





195 SBL over Ni River – Pier 2 Jacking-Blocking








195 SBL over Ni River – Bay 6 looking North



195 SBL over Ni River - Deck surface looking West




### **Bridges location**






#### **Preventive Maintenance Constraints - 1**






### **Preventive Maintenance Constraints - 2**





### **Preventive Maintenance Constraints - 3**





# Construction chronology of bridges on I-95 SB & NB

Crossing	Ni River	Potomac Creek	Aquia Creek
Built (2 lanes) -SB -NB	1964	1963	1963
	108.12' x 44'	137.11' x 44'	159.33' x 44'
	108.12' x 44'	142.46' x 44'	159.33' x 44'
Widening (3 <sup>rd</sup> lane) -SB -NB	1988	1987	1988
	108.12' x 23.91' west	137.11' x 25' west	159.33' x 25.41' west(SIP)
	108.12' x 23.91' east	142.46' x 19' west	159.33' x 25.41' east(SIP)
Rehab. complete Deck patch.	2018 -SB: E.shoulder, E.lane, C.lane -NB: W.lane, C.lane	2018 -SB: E.shoulder, E.lane, C.lane -NB: E.shoulder, E.lane, C.lane	2018 -SB: E.shoulder, E.lane, C.lane -NB: W.lane, C.lane




- Perform detailed visual examination and delamination marking
- Identify compromised area of deck

Run field tests for evaluation of deck

Compare cost of Rehabilitation to Replacement cost




Coring and determining depth of chloride penetration






Identify areas of high concentration of chloride content on

deck





Average clear concrete cover





### **Field Assessment Photos**



PHOTO 4 - DELAMINATED AREA OF WEARING SURFACE LANE 1, SPAN 1, 16' FROM PIER 1



PHOTO 5 - POT HOLE PRESENT NEAR ABUTMENT B LANE 2







PHOTO 7 – SPALL WITH EXPOSED REBAR IN UNDERSIDE OF DECK, SPAN 3, BAY 6 NEAR ABUTMENT B, 3'L X 1'W X 4"D

PHOTO 6 - UNDERSIDE OF DECK DELAMINATION IN SPAN 2, BAY 7 NEAR MID SPAN





PHOTO 11 – OVER PIER 2, 12 LF OF JOINT HAS BROKEN BOND AND IS LEAKING WITH SPALLING



PHOTO 12 - 100% CORROSION ON BEARING PLATE, SPAN 2, BEAM 1 SHOWN







PHOTO 17 - SPAN 2, BAY 4 AT PIER 1 SPALL WITH EXPOSED REBAR, 60"L X 6"H X 4"D

PHOTO 15 - SPAN 2, BEAM 4 AT PIER 1 SPALL WITH EXPOSED REBAR, 3'L X 1'H X 4"D







PHOTO 20 – PIER 1 SOUTH ELEVATION NEAR BEAM 5, 3 SF DELAMINATION NEAR TOP OF CAP WITH DEEP CRACKING

PHOTO 19 - NUMEROUS HAIRLINE VERTICAL CRACKS WITH CHEMICAL STAINS AT ABUTMENT B, BAY 5



# **Summary of Rehabilitation Recommendations**

- Mill 2 inches overlay and replace with 1.5-2 inches of LMC
- Type B and Type C patching of bridge deck
- Eliminate expansion joints at the piers
- Evaluate feasibility of deck slab extension at abutme
- Superstructure surface repairs incl. beam/diaphragn
- Replace bearings
- Substructure surface repairs (piers, abutments)
- Perform load rating



195 SBL over Potomac Cr. – Pier cap repairs



# Rehabilitation Design Considerations:

- Safety
- Budget
- Efficiency



195 NBL over Potomac Cr.



**Limitations of Operations on I-95 – Fredericksburg District** 

- Allowable time is 6.5 or
   7.5 hrs. including setting
   MOT and removing before opening to Traffic at
   4:30 AM.
- Seasonal difference allowing work day schedule for single-lane/shoulder closure. No allowance during summer months.
- Lane or shoulder closure shall be removed when a traffic back-up of greater than 7 miles is created.

_							
INTERSTATE	95-Allowable Lane		ptember to April	INTERST	ATE 95-Allowable La		May to August
	<b>NO</b> RTHBOUND (Excluding Express Lanes reversible facility)				NORTHBOUND		
Day	Single-Lane Closures or Shoulder	Two-Lane Closure	Complete Closure 30 Minute Duration (Maximum)	Day	Single-Lane Closures or Shoulder	ng Express Lanes reversible Two-Lane Closure	Complete Closure 30 Minute Duration (Maximum)
Monday-Thursday	12:00 AM to 4:30 AM 9:30 AM to 3:30 PM 9:00 PM to 11:59 PM	12:00 AM to 4:30 AM 10:00 PM to 11:59 PM	12:00 AM to 3:00 AM	Monday-Thursday	12:00 AM to 4:30 AM 9:00 PM to 11:59 PM	12:00 AM to 4:30 AM 10:00 PM to 11:59 PM	12:00 AM to 3:00 AM
Friday	12:00 AM to 4:30 AM 10:00 PM to 11:59 PM	12:00 AM to 4:30 AM	12:00 AM to 3:00 AM	Friday	12:00 AM to 4:30 AM 10:00 PM to 11:59 PM	12:00 AM to 4:30 AM	12:00 AM to 3:00 AM
Saturday-Sunday	12:00 AM to 7:00 AM	Not Permitted	Not Permitted	Saturday-Sunday	12:00 AM to 5:00 AM	Not Permitted	Not Permitted
	SOUTHBOUND (Excluding Express Lanes reversible facility)				SOUTHBOUND (Excluding Express Lanes reversible facility)		
Day	Single-Lane Closures or Shoulder	Two-Lane Closure	Complete Closure 30 Minute Duration (Maximum)	Day	Single-Lane Closures or Shoulder	Two-Lane Closure	Complete Closure 30 Minute Duration (Maximum)
Monday-Thursday	12:00 AM to 10:00 AM 9:00 PM to 11:59 PM	12:00 AM to 4:30 AM 10:00 PM to 11:59 PM	12:00 AM to 3:00 AM	Monday-Thursday	12:00 AM to 7:00 AM 9:00 PM to 11:59 PM	12:00 AM to 4:30 AM 10:00 PM to 11:59 PM	12:00 AM to 3:00 AM
Friday	12:00 AM to 6:00 AM 10:00 PM to 11:59 PM	12:00 AM to 4:30 AM	12:00 AM to 3:00 AM	Friday	12:00 AM to 4:30 AM 10:00 PM to 11:59 PM	12:00 AM to 4:30 AM	12:00 AM to 3:00 AM
Saturday-Sunday	12:00 AM to 7:00 AM	Not Permitted	Not Permitted	Saturday-Sunday	12:00 AM to 5:00 AM	Not Permitted	Not Permitted



# Maintenance of Traffic – Rehab. on I-95 bridges

Numerous short term lane closures for bridge rehabilitation

Follow guidelines in VAWAPM for the use of channelizing devices / barriers

Determine alternatives, hazards and cost compared to Road User Cost analysis

Temporary support system to carry traffic across the joint between allowed lane closures



# Temporary Traffic steel bridging plates (TTP) - 1

- Driving surface shall be skid resistant
- TTP shall provide a smooth transition for tires
- TTP shall meet requirements for strength and deflection
- TTP shall be securely anchored to the deck
- TTP shall bear a minimum 6 in at each end of the plate
- TTP shall be secured in place with anchor bolts spacing of 18 in
- TTP shall be regularly inspected and deficiencies corrected immediately




# Temporary Traffic steel bridging plates (TTP) - 2

- Contractor shall provide detailed design, working drawings and calculations for Department's review
- Severe weather planning shall be considered during review of shop drawings
- TTP work sequence is planned to allow 2 work shifts to complete joint closure
- Mechanical couplers are included in the plans for the construction joints between phases
- Advance Warning signs shall be in accordance with VAWAPM




### **Plans for TTP - 1**








### Plans for TTP - 2








# **Shop Dwg. for TTP - 3**








# Plans for TTP - 4







Joint Removal between Beams at Piers




SECTION D-D
JOINT REMOVAL DETAILS BETWEEN BEAMS AT PIERS





Joint Closure between Beams at Piers




JOINT CLOSURE DETAILS BETWEEN BEAMS AT PIERS






Joint Removal at Beams at Piers





#### Joint Closure at Beams at Piers



SECTION G-G JOINT CLOSURE DETAILS AT BEAM AT PIERS






# **Check Shear stress at support – RC T-Beams**

Temporary condition - after removing concrete portion	Permanent condition - after joint closure	
-Adequate interface shear friction is developed without 1'-7" portions of the joint closure	-Interface shear friction is adequate without the 2 shear stirrups eliminated in the link slab	
-No effect on cross section area channeling compressive arching action on shear-plane near support	285 285 285 285	2B3 2B4 Fascia 2B2 Interior
-Location of critical section for shear- d from internal support shift closer to internal face of support.	## ABI   2VI   310"   17'-0"   17'-0"   2VI   2VI   31'0"   33'-6"	2VI
-Development length of the longitudinal bent-up bars is adequate to develop their calculated tension	-Contribution of longitudinal bent-up bars in shear capacity is included.	



# **Update of BSI report after Rehabilitation**





# **Questions**







