


Locally Administered Projects (LAP) Manual

PART 1 Program Development

Chapter 9

Project Development
Overview / Summary

Locally Administered Projects Development Process - Federal Funds, Typical



CHAPTER 9 - PROJECT DEVELOPMENT OVERVIEW/SUMMARY

This chapter includes the following topics

[9.1 Project Development Summary](#)

[9.2 Project Authorizations](#)

[9.3 Project Development Process](#)

[9.4 VDOT Project Oversight](#)

[9.4.1 Communications](#)

[9.4.2 VDOT Risk and Project Oversight](#)

[Appendix 9-A Federal-Aid and State-Aid Checklists](#)

[Appendix 9-B Local Government Administered Projects; Oversight Levels](#)

[Appendix 9-C Project Risk and VDOT Oversight Evaluation](#)

9.1 PROJECT DEVELOPMENT INTRODUCTION

VDOT, as required by federal law, is responsible for oversight of federal-aid transportation projects in the Commonwealth. Accordingly, VDOT is responsible for and becomes accountable to the FHWA for the proper use of federal-aid highway funds. This responsibility is further emphasized in the [VDOT-FHWA 2015 Stewardship and Oversight Agreement](#).

In order to administer any transportation project funded through VDOT allocations, LPAs must generally enter into a Project Administration Agreement (PAA) with VDOT. Project administration consists of project development and project delivery phases; with project design and right of way acquisition performed during the project development phase; and construction, construction administration, and project close-out performed within the project delivery phase. [VDOT's Project Development Process](#) and [PDP Flow Chart](#) outline the activities which may take place concurrently from project scoping through construction advertisement. The PDP flow chart is an excellent reference guide that can be of assistance to LPAs administering projects.

However, the LPA is not required to follow VDOT's PDP process. This Manual identifies minimum activities which must be completed for LPA administered projects.

9.2 PROJECT AUTHORIZATIONS

Prior to beginning reimbursable work, the project and each project phase (Preliminary Engineering, Right of Way Acquisition, Advertisement, and Award) must be formally authorized (approved) by the FHWA to be eligible for reimbursement. This authorization **MUST** be received, in writing from the VDOT Project Coordinator, prior to beginning any work to be reimbursed with federal aid.

State-aid projects which are not developed as eligible for federal aid will receive a single funding authorization and individual phase authorizations are not necessary.

Requirements to obtain federal authorization approval:

Preliminary Engineering

- Agreement Executed
- Project phase(s) included in the STIP/TIP
- Allocations must be programmed

Right of Way

- Project included in STIP/TIP
- Allocations programmed
- Approved environmental document
- Public involvement process complete
- Right of Way Estimate Provided (see [12.3.4.2](#) for guidance)
- Right of Way plans Provided
- Environmental reevaluation completed

Construction Advertisement and Award (two authorizations)

- Project included STIP/TIP
- Allocations programmed and funding verified
- An approved environmental NEPA document and all identified environmental commitments have been included into the plans and proposals
- All permits have been obtained
- All design is in accordance with appropriate design criteria
- All Right of Way is clear or will be clear prior to project execution, in accordance with the Uniform Relocation Act
- All Utility and Railroad relocations and certifications have been included appropriately or satisfactory arrangements have been made
- Public Involvement requirements have been met
- All appropriate federal-aid project information, including Minimum Wage Rates, EEO provisions, and the federal 1273 form has been included

- Hazardous wastes have been identified where appropriate and provisions are provided within the proposal for their safe disposal

9.3 PROJECT DEVELOPMENT PROCESS

[Figure 9-1](#) provides a generalized flow-chart for the Locally Administered Project Development Process. It provides links to chapters in this Manual that further describe the processes identified on the flow-chart.

[Appendix 9-A](#) contains federal-aid and state-aid Locally Administered Project checklists for determining which primary requirements need to be addressed during project administration. The LPA Project Manager and VDOT's Project Coordinator are required to jointly review and prepare the checklist for federal aid projects soon after the project administration agreement is executed by VDOT. The federal aid checklist is required to be completed and kept on file for future review.

The following provides a summary of these processes and emphasizes those necessary for a federal-aid project.

Programming and Funding

- The LPA staff, working with the VDOT Residency and the County Board of Supervisors or City/Town Council, selects projects to be programmed in the SYIP. The SYIP serves as the framework for allocation of Federal-aid funds to projects. The first year of the SSYP serves as the active program year and the subsequent years outline funding that is planned, however all funding is subject to appropriation by the CTB. See [Chapter 8](#) for additional details.
- The SYIP also includes a number of federal fund program areas that are not necessarily programmed at the LPA level or through formula allocations, but could be used for a locally administered project. These program areas include Highway Safety, Rail Safety, Transportation Alternatives, High Risk

Rural Roads, Forest Highway-Regional RSTP, CMAQ, and Public Lands as well as other Federal discretionary funds.

- Often local governments identify transportation projects within their own Capital Improvement Program and will supplement local funding with state programs intended to support and encourage local participation in the local highway improvement program. These projects are essentially local projects and are not necessarily included in the SYIP. State funding programs used to support this include Coal Severance, Revenue Sharing, and Access (Economic Development, Airport and Recreational) programs.

Agreement Preparation and Execution

- Before an agreement is prepared, the LPA is required to submit an [RtA](#) form for most projects. The RtA serves as the LPA's request and VDOT's concurrence for LPA administration of a project. The Project Administration Agreement (PAA) establishes funding and specific obligations unique to a project. Additional information regarding the preparation of project administration agreements is detailed in [Chapter 10](#).

Consultant Procurement

- If the LPA does not have in-house design staff, it will need to acquire design consulting services. These services must be procured in accordance with the Virginia Public Procurement Act and/or applicable federal requirements. Consultant procurement requirements are outlined in [Chapter 11](#).

Project Scoping

- LPA staff and VDOT staff participate in a scoping process where major aspects of the project are determined including alignments, structures and bridges, environmental requirements, permits, right of way and utility needs/conflicts. In addition, specific design requirements and project limits are determined. Project scoping documentation is completed and

LPA staff and the VDOT Project Coordinator concur with subsequent steps. The project scoping process is further detailed in [Chapter 12](#).

Environmental Review Processes

- For most LAPs, the LPA is responsible for preparation and completion of federal environmental documentation, although VDOT is required to approve these for FHWA. The process begins with the LPA performing early coordination with State agencies and determining the necessary environmental assessments and, with VDOT's concurrence, the level of NEPA documentation associated with the project. The LPA is responsible for the preparation of all required documents, reports and supporting materials in order to meet NEPA requirements; however, VDOT retains final approval authority for the NEPA "document." In addition, the LPA is responsible for obtaining any necessary environmental permits that may be applicable to the project. The environmental review process is discussed in detail in [Chapter 15](#).

Preliminary Design

- The LPA is responsible for assuring that the project is designed in conformance with local, AASHTO, VDOT and federal design standards, as applicable. For complex projects, the LPA is generally required to submit preliminary design plans at approximately 30 percent, 60 percent and 90 percent design stage. The 30 percent submittal normally takes place concurrently with the Preliminary Field Inspection (PFI) while the 60 percent submittal normally is concurrent with the Field Inspection (FI) and submittal of Right of Way Plans. For less complex projects or for highly experienced LPAs, VDOT's project development oversight can be minimized and fewer design review submittals or project progress meetings may be necessary. [Chapter 12](#) discusses the design process in detail.

Public Involvement/Public Hearings

- The LPA is responsible for determining the level of public participation required in conformance with State and FHWA laws and regulations, as applicable. At or about the 30 percent design stage, the LPA is required to provide the public an opportunity to review and comment on the design proposal for the project. [Chapter 12](#) discusses Public Involvement requirements.

Right of Way Authorization and Certification

- Prior to the LPA initiating any acquisition of Right of Way for federal-aid projects, federal authorization and VDOT notice to proceed must be obtained. All right of way acquisition and relocation must be accomplished in accordance with the [Uniform Relocation Assistance and Real property Acquisition Act of 1970 and amendments](#). The VDOT Project Coordinator will coordinate with appropriate VDOT staff to obtain ROW authorization and a subsequent Notice to Proceed. Prior to advertisement for federal-aid projects, the LPA must provide a certification statement for their Right of Way process. [Chapter 16](#) details the Right of Way acquisition process.

Utilities

- The LPA is responsible for identifying and/or relocating utilities that are in conflict with the project. Volume 2 of VDOT's Right of Way and Utilities Manual provides a detailed discussion of the requirements. A copy of the manual can be obtained on VDOT's [RW webpage](#). See [Chapter 16](#) for additional details.

Plans, Specifications, and Estimates (PS&E) Review/Approval

- The PS&E package includes all items necessary to obtain federal authorization to advertise for bids. The LPA is responsible for the preparation of all advertisement and bid documents, which includes special provisions, construction plans and the engineer's estimate. The LPA must also submit Right of Way and Environmental clearances prior to advertisement. VDOT is responsible for the review of these documents

and providing the LPA with necessary guidance leading to conformance with state and federal requirements. [Chapter 12](#) provides details of PS&E submittal requirements.

Construction Authorization

- Federal authorization must first be obtained prior to advertisement. LPAs must not advertise projects until federal authorization is received. [Chapter 12](#) provides greater detail on the federal construction authorization process.

Civil Rights

- Bid proposals for federal-aid projects are reviewed by the Civil Rights Division for compliance with federal requirements as well as the establishment of DBE goals. [Chapter 17](#) provides a broad discussion of VDOT's Civil Rights process and requirements.

Advertisement/Award

- The LPA is responsible for the proper advertisement of bids for the project. VDOT's project coordinator can provide assistance to the LPA in this process; however, it is the LPAs responsibility to meet both Virginia Public Procurement Act requirements and Federal requirements. [Chapter 12](#) provides an expanded discussion of the advertisement and award process.

Construction

- The LPA is responsible for assuring that the project is built in accordance with the contract documents and specifications as approved by VDOT. Construction administration and CEI can be performed by in-house staff or by contract. However, a professional engineer must oversee the construction of the project. The LPA must also provide a local government employee to be in responsible charge of the project. These may or may not be the same person. Environmental monitoring of the

project to assure that all federal environmental commitments associated with NEPA documentation must be included within the scope of construction activities. Local governments are solely responsible for regulatory compliance with all environmental laws and permit conditions, regardless of funding source. The LPA is also responsible for assuring contractor compliance with Civil Rights requirements of the project. Construction Administration is further discussed in [Chapter 13](#), while Environmental Monitoring and Civil Rights Compliance are contained in [Chapters 15](#) and [17](#), respectively.

9.4 VDOT PROJECT OVERSIGHT

9.4.1 Communications

The effective delivery of transportation projects requires clear and effective communication between the LPA Project manager and VDOT's Project Coordinator. A communications plan should be discussed near the beginning of the project. A "formal" plan is not necessary, but there should be a clear understanding regarding the frequency of communication. LPA project managers are encouraged to contact VDOT Project Coordinators whenever there is a need for clarification of VDOT expectations or federal-aid requirements. Regular progress meetings should be scheduled and held. It is during the progress meetings that the LPA's staff and VDOT's oversight staff can discuss items of concern that may have been observed and remedies developed. The meetings also serve as an opportunity for VDOT staff to communicate project expectations to the LPA and its representatives. Constant and effective communication reduces the inherent risk that exists with all transportation projects.

Unforeseen issues may come up during the development or construction of a project. **The LPA should never hesitate to contact the VDOT Project Coordinator as potential problems are identified.** Early coordination can help ensure projects stay on schedule. In many cases similar conflicts may have been

previously addressed by VDOT staff and a solution for addressing it may be close at hand.

9.4.2 VDOT Risk and Project Oversight

Soon after the LPA has received concurrence to administer the project, the VDOT PC should determine the level of VDOT oversight which will be required. The level of VDOT involvement and oversight is determined by a range of factors including, but not limited to, project complexity, highway system, project funding, and LPA experience. Federal-aid increases project risk as there are additional project requirements that an LPA may not necessarily be familiar or experienced with. Additionally, FHWA holds VDOT accountable for project delivery, with the possibility of financial non-participation for significant issues of noncompliance. In contrast, risks to VDOT on state-aid projects, particularly those in localities maintaining their own system, is minimal. VDOT's oversight can be focused on those activities that directly impact VDOT, such as design review and construction administration for roads that will be maintained by VDOT. Principles governing VDOT's oversight expectations are outlined in [Appendix 9-B](#).

The exact level of VDOT involvement is determined by the VDOT Project Coordinator in consultation with other VDOT staff and the LPA, and will directly impact VDOT costs to the project. In order to assist in this determination, VDOT has developed a risk assessment method that may be used by the VDOT Project Coordinator to establish an expected level of oversight. Use of this method will result in a score that provides a generalized analysis of project oversight and is described below. This method is described further in [Appendix 9-C](#).

Since non federal-aid projects will be certified by local governments using the [State-aid Certification Form](#), this risk assessment method is primarily applicable to federal-aid projects. However, the risk assessment method provides a foundation for VDOT oversight of plan review and construction oversight of state-aid projects which will be

maintained by VDOT. More detailed discussion of project oversight during construction is found in [Chapter 13](#).

VDOT will charge oversight costs to the project. An estimate of VDOT charges, to include general oversight activities necessary, will be provided to the LPA during the preparation of the Project Administration Agreement and will be refined soon after the scoping process. Oversight costs will include, but are not limited to, providing guidance, reviewing plans and documents, attending coordination meetings, providing authorization approvals, and other project associated activities. As a general rule, oversight costs for federal-aid projects that do not require unique project support by VDOT staff, range between 3 percent and 5 percent of the construction estimate for Project Development (PE and RW phases) and 1 percent to 3 percent of the construction estimate for Project Development (CN phase). These percentages are only guidelines and should be used for preliminary estimating purposes by the LPA and VDOT. VDOT will provide a detailed project billing report upon request by the LPA.

Appendix 9-A
Federal-aid and State-aid Checklists

Federal-aid Project Checklist

Required	Complete	Task Name	Chapter Reference
		Project Programming and Initiation	
<input type="checkbox"/>	<input type="checkbox"/>	Project and Funding in STIP and TIP (where applicable)	
<input type="checkbox"/>	<input type="checkbox"/>	Local Government Resolution (Urban Localities)	
<input type="checkbox"/>	<input type="checkbox"/>	Request to Administer Form	
<input type="checkbox"/>	<input type="checkbox"/>	Project Administration Agreement (updated when total reimbursable costs change and prior to Construction)	
<input type="checkbox"/>	<input type="checkbox"/>	<i>PE Phase Authorized</i>	
<input type="checkbox"/>	<input type="checkbox"/>	PCES Estimates Updated at project milestones during project development	
<input type="checkbox"/>	<input type="checkbox"/>	Project Scoping Report	
<input type="checkbox"/>	<input type="checkbox"/>	EQ-429/State Environmental Review Process (SERP) for projects ≥ \$500,000	
<input type="checkbox"/>	<input type="checkbox"/>	Consultant Selection; Pre-Award Audit	
<input type="checkbox"/>	<input type="checkbox"/>	NEPA Level of Documentation Concurrence	
<input type="checkbox"/>	<input type="checkbox"/>	NEPA Documentation	
<input type="checkbox"/>	<input type="checkbox"/>	Bridge “touch-down” points approved (when applicable)	
<input type="checkbox"/>	<input type="checkbox"/>	30% Plan Submittal	
<input type="checkbox"/>	<input type="checkbox"/>	Design Exception/Variance Requests	
<input type="checkbox"/>	<input type="checkbox"/>	Value Engineering for Projects over \$5 M	
<input type="checkbox"/>	<input type="checkbox"/>	60% Plan Submittal	
<input type="checkbox"/>	<input type="checkbox"/>	Right of Way Plan Review	
<input type="checkbox"/>	<input type="checkbox"/>	Public Hearing/Posting of Willingness	
<input type="checkbox"/>	<input type="checkbox"/>	Design and Public Hearing Resolution	
<input type="checkbox"/>	<input type="checkbox"/>	NEPA R/W Reevaluation	
<input type="checkbox"/>	<input type="checkbox"/>	Project RW listed in STIP and estimates are current	
<input type="checkbox"/>	<input type="checkbox"/>	<i>Right of Way Authorization</i>	
<input type="checkbox"/>	<input type="checkbox"/>	Submit Final RW Plans, Cost Estimate including breakdown of Utilities, and Title Sheet	
<input type="checkbox"/>	<input type="checkbox"/>	Complete RW and Utilities Checklist, RW-301	
<input type="checkbox"/>	<input type="checkbox"/>	LPA performs final QA/QC on plans prior to submittal to VDOT for Advertisement Authorization	
<input type="checkbox"/>	<input type="checkbox"/>	Environmental Re-evaluation at PS&E (EQ-200); Environmental Certification (EQ-103)	
<input type="checkbox"/>	<input type="checkbox"/>	<i>Advertisement/Construction Authorization</i>	
<input type="checkbox"/>	<input type="checkbox"/>	RW Acquisition completed	
<input type="checkbox"/>	<input type="checkbox"/>	Utility relocation completed	
<input type="checkbox"/>	<input type="checkbox"/>	Water quality permits/finalize coordination with environmental regulatory agencies	
<input type="checkbox"/>	<input type="checkbox"/>	Project Construction listed in STIP and estimates are current	
<input type="checkbox"/>	<input type="checkbox"/>	Final Plan, Specifications and Estimates Submitted for VDOT approval DBE Goals	
<input type="checkbox"/>	<input type="checkbox"/>	IFB and Contract Documents	
<input type="checkbox"/>	<input type="checkbox"/>	Publicly Advertise Project/Federal-aid Contracts must use VDOT Pre-qualified vendors	
<input type="checkbox"/>	<input type="checkbox"/>	Public Opening of Bid/Bid Tabulations/Evaluation of DBE Goals (good faith efforts)	
<input type="checkbox"/>	<input type="checkbox"/>	Federal Criteria for Award Certification (see Appx 12.6B)	

<input type="checkbox"/>	<input type="checkbox"/>	Contract Award Information submitted to VDOT for concurrence to award	
<input type="checkbox"/>	<input type="checkbox"/>	Concurrence to award by CTB or Commissioner	
<input type="checkbox"/>	<input type="checkbox"/>	<i>Award Authorization</i>	
<input type="checkbox"/>	<input type="checkbox"/>	City/State Agreement or Modification of Project Agreement	
<input type="checkbox"/>	<input type="checkbox"/>	Include Project in Dashboard	
<input type="checkbox"/>	<input type="checkbox"/>	Preconstruction conference	
<input type="checkbox"/>	<input type="checkbox"/>	Materials Certifications /Project Records	
<input type="checkbox"/>	<input type="checkbox"/>	DBE/OJT Documentation	
<input type="checkbox"/>	<input type="checkbox"/>	Change Orders submitted for approval	
<input type="checkbox"/>	<input type="checkbox"/>	Final Inspection Reports	
<input type="checkbox"/>	<input type="checkbox"/>	Notification of Project Completion	
<input type="checkbox"/>	<input type="checkbox"/>	Final Acceptance Inspection	
<input type="checkbox"/>	<input type="checkbox"/>	LAP C-5 submitted/Project Closed	
<input type="checkbox"/>	<input type="checkbox"/>	Final Invoice	

VDOT Project Coordinator: _____

Signature Date

LPA Project Manager: _____

Signature Date

Once the checklist has been completed a copy shall be filed with the Project File

State-aid Project Checklist

<u>Required</u>	<u>Complete</u>	<u>Task Name</u>	<u>Chapter Reference</u>
<input type="checkbox"/>	<input type="checkbox"/>	Local Government Resolution (Urban Localities)	
<input type="checkbox"/>	<input type="checkbox"/>	Request to Administer Form	
<input type="checkbox"/>	<input type="checkbox"/>	Project Administration Agreement (updated when total reimbursable costs change and prior to Construction)	
		<i>Project State Authorization</i>	
<input type="checkbox"/>	<input type="checkbox"/>	EQ-429 / State Environmental Review Process (SERP); construction projects ≥ \$500,000)	
<input type="checkbox"/>	<input type="checkbox"/>	Plan Submittals for VDOT maintained highways	
<input type="checkbox"/>	<input type="checkbox"/>	Design Exception Requests	
<input type="checkbox"/>	<input type="checkbox"/>	Value Engineering for Projects over \$5 M	
<input type="checkbox"/>	<input type="checkbox"/>	Right of Way Plan Review for sufficient R/W for VDOT maintained highways	
<input type="checkbox"/>	<input type="checkbox"/>	RW Acquisition completed	
<input type="checkbox"/>	<input type="checkbox"/>	Utility relocation completed	
<input type="checkbox"/>	<input type="checkbox"/>	Submission of Project State-aid Certification Form	
<input type="checkbox"/>	<input type="checkbox"/>	Contract Award Information submitted to VDOT for concurrence to award	
<input type="checkbox"/>	<input type="checkbox"/>	Concurrence to award by CTB or Commissioner	
		<i>Award Authorization</i>	
<input type="checkbox"/>	<input type="checkbox"/>	City/State Agreement or Modification of Project Agreement	
<input type="checkbox"/>	<input type="checkbox"/>	Include Project in Dashboard - SYIP / SSYP Projects	
<input type="checkbox"/>	<input type="checkbox"/>	Materials Certifications /Project Records – VDOT maintained projects	
<input type="checkbox"/>	<input type="checkbox"/>	Final Inspection Reports, VDOT Maintained	
<input type="checkbox"/>	<input type="checkbox"/>	Notification of Project Completion	
<input type="checkbox"/>	<input type="checkbox"/>	Final Acceptance Inspection, VDOT Maintained	
<input type="checkbox"/>	<input type="checkbox"/>	LAP C-5 submitted / Project Closed	
<input type="checkbox"/>	<input type="checkbox"/>	Final Invoice	

VDOT Project Coordinator: _____

Signature

Date

LPA Project Manager: _____

Signature

Date

Appendix 9-B

Local Government Administered Projects; Oversight Levels

Principles governing requirements/expectations for Local Governments

I Federal - Aid (NHS/FO)

- *Relatively rare with LPAs.*
- *All VDOT-approved documents/procedures must be met.*

II Federal - Aid (non-NHS)

- *VDOT ensures compliance with federal requirements (e.g. Civil Rights, Buy America, ADA, NEPA, etc.) throughout project.*
- *Flexibilities available, but those flexibilities must be documented and approved by VDOT.*
- *FHWA will review/approve the revised Manual for LPAs.*
- *Post-project compliance reviews supplement oversight during project development.*

III State - Aid/VDOT maintained

- *VDOT provides oversight to ensure a safe and quality project is completed and focuses efforts on long-term liabilities to VDOT.*
- *LPA is responsible for all phases of project development/delivery, with minimal oversight from VDOT.*
- *The responsibility of other activities lies with the Local Government and receives minimal oversight from VDOT.*
- *Local Governments will certify their compliance with all applicable laws/regulations.*
- *VDOT will conduct random post-project compliance reviews.*
- *Provides for focused oversight and optimal resource management on those activities most impacting VDOT.*

IV State - Aid/Locally maintained

- *VDOT has a responsibility to ensure the funds are used for their intended purpose and oversight during project development/delivery is limited.*
- *LPA is solely responsible for all phases of project development/delivery.*
- *Local Governments have vested interest in their own highway system and are accountable to their constituents.*
- *Local Governments will be provided maximum flexibility to administer projects in manner that best fits their needs.*
- *Local Governments are already required to meet federal and state laws and regulations and are responsible to regulatory agencies.*
- *VDOT oversight/support limited to technical support, financial reporting, and performance measures.*
- *Local Governments will certify their compliance with all applicable laws/regulations.*
- *VDOT will conduct random post-project compliance reviews.*
- *Provides for focused oversight and optimal resource management on those activities most impacting VDOT.*

Appendix 9-C
Project Risk and VDOT Oversight Evaluation

VDOT's project risk and oversight assessment method requires the VDOT Project Coordinator to identify applicable project elements from Table 1, below, which affect the level of risk. By summing the weighted values for each selected element, a risk factor is determined. That risk factor correlates to an anticipated level of oversight found in Table 2

Element	Value (factor)	Check Elements That Apply	Total Factor per Element
Federal Oversight	20		
National Highway System	20		
Design-Build/PPTA	20		
Funding			
Federal Funded (non-Transportation Alternatives)	15		
State Funded	10		
Federal Transportation Alternatives (Impacts R/W)	7		
Federal Transportation Alternatives (Off R/W)	1		
Completed Project Maintenance			
State Maintained Project	10		
LPA Maintained Project	2		
Project Category *			
Category I	2		
Category II	5		
Category III, IV, V	10		
LPA Experience Administering Project			
Low Level	15		
Intermediate Level	10		
High Level	5		
Factor Total			

Table 1 – Project Risk Assessment
** See VDOT Construction Oversight Guide, Appendix B, for Category Definitions*

Level of Oversight	Range of Factor Total	
High (H)	> 45	
Moderate (M)	25-55	
Low (L)	< 35	

Table 2 – Oversight Assessment

In general terms, the following table illustrates the characteristics of projects at the three levels of oversight.

Oversight Level	Impact/Probability
High (H)	Significant impact on infrastructure due to non-compliance - Significant effects to quality of construction, cost and schedule; High risk of non-compliance resulting in loss of funding or regulatory agency action
Moderate (M)	Moderate impact on infrastructure due to non-compliance - Moderate effects to quality of construction, cost and schedule; Moderate probability of non-compliance
Low (L)	Minimal impact on infrastructure due to non-compliance - Minimal effects to quality of construction, cost and schedule; Low probability of non-compliance

Actual activities associated with each oversight level vary with the unique characteristics of each project. These can include such considerations as unusually complex project features; sensitive environmental or socio-economic issues; and the LPA project manager's experience with similar transportation projects.

The following table is an example of oversight activities for federal-aid projects; many of these may not be applicable to State-aid projects. The VDOT Project Coordinator and the LPAs Project manager should develop more specific oversight activities and their frequency based on specific project needs and conditions.

Oversight Level	Minimum Oversight Activities
Low	<ul style="list-style-type: none"> • Kickoff (scoping) meeting attendance • Plan development coordination meeting • Final plan review • Pre-construction meeting attendance • Random site visits during construction • Final acceptance inspection
Moderate	<ul style="list-style-type: none"> • Kickoff (scoping) meeting attendance • Plan development coordination meeting • 30 percent plan review • Public hearing attendance • Final plan review • Pre-advertisement contract review • Pre-award bid review • Monthly to quarterly site visits during construction • Final acceptance inspection
High	<ul style="list-style-type: none"> • Kickoff (scoping) meeting attendance • Monitor consultant procurement process • Environmental coordination meeting • Plan development coordination meeting • Right-of Way coordination meeting • 30 percent plan review • Public hearing attendance • 60 percent plan review • 90 percent plan review • Bid document review • Pre-award bid review • Pre-construction meeting attendance • Weekly to monthly to quarterly site visits during construction • Final acceptance inspection

The LPA and VDOT's Project Coordinator may increase or decrease the level of oversight for a particular project based upon the LPAs performance on previous projects and results of VDOT compliance reviews. As VDOT's confidence in the LPAs ability to administer projects increases, the level of oversight may be reduced. However, oversight may be increased due to any number of factors including the LPA assuming responsibility for more complex projects. LPA experience becomes an important factor in oversight and risk - the more experience the LPA gains, VDOT will typically reduce its level of oversight.

Additional discussion regarding project oversight and monitoring during construction is found in the [Construction Administration chapter](#).