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1.0 Project Background 

 

In December 2003, VDOT signed a public-private partnership agreement with Branch 

Highways Inc. to develop and widen 36 miles of the Route 58 Corridor from Hillsville to 

Stuart as funding becomes available.  The corridor begins southwest of Hillsville and 

continues east through Carroll, Floyd, and Patrick counties to approximately one mile 

west of Stuart.  

VDOT entered into the agreement with Branch Highways Inc. in accordance with 

the Public Private Transportation Act (PPTA).  In 1995, the General Assembly passed the 

PPTA allowing private entities to propose innovative solutions for designing, 

constructing, financing and operating transportation improvements. 

The Route 58 Corridor from Hillsville to Stuart is the last remaining section to complete 

Route 58 from Virginia Beach to I-77.  Once connected with I-77, the long anticipated 

benefits of the 1989 General Assembly legislated “U.S. Route 58 Corridor Development 

Program” will greatly be enhanced throughout the entire region. 

 

The first phase of widening Route 58 under this agreement was a 2.7 mile Blue Ridge 

Parkway crossing at Meadows of Dan.  Phase 1 was completed in May 2006.  

The second phase (Phase 2) of this corridor known as the Hillsville Bypass was executed 

in the fall of 2007.  This is a 5.2 mile four-lane divided limited access bypass facility with 

three full interchanges.  The original scope of work included the Hillsville Bypass and 

Route 669; however, due to funding limitations, Route 669 was eliminated from Phase 2 

creating an eighth phase/section. 

 

The third phase (Phase 3), known as Laurel Fork, was executed in December of 2011 and 

encompasses the sections originally developed as Laurel Fork and Tri-County Connector 

sections for a combined length of 8.2 miles. 

 

Remaining phases include the Crooked Oak (7.2 mi.), Vesta (4.0 mi.), Lovers Leap (7.8 

mi.) sections and Route 669.  While design and right of way were initiated in the 1990s, 

these phases remain incomplete and construction funding has not been identified. 

 

Additional information can be found on the Project’s website. The website may be 

accessed by going to VDOT’s external website at www.VirginiaDOT.org and entering 

“Route 58 PPTA” in the search box. The website provides additional information as well 

as links to VDOT’s website for the Route 58 Corridor Program and project specific sites 

sponsored by the Route 58 PPTA Contractor. 
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1.1 Project Procurement  

 

Initiation of the Project began when VDOT received an unsolicited conceptual proposal 

in May 2001 in accordance with the Commonwealth’s Public Private Transportation Act 

(PPTA) to design and construct a planned four-lane section of Route 58 between Stuart 

and Hillsville (36-mile segment).  In accordance with VDOT’s PPTA Implementation 

Guidelines, dated April 2001, a competition period with public notice was posted for 

forty-five days beginning May 25, 2001.  The result of the competition period was that no 

other competing proposals were received.   

 

Subsequent to the competitive public notice period, VDOT impaneled an Initial Review 

Committee (IRC) to determine if the conceptual proposal merited advancement to the 

Commonwealth Transportation Board (CTB) for review and recommendation. The IRC 

recommended advancement and at the October 17, 2001 public meeting of the CTB, the 

conceptual proposal was evaluated and recommended to be advanced to the Public-

Private Transportation Advisory Panel for further consideration. 

 

VDOT requested a detailed proposal which was received in January 2002 and evaluated 

by the Route 58 Advisory Panel.  After several supplemental submittals of information to 

the Advisory Panel, in July 2003, the Committee recommended to the Commissioner to 

advance the proposal and begin negotiation for a comprehensive agreement for the entire 

segment of Route 58 between Stuart and Hillsville.  After negotiations related to the roles 

and responsibilities and risk assignments of the entire project and the cost of Phase 1, the 

comprehensive agreement was executed on December 15, 2003. 

 

Phase 1 consisted of a 2.7-mile section in Meadows of Dan which was completed on May 

5, 2006.  The Phase 2 work order for the completion of the 5.7-mile section known as the 

Hillsville Bypass was signed on October 2, 2007 and the Bypass was completed in 

November 2011.  The second of two offsite stream mitigation projects is currently 

underway to satisfy the regulatory permitting requirements for the Hillsville Bypass 

project and is expected to be completed in early 2015.  Phase 3 was executed on 

December 6, 2011 for an additional 8.2 miles and is currently underway. 

 

Federal approval of the procurement process for the PPTA Contract was denied by 

FHWA in March 2009 and is not eligible for federal funding at this time. The Department 

has since completed the NEPA process in an effort to secure FHWA concurrence and 

possible future funding.   

 

National Environmental Policy Act (NEPA) documents were completed for the Route 

669 project (UPC 18107) and the remaining sections of Route 58 between the Hillsville 

Bypass and the Blue Ridge Parkway crossing (UPC’s 17533, 17534 and 17538) and 

between the Parkway crossing and Stuart (UPC’s 17536 and 17537).  A Categorical 

Exclusion (CE) dated November 17, 2010 was completed for the Route 669 project.  Two 

Environmental Assessments (EA) dated March 1, 2011 were completed for the remaining 

sections of Route 58.  One EA included UPC’s 17533, 17534 and 17538.  The second EA 
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included UPC’s 17536 and 17537.  Based on the EA’s the Federal Highway 

Administration issued Findings of No Significant Impact (FONSI) dated June 28, 2011.  

The primary NEPA documentation has therefore been completed for these projects.  

Future NEPA-related activities would include completing document reevaluations at 

appropriate stages of the project such as prior to additional right-of-way or easement 

acquisition or prior to advertisement/construction if federal funds were to be used for the 

projects.  

 

2.0 Project Description and Schedule  

 

The Route 58 PPTA Project begins at a point just west of Little Reed Island Creek on the 

southwest side of the Town of Hillsville and continues generally east thru Carroll, Floyd 

and Patrick counties to approximately 1 mile west of the town limits of Stuart, at which 

point the project ties into 4 lanes of existing Route 58. The Project is intended to be 

designed and constructed in phases. Phase 1 was approximately 3 miles long, and is 

referred to as the Blue Ridge Parkway Crossing in Meadows of Dan, in Patrick County.  

Phase 2 is approximately 5.2 miles long and is referred to as the Hillsville Bypass.  Phase 

3 combines the Laurel Fork and Tri-county sections totaling approximately 8.2 miles 

long and is referred to as the Laurel Fork project.  The remaining three sections of the 

Route 58 corridor from Hillsville to Stuart will be constructed in various phases based on 

availability of funds and will be described in subsequent change orders to amend the 

Scope of Work.  

 

 

2.1  Project Description - Phase I, Parkway Crossing at Meadows of Dan Project    

 

The Parkway Crossing project was a 2.7 mile section of Route 58 along new alignment 

that bypassed the community of Meadows of Dan to the north and crossed the Blue Ridge 

Parkway.  This is a four-lane divided limited access highway beginning approximately 

0.3 miles west of the existing intersection of Route 58 and Route 600 and terminating less 

than 0.1 miles east of the existing intersection of Route 58 and Route 795.  

 

The Parkway Bridge is an arched structure with an ornamental rock faced parapet that 

allows the Blue Ridge Parkway to cross over Route 58 with minimal impacts to the view 

shed.  A copy of the original schedule, Appendix 12 to the Design-Build Contract is 

attached on page 19. 
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2.2  Project Description – Phase 2, Hillsville Bypass  

 

The Route 58 Hillsville Bypass is a new 5.2-mile section of four-lane divided highway 

built on new location in Carroll County around the Town of Hillsville.  The new road 

improved the connection between Route 58 and Interstate 77.  

Three new interchanges were constructed as part of the project:  one at each end of the 

new bypass to connect to Route 58 Business and one at Route 52.  The interchange with 

Route 52 is located just south of Hillsville provides a direct connection for commercial 

vehicles from Route 52 to I-77 to minimize current and future congestion in Hillsville. 

The project also includes eight new bridges including one carrying Route 780 (Howlett 

Street) over the new bypass and a pair to carry Route 58 over Route 670 (Snake Creek 

Road).  

In an effort to expedite the start of construction, the Department retained permitting 

responsibilities for the Hillsville Bypass with plans to renew existing permits at the end 

of 2007.  Upon submittal of the renewal application, the USCOE required the expiring 

LOP-1 permit to be replaced with an Individual Section 404 permit.  The new permit 

was received and signed in February 2008.  As a requirement of the new USCOE 404 
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permit, the Department was required to provide an additional 9,505 stream credits.  As a 

result of this new requirement, the Department developed plans for two stream mitigation 

sites, the Pine Run site and the Hillsville Elementary site.  The Pine Run site was 

completed in the fall of 2012 and the Hillsville Elementary site is currently underway and 

is expected to be completed in early 2015.  A copy of the original schedule, Appendix 12 

to the Design-Build Contract is attached on page 20. 

 

 

2.3  Project Description – Phase 3, Laurel Fork 

 

The Laurel Fork section combines the Tri-County and Laurel Fork sections for a total of 

8.2 miles extending from the west limits of the Meadows of Dan project through Patrick, 

Floyd and Carroll Counties.  The project reconstructs the original two lanes and adds an 

additional two lanes along the original alignment to provide a 4-lane divided facility.  

The project was executed on December 6, 2011 and is anticipated to be completed in 

2016.  A copy of the original schedule, Appendix 12 to the Design-Build Contract 

is attached on page 21. 

 

2.4  Project Description - Remaining Projects in the PPTA Corridor 

There is approximately 19 miles of roadway left in the three remaining phases of this 

PPTA Corridor excluding the secondary connector, Route 669.  Plans are at the 70% to 

90% completion stage as of 2001 when work was stopped following receipt of the PPTA 

proposal.  Environmental permitting activities are incomplete and significant work 

remains in this area.  The remaining sections include Lovers Leap Mountain, Vesta, 

Crooked Oak and Route 669 Projects. 
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2.5 Right of Way Status 

 

 

 

 

 

UPC Project # 

Project 

Name Parcels 

Parcels 

Cleared Status 

17535 

0058-017-E13, RW 

201 

Hillsville 

Bypass 80 Parcels       79 Cleared   

Project Complete, R/W 

Complete 

18107 

0669-017-E36, RW 

201 Route 669 26 Parcels       26 Cleared   100% complete 

17534 

0058-017-E12, RW 

201 

Crooked 

Oak 

107 

Parcels 93 Cleared 86% complete 

17533 

0058-017-E11, RW 

201 Laurel Fork 

115 

Parcels 112 Cleared 100% complete 

17538 

0058-962-E02, RW 

201 Tri-County 

139 

Parcels 137 Cleared 100% complete 

56352 

0058-070-E02, 

C501 

Parkway 

Crossing     

Project Complete, R/W 

Complete 

17537 

0058-070-E19, RW 

201 Vesta 78 Parcels 69 Cleared 88% complete 

17536 

0058-070-E18, RW 

201 

Lovers 

Leap 80 Parcels 55 Cleared 65% complete 
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3.0 Cost Estimates 

 

The PPTA Comprehensive Agreement for this project includes six Route 58 mainline 

projects and the secondary connector, Route 669 to be completed in phases as funding 

becomes available.   

 

 

3.1 Cost Estimates - Phase 1, Parkway Crossing at Meadows of Dan 

   

Phase 1 was funded through $22,483,000 in revenues though the Six Year Improvement 

Program with the primary source of this allocation coming from the Route 58 Corridor 

Fund.  Patrick County contributed an additional $48,156 in FY05 and $52,144 in FY06 to 

the Revenue Sharing program and received an equal match.  The Contract obligation was 

for $19,971,672 with the balance being used for Department contract administration and 

funding for future Phases.  Project was completed in May 2006 with final expenditures of 

$20,381,931. 

 

 

Approved Estimate 
(Expenditures) 

Expenditures 
(CRD) 

Phase Activity Date 
(Schedule) 

Current SYP Estimate 
(SYIP) 

Date 08/25/2011  06/09/2006  
 

07/01/2011  

PE $0  $0  
 

$0  

RW $0  $0  
 

$0  

CN $20,381,931  $20,381,931  01/12/2004 (actual)  $20,381,931  

Total $20,381,931  $20,381,931  
 

$20,381,931 

 

 

 

3.2 Cost Estimate - Phase 2, Hillsville Bypass 

 

The Hillsville Bypass had an original construction Contract value of $83M.  Two 

additional offsite stream mitigation projects, Pine Run and Hillsville Elementary, were 

added for $2,180,000 and $1,700,000 respectively.  Pine Run is complete and Hillsville 

Elementary is 90% complete.  The project is expected to be completed under budget 

(Current SYIP Estimate). 

 

 

Approved Estimate 
(Award) 

Expenditures 
(CRD) 

Phase Activity Date 
(Schedule) 

Current SYP Estimate 
(SYIP) 

Date 04/12/2013  02/03/2015  
 

07/01/2014  

PE $5,567,795  $5,567,795  07/08/1997 (actual)  $5,567,795  

RW $10,397,000  $10,227,332  06/25/1999 (actual)  $10,397,000  

CN $90,602,445  $90,258,602  
 

$90,602,445  

Total $106,567,240  $106,053,728  
 

$106,567,240  
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3.3 Cost Estimate - Phase 3, Laurel Fork 

 

The Route 58 PPTA Phase 3, Laurel Fork Project was originally developed as two 

projects, Tri-County (UPC 17538) and Laurel Fork (17533).  Following execution of the 

Laurel Fork PPTA Contract, a separate UPC (102629) was created to track the 

construction and engineering contract costs.  However, services provided by PPTA 

Developer for right of way acquisition are being accounted for under the original UPCs 

17538 and 17533.  The Contract value for Phase 3 is $119,750,000 which includes 

allowances for right of way and stream/wetland mitigation.  The project is fully funded. 

 

 

 
Tri-County UPC 17538 

     

 

Approved Estimate 
(Financial Plan) 

Expenditures 
(CRD) 

Phase Activity Date 
(Schedule) 

Current SYP Estimate 
(SYIP) 

Date 07/09/2012  02/03/2015  
 

07/01/2014  

PE $4,986,000  $4,768,294  07/08/1997 (actual)  $4,986,000  

RW $7,368,163  $6,378,599  06/25/1999 (actual)  $7,368,163  

CN $0  $0  
 

$0  

Total $12,354,163  $11,146,894  
 

$12,354,163 

 

 

 
Laurel Fork UPC 17533 

Approved 
Estimate 

(Financial Plan) 
Expenditures 

(CRD) 

Phase Activity 
Date 

(Schedule) 
Current SYP Estimate 

(SYIP) 

Date 04/12/2013  11/04/2014  07/01/2014  

PE $2,865,000  $2,783,458  07/08/1997 (actual)  $2,865,000  

RW $2,920,750  $4,123,765  03/05/1999 (actual)  $2,920,750  

CN $0  $0  
 

$0  

Total $5,785,750  $6,907,223  
 

$5,785,750  

 

 

 
Phase 3 – Laurel Fork UPC 102629 

Approved Estimate 
(Financial Plan) 

Expenditures 
(CRD) 

Phase Activity Date 
(Schedule) 

Current SYP Estimate 
(SYIP) 

Date 04/19/2012  02/11/2015  
 

07/01/2014  

PE $0  $0  
 

$0  

RW $0  $0  
 

$0  

CN $124,075,000  $77,703,441  11/01/2011 (actual)  $124,075,000  

Total $124,075,000  $77,703,441  
 

$124,075,000 
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3.4 Cost Estimate – Remaining Projects 

 

While funding for construction for the remaining four sections has not been identified, 

engineering and right of way acquisition was initiated in the 1990s at varying levels of 

completion.  The PPTA Developer (Contractor) has provided the following estimates for 

construction.  The scope of work and actual price will be negotiated at such point 

additional funding is allocated to these projects. 

 

 

Project 
PPTA Developer's 

Est.(December 2013) Length Project Number UPC 

Rte. 58 - Lover's 
Leap $272,000,000.00 7.8 miles   0058-070-E18 17536 

Rte. 58 - Vesta $108,000,000.00 4.0 miles  0058-070-E19 17537 

Rte. 58 - 
Crooked Oak $173,000,000.00 7.2 miles  0058-017-E12 17534 

Rte. 669 $20,000,000.00 1.7 miles 0669-017-E36 18107 

Total $573,000,000.00 20.7 miles     

 

For additional information, the Commissioner of Highways’ report on the cash balances 

in the Route 58 Corridor Development Fund can be found at: 

 

 http://leg2.state.va.us/dls/h&sdocs.nsf/By+Year/RD1842014/$file/RD184.pdf 

 

The report includes: (i) a comparison of actual spending to allocations by project and 

district, (ii) expenditures by project, district and funding sources and (iii) a six-year plan 

for planned future expenditures from the Fund by project and district.  

 

 

4.0 Financial Plan 

 

The Virginia General Assembly established the Route 58 Corridor Development Program 

in 1989 to enhance economic development potential across this largely rural portion of 

the state. Work is now completed through to the Town of Stuart, County seat for Patrick 

County. The Program was initially funded through the sale of bonds through the early 

2000s. Bonds are anticipated to again be a primary source of funding beginning in 2020.    

 

 

58.1-815 Code of Virginia 

 Creation of the U.S. Route 58 Corridor Development Fund 

http://leg2.state.va.us/dls/h&sdocs.nsf/By+Year/RD1842014/$file/RD184.pdf
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 First $40M of annual collections of the state recordation taxes.  This $40M along 

with some supplemental funding from the Construction Fund is expected to 

reduce the debt service significantly to $27.3 million in FY 2020 with all existing 

Rt. 58 debt paid off in FY 2026. 

1999 General Assembly Session 

 HB 1953 increased bond issuance authority from $600M to $704.3M. 

 Designated $82 M of the $104.3 M increase from 1999 to particular projects in 

Bristol and Salem Districts. Bonds were sold in September 2001 and allocated. 

 Designated the remainder of the $104 M increase ($22.3M) for R/W acquisition 

from Stuart to I-77.  These bonds were sold in September 2001 and allocated and 

spent. 

2007 General Assembly Session 

 Provisions contained in Item 449.10 of Chapter 847 of the 2007Acts of Assembly 

which stipulate that monies from the $305,000,000 appropriated to the program 

are designated $77M to the Hillsville Bypass Project. 

2013 HB1953 

 Increased bond issuance authority from $704.3 M to $1.3 B.   

 Beginning July 1, 2013, prioritized the Crooked Oak, Vesta and Lover’s Leap 

sections above any other sections, with the Lover’s Leap Section being the 

highest priority. 

2013 HB2313 

 Beginning in FY2020, $20M annually from the Construction Fund Share of the 

Transportation Trust Fund goes to the Route 58 Corridor Development Fund.  

 

 

 

4.1 Financial Plan - Phase 1, Parkway Crossing at Meadows of Dan 

 

Project was completed in May 2006 with final expenditures of $20,381,931 and was fully 

funded. 
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4.2 Financial Plan - Phase 2, Hillsville Bypass 

 

The Hillsville Bypass had an original construction Contract value of $83M.  Two 

additional offsite stream mitigation projects, Pine Run and Hillsville Elementary, were 

added for $2,180,000 and $1,700,000 respectively.  Pine Run is complete and Hillsville 

Elementary is nearing completion.  Carroll County also contributed $150,000 to the 

Revenue Sharing Program for an equal match.   

 

 

 

Funding for sources for Route 58 - Hillsville Bypass (UPC17535) 

    

Revenue Sharing Funds: Local Match (CNL201) $150,000  

    

Revenue Sharing Funds: State Match (CNS202) $150,000  

    

Bond Proceeds: Route 58 Bond CDP Funds (CNB581) $14,199,712  

    

Transportation Partnership Opportunity Fund: TPOF - FY08 (CNS281) $77,000,000  

    

Formula - Primary: Primary Formula - State : Salem (CNS472) $4,649,140  

    

FRAN Bond Proceeds: Primary FRANS (CNB294) $3,804,968  

    

Priority Transportation Funds: Primary PTF (CNS246) $6,613,420  

    

Total $106,567,240  

 

 

 

Current Estimates and Expenditures as of February 2015 

  Estimate Expended Balance 

PE $5,567,795  $5,567,795  $0  

RW $10,397,000  $10,227,332  $169,668  

CN $90,602,445  $90,258,602  $343,843  

Total $106,567,240  $106,053,729  $513,511  
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4.3 Financial Plan - Phase 3, Laurel Fork 

 

The Contract value for Phase 3 is $119,750,000 which includes allowances for right of 

way allowance and stream/wetland mitigation.  The project is fully funded. 

 

 

Funding for sources for Route 58 - Laurel Fork (UPC102629) 

    

Bond Proceeds: Bond Proceeds - Capital Projects Revenue (CNB267) $116,304,798  

    

Bond Proceeds: Route 58 Bond CDP Funds (CNB581) $4,083,896  

    

State Discretionary: Discretionary State CN (CNS298) $3,578,406  

    

Residue Parcel Revenue: Residue Parcel - Salem (CNS453) $107,900  

    

Total $124,075,000  

 

 

Current Estimates and Expenditures as of October 2014 

  Estimate Expended Balance 

PE N/A N/A N/A 

RW N/A N/A N/A 

CN $124,075,000  $77,703,441  $46,371,559  

Total $124,075,000  $77,703,441  $46,371,559  

 

 

 

5.0 Project Cash Flow      

The Comprehensive Agreement between the PPTA Developer and the Department 

establishes the maximum allowable monthly draw for each Phase in Exhibit D, Plan of 

finance.   The monthly draw requests for Phases 1 and 2 followed slightly behind Exhibit 

D during most of construction and accelerated in the final months to 100% paid.  The 

plan of Finance for Phase 3 is as follows below. 

 

 

5.1 Project Cash Flow - Phase 3, Laurel Fork 

 

Exhibit D of the Design-Build Contract establishes the maximum monthly draws to 

ensure adequate available funding.  The PPTA Developer has submitted draw requests 

for Phase 3 with a cumulative total of $78,310,744 as of the 02/20/2015.  This is less than 

the maximum allowable and follows the payout patterns of earlier phases. 
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EXHIBIT D TO THE 

COMPREHENSIVE AGREEMENT TO DEVELOP, DESIGN, AND CONSTRUCT 

ROUTE 58 CORRIDOR FROM HILLSVILLE TO STUART 

       
Plan of Finance for Phase 3 

       

    
Stream/Wetland Fiscal Year  Total Funds   

  
Total  Right of Way Mitigation Draw  Required  

Month Date Monthly Draw Allowance Allowance Requirement  Phase 3 

       
1 01/20/2012 $2,000,000  

   
$2,000,000  

2 02/20/2012 $3,000,000  
   

$3,000,000  

3 03/20/2012 $3,000,000  
   

$3,000,000  

4 04/20/2012 $3,000,000  
   

$3,000,000  

5 05/20/2012 $3,000,000  
   

$3,000,000  

6 06/20/2012 $3,000,000  
  

$17,000,000 $3,000,000  

7 07/20/2012 $3,000,000  $360,000 $8,000,000 
 

$11,360,000  

8 08/20/2012 $3,000,000  
   

$3,000,000  

9 09/20/2012 $3,000,000  
   

$3,000,000  

10 10/20/2012 $2,000,000  
   

$2,000,000  

11 11/20/2012 $2,000,000  
   

$2,000,000  

12 12/20/2012 $1,000,000  
   

$1,000,000  

13 01/20/2013 $1,000,000  
   

$1,000,000  

14 02/20/2013 $1,000,000  
   

$1,000,000  

15 03/20/2013 $1,000,000  
   

$1,000,000  

16 04/20/2013 $1,000,000  
   

$1,000,000  

17 05/20/2013 $2,000,000  
   

$2,000,000  

18 06/20/2013 $3,800,000  
  

$32,160,000 $3,800,000  

19 07/20/2013 $3,800,000  
   

$3,800,000  

20 08/20/2013 $3,800,000  
   

$3,800,000  

21 09/20/2013 $3,800,000  
   

$3,800,000  

22 10/20/2013 $3,800,000  
   

$3,800,000  

23 11/20/2013 $2,800,000  
   

$2,800,000  

24 12/20/2013 $1,800,000  
   

$1,800,000  

25 01/20/2014 $1,000,000  
   

$1,000,000  

26 02/20/2014 $1,000,000  
   

$1,000,000  

27 03/20/2014 $1,000,000  
   

$1,000,000  

28 04/20/2014 $1,000,000  
   

$1,000,000  

29 05/20/2014 $3,800,000  
   

$3,800,000  

30 06/20/2014 $3,800,000  
  

$31,400,000 $3,800,000  

31 07/20/2014 $3,800,000  
   

$3,800,000  

32 08/20/2014 $3,800,000  
   

$3,800,000  

33 09/20/2014 $3,800,000  
   

$3,800,000  
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34 10/20/2014 $3,800,000  
   

$3,800,000  

35 11/20/2014 $2,800,000  
   

$2,800,000  

36 12/20/2014 $1,800,000  
   

$1,800,000  

37 01/20/2015 $1,000,000  
   

$1,000,000  

38 02/20/2015 $1,000,000  
   

$1,000,000  

39 03/20/2015 $1,000,000  
   

$1,000,000  

40 04/20/2015 $1,000,000  
   

$1,000,000  

41 05/20/2015 $2,000,000  
   

$2,000,000  

42 06/20/2015 $2,500,000  
  

$28,300,000 $2,500,000  

43 07/20/2015 $2,500,000  
   

$2,500,000  

44 08/20/2015 $2,500,000  
   

$2,500,000  

45 09/20/2015 $2,000,000  
   

$2,000,000  

46 10/20/2015 $2,000,000  
   

$2,000,000  

47 11/20/2015 $1,890,000  
  

$10,890,000 $1,890,000  

       

     
  

 

       

 
Totals $111,390,000 $360,000 $8,000,000 $119,750,000 $119,750,000 

 

 

 

6.0 Involvement of Private Enterprise 

  

Appendix 7 of the Design-build Contract for the Route 58 Corridor from Hillsville to 

Stuart project outlines the Disadvantaged Business Enterprise Subcontracting Plan and is 

stated as follows. 

 

POLICY STATEMENT 

 

It is the policy of Branch Highways Inc. (Developer) that all Disadvantaged Business 

Enterprises (“DBE”) shall have the maximum opportunity to participate in the 

performance of the Contract. Our commitment to this policy will be demonstrated by 

taking the necessary and reasonable steps to ensure that DBE’s are afforded the 

opportunity to compete for and perform work on this Project. 

 

PLAN OBJECTIVES 

 

The objective of this plan is to provide guidance in our efforts to meet or exceed the eight 

percent (8%) DBE Participation Goal established for this project. 

 

PLAN STRATEGY 

 

1. Organization 
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Developer will designate a DBE liaison officer who will be assigned the 

responsibility of actively administering this plan, and encouraging and promoting 

the utilization of DBE’s in the performance of the Contract. 

 

2. Subcontracting 

 

Establishing subcontracting goals for DBE’s for this Project will include a review 

and analysis of the items of work to be performed; the complexity of various items 

of work; the time frame in which the work is to be performed; and the availability 

of DBE’s. This process will allow for the identification of items of work that lends 

them to subcontracting to qualified DBE firms.  

  

3. Implementation 

 

Once specific opportunities for DBE participation are identified the following 

guidelines will be implemented to encourage and promote interest in the Project 

from qualified DBE firms: 

 

 Arrange pre-solicitation or pre-bid meetings at which potential DBE’s can be 

informed of any subcontracting opportunities. 

 

 Advertise in general circulation any subcontracting opportunities on the Project. 

 

 Provide written notice to specific DBE firms that their interest in the Project is 

being solicited in sufficient time to allow the DBE’s to participate in the 

subcontracting process effectively. 

 

 Follow-up solicitations of interest by contacting potential DBE’s to determine 

any level of interest that they may have in the Project 

 

 Provide interested DBE’s with adequate information about scope of work and 

the requirements of the Contract. 

 

 Negotiate in good faith with interested DBE’s, not rejecting any DBE as 

unqualified without sound reasons based upon financial aspects and capabilities. 

 

 Make efforts to assist interested DBE’s in obtaining bonding or insurance 

required by Branch Highways, Inc. or the Contract. 

 

 Make efforts to assist interested DBE’s in obtaining the necessary equipment, 

supplies, materials or other necessary or related services. 

 

 Utilize available services and community organizations in soliciting potential 

DBE firms. 
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PARTICIPATION AND DOCUMENTATION 

 

Once a firm is determined to be an eligible DBE, the appropriate dollar value of the work 

performed will be counted toward the applicable DBE goal. DBE participation will be 

counted toward meeting the goals established as follows: 

 

 The total dollar value of a contract will be counted for DBE’s that perform a 

commercially useful function. A DBE will be considered as performing a 

commercially useful function when it is responsible for the execution of a distinct 

element of the work and carries out its responsibilities by actually performing, 

managing and supervising the work involved. 

 

 When a DBE firm subcontracts part of the work of its contract to another firm, the 

value of the subcontracted work may be counted toward DBE goals only if the 

DBE’s subcontractor is itself a DBE.  

 

 If materials or supplies are obtained from a DBE manufacturer, 100% of the 

expenditure is counted towards the DBE goal. If materials or supplies are 

purchased from a DBE regular dealer, only 60% of the cost of the materials or 

supplies is counted toward the DBE goal. 

 

Developer will, throughout the life of the Project, maintain records sufficient to document 

and demonstrate its good faith efforts used to identify and award subcontracts to qualified 

DBE firms. Developer will also provide the Virginia Department of Transportation 

reasonable documentation to assist in verifying and reporting DBE participation on the 

Project and shall include sufficient information to aid the District Civil Rights Manager 

in verifying and reporting DBE participation on the project in both the design and 

construction phases.  

 

 

7.0 Risk and Mitigation Measures 

Phase 1 was successfully completed in 2006.  Phase 2 was certified substantially 

complete on August 26, 2011 and final completion is expected in early 2015 with 

completion of the Hillsville Elementary Stream Mitigation site.   

 

A Request for Change (RFC) was received from the Contractor in 2014 for Phase 3 for 

third party regulatory agency delays and utility relocation delays.  While the impacts of 

the RFC to schedule and budget have not been mutually resolved at the time of this 

report, any impacts are expected to be mitigated within the current available funding for 

the Route 58 corridor. 
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