
 
 

 
 

 

 
 
 

 
 
 
 
 

MAY 14, 2014 
 

The project consists of the com- 

plete reconstruction of eastbound 

and westbound Route 50 between 

Poland Road and Route 28. 

 
M i l e s t o n e D a t e s 

> J u n e — W e s t b o u n d t r a f f i c w i l l 
s h i f t t o t h e r i g h t f r o m 
S t o n e c r o f t B o u l e v a r d t o 
P l e a s a n t V a l l e y ( F a i r f a x ) a n d 
o n t o t h e n e w w e s t b o u n d C u b 
R u n b r i d g e . 

> E a r l y F a l l 2 0 1 4 — T h r e e ( 3 ) 
f u l l l a n e s o p e n e as t b o u n d 
t h r o u g h e n t i r e p r o j e c t 

> E n d o f 2 0 1 4 — T h r e e ( 3 ) f u l l 
l a n e s o p e n w e s t b o u n d f r o m 
S t o n e c r o f t B o u l e v a r d t o t h e 
e n d o f t h e p r o j e c t a t P o l a n d 
R o a d. 

> D e c ember 2014 — Open s p u r  
r a mp  f ro m  s o u t h b o u n d  
R o u te  2 8  to  L e e  R o a d .   

> Spring 2015 — Th re e  f u l l  
l a n e s  o p e n  we s t b o u n d  
t h ro u g h  e n t i re  l e n g th  o f  
p ro j e ct . 

> N o v e m b e r 2 0 1 5 — P r o j e c t 
C o m p l e t i o n D a t e 

  
V I R G I N I A D E P A R T M E N T 
O F T R A N S P O R T A T I O N 

 
4975 Alliance Drive 

 

Fairfax, VA 22030 
 
 

Project Manager 

Larry Tomlinson, P.E., L.S., CCM 

Phone:  703-259-2304 

E-mail: L.Tomlinson@VDOT.Virginia.gov 

V I R G I N I A D E P A R T M E N T O F T R A N S P O R T A T I O N 

R O U T E 5 0  W I D E N I N G 

P R O J E C T U P D A T E 
 

Construction on the Route 50 Widening Project has surpassed the halfway point and stands at just 

over 70% complete. The overall project is scheduled to be completed in November, 2015. 

 
With the new construction season, work has ramped up on all areas of the project. After a wet spring, 

dryer summer weather means more construction activities will be occurring throughout the project 

corridor and progress will be evident. 

 
The westbound bridge over Cub Run is ready for traffic and we will be shifting traffic onto it in 

June 2014. The two major box culverts between Cub Run and Lee Road have been completed.   

 
Utility relocations have been a major aspect of the project and have been ongoing since Fall 2011. 

Thus far, the project has relocated the following; over 3 miles of power lines (both overhead and 

underground), 10 miles of communications line, and 3900 feet of natural gas line. Crews have 

installed over 3 miles of ductile iron waterline, 1100 feet of sanitary sewer, and 4 miles of storm 

drain pipe (with 220 inlets and structures). 

 
Please take note of the key milestone dates listed on this page, which include scheduled traffic shifts 

over the next few months. 

 
 
 
 
 
 
 
 
 
 
 
 

Permanent westbound Route 50 
from Pleasant Valley to Willard 
Road. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Preparing sub-grade for permanent 
southbound Pleasant Valley 
(Loudoun). 
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