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ATTACHMENT 4.0.1.1 
 

LETTER OF SUBMITTAL CHECKLIST AND CONTENTS 
(Revised April 13, 2012) 

 
Offerors shall furnish a copy of this Letter of Submittal Checklist, with the page references added, with the Letter of Submittal 
 

Letter of Submittal Component Form  (if any) RFP 
Cross reference 

RFP 
Page 

Reference 

Letter of Submittal Checklist  Attachment 4.0.1.1 Section 4.0.1 Checklist 
(2pages) 

    

Acknowledgment of RFP, Revisions and/or Addenda 
Attachment 3.4 

(Form C-78) 
Section 3.4 1 

    

Letter of Submittal (on Offeror’s letterhead) N/A Section 4.1 2 

 Offeror’s point of contact and official representative  N/A Section 4.1.1 2 

Declaration of intent to enter into a contract N/A Section 4.1.2 2 

Statement of proposal validity (120 days) N/A Section 4.1.3 2 

 Principal officer information N/A Section 4.1.4 2 

Offeror’s Corporate Structure N/A Section 4.1.5 3 

Identify Lead Contractor and Lead Designer N/A Section 4.1.6 3 

Affiliated/subsidiary companies N/A Section 4.1.7 3/Appendix 4 

 Debarment Certification (primary participants) Attachment 4.1.8(a) Section 4.1.8 3/Appendix 5 

 Debarment Certification (lower-tier participants) Attachment 4.1.8(b) Section 4.1.8 3/Appendix 5 

Letter of surety N/A Section 4.1.9 3/Appendix 6 

DBE participation commitment N/A Section 4.1.10 3 

Substantial completion and final completion dates N/A Section 4.1.11 4 
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Attachments to the Letter of Submittal N/A Section 4.2 Attachments 

            Offeror’s prequalification certificate N/A Section 4.2.1 Appendix 1 

            SCC registration information in tabular format N/A Section 4.2.2 Appendix 2 

SCC supporting documentation N/A Section 4.2.2(a) Appendix 2 

            DPOR office registration information in tabular format N/A Section 4.2.2 Appendix 2 

DPOR  supporting documentation N/A Section 4.2.2(b) Appendix 2 

Lead Contractor Work History Form Attachment 4.2.3(a) Section 4.2.3 Appendix 3 

Lead Designer Work History Form Attachment 4.2.3(b) Section 4.2.3 Appendix 3 
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5806 Mooretown Road 
Williamsburg, VA 23188 
757-565-1090 Phone 
757-564-9120 Fax 

P.O. Drawer BM 
Williamsburg, VA 23187 
www.hendersoninc.com 
2701-004849 “A” 

April 25, 2012 
 
Mr. Stephen D. Kindy, P.E. 
Virginia Department of Transportation 
1221 East Broad Street 
Main Building, 4th Floor 
Richmond, VA 23219 
 
RE: RFP for the Virginia Capital Trail – New Market Heights Phase 
 
Dear Mr. Kindy, 
 
The Henderson, Inc. Design-Build Team offers the following information in response to your 
Request for Proposals for the Virginia Capital Trail – New Market Heights Phase. 
 
4.1.1 Offeror’s point of contact and official representative 
 
Henderson, Inc.    William B. Strack, President 
P.O. Box BM     Phone: 757-565-1090 / Fax: 757-564-9120 
Williamsburg, VA 23187   Email: bills@hendersoninc.com  
 
4.1.2 Declaration of intent to enter into a contract 
 
The Henderson, Inc. Design-Build Team intends, if selected, to enter into a contract with VDOT 
for the Virginia Capital Trail – New Market Heights Phase Project in accordance with the terms 
of this RFP. 
 
4.1.3 Statement of proposal validity 
 
The Henderson, Inc. Design-Build Team’s offer will remain in full force and effect for one 
hundred twenty (120) days after the date the Proposal is submitted to VDOT (Letter of 
Submittal/Price Proposal Due Date, April 25, 2012).  
 
4.1.4 Principal officer information 
 
Henderson, Inc.    William B. Strack, President 
P.O. Box BM     Phone: 757-565-1090 / Fax: 757-564-9120 
Williamsburg, VA 23187   Email: bills@hendersoninc.com 
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4.1.5 Offeror’s corporate structure 
 
The Henderson, Inc. Design-Build Team will be organized through a teaming agreement.  
Henderson, Inc., a corporation, is the lead contractor/design-builder contracting entity for this 
project.  The Design-Build Team includes Atkins North America, Inc. as the lead design firm.  
Henderson, Inc. will undertake the financial responsibility for this design-build project, provide 
the required bonding for this project and accept the risks and liabilities for the performance of the 
work required for this project.  Henderson, Inc. has no liability limitations. 
 
4.1.6  Identify lead contractor and lead designer 
 
Lead Contractor 
Henderson, Inc.    William B. Strack, President 
P.O. Box BM     Phone: 757-565-1090 / Fax: 757-564-9120 
Williamsburg, VA 23187   Email: bills@hendersoninc.com 
 
Lead Designer 
Atkins North America, Inc.   Stephen Stewart, PE, LEED AP  
11818 Rock Landing Drive, Suite 100 Phone: 757-327-7129 / Fax: 757-596-8660 
Newport News, VA 23606   Email: stephen.stewart@atkinsglobal.com  
 
4.1.7 Affiliated/subsidiary companies 
 
Atkins North America, Inc. affiliated companies are included in Appendix 4. 
 
The following firms have no affiliated or subsidiary companies: Henderson, Inc., KDR Real 
Estate Services, Inc., Land Planning and Design Associates, Inc., Geotechnical Environmental & 
Testing Solutions, Inc., and Landtech Resources, Inc. 
 
4.1.8 Certification Regarding Debarment Form(s) 
 
Signed Certification Regarding Debarment forms for Primary and Lower Tier Covered 
Transactions are included in Appendix 5. 
 
4.1.9 Letter of Surety 
 
Liberty Mutual Surety Letter of Surety is included in Appendix 6. 
 
4.1.10 DBE Participation Commitment 
 
The Henderson, Inc. Design-Build Team is committed to achieving a seventeen percent (17%) 
DBE participation goal for the entire value of the contract. 
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          TRNSPORT - E22            COMMONWEALTH OF VIRGINIA                 04/20/2012 
          LSPPREQ                 DEPARTMENT OF TRANSPORTATION                  2:11 PM 
                           PREQUALIFIED VENDORS SORTED BY VENDOR NAME          PAGE 175 
                           THIS LIST INCLUDES ALL PREQUALIFIED LEVELS 
                                       AS OF 04/20/2012 
                                             - H - 
 
        =============================================================================== 
        H381 
        HENDERSON, INC. 
        PREQ. EXP  : 05/31/2013 
 
 
         --PREQ ADDRESS -----------------   -- WORK CLASSES ----------------------- 
          P. O. DRAWER BM                    002 - GRADING                            
          WILLIAMSBURG, VA 23187-0000        005 - DRAINAGE STRUCTURES                
          PHONE : 757-565-1090               022 - INCIDENTAL CONCRETE                
          FAX   : 757-564-9120               045 - UNDERGROUND UTILITIES              
                                             101 - EXCAVATING                         
 
        BUSINESS CONTACT: STRACK, II, WILLIAM BENNETT 
        EMAIL: BILLSTRACK@HENDERSONINC.COM 
                                  ------DBE INFORMATION------ 
 
        DBE TYPE   :  N/A 
        DBE CONTACT:  N/A 
        DBE/WBE EXP:  N/A 
        =============================================================================== 
        A060 
        HERCULES FENCE COMPANY, INC. 
        PREQ. EXP  : 05/31/2012 
 
 
         --PREQ ADDRESS -----------------   -- WORK CLASSES ----------------------- 
          1526 EARLY ST.                     020 - FENCE INSTALLATION                 
          NORFOLK, VA 23502-1604 
          PHONE : 757-321-6700 
          FAX   : 757-361-6710 
 
        BUSINESS CONTACT: JASON, LOUIS PAUL 
        EMAIL: ESTIMATING@HERCULESFENCE.COM 
                                  ------DBE INFORMATION------ 
 
        DBE TYPE   :  N/A 
        DBE CONTACT:  N/A 
        DBE/WBE EXP:  N/A 
        =============================================================================== 
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4.2.2 Design-Build Team’s SCC and DPOR Registration Information 
 
Firm Name SCC Registration Information DPOR Registration Information 
Henderson, Inc.  
 

Henderson, Inc. 
00798991 
Corporation 
Active 

Henderson, Inc. 
P.O. Box BM 
Williamsburg, VA 23187 
Class A Contractor’s License 
BLD H/H 
2701-004849 
Exp: 03-31-2013 

Atkins North America, Inc. 
 

Atkins North America, Inc. 
F0488397 
Foreign Corporation 
Active 

Atkins North America, Inc. 
11818 Rock Landing Drive 
Suite 100 
Newport News, VA 23606 
Board fro APELSCIDLA 
Professions: ENG 
0411000207 
Exp: 02-28-2014 

KDR Real Estate Services, 
Inc. 
 

KDR Real Estate Services, Inc. 
05712104 
Corporation 
Active 

KDR Real Estate Services, Inc. 
2500 Grenoble Road 
Richmond, VA 23294 
Real Estate Board – Principal 
Broker License  
0225-108043 
Exp: 03-31-2013 

Land Planning and Design 
Associates, Inc. 
 

Land Planning and Design 
Associates, Inc. 
01425545 
Corporation 
Active 

Land Planning and Design 
Associates, Inc. 
310 E. Main Street, Suite 200 
Charlottesville, VA 22902 
Board for APELSCIDLA 
Professions: LA 
0407001789 
Exp: 12-31-2013 

Geotechnical Environmental 
& Testing Solutions, Inc. 
 

Geotechnical Environmental & 
Testing Solutions, Inc. 
05418470 
Corporation 
Active 

Geotechnical Environmental & 
Testing Solutions, Inc. 
204-B Grayson Road 
Virginia Beach, VA 23462 
Board for APELSCIDLA 
Professions: ENG 
0407004018 
Exp: 12-31-2013 
 
 
 

Landtech Resources, Inc. Landtech Resources, Inc. Landtech Resources, Inc. 
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 05115886 
Corporation 
Active 
 

205-E Builfants Blvd. 
Williamsburg, VA 23188 
Board for APELSCIDLA 
Professions: ENG, LS 
0407004097 
Exp: 12-31-2013 

 



 

Signed and Sealed at Richmond on this Date:  
«DATE» 

 

 
Joel H. Peck, Clerk of the Commission 

 
 

 
 
CISECOM 
Document Control Number: «O2» 

	
  

CERTIFICATE OF GOOD STANDING 
 
I Certify the Following from the Records of the Commission: 
 
That «Entity Name» is duly incorporated under the law of the Commonwealth of Virginia;  
 
That the date of its incorporation is «Date of Formation/Registration»; 
 
That the period of its duration is perpetual [or expires on {date}]; and 
 
That the corporation is in existence and in good standing in the Commonwealth of Virginia as of 
the date set forth below.  
 
Nothing more is hereby certified. 

That HENDERSON, INC. is duly incorporated under the law of the Commonwealth of Virginia;

That the date of its incorporation is March 24, 1958;

That the period of its duration is perpetual; and

That the corporation is in existence and in good standing in the Commonwealth of Virginia as of
the date set forth below.

Nothing more is hereby certified.

April 17, 2012

1204175721



4/20/12 1:53 PMBusiness Entity Details

Page 1 of 1https://sccefile.scc.virginia.gov/00798991

Home | Site Map | About SCC | Contact SCC | Privacy Policy

General

SCC ID: 00798991
Entity Type: Corporation
Jurisdiction of Formation: VA
Date of Formation/Registration: 3/24/1958
Status: Active
Shares Authorized: 5000

Principal Office

5806 MOORETOWN RD
WILLIAMSBURG VA 23188

Registered Agent/Registered Office

S M FRANCK
1177 JAMESTOWN RD
WILLIAMSBURG VA 23185
WILLIAMSBURG CITY (FILED IN JAMES CITY
COUNTY) 316
Status: Active
Effective Date: 1/26/2009

Select an action

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?)
View eFile transaction history

New Search  Home

Screen ID: e1000

SCC eFile
Business Entity Details  Help

HENDERSON, INC.

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov
We provide external links throughout our site. 

 PDF(.pdf) Reader  Excel (.xls) Viewer  PowerPoint (.ppt) Viewer  Word (.doc) Viewer
Build #: 1.0.0.26002

SCC eFile > Entity Search > Entity Details Login | Create an Account

SCC eFile

SCC eFile Home Page
Check Name
Distinguishability
Business Entity Search
Certificate Verification
FAQs
Contact Us
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services





 

Signed and Sealed at Richmond on this Date:  
«DATE» 

 

 
Joel H. Peck, Clerk of the Commission 

 
 

 
 
CISECOM 
Document Control Number: «O2» 

	
  

CERTIFICATE OF GOOD STANDING 
 
I Certify the Following from the Records of the Commission: 
 
That «Entity Name», a corporation incorporated under the law of «State of Formation», is 
authorized to transact business in the Commonwealth of Virginia; 
 
That it obtained a certificate of authority to transact business in Virginia from the Commission on 
«Date of Formation/Registration»; and 
 
 
 
That the corporation is in good standing in the Commonwealth of Virginia as of the date set forth 
below.    
 
Nothing more is hereby certified. 

That Atkins North America, Inc., a corporation incorporated under the law of Florida, is
authorized to transact business in the Commonwealth of Virginia;

That it obtained a certificate of authority to transact business in Virginia from the Commission
on August 13, 1985; and

That the corporation is in good standing in the Commonwealth of Virginia as of the date set
forth below.

Nothing more is hereby certified.

March 7, 2012

1203075412



4/20/12 1:58 PMBusiness Entity Details

Page 1 of 1https://sccefile.scc.virginia.gov/F0488397

Home | Site Map | About SCC | Contact SCC | Privacy Policy

General

SCC ID: F0488397
Entity Type: Foreign Corporation
Jurisdiction of Formation: FL
Date of Formation/Registration: 8/13/1985
Status: Active
Shares Authorized: 100

Principal Office

4030 WEST BOY SCOUT BLVD
STE 700
TAMPA FL 33607

Registered Agent/Registered Office

CORPORATE CREATIONS NETWORK INC
4445 CORPORATION LN 2ND FL
VIRGINIA BEACH VA 23462
VIRGINIA BEACH CITY 228
Status: Active
Effective Date: 12/22/2007

Select an action

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
View eFile transaction history

New Search  Home

Screen ID: e1000

SCC eFile
Business Entity Details  Help

Atkins North America, Inc.

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov
We provide external links throughout our site. 

 PDF(.pdf) Reader  Excel (.xls) Viewer  PowerPoint (.ppt) Viewer  Word (.doc) Viewer
Build #: 1.0.0.26002

SCC eFile > Entity Search > Entity Details Login | Create an Account

SCC eFile

SCC eFile Home Page
Check Name
Distinguishability
Business Entity Search
Certificate Verification
FAQs
Contact Us
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services



	
  





4/20/12 2:28 PMBusiness Entity Details

Page 1 of 1https://sccefile.scc.virginia.gov/05712104

Home | Site Map | About SCC | Contact SCC | Privacy Policy

General

SCC ID: 05712104
Entity Type: Corporation
Jurisdiction of Formation: VA
Date of Formation/Registration: 1/30/2002
Status: Active
Shares Authorized: 100

Principal Office

2500 GRENOBLE RD
RICHMOND VA 23294

Registered Agent/Registered Office

ALLEN G DORIN JR
2500 GRENOBLE RD
RICHMOND VA 23294
HENRICO COUNTY 143
Status: Active
Effective Date: 7/9/2003

Select an action

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?)
View eFile transaction history

New Search  Home

Screen ID: e1000

SCC eFile
Business Entity Details  Help

KDR Real Estate Services, Inc.

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov
We provide external links throughout our site. 

 PDF(.pdf) Reader  Excel (.xls) Viewer  PowerPoint (.ppt) Viewer  Word (.doc) Viewer
Build #: 1.0.0.26002

SCC eFile > Entity Search > Entity Details Login | Create an Account

SCC eFile

SCC eFile Home Page
Check Name
Distinguishability
Business Entity Search
Certificate Verification
FAQs
Contact Us
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services



	
  	
  





4/20/12 2:30 PMBusiness Entity Details

Page 1 of 1https://sccefile.scc.virginia.gov/01425545

Home | Site Map | About SCC | Contact SCC | Privacy Policy

General

SCC ID: 01425545
Entity Type: Corporation
Jurisdiction of Formation: VA
Date of Formation/Registration: 12/21/1972
Status: Active
Shares Authorized: 10000

Principal Office

310 E MAIN ST STE 200
CHARLOTTESVILLE VA 22902

Registered Agent/Registered Office

RICHARD G RASMUSSEN III
250 E HIGH ST
CHARLOTTESVILLE VA 22902
CHARLOTTESVILLE CITY 203
Status: Active
Effective Date: 2/5/2009

Select an action

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?)
View eFile transaction history

New Search  Home

Screen ID: e1000

SCC eFile
Business Entity Details  Help

LAND PLANNING AND DESIGN ASSOCIATES, INC.

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov
We provide external links throughout our site. 

 PDF(.pdf) Reader  Excel (.xls) Viewer  PowerPoint (.ppt) Viewer  Word (.doc) Viewer
Build #: 1.0.0.26002

SCC eFile > Entity Search > Entity Details Login | Create an Account

SCC eFile

SCC eFile Home Page
Check Name
Distinguishability
Business Entity Search
Certificate Verification
FAQs
Contact Us
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services











4/20/12 2:05 PMBusiness Entity Details

Page 1 of 1https://sccefile.scc.virginia.gov/05418470

Home | Site Map | About SCC | Contact SCC | Privacy Policy

General

SCC ID: 05418470
Entity Type: Corporation
Jurisdiction of Formation: VA
Date of Formation/Registration: 6/16/2000
Status: Active
Shares Authorized: 5000

Principal Office

204 GRAYSON ROAD
VIRGINIA BEACH VA 23462

Registered Agent/Registered Office

TERENCE MURPHY
KAUFMAN & CANOLES PC
150 W MAIN ST STE 2100
NORFOLK VA 23510
NORFOLK CITY 212
Status: Active
Effective Date: 7/17/2002

Select an action

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?)
View eFile transaction history

New Search  Home

Screen ID: e1000

SCC eFile
Business Entity Details  Help

Geotechnical Environmental and Testing Solutions,Inc.

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov
We provide external links throughout our site. 

 PDF(.pdf) Reader  Excel (.xls) Viewer  PowerPoint (.ppt) Viewer  Word (.doc) Viewer
Build #: 1.0.0.26002

SCC eFile > Entity Search > Entity Details Login | Create an Account

SCC eFile

SCC eFile Home Page
Check Name
Distinguishability
Business Entity Search
Certificate Verification
FAQs
Contact Us
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services







4/20/12 2:27 PMBusiness Entity Details

Page 1 of 1https://sccefile.scc.virginia.gov/05115886

Home | Site Map | About SCC | Contact SCC | Privacy Policy

General

SCC ID: 05115886
Entity Type: Corporation
Jurisdiction of Formation: VA
Date of Formation/Registration: 11/17/1998
Status: Active
Shares Authorized: 5000

Principal Office

205-E BULIFANTS BLVD.
WILLIAMSBURG VA 23188

Registered Agent/Registered Office

MATTHEW H CONNOLLY
205-E BULIFANTS BLVD.
WILLIAMSBURG VA 23188
YORK COUNTY 199
Status: Active
Effective Date: 10/6/2010

Select an action

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?)
View eFile transaction history

New Search  Home

Screen ID: e1000

SCC eFile
Business Entity Details  Help

LandTech Resources Inc.

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov
We provide external links throughout our site. 

 PDF(.pdf) Reader  Excel (.xls) Viewer  PowerPoint (.ppt) Viewer  Word (.doc) Viewer
Build #: 1.0.0.26002

SCC eFile > Entity Search > Entity Details Login | Create an Account

SCC eFile

SCC eFile Home Page
Check Name
Distinguishability
Business Entity Search
Certificate Verification
FAQs
Contact Us
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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ATTACHMENT 4.2.3(a) 

 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name: 
Colonial Heritage Phase 4 
Sections 1 and 2 
 
Location: 
Williamsburg, Virginia 

Name: AES Consulting Engineers Name of Client/ Owner: Lennar 
Corporation 
Phone: 
Project Manager: Joseph Roque 
Phone: 757-748-3969 
Email: Joseph.Roque@Lennar.com 

Ph. 4, Section 1:  
2/15/12 
 
Ph. 4, Section 2: 
4/2013 

Ph. 4, Section 1:  
5/15/12 
 
Ph. 4, Section 2: 
4/2013 

Ph. 4, Section 1:   
$5,526,591 
 
Ph. 4, Section 2: 
$5,495,065 

Ph. 4, Section 1:   
$3,408,688 
 
Ph. 4, Section 2: 
$5,495,065 

Ph. 4, Section 1:   
$3,408,688 
 
Ph. 4, Section 2: 
$5,495,065 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
Henderson, Inc. recently completed Phase 4.1, Sections 1 and 2 and Phase 4.2 on the Colonial Heritage Development.  The scope of work included the development of a 61 acre site, located south of US Route 60 on Centerville Road. 
Infrastructure improvements included land clearing, 178,524cy of cut to fill excavation, 13,036 lf of 15”, 18” 24”rcp storm drain, 5500lf of 8” DIP and 9,225 of 8” PVC sanitary  lines,  12,008lf of 12” and 8” diameter water lines, 6 
miles of roadway construction using cement treated aggregate with 33,154sy of heavy duty and 2815sy of light duty VDOT approved asphalt paving, curb and gutter and  sitework for 120 home sites. Work also included the 
reconstruction of two (2) earthen dams and the installation of two 3.5 acre dry BMPs and one 7.2 acre wet BMP.  Henderson, Inc. and the Colonial Heritage site recently received Lennar’s “E&S Flagship Award.”  A national recognition 
for exceeding the E&S standards of the local jurisdiction.   
 
Colonial Heritage is an active adult golf community in Williamsburg, Virginia for adults 55 years of age and better, and was developed by Lennar-one of the largest homebuilders in America.   
 
Design-Bid-Build project:     Contractor: Henderson, Inc. - Civil Designer: AES Consulting Engineers 

 
 

       
 
 

 



 
ATTACHMENT 4.2.5(a) 

 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name: 
(HRSD) North Shore 
Maintenance Facility 
 
Location:  
2401 G Avenue 
Newport News, Virginia 
23602 
 
 

Name:  Kimley-Horn & Associates 
 

Name of Client/ Owner: Hampton 
Roads Sanitary Division (HRSD) 
Phone: 757-833-1720 
Project Manager: David Cooley 
Phone: 757-833-1720 
Email: dcooley@hrsd.com  
 

10/11/10 4/1/12 $8,499,837 $8,656,153 $3,420,144 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
 
This LEED Silver design-build project was constructed for the Hampton Roads Sanitary District (HRSD) and represents Henderson, Inc.’s diverse experience in both horizontal and vertical construction. Major elements of this project 
are the design, permitting and development of a 15-acre site to include clearing, demolition of an existing waste water treatment facility, 9865 cy of mass excavation, hazardous material remediation, earthwork, storm drainage, 10,314sy 
of light duty and 1910sy of heavy duty asphalt paving, rigid concrete pavement, 400 lf of 8” Sanitary Sewer, 1,820 lf of 8” & 12” DIP Waterlines, 1,740 lf of 24” & 30” RCP Storm Drain utilities,  security fencing, and building 
structures. Henderson, Inc. was directly responsible for civil and architectural design coordination, construction documents, construction, site specific safety plan and coordination, QA/QC and project management. Henderson, Inc. self-
performed all surveying, erosion control, mass excavation, grading, utilities, storm drainage, and pavement subgrade installation. One of the keys to success was our  partnering/coordination among all stakeholders with particular focus 
on client satisfaction. 

Design-Build project:      Design Build Contractor: Henderson, Inc. - Civil Designer: Kimley-Horn & Associates - Architectural Designer: Guernsey Tingle Architects 

        

 



 
ATTACHMENT 4.2.5(a) 

 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name: 
Navy Recreation Center 
 
Location: 
Norfolk Naval Station 

Name: 
Kimley-Horn & Associates 

Name of Client/ Owner: VDOT 
Phone: 757-494-5481 
Project Manager: Mitch Layton 
Phone: 757-494-5481 
Email: mitch.layton@virginiadot.org 

8/23/10 8/10/12 $8,676,079.51 $9,148,164.00 $4,875,519 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, 
identify the full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
The Navy Recreation Center project was a design-build project constructed on the Naval Station Norfolk Base for the Virginia Department of Transportation.  It is a 40-acre site conversion from Camp Allen Salvage Yard and Camp 
Allen Landfill to a recreational facility for the United States Navy. 
 
The recreational facilities consist of three soccer/multi-purpose fields, four dedicated baseball fields, 35 acres of open recreation/play area, two horseshoe pits, four volleyball courts and six picnic areas.  Support facilities include 
parking lots, drives, pedestrian walkways, and all site utilities.   
 
A 21-acre portion of the site was considered hazardous and had to be tested and disposed of properly.  The project consisted of approximately 84,425 cubic yards of fill dirt.  There was an issue of contaminated ground water 
throughout the site which was treated at a nearby facility and re-released.  Major elements of the project included storm drainage, 6420sy of light duty asphalt paving, 2 miles of walking trails, rigid concrete pavement, 2,800 lf of 8” 
Sanitary Sewer, 2,300 lf of Waterlines, 2,600 lf of 18” & 24” RCP Storm Drain utilities, and security fencing.  
 
“It is my experience that personnel at Henderson, Inc. conduct themselves in a professional courteous manner.  Their significant strengths include: excellent project management methods, timely and effective communication, 
partnering/team oriented and fast learners on Owner/Client policies and procedures.” - Mitch Layton, Construction Manager Norfolk Residency, VDOT 
 
Design-Build project:     Design Build Contractor: Henderson, Inc. - Civil Designer: Kimley-Horn & Associates - Architectural Designer - Guernsey Tingle Architects 

        

  



 
ATTACHMENT 4.2.5(a) 

 
LEAD CONTRACTOR  - WORK HISTORY FORM 

(LIMIT 1 PAGE PER PROJECT) 
 

 

a. Project Name & Location     b. Name of the prime design 
consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name: 
Williamsburg Pottery 
 

1. Location:  

6692 Richmond Road 
Williamsburg, Virginia 
23188 
 

Civil Designer: AES Consulting 
Engineers 
 
Architectural Designer: Guernsey 
Tingle Architects 

 
 

Name of Client/ Owner: Williamsburg 
Pottery 
Phone: 757-564-3326 
Project Manager: Phil Nawrocki 
Phone: 757-564 3326 
Email: 
pnawrocki@williamsburgpottery.com 

4/1/12 4/1/12 $16,800,00 $17,200,00 $4,200,000 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 

This design-build project was constructed for The Williamsburg Pottery and represents Henderson, Inc.’s diverse experience in both horizontal and vertical construction. Major elements of this project are the design, permitting and 
development of a 15-acre site to include clearing, demolition, 29,259cy of cut / fill excavation, earthwork, storm drainage, 29,472sy of Heavy Duty and 36,233sy of Light Duty asphalt paving, traffic signaling, 1,100 lf of 8” Sanitary 
Sewer, 1,211 lf of 6” & 8” DIP Waterlines, 5204 lf of 18”, 24”, 30” & 36” RCP Storm Drain utilities, fencing, and building structures. The project also consisted of 210 lf of jack and bore under US Route 60 for waterline tie in and an 
upgrade and remediation of a 6 acre JCC BMP.  Henderson, Inc. was also the general contractor for the construction of three buildings totaling 168,000sf.  One of the keys to success was our partnering/coordination among all 
stakeholders with particular focus on client satisfaction.   

Design-Build Project:     Design Build Contractor: Henderson, Inc. - Civil Designer: AES Consulting Engineers - Architectural Designer: Guernsey Tingle Architects 

       



 
ATTACHMENT 4.2.3(b) 

 
LEAD DESIGNER  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location    b. Name of the prime/general 

contractor responsible for overall 
construction of the project. 
 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   
 

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:    
Silver Comet Trail  
Multi-Use Path and 
Trailhead Park 
 
Location: Cobb County, GA 

Name:  Cobb County oversaw 
contractor(s). Contact Bob Galante for 
information. 

Name of Client.:  Cobb County 
Department of Transportation 
Phone:  770.528.1600 
Project Manager:  Bob Galante 
Phone: 770.528.162l 
Email: bob.galante@cobbcounty.org 

2008 2008  $5,000 $383 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 

 
 
 

Atkins assisted Cobb County to develop the 12.8-mile 
Cobb County portion of the Silver Comet Trail. The 
Cobb County section extends from Paulding County to 
Smyrna, linking the cities of Powder Springs and 
Smyrna. Services included preparation of a concept 
report, environmental studies, trail construction plans, 
design of trestle retrofits, trailheads, pocket parks, 
parking lots, and construction engineering and 
inspection services. Crucial to the project’s timely and 
successful completion were close coordination 
between Atkins and the Cobb County Department of 
Transportation, successful state agency coordination, 
and a very active public involvement program.  
 
Recreational uses  
Today, the scenic trail is enjoyed by many users, from 
cyclists to casual walkers, providing spectacular views 
and a safe, clean environment for recreation. This trail 
section is an important leg in the total Silver Comet 
Trail system, which will ultimately provide a 110-mile 
continuous connection from Anniston, Alabama, to 
Atlanta, Georgia, and be one of the country’s longest 
paved trails.  
 
Trailhead facilities 
In addition to the design of several miles of the Silver 
Comet Trail, Atkins prepared conceptual drawings, 
construction plans, and specifications for two trailhead 

facilities. The first location is at Floyd Road, where an 
abandoned historic building on the site was restored 
and now jointly serves as a meeting space and 
trailhead restroom facility. The second location 
included the Mavell Road trailhead facility, where a 
new building was design and constructed. In addition 
to the buildings, the trailheads include parking for 
more than 50 cars, picnic tables, walkways, benches, 
bicycle racks, landscape improvements, and signage.   
 
Silver Comet Trailhead Park 
The Silver Comet Trailhead Park is a community park 
maintained by the Cobb County Parks, Recreation and 
Cultural Affairs. Atkins provided services to redesign 
this existing park, which is located adjacent to a 
trailhead along the Silver Comet Trail. Atkins’ park 
redesign includes landscape, play structures, a 
maintenance building, restroom facilities, parking, 
decorative fencing, and other site furnishings. 
 
Atkins’ services for these project sites included 
trailhead facility planning, landscape architecture, civil 
engineering, park design, and architectural design. 
 
Prime Designer:  Atkins    
Office location:   Atlanta, GA 
 



 
ATTACHMENT 4.2.3(b) 

 
LEAD DESIGNER  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location    b. Name of the prime/general 

contractor responsible for overall 
construction of the project. 
 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   
 

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:    
City of North Las Vegas 
Trails and Bikeways 
Master Plan 
 
Location: North Las Vegas, 
NV 

Name:   Name of Client.:  City of North Las 
Vegas, NV 
Phone:   
Project Manager:  Johanna Murphy 
Phone:   702.633.2200 
Email:  
MurphyJ@cityofnorthlasvegas.com 

 2011   $200 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 

 
 
 

 
Atkins developed a comprehensive Trails and 
Bikeways Master Plan for the City of North Las Vegas 
that ultimately improved regional connectivity and 
access to key public spaces.  
 
The scope of work included analysis of the alignment 
alternative, design (cross sections, plant palettes, 
amenities, and informative/educational signage 
requirements), property acquisition strategies, private 
dedication, cost estimates, maintenance and 
management plan, and funding strategies. 
 
Prime Designer:  Atkins    
Office location:   Henderson, NV 
 



 
ATTACHMENT 4.2.3(b) 

 
LEAD DESIGNER  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location    b. Name of the prime/general 

contractor responsible for overall 
construction of the project. 
 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   
 

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:    
Jefferson Avenue 
Streetscape 
 
Location: Newport News, 
VA 

Name:  Denbigh Construction Name of Client.:  City of Newport 
News, VA 
Phone:  757.926.8611 
Project Manager:  Everett Skipper 
Phone: 757.926.8611 
Email: eskipper@nngov.com 

Fall 2013 Fall 2013 $5,400 $5,400 $942 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed  whether the firm was the prime designer or a 
subconsultant. 

 
 As part of the City of Newport News’ effort to revitalize 

the southeast community, Atkins provided professional 
engineering and consulting services for the revitalization 
of an 11-block corridor on Jefferson Avenue, between 
25th and 36th Streets. Atkins provided investigations, 
studies, conceptual design alternatives, renderings of 
proposed streetscape, and developed construction 
documents for the project. The intent was to provide an 
improved pedestrian experience, adequate on-street 
parking, enhanced aesthetics, geometric roadway 
improvements, undergrounding of the overhead utilities, 
and upgrades to the existing city utilities. Atkins 
developed concept level option plans, 30% design 
development documents, and final signed and sealed 
construction documents. Construction documents 
included construction drawings, specifications and 
special provisions, construction cost estimates, and 
estimated bid quantities. 

In coordination with the City Departments of 
Engineering, Development, Planning, the Newport 
News Redevelopment and Housing Authority, and 
private utility companies, the Atkins team worked to 
develop solutions to the challenges the City was facing 
in the revitalization of this corridor. In addition to 
monthly stakeholder meetings conducted by Atkins in 
which an interactive 3D model of the project was 
presented, the project involved close coordination with 

multiple other City development projects including the 
Martin Luther King Memorial Park and the Richard Hunt 
Sculpture Plaza. The interactive 3D model of the corridor 
used by the City to convey the improvements to the 
community and City Council. 

Corridor improvements included the undergrounding of all 
overhead utilities (power and communications); upgrades 
to existing storm sewer; rehabilitation and upgrades to the 
sanitary sewer and water distribution system; streetscaping 
and landscaping improvements; an irrigation system; 
updated street LED lighting; and upgrades to meet current 
ADA regulations.  

Atkins assisted the City in coordinating the streetscape 
plans and construction documents with both private utility 
owners and adjacent landowners, including preparation of 
easement acquisitions and plats along the corridor.  
 
Atkins’ services included landscape architecture, concept 
studies, storm drainage design and modeling, traffic 
studies and analysis, pedestrian and ADA improvements, 
topographic surveys, roadway design and layout, irrigation 
design, signage, utility coordination, cost estimating, and 
construction documents. 
 
Prime Designer:  Atkins    
Office location:   Newport News, VA 

 
 



 
ATTACHMENT 4.2.3(b) 

 
LEAD DESIGNER  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location    b. Name of the prime/general 

contractor responsible for overall 
construction of the project. 
 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   
 

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:    
Sun Coast Trail Design 
 
Location: Tampa, FL 

Name:   Name of Client.:  Florida Department 
of Transportation, Florida’s Turnpike 
Enterprise 
Phone:  407.532.3999 
Project Manager:  Will Sloup 
Phone:   407.532.3080 
Email:  william.sloup@dot.state.fl.us 

2001 2001  $9,000 $50 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 

 
 
 

The Suncoast Trail was constructed as part of 
Florida’s Turnpike 42-mile Suncoast Parkway through 
Hillsborough, Pasco, and Hernando Counties. In an 
effort to create a linear park as a shared-use, right-of-
way corridor, the 12-foot-wide asphalt trail was 
located within the 400-foot-wide, limited-access right-
of-way corridor. The Suncoast Trail, which was made 
feasible through the use of Intermodal Surface 
Transportation Efficiency Act funds, opened to the 
public in February 2001, and is the only trail of its 
kind in Florida.  
 
Atkins prepared trail design guidelines, developed the 
design details and signage package and monitored 
their application during final design, and played a key 
role in evaluating the final trail alignment to preserve 
existing vegetation. Atkins participated in the 
development of trail maintenance and operations 
agreements between Hillsborough, Pasco, and 
Hernando Counties and Florida’s Turnpike Enterprise, 
and continues to play an important role in this 
partnership.  
 

Atkins’ ongoing involvement has also led to the trail 
being designed as a “Millennium Trail” by the White 
House Millennium Council, a National Recreation 
Trail by the National Park Service, and an integral part 
of the Florida Department of Environmental 
Protection’s statewide system of greenways and trails. 
 
Services provided include trailway design, design 
guidelines, and signage. 
 
Prime Designer:  Atkins    
Office location:   Orlando, FL 
 



 
ATTACHMENT 4.2.3(b) 

 
LEAD DESIGNER  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location    b. Name of the prime/general 

contractor responsible for overall 
construction of the project. 
 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   
 

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name:    
Briar Creek Greenway 
Trail 
 
Location: Charlotte, NC 

Name:   Name of Client:  Mecklenburg County 
Phone:  704.336.7761 
Project Manager:  Rodney Fritz, RLA 
Phone:  704.336.7761 
Email: 
Rodney.Fritz@mecklenburgcountync. 
gov 

 2010  $2,000 $160 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 

 
 
 

Atkins provided design development, construction 
plans, and construction administration for the Briar 
Creek Greenway Trail project. The multiuse trail is 10 
feet wide and extends approximately 3,700 linear feet 
from Meadowbrook Road to Randolph Road in 
Charlotte, North Carolina. The greenway trail connects 
surrounding neighborhoods to the Mint Museum and 
includes a boardwalk, an asphalt trail, retaining walls, 
and a pedestrian bridge.  
 
Services provided included landscape architecture, 
surveying, geotechnical, structural design, and civil 
engineering. 
 
Prime Designer:  Atkins    
Office location:   Charlotte, NC 
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Atkins Company Affiliations 
 

Updated 3/5/2012 
 

The Atkins North America Holdings 
Corporation formerly known as The PBSJ 
Corporation, parent company 
4030 West Boy Scout Boulevard, Suite 700 
Tampa, FL 33607 
813. 282.7275 
L. Dean Fox, Chief Executive Officer 
FEIN:  59-1494168 
 
Atkins North America, Inc. formerly known as 
Post, Buckley, Schuh & Jernigan, Inc., 
d/b/a PBS&J is a wholly owned subsidiary of The 
Atkins North America Holdings 
Corporation formerly known as The PBSJ 
Corporation 
4030 West Boy Scout Boulevard, Suite 700 
Tampa, FL 33607 
813.282.7275 
L. Dean Fox, President 
FEIN: 59-0896138 
 
Subsidiaries: 
Post, Buckley International, Inc. 
4030 West Boy Scout Boulevard, Suite 700 
Tampa, FL 33607 
813.282.7275 
L. Dean Fox, President 
FEIN:  54-1548173 
 
Peter R. Brown Construction, Inc. 
4030 West Boy Scout Boulevard, Suite 700 
Tampa, FL 33607 
813.282.7275 
Kevin P. Bowen, President 
FEIN:  59-2627942 
 
PBS&J Constructors, Inc. 
4030 West Boy Scout Boulevard, Suite 700 
Tampa, FL 33607 
813.282.7275 
Kevin P. Bowen, President 
FEIN:  65-0766639 
 
PBS&J Construction Services, Inc. 
4030 West Boy Scout Boulevard, Suite 700 
Tampa, FL 33607 
813.282.7275 
L. Dean Fox, President 
FEIN: 65-0357416 

Atkins Michigan, Inc., formerly known as 
PBS&J Michigan, Inc. 
4030 West Boy Scout Boulevard, Suite 700 
Tampa, FL 33607 
813.282.7275 
P. Michael DePue, II, President 
FEIN:  27-2413465 
 
Affiliates: 
Atkins Caribe, LLP formerly known as PBS&J 
Caribe LLP 
Westernbank World Plaza 
268 Muñoz Rivera Ave., Suite 1602 
San Juan, Puerto Rico 00918-1918 
787.294.2010 ext. 223 
Carlos Arboleda-Osorio, President 
FEIN: 27-0870236 
 
Atkins P.A., formerly known as PBS&J, P.A. 
105 Fieldcrest Ave, Suite 204 
Edison, NJ 08837 
732.417.0890 
Benton L. Rudoloph, President 
FEIN: 26-0638224 
 
Faithful+Gould, Inc. 
475 Sansome Street  
Suite 2000 Suite 2000 
San Francisco California 94111  
 415.781.6677  
Paul Wood, President 
FEIN: 41-1797617 
 
WS Atkins, Inc. 
920 Memorial City Way, Suite 700 
Houston, TX 77024 
713.576.8500 
Martin M. Grant, President 
FEIN: 98-0180721 
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Request for Proposals  Virginia Capital Trail – New Market Heights Phase  
Part 1  Henrico County and Charles City County, Virginia                                                                    
Instructions for Offerors  Project No.  0005-964-562, P-101, R-201, C-501 
March 16, 2012addendum#1 – April 13, 2012  Contract ID # C00086279DB51 
 

______________________________________________________________________________________ 
Commonwealth of Virginia 

Virginia Department of Transportation 
 

ATTACHMENT 4.1.78(b) 
CERTIFICATION REGARDING DEBARMENT 

LOWER TIER COVERED TRANSACTIONS 

    
(To be completed by Lower Tier Participants) 

UPC No.: 86279 
 
1)  The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 
 
2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 
 
The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 
 
  ____________________________________ __________________ 
Signature  Date                         Title 
 
____________________________________________________________ 
Name of Firm 
 
 
 
 
 

April 25, 2012 President

GET Solutions, Inc.
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Member of Liberty Mutual Group 
 

     
            
      

     Paul K Reimer, AFSB 
                    Senior Surety Underwriter 
                                 

10045 Red Run Blvd., Suite 370 
                    Owings Mills, Maryland 21117 
         paul.reimer@libertymutual.com 
                    Office: 410-581-3141 
                   Fax: 866-548-6577 
 
April 19, 2012 
 

Virginia Department of Transportation 
 
 
RE: Henderson, Inc. 
Request for Proposals – Virginia Capital Trail – New Market Heights Phase (est. contract value 
$10,300,000) 
 
To Whom It May Concern: 
 
Liberty Mutual Insurance Company has the privilege of providing surety bonds for Henderson, Inc.  Our 
A.M. Best Financial Strength Rating is A, and Financial Size Category is XV. 
 
Henderson, Inc. is capable of obtaining a 100% Performance Bond and 100% Labor and Materials 
Payment Bond in the amount of the anticipated cost of construction as referred to in Section 2.1 of the 
VDOT RFQ and said bonds will cover the Project and any warranty periods on behalf of the Contractor, 
in the event that such firm be the successful bidder and enter into a contract for this project. 
 
At this time, we are prepared to respond favorably should Henderson, Inc. accept an award and request 
performance and payment bonds.  Our willingness to commit to any such request would, of course, be 
contingent upon our being satisfied with all prevailing underwriting conditions including but not limited 
to acceptable contract terms, acceptable bond forms, and confirmation of full financing. 
 
Liberty Mutual Surety is licensed to transact surety business in all 50 states and is listed on the United 
States Department of Treasury list of acceptable surety companies.  
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 

 
 
Paul K. Reimer 
LIBERTY MUTUAL SURETY 
 

Liberty Mutual Surety 
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EXHIBIT 6.3 (c) 
ADJUSTMENT FOR FUEL 

 
VIRGINIA DEPARTMENT OF TRANSPORTATION 

SPECIAL PROVISION FOR 
OPTIONAL ADJUSTMENT FOR FUEL 

DESIGN-BUILD PROJECTS 
 

June 30, 2011   
 
In the event the Design-Builder elects to seek adjustment for fuel items designated in the Price 
Proposal\Contract as Price Adjustment Items such items will be subject to price adjustment as set forth 
herein. Other items will not be adjusted, except as otherwise specified in the contract. 
 
The Design-Builder will submit their monthly application for payment associated with eligible work 
packages with an adjustment up or down as appropriate for cost changes in fuel used on specific items of 
work identified in this provision.  A master listing of standard items eligible for fuel adjustment is provided 
by the Department on its website at the following link 
http://www.virginiadot.org/business/resources/masteroptionalfuelitems.pdf.  The listing on the web site 
also includes the corresponding fuel factor for each item.  The fuel usage factor for each item is 
considered inclusive of all fuel usage.   
 
The amount of adjustment will be computed from the change in the indexes and the on-site fuel use as 
shown in the Department’s master listing of eligible items. 
 
In order to be eligible for fuel adjustment under this provision, the Design-Builder shall clearly identify in 
its Price Proposal those pay items and the associated quantities it chooses to have fuel adjustment 
applied to in its work packages.    Items the Design-Builder claims in its application of payment for fuel 
adjustments must be properly designated in order to be considered for adjustment.  Items not properly 
designated or left out of the Design-Builder’s Price Proposal will automatically not be considered for 
adjustment.   
 
The monthly index price to be used in the administration of this provision will be calculated by the 
Department from the Diesel fuel prices published by the U. S. Department of Energy, Energy Information 
Administration on highway diesel prices, for the Lower Atlantic region.  The monthly index price will be the 
price for diesel fuel calculated by averaging each of the weekly posted prices for that particular month. 
 
For the purposes of this provision, the base index price will be calculated using the data from the month 
preceding the receipt of bids. The base index price will be posted by the Department at the beginning of 
the month for all bids received during that month. 
 
The current index price will be posted by the Department and will be calculated using the data from the 
month preceding the particular estimate being vouchered for payment. 
 
The current monthly quantity for eligible items of work selected by the Design-Builder for fuel adjustment 
in its work packages will be multiplied by the appropriate fuel factor to determine the gallons of fuel to be 
cost adjusted.  The amount of adjustment per gallon will be the net difference between the current index 
price and the base index price.  Computation for adjustment will be made as follows: 
 

S = (E - B) QF 
 

Where; S = Monetary amount of the adjustment (plus or minus) 
B = Base index price  
E = Current index price 

http://www.virginiadot.org/business/resources/masteroptionalfuelitems.pdf�
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EXHIBIT 6.3(d) 
ADJUSTMENT FOR STEEL 

 
VIRGINIA DEPARTMENT OF TRANSPORTATION 

SPECIAL PROVISION FOR 
PRICE ADJUSTMENT FOR STEEL 

DESIGN-BUILD PROJECTS 
 

June 30, 2011 
 
In the event the Design-Builder elects to seek adjustment for steel items designated in the Price 
Proposal\Contract as Price Adjustment Items such items will be subject to price adjustment as set forth 
herein. If new pay items which involve steel are established by Work Order, they will not be subject to 
Price Adjustment unless specifically designated in the Work Order to be subject to Price Adjustment. 
 
The Design-Builder will submit their monthly application for payment associated with eligible work 
packages with an adjustment up or down as appropriate for cost changes in steel used on specific items 
of work identified in the Price Proposal/contract in accordance with this provision.  Provided at the end of 
this provision is a master listing of standard bid items the Department has determined are eligible for steel 
price adjustment.  Inventoried materials from the listing of eligible items are specifically excluded for 
consideration.  In addition, concrete items where reinforcing steel is normally included in the unit bid price 
for the item such as (but not limited to) drop inlets, median barriers, sound barrier walls, bridge railing and 
parapets, are not eligible for consideration under this provision. 
 
The requirements of this provision shall apply only to material cost changes that occur between the date 
of the opening of the Price Proposal and the date the material is shipped to the fabricator.  To be eligible 
for this price adjustment, Design-Builder is required to fill out the accompanying Form for Price 
Adjustment for Eligible Steel Items on Design-Build Projects and submit the same with its Price Proposal 
for the Project.  By signing the Form and submitting it with its Price Proposal Design-Builder declares its 
intention to participate in the price adjustment in its contract with the Department.  For the purposes of 
this provision, the prices listed on the Form for Price Adjustment for Eligible Steel Items on Design-Build 
projects are fixed for cost and adjustment calculations regardless of quantities incorporated into final 
design.  Further, in order for steel items to be eligible for adjustment, once shipped to the fabricator, the 
items shall be specifically stored, labeled, or tagged, recognizable by color marking, and identifiable by 
project for inspection and audit verification. 
 
Design-Builder shall upon request furnish documentation supporting the price per pound for eligible steel 
items as shown on the Form for Price Adjustment for Eligible Steel Items on Design-Build Projects 
furnished with its Price Proposal.  Design-Builder must use the format as shown with this Form; no other 
format for presenting this information will be permitted.  Design-Builder shall certify that all items of 
documentation are original and were used in the computation of the price per pound amount for the 
represented eligible pay items for the month the Price Proposal was opened.  This documentation shall 
support the base line material price (“Base Price”) of the steel item only.  Base price per pound shall not 
include the following cost components: fabrication, shipping, storage, handling, and erection.   
 
Failure to submit all documentation required or requested supporting the per pound prices on eligible 
steel items will result in Design-Builder being ineligible for a price adjustment of any or all steel items. 
 
Price adjustment of each qualifying item under consideration will be subject to the following condition: 
 

There is an increase or decrease in the cost of eligible steel materials in excess of 10 percent up to a 
maximum of 60 percent from the Base Price when compared with the latest published price index 
(“Price Index”) in effect at the time material is shipped to the fabricator. 
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The Price Index the Department is using is based on The U.S. Department of Labor, Bureau of Labor 
Statistics, Producers Price Index (PPI) which measures the average price change over time of the specific 
steel eligible item from the perspective of the seller of goods.  The Master List table provided at the end of 
this provision indicates the Producers Price Index (PPI) steel category index items and the corresponding 
I.D. numbers to which VDOT items will be compared.   Please note:  The Producers Price Index (PPI) is 
subject to revision 4 months after original publication, therefore, price adjustments and payments will not 
be made until the index numbers are finalized.  

 
The price adjustment will be determined by computing the percentage of change in index value beyond 
10 percent above or below the index on the date of opening of Design-Builder’s Price Proposal to the 
index value on the date the steel material is shipped to the fabricator (Please see included sample 
examples).  Weights and date of shipment must be documented by a bill of lading provided to the 
Department. The final price adjustment dollar value will be determined by multiplying this percent 
increase or decrease in the index (after 10%) by the represented quantity of steel shipped, by the Base 
Price per pound subject to the limitations herein. 
 
Price increase/decrease will be computed as follows: 

 
A = B x P x Q 

Where; A = Steel price adjustment in lump sum dollars 
 B = Average weighted price of steel submitted in Design-Builder’s Price 

Proposal for project in price per pound as listed on the Form for 
Price Adjustment for Eligible Steel Items on Design-Build Project 

 P = Adjusted percentage change in PPI average from shipping date to 
date of opening of Price Proposal minus 10% (0.10) threshold 

   Q = Total quantity of steel in pounds shipped to fabricator for specific 
project 

 
The need for application of the adjustments herein to extra work will be determined by the Engineer on an 
individual basis and, if appropriate, will be specified on the Work Order. 
 
This price adjustment is capped at 60 percent.  This means the maximum “P” value for increase or 
decrease that can be used in the above equation is 50% (60%-10% threshold). 
  
Calculations for price adjustment shall be shown separate from the monthly progress payment for work 
packages and will not be included in the total cost of work for determination of progress or for extension 
of contract time. 
 
Upon Department review and due process consideration for redress by Design-Builder, any apparent 
evidence to unbalance the price supplied by Design-Builder in favor of items subject to price adjustment 
will result in ineligibility for Department participation under this provision. 
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FORM FOR PRICE ADJUSTMENT FOR ELIGIBLE STEEL ITEMS ON DESIGN-BUILD PROJECTS 

Must be supplied with Price Proposal for Department Participation 
 

(All prices to be supported by project-specific quotes) 
 

DATE FOR RECEIPT OF PRICE PROPOSAL  
 

_________________________ 
      
Note: All prices (costs) are to include any surcharges on materials quoted.  Vendors must include this 

surcharge with their cost.  All prices (costs) are F.O.B. from the originating mill. 
 
Item 
Number  Item Description  Quantity  Unit  

Unit 
Price  Supplier  

Date of 
Quote 

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             
 
We/I, the undersigned, understand that by supplying prices for the steel items listed above and signing 
this form we are declaring our desire to apply the Special Provision For Steel Adjustment for Design-Build 
Projects to this Price Proposal and contract.  The terms and conditions for participation are as stated in 
the Special Provision For Steel Adjustment for Design-Build Projects. 
 
 
             
                       Design-Builder          Date 
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Sample Calculation of a Price Adjustment (increase) 

       
Project bid on April 28, 2004. 
       
Project has 450,000 lb. of eligible structural steel.  
       
Design Builder's *f.o.b. supplier price for structural steel submitted in the Price 
Proposal is $0.2816 per pound.        *free on board 
       
Adjusted** BLS Producers Price Index (PPI) most recently published average at time of opening of the 
Price Proposal is 139.6. 
       
All eligible steel shipped to fabricator in same month, October 2004. 
       
Adjusted BLS Producers Price Index (PPI) most recently published average for month of October is 161.1 
       
Adjustment formula is as follows:    
       

 
A = B X P X Q 
     

 Where; A = Steel price adjustment in lump sum dollars 

 
 B = Average weighted price of steel submitted in the Price Proposal for 

Design-Build project in $ per pound 

 
 P =   

 
Adjusted percentage change in PPI average from shipping date to 

date of submitted Price Proposal minus 10% (0.10) threshold 

 
 Q =   Total quantity of eligible steel shipped to fabricator in October 

2004 for this project in pounds 
   
 B = $0.2816 

 P = (161.1- 139.6)/139.6 – 0.10 = 0.054 

 Q = 450,000 lb. 

   

 A = 0.2816 x 0.054 x 450,000 

 A = $6,842.88 pay adjustment to Design-Builder 
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Sample Calculation of a Price Adjustment (decrease) 

       
Project bid on April 28, 2004. 
       
Project has 450,000 lb. of eligible structural steel.  
       
Design-Builder's *f.o.b. supplier price for structural steel submitted in the Price 
Proposal is $0.2816 per pound.        *free on board 
       
Adjusted BLS Producers Price Index (PPI) most recently published average at time of opening of the 
Price Proposal is 156.6. 
       
All eligible steel shipped to fabricator in same month, October 2004. 
       
Adjusted BLS Producers Price Index (PPI) most recently published average for month of October is 136.3 
       
Adjustment formula is as follows:    
       

 
A = B X P X Q 
     

 Where; A = Steel price adjustment in lump sum dollars 

 
 B = Average weighted price of steel submitted in the Price Proposal for 

Design-Build project in $ per pound 

 
 P =   

 
Adjusted percentage change in PPI average from shipping date to 

date of submitted Price Proposal minus 10% (0.10) threshold 

 
 Q =   Total quantity of eligible steel shipped to fabricator in October 

2004 for this project in pounds 
   
 B = $0.2816 

 P = (156.6 – 136.3)/156.6 – 0.10 = 0.030 

 Q = 450,000 lb. 
   

 A = 0.2816 x 0.030 x 450,000 

 A = $3,801.60 credit to Department 
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MASTER LISTING 
 

STANDARD BID ITEMS ELIGIBLE FOR STEEL PRICE ADJUSTMENT 
    

March 18, 2009    
    
   BLS Series I. D. 
    

    

ITEM NUMBER ITEM DESCRIPTION UNITS 
Number WPU 
used in $ adjust. 

    
00519 SHEET PILE, STEEL SF avg. 1017 & 101 
00540 REINF. STEEL LB 101704 
00542 EPOXY COATED REINF. STEEL LB 101704 
00560 STRUCTURAL STEEL JB-1 LB avg. 1017 & 101 
11030 REINF. STEEL BRIDGE APPR. SLAB LB 101704 
11181 PATCH.HYDR.CEM.CONC. PAVE. SY 101704 
13290 GUARDRAIL GR-8 (NCHRP 350 TL-3) LF avg. 1017 & 101 
13292 GUARDRAIL GR-8A (NCHRP 350 TL-3) LF avg. 1017 & 101 
13294 GUARDRAIL GR-8B (NCHRP 350 TL-3) LF avg. 1017 & 101 
13310 GUARDRAIL TERMINAL GR-6 (NCHRP 350) LF avg. 1017 & 101 
13320 GUARDRAIL GR-2 LF avg. 1017 & 101 
13323 GUARDRAIL GR-2A LF avg. 1017 & 101 
13331 RAD. GUARDRAIL GR-2 LF avg. 1017 & 101 
13333 RAD. GUARDRAIL  GR-2A LF avg. 1017 & 101 
13335 GUARDRAIL GR-3 LF avg. 1017 & 101 
13341 GUARDRAIL TER. GR-6(WEATHERING STEEL LF avg. 1017 & 101 
13351 GUARDRAIL GR-8 LF avg. 1017 & 101 
13352 GUARDRAIL GR-8A LF avg. 1017 & 101 
13353 GUARDRAIL GR-8B LF avg. 1017 & 101 
13355 GUARDRAIL GR-10 LF avg. 1017 & 101 
13421 MEDIAN BARRIER MB-3 LF avg. 1017 & 101 
13450 MEDIAN BARRIER MB-5 LF avg. 1017 & 101 
13451 MEDIAN BARRIER MB-5A LF avg. 1017 & 101 
13452 MEDIAN BARRIER MB-5B LF avg. 1017 & 101 
13545 REINF. STEEL LB 101704 
14502 REINFORCING STEEL LB 101704 
15290 PATCH.CEM.CONC.PAVE.TY.CRCP-A SY 101704 
15302 PATCH.CEM.CONC.PAVE. TY. II SY 101704 
15305 PATCH.CEM.CONC.PAVE.TY. IV-A SY 101704 
17323 GUARDRAIL BEAM                 * LF avg. 1017 & 101 
17325 RADIAL GUARDRAIL BEAM                 * LF avg. 1017 & 101 
17327 RUB RAIL LF avg. 1017 & 101 
17353 CABLE GR-3 LF avg. 1017 & 101 
17521 GUARDRAIL BEAM (WEATHERING STEEL) LF avg. 1017 & 101 
17523 RADIAL GUARDRAIL BEAM (WEATHERING STEEL) LF avg. 1017 & 101 
17525 RUB RAIL (WEATHERING STEEL) LF avg. 1017 & 101 
22501 FENCE FE-W1 LF avg. 1017 & 101 
22643 FENCE FE-CL LF avg. 1017 & 101 
22645 FENCE FE-CL VINYL COATED LF avg. 1017 & 101 
23043 WATER GATE FE-4 TY.III LF avg. 1017 & 101 
23501 FENCE FE-W1 (FABRIC ONLY) LF avg. 1017 & 101 
45522 4" STEEL ENCASE. PIPE LF 101706 
45532 6" STEEL ENCASE. PIPE LF 101706 
45562 16" STEEL ENCASE. PIPE LF 101706 
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45572 18" STEEL ENCASE. PIPE LF 101706 
45582 24" STEEL ENCASE. PIPE LF 101706 
45584 24" JACKED STEEL ENCASEMENT PIPE LF 101706 
45592 30" STEEL ENCASE. PIPE LF 101706 
50402 SIGN POST STEEL 3" LF 101706 
50404 SIGN POST STEEL 4" LF 101706 
50406 SIGN POST STEEL 6" LF 101706 
50410 SIGN POST STEEL 10" LF 101706 
50412 SIGN POST STEEL 12" LF 101706 
50414 SIGN POST STEEL 14" LF 101706 
50416 SIGN POST STEEL 16" LF 101706 
50418 SIGN POST STEEL 18" LF 101706 
51317 SIG. POLE MP-1 20' ONE ARM 30' EA 101706 
51319 SIG. POLE MP-1 20' ONE ARM 32' EA 101706 
51325 SIG. POLE MP-1 20' ONE ARM 38' EA 101706 
51327 SIG. POLE MP-1 20' ONE ARM 40' EA 101706 
51329 SIG. POLE MP-1 20' ONE ARM 42' EA 101706 
51331 SIG. POLE MP-1 20' ONE ARM 44' EA 101706 
51337 SIG. POLE MP-1 20' ONE ARM 50' EA 101706 
51339 SIG. POLE MP-1 20' ONE ARM 52' EA 101706 
51341 SIG. POLE MP-1 20' ONE ARM 54' EA 101706 
51344 SIG. POLE MP-1 20' ONE ARM 56' EA 101706 
51346 SIG. POLE MP-1 20' ONE ARM 58' EA 101706 
51347 SIG. POLE MP-1 20' ONE ARM 60' EA 101706 
51348 SIG. POLE MP-1 20' ONE ARM 62' EA 101706 
51368 SIG.POLE MP-1 20'TWO ARMS 36'& 42' EA 101706 
51400 SIG.POLE MP-1 CO.LU.ONE ARM 38 EA 101706 
51402 SIG.POLE MP-1 CO.LU.ONE ARM 40 EA 101706 
51408 SIG.POLE MP-1 CO.LU.ONE ARM 46 EA 101706 
51412 SIG.POLE MP-1 CO.LU.ONE ARM 50 EA 101706 
51414 SIG.POLE MP-1 CO.LU.ONE ARM 52 EA 101706 
51416 SIG.POLE MP-1 CO.LU.ONE ARM 54 EA 101706 
51418 SIG.POLE MP-1 CO.LU.ONE ARM 56 EA 101706 
51420 SIG.POLE MP-1 CO.LU.ONE ARM 58 EA 101706 
51422 SIG.POLE MP-1 CO.LU.ONE ARM 60 EA 101706 
55162 LIGHTING POLE LP-1 30'-4' EA 101706 
55163 LIGHTING POLE LP-1 30'-6' EA 101706 
55166 LIGHTING POLE LP-1 30'-12' EA 101706 
55169 LIGHTING POLE LP-1 35'-6' EA 101706 
55171 LIGHTING POLE LP-1 35'-10' EA 101706 
55176 LIGHTING POLE LP-1 40'-8' EA 101706 
55185 LIGHTING POLE LP-2 TYPE A EA 101706 
55186 LIGHTING POLE LP-2 TYPE B EA 101706 
55187 LIGHTING POLE LP-2 TYPE C EA 101706 
55188 LIGHTING POLE LP-2 TYPE D EA 101706 
55189 LIGHTING POLE LP-2 TYPE E EA 101706 
55190 LIGHTING POLE LP-2 TYPE F EA 101706 
55192 LIGHTING POLE LP-2 TYPE H EA 101706 
60452 REINF. STEEL BRIDGE APPR. SLAB LB 101704 
61700 REINF. STEEL LB 101704 
61704 CORROSION RESISTANT REINF. STEEL  LB  101704 
61705 EPOXY COATED REINF. STEEL LB 101704 
61750 STRUCT.STEEL HIGH STRG.PLT.GIRDERS LB avg. 1017 & 101 
61811 STR.STEEL PLATE GIRDER ASTM A709 GRADE50 LB avg. 1017 & 101 
61812 STR.STEEL PLATE GIRDER ASTM A709 GRADE50 LB avg. 1017 & 101 
61813 STR.STEEL PLATE GIRDER ASTM A709 GRADEHPS50W LB avg. 1017 & 101 
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Attachment 4.3.4(b) 

FORM C-105 (BIDDER’S CERTIFICATION) 
 

UPC NO.: 86279 
CONTRACT ID. NO.: C00086279DB51 

 
Form C-105 

Rev. 12-9-99 
COMMONWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION 
AFFIDAVIT 

 
UPC #: 86279  
 
FHWA: TEA-005(411) 
 
 
This form must be completed, signed, notarized and returned with bid; and failure to do so, may result in the 
rejection of your bid.  A separate form must be submitted by each principal of a joint venture bid. 
 
 1. I, the firm, corporation or officers, agents or employees thereof have neither directly nor 

indirectly entered into any combination or arrangement with any person, firm or corporation or 
entered into any agreement, participated in any collusion, or otherwise taken any action in 
restraint of free competitive bidding in connection with such contract, the effect of which is to 
prevent competition or increase the cost of construction or maintenance of roads or bridges. 

 
  During the preceding twelve months, I (we) have been a member of the following Highway 

Contractor's Associations, as defined in Section 33.1-336 of the Code of Virginia (1970).  (If 
none, so state). 

 
NAME  Location of Principal Office 

   
   
   

 
 2. I (we) have _____, have not _____, participated in a previous contract or subcontract subject to 

the equal opportunity clause, as required by Executive Orders 10925, 11114, or 11246, and that 
I/We have _____, have not _____, filed with the joint Reporting Committee, the Director of the 
Office of Federal Contract Compliance, a Federal Government contracting or administering 
agency, or the former President's Committee on Equal Employment Opportunity, all reports due 
under the applicable filing requirements. 

 
  Note:

 

  The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor [41 CFR 60-1.7(b)(1)], and must be submitted by bidders and proposed 
subcontractors only in connection with contracts and subcontracts which are subject to the equal 
opportunity clause.  Contracts and subcontracts which are exempt from the equal opportunity 
clause are set forth in 41 CFR 60-1.5.  (Generally only contract or subcontracts of $10,000 or 
under are exempt.) 

  Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or 
their implementing regulations. 

 
Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract 
subject to the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) 
prevents the award of contract and subcontract unless such contractor submits a report covering the delinquent 
period or such other period specified by the Federal Highway Administration or by the Director, Office of Federal 
Contract Compliance, U.S. Department of Labor. 

(Continued) 
  

 
 

Caroline
Typewritten Text
Henderson, Inc.				5806 Mooretown Road, Williamsburg, VA 23188

Caroline
Typewritten Text
x

Caroline
Typewritten Text
x

Caroline
Typewritten Text
15









Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 2 of 10 

COMM0NWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION  

DBE GOOD FAITH EFFORTS DOCUMENTATION 
 
 

CONTRACT I.D. NO.________________________________DATE SUBMITTED______________ 
 

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 
 

 
BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 

NAMES OF CERTIFIED DBEs AND THE DATES ON WHICH THEY WERE SOLICITED TO BID 
ON THIS PROJECT 
 
INCLUDE THE ITEMS OF WORK OFFERED AND THE DATES AND METHODS USED FOR 
FOLLOWING UP INITIAL SOLICITATIONS TO DETERMINE WHETHER OR NOT DBEs WERE 
INTERESTED.   
 

NAMES AND VENDOR 
NUMBERS OF DBEs 

SOLICITED 

 
DATE OF INITIAL 
SOLICITATION 

 
ITEM(S) OF WORK 

 
FOLLOW-UP METHODS 

AND DATES 
    

 
NOTE:  ATTACH ADDITIONAL PAGES IF NECESSARY 

 
ATTACH COPIES OF SOLICITATIONS, TELEPHONE RECORDS, FAX CONFIRMATIONS, 
ELECTRONIC INFORMATION, ETC. 
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Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 3 of 10 

 
COMM0NWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION  
DBE GOOD FAITH EFFORTS DOCUMENTATION 

 
 

CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 
 
 

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 
 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 
 
 
BIDDER_____________________________________SIGNATURE______________________________________ 
 
 
TITLE________________________________________________________________________________________ 

 
TELEPHONE LOG 

 
 

DBE(s) CALLED 
TELEPHONE 

NUMBER 
DATE 

CALLED 
TIME 

CALLED 
CONTACT PERSON OR 
   VOICE MAIL STATUS 
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NOTE:  ATTACH ADDITIONAL PAGES IF NECESSARY 
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Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 4 of 10 

 
COMM0NWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION  
DBE GOOD FAITH EFFORTS DOCUMENTATION 

 
CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 
 

 
IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 

 
 
 

BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 

 
ITEM(S) OF WORK THAT THE BIDDER MADE AVAILABLE TO DBE FIRMS 

 
IDENTIFY THOSE ITEM(S) OF WORK THAT THE BIDDER MADE AVAILABLE TO DBE 
FIRMS OR THOSE ITEM(S) THE BIDDER IDENTIFIED AND DETERMINED TO SUBDIVIDE 
INTO ECONOMICALLY FEASIBLE UNITS TO FACILITATE DBE PARTICIPATION.  FOR 
EACH ITEM LISTED, SHOW THE DOLLAR VALUE AND PERCENTAGE OF THE TOTAL 
CONTRACT AMOUNT.  IT IS THE BIDDER’S RESPONSIBILITY TO DEMONSTRATE THAT 
SUFFICIENT WORK TO MEET THE GOAL WAS MADE AVAILABLE TO DBE FIRMS. 
 

 
 

ITEM(S) OF WORK 
MADE AVAILABLE 

 
BIDDER 

NORMALLY 
PERFORMS ITEM(S) 

(Y/N) 

ITEM(S) BROKEN 
DOWN TO 

FACILITATE 
PARTICIPATION 

(Y/N) 

 
 

AMOUNT IN 
DOLLARS 

 
PERCENTAGE 

OF 
CONTRACT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

 
NOTE: INFORMATION REQUIRED FOR THIS SECTION CONTINUED ON SHEET 5 

ATTACH ADDITIONAL PAGES IF NECESSARY 
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Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 5 of 10 

COMM0NWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION  

DBE GOOD FAITH EFFORTS DOCUMENTATION 
 
 

CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 
 

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 

 
 

BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 

 
ADDITIONAL INFORMATION REGARDING ITEM(S) OF WORK THAT THE 

BIDDER MADE AVAILABLE TO DBE FIRMS (Continued From Sheet 4) 
 
ITEM(S) OF WORK MADE AVAILABLE, NAMES OF SELECTED FIRMS AND DBE STATUS, 
DBEs THAT PROVIDED QUOTES, PRICE QUOTE FOR EACH FIRM, AND THE PRICE 
DIFFERENCE FOR EACH DBE IF THE SELECTED FIRM IS NOT A DBE. 
 

 
ITEM(S) OF WORK 

MADE 
AVAILABLE(CONT.) 

NAME OF 
SELECTED 
FIRM AND 
VENDOR 
NUMBER 

 
DBE OR 

NON-DBE 

 
NAME OF 

REJECTED 
FIRM(S) 

 
QUOTE IN 
DOLLARS 

 
PRICE 

DIFFERENCE IN 
DOLLARS 

      

 
NOTE:  ATTACH ADDITIONAL PAGES IF NECESSARY.  

 
IF THE FIRM SELECTED FOR THE ITEM IS NOT A DBE, PROVIDE THE REASON(S) FOR 
THE SELECTION ON A SEPARATE PAGE AND ATTACH. 
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Attachment 4.3.5 (b) 
PROVIDE NAMES, ADDRESSES, AND TELEPHONE NUMBERS FOR THE FIRMS LISTED 
ABOVE.  

Caroline
Typewritten Text
24



Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 6 of 10 

 
COMM0NWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION  
DBE GOOD FAITH EFFORTS DOCUMENTATION 

 
 

CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 
 

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 

 
 
 

BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 

 
ADVERTISEMENTS OR PROOFS OF PUBLICATION. 

 
NAMES AND DATES OF EACH PUBLICATION IN WHCH A REQUEST FOR DBE 
PARTICIPATION FOR THE PROJECT WAS PLACED BY THE BIDDER.  ATTACH COPIES OF 
PUBLISHED ADVERTISEMENTS OR PROOFS OF PUBLICATION. 
 

PUBLICATIONS DATES OF ADVERTISEMENT 
  

 
NOTE:  ATTACH ADDITIONAL PAGES IF NECESSARY 
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Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Page 7 of 10 

COMM0NWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION  

DBE GOOD FAITH EFFORTS DOCUMENTATION 
 
 

CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 
 
IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 

 
 
 

BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 

 
 

NAMES OF AGENCIES CONTACTED TO PROVIDE ASSISTANCE 
 

NAMES OF AGENCIES (SEE SPECIAL PROVISION FOR 110.04) AND THE DATES THESE 
AGENCIES WERE CONTACTED TO PROVIDE ASSISTANCE IN CONTACTING, 
RECRUITING, AND USING DBE FIRMS.  IF THE AGENCIES WERE CONTACTED IN 
WRITING, ATTACH COPIES OF SUPPORTING DOCUMENTS. 
 

 
NAME OF AGENCY 

METHOD AND DATE OF 
CONTACT 

 
RESULTS 

   

 
NOTE:  ATTACH ADDITIONAL PAGES IF NECESSARY. 
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Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 8 of 10 

 
COMM0NWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION 
DBE GOOD FAITH EFFORTS DOCUMENTATION 

 
 

CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 
 

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 

 
 
 

BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 

 
 

TECHNICAL ASSISTANCE AND INFORMATION PROVIDED TO DBEs 
 

EFFORTS MADE TO PROVIDE INTERESTED DBEs WITH ADEQUATE INFORMATION 
ABOUT THE PLANS, SPECIFICATIONS, AND REQUIREMENTS OF THE BID DOCUMENTS 
TO ASSIST THE DBEs IN RESPONDING TO A SOLICITATION.  
 
IDENTIFY THE DBEs ASSISTED, THE INFORMATION PROVIDED, AND THE DATE OF 
CONTACT.  ATTACH COPIES OF SUPPORTING DOCUMENTS. 
 

DBEs ASSISTED INFORMATION PROVIDED DATE OF CONTACT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

 
NOTE:  ATTACH ADDITIONAL PAGES IF NECESSARY. 
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Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 9 of 10 

 
COMM0NWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION 
DBE GOOD FAITH EFFORTS DOCUMENTATION 

 
 
CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 

 
IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 

 
 

BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 

 
 

EFFORTS MADE TO ASSIST DBEs OBTAIN BONDING, LINES OF CREDIT, 
INSURANCE, ETC. 

 
EFFORTS MADE TO PROVIDE INTERESTED DBEs IN OBTAINING BONDING, LINES OF 
CREDIT, INSURANCE, NECESSARY EQUIPMENT, SUPPLIES, MATERIALS, OR RELATED 
ASSISTANCE OR SERVICES, 

 

EXCLUDING SUPPLIES AND EQUIPMENT THE 
SUBCONTRACTOR PURCHASES OR LEASES FROM THE PRIME CONTRACTOR OR ITS 
AFFILIATES. 

IDENTIFY THE DBEs ASSISTED, THE ASSISTANCE OFFERED, AND THE DATES OF 
SERVICES OFFERED AND PROVIDED.  ATTACH COPIES OF SUPPORTING DOCUMENTS. 
 

DBEs ASSISTED ASSISTANCE OFFERED DATES SERVICES OFFERED 
AND/OR PROVIDED 
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NOTE:  ATTACH ADDITIONAL PAGES IF NECESSARY. 
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Attachment 4.3.5 (b) 
Form C-49 

12-16-04 
Sheet 10 of 10 

 
COMM0NWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION  
DBE GOOD FAITH EFFORTS DOCUMENTATION 

 
 

CONTRACT I.D. NO._________________DATE SUBMITTED___________________________ 
 
IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT 
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD 
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT. 

 
 

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY 
REPRESENTS THE INFORMATION CONTAINED HEREIN. 

 
 
 

BIDDER    SIGNATURE      
 

____ 

TITLE________________________________________________________________________________________ 
 
 

ADDITIONAL DATA TO SUPPORT DEMONSTRATION OF GOOD FAITH EFFORTS 
 

ADDITIONAL DATA TO SUPPORT DEMONSTRATION OF GOOD FAITH EFFORTS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOTE:  ATTACH ADDITIONAL PAGES, IF NECESSARY 
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5806 Mooretown Road 
Williamsburg, VA 23188 
757-565-1090 Phone 
757-564-9120 Fax 

P.O. Drawer BM 
Williamsburg, VA 23187 Williamsburg, VA 23187 
www.hendersoninc.com 
2701-004849 “A” 

May 7, 2012 
 
Mr. Stephen D. Kindy, P.E. 
Virginia Department of Transportation 
1221 East Broad Street 
Main Building, 4th Floor 
Richmond, VA 23219 
 
RE: Post Notice of Intent to Award Submittals for the Virginia Capital Trail – New Market 
Heights Phase 
 
Dear Mr. Kindy, 
 
The Henderson, Inc. Design-Build Team offers the following information in response to the 
Post Notice of Intent to Award Submittals for the Virginia Capital Trail – New Market Heights 
Phase. 
 
4.4.1 Offeror’s Team Structure  
4.4.1.1 Key Personnel Pages 1 - 8 
4.4.1.2 Organizational Chart Pages 9 – 10 
4.4.1.3 DBE Subcontracting Plan Pages 11 – 13 
4.4.2 Proposal Schedule Pages 14 – 15 
4.4.3 Schedule of Values Pages 16 – 17 
4.4.4 Monthly Payment Schedule Page 18 
4.4.5 Escrow Proposal Documents Separate Envelope 
 
Please let us know if you have any questions or concerns.  We look forward to working with you 
on this project. 
 
Sincerely, 
 

 
 
 
 
 

Bill Strack 
President 



 
ATTACHMENT 4.4.1.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
Julie Russell, Project Manager 
  
b. Project Assignment:  
Design-Build Project Manager 
 
c. Name of Firm with which you are now associated:  
Henderson, Inc. 
 
d. Years experience: With this Firm 16 Years With Other Firms 5 Years 
       Please list chronologically your employment history, position and general experience or fields of practice 
for the last fifteen (15) years:    
1997 – 2000 Henderson, Inc. Project Administration / Office Manager 
2001 – 2007 Henderson, Inc. Building Project Manager  
2008 – 2012 Henderson, Inc. Site Project Manager 
 
e. Education: Degree(s)/Year/Specialization:   
CVCC 1982 
 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
N/A 
 
g. Document the extent and depth of experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
6/2011 – ongoing.  Centerpoint Properties.   Henderson, Inc. Project Manager on this project for Centerpoint Properties. 
Henderson, Inc. is performing all site and utility work for the installation of the Route 58 waterline and the Maple Hills 
infrastructure projects.   In the first phase, Henderson installed 3,000 ft. of 20” Ductile Iron Pipe water main on the 
eastbound side of Route 58.   In the second phase, Henderson is installing 3,500 ft. of 24” Ductile Iron Pipe to support 
HRSD’s force main infrastructure system.    
 
10/2010 – 4/2012.  Hampton Roads Sanitation District.   Henderson, Inc. Project Manager for this LEED Silver design-
build North Shore Maintenance Facility project. Major elements of this project are the design, permitting and 
development of a 15-acre site to include clearing, demolition of an existing waste water treatment facility, 9865 cy of 
mass excavation, hazardous material remediation, earthwork, storm drainage, 10,314sy of light duty and 1910sy of heavy 
duty asphalt paving, rigid concrete pavement, 400 lf of 8” Sanitary Sewer, 1,820 lf of 8” & 12” DIP Waterlines, 1,740 lf 
of 24” & 30” RCP Storm Drain utilities, security fencing, and building structures. Henderson, Inc. was directly 
responsible for civil and architectural design coordination, construction documents, construction, site specific safety plan 
and coordination, QA/QC and project management. Henderson, Inc. self-performed all surveying, erosion control, mass 
excavation, grading, utilities, storm drainage, and pavement subgrade installation. One of the keys to success was our 
partnering/coordination among all stakeholders with particular focus on client satisfaction. 
 
8/2008 – 8/2010.  Virginia Department of Transportation.  Henderson, Inc. Project Manager for the Navy Recreation 
Center project.  This project was constructed on the Naval Station Norfolk Base for the Virginia Department of 
Transportation.  It is a 40-acre site conversion from Camp Allen Salvage Yard and Camp Allen Landfill to a recreational 
facility for the United States Navy.   A 21-acre portion of the site was considered hazardous and had to be tested and 
disposed of properly.  The project consisted of approximately 80,000 cubic yards of fill dirt.  There was an issue of 
contaminated ground water throughout the site which was treated at a nearby facility and re-released. 
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                                                        ATTACHMENT 4.4.1.1 

 
KEY PERSONNEL RESUME FORM 

 

 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
D. Mark Scholefield, P.E., Principal Project Manager 
  
b. Project Assignment:  
Quality Assurance Manager 
 
c. Name of Firm with which you are now associated:  
GET Solutions, Inc. 
 
d. Years experience: With this Firm 10 Years With Other Firms 0 Years 
       Please list chronologically your employment history, position and general experience or fields of practice 
for the last fifteen (15) years:    
GET Solutions, Inc. – 2002 – current, Principal Project Manager 
 
e. Education: Degree(s)/Year/Specialization:  
B.S. Civil Engineering Old Dominion University, 1993 
Continuing Education, Old Dominion University 1998, 2002 
Continuing Education, Tidewater Community College, 1994 
 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
P.E.  Virginia # 33932 
 
g. Document the extent and depth of experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2010 – ongoing, Downtown Tunnel/Midtown Tunnel/MLK Freeway Extension, Portsmouth/ Norfolk, Virginia   
Project includes a new two-lane tunnel under the Elizabeth River adjacent to the existing Midtown Tunnel; maintenance 
and safety improvements to the existing Midtown Tunnel; minor modifications to the interchange at 
Brambleton/Hampton Blvd in Norfolk; maintenance and safety improvements to the existing Downtown Tunnel; and 
extending the MLK Blvd from London Blvd to Interstate 264, with an interchange at High Street in Portsmouth. 
 
2008 – 2009, I-64/Battlefield Boulevard Interchange, Chesapeake, Virginia 
This project included the construction of seven new bridges (including Battlefield Boulevard), about 2400 LF of MSE 
walls (up to 30’ in height).  During the design phase, GET Solutions, Inc. was responsible for completing the field and 
laboratory exploration and testing programs, developing subsurface soil profiles, and performing pile design, 
slope/embankment design, including global stability analysis of the MSE walls, settlement analysis, construction 
monitoring and dynamic pile testing.   

 
2010 – ongoing, I-64/I-264 Improvements: Project Study Area 1 – Greenwich Overpass, Virginia Beach, Virginia; 
Project Study Area 2 – Ramps and Channel, Virginia Beach and Norfolk, Virginia; Project Study Area 4 – Newtown 
Road, Virginia Beach and Norfolk, Virginia; Project Study Area 5 – Witchduck Road, Virginia Beach, Virginia; Project 
Study Area 6 – I-264CD, Virginia Beach and Norfolk, Virginia.    
• Relocating the existing sound wall at the southern limits of the project site on the eastern side of I-64. 
• Constructing new west bound travel lanes along the I-64 alignment, which will facilitate traffic to a new I-64/I-264 

interchange (designated as Ramp D7) 
• A single lane ramp (Ramp D7 CD) will split off of Ramp D7. 
• Both ramps will merge onto I-264, where ramp D7 will require an overpass bridge to merge with the I-264 

eastbound traffic and Ramp D7 CD will merge to form three new travel lanes, two of which will exit at a 
reconfigured Newton Road off ramp. 
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                                                        ATTACHMENT 4.4.1.1 

 
KEY PERSONNEL RESUME FORM 

 

 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

Stephen Stewart, PE, LEED AP BD+C - Senior Engineer 
  
b. Project Assignment:  

Design Manager 
 
c. Name of Firm with which you are now associated:  

Atkins North America, Inc. 
 
d. Years experience: With this Firm 5 Years With Other Firms 8 Years 
       Please list chronologically your employment history, position and general experience or fields of practice 
for the last fifteen(15) years:    

• 1999-2001 Environmental Engineering and Technology, Newport News, VA (Project Civil/Environmental 
Engineer) 

• 2001-2003 Buchart-Horn, Williamsburg, VA (Project Civil Engineer) 
• 2003-2004 DJG, Inc, Williamsburg, VA (Land Development Group Manager) 
• 2004-2007 VHB, Inc, Newport News, VA (Land Development Project Manager) 
• 2007-Present ATKINS, Newport News, VA (Senior Engineer/Project Manager) 

         
 
e. Education: Degree(s)/Year/Specialization:  

M.B.A., Finance and Logistics, The College of William & Mary 
B.S., Civil and Environmental Engineering, Virginia Polytechnic Institute and State University 

 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  

Professional Engineer, Virginia 040298, 2004 
 
g. Document the extent and depth of experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
Canon Boulevard Sidewalks – (2011-Present, ATKINS) Phased design of more than 7500LF of sidewalk from the City 
Center of Newport News to one of the outlying communities 
 
Elizabeth River Trail – (2010, ATKINS) As part of the construction of Norfolk’s Light Rail, a design was provided for 
continuation of the Elizabeth River Trail.  The multi-purpose trail used best practices for multi-puprose trails and tied the 
new design seamlessly to the existing trail to ensure the light rail design did not disrupt the trail. 
 
Quarterpath Road Realignment – (2006, Not with current firm) Redesign and realignment of Quarterpath Road in 
Williamsburg, VA beginning at its intersection with Route 60 and extending approximately one mile.  In addition to 
roadway design, a 10’ multipurpose trail was designed that connected Colonial Williamsburg’s sidewalks to The Village 
at Quarterpath and the Quarterpath Recreation Facility. 
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                                                         ATTACHMENT 4.4.1.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
Tony Hamilton, Project Superintendent 
  
b. Project Assignment:  
Construction Manager 
 
c. Name of Firm with which you are now associated:  
Henderson, Inc. 
 
d. Years experience: With this Firm 8 Years With Other Firms 20 Years 
       Please list chronologically your employment history, position and general experience or fields of practice 
for the last fifteen (15) years:    
Henderson, Inc. – Project Superintendent 2004 - current 
George Nice & Sons – Project Foreman 2002 – 2004 
McConnell Grading and Utilities – Project Foreman 1995 - 2002 
 
e. Education: Degree(s)/Year/Specialization:  
N/A 
 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
VDOT Erosion and Sediment Control Contractor Certification (ESCCC) – Cert # 5317C  
Virginia Department of Conservation and Recreation (DCR) Responsible Land Disturber (RLD) Certification - 31924 
 
g. Document the extent and depth of experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
6/2011 – ongoing.  Centerpoint Properties.   Henderson, Inc. Project Superintendent on this project for the Centerpoint 
Properties. Henderson is performing all site and utility work for the installation of the Route 58 waterline and the Maple 
Hills infrastructure projects.   In the first phase, Henderson installed 3,000 ft. of 20” Ductile Iron Pipe water main on the 
eastbound side of Route 58.   In the second phase, Henderson is installing 3,500 ft. of 24” Ductile Iron Pipe to support 
HRSD’s force main infrastructure system.    
 
12/2010 – 4/2012.  The Williamsburg Pottery.   Henderson, Inc. Project Superintendent for this design-build project for 
The Williamsburg Pottery. Major elements of this project are the design, permitting and development of a 15-acre site to 
include clearing, demolition, 29,259cy of cut / fill excavation, earthwork, storm drainage, 29,472sy of Heavy Duty and 
36,233sy of Light Duty asphalt paving, traffic signaling, 1,100 lf of 8” Sanitary Sewer, 1,211 lf of 6” & 8” DIP 
Waterlines, 5204 lf of 18”, 24”, 30” & 36” RCP Storm Drain utilities, fencing, and building structures. The project also 
consisted of 210 lf of jack and bore under US Route 60 for waterline tie in and an upgrade and remediation of a 6 acre 
JCC BMP.  Henderson, Inc. was also the general contractor for the construction of three buildings totaling 168,000sf.  
One of the keys to success was our partnering/coordination among all stakeholders with particular focus on client 
satisfaction.   
 
8/2008 – 8/2010.  Virginia Department of Transportation.  Henderson, Inc. Project Superintendent for the Navy 
Recreation Center project.  This project was constructed on the Naval Station Norfolk Base for the Virginia Department 
of Transportation.  It is a 40-acre site conversion from Camp Allen Salvage Yard and Camp Allen Landfill to a 
recreational facility for the United States Navy.   A 21-acre portion of the site was considered hazardous and had to be 
tested and disposed of properly.  The project consisted of approximately 80,000 cubic yards of fill dirt.  There was an 
issue of contaminated ground water throughout the site which was treated at a nearby facility and re-released. 
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                                                        ATTACHMENT 4.4.1.1 

 
KEY PERSONNEL RESUME FORM 

 

 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
ALLEN G. DORIN JR., MAI, SRA, RW-NAC, President 
  
b. Project Assignment:  
Right of Way Manager  
 
c. Name of Firm with which you are now associated:  
KDR Real Estate Services, Inc. 
 
d. Years experience: With this Firm  10 Years With Other Firms  37 Years 
       Please list chronologically your employment history, position and general experience or fields of practice 
for the last fifteen(15) years:    
KDR Real Estate Services, Inc., President and Owner  2002 - Current 
Knight, Dorin, and Rountrey, President and Shareholder  1986 - 2002     
 
e. Education: Degree(s)/Year/Specialization:  
B.S. in Commerce, University of Virginia – 1972 
M.S. in Real Estate and Urban Land Development, Virginia Commonwealth University -1975 
 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
Virginia Certified General Appraiser (#4001 000562) – 1992 
Virginia Real Estate Broker (#15685) – 1979 
 
g. Document the extent and depth of experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
Boulevard Safety and Improvement Project, Colonial Heights, VA – 39 parcels – est. $334,000 budget (on-going) – 
Coordinated RFP response and marketing efforts to primary consultant to obtain award of project. Provided preliminary 
right-of-way cost estimates, devised delivery schedule of right-of-way, contracted with appraiser sub consultant, 
consulting with appraiser on valuation issues, providing project oversight assistance, approving and coordinating 
invoicing and contractual issues with primary consultant.  
 
Poplar Road Improvement Project, Stafford County, VA – 25 parcels – est. $76,000 budget (2011) - Coordinated 
RFP response and marketing efforts to primary consultant to obtain award of project. Provided preliminary right-of-way 
cost estimates, devised delivery schedule of right-of-way, contracted with appraiser sub consultant, consulting with 
appraiser on valuation issues, providing project oversight assistance, approving and coordinating invoicing and 
contractual issues with primary consultant. 
 
Colonial Beach Bridge Project, Westmoreland County, VA – 14 parcels - $85,000 budget (2012) – Project initiated 
through on-call contract with VDOT as the selected right-of-way consultant. Prepared cost proposal and delivery 
schedule, contracted and consulted with appraiser sub consultants, approved and coordinated invoicing process, general 
project oversight 
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Design-Build Project Manager 
Julie Russell (HI) 

Design Manager 
Stephen Stewart, P.E. (ANA) 

Construction Manager 
Tony Hamilton (HI) 

Quality Assurance Manager 
Mark Scholfield, P.E. (GET) 

Safety Manager 
Dave Thompson (HI) 

Corporate Support 
Bill Strack (HI) 

Kevin Siegel (ANA) 

Environmental 
Corey Gray (ANA) 

 
Structures 

John Weres, P.E. (ANA) 
 

Landscape Design 
Bill Mechnick (LPDA) 

QA Inspectors, Testing & Lab 
Geotechnical Environmental & 

Testing Solutions 

Project Team: 
Henderson, Inc. (HI) 
Atkins North America, Inc. (ANA) 
KDR Real Estate Services, Inc. (KDR) 
Land Planning and Design Associates, Inc. (LPDA) 
Geotechnical Environmental & Testing Solutions, Inc. (GET) 
Landtech Resources, Inc. (LR) 

Right-of-Way Manager 
Al Dorin (KDR) 

 
Quality Control 

Bruce Gilliam (HI) 
 

Surveying 
Matt Connolly (LR) 

 
Bridge Contractor 

TBD 

Caroline
Typewritten Text
9

Caroline
Typewritten Text

Caroline
Typewritten Text



	
   Organizational	
  Chart	
  Narrative	
  

	
  

Organizational Chart Narrative 

The Henderson, Inc. Design Build Team will work closely with the Virginia Department of 
Transportation from start to finish — during design, construction, and post-construction phases 
of the project.  We will ensure single point accountability while drawing upon the extensive 
experiences of our team.  This seamless approach ensures project schedules are maintained — 
while reducing unnecessary costs.  

We have identified the team members who are responsible for major functions to be performed 
and shown their reporting relationships in managing, designing, quality assurance, quality 
control and construction of the project.   

We have designed our organization so there is a clear separation between Quality Assurance 
(QA) and construction, including the separation between QA and construction Quality Control 
(QC).  Our QA Manager, Mark Scholefield, will report directly to the VDOT project manager to 
ensure independent quality. 
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DBE Subcontracting Plan 

Henderson, Inc. is committed to engaging Disadvantaged Business Enterprises (DBE), and 
local business concerns in the performance of work for the Virginia Capital Trail – New 
Market Heights Phase.  We are committed to the 17% DBE participation goal during the design 
and construction phases of the project.  Our team recognizes that assistance to these businesses 
and their measure of success may take many forms.  For that reason, our team will go beyond the 
typical efforts to solicit and encourage bid participation.  

Efforts to notify the DBE business community of the Virginia Capital Trail – New Market 
Heights Phase will be Design Build Manager Julie Russell’s responsibility and will include, but 
not be limited to: 

• Advertising in local newspapers 
• Advertising in the Builders Exchange, F.W. Dodge and Reed Construction 
• Posting solicitations on the project FTP site 
• Posting solicitations through the VA Department of Minority Business Enterprises 
• Conducting a DBE / SWaM outreach program (See example on following page) 
• Soliciting prequalified DBE contractors from our contractor database. 

The unique needs, timelines and characteristics of the Virginia Capital Trail project will guide 
our efforts.  During our pre-solicitation meetings we will determine the level of interest and 
ascertain the availability and expertise of prequalified DBE subcontractors.  In addition, the 
Henderson management team will work to increase minority participation by segmenting various 
works packages and providing technical assistance if needed.    

Our team’s goal will be to meet the mission of the Department of Minority Business Enterprise 
to “promote access to the Commonwealth of Virginia’s contracting opportunities and ensure 
fairness in the procurement process,” while maintaining our commitment to quality and safety on 
the Virginia Capital Trail project. 

DBE Subcontractors We Have Solicited 

P.J. Casanave Land Clearing Company – founded in 1956, P.J. 
Casanave is a cross between the construction industry and the forestry 
industry.  By doing site clearing and grubbing, they service the 

construction industry.  Recycling and marketing the material from our land clearing operation 
puts the company in the forestry industry.  The business was incorporated in 1977 and is 
headquartered in Shacklefords, VA.   

LL&G Services, Inc. – LL&G was founded in 2000 by Lawrence Easley, 
President, becoming fully operational in 2003.  In early 2009, Easley 
combined resources and experience with Ronnie S. Guthrie, CLP, Vice 
President, bringing over 25 years of combined experience in the 

Agricultural Services and Construction industry to the company portfolio.  Mr. Easley oversees 
operations and management while Mr. Guthrie is available for consultation and support.  LL&G 
Services, Inc. is licensed and insured as a Class A Contractor in VA, WV, NC and SC.  They are 
a DBE and MBE, as well as a HUB zone and Section 8A Certified. 
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   DBE	
  Subcontracting	
  Plan	
  

	
  

Ty’s Hauling & Paving, Inc. - Ty‘s Hauling and Paving, Inc. was 
founded by Malcolm E. Thomas in 1994. Thomas, a native of the Eastern 
Shore, began learning his trades under small contractors until he was able 
to seize the opportunity to become self- employed. Ty‘s Hauling and 
Paving, Inc. has strived to become a leader in the fields of hauling, 

paving, site work and demolition services. The organization has a record of solid achievement in 
project delivery in each of these fields that have each been tailored to specifically meet the needs 
of each client. 
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Virginia	
  Capital	
  Trail	
  –	
  New	
  Market	
  Heights	
  
Phase	
  
	
  
Henderson	
  is	
  excited	
  to	
  have	
  been	
  selected	
  as	
  the	
  Design-­‐Builder	
  for	
  the	
  
Virginia	
   Capital	
   Trail	
   –	
  New	
  Market	
  Heights	
   Phase	
   and	
  we	
  want	
   you	
   to	
  
join	
  the	
  team!	
  
	
  
Please	
  come	
  meet	
  the	
  Henderson	
  team	
  and	
  learn	
  about	
  opportuniFes	
  at	
  
our	
  DBE	
  /	
  SWaM	
  outreach	
  program:	
  
	
  
May	
  24,	
  2012	
  
3:30	
  pm	
  –	
  5:30	
  pm	
  
	
  
Henderson,	
  Inc.	
  (Shade	
  Structure)	
  
5806	
  Mooretown	
  Road	
  
Williamsburg,	
  VA	
  	
  23188	
  
	
  
	
  
 
 
 

Please	
  RSVP	
  by	
  May	
  21st	
  to	
  	
  
Peter	
  Henderson	
  at:	
  
peter@hendersoninc.com	
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ID Task Name Duration Start Finish

1 General/Administrative 343 days Wed 6/6/12 Mon 9/30/13

2 Design-Build Contract Execution 0 days Wed 6/6/12 Wed 6/6/12

3 Notice to Proceed 0 days Tue 6/19/12 Tue 6/19/12

4 Mobilization 5 days Wed 3/6/13 Tue 3/12/13

5 Substantial and Final Completion 0 days Mon 9/30/13 Mon 9/30/13

6 Engineering 185 days Tue 6/19/12 Tue 3/5/13

11 Environmental Services & Permitting 179 days Tue 6/19/12 Mon 2/25/13

12 Endangered Species Investigation (Small Whorled Pagonia) 0 days Tue 6/19/12 Tue 6/19/12

13 Environmental Field Work & Wetland Report Submittal 14 days Wed 6/20/12 Mon 7/9/12

14 Wetland Report & ACOE Determination Submittal 10 days Tue 7/10/12 Mon 7/23/12

15 ACOE Delineation Review & Wetland Permit Application Submittal 45 days Tue 7/24/12 Mon 9/24/12

16 ACOE/DEQ Process Permit Application 110 days Tue 9/25/12 Mon 2/25/13

7 Civil Design & Permitting 185 days Wed 6/20/12 Tue 3/5/13

8 Civil Field Work & Design Submittal 121 days Wed 6/20/12 Wed 12/5/12

9 Civil Design & Permit Review 64 days Thu 12/6/12 Tue 3/5/13

17 Geotechnical Engineering & Structural Design 90 days Wed 6/20/12 Tue 10/23/12

18 Geotechnical Engineering 60 days Wed 6/20/12 Tue 9/11/12

19 Structural Design 60 days Wed 8/1/12 Tue 10/23/12

10 Surveying & Right-of-Way Acquisition 60 days Thu 12/6/12 Wed 2/27/13

20 Section 1 109 days Wed 3/6/13 Mon 8/5/13

21 Erosion Controls 8 days Wed 3/6/13 Fri 3/15/13

22 Earthwork 24 days Mon 3/18/13 Thu 4/18/13

24 Bridge 602 & 603 75 days Mon 3/18/13 Fri 6/28/13

23 Storm Drain 7 days Wed 4/10/13 Thu 4/18/13

25 Stone Base & Asphalt Paving 17 days Fri 6/28/13 Mon 7/22/13

26 Safety Fence, Bollards, Landscaping, Stabilization 10 days Tue 7/23/13 Mon 8/5/13

27 Section 2 119 days Wed 3/6/13 Mon 8/19/13

28 Erosion Controls 7 days Wed 3/6/13 Thu 3/14/13

29 Earthwork 33 days Fri 3/15/13 Tue 4/30/13

31 Storm Drain 9 days Fri 4/19/13 Wed 5/1/13

32 Stone Base & Asphalt Paving 15 days Wed 7/10/13 Tue 7/30/13

30 Bridge 604 12 days Mon 7/1/13 Tue 7/16/13

33 Safety Fence, Bollards, Landscaping, Stabilization 10 days Tue 8/6/13 Mon 8/19/13

34 Section 3 142 days Fri 3/15/13 Mon 9/30/13

6/6

6/19

9/30

6/19

Environmental Field Work & Wetland Report Submittal

Wetland Report & ACOE Determination Submittal

ACOE Delineation Review & Wetland Permit Application Submittal

ACOE/DEQ Process Permit Application

Geotechnical Engineering

Structural Design

Surveying & Right-of-Way Acquisition

Earthwork

Bridge 602 & 603

Storm Drain

Stone Base & Asphalt Paving

Safety Fence, Bollards, Landscaping, Stabiliz

Storm Drain

Bridge 604

Safety Fence, Bollards, Landscaping, Stab

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2013 2014

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Critical

Critical Split

Progress

Deadline

Va Capital Trail Schedule
5/7/2012

Va Captial Trail - Design and Construction Schedule - May 7, 2012 Page 1

Project: Va Captial Trail - Design and C
Date: Mon 5/7/12
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ID Task Name Duration Start Finish

35 Erosion Controls 7 days Fri 3/15/13 Mon 3/25/13

37 Bridge 605 & 606 139 days Wed 3/20/13 Mon 9/30/13

36 Earthwork 20 days Fri 4/19/13 Thu 5/16/13

38 Storm Drain 6 days Thu 5/9/13 Thu 5/16/13

39 Stone Base & Asphalt Paving 13 days Tue 7/23/13 Thu 8/8/13

40 Safety Fence, Bollards, Landscaping, Stabilization 10 days Tue 9/17/13 Mon 9/30/13

41 Section 4 116 days Tue 3/26/13 Tue 9/3/13

42 Erosion Controls 7 days Tue 3/26/13 Wed 4/3/13

43 Earthwork 32 days Wed 5/1/13 Thu 6/13/13

44 Storm Drain 9 days Mon 6/3/13 Thu 6/13/13

45 Stone Base & Asphalt Paving 15 days Wed 7/31/13 Tue 8/20/13

46 Safety Fence, Landscaping, Stabilization 10 days Wed 8/21/13 Tue 9/3/13

47 Section 5 119 days Thu 4/4/13 Tue 9/17/13

48 Erosion Controls 7 days Thu 4/4/13 Fri 4/12/13

49 Earthwork 30 days Fri 5/17/13 Thu 6/27/13

50 Storm Drain 7 days Wed 6/19/13 Thu 6/27/13

51 Stone Base & Asphalt Paving 15 days Fri 8/9/13 Thu 8/29/13

52 Safety Fence, Landscaping, Stabilization 10 days Wed 9/4/13 Tue 9/17/13

53 Section 6 121 days Mon 4/15/13 Mon 9/30/13

54 Erosion Controls 5 days Mon 4/15/13 Fri 4/19/13

55 Earthwork 18 days Fri 6/14/13 Tue 7/9/13

56 Storm Drain 6 days Tue 7/2/13 Tue 7/9/13

57 Bridge 607 40 days Wed 7/17/13 Tue 9/10/13

58 Stone Base & Asphalt Paving 9 days Wed 8/21/13 Mon 9/2/13

59 Safety Fence, Landscaping, Stabilization 9 days Wed 9/18/13 Mon 9/30/13

Earthwork

Storm Drain

Stone Base & Asphalt Paving

Erosion Controls

Storm Drain

Erosion Controls

Earthwork

Storm Drain

Stone Base & Asphalt Paving

Erosion Controls

Storm Drain

Bridge 607

Stone Base & Asphalt Paving

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
2013 2014

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Critical

Critical Split

Progress

Deadline

Va Capital Trail Schedule
5/7/2012

Va Captial Trail - Design and Construction Schedule - May 7, 2012 Page 2

Project: Va Captial Trail - Design and C
Date: Mon 5/7/12
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5806	
  Mooretown	
  Road	
  
Williamsburg,	
  Virginia	
  	
  23188	
  

(757)	
  565-­‐1090	
  (Office)	
  
(757)	
  564-­‐9120	
  (Fax)	
  
VA	
  2701-­‐004849	
  “A”	
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