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Offerors shall furnish a copy of this Letter of Submittal Checklist, with the page references added, with the Letter of Submittal. 
 

Letter of Submittal Component Form  (if any) RFP Part 1 
Cross Reference 

Page 
Reference 

Letter of Submittal Checklist and Contents Attachment 4.0.1.1 Section 4.0.1.1 Tab 

    

Acknowledgement of RFP, Revisions, and/or Addenda Attachment 3.4 
(Form C-78-RFP) Sections 3.4; 4.0.1.1 Tab 

    

Letter of Submittal NA Sections 4.1  

Letter of Submittal on Offeror’s letterhead NA Section 4.1.1 1 

Offeror’s full legal name and address NA Section 4.1.1 1 

Authorized representative’s original signature NA Section 4.1.1 3 

Declaration of intent NA Section 4.1.2 1 

120 day declaration NA Section 4.1.3 1 

Point of Contact information NA Section 4.1.4 2 

Principal Officer information NA Section 4.1.5 2 

Offeror’s Corporate Structure NA Section 4.1.6 2 

Full Legal Name of Lead Contractor and Lead Designer NA Section 4.1.7 3 

Offeror’s VDOT prequalification information NA Section 4.1.8 3 

DBE statement confirming Offeror is committed to 
achieving the required DBE goal NA Section 4.1.9 3 

Substantial and Final Completion Date(s) NA Section 4.1.10 3 
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Letter of Submittal Component Form  (if any) RFP Part 1 
Cross Reference 

Page 
Reference 

Attachments to the Letter of Submittal NA Section 4.2  

Affiliated and/ or Subsidiary Companies Attachment 4.2.1 Section 4.2.1 Tab 

Certification Regarding Debarment Forms 
Attachment 4.2.2(a) 

Attachment 4.2.2(b) 
Section 4.2.2 Tab 

Offeror’s VDOT prequalification information NA Section 4.2.3 Tab 

Evidence of obtaining bonding NA Section 4.2.4 Tab 

Full size copies of DPOR licenses and SCC registrations NA Section 4.2.5 Tab 

SCC registration information - businesses Attachment 4.2.5 Section 4.2.5.1 Tab 

DPOR registration information - businesses Attachment 4.2.5 Section 4.2.5.2 Tab 

Lead Contractor Work History Form Attachment 4.2.6(a) Section 4.2.6 Tab 

Lead Designer Work History Form Attachment 4.2.6(b) Section 4.2.6 Tab 

 



Form C-78-RFP 
  

 
ATTACHMENT 3.4 

 
COMMONWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION 
 

 
 
 
 
 
 

Acknowledgement shall be made of receipt of the Request for Proposals (RFP) 
and/or any and all revisions and/or addenda pertaining to the above designated 
project which are issued by the Department prior to the Letter of Submittal 
submission date shown herein. Failure to include this acknowledgement in the 
Letter of Submittal may result in the rejection of your proposal.  

ACKNOWLEDGEMENT OF RFP, REVISION AND/OR ADDENDA  

By signing this Attachment 3.4, the Offeror acknowledges receipt of the RFP 
and/or following revisions and/or addenda to the RFP for the above designated 
project which were issued under cover letter(s) of the date(s) shown hereon:  

 
1. Cover letter of September 25, 2012 – RFP  

     (Date)  
     

2. Cover letter of   October 29, 2012 – Addendum #1 
   (Date)  
     

3. Cover letter of  
   (Date)  

 
 
 
 
   

SIGNATURE  DATE 

 

RFP NO.  C00086280DB58 

PROJECT NO.: 0005-043-714, P101, R201, C501 



 
 

CURTIS CONTRACTING, INC. 
Post Office Box 769 

West Point, Virginia 23181 
(804) 843-4633 / FAX: (804) 843-2545 

Website: www.curtiscontracting.net 
 

 

 Page 1 

November 29, 2012 
 
Ms. Brenda L. Williams 
Commonwealth of Virginia 
Department of Transportation (VDOT) 
Central Office Mail Center 
Loading Dock Entrance 
1401 E. Broad Street 
Richmond, VA 23219 
 
RE: Virginia Capital Trail – Varina Phase 

State Project No. 0005-043-714, P101, R201, C501 
Federal Project No. STP-5127(785) 
Contract ID No. C00086280DB58 

 
Ms. Williams: 
 
The Curtis Contracting Design-Build Team offers the following information in response to your Request 
for Proposals. 
 
4.1.2 Offeror’s Intent 
 
If selected to enter into a contract with VDOT for the above-referenced project, Curtis Contracting, Inc. 
will deliver this project in accordance with the terms of the RFP. 
 
4.1.3 Statement of Proposal Validity 
 
The offer represented by the Price Proposal submitted by Curtis Contracting, Inc. will remain in full 
force and effect for one hundred twenty (120) days after the date the proposal is submitted to VDOT 
(Letter of Submittal/Price Proposal Due Date: November 29, 2012)  

http://www.curtiscontracting.net/


 
 

CURTIS CONTRACTING, INC. 
Post Office Box 769 

West Point, Virginia 23181 
(804) 843-4633 / FAX: (804) 843-2545 

Website: www.curtiscontracting.net 
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4.1.4 Point of Contact for the Offeror 
 
Andrew R. Curtis Jr., will serve as the Point of Contact for the Offeror, Curtis Contracting, Inc. 
 
Title: Executive Vice President 
Address: 7481 Theron Road, West Point, VA 23181 
Phone: (804) 843-4633 
Fax: (804) 843-2545 
E-mail: a.curtis@curtiscontracting.net 
 
4.1.5 Principal Officer for the Offeror 
 
Curtis Contracting, Inc. is the Offeror and legal entity with whom a design-build contract with VDOT 
would be written.  The company’s Principal Officer is Andrew R. Curtis. 
 
Title: President 
Address: 7481 Theron Road, West Point, VA 23181 
Phone: (804) 843-4633 
Fax: (804) 843-2545 
E-mail: m.curtis@curtiscontracting.net 
 
4.1.6 Offeror Structure 
 
Curtis Contracting, Inc. is the sole proposer/entity with whom VDOT would directly contract for this 
project.  The corporate structure of Curtis Contracting Inc. is as follows: 
 
Mr. Andrew R. Curtis – President and sole owner 
Mr. Andrew R. Curtis, Jr. – Executive Vice President 
Mr. Raymond Jarvis – Secretary 
 
Curtis Contracting, Inc. will undertake the financial responsibility for this design-build project.  Curtis 
Contracting, Inc. has no liability limitations.  

http://www.curtiscontracting.net/


 
 

CURTIS CONTRACTING, INC. 
Post Office Box 769 

West Point, Virginia 23181 
(804) 843-4633 / FAX: (804) 843-2545 

Website: www.curtiscontracting.net 
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4.1.7 Full Legal Name for the Lead Contractor / Lead Designer  
 
Lead Contractor: Curtis Contracting, Inc. 
Lead Designer: Parsons Brinckerhoff, Inc. 
 
4.1.8 VDOT Prequalification Information 
 
Curtis Contracting Inc. is prequalified to bid on the project as outlined in VDOT’s Rules Governing 
Prequalification Privileges (prequalification number: C333 / status: active). A copy of the company’s 
VDOT prequalification certificate is included in the Attachments to the Letter of Submittal. 
 
4.1.9 DBE Participation 
 
Curtis Contracting, Inc. is committed to achieving a sixteen percent (16%) DBE participation goal for 
the entire value of the contract. 
 
4.1.10 Substantial Completion and Final Completion Dates 
 
Curtis Contracting, Inc. estimates substantial completion by September 30, 2014. Curtis Contracting, 
Inc. estimates final completion by September 30, 2014. 
 
 
The signature below affirms that the information supplied in this proposal is true and accurate to the best 
of our knowledge.  VDOT is hereby authorized to confirm all information contained in this proposal.  
The Curtis Contracting, Inc. Design-Build Team is enthusiastic about the opportunity to participate in 
the Design-Build process for the Virginia Capital Trail project, and we are confident that our team will 
complete this project on time and within your budget.  The team offered by Curtis Contracting, Inc. 
brings the leadership, skills and shared core values that will help VDOT deliver projects to the citizens 
of the Commonwealth that set the standards for others to follow. 
 
Sincerely, 
CURTIS CONTRACTING, INC. 
 
 
Andrew R. Curtis Jr.  
Executive Vice President 

 

http://www.curtiscontracting.net/
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Affiliated and Subsidiary Companies of the Offeror 
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Offerors shall complete the table and include the addresses of affiliates or subsidiary companies as applicable. By completing this table, Offerors 
certify that all affiliated and subsidiary companies of the Offeror are listed.  
 

 The Offeror does not have any affiliated or subsidiary companies. 
 Affiliated and/ or subsidiary companies of the Offeror are listed below. 

 
Relationship with Offeror 
(Affiliate or Subsidiary) Full Legal Name Address 

Affiliate (CCI) The Curtis Group, Inc. P.O. Box 769, West Point, VA 23181 

Affiliate (PB) Parsons Brinckerhoff-FG, Inc. 506 Carnegie Center Boulevard, 2nd Floor 
Princeton, NY 08540 

Affiliate (PB) Parsons Brinckerhoff Constructors, Inc. One Penn Plaza 
New York, NY 10119 

Affiliate (PB) Parsons Brinckerhoff Services, Inc. One Penn Plaza 
New York, NY 10119 

Affiliate (PB) Parsons Brinckerhoff Advisory Services, 
Inc. 

One Penn Plaza 
New York, NY 10119 

Affiliate (PB) Parsons Brinckerhoff Group 
Administration, Inc. 

One Penn Plaza 
New York, NY 10119 

Affiliate (PB) Parsons Brinckerhoff Infrastructure 
Development Company, Inc. 

One Penn Plaza 
New York, NY 10119 

Affiliate (PB) ALLTECH, Inc. One Penn Plaza 
New York, NY 10119 

Affiliate (PB) Parsons Brinckerhoff Energy Storage 
Services, Inc. 

16285 Park Ten Place, Suite 400 
Houston, TX 77084 

Affiliate (PB) Parsons Brinckerhoff International, Inc. One Penn Plaza 
New York, NY 10119 

Affiliate (PB) Parsons Brinckerhoff Facilities, Inc. One Penn Plaza 
New York, NY 10119 

Affiliate (PB) Parsons Brinckerhoff Power, Inc. One Penn Plaza 
New York, NY 10119 
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Subsidiary (PB) Parsons Brinckerhoff Michigan, Inc. 500 Griswold Street 
Detriot, MI 48226 

Subsidiary (PB) Parsons Brinckerhoff Ohio, Inc. 6235 Enterprise Court 
Dublin, OH 43016 

Subsidiary (PB) Parsons Brinckerhoff Transit & Rail 
Systems, Inc. 

Two Gateway Plaza 
Newark, NJ 07102 

Subsidiary (PB) Parsons Brinckerhoff Booker Associates, 
Inc. 

One Penn Plaza 
New York, NY 10119 

Subsidiary (PB) Parsons Brinckerhoff Architecture, Inc. One Penn Plaza 
New York, NY 10119 

Subsidiary (PB) Associated Engineers, Inc. 3311 E. Shelby Street 
Ontario, CA 91764 

Subsidiary (PB) Parsons Brinckerhoff Halsall, Inc. One Penn Plaza 
New York, NY 10119 

Subsidiary (PB) Keystone Environmental Planning, Inc. One Penn Plaza 
New York, NY 10119 

Subsidiary (PB) Parsons Brinckerhoff Panama, S.A. One Penn Plaza 
New York, NY 10119 

Subsidiary (PB) Avid Engineering, Inc. One Penn Plaza 
New York, NY 10119 

 



ATTACHMENT 4.2.2(a) 
CERTIFICATION REGARDING DEBARMENT 

 
PRIMARY COVERED TRANSACTIONS 

  
Project No.: 0005-043-714, P101, R201, C501 
 
1) The prospective primary participant certifies to the best of its knowledge and belief, that it and 
its principals: 
 
 a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from covered transactions by any Federal department or agency. 
 
 b) Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or 
contract under a public transaction; and have not been convicted of any violations of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification, or destruction 
of records, making false statements, or receiving stolen property; 
 
 c) Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph 1) b) of this certification; and 
 

d) Have not within a three-year period preceding this application/proposal had one or 
more public transactions (Federal, State or local) terminated for cause or default. 

 
2) Where the prospective primary participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 
 
The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 
 
 
 
______________________________________ _________________________ 
Signature                                Date                       Title 
 
 
___________________________________________________________________ 
Name of Firm 
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Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that 
their team complies with the requirements set forth in Section 4.2.5 and that all businesses listed are active and in good standing.   
 

SCC & DPOR INFORMATION FOR BUSINESSES (RFP Sections 4.2.5.1 and 4.2.5.2) 

Business Name 

SCC Information (4.2.5.1) DPOR Information (4.2.5.2) 

SCC 
Number 

SCC Type of 
Corporation 

SCC 
Status 

DPOR Registered 
Address 

DPOR  
Registration 

Type 
DPOR Registration 

Number 
DPOR Expiration 

Date 

Curtis Contracting, Inc. 02733335 Corporation Active PO Box 769 
West Point, VA 23181 

Class A 
Contractor 2701031525 3-31-2014 

Parsons Brinckerhoff, 
Inc. F0501603 Foreign 

Corporation Active 
6161 Kempsville 
Circle, Suite 110 

Norfolk, VA 23502 

Business 
Entity 
Branch 
Office 

ENG, ARC 

0411000137 2-28-2014 

ECS Mid-Atlantic, 
LLC S1208216 

Limited 
Liability 

Corporation 
Active 

2119-D North 
Hamilton Street 

Richmond, VA 23230 

Business 
Entity 
Branch 
Office 
ENG 

0411000384 2-28-2014 

EEE Consulting, Inc. 05049416 Corporation Active 
8525 Bell Creek Road 
Mechanicsville, VA 

23116 

Business 
Entity 
ENG 

0407003798 13-31-2013 

GET Solutions, Inc. 05418470 Corporation Active 
204-B Grayson Road 
Virginia Beach, VA 

23462 

Business 
Entity ENG 0407004018 12-31-2013 

Greenhorne & O’Mara, 
Inc. F05109952 Corporation Active 

10800 Midlothian 
Turnpike, Suite 310 

Richmond, VA 23235 

Business 
Registration 
Real Estate 

4008001550 8-31-2013 

Greenhorne & O’Mara, 
Inc. F05109952 Corporation Active 

10800 Midlothian 
Turnpike, Suite 310 

Richmond, VA 23235 

Business 
Entity 
Branch 
Office 
ENG 

0411000611 2-28-2014 
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H&B Surveying & 
Mapping, LLC S2905604 

Limited 
Liability 

Corporation 
Active 

612 Hull Street, Suite 
101B 

Richmond, VA 23224 

Business 
Entity LS 0407005432 12-31-2013 

Safety Solutions, Inc. 04464855 Corporation Active N/A N/A N/A N/A 
 
  





Home | Site Map | About SCC | Contact SCC | Privacy Policy 

 

Welcome to SCC eFile  

Business Entity Details 

Parsons Brinckerhoff, Inc.

SCC ID: F0501603  

Business Entity Type: Foreign Corporation  

Jurisdiction of Formation: NY  

Date of Formation/Registration: 2/11/1986  

Status: Active  

Shares Authorized: 30000  
    

Principal Office

ONE PENN PLAZA  

NEW YORK  NY  10119  

 

Registered Agent/Registered Office

CT CORPORATION SYSTEM 

4701 COX RD STE 301     

    

GLEN ALLEN VA 23060-6802 

HENRICO COUNTY 143   

Status: Active   

Effective Date: 1/5/2004   

 
 

View Entity's eFile History  

  

 
 

Users are encouraged to create an SCC eFile account to:

Conveniently monitor business entities through the use of a "Favorites" list •

Perform easy step-by-step online transactions for certain types of filings, 
such as registered agent changes

•

Quickly access online filing history •

To view our Privacy Policy, click here 
 

Login   Create Account  

 

Order certificate of good standing   New Search   Back   Homepage  

 
 
Screen ID: e1000 

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov 

We provide external links throughout our site.    

 PDF(.pdf) Reader     Excel (.xls) Viewer  PowerPoint (.ppt) Viewer      Word (.doc) Viewer 

 

Search SCC  Go  SCC eFile > My Services > Entity Search > Entity Details 

SCC eFile

SCC eFile Home Page
Business Entity Search
Certificate Verification
Log In
FAQs
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

Q u i c k  L i n k s

Division Home

Division Contact

Laws & Regulations

Bulletin Archive

External Links

        

Page 1 of 1Business Entity Details

11/28/2011https://sccefile.scc.virginia.gov/BusinessEntity/BusinessEntityDetails.aspx?enc=FeD8S/3ilQJpVioJA/LSQCHKg/eqlETagBRHp...



 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/LLC_Data_Inquiry) 

12/27/11

LLCM3220 LLC DATA INQUIRY 15:38:49

LLC ID: S120821 - 6 STATUS: 00 ACTIVE STATUS DATE: 04/16/04

LLC NAME: ECS - Mid-Atlantic, LLC

DATE OF FILING: 04/16/2004 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF FILING: VA VIRGINIA MERGER INDICATOR:

CONVERSION/DOMESTICATION INDICATOR:

P R I N C I P A L O F F I C E A D D R E S S

STREET: 14026 THUNDERBOLT PL STE 100

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R E G I S T E R E D A G E N T I N F O R M A T I O N

R/A NAME: JAMES A ECKERT

STREET: 14026 THUNDERBOLT PL STE 100

RTN MAIL:

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R/A STATUS: 2 O/D OF CORP M/M EFF DATE: 04/16/04 LOC: 129 FAIRFAX COUNTY

YEAR FEES PENALTY INTEREST BALANCE

11

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx







 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:42:14

CORP ID: F051099 - 2 STATUS: 00 ACTIVE STATUS DATE: 09/30/05

CORP NAME: GREENHORNE & O'MARA, INC.

DATE OF CERTIFICATE: 05/30/1986 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: MD MARYLAND STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CT CORPORATION SYSTEM

STREET: 4701 COX RD STE 301 AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23060 6802

R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 01/05/04 LOC 143

ACCEPTED AR#: 211 08 3676 DATE: 04/21/11 HENRICO COUNTY

CURRENT AR#: 211 08 3676 DATE: 04/21/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 1,700.00 1,000,000

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx



 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/LLC_Data_Inquiry) 

10/22/12

LLCM3220 LLC DATA INQUIRY 13:08:33

LLC ID: S290560 - 4 STATUS: 00 ACTIVE STATUS DATE: 04/27/09

LLC NAME: H & B Surveying and Mapping, LLC

DATE OF FILING: 04/27/2009 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF FILING: VA VIRGINIA MERGER INDICATOR:

CONVERSION/DOMESTICATION INDICATOR:

P R I N C I P A L O F F I C E A D D R E S S

STREET: 612 HULL STREET STE 101B

CITY: RICHMOND STATE: VA ZIP: 23224-0000

R E G I S T E R E D A G E N T I N F O R M A T I O N

R/A NAME: TIMOTHY H GUARE

STREET: TIMOTHY H GUARE PLC

6802 PARAGON PL STE 100 RTN MAIL:

CITY: HENRICO STATE: VA ZIP: 23230-0000

R/A STATUS: 4 MEMBER OF VSB EFF DATE: 07/02/09 LOC: 143 HENRICO COUNTY

YEAR FEES PENALTY INTEREST BALANCE

12 50.00

Page 1 of 1

10/22/2012





















 
ATTACHMENT 4.2.6(a) 

 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name:  
Rt. 199 
Segments 1B, 3, 4 (PPTA) 
 
Location:  
James City County, VA 
 

Name: 
Wilbur Smith Associates 

Name of Client./ Owner: VDOT 
Phone: (757) 253-5069 
Project Manager: David Black 
Phone: (757) 253-5069 
Email: david.black@vdot.virginia.gov 

2005 (1B) 
2005 (3) 
2005 (4) 

2004 (1B) 
2005 (3) 
2004 (4) 

32,400 32,400 32,400 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
In 2004, Curtis Contracting Inc, as a lead equity member of the Jamestown 2007 Corridor Constructors, LLC, was awarded a Design-Build (PPTA) contract by the Virginia Department of Transportation to expand the US Route 199 corridor 
from two (2) lanes to four (4) lanes with a divided median for approximately three (3) miles. The Design Build project included all environmental permitting, right-of-way acquisition, utility coordination, public outreach/relations and major 
traffic control to construct the new lanes of roadway while maintaining uninterrupted vehicular traffic on the existing corridor. Project scope also included the construction of a 1,200 lf parallel bridge crossing over College Creek, 1,500 lf of 
sound absorptive concrete barrier wall, 300,000 cubic yards of excavation, 45,000 tons of asphalt pavement, interchange improvements at Route 31/Jamestown Road, and the relocation of Route 359 into the Colonial National Parkway at 
Jamestown. This time sensitive improvement was necessary to support the increased tourism and commercial traffic associated with the celebration of our country's 400th Anniversary at Jamestown. 
 
The construction of six (6) new lane miles, along with the rehabilitation and improvements of the existing six (6) lane miles and interchange improvements, required exact planning and phased design and construction in order to achieve the 
aggressive schedule for a project of this length and magnitude. CCI was instrumental in partnering with all stakeholders early and often to make sure that a comprehensive CPM schedule was development, including consideration of all hold 
points for VDOT, permitting, necessary design approvals, utility relocations, etc.; and that daily and weekly action items were not left unaddressed in order to support the needs of the project. CCI challenged team members each week during 
the “mandatory” weekly meetings to come prepared and to address items such as design submittals, revision or approval status, deficiency identification/correction and documentation, right-of-way acquisition negotiation status, and status of 
utility relocation. The partnering approach instilled by CCI gave all members a sense of “ownership” where each individual believed success was the only option and attendees were inspired to come prepared to support the progress of the 
work and performance of the Team. 
 
Challenges to the constructability of this project included the soils surrounding College Creek and the tributary basin areas. The Design-Build Team worked together to develop a design for reinforced fills that would support the traffic loading 
while also minimizing any long term settlement below subgrade, which would result in a failing roadway section or create future maintenance issues. Confident in our ability, the Team further reinforced our commitment by enhancing the 
value of our proposal and agreeing to an extended seven (7) year warranty that included specific details concerning any settlement if it should occur. To date, the design and construction quality have produced a roadway that is performing 
tremendously under load and without any issues of settlement. 
 
The US Route 199 corridor expansion is very similar to the requirements of the Interstate 64 Widening and Route 623 Interchange Improvements project, where a major roadway under traffic will be expanded while also accommodating the 
existing roadway cross slope, profile, and drainage features. Our experience brings forth many valuable lessons for consideration in order to accomplish this challenge. One example would be the emphasis of as-built data prior to establishing 
the baseline profiles for roadway and drainage design. We have found that the increments of topographic and baseline survey need to be sufficient to identify precisely the existing pavement profiles and cross sections so that the design for the 
widened roadway does not reach the point of final surface course and find the variables in pavement settlements or prior construction do not allow minimum, or will exceed maximum, allowable tolerance for the final roadway sections. 
 
Historical and cultural resources were a significant concern on this project. In addition, the Department of Interior was an integral partner on the Team due to the sensitivity of work on the property of the National Park Service. CCI’s Team 
considered this risk during the development of our proposal to include hold points in the schedule and time for the necessary surveys and phased clearances of impacted properties along the corridor. All sites were cleared for construction and 
then monitored throughout as required by the permitting. CCI maintained great relationships with the stakeholders from the Historical and Cultural Resources and received high praise from the National Park Service for our attention to their 
concerns and the quality of our performance.  
 
CCI’s focus on safety enabled us to complete all work, to include over 150,000 man hours, without a single recordable injury. 
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ATTACHMENT 4.2.6(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime design 
consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name:  
Warhill Infrastructure & 
Roadways (PPEA) 
 
Location:  
James City County, VA 
 

Name: 
Timmons Group 

Name of Client./ Owner:  
James City County 
Phone: (757) 253-6728 
Project Manager: Sanford Wanner 
Phone: (757) 253-6728 
Email: 
swanner@williamsburgpottery.com 
 

2007 2007 35,041 37,382 37,382 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
In 2004 James City County Virginia passed a $40 million bond referendum to finance the development of a 588 acre property known as the Warhill site. Curtis Contracting Inc. was subsequently awarded a Design-Build (PPEA) in 2005 for the 
turn-key design, permitting, right-of-way acquisition, and utility improvements necessary to deliver this massive investment by the municipality. Project elements included the roadway widening of US Route 60 and widening of Centerville 
Road to provide increased traffic capacity and access to James City County’s new 588 acre education, recreation and emergency response center development. Design and construction details also included major roadways, utilities and storm 
water management for the entire 588 acre site. This project was a turn-key effort that supported the new 1,450 student high school for Williamsburg-James City County Schools, a 350,000 square foot campus site for Thomas Nelson 
Community College, a 3,000-seat stadium and multi-use synthetic grass athletic fields venue. Work also included the reconstruction of two (2) earthen dams. CCI’s continuous emphasis on environmental compliance throughout the project 
earned them the award by James City County Board of Supervisors for Environmental Stewardship in 2008. Curtis Contracting led the Team of Curtis/Timmons Group and was responsible for the communication and coordination with 
James City County, VDOT, and all third party stakeholders on the project.  
 
The requirements of the US Route 60 and Centerville Road expansion were very similar to those of the Interstate 64 Widening and Route 623 Interchange Improvements project, where a major roadway was expanded under traffic while also 
accommodating the existing roadway cross slope, profile, and drainage features. CCI coordinated the MOT plans and the construction sequencing with great detail to enable work to be completed without interruption to traffic flow or 
pedestrian access throughout the project. In fact, CCI eliminated the need for any detour and designed only a single shift of the traffic pattern in order to complete all work. 
 
Construction sequencing was also a significant challenge on this project due to the significant amount of utilities that were installed or modified in advance of the mass grading roadway construction. CCI installed over 2,100 LF of 72” Dia. 
RCP for the main storm drainage being carried across the site to the storm water management ponds. Design and construction accommodated a crossing of this massive culvert and other new utility installations with the existing Dominion 
Virginia Power high voltage transmission main, Virginia Natural Gas high pressured transmission main and a Newport News Waterworks 60” Dia. water force main.  
 
CCI’s focus on safety enabled us to complete all work, to include over 200,000 man hours, without a single recordable injury. 
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ATTACHMENT 4.2.6(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime design 
consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name:  
I-295/Meadowville Road 
Interchange Improvements 
(Design Build) 
 
Location:  
Chesterfield County, VA 
 

Name: 
Parsons Brinckerhoff 

Name of Client./ Owner: VDOT 
Phone: (804) 674-2800 
Project Manager: Ian Millikan 
Phone: (804) 674-2800 
Email: ian.millikan@vdot.virginia.gov 

12/31/2011 12/15/2011 11,715 11,820 11,820 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
CCI was responsible for the overall design-build process including public relations, design, permitting, utility coordination, quality assurance & quality control, environmental protection, safety, schedule and construction for this $11.7 million 
project. The project elements included the construction widening of Interstate 295, Meadowville Road and on ramps and off ramps for Phase I of the I-295/Meadowville Road Interchange development. Project details included two signalized 
intersections on Meadowville Road, signage, guardrail, asphalt pavement, concrete pavement, drainage, utility relocation, striping, clearing and mass grading. CCI was responsible for the communication and coordination with VDOT, 
Chesterfield County, permitting agencies and other stakeholders on the project. CCI met the challenge of expediting the schedule in order to advance design, permitting and construction of all work within a 14 month period. CCI’s talent was 
key to supporting the phased design submissions to allow for work to begin within 2 months of project Award and then obtain all approvals in order to complete all work on time and within budget.  
 
CCI’s Team salvaged the existing concrete material within the I-295 pavement shoulders and recycled the material in an environmentally positive way to incorporate this material into ground stabilization base material for the construction of 
new on/off ramp fills. The Interstate 295 and Meadowville Road Interchange Design Build construction is very similar to the requirements of the Interstate 64 Widening and Route 623 Interchange Improvements project, where a major 
roadway under traffic will be expanded while also accommodating the existing roadway cross slope, profile, and drainage features. Our experience brings forth many valuable lessons for consideration in order to accomplish this challenge. One 
example would be the emphasis of as-built data prior to establishing the baseline profiles for roadway and drainage design. We have found that the increments of topographic and baseline survey need to be sufficient to identify precisely the 
existing pavement profiles and cross sections so that the design for the widened roadway does not reach the point of final surface course and find the variables in pavement settlements or prior construction do not allow minimum, or will exceed 
maximum, allowable tolerance for the final roadway sections. 
 
During the design and construction of this project, CCI worked seamlessly with our Design Team to establish a pavement section and construction method that allowed us to eliminate the traffic limitation of a single lane on the bridge and 
approaches during the phase of pavement reconstruction at the existing fixed bridge location. The approach expedited the completion of work in this critical area and allowed for minimal impact of traffic during construction. CCI received 
high praise from the County emergency response officials and the neighboring Northrop Grumman State data storage center officials for our innovative approach and for the fact that we considered their concerned, adapted, and improved 
any original conceptual plan for this work.  
 
CCI was able to control the project schedule with its unique ability to self perform all project management, mass excavation, roadway sub base, storm drainage/basin construction, pavement demolition, traffic control and guardrail 
installation.  Major items of work include approx 120,000 cubic yards of mass excavation, 20,000 Cubic Yards of borrow excavation, 26,000 SY of concrete pavement, 23,000 Tons of asphalt and 27,000 Tons of aggregate base material. CCI has 
added the resources internally to also perform all asphalt milling and paving operations which allows for us to control all these elements on the Interstate 64 Widening and Route 623 Interchange Improvements project. 
 
CCI’s focus on safety enabled us to complete all work, to include over 100,000 man hours, without a single recordable injury. 
 

 



 

 

 
ATTACHMENT 4.2.6(b) 

 
LEAD DESIGNER  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime/ general 

contractor responsible for overall 
construction of the project. 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name: 
Virginia Capital Trail, 
Sherwood Forest Phase 
Location: 
Charles City County, VA 

Name: 
Curtis Contracting, Inc. 

Name of Client.: VDOT 
Phone: (804) 524-6153 
Project Manager: Ian Millikan 
Phone: (804) 524-6153 
Email: ian.millikan@vdot.virginia.gov 

2012 Ongoing  
(on track for 

2012 completion) 

$8,800 $8,800 $1,150 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 
Parsons Brinckerhoff  is serving as the lead designer and the QA Manager for this design-build project  to design and construct a paved pedestrian facility that extends from Jamestown to Richmond along the Route 5 
corridor. The Sherwood Phase is a 12.5 mile section of the trail through Charles City County.  Elements of the project include asphalt trail, timber pedestrian bridges, retaining walls, environmental permitting, right-of-way 
acquisition, public involvement, utility coordination and relocation.       
 
The design of eight timber bridges over active streams and wetlands required coordination across several disciplines and agencies.   Elements of this design include hydraulic analysis, structural design, geotechnical 
analysis, environmental permitting, and coordination with DEQ and the Corps of Engineers.  The development of the bridge designs incorporated top-down construction methods to allow all construction equipment to 
operate from the bridge deck, minimizing environmental impacts. 
 
The design concept for the pavement section introduced to VDOT the utilization of Recycled Asphalt Pavement (RAP) as pavement subbase.  The aggregate subbase in the pavement section was replaced with asphalt 
millings, resulting in a stronger base material because of the asphalt binder.   The application of this innovative design is an opportunity for VDOT to monitor the performance of the material for use in future applications.   
 
Work is being managed and performed from Parsons Brinckerhoff’s office in Norfolk, Virginia. 



 

 

ATTACHMENT 4.2.6(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime/ general 
contractor responsible for overall 
construction of the project. 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name: 
Princess Anne 
Neighborhood Park Master 
Plan 
Location: 
Virginia Beach, VA 

Name: 
Excel Paving Corp. 

Name of Client.: City of Virginia 
Beach 
Phone: (757) 385-4131 
Project Manager: Phil Pullen 
Phone: (757) 385-4131 
Email: ppullen@vbgov.com 
 

June 2012 June 2012 $900 $1,100 $105 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 
Parsons Brinckerhoff served as the prime designer responsible for preparing a feasibility study to redevelop the Princess Anne Neighborhood Park located at the corner of Princess Anne Road and Dam Neck Road.  As part 
of this study, existing site conditions were evaluated including on-site and off-site views, trees and vegetation, use patterns, existing recreational facilities and infrastructure.  Alternatives were developed to include a 
“gateway” sign feature, pull-off, and a directory providing information on amphitheater and athletic field events, group picnic and activity facilities, and pedestrian trails.  The study also evaluated how to incorporate the 
“Garden of Lights” sculpture into the facilities.  Study level costs estimates were prepared to include gateway and recreational features, as well as required infrastructure improvements that would maintain desired tree 
preservation.  Upon completion of the study, Parsons Brinckerhoff proceeded to design the first phase of the Master Plan, which is the revitalization of the Princess Anne Commons Gateway Park. The project includes the 
addition of recreational trails, new parking facilities, bioretention, planted meadows, and an architectural entrance to the park. 



 

 

ATTACHMENT 4.2.6(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime/ general 
contractor responsible for overall 
construction of the project. 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name: 
I-295 / Meadowville Road 
Interchange Improvements 
Location: 
Chesterfield, VA 

Name: 
Curtis Contracting, Inc. 

Name of Client: Curtis Contracting, 
Inc. 
Phone: (804) 843-4633 
Project Manager: Steve Ordung 
Phone: (804) 843-4633 
Email: 
s.ordung@curtiscontracting.net 

2011 2011 $11,715 $11,820 $994 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 
Parsons Brinckerhoff served as the lead designer and the QA Manager for this design-build project to design and construct a new diamond interchange along I-295 at Meadowville Road.  Elements of the project include 
widening I-295 to accommodate the ramps associated with the new interchange, widening Meadowville Road to a four-lane divided roadway, extending a five chamber box culvert, and relocating public and private utilities.   
 
This fast track design-build project was designed and constructed in 14-months.  To achieve the aggressive schedule, plan packages were developed to be sequential to construction activities.  This allowed the contractor to 
advance construction while the plans were being finalized.  The first plan package included rough grading, drainage, and erosion control features to allow mass grading actives to advance.  The success of this project was 
featured at the 2011 Governors’ Transportation Conference.    
 
Work was managed and performed from Parsons Brinckerhoff’s office in Norfolk, Virginia. 
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