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ent 3.1.2 SOQ Checklist



ATTACHMENT 3.1.2 
0581-128-109, P101, RW201, C501, B627 

STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 
(Revised December 05, 2011) 

i  

Offerors shall furnish a copy of this Statement of Qualifications (SOQ) Checklist, with the page references added, with the Statement 
of Qualifications. 
 

Statement of Qualifications Component Form  (if any) RFQ 
Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 
Statement of Qualifications Checklist and Contents Attachment 3.1.2 Section 3.1.2 no i 

     

Acknowledgement of RFQ, Revision and/or Addenda  Attachment 2.10 
(Form C-78-RFQ) Section 2.10 no iv 

     

Letter of Submittal (on Offeror’s letterhead)    1 

 Offeror’s point of contact information NA Section 3.2.1 yes 1 

 Authorized Representative’s signature NA Section 3.2.1 yes 1 

 Principal officer information NA Section 3.2.2 yes 2 

 Offeror’s Corporate Structure NA Section 3.2.3 yes 2 

 Affiliated/subsidiary companies NA Section 3.2.4 yes 2 

Debarment forms Attachment  3.2.5(a) 
Attachment 3.2.5(b) Section 3.2.5 no Appendices 

Tab A-1 

 Offeror’s VDOT prequalification evidence NA Section 3.2.6 no Appendices 
Tab A-10 

 Evidence of obtaining bonding NA Section 3.2.7 yes 3 

     



ATTACHMENT 3.1.2 
0581-128-109, P101, RW201, C501, B627 

STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 
(Revised December 05, 2011) 

ii  

 
 Professional Services Evidence     

Full size copies of SCC and DPOR registration 
documentation (appendix) NA Section 3.2.8 no 

Registration 
and 

Licenses 
Tab D-1 

SCC Registration NA Section 3.2.8.1 yes 6 

DPOR Registration (Offices) NA Section 3.2.8.2 yes 6 

DPOR Registration (Key Personnel) NA Section 3.2.8.3 yes 6 

DPOR Registration (Non-APELSCIDLA) NA Section 3.2.8.4 yes 6 

     

DBE statement within Letter of Submittal confirming 
Offeror is committed to achieving the required DBE goal  NA Section 3.2.9 yes 7 

     

Offeror’s Team Structure    8 

           Identity of and qualifications of Key Personnel NA Section 3.3.1 yes 8 

           Key Personnel Resume – DB Project Manager Attachment 3.3.1 Section 3.3.1.1 no R-1 

           Key Personnel Resume – Quality Assurance Manager Attachment 3.3.1 Section 3.3.1.2 no R-3 

           Key Personnel Resume – Design Manager Attachment 3.3.1 Section 3.3.1.3 no R-5 

           Key Personnel Resume – Construction Manager Attachment 3.3.1 Section 3.3.1.4 no R-7 

           Key Personnel Resume – Lead Structural Engineer Attachment 3.3.1 Section 3.3.1.5 no R-9 

           Organizational chart NA Section 3.3.2 yes 8 

           Organizational chart narrative NA Section 3.3.2 yes 8 
     



ATTACHMENT 3.1.2 
0581-128-109, P101, RW201, C501, B627 

STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 
(Revised December 05, 2011) 

iii  

Experience of Offeror’s Team NA Section 3.4 yes  

          Lead Contractor Work History Form Attachment 3.4.1(a) Section 3.4 no W-1 

          Lead Designer Work History Form Attachment 3.4.1(b) Section 3.4 no W-4 

     

Project Risk    10 

         Identify and discuss three critical risks for the Project NA Section 3.5.1 yes 10 
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I-581 / VALLEY VIEW INTERCHANGE PHASE II, CITY OF ROANOKE, VA 
CONTRACT ID NUMBER: C00016595DB45 

Section 3.2 
LETTER OF SUBMITTAL 
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3.2.2: Principal Officer: John M. Jordan, Jr. is the principal officer of English Construction Company, 
Inc., the legal entity with whom a design-build contract with VDOT will be written. 

3.2.3: Offeror’s Corporate Structure: English is structured as a corporation and is not a limited 
liability company, joint venture, or any form of partnership. English will undertake the financial 
responsibility for this design-build project, provide the required bonding, and accept the risks and 
liabilities for the performance of the work. English has no liability limitations. 

3.2.4: Affiliates and Subsidiaries: The following is a list of English’s affiliates and subsidiaries. 
Affiliates 
• W. C. English, Incorporated, PO Box P7000, Lynchburg, VA 24505 
• Henrico Properties, LLC, PO Box P7000, Lynchburg, VA 24505 
• Greenview Properties (Airport), LLC, PO Box P7000, Lynchburg, VA 24505 
• Curles Neck Investments, LLC, PO Box P7000, Lynchburg, VA 24505 
• Galax Realty LLC, PO Box P7000, Lynchburg, VA 24505 
• Thomas Bros., LC, 494 Glenmore Drive, Salem, VA 24153 
• Lee Construction Company of the Carolinas, Inc., PO Box 7667, Charlotte, NC 28241-

7667 
• MCC Acquisition LC, PO Box 568, South Boston, VA 24592 
• Counts & Dobyns, Inc., 37 Leland Road, Rustburg, VA 24588 
• Adams Construction Company, PO Box 12627, Roanoke, VA 24027 
• First Choice Public-Private Partners, LLC/Chesterfield, PO Box P7000, Lynchburg, VA 

24505 
• First Choice Public-Private Partners, LLC/Fredericksburg, PO Box P7000, Lynchburg, 

VA 24505 
• Lakeside Centre, LLC, PO Box P7000, Lynchburg, VA 24505 
• Court Street Properties, LC, PO Box P7000, Lynchburg, VA 24505 
• First Choice Public-Private Partners: Roanoke Recreation Center, LLC, PO Box P7000, 

Lynchburg, VA 24505 
• First Choice Public-Private Partners: Northumberland, LLC, PO Box P7000, 

Lynchburg, VA 24505 
• First Choice Public-Private Partners: Iredell-Statesville Schools, LLC, PO Box P7000, 

Lynchburg, VA 24505 
• First Choice Public-Private Partners: Fredericksburg II, LLC, PO Box P7000, 

Lynchburg, VA 24505 
• First Choice Public-Private Partners LLC, PO Box P7000, Lynchburg, VA 24505 
• EE, LLC, PO Box P7000, Lynchburg, VA 24505 
• Greenview Properties LLC, PO Box P7000, Lynchburg, VA 24505 

 
Subsidiary 
• Fairfield-Echols, LLC, PO Box P7000, Lynchburg, VA 24505 

3.2.5:  Certification Regarding Debarment Form(s). Debarment forms (Attachment 3.2.5(a) and 
Attachment 3.2.5(b)) for English and all the team members are located in the Appendices tab. 
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3.2.7: Bonding Capacity: Below is a letter from Travelers Casualty & Surety Company regarding 
English’s bonding capability.  
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3.4 Evidence of Offeror’s Experience: The evidence of the Team’s experience can be found in the 
work history forms. 

3.2.8: Evidence of Professional Licensure: The chart on the following page provides the English’s 
team’s evidence of professional licensure. Documentation of all registrations, including SCC 
certifications, DPOR Registrations (offices), DPOR Registration (Key Personnel) and DPOR Registration 
(Non-APELSCIDLA) are located in the Registration and Licenses tab.  

  





3.3 Offeror’s Team
 Structure
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3.3 Offeror’s Team Structure: English will lead the design-build team, composed of skilled 
consultant partners we know will bring valuable expertise to this project, as they possess a considerable 
and practical working knowledge of VDOT, its processes, and of the project corridor. The design effort 
will be led by Dewberry.  

 
The English Team understands VDOT’s goals and objectives for this project. Our project approach will be 
to establish and implement design and construction processes by fully integrating the project’s goals, 
maintaining high quality, and meeting the schedule. Our team has established the specific responsibilities 
for each element of our organizational structure. We have structured our Team to ensure construction and 
design documentation is performed in accordance with sound, prudent, and accepted engineering practices 
conforming to VDOT, FHWA, and other federal, state, and local standards and within project schedule. 
Our Team stands ready to meet these challenges and exceed VDOT’s expectations related to these goals.  

Section 3.3.1 – Key Personnel 
Design-Build Project Manager – Judson Dalton, LEED AP, English Construction Company, Inc. 

Quality Assurance Manager (QAM) – Joseph Hamed, PE, LS, PMP, NXL Construction Services, Inc. 
Design Manager – David Mahoney, PE, Dewberry & Davis LLC 
Construction Manager – Gary Galloway, English Construction Company, Inc. 
Lead Structural Engineer – James Davidson, PE, DBIA, Dewberry & Davis LLC 

As shown on the resumes, these key personnel have extensive experience in design and construction of 
VDOT projects. 
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Section 3.3.2 – Offeror’s Team Structure The English Team’s Organizational Chart for the Project is 
described in narrative form and graphically above. The “chain of command” is depicted on the chart by 
solid lines, (representing the primary reporting relationships), and by dashed lines, (representing 
communication relationships), between the major project disciplines and participants. All people listed in 
the organization chart will be available in accordance with project scheduling. 

VDOT: As the Owner, VDOT will maintain oversight responsibility for all aspects of the Project to ensure 
compliance with the Contract Documents and federal funding requirements.  VDOT will take final 
acceptance of the project when it is completed.  It is anticipated that VDOT will also be the primary 
liaison between certain outside third-party stakeholders and the Project Team. 

Design-Build Project Manager (Judson Dalton, LEED AP):  The Design-Build Project Manager 
(DBPM) has the full and complete authority over all of the English Team’s responsibilities.  The DBPM is 
responsible for the overall project design, construction quality management, and contract administration 
for the project.  The DBPM also serves as the primary point of contact between VDOT and the Project 
Team. 

Quality Assurance Manager (Joseph Hamed, PE, LS, PMP):  The Quality Assurance Manager (QAM) 
is from an independent firm and has no involvement in construction for the project.  The QAM will 
monitor the construction quality control (QC) program and ensure that all materials, testing, and sampling 
are in conformance with contract requirements, which includes the current version of VDOT’s Minimum 
Quality Control and Quality Assurance Requirements for Design-Build and Public-Private Transportation 
Act.  The QAM reports directly to the DBPM and has the autonomy to report findings directly to VDOT in 
addition to the DBPM.  If the work is not in compliance with the Contract Documents, the QAM has the 
authority to unilaterally halt or suspend work until corrective action is taken and certified.  The QAM is a 
registered, licensed Professional Engineer in the Commonwealth of Virginia.  The QAM testing firm is 
different from the construction QC testing firm as indicated in the graphic above. 

Design Manager (David Mahoney, PE):  The Design Manager (DM) reports directly to the DBPM and 
has the responsibility for coordination of all design disciplines.  The DM will establish and oversee the 
QA/QC program for design activities including internal reviews with design staff and constructability 
reviews with construction staff to include the working plans, shop drawings, and specifications.  The DM 
is a registered, licensed Professional Engineer in the Commonwealth of Virginia. 
Construction Manager (Gary Galloway):  The Construction Manager (CM) reports directly to the DBPM 
and will be continually on the project site to have the responsibility of all construction operations.  The 
CM will establish and oversee the QC program to ensure that the materials and work meet contract 
requirements and specifications. The CM has Virginia Erosion and Sediment Control Certification and 
Responsible Land Disturber (RLD) certifications. The CM also has VDOT Intermediate Work Zone 
Traffic Control Certification.   
Lead Structural Engineer (James Davidson, PE, DBIA):  The Lead Structural Engineer (LSE) 
reports directly to the DM and has the responsibility for the structural design of bridges, retaining 
walls, and non-standard drainage structures.  The LSE has the capability and experience to 
modify the design based on survey information or unforeseen field conditions.  The LSE is a 
registered, licensed Professional Engineer in the Commonwealth of Virginia. 
All of the key personnel will be available for this project in accordance with the project schedule. 
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ATTACHMENT 3.3.1 
 

KEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

  Judson H. Dalton, Project Manager  
b. Project Assignment:  

Design Build Project Manager 

c. Name of Firm with which you are now associated:  
W. C. English, Incorporated 

d. Years experience: With this Firm   10  Years With Other Firms 0Years 
Please list chronologically (most recent experience first) your employment history, position and 
general experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 
years of experience, please list all of your experience for those years you have worked.):   
W. C. English, Incorporated 

 Project Manager, 2008 – Present  
 Assistant Superintendent, 2007 - 2008 
 Superintendent, 2005 – 2007  
 Assistant Superintendent, 2003 – 2005 
 Grade Checker/Foreman, 2001 – 2003  

e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
Bachelor of Arts – Randolph Macon College 2001, Business & Economics  

f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
LEED Certification #10382156; WZTC-Advanced Certification #4220803 expires 4/30/2012 

g. Document the extent and depth of your experience and qualifications relevant to the Project.  
1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 

2. Note whether experience is with current firm or with other firm. 

3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
1.  895 Connector Project, Henrico Co., VA--W. C. English, Incorporated, Grade Checker/Foreman,1998 - 2002 
This was the first PPTA project initiated in the State of Virginia and had a very aggressive schedule.  English’s work 
consisted of building eight miles of roadway which had ten major drainage structures, 3,200,000 CY of grading, 
450,000 tons of stone and asphalt, and 14 bridges with 1,260,000 SF of MSE Walls.  English was responsible for 
rebuilding the interchange of Chippenham Parkway (Route 150) and I-95 to include the connection with the 895 
connector, and then continuing the 895 connector to the tie-in with Route 295.  
Responsibilities: Mr. Dalton supervised personnel/equipment usage for self-performed work, coordinated 
subcontractors and interface with QA and QC staff to facilitate construction that was in compliance with both the 
plans and specs. Supervised work included all grading operations, bridge construction, and all traffic control with 
intersections constructed at both I-95 and I-295. W. C. English was a subcontractor for FD/MK who was the prime 
contractor for VDOT.  
Client/Owner Contact: FD/MK, Mr. Herb Morgan, Construction Manager (804) 330-5216 
2.  Cowan Blvd., Fredericksburg, VA--W. C. English, Incorporated, Assistant Superintendent, 2002 - 2005 

The project extended the roadway in both directions as a four-lane divided highway connecting to Jefferson Davis 
Highway (US-1 Bypass) to the east and Carl D. Silver Parkway to the west. The project had 194,000 CY of 
excavation, a major bridge across I-95 with multi-use pedestrian path, a large conspan with a pedestrian trail and 
timber bridge, and two signalized intersections. It also included replacing a 12-inch water line which paralleled the 
roadway. English also had to work with an elementary school adjacent to the project to provide proper and safe 
access for the students and staff.  
Responsibilities: Mr. Dalton supervised personnel/equipment usage for self preformed work, coordinated with 
subcontractors, planned/coordinated project progress meetings, interfaced with owner’s representatives to resolve 
problems with construction as well as working through design issues with both the Designer and the Owner. 
Supervised work included all grading operations, bridge construction, and all traffic control along the existing 
corridor, I-95 and the tie in locations, one within Central Park’s development and on Route 1.   
W. C. English was the prime contractor for VDOT.  
Client/Owner Contact: VA Dept. of Transportation, Ms. Mary Gardner, VCO, Project Engineer, (540) 899-4300 
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3.  APM Terminals, Portsmouth, VA--W. C. English, Incorporated, Superintendent, 2005 - 2007 

260 Acre site development for a one of a kind container handling facility which includes excavation, storm piping, 
water, sewer, electrical, stone, asphalt and concrete paving and a rail system for cranes. 
Responsibilities: Mr. Dalton supervised personnel/equipment usage for self performed work, coordinated with 
subcontractors, planned/coordinated project progress meetings, managed all schedule requirements for a project with 
a value of over $100 million with a total schedule of less than 24 months, as well as working through design issues 
with both the Designer and the Owner.  Supervised work included all fine grading operations and placement of over 
600,000 Tons of base stone as well as ballast placement for 30 automated cranes on a floating rail system.  W. C. 
English was the prime contractor for APM Terminals.  
Client/Owner Contact: APM Terminals North America, Inc., Mr. Lee Barco, (757) 686-6191 
4.   North Gayton Rd., Richmond, VA--W. C. English, Incorporated, Project Manager, 2007 - 2012 
Design/Build Project consisting of the design, permit acquisition, right-of-way acquisition and administration, 
private utility design and relocations, and construction of 8,000’ of divided highway from Rt. 250 to Pouncey Tract 
Road including over 250,000CY of borrow excavation,  2 conspan drainage structures, 1 bridge across I-64 with 
MSE Walls at both abutments and a pier constructed in the median, a multi-use pedestrian path, 6 signalized 
intersections and over 8,000’ of 16” water main to include a 48” bore under I-64. It also includes rebuilding 1000’ of 
Shady Grove Rd form Pouncey Tract to Twin Hickory.  
Responsibilities: Mr. Dalton manages the design, coordinates right-of-way acquisition, coordinates permit 
acquisition and requirements, coordinates private utility design and relocations, personnel/equipment usage for self-
performed work, coordinates subcontractors, coordinates all QA/QC requirements, plans/coordinates project 
progress meetings, and interfaces with owner’s representatives and other agencies’ staff. Self-performed work 
includes all grading operations, bridge construction, drainage placement, and traffic control along the existing 
corridors as well as on I-64 for bridge construction.   
Client/Owner Contact: County of Henrico, Mr. Rob Tieman, (804) 501-5985 
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ATTACHMENT 3.3.1 
KEY PERSONNEL RESUME FORM 

Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

Joseph R. Hamed, PE, LS, PMP, Quality Assurance Manager   
b. Project Assignment:  

Quality Assurance Manager  
c. Name of Firm with which you are now associated:  

NXL Construction Company, Inc. (d/b/a: NXL Construction Services, Inc.) 
d. Years experience: With this Firm <1 Year. With Other Firms 21 Years. 

Please list chronologically (most recent experience first) your employment history, position and general experience or 
fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of experience, please list all of 
your experience for those years you have worked.):   
NXL Construction Services, Inc., Richmond, Virginia 

 Project Manager/Quality Assurance Manager, May 2011 to Present 
Virginia Department of Transportation, Richmond, Virginia  

 Area Construction Engineer, Salem District, January 2011 to May 2011 
Virginia Department of Transportation Southwest Regional Operations, Southwest Virginia 

 Program Delivery Manager, October 2006 to January 2011 
Virginia Department of Transportation, Salem District, Virginia  

 Area Construction Engineer, May 2005 to October 2006 
Virginia Department of Transportation, Salem District, Virginia  

 Project Manager, August 2004 to May 2005 
HNTB Corporation, Patrick County, Virginia  

 Resident Engineer (PPTA Project), March 2004 to July 2004 
Louis Berger Group, Inc., Christiansburg, Virginia  

 Project Manager/Project Engineer April 1999 to January 2004 
Vecellio and Grogan, Inc., Beckley, West Virginia  

 Project Engineer, July 1994 to April 1999 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  

University of Idaho/BS/1990/ Civil Engineering 
    
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  

2004/VA Professional Engineer/039327 

WV Professional Engineer/012756  

WV Professional Land Surveyor/1574 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

a. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
b. Note whether experience is with current firm or with other firm. 
c. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a similar 
function.) 
1.   I-81 Safety Improvement Project (Truck Climbing Lanes), Montgomery County, Virginia, NXL Construction Services, 
Inc., Quality Assurance Manager May 2011 to Present (completion anticipated in 2013) 
This $75 million project consists of adding an additional lane onto I-81 through five miles of rugged terrain. The project scope 
includes drainage, grading, paving, demolition/reconstruction of two overpass bridges, phased demolition/construction of one 
mainline bridge, retaining walls, guardrails, and related appurtenances. As the QAM, Mr. Hamed provides QA Inspection and Testing 
for the CH2M Hill Construction team. Services include performance of QA testing and inspection in accordance with VDOT’s 
August 2008 Design Build Guidelines and the project’s approved QA and QC Plan, the preparation, maintenance and submission of 
associated project documentation including, but not limited to diaries, EEO, materials notebook/documentation, as-built sketches, 
monthly pay documents including verifying and approving monthly pay packages, and preparation and submission of final records. 
He attends monthly progress meetings, documents non-conforming work, assures and documents that non-conforming work is 
addressed through approved methods of correction. He also coordinates with the QC Manager, Construction Manager, Project 
Managers (CH2M Hill and VDOT) on a variety of issues related to quality, schedule, and payment. 
Client/Owner Contact: Richard Caywood, PE, VDOT Salem District Administrator (540) 387-5320 
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2.   Rt-60/Main Street Bridge Replacement, Clifton Forge, Virginia, NXL Construction Services, Inc.,  Quality Assurance 
Manager, May 2011 to Present (completion anticipated in 2012) 
A unique bridge replacement project in that the bridge superstructure abuts commercial buildings on both sides requiring careful 
consideration of demolition, construction and maintaining public access to buildings. The scope of the project includes complete 
demolition of existing bridge, reconstruction of the bridge and approaches, a signal light, protection of Smith Creek, and associated 
traffic management plan. As the QAM, Mr. Hamed provides QA Inspection and Testing for the Orders Construction team. Services 
include performance of QA testing and inspection in accordance with VDOT’s August 2008 Design Build Guidelines and the 
project’s approved QA and QC Plan, the preparation, maintenance, and submission of associated project documentation including, 
but not limited to diaries, EEO, materials notebook/documentation, as-built sketches, monthly pay documents including verifying and 
approving monthly pay packages, and preparation and submission of final records. Attends monthly progress meetings, documents 
non-conforming work, assures and documents that non-conforming work is addressed through approved methods of correction. 
Coordinates with the QC Manager, Construction Manager, Project Managers (Orders and VDOT) on a variety of issues related to 
quality, schedule, and payment. 
Client/Owner Contact: Randy Kiser, PE, VDOT Staunton District Administrator (540) 332-9092 
3.   US Route 460 Christiansburg Bypass, Montgomery County, Virginia, The Louis Berger Group,  Consultant Project 
Manager, May 1999 to January 2004 
This $40 million project provided a 4-lane bypass with 12 lane-miles on new alignment, two new major interchanges connecting to 
urban streets, and renovation of the urban streets. The scope of the project included grading, drainage, seven new bridges, paving, 
sound walls, traffic signals, retaining walls, guardrail, utility relocation, railroad coordination, and appurtenances. Mr. Hamed 
managed a team of approximately 10 consultant inspectors to document that the project was constructed in accordance with the 
plans, specifications, and applicable standards. He monitored the contractor’s work with respect to schedule, cost and quality. Mr. 
Hamed was responsible for recommending solutions to problems, corrections for deficiencies encountered, acceptance or rejection 
of work, changes and extras. He was also responsible for preparation of monthly project progress reports for the Owner. Other 
project responsibilities included directing the daily activities of the project inspectors, project administration, maintaining daily log 
and reports, reviewing and assessing alternate work methods, preparation of Contractor’s monthly pay estimate, and monitoring 
workmanship, quality and safety. He also provided claims review, Notice of Intent analysis, cost analysis of work orders, and 
review of safety plans. Mr. Hamed coordinated with a host of stakeholders including the VDOT Christiansburg Residency, the 
Contractor Project Manager, Salem District Bridge Office, Salem District Traffic Engineering, Town of Christiansburg, 
Montgomery County, and utility owners.  
Client/Owner Contact: Richard Caywood, PE, VDOT Salem District Administrator (540) 387-5320 
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ATTACHMENT 3.3.1 
KEY PERSONNEL RESUME FORM 

Brief Resume of Key Personnel anticipated for the Project. 
a. Name & Title:  

David Mahoney, P.E., Senior Vice President  
b. Project Assignment:  

Design Manager 

c. Name of Firm With Which you are now Associated:  
Dewberry & Davis LLC 

d. Years experience: With this Firm: 21 years  With Other Firms: 3 years 
Please list chronologically (most recent experience first) your employment history, position and general experience or fields of 
practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of experience, please list all of your experience for 
those years you have worked.):   
Dewberry & Davis LLC  

Design Manager,  August 1994 to Present 

 Intercounty Connector (ICC) Contract C, February 2008 to Present, Design Manager for the D/B Team  
 Pacific Boulevard Design-Build Project, July 2008 to Present, Design Manager for the D/B Team 
 Battlefield Parkway Design-Build Project, July 2007 to November 2009, Design Manager for the D/B Team 
 Route 28 Corridor Improvements Project, September 2002 to Present, Design Manager for the led design-build team 
 I-66 Widening Project from Route 234 to Route 29/Gainesville Road, June 1999 to Present, Project Manager 
 Dulles Greenway Capital Improvements Program, March 2005 to December 2007, Design Manager for the D/B Team.  
 Route 1/Route 123 Interchange, March 1997 to June 2004, Project Manager 
 Route 123 Widening from I-495 to Dulles Toll Road, January 2001 to January 2002, Project Manager  
 Spriggs Road Widening from Hoadly Road to Route 234, February 1996 to March 1999, Project Manager  
 Sam Eig Interchange at Washingtonian Center, August 1994 to July 1996, Project Manager 

e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization: 
South Dakota State University, Brookings, SD / BS / 1984 / Civil Engineering 

f.  Active Registration: Year First Registered/ Discipline/VA Registration #:  
Professional Engineer/VA-1990 (#0402020798)  

Member of the Design Build Institute of America and the American Public Works Association 
g. Document the extent and depth of experience and qualifications relevant to the Project 
  1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
  2. Note whether experience is with current firm or with other firm. 
  3. Provide beginning and ending dates of each assignment. 
(List at least (3), but no more than (5) relevant projects for which you have performed a similar function) 
1.  Route 28 Corridor Improvements Project -- Dewberry, Design Manager, Sept 2002 - Present 
Mr. Mahoney, as the Design Manager for the Dewberry Design-Build Team, is responsible for the overall design of this $330 Million project 
for roadway widening, ten (10) new interchanges and various secondary roadways, including implementation and monitoring of all Design 
QA/QC measures to ensure that the Plans, Specifications, and other documents prepared by the Design Team to meet applicable standards and 
the Contract Documents. Mr. Mahoney attends weekly meetings with the contractor and owner to handle construction issues, oversight of the 
project engineers responsible for the design of individual roadway elements, coordination with VDOT and local agencies including MWAA, 
Loudoun County, Fairfax County, as well as the NVRPA. He held public hearings and other community and public involvement meetings 
during development of the secondary roadway projects to ensure that the local residents and businesses were involved in the development 
process. He actively monitors the design schedule and allocation of staff resources to ensure compliance with the design schedule. As part of his 
commitment to his profession, Mr. Mahoney has made presentations regarding the project to the Design-Build Institute of America (DBIA), is a 
member of the team that received the Tower of Dulles Award for this successful project, and was a contributor in the publishing an article in the 
Mid-Atlantic Builder magazine which highlighted the success of the Route 28 project. Owner Contact: VDOT – Northern Virginia District, 
14685 Avion Parkway, Chantilly, VA 20151-1104, Ms. Susan Shaw, P.E., (703)383-2824  
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2.  Dulles Greenway Capital Improvements Program -- Dewberry, Design Manager, March 2005 – December 2007 
Mr. Mahoney, as the Design Manager for the Dewberry Team, was responsible for all roadway and bridge design of this $71 million design-build 
project to upgrade the Dulles Greenway. The improvements included: expansion of the mainline plaza to 18 lanes, widening the mainline 
roadway from four (4) lanes to six (6) lanes, two (2) new interchanges, upgrades to two (2) additional interchanges, and a new ramp access to 
Dulles Airport. Mr. Mahoney’s Design Team developed environmentally sensitive plans for the highway corridor including protection of Goose 
Creek, a state scenic river, and innovative wetland mitigation design. Mr. Mahoney guided the division of the improvements into multiple 
packages to facilitate construction in the design-build mode. Mr. Mahoney attended weekly meetings with the contractor to handle construction 
issues, oversight of the project engineers responsible for the design of the improvements, and coordination with VDOT and local agencies. He 
implemented a Design QA/QC program to monitor design quality and constructability through the design process and actively monitored the 
design schedule and allocated staff resources to achieve compliance with the design schedule.  Mr. Mahoney and his team received an award from 
the Design-Build Institute of America (DBIA) for the Dulles Greenway project recognizing their expertise in the design-build method of project 
delivery. Owner Contact: Toll Road Investors Partnership II, 45305 Catalina Court, Suite 102, Sterling, VA 20166, Mr. E. Thomas Sines, CEO, 
(703) 707-9096  
3.  Intercounty Connector Contract C -- Dewberry, Design Manager, February 2008 – June 2009 (Design) 
As part of the Dewberry Team, Mr. Mahoney is responsible for all aspects of the design for Contract C of the ICC, a $513M design-build project 
which includes new three-level interchanges with both Route 29 and I-95, as well as a diamond interchange with Briggs Chaney Road. Mr. 
Mahoney directs a team of qualified engineers to complete the design for the interchanges and roadways including; twenty (20) bridges, twelve 
(12) retaining walls, five (5) noise walls, stormwater management facilities, floodplain analysis, scour analysis, permitting and environmental 
approvals, mapping, surveys, geotechnical investigations, utility designations and test pitting, utility relocation design, ITS and ETC design, 
lighting, signing and marking, signals and maintenance-of-traffic. Mr. Mahoney coordinates the design with the other discipline managers 
including permitting, right-of-way, utilities and construction and monitors and documents all design QA and QC efforts. Owner Contact: 
Maryland State Highway Administration, 11700 Beltsville Drive, Suite 200, Beltsville, MD 20705, Ms. Melinda Peters, PE, (301)586-9265 
4.  Battlefield Parkway -- Dewberry, Design Manager, July 2007 – November 2009 
Responsibilities: As Design Manager for the Dewberry Team, Mr. Mahoney was responsible for overall design for this 3,500 linear foot 
extension of a four (4) lane urban arterial roadway including dual 1,250 foot bridges over the W&OD Trail and Tuscarora Creek Flood Plain. 
Design elements included mapping, surveys, geotechnical investigations and recommendations, roadway design, bridge and retaining wall design, 
stormwater management, floodplain analysis, scour design, utility relocation design, lighting, landscaping design, maintenance-of-traffic design, 
signing and marking design, and signal design. Mr. Mahoney was also responsible for the development and implementation of the Design 
QA/QC plan. Owner Contact: VDOT – Northern Virginia District, 14685 Avion Parkway, Chantilly, VA 20151-1104, Ms. Susan Shaw, P.E., 
(703)383-2824  
5.  I-66 Widening -- Dewberry, Design Manager, June 1999 - Ongoing  
Mr. Mahoney was responsible for all aspects of the design of the $350 million project for the widening of seven (7) miles of I-66 from Route 234 
to Route 29 from four (4) to eight (8) lanes, as well as a new single point urban diamond interchange at Route 29/Linton Hall Road and a grade 
separation over the Norfolk/Southern Railroad line. This also included new major reconstruction of the Route 29/I-66 Interchange, ten (10) new 
bridges, and maintenance-of-traffic for over 150,000 cars a day through the project site. Additionally, Mr. Mahoney was responsible for 
negotiations of the contract with VDOT and subsequent modifications/supplements. Additional responsibilities as Design Manager included: all 
roadway and bridge design, stormwater management design, utility relocation coordination, oversight of the project engineers responsible for the 
design of the interchanges and other roadway improvements, coordination with VDOT and local agencies, and oversight of public involvement 
activities. Mr. Mahoney also actively monitors the design schedule and allocates staff resources to achieve compliance with the design schedule. 
Owner Contact: VDOT – Northern Virginia District, 14685 Avion Parkway, Chantilly, VA 20151-1104, Mr. Amir Salahshoor, P.E., (703)383-
2185  
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ATTACHMENT 3.3.1 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

Gary Galloway, Project Superintendent   
b. Project Assignment:  

Construction Manager 
c. Name of Firm with which you are now associated:  

W. C. English, Incorporated 
d. Years experience: With this Firm   5  Years With Other Firms   35  Years 

Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 W. C. English, Incorporated 

o Project Superintendent, January 2006 to Present 
 Branch Highways, Inc 

o Construction Manager/Area Manager/General Superintendent, August 1994 – September 2005 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  

High School Diploma / 1970 

f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
Certifications: ACI Concrete Certification #1136366 expires 4/18/13; VDOT Concrete HCC expires 

12/31/13; CPR/First Aid expires 1/14/13; VDOT E&S Control Certification #3499C expires 3/16/12; ATSSA 

WZTC VA Intermediate Certification #6200809 expires 6/30/12 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a similar 
function.) 
1.   I-81 Truck Climbing Lanes, Rockbridge County, VA, W. C. English, Incorporated, Project Superintendent, 
2009 to Present 
This $74 million project consists of construction of approximately 6.7 miles of truck climbing lane, the replacement of 
three bridges, improvements to the existing I-81 northbound left and right shoulders, upgrades to all guardrails, and 
retaining walls required for bridge structures. 
Responsibilities:  
 coordinating all resource movement (people, equipment, materials) to project site 
 supervising field activities and observe and assessing the use and productivity of the equipment and subcontractors 
 communicating with project manager, superintendents, and other team members 
 coordinating subcontractor’s activities through superintendent schedule 
 overseeing the preparation of accurate, detailed, written daily reports for each job  
 conducting or participating in weekly progress meetings to coordinate project progress  
 identifying any project roadblocks, barriers, or unanticipated risk events 
 assisting with estimating costs and scheduling as needed 
 providing job site quality control checks in accordance with the QC plan 
 providing assistance to site safety, health, and substance abuse program to ensure the safety and well-being of all 

personnel at the job sites including subcontractors 
Client/Owner Contact: Virginia Department of Transportation, 811 Commerce Road, Staunton, VA  24401, Wayne 
Nolde, PE, Area Construction Engineer, 540.332.7724 
2.   Route 221, Bedford County, VA, W. C. English, Incorporated, Project Superintendent, 2007 to 2009 
This $15 million project widened a 2-lane highway to four lanes with center left turn. There are approximately 3.5 miles 
of piping and more than 130 drainage structures. Responsible for:  
 coordinating all resource movement (people, equipment, materials) to project site 
 supervising field activities and observe and assessing the use and productivity of the equipment and subcontractors 
 communicating with project manager, superintendents, and other team members 
 coordinating subcontractor’s activities through superintendent schedule 
 overseeing the preparation of accurate, detailed, written daily reports for each job  
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 conducting or participating in weekly progress meetings to coordinate project progress  
 identifying any project roadblocks, barriers, or unanticipated risk events 
 assisting with estimating costs and scheduling as needed 
 providing job site quality control checks in accordance with the QC plan 
 providing assistance to site safety, health, and substance abuse program to ensure the safety and well-being of all 

personnel at the job sites including subcontractors 
Client/Owner Contact: Virginia Department of Transportation, 714 S. Broad Street, Bedford, VA  24153, Jeff Echols, 
PE, Area Construction Engineer, 540.387.5488 
3. Tom’s Creek and U.S. 460 Interchange, Town of Blacksburg, VA, W. C. English, Incorporated, Project 
Superintendent, 2006 to 2007 
This $8.5 million project consisted of building an interchange with three ramps, one loop, and a bridge taking Tom’s 
Creek Road over Route 460.  It included storm drainage, 15,000 MTON of asphalt paving, 100,000 M³ of excavation (of 
which 44,000 M³ is borrow), and a 200-foot bridge. The project was recognized by the Town of Blacksburg for 
outstanding achievement. Responsible for:  
 coordinating all resource movement (people, equipment, materials) to project site 
 supervising field activities and observe and assessing the use and productivity of the equipment and subcontractors, 

including the control blasting for rock excavation around the ramps and stormwater management basins 
 communicating with project manager, superintendents, and other team members 
 coordinating subcontractor’s activities through superintendent schedule  
 overseeing the preparation of accurate, detailed, written daily reports for each job  
 conducting or participating in weekly progress meetings to coordinate project progress  
 identifying any project roadblocks, barriers, or unanticipated risk events 
 assisting with estimating costs and scheduling as needed 
 providing job site quality control checks in accordance with the QC plan 
 providing assistance to site safety, health, and substance abuse program to ensure the safety and well-being of all 

personnel at the job sites including subcontractors 
 
Client/Owner Contact: Town of Blacksburg, 141 Jackson Street, Blacksburg, VA  24060, Brandon Steele, PE, Project 
Manager, 540.558.0744 
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ATTACHMENT 3.3.1 
KEY PERSONNEL RESUME FORM 

Brief Resume of Key Personnel anticipated for the Project. 
a. Name & Title:  

James D. Davidson, PE, DBIA Director of Structural Engineering 

b. Project Assignment:  
Lead Structural Engineer 

c. Name of Firm with which associated:  
 Dewberry and Davis LLC 

d. Years experience: With this firm: 23 years   With Other Firms: 6 years 
  Please list chronologically your employment history, position and general experience of fields of practice 
  for the last fifteen (15) years: 
Dewberry & Davis LLC 

Director of Structural Engineering, August 1994 to Present 

 Airport Connector Road Design-Build Project, October 2008 to November 2010, Design Manager  
 Pacific Boulevard Design-Build Project, July 2008 to Present, Structural Design Manager for the D/B Team. 
 Intercounty Connector (ICC) Contract C, February 2008 to Present, Bridge Manager for the design-build team. 
 Battlefield Parkway Design-Build Project, July 2007 to November 2009, Structural Design Manager for the D/B Team. 
 Route 28 Corridor Improvements Project, October 2002 to Present, Bridge Design Manager for the led design-build 

team. 
 Dulles Greenway Capitol Improvements Program, March 2005 to December 2007, Bridge Design Manager for the 

design-build team. 
 I-66 Widening Project from Route 234 to Route 29/Gainesville Road, June 1999 to Ongoing, Bridge Design Manager.  
 Route 460 Bypass Bridges, September 1997 to March 2001, Assistant Project Manager. 
 I-95/Telegraph Road Interchange Project , March 1998 to Present, Senior Structural Engineer 
 Route 1/Route 123 Interchange, March 1997 to June 2004, Bridge Design Manager. 
 I-81 Widening Project, August 1995 to December 1997, Senior Bridge Engineer. 
 Dulles Greenway, August 1994 to December 1995, Senior Bridge Engineer.  

e. Education: Location of Institution/Degree(s)/Year/Specialization:  
University of Virginia, Charlottesville, VA / BS / 1981 / Civil Engineering 

f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
Professional Engineer/VA-1990 (#0402020665) / Design-Build Institute of America/VA-2010  

g. Document the extent and depth of experience and qualifications relevant to the Project 
  1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
  2. Note whether experience is with current firm or with other firm. 
  3. Provide beginning and ending dates of each assignment. 
(List at least (3), but no more than (5) relevant projects for which you have performed a similar function). 
1. Route 28 Corridor Improvements Project, Dewberry, Lead Structural Engineer, October 2002 – Present 
Mr. Davidson was the Structural Design Manager for this $330 million project which included roadway widening, ten (10) new 
interchanges and secondary roadways. He was responsible for the design of 16 bridges consisting of steel and concrete girder bridges 
ranging in length from 70 feet to over 1000 feet in length. The bridges were both straight and curved, and one of the bridges required 
the design of three integral steel pier caps due to limited space available for conventional piers. Additionally, he coordinated with 
NVRPA and DHR for the design of architectural and aesthetic treatments to the bridge over the W&OD Trail. Mr. Davidson was 
also responsible for the coordination and review of shop drawings, contracting and coordinating the steel shop fabrication inspection 
and answering contractor RFI’s during construction. Owner Contact: VDOT – Northern Virginia District, 14685 Avion Parkway, 
Chantilly, VA 20151-1104, Ms. Susan Shaw, PE, (703)383-2824  
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2. Dulles Greenway Capitol Improvements Program, Dewberry, Lead Structural Engineer, March 2005 - December 2007  
As Bridge Design Manager, Mr. Davidson was responsible for all bridge and structural design aspects of this $71 million design-
build project. The capitol improvements program included expansion of the mainline plaza to 18 lanes, widening of the mainline 
roadway from four (4) lanes to six (6) lanes, two (2) new interchanges, upgrades to two (2) additional interchanges, and new ramp 
access to Dulles Airport. Mr. Davidson was responsible for the design of the widening of 13 bridges and one new bridge. Bridges 
consisted of steel plate girder bridges, both straight and curved, ranging in length from 150 feet to over 600 feet. Mr. Davidson was 
also responsible for the coordination and review of shop drawings, contracting and coordinating the steel shop fabrication inspection 
and answering contractor RFI’s during construction. Mr. Davidson and the Dewberry design team received the 2004 Award of 
Excellence from the Design-Build Institute of America (DBIA) for their work on this Project. Owner Contact: Toll Road Investors 
Partnership II, 45240 Business Court, Suite 100, Sterling, VA 20166, Mr. E. Thomas Sines, CEO, (703)707-9096 

3. I-66 Widening, Northern VA, Dewberry, Bridge Design Manager, June 1999 - Ongoing 
Responsible for all bridge and structural design of the $350 million project for the widening of seven miles of I-66 from Route 234 
to Route 29, from four lanes to eight, as well as a new single point urban diamond interchange at Route 29/Linton Hall Road and 
grade separation over the Norfolk/Southern Railroad line. The project included 10 new bridges, and maintenance-of-traffic for over 
150,000 cars a day through the project site. Also responsible for design of the widening of five bridges, the complete replacement of 
one bridge and four new bridges. The widenings also consisted of complete superstructure replacements for four of the bridges. The 
bridges consist of steel plate girder, rolled beam and prestressed concrete girder bridges with continuous and\or simple spans. The 
most challenging part of this project was maintaining traffic on this extremely busy roadway during construction. The bridge 
construction was coordinated with the roadway construction in order to maintain a minimum of two lanes of traffic in each direction 
at all times. Also responsible for the coordination and review of shop drawings answering contractor RFI’s during construction.  
Owner Contact: VDOT – Northern Virginia District, 14685 Avion Parkway, Chantilly, VA 20151-1104, Mr. Amir Salahshoor, PE, 
(703)383-2185 
4. Battlefield Parkway Design-Build Project Dewberry, Lead Structural Engineer July 2007 – November 2009 
Responsible for all bridge and structural design for this project, consisting of 3,500 linear feet of a four-lane urban arterial roadway 
including dual 1,250 foot long bridges over the W&OD Trail and Tuscarora Creek. Responsible for the design of the twin 1,250 foot 
long bridges. Bridges consist of continuous straight and curved steel plate girders and are eight spans with span lengths varying from 
125 to 195 feet. The piers are tall cast-in-place concrete, multi-column bents supported on spread footings, one abutment is cast-in-
place concrete supported on spread footings, the other is a cast-in-place concrete pile cap behind Mechanically Stabilized (MSE) 
walls. Also responsible for the coordination and review of shop drawings answering contractor RFI’s during construction. Owner 
Contact: VDOT – Northern Virginia District, 14685 Avion Parkway, Chantilly, VA 20151-1104, Mr. Amir Salahshoor, PE, 
(703)383-2185  
5. Pacific Boulevard, Dewberry, Structural Design Manager, July 2007 - Present  
Structural Design Manager for the Team, Mr. Davidson was responsible for supervising the design, ensuring that all project 
requirements were met, assigning personnel and sealing the plans of three bridges for this project, which included 3,100 linear feet of 
a four-lane urban arterial, twin bridges over the W&OD Trail and a bridge over Cabin Branch. Design elements included, surveys, 
geotechnical investigations and recommendations, roadway design, bridge and retaining wall design, stormwater management, 
floodplain analysis, scour design, utility relocation design, landscaping design, and signing and marking design. The bridges consist 
of prestressed concrete bulb-t girders supported on cast-in-place concrete abutments and piers. The pair of bridges is over the 
W&OD trail incorporates architectural and aesthetic features to maintain the historic presence of the W&OD Trail. The bridge over 
Cabin Branch required hydrologic and hydraulic analysis and scour design. Also responsible for supervising the coordination and 
review of shop drawings and answering contractor RFI’s during construction. Owner Contact: VDOT – Northern Virginia District, 
14685 Avion Parkway, Chantilly, VA 20151-1104, Ms. Susan Shaw, PE, (703)383-2824 
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Work by Lead Contractor – three (3) projects which best illustrates current qualifications relevant to this Project. 

a. Project Name &  
 Location b. Narrative describing nature of Firm’s Responsibilities 

c.  Client/Owner/Project Manager who can verify 
Firm’s responsibilities. 
Include address and current phone number 

d. Contract 
Completion 
Date  

 (original)  

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Cost (in Thousands) 

Original Contract 
Value 

Final or 
Estimated 

Contract Value 

Dollar Value of 
Work for Which 

Firm Was/Is 
Responsible 

 
I-64 / I-295 
INTERCHANGE  
Henrico, VA  
 
 
 
 

 
This project consisted of the reconstruction of the I64/295 interchange in Henrico County. 
The 2.52 mile project involved a 2-lane flyover ramp for traffic movement from Eastbound 
I-64 to Eastbound I-295. It also relocated and widened the ramp from Westbound I-295 to 
Westbound I-64; widened I-64 to the East and West of I-295; and widened a section of 
Pouncey Tract Road. 
 
English’s responsibilities included building two new bridges: The 1,765’ long flyover 
bridge and the 338’ long Pouncey Tract Road overpass of I-64. The existing I-295 bridge 
over I-64 was also rehabilitated as part of this project. 
 
Other responsibilities included approximately 150,000 CY of regular excavation and 70,000 
CY of borrow excavation, as well as grading, drainage, asphalt paving, sound walls, 
retaining walls and signals. 
 
English was also responsible for the partial demolition of I-295 over I-64. 
 
Maintenance of Traffic on I-64 and I-295 throughout the life of the project was a major 
consideration and it played in on nearly all construction operations.  
 
The increase in the final contract value was constitued by owner directed changes that were 
part of increases in scope. 
 
 
 

 
 
 

 
Virginia Department of Transportation 
1401 East Broad Street 
Richmond, VA  23219 
Mr. Don Siles 
P:  804.786.1630  

 
 

 
2009 

 
2009 

 
 
 
 
 
 
 
  

 
$ 49,000 

 
$50,000 

 
$50,000 

Scope and Complexity: This project is of similar scope and 
complexity as it involves interstate intersection 
rehabilitation.  In addition, Maintenance of Traffic was 
critical to the success of this project, very similar to the 
Valley View Interchange project.  Both projects also 
include a major bridge rehabilitation / replacement and 
bridge demolition.  The Pouncey Tract Bridge is 
structurally very similar to the proposed Valley View 
Interchange Bridge. 
 
Successful Delivery: This project was delivered 
successfully within the contract time.  The overall project 
was staged in a way to minimize traffic disruptions and this 
goal was met. 
   
Good Performance: The good performance on this project 
is evidenced by the fact English received a bonus on this 
project for the high quality of the rideability of the bridge 
deck.  VDOT’s own testing showed where English exceeded 
expectations. 
  
Lessons Learned:  A problem arose on the project that had 
to do with the proper torquing of bolts in a particularly 
difficult structural steel box girder splice situation. If there 
had been better communication between English and 
VDOT field personnel, a situation that delayed the project 
would have been prevented. In the end, VDOT and English 
held meetings about the issue, with necessary consultants 
in attendance, and worked the situation out in a spirit of 
partnering. As a result, the project was completed on time 
based on the revised completion date. Good 
communication is always a key to the relationship between 
people and, ultimately, determines how we progress a 
project.  Communication is key to success. 
 
An Integrated Team:  This project started out with a 
formal partnering session and this mindset stayed with the 
project.  We intend to continue the same procedure mindset 
for the Valley View project to include VDOT, the design 
team, and construction team. 
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Work by Lead Contractor – three (3) projects which best illustrates current qualifications relevant to this Project. 

a. Project Name &  
 Location b. Narrative describing nature of Firm’s Responsibilities 

c.  Client/Owner/Project Manager who can verify 
Firm’s responsibilities. 
Include address and current phone number 

d. Contract 
Completion 
Date  

 (original)  

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Cost (in Thousands) 

Original Contract 
Value 

Final or 
Estimated 

Contract Value 

Dollar Value of 
Work for Which 

Firm Was/Is 
Responsible 

 
TOM’S CREEK 
ROAD / ROUTE 460 
INTERCHANGE  
Blacksburg, VA 
 
 
 
 
 

 
This project consisted of constructing a new interchange in Blacksburg with three ramps, 
one loop and a bridge taking Tom’s Creek Road over existing Route 460. It included 
100,000 M³ of excavation, of which 44,000 M³ was borrow, storm drainage, 15,000 MTN 
of asphalt paving and significant traffic control. There were Incentive/Disincentive clauses 
in the contract for intermediate contract time and project completion; English was awarded 
the maximum incentive in both cases. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
The Town of Blacksburg 
141 Jackson Street 
Blacksburg, VA  24060 
Brandon Steele, PE 
Project Manager 
P: 540-558-0744  
 
 

 
2006 

 
2006 

 
$8,500  

 
$8,500 

 
$8,500 

Scope and Complexity:  This project is similar to the 
Valley View Interchange project as it includes the 
construction of an interchange and ramps over an existing 
busy roadway.  This project is also in the vicinity of 
Roanoke, showing that English has experience in this 
terrain. 
 

Successful Delivery: Without a doubt, this project was 
delivered successfully.  English was awarded the 
maximum incentive possible for the intermediate contract 
time and the maximum award possible for overall project 
completion. 
   
Good Performance: The client on this project, the Town 
of Blacksburg was satisfied with the performance on this 
project.  As evidenced by the letter shown here, The Town 
Transportation Manager noted that “the project went 
better than one could have ever imagined it could go.”   
   
Lessons learned:  This project was administered by the 
Town of Blacksburg, with oversight by VDOT, so it could 
have turned into a bureaucratic nightmare, but regular 
meetings between these two agencies and the contractor, 
as well as a partnering atmosphere by all concerned, 
produced a construction project that was a model for how 
you should do it.  The lesson moving forward is keep all 
stakeholders in the loop as the project progresses. 
 
Integrated Team:  English included all stakeholders in 
discussions on this project.  Team members at all levels 
worked together towards the common goal of completing 
this project with quality ahead of schedule.  This 
performance would not be possible without an integrated 
team.  English also saw the Town as a member of the team 
and, as noted by the Transportation Manager, English 
“worked hard at saving the project money.”   English saw 
saving project money as a benefit to the team as a whole.  
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Work by Lead Contractor – three (3) projects which best illustrates current qualifications relevant to this Project. 

a. Project Name &  
 Location b. Narrative describing nature of Firm’s Responsibilities 

c.  Client/Owner/Project Manager who can verify 
Firm’s responsibilities. 
Include address and current phone number 

d. Contract 
Completion 
Date  

 (original)  

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Cost (in Thousands) 

Original Contract 
Value 

Final or 
Estimated 

Contract Value 

Dollar Value of 
Work for Which 

Firm Was/Is 
Responsible 

 
ROUTE 30 
Hanover / Caroline 
Counties 
 
 
 
 

 
This project consisted of adding two new parallel lanes to 1.33 miles of Route 30 at the 
new location of the Virginia State Fairgrounds. It included a new bridge over the North 
Anna River, extending quad. 72” concrete drainage pipes, approximately 119,000 CY of 
excavation, 8” water line with river crossing, 39,000 tons of asphalt paving and storm 
drainage. The project was extremely time sensitive due to the State Fair’s schedule and was 
completed early with English collecting an incentive for early completion. 
 
Traffic on Route 30 is very heavy during commute times and all traffic needed to be 
maintained through the work site throughout the project.  No unscheduled traffic delays 
occurred during the construction of this project.  

 

 
Virginia Department of Transportation 
87 Deacon Road 
Fredericksburg, VA  22405 
Mr. Kenny Quesenberry 
Project Manager 
P: 804 603-5091  
 
 

 
2007 

 
2007 

 
$11,000 

 
$11,000 

 
$11,000 

 

Scope and Complexity:  This project is similar to Valley 
View Interchange as it includes a road widening and a 
bridge replacement.  The added components of 
maintaining traffic through the work zone and a hard 
end date also add to the applicability of this project to 
show the ability of English to complete the Valley View 
Interchange project. 
 

Successful Delivery:  English received a performance 
bonus on this project by completing the work ahead of 
schedule.  This project was delivered successfully. 
   
Good Performance: The VDOT District Administrator 
and the VDOT Construction Manager were very pleased 
with the performance of English on this project, as 
evidenced by the letter shown.  It was noted that the staff 
worked “in an exceptional manner reflecting the true 
spirit of partnering.”  The District Administrator went on 
to say that the English team members “are to be 
commended for their performance and professionalism.”   
English had good performance on this project. 
   
Lessons learned:  VDOT and English worked side by 
side on this project in the true spirit of partnering.  All 
team members were reminded during this project that we 
are all on the same side and want the same outcome: a 
quality project on time that everyone can be proud of.  
This project served as a reminder to the power of 
partnering and English now recommends partnering on 
their projects. 
 
Integrated Team: The success of this project would not 
be possible without an integrated team of all members.  
This component builds the fact that English relies on an 
integrated team to successfully complete projects. 
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Work by Lead Contractor – three (3) projects which best illustrates current qualifications relevant to this Project. 

a. Project Name & 
Location b. Narrative Describing Nature of Firm’s Responsibilities 

c. Client/Owner/Project 
Manager who can 
verify Firm’s 
responsibilities.  
Include address and 
current phone number. 

d. 
Contract 

Completion 
Date 

(Original) 

e. 
Contract 

Completion 
Date 

(Actual or 
Estimated) 

f. Estimated Value (in Thousands) 

Original 
Contract 
Value 

Final or 
Estimated 
Contract 
Value 

Dollar Value 
of Work for 
Which Firm 
Was/Is 
Responsible 

1. Route 28 
Corridor 
Improvements 
Project  

Fairfax and 
Loudoun 
Counties, 
Virginia 

DESIGN-BUILD 

 
 

Dewberry, in the role of the Lead Designer as part of the Design-Build Team, was selected by VDOT on the first Public-Private Transportation Act (PPTA) Project to be 
implemented in the Northern Virginia area. This design-build project includes design and construction of ten grade-separated interchanges to replace at-grade signal-controlled 
intersections along heavily-traveled Route 28 between I-66 and Route 7. Dewberry is responsible for all preliminary and final roadway and interchange design, bridge design, 
stormwater management, mapping, surveys, geotechnical investigations, environmental investigations, permitting, lighting design, utility relocation designs, floodplain studies, 
maintenance-of-traffic design and construction inspections.  The original six interchanges were completed and opened to traffic on schedule before May 2007.  The success and 
timely completion of the first six interchanges was a key element in the decision by the Tax District landowners, Loudoun County, Fairfax County and VDOT to extend the contract 
by issuing a change order for the remaining four (4) interchanges, which were completed and opened to traffic by November 2009.   
In addition to the ten interchanges being constructed, the Team was also responsible for design and construction of numerous secondary road improvements including the widening of 
Centreville Road from two-lanes to four-lanes, a new four-lane section of Loudoun County Parkway from Smith Switch Road to Route 7, a new four-lane section of Atlantic 
Boulevard (including a new bridge over the  W&OD Trail), and two additional sections of Pacific Boulevard, from Sterling Boulevard to Cedar Green Road and Severn Way to 
Nokes Boulevard.  The Team is responsible for all design, permitting, right-of-way acquisition (residential and commercial properties), utility relocations, construction, quality 
assurance and quality control for all project work.   
The Design-Build Team worked diligently to accelerate portions of projects so that right-of-way acquisitions and utility relocations did not need to be completed prior to the start of 
construction.  Constant communication between construction and design staff, facilitated by weekly meetings, helped to identify critical packages which needed to be finished early.  
In several cases, this resulted in advance steel packages for bridges, advance detour and MOT packages, or stand alone utility packages.  
The lessons learned from the construction of the various interchanges and secondary road improvements on the Route 28 project will be utilized to assure expedited delivery of the 
this project for VDOT. The knowledge of how to assess the critical path and prioritize items such as environmental permitting; utility easements, utility relocations, and avoidance of 
utility impacts; right-of-way issues, in particular issues with land owned by federal agencies; phased design development that coincides with construction activities; and proper 
construction execution and delivery are all processes that our Team has worked through in coordination with VDOT.  With ten interchanges and five secondary road projects, the 
Route 28 Corridor Improvements Project is essentially equivalent to completing fifteen projects simultaneously for VDOT in the expedited design-build delivery mode.  Our proven 
work processes and coordination not only with our Team, but with VDOT and all appropriate stakeholders will be utilized to make the I-581 Valley View Boulevard Interchange 
Project a success. 
A specific example of the lessons learned on Route 28 that will be utilized on this project is the advance consideration of the maintenance of traffic (MOT) issues and opportunities to 
mitigate them.  For instance, at the Route 28/Willard Road Interchange, we recognized that existing northbound traffic turning left to go west on Willard Road was backing up into the 
mainline travel lane of Route 28. As we initiated design of a detour intersection, we proposed geometry that would allow construction of dual left turn lanes at this location instead of 
the single left.  This additional capacity provided during the MOT phase has greatly reduced potential congestion and safety hazards during construction, and in fact provided 
additional capacity beyond what existed, at no cost to VDOT. 
Another example occurred at the Route 28/Westfield Blvd. Interchange where our design and construction teams worked together to establish unique profiles for our detour phase that 
worked to dramatically reduce the time necessary to switch from the detour phase to the final interchange operation. This significant switch-over phase, which initially was projected 
to take weeks to accomplish (building up from the temporary detour elevations to the final roadway elevations and then paving) was planned instead to be completed over a three day 
period.  The actual switch-over phase was then completed even faster than planned, which was done in just a twenty-four hour period. This significantly reduced impact to the public 
and was only possible as a result of the extensive planning and coordination by the Design, Construction and VDOT Teams.    
Another lesson learned on Route 28 is the issue of the potential for significant scour issues associated with bridge crossings over streams. At the Route 28/Frying Pan Road 
Interchange, we completed the detailed hydraulic analysis for the 500 year storm which required the proposed footings to be set much lower than the footings previously built for 
bridges in this same vicinity (due to changes in hydraulic design requirements in recent years).  
Additionally, extensive coordination with numerous parties for the replacement Sully Access Road was necessary as part of the Route 28/Barnsfield Road Interchange Project. 
Significant differences between the Metropolitan Washington Airports Authority (MWAA) and the Fairfax County Park Authority (FCPA) prevented the scheduled construction of 
the access road. This had the very real potential to have delayed the opening of the interchange, the only access to the newly constructed Air and Space Museum at Dulles Airport. 
Through close coordination with VDOT, Dewberry created and implemented temporary access plans, which allowed the interchange to open on time. Over the next four (4) years, 
Dewberry, and VDOT worked extensively with MWAA, FCPA, various historic and regulatory agencies, and adjacent property owners to resolve any conflicts to allow design and 
construction of the access road to move forward.  
Finally, on the Route 28/Nokes Blvd. Interchange, the discovery of approximately 49 historical graves in the vicinity of the proposed interchange could have caused significant delays 
to the schedule for design and construction. Dewberry worked with the Department of Historical Resources (DHR), Loudoun County, and the descendants of the family cemetery to 
catalog and disinter the remains and relocate them to a cemetery location acceptable to the descendants.  This potentially sensitive issue was coordinated swiftly and with appropriate 
sensitivities, which allowed the gravesites to be relocated and the project to proceed without impact to schedule.  

VDOT 
Northern Virginia 
District Office 
14685 Avion Parkway 
Chantilly, VA 20151 
Ms. Susan Shaw PE, 
Project Mgr. 
p. 703.383.2824 
f. 703.383.2844 

May 
2007 

 

 

Nov 
2009* 

 

 

168,963 

 

 

329,964* 

 

 

 25,740 

 

*Difference 
Due to 
Owner added 
scope 

*Difference 
Due to 
Owner added  
scope 



ATTACHMENT 3.4.1(b)  
LEAD DESIGNER – WORK HISTORY FORM 
 

 page I W-5 

 

Work by Lead Contractor – three (3) projects which best illustrates current qualifications relevant to this Project. 

a. Project Name 
& 

Location 
b. Narrative describing nature of Firm’s Responsibilities 

c. Client/Owner/Project 
Manager who can 

verify Firm’s 
responsibilities.  

Include address and 
current phone number. 

d. 
Contract 

Completion 
Date 

(Original) 

e. 
Contract 

Completion 
Date 

(Actual or 
Estimated) 

f. Estimated Value (in Thousands) 

Original 
Contract 

Value 

Final or 
Estimated 
Contract 

Value 

Dollar Value 
of Work for 
Which Firm 

Was/Is 
Responsible 

(2.) Dulles 
Greenway 
Capital 
Improvement 
Program 

Loudoun 
County, 
Virginia 

DESIGN-

BUILD 

 

The Design-Build Team constructed the Dulles Greenway Capital Improvement Program. This $71 million design-
build program included two new interchanges at Route 653 and Route 654 (Battlefield Parkway), widening of the 
mainline roadway from four to six lanes, expansion of the mainline toll plaza from ten to eighteen lanes, four new 
ramp toll plazas, widening of the 660’ bridges over Goose Creek, a new ramp from the main toll plaza directly into 
Dulles Airport, and modifications to the existing Route 606 Interchange to add the ultimate ramp network and 
complete the cross-road widening.  Following the start of construction, the Owner decided to add the design and 
construction of the ultimate improvements to the Route 772 Interchange to the contract, which was completed within 
the original contract timeline. Dewberry provided all roadway and interchange design, bridge design, stormwater 
management, aerial mapping, surveying, geotechnical investigations, floodplain studies, scour analysis, 
environmental investigations permitting, maintenance-of-traffic design, and utility relocation design.  In addition to 
design and permitting, Dewberry also contracted separately with Trip II to provide all QA and QC Testing and 
Inspection Services for the project. 

While the layout for each improvement was anticipated in the 1980’s and 1990’s, several improvements were 
modified based on adjacent development and to work with ongoing site plans, as well as the need to avoid all right-of-way acquisition. This design process required close 
coordination with VDOT, Loudoun County, the Town of Leesburg, MWAA, the US Army Corps of Engineers, the Department of Environmental Quality, as well as other 
permitting agencies.  

A major criteria to this Design-Build Project was the maintenance-of-traffic of over 75,000 vehicles per day on the existing Greenway, and the need to avoid traffic 
impacts so as to not reduce ridership and therefore revenue for the Owner. Dewberry worked together with the Owner to create a Transportation Management Plan that 
minimized traffic disruptions during construction. Because of this planning there was no loss of capacity during construction. 

In order to assure minimal disruption to traffic, our design-build team developed a maintenance of traffic (MOT) plan for the mainline Greenway widening that 
maintained the full travel lane widths and provided a full lane outside shoulder during construction. Temporary improvements with additional asphalt depths (milling and 
overlay) was required in order to shift traffic out onto the outside shoulders, similar to what our design had done in the past for VDOT on such projects as the I-66 
widening. 

Many of the lessons learned and processes of coordination expected between Dewberry, and VDOT that were utilized on the Greenway to advance the design and 
construction activities will be used on this project. Identification of critical path activities and priorities were completed in coordination the owner (TRIP II) as well as 
VDOT, which was involved in reviews and approvals.  Multiple plan packages were developed as noted above, structural steel packages were completed in advance (to 
assure this long lead item was delivered to the site on time), environmental permitting was advanced (with early design support identified and completed to support this 
effort), and emphasis given to completing the mainline Greenway widening in a fashion to minimize disruption to the traveling public.   

A specific example of a lesson learned on the Greenway involved interaction with the  Town of Leesburg. Leesburg requested that we provide separate-format grading 
plans and other information to them for the Battlefield Parkway Interchange, in addition to the VDOT plans that we were preparing for the balance of the project. In order 
to not impact the project schedule, our design team produced a separate set of grading plans and other information and the Construction team resequenced the work. As a 
result, the Battlefield Parkway Interchange opened on time. 

The Team also coordinated with the Greenway owner, the Town of Leesburg, and the adjacent developer to incorporate auxiliary lanes and intersection improvements 
that assured there would be no reconstruction efforts needed by the Greenway, the developer, the Town, or VDOT.   The need to coordinate with the many intersecting 
roadways and work through issues with adjacent developers, utility owners and Loudoun County was something our Team did as part of the Greenway and is prepared to 
do on the I-581 Valley View Boulevard Project. 
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(3.)Battlefield 
Parkway Design-
Build Project 

Leesburg, Virginia 

DESIGN-BUILD 

 

Dewberry, serving as the Lead Designer, was selected by VDOT using the Department’s design-build procurement 
process to design and construct 0.7 miles of four-lane roadway, including dual 1,250 foot long bridges spanning the 
W&OD Trail and the Tuscarora Creek Floodplain.  Dewberry provided all roadway design, bridge and structural 
design, geotechnical investigations and recommendations, stormwater management, floodplain studies, scour analysis, 
environmental investigations, permitting, maintenance-of-traffic, utility relocation design, landscaping design, and 
lighting design. This project required close coordination with the Northern Virginia Regional Park Authority 
(NVRPA) and DHR to reduce impacts and provide mitigation related to a new bridge over the W&OD trail.  
Coordination was also required with the Town of Leesburg, along with VDOT in the plan review process. 

Through coordination with VDOT, the Town of Leesburg and adjacent landowners, Dewberry also successfully added 
ultimate intersection improvements at Russell Branch Parkway to the project.  This addition will result in the Town 
not needing to reconstruct the roadway when Russell Branch is extended.  Based on this early and constant 
coordination, a better overall product was delivered to VDOT, adjacent landowners and the traveling public. 

Dewberry also provided the QA and QC Testing and Inspection as part of the Design-Build Team, providing these 
services in conformance with the latest VDOT Design-Build requirements.  Per current VDOT requirements, our Team also provided the independent Quality Assurance 
Manager (QAM) for the testing and inspection. This specific expertise will be implemented on the I-581 Valley View Boulevard Interchange Project for VDOT. 

An example of the Team working towards an outstanding final product on the Battlefield Parkway Project was the need to provide a quick analysis of the future Route 
7/Battlefield Parkway Interchange, including preliminary vertical alignments. Although there are no immediate plans or funding to construct this interchange, nor was this 
analysis a Contract requirement, Dewberry analyzed available information to confirm the future interchange configuration that would cause the least impact to the 
Parkway under construction by our Team. This preliminary study allowed our Team to confirm for VDOT and the Town of Leesburg that our initial vertical alignment 
for Battlefield Parkway approaching Route 7 worked well with the future grade separation planned for the Route 7/Battlefield Parkway Interchange.  

Our Team also worked with VDOT and the Town after discovering issues with an existing box culvert previously constructed by the Town as part of a separate project.  
After much analysis and coordination, we were able to incorporate the appropriate modifications and corrections into our project without delays to the overall schedule or 
future corrective reconstruction.     

Another example of a lesson learned on this project was related to the impacts and opportunities for future development of an adjacent private property owner.  Our Team 
worked with VDOT and the Town of Leesburg throughout preliminary and final design to minimize the size of a preliminary stormwater management pond and 
coordinate their future entrances. This helped facilitate the right-of-way negotiations and should produce future benefits for the landowner, Leesburg and VDOT.  On this 
project, there will likely be many issues with adjacent property owners, where the experience and flexibility of our Team will help VDOT  make the project a success.   
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Section 3.5.1 Critical Risk #1 – Karst Topography: The karst geology and associated soil and rock 
conditions underlying the site have the potential to affect several key aspects of project construction: bridge 
design; stream relocation; excavation; and stormwater management: all of which could influence both cost and 
project scheduling. Our team identified the risk through geological mapping, previous exploration results for the 
site, history of previous karst repair in the area, and our experience with transportation and other projects in the 
vicinity with similar subsurface conditions. Additionally, regulatory agencies review karst areas with great 
scrutiny and often require dye studies to determine potential impacts to threatened and endangered species in the 
vicinity. The recent geotechnical data report identifies: anecdotal information from VDOT regarding karst 
repairs in the vicinity; soft (weight-of-hammer and weight-of-rod) residual soils; soils with high moisture 
contents; seamy bedrock with low coring recovery and RQD values; erratic rock surface elevation; and loss of 
drilling water during coring. The report notes recent borings near the northern abutment and eastern side of the 
interior bent did not encounter competent rock. 
The foundations for the bridge widening will likely be supported by deep foundations bearing in the underlying 
rock. The identified seamy rock conditions will impose challenges to construction of drilled piers including 
excavation, identification of suitable bearing elevation, and sealing off water intrusion during excavation. Where 
driven piles are considered, an erratic rock surface with mud seams and throats can result in challenges for 
installation. Stormwater basins may require the incorporation of liners in order to reduce risk of sinkhole 
development. During grading activities, particularly where significant cuts are required such as Ramp “X,” repair 
of exposed karst features may be required. Foundation preparation for fill embankments may be affected by soil 
conditions typical of karst areas, including consideration for compression of soft zones, addressing soft 
conditions prior to fill placement, and moisture conditioning of wet, susceptible borrow soils. 
The risks imposed by the local karst geology can be mitigated by sufficient exploration and identification of 
areas of greatest concern, through design considerations such as selection of appropriation foundations systems 
and location of stormwater structures and the stream relocation away from areas of concern where possible, and 
by following proper procedures for cut and fill. In some areas, additional exploration will be required to better 
identify and characterize competent rock support for bridge foundations. Also, use of electrical resistivity (ER) 
surveying and pressuremeter testing can provide enhanced characterization of zones prone to karst. The results 
of additional exploration and surveying may then allow for consideration of foundation systems appropriate to 
the identified rock condition. Identification of significant compressible zones will allow for design 
considerations for embankment construction which can reduce settlement potential at deep embankments, 
particularly adjacent to abutments. Our team will work with VDOT to identify issues and options to work 
towards an optimal solution for any karst geology encountered in an effort to extend the overall life of the 
product and reduce maintenance requirements. 
Critical Risk #2 – Project impacts associated with Lick Run: Lick Run is located in a designated FEMA 
floodplain, Zone AE, and floodway per FEMA MAP 51161C01162G. The proposed roadway fill encroaches 140 
linear feet of Lick Run and its associated floodplain and floodway. Even though no rise in the base flood 
elevation is proposed per the NEPA document, potential effects from the proposed floodway 
modifications/mitigation require the submittal of a Conditional Letter of Map Revision (CLOMR) and a Letter of 
Map Revision (LOMR) as required in the existing NEPA document and by FEMA. Obtaining CLOMR and 
LOMR approval can influence project scheduling. 
The stream relocation issue also drives the amount of property acquisitions necessary to mitigate the impacts. 
One of the issues raised by the adjacent residents at the public meeting was potential flooding. The notification 
requirements of the CLOMR process could be catalyst for public opposition.  
Stream impacts and relocations are a sensitive issue with the regulatory agencies, and could influence project 
permitting timeframes, costs, and requirements. Detailed avoidance and minimization alternatives are required 
during the permitting process. This alternative analysis must give a detailed description of the considered 
measures to avoid the impact, minimize the impact, as well as offer adequate mitigation strategies. Stream 
mitigation criteria now require natural stream channel design with vegetated bankfull benches and banks. It is 
preferred by the regulatory agencies that the stream connects to a forested floodplain riparian area. Not only is 
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the stream relocation a scheduling risk, it is also subject to the karst topography challenge as outlined in Risk #1. 
The risk is critical because the process requires public notification, FEMA review time, and comments 
associated with the City of Roanoke, FEMA and VDOT in the preparation of these CLOMR and LOMR 
documents. Avoidance and minimization measures taken to reduce impacts to the natural stream and floodplain 
will need to be adequately documented and appropriate mitigation approved by the environmental reviewing 
agencies during permitting as necessary. Additional project modifications brought on by CLOMR and permitting 
agency comments could lead to NEPA reevaluations. 
Our team has over 20 years of experience supporting FEMA in Region 3 (Virginia, Maryland and Washington 
DC) providing everything from over 1000 CLOMR and LOMR independent reviews to floodplain and floodway 
mapping. Also, our team has completed over 50 CLOMRs and LOMRs for various clients. Additionally, we 
have supported VDOT under the Open End Drainage and River Mechanics Contracts analyzing and assessing 
impacts to floodplains and floodways statewide for 17 years. 
We have highly qualified permitting staff that has been permitting transportation projects in Virginia for over 20 
years. Our team has insight as to regulatory agency requests, design requirements, and how to negotiate what is 
practicable for the client to minimize scheduling delays and incorporate the anticipated delays into the project 
scheduling.  
Our team will work with VDOT to take a comprehensive review of the proposed impacts and analyze potential 
alternatives which could minimize those impacts. This minimization approach not only addresses the floodplain 
issue, but the regulatory permitting issue as well. The key to the CLOMR is to ensure that the actual flow 
conveyance is maintained from existing to proposed conditions. The team will reduce flooding impacts by 
excavating the same amount of fill volume to not have a rise in the 100-year water surface elevation and 
addressing local residence concerns with existing and future flooding. Another alternative is to work with VDOT 
to investigate either revising the loop ramp geometry within the commitments of the approved Interchange 
Modification Report (IMR) or propose an additional segment of retaining wall to minimize the amount of stream 
relocation needed. This could also provide significant overall project savings. 
Critical Risk #3 – Utilities and Right-of-Way: Relocating utilities and acquiring right-of-way are 
significant, interconnected schedule risks, and reliant upon third party cooperation. Utility relocation routes have 
to be finalized in order for easements to be determined. Electric and communication utility owners often have 
regional, instead of local, representatives and can be subject to reassignment in the event of emergencies. 
Acquiring right-of-way and easements from individual landowners requires either their consent or a longer 
process of condemnation. If the adjacent property owners are not cooperative, the acquisition process will 
quickly affect the project critical path. The project documents propose the relocation of five families. Risks 
include finding suitable relocation housing for each family and asbestos abatement prior to demolishing the 
existing structures. The risks can affect the schedule when they exceed the anticipated time frames. If evictions 
are required, the process may take 60 to 120 days. The proposed Valley View Boulevard will affect the parking 
and possibly drainage in the parking area of several retail stores. The Commonwealth has a cost risk related to 
damages for any lost parking spaces at the existing retail stores on the northwest quadrant of the interchange. 
We have extensive experience successfully using the VDOT Utility Manual for utility relocations and familiarity 
with the 2011 changes with regard to prior rights. The design team will first attempt to avoid as many relocations 
as possible. The unavoidable effects will be prioritized based on the lead time required for relocation. Right-of-
way acquisitions will have to follow the VDOT Right-of-Way Manual of Instructions due to federal funding 
requirements. On the Best Buy, Staples, Target, and PetSmart parcels, our team will analyze the impacts of the 
proposed Valley View Boulevard typical section and determine if slight design modifications, such as profile 
adjustments or retaining walls, can reduce the amount of potential damages incurred by the loss of existing 
parking spaces. The existing sanitary sewer along Lick Run may have to be relocated; our team has many years 
of experience in both design and construction of municipal water and sewer relocations. Finally, we will work 
with the VDOT Western Region Right-of-Way staff and the Region Utility staff to ensure that proper procedures 
are followed for reimbursement of federal funding. 
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(Screen Id:/Corp_Data_Inquiry) 

12/05/11

CISM0180 CORPORATE DATA INQUIRY 07:38:43

CORP ID: 0054199 - 5 STATUS: 00 ACTIVE STATUS DATE: 01/15/03

CORP NAME: ENGLISH CONSTRUCTION COMPANY, INCORPORATED

DATE OF CERTIFICATE: 12/16/1946 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: JAMES P KENT JR

STREET: 525 7TH ST AR RTN MAIL:

PO BOX 299

CITY: ALTAVISTA STATE : VA ZIP: 24517

R/A STATUS: 4 ATTORNEY EFF. DATE: 11/08/05 LOC 115

ACCEPTED AR#: 210 30 3422 DATE: 12/08/10 CAMPBELL COUNTY

CURRENT AR#: 210 30 3422 DATE: 12/08/10 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 670.00 670.00 100,000

: 
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https://cisiweb.scc.virginia.gov/instant.aspx
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11/28/11

LLCM3220 LLC DATA INQUIRY 08:56:52

LLC ID: S044733 - 6 STATUS: 00 ACTIVE STATUS DATE: 10/14/09

LLC NAME: DEWBERRY & DAVIS LLC

DATE OF FILING: 01/01/2000 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF FILING: VA VIRGINIA MERGER INDICATOR:

CONVERSION/DOMESTICATION INDICATOR:

P R I N C I P A L O F F I C E A D D R E S S

STREET: 8401 ARLINGTON BLVD

CITY: FAIRFAX STATE: VA ZIP: 22031-0000

R E G I S T E R E D A G E N T I N F O R M A T I O N

R/A NAME: CORPORATION SERVICE COMPANY

STREET: Bank of America Center, 16th Floor

1111 East Main Street RTN MAIL:

CITY: RICHMOND STATE: VA ZIP: 23219-0000

R/A STATUS: 5 ENTITY AUTHORIZ EFF DATE: 04/29/11 LOC: 216 RICHMOND CITY

YEAR FEES PENALTY INTEREST BALANCE

12 50.00 50.00
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CISM0180 CORPORATE DATA INQUIRY 08:48:25

CORP ID: F128486 - 0 STATUS: 00 ACTIVE STATUS DATE: 02/26/97

CORP NAME: DEWBERRY & DAVIS, INC.

DATE OF CERTIFICATE: 02/26/1997 PERIOD OF DURATION: INDUSTRY CODE: 73

STATE OF INCORPORATION: NC NORTH CAROLINA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CORPORATION SERVICE COMPANY

STREET: Bank of America Center, 16th Floor AR RTN MAIL:

1111 East Main Street

CITY: RICHMOND STATE : VA ZIP: 23219

R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 04/29/11 LOC 216

ACCEPTED AR#: 211 50 2046 DATE: 01/21/11 RICHMOND CITY

CURRENT AR#: 211 50 2046 DATE: 01/21/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 100.00 1,000

: 
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CISM0180 CORPORATE DATA INQUIRY 08:35:55

CORP ID: 0349742 - 7 STATUS: 00 ACTIVE STATUS DATE: 11/17/89

CORP NAME: NXL CONSTRUCTION CO., INC.

DATE OF CERTIFICATE: 11/17/1989 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: NICOMEDES L DE LEON

STREET: 9606 GEORGE'S BLUFF RD AR RTN MAIL:

CITY: RICHMOND STATE : VA ZIP: 23229

R/A STATUS: 2 OFFICER EFF. DATE: 10/08/98 LOC 143

ACCEPTED AR#: 211 16 4444 DATE: 09/20/11 HENRICO COUNTY

CURRENT AR#: 211 16 4444 DATE: 09/20/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 100.00 5,000

: 
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https://cisiweb.scc.virginia.gov/instant.aspx
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 SCC Home
Contact SCC

Site Map
Searc

  

(Screen Id:/Corp_Data_Inquiry) 

12/07/11

CISM0180 CORPORATE DATA INQUIRY 09:03:32

CORP ID: F051099 - 2 STATUS: 00 ACTIVE STATUS DATE: 09/30/05

CORP NAME: GREENHORNE & O'MARA, INC.

DATE OF CERTIFICATE: 05/30/1986 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: MD MARYLAND STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CT CORPORATION SYSTEM

STREET: 4701 COX RD STE 301 AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23060 6802

R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 01/05/04 LOC 143

ACCEPTED AR#: 211 08 3676 DATE: 04/21/11 HENRICO COUNTY

CURRENT AR#: 211 08 3676 DATE: 04/21/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 1,700.00 1,000,000

: 

Page 1 of 1

https://cisiweb.scc.virginia.gov/instant.aspx
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Home | Site Map | About SCC | Contact SCC | Privacy Policy 

 

Welcome to SCC eFile  
Business Entity Details 

ACCUMARK, INC.

SCC ID: 04407458  
Business Entity Type: Corporation  

Jurisdiction of Formation: VA  
Date of Formation/Registration: 1/30/1995  

Status: Active  
Shares Authorized: 500  

    

Principal Office

9500 KING AIR COURT  

ASHLAND  VA  23005  

 
Registered Agent/Registered Office

W RAND COOK 

8122 MECHANICSVILLE PIKE     

    

MECHANICSVILLE VA 23111 

HANOVER COUNTY 142   

Status: Active   

Effective Date: 7/18/2002   

 
 

View Entity's eFile History  

  

 
 

Users are encouraged to create an SCC eFile account to:

Conveniently monitor business entities through the use of a "Favorit•
Perform easy step-by-step online transactions for certain types of fil
such as registered agent changes

•

Quickly access online filing history •

To view our Privacy Policy, click here 
 

Login   Create Account  
 

Order certificate of good standing   New Search   Back   Homepage

 
 
Screen ID: e1000 

Need additional information? Contact sccinfo@scc.virginia.gov Website questions? Contact: webmaster@scc.virginia.gov 

We provide external links throughout our site.    

 PDF(.pdf) Reader     Excel (.xls) Viewer  PowerPoint (.ppt) Viewer      Word (.doc) Viewer 

 

Search SCC  Go  SCC eFile > My Services > Entity Search > Entity Details 

SCC eFile

SCC eFile Home Page
Business Entity Search
Certificate Verification
Log In
FAQs
Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

Q u i c k  L i n k s

Division Home

Division Contact

Laws & Regulations

Bulletin Archive

External Links

        

Page 1 of 1

https://sccefile.scc.virginia.gov/BusinessEntity/BusinessEntityDetails.aspx?enc=ZXYNlGQX7mOeb0fRDLsCVsLvp2X...
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SCC Home  |  Contact SCC  |  Site Map  |  Search    

(Screen Id:/Corp_Registered_Agent_Inquiry) 

06/23/11

CISM3050 REGISTERED AGENT INQUIRY 12:21:40

CORP ID: F115456 - 8 CORP STATUS: 00 ACTIVE

CORP NAME: S&ME, INC.

CURRENT REGISTERED AGENT:

NAME: CT CORPORATION SYSTEM

STREET: 4701 COX RD STE 301

CITY: GLEN ALLEN STATE: VA ZIP: 23060-6802

STATUS: 5 B.E. AUTH EFF DATE: 01/05/04 LOC: 143 HENRICO COUNTY

OLD REGISTERED AGENT:

NAME: COMMONWEALTH LEGAL SERVICES CORPORATION

STREET: 4701 COX RD STE 301

CITY: GLEN ALLEN STATE: VA ZIP: 23060-6802

STATUS: 5 B.E. AUTH EFF DATE: 06/05/00 LOC: 143 HENRICO COUNTY
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 SCC Home
Contact SCC

Site Map
Searc

  

(Screen Id:/LLC_Data_Inquiry) 

12/01/11

LLCM3220 LLC DATA INQUIRY 09:04:29

LLC ID: S120821 - 6 STATUS: 00 ACTIVE STATUS DATE: 04/16/04

LLC NAME: ECS - Mid-Atlantic, LLC

DATE OF FILING: 04/16/2004 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF FILING: VA VIRGINIA MERGER INDICATOR:

CONVERSION/DOMESTICATION INDICATOR:

P R I N C I P A L O F F I C E A D D R E S S

STREET: 14026 THUNDERBOLT PL STE 100

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R E G I S T E R E D A G E N T I N F O R M A T I O N

R/A NAME: JAMES A ECKERT

STREET: 14026 THUNDERBOLT PL STE 100

RTN MAIL:

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R/A STATUS: 2 O/D OF CORP M/M EFF DATE: 04/16/04 LOC: 129 FAIRFAX COUNTY

YEAR FEES PENALTY INTEREST BALANCE

11

Page 1 of 1

https://cisiweb.scc.virginia.gov/instant.aspx
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~--------~--------~---------~--------- ---------------------------------------,

DEPARTMENT OF PROFESSIONAL ANDOCCUPATIONAL REGULATION
r----- ---.., COMMONWEALTH OF VIRGINIA '

E?CPIRESON

02-29-2012

NUMBER

0411000678
9960 Mayland Dr., Suite 400, Richmond, VA 23233

Telephone: (804) 367-8500

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS
AND LANDSCAPE ARCHITECTS

BUSINESS ENTITY BRANCH OFFICE REGISTRATION

PROFESSIONS: ENG, LS

NXL CONSTRUCTION CO INC
NXL CONSTRUCTION SERVICES INC.
2870-C SOUTH MAIN ST.
HARRISONBURG, VA 22801

ALTERATION OF THIS DOCUMENT, USE AFTER EXPIRAnON, OR USE BY PERSONS OR FIRMS OTHER
THAN THOSE NAMED MAY RESULT IN CRIMINAL PROSECUTION UNDER THE CODE OF VIRGINIA.

(SEE REVERSE SIDE FOR NAME ANDIOR ADDRESS CHANGE)~--~ - -.-,..,. -- - _. --- ,

(POCKET CARD) COMMONWEALTH OF VIRGINIA (DETACH HERE)

BOARD FOR APELSCIDLA
BUSINESS ENTITY BRANCH OFFICE REGISTRATION
NUMBER: 0411000678 EXPIRES: 02-29-2012
PROFESSIONS: ENG, LS

NXL CONSTRUCTION CO INC
2870-C SOUTH MAIN ST.
HARRISONBURG, VA 22801

I
I
I
I

CTION SERfES INC.

I
I
I
I

DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION
9960 Mayland Dr., SuRe 400, Richmond, VA 23233

ALTERATION OF THIS DOCUMENT, USE AFTER EXPIRAnON, OR USE BY PERSONS OR FIRMS OTHER THAN THOSE NAMED MAY RESULT IN CRIMINAL PROSECUTION UNDER THE CODE OF VIRGINIA_ (8/08)
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Appendices
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ATTACHMENT NO. 3.2.5(b) 
 

CERTIFICATION REGARDING DEBARMENT 
LOWER TIER COVERED TRANSACTIONS 

 
 

Project No.:  0581-128-109, P101, RW201, C501, B627 
  
     
1) The prospective lower tier participant certifies, by submission of this proposal, that neither it 

nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded from participation in this transaction by any Federal department or 
agency. 

 
2) Where the prospective lower tier participant is unable to certify to any of the statements in this 

certification, such prospective participant shall attach an explanation to this proposal. 
 

 
The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf 
of the offeror for contracts to be let by the Commonwealth Transportation Board. 
 
  
 
____________________  __November 21, 2011________ __President______________  
Signature    Date     Title  
  
__Accumark, Inc._______________________________________________________  
Name of Firm  
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CERTIFICATION REGARDING DEBARMENT 
LOWER TIER COVERED TRANSACTIONS 
(To be completed by a Sub-consultant) 

 

Project No.:  0581-128-109, P101, RW201, C501, B627 
 
1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its 

principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the offeror for contracts to be let by the Commonwealth Transportation Board. 

 

 

_ ____ November 21, 2011        President    
Signature Date Title 

Alvi Associates, Inc.       
Name of Firm 
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I-581 / VALLEY VIEW INTERCHANGE PHASE II, CITY OF ROANOKE, VA 
CONTRACT ID NUMBER: C00016595DB45 

Section 3.2 
LETTER OF SUBMITTAL 

 

  
page | A-10 

 

3.2.6: VDOT Prequalification: English is prequalified to do business with VDOT, as indicated in our 
pre-qualification certificate shown below. 
 




	Text1: 7


