




PC L  C IV IL  C ON ST R U C T OR S, IN C .
Transportation Infrastructure G roup

801 Corporate Center Dr., Suite 130, Raleigh, NC  27607
Telephone:  (919) 859-5210  Fax:  (919) 859-5249

AN EQU AL OPPORTU NITY  EMPLOY ER

Mr. Bryan W. Stevenson, PE                   January 29, 2015
Alternate Project Delivery Office
Virginia Department of Transportation
1401 East Broad Street
Richmond, VA 23219

RE:  Letter of Submittal, Design-Build Military Highway Continuous Flow Intersection
State Project No.: 0165-122-V04, Federal Project No.: STP-5403, Contract ID Number: C00001765DB81

Dear Mr. Stevenson:
3.2.1 PCL Civil Constructors, Inc. (PCL) 801 Corporate Center Drive, Suite 130, Raleigh, NC 27607 is the legal entity 
who will execute the contract with VDOT.
We have examined the RFQ, acknowledge Questions and Answers dated January 13, 2015, attended the Project 
Information Meeting, and visited the project site. PCL appoints the following:
3.2.2 Kevin Ott, DBIA, Design-Build Project Manager, will serve as the point of contact for the Offeror. 

Kevin Ott, DBIA      P: (919) 859-5210
801 Corporate Center Dr., Suite 130    F: (919) 859-5249
Raleigh, NC 27607      krott@pcl.com

3.2.3  Jim Schneiderman, PE, Area Manager & Authorized Signatory, will serve as the principal officer for the Offeror. 
Jim Schneiderman, PE     P: (919) 859-5210
801 Corporate Center Dr., Suite 130    F: (919) 859-5249
Raleigh, NC 27607      jschneiderman@pcl.com

3.2.4 PCL is a corporation titled in Colorado and a wholly-owned subsidiary of PCL Construction Enterprises, Inc. and 
will be the sole major participant firm and responsible party to the Design-Build contract with VDOT. PCL will hold all 
financial responsibility for the contract.
3.2.5 Lead Contractor: PCL Civil Constructors, Inc. (PCL)/Lead Designer: Rummel, Klepper & Kahl, LLP (RK&K)
3.2.6 Affiliated and/or Subsidiary Companies Table (Attachment 3.2.6) is in the Appendix.
3.2.7 Certification Regarding Debarment Forms (Attachments 3.2.7 (a) and 3.2.7 (b) are in the Appendix.
3.2.8 VDOT Prequalification Certificate evidence is included in the Appendix.
3.2.9 A Surety Letter is included in the Appendix.
3.2.10 SCC and DPOR information are listed in Attachment 3.2.10 with supporting documentation in the Appendix.
3.2.11 PCL is committed to achieving a 12% DBE participation goal for the entire value of the contract.

We present to you a design-build team equipped with the experience, knowledge and resources to partner with VDOT in 
successfully delivering the Military Highway Continuous Flow Intersection project.

Sincerely,
PCL Civil Constructors, Inc

Jim Schneiderman, P.E.
Area Manager/Authorized Signatory
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3.3 Offeror’s Team Structure
PCL Civil Constructors, Inc. (PCL) has an industry reputation for delivering outstanding quality to our clients.  
Over the last 15 years, we have successfully delivered over $3.5 billion in Design-Build projects in the United 
States – the vast majority of those contracts delivered ahead of schedule. Our team is founded on local, 
distinguishable designers and subcontractors with extensive VDOT Design-Build experience.
To complement our construction services, PCL has strategically selected Rummel, Klepper & Kahl, LLP 
(RK&K) as our Lead Designer along with the added depth of specialized subconsultants. Together these firms 
make up the PCL Design-Build (DB) team.
3.3.1 Qualifications and Functional Relationships of Key Personnel. PCL’s careful selection of the proposed 
team for the Military Highway CFI DB project will provide VDOT tremendous value in the delivery of this project.  
Our team members are familiar with each other and with VDOT. RK&K has a proven history for providing value-
added solutions and innovation to the DB methodology. RK&K shares PCL’s philosophy of integrity and 
quality.  PCL has an established working relationship with RK&K as evidenced by our collaboration on the pursuit 
of the Yadkin River Bridge DB project. RK&K exhibits an overall strength in managing multi-disciplined DB 
projects with a thorough understanding of VDOT’s design and DB requirements. We also consider VDOT 
management and staff true partners on this project; working shoulder-to-shoulder with the PCL team. This 
relationship will offer true accountability to safely complete the Military Highway CFI DB project within time and 
budgetary constraints.
The PCL team is directed by highly qualified and capable professionals with strong DB experience. All of the 
proposed key personnel have noteworthy experience on transportation projects similar to the roles they have been 
selected for on this project team. A icon is shown next to the names of the personnel that offer previous Design-
Build experience.
 Leading the PCL team is Design-Build Project Manager – Kevin Ott, DBIA (PCL) who is responsible for the 
overall project, construction quality management, and contract administration. He will facilitate communication 
among team partners and adjacent projects, monitor design efforts to proactively eliminate potential constructability 
issues prior to breaking ground, and designate resources to deliver the project on time. It will be his responsibility 
to work with RK&K to ensure that the design is on time and meet VDOT’s specifications. Mr. Ott’s interaction 
from design through construction will include weekly design and construction meetings to discuss how the PCL
team will build the project. Should any issues arise, it is his responsibility to address project issues with the designer, 
construction team, and VDOT. Interaction with the Quality Assurance Manager (QAM) will be continuous to 
ensure that the project complies with the specifications. As demonstrated in the Organization Chart, the following 
Key Personnel will report directly to the Design-Build Project Manager, leading their respective groups.
 Quality Assurance Manager – Thomas Druhot, PE (Quinn), reporting directly to the Design-Build Project 
Manager, will ensure that the construction quality of the Military Highway CFI DB project meets or exceeds the 
VDOT Minimum Quality Control and Quality Assurance Requirements for DB Projects and will ensure all 
construction activities are in compliance with contract documents.  Although Mr. Druhot will report directly to the 
DB Project Manager, he will maintain independence for all Quality Assurance matters including QA testing.  This 
independence is imperative throughout the entire construction process in order to guarantee that each phase 
of construction progresses with the highest standards of quality. Any concerns Mr. Druhot may have will 
immediately be brought to the attention of the DB Project Manager, but will be handled accordingly by Mr. Druhot
himself with full authority to stop work should the necessity arise.  He will have a multi-disciplined staff of 
professionals who have both a respect for established principles and a willingness to develop and utilize new and 
innovative techniques for this project.
 Design Manager – Michael Merritt, PE (RK&K), reporting directly to the Design-Build Project Manager will 
be responsible for providing a quality product, meeting all design milestones and interfaces while exceeding all 
owner’s expectations and ensuring design quality control and assurance. He was chosen specifically for this 
project based on his strong DB experience on many different types of projects. Mr. Merritt is adept at managing 
the overall design process, including monitoring project schedules, assigning staff, reviewing work plans, and 
ensuring that project goals and budgets are met. The DB projects Mr. Merritt manages also include but is not limited 
to right-of-way acquisition, permitting, and utility relocations.  Mike recently completed the 54.4M US 13/US 158 
DB widening project that included many complex intersections and U-turn bulb movements.
 Construction Manager – Charles Mash (PCL), reporting directly to the Design-Build Project Manager, is 
responsible for the day-to-day construction operations of the project. He will be responsible for the site safety, 
working with the Site Safety Manager, as well as the superintendents and project scheduling team.  He will be on-
site for the full duration of construction and he will coordinate with the design staff as needs arise as well as conduct 
constructability reviews and he will keep as-built records.  Quality Control activities fall under his supervision and 
the entire QC team will report to him.  Mr. Mash is a Superintendent with PCL and possesses over 34 years of 
construction experience. 
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 Traffic Operations Designer and Manager – Nick Dais, PE, PTOE (RK&K), reporting directly to the Design 
Manager, will be responsible for providing the design and coordination of traffic control systems. Mr. Dais offers 
more than 16 years of experience managing complex traffic engineering projects that have included operational 
analyses of intersections, interchanges, urban roadway design, pedestrian improvement design, arterials and 
roundabouts, traffic analysis and design, traffic impact studies, traffic signal design, signing and pavement marking 
design, maintenance of traffic plans, and providing transportation support for environmental impact statements. His 
project experience also includes close coordination with local, state and federal agencies to develop of new 
transportation policies and prepare or update a wide variety of technical manuals. He has effectively managed 
projects of various sizes and complexity involving traffic analysis and he has been responsible as task leader for 
several roadway design projects including Design-Build projects.
 Lead Utility Coordination Manager – Dave Plum, PE (RK&K), reporting directly to the Design Manager, will 
provide the utility coordination and relocation efforts. As part of the utility coordination responsibilities, Mr. Plum 
will work directly with PCL and the public and private utility companies to mitigate utility conflicts using the 
guidelines established in the VDOT Utility Manual, Tenth Edition.  Mr. Plum offers more than 34 years of 
engineering design experience with a specialty in public/private utility coordination and relocation.  Mr. Plum has 
provided utility coordination and relocation services for many VDOT projects including serving as the Utility 
Relocation Manager for the ongoing DB Downtown Tunnel/Midtown Tunnel/Martin Luther King Freeway 
Extension Project in Norfolk/Portsmouth, Virginia. 
Additional Design and Construction Support
In addition to the key personnel, we have assembled a highly skilled team of professionals to lead design disciplines 
and construction management, selected because of their proven competencies in engineering, construction and 
Design-Build.  Listed below you will find short biographies on each of these design and construction professionals. 
Each member was hand-selected based on their experience as it relates to this 
project’s scope of work and complexities, as well as their familiarity working 
together as a team.  
CFI Design Expert – John Hock (EDSI) offers 29 years of experience in the civil 
engineering field and has completed more than 140 transportation projects. Design 
complexity of these projects varies from complex intersections to resurfacing and 
widening of residential streets and county roads, to construction of new interstate 
highways and interchanges. His specific asset for this project is his experience 
with the design and construction of Continuous Flow Intersections (CFIs). Mr. 
Hock served as the lead designer for the Route 30 at Summit Drive CFI in Missouri.  
This was only the fifth CFI in the United States and it won the Grand Award in the ACEC/MO 2010 Engineering
Excellence Award Competition. Mr. Hock’s role on this project is as an advisor to the lead designer, RK&K, and 
he is not in an engineering role.
 Roadway Engineer/Deputy Design Manager (DDM) – John McDowell, PE (RK&K) brings more than 34
years of experience in the design and management of complex roadway design projects and will focus on 
roadway and intersection design for this contract. He has been responsible for leading and directing geometric 
design and plans productions for roadway design, preparing Traffic Control Plans, as well as interfacing with the 
various elements of the roadway design including structures, drainage, signals and lighting design. Previous VDOT 
project experience includes multiple task orders under five of RK&K’s current VDOT On-Call Design Contracts, 
as well as previously serving as Deputy Project Manager for the Capital Beltway (I-495) Design-Build HOT Lanes 
project in Fairfax County, VA. For the I-495 HOT Lanes project, Mr. McDowell coordinated with the Washington 
Metropolitan Area Transit Authority (WMATA) for the road widening under the Washington Metro Orange Line 
crossing I-495 at I-66. He led assignments with Fairfax County DOT (FCDOT) in the Tysons Corner area, including 
State Street preliminary alignment just east of this project along Route 7 and Route 7 improvement from Route 123 
to I-495 and the Jones Branch Connector Interchange Improvement with I-495. His experience brings a strong 
understanding of VDOT’s goals for transforming Military Highway into a free flowing roadway. Mr. McDowell
will report to the DM.
 Signing, Striping and Traffic Signals Engineer – Stuart Samberg, EIT (RK&K) has more than 9 years of 
experience and is responsible for all facets of transportation engineering from planning and analysis to design for 
roadways, highways, transit facilities, and bicycle and pedestrian access improvements. He will lead our traffic 
signal design and coordination efforts. Mr. Samberg is experienced in the traffic engineering field and his 
experience includes all aspects of transportation planning and traffic engineering including traffic studies, 
signal design, signal timing optimization, corridor studies, traffic signing and marking plans, maintenance of traffic 
plans, street lighting and intersection geometric improvements. He recently provided traffic analysis to VDOT for 
multiple alternatives along Route 7 from the Route 9 interchange to the West Market Street interchange in Loudoun
County. This analysis included traffic forecasting, traffic modeling, roundabout analysis, signal warrant analysis, 
safety analysis, and access management analysis, with all results being summarized in a report submitted to and 
approved by VDOT and FHWA. Mr. Samberg will report to the DM.
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 Drainage/Hydraulics Design Engineer – Mike Hogan, PE (RK&K) has 16 years of advanced technical 
roadway and drainage training and experience on both rural and urban design projects. His intense hands-
on training and experience provides him with the expertise to handle a wide variety of projects. His project 
experience includes various types of roadway design projects on new location, reconstruction and widening, and 
major drainage improvement projects. Computer skills include MicroStation, IGrds, AutoCAD, and SoftDesk for 
roadway design and GEOPAK Drainage, HY-8, FLOWMASTER, ENSOFT, STORMCAD, HEC-2, HEC-RAS, 
and POND PACK for drainage design. Mr. Hogan also has extensive experience in the field of environmental 
permitting that includes development of permit applications for DEQ/USACE joint permits and also project 
SWPPP’s and associated VSMP permits.  Mr. Hogan will report to the DM.
 Geotechnical Engineer – Mark Scholefield, PE (GET) has over 19 years of experience in geotechnical 
engineering including subsurface investigations and geotechnical engineering analysis for roadways and bridge 
structures.  Typical services include slope stability analysis and design, pavement design, utility installation design, 
dewatering, traffic signal pole design, retaining wall analysis and design, subgrade improvements and stabilization, 
BMP design, and foundation design for culverts.  Mr. Scholefield’s Construction Materials Testing experience 
includes field and laboratory testing of soil and concrete, lime stabilization of subgrades, subgrade improvements, 
soil resistivity testing, permeability testing, inspection of tilt-up paneling, subgrade and foundation soil inspection, 
and monitoring of test pile installation (PDA certified) and load testing. Mr. Scholefield is familiar with the soils 
in the Military Highway project area.
 Utility Designation/Location – Mike Woods (CAR), has extensive experience in the areas of highway design; 
subsurface utility engineering; and utility coordination and relocation. Mr. Woods manages Cardno TBE's 
Richmond, Virginia office, which provides subsurface utility engineering and utility coordination services to 
clients in Virginia and the Mid-Atlantic area. Mr. Woods’ prior experience also includes 12 years with the Virginia 
Department of Transportation (VDOT) working in both the Right-of-Way & Utilities and the Location & Design 
Divisions. Mr. Woods currently manages two Statewide Contracts for VDOT (Statewide Utility Field Inspection / 
Utility Coordination Consulting Services, and Statewide Subsurface Utility Designation and Location Term 
Contract). Mr. Woods will report to the DM.
 Environmental Permitting and Wetland Delineation Coordinator – Ricky Woody, II (RK&K) has more than 
27 years of experience providing project management leading and supporting the preparation of various NEPA 
documents, securing wetlands and water quality permits and promoting compliance with environmental 
clearances for both large and small transportation projects. He has a strong foundation in environmental resource 
studies required for successful document/permit approvals including; wetland delineation, Unified Stream 
Methodology, rare, threatened and endangered species studies, water quality monitoring, habitat assessments, and 
mitigation design. Mr. Woody has experience in performing project reviews and providing corrective action 
recommendations to remain compliant with project specific environmental commitments. He has been involved in 
numerous VDOT projects providing environmental engineering and services and has managed all environmental 
aspects of several major and minor infrastructure projects, including the I-64 Widening and Project 623 Interchange 
Improvements DB Project, Woodrow Wilson Bridge, Manassas Bypass, and Fairfax County Parkway. Mr. Woody
will report to the DM.
 MOT & TMP Plans and Pedestrian Improvements – Ken Yarberry, PE (RK&K) offers over 24 years of 
experience in the civil engineering industry, including leadership roles in construction administration and design 
project management. Mr. Yarberry has more than 12 years of experience in road and highway design, public utility 
relocation, and transportation planning primarily on VDOT projects. Transportation work included as lead 
geometric designer and project engineer on five urban principal arterial and interstate interchange projects, 
preparation of MOT/sequence of construction plans as part of transportation management plans, intersection design, 
design of bicycle and pedestrian facilities, and preparation of erosion and sediment control plans. Additionally, he 
has over 8 years of project management experience leading multi-discipline teams of roadway, traffic, structural, 
and hydraulic engineers. Prior to embarking on his engineering career Mr. Yarberry was an active duty army officer 
in the U.S. Army Corps of Engineers for ten years working in light horizontal construction. He is experienced with 
a many computer specialized software programs, including; MicroStation, IGrds, GEOPAK, Synchro, HCS, 
NETSIM, and Hydraflow. He will report to the DM.
 Public Outreach Manager – Emily Tuttle (PRR) will serve as the Public Outreach Manager. Emily offers more 
than 5 years of experience in the development and implementation of strategic communication programs. She
possesses a thorough knowledge of public and stakeholder activities supporting transportation planning and Design-
Build projects. Working closely with RK&K and VDOT, Ms. Tuttle will prepare strategic communication plans,
crafting the methodology necessary to successfully implement the project public participation program. She will
represent the Project Team at community events and facilitate workshop discussions and manage the preparation 
of informational materials, websites, study documents, and project resource centers. Ms. Tuttle manages the Naval 
Station Norfolk Transit Extension Study (NSNTES) communications for HRT and the City, thereby ensuring 
seamless community engagement and guaranteeing that the project meets local goals and addresses any issues that 
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arise during the study process. She also provides communications and public outreach assistance to the Elizabeth 
River Tunnels transportation corridor improvements project. She will report to the DBPM.
 Design QA/QC Manager – Owen Peery, PE (RK&K) will arrange for all design quality assurance and design 
quality control procedures in accordance with the quality control plan. He will verify that checks and reviews have 
been made prior to submissions, including review comment checking, contract conformance reviews, 
interdisciplinary reviews, and constructability reviews by PCL staff. Mr. Peery, with over 30 years of experience, 
will serve as a resource to the team in the manner of Design-Build delivery. He provides the hands-on efforts needed 
to ensure adequate resources are assigned, accelerated schedules are maintained, and the team is responsive to 
clients. He will build on his experience gained as the Design Manager of the current I-64 Widening and Route 623 
Improvement Project.  Mr. Peery will report to the DM.
 Construction QC Manager (CQC) – Gary Dale (PCL) offers over 23 years of experience in civil and 
transportation projects. He has proven himself very capable on a variety of projects, big and small from roadways, 
bridges, drainage and paving, toll plazas, to parking garages; he is a very valuable asset to any project team. Starting 
out as a field engineer with PCL right out of college, Mr. Dale is currently the QC manager for the $97 million 
Flagler Memorial Bridge in West Palm Beach, Florida. He works tirelessly to engrain the fundamentals of quality 
management into the project team and subcontractors.  Mr. Dale’s challenge is to build this quality culture and 
strengthen our operations. He knows to have a successful project and a satisfied Owner you must “Build it Right 
and Build it Once.” Mr. Dale will report to the CM.
 Design-Build Coordinator (DBC) – Marty Grem, PE (PCL) has 25 years of experience and originally joined 
PCL in 1999 and was assigned to the Evans Crary Sr. Bridge project. After working for other firms on complex 
bridges, he rejoined PCL in September 2011 to support PCL’s Mid-Atlantic office operation. He has successfully 
completed many types of medium and long span bridges of concrete, steel, and plate girder sections. He has worked 
on projects with various foundations, including drilled shafts, concrete piling, and steel pipe piling in various soil 
conditions. His experience includes managing bridge and highway work and extensive experience in preparation 
of bridge design, post-tensioning system engineering, falsework and formwork design and complex scheduling. He 
has engineered and managed multiple projects that required both the engineering and construction of temporary 
trestle/workbridge and complex falsework and temporary support systems. Mr. Grem’s project pursuit experience 
includes planning, engineering, estimating, and bid preparation. Mr. Grem will report to the DBPM
Scheduling/Project Controls/DBE Compliance – Meredith Kinkle (PCL) has eight years of experience in both 
bridge and roadway construction. Her experience encompasses a variety of responsibilities to include calculating 
take-offs, initiating subcontracts/purchase orders, submittal preparation and tracking, correspondence and 
communication with Owners, coordinating subcontractors and establishing / maintaining the project schedule. Ms. 
Kinkle will report to the CM.
 Safety Manager – Chris Claggett, CSP, CHST (PCL) has 15 years of experience providing occupational safety, 
industrial hygiene, environmental protection, and risk management technical support to transportation projects to 
ensure adequate project delivery and continual advancement toward total safety, zero incident cultures. As the 
Transportation Infrastructure Group’s Mid-Atlantic Region’s District Health, Safety, & Environmental (HSE) 
Manager, Mr. Claggett capably transfers knowledge to and instills accountability with field safety staff, front line 
leadership, and craft labor to maintain and continually improve worksite HSE performance. In addition to his 
project experience (including the very unique and challenging Panama Canal Expansion), Mr. Claggett has served 
as Regional/District HSE Manager for multiple heavy civil contractors with proactive and progressive safety 
programs. He is passionate about enabling safety success and satisfaction through proactive, communicative, and 
team oriented efforts. Mr. Claggett will report to the CM.
 Environmental Manager – Michael Shaw, MS (PCL) has 15 years of experience as an environmental 
professional. He has permitted large, complex, and high profile infrastructure improvement projects; and has also 
developed and managed environmental compliance programs for mega-class capital improvement projects. As an 
environmental professional, Mr. Shaw’s involvement and oversight on the key projects listed on the following 
pages has preserved and accelerated project schedules, resulted in reasonable and prudent best management 
practices, reduced permitting and compliance costs, and limited project impacts to those authorized through the 
regulatory process. Clients have been pleased to have an environmental professional on the team who is solution 
driven and understands the importance of delivering a quality project on schedule and within budget. Mr. Shaw 
will report to the CM.
 ROW Manager – Allen Dorin, Jr., MAI, SRA, RW-NAC (KDR) has 38 years of experience and is the owner 
and President of KDR Real Estate Services, Inc. Mr. Dorin’s primary experience has been as a real estate appraiser. 
He has appraised a wide variety of property types with a concentration in eminent domain assignments. He has 
qualified as an expert witness in most throughout the Commonwealth. He has testified in over 30 condemnation 
trials and has managed numerous right-of-way and acquisition projects including negotiations with property 
owners. KDR and Mr. Dorin are both PreQualified for VDOT Administered Contracts. Mr. Dorin will report 
to the DBPM.
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3.3.2 Organizational Chart. The Organizational Chart on the following page depicts key personnel as
identified in the RFQ, the major functions they will perform, and the designated reporting structure. The PCL team 
is structured to provide VDOT with a single point of contact that will be responsible for all design and construction 
activities. As demonstrated in the Organization Chart, the identified Key Personnel will report directly to the 
Design-Build Project Manager, leading their respective groups. The chart also shows the clear separation and 
independence that exists between the respective QC and QA programs for construction activities including the 
separation between QA and Construction QC Inspection and field/laboratory testing as defined in the VDOT’s  
Minimum Requirements for Quality Assurance and Quality Control on Design Build and P3 Projects, dated January 
2012.
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3.4 Offeror’s Team Experience 
PCL Civil Constructors, Inc., (PCL) will serve as the lead contractor of 
the Design-Build (DB) team for the Military Highway Continuous Flow 
Intersection (CFI) DB project. PCL’s successful project delivery methods 
consistently rank us among the top 10 transportation contractors in the nation. As a company, DB projects account 
for approximately 20% of PCL’s total volume. In the United States, PCL has successfully participated hundreds of 
projects ranging in scope from $5 million to $500 million and totaling over $3.5 billion. PCL’s role will include 
managing the entire project, supervising construction and performing major work elements. The project will be 
administered from PCL’s regional office in Raleigh, NC and staffed from a 
local project office in Hampton Roads. PCL has completed 748 
highway/bridge projects including 27 design-build projects. From this 
experience, we have developed a successful team approach to design-build 
contracting. PCL’s overall approach can be expressed in one word: 
communication. We believe that communication is the largest determining 
factor for success in all projects, particularly Design-Build projects. Our 
project team, processes, and verification methods are all set up with the 
goal of creating clear, collaborative, open, honest and timely 
communication. Projects that fully buy in to this idea develop a strong 
partnering atmosphere, where all ideas can be brought to the table and 
challenges are solved by the team instead of individuals.
PCL is currently working with VDOT on three projects including repairs to the 
Benjamin Harrison Bridge and constructing the new Gilmerton Vertical Lift Bridge 
along Military Highway. Similar to the Military Highway CFI, these projects are 
complex, engineering intensive, and important to multiple stakeholders. PCL has 
strategically placed resources to nationally pursue and manage complex projects where 
we can be Solution Providers for our clients. Our success stems from hiring the 
industry’s brightest professionals and tradesmen to self-perform and execute any 
project, regardless of the technical challenges.  
PCL & VDOT
PCL is fully committed to providing the highest quality services to the Commonwealth 
of Virginia and we recognize the transportation investment that VDOT is making with 
this DB project. Based on this investment, we believe risk management is a key element 
of all complex projects, especially design-build projects. On the Gilmerton Bridge 
project, PCL worked alongside VDOT and participated in a Full Stakeholder Risk 
Management Program. This Risk Management Plan considered construction 
risks, as well as all risks on the project to various stakeholders. With input from 
VDOT, PCL will develop a similar project-specific Full Stakeholder Risk 
Management Plan for the Military Highway CFI. For each risk identified, PCL and 
VDOT will collectively agree on a risk mitigation strategy to ensure that all parties 
are prepared to react in the event that something does not go as planned. In other 
words, we firmly believe in having a “Plan B” and “Plan C” in place and ready to 
go before “Plan A” is implemented. By doing so, we have found that this increases 
quality, safety and production, while minimizing potential impacts to third parties, 
such as the traveling public.  
PCL has been the active leader on numerous high profile DB projects over the last 30 years. We have won multiple 
awards for design-build projects for engineering and construction excellence, quality, safety and superior 
achievement.  For VDOT, this simply means PCL is passionate about building quality projects the entire team can 
be proud of when complete. PCL projects in Virginia have included: 
• Chesapeake Bay Bridge and Tunnel Parallel Crossing ($198M)  
• Smart Road Bridge over Wilson Creek ($15M) 
• Gilmerton Bridge Replacement ($134M) 
• Benjamin Harrison Bridge Auxiliary Drives Replacement ($1.5M) 
• Benjamin Harrison Bridge Concrete Repairs ($2.7M)

The PCL team has worked on numerous projects where our inventive construction staging and sequencing played 
an integral part in maintaining public access during construction and for minimizing impacts to adjacent
stakeholders including businesses, communities and other transportation users. We will complete a thorough 
constructability review early in the design process to identify and mitigate potential impacts to project 
stakeholders.

PCL’s 2014 ENR Rankings 
No. 6 of Top 400 US General Contractors 

No. 5 of Top 100 US Green Contractors 

“I have been involved with several 
Design-Build projects and the innovation 
and construction methods that PCL used 

on this project were some of the best I 
have been involved with.”

David L. Glenn Jr., PE
SCDOT

Ben Sawyer DB Swing Bridge Project 
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PCL holds  the  reputations  achieved  through  these  and  other  projects  in  high regard  and  takes pride  in 
maintaining this reputation on every project we construct. The PCL Lead Contractor History Forms indicate the
experience, capability and commitment that PCL brings as a firm and instills in each of our team members. These
same characteristics are also found in our Lead Designer RK&K and our subconsultant team members - which 
further enhances the strength and productivity of this unified team. 
PCL values the importance of selecting the right designer for each specific project that we undertake. Our Lead 
Designer Rummel, Klepper & Kahl, LLP (RK&K) brings great value to the PCL team and VDOT with their 
extensive D-B resume and reputation for oversight of the DB process for VDOT.

Rummel, Klepper & Kahl, LLP (RK&K), founded in 1923, is a multi-disciplinary consulting firm 
providing a wide range of planning and design services for infrastructure design and rehabilitation, 

including the design of roadways, bridges, transit, water/sewer and site design. RK&K services an array of federal, 
state, and local clients from four Virginia offices – Virginia Beach, Richmond, Newport News, and Fairfax, and 12 
additional offices throughout the Mid-Atlantic and Southeast US.  
RK&K provides complete transportation planning, highway design and traffic engineering services to all levels of 
public and private sector clients. RK&K’s services range from the transportation planning of major bridges, 
highways and intersections to traffic impact analyses, signal design, sidewalk design, and corridor and parking 
studies. Their transportation, planning and engineering team excels in resolving complex infrastructure and 
permitting challenges. RK&K’s experience in rural and urban areas, corridors, and central business districts 
dealing with highway, bridge, and railway projects have given them the experience necessary to become 
prequalified with multiple departments of transportation.
RK&K & VDOT 
VDOT turns to RK&K for their DB expertise, specifically under the Design-Build P3 Staff Augmentation Services 
contract. Under this contract, RK&K develops the design and contract documents for VDOT to be advertised for 
DB procurement. This experience gives our Lead Designer extensive working knowledge of VDOT’s policies, 
procedures and preferences with respect to DB projects.  Their extensive experience is further broadened by their 
current delivery of the Design-Build I-64 Widening and Route 623 Interchange Project in Henrico and Goochland 
Counties. In addition, RK&K was recently presented with an award from the VTCA for their Main Street 
Improvements project in Blacksburg, VA. The project was chosen as the top submittal in the category of "Projects 
Smaller than $10 Million," which recognizes outstanding design work in the Transportation Industry in Virginia. 
Additional relevant RK&K projects in Virginia include: 

• Middle Ground Boulevard, Newport News 
• Prince William Parkway, Prince William County
• Onville Road / Garrisonville Road Widening, Stafford County  
• 10th Street, City of Roanoke 
• Mosby Boulevard / Route 7, Clark County 
• Route 150 Widening, Chesterfield County 
• Route 250 Bypass Interchange, City of Charlottesville 
• I-95 Safety Improvements, Prince William County 
• I-81 Truck Climbing Lanes, Rockbridge County 
• Route 58, Washington County 
• Garrisonville Road (Route 610), Stafford County, VA 

Major Subconsultants / Subcontractors
The PCL team was assembled based on the selection of the most qualified firms for their respective expertise.
We first identified project tasks and critical risks by reviewing the RFQ scope of work, plan sets, VDOT studies 
and evaluations and conducting project site visits. We then selected the firms with the most qualified and reliable 
work histories, as well as experience in the Hampton Roads District.  

The PCL Team
PCL Civil Constructors, Inc. (PCL)  Offeror, Lead Contractor, Design-Build Project Manager (DBPM), Construction Manager

(CM), Construction Support Personnel
Rummel, Klepper & Kahl, LLP (RK&K)  Lead Designer, Design Manager (DM), Traffic Operations Designer and Manager, Lead 

Utility Coordination Manager, Design Support Personnel
Quinn Consulting Services, Inc. (QUI)  Quality Assurance Manager (QAM)
EDSI Consulting, Inc. (EDSI)  CFI Design Expertise
Cardno TBE (CAR) Utility Designation
GET Solutions, Inc. (GET) Geotechnical Engineering
KDR Real Estate Services (KDR)  Right-of-Way Acquisition
Precision Measurements, Inc. (PMI)  Surveying/Plats Services
PRR, Inc. (PRR) Public Outreach
Rhodeside & Harwell, Inc. (RHI) Landscape Architect
 Each of the team member firms and assigned personnel that have Design-Build (DB) experience are designated with this unique DB qualification logo.

RK&K has been at the 
forefront of the Design-Build 
methodology. Testimony to 

this valued capability is 
evidenced in RK&K’s 

additional contractual support 
to the VDOT Alternative 

Projects Division.
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Quinn Consulting Services, Inc. is a 100% woman owned DBE/WBE engineering consulting firm that 
provides quality control and/or quality assurance services on DB projects for contractors, design 
engineers, and owners.  Quinn has supported clients from all perspectives on large and small DB projects, 
working as Owner QA representatives, Contractor QC inspectors, and Consultant Engineer Quality 

Assurance Managers where we have served as an integral part of project QA/QC teams delivering a quality product 
by working in partnership with owners, design engineers, and contractors. 

EDSI Consulting, Inc. (EDSI) is a civil engineering and surveying firm with 30 professionals
providing consulting services. EDSI staff includes 20% minorities and 30% women. Since their 
inception in 1995, EDSI has successfully completed more than 1,500 projects. EDSI has built a

reputation of excellence by providing clients with superior engineering and design services, personal attention, 
and highly responsive staff to meet the specific needs of each complex project. EDSI has extensive experience with 
continuous flow intersections, highways/roadways, trails, pedestrian facilities, traffic studies, traffic signals, and 
site design. EDSI’s dedicated and diverse staff, detailed quality control plan and client satisfaction program ensures 
the successful completion of every project they undertake. For this project, EDSI will be an advisor to RK&K and 
will not be providing engineering services. 

Cardno TBE is a specialized Subsurface Utility Engineering (SUE) firm with more than 400 multi-
disciplined project professionals. Cardno TBE is currently ranked #27 on the Top 500 Design Firms 
by Engineering News Record’s (ENR) magazine. Cardno TBE currently provides statewide SUE 

services to more than 30 Departments of Transportation (DOTs), including VDOT. Cardno TBE has been providing 
SUE services for cities, counties, utility companies and a variety of other public and private sector clients since 
1993. During this time, Cardno TBE has successfully completed thousands of individual underground utility 
locating projects ranging from one test hole upward to as many as 500 test holes.  Annually, Cardno TBE 
successfully completes over 20,000 test holes and 15,000,000 feet of designating. When it comes to SUE – they
wrote the book, literally! In 2002, the American Society of Civil Engineers developed the Standard Guideline for 
the Collection and Depiction of Existing Subsurface Utility Data (CI/ASCE 38-02), which has become the national 
standard for SUE data.  Cardno TBE was only one of two SUE providers that had representation on the committee 
that created the standard and still has representation on the committee today. 

GET Solutions, Inc. has over 15 years of experience and is a full service Geotechnical, Environmental 
and Testing firm with in-house drilling capabilities and certified soils and concrete testing 
laboratories. They are a small business enterprise (SBE) for federal work and SWaM certified 
(#656305) for state/municipal work.  In addition, GET Solutions, Inc. is certified to perform Special 

Inspections testing services in accordance with the requirements of ASTM E-329. Their offices are located in 
Virginia Beach and Williamsburg, Virginia and Elizabeth City and Jacksonville, North Carolina.  GET Solutions, 
Inc. currently holds an annual drilling contract with VDOT and is extremely familiar with VDOT’s codes, 
requirements, and standards.  

KDR Real Estate Services is a full service right-of-way and easement acquisition company. Their services 
include ownership verification that can range from a current owner rundown to a 60-year title search, 
appraisal of property rights to be acquired, conveyance document preparation and compilation of related 
paperwork for the presentation of an offer to the affected landowners, negotiations with the landowners, 
clearance of title, closing and settlement procedures, and overall project administration to complete the 

transfer of title from the property owner to the acquiring authority. KDR is also a licensed title agency who can 
underwrite insurance policies through WFG National Title Insurance Company. KDR has personnel who have been 
trained and are experienced in using the VDOT RUMS software program that is required for state and federally 
funded projects. 

Precision Measurements, Inc., a certified DBE/WBE firm, is a full-service land surveying firm with 
offices in Virginia Beach, Newport News and Richmond. PMI offers a wide-range of surveying services 
including, topographic surveys, 3-D scanning (dimensional control), geodetic surveys, boundary 
surveys, aerial photo control, acquisition platting, construction field engineering, route surveys, 

infrastructure surveys, deformation monitoring surveys, antenna alignment surveys, utility location services and 
NGS “blue booking”. Having provided survey services for VDOT and other local municipalities within Hampton 
Roads for many years, PMI’s knowledge of applicable federal, state, VDOT, HRPDC and City specifications, 
standards and design criteria will be an asset for the PCL team. 

PRR, Inc. is nationally recognized for the ability to generate consensus around challenging public issues. 
PRR, Inc. facilitates partnerships between communities and public agencies to develop and 
implement solutions that work for the real world. Founded in 1981, the firm offers a full range of 

communication capabilities and technical expertise in public opinion research, public policy, and facilitation to 
ensure effective and on-going communications with the public. PRR’s 65-person, award-winning staff has directed 
hundreds of public involvement, community relations, social marketing, research, and media relations programs. 
PRR specializes in projects encompassing a wide variety of environmental, transportation, and land use issues. PRR 
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is certified by the Virginia Department of Minority Business Enterprise as a Disadvantaged Business Enterprise 
(DBE) and a Small, Women and Minority (SWaM) business.

Rhodeside & Harwell, Inc. is a certified DBE/WBE firm established 1986 which offers 
comprehensive services in planning, urban design, and landscape architecture. Rhodeside & Harwell 
has provided landscape architectural services for projects from New York to California. Their design 

philosophy and processes encourage creativity, contextual sensitivity, and a disciplined sense of respect for 
environmental considerations, cost parameters, and most of all, client objectives. Their portfolio reflects decades 
of experience working within both the public and private sectors. Rhodeside & Harwell offers a diverse set of 
skills—from feasibility studies and site analysis through community outreach and final design and construction 
administration. Their projects have frequently earned awards for design excellence and have been published in 
many prominent magazines and other publications. Rhodeside & Harwell understands the complexities of 
sustainability, security, maintenance, and high-visitor traffic. Their work ranges from small public parks to large-
scale civic places, including many historic sites. 
Stakeholder Trust. Another key component in PCL’s approach to DB 
contracting is strong relationships among all stakeholders. We firmly believe 
that all successful DB projects have one thing in common: trust among the 
Owner, the Contractor and the Designer. We understand that trust is 
something that must be earned over time, yet we strongly believe that without 
it, the success of any project is always in jeopardy. VDOT can be assured 
that the PCL team will always be open, honest, fair and transparent in all dealings. Stakeholder communication will 
be focused by the Design-Build Project Manager (DBPM), Kevin Ott, DBIA, and our Public Outreach Manager, 
Emily Tuttle. They will work with VDOT to develop the appropriate messages tailored to the individual 
stakeholders, as needed.
The PCL team brings to the Department a highly-skilled team with knowledge of the DB process and of the scope 
of work included in the Military Highway CFI DB project, as well as a commitment to quality and value. Previous 
applicable experience, established relationships among partners, and most importantly, reputations in the industry 
were the key criteria used to select this team. 
3.4.1 Work History Forms. Work History Forms (Attachments 3.4.1(a) and 3.4.1(b)) for both PCL (Lead 
Contractor) and RK&K (Lead Designer) are included in the Appendix). 
Lessons Learned
Every member of our team possesses extensive D-B experience in their respective designated area of expertise. 
PCL took great care in the selection of the particular designer and subconsultants that we know are the best-qualified 
to perform their respective functions on this project. In addition, the PCL team continues to draw upon our 
experience with a “lessons learned” review in order to refine, stream-line, and continuously improve the D-B
process for future projects. We have a stockpile of valuable methods and practices that we have learned while 
working on projects for VDOT and other public clients. These lessons learned will enable us to mitigate the risks
that we have elaborated on in the following section. 
Our team members’ strong communication skills and relationships with VDOT staff, third parties and other 
stakeholders, along with our keen understanding of local concerns, helps ensure that coordination with the local 
community, public officials, utilities, facilities owners, and other stakeholders will be organized, thorough, and 
successful. We are very confident in our ability to provide VDOT with the expertise required to meet your goals 
and objectives for an early project completion. 

The reputations established over the 
years for providing consistent quality 
service to VDOT speaks volumes for 

the capabilities of PCL and the 
members of the PCL team.

The PCL team offers:
A long history of successful VDOT work
Extensive experience on similar roadway projects, roadway widening, and significant utility relocation
A solid reputation for quality and on-time delivery
Successful design-build experience together and individually
Longstanding relationships with VDOT and Hampton Roads  
Established relationships with subconsultants, subcontractors, utilities, permitting agencies, and suppliers in the 
region
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3.5 Project Risks.
PCL has extensive experience in identifying, managing, and controlling risk on transportation projects in Virginia 
and around the United States. Every construction project success is due to proper identification and mitigation of 
risk.  Beginning with the construction documents through build-out, there are many steps in identifying and 
managing the risks of any given design-build project. The PCL team is comprised of construction specialists that 
are experts at recognizing problems, then applying their unique perspective to mitigate/alleviate those risks, and in 
turn, protect the Department’s investment.  
Furthermore, the PCL team’s Designer is RK&K, who has worked with VDOT either conducting or participating
in a number of VDOT risk evaluation and mitigation meetings, including the following DB projects:

Waxpool Road Interchange  I-66 ATM Project  Seminary Road Bridge  
Middle Ground Boulevard  Route 460 Connector  Vienna Metro Ramp  
Route 27/Route 244 Interchange  Route 7 Truck Climbing Lane

The PCL team’s strong tradition of self-performing a high percentage of our work, extensive first-hand experience, 
coupled with our successful past history of working with VDOT, enables our team to better position ourselves to 
control and manage risk items specific to the Military Highway CFI DB project. Additionally, the PCL team 
members understand the best practices of Design-Build project delivery. Please find three risks below that we 
identify as most critical to this project.
Risk No. 1 – MOT During Construction
Risk Identification: Military Highway is a heavily congested roadway, which connects commercial and retail 
areas to the south to I-64, the Norfolk International Airport and residential and commercial areas to the north.  
Traffic flow is of particular concern during the summer tourist season and during the holiday periods between 
Thanksgiving and the end of the year, since major holiday shopping venues such as Military Circle Mall, Janaf 
Shopping Center and several big box stores are nearby to the south.
While the new Continuous Flow Intersection (CFI) will flow smoothly in its final condition, getting to that point 
will be a challenge and therefore constitutes a Risk to the project. In addition to the volume of traffic and time-of-
year concerns, the reconfiguration of the intersection will require complicated phasing, carefully sequenced traffic
shifts and an intense public information campaign to address the unique transitions of traffic flow through the 
intersection,
Why this Risk is Critical: All of the roadway rights-of-way are owned by VDOT. Both Military Highway and E. 
Princess Anne Road/Northampton Boulevard are major thoroughfares. The City of Norfolk is responsible for 
managing access to the right-of-way through its Right of Management Division. Military Highway is a major detour 
for commuters along eastbound I-64 that routinely backs up from the I-264/I-64 interchange all the way north to 
the Route 13 interchange at Northampton Boulevard; a frequent congestion area at any time of day but particularly 
for regular commuters in the evening hours. Military Highway is the last interchange exit upstream of this 
congestion point and a major alternative around this routinely congested area. Any incident occurring on I-64
eastbound from Northampton to the I-264 interchange will quickly backup and generate detour demand onto 
southbound Military Highway. The left turn movement from southbound Military Highway to eastbound 
Northampton can back up and interfere with through traffic movements south on Military Highway.  Incidents on 
I-64 and Military Highway routinely affect operational performance on the other roadways. The Design-Builder 
will need to maintain constant coordination with traffic operations staff at both the City and the VDOT Hampton 
Roads Traffic Operations Center, and be responsive to their directions which could require limiting construction 
activities while incidents are resolved.
The entire project lies within the city limits of the City of Norfolk. In addition to VDOT’s restrictions, Norfolk will 
likely not allow any lane closures from the week before Thanksgiving to New Year’s Day due to the significant 
amount of traffic that will be accessing adjacent shopping venues along the Military Highway corridor. At other 
times of the year, we anticipate the City of Norfolk will restrict lane closures to non-peak hours; therefore, the 
ability to progress construction will be challenging. Even without lane closures, narrowed lanes, the presence of 
workers, equipment and traffic control devices will have a tendency to slow traffic along the routes. Alternate 
commuter routes in this region are limited and already congested, and will not be an adequate alternative in 
mitigating the impacts on traffic during construction.  
Safety and traffic progression will be key elements of the very detailed MOT plan for this project. Considering the 
high volume of traffic along the roads, the unique aspect of transitioning traffic over several phases into the new 
CFI configuration and time-of-day, day-of-week and seasonal lane closure restrictions will be very complicated.  
Careful planning of traffic shifts along with a regional informational program to educate drivers to the changing 
traffic patterns will be essential. There are a number of important considerations that make this Risk critical:
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• High traffic volumes along all of the roadways will need to be accommodated safely with minimal delays to 
the traveling public. Smooth traffic flow is critically important to this area due to the volume of traffic; Traffic 
coming from the I-64 ramps along the north leg of Military Highway and the east leg of Northampton 
Boulevard will need to be considered to ensure that the MOT schemes do not cause traffic to back up along 
these ramps and spill back on to the I-64 mainline.  

• There is a railroad crossing of Military Highway north of the intersection. This is a low volume rail line, 
accommodating only a few trains a week; however, the operation of this line could still significantly impact 
MOT and vehicle operations.

Risk Impact to the Project & Mitigation Strategies:
The risk impact to this job will be excessive delays to the traveling public, a negative public perception of the 
project, and the potential for compromised safety. We will therefore undertake a comprehensive strategy to ensure
that the work progresses with the least impact to the community. Among our strategies are the following:
Minimization of phases: The traveling public is being introduced to a new type of intersection in the final CFI 
design. Reducing the number of traffic shifts and MOT phases required during construction will help with both 
safety and public opinion/perception.
Limitation of road closures: Our team will comply with the area lane closure restrictions and will further investigate 
means to limit lane closures during other hours of the day. We will undertake additional traffic analyses to ensure 
that we do not create periods during “non-peak” hours where congestion will unduly burden the traveling public.
As construction progresses and different phases require changes to the temporary traffic control devices and the 
traffic patterns will be changed at night or on weekends to reduce impact to the regional traffic network.
Construction staging and access: The intersection area will provide opportunities for staging and access adjacent to 
the site. Appropriate measures for ingress and egress to the work zone will be required to minimize driver confusion 
and risks associated with unexpected traffic and construction vehicle movements.
Incident management plan: A solid MOT plan will make accommodations for unexpected incidents, such as 
disabled vehicles, collisions, weather or special events, in both the project area and on I-64. We will implement a 
plan that makes provisions for handling with disabled vehicles/collisions, possibly by engaging a local wrecker 
service during critical periods to be on-call to quickly respond to a road blockage. For issues such as weather or 
special events, we will implement a plan to ensure that construction activities are appropriately curtailed or limited 
to maintain safe passage of traffic. We will coordinate our plan with the Hampton Roads Transportation Operations 
Center (HRTOC) incident management plan.
Public Awareness / Outreach: We will collaborate with VDOT, as well as local jurisdictions and other public agency 
stakeholders, particularly the City of Norfolk, local business associations, and the Norfolk International Airport, to 
develop a communications plan that will effectively engage a broad spectrum of public and private stakeholders for 
the duration of the project. We have established relationships and extensive experience working with these entities.
We will coordinate with VDOT to ensure local TV, radio stations, and other media outlets are provided with real-
time traveler information to help keep the public apprised of construction work and related incidents that effect the
interstate or surface roadway network system. 
The community and traveling public will need to receive timely, clear and accurate information regarding the 
project, including the work schedule and traffic impacts. As such, the PCL team will utilize a multilayered approach 
to inform the public and minimize traveling inconveniences. The communications plan will incorporate a variety 
of proven and innovative strategies and tools, including the following:
• Dynamic message signs will be deployed and updated regularly to reflect current work zone conditions.
• Social media will be employed to provide up-to-date information on the work progress, work zone changes 

affecting travelers, and incident reports to help travelers make informed decisions about traveling through the 
work zone or to consider alternative transportation options.

• The team will work closely with Hampton Roads Transit and Norfolk Public and Private schools to encourage 
travelers to consider using alternative modes or routes of travel during construction.

The above strategies are just some of the tools that our team will utilize to mitigate the MOT risks for this job.  
Even with these strategies, the best tool will be a well-planned and executed MOT plan that optimizes safety and 
reduces delay and stress to the traveling public.
Role of VDOT and other Agencies: VDOT’s role in this risk will be limited to coordinating with the PCL team
to display appropriate messages on the various Dynamic Message Signs approaching the work zone and to provide 
timely and accurate feeds to the 511 system, as well as update the VDOT website with information provided by the 
PCL team.  
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Risk No. 2 – CFI Design and Construction
Risk Identification: Continuous Flow Intersections (CFIs) are a relatively new approach to addressing traffic flow 
through congested at-grade intersections. To date, only a handful of these intersections have been designed and 
constructed around the country. For this reason, there is limited experience both on the side of the designer and the 
agencies that review, approve and ultimately need to operate the intersections. While this new intersection 
configuration may be an excellent solution to improving traffic flow through a congested intersection, care must be 
taken to ensure that unexpected results for the traveling public are not derived. The Risk is an inexperienced 
designer will not efficiently design the interchange and VDOT will be left with a substandard product.
Why this Risk is Critical: While CFIs are proven to be an effective configuration at selected congested 
intersections, there are a number of design features that must be carefully designed to optimize the operations of 
the intersection and to minimize unintended conditions for the configuration. Inappropriate design elements may 
lead to such problems as unintended driver behavior, problematic operational characteristics of the intersection, 
and the potential for unexpected congestion along the corridors approaching the intersection, all of which could 
lead to driver confusion, frustration and the potential for hazardous driving conditions within and approaching the 
intersection. The design and construction of the intersection improvements must be carefully undertaken to 
minimize potential adverse impacts to the health, safety and welfare of the traveling public and the community. 
Further, an incorrectly designed intersection may lead to further rework and reconstruction of the intersection 
shortly after the intersection is placed in service to resolve any of these unintended consequences. This could result 
in a financial burden and reputation damage to VDOT, the contractor and the consultants who were involved in the 
project.
Risk Impact to the Project & Mitigation Strategies: In order to minimize the risks associated with this project, 
the PCL team has included a nationally recognized and awarded CFI designer on the team. EDSI Consulting, Inc.
(EDSI) is a Midwestern civil engineering and surveying firm that has become distinguished in the design of CFI 
intersections and will direct the geometric design of the improvements. EDSI will serve in an advisory capacity to 
our Design team. We have reviewed the RFQ plans and have the following observations:
Cross-overs: The south cross-over angle appears to be about 27 degrees, and the north about 30 degrees. As the 
cross-over angle is reduced, the traffic flow tends to be smoother, but the result is a longer crossing and possibly 
higher speeds. For safety reasons, consideration may be given to increasing the cross-over angle, up to 40 degrees 
as was done on a recent project. The northbound left-turn bay is approximately 500’ feet in length, and southbound 
400’ feet. Typically, this length is around 300’ feet, therefore the extra length needs to be carefully considered, as 
it will stretch out the intersection. The north cross-over is located right at Elizabeth Avenue East. This should 
receive a close analysis in terms of both traffic and geometrics. 
Signing: Advance signing will be critical so that motorists will have plenty of time to move into the correct lane. 
Extensive signing, including overhead lane use signs, will be needed at the intersection and cross-overs, mostly to 
avoid wrong-way traffic.
Turning Movements: AutoTurn will be run on all movements. Larger radii or wider lane may be required to 
accommodate the turning movements. We have found in some instances that, instead of striping out the additional 
width required for the trucks, which might be difficult to see in inclement weather, the use of low-profile islands 
with a brick texture (similar to roundabout aprons) helped facilitate and guide traffic flow.
Pedestrians: Pedestrian safety is generally improved with the CFI design. Pedestrians cross at times when there are 
no conflicts with turning vehicles. However, pedestrians do require two sequential signal phases to complete a street 
crossing. It could complicate the signalization, and may reduce the “continuous” portion of the continuous flow 
intersection, if required walk times exceed the traffic green times.
Entrances: There are several streets and entrances in the vicinity of the CFI. Strategies to control and guide traffic 
will be important to accommodate these side streets and entrances into the CFI design.
Risk Mitigation Strategy: Understanding the issues stated above and judiciously applying our team expertise to 
addressing these issues will allow the PCL team to develop a comprehensive design solution that satisfies the goals 
and needs of the project. Each of the risk areas will undergo scrutiny by our CFI expert advisors to ensure that a 
practical solution will be accomplished for this project.
Role of VDOT and other Agencies: VDOT’s role in this risk will be to ensure that appropriate reviews are 
conducted on the plans to ensure conformity with VDOT and local standards for the project. Ultimately, VDOT 
and the City of Norfolk will be responsible for operating the intersection in a safe and efficient manner, so they 
must be comfortable that the design solution meets their needs for this project.
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Risk No. 3 – Delays Resulting from Utility Relocations
Risk Identification: Several underground and overhead private and public utilities are located within the project 
limits. The project will require utility design and relocation by private utility owners, such as Dominion Virginia 
Power, Verizon, Cox Communications, Adelphia Business Solutions and Virginia Natural Gas. Public utilities 
within the project limits belong to VDOT, Norfolk Department of Public Works, and Norfolk Department of 
Utilities.  These utility relocations will be performed by the Design Builder and this can be a Risk.
Why this Risk is Critical: VDOT and Design-Build teams have experienced issues with responses and delivery 
times for both public and private utility coordination / relocations on recent projects. This often results in a direct 
impact to the DB team’s schedule, costing time and money.
Risk Impact to the Project: Delays resulting from utilities could affect the design and construction schedules. 
Delays in private utility relocations have a direct bearing on when certain construction activities can commence. 
Design review/approval by public utility providers can also affect the schedule during the design phase. Major 
anticipated impacts include:
• Potential conflicts with 30” and 48” water mains along Military Highway and a 42” water main along 

Northampton Boulevard and Princess Anne Road;
• An existing 48” steel raw water transmission main under the SBL of Military Highway, from the southern 

project limit up to Lake Herbert Drive;  
• Numerous 6”-12” water distribution mains parallel and cross Military Highway. Domestic service and fire 

protection to properties must be maintained; 
• A 16” gas main parallel to Military Highway from the southern project limit to the Baycoast Railroad (leased 

from Norfolk Southern Railway) crossing and 8” and 12” gas mains under the pavement of the SBL of 
Military Highway. Even though the 16” gas main was installed using Horizontal Directional Drilling 
technology and Bore and Jack crossings, there are areas that may still cause a conflict. (RK&K was the 
designer of the 16” gas main for VNG); 

• Overhead electrical power and data lines along Military Highway, Northampton Boulevard and Princess Anne 
Road will all require coordination and relocation. Underground service lines connect the numerous street 
lights and traffic signals throughout the limits of the project;

• The existence of substantial telecom/communication ducts, conduits and fiber under the pavement and outside 
the curbs along all the major roads.  

Delays associated with utility company designs and construction/relocations are also often a critical factor on 
project schedules. Even though the Design Builder may be paying for their engineering and relocation services, our 
team is at the mercy of the utility companies for timely design and completed relocations if the utility process is 
not conducted properly.
Risk Mitigation Strategies: We assessed the potential impact of each component of this risk and determined steps 
for mitigation. Our team consists of experienced individuals that know how to navigate utility provider procedures 
and work proactively to resolve issues in a timely manner. We have ongoing design experience with Norfolk 
Departments of Utilities and Public Works, and Virginia Natural Gas and can self-perform all design on those 
impacted utilities.  To further mitigate this risk, our team will utilize the following approach:
• Place high emphasis on close coordination with VDOT utility staff for preparation, submittal, and review of 

the necessary utility relocations to insure compliance with VDOT policies and procedures. Utilize DB team 
members’ experience with similar situations/utility owners and “lessons learned” from past projects. Between 
RK&K and Cardno TBE, we have established working relationships with all the private franchise utility 
owners and understand the inner workings of the utilities and how to obtain and supply information to them 
in the format and detail they desire. Obtain Quality Level “A” Subsurface Utility information early in the 
design process.

• Partner with reviewing agencies and all utility owners during design by scheduling regular bi-weekly utility 
task force meetings. This provides the DB team constant awareness of utility company/reviewer schedules, 
potential issues that could result in project delays and the need for additional information/clarification to 
complete their designs/reviews and remain on schedule.

• Initiate coordination with all utility owners as early in the design schedule as possible to allow sufficient 
design and review time for utility providers in the project schedule. Proactively partner with utility owners to 
answer questions and facilitate their reviews where possible. 
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• Identify which utilities will most likely be impacted during the preliminary design phase of the project.   
Include time frames for coordination and utility designs/reviews in the baseline schedule. Show each potential 
utility relocation as a separate task in the work breakdown structure (WBS).

• Identify utility test holes that will be required and perform this task as early as possible in the schedule.
Coordinate these test hole locations with the drainage design team members and the traffic signal designers 
to avoid delays later in the schedule

• Coordinate internally with our drainage design team members to develop solutions to avoid utility relocations
if possible, by rerouting alignments of proposed storm sewers and locations of storm water treatment features.

• Develop mitigation strategies after project award to minimize/eliminate utility relocations. Engage utility 
owners early. Work closely with the providers and offer recommendations/solutions where appropriate. Set 
milestones in the schedule where utility relocation decisions must be made.

• Utilize PCL DB staff for utility relocation designs or construction activities should the utility companies not 
have the adequate resources to perform the work per the proposed project schedule.

• Plan to have franchise utility relocations commence before DB contractor mobilization if at all possible.
Role of VDOT and other Agencies: Active participation in partnering efforts
Risk Summary
The PCL team understands that risks are inherent in design-build projects and proposes on this design-build project 
with eyes wide open. We fully take on the risk of this project as required in the RFQ and subsequent RFP. 

Design-Build Military Highway Continuous Flow Intersection
Contract ID Number: C00001765DB81

Section 3.5 Project Risks
page | 15

































































A
TT

A
C

H
M

EN
T 

3.
2.

10
 

St
at

e 
Pr

oj
ec

t N
o.

 0
16

5-
12

2-
V0

4 
  

SC
C

 a
nd

 D
PO

R
 In

fo
rm

at
io

n 
O

ffe
ro

rs
 s

ha
ll 

co
m

pl
et

e 
th

e 
ta

bl
e 

an
d 

in
cl

ud
e 

th
e 

re
qu

ire
d 

st
at

e 
re

gi
st

ra
tio

n 
an

d 
lic

en
su

re
 in

fo
rm

at
io

n.
 B

y 
co

m
pl

et
in

g 
th

is
 ta

bl
e,

 O
ffe

ro
rs

 c
er

tif
y 

th
at

 
th

ei
r t

ea
m

 c
om

pl
ie

s 
w

ith
 th

e 
re

qu
ire

m
en

ts
 s

et
 fo

rth
 in

 S
ec

tio
n 

3.
2.

10
 a

nd
 th

at
 a

ll 
bu

si
ne

ss
es

 a
nd

 in
di

vi
du

al
s 

lis
te

d 
ar

e 
ac

tiv
e 

an
d 

in
 g

oo
d 

st
an

di
ng

.  
 

 
SC

C
 &

 D
PO

R
 IN

FO
R

M
A

TI
O

N
 F

O
R

 B
U

SI
N

ES
SE

S 
(R

FQ
 S

ec
tio

ns
 3

.2
.1

0.
1 

an
d 

3.
2.

10
.2

) 

B
us

in
es

s 
N

am
e 

SC
C

 In
fo

rm
at

io
n 

(3
.2

.1
0.

1)
 

D
PO

R
 In

fo
rm

at
io

n 
(3

.2
.1

0.
2)

 
SC

C
 

N
um

be
r 

SC
C

 T
yp

e 
of

 
C

or
po

ra
tio

n 
SC

C
 

St
at

us
 

D
PO

R
 R

eg
is

te
re

d 
A

dd
re

ss
 

D
PO

R
  

R
eg

is
tr

at
io

n 
Ty

pe
 

D
PO

R
 R

eg
is

tr
at

io
n 

N
um

be
r 

D
PO

R
 E

xp
ira

tio
n 

D
at

e 

PC
L 

C
iv

il 
C

on
st

ru
ct

or
s,

 
In

c.
 

F1
77

24
68

 
Fo

re
ig

n 
C

or
po

ra
tio

n 
Ac

tiv
e 

80
1 

C
or

po
ra

te
 C

en
te

r 
D

riv
e,

 S
ui

te
 1

30
 

R
al

ei
gh

, N
C

 2
76

07
 

C
la

ss
 A

 
C

on
tr

ac
to

r 
27

05
12

96
90

 
07

/3
1/

20
15

 

 
 

 
 

80
1 

C
or

po
ra

te
 C

en
te

r 
D

riv
e,

 S
ui

te
 1

30
 

R
al

ei
gh

, N
C

 2
76

07
 

EN
G

 
04

07
00

55
69

 
12

/3
1/

20
15

 

R
um

m
el

, K
le

pp
er

 &
 

K
ah

l, 
LL

P 
K

00
04

17
8 

Fo
re

ig
n 

Li
m

ite
d 

Li
ab

ili
ty

 
Pa

rt
ne

rs
hi

p 
Ac

tiv
e 

81
 M

os
he

r S
tr

ee
t 

B
al

tim
or

e,
 M

D
 2

12
17

 
EN

G
 

04
07

00
28

60
 

12
/3

1/
20

15
 

 
 

 
 

29
01

 S
ou

th
 L

yn
nh

av
en

 
R

oa
d,

 S
ui

te
 3

00
 

Vi
rg

in
ia

 B
ea

ch
, V

A 
23

45
2 

EN
G

 
04

11
00

06
67

 
02

/2
9/

20
16

 

 
 

 
 

21
00

 E
as

t C
ar

y 
St

re
et

, 
Su

ite
 3

09
  

R
ic

hm
on

d,
 V

A 
23

22
3 

EN
G

 
04

11
00

02
71

 
02

/2
9/

20
16

 

 
 

 
 

10
30

6 
Ea

to
n 

Pl
ac

e,
  

Su
ite

 2
40

 
Fa

irf
ax

, V
A 

22
03

0 
EN

G
 

04
11

00
05

77
 

02
/2

9/
20

16
 

 
 

 
 

90
0 

R
id

ge
fie

ld
 D

riv
e,

 
Su

ite
 3

50
 

R
al

ei
gh

, N
C

 2
76

09
 

EN
G

 
04

11
00

10
46

 
02

/2
9/

20
16

 

TB
E 

G
ro

up
, I

nc
. 

C
ar

dn
o 

TB
E 

F1
30

14
74

 
Fo

re
ig

n 
C

or
po

ra
tio

n 
Ac

tiv
e 

10
98

8 
R

ic
ha

rd
so

n 
R

oa
d 

As
hl

an
d,

 V
A 

23
00

5 
EN

G
 

LS
 

04
07

00
38

85
 

12
/3

1/
20

15
 

 
 

 
 

21
1 

Ex
pr

es
sw

ay
 C

ou
rt

 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

62
 

EN
G

 
04

11
00

11
00

 
02

/2
9/

20
16

 

ED
SI

 C
on

su
lti

ng
, I

nc
. 

F1
98

58
21

 
Fo

re
ig

n 
C

or
po

ra
tio

n 
Ac

tiv
e 

N
/A

 
N

/A
 

N
/A

 
N

/A
 

 
 

1 
of

 4
 



A
TT

A
C

H
M

EN
T 

3.
2.

10
 

St
at

e 
Pr

oj
ec

t N
o.

 0
16

5-
12

2-
V0

4 
  

SC
C

 a
nd

 D
PO

R
 In

fo
rm

at
io

n 
G

eo
te

ch
ni

ca
l 

En
vi

ro
nm

en
ta

l a
nd

 
Te

st
in

g 
So

lu
tio

ns
, I

nc
. 

(a
ka

 G
ET

 S
ol

ut
io

ns
, I

nc
.) 

05
41

84
70

 
C

or
po

ra
tio

n 
Ac

tiv
e 

20
4-

B
 G

ra
ys

on
 R

oa
d 

Vi
rg

in
ia

 B
ea

ch
,  

VA
 2

34
62

 
EN

G
 

04
07

00
40

18
 

12
/3

1/
20

15
 

K
D

R
 R

ea
l E

st
at

e 
Se

rv
ic

es
, I

nc
. 

05
71

21
04

 
C

or
po

ra
tio

n 
Ac

tiv
e 

25
00

 G
re

no
bl

e 
R

oa
d 

R
ic

hm
on

d,
 V

A 
23

29
4 

R
ea

l E
st

at
e 

B
oa

rd
 –

 
Pr

in
ci

pa
l 

B
ro

ke
r 

Li
ce

ns
e 

02
25

10
80

43
 

03
/3

1/
20

15
 

Pr
ec

is
io

n 
M

ea
su

re
m

en
ts

, I
nc

. 
04

50
43

61
 

C
or

po
ra

tio
n 

Ac
tiv

e 
85

1 
Se

ah
aw

k 
C

irc
le

 
Su

ite
 1

03
, 

Vi
rg

in
ia

 B
ea

ch
,  

VA
 2

34
52

 
LS

 
04

07
00

33
45

 
12

/3
1/

20
15

 

PR
R

, I
nc

. 
F1

84
15

94
 

Fo
re

ig
n 

C
or

po
ra

tio
n 

Ac
tiv

e 
N

/A
 

N
/A

 
N

/A
 

N
/A

 

R
ho

de
si

de
 &

 H
ar

w
el

l, 
In

c.
 

02
78

35
61

 
C

or
po

ra
tio

n 
Ac

tiv
e 

51
0 

K
in

g 
St

re
et

,  
Su

ite
 3

00
 

Al
ex

an
dr

ia
, V

A 
22

31
4 

LA
 

04
07

00
40

45
 

12
/3

1/
20

15
 

Q
ui

nn
 C

on
su

tli
ng

 
Se

rv
ic

es
, I

nc
. 

04
92

55
17

 
C

or
po

ra
tio

n 
Ac

tiv
e 

18
01

 P
le

as
ur

e 
H

ou
se

 
R

oa
d,

 S
ui

te
 1

01
 &

 1
02

 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

55
 

EN
G

 
04

11
00

11
33

 
02

/2
9/

20
16

 

       

2 
of

 4
 



A
TT

A
C

H
M

EN
T 

3.
2.

10
 

St
at

e 
Pr

oj
ec

t N
o.

 0
16

5-
12

2-
V0

4 
  

SC
C

 a
nd

 D
PO

R
 In

fo
rm

at
io

n 
D

PO
R

 IN
FO

R
M

A
TI

O
N

 F
O

R
 IN

D
IV

ID
U

A
LS

 (R
FQ

 S
ec

tio
ns

 3
.2

.1
0.

3 
an

d 
3.

2.
10

.4
) 

B
us

in
es

s 
N

am
e 

In
di

vi
du

al
’s

 
N

am
e 

O
ffi

ce
 L

oc
at

io
n 

W
he

re
 P

ro
fe

ss
io

na
l 

Se
rv

ic
es

 w
ill

 b
e 

Pr
ov

id
ed

 (C
ity

/S
ta

te
) 

In
di

vi
du

al
’s

 D
PO

R
 

A
dd

re
ss

 
D

PO
R

  
Ty

pe
 

D
PO

R
 R

eg
is

tr
at

io
n 

N
um

be
r 

D
PO

R
 E

xp
ira

tio
n 

D
at

e 

PC
L 

C
iv

il 
C

on
st

ru
ct

or
s,

 
In

c.
 

Er
ic

 J
os

ep
h 

C
ha

ve
z 

R
al

ei
gh

, N
C

 
82

0 
H

an
ds

w
or

th
 L

an
e,

 
Ap

t 2
08

 
R

al
ei

gh
, N

C
 2

76
07

 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

05
04

64
 

06
/3

0/
20

16
 

R
um

m
el

, K
le

pp
er

 &
 

K
ah

l, 
LL

P 
Th

om
as

 E
dw

ar
d 

M
oh

le
r 

B
al

tim
or

e,
 M

D
 

81
 M

os
he

r S
tr

ee
t 

B
al

tim
or

e,
 M

D
 2

12
17

 
Pr

of
es

si
on

al
 

En
gi

ne
er

 
Li

ce
ns

e 
04

02
04

27
60

 
08

/3
1/

20
16

 

 
M

ic
ha

el
 T

im
ot

hy
 

M
er

rit
t 

R
al

ei
gh

, N
C

 
10

05
 S

et
tle

rs
 L

an
di

ng
 

C
ou

rt
  

W
ak

e 
Fo

re
st

, N
C

 2
75

87
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

04
82

00
 

10
/3

1/
20

16
 

 
N

ik
ol

ao
s 

V 
D

ai
s 

Fa
irf

ax
, V

A 
62

30
 L

es
  

D
or

so
n 

La
ne

  
Al

ex
an

dr
ia

, V
A 

22
31

5 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

04
23

29
 

01
/3

1/
20

15
 

 
Jo

hn
 M

ic
ha

el
 

M
cD

ow
el

l 
R

ic
hm

on
d,

 V
A

 
10

30
6 

Ea
to

n 
Pl

ac
e,

 
Su

ite
 2

40
 

Fa
irf

ax
, V

A 
22

03
0 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

01
59

83
 

11
/3

0/
20

15
 

 
G

ar
y 

Se
ba

st
ia

n 
Jo

hn
so

n 
R

ic
hm

on
d,

 V
A

 
38

08
 Iv

or
y 

C
ou

rt
 

R
ic

hm
on

d,
 V

A 
23

23
3 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

03
38

63
 

09
/3

0/
20

15
 

 
B

ar
ry

 L
 B

ra
nd

t 
B

al
tim

or
e,

 M
D

 
55

4 
C

ha
rin

gt
on

 D
riv

e 
Se

ve
rn

a 
Pa

rk
, 

M
D

 2
11

46
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

04
80

84
 

09
/3

0/
20

16
 

 
M

ic
ha

el
 J

oh
n 

H
og

an
, J

r. 
R

ic
hm

on
d,

 V
A

 
14

90
6 

M
ill

 F
lu

m
e 

C
ou

rt
  

M
id

lo
th

ia
n,

 V
A 

23
11

2 
Pr

of
es

si
on

al
 

En
gi

ne
er

 
Li

ce
ns

e 
04

02
03

87
83

 
01

/3
1/

20
16

 

 
Ea

rl 
H

ow
ar

d 
Le

ac
h 

B
al

tim
or

e,
 M

D
 

14
40

1 
D

an
ub

e 
La

ne
 

B
ow

ie
, M

D
 2

07
21

 
Pr

of
es

si
on

al
 

En
gi

ne
er

 
Li

ce
ns

e 
04

02
04

81
62

 
10

/3
1/

20
16

 

 
Ja

m
es

 R
ay

 F
ox

 
Vi

rg
in

ia
 B

ea
ch

, V
A 

 
22

56
 S

an
da

lw
oo

d 
St

re
et

 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

51
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

00
70

61
 

06
/3

0/
20

15
 

 
D

av
id

 W
 P

lu
m

 
Vi

rg
in

ia
 B

ea
ch

, V
A 

42
01

 W
ak

ef
ie

ld
 C

ou
rt

 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

55
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

01
62

05
 

02
/2

9/
20

16
 

 
K

en
ne

th
 J

on
 

Ya
rb

er
ry

 
Vi

rg
in

ia
 B

ea
ch

, V
A 

48
25

 A
dm

ira
tio

n 
D

riv
e 

 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

64
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

05
09

53
 

12
/3

1/
20

16
 

3 
of

 4
 



A
TT

A
C

H
M

EN
T 

3.
2.

10
 

St
at

e 
Pr

oj
ec

t N
o.

 0
16

5-
12

2-
V0

4 
  

SC
C

 a
nd

 D
PO

R
 In

fo
rm

at
io

n 

 
O

w
en

 L
ee

 P
ee

ry
 

R
ic

hm
on

d,
 V

A
 

21
00

 E
as

t C
ar

y 
St

re
et

, 
Su

ite
 3

09
 

R
ic

hm
on

d,
 V

A 
23

22
3 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

04
68

82
 

10
/3

1/
20

15
 

 
Le

e 
C

as
tle

to
n 

Yo
w

el
l 

R
ic

hm
on

d,
 V

A 
 

90
6 

O
rc

ha
rd

 R
oa

d 
R

ic
hm

on
d,

 V
A 

23
22

6 
Pr

of
es

si
on

al
 

En
gi

ne
er

 
Li

ce
ns

e 
04

02
03

56
01

 
06

/3
0/

20
16

 

G
eo

te
ch

ni
ca

l 
En

vi
ro

nm
en

ta
l a

nd
 

Te
st

in
g 

So
lu

tio
ns

, I
nc

. 
(a

ka
 G

ET
 S

ol
ut

io
ns

, I
nc

.) 

D
av

id
 M

ar
k 

Sc
ho

le
fie

ld
 

Vi
rg

in
ia

 B
ea

ch
, V

A 
 

20
4 

G
ra

ys
on

 R
oa

d 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

62
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

03
39

32
 

04
/3

0/
20

16
 

 
C

hr
is

to
ph

er
 

M
ic

ha
el

 C
at

on
 

Vi
rg

in
ia

 B
ea

ch
, V

A 
 

20
4 

G
ra

ys
on

 R
oa

d 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

62
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

04
69

47
 

06
/3

0/
20

15
 

K
D

R
 R

ea
l E

st
at

e 
Se

rv
ic

es
, I

nc
. 

Al
le

n 
G

 D
or

in
, J

r. 
R

ic
hm

on
d,

 V
A

 
25

00
 G

re
no

bl
e 

R
oa

d 
R

ic
hm

on
d,

 V
A 

23
29

4 

C
er

tif
ie

d 
G

en
er

al
 R

ea
l 

Es
ta

te
 

Ap
pr

ai
se

r 
40

01
00

05
62

 
11

/3
0/

20
15

 

Pr
ec

is
io

n 
M

ea
su

re
m

en
ts

, I
nc

. 
K

en
ne

th
 E

dw
ar

d 
Le

itz
 

Vi
rg

in
ia

 B
ea

ch
, V

A 
85

1 
Se

ah
aw

k 
C

irc
le

 
Su

ite
 1

03
 

Vi
rg

in
ia

 B
ea

ch
,  

VA
 2

34
52

 

La
nd

 
Su

rv
ey

or
 

Li
ce

ns
e 

04
03

00
20

26
 

12
/3

1/
20

16
 

 
Iv

an
 R

ic
k 

Li
ne

be
rr

y 
Vi

rg
in

ia
 B

ea
ch

, V
A 

 
19

07
 E

as
tb

or
ne

 D
riv

e 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

54
 

La
nd

 
Su

rv
ey

or
 

Li
ce

ns
e 

04
03

00
32

30
 

05
/3

1/
20

15
 

R
ho

de
si

de
 &

 H
ar

w
el

l, 
In

c.
 

M
ar

k 
Je

ffr
ey

 
M

as
ta

le
rz

 
Al

ex
an

dr
ia

, V
A

 
20

1 
S 

Le
xi

ng
to

n 
St

re
et

 
Ar

lin
gt

on
, V

A 
22

20
4 

La
nd

sc
ap

e 
Ar

ch
ite

ct
 

Li
ce

ns
e 

04
06

00
01

63
 

01
/3

1/
20

15
 

Q
ui

nn
 C

on
su

tli
ng

 
Se

rv
ic

es
, I

nc
. 

Th
om

as
 A

la
n 

D
ru

ho
t 

Vi
rg

in
ia

 B
ea

ch
, V

A 
18

01
 P

le
as

ur
e 

H
ou

se
 

R
oa

d,
 S

ui
te

 1
01

 
Vi

rg
in

ia
 B

ea
ch

,  
VA

 2
34

55
 

Pr
of

es
si

on
al

 
En

gi
ne

er
 

Li
ce

ns
e 

04
02

02
14

46
 

07
/3

1/
20

16
 

    
 

4 
of

 4
 

































































































































 
ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
       Kevin Ott, DBIA – Senior Project Manager 
b. Project Assignment:  
       Design-Build Project Manager 
c. Name of Firm with which you are now associated:  
        PCL Civil Constructors, Inc. (PCL) 
d. Years experience: With this Firm <1Years With Other Firms  20 Years 
       Please list chronologically (most recent experience first) your employment history, position, general 
responsibilities, and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 
years of experience, please list the experience for those years you have worked. Project specific experience 
shall be included in Section (g) below):    

PCL Civil Constructors, Inc., 2014-Present 
Senior Project Manager: Oversight of multiple transportation infrastructure projects through all phases of development, 
design, and construction generating revenue from $10M to $20M per month.  Required to understand the stakeholder’s 
expectations and assemble & lead all necessary resources in order to achieve the mutually desired goals of the Project.  
Effectively manage resources to ensure success of the Company in accordance with the company policies and 
communicate results to executive leadership. 

American Infrastructure, 2011-2014 
Project Executive/Construction Manager: Oversight of multiple transportation and civil projects generating $8M to 
$10M of revenue per month.  Responsible for ensuring the expectations of each project stakeholder are met in 
conjunction with the managing of day-to-day operations to meet the company goals.  Assisted development of policies 
and procedures to ensure success of the Company at the project level. 

Granite Construction Company, 2007-2011 
Construction Manager: Senior Manager on individual heavy-civil mega-projects generating $10M to $20M per month 
of revenue.  Responsible for leading several managers in multiple disciplinary areas of the project.  Coordinated with the 
project stakeholders to identify & resolve issues, and ensure the project met their expectations. 

Granite Construction Company, 2001-2006 
Project Engineer: Responsible for leading multiple field engineers at the project level.  Managed engineering and 
planning of the work including the CPM Schedule, Submittals, Change Orders, and Quality.  Coordinated closely with 
the Owner’s field inspection staff. 

Angelo Iafrate Construction, LLC, 1999-2000 
Field Engineer: Managed specific areas of transportation infrastructure projects in coordination with others on the 
project team including the owner’s representatives. 

Granite Construction Company, 1997-1999 
Field Engineer: Managed specific areas of transportation infrastructure projects in coordination with others on the 
project team including the owner’s representatives. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
       Iowa State University (Ames, IA) BS/1997/Construction Engineering  
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
      2013/Design Build Institute of America Certified (DBIA) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List at least three (3), but no more than five (5) relevant projects* for which you have performed a 
similar function.) 
Project Name:   BWI Runway 15R-33L RSA, Pavement Rehabilitation and Standards Compliance 
Location:           Glen Burnie, MD  
Dates:                October 2013-May 2014 
Project Role:     Project Executive/Construction Manager  
Current Firm:    No, American Infrastructure 
Client/Owner:   Maryland Aviation Administration 



 
 

Project Executive/Construction Manager for the rehabilitation of the main runway at Thurgood Marshall Airport to meet 
new FAA regulations shifting the centerline of the runway by 3 ft. The scope of work included taxiway D/P/R/Y and 
Runway 15R-33L reconstruction, including mill/replace HMA, electrical lighting and ductbanks, PCCP pavement, storm 
drain, water main, access roads, earthwork, and grading.  Senior manager responsible for assembling the project team 
and resources necessary to start-up this fast-paced, around-the-clock project.  Provided oversight of construction, quality 
management, and administration of the Contract to ensure timely completion of the Project in conformance to the contract 
documents.  Proactively managed and resolved issues with the Owner. ($83M).   

Project Name:    I-95 at Contee Road Interchange Design-Build   
Location:            Laurel, MD 
Dates:                 December 2011-September 2013 
Project Role:      Senior Project Manager/Design-Build Manager 
Current Firm:     No, American Infrastructure 
Client/Owner:    Maryland State Highway Administration 
Senior Project Manager/Design-Build Manager for this project that included a new interchange, ramps, and approach 
roadways connecting the InterCounty Connector and I-95 with Contee Road over I-95. The project also included a 4-
span steel-girder bridge, 2 miles of 4-lane divided highway, relocation of several private utilities, intersection lighting 
and signals, bio-swales, and landscaping. Provided oversight of design, quality, and construction as the key person 
administering the Contract for the general contractor.  Coordinated closely with three adjacent contracts, third party 
utilities, and the public while managing resources and materials to ensure timely completion of a quality project. ($34M) 

Project Name:    InterCounty Connector Contract A Design-Build  
Location:            Rockville, MD 
Dates:                 April 2007-November 2011 
Project Role:      Segment Manager/Construction Manager  
Current Firm:     No, Granite Construction Company 
Client/Owner:    Maryland State Highway Administration 
Segment Manager/Construction Manager from 2009 through 2011 and Project Controls Manager from 2007 to 2009 for 
the new construction of a 7+ miles segment of a 6-lane limited access toll road and access ramps connecting I-270/I-370 
with I-95 between Baltimore, MD, and Washington, DC. The project included erosion and sediment controls, private 
utility relocations, earthwork/embankment, 8 bridges, culverts/wildlife passages, drainage, pavement, noise barriers, 
intelligent transportation systems (ITS)/electronic toll collection (ETC), signage, and quality control.  Responsible as 
key personnel for developing and implementing project-wide procedures and policies necessary to manage the work in 
accordance with the project requirements.  Managed construction operations in collaboration with Design, Quality, 
Public Outreach, Safety, and Environmental personnel working for multiple state agencies and private companies.  
Identified and resolved issues timely with the Owner and Subcontractors or Suppliers. ($480M) 

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Not Applicable 



UATTACHMENT 3.3.1 
 

UKEY PERSONNEL RESUME FORM 
 

Brief Resume of Key Personnel anticipated for the Project.  

a. Name & Title:  
       Thomas Druhot, PE – Quality Assurance Manager  
b. Project Assignment:  
       Quality Assurance Manager 

c. Name of Firm with which you are now associated:  
        Quinn Consulting Services, Inc. 
d. Years experience: With this Firm U<1UYears With Other Firms U 29 UYears 
       Please list chronologically (most recent experience first) your employment history, position, general 
responsibilities, and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 
years of experience, please list the experience for those years you have worked. Project specific experience 
shall be included in Section (g) below):    

Registered professional engineer in Virginia with 29 years’ experience in engineering with specific emphasis on 
transportation systems, structures, utilities and construction methods with direct management responsibility in: business 
operations; cost control; quality assurance and quality control; materials testing; negotiation and execution of contracts; 
revenue and profit determination; engineering and contract management services; client and public interaction.   
Quinn Consulting Services, Inc.,  June 2014-Present  
Quality Assurance Manager: In charge of all Quality Assurance activities and monitored Quality Control for 
compliance with the approved QA/QC Plan, the Minimum Requirements as set forth in the VDOT QA/QC Design-Build 
Manual, and other relevant documents incorporated into the contract. 
Virginia Department of Transportation, 2003-June 2014 
Area Construction Engineer, Hampton Roads District: Responsible for contract management for construction and 
maintenance projects ranging from $300,000 to over $108,000,000. Mr. Druhot was responsible for Quality Assurance 
for these projects. Duties included ensuring contractor compliance with contracts, plans, specifications and applicable 
laws. Quality Assurance Management was the essence of the duties. Work included: review and comment of preliminary 
and final plans of designers, contract specifications and special provisions; constructability and bidability reviews; 
contractor bid tab review; risk analyses; holding preconstruction and pre-activity meetings; reviewing applicable sources 
of materials, material tickets, delivery tickets, and pay quantities to ensure all materials used were in conformance with 
VDOT specifications and contract provisions; assigning qualified and certified inspectors to perform quality assurance 
testing; working with VDOT Materials Division on, reviewing, accepting, sampling, and testing of all materials used in 
construction; inspecting constructed infrastructure; reviewing contractor’s quality control sampling and testing plans; 
reviewing inspectors’ daily work  documentation and materials certifications.  Earned VDOT Hampton Roads 
Materials Division Award for consistent QA documentation. Achieved average Construction Quality Improvement 
(CQIP) score of 93%. Ensured contractors delivered quality construction projects according to the plans and 
specifications, incorporated the correct materials and audit project diaries and records.  He took over I-64 Central 
Coliseum Improvement Project in Hampton, Virginia as part of the Commissioner’s efforts to bring quality, schedule 
and budget control to the VDOT construction program. 
The Louis Berger Group, Inc., 1992-2003 
Division Manager, Midwest Division (2000-2003): Responsible for profitability and operations of the division. 
Improved cash flow via reduction in unbilled turnover by 60%.  Forecasted accurate revenues for corporate planning.  
Developed and implemented standard operating procedures.  Implemented QA/QC procedures for accounting 
procedures. Implemented weekly tracking reports for revenue determination based on project budgets and schedules. 
Managed staff resources and scheduling for Environmentalists and Engineers. Managed project deliverables, schedules, 
costs and profits. 
Program Manager/ Senior Associate, Virginia (1997-2000): Program Manager for $160 million interchange 
construction improvements along I-81 in Virginia. Coordinated development and use of cost and payment tracking 
system, trained client staff and over 35 inspectors on use of program.  Provided monthly program management reports 
detailing contractor cost reimbursements, schedule adherence, deviation and risk analysis, engineering redesign 
requirements, and consultant progress and budgets. Coordinated activities among three prime contractors with three 
independent schedules, assisted in design conflict resolution, construction staging conflicts and simplification of 
temporary detours. Coordinated between client/consultant field staff and designers for revisions to construction plans 
resolving construction staging conflicts, and design conflicts.      
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
       Purdue University (West Lafayette, IN)/BSCE/1985/Civil Engineering  
       Fordham University (New York, NY)/MBA/1989/Masters of Business Administration 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
      1990/Professional Engineer/VA #040202144 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  



 

 

1. Note your specific responsibilities and authorities for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List at least three (3), but no more than five (5) relevant projects* for which you have performed a 
similar function.) 
Project Name:   I-564 Intermodal Connector Design-Build  
Location:           Norfolk, VA  
Dates:                December 2014-Janaury 2015 
Project Role:     Quality Assurance Manager  
Current Firm:    Yes, Quinn Consulting Services, Inc. 
Client/Owner:   VDOT 
Mr. Druhot worked closely with the Design-Build Contractor and the FHWA Eastern Federal Lands Division to prepare 
the Quality Assurance/Quality Control Plan in conformance with the requirements of VDOT’s Minimum Standards for 
QA/QC on Design-Build and PPTA Projects, including materials acceptance and payment provisions/procedures 
prescribed in the contract by the FHWA.   The project, which is scheduled to begin in 2015, will provide a connection 
from the existing I-564 to the Norfolk International Terminals and the Norfolk Naval Station.  Key elements of this over 
100 million dollar project include; four new traffic lanes separated by a grass median, a realignment of I-564 for future 
crossings of the Elizabeth River, and a redirection of Virginia Port Authority traffic. (estimated $115M) 
Project Name:   Middle Ground Boulevard Design-Build  
Location:           Newport News, VA  
Dates:                February 2010-June 2014 
Project Role:     Owner Project Manager 
Current Firm:    No, VDOT 
Client/Owner:   VDOT 
Owner Project Manager on this $40 Million roadway widening FHWA/VDOT Design-Build project.  Project elements 
included: the construction of a six-lane divided limited access highway; the intersection improvements to major arterial 
roads in Newport News, Jefferson Avenue and Warwick Boulevard; HRSD force mains; City of Newport News water 
and sewer mains; fiber optic signal coordination; a shared use path; sound barriers; and a new bridge over the CSX 
Railroad.  Responsibilities included overseeing initial RFP development and DB selection, Quality review, scope 
validation negotiations and work orders, overseeing design review process, ROW procurement and relocation, 
coordination of public relations outreach, IA/IV coordination to ensure the project was completed in accordance with 
the contract and the VDOT Design-Build Minimum Standards, monthly progress reviews and payments. ($40M) 
Project Name:   Route 1 Improvements at Telegraph Road at Quantico Marine Base  
Location:           Quantico, VA  
Dates:                June 2014-October 2014 
Project Role:     Quality Assurance Manager 
Current Firm:    Yes, Quinn Consulting Services, Inc. 
Client/Owner:   FHWA-EFLHD 
This $4 Million project is a FHWA-Eastern Federal Lands Highway Division intersection project which provides critical 
access to a DoD facility on the Marine Corps Base Quantico. Reported directly to the Design-Build Project Manager 
with the QA authority and responsibility to stop any non-conforming work. Conducted QA preparatory inspection 
meetings prior to the start of any new work. He was responsible for: overseeing and directing the independent quality 
assurance testing and inspections; comparing the QA and QC tests to ensure that they are within the tolerances; and 
certifying the work was completed in accordance with the Contract Documents. ($4M) 
Project Name:   I-64 Widening, Segment 1  
Location:           Newport News, VA  
Dates:                July 2013-June 2014 
Project Role:     Owner Construction Engineer 
Current Firm:    No, VDOT 
Client/Owner:   VDOT 
Owner Construction Engineer contract development phase, on this estimated $144 Million interstate widening 
FHWA/VDOT Design-Build project.  Project included: the construction of an additional third lane in each direction from 
Jefferson Avenue, Newport News for approximately 7 miles toward Williamsburg. Provided constructability reviews, 
RFP development and reviews, road user cost analyses, contract time determination report review, and subject matter 
expert input into risk identification and assessment. 
* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 

h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Not Applicable 



 
ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
       Michael Merritt, PE – Senior Manager Transportation 
b. Project Assignment:  
        Design Manager (DM) 
c. Name of Firm with which you are now associated:  
        Rummel, Klepper & Kahl, LLP (RK&K) 
d. Years experience: With this Firm 20 Years With Other Firms 6 Years 
       Please list chronologically (most recent experience first) your employment history, position, general 
responsibilities, and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 
years of experience, please list the experience for those years you have worked. Project specific experience 
shall be included in Section (g) below):    

Rummel, Klepper & Kahl, LLP (RK&K), 1995-current 
Senior Manager, Transportation: Responsible for the preparation of roadway design plans for state, federal and 
municipal transportation projects. Mr. Merritt excels in the design and coordination of urban and rural roadway and 
highway facilities including complex intersections and interchanges. Formerly served four years as Assistant Project 
Design Engineer in the NCDOT Roadway Design Unit. Current responsibilities include the management, coordination 
and preparation of roadway projects from planning stages through final plans and specifications.     
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
        North Carolina State University (Raleigh, NC) BS/1989/Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
      2010/Professional Engineer/VA # 0402048200; 1995/Professional Engineer/NC # 021122 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List at least three (3), but no more than five (5) relevant projects* for which you have performed a 
similar function.) 
Project Name:   Monroe Bypass Design-Build  
Location:           Mecklenburg and Union Counties, NC  
Dates:                November 2010-July 2016 
Project Role:     Design Quality Manager/Section Design Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   North Carolina Turnpike Authority  
Design Quality Manager/Section Design Manager responsible for the Design Quality Plan and overall design quality for 
this 19.7-mile, NCTA Design-Build Toll Road.  Responsibilities also include serving as the Project Manager for a 3.2-
mile roadway segment at the north terminus of the project. The project is a multi-lane facility designed mostly on new 
location with 8 interchanges designed to meet 70 mph design speed. The Project includes 37 bridges and 31 Box Culverts 
and numerous Retaining and Noise Walls.  The project also includes Open Road Tolling (ORT) Infrastructure, Intelligent 
Transportation Systems (ITS) components, and Aesthetic Treatments. Project design includes roadway, structures, 
hydraulics, erosion control, signals, signing, ORT, and ITS. Other coordination requirements include permitting, utilities, 
railroad, Right-of-Way, and Public Involvement. Although not utilized, a continuous green “T” intersection was carefully 
studied and considered for replacing an interchange on this project. ($367.7M) 

Project Name:   R-2507A, US 13/US 158 Widening Design-Build  
Location:           Hertford and Gates Counties, NC  
Dates:                July 2011-December 2014 
Project Role:     Roadway Design Project Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   NCDOT 
Roadway Design Project Manager responsible for the management and coordination of roadway design for this design-
build project that widens 8 miles of US 13/US 158 from US 158/NC 45 near Winton in Hertford County to the US 158 
Bypass in Tarheel in Gates County. The project consisted of one diamond interchange with US 158 and multiple complex 
intersections with median U-turn bulbs. These intersections included extensive concrete channelization islands for traffic 
operations and safety. This project also included the structure design of a 1,121-foot long bridge over the Chowan River 
and 84-foot long bridge over Buckhorn Creek. As Lead Designer, RK&K was responsible for roadway design, structures 



 

design, hydraulic design, permits, right-of-way acquisition, utility coordination and relocation. The Team received a 
score of 92% during the technical proposal selection. ($54.4M) 

Project Name:   U-4909, SR 2643 Union Cross Road Widening 
Location:           Forsyth County, NC  
Dates:                May 2007-December 2009 
Project Role:     Roadway Project Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   NCDOT 
Responsible for the roadway design plans, quantity calculations, and plan preparation for this four-mile project which 
consisted of widening Union Cross Road from two lanes to four lanes with curb and gutter and a 30-foot median except 
for the 0.9-mile section north of I-40 which will be six lanes with a 30-foot median.  The project included many complex 
intersections. These include eleven "T" intersections, eight four-legged intersection, and three U-turn bulb 
intersections.  The project also included two major interchange modifications. The existing US 311 interchange was 
converted from a diamond to a diamond with two loops. The existing I-40 interchange was initially converted from a 
diamond to a single-point urban diamond interchange. Upon completion of the design, RK&K was requested by 
NCDOT to re-design the single-point urban interchange to a Diverging Diamond Interchange (DDI) to better serve 
heavy left turn volumes and to reduce construction costs.  Unique to this project, RK&K was responsible for the design 
of one of North Carolina’s first Diverging Diamond Interchange (DDI) projects. Design work included roadway, 
hydraulic, construction staging concepts and utility coordination.  This project maintained a very aggressive schedule. 
($31M)  

Project Name:   I-3807 Ruin Creek Road Design-Build  
Location:           Henderson and Vance County, NC  
Dates:                Month Year-Month 2004 
Project Role:     Roadway Project Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   NCDOT 
Roadway Project Manager responsible for roadway design services required for the widening of 1.05-miles of Ruin 
Creek Road from Graham Avenue to Dabney Road, the replacement of the bridge over I-85, the improvement of the 
interchange ramps at I-85 and the enhancement of multiple intersections. Project scope included roadway design, 
hydraulic and erosion control design, structure design, signal design, traffic control plans, and utility coordination. The 
team received the highest technical design score of 93% and had the lowest cost proposal. The project was completed 
ahead of schedule. ($9.2M) 

Project Name:   R-4463B NC43 Connector Design-Build  
Location:           New Bern and Craven County, NC  
Dates:                October 2006-November 2009 
Project Role:     Roadway Design Project Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   NCDOT 
Roadway Design Project Manager responsible for roadway design, management, and coordination of this 2.5 mile 
Design-Build project. The Connector is a four-lane new location facility with a 46-foot median and partial control of 
access. The project included the reconstruction of the NC 43/NC 55 intersection and widened and improved 
approximately 0.5 mile of NC 55.  Scope included roadway design, bridge design, hydraulic design, traffic control, 
pavement markings, traffic signals, signing, erosion control, utilities, environmental permits, Right-of-Way, railroad 
coordination, and public involvement. The team received the highest technical design score of 96% and this was the first 
NCDOT Design-Build project where the winner was determined by the technical score. The project was completed 12-
months ahead of schedule. ($42.2M) 

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Not Applicable 



 
ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
       Charles Mash – Superintendent 
b. Project Assignment:  
       Construction Manager (CM) 
c. Name of Firm with which you are now associated:  
        PCL Civil Constructors, Inc. (PCL) 
d. Years experience: With this Firm 7 Years With Other Firms 34 Years 
       Please list chronologically (most recent experience first) your employment history, position, general 
responsibilities, and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 
years of experience, please list the experience for those years you have worked. Project specific experience 
shall be included in Section (g) below):    

PCL Civil Constructors, Inc. (PCL),  2007-Present  
Superintendent:  Mr. Mash is a seasoned and highly skilled roadway construction superintendent with more than 34 
years of experience in the management of large-site highway and construction projects and operations. He has expertise 
in all modern heavy equipment. He is professional and thoroughly knowledgeable in directing the activities or workers, 
subcontractors and vendors, planning and executing work procedures, interpreting specifications, and coordinating all 
phases of construction to prevent delays and overruns. 

Middlesex Corporation, 1999-2007 
Project Superintendent:   Roadway construction superintendent for various types and sizes of major projects.  Managed 
all aspects of the work from project startup to closeout. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
        Cecil Community College (Elkton, MD) AA/1982/Math & Electronics 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
       Upon Selection, and prior to Construction commencement, Mr. Mash will Acquire Virginia DEQ RLD     
        Certification and VDOT ESCCC certifications 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List at least three (3), but no more than five (5) relevant projects* for which you have performed a 
similar function.) 
Project Name:   I-49 North Bridge Segment K 
Location:           Caddo Parish, LA  
Dates:                January 2015-Present 
Project Role:     Area Superintendent  
Current Firm:    Yes, PCL 
Client/Owner:    Louisiana Department of Transportation and Development 
Area superintendent beginning in 2015 for this project that includes modifying a one mile section of roadway featuring 
interchange modifications and a unique bridge structure with both aesthetic design and lighting. Alternate steel box or 
segmental box structures will be used in the interchange design. Mr. Mash is responsible for managing all aspects of 
roadway construction, ensuring contract requirements are met and ensuring QC activities are performed and proper 
materials are utilized by coordinating directly with quality control/quality assurance personnel ($138M)  

Project Name:   I-95 Concrete Rehabilitation from Biscayne River Canal to Golden Glades Interchange 
Location:           Miami Gardens, FL 
Dates:                July 2014-December 2014 
Project Role:     Construction Superintendent  
Current Firm:    Yes, PCL 
Client/Owner:    Florida Department of Transportation  
Construction Superintendent in 2014 for this project that includes rehabilitating 2.4 miles of interstate concrete paving. 
Approximately 10,600 CY of concrete is being placed during replacement of 43,600 SY of concrete slabs. Mr. Mash 
was responsible for managing crews and subcontractors, adhering to strict schedule and MOT requirements and 
monitoring quality control, including conformance with all approved plans, specifications and materials. ($14M) 

 



 

Project Name:   I-4 Connector/Selmon Crosstown from South of Selmon Expressway to 7th Avenue North Bridge   
                          Abutment 
Location:           Tampa, FL 
Dates:                June 2010-June 2014 
Project Role:     Earthwork Superintendent  
Current Firm:    Yes, PCL 
Client/Owner:    Florida Department of Transportation  
Earthwork Superintendent from 2010-2014 for this $412M project that serves as a multi-lane toll road connecting I-4 
and the Lee Roy Selmon Expressway, and facilitates freight truck access to and from the Port of Tampa. The roadway 
project included more than six miles of storm drainage pipe, water and sewer utility construction, mechanically stabilized 
earth walls, and roadway/asphalt construction. Charles was responsible for roadwork operations including excavation, 
embankment, drainage, paving, striping, and flatwork. This included managing multiple subcontractors. Charles also 
managed utility relocations and protection during construction, including the delicate oil encased transmission lines 
feeding the Port of Tampa. He ensured compliance to the contract documents and work was performed in a quality 
manner.  His attention to erosion control and management of facilities received amazing positive feedback from the CEI 
and FDOT project team. ($412M) 

Project Name:   I-4 Interchange at S.R. 408 (East/West Expressway)   
Location:           Orlando, FL 
Dates:                January 2009-May 2010 
Project Role:     Earthwork Superintendent  
Current Firm:    Yes, PCL 
Client/Owner:    Florida Department of Transportation 
Superintendent of earthwork operations from 2007-2010 for this project that included roadway and bridge widening, 
resurfacing, safety, and aesthetic improvements. The SR-408/East-West Expressway project included roadway and 
bridge widening from six lanes to 10 lanes, plus additional auxiliary lanes for existing and new toll facilities from Crystal 
Lake Drive to Conway Road. The AASHTO bridge widening consists of both concrete and steel driven piles, and cast-
in-place substructure and superstructure. The piling on the Lake Underhill Bridge widening will be the longest 30-in. 
concrete piling in the State with lengths up to 280-ft. Demolition of existing structures, in two separate night closures to 
minimize impacts and a new flyover bridge consisting of steel tub girders are also included. Additional work includes 
extensive steel sheet pile walls, drainage, roadway widening, cast-in-place retaining walls, aesthetic features, and 
construction of a new exit toll ramp plaza. ($128M) 

Project Name:   I-75 Widening and Bruce B. Downs Boulevard Interchange   
Location:           Tampa, FL 
Dates:                April 2007-December 2008 
Project Role:     Superintendent  
Current Firm:    Yes, PCL 
Client/Owner:    Florida Department of Transportation  
Superintendent from 2007-2008 for this $43M project for FDOT D7 that included roadway improvements and bridge 
construction for an existing interchange at I-75 and Bruce B. Downs Boulevard. The project will widen southbound I-
75 from Bruce B. Downs to the Hillsborough River and includes a steel tub girder flyover bridge for southwest Bruce B. 
Downs Boulevard to I-75 southbound, as well as ramp modifications. Charles managed the field operations of the self-
performed earthwork on this project. This included excavation, ponds, embankment, drainage, MOT, and roadway base 
operations. He ensured proper access for erection equipment. The major earthwork elements include 25,000 square feet 
of mechanically stabilized earth walls at both approaches. There is approximately 7,000 LF of new storm drainage of 
various diameters that includes 455 LF of 84-in. diameter reinforced concrete pipe installed to a depth of 18-ft. below 
existing grade. Along I-75 southbound, the contract included three miles of roadway widening, which involved adding 
an additional 12-ft. wide lane and a 10-ft. wide shoulder. This facilitates a longer merge from Bruce B. Downs Boulevard 
and provides an overall better flow of traffic for this portion of the Interstate system. His responsibilities also included 
the management of subcontractors for the drilled shaft installation, guardrail, paving, and striping operations. 
Additionally, ensured quality construction in accordance with all approved plans, specifications and materials. ($43M) 

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Mr. Mash is currently fully assigned to the I-49 North Bridge Segment K Project.  He will be made available 
immediately upon contract award for constructability reviews, partnering meetings, planning and scheduling of 
the Military Highway CFI project. He will also be available full-time to mobilize onto the project site in early 2016 
when design documents and permits are anticipated to be complete. 



 
ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
       Nick Dais, PE, PTOE –  Project Manager, Traffic 
b. Project Assignment:  
       Traffic Operations Designer and Manager 
c. Name of Firm with which you are now associated:  
        Rummel, Klepper & Kahl, LLP (RK&K) 
d. Years experience: With this Firm 1 Years With Other Firms 16 Years 
Rummel, Klepper & Kahl, LLP (RK&K), 2014-current 
Project Manager, Traffic:  Mr. Dais has experience with traffic design, understands traffic operations, is proficient 
applying traffic engineering principles and methodologies and has excellent technical writing and communication skills. 
Specific duties include managing preparation of plans, specifications and cost estimates for design of traffic signals, 
signing and pavement markings, lighting and ITS plans. Also, duties include managing projects for traffic operation 
analysis, highway and level of service analysis, and developing traffic simulation models in VISSIM, Synchro, HCS and 
Sidra.  
AECOM: 2006-2014 
Project Manager, Traffic:  Duties included managing preparation of plans, specifications and cost estimates for design 
of traffic signals, signing and pavement markings plans. In addition, duties included managing projects for traffic 
operation analysis, highway and level of service analysis, and traffic impact studies. 
TransCore: 1999-2006 
Traffic Engineer:  Duties included preparing plans, specifications and cost estimates for design of signing and pavement 
markings and maintenance of traffic plans. Also, duties included performing traffic operation analysis, parking studies, 
and safety studies. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  

University of Maryland (College Park, MD)/ME/1999/ Transportation Engineering and Planning 
       Aristotle University (Greece)/BS/1994/Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
      2007/Professional Engineer/VA #040242329;   
      2007 Professional Traffic Operations Engineer (PTOE)/National Registration #2134 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List at least three (3), but no more than five (5) relevant projects* for which you have performed a 
similar function.) 
Project Name:    Transit Signal Priority and Queue Jumping - Traffic signal modification 
Location:           Alexandria, VA  
Dates:                February 2014-January 2015 
Project Role:     Project Manager (Traffic)  
Current Firm:    Yes, RK&K 
Client/Owner:    City of Alexandria  
Project manager for designing traffic signal modifications at 10 intersections for the City of Alexandria. Designed 
exclusive priority signals for use by Washington Metropolitan Area Transit Authority (WMATA) transit vehicles. 
Designed queue jumping along with transit signal priority, that enable the Metrobuses to bypass long queues at these 
signalized intersections and allow for an early green light or extended green light through the use of cellular and GPS 
communication between the transit vehicle and the traffic signal.($2.6M) 

Project Name:    Route 50 at Courthouse Road Interchange – Traffic signal design 
Location:           Arlington, VA  
Dates:                November 2008-September 2012 
Project Role:     Lead Traffic Engineer  
Current Firm:    No, AECOM 
Client/Owner:   VDOT 
Designed three traffic signals per VDOT and Arlington County standards. Performed an interchange traffic operations 
analysis and detour traffic impact study for US 50 (Arlington Boulevard) with Courthouse Road, Fairfax Drive, and 10th 
Street interchanges. Analyzed traffic operations including LOS and length of queues; and determined traffic impacts of 



 

the proposed detour routes to the local street network during construction. Summarized in a report and presented results 
of the traffic analysis as well as recommendations for the US 50 interchange.   ($48M) 

Project Name:    Glebe Road Pedestrian Improvements 
Location:           Arlington County, VA 
Dates:                September 2007-July 2010 
Project Role:      Lead Traffic Engineer  
Current Firm:     No, AECOM 
Client/Owner:    Arlington County 
Designed actuated traffic signals for four intersections with loop detectors, conduit and cable runs, signal poles and 
heads, pedestrian heads, signing, phase diagrams, and initial timing charts. Developed the 100% engineer's cost estimate 
for construction of the $1.6 million project using current cost data from VDOT bid tabulations and Arlington County on-
call contracts. ($1.6M) 

Project Name:    Sycolin Road at Tavistock Drive Traffic Signal 
Location:           Town of Leesburg, VA 
Dates:                 February 2011- December 2011 
Project Role:      Lead Traffic Engineer  
Current Firm:     No, AECOM 
Client/Owner:    Town of Leesburg 
Designed a traffic signal for the intersection of Sycolin Road at Tavistock Drive with video detection, loop detectors, 
conduit and cable runs, signal poles and LED heads, pedestrian heads and pushbuttons, signing, phase diagrams, signal 
pole legend, color sequence chart, and initial timing charts. The design accommodated future roadway construction by 
setting signal poles, controller, and power service in the ultimate location. Developed the 100% engineer's cost estimate 
for construction. ($0.25M) 

Project Name:   11th Street Bridges Signing and Pavement Marking  
Location:           Washington, DC 
Dates:                June 2009-July 2010 
Project Role:     Lead Traffic Engineer  
Current Firm:    No, AECOM 
Client/Owner:   District Department of Transportation 
Task leader responsible for the design of signing and pavement marking construction plans for the Design-Build project. 
Design includes 15 overhead sign structures along I-295, I-695, DC 2-295, 11th Street bridge and several hundred 
ground-mounted signs on local intersections and roadways. The 11th Street corridor design-build project consisted of 
reconstructing and reconfiguring the interchange of the Southeast/Southwest Freeway and the Anacostia Freeway over 
the Anacostia River in southeast Washington, DC, over a distance of approximately one mile. The complicated junction 
of re-designated freeways I-295, I-695 and DC 295, necessitated extensive design of new signage. Inter-discipline 
coordination was required between roadway plans, traffic signal plans and lighting, utilities, and bridges plans. Signing 
and pavement marking plans included sign details using Clearview fonts and GuidSign software, overhead sign structure 
details and complete sign schedule.  ($220M) 

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Not Applicable 



 
ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  
        Dave Plum, PE – Senior Manager, Municipal Engineering 
b. Project Assignment:  
         Lead Utility Coordination Manager 
c. Name of Firm with which you are now associated:  
        Rummel, Klepper & Kahl, LLP (RK&K) 
d. Years experience: With this Firm 15 Years With Other Firms 20 Years 
       Please list chronologically (most recent experience first) your employment history, position, general 
responsibilities, and duration of employment for the last fifteen (15) years. (NOTE: If you have less than 15 
years of experience, please list the experience for those years you have worked. Project specific experience 
shall be included in Section (g) below):    

Rummel, Klepper & Kahl, LLP (RK&K), 1989-1999 and 2010-current 
Senior Manager, Municipal Engineering: Responsible for management and design of water, sewer relocation  projects 
and coordination of relocation of private utilities 

URS, 1999 -2010 
Vice President-Office Manager: Responsible for managing 5 branch office in two states.  Work included highway, 
water, sewer, drainage, structural and environmental engineering design projects 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  

Old Dominion University (Norfolk, VA), BSCE/1979/Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
      1986/Professional Engineer/VA # 0402016205 and two other state registrations ( MD, NC) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each project, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each project; projects older than fifteen (15) years will not be 

considered for evaluation.  
(List at least three (3), but no more than five (5) relevant projects* for which you have performed a 
similar function.) 
Project Name:   Route 250 Interchange at McIntire Road 
Location:           Charlottesville, VA  
Dates:                January 2006-December 2014 
Project Role:     Utility Project Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   City of Charlottesville  
Utility Project Manager for the alignment study and design of all water and sewer relocations associated with a new 
interchange.  As the Lead Utility Coordinator, Mr. Plum was responsible for verifying conflicts, determining cost 
estimates and cost sharing participation, and conducting utility field inspection with public and private utility owners. 
He coordinated the relocation of Dominion Power, Comcast, and Verizon franchise utilities and incorporated them into 
the construction contract. He determined prior rights and compensable rights and calculated all pro-rates for the entire 
project.  He designed the relocations for water distribution and transmission mains, including 400 LF of 6-inch, 1,260 
LF of 8-inch, and 1,820 LF of 18-inch. Included in the design were 195 LF of 24-inch bore and jack casing pipe for the 
18-inch water distribution main and 400 LF of 48-inch casing pipe for a replacement 30-inch gravity interceptor sewer; 
he reviewed plans and estimates for private utility relocations.   

Project Name:   Downtown Tunnel/Midtown Tunnel/Martin Luther King Freeway Extension Design-Build  
Location:           Norfolk and Portsmouth, VA  
Dates:                January 2011-January 2018 
Project Role:     Utility Relocation Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   VDOT  
Utility Relocation Manager performing staff augmentation for VDOT to review all public utility relocations and 
franchise utility relocations.  Worked with construction contractor’s design team to prepare multi- party agreements with 
a public utility owner and two party agreements with franchise "dry" utility owners and ensure the documents are 
correctly prepared for the multiple phases of construction.  Work on this contract included reviewing and justifying all 



 
 
 
 

utility conflicts identified at the 30-percent design stage, reviewing preliminary quantity estimates and working with the 
contractor to develop their final cost estimate prior to financial close. ($2.1B) 

Project Name:   I-64 Widening and Route 623 Interchange Design-Build  
Location:           Henrico and Goochland Counties, VA  
Dates:                September 2013-October 2015 
Project Role:     Utility Project Manager  
Current Firm:    Yes, RK&K 
Client/Owner:   VDOT  
Lead Utility Coordinator responsible for preliminary investigations and utility coordination related to water, sewer and 
sewer force main and franchise utilities for the design-build project to widen I-64 to 3 lanes in each direction. ($33.2M) 

Project Name:   Limited Services Design Contract Statewide 2011, Task Order: Garrisonville Road (Route 610) 
Location:           Stafford County, VA  
Dates:                August 2012-October 2014 
Project Role:     Project Engineer  
Current Firm:    Yes, RK&K 
Client/Owner:   VDOT  
Project Manager responsible for the coordination and design of utilities in conjunction with the widening of Garrisonville 
Road and Onville Road in Stafford County. The project required the development of cost participation estimates and 
determination of pro rates.  The project included the relocation of water mains, fire hydrants, air release valves and 
associated service connections along with the evaluation and design of gravity sanitary sewer and sanitary sewer force 
main. The design required close coordination with franchise utility owners to avoid conflicts. ($3.5M) 

Project Name:   Limited Services Design Contract Statewide 2008, Task Order: Mosby Road 
Location:           Berryville, VA  
Dates:                December 2010-April 2012 
Project Role:     Project Manager 
Current Firm:    Yes, RK&K 
Client/Owner:   VDOT  
Project Manager responsible for the coordination and design of utility relocations in conjunction with the extension of 
Mosby Boulevard. The design avoided conflicts with proposed storm drains, open ditches, natural gas mains and 
overhead and underground franchise utilities, and included over 1,450 linear feet of 6- thru 12-inch water mains, fire 
hydrants and air release valves. Two concrete encased 4-inch PVC casing pipes and two 16-inch steel casing pipes were 
installed under Route 7 and Mosby Boulevard as part of the project to permit future utility extensions for the Town and 
County without disturbing the newly constructed road. ($1.7M) 

* On-call contracts with multiple task orders (on multiple projects) may not be listed as a single project. 
h. For Key Personnel required to be on-site full-time for the duration of construction, provide a current list of 
assignments, role, and the anticipated duration of each assignment.  

Not Applicable 





ATTACHMENT 3.4.1(a)
LEAD CONTRACTOR - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

a. Project Name & Location    b. Name of the prime design 
consulting firm responsible for the 
overall project design.

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.  

d. Contract 
Completion 
Date 
(Original)

e. Contract 
Completion 
Date (Actual 
or Estimated)

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands)

Original Contract 
Value

Final or Estimated 
Contract Value

I-95 Design-Build Widening, 
Blue Heron to PGA Boulevard
Palm Beach County, FL

URS Corporation FDOT District Four
866-638-0250
Albert Sosa (HNTB)
305-551-8100
asosa@hntb.com

September 2006 December 2006* $67,303

$69,400*

*Difference due to 
Owner-added change

orders

$69,400

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly.

PROJECT SCOPE
PCL Civil Constructors, Inc. (PCL) served as the lead contractor.  Teamed with URS Corporation (URS), as the lead design engineer, the PCL-led team was selected by the Florida Department of Transportation’s (FDOT) District Four 
to design and construct an important section of the I-95 Corridor widening in Palm Beach County, Florida.  The PCL team was responsible for all aspects of the design-build process, including design, permitting, utility relocation, 
construction, safety, quality control and public relations

PROJECT DESCRIPTION
This I-95 widening project converted over two miles of an existing six lane highway to a ten lane configuration, including auxiliary and HOV lanes.  Similar to the Military Highway project in size and scope, the I-95 widening included 
complex geometry, unique intersections, extremely heavy traffic (AADT over 125,000), innovative MOT, utility relocations and coordination with multiple stakeholders (railroad, city, county, local residents, etc.).  The PCL team 
proposed and utilized a simplified MOT phasing to minimize the impacts to traffic. The project was constructed in four basic phases.  Traffic lanes were maintained without creating confusion for travelers entering and driving 
through the project.  In partnership with FDOT, the PCL team engineered, coordinated and scheduled the demolition of multiple structures during one night closures to avoid extended impacts to the traveling public.  PCL’s innovative 
approach to simplify the MOT was provided at no additional cost to FDOT.  

Over two miles of sound wall was a major element of the I-95 widening project. Installation required extensive utility coordination and a willingness to partner with both FDOT and the local communities impacted by the 
construction. The PCL team attended and participated in public meetings on a local level to help ensure communication with the community groups that were project stakeholders.  Communication through community outreach was a 
key to the success of the project.

FDOT approved and “rolled out” a new value-added asphalt specification while the I-95 project was 
ongoing.  In the spirit of partnering the PCL team accepted FDOT’s request to add the value-added 
asphalt specification to the I-95 Widening project via change order.  This new concept provided a 
performance specification holding the prime contractor responsible for the finished asphalt product and 
workmanship for a period well beyond the standard warranty.  As solution providers and construction 

leaders, PCL welcomed the opportunity to furnish a quality end product that the entire team 
was proud of and willing to stand behind. 

PCL solved the Owners problems regarding safety and congestion on this project.  We 
recognized that we work for the public through a contract with FDOT, so we communicated 
and met with local stakeholders.  Quality was not compromised at any point. 

*For multiple phase projects, only single phase of construction (or single contract) will be considered as a Project.  If additional phases are 
shown under the same Work History Form, only the first phase (or contract) listed will be evaluated.

Evidence of Performance

During the course of the I-95 Widening project, Hurricanes 
Charley, Frances and Jeanne impacted the project and all of south 
Florida.  These three storms all occurred within just two months of 
each other.  The hurricanes caused damages, temporary delays and 
required shutdowns directed by a State of Emergency.  Repair of 
hurricane damages was added to the Contract via change order by 

FDOT.  The PCL Team was able to overcome delays and still 
finish within the allowable Contract Time.

Relevant Scope of Work
• Design-Build Project Management
• Roadway Construction
• Bridge/Structure Construction
• Traffic Control & Maintenance of 

Traffic
• Hydraulic & Erosion Control
• Utility Relocations/Coordination
• Public Involvement/Relations & 

Management
• ITS Conduit Routing



 
ATTACHMENT 3.4.1(a) 

LEAD CONTRACTOR  - WORK HISTORY FORM 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

SR-408 (East-West Expressway) 
Intersection and Widening (from 
Crystal Lake to Conway) 
Orlando, FL 

HNTB Corporation Orlando-Orange County Expressway 
Authority 
407-690-5000 
Ben Dreiling 
407-690-5000 
dreiling@oocea.com 

February 2010 December 2009 $77,889 

$72,120* 
 

*Difference in value 
due to change ordered 
that ultimately saved 

the owner money. 

$72,120 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
 
 
 

 

PROJECT SCOPE  
PCL Civil Constructors, Inc. (PCL) served as the prime contractor for the Orlando-Orange County Expressway Authority to construct major widening and a new interchange at SR 408/Conway Avenue, in 
downtown Orlando, Florida.  
 
PROJECT DESCRIPTION 
In addition to the new interchange at Conway Avenue, the project converted nearly a mile of an existing six-lane highway to a 10- lane configuration, plus auxiliary lanes for existing and new toll facilities. 
The PCL team was responsible for all aspects of construction, including environmental permit compliance, utility relocations, maintenance of traffic, safety, quality control, and public relations. 
 
Similar Scope and Complexity: 
The scope of work on the SR 408 Widening Project is relevant to the Military Highway project as follows: 
 
New Interchange Construction: The SR 408 project included the widening of a major roadway and bridge in an urban environment, as well as the construction of a new flyover ramp interchange. 
 
Extensive Maintenance of Traffic/Phased Construction: The SR 408 project required extensive maintenance of traffic and phased construction sequences. All work took place adjacent to heavy volumes 
of daily traffic (AADT more than 150,000). 
 
Utility Relocations: PCL was required to coordinate all utility relocations throughout the project corridor. These utilities were especially congested at the location of the toll booth facility that PCL was 
required to expand as part of our scope. 
 

Environmental Sensitivity: The SR 408 project required strict environmental permit restrictions. All runoff 
generated on-site had to be treated with proper environmental controls before leaving the site or entering the 
lake (Lake Underhill) located within the project limits. Runoff was controlled through the use of silt curtain 
and steel sheet piles installed along the shoreline of the lake and at the project limits. In addition, turbidity 
levels were monitored daily, as required by the environmental permits.  
 
Evidence of Performance: A significant change that PCL initiated was the elimination of a crossover MOT sequencing. PCL was granted permission to close the 
expressway completely for the erection of the Conway Road steel tub girders. This allowed PCL to not only eliminate the designed crossover traffic configuration, 
but to eliminate a shoring tower that was part of the original design. The change orders on the project resulted in an overall cost savings to the Authority.  
 

 

 

 

*For multiple phase projects, only single phase of construction (or single contract) will be considered as a Project.  If additional phases are shown under the same Work History Form, only the first phase (or contract) listed will be 
evaluated. 

 

Proposed Personnel for this Project: 
• Andrew Cestaro 
• Eric Chavez, PE 
• Charlie Mash 

Relevant Scope of Work 
• Interchange Construction 
• Roadway Construction 
• Traffic Control & Maintenance of 

Traffic 
• Hydraulics & Erosion Control  
• Utility Coordination/Utility 

Relocations 
• Environmental 

Permitting/Coordination 
• Project Management 
• Transportation Management Plan 
• Public Involvement/Relations 



ATTACHMENT 3.4.1(a)
LEAD CONTRACTOR - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

a. Project Name & Location    b. Name of the prime design 
consulting firm responsible for the 
overall project design.

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.  

d.  Contract 
Completion 
Date 
(Original)

e.  Contract 
Completion 
Date (Actual 
or Estimated)

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands)

Original Contract 
Value

Final or Estimated 
Contract Value

SR 520 West Lake Sammamish 
Parkway to SR 202 HOV & I/C
Redmond, WA

CH2MHILL Washington State DOT
425-956-2148
Russ East
206-440-4673
Russ.East@soundtransit.org

March 2011 March 2011 $37,811

$37,676*

*Difference due to 
Owner-added change 

orders

$37,676

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly.

PROJECT SCOPE
PCL Civil Constructors, Inc. (PCL) was as the prime contractor for the Washington State Department of Transportation’s (WSDOT) to widen both 
eastbound and westbound SR 520 in Redmond, Washington.  

PROJECT DESCRIPTION
The SR 520 Widening project added two travel lanes, widened three existing bridges, constructed two new bridges and incorporated retaining walls
into the project.  Environmental mitigation and improvements were made to a buffer area adjacent to salmon bearing Bear Creek.  Landscaping 
throughout the project improved the aesthetics of the corridor transitioning into the heart of Redmond.  

Similar to the Military Highway project in size and scope, the SR 520 Widening included the need for an innovative approach to solving congestion.  
The project MOT required four major stages, each involving major traffic shifts while maintaining roadway capacity for the traveling public. PCL 
teamed with WSDOT to provide solutions meeting the needs of the public.  One example is the mainline profile being raised to mitigate flooding 
risk from the adjacent creek.  Transitions between the old and new pavement often required considerations not included in the original design. PCL 

and WSDOT identified problem areas ahead of time and developed sound solutions to minimize impacts to the public. A second example is the major drainage runs across all lanes of traffic that PCL minimized
disruption to traffic by working around the clock with multiple crews during weekend closures to minimize impacts.

The SR 520 Widening site was constrained by environmentally sensitive areas such as Bear Creek, 
wetlands, a county park and the Sammamish River. At the outset, PCL met with WSDOT and the 
Department of Ecology (DOE) to discuss the sensitive nature of the project. Major concerns, critical 
areas, and goals for the project were identified and agreed upon.  PCL, WSDOT and DOE worked together 
to improve the erosion control plans.  In the end, the creek buffer was successfully rehabilitated with native 
species and in a condition better than it was prior to construction. The teamwork between the agencies 
and the contractor resulted in a project savings of nearly one million dollars.

*For multiple phase projects, only single phase of construction (or single contract) will be considered as a Project.  If additional phases are shown under the same Work History Form, only the first phase (or contract) listed will be 
evaluated.

Relevant Scope of Work
• Project Management
• Roadway Construction
• Traffic Control & Transportation 

Management Plan 
• Structures
• Hydraulic & Erosion Control 
• Environmental 

Permitting/Coordination
• Signing Design 

Evidence of Performance

Change orders on the SR 520 included additional work and revisions 
requested by the Owner.  However, the reduction in erosion control 

costs provided a net reduction in the overall project cost for the 
Owner.  PCL prides itself on providing quality products.  On this 
project, we were able to provide just that with the added bonus of 

opening of the mainline configuration four months early.

“I'm pleased to recommend PCL Civil Constructors to you. Over the 
past three years, WSDOT has worked with PCL on our SR520 

widening project between SR202 and W. Lake Sammamish Parkway. I 
worked directly with Pat Malone, their Puget Sound area Civil 

Manager, and found him to be responsive and keenly interested in 
delivering a quality project. PCL completed the project on time, within 

budget, managed traffic control without incidents, and we routinely 
met with Pat and Pacific Northwest Regional Vice President Fred 

Auch to review the project status. All in all, I was very pleased with 
the work they did for us.  We also had PCL perform a smaller 

moderate sized project to seismic retrofit l-90 bridges in Seattle. While 
the project was smaller and less complex than the larger SR520 

widening project, they performed and maintained the same level of 
commitment to quality, budget and schedule as the larger project. I 

have no hesitations in signing a future contract with PCL, and would 
be happy to discuss our past PCL experience with you."

Russ East, PE
WSDOT Assistant Regional Administrator 

for Snohomish and King Counties



ATTACHMENT 3.4.1(b)
LEAD DESIGNER - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

a. Project Name & Location    b. Name of the prime/ general contractor 
responsible for overall construction of the 
project.

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.  

d.  Construction 
Contract 
Completion 
Date (Original)

e. Construction 
Contract 
Completion 
Date (Actual or 
Estimated)

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified as 
the Lead Designer for this 
procurement.(in thousands)

Construction  
Contract Value 
(Original)

Construction 
Contract Value 
(Actual or Estimated)

I-4744: I-40 Widening & Signing 
Design-Build
Wake County, NC

S.T. Wooten North Carolina Dept. of Transportation
919-707-6601
Rodger Rochelle, PE
919-707-6601
rdrochelle@dot.state.nc.us 

June 2011 June 2011 $49,000 $49,000 $3,900

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant.

PROJECT SCOPE
The RK&K Raleigh office, with assistance from the RK&K Richmond office, served as the Lead Designer for the entire project as part of a Design-Build team.

PROJECT DESCRIPTION
The 6.4 miles of I-40, from west of Wade Avenue to east of Jones Franklin Road is a critical commuter freeway with traffic volumes that exceed 130,000 vehicles per day and 
was the cause of rush hours that lasted for hours.  Contracted by the North Carolina Department of Transportation to reduce congestion and improve traffic flow, the Design-
Build team widened the existing four-lane divided roadway to a six-lane divided facility.  The project also included widening dual bridges over US 1/US 64 and dual bridges 
over eastbound Wade Avenue.  With innovation and an aggressive roadway design and construction schedule, the project approach steered clear of complex traffic issues and 
was successfully completed nearly a full year ahead of schedule.

Highway/Roadway Design:  I-40, known as the Triangle's "Main Street," is also a critical freeway.  Current traffic volumes exceed 130,000 vehicles per day, which is far 
above the capacity of a freeway in this area; leading to an evening rush hour that can last upwards of three hours eastbound.  

This rolling urban freeway with a 70-mph design speed included the following roadway improvements:  the design of one 12-foot wide lane in each direction of I-40 expanding 
the interstate from four to six lanes; a 12-foot wide paved shoulder was added in each direction, built to the same depth as the roadway, which allows for easier expansion of 
the highway in the future; median guiderail was installed throughout the project and guardrail was replaced on the outside shoulders; at the eastbound I-40/Wade Avenue split, 

the roadway was expanded to provide three lanes for I-40 from the current two lanes. Within this urban environment, stormwater management was addressed through advance drainage techniques.

Pavement Markings and Signing:  As a heavily traveled urban facility, special attention was focused on signing and pavement markings to assist motorists in their decision making.  

Intelligent Traffic Systems: Responsible for the design of ITS communications cable routing plans, CCTV cameras, and ITS.  

Bridge Design: Structural Engineering: Structures were designed for the bridge widening at Wade Avenue and US 1 / 64, as well as two sound barrier walls (including requisite noise analysis).

Utilities: Responsible for the identification of conflicting utilities, coordination of Level “A” S.U.E. data and management of utility coordination efforts.  Utility design included the design and permitting of 
water services for the construction office and asphalt plant facilities.

Similar Scope and Complexity:  
- Widening of interstate roadway from four to six lanes
- Design-Build Delivery
- Complex Traffic Issues
- Public Involvement
- Utility Coordination
- Noise Walls and Analysis

Lessons Learned:  
1. Successful Design Team used alternative methods for delivering materials to the median in order to reduce exposure to traffic and reduces construction time.
2. Designer coordinated closely with subconsultants and the Contractors which was vital to successfully delivering this Design-Build project.
3. Designer staged submittals of design plans (structure, traffic controls, erosion control, etc.) allowing work to begin much sooner than following the traditional process.  The process worked especially 
well for median widening because right-of-way and permit needs were minimal.
4. Performed additional traffic studies to show additional hauling during the day will not impact the traveling public.  The additional hauling time helped to reduce the construction time and to shorten 
public impacts. 

*For multiple phase projects, only single phase of construction (or single contract) will be considered as a Project.  If additional phases are shown under the same Work History Form, only the first phase (or contract) listed will be evaluated.

Evidence of Performance

*RK&K receive an impressive technical score of 93% during the 
design-build selection process demonstrating the team had the 

experience and qualifications necessary to provide cost-effective and 
innovation solutions

***AWARDS***
-ACEC/NC Engineering Excellence Award

-2011 AGC Pinnacle Award for Best Highway Project in the Carolinas
-2010 NAPA Safety Innovation Award

“I commend the entire Design-Build Team for completing this 
project quickly, safely, and cost-effectively.  The Design-Build 
Team’s efforts exceeded NCDOT’s expectations in innovation 

during both design and construction.  Despite the numerous and 
complicated traffic control, schedule, subgrade, and public 

information challenged of this project, the S.T. Wooten/RK&K total 
‘team approach’ and responsiveness to the NCDOT contributed to 

one of North Carolina’s finest transportation achievements.” 
NCDOT

Relevant Scope of Work
• Design Management
• Roadway Design
• Bridge Design
• Geotechnical
• Traffic Control & Pavement Marking
• Hydraulic & Erosion Control Design
• Noise Analysis & Sound Barrier 

Design
• Utility Coordination/Utility Design
• Environmental 

Permitting/Coordination
• ITS Conduit Routing

Proposed Personnel for this Project:
• Joe Rauseo
• Stuart Samberg, PE
• Barry Brandt, PE, PTOE



ATTACHMENT 3.4.1(b)
LEAD DESIGNER - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

a. Project Name & Location    b. Name of the prime/ general contractor 
responsible for overall construction of the 
project.

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.  

d.  Construction 
Contract 
Completion 
Date (Original)

e. Construction 
Contract 
Completion 
Date (Actual or 
Estimated)

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified as 
the Lead Designer for this 
procurement.(in thousands)

Construction  
Contract Value 
(Original)

Construction 
Contract Value 
(Actual or Estimated)

Route 58 Phase II Widening
Washington County, VA

DLB Inc. VA Department of Transportation 
276-669-9910
Dennis Harris, PE
276-669-9910
Dennis.Harris@VDOT.Virginia.gov

August 2012 October 2012
(Actual) $20,095 $21,410 $291,221

h. h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant.

PROJECT SCOPE
The RK&K Richmond office served as the Lead Designer to provide final plans to VDOT.  

PROJECT DESCRIPTION
RK&K provided final plans under contract to VDOT for the roadway design of this two-mile section of Route 58 beginning at Route 667 and ending at Route 638.  The project 
widened and provided parallel lanes adjacent to the existing two-lane road to widen it to a four-lane divided facility.  This produced a continuation of the highway, whose 
roadway matched the previous roadwork to the west.  This project had been placed “on the shelf” for many years. In order for VDOT to deliver its program in support of the 
American Reinvestment and Recovery Act, the entire plan set needed a rework to current design standards and environmental regulations. 

Similar to the Military Highway project with roadway improvements, RK&K’s design work included major drainage and stormwater management effort to redesign the project 
to the latest standards, extensive coordination with utility relocations and two new bridge structures over the Middle Fork of the Holston River.  This rural principal arterial was 
designed with a 55 mph design speed and includes a graded median along with left and right turn lanes at intersecting roadways.

RK&K developed the traffic control plan to encompass the proposed road improvements along with the bridges and utility relocations.  The new alignment was selected to 
ensure that one new bridge could be constructed while maintaining the existing road and bridge.  Many of the utility relocations could not be completed until the large cut slopes 
were in place.  The roadway, drainage, bridge and retaining wall elements were carefully evaluated to determine which elements impacted existing utilities.  RK&K developed a comprehensive TMP that included phased sequencing 

of the construction while accommodating utility coordination, earthwork operations, and maintenance 
of traffic.

Environmental controls were critical to protect a spring within the project area.  Phased erosion and 
sediment control, closely integrated with the design and traffic management plan tied to the construction 
phasing were essential on this project.

Similar Scope and Complexity:  
- Roadway Widening from two lanes to four-laned divided
- TMP with phased E&S
- Maintain connections to roadways, driveways and entrances
- Extensive coordination with utility relocations
- Stormwater management
- Phased construction

Lessons Learned:
- Deep cuts required phasing proposed utility relocations to coincide with earthwork operations
- Ensure sight distance and design speed of cross-overs during maintenance of traffic
- Existing farm entrances required temporary and permanent accommodations for oversized vehicles
- Design prepared with site constraints in mind to aid constructability

*For multiple phase projects, only single phase of construction (or single contract) will be considered as a Project.  If additional phases are shown under the same Work History Form, only the first phase (or contract) listed will be 
evaluated.

Relevant Scope of Work
• Roadway
• Structure/Bridge
• Utilities
• Environmental
• Hydraulics
• Stormwater Management
• TMP (SOC)
• Signing
• Pavement and Marking
• Quality Assurance
• Quality Control
• Project Management

Proposed Personnel for this Project:
• Owen Peery, PE
• Stuart Samberg, PE
• Mike Hogan, PE

Evidence of Performance

Safety:     Last minute redesign of an entrance to accommodate a specialized vehicle
Schedule: RK&K took this project, which has been “shelved” for a number of years, and upgraded all design elements to current standards  
                 and had the project ready for PAC in four months to meet VDOT’s desired advertisement schedule.
Cost:        Close coordination with the Contractor to eliminate a proposed retaining wall based on site conditions
Environmental Stewardship:   Context sensitive design allowed the roadway to be widened over a spring of unknown origin without damaging the source of the spring.

“On behalf of the Bristol District Staff and the Virginia Department of Transportation, we would like to thank you and the very capable and professional associates of 
your firm who played a major role in the development of the plans, finalizing all the details, as well as meeting some tight deadlines to enable us to take advantage of the 
American Reinvestment and Recovery Funding being utilized to construct this improvement.  Please forward our thanks and gratitude to those on your staff who helped 

make this possible, and we look forward to working with your firm on projects in the future.”
VDOT



ATTACHMENT 3.4.1(b)
LEAD DESIGNER - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

a. Project Name & Location    b. Name of the prime/ general contractor 
responsible for overall construction of the 
project.

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.  

d.  Construction 
Contract 
Completion 
Date (Original)

e. Construction 
Contract 
Completion 
Date (Actual or 
Estimated)

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified as 
the Lead Designer for this 
procurement.(in thousands)

Construction  Contract 
Value (Original)

Construction Contract 
Value (Actual or 
Estimated)

Route 250 Bypass Interchange 
at McIntire Road
Charlottesville, VA

General Excavation Inc.
City of Charlottesville
434-970-3182
Jeanette Janiczek
Urban Construction Initiative PM
434-970-3182
janiczek@charlottesville.org 

June 2015

Scheduled to open to 
traffic: Feb 2015

February 2015 $20,377 $20,000
(estimated) $5,900

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant.

PROJECT SCOPE

The RK&K Richmond office, with assistance from the RK&K Virginia Beach, Fairfax and Baltimore offices, served as the Lead Designer for this project. This project is one of the largest undertaken 
to date as part of the Virginia Department of Transportation (VDOT) First Cities Initiative. As the prime consultant, RK&K is providing complete engineering services for planning and design of a new 
interchange on the Route 250 Bypass at the intersection with McIntire Road as agent for the City of Charlottesville.

PROJECT DESCRIPTION

This project was developed in three phases under one contract and although not procured as a D-B contract, the three phases emulate the role, responsibilities, and services of a Lead Designer on such. 
Phase I services included development of Conceptual Alternatives, Detailed Alternatives and a Preferred Alternative through Public Hearing and completion of the Environmental Documents.  Phase II 
services included final design and assisting the City with bidding and procurement of the project.  Phase III services continue and consist of construction management and inspection as well as construction 
engineering working in coordination with the contractor.  Project elements have included environmental/NEPA documentation, Public Involvement, Traffic Data Collection and Analysis, Roadway 
Design, Structural Design, Traffic Engineering Design, Hydraulic and Hydrologic Analysis and Design, Graphic/Computer Renderings, and Project Website Hosting.  Under the First Cities Initiative / 
LAP, all work has been performed for the City of Charlottesville and closely coordinated with VDOT and the Federal Highway Administration (FHWA)

Interchange Design: Major features of this design include complete roadway reconfiguration and reconstruction, new roadway construction, a single span–semi-integral abutment bridge, two box culverts including stream diversions, 
extensive utility relocations, and multiple retaining walls.  In addition, the RK&K Team prepared landscaping planting plans and cultural resource mitigation commitments.  The roadway design was optimized to limit right-of-way 
requirements, avoid parkland and historic property acquisition, to best-fit the roadway profiles to the existing topography and provide a grade separation at this urban intersection.

Traffic: A key element in the development of the interchange concepts was the incorporation of context sensitive solutions to the safety, congestion, and connectivity.  Several of the interchange concepts that were developed 
incorporated modern roundabouts instead of traffic signals at the ramp termini along McIntire Road.  RK&K performed traffic engineering analyses using SIM Traffic and SIDRA based on projected 2035 design year traffic volumes 
as well as several interim years to determine the most appropriate configuration for the interchange. In total, RK&K evaluated 13 interchange configurations. Following the public involvement and in conjunction with all stakeholders, 
a tight urban diamond interchange was selected, designed and constructed with signals at the ramp termini.  A bridge to carry Route 250 traffic over McIntire Road was designed and constructed. Construction engineering and 
inspection is being provided. Pending delivery of the bridge rail, the interchange is ready for traffic ahead of schedule.

Hydraulics and Hydrologics: Urban stormwater management practices were implemented using a combination of measures to minimize impacts to right-of-way and historic features.  These included a combination of manufacturers filtering devices along with a stormwater management 
pond.  E&S plans were also developed in multiple phases in conjunction with the TMP. This included the bridge construction and complex narratives addressing installation of temporary and permanent drainage and erosion control measures during all stages of roadway construction.  

Successful Delivery: The project will be opened for traffic in February 2015, thereby qualifying the contractor for an incentive payment.

Similar Scope and Complexity:  
• Maintenance of Traffic
• Urban Roadway
• Active Public Involvement
• Complex Traffic
• Traffic Control Devices/ITS
• CE&I
• Project Management  

Lessons Learned: In order to facilitate development of this context-sensitive project with intense public interest,  RK&K adopted an aggressive public involvement approach which included a project web site (www.250interchange.org), over a dozen workshops with an 18 member 
steering committee, regular updates to City Council, neighborhood meetings, public workshops and coordination with local, state and federal oversight agencies.  Without this pro-active approach, this project would not have advanced to the construction stage.  Our team used a similar 
pro-active approach to keep VDOT, the public, and City officials informed through all stages of design and construction so there were no surprises. The traveling public was informed of changes to traffic patterns and other important information.

*For multiple phase projects, only single phase of construction (or single contract) will be considered as a Project.  If additional phases are shown under the same Work History Form, only the first phase (or contract) listed will be evaluated.

Evidence of Performance
Interchange Contractor will meet his incentive date 
to earn a bonus for opening project to traffic early.

Relevant Scope of Work
• Roadway
• Survey
• Structures and Bridges
• Structure Demolition
• Environmental
• Geotechnical
• Hydraulics
• Traffic Control Devices
• Transportation Management Plan
• Right-of-Way
• Utility Relocations and Coordination
• Public Involvement/Relations
• Quality Assurance
• Quality Control
• Intelligent Transportation Systems
• Construction Engineering & 

Inspection
• Project Management

Proposed Personnel for this Project:
• Owen Peery, PE
• Mike Hogan, PE
• Dave Plum, PE
• Joe Rauseo
• Gary Johnson, PE, DBIA
• Stuart Samberg, EIT






