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February 3, 2012 
 
Commonwealth of Virginia 
Department of Transportation (VDOT) 
Central Office Mail Center 
Loading Dock Entrance 
1401 E. Broad Street 
Richmond, Virginia 23219 
Attention: Brenda L. Williams 
 
RE: I-64/Route 15 (Zion Crossroads) Interchange Improvement in Louisa County, VA 

From: 0.30 MI. W. Int. Rte. 15 (I-64 EB & WB)  
To: 0.35 MI. E. Rte. 15 (I-64 EB & WB) 

 
 
Ms. Williams: 
 
The Curtis Contracting Design-Build Team offers the following information in response to your Request 
for Qualifications. 
 
3.2.1 Official Representative and Point of Contact for the Offeror 
 

Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
 

 

Andrew R. Curtis, Jr.  
Vice President 
Phone: 804-843-4633 
Fax:     804-843-2545 
E-mail:  a.curtis@curtiscontracting.net 

 
3.2.2 Contact Information for Principal Officers of the Legal Offeror 
 
Curtis Contracting, Inc. (CCI) is the offeror and legal entity with whom a design-build contract with 
VDOT would be written.  CCI’s Principal Officer is Andrew R. Curtis. 
 

Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
 

 

Andrew R. Curtis  
President 
Phone: 804-843-4633 
Fax:     804-843-2545 
E-mail:  m.curtis@curtiscontracting.net  

 



 
 

CURTIS CONTRACTING, INC. 
Post Office Box 769 

West Point, Virginia 23181 
(804) 843-4633 / FAX: (804) 843-2545 

Website: www.curtiscontracting.net 
 

2 

 
3.2.3 Team Structure 
 
The Curtis Team is a general partnership.  CCI is the lead contractor/design-builder contracting entity 
for this project.  Parsons Brinckerhoff will be the lead designer and will provide Construction QA 
services.  CCI will undertake the financial responsibility for this design-build project, provide the 
required bonding for this project, and accept the risks and liabilities for the performance of the work 
required for this project.  Curtis has no liability limitations. 
 
Parsons Brinckerhoff will be under subcontract to CCI.  The following chart lists contact information for 
each member firm of the CCI Team: 
 
Firm Name / Address Project Role Project Contact 

Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 

Lead Contractor 

Stephen Ordung 
Operations Manager 
s.ordung@curtiscontracting.net 
(804) 843-4633 

Parsons Brinckerhoff 
6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

Lead Designer 

Scott Lovell, PE 
Vice President/Area Manager 
lovell@pbworld.com 
(757) 466-9608 

Parsons Brinckerhoff 
6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 

Construction QA 

Kevin Gregg 
Vice President/Sr. Mid-Atlantic 
Area Construction Services Mgr. 
gregg@pbworld.com 
(757) 466-9624 

ECS Mid-Atlantic, LLC 
1601 Airport Road 
Charlottesville, VA 22911 

QC Testing & Lab 
Environmental/Permitting 

Garnett Williams, PG 
Office Manager 
gwilliams@ecslimited.com 
(434) 973-3232 

Froehling & Robertson, Inc. 
6181 Rockfish Gap Turnpike  
Crozet, VA 22932 

QA Testing & Lab 

Clyde Simmons, III, P.E. 
Senior Geotechnical Engineer 
csimmons@fandr.com 
(434) 823-5154 

Greenhorne & O’Mara 
10800 Midlothian Tnpk., Suite 310 
Richmond, VA 23235 

Right-of-Way Acquisition 

Evelyn Jones 
Regional R/W Manager 
ejones@greenhorne.com 
(804)419-1802 
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Firm Name / Address Project Role Project Contact 

Inframap Corporation 
10365 Cedar Lane 
Glen Allen, VA 23059 

Subsurface Utility 
Engineering 

Michael Goodman 
SE Regional Director 
mgoodman@inframap.net 
 (804) 550-2937  

NXL Construction Company, Inc. 
114 E. Cary Street, Suite 200 
Richmond, VA 23219 

Survey 

Nico De Leon 
President 
nico@nxl.com 
(804) 644-4600 

Regulatory Risk Solutions 
3520 Mott Lane, Suite 100 
Williamsburg, VA 23185 

Safety Manager 

James W. Brown, CSP, CHMM 
President 
regrisk@cox.net 
(757) 784-7501 

 
3.2.4 Affiliated and/or Subsidiaries 
 
CCI’s list of affiliated and subsidiary companies is below. 
 
Name of Company Address Ownership 

The Curtis Group, Inc. P.O. Box 769 
West Point, VA 23181 

Affiliate. Owned by Andrew R. 
Curtis. 

 
Parsons Brinckerhoff’s list of affiliated and subsidiary companies is below. 
 
Name of Company Address Ownership 

Alltech, Inc. One Penn Plaza  
New York, NY 10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

CTV Holdings, Inc. 14394 Commerce Way 
Hialeah, FL 33016 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Parsons Brinckerhoff Group 
Administration, Inc 

One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Parsons Brinckerhoff Infrastructure 
Development Co., Inc.  

One Penn Plaza 
New York, NY 10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Parsons Brinckerhoff-FG, Inc. 
506 Carnegie Center 
Boulevard 
Princeton, NJ  08540 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 
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Name of Company Address Ownership 

PB Constructors Inc. One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Consult, Inc. One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Energy Storage Services, Inc. 16285 Park Ten Place 
Houston, TX 77084 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Facilities Inc. One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Power, Inc. One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

PB Services Inc. One Penn Plaza 
New York, NY  10119 

Affiliate. Owned by Parsons 
Brinckerhoff Group, Inc. 

Associated Engineers, Inc. 
451 East Vanderbilt Way
San Bernardino, CA 
92408 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Avid Engineering, Inc. One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Keystone Environmental Planning, Inc. One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

North Corridor Transit Partners, LLC 
1801 West Bay Drive, 
Suite 206 
Olympia, WA 98502 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Parsons Brinckerhoff Canada, Inc. One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Parsons Brinckerhoff Ohio, Inc. 6235 Enterprise Court 
Dublin, OH  43016 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

Parsons Brinkerhoff Michigan, Inc. 
535 Griswold Street, 
Suite 1940 
Detroit, MI  48226 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

PB Architecture, Inc. One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

PB Booker Associates Inc. One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 
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Name of Company Address Ownership 

PB Panama S.A One Penn Plaza  
New York, NY 10119 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

PB Transit & Rail Systems, Inc. 
Two Gateway Center, 
4th Floor 
Newark, NJ  07102 

Subsidiary. Owned by Parsons 
Brinckerhoff, Inc. 

 
ECS Mid-Atlantic, LLC is composed of 13 offices in PA, MD, DC, and VA but has no affiliations that 
would or could have negative influence or detract from its ability to meet the requirements of this 
contract with VDOT.  ECS Mid-Atlantic, LLC is loosely affiliated with six other subsidiaries of ECS, 
Ltd., including ECS Capitol Services, PLLC; ECS Carolinas, LLP; ECS Florida, LLC; ECS Mid-
Atlantic, LLC; ECS Midwest, LLC; ECS Southeast, LLC; and ECS Texas, LLP.  
 
Inframap Corp. is affiliated with Utiliscope Corp. 
 
None of the other firms providing services on the team (Froehling & Robertson, Inc.; Greenhorne & 
O’Mara, Inc.; NXL Construction Company, Inc.; Regulatory Risk Solutions) have any affiliates or 
subsidiaries. 
 
3.2.5 Certification Regarding Debarment Forms 
 
As instructed on page 18 of the RFP, all Debarment Forms are included in the Appendices, and shall 
not be counted against the page limit. 
 
3.2.6 VDOT Prequalification Certificate 

 
As instructed on page 18 of the RFP, CCI’s Prequalification Certificate is included in the Appendices, 
and shall not be counted against the page limit. 
 
3.2.7 Letter of Surety 
 
The Curtis Contracting Design-Build Team is capable of obtaining a performance and payment bond 
based on the current estimated contract value, referenced in the RFP, Section 2.1.  The bonds will cover 
the project and any warranty periods.  A letter from Travelers Casualty and Surety Company of 
America is included on the following page.  The company’s A.M. Best Financial Strength Rating is A+ 
and Financial Size Category is XIV. 
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3.2.8 Professional Services 
 
As instructed on page 17 of the RFP, all DCC and DPOR supporting registration documentation is included in the Appendices, and shall not 
be counted against the page limit. 
 
3.2.8.1 - SCC Registration Information  
 
Name Registration Number Type of Corporation Status 
Curtis Contracting, Inc. 02733335 Corporation Active – In Good Standing 
Parsons Brinckerhoff, Inc. F0501603 Foreign Corporation Active – In Good Standing 

ECS Mid-Atlantic, LLC S1208216 Limited Liability Corporation Active – In Good Standing 

Froehling & Robertson, Inc. 00272112 Corporation Active – In Good Standing 

Greenhorne & O’Mara, Inc. F0510992 Foreign Corporation Active – In Good Standing 

InfraMap Corp. F1055252 Foreign Corporation Active – In Good Standing 

NXL Construction Company, Inc. 03497427 Corporation Active – In Good Standing 

Regulatory Risk Solutions N/A N/A N/A 
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3.2.8.2 - DPOR Registration Information - Office 
 
Name Address Type Number Expiration 

Parsons Brinckerhoff 6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 ARC, ENG 0411000137 2-29-2012 

ECS Mid-Atlantic, LLC 
1601 Airport Road 
Charlottesville, VA 22911 ENG 0411000662 2-29-2012 

ECS Mid-Atlantic, LLC 
2119-D North Hamilton Street 
Richmond, VA 23230 ENG 0411000384 2-29-2012 

Froehling & Robertson, Inc. 6181 Rockfish Gap Turnpike  
Crozet, VA 22932 ENG 0411000052 2-29-2012 

Froehling & Robertson, Inc. 3015 Dumbarton Road 
Richmond, VA 23228 ENG 0407000098 12-31-2013 

Greenhorne & O’Mara, Inc. 10800 Midlothian Tnpk., Suite 310 
Richmond, VA 23235 ENG 0411000611 2-20-2012 

InfraMap Corp. 10365 Cedar Lane 
Glen Allen, VA 23059 ENG, LS 0407003343 12-30-2013 

NXL Construction Company, Inc. 114 E. Cary Street, Suite 200 
Richmond, VA 23219 ENG, LS 0407003031 12-31-2013 

Regulatory Risk Solutions 3520 Mott Lane 
Williamsburg, VA 23185 N/A N/A N/A 
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3.2.8.3 - DPOR Registration Information – Key Personnel 
 

Name Address/Location From Which Services Will 
Be Performed Type Number Expiration 

Michelle Martin, PE 
Design Manager 

6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 Professional Engineer 0402042450 6-30-2013 

Julie Perkoski, PE 
Quality Assurance Mgr. 

6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 Professional Engineer 0402026174 6-30-2013 

Bill Richards, PE 
Construction Mgr. 

7481 Theron Road 
West Point, VA 23181 Professional Engineer 0402027950 1-31-2014 

 
3.2.8.4 - DPOR Registration Information – Non-APSCIDLA 
 
Name Address Type Number Expiration 

Curtis Contracting, Inc. 7481 Theron Road 
West Point, VA 23181 Class A Contractor 2701031525A 3-31-2012 

Greenhorne & O’Mara, Inc. 10800 Midlothian Tnpk., Suite 310 
Richmond, VA 23235 Real Estate Appraiser 4008001550 8-31-2013 

Steve Ordung 
DB Project Mgr. 

7481 Theron Road 
West Point, VA 23181 VA DCR RLD 32306 7-13-2012 

Julie Perkoski 
QA Manager 

6161 Kempsville Circle, Suite 110 
Norfolk, VA 23502 E&S CCC 2752 11-30-2012 

Bill Richards, PE 
Construction Mgr. 

7481 Theron Road 
West Point, VA 23181 E&S CCC 1053C 12-12-2013 

Bill Richards, PE 
Construction Mgr. 

7481 Theron Road 
West Point, VA 23181 VA DCR RLD 35974 6-20-2014 



 
 

CURTIS CONTRACTING, INC. 
Post Office Box 769 

West Point, Virginia 23181 
(804) 843-4633 / FAX: (804) 843-2545 

Website: www.curtiscontracting.net 
 

10 

 
3.2.9  Disadvantaged Business Enterprises (DBE) 
 
CCI has been established as a leader in the performance of contracts wherein the DBE goal has been far exceeded.  This will continue with 
this project to include performance of work in excess of the 17% goal by the following firms: 
 
Wellvilla Construction Inc – Blackstone, VA 
Team Henry Enterprises – Newport News, VA 
D.T. Read Steel Co. Inc – Chesapeake, VA 
 
Each of these firms has an extensive history of partnering with Curtis Contracting Inc. as a quality and capable subcontractor with similar 
goals of performance and safety.  
 
***************************************************************************************************************** 
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Our signature below affirms that the information supplied in this proposal is true and accurate to the best 
of our knowledge.  VDOT is hereby authorized to confirm all information contained in this proposal.  
The Curtis Contracting, Inc. Design-Build Team is enthusiastic about the opportunity to participate in 
the Design-Build process for the Zion Crossroads Interchange Improvement project, and we are 
confident that our team will complete this project on time and within your budget.  Collectively, CCI 
and Parsons Brinckerhoff bring the leadership, skills and shared core values that will help VDOT deliver 
projects to the citizens of the Commonwealth that set the standards for others to follow. 
 
Sincerely, 
CURTIS CONTRACTING, INC. 
 
 
Andrew R. Curtis, Jr. 
Vice President 
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3.3 Offeror’s Team Structure 
 
3.3.1 Key Personnel 
 
As instructed on page 18 of the RFP, all Key Personnel Resumes Forms are included in the Appendices, 
and shall not be counted against the page limit. 
 
3.3.1.1  Design-Build Project Manager, STEVE ORDUNG 
 
Steve will be responsible for the success of the overall project, right-of-way acquisition, construction, 
quality management and contract administration for the project. Steve has been a Senior Project 
Manager for over 15 years and has managed numerous complex transportation projects involving 
earthwork, structures, concrete and asphalt paving, utilities and storm drainage. Steve maintains a very 
diverse background of large infrastructure improvement projects to include highways, bridges, airports, 
water/waste water treatment facilities, roads and parks. Clients have included the Virginia Department 
of Transportation, Maryland State Highway Administration, USACE, Department of the Navy, General 
Services Administration, York County, City of Hampton, James City County, City of Poquoson, and 
other private sector clients. Throughout his career, he has excelled at bringing quality transportation 
projects to completion on time and within budget. His most recent projects include the I-295 / 
Meadowville Road Interchange Improvements project in Chesterfield County and the Virginia Capital 
Trail project in Charles City County—both of which he served as the Design-Build Project Manager for 
a Curtis Contracting/Parsons Brinckerhoff design-build team. Steve is a Virginia Department of 
Conservation and Recreation (DCR) Responsible Land Disturber (RLD). 
 
3.3.1.2  Quality Assurance Manager (QAM), JULIE PERKOSKI, PE 
 
Julie will be independent from and have no involvement in the construction operations for the project. 
Julie is responsible for the QA inspection and testing of all materials used and work performed on the 
project to include monitoring of CCI’s QC program. She will ensure that all work and materials, testing, 
and sampling are performed in conformance with the contract requirements and the “approved for 
construction” plans and specifications.  Julie has over 25 years of construction experience and has 
provided construction management and design services for numerous airport, military, governmental, 
recreational, and residential facilities.  She is thoroughly familiar with project controls, including 
document control and scheduling.  Julie understands better than most the critical role of QA in 
maintaining quality, safety, schedule and budget. Julie has served as the QA Manager as part of the 
Curtis Contracting/Parsons Brinckerhoff design-build team for the I-295/Meadowville Road Interchange 
Improvements Project, and she is currently serving as the QA Manager as part of the Curtis 
Contracting/Parsons Brinckerhoff design-build team for the Virginia Capital Trail project in Charles 
City County, VA.  Julie is a registered, licensed Professional Engineer in the Commonwealth of 
Virginia.  
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3.3.1.3  Design Manager, MICHELLE MARTIN, PE            
 
Michelle will be responsible for coordinating the individual design disciplines and ensuring the over 
project design is in conformance with the Contract Documents. Michelle will be responsible for 
establishing and overseeing a QA/QC program for all pertinent disciplines involved in the design of the 
project.    Michelle has a range of experience that is beneficial to this project, including road design 
experience consisting of interchange design, ramp widening, roadway widening, as well as conventional 
and unconventional intersection design.   Most recently, Michelle served as the Project Manager as part 
of the Curtis Contracting/ Parsons Brinckerhoff design-build team for the Virginia Capital Trail Project, 
Sherwood Forest Phase and the I-295/Meadowville Road Interchange Improvements project.   Michelle 
is a registered, licensed Professional Engineer in the Commonwealth of Virginia.  
 
3.3.1.4  Construction Manager, BILL RICHARDS, PE 
 
Bill will be on the project site for the duration of the construction operations and will be responsible for 
managing the construction process, including all construction quality control activities, and to ensure the 
materials used and work performed meet contract requirements and the “approved for construction” 
plans and specifications. He will also assist with constructability reviews. Bill has over 25 years of 
experience working on roadway construction projects in Virginia.  Bill most recently served as 
Construction Manager for I-295/Meadowville Road Interchange Improvements project in Chesterfield 
County and is currently serving as the Construction Manager for the Virginia Capital Trail project in 
Charles City County—both as part of the Curtis Contracting/Parsons Brinckerhoff design-build team. 
Bill is a registered, licensed Professional Engineer in the Commonwealth of Virginia.  In addition, 
Bill is a Virginia Department of Conservation and Recreation (DCR) Responsible Land Disturber 
(RLD) and has VDOT Erosion and Sediment Control Contractor Certification (ESCCC).   
 
3.3.1.5  Public Relations Manager, JOHN HENDRICKSON, AICP 
 
John provides project management oversight for various civil and planning projects within Parsons 
Brinckerhoff’s Norfolk office.  He has managed and worked on a variety of projects including 
transportation analyses and land use planning for military and civilian uses, traffic impact statements, 
NEPA and environmental impact studies, corridor studies, access management studies, analyses of 
alternative transportation modes and management of public information and involvement programs.  He 
has extensive experience leading intense public involvement efforts for politically-charged projects for 
VDOT and other municipal clients throughout the Commonwealth.  John is a Certified Planner. 
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3.3.2 Organizational Chart 
 
The organizational chart showing the Curtis Contracting Design-Build Team “chain of command” 
is illustrated on the following page. The Curtis Contracting Design-Build Team is organized to provide 
VDOT with a single source responsible for the delivery of a quality project. We have identified the 
participants who are responsible for major functions to be performed and illustrated their reporting 
relationships in managing, designing, QA/QC, and constructing the project. We will ensure that the 
chain of command is followed throughout design, quality assurance, and construction using a partnering 
style approach, where issues are resolved at the lowest possible level. 
 
We have specifically designed our organization so there is a clear separation between quality 
assurance (“QA”) and construction quality control (“QC”). Our QA Manager (Julie Perkoski) 
reports directly to the Design-Build Project Manager (Steve Ordung) and works very closely with the 
VDOT Project Manager to ensure independent project quality. We have shown this indirect relationship 
with VDOT on our organization chart. 



A Design-Build Project
I-64/Route 15 (Zion Crossroads) Interchange Improvement
From: 0.30 MI. W. Int. Rte. 15 (I-64 EB & WB)
To: 0.35 MI. E. Rte. 15 (I-64 EB & WB)
Louisa County, Virginia

DB Project Manager

♦ Steve Ordung (CCI)

Corporate Support
Andy Curtis (CCI)
Kevin Gregg (PB)

Scott Lovell, PE (PB)
Safety Manager

Jim Brown (RRS)

Scott Lovell, PE (PB)

QA M C t ti M D i MRi ht f W A i itiQA Manager

♦ Julie Perkoski, PE (PB)

Construction Manager

♦ Bill Richards, PE (CCI)

Design Manager

♦ Michelle Martin, PE (PB)

QA Inspectors

Roger Highlander (PB)
Helmy Mara (PB)

QA Testing & Lab

(F&R)
Superintendent

Herb Dowling (CCI)
QC Mgr. / Inspections

(CCI)

Roadway

David Barnes, PE (PB)
Jeff Walker (PB)

Traffic Management 
Plan, Signals, Signing & 

Pavement Marking

Right-of-Way Acquisition

Evelyn Jones (G&O)

y ( )

QC Inspectors

(CCI)
QC Testing & Lab

(ECS)

( )

Drainage, SWM, 
E&S Control

Lewis White, PE (PB)

Geotechnical

Ian Chaney, PE (PB)

Tim Rayner, PE, PTOE (PB)
Robin Huelsbeck, PE (PB)

Environmental / 
Permitting

Ad M (ECS)
LEGEND

Lighting

Tasha Edmonds (PB)

Bridge & Structures

Rex Gilley, PE (PB)

Adam Meurer (ECS)

Utility Coordination/
Relocation Design

S.U.E.
Steve Armendinger, LS 

(INF)

■ Curtis Contracting, Inc. (CCI)

■ Parsons Brinckerhoff (PB)

■ ECS Mid-Atlantic, LLC (ECS)

■ Froehling & Robertson (F&R)

■ InfraMap Corp. (INF)

■ NXL Construction Company, Inc. (NXL)

■ Regulatory Risk Solutions, Inc. (RRS)

Survey

Nico De Leon, LS (NXL)Public Involvement/
Relations

♦ John Hendrickson, AICP

Relocation Design

Bruce Wilkerson (PB)
Jonathan Pollard, PE (PB)

■Greenhorne & O’Mara, Inc. (G&O)

♦ KEY PERSONNEL (Resume Included)
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3.4 Experience of the Offeror’s Team 
 
As instructed on page 18 of the RFP, all Work History Forms are included in the Appendices, and shall 
not be counted against the page limit. 
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3.5 Project Risk 
 
Risk Management is especially valuable in forcing project participants to confront what might go wrong, 
to assess its likelihood and impact, and to plan in advance what to do.  The kernel of risk management is 
focusing attention on the most critical risks:  those that are more likely and more consequential. 
 
The Curtis Contracting Design-Build Team proposes to incorporate a Joint Project Risk Management 
program for this project.  Joint Project Risk Management creates a successful (positive, constructive, 
profitable, rewarding) relationship between all stakeholders by conducting Risk Management partnering 
meetings and pre-operational meetings, which has allowed opportunities to solve problems prior to them 
occurring.  Risk Management has encouraged the Contractor to implement plans to reduce/eliminate 
risks, as well as, respond effectively to critical issues.  This program has shown to develop improved 
communication between stakeholders and reduce construction risks associated with schedule delays and 
additional costs. The Owner, contractor, designer, GEC, and stakeholders meet regularly to review 
progress against common goals and iron out differences.  Work sessions focus on risk identification and 
mitigation, rather than on just “feel good” issues.  Risk management benefits from all stakeholders 
sharing their vision of what might go wrong and finding synergies across the project team to deal with 
risks which become manifest. 
 
The Project Risk Management process is intended to identify, analyze, plan, monitor, and control project 
risk throughout the life cycle (phases include Go-no-Go, Pre-Design,  Design, Construction, and Close 
out/Acceptance) of the Project. Project Risk Management allows each stakeholder the opportunity to 
take advantage of all the collective knowledge of each and establish a proactive approach to identify and 
mitigate risks.  Seated together they can manage forward the elements of construction management: 
safety, budget, schedule, and quality.  Benefits realized are: 
 

 Development of a risk aware culture on the Project 
 Team Building-  development of a team approach to managing the Project 
 Affords the stakeholders: the Owner, Contractor, and Engineer, the opportunity to take 

advantage of all the collective knowledge of each 
 Proactive project management verses reactive, i.e., the project team will have thought about, 

worked together, and planned for risks that can affect the project objectives 
 Large quantities of risks are systematically managed through a simple, efficient and effective 

process 
 The development of preventative action and response plans allow us to avoid the time spent on 

learning curves 
 Potential risk events are tied to the Project schedule for management 
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Risk #1 – Utilities 
 
Impact Potential 
The scope of work within this project will require widening of existing roadway(s) and the conversions 
of the existing intersection to a diverging diamond.  There are utilities within the construction limits that 
will be affected during the construction. These utilities are necessary and vital to support businesses, 
traffic maintenance and other properties along the corridors. The risk of utility disruption is elevated 
with this project as there are “public safety” systems that depend on continuous service.   
 
A secondary risk that is relative to utilities will be their timely relocation, if necessary, to allow for the 
construction schedule to be supported. Of particular concern are the utility relocations, removals, or 
improvements that are performed by the utility provider wherein the contractor does not have control of 
the schedule of private utility provider resources.      
 
Mitigation Strategy 
Early identification of utility conflicts and potential conflicts is the best first step in mitigating the 
impact potential of the utility. During the initial design phase for this project, we will provide utility 
coordination services necessary to identify all impacts or potential impacts in order to begin the process 
of mitigation. We will employ the services of a Subsurface Utility Engineering (SUE) firm to identify 
utilities within the project area, that may be impacted by the Project.  Once identified, we will evaluate 
the flexibility within the design to allow for the utility to remain undisturbed.   Further, we will evaluate 
opportunities to reduce impacts to the extent possible.  When disturbance or disruption of service is 
categorized as necessary, we will include the utility provider in the consensus discussions about the most 
suitable and preferred method to address the utility relocation, removal or improvement for each case. 
Where disruption of service is necessary (i.e. waterline tie in, traffic signal power, etc.) we will 
coordinate with all affected parties to insure that alternate means (i.e. loop feed source, temporary power 
feeds) are established for uninterrupted services. 
 
VDOT or Other Agency Efforts in Mitigation 
There will not be any additional demands on VDOT resources for the utility mitigation efforts other than 
for the VDOT’s construction manager to be involved in the briefings on the utility issues and to be able 
to communicate the status of any necessary disruption or outages via the VDOT public relations office. 
Other agency efforts will include only the private utility providers and their representatives to support 
relocations, removals or improvements necessary to maintain the project schedule.  Again, the 
communication of all effected utilities early on within the initial project design will assist in mitigating 
any associated potential impacts.   
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Risk #2 – Maintenance of Traffic 
 
Impact Potential 
The scope of work within this project will require phased construction where the roadways are widened 
and the intersections converted to a diverging diamond. The traffic along the construction corridor will 
be affected during construction.   The nature of a diverging diamond reverses traffic flow to the opposite 
side of the road, which will be a challenge during construction.  The challenge will lie in providing an 
ultimate configuration to channelize people in the opposite direction, while maintaining an adequate 
traffic pattern and a safe work zone during construction.   Maintaining traffic during construction is vital 
to support emergency response, businesses, and other properties along the corridors. The risk of traffic 
management is elevated with this project because of the newness of the traffic pattern and the “public 
safety” risk associated with not having an appropriate advanced warning system. 
 
Mitigation Strategy 
Initial design considerations will include a thorough evaluation of the maintenance of traffic during 
construction. A conceptual constructability workshop/review will be performed to focus on 
consolidation of work phases to minimize the traffic pattern changes. All temporary traffic control 
signage will be established to comply with MUTCD and the Virginia Work area Protection Plan.  In 
addition, we will coordinate with all affected entities to determine which additional traffic control 
devices (ie.signage, signals, lighting, etc...) may be necessary to insure safe and suitable access is 
provided at all times during construction phases.  We will include both first responders (police, fire, 
ambulance services, etc) and the affected property owners in the planning and construction phase 
discussions about the most suitable and preferred method to address their needs. As a focus of these 
discussions, we will document their concerns and formally address each issue. The information gained 
from these efforts will be incorporated into a comprehensive Transportation Management Plan that will 
be prepared for the project in accordance with VDOT’s I&I Memorandum LD-241. 
 
An extensive Citizen Information Plan will be developed and implemented at different stages during 
construction to not only anticipate the final plan but to understand traffic shift during construction.  The 
plan will include brochures to local business that will notify them of a change in the traffic pattern and 
give clear direction for business access.  An access management plan will be developed to address 
concerns from adjacent property owners during construction.  Regular coordination with VDOT’s 
Traffic Center to allow for updated information about the project to be published to VDOT’s website. 
 
VDOT or Other Agency Efforts in Mitigation 
There will not be any additional demands on the VDOT resources for the Maintenance of Traffic efforts 
other than for the VDOT’s construction manager to be involved in the briefings on these issues and to be 
able to communicate the status of any necessary disruption or detour via the VDOT public relations 
office. Other agency efforts will include only the input of first responders and/or private property owners 
concerning the traffic management plans established during the design phases. A key to satisfying these 
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concerns within the design and construction will be the early involvement and regular communication 
between all agencies, property owners and the emergency response providers. 
 
Risk #3 – Schedule 
 
Impact Potential 
The scheduled completion on a project of this magnitude is an item of risk and focus for our Team. 
More specifically, there are multiple processes germane to Design-Build construction that are dissimilar 
to traditional Design-Bid-Build. These include items such as the design, right of way acquisition, utility 
coordination, permitting and other agency approvals.  The risk of schedule delay is not usually a 
material driven item (i.e. concrete, steel fabrication, stone, asphalt, etc...); it is usually a period of review 
or decision inaction that results in a material item being completed.  
 
Mitigation Strategy 
Mitigation of schedule risk begins with a clear understanding of the scope of work and translating this to 
a responsible approach in the generation of the project baseline schedule.  Our Team will develop a 
baseline schedule that considers sufficient and necessary time periods for design, reviews, permitting, 
right of way acquisition, utility relocations and independent agency review and approvals. A 
comprehensive schedule will allow for all parties to understand early on the expectations and necessary 
times allowed for the performance of any item of work involved. This schedule will be updated 
regularly to adjust for changes, unforeseen conditions or traditional occurrences.  Adjustments may 
include compressing future work activity durations, acceleration, performance of concurrent work items, 
or any combination of options to allow for us to maintain the scheduled completion date. 
 
VDOT or Other Agency Efforts in Mitigation 
There will not be any additional demands on VDOT resources for the schedule risk. The efforts from the 
Department or other approving agencies will be to perform all necessary functions of review or input 
within the reasonable timeframes stipulated by contract or mutually established within the baseline 
schedule. Other agency efforts will include only the private utility providers and their representatives to 
support relocations, removals or improvements necessary to maintain the project schedule.  Again, early 
communication within the initial project start up and regular meetings concerning schedule and progress 
will assist in mitigating any associated potential impacts.   



ATTACHMENT 3.1.2 
0064-054-703, P101, R201 & C501 

STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 
 

1 of 3 

Offerors shall furnish a copy of this Statement of Qualifications (SOQ) Checklist, with the page references added, with the Statement 
of Qualifications. 
 

Statement of Qualifications Component Form  (if any) RFQ 
Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 
Statement of Qualifications Checklist and Contents Attachment 3.1.2 Section 3.1.2 no Appendix 

     

Acknowledgement of RFQ, Revision and/or Addenda  Attachment 2.10 
(Form C-78-RFQ) Section 2.10 no Appendix 

     

Letter of Submittal (on Offeror’s letterhead)     

 Offeror’s point of contact information NA Section 3.2.1 yes 1 

 Authorized Representative’s signature NA Section 3.2.1 yes 11 

 Principal officer information NA Section 3.2.2 yes 1 

 Offeror’s Corporate Structure NA Section 3.2.3 yes 2 

 Affiliated/subsidiary companies NA Section 3.2.4 yes 3 

Debarment forms Attachment  3.2.5(a)
Attachment 3.2.5(b) Section 3.2.5 no Appendix 

 Offeror’s VDOT prequalification evidence NA Section 3.2.6 yes 5 

 Evidence of obtaining bonding NA Section 3.2.7 yes 6 

     

 Professional Services Evidence     

Full size copies of SCC and DPOR registration 
documentation (appendix) NA Section 3.2.8 no Appendix 
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Statement of Qualifications Component Form  (if any) RFQ 
Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 
SCC Registration NA Section 3.2.8.1 yes 7 

DPOR Registration (Offices) NA Section 3.2.8.2 yes 8 

DPOR Registration (Key Personnel) NA Section 3.2.8.3 yes 9 

DPOR Registration (Non-APELSCIDLA) NA Section 3.2.8.4 yes 9 

     

DBE statement within Letter of Submittal confirming 
Offeror is committed to achieving the required DBE goal  NA Section 3.2.9 yes 10 

     

Offeror’s Team Structure     

           Identity of and qualifications of Key Personnel NA Section 3.3.1 yes 12 

           Key Personnel Resume – DB Project Manager Attachment 3.3.1 Section 3.3.1.1 no Appendix 

           Key Personnel Resume – Quality Assurance Manager Attachment 3.3.1 Section 3.3.1.2 no Appendix 

           Key Personnel Resume – Design Manager Attachment 3.3.1 Section 3.3.1.3 no Appendix 

           Key Personnel Resume – Construction Manager Attachment 3.3.1 Section 3.3.1.4 no Appendix 

           Key Personnel Resume – Public Relations Manager Attachment 3.3.1 Section 3.3.1.5 no Appendix 

           Organizational chart NA Section 3.3.2 yes 15 

           Organizational chart narrative NA Section 3.3.2 yes 14 
     

Experience of Offeror’s Team     

          Lead Contractor Work History Form Attachment 3.4.1(a) Section 3.4 no Appendix 
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Statement of Qualifications Component Form  (if any) RFQ 
Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 
          Lead Designer Work History Form Attachment 3.4.1(b) Section 3.4 no Appendix 

     

Project Risk     

         Identify and discuss three critical risks for the Project NA Section 3.5.1 yes 17 
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ATTACHMENT 2.10 
 

 
COMMONWEALTH OF VIRGINIA 

DEPARTMENT OF TRANSPORTATION 
 

 
 
 
 
 
 

ACKNOWLEDGEMENT OF RFQ, REVISION AND/OR ADDENDA  

Acknowledgement shall be made of receipt of the Request for Qualifications (RFQ) 
and/or any and all revisions and/or addenda pertaining to the above designated project 
which are issued by the Department prior to the Statement of Qualifications (SOQ) 
submission date shown herein. Failure to include this acknowledgement in the SOQ may 
result in the rejection of your SOQ.  

By signing this Attachment 2.10, the Offeror acknowledges receipt of the RFQ and/or 
following revisions and/or addenda to the RFQ for the above designated project which 
were issued under cover letter(s) of the date(s) shown hereon:  

 
1. Cover letter of RFQ                 12/06/11 

   (Date)  
     

2. Cover letter of  
   (Date)  
     

3. Cover letter of  
   (Date)  

 
 
 
 
   

SIGNATURE  DATE 

 

RFQ NO.  C00086453DB48 

PROJECT NO.: 0064-054-703, P101, R201 & C501 













ATTACHMENT NO. 3.2.5(b) 

 

CERTIFICATION REGARDING DEBARMENT 

LOWER TIER COVERED TRANSACTIONS 

 

Project No.: 0064-054-703, P101, R201 & C501 

 

1) The prospective lower tier participant certifies, by submission of this proposal, that neither it 

nor its principals is presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from participation in this transaction by any Federal 

department or agency. 

 

2) Where the prospective lower tier participant is unable to certify to any of the statements in 

this certification, such prospective participant shall attach an explanation to this proposal. 

 

The undersigned makes the foregoing statements to be filed with the proposal submitted on 

behalf of the offeror for contracts to be let by the Commonwealth Transportation Board. 

 

 

 

____________________          February 1, 2012            Vice President Business Development. 

Signature         Date     Title 

 

 

InfraMap Corp.                                                                                           .                                   

Name of Firm 



ATTACHMENT NO. 3.2.5(b) 

CERTIFICATION REGARDING DEBARMENT 
LOWER TIER COVERED TRANSACTIONS 

ProjectNo.: 0064-054-703, PlOl, R201 & CSOl 

1) The prospective lower tier participant certifies, by submission of this proposal, that 
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any Federal 
department or agency. 

2) Where the prospective lower tier participant is unable to certify to any of the statements 
in this certification, such prospective participant shall attach an explanation to this proposal. 

The undersigrfe3Vnake^Ae foregoing statements to be filed with the proposal submitted 
on behalf OI the Uffemr mr contracts to be let by the Commonwealth Transportation Board. 

Name of Firm 
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CERTIFICATION REGARDING DEBARMENT
LOWER TIER COVERED TRANSACTIONS

Project No.: 0064-054-703, P101, R201 & C501

1) The prospective lower tier participant certifies, by submission of this proposal, that
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any Federal
department or agency.

2) Where the prospective lower tier participant is unable to certify to any of the statements
in this certification, such prospective participant shall attach an explanation to this proposal.

The undersigned makes the foregoing statements to be filed with the proposal submitted
on behalf of the Offeror for contracts to be let by the Commonwealth Transportation Board.

~£4j1/.~){oAz. _fheg;U--;l.1T
ignature Date 7 . Title

- J2eG,uLI4W~Y 'l~Sk .5?Ul7/~
Name of Firm (



 
                                                        ATTACHMENT 3.3.1 

 
KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

STEVE ORDUNG, Operations Manager  
b. Project Assignment:  
 
Design-Build Project Manager 
c. Name of Firm with which you are now associated:  
 
Curtis Contracting, Inc. 
d. Years experience: With this Firm  5 Years With Other Firms  16 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
2006-Current. Curtis Contracting, Inc.:  Operations Manager 
2003-2005. Archer Western Contractors:  Program Manager 
1998-2002. Archer Western Contractors:  Senior Project Manager 
1996-1997. Archer Western Contractors:  Project Manager 
 
Steve has over 21 years of experience on major infrastructure projects located throughout the Eastern United 
States including several projects in the Commonwealth of Virginia. Recent experience includes highway and 
bridge projects, major airport facilities, athletic facilities, water/wastewater treatment plants, and other site 
development projects.  Clients have included VDOT, James City County, NCDOT, MDSHA, and USACOE.  
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
 
Wentworth Institute of Technology, Boston, MA / B.S. / 1990 / Construction Management 
Worcester Industrial Technical Institute, Worcester, MA / A.S. / 1988 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
Virginia DCR Responsible Land Disturber Certification / #32306 (Exp. 7/13/2012) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, Curtis Contracting, Inc.: Design-Build Project Manager responsible for overall 
project management, design coordination, and completion of work. 

2011. I-295/Meadowville Road Interchange, Curtis Contracting, Inc.: Design-Build Project Manager responsible for 
overall project management, design coordination, and completion of work. 

2008-2009. Poquoson Design-Build, Curtis Contracting, Inc.:  Project Manager responsible for the overall project 
management, design coordination and completion of work. 

2006-2008. Warhill Design-Build (PPEA), Curtis Contracting, Inc.:  Project Manager responsible for the overall project 
management, design coordination and completion of work. 

2004-2006. Route 64 CSX ACCA Yard Bridge Replacement/Roadway Widening, Archer Western Contractors: 
Project Manager responsible for the overall project management and completion of work. 
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KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

JULIE PERKOSKI, Lead Construction Engineer  
b. Project Assignment:  
 
QA Manager 
c. Name of Firm with which you are now associated:  
 
Parsons Brinckerhoff 
d. Years experience: With this Firm  18 Years With Other Firms  8 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
June 1993-present.  Parsons Brinckerhoff:  Serves as Project Lead Construction Engineer, providing construction 
management and design services for numerous highway, airport, military, governmental, recreational, and 
residential facilities. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
 
Pennsylvania State University, PA / B.A.E. / 1985 / Architectural Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
1998 / Professional Engineer / VA #0402 027950 
Virginia DCR Erosion & Sediment Control Contractor Certification / #2752 (Exp. 11/30/2012) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, Curtis Contracting, Inc.: QA Manager. 

2011.  I-295/Meadowville Road Interchange, Curtis Contracting, Inc.: QA Manager. 

2009 – Ongoing. Gilmerton Bridge Replacement, Parsons Brinckerhoff: Engineering support responsible for 
overseeing the VDOT project records and ensuring that they are properly maintained.  

2009. I-295/I-64 Interchange Construction Management, Parsons Brinckerhoff: QA/QC Manager responsible for 
final audit of the VDOT project records.    

 2003 - 2007. Pinner’s Point ITS, Parsons Brinckerhoff:  Resident Engineer. Responsibilities included managing the 
CE&I services provided to VDOT for the traffic management system portion of the project.  Duties included reviewing 
contractor’s shop drawing submittals, resolution of conflicts, assisting VDOT with management of the project, 
coordination between the hardware and software contracts and tabulation of the contractor’s pay quantities.    
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KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

MICHELLE MARTIN, PE, Lead Civil Engineer  
b. Project Assignment:  
 
Design Manager 
c. Name of Firm with which you are now associated:  
 
Parsons Brinckerhoff 
d. Years experience: With this Firm  5 Years With Other Firms  4 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
June 2006-present.  Parsons Brinckerhoff:  Serves as Project Manager / Lead Civil Engineer on highway/roadway 
projects. 
2002 – 2006. Anderson & Associates: Staff engineer for various highway/roadway projects. 
 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
 
Virginia Polytechnic Institute and State University,  Blacksburg, VA / B.S. / 2003 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
2007 / Professional Engineer / VA #0402 042450 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, Parsons Brinckerhoff: Design Manager for the Curtis Contracting Design-
Build Team. 

2011. I-295/Meadowville Road Interchange, Parsons Brinckerhoff:  Design Manager for the Curtis Contracting 
Design-Build Team. 

2010 – Ongoing. Indian River Road/Kempsville Road Unconventional Intersection Design, Parsons Brinckerhoff.  
Civil task leader responsible for the reconfiguration of this at-grade signalized intersection to an unconventional 
intersection.  Left turning movements will be displaced from the intersection to provide more capacity to the intersection 
with minimal impacts to right-of-way.  This is the first intersection of its kind for the City of Virginia Beach and also in 
the Hampton Roads Area.  

2010 – Ongoing. Dominion Boulevard Improvements, Parsons Brinckerhoff:  Lead civil engineer responsible for 
mainline roadway and interchange design.   

2007-2011. Hanbury Road/Battlefield Boulevard Intersection Improvements, Parsons Brinckerhoff.  Project 
Manager for design improvements to Route 168 interchange at Hanbury Road and Hanbury/Battlefield intersection.   
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KEY PERSONNEL RESUME FORM 

 
Brief Resume of Key Personnel anticipated for the Project.  
a. Name & Title:  

WILLIAM “BILL” RICHARDS, PE, Construction Engineer  
b. Project Assignment:  
 
Construction Manager 
c. Name of Firm with which you are now associated:  
 
Curtis Contracting, Inc. 
d. Years experience: With this Firm  10 Years With Other Firms  15 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    
 
2000 – Current. Curtis Contracting, Inc.: Construction Engineer/Project Manager 
1998 – 1999. Frederick R. Harris:  Associate Vice President 
1990 – 1997. VRTBA: Engineer Director 
 
e. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:  
  
Virginia Polytechnic Institute and State University,  Blacksburg, VA / B.S. / 1984 / Civil Engineering 
f. Active Registration: Year First Registered/ Discipline/VA Registration #:  
 
1998 / Professional Engineer /VA #0402027950 
Virginia DCR Responsible Land Disturber Certification / #35974 (Exp. 6/20/2014)  
VDOT Erosion and Sediment Control Contractor Certification / #1053C (Exp. 12/12/2013) 
g. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a 
similar function.) 
 
2011 – Ongoing. Virginia Capital Trail, Curtis Contracting, Inc.: Construction Manager responsible for the overall 
project management, design coordination and completion of work. 

2011. I-295/Meadowville Road Interchange, Curtis Contracting, Inc.: Construction Manager responsible for the overall 
project management, design coordination and completion of work. 

2005 – 2008. Warhill Design-Build (PPEA), Curtis Contracting, Inc.: Construction engineer responsible for the overall 
project management, design coordination and completion of work. 

2005 – 2007. Route 614 Road/Bridge, Curtis Contracting, Inc.: Construction engineer responsible for the overall project 
management, design coordination and completion of work. 

2003- 2005. Route 199 Design-Build (PPTA), Curtis Contracting, Inc.: Construction engineer responsible for the 
overall project management, design coordination and completion of work. 
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KEY PERSONNEL RESUME FORM 

Brief Resume of Key Personnel anticipated for the Project.  
h. Name & Title:  

JOHN HENDRICKSON, AICP, Senior Supervising Planner, Traffic Group Supervisor 
i. Project Assignment:  

Public Relations Manager 
j. Name of Firm with which you are now associated:  

Parsons Brinckerhoff 
k. Years experience: With this Firm  12 Years With Other Firms  7 Years 
Please list chronologically (most recent experience first) your employment history, position and general 
experience or fields of practice for the last fifteen (15) years. (NOTE: If you have less than 15 years of 
experience, please list all of your experience for those years you have worked.):    

1999 – Current. Parsons Brinckerhoff: Senior Transportation Planner, Traffic Group Supervisor 
1997 – 1999.  David Plummer & Associates: Transportation Planner 
l. Education: Name & Location of Institution(s)/Degree(s)/Year/Specialization:   

Florida State University / M.S. / 1994 / Urban and Regional Planning 
Florida State University / B.S. / 1992 / Geography 
m. Active Registration: Year First Registered/ Discipline/VA Registration #:  

1997 / Certified Planner 
n. Document the extent and depth of your experience and qualifications relevant to the Project.  

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a similar 
function.) 

2012. City of Hampton VDOT HISP Projects, Parsons Brinckerhoff. As PM of an on-call contract with the City of 
Hampton, one of John’s tasks was to lead the public involvement element for four design projects.  These projects 
involved intersection designs on critical corridors within Hampton to improve concerns over congestion, safety or 
antiquated equipment. The public meeting met the requirements of VDOT’s Public Involvement Manual with notice 
development/distribution, exhibit and fact sheet preparation and workshop participation. 

2011. City of Virginia Beach – Indian River and Kempsville Intersection Design, Parsons Brinckerhoff developed 
the design on a hybrid intersection combining an indirect left layout on Indian River Road with a Continuous Flow 
Intersection (CFI) concept for Kempsville Road.  John developed the informational layout sheets that would be used to 
discuss the impacts to access and parking resulting from the intersection design. 

2010-2011. VDOT UDA Consultant Services, Parsons Brinckerhoff. Project Manager for a contract as a VDOT-
supplied consultant to the Town of Herndon to provide analysis for the transit-oriented design in the vicinity of the 
Herndon-Monroe Station.  PB developed a presentation to the Planning Commission of the town-wide impacts from the 
development of the UDA as well as a multi-modal design concept with wayfinding proposals for the VanBuren Street 
corridor. 

2006-2011. Hillsdale Drive Extension Design, Parsons Brinckerhoff. Project Manager on the development of the 
parking and traffic analysis to support the design of the Hillsdale Drive Extension project.  John led traffic presentations 
for several steering committee meetings and one VDOT public information meeting to explain the parking and traffic 
engineering process. 

2007-2008. Shore Drive Phase IV Corridor Improvements, Parsons Brinckerhoff. Task manager for traffic analysis, 
access management recommendations and pedestrian/bike surveys.  John led an intensive public outreach effort that 
involved an in-field public survey as well as participated in several public meetings and stakeholder involvement efforts. 
 
 



 
 

ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Contractor - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of 
Firm’s Responsibilities 

c. Client/Owner/Project Manager who 
can verify Firm’s responsibilities.  
Include address and current phone 
number. 

d. Contract 
Completion 
Date 
(Original) 

e. Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

(1) 
I-295 / Meadowville Road 
Interchange Improvements 
Chesterfield, VA 

This project was a fast-tracked Design-Build 
of an at grade interchange on Route 295 and 
Meadowville Road in Chesterfield County.  
The project included the design and 
construction for the widening of Meadowville 
Road, four ramps on/off of Route 295, added 
accel/decel lanes on Route 295, signage, 
signals, drainage and utilities. Detailed work 
included geotechnical exploration, survey, 
permit modifications, utility coordination, 
design, QA/QC, maintenance of traffic, 
clearing, 120K CY of mass excavation, 
roadway construction, utility relocation, 
signage, signals, 20K tons of asphalt, 10K CY 
of concrete pavement, pavement markings, 
ROW fencing, etc. 
 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Parsons Brinckerhoff 

Owner: 
Virginia Department of Transportation 
1401 E. Broad Street 
Richmond, VA 23219 
Ian Millikan, (804) 524-6153 

12/31/2011 12/15/2011 $11,715 $11,820 $11,820 



     

2 
 

ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Contractor - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of 
Firm’s Responsibilities 

c. Client/Owner/Project Manager who 
can verify Firm’s responsibilities.  
Include address and current phone 
number. 

d. Contract 
Completion 
Date 
(Original) 

e. Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

(2) 
Rt. 199 
Segments 1B, 3, 4 (PPTA) 
James City County, VA 

This project was an innovative procurement 
by the Virginia Department of Transportation 
for the Design-Build construction to complete 
expansion of the Route 199 corridor from 2 
lanes to four lanes for approximately three 
miles. The project included the construction of 
a 1,200 lf parallel bridge crossing over 
College Creek, 1,500 lf of sound absorptive 
concrete barrier wall, 300,000 cubic yards of 
excavation, 45,000 tons of asphalt pavement, 
interchange improvements at Route 31, and 
the relocation of Route 359 into the Colonial 
National Parkway at Jamestown. The scope of 
work included all environmental permitting, 
right-of-way acquisition and utility relocation. 
The design and construction phasing was 
geared to support live traffic on the active 
Route 199 corridor while new construction 
and existing roadway improvements were 
accomplished. This time-sensitive 
improvement was necessary to support our 
country's 400th anniversary. 
 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Wilbur Smith Associates 
 

Owner: 
Virginia Department of Transportation 
4451 Ironbound Road 
Williamsburg, VA 23188 
David Black, (757) 253-5069 

2005 (1B) 
2005 (3) 
2005 (4) 

2004 (1B) 
2005 (3) 
2004 (4) 

$32,400 $32,400 $32,400 
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ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Contractor - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of 
Firm’s Responsibilities 

c. Client/Owner/Project Manager who 
can verify Firm’s responsibilities.  
Include address and current phone 
number. 

d. Contract 
Completion 
Date 
(Original) 

e. Contract 
Completion 
Date (Actual 
or Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of Work for Which 
Firm Was/Is Responsible 

(3) 
Warhill Infrastructure & 
Roadways 
(PPEA) 
James City County, VA 

This Design-Build PPEA included all 
environmental permitting, right of way 
acquisition, utility relocation, design and 
construction in James City County south of 
US Route 60 on Centerville Road.  This 
project was constructed to support James City 
County’s new 588 acre educational and 
recreational campus. Included within the 
development were roadways and 
infrastructure to support in order to support a 
350,000 square foot campus site for Thomas 
Nelson Community College, construction of a 
3,000-seat stadium and six multi-use synthetic 
grass athletic fields venue. Work also included 
the reconstruction of two (2) earthen dams. 
The scope of work included mass land 
clearing, 200K cubic yards of excavation, 
utilities, 2,100 lf of 72” diameter and other 
varying diameter storm drainage and 
structures, asphalt roadway construction, 
pedestrian trails, road widening, traffic 
signals, pavement markings, site work for a 
1,450 student high school for Williamsburg-
James City County Schools. CCI’s continuous 
emphasis on environmental compliance 
earned them the award by James City County 
Board of Supervisors for Environmental 
Stewardship in 2008. 
 
James City County’s Board of Supervisors 
awarded Curtis Contracting its prestigious 
Contractor of the Year Award for their 
extensive efforts in erosion control throughout 
the project.   
 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Timmons Group 
 

Owner: 
James City County 
101-F Mounts Bay Road  
Williamsburg, VA 23185 
Sanford Wanner, (757) 253-6728 

2007 2007 $35,041 $37,382 $37,382 

 



 
 

ATTACHMENT 3.4.1(b) 
 

LEAD DESIGNER - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Designer - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of Firm’s 
Responsibilities 

c. Client/Owner/Project Manager 
who can verify Firm’s 
responsibilities.  Include address 
and current phone number. 

d. Contract 
Completion Date 
(Original) 

e. Contract 
Completion Date 
(Actual or 
Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of 
Work for Which 
Firm Was/Is 
Responsible 

(1) 
I-295 / Meadowville Road 
Interchange Improvements 
Chesterfield, VA 

Parsons Brinckerhoff served as the lead designer providing 
design and Construction Engineering Inspection for this design-
build project to construct a new interchange at  Meadowville 
Road and Interstate 295 in Chesterfield, VA. This high profile 
project will provide interstate access to the Meadowville 
Technology Park and was delivered on a fast track basis using 
design-build delivery.  
 
This project is Phase I of an ultimate full-CD cloverleaf 
interchange that also includes collector-distributor lanes. The 
total length of Phase I is approximately 1.5 miles.  
 
The total contract timeline for this project was 15 months, with 
design completed five months from Notice to Proceed (NTP, 
September 9, 2010) and construction scheduled for a 12-month 
operation.  The aggressive schedule called for overlap between 
the design and construction.  To accelerate the construction 
schedule, the design delivery schedule was adjusted to coincide 
with the sequence of construction: 
 
• Parsons Brinckerhoff delivered the Erosion and Sediment 

Control plan as well as the stormwater management plan 
four weeks from NTP. 

• Parsons Brinckerhoff delivered a rough grading and 
drainage plan six weeks from NTP.  

• Parsons Brinckerhoff delivered the maintenance of traffic 
plan, the sequence of construction plan, signals, signing, and 
striping plans 16 weeks from NTP. 

• Parsons Brinckerhoff delivered the final roadway plans at 
20 weeks from NTP. 

 
This was a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Parsons Brinckerhoff 

Client (Lead Contractor): 
Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
Steve Ordung, (804) 843-4633 
 
Owner: 
Virginia Department of Transportation 
1401 E. Broad Street 
Richmond, VA 23219 
Ian Millikan, (804) 524-6153 

2011 2011 $11,715 $11,820 $994 



     

2 
 

ATTACHMENT 3.4.1(b) 
 

LEAD DESIGNER - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 
Work by Lead Designer - three (3) projects which best illustrates current qualifications relevant to this Project.   
 

a. Project Name &      
    Location     

b. Narrative describing nature of Firm’s 
Responsibilities 

c. Client/Owner/Project Manager 
who can verify Firm’s 
responsibilities.  Include address 
and current phone number. 

d. Contract 
Completion Date 
(Original) 

e. Contract 
Completion Date 
(Actual or 
Estimated) 

f. Estimated Value (in Thousands) 
Original Contract 
Value 

Final or Estimated 
Contract Value 

Dollar Value of 
Work for Which 
Firm Was/Is 
Responsible 

(2) 
Virginia Capital Trail - 
Sherwood Forest Phase 
Charles City County, VA 
 

Parsons Brinckerhoff is serving as the lead designer providing 
design and Construction Engineering Inspection for this design-
build project to construct a new trail between the Charles City 
Courthouse and the Chickahominy River. The trail is 
approximately eight feet wide and approximately 12.5 miles 
long. Parsons Brinckerhoff is responsible for right-of-way 
acquisition, environmental permitting, geotechnical engineering, 
as well as utility relocation services. 
 
This is a design-build project. 
Contractor: Curtis Contracting, Inc. 
Designer: Parsons Brinckerhoff 

Client (Lead Contractor): 
Curtis Contracting, Inc. 
7481 Theron Road 
West Point, VA 23181 
Steve Ordung, (804) 843-4633 
 
Owner: 
Virginia Department of Transportation 
1401 E. Broad Street 
Richmond, VA 23219 
Ian Millikan, (804) 524-6153 

2012 Ongoing $8,800,000 $8,800,000 $1,150,000 

(3) 
Indian River and Kempsville 
Road Unconventional 
Intersection Design 
Chesapeake, VA 

Indian River Road at Kempsville Road is located approximately 
one mile from I-64 and serves a large part of the south half of 
Virginia Beach.  This intersection is a local bottleneck along 
Indian River Road, affecting the entire corridor between I-64 
and Kempsville Road.  Indian River Road is currently eight 
lanes with two left turn lanes and one right turn lane for each 
approach.  Kempsville Road is four lanes with two left turn 
lanes and one right turn lane for each approach.  The original 
concept called for indirect left turns (IDL) for Indian River 
Road left turns via signalized median crossovers.  These are 
commonly referred to as “Michigan Left Turns”.  Because of the 
importance of this corridor and the high level of congestion 
today, the City decided to augment funding to develop a more 
comprehensive solution.  As a result, Parsons Brinckerhoff 
developed a concept featuring IDL along Indian River Road and 
Displaced Left Turns (DLT) along Kempsville Road.  Displaced 
Left Turns are sometimes referred to as Continuous Flow 
Intersections (CFI).   The concept was modeled in Synchro and 
VISSIM to simulate the operation of the new design.  
Conceptual cost estimates were also developed to compare this 
solution, which requires no significant right of way takes, with 
more traditional intersection widening and grade separation 
concepts.   
 
This is not a design-build project. 

Client: 
City of Virginia Beach 
2405 Courthouse Drive 
Virginia Beach,  VA  23456 
Toni Alger,  (757) 385-87461 

2012 Ongoing $570 $570 $570 

 







 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:34:57

CORP ID: 0273333 - 5 STATUS: 00 ACTIVE STATUS DATE: 07/12/85

CORP NAME: CURTIS CONTRACTING, INC.

DATE OF CERTIFICATE: 07/15/1985 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: JOSEPH H KASIMER

KASIMER & ANNINO PC

STREET: 7653 LEESBURG PIKE AR RTN MAIL:

CITY: FALLS CHURCH STATE : VA ZIP: 22043

R/A STATUS: 4 ATTORNEY EFF. DATE: 10/12/07 LOC 129

ACCEPTED AR#: 211 11 1793 DATE: 06/08/11 FAIRFAX COUNTY

CURRENT AR#: 211 11 1793 DATE: 06/08/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 100.00 1,000

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx



 

Signed and Sealed at Richmond on this Date:  
«DATE» 

 

 
Joel H. Peck, Clerk of the Commission 

 
 

 
 
CISECOM 
Document Control Number: «O2» 

	
  

CERTIFICATE OF GOOD STANDING 
 
I Certify the Following from the Records of the Commission: 
 
That «Entity Name», a corporation incorporated under the law of «State of Formation», is 
authorized to transact business in the Commonwealth of Virginia; 
 
That it obtained a certificate of authority to transact business in Virginia from the Commission on 
«Date of Formation/Registration»; and 
 
That the corporation is in good standing in the Commonwealth of Virginia as of the date set forth 
below.    
 
Nothing more is hereby certified. 

That Parsons Brinckerhoff, Inc., a corporation incorporated under the law of New York, is
authorized to transact business in the Commonwealth of Virginia;

That it obtained a certificate of authority to transact business in Virginia from the Commission on
February 11, 1986; and

November 9, 2011

1111095433
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Welcome to SCC eFile  

Business Entity Details 

Parsons Brinckerhoff, Inc.

SCC ID: F0501603  

Business Entity Type: Foreign Corporation  

Jurisdiction of Formation: NY  

Date of Formation/Registration: 2/11/1986  

Status: Active  

Shares Authorized: 30000  
    

Principal Office

ONE PENN PLAZA  

NEW YORK  NY  10119  

 

Registered Agent/Registered Office

CT CORPORATION SYSTEM 

4701 COX RD STE 301     

    

GLEN ALLEN VA 23060-6802 

HENRICO COUNTY 143   

Status: Active   

Effective Date: 1/5/2004   

 
 

View Entity's eFile History  

  

 
 

Users are encouraged to create an SCC eFile account to:

Conveniently monitor business entities through the use of a "Favorites" list •

Perform easy step-by-step online transactions for certain types of filings, 
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•

Quickly access online filing history •

To view our Privacy Policy, click here 
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SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/LLC_Data_Inquiry) 

12/27/11

LLCM3220 LLC DATA INQUIRY 15:38:49

LLC ID: S120821 - 6 STATUS: 00 ACTIVE STATUS DATE: 04/16/04

LLC NAME: ECS - Mid-Atlantic, LLC

DATE OF FILING: 04/16/2004 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF FILING: VA VIRGINIA MERGER INDICATOR:

CONVERSION/DOMESTICATION INDICATOR:

P R I N C I P A L O F F I C E A D D R E S S

STREET: 14026 THUNDERBOLT PL STE 100

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R E G I S T E R E D A G E N T I N F O R M A T I O N

R/A NAME: JAMES A ECKERT

STREET: 14026 THUNDERBOLT PL STE 100

RTN MAIL:

CITY: CHANTILLY STATE: VA ZIP: 20151-0000

R/A STATUS: 2 O/D OF CORP M/M EFF DATE: 04/16/04 LOC: 129 FAIRFAX COUNTY

YEAR FEES PENALTY INTEREST BALANCE

11

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx





 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

01/04/12

CISM0180 CORPORATE DATA INQUIRY 12:45:39

CORP ID: 0027211 - 2 STATUS: 00 ACTIVE STATUS DATE: 11/13/09

CORP NAME: FROEHLING & ROBERTSON, INCORPORATED

DATE OF CERTIFICATE: 10/11/1924 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: 2480.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: WILLIAM H HOOFNAGLE III

STREET: 1900 ONE JAMES CENTER AR RTN MAIL:

901 E CARY ST

CITY: RICHMOND STATE : VA ZIP: 23219

R/A STATUS: 4 ATTORNEY EFF. DATE: 09/21/11 LOC 216

ACCEPTED AR#: 211 16 6326 DATE: 09/23/11 RICHMOND CITY

CURRENT AR#: 211 16 6326 DATE: 09/23/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 1,700.00 1,100,000

: 

Page 1 of 1

1/4/2012https://cisiweb.scc.virginia.gov/z_container.aspx





 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:42:14

CORP ID: F051099 - 2 STATUS: 00 ACTIVE STATUS DATE: 09/30/05

CORP NAME: GREENHORNE & O'MARA, INC.

DATE OF CERTIFICATE: 05/30/1986 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: MD MARYLAND STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CT CORPORATION SYSTEM

STREET: 4701 COX RD STE 301 AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23060 6802

R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 01/05/04 LOC 143

ACCEPTED AR#: 211 08 3676 DATE: 04/21/11 HENRICO COUNTY

CURRENT AR#: 211 08 3676 DATE: 04/21/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 1,700.00 1,000,000

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx





 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:41:34

CORP ID: F105525 - 2 STATUS: 00 ACTIVE STATUS DATE: 05/05/92

CORP NAME: InfraMap Corp.

DATE OF CERTIFICATE: 10/22/1990 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: DE DELAWARE STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: PAUL HAYES

STREET: 10365 CEDAR LANE AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23059

R/A STATUS: 2 OFFICER EFF. DATE: 09/04/98 LOC 142

ACCEPTED AR#: 211 18 6730 DATE: 11/02/11 HANOVER COUNTY

CURRENT AR#: 211 18 6730 DATE: 11/02/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 100.00 1,500

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx







 
SCC Home  |  Contact SCC  |  Site Map  |  

Search    

(Screen Id:/Corp_Data_Inquiry) 

12/27/11

CISM0180 CORPORATE DATA INQUIRY 15:30:07

CORP ID: 0349742 - 7 STATUS: 00 ACTIVE STATUS DATE: 11/17/89

CORP NAME: NXL CONSTRUCTION CO., INC.

DATE OF CERTIFICATE: 11/17/1989 PERIOD OF DURATION: INDUSTRY CODE: 00

STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK

MERGER IND: CONVERSION/DOMESTICATION IND:

GOOD STANDING IND: Y MONITOR INDICATOR:

CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: NICOMEDES L DE LEON

STREET: 9606 GEORGE'S BLUFF RD AR RTN MAIL:

CITY: RICHMOND STATE : VA ZIP: 23229

R/A STATUS: 2 OFFICER EFF. DATE: 10/08/98 LOC 143

ACCEPTED AR#: 211 16 4444 DATE: 09/20/11 HENRICO COUNTY

CURRENT AR#: 211 16 4444 DATE: 09/20/11 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES

11 100.00 5,000

: 

Page 1 of 1

12/27/2011https://cisiweb.scc.virginia.gov/z_container.aspx

















DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 
COMMONWEALTH OF VIRGINIA 

o^H^8!feo3i 

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS 
AND LANDSCAPE ARCHITECTS 

BUSINESS ENTITY REGISTRATION 
PROFESSIONS: ENG, LS 

NXL CONSTRUCTION CO INC 
NXL CONSTRUCTION SERVICES INC 
114 E CARY ST STE 200 
RICHMOND, VA 23219 

Oordoil N. Dixon, 

BUSINESS ENTITY REGISTRATION 
NUMBER: 0407003031 EXPIRES: 12-31-2013 
PROFESSIONS: ENG, LS 
NXL CONSTRUCTION CO INC NXLfiQJMSTRUCTION 
SERVICES INC 
114 E CARY ST STE 200 
RICHMOND, VA 23219 r 

- (DETACH HERE) 

DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION 





















Curtis Contracting, Inc.
7481 Theron Road 
West Point, VA 23181
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