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3.3 OFFEROR’S TEAM STRUCTURE 
Key Construction Company, Inc. (Key), operating as a single Design-Build (D-B) entity, will ultimately be 
responsible for the delivery of this project to VDOT.  Key’s responsibilities will include coordinating all interested 
parties – contractors, designers, VDOT, and the public – as well as providing overall construction management.  In 
addition, Key will serve as the lead contractor, self-performing much of the construction while managing qualified 
subcontractors as necessary. Other team members and their assigned roles include: 
 

 Johnson, Mirmiran & Thompson, Inc.  – Lead Designer 
 EEE Consulting, Inc. – Environmental 
 Schnabel Engineering Consultants, Inc. – Geotechnical Engineering 
 Travesky & Associates, Ltd. – Public Relations 
 EBA Engineering, Inc. – Construction Quality Control Services 
 Froehling & Robertson, Inc. - Construction Quality Control Materials Sampling and Testing Services 
 Quinn Consulting Services, Inc.  – Construction Quality Assurance Services 
 ECS Mid-Atlantic, LLC – Construction Quality Assurance Materials Sampling and Testing Services 

   
3.3.1 Identity of and Information About the Key Personnel  
The Key and Johnson, Mirmiran, and Thompson, Inc. (JMT) personnel assigned to the I-64/Route 15 (Zion 
Crossroads) Interchange Improvement D-B Project are highly qualified design and construction professionals with 
extensive experience on similar projects.  The Key/JMT Team structure employs best management practices, 
emphasizes intra-team communications, and empowers team members to solve issues at the most appropriate 
organizational level.  This Statement of Qualifications (SOQ) includes resumes providing descriptions of the 
qualifications and experience of the Key/JMT Team Key Personnel.    Our Key Personnel and support staff have a 
long history working with VDOT on transportation projects and have experience working on recent D-B projects 
in Virginia.  The Key/JMT Team will keep these Key Personnel, as well as all identified support team 
members, on this project for the duration of this contract.  For the I-64/Route 15 (Zion Crossroads) 
Interchange Improvement D-B Project, the Key/JMT Team commits the following five Key Personnel: 
 
3.3.1.1 Design-Build Project Manager (D-B PM)  
Key has committed one of their most seasoned managers, Mr. Timothy B. Nunn, to serve as the D-B PM.           
Mr. Nunn has more than 30 years of experience in planning, managing and assisting in the design and construction 
of heavy civil projects.  His specific expertise is in Virginia transportation construction projects and, as a result, he 
is thoroughly familiar with VDOT processes, policies and procedures.  Mr. Nunn has worked on numerous 
traditional Bid-Build transportation projects in the State involving roadways and interchanges including:  
 Route 41, City of Danville, VA, reconstructed 2-lane commuter route to 5-lane undivided highway 
 Route 265, Franklin Turnpike Extension, Pittsylvania County, VA 300,000 cubic yards of excavation 
 Route 604, Genito Road, Chesterfield County, VA, reconstructed 2-lane rural highway to 4-lane thoroughfare 
 Route 58 Mecklenburg County, VA , 3.6 miles of new and reconstructed 4 lane divided highway 
 Route 360 and Route 58, Halifax County, VA, constructed (2) 2-lane bridges and grading roadway 
 Route  61 over New River Design-Build, Narrows, VA, Bridge replacement and roadway improvement project 
 Watkins Center Parkway (Route 60), Chesterfield County, VA, 1 bridge, roadway, grading, storm drainage 

 
His recent and on-going Virginia construction experience, combined with his knowledge and uncompromising 
commitment to quality and professionalism, ensure that Mr. Nunn has the ability to capably fulfill the D-B PM 
responsibilities for this project.  
 
3.3.1.2 Quality Assurance Manager (QAM)  
Quinn Consulting Services, Inc. (QCS) has committed one of their most seasoned construction professionals, Mr. 
Kaushik Vyas, P.E., to serve as the QAM. With over 25 years of engineering and construction experience, Mr. 
Vyas is currently assigned to the I-495 HOT Lanes Design-Build Project where he is serving in a Resident 
Engineer role with responsible for ensuring adherence to a project specific QA/QC Plan as well as VDOT’s 
Minimum Requirements for Quality Assurance and Quality Control for Design-Build and Public-Private 
Transportation Act Projects.  Mr. Vyas has performed Quality Assurance and Quality Control services in various 
capacities on the following Virginia projects:  

 I-495 HOT Lanes Design-Build Project, Fairfax County 
 Route 15 Widening Design-Build Project, Prince William County 
 Linton Hall Road Widening Project, Prince William County 
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 Spriggs Road Improvements Project, Prince William County 
 Route 895 PPTA Project, Chesterfield and Henrico County 

 
3.3.1.3 Design Manager (DM) 
JMT has committed Mr. Robert T. Gallagher, P.E., one of their most experienced managers, to serve as the DM.  
Mr. Gallagher has 25 years of extensive experience in Virginia transportation projects.  He serves as JMT’s 
Virginia Transportation Manager and is responsible for the major transportation disciplines of roadway and bridge 
design, construction inspection, and right-of-way acquisition within the Commonwealth.  He is thoroughly familiar 
with the VDOT project development and delivery process for transportation projects including public involvement 
policy; environmental document preparation; roadway, hydraulics, structures (bridge and retaining wall) and traffic 
engineering; and utility design and relocation coordination.  His vast experience in the management of all pertinent 
design disciplines ensures his ability to responsibly manage project design and to establish and oversee an 
independent design QA/QC program for this project.  Mr. Gallagher has been instrumental in the successful design 
and administration of many VDOT and municipal, VDOT funded, highway projects including numerous D-B 
projects.  He has served as the Project Manager or Principal-In-Charge on numerous VDOT “on-call” contracts 
and D-B projects throughout the Commonwealth including:  

 Route 61 over New River, Route 460, and Old Virginia Avenue D-B Project, Town of Narrows 
 Fairfax County Parkway (Phase I, II and IV) D-B Project, Fairfax County  
 James Madison Highway (Route 15) Improvements D-B Project, Prince William County 
 Route 288 PPTA D-B Project, VDOT Richmond District 
 Route 1 (Monroe Avenue) over Potomac Yards D-B Project, City of Alexandria 
 Pentagon Secure Access Road Improvements at Route 27/244 D-B Project, Arlington County 
 VDOT Design Limited Services Statewide and Two Regional Contracts 
 VDOT Traffic Engineering Statewide Limited Services 
 VDOT NOVA Regional Quality Plan Review  

Mr. Gallagher is a current member of VTCA’s Engineering Consultant Leadership Committee and previously 
served on VTCA’s Joint Highway Cooperative Committee. 
 
3.3.1.4 Construction Manager (CM)  
Mr. Patrick H. Newton will serve as the CM responsible for managing the Key and subcontractor forces.  He will 
oversee a multi-disciplined staff of construction professionals and subcontractors.  Mr. Newton brings six years 
continuous experience with the construction management team consisting of superintendent, utility superintendent, 
and utility coordinator to direct and control specific tasks for each construction crew and subcontractor.  Mr. 
Newton will also oversee all construction QC activities to ensure the materials used and the work performed meet 
contract requirements, plans, and specifications.  With almost 50 years of construction experience, Mr. Newton has 
worked on numerous traditional Bid-Build transportation projects in the State involving roadways and interchanges 
including:   
 Route 41, City of Danville, VA - reconstructed 2-lane commuter route to 5-lane undivided highway 
 Route 265, Franklin Turnpike Extension, Pittsylvania County, VA - 300,000 cubic yards of excavation 
 Route 15 Improvements, Fluvanna County, VA – roadway improvement and bridge replacement 
 Route 60, Appomattox County, VA – roadway improvement and bridge replacement 

 
Mr. Newton will hold all applicable certifications required in the performance of his duties prior to commencement 
of construction, including but not be limited to a Virginia Department of Conservation and Recreation (DCR) 
Responsible Land Disturber(RLD) Certification and a VDOT Erosion and Sediment Contractor Certification 
(ESCCC).  
 
3.3.1.5 Public Relations Manager (PRM) 
Travesky & Associates, Ltd. (T&A) has committed Ms. Denise H. Nugent to serve as the PRM for this project and 
will report directly to the D-B PM.  With more than 20 years of public relations experience, Denise Nugent 
develops and implements strategic communication programs and participates in public and stakeholder activities 
supporting transportation planning and design-build projects. Working closely with consultant engineering firms 
and state transportation agencies, Ms. Nugent prepares strategic communication plans, crafting the methodology 
necessary to successfully implement public participation programs. She plans and evaluates project activities and 
directs the professional team. She organizes, advertises, and provides follow-up from public meetings, and 
represents the project team at community events. She facilitates workshop discussions and manages the preparation 
of informational materials, websites, study documents, and project resource centers. Ms. Nugent possesses a 
thorough knowledge of, and sound experience in, public involvement principles, practices, and standards.  Recent 
project experience includes the following Virginia transportation project: 
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 Columbia Pike Transit Initiative, WMATA, Arlington and Fairfax County 
 Idea66 Spot Improvement Design Study, VDOT-FHWA, Arlington and Fairfax County, City of Falls Church 
 Transaction 2030 – Update NOVA’s 2020 Transportation Plan, Northern Virginia Transportation Authority 
 Dulles Corridor Rapid Transit PE/NEPA Project, VDRPT, Northern Virginia   

 
3.3.2 Team Organizational Chart  
The organizational chart provided at the end of this section shows the “chain of command” while identifying major 
functions to be performed by the Key/JMT Team.  The organizational chart also shows the reporting relationships 
of Key Personnel responsible for the management of design, construction, and quality control/quality assurance 
activities.  
 
The Key/JMT Team has clearly defined roles and relationships. The team organization is optimized to present 
clear, logical, reporting relationships to manage the design and construction of the I-64/Route 15 (Zion Crossroads) 
Interchange Improvement D-B Project, while maintaining distinct responsibilities and project controls.  The project 
staff are organized to facilitate timely and effective communication among all personnel, regardless of position.  
Practical lines of communication run between design, construction, and the independent QA/QC support staff, with 
the D-B PM ensuring all levels function as a team.  This organization is a successful model used by Key and JMT 
on past and present projects. 
 
Design-Build Project Manager 
The Key/JMT Team organizational chart starts with VDOT at the pinnacle of the hierarchy.  The Key/JMT Team 
recognizes that all final decisions rest with VDOT.  The team’s primary interface with VDOT will be through the 
D-B PM, Mr. Tim Nunn. 
 
In accordance with sound management practice and VDOT guidance, the D-B PM serves in the most crucial role, 
one that defines success for all aspects of the project. The D-B PM is the principal conduit for communication with 
VDOT, and also directly controls the design, construction, and quality assurance functions.   One feature of the 
Key/JMT Team proposal is the independence of the key support staff of specialty professionals whose role is to 
assure that the highest levels of quality and safety are maintained in both the design and construction phases of the 
project.  
 
The organizational chart further depicts that the main production staff interfaces with the D-B PM will be the DM, 
the CM, and the QAM allowing effective communication among the Key Personnel.  The DM, the CM, and the 
QAM will support the D-B PM as points of contact with VDOT in their respective areas of expertise.   The D-B 
PM will rely on the DM, the CM, and the QAM to effectively coordinate their individual Team elements and will 
use these Key Personnel to communicate to all Team members during design and construction. 
 
Mr. Nunn will also coordinate directly with those shown in the roles of Principal-In-Charge, Safety Director, 
Environmental Compliance Monitor, and Public Relations.  These personnel serve important support roles for the 
project team and provide specific areas of expertise to benefit the entire project. 
  

Principal-In-Charge: 
David W. Lyle, President, Key Construction Company, will provide executive oversight for Key. He will ensure 
that all necessary resources are made available to successfully complete the project. Mr. Lyle reports directly to 
the board of directors for Utility Services Associates, Inc. and has the ability to assemble additional labor, 
equipment, and expertise from this extensive enterprise.    
Safety Director:  
Joseph F. Kucera, Key Construction Company, will be the Safety Director for this project.  He will be 
responsible for planning, executing, evaluating, and monitoring all aspects of the Safety Program in close 
coordination with the D-B PM, the CM, and field staff.    
Environmental Compliance Monitor: 
EEE Consulting, Inc. will provide independent environmental compliance monitoring and oversight during 
construction and will ensure that all requirements of the environmental document and environmental permits are 
met.   
 
The I-64/Route 15 (Zion Crossroads) Interchange Improvement D-B Project will increase the capacity of the I-64 
off-ramps at the Route 15 interchange and will accommodate the forecasted increase of traffic due to the area’s 
commercial growth.  The proposed diverging diamond interchange configuration is new to the United States and 
is unique in operation by briefly shifting vehicles to the opposite side of the road through the interchange.  As a 

http://www.travesky.com/
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result, 3rd party stakeholders such as the local business owners, schools, emergency responders, public and 
private utility companies, and especially the traveling public will be very interested in the project.  The CM, 
superintendents, and QA Team will provide the daily, front line interaction with 3rd party stakeholders.   In 
addition, the Team acknowledges the importance of stakeholder coordination and public relations and has 
included a firm to assist with this effort.    
Public Relations:   
Ms. Denise H. Nugent of Travesky & Associates, Ltd. will lead the Team’s stakeholder coordination and 
public relations activities for the project.  Ms. Travesky possesses over 30 years of government and community 
relations experience in the public and private sectors.  She specializes in developing public and agency outreach 
programs and meeting facilitation.  Ms. Travesky served for eight years as a member of the Fairfax County 
Board of Supervisors.  During this time, she chaired the Northern Virginia Transportation Commission, the 
Virginia Association of Public Transit Officials, and the Transportation Planning Board of the Metropolitan 
Washington Council of Governments.  She also served as a Director of the Washington Metropolitan Area 
Transit Authority.   Ms. Travesky’s knowledge and understanding of the stakeholder’s demands and their interest 
in traffic patterns will help provide a seamless project delivery.    
The DB-PM, in conjunction with Travesky & Associates, will work with VDOT to develop and implement a 
public participation program including conducting both public information meetings and individual one-on-one 
meetings, developing and updating a project web site, preparing monthly project mailers, and securing media 
coverage through newspapers, radio, and television.   

 
Design Manager 
The Key/JMT organizational chart clearly defines that all design disciplines for the project will report to the DM, 
Mr. Robert Gallagher, P.E.  The approach to staffing these disciplines hinges on the concept of matching the 
requirements of this project to the experience and depth of knowledge of staff best suited to fulfill these specific 
requirements.  While the majority of the disciplines will be covered by JMT professionals, the team does include 
several specialty subconsultants who will augment the Team and report directly to the DM.  The DM will report 
directly to the D-B PM.  
 
During the design phase of the project, Mr. Gallagher will interface directly with each of the discipline leaders, 
whether that individual is a JMT staff member or a subconsultant contracted with JMT. 
 
In addition, JMT, a VDOT prequalified right-of-way contracting consultant, will manage and provide all right-of-
way acquisition services for the project.  During the appraisal and appraisal review process, JMT will engage the 
services of a VDOT prequalified fee appraiser and VDOT prequalified review appraiser.   
 
Mr. Gallagher will also establish and oversee the QA/QC program for design.  The responsibilities of the QA/QC 
team will be separated between the Design QA Manager and the Design QC Managers. 
 
The Design QA Manager will operate independent of the design team and will evaluate and compare the design to 
the established design criteria and ensure that the design QC process is complete.  In general, the Design QA 
Manager will evaluate whether the designer appropriately assessed design issues and problems, applied the correct 
analysis techniques, and assigned qualified personnel to the task.  The Design QA Manager will address whether 
the solution is practical and cost effective and whether the design is appropriate.  JMT has identified Mr. Dick 
Asbury, P.E. to serve as the Design QA Manager.  He will interface and report directly to the DM.  Mr. Asbury 
has provided design quality assurance services on numerous projects during his 40 year engineering career.   
 
The Design QC Team will be staffed with individual Design QC Managers that are not involved in the design 
process and will report directly to the DM.  Reviewers that are independent from day-to-day design activities 
ensure that the QC Team is truly providing a fresh set of eyes to plan development.  The independent QC reviews 
will determine whether the design and plans conform to the established design criteria and design processes. In 
general, the QC Team will review math and engineering computations; check technical accuracy; verify 
conformance with contract requirements; review form, content, and spelling; and verify coordination with other 
design disciplines and the project sequence of construction.  
 
The following subconsultants will provide specialty services and will report directly to the DM.  
 

EEE Consulting, Inc. (EEE) 
EEE will be responsible for obtaining all necessary state and federal water quality permits for the project.   
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Schnabel Engineering Consultants, Inc. (Schnabel) 
Schnabel will provide geotechnical services for the project including geotechnical investigations, borings and 
analysis, materials analysis, and geotechnical recommendations for design and construction.  In addition, 
Schnabel will validate the suitability of the minimum pavement sections anticipated for the project. 

 
Construction Manager 
The Key/JMT Team organizational chart identifies Mr. Patrick H. Newton as the CM for the project who will 
oversee all major construction activities.  The superintendent, utility superintendent, and utility coordinator will all 
report directly to the CM.  His responsibilities will include CPM schedule development and updating, resource 
planning and allocation (materials, labor, and equipment), budgetary and cost control, subcontractor scheduling, 
maintenance of traffic, E&SC, and shop drawing review.  The CM will report directly to the D-B PM.   
 
A number of utilities are present at the site including water, telephone, cable television, electric, and traffic control 
facilities.  Since the project will potentially involve utility relocations, the Team has included two construction 
phase roles specific for utilities.  The utility superintendent will be responsible for the construction activities 
related to the physical relocation of all utilities.  The utility coordinator will be responsible for the post-design 
phase, pre-construction phase activities necessary to ensure public and private utilities are on-board and ready to 
move when scheduled.  The utility coordinator will aggressively and persistently monitor the utility’s progress, 
will assist with coordination between Team and utility, and will serve as the physical conduit for information 
between the Team and utility. 
 
In addition, the CM will be responsible for Construction Quality Control activities including construction quality 
control testing and off-site materials sampling and testing.  The Key/JMT Team has selected EBA Engineering, 
Inc. (EBA) to provide the Construction Quality Control services for the project.  EBA commits Mr. George P. 
Romack, P.E. to serve as the Construction QC Manager for the project’s construction quality control program.  
With over 40 years of engineering and construction experience, Mr. Romack will oversee all QC staff including 
inspectors and testing technicians and will oversee the activities of the off-site materials sampling and testing 
laboratory.  The Construction QC Manager will report directly to the CM. 
 

EBA Engineering, Inc. (EBA) 
EBA will provide QC inspectors and testing technicians for the project.   
Froehling & Robertson, Inc. (F&R) 
F&R will provide QC services for the off-site materials sampling and testing.   
 

Quality Assurance Manager  
The Key/JMT Team organizational chart identifies Quinn Consulting Services, Inc. (QCS) as the independent firm 
to provide the Construction Quality Assurance services for this project.  QCS commits Mr. Kaushik Vyas, P.E. to 
serve as the QAM in a leadership capacity for the project’s construction quality assurance program.  He will 
oversee a QA staff including a lead senior inspector, project inspectors, and a records administrator, as well as 
oversee the activities of the independent off-site materials sampling and testing laboratory.  The QAM will report 
directly to the D-B PM. 

 
Quinn Consulting Services, Inc. (QCS) 
QCS will provide all Construction Quality Assurance services for this project including inspection and 
administration activities.    
ECS Mid-Atlantic, LLC (ECS)  
ECS will provide QA services for the off-site materials sampling and testing. 
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  = Key Construction Company, Inc. 
  = Johnson, Mirmiran & Thompson, Inc. 
  = Quinn Consulting Services, Inc. 
  = Small, Women, and Minority Businesses 
  = Disadvantaged Business Enterprise  
    = Key Personnel 

 

Legend: 
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I-64/Route 15 (Zion Crossroads)  

Interchange Improvement 
Design-Build Project 

Louisa County, Virginia 
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3rd Street 
(Route 

15/460) over 
Buffalo 

Creek D-B 

3.4 EXPERIENCE OF OFFEROR’S TEAM 
Key Construction Company, Inc. (Key) is a heavy-highway construction contractor specializing in public and private 
infrastructure projects including bridges, overpasses, channels, roadways, and highways. During the past five decades, Key 
has served as a prime contractor for multiple clients including departments of transportation, counties, federal, state and 
local governmental authorities, municipalities, investor-owned utilities, and other private market owners in the states of 
Virginia, Maryland, North Carolina, and South Carolina. These projects have been successfully completed by a variety of 
project delivery methods including design-build, prime contracting, subcontracting, and construction management.  In 2006, 
Key acquired D.W. Lyle Corporation in a strategic move to add strength and market share to its organization.  D.W. Lyle 
Corporation operated for over 50 years as a heavy-highway contractor focused primarily on new bridge, bridge replacement, 
and bridge widening projects throughout Virginia, North Carolina, and South Carolina.  
Key’s philosophy is to safely deliver the highest level of quality within the industry both on time and within budget and to 
assure that the standards of construction meet Virginia Department of Transportation (VDOT) requirements.  Key’s 
employee-owners are dedicated to meeting commitments and to giving back to the communities in which its employees live 
and work. Key is further committed to meeting the needs of VDOT on every front, from the initial stages of project 
development through construction completion.  Key has maintained an average C-36 rating over 90 points, as well as a 
95 CQIP performance score.  
The projects listed below showcase Key and D. W. Lyle Corporation experience with projects that are similar in size and 
scope to the I-64/Route 15 (Zion Crossroads) Interchange Improvement D-B Project.  Project similarities include interstate 
interchange; bridge overpass; bridge and road construction; utility construction, relocation and coordination; phased 
construction; maintenance of traffic; environmental compliance; and stakeholder coordination.  
 VDOT, 2005, Stony Run Parkway over I-64, Henrico County 
 VDOT, 2007, Route 29 Business over Route 29 Bypass, Town of Chatham 
 VDOT, 2007, US 360 & US 58 Bridge and Roadway, Halifax County 
 VDOT, 2008, Watkins Center Parkway over Route 288 Design-Build, Chesterfield County 
 VDOT, 2009 to Current, I-495 and Dulles Toll Road Interchange, Fairfax County 
 VDOT, 2011, Route 265 Franklin Turnpike Extension, Pittsylvania County  

Johnson, Mirmiran & Thompson, Inc. (JMT) is a full service ENR top 500 design firm (#96 in 
2011) and is #30 among ENR's Top 50 Transportation Design Firms.  JMT has offices in Richmond, 
Herndon and Virginia Beach, Virginia as well as in Maryland, West Virginia, Pennsylvania, 
Washington DC, Delaware, New Jersey, New York and Florida.  JMT has continuously provided road 

and bridge design and surveying services to VDOT from our Virginia offices for over 25 years.  With more than 40 years of 
experience in the design of highway projects, JMT has total staff in excess of 700 professionals including a staff of over 80 
in the Commonwealth of Virginia.    
JMT has designed major projects for VDOT, Maryland State Highway Administration (MD SHA), Maryland 
Transportation Authority (MdTA), Pennsylvania Department of Transportation (PennDOT) and the Metropolitan 
Washington Airports Authority (MWAA).  JMT’s transportation design capabilities have been recognized numerous times 
in the recent past by virtue of the many awards our projects have received.  The Woodrow Wilson Bridge Project won “The 
2008 America’s Transportation Award Grand Prize” February 24, 2009.  JMT was a Section Designer for I-95/I-495/I-295 
Interchange for this award winning project.  The American Society of Civil Engineers (ASCE) honored the Woodrow 
Wilson Bridge Project as its Outstanding Civil Engineering Achievement for 2008. In 2003, JMT was awarded the Award 
of Excellence, Partnering-Major Project by the Maryland Quality Initiative, Maryland State Highway Administration for the 
Elkton Main Street (MD 7D) Detail/Build project in Cecil County, MD.  In 2010 American Council of Engineering 
Companies of VA (ACEC of VA) awarded the Leesburg Park and Ride in Loudoun County, VA and the Fairfax County 
Parkway D-B Project in Fairfax County, VA Merit Awards. Details of these and other award winning projects can be found 
on JMT’s website at www.jmt.com/awards.  
JMT’s Relevant  Experience Includes:  
 FHWA-EFLHD:  Fairfax County Parkway (D-B), Fairfax County  
 FHWA-EFLHD: 9th Street Bridge Replacement (D-B), Washington, DC  
 FHWA-EFLHD: Taylor Street Bridge Replacement (D-B), Washington, DC  
 VDOT: Route 61 (MacArthur Avenue) over New River, Route 460, and Old 

Virginia Avenue (D-B), Town of Narrows 
 VDOT: 3rd Street (Route 15/460) over Buffalo Creek (D-B), Town of Farmville 
 VDOT: Route 7 Fairfax County 
 VDOT: Route 105, City of Newport News and York County 
 Prince William County: USMC Heritage Center Roadway Improvements  
 Prince William County: Route 1 Improvements (Joplin Road to Brady’s Hill Road) 
 Prince William County: James Madison Highway (Route 15) Improvements (D-B)  
 MWAA: North Area Roads Improvements, Washington Dulles International Airport, Loudon and Fairfax County  

http://www.jmt.com/awards
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Route 15 over 
Rivanna River VE 

Pungo Ferry 
Road Bridge 

Route 288 (NBL and 
SBL) over West Creek 
Parkway PPTA D-B 

Route 642 (Salem 
Church Road) over 

Reedy Creek 

Relationship of Key and JMT 
Key and JMT and the individual staff members of Key and JMT have a solid, long term, work history of teaming and 
partnering on transportation projects.  The successful completion of these projects demonstrates that the Team possesses the 
skills and knowledge to provide VDOT with an exceptional team for the design and construction of the I-64/Route 15 (Zion 
Crossroads) Interchange Improvement D-B Project.  In addition, Key and JMT’s focus on process, planning, and scheduling 
make them an excellent team for this project.  Both organizations are very experienced with the design-build process and 
have a proven cooperative work history.  
The Key/JMT Team has success with VDOT as the D-B Team selected to provide the design and construction of the Route 
61 Bridge Replacement over the New River, Route 460, and Old Virginia Avenue D-B Project in the Town of Narrows, 
Giles County located in VDOT’s Salem District.  The I-64/Route 15 (Zion Crossroads) Interchange Improvement D-B 
Team will use many of the same design, construction, and quality assurance staff including Design Manager, Lead 
Roadway Engineer, and Lead Traffic Engineer as on the Route 61 D-B Team.  The uninterrupted continuation of this 
experienced D-B Team will prove to be a valuable asset to the success of this project.      
Key’s President and Principal-In-Charge, David Lyle, and JMT’s Lead Structural Engineer, Trip Phaup, PE have a 22 year 
relationship working together on roadway and bridge and structure related projects including design-build projects, design-
bid-build projects, value engineering (VE) redesigns, and construction engineering assignments for cofferdams, sheeting 
and shoring, crane lifting beams, and other miscellaneous structures.  David and Trip first met at Virginia Tech while 
taking classes in Civil Engineering and Building Construction.  They first worked together as Contractor’s project 
superintendent and Engineer’s construction inspector on the Pungo Ferry Road Bridge in the City of Virginia Beach which 
was completed in 1991 and have worked hand-in-hand since then on the following projects in Virginia:   

 I-81 Climbing Lanes Design-Build, Technical and Price Proposal Engineering, Rockbridge County 
 Route 15 Bridge over Rivanna River, VE Foundation Redesign, Fluvanna County 
 Southpoint Parkway Bridge over Massaponax Creek, Total Bridge Design, Spotsylvania County 
 I-95 (NBL and SBL) over CSX Railroad, Superstructure Jacking Plans, Caroline County 
 Jefferson Street Retaining Wall and Culvert Repairs, Total Retaining Wall Design, City of Petersburg 
 Route 606 (Blenheim Road ) Bridge over Deep Creek, VE Total Bridge Redesign, Powhatan County 
 Route 54 over South Anna River, Temporary Bridge Foundation Design, Hanover County 
 Route 58 (WBL) over Nottoway River, Deep Cofferdam Design, Southampton County 
 Pungo Ferry Road Bridge, Construction and Construction Inspection, City of Virginia Beach  

 
 
 
 

 
 
 
 
Key’s President and Principal-In-Charge, David Lyle; JMT’s Design Manager, Bob Gallagher; and JMT’s Lead Structural 
Engineer, Trip Phaup, PE have a 10 year relationship working together on bridge and roadway projects in Virginia 
including:  

 Route 288 PPTA D-B, Goochland County including bridges on 
  - Route 650 (River Road) over Route 288 
  - Route 288 (NBL and SBL) over West Creek Parkway 
  - Route 6 (Patterson Avenue) over Route 288 

 Route 642 (Salem Church Road) over Reedy Creek, Chesterfield County  
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As companies, Key and JMT have worked successfully on a number of recent projects in Virginia including:  
 Route 61 over New River, Route 460, and Old Virginia Avenue (D-B), Town of Narrows (under design) 
 James Madison Highway (Route 15) Improvements PPTA D-B, Prince William County 
 Watkins Center Parkway Design-Build, Chesterfield County  

  
 
 
 
 
 
 
  
The project examples described above demonstrate that Key and JMT and the individual staff members of Key and JMT 
have a solid, long term, work history involving transportation projects in Virginia and will be able to successfully deliver the 
I-64/Route 15 (Zion Crossroads) Interchange Improvement D-B Project.  
Subconsultants and Major Subcontractors   
Key and JMT have developed and organized a team in order to provide VDOT with sufficient, knowledgeable, and 
qualified staff to successfully complete this project.  Based on the project size, we selected a number of qualified 
subconsultant firms to provide the expertise, experience, qualifications, and staff resources to accomplish the anticipated 
work.  The Key/JMT Team members were selected for the following reasons:  

 their reputation for providing excellent service, 
 their excellent working relationship with each other,  
 their successful past and continued working relationship with VDOT and Virginia localities, and 
 their ability and experience to provide all the services required by VDOT and this project. 

Brief descriptions of the qualifications of each subconsulant are provided below. 
 EBA Engineering, Inc. (EBA)  Since 1981, EBA has provided professional engineering and 
management services to a wide variety of satisfied clients in both public and private sectors.  EBA’s 
professional services include civil/site, geotechnical, environmental, structural, transportation, and water 

systems engineering; construction management and inspection; surveying and mapping; and materials testing.  EBA’s 
Construction Management and Inspection Department provides services related to construction inspection of 
transportation systems of all types, including highways, bridges, tunnels, airports, seaports, light rail, and heavy rail.  
EBA’s experienced and certified construction inspectors provide complete management and inspection work from the 
pre-construction condition surveys to the final audit, acceptance and start-up of the project. Our inspection personnel 
review plans and specifications and assist project owners in constructability and bidability reviews at the pre-
construction phase.  During construction, our staff engages in a full range of quality control and materials testing 
activities, including preparation of sketchbooks, maintenance of all construction inspection records, as-built 
recordkeeping, as well as project close out services. As part of this oversight, the team also utilizes automated 
construction management software, such as Primavera, which increases productivity and reduces our clients’ 
expenses.  
 

 ECS Mid-Atlantic, LLC (ECS)  With an 18-year record of growth, accomplishment and success, ECS is a 
top ranked provider of environmental, geotechnical and cultural resources engineering as well as 
construction observation and testing services. ECS provides these services to both the private and public 
sectors from 13 offices located in Virginia, Maryland, Pennsylvania, and the District of Columbia.  ECS sets 

the standard for service.  Client needs are the number one priority, and ECS strives to provide innovative, value-added 
solutions to satisfy site constraints and challenges, project requirements, and federal, state, and municipal regulatory 
requirements.  That's why ECS ranks as the #1 or #2 engineering firm in more than half of the markets that they serve. 
That's why ECS consults on more than 8,000 projects on a yearly basis. And that's why ECS is the partner of choice 
for many of the region's top A/E and consulting firms.  Local to Virginia, ECS has 600 employees, 160 engineering 
and scientific professionals, and 12 material testing laboratories accredited by WACEL, AASHTO, AMRL, CCRL, 
and USACE. 
 

EEE Consulting, Inc. (EEE), a Virginia DMBE certified small, women-owned, and minority (SWaM) 
business, specializes in environmental and environmental engineering, local government planning and 
environmental education.  EEE has helped local government, and state and federal transportation agencies 
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with natural resource, wetlands, hazardous materials, air quality, noise studies, environmental compliance, and NEPA 
documents, including Environmental Impact Statements (EIS), Environmental Assessments (EA) Categorical 
Exclusions (CE), and State Environmental Review Process Requirements (SERP).  EEE’s transportation experience 
includes Locally Administered Projects with 10 local governments and contracts with VDOA, VDOT, VDRPT, 
WMATA, NCDOT, STB, FTA, including two people who worked in VDOT’s Environmental Division.  EEE is 
extremely familiar with the environmental work necessary for acquisition of the water quality permits for the project 
and has provided similar services to JMT on numerous, recent projects including the Fairfax County Parkway Design-
Build Project in Fairfax County, VA.    
   

Froehling & Robertson, Inc. (F&R), established in 1881, is a multi-disciplinary engineering firm that provides a 
full range of services including construction management, construction materials testing, and environmental and 
geotechnical engineering.  Not only does F&R have some of the most advanced testing facilities and equipment in 
the industry, but their engineers and technicians are among the most highly trained. F&R’s specialists are 

examined and certified by technical groups including WACEL, NICET, ACI, AWS, and ASNT, and constantly take 
new training to ensure that they are up-to-date on the latest procedures and techniques.    
 

Quinn Consulting Services, Inc.  (QCS)  is a 100% woman owned DBE/WBE certified Construction 
Engineering and Inspection firm that provides construction management, enginering, and inspection support to 
other engineering firms, commerical industry, and Federal, State, and Local Government clients.  QCS specializes 
in management, inspection, and engineering support for transportation, marine, and facility projects.  In recent 

years, QCS has focused on providing quality control and/or quality assurance services on design-build projects for 
contractors, design engineers, and owners.  QCS has supported our clients from all perspectives on large and small 
design-build projects.  We have worked as owner QA representatives, contractor QC inspectors, and consultant 
engineer quality assurance managers where we have served as an integral part of project QA/QC teams delivering a 
quality product by working in partnership with owners, design engineers, and contractors.  Quinn Consulting Services 
is currently performing construction engineering and inspection services for VDOT’s Meadow Creek Parkway 
Extension - McIntire Road Project in Charlottesville, VA which Key is constructing. 
 

Schnabel Engineering Consultants, Inc. (Schnabel), founded in 1956, is an employee-owned company offering 
highly specialized services in geotechnical engineering, geostructural design, dam engineering, tunnel and 
underground engineering, environmental, geophysical and geosciences, construction monitoring, and resident 
engineering from locations throughout the United States.  Schnabel’s wide variety of projects includes buildings, 

dams, airports, highways and bridges, subways, tunnels, port facilities, and government facilities.  Schnabel provides a full 
range of geotechnical and dam engineering services including subsurface exploration, soil laboratory testing, engineering 
analysis, design recommendations, and construction phase services.  Schnabel’s multi-disciplinary staff of more than 300 
includes geotechnical, geostructural, dam, mining, tunnel, and civil engineers; hydrogeologists; hydrologists; geophysicists 
and geologists; wetlands specialists; vibration analysts; construction inspectors; and grouting specialists.  More than 100 of 
their employees are registered professional engineers, geologists, or scientists.  Schnabel has provided geotechnical 
engineering services on over 75 bridge and roadway projects throughout Virginia located in a wide variety of 
geologic settings.  Also, Schnabel has a long history of providing geotechnical services to JMT spanning the last 10 years.   

 
Travesky & Associates, Ltd.  (T&A) specializes in government and community relations for a broad range 
of clients.  The T&A team possesses excellent human relations skills and the ability to communicate 
effectively in sensitive political environments.  Team members are proficient in analyzing a project area to 

identify the demographics, key stakeholders, best communication venues, and important issues and concerns.  The 
firm uses innovative and proven public involvement techniques to tailor programs to project areas.  Over the last 25 
years, T&A has worked on some of the nation’s most high-profile regional planning and transportation projects. In 
fact, T&A has been around long enough to see these often decades-long projects come to fruition. From the 
construction of I-95 HOV extensions, to I-495 HOT Lanes, Dulles Corridor Rail, to the Intercounty Connector, and 
the I-66 widening, we’ve worked in the fast lane and for the long haul.  T&A has worked on public, media and 
government relations projects of all shapes and sizes.  All projects, big or small, are crucially important for the 
stakeholders.  T&A approaches each project with professionalism, enthusiasm, and a dedication to strategic 
communications excellence. 
 
Construction Subcontractors and Material Suppliers As an established member of the Heavy Highway and 
Construction Industry for 50 years, Key has developed long standing relationships with reputable subcontractors and 
material suppliers and will utilize these relationships to identify and secure the most qualified firms to support our project 
goals.  Key is currently working with a number of subcontractors and materials suppliers, prequalified with VDOT, 
performing similar scope of services and quantities of work that this project demands.  When selecting subcontractors and 
material suppliers, Key evaluates them during the procurement process as follows:  

 Review VDOT experience track record and qualifications. 
 Define the scope of work with associated quantities and project expectations. 
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 Prepare bid quote packages including expected performance time table and estimated quantities. 
 Solicit quotes from subcontractors and vendors including all DBE and SWaM firms.   
 Check performance data, EMR Ratings, OSHA, and Safety Records. 
 Analyze and select subcontractors based on price, performance, products, methods, and firm capacity.  

The interaction of all these participants is managed by both design and construction staffs from start to finish, and 
performance is audited by the D-B PM.  Subconsultants, subcontractors, and material suppliers are included in various 
phases of design and constructability reviews to ensure specific key components and factors are addressed.  Selected 
participants are required to meet the terms of the project contract requirements and specifications. 
 
3.4.1 Work History   
Key and JMT have each provided three work history forms describing relevant projects of similar scope and complexity as 
the I-64/Route 15 (Zion Crossroads) Interchange Improvement D-B Project.  The project descriptions can be found in 
Attachment No. 3.4.1 (a) Lead Contractor Work History Form and Attachment 3.4.1(b) Lead Designer Work History 
Form of this SOQ.    

The projects Key has chosen for their work history experience were selected 
because they are similar in nature to the I-64/Route 15 (Zion Crossroads) 
Interchange Improvement D-B project and best demonstrate our qualifications.  
The projects were constructed for VDOT, involved roadway and bridge 
construction in environmentally sensitive sites, carried high volumes of traffic 
in a mix of urban and rural settings, and contained a heavy concentration of 
public and private utilities.  These projects had various stakeholders, such a 
private property owners, city and town officials, business owners and government 
administrators which required extensive communication to present project goals 
and schedules.  These projects were all completed ahead of schedule and within 
budget.  

 
The projects JMT has chosen for their work history experiences were selected 
because each involved similar aspects of work that will be required for the I-
64/Route 15 (Zion Crossroads) Interchange Improvement D-B project.  All 
projects are Design-Build projects designed and constructed to FHWA or 
VDOT Standards and Specifications involving roadway improvements and 
new, replacement, or widened bridges.  The Fairfax County Parkway project 
was a major Design-Build project with FHWA-EFLHD with extensive review 
and oversight from VDOT, NOVA Mega Projects GEC, U.S. Army Garrison Fort 
Belvoir, and the I-95 HOT Lanes P3 team.  The project includes design of 7 
bridge structures, including 3 structures over the environmentally sensitive 
Accotink Creek and the widening of an existing bridge.   
 

 
 
 
The 3rd Street (Route 15/460) Bridge over Buffalo Creek project was one of the 
first VDOT Design-Build projects involving a bridge replacement over waterway 
in the Town of Farmville that required critical MOT plans to accommodate traffic 
through the work zone during construction including maintaining access for 
emergency response and fire department vehicles.  
 
 
 
 

 
 
The 9th Street Bridge Replacement D-B project in Washington D.C. required 
construction of a four span bridge over CSXT and AMTRAK rail facilities for 
New York Avenue and included 1,700 feet of realignment and construction of 
New York Avenue including three new signalized intersections.  The project and 
project Owner concerns mandated a community outreach program to address and 
minimize impacts and construction time, and address concerns with aesthetic 
design of the project.  Along with the community and users of the project, major 
stakeholders included the DDOT, CSXT, AMTRAK, U.S. Post Office and Utility 
Companies.   
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3.5 Project Risk 
3.5.1 Identify and Discuss Three Critical Risks for this Project 
The Key/JMT Team has evaluated the existing project information contained in the RFQ documents including RFQ 
plans, and reports and has visited the project site on numerous occasions.  Based on this research, the Key/JMT Team 
has identified a number of potential project risks including –  
 Performing utility relocation and coordination in a timely manner 
 Developing a maintenance of traffic plan that is constructable and provides access to I-64/Route 15  
 Developing a good public relations, participation, and involvement plan 
 Overcoming the challenge in obtaining the full DBE requirement of 17% for the entire project 
 Assessing and defining the potential variable geotechnical characteristics present at the project site 
 Ensuring that the finished project design solves the traffic issues at the interchange 
 Ensuring that the finished project implements context sensitive solution within available project budget   

The Key/JMT Team has weighed each potential risk described above and has identified three critical risks that the 
Team considers most relevant and critical to the success of the project.  A narrative for each risk is provided below 
that describes why the risk is critical, indicates the impact the risk may have on the project, discusses the mitigation 
strategies that the Team may implement to address the risk, and describes the role that the Team expects VDOT or 
other agencies may have in addressing the risk.  
Critical Risk 1 – Developing a good public relations, participation, and involvement plan will be a critical risk 
for the project.  The I-64/Route 15 (Zion Crossroads) Interchange Improvement D-B Project will improve traffic 
operations and increase safety at the interchange and along Route 15.  The improvements will be accomplished by 
realigning the existing interchange into a Diverging Diamond Interchange (DDI) and improving the intersection of 
Route 15 and Spring Creek Parkway.  The diverging diamond interchange is new to the United States.  Though the 
design originally appeared in the 1970’s in Versailles, France, America’s first DDI was built in 2009 in Springfield, 
Missouri.  Since that time, two others have been completed in Missouri, as well as one each in Utah and Tennessee.  
As a result, 3rd party stakeholders such as Louisa County, business owners, emergency responders, residential 
communities, public and private utility companies, and the traveling public will be very interested in the project.    
Why the risk is critical and the impact the risk will have on the Project.  The risk is critical because input from 
the final users of the project need to be considered and implemented when possible into the final project design.  
While a number of individuals at the June 22, 2011 Design Public Hearing supported the project as presented, 4 out of 
13 comments received by the Department did not support the project.  Comments from individuals who did not 
support the project include:  
 The proposed project is wasteful and goofy.  We don’t need a 7.9 million dollar counterintuitive interchange.  

Rather, the only thing needed in the Zion Crossroads US15/I64/US250 area is a traffic light at the McDonalds on 
15. 

 It appears that the problems (at the interchange) are brought about by VDOT failure to plan for someday adding 
a full cloverleaf to this (interchange).  Just because VDOT does not own the land is not a reason for planning for 
future growth.  Planners need to overlay the outline of a full cloverleaf……Put a little snow on the ground, and 
the power out, and watch how the drivers will navigate this mess. 

 Zions Crossroads will not reach that sort of congestion for 30 or more years, and the I-64/Rt. 250 needs to be 
addressed now.  Spending $8M on a problem that does not currently exist, in my mind, is a horrible waste of tax 
payers’ money.  Please put that resource to work on a real problem. 

 I think it’s confusing.  I think it goes against the grain of normal traffic.  I think that it’s going to be confusion for 
people who are from out of the area.  

However, one of the supporters of the project provided this comment:  
 Looks like an excellent solution for long term use of the existing bridges.  An intensive public involvement effort 

will be important.  
Developing a good public relations, participation, and involvement plan will be critical to the success of the project in 
order to clearly explain the benefits of the proposed project to the public and to educate the traveling public in how a 
DDI operates.  In addition, the public needs to be aware of the construction activities, the hours of work, the roadways 
affected, and alternate routes during construction.   
 
Mitigation strategies the Team may implement to address the risk.  The mitigation strategies that the Team may 
implement focus on providing information to and communicating with the public.  The Team acknowledges the 
importance of understanding and engaging 3rd party stakeholders by assigning public participation activities to Ms. 
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Denise Nugent of Travesky & Associates.  Ms. Nugent will lead all public relations efforts including informing and 
engaging the public using a combination of formal and in-formal meetings, radio announcements, newspaper notices, 
email, and project website updates.  With more than 20 years of public relations experience, Ms. Nugent develops and 
implements strategic communication programs and participates in public and stakeholder activities supporting 
transportation planning and design-build projects.  Her knowledge and understanding of the stakeholder’s demands 
and their interest in traffic patterns will greatly help the team.   
 
The DB-PM, in conjunction with Ms. Nugent will work with VDOT to develop and implement a public participation 
program including conducting both public information meetings and individual one-on-one meetings, developing and 
updating a project web site, preparing monthly project mailers, and securing media coverage through newspapers, 
radio, and television.  In addition, the CM, superintendents, and QA Team will provide the daily, front line interaction 
with 3rd party stakeholders.     
One key component of the public relations plan will be developing and implementing a Public Awareness Education 
Campaign for Zion Crossroads Diverging Diamond Interchange. 
 
Since the proposed Diverging Diamond Interchange (DDI) at Zion Crossroads will be the first DDI in Virginia, it is 
imperative to educate the public on what a DDI is, how a DDI works, and why a DDI is the best option for this 
intersection – emphasizing how DDIs eliminate dangerous left turns and increase safety.  Travesky & Associates will 
develop a public awareness education campaign, which will outline the necessary public outreach techniques to reach 
the affected public.    
Implementing a project website will be an essential element of the campaign.  The project website will highlight the 
key elements of the project and act as an information hub, containing project maps, definitions, background 
information, fact sheets, and newsletters/brochures.  The website should also contain a video library containing video 
animation/simulations for the DDI at Zion Crossroads. It should also show examples of other successful DDIs 
throughout the region, to help demonstrate how a DDI works, and what the interchange will look like when the DDI is 
implemented.  The website can be used to share information throughout the duration of the project, such as 
construction updates and lane closures.  It will be a key outlet for stakeholders to obtain important project 
information.  
Using social media outlets, such as Facebook, Twitter, or YouTube, help reach a broader audience instantaneously.  
Outlets such as Facebook and Twitter can provide immediate construction information, such as lane closures.  Posting 
a simulation of the proposed interchange alignment to a video channel like YouTube can provide the public with 
interactive information to help show how the DDI will work and what it will look like when implemented.  Links 
from the main project website to social media outlets and vice versa will increase awareness.  
Identifying key stakeholder groups is crucial in a successful public awareness education campaign.  Having a solid 
relationship with media representatives will help educate the public about the construction project.  Providing regular 
communications and briefings to the media will keep media representatives informed and help avoid potential 
misrepresentations of the project and construction.  Support from area elected officials is also very important.  
Frequent meetings and open discussions with elected officials will ensure a positive relationship with the affected 
public.  The communities and businesses that directly surround the interchange would benefit from open 
communication and regular briefings from the project team during construction, as well. Well-marked lanes and 
excellent signage will be imperative to aid drivers through the area during construction.  
The project team will need to provide clear and concise information to the affected public in a timely manner. 
Technical data will need to be communicated in in simple and easily understood terms and use an abundance of 
graphics and maps. It is important to emulate best practices from other successful DDI projects and use proven and 
innovative techniques to inform the affected communities.  
Role that the Team expects VDOT or other agencies may have in addressing these project risks.  The Team 
expects that VDOT will provide timely reviews of submittals for public outreach communications as outlined in the 
Contract Documents.  The Team expects that VDOT will provide assistance when possible in dealing with the 3rd 
party stakeholders. 
 
Critical Risk 2 – Ensuring safety through the work zone during construction while minimizing impacts to the 
traveling public and local businesses will be a critical risk for the project.  A multi-phase, maintenance of traffic 
plan will need to be developed that safely conveys traffic through the work zone while minimizing impacts and 
providing access to adjacent commercial and retail businesses. 
 
Why the risk is critical and the impact the risk will have on the Project.  This risk is critical because providing a 
safe work zone and minimizing impacts to the traveling public are core values and goals on projects designed and 
constructed by VDOT.  In particular, maintenance of traffic during the crucial “switch over” period when the travel 
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directions on the bridges will switch and the interchange will function as a DDI will be the most critical and riskiest 
stages of construction.  A possible sequence of construction for the project may be as follows:    
 Construct all new pavement sections on ramps. 
 Construct ramps right of centerline including “spurs”.   
 Adjust traffic onto new ramp construction as necessary utilizing appropriate traffic control devices such as 

temporary striping, channelizing devices, and signage. 
 Construct ramps left of centerline. 
 Install temporary and permanent signs.  Cover signs until needed. 
 Construct new pavement sections in median areas. 
 Simultaneous to ramp and median work, install new signals.  Adjust existing signals as necessary to accommodate 

new signal construction. 
 Switch traffic into diverging diamond configuration.  This is the most critical, riskiest stage of construction.   
 Using temporary lane closures, install drainage, incidental concrete, asphalt build up through the intermediate 

(IM) layer - first on one side of the edge of pavement and then on the other side in the “diamond” areas. 
 Mill and overlay asphalt pavement. 
 Surface asphalt the entire project. 
 Install permanent pavement markings.  

Mitigation strategies the Team may implement to address the risk.  Mitigation strategies that the Team may 
implement include developing feasible, constructable maintenance of traffic (MOT) plans; assigning experienced, 
knowledgeable staff; and holding coordination and planning meetings with all stakeholders prior to traffic switch.  
The MOT plans need to be developed to allow work in concurrent areas where possible and need to be founded on 
solid traffic analysis for each phase with the plans geared to match the need for each phase.  The entire project team 
and 3rd party stakeholders will need to work together during development of the MOT plans.  The Engineer needs to 
prepare safe, feasible, and constructable MOT plans.  The Contractor needs to work with the Engineer to develop the 
MOT plans, needs to sequence work in a logical order, and needs to perform work in accordance with the plans in a 
safe manner.  The Public needs the ability to provide input into construction hours of operations and needs to be 
aware of the construction activities, the hours of work, the roadways affected, and alternate routes.    
JMT’s lead roadway designer, Rodney Hayzlett, PE, has extensive experience in preparing MOT plans.  He has 
prepared transportation management and MOT plans for all three types of projects (Type A, B, and C) defined in 
VDOT L&D IIM-LD-241.5 and TED-351.3 and holds an Advanced Work Zone Traffic Control Training Certificate 
issued through ATSSA.  JMT’s lead traffic engineer, Randy Boice, PE also has extensive VDOT experience and is 
currently providing traffic related engineering services to the Department on a VDOT Statewide Traffic Engineering 
Term Contract and on a VDOT Statewide Location and Design Term Contract.  In addition, the Team has established 
an independent Safety Director assigned to the project.  The Safety Director is not a member of Key’s day to day 
construction forces but an independent entity providing unbiased safety reviews on the project.  The Fairfax County 
Parkway project, the 3rd Street (Route 15/460) Bridge over Buffalo Creek, and the Route 360 Bridge over the Dan 
River provided the Team with excellent opportunities to develop and hone MOT plan skills including evaluating all 
possible MOT scenarios, conducting citizens meetings, issuing public notices, and updating the project website to 
keep all project stakeholders informed of project activities.   
 
Under the crucial “switch over” period when the travel directions on the bridges will switch and the interchange will 
function as a DDI, the Team will use all available tools to accomplish this as smoothly and safely as possible.  Prior 
to the “switch over”, the Team will prepare public awareness announcements and erect message boards.  During the 
“switch over”, the Team will have police present at the site, will install temporary striping and channelizing devices, 
will activate the new signal, and will uncover new signs.  These activities will require a large, well prepared, and 
coordinated work force to successfully complete.     
Role that the Team expects VDOT or other agencies may have in addressing these project risks.  The Team 
expects that VDOT will provide timely reviews of MOT plans as outlined in the Contract Documents.  The Team also 
expects that VDOT will provide assistance when possible in dealing with outside agencies and 3rd party stakeholders.  
An example where the Department and the Key/JMT Team worked extremely well together was during the water 
quality permit acquisition process on the Route 61 Design-Build Project.  The Key/JMT Team engaged the USACOE 
early during project design to resolve the unexpected discovery of regulated ephemeral channels.  VDOT Salem 
District Environmental staff provided valuable assistance in working through this challenge and continued to provide 
assistance during the permitting process with extremely quick reviews of the permit application and guidance and 
recommendations during outside agency review periods.       
Critical Risk 3 – Assessing and defining the potential variable geotechnical characteristics present at the 
project site will be a critical risk for the project.  As with any project where the Design-Build Team is required to 
provide a lump sum price for all project elements prior to finalizing design, unexpected geotechnical challenges are 
always evaluated and quantified with respect to potential risk.  The Key/JMT Team has reviewed the Geotechnical 
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Data Report (GDR) produced by Culpeper District Materials for the project.  The GDR indicates that shallow rock or 
highly weathered rock was not encountered in the subsurface exploration; however, a hard transitional zone (very 
similar to highly weathered rock) was encountered in three borings at relatively shallow grades, below the residual 
soils and above rock.   Rock in this area is characterized as metagraywacke, quartzose schist and mélange bedrock.  
The upper zone of the natural residual soils were of generally stiff to very hard consistency and the lower zone of the 
natural residual soils were of generally stiff/medium dense to hard/dense consistency/density.  Existing fill above the 
residuum ranged from soft to hard consistency.  Selected soil specimens obtained in bulk or from SPT testing were 
tested in the laboratory.  Testing included particle size analysis and Atterberg limits testing as well as moisture 
density relations and CBR tests for the bulk samples.    
Why the risk is critical and the impact the risk will have on the Project.  The risk is critical because the Design-
Builder is expected to submit a lump sum price to perform all work on the project using only the information provided 
in the RFP Documents and prior to finalizing all design elements.  The Key/JMT Team has identified the following 
geotechnical-related risks for the project:  
 Approach Embankment Settlement.  The approach embankment fills are in areas where borings indicate softer 

existing fill materials up to about 8.5 feet that will settle due to the additional surcharge if these materials are left 
in place.  However, underlying natural foundation soils are relatively stiff in this area.  Accordingly, settlement of 
the foundation soils may not be too great and should occur relatively quickly.  Undercutting of soft and wet near-
surface soils should be anticipated prior to approach fill placement to reduce settlement.   

 Embankment Fill Materials.  Criteria for unsuitable soils are provided in the GDR.  On-site soils included 
several areas of highly plastic clays and silts with liquid limits greater than 40.  These materials are considered 
unsuitable and cannot be used as embankment fill.  Accordingly, there is some risk that a portion of the on-site 
materials in cut areas will not be considered suitable for use as embankment fill.  Moisture conditioning of fill 
materials will also likely be needed. 

 Rock Excavation.  According to the GDR, cuts and fills of up to about 15 feet will be needed for the project.  
The borings did not encounter shallow rock; however, dense transitional materials above bedrock were 
encountered in some of the borings.  Therefore, some rock excavation should be anticipated for the project, 
especially in areas of deeper cuts. 

 Design Slope Angles.  Proposed fill slopes are 2H:1V and depending on the available fill materials, it is possible 
that slightly flatter slopes or benched slopes will be needed to produce stable slopes.  As mentioned above, there 
may also be a need to undercut soft, near-surface soils prior to fill placement.  

Mitigation strategies the Team may implement to address the risk.  The mitigation strategies that the Team may 
implement include the following:   
 Assign experienced staff with the responsibility of managing the risk.  Schnabel Engineering Consultants will be 

responsible for all geotechnical investigations, evaluations, and recommendations for the project.  With local 
offices in both Richmond and Charlottesville, Schnabel has extensive experience with the geotechnical 
characteristics of the Piedmont region of Virginia.  Schnabel has provided geotechnical engineering services on 
over 75 bridge and roadway projects throughout Virginia located in a wide variety of geologic settings.  Also, 
Schnabel has a long history of providing geotechnical services to JMT spanning the last 10 years. 

 Evaluate and access the quality of information contained in the GDR prepared for the project. 
 Perform a geotechnical engineering investigation that meets or exceeds Chapter 3 of the VDOT Manual of 

Instructions for Materials Division.  Specific items that will be considered for this project include:     
− A thorough evaluation of the subsurface conditions is important to properly characterize the subsurface 

conditions and should include performing necessary calculations to better quantify the potential risks.   
− The GDR indicates areas of soils with high plasticity requiring drying to meet compaction criteria.  

Therefore, additional laboratory testing is recommended to better define the CBR values, estimate the 
extent of unsuitable high plasticity soils that requiring undercut and replacement, and evaluate the extent of 
soils that can be modified or stabilized versus undercut and replacement with select materials.   

− Triaxial shear strength testing on proposed embankment materials should be considered for slope stability 
analyses and factor of safety determination. 

− Identification of significant compressible zones will allow for design considerations for embankment 
construction, which can reduce settlement potential at deep embankments. 

 Initiate early discussion with Department’s geotechnical and materials engineers to address all concerns and 
develop consensus on geotechnical recommendations. 

 Rely on the fairness of the scope validation and identification of scope issues process defined in the Contract 
Documents to resolve issues that could not be reasonably discovered during development of the price proposal.    

Role that the Team expects VDOT or other agencies may have in addressing these project risks.  The Team 
expects that VDOT will provide timely reviews of submittals for geotechnical reports, studies, and recommendations 
as outlined in the Contract Documents.  The Team also expects that VDOT will provide assistance when possible in 
dealing with outside agencies and 3rd party stakeholders. 
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Offerors shall furnish a copy of this Statement of Qualifications (SOQ) Checklist, with the page references added, with the Statement 
of Qualifications. 
 

Statement of Qualifications Component Form  (if any) RFQ 
Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 

Statement of Qualifications Checklist and Contents Attachment 3.1.2 Section 3.1.2 no 
Tab  

Attachment 
3.1.2 

     

Acknowledgement of RFQ, Revision and/or Addenda  Attachment 2.10 
(Form C-78-RFQ) Section 2.10 no 

Tab 
Attachment 

2.10 

     

Letter of Submittal (on Offeror’s letterhead)    1-5 

 Offeror’s point of contact information NA Section 3.2.1 yes 2 

 Authorized Representative’s signature NA Section 3.2.1 yes 4 

 Principal officer information NA Section 3.2.2 yes 2 

 Offeror’s Corporate Structure NA Section 3.2.3 yes 2 

 Affiliated/subsidiary companies NA Section 3.2.4 yes 2 

Debarment forms 
Attachment  

3.2.5(a) 
Attachment 3.2.5(b) 

Section 3.2.5 no 

Tab 
Attachment 

3.2.5(a) & Tab 
Attachment 

3.2.5(b) 

 Offeror’s VDOT prequalification evidence NA Section 3.2.6 no 
Tab 

Prequalification 
Certificate 
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Statement of Qualifications Component Form  (if any) RFQ 
Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 
 Evidence of obtaining bonding NA Section 3.2.7 yes 5 

     

 Professional Services Evidence     

Full size copies of SCC and DPOR registration 
documentation (appendix) NA Section 3.2.8 no 

Tab 
SCC/DPOR 

Documentation 
SCC Registration NA Section 3.2.8.1 yes 3 

DPOR Registration (Offices) NA Section 3.2.8.2 yes 3 

DPOR Registration (Key Personnel) NA Section 3.2.8.3 yes 4 

DPOR Registration (Non-APELSCIDLA) NA Section 3.2.8.4 yes n/a 

     

DBE statement within Letter of Submittal confirming 
Offeror is committed to achieving the required DBE goal  NA Section 3.2.9 yes 4 

     

Offeror’s Team Structure    6-11 

           Identity of and qualifications of Key Personnel NA Section 3.3.1 yes 6-8 

           Key Personnel Resume – DB Project Manager 
Attachment 3.3.1 Section 3.3.1.1 no 

Tab 
Attachment 

3.3.1 

           Key Personnel Resume – Quality Assurance 
Manager Attachment 3.3.1 Section 3.3.1.2 no 

Tab 
Attachment 

3.3.1 

           Key Personnel Resume – Design Manager Attachment 3.3.1 Section 3.3.1.3 no Tab 
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Statement of Qualifications Component Form  (if any) RFQ 
Cross reference 

Included 
within 20-

page limit? 

SOQ 
Page 

Reference 
Attachment 

3.3.1 

           Key Personnel Resume – Construction Manager 
Attachment 3.3.1 Section 3.3.1.4 no 

Tab 
Attachment 

3.3.1 

           Key Personnel Resume – Public Relations Manager 
Attachment 3.3.1 Section 3.3.1.5 no 

Tab 
Attachment 

3.3.1 

           Organizational chart NA Section 3.3.2 yes 11 

           Organizational chart narrative NA Section 3.3.2 yes 8-10 
     

Experience of Offeror’s Team    12-16 

          Lead Contractor Work History Form 
Attachment 3.4.1(a) Section 3.4 no 

Tab 
Attachment 

3.4.1(a) 

          Lead Designer Work History Form 
Attachment 3.4.1(b) Section 3.4 no 

Tab 
Attachment 

3.4.1(b) 

     

Project Risk    17-20 

         Identify and discuss three critical risks for the Project NA Section 3.5.1 yes 17-20 
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