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301 Concourse Boulevard, Suite 300 

Glen Allen, VA  23059 

Phone: 804-290-8500  Fax:  804-418-7935 

www.americaninfrastructure.com 

 

Section 4.1 
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“BETTER, FASTER, SAFE” 

December 12, 2013 

Stephen D. Kindy, P.E. 
Alternative Project Delivery Office 
Virginia Department of Transportation 
1401 East Broad Street 
Richmond, VA 23219 

 

Letter of Submittal/ Request for Proposals: 
Rolling Road/Franconia-Springfield Parkway Interchange Improvements Design-Build Project  
State Project No.: 0286-029-947, PE101, RW201, C501, B623 Federal Project No.:  STP-5A01(223) 
Contract ID Number: C00100391DB61 

 

Dear Mr. Kindy: 

American Infrastructure (AI) and Rinker Design Associates, P.C. (RDA) are pleased to present our Letter of 
Submittal and Attachments to Virginia Department of Transportation (VDOT) for the Rolling 
Road/Franconia-Springfield Parkway Interchange Improvements project (the Project).  

An established design-build team, AI and RDA have collectively been awarded 17 design-build projects 
valued over $625M. This experience includes VDOT’s Middle Ground Boulevard Extension and I-581/Elm 
Avenue Interchange design-build projects where AI and RDA are working together as Lead Contractor and 
Lead Designer. From this experience, our structured approach to design-build projects will provide VDOT 
with the best-value and shortest schedule duration for this Project. This approach includes: 

� Identifying and mitigating risk issues during the design phase. 
� Utilizing innovative design solutions to provide efficient and cost-effective project solutions. 
� Completing detailed construction planning during the RFP process and incorporating into the design. 
� Coordinating over-the-shoulder reviews to include VDOT’s feedback in our design solutions. 
� Dedicating a construction engineer to the design process to incorporate construction means and methods. 
� Implementing lessons learned from previous design efforts and construction challenges. 

SUBMITTAL REQUIREMENTS 
The AI/RDA Team submits the information below as detailed in Section 4.1 of the Request for Proposals: 

4.1.1  The full legal name and address of American Infrastructure – VA, Inc. (AI-VA) is as follows: 
American Infrastructure – VA, Inc., 301 Concourse Boulevard, Suite 300, Glen Allen, VA 23059 

4.1.2 American Infrastructure – VA, Inc. (AI-VA) intends to enter into a contract with VDOT for the 
Rolling Road/Franconia-Springfield Parkway Interchange Improvements Project in accordance with 
the terms of the RFP. 

4.1.3 The offer in the Price Proposal will remain in full force and effect for one hundred and twenty (120) 
days after the Letter of Submittal and Attachments submission to VDOT on December 12, 2013. 

4.1.4 The contact information for Kevin R. Ott (DBPM) who is responsible for the oversight of the entire 
AI/RDA Team and will be the primary point of contact with VDOT is as follows: 

 Kevin R. Ott   703.502.7500 (Telephone) 
 44209 Wade Drive   703.502.7550 (Fax) 
 Chantilly, VA 20152   kevin.ott@americaninfrastucture.com 
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The organizational chart and Key Personnel contained in the SOQ remains true and accurate except for two 
changes to the key personnel.  A change in personnel was requested for the Quality Assurance Manager and 
Construction Manager identified in our SOQ due to those individuals leaving the employment of their 
respective firms. This change was approved in a letter from VDOT dated October 30, 2013. The following 
organizational chart and narrative have been updated from the SOQ to reflect these changes. Changes are 
identified with red underlined text. 

ORGANIZATIONAL CHART AND NARRATIVE 

FUNCTIONAL RELATIONSHIPS AND COMMUNICATION 

VDOT – The Department will coordinate directly with our DBPM as the primary contact for all aspects of 
design and construction oversight of the Project. Open lines of communication between the QAM and VDOT 
will assist with monitoring quality assurance oversight.  

We anticipate VDOT’s involvement in coordinating with the project stakeholders, including the Fairfax 
County, adjacent residential communities, the utility companies, and environmental stakeholders. To 
minimize the potential of coordination issues, the AI/RDA Team will establish a partnering process that 
integrates all project stakeholders. We have found this approach creates a team focused on the success of the 
Project, where everyone’s perspective is heard. 

Design-Build Project Management – Our DBPM will serve as VDOT’s primary point of contact for the 
Project. Reporting to the DBPM are four key managers; the QAM, DM, CM and Public Relations Manager.  
This structure, combined with our DBPM’s maintenance of an action item log for potential project issues and 
three-month look-ahead schedule will ensure the design, construction, and environmental compliance efforts 
remain on-schedule and in-conformance with VDOT commitments. 

Quality Assurance – The QAM will lead the independent QA team and be responsible for QA inspection 
and testing of all materials used and work performed on the Project. She will also monitor the construction 
QC program and ensure all work, materials testing, and sampling is performed in accordance with the contract 
requirements and the “approved for construction” plans and specifications. The QAM will report directly to 
our DBPM with oversight and concurrent reporting directly to VDOT and will be supported by Volkert’s QA 
inspectors.  

Design – The DM will report to our DBPM and will lead the design team to ensure the overall design conforms 
to the contract documents. The AI Team has identified team leads for pertinent disciplines to provide project 
management and risk mitigation expertise. The design discipline leads as well as the Utility Manager, ROW 
Manager, and Environmental Compliance lead will report to the DM to ensure design critical elements are 
carried across all disciplines. The DM will establish and oversee the design QA/QC program, including review 
of design criteria, calculations, working plans, shop drawings, and specifications. He will also coordinate with 
the CM on constructability during both design and construction phases. 

Relevant Design Team Experience 

Lead Roadway Engineer, 
Brandon Shock has 14 years of 
experience and served as Senior 

Engineer on the AI/RDA I-
581/Elm Avenue Interchange 

D/B project. 

Senior Traffic Engineer, Adam 
Welschenbach has 11 years of 

experience and held this role on 
the Stringfellow Road Widening 

project. 
 

Design QA/QC Manager, Mo 
Kim has 18 years of 

experience and served as the 
Design Manager for the Route 

15 PPTA project. 
 

Figure 3.3.2: Design Team Experience. Experience of key design team members for roadway, traffic 
engineering, and design QA/QC will provide an innovative design in compliance with all applicable 
VDOT standards. 
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Construction – The CM will be responsible for managing the construction process, including QC activities 
and will report to the DBPM. The CM will be on the project site for the duration of the construction operations, 
and will coordinate with the DM for RFI’s and design changes that may arise during construction. Public 
relations updates will be coordinated between the CM and PR Manager to keep project stakeholders informed 
about the construction impact. 

Construction Quality Control Manager (QCM), Wamiq Hamid, will report to the CM to ensure materials used 
and work performed meet contract requirements and “approved for construction” plans and specifications. 
Comprehensive construction management will be provided under the CM’s leadership. AI’s General 
Superintendent, Schedule Manager, Safety Manager, and construction leads will all report to the CM. The 
CM is also responsible to oversee our DBE Coordinator in meeting the project goals.  

Relevant Construction Team Experience 

Bridge Superintendent, Jeff Miller has 29 years of 
experience and ensured the safety of the public 
while maintaining vehicular and boat traffic as 
superintendent for the Bridge Rehabilitation on 

Route 208 over Lake Anna. 

Schedule Manager, Jessica Colbert has 10 years 
of experience and oversaw early completion of the 
Richmond Airport Connector Road Design-Build 

project for AI. 

Figure 3.3.3: Construction Team Experience. AI’s experienced bridge superintendent and schedule 
manager will plan construction operations in coordination with schedule updates to ensure the Project 
is delivered on or ahead of schedule. 

TMP/MOT – The MOT Coordinator, Ivan Saer, will report to the CM and coordinate with the TMP/MOT 
design lead to build constructability into the final design, ensure the TMP is implemented properly, and 
identify any necessary adjustments. Providing the MOT Coordinator’s expertise during the design phase will 
produce a quality TMP with minimal field changes necessary. Coupled with his oversight of construction 
work packages, this provides continuity for implementation of the TMP.  
Safety Manager, Chris Shertzer, will report to the CM and participate in pre-traffic switch planning meetings, 
as with all pre-planning meetings.  He will be onsite during traffic switches to assist in reviewing the safety 
of construction personnel, motorists and pedestrians traveling through the site. 

Relevant TMP/MOT Experience 
Construction ManagerMOT Coordinator, Ivan 
Saer has 20 years of experience and oversaw 
implementation of a complex TMP for phased 

construction of the Saintsbury Drive and Vienna 
Metro Improvements project in NOVA. 

Safety Manager, Chris Shertzer has 9 years of 
experience as a safety manager and filled this role 
on the Richmond Airport Connector Road Design-

Build project. 

Figure 3.3.4: Construction Team Experience. AI’s experienced construction manager bridge 
superintendent and schedule safety manager will plan construction operations in coordination with 
schedule updates to ensure the Project is delivered on or ahead of schedule. 

Public Relations – Public Relations Manager (PRM), Chris Reed, will coordinate communication with 
Fairfax County, the travelling public, local residents, EMS/Fire/Police, and adjacent construction projects. He 
will report directly to the DBPM but have continual interaction with the DM and CM throughout the life of 
the project. He has been added to our team to develop a comprehensive public outreach plan that will 
communicate construction impacts and provide a method for the public to voice concerns during construction. 
Mr. Reed has 43 years of experience in the industry and prior to joining RDA served as VDOT’s PM for the 
Fairfax County Parkway and Woodrow Wilson Bridge projects. 
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ORGANIZATIONAL CHART  

The revised organizational chart reflects changes to two of the key personnel – Quality Assurance Manager 
and Construction Manager. In addition, the construction lead for MOT Coordinator will be filled by a qualified 
individual upon Notice to Proceed.  
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Activity ID Activity Name Original
Duration

Total Float Start Finish Calendar

Rolling Road/Franconia-Springfield Parkway Interchnage ImprovementsRolling Road/Franconia-Springfield Parkway Interchnag... 599 7 03-Jan-14 05-May-16

Entire ProjectEntire Project 599 7 03-Jan-14 05-May-16

Project MilestonesProject Milestones 599 7 03-Jan-14 05-May-16

G010010 Construction Start 0 0 09-Dec-14 Rolling Road 5-Day Work Calen...

G010100 Phase 1 Start 0 7 23-Dec-14 Rolling Road 5-Day Work Calen...

G010110 Phase 2 Start 0 1 22-May-15 Rolling Road 5-Day Work Calen...

G010120 Phase 3 Start 0 1 10-Sep-15 Rolling Road 5-Day Work Calen...

G010130 Phase 4 Start 0 21 10-Feb-16 Rolling Road 5-Day Work Calen...

G010200 Phase 1 Construction Complete 0 0 21-May-15 Rolling Road 5-Day Work Calen...

G010210 Phase 2 Construction Complete 0 0 09-Sep-15 Rolling Road 5-Day Work Calen...

G010220 Phase 3 Construction Complete 0 20 09-Feb-16 Rolling Road 5-Day Work Calen...

G010230 Phase 4 Construction Complete 0 26 07-Apr-16 Rolling Road 5-Day Work Calen...

G010999 Project Final Completion (RFP = 16-MAY-2016) 0 7 05-May-16 Rolling Road 5-Day Work Calen...

G010NTP Notice to Proceed 0 0 03-Jan-14 Rolling Road 5-Day Work Calen...

Project ManagementProject Management 559 33 03-Jan-14 10-Mar-16

G020030 SFA Site Specific Safety Plan 20 159 03-Jan-14 30-Jan-14 Rolling Road 5-Day Work Calen...

G020040 R/A Site Specific Safety Plan 21 159 31-Jan-14 28-Feb-14 Rolling Road 5-Day Work Calen...

G020050 A/C Site Specific Safety Plan 15 159 03-Mar-14 21-Mar-14 Rolling Road 5-Day Work Calen...

G020060 R/A Revised Site Specific Safety Plan, final 21 159 24-Mar-14 22-Apr-14 Rolling Road 5-Day Work Calen...

G020070 SFA QA/QC Plan 5 174 03-Jan-14 09-Jan-14 Rolling Road 5-Day Work Calen...

G020080 R/A QA/QC Plan 21 174 10-Jan-14 07-Feb-14 Rolling Road 5-Day Work Calen...

G020090 A/C QA/QC Plan 15 174 10-Feb-14 28-Feb-14 Rolling Road 5-Day Work Calen...

G020100 R/A Revised QA/QC Plan, Final 21 174 03-Mar-14 31-Mar-14 Rolling Road 5-Day Work Calen...

G020110 SFA Hazardous Material Management Plan 20 174 03-Jan-14 30-Jan-14 Rolling Road 5-Day Work Calen...

G020120 R/A Hazardous Material Management Plan 21 174 31-Jan-14 28-Feb-14 Rolling Road 5-Day Work Calen...

G020130 A/C Hazardous Material Management Plan 10 174 03-Mar-14 14-Mar-14 Rolling Road 5-Day Work Calen...

G020140 R/A Revised Hazardous Material Management Plan, Final 21 174 17-Mar-14 14-Apr-14 Rolling Road 5-Day Work Calen...

G020150 SFA Emergency Management Plan 20 169 03-Jan-14 30-Jan-14 Rolling Road 5-Day Work Calen...

G020160 R/A Emergency Management Plan 21 169 31-Jan-14 28-Feb-14 Rolling Road 5-Day Work Calen...

G020170 A/C Emergency Management Plan 15 169 03-Mar-14 21-Mar-14 Rolling Road 5-Day Work Calen...

G020180 R/A Revised Emergency Management Plan, Final 21 169 24-Mar-14 22-Apr-14 Rolling Road 5-Day Work Calen...

G020220 Preparatory Meeting - Erosion & Sedimentation Control 1 0 17-Dec-14 17-Dec-14 Rolling Road 5-Day Work Calen...

G020230 Preparatory Meeting - Clear & Grub 1 0 22-Dec-14 22-Dec-14 Rolling Road 5-Day Work Calen...

G020240 Preparatory Meeting - MOT 1 0 08-Dec-14 08-Dec-14 Rolling Road 5-Day Work Calen...

G020250 Preparatory Meeting - Structure Backfill 1 85 05-Nov-14 05-Nov-14 Rolling Road 5-Day Work Calen...

G020260 Preparatory Meeting - Storm Drainage 1 35 29-Jan-15 29-Jan-15 Rolling Road 5-Day Work Calen...

G020270 Preparatory Meeting - Stabilization & Embankment 1 0 15-Jan-15 15-Jan-15 Rolling Road 5-Day Work Calen...

G020280 Preparatory Meeting - Subgrade & Aggregate Base 1 23 12-Feb-15 12-Feb-15 Rolling Road 5-Day Work Calen...

G020290 Preparatory Meeting - Signalization 1 7 10-Mar-16 10-Mar-16 Rolling Road 5-Day Work Calen...

G020300 Preparatory Meeting - Asphalt Pavement 1 25 20-Feb-15 20-Feb-15 Rolling Road 5-Day Work Calen...

G020310 Preparatory Meeting - Retaining Walls 1 63 22-Oct-14 22-Oct-14 Rolling Road 5-Day Work Calen...

G020320 Preparatory Meeting - Bridge Substructure 1 224 07-May-15 07-May-15 Rolling Road 5-Day Work Calen...

G020330 Preparatory Meeting - Bridge Deck 1 124 13-Aug-15 13-Aug-15 Rolling Road 5-Day Work Calen...

G020340 Preparatory Meeting - Electrical Installation & Lighting 1 33 12-Feb-15 12-Feb-15 Rolling Road 5-Day Work Calen...

G020350 Preparatory Meeting - Underdrain 1 24 18-Feb-15 18-Feb-15 Rolling Road 5-Day Work Calen...

G020360 Preparatory Meeting - Guardrail 1 0 17-Apr-15 17-Apr-15 Rolling Road 5-Day Work Calen...

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

Construction Start

Phase 1 Start

Phase 2 Start

Phase 3 Start

Phase 4 Start

Phase 1 Construction Complete

Phase 2 Construction Complete

Phase 3 Co

Pha

Notice to Proceed

10-Mar

SFA Site Specific Safety Plan

R/A Site Specific Safety Plan

A/C Site Specific Safety Plan

R/A Revised Site Specific Safety Plan, final

SFA QA/QC Plan

R/A QA/QC Plan

A/C QA/QC Plan

R/A Revised QA/QC Plan, Final

SFA Hazardous Material Management Plan

R/A Hazardous Material Management Plan

A/C Hazardous Material Management Plan

R/A Revised Hazardous Material Management Plan, Final

SFA Emergency Management Plan

R/A Emergency Management Plan

A/C Emergency Management Plan

R/A Revised Emergency Management Plan, Final

Preparatory Meeting - Erosion & Sedimentation Control

Preparatory Meeting - Clear & Grub

Preparatory Meeting - MOT

Preparatory Meeting - Structure Backfill

Preparatory Meeting - Storm Drainage

Preparatory Meeting - Stabilization & Embankment

Preparatory Meeting - Subgrade & Aggregate Base

Prepara

Preparatory Meeting - Asphalt Pavement

Preparatory Meeting - Retaining Walls

Preparatory Meeting - Bridge Substructure

Preparatory Meeting - Bridge Deck

Preparatory Meeting - Electrical Installation & Lighting

Preparatory Meeting - Underdrain

Preparatory Meeting - Guardrail

Rolling Road/Franconia-Springfield Parkway Interchnage Improvements C00104103DB62 - Full CPM 10-Dec-13 15:25
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Activity ID Activity Name Original
Duration

Total Float Start Finish Calendar

G020370 Preparatory Meeting - Pavement Markings 1 43 25-Feb-16 25-Feb-16 Rolling Road 5-Day Work Calen...

G020380 Preparatory Meeting - Topsoil & Seeding 1 0 21-Apr-15 21-Apr-15 Rolling Road 5-Day Work Calen...

G020390 Preparatory Meeting - Signage 1 28 27-Jan-16 27-Jan-16 Rolling Road 5-Day Work Calen...

G020400 Preparatory Meeting - Concrete Curb & Sidewalk 1 0 07-Apr-15 07-Apr-15 Rolling Road 5-Day Work Calen...

G020430 Perform Hazmat Testing/Inspection - Bridge B623 15 515 03-Jan-14 23-Jan-14 Rolling Road 5-Day Work Calen...

G020440 SFA Hazmat Inspection Report/Remediation Plan 20 515 24-Jan-14 20-Feb-14 Rolling Road 5-Day Work Calen...

G020450 R/A Hazmat Inspection Report/Remediation Plan 21 515 21-Feb-14 21-Mar-14 Rolling Road 5-Day Work Calen...

G020500 Schedule and Hold Kickoff Meeting with Public Utilities 10 158 07-Mar-14 20-Mar-14 Rolling Road 5-Day Work Calen...

G020510 Schedule and Hold Kickoff Meeting with Private Utilities 19 149 07-Mar-14 02-Apr-14 Rolling Road 5-Day Work Calen...

G020520 Washington Gas Design Utility Relocation Plan 1 149 03-Apr-14 03-Apr-14 Rolling Road 5-Day Work Calen...

G020530 SFA Washington Gas Utility Relocation Plan 1 149 04-Apr-14 04-Apr-14 Rolling Road 5-Day Work Calen...

G020540 R/A Washington Gas Utility Relocation Plan 21 149 07-Apr-14 06-May-14 Rolling Road 5-Day Work Calen...

G020550 Fairfax Co. Water Design Utility Relocation Plan 1 158 21-Mar-14 21-Mar-14 Rolling Road 5-Day Work Calen...

G020560 SFA Fairfax Co. Water Utility Relocation Plan 1 158 24-Mar-14 24-Mar-14 Rolling Road 5-Day Work Calen...

G020570 R/A Fairfax Co. Water Utility Relocation Plan 21 158 25-Mar-14 23-Apr-14 Rolling Road 5-Day Work Calen...

G020580 Verizon Design Utility Relocation Plan 1 149 03-Apr-14 03-Apr-14 Rolling Road 5-Day Work Calen...

G020590 SFA Verizon Utility Relocation Plan 1 149 04-Apr-14 04-Apr-14 Rolling Road 5-Day Work Calen...

G020600 R/A Verizon Utility Relocation Plan 21 149 07-Apr-14 06-May-14 Rolling Road 5-Day Work Calen...

G020610 Cox Design Utility Relocation Plan 1 149 03-Apr-14 03-Apr-14 Rolling Road 5-Day Work Calen...

G020620 SFA Cox Utility Relocation Plan 1 149 04-Apr-14 04-Apr-14 Rolling Road 5-Day Work Calen...

G020630 R/A Cox Utility Relocation Plan 21 149 07-Apr-14 06-May-14 Rolling Road 5-Day Work Calen...

G020640 Dominion Design Utility Relocation Plan 1 149 03-Apr-14 03-Apr-14 Rolling Road 5-Day Work Calen...

G020650 SFA Dominion Utility Relocation Plan 1 149 04-Apr-14 04-Apr-14 Rolling Road 5-Day Work Calen...

G020660 R/A Dominion Utility Relocation Plan 21 149 07-Apr-14 06-May-14 Rolling Road 5-Day Work Calen...

G020998 Setup Project Offices 20 216 03-Jan-14 30-Jan-14 Rolling Road 5-Day Work Calen...

G020999 Mobilization for Construction 10 0 09-Dec-14 22-Dec-14 Rolling Road 5-Day Work Calen...

Scope Validation PeriodScope Validation Period 121 116 03-Jan-14 23-Jun-14

G030010 Scope Validation Period 90 116 03-Jan-14 09-May-14 Rolling Road 5-Day Work Calen...

G030020 Scope Validation Negotiations 30 116 12-May-14 23-Jun-14 Rolling Road 5-Day Work Calen...

G030030 Scope Validation Agreement Reached 0 116 23-Jun-14 Rolling Road 5-Day Work Calen...

DesignDesign 210 101 03-Jan-14 28-Oct-14

G040010 Design Start 0 0 03-Jan-14 Rolling Road 5-Day Work Calen...

G040020 Recover Survey Control 5 47 17-Jan-14 23-Jan-14 Rolling Road 5-Day Work Calen...

G040030 Supplemental Field Survey 10 47 24-Jan-14 06-Feb-14 Rolling Road 5-Day Work Calen...

G040040 Supplemental Utility Designation/Location 10 93 24-Jan-14 06-Feb-14 Rolling Road 5-Day Work Calen...

G040050 Topo Verification (SWM Basin, Roadway Tie-ins) 10 93 07-Feb-14 20-Feb-14 Rolling Road 5-Day Work Calen...

G040060 Computer Work and DTM Preparation 10 93 21-Feb-14 06-Mar-14 Rolling Road 5-Day Work Calen...

G040070 Prepare Soil Boring Plan 10 32 17-Jan-14 30-Jan-14 Rolling Road 5-Day Work Calen...

G040080 Perform Soil Borings 20 32 31-Jan-14 27-Feb-14 Rolling Road 5-Day Work Calen...

G040090 Lab Work 20 32 28-Feb-14 27-Mar-14 Rolling Road 5-Day Work Calen...

G040100 Prepare Geotechical Report & Recommendations 20 32 28-Mar-14 25-Apr-14 Rolling Road 5-Day Work Calen...

G040110 SFA Geotechnical Report & Recommendations 5 32 28-Apr-14 02-May-14 Rolling Road 5-Day Work Calen...

G040120 R/A Geotechnical Report & Recommendations 21 193 05-May-14 03-Jun-14 Rolling Road 5-Day Work Calen...

G040125 Lead Time for Activities Dependent on Geotechnical Submi... 90 47 03-May-14 31-Jul-14 Rolling Road 7-Day Calendar

G040130 Prepare SWPPP & Design Clear & Grub / E&S Plans 80 73 03-Jan-14 25-Apr-14 Rolling Road 5-Day Work Calen...

G040135 QA/QC SWPPP & Design Clear & Grub / E&S Plans 10 86 28-Apr-14 09-May-14 Rolling Road 5-Day Work Calen...

G040140 SFA SWPPP and Clear & Grub / E&S Plans 5 86 12-May-14 16-May-14 Rolling Road 5-Day Work Calen...

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

Preparato

Preparatory Meeting - Topsoil & Seeding

Preparatory M

Preparatory Meeting - Concrete Curb & Sidewalk

Perform Hazmat Testing/Inspection - Bridge B623

SFA Hazmat Inspection Report/Remediation Plan

R/A Hazmat Inspection Report/Remediation Plan

Schedule and Hold Kickoff Meeting with Public Utilities

Schedule and Hold Kickoff Meeting with Private Utilities

Washington Gas Design Utility Relocation Plan

SFA Washington Gas Utility Relocation Plan

R/A Washington Gas Utility Relocation Plan

Fairfax Co. Water Design Utility Relocation Plan

SFA Fairfax Co. Water Utility Relocation Plan

R/A Fairfax Co. Water Utility Relocation Plan

Verizon Design Utility Relocation Plan

SFA Verizon Utility Relocation Plan

R/A Verizon Utility Relocation Plan

Cox Design Utility Relocation Plan

SFA Cox Utility Relocation Plan

R/A Cox Utility Relocation Plan

Dominion Design Utility Relocation Plan

SFA Dominion Utility Relocation Plan

R/A Dominion Utility Relocation Plan

Setup Project Offices

Mobilization for Construction

23-Jun-14, Scope Validation Period

Scope Validation Period

Scope Validation Negotiations

Scope Validation Agreement Reached

28-Oct-14, Design

Design Start

Recover Survey Control

Supplemental Field Survey

Supplemental Utility Designation/Location

Topo Verification (SWM Basin, Roadway Tie-ins)

Computer Work and DTM Preparation

Prepare Soil Boring Plan

Perform Soil Borings

Lab Work

Prepare Geotechical Report & Recommendations

SFA Geotechnical Report & Recommendations

R/A Geotechnical Report & Recommendations

Lead Time for Activities Dependent on Geotechnical Submittal

Prepare SWPPP & Design Clear & Grub / E&S Plans

QA/QC SWPPP & Design Clear & Grub / E&S Plans

SFA SWPPP and Clear & Grub / E&S Plans
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G040150 R/A SWPPP and Clear & Grub / E&S Plans 21 86 19-May-14 17-Jun-14 Rolling Road 5-Day Work Calen...

G040160 A/C SWPPP and Clear & Grub / E&S Plans 10 86 18-Jun-14 01-Jul-14 Rolling Road 5-Day Work Calen...

G040170 R/A SWPPP and Clear & Grub / E&S Plans Final 21 86 02-Jul-14 31-Jul-14 Rolling Road 5-Day Work Calen...

G040180 Prepare TMP & Design Maintenance of Traffic Plans 20 103 07-Mar-14 03-Apr-14 Rolling Road 5-Day Work Calen...

G040185 QA/QC TMP & Design Maintenance of Traffic Plans 10 103 04-Apr-14 17-Apr-14 Rolling Road 5-Day Work Calen...

G040190 SFA TMP & Maintenance of Traffic Plans 5 103 18-Apr-14 25-Apr-14 Rolling Road 5-Day Work Calen...

G040200 R/A TMP & Maintenance of Traffic Plans 21 103 28-Apr-14 27-May-14 Rolling Road 5-Day Work Calen...

G040210 A/C TMP & Maintenance of Traffic Plans 10 103 28-May-14 10-Jun-14 Rolling Road 5-Day Work Calen...

G040220 R/A TMP & Maintenance of Traffic Plans Final 21 103 11-Jun-14 10-Jul-14 Rolling Road 5-Day Work Calen...

G040300 Prepare Grading & Drainage Plans 80 89 03-Jan-14 25-Apr-14 Rolling Road 5-Day Work Calen...

G040305 QA/QC Grading & Drainage Plans 10 89 28-Apr-14 09-May-14 Rolling Road 5-Day Work Calen...

G040310 SFA Grading & Drainage Plans 5 32 01-Aug-14 07-Aug-14 Rolling Road 5-Day Work Calen...

G040320 R/A Grading & Drainage Plans 21 32 08-Aug-14 08-Sep-14 Rolling Road 5-Day Work Calen...

G040330 A/C Grading & Drainage Plans 10 32 09-Sep-14 22-Sep-14 Rolling Road 5-Day Work Calen...

G040340 R/A Grading & Drainage Plans Final 21 32 23-Sep-14 21-Oct-14 Rolling Road 5-Day Work Calen...

G040350 Prepare Signing/Lighting/Marking/Signalization Plans 30 118 12-May-14 23-Jun-14 Rolling Road 5-Day Work Calen...

G040355 QA/QC Signing/Lighting/Marking/Signalization Plans 10 118 24-Jun-14 08-Jul-14 Rolling Road 5-Day Work Calen...

G040360 SFA Signing/Lighting/Marking/Signalization Plans 5 101 01-Aug-14 07-Aug-14 Rolling Road 5-Day Work Calen...

G040370 R/A Signing/Lighting/Marking/Signalization Plans 21 101 08-Aug-14 08-Sep-14 Rolling Road 5-Day Work Calen...

G040380 A/C Signing/Lighting/Marking/Signalization Plans 15 101 09-Sep-14 29-Sep-14 Rolling Road 5-Day Work Calen...

G040390 R/A Signing/Lighting/Marking/Signalization Plans Final 21 101 30-Sep-14 28-Oct-14 Rolling Road 5-Day Work Calen...

G040500 Prepare Retaining Wall A Plans 15 96 28-Apr-14 16-May-14 Rolling Road 5-Day Work Calen...

G040505 QA/QC Retaining Wall A Plans 10 96 19-May-14 02-Jun-14 Rolling Road 5-Day Work Calen...

G040510 SFA Retaining Wall A Plans 5 54 01-Aug-14 07-Aug-14 Rolling Road 5-Day Work Calen...

G040520 R/A Retaining Wall A Plans 21 54 08-Aug-14 08-Sep-14 Rolling Road 5-Day Work Calen...

G040530 A/C Retaining Wall A Plans 10 54 09-Sep-14 22-Sep-14 Rolling Road 5-Day Work Calen...

G040540 R/A Retaining Wall A Plans, Final 21 54 23-Sep-14 21-Oct-14 Rolling Road 5-Day Work Calen...

G040550 Prepare Retaining Wall B Plans 15 96 28-Apr-14 16-May-14 Rolling Road 5-Day Work Calen...

G040555 QA/QC Retaining Wall B Plans 10 96 19-May-14 02-Jun-14 Rolling Road 5-Day Work Calen...

G040560 SFA Retaining Wall B Plans 5 54 01-Aug-14 07-Aug-14 Rolling Road 5-Day Work Calen...

G040570 R/A Retaining Wall B Plans 21 54 08-Aug-14 08-Sep-14 Rolling Road 5-Day Work Calen...

G040580 A/C Retaining Wall B Plans 10 54 09-Sep-14 22-Sep-14 Rolling Road 5-Day Work Calen...

G040590 R/A Retaining Wall B Plans, Final 21 54 23-Sep-14 21-Oct-14 Rolling Road 5-Day Work Calen...

G040600 Prepare Retaining Wall C Plans 15 96 28-Apr-14 16-May-14 Rolling Road 5-Day Work Calen...

G040605 QA/QC Retaining Wall C Plans 10 96 19-May-14 02-Jun-14 Rolling Road 5-Day Work Calen...

G040610 SFA Retaining Wall C Plans 5 54 01-Aug-14 07-Aug-14 Rolling Road 5-Day Work Calen...

G040620 R/A Retaining Wall C Plans 21 54 08-Aug-14 08-Sep-14 Rolling Road 5-Day Work Calen...

G040630 A/C Retaining Wall C Plans 10 54 09-Sep-14 22-Sep-14 Rolling Road 5-Day Work Calen...

G040640 R/A Retaining Wall C Plans, Final 21 54 23-Sep-14 21-Oct-14 Rolling Road 5-Day Work Calen...

G040650 Prepare Retaining Wall D Plans 15 96 28-Apr-14 16-May-14 Rolling Road 5-Day Work Calen...

G040655 QA/QC Retaining Wall D Plans 10 96 19-May-14 02-Jun-14 Rolling Road 5-Day Work Calen...

G040660 SFA Retaining Wall D Plans 5 54 01-Aug-14 07-Aug-14 Rolling Road 5-Day Work Calen...

G040670 R/A Retaining Wall D Plans 21 54 08-Aug-14 08-Sep-14 Rolling Road 5-Day Work Calen...

G040680 A/C Retaining Wall D Plans 10 54 09-Sep-14 22-Sep-14 Rolling Road 5-Day Work Calen...

G040690 R/A Retaining Wall D Plans, Final 21 54 23-Sep-14 21-Oct-14 Rolling Road 5-Day Work Calen...

G041030 Prepare Bridge B623 Plans - to VDOT 60 147 07-Feb-14 02-May-14 Rolling Road 5-Day Work Calen...

G041035 QA/QC Bridge B623 Plans - to VDOT 10 147 05-May-14 16-May-14 Rolling Road 5-Day Work Calen...

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

R/A SWPPP and Clear & Grub / E&S Plans

A/C SWPPP and Clear & Grub / E&S Plans

R/A SWPPP and Clear & Grub / E&S Plans Final

Prepare TMP & Design Maintenance of Traffic Plans

QA/QC TMP & Design Maintenance of Traffic Plans

SFA TMP & Maintenance of Traffic Plans

R/A TMP & Maintenance of Traffic Plans

A/C TMP & Maintenance of Traffic Plans

R/A TMP & Maintenance of Traffic Plans Final

Prepare Grading & Drainage Plans

QA/QC Grading & Drainage Plans

SFA Grading & Drainage Plans

R/A Grading & Drainage Plans

A/C Grading & Drainage Plans

R/A Grading & Drainage Plans Final

Prepare Signing/Lighting/Marking/Signalization Plans

QA/QC Signing/Lighting/Marking/Signalization Plans

SFA Signing/Lighting/Marking/Signalization Plans

R/A Signing/Lighting/Marking/Signalization Plans

A/C Signing/Lighting/Marking/Signalization Plans

R/A Signing/Lighting/Marking/Signalization Plans Final

Prepare Retaining Wall A Plans

QA/QC Retaining Wall A Plans

SFA Retaining Wall A Plans

R/A Retaining Wall A Plans

A/C Retaining Wall A Plans

R/A Retaining Wall A Plans, Final

Prepare Retaining Wall B Plans

QA/QC Retaining Wall B Plans

SFA Retaining Wall B Plans

R/A Retaining Wall B Plans

A/C Retaining Wall B Plans

R/A Retaining Wall B Plans, Final

Prepare Retaining Wall C Plans

QA/QC Retaining Wall C Plans

SFA Retaining Wall C Plans

R/A Retaining Wall C Plans

A/C Retaining Wall C Plans

R/A Retaining Wall C Plans, Final

Prepare Retaining Wall D Plans

QA/QC Retaining Wall D Plans

SFA Retaining Wall D Plans

R/A Retaining Wall D Plans

A/C Retaining Wall D Plans

R/A Retaining Wall D Plans, Final

Prepare Bridge B623 Plans - to VDOT

QA/QC Bridge B623 Plans - to VDOT
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G041040 SFA Bridge B623 Plans - to VDOT 5 147 19-May-14 23-May-14 Rolling Road 5-Day Work Calen...

G041050 R/A Bridge B623 Plans - VDOT 21 147 27-May-14 24-Jun-14 Rolling Road 5-Day Work Calen...

G041060 A/C Bridge B623 Plans - to VDOT 10 147 25-Jun-14 09-Jul-14 Rolling Road 5-Day Work Calen...

G041070 R/A Bridge B623 Plans - VDOT Final 21 147 10-Jul-14 07-Aug-14 Rolling Road 5-Day Work Calen...

Public InvolvementPublic Involvement 10 32 03-Jan-14 16-Jan-14

G050010 Send Survey Notification Letters 10 32 03-Jan-14 16-Jan-14 Rolling Road 5-Day Work Calen...

Permits / EnvironmentalPermits / Environmental 120 72 07-Mar-14 25-Aug-14

G060010 Review & Verify: US Corp/VA Water/FAA Permits 20 89 03-Jul-14 31-Jul-14 Rolling Road 5-Day Work Calen...

G060020 Prepare VSMP Permit Application 15 93 07-Mar-14 27-Mar-14 Rolling Road 5-Day Work Calen...

G060030 R/A VSMP Permit Application - By VDOT 21 73 28-Apr-14 27-May-14 Rolling Road 5-Day Work Calen...

G060040 Request Coverage Under VSMP Construction Permit - By ... 90 105 28-May-14 25-Aug-14 Rolling Road 7-Day Calendar

G060050 Receive VSMP Permit Coverage / Release of Work 0 72 25-Aug-14 Rolling Road 5-Day Work Calen...

Right-of-WayRight-of-Way 237 0 03-Jan-14 08-Dec-14

G070010 Property/ROW Research 20 0 03-Jan-14 30-Jan-14 Rolling Road 5-Day Work Calen...

G070020 Prepare Right-of-Way Acquisition Plan 60 0 31-Jan-14 25-Apr-14 Rolling Road 5-Day Work Calen...

G070030 SFA Right-of-Way Acquisition Plan 5 0 28-Apr-14 02-May-14 Rolling Road 5-Day Work Calen...

G070040 R/A Right-of-Way Acquisition Plan 21 0 05-May-14 03-Jun-14 Rolling Road 5-Day Work Calen...

G070060 Mail ROW Acquisition Notification to Property Owners 20 26 03-Jan-14 30-Jan-14 Rolling Road 5-Day Work Calen...

G070070 Complete Title Research 60 26 31-Jan-14 25-Apr-14 Rolling Road 5-Day Work Calen...

G070080 Prepare Appraisals & Submit Packages to VDOT 40 0 04-Jun-14 30-Jul-14 Rolling Road 5-Day Work Calen...

G070090 VDOT Approval of Appraisals 21 0 31-Jul-14 20-Aug-14 Rolling Road 7-Day Calendar

G070100 Complete Initial Negotiation Contact with all Property Owners 15 0 21-Aug-14 11-Sep-14 Rolling Road 5-Day Work Calen...

G070110 Obtain Refusal/Acceptance on Parcels 35 0 12-Sep-14 30-Oct-14 Rolling Road 5-Day Work Calen...

G070120 Submit RW-24 Reports on Refusals 10 0 31-Oct-14 13-Nov-14 Rolling Road 5-Day Work Calen...

G070130 Submit RW-24 Reports on all Parcels 10 0 31-Oct-14 13-Nov-14 Rolling Road 5-Day Work Calen...

G070140 Receive Right-of-Way Clearances 15 0 14-Nov-14 08-Dec-14 Rolling Road 5-Day Work Calen...

ProcurementProcurement 329 182 04-Apr-14 23-Jul-15

G080220 SFA Sign Structure Shop Drawings 20 193 26-Nov-14 02-Jan-15 Rolling Road 5-Day Work Calen...

G080230 R/A Sign Structure Shop Drawings 21 193 05-Jan-15 02-Feb-15 Rolling Road 5-Day Work Calen...

G080240 SFA Sign Shop Drawings 20 193 26-Nov-14 02-Jan-15 Rolling Road 5-Day Work Calen...

G080250 R/A Sign Shop Drawings 21 193 05-Jan-15 02-Feb-15 Rolling Road 5-Day Work Calen...

G080260 SFA Signalization Shop Drawings 20 163 26-Nov-14 02-Jan-15 Rolling Road 5-Day Work Calen...

G080270 R/A Signalization Shop Drawings 21 163 05-Jan-15 02-Feb-15 Rolling Road 5-Day Work Calen...

G080280 SFA Lighting Shop Drawings 20 229 26-Nov-14 02-Jan-15 Rolling Road 5-Day Work Calen...

G080290 R/A Lighting Shop Drawings 21 229 05-Jan-15 02-Feb-15 Rolling Road 5-Day Work Calen...

G080400 SFA Deck Drainage for Bridge B623 20 257 08-Sep-14 03-Oct-14 Rolling Road 5-Day Work Calen...

G080410 R/A Deck Drainage for Bridge B623 21 257 06-Oct-14 03-Nov-14 Rolling Road 5-Day Work Calen...

G080420 A/C Deck Drainage for Bridge B623 15 257 04-Nov-14 24-Nov-14 Rolling Road 5-Day Work Calen...

G080430 R/A Deck Drainage for Bridge B623 21 257 25-Nov-14 02-Jan-15 Rolling Road 5-Day Work Calen...

G080700 Procure E & S Package Vendors 20 86 01-Aug-14 28-Aug-14 Rolling Road 5-Day Work Calen...

G080710 Procure MOT Package Vendors 20 161 04-Apr-14 02-May-14 Rolling Road 5-Day Work Calen...

G080720 Procure Bridge Material Vendors 20 257 08-Aug-14 05-Sep-14 Rolling Road 5-Day Work Calen...

G080730 Procure Grading/Drainage Package Vendors 20 54 22-Oct-14 18-Nov-14 Rolling Road 5-Day Work Calen...

G080740 Procure Signing/Signal Package Vendors 20 163 29-Oct-14 25-Nov-14 Rolling Road 5-Day Work Calen...

G080750 Fab/Deliver Signalization Materials 120 163 03-Feb-15 23-Jul-15 Rolling Road 5-Day Work Calen...

G080760 Fab/Deliver Signs & Sign Structures 90 193 03-Feb-15 10-Jun-15 Rolling Road 5-Day Work Calen...

G080770 Fab/Deliver Bridge Deck Drainage Materials 30 257 05-Jan-15 13-Feb-15 Rolling Road 5-Day Work Calen...

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

SFA Bridge B623 Plans - to VDOT

R/A Bridge B623 Plans - VDOT

A/C Bridge B623 Plans - to VDOT

R/A Bridge B623 Plans - VDOT Final

16-Jan-14, Public Involvement

Send Survey Notification Letters

25-Aug-14, Permits / Environmental

Review & Verify: US Corp/VA Water/FAA Permits

Prepare VSMP Permit Application

R/A VSMP Permit Application - By VDOT

Request Coverage Under VSMP Construction Permit - By VDOT

Receive VSMP Permit Coverage / Release of Work

08-Dec-14, Right-of-Way

Property/ROW Research

Prepare Right-of-Way Acquisition Plan

SFA Right-of-Way Acquisition Plan

R/A Right-of-Way Acquisition Plan

Mail ROW Acquisition Notification to Property Owners

Complete Title Research

Prepare Appraisals & Submit Packages to VDOT

VDOT Approval of Appraisals

Complete Initial Negotiation Contact with all Property Owners

Obtain Refusal/Acceptance on Parcels

Submit RW-24 Reports on Refusals

Submit RW-24 Reports on all Parcels

Receive Right-of-Way Clearances

23-Jul-15, Procurement

SFA Sign Structure Shop Drawings

R/A Sign Structure Shop Drawings

SFA Sign Shop Drawings

R/A Sign Shop Drawings

SFA Signalization Shop Drawings

R/A Signalization Shop Drawings

SFA Lighting Shop Drawings

R/A Lighting Shop Drawings

SFA Deck Drainage for Bridge B623

R/A Deck Drainage for Bridge B623

A/C Deck Drainage for Bridge B623

R/A Deck Drainage for Bridge B623

Procure E & S Package Vendors

Procure MOT Package Vendors

Procure Bridge Material Vendors

Procure Grading/Drainage Package Vendors

Procure Signing/Signal Package Vendors

Fab/Deliver Signalization Materials

Fab/Deliver Signs & Sign Structures

Fab/Deliver Bridge Deck Drainage Materials
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G080780 Fab/Deliver Lighting Poles & Fixtures 90 337 03-Feb-15 03-May-15 Rolling Road 7-Day Calendar

Project CloseoutProject Closeout 20 7 08-Apr-16 05-May-16

G090010 Punchlist / De-mobilization 20 7 08-Apr-16 05-May-16 Rolling Road 5-Day Work Calen...

MOT/Traffic SwitchesMOT/Traffic Switches 333 26 23-Dec-14 08-Apr-16

G100010 Install Project Wide Construction Signs 5 0 23-Dec-14 06-Jan-15 Rolling Road 5-Day Work Calen...

G100020 Install MOT Controls - Phase 1 2 0 07-Jan-15 08-Jan-15 Rolling Road 5-Day Work Calen...

G100030 Install MOT Controls / Switch Traffic - Phase 2 1 0 22-May-15 22-May-15 Rolling Road 5-Day Work Calen...

G100040 Install MOT Controls / Switch Traffic - Phase 3 1 0 10-Sep-15 10-Sep-15 Rolling Road 5-Day Work Calen...

G100050 Install MOT Controls / Switch Traffic - Phase 4 1 20 10-Feb-16 10-Feb-16 Rolling Road 5-Day Work Calen...

G100060 Switch Traffic to Permanent Configuration 1 26 08-Apr-16 08-Apr-16 Rolling Road 5-Day Work Calen...

Project Wide ActivitiesProject Wide Activities 15 0 09-Jan-15 29-Jan-15

G110010 Install E & S Controls - Phase 1 3 0 09-Jan-15 13-Jan-15 Rolling Road 5-Day Work Calen...

G110020 Install SWM Ponds - Phase 1 10 0 16-Jan-15 29-Jan-15 Rolling Road 5-Day Work Calen...

Phase 1 ConstructionPhase 1 Construction 92 0 14-Jan-15 21-May-15

RoadwayRoadway 92 0 14-Jan-15 21-May-15

Ramp BRamp B 92 0 14-Jan-15 21-May-15

CARA010 Clear & Grub - 39+00 to 65+09 RT - Ramp B 2 0 14-Jan-15 15-Jan-15 Rolling Road 5-Day Work Calen...

CARA020 Excavate / Widen Roadway - 39+00 to 65+09 RT - Ramp B 10 0 30-Jan-15 12-Feb-15 Rolling Road 5-Day Work Calen...

CARA030 Install Storm Drainage - 39+00 to 65+09 RT - Ramp B 2 35 13-Feb-15 16-Feb-15 Rolling Road 5-Day Work Calen...

CARA035 Install Electrical Conduit - 39+00 to 65+09 RT - Ramp B 4 33 13-Feb-15 18-Feb-15 Rolling Road 5-Day Work Calen...

CARA040 Finegrade Subgrade - 39+00 to 65+09 RT - Ramp B 3 0 08-Apr-15 10-Apr-15 Rolling Road 5-Day Work Calen...

CARA050 Place Stone Base - 39+00 to 65+09 RT - Ramp B 4 0 13-Apr-15 16-Apr-15 Rolling Road 5-Day Work Calen...

CARA060 Install Underdrain - 39+00 to 65+09 RT - Ramp B 3 0 17-Apr-15 21-Apr-15 Rolling Road 5-Day Work Calen...

CARA070 Place Base & Intermediate Asphalt - 39+00 to 65+09 RT - ... 3 0 29-Apr-15 01-May-15 Rolling Road Paving Calendar

CARA080 Guardrail - 39+00 to 65+09 RT - Ramp B 2 0 04-May-15 05-May-15 Rolling Road 5-Day Work Calen...

CARA090 Finish Grade & Stabilize - 39+00 to 65+09 RT - Ramp B 2 0 06-May-15 07-May-15 Rolling Road 5-Day Work Calen...

CARA100 Construct Concrete Barrier - 39+00 to 65+09 RT - Ramp B 10 0 08-May-15 21-May-15 Rolling Road 5-Day Work Calen...

CARA110 Install Curb & Sidewalk - 39+00 to 65+09 RT - Ramp B 5 0 22-Apr-15 28-Apr-15 Rolling Road 5-Day Work Calen...

Loop Ramp BLoop Ramp B 20 50 13-Feb-15 12-Mar-15

CARB010 Excavate / Widen Roadway - 419+00 Fairfax Co. Pk. to 31... 5 18 13-Feb-15 19-Feb-15 Rolling Road 5-Day Work Calen...

CARB020 Install Storm Drainage - 419+00 Fairfax Co. Pk. to 31+75 L... 5 49 20-Feb-15 26-Feb-15 Rolling Road 5-Day Work Calen...

CARB030 Finegrade Subgrade - 419+00 Fairfax Co. Pk. to 31+75 Lo... 2 49 27-Feb-15 02-Mar-15 Rolling Road 5-Day Work Calen...

CARB040 Place Stone Base - 419+00 Fairfax Co. Pk. to 31+75 Loop ... 2 49 03-Mar-15 04-Mar-15 Rolling Road 5-Day Work Calen...

CARB050 Install Underdrain - 419+00 Fairfax Co. Pk. to 31+75 Loop ... 2 49 05-Mar-15 06-Mar-15 Rolling Road 5-Day Work Calen...

CARB060 Place Base & Intermediate Asphalt - 419+00 Fairfax Co. Pk... 2 50 09-Mar-15 10-Mar-15 Rolling Road Paving Calendar

CARB070 Place Surface Asphalt - 419+00 Fairfax Co. Pk. to 31+75 L... 2 49 11-Mar-15 12-Mar-15 Rolling Road 5-Day Work Calen...

Rolling Road / Fairfax County ParkwayRolling Road / Fairfax County Parkway 47 18 20-Feb-15 27-Apr-15

CARD010 Demo/Excavate for Widening - Median - Fairfax Co.Parkwa... 10 18 20-Feb-15 05-Mar-15 Rolling Road 5-Day Work Calen...

CARD020 Finegrade Subgrade - Median - Fairfax Co.Parkway/Rolling... 2 18 06-Mar-15 09-Mar-15 Rolling Road 5-Day Work Calen...

CARD030 Place Subbase - Median - Fairfax Co.Parkway/Rolling Rd. 3 18 10-Mar-15 12-Mar-15 Rolling Road 5-Day Work Calen...

CARD040 Install Underdrain - Median - Fairfax Co.Parkway/Rolling Rd. 3 18 13-Mar-15 17-Mar-15 Rolling Road 5-Day Work Calen...

CARD050 Place Base & Intermediate Asphalt - Median - Fairfax Co.P... 3 19 18-Mar-15 20-Mar-15 Rolling Road Paving Calendar

CARD060 Construct Median - Median - Fairfax Co.Parkway/Rolling Rd. 25 18 23-Mar-15 27-Apr-15 Rolling Road 5-Day Work Calen...

Shared Use PathShared Use Path 9 5 04-May-15 14-May-15

CARP010 Excavate - Shared Use Path 2 5 04-May-15 05-May-15 Rolling Road 5-Day Work Calen...

CARP020 Finegrade Subgrade - Shared Use Path 1 5 06-May-15 06-May-15 Rolling Road 5-Day Work Calen...

CARP030 Place Subbase - Shared Use Path 1 5 07-May-15 07-May-15 Rolling Road 5-Day Work Calen...

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

Fab/Deliver Lighting Poles & Fixtures

08-

Install Project Wide Construction Signs

Install MOT Controls - Phase 1

Install MOT Controls / Switch Traffic - Phase 2

Install MOT Controls / Switch Traffi

Install MOT

Sw

29-Jan-15, Project Wide Activities

Install E & S Controls - Phase 1

Install SWM Ponds - Phase 1

21-May-15, Phase 1 Construction

21-May-15, Roadway

21-May-15, Ramp B

Clear & Grub - 39+00 to 65+09 RT - Ramp B

Excavate / Widen Roadway - 39+00 to 65+09 RT - Ramp B

Install Storm Drainage - 39+00 to 65+09 RT - Ramp B

Install Electrical Conduit - 39+00 to 65+09 RT - Ramp B

Finegrade Subgrade - 39+00 to 65+09 RT - Ramp B

Place Stone Base - 39+00 to 65+09 RT - Ramp B

Install Underdrain - 39+00 to 65+09 RT - Ramp B

Place Base & Intermediate Asphalt - 39+00 to 65+09 R

Guardrail - 39+00 to 65+09 RT - Ramp B

Finish Grade & Stabilize - 39+00 to 65+09 RT - Ramp B

Construct Concrete Barrier - 39+00 to 65+09 RT - Ramp B

Install Curb & Sidewalk - 39+00 to 65+09 RT - Ramp B

12-Mar-15, Loop Ramp B

Excavate / Widen Roadway - 419+00 Fairfax Co. Pk. to 31+75 Loo

Install Storm Drainage - 419+00 Fairfax Co. Pk. to 31+75 Loop Ramp B

Finegrade Subgrade - 419+00 Fairfax Co. Pk. to 31+75 Loop Ramp B

Place Stone Base - 419+00 Fairfax Co. Pk. to 31+75 Loop Ramp B

Install Underdrain - 419+00 Fairfax Co. Pk. to 31+75 Loop Ramp B

Place Base & Intermediate Asphalt - 419+00 Fairfax Co. Pk. to 

Place Surface Asphalt - 419+00 Fairfax Co. Pk. to 31+75 Loop Ramp B

27-Apr-15, Rolling Road / Fairfax County Parkway

Demo/Excavate for Widening - Median - Fairfax Co.Parkway/Rolling Rd.

Finegrade Subgrade - Median - Fairfax Co.Parkway/Rolling Rd.

Place Subbase - Median - Fairfax Co.Parkway/Rolling Rd.

Install Underdrain - Median - Fairfax Co.Parkway/Rolling Rd.

Place Base & Intermediate Asphalt - Median - Fairfax Co.Park

Construct Median - Median - Fairfax Co.Parkway/Rolling Rd.

14-May-15, Shared Use Path

Excavate - Shared Use Path

Finegrade Subgrade - Shared Use Path

Place Subbase - Shared Use Path
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CARP040 F/R/P Concrete - Shared Use Path 5 5 08-May-15 14-May-15 Rolling Road 5-Day Work Calen...

Retaining WallsRetaining Walls 56 5 13-Feb-15 01-May-15

Retaining Wall ARetaining Wall A 18 5 08-Apr-15 01-May-15

CAWA010 Excavate & Construct - Retaining Wall A - Shared-use Path 15 5 08-Apr-15 28-Apr-15 Rolling Road 5-Day Work Calen...

CAWA020 Backfill - Retaining Wall A - Shared-use Path 3 5 29-Apr-15 01-May-15 Rolling Road 5-Day Work Calen...

Retaining Wall BRetaining Wall B 22 0 09-Mar-15 07-Apr-15

CAWB010 Excavate & Construct - Retaining Wall B - Shared-use Path... 18 0 09-Mar-15 01-Apr-15 Rolling Road 5-Day Work Calen...

CAWB020 Backfill - Retaining Wall B - Shared-use Path & Ramp B 3 0 02-Apr-15 07-Apr-15 Rolling Road 5-Day Work Calen...

Retaining Wall DRetaining Wall D 29 9 13-Feb-15 25-Mar-15

CAED010 Excavate & Construct - Retaining Wall D - Ramp B 24 0 13-Feb-15 18-Mar-15 Rolling Road 5-Day Work Calen...

CAWD020 Backfill - Retaining Wall D - Ramp D 5 8 19-Mar-15 25-Mar-15 Rolling Road 5-Day Work Calen...

Phase 2 ConstructionPhase 2 Construction 148 178 16-Feb-15 09-Sep-15

RoadwayRoadway 77 0 26-May-15 09-Sep-15

Loop Ramp BLoop Ramp B 40 33 26-May-15 20-Jul-15

CBRB010 Clear & Grub - 31+75 to 43+48 RT - Loop Ramp B 2 0 26-May-15 27-May-15 Rolling Road 5-Day Work Calen...

CBRB020 Excavate / Widen Roadway - 31+75 to 43+48 RT - Loop R... 16 0 28-May-15 18-Jun-15 Rolling Road 5-Day Work Calen...

CBRB030 Install Storm Drainage - 31+75 to 43+48 RT - Loop Ramp B 3 13 19-Jun-15 23-Jun-15 Rolling Road 5-Day Work Calen...

CBRB035 Install Electrical Conduit - 31+75 to 43+48 RT - Loop Ramp B 4 12 19-Jun-15 24-Jun-15 Rolling Road 5-Day Work Calen...

CBRB040 Finegrade Subgrade - 31+75 to 43+48 RT - Loop Ramp B 3 12 25-Jun-15 29-Jun-15 Rolling Road 5-Day Work Calen...

CBRB050 Place Stone Base - 31+75 to 43+48 RT - Loop Ramp B 4 13 30-Jun-15 06-Jul-15 Rolling Road 5-Day Work Calen...

CBRB060 Install Underdrain - 31+75 to 43+48 RT - Loop Ramp B 3 14 07-Jul-15 09-Jul-15 Rolling Road 5-Day Work Calen...

CBRB070 Place Base & Intermediate Asphalt - 31+75 to 43+48 RT - ... 3 14 10-Jul-15 14-Jul-15 Rolling Road Paving Calendar

CBRB080 Guardrail - 31+75 to 43+48 RT - Loop Ramp B 2 33 15-Jul-15 16-Jul-15 Rolling Road 5-Day Work Calen...

CBRB090 Finish Grade & Stabilize - 31+75 to 43+48 RT - Loop Ramp B 2 33 17-Jul-15 20-Jul-15 Rolling Road 5-Day Work Calen...

Fairfax County ParkwayFairfax County Parkway 37 19 24-Jun-15 13-Aug-15

CBRC010 Demo / Excavate for Widening - 418+21 to 419+00 - Fairfa... 5 18 24-Jun-15 30-Jun-15 Rolling Road 5-Day Work Calen...

CBRC020 Install Storm Drainage - 418+21 to 419+00 - Fairfax County... 2 18 01-Jul-15 02-Jul-15 Rolling Road 5-Day Work Calen...

CBRC030 Finegrade Subgrade - 418+21 to 419+00 - Fairfax County ... 1 18 06-Jul-15 06-Jul-15 Rolling Road 5-Day Work Calen...

CBRC040 Place Stone Base - 418+21 to 419+00 - Fairfax County Par... 1 18 07-Jul-15 07-Jul-15 Rolling Road 5-Day Work Calen...

CBRC050 Place Base & Intermediate Asphalt - 418+21 to 419+00 - F... 1 18 08-Jul-15 08-Jul-15 Rolling Road Paving Calendar

CBRC060 Demo / Excavate Existing Ramp - Fairfax County Parkway 25 18 09-Jul-15 12-Aug-15 Rolling Road 5-Day Work Calen...

CBRC070 Finish Grade & Stabilize - 418+21 to 419+00 - Fairfax Coun... 1 18 13-Aug-15 13-Aug-15 Rolling Road 5-Day Work Calen...

Fairfax County / Franconia-Springfield ParkwaysFairfax County / Franconia-Springfield Parkways 59 0 19-Jun-15 09-Sep-15

CBRF010 Excavate / Widen Roadway - 117+86 to 125+79 WB LT - F... 16 0 19-Jun-15 13-Jul-15 Rolling Road 5-Day Work Calen...

CBRF020 Install Storm Drainage - 117+86 to 125+79 WB LT - Fairfax... 3 0 14-Jul-15 16-Jul-15 Rolling Road 5-Day Work Calen...

CBRF030 Finegrade Subgrade - 117+86 to 125+79 WB LT - Fairfax ... 5 0 17-Jul-15 23-Jul-15 Rolling Road 5-Day Work Calen...

CBRF040 Place Stone Base - 117+86 to 125+79 WB LT - Fairfax Co.... 4 0 24-Jul-15 29-Jul-15 Rolling Road 5-Day Work Calen...

CBRF050 Install Underdrain - 117+86 to 125+79 WB LT - Fairfax Co./... 3 0 30-Jul-15 03-Aug-15 Rolling Road 5-Day Work Calen...

CBRF060 Place Base & Intermediate Asphalt - 117+86 to 125+79 W... 3 0 04-Aug-15 06-Aug-15 Rolling Road Paving Calendar

CBRF070 Guardrail - 117+86 to 125+79 WB LT - Fairfax Co./Fran.-S... 2 18 07-Aug-15 10-Aug-15 Rolling Road 5-Day Work Calen...

CBRF080 Finish Grade & Stabilize - 117+86 to 125+79 WB LT - Fairf... 3 0 04-Sep-15 09-Sep-15 Rolling Road 5-Day Work Calen...

BridgesBridges 144 182 16-Feb-15 03-Sep-15

Fairfax County Parkway BridgeFairfax County Parkway Bridge 144 182 16-Feb-15 03-Sep-15

SubstructureSubstructure 75 182 22-May-15 03-Sep-15

CBBA010 Substructure Repairs - Fairfax County Parkway Bridge 22 224 22-May-15 23-Jun-15 Rolling Road 5-Day Work Calen...

CBBA020 Install Protection Barrier - Pier 1 - Fairfax County Parkway ... 10 0 07-Aug-15 20-Aug-15 Rolling Road 5-Day Work Calen...

CBBA030 Install Protection Barrier - Pier 2 - Fairfax County Parkway ... 10 0 21-Aug-15 03-Sep-15 Rolling Road 5-Day Work Calen...

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

F/R/P Concrete - Shared Use Path

01-May-15, Retaining Walls

01-May-15, Retaining Wall A

Excavate & Construct - Retaining Wall A - Shared-use Path

Backfill - Retaining Wall A - Shared-use Path

07-Apr-15, Retaining Wall B

Excavate & Construct - Retaining Wall B - Shared-use Path

Backfill - Retaining Wall B - Shared-use Path & Ramp B

25-Mar-15, Retaining Wall D

Excavate & Construct - Retaining Wall D - Ramp B

Backfill - Retaining Wall D - Ramp D

09-Sep-15, Phase 2 Construction

09-Sep-15, Roadway

20-Jul-15, Loop Ramp B

Clear & Grub - 31+75 to 43+48 RT - Loop Ramp B

Excavate / Widen Roadway - 31+75 to 43+48 R

Install Storm Drainage - 31+75 to 43+48 RT - L

Install Electrical Conduit - 31+75 to 43+48 RT -

Finegrade Subgrade - 31+75 to 43+48 RT - Lo

Place Stone Base - 31+75 to 43+48 RT - Loop Ramp B

Install Underdrain - 31+75 to 43+48 RT - Loop Ramp B

Place Base & Intermediate Asphalt - 31+75 

Guardrail - 31+75 to 43+48 RT - Loop Ramp B

Finish Grade & Stabilize - 31+75 to 43+48 

13-Aug-15, Fairfax County Parkway

Demo / Excavate for Widening - 418+21 to 41

Install Storm Drainage - 418+21 to 419+00 - F

Finegrade Subgrade - 418+21 to 419+00 - Fa

Place Stone Base - 418+21 to 419+00 - Fairf

Place Base & Intermediate Asphalt - 418+21

Demo / Excavate Existing Ramp - Fairfa

Finish Grade & Stabilize - 418+21 to 41

09-Sep-15, Fairfax County / Franco

Excavate / Widen Roadway - 117+86 to 125

Install Storm Drainage - 117+86 to 125+79 

Finegrade Subgrade - 117+86 to 125+79 W

Place Stone Base - 117+86 to 125+79 WB

Install Underdrain - 117+86 to 125+79 W

Place Base & Intermediate Asphalt - 117

Guardrail - 117+86 to 125+79 WB LT - F

Finish Grade & Stabilize - 117+86 t

03-Sep-15, Bridges

03-Sep-15, Fairfax County Parkway Bridge

03-Sep-15, Substructure

Substructure Repairs - Fairfax County Parkway Bridge

Install Protection Barrier - Pier 1 - Fairf

Install Protection Barrier - Pier 2 - Fa
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Activity ID Activity Name Original
Duration

Total Float Start Finish Calendar

SuperstructureSuperstructure 144 133 16-Feb-15 03-Sep-15

CABA500 Demo Portion of NB Lane Center Median - Fairfax County ... 5 124 22-May-15 29-May-15 Rolling Road 5-Day Work Calen...

CABA510 Mill Median Area - Fairfax County Parkway Bridge 1 124 01-Jun-15 01-Jun-15 Rolling Road 5-Day Work Calen...

CABA520 Concrete Overlay Median Area - Fairfax County Parkway B... 10 124 31-Jul-15 13-Aug-15 Rolling Road 5-Day Work Calen...

CABA530 Construct Raised Median - Fairfax County Parkway Bridge 10 124 14-Aug-15 27-Aug-15 Rolling Road 5-Day Work Calen...

CABA540 Construct Approach Slab @ Abutment 1- Fairfax County P... 12 124 15-Jul-15 30-Jul-15 Rolling Road 5-Day Work Calen...

CABA550 Reconstruct Deck Joint - Abutment 1 - Fairfax County Park... 10 124 02-Jun-15 15-Jun-15 Rolling Road 5-Day Work Calen...

CABA560 Reconstruct Deck Joint - Pier 1 - Fairfax County Parkway B... 5 124 16-Jun-15 22-Jun-15 Rolling Road 5-Day Work Calen...

CABA570 Reconstruct Deck Joint - Pier 2 - Fairfax County Parkway B... 5 124 23-Jun-15 29-Jun-15 Rolling Road 5-Day Work Calen...

CABA580 Reconstruct Deck Joint - Abutment 2 - Fairfax County Park... 10 124 30-Jun-15 14-Jul-15 Rolling Road 5-Day Work Calen...

CABA590 Install Inlets & Drain Pipe - Fairfax County Parkway Bridge 3 257 16-Feb-15 18-Feb-15 Rolling Road 5-Day Work Calen...

CABA600 Epoxy Concrete Overlay Deck - Fairfax County Parkway Bri... 4 124 28-Aug-15 02-Sep-15 Rolling Road 5-Day Work Calen...

CABA610 Waterproof Existing Parapet - Fairfax County Parkway Bridge 1 124 03-Sep-15 03-Sep-15 Rolling Road 5-Day Work Calen...

Phase 3 ConstructionPhase 3 Construction 321 20 06-Nov-14 09-Feb-16

RoadwayRoadway 108 20 11-Sep-15 09-Feb-16

Ramp BRamp B 38 75 02-Oct-15 24-Nov-15

CCRA010 Excavate / Widen Roadway - 39+00 to 65+09 LT - Ramp B 10 0 02-Oct-15 15-Oct-15 Rolling Road 5-Day Work Calen...

CCRA020 Install Storm Drainage - 39+00 to 65+09 LT - Ramp B 3 14 16-Oct-15 20-Oct-15 Rolling Road 5-Day Work Calen...

CCRA030 Finegrade Subgrade - 39+00 to 65+09 LT - Ramp B 3 14 21-Oct-15 23-Oct-15 Rolling Road 5-Day Work Calen...

CCRA040 Place Stone Base - 39+00 to 65+09 LT - Ramp B 4 14 26-Oct-15 29-Oct-15 Rolling Road 5-Day Work Calen...

CCRA050 Install Underdrain - 39+00 to 65+09 LT - Ramp B 3 14 30-Oct-15 03-Nov-15 Rolling Road 5-Day Work Calen...

CCRA060 Place Base & Intermediate Asphalt - 39+00 to 65+09 LT - ... 3 14 04-Nov-15 06-Nov-15 Rolling Road Paving Calendar

CCRA080 Finish Grade & Stabilize - 39+00 to 65+09 LT - Ramp B 2 67 09-Nov-15 10-Nov-15 Rolling Road 5-Day Work Calen...

CCRA090 Construct Concrete Barrier - 39+00 to 65+09 LT - Ramp B 10 67 11-Nov-15 24-Nov-15 Rolling Road 5-Day Work Calen...

Loop Ramp BLoop Ramp B 31 85 11-Sep-15 23-Oct-15

CCRB010 Excavate / Widen Roadway - 31+75 to 43+48 LT - Loop Ra... 15 0 11-Sep-15 01-Oct-15 Rolling Road 5-Day Work Calen...

CCRB020 Install Storm Drainage - 31+75 to 43+48 LT - Loop Ramp B 4 26 02-Oct-15 07-Oct-15 Rolling Road 5-Day Work Calen...

CCRB030 Finegrade Subgrade - 31+75 to 43+48 LT -  Loop Ramp B 3 26 08-Oct-15 12-Oct-15 Rolling Road 5-Day Work Calen...

CCRB040 Place Stone Base - 31+75 to 43+48 LT -  Loop Ramp B 4 26 13-Oct-15 16-Oct-15 Rolling Road 5-Day Work Calen...

CCRB050 Place Base & Intermediate Asphalt - 31+75 to 43+48 LT -  ... 3 26 19-Oct-15 21-Oct-15 Rolling Road Paving Calendar

CCRB070 Finish Grade & Stabilize - 31+75 to 43+48 LT -  Loop Ramp B 2 77 22-Oct-15 23-Oct-15 Rolling Road 5-Day Work Calen...

Fairfax County / Franconia-Springfield ParkwaysFairfax County / Franconia-Springfield Parkways 83 20 16-Oct-15 09-Feb-16

CCRF010 Demo / Excavate for Widening - Median - Fairfax Co./Fran.... 20 0 16-Oct-15 12-Nov-15 Rolling Road 5-Day Work Calen...

CCRF020 Finegrade Subgrade - Median - Fairfax Co./Fran. Spring. P... 2 0 13-Nov-15 16-Nov-15 Rolling Road 5-Day Work Calen...

CCRF030 Place Subbase - Median - Fairfax Co./Fran. Spring. Parkways 5 0 17-Nov-15 23-Nov-15 Rolling Road 5-Day Work Calen...

CCRF040 Place Base & Intermediate Asphalt - Median - Fairfax Co./F... 3 0 24-Nov-15 30-Nov-15 Rolling Road Paving Calendar

CCRF050 Construct Median - Median - Fairfax Co./Fran. Spring. Park... 30 20 01-Dec-15 19-Jan-16 Rolling Road 5-Day Work Calen...

CCRF060 Construct Concrete Median Barrier - Median - Fairfax Co./F... 15 20 20-Jan-16 09-Feb-16 Rolling Road 5-Day Work Calen...

Retaining WallsRetaining Walls 10 91 06-Nov-14 20-Nov-14

Retaining Wall CRetaining Wall C 10 91 06-Nov-14 20-Nov-14

CCWC010 Excavate & Construct - Retaining Wall C - Ramp B & Loop ... 10 89 06-Nov-14 19-Nov-14 Rolling Road 5-Day Work Calen...

CCWC020 Backfill - Retaining Wall C - Ramp B & Loop Ramp B 1 89 20-Nov-14 20-Nov-14 Rolling Road 5-Day Work Calen...

Phase 4 ConstructionPhase 4 Construction 41 26 11-Feb-16 07-Apr-16

RoadwayRoadway 41 26 11-Feb-16 07-Apr-16

CDR0010 Mill Project 3 7 01-Mar-16 03-Mar-16 Rolling Road Paving Calendar

CDR0020 Place Final Surface Asphalt 5 7 04-Mar-16 10-Mar-16 Rolling Road Paving Calendar

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

03-Sep-15, Superstructure

Demo Portion of NB Lane Center Median - Fairfax 

Mill Median Area - Fairfax County Parkway Bridge

Concrete Overlay Median Area - Fairfax

Construct Raised Median - Fairfax Co

Construct Approach Slab @ Abutment 1- 

Reconstruct Deck Joint - Abutment 1 - Fairfax Co

Reconstruct Deck Joint - Pier 1 - Fairfax County

Reconstruct Deck Joint - Pier 2 - Fairfax Coun

Reconstruct Deck Joint - Abutment 2 - Fairfa

Install Inlets & Drain Pipe - Fairfax County Parkway Bridge

Epoxy Concrete Overlay Deck - Fairf

Waterproof Existing Parapet - Fairfa

09-Feb-16, 

09-Feb-16, Roadway

24-Nov-15, Ramp B

Excavate / Widen Roadway - 

Install Storm Drainage - 39+0

Finegrade Subgrade - 39+00

Place Stone Base - 39+00 t

Install Underdrain - 39+00 

Place Base & Intermediate

Finish Grade & Stabilize -

Construct Concrete Bar

23-Oct-15, Loop Ramp B

Excavate / Widen Roadway - 31

Install Storm Drainage - 31+75

Finegrade Subgrade - 31+75 t

Place Stone Base - 31+75 to 

Place Base & Intermediate A

Finish Grade & Stabilize - 31

09-Feb-16, 

Demo / Excavate for Wide

Finegrade Subgrade - Me

Place Subbase - Median

Place Base & Intermed

Construct Medi

Construct C

20-Nov-14, Retaining Walls

20-Nov-14, Retaining Wall C

Excavate & Construct - Retaining Wall C - Ramp B & Loop Ramp B

Backfill - Retaining Wall C - Ramp B & Loop Ramp B

07-

07-

Mill Project

Place F
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Activity ID Activity Name Original
Duration

Total Float Start Finish Calendar

CDR0030 Place Pavement Markings 3 43 11-Mar-16 15-Mar-16 Rolling Road 5-Day Work Calen...

CDR0040 Install Permanent Signs 20 28 11-Feb-16 09-Mar-16 Rolling Road 5-Day Work Calen...

CDR0050 Install Permanent Signalization 20 7 11-Mar-16 07-Apr-16 Rolling Road 5-Day Work Calen...

CDR0060 Install Lighting 10 17 11-Mar-16 24-Mar-16 Rolling Road 5-Day Work Calen...

Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr M Jun Jul A S Oct N D Jan F Mar Apr

2014 2015 2016

Place P

Install P

Ins

Install Lighting
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PROPOSAL SCHEDULE DEVELOPMENT 

The AI Team has thoroughly evaluated the Project RFP documents, performed site visits of the existing 
interchange, attended pre-proposal meetings, and performed internal brainstorming sessions to fully assess 
the associated design, right-of-way impacts, construction, geotechnical constraints and environmental 
challenges. While performing these activities, we paid special attention to the VDOT stated schedule 
milestones included in Section 2.3, specifically final completion of the Project on May 16, 2016. This narrative 
explains how the AI Team plans to maximize the benefits of the Design-Build delivery method to mitigate 
risks of future uncertainties, manage the environmental requirements, minimize impacts to the travelling 
public, and deliver the Project on schedule. The Proposal Schedule in its entirety can be found in Section 
4.2.2.1. 

WORK BREAKDOWN STRUCTURE 

The baseline plan integrates all design disciplines into a Work Breakdown Structure (WBS) that addresses 
the milestones of the Rolling Road / Franconia-Springfield Parkway Interchange Improvements Project. This 
WBS, found in Exhibit 4.2.2.2A, reflects the AI Team’s approach to dividing the Project into manageable 
groups such as: Work Package, Area, Sub-Areas and Phasing. The AI Team has defined the following Phase 
and Area breakdowns: 

MOT APPROACH & PHASING 

The AI Team has broken the work down into four major phases, described below.  As is typical with the 
Design-Build delivery method, some of the preconstruction phases will overlap with the construction phases 
to shorten the overall duration of the Project. 

Pre-Construction Activities:  This section includes all of the non-construction activities and is broken up into 
the following 11 categories: 

1. Project Milestones:  This section encompasses the key milestones on the Project. 

2. Project Management:  This section includes general submittals that are required.  It also includes 
coordination with public and private utilities such as Dominion VA Power, Cox, Verizon and Fairfax 
County. 

3. Scope Validation Period:  This section contains the activities that make up scope validation. 

4. Design:  This section of the schedule captures activities associated with Design and Enabling Work.  These 
tasks must take place for construction to proceed. The Design activities have been grouped into Work 
Packages which mirror the expected Design Packages that will be submitted for VDOT’s approval.  
Although the goal of the “over-the-shoulder” review process is to minimize review cycles, for most design 
packages, AI included two review cycles in the schedule.  Thorough coordination with reviewing parties 
may allow the second cycle to be eliminated or review time to be reduced, which would shorten the 
duration of the design phase. 

5. Permits / Environmental:  This section contains the activities that deal with the entire permitting process. 

6. Right-of-Way:  This section encompasses the activities associated with the planning, approval and 
acquisition of affected properties. 

7. Procurement:  This section of the schedule captures activities associated with Contract Submittals and 
Construction Working Drawings.  It includes the activities to procure vendors and materials. 

8. Project Closeout:  This section includes activities to finalize the Project. 

9. MOT / Traffic Switches:  This section contains all activities for traffic control. 

10. Entire Project:  This section encompasses activities that extend across the entire Project. 
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Construction Phase 1:   During Phase 1 Construction, the right side of Ramp B and Fairfax County Parkway 
from station 419+00 to station 31+75 of Loop Ramp B are constructed.  Additionally, the Rolling Road / 
Fairfax County Parkway and the Shared Use Path are built.  Retaining walls A, B and D are also completed. 

Construction Phase 2:  During Phase 2 Construction, the right side of Loop Ramp B from station 31+75 to 
43+48 as well as the westbound widening of Fairfax County / Franconia-Springfield Parkways from station 
117+86 to 125+79 are built.  Also, Fairfax County Parkway widening from 418+21 to 419+00 is constructed, 
and the bridge superstructure and substructure pier protection and repairs (as required) are completed. 

Construction Phase 3:  During Phase 3 Construction, the left side of Ramp B from stations 39+00 to 65+09 
and the left side of Loop Ramp B from stations 31+75 to 43+48 are constructed.  The median widening of 
Fairfax County / Franconia-Springfield Parkways is built as is retaining wall D. 

Construction Phase 4:  During Phase 4 Construction, milling and overlay / final surface paving is completed 
as well as the finishes. 

CALENDARS 

Based on past experiences with construction scheduling, the AI Team has utilized three calendars for the 
purposes of the Proposal Schedule. All calendars take State Holidays and AI Employee Holidays into account.  
Upon award of the contract, these calendars would be further tailored to the specific restrictions of each traffic 
area per the contract documents and any operation-specific considerations. 

BASE 5-DAY CALENDAR WITH HOLIDAYS  
This calendar is a base calendar showing work taking place five days per week every week except where 
restricted by standard State Holidays and AI Employee Holidays.  AI’s durations during the construction 
phases are based on getting five days of production per week.  If weather impacts the schedule Monday 
through Friday, Saturdays would be utilized to recover the lost weather days.   

7-DAY REVIEW/CURE  
This calendar allows work to take place every day of the year.  However, it has only been applied to activities 
such as submittal reviews and concrete curing periods where the durations are primarily based on calendar 
days instead of working days. 

PROPOSAL SCHEDULE SOURCE DOCUMENTS 

Included in the Technical Proposal submission (Copy 1) is a CD containing a PDF of the Proposal Schedule, 
Schedule Narrative, including all Exhibits and a backup file (.XER) of the Schedule.  The schedule was created 
using Primavera v6.2.1. Also provided are the layout files correlating to the Exhibits which can be imported 
into Primavera for review purposes.  The scheduling settings used in Primavera along with a list of Acronym 
Definitions used in the schedule are provided in Exhibit 4.2.2.2B. 

PROPOSAL SCHEDULE DEVELOPMENT AND APPROACH 

The success of a project is measured by a number of different factors. One very important factor is the 
efficiency and speed in which the work can be done – our Project Schedule. We schedule our work by taking 
into account certain possibilities in hopes that they do not become eventualities. Our schedule narrative that 
follows is a discussion of the design and construction process, the key elements to maintaining our schedule 
and a breakdown of the schedule components.  In preparing for and developing this detailed proposal, a 
significant amount of work has already been performed. The level of detail that we have analyzed and 
developed the design to is not only necessary to position ourselves to win but also to jump start our schedule 
once NTP is provided. 



Rolling Road/Franconia-Springfield Parkway Interchange 
Improvements Design-Build Project, Fairfax County, Virginia 

  

 

Section 4.2.2.2 
Proposal Schedule Narrative 

Page 8
  

The AI Team has taken into account the requirements of Article 6 of the General Conditions of Contract (Part 
4) when developing the WBS list of activities.  Upon award, a cost and resource loaded project schedule will 
be provided by the AI Team within the timeframe required in the RFP and will be maintained by our 
Scheduling Manager. 

The AI Team evaluated various contributing factors for each area of the Project. Focused attention was applied 
in the areas of public impact, environmental protection, and schedule acceleration. By breaking the Project 
into Areas, as previously described, the schedule of each area could be assessed in terms of traffic 
management, environmental concerns, and operation flow. Many Areas of the Project have sub-areas and sub-
phasing that are a direct result of these assessments. The ultimate goal is to have consistent work flow without 
delays through the project. 

DESIGN OVERVIEW 
Although the official kickoff to our schedule is NTP, our team understands the importance of hitting the 
ground running. Therefore, we intend to utilize the time between Notice of Intent to Award and NTP to 
advance those elements of work that can be advanced and to establish all of our controls in executing the work 
according to our schedule.  To control schedule during design phase, the AI Team plans to expedite the design 
of the Project into sub packages: 1) Right-of-Way; 2) Erosion and Sediment Control Plans; 3) Grading, 
Drainage; 4) Retaining Wall Plans; 5) Transportation Management Plan and MOT Plans; 6) Complete Bridge 
Design Plans.  

The design will be developed in a systematic and logical manner. Design-Build projects succeed by designing 
in a layering approach.  Typically, the first layer after supplemental surveys and utility designations/locations 
will be an approved E&S plan to allow MOT and demolition operations to begin.  Perimeter controls will be 
designed to function throughout all phases of construction where feasible.  In order to realistically 
accommodate this approach, the SWM design will need to be substantially addressed.  In several areas of the 
Project, the E&S operations cannot proceed without appropriate MOT Controls.  MOT design will require 
sufficient detail to establish proper controls.  Since the Project overlays existing roadways, MOT will need to 
be approved prior to implementation of the E&S or G&D plan at those locations.  The second layer will be 
Grading and Drainage (G&D) design. This will be our detailed design up to finished grade including pavement 
design. 

Simultaneously, we will develop our in-plan utility relocations design.  These designs will continually 
integrate updated information from other disciplines/designs but will be developed as a separate package to 
facilitate review and construction once approved.  The Design-Build team plans to proactively coordinate 
with the local municipalities during the Design process to prevent delay or impacts.  At this time, no utilities 
appear to conflict with any of the work.  We will continue to monitor this area. 

Building upon the G&D design will be the Lighting, Signing and Marking (LSM) plan.  Although construction 
of these elements cannot be completed until the final pavement section design is established, having them 
completed and approved removes any concerns or potential schedule conflicts associated with these elements. 
In addition, these elements tend to have longer lead times for submittals and fabrication. Early approval of 
this package will allow other preconstruction tasks to commence such that construction can take place as soon 
as the final pavement section design is approved.   

COST & SCHEDULE SAVING DESIGN 
The AI Team has completed our analysis and has determined the most economical designs in schedule, 
construction cost, and long-term maintenance cost. 

Right-of-Way: Given the uncertain nature of right-of-way negotiations, especially relocations, we have 
allotted time in our schedule to absorb some of this risk.  However, initial design indicates that there will be 
no Right-of-Way to acquire.  
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Environmental Compliance:  As design progresses and the final impacts to environmental resources are 
realized, coordination with external agencies for review, approval and permitting will be finalized.  We believe 
there are opportunities in our design to minimize the impacts that have been identified, thereby, making the 
approval/permitting process easier and more palatable.   

Hazardous Materials Services:  The potential exists for encountering hazardous materials during demolition 
of structures.  As described in the RFP, no hazardous material was found.  However, further investigation will 
be performed. 

Utilities:  No utilities are effected by the work. 

CONSTRUCTION 
The construction team will work closely with the design team to monitor progress of Design Approvals.  
Regular Coordination meetings will allow the construction team to proactively monitor which project areas 
will become available first. 

In general, the team intends to focus on preconstruction activities necessary to access and begin the 
construction of Ramp B and Loop Ramp B. 

Another focus for the construction team will be the median reconstruction of the bridge.  These operations 
present risks such as worker safety and public safety.  AI will maximize its planning and quality control efforts 
to optimize these operations in all phases. 

CRITICAL ACTIVITIES AND POTENTIAL CONSTRAINTS 

A schedule layout showing only near critical activities is provided in Exhibit 4.2.2.2C.  Near critical activities 
were defined as having less than twenty days float.  As discussed previously, we expect the greatest schedule 
risk and constraint to be in the area of Ramp B and Loop Ramp B, and the associated retaining walls. 

SCHEDULE MANAGEMENT 

The Project Schedule will be utilized not only for management of the project sequencing and duration, but 
also as a key tool in team development and coordination. The visual representation of the Project will provide 
a method for key stakeholders to initiate “make certain” checklists to identify key tasks to be done by 
accountable parties. Similarly, the schedule will provide a long-term look ahead to plan for design workshops, 
over-the-shoulder reviews and design-build coordination meetings. These meetings will contribute to timely 
constructability reviews and intermediate feedback from VDOT through over-the-shoulder review meetings. 
The AI Team will also hold formal partnering meetings on a quarterly basis for issue resolution, follow-up, 
and look-ahead reviews of upcoming work and potential “rocks-in-the-road”, allowing ample time to develop 
a mitigation plan, if needed. Further, AI’s construction team will be able to streamline the development of 
operation based work packages from the project schedule. These work packages will include short-term 
scheduling, QA/QC coordination, and any methods of addressing all remaining constraints. As our standard 
schedule management process, the Project Schedule will be the driving force behind all long-term and short-
term planning to provide the opportunity to recognize and mitigate risks as early as possible in the project. 

SCHEDULE ACCELERATION / COST SAVING ELEMENT 

The AI Team has spent extensive time reviewing the VDOT provided information associated with this Project.  
Our review of the materials suggests that there are some areas where, through additional study and design 
efforts, potential positive schedule and cost saving recommendations may be realized.  At a minimum 
however; taking into consideration Permitting, Environmental Mitigation, constructability, and long-term 
maintenance; the AI Team will proactively attack to complete the Project ahead of schedule.



Rolling Road/Franconia-Springfield Parkway Interchange 
Improvements Design-Build Project, Fairfax County, Virginia 

  

 

Section 4.2.2.2 
Proposal Schedule Narrative 

Page 10
  

EXHIBIT 4.2.2.2A 

WORK BREAKDOWN STRUCTURE 
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EXHIBIT 4.2.2.2B 

SCHEDULE SETTINGS & ACRONYMS 

 

 

Scheduling/Leveling Settings: 
 
 General 
  
 Scheduling .............................................................................. Yes 
 Leveling ................................................................................. No 
 Ignore relationships to and from other projects ..................... No 
 Make open-ended activities critical ....................................... No 
 Use Expected Finish Dates .................................................... Yes 
 Schedule automatically when a change affects dates ............ No 
 Level resources during scheduling ......................................... No 
 Recalculate assignment costs after scheduling ...................... No 
 When scheduling progressed activities use ............................ Retained Logic 
 Calculate start-to-start lag from ............................................. Early Start 
 Define critical activities as Total Float less than or equal to.. 0 
 Compute Total Float As ......................................................... Finish Float 
 Calculate float based on finish date of ................................... Each project 
 Calendar for scheduling Relationship Lag ............................. Predecessor Activity Calendar 
 
 Advanced 
  
 Calculate multiple float paths................................................. No 
 
 
 
Acronyms: 
 

SFA   Submit for Approval 
R/A   Review and Approve 
A/C   Additions and Corrections 
MOT   Maintenance of Traffic 
F/R/P   Form/Reinforce/Pour 
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EXHIBIT 4.2.2.2C 

NEAR CRITICAL ACTIVITIES 

 

 



Activity ID Activity Name Original
Duration

Total
Float

Start Finish

Rolling Road/Franconia-Springfield Parkway Interchnage ImprovementsRolling Road/Franconia-Springfield Parkway Interchnage... 599 7 03-Jan-14 05-May-16

Entire ProjectEntire Project 599 7 03-Jan-14 05-May-16

Project MilestonesProject Milestones 599 7 03-Jan-14 05-May-16

G010010 Construction Start 0 0 09-Dec-14

G010100 Phase 1 Start 0 7 23-Dec-14

G010110 Phase 2 Start 0 1 22-May-15

G010120 Phase 3 Start 0 1 10-Sep-15

G010200 Phase 1 Construction Complete 0 0 21-May-15

G010210 Phase 2 Construction Complete 0 0 09-Sep-15

G010220 Phase 3 Construction Complete 0 20 09-Feb-16

G010999 Project Final Completion (RFP = 16-MAY-2016) 0 7 05-May-16

G010NTP Notice to Proceed 0 0 03-Jan-14

Project ManagementProject Management 323 7 08-Dec-14 10-Mar-16

G020220 Preparatory Meeting - Erosion & Sedimentation Control 1 0 17-Dec-14 17-Dec-14

G020230 Preparatory Meeting - Clear & Grub 1 0 22-Dec-14 22-Dec-14

G020240 Preparatory Meeting - MOT 1 0 08-Dec-14 08-Dec-14

G020270 Preparatory Meeting - Stabilization & Embankment 1 0 15-Jan-15 15-Jan-15

G020290 Preparatory Meeting - Signalization 1 7 10-Mar-16 10-Mar-16

G020360 Preparatory Meeting - Guardrail 1 0 17-Apr-15 17-Apr-15

G020380 Preparatory Meeting - Topsoil & Seeding 1 0 21-Apr-15 21-Apr-15

G020400 Preparatory Meeting - Concrete Curb & Sidewalk 1 0 07-Apr-15 07-Apr-15

G020999 Mobilization for Construction 10 0 09-Dec-14 22-Dec-14

DesignDesign 0 0 03-Jan-14 03-Jan-14

G040010 Design Start 0 0 03-Jan-14

Right-of-WayRight-of-Way 237 0 03-Jan-14 08-Dec-14

G070010 Property/ROW Research 20 0 03-Jan-14 30-Jan-14

G070020 Prepare Right-of-Way Acquisition Plan 60 0 31-Jan-14 25-Apr-14

G070030 SFA Right-of-Way Acquisition Plan 5 0 28-Apr-14 02-May-14

G070040 R/A Right-of-Way Acquisition Plan 21 0 05-May-14 03-Jun-14

G070080 Prepare Appraisals & Submit Packages to VDOT 40 0 04-Jun-14 30-Jul-14

G070090 VDOT Approval of Appraisals 21 0 31-Jul-14 20-Aug-14

G070100 Complete Initial Negotiation Contact with all Property Owners 15 0 21-Aug-14 11-Sep-14

G070110 Obtain Refusal/Acceptance on Parcels 35 0 12-Sep-14 30-Oct-14

G070120 Submit RW-24 Reports on Refusals 10 0 31-Oct-14 13-Nov-14

G070130 Submit RW-24 Reports on all Parcels 10 0 31-Oct-14 13-Nov-14

G070140 Receive Right-of-Way Clearances 15 0 14-Nov-14 08-Dec-14

Project CloseoutProject Closeout 20 7 08-Apr-16 05-May-16

G090010 Punchlist / De-mobilization 20 7 08-Apr-16 05-May-16

MOT/Traffic SwitchesMOT/Traffic Switches 291 20 23-Dec-14 10-Feb-16

G100010 Install Project Wide Construction Signs 5 0 23-Dec-14 06-Jan-15

G100020 Install MOT Controls - Phase 1 2 0 07-Jan-15 08-Jan-15

G100030 Install MOT Controls / Switch Traffic - Phase 2 1 0 22-May-15 22-May-15

G100040 Install MOT Controls / Switch Traffic - Phase 3 1 0 10-Sep-15 10-Sep-15

G100050 Install MOT Controls / Switch Traffic - Phase 4 1 20 10-Feb-16 10-Feb-16

Project Wide ActivitiesProject Wide Activities 15 0 09-Jan-15 29-Jan-15

G110010 Install E & S Controls - Phase 1 3 0 09-Jan-15 13-Jan-15

Rolling Road/Franconia-Springfield Parkway Near Critical Path 11-Dec-13 08:53

 TASK filter: Near Critical Less than 20day Float.

(c) Primavera Systems, Inc.



Activity ID Activity Name Original
Duration

Total
Float

Start Finish

G110020 Install SWM Ponds - Phase 1 10 0 16-Jan-15 29-Jan-15

Phase 1 ConstructionPhase 1 Construction 92 0 14-Jan-15 21-May-15

RoadwayRoadway 92 0 14-Jan-15 21-May-15

Ramp BRamp B 92 0 14-Jan-15 21-May-15

CARA010 Clear & Grub - 39+00 to 65+09 RT - Ramp B 2 0 14-Jan-15 15-Jan-15

CARA020 Excavate / Widen Roadway - 39+00 to 65+09 RT - Ramp B 10 0 30-Jan-15 12-Feb-15

CARA040 Finegrade Subgrade - 39+00 to 65+09 RT - Ramp B 3 0 08-Apr-15 10-Apr-15

CARA050 Place Stone Base - 39+00 to 65+09 RT - Ramp B 4 0 13-Apr-15 16-Apr-15

CARA060 Install Underdrain - 39+00 to 65+09 RT - Ramp B 3 0 17-Apr-15 21-Apr-15

CARA070 Place Base & Intermediate Asphalt - 39+00 to 65+09 RT - Ramp B 3 0 29-Apr-15 01-May-15

CARA080 Guardrail - 39+00 to 65+09 RT - Ramp B 2 0 04-May-15 05-May-15

CARA090 Finish Grade & Stabilize - 39+00 to 65+09 RT - Ramp B 2 0 06-May-15 07-May-15

CARA100 Construct Concrete Barrier - 39+00 to 65+09 RT - Ramp B 10 0 08-May-15 21-May-15

CARA110 Install Curb & Sidewalk - 39+00 to 65+09 RT - Ramp B 5 0 22-Apr-15 28-Apr-15

Loop Ramp BLoop Ramp B 5 18 13-Feb-15 19-Feb-15

CARB010 Excavate / Widen Roadway - 419+00 Fairfax Co. Pk. to 31+75 Loop... 5 18 13-Feb-15 19-Feb-15

Rolling Road / Fairfax County ParkwayRolling Road / Fairfax County Parkway 47 18 20-Feb-15 27-Apr-15

CARD010 Demo/Excavate for Widening - Median - Fairfax Co.Parkway/Rollin... 10 18 20-Feb-15 05-Mar-15

CARD020 Finegrade Subgrade - Median - Fairfax Co.Parkway/Rolling Rd. 2 18 06-Mar-15 09-Mar-15

CARD030 Place Subbase - Median - Fairfax Co.Parkway/Rolling Rd. 3 18 10-Mar-15 12-Mar-15

CARD040 Install Underdrain - Median - Fairfax Co.Parkway/Rolling Rd. 3 18 13-Mar-15 17-Mar-15

CARD050 Place Base & Intermediate Asphalt - Median - Fairfax Co.Parkway/... 3 19 18-Mar-15 20-Mar-15

CARD060 Construct Median - Median - Fairfax Co.Parkway/Rolling Rd. 25 18 23-Mar-15 27-Apr-15

Shared Use PathShared Use Path 9 5 04-May-15 14-May-15

CARP010 Excavate - Shared Use Path 2 5 04-May-15 05-May-15

CARP020 Finegrade Subgrade - Shared Use Path 1 5 06-May-15 06-May-15

CARP030 Place Subbase - Shared Use Path 1 5 07-May-15 07-May-15

CARP040 F/R/P Concrete - Shared Use Path 5 5 08-May-15 14-May-15

Retaining WallsRetaining Walls 56 5 13-Feb-15 01-May-15

Retaining Wall ARetaining Wall A 18 5 08-Apr-15 01-May-15

CAWA010 Excavate & Construct - Retaining Wall A - Shared-use Path 15 5 08-Apr-15 28-Apr-15

CAWA020 Backfill - Retaining Wall A - Shared-use Path 3 5 29-Apr-15 01-May-15

Retaining Wall BRetaining Wall B 22 0 09-Mar-15 07-Apr-15

CAWB010 Excavate & Construct - Retaining Wall B - Shared-use Path & Ram... 18 0 09-Mar-15 01-Apr-15

CAWB020 Backfill - Retaining Wall B - Shared-use Path & Ramp B 3 0 02-Apr-15 07-Apr-15

Retaining Wall DRetaining Wall D 29 9 13-Feb-15 25-Mar-15

CAED010 Excavate & Construct - Retaining Wall D - Ramp B 24 0 13-Feb-15 18-Mar-15

CAWD020Backfill - Retaining Wall D - Ramp D 5 8 19-Mar-15 25-Mar-15

Phase 2 ConstructionPhase 2 Construction 77 0 26-May-15 09-Sep-15

RoadwayRoadway 77 0 26-May-15 09-Sep-15

Loop Ramp BLoop Ramp B 36 14 26-May-15 14-Jul-15

CBRB010 Clear & Grub - 31+75 to 43+48 RT - Loop Ramp B 2 0 26-May-15 27-May-15

CBRB020 Excavate / Widen Roadway - 31+75 to 43+48 RT - Loop Ramp B 16 0 28-May-15 18-Jun-15

CBRB030 Install Storm Drainage - 31+75 to 43+48 RT - Loop Ramp B 3 13 19-Jun-15 23-Jun-15

CBRB035 Install Electrical Conduit - 31+75 to 43+48 RT - Loop Ramp B 4 12 19-Jun-15 24-Jun-15

CBRB040 Finegrade Subgrade - 31+75 to 43+48 RT - Loop Ramp B 3 12 25-Jun-15 29-Jun-15

Rolling Road/Franconia-Springfield Parkway Near Critical Path 11-Dec-13 08:53

 TASK filter: Near Critical Less than 20day Float.

(c) Primavera Systems, Inc.



Activity ID Activity Name Original
Duration

Total
Float
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CBRB050 Place Stone Base - 31+75 to 43+48 RT - Loop Ramp B 4 13 30-Jun-15 06-Jul-15

CBRB060 Install Underdrain - 31+75 to 43+48 RT - Loop Ramp B 3 14 07-Jul-15 09-Jul-15

CBRB070 Place Base & Intermediate Asphalt - 31+75 to 43+48 RT - Loop Ra... 3 14 10-Jul-15 14-Jul-15

Fairfax County ParkwayFairfax County Parkway 37 19 24-Jun-15 13-Aug-15

CBRC010 Demo / Excavate for Widening - 418+21 to 419+00 - Fairfax County... 5 18 24-Jun-15 30-Jun-15

CBRC020 Install Storm Drainage - 418+21 to 419+00 - Fairfax County Parkway 2 18 01-Jul-15 02-Jul-15

CBRC030 Finegrade Subgrade - 418+21 to 419+00 - Fairfax County Parkway 1 18 06-Jul-15 06-Jul-15

CBRC040 Place Stone Base - 418+21 to 419+00 - Fairfax County Parkway 1 18 07-Jul-15 07-Jul-15

CBRC050 Place Base & Intermediate Asphalt - 418+21 to 419+00 - Fairfax Co... 1 18 08-Jul-15 08-Jul-15

CBRC060 Demo / Excavate Existing Ramp - Fairfax County Parkway 25 18 09-Jul-15 12-Aug-15

CBRC070 Finish Grade & Stabilize - 418+21 to 419+00 - Fairfax County Park... 1 18 13-Aug-15 13-Aug-15

Fairfax County / Franconia-Springfield ParkwaysFairfax County / Franconia-Springfield Parkways 59 0 19-Jun-15 09-Sep-15

CBRF010 Excavate / Widen Roadway - 117+86 to 125+79 WB LT - Fairfax C... 16 0 19-Jun-15 13-Jul-15

CBRF020 Install Storm Drainage - 117+86 to 125+79 WB LT - Fairfax Co./Fra... 3 0 14-Jul-15 16-Jul-15

CBRF030 Finegrade Subgrade - 117+86 to 125+79 WB LT - Fairfax Co./Fran.... 5 0 17-Jul-15 23-Jul-15

CBRF040 Place Stone Base - 117+86 to 125+79 WB LT - Fairfax Co./Fran.-S... 4 0 24-Jul-15 29-Jul-15

CBRF050 Install Underdrain - 117+86 to 125+79 WB LT - Fairfax Co./Fran.-S... 3 0 30-Jul-15 03-Aug-15

CBRF060 Place Base & Intermediate Asphalt - 117+86 to 125+79 WB LT - Fa... 3 0 04-Aug-15 06-Aug-15

CBRF070 Guardrail - 117+86 to 125+79 WB LT - Fairfax Co./Fran.-Spring. Pa... 2 18 07-Aug-15 10-Aug-15

CBRF080 Finish Grade & Stabilize - 117+86 to 125+79 WB LT - Fairfax Co./F... 3 0 04-Sep-15 09-Sep-15

BridgesBridges 20 0 07-Aug-15 03-Sep-15

Fairfax County Parkway BridgeFairfax County Parkway Bridge 20 0 07-Aug-15 03-Sep-15

SubstructureSubstructure 20 0 07-Aug-15 03-Sep-15

CBBA020Install Protection Barrier - Pier 1 - Fairfax County Parkway Bridge 10 0 07-Aug-15 20-Aug-15

CBBA030Install Protection Barrier - Pier 2 - Fairfax County Parkway Bridge 10 0 21-Aug-15 03-Sep-15

Phase 3 ConstructionPhase 3 Construction 108 20 11-Sep-15 09-Feb-16

RoadwayRoadway 108 20 11-Sep-15 09-Feb-16

Ramp BRamp B 26 16 02-Oct-15 06-Nov-15

CCRA010 Excavate / Widen Roadway - 39+00 to 65+09 LT - Ramp B 10 0 02-Oct-15 15-Oct-15

CCRA020 Install Storm Drainage - 39+00 to 65+09 LT - Ramp B 3 14 16-Oct-15 20-Oct-15

CCRA030 Finegrade Subgrade - 39+00 to 65+09 LT - Ramp B 3 14 21-Oct-15 23-Oct-15

CCRA040 Place Stone Base - 39+00 to 65+09 LT - Ramp B 4 14 26-Oct-15 29-Oct-15

CCRA050 Install Underdrain - 39+00 to 65+09 LT - Ramp B 3 14 30-Oct-15 03-Nov-15

CCRA060 Place Base & Intermediate Asphalt - 39+00 to 65+09 LT - Ramp B 3 14 04-Nov-15 06-Nov-15

Loop Ramp BLoop Ramp B 15 0 11-Sep-15 01-Oct-15

CCRB010 Excavate / Widen Roadway - 31+75 to 43+48 LT - Loop Ramp B 15 0 11-Sep-15 01-Oct-15

Fairfax County / Franconia-Springfield ParkwaysFairfax County / Franconia-Springfield Parkways 83 20 16-Oct-15 09-Feb-16

CCRF010 Demo / Excavate for Widening - Median - Fairfax Co./Fran. Spring. ... 20 0 16-Oct-15 12-Nov-15

CCRF020 Finegrade Subgrade - Median - Fairfax Co./Fran. Spring. Parkways 2 0 13-Nov-15 16-Nov-15

CCRF030 Place Subbase - Median - Fairfax Co./Fran. Spring. Parkways 5 0 17-Nov-15 23-Nov-15

CCRF040 Place Base & Intermediate Asphalt - Median - Fairfax Co./Fran. Spri... 3 0 24-Nov-15 30-Nov-15

CCRF050 Construct Median - Median - Fairfax Co./Fran. Spring. Parkways 30 20 01-Dec-15 19-Jan-16

CCRF060 Construct Concrete Median Barrier - Median - Fairfax Co./Fran. Spri... 15 20 20-Jan-16 09-Feb-16

Phase 4 ConstructionPhase 4 Construction 28 7 01-Mar-16 07-Apr-16

RoadwayRoadway 28 7 01-Mar-16 07-Apr-16

CDR0010 Mill Project 3 7 01-Mar-16 03-Mar-16

Rolling Road/Franconia-Springfield Parkway Near Critical Path 11-Dec-13 08:53
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CDR0020 Place Final Surface Asphalt 5 7 04-Mar-16 10-Mar-16

CDR0050 Install Permanent Signalization 20 7 11-Mar-16 07-Apr-16

CDR0060 Install Lighting 10 17 11-Mar-16 24-Mar-16
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American Infrastructure-VA, Inc.
301 Concourse Blvd.

Suite 300
Glen Allen, VA 23059

804-290-8500

Rinker Design Associates, P.C.
301 Concourse Blvd.

Suite 120
Glen Allen, VA 23059

804-612-0665
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