
November 5, 2013

Request for Proposal – Letter of Submittal
Design-Build I-64 Pavement Rehabilitation

From: Hampton Roads Bridge Tunnel (East Abutment)
To: Little Creek Road Bridge (West Abutment)
Norfolk, Virginia

State Project No.: 0064-122-302, N501
Contract ID Number: C00104330DB66

Submitted to:  Virginia Department of Transportation
1401 E. Broad Street

Richmond, Virginia 23219
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

I-64 I-64 PAVEMENT REHABILITATION 222 12-Nov-13 28-Nov-14 0

GENGENERAL CONDITIONS 65 12-Nov-13 18-Mar-14 157

A100NOTICE OF INTENT 0 12-Nov-13 3

A101SUPPLEMENTAL SURVEY 50 12-Nov-13 20-Jan-14 3

A102ROADWAY DESIGN 50 12-Nov-13 20-Jan-14 224

A103HYDRAULICS DESIGN 50 12-Nov-13 20-Jan-14 224

A104TRAFFIC CONTROL DEVICES 50 12-Nov-13 20-Jan-14 224

A105TRANSPORTATION MANAGEMENT PLAN 50 12-Nov-13 20-Jan-14 224

A106PUBLIC INVOLVEMENT/RELATIONS 50 12-Nov-13 20-Jan-14 224

A107UTILITIES DESIGN 50 12-Nov-13 20-Jan-14 224

A108DESIGN SUBMITTALS AND APPROVALS 40 21-Jan-14 17-Mar-14 3

A109CTB APPROVAL/FHWA APPROVAL/NOTICE TO AWARD 30 12-Nov-13 23-Dec-13 27

A1100DB CONTRACT EXECUTION 12 24-Dec-13 08-Jan-14 27

A1110NOTICE TO PROCEED 0 09-Jan-14 27

A1120OBTAIN VSMP PERMIT 40 12-Nov-13 06-Jan-14 53

A1130SUBMITTALS AND APPROVALS (SOURCE OF MATERIALS, ETC.) 14 09-Jan-14 28-Jan-14 27

A1140MOBILIZATION 10 29-Jan-14 11-Feb-14 27

A1150INSTALL E&S CONTROL DEVICES 1 18-Mar-14 18-Mar-14 3

I-64 I-64 EAST BOUND LANES 110 20-Mar-14 15-Sep-14 47

A200MODIFY CONCRETE BARRIER 5 20-Mar-14 28-Mar-14 2

A201MILL AND OVERLAY SHOULDER AREA AND CONCRETE PATCHING @ TIE-INS 20 31-Mar-14 06-May-14 2

A201ERADICATION OF EXISTING STRIPPING 25 07-May-14 13-Jun-14 2

A202FURNISH AND INSTALL THMACO 0.75' 10 16-Jun-14 27-Jun-14 40

A202FURNISH AND INSTALL TEMPORARY STRIPPING 5 30-Jun-14 04-Jul-14 41

A203FURNISH AND INSTALL 2" SMA 19.00 MM (1ST LIFT) 8 09-Jul-14 18-Jul-14 41

A203FURNISH AND INSTALL TEMPORARY STRIPPING 3 21-Jul-14 23-Jul-14 41

A204FURNISH AND INSTALL 2" SMA 19.00 MM (2ND LIFT) 17 25-Jul-14 20-Aug-14 41

A205FURNISH AND INSTALL PERMANENT STRIPPING 10 21-Aug-14 04-Sep-14 43

A215FURNISH AND INSTALL 21A @ SHOULDER DROP OFF 5 21-Aug-14 27-Aug-14 39

A217FURNISH AND INSTALL GUARDRAIL 10 29-Aug-14 15-Sep-14 39

I-64 I-64 WEST BOUND LANES 152 31-Mar-14 28-Nov-14 0

A206MODIFY CONCRETE BARRIER 5 31-Mar-14 08-Apr-14 22

A207MILL AND OVERLAY SHOULDER AREA AND CONCRETE PATCHING @ TIE-INS 20 09-Apr-14 16-May-14 19

A208ERADICATION OF EXISTING STRIPPING 25 16-Jun-14 23-Jul-14 2

A209FURNISH AND INSTALL THMACO 0.75' 10 25-Jul-14 07-Aug-14 1

A210FURNISH AND INSTALL TEMPORARY STRIPPING 5 12-Aug-14 18-Aug-14 1

A2110FURNISH AND INSTALL 2" SMA 19.00 MM (1ST LIFT) 8 19-Aug-14 28-Aug-14 1

A212FURNISH AND INSTALL TEMPORARY STRIPPING 3 29-Aug-14 03-Sep-14 1

A213FURNISH AND INSTALL 2" SMA 19.00 MM (2ND LIFT) 17 04-Sep-14 30-Sep-14 1

A214FURNISH AND INSTALL PERMANENT STRIPPING 10 01-Oct-14 17-Oct-14 17

A216FURNISH AND INSTALL 21A @ SHOULDER DROP OFF 5 02-Oct-14 08-Oct-14 0

A218FURNISH AND INSTALL GUARDRAIL 10 10-Oct-14 28-Oct-14 0

A219PUNCHLIST AND CLEANOUT 14 29-Oct-14 28-Nov-14 0

A220PROJECT COMPLETION 0 28-Nov-14 0
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28-Nov-14, I-64 PAVEMENT REHABILITATION

18-Mar-14, GENERAL CONDITIONS

NOTICE OF INTENT

SUPPLEMENTAL SURVEY

ROADWAY DESIGN

HYDRAULICS DESIGN

TRAFFIC CONTROL DEVICES

TRANSPORTATION MANAGEMENT PLAN

PUBLIC INVOLVEMENT/RELATIONS

UTILITIES DESIGN

DESIGN SUBMITTALS AND APPROVALS

CTB APPROVAL/FHWA APPROVAL/NOTICE TO AWARD

DB CONTRACT EXECUTION

NOTICE TO PROCEED

OBTAIN VSMP PERMIT

SUBMITTALS AND APPROVALS (SOURCE OF MATERIALS, ETC.)

MOBILIZATION

INSTALL E&S CONTROL DEVICES

15-Sep-14, I-64 EAST BOUND LANES

MODIFY CONCRETE BARRIER

MILL AND OVERLAY SHOULDER AREA AND CONCRETE PATCHING @ TIE-INS

ERADICATION OF EXISTING STRIPPING

FURNISH AND INSTALL THMACO 0.75'

FURNISH AND INSTALL TEMPORARY STRIPPING

FURNISH AND INSTALL 2" SMA 19.00 MM (1ST LIFT)

FURNISH AND INSTALL TEMPORARY STRIPPING

FURNISH AND INSTALL 2" SMA 19.00 MM (2ND LIFT)

FURNISH AND INSTALL PERMANENT STRIPPING

FURNISH AND INSTALL 21A @ SHOULDER DROP OFF

FURNISH AND INSTALL GUARDRAIL

28-Nov-14, I-64 WEST BOUND LANES

MODIFY CONCRETE BARRIER

MILL AND OVERLAY SHOULDER AREA AND CONCRETE PATCHING @ TIE-INS

ERADICATION OF EXISTING STRIPPING

FURNISH AND INSTALL THMACO 0.75'

FURNISH AND INSTALL TEMPORARY STRIPPING

FURNISH AND INSTALL 2" SMA 19.00 MM (1ST LIFT)

FURNISH AND INSTALL TEMPORARY STRIPPING

FURNISH AND INSTALL 2" SMA 19.00 MM (2ND LIFT)

FURNISH AND INSTALL PERMANENT STRIPPING

FURNISH AND INSTALL 21A @ SHOULDER DROP OFF

FURNISH AND INSTALL GUARDRAIL

PUNCHLIST AND CLEANOUT

PROJECT COMPLETION

I-64 PAVEMENT REHABILITATION

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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