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Definition ‐ PDP

• The Project Development Process is the use of multi‐
disciplinary concurrent efforts to develop 
transportation projects from inception to 
construction.
– Work is accomplished in parallel rather than in series
– Requires the active involvement of all project 
development players throughout each of the 
development phases

– Concurrent efforts bring about the design in its final form
– Maintains commitment of concurrent design activities 
established in 1998

– This concept accelerates project development, but comes 
with serious and potentially costly risks, cost of re‐work 
being the most significant
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Background
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• 2010 Performance Audit Action Item #26:
“Develop a project‐specific risk assessment methodology that 
should be a required task in the project planning phase. The 
project risk assessment should provide the basis for 
concluding that a low‐risk project would not be subject to 
certain control reviews such as the review of signed and 
sealed plans by Central Office Location and Design…”
– I&IM 249.4 implements a two‐tier project system 
addressing Item #26.

• Tier 1 = routine maintenance and operations projects (regardless 
of cost),  SAAPs, all NFO preventative maintenance and 
construction Projects < $5M Construction Cost

• Tier 2 = all FO (now PoDI/PoCIs) construction, operations or 
maintenance projects, all NFO > $5M construction cost, and all 
projects designated as Design Build at the Scoping stage



The Process
• The Project Development Process

– VDOT’s Approved Process
– Focus on Teamwork and Risk Management
– Based on 5 Phases

• Scoping
• Preliminary Design
• Detailed Design
• Final Design and ROW Acquisition
• Advertisement
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The Old Process
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The New Process
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The New Process
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The Process
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What the PDP isn’t:

Completely rigid or inflexible

BUT BE CAREFUL!!!!

Many of the steps are legal requirements….



Legal Hierarchy ‐ Federal
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Code of Federal Regulations (CFR)

CFR Sections that pertain to Highways

• Title 23 – Highways – FHWA
• Title 33 – Navigation and Navigable Waters – Corps 
of Engineers, Coast Guard

• Title 36 – Parks, Forests, and Public Property
• Title 40 – Protection of the Environment –
Environmental Protection Agency, Council on 
Environmental Quality / NEPA



The Bottom Line
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Place a penny of federal money on a project 
and instantly “federalize” it



Legal Hierarchy – Commonwealth of 
Virginia
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State Constitution

Code of Virginia – Statutes

Virginia Administrative Code 
– Regulations

Local Code/Ordinance
http://www.municode.com/

Road Building is a “Concurrent Power”                         
(Responsibility) between national, state and local 
governments



The Reality
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A roadway project developed by the State, utilizing 
both Federal and State funding sources, must be 
developed in accordance with Federal and State 
Law

VDOT’s Chief Engineer and Chief Financial Officer  
have directed that the construction, maintenance 
and operations programs be developed so as to 
meet Federal Obligation Authority targets



The Legislative History ‐ Federal
• Code of Federal Regulations

– Total 
• April 1, 2000 – 138,049 pages
• April 1, 2014 – 175,496 pages (+27%)

– Title 23 – Highways
• April 1, 1999 – 561 pages
• April 1, 2013 – 629 pages (+12%)

– Title 33 – Navigation
• July 1, 1999 – 2,024pages
• Sept.1, 2015 – 2,698 pages (+33%)

– Title 36 – Parks & Public Property
• July 1, 1999 – 1,558 pages
• July 1, 2015 – 1,888 pages (+22%)

– Title 40 – Protection of the Environment
• July 1, 1999 – 24 Volumes, 16,221 pages
• July 1, 2013 – 34 Volumes, 25,954 pages (+60%)
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The Legislative History ‐ Virginia

• Code of Virginia
– Highway Laws of Virginia

• June 30, 1998 – 646 pages
• June 30, 2014 – 1112 pages (+72%)

• Virginia Administrative Code
– Title 24 – Transportation and Motor Vehicles

• Agency 30 – Department of Transportation
– 42 Chapters
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The Bottom Line
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As our legal/governance systems become 
increasingly complex, we must constantly 
strive to educate ourselves in order to 
navigate them effectively



The PDP – Scoping Phase
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The PDP – Scoping Phase
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Interstate Access Points
23 U.S.C 111‐ Interstate Access (IJR/IMR)

Limited Access Highways
§ 33.2‐400 to 404 

Project Delivery Method
23 CFR 636 – Design Build Contracting
§ 2.2‐4306 ‐ Design Build Procurement
§ 33.2‐1800 to 1824 – Public‐Private Transportation 
Act of 1995



The PDP – Scoping Phase
Bicycle and Pedestrian Accommodations
23 CFR 652 Pedestrian and Bicycle Accommodations
§ 33.2‐354 – Statewide Pedestrian Policy
§ 33.2‐112 – Sidewalks and Walkways
March 18, 2004 ‐ CTB Policy for Implementing Bicycle 
and Pedestrian Accommodations

Design Standards for Secondary Roads
§ 33.2‐327

Paving of Unpaved Roads
§ 33.2‐332

TPMI 2015 19



Scoping Regulations
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The PDP – Scoping Phase
• Embrace Context Sensitive Solutions (CSS) to 

engage stakeholders and manage expectations
• Embrace Common Sense Engineering to develop 

good, not perfect, projects and save money
• Determine public involvement strategy
• Determine project delivery method
• Determine tier level
• Discuss the scope and get buy‐in from team 

members
• Include bicycle and pedestrian components from 

the start
• Include all necessary schedule activities
• IJRs and IMRs are to be completed in this phase
• Phase ends with Preliminary Field Inspection and 

Approved Scope
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The PDP – Scoping Phase
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What’s Missing at this Stage of the Game?

NEPA
National Environmental Policy Act

42 U.S.C. 4321‐4347
23 CFR 771
49 CFR 662

4VAC25‐130‐740.4



Tier 1 Exercise ‐ Scoping
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Tier 1 Exercise ‐ Scoping
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Tier 1 Exercise ‐ Scoping
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• Secondary Road Bridge Replacement
• Functional Class: Rural Major Collector
• Traffic Count: 545 VPD
• Posted Speed:  Not Posted
• Bridge Width: 24’
• What issues do you need to think about as 
you prepare to scope the project?



Tier 1 Exercise ‐ Scoping

• Environmental Impacts
• Road Closure or Staged Construction?
• Utility Impacts
• Typical Section
• Coast Guard Permit?
• Others?

TPMI 2016 26



The PDP – Preliminary Design Phase
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The PDP – Design Phase

TPMI 2016 28

Preliminary MOT/TMP
23 CFR 630.1012 – Project‐level Procedures ‐ Refers to Traffic 

Management Plans and requires state to develop a  Temporary 
Traffic Control  (TTC) plan, a Traffic Operations (TO) and a Public 
Involvement (PI) plan

Value Engineering
23 CFR 627.1 – Value Engineering – All NHS projects above $25M in total 
cost
§ 33.2‐261 – Value Engineering required in certain projects – Any project, 

any highway system more than $5M in construction cost

Access Management
§ 33.2‐245 ‐ Access Management Standards
24 VAC 30‐73 ‐ Access Management Regulations for Principal Arterials,

Minor Arterials and Collectors



The PDP –Preliminary Design Phase
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Initial Noise Abatement Design
23 CFR 772.11 ‐ Noise Abatement
§ 33.2‐276 – Noise Abatement Practices and Technologies

Public Involvement
23 U.S.C. 128 – Public Hearings
23 CFR 771.111 h(1) –

“Each State must have procedures approved by the FHWA to carry 
out a Public Involvement/Public Hearing program pursuant to 
23 U.S.C. 28 and 40 CFR 15 parts 1500 through 1508.”

§ 33.2‐208B – Location of Routes
24 VAC 30‐380‐10 – Public Participation Guidelines

“The publication of a notice of willingness to hold a public hearing, 
with no public request for a hearing by the expiration date will 
satisfy any public hearing requirements.”



The PDP – Preliminary Design Phase
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Limited Access Control Changes
§ 33.2‐400 – Power and Authority of the Board to establish, modify or 
extinguish limited access

Tier 1 or Tier 2 Projects: By Commonwealth Transportation Board

Location Approval
§ 33.2‐1701.14 – General Powers of Board – Vacate or change the location of 
any portion of any public highway.

Tier 1 or Tier 2 Projects: By Commonwealth Transportation Board

Design Approval
Tier 1 Projects: By VDOT District Project Development Engineer
Tier 2 Projects: By VDOT Chief Engineer

23 CFR 771.111 h(2‐vi) – “Submission to the FHWA of a transcript of each 
public hearing and a certification that a required hearing or hearing 
opportunity was offered.”



Preliminary Design Regulations
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The PDP – Preliminary Design Phase
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• Maintenance of Traffic and Sequence of 
Construction plans do not make up a Traffic 
Management Plan (TMP).  They are just one 
component of the TMP.  Transportation 
Operations and Public Involvement are the 
other components.

• The State VE requirements are more rigid than 
the Federal.

• Noise abatement design (potential sound 
walls) work should begin as soon as scoping is 
approved.

• Changes to Limited Access Control are to be 
completed in this phase



The PDP – Preliminary Design Phase
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• Opportunity for public involvement is a state 
and federal requirement on projects that 
require regulatory action.  This does not 
necessarily mean that you must conduct a 
public hearing, you may just post a willingness 
for a hearing.

• Regulatory action includes, but is not limited 
to, acquisition of property, approval of a NEPA 
document, establishing or changing a limited 
access freeway.

• Some exceptions apply for Emergency, 
Maintenance and Operations projects.

• Phase ends with Design Approval



Tier 1 Exercise – Prelim. Design

TPMI 2016 34



Tier 1 Exercise‐Prelim. Design
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Tier 1 Exercise – Prelim. Design
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Tier 1 Exercise – Prelim. Design
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Tier 1 Exercise – Prelim. Design
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Tier 1 Exercise – Prelim. Design
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Tier 1 Exercise Prelim. Design
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Tier 1 Exercise – Prelim. Design

• Held Public Hearing on this design.

• What could go wrong?
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Tier 1 Exercise – Prelim. Design

• Landowners at each end objected to land 
taking.

• Landowners got politicians involved.
• Forced to redesign.
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The PDP – Detailed Design Phase
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The PDP – Detailed Design Phase
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Final EA/FONSI (Finding of No Significant Impact)
23 CFR 771.119 &.121 – Include provisions for review of public hearing 

documents and recommendations of the applicant.

Final EIS/ROD (Record of Decision)
23 CFR 771.123 &.127 – Include provisions for review of public hearing 

documents and recommendations of the applicant.

Authorize Right‐of‐Way – Total Take Parcels
§ 25.1‐417.9 – General Provisions of Conduct of Acquisition – “If the 

acquisition of only part of a property would leave its owner with an 
uneconomic remnant, the agency concerned shall offer to acquire the 
entire property.”

23 CFR 710.501/503 – Early Acquisition/Hardship Acquisition – allows for 
early acquisition if a hardship or a protective purchase. NEPA must be 
complete.



Detailed Design Regulations
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The PDP – Detailed Design Phase
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• Approval to acquire right‐of‐way is a fairly 
lengthy process, starting with public 
involvement, design approval, NEPA document 
approval, and state and federal acquisition 
authorization.

• Regulatory action includes, but is not limited 
to, acquisition of property, approval of NEPA 
document, establishing or changing a limited 
access freeway

• Phase ends with Field Inspection



Tier 1 Exercise – Detailed Design
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Tier 1 Exercise – Detailed Design
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Tier 1 Exercise – Detailed Design
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Tier 1 Exercise – Detailed Design
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Tier 1 Exercise – Detailed Design
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Tier 1 Exercise‐Detailed Design

• Plans Ready for Right of Way Acquisition?
• Any foreseeable problems?
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The PDP – Final Design & ROW Acquisition Phase
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The PDP – Final Design & ROW Acquisition Phase

Right‐of‐Way Acquisition
23 CFR 710 – Right‐of‐Way and Real Estate
49 CFR 24 – Uniform Relocation Assistance and Real 

Property Acquisition for Federal and Federally 
Assisted Programs

§ 25.1 and 33.2‐1001 ‐ Eminent Domain
§ 33.2‐1704 – Condemnation of Property
§ 25.1‐417 and 33.2‐1004 & 1005– Acquisition of 
Property
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The PDP – Final Design & ROW Acquisition Phase
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Utility Agreements and Relocations
23 CFR 645 – Utilities – prescribes policies, procedures and 

reimbursement provisions for adjustment and 
relocation of utilities on federal aid projects

§ § 33.2‐307, 308, 330  – Relocation or removal of utility 
facilities within projects on Interstate System; 
Relocation or removal of utility facilities within projects 
on Interstate System; additional provisions; Relocation 
or removal of utility facilities within projects on 
Secondary System; 



The PDP – Final Design & ROW 
Acquisition Phase
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Stormwater Management and Erosion and 
Sediment Control
§ 62.1‐44.15:24 ‐ State Water Control Board (SWCB) shall permit, 

regulate, and control stormwater runoff in the 
Commonwealth.

§ 62.1‐44.15:52 ‐ SWCB shall develop regulations for the 
effective control of soil erosion, sediment deposition, and 
nonagricultural runoff that shall be met to prevent the 
unreasonable degradation of properties, stream channels, 
waters, and other natural resources

9 VAC 25‐870‐10 ‐ Virginia Stormwater Management Program 
(VSMP) regulations

9 VAC 25‐850 ‐ Erosion and Sediment Control and Stormwater 
Management Certification regulations



The PDP –Final Design & ROW Acquisition Phase
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The PDP – Final Design & ROW Acquisition Phase
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• Approval to acquire right‐of‐way is a fairly 
lengthy process, starting with public 
involvement, design approval, NEPA document 
approval, and state and federal acquisition 
authorization.

• Regulatory action includes, but is not limited to, 
acquisition of property, approval of NEPA 
document, establishing or changing a limited 
access freeway



The PDP – Final Design & ROW Acquisition Phase
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• There are significant rules and requirements 
when dealing with public and franchise utility 
relocations.  VDOT’s Right of Way and Utilities 
Manual, Vol. 2 is an excellent source for 
relocation requirements.

• Phase ends with the Pre‐Advertisement 
Conference.



Tier 1 Exercise‐Final Design
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Tier 1 Exercise‐Final Design
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Tier 1 Exercise‐Final Design
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Tier 1 Exercise‐Final Design
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Tier 1 Exercise‐Final Design
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The PDP – Advertisement Phase
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The PDP – Advertisement Phase
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Environmental PS&E Re‐Evaluation
23 CFR 771.129(c) – After approval of the EIS, FONSI, or CE designation, 

the applicant shall consult with the Administration prior to 
requesting any major approvals or grants to establish whether or 
not the approved environmental document or CE designation 
remains valid for the requested Administration action.  These 
consultations will be documented when determined necessary by 
the Administration.

Prepare for Advertisement
23 CFR 630 – Preconstruction Procedures – Subpart B – Plans, 

Specifications, and Estimates (PS&E) – Requires that the PS&E 
assembly be submitted to FHWA for their review on federal aid 
projects.

Advertisement for Bids
23 CFR 635 – Advertising for Bids and Proposals
§ 32.2‐235 ‐ Advertisement for Bids



Advertisement Regulations
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The PDP – Advertisement Phase
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• NEPA does not stop after the public hearing.  
Assurance of compliance with all previously 
attained approvals is a must to reach 
construction approval.

• FHWA reviews all PS&E’s on federal oversight 
projects.  They have been treating all ARRA 
funded projects as federal oversight as well.

• Virginia Stormwater Management Program 
(VSMP) permits must be acquired for all 
projects with 1 acre (2500 Sq. Ft. in 
Chesapeake Bay locales) of disturbed area

• Phase ends with Advertisement



The PDP ‐ Challenges
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• Global economic and fiscal uncertainty
• Legislative and programmatic changes
• Expanding federal and state regulations
• Increasing project complexity and/or difficult and 
challenging project contexts

• Dynamic environment with fluid priorities
• Projects competing for limited resources
• Public Interest / External Stakeholder involvement
• Federal Obligation strategies



The PDP ‐ Opportunities
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• Utilize project management methodology and 
techniques to increase predictability and control 
and improve project team effectiveness

• Streamlined and/or tailored project development 
processes

• Strengthen stakeholder partnership (involvement 
and communication)

• Increase stakeholder and customer satisfaction
• Agility, creativity, and innovation driven solutions 
that employ flexible designs (Common Sense 
Engineering)



The PDP – Risk Management

• Required by May 2014 CTB Resolution
• Identify, analyze and respond to project risks
• Applicable to all Tier II and other projects 
deemed high risk by the Commissioner

• Deeply interwoven into the PDP
• Controlled by policies, procedures and 
statutory requirements
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The PDP – Risk Management

Examples of Risks
• Environmental Approvals
• Geotechnical Conditions
• Right of Way/Utility Issues
• Permit Acquisition
• Third Parties (Localities, Railroads, Elected Officials, 
Citizen Support/Opposition)

• Funding
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The PDP – Risk Management

Process
At each stage of the PDP:
• Identify potential risks
• Assess impact on Scope, Schedule and Budget
• Assess probability of occurrence
• Develop risk matrix
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The PDP – Risk Management
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The PDP – Risk Management
Risk Response Development (only 4 options)

– Accept the Risk
– Mitigate the Risk (apply controls that reduce the 
impact or probability)

– Transfer the Risk (to another entity)
– Avoid the risk (try another way)

• Complete Risk Analysis Matrix and gain approval 
from District Management and Chief Engineer

• High Risk items must be presented to the CTB

TPMI 2016 75



The PDP – Interactive Discussion
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• Issues hindering full implementation of PDP
– Cultural / Corporate
– Financial
– Professional
– Personal / Individual



The PDP – Interactive Discussion
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• Potential Implementation Techniques
– Contact Points / Communication Points
– Critical Information Exchanges (What is it? Why 
do I need to know it?  How do I need to use it to 
further develop the project?  Who do I need to 
share it with?)

– Decision Points / Outcomes
– PDP Phase Coordination
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