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5 11816 U000-121-112,B609 Rte U000 - Middleground Blvd - Bridge over CSX RR
0000/00
12/09/08 Unscheduled construction CEP 0.00%

1 18933 0100-098-101,B601 Rte 100 - Bridge over New River 2005/07 Activity dates set BRS/LGH 100.00%

3 76895 BR06-071-101,M500 Rte 29 - Bridge over Cherrystone Creek - Southbound 2005/09 Unscheduled construction LYN 191-17a 0.00%

9 4700 R000-029-249,B660 Rte R000 - Telegraph Road over Fairfax County Parkway- Design Build 2005/09 Activity dates set CEP 259-79 95.00%

9 4700 R000-029-249,B635 Rte R000 - Bridge NBL Fairfax County Parkway over Accotink Creek 2005/09 Activity dates set JMF 285-25 90.00%

9 4700 R000-029-249,B650 Rte R000 - Bridge SBL Fairfax County Parkway over Accotink Creek 2005/09 Activity dates set JMF 285-26 90.00%

9 4700 R000-029-249,B631 Rte R000 - Bridge Rolling Road over Fairfax County Parkway- Design Build 2005/09 Unscheduled construction CEP 285-24 10.00%

9 4700 R000-029-249,B692 Rte R000 - EDG Access over Fairfax County Parkway-Design Build 2005/09 Unscheduled construction CEP 285-23 10.00%

9 4700 R000-029-249,B694 Rte R000 - Bridge Fullerton Road over Fairfax County Parkway- Design Build 2005/09 Unscheduled construction CEP 285-28 10.00%

9 4700 R000-029-249,B693 Rte R000 - Bridge Ramp D over Accotink Creek- Design Build 2005/09 Unscheduled construction CEP 285-27 5.00%

8 16447 U000-107-105,B601 Rte U000 - Hawthorne Street over CSX Transportation 2005/10 Activity dates set STN 35.00%

2 17682 U000-150-109,B604 Rte U000 - Rte 460 Bypass - Bridge over Tom's Creek Road 2005/11 Activity dates set CEP 281-14 100.00%

9 68627 0028-076-115,B604 Rte 28 - Bridge Replacement over Broad Run 2005/11 Activity dates set CEP 100.00%

5 14672 0337-122-F14,B606 Rte 337 - NPBL RR/Rte 337 Back Gate 2005/12 Activity dates set LGH/TB 283-98 100.00%

5 19005 0044-134-118,C501 Rte 44 - Interchange Improvements 2006/01 Unscheduled construction MBP 1.00%

1 70079 0058-084-113,B602 Rte 58 - Bridge over Big Moccasin Creek 2006/03 Activity dates set CEP 95.00%

8 56388 0081-034-125,B645 Rte 81 - Rte 81 over Abram's Creek 2006/04 Activity dates set CEP 100.00%

9 5238 0734-053-160,B617 Rte 734 - Hibb's Bridge Rehab 2006/05 Activity dates set NVA 50.00%

9 55581 0015-076-115,M600 Rte 15 - Bridge Strengthen & Widen 2006/07 Activity Dates Set NVA 30.00%

9 63364 0236-100-110,B610 Rte 236 - Duke St. Pedestrian Bridge 2006/09 Activity dates set NVA 0.00%

1 18599 0665-052-P73,B634 Rte 665 - Reconstruct & Surface Treat Non-Hardsurfaced Road 2006/10 Activity dates set BRS 286-60 100.00%

8 11091 0340-069-V20,B605 Rte 340 - Bridge Replacement at Jeremy's Run 2006/10 Activity dates set LGH/MMA 279-81 100.00%

8 16446 0340-136-102,B601 Rte 340 - CSX RR over Delphine Avenue 2006/10 Activity dates set LGH/TB 282-72 100.00%

9 56866 0050-029-139,B612 Rte 50 - Install Pedestrain Bridge 2006/10 Activity dates set CEP 97.00%

4 17861 0627-042-254,B634 Rte 627 - Bridge over Chickahominy River 2006/12 preliminary plans almost complete RCH 5.00%

4 18122 0627-043-180,B612 Rte 627 - Bridge over Upham Brook 2006/12 preliminary plans almost complete RCH 5.00%

4 18122 0627-043-180,B613 Rte 627 - Bridge over Tributary to Chickahominy River 2006/12 preliminary plans almost complete RCH 5.00%

4 68731 0301-123-105,B604 Rte 301 - Culvert Replacement - City Admin 2006/12 Temporarily Deferred DAM 0.00%

5 79658 NW00-122-101, B606 Rte NW00 - Construct noise walls 2006/12 Activity Dates Set MBP/DAS 100.00%

5 17142 0058-046-108,B620 Rte 58 -  Bridge over Blackwater River 2007/01 Activity dates set HR 281-53 95.00%

6 55039 0017-036-136,M600 Rte 17 - Bridge Replacement over Fox Mill Run - Prelim by Fredericksburg 2007/01 Unscheduled Construction CEP 60.00%

4 80980 PM07-964-190, N501 Districtwide Bridge Deck Overlays 2007/04 Activity Dates Set RCH N/A 100.00%

4 83970 BR04-074-282, M501 Rte 301 - Bridge at Warwick Swamp 2007/04 Activity Dates Set RCH 077-11A 100.00%

4 83971 BR04-123-283, M501 Rte 85 - Alt Rte 301 (Sycamore St.) deck replacement 2007/05 Activity Dates Set RCH 197-13B 100.00%

9 16422 0001-076-141,B609 Rte 1 - Bridge at Neabsco Creek 2007/05 Activity dates set MBP 279-76 100.00%

3 71946 0686-015-295,B648 Rte 686 - Bridge over Seneca Creek 2007/06 Activity dates set LYN 0.00%

4 83972 BR04-012-284, M501 Rte 1 - Bridge at Waqua Creek Repair 2007/06 Activity Dates Set RCH 083-12B 100.00%

8 65543 0729-085-283,B656 Rte 729 - Approaches & Bridge Replacement over Mill Creek 2007/06 Activity dates set STN 30.00%

5 12549 U000-134-132,B615 Rte U000 - Lynnhaven Parkway - Bridge over London Bridge Creek 2007/07 Activity dates set PLN 282-84 100.00%

9 57017 0095-96A-104,PE102,B663 Rte 95 - NB I-95 over Lorton Road (Rte 642) 2007/07 Activity Dates Set MBP 269-36A 100.00%

9 57017 0095-96A-104,PE102,B664 Rte 95 - SB I-95 over Lorton Road (Rte 642) 2007/07 Activity Dates Set MBP 269-36A 100.00%

9 57017 0095-96A-104,PE102,B658 Rte 95 - SB I-95 over Accotink Creek 2007/07 Activity Dates Set JMF/RLM 264-51A 95.00%
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9 57017 0095-96A-104,PE102,B661 Rte 95 - NB I-95 over Occoquan River 2007/07 Activity Dates Set JMF/RLM 268-66A 95.00%

9 57017 0095-96A-104,PE102,B662 Rte 95 - SB-I95 over Occoquan River 2007/07 Activity Dates Set JMF/RLM 149-12E 95.00%

9 57017 0095-96A-104,PE102,B665 Rte 95 - NB I-95 over Furnace Road (Rte 611) 2007/07 Activity Dates Set JMF/RLM 149-13D 95.00%

9 57017 0095-96A-104,PE102,B667 Rte 95 - NB I-95 over SB Ramp to Rte 1 (Ramp C) 2007/07 Activity Dates Set JMF/RLM 264-64A 95.00%

9 57017 0095-96A-104,PE102,B659 Rte 95 - NB I-95 over Pohick Creek 2007/07 Activity dates set LGH/TB 269-37A 15.00%

9 57017 0095-96A-104,PE102,B660 Rte 95 - SB I-95 over Pohick Creek 2007/07 Activity dates set LGH/TB 269-37A 15.00%

9 57017 0095-96A-104,PE102,B666 Rte 95 - NB I-95 over Ramp to HOV (Ramp J) 2007/07 Activity dates set CEP 264-56A 10.00%

9 57017 0095-96A-104,PE102,B666 Rte 95 - NB I-95 over SB Ramp to Rte 1 (Ramp C) 2007/07 Activity Dates Set JMF/RLM 264-64A 10.00%

9 64524
0095-96A-105,B601, 603, 620, 
622 Rte 95 - Telegraph Rd. & Ramp Improvements 2007/08 Activity dates set AKM 0.00%

3 12521 U000-108-109,B606 Rte U000 - Worsham Street Bridge Demolition 2007/09 Activity dates set LYN 5.00%

3 68086 U000-130-102,B602 Rte U000 - Bridge over Poplar Creek 2007/09 Activity dates set LYN 95.00%

4 71910 0005-018-112, B605 Rte. 5 - Bridge on Capital Trail at Historic Millrace 2007/09 Activity Dates Set RCH 286-82 70.00%

4 71910 0005-018-112, B606 Rte. 5 - Bridge on Capital Trail at Branch of Gunn's Run 2007/09 Activity Dates Set RCH 286-84 70.00%

7 59212 0759-032-P54,B632 Rte 759 - Widen/Surface Treat/Replace Bridge 2007/10 Unscheduled construction CUL 0.00%

1 10266 0652-083-315,B635 Rte 652 -  over Clinch River 2007/11 Activity dates set LGH/MMA 276-27 50.00%

2 12757 0614-080-306,B683 Rte 614 - Bridge over Back Creek 2007/11 Activity dates set CEP 50.00%

3 6555 0652-005-238,B653 Rte 652 - Bridge over Graham Creek 2007/11 Activity dates set LYN 99.00%

1 18932 0094-038-104,B601 Rte 94 - Bridge Replacement 2007/12 Activity Dates Set CEP 10.00%

5 57048 0264-122-108,B690 Rte 264 - Interchange Improvements 2008/01 Activity dates set MBP 0.00%

7 11159 0678-030-305,B647 Rte 678 - Bridge over Cedar Run 2008/01 Activity dates set CUL 0.00%

7 71908 0644-054- B Rte 644 - Approaches & Replace Bridge over Northeast Creek 2008/02 Activity Dates Set CUL 5.00%

8 16017 0130-081-104,B602 Rte 130 - Bridge At Glasgow over Maury River 2008/02 Activity dates set STN 5.00%

1 72266 0734-038-P,B Rte 734 - Bridge Rehabilitation over Wilson Creek 2008/03 Unscheduled construction BRS 286-72 80.00%

2 64047 0725-009-P,B___ Rte 725 - Replace Bridge over Fallen Creek 2008/03 Activity dates set DAM 0.00%

2 71857 6220-290-125,B601 Rte 220 Bus - Replace Bridge over Norfolk-Southern Railroad and Rte 639 2008/03 Activity Dates Set CEP 5.00%

7 14645 U000-104-V09,B607 Rte U000 - Jefferson Park Ave.- Bridge over NSS  RR 2008/03 Activity dates set;design underway CEP 276-41 15.00%

9 13531 0050-000-V18 Retaining Walls 2008/03 Activity Dates Set LGH 25.00%

9 13531 0050-000-V18,B611 Rte 50 - 10th St over Rte 50, WBL 2008/03 Activity Dates Set LGH 12.00%

9 13531 0050-000-V18,B612 Rte 50 - Courthouse Rd. over WBL Rte 50 2008/03 Activity dates set LGH 12.00%

9 64679 0095-96A-106 Rte 95 - Transparent Soundwall on Woodrow Wilson Bridge 2008/03 Activity dates set AKM 0.00%

7 2530 0631-002-128,B657 Rte 631 - Bridge over Norfolk Southern RR 2008/06 Activity dates set JMF 280-15 30.00%

7 2530 0631-002-128,B612 Rte 631 - Bridge over Meadow Creek 2008/06 Activity dates set JMF 280-14 30.00%

9 18136 0095-96A-105,B618 I-95 over Cameron Run 2008/06 Activity dates set AKM 281-46 90.00%

9 18136 0095-96A-105,B619 I-95 over Rte 241 2008/06 Activity dates set AKM 281-48 90.00%

9 18136 0095-96A-105,B621 Ramp A over Ramps E, l, I-95 and Rte 241 2008/06 Activity dates set AKM 281-50 90.00%
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9 18136 0095-96A-105,B603 Rte 95 - Ramp F Over Rte 241 (Telegraph Rd) and Ramp B 2008/06 Activity dates set AKM 281-46 90.00%

9 18136 0095-96A-105,B620 Rte 241 - Over Cameron Run 2008/06 Activity dates set AKM 281-49 90.00%

9 18136 0095-96A-105,B617 Rte 95 - I-95 SB over Eisenhower Ave. Connector 2008/06 Activity dates set AKM 137-11C 85.00%

9 18136 0095-96A-105,B601 Rte 95 - Ramp A-1/A-2 Over Ramps E, C, and I-95 2008/06 Activity dates set AKM 281-44 30.00%

8 18055 0696-003-165,B631 Rte 696 - Bridge over CSX RR 2008/07 Activity dates set CEP 283-19 80.00%

9 14932 0619-076-305,B646 Rte 619 - Bridge over Broad Run - Design Build 2008/07 Activity dates set CEP 5.00%

2 52803 0779-011-247,B666 Rte 779 - Rte 779 (Catawba Road) over Tinker Creek 2008/08 Activity dates set SAL 20.00%

2 55471 0718-033-M,B Rte 718 - Bridge over Pigg River 2008/08 Activity dates set SAL

9 8645 0007-100-F04,B603 Rte 7 - Interchange at Beauregard - Administered by City of Alexandria 2008/09 Activity dates set DAM 0.00%

9 17689 0028-155-103,B602 Rte 28 - Nokesville & Wellington Road - Phase II 2008/09 Activity dates set LGH/NHM 20.00%

9 17689 0028-155-103,B603 Rte 28 - Nokesville & Wellington Road - Phase II 2008/09 Activity dates set LGH/NHM 20.00%

1 71874 U000-101-108,B603 U000 - Shawnee St. Bridge Repair/Replacement 2008/10 Activity Dates Set CEP 0.00%

1 17508 U000-143-108,B603 Rte U000 - Hockman Pike -  Bridge over Bluestone River 2008/11 Unscheduled construction MBP 277-09 15.00%

2 4540 0639-060-P61,B639 Rte 639 - Bridge over Elliot Creek                        (Approximate Ad Date - 2012/10) 2008/11 Unscheduled construction SAL 0.00%

3 79955
6265-071-V05,B643  UNDER 
DESIGN Rte. 41 over NS Railway and Fall Creek 2008/11 Activity dates set LGH 279-86 55.00%

7 17059 0620-023-218,B630 Rte 620 - Bridge over Mountain Run 2008/11 Activity dates set CUL 0%
1 75316 0747-092-585,B644 Rte 747 - New bridge and widen road 2008/12 Unscheduled construction BRS 286-88 15.00%

2 50030 0114-060-109, P101 Rte 114 - Bridge replacement - PE Only 2008/12 Activity dates set MBP 279-02 8.00%

2 18866 0114-060-107,B603 Rte 114 - Bridge over Norfolk Southern RR 2009/01 Activity dates set MBP 279-03 5.00%

7 56131 0028-030-102,B602 Rte 28 - Rte 28 over Rte 17 Marsh Rd. 2009/01 Activity Dates Set CEP

8 18989 0340-069-123,B610 Rte 340 - over NS RR 2009/01 Unscheduled construction LGH/MMA 279-83

9 18860 0120-000-118,B609 Rte 120 -  Bridge over Rte 50 (Arlington Blvd) 2009/01 Activity dates set DAM

2 15984 0015-030-117,B602 Rte 15 - Construct Interchange over Rte 17 2009/02 Activity dates set CEP 282-23 5.00%
2 64048 0808-009-P,B___ Rte 808 - Bridge Replacement 2009/03 Unscheduled construction DAM 0.00%
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5 14603 U000-134-V42,B618 Rte U000 - Bridge over Lynhaven Parkway over Drainage Canal 2009/05 Activity dates set CEP 2.00%

1 17242 0812-084-280,B638 Rte 812 - Approaches & Bridge over Stock Creek 2009/06 Activity Dates Set BRS 274-88 50.00%

1 56750 0613-084-282, C, B639 Rte 613 - Bridge Replacement over Big Mocassin Ck. 2009/06 Unscheduled construction BRS 284-12 0%
5 1904 7013-131-V03, B615 Rte 13 - over Southern Branch Elizabeth River 2009/06 Unscheduled construction JMF/RLM 283-74 90.00%

8 56382 0081-082-128,B642 Rte 81 - Rte 726 over Rte 81 2009/06 Activity dates set LGH/TB

5 13427 0172-147-V05,B602 Rte 172 - Bridge over Brick Kiln Creek 2009/07 Activity dates set HR

6 2239 0633-049-120,B606 Rte 633 - Bridge over Garnett's Creek 2009/07 Unscheduled construction FRD 0.00%

7 52181 0640-054-260,B642 Rte 640 - Approaches & Bridge Replacement over Deep Creek 2009/07 Activity dates set CUL 0.00%

9 13528 0027-000-V01,B601 RTE 27 -  Bridge on Wash. Blvd. Over RTE 244 (Columbia Pike) 2009/07 Activity Dates Set JMF/MDP 280-71 12.00%

1 56731 0619-010-190,B630__ Rte 619 - Reconstruction 2009/08 Unscheduled construction BRS 0.00%

2 17993 0738-011-244,B665 Rte 738 - Bridge over Glade Creek 2009/10 Activity dates set SAL 30.00%

3 18878 0360-041-119, B612 RTE. 360 OVER BANISTER RIVER 2009/10 Unscheduled Construction LYN 0.00%

2 17994 0644-009-271,B644 Rte 644 - Bridge Replacement over Elk Creek 2009/12 Activity dates set SAL 60%
1 18634 0607-010-187,B628 Rte 607 - Bridge over Kimberling Creek 2010/01 Unscheduled construction BRS 0.00%

1 56734 0610-092-M586, B645 Rte 610 - Bridge over Little River 2010/02 Unscheduled construction BRS 0.00%

5 52058 0165-134-108,B604 Rte 165 Nimmo Pkwy over Hunt Club Tributary 2010/03 Activity dates set LGH 284-89 5.00%

9 64617 0095-96A-106,B647 Rte 95 - HOV Ramp Construction 2010/04 Activity dates set DAM 0.00%

9 64617 0095-96A-106,B657 Rte 95 - HOV Ramp Construction 2010/04 Activity dates set DAM 0.00%

6 61028 0205-096-101,B601 Rte 205 - Bridge Replacement over Tides Mill 2010/05 Activity Dates Set CEP 0.00%

2 688 U000-128-113,B608 Rte U000 - 13th St & Hollins Rd - 4 Lane-Br. Reloc over N&W & Lick Run 2010/06 Activity dates set CEP 1.00%

4 17181 0654-020-253,B681 Rte 654 - Bridge over Swift Creek 2010/06 Activity Dates Set RCH 286-80 5.00%

7 51044 0626-023-P,B Rte 626 - Bridge over Waterford Run 2010/07 Unscheduled construction CUL 0.00%

8 56152 0617-003-167,B632 Rte 617 - Forest Highway Project, " FH 74,"  Reconstruct Roadway 2010/07 Activity dates set STN 10.00%

2 58279 0679-080-314,B694 Rte 679 - Reconstruction 2010/08 Unscheduled Construction SAL 0.00%

2 58279 0679-080-314,B691 Rte 679 - Reconstruction 2010/08 Activity dates set SAL 0.00%

1 51454 0619-098-262,D642 Rte 619 - Bridge over Dry Run Creek 2010/09 Unscheduled construction BRS 0%
9 76243 0659-053 RW201, CN502 Belmont Ridge Road 2010/09 Activity Dates Set CEP 2.00%

6 76266 0205-096-109,B603 Rte 205 - Bridge replacement 2010/10 Unscheduled construction DAM 0.00%

7 11210 0729-078-C,B Rte 729 -  Bridge over Battle Creek 2010/10 Activity dates set CUL

7 11153 0651-030-295,B644 Rte 651 - Bridge over Summerduck Run 2010/11 Activity dates set CUL 0.00%

1 72207 0625-025-,B Rte 625 - Bridge Replacement at Frying Pan Creek 2010/12 Unscheduled construction BRS 0.00%

2 15190 0688-080-301,B682 Rte 688 - Bridge over Back Creek 2010/12 Activity dates set DAM 0.00%

3 1028 0659-163-166,B632 Rte 659 - Bridge over Rutledge Creek 2010/12 Activity dates set LYN 10.00%

2 770 0643-060-P57,B653 Rte 643 - Bridge over Branch of Wilson Creek 2011/01 Temporarily Deferred SAL 0.00%

2 770 0643-060-P57,B654 Rte 643 - Bridge over Branch of Wilson Creek 2011/01 Temporarily Deferred SAL 0.00%

2 3409 0666-011-P17,B668 Rte 666 - Bridge over Lees Creek 2011/01 Unscheduled Construction SAL

7 58123 0655-030-___,B___ Rte 655 - Approaches & Bridge Replacement Over Tinpot Run 2011/03 Activity dates set CUL 0.00%

7 77273 0743-002-282,B658 Rte 743 - Bridge over N.F. Rivanna 2011/05 Activity Dates Set CUL 0.00%

1 58098 0600-084-289_,B640___ Rte 600 - Approaches & Bridge Replacement 2011/06 Unscheduled construction BRS 0.00%

1 12412 0704-084-P26,B630 Rte 704 - Bridge over Timbertree Branch 2011/07 Activity dates set BRS 10.00%

5 50125 0064-121-111,B Rte 64 - Construct Interchange - Bland Blvd. (Several Bridges) 2011/07 Activity dates set LGH/MMA

7 51925 0616-032, D Rte 616 - Bridge Replacement at Steger Creek 2011/07 Activity dates set CUL

2 55486 0621-009-C,B Rte 621 - Reconstruction 2011/09 Unscheduled Construction SAL 0.00%

1 17639 0460-148-101,B601 Rte 460 - Bridge Replacement over Clinch River 2011/10 Unscheduled construction BRS 92-05a 20.00%

2 57035 0600-011-C,B Rte 600 - Bridge over N. Fork Catawa Creek 2011/12 Unscheduled construction SAL 0.00%

5 12546 0058-134-F02,B603 Rte 58 - Bridge over Linkhorn Bay 2012/01 Activity dates set CEP 283-92 10.00%

7 71923 0637-078-183,B623 Rte 637 - Bridge Replacement over Big Indian Run 2012/03 Activity Dates Set CUL 5.00%

6 15458 0630-089-216,B612 Rte 630 - Reconstruction & Replace Bridge over CSX RR 2012/07 Unscheduled Construction CEP 30.00%
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7 76712 0006-032-107,B602 Rte 6 - Replace Bridge over Hardware River 2012/07 Activity Dates Set DAM 0.00%

1 55604 0619-098,B643, B644 Rte 619 - Bridge over Mill Creek 2012/09 Unscheduled Construction BRS 0%
2 17221 0779-080-307,B684 Rte 779 - Bridge over Branch of Catawba Creek 2012/12 Unscheduled Construction SAL 0.00%

7 15312 0810-039-155,B623 Rte 810 - Bridge over Haneytown Creek 2012/12 Activity dates set CUL 0%
1 77323 0058-084-116,B604 Rte 58 - Bridge over N.F. Holston River 2013/03 Activity Dates Set BRS 10.00%

9 52326 0066-076-113,B632-635 Rte 66 - Reconstruction of Interchange - Construction under #63724 2013/04 Activity Dates Set CEP 100.00%

5 52058 0165-134-108,B603 Rte 165 Nimmo Pkwy over West Neck Creek 2013/09 Activity dates set CEP 10.00%

6 18115 0208-088-V14,B601 Rte 208 - Spotsylvania Ch. Bypass. - Appr and Bridge over Ta River 2013/09 Unscheduled construction CEP 282-47 98.00%

6 18115 0208-088-V14,B602 Rte 208 - Spotsylvania Ch. Bypass. - Appr and Bridge over Po River 2013/09 Unscheduled construction CEP 282-45 60.00%

2 18717 0620-022-141,B628 Rte 620 - Bridge at Trout Creek 2013/11 Unscheduled Construction SAL 0.00%

2 18720 0630-011-256,B667 Rte 630 - Bridge over Valley Branch 2013/11 Unscheduled Construction SAL 0.00%

7 71942 0522-078-105,C501 Rte 522 - Bridge over Thorton River 2013/11 Activity dates set DAM 0.00%

2 13508 6220-011-111, B623, 624 Rte 220 - Over Mill Creek and Sinking Creek 2014/12 Activity Dates Set CEP 0.00%

2 17314 6220-011-011,B623,B624 Rte 220 - 2 lanes on 4 lane Rw 2014/12 Activity dates set CEP 0.00%

7 51057 0628-068-P,B Rte 628 - Bridge over Mountain Run 2015/10 Activity dates set CUL 0%
2 717 0221-080-108,B603 Rte 221 - Bridge over Back Creek 2015/12 Activity Dates Set CEP 40.00%

2 717 0221-080-108,B601 Rte 221 - Bridge over Back Creek 2015/12 Activity Dates Set CEP 25.00%

2 717 0221-080-108,B602 Rte 221 - Bridge over Back Creek 2015/12 Activity Dates Set CEP 20.00%

2 17692 7220-157-105,B602 Rte 220 - Bridge over Pigg River 2015/12 Activity dates set CEP 283-06 10.00%

1 12501 0725-095-E75,B657 Rte 725 - Whitetop Laurel Creek 0000/00 Unscheduled construction JMF/MDP 282-10 16.00%

1 12587 0622-086-232,B652 Rte 622 - Reconstruct and Surface Treatment 0000/00 Unscheduled construction BRS 284-68 50.00%

1 12764 0072-084-V05,B611 Rte 72 - Bridge EBL Rte 224 over Rte 58 0000/00 Unscheduled construction CEP 283-97 5.00%

1 12764 0072-084-V05,B612 Rte 72 - Bridge WBL Rte 224 over Rte 58 0000/00 Unscheduled construction CEP 283-97 5.00%

1 12764 0072-084-V05,B613 Rte 72 - Bridge EBL Rte 224 over Rte 58 0000/00 Unscheduled construction CEP 283-97 5.00%

1 12764 0072-084-V05,B614 Rte 72 - Bridge EBL Rte 224 over Rte 58 0000/00 Unscheduled construction CEP 283-97 5.00%

1 12764 0072-084-V05,B615 Rte 72 - Bridge EBL Rte 224 over Rte 58 0000/00 Unscheduled construction CEP 283-97 5.00%

1 15163 6058-052-E32,B643 Rte 58 - Bridge Bailey Rd. over Rte 58 0000/00 Unscheduled construction CEP 284-13 20.00%

1 15163 6058-052-E32,B649 Rte 58 - EBL over Rte T1137 0000/00 Unscheduled construction MBP 284-43 5.00%

1 15163 6058-052-E32,B650 Rte 58 - WBL over Rte T1137 0000/00 Unscheduled construction MBP 284-43 5.00%

1 15163 6058-052-E32,B655 Rte 58  over Kentucky Avenue 0000/00 Unscheduled construction CEP 1.00%

1 15163 6058-052-E32,B651 Rte 58 - Bridge EBL over N. Fork Powell River 0000/00 Unscheduled construction CEP 1.00%

1 15163 6058-052-E32,B652 Rte 58 - Bridge WBL over N. Fork Powell River 0000/00 Unscheduled construction CEP 1.00%

1 15163 6058-052-E32,B653 Rte 58 - Business over Alt Rte 58 0000/00 Unscheduled construction CEP 1.00%

1 15163 6058-052-E32,B654 Rte 58 - over Kentucky Avenue 0000/00 Unscheduled construction CEP 1.00%

1 15163 6058-052-E32,B641 Rte 58 - Bridge EBL over CSX RR 0000/00 Unscheduled construction CEP 0.00%

1 15163 6058-052-E32,B642 Rte 58 - Bridge WBL over CSX RR 0000/00 Unscheduled construction CEP 0.00%

1 15163 6058-052-E32,B645 Rte 58 - Bridge EBL over Rte 7706 0000/00 Unscheduled construction CEP 0.00%

1 15163 6058-052-E32,B646 Rte 58 - Bridge WBL over Rte 7706 0000/00 Unscheduled construction CEP 0.00%

1 15163 6058-052-E32,B647 Rte 58 - Bridge EBL over Reloc. Rte 58 & Rte 421 0000/00 Unscheduled construction CEP 0.00%

1 15163 6058-052-E32,B648 Rte 58 - Bridge WBL over Reloc. Rte 58 & Rte 421 0000/00 Unscheduled construction CEP 0.00%

1 15166 6058-052-E31, B657 Rte 58 - Bridge over Bat Cave 0000/00 Unscheduled Construction CEP 0.00%

1 16382 0058-095-108,B605 Rte 58 - Bridge EBL over S. Fork Holston River 0000/00 Unscheduled construction CEP 282-43 50.00%

1 16382 0058-095-108,B606 Rte 58 - Bridge WBL over S. Fork Holston River 0000/00 Unscheduled construction CEP 282-43 50.00%

1 16384 0058-095-108,B607 Rte 58 - Bridge EBL overMiddle Fork Holston River 0000/00 Unscheduled construction MBP 283-51 80.00%

1 16384 0058-095-108,B608 Rte 58 - Bridge WBL over Middle Fork Holston River 0000/00 Unscheduled construction MBP 283-51 80.00%

1 17745 0081-095-118,B664 Rte 81 - Bridge NBL I-81 over Rte 794 0000/00 Unscheduled construction CEP 281-57 60.00%

1 17745 0081-095-118,B665 Rte 81 - Bridge SBL I-81 over Rte 794 0000/00 Unscheduled construction CEP 281-57 60.00%

1 17745 0081-095-118,B666 Rte 81 - Bridge NBL I-81 over Rte 75 0000/00 Unscheduled construction CEP 281-57 10.00%
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1 17745 0081-095-118,B667 Rte 81 - Bridge SBL I-81 over Rte 75 0000/00 Unscheduled construction CEP 281-57 10.00%

1 18604 0714-084-270,B637 Rte 714 - Bridge over Oppossum Creek 0000/00 Unscheduled construction BRS 5.00%

1 51477 0612-010,B Rte 612 - Bridge over Fork Of Kimberling Creek 0000/00 Unscheduled construction BRS 0%
1 56765 0666-097,M,B Rte 666 - Bridge over Pound River 0000/00 Unscheduled construction BRS 0%
1 59074 0619-084-258,B633 Rte 619 - Bridge over Stony CreeK 0000/00 Unscheduled construction BRS 75.00%

1 59075 0653-084-259,B634 Rte 653 - Bridge and Approaches to Branch of Stock Creek 0000/00 Unscheduled construction BRS 25.00%

1 59076 0653-084-260,B635 Rte 653 - Bridge and Approaches to Staunton Creek 0000/00 Unscheduled construction BRS 25.00%

1 59077 0657-084-261,B636 Rte 657 - Bridge and Approaches to 0000/00 Unscheduled construction BRS 10.00%

1 60608 0608-010-___,B Rte 608 - Bridge Replacement 0000/00 Unscheduled construction BRS 0.00%

1 64144 0460-013-120, B624 Rte 460 - Coalfields Connector: Kentucky state line - Coalfields Expressway 0000/00 Unscheduled construction MBP/PLN 0.00%

1 64144 0460-013-120, B620 Rte 460 - Coalfields Connector: Kentucky state line - Coalfields Expressway 0000/00 Unscheduled construction PLN 0.00%

1 64144 0460-013-120, B623 Rte 460 - Coalfields Connector: Kentucky state line - Coalfields Expressway 0000/00 Unscheduled construction CEP 5.00%

1 64144 0460-013-120, B621 Rte 460 - Coalfields Connector: Kentucky state line - Coalfields Expressway 0000/00 Unscheduled construction PLN 0.00%

1 64144 0460-013-120, B622 Rte 460 - Coalfields Connector: Kentucky state line - Coalfields Expressway 0000/00 Unscheduled construction PLN 0.00%

1 64144 0460-013-120, B625 Rte 460 - Coalfields Connector: Kentucky state line - Coalfields Expressway 0000/00 Unscheduled construction PLN 0.00%

1 64144 0460-013-120, B626 Rte 460 - Coalfields Connector: Kentucky state line - Coalfields Expressway 0000/00 Unscheduled construction PLN 0.00%

1 64726 0121-013-101, B601-605 Rte 121 - Coalfields Expressway - Section A Initial Engineering 0000/00 Unscheduled construction CEP 0.00%

1 70080 0072-084-113,B611-614 Rte 72 - Widening 0000/00 Unscheduled construction CEP 0.00%

1 70081 0072-084-V05,B615,616 Rte 72 - Widening 0000/00 Unscheduled construction CEP 0.00%

1 72018 EN97-101-102,C502 EN97 - Greenbelt Pathway - Phase II 0000/00 Activity dates set DAM 0.00%

1 72203 0640-025-,B Rte 604 - Bridge Replacement over Lick Creek 0000/00 Unscheduled construction DAM 0.00%

1 72214 0790-097-,B Rte 790 - Approaches and Bridge Replacement at SBD Railroad 0000/00 Unscheduled construction DAM 0.00%

1 72215 0655-097-,B Rte 655 - Approaches and Bridge Replacement over Russell Creek 0000/00 Unscheduled construction DAM 0.00%

1 73415 0886-038-301,B647 Rte 886 - Widen Bridge 0000/00 Unscheduled construction DAM 0.00%

1 76929 U000-146-109,B602 Rte U000 - 11th Street Bridge over Norfolk Southern RR 0000/00 Unscheduled construction DAM 0.00%

2 5406 0622-044-298,B637 Rte 622 - Bridge over Smith River 0000/00 Unscheduled construction SAL 0.00%

2 5408 0630-044-318,B639 Rte 630 - Bridge over Borth Mayo River 0000/00 Unscheduled construction SAL 0.00%

2 5420 0701-044-297,B636 Rte 701 - Bridge over Smith River 0000/00 Unscheduled construction SAL

2 15286 0614-011-235,B657 Rte 614 - Bridge over Jenning's Creek 0000/00 Unscheduled construction SAL 0.00%

2 15287 0614-011-235,B658 Rte 614 - Bridge over Jenning's Creek 0000/00 Unscheduled construction SAL 0.00%

2 15288 0614-011-235,B659 Rte 614 - Bridge over Jenning's Creek 0000/00 Unscheduled construction SAL 0.00%

2 15289 0614-011-235,B660 Rte 614 - Bridge over Jenning's Creek 0000/00 Unscheduled construction SAL 0.00%

2 15838 0099-125-106, B602-605 Rte 99 - to East Main St. 0000/00 Unscheduled construction CEP 0.00%

2 16591 0081-080-110, P102 Rte 81 - Widen from 4 to 8 lanes 0000/00 Unscheduled construction LGH/TB 0.00%

2 16593 0081-080-110, P104,C504 Rte 81 - Widen from 4 to 8 lanes 0000/00 Unscheduled construction MBP/DAS 285-15 0.00%

2 16595 0581-128-109, P101 Rte 581 - Interchange and CD Roads - Phase II - PE Only 0000/00 Unscheduled construction DAM 0.00%
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2 18419 0682-044-408,B642 Rte 682 - Bridge over Jordan Creek 0000/00 Unscheduled construction SAL

2 51709 0779-044-___,B Rte 779 - Bridge over Blackberry Creek 0000/00 Unscheduled construction SAL 0.00%

2 51916 0668-009-M,B Rte 668 - Bridge over NS RR 0000/00 Unscheduled construction SAL 0.00%

2 53094 0081-080-110, P105 Rte 81 - Widen from 4 to 8 lanes 0000/00 Unscheduled construction LGH/TB 0.00%

2 53095 0081-080-110, P106 Rte 81/419 interchange - 6 bridges 0000/00 Unscheduled construction - no funds for constr JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581 - NB I-81 over NW Ramp & CDNW Ramp 0000/00 Unscheduled construction - no funds for constr JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581 - SW Ramp over CDSB Ramp 0000/00 Unscheduled construction - no funds for constr JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581 - SB I-81 over NW Ramp & CDNW Ramp 0000/00 Unscheduled construction - no funds for constr JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581  - Rte 628 (Woodhaven Rd.) over SB I-581 0000/00 Unscheduled construction - no funds for constr JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581  - Rte 628 (Woodhaven Rd.) over NB I-581 0000/00 Unscheduled construction - no funds for constr JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581 - SW Ramp over Rte 81, NW Ramp and CDNW Ramp 0000/00 Unscheduled construction JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581 - NE Ramp over CDNW Ramp 0000/00 Unscheduled construction JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581 - Rte 628 (Woodhaven Rd) over SB I-581 CD Rd. 0000/00 Unscheduled construction JMF/RLM 0.00%

2 53096 0081-080-110,PE107,B___ Rte 81/581 - Rte 628 (Woodhaven Rd) over NB I-581 CD Rd. 0000/00 Unscheduled construction JMF/RLM 0.00%

2 53096 0081-080-110, PE107,B___ Rte 81/581 - Peters Creek Road over Rte 581 & CD Rds. 0000/00 Unscheduled construction JMF/RLM 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (NBL) over Rte 648 0000/00 Unscheduled construction - Exist. Str #2024 LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (SBL) over Rte 648 0000/00 Unscheduled construction - Exist. Str #2025 LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (NBL) over N&W RR and Tinker Creek 0000/00 Unscheduled construction - Exist. Str #2026 LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (SBL) over N&W RR and Tinker Creek 0000/00 Unscheduled construction - Exist. Str #2027 LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (NBL) over Rte 220 0000/00 Unscheduled construction - Exist. Str #2032 LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (SBL) over Rte 220 0000/00 Unscheduled construction - Exist. Str #2033 LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 NBL Flyover to NB Rte 220 over I-81 (NBL & SBL) 0000/00 Unscheduled construction - New Bridge LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 NB Ramp to SB Rte 220 over Rte 11 0000/00 Unscheduled construction - New Bridge LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 NB Ramp to NB Rte 220 over SB Ramp to SB Rte 220 0000/00 Unscheduled construction - New Bridge LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 SB Ramp to SB Rte 220 over Rte 220 0000/00 Unscheduled construction - New Bridge LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - Appalachian Trail over Rte 220 0000/00 Unscheduled construction - New Bridge LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (NBL) over Rte 779 0000/00 Unscheduled construction - Exist. Str #2034 LGH/TB 0.00%

2 53097 0081-011-120,PE101 Rte 81 - I-81 (SBL) over Rte 779 0000/00 Unscheduled construction - Exist Str #2035 LGH/TB 0.00%

2 57036 0636-011-M,B Rte 636 - Bridge over Beaver Dam Creek 0000/00 Unscheduled construction SAL 0.00%

2 58280 0743-080-322,B693 Rte 743 - Approaches and Bridge Replacement over Carvin Creek 0000/00 Unscheduled construction SAL 0.00%

2 58885 0634-009,C Rte 634 - Approaches and Bridge Replacement at Smith Mountain Lake 0000/00 Unscheduled construction SAL 0.00%

2 71836 0773-070-248,B638 Rte 773 - Bridge over Clark's Creek 0000/00 Unscheduled construction SAL 0.00%

2 71858 U000-128-134,B616 Rte U000 - 1st Street Bridge Over Norfolk-Southern Railroad 0000/00 Activity dates set DAM 0.00%

2 72592 0643-033-___,B Rte 643 - Bridge and Approaches over Blackwater Creek 0000/00 Unscheduled construction DAM 0.00%

2 72592 0643-033-___,B Rte 643 - Bridges & Approaches over Blackwater Creek 0000/00 Unscheduled construction DAM 0.00%
2 72794 U000-128-135,B617 Rte U000 - First Street - Approaches & bridge over NS Railway yards 0000/00 Unscheduled construction DAM 0.00%

2 73249 0727-011-259,B669 Rte 727 - Bridge Replacement over James River 0000/00 Unscheduled construction DAM 0.00%

2 73627 0705-060-P05,B641 Rte 705 - Bridge over Stroubles Creek 0000/00 Unscheduled construction SAL 0.00%

2 75910 0081-011-120,B659 Rte 81 - Relocate Rte 11 at Exit 150 0000/00 Unscheduled construction DAM 0.00%

2 75910 0081-011-120,B660 Rte 81 - Relocate Rte 11 at Exit 150 0000/00 Unscheduled construction DAM 0.00%

2 75910 0081-011-120,B661 Rte 81 - Relocate Rte 11 at Exit 150 0000/00 Unscheduled construction DAM 0.00%

2 75910 0081-011-120,B662 Rte 81 - Relocate Rte 11 at Exit 150 0000/00 Unscheduled construction DAM 0.00%

2 75933 0693-077-___,B Rte 693 - Bridge over Big Reed Island Creek 0000/00 Unscheduled construction DAM 0.00%

2 76679 0061-266-101,B601 Rte 61 - Bridge Rehab 0000/00 Unscheduled construction DAM 0.00%

2 76679 0061-266-101,B601 Rte 61 - Bridge Rehab 0000/00 Unscheduled construction DAM 0.00%

2 77296 0221-031-110,B601 Rte 221 - Bridge over Mira Fork 0000/00 Unscheduled construction DAM 0.00%

2 77298 0221-031-111,B602 Rte 221 - Bridge over Pine Creek 0000/00 Unscheduled construction DAM 0.00%

2 77300 0011-011-109,B605 Rte 11 - Bridge over Tinker Creek 0000/00 Unscheduled construction DAM 0.00%
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2 77302 0011-011-110,B606 Rte 11 - Bridge over Tinker Creek 0000/00 Unscheduled construction DAM 0.00%

2 77304 0100-077-107,B608 Rte 100 - Bridge over Back Creek 0000/00 Unscheduled construction DAM 0.00%

2 77305 0116-080-101,B601 Rte 116 - Bridge over Back Creek 0000/00 Unscheduled construction DAM 0.00%

3 5542 0622-015-298_,B649__ Rte 622 - over Flat Creek 0000/00 Unscheduled construction LYN 0.00%

3 15215 0642-041-328,B657 Rte 642 - Reconstruction 0000/00 Unscheduled Construction LYN 5.00%

3 15229 0666-005-224,B647 Rte 666 - Bridge over Little Piney River 0000/00 Unscheduled construction LYN 95.00%

3 15231 0827-062-238,B647 Rte 827 - Bridge over Piney River 0000/00 Storage LYN 0.00%

3 17740 U000-108-110, B607 Rte U000 - Parellel Roberson Bridge 0000/00 Activity Dates Set JMF 1.00%

3 17740 U000-108-110, B602 Rte U000 - Riverside Drive over Piedmont Drive 0000/00 Activity Dates Set JMF 1.00%

3 51353 0643-005-171,B656 Rte 643 - Bridge over Horsley Creek 0000/00 Unscheduled construction LYN 0.00%

3 72385 0716-041-___,B Rte 716 - Reconstruct Roadway and Replace Bridges 0000/00 Storage DAM 0.00%

3 76170 0675-019-___,B Rte 675 - Bridge over Cub Creek 0000/00 Unscheduled construction DAM 0.00%

3 76552 0029-005-130,B645 Rte 29 - Bridge over Tye River 0000/00 Unscheduled construction DAM 0.00%

3 77301 0029-005-132,B646 Rte 29 - NBL over Buffalo River 0000/00 Unscheduled construction DAM 0.00%

3 77303 0060-005-117,B608 Rte 60 - Bridge over Buffalo River 0000/00 Unscheduled construction DAM 0.00%

3 77308 0623-073-210,B641 Rte 623 - Bridge over NS Railway 0000/00 Temporarily Deferred LYN 0.00%

3 77311 0623-073-211,B642 Rte 623 - Bridge over VA Southern Railway 0000/00 Temporarily Deferred LYN 0.00%

4 1491 0712-055-171,B618 Rte 712 - Approaches and Bridge over N. Meherrin River 0000/00 Unscheduled construction RCH

4 12799 0064-043-F18,B685 Rte 64 -  WBL over Airport Drive 0000/00 Unscheduled Construction LGH/TB 283-45 100.00%

4 12799 0064-043-F18,B686 Rte 64 - EBL over Nine Mile Road 0000/00 Unscheduled Construction LGH/TB 283-46 100.00%

4 12799 0064-043-F18,B687 Rte 64 -  WBL over Nine Mile Road 0000/00 Unscheduled construction LGH/TB 283-46 100.00%

4 12799 0064-043-F18,B688 Rte 64 - EBL over Airport Drive 0000/00 Unscheduled Construction LGH/TB 283-46 100.00%

4 15988 0001-020-131,B603 Rte 1 - Bridge at CSX Transportation 0000/00 Unscheduled construction RCH 276-73 4.00%

4 16519 0147-043-103,PE101,B602 Rte 147 - Rte 147 over James Rvr-Huguenot Memorial Bridge Replacm 0000/00 Unscheduled construction; Multi-phase contract JMF/RLM 282-28 15.00%

4 18589 0628-067-181,B617 Rte 628 - Appr. &  Bridge over Ellis Fork Creek 0000/00 Unscheduled construction RCH 0.00%

4 18944 7095-964-115, B692 Rte 95 - Bridge Rehabilitation i-95/Lombardy St. and CSX RR 0000/00 Plans 90% complete MBP 282-64 90.00%

4 18944 7095-964-115, B693 Rte 95 - Bridge Rehabilitation i-95/Overbrook Rd 0000/00 Plans 90% complete MBP 282-65 90.00%

4 18944 7095-964-115, B694 Rte 95 - Bridge Rehabilitation i-95/Robin Hood Rd 0000/00 Plans 90% complete MBP 282-66 90.00%

4 18944 7095-964-115, B695 Rte 95 - Bridge Rehabilitation I-95/Sherwood Ave. 0000/00 Plans 90% complete MBP 282-67 90.00%

4 18944 7095-964-115, B696 Rte 95 - Bridge Rehabilitation I-95/ Hermitage Rd. 0000/00 Plans 90% complete MBP 282-67 90.00%

4 18944 7095-964-115, B697 Rte 95 - Bridge Rehabilitation I-95/Blvd 0000/00 Plans 90% complete MBP 282-68 90.00%

4 18944 7095-964-115, B698 Rte 95 - Bridge Rehabilitation I-95/ Ramp "A" to Blvd. 0000/00 Plans 90% complete MBP 282-69 90.00%

4 18944 7095-964-115, B699 Rte 95 - Bridge Rehabilitation I-95/ Westwood Ave. 0000/00 Plans 90% complete MBP 282-70 90.00%

4 18944 7095-964-115, B601 Rte 95 - Bridge Rehabilitation I-95/ Laburnum Ave 0000/00 Plans 90% complete MBP 282-71 90.00%

4 18944 7095-964-115, B602 Rte 95 - Bridge Rehabilitation between Broad St. and Upham Brook Run 0000/00 Plans 90% complete MBP 282-72 90.00%

4 18944 7095-964-115, B603 Rte 95 - Bridge Rehabilitation between Broad St. and Upham Brook Run 0000/00 Plans 90% complete MBP 282-73 90.00%

4 52443 0064-964-111, B602 Rte 64 - WBL  over Chickahominy River 0000/00 Unscheduled construction CEP 282-77 30.00%

4 52443 0064-964-111, B603 Rte 64 - EBL  over Chickahominy River 0000/00 Unscheduled construction CEP 282-77 30.00%

4 52443 0064-964-111, B604 Rte 64 - Rte 249 over Rte 64 0000/00 Unscheduled construction CEP 282-77 1.00%

4 52443 0064-964-111, B601 Rte 64 - Meadow Rd. over Rte 64 0000/00 Unscheduled construction CEP 282-77 0.00%

4 72706 U000-127-149,B620 Rte U000 - Manchester Bridge Rehab 0000/00 City of Richmond project, repaint & rehab DAM 0.00%

4 77053 0712-012-___,B Rte 712 - Bridge over Waqua Creek 0000/00 Unscheduled construction RCH 0.00%

5 1765 0165-122-V04,B607 Rte 165 - 6 lanes 0000/00 Unscheduled construction DAM 0.00%

5 2067 U000-114-F14,B613 Rte U000 - Armstead Ave Connector - SB Ramp B over Rte 64 0000/00 Unscheduled construction JMF/PAC 0.00%

5 2067 U000-114-F14,B614 Rte U000 - Armstead Ave Connector - NB Ramp A over Rte 64 0000/00 Unscheduled construction JMF/PAC 0.00%

5 12834 0064-114-F12 Rte 64 - 3rd Crossing 0000/00 Unscheduled Construction KRW 0.00%

5 15791 0264-122-F08,B685 Rte 264- Ramp D2 EBL 0000/00 Unscheduled construction MBP 0.00%

5 15791 0264-122-F08,B689 Rte 264- EB 264 - Kempsville Rd 0000/00 Unscheduled construction MBP 0.00%
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5 15791 0264-122-F08,B688 Rte 264- EB 264 - NSRR & Curlew 0000/00 Unscheduled construction MBP 0.00%

5 15791 0264-122-F08,B686 Rte 264- Ramp 11 0000/00 Unscheduled construction MBP 0.00%

5 15791 0264-122-F08,B687 Rte 264- Underpass 0000/00 Unscheduled construction MBP 0.00%

5 15826 U000-133-107, B602 Rte U000 - Extension to Finney Avenue 0000/00 Unscheduled construction HR 0.00%

5 15828 U000-134-146, B627, B628 Rte U000 - Bridge over Indian Road 0000/00 Unscheduled construction CTY 0.00%

5 16556 U000-134-F23 Rte U000 - Southeastern Parkway & Greenbelt 0000/00 Unscheduled construction LGH 0.00%

5 16557 0337-122-F14,C Rte 337 - Hampton Blvd. Interchange 0000/00 Unscheduled construction LGH 0.00%

5 18968 R000-122-108, B601 Rte R000 - Ramp A - (I-564 Intermodel Conn) over Hampton Blvd. 0000/00 Unscheduled construction JMF/RLM 281-83 15.00%

5 18968 R000-122-108,PE101,B602 Rte R000 - Ramp C - (I-564 Intermodel Conn) over existing I-564 0000/00 Unscheduled construction JMF/RLM 281-84 8.00%

5 18968 R000-122-108,PE101,B605 Rte R000 - Ramp C - (I-564 Intermodel Conn) over Boush Creek 0000/00 Unscheduled construction JMF/RLM 2.00%

5 18968 R000-122-108,PE101,B606 Rte R000 - Ramp D - (I-564 Intermodel Conn) over Boush Creek 0000/00 Unscheduled construction JMF/RLM 2.00%

5 56187 0104-131-106, B602 Rte 104 - Replace bridge over S. Branch Elizabeth River 0000/00 Unscheduled construction DAM 0.00%

5 57490 0031-090-106,M600 Rte 31 - Bridge Rehabilitation 0000/00 Unscheduled construction HR 2.00%

5 60843 6017-099-129,B604 Rte 17 - Bridges over Harwoods Mill Reservoir to be replaced 0000/00 Unscheduled construction HR 5.00%

5 64058 U000-131-F12,C501 Rte U000 - Southeastern Expressway 0000/00 Unscheduled construction LGH 0.00%

5 77357 0143-099-148,B601 Rte 143 - Bridge over Queens Creek 0000/00 Unscheduled construction DAM 0.00%

5 77358 0134-099-110,B604 Rte 134 - Bridge over Brick Kiln Creek 0000/00 Unscheduled construction DAM 0.00%

5 77359 0301-040-109,B605 Rte 301 - Bridge over CSX Railroad 0000/00 Unscheduled construction DAM 0.00%

5 79658 NW00-122-101, B607 Rte NW00 - Construct Noise Walls 0000/00 Activity Dates Set MBP/DAS 0.00%

6 61206 0360-050-113,M600 Rte 360 - Strengthening/Widen Superstructure Replacement over Manquin Ck. 0000/00 Unscheduled construction FRD 0.00%

6 61207 0017-059-101,M600 Rte 17 - Strengthening and Widening - Bridge over Dragon Run 0000/00 Storage FRD 0.00%

6 76515 0001-089-127,B604 Rte 1 - Bridge over Aquia Creek 0000/00 Unscheduled construction DAM 271-94 99.00%

6 76516 0014-049-111,B605 Rte 14 - Bridge over Porpotank Creek 0000/00 Unscheduled construction DAM 0.00%

6 77327 0633-016-220,B632 Rte 633 - Bridge over South River 0000/00 Unscheduled construction FRD 0.00%

6 77328 0600-050-184,B615 Rte 600 - Bridge over Fox Mill Road 0000/00 Unscheduled construction FRD 0.00%

6 77329 0644-016-221,B633 Rte 644 - Bridge over Maracossic Creek 0000/00 Unscheduled construction FRD 0.00%

7 16160 6029-002-F22,B627 RTE 29 - BRDG NBL RTE 29/Rivianna River 0000/00 Unscheduled construction CEP 281-64 0.00%

7 16160 6029-002-F22,B628 RTE 29 - BRDG SBL RTE 29 Over Rivianna River 0000/00 Unscheduled construction CEP 281-64 0.00%

7 16160 6029-002-F22,B629 RTE 29 - BRDG On Woodburn  RD Over RTE 29 0000/00 Unscheduled construction CEP 281-65 0.00%

7 16160 6029-002-F22,B630 RTE 29 - BRDG On Hydraulic RD Over RTE 29 0000/00 Unscheduled construction CEP 281-66 0.00%

7 16160 6029-002-F22,B631 RTE 29 - BRDG OnRoslyn Ridge Rd Over RTE 29 0000/00 Unscheduled construction CEP 281-67 0.00%

7 16160 6029-002-F22,B632 RTE 29 - BRDG On Lambs RD Over RTE 29 0000/00 Unscheduled construction CEP 281-68 0.00%

7 16160 6029-002-F22,B633 RTE 29 - BRDG NBL RTE 29 Over Barracks RD 0000/00 Unscheduled construction CEP 281-69 0.00%

7 16160 6029-002-F22,B634 RTE 29 - BRDG SBL RTE 29 Over Barracks RD 0000/00 Unscheduled construction CEP 281-69 0.00%

7 16160 6029-002-F22,B635 RTE 29 - BRDG NBL  Flyover RMP/RTE 29 & 250 0000/00 Unscheduled construction CEP 281-70 0.00%

7 16160 6029-002-F22,B636 RTE 29 - BRDG RTE 29 Over RTE 250 0000/00 Unscheduled construction CEP 281-71 0.00%

7 16160 6029-002-F22,B637 RTE 29 - BRDG Ramp D Over Ramp B 0000/00 Unscheduled construction CEP 281-72 0.00%

7 16160 6029-002-F22,B638 RTE 29 - BRDG On Old  Ivy RD Over RTE 29 and 250 0000/00 Unscheduled construction CEP 281-73 0.00%

7 16160 6029-002-F22,B639 RTE 29 - BRDG On  CSX Over RTE 29 and 250 0000/00 Unscheduled construction CEP 281-74 0.00%

7 16160 6029-002-F22,B640 RTE 29 - BRDG ON  Ivy RD Over RTE 29 and 250 0000/00 Unscheduled construction CEP 281-75 0.00%

7 16160 6029-002-F22,B641 Rte 29 - BRDG NBL Rte 29/Stream K 0000/00 Unscheduled construction CEP 281-76 0.00%

7 16160 6029-002-F22,B642 Rte 29 - BRDG SBL Rte 29/Stream K 0000/00 Unscheduled construction CEP 281-76 0.00%

7 16160 6029-002-F22,B643 Rte 29 - BRDG NBL Rte 29 Bypass/Business 29 0000/00 Unscheduled construction CEP 281-77 0.00%

7 52177 0601-054-253,B641 Rte 601 - Drainage Str. Cub Creek 0000/00 Unscheduled construction CUL 20.00%

7 60234 0250-104-103, B604 Rte 250 Bypass - Construct interchange 0000/00 Unscheduled construction DAM 0.00%

7 75878 0020-104-101,B601 Rte 20 - Belmont Bridge Rehab 0000/00 Unscheduled construction DAM 0.00%

7 76184 0600-054-___,B Rte 600 - Bridge over East Fork Beaverdam Creek 0000/00 Unscheduled construction CUL 0.00%

7 76185 0657-054-___,B Rte 657 - Bridge over Cub Creek 0000/00 Unscheduled construction CUL 0.00%
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7 77222 0302-104-101,B601 Rte 302 - Bridge over Emmet Street 0000/00 Unscheduled construction DAM 0.00%

7 77274 0708-002-283,B659 Rte 708 - Bridge over CSX Railroad 0000/00 Unscheduled construction CUL 0.00%

7 77276 0649-002-284,B660 Rte 649 - Bridge over Norfolk Southern RR 0000/00 Unscheduled construction CUL 0.00%

7 77321 0006-032-108,B603 Rte 6 - Bridge over Rivanna River 0000/00 Unscheduled construction DAM 0.00%

8 8741 0794-007-422,B605 Rte 794 - Bridge at Christian's Creek 0000/00 Unscheduled construction STN 1.00%

8 11090 0340-069-V20,B604 Rte 340 - over Compton Creek 0000/00 Unscheduled construction LGH/MMA 279-75

8 13285 0682-082-290,B680 Rte 682 - Bridge over Pleasant Run 0000/00 Unscheduled construction STN

8 15803 0636-007-382,C501 Rte 636 - Reloc Roadway - Int Rte 250 at 258 0000/00 Unscheduled Construction STN 1.00%

8 17831 0060-105-101,B603 Rte 60 - Bridge over Smith Creek 0000/00 Unscheduled construction DAM

8 56362 0613-093-187,B628 Rte 613 - Forest Hwy Proj, FH 306, Replace Bridge 0000/00 Unscheduled construction STN 2.00%

8 57602 0774-007-405,B603 Rte 774 - Bridge and Approaches over Middle River 0000/00 Unscheduled construction STN 2.00%

8 60980 U000-115-123,B601 Rte U000 - Stone Spring Road 0000/00 Unscheduled construction DAM 0.00%

8 65567 0640-045-144,B617 Rte 640 - Approaches & Bridge at South Branch Patomic River 0000/00 Unscheduled construction STN 0.00%

8 72907 0648-007-___,B Rte 648 - Bridge over Folly Mill Creek 0000/00 Unscheduled construction DAM 0.00%

8 74766 0250-045-118,M600 Rte 250 - Bridge over Crab Run and McDowell 0000/00 Unscheduled construction DAM 0.00%

8 75877 0064-007-111,B627 Rte 64 - Bridge Widening 0000/00 Unscheduled construction DAM 0.00%

8 76043 0636-007-___,B Rte 636 - Bridge at CSX Railroad 0000/00 Unscheduled construction DAM 0.00%

8 76467 0340-093-126,B608 Rte 340 - Bridge over Gooney Creek 0000/00 Unscheduled construction DAM 0.00%

8 76468 0259-082-110,B601 Rte 259 - Bridge over Linville Creek 0000/00 Unscheduled construction DAM 0.00%

8 76469 0340-093-127,B609 Rte 340 - Bridge over South Fork Shenandoah River 0000/00 Unscheduled construction DAM 0.00%

8 77272 0624-093-192,B625 Rte 624 - Bridge over Shenandoah River 0000/00 Unscheduled construction STN 0.00%

8 77275 0744-085-289,B657 Rte 744 - Bridge over N. Fork Shenandoah River 0000/00 Unscheduled construction STN 0.00%

8 77421 0727-082-336,B681 Rte 727 - Bridge over North River 0000/00 Unscheduled construction STN 0.00%

8 77422 1421-082-337,B682 Rte 1421 - Bridge over Linville Creek 0000/00 Unscheduled construction STN 0.00%

8 77423 0685-007-441,B606 Rte 685 - Bridge over Little Calfpasture River 0000/00 Unscheduled construction STN 0.00%

9 14682 0095-029-F20,B624 Rte 95 - Interchange improvements (Phase VIII) 0000/00 Unscheduled construction AMZ 15.00%

9 14682 0095-029-F20,B629 Rte 95 - Interchange improvements (Phase VIII) 0000/00 Unscheduled construction AMZ 15.00%

9 14682 0095-029-F20,B632-B634 Rte 95 - Interchange improvements (Phase VIII) 0000/00 Unscheduled construction AMZ 15.00%

9 14682 0095-029-F20,B680 Rte 95 - Interchange improvements (Phase VIII) 0000/00 Unscheduled construction AMZ 15.00%

9 14682 0095-029-F20,B682 Rte 95 - Interchange improvements (Phase VIII) 0000/00 Unscheduled construction AMZ 15.00%

9 14693 0123-076-F29,B604 Rte 123 - Construct Interchange  (County Administered) 0000/00 Unscheduled construction NVA 0.00%

9 14693 0123-076-F29,B605 Rte 123 - Construct Interchange  (County Administered) 0000/00 Unscheduled construction NVA 0.00%

9 18992 U000-253-110, B601,B602 Rte U000 - Battlefield Parkway 0000/00 Unscheduled construction CEP 10.00%

9 52284 0120-000-120,B610 Rte 120 - Pedestrian Overpass 0000/00 Unscheduled construction DAM 0.00%

9 52328 0007-029-128,B610 Rte 7 - Difficult Run 0000/00 Unscheduled construction NVA 210-09a 10.00%

9 52404 7100-029-353,B630 Rte 7100 - Fairfax Pkwy/Fairlakes Dr 0000/00 Unscheduled construction MBP 284-78 15.00%

9 52404 7100-029-353,B631 Rte 7100 - Fairfax Pkwy/Monoment Dr. 0000/00 Unscheduled construction MBP 284-79 15.00%

9 52404 7100-029-353,B632 Rte 7100 - SB Fairfax Pkwy/50 0000/00 Unscheduled construction MBP 268-92A 0.00%

9 52404 7100-029-353,B633 Rte 7100 - NB Fairfax Pkwy/50 0000/00 Unscheduled construction MBP 268-92A 0.00%

9 52512 7900-029-354,B634 Rte 7900 - Add Single Occupancy Vehicle Access 0000/00 Unscheduled construction LGH/NHM 1.00%

9 52512 7900-029-354,B635 Rte 7900 - Add Single Occupancy Vehicle Access 0000/00 Unscheduled construction LGH/NHM 1.00%

9 52512 7900-029-354,B636 Rte 7900 - Add Single Occupancy Vehicle Access 0000/00 Unscheduled construction LGH/NHM 1.00%

9 52512 7900-029-354,B637 Rte 7900 - Add Single Occupancy Vehicle Access 0000/00 Unscheduled construction LGH/NHM 1.00%

9 52512 7900-029-354,B638 Rte 7900 - Add Single Occupancy Vehicle Access 0000/00 Unscheduled construction LGH/NHM 1.00%

9 52512 7900-029-354,B639 Rte 7900 - Add Single Occupancy Vehicle Access 0000/00 Unscheduled construction LGH/NHM 1.00%

9 52838 0028-076-111,B603 Rte 28 - Widen to 6 lanes 0000/00 Unscheduled construction CEP 283-61 85.00%

9 57067 0001-100-106,B605 Rte 1 - Monroe Ave - Bridge Replacement, BR over CSXT & Main Street 0000/00 Unscheduled construction DAM
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9 60864 0645-029-384,C501 Rte 645 - Widen to 4 lanes 0000/00 Unscheduled construction CEP 0.00%

9 67627 0619-076-305,B646 Rte 619 - Widen to 4 lanes 0000/00 Unscheduled construction NVA 0.00%

9 70760 1036-053-303,B667 Rte 1036 - Pacific Boulevard over Weod Trail 0000/00 Unscheduled construction CEP 10.00%

9 70760 1036-053-303, B668 Rte 1036 Pacific Ave. over Cabin Branch Creek 0000/00 Unscheduled Construction CEP 0.00%

9 76247 0676-029-P__,B___ Rte 676 - Bridge over Rocky Run 0000/00 Unscheduled construction NVA 0.00%

9 77322 0029-029-128,B608 Rte 29 - Bridge over Little Rocky Run 0000/00 Unscheduled construction DAM 0.00%

9 77401 0395-000-109 Rte 395 - 14th Street Bridge Improvements 0000/00 Unscheduled construction DAM 0.00%

9 82131 0027-000-102 Rte 27 - Bridge on Washington Blvd over Rte 110 0000/00 Unscheduled construction NVA 0.00%

9 82132 0236-100-111 Rte 236 - Bridge on Duke St over I-395 0000/00 Unscheduled construction NVA 0.00%

9 82135 0007-029-128,B611 Rte 7 - Dulles Access Rd 0000/00 Unscheduled construction NVA 189-08b 10.00%

9 82135 0007-029-128,B612 Rte 7 - Dulles Acces Rd 0000/00 Unscheduled construction NVA 189-08b 10.00%

9 82213 0702-029-395 Rte 702 - Beulah Rd over Wolf Trap Run 0000/00 Unscheduled construction NVA 0.00%

9 82214 0657-029-396 Rte 657 - Bridge on Walney Rd over Flatlick Branch 0000/00 Unscheduled construction NVA 0.00%

9 82215 0658-029-397 Rte 658 - Bridge on Compton Rd over Little Rocky Run 0000/00 Unscheduled construction NVA 0.00%

Projects still under review subject to correction as of 4-30-07
9 4700 R000-029-249,B631 Rte R000 - Bridge Rolling Road over Fairfax County Parkway- Design Build 2005/09 Unscheduled construction CEP 285-24 10.00%

9 4700 R000-029-249,B692 Rte R000 - EDG Access over Fairfax County Parkway-Design Build 2005/09 Unscheduled construction CEP 285-23 10.00%

9 4700 R000-029-249,B694 Rte R000 - Bridge Fullerton Road over Fairfax County Parkway- Design Build 2005/09 Unscheduled construction CEP 285-28 10.00%

9 4700 R000-029-249,B693 Rte R000 - Bridge Ramp D over Accotink Creek- Design Build 2005/09 Unscheduled construction CEP 285-27 5.00%

5 19005 0044-134-118,C501 Rte 44 - Interchange Improvements 2006/01 Unscheduled construction MBP 1.00%

6 65613 0624-089-246,B613 Rte 624 - Construct New Road & Bridge 2008/04 Storage FRD 0.00%

2 4540 0639-060-P61,B639 Rte 639 - Bridge over Elliot Creek                        (Approximate Ad Date - 2012/10) 2008/11 Unscheduled construction SAL 0.00%

2 17994 0644-009-271,B644 Rte 644 - Bridge Replacement over Elk Creek 2009/12 Activity dates set SAL 60%
6 15458 0630-089-216,B612 Rte 630 - Reconstruction & Replace Bridge over CSX RR 2012/07 Unscheduled Construction CEP 30.00%

3 15215 0642-041-328,B657 Rte 642 - Reconstruction 0000/00 Unscheduled Construction LYN 5.00%

4 72706 U000-127-149,B620 Rte U000 - Manchester Bridge Rehab 0000/00 City of Richmond project, repaint & rehab DAM 0.00%
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