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Abstract 

Not all construction projects finish on time, within budget.  Delays and changes occur during 

construction that impact the schedule, consequently impacting the project in its completion.  Schedule impact 

analysis is the process of quantifying and apportioning the effect of delay or change on a project schedule.  

Although not all events that differ from the planned schedule of work will result in a schedule impact, this report 

emphasizes how to identify and classify potential schedule impacts, as well as how to determine what, if any 

effect they have on the project completion date.  A review of common schedule impact analysis techniques, 

along with examples, provide the reader with an appreciation for properly implemented analyses that analyze 

the effect of a delay or change, at the time of the event, using the most relevant schedule information.  The 

purpose of this document is to present the results of this review and recommend to VDOT which schedule 

impact analysis technique should be employed. 
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DISCLAIMER 
 

The contents of this report reflect the views of the authors, who are responsible 

for the facts and the accuracy of the data presented herein.  The contents do not 

necessarily reflect the official views or policies of the Virginia Department of 

Transportation, the Commonwealth Transportation Board, or the Federal Highway 

Administration.  This report does not constitute a standard, specification, or regulation. 
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1 INTRODUCTION 

From a scheduling standpoint, the goal of every project is to be delivered on time 

and within budget, with desired functionality and acceptable quality level.  In an ideal 

world, projects follow early starts and early finishes, float is not consumed, deadlines are 

met, the contractor never files claims for time extension, and the owner never assesses 

liquidated damages.  Such a scenario rarely exists on construction projects – events occur 

that potentially affect the planned completion of work, requiring a need to evaluate the 

impending impact of this event on the project schedule. 

Schedule impact analysis is defined as the process of quantifying and 

apportioning the effect of delay or change on a project schedule.  Although not all events 

that differ from the planned schedule of work will result in a schedule impact, this 

document is written to identify events that will have an impact, show what that impact is, 

and assign responsibility for the impact.  Figure 1 summarizes the key elements of a 

schedule impact, in bar chart format.  The As-Planned (Baseline) schedule includes the 

entire planned duration of the project, while the As-Built to Date represents the duration 

of work that has been completed to the present time.  At this “present time”, it is realized 

that the project may not finish on time, and the owner wants to know when the project 

will be delivered.  Events have taken place, which are determined to impact the 

remaining schedule, as shown by the To Build bar.  As stated before, a schedule impact 

analysis is the process of quantifying and apportioning the effect of this delay.  The Total 

Impact quantifies the effect that these events have had on the projected completion date 

of the project, and it is now time to apportion responsibility for why the project will be 

delivered late. 

 
Figure 1: Overview of Schedule Impact Analysis 

As-Planned (Baseline) 

As-Built to Date 

To Build 

Total Impact 

Mine Yours 
Apportioning Responsibility 
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Without implementation of a proper schedule impact technique, it is difficult, if 

not impossible, to accurately quantify and apportion the impact that a delay or change has 

on the completion of a project.  Too often are time extensions and damages assessed 

based on simplistic measures, such as robotically using the total duration of a delay for 

granting the number of days for a time extension, rather than considering all influences 

on the project and its schedule and addressing the delay using a method that utilizes a 

critical path analysis.  CPM scheduling forms the backbone of both this document and of 

effective schedule impact analysis techniques.  The critical path method’s ability to 

accurately represent living, growing projects are what makes it ideal for determining how 

an event may potentially impact project completion. 

 This report emphasizes how to identify and classify potential schedule impacts, as 

well as how to determine what, if any effect they have on the project completion date.  In 

Chapter 3, discussion of the key elements of baseline schedules, updated and revised 

schedules of record, and as-built schedules show the reader the importance of properly 

maintaining these documents in a manner that will be most beneficial when claims are 

filed for time extensions or damages.  Maintaining schedule documents are essential to 

any successful claim or defense against claim, as courts have upheld that regularly 

updated and maintained schedules most accurately portray the project in its completion.  

Chapter 4 discusses the different types and causes of schedule impacts.  Whether caused 

by the owner, contractor, or another source out of their control, there are different types 

of events that may impact the schedule.  After events are identified, they are then 

classified into categories of excusable/non-excusable and compensable/non-compensable 

delays.  Doing so prepares the delays for a schedule impact analysis.  Eight different 

schedule impact analysis techniques are reviewed in Chapter 5, which use a common, 

basic example to show how each method is implemented.  Techniques vary in their use of 

CPM schedules, utilizing as-planned and as-built schedules in both retrospective and 

contemporaneous manners.  A comparison of methods will give insight into the results of 

the analysis, followed by recommendations of the most accurate schedule impact 

techniques, discussed in Chapter 6, which show clear advantages to using certain 

techniques instead of others. 
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 The intended audience for this report is executives and managers who want an 

overview of the principles of schedule impact analysis and how they are applied, in order 

to have a better understanding of information presented by schedule analysts.  This 

document is not intended to prepare the reader to perform a schedule impact analysis of 

an actual project, but to educate on the fundamentals of schedule impacts and their use in 

accurately determining the potential effect a delay or change has on the schedule and on 

timely project completion.   

2 TERMINOLOGY 

This chapter will define key terms that are used throughout the report.  It is 

assumed that the reader has knowledge of the principles of planning and scheduling.  If 

this is not the case, a precursor to this report is the technical report “An Introduction to 

the Management Principles of Scheduling” by Brian Munoz, VDOT-VT Partnership for 

Project Scheduling.  The following definitions are identified by the VDOT-VT 

Partnership for Project Scheduling, with reference to the following sources: Bartholomew 

2002, Bramble et al. 1990, and Parvin 1993. 

Act of God – a natural occurrence caused directly and exclusively by natural forces 
without any human intervention, which could not have been reasonably foreseen 
or prevented by the contractor or any other party to the contract 

Adjusted As-Built – a retrospective schedule impact analysis technique that uses a one 
time, after-the-fact insertion of owner and excusable delays into the as-built 
schedule to quantify global impact 

Adjusted As-Planned – a retrospective schedule impact analysis technique in which 
delays are incorporated into the original CPM without regard to actual progress or 
historical work activity data, in order to quantify global impact 

As-Built Schedule – an accurate historical representation of the actual sequence of 
construction and how it was completed 

Baseline (As-Planned) Schedule – the target construction schedule based on the 
contractor’s original understanding of the project and used as the standard by 
which progress is measured 

Cardinal Change – a change (either directed or constructive) to the contract that, 
because of size or the nature of the changed work, is clearly beyond the general 
scope of the contract 

Change – when a contractor takes on any type of work that deviates from the original 
contract, or from the scope of work or plan of action reasonably anticipated under 
the contract 
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Collapsed As-Built (But-for) – a retrospective schedule impact analysis technique that 
apportions responsibility for each party by removing all sources of each delay 
(owner, excusable, contractor) to quantify global impact 

Concurrent Delays – independent sources of delay that occur at same time and/or on 
separate parallel paths of a CPM network 

Constructive Change – a change that is not acknowledged by the owner as such when it 
occurs, but which nonetheless is a change 

Contemporaneous Technique – a schedule impact analysis technique applied at the 
time of the potential schedule impact 

Contractor Responsible Delay (CRD) – a delay attributable to the contractor’s actions 
or inactions 

Convenience Termination – contract clause permitting the owner to terminate the 
contract at the convenience of the owner, based on specific needs of the owner 

Default Termination – contract clause permitting the owner to terminate the contract 
when the contractor is not meeting the contract requirements 

Delay – the lack of performance or the extension of time required to complete a project 
that results from unexpected events; may be caused by the contractor, the owner, 
third parties, or by unanticipated natural or artificial site conditions 

Differing Site Condition – a material, significant difference between the conditions 
represented in the contract and those encountered on site 

Directed Change – a directed written modification to the contract that orders the 
contractor to make specific changes to the work required by the project plans and 
specifications 

Disruption – the lost productivity that results from interruptions in the planned sequence 
of operations 

Excusable Delay (ED) – as used in the schedule impact analysis techniques, a delay not 
attributable to either the contractor or owner  

Excusable, Compensable Delay – a delay that will serve to justify an extension of 
contract performance time, as well as award delay damages; a delay at fault of the 
owner 

Excusable, Non-Compensable Delay – a delay not attributable to the contractor or 
owner, which will serve to justify an extension of contract performance time, but 
no monetary compensation  

Force Majeure – unforeseen events with causes beyond the contractor’s control, for 
which the contractor is deemed excusable in their failure to perform within the 
required time limits 

Global Impact – a retrospective schedule impact analysis technique that plots all delays 
on an as-built bar chart, equating the total delay to be the sum total of the 
durations of all delaying events 
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Impacted Updated (Veterans Administration) – a schedule impact analysis technique 
that can be applied in a retrospective or contemporaneous manner, inserting 
delays into an updated as-planned schedule to quantify impact; separate 
calculations for each alleged delay-causing event are not required 

Modification Impact Analysis (U.S. Army Corps of Engineers) – a contemporaneous 
schedule impact analysis technique in which at the time of modification, the 
actual status of the job is determined, the schedule is updated, and the delay is 
inserted to quantify singular impact 

Net Impact – a retrospective schedule impact analysis technique that attempts to justify 
time extension by showing all delaying events on an as-built bar chart, claiming 
total project delay is the claim for time extension 

Non-Excusable, Compensable Delay – a peculiar situation in which an owner and 
contractor are concurrently delaying the project, and monetary compensation for 
the owner’s delay can be properly apportioned 

Non-Excusable, Non-Compensable Delay – a delay caused by the contractor’s actions 
and/or inactions that denies the contractor claims for either time extensions or 
compensation; the contractor may also be held liable for liquidated damages 

Owner Responsible Delay (ORD) – a delay attributable to the owner’s actions or 
inactions 

Retrospective Technique – a backward-looking schedule impact analysis technique that 
is applied upon project completion 

Schedule Impact – the potential effect of a delay or change on a project schedule; may 
be in the form of delay or change in project completion date, delay or change in 
project sequence, or consumption of float 

Schedule Impact Analysis (SIA) – the process of quantifying and apportioning the 
effect of delay or change on the project schedule 

Schedule of Record (SOR) – the current accepted construction schedule, recently 
updated or revised, to reflect actual progression of the work and resulting changes 
to the work plan 

Suspension – a written directive by the owner to stop all work on the project, either 
because the contractor has failed to perform in accordance with contract 
documents, or at the owner’s convenience 

Time Impact Analysis – similar to the Modification Impact Analysis, a schedule impact 
analysis technique that recreates the actual status of the job at the time of 
modification, updates the schedule, inserts delays, and quantifies singular impact; 
although retrospective in that it is done after the fact, it has a contemporaneous 
orientation, not a hindsight perspective 

Type I Differing Site Condition – a contract misrepresentation; a physical condition 
encountered on the site that differs materially from that represented in the contract 
documents 
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Type II Differing Site Condition – an unknown physical condition encountered that is 
not represented in the contract, and is not normally expected in the type of 
construction work performed 

3 SCHEDULES 

3.1 Baseline Schedule 

The as-planned schedule, or the baseline schedule, outlines a contractor’s original 

understanding and plan of action for a project.  To provide a complete overview of the 

project scope, the “baseline” should include all aspects of the project, including all 

subcontracted work.  Detail must be enough to measure progress and quantify impacts, 

but operations are often generalized at a summary level.  Placing too much emphasis on 

minute detail in this stage of scheduling may result in large concepts being missed 

[Clough et al. 2000].  The owner has four uses for the baseline schedule: 

1. Ensure the plan meets the contractual requirements 
2. Datum for measuring progress 
3. Framework for quantifying impacts 
4. Schedule their portion of the work [Hildreth 2005] 

The baseline is more than a single document, but rather it is comprised of the 

following components: 

• Schedule Chart – a time-scaled bar chart showing early start, early finish, 
duration, float, and activity links 

• Progress curves – curves depicting progress in terms of money, resources, and 
commodities 

• Tabular report – summary of events and scheduled milestone dates 
• Baseline narrative (project or schedule narrative) 

- Guidebook for the baseline schedule 
- Concise overview and background information 
- Aimed at improving understanding and communication [Hildreth 2005] 

The baseline will serve as a benchmark for which all future updated schedules 

will be compared.  For this reason, both the contractor and owner need to be in agreement 

of the baseline schedule.  It is essential for the owner to approve the baseline in an early 

stage, because once changes take place, impartiality towards these changes in the 

schedule may become difficult [Clough et al. 2000].   

3.2 Establishing the Schedule of Record 

The baseline schedule serves as the basis for the evaluation of future progress 

reporting and project changes [Clough et al. 2000].  Once established and approved, the 
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baseline is set in stone, and become the schedule of record (SOR).  Progress and project 

changes can be made to the baseline; once an update or change has been made and this 

new schedule is agreed upon and approved, it is referred to as the most current schedule 

of record.  An updated schedule of record reflects the dynamics of a living, changing 

project [Clough et al. 2000].   

The following flowchart (Figure 2) shows the steps involved in updating or 

revising the current SOR.  If this is the first update or change, the baseline schedule is the 

current SOR.  The chart is split vertically into two halves; which path taken depends on 

whether the owner and contractor agree that there has been a change.  Regardless if there 

has been a change, keep track of project progress by updating the SOR on a monthly 

basis.  These periodic updates will keep will reflect the status of work completed to date 

and provide and opportunity to replan the remainder of the project based on the current 

status and experience gained thus far [Clough et al. 2000]. 

The flowchart can reach one of three conclusions: 

1. An update of the SOR to reflect current project status, maintaining the 

current SOR 

2. A revision to the SOR to reflect the revised work plan, developing a new 

SOR 

3. The contractor not agreeing to the work order, in which procedures for 

submission of a claim are outlined in Section 105.16 of the Roads and 

Bridges Specs 
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Figure 2: Schedule of Record Flowchart 

 Whether scheduled updates are made every two weeks or on a monthly basis, 

preparing for an update involves gathering, reviewing, validating, and incorporating all 

information needed for a schedule update meeting.  Each party compiles this data to 

review and assess the schedule to identify all activities scheduled to start or to be 
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completed during the report period.  The next task is to determine the following, as 

provided by Wickwire et al. 2003:  

 For an update of the SOR: 

1. Start and finish dates for all activities started and/or finished during the 
report period.  It is suggested that all such dates be supported by factual 
performance documents contained in the project record-keeping systems. 

 
2. The current status of all activities reported as being in progress in the last 

update report.  If they were completed during the current report period, the 
date of actual completion should be recorded.  For those activities that remain 
in progress (including those started during the current update period), the 
time remaining should be estimated and recorded. 

 
For a revision of the SOR, in addition to 1 and 2 above: 

3. Activities that need to be resequenced, added, deleted, or modified to add 
clarification, to reflect a change in plan of operation, or to maintain required 
schedule detail for proper monitoring and control. 

 
4. The fragnets that have to be incorporated into the schedule to reflect delays 

and/or change conditions that influence the schedule, progress, and forecast 
of the project. 

 
In addition to these tasks, if recognized that the project is legitimately behind schedule, 

incorporate a plan of recovery where deemed appropriate [Wickwire et al. 2003].  

Recovery plans may change activity lengths and logic, and are to be considered. 

 The process of updating and revising the schedule of record are not to be pushed 

aside.  Approving the baseline schedule and schedules of record is useless if the 

contractor does not maintain the current schedule of record as agreed by the parties.  To 

prevent this situation, owners are encouraged to include scheduling specification to 

assure that all parties working to and evaluating the project from the same schedule 

[Wickwire et al. 2003]. 

3.3 Developing an As-Built Schedule 

 As new schedules of record are updated and modified, they are forming the basis 

of what will be referred to as the as-built schedule – a final documentation of actual starts 

and finishes of activities, any delays, change orders, extra work, weather, and other 

factors that affected project completion.  As-built activities should correspond to those of 

the baseline schedule, although it may be necessary to account for changes in activities 
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and logic.  The as-built is an accurate historical representation of the actual sequence of 

construction and how it was completed.  Project timing, sequence, and logic are 

developed through daily recording of various information, coming from an array of 

sources (Figure 3).  Further, developing a list of problems, disputes, changes, and delay-

causing events, along with accompanying dates, can be arranged in chronological order 

and then plotted on the as-built in order to visualize the delaying events in the context of 

project history [Bramble et al. 1990].  Changes and delays are incorporated into the as-

built through addition or alteration of appropriate activities. 

   Sources  Information 
 

• bid documents 
• contract documents 
• computer-based multimedia 

sound, still, or video files 
• cost and schedule data 
• daily reports  
• correspondence 
• meeting minutes 
• updated project schedules and 

progress reports 
• payment applications or 

certificates 
• testing records and reports 
• submittal logs 
• expediting and receiving 

documents 
• concrete placement tickets 
• change order data 
 

 
 
 
 
 
 
 
 
 
 
 

 

• actual start and finish dates for 
each activity 

• delays 
• actual project logic 
• change orders 
• extra work 
• weather data 
• labor job hours and head counts 

by craft 
• equipment hours and types 
• schedule of values information 
• material quantities installed 
• significant material or 

equipment received 
• earned costs 
• payment to date 
• significant milestones reached 

Figure 3: Sources of Information used to Develop As-Built Schedule [Knoke et al. 1996] 

 The idea behind gathering all the information is to be able to recreate the job on 

paper, ideally in its entirety, so that future disputes can more effectively be resolved.  

However, the sources and information listed above are not always available for analysis.  

Contemporaneous documentation may not exist, may contain errors, or may omit 

important information.  The importance of accurate contemporaneous documentation that 

records the facts is that it gives credibility to the history of the project [Knoke et al. 

1996].  When disputes arise, courts look for detailed information gathered throughout the 
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project, and not manufactured at project completion, most favoring an as-built record of 

construction that utilizes contemporaneous updates.   

While the as-built schedule records all changes, it does not apportion 

responsibility or assign liability for delays [Clough et al. 2000].  After reviewing what 

goes into an as-planned (baseline) schedule, updated schedules of record, and an as-built, 

the following sections will discuss the sources and causes of schedule impacts, as well as 

how they are classified.  Accurate schedule documentation in the as-built should include 

detailed records of all events that could have potentially impacted the schedule and 

project completion. 

4 SCHEDULE IMPACTS 

4.1 Understanding Schedule Impacts 

Up to this point, the emphasis has been on developing accurate records of the 

execution of the project in its entirety.  These records contain information on all events 

that will have a potential impact on the schedule and project completion.  This section 

discusses the types of schedule impacts and the parties that cause them. 

4.1.1 Types of Schedule Impacts 

4.1.1.1 Delays 

A delay is an event that prevents the contractor from completing the work within 

the contractually specified performance period [Wickwire et al. 2003], a slowing down of 

the work without stopping it entirely, triggered by something other than a formal 

directive from the owner to stop work [Bartholomew 2002].  Simply put, a delay is a loss 

of time.  Any party involved in the project can cause delays, however most claims 

involve alleged delays caused by the owner. 

 Damages from pure delays are those resulting from an extended performance 

period, including increased overhead and job site costs, equipment standby costs, wage 

escalation, and financing costs [Wickwire et al. 2003].   

4.1.1.2 Disruptions 

A disruption can be defined as an impact that alters the contractor’s planned work 

sequence or flow of work expected at the time of bidding, which results in increased 

difficulty, cost, and/or time [Bramble et al. 1990, Wickwire et al. 2003].  When this 

occurs, the contractor cannot perform work in the manner anticipated during bid 
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preparation, thus resulting in a schedule impact.  As opposed to delays, damages 

associated with disruption are likely to be increased labor costs due to inefficiency, the 

activation/deactivation of increased manpower, and additional equipment costs 

[Wickwire et al. 2003]. 

4.1.1.3 Change 

Another major type of potential schedule impact involves changes.  When a 

contractor takes on any type of work that deviates from the original contract, or from the 

scope of work or plan of action reasonably anticipated under the contract, that results in 

an increase in performance time, the contractor may seek an adjustment [Bramble et al. 

1990].  Before determining the impact of the change on the schedule, the change must be 

identified as truly being a change from the original contract or merely a situation that 

should have been anticipated by the terms of the original agreement [Bramble et al. 

1990].  Changes can be broken down into three categories: 

Directed Changes:  A classic directed change order involving a directed written 

modification to the contract (1) directs the contractor to make specific changes to the 

work required by the project plans and specifications, (2) acknowledges that a change has 

been made, and (3) invokes the directed contract change order provisions.  The directed 

change to the contract should state the increase, or decrease in the case of a deletion, in 

total time for contract performance [Bramble et al. 1990, Bartholomew 2002].  

Constructive Changes:  An informal or constructive change lacks the formality 

of a directive authorizing a change in the work; “a change that is not acknowledged by 

the owner as such when it occurs, but which nonetheless is a change” [Bartholomew 

2002].    The owner’s action or inaction has an impact on the contractor, taking the 

position that whatever the contractor is directed to do or is prevented from doing is not a 

change, but rather is required or prohibited by the original contract, as the case may be.  

The contractor then proceeds with the owner’s request for the constructive change, but 

then they must give prompt written notice of the constructive change to the owner.  If 

courts rule that the contractor is correct in claiming a constructive change, the contractor 

will be warded the necessary time extension [Bramble et al. 1990, Bartholomew 2002]. 

Cardinal Changes:  A cardinal change is a change (either directed or 

constructive) that is clearly beyond the general scope of the contract, so extensive as to 
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change the entire character of the work required under the contract [Bartholomew 2002].  

Such changes are illegal in public contracts, for although the owner and contractor may 

agree on the change, such a large addition of work violates public bidding statutes 

guaranteeing free and open competition [Bramble et al. 1990].   

4.1.1.4 Suspensions 

 A suspension of work is a written directive by the owner to stop all work on the 

project, either because the contractor has failed to perform in accordance with contract 

documents, or at the owner’s convenience [Wickwire et al. 2003].  Work will not 

continue until the owner has raised the suspension of work.  A cost and time adjustment 

shall be made for any suspension of work ordered by the owner, as long as the contractor 

was not responsible for the suspension of work.  As opposed to a pure delay, when an 

owner issues a suspension of work, the contractor is also entitled to equitable adjustment 

for profit [Wickwire et al. 2003]. 

4.1.1.5 Termination 

 Termination is a permanent stoppage of work of all or a portion of the contract, 

and the contract is terminated.  For a party to possess the right for termination, a 

termination clause must be specifically included in the contract.  Most contracts allow the 

owner the right to terminate the contract, while some contracts grant the contractor this 

right. 

 There are two categories of termination, the first type being default termination, 

which gives the owner the right to terminate the contract when the contractor’s 

performance is either: 

1. Far behind a reasonable time schedule or 

2. Results in work that fails to meet contract quality requirements or 

3. When the contractor becomes financially insolvent. [Bartholomew 2002] 

The second type of termination, convenience termination, allows the owner to terminate 

the contract for its convenience, based on specific needs of the owner.  For example, if 

the owner is unable to fund the remainder of the project and there is a termination for 

convenience clause in the contract, the owner is allowed to terminate the contract. 

4.1.2 Causes of Schedule Impacts 

4.1.2.1 Owner 



 

18 

The types of schedule impacts detailed above are directly attributable to different 

parties on the project, along with their causes of impact.  While these types of impacts 

were discussed in generality, each party will now be discussed with specific examples of 

how they may cause schedule impact, beginning with the owner. 

 Disruption: An example of an owner-caused schedule impact is a disruption case 

where a contractor has approved plans to rehabilitate a two-lane bridge, with maintenance 

of traffic plans assuring all traffic will be detoured completely away from site.  However, 

once construction has begun, the owner has a change of plans that involves maintaining 

one-lane traffic flow throughout the project.  The contractor does not complete the project 

by the original contract completion date, as well as incurs added costs.  This is an obvious 

case of the owner disrupting the contractor’s planned work, resulting in a decrease in 

labor productivity. 

Using the critical path method, contractors should plan work in the most 

economical, efficient manner.  Owners and other parties to the contract oblige themselves 

not to interfere with the contractor’s performance; however, they are not required to make 

unreasonable efforts to assist in performance [Wickwire et al. 2003].  For example, a 

building contractor should not assume that other crafts working in the same area should 

automatically yield to the contractor’s demands.   

Another issue concerning disruption is the ripple effect of an owner’s disruption, 

or the negative effect on subsequent activities, creating additional delay [Wickwire et al. 

2003].  For example, during construction of a building, an owner issues a change order to 

relocate heating vents; the direct effect of the change is the contractor must relocate the 

vents and reorder the vents if the air distribution performance criteria have changed.  

Equitable adjustment will be made for the direct costs of change – the new vents – 

however, this change will likely affect the contractor’s other operations in the physical 

area of the change [Wickwire et al. 2003].  As shown, owner disruption can have both 

direct and indirect schedule impacts. 

Additional Quantity: Another source of schedule impact is the case where 

additional quantity of work is required on existing activities – the same scope, but more 

of it.  The increase in quantity of an activity directly affects the duration of the activity, 

consequently impacting the schedule.  If greater quantities of work are needed to fulfill 
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the contract, the contract time limit may be increased by means of one of the following 

two methods, selected at the discretion of the project engineer:  

1. The extra time allowances as agreed on and set forth in the extra work order 

that covers the additional work, or  

2. The same ratio that the total cost of work actually performed shall bear to the 

total cost shown in the bid schedule [VDOT Road & Bridges Specs, Section 

108.09, 2002]. 

In the latter case, if a change order for an additional $50,000 of work is performed on an 

activity that the contract required $50,000 of work, the time allotted to this activity will 

be twice that as allowed by the contract, reflecting the ratio of actual cost to contract cost 

for that activity. 

Differing Site Conditions:  The first two sources of impact reflect the adding of 

scope and quantity to activities, whereas this section addresses a change in the conditions 

encountered on a job site, or differing site conditions.  To be considered a Differing Site 

Condition (DSC), there must be a material, significant difference from the conditions 

reasonably anticipated to be encountered on site, in regards to one of the two following 

cases: 

 Type I Differing Site Condition – contract misrepresentations.  A physical 

condition encountered on the site that differs materially from that represented in the 

contract documents.  Two facts are needed to prove a Type I DSC.  First, the contract 

documents must represent a physical condition in a certain way.  Second, the conditions 

encountered during construction must be materially different [Bartholomew 2002].  A 

simple example is encountering underground rock where contract soil borings represent 

the location to be composed of sand.  The rock differs from what was represented in the 

contract documents, therefore causing a Type I Differing Site Condition impact. 

 Type II Differing Site Condition – reasonable expectations.  A Type II DSC is 

encountering an unknown physical condition, not represented in the contract documents, 

not normally expected in the type of construction work performed.  It must be proven that 

such an encounter is highly unusual in this type of work.  For example, a contractor 

encountering an unknown layer of asbestos when renovating a building: the contract 



 

20 

documents did not inform the contractor of the hazard, therefore causing a schedule 

impact and extension to contract performance time [Bramble et al. 1990].   

 When a contractor encounters a DSC, it is essential that the owner is made aware 

of the situation before taking action and disturbing the DSC.  Also to be noted is that 

during the contractor’s pre-bid site visit and inspection, the contractor is required to 

inform the owner of any patent ambiguities between site conditions as they are 

represented in contract documents, and as found on site.  Failing to do so can result in the 

contractor not being awarded for impact of the DSC. 

4.1.2.2 Contractor 

While this document focuses on determining what time extension, if any, shall be 

granted to the contractor, schedule impact analysis encompasses finding the impact of 

any event that may influence on-time, on-budget project completion.  This includes 

actions on behalf of the contractor for which they are held accountable.  The following is 

a list of possible events that cause contractors delays: 

• Poor workmanship that causes rework 
• Failure to supply the Four M’s: Money, Materials, Machinery, Manpower 
• Failure to coordinate subcontractors and lower-tier subcontractors 
• Failure to perform job site investigate (pre-bid visits and geotechnical 

investigation) 
• Project Manager or Superintendent’s inability to manage crews 
• General work slowdown; over-estimated productivity of crews 
• Lack of construction “know-how”; contractor does not know what they are 

building, or not know how to build it 
• Failure to account for “normal” weather 
• Failure to follow contractual obligations 

This list is not all-inclusive, for there may be more contractor-responsible events not 

listed that delay project completion. 

4.1.2.3 Third Party / Force Majeure 

Force Majeure schedule impacts are commonly known as unforeseen events, 

causes beyond the contractor’s control, and events without fault or negligence.  Common 

examples of delays that are beyond the control and without the fault of the contractor 

include but are not limited to: 

• Acts of God or of the public enemy 
• Acts of the Government in either its sovereign or contractual capacity 
• Fires 
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• Epidemics 
• Quarantine restrictions 
• Strikes 
• Freight embargoes 
• Unusually severe weather. [Wickwire et al. 2003]   

Under such provisions, the contractor is entitled to an extension of time to complete work 

if the delay is deemed excusable.  An Act of God typically refers to a natural occurrence 

caused directly and exclusively by natural forces without any human intervention, which 

could not have been reasonably foreseen or prevented by the contractor or any other party 

to the contract.  This category includes earthquakes, landslides, tornadoes, hurricanes, 

lightning, and floods.  Liquidated damages are not to be assessed during this extended 

performance period, provided the delay is not directly or indirectly the fault of the 

contractor. 

Abnormal weather conditions can greatly influence the execution of activities, in 

turn affecting completion of the project on time.  Most contract documents state that the 

only weather that should impact the completion of the project within schedule is 

“unusually severe” weather conditions.  Weather can have both a direct and indirect 

impact on construction.  For example, if unusually severe rainfall amounts stop all 

earthwork activities, there is a direct effect and stoppage of work.  In addition to the days 

that the rain has taken place, the indirect effect of the rain is that the earthwork activity 

cannot be started until the soil has dropped to a workable moisture content. 

 In dispute resolution, courts evaluate weather delays on a case-by-case basis, 

considering such factors as the job site’s geographic location, the nature of the work 

performed, the contractor’s previous experience in the area, and the contractor’s 

reasonable anticipation of weather conditions [Wickwire et al. 2003].  Anticipating 

weather can be done by looking at historical data for typical “rain days” in the same 

geographic location, accounting not only for the time of year, but also for that specific 

location.   

 Weather impacts are not strictly limited to rain and the rainy season; also included 

but not limited to are abnormal humidity, frozen earth, winter weather, extreme heat, 

severe weather outbreaks, wind, and hurricanes [Bramble et al. 1987]. 

4.2 Classifying Schedule Impacts 
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 Once recognized that an event has occurred in the as-built completion of a project 

that differs from the established schedule of record, which potentially has an impact on 

the schedule and is attributable to a party, the next step is to classify the delay, so that a 

schedule impact technique can be applied.  Delays are classified into one of the following 

four categories: 

1. Excusable, Non-Compensable Delays 
2. Excusable, Compensable Delays 
3. Non-Excusable, Non-Compensable Delays 
4. Non-Excusable, Compensable Delays 

Identifying the category of each delay is essential before applying a schedule impact 

analysis technique.  Each of these four categories is attributable to the owner (ORD), 

contractor (CRD), or third party / force majeure (ED), and will be explained in further 

detail. 

Compensable

Non-Compensable

Excusable Non-Excusable

ORD Some ORD

ED CRD
 

Figure 4: Classification of Delays 

4.2.1 Excusable, Non-Compensable Delays (ED) 

An excusable, non-compensable delay (when performing a schedule impact 

analysis, is shortened to an “Excusable Delay”, or “ED”) is a delay that will serve to 

justify an extension of the contract performance time, a cause of delay that is not 

attributable to either the contractor or owner.  This includes all third party / force majeure 

causes of schedule impact.  A contract may include risk-allocation provisions that define 

those types of project delays that are not attributable to either party, excusing them from 

meeting a contractual deadline.  Should a dispute occur, courts, arbitrators, or boards of 

contract appeals will refer to the parties’ contract as the embodiment of the agreement, 

and will attempt to enforce such provisions in accordance with the parties’ intent.  Prior 

agreements about whether certain delays are the risk of the owner or the contractor will, 

to a large extent, determine whether a delay in performance of work is excusable or non-

excusable.   
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4.2.2 Excusable, Compensable Delays (ORD) 

Excusable, compensable delays are classified as “Owner Responsible Delays,” or 

an “ORD”.  An ORD, in addition to granting time extension, warrant monetary 

compensation to the contractor for extra costs incurred – commonly referred to as delay 

damages.  Generally, compensable delays constitute a delaying event that is within the 

control of, is the fault of, or is due to the negligence of the owner.  A compensable delay 

occurs when (1) the delay is caused by the owner or someone within the owner’s control, 

(2) the delays results in actual monetary damages to the contractor, and (3) the contractor 

has not assumed risk to delay through a “No Damages for Delay” clause [Wickwire et al. 

2003].  If such a clause should exist in a contract, the contractor is entitled to seek time 

extension for owner-caused delays, but not compensation. 

On projects with contracts that do not contain a “No Damages for Delay” clause, 

the following is a list of possible compensable delays: 

• Owner’s failure to furnish the site to the contractor by an agreed date 
• Faulty design 
• Incomplete drawings and specifications 
• Changes in scope 
• Suspension of work 
• Differing site conditions 
• Late delivery of owner-supplied materials 

When drafting the contract, the contractor may wish to include a clause specifically 

related to compensable delays (also referred to as owner-caused delays), which reinforce 

the contractor’s right to recover damages under and express warranty.  However, not 

doing so will not prevent the contractor from making future delay damages claims for 

compensable delays.   

4.2.3 Non-Excusable, Non-Compensable Delays (CRD) 

Delays caused by the contractor’s actions and/or inactions are considered non-

excusable, non-compensable delays – also referred to as a “Contractor Responsible”, or 

“CRD.”  Non-excusable delays can be the fault of the contractor, his subcontractors, or 

suppliers.  When such a delay occurs, the contractor is entitled to neither time extensions 

nor compensation.  In fact, in addition to possible extra costs incurred by the delay of 

work, the contractor may be held liable for liquidated damages – a predetermined 

monetary amount that must be paid by the contractor to the owner for days in which the 
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contractor delayed project completion.  Liquidated damages are not meant to be a 

penalty, but a realistic estimate of additional costs to the owner caused by the contractor’s 

delay. 

It is often difficult for owners to ascertain non-excusable delays by the contractor 

because owners not always maintain construction schedules or records sufficiently 

detailed to identify either the contractor’s delay or why it occurred.  This downfall can be 

solved by keeping a detailed, updated construction schedule that establishes the start and 

finish dates for particular activities and field records that identify why a delay occurred.   

4.2.4 Non-Excusable, Compensable Delays (some ORD) 

 The fourth classification of delay, non-excusable, compensable delay, is a 

peculiar situation in which an owner and contractor are concurrently delaying the project, 

and compensation for the owner’s delay can be properly apportioned.  While monetary 

compensation may be awarded, no time extension is granted for the period.  The owner 

delay is shown on the schedule, however it is important to note in this situation that no 

time extension will be granted for the owner’s delaying event. 

4.3 Concurrency 

4.3.1 Concurrent Delays 

Not all delays occur independently of each other, often taking place during the 

same time and/or on separate parallel paths of the CPM network.  Such delays are 

identified as concurrent delays, and require additional steps to properly apportion 

responsibility.  To illustrate concurrent delays, a simple example of a theoretical project 

is described as follows.  The example, which will be used throughout this document, is 

comprised of four activities and three delays that occur on the short project. The four 

activities are (1) the excavation of soil, (2) owner approval of drainage structure 

drawings, (3) installation of a new drainage structure, and finishing with (4) soil backfill.  

The as-planned (Figure 5) and as-built (Figure 6) CPM networks are represented, as well 

as an explanation for delays in the as-built (Figure 7): 
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Figure 5: As-Planned CPM Network for Drainage Structure Example 

 

START Excavate 
Soil

Install 
Drainage 
Structure

Backfill FINISH

ORD: 
Approve 
Drawings

CRD: 
Equipment

ED: Rain 
Delay

SS 2

Owner 
Approve 
Drawings

 
Figure 6: As-Built CPM Network for Drainage Structure Example 

 
 

Owner 
Responsible 
Delay (ORD) 

 

 
While excavation is taking place, the owner fails to approve drainage 
structure drawings in time to install drainage structure.  The owner 
turns in the drawings 5 days late. 

 
Contractor 
Responsible 
Delay (CRD) 

 

 
Two days after excavation has started, when installation of the 
drainage structure should start, the contractor does not have the 
proper equipment on site required to install the drainage structure.  
An extra 4 days will be needed to get the equipment. 

 
Excusable Delay 

(ED) 
 

 
On the fifth day of construction, unusually severe rainfall begins, 
lasting 5 days.  The result is a 5 day rain delay. 

Figure 7: Drainage Structure Example Delays 

As shown by Figure 6, the ORD, CRD, and ED are concurrent delays, occurring on 

parallel paths in the CPM network.  These delays result in a setback of project completion 
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that must be properly assessed to determine which party or parties are at fault, and if a 

time extension will be granted.  This example shows a glaring need for a means for 

apportioning responsibility. 

4.3.2 Apportioning Concurrent Delays  

To illustrate concurrent delays in the most basic form, a bar chart of generic 

concurrent delays is shown in Figure 8.  The As-Planned bars represent an approved as-

planned schedule, accompanied by a Planned Completion date.  The As-Built to Date 

represents completed activities to the present Data Date.  Two separate delays occur at 

the same time on parallel paths in the network, Delays A and B.  Based on the established 

schedule of record, each of these events in conjunction with what is left To Build, 

happening independently of each other, would have delayed the final completion of the 

project, Delay, to the final Impacted Completion date – as shown by A and B.  Combining 

both delays onto one bar chart shows their collective impact on project completion. 
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Figure 8: Concurrent Delays 

As shown, two (or more) delays may take place concurrently at the same time 

and/or on parallel paths, making the process of apportioning responsibility more involved 

than merely identifying the delay that occurred.  In both A and B, when each delay is 
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inserted separately into the as-built schedule, the Impacted Completion date is affected 

the same amount of time.  Diagram C shows that when both delays are inserted, the net 

impact is also the same.  This raises the question of who holds responsibility for the 

impacted completion, and whether this should warrant a time extension. 

Before a time impact analysis is performed, an understanding of concurrent delays 

is vital.  The fact that two or more delays may occur at the same time and/or on separate 

parallel paths on the CPM network calls for methods to determine where time extension 

and compensation is warranted.  In the event that two delays do occur at the exact same 

time on parallel paths of the CPM network, Figure 9 illustrates how apportioning of these 

delays may take place.  It shows the four different concurrent delay scenarios that can 

occur between excusable delays, contractor responsible delays, and owner responsible 

delays.  The general remedies that are commonly applied to these situations are listed on 

the right.  The consensus of the figure is that any delay on the critical path acting 

concurrently with an excusable delay will warrant a time extension.  In the event that 

both the contractor and owner cause a delay at the same time, the only remedy will be a 

time extension, without damages.   
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Remedy

Because ED is involved, the only 
remedy will be time extension.

Because ED is involved, the only 
remedy will be time extension.

Because ED is involved, the only 
remedy will be time extension.

Two options for remedy: 
1. Only time extension. 
2. If able to apportion 
responsibility, time extension 
plus liquidated damages  and/or 
delay damages.

Key:                                                        
ED = Excusable Delay                           
CRD = Contractor Responsible Delay   
ORD = Owner Responsible Delay

Concurrent Delay                   
Scenario

Start CRD

ORD

Finish

Start

ED

CRD Finish

Start

ED

ORD

Finish

Start

ED

CRD

ORD

Finish

 
Figure 9: Apportioning Concurrent Delays [de la Garza 2006] 

Recalling our simple drainage structure example, and as commonly found in 

construction claims, varying party delays do not regularly take place at the same exact 

time, for the same exact duration, while on parallel paths – this is where a schedule 

impact analysis is needed.  Terms of the contract, causes of the delays, timing and 

duration of the delays, the party or parties’ responsibility for the delays, and availability 

of float are all major elements of performing a schedule impact analysis [Kraiem et al. 

1987].   

The following techniques address the resolution of concurrent delays and claims 

for time extension in their own separate ways, based on a combination of one or more of 

as-planned, as-built, and updated schedules.  

5 SCHEDULE IMPACT ANALYSIS TECHNIQUES 
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 After each delay has been isolated from other delays and assigned to one of the 

above categories, the next step is to identify when the delays occurred and their effect on 

project completion.  To determine the total impact of the delay, one of the following 

schedule impact analysis techniques can be used: 

1. Global Impact Approach 
2. Net Impact Approach 
3. Adjusted As-Planned CPM Approach 
4. Adjusted As-Built CPM Approach 
5. Collapsed As-Built (But-for) Schedule Approach 
6. Impacted Updated CPM (Veterans Administration) Approach 
7. Modification Impact Analysis (U.S. Army Corps of Engineers’) Approach 
8. Time Impact Analysis Approach [Bramble et al. 1990] 

5.1 Review of Models 

Introduction of the following eight different schedule impact analysis techniques 

including a brief walk-through of each method, which shows how they are applied and 

how they apportion responsibility for delays.  The first five retrospective techniques look 

back on project delays once the project is complete, and then apportion responsibility, 

while the last three techniques analyze the effects of delay in a contemporaneous manner.  

The Impacted Updated (Veterans Administration) approach is both a retrospective and 

contemporaneous technique, in that it can be applied once all delays have occurred or at 

the time of delay.   

The Global Impact and Net Impact approaches are considered completely 

illegitimate techniques, and if used to claim a time extension, should be rejected on 

grounds that they make conclusions on the effect of delays without considering any 

project logic.  The remaining six techniques all use the CPM approach to scheduling, 

although some techniques use it more efficiently than others do.  Figure 10 is a summary 

of these six techniques, whether retrospective or contemporaneous, and if based on the 

as-planned schedule or as-built schedule.   
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Retrospective
Techniques

Contemporaneous
Techniques

Impacted Updated 
(Veterans Administration)
  After the fact, inserting delays into 
an updated as-planned to quantify 
impact.

Time Impact Analysis
  Recreate time of modification.  
Using updated schedule, insert delay 
and quantify singular impact.

Modification Impact Analysis 
(USACE)
  At time of modification, schedule is 
updated and delay inserted to 
quantify singular impact. 

Collapsed As-Built 
(But-for)
  After the fact, delays are subtracted 
from as-built to quantify global 
impact.

Adjusted As-Built
  After the fact, insert delays into as-
built to show "critical path" and 
quantify global impact.

AS-PLANNED SCHEDULE

BASED ON:

Impacted Updated 
(Veterans Administration)
  At the time of delay, inserting 
delays into an updated as-planned to 
quantify impact.

Adjusted As-Planned 
   After the fact, inserting delays into 
the as-planned to quantify global 
impact.

AS-BUILT SCHEDULE

 
Figure 10: Schedule Impact Analysis Techniques Comparison 

To better individualize each schedule impact analysis technique, consider the 

following train schedule example that analyzes a train’s expected and actual arrival time 

(Figure 11).  A planned (as-planned, baseline) train schedule is issued in January 2005, 

which is revised in January 2006.  In June 2006, in an attempt to ride the train, it arrives 

late (actual train arrival).  In January 2007, a revised (as-built) train schedule reflects the 

actual train arrivals from January 2005 through January 2007.  The techniques found in 

Figure 11 will now be discussed from the bottom of the figure, up.   
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Figure 11: Train Schedule Example – TIA Techniques 
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In January 2007, retrospective techniques will examine the impact of the June 

2006 late train arrival.  The Adjusted As-Planned and Net Impact approaches compare 

the late arrival of the June 2006 train to the original planned train schedule, released in 

January 2005.  According to this schedule, the train was late, which it was, yet the 

original planned schedule is highly irrelevant compared to the revised schedule, released 

in January 2006.  In addition to the irrelevancy of the schedule, perception of the event as 

it occurred is not as accurate as if it were analyzed at the time of the event.   

While the Adjusted As-Built and Collapsed As-Built (But-for) techniques use the 

revised January 2006 schedule, they also use take a retrospective approach, analyzing the 

event in January 2007.  Doing so incorporates a final revised schedule that was not in 

existence in June 2006, when the train arrived late. 

Contemporaneous techniques will analyze the impact of the train being late at the 

present date, June 2006.  The first attempt at a contemporaneous approach, the Impacted 

Updated (Veterans Administration) approach succeeds in analyzing the late arrival of the 

train, at the time of the event.  However, the technique does not require periodic revisions 

to the schedule, or modifications to reflect the “as-built” schedule to date.  The result is 

the use of the original January 2005 planned schedule as means for analyzing if the train 

is late.  It is possible if, say, a train arrived late in February 2006, that this event would 

also be analyzed in June 2006, because this method does not require updates and analysis 

for each delaying event.  

The Modification Impact Analysis (U.S. ACOE) and Time Impact Analysis 

approaches are contemporaneous techniques that analyze the actual train arrival in June 

2006.  Both techniques utilize the January 2006 revised train schedule, using the most 

updated, relevant information.  Although the Time Impact Analysis approach is 

performed in January 2007, it determines the status of the train schedule in June 2006, as 

well as the actual impact of the event at that time.  As shown by the figure, when 

compared to the previous approaches, the Modification Impact Analysis and Time Impact 

Analysis approaches analyze the actual train arrival in June 2006 with the most relevant 

schedule, all while minimizing hindsight.  These methods give the most accurate analysis 

of when the train actually arrived in June 2006, compared to the most recently schedule 

time of arrival. 
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Each method will now be described with accompanying diagrams, which follow 

along with our drainage structure example, to illustrate how it is performed and how to 

apportion responsibility.  Start, finish, and duration of the as-planned, as-built, and each 

delay activity are summarized in the following bar charts and table.  Separate activities 

represent each delay and its accompanying duration, such as in the case of the owner’s 

late approval of the drawings.  Although the duration of the activity Owner Approve 

Drawings could have been extended to represent the ORD, making a separate activity of 

each delay distinguishes each delay and aids in the schedule impact analysis process.  

Owner Approve Drawings lasted for Day 1, followed in the CPM schedule by the 

remaining duration of the activity, as was delayed, from Day 2 to Day 6. 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

As-Planned 
 As-Planned (10 days)

 Owner Approve Drawings

 Excavate Soil

 Install Drainage Structure

 Backfill

As-Built 
 As-Built (18 days)

 Owner Approve Drawings

 ORD: Drawing Approval

 Excavate Soil

 CRD: Missing Equipment

 ED: Rain Delay

 Install Drainage Structure

 Backfill

8 days

1 1

Days

1

FinishStart

Owner Approve Drawings 1 1 1
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ED: Rain Delay

CRD: Missing Equipment

ORD: Drawing Approval
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Excavate Soil

Backfill

Install Drainage Structure
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Figure 12: Drainage Structure Example Bar Chart and Delays 
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Delaying Event

As-Planned / As-Built Schedule

Completed Event at Time of Update

 
Figure 13: Diagram Key 

5.1.1 Retrospective Methods 

5.1.1.1 Global Impact Approach 

Delay claims and time extension requests are not always put together in a 

calculated and precise manner, as exemplified by the global impact approach to schedule 

impact analysis.  A claimant’s initial request for time extensions, usually during the 

construction phase, ignores essential elements of scheduling.  This approach lacks serious 

analysis and may lead one to believe that the claimant is not serious about the request. 

The method involves plotting all delays, disruptions, and similar occurrences, of 

which the claimant is not accountable for, on an as-built bar chart.  Start and finish dates 

of each event are determined, which follows by a calculation of total delay.  The total 

delay to the project is the sum of the durations of all delaying events.  Using the drainage 

structure example, Figure 14 shows the global impact approach method.  The as-built 

duration is completed in 18 days, 8 days later than the as-planned duration.  The 

contractor is making the claim for time extension, therefore accounting only for 

excusable and owner-responsible delays.  These delays are plotted on the bar chart, 

showing the start, finish, and duration of each delay.  Summing the durations of these 

delays results in a request for a total time extension of 10 days. 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Show As-Planned, As-Built,
   and all ORD & ED in bar chart
   format.

   Time Extension =
   Sum of all delay durations

   Time Extension =
   (5) + (5) = 10 days

 ORD: Drawing Approval (5 days)

 ED: Rain Delay (5 days)

Days

As-Planned duration (10 days):

As-Built duration (18 days):

Owner and Excusable Delays:

 
Figure 14: Global Impact Approach 

The contractor has ignored concurrency between the delaying events, simply 

summing the durations of the delays.  Two separate delays occurring during the same 9-

day period should not yield an extension of 10 days.  An additional fault in this method is 

that there is no attempt to analyze sequence of construction and how each delay affected 

the project completion.  The frequent result of this approach is a claim for time 

extensions that extend well beyond the actual project delay [Bramble et al. 1990]. 

5.1.1.2 Net Impact Approach 

The net impact approach attempts to account for the global impact approach’s 

failure to assess concurrency through a technique that allegedly depicts only the net effect 

of all claimed delays on a bar chart.  In this method, all delays and disruptions, including 

those of the contractor, are plotted on a bar chart, similarly as done in the global impact 

approach (Figure 15).   

The figure below does show all three delays, yet, application of the net impact 

approach will most likely be used when there are a large number of delaying events.  The 

widespread number of delays leads the claimant to argue that the only logical conclusion 

is that the combined effect of these delays is the net delay on the entire project.  Although 

the start, finish, and duration of each delay are noted, their use is nonexistent.  The 

contractor’s request for time extension will be the difference between the as-planned 
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duration and the as-built duration.  In the example below, this duration is calculated to be 

8 days. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Show As-Planned, As-Built,
   and all delays in bar chart
   format.

   Time Extension =
   (As-Built duration) -
   (As-Planned duration)

   Time Extension =
   (18) - (10) = 8 days

 ORD: Drawing Approval (5 days)

 CRD: Missing Equipment (4 days)

 ED: Rain Delay (5 days)

All Delays:

Days

As-Planned duration (10 days):

Net Impact
8 days

As-Built duration (18 days):

 
Figure 15: Net Impact Approach 

Although the claimant has not counted parallel delays more than once, the 

individual impact of any delay is not calculated, rather assuming the total impact of all 

delays has a net effect on project completion.  Without network analysis, such a method 

is nearly impossible to compute [Bramble et al. 1990].  The net impact approach fails to 

take into account any project logic – the main component of CPM scheduling. 

5.1.1.3 Adjusted As-Planned CPM Approach 

The first example of using a CPM network in schedule impact analysis is the 

adjusted as-planned CPM approach.  The impact of delays is measured by inserting all 

contractor delays into the original baseline schedule.  These delaying events are depicted 

as activities and spliced into the schedule.  Actual progress and historical work activity 

data are ignored in this method.  To calculate warranted time extension, CRD’s are 

inserted into the as-planned schedule, resulting in an adjusted planned completion 

duration.  Assuming this approach is performed retrospectively, the adjusted planned 

completion duration is then subtracted from the as-built completion duration (Figure 16).   
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In our example, the lone CRD of 4 days is inserted into the as-planned CPM 

schedule, leading to an adjusted completion duration of 14 days.  The adjusted 

completion is then subtracted from the as-built duration to determine the amount of time 

extension warranted to the contractor.  The contractor is awarded a 4-day time extension.  

The theory is that the contractor is taking responsibility for their delays, so the difference 

between the adjusted completion and as-built completion is not their fault. 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

 Owner Approve Drawings

 Excavate Soil

 Install Drainage Structure

 Backfill

Step 1:
   Insert CRD into As-Planned.  Owner Approve Drawings

   Contractor's Liability =  Excavate Soil
   (Adjusted Completion duration) -
   (As-Planned duration)  CRD: Missing Equipment

   Contractor's Liability =  Install Drainage Structure
   (14) - (10) = 4 days

 Backfill

Step 2:
   Time Extension =
   (As-Built duration) -
   (Adjusted Completion duration)

   Time Extension =
    (18) - (14) = 4 days

Days

As-Planned (10 days):

As-Built duration (18 days):

Adjusted Completion (14 days):

4 days

4 days

 
Figure 16: Adjusted As-Planned CPM Approach 

The downfall with this method is that it ignores the actual construction progress 

and utilizes a theoretical schedule.  It is possible that the original plan was unworkable 

and unrealistic, and may not have been followed.  Furthermore, delays may have changed 

the critical path on an incremental basis [Bramble et al. 1990].  Without representation of 
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changes in a schedule, relying on a very outdated train schedule is useless when looking 

back to determine if the train was late at some prior moment in time. 

5.1.1.4 Adjusted As-Built CPM Approach 

In a continuation of the adjusted as-planned CPM approach, the adjusted as-built 

CPM approach attempts to use the actual progress history with what appears to be CPM 

scheduling techniques.  Activities linked in a network with restraints form an as-built 

schedule for the entire project, with delaying events shown as distinct activities.  The 

critical path is determined only twice – once in the as-planned analysis and again at the 

end of the project.  Not always, but a good way to rig the system is for claimants to tie the 

delaying events to what they identify as the “critical path.”   

As shown in Figure 17, an as-built CPM network is developed by inserting 

ORD’s and ED’s into the as-planned schedules, along with logical constraints.  Rather 

than simply comparing the adjusted completion to the as-built completion date, this 

method shows a “critical path,” attempting to hold the ORD’s and ED’s accountable for 

the delayed completion of the project.  In our example, subtracting the adjusted 

completion duration from the as-built CPM network yields a time extension of 4 days. 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

From Adjusted As-Planned CPM Approach…

Step 1:
   Contractor's Liability = 
   Contractor's Liability from 
   Adjusted As-Planned CPM
   Approach  = 4 days 

Step 2:
   Insert ORD & ED into As-Built.  Owner Approve Drawings

   Time Extension =  ORD: Drawing Approval
   (Adjusted As-Built duration) -
   (Adjusted Completion duration)  Excavate Soil

   Time Extension =  ED: Rain Delay
   (18) - (14) = 4 days

 Install Drainage Structure

 Backfill

Adjusted As-Built (18 days):

Days

As-Planned duration (10 days):

Adjusted Completion duration (14 days):

4 days

4 days

 
Figure 17: Adjusted As-Built CPM Approach 

The calculation of the critical path is somewhat manufactured, since it is a one-

time, after-the-fact calculation, rather than a contemporaneous analysis of the impact of 

each delay, at the time of the delay.  CPM scheduling is intended to be a forward-looking 

technique used to predict the end of the job, not a method to establish the past; “CPM 

Schedule” and “as-built” are contradictory terms.  When claimants use this technique, 

they generally will show only delays that are not their responsibility.  They may 

acknowledge their delays on the as-built schedule in a way that appears the delays were 

not critical.  Most importantly, no thorough effort is made to determine the individual 

impact of each delay on project completion [Bramble et al. 1990]. 

5.1.1.5 Collapsed As-Built Schedule (But-for) Approach 

The collapsed as-built schedule impact approach utilizes the “but-for” technique.  

The owner and excusable delays are removed from the as-built schedule, “collapsing” the 

schedule, and demonstrating “but-for” the owner and excusable delays, the project would 
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have been completed in a timely fashion.  The technique is performed in multiple steps 

(Figure 18).   

1. Once construction is complete, develop an as-built CPM schedule.   

2. Remove ORD’s from the as-built CPM schedule.   

3. The remaining duration represents what it would have been but-for the 

owner’s delays.   

4. Subtract the “but-for the owner’s delays” duration from the as-built duration; 

the resulting days are solely the fault of the owner, warranting x amount of 

days of delay damages and time extension.   

5. Remove ED’s from the schedule.  The resulting schedule is what would have 

been had it not been for owner and excusable delays.  The difference between 

this and the previous schedule is all attributed to the excusable delay – 

justification for y amount of days time extension.  Using the formula shown in 

the figure below, quantify the impact of the contractor by solving for 

“Contractor’s Liability.”   

6. Tally results from all steps. 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

 Owner Approve Drawings

 ORD: Drawing Approval

 Excavate Soil

 CRD: Missing Equipment

 ED: Rain Delay

 Install Drainage Structure

 Backfill

 

Step 1:
   Remove ORD from As-Built.  Owner Approve Drawings

   Owner's Liability =  Excavate Soil
   (As-Built duration) - 
   (But-for ORD duration)  CRD: Missing Equipment

   Owner's Liability =  ED: Rain Delay
   (18) - (18) = 0 days
   Time Extension  Install Drainage Structure

 Backfill

Step 2:
   Remove ED from But-for ORD.  Owner Approve Drawings

   Time Extension =  Excavate Soil
   (But-for ORD & ED duration) -
   (But-for ORD duration)  CRD: Missing Equipment

   Time Extension =  Install Drainage Structure
   (18) - (14) = 4 days

 Backfill

Step 3:
   Apportion Contractor's Liability:

   (As-Planned) + (Contractor's Liability) + (Owner's Liability) + (Time Extension) = (As-Built)
             10        + (Contractor's Liability) +               0                               4              =        18

 0 days

4 daysBut-for ORD & ED (14 days):

   Contractor's Liability = 4 days

Days

But-for ORD (18 days):

As-Built (18 days):

 
Figure 18: Collapsed As-Built Schedule (But-for) Approach 
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The collapsed (but-for) logic relies on the presumption of a hypothetical outcome 

from what the analyst says would have happened, had a portion of historical events not 

occurred.  This method places too much weight on theoretical situation, not giving 

enough attention to cause and effect relationships.  In addition, construction scheduling 

should reflect the schedule in light of current situations and cumulative events, not a 

retrospective subtraction of events is performed on a one time basis [Bramble et al. 

1990]. 

5.1.2 Contemporaneous Methods 

5.1.2.1 Impacted Updated CPM (Veterans Administration) Approach 

Another approach to schedule impact analysis is the impacted updated CPM 

method, used by the Veterans Administration.  The original project schedule, as updated, 

is used to measure delay.  The analysis will take place often during the course of 

construction rather than after the project is complete.  However, if the update information 

still exists, the technique may be applied after project completion.  Each delaying event, 

not at the fault of the contractor, is analyzed to define where it should be inserted into the 

schedule.  These delays are inserted into the currently updated and approved network 

diagram, as shown by Figure 19.  Revisions to successive activities caused by the delay 

or change are determined by comparing the schedules before and after the changes have 

been incorporated.  The effect that a delay or change has on the CPM schedule is 

determined by a comparison of the schedules before and after the delaying events are 

incorporated into the CPM Network; and only if the project completion is extended, the 

contractor is entitled to a time extension [Veterans Administration 1989].  In the event of 

concurrent delays, a single analysis must be made for all delaying events, rather than 

making separate calculations for each change. 

Our example consists of concurrently delaying events, an ORD and ED, which are 

inserted into the most recently approve schedule, the original as-planned schedule.  The 

result is an adjusted completion of 18 days, 8 days longer than the as-planned.  The 8 

days will be granted as a time extension. 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Schedule of Record is updated  Owner Approve Drawings
   to time of delaying events.

 Excavate Soil
   Schedule of Record is updated to
   beginning of the delays,  Install Drainage Structure
   which began on day 2.

 Backfill

Step 2:
   Insert ORD & ED into Updated  Owner Approve Drawings
   Schedule of Record.

 ORD: Drawing Approval
   Time Extension =
   (Adjusted Completion duration) -  Excavate Soil
   (Schedule of Record duration)

 ED: Rain Delay
   Time Extension =
   (18) - (10) = 8 days  Install Drainage Structure

 Backfill

Days

Updated Schedule of Record (10 days):

Adjusted Completion (18 days):

8 days

 
Figure 19: Impacted Updated CPM (Veterans Administration) Approach 

This approach analyzes all delays that have occurred since the last update at one 

time, assuming that the project schedule, as updated and approved, is correct.  It does not 

determine whether actual construction in the field differs from the approved schedule.  

This is another method that fails to properly use the CPM approach in a contemporaneous 

manner by updating after each delay [Bramble et al. 1990]. 

5.1.2.2 Modification Impact Analysis (U.S. Army Corps of Engineers’) Approach 

The U.S. Army Corps of Engineers’ Modification Impact Evaluation Guide 

directs another method of schedule impact analysis.  This approach can be broken down 

into three steps: 

Step 1: The time impact analyst determines the actual status of the job when each 

owner or excusable delay occurred, without influence from the 

contractor’s formal project schedule.  This eliminates situations where the 

contractor’s real plan may not be the same as indication in the schedule, 

or the schedule may not have been revised to reflect the effects of 

previous modifications. 
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Step 2: The effects of modifications or delay-causing events should be evaluated 

to determine which ensuing changes to the schedule must be made to 

accommodate these events.  New activities may need to be created if all or 

part of the work does not fit into an existing activity. 

Step 3: The schedule as revised is used for new calculations to determine the new 

critical path and project completion date.  From this new completion date, 

time extensions and or delay damages can be granted.   

Figure 1 evaluates the drainage structure example using the modification impact 

analysis method.  Analysis of Delay 1, the owner’s failure to approve drawings in time, 

begins with an updated as-built schedule at the start of the ORD (day 2).  The ORD is 

then inserted into the schedule, making the proper modifications in the network to 

accommodate the change.  Because the ORD is on the critical path, the result is the 

project being extended to a completion date of 14 days, granting 4 days of time extension 

and owner liability to the contractor.  Delay 2, the 5 days of unexpected severe rain, starts 

on day 6 and last until day 10.  Although the inclimate weather event is 5 days, the 

completion of the project is pushed back only 4 days, since this event is concurrent with 

the owner’s untimely approval of the shop drawings.  The critical path shifted from the 

owner’s delay to that of the excusable delay.  The result is granting 4 days time extension 

to the owner.  The total time extension granted is 8 days, along with 4 days of owner 

liability. 
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DELAY #1:
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Actual status of job is reflected  Owner Approve Drawings
   in an updated Schedule of Record.

 Excavate Soil
   Schedule of Record is updated to
   beginning of first delay, ORD,  Install Drainage Structure
   which began on day 2.

 Backfill

Step 2:
   Insert delay and create Modified  Owner Approve Drawings
   Schedule of Record.

 ORD: Drawing Approval
   Owner's Liability =
   (Modified SoR duration) -  Excavate Soil
   (Updated SoR duration)

 Install Drainage Structure
   Owner's Liability = 
   (14) - (10) = 4 days  Backfill
   Time Extension

Days

Updated Schedule of Record (10 days):

4 days

Modified Schedule of Record (14 days):
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DELAY #2:
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Actual status of job is reflected  Owner Approve Drawings
   in an updated Schedule of Record.

 ORD: Drawing Approval
   Schedule of Record is updated to
   beginning of third delay, ED,  Excavate Soil
   which began on day 6.

 Install Drainage Structure

 Backfill

Step 2:
   Insert delay and create Modified  Owner Approve Drawings
   Schedule of Record.

 ORD: Drawing Approval
   Time Extension =
   (Modified SoR duration) -  Excavate Soil
   (Updated SoR duration)

 ED: Rain Delay
   Time Extension =
   (18) - (14) = 4 days  Install Drainage Structure

 Backfill

4 days

Modified Schedule of Record (18 days):

Days

Updated Schedule of Record (14 days):

 
Figure 20: Modification Impact Analysis (U.S. Army Corps of Engineers’) Approach 

Particular to this method is that a schedule revision is required for each 

modification, ensuring that the project status is known and future changes predicted at the 

time of each possible delaying event.  Adjustments to the schedule and impact analysis 

shall be performed at or near the time of the delay, not at the completion of the project.  If 

there are no modifications or owner-caused delays or disruptions, then the contractor is 

solely responsible for late completion and is not warranted a time extension [Bramble et 

al. 1990]. 

5.1.2.3 Time Impact Analysis Approach 

Of all the methods described, the time impact analysis method is the most 

comprehensive, incorporating the actual project history into a dynamic plan.  Any delay, 

change, or disruption to the schedule calls for time impact analysis to isolate and quantify 

the event.  To do so, a “picture” of the CPM network is taken when the event occurs, 

followed by inserting the change into the network.  All variations that may occur in the 
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schedule – such as the critical path may shift, float may be consumed, or new links 

between activities may be required – are analyzed to determine what the effect of the 

event is.  Any additional or revised activities will be reflected in the as-built schedule. 

In the example below, Delay 1 is the owner’s failure to approve the drawings on 

time (ORD).  The schedule is updated to the beginning of the delay, day 1, the delay is 

spliced into the CPM network, and the adjusted completion duration is determined to be 

14 days.  These 4 days, the fault of the owner, are awarded as delay damages and time 

extension.  On day 3, the contractor is unable to have the proper equipment on site to 

install the drainage structure, which shifts the critical path onto this CRD, resulting in an 

adjusted completion date of day 14.  Because the completion date did not change, the 

contractor is not liable for any delay resulting from this event.  Inclimate weather, Delay 

3, further prevents the drainage structure from being installed.  Once again, the critical 

path shifts, this time from the CRD to the ED, extending project completion an additional 

4 days to day 18.  These 4 days, because they are an excusable delay, are awarded as a 

time extension.  The sum of damages and extensions are 8 days time extension, 4 days 

delay damages, and 0 days liquidated damages.  

DELAY #1:
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Actual status of job is reflected  Owner Approve Drawings
   in an updated Schedule of Record.

 Excavate Soil
   Schedule of Record is updated to
   beginning of first delay, ORD,  Install Drainage Structure
   which began on day 2.

 Backfill

Step 2:
   Insert delay and create Modified  Owner Approve Drawings
   Schedule of Record.

 ORD: Drawing Approval
   Owner's Liability =
   (Modified SoR duration) -  Excavate Soil
   (Updated SoR duration)

 Install Drainage Structure
   Owner's Liability = 
   (14) - (10) = 4 days  Backfill
   Time Extension

Modified Schedule of Record (14 days):

Days

Updated Schedule of Record (10 days):

4 days
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DELAY #2:
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Actual status of job is reflected  Owner Approve Drawings
   in an updated Schedule of Record.

 ORD: Drawing Approval
   Schedule of Record is updated to
   beginning of second delay, CRD,  Excavate Soil
   which began on day 3.

 Install Drainage Structure

 Backfill

 
Step 2:
   Insert delay and create Modified  Owner Approve Drawings
   Schedule of Record.

 ORD: Drawing Approval
   Contractor's Liability =
   (Modified SoR duration) -  Excavate Soil
   (Updated SoR duration)

 CRD: Missing Equipment
   Contractor's Liability =
   (14) - (14) = 0 days  Install Drainage Structure

 Backfill

Modified Schedule of Record (14 days):

Days

 0 days

Updated Schedule of Record (14 days):
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DELAY #3:
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

Step 1:
   Actual status of job is reflected  Owner Approve Drawings
   in an updated Schedule of Record.

 ORD: Drawing Approval
   Schedule of Record is updated to
   beginning of third delay, ED,  Excavate Soil
   which began on day 6.

 CRD: Missing Equipment

 Install Drainage Structure

 Backfill

Step 2:
   Insert delay and create Modified  Owner Approve Drawings
   Schedule of Record.

 ORD: Drawing Approval
   Time Extension =
   (Modified SoR duration) -  Excavate Soil
   (Updated SoR duration)

 CRD: Missing Equipment
   Time Extension =
   (18) - (14) = 4 days  ED: Rain Delay

 Install Drainage Structure

 Backfill

Modified Schedule of Record (18 days):

Days

Updated Schedule of Record (14 days):

4 days

 
Figure 21: Time Impact Analysis Approach 

 The goal of the systematic time impact analysis approach is to give full 

consideration to the actual effect of events individually and acting together, and to 

evaluate the effect of ongoing delays.  The goal of the method is to examine the evolution 

of the critical path and the impact of delaying events on that path [Bramble et al. 1990].  

The time impact analysis approach is often the most time-consuming delay analysis 

method; however, it can be very accurate, has the potential to be the least controversial 

and most analytical, and can be equitable to all parties [Stumpf 2000]. 

5.2 Comparison of Methods 

Figure 22 tabulates the results of each schedule impact analysis technique as 

applied to the drainage structure example.  Although certain techniques apportion “owner 

liability” and “contractor liability”, the focus is rather on determining what time 

extension, if any, the contractor is entitled to for delays.   
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Time 
Extension

Owner's 
Liability

Contractor's 
Liability

Global Impact 10 * *
Net Impact 8 * *
Adjusted As-Planned 4 * 4
Adjusted As-Built 4 * 4
Collapsed As-Built (But-for) 4 0 4
Impacted Updated (VA) 8 * *
Modification Impact (U.S. ACOE) 8 4 *
Time Impact Analysis 8 4 0
* this method does not assess this duration

Time Impact Analysis                
Technique

 
Figure 22: Results of TIA Techniques for Drainage Structure Example 

The actual project completed 8 days later than scheduled, yet time extensions ranged 

from 4 to 8 to 10 days.  This discrepancy in contractor-awarded time extension is a 

product of the varying application of CPM schedules, as-planned/as-built schedules and 

techniques, and retrospective/contemporaneous techniques.   

The trends found in the results do not however represent what will always be 

found when applying these techniques, i.e. But-for does not always warrant shorter time 

extensions, nor does Time Impact Analysis always warrant longer time extensions and 

owner’s liability.     

Disregarding the global impact and net impact techniques for their failure to apply 

CPM schedules, the remaining six techniques follow the equation for durations: 

(As-Planned) + (Time Extension) + (Contractor’s Liability) = (As-Built) 

The difference between our as-built and as-planned is 8 days, or the sum of the time 

extensions and contractor’s liability for each technique.  In other words, the duration that 

the project is delayed beyond the originally stipulated project completion date is a sum of 

the days that the contractor is liable and the days that the contractor is not liable. 

Adjusted as-planned and adjusted as-built methods will yield the same results, 

since the adjusted as-built utilizes the adjusted completion duration found when using the 

adjusted as-planned technique.  Time extension and contractor’s liability are the same for 

our example, due to these methods’ straightforward usage of the above formula, from a 

retrospective, analyze-all-delays-at-once approach. 

Conversely, it is no coincidence that the modification impact and time impact 

techniques have identical results for time extension and owner’s liability.  The reason that 

there was the full 8 days of time extension, as well as 4 days owner liability, is the order 
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in which delays took place on the project.  The beginning of each delay marks which 

delay rules in a situation where there are concurrent delays.  Because the owner was not 

going to be able to approve the drawings for an extra 5 days, this created 4 days of float 

in which the contractor was unable to provide the proper equipment to install the drainage 

structure. 

The modification impact and time impact methods are one in the same, except for 

that the modification impact does not assess contractor’s liability.  The reason for this is 

that once determining inserting a delay and updating the CPM schedule, the modification 

impact analysis requires the analyst to “note any slippage of final completion date [and 

the] difference is amount of time extension justified because of impact” [Department of 

the Army 1979].  No mention is given to awarding damages to the contractor or assigning 

contractor’s responsibility.  For this reason, it is assumed that this method was not 

intended to be used to award contractors damages.  However, the method is nearly 

identical to that of the time impact analysis technique, and if contractor delays were 

considered in analysis, contractor’s liability could easily be assessed. 

6 SUMMARY AND RECOMMENDATIONS 

Each project starts with a plan – the what, how, where and in what order – of the 

matter in which work will be completed.  The plan is then given greater detail – the who 

and when – that develop the baseline schedule, or the contractor’s original understanding 

and plan of action for the project.  Once the project commences, schedule updates and 

revisions – whether at scheduled intervals or as result of a change – create new schedules 

of record that shall meet the owner’s approval.  Eventually, the final schedule of record 

will be the as-built schedule – a final documentation of actual starts and finishes of 

activities, any delays, change orders, extra work, weather, and other factors that affected 

project completion. 

Events that influence project completion are of various type, including delays, 

disruptions, change, suspension, and termination.  One of three parties is responsible for 

these sources of schedule impact: the owner, the contractor, or a third party not to be at 

fault of the owner or contractor.  When classifying delays, those caused by a third party, 

such as unusually severe weather, are “excusable delays” and warrant time extensions to 

the contractor.  Owner responsible delays are “compensable” delays, and in addition to 
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rewarding the contractor time extension, may involve delay damages.  On the other hand, 

when the contractor is responsible for a delay, it is a “non-excusable delay”, and not only 

is the contractor declined a time extension, but they may also be held accountable for 

liquidated damages.  These different types of delay do not always take place 

independently of each other – “concurrent delays” happen at the same time and/or on 

separate parallel paths of the CPM network.  As shown by the drainage structure 

example, properly apportioning responsibility and awarding time extensions and/or 

damages for delays, even for a very simple example, requires more than a rudimentary 

process.   

Each of the eight time impact techniques as described in full detail give an 

overview of how each is applied, its strengths, and in many cases, its weaknesses.  The 

comparison of time impact methods emphasizes using the most relevant, updated, and 

revised schedule, while minimizing hindsight – a contemporaneous method based on the 

as-built schedule that is a true representation of the actual project.  Such a formula is 

considered the most comprehensive and accurate means for determining the impact that 

delaying events have on the schedule and project completion. 

This document recommends the use of the modification impact analysis 

technique, as described by the U.S. Army Corps of Engineers’ Modification Impact 

Evaluation Guide, which is summarized in three steps: 

1. Determine the actual status of the job when the delay occurred 

2. Analyze the scope of the modification to determine which activities will be 

directly affected, and modify schedule to accommodate affected activities 

3. Use revised schedule to determine new critical path and completion date, 

which may issue a time extension and/or damages. 

Although the modification impact analysis technique is preferred, if evaluation of the 

delaying event cannot be performed at the time of the delaying event, use the time impact 

analysis technique to go back to the schedule that would have existed at the time of the 

delaying event.  This technique is nearly identical to that of the modification impact 

technique, only differing in that it recreates an “updated” schedule that most closely 

reflects the actual status of the job when the delay occurred, retrospectively creating a 

contemporaneous “snapshot” of the project at the beginning of the delaying event.  The 
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advantages of these preferred techniques over all others described are that the 

modification impact and time impact analyses use the most recently updated, relevant 

schedules and project information, at the time of delay, reducing hindsight that can be 

created when evaluating claims well after pertinent events have taken place.  
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