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8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109693 PM3A-005-F17,N501 Appomattox AMHERST PM3A17 AMHERST COUNTY SECONDARY PLANT MIX (S) $120,098 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109709 PM3C-014-F17,N501 Dillwyn BUCKINGHAM PM3C17 BUCKINGHAM COUNTY PRIMARY PLANT MIX SCHEDULE $238,570 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109713 PM3D-073-F17,N501 Dillwyn PRINCE EDWARD PM3D17 PRINCE EDWARD COUNTY SECONDARY PLANT MIX (S) $128,063 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109731 HSIP-005-715,N501 Appomattox AMHERST PM3A17 AMHERST COUNTY - RTE 60 - HSIP GUARDRAIL $200,000 HSIP
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109797 PM5B-046-695,P401 Franklin ISLE OF WIGHT Isle of Wight County 2017 Plant Mix Schedule, Primary Part $181,183 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 110114 0660-006-066,B624 Appomattox APPOMATTOX RTE 660 -SUPERSTR REPLACEMENT OVER NORTH CREEK(FED $112,032 BR/S
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 107660 0017-133-394,P101, N501 Norfolk SUFFOLK Bridge Road and I-664 Eastbound on-ramp Improvements $135,000 HSIP
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108041 0264-134-102, Norfolk VA BEACH (RURAL) VIRGINIA I-264/WITCHDUCK RD INTERCHANGE & RAMP EXT (C-D ROAD) $0
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109499 US17-099-662,P401 Williamsburg YORK #SGR Williamsburg Residency Plant Mix, State of Good Repair $199,103 MAINT
11/14/2016 1/13/2017 2/26/2017 3/28/2017 3/14/2017 108695 ADA0-962-462,N501 Salem ADA COMPLIANCE SALEM DISTRICT $156,939 STP
5/31/2017 7/30/2017 8/27/2017 9/26/2017 9/28/2017 102997 0608-007-R75,P101, N501 Harrisonburg AUGUSTA Rte. 608 Construct Right Turn Lane $118,934 REVSH
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8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 5240 PM3C-024-167,P101, N501 Dillwyn CUMBERLAND PM3C17 - RTE 610 - TRENCH WIDEN & PLANT MIX (Cumberland $1,070,452 STP
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 58297 0258-046-117,P101, RW201, C501 Franklin ISLE OF WIGHT RTE 258 - ADD LEFT AND RIGHT TURN LANES AT RTE. 620 $1,377,334 STP
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 79923 0081-007-117,P101, R201, M501 Harrisonburg AUGUSTA #HB2.FY17 RTE 81 - SAFETY IMPROVEMENTS, EXIT 213 $1,280,000 NH
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 81502 1003-050-191,P101, RW201, C501, B615 Saluda KING WILLIAM RTE 1003 BR MATTAPONI R, BRIDGE REPLACEMENT, EX FED ID $884,020 BR
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 90181 0257-082-717,P101, R201, C501, B622 Harrisonburg ROCKINGHAM Route 257 over Dry River - Bridge and Approaches $4,488,246 BR/STP
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 99542 0081-080-S04,P101, R201, M501 Salem ROANOKE I-81 Exit 140 Park & Ride Expansion & Construct NewSidewalk $2,972,666 IM
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 103500 0671-084-698,P101, B646 Wise SCOTT Bridge (Fed Id 16815) Rte. 671 Over Valley Creek $624,636 BR
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 105559 0058-052-756,P101, B664 Wise LEE Bridge (Fed ID 10710) Rte. 58 over TOWN BRANCH @ JONESVILLE $488,196 BR
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 107942 0464-965-259,P101, N501, B650, B652, Clean and Repaint Str. Steel 7 Bridges $2,675,000 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 108109 9999-961-411,B606 DISTRICT WIDE BRIDGE WASHING $595,692 BR/MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 108301 0000-966-287,N501 Concrete repair/replacement associated ADA Ramp installation $500,000
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 108781 SS8A-968-F17,N501 District Wide Slurry Seal Schedule(SS-8A-17) $3,033,310
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109037 PM4B-058-F17,P401 South hill MECKLENBURG 2017 PLANT MIX SCHEDULE - SOUTH HILL RES (PRI) $4,864,300 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109039 PM4D-026-F17,P401 Petersburg DINWIDDIE 2017 PLANT MIX SCHEDULE - PETERSBURG RES (PRI) $3,732,000 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109040 PM4C-020-F17,P401 Chesterfield CHESTERFIELD 2017 PLANT MIX SCHEDULE - CHESTERFIELD RES (PRI) $2,660,000 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109044 PM4E-042-F17,P401 Ashland HANOVER 2017 PLANT MIX SCHEDULE - ASHLAND RES - SOUTH (PRI) $1,492,000 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109049 LM4A-964-F17,P401 2017 LATEX SCHEDULE - DISTRICTWIDE $3,127,600 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109143 PM9K-053-F17,N501 Leesburg LOUDOUN PM-9K-17 (LOUDOUN SECONDARY PLANT MIX) $7,735,348 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109204 PM9T-96A-F17,N501 PM-9T-17 (NoVA District Wide Primary Plant Mix) $6,402,327 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109220 PM9B-029-F17,N501 Fairfax FAIRFAX PM-9B-17 (Fairfax Secondary Plant Mix) $5,561,237 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109668 SS2B-962-F17,P401 F17 Cape Seal Districtwide Federal Secondaries SS2B-962-F17 $519,798 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109669 SS2C-962-F17,P401 F17 Cape Seal Districtwide Primary SS2C-962-F17 $2,124,355 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109684 PM5D-087-670,P401 Franklin SOUTHAMPTON 2017 Southampton County Plant Mix Schedule, Secondary Part $1,312,170 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109688 PM3B-015-F17,N501 Appomattox CAMPBELL PM3B17 CAMPBELL COUNTY SECONDARY PLANT MIX (S) $269,435 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109689 PM3B-963-F17,N501 PM3B17 APPOMATTOX - CAMPBELL SECONDARY PLANT MIX (P) $443,714 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109694 PM3A-963-F17,N501 Appomattox PM3A17 AMHERST - NELSON COUNTY PRIMARY PLANT MIX $2,981,559 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109695 PM3A-005-F17,N501 Appomattox AMHERST PM3A17 AMHERST COUNTY SECONDARY PLANT MIX (P) $358,432 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109696 PM3B-963-F17,N501 PM3B17 APPOMATTOX - CAMPBELL PRIMARY PLANT MIX $2,741,073 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109710 PM3C-963-F17,N501 Dillwyn PM3C17 BUCKINGHAM - CUMBERLAND SECONDARY PLANT MIX $386,491 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109711 PM3D-963-F17,N501 PM3D17 CHARLOTTE - PRINCE EDWARD PRIMARY PLANT MIX $3,933,202 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109712 PM3D-019-F17,N501 Halifax CHARLOTTE PM3D17 CHARLOTTE COUNTY SECONDARY PLANT MIX (P) $299,574 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109714 PM3E-041-F17,N501 Halifax HALIFAX PM3E17 HALIFAX COUNTY PRIMARY PLANT MIX SCHEDULE $2,487,472 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109715 PM3E-041-F17,N501 Halifax HALIFAX PM3E17 HALIFAX COUNTY SECONDARY PLANT MIX (P) $362,075 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109716 PM3F-071-F17,N501 Halifax PITTSYLVANIA PM3F17 PITTSYLVANIA COUNTY PRIMARY PLANT MIX $3,419,858 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109717 PM3F-071-F17,N501 Halifax PITTSYLVANIA PM3F17 PITTSYLVANIA COUNTY SECONDARY PLANT MIX (P) $1,214,949 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109799 PM5D-087-671,P401 Franklin SOUTHAMPTON Southampton County 2017 Plant Mix Schedule, Primary Part $444,277 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109831 PM5G-001-678,P401 Accomac ACCOMACK Accomac Residency 2017 Plant Mix Schedule Sec. Part $1,995,489 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 109832 PM5G-001-679,P401 Accomac ACCOMACK Accomac Residency 2017 Plant Mix Schedule Pri.Part $2,985,038 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 110077 PM3D-073-F17,N501 Dillwyn PRINCE EDWARD PM3D17 PRINCE EDWARD PRIMARY PLANT MIX (BOA) $919,671 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 110113 0003-059-612,B610 Saluda MIDDLESEX RTE 3 OVER RAPPAHANNOCK RVR, NORRIS, STR STEEL $805,821 MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 110144 BRDG-963-405,B624, B626, B627, B625 DISTRICTWIDE - RESTORATIVE BRDG MAINT (RIGID OVERLAYS) $2,255,466 BR/MAINT
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8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 110145 BRDG-963-406,B608, B609, B610 DISTRICTWIDE  -  BRIDGE PAINTING $784,343 BR/MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 110146 BRDG-963-814,B620, B621, B623, B619, DISTRICTWIDE - RESTORATIVE BRDG MAINT (RIGID OVERLAYS) $1,712,083 BR/MAINT
8/15/2016 10/14/2016 11/27/2016 12/27/2016 12/13/2016 108425 BR02-962-453,P101, B633 FY17 DISTRICTWIDE BRIDGE CLEANING - SECONDARY $253,776 MAINT
8/17/2016 10/16/2016 11/27/2016 12/27/2016 12/15/2016 103557 0016-086-757,P101, B611 Wytheville SMYTH Bridge(Fed ID17390)Rte16 VA#1019 $500,000 BR
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 17630 0264-134-102,P101, R201, C501, B601, Norfolk VA BEACH (RURAL) VIRGINIA I-264/WITCHDUCK ROAD INTERCHANGE & RAMP EXTENSION (C- $123,836,271 NH/STP,STP/NH
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 101754 0650-015-117,P101, B613 Appomattox CAMPBELL RTE 650 - DECK REPLACEMENT OVER MOLLYS CREEK $771,750 BR/MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108056 RS00-968-306,N501 Regional On-Call Rumble Strips $2,000,000 HSIP
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108802 PM1B-961-F18,N501 F18/CY17 PM1B IS-77 Pavement Overlay Wythe Co. Federal $1,661,074 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108834 PM6D-966-F17,P401 PM-6D-17 Asphalt Resurfacing – Northern Neck Res. - Primary $3,931,732 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108836 PM6D-966-F17,P401 PM-6D-17 Asphalt Resurfacing, Northern Neck Res.,Secondary $256,570 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108929 PM5F-090-748,P401 Williamsburg SURRY Surry County 2017 Plant Mix Schedule - Primary $740,541 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108930 PM5F-090-749,P401 Williamsburg SURRY Surry County 2017 Plant Mix Schedule - Secondary $550,137 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108931 PM5E-047-699,P401 Williamsburg JAMES CITY JCC & York County 2017 Plant Mix Schedule - Primary $2,361,733 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108932 PM5E-047-700,P401 Williamsburg JAMES CITY JCC & York County 2017 Plant Mix Schedule - Non Participatin $605,361 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109036 PM4H-964-F17,P401 2017 PLANT MIX SCHEDULE - NORTHERN REGION (SEC) $4,549,000 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109042 PM4A-042-F17,P401 Ashland HANOVER 2017 PLANT MIX SCHEDULE - ASHLAND RES - NORTH (PRI) $1,580,000 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109043 PM7C-967-F17,P401 PM7C-967-F17,P401 $3,327,980 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109045 PM7C-967-F17,P401 PM7C-967-F17,P401 $1,031,473 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109046 PM4F-964-F17,P401 2017 PLANT MIX SCHEDULE - SOUTHERN REGION (SEC) $442,500 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109047 PM7C-967-F17,P401 PM7C-967-F17,P401 $1,983,376 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109201 PM9V-029-F17,N501 Fairfax FAIRFAX PM-9V-17 (Fairfax Secondary Plant Mix) $5,325,465 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109203 PM9U-029-F17,N501 Fairfax FAIRFAX PM-9U-17 (Fairfax Secondary Plant Mix) $5,972,891 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109208 PM9F-029-F17,N501 Fairfax FAIRFAX PM-9F-17 (Fairfax Primary Plant Mix) $6,557,060 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109209 PM9S-029-F17,N501 Fairfax FAIRFAX PM-9S-17 (Fairfax Secondary Plant Mix) $8,606,362 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109210 PM9J-029-F17,N501 Fairfax FAIRFAX PM-9J-17 (Fairfax Secondary Plant Mix) $5,867,917 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109212 PM9G-029-F17,N501 Fairfax FAIRFAX PM-9G-17 (Fairfax Secondary Plant Mix) $8,123,711 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109213 PM9E-029-F17,N501 Fairfax FAIRFAX PM-9E-17 (Fairfax Secondary Plant Mix) $4,532,324 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109216 PM9C-029-F17,N501 Fairfax FAIRFAX PM-9C-17 (Fairfax Secondary Plant Mix) $4,793,553 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109454 PM7G-967-F17,P401 #SGR PM7G-967-F17,P401 $2,169,563 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109627 0040-055-732,N501 South hill LUNENBURG RTE 40 N/S - PAVE AND DRAIN. REHAB - LUNENBURG CO. $631,000
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109802 PM5H-121-353,P401 Williamsburg NEWPORT Interstate Resurfacing Schedule for Peninsula $1,461,251 IM
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109833 PM5L-124-228,P401 Norfolk PORTSMOUTH Concrete Pavement Repair and Asphalt Overlay $2,468,944 IM
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 109969 0180-001-681,P401 Accomac ACCOMACK 2017 Latex Modified Surface Treatment  Accomac Residency $742,206 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108202 SM03-963-363,N501 2017 PM RETRACE (FE SECONDARIES) $881,973 MAINT
9/12/2016 11/11/2016 12/25/2016 1/24/2017 1/10/2017 108203 SM03-963-364,N501 2017 PM RETRACE (NFE SECONDARIES) $261,868 MAINT
9/26/2016 11/25/2016 12/25/2016 1/24/2017 1/24/2017 110125 0495-029-345,P101, B622, B623 Fairfax FAIRFAX Bridge Rehabilitation I495 Bridges $6,700,000
10/17/2016 12/16/2016 1/29/2017 2/28/2017 2/14/2017 107240 9999-025-R94,P101, N501 Wise DICKENSON ASPHALT STRENTHENING DUE TO HEAVY TRUCK $1,471,529 S
10/17/2016 12/16/2016 1/29/2017 2/28/2017 2/14/2017 108020 0064-965-838,P101, N501, B663 District Wide On-Call Structural Repair $4,000,000
10/17/2016 12/16/2016 1/29/2017 2/28/2017 2/14/2017 110080 0064-131-839,C501, B670 Norfolk CHESAPEAKE High-Rise Center Lock Repair $4,250,000
10/18/2016 12/17/2016 1/29/2017 2/28/2017 2/15/2017 107206 9999-964-398,P101, N501 REPLACE ANCILLARY STRUCTURES - DISTRICTWIDE $1,665,437
11/14/2016 1/13/2017 2/26/2017 3/28/2017 3/14/2017 56181 0033-042-108,P101, R201, C501 Ashland HANOVER RTE 33 - ADD LEFT TURN LANES AT THE INTERSECTION OF RTE $3,605,252 STP
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11/14/2016 1/13/2017 2/26/2017 3/28/2017 3/14/2017 94722 0043-009-730,P101, R201, C501, B612 Bedford BEDFORD #SGR RTE. 43 OVER BIG OTTER RIVER (STR. 02594) - BRIDGE $3,142,578 BR
11/14/2016 1/13/2017 2/26/2017 3/28/2017 3/14/2017 104541 0712-098-768,P101, B655 Wytheville WYTHE Route 712 Wythe Co. Va. Str. # 6278 Fed. Str. # 19776 $250,000 BR/MAINT
11/14/2016 1/13/2017 2/26/2017 3/28/2017 3/14/2017 105307 0522-072-594,P101, R201, C501 Chesterfield POWHATAN RTE 522 - POWHATAN STATE PARK $940,988
11/14/2016 1/13/2017 2/26/2017 3/28/2017 3/14/2017 109577 HSIP-005-706,P101, R201, N501 Appomattox AMHERST RTE 60 - CONSTRUCT SIDEWALK $589,423 HSIP
11/17/2016 1/16/2017 2/26/2017 3/28/2017 3/17/2017 105538 0122-033-798,P101, B615 Bedford FRANKLIN Latex Concrete Deck Overlay Bridge Maintenance Project $2,148,169 MAINT
12/12/2016 2/10/2017 3/26/2017 4/25/2017 4/11/2017 8216 1343-072-144,P101, R201, C501 Chesterfield POWHATAN RTE 1343 - NEW ROADWAY CONSTRUCTION $3,471,315 STP
12/12/2016 2/10/2017 3/26/2017 4/25/2017 4/11/2017 62650 0634-009-101,P101, R201, C501, B659 Bedford BEDFORD #SGR RTE. 634 OVER ROANOKE RIVER (STR. 02718) - BRIDGE $9,665,061 BR
12/12/2016 2/10/2017 3/26/2017 4/25/2017 4/11/2017 77305 0116-080-101,P101, R201, M501, B601 Salem ROANOKE RTE. 116 OVER BACK CREEK (STR. 14928) - BRIDGE $5,456,924 BR
12/12/2016 2/10/2017 3/26/2017 4/25/2017 4/11/2017 103725 0301-048-584,P101, R201, M501 NORTHERN NECK KING GEORGE #HB2.FY17 TURN LANE EXTENSION DAHLGREN NAVAL BASE $450,000
12/12/2016 2/10/2017 3/26/2017 4/25/2017 4/11/2017 108739 9999-013-R46,P101, N501 Lebanon BUCHANAN STRUCTURAL REHABILITATION OF ASPHALT CONCRETE VAR. $2,612,206 REVSH
12/12/2016 2/10/2017 3/26/2017 4/25/2017 4/11/2017 108740 9999-083-R61,P101, N501 Lebanon RUSSELL STRUCTURAL REHABILITATION OF ASPHALT CONCRETE - VAR. $499,000 REVSH
12/12/2016 2/10/2017 3/26/2017 4/25/2017 4/11/2017 108743 9999-092-R97,P101, N501 Lebanon TAZEWELL STRUCTURAL REHABILITATION OF ASPHALT CONCRETE - VAR. $1,199,000 REVSH
12/26/2016 2/24/2017 3/26/2017 4/25/2017 4/25/2017 106841 0637-965-220,P101, R201, N501 District Wide Culvert Repair $615,424 MAINT
1/9/2017 3/10/2017 4/23/2017 5/23/2017 5/9/2017 80272 0610-007-451,P101, R201, M501 Harrisonburg AUGUSTA #HB2.FY17 RTE 610 - RECONSTRUCTION (SR) $2,865,497 STP/S
1/9/2017 3/10/2017 4/23/2017 5/23/2017 5/9/2017 82193 0220-080-121,P101, RW201, C501, B601 Salem ROANOKE RTE. 220 OVER BACK CREEK (STR. 14935) - BRIDGE $16,066,213 BR
1/9/2017 3/10/2017 4/23/2017 5/23/2017 5/9/2017 86292 0061-158-259,P101, B603 Lebanon TAZEWELL TAZEWELL Fed ID 22547 Rte 61 E Riverside Drive@Clinch River Va#1805 $1,049,396 BR
1/9/2017 3/10/2017 4/23/2017 5/23/2017 5/9/2017 93090 0633-058-972,P101, R201, C501, B642 South hill MECKLENBURG RTE 633 - BRIDGE REPLACEMENT (FED ID 11978) $1,748,514 BROS
1/9/2017 3/10/2017 4/23/2017 5/23/2017 5/9/2017 101289 U000-123-260,P101, R201, M501 Petersburg PETERSBURG PUDDLEDOCK RD - IMPROVE INTERSECTION $1,494,369 CM/RSTP
1/15/2017 3/16/2017 4/23/2017 5/23/2017 5/15/2017 101595 0095-111-259,P101 Fredericksburg FREDERICKSBU #HB2.FY17 I-95 RAPPAHANNOCK RIVER CROSSING $108,822,000 RSTP
1/26/2017 3/27/2017 4/23/2017 5/23/2017 5/26/2017 104666 0250-043-797,P101, R201, M501 Ashland HENRICO RTE 250 - PROVIDE PEDESTRIAN ACCOMMODATIONS $723,532 HSIP
2/13/2017 4/14/2017 5/28/2017 6/27/2017 6/13/2017 103320 0077-098-754,P101, C501 Wytheville WYTHE #HB2.FY17 Add merging lane on I-77N in Ft. Chiswell $8,299,960
2/13/2017 4/14/2017 5/28/2017 6/27/2017 6/13/2017 105110 0106-074-765,P101, R201, C501 Petersburg PRINCE GEORGE RTE 106 - ADD RIGHT TURN LANE $724,643
2/13/2017 4/14/2017 5/28/2017 6/27/2017 6/13/2017 107012 HSIP-071-S02,P101, N501 Halifax PITTSYLVANIA RTE 29 - SHOULDER WIDEN/ RUMBLE STRIPS/ GR (CHATHAM $3,184,535 HSIP
2/13/2017 4/14/2017 5/28/2017 6/27/2017 6/13/2017 107015 HSIP-005-S01,P101, N501 Appomattox AMHERST BUS 29 - SHOULDER WIDENING/RUMBLE STRIPS/GR - AMHERST $3,500,000 HSIP
2/13/2017 4/14/2017 5/28/2017 6/27/2017 6/13/2017 109069 9999-968-S37,P101, N501 ROAD DEPARTURE COUNTER MEASURES, HIGH FRICTION $1,350,000 HSIP
3/3/2017 5/2/2017 6/11/2017 7/11/2017 7/1/2017 105501 0286-029-163,P101, R201, C501 Fairfax FAIRFAX Fairfax County Parkway Route 286 @ Terminal Road Route 3726 $1,624,014 HSIP
3/5/2017 5/4/2017 6/11/2017 7/11/2017 7/3/2017 105947 0625-035-590,P101, N501 Christiansburg GILES RTE 625 - Pave Unpaved Road (Rural Rustic) $835,379 S
3/13/2017 5/12/2017 6/25/2017 7/25/2017 7/11/2017 77300 0011-011-109,P101, R201, M501, B605 Salem BOTETOURT RTE. 11 OVER TINKER CREEK (STR 03166) - BRIDGE $3,287,274 BR
3/13/2017 5/12/2017 6/25/2017 7/25/2017 7/11/2017 77302 0011-011-110,P101, R201, M501, B606 Salem BOTETOURT RTE. 11 OVER TINKER CREEK (STR. 3167) - BRIDGE $2,654,124 BR
3/13/2017 5/12/2017 6/25/2017 7/25/2017 7/11/2017 86726 0649-025-713,P101, R201, M501 Wise DICKENSON RTE 649 - Reconstruction $2,190,000 MG/STP
3/13/2017 5/12/2017 6/25/2017 7/25/2017 7/11/2017 109666 LM2E-962-F17,P401 FY17 Districtwide Primary Latex Schedule LM2E-962-F17 $1,705,542 MAINT
4/3/2017 6/2/2017 7/9/2017 8/8/2017 8/1/2017 107459 0064-043-603,P101, C501 Ashland HENRICO #HB2.FY17 RTE 64 - EXTEND ACCELERATION/DECELERATION $3,650,000
4/3/2017 6/2/2017 7/9/2017 8/8/2017 8/1/2017 107461 0064-043-852,P101, N501 Ashland HENRICO #HB2.FY17 RTE 64 EB - PAVEMENT MARKING $1,350,000
5/4/2017 7/3/2017 8/13/2017 9/12/2017 9/1/2017 106484 0007-053-107,P101, R201, M501 Leesburg LOUDOUN RTE 7 TURN LANE AT WILLIAMS GAP ROAD $971,224 S
5/14/2017 7/13/2017 8/13/2017 9/12/2017 9/11/2017 17179 0649-020-136,P103, R203, C503 Chesterfield CHESTERFIELD RTE 649 - RECONSTRUCTION $1,479,500 STP
5/14/2017 7/13/2017 8/13/2017 9/12/2017 9/11/2017 17180 0649-020-136,P102, R202, C502 Chesterfield CHESTERFIELD RTE 649 - RECONSTRUCTION $1,361,000 MG,STP
5/15/2017 7/14/2017 8/27/2017 9/26/2017 9/12/2017 93078 0635-087-576,P101, R201, M501, B664 Franklin SOUTHAMPTON #SGR Rte 635 Over N&W Railroad VA Str. 6042 $2,421,113 BROS
5/15/2017 7/14/2017 8/27/2017 9/26/2017 9/12/2017 108007 0095-040-755,C501, B616, B617, B618, Franklin GREENSVILLE I-95 Greensville County joint closure and overlay $5,001,600
5/15/2017 7/14/2017 8/27/2017 9/26/2017 9/12/2017 109590 HSIP-015-805,P101, R201, M501 Appomattox CAMPBELL RTE 24 - CONSTRUCT SIDEWALK $592,536 HSIP
6/3/2017 8/2/2017 9/10/2017 10/10/2017 10/1/2017 102948 0199-047-642,P101, M501 Williamsburg JAMES CITY Route 199 Intersection Improvements at Brookwood Drive $450,255
6/12/2017 8/11/2017 9/24/2017 10/24/2017 10/10/2017 68089 U000-107-108,P101, R201, M501 Lexington ALLEGHANY COVINGTON DURANT RD - Spot Safety & Operational Improvement $1,980,326 STP
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6/12/2017 8/11/2017 9/24/2017 10/24/2017 10/10/2017 104679 HSIP-015-S02,P101, R201, C501 Appomattox CAMPBELL RTE 24 - CONSTRUCT ROUNDABOUT AT RTE 646 $2,066,199 HSIP
6/12/2017 8/11/2017 9/24/2017 10/24/2017 10/10/2017 105893 0017-088-655,P101, R201, R202 Fredericksburg SPOTSYLVANIA INTERSECTION IMPROVEMENTS - RTE 17 MILLS DR & RTE 609 $1,995,000 CM
7/17/2017 9/15/2017 10/29/2017 11/28/2017 11/14/2017 12546 0058-134-F02,P101, R201, C501, B603 Norfolk VA BEACH (RURAL) VIRGINIA #HB2.FY17 RTE 58 - WIDEN TO 6-LANE DIVIDED FACILITY $21,190,000 STP
7/17/2017 9/15/2017 10/29/2017 11/28/2017 11/14/2017 87905 0750-031-563,P101, R201, M501 Christiansburg FLOYD RTE 750 - Imp. safety by flattening curves & Imp. vert. algn $1,999,231 STP
7/17/2017 9/15/2017 10/29/2017 11/28/2017 11/14/2017 103084 0606-089-R31,P101, R201 Fredericksburg STAFFORD Ferry Road- Widening and Re-striping $2,576,066 REVSH
8/2/2017 10/1/2017 10/29/2017 11/28/2017 11/30/2017 104804 9999-076-141,P101, M501 Manassas PRINCE WILLIAM STOCKBRIDGE SWM POND MODIFICATION $291,353 S
8/14/2017 10/13/2017 11/26/2017 12/26/2017 12/12/2017 86593 0744-092-773,P101, B650 Lebanon TAZEWELL Rt 744 superstructure replacement, Fed ID 18665, Va str 6129 $568,850 BR
10/4/2017 12/3/2017 1/14/2018 2/13/2018 2/1/2018 92608 0256-228-158,P101, R201, M501 Harrisonburg ROCKINGHAM GROTTOES Ped and ADA Access Safety Improvements Rte 256 Grottoes $652,996 STP
10/16/2017 12/15/2017 1/28/2018 2/27/2018 2/13/2018 106872 0662-046-664,R201, M501, B636 Franklin ISLE OF WIGHT Bridge Repl-Rte 662 over Ragged Island Ck (Fed ID 29488) $1,400,000 MAINT
10/18/2017 12/17/2017 1/28/2018 2/27/2018 2/15/2018 104009 0603-091-738,P101, R201, M501, B648, Franklin SUSSEX #SGR Bridges ( FED ID 18304 18305, 18306) Over Blackwater Ri $3,864,245 BROS
11/13/2017 1/12/2018 2/25/2018 3/27/2018 3/13/2018 93077 0064-121-195,P101, R201, C501, B635 Williamsburg NEWPORT #SGR Replace Denbigh Blvd Bridge over I-64 and CSX Railroad $28,451,470 BR
11/13/2017 1/12/2018 2/25/2018 3/27/2018 3/13/2018 97225 0043-009-738,P101, R201, M501, B614 Bedford BEDFORD RTE 43 OVER STONEY CREEK (STR. 02595) - BRIDGE $3,125,671 BR
11/14/2017 1/13/2018 2/25/2018 3/27/2018 3/14/2018 81501 0658-088-284,P101, RW201, C501, B629 Fredericksburg SPOTSYLVANIA #SGR RTE 658 N ANNA RIVER, BRIDGE REPLACEMENT, EX FED $1,943,410 BR
1/8/2018 3/9/2018 4/22/2018 5/22/2018 5/8/2018 8753 0460-129-105,P101, R201, C501 Salem ROANOKE SALEM #HB2.FY17 Rte460 - Widen To 3 Ln w/ Bike Ln, Curb, Sidewalk $10,353,108 S
1/8/2018 3/9/2018 4/22/2018 5/22/2018 5/8/2018 82510 0711-015-320,P101, R201, C501, B650 Appomattox CAMPBELL #SGR RTE 711 - BRIDGE & APPROACHES OVER NS RAILWAY $3,481,327 BROS
1/8/2018 3/9/2018 4/22/2018 5/22/2018 5/8/2018 105131 0645-074-755,P101, R201, C501 Petersburg PRINCE GEORGE RTE 645 & RTE 144 - INTERSECTION IMPROVEMENT $1,329,600
2/12/2018 4/13/2018 5/27/2018 6/26/2018 6/12/2018 101379 0627-084-695,P101, R201, C501, B644 Wise SCOTT Bridge Replacement Rte 627 over Copper Ck (VA Str 6140) $1,898,661 BROS
2/12/2018 4/13/2018 5/27/2018 6/26/2018 6/12/2018 104189 0224-084-S12,P101, R201, C501 Wise SCOTT Safety Improvements-Rte. 224 (Phase II-remove curve) $4,056,549
3/12/2018 5/11/2018 6/24/2018 7/24/2018 7/10/2018 77296 0221-031-110,P101, R201, M501, B601 Christiansburg FLOYD RTE 221-BRDG OVR MIRA FORK CREEK (STR. 07486) - BRDG $2,230,000 BR
3/12/2018 5/11/2018 6/24/2018 7/24/2018 7/10/2018 80271 0616-007-450,P101, R201, M501 Harrisonburg AUGUSTA #HB2.FY17 RTE 616 - RECONSTRUCTION - DAM TOWN ROAD $1,371,690 STP
3/12/2018 5/11/2018 6/24/2018 7/24/2018 7/10/2018 85946 0635-091-707,P101, R201, M501, B647 Franklin SUSSEX Stokes Rd over Magus Mill Pond Va struc 6054 $781,909 BROS
3/12/2018 5/11/2018 6/24/2018 7/24/2018 7/10/2018 90018 U000-116-152,P101, R201, C501 Petersburg HOPEWELL CEDAR LEVEL RD - WIDENING $6,684,672 RSTP
3/12/2018 5/11/2018 6/24/2018 7/24/2018 7/10/2018 104826 0893-097-876,P101, B651 Wise WISE #SGR Bridge Repl-Bull Bun Rd over Little Toms Crk (Fed ID 19 $480,000 BR/MAINT
3/12/2018 5/11/2018 6/24/2018 7/24/2018 7/10/2018 104831 0677-095-019,P101, R201, C501, B670 Lebanon WASHINGTON Bridge Repl-Watauga Rd over Fifteen Mile Creek(Fed ID 19098) $2,673,642 BR/MAINT
3/12/2018 5/11/2018 6/24/2018 7/24/2018 7/10/2018 104950 0501-015-766,P101, R201, C501 Appomattox CAMPBELL #HB2.FY17 RTE 501-CONSTRUCT LEFT/RIGHT TURN LANES AT $1,972,038 STP
4/16/2018 6/15/2018 7/29/2018 8/28/2018 8/14/2018 94724 0122-033-733,P101, R201, C501, B614 Bedford FRANKLIN RTE. 122 OVER BLACKWATER RIVER (STR. 07771) - BRIDGE $6,478,040 BR
4/16/2018 6/15/2018 7/29/2018 8/28/2018 8/14/2018 105145 0670-095-020,P101, R201, C501, B671 Lebanon WASHINGTON Bridge Repl-Gen Spr Rd over Wolf Creek (Fed ID 19089) $1,688,296 BR
5/14/2018 7/13/2018 8/26/2018 9/25/2018 9/11/2018 59259 0655-034-274,P101, R201, M501 Edinburg FREDERICK RTE 655 - RECONSTRUCTION $6,485,546 STP
5/14/2018 7/13/2018 8/26/2018 9/25/2018 9/11/2018 104944 0029-162-270,P101, R201, C501, B601 Appomattox CAMPBELL ALTAVISTA #SGR RTE 29-REPL. BR. & APPR. / STAUNTON RV. & NSRR (Fed $25,288,031 STP
5/14/2018 7/13/2018 8/26/2018 9/25/2018 9/11/2018 107795 0095-127-857,P101, R201, C501 Ashland RICHMOND #HB2.FY17 RTE 95 - IMPROVE RAMP AREA AT FRANKLIN ST $1,700,000
6/11/2018 8/10/2018 9/23/2018 10/23/2018 10/9/2018 673 0122-009-103,P101, R201, C501, B603 Bedford BEDFORD RTE. 122 OVER GOOSE CREEK (STR. 02604) - BRIDGE $11,301,092 BR
6/11/2018 8/10/2018 9/23/2018 10/23/2018 10/9/2018 87868 0639-060-720,P101, R201, M501, B664 Christiansburg MONTGOMERY RTE. 639 OVER ELLIOT CREEK (STR. 12258) - BRG. REPL. $1,862,796 BROS,BROS/S
6/11/2018 8/10/2018 9/23/2018 10/23/2018 10/9/2018 101042 0778-005-645,P101, R201, C501, B659 Appomattox AMHERST #SGR RTE 778 - BRIDGE & APPR. OVER BUFFALO RIVER FED. ID $1,916,533 BR
7/16/2018 9/14/2018 10/28/2018 11/27/2018 11/13/2018 58273 0611-025-444,P101, R201, M501 Wise DICKENSON RTE 611 -  Virginia RRR Guidelines $856,989 FH/S
7/16/2018 9/14/2018 10/28/2018 11/27/2018 11/13/2018 88564 0638-003-615,P101, R201, M501, B633 Lexington ALLEGHANY Rte 638 – Replace Bridge 01154 & Appr over Jackson River $3,091,584 BR/STP
7/16/2018 9/14/2018 10/28/2018 11/27/2018 11/13/2018 98960 0921-082-759,P101, B691 Harrisonburg ROCKINGHAM Bridge Rehab of Rte 921 over N Fork Shenand Fed ID 16239 $1,375,201 BROS
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