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Overview

• 3-mile long corridor project from west city 

limits to east city limits

• Multimodal corridor with on-road bicycle 

lanes and pedestrian facilities

• Remove two areas of congestion at railroad 

crossings



Erickson Ave Railroad Trestle



Stone Spring Road

Railroad Crossing



History

• Design began October 1999 by Mattern & Craig

• Environmental Study – February 2001

• Right of Way 
– Plan development begins in February 2001

– 69 parcels were impacted by entire corridor 

• $6.6 million actual costs and PCES estimated costs were $15.4 
million for 56% less than VDOT estimated

– acquisition begins 2007 and completed 2009

• Utility relocations 
– began working meetings in August 2007,which continue today for all 

City projects

– 2 phases of relocations more efficient than phasing with construction 
phasing

– Relocation costs were $2 million



Construction Begins February 2009

Phase 1
Erickson Ave



Pear 

Street 

Intersection



Stoneburner Retaining Wall



Railroad Retaining Wall



A moment long awaited……



….demolition of Railroad trestle!!



Completed Phase 1

Finished in 18 months & 3 months ahead of schedule



August 18, 2010

Ribbon 

Cutting

Ceremony





Phase 2 

Construction begins

September 2010



• One contract with 3 individual projects 
including separate pay items and billing

• RT 11/S. Main St to Beery Road includes 
bridge over Blacks Run - cost $11.3 million

• Beery Road to Ramblewood Road includes 
bridge over Interstate 81 – cost $7.5 million

• Ramblewood Road to East City Limits – cost 
$1.9 million

• Total construction contract $20.7 million





B601 Bridge Over Blacks Run

Abutments

•Two span bridge

•Length of 202 feet 



Pier at Blacks Run



•Approximate 40 feet higher than original ground

•Originally EPS fill for embankments & backfill 

with precast walls

•Current VE indicates CMC’s with MSE wall system 



Beery Road Intersection



30” Waterline



Waterline Jack & Bore 

under Blacks Run and 

Norfolk Southern Rail Company (NSRC) 



Old Gas Station

• Environmental concerns with 
many unknowns

• Discovered free product when 
digging boring pit for 30”
waterline bore under South Main 
Street / Route 11

• On site treatment





B642 Bridge Over Interstate 81

•Two span bridge

•Total length = 340 Feet

•Staged construction



West Approach MSE Wall



Pier in Median of I-81





• Middle span of girders were set 

utilizing complete closure of I-81 for 

20 minutes intervals 

• Similar to rolling road block in lieu of 

detour provided in contract plans

• Able to set girders with less impact to 

traveling motorists

• Girders over live Interstate traffic 

were set at night

• Girders from shoulder of interstate to 

abutment were set during day



Stage I Decking





Relocated Ramblewood





Creek Wall





Phase 3

West project limits 

At Phase 1 





Where are we?
• Finishing construction plans

• Fall 2011 Advertisement

• Right of way already cleared 

and utilities already relocated.

• Missing link between 

completed Phase 1 and current 

Phase 2.

• Estimated $ 8.7 million for 

construction

East Project Limits

At S. Main Street / RT 11



What remains?

Phase 4


