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Purpose 

 

This Locally Administered Projects manual has been written to assist the Local 

Public Agency (LPA) in the administration of federal and state funded 

transportation projects, as well as to provide consistency on a statewide basis.  It 

also provides guidance for VDOT staff responsible for supporting these projects. 

 

 This manual describes the processes, procedures, documents, authorizations, 

approvals, and certifications that are necessary in order to receive federal aid 

and/or state funds for many types of local transportation projects.  The 

information has been compiled from numerous sources and is intended to give a 

broad overview of local-let activities.  This manual should not be used as a 

substitute for federal and state laws, statutes and regulations for project 

administration activities using federal funds.  Rather, this document is intended to 

foster the expeditious and lawful delivery of local projects.  

 

While this manual provides detailed guidance for most parts of the project 

development process, it is not a replacement for regular contact with VDOT staff. 

Please work closely with the staff of the appropriate VDOT district office for your 

project.  

 

Organization of the manual 

 

Definitions and acronyms 

This section provides a list of frequently used terms and definitions found 

throughout the manual. Terms are defined are they pertain to this manual. 

 

Symbols 

Occasionally, symbols are used – at times with bold or italicized font – in this 

manual to highlight important information. Generally, the following three symbols 

are used: 
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Required submission Important information Must be kept on file 

 

The manual is divided into four parts.  Each part contains several chapters which 

describe the requirements for completing specific project development activities.  

 

Part 1 is focused on overall program development that addresses roles and 

responsibilities, qualifications, and project initiation.  This section details 

requirements for state-funded projects and delineates differences in certain 

special programs.  

 

Part one will be helpful to LPAs in understanding VDOT’s approach to locally 

administered projects. 

 

Part one appendices include: 

 a flow chart summarizing major activities required to develop a 

transportation project. 

 a federal-aid checklist of tasks necessary to complete various project 

phases. 

 a Local Government Certification for state-aid projects. 

 

Part 2 is focused on project management and provides guidance for project 

development and construction.  This part is organized to reflect the flow of a 

project from the development of the project administration agreement through 

construction and project closeout.  In each chapter, there is a general discussion 

section which gives background information, applicability, regulatory 

requirements, and the rationale for the requirements.  This is followed by a 

detailed description of procedures, documents and approvals.  In most cases, 
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general discussion appears at the beginning of each chapter, while details of the 

process appear later in the chapters.  Additional references appear in 

appendixes to each chapter.  

 

Part 2 will be helpful to LPAs for day to day project development. 

 

Part 3 addresses standards and practices for functional areas that cut across 

phases of project delivery including: civil rights, environmental, right of way, 

structure and bridge, and financial management.  Part 3 contains detailed 

information for each of the functional areas and will be helpful to LPAs in 

identifying specific requirements. 

 

Generally, in parts 2 and 3 of the manual, the chapters follow this outline: 

 

 Introduction/Summary/Applicability  

 Processes/Procedures 

 Outline of any differences required by special programs or funding 

 Table of Key Submittals/Requirements  

Appendices include chapter specific information 

 

Part 4 provides a list of required submittals for federally funded projects and 

contains samples of properly completed submittals.  

 

Effective Date  

This document is intended to supersede and replace all previous versions of the 

Guide for the Local Administration of VDOT projects.  All projects with an 

advertisement date after July 1, 2009, will be developed in accordance with this 

manual.  If provisions found in this manual place an undue hardship on projects 

scheduled for advertisement before September 30, 2009, VDOT may allow the 

locality to use guidance from the previous Guide. 
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Update Process 

The LAP Manual will be periodically updated to reflect changes in funding 

programs, policy, federal and state requirements and statutory changes.  When 

changes are necessary, VDOT posts the updated pages on its Web site, with the 

latest revision dates listed in the Table of Contents. 

 

Recommending Changes and Updates 

LAD staff places a high value on users’ suggestions and recommendations for 

improvement of this manual.  Each suggestion will be thoroughly evaluated and 

referred to the division that is responsible for the chapter or topic where an 

update has been suggested or when a general update is being considered.  

Divisions are responsible for preparing necessary updates and they are reviewed 

by LAD prior to publication. 

 

LAD staff will evaluate and prioritize the sequencing of updates to the manual.   

 

FHWA Coordination 

 

This manual is a fundamental part of VDOT’s continued and effective relationship 

with FHWA for the delivery of federally funded, locally administered projects.  

The LAP manual was reviewed and approved by the FHWA Virginia Division as 

the primary source of guidance for locally administered projects prior to 

publication. 

 

As the LAP manual is a federally approved document, LAD must coordinate 

changes and updates to the manual with the FHWA Virginia Division.  The level 

of coordination and approval will vary based upon the type of modifications being 

made to the manual. 

 

http://www.virginiadot.org/business/locally_administered_projects_manual.asp
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Substantive modifications will be reviewed and approved by FHWA prior to 

publication.  Examples of substantive changes include: changes that result in 

delegation of approval authority, modification of project submittal requirements, 

or changes in required project documentation by a local participating agency, as 

well as any changes in VDOT approval processes.  Administrative or procedural 

modifications do not require FHWA concurrence prior to publication.  Examples 

of administrative or procedural modifications include: changes to administrative 

procedures, revision of the Standard Federal-aid Project Administration 

Agreement, or changes in references to the CFR / USC, VDOT specifications or 

standards (not the specification or the standard itself). 

 
Annually, VDOT will prepare a summary of all administrative or procedural 

changes made to the LAP Manual and will provide that summary to FHWA for 

their information. 

 

Interpretations of LAP Manual Guidance 

 

From time to time, it may become necessary to provide clarification or 

interpretation of the guidance provided in the LAP Manual.  An interpretation may 

clarify a VDOT business practice, or be legal or statutory in nature, and should 

be directed to the Local Assistance Division.  Such requests may come from 

localities or from VDOT staff.  Local requests should be routed through the 

assigned VDOT Project Coordinator for resolution.  The Local Assistance 

Division will coordinate, as deemed necessary, with the appropriate central office 

policy division to provide the necessary clarification.   

 

It may also become necessary to “waive” certain business practices or 

procedures outlined in the LAP Manual.  Only the Director or Assistant Director of 

the Local Assistance Division can approve any deviation or material change in 

interpretation from the procedures documented in the LAP Manual.  LAD will 

consult, as deemed necessary, with the appropriate central office policy division 

to provide “waivers” from VDOT business practice or procedures.  Deviations 
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from federal or state law and regulation cannot be considered and such 

provisions will not be waived.  

 

Note:  Please refer to Chapter 12.2.4 for the process for design exceptions and 
design waivers.  
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Definitions and Acronyms 

AASHTO - American Association of State Highway Transportation Officials  

Acquisition – The process of obtaining right of way necessary to construct or 

support your project. 

ACE - Area Construction Engineer, VDOT’s field engineer that has the 

responsibility of determining that all construction and maintenance projects are 

being constructed in compliance with the plans and specifications 

ACO – VDOT’s Assurance and Compliance Office (Formerly External and 

Construction Audit Division – ECAD) 

ADA - The Americans with Disabilities Act of 1990 which mandates sweeping 

changes in building codes, transportation, and hiring practices to prevent 

discrimination against persons with disabilities, not just in projects involving 

federal dollars, but all new public places, conveyances, and employers. 

APPX A – Appendix A’s detail each project’s finances and any local matches and 

contributions.  Each project agreement must have an Appx A associated with 

each UPC. 

BCE – Blanket Categorical Exclusion - Blanket Categorical Exclusions (BCE's) 

are actions that require no further NEPA approval or documentation for the 

action. 

BR - Federal Bridge Program   

CAAA - The Clean Air Act Amendments of 1990 identify “mobile sources” 

(vehicles) as primary sources of pollution and call for stringent new requirements 

in metropolitan areas and states where attainment of National Ambient Air 

Quality Standards (NAAQS) is or could be a problem. 

CADD - Computer Aided Design 

Categorical Exclusion CE (NEPA) - Categorical exclusions are actions that do 

not individually or cumulatively have a significant effect on the environment.  
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Once a categorical exclusion is approved for a project, environmental clearance 

requirements of the National Environment Policy Act (NEPA) have been satisfied. 

Capital Improvement Plan - is a planning document that outlines a locality’s 

long range capital improvement objectives and priorities and typically includes 

major investments in the locality’s transportation, schools, and parks and 

recreation infrastructure. 

CEDAR - Comprehensive Environmental Data and Reporting System, VDOT’s 

environmental database 

CEI - Construction Engineering & Inspection  

Central Office - The headquarters office of the VDOT which is located at 1401 

East Broad St., Richmond, VA  23219. 

CFDA – Catalog of Federal Domestic Assistance 

CFR - Code of Federal Regulations - The codified administrative regulations of 

the federal government. 

CMAQ - The Congestion Mitigation and Air Quality Program is a $6 billion 

funding program contained in Title I of ISTEA. Funds are provided for projects 

and activities which reduce congestion and improve air quality. 

CMS - Congestion Management Systems require large metropolitan areas 

(200,000 population or more) and states to develop management plans which 

make new and existing transportation facilities more effective through the use of 

travel demand management and operational management strategies. 

Coast Guard Permit - A permit issued by the Coast Guard for all structures in 

navigable waterways (Rivers and Harbors Act (33 USC9). 

CTB - Commonwealth Transportation Board 

Comprehensive Plan - The general, inclusive long-range statement of the future 

development of a community. The plan is typically a map accompanied by 

description and supplemented by policy statements that direct future capital 

improvements in an area. 
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Completion Letter - A letter from the Local Public Agency Project Manager 

notifying the construction contractor that a project is complete.   

Construction - Those activities that are involved in the building of a new road 

facility or improvement of an existing facility to a higher geometric or structural 

standard or serve to increase the capacity or efficiency of an existing facility. 

Consultant - A private individual, corporation or other business organization that 

may be selected to provide architectural, engineering, environmental, or other 

related technical services for a local agency project. 

Consultant Service - Utilization of professional expertise external to an agency, 

on a contract basis, to perform a specific study, project, or task. Does not include 

personal-service contracts for routine, continuing, and necessary tasks 

D-B – Design-build project delivery is an alternative to the traditional design-bid-

build method of delivering transportation projects 

D-B-B – Design-bid-build project delivery is the traditional method of delivering 

transportation projects. 

DBE - Disadvantaged business enterprise (see 49CFR Parts 23 & 26), a small 

business concern: (a) which is at least 51 percent owned by one or more socially 

and economically disadvantaged individuals, or, in the case of any publicly-

owned business, at least 51 percent of the stock of which is owned by one or 

more socially and economically disadvantaged individuals; and (b) whose 

management and daily business operations are controlled by one or more of the 

socially and economically disadvantaged individuals who own it. 

DEIS - Draft Environmental Impact Statement, a document identifying a course of 

action, alternative actions, analysis of the environmental impacts of alternates 

considered and proposed mitigation of impacts. The DEIS is circulated to other 

agencies and the public for review and comment. 

DPOR - Department of Professional and Occupational Regulation for the 

Commonwealth of Virginia. 
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Department of Transportation - The Department of Transportation of the 

Commonwealth of Virginia, also referred to as the Department, State, or VDOT.  

Design Hearing - A public hearing to examine the design features of a proposed 

transportation facility. 

District - A subdivision of the Department organized to administer the affairs of 

the Department for a specific geographical area and for the local agencies in that 

area.  

Draft Environmental Impact Statement (DEIS) - A document identifying a 

course of action, alternative actions, analysis of the environmental impacts of 

alternates considered, and proposed mitigation of impacts. The DEIS is 

circulated to other agencies and the public for review and comment. 

EA - Environmental Assessment, a document prepared for federally funded, 

permitted, or licensed projects, that are not categorical exclusions (CE) but do 

not appear to be of sufficient magnitude to require an EIS. The EA provides 

sufficient analysis and documentation to determine if a Finding of No Significant 

Impact (FONSI) can be adopted or if an EIS must be prepared. 

EE – Engineer’s Estimate 

ECAD - See ACO 

EEO - Equal Employment Opportunity.  A general term referring to all contract 

provisions relative to EEO. 

Effective Authorization Date - This is the date after which work that is to be 

reimbursed with federal funds may begin.  Any costs for work occurring prior to 

this date are not eligible for federal reimbursement. 

EIS - Environmental Impact Statement, a detailed written statement of project 

environmental effects required by state and/or federal law.  This term refers to 

either a Draft or Final Environmental Impact Statement, or both, depending on 

context. 
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Environmental Document - A term used for any document that identifies the 

social, economic, and environmental effects of a proposed action. 

Fair Offer - An offer to acquire real property for just compensation, which is the 

approved appraisal of the property’s fair market value. 

FAR - Federal Acquisition Regulations 

Federal-aid - As used in this manual, refers to Federal funds provided for the 

development of surface transportation and administered by the FHWA.  It also 

includes FHWA administered funds from previous acts frequently titled Highway 

Acts. 

Federal Funds - Federal funds reflect the amount of federal funding available for 

a project. Depending on the type of federal program funding requested, the 

federal share may be different.  For most programs (although there are 

exceptions), the federal share is 80 percent of the total eligible project costs. 

However, the total amount of federal funds received is subject to either the 

federal aid limit shown in the Statewide Transportation Improvement Program 

(STIP) or the limit established by the type of federal-aid program. 

FEIS - Final Environmental Impact Statement is a document containing an 

evaluation of the course of action that an agency intends to follow.  It contains 

the same information required for the DEIS, with appropriate revisions reflecting 

comments received from circulation of the DEIS and from public meetings. 

FHWA - Federal Highway Administration; The Federal agency responsible for 

administering the Federal-aid Highway Program  

FHWA Authorization - The action taken by FHWA when signing the 

Authorization / Agreement document or the Amendment / Modification document. 

This action obligates federal funds at the specified pro-rata share for the specific 

type of project costs identified on the Authorization / Agreement or Amendment / 

Modification. 
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Final Estimate - An estimate of the total cost of a project prepared after 

completion of the construction contract and used as the basis for final payment to 

the contractor. 

FMV - Fair Market Value 

FOIA - Freedom of Information Act  

Force-Account Work - Construction work not covered in the contract documents 

and of a type not amenable to definition by a change order.  Force-account 

reimbursement is used when it is difficult to provide adequate measurement or to 

estimate the cost of certain items of work.  The contractor is reimbursed for the 

cost of the work plus profit using established weighted wage rates, equipment-

rental rates, and the invoice cost of materials. 

HES - Hazard Elimination Safety Program 

HMOF – The Highway Maintenance and Operating Fund provides funds for 

VDOT’s maintenance, operations and administrative needs. 

IFB - Invitation for Bids 

LAD - Local Assistance Division – the VDOT division that sets policy for locally 

administered projects. 

Lead Agency - A federal, state, or local agency taking primary responsibility for 

preparing an environmental document. 

Liquidated Damages - Amounts of money to be assessed against a contractor 

for late completion. These amounts must be related to the actual damages 

suffered by the owner because of the late completion. 

Local Match - That portion of a project’s cost paid for with local agency funds. 

Location Hearing - A public hearing to examine the location of a proposed 

transportation facility, also called corridor or route hearing. 

LPA - Local Public Agency – a Virginia city, county, town or other local public 

agency; In many instances, this term is used loosely to include nonprofit 

organizations. 
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MAP-21 – Moving Ahead for Progress in the 21st Century Act is the current 

federal appropriation act for transportation funds. 

MOA - Memorandum of Agreement 

MPO - Metropolitan Planning Organization is the agency designated by the 

Governor (or governors in multistate areas) to administer the federally required 

transportation planning in a metropolitan area.  An MPO must be in place in 

every urbanized area over 50,000 population.  The MPO is responsible for the 

long-range plans and the transportation improvement program.  The official name 

for an MPO may also be Council of Governments, Planning Association, 

Planning Authority, Regional or Area Planning Council, Regional or Area 

Planning Commission. 

MUTCD - Manual on Uniform Traffic Control Devices for Streets and Highways, 

USDOT and FHWA. 

NEPA - National Environmental Policy Act 

NHS - National Highway System  

Nonparticipating Items - Items of project work that are not a part of the federal 

aid funding. 

Notice of Intent - A federal notice, printed in the Federal Register, advising that 

an EIS will be prepared and considered for a proposal. 

Obligation - An obligation is a commitment – the Federal government’s promise 

to pay the Federal share of a project’s eligible cost. This commitment occurs 

when the project is authorized by FHWA and the Authorization/Agreement or the 

Amendment/Modification is executed through FMIS.  Obligation is a key step in 

financing.  Obligated funds are considered “used,” or set aside for that particular 

project, even before any cash is transferred. 

Obligation Authority (OA) - Yearly, the United States Congress places a 

limitation on obligations that can take place during a certain federal fiscal year, 

regardless of the year in which federal funds were apportioned or allocated. 
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OJT - On the Job Training 

OMB - Office of Management and Budget 

PAA - Project Administration Agreement 

Partial Acquisition - The taking of only a part of a property for public use under 

the power of eminent domain and for which just compensation must be paid, 

offsetting the damages and/or special benefits to the remaining property. 

Phase - For the purposes of Federal-aid authorization, the development of a 

project is broken into stages or phases; Preliminary Engineering, Right of Way 

and Construction.  Each of these phases must be individually authorized, usually 

at different times in the development of a project. 

PCE - Programmatic Categorical Exclusion 

PCES - Project Cost Estimating System  

PDP – Project Development Process - The Project Development process guides 

VDOT's Preliminary Engineering.  It establishes guidelines for increased 

involvement of all stakeholders in the project lifecycle, with the goals of improving 

project coordination and communication, and ultimately improving the quality of 

the design-construction process. 

PPTA – Private Public Transportation Act 

Plans, Specifications and Estimates Package (PS&E) - A packet of 

information needed to obtain Federal authorization prior to the advertisement of a 

project for construction bids. Its content shall include a copy of the project 

agreement (if not previously submitted), the Project Engineer’s official cost 

estimate, a copy of the plans, the environmental consultation form, the right of 

way certification, and a copy of the project specifications.  The estimate and 

plans must be signed and sealed by a professional engineer, and the number of 

copies will vary by VDOT district. 

Preliminary Engineering (PE) - This phase includes all project initiation and 

development activities undertaken after its inclusion in the approved STIP 
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through the completion of PS&E.  It may include preliminary Right of Way 

engineering and investigations necessary to complete the environmental 

document. 

Preliminary Environmental Inventory (PEI) - is the resulting document from 

SERP. It is used in development and design of the project in order to avoid or 

minimize potential environmental impacts early in the development phase. 

Prequalified Contractor - The selected contractor is prequalified by VDOT for a 

specific work type through the submission of credentials.  A list of prequalified 

contractors and prequalification work types is maintained on VDOT’s website. 

Prequalifying Prospective Bidders - A process by which a contracting agency 

in advance of considering, opening, or accepting bids, or in advance of issuing 

bid proposals, establishes limitations on amounts and types of work contractors 

are permitted to bid on and to have underway at one time. 

Primary – A non-interstate road with a route number under 600 that is not 

maintained by a municipality. 

Progress Billing - A request from a local agency or contractor to VDOT for 

state/federal reimbursement for work completed on a federal aid transportation 

project during a defined time period. 

Progress Estimate - An estimate of the total amount of work completed by a 

contractor as of the estimate date listed by work item. 

Project Manager -The person designated by a local agency to oversee 

development of a project. 

Pro Rata Share - The percentage of eligible and authorized project costs paid by 

the Federal government.  With a few exceptions, the Federal government does 

not pay for the entire cost of construction or improvement of Federal-aid 

highways.  Federal funds must be matched with funds from other non-federal 

sources. 
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Public Involvement Plan - A required, integral part of an environmental study 

plan which outlines procedures for presenting information to the public, obtaining 

public comment, and considering public opinion. 

QAP - Quality Assurance Plan 

RA - Residency Administrator, VDOT’s manager in a local field office overseeing 

one to six counties. 

Record of Decision - A document prepared by the federal lead agency, after an 

EIS has been completed, outlining the final decision on a proposal.  It identifies 

the decision, alternatives considered, and measures to minimize harm; and it 

outlines a monitoring or enforcement program. 

RFP - Request for Proposals 

Right of Way (R/W) - This phase includes the work necessary to appraise and 

acquire project right of way, relocate individuals or businesses, and revise or 

relocate utilities.  

SAFETEA-LU - Safe, Accountable, Flexible, Efficient Transportation Equity Act is 

the previous federal appropriation act for transportation funds. 

RSTP - Regional Surface Transportation Program funds are federal funds used 

for transportation projects in urban areas.  Project selection for RSTP funds is 

made by the local MPO. 

SAM – System for Award Management.  Federally maintained system utilized to 

track suspension and debarment of contractors. 

Section 4(F) Evaluation - A document presenting the consideration, 

consultations, mitigative measures, and alternatives studied for the use of 

properties identified in Section 4(F) of the U.S. Department of Transportation Act 

as amended (49 USC 1653H). 

Section 4(F) Lands - Generally, public parks, recreation areas, wildlife refuges, 

and historic sites. 
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SERP - State Environmental Review Process is the process that allows state 

environmental agencies the opportunity to comment on Virginia Department of 

Transportation (VDOT) projects at the earliest possible stage and supply 

environmental resource information regarding them 

Socially And Economically Disadvantaged Individuals - Black Americans, 

Hispanic Americans, Native Americans, Asian-Pacific Americans, Asian-Indian 

Americans, and any other minorities or individuals found to be disadvantaged by 

the Small Business Administration pursuant to Section 8(a) of the Small Business 

Act. These individuals must be U.S. citizens or lawfully admitted permanent 

residents. 

Special Provisions - A portion of the construction contract specifications 

separate from the General Provisions and covering conditions unique to a 

specific project. 

SSYP - Secondary Six Year Plan is a county’s plan and budget for secondary 

road projects. 

Standard Specifications - Sets of typical construction contract specifications. 

State Fiscal Year - Begins on July 1 and ends on June 30 of each calendar 

year.  For example, July 1, 2008 is the beginning of the state fiscal year 2009 

State funds - As used in this manual, includes the State funds provided to local 

agencies for specific transportation projects.  

STIP - Statewide Transportation Improvement Program; A three year list of all 

State and local transportation projects proposed for Federal surface 

transportation funding with the State.  This is developed by VDOT with 

cooperation of the MPOs and in consultation with the local non-urbanized 

government.  The STIP includes the TIPs, which are incorporated by reference 

and other rural federally funded projects.  The STIP, including incorporated TIPs 

is only valid for use after FHWA approval. 
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SYIP - Six Year Improvement Program is VDOT’s plan to allocate funds for 

transportation projects proposed for construction, development, or study in the 

next six years 

TA – Transportation Alternatives.  TA is a compilation of former Enhancement, 

Safe Routes to Schools and Recreational Trails Program activities. 

TEA-21 - Transportation Equity Act for the 21st Century. 

23 USC - The section (Title 23) of the United States Code containing laws 

relating to highways. 

23 CFR - The section (Title 23) of the Code of Federal Regulations containing 

regulations (general and permanent rules published in the Federal Register) 

relating to highways.  Not included are regulations based on Civil Rights 

requirements in Title 49, the Uniform Relocation Assistance and Real Property 

Policies, and other Federal laws and regulations as described in this manual. 

TIER 1 Project – These projects are considered to be smaller, less complicated 

projects that have fewer risks, fewer right-of-way impacts and fewer construction 

impacts.  These projects generally include projects having construction values 

less than $5 million that have been designated as NFO projects.  Oversight 

responsibility for these projects is at the VDOT District level and will follow 

reviews processes established by VDOT Districts for these types of projects. 

TIER 2 Project – These projects are more complex, have more right-of-way and 

construction issues, include Design-Build and FO projects, and all projects that 

have a construction value greater than $5 million.  Tier 2 projects will have full 

CO oversight and will follow the processes outlined in this manual. 

TIP - Transportation Improvement Program is a three-year transportation 

investment strategy, required at the metropolitan level, and a two-year program 

at the state level, which addresses the goals of the long-range plans and lists 

priority projects and activities for the region.  
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Total Cost - Total cost on a federally funded project includes all federal funds, 

state funds, local funds, private funds, in-kind contributions, nonparticipating 

funds, and other funds on the project. 

TMA - MPOs with populations over 200,000 are designated as Transportation 

Management Areas (TMAs).  

TTF - The Transportation Trust Fund was created by the 1986 Special Session. 

VDOT manages the 78.7% of the TTF funds dedicated by the Code of Virginia 

for highway construction. 

UCI - Urban Construction Initiative provides participating municipalities with the 

opportunity to manage their entire construction program. 

UPC - Universal Project Code is a unique number assigned to each project 

funded through VDOT. 

UPM - Urban Program Managers are the primary VDOT liaison with the 

municipalities in the urban system 

USC - United States Code 

USPAP - Uniform Standards of Professional Appraisal Practice 

VDHR - Virginia Department of Historic Resources 

VDOT - Virginia Department of Transportation 

VE - Value Engineering (VE) is a systematic, creative study process conducted 

by engineers and technicians to obtain optimum value for every dollar spent.  

The Code of Virginia requires VDOT to employ value engineering in conjunction 

with any project on any highway system using criteria established by the 

Department and including but not limited to all projects costing more than $5 

million. 

VPPA- Virginia Public Procurement Act 

VMT - Vehicle Miles Traveled 
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CHAPTER 1  

INTRODUCTION TO LOCALLY ADMINISTERED PROJECT 

PROCESS 

 

1.1 VDOT POLICY ON LOCALLY ADMINISTERED PROGRAMS AND 

PROJECTS 

 

Local administration of Virginia Department of Transportation (VDOT) funded 

projects is commonplace in Virginia.  To promote VDOT’s commitment to 

effective local program delivery and to emphasize this aspect of the business 

plan, VDOT’s commissioner enacted Department Policy Memoranda (DPM) 

Number 8-7 in February 2008 entitled Delivery of Locally Administered Programs 

and Projects. This policy was developed to ensure that VDOT has the 

appropriate tools in place to ensure a successful program as more local 

governments assume this responsibility.  The policy further emphasizes that the 

successful delivery of transportation projects is only achieved through an 

effective partnership between VDOT and localities.  Specifically, the policy 

states: 

 

"VDOT will develop programs and processes that provide 
local governments the necessary tools to successfully 
administer transportation programs and that provide 
consistent requirements so federal and state stewardship 
and oversight obligations can be met and projects can be 
implemented in the most efficient and effective manner 
possible.” 
 

This manual has been developed by the VDOT Local Assistance Division (LAD), 

in consultation with other VDOT policy divisions and district representatives to 

meet the goals outlined in the commissioner’s policy.  The purpose of this 

manual is to provide guidance and direction to all stakeholders, outline federal 

requirements for those localities choosing to administer federal-aid projects, and 

provide guidance to VDOT staff assigned an oversight role for locally 

administered projects.  

http://www.virginiadot.org/business/resources/Local_Programs_DPM_Signed.pdf
http://www.virginiadot.org/business/resources/Local_Programs_DPM_Signed.pdf
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The term Local Public Agencies (LPAs) will be used throughout this manual 

when referring to local governments, to ensure consistency with federal 

terminology.  

 

1.2 APPLICABILITY 

 

This manual is applicable to any LPA-administered project receiving federal or 

state aid through VDOT.  

 

The primary focus of this manual is to identify requirements necessary for 

federal-aid projects, but it will also identify exceptions or modified requirements 

for projects receiving state aid or receiving funding through special funding 

programs and those projects administered by LPAs having programmatic 

agreements to administer their entire construction program. 

 

Many of the legal requirements that local governments must meet for 

transportation projects funded through VDOT programs are no different than 

requirements the local governments would need to meet for any other capital 

outlay project.  As such, these requirements are not always detailed in this 

document.  

 

1.3 AUTHORITY 

 

The Code of Virginia authorizes VDOT to enter into agreements with localities, 

authorities and transportation districts to delegate the administration of 

transportation projects.  Federal law also authorizes state DOTs to enter into 

agreements with LPAs to administer federal-aid projects provided certain criteria 

are met.  Any LPA that chooses to take advantage of this opportunity must 

adhere to applicable state and federal laws, as well as any Commonwealth 

Transportation Board (CTB) policies identified as being applicable to locally 

administered projects.  
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CHAPTER 2 

QUALIFICATIONS FOR FEDERAL AND STATE-AID PROJECT 

ADMINISTRATION 

 

2.1 BACKGROUND 

 

In order to receive authorization to administer a transportation project, LPAs must 

demonstrate minimal capabilities as outlined below.  When an LPA submits a 

Request to Administer (RtA) form, the LPA’s qualifications and capabilities are 

considered by the District before a recommendation is made to the Chief 

Engineer regarding authorization for the LPA to administer the project.  A more 

detailed discussion of the RtA and agreement process is provided in Chapter 10. 

 

2.2 FEDERAL-AID PROJECTS 

 

Section §1904 of SAFETEA-LU, requires that the states be responsible for 

determining that sub-recipients of federal funds have adequate project delivery 

systems and sufficient accounting controls to properly manage federal funds.  

 

Adequate project delivery systems can be demonstrated in several different 

ways, including: 

 

 Capital project experience: experience with projects of similar nature, size 

and complexity.  

 Certification of their capital project delivery processes through nationally 

recognized programs such as the American Public Works Association. 

 Staff experience and education: staff experience with projects of similar 

nature, size, and complexity and/or documented professional education in 

transportation-related disciplines. 

 Experience with federal-aid projects 

 

 

file://wcs00999.cov.virginia.gov/COLAD/SHARE/Local%20Systems%20and%20Projects/PROJECT_DEVELOPMENT/LAP%20Manual/2015/April%202015/LAP_Manual_April_2015.docx%23Chapter10
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Sufficient Accounting Controls: 

 

All LPAs must demonstrate appropriate accounting controls for state aid, 

pursuant to State law and regulations promulgated by the Auditor of Public 

Accounts (APA).  

 

The LPA must be able to identify, track and maintain records for all expenses for 

which full or partial reimbursement is requested.  VDOT and/or Federal Highway 

Administration (FHWA) may audit all financial records related to federal-aid 

projects and LPAs may be required to return federal funds for which adequate 

financial records cannot be provided. 

 

2.2.1 2 CFR 200 UNIFORM GUIDANCE 

 

On December 26, 2014, FHWA implemented the Uniform Guidance that 

combines eight previous federal grant regulations into one comprehensive guide, 

2 CFR 200.  A partial listing of notable topics are overviewed below. For a 

comprehensive list, LPAs should be familiar with 2 CFR 200. 

 

 Period of Performance Start and End Date – 2 CFR 200.77  

Project costs are reimbursable only during the performance period included in 

the FHWA agreement.  Project costs are not eligible for reimbursement until the 

project or specific project phase has received federal authorization.  New projects 

or project modifications entered into after December 26, 2014 shall include both 

a start date and an end date for each respective phase (PE, RW and CN), after 

which no additional costs may be incurred and are not eligible for reimbursement.  

Performance start is the date the federal authorization is provided.  Performance 

end dates are entered in the FHWA Financial Management Information System 

(FMIS) by VDOT’s Federal Programs Management Division (FPMD) based on 

project schedule information.  Additional details regarding the schedule and 

http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title02/2cfr200_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title02/2cfr200_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=684797e9bb9fc7b54a1a620a1a262dc8&node=se2.1.200_1309&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=551d6032e156c87f84e29e80e0f4b9a3&mc=true&node=se2.1.200_177&rgn=div8
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establishment of Period of Performance dates can be found in LAP Manual 

section 19.1. 

 

 Annual Audit – 2 CFR 200, Subpart F, Section 200.501 

All LPAs receiving federal aid of $750,000 or more annually must have a single 

or program-specific audit in accordance with 2 CFR 200, Subpart F, Section 

200.501 - Audit Requirements.  A more detailed discussion of this submittal 

requirement is provided in Chapter 19.8. 

 

 Catalog of Federal Domestic Assistance (CFDA) – 2 CFR 200, Subpart C, 

Section 200.202 

Federal Aid highway program projects shall be identified with the appropriate 

CFDA number which shall be included in the project agreement.  The CFDA 

number is 20.205. 

 

 Debarment and Suspension – 2 CFR 200, Subpart C, Section 200.205  

LPA’s shall not make an award to a consultant or contractor that has been 

debarred or suspended.  LPA’s must utilize the federal System for Award 

Management to determine consultant and contractor eligibility and provide the 

department with copies of the search results.  Consultant and contractor/sub-

contractor eligibility shall be determined both at the time of receipt of proposals or 

bids and prior to award. 

 

 Indirect Cost Allocation Plan (ICAP) – 2 CFR 200, Appendix VII 

LPAs have the benefit of claiming indirect costs for reimbursement on federally 

funded projects.  In order to be eligible to claim indirect costs, LPAs must 

develop and submit an ICAP proposal for review and receive approval of their 

indirect cost allocation rate.  The proposal is submitted to the LPAs cognizant 

agency which will be the agency that provides the LPA with the largest amount of 

federal funding.  If the LPAs largest amount of federal funding is received directly 

from a federal agency, then that federal agency is the LPA’s cognizant agency.  If 

the LPAs largest amount of federal funding is passed-through by VDOT or 

file://wcs00999.cov.virginia.gov/COLAD/SHARE/Local%20Systems%20and%20Projects/PROJECT_DEVELOPMENT/LAP%20Manual/2015/April%202015/LAP_Manual_April_2015.docx%23Introduction_19
http://www.ecfr.gov/cgi-bin/text-idx?SID=684797e9bb9fc7b54a1a620a1a262dc8&node=sp2.1.200.f&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=551d6032e156c87f84e29e80e0f4b9a3&mc=true&node=sp2.1.200.f&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=551d6032e156c87f84e29e80e0f4b9a3&mc=true&node=sp2.1.200.f&rgn=div6%20-%20se2.1.200_1501#se2.1.200_1501
http://www.ecfr.gov/cgi-bin/text-idx?SID=551d6032e156c87f84e29e80e0f4b9a3&mc=true&node=sp2.1.200.f&rgn=div6%20-%20se2.1.200_1501#se2.1.200_1501
file://wcs00999.cov.virginia.gov/COLAD/SHARE/Local%20Systems%20and%20Projects/PROJECT_DEVELOPMENT/LAP%20Manual/2015/April%202015/LAP_Manual_April_2015.docx%23Chapter_19
http://www.ecfr.gov/cgi-bin/text-idx?SID=551d6032e156c87f84e29e80e0f4b9a3&mc=true&node=se2.1.200_1202&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=551d6032e156c87f84e29e80e0f4b9a3&mc=true&node=se2.1.200_1202&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=551d6032e156c87f84e29e80e0f4b9a3&mc=true&node=se2.1.200_1205&rgn=div8
http://www.sam.gov/
http://www.sam.gov/
http://www.ecfr.gov/cgi-bin/text-idx?SID=f432e7138e90840d2672e8c7b567b2dc&mc=true&node=ap2.1.200_1521.vii&rgn=div9
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another non-federal entity, then VDOT or the other non-federal entity becomes 

the LPA’s cognizant agency. 

When VDOT is determined to be the LPAs cognizant agency, the LPA will submit 

the ICAP proposal, Certificate of Indirect Costs, and required documentation, to 

the Project Coordinator who will review the proposal package for completeness 

and forward to the VDOT Assurance and Compliance Office (ACO) for review.  

The ICAP must be submitted to VDOT for approval annually unless a 

predetermined negotiated rate with a defined time period is used.  LPAs using 

the 10 percent de minimis rate (2 CFR 200.414), must certify each year to VDOT 

that they still meet the minimum requirements. 

LPAs that wish to use an established indirect cost allocation rate from another 

cognizant agency must provide a copy of the rate approval to VDOT in order to 

use that rate on transportation projects where VDOT serves as the pass-through 

agency for reimbursement of federal funds. 

 2 CFR 200, Appendix VII outlines the requirements for the development, 

documentation, submission, negotiation, and approval of indirect cost proposals 

for State, Local Governments, and Indian Tribes. 

 

2.3 STATE AID VDOT PROJECTS 

 

Virginia Code section 33.2-338(d), requires VDOT’s concurrence for a LPA to 

administer a VDOT-funded project.  Since state-aid transportation project 

requirements are substantially similar to local government capital outlay projects 

requirements, VDOT’s responsibilities are to assist the LPA in understanding 

those aspects of project delivery that are unique to transportation, such as design 

and highway construction administration.  VDOT’s oversight is intended to 

protect VDOT’s interests in cases where the constructed project will be operated 

and maintained by VDOT and to ensure transportation funds are utilized in a 

manner as agreed to with the department. 

 

http://www.ecfr.gov/cgi-bin/text-idx?SID=632f9c26cb1c65208e6287a0801d3930&mc=true&node=se2.1.200_1414&rgn=div8
http://www.ecfr.gov/cgi-bin/text-idx?SID=f432e7138e90840d2672e8c7b567b2dc&mc=true&node=ap2.1.200_1521.vii&rgn=div9
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-338/
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Chapter 5, of this Part, provides a detailed discussion of requirements for state-

aid (non- federal-aid) projects.  

 

 

 

2.4 REQUIREMENTS FOR ADMINISTERING PROJECTS ON NHS OR 

PRIMARY SYSTEM 

 

Generally, VDOT will only concur with local administration of projects on the 

National Highway System or Primary System by very experienced LPAs or where 

the local government has operational control of those highways within their 

jurisdiction.  When an LPA requests to administer this type of project, a more 

thorough assessment of LPA’s qualifications and capabilities will be performed. 

Additional requirements and agreement conditions outside those identified in this 

manual may be required and increased VDOT oversight should be expected. 

 

2.5 LPA FUNDED PROJECTS 

 

This Manual is not directly applicable to locally funded, locally administered 

projects, but may provide useful project management guidance for locally funded 

projects.  Locally funded projects that will be subsequently maintained by VDOT 

are administered in accordance with the land-use permit process.  Plans will be 

reviewed and VDOT will have an oversight role during construction.  For any 

project funded in its entirety with local funds but administered by VDOT, an 

agreement is required (see Chapter 10) and VDOT will typically follow its normal 

process for state funded projects. 

file://wcs00999.cov.virginia.gov/COLAD/SHARE/Local%20Systems%20and%20Projects/PROJECT_DEVELOPMENT/LAP%20Manual/2015/April%202015/LAP_Manual_April_2015.docx%23Chapter_5
file://wcs00999.cov.virginia.gov/COLAD/SHARE/Local%20Systems%20and%20Projects/PROJECT_DEVELOPMENT/LAP%20Manual/2015/April%202015/LAP_Manual_April_2015.docx%23Chapter10
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CHAPTER 3 

ROLES AND RESPONSIBILITIES 

 

3.1 VDOT AND LPA GENERAL RESPONSIBILITIES 

 

VDOT has a delegated responsibility to ensure that federal transportation funds 

are properly obligated, authorized, and utilized.  For all projects, including LPA-

administered projects, this responsibility extends from the programming of the 

funds through project completion and closeout.  

 

LPA's are fully responsible for the administration of their projects and are 

required to provide a full-time local government employee responsible for 

the project.  The LPA must also provide a professional engineer, licensed 

in Virginia, who may be contracted, in the position of the Responsible 

Charge Engineer (RCE) during design and construction of the project. 

Unless otherwise established in the project administration agreement, the LPA is 

also responsible for providing adequate construction inspection to ensure that the 

project is constructed in accordance with the contract documents and 

specifications.  

 

The LPA must be particularly diligent to ensure compliance with all 

applicable federal and state requirements.  Non-compliance can result in 

partial or complete withdrawal of federal and/or state participation in the 

project.  In the event of the LPA’s noncompliance with applicable 

requirements, VDOT may impose such contract sanctions as it or the 

Federal Highway Administration (FHWA) may determine to be appropriate, 

including but not limited to withholding of payments to the LPA under this 

Agreement until the LPA complies; and/or cancellation, termination or 

suspension of the Standard Project Administration Agreement, in whole or 

in part.  Where LPA reimbursements have been made, VDOT and FHWA 

have the authority to seek reimbursement.  
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3.2 GENERAL VDOT OVERSIGHT EXPECTATIONS/OBLIGATIONS 

 

As previously stated, VDOT has responsibility for assuring that federal funds are 

properly utilized throughout project development and delivery.  VDOT also is 

committed to assisting the LPAs so that they are successful in their management 

and administration of highway construction projects.    

 

Some of the major VDOT federal-aid oversight activities include:  

 

 Project programming (Verify Funding/Agreement) 

 Phase authorizations (PE, RW and Construction) 

 National Environmental Policy Act (NEPA) approvals 

 Consultant procurement review (RFP’s, etc.), as necessary 

 Design Review at key milestones  

 Design exception approval 

 Right of Way Certification  

 Plans Specifications and Estimates Approval - Bid package review/Award 

Approval 

 Civil Rights monitoring and goal setting (monitoring is a shared 

responsibility with LPA) 

 Construction administration reviews 

 Project acceptance/financial closeout  

 

3.3 GENERAL LPA EXPECTATIONS 

 

LPAs must maintain an administrative record of project development and delivery 

activities that sufficiently demonstrate compliance with federal requirements. 

These records must be maintained and available for review by FHWA or VDOT 

for a minimum of three years after final financial closeout of the project.  In 

some cases the records will be submitted to VDOT at the end of the project. 

Activities regulated by other state and/or federal agencies may have different 
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recordkeeping requirements to which the LPA will be expected to adhere. The 

following list includes some of the obligations that an LPA must meet to achieve 

minimum federal performance criteria:   

 

 Provide a local government employee responsible for the project  

 Perform adequate project scoping to accurately define the project 

 Preparation of NEPA documents 

 Project design 

 Design QC/QA 

 Public participation 

 ROW acquisition/Utility relocation 

 Preparation of bid documents 

 Advertisement 

 Civil Rights monitoring and goal setting (monitoring is a shared 

responsibility with LPA) 

 Award 

 Construction management 

 Project acceptance 

 Financial controls/invoicing 

 

Specific LPA project administration expectations and VDOT oversight 

requirements are outlined in more detail throughout this Manual. 

 

3.4 STAFF RESPONSIBILITIES 

 

In order to ensure effective communication between the LPA and VDOT, each 

organization is required to assign a governmental employee to lead their efforts.  

 

3.4.1 The VDOT Project Coordinator  

 

VDOT will assign a project coordinator (PC) to work with the LPA and to provide 

guidance, as needed, for all aspects of project development.  However, the PC is 
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not responsible for specific project administration and the LPA must not expect 

the PC to provide quality control for their consultants’ work.  The PC will be the 

LPA's liaison with VDOT staff having an approval, review, or advisory role for the 

project.  In order for the project to progress smoothly, it is essential that adequate 

communication and coordination between the LPA and the PC be maintained. 

Unless otherwise indicated all communication to VDOT support and review staff 

must be coordinated with, or through, the VDOT Project Coordinator. General 

activities that the PC is responsible for include: 

 

 Provide the LPA with applicable guidance materials, forms, checklists 

 Receive all submittals from LPA and coordinate VDOT review 

 Provide feedback to LPA on all submittals  

 Provide guidance as issues are identified 

 Monitor LPA schedule to ensure federal obligations can be met 

 Act as liaison between LPA project manager and VDOT technical staff    

 

3.4.2 The VDOT Construction Project Monitor 

 

VDOT's Construction Project Monitor (CPM) assumes the role as VDOT's project 

coordinator once the project has been awarded and proceeds to construction. 

The CPM provides the required VDOT oversight for the construction project and 

is a resource to the LPA project manager. The CPM must be familiar with a wide 

range of construction activities and will be the single point of contact for all VDOT 

site visits and project reviews during construction.  No other VDOT staff should 

perform on-site inspections without the prior knowledge of the CPM.  This allows 

the CPM to be on site and facilitate the inspection.  

 

The CPM’s primary role is to document the LPA’s conformance with project 

specifications and specific legal or regulatory requirements as outlined in this 

manual through periodic project reviews.  The CPM is expected to use his/her 

professional judgment to determine which aspects of the project should be 

evaluated during each review.  The CPM is responsible for providing a general 
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level of oversight during the construction process.  The CPM is not responsible or 

accountable for actions/inactions of the LPA or their contractor.  Throughout 

construction the CPM may enlist the support of other VDOT staff to assist in the 

oversight of the locally administered projects, as needed. Additional guidance 

regarding construction oversight is found in Chapter 13.1.  A few of the CPM’s 

duties will include: 

 

 Attend preconstruction/progress meetings 

 Periodic review of project documentation 

 Verify materials acceptance procedures 

 Periodic spot  inspection of work (does not substitute for LPA Construction 

Engineering Inspection) 

 Review/approval of reimbursement requests 

 Participate in work/change orders as appropriate 

 Participate in final project inspection 

 

3.4.3 The LPA Project Manager  

 

The LPA Project Manager (PM) is responsible for ensuring that project 

specifications and all federal and state regulations applicable to highway 

construction projects are met. The PM must have the responsibility, authority, 

and resources to effectively manage the project and will serve as the LPA 

contact for all issues. The PM must be actively engaged and familiar with project 

progress and make final decisions regarding project development and delivery. 

The PM must, during project construction, visit the project site on a frequency 

that is commensurate with the magnitude and complexity of the project.  To make 

effective project management decisions, the PM must have sufficient knowledge 

of and experience with transportation projects.  VDOT, FHWA, NHI, the 

Transportation Training Academy, and others provide training opportunities in 

project delivery.  Training opportunities are further outlined in Chapter 4. 
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Generally the PM responsible for: 

 

 Coordinating LPA RtA request/Agreement Review/Signature 

 NEPA 

 Right-of -Way 

 Confirm Funding Availability/Phase Authorization 

 Consultant Contract Administration 

 Ensure Timely Submittals to VDOT Project Coordinator 

 Ensure LPA Project Progress and Flow 

 Ensure Bid Process Meets Appropriate Requirements 

 Ensure Adequate Construction Inspection 

 Ensure Compliance with Civil Rights, Environmental, Materials 

Acceptance Requirements  

 Local Approval of Change Orders 

 Processing Contractor Claims 

 Reimbursement Requests/Documentation 

 

The LPA may utilize a contract employee to manage day to day progress of the 

project.  During such arrangement, however, a full-time employee of the LPA 

must be assigned as the Local Government Employee responsible for the project 

that must be familiar with and accountable for, all actions of the contract 

employee performed on the LPA’s behalf. 

 
3.5 Dispute Resolution 
 

VDOT and Localities work as partners in the delivery of state-aid and federal-aid 

transportation projects in Virginia.  On occasion, disagreements over project 

requirements will occur.  VDOT’s policy is to attempt to resolve disputes 

constructively and at the “lowest” level between project management staff.  When 

disputes occur, the VDOT Project Coordinator and LPA Project Manager should 

initially attempt to resolve the issue informally.  This often requires that project 

development / delivery discipline specialists provide assistance early in the 

discussions between the VDOT Project Coordinator and the LPA Project 
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Manager.  If informal discussions do not result in an amenable resolution, the 

LPA must submit a written notification to the VDOT Project Coordinator.  The 

notification must include the nature of the dispute, the results of any informal 

discussions which may have already occurred, and suggested courses of 

action.  The VDOT Project Coordinator will work within the established VDOT 

chain-of-command to respond to the notification in a productive manner.   Central 

Office Policy Divisions, including the Local Assistance Division, may be consulted 

during this time for policy interpretations and guidance.  The VDOT Project 

Coordinator will document all correspondences and include in the project files.   

If a dispute cannot be resolved to the satisfaction of either the locality or the 

VDOT District, either party may refer the dispute to VDOT’s Central 

Office.  When this occurs, the referral must be in writing to the Local Assistance 

Division Director (or to the Assistant Division Director or the Locally Administered 

Projects Program Manager) and must include a detailed narrative of the issue 

and the actions taken to resolve the dispute.  Local Assistance Division staff will 

then coordinate with the appropriate Central Office Policy Divisions to find a 

practical solution to the dispute.  The Local Assistance Director will provide a final 

written determination which will be entered into the project files by the VDOT 

Project Coordinator.   
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CHAPTER 4 

RESOURCES FOR LOCAL GOVERNMENTS 

 

There are many training opportunities available to LPAs to assist them to obtain 

the skills necessary to successfully administer transportation projects.  The 

following identifies just a few of the resources available to LPAs.  

4.1 VDOT LOCAL PARTNERSHIP TEAM  

VDOT has created a Local Partnership Team (LPT) with the goal of providing 

assistance and training to those local governments administering or planning to 

administer federal-aid transportation projects.  The most up to date information 

about upcoming training can be found on the LPT Web site at 

http://www.virginiadot.org/business/local-assistance-lpt.asp. 

 

The LPT workshops include the following:  

 General Project Delivery 

 Contract Management 

 Environmental Requirements 

 Construction Management 

4.2 VDOT VIRTUAL CAMPUS 

 

VDOT offers training opportunities through the VDOT Virtual Campus 

https://virtualcampus.vdot.virginia.gov.  Resources range from training for current 

external applications such as Project Cost Estimating System (PCES) and 

Dashboard to Project Management, highway plan reading, and many other 

project related skills.  

 

 

 

http://www.virginiadot.org/business/local-assistance-lpt.asp
https://virtualcampus.vdot.virginia.gov/
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4.3 NATIONAL HIGHWAY INSTITUTE 

 In addition to these direct VDOT training opportunities, the FHWA - National 

Highway Institute (NHI) provides a number of on-site and on-line workshops and 

seminars directly related to federal-aid highway project administration.  The NHI 

catalog can be found at http://www.nhi.fhwa.dot.gov/training/brows_catalog.aspx.  

 

Some NHI courses available include: 

 Highway Program Financing  

 Federal-aid Highways 

 Partnering: A Key Tool for Improving Project Delivery in the Field 

 Materials Control and Acceptance - Quality Assurance 

 Contract Administration Core Curriculum  

 Basic Construction and Maintenance Documentation - Improving the Daily 

Diary (online course) 

 Basic Materials for Highway and Structure Construction and Maintenance 

(online course) 

 Basic Relocation under the Uniform Act 

 Local Public Agency Real Estate Acquisition (online course) 

4.4 TRANSPORTATION TRAINING ACADEMY 

 

The Transportation Training Academy at the University of Virginia - Center for 

Transportation Studies (http://www.cts.virginia.edu/workshops/ ) also provides 

training opportunities for local government.  

 

Examples of available courses include: 

 Project Management for the Transportation Professional 

 Basic Construction Management for Local Governments 

 Designing Pedestrian Facilities for Access 

 

http://www.nhi.fhwa.dot.gov/training/brows_catalog.aspx
http://www.cts.virginia.edu/workshops/


LAP Manual 4-3 October 2014 
Resources for Local Governments 

4.5 WORK ZONE TRAFFIC CONTROL TRAINING REQUIREMENTS 

 

To improve safety and mobility during construction and maintenance activities, 

personnel involved in the development, design, implementation, operation, 

inspection, and enforcement of work zone related transportation management 

and traffic control must be trained, appropriate to the job decisions each 

individual is required to make.  Work zone traffic control plans, Maintenance of 

Traffic, Sequence of Construction, and/or temporary traffic control devices must 

not be designed, implemented or installed in the field unless performed by or 

under the direct supervision of a person who has satisfactorily completed the 

training requirements.  Details regarding work zone traffic control training are 

available on our Web page at http://www.virginiadot.org/business/trafficeng-

WZS.asp. 

 

http://www.virginiadot.org/business/trafficeng-WZS.asp
http://www.virginiadot.org/business/trafficeng-WZS.asp
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CHAPTER 5 

STATE FUNDED PROJECTS AND SPECIAL PROGRAM FUNDED 

PROJECTS 

 

5.1 INTRODUCTION 

 

Because some projects are funded through special funding sources that may 

have specific requirements related to the funding source, and because some 

localities have programmatic responsibility for their entire construction program, 

there are additional guidance documents or manuals that LPAs may need to 

reference when administering those projects.  This chapter will address general 

exceptions to or differences in the typical project development and oversight 

processes for state and federal aid projects. The following types of projects are 

addressed in more detail in the remainder of this chapter: 

 

 State-aid projects:  Projects which do not receive FHWA federal aid or will 

not otherwise be developed as eligible for federal aid but will be 

reimbursed by VDOT with special or formula allocations. 

 

 Revenue Sharing Program Projects: Projects which are funded solely 

through the VDOT Revenue Sharing program and local government funds. 

These are a subset of state-aid projects and all streamlining opportunities 

of the state-aid projects are applicable.  Currently there is a separate 

Revenue Sharing program manual that addresses programmatic 

requirements of the program. 

 

 Access Program Projects: Projects which are funded solely through the 

VDOT Access Program and local government funds.  These include 

economic development, recreational, and airport access projects.  These 

are a subset of state-aid projects and all streamlining opportunities of the 

state-aid projects are available.  Currently there is a separate access 
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program manual that addresses programmatic requirements of the 

program. 

 

 Transportation Alternatives Program (formerly Enhancement):  These 

projects receive federal aid and are usually managed by local 

governments and some state agencies.  Currently there is a separate 

Transportation Alternatives Program guide that addresses programmatic 

requirements of the program. 

 

 Urban Construction Initiative/Localities Managing Under Programmatic 

Agreement: Some local governments manage their construction programs 

through programmatic agreements and have separate guidance 

documents that are applicable. 

 

5.2 STATE-AID PROJECTS 

 

All projects funded with state formula allocations will be developed to 

qualify for federal aid.  This section is only applicable to projects that are 

ineligible for federal aid or have been exempted from being developed as federal-

aid projects due to funding source (revenue sharing, access, coal severance, etc) 

or have been provided a project specific exemption.  

 

For state aid projects, responsibility for compliance with applicable state and 

federal laws and regulations rests entirely with the local government.  VDOT 

does not act in a compliance or regulatory role.  VDOT’s oversight of these 

projects is intended to protect VDOT’s liabilities and interests and will focus on 

activities which provide that protection.  State and federal agencies provide 

regulatory compliance oversight for these projects.  Accordingly, many of the 

LPA submittal requirements and VDOT oversight activities outlined in this 

document are not applicable for state-aid projects and, where necessary, are 

identified throughout the manual.  
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VDOT will require a certification statement, found in Appendix 5-A, from the 

LPA, that all applicable state and federal  requirements have been met, in 

place of many of the VDOT oversight activities normally performed for 

federal-aid projects.  This certification is provided to the Project Coordinator 

prior to award of the construction contract by the LPA.  The Project Coordinator 

will upload the certification to the integrated Project Manager (iPM) Project 

Documents.  Failure to provide this certification may result in a loss of 

reimbursement.  During construction, the LPA will be required to submit a 

certification of compliance, as outlined in Appendix 13.1 F, with each invoice 

submitted for reimbursement. 

 

The following is an overview of LPA requirements and VDOT oversight activities 

for state-aid projects: 

 

Design Requirements/Plan Review 

 

For projects which will be maintained by VDOT, the LPA will design and submit 

plans for review, in accordance with Chapter 12, of this manual.  The frequency 

of plan reviews is determined by the Project Coordinator and the LPA based on 

the project risk (see Chapter 9).  VDOT’s design reviews will be to ensure that 

appropriate standards are being used and that the road as designed will not 

create maintenance issues.  

 

For projects maintained by the LPA, the LPA will certify that the plans have been 

developed in accordance with American Association of State Highway and 

Transportation Officials (AASHTO) standards.  VDOT will perform plan reviews 

and will provide technical assistance, only as requested by the LPA.  

 

Environmental Coordination   

 

Local governments are solely responsible for compliance with all pertinent 

environmental regulatory requirements.  VDOT Environmental staff is available 

as a resource to the LPA; however, the LPA is responsible for all final decisions. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
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SERP will continue to be performed by VDOT for projects over $500,000 in value 

in accordance with the Memorandum of Agreement between the Secretaries of 

Transportation and Natural Resources (See Chapter 15.3.2 for additional 

guidance).  Any conditions of regulatory approval that come out of SERP are the 

responsibility of the LPA to fulfill.  VDOT has responsibility to ensure that any 

conditions of regulatory approval that come out of SERP are fulfilled.  A condition 

of regulatory approval does not include statutory or regulatory requirements the 

LPA must meet, regardless of SERP.  Compliance with those requirements for 

state-aid projects will be certified by the LPA prior to project award. 

 

Right of Way Acquisition  

 

LPAs acquiring property in their own name, under their own authorities, must 

meet State requirements as outlined in the Code of Virginia.  VDOT does not 

provide certification of local government compliance with these laws.  However, 

LPAs which will be reimbursed through VDOT programs or acquiring Rights of 

Way that will be subsequently maintained by VDOT must submit a request for 

and obtain a ROW notice to proceed with acquisitions prior to actual acquisition 

activities. VDOT’s role during this authorization will be solely to verify that the 

LPA is only acquiring necessary lands to build and maintain the project.  

Compliance with Virginia Code requirements regarding relocations and property 

acquisitions rests solely with the local government. 

 

Public Involvement 

 

LPAs have specific state Code requirements for public involvement of local 

government Capital Improvement Projects.  Where applicable, LPAs must 

include the projects in their Capital Improvement Program and follow the Code of 

Virginia public involvement requirements applicable to the development of capital 

projects.  If the LPA anticipates that in the future federal-aid funds will be placed 

on a state-aid project, the LPA should follow the processes outlined in Chapter 

12.4. 
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Construction Administration  

 

For projects that will be subsequently maintained by VDOT, construction and 

materials acceptance practices are expected to be in conformance with Chapter 

13.  Materials incorporated into the project must be approved by the Department. 

VDOT will provide oversight to verify adequate construction and an acceptable 

final product for any project that will ultimately be maintained by VDOT in a 

manner similar to developer projects constructed under a land-use permit.  

VDOT site reviews will include a written follow-up of any deficiencies that may 

impact VDOT’s acceptance of the project.  

 

For projects that will be subsequently maintained by the LPA, construction 

practices must adhere to the LPA’s contract requirements.  

 

5.2.1 Revenue Sharing Program 

 

Projects funded solely with revenue sharing funds will follow the same project 

oversight requirements described above for the phases being funded with 

revenue sharing funds.  Projects using federal aid will meet federal-aid 

requirements regardless of the amount of revenue sharing or other funding. 

Projects fully funded through the revenue sharing program are considered 

approved for advertisement by the CTB at the time of project allocation and 

further CTB or department approval is not required for advertisement or award. 

However, the certification of compliance in Appendix 5-A (Certification Form for 

State Funded Projects) must be submitted prior to project award. 

 

The Revenue Sharing Program Guide provides further guidance on project 

implementation since these projects are not approved through the typical 

programming process.  

 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
http://www.ctb.virginia.gov/resources/2011/apr/Agenda_Item_7_RevenueSharingGuidelines2011.pdf
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5.2.2 Access Programs (Economic Development, Recreational and Airport)  

 

The Access programs managed by VDOT (economic development, recreational 

and airport) provide funding to offset the cost of road projects that meet very 

specific criteria.  When funding is approved, the CTB’s resolution outlines the 

contingencies that must be met in order for the LPA to receive reimbursement. 

The LPA is always responsible for acquisition of ROW if necessary, utility 

adjustments and all permits.  The CTB resolution specifically addresses that 

SERP must be addressed, the ROW must be certified by the LPA and that an 

agreement must be executed.  These projects are considered approved for 

advertisement by the CTB at the time of project allocation and further CTB or 

Department approval is not required.  However, the certification of compliance in 

Appendix 5A must be submitted prior to project award.   

 

VDOT’s role with these projects is to ensure CTB contingencies are met prior to 

reimbursement and provide assistance as needed during the project.  For streets 

that will be accepted for maintenance by VDOT, the plans will be reviewed and 

VDOT will perform spot inspections as deemed necessary and a final inspection 

prior to acceptance to ensure the road meets minimum criteria to be accepted 

into the system of state highways, as applicable.  The appropriate Access 

Program Guide should be consulted for funding guidance. 

 

5.3 TRANSPORTATION ALTERNATIVES PROGRAM (Formerly 

Enhancement Program) 

 

Projects that receive Transportation Alternatives funds must be managed in the 

same manner as any other federal-aid highway project. However, projects 

selected under the previous Enhancement program and are off highway rights of 

way and not linked to a regular federal-aid project have specific exemptions from 

certain federal-aid requirements. These exemptions are identified in federal law 

and further clarified in several FHWA directives and guidance documents. The 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
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VDOT PC should be consulted regarding whether the project qualifies for the 

more flexible approach prior to assuming it is available for a particular project.  

A summary of federal requirements applicable on NHS projects, non-NHS 

projects or on projects off federal-aid highway rights of way is available at:  

http://www.fhwa.dot.gov/programadmin/contracts/tabover.cfm.  Additionally, 

FHWA’s Contract Administration Core Curriculum Manual should be used as a 

resource to clarify these exemptions.  

The Transportation Alternatives Program Procedure Manual and Transportation 

Alternatives Program Guide continue to be excellent reference guides for 

Transportation Alternatives projects since they address some of the unique 

aspects of this program.  

 

5.4 URBAN CONSTRUCTION INITIATIVE/LOCALITIES MANAGING 

UNDER PROGRAMMATIC AGREEMENT  

 

LPAs that have assumed full responsibility for their construction program are 

provided more autonomy than localities administering individual projects.  The 

programmatic agreement for these localities outlines their commitment to meet 

all applicable federal requirements.  All projects administered by these localities 

will continue to follow the Urban Construction Initiative Program Administration 

Guide until such time that the programmatic requirements are incorporated into 

this document. 

 

5.5 DESIGN BUILD PROJECT DELIVERY 

 

Design-build (D-B) project delivery is an alternative to the traditional design-bid-

build method of delivering transportation projects.  D-B delivery method promotes 

opportunities for innovation, flexibility in design and risk sharing by providing the 

Design-Builder responsibility for both design and construction of the project.  D-B 

allows for construction activities to take place concurrently with design, resulting 

in expedited project completion.  VDOT has an active and experienced D-B 

program.  However, the D-B process is new to many local governments and a 

thorough understanding of the processes and risks associated with the D-B 

http://www.fhwa.dot.gov/programadmin/contracts/coretoc.cfm
http://www.virginiadot.org/business/resources/local_assistance/2011_Enhancement_Manual_10-6-Clean_version_.pdf
http://www.virginiadot.org/business/resources/transportation_enhancement/Transportation_Alternatives_Program_Guide.pdf
http://www.virginiadot.org/business/resources/transportation_enhancement/Transportation_Alternatives_Program_Guide.pdf
http://www.virginiadot.org/business/resources/local_assistance/UCI/UCI_Guide_Update_09_final.pdf
http://www.virginiadot.org/business/resources/local_assistance/UCI/UCI_Guide_Update_09_final.pdf
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method is vital so that the LPA can make an informed decision regarding the use 

of the D-B method.  This section of the LAP Manual provides an introduction to 

the D-B process and is only intended to provide the LPA a basic overview of the 

D-B approach, focusing on some significant differences from the traditional 

design-bid-build (D-B-B) process.   

 

VDOT’s Guidance for Locally Administered Design-Build Projects 

(hereinafter referred to as “D-B LAP Guidance”) outlines all necessary 

submittals required of the LPA and must be complied with by LPAs 

administering federal aid D-B projects.   

 

VDOT’s D-B LAP Guidance also provides a table which provides a complete list 

of D-B tasks which differ from the traditional D-B-B process.  To gain a more 

detailed understanding of the D-B process and VDOT’s oversight expectations, 

the LPA and District Project Coordinator should also consult VDOT’s Alternative 

Project Delivery Office web page which includes several guidance documents 

including, Guidance for Locally Administered Design-Build Projects, Frequently 

Asked Questions, VDOT’s Design-Build Procurement Manual and VDOT’s 

Minimum Requirements for Quality Assurance and Quality Control on Design 

Build and P3 Projects. 

 

5.5.1 POTENTIAL DESIGN-BUILD PROJECTS 

 

The following categories are types of projects that generally may be suited for 

Design-Build contracts: 

 Emergency and repair projects 

 Projects directly impacting public safety 

 Projects directly supporting economic development/Transportation 

Alternatives (formerly enhancement) 

 Projects using specialty or innovative designs and construction methods 

or techniques 

 Projects to maximize the use of available funding (i.e. Federal, Bonds, 

FRANS, etc.) 

http://www.virginiadot.org/business/resources/ipd/Guidance_for_Locally_Administered_DB_Projects_-_July_2013.pdf
http://www.virginiadot.org/business/design-build.asp
http://www.virginiadot.org/business/resources/DB_FAQs_6-1-2013.pdf
http://www.virginiadot.org/business/resources/DB_FAQs_6-1-2013.pdf
http://www.virginiadot.org/business/resources/ipd/DB_Manual_FinalCopy20111011.pdf
http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
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 Projects deemed by VDOT to have expedited scheduling requirements 

 Projects that do not lend themselves to normal Design-Bid-Build 

procedures 

 

Before an LPA makes a final determination regarding the use of the D-B 

method for any project using federal or state aid, it is important that their 

VDOT Project Coordinator be contacted to discuss the suitability the 

project and the capabilities of the LPA to the use of the D-B method.    

 

5.5.2  D-B Project Initiation 

 

In accordance with State Code, Section 33.2-269 these projects may be awarded 

after a written determination is made by the Chief Executive Officer of the locality 

“that delivery of the projects must be expedited and that it is not in the public 

interest to comply with the design and construction contracting procedures 

normally followed.”  Such determination shall be retained for public inspection 

and a copy must be submitted to the VDOT Project Coordinator.  

 

This written determination, or “Finding of Public Interest” (FOPI), is 

required to be submitted, along with the Request to Administer (RtA) form 

to the District Project Coordinator. 

 

All D-B projects, regardless of size or construction costs, are Tier 2 projects and 

the final RtA approval rests with the Chief Engineer. 

 

D-B projects become part of VDOT’s Six Year Improvement Plan and all funding 

necessary for completion of preliminary engineering, right of way, and 

construction must be identified before VDOT will approve the project and enter 

into an agreement with the LPA.  For federal-aid oversight projects, FHWA 

approval is required prior to releasing the Request for Proposal (RFP) document.  

FHWA approval of the RFP document carries the same significance as PS&E 

approval.  Federal authorizations must be obtained before any reimbursable work 

by the LPA or their consultants can begin. 

http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-269/
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5.5.3 NEPA and Public Involvement 

 

Prior to the release of the RFP, the National Environmental Policy Act (NEPA) 

decision document or Categorical Exclusion must be completed.  In addition, 

applicable public involvement requirements must also be met prior to the release 

of the RFP as this is NEPA related. 

 

5.5.4  D-B Procurement 

 

LPAs will often hire a consultant to develop preliminary project information or to 

assist in or prepare the RFP and other procurement documents.  Generally, 

consultants that have assisted in the preparation of an RFP are precluded from 

participating in the team responding to the RFP.  However, a consultant may be 

allowed to participate in the response if the LPA and VDOT determine that there 

is no conflict of interest.  VDOT’s Instructional and Informational Memorandum, 

IIM-APD-2 should be consulted by the LPA when making this determination.  At 

any time there is a perceived or potential conflict of interest, the LPA must 

consult with VDOT for assistance and concurrence.   

 

D-B projects may be procured using various solicitation and award methods, 

including a single-phase RFP or two-phase Request for Qualifications/RFP 

process with best-value or low bid methods of award.  The VDOT D-B 

Procurement Manual provides detailed guidance on the acceptable procurement 

processes available for D-B projects.   

  

As with other LAPs, the LPA may request that the VDOT Project Coordinator 

participate as non-voting member of selection team to offer support and technical 

guidance.   

 

5.5.5  Quality Assurance and Quality Control 

 

http://www.virginiadot.org/business/resources/LocDes/IIM-APD-2.pdf
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While quality assurance is an integral and important piece of any project, it is 

particularly important for D-B projects because of the unique contractual 

relationships between the owner, D-B contractor, design consultants, and 

construction contractors.  Because of this, the Design-Builder must prepare and 

implement a Quality Assurance and Quality Control Plan (QA/QC Plan) under a 

Design-Build contract.  The QA/QC plan must define the organization, work 

processes, and systems necessary to provide confidence and objective evidence 

that the design and construction of the facilities, components, systems, and 

subsystems that make up the project meet the contract requirements.  The D-B 

contractor must provide their QA/QC Plan to the LPA and VDOT Project 

Coordinator for their review and approval.  The D-B Quality Assurance 

Manager will be expected to present and submit the QA/QC Plan at the kick-off 

meeting with the LPA and VDOT after Notice to Proceed has been issued.  

Please refer to VDOT’s Guide for “Minimum Requirements for Quality Assurance 

and Quality Control on Design Build and Public-Private Transportation Act 

Projects” for more discussion on how to develop an acceptable QA/QC plan. 

 

5.5.6 Project Development and Risk 

 

Project risk related to plan review and approval for D-B projects differ from D-B-B 

projects. With D-B-B the owner is the engineer of record so a much more 

thorough level of plan review and oversight are applied.  For D-B-B all risk for 

design errors and omissions are the owners responsibility.  For D-B the engineer 

of record is the design-builder.  The owner has an oversight role when it comes 

to plan review but the design-builder is responsible through their QA/QC program 

and Quality Assurance Manager to ensure design and construction is performed 

in accordance with the contract documents.  The risk of design errors and 

omissions are borne solely by the design-builder. 

 

At the kick-off meeting after Notice to Proceed, the design-builder, the LPA, and 

applicable VDOT support staff will meet to discuss plan review requirements, 

timing, and responsibilities. This meeting should also be used to discuss roles 

http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
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and responsibilities and elements of the QA/QC plan and the overall plan to 

deliver the work in accordance with the contract documents. 

 



LAP Manual 5-13 March 2016 
State funded and Special Program Funded Projects 

Appendix 5-A 

Certification Form for State Funded Projects 
 
Project Number:         UPC: 
 
This certification form is to be used to certify adherence to all applicable laws and regulations pertaining to 
locally administered state funded projects. This certification form will not be used for projects utilizing any 
federal funds. The signature at the bottom will certify that <INSERT LOCAL GOVERNMENT NAME> has met 
the following requirements for state funded projects. VDOT may perform project audits to verify compliance 
with this certification. False or inaccurate statements identified by VDOT or other state regulatory agencies 
may result in the requirement to return state aid and/or other penalties as allowed by State law. 
 
Initials Certification Statement 

 Check applicable statement: 

For highways maintained by the LPA, project plans have been designed in accordance with AASHTO standards 
and signed and sealed by a Virginia registered P.E. in accordance with DPOR;  
OR 

For highways which will be operated and maintained by VDOT, project plans have been designed in accordance 
with VDOT Standards and that VDOT has reviewed the plans in accordance with the agreed upon schedule and 
all necessary design variances/waivers have been attained and the plans have been signed and sealed by a 
Virginia registered P.E. in accordance with DPOR. 

 All required regulatory agency coordination has been made and applicable permits or approvals have been 
acquired. 

 Where VDOT will operate and maintain the highway, that the LPA has performed appropriate due diligence to 
identify environmental hazards on new right of way and to the best of our knowledge, any existing environmental 
hazards have been identified and mitigated or a plan for mitigation during construction has been made.   

 Project was developed in accordance with State laws and regulations governing public involvement so that 
adequate and appropriate public notice and opportunity for public comment was provided.  

 All right of way has been obtained and that the LPA has legal right of entry onto each and every parcel for the 
advertisement and construction of the referenced Project. 

 The LPA has complied with the Code of Virginia requirements pertaining to relocations and the acquisition of real 
property. 

 All affected utilities have been relocated or companies authorized to relocate their facilities. If not, they are 
included as in-plan work to be performed by the road contractor. 

 The project was advertised in accordance with the Virginia Public Procurement Act and that the advertisement 
package included all appropriate EEO provisions. 

 All environmental regulations as are applicable to local government capital improvement projects and as required 
by State or federal laws applicable to non federal-aid projects have been met or provisions to meet continuing 
requirements during construction have been made. 

 
  <INSERT LOCAL GOVERNMENT NAME> acknowledges that failure to fulfill its legal obligations associated 
with those requirements identified in this certification may result in project delays and/or delays or forfeiture of 
State reimbursements. <INSERT LOCAL GOVERNMENT NAME> further acknowledges that obligations 
associated with those requirements identified in this certification may be subject to audit by VDOT or State 
oversight agencies. 
 
 
____________________________________ 
Local Government Manager (City Manager, County Administrator, City Engineer or County Director of 
Public Works or designated authority to sign) 
 
 
__________________________________ 
Date 

 
cc: Project file 
VDOT Project Coordinator 
VDOT Local Assistance Director 
Click here for the WORD version of this form  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
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CHAPTER 6 

CERTIFICATION PROGRAM 

 

A certification program allows certain LPAs that have demonstrated experience 
successfully administering federal-aid projects to administer these projects with 
less direct oversight from VDOT.  Similar to other states, VDOT plans to 
establish a certification program and additional details about that program will be 
incorporated into this document in the future. 
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CHAPTER 7 

 

COMPLIANCE ASSESSMENT PROGRAM REQUIREMENTS FOR LOCALLY 

ADMINISTERED PROJECTS 

 

7.1 INTRODUCTION 

 

LPAs must deliver their projects in compliance with federal and state laws and 

regulations, and in accordance with applicable VDOT policies, as outlined in this 

manual.   In order to administer VDOT funded projects, LPAs sign project-

specific or programmatic agreements in which they agree to allow VDOT and 

FHWA to perform periodic evaluations of their programs and/or projects.  As part 

of its oversight responsibilities, VDOT monitors LPA compliance throughout 

project development and delivery.  In addition VDOT Central Office staff 

evaluates a small percentage of locally administered projects to assess how well 

localities have met their compliance obligations and to assess the oversight 

conducted by District Offices.   

 

This chapter outlines processes and procedures used to evaluate locally 

administered projects.  The purpose of this Compliance Assessment Program is 

not to evaluate every locally administered project or to provide a complete picture 

of local compliance.  Rather, it is to identify issue areas and trends among locally 

administered projects.  The results of these evaluations can be used to target 

specific actions, such as the development of new guidance or training and 

outreach programs, which can improve the delivery of the Department’s LAP 

program.   

 

In addition to the compliance assessment processes outlined in this chapter, 

other audits may be conducted by the Office of the Inspector General, Internal 

Audit, the Investigation Division, or the External Construction / Audit Division in 

accordance with paragraph 2d of the Standard Project Administration 

Agreement. 
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7.2 ROLES AND RESPONSIBILITIES 
 
7.2.1 Local Assistance Division 
 
The Local Assistance Division (LAD) is responsible for coordinating and 

overseeing the LPA Compliance Assessment Program.   LAD will coordinate with 

the appropriate Central Office Policy Divisions to identify projects and schedules 

for assessment, ensure a balanced approach across functions, localities, and 

project types, and to implement corrective actions, when necessary.  

 

7.2.2 Central Office Policy Divisions 

 

Central Office Policy Divisions, including, but not limited to Environmental, Right-

of-Way, Innovative Project Delivery, Scheduling and Contracts, Location and 

Design, Traffic Engineering, Structure and Bridge, Materials, and Civil Rights, will 

provide input and recommendations for project selection and scheduling.  

Representatives for these Divisions make up the Compliance Assessment Team 

and are responsible for conducting assessments of projects, within their 

functional disciplines, and recommending follow-up or corrective actions, as 

necessary.  Typically, these individuals are also members of the Local 

Partnership Team.  LAD will provide copies of its annual compliance and 

assessment plan as well as the results of any assessments performed to Central 

Office Policy Divisions and Audit divisions. 

 

7.2.3 District Offices 

 

District Office contacts, typically Project Coordinators, are responsible for 

assisting LAD and Central Office Policy Divisions coordinate with local 

governments, as necessary throughout the assessment process.  District offices 

are also responsible for providing timely, complete, and accurate responses to 

inquiries made by the Compliance Assessment Team.   

 

 

 



LAP Manual 7-3 February 2014 
Compliance Assessment Program Requirements 

7.2.4 Local Governments 

 

Local governments are responsible for providing timely, complete, and accurate 

responses to inquiries made by VDOT.  In accordance with federal regulations 

and as stated in Chapter 19.7, project records must be retained and made 

available to VDOT, on request, for not less than three years after financial 

closeout of a project, unless a longer retention period is programmatically 

required.  A table of recommended records retention items is also included in 

Chapter 19.7. 

 

Local governments are also responsible for implementing corrective actions 

when indicated by VDOT and entering into meaningful discussions with VDOT 

concerning applicable corrective actions, when appropriate.  

 
7.3 PROJECT AND PROGRAM ASSESSMENTS 

 

Beyond regular project oversight, three levels of project and program 

assessments are conducted to assess locally administered projects and the LAP 

Program: functional, project, and programmatic assessments.   

 

7.3.3 Functional Assessments 

 

Functional assessments, which can also be described as discipline-specific 

evaluations, are generally conducted independently by VDOT Policy Divisions 

and involve a detailed project-level assessment of compliance with that 

discipline’s requirements.  These reviews may also address the programmatic 

approach used by the locality to ensure compliance with that particular 

discipline’s requirements.  Other VDOT divisions may also conduct specific 

project, program, and financial reviews, as deemed necessary. 

 

7.3.2 Project Specific Assessment 

 

Project specific assessments involve a comprehensive review of a single project 
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for adherence with all applicable disciplines and are performed in a collaborative 

approach facilitated by the Local Assistance Division.   These assessments are 

the primary tool for the locally administered projects compliance assessment 

program and are discussed in detail later in this chapter.   

 

7.3.3 LAP Program Wide Assessments 

 

Program-wide assessments are designed to evaluate VDOT’s entire LAP 

program to ensure that program requirements are being met and to identify areas 

for improvement.  Program Wide reviews are conducted by the Local Assistance 

Division’s LAP Compliance Coordinator and FHWA and are performed every 3 – 

5 years.  Program Wide reviews may be triggered by specific and consistent 

findings or some other criteria.     

 
The following diagram illustrates the three tiers of LAP compliance: 
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7.4 ANNUAL ASSESSMENT PROCESS 

 

7.4.1 Functional Assessment Project Selection and Evaluation Process 

 

Functional assessments are scheduled and conducted independently by Central 

Office Divisions.  However, in order to minimize the time spent on reviews at any 

one locality, VDOT attempts to ensure that multiple, and separate, functional 

reviews for a single project or in a single locality are not conducted.  In order to 

avoid multiple reviews, Policy Divisions notify the Local Assistance Division when 

functional reviews are scheduled.  LAD then coordinates with other Policy 

Divisions to determine if they also have a need to review the project.  If so, an 

effort to coordinate reviews will be made.  This may involve scheduling the 

project for a comprehensive project-level review.      

 

When functional assessments are conducted, the results of the findings are 

documented and shared with the Compliance Assessment Team.  These findings 

are used to identify continuing outreach and training needs, improve program 

guidance, and to help identify future compliance reviews.  Results of functional 

assessments will be communicated to localities and tracked by LAD.   

 

7.4.2 Project Level Assessment Selection and Evaluation Process 

 

7.4.2.1 Project Selection 

 

Annually, the Local Assistance Division will initiate the selection of candidate 

projects for multi-functional project-specific reviews.  Projects will be selected in 

August of each year, based on standardized selection criteria and 

recommendations from Central Office Project Development and Delivery 

Divisions and District Offices.   
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Generally, projects will be selected from a query of federally funded projects and 

may include projects which provide a representative sampling of various fund 

sources, project complexity, and locality type (urban, rural, county, city, town).  

Projects may be in any phase of project development and delivery, or may have 

been completed within the previous three years.  After the initial list of candidate 

projects is considered, LAD will make final selections of projects to ensure the 

projects selected represent an appropriate distribution based on geography, 

project type, local government type, and other factors.  Recommended projects 

not selected for comprehensive review may still be evaluated at the functional 

review level by the individual Division.  The final list, along with a tentative 

schedule will be shared with the Divisions and Districts, for final comment and 

scheduling recommendations.      

 

The number of projects selected for annual review will vary; however, a minimum 

sample of four to six projects will be selected for comprehensive project level 

reviews.    

 

7.4.2.2 Project Level Evaluation Process 

 

After project selection, individual project assessments are scheduled throughout 

the year, so that major Department activities, such as federal obligation 

deadlines, are avoided.  Evaluations are generally “desk-reviews” where 

information is reviewed without making a physical visit to the locality or project 

under review.  On occasions the desk-review may indicate a need to perform a 

more detailed evaluation of locality or project files which requires a site visit.   

 

The following steps outline the typical evaluation process of an individual project. 

 

1. Project selection / coordination with compliance assessment team members 

and District Office 

 

2. Distribution of initial request to local government and District Office 
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3. Receipt of information from localities 

 Recordation of returned information and responses to questions 

 Distribution of documentation to Policy Divisions for review 

 

4. Report of findings from Policy Divisions 

 Additional information requested 

 Recordation of findings 

 Recommendations for Corrective Actions, if necessary 

 

5. Additional site visit, if required 

 

6. Notification of findings to locality 

 Inclusion of requested additional information, if necessary 

 Corrective action requirements and timelines, if necessary 

 

7. Final project report distributed and filed 

 

Project Review Questionnaires 

 

Appendix A identifies the specific areas of review, along with standardized 

questions and requests for information for each functional area.  Some 

information will be requested from the local government while other information 

will be requested from the District Office.  Where the required data is already 

retained in a Departmental database, such as iPM or CEDAR, that information 

may be accessed directly by the Compliance Assessment Team Member. 

 

Project Review Findings  

 

Project reviews may result in the identification of deficiencies.  Deficiencies may 

range from serious violations of federal and state laws or regulations to minor 

deviations from VDOT policies or industry standards.  Depending on the severity, 
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a finding may require some manner of correction or resolution and, when 

necessary, the locality may be required to provide a corrective action plan 

identifying specific actions to be taken and an associated time-table. 

 

Each finding identified will be assigned one of the following four categories:   

 

Class I - A class I finding is the most serious.  It is characterized by non-

compliance with a federal or state law or regulation, where the non-compliance 

cannot be corrected and has resulted in significant or serious deviation from the 

requirements or intent of the law or regulation.   

 

A finding of this type requires formal corrective action by the local government to 

resolve the finding.  They may be required to document new processes to 

prevent the deviation from occurring again or may be prevented from 

administering projects in the future.   A finding of this type will likely result in 

withdrawal of federal or state participation in project costs. 

 

Class IIA - A class IIA deviation is characterized by one of the following: 

 

(a) Non-compliance with federal or state law or regulation where the non-

compliance cannot be corrected, but did not result in significant or serious 

deviation from the requirements or intent of the law or regulation (the outcome of 

the process was not affected); or,   

 

(b) Non-compliance with a required policy or regulation where a waiver can be 

obtained or the non-compliance can be corrected.  

 

A finding of this type may require formal corrective action from the local 

government to resolve the finding.  They may be required to document new 

processes to prevent the deviation from occurring again, obtain a waiver, or 

correct the violation.   On rare occasions, repayment of some project costs may 

be required. 
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Class IIB – These deviations are characterized by actions or non-actions which 

are likely to result in a violation of a required policy or non-compliance with a 

statute or regulation, but the violation has yet to occur.   

 

A finding of this type may require the locality to provide a corrective action plan or 

provide VDOT with information indicating that the finding has been resolved, prior 

to proceeding with the project. 

 

Class III - This category is characterized by actions or non-actions taken by the 

locality which are contrary to or do not fully conform with standard VDOT 

practices or industry standards; however, they are not requirements of the LAP 

Program. 

 

A finding of this type does not result in any corrective action or follow-up 

activities, but is a recommendation for process improvement. 

 

A report, containing a listing of all findings and requests for corrective actions will 

be provided to the local government after all compliance assessment team 

members have provided their evaluations.  On occasions, particularly when 

additional information is necessary for specific disciplines, interim reports may be 

issued to the local government at the discretion of the Local Assistance Division 

Compliance Manager.  A final report will be prepared, entered in project records 

and provided to the locality which will incorporate necessary corrective actions as 

well as the locality’s response to the findings and observations listed. 

 

Best Practices – This category corresponds to those actions, processes, and 

procedures which a locality may have in place that are considered to be 

extraordinary practices.  Such findings will be communicated to the locality and 

District and will be documented and shared with other localities, as appropriate. 

 

 



LAP Manual 7-10 February 2014 
Compliance Assessment Program Requirements 

 

Report of Findings 

 

Each locality will be informed in writing of the results of the review.  For those 

reviews that result in findings, the findings will be communicated in person by the 

Compliance Review Team and in writing.  The Local Assistance Division 

Compliance Coordinator will make necessary contacts to ensure corrective 

actions are completed in a timely manner. 

 

The Local Assistance Division will provide an Annual Summary of the LAP 

Compliance Assessment Program.  Corrective actions, along with a time-table for 

resolution, will be listed separately within the final report.  This report will be 

provided to FHWA and published on the Local Assistance Division webpage. 

 

7.4.3 Dispute Resolution  

 

During the compliance review process it is possible that differences of opinion 

will arise when findings are identified and when corrective actions are requested.   

It is the goal of this program to resolve such conflicts at the lowest level possible.     

 

When a locality disputes a finding, its representative should begin discussions 

informally by contacting the Local Assistance Division Compliance Manager.  If 

informal discussions cannot resolve the issue, formal discussions should begin.  

The locality should provide a written statement to the Local Assistance Division 

Compliance Manager fully describing the project issues where there is 

disagreement and include the following information: 

 

 A detailed statement of the Locality’s position on the issue. 

 Any backup for the position statement, including documents, maps, plans, 

invoices, agreement(s) (draft and/or executed), pictures, regulatory 

citations, and other material needed to give a full picture of the disputed 

issue. 
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Upon receiving the request, the Local Assistance Division Compliance Manager 

shall coordinate with the applicable compliance assessment team member(s), 

and the District Office representative to evaluate the locality’s position statement.  

If a formal meeting is warranted, one will be scheduled, typically at the District 

Office.  After consideration of all the information and in consultation with the 

appropriate compliance assessment team members, the Local Assistance 

Division Compliance Manager will prepare a response in the form of a 

memorandum to include the following: 

 

 A detailed discussion of the items that are in dispute with references to 

sections in the Locally Administered Project Manual that support VDOT’s 

position. 

 An overview of the issue, including any additional maps, plans, invoices, 

agreement(s) (draft and/or executed), pictures, and other materials 

needed to give a full picture of the disputed issue that was not included in 

the Locality’s request. 

 

The above exchange of information is to be provided in a timely manner so as 

not to impede the ongoing delivery of projects by the Locality.  . 

 

Should the locality still dispute the finding(s), the matter may be escalated to the 

LAD Director for resolution.  The information described above will be made 

available to the LAD Director along with minutes of relevant meetings held 

between the Locality and the compliance review team.  The LAD Director will 

consult with the appropriate Division Directors and District staff to discuss the 

issues and will render a final decision.   

 

7.4.4 LAP Program-wide Review 

 

This review is similar to the process reviews that FHWA conducts on aspects of 

VDOT’s program each year.   
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This process is intended to be a wide review and self-assessment of the primary 

elements of VDOT’s entire Locally Administered Projects (LAP) program and the 

general effectiveness of the program in assuring compliance with federal 

requirements.  LAD will continue to partner with FHWA in the performance of 

these self-assessments focus on existing policies, guidance, procedures, and 

training and oversight activities along with the general understanding of federal 

expectations by both VDOT and local governments. 

Objective of this process review: 

 Evaluate VDOT’s oversight program for locally administered projects; 

 Evaluate the effectiveness of the guidance provide to local governments and 

to all VDOT staff, Central Office and District Offices; 

 Assess the general knowledge of VDOT staff and local governments 

regarding federal requirements for the administration of federal-aid projects; 

 Identify potential areas of process and program improvement, to include 

specific training or guidance needs.  

 Identify specific items which may require immediate corrective/action; and, 

 Identify good management practices that could be implemented state-wide. 

 

The Program Wide review is intended to provide VDOT and FHWA with random 

and regular feedback of program performance and success as well as a measure 

of the quality of guidance provided to LAP participants. 
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APPENDIX A 

DISCIPLINE QUESTIONAIRES AND DOCUMENTATION NEEDS 

 

Please provide the following selected documents or information associated 
with the subject project.  If not applicable please provide explanation. 
 
 Final Request for Proposal (RFP) for consultant services 
 
 RFP newspaper advertisement, if not available, proof of publications 

 
 Professional Consultant Procurement Selection criteria and final score 

sheets for all firms submitting proposals 
 
 Negotiation documentation (short list and a copy of letters inviting the 

firms into negotiations or other documentation of which firms were 
interviewed) 

 
 Memorandum of Agreement/Consultant Contract 
 
  Supporting documentation for Invoice ## 
 
 Copy of appraisal and appraisal review for parcel ## 
 
  Negotiations Report with property owners including the Offer letter for 
parcel ## 
 
 General Relocation Notice(s) for parcel ## 
 
  Final IFB  
 
 Materials Notebook  
 
 Inspector certification  
 
  Daily diary – documentation for one day during the week of 
______________ 
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Please respond, in brief answers, to the following project related questions. 
 
1. Provide the name and title of the local government (not consultant) project 

manager for this project.  If this responsibility transitions between design 
and construction, please provide both names. 

 
2. Is this individual a full time government employee? 

 
3. If there were right of way acquisitions involved in this project, did you use 

in-house staff or were consultants procured for any aspects of the right of 
way process (appraisal, negotiation, relocation, etc.).  Please provide a 
short explanation, if necessary. 

 
4. Provide the name of the responsible charge engineer during design and 

construction of this project and is the individual a local government 
employee (not a consultant or contract staff)?  If these responsibilities 
transition between design and construction, please provide both names. 

 
5. Is this individual a licensed engineer in the state of Virginia? 

 
6. Provide the name and title of the person within the locality that conducts 

the Labor Compliance Reviews.   
 

7. Describe the training this person has undergone that would enable 
him/her to identify potential problem situations in the area of labor 
compliance. 

 
8. Identify the party responsible for compiling and maintaining environmental 

documentation for an administrative record for this project. 
 

9. Describe how the administrative records for the environmental document 
for this project are being maintained? 

 
10. If there were environmental commitments for this project, how did the 

locality ensure full implementation of those commitments? How were the 
commitments communicated to both locality and VDOT coordinators?  

 
11. Were there any changes in project scope that impacted the original project 

footprint?  If so, how were they documented and what communication was 
made to VDOT regarding the change. 
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CHAPTER 8 
PROJECT INITIATION AND AUTHORIZATION 
 

SUMMARY 

 

Ensuring that a project is funded appropriately and included in all required 

financing plans as well as the LPA’s Comprehensive Plan and Capital 

Improvement Plan is essential for avoiding unnecessary project delays.  For 

federal-aid projects, the LPA is responsible for coordinating with the Metropolitan 

Planning Organization (MPO) and VDOT so that the project’s correct phase is 

included in the approved State Transportation Improvement Plan (STIP), and 

where appropriate, in the Metropolitan Planning Organization’s (MPO’s) 

Financially Constrained Long Range Transportation Plan, and in the MPO’s 

Transportation Improvement Program (TIP).  Federal-aid projects must also be 

included in either the Secondary Six-Year Plan (SSYP) or the CTB’s Six Year 

Improvement Program (SYIP).  

 

Most federal funds have expiration dates for their obligation, which means that 

the funds will lapse at a specified time.  For most funding programs, the 

expiration date is three years after the year the funds are first allocated by the 

FHWA.  When a particular phase of a federal project is authorized by agreement 

with FHWA, all of the project funding associated with that authorization is 

considered obligated even though the funds have not been spent.  However, in 

accordance with 23 CFR Part 630, projects with unexpended balances that have 

been inactive for extended periods of time, will be flagged and may have their 

federal funds de-obligated to ensure federal funds are being effectively utilized.  

 

It is incumbent on each recipient of federal aid to implement projects in a timely 

manner in order to prevent a lapse of funding.  A lapse of funding in any LPA 

may have a detrimental effect on the entire state.  For example, a state that does 

not expend its original federal apportionment in any area is not eligible for 

additional federal discretionary funds.   

 

http://edocket.access.gpo.gov/cfr_2004/aprqtr/23cfr630.106.htm
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8.1 OVERVIEW OF THE SYSTEM ALLOCATION PROCESS 

 

Transportation funding flows to local governments in a number of different ways. 

The majority of construction funding is made available through system allocations 

as part of the annual Six Year Improvement Program and Secondary Six Year 

Improvement Plan development process.  The Code of Virginia establishes how 

transportation funding is divided between the different highway systems and 

localities. Section  33.2-358 of the Code of Virginia provides the following 

progression for allocation of funding (including federal funds):   

 Maintenance first – Interstate, Primary, Secondary, and payments to local 

governments (cities, towns, and withdrawn counties). 

 Administrative and general expenses (as defined by Code). 

 Off-the-top allocations 

o Unpaved roads 5.67 percent (Section 33.2-359), etc. 

 Interstate funding (Section 33.2-360) 

 System allocations 

o Primary System 40 percent   (VA Code § 33.2-361) 

 Allocated between VDOT’s 9 construction districts based on 

vehicle miles traveled, lane mileage, needs factor 

o Urban System 30 percent  (VA Code § 33.2-362) 

 Allocated to cities/towns in the urban system based on 

population 

o Secondary System 30 percent  (VA Code § 33.2-364) 

 Allocated to counties based on population and land area 

 

8.2 DEVELOPMENT OF THE SIX YEAR IMPROVEMENT PROGRAM 

 

The Six Year Improvement Program allocates funds for transportation projects 

proposed for construction, development, or study in the next six years based on 

the CTB’s policy and goals. The program is updated annually.  Typically, the CTB 

conducts hearings in the fall of each year to gather public and local government 

input on priorities for transportation funding.  These meetings provide local 

http://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-358/
http://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-359/
http://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-360/
http://law.lis.virginia.gov/vacode/33.2-361/
http://law.lis.virginia.gov/vacode/33.2-361/
http://law.lis.virginia.gov/vacode/title33.2/chapter3/section33.2-364/
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governments with an opportunity to have input on priorities for the Interstate and 

Primary systems. 

 

Cities and towns in the Urban System also establish or reconfirm their priorities 

for urban system construction funding on an annual basis.  This is done in the fall 

of each year and documentation of the local priorities is due to the VDOT District 

Designee (formerly the Urban Program Manager) by December 1.  Should the 

LPA choose to add a project to their program, they must first conduct a public 

hearing. 

 

Counties also have a programming process that is coordinated between the local 

Board of Supervisors and VDOT’s Residency Administrator.  The Residency 

Administrator works with the Board of Supervisors to establish or reconfirm their 

priorities for the Secondary Six-Year Plan (SSYP). Each year the Residency 

Administrator attends a meeting of the Board of Supervisors for the purpose of 

preparing a budget for the expenditure of secondary road improvement funds for 

the next fiscal year.  

 

8.3 STIP DEVELOPMENT  

 

All federal-aid projects are required to be included in the State Transportation 

Improvement Program (STIP).  This includes all projects that will be developed 

as federal-aid eligible, including those that will be authorized as advance 

construction (AC) (see section 8.9) for future federal conversion. The STIP is a 

multi-year intermodal program of all FHWA/Federal Transit Administration (FTA) 

funded transportation projects. 

 

The STIP contains all capital and non-capital projects or phases of projects that 

will utilize federal funding over a four-year period.  It also includes regionally 

significant transportation projects requiring federal approval or permits even 

though no federal funds may be used for construction. 
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The STIP must be financially constrained by year which is determined by 

comparing federal funding available to project allocations.  For a project to be 

included in the STIP, it must be consistent with the financially-constrained long-

range (20 year) transportation plans. 

 

In MPO areas, project selection and TIP approval is done by the MPO and State. 

TIP projects are then included in the SYIP or SSYP and STIP.  Outside of MPO 

areas, project selection is done by the state in consultation with appropriate local 

officials. 

 

Other projects included in the STIP are those funded by special federal-funding 

programs such as the Forest Highway and Public Lands Discretionary.  These 

projects may not be included in the SYIP or SSYP at present, but it has been 

determined that all construction projects receiving federal aid must be included in 

future STIPs. 

 

8.4 COORDINATION WITH METROPOLITAN PLANNING 

ORGANIZATIONS 

 

By federal statute, Metropolitan Planning Organizations (MPOs) are established 

in areas with an urbanized population greater than 50,000 based on the census. 

There are currently 14 MPOs in the Commonwealth.  

 

MPOs are responsible for developing, in cooperation with the state and transit 

operators, a long-range transportation plan and a Transportation Improvement 

Program (TIP) that is consistent with the long-range plan.  All projects in an MPO 

area that will utilize federal highway or transit funding must be included in the 

long-range plan and the TIP in order to proceed.  Both the long-range plan and 

TIP must be financially constrained.  Each MPO has an established process and 

schedule for updating and/or modifying their plans and program. 

 

http://www.rrregion.org/pdf/maps/Virginia_PDCs&MPOs_v3.pdf
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MPOs with populations over 200,000 are designated as Transportation 

Management Areas (TMAs).  TMAs have project selection authority for Regional 

Surface Transportation Program (RSTP) and Congestion Management/Air 

Quality (CMAQ) funds, in consultation with the state.  These funds are 

programmed in the MPO TIP and must also be included in the SYIP or SSYP 

and STIP. 

 

The Clean Air Act requires that any area that does not meet the air quality 

standards for designated pollutants be designated as “non-attainment.”  Once a 

region is designated “non attainment,” conformity must be demonstrated as part 

of the MPO planning process.  Transportation conformity ensures that Federal 

funding and approval goes to those transportation activities that are consistent 

with air quality goals, and can have a significant impact on the transportation 

planning process.  If transportation conformity cannot be determined, projects 

and programs may be delayed. 

 

8.5 TYPES OF FEDERAL FUNDING 

 

The system allocation (primary, secondary, or urban) includes both federal and 

state funding.  Eligibility for the various federal funding categories is established 

by Federal law and regulation.  For additional information on the federal funding 

types and eligibility, please refer to the federal-aid funding guide at: 

http://www.fhwa.dot.gov/federalaid/projects.cfm  

 

Some federal funds are not included in the system allocation, but are instead 

available via application to the local MPO (RSTP/CMAQ), application to VDOT 

(HSIP, Transportation Alternatives) or through discretionary allocation by the 

CTB (Bridge, NHS, Equity Bonus).  If you have questions regarding eligibility and 

availability of federal funding for your project, please contact your local VDOT 

contact.  

 

 

http://www.fhwa.dot.gov/federalaid/projects.cfm
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8.6 SPECIAL FUNDING PROGRAMS 

 

There are a number of special funding programs that are available to local 

governments through VDOT and the MPOs.  These include both federal and 

state aid and many of these are managed by VDOT’s Local Assistance Division. 

Additional information can be found on our Web site at 

http://www.virginiadot.org/business/local-assistance.asp 

 

The Virginia Transportation Research Council has summarized the resources 

available in their report on alternative funding sources available to Virginia 

localities. The report is available at the following link: 

http://www.virginiadot.org/vtrc/main/online%5Freports/pdf/06-r17.pdf 

 

8.7 FEDERAL OBLIGATION AND FEDERAL STRATEGY 

 

Obligation authority is the amount of federal funds that a state commits to put 

under contract with FHWA within a federal fiscal year.  Obligation of funds is a 

commitment by FHWA to reimburse the state for eligible project expenses. 

States must obligate all federal funds that are available to them in a federal fiscal 

year.  If the state cannot obligate all available funding it is redistributed to other 

states.  If the state can demonstrate that it can utilize all available obligation 

authority, then the state may receive obligation authority released by other 

states.  

 

A federal strategy is developed annually to demonstrate how Virginia plans to 

fulfill its obligation authority (OA).  The Strategy is based on activity begin dates 

and allocations programmed in the SYIP and SSYP.  The Strategy establishes 

annual and monthly goals for Virginia. Reports are provided to the FHWA 

monthly.  All projects with activity begin dates (by phase) are identified in the 

Strategy, including the planned obligations for that phase.  The districts/divisions 

are responsible to provide the required information necessary to ensure funds 

are authorized to meet the dates set. 

http://www.virginiadot.org/business/local-assistance.asp
http://www.virginiadot.org/vtrc/main/online_reports/pdf/06-r17.pdf
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8.8 PROJECT PROGRESS 

 

It is incumbent upon those localities that are administering federal-aid highway 

projects to diligently advance those projects in order to meet project schedules 

as well as state and federal obligation requirements.  Failure to advance 

projects in a timely manner and meet established expenditure schedules may 

result in loss of project funding by localities.  These requirements are included in 

the standard Federal-aid Project Administration Agreement. 

 

8.8.1 Congestion Mitigation and Air Quality Improvement Projects 

Localities receiving CMAQ funds shall ensure that the funds for those projects 

are obligated within 12 months of allocation and that the project is advanced so 

that the funds are fully expended within 36 months of their obligation.  If the 

CMAQ funds are not expended within 36 months of their obligation, the CTB 

may re-allocate any remaining funds to any other eligible project eligible under 

23 USC 149.  Localities are responsible for funding any amount in excess of the 

allocation. 

 

8.8.2 Regional Surface Transportation Program Projects 

Localities receiving RSTP funds shall ensure that the funds for those projects 

are obligated within 12 months of allocation and that the project is advanced 

such that the funds are fully expended within 36 months of their obligation.  If 

the RSTP funds are not expended within 36 months of their obligation, the CTB 

may rescind any required matching funds for the federal funds.  Localities are 

responsible for funding any amount in excess of the allocation. 

  

8.8.3 Highway Safety Improvement Program Projects 

Localities receiving HSIP funds shall ensure that the funds for those projects are 

obligated within 12 months of allocation and that the project is advanced such 

that the funds are fully expended within 36 months of their obligation.  If the 

HSIP funds are not expended within 36 months of their obligation, the CTB may 
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rescind any required matching funds for the federal funds.  Localities are 

responsible for funding any amount in excess of the allocation. 

 

8.8.4 References 

Congestion Mitigation Air Quality Program – 23USC149 

Regional Surface Transportation Program – 23USC133(b) 

Highway Safety Improvement Program – 23USC148 

FY 14 Budget Appropriation Language – Item 427 (B3 & B5) 

 

8.9 ADVANCE CONSTRUCTION 

 

At times, federal funds may not be available for obligation, but may be 

anticipated with future budget or administrative actions.  If a local government 

wishes to proceed with its own funds and still establish eligibility for possible 

future federal reimbursement, it may request an advance construction 

authorization.  The local government must have sufficient funds available to 

cover project expenses until federal funds become available for reimbursement 

and must consider the risk that federal aid may never become available.  This 

authorization, known as AC, establishes the date for the beginning of 

reimbursable activities.  When and if federal funds become available, the project 

is “converted” and funds are obligated.  After this is done, the necessary 

agreements can be processed and invoices prepared for reimbursement. 

Projects approved for advanced construction must be developed in accordance 

with all FHWA requirements. 

 

VDOT’s policy is to develop all federally eligible projects in the SYIP and SSYP 

without identified federal aid as advance construction projects. SYIP and SSYP 

project are granted exceptions to this policy on a project-specific basis.  Special 

state-aid projects, such as revenue sharing and access projects, are not included 

in the SYIP or SSYP and are programmatically exempted from this policy. 

  

http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec149.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec133.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec148.pdf
http://www.gpo.gov/fdsys/pkg/USCODE-2010-title23/pdf/USCODE-2010-title23-chap1-sec148.pdf
http://lis.virginia.gov/cgi-bin/legp604.exe?142+bud+21-427
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Chapter 8 – Project Initiation and Authorization Checklist 

 
These checklists can be found in their entirety in the VDOT on line forms library 
 

 

. 
 

 
 

            

   
CH 8 - Initiation and Authorization 

   

            

 

Ensuring that a project is funded appropriately and included in all required financing plans as well as the LPA’s 
Comprehensive Plan and Capital Improvement Plan is essential for avoiding unnecessary project delays. 

 

            

            

 
SUBMIT COMPL 

F S-V S-L T-A UCI Requirement Reference 
LAP       Other 

 

 

  

 

X X X     Project and Funding included in 
STIP and TIP (where applicable) 8.3, 8.4   

 

 

  

 

X X X     
CTB approves SYP - project 
is included and made active 
in "Pool" 8   

 

 

 

 

X X X     

Local Government Resolution 
(Urban Localities) 

3.4.3 
Urban 

Manual 

 

            

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx


Updated March 2017 



 

 

Updated March 2017 



 

 

CHAPTER 9 - PROJECT DEVELOPMENT OVERVIEW/SUMMARY; Figure 9-1 
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CHAPTER 9 - PROJECT DEVELOPMENT OVERVIEW/SUMMARY 
 
This chapter includes the following topics 
 
9.1 Project Development Summary 
9.2 Project Authorizations 
9.3 Project Development Process 
9.4 VDOT Project Oversight 
 9.4.1 Communications 
 9.4.2 VDOT Risk and Project Oversight 
Appendix 9-A Federal-Aid and State-Aid Checklists 
Appendix 9-B Local Government Administered Projects; Oversight Levels 
Appendix 9-C Project Risk and VDOT Oversight Evaluation  
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9.1 PROJECT DEVELOPMENT INTRODUCTION 

 

VDOT, as required by federal law, is responsible for oversight of federal-aid 

transportation projects in the Commonwealth. Accordingly, VDOT is responsible for 

and becomes accountable to the FHWA for the proper use of federal-aid highway 

funds. This responsibility is further emphasized in the VDOT-FHWA 2015 

Stewardship and Oversight Agreement.  

 

In order to administer any transportation project funded through VDOT allocations, 

LPAs must generally enter into a Project Administration Agreement (PAA) with 

VDOT. Project administration consists of project development and project delivery 

phases; with project design and right of way acquisition performed during the project 

development phase; and construction, construction administration, and project 

close-out performed within the project delivery phase. VDOT's Project Development 

Process and PDP Flow-chart outline the activities which may take place concurrently 

from project scoping through construction advertisement. The PDP flow-chart is an 

excellent reference guide that can be of assistance to LPAs administering projects. 

 

However, the LPA is not required to follow VDOT’s PDP process. This Manual 

identifies minimum activities which must be completed for LPA administered 

projects. 

 

9.2 PROJECT AUTHORIZATIONS 

 

Prior to beginning reimbursable work, the project and each project phase 

(Preliminary Engineering, Right of Way Acquisition, Advertisement, and Award) must 

be formally authorized (approved) by the FHWA to be eligible for reimbursement. 

This authorization MUST be received, in writing from the VDOT Project Coordinator, 

prior to beginning any work to be reimbursed with federal-aid.   

 

State-aid projects which are not developed as eligible for federal-aid will receive a 

single funding authorization and individual phase authorizations are not necessary.  

 

https://insidevdot.cov.virginia.gov/div/ld/QSP/Shared%20Documents/VDOT-FHWA%20_Agreements_and_Memoranda/2015%20FHWAVDOT%20Stewardship%20and%20Oversight%20Agreement.pdf
https://insidevdot.cov.virginia.gov/div/ld/QSP/Shared%20Documents/VDOT-FHWA%20_Agreements_and_Memoranda/2015%20FHWAVDOT%20Stewardship%20and%20Oversight%20Agreement.pdf
http://www.vdot.virginia.gov/projects/concureng-default.asp
http://www.vdot.virginia.gov/projects/concureng-default.asp
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/Project_Development_Process/Project%20Development%20Process.pdf
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Requirements to obtain federal authorization approval: 

 

Preliminary Engineering  

 Agreement Executed 

 Project phase(s) included in the STIP/TIP  

 Allocations must be programmed 

 

Right of Way  

 Project included in STIP/TIP 

 Allocations programmed  

 Approved environmental document  

 Public involvement process complete  

 Right of Way Estimate Provided (see 12.3.4.2 for guidance) 

 Right of Way plans Provided 

 Environmental Re-Evaluation complete 

 

Construction Advertisement and Award (two authorizations) 

 Project included STIP/TIP 

 Allocations programmed and funding verified  

 An approved environmental NEPA document and all identified environmental 

commitments have been included into the plans and proposals  

 All permits have been obtained 

 Environmental Re-Evaluation and Environmental Certification complete 

 All design is in accordance with appropriate design criteria 

 All Right of Way is clear or will be clear prior to project execution, in 

accordance with the Uniform Relocation Act 

 All Utility and Railroad relocations and certifications have been included 

appropriately or satisfactory arrangements have been made 

 Public Involvement requirements have been met 

 All appropriate federal-aid project information, including Minimum Wage 

Rates, EEO provisions, and the federal 1273 form has been included  
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 Hazardous wastes have been identified where appropriate and provisions are 

provided within the proposal for their safe disposal  

 

9.3 PROJECT DEVELOPMENT PROCESS 

 

Figure 9-1 provides a generalized flowchart for the Locally Administered Project 

Development Process. It provides links to chapters in this Manual that further 

describe the processes identified on the flowchart.  

 

Appendix 9-A contains federal-aid and state-aid Locally Administered Project 

checklists for determining which primary requirements need to be addressed during 

project administration.  The LPA Project Manager and VDOT’s Project Coordinator 

are required to jointly review and prepare the checklist for federal-aid projects soon 

after the project administration agreement is executed by VDOT.  The federal-aid 

checklist is required to be completed and kept on file for future review.  

 

The following provides a summary of these processes and emphasizes those 

necessary for a federal-aid project.  

 

Programming and Funding  

 The LPA staff, working with the VDOT Residency and the County Board of 

Supervisors or City/Town Council, selects projects to be programmed in the 

SYIP.  The SYIP serves as the framework for allocation of Federal-aid funds 

to projects.  The first year of the SSYP serves as the active program year and 

the subsequent years outline funding that is planned, however all funding is 

subject to appropriation by the CTB. See Chapter 8 for additional details. 

 The SYIP also includes a number of federal fund program areas that are not 

necessarily programmed at the LPA level or through formula allocations, but 

could be used for a locally administered project.  These program areas 

include Highway Safety, Rail Safety, Transportation Alternatives, High Risk 
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Rural Roads, Forest Highway-Regional RSTP, CMAQ, and Public Lands as 

well as other Federal discretionary funds.  

 Often local governments identify transportation projects within their own 
 

Capital Improvement Program and will supplement local funding with state 

programs intended to support and encourage local participation in the local 

highway improvement program. These projects are essentially local projects 

and are not necessarily included in the SYIP. State funding programs used to 

support this include Coal Severance, Revenue Sharing, and Access 

(Economic Development, Airport and Recreational) programs. 

 
Agreement Preparation and Execution  

 Before an agreement is prepared, the LPA is required to submit a Request to 

Administer (RtA) form for most projects.  The RtA serves as the LPA’s 

request and VDOT's concurrence for LPA administration of a project.  The 

Project Administration Agreement (PAA) establishes funding and specific 

obligations unique to a project.  Additional information regarding the 

preparation of the Request to Administer form and project administration 

agreements is detailed in Chapter 10. 

Consultant Procurement 

 If the LPA does not have in-house design staff, it will need to acquire design 

consulting services.  These services must be procured in accordance with the 

Virginia Public Procurement Act and/or applicable federal requirements.  

Consultant procurement requirements are outlined in Chapter 11. 

Project Scoping 

 LPA staff and VDOT staff participate in a scoping process where major 

aspects of the project are determined including alignments, structures and 

bridges, environmental requirements, permits, right of way and utility 

needs/conflicts.  In addition, specific design requirements and project limits 

are determined.  Project scoping documentation is completed and LPA staff 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
http://www.virginiadot.org/business/resources/ReqToAdminrevised.doc
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and the VDOT Project Coordinator concur with subsequent steps.  The 

project scoping process is further detailed in Chapter 12.  

Environmental Review Processes 

 For most LAPs, the LPA is responsible for preparation and completion of 

federal environmental documentation, although VDOT is required to accept 

responsibility for submission to FHWA.  The process begins with the LPA 

working with the District Project Coordinator for conveyance to the District 

Environmental Manager (or designee) to identify environmental resources 

potentially affected by the project, determining the appropriate level of NEPA 

documentation for the project and obtaining FHWA’s concurrence on it.   The 

LPA is responsible for the preparation of all required documents, reports and 

supporting materials in order to comply with NEPA; however, VDOT is 

responsible for verifying document contents, accepting responsibility, and 

submitting the document to FHWA for approval.    In addition, the LPA is 

responsible for obtaining any necessary environmental permits and licenses 

that may be applicable to the project.  The environmental review process for 

federal-aid or federally-eligible projects and for state-aid projects are 

discussed in detail in Chapter 15. 

Preliminary Design 

 The LPA is responsible for assuring that the project is designed in 

conformance with local, AASHTO, VDOT and federal design standards, as 

applicable.  For complex projects, the LPA is generally required to submit 

preliminary design plans at approximately 30 percent, 60 percent and 90 

percent design stage.  The 30 percent submittal normally takes place 

concurrently with the Preliminary Field Inspection (PFI) while the 60 percent 

submittal normally is concurrent with the Field Inspection (FI) and submittal of 

Right of Way Plans.  For less complex projects or for highly experienced 

LPAs, VDOT’s project development oversight can be minimized and fewer 

design review submittals or project progress meetings may be necessary.  

Chapter 12 discusses the design process in detail. 
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Public Involvement/Public Hearings 

 The LPA is responsible for determining the level of public participation 

required in conformance with State and FHWA laws and regulations, as 

applicable.  At or about the 30 percent design stage, the LPA is required to 

provide the public an opportunity to review and comment on the design 

proposal for the project.  Chapter 12 discusses Public Involvement 

requirements.  

Right of Way Authorization and Certification 

 Prior to the LPA initiating any acquisition of Right of Way for federal-aid 

projects, federal authorization and VDOT notice to proceed must be 

obtained. All right of way acquisition and relocation must be accomplished in 

accordance with the Uniform Relocation Assistance and Real property 

Acquisition Act of 1970 and amendments.  The VDOT Project Coordinator 

will coordinate with appropriate VDOT staff to obtain ROW authorization and 

a subsequent Notice to Proceed.  Prior to advertisement for federal-aid 

projects, the LPA must provide a certification statement for their Right of Way 

process. Chapter 16 details the Right of Way acquisition process. 

Utilities 

 The LPA is responsible for identifying and/or relocating utilities that are in 

conflict with the project. Volume 2 of VDOT’s Right of Way and Utilities 

Manual provides a detailed discussion of the requirements.  A copy of the 

manual can be obtained on VDOT’s RW webpage. See Chapter 16 for 

additional details. 

Plans, Specifications, and Estimates (PS&E) Review/Approval 

 The PS&E package includes all items necessary to obtain federal 

authorization to advertise for bids.  The LPA is responsible for the preparation 

of all advertisement and bid documents, which includes special provisions, 

construction plans and the engineer’s estimate.  The LPA must also submit 

Right of Way and Environmental clearances prior to advertisement.  VDOT is 

http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://uscode.house.gov/view.xhtml?path=/prelim@title42/chapter61&edition=prelim
http://uscode.house.gov/view.xhtml?path=/prelim@title42/chapter61&edition=prelim
http://www.virginiadot.org/business/row-usefee.asp
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responsible for the review of these documents and providing the LPA with 

necessary guidance leading to conformance with state and federal 

requirements.  Chapter 12 provides details of PS&E submittal requirements. 

Construction Authorization 

 Federal authorization must first be obtained prior to advertisement.  LPAs 

must not advertise projects until federal authorization is received.  Chapter 12 

provides greater detail on the federal construction authorization process. 

Civil Rights 

 Bid proposals for federal-aid projects are reviewed by the Civil Rights Division 

for compliance with federal requirements as well as the establishment of DBE 

goals.  Chapter 17 provides a broad discussion of VDOT’s Civil Rights 

process and requirements. 

Advertisement/Award 

 The LPA is responsible for the proper advertisement of bids for the project.  

VDOT’s Project Coordinator can provide assistance to the LPA in this 

process; however, it is the LPAs responsibility to meet both Virginia Public 

Procurement Act requirements and Federal requirements.  Chapter 12  

provides an expanded discussion of the advertisement and award process. 

 

Construction 

 The LPA is responsible for assuring that the project is built in accordance with 

the contract documents and specifications as approved by VDOT. 

Construction administration and CEI can be performed by in-house staff or by 

contract.  However, a Virginia licensed professional engineer must oversee 

the construction of the project.  The LPA must also provide a local 

government employee to be in responsible charge of the project. These may 

or may not be the same person.  Environmental monitoring of the project to 

assure that all federal environmental commitments associated with NEPA 
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documentation must be included within the scope of construction activities.  

Local governments are solely responsible for regulatory compliance with all 

environmental laws and permit conditions, regardless of funding source.  The 

LPA is also responsible for assuring contractor compliance with Civil Rights 

requirements of the project. Construction Administration is further discussed 

in Chapter 13, while Environmental Monitoring and Civil Rights Compliance 

are contained in Chapters 15 and 17, respectively.  

 

9.4 VDOT PROJECT OVERSIGHT 

 

9.4.1 Communications 

 

The effective delivery of transportation projects requires clear and effective 

communication between the LPA Project Manager and VDOT’s Project 

Coordinator. A communications plan should be discussed near the beginning of the 

project.  A “formal” plan is not necessary, but there should be a clear understanding 

regarding the frequency of communication. LPA Project Managers are encouraged 

to contact VDOT Project Coordinators whenever there is a need for clarification of 

VDOT expectations or federal-aid requirements. Regular progress meetings should 

be scheduled and held. It is during the progress meetings that the LPA’s staff and 

VDOT’s oversight staff can discuss items of concern that may have been observed 

and remedies developed. The meetings also serve as an opportunity for VDOT 

staff to communicate project expectations to the LPA and its representatives. 

Constant and effective communication reduces the inherent risk that exists with all 

transportation projects. Unforeseen issues may come up during the development or 

construction of a project. The LPA should never hesitate to contact the VDOT 

Project Coordinator as potential problems are identified. Early coordination can 

help ensure projects stay on schedule.  In many cases similar conflicts may have 

been previously addressed by VDOT staff and a solution for addressing it may be 

close at hand. 
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9.4.2 VDOT Risk and Project Oversight 

 

Soon after the LPA has received concurrence to administer the project, the VDOT 
 

PC should determine the level of VDOT oversight which will be required. The level 

of VDOT involvement and oversight is determined by a range of factors including, 

but not limited to, project complexity, highway system, project funding, and LPA 

experience. Federal-aid increases project risk as there are additional project 

requirements that an LPA may not necessarily be familiar or experienced with. 
 
Additionally, FHWA holds VDOT accountable for project delivery, with the possibility 

of financial non-participation for significant issues of noncompliance. In contrast, 

risks to VDOT on state-aid projects, particularly those in localities maintaining their 

own system, is minimal. VDOT’s oversight can be focused on those activities that 

directly impact VDOT, such as design review and construction administration for 

roads that will be maintained by VDOT.  Principles governing VDOT’s oversight 

expectations are outlined in Appendix 9-B. 

 

The exact level of VDOT involvement is determined by the VDOT Project 
 

Coordinator in consultation with other VDOT staff and the LPA, and will directly 

impact VDOT costs to the project. In order to assist in this determination, VDOT has 

developed a risk assessment method that may be used by the VDOT Project 

Coordinator to establish an expected level of oversight. Use of this method will result 

in a score that provides a generalized analysis of project oversight and is described 

below.  This method is described further in Appendix 9-C. 

 

Since non federal-aid projects will be certified by local governments using the State- 

aid Certification Form, this risk assessment method is primarily applicable to federal-

aid projects.  However, the risk assessment method provides a foundation for VDOT 

oversight of plan review and construction oversight of state-aid projects which will be 

maintained by VDOT.  More detailed discussion of project oversight during 

construction is found in Chapter 13. 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_funded_project_certification_form.doc
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VDOT will charge oversight costs to the project. An estimate of VDOT charges, to 

include general oversight activities necessary, will be provided to the LPA during the 

preparation of the Project Administration Agreement and will be refined soon after 

the scoping process. Oversight costs will include, but are not limited to, providing 

guidance, reviewing plans and documents, attending coordination meetings, 

providing authorization approvals, and other project associated activities. As a 

general rule, oversight costs for federal-aid projects that do not require unique 

project support by VDOT staff, range between 3 percent and 5 percent of the 

construction estimate for Project Development (PE and RW phases) and 1 percent 

to 3 percent of the construction estimate for Project Development (CN phase). 

These percentages are only guidelines and should be used for preliminary 

estimating purposes by the LPA and VDOT. VDOT will provide a detailed project 

billing report upon request by the LPA. 
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Federal-aid and State-aid Checklists 
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Federal-aid Project Checklist 

Required  Complete Task Name Chapter Reference 

  Project Programming and Initiation 

  Project and Funding in STIP and TIP (where applicable)  

  Local Government Resolution (Urban Localities)  

  Request to Administer Form  

  
Project Administration Agreement (updated when total 
reimbursable costs change and prior to Construction)  

  PE Phase Authorized  

  
PCES Estimates Updated at project milestones during 
project development  

  Project Scoping Report   

  Submit Project Definition Form EQ-429 to VDOT PC  

  Consultant Selection; Pre-Award Audit   

  NEPA Concurrence  

  NEPA Documentation  

  Bridge “touch-down” points approved (when applicable)  

  30% Plan Submittal  

  Design Exception/Variance Requests  

  Value Engineering for Projects over $5 M  

  60% Plan Submittal  

  Right of Way Plan Review  

  Public Hearing/Posting of Willingness  

  Design and Public Hearing Resolution  

  NEPA R/W Reevaluation  

  Project RW listed in STIP and estimates are current  

  Right of Way Authorization  

  
Submit Final RW Plans, Cost Estimate including breakdown 
of Utilities, and Title Sheet   

  Complete RW and Utilities Checklist, RW-301  

  
LPA performs final QA/QC on plans prior to submittal to 
VDOT for Advertisement Authorization  

  
Environmental Re-evaluation at PS&E (EQ-200); 
Environmental Certification (EQ-103)  

  Advertisement/Construction Authorization  

  RW Acquisition completed  

  Utility relocation completed  

  
Water quality permits/finalize coordination with 
environmental regulatory agencies  

  
Project Construction listed in STIP and estimates are 
current  

  
Final Plan, Specifications and Estimates Submitted for 
VDOT approval DBE Goals  

  IFB and Contract Documents  

  
Publicly Advertise Project/Federal-aid Contracts must use 
VDOT Pre-qualified vendors  

  
Public Opening of Bid/Bid Tabulations/Evaluation of DBE 
Goals (good faith efforts)  

  Federal Criteria for Award Certification (see Appx 12.6B)  
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 Contract Award Information submitted to VDOT for 
concurrence to award  

  Concurrence to award by CTB or Commissioner  

  Award Authorization  

  City/State Agreement or Modification of Project Agreement  

  Include Project in Dashboard  

  Preconstruction conference  

  Materials Certifications /Project Records  

  DBE/OJT Documentation  

  Change Orders submitted for approval  

  Final Inspection Reports  

  Notification of Project Completion  

  Final Acceptance Inspection  

  LAP C-5 submitted/Project Closed  

  Final Invoice  

 
 
 
 
 
VDOT Project Coordinator: _____________________________________ 
 
 
_______________________________________ _______________________________ 
 Signature       Date 
 
 
 
 
LPA Project Manager: __________________________________________ 
 
 
_______________________________________ ________________________________ 
 Signature       Date 

 

 

 

Once the checklist has been completed a copy shall be filed with the Project 
File 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
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State-aid Project Checklist 

Required  Complete Task Name Chapter Reference 

  Local Government Resolution (Urban Localities)  

  Request to Administer Form  

  
Project Administration Agreement (updated when total 
reimbursable costs change and prior to Construction)  

  Project State Authorization  

  
EQ 429 / State Environmental Review Process (SERP): 
construction projects > $500,000  

  Plan Submittals for VDOT maintained highways  

  Design Exception Requests  

  Value Engineering for Projects over $5 M  

  
Right of Way Plan Review for sufficient R/W for VDOT 
maintained highways  

  RW Acquisition completed  

  Utility relocation completed  

  Submission of Project State-aid Certification Form  

  
 Contract Award Information submitted to VDOT for 
concurrence to award  

  Concurrence to award by CTB or Commissioner  

  Award Authorization  

  
City/State Agreement or Modification of Project 
Agreement  

  Include Project in Dashboard - SYIP / SSYP Projects  

  
Materials Certifications /Project Records – VDOT 
maintained projects  

  Final Inspection Reports, VDOT Maintained  

  Notification of Project Completion  

  Final Acceptance Inspection, VDOT Maintained  

  LAP C-5 submitted / Project Closed  

  Final Invoice  

 
 
 
VDOT Project Coordinator: _____________________________________ 
 
_______________________________________ _______________________________ 
 Signature       Date 
 
 
LPA Project Manager: __________________________________________ 
 
 
_______________________________________ ________________________________ 
 Signature       Date 

  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
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Local Government Administered Projects; Oversight Levels   
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Principles governing requirements/expectations for Local Governments 
 
1. Federal - Aid (NHS/FO)  

o Relatively rare with LPAs. 
o All VDOT-approved documents/procedures must be met. 

2. Federal - Aid (non-NHS)  
o VDOT ensures compliance with federal requirements (e.g. Civil Rights, Buy 

America, ADA, Environmental, NEPA, etc.) throughout project.  
o Flexibilities available, but those flexibilities must be documented and 

approved by VDOT. 
o FHWA will review/approve the revised Manual for LAPs.  
o Post-project compliance reviews supplement oversight during project 

development. 
3.  State - Aid/VDOT maintained   

o VDOT provides oversight to ensure a safe and quality project is completed 
and focuses efforts on long-term liabilities to VDOT.  

o LPA is responsible for all phases of project development/delivery, with 
minimal oversight from VDOT.  

o The responsibility of other activities lies with the Local Government and 
receives minimal oversight from VDOT.  

o Local Governments will certify their compliance with all applicable 
laws/regulations. 

o VDOT will conduct random post-project compliance reviews.  
o Provides for focused oversight and optimal resource management on those 

activities most impacting VDOT. 
4. State - Aid/Locally maintained  

o VDOT has a responsibility to ensure the funds are used for their intended 
purpose and oversight during project development/delivery is limited.  

o LPA is solely responsible for all phases of project development/delivery.  
o Local Governments have vested interest in their own highway system and are 

accountable to their constituents. 
o Local Governments will be provided maximum flexibility to administer projects 

in manner that best fits their needs.  
o Local Governments are already required to meet federal and state laws and 

regulations and are responsible to regulatory agencies.  
o VDOT oversight/support limited to technical support, financial reporting, and 

performance measures. 
o Local Governments will certify their compliance with all applicable 

laws/regulations. 
o VDOT will conduct random post-project compliance reviews.  
o Provides for focused oversight and optimal resource management on those 

activities most impacting VDOT. 
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Project Risk and VDOT Oversight Evaluation 
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VDOT’s project risk and oversight assessment method requires the VDOT 

Project Coordinator to identify applicable project elements from Table 1, below, 

which affect the level of risk. By summing the weighted values for each selected 

element, a risk factor is determined. That risk factor correlates to an anticipated 

level of oversight found in Table 2     

 

Element 
Value 
(factor)  

Check 
Elements 
That 
Apply 

Total 
Factor 
per 
Element 

Federal Oversight 20   

National Highway System 20   

Design-Build/PPTA 20   

      

Funding     

   Federal Funded (non-Transportation 
Alternatives) 15   

   State Funded 10   

   Federal Transportation Alternatives 
(Impacts R/W) 7   

   Federal Transportation Alternatives 
(Off R/W) 1   

      

Completed Project Maintenance      

   State Maintained Project 10   

   LPA Maintained Project 2   

      

Project Category *     

   Category I 2   

   Category II 5   

   Category III, IV, V 10   

      

LPA Experience Administering Project      

   Low Level  15   

   Intermediate Level 10   

   High Level 5   

     

Factor Total     
 

* See the VDOT Post Award Scheduling Guide, Section I, Item #5 (page 13) for 
project category descriptions 

 
 

* Also see same Project Oversight Risk Assessment Scoring found in 13.1-B of 
the LAP Manual. 

 
Table 1 – Project Risk Assessment 
* See VDOT Construction Oversight Guide, Appendix B, for Category 
Definitions 

http://www.virginiadot.org/business/resources/const/PostAwardSchedGui.pdf
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Level of 
Oversight Range of Factor Total 

High (H) > 45                                 

Moderate (M) 25-55                                 

Low (L) < 35                                 

Table 2 – Oversight Assessment 

 

 

In general terms, the following table illustrates the characteristics of projects at 

the three levels of oversight. 

 

Oversight 
Level 

Impact/Probability 

High (H) 

Significant impact on infrastructure due to non-compliance -   
Significant effects to quality of construction, cost and schedule;  
High risk of non-compliance resulting in loss of funding or regulatory 
agency action 

Moderate 
(M) 

Moderate impact on infrastructure due to non-compliance -     
Moderate effects to quality of construction, cost and schedule; Moderate 
probability of non-compliance 

Low (L) 
Minimal impact on infrastructure due to non-compliance -  
Minimal effects to quality of construction, cost and schedule;   
Low probability of non-compliance 

 

Actual activities associated with each oversight level vary with the unique 

characteristics of each project. These can include such considerations as 

unusually complex project features; sensitive environmental or socio-economic 

issues; and the LPA project manager's experience with similar transportation 

projects.  

 

The following table is an example of oversight activities for federal-aid projects; 

many of these may not be applicable to State-aid projects. The VDOT Project 

Coordinator and the LPAs Project manager should develop more specific 

oversight activities and their frequency based on specific project needs and 

conditions. 

 

 

 

 

Oversight Level Minimum Oversight Activities 

Low 

 Kickoff (scoping) meeting attendance 

 Plan development coordination meeting 

 Final plan review 

 Pre-construction meeting attendance 

 Random site visits during construction 



 

LAP manual 
Project Development Overview 9 C-4 March 2017 

 Final acceptance inspection 

Moderate 

 Kickoff (scoping) meeting attendance 

 Plan development coordination meeting 

 30 percent plan review 

 Public hearing attendance 

 Final plan review 

 Pre-advertisement contract review 

 Pre-award bid review 

 Monthly to quarterly site visits during construction 

 Final acceptance inspection 

High 

 Kickoff (scoping) meeting attendance 

 Monitor consultant procurement process 

 Environmental coordination meeting 

 Plan development coordination meeting 

 Right-of Way coordination meeting 

 30 percent plan review 

 Public hearing attendance 

 60 percent plan review 

 90 percent plan review 

 Bid document review 

 Pre-award bid review 

 Pre-construction meeting attendance 

 Weekly to monthly to quarterly site visits during 
construction 

 Final acceptance inspection 

 

The LPA and VDOT's Project Coordinator may increase or decrease the level of 

oversight for a particular project based upon the LPAs performance on previous 

projects and results of VDOT compliance reviews.  As VDOT's confidence in the 

LPAs ability to administer projects increases, the level of oversight may be 

reduced.  However, oversight may be increased due to any number of factors 

including the LPA assuming responsibility for more complex projects.  LPA 

experience becomes an important factor in oversight and risk - the more 

experience the LPA gains, VDOT will typically reduce its level of oversight. 

 

Additional discussion regarding project oversight and monitoring during 

construction is found in the Construction Administration chapter. 
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CHAPTER 10  
PROJECT ADMINISTRATION AGREEMENTS 
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Chapter 10 
PROJECT ADMINISTRATION AGREEMENTS 

 
This Chapter includes the following topics 
 

10.1  Introduction 
10.2  Applicability 
10.3  Purpose of Agreements 
10.4  Request to Administer VDOT Project 
10.5  Project Administration Agreements 
10.6  Appendix A to the Project Administration Agreement 
10.7  Local Government Submittals/File Documentation 
10.8  References 
10.9  Appendices 

A. Project  Agreements Checklist 
B. Request to Administer Form 
C. Standard Agreements 

a. Federal-aid Project Administration Agreement 
b. State-aid Project Administration Agreement 
c. VDOT Project Services Agreement 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=ReqToAdminrevised.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Federal_aid_PAA_OAG_6_18_2012.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LocalityFundedVDOTadministeredPAA.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LocalityFundedVDOTadministeredPAA.doc
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10.1 INTRODUCTION 
 

This chapter of the Locally Administered Project Manual outlines the processes 

and responsibilities associated with Project Administration agreements.  This 

chapter includes information regarding Request to Administer forms and Project 

Administration Agreements. 

 

10.2 APPLICABILITY 

 

 All locally administered projects using federal or state-aid funding reimbursed 

by VDOT must have a project agreement. 

 LPAs which administer their construction program, such as the Urban 

Construction Initiative Program, may administer projects through their 

programmatic agreement, with the exception of CMAQ, HSIP, RSTP and 

Revenue Sharing funded projects. 

 Projects funded by LPAs and administered by VDOT must have a Project 

Administration Agreement. 

 

Project Administration Agreements 

Federal-aid State-aid/VDOT 

Maintained 

State-aid/LPA 

Maintained 

X X X 

 

10.3 PURPOSE OF AGREEMENTS 

 

For all LPA administered projects, a Project Administration Agreement is 

required. The agreement identifies the terms for an LPA to administer a specific 

project to include specific responsibilities of the LPA/VDOT, funding sources, 

VDOT charges, reimbursement amounts, and general project estimates by 

phase. 
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Work conducted prior to execution of a Project Administration 

Agreement and, when federal aid is involved, receipt of federal 

authorization, may not be eligible for reimbursement.  The LPA must 

receive written authorization from the VDOT Project Coordinator if an 

exception to this requirement is necessary. 

 

10.4 REQUEST TO ADMINISTER PROJECT 

 

The LPA will submit a Request to Administer (RtA) form to obtain 

concurrence to administer a project.  Certain projects which are the 

result of a grant solicitation and selection process or projects 

administered via a programmatic agreement are not required to submit an RtA.  

These projects include:  

 

 Transportation Alternatives Program Projects 

 Revenue Sharing Program Projects 

 UCI Participant Projects 

 

A local government self-evaluation is integrated into the RtA form and used for 

both Tier 1 and Tier 2 projects.  The self-evaluation is intended to assist localities 

assess their abilities, and assist VDOT when considering local governments’ 

requests to administer and manage transportation projects.   

 

The LPA will submit the RtA to the appropriate VDOT local liaison.   

 

When submitting the RtA, the LPA Project Manager will ensure the following is 

complete and/or identified on the RtA: 

 

 Confirm that the project is included in the TIP/STIP/SYIP/SSYP, where 

applicable 

 Name of responsible local official 

 Name of locality 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=ReqToAdminrevised.doc
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 Project number 

 Universal Project Code (UPC) # 

 Short narrative description of project 

 Locality contact/phone #/email address 

 Level of project administration (PE, RW, CN, All) 

 Funding sources are identified 

 Local Government Project Delivery Self-Evaluation  

 

VDOT Responsibilities: 

The VDOT local liaison will perform the following tasks: 

 Verify project inclusion in the applicable VDOT Program (SYIP or 

SSYP), if applicable. 

 Review the RtA for completeness / accuracy & complete if 

necessary. 

 Review the Local Government Project Delivery Self Evaluation. 

 Forward the RtA to the District Project Development Engineer 

(DPDE) and/or District Planning and Investment Manager (PIM), 

or other District staff for comment on the LPA’s qualifications to 

administer the project. 

 Assign a Project Coordinator. 

After receiving comments from District staff, 

  RtA’s for Tier 1 Projects will be forwarded to the District 

Administrator for approval or denial. 

o Submit an approved copy to Central Office, Local 

Assistance Division. 

 RtA’s for Tier 2 projects will be forwarded to Central Office, Local 

Assistance Division, with a recommendation (concur with local 

administration or non-concurrence) and any pertinent comments. 

o The Local Assistance Division will enter the project into the 

Agreements Database and will forward the request to the 

Chief Engineer for final decision. 

o After receiving the Chief Engineer’s approval, LAD will 
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return a signed copy of the RtA to the assigned Project 

Coordinator to initiate the agreement development process. 

o If the RtA is denied, LAD will notify the Project Coordinator who 

will then discuss alternatives with the LPA. 

 

10.5 PROJECT ADMINISTRATION AGREEMENTS 

 

VDOT has developed a series of Standard Project Administration Agreements 

(PAA’s) approved by the Office of the Attorney General (OAG) which meet the 

majority of project types and situations that will generally be encountered.  In 

most instances, a Standard Project Administration Agreement will be prepared 

and submitted to the LPA for execution within 30 days of RtA approval, however 

if preparation of the agreement requires that the SYP be updated, or local project 

contributions determined and agreed to, it may take longer than 30 days to have 

the agreement prepared. 

 

Standard project administration agreements have been developed for the 

following types of projects and are available on the Online Forms website: 

 

 Federal aid  

 State aid 

 Urban Construction  

 Advanced Funding/SYIP Reimbursed 

 Locally Funded/VDOT Administered  

 

There are instances where projects are sufficiently unique that the standard 

agreement will not suffice and a custom agreement may be necessary.  Custom 

agreements require more time to prepare and always require OAG approval.    

 

When a LPA requests that VDOT administer a project not otherwise in one of the 

Six Year Programs and offers to fund the project, a Locally Funded/VDOT 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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Administered Agreement must be executed. The LPA may be required to submit 

funding, in part or in full, in advance.   

 

10.6  APPENDIX A TO THE PROJECT ADMINISTRATION AGREEMENT 

 

The Standard Project Administration Agreement contains an Appendix (Appendix 

A) which identifies project specific information.  After approval of the RtA, the 

Project Coordinator will work closely with the LPA Project Manager to complete 

Appendix A, to include the following: 

 

 Locality and project information as required by Federal Funding Accountability 

and Transparency Act (FFATA) for any federally funded sub-awards greater 

than $25,000 made after October 1, 2010. 

o Street Address with nine digit zip code for the sub-recipient’s 

administrative main office 

o Nine digit zip code for the location of the project 

o DUNS number of sub-recipient 

o CFDA Number (20.205) 

 
 Project scope and schedule  

o Project Scope and the development of a firm schedule must be 

completed within six months of execution of the project administration 

agreement unless concurrence is otherwise obtained from the District 

per Chapter 12.1.3 (Scoping Process Requirements) of the LAP 

Manual; 

 Locality Project Manager information 

 VDOT Project Coordinator information 

 Estimated project costs by phase 

 VDOT charges by phase 

 Project financing (all sources including locality funds) 

 Timeframes for obligation and expenditure of CMAQ, RSTP and HSIP funds. 

o CMAQ funds must be obligated within 12 months from allocation, with 

full expenditure completed no later than 36 months after obligation; 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=2011%20Locally%20Admin%20Appx%20A_%20.xls
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=2011%20Locally%20Admin%20Appx%20A_%20.xls
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o RSTP and HSIP funds must be obligated within 12 months of 

allocation, with full expenditure completed no later than 36 months 

after obligation; 

 Limited Fund Sources, add as applicable 

NOTE:  See Appendix A Standard Bullets for Agreement (Std Bullets) tab for 

specific Bullet language 

 

After the Appendix A is completed, it is forwarded to LAD for final review.  After 

LAD review, three originals of the complete agreement are forwarded by the 

Project Coordinator to the LPA for execution.   

 

The LPA signatory for the agreement must provide evidence of their 

authority to execute the agreement.  Typically, this is a resolution by 

the governing body but may also be a local ordinance providing the signatory 

with the authority to enter into such contracts. 

 

Upon execution, the LPA will forward the three signed agreements to the Project 

Coordinator, who will submit them to LAD for the Commissioner’s signature. 

 

Oversight Charges 

 Specific charges for VDOT oversight are developed by the 

VDOT Project Coordinator in consultation with the various 

disciplines that will be involved with the project.  These charges 

are generally related to design, environmental, and right-of-way 

reviews and construction monitoring.  VDOT staff should be 

cognizant of the LPA's level of experience when developing 

estimates for oversight.  The oversight principles provided in 

Appendix 9-B and the oversight risk assessment approach found 

in Appendix 9-C should be used when determining the level of 

oversight necessary. 

 The LPA should expect an estimate of project oversight costs.  

The costs are always to be considered a best estimate and are 
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subject to change depending on project requirements.  When 

oversight costs are expected to significantly exceed the estimate, 

the PC must re-evaluate the costs and provide a new estimate to 

the LPA PM.  The Local Assistance Division can provide cost-

estimating spreadsheets that may be used or modified for use by 

District staff in estimating oversight costs. 

 
10.6.1   Updating Appendix A of the Project Administration 

Agreement 

There are circumstances when the Appendix A must be updated or 

amended, these include: 

 Scope changes 

 Major Project Milestones 

 Adding/removing phases 

 At award - to adjust funding needs to account for final bid and 

contingencies 

Updating/amending the Appendix A will follow the same process as 

outlined in Chapter 10.6, however approvals are at the staff level and 

generally do not require action by the locality’s governing board.  The 

Locality Project Manager should work closely with VDOT’s Project 

Coordinator when it becomes necessary to update or amend the Appendix 

A. 

 

VDOT Responsibilities 

 Project Administration Agreement 

The VDOT local liaison will perform the following tasks: 

 Upon receipt of the approved RtA, coordinate with LAD staff for 

preparation of the Project Administration Agreement 

 Verify project estimates and funding 

 Prepare a draft of the Agreement and Appendix A and submit to 

LAD for concurrence (LAD may prepare the agreement on 

request of the District PE Manager or UPM and submit it to district 
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staff for concurrence) 

 Upon receipt of concurrence, submit three originals of the 

agreement to the Locality for signature (if submitting electronically 

– please convert files to PDF format) 

 Upon signature by the locality, forward all three originals to LAD 

for signature by the Commissioner 

 LAD will coordinate the signing of the agreement by the 

Commissioner and will forward two originals to the PC 

 Distribute one executed  original of the agreement to the locality 

and retain one original in District files 

 

 Revised Appendix A’s 

 Follow the same process, except: 

o Appendix A’s are signed by authorized staff at the District 

and Locality 

o Submit one original to LAD 

 
10.7  KEY SUBMITTALS / REQUIREMENTS 

 
Task/Submittal / File 

Documentation 
Locality 

Responsibility 
VDOT 

Responsibility 

Submittal Timing / 
Recordkeeping 
Requirements 

Request to Administer 
Form  

Prepare and  
send to RA or 
UPM 

Review request 
and make 
recommendation 
to LAD/Chief 
Engineer 

At initiation of the 
project; review time 
approximately 15 
business days 

Agreement  and 
Appendix A Preparation  

Review 
Appendix A  

District/LAD 
preparation 

30 Calendar days  

LPA reviews and 
approves agreement 

Agreement 
signed by local 
official 

N/A N/A 

Agreement execution Sign 
agreement and 
provide 
signatory 
authority  

Commissioners 
Signature 

15 business days 
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10.8  REFERENCES 

 

23 CFR 635.102 – Construction and Maintenance – Contract Procedures 

33.2-208 through 33.2- 221 Code of Virginia – General powers and duties of the 

Board 

 33.2-338 Code of Virginia – Construction and Improvement of Secondary 

Highways by Counties 

 

10.9  APPENDICES 

Agreements Checklist 

Request to Administer Form 

Standard Agreements 

Federal-aid Project Administration Agreement 

State-aid Project Administration Agreement 

VDOT Project Services Agreement 

  Appendix A 
 

  

http://edocket.access.gpo.gov/cfr_2005/aprqtr/23cfr635.102.htm
http://law.lis.virginia.gov/vacode/title33.2/chapter2/
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-338/
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=ReqToAdminrevised.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Federal_aid_PAA_OAG_6_18_2012.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Federal_aid_PAA_OAG_6_18_2012.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LocalityFundedVDOTadministeredPAA.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LocalityFundedVDOTadministeredPAA.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=2011%20Locally%20Admin%20Appx%20A_%20.xls
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Chapter 10 – Project Agreements Checklist 
 
These  checklists can be found in their entirety in the VDOT on line forms library 
 

            

   
CH 10 - Project Administration and Agreements 

   

            

 

For all LPA administered projects, a Project Administration Agreement is required. The agreement identifies the 
terms for an LPA to administer a specific project to include specific responsibilities of the LPA/VDOT, funding 
sources, VDOT charges, reimbursement amounts, and general project estimates by phase. 

 

            

 
SUBMIT COMPL 

F S-V S-L T-A UCI Requirement Reference 
LAP       Other 

 

 

 
 

X X X     Submit completed Request to 
Administer Form

1 

     
Tier 1 Approved by DA 

    Tier 2 Approved by CE 

10.4 

 
 

 

 

  

 

X X X     Project Administration Agreement 
& Appendix A prepared prior to 
reimbursable expenses incurred 
    Prepared by District 
    Reviewed by LAD 

10.5 
10.6 

  

 

 

 

 

X X X     Appendix A Updates - 
    Scope Change 
    Funding Change 
    Adding/Removing Phases 
    Award 
Appendix A revision signed by 
LPA  

10.6.1 

  

 

            

 

1
RTA’s are NOT required for Transportation Alternatives Projects, Revenue Sharing and UCI Participant Projects 

   

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=ReqToAdminrevised.doc
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CHAPTER 11 - CONSULTANT PROCUREMENT 
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Chapter 11 - Consultant Procurement 
 
This chapter includes the following topics: 
 
11.1 OVERVIEW 

11.1.1 Introduction 
11.1.2 Applicability 
 

11.2 PROFESSIONAL SERVICES PROCUREMENT PROCESS 
11.2.1 Development of RFP  
11.2.2 Scope of Services 
11.2.3 Consultant Qualifications 
11.2.4 Contract Compensation Methods 
11.2.5 Advertisement 
11.2.6 Selection Committee 
11.2.7 Consultant Evaluation and Selection 
11.2.8 Consultant Negotiations and Pre-Award Auditing  
11.2.9 Use of “On-Call” Consultants 
 
 VDOT and VDOT Responsibilities 
 

11.3 Tasks/Submittals/Documentation/Responsibilities Table 
 
11.4 References 

 
CHAPTER APPENDICES 
 

Chapter 11 –  Checklist  
Appendix A – Professional Procurement Checklist  
Appendix B – RFP and MOA (Consultant Contract) mandatory provisions 
Appendix C – ACO Pre-Award Evaluation Checklist 
Appendix D – Certification of Debarment or Suspension by any Federal 
Department/Agency 
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11.1 OVERVIEW  

 

11.1.1  Introduction 

 

Federal and state laws require professional consultant services to be acquired through 

a qualifications-based process.  For federal-aid projects, procurement requirements are 

outlined in 23 CFR Part 172, Public Law 92-582 (Brooks Act) and 40 USC, Chapter 11, 

Sections 1101 – 1104.  Additional guidance can be found on FHWA’s Engineering and 

Design Services website.  State requirements for professional consultant procurement 

are found in the Virginia Public Procurement Act (Virginia Code Title 2.2-4301).  This 

chapter will provide the LPA Project Manager with a summary of the professional 

services procurement requirements as well as any required and recommended 

submittals to VDOT for review and/or approval.  The VDOT Manual for Procurement 

and Management of Professional Services (Professional Procurement Manual) is the 

primary reference for the procurement of professional services of federal-aid 

projects administered by the LPA.  

  

Services or consultants not meeting the definition of professional services or 

professional occupations by Virginia Code may be procured through non-professional 

procurement processes.  However, the local government must coordinate closely with 

the VDOT Project Coordinator when this option is being considered.  Acquisition of pre-

approved Right of Way Consultants and Counsel is discussed in Chapter 16.4.2 (Right 

of Way).  

 

LPA-administered transportation projects funded through VDOT state-aid or special 

programs such as Revenue Sharing and Access, and will not otherwise include federal 

aid, must follow local professional services contract procurement processes developed 

pursuant to Code of Virginia §2.2.4301 and in compliance with the Virginia Public 

Procurement Act (VPPA).  The LPA is solely responsible for compliance with the VPPA 

and will be required to certify compliance with Virginia’s PPA prior to the initial 

reimbursement request for such activities, in accordance with Chapter 5 of this manual.  

http://www.ecfr.gov/cgi-bin/text-idx?SID=4f4c8515fcb6873787857e30df84a31b&mc=true&node=pt23.1.172&rgn=div5
http://www.fhwa.dot.gov/programadmin/121205_40usc.cfm
http://www.fhwa.dot.gov/programadmin/121205_40usc.cfm
http://www.fhwa.dot.gov/programadmin/consultant.cfm
http://www.fhwa.dot.gov/programadmin/consultant.cfm
http://law.lis.virginia.gov/vacodefull/title2.2/chapter43/
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+2.2-4301
http://law.lis.virginia.gov/vacodefull/title2.2/chapter43/
http://law.lis.virginia.gov/vacodefull/title2.2/chapter43/
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LPAs are advised that reimbursements for consultant services procured using local 

guidelines which do not meet federal-aid requirements may not be provided if the 

project is converted to include federal aid.    

 

Additionally, the use of state procurement procedures may be acceptable for projects 

not located within highway rights of way.  Title 49 CFR 18.37(a) specifies that a state 

shall follow state law and procedures when awarding and administering subgrants to 

local governments.  For such federal-aid projects VDOT requires LPAs to follow the 

VPPA.  Early coordination with the VDOT PC and Central Office LAD is necessary to 

utilize this process.   

 

11.1.2  Applicability 

 

 Federal-aid professional services contracts and those developed to qualify for 

federal-aid. 

 For state-aid projects, LPAs must provide certification of state code compliance (see 

Chapter 5), retain adequate documentation to demonstrate compliance with the 

Virginia Public Procurement Act, and ensure those records are available for audit for 

a minimum of three years after fiscal close-out of the project. 

 

Professional Procurement Provisions 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid /LPA 
Maintained 

X * * 
* LPAs must meet provisions of Virginia Public Procurement 
Act 

 

 

 

  

http://edocket.access.gpo.gov/cfr_2008/octqtr/49cfr18.37.htm
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11.2 PROFESSIONAL CONSULTANT PROCUREMENT PROCESS 

 

11.2.1  Development of Request for Proposal  

 

The LPA is responsible for preparing the consultant Request for Proposal (RFP) and 

subsequent Contract/Memorandum of Agreement (MOA) with the consultant.  LPAs 

may use their own RFP and MOA formats; however, to ensure all federal-aid provisions 

are met, the RFP and  MOA (consultant contract) must contain the applicable federal 

requirements provisions highlighted in the RFP and MOA templates located in VDOT’s 

external forms server.  The Mandatory RFP and Mandatory MOA Provisions are also 

available as stand-alone documents that LPA’s may append to their own RFP and MOA 

formats.  For federal-aid professional consultant contracts the selection factors found in 

Chapter 3.1 of the VDOT Manual for Procurement and Management of Professional 

Services should be included in the RFP.  Selection factor “Present Workload” 

however, is not required.   

 

In addition, USDOT 1050.2A Title VI Assurance – Appendix A (CH17, Appendix 17F) is 

required to be physically placed in each Request for Proposal (RFP) and prohibits 

discrimination on the grounds of race, color or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment.  These provisions inform the subcontractors of their obligations relative to 

nondiscrimination under the contract. 

 

The LPA may develop or use their own existing selection criteria, with 

approval of VDOT, as it relates to the qualification of the consultant with 

respect to the proposed services; however, it must NOT contain price or local 

preference criteria.  Any conflicts with local procurement requirements must be 

discussed and resolved with VDOT prior to advertisement of the RFP.  Failure to 

receive VDOT concurrence for the selection criteria could result in loss of federal 

participation if the criteria are found to violate federal requirements. 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RFP%20Template.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=MOA%20Template.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RFP%20Template.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=MOA%20Template.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Mandatory%20RFP%20Provisions.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Mandatory%20MOA%20Provisions.doc
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf


 

LAP Manual 11-6 March 2016 
Consultant Procurement 

11.2.2 Scope of Services 

 

The LPA is encouraged to work closely with VDOT, early on in the project development 

process to prepare a preliminary scope for the project.  The preliminary project scope 

should be used, during the RFP development, to determine scope of services needed 

from the consultant and the schedule the consultant must meet.  The consultant scope 

of services also serves as the basis for estimating consultant costs for the project, 

although this estimate will be further refined after negotiations with the most qualified 

consultant.  VDOT can provide sample RFPs for various types of professional services 

at the request of the LPA.  VDOT staff is also available to review and comment on the 

RFP including the scope of services, especially for those areas where the LPA may be 

less experienced with federal requirements, such as environmental services.  VDOT 

provides resources for the preparation of professional services contracts on its 

Consultant Guide Fee Proposal Web site. 

 

11.2.3 Consultant Qualifications 

 

Professional consultants are not pre-qualified; however, state or federal laws may 

require other minimum qualifications to perform certain types of work.  In Virginia, 

professional services are regulated by the Department of Professional and Occupational 

Regulation (DPOR).  All firms, including branch offices located in Virginia, must meet 

DPOR requirements.  It is strongly recommended that the LPA coordinate with the 

VDOT Project Coordinator and obtain guidance regarding necessary qualification and 

selection criteria for their consultants.  As with scopes of services, VDOT staff is 

available to provide support regarding the necessary consultant qualifications. 

 

11.2.4 Contract Compensation Methods 

 

VDOT allows the use of three types of compensation methods for “professional 

engineering” services:  cost plus fixed-fee, fixed billable rates and lump sum.  A 

http://www.virginiadot.org/business/locdes/fees-toc.asp
http://www.dpor.virginia.gov/dporweb/dpormainwelcome.cfm
http://www.dpor.virginia.gov/dporweb/dpormainwelcome.cfm
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complete description of these contract types is provided in VDOT’s 2009 Manual for the 

Procurement and Management of Professional Services, Section 5.3.  

 

11.2.5 Advertisement 

 

The LPA must advertise the RFP in a newspaper of general circulation in the area in 

which the contract is to be performed, and in a minority owned newspaper in those 

areas, when available.   

 

The RFP must be advertised for a minimum of 14 calendar days; however, VDOT 

recommends an advertisement of at least 30 calendar days to ensure full consideration 

by as many potential consultants as possible.   

 

The LPA should date-stamp each offeror’s expression of interest (EOI), to validate the 

EOI was received prior to the due date.   

 

11.2.6 Selection Committee 

 

The LPA must establish a selection committee to objectively evaluate submitted EOIs.  

The LPA should assign a selection committee chairperson and a selection committee 

comprised of local government staff representing technical experts as well as 

procurement and administrative experts.  The VDOT Project Coordinator or other 

technical staff are available to assist during the interview process but will not be voting 

members of the selection committee.   

 

Throughout consultant interviews and selection process, the LPA must provide a staff 

person, independent of the project, to observe the selection process.  The purpose of 

this individual is to act as an impartial observer and to verify that the selection process 

followed the procedures outlined in this chapter for federal-aid projects.  This 

responsibility generally falls to the purchasing/procurement staff. 

 

http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
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11.2.7 Consultant Evaluation and Selection 

 

Using the scoring criteria included in the RFP, each EOI must be individually scored by 

selection committee team members.   Individual scores and rankings will be evaluated 

to determine the qualifications ranking for all EOIs.  The LPA must keep, in the project 

file, signed or initialed originals of each individual score and rationale for the final 

ranking.  

 

For federal-aid projects, a minimum of three consultants must be selected for further 

evaluation and technical presentations (the “short list”).  If less than three expressions of 

interest were received, the LPA must contact the VDOT Project Coordinator to 

determine if the selection may continue.  VDOT will obtain concurrence from FHWA to 

proceed with the selection process.  For non-federal-aid projects, a minimum of two 

must be selected, in accordance with the VPPA.  

 

VDOT recommends that short-listed firms be notified in writing and may request that the 

firms jointly attend a detailed project briefing meeting. This notification should include 

the schedule of their interview/technical presentation.  If a project briefing is not held, 

the notification letter should inform the consultant as to what points the selection 

committee expects to be covered at the interviews/technical presentations. 

 

After the interview/technical presentations are completed, the selection committee 

should hold a meeting to discuss and rank the teams using narrative statements of 

strengths and weaknesses based on the teams EOI, response to questions and 

interview/technical presentation. 

 

After discussions regarding strengths and weaknesses of each firm, the Selection 

Committee must take a vote to determine the ranking order (“Final Ranking”).  The Final 

Ranking must be based on a majority decision and does not need to be unanimous.  

Written justification of the final rankings and selection must be included in the project 
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file. The notification regarding final selection must be sent to all shortlisted firms and 

posted publicly, typically on the LPA’s procurement Web site. 

 

11.2.8 Consultant Negotiations and Pre-Award Audit 

 

Upon final ranking of the offerors, the LPA may contact the top ranked offeror and begin 

negotiations.  The purpose of the negotiations is to agree upon a contract which is 

reasonably acceptable to all parties.  A written record must be kept of the negotiations.  

Only one consultant may be negotiated with at any one time.  If a mutually agreeable 

contract cannot be finalized with the top-ranked firm, then negotiations with that firm will 

be formally terminated and negotiations with the second-ranked offeror will begin.  

 

Prior to a consultant agreement having a value less than $200,000 being 

executed, the LPA should conduct a pre-award evaluation of any 

“professional services” cost proposals, including any incorporated sub-

consultant proposals, and retain the result of the review in its records.  LPA’s should 

review these proposals in accordance with the Pre-Award Evaluation Requirements 

included in Appendix C of this chapter. 

 

VDOT’s Assurance and Compliance Office (ACO) will conduct a pre-award evaluation 

for consultant “professional services” cost proposals having a value greater than 

$200,000 prior to their execution.   The consultant is required to submit a Federal 

Acquisition Regulations (FAR) audit meeting the requirements of Part 31 of Title 48 of 

the Code of Federal Regulations when a prime or combined prime and sub-consultant 

cost proposal has a value of $200,000 or more.  Pre-award evaluations are not required 

for off right-of-way Transportation Alternatives Projects. 

 

Pre-award evaluation consists of a review of the offeror’s financial capability, adequacy 

of accounting systems, appropriateness of overhead rates, labor additives and similar 

add-ons.  The FAR Audit consists of a determination of costs eligible for reimbursement 
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on federally funded agreements conducted in accordance with Cost Accounting 

Standards issued by the Cost Accounting Standards Board.   

 

Additional guidance can be found in Appendix C and the VDOT Manual for Procurement 

and Management of Professional Services. Also, the AASHTO Uniform Audit & 

Accounting Guide is an excellent resource that outlines these requirements.  

 

At the end of negotiations, the following must be provided to the Project 

Coordinator for review by VDOT Assurance and Compliance Office: 

 

 Fee Proposal – this must contain sufficient information to support the basis for 

the costs contained in it and must contain a certification that the costs were 

proposed in a manner consistent with the requirements of the consultant's 

accounting system, specifically stating that costs proposed as direct expenses 

are not included in their overhead. 

 Supporting Documentation found in Appendix C: 

o Fee contingency, as determined by the LPA 

o Net fee – negotiation guidelines are found in the VDOT Manual for 

Procurement and Management of Professional Services and best 

management practices for the LPA 

o Consultant direct labor costs 

o Consultant indirect (overhead) costs 

o Non-salary (other) direct costs 

 Certification regarding debarment or suspension by any federal department or 

agency; for primary and sub consultants 

 Insurance certifications  

 

Upon receipt of a complete package, VDOT will provide comments within 20 business 

days.   

  

http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://audit.transportation.org/Documents/2010_Uniform_Audit_and_Accounting_Guide.pdf
http://audit.transportation.org/Documents/2010_Uniform_Audit_and_Accounting_Guide.pdf
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
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After resolution of comments provided by VDOT, the local government may execute the 

contract with the consultant.  LPAs may use any contract format; however, for federal-

aid projects, specific provisions must be included in the contract.  In addition, if the 

consultant contract is a fixed fee, the agreement must include the fixed fee clause as 

required by FAR §36.609-1 (c).  VDOT uses a Memorandum of Agreement (MOA) as 

the standard contract which is available in VDOT’s external forms server.     

 

Pre-Award Evaluation Requirements 

 

The LPA’s prime consultant should submit their cost proposal, to include their 

subconsultant, a breakdown of all costs and supporting documentation supporting the 

proposed cost as described below: 

 

Direct Labor Costs 

 

 Proposal should contain supporting data such as:  

o Description of the scope of the work  

o Proposed schedule  

o Man-hours  

 required for each task, stage or element, by each category of 

personnel  

o Average hourly rates  

 for each category of personnel with payroll register or similar 

supporting documentation  

o Estimated direct costs  

 The allowable lodging and meal and incidental expense rates to be 

used should not exceed what is allowed in the VDOT Travel Policy.  

 Consultant travel reimbursement is limited to the rates stipulated in 

the VDOT Travel Policy.  

 The acquisition of any individual item or service costing more than 

$5,000, but no more than $50,000, shall be supported by at least 

http://www.ecfr.gov/cgi-bin/text-idx?SID=0dc9461f776eafd1e48ed78a99d6fdff&mc=true&node=pt48.1.36&rgn=div5#se48.1.36_1609_61
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=MOA%20Template.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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four written quotes from DMBE-certified small businesses, if 

available.  

 Consultants (geotechnical, aerial photography, testing labs, Etc.) 

which normally work on a unit price basis probably cannot provide 

support for their unit prices; however, they should provide a copy of 

their standard fee schedule and shall attest that the fees contained 

thereon are their normal fees for such services.  

 If a consultant proposes to purchase or lease computer hardware 

and/or software for use on a project, the proposal must be reviewed 

by the Information Technology Application Division (ITAD).  

o Sub-Consultant Costs  

 Prime consultant administrative mark-ups on costs for the 

managing of sub-consultants, in addition to the overhead, labor, 

and fixed fee are not allowed.  

o Payroll Burden & Overhead Rates  

 Audited in accordance with the FAR. Rates should be for a period 

not older than eighteen (18) months.  

 The consultant and all sub-consultants must comply with the FAR 

audit rate requirement within ten (10) work days of being notified of 

selection.  

 The overhead audit shall be performed by an independent CPA firm 

or cognizant government agency.  

 The audit shall be subject to review and approval by the ACO.  

 FAR audits are not required for sub-consultants whose fees are 

estimated to be less than $200,000, provided that the combined 

prime and sub-consultant cost proposal does not exceed $200,000.  

 If the proposed services require the establishment of a field office 

or if the consultant employees will work out of a VDOT provided 

office (such as Construction Engineering Inspection Services), a 

separate audited field overhead rate must be submitted. If no 
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audited field overhead rate is available, an overhead rate of 75 

percent will be allowed.  

 

11.2.9 Use of “On-Call” Consultants 

In certain cases the LPA may want to utilize a consultant that is already under contract.  

In these cases it is important that the LPA have sufficient file documentation to ensure 

that the procurement process has conformed to Brooks Act requirements and the task 

order(s) covering the additional work must include all required mandatory provisions as 

identified in Appendix B.  File documentation should also include copies of the 

advertisement, selection criteria, interview questions and responses for each firm 

interviewed, award notification, signed contract and fee information. 

 

“On Call” agreements that have a fixed fee amount of $200,000 or more, or that do 

not specify a fee amount, shall receive a pre-award review in accordance with the 

procedures outlined in Section 11.2.8.   

 

VDOT Responsibilities: 

 Qualifications/Consultant Services: The PC will provide support, as 

requested, to determine consultant needs and scope of services for 

LPA.  Provide local government with recommendations regarding 

consultant scope of services and qualifications to include in the RFP. 

 

 Review of RFP:  

o The PC will review the draft RFP for mandatory federal provisions  

o The PC will distribute draft RFP to the District Civil Rights Manager 

and other disciplines as appropriate for comment. 

o If requested, VDOT staff may review, comment and assist in 

developing and defining consultant scope of services, consultant 

qualifications, selection criteria and coordination with VDOT 

technical staff as necessary; 

o Alternative selection criteria proposed by the LPA must be reviewed 

and approved or rejected.  Contact Local Assistance Division to 

http://www.fhwa.dot.gov/programadmin/121205.cfm
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coordinate compliance questions. 

o Any comments must be provided to LPA within 10 business days.  

 Final Scope of Services and Consultant Fee Proposal: VDOT will 

review the final scope of services, hours, and fee schedule, if 

requested.  This information will become part of the final pre-award 

evaluation package. 

 

 Final Package to include Assurance and Compliance Office (ACO) Pre-

award Evaluation Package: The entire package must be submitted by 

the PC to ACO for evaluation.  The Project Coordinator should ensure 

that the LPA has submitted a complete package and that overhead 

rates have been determined by an independent CPA firm following FAR 

regulations.  After ACO evaluation and approval, provide written 

notification of approval to the LPA.  The written approval and any 

written information provided by ACO should be uploaded into the 

project documents tab in iPM. 

 

11.3 KEY SUBMITTALS / REQUIREMENTS 
 
Task/Submittal / File 

Documentation 

Locality 

Responsibility 

VDOT PC 

Responsibility 

Submittal Timing 

or Recordkeeping 

Requirements 

Draft RFP/MOA Use 

templates/samples 

provided and ensure 

contains necessary 

contract language.  

Ensure RFP contains 

proper selection criteria 

and contractual 

language; submit to CR 

Section for review 

Submit prior to 

advertisement; 

generally 30 days; 

VDOT will return 

within ten business 

days or other agreed 

upon schedule 

Submit Pre-Award 

Audit Package  

Ensure package is 

complete prior to 

submittal 

P.C. will review to 

ensure complete 

package is submitted 

and submit to Central 

Office ACO for review 

Immediately after 

negotiations are 

complete; ACO will 

provide approval / 

comments to the PC 

within 20 business 

days of submittal 

Record of Selection 
Process, identified in 

N/A N/A Keep on file for three 
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Appendix A of this 
Chapter 
 

years after financial 

closeout of project 

 

11.4 REFERENCES 

  

 23 CFR 172  48 CFR 31   23 USC 112 

 49 CFR 18.36 (off-system procurement)  49 CFR 18.42 (Records Retention) 

 VA Public Procurement Act; Code of Virginia Title 2.2 Chapter 43 

 40 USC Chapter 11, Selection of Architects and Engineers 

  

 VDOT Manual for the Procurement and Management of Professional Services 

 FHWA Contract Administration Core Curriculum Participants Manual, Section IV.B 

 FHWA Consultant Procurement Web Page: 

http://www.fhwa.dot.gov/programadmin/consultant.cfm 

 FHWA Memorandum “Awarding Engineering and Design Services Contracts Based 

on Brooks Act Requirements” dated December 12, 2005:  

http://www.fhwa.dot.gov/programadmin/121205.cfm 

 FHWA FAQs on Brooks Act:  

http://www.fhwa.dot.gov/programadmin/172qa.cfm 

 FHWA, Administration of Engineering and Design Related Services Contracts - 

Questions and Answers: http://www.fhwa.dot.gov/programadmin/172qa.cfm 

 

Chapter Appendices  

Chapter 11 – Checklist 
Appendix A – Professional Procurement Checklist  
Appendix B – RFP and MOA mandatory provisions    
Appendix C – ACO Pre-Award Evaluation Checklist 
Appendix D – Certification of Debarment or Suspension by any Federal 

Department/Agency 
 

 

 

 

 

http://www.fhwa.dot.gov/programadmin/23cfr172.cfm
http://edocket.access.gpo.gov/cfr_2006/octqtr/48cfr31.001.htm
https://www.law.cornell.edu/uscode/text/23/112
http://edocket.access.gpo.gov/cfr_2004/octqtr/49cfr18.36.htm
http://edocket.access.gpo.gov/cfr_2008/octqtr/49cfr18.42.htm
http://law.lis.virginia.gov/vacodefull/title2.2/chapter43/
http://www.fhwa.dot.gov/programadmin/121205_40usc.cfm
http://www.virginiadot.org/business/resources/ipd/2009_Manual_Revison3_12JUL01_Cleancopy.pdf
http://www.fhwa.dot.gov/programadmin/contracts/cacc.pdf
http://www.fhwa.dot.gov/programadmin/consultant.cfm
http://www.fhwa.dot.gov/programadmin/121205.cfm
http://www.fhwa.dot.gov/programadmin/172qa.cfm
http://www.fhwa.dot.gov/programadmin/172qa.cfm
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Chapter 11 – Consultant Procurement Checklist 
 
These  checklists can be found in their entirety in the VDOT on line forms library 

            

   
CH 11 - Consultant Procurement 

   

            

 

Federal and state laws require professional consultant services to be acquired through a qualifications-based 
process.  For federal-aid projects, procurement requirements are outlined in 23 CFR Part 172, Public Law 92-582 
(Brooks Act) and 40 USC, Chapter 11, Sections 1101 – 1104. 

 
            

 
SUBMIT COMPL 

F S-V S-L T-A UCI Requirement Reference 
LAP       Other 

 

 

 

 

X 
1
 

1
 

 
 

 
 

Prepare and Submit RFP and include 
Federal Provisions (Mandatory 
Language in Appx B), scope of 
services and selection criteria 

11.2.1 

  

 

 

 

 

X 
1
 

1
 

 
 

 
 Submit selection factors for review if 

not using those found in Ch 3.1 of the 
VDOT Procurement Manual and 
include in RFP 

11.2.1 

  

 

 

  
 

X
2
 X

2
 X

2
 

 
 

 
 

Consultant Qualifications (determine 
necessary qualifications based on 
scope of services) 

11.2.3 

  

 

 

  

 X 
1
 

1
 

 
 

 
 

Consultant evaluation and selection - 
EOI's are individually reviewed and 
scored 

11.2.7 

  

 

 

  

 X 
1
 

1
     

Maintain written record in project files 
individual scores, rankings and 
rationale for EOI evaluation 

11.2.7 

  

 

 

  

 X 
1
 

1
 

 
 

 
 

Procurement process shall have 
conformed to Brooks Act 
requirements 

11.2.8 

  

 

 

 

 X 
1
 

1
 

 
 

 
 

Submit fee proposal and contract for 
pre-award audit (see Appx C of this 
chapter for checklist) 

11.2.8 

  

 

 

 

 

X 
1
 

1
 

 
 

 
 

Use of "On Call" Consultants 
  - Include scope of services and 
qualifications criteria in RFP 
  -  RFP submitted for review 
  - Procurement process conforms to     
Brooks Act 
  - Include Mandatory Provisions 
  - Record of selection process 
available for review 

11.2.9 

  

 

 

1
 LPA’s must meet provisions of the Virginia Public Procurement Act 

   

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RFP Template.doc
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2
  Professional services firms must meet DPOR requirements 
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APPENDIX A 

 
PROFESSIONAL PROCUREMENT CHECKLIST 
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Consultant Procurements Checklist – Federal-aid Projects 
 
 
__ Ensure mandatory language provided in Manual for LAPs is included in the RFP. 
 
__ VDOT evaluation criteria, minus “present workload with the department,” have been 

included in the RFP; alternative evaluation criteria must be submitted for approval 
prior to use. 

 
__ RFP posted in a newspaper of general circulation of the project and a minority-

owned newspaper, if one is available, for a minimum of 14 calendar days. 
 
__ Selection committee established, to include one individual, independent of the 

project, to observe the selection process. 
 
__ Each EOI is individually scored, using the established evaluation criteria; all 

evaluations / scores are maintained in the project file. 
 
__ A minimum of three (3) consultants must be evaluated (short-listed).  If three are not 

selected, the PC was notified to confirm that the RFP was adequately advertised 
and that the selection process could continue. 

 
__ Final ranking was based on a majority decision; written justification has been 

provided in project files. 
 
__ Negotiations made with the highest ranking firm. If no agreement could be made, the 

negotiation was formally ended and negotiations began with the next highest ranking 
firm. 

 
__ Written records of all negotiations and decisions are provided in the project files. 
 
__ Contract/MOA contains all mandatory language provided in the Manual for LAPs. 
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APPENDIX B 
 

MANDATORY FEDERAL- AID PROFESSIONAL SERVICES  
RFP TEMPLATE/MOA (CONTRACT) PROVISIONS  

 

 
To retrieve a full MSWord version of VDOT’s RFP and MOA Templates, click on the 

following: 
 

RFP 
MOA 

 

Stand-alone versions of the Mandatory Federal-aid RFP and MOA Provisions are also 
available for insertion in the LPA’s own documents.  These may be retrieved by clicking 
on the following: 
 

Mandatory RFP Provisions 
Mandatory MOA Provisions 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RFP%20Template.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=MOA%20Template.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Mandatory%20RFP%20Provisions.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Mandatory%20MOA%20Provisions.doc
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APPENDIX C 
 

VIRGINIA DEPARTMENT OF TRANSPORTATION (VDOT) 
ASSURANCE AND COMPLIANCE OFFICE (ACO) 

PRE-AWARD EVALUATION CHECKLIST  
 

The prime consultant should submit a package that includes cost proposals for them 
and all of their Sub-consultants that provide a breakdown of all costs and 
documentation supporting the proposed cost as described below. 
 
Direct Labor Costs 
 

o A listing of the proposed average hourly rates per classifications including the 
employee names and hourly pay rates used to determine the average hourly 
rates per classification supported by actual payroll registers for each employee 
proposed. 

o A calculation showing how the escalation was derived with the breakdown of 
escalation amount per year of contract performance. Escalation is limited to 0.5 
percent in the first year of the contract and 1 percent for all subsequent years.  
Additional information is available here. 

o Principals, partners, executives, etc. are considered administrative, whose costs 
should be included in the overheads. If a principal, etc. chooses to perform 
technical services, they can bill at the comparable rate to the technical activity or 
function being performed. 

 
Indirect (Overhead) Cost 
 

o Federal Acquisition Regulation (FAR) audit approval letter from ACO, or an audit 
performed in accordance with the FAR by an independent CPA firm or cognizant 
government agency no older than 18 months. 

o In the absence of the FAR audit we will allow up to 75 percent for the overhead 
rate to be used in the cost proposal and based on supporting documentation 
submitted by the consultant. 

o The FAR audit requirement is waived for sub-consultants’ whose cost proposal 
amount is less than $200,000. We need documentation in support of the 
proposed overhead rate. 

 
Net fee    
 

o The net fee should be negotiated and within VDOT guidelines found in Chapter 
4 of the Professional Procurement Manual, with written documentation to justify 
any net fee rate over 10 percent.  

 

http://www.virginiadot.org/business/resources/ipd/Reinstatment_of_Rate_Escalation_for_consultant_contracts_20120423.pdf
http://www.virginiadot.org/business/resources/2007Manual_Final_070920.pdf
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Non-Salary (Other) Direct Cost 
 

o Costs for employees on travel status are limited to the VDOT travel policy for 
lodging, per diem, and mileage rates.  

o Leased vehicle rates for CEI are capped at $0.34 per mile. 
o Cell phones for CEI personnel are capped at $45 per month. 

o All in-house developed rates proposed should be supported by proper source 
documentation. 

o All other direct cost proposed should be reasonable, based upon actual costs, 
and in accordance with the VDOT Policy. 

 
Contingency 
 

o The contingency should be negotiated and within VDOT guidelines, with written 
documentation to justify any contingency rate over 5 percent.  
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Pre-Award Evaluation Requirements 
 
The LPA’s prime consultant should submit their cost proposal, to include all 
subconsultants, a breakdown of all costs and supporting documentation supporting the 
proposed cost as described below: 
 
Direct Labor Costs 
 

 Proposal should contain supporting data such as: 
o Description of the scope of the work 

o Proposed schedule 
o Man-hours  

 required for each task, stage or element, by each category of 
personnel 

o Average hourly rates  
 for each category of personnel with payroll register or similar 

supporting documentation 
o Estimated direct costs 

 The allowable lodging and meal and incidental expense rates to be 
used should not exceed allowed in the VDOT Travel Policy. 

 Consultant travel reimbursement is limited to the rates stipulated in 
the VDOT Travel Policy. 

 The acquisition of any individual item or service costing more than 
$5,000, but no more than $50,000, shall be supported by at least 
four (4) written quotes from DMBE-certified small businesses, if 
available. 

 Consultants (geotechnical, aerial photography, testing labs, Etc.) 
which normally work on a unit price basis probably cannot provide 
support for their unit prices; however, they should provide a copy of 
their standard fee schedule and shall attest that the fees contained 
thereon are their normal fees for such services. 

 If a consultant proposes to purchase or lease computer hardware 
and/or software for use on a project, the proposal must be reviewed 
by the Information Technology Application Division (ITAD). 

o Sub-Consultant Costs 
 Prime consultant administrative mark-ups on costs for the 

managing of sub-consultants, in addition to the overhead, labor, 
and fixed fee are not allowed. 

o Payroll Burden & Overhead Rates  
 Audited in accordance with the FAR. Rates should be for a period 

not older than eighteen (18) months. 
 The consultant and all sub-consultants must comply with the FAR 

audit rate requirement within ten (10) work days of being notified of 
selection. 

 The overhead audit shall be performed by an independent CPA firm 
or cognizant government agency. 
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 The audit shall be subject to review and approval by the ACO. 
 FAR audits are not required for sub-consultants whose fees are 

estimated to be less than $200,000. 
 If the proposed services require the establishment of a field office 

or if the consultant employees will work out of a VDOT provided 
office (such as Construction Engineering Inspection Services), a 
separate audited field overhead rate must be submitted. If no 
audited field overhead rate is available, an overhead rate of 75 
percent will be allowed.  
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Required Fixed Fee Clause 
 
 

o Additional Required Contract Clause 
 

The contracting officer shall insert the following clause in fixed-price 
architect-engineer contracts except when— 
(1) The head of the contracting activity or a designee determines in writing 
that cost limitations are secondary to performance considerations and 
additional project funding can be expected, if necessary; 
(2) The design is for a standard structure and is not intended for a specific 
location; or 
(3) There is little or no design effort involved. 

 
(a) The Contractor shall accomplish the design services required under 

this contract so as to permit the award of a contract, using standard 

Federal Acquisition Regulation procedures for the construction of the 

facilities designed at a price that does not exceed the estimated 

construction contract price as set forth in paragraph (c) of this clause. 

When bids or proposals for the construction contract are received that 

exceed the estimated price, the contractor shall perform such redesign and 

other services as are necessary to permit contract award within the 

funding limitation. These additional services shall be performed at no 

increase in the price of this contract. However, the Contractor shall not be 

required to perform such additional services at no cost to the Government 

if the unfavorable bids or proposals are the result of conditions beyond its 

reasonable control. 

 

(b) The Contractor will promptly advise the Contracting Officer if it finds 

that the project being designed will exceed or is likely to exceed the 

funding limitations and it is unable to design a usable facility within these 

limitations. Upon receipt of such information, the Contracting Officer will 

review the Contractor’s revised estimate of construction cost. The 

Government may, if it determines that the estimated construction contract 

price set forth in this contract is so low that award of a construction 

contract not in excess of such estimate is improbable, authorize a change 

in scope or materials as required to reduce the estimated construction cost 

to an amount within the estimated construction contract price set forth in 

paragraph (c) of this clause, or the Government may adjust such estimated 

construction contract price. When bids or proposals are not solicited or 

are unreasonably delayed, the Government shall prepare an estimate of 

constructing the design submitted and such estimate shall be used in lieu 

of bids or proposals to determine compliance with the funding limitation. 

 

(c) The estimated construction contract price for the project described in 

this contract is $______. 
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Appendix D 
 

Certification Regarding Debarment or Suspension by  
any Federal Department or Agency 
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CERTIFICATION REGARDING DEBARMENT 
PRIMARY COVERED TRANSACTIONS 
(To be completed by a Prime Consultant) 

 
Project:  _________________________________________ 

 
1) The prospective primary participant certifies to the best 

of its knowledge and belief, that it and its principals: 
 

a) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily 
excluded from covered transactions by any Federal 
department or agency. 

 
b) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment 
rendered against them for commission of fraud or a 
criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public 
transaction; and have not been convicted of any 
violations of Federal or State antitrust statutes or 
commission of embezzlement, theft, forgery, bribery, 
falsification, or destruction of records, making false 
statements, or receiving stolen property; 

 
c) Are not presently indicted for or otherwise criminally 

or civilly charged by a governmental entity (Federal, 
State or local) with commission of any of the offenses 
enumerated in paragraph 1) b) of this certification; 
and 

 
d) Have not within a three-year period preceding this 

application/proposal had one or more public 
transactions (Federal, State or local) terminated for 
cause or default. 

 
2) Where the prospective primary participant is unable to 

certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 

 
The undersigned makes the foregoing statements to be filed 
with the proposal submitted on behalf of the offeror for 
contracts to be let by the Commonwealth Transportation 
Board. 
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________________________________________________________________

___ 

Signature Date Title 
 

________________________________________________________________

___ 

Name of Firm 
 
 

CERTIFICATION REGARDING DEBARMENT 
LOWER TIER COVERED TRANSACTIONS 

(To be completed by a Sub-consultant) 
 

Project:  __________________________________________ 
 

1)  The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its 
principals is presently debarred, suspended, proposed 
for debarment, declared ineligible, or voluntarily excluded 
from participation in this transaction by any Federal 
department or agency. 
 

2) Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 

 
The undersigned makes the foregoing statements to be filed 
with the proposal submitted on behalf of the offeror for 
contracts to be let by the Commonwealth Transportation 
Board. 
 
 
 
______________________________________________________ 
Signature Date Title 
 
__________________________________________________________
__ 
Name of Firm 
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Chapter 12 
PROJECT DEVELOPMENT 
 
 
12.1 Project Scoping 
12.2 Plan Design 
12.3 Project Budget, Schedule and Estimates 
12.4 Public Involvement 
12.5 Plan submittals 
12.6 Advertisement and Award 
 

Project Development Checklists – included in each respective section 
 
 
INTRODUCTION 
 
Project Development Process 
 
The Project Development Process guides Preliminary Engineering processes 
through the use of multi-disciplinary concurrent efforts.  It establishes a framework 
for increased involvement of all stakeholders in the project development lifecycle 
and promotes coordination and communication, ultimately improving the efficiency 
and quality of the project. 
 
Offered as a reference, the process documentation may be accessed at: Project 
Development Process. 
 
 
Tiered Approach to Project Oversight 
 
VDOT employs a tiered approach to project oversight.  District Offices have 
delegated review and approval responsibilities for specific, lower-risk projects, 
identified as Tier 1 projects.  Higher risk projects, identified as Tier 2 projects, 
require VDOT Central Office review and approval.  Instructional and Informational 
Memorandum IIM-LD-249 provides the implementation process for this tiered project 
oversight process.   
 
With few exceptions, the tiered project oversight process is generally transparent to 
local governments administering federal or state-aid projects.  Project oversight for 
locally administered projects will follow the same approval processes as VDOT-
administered projects.  Where clarification is necessary, the “VDOT Responsibilities” 
sections of this chapter will be identified as applying to Tier 1, Tier 2 or both 
processes.    
 
Project Oversight Definitions: 
 
Tier 1 projects typically are smaller projects with few risks, are non-federal oversight 
projects and have construction values of less than $10 million.  Tier 1 Locally 

http://www.virginiadot.org/projects/concureng-default.asp
http://www.virginiadot.org/projects/concureng-default.asp
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM249.pdf
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Administered projects will follow the applicable project review processes established 
by VDOT’s districts in accordance with the guidance provided by IIM-LD-249. 
 
Tier 2 projects include large projects, design build projects and all federal oversight 
and non-federal oversight projects having construction values greater than $10 
million.  Tier 2 Locally Administered projects will continue to have VDOT Central 
Office Division oversight and will follow the review processes outlined in this chapter. 
 
Federal Oversight: 
 
FHWA updated the definition for federal project oversight based on identifying 
Projects of Division Interest (PoDI). Information regarding this approach to project 
oversight is located in the archived FHWA document titled “Projects of Division 
Interest (PoDI)/Projects of Corporate Interest (PoCI) Guidance.” 
 

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM249.pdf
http://www.fhwa.dot.gov/federalaid/stewardship/150504podi.pdf
http://www.fhwa.dot.gov/federalaid/stewardship/150504podi.pdf
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12.1 - PROJECT SCOPING 
 

 
 
 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
12.1  PROJECT SCOPING 

 
This chapter includes the following topics 

12.1.1 Introduction 

12.1.2 Applicability 

12.1.3 Scoping Process Requirements 

12.1.4 Tasks / Submittals / File Documentation 

12.1.5 References 

Project Scoping Checklist 
  

NEPA 
document 

concurrence 
form submitted 

 

Agreement 
executed 

LPA 

LPA prepares 
and conducts 

Scoping 

Meeting 

LPA 
develops 
estimate 
12.1.3 & 

12.3.4 

LPA 
develops 
schedule 
12.1.3 & 
12.3.3 

LPA submits 
scoping 

documentation to 

VDOT 

VDOT 
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12.1.1 Introduction 

 

Project Scoping defines the project.  During the Scoping process, the LPA Project 

Manager (PM) will identify those elements of the project that influence how the 

project will be developed and delivered.  The VDOT Project Coordinator (PC) is 

available to assist the LPA Project Manager to facilitate the Scoping process based 

on project complexity.  This section outlines the processes and responsibilities 

associated with Project Scoping for federal-aid projects and can be used by the LPA 

to scope their state-aid projects.  During project scoping, the project team, under the 

leadership of the LPA Project Manager, defines the physical limits and features of 

the project, establishes project estimate and schedule  and determines the project 

oversight level in accordance with Chapter 9.4.2.  In most cases, the scoping phase 

and report should be completed at the conclusion of the preliminary field inspection 

(PFI) milestone phase.  If this duration exceeds twelve months from the execution of 

the project administration agreement, the LPA must obtain District concurrence. 

 

VDOT’s Project Management Guide can be used as a reference during the scoping 

process to assist the LPA in defining the activities that will be followed throughout 

the project lifecycle.  Additionally, the LAP Schedule Tool is available and 

recommended for local governments use in developing preliminary engineering 

project schedules. 

 

  

http://www.virginiadot.org/business/resources/Project_Management_Online_Guide.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFileName=LAP%20Schedule%20Tool
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12.1.2 Applicability 

 

 Project scoping and the processes outlined in the section are required for all 

federal-aid projects and those state-aid projects that are developed to qualify as 

federal-aid eligible. 

 

Project Scoping 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X * * 
* Formal project scoping and coordination with VDOT is strongly 
encouraged for all projects.  All projects must consider bicycle and 
pedestrian accommodations. 

  
Special Program Requirements are noted at the end of each section.   

 

12.1.3 Scoping Process Requirements 

 

Project scoping is the first major project development phase milestone.  During this 

time the project purpose is refined and all available data related to the project such 

as old plans, aerial photos and any miscellaneous documents are gathered.  The 

project team is also finalized.  Each discipline represented on the project team 

investigates the proposed project from the perspective of their discipline.   

In accordance with Commonwealth Transportation Board’s (CTB) Policy, approved 

on March 18, 2004, all projects shall consider the accommodation of 

bicycles and pedestrians at the project scoping stage.  Resources 

regarding Bicycle and Pedestrian Facilities can be accessed at 

http://www.virginiadot.org/programs/bk-default.asp (Biking and Walking in Virginia).  

Determination of bicycle and pedestrian accommodations must be documented in 

the project file. 

 

When the scoping meeting is held, the LPA Project Manager and the project team 

will present and discuss their respective project findings.  The LPA Project Manager 

http://www.virginiadot.org/programs/bk-default.asp
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will consolidate the findings into a scoping report for submission to the VDOT Project 

Coordinator for review. 

 

 

 Scoping must be completed within twelve months of execution of 

the project administration agreement unless concurrence is 

otherwise obtained from the District.  Failure to complete scoping 

within this time frame may result in the reevaluation of the locality’s ability to 

administer the project in accordance with the Project Administration 

Agreement.   

 

By the end of project scoping, the LPA is required to prepare and submit 

to the Project Coordinator a scoping report which includes the following:  

 Define project limits 

 Identify project issues that may affect project development, such as 

environmental issues, right of way, design, utilities, construction, etc. 

 Finalize the purpose and need of the project 

 Refine preliminary project estimates to develop the initial construction cost 

estimate 

 Identify project risks (cost, quality, safety, etc.) and develop risk mitigation 

strategies  

 Finalize a project schedule (each team milestone should be clarified with all 

team members and reviewed to ensure commitment).  For additional 

information on project scheduling see Section 12.3.3. 

 Determine the level of citizen involvement and level of NEPA documentation 

required 

 Determination of Bicycle – Pedestrian Accommodations in accordance with 

CTB Policy 

 For federal-aid bridge projects, preliminary touch-down points and the most 

recent bridge inspection report (for bridges maintained by the LPA) 

 For SMART Scale funded projects, the scoping report will include a 

certification statement that indicates either of the following statements: 
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o No changes or additions in scope have been made since the 

application for SMART Scale funds was submitted that will impact the 

project benefit regardless of impact to budget. 

<OR> 

o Scoping changes did occur and the project was re-evaluated and re-

scored if necessary.   

 

The PM-100 and accompanying functional area scoping worksheets may be used by 

the LPA to document project scoping; however, VDOT signatures are not 

required.  The information necessary to meet scoping report requirements may be 

contained within the application for projects requiring separate project applications, 

such as TA or HSIP Projects.   

 

VDOT Responsibilities: 

 Determine if the project will be developed as a Tier 1 or Tier 2 

project. 

 The Project Coordinator will review the submitted scoping report and 

ensure that it addresses all scoping needs as identified above. 

 If the project has not been created in the project pool, the Project 

Coordinator will create a project at this time and will include 

appropriate VDOT staff as team members in the iPM 

Communications and Divisions tab. 

 All project decision or milestone-related documents, including the 

scoping report, must be uploaded into the iPM documents tab. 

 The Project Coordinator will upload the initial scoping estimate into 

PCES. 

 The Project Coordinator will enter milestone dates using the Project 

Schedule based on the information provided by the LPA. Milestone 

dates required are found in Section 12.3.3. 

 Oversight expectations for Project Development and preliminary 

oversight expectations for Project Delivery will be identified and 

provided to the LPA. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=39
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=39
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 Discussion of any potential project costs which may be ineligible for 

reimbursement 

 The Project Coordinator will provide project scoping and 

environmental documents to Civil Rights for review to ensure 

compliance with Title VI 
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Special Program Requirements 

 

Transportation Alternatives Projects 

Project Sponsors of TA Projects are required to submit quarterly status 

reports, to their VDOT Project Coordinators, in order to ensure projects are 

progressing appropriately toward their required four-year completion period.  

These reports are due in January, April, July, and October and should identify 

the critical milestones completed to date, as well as any delays or difficulties 

encountered.  The quarterly report may be accessed on the LAD external 

forms site. 

 

Urban Construction Initiative 

UCI Municipalities are required to submit Life to Date Project Summary 

Schedules with each federal reimbursement request for UCI Projects.  These 

summary schedules should be submitted every 30 days to the VDOT Project 

Coordinator or as frequently as invoicing VDOT for federal reimbursement.  In 

addition, an Annual Project Financial Status Report should be provided to the 

Local Assistance Division (LAD) in order to ensure projects are progressing 

appropriately and to identify project costs and expenditures.  The Annual 

Project Financial Status Reports are due on August 31st of each year.  

Additional information regarding the Life to Date Project Summary Schedule 

Reports and the Annual Project Financial Status Reports can be found in 

Appendix N of the Urban Construction and Maintenance Manual (aka Urban 

Manual). 

  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Quarterly%20Project%20Status%20Report.doc
http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Guidance.pdf
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12.1.4 Key Submittals / Requirements  
 
Task/Submittal/File 

Documentation 
Locality 

Responsibility (PM) 
VDOT PC 

Responsibility 
Submittal Timing/ 

Recordkeeping 
Requirements 

Review project and 
solicit information 
relative to project to 
establish project team 

Determine what 
information is 
needed in 
coordination w/PC 

Assist the PM 
Document the 
Project Team in iPM. 

 
 

N/A 
 

Plans, maps, aerials, 
and other supporting 
data to identify 
project area  

Distribute materials 
to the project team 

 
N/A 

Not less than 15 
days in advance of 
the scoping meeting 

Scoping Coordination 
or Meeting 

Plan, lead, and 
facilitate scoping 
coordination or a 
meeting, if held 

The PC may attend 
if project complexity 
warrants  

 
N/A 

Determine scope and 
develop complete 
schedule, and project 
budget 

Prepare and submit 
Scoping 
documentation to the 
PC and project team 

Ensure 
documentation is 
uploaded to iPM 
Documents 

LPA should retain 
through project 
closeout.  For state 
aid projects, 
documentation must 
be kept in LPA 
project files. 

Review and outline all 
tasks and 
deliverables 
necessary for project 
development 

Prepare and submit 
schedule, with 
milestone dates to 
the PC 

Document tasks and 
durations in the iPM 
Schedule. Monitor 
and update schedule 
based on locality 
input. 

 
 

N/A 

Scoping estimate Provide accurate 
project scoping 
estimate in PCES 

Ensure project 
estimate is entered 
and updated in 
PCES 

 
N/A 

Quarterly Status 
Report – TA Projects 

Submit to Project 
Coordinator 

Ensure 
documentation is 
uploaded to iPM 
Documents 

N/A 

 
12.1.5 References 
 

VDOT has an established scoping process that is used for VDOT administered 

projects.  This process includes helpful information such as checklists and forms that 

may be beneficial for the project scoping process.  The process is outlined in two 

procedures, Initiate Project Scope and Final Project Scope.  The LPA is encouraged 

to use these reference documents as they move through the project scoping 

process. 

http://www.virginiadot.org/business/resources/Initiate_Project_Scope.pdf
http://www.virginiadot.org/business/resources/Final_Project_Scope.pdf
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Chapter 12.1 – Project Scoping Checklist 
 
These checklists can be found in their entirety in the VDOT on line forms library 
 

            

   
CH 12.1 - Project Scoping 

   

 

 

          

 

The project scope, developed by the project team under the leadership of the LPA Project Manager, defines the 
physical limits and features of the project, establishes the project budget and determines the project oversight 
level in accordance with Ch 9.4.2 and VDOT Central Office oversight in accordance with IIM-226.5. 

 

            

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP       Other 

 

 

  

 

X X
1
 X

1
 X

1
  X  Project Scoping; include 

discussion of all tasks and 
deliverables, project limits 
and footprint 

12.1.1 
12.1.3 

  

 

 

  
 

X X X X  X  Develop Project budget and  
Project Cost Estimate 

12.1.3   

 

 

 

 

X X X X  X  Develop Project schedule 12.1.3   

 

 

 

 

X X X X   X Submit Scoping Report and 
documentation

2
, includes 

items outlined in 12.1.3.  
Project scoping should be 
completed within 12 months 
of the Project Agreement 
being executed. 

12.1.3 2.7(b) 23CFR652.565 

 

            

 

1
 Formal project scoping and coordination with VDOT is strongly encouraged for all projects 

 

2
CTB Policy on Bicycle / Pedestrian Accommodations must be considered and submitted for all projects; a 

complete scoping report is required for any federal-aid project 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
http://www.virginiadot.org/business/resources/Initiate_Project_Scope.pdf
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12.2 PLAN DESIGN 

 

This chapter includes the following topics 

12.2.1 Introduction 

12.2.2 Applicability 

12.2.3 Design Standards 

12.2.4 Design Exceptions and Waivers 

12.2.5 Design Elements 

12.2.5.1 Title Sheets 

12.2.5.2 Surveys 

12.2.5.3 Geotechnical Investigations 

12.2.5.4 Traffic Control Devices / Intelligent Transportation Systems (ITS) / 

Roadway Lighting 

12.2.5.5 Americans with Disabilities Act (ADA) 

12.2.5.6 Hydraulics 

12.2.5.7 Landscaping 

12.2.5.8 Transportation Management Plans (TMP) 

12.2.5.9 Noise Barriers 

12.2.5.10 Value Engineering 

12.2.5.11 Constructability Reviews 

12.2.5.12 Utilities 

Plan Design Checklist 
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12.2.1 Introduction 

 

Plan Design is considered part of Preliminary Engineering (PE), which includes all 

work from preparation of feasibility studies, conceptual, preliminary and final designs 

up through and including the preparation of bidding documents.  This chapter 

outlines design standards, provides links to relevant VDOT guidelines and 

addresses considerations for key design elements. 

 

All final plans and specifications shall be sealed and signed by a Professional 

Engineer, Landscape Architect or Land Surveyor licensed to practice in the 

Commonwealth of Virginia and in accordance with State Department of Professional 

Occupation Regulation (DPOR) requirements.  

 

12.2.2 Applicability 

 

 Processes in this manual apply to federal-aid projects, projects on the NHS 

and Primary Routes, and projects to be maintained by VDOT, regardless of 

funding. 

 State-aid projects, off the NHS and maintained by the LPA, will be designed 

in accordance with this manual; however, VDOT oversight of these designs is 

limited to technical assistance as requested by the LPA. 

 

Plan Design 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X X X* 
* Projects are to be designed in accordance with this 
manual; however, VDOT oversight to these designs is 
limited to technical assistance as requested by the LPA 
 

Special Program Requirements are noted at the end of each section. 

 

 

http://www.dpor.virginia.gov/
http://www.dpor.virginia.gov/
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12.2.3 Design Standards  

 

VDOT has adopted the AASHTO A Policy on Geometric Design of Highways and 

Streets, commonly referred to as the AASHTO “Green Book,” as minimum design 

standards.  VDOT’s Road Design Manual meets, or exceeds, all AASHTO Green 

Book design standards.   

 

All LPA administered projects to be maintained by VDOT, regardless of funding 

source, shall be designed in accordance with VDOT’s Road Design Manual or seek 

a design waiver and/or design exception.   

 

VDOT publishes a series of Instructional & Information Memoranda as well as other 

Manuals and Guides, which provide additional guidance and clarification regarding 

design standards.  Local governments are encouraged to use these as additional 

resources when considering the design features of their projects to ensure 

consistent state-wide design. 

 

All LPA administered projects to be maintained by the LPA shall be designed in 

accordance with AASHTO’s Policy on Geometric Design of Highway and Streets 

(the “Green Book”) or seek a design exception.  

 

LPAs may develop their own design standards and construction specifications, 

which meet or exceed VDOT and AASHTO.  However, they must be reviewed and 

approved by the VDOT State Location and Design Engineer for projects off the 

National Highway System, and also by FHWA for projects on the National Highway 

System.  Local governments are expected to notify the VDOT Project Coordinator 

whenever alternative designs and specifications are being utilized and provide a list 

of the proposed modified designs and specifications and how those modifications 

differ from VDOT’s. 

http://www.virginiadot.org/business/locdes/rdmanual-index.asp
http://www.virginiadot.org/business/locdes/rd-ii-memoranda-index.asp
http://www.virginiadot.org/business/manuals-default.asp


 

LAP Manual 12-15  December 2017 
Project Development 
 

 

 

For projects to be maintained by VDOT, the LPA Project Manager shall 

provide the VDOT Project Coordinator a complete electronic plan assembly 

in single page PDF format to be filed in the VDOT Plan File Library when: 

 right of way plans have been completed and approved for right of way 

acquisition 

 project design plans have been completed and approved to advertise 

 

 

12.2.4 Design Exceptions and Waivers 

 

Design Waivers 

 

Designs for projects maintained by VDOT that do not meet VDOT’s “minimum” 

design standards, but exceed AASHTO’s design standards require a written Design 

Waiver.  The LPA or its consultant shall prepare and submit the Design Waiver Form 

(LD-448)  

 and any accompanying documentation to the VDOT Project Coordinator as soon as 

it becomes apparent that a waiver is required.  The design waiver review process 

should take approximately two (2) weeks from the time of receipt of a complete 

submittal.  The VDOT Project Coordinator will forward the design waiver to the 

District Location and Design Engineer for review and action (approval or denial).  

Once the review has been completed and action taken, the Design Waiver request 

will be sent back to the VDOT Project Coordinator for coordination with the Locality 

LPA Project Manager.  Design waivers are not required on projects that will be 

maintained by the locality. 

 

For more information on the Design Waiver process for road projects, refer to LD-

IIM-227.  

 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFileName=DESIGN%20WAIVER%20REQUEST
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM227.pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM227.pdf
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VDOT Responsibilities: 

 Design Waivers are processed at the District Location and Design 

Office. 

 The VDOT Project Coordinator will forward the Design Waiver 

request to the District Location and Design Engineer for review and 

action (approval or denial).   

 The VDOT Project Coordinator will notify the LPA of the decision. 

 All documents relating to the Waiver and the approval notification 

must be uploaded into iPM. 

 

Design Exceptions 

 

Designs that do not meet the minimum design standards contained in the AASHTO 

“Green Book” require a written Design Exception.  The locality or its consultant shall 

prepare and submit the Design Exception Form (LD-440) and any accompanying 

documentation to the VDOT Project Coordinator as soon as it becomes apparent 

that an exception is required.  The design exception review process should take 

approximately two weeks from the time of receipt of a complete submittal. 

 

VDOT Responsibilities: 

 VDOT Project Coordinator will forward the Design Exception request 

through the District L&D Section, to the State Location and Design 

Engineer for review and action (approval or denial).  Once the review has 

been completed and action taken, the Design Exception request will be 

sent back to the VDOT Project Coordinator for coordination with the LPA 

Locality Project Manager. 

 All documents relating to the Exception and the approval notification 

must be uploaded into iPM by the PC. 

 

The Design Exception Form can be accessed at: LD-440  
 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=LD-440
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=LD-440
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For more information on the design exception process for road and bridge projects, 

refer to LD-IIM-227. 

  

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM227.pdf
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12.2.5 Design Elements  

 

The following is a list of design elements that are typically required in a set of 

roadway and bridge plans: 

 

12.2.5.1 Title Sheets 

VDOT prepared Title Sheet templates for Federal-aid Tier 1 and Tier 2 Projects and 

for State-aid Projects shall be used.  LPA’s are responsible for ensuring that the 

most current version of the applicable title sheet is being used in the plan assembly. 

Title sheet templates for Federal-aid Projects Tier 1 and Tier 2 Projects and State-

aid Projects are available in the VDOT CADD Cell Library.  The specific file links are 

below: 

TIER 1 TITLE LAP FED  
TIER 2 TITLE LAP FED  
TITLE LAP STA 

 

In addition, VDOT has prepared title sheets to be specifically used with Design-

Build/PPTA projects.  These include a RFQ/RFP Plans Submittal title sheet, a Right 

of Way Submittal title sheet, a Construction Submittal title sheet and an As-Built title 

sheet.  The specific file links are: 

TITLE LAP DB (RFP/RFQ) 
TITLE_LAP_DB_ROW 
TITLE_LAP_DB_CONST 
TITLE_LAP_DB_ASB (As-Built) 

 

For assistance, LPA’s or design firms should contact the CADD Support Helpdesk at 

CADDsupport@vdot.virginia.gov .  

 

For information on Title Sheet requirements, refer to IIM-LD-204. 

 

LPA’s are responsible for ensuring that title sheets have the required signatures and 

that project plans are properly signed and sealed in accordance with Department of 

Professional and Occupational Regulations (DPOR).  For information on Sealing and 

Signing Requirements/Title Sheet Signatures, see Section 12.5.3. 

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/CADD_MANUAL/graphics/tier1titlelapfed.jpg
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/CADD_MANUAL/graphics/tier2titlelapfed.jpg
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=State_aid_title_sheet.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=TITLE_LAP_DB.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=TITLE_LAP_DB_ROW.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=TITLE_LAP_DB_CONST.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=TITLE_LAP_DB_ASB.pdf
mailto:CADDsupport@vdot.virginia.gov
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM204.pdf
http://www.virginiadot.org/business/digital_signature.asp
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Special Program Requirements 

 

Transportation Alternatives 

All trail, roadside, and bridge plans must be reviewed by the Department; however, 

Transportation Alternatives / Enhancement projects do not require Department 

signatures on the title sheet.  When plans are submitted for review, the title sheet 

should include the project name, state / federal project numbers, local signature 

boxes, and a professional engineer’s seal.  It should also specify the standards and 

specifications under which the project is to be constructed; but they should not be 

submitted for VDOT signature. 

 

Urban Construction Initiative 

UCI projects do NOT require VDOT signatures on Title Sheets.  The Title Sheet 

must be signed by a person of responsible charge with the municipality.  By this 

signature, the municipality is certifying that the plans have been prepared, by staff or 

consultants, to an appropriate level of completion and accuracy, that the designer 

has followed accepted standards, procedures, policies, methods of practice, etc., 

that are consistent with the engineering and design of plans for such work.   

 

12.2.5.2 Surveys 

 

The first step in physical project development is identifying the project site.  In some 

cases the land may be owned by the State or local government.  In other cases, it 

may be necessary to purchase land for the project.  In those cases where the land is 

already owned by state or local government, it will be necessary to conduct project 

design surveys to specify where the new construction will take place.  

 

Survey Procedures   

 

Section 33.2-1011 of the Code of Virginia requires that advance notice be provided 

to property owners prior to entering their property to ascertain its suitability for 

http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-1011/
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highway purposes.  VDOT’s Survey Manual, which can be accessed at 

http://www.virginiadot.org/business/locdes/manual-survey-index.asp, is a resource 

for local governments and outlines VDOT’s business practices regarding survey.  A 

copy of VDOT’s form letters is available from the Right of Way and Utilities 

Management System (RUMS) forms repository. 

 

Project design surveys – The purpose of a project design survey is to identify the 

project site sufficiently to allow the development of detailed engineering plans, 

specifications, and cost and material quantity estimates.  Project design surveying 

must be performed under the supervision of a Land Surveyor (LS) licensed to 

practice in the Commonwealth of Virginia by the Virginia Department of 

Occupational Regulation (DPOR).  Project design surveys often involve aerial 

mapping and Global Positioning Survey (GPS) techniques, as well as placement of 

physical markers.  In addition to the project design survey, a survey will be needed 

for the purposes of legal title transfer. 

 

If the project is on state property, right of entry will be allowed under the project 

administration agreement.  Before a LPA can begin work (including surveying) on a 

roadway that is part of the interstate, primary or secondary system of highways, it 

must secure a land use permit from VDOT. This permit is issued through the VDOT 

Residency and usually will be issued at no cost.   

 

Survey for land acquisition and title transfer - If the LPA is purchasing land for the 

transfer to state ownership (underlying fee ownership) or for a federal aid project, the 

requirements outlined in VDOT’s survey manual must be followed.  If the LPA is 

purchasing land for the locally maintained system without federal funds, the LPA can 

follow its own survey and title requirements.   

 

12.2.5.3 Geotechnical Investigations 

 

LPA’s are required to provide geotechnical engineering data consistent with the 

requirements outlined in the Materials Manual of Instructions, Chapter 3.  Local 

http://www.virginiadot.org/business/locdes/manual-survey-index.asp
http://www.virginiadot.org/business/row-rums.asp
http://www.virginiadot.org/business/row-rums.asp
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jurisdictions shall coordinate with the VDOT Project Coordinator in advance of 

performing subsurface exploration.  Laboratory testing for VDOT projects requires 

that the testing laboratory be certified by the AASHTO Materials Reference 

Laboratory (AMRL). Chapter 3 of the Manual of Instructions can be accessed at the 

following link: 

http://www.virginiadot.org/business/resources/bu-mat-MOI-3.pdf 

 

The use of alternate bid items or speculative amounts in the bidding process is 

generally NOT an acceptable replacement for complete geotechnical investigations.   

 

12.2.5.4 Traffic Control Devices/Intelligent Transportation Systems (ITS) / 

Roadway Lighting 

 

VDOT’s Traffic Engineering Design Manual, which can be accessed at 

http://www.virginiadot.org/business/locdes/traffic-engineering-manual.asp, is VDOT’s 

standard and recommended for design elements related to traffic control devices, 

ITS and Roadway lighting. 

 

12.2.5.5 Americans with Disabilities Act (ADA)  

 

The Americans with Disabilities Act of 1990 (ADA) is legislation intended to provide 

adequate accessibility to all persons.  Title II of ADA applies to State and Local 

Governments and its requirements affect design, construction and maintenance of 

all transportation projects, regardless of the funding source. 

 

VDOT’s policy is to provide facilities for persons with disabilities in accordance with 

the Code of Virginia, Section 15.2 –2021.  

 

For more information on ADA requirements related to transportation facilities, refer 

to LD-IIM-55. 

 

http://www.virginiadot.org/business/resources/bu-mat-MOI-3.pdf
http://www.virginiadot.org/business/locdes/traffic-engineering-manual.asp
http://www.ada.gov/pubs/ada.htm
http://law.lis.virginia.gov/vacode/title15.2/chapter20/section15.2-2021/
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM55.pdf


 

LAP Manual 12-22  December 2017 
Project Development 
 

The ADA requires that all new construction, reconstruction and alterations to 

existing pedestrian facilities be constructed in accordance with federal accessibility 

standards.  Pedestrian facilities include sidewalks, shared use paths or other public 

walkways.  Where such facilities intersect a street, the portion of the street used by 

pedestrians, whether marked as a crosswalk or not, is also considered part of the 

pedestrian facility. 

 

Project activities are considered an “alteration” if they involve changes to the 

structure, grade, function or use of the street or sidewalk.  Examples include full 

depth pavement replacements, widening, resurfacing, signal installation, pedestrian 

signal installation and other work of similar scale and effect. 

 

When the scope of a transportation project includes modifications to existing 

pedestrian facilities, those facilities must be brought up to current accessibility 

standards.  For example, if a street resurfacing project alters the sidewalk, curbs or 

street surface in the crosswalk area, curb ramps must be installed as part of the 

project.  If curb ramps already exist, but do not meet the current accessibility 

standards, those ramps must be either reconstructed or retrofitted to meet the 

current accessibility standards.  

 

FHWA and the Department of Justice (DOJ) issued a Joint Technical Assistance 

(JTA) memorandum on the requirements to provide curb ramps, in accordance with 

Title II of the ADA, whenever roads are altered through resurfacing.  The JTA 

memorandum clarifies the definition of an “alteration” during road surfacing activities, 

requiring compliance with Title II of the ADA.   The memorandum can be accessed 

at http://www.ada.gov/doj-fhwa-ta.htm.  Also, see TE-377 for additional information. 

 

12.2.5.6 Hydraulics 

 

All projects that will be maintained by VDOT, except those improvements 

undertaken through the Rural Rustic Roads program, must be designed in 

accordance with VDOT’s Drainage Manual, which can be accessed at 

http://www.ada.gov/doj-fhwa-ta.htm
http://www.virginiadot.org/business/resources/traffic_engineering/memos3/TE-377.0_ADA_Compliance_of_Department_ROW_Assets_-_2014-08-06.pdf
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http://www.virginiadot.org/business/locdes/hydra-drainage-manual.asp, and is 

available as a resource for local governments. 

 
12.2.5.7 Landscaping 

 

It is recommended that all Landscape Plans, which will be maintained by the 

Department, be designed in accordance with VDOT’s Guidelines contained in 

Appendix B (1) of the Road Design Manual as well as LD-IIM-253. 

 

12.2.5.8 Transportation Management Plans (TMP) 

 

23 CFR 630 Subpart J, also referred to as the Work Zone Safety and Mobility Final 

Rule, applies to all State and local projects that receive Federal-aid highway funding 

and provides a decision-making framework known as Transportation Management 

Plans (TMP) that consider broader safety and mobility impacts of work zones across 

project development stages, and the adoption of additional strategies that help 

manage these impacts during project implementation.  The TMP is not a separate 

document, but is used in the development of traffic control in construction plans.  A 

TMP is a set of strategies which working together, should improve the safety and 

functionality of temporary traffic control during construction.  These strategies are 

divided into three broad groups which are captioned as: 1) Temporary Traffic 

Control, 2) Public Information; and 3) Transportation Operations.  The degree of a 

project’s TMP requirements is based on the project’s level of complexity.  VDOT’s 

guidelines categorize a project into one of three types of transportation 

management.  The Guidelines are available at: 

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM241.pdf  

 
12.2.5.9 Noise Barriers  

 

When warranted based on noise analysis, noise wall profiles should be included in 

the plans.  Most noise barriers are designed by the contractor with local review and 

approval on the locally maintained system.  VDOT concurrence is required on roads 

that will be maintained by the Department.  

http://www.virginiadot.org/business/locdes/hydra-drainage-manual.asp
http://www.extranet.vdot.state.va.us/locdes/Electronic_Pubs/2005%20RDM/AppendB(1).pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM253.pdf
http://ops.fhwa.dot.gov/wz/rule_guide/index.htm
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM241.pdf
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12.2.5.10 Value Engineering 

 

Federal regulations outline requirements for Value Engineering (VE) studies and the 

Code of Virginia requires a VE study on all projects exceeding $5 million in 

construction cost.  The locality will complete the VE process and, all 

recommendations must be submitted to VDOT.  The final decision as to which 

recommendations are incorporated into the final plans is made by the Chief 

Engineer for all federal aid projects and any project to be maintained by VDOT. 

 

VDOT has a VE team which is available to assist, guide or lead LPAs in the 

development of the VE process and or study. Additional information regarding value 

engineering studies can be found on the VDOT Value Engineering Web site. 

 

Special Program Requirements   

 

Urban Construction Initiative 

For UCI Projects, the municipality will oversee and perform the value engineering 

process.  Final decisions regarding which recommendations are incorporated into 

the project will be made by the municipality’s person of responsible charge.  A final 

copy of the VE study must be submitted to the VDOT project coordinator for record 

keeping purposes; however, no VDOT action is necessary. 

 

12.2.5.11 Constructability Reviews 

 

The purpose of a constructability review is to determine if a project can be 

constructed as designed with the information provided on the drawings, 

specifications and copied notes. 

  

Constructability reviews shall be conducted by the LPA for all projects to be 

maintained by VDOT and for federal aid projects.  Constructability reviews are 

recommended for any other projects on the locally maintained system.  Additional 

http://www.virginiadot.org/projects/VE-default.asp
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information on performing constructability reviews can be found in VDOT’s Road 

Design Manual, Chapter 2G-5. 

 

12.2.5.12 Utilities 

 

Private utility companies may be reimbursed for relocating utilities that are in conflict 

with the project, at project expense, when they have been located on easement or 

have prior rights in the existing location.  It is also recognized that some localities 

have franchise agreements with utility companies that require the company to move 

its utility because of a project, at the company’s expense.  In that case, the locality 

shall enforce the terms of its agreements in order to save project funds.  Utility 

relocations have to be viewed as regional efforts, since all utility relocations within a 

region compete for a utility’s time and resources.  Early coordination with utility 

owners is highly recommended. 

 

In order to pay for utility adjustments as a project expense, a detailed utility plan and 

cost estimate needs to be prepared.  Eligible project expenses for utilities basically 

result in the in-kind replacement of any utilities that are in conflict with the project.  

Any county without an existing utility franchise agreement when administering a 

VDOT sanctioned project under a land use permit or transportation project 

agreement shall have the same authority as the Department pertaining to the 

relocation of utilities.  In accordance with the above, it is recognized that in some 

instances the locality’s utility facility owner may want to provide upgraded utilities or 

to install new utilities while the highway is being disturbed for construction purposes.  

This is known as “betterment,” and is generally not an eligible project cost.  It makes 

sense to perform betterment work at the same time the project is being constructed, 

so the contractor may perform the work during construction, with the utility facility 

owner being responsible for the cost of the betterment portion from a different 

funding source.  For information pertaining to local participation in the cost of utility 

adjustments and storm sewer improvements (betterment), see IIM-LD-146.  

http://www.virginiadot.org/business/locdes/rdmanual-index.asp
http://www.virginiadot.org/business/locdes/rdmanual-index.asp
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM146.pdf
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VDOT’s Right of Way and Utilities Manual, Volume II 

(http://www.virginiadot.org/business/row-default.asp) provides additional references 

to the processes and procedures regarding utility relocations and betterments.   

 
 

 

  

http://www.virginiadot.org/business/row-default.asp
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Chapter 12.2 – Plan Design Checklist 
 

These checklists can be found in their entirety in the VDOT on line forms library 

 

 
           

   
CH 12.2 - Plan Design 

   

            

 

Plan Design is considered part of Preliminary Engineering (PE), which includes all work from preparation of 
feasibility studies, conceptual, preliminary and final designs up through and including the preparation of bidding 
documents.  This chapter outlines design standards, provides links to relevant VDOT guidelines and addresses 
considerations for key design elements. 

 

            

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP              Other 

 

 
  

 

X X --  X  -- Design meets VDOT Standards 12.2.3 
  

 

 
  

 

X X X X X  Design meets AASHTO Standards 12.2.3 
  

 

 

 

 X X -- X  X  Approved plans submitted 
electronically (PDF format) at 
advertisement 

12.2.3 

  

 

 

 

 

X X X X     X LD-440 for Design Exception (to 
AASHTO standards) 

12.2.4 

  

 

 

 

 X
1
 X -- X --  LD-448 for Design Waiver (to VDOT 

Standards) 
12.2.4 

  

 

 

  
 X X -- X  --  

Use VDOT prepared title sheet 
templates 

12.2.5.1 

  

 

 

  

 

X X X X X Compliance with Americans with 
Disabilities Act (ADA) 

12.2.5.5 

  

 

 

 

 X X -- X X  Preparation of TMP 12.2.5.8 

  

 

 

 

 

X X X X  X Value Engineering for Projects over 
$5 million 

12.2.5.10 

  

 

 
  

 

X X -- X  X Conduct constructability review 12.2.5.11 
  

 

            

 

1
 Federal-aid projects on locally maintained roads do not require design waiver; AASHTO is minimum standard 

  

http://vdotforms.vdot.virginia.gov/
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12.3  PROJECT BUDGET, SCHEDULE, AND ESTIMATES 

 

This chapter contains the following topics: 

12.3.1 Introduction 

12.3.2 Applicability 

12.3.3 Project Schedules 

12.3.4 Project Budgets and Estimates 

12.3.4.1 Project Budgets 

12.3.4.2 Project Estimates 

12.3.4.3 Quantity Summaries/Engineer’s Estimates (prior to 

advertisement) 

12.3.5 Tasks / Submittals / File Documentation 

12.3.6 References 

Budget, Schedule and Estimates Checklist 
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12.3.1 Introduction 

 

This chapter outlines the actions required to develop, update and monitor project 

development schedules, estimates and budget.  The LPA’s Project Manager is 

responsible for the development and management of the schedule, estimates and 

budget for Preliminary Engineering, Right of Way and Construction throughout the 

entire project life cycle.  It is critical that both schedules and estimates be updated 

regularly within VDOT’s systems (iPM Schedule and PCES), because they are 

utilized for developing our annual federal strategy for obligation of funds.   

 

Project scheduling is essential in monitoring and managing project development.  At 

project scoping, a schedule must be established reflecting key milestones in project 

development.  As these milestones are met, or when the timeframe must be 

changed, the schedule must be updated and documented in the iPM Schedule by 

the VDOT Project Coordinator. 

 

Estimates must be current and maintained in VDOT’s Project Cost Estimating 

System (PCES).  The purpose of PCES is to collect data for a specific project and, 

based on the data entered; determine a budget for that project.  Project budgets 

should be reviewed and estimates must be updated at every project milestone.  

Project budgets will be affected by significant changes in the project scope and or 

schedule and should be updated accordingly. 

 

12.3.2 Applicability 

 

 Accurate schedules and estimates should be established and updated regularly for 

all project categories by the locality, in coordination with their VDOT Project 

Coordinator. 

Project Budget, Schedule, & Estimates 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X X X 
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Special Program Requirements are noted at the end of each section. 

 

12.3.3 Project Schedules 

 

Every project requires a schedule and the LPA Project Manager is responsible for 

the overall development and management of the project schedule with collaboration 

and support from project team members.  Scheduling encompasses a combination 

of required tasks and project information to relate unique project characteristics with 

available resources and time requirements.  A complete project schedule should be 

developed during the scoping process with input from the team members.  The 

number of tasks required in the schedule will depend on the complexity of the 

project. 

 

A Schedule Tool is available and recommended for LPA use that will accommodate 

the majority of project types and varying circumstances.  The schedule tool uses 

default “typical” tasks and durations which can be modified to fit individual project 

needs.  The Schedule Tool utilizes basic scheduling logic to develop a realistic 

schedule that correlates with the VDOT local project scheduling templates. 

 

The LPA Project Manager shall submit, as part of the scoping package, a final 

baseline project schedule to include at a minimum the following key milestone dates: 

 

 Scope Project 

 Project Definition Form  (EQ 429) Submittal , when applicable 

 NEPA Document Completion  

 Right of Way & Utilities Federal Authorization Request / Submission of complete 

R/W Plans and RW301/EQ201 

 Right of Way Acquisition start date (when applicable) 

 Permit Acquisition (when applicable) 

 Advertisement Date  

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP%20Schedule%20Tool.xlsx
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VDOT’s strategy for the expenditure of federal funds is prepared 

utilizing the project schedule and key milestone dates for preliminary 

engineering, right of way and construction that is developed during the 

scoping process for each project.  It is critical that the locality develops and 

submits realistic dates for each of these phases. Annually VDOT submits its 

expenditure strategy to FHWA with the expectation that localities will meet the 

projected dates.  Localities are accountable for meeting the submitted 

schedule, and failure by the LPA to meet project schedules may risk future 

funding for locally administered projects. 

 

VDOT Responsibilities: 

The Project Coordinator will enter, monitor and maintain the following key 

milestones in the iPM Schedule module at the beginning of the project:  

 Scope Project (22)  

 Environmental Review Process (17E) when applicable 

 SERP (18) when applicable 

 Authorize R/W and Utilities (52) 

 Plan Submission Date (PS&E Submittal Date) (72X) 

 Environmental Reevaluation (66) 

 Construction Authorization (79) 

 Advertise Project  (80)  

 

The Project Coordinator or VDOT Construction Project Monitor, as 

applicable, will input the following dates for tracking purposes within 10 

business days of completion of the activity: 

 Award Contract (84) 

 Administer Contract (Construction start and complete dates) (91). 

  After construction completion and submission of C-5, project status 

changed to ‘Construction Complete’ and dates entered in the Project Pool. 

 

  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
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12.3.4 Project Budgets and Estimates 

 

12.3.4.1 Project Budgets 

 

The LPA is fully responsible for monitoring the project budget.  When estimates (see 

section 12.3.4.2 below) identify a budget shortfall, the LPA Project Manager must 

identify available funding sources.  If additional funding is necessary, the VDOT 

Project Coordinator must be notified so that the Project Administration Agreement 

can be modified and any impacts to the SYIP or SSYP can be addressed. 

 

The federal obligation strategy is based on schedules and estimates provided by 

LPAs for LPA administered projects.  LPAs are expected to meet the schedule to 

ensure that federal obligations are not lost.  The VDOT Project Coordinator has the 

responsibility, after consultation with the LPA Project Manager, to delay scheduled 

activities, if in the Project Coordinator’s judgment; the schedule is unrealistic and will 

have an adverse impact on the federal obligation strategy or the funding program. 

 

VDOT Responsibilities: 

 Schedules and estimates for locally administered projects must not be 

changed without the locality’s concurrence.  However, when the 

schedule is unrealistic and may create funding problems, the Project 

Coordinator may request that the schedule be modified. Any 

modifications must first be discussed with the LPA Project Manager 

and coordinated through the District Planning and Investment Manager 

and Central Office Infrastructure Investment Division. 

 Authorization to begin activities in each phase will not be issued until 

the phase is fully funded or funds to complete the phase have been 

identified. 

 When projects are “limited funding,” that is the project will not receive 

additional federal or state-aid, the LPA is responsible for securing 

additional funding necessary to complete the phase/project and 

identifying the funding in the project administration agreement.  
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12.3.4.2 Project Estimates 

 

The LPA is required to provide a revised project estimate at key project milestones 

and as necessary when the project estimates change due to scope, funding or other 

modifications.  The LPA may use VDOT’s estimating system (PCES) or their own; 

however, all estimates must be included in PCES.  For LPAs that use their own 

estimating systems, the estimate can be manually uploaded into PCES.  When 

uploading estimates to PCES, the PCES Alternate Right-of-Way Worksheet and/or 

Alternate Utilities Worksheet must be used.  The use of a lump-sum estimate is not 

adequate for submittal to FHWA for RW authorization. 

 

The LPA Project Manager is responsible for preparing and uploading the project 

estimate in PCES.  In doing so, the locality must select the current milestone stage 

using drop-down selection and recommended estimate in PCES at the intervals 

stated in the previous paragraph.  

 

The PCES system will automatically generate a budget adjustment revision request 

if the updated project estimate results in a 10 percent increase or decrease or a 

difference of $50,000 or more. 

 

 Special Program Requirements 

 

Urban Construction Initiative 

UCI Municipalities have access to VDOT’s PCES and are expected to enter project 

estimates.    

  

  

http://www.virginiadot.org/business/resources/const/altrwpces.xlt
http://www.virginiadot.org/business/resources/const/AltUtilityPCES.xlt


 

LAP Manual 12-34  December 2017 
Project Development 
 

12.3.4.3 Quantity Summaries / Engineer’s Estimates (Prior to Advertisement) 

 

Quantity summaries should be computed and developed utilizing quantity take-offs 

from the plans.  An accurate summary of quantities is critical to prospective 

contractors interested in submitting a bid on the project.  This information leads 

directly to the Engineer’s Estimate, which combines the computed quantities of work 

and the estimated unit bid prices.  The Engineer’s Estimate should be updated, as 

necessary, up until the bids are opened. 

 

 
12.3.5 Key Submittals / Requirements 
 
Task/Submittal/File 

Documentation 
Locality 

Responsibility 
VDOT Project 
Coordinator 

Responsibility 

Submittal Timing/ 
Recordkeeping 
Requirements 

Establish project 
schedule 

Develop and provide 
a project schedule to 
include all tasks 
needed to complete 
the project to the 
VDOT Project 
Coordinator. 
 

Enter appropriate 
milestones dates in 
the iPM Schedule. 
 

After completed 
scoping process 

Maintain project 
schedule 

Provide the VDOT 
Project Coordinator 
with schedule 
changes in a timely 
manner. 
Provide the VDOT 
Project Coordinator 
dates scheduled 
tasks are completed 
in a timely manner. 
 

Monitor and update 
the project schedule 
in iPM, as 
appropriate based 
on input from the 
LPA Project 
Manager. 
 

 
 
 
 
 

N/A 

Provide timely and 
accurate estimates in 
PCES 

Enter the project 
estimate in PCES 
and update  

Review estimates 
and provide 
technical assistance 

At key project 
milestones or as 
necessary 

 

12.3.6 References  

 Project Cost Estimates - 23 CFR 630 (a) (4) 

 Project Development Schedules - 

http://www.virginiadot.org/business/resources/Project_Development_Schedules.pdf 

 Project Development Budget and Estimates - 

https://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-sec630-106.pdf
http://www.virginiadot.org/business/resources/Project_Development_Schedules.pdf
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http://www.virginiadot.org/business/resources/Project_Development_Budget_and_E

stimates.pdf  

 PCES Users Guide - http://isyp/scoping/docs/PCES.pdf    

  

  

http://www.virginiadot.org/business/resources/Project_Development_Budget_and_Estimates.pdf
http://www.virginiadot.org/business/resources/Project_Development_Budget_and_Estimates.pdf
http://isyp/scoping/docs/PCES.pdf
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Chapter 12.3 – Budget, Schedule and Estimates Checklist 
 
These checklists can be found in their entirety in the VDOT online forms library 
 

            

   
CH 12.3 - Budget, Schedule & Estimates 

   

            

 

The LPA is responsible for the development and management of the schedule, estimates and budget for 
Preliminary Engineering, Right of Way and Construction throughout the entire project life cycle. 

 

            

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP            Other 

 

 

 
 

X X X  X  X Submit schedule related forms as 
part of the scoping package 

12.3.3 

  

 

 

 
 

X X X  X X  Submit updated schedule at key 
milestones and as needed 

12.3.3 

  

 

 

 

 

X X X X X 
Submit updated project estimates 
at key milestones and as needed 

12.3.4 

  

 

             

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
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12.4 PUBLIC INVOLVEMENT 

 

This chapter includes the following topics: 

12.4.1 Introduction 

12.4.2 Applicability 

12.4.3 Purpose of Public Participation 

12.4.4 Types of Public Involvement 

12.4.5 Public Participation Requirements 

12.4.6 Public Participation Procedures 

12.4.7 Transcript of Public Hearing 

12.4.8 Location and/or design approval for projects on which a hearing or 

hearings are held 

12.4.9 Location and/or design approval for projects on which a posting of 

notice of willingness to hold a hearing 

12.4.10 Tasks / Submittals / File Documentation 

12.4.11 Regulatory References 

12.4.12 Miscellaneous References 

Public Involvement Checklist 
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12.4.1 Introduction 

 

This section discusses the processes and responsibilities associated with Public 

Information and Participation for federal-aid projects.  The final outcome of this 

process should be that all projects are developed in a manner that provides the 

general public with a well-publicized opportunity to both review and discuss the 

proposed plans and potential impacts for the project.   

 

During the development of transportation projects it is essential that public 

participation be considered.  LPA's have a responsibility to provide residents of their 

community and other interested parties with an opportunity to participate, by 

expressing their viewpoints and concerns, in the development of the project.  It is 

incumbent upon the LPA to include public participation opportunities before the 

project has reached a point where it becomes impractical to make extensive 

modifications.  LPA's across the Commonwealth have robust public participation 

processes in place for their land planning and zoning programs, and are encouraged 

to broaden the scope of those existing processes to include transportation projects. 

 

Public participation may range from individual meetings with affected residents to 

informal community meetings or area wide project development workshops and 

citizen information meetings to formal Public Hearings on a project.  LPA's 

undertaking transportation projects, whether the project is state funded or federally 

funded, must adhere to the requirements outlined in this chapter for an opportunity 

for a public hearing under certain circumstances. 

 

Where a locally administered project requires the preparation of an Environmental 

Assessment (EA) or Environmental Impact Statement (EIS), the LPA is required to 

hold a public hearing  on the project, in accordance with the requirements of this 

chapter. 
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12.4.2 Applicability 

 

 Federal-aid Highway Projects and State-aid Highway Projects that are NOT 

federally exempt must follow the processes defined in this chapter. 

 State-aid Highway Projects that have a federal exemption must follow processes 

defined in §15.2-2204, §15.2-2239, § 15.2-1800 and any other sections of the Code 

of Virginia applicable to a LPA’s capital improvement program.  The LPA will certify 

adherence to those processes as noted in Chapter 5 (state funded projects) of this 

manual. 

 

Public Involvement 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X * * 
* State-aid projects that are not federally exempt shall follow the processes applicable to Federal-aid 

projects. 

 

 

12.4.3 Purpose of Public Participation 

 

Public Hearings and Public Information Sessions provide the general public with a 

well-publicized opportunity to both review and discuss proposed plans for a highway 

project.  Project information should be provided in sufficient detail to allow property 

owners along a project corridor or others with an interest in a project to identify 

specific features or property that may be impacted by the proposal, discuss those 

with a member of the project team and if necessary, provide a mechanism for the 

expressing and documenting concerns or views related to the project.  

 

VDOT’s Public Involvement Manual serves as an excellent resource for public 

participation processes. 

 

  

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+15.2-2204
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+15.2-2239
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+15.2-1800
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
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12.4.4 Types of Public Involvement 

 

 Willingness to hold a public hearing - If a project is noncontroversial, does not 

have the potential to substantially impact adjoining property, and is unlikely to 

generate requests for a hearing, a willingness to hold a public hearing may be 

used rather than scheduling a public hearing.  

 Individual (one-on-one) – When an interested party has requested that a public 

hearing be held, often a separate meeting with that interested party can be held 

to address concerns.  If the interested party’s concerns are adequately 

addressed, a separate public hearing is not required.  

 Formal Public Hearing – The formal public hearing process is conducted as a 

structured meeting between the project team and public audience at a 

designated time.  The project team presents the project to the audience and then 

the audience is provided an opportunity, one at a time, to respond with 

comments and questions.  All activities and comments are recorded and entered 

into a hearing record.  The record is held open for at least 10 days after the 

hearing for additional written comments to be submitted. Prior to the formal 

process individuals may discuss the proposed project with team members for an 

one-on-one explanation and discussion about their specific concerns and 

questions. Individuals have the opportunity to have their comments and 

questions recorded verbally, in writing or delivered directly to the project team as 

a part of the formal hearing activities.  

 Open Forum Public Hearing – The open forum public hearing is conducted in 

an open meeting format.  Individuals may arrive at various times, be given a brief 

hearing orientation and directed to project team members for one-on-one 

explanations and discussions about their specific concerns and questions. 

Individuals have the opportunity to have their comments and questions recorded 

verbally or in writing for the hearing record.  No structured meeting is conducted 

as part of the open forum public hearing. 
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12.4.5 Public Participation Requirements 

 

According to federal regulations found in 23 CFR 771.111(h)(2)(iii) one or more 

public hearings or the opportunity for hearing(s) must be held for any federal-aid 

project which requires: significant amounts of right-of-way; substantially changes the 

layout or functions of connecting roadways or of the facility being improved; has a 

substantial adverse impact on abutting property; otherwise has a significant social, 

economic, environmental, or other effect; or for which FHWA determines that a 

public hearing is in the public interest.   

 

Federal-aid projects which are processed with a Categorical Exclusion (CE), or a 

Programmatic Categorical Exclusion (PCE), by definition, have been found to not to 

have any significant social, economic or environmental effects.  When none of the 

other criteria exist, and the document availability requirements for a public hearing 

(PCE and CE) have been considered, then these projects may not require a formal 

public participation or public hearing process.  Anytime an environmental 

assessment is necessary, a public hearing must be held or an opportunity for a 

hearing must be offered. 

 

LPAs must ensure that other Virginia Code requirements applicable to local 

governments have been met.  VDOT takes a more conservative approach in their 

project administration by providing an opportunity for a public hearing for nearly all 

construction projects.     

 

The decision regarding the level of public involvement must be documented during 

the scoping process with the concurrence of the VDOT Project Coordinator.  The 

burden of proof that a public hearing or an opportunity for a public hearing 

(i.e. posting of a willingness) is not necessary, lies with the local government 

administering the project and should be fully documented during the scoping 

process.  For example, a sidewalk construction project on existing right of way 

would be an example of a project which does not normally meet the criteria for a 

public hearing and may proceed without one provided the criteria that requires a 

hearing is not met.   

http://www.gpo.gov/fdsys/pkg/CFR-2008-title23-vol1/xml/CFR-2008-title23-vol1-sec771-111.xml
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
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The following are guidelines which may be used for determining when public 

hearings are to be held, or when a "willingness to hold a public hearing" is sufficient. 

They are: 

 

 Projects on roadway corridors, which are completely on new location, require a 

location public hearing followed by a design public hearing. 

 Projects within the existing roadway corridor with a predominant portion of the work 

on new location require a combined location and design public hearing. 

 Projects within the existing roadway corridor that have a significant social, economic 

or environmental impact require a design public hearing. 

 Projects within the existing highway corridor where significant social or 

environmental impacts, or both, are anticipated require publication of a notice of 

willingness to hold a design public hearing.  The locality will hold a design public 

hearing if a request for such a hearing is made, and the issues raised in relation to 

the request cannot be resolved through any other means. 

 

When a significant period of time has passed since an initial public hearing or 

willingness notification, the potential impacts of the project and the concerns of 

affected citizens may change.  Accordingly, there may be a need for additional 

public participation.  If changes in land use, population or impact to the environment 

have taken place within the project area, a public hearing may be necessary.   

 

 VDOT Responsibilities: 

 Project Coordinator will review determination of public involvement 

requirements at scoping. 

 

12.4.6 Public Involvement Procedures 

 

 Public Notification – Public notices are published as a means to inform the public 

of various proposals and invite public participation.  Minimally, public notice in a 

newspaper is required but additional methods should be pursued if the locality 

believes that they will help in reaching the public and improve public involvement in 
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the project.  Methods of public notification for a public hearing or a willingness to 

hold a public hearing include: 

 

o Paid public notice must be made in a local newspaper – at least twice – the 

first notice must appear 30 days before the hearing date and the second 

notice between five days to twelve days before the hearing. 

o News releases 

o Letters to adjacent property owners 

o Posting of notice in local businesses and public facilities 

o Notifications of special interest groups and affected governmental agencies 

o Signs and/or message boards within the project corridor or limits 

o Postings on a public or project website 

o Newsletters (project, home owners association, community, etc.) 

 

 Newspaper notification must include: 

o Date, time, place and type of meeting 

o Description of project 

o Statement that tentative Project schedules will be discussed 

o Right of way relocation and assistance information 

o Statement of opportunity for written and oral comments 

o Statement of availability of project information 30 days prior to the hearing 

and the availability of the environmental assessment (EA) or draft 

Environmental Impact Study (DEIS) (if Federally funded) at specified 

locations prior to the hearing. Environmental information is to include 106 

and Agricultural Forestal District statements  

o Availability of project materials (plans, brochure and environmental 

documentation 

o Non- discrimination clause (found in Chapter 17) 

 

When an Environmental Assessment (EA) or Environmental Impact Statement 

(EIS) is required, it must be available for comment a minimum of 15 days prior to 

the public hearing and must be available for review at the public hearing.  

Comments must be accepted for 15 days after the public hearing if it was 
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available 15 days prior.  EAs only need to be available for a total of 30 days for 

public comment.  

 

EISs have additional public notice requirements that are beyond the scope of 

discussion of this manual.  When an EIS is necessary, the LPA will be required to 

enter into a separate memorandum of agreement (see Chapter 15.2.1), which 

will include public involvement requirements.  

 

 General - Because of the unique nature of highway projects, particularly the use 

of many visual aids, plans and charts, it is recommended that public participation 

activities be undertaken at a facility that can accommodate public review of these 

items.   

 

 To encourage input from all interested parties, public hearings and the facilities 

where they are held must: 

o be ADA compliant 

o accommodate the hearing impaired 

o accommodate the visually impaired 

 

 In addition, the following are required:   

o Public Hearings be preceded by a period where the public can review project 

documents 

o Provide for the recording of and/or transcription of verbal comments  

o Public hearings are to remain open for an additional 10 calendar days after 

adjournment in order to receive written comments (Note: Comment for 

environmental assessments must be accepted for a total of 30 days).   

 

VDOT Responsibilities: 

 Project Coordinator will review notice of public hearing or notice of 

willingness to hold public hearing for federally funded projects. 

 Project Coordinator will review Project Information Sheet and coordinate 

reviews, as needed, by District Preliminary Engineer and Public Affairs.  
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12.4.7 Transcript of Public Hearing 

 

Whenever a public hearing is held, a record of the hearing must be prepared to 

provide documentation of the proceeding.  The Transcript must include:  

 A title page including project information   

 table of contents,  

 Hearing details (date, time and location)   

 Sign in sheet 

 Oral comments 

 Written comments 

 Any other documents submitted for the record 

 Copy of public notice and documentation of public notification  

 Brochure  

 Reproductions of any other displays from the hearing 

 

Copies of the transcript must be forwarded to the VDOT Project Coordinator and for 

review and transmittal to FHWA and the Commonwealth Transportation Board as 

appropriate. 

 

VDOT Responsibilities: 

 Project Coordinator will review transcript and will process for approval 

according to the 2 Tiered Approach to Project Oversight. 

 

12.4.8 Location and/or design approval for projects on which a hearing or 

hearings are held  

 

After study of the comments received from the public, environmental considerations, 

costs, design standards and the evaluations of any studies completed as a result of 

the public involvement procedures, the transcript will be compiled.  The transcript will 

be summarized and issues addressed by the LPA Project Manager to develop a 

recommendation.  This recommendation will be to be forwarded by the VDOT 

Project Coordinator to the District Administrator’s Designee for distribution to the 
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appropriate approving authority in accordance with VDOT’s Tier 1/Tier 2 approval 

processes and VDOT’s Public Involvement Manual, Location and/or Design 

Approval Process Flow Charts (pages 42 and 43 of 89). 

 

The District Administrator’s Designee will distribute the transcript, proposed 

responses and recommendations to the appropriate VDOT contacts and decision 

makers who will coordinate location/design approvals as required by state and 

federal law. 

 

Once the recommendation is approved, the LPA is encouraged to advise those who 

provided comments during the public hearing.  This response should note any 

changes in the proposal as presented at the public hearing and respond directly to 

the individual’s comments or questions. 

 

12.4.9 Location and/or design approval for projects with a posting of notice of 

willingness to hold a hearing: 

 

For projects on which the Notice of Willingness to hold a public hearing process is 

sufficient to satisfy the public involvement requirements, final location/design 

approval is coordinated by the VDOT Project Coordinator in accordance with 

VDOT’s Public Involvement Manual, Location and/or Design Approval Process Flow 

Charts (pages 42 and 43 of 89) and applicable state and federal laws. 

 

Once the approvals are obtained, the locality is encouraged to advise those who 

provided comments during the public hearing.  This response should note any 

changes in the proposal as presented at the public hearing and respond directly to 

the individual’s comments or questions. 

 

12.4.10  Tasks/ Submittals / File Documentation 
 
Task/Submittal / File 
Documentation 

Locality 
Responsibility 

VDOT PC 
Responsibility 

Submittal Timing / 
Recordkeeping 
Requirements 

 Determination of public 
participation 
requirements 

Prepare and 
submit to PC 

Concur with 
locality decision  

At Scoping 

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM249.pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM249.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
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 Notice of Public Hearing 
in newspaper (2x) and 
posting  

Post and send 
notice to PC 

N/A 

Not less than 30 days 
prior to PH approximately 
one week prior to PH 

 Notice of Willingness to 
Hold a Public Hearing in 
newspaper (2x) and 
other appropriate 
notifications 

Post and send 
notice to PC 

PC Reviews for 
completeness.  
Support is 
available from 
Public Affairs 
Office if needed. 

Not less than 15 days 
prior to the expiration of 
willingness period and 
approximately one week 
prior to expiration date of 
willingness. 

 Draft of Project 
Information Sheet(s) 
Section 3.03 and 
Appendix A-1 of the 
Public Involvement 
Manual includes a listing 
of the suggested 
documents for Public 
Information session / 
Public Hearing. 

 

Prepare and 
submit to PC 

PC Reviews for 
completeness. 
Support is 
available from 
Public Affairs 
office if needed. 

30 days prior to hearing 

 Draft Project Information 
Sheet(s)  

 
 

N/A 

Review and 
provide 
comments to 
locality. Support 
is available from 
Public Affairs 
office if needed. 

10 business days 

 Final Project Information 
Sheet(s) 

Prepare for 
public hearing 

N/A 
5 days prior to hearing 

 Conduct the Public 
Hearing  - Section 3.05 
and Appendix A-3 of the 
Public Involvement 
Manual provides 
guidance on holding a 
Public Hearing 

 

N/A N/A 

 
 
 
 

N/A 

 PH Transcript Appendix 
A-5 (Transcript 
Submission) of the Public 
Involvement Manual 
outlines the preparation 
of the Transcript 

 

Prepare and  
submit to PC 

Process in 
accordance with 
2 Tiered Project 
Oversight 
process   

Prepared and submitted 
to VDOT PC 15 days after 
close of written comment 
period; final comments 
provided to LPA within 15 
days of their submittal 

 Location and/or design 
approval in accordance 
with Tier 1 / Tier 2 
processes and VDOT’s 
Public Involvement 
Manual, Location and/or 
Design Approval Flow 
Charts. 

 
N/A 

CTB for 
location, Chief 
Engineer for 
design 

45 days for CTB approval,       
30 days for design 
approval 

 
12.4.11 Regulatory References 

 

 23 CFR 771.111 (h) 

 23 CFR 771.119 

 § 33.2-208 subsection B of  
the Code of Virginia  

http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
https://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0771.htm
https://www.law.cornell.edu/cfr/text/23/771.119
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-208/
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 23.128  §51.5-40 of the Code of 
Virginia  

 40 CFR 1500-1508  § 33.2-332 of the Code of 
Virginia  

 Executive Order 12898 - 
Environmental Justice 

 § 33.2-333 of the Code of 
Virginia  

 24 VAC 30-380 (Virginia 
Administrative Code) 

 

 
 
 
 
 

12.4.12 Miscellaneous References 

 

VDOT Policy Manual for Public Participation in Transportation Projects  

 

VDOT’s Public Involvement Manual defines how VDOT conducts the public 

participation process on its projects and documents specific requirements for how 

VDOT addresses FHWA’s public involvement regulations.  This manual also 

includes helpful information such as templates for hearing notices and project 

information brochures and checklists for hearing activities.  Accordingly, the LPA is 

encouraged to use this manual as a reference. 

http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.p

df  

 

VDOT CADD Manual 

 

VDOT’s CADD manual includes many references for the production of Public 

Hearing Displays.  Localities and their consultants are encouraged to utilize these 

guidelines and templates as they prepare for public hearings.  These can be found in   

in the VDOT CADD Manual, Appendix G  

  

http://www.fhwa.dot.gov/planning/public_involvement/archive/legislation/128.cfm
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+51.5-40
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+51.5-40
https://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&searchPath=Title+40%2FChapter+V%2FPart&granuleId=CFR-2011-title40-vol33-part-id1102&packageId=CFR-2011-title40-vol33&oldPath=Title+40%2FChapter+V%2FPart&fromPageDetails=true&collapse=false&ycord=1799
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-332/
http://www.hud.gov/offices/fheo/FHLaws/EXO12898.cfm
http://www.hud.gov/offices/fheo/FHLaws/EXO12898.cfm
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-333/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-380-10
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-380-10
http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/LocDes/Public_Involvement_Manual.pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/CADD_MANUAL/Appendix_G_Public_Hearing_Displays.pdf
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Chapter 12.4 – Public Involvement Checklist 
 
These checklists can be found in their entirety in the VDOT online forms library 
 

            

   
CH 12.4 - Public Involvement 

   

            

 

This section outlines the processes and responsibilities associated with Public Information and Participation for 
federal-aid projects.  The final outcome of this process is that all projects are developed in a manner that provides 
the general public with a well-publicized opportunity to both review and discuss proposed plans and potential 
impacts for the project.  

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP           Other 

 

 

  
 

X X X X**  X  Public Hearing Requirements 
determined at Scoping 

12.1 
12.4.1  
12.4.3 

23CFR771.111 
23USC128 

 

 

  

 

X X X X  X  Offer public involvement 
opportunities as directed by 
applicable code.  Projects with a 
CE, PCE or BCE may not require 
public involvement opportunity. 

12.4.2 

  
 

 

    
          If opportunity is offered, or a 

public hearing is held: 
  

  
 

 

 

 

X * * X  X  Project information documents 
& public notice prepared and 
submitted to PC for review by 
district PE manager, DCRO and 
Public Affairs 

12.4.6 
Public 

Involvement 
Manual 

 

 

 

 

X * *  X  X Notice of Public Hearing or 
Willingness Published 2x and 
submit 

12.4.5 
12.4.6 

Public 
Involvement 

Manual 

 

 

 

 

X * *  X***  X Public Hearing Transcript 
Prepared & Submitted (within 15 
days of close of written 
comment period) 

12.4.7 

23CFR771.111 
23USC128 

 

 

  
 

X * *    X Location and Design Approval 12.4.8 
12.4.9 

Public 
Involvement 

Manual 

 

            

 
* If determined by VDOT that a Willingness or Public Hearing is required, then this item is applicable 

   ** Public involvement opportunity given during application process   

 *** If a second public hearing is held during the project development process   

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
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12.5  PLAN SUBMITTALS 

 

This chapter contains the following topics: 

12.5.1 Introduction 

12.5.2 Applicability 

12.5.3 Sealing and Signing Requirements / Title Sheet Signatures 

12.5.3.1 – Sealing and Signing Plans 

12.5.3.2 – Title Sheet Signatures  

12.5.4 Plan Reviews 

12.5.5 Location and/or Design Approval 

12.5.6 Right of Way Plan Approval 

12.5.7 Advertisement Plan Approval Process 

12.5.8 Tasks / Submittals / File Documentation 

12.5.9 References 

12.5.10 Regulatory References 

Plan Submittals Checklist 
 

Appendices 

Appendix 12.5 - A – UCI Right of Way Phase Certification Form 

Appendix 12.5 - B – UCI Construction Phase Certification Form   
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12.5.1 Introduction 

 

This chapter outlines the actions required for plan review, submittal, and approval.  

The purpose of these reviews is to ensure that the plans have been developed in 

accordance with the Plan Design section of this Guide and meet applicable federal 

and state design guidelines.  VDOT’s reviews will focus only on the 

completeness, comprehensiveness, constructability and biddability of the 

plans and must not be considered a quality control review.  The LPA and its 

responsible charge engineer are fully responsible and liable for the adequacy and 

accuracy of the project design.   

 

Generally, plans should be reviewed by VDOT prior to the Public Hearing, prior to 

Right of Way Acquisition, and prior to Advertisement, or at approximately the 30 

percent, 60 percent, and 90 percent plan development stages.  The scope and 

complexity of the project will determine VDOT’s oversight activities (see Chapter 13) 

and the actual number of reviews and milestone meetings will vary.  Three is the 

typical number of plan reviews; however, there may be fewer, or more, as project 

complexity and project risk necessitates.  The LPA Project Manager and the VDOT 

Project Coordinator will, together, make the final determination regarding the number 

of reviews and milestone meetings during project scoping.   

 

Special Program Requirements 

 

Transportation Alternatives 

TA projects should generally require only two plan reviews – one at 50% complete 

and then a final review when plans are at 90% - 100% complete.  In cases where the 

project involves the construction of rehabilitation of a building, VDOT will rely on the 

locality’s building official to provide a code compliance review and issue any required 

building permits.  Certification of this will be required at the PS&E stage.  VDOT 

does not review building plans except in cases where the structure will be on State-

owned property.  If the building plans include site improvements, such as parking 

lots, walkways, lighting or landscaping, VDOT will require a plan review for the site 

improvements. Note: The Virginia Department of Historic Resources must review 
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building plans for historic structures or structures within a historic district.  Those 

reviews must be made in conformance with Chapter 15.4 of this Manual. 

 

Urban Construction Initiative 

The municipality must design a project so that it meets minimum American Association of State 

Highway and Transportation Officials (AASHTO) standards.  A municipality may have different 

standards and specifications that meet or exceed AASHTO standards, but these need to be reviewed 

and approved by VDOT and FHWA before they are authorized for usage.  The municipality must 

ensure that design flexibility does not jeopardize safety and mobility. 

Projects will be evaluated utilizing the Risk Based Assessment process provided in 

LAP Manual Appendix 9C and Appendix 13.1-B to determine the appropriate level of 

plan review and oversight required.  Utilization of the Risk Based Assessment Form 

will provide project documentation on the oversight level of the plan reviews as 

determined.  

All reviews will focus on relative completeness of the plans, comprehensiveness, 

constructability, and adherence to sound engineering practice and principles and will 

not focus on format, packaging, etc.  VDOT will not be looking at "format" issues, per 

se, but what makes the plans have value for subsequently advertising and 

constructing the project.  For project reviews, the locality should submit to VDOT a 

copy of the road and bridge plans in an single page electronic format (tag image 

files-".tif") to facilitate the review process. 

 

12.5.2 Applicability 

 

 Applicable on all projects utilizing federal funds, projects developed to qualify for 

federal aid, and state funded projects on the VDOT maintained system. 

 

Plan Submittals 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X X N/A 

 

 

 

http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH9_Project_Development.pdf
http://www.virginiadot.org/business/resources/local_assistance/LAD_LAP_manual_final/CH13_Project_Delivery.pdf
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12.5.3 Sealing and Signing Requirements / Title Sheet Signatures 

 

12.5.3.1 Sealing and Signing Plans 

 

LPA’s are required to meet Virginia Department of Professional and Occupational 

Regulation (DPOR) requirements for the sealing and signing of plans by a 

Professional Engineer, Landscape Architect or Land Surveyor licensed to practice in 

the Commonwealth of Virginia.  For reference, VDOT has internal process 

documents which outline the requirements for sealing and signing plans and 

documents for VDOT administered projects in IIM-LD-243.10. 

  

When submitting for final approvals of federal phase authorizations for Right-of-Way 

and Advertisement, the title sheet must also be signed by the appropriate 

responsible officials, in accordance with local government procedures.  However, at 

a minimum, the Director of Public Works or other locality department director with 

the most direct supervision over the project must sign the title sheet.  The local 

government signatures certify that the plans are complete, constructible, and 

biddable (ready for contract advertisement), that the necessary right-of-way has 

been addressed and accounted for, and that adequate funding has been identified to 

complete the project.  The LPA is also certifying, by the signatures, that the plans 

were prepared by staff or consultants that exercised the appropriate standard of care 

and followed accepted standards, procedures, policies, methods of practice, etc., 

that are consistent with the engineering and design of plans for such work.   

 

12.5.3.2 Title Sheet Signatures 

 

VDOT has an internal process which outlines the requirement for title sheet 

signature for VDOT administered projects as referenced in IIM-LD-204.  VDOT has 

prepared signature blocks for Title sheets for locally administered Federal-aid, State-

aid, and Design-Build / PPTA Projects.  Links to samples for each of these are 

located in section 12.2.5.1,  Local Governments must utilize these digital versions.  

Title sheets can be downloaded through VDOT’s CADD Manual web site at:  

http://www.dpor.virginia.gov/Boards/APELS/
http://www.dpor.virginia.gov/Boards/APELS/
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM243.pdf
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM204.pdf
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http://www.virginiadot.org/business/locdes/vdot_cadd_manual.asp 

 

Federal-aid, and Design Build title sheets must be signed by the Locality and VDOT; 

while State-aid title sheets require only locality signatures.   

 

Special Program Requirements 

 

Transportation Alternatives 

Transportation Alternatives / Enhancement projects do NOT require VDOT 

signatures on Title Sheets.   

 

Urban Construction Initiative 

UCI projects do NOT require VDOT signatures on Title Sheets. 

 
12.5.4 Plan Reviews 

 

At the project milestones requiring reviews by VDOT as mentioned in 

Section 12.5.1, the LPA Project Manager will submit a copy of the roadway 

and bridge plans in single page PDF format to the VDOT Project 

Coordinator to be placed in Falcon and linked to iPM.   

 

12.5.5 Location and/or Design Approval 

 

Location and/or Design Approval shall be obtained in accordance with VDOT’s 

Public Involvement Manual, Location and/or Design Approval Process Flow Chart 

(pages 42 & 43 of 89). 

 

12.5.6 Right of Way Plan Approval  

 

Prior to Right of Way acquisition, the LPA Project Manager will submit a right of way 

plan package, which includes a current estimate, to the VDOT Project Coordinator to 

be processed for approval.  The submittal will include the Right of Way data sheet, 

Right of Way plan sheets and the original Project Title Sheet for Right of Way 

http://www.virginiadot.org/business/locdes/vdot_cadd_manual.asp
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
http://www.virginiadot.org/business/resources/locdes/Public_Involvement_Manual.pdf
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Authorization signed by the person of responsible charge from the locality.  By its 

signature, the LPA is certifying that the plans are complete and accurate for the 

acquisition of right of way and the relocation of utilities. 

 

The LPA Project Manager will also submit the PM130 and the Right of Way and 

Utilities Plan Review Checklist (RW-301) to the VDOT Project Coordinator with the 

submittal.  Detailed discussion of the Right of Way Plan approval and authorization 

process can be found in Chapter 16. 

 

It is imperative that the LPA NOT incur any land acquisition or utility relocation 

expenses until federal authorization and VDOT Notice to Proceed with 

acquisitions are approved, as costs incurred prior to federal authorization 

SHALL NOT be reimbursed and will be the responsibility of the locality.  

Please note, if the locality incurs any such expenses prior to federal 

authorization, they risk loss of federal participation on the project. 

 

VDOT has internal process documents which outline the submission and review 

process for Right of Way Plans for VDOT administered projects.  LPAs may utilize 

these as a reference.  

http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM234.pdf 

 

VDOT Responsibilities: 

 The VDOT Project Coordinator will verify that the LPA has utilized 

the latest version of the appropriate title sheet.  If not, the LPA will 

be required to submit the correct version. 

 Circulate the title sheet for signatures (the title sheet can be on 

paper or mylar) and submit the original signed title sheet to Room 

705, CO L&D Plan Library/Room 1005, CO S&B Plan File Room to 

be filed. 

 The VDOT Project Coordinator will coordinate the submission of 

the PM130 and RW-301/EQ-201forms to the District R/W manager.   

 The VDOT Project Coordinator will prepare and submit the LD-368 form 

after review of the LPA’s Right-of-Way plans. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PM_130.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW301%20_%20Plan%20Checklist.dot
http://www.extranet.vdot.state.va.us/locdes/electronic_pubs/iim/IIM234.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PM_130.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW%20Re-evaluation.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=LD-368
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 Additional discussion on the Environmental approval process is 

contained in Chapter 15. 

 Normally it takes a minimum of 30 business days, from receipt of a 

complete package, to obtain authorization to proceed with Right of Way.  

When this authorization is issued, the locality will be notified by the VDOT 

Project Coordinator that it may begin negotiations/acquisition.  This 

authorization will usually occur within the 60-90 day window for VDOT 

review of the complete package.  LPAs are encouraged to submit 

complete right of way packages as early as practicable to ensure 

scheduled phase dates are met. 

 
Special Program Requirements 

 

Urban Construction Initiative 

When the municipality is ready to initiate the right-of-way phase for a federal project, 

a request must be submitted to VDOT’s Project Coordinator.  The Municipality shall 

submit a Project Certification for Right of Way and include copies of the final right-of-

way plans including a signed Title Sheet, the information necessary for VDOT (see 

PM-130) to complete the environmental re-evaluation, a cost estimate, and the cost 

for utilities, broken down by utility company for cost accounting purposes.  VDOT’s 

Project Coordinator will then initiate the R/W evaluation process.  Normally, this 

authorization will take fifteen (15) business days.  For federal projects, it is important for the 

municipality not to incur any right-of-way expenses until federal authorization is received.  Also, if 

additional funds are needed, other than those shown in the SYIP, a source for these funds is to be 

identified by the municipality.  Please note that if the municipality incurs R/W expense prior to FHWA 

authorization they risk loss of federal participation in the project. 

 
With the Municipality’s request for Right of Way Authorization, attach a completed 

Right of Way Phase Project Certification letter as illustrated in Appendix 12.5A. 

 

The Right of Way and Utilities Division's Project Scheduling and Certification 

Section will enter the information into the Right of Way and Utilities 

Management System (RUMS).  The VDOT Project Coordinator will notify the 

locality once authorization is received. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=78200957PM-130.doc
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12.5.7 Advertisement Plan Approval Process  

 

When plans are ready for advertisement for construction, the LPA Project Manager 

will provide a PS&E submittal package to the VDOT Project Coordinator for 

construction authorization.  

 

The submittal will include the original Title Sheet for Authorization to Advertise 

signed by the person of responsible charge from the LPA and signed and sealed by 

the Responsible Person (Licensed Professional Engineer, Certified Landscape 

Architect or Licensed Land Surveyor) in accordance with DPOR.  By signature, the 

locality is certifying that the plans were prepared by staff or consultants that 

exercised the appropriate standard of care and followed accepted standards, 

policies, procedures, methods of practice, etc., that are consistent with the 

engineering and design of plans for such work and all plan review comments have 

been addressed.   

 

Once the project design has been completed and approved to advertise, the 

LPA Project Manager shall provide the VDOT Project Coordinator with a CD of 

the complete plan assembly in single page PDF format to be stored in the 

VDOT Plan File Library.  

 

The LPA must receive an Advertisement Authorization prior to advertisement 

or the project may become ineligible for reimbursement.  A separate 

Authorization to Award the contract and begin construction is also required 

and will be provided after bids are received, tabulated and submitted to VDOT 

as addressed under the Authorization and Award section of this Guide.  

 

VDOT Responsibilities: 

 Circulate the title sheet for signatures (the title sheet can be on 

paper or mylar) and submit the original signed title sheet to Room 

705, CO L&D Plan Library/Room 1005, CO S&B Plan File Room to 

be filed. 
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 The VDOT Project Coordinator will coordinate the submission and 

provide a PM-130 form  to the District Environmental Manager for 

environmental reviews and certification.  The VDOT Project 

Coordinator will also coordinate review of the bid documents as 

outlined in the Advertisement and Award Chapter (Ch 12.6). 

 Additional discussion on the Environmental approval process is 

contained in Chapter 15. 

 Normally it takes 30 business days, from receipt of a complete 

package, to obtain federal authorization to advertise a project.  

When this authorization is received from FHWA, the LPA will be 

notified by the VDOT Project Coordinator in writing.  This 

authorization will usually occur within the 60-90 day window for 

VDOT review of the complete package. 

 

Special Program Requirements 

 

Urban Construction Initiative 

When a federal project is ready to be advertised for construction, the 

municipality must first receive the project advertisement authorization from 

the FHWA.  The Project Certification for Construction Letter as provided in 

Appendix 12.5B addresses the information that the municipality must submit 

to VDOT’s Project Coordinator.  The municipality must also submit the project 

Title Sheet signed by an officer of responsible charge for the locality; and 

signed and sealed by a Professional Engineer in accordance with Department 

of Professional and Occupational Regulation.  If additional funds are needed 

beyond those shown in the Six Year Improvement Program (SYIP), a source 

needs to be identified.  Normally it takes thirty (30) business days to obtain 

federal approval for a project's advertisement.  For federal projects, it is 

important for the municipality not to advertise the project until authorization is 

received.  The municipality will be notified by VDOT once this authorization is 

received. 

 

12.5.8 Key Submittals / Requirements 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=423200919PM-130.doc


 

LAP Manual 12-59  December 2017 
Project Development 

 
Task/Submittal / 

File 
Documentation 

Locality 
Responsibility 

VDOT PC 
Responsibility 

Submittal Timing / 
Recordkeeping 
Requirements 

Plan Reviews  Submit plans for 
review  

Coordinate VDOT 
Reviews of plans – 
focused on 
constructability and 
bidability 

Based on the 
schedule agreed upon 
by the Local PM & 
VDOT PC 

Right of Way Plan 
Approval 

Submit PM130, RW-
301 and RW plans for 
approval/authorization 
package to the VDOT 
PC 

Process VDOT 
reviews and 
approvals of plans 
and, prepare and 
submit LD-368 
and secure RW 
authorization 

60-90 days before 
initiation of RW phase 

Construction Plan 
Approval 

Submit CN plans for 
approval/authorization 
package to the VDOT 
PC 

Process VDOT 
reviews and 
approvals of plans 
and secure CN 
authorization 

60-90 days prior to 
advertisement 

 
 
 
12.5.9 References  

 Location & Design Instructional & Information Memoranda       

http://www.virginiadot.org/business/locdes/rd-ii-memoranda-

index.asp 

 Location & Design Forms  

http://vdotforms.vdot.virginia.gov/ 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=14 

 Environmental Forms  

http://vdotforms.vdot.virginia.gov/ 

 Right of Way Forms  

http://vdotforms.vdot.virginia.gov/ 

  

12.5.10  Regulatory References    

 VDOT/FHWA Virginia Division Stewardship Oversight Agreement, June 2015 

 23 CFR 635  Construction and Maintenance 

 23 CFR 771  Environmental Impact and Related Procedures 

 23 CFR 771.129 (c)  Environmental Re-evaluation at Right of Way Authorization 

 23 CFR 645 Utility Relocations, Adjustments and Reimbursement 

 DPOR §54.1-400 (Sealing & Signing of Plans) 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PM_130.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=RW-301/EQ-121
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=RW-301/EQ-121
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=LD-368
http://www.virginiadot.org/business/locdes/rd-ii-memoranda-index.asp
http://www.virginiadot.org/business/locdes/rd-ii-memoranda-index.asp
http://vdotforms.vdot.virginia.gov/
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=14
http://vdotforms.vdot.virginia.gov/
http://vdotforms.vdot.virginia.gov/
http://www.fhwa.dot.gov/federalaid/stewardship/agreements/va.pdf
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0635d.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=f94a04d4c295d3bca28e24f23e072667&rgn=div5&view=text&node=23:1.0.1.8.43&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=f94a04d4c295d3bca28e24f23e072667&rgn=div5&view=text&node=23:1.0.1.8.43&idno=23
http://www.ecfr.gov/cgi-bin/text-idx?SID=4452724e5c1f763238c203cb52fcbd62&mc=true&node=se23.1.771_1129&rgn=div8
https://www.fhwa.dot.gov/utilities/0645asu1.cfm
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+54.1-400
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Chapter 12.5 – Plan Submittals Checklist  
 
These checklists can be found in their entirety in the VDOT online forms library 
 

 

            

   
CH 12.5 - Plan Submittals 

   

            

 

This section outlines the actions necessary for plan review, submittal and approval.  The purpose of these reviews 
is to ensure that the plans have been developed in accordance with the Plan Design section of this Guide and 
meet applicable federal and state design guidelines.  The LPA and its responsible charge engineer are fully 
responsible and liable for the adequacy and accuracy of the project design. 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP              Other 

 

 

 

 

X X -- X  X  30/60/90 percent Plan 
Submittal

1 

(TA projects are reviewed at 
50 & 90-100 percent) 

12.5.1 
12.5.4 

  

 

 

  

 X X -- --  --  Title sheets prepared 
Use VDOT title sheet 
templates 

12.2 
12.5.3 

Templates in 
VDOT CADD Cell 

Library 

 

 

  
 X X X X  X Plans & Title Sheets  Signed 

& Sealed 
12.5.3 DPOR 

Regulations 

 

 

  

 

X X -- X   X*  R/W Plan Review Approval
2
 12.5.6 

16 
23CFR771.129 

 

 

 

 X X --  X  X  PM 130 RW review & Env. 
Re-evaluation 

  

  

 

 

 

 

X X --  X  X RW 301   

  

 

 

 

 X X --  X X  EQ201, EQ-200, EQ-103   

  

 

 

  

 

X -- -- X  X RR Agreement developed if 
RR property involved 

  
23CFR635.214(b) 

635.216(d) 

 

 

 

 

X X -- X  X* Submit PSE package for 
approval / authorization 
 

12.5.7 
23CFR771.129 
(c)   

            

 

1
 As determined by Project Complexity / Risk 

      

 

2
  R/W Certification Approval is only required for federal-aid projects and when underlying fee ownership of 

R/W will be transferred to VDOT.  Otherwise R/W Plan Review will be performed only ensure that 
appropriate R/W is acquired to meet future highway maintenance needs 

   
X* 

Certification letter required from UCI locality    

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
https://www.law.cornell.edu/cfr/text/23/771.129
https://www.law.cornell.edu/cfr/text/23/771.129
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Appendix 12.5A 

UCI Right of Way Phase Certification Form 
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CITY LETTERHEAD 
 

 

 

Date: 

 

 

District Administrator: 

 Attn: Project Coordinator 

District Address: 

 

 

Project Street Name 

Project Number 

Project UPC Number 

From: 

To: 

  

 

 

Subject:  Project Certification  - Right of Way Phase 

 

 

Dear District Administrator: 

 

This project consists of: (complete description from beginning to end of the location and the 

type of project, i.e. relocation of families and businesses, curb and gutter, intersection 

improvement, etc).    

 

Reference is made to the agreement between the City of _________________________ and 

the Virginia Department of Transportation (VDOT) dated ____________________.  

This project has been developed in accordance with all applicable Federal and State laws, 

regulations and in accordance with the VDOT’s Urban Construction Initiative Program 

Administration Guide. 

 

The project development has been in accordance with the National Environmental Policy Act 

(NEPA).   

 

Additionally, the project was developed in accordance with Federal and State laws and 

regulations governing public involvement.  A Public Hearing was held on ___________.  

The hearing location and date were properly advertised and posted, plans were available for 

review and comment, the NEPA document was available for review, a comment procedure 

was provided and all comments have been given due consideration.   

Or  

A Notice of Willingness was posted and expired on _______________.  The Notice of 

Willingness was properly advertised and posted including the procedure for requesting a 

public hearing, plans were available for review and comment, and the NEPA document was 

available for review. 
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This Project has been designed in accordance with AASHTO Design Criteria utilizing 

current engineering practice, methodology and process suitable for the project scope and 

complexity.  A Quality Assurance and Quality Control Review has been completed for this 

phase of project development.   

 

All required checklist have been previously submitted or are attached hereto. 

 

I certify that the above is accurate and correct and reflects the project development process 

and documents on file which are available for review upon request. 

 

Further, I approve the design features of this project for the City or Town of __________ and 

request VDOT to provide design approval and authorization to proceed with the acquisition 

of right of way. 

 

 

 

____________________________________  ___________________ 

City Manager or Director of Public Works   Date 

or City Engineer 

 

cc: Urban Program Manager 

VDOT Project Coordinator 

 

Attachments: EQ-121 Hazardous Materials Due Diligence Document 

Project Title Sheet (signed by a Municipality Official in 

responsible charge of the work) 

 

VDOT Project Coordinator Copy List: 

 

Local Assistance Division Director 

Programming Davison Director 

State Location and Design Engineer 

State Right of Way and Utilities Director 

State Environmental Director 

State Structure and Bridge Engineer (when appropriate) 

State Construction Engineer 

District Construction Engineer 

District Preliminary Engineering Manager 

District Right of Way Manager 

District Environmental Manager 

District Structure and Bridge Engineer (when appropriate) 

Central Office Plan Coordination Section 
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Appendix 12.5B 

UCI Construction Phase Certification Form 
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CITY LETTERHEAD 
 

 

Date: 

 

District Administrator: 

 Attn: Project Coordinator 

District Address: 

 

Project Street Name 

Project Number 

Project UPC Number 

From: 

To: 

  

Subject:  Project Certification  - Construction Phase 

 

Dear District Administrator: 

 

This project consists of: (complete description from beginning to end of the location and the 

type of project, i.e. relocation of families and businesses, curb and gutter, intersection 

improvement, etc).    

 

Reference is made to the agreement between the City of ____________________ and the 

Virginia Department of Transportation (VDOT) dated ____________________.  

This project has been developed in accordance with all applicable Federal and State laws, 

regulations and in accordance with the Urban Construction Initiative Program Administration 

Guide. 

 

In accordance with State and Federal Code, all necessary rights of way have been acquired or 

legal right of entry onto each parcel has been obtained for the advertisement and construction 

of this project.  Also, all affected utilities have been relocated or they are included as in-plan 

work to be performed by the project construction contractor.  (If Federal Funds participated 

in this project, reference to FHWA requirements should also be included.)  To the best of our 

knowledge, there are no contaminants contained within the soil on the property purchased. 

 

The project development has been completed in accordance with the National Environmental 

Policy Act (NEPA).  An approved environmental document has been prepared and all 

identified environmental commitments have been included in the plans and proposal.  A 

completed Environmental Certification/Commitments Checklist (EQ-103) is attached.  All 

applicable construction permits have been obtained. 

 

Additionally, the project was developed in accordance with Federal and State laws and 

regulations governing public involvement.  A Public Hearing was held on __________ and 

Design approval was provided on ____________.  Or A Notice of Willingness was posted 

and expired on ___________, and Design approval was provided on __________. 
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Also, this Project has been designed in accordance with AASHTO Design Criteria utilizing 

current engineering practice, methodology and process suitable for the project scope and 

complexity.  If necessary, Design Exception(s) or Waiver(s) have been obtained and 

identified on the Title Sheet for the project.   A Quality Assurance and Quality Control 

Review has been completed for each phase of project development.   

 

All required checklist have been previously submitted or are attached hereto. 

 

Attached are copies of the project plans, a current engineer’s estimate and the City’s 

proposed advertisement for construction package.  If Federal Funds are involved, include the 

statement “The advertisement package includes all appropriate federal aid project 

information including Minimum Wage rates and EEO provisions.” 

 

I certify that the above is accurate and correct and reflects the project development process 

and documents on file which are available for review upon request. 

 

 

____________________________________  ___________________ 

City Manager or Director of Public Works   Date 

or City Engineer 

 

 

cc: Urban Program Manager 

 VDOT Project Coordinator 

 

Attachments: EQ-103 Environmental Certification/Commitments Checklist 

Project Title Sheet (signed and sealed by a professional engineer in 

responsible charge of the work who shall be duly registered 

to practice engineering in the Commonwealth of Virginia. 

Project Plans 

Engineer’s Estimate 

Advertisement for Construction Package 

 

VDOT Project Coordinator Copy List 

 

Local Assistance Division Director 

Programming Division Director 

State Location and Design Engineer 

State Right of Way and Utilities Director 

State Environmental Director 

State Structure and Bridge Engineer (when appropriate) 

State Construction Engineer 

District Construction Engineer 

District PE Manager 

District Right of Way Manager 

District Environmental Manager 

District Structure and Bridge Engineer (when appropriate) 

Urban Program Manager 

Central Office Plan Coordination Section 

http://www.extranet.vdot.state.va.us/forms/Converted/Environmental%20Certification%20for%20LAPs.pdf
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Auth to Award 45 to 60 Days 
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CHAPTER 12.6 - ADVERTISEMENT AND AWARD 
 

12.6.1  Introduction 

12.6.2  Applicability 

12.6.3  Development of the IFB 

12.6.4  Bid Proposal and Contract Requirements 

12.6.4.1 Sole Source and Proprietary Items 

12.6.4.2 Retainage 

12.6.4.3 Liquidated Damages 

12.6.4.4 Incentives and Disincentives 

12.6.5  Mandatory Federal Aid Provisions 

12.6.6  Other Federal aid requirements 

12.6.7  Plans Specifications and Estimates Submittal Package  

12.6.8  Advertisement 

12.6.9  Project Award 

12.6.9.1 Bid Opening and Analysis 

12.6.9.2 Submittal of the Award Package 

12.6.9.3 VDOT Concurrence to Award 

12.6.9.4 Dashboard 

12.6.10 Local Force Construction 

12.6.11 Key Submittals / Requirements 

12.6.12 References 

 

Appendices 

Appendix 12.6-A – Advertisement and Award Submittals Checklist 

Appendix 12.6-B – Locality/VDOT Certification of Documents   

Appendix 12.6-C – Advertisement and Award Checklist  
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12.6.1 Introduction 

 

This chapter outlines the requirements associated with advertisement and award of 

federal-aid projects.  State-aid projects, included in the SYIP or the SSYP, must receive 

concurrence to award and submit a Project Award Submittal Package to the Project 

Coordinator prior to contract letting. 

 

It is not acceptable to use contracting methods such as alternate bids, 

speculative amounts, change orders, etc., as a replacement for complete 

and thorough design/investigations during project development. 

 

12.6.2 Applicability 

 

 All federal-aid projects and projects developed to qualify for federal-aid. 

 *State-aid projects funded with formula allocations must receive funding verification 

and authorization from VDOT prior to award.  A Project Award submittal package 

must be submitted to the VDOT Project Coordinator.  This package must also 

include a completed Appendix 5-A Certification Form for State Funded Projects. 

 

Advertisement & Award 

Federal-aid State-aid / VDOT 
Maintained 

State-aid / LPA 
Maintained 

X * * 

*Note exemption in section 12.6.4.2 regarding Retainage 

 

Special Program Requirements are noted at the end of each section. 

 

 

12.6.3 Development of Invitation for Bid / Contract Documents 

 

The LPA is responsible for preparing the bid package which contains the plans, 

addenda, special provisions, supplemental specifications, and the bid proposal.  When 
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using federal-aid, LPAs must comply with 23 CFR 635 which describe federal 

regulations governing construction contracts.  Exceptions to these requirements are 

provided for some off-right of way projects (see Chapter 5 for additional discussion).   

 

Lump Sum Contracts 

Lump sum contracts are allowable by both federal and state laws.  However, significant 

deliberation should be made between the LPA Project Manager and the VDOT Project 

Coordinator before determining that a lump sum contract is in the LPAs best interest 

and will be pursued.  This determination should be made early in the design process.    

Lump sum contracts generally should be limited to “simple” projects that have a low risk 

of unforeseen conditions and low possibility of changes.  Regardless, contracts must 

also account for the possibility of contract modifications and include language regarding 

how potential change orders will be addressed.  Payments for lump sum contracts must 

be made based on a pre-determined and agreed-upon pay-out schedule, which must be 

included in the final contract. 

 

Lump sum payments must be based on estimated project completion, 

deliverables, major work items, and/or milestones.   Payments based 

solely on contract time are not allowable.  

 

When lump sum contracts are the chosen delivery method on a federal-aid project, 

frequent consultation with the VDOT Project Coordinator throughout the project 

development process is necessary. 

 

12.6.4 Bid Proposal and Contract Requirements: 

 

The bid proposal and contract must contain the following elements: 

 Instructions to Bidders 

 General Contract Provisions 

 Proposal / Agreement forms / Terms of the Contract 

 Schedule of Bid Items, Fuel Adjustment, Steel Adjustments, etc. 

http://www.fhwa.dot.gov/construction/contracts/0635asup.cfm
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 Reference to VDOT specifications including any modifications to VDOT 

specifications or local specifications being used (note: additional time for review of 

these may be necessary) 

 Addenda Sheet(s) 

 Subcontractor Solicitations 

 Permits and Permit Requirements 

 

LPA’s are reminded that Invitations for Bids (IFB’s) must NOT contain any negotiation 

clause(s) or any reference to a locality policy that provides for contract negotiation.  Bid 

negotiation is strictly prohibited as set forth in 23 CFR 635.113. 

 

In addition, IFB’s must NOT contain any reference to the withholding of retainage as 

described in section 12.6.4.2. 

 

12.6.4.1 Sole Source and Proprietary Items: 

 

The use of sole source and proprietary items should be avoided except when there is 

no other feasible or reasonable alternative.  Special approvals are necessary to include 

these types of items in a contract.  There is often confusion on the definition and 

differences between sole source and proprietary; this is clarified below.  

 

• Sole Source Items 

A Sole Source Item is any product or service used on a project where the product may 

be procured from only one source, and therefore has no price competition.  This is a 

very rare situation and state procurement regulations require VDOT approval to utilize a 

sole source item.  Federally funded projects require FHWA approval. 

 

• Proprietary Items  

A Proprietary Item is a product, specification or process identified in the plans or 

specifications as a "brand" or trade name (e.g. 3M, Corten).  However, it may also be a 

product so narrowly specified that only a single manufacturer can meet the 

http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0635a.htm
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specification.  Proprietary Items are different from a sole source in that it is a specific 

product typically available from only one manufacturer; however, it is sold by various 

vendors.  

The detailed procedures, processes and the required documentation for approval for the 

use of proprietary items is defined in VDOT’s Construction Division Instructional and 

Informational Memorandum, IIM-CD-2015-01.01 as approved on April 6, 2015. 

Additional discussion on the use of Sole Source and Proprietary Items can be found in 

section 3.9.5 of VDOT’s Urban Manual. Additional FHWA guidance can be found on the 

FHWA FAQ page. 

 

12.6.4.2 Retainage: 

 

The withholding of retainage is not allowed on federal or state funded projects except 

under very specific circumstances.  Retainage will be allowed if the contractor’s 

progress or performance has been identified as unsatisfactory as described in VDOT’s 

Specifications or the LPA contract.  This is considered to be withholding retainage for 

cause.  When it has been determined that the contractor’s progress or performance is 

satisfactory once again, any previously withheld retainage must be released.  The 

withholding of retainage without cause is strictly prohibited unless a process for 

incremental acceptances is identified in the IFB as set forth in 49 CFR 26.29(b)(3).  

Therefore, IFB’s must NOT contain any reference to the withholding of retainage without 

cause unless the incremental acceptance method is utilized.  This does not preclude the 

LPA from withholding payment for unsatisfactory or incomplete work, failure to provide 

proper documentation (example:  Buy America), and failure to provide required 

submittals and schedule, if any. 

 

12.6.4.3 Liquidated Damages: 

 

Liquidated Damages allow LPAs to recover an agreed amount for their contract 

administration costs and other damages that likely will be incurred by the LPA each day 

the project is not completed beyond the contract fixed completion date. Standard rates 

http://www.virginiadot.org/business/resources/const/IIM-CD-2015-01-01.pdf
https://www.ecfr.gov/cgi-bin/text-idx?SID=9dc658b4ab9297039dd46123f40ca39f&mc=true&node=se49.1.26_129&rgn=div8
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for Liquidated Damages are available in the VDOT Road and Bridge Specification 

Section 108.06 (b).  These rates may be modified to meet project specific conditions. 

Justification should be provided and must include a calculation that clearly identifies the 

daily costs that the LPA likely will incur if the project is delayed, such as: 

 Direct labor (Inspectors, Construction Managers, Area Construction Engineers, 

etc.), and 

 Non-salary direct costs (vehicles, fuel, computers, communication devices, etc.) 

If the standard rates are not used, the project specific Liquidated Damages must be 

included in the contract. 

 

12.6.4.4 Incentives and Disincentives: 
 

Incentives and disincentives encourage contractors to complete a project or phases of a 

project, ahead of schedule to reduce impacts to the traveling public.  Incentive amounts 

should be calculated to include: 

 Contractor’s daily acceleration costs 

 LPA’s daily administration costs  

 Road user costs  

Disincentive amounts are not penalties and should only be applied on projects that offer 

incentives. The disincentive should be calculated to include: 

 LPA’s daily administration costs 

 Road user costs  

The maximum incentive value of a project typically approaches 5% of the estimated 

contract value. If a disincentive is utilized, the maximum value of disincentive should not 

exceed the value of the incentive.  

 

Supporting documentation detailing incentive and disincentive calculations must be 

maintained by the LPA. The LPA’s daily administration costs may be calculated in a 

similar fashion as the method used for Liquidated Damages.  Road user costs must be 

determined using a federally approved method for calculating impacts to the traveling 

public.  Consult with your VDOT Project Coordinator for additional guidance.  FHWA 
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Technical Advisory T 5080.10 also provides additional guidance for the development 

and implementation of incentives and disincentives using contractor daily acceleration 

costs.   

  

Since disincentives include the LPA’s daily administration costs, it is important that 

disincentives and Liquidated Damages never be applied concurrently. The contract 

must be written so that Liquidated Damages can only be assessed once the contract 

completion date has passed and the disincentive amount is no longer being applied. 

Additionally, if multiple disincentives are set forth in the contract (i.e., disincentives 

associated with multiple contract milestones and/or the contract completion date), 

disincentive charges are only to be assessed for the corresponding milestone not yet 

achieved.  At no time shall more than one disincentive charge be assessed. 

 

 

12.6.5 Mandatory Federal-aid Provisions: 

 

Mandatory federal-aid provisions are listed and can be obtained from VDOT’s Web site 

at:  PDF version / Word version.  The FHWA Form 1273 must be included in the 

contract verbatim.  No modifications are allowed.  A detailed discussion of all mandatory 

federal-aid contract provisions can also be found in the FHWA Contract Administration 

Core Curriculum Participants Manual and Reference Guide. 

 

In addition to those mandatory federal-aid provisions, the LPA must include the 

following in their construction contracts: 

 

 Language to address any conflict between state or local contract language and 

federal rules.  When conflicts arise, the federal-aid or most conservative approach 

must be taken.  For off-system (off right of way) projects, State procurement laws 

and regulations may apply (See Chapter 5 for further details). 

 Language to address or a reference to a contractor claims process. 

https://www.fhwa.dot.gov/construction/contracts/t508010.cfm
http://www.virginiadot.org/business/resources/const/Local_Admin_Guidelines_Fed_Funds.pdf
http://www.virginiadot.org/business/resources/const/Local_Admin_Guidelines_Fed_Funds.zip
https://www.fhwa.dot.gov/programadmin/contracts/1273/1273.pdf
http://www.fhwa.dot.gov/programadmin/contracts/coretoc.cfm
http://www.fhwa.dot.gov/programadmin/contracts/coretoc.cfm
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 DBE language is required in all federal-aid contracts.  VDOT will review and 

potentially establish a DBE goal, on all federal-aid projects, with a construction value 

over $100,000.  The goal will be determined based on available DBEs in the project 

area and on contract items amendable to work performed by those DBEs.  NOTE:   

a SWAM vendor may not necessarily also be a DBE contractor or meet the 

requirements as a DBE contractor. 

 Mandatory Construction and Civil Rights forms and language that must be included 

in each federal-aid contract are listed below: 

o C-104 (Bidder Statement) 

o C-105 (Bidder Certification) 

o C-111 (Minimum DBE Requirements) 

o C-112 (Certification of Binding Agreement) 

o C-48 (DBE- Subcontractor/Supplier Solicitation and Utilization) 

o C-49 (DBE- Good Faith Efforts Documentation) 

 
Special Program Requirements 

 

Urban Construction Initiative 

A standardized construction contract bid document template was created for UCI 

localities to use to meet federal/state requirements.  That template can be found labeled 

‘Standard Construction Contract Bid Document – Template’ at the following website:    

http://www.virginiadot.org/business/local-assistance-firstCities.asp 

 

12.6.6 Other federal-aid requirements 

 

For traditional highway construction federal-aid projects, local 

governments, with the exception of TA projects and UCI Municipalities, 

must use VDOT Pre-qualified contractors.  

 Vendors who are, at the time of the bid opening, debarred from federal-aid work, are 

not eligible for federal-aid projects. 

 LPAs may be required to accommodate an OJT program for project.  This will be 

determined by the VDOT Civil Rights Division during DBE goal-setting review.  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=22320099C104.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=223200910C105.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C112.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c48.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C49.doc
http://www.virginiadot.org/business/local-assistance-firstCities.asp
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 For federal-aid projects or for projects that will be maintained by VDOT, the LPA 

shall submit a materials quality assurance plan (QAP) for review and approval, prior 

to construction.  It is recommended that QAPs be submitted prior to project 

advertisement to prevent project delays.  For additional information refer to Chapter 

13.1.5.3. 

 

 

12.6.7 PLANS, SPECIFICATIONS, AND ESTIMATES SUBMITTAL PACKAGE  

 

Prior to the locality’s request for federal authorization to advertise, the following items 

must be completed:   

 

 Right of Way Certification as outlined in Chapter 16 of this Manual is required for 

federal-aid projects.  Local governments certify their compliance with other right 

of way acquisition requirements for non federal-aid projects.  

 Environmental Re-evaluation at PS&E, for federal-aid projects (see Chapter 

15.11) 

 Environmental Certification, for federal-aid projects.  For non federal-aid projects, 

LPAs will certify their compliance with applicable environmental laws and 

regulations (see Chapter 5). 

 

When a federal or state-aid project (see Chapter 5 for exceptions) is ready to be 

advertised for construction, the project must first receive an advertisement 

authorization.   

 

Failure to obtain federal authorization to advertise for construction will 

jeopardize federal funding to the project.  It is important for LPA’s to 

ensure that this authorization has been obtained prior to advertisement.  

Proceeding with advertisement without federal authorization will jeopardize 

reimbursement of federal aid.   
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To obtain this authorization, the LPA must submit a PS&E Submittal Package 

to VDOT’s Project Coordinator.  This submittal package will include the 

following items: 

 

(1)  PS & E Submittal Form.  This form will state that items #2 through #8, below 

are being submitted and must be signed by the local official responsible for the 

project.  Item #9 is specific to SMART Scale funded projects and likewise must 

be signed by the responsible local official when applicable. 

(2) A current engineer’s estimate  

(3) Final Invitation for Bid and Contract Documents – 2 sets 

(4) Complete sets of plans 

(5) Signed Title Sheet, containing appropriate VDOT signature blocks (separate 

VDOT signature blocks are required for Tier 1 and Tier 2 projects).  

(6) Locality/VDOT Certification of Documents.  All boxes must be checked except 

for those items that may not be applicable and have an “N/A” box.  By completing 

this form the LPA is certifying that the items listed on the form (required to obtain 

Federal Authorization to Advertise the project) have been completed, checked 

and the Proposal & Plans have been prepared in accordance with the standards 

and requirements included in the LAP Manual  (Appendix 12.6-B). 

(7) If additional funds are needed than those shown in the SYIP or SSYP, a 

source needs to be identified and the Project Administration Agreement must be 

modified.  

(8) Evidence that a willingness to hold a public hearing was posted or evidence 

of having held a public hearing or that a decision that a willingness was not 

necessary was made during scoping (See CH 12.4.5).   

(9) For SMART Scale funded projects, the plan submission will include a 

certification statement that indicates either of the following statements: 

o No changes or additions in scope have been made since the 

application for SMART Scale funds was submitted that will impact the 

project benefit regardless of impact to budget. 

<OR> 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PSE%20Submital%20form%20for%20LAPs.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PSE%20Submital%20form%20for%20LAPs.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
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o Scoping changes did occur and the project was re-evaluated and re-

scored if necessary.   

 

If project plans are revised after authorization to advertise was issued, 

the LPA must re-submit plans for review in accordance with Chapter 

12.5.  A replacement signed Title Sheet must also be submitted to the 

VDOT Project Coordinator who will then forward it to the VDOT Plan Coordination 

section with a request to obtain appropriate signatures. 

 

VDOT Responsibilities (reviews or approvals at Central Office apply only 

to Tier 2 projects) 

 The VDOT Project Coordinator will conduct an extensive review the 

locality’s PS&E Package submittal, and request any additional 

information from the LPA prior to forwarding to the Central Office Plan 

Coordination Section. 

 Review and include in the PS&E package the Locality/VDOT 

Certification of Documents form. 

 Complete and sign the VDOT District Certification section of the 

Locality/VDOT Certification of Documents   

 For all federal oversight and non-federal oversight projects, review and 

submit the PS&E package and signed Locality/VDOT Certification of 

Documents. District staff will review the PS&E package and obtain 

required District Title Sheet signatures prior to submission to 

Construction Division, for Tier 1 projects.  For Tier 2 projects, the 

Project Coordinator will submit the completed PS & E Submittal Form 

and LPA-signed title sheet to the L&D Plan Coordination section with a 

request to obtain appropriate VDOT Central Office signatures. 

 Review and include in the PS&E submittal package the Locality/VDOT 

Certification of Documents form. 

 The Project Coordinator will submit one copy of the IFB and a full set 

of plans to the locally administered projects federal submissions officer 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=PSE%20Submital%20form%20for%20LAPs.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_402A.doc
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(Construction Division). For Tier 1 projects, include the LPA and 

District-signed Title Sheet.   

 Submit one copy of the IFB to the District Civil Rights Manager who will 

review and forward to the Central Office Civil Rights office. 

 Construction Division will prepare a cost summary and forward to 

Federal Program Management Division to obtain federal authorization 

to award.  

 Comments on the bid documents and the DBE goal will be provided to 

the Project Coordinator who will forward to the Locality Project 

Manager to include in the final advertisement documents. 

 The Project Coordinator will notify the LPA Project Manager when 

Federal Authorization to advertise has been obtained and State 

funding verification is complete.  A copy of the federal agreement will 

be provided to the local government.  

 Where practical, the Project Coordinator will ensure all documents necessary 

for advertisement approval are in files and uploaded into iPM, in the Project 

Documents section. 

 

Normally it takes 30 business days to obtain federal advertisement authorization after 

submittal of a complete PS&E Package.  The VDOT Project Coordinator will notify the 

LPA Project Manager, in writing, after receiving the federal authorization.    

 

Prior to advertisement the LPA must incorporate comments provided by the VDOT 

federal submissions officer (advisory comments, excluded) and must incorporate the 

DBE Goals provided by the VDOT Civil Rights Division.  Should subsequent reviews or 

audit reveal that required provisions were not included, VDOT may pursue 

reimbursement of expended funds. 

 

 

 

Special Program Requirements 
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Urban Construction Initiative 

UCI localities should follow the submittals as required under Section 12.5.7 - Special 

Program Requirements of this manual to receive advertisement authorization and to 

complete the PS&E process. 

 

State Funded Projects 

 

The LPA must request and receive funding verification prior to advertisement.  The 

VDOT Project Coordinator will notify the LPA Project Manager that funding verification 

(IID-4) has been received.  Funding verification takes 20 business days to complete. 

 

VDOT Responsibilities 

 The District Planning and Investment Manager verifies and issues the IID-4 

for Tier 1 projects and notifies the Project Coordinator.  On Tier 2 projects, the 

District Planning and Investment Manager requests Funding Verification from 

the Infrastructure Investment Division (IID).  

 The Infrastructure Investment Division issues the signed IID-4 to the Planning 

and Investment Manager (Tier 2 projects), who will notify the VDOT Project 

Coordinator that funds have been verified. 

 Upon receipt of the signed IID-4, the VDOT Project Coordinator will notify the 

LPA Project Manager that funding verification has been received and it may 

proceed with advertising the project.  

 

Special State-aid Projects 

 

Projects funded strictly through special funding programs, such as access or revenue 

sharing funds have previously received CTB authorization and do not require additional 

Commissioner or CTB authorization to advertise or award.  Right of Way Certification is 

not necessary and the PS&E package is reviewed and approved at the District level.   
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The LPA Project Manager must notify the VDOT Project Coordinator when the project is 

advertised, when it is awarded, and the final award amount.  

VDOT Responsibilities: 

 The Project Coordinator will enter the advertisement and award dates into the 

project pool schedule and will update the project estimate.  

  

12.6.8 ADVERTISEMENT 

 

Federal-aid contracts must be advertised for a minimum of three weeks (21 days) 23 
CFR 635.112. 
 
State-aid projects may be allowed a shorter time-frame in accordance with the Virginia 

Public Procurement Act (VPPA).   

 

LPAs must provide notice to the VDOT Project Coordinator that the contract is being 

advertised and where the public notice and bid documents can be obtained. 

 

12.6.9 PROJECT AWARD  

 

12.6.9.1 Bid Opening and Analysis 

 

The bid opening must be made in a public forum and read aloud.  The LPA must record 

the actual time and date of the bid openings and record any attendees.   

 

The LPA will perform a preliminary evaluation of the bids for responsiveness and errors 

and determine the apparent low bidder prior to submittal to VDOT for bid review and 

final authorization.  Any determination that a bid is non-responsive must be documented 

and kept in the project file for a minimum of three years after the financial close-out of 

the project.  The following lists some, but not all, reasons a bid may be deemed 

unresponsive: 

 

(1) Failure to sign the bid or the bid is signed by an unauthorized individual; 

https://www.gpo.gov/fdsys/pkg/CFR-2013-title23-vol1/xml/CFR-2013-title23-vol1-sec635-112.xml
https://www.gpo.gov/fdsys/pkg/CFR-2013-title23-vol1/xml/CFR-2013-title23-vol1-sec635-112.xml
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(2) Failure to furnish or sign a required bid bond; 

(3) Failure to submit a price for each bid item; 

(4) Failure to commit to DBE goals or demonstrate a good faith effort to do so, if 

required in the IFB; 

(5) Failure to be prequalified, if required in the IFB; 

(6) The apparent low-bid is excessively over/under the engineer’s estimate. 

 

For federal-aid contracts, the LPA Project Manager must consult with the VDOT Project 

Coordinator and obtain concurrence from VDOT when making a determination that an 

apparent low-bidder is non-responsive.   

 

Determination of good faith efforts, when DBE goals have not been met 

MUST be made in coordination with VDOT’s Civil Rights Division.   

If the LPA determines that it will not award the contract to the lowest, responsive bidder, 

it must contact the VDOT Project Coordinator and provide written justification for the 

decision.  The VDOT Construction Division must concur in the rejection of these bids.  If 

VDOT cannot concur with the LPA’s justification, the LPA will not be given authority to 

award the contract to another bidder on the same contract at the same letting. 

 

The LPAs bid analysis should address these points for the apparent low bid submitted: 
 

 Examine the unit bid prices for reasonable conformance with the Engineer’s 

estimated prices 

 Include a thorough evaluation of obvious unit price unbalancing 

 Identify extreme variations with the Engineer’s Estimate 

 

Reference 23 CFR 635-114(c),(d),(k) 

 

  

https://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-sec635-114.pdf
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12.6.9.2 Project Award Submittal Package 

 

After the LPA makes the determination of the apparent low-bidder, the LPA 

shall submit to the VDOT Project Coordinator a request for bid review.  This 

request will contain the following: 

 

1.  A letter stating that the locality intends to award the contract to the apparent low-

bidder, to include: 

 Low bidders name 

 Mailing Address 

 Award amount including any proposed bid additives 

 Name of person (and title) that opened the bids 

 Advertisement date and where and when bids were opened. 
 

2. A copy of the bid analysis including the tabulation of each bidding contractor’s 

prices with the Engineers Estimate.  Items that have a significant deviation from 

the Engineers Estimate in the low bid unit prices are to be highlighted. 

3. A detailed explanation if the award is to a bid that is greater than 10% over the 

engineer’s estimate. 

4. Required completed DBE Forms  (C111, C112, C48, & C49) 

5. Proof of required bonds 

6. Required contractor certification forms (C104 & C105) 

 

For any bid proposal and contract that received significant comments 

during the PS&E Package review, VDOT may request that the LPA 

submit the final bid proposal and contract for review, to ensure that all 

mandatory items were included in the contract.  VDOT will only review the final 

bid proposal and contract for those items required to be included.  

 

VDOT will make an independent evaluation of the bid, examining the unit bid prices for 

reasonable conformance with the engineer’s estimated prices.    

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C112.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c48.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C49.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=22320099C104.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=223200910C105.pdf
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VDOT will also review the bidder’s conformance with the DBE goals or, if necessary, 

their documentation of good faith efforts to meet the DBE goal. 

 
Special Program Requirements 

 

Urban Construction Initiative 

UCI localities can award contracts on their own but will still need Civil Rights 

concurrence (if DBE Goal was established) and will need to provide select information 

as shown below to their VDOT Project Coordinator in order for VDOT to update the 

funding authorization agreement with FHWA, if necessary.  The municipality must 

provide the following;  

 

 For Civil Rights: the UCI locality needs to submit the following for review (as 
outlined in Chapter 12.6 in the LAP Manual for Civil Rights):   

o DBE Forms C111, C112, C48, and C49 
 

 For Construction and Infrastructure Investment Divisions:  In order for 
VDOT to receive funding verification and to update the federal-aid agreement 
with the FHWA, VDOT would need the following information from the UCI 
Locality (via email or letter):   

o Advertisement date______________ 
o Bid Date__________ 
o Bidder Name ___________ 
o Home town and State_________ 
o Bid amount_______ 
o Contingency_________ 
o CEI___________ 
o Total amount__ 

 

12.6.9.3 VDOT Final Award Recommendation 

 

After VDOT determines that the recommendation by the LPA is acceptable, project 

funding is verified through the VDOT Infrastructure Investment Division.  After funding 

verification the Construction Division will forward to the Project Coordinator the 

completed “funding distribution sheet.”  
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Prior to final award the Project Administration Agreement must be 

amended to adjust for funding expended during the preliminary 

engineering and right of way phases, for the estimated construction 

costs and (separation) of funding sources (See Chapter 10 of this Manual).   

 

VDOT Responsibilities: 

 The Project Coordinator will accept and review the Project Award 

Submission Package and forward the entire package with a 

recommendation  to Construction Division for Review; 

 The Project Coordinator will forward to the DCRM, who will review and 

forward to Central Office Civil Rights Division the following: 

o Recommended low bidders Name, Mailing Address and Low 

Bid Amount and tabulation; 

o Required completed DBE Forms  (C111, C112, C48, & C49) 

 Construction Division and the Civil Rights Division will notify the Project 

Coordinator if additional information as necessary.  The Project 

Coordinator will forward the request to the LPA and coordinate 

obtaining additional information as necessary; 

 After resolution of any outstanding items, the Construction Division will 

verify funding through the Infrastructure Investment Division and 

provide a copy of the funding verification to LAD.  

 The Project Coordinator will amend the Project Administration 

Agreement Appendix A to reflect actual expenses incurred during the 

PE and ROW phases and the construction award amount. 

 Upon receipt of recommendation to award from Construction Division, 

the Project Coordinator will notify the LPA Project Manager, in writing 

that the project may be awarded.   

 
Special Program Requirements 

 

Urban Construction Initiative 
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Civil Rights will review and determine if the DBE goal has been met on the UCI 

project (if a DBE goal was set).  In addition, the VDOT Project Coordinator will 

work with Construction and Federal Programs Management Division to update 

the federal-aid agreement with FHWA and to ensure that the project funding is 

adequate to cover the recommended award amount including CEI and 

contingencies.  The UCI Locality will update PCES as necessary. 

 

12.6.9.4  Dashboard (Regular and SMART Scale) 

 

After the project is awarded, LPAs administering projects are required to regularly 

coordinate with the VDOT Project Coordinator (PC)/Construction Project Monitor (CPM) 

to provide milestone updates.  The VDOT PC/CPM is responsible for ensuring the 

Dashboard is updated.  Projects which are not updated will be reported as late or over 

expended according to the business rules of Dashboard.  See LAP Manual Chapter 

13.1.4.2 for additional details on the VDOT Dashboards and their respective 

requirements. 

 

12.6.10 Local Force Construction 

 

Section 33.2-234 of the Code of Virginia provides that state and or locality employees 

may be used for construction of projects estimated at $600,000 or less.  In addition the 

Commissioner of Highways may enter into an agreement with a locality to construct or 

maintain any roads in the system of state highways provided the locality has obtained a 

cost estimate of not more than $1 million and the locality has received fewer than two 

bids from private entities to perform such work. 

   

A “Finding of Cost Effectiveness” shall be submitted to VDOT’s Project 

Coordinator and subsequently approved by FHWA. The locality must not 

begin construction work utilizing its own forces until such time as it has 

received concurrence to do so from the Project Coordinator. 

 

http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-234/
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For non federal-aid projects, all requirements are the same as above, except that the 

special federal regulations and a “Finding of Cost Effectiveness” are not required for use 

of a locality’s forces to construct a project. However, if a locality requests authority to 

perform construction work utilizing its own forces, the request shall be evaluated in the 

same manner that VDOT evaluates requests to perform work with state forces.  This 

includes the requirement that a cost benefit analysis be prepared which indicates that 

using locality forces results in lower cost and equal or faster project completion than the 

competitive bid process.  The cost benefit analysis and supporting documentation shall 

be submitted to VDOT’s Project Coordinator.  The LPA should not begin 

construction work utilizing its own forces until such time as it has received 

concurrence to do so from the Project Coordinator.  
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12.6.11  Key Submittals / Requirements 

  
Task/Submittal/File 

Documentation 
LPA 

Responsibility 
VDOT P.C. 

Responsibility 
Submittal Timing/ 

Recordkeeping 
Requirements 

PS&E Submittal Package Ensure a 
complete quality 
submittal 

Review for 
completeness, 
upload pertinent info 
in iPM, forward to 
appropriate VDOT 
staff 

LPA to submit at least 
30 business days prior 
to target advertisement 
date; VDOT to approve 
& provide 
advertisement 
authorization within 20 
business days 

Project Award Submittal 
Package  

Ensure DBE goals 
/ good faith effort; 
package is 
complete;  

Construction and 
Civil Rights Divisions 
to review  

LPA to submit at least 
20 business days prior 
to target award date 

Construction Dashboard  
Information 

Enter into VDOT 
Construction 
Dashboard 

VDOT Construction 
Project Monitor will 
ensure projects are 
in Dashboard at first 
billing 

Immediately after notice 
to proceed; 

 
 
12.6.12 References 

  

 23 CFR 630, Subpart B Guidelines for Preparation of Plans, Specifications, and 
Estimates 

 

 23 CFR 633, Subpart A – Required Contract Provisions – Federal Aid Construction 
Contracts 

 

 23 CFR 635 
 

  

 Virginia Public Procurement Act; Code of Virginia Title 2.2 Chapter 43 
 

 FHWA Contract Administration Core Curriculum Manual 
 

 VDOT/FHWA Virginia Division Stewardship Oversight Agreement, June 2015 
 
 FHWA Guidelines on Preparing Engineer’s Estimate, Bid Reviews and Evaluation 

http://www.fhwa.dot.gov/programadmin/contracts/ta508046.cfm  

 

https://www.fhwa.dot.gov/design/0630bsup.cfm
https://www.fhwa.dot.gov/design/0630bsup.cfm
http://www.ecfr.gov/cgi-bin/text-idx?SID=4f4c8515fcb6873787857e30df84a31b&mc=true&node=pt23.1.633&rgn=div5#se23.1.633_1101
http://www.ecfr.gov/cgi-bin/text-idx?SID=4f4c8515fcb6873787857e30df84a31b&mc=true&node=pt23.1.633&rgn=div5#se23.1.633_1101
http://www.ecfr.gov/cgi-bin/text-idx?SID=4f4c8515fcb6873787857e30df84a31b&mc=true&node=pt23.1.635&rgn=div5
https://vacode.org/2.2/43/
https://www.fhwa.dot.gov/programadmin/contracts/coretoc.cfm
http://www.fhwa.dot.gov/federalaid/stewardship/agreements/va.pdf
http://www.fhwa.dot.gov/programadmin/contracts/ta508046.cfm
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Appendices: 

Appendix 12.6 A - Advertisement and Award Submittals Checklist 

Appendix 12.6 B – Locality/VDOT Certification of Documents Form  

Appendix 12.6 C – Advertisement and Award Checklist 
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Appendix 12.6 –A  
Checklist  

Advertisement & Award Submittals for Construction 
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Projects Requiring Authorization to Advertise & Award 
 
Submittal for Review 
 
The following must be received by VDOT’s Project Coordinator 30 business days prior to 
advertisement. 

1. __ Bid Documents 

2. __ Estimate 

3. __ Complete set of plans 

 
Submission of Finalized Documents for Projects Requesting Authorization to 
Advertise  
 
The locality shall ensure that VDOT’s Project Coordinator has received the following 
information for submission to Construction Division no less than 20 business days prior to 
advertisement.  

1. __ Request for authorization to advertise the project  

2. __ Current Engineer’s Estimate to include CEI & Contingency 

3. __ Copy of the proposal   

4. __ Locality Certification of Documents (Complete and Sign Appendix 12.6-B)  
 
 
Submission of Documents for Projects Requiring Authorization to Award  
After receipt of bids the locality shall ensure that VDOT’s Project Coordinator has received 
the following information for it to be submitted to Construction Division no less than 20 
business days prior to target award date. 
  

1. A letter stating that the locality intends to award the contract to the apparent low-
bidder, to include: 

 Low bidders name 

 Mailing Address 

 Award amount including any proposed bid additives 

 Name of person (and title) that opened the bids 

 Advertisement date and where and when bids were opened 
 

2. A copy of the bid analysis including the tabulation of each bidding contractor’s prices 
with the Engineer’s Estimate.  Items that have a significant deviation from the 
Engineer’s Estimate in the low bid unit prices are to be highlighted. 
 

3. A detailed explanation if the award is to a bid that is greater than 10 percent over the 
engineer’s estimate.  
 

4. Required completed DBE Forms  (C111, C112, C48, & C49) 
 

5. Proof of required bonds 
 

6. Required contractor certification forms (C104 & C105) 
 

 
•All Federally funded projects require VDOT authorization to award  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C112.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c48.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C49.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=22320099C104.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=223200910C105.pdf
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Appendix 12.6B 

Locality/VDOT Certification of Documents 
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(LAP 402A) CERTIFICATION OF DOCUMENTS 

(To be completed by LPA Project Manager) 
 

STATE PROJECT#: ________________________ 
FEDERAL PROJECT #: _____________________ 

UPC: ___________ 
 

 NEPA Document  
 Permits (if applicable) N/A 
 Waivers & Design Exceptions (includes criteria) 
 Right of Way Certification (includes Railroad & Utilities certifications) 
 Agreements (includes Railroad, Utilities and Right of Way)        
 Public Hearing/Willingness/Waiver requirements per LAP Manual Ch 12.4 have         

been met 
 Design is in accordance with appropriate Design Criteria or Waiver 
 Sequence of Construction/Transportation Management Plan (TMP) (required for 

roadway projects) N/A  
 Plans / No-Plan Assembly 
 Proposal 

 Required Forms 
 Required Federal Provisions & Current Wage Rates 
 Environmental Permits (if applicable) N/A 
 Project Specific Provisions 

 Current Engineer's Estimate  including Construction Engineering & Inspection 
(CEI), Contingency, Local Forces, Contract Requirements, & Railroad Cost for 
Budget 

 Environmental Certification EQ-103 (provided by VDOT) 
 PS&E Re-evaluation (provided by VDOT) 
 R/W Certificate No. __________ Date ____________  (provided by VDOT) 

 
  
I certify for the subject project the required items listed above and necessary for 
federal authorization to advertise have been completed, checked and the Proposal & 
Plans have been prepared in accordance with the standards and requirements 
included in the Locally Administered Projects Manual and are attached.   

__________________________ ______________________ _____________ 
   Locality Project Manager                          Printed Name            Date 

 

 VDOT DISTRICT CERTIFICATION 
 

I certify for the subject project the required items listed above and necessary for 
federal authorization to advertise have been completed, reviewed by District staff, 
entered into iPM where applicable, and the Proposal & Plans have been prepared in 
accordance with the standards and requirements included in the Locally 
Administered Projects Manual and are attached.  
                       

              VDOT District Project Coordinator       Date 
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APPENDIX 12.6C 
 

Advertisement and Award Checklist 

            

   
CH 12.6 - Advertisement & Award 

   

            

 

This section outlines the requirements associated with advertisement and award of federal-aid and certain state-aid 
projects.  LPA's must follow the outlined procedures in order to ensure that they are fully reimbursed for eligible 
project costs. 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP             Other 

 

 

 

 X -- -- X  X  Submit IFB/Contract  for 
Review 

12.6.3 23CFR635 

 

 

  

 

X -- -- X   X Mandatory Federal-aid 
Provisions included in 
IFB/Contract (incl 
FHWA1273) 

17.3.2 FHWA1273 

 

 

  

 

X -- -- X  X  Civil Rights Language 
included in IFB/contract 

12.6.5  
17.3 

  

 

 

  

 

X -- -- X   X  Review for and inclusion of 
DBE Goal in IFB/contract 

12.6.5 
17.4 

23CFR635.107 

 

 

  
 

X -- -- X   X  US DOL Minimum Wage 
Rates 

17.3.7 23CFR635.309(f) 

 

 

  
 X -- --  X  X  OJT provisions included if 

requested by VDOT 

17.5 23CFR230.111 

 

 

  

 

X -- -- --   --  Restrict bidders to VDOT 
Pre-qualified contractors 

12.6.6   

 

 

 

 X X** X** X  X PS&E Submittal Package1 - 
include PSE Submittal form 

12.6.2 
12.6.7 

  

 

 

 

 X X -- X  X  Engineer’s Estimate with 
cost summary (CEI, 
Contingency) 

12.6.7   

 

 

  
 

X X -- X  X  Complete set of plans 12.6.7   

 

 

 

 X -- -- X  X  Environmental conditions 
and commitments 
documented 

15.2 23CFR635.309(j) 

 

http://www.virginiadot.org/business/resources/const/Local_Admin_Guidelines_Fed_Funds.pdf
http://www.virginiadot.org/business/resources/const/Local_Admin_Guidelines_Fed_Funds.pdf
http://www.virginiadot.org/business/resources/const/Local_Admin_Guidelines_Fed_Funds.pdf
http://www.virginiadot.org/business/resources/const/Local_Admin_Guidelines_Fed_Funds.pdf


 

LAP Manual 12.6 – B-2  December 2017 
Project Development 

 

  

 

X -- -- X   X Specifications shall include 
written instructions for 
constructing the project or 
reference VDOT's Road and 
Bridge Specifications 

  23CFR630.205(b) 

 

 

 

 X X --  X X  Signed Title Sheet2 12.6.7   

 

 

 

 

X -- -- X   X Locality Certification of 
Documents Completed  
(Appendix 12-B) 

12.6.7   

 

 

 

 

X -- --  X X  Evidence of Public Hearing, 
notice, or Willingness 

12.6.7 
12.4.5 

  

 

 

  

 X X --  X X  Receive Construction 
Advertisement 
Authorization from VDOT 

12.6.7   

 

 

  
 X X X X   X Advertise 21 days & 

maintain supporting 
documentation3  

12.6.8 23CFR635.112 
VPPA 

 

 

  
 

X X -- X   X Publicly read bid-opening & 
maintain supporting 
documentation 

12.6.9   

 

 

  
 X -- --  -- X  Verify that selected 

contractor is prequalified 

12.6.6 
12.6.9.1 

  

 

 

  

 

X -- -- X  X  Ensure selected responsible, 
low-bid contractor is not de-
barred from federal work 

12.6.6 49CFR29 

 

 

  

 

X -- -- X  X  Unit prices do not vary 
significantly from engineer’s 
estimate (>25%); bids are 
not mathematically 
unbalanced 

12.6.9.2 23CFR635.114 

 

 

  

 

X -- --  X X  Materials not significantly 
unbalanced 

12.6.9.2 23CFR635.114 

 

 

 

 X X4 -- X  X  Submit Project Award 
Submittal Package for 
Review 

12.6.9.2   

 

 

  

 

X X5 -- X  --  Award recommendation 
from VDOT 

12.6.9.3   

 

            

 

**State-aid projects funded with formula allocations must receive funding verification and authorization from 

VDOT prior to award.  A Project Award submittal package must be submitted to the VDOT Project 
Coordinator. 

  

 

1PS&E Package is reviewed in Central Office for federal-aid projects; state-aid only are reviewed in District 

  

 

2 Title sheet must include VDOT signature blocks for federal-aid projects except for TA & UCI 

projects. 
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3 State-aid projects may be advertised less than 21 days in accordance with VPPA 

   

 

4 State-aid Formula-funded projects; Concurrence for Revenue Sharing and Access Projects is not required; 

prior authorization through CTB action to allocate the funding 

  

 

5 Award recommendation issued by VDOT 
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CHAPTER 13 

CONSTRUCTION ADMINISTRATION 

 

13.1 - CONSTRUCTION ADMINISTRATION 

13.2 - MATERIALS QUALITY ASSURANCE 

13.3 - CHANGE/WORK ORDERS 

13.4 - CLAIMS 
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CHAPTER 13.1  

CONSTRUCTION ADMINISTRATION AND MATERIALS QUALITY 
ASSURANCE 

 

Project 

Award 

12.6.4 

Pre-
Constructi

on Meeting  

13.1.4.3 

Materials 

Quality 

Assurance 
13.2 

Invoicing / 
Reimbursement 

13.1.5.6 & 14.2 

Work Orders / 
Change Orders 

Field 

Modifications 
13.3 

Claims 

13.4 

Project 

Closeout 

14 

Project 
Complete 

VDOT 

Project 

Oversight 

13.1.5.4 

VDOT 
CO/WO 

Review 

13.3.4 

Begin 
Construction 

LPA 
Acquires 
Land Use 

Permit 
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Chapter 13.1- CONSTRUCTION ADMINISTRATION 

This chapter includes the following topics: 

13.1.1 Introduction 

13.1.2 Applicability 

13.1.3 Summary 

13.1.4 Pre-Construction Activities 

13.1.4.1 Project Bonding and Land Use Permits 

13.1.4.2 VDOT Databases 

13.1.4.3 Pre-Construction Conference 

13.1.4.4 Project Schedule 

13.1.5 Construction Activities 

13.1.5.1 Project Documentation  

13.1.5.2 Qualifications of On-site Personnel 

13.1.5.3 Materials Acceptance / Assurance  

13.1.5.4 Project Monitoring and Oversight 

13.1.5.5 Field Modification to Approved Design 

13.1.5.6 Project Reimbursement Requests 

13.1.6 Key Submittals/Requirements 

13.1.7 References 

Construction Administration Checklist 

 

APPENDICES 

 

A – DUAL OBLIGEE RIDER 

B – PROJECT OVERSIGHT RISK ASSESSMENT SCORING 

C – PRE-CONSTRUCTION MEETING TOPICS OF DISCUSSION 

D – TYPICAL PROJECT DOCUMENTATION  

E – CONSTRUCTION OVERSIGHT / FIELD REVIEWS / EVALUATIONS 

F – RECOMMENDED REIMBURSEMENT REQUEST COVER LETTER 
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13.1.1 Introduction 

 

Construction administration is the management of all construction activities necessary 

to ensure the completion of a high quality product meeting all contract specifications, 

and applicable federal, state, and local laws and regulations.  Construction 

administration is the responsibility of the LPA through its Construction Project Engineer.  

LPAs and their contractors are responsible for compliance with all applicable federal, 

state, and local laws and regulations, including, but not limited to, occupational health 

and safety, environmental compliance, and equal employment. 

 

13.1.2 Applicability 

 

Applicability 

Federal aid State aid / 
VDOT 

Maintained** 

State aid / LPA 
Maintained 

X* X - 

  * All federal aid projects and projects developed to qualify for federal aid 

  ** All projects to be maintained by VDOT, except as noted 

 

13.1.3 Summary  

 

LPAs are fully responsible for the administration of their projects and are required to 

provide a full time local government employee responsible for the project. The LPA 

must also provide a professional engineer, licensed in Virginia, who may be contracted, 

in the position of the Responsible Charge Engineer (RCE) during construction of the 

project. Unless otherwise established in the project administration agreement, the LPA 

is also responsible for providing adequate construction engineering inspection to ensure 

that the project is constructed in accordance with the contract documents.  Also, the 

LPA’s responsibility includes maintaining sufficient documentation to demonstrate that 

this has been accomplished. VDOT offers a comprehensive library of construction, 

inspection, and materials documents that are available for LPA use as appropriate. 
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Federal law provides that VDOT may allow the LPA to perform construction 

administration for a federal aid contract; however, VDOT is not relieved of overall 

project responsibility.  VDOT must provide reasonable assurance to FHWA that all 

federal requirements resulting from the acceptance of federal aid are met and that the 

LPA is adequately staffed and suitably equipped to undertake and satisfactorily 

complete the work.  State law does not specifically provide such an oversight 

requirement; however, VDOT has a responsibility to ensure funds provided to sub-

recipients are appropriately spent and, in the case where VDOT will ultimately maintain 

the project, has a vested interest in the quality of workmanship and materials used for 

the project.   VDOT’s oversight role is not to duplicate the actions or responsibilities of 

the locality; rather, it is to ascertain whether or not the construction project is being 

performed in accordance with the contract documents. 

 

Construction administration actually begins prior to the advertisement of the 

construction project, with the development of bid and contract documents, and, 

depending on the project’s complexity, includes close coordination with VDOT 

representatives.  Considerations regarding materials sources, off-site testing of 

materials, cost associated with third party Quality Assurance structural materials 

fabrication inspection (see Table 1 in section 13.2.3), costs for VDOT oversight, civil 

rights, and environmental monitoring are but a few of the issues that should be 

discussed while preparing for advertisement, usually in a pre-advertisement meeting. 

 

VDOT’s Construction and Inspection Manuals and the Materials Manual of 

Instructions are the primary resources for LPAs during construction 

administration.  Conformance to the quality assurance and inspection 

requirements listed in these Manuals is necessary for all federal aid projects and 

projects to be maintained by VDOT, except as otherwise noted within this Manual.   

 

When there are significant deviations from these requirements, the LPA must fully 

document the nature of the deviation and how quality assurance and contract 

http://www.virginiadot.org/business/const/mbg.asp
http://www.virginiadot.org/business/materials-download-docs.asp
http://www.virginiadot.org/business/materials-download-docs.asp
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conformance was assured, unless previous concurrence has been obtained from the 

VDOT Area Construction Engineer (ACE) or designee.      

 

VDOT Responsibilities: 

 Prior to advertisement of the project, the VDOT Project Coordinator will 

contact the ACE and inform him/her of the upcoming advertisement.  

The ACE is typically the VDOT employee that will be responsible for 

LPA Administered projects under construction; however, the District 

Administrator has discretion to assign that role to other appropriately 

qualified district staff.  The ACE will typically assign a primary VDOT 

contact for the project delivery (construction) phase of the project.  This 

person is referred to as the VDOT Construction Project Monitor and is 

designated throughout this manual as “VDOT CPM” 

 

The assigned VDOT CPM will also: 

 Establish an appropriate level of oversight in accordance with the 

Guidance provided in Appendix 13.1-B of this chapter. 

 Attend any pre-advertisement meeting and discuss the determined 

level of oversight with the LPA.   

 Facilitate any discussions between other VDOT disciplines and the 

LPA.  

 Develop a cost estimate detailing necessary project oversight costs, off 

site quality assurance and inspections by discipline, and provide to the 

LPA.  The cost estimate should match the VDOT budget for 

construction identified in the Project Administration Agreement unless 

the project scope has changed. 

 Obtain a copy of the executed construction contract between the LPA 

and the contractor; and upload to iPM. 

After project advertisement, the VDOT CPM will be the primary project contact for the 

LPA. 
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13.1.4 Pre-Construction Activities 

 

13.1.4.1 Project Bonding and Land Use Permits 
 

Within 15 calendar days after notification of award of the contract, the successful bidder 

shall furnish the following bonds for contracts in excess of $250,000 (for state funded, 

locally maintained projects, threshold amount for bonds are $350,000).  LPAs may 

require bonds for contracts of lesser value as deemed appropriate by the LPA: 

 A performance bond in the sum of the contract or other amount satisfactory to 

the LPA, conditioned upon the faithful performance of the contract in strict 

conformity with the plans, specifications and conditions of the contract. 

 A payment bond in the sum of the contract or other amount satisfactory to the 

LPA.  The bond shall be for the protection of claimants who have and fulfill 

contracts to supply labor or materials to the prime contractor to whom the 

contract was awarded, or to any subcontractors, in continuance of the work 

provided for in the contract, and shall be conditioned upon the prompt payment 

for all materials furnished or labor supplied or performed in the furtherance of the 

work. 

The bonds shall be in forms satisfactory to the LPA. 

 

Before the LPA can begin work on a roadway that is maintained by VDOT as part of the 

interstate, primary, or secondary system of highways, it must secure a land use permit 

from VDOT. This permit is issued through the VDOT Residency or District Land 

Development Office and is usually issued at no cost.  In these cases, the costs 

associated with VDOT inspection/oversight are addressed in the Project Administration 

Agreement. 

 

The Land Use Permit also requires a performance bond for the project or guarantee by 

the LPA if the LPA is the permittee. An option for the LPA is to allow the contractor to 

provide a dual obligee performance bond that names VDOT as well as the LPA as the 



 

LAP Manual  13-9     December 2017 
Construction Administration 

obligees.  For performance bonds that are already in place, the contractor can execute 

a dual obligee rider to the existing bond.  Appendix 13.1-A to this chapter provides a 

sample of a dual obligee rider that can be used for this purpose. 

 

In lieu of providing an original performance bond naming VDOT, the LPA may offer a 

letter that indicates the locality has a performance bond on file from the contractor that 

guarantees performance during the project. The letter should be attached to the land 

use permit and include a copy of the bond. If the LPA is the permittee for the land use 

permit, the letter simply needs to indicate that the locality will guaranty performance 

through a resolution of the governing board.  

 

13.1.4.2 VDOT Databases  

 

PCES / Dashboard Updates 

Federal aid State aid / 
VDOT 

Maintained 

State aid / LPA 
Maintained 

X X X 
 

 

PCES 

VDOT’s Project Cost Estimating System (PCES) is VDOT’s primary long-range project 

budgeting tool and is used to ensure that projects are appropriately funded throughout 

project development and delivery. For projects in VDOT’s SYIP, the LPA is responsible 

for updating project costs in PCES and coordinating with the VDOT CPM to ensure cost 

updates are accurately reflected in PCES. The VDOT CPM is responsible for ensuring 

PCES is updated. 

 

Dashboard 

VDOT is committed to transparency in all of our operations. As such, all projects in the 

Six Year Improvement Plan, including those administered by LPAs, are included on 

VDOT’s Dashboard: http://dashboard.virginiadot.org/  

http://dashboard.virginiadot.org/
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LPAs are required to regularly coordinate with the VDOT PC/CPM to provide milestone 

updates.  The VDOT PC/CPM is responsible for ensuring the Dashboard is updated. 

Projects which are not updated will be reported as late or over expended according to 

the business rules of Dashboard. 

 

SMART Scale Dashboard 

VDOT has implemented a SMART Scale Dashboard that focuses on tracking SMART 

Scale funded projects administered by VDOT and LPAs. The SMART Scale Dashboard 

is intended to provide a quick reference to monitor the status of SMART Scale projects 

as they advance through project development and delivery.  Localities with SMART 

Scale projects are required to regularly provide preliminary engineering and 

construction milestone, schedule, and estimate updates to the VDOT PC/CPM in a 

timely manner to ensure the SMART Scale Dashboard reflects the current status. 

 

Interim SMART Scale Construction Dashboard 

An interim solution for capturing locally administered project construction information 

has been implemented which requires the LPA PM to submit regular construction 

milestone updates to the VDOT CPM.  The updated information is then entered into the 

interim Sharepoint site by the respective VDOT CPM and the information is ultimately 

transmitted to the Dashboard. 

 

 

13.1.4.3 Preconstruction Conference(s) 

 

A preconstruction meeting is required for all projects.  For most projects, a single 

preconstruction meeting to include the LPA, the LPA-designated construction project 

engineer and inspection staff, the contractor, the VDOT CPM and PC, and other 

stakeholders and appropriate VDOT staff shall be held.  However, for complicated 

projects requiring a high level of planning and coordination with VDOT, the LPA may 

find it desirable to hold a separate preconstruction meeting with their construction 
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project engineer and VDOT staff.   Appendix 13.1-C, to this chapter, contains a list of 

issues and topics which should be discussed with both VDOT staff and the construction 

contractor during the preconstruction meeting(s). 

 

For Federal aid projects, VDOT attendees usually include the ACE, the PC, the VDOT 

CPM, a District Materials section representative, a District Civil Rights Monitor, and a 

District Environmental Monitor (when NEPA commitments are required).     

 

VDOT Responsibilities: 

 Review previously agreed upon arrangements to ensure VDOT 

support to the project and VDOT oversight costs to the project are still 

valid. 

 Outline VDOT’s oversight expectations during construction 

  Provide LPA with the final oversight cost estimate. 

 

13.1.4.4 Project Schedule 

 

Create and Submit a Project Schedule 

Federal aid State aid / 
VDOT 

Maintained 

State aid / LPA 
Maintained 

X * N/A 
* A formal project schedule is not required; however, a list of 
significant milestones and approximate dates may be required as 
determined by the VDOT ACE. 

 

Upon receipt from the contractor (usually within 15 business days after 

the preconstruction conference and before construction has begun), the 

LPA will provide a project critical path method (CPM) schedule or 

earnings schedule to the VDOT CPM covering the full duration of the project.   

 

Periodically, throughout the project, the LPA may require the contractor to update the 

project schedule based on current progress. Schedule updates must be submitted to 
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the VDOT CPM to ensure the project is on schedule.   

 

As necessary, the CPM schedule may include diagrams, bar charts, and a tabular 

schedule report showing start and finish dates.  A written narrative of the schedule can 

be submitted which describes each activity shown.  The narrative should list the 

Contractor's work days per week, holidays, number of shifts per day, and number of 

hours per shift. On federally funded projects, a narrative that describes the upcoming 

work activities to be performed by DBE subcontractors is required. 

 

VDOT strongly recommends that an earnings schedule be provided to 

indicate the amount of work to be performed within given time periods as 

percentages of the contract dollar value.  VDOT requires contractors to use the C-13 

form, which is available to LPAs, to document this information.  The earnings schedule 

provides a means of measuring the Contractor's progress throughout the life of the 

project.   

 

Early identification of deficient progress is critical to preventing or mitigating 

delays in project completion.  The LPA should be alert to detect delays or lack 

of progress on the project.  Such delays should be brought to the attention of the 

Contractor and the VDOT CPM.  This will help prevent the Contractor's progress from 

becoming deficient.  

 

The LPA and the VDOT CPM must, together, identify critical milestone/activities 

when VDOT staff will be on-site to observe construction activities and agree as to 

notification requirements to ensure this occurs. These milestones/activities 

should be identified in the Quality Assurance Plan for the Project. 

 

VDOT and LPAs have greater success during construction when a formal plan of 

communication is prepared.  A template “Guidelines for Construction Activities 

Interaction” is provided on-line and can be used to document construction 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C13C.xls
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Guidelines%20for%20Construction%20Interaction.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Guidelines%20for%20Construction%20Interaction.doc
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responsibilities during an LPA Administered project. The LPA is strongly encouraged to 

develop a communication plan for all projects, but especially for federal aid and state 

aid, VDOT-maintained projects of moderate to high complexity and duration.  

 

13.1.5 Construction Activities 

 

13.1.5.1 Project Documentation / Inspection 

 

Maintain Project Documents 

Federal aid State aid / 
VDOT 

Maintained 

State aid / LPA 
Maintained 

X X X 

 

Accurate documentation of construction activities including quantity and types of 

materials on-hand and placed, materials acceptance results, equipment calibration, 

weight tickets, weigh person’s daily summary, conditions delaying project progress, 

activities of DBE firms, etc. is critical to construction contract administration and is 

especially important for reimbursement processing and when considering contract 

changes and dispute or claims resolution.  

 

A daily diary of project activities must be kept for all federal aid projects or 

projects to be maintained by VDOT.  

 
The LPA may use any project file documentation system it deems appropriate, 

including the use of construction management software, as long as an 

appropriate level of documentation is maintained.  Appendix 13.1-D of this 

chapter contains typical project documentation that is expected to be kept.  The VDOT 

CPM may, at their discretion, review this information over the course of the project and 

will notify the LPA if any mandatory data is missing from the documentation.  Failure to 

record this information may result in the reduction of federal participation for any claims 

or the inability for VDOT to support the LPA during other project-related disputes. 
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Missing documentation including material quantities and acceptance which impacts 

project quality assurance may also affect the ability to provide full reimbursement for 

those items.  

 

 For non-federal aid projects which will be maintained by the LPA, project 

documentation supporting all payments for materials, prices adjustments 

impacting reimbursements, and claims documentation must be kept on file and 

available for inspection for no less than three years following FHWA and/or VDOT 

acceptance of the final voucher.  VDOT utilizes and can provide various record 

keeping documents to support the LPA, to include an electronic materials notebook 

(e.g. TL-142).     

 

LPAs must be willing to provide, or provide access to, project documentation as 

requested by VDOT or FHWA. 

 

VDOT Responsibilities: 

 For LPAs with limited experience or those requesting support, the 

VDOT CPM will provide the LPA with assistance in establishing a 

Project File.   

 Periodically, the VDOT CPM will inspect project diaries and 

materials notebooks and provide recommendations for 

improvement. 

 

13.1.5.2 Qualifications of On-site Personnel 

 

The LPA is responsible for ensuring that on-site inspection staff is adequately qualified 

to perform duties assigned. The LPA is also responsible to ensure that other project 

personnel are appropriately trained, and where applicable, certified to perform duties as 

identified in the contract documents, referenced specifications, and federal and state 

regulations.  This includes, but is not limited to, those related to materials testing, work 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=TL-142.xls
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zone safety, traffic management, occupational health and safety, erosion and 

sedimentation control, and environmental protection.   

 

VDOT’s Construction and Inspector’s Manuals provide guidance related to many of the 

necessary qualifications of project inspectors and should be used as a reference by 

LPAs and their Construction Engineering and Inspection (CEI) consultants. 

 

The LPA must assign a Responsible Charge Engineer (RCE) to every construction 

project. The RCE must be a professional engineer licensed to practice in the 

Commonwealth of Virginia.  The RCE may or may not be directly employed by the LPA; 

however, if the LPA elects to use a consultant for professional engineering services, a 

full time local government employee must retain overall responsibility for the project. 

 

13.1.5.3 Material Acceptance and Assurance Sampling and Testing 

 

Materials Acceptance Must Meet VDOT 
Standards 

Federal aid State aid / 
VDOT 

Maintained 

State aid / LPA 
Maintained 

X  X N/A 
 

 

Materials Quality Assurance Sampling and Testing is required in accordance with the 

contract documents, VDOT Materials Manual of Instructions, and Chapter 13 of this 

manual, with contract requirements taking precedence, where they are more stringent.  

For federal aid projects or for projects that will be maintained by VDOT, the LPA shall 

submit a materials quality assurance plan (QAP) for review and approval, prior to 

advertisement for construction.  VDOT approval must be provided before beginning 

construction.  The LPA’s QAP will outline the requirements and processes that the LPA 

will follow for materials inspection and quality assurance.  The QAP template, QAP 

http://www.virginiadot.org/business/materials-download-docs.asp
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Materials%20QAP%20guidance.docx
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template instructions, and a QAP example for completing the Quality Assurance Plan 

are located on the LAD external forms site. 

 

VDOT understands that LPAs maintaining their own road system have a vested interest 

in ensuring the quality of construction for their projects and strongly recommends that 

LPA’s develop and follow their QAPs on non-federal aid, locally maintained projects.  

VDOT can perform an advisory role to the LPAs regarding materials quality assurance 

on these non-federal aid projects.  Materials acceptance and assurance sampling and 

testing for projects that do not include federal aid and will be maintained by the LPA will 

be performed in accordance with the contract documents, which will conform to the 

LPA’s quality assurance plans.  However, projects located on Primary routes or on the 

NHS, and are maintained by VDOT, will be required to meet all VDOT Materials Quality 

Assurance requirements when receiving federal or state funding support. 

 

VDOT Responsibilities: 

 For federally funded or state maintained review the LPA Quality Assurance 

Plan (QAP) and approve 

 

Materials on federal aid projects or projects that will be maintained by VDOT 

are required to be from VDOT’s pre-approved materials list of products 

and/or sources. 

 

Materials Technician and Inspector Qualifications 

Inspectors on federal aid projects and projects to be maintained by VDOT are required 

to be certified by VDOT or another VDOT-recognized and approved highway materials 

certification program (such as the Mid Atlantic Regional Technician Certification 

Program) in Asphalt Field, Concrete Field, Soils and Aggregate Compaction, Pavement 

Marking and Nuclear Safety. Inspection staff for quality control sampling and testing 

may be directly employed by the LPA or may be employed by a firm contracted by the 

LPA or the contractor.  Inspection staff for quality assurance may be directly employed 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Materials%20QAP%20guidance.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Materials%20QAP%20example.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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by the LPA or may be employed by a firm providing construction engineering and 

inspection services that is contracted by the LPA. 

 

LPAs maintaining their own road system have a vested interest in ensuring the quality 

of construction for their projects and VDOT strongly recommends that only certified 

technicians be used on their non-federal aid projects. However, regardless of funding 

type, certified technicians will be required when these projects are on the National 

Highway System.    

 

13.1.5.4 Project Monitoring and Oversight 

  

For federal aid projects, VDOT is not relieved of oversight responsibility for 

the project’s construction, even when administered by the LPA on roads 

maintained by the LPA.   

 

The LPA should refer to the VDOT Construction and Inspectors Manuals for guidance 

regarding project inspection and monitoring. Both documents have been prepared to 

inform and assist VDOT construction inspection personnel. The Construction Manual 

provides detailed guidance for the specifications contained in the VDOT Road and 

Bridge Specifications.  The Inspectors Manual contains a series of tables which identify 

the primary inspection duties for major categories of work. Conformance with these 

manuals is required for federal aid projects and any project to be maintained by VDOT.  

Where substantive deviation with these manuals is expected, the LPA must coordinate 

with the ACE prior to those activities.  Where project situations preclude advanced 

notice, the LPA must document the extent of the deviation and how quality assurance 

was maintained. 

 

For any project that the LPA restricted bidders to be VDOT prequalified contractors, the 

LPA may submit a request to the VDOT State Construction Engineer to consider 
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removing a bidder or contractor from the Department’s List of Prequalified Vendors for 

any reason identified in Section 102.08(a) of the VDOT Road and Bridge Specifications. 

 

For projects which will be maintained by VDOT after completion, VDOT has 

responsibility to ensure that the project is constructed in a conformance with contract 

requirements and specifications.  As such, VDOT will perform oversight inspections for 

these projects.  The frequency of these inspections will be in general accordance with 

Appendix 13.1-B of this Chapter.   

 

VDOT Responsibilities: 

 The VDOT CPM will provide oversight of federal aid and VDOT 

maintained projects in accordance with Appendix 13.1-E of this 

chapter. VDOT’s responsibility is to ensure conformance with contract 

provisions. 

 Appendix 13.1-E provides a list of construction activities and specific 

review items that should, typically, be included during oversight 

evaluation.  It is not expected that every item, or even every 

construction activity, be reviewed each time an oversight evaluation is 

made.  Instead, the reviewer should focus each evaluation on the 

specific needs during that phase of work or on questions the 

Construction Manager may have or on issues that have been brought 

up during progress meetings.  Some items will not be applicable 

unless the reviewer is on-site during those events.   

 If the VDOT CPM determines that it is in VDOT’s interest to be on-site 

during specific events, they need to coordinate with the LPA so those 

discussions occur early in the construction process, preferably before 

construction begins. This should be addressed in the QAP. 

 The VDOT CPM will coordinate with other VDOT staff having 

oversight responsibilities to ensure site visits are coordinated as much 

as possible in order to minimize impact on construction activities. 

http://www.virginiadot.org/business/resources/const/VDOT_2016_RB_Specs.pdf
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**No VDOT employee shall direct the actions of an LPA consultant or LPA 

contractor, except in the case of immediate danger to life or health.  All requests or 

direction shall be made to the LPA-designated Project Manager.  Where the RCE is a 

consultant or when the on-site project inspector in charge is a consultant, VDOT may 

discuss the issue(s) with that consultant and make them aware of the recommendation 

or directives that will be provided to the LPA-designated Project Manager.   

 

13.1.5.5 Field Modification to Approved Design 

 

The LPA must ensure that project modifications do not require additional NEPA 

evaluation for federal aid projects.  Any additional work outside the originally identified 

project “footprint” would require additional evaluation.  Additional scoping for any federal 

aid project must be coordinated with VDOT staff and approved prior to issuing a notice 

to proceed to the contractor.   

 

Modifications to the engineering design require, at a minimum, review and approval by 

the Engineer of Record.  Any design change that would result in additional right-of-way, 

a Design Exception, or a Design Waiver must be submitted to the VDOT CPM and 

approved by VDOT prior to implementation of the design change. 

 

A change order may also be required.  Further discussion on change orders is provided 

in Chapter 13.3. 

 

13.1.5.6 Project Reimbursement Requests 

 

The LPA must submit a certification along with each monthly payment 

voucher to the VDOT CPM.  The LPA’s Project Manager must submit each 

reimbursement request with a statement certifying, as applicable, the following:  

 The voucher is accurate and the payment request represents satisfactorily 



 

LAP Manual  13-20     December 2017 
Construction Administration 

completed work. 

 All Civil Rights, Equal Opportunity, and DBE-related documentation, as 

applicable to the project, has been submitted. 

 All applicable environmental controls are in place and are being 

maintained by the contractor. 

 All materials used on the project during the pay period meet FHWA and 

VDOT requirements, as applicable to federal aid and VDOT maintained 

projects. (Note:  Materials certification is required prior to installation.) 

 All iron and steel fabricated materials used on the project during the pay 

period meet Buy America (23 CFR 635.410) as applicable to federal aid 

projects. 

 A breakdown of current charges for material-on-hand, any price 

adjustment, fuel adjustment, and change order 

 An updated project schedule (when a schedule is contractually required) 

showing the items completed during the pay period. 

 

Recommended certification language is provided in Appendix 13.1-F. Additional 

information regarding the processing and reimbursement of such requests will be 

performed in accordance with Chapter 19 of this Manual.  As stated in Chapter 19, upon 

agreement between the LPA and the VDOT project coordinator/monitor, in lieu of copies 

of invoices paid by the LPA, a one-page summary of what documentation the LPA has 

on file may be used, provided that the LPA’s Director of Finance, Accounting Manager, 

or local employee of similar position signs it. Where the LPA submits a one-page 

summary of documentation it has on file, it must also provide the certification statement 

(noted above), and also certify that such records are retained in accordance with state 

and federal (where federal funds are utilized) records retention requirements for future 

audit purposes. 

 

VDOT Responsibilities: 

 VDOT CPM will review voucher (or documentation summary if 

http://www.gpo.gov/fdsys/pkg/CFR-2011-title23-vol1/pdf/CFR-2011-title23-vol1-sec635-410.pdf
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agreed upon), provide reasonable assurance that activities have 

been performed or materials are on-site and forward to District 

business / accounting staff for processing. 

 Business / accounting staff will complete the FD-AP-01 and forward 

to Central Office Fiscal Division for processing.   

 All acceptable reimbursement requests will be processed within 30 

calendar days of submittal by the LPA. 

 

Final Payment Voucher 

After completion of the final inspection with the contractor and, as necessary, VDOT 

staff, and the necessary corrections have been completed, the LPA will begin the 

process to provide VDOT with a final invoice and financially close out the project with 

VDOT.  

 

The LPA will ensure that the final voucher/estimate has been examined and verified to 

be mathematically true and accurate.  Additionally, while it is not necessary to audit 

every project (typically those identified as low risk), the LPA may have the final 

voucher/estimate examined and verified by a qualified independent reviewer or auditor. 

The reviewer or auditor should be experienced with preparing final construction 

payments/vouchers and must not be affiliated with the project.  She/he may or may not 

be employed by the locality.  A locality may wish to have VDOT perform the final 

voucher review/verification.  In this case, billing and project charge arrangements 

should be made and the Project Administration Agreement should be amended. Off-site 

materials inspection costs incurred by VDOT are to be applied to the appropriate charge 

codes. 

 

The LPA is expected to perform, or have performed, an audit on all federal projects 

identified as “Projects of Division Interest” (PoDI).  The “PoDI” terminology was formerly 

known as “Federal Oversight” (FO). 
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The review should include examination of all payments to ensure that any 

overpayments are identified and reduced from final payment.  Additional information on 

project close-out procedures is provided in Chapter 14, of this Manual.  This is to ensure 

that any overpayments are reduced from final payment. 

 

VDOT’s Post-Construction Manual can be used as resource guidance regarding 

preparation of final invoices.  Unless otherwise identified in this manual, LPAs are not 

required to use the VDOT forms identified in the Post-Construction Manual.  

 

If the LPA decides to not have the final voucher/ estimate examined and verified by a 

qualified independent reviewer or auditor, then a statement must be provided along with 

the final voucher stating that a final review/ audit was not performed on the project.  
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13.1.6 Key Submittals / Requirements 

 

Task/Submittal / File 
Documentation 

Locality 
Responsibility 

VDOT Construction 
Project Monitor (VDOT 
CPM)  Responsibility 

Submittal Timing / 
Recordkeeping 
Requirements 

Materials Quality 
Assurance Plan (QAP) 
 

Develop and submit to 
VDOT PC/CPM 

Review and approve in 
coordination with District 
Materials Engineer 

LPA to submit prior to or 
at advertisement; VDOT 
to approve and notify 
LPA prior to 
Construction start 

Source of materials C-
25 or equivalent  

Submit Form to VDOT 
ACE  

Review and coordinate 
review with Materials 
section 

Within 7 days after Pre-
Construction meeting 
but no later than 2 
weeks prior to using 
materials on the project 

Project / Earnings 
Schedule  

Ensure plans to 
coordinate with VDOT 
ACE have been made 

Concur; ensure 
milestones which 
necessitate VDOT staff 
on-site are identified 

Within 15 days after 
Pre-construction 
Meeting 

Civil Rights Forms Ensure requirements 
are met 

District CRO will make 
periodic site visits to 
ensure compliance 

Within 15 days after 
Pre-Construction 
Meeting 

Dashboard Update Include project in 
VDOT’s Dashboard 
prior to initial 
reimbursement request 

At initial reimbursement 
request, ensure LPA 
has include project in 
Dashboard 

Project Placed in 
Dashboard prior to 
construction and 
updated every 90 days. 

PCES Provide revised data Update PCES must be updated 
every 90 days 
throughout construction 

Project Diary Ensure daily diary is 
maintained  

Review to ensure 
adequate / provide 
support as necessary 

Submitted at end of 
Project for VDOT 
Maintained Project; 
Kept on-file for three 
years for projects 
maintained by LPA  

Materials Notebook Maintain materials 
notebook to adequately 
document all materials 
on site 

Provide assistance as 
needed to establish; 
periodically review 
during inspections 

Maintained at Job-site 
and available for 
inspection; 
For projects to be 
maintained by VDOT, a 
copy of the materials 
notebook must be 
submitted prior to 
project acceptance.  

Reimbursement 
Requests 

Ensure all items 
requested are 
completed and 
documented; provide 
appropriate certification 
language 

Review to ensure only 
eligible items are 
included 

Provide monthly, but no 
longer than 90 days  

Final Project Inspection Invite VDOT to final 
punchlist inspection and 
correct any deficiencies 
noted  

Attend final punchlist 
inspection and identify 
major deficiencies;  

Prior to final acceptance 
and semi-final 
reimbursement payment 
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13.1.7  References 

 

 23 CFR 635 (non-NHS) requirements) 

 23 CFR 637 (NHS requirements) 

 FHWA Contract Administration Core Curriculum Participants Manual and 

Reference Guide 

 FHWA Construction Program Management and Inspection Guide 

 VDOT Construction Manual 

 VDOT Inspection Manual 

 VDOT Construction Oversight Guide for LAPs 

 VDOT Post Construction Manual 

 VDOT Post Award Scheduling Guide 

 

  

http://edocket.access.gpo.gov/cfr_2005/aprqtr/23cfr635.102.htm
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0637b.htm
http://www.fhwa.dot.gov/programadmin/contracts/cacc.pdf
http://www.fhwa.dot.gov/programadmin/contracts/cacc.pdf
http://www.fhwa.dot.gov/construction/cpmi04tc.cfm
http://www.virginiadot.org/business/resources/const/2005CONMAN.zip
http://www.virginiadot.org/business/resources/const/Inspection_Manual.pdf
http://www.virginiadot.org/business/resources/const/pc_manual.pdf
http://www.virginiadot.org/business/resources/const/PostAwardSchedGui.pdf


 

LAP Manual  13-25     December 2017 
Construction Administration 

Chapter 13.1 – Construction Administration Checklist 

These  checklists can be found in their entirety in the VDOT online forms library 

            

   
CH 13.1 - Construction Administration 

   

            

 

Construction administration is the management of all construction activities necessary to ensure the 
completion of a high quality product meeting all contract specifications, and applicable federal, state, and local 
laws and regulations.  Construction administration is the responsibility of the LPA through its Construction 
Project Engineer.   

 

            

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP          Other 

 

 

  

 X -- -- X  X  LPA provides full time 
government employee 
responsible for the project 

13.1.3 

  
 

 

  

 

X X -- X  X  Significant deviations from 
Construction Manual and 
Inspectors Manual identified 
and documented or prior 
approval 

13.1.3 

  
 

 

  

 

X X -- *
3
 *

3
  Land-use permit and 

performance bond obtained 
13.1.4.1 

  
 

 

  
 

X X X X    X PCES estimate Updated
1
 13.1.4.2 

  
 

 

  
 

X X X X  X  Create Project profile in 
Dashboard

1
 

13.1.4.2 
 
 

 

 

  

 

X -- -- X  X  Preconstruction meeting held 
with VDOT Construction Project 
Monitor, District Civil Rights 
and others as necessary 

13.1.4.3 

  
 

 

 

 

X *
2
 -- X   X Project schedule & earnings 

schedule prepared and 
submitted; includes critical 
milestones for VDOT 
participation 

13.1.4.4 

  
 

 

  
 

X X -- X  X Daily construction diary initiated 
/ maintained throughout project 

 
13.1.5.1   

 

 

 

 X X -- X   X  Submit Materials Quality 
Assurance Plan (QAP) 

13.1.5.3 

  
 

 

 

 X X --  X  X Submit Field modifications to 
VDOT Construction Project 
Monitor 

13.1.5.5 

  
 

 

 

 X X X X   X Submit Reimbursement 
requests and certify compliance 
with requirements 

 
13.1.5.6 

  
 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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 X X --  X  X Conduct final inspection with 
contractor and VDOT staff 
when necessary 

  

  
 

 

  

 X X X X    X  Final voucher examined and 
verified by a qualified 
independent reviewer or auditor 

13.1.5.6 

  
 

 

  
 

X X X X   X Final payment reconciled prior 
to submittal for reimbursement 

13.1.5.6 

  
 

            

 

1   
Required for projects funded with “formula” funds; NOT required for Revenue Sharing, or Access projects 

  

 

2   
A formal schedule is not required, however, a list of significant milestones and approximate dates may be required as 

determined by the VDOT ACE 

  3   
Land use-permit required for projects constructed within VDOT R/W.
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Appendix 13.1-A 

 

Dual Obligee Rider Example 
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DUAL OBLIGEE RIDER 

 

To be attached to and form a part of contract bond number____________________________________ issued by 

the ______________________________________________________________________________on behalf of 

______________________________________________________________________________ 

in the amount of____________________________________________________________________________ 

Dollars ($ _________________________________) and dated ___________________________ 

in favor of ______________________________________________________________________________ 

_____________________________________________________________________________________________ 

in consideration of the sum of One Dollar ($1.00), and other good and valuable consideration receipt of which is 

hereby acknowledged, the Undersigned hereby agree as follows: 

 

VDOT is hereby added to said surety bond as an additional obligee for the purposes of guaranteeing any work 

associated with the referenced contract performed within VDOT’s right of way under the terms of the land use 

permit for that purpose.   

 

The conditions of this obligation are such that if the said Principal shall in all respects comply with the terms and 

conditions of said permit(s), and fully meet and perform obligations thereunder in accordance with requirements for 

permits as set forth in the Land Use Permit Manual in effect at time of permit issuance, and shall satisfactorily 

complete the work permitted, then this obligation to the Department would be void, otherwise to be and remain in 

full force and virtue. 

  

The surety bond securing performance on the specified permit may be canceled only upon satisfactory completion of 

the specified permit, as determined by the VDOT representative. 

 

The surety's obligation to the Department shall be no greater than its obligation to the county, city, or town 

administering the project, and the amount of the bond is the limit of the surety's obligation to either or both obligees.   
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Appendix 13.1 – B 

 

Project Oversight Risk Assessment Scoring   
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The VDOT Project Coordinator (PC) may have evaluated and assigned an oversight 

score for the project during or before project scoping.  That score provides an oversight 

level of Low, Moderate, or High, which may also be applied during construction.  

However, the VDOT Construction Project Monitor (VDOT CPM) can elect to re-evaluate 

the initial score and assign a new one prior to construction.   

 

The evaluation table is also contained in Appendix 9-C, however this appendix provides 

detailed construction-specific discussion as it relates to oversight expectations.  The 

oversight levels are based on the potential adverse impact of contract noncompliance 

and the likelihood that noncompliance may occur.  The following table provides a 

summary of the oversight levels: 

 

Oversight 
Level 

Impact/Probability 

High (H) 
Significant impact on infrastructure due to non-compliance -   
Significant effects to quality of construction, cost, & schedule;  
High probability of non-compliance 

Moderate (M) 
Moderate impact on infrastructure due to non-compliance -     
Moderate effects to quality of construction, cost, & schedule; 
Moderate probability of non-compliance 

Low (L) 
Minimal impact on infrastructure due to non-compliance -  
Minimal effects to quality of construction, cost, & schedule;   
Low probability of non-compliance 

 

Oversight levels will be determined by identifying specific elements applicable to the 

project.  Several elements will be considered more important, and thereby “weighted,” 

more heavily than others.   Generally, a Federal Oversight project or a project on the 

National Highway System will require more oversight than one that is state funded.  The 

Department also has less risk on projects that will be maintained by the locality and 

those projects are weighted lower than a project where VDOT will be maintaining the 

final product.   The amount of experience a locality has in administrating contracts is 

another factor that will be considered.  These elements, and corresponding weighted 

values, are depicted on the following chart:   
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Element 
Value 
(factor)  

Check 
Elements 
That 
Apply 

Total 
Factor 
per 
Element 

Federal Oversight 20   

National Highway System 20   

 Design-Build/PPTA 20   

Funding     

   Federal Funded (non-Transportation 
Alternatives) 15   

   State Funded 10   

   Federal Transportation Alternatives 
(Impacts R/W) 7   

   Federal Transportation Alternatives (Off 
R/W) 1   

      

Completed Project Maintenance      

   State Maintained Project 10   

   Locality Maintained Project 2   

      

Project Category *     

   Category I 2   

   Category II 5   

   Category III, IV, V 10   

      

Locality Experience Administering Project      

   Low Level  15   

   Intermediate Level 10   

   High Level 5   

    

     

Factor Total     

* See the VDOT Post Award Scheduling Guide, Section I, Item #5 (page 13) for 
project category descriptions 

 

To obtain the project’s score, each applicable element is identified and the 

corresponding value is transferred to the far right column.  All values placed in the far 

right column are totaled to provide a final score or “Factor Total.”  The level of oversight 

is established in accordance with the range on the following chart. 

 

Level of Oversight Range of Factor Total 

High (H) > 45                                 

Moderate (M) 25-55                                 

Low (L) < 35                                 

 

http://www.virginiadot.org/business/resources/const/PostAwardSchedGui.pdf
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This analysis is a basic attempt to achieve the level of oversight needed.  On occasion 

oversight levels may overlap.  When the factor total falls within 2 ranges, the oversight 

level should be established using sound engineering and professional judgment.  This 

could be based upon several considerations, such as, unusually complicated features 

associated with the project construction; highly sensitive environmental or socio-

economic issues, the Project Manager’s experience working on similar transportation 

projects; or, after the contract is awarded, the contractor’s experience with similar 

projects. 

 

Transportation Alternatives projects off the highway rights-of-way are unique and pose a 

lower level of risk to VDOT.  Most likely, these projects will fall in the low range of 

oversight. 

 

At anytime throughout the duration of the project, the VDOT Construction Engineer may 

increase or decrease the frequency or intensity of VDOT’s oversight, based on the 

contractor’s job performance and the result of previous VDOT compliance reviews. If 

there is evidence of deficiencies in the inspection, materials testing, documentation, 

and/or environmental compliance during construction, the level of oversight may be 

increased.  Conversely, if the District gains a higher level of confidence in the locality’s 

project administration, the level of oversight may be reduced.  Changes in the oversight 

level during construction should be well documented and communicated to the Locality. 

 

Project Evaluation Frequency 

The frequency of District reviews should be, generally, in accordance to the following 

chart.  A final review is at the completion of construction. 

 Oversight 
Level 

Frequency of District Reviews 

High (H) Bi-weekly to Monthly 

Moderate (M) Monthly to Quarterly 

Low (L) Randomly; infrequently 

  

 

The frequency of oversight evaluations (or “site visits”) will depend on many different 

factors, including duration of construction and the complexity of the construction 

phases.  A good general rule for long-duration projects is to attend the monthly progress 
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meeting and perform a short site visit that same day.  Special issues brought up during 

the progress meeting can be evaluated during the site visit.  Not every facet of 

construction oversight must be reviewed during every evaluation.  The oversight 

reviewer needs to use his/her professional judgment to determine what is most 

important and what poses the highest potential risk during that particular construction 

phase.  The Locality Project Manager and/or the Construction Manager should be made 

aware that VDOT’s oversight reviews are also intended to provide assistance, where 

necessary.  In that manner, they may help direct you (the oversight reviewer) to the 

areas in need of most attention. 

 

As previously mentioned, at any time throughout the duration of the project, the VDOT 

Construction Engineer may increase or decrease the frequency or intensity of VDOT’s 

oversight based on the contractor’s job performance and the result of previous VDOT 

oversight evaluations.  If there is evidence of deficiencies in the inspection, materials 

testing, documentation, and Environmental compliance during construction, the level of 

oversight should be increased.  Also, if the District experiences a higher level of 

confidence in the locality’s inspection/documentation, the level of oversight may be 

reduced.  Again, any changes in the oversight level during construction should be well 

documented. 
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Appendix 13.1 – C   
 

Pre-Construction Meeting; Topics of Discussion
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 Pre-Construction Meeting; Topics of Discussion 
 
Among the subjects to be discussed at the meeting are the following: 
 

1. Contractor's proposed sequence of construction, operating schedules, 

computation of workday charges, time schedule, and completion date 

requirements. 
 

2. Work to be sublet, stipulations to be included in the subcontract agreements, 

insofar as progress of the job and work to be done, Engineer-Contractor relations 

and responsibility towards subcontractors, authorized representatives. 
 

3. Labor provisions, necessary posters, Engineer's inspection, and investigating 

procedures with regard to labor requirements. 
 

4. Legal relations and responsibilities; cooperation with utility owners, the public, 

and other Contractors; licenses and permits in connection with execution of the 

work, local ordinances. 
 

5. Special requirements and unusual conditions, conflicts and problems anticipated 

clarification of construction details and Specification requirements, procedures for 

assessment of time. 
 

6. Coordination and the scheduling of work between the Contractor and the various 

utility companies. 
 

7. Inspection procedures, notification to the Engineer of material orders, furnishing 

samples and the time and place of testing and accepting materials, field office, 

storage and use of materials. 
 

8. Haul road requirements; location and scheduling of bypass construction, 

crossroad closures and access facilities; general responsibilities with regard to 

traffic convenience. 
 

9. Employee and public safety, sanitary provisions. 
 

10. Appointment of the project safety officer(s) for administration of the Construction 

zone safety requirements and procedures. 
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11. Delegation of authority by the Contractor and the Engineer, lines of 

communication, equipment and personnel. 
 

12. A list of suppliers should be furnished to the Engineer indicating where the 

Contractor proposes to obtain materials for the project. 
 

13. Pertinent outlines of the Federal Labor Compliance Regulations. 
 

14. Civil Rights and DBE requirements. Review of Form 1273 Requirements for 

federal aid 
 

15. Review of requirements for Contractor's notice of intent to file a claim. 
 

16. Environmental concerns and or commitments as a result of NEPA, to include 

applicable permits, compliance with environmental laws and Contractor’s 

responsibilities. 
 

17. VDOT and, where applicable, FHWA oversight inspections and the process of 
identifying and reconciling inspection findings, to specifically include a 
communications plan.   

 
18. Contract Requirements varying from the VDOT R&B Specifications. 
 
19. Materials Sources, approved lists and submittal of C-25 to VDOT  
 
20. Quality Assurance Plan (template and instructions are located on the LAD 

external forms site). 
 
21. Off-site Materials Testing / Laboratory Testing, Coordination with VDOT see 

Table 1 in section 13.2.4. 
 
22. Review of emergency procedures. 
 
23. Any additional federal aid requirements.  
 
24. Documentation required for reimbursements. 

 
 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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Appendix 13.1 – D 
 

Typical Project Documentation 
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Project Record Filing System - Locally Administered Federal aid Projects 

1. Project Personnel 

2. Correspondence 

a. Contractor to LPA 

b. LPA to Contractor 

c. LPA to VDOT 

d. VDOT to LPA 

e. General 

3. Materials Data  

a. Source of Materials (C-25) 

b. QC Testing Reports 

c. Tickets and Invoices (Contract Item Pay Quantity Documents) 

d. Buy America certifications 

4. Inspector’s Daily Reports 

5. Executed Contract 

6. Approved Contract Change Orders 

7. Extra Work Reports 

8. Approved Progress Pay Estimates  

9. Labor Compliance and EEO records 

10. Contractor’s Weekly Certified Payrolls 

11. Final Report 

12. DBE Records (need a list or reference to a list in CR Chapter) 

13. Monthly Progress Meeting Minutes 

14. Preconstruction Meeting Minutes 

15. Workzone Checklists 

16. Final Acceptance Letter 
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Appendix 13.1 – E   

 

Construction Oversight / Field Reviews / Evaluations   
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The following includes a list of construction activities and specific review items, taken 

from the Inspection Manual that should, typically, be included during oversight 

evaluation.  It is not expected that every item, or even every construction activity, be 

reviewed each time an oversight evaluation is made.  Instead, the reviewer should focus 

each evaluation on the specific needs during that phase of work or on questions the 

ACE designee may have or on issues that have been brought up during progress 

meetings.  Some items will not be applicable unless the reviewer is on-site during those 

events.  If the VDOT ACE designee determines that it is in VDOT’s interest to be on-site 

during specific events, early coordination between VDOT and the Locality is critical and 

those discussions need to be made early in the construction process, preferably before 

construction begins. 

 

Project Documentation  

Spot check project documentation to see that the records are properly maintained in 

accordance with this Manual, contract documents, or another pre-approved process.   

 

Materials 

Chapter 13.2 provides a description of materials requirements for locally administered 

projects. While materials acceptance methods and processes outlined in the Materials 

Manual of Instructions are required for federal aid projects and any project to be 

maintained by VDOT and recommended for all other locally administered projects, the 

locality may submit alternative methods and processes for approval.   

With the submission of each project reimbursement request to the Department, the 

locality is to provide a certification (Appendix 13.1.F) that all of the Material used on the 

project during the pay period meets applicable contract requirements and that all 

required materials documentation is in place.   

 

The VDOT Monitor will conduct periodic reviews of the locality’s material acceptance 

compliance for the contract work, as necessary to review compliance with the contract 

documents.  These reviews may include confirmation of materials inspectors’ 

certifications, confirmation of number and frequency of materials test performed, review 

of materials’ storage and handling procedures, verification that the materials used are 

from an approved source, etc, in accordance with the requirements of this Chapter 13.2 

of this Manual.  The Department’s primary focus during its review will be on verifying 
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that the locality is maintaining adequate documentation of material acceptance and 

demonstrates that they are complying with the project’s contract requirements by 

tracking quantities and testing frequencies in the materials notebook.  These reviews 

will be conducted in accordance with the appropriate project oversight level throughout 

the duration of the project. 

 

For federal aid projects and any project that will be maintained by VDOT, the 

Department requires localities and their contractors to use materials available on VDOT 

pre-approved list or which are accepted in accordance with accepted practices.  Should 

the locality wish to use materials not on an approved list, the Department will assist the 

locality to obtain approval for the material. However, if the locality uses materials not on 

an approved list, it may take up to a year to evaluate for approval.  At the end of the 

evaluation the product may not be approved. The Department reserves the right to 

apply charges to the project for such approval, when those additional activities will not 

result in an additional benefit to the Department (i.e. results in a new, approved material 

that may be utilized by the Department in the future). 

 

The District Construction Engineer, in consultation with the District Materials Engineer 

and the Locality, should identify Locality and VDOT roles and responsibilities for key 

activities associated with the materials quality assurance programs.  On certain 

occasions it may be more time and cost effective to use VDOT personnel or VDOT 

contractors to perform some functions.  This decision should be based on mutual 

needs, available resources, the project risk assessment, and cost or time benefits 

derived from such an arrangement.  These arrangements should be documented within 

the Project Administration Agreement or within a Project Administration Agreement 

Amendment.   

 

Roadway Inspections Checklist 

Clearing and Grubbing 

 Visually review for signs that clearing was, or is being, performed properly; 

 Look for obvious signs that the clearing took place outside the right-of-way or 

construction easements; 
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 Review documentations that the cleared material is disposed of in accordance with 

the specifications (i.e. disposal site approval documentation). 

 

Drainage 

 Confirm that there is documentation indicating that the subgrade was approved prior 

to the placement of bedding material; 

 Review documentation that the material for the construction of pipe, end sections, 

spill-outs, reinforcing steel, grates, frames, bedding material, drainage structures, 

endwalls, and other incidental items are on VDOT’s approved products lists, have 

been tested or certified, and / or from an approved source; 

 Review for sufficient compaction reports on various drainage structures; 

 Visually review installed structures for obvious deficiencies. 

 Verify pipe inspections are performed according to VTM 123 and the contract 

documents. Documentation should be sent to the VDOT Construction Project 

Monitor (VDOT CPM) for submission to the Central Office Soils lab for retention if 

VDOT maintained, or stored locally if maintained by locality or kept in project 

records.  

 

Earthwork 

 Review site work for indications that proper environmental controls are in place; 

 Review that minor structure excavation has been measured, documented, and 

approved; 

 Review for documentation indicating that the roadway earthwork has been inspected 

for conformity with the specified tolerances for line, grade, typical section, and cross 

section 

 Review for documentation that the density testing requirements and frequencies are 

being met.   

 Review for documentation that indicates that the depth of fill embankment layers as 

per specifications 

 Review the disturbed areas to ensure seeding in accordance to specification 
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 Review undercut of unsuitable material documentation that the approval, excavation, 

and backfill is performed in accordance with contract documents 

 Review for evidence that temporary seeding is provided as soon as practical in 

accordance with the contract documents. 

 

Base Course  

 Check that the material is placed on a prepared and approved subgrade (if present 

during placement), and that an approved mechanical spreader is used when 

practical. 

 Check for documentation that the depth of the material has been placed in 

accordance with the contract documents 

 Confirm that the minimum density testing requirements and frequencies are being 

met. 

 Confirm Approved Mix design is used 

 Verify Collection of Delivery Tickets and weigh person’s daily summary (TL-102A) 

forms 

 

Asphalt Concrete Pavement 

 Check for documentation that shows that the control strip and test section were 

constructed for each lift of each course and that the required number of tests were 

taken; check that cores/plugs were obtained and tested to verify an acceptable 

control strip 

 Check for records that density testing requirements and frequencies are being met;  

 Verify that depth tests (cores) were performed and that they meet plan requirements 

 Visually inspect for surface irregularities. 

 Confirm Approved Mix design is used 

 Verify Collection of Delivery Tickets and weigh person’s daily summary (TL-102A) 

forms 
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Structural Inspection 

 VDOT and the Locality Project Manager should coordinate prior to construction to 

determine the need for VDOT staff to be on-site during activities associated with the 

construction of major structures (i.e. major pours).   

 Check pile driving records –look for documentation on load test piles; check 

documentation that piles driven to the required bearing, including center of gravity 

check 

 Review documentation for indication that piles, footings, piers, abutments, girders, 

prestressed concrete beams and superstructure elements, etc. have been inspected 

prior to placement of concrete. To include off-site Quality Assurance inspection and 

testing related to Structural Steel girders, poles, sign structures or prestressed 

concrete fabrication. 

 Check visual appearance of completed concrete pours or structures - look for 

patterns that might indicate a defective pour or obvious signs of irregularities; 

 Review concrete test reports to ascertain if adequate frequency and results have 

been met.  

 If on site during concrete pour, perform a cursory check for proper placement of 

concrete and/or reinforcing steel.   

 

Miscellaneous 

Pavement Markings: Visual review that final placement is in accordance with contract 

requirements.  Review collection of Contractor's Daily Log and Quality Control Report 

for Pavement Markings (C-85). 

 

Signalization/Signs:  Visually review final installation for proper placement per contract 

requirements. 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C-85.pdf
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APPENDIX 13.1 - F 

 

Recommended Language/Format to be submitted  

with LPA requests for reimbursement  
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MEMORANDUM 
 
TO: VDOT Construction Project Monitor / Area Construction Engineer 
 
FROM: Local Government Contact; Project Manager; or Responsible Charge Engineer 
 
RE: Reimbursement Request 
 
In accordance with the requirements of the Locally Administered Projects Manual and 
federal and state requirements, and contract requirements for (Project # ___________, 
UPC _____, Project Name) the following documentation is submitted: 

 

 (The Locality) hereby certifies that all required Civil Rights, Equal Opportunity, and 

DBE documentation has been submitted by the contractor (a completed checklist is 

attached); 

 (The Locality) hereby certifies that all applicable Environmental Controls are in place 

and are being maintained by the contractor; 

 (The Locality) hereby certifies that all materials used on the project during the pay 

period meet FHWA and VDOT requirements, as applicable to federal aid and VDOT 

maintained projects.  (Note:  Materials certification is required prior to installation.)  

 (The Locality) hereby certifies that all iron and steel fabricated materials installed on 

the project during the pay period meet Buy America requirements (as applicable for 

federal aid projects); 

  (The Locality) hereby certifies that that the invoice is accurate and that the items 

being requested for payment have been installed on the project; 

 An updated progress schedule (where required by the contract documents) 

accurately indicating the current progress of the project; 

 The contractor’s payment application and any supporting documentation submitted 

by the contractor 

 A breakdown of current charges for materials on-hand, price adjustments, and 

change orders. 

 

Questions regarding this correspondence should be directed to (Local Contact) at 
(phone number).
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Chapter 13.2- Material Quality Assurance 

This chapter includes the following topics: 

13.2.1 Introduction 

13.2.1.1 Applicability 

13.2.2 Materials Approvals 

13.2.3 Source / Plant Inspections 

13.2.4 Materials Acceptance / Assurance Technicians 

13.2.5 Qualified Laboratories 

13.2.6 Materials Notebook 

13.2.7 Testing 

13.2.8 Non-Statistical Acceptance of Small Quantities of Materials 

13.2.9 Records 

13.2.10 Independent Assurance Sampling and Testing 

13.2.11 Materials Certification 

13.2.12 Miscellaneous References 

 

APPENDICES 

 

A – DEFINITIONS  

B – SUMMARY OF REQUIREMENTS AND REFERENCES 

C – SOURCE OF MATERIALS FORM; C-25 

D – LIST OF PRODUCTS REQUIRING LT#S  

E – INDEPENDENT ASSURANCE TOLERANCES 

F – MATERIALS CERTIFICATIONS STATEMENT 

G – MATERIALS TESTING METHODS AND FREQUENCIES 
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CHAPTER 13.2 – MATERIALS QUALITY ASSURANCE 

 

13.2.1 Introduction  

 

The topics addressed in this chapter include source of materials submissions, material 

certifications for inspectors/technicians, laboratory qualifications, Quality Assurance 

(QA) / Quality Control (QC) requirements, Independent Assurance (IA) requirements for 

NHS projects, Materials Notebook usage, and materials certification (TL -131LAP). 

 

Materials testing and documentation is the responsibility of the LPA through its Project 

Manager (PM) and the VDOT Construction Project Monitor (CPM).  Required 

inspections and tests shall comply with this guide, Appendix 13.2-G, contract 

requirements, approved plans, VDOT Road and Bridge Specifications, VDOT Materials 

Division Manual of Instructions (MOI), as necessary.   

 

13.2.1.1 Applicability 

 

Applicability 

Federal Aid State Aid / 
VDOT 

Maintained 

State Aid / LPA 
Maintained 

X* X** N/A 

* Federal aid projects on the NHS may have additional 

requirements not specifically identified in this Manual and 
additional requirements will be identified during preliminary 
planning and the development of the Project Administration 
Agreement.   
** The requirements of this chapter apply to VDOT-funded 
projects which will be maintained by VDOT and any federal 
aid project.  

 

 

 

 

 

 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=TL-131
http://www.virginiadot.org/business/const/spec-default.asp
http://www.virginiadot.org/business/materials-download-docs.asp
http://www.virginiadot.org/business/materials-download-docs.asp
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13.2.2 Material Approvals  

 

Materials Acceptance Must Meet VDOT 
Standards 

Federal Aid State Aid / 
VDOT 

Maintained 

State Aid / LPA 
Maintained 

X X N/A 

 

For federal aid projects or projects to be maintained by VDOT, within seven (7) 

business days after the preconstruction conference but no later than two (2) 

weeks prior to using materials on the project, the LPA is required to submit 

documentation of the source of materials to the VDOT CPM, including the source of 

each material to be incorporated into the project and the acceptance method that will be 

used for the material.  A VDOT Form C-25 (Source of Materials) must be used to meet 

this requirement.  A sample form is located in Appendix 13.2 – C  

Acceptance methods are found in Appendix 13.2 - C, D and G to this Chapter, the 

VDOT Road and Bridge Specifications, and the VDOT Materials Division Manual of 

Instructions.   

  

For federal aid projects or projects to be maintained by VDOT, project materials and 

materials sources must be pre-approved by VDOT.  Where a product or source is not 

on a VDOT approved products list or has not been previously approved, the LPA 

should request the producer of the product or source to contact VDOT Central 

Office Materials Division for additional information on the appropriate process for 

review/approval.  The request should be timely so that the product or source may 

be evaluated and approved by VDOT in the same manner that comparable 

products and sources are evaluated.  VDOT will attempt to process these requests in 

a timely manner, however it may take up to one year to evaluate and approve the 

request. At the end of the evaluation the source or product may not be approved. 

Manufacturer certification that materials meet specifications may also be accepted for 

some pre-manufactured materials.  The LPA should recognize that approvals may take 

a significant amount of time depending on the product, material source, and availability 

of VDOT staff; therefore, use of pre-approved materials and sources is highly 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c25.docx
http://www.virginiadot.org/business/const/spec-default.asp
http://www.virginiadot.org/business/materials-download-docs.asp
http://www.virginiadot.org/business/materials-download-docs.asp
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encouraged.  Where this is not possible, early coordination and accounting for VDOT 

evaluation time in the project schedule is paramount. 

 

VDOT Responsibilities: 

 The VDOT CPM, with the Materials QA section support will review the 

submitted Source of materials document C-25 (or equivalent) to ensure 

proper testing of VDOT approved sources have been identified and that 

proper acceptance methods are listed.  Where discrepancies are found, the 

VDOT CPM will immediately contact the LPA to discuss corrective actions. 

 

13.2.3 Source / Plant Inspections   

 

Source inspection is acceptance testing of manufactured and/or prefabricated materials 

at locations other than the job site.  Materials requiring source inspection will be 

identified on the C-25.  The LPA must identify if they are requesting that VDOT 

perform source inspections for those materials. Source inspections that are 

necessary for all projects and performed by the department through Plant QA programs 

are identified in Table 1 below. These inspections are performed by the structures 

sections, central office physical testing laboratory or the district materials sections. 

Structural steel, metal poles and pre-stressed concrete elements must be fabricated in a 

shop certified by the American Institute of Steel Construction (AISC) or the Prestressed 

Concrete Institute (PCI) respectively where they are inspected to AASHTO design 

specifications and codes. These shop inspections are provided by an inspection agency 

using certified inspectors under contract to VDOT. Inspection fees are charged to the 

project. Laminated Bearing pads are tested in the central office physical lab. The testing 

is also charged to the project. Plant QA programs handled by the district materials 

sections for asphalt and central mix aggregate are performed on a system basis and 

there is a testing cost charged to the project. The LPA Project Manager is 

responsible for ensuring that the contractor informs the asphalt and aggregate 

suppliers that their project will be handled the same as a VDOT project that 

requires testing and submission of TL-102A for documentation. The QA programs 

for precast concrete, concrete pipe, metal pipe, plastic pipe and miscellaneous suppliers 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c25.docx
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are handled by the central office QA section and there is no charge to the project for this 

inspection. 

 

Table 1 - Testing of Materials by the Department for Off-Site Plant QA Programs  

 

1 Structural Steel and Prestressed Concrete Elements must either have a Quality Assurance 
Inspection performed by AWS certified inspector or PCI level II inspector according to VDOT 
specifications. VDOT has inspection agencies on call to provide these inspections at over 100 
fabrication locations around the United States. VDOT structures section will contract for this service 
and pass the inspection cost on to the project. The structures section is staffed with professional staff 
to assist with all fabrication Requests For Information (RFI) and decisions related to structural welding 
and prestressed concrete codes.  
2 C.O. = Central Office Materials 
3 Asphalt Concrete, Aggregates, Precast Concrete Structures and Pipe are accepted at the plant 
under a QA program. There is a testing charge associated with the asphalt and aggregate programs 

Item Responsibility 

Prestressed Concrete Structural Elements1 

(beams, girders (AASHTO and Bulb-T), and 

piles 

C. O.2 Materials - 

Structures Section 

Structural Steel Elements1 (beams and 

Girders) 

C. O. Materials - 

Structures Section 

Metal Traffic Signal poles, Light poles and 

Arms 

Central Office Materials - 

Structures Section 

Laminated Bridge Bearing Pads C.O. Materials – Physical Lab 

Precast Concrete Structures3 C.O. Materials – Quality Assurance 

Section – Approved list #34 

Pipe (concrete, steel, aluminum and high 

Density polyethylene) for culverts, storm 

Drains and Underdrains3 

C.O. Materials – Quality Assurance 

Section – Approved list #25, #26 and 

#42 

Asphalt Concrete QA program3 District Materials Section 

Aggregate CMA QA program3  District Materials Section 

Hydraulic Cement Concrete Mix Designs District Materials Section 

Hydraulic Cement Concrete Plant and Truck 

Inspections 

National Ready Mix Concrete 

Association (NRMCA) Plant and Truck 

Certification required 
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for Independent Assurance and verification. The plant must be informed that this local project will be 
treated exactly the same as a VDOT project.   

 

Where possible, VDOT will incorporate other plant inspections not contained in Table 1 

within their normal plant approval inspection schedule; these inspections are not 

charged directly to the project budget.  However, when project requirements necessitate 

additional plant inspections, resources necessary to perform those inspections may be 

charged to the project budget.  VDOT will provide the LPA with an estimated cost after 

submittal of the C-25. 

 

The inspection of project-specific fabricated items will typically be accomplished by a 

consultant to the LPA or the VDOT Materials QA or Structures section staff.   

 

If the LPA chooses to use their own consultant services, the LPA must 

submit the inspectors’ qualifications along with the C-25 to the VDOT 

CPM for review and approval.  The LPA may request that VDOT perform these 

inspections.  The LPA must make this request when submitting their C-25 and VDOT 

will provide a cost estimate to perform the inspection.  Where a request of this nature is 

made, the LPA must provide the name of the intended fabricator and provide two copies 

of the approved shop drawings.   

 

Common highway construction items and materials which are inspected at the source 

by qualified and certified inspectors are listed in Table 1. The inspection fee is charged 

to the project.  Other highway construction items such as pavement marking materials, 

road delineators, sign sheeting materials and structural steel coatings can be accepted 

through VDOT approved QA programs and lists.  

 

VDOT Responsibilities 

 The VDOT CPM will submit any LPA source inspector qualifications to 

the appropriate staff in the Materials QA section for review and 

approval. 

 The VDOT CPM will submit any LPA requests for VDOT to perform 

source testing to the Materials QA section for review and approval. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c25.docx
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 Approvals and/or comments associated with inspector qualifications, 

VDOT source testing along with associated a cost estimate to perform 

inspection(s) will be prepared and will be submitted to the LPA, within 

seven (7) business days of the initial LPA request.   

 

13.2.4 Materials Acceptance/Quality Assurance Technicians   

 

Materials technicians are staff employed by or contracted by the LPA who perform on-

site materials testing including, but not limited to, soil density, moisture, asphalt density, 

air content of concrete, slump, and other required materials field tests.  Quality control 

technicians are employed by the contractor’s production forces to perform quality 

control testing.  Quality assurance technicians must be a third party unaffiliated with the 

contractor. Quality Assurance (QA) technicians perform acceptance testing, 

independent assurance (IA) testing and verification sampling and testing (VST).  The 

technician performing IA test must be a different individual from the technician 

performing acceptance or quality control testing. These Acceptance/QA technicians are 

typically employed by a separate Construction Engineering Inspection (CEI) consultant, 

or may be employed by the LPA.  Materials testing technicians must be qualified in 

accordance with the VDOT Road & Bridge specifications.   

 

Prior to beginning work, the LPA or the contractor is required to prepare a list 

of all materials certification requirements necessary for the duration of the 

project.  At this point individual technicians are not required to be identified; 

however, the name, qualifications, and work performed for each materials technician 

that subsequently performs on-site inspections must be recorded in a readily accessible 

single file and maintained in the project records.  This list must be kept in the project 

files and will be submitted to VDOT when construction is complete (per Appendix 13.2-

B).  The list must be available for inspection by VDOT or FHWA during construction. 

 

13.2.5 Qualified Laboratories 

 

All sampling and testing shall be performed by a qualified laboratory that is either: 
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A.  Accredited in the applicable AASHTO procedures by the AASHTO 

Accreditation Program (AAP): or 

B.  Complies with the requirements of AASHTO R18 (18th edition) for those tests 

to be performed and compliance with R18 for those tests not covered by  AASHTO 

Material Reference Laboratory (AMRL): or 

C.  A laboratory approved by VDOT's Materials Division or other accreditation 

program meeting the requirements of R18. 

Laboratory technicians shall be required to have the appropriate material testing 

certifications, some of which can be found in 13.2.5.  If a VDOT certification program 

does not exist, a training and evaluation record from an AASHTO accreditation program 

can be substituted.    

 

13.2.6 Materials Notebook 

 

When construction begins, a materials notebook must be initiated. This 

notebook must be a separate document and not part of the projects Daily 

Work Reports or Diary, this will allow for easier completion and reconciliation.  

It is recommended that a TL-142 (available on the Department’s website) be used for 

this purpose.  As materials are accepted within the project, the quantity of each material 

and the method of measurement shall also be documented within the materials 

notebook. The Materials Notebook is also used to furnish the list of estimated quantities 

together with the specification designation and test report for each material placed on 

the project. The notebook must contain a full description and all pertinent information on 

all materials used in the project, whether covered by test report, inspection report, 

certification, mill analysis, catalog cuts, quality assurance program, approved list or 

visual inspection. The “Source of Materials” (C-25) is the reference document for the 

acceptance method of materials.  The information contained in the materials notebook 

is used to support final certification to VDOT that all project materials were accepted 

and placed in accordance with applicable contract provisions and specifications and can 

be used to reconcile materials payments at the end of the project.  

 

https://global.ihs.com/doc_detail.cfm?rid=Z06&mid=AASHTO&document_name=AASHTO%20R%2018&item_s_key=00488874&utm_source=bing&utm_medium=cpc&utm_campaign=AASHTO&utm_content=AASHTO_R_18&utm_term=AASHTO%20R%2018
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=TL-142.xls
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The notebook must be kept up-to-date at all times and must be made available to VDOT 

or FHWA personnel upon request during normal business hours.  VDOT’s Materials 

Notebook Resource Document provides additional guidance on the upkeep of a 

materials notebook.  

 

VDOT uses an electronic (Excel) version of the TL-142 as the project materials 

notebook and recommends its use by LPA’s.  The TL-142 notebook template which 

includes instructions for completing the notebook is available from VDOT’s on-line forms 

website.  

 

At the end of the project and immediately after final project acceptance, a copy 

of the completed notebook shall be provided to VDOT for any project which will 

be maintained by VDOT.  VDOT District Materials Section will retain the 

completed notebook for three years after financial closeout of the project.  For projects 

which will be maintained by the LPA, the completed notebook must be retained in the 

project records for no less than three (3) years following FHWA and/or VDOT 

acceptance of the final voucher.   

 

VDOT Responsibilities: 

 The VDOT CPM shall assist the LPA with the establishment of a 

materials notebook, as necessary, depending on the LPA’s abilities. 

 During routine site inspections, the VDOT CPMis expected to 

periodically inspect the materials notebook to ensure that it meets 

expectations and adequately documents the quantity and quality of all 

materials used on the project.  

 Where deficiencies are noted, the VDOT CPM will provide support to 

correct the deficiencies and will also notify the LPA in writing of such 

deficiencies and a timeline for corrective action.  Typically, corrective 

actions are expected within thirty (30) days. 

 

 

 



 

LAP Manual  13-34     December 2017 
Construction Administration 

 

13.2.7 Testing  

 

It is the LPA’s responsibility to verify that field and laboratory sampling and testing are 

performed using the proper procedures and at frequencies specified in the minimum 

requirements outlined in the contract specifications, this Chapter Appendix 13.2 G, the 

current VDOT Materials Manual of Instructions (MOI), and other documents specified in 

the Contract or approved by the Department, as may be applicable to the project. 

 

For materials identified in the contract or Road and Bridge Specifications as being 

subject to acceptance with a price adjustment, standard VDOT price adjustment 

procedures may be identified in the contract and may be followed based upon actual 

field quantities placed and prices stated in contract.  This data can be obtained from 

VDOT District Materials office, upon request. 

 

Material failures shall be handled in accordance with the contract requirements, the 

VDOT Road & Bridge Specifications, and the Materials Manual of Instruction.  Duly 

qualified VDOT staff, such as the District Materials Engineer, will make the final 

determination with regard to disposition of materials on VDOT maintained roadways.  

  

13.2.8 Non-Statistical Acceptance of Small Quantities of Materials  

 

The Department may elect to allow the LPA to accept small quantities of materials 

without normal sampling and testing frequencies. The determination to accept materials 

using this provision rests solely with the Department. Structural Concrete will not be 

considered under the small quantity definition (MOI Section 207.02).   

 

An item can be accepted as a small quantity if the proposed project quantity for a 

specific item is less than one sublot or one-half of a sublot for similar materials. Factors 

that the Department will consider prior to use of small quantity acceptance are:  

A. Has the material been previously approved?  

B. Is the material certified?  

C. Is there a current mix design or reference design?  

http://www.virginiadot.org/business/materials-download-docs.asp
http://www.virginiadot.org/business/const/spec-default.asp
http://www.virginiadot.org/business/const/spec-default.asp
http://www.virginiadot.org/business/materials-download-docs.asp
http://www.virginiadot.org/business/resources/Materials/bu-mat-MOI-II.pdf
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D. Has it been tested with satisfactory results within one year?  

E. Is the material structurally significant?  

 

Small quantity acceptance may be accomplished by visual, certification, or other 

methods. Acceptance of small quantities of materials by these methods must be fully 

documented. Documentation of materials under these methods must be provided by the 

PM accepting the material. For visual documentation, an entry should be noted on field 

records, with a statement as to the basis of acceptance of the material and the 

approximate quantity involved. A separate list of items and quantities accepted on visual 

inspection shall be maintained by the LPA.  

 

13.2.9 Records  

 

Materials Notebook 

A materials notebook must be maintained in accordance with this chapter. 

 

Materials Test Reports 

For federal aid projects or any project which will be maintained by VDOT, the 

LPA (consultant or contractor) shall record individual reports for all materials 

tests, meeting the requirements of AASHTO R18 (Establishing and 

implementing a quality management system for construction materials testing 

laboratories), VDOT’s Construction Manual, and the MOI (Chapter 8 Reports and 

Forms), as applicable.      

 

Sign Inventory 

For all projects which will be maintained by VDOT, the LPA shall provide a list 

of all installed signs and include location, installation date, brand, and any 

other pertinent information.   

 

Manufacturer’s Certifications / Local Tracking Numbers  

For products that are not accepted through an acceptance test or are on an approved 

materials / products list, VDOT accepts the material by manufacturer’s certification.   

http://www.virginiadot.org/business/resources/const/2005CONMAN.zip
http://www.virginiadot.org/business/resources/bu-mat-MOI-8.pdf
http://www.virginiadot.org/business/resources/bu-mat-MOI-8.pdf
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The certification is provided as a statement, signed by an officer of the 

supplier/manufacturer, that the material meets the applicable specifications, special 

provisions, approved drawings, other job requirements and/or Road and Bridge 

specifications.  The certification is supported and accompanied by specific details such 

as project number, specification designation and bid item number.  In addition, the copy 

of the certificate accompanying the material to the project site will include a shipping 

document, manifest, shipping list, and invoice.  Appendix 13.2-D provides a list of 

materials typically accepted in this manner. 

 

LPAs must inform manufacturers of this requirement and obtain a copy of the 

materials certification and confirm the certification’s compliance with contract 

requirements upon receipt of the materials/products.  The LPA will maintain a 

copy of all materials certifications on the job site and will become a part of the project 

records that will be maintained by the LPA or submitted to VDOT, as necessary.   

 

In order to track and verify products that are accepted according to this 

process, the LPA is required to establish a “Locality Tracking” (LT) 

number for each material/product used on a federal aid project or 

project to be maintained by VDOT.  The nomenclature for this tracking system shall 

be the current year followed by the UPC and LT Number(s) in sequential order (i.e. 08-

85914-01), as each material is accepted. This will enable both the Locality and 

Department to clearly identify and review those items that require a LT Number to 

ensure the materials meet the requirements specified in the Contract Documents for the 

particular project(s). 

 

This information is required to be recorded on an inventory list containing the 

name of the product, the manufacturer, and the supplier.  A template 

Database has been developed by the Department which captures such 

information for VDOT Administered Projects.  This information will become a component 

of the materials notebook and project records. 
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13.2.10 Independent Assurance Sampling and Testing (IAST)  

 

In accordance with 23 CFR 637.205, an Independent Assurance Program, to include 

independent verification testing, is required for any Federal aid construction project on 

the NHS.  It is also a VDOT requirement for any project that is maintained by VDOT.   

When the LPA has been authorized to administer a federal aid project on the NHS or on 

a Primary Route that will be maintained by VDOT, the LPA will act as VDOT’s 

designated agent and shall be responsible for all IA testing for the project.  The LPA will 

be required to submit a project-specific quality assurance plan that includes how IAST 

will be accomplished.  

 

The frequency of independent assurance sampling and testing shall be in accordance 

with the VDOT Materials Manual of Instructions (MOI), if not otherwise stated in this 

manual.  Appendix 13.2-G of this chapter provides independent assurance sampling 

frequencies for many materials.  Appendix 13.2-E identifies testing tolerances which 

must be met for IA samples.   Where tolerances are not met, corrective actions shall be 

taken.  

 

13.2.11 TL–131LAP Materials Certification  

 

A TL-131LAP (Certification of Materials) shall be completed by the LPA for all federal 

aid projects and projects to be maintained by VDOT.  A sample TL-131LAP form can be 

found in Appendix 13.2-F.  The TL-131LAP is used to certify that all materials used on 

the project have been placed and tested in reasonable accordance with contract 

specifications.   When applicable, it is also used to certify that proper IA testing was 

completed and that the results of the IA testing compared favorably with the QA/QC 

testing, when necessary.  It also certifies that all test reports have been issued and the 

location that the reports are stored.  The form must include failed materials and 

corrective actions taken, including pay adjustments.  This form must be completed after 

construction is finished but prior to final inspection and acceptance by VDOT.  It will be 

addressed to the VDOT District Administrator provided to the VDOT ACE for review and 

verification who will forward it to the District Materials Engineer for final 

http://edocket.access.gpo.gov/cfr_2008/aprqtr/23cfr637.205.htm
http://www.virginiadot.org/business/materials-download-docs.asp
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=TL-131
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verification/review.  For federal-oversight projects, this form is forwarded to the FHWA 

Division Office. 

 

13.2.12 Miscellaneous References 

 

 VDOT Construction Manual 

 VDOT Road and Bridge Specifications 

 VDOT Materials Manual of Instructions: 

 VDOT Materials Division Memorandum MD 299-07 
 VDOT Forms 
 Source of Materials Resource Document 
 Materials Notebook Resource Document 
  

http://www.virginiadot.org/business/resources/const/2005CONMAN.zip
http://www.virginiadot.org/business/const/spec-default.asp
http://www.virginiadot.org/business/materials-download-docs.asp
http://www.virginiadot.org/business/resources/bu-mat-MD299-07.pdf
http://vdotforms.vdot.virginia.gov/
http://www.virginiadot.org/business/resources/bu-mat-MAT.pdf
http://www.virginiadot.org/business/resources/bu-mat-QuickReferenceMATERIAL_ACCEPTANCE.pdf
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Chapter 13.2 Materials Quality Assurance Checklist 
 
These  checklists can be found in their entirety in the VDOT online forms library 
 

            

   
CH 13.2 - Materials Quality Assurance 

   

            

 

Materials testing and documentation is the responsibility of the LPA through its Project Manager (PM) and the Project 
Construction Engineer (PCE).  Required inspections and tests shall comply with this guide, contract requirements, 
approved plans, VDOT Road and Bridge Specifications, VDOT Materials Division Manual of Instructions (MOI), as 
necessary. 

 

            

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP          Other 

 

 

 

 

X X -- X  X Develop and Submit Quality 
Assurance Plan to include 
Independent Assurance 
Sampling and Testing as 
required 

13.1.5.3 
13.2.3 

13.2.11 

23CFR637.205 

 

 

 

 X X -- X  X Source of materials 
documentation (C-25) 

13.2.3 

  

 

 

  

 X X -- X   X  Identify need for VDOT to 
perform source/plant 
inspections (fees may apply) 

 13.2.4 
Appx 13.2 B-

1   

 

 

  
 

X X -- X  X Certified inspectors records 
maintained 

13.2.5 

  

 

 

  
 X X -- X  X Materials notebook initiated 

and maintained throughout 
project 

13.2.7 
13.2.10 

23CFR635.123 

 

 

  
 

X X -- X   X  Materials test reports 
maintained 

13.2.10   

 

 

 

 X X -- X   X  Sign inventory created and 
submitted 

13.2.10 

  

 

 

  

 

X X -- X   X  Manufacturers Certifications 
and Local tracking numbers 
established for materials 
accepted by manufacturer 
certification 

13.2.10 

  

 

 

  

 

X X -- X   X Independent assurance plan 
developed and samples 
collected for NHS projects 
and projects on Primary 
Routes 

13.2.11 23CFR637.205 

 

 

  

 

X X -- X   X Complete and maintain TL-
131 Materials Certification  

13.2.12 

  

 

 
  

       

  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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Appendix 13.2 – A 

Definitions 

 

 Acceptance Testing (AT) – Sampling, testing, and the assessment of test results 

to determine whether or not the quality of produced material or construction is 

acceptable in terms of the specifications. Acceptance tests are compared to the 

specifications for compliance with material or construction specification limits. 

They may be the average of several tests as is the case in testing performed on 

a lot/sublot basis, rather than individual sample results. The acceptance tests 

may be one of the quality control tests, but should be considered differently. 

 

 Hold Point – Mandatory verification points identified within the Contract, QA/QC 

Plan, and/or LAP manual beyond which work cannot proceed until mandatory 

verification is performed and a written release is granted by the Department. 

 

 Independent Assurance (IA) – A management tool that requires an independent 

party, not directly responsible for quality control or acceptance testing, to provide 

an independent assessment of the product and/or the reliability of test results 

obtained from the quality control or acceptance testing. The independent party 

requirement may be satisfied through the use of different CEI consultants or 

different individuals within one or more of the CEI firms, the LAP, or VDOT.  The 

results of independent assurance tests are not to be used as a basis of product 

acceptance. Independent assurance samples are used to evaluate the accuracy 

of acceptance sampling and testing, operations and equipment. Independent 

assurance sampling and testing is generally performed on split samples to 

eliminate variability of results that would be expected from testing different 

samples. The results are to be compared with the results from the acceptance 

test performed on the split sample to ensure those test results are reasonable. 

The IA results are not compared to the specification limits.  
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 Quality Assurance (QA) – All those planned and systematic actions necessary to 

provide confidence that a product or service will satisfy given requirements for 

quality.  It is the process of determining the accuracy of sampling and testing 

results by examining the data and/or providing objective evidence to verify the 

quality control sampling and testing which is used in the acceptance decision. 

 

 Quality Control (QC) – also called “process control” are those actions and 

considerations necessary to assess production and construction processes so as 

to control the level of quality of the end product. This concept of quality control 

includes sampling and testing to monitor the process in addition to acceptance 

sampling and testing. Quality control testing and monitoring may be done on 

various processes from the beginning until the final step where the acceptance 

sample is the last stage of quality control. It should be a formalized process to 

ensure compliance with specifications when acceptance testing is performed. 

Quality control demands that the process be displayed and updated on a 

continuing basis. Quality Control Charts are valuable tools in demonstrating 

compliance to specifications. 

 

 Verification Sampling and Testing (VST) -  All sampling and testing performed to 

validate the quality of the product.  The sample is taken independently from QC 

or IA testing (including equipment and personnel) and the result is compared to 

the specification.  VST is performed to validate the sampling and testing 

program. 
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Appendix 13.2 – B  
Summary of Requirements Table & Regulatory References 

 
Task/Submittal File 
Documentation 

LPA Responsibility VDOT 
Responsibility 

Submittal Timing / 
Recordkeeping Requests 

 Project QAP – if LPA 
has developed their 
own 

Submit to VDOT P.C.  Review / Approve 
with PS&E 

Prior to PS&E; typically 
during final plan review; 
Maintain with Project 
Records 

 C-25 (Source of 
Materials)  

Prepare / ensure only 
approved products / 
sources listed  

Review and 
approve within 10 
business days;  

Within 7 days after Pre-
Construction meeting but no 
later than 2 weeks prior to 
using materials on the 
project 

 Request for Source 
Inspection for 
manufactured 
materials at locations 
other than job site 

Provide Document on 
C-25 

Review and 
approve within  10 
business days; 
provide cost 
estimate 

With the C-25 

 Inspector 
Qualifications for 
fabricated Items or 
Request that VDOT 
perform inspection 

Provide Inspector 
qualifications or 
details on fabricated 
items 

Review and 
approve within 10 
business days; 
provide cost 
estimate 

With the C-25  

 Materials Notebook Maintain materials 
notebook to 
adequately document 
all materials on site 

Provide assistance 
as needed to 
establish; 
periodically review 
during inspections 

Maintained at Job-site and 
available for inspection; 
For LPA’s operating their 
own highway system – 
materials notebook to be 
maintained and available for 
inspection 3 years after 
financial closure of project; 
For projects to be operated 
by VDOT, a copy of the 
materials notebook must be 
submitted prior to project 
acceptance.  

 Materials Acceptance 
Technician Records 

Document the names 
and qualifications of 
all testing technicians 

Review prior to final 
acceptance 

Submitted with Materials 
Notebook 

 TL – 131 (LPA 
Materials Certification)  

Submit final 
certification of 
materials used on 
site 

 
N/A 

Prior to project acceptance / 
after final inspection 

 
Regulatory References 

  

 23 CFR 635 (non–NHS) 

Requirements)  

 23 CFR 637 (NHS requirements) 

 

http://edocket.access.gpo.gov/cfr_2005/aprqtr/23cfr635.102.htm
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0637b.htm
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Appendix 13.2 – C  

 
C-25 Example
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VIRGINIA DEPARTMENT OF TRANSPORTATION 
SOURCE OF MATERIALS 

 
 
 SUBMITTED  
 
PROJECT NUMBER EN97-080-115, C502 (UPC 103495) CONTRACT ID. NO. Hanging Rock Trail 
 
PROJECT LOCATION 1.27 Mi. E Rte 795 DISTRICT Salem COUNTY Roanoke 
 

PRIME CONTRACTOR with ADDRESS  SUBCONTRACTOR with ADDRESS  NAME and TELEPHONE NO. 
Joe Smith    of CONTACT PERSON 

4321 Expansion Drive    Joe Smith 

Richmond, VA 231219    804-555-9999 

     

 

 
ITEM NO. 

 
SPEC. NO. 

 
ITEM DESCRIPTION 

MANUFACTURER 
and/or SUPPLIER 

COMPLETE ADDRESS VDOT USE 
INSP/TEST BY: 

27505 303 Temporary Silt Fence A.H. Harris 3535 Brandon Ave. 
Roanoke, VA. 24018 

VDOT Supplier QA 
Approved List 44 – 
tested material 

  Structural Steel Plate Girder Material 
Shear Studs 

Nelson Stud Welding 7900 West Ridge Rd 
Elyria, OH 44036 

Approved List 15 

64110 403 Steel Piles, 12” Skyline Steel 7426 Alban Station 
Springfield VA 22150 

LT Number Required 
 

  4” N 12 HDPE Pipe ADS 510 Factory Street 
Buena Vista VA 24416 

Approved List 42 

22501 242 1047-6-11 Class 3 Woven Wire Stephens Pipe and Steel 2224 HWY 619 Russell 
Springs KY 42642 

Approved List 69 

50204 700 6” X 8” Wood Post Pressure Treated Acme Wood Preserving  PO Box 1717 Princeton 
WV 24740 

Approved List 45 
 

00596 302 Precast EW-12 and Precast Items Permatile Concrete 260 Shanks Road 
Blountville TN 37617 

VDOT Precast QA 
Program Approved List 
34 

13310 505 Guardrail Terminal GR-6 
NCHRP 350 

Gregory Industries 4100 13
th
 St Canton 

OH 44708 
Approved List 12 and 
L&D NCHRP 350 list 

16242 308 & 309 Aggregate Base Material 21B Luck Stone Corporation Po Box 687 Keswick 
VA 22902 

Culpeper Materials will 
perform plant testing 
when requested by 
LPA. 
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1126 302 Concrete Pipe Hanson Pipe and 
Products 

2725 Roanoke Ave 
Roanoke VA 24105 

VDOT Concrete Pipe 
Program Approved List 
26 

40161 520 8”,12”,16” DI Water Main 
12 “ sanitary Sewer Pipe 

Consolidated Pipe and 
Supply 

225 11
th
 St Roanoke 

VA 24013 
LT Number Required 

      

65013 
60404 

404 Class A3, A4 Concrete Boxley Concrete 15580 Lynchburg 
Turnpike Roanoke VA 
24064 

Approved Mix Design 
Salem Materials 
Cylinders to be made 
by locality or their 
representative. 

10612 
10636 

315 Asphalt Concrete TY BM-25.OA, 
SM-9.5D 

L. H. Sawyer Paving 
Company 

2101 Salem Industrial 
Drive Salem VA 24153 

Approved Mix Design 
Salem Materials will 
perform plant testing 
when requested by 
LPA. 

27250 603 Lime Rockydale Quarries 4754 Old Rocky Mount 
Road Roanoke VA 
24019 

Approved List 6 

24505 ATTD Sign Panel Interstate Highways 7415 Lindesy Road 
Little Rock AK 72206 

LT Number Required 

51180 703 Electrical and Signalization Items Atlantic Technical Sales 14555 Lee Road 
Chantilly VA 20151 

LT Number Required 

51347 700 Signal Poles and Mast Arms Atlantic Technical Sales 14555 Lee Road 
Chantilly VA 20151 

Request Inspection 
from C.O. Structures 
section. 

68125 407 Structural Steel Rolled Beams Hirschfeld Industries 
Bridge 

Po Box 20888 
Greensboro NC 27420 

Request Inspection 
from C.O. Structures 
section 

68100 406 & 412 Reinforcing Steel Transcon Supply 2565 John Wayland 
Highway Harrisonburg 
VA 22803 

Accepted on 
Manufactures 
Certification 

61115 405 Prestressed Concrete Bulb T Girders Bayshore Concrete 
Products 

Cape Charles VA Request Inspection 
from C.O. Structures 
section 

 
 
Items listed are for materials quality acceptance and do not include contract requirements such as BUY AMERICIA  
 

PAGE  of   
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List of Products Requiring LT #  
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LT item Required Documentation 

Anchor Bolts for Str. Steel Plate Girder ASTM A709M Mill reports, Galv. Cert  

Anchor Bolts, Nuts & Washers Cert. of Conformance or Mill reports, Galv. Cert 

Bolts ASTM A 307 General use Mill report, Galvanization Certification  

High strength bolts A325, A449,  A490 Mill reports, Galv. Cert, (Rotational Capacity), field testing 

Fabricated Aluminum Structures Shop inspected 

Bend,  Branch,  Plug or Cap, Reducer Cert and or approved catalog cuts 

Blow-off Valve & Box Cert and or approved catalog cuts 

Bridge Incidentals Fender System (Bolts) Mill reports 

Cable Terminal Enclosure CTE-2 Ty. C Cert and or approved catalog cuts 

Conduit Bored Cert and or approved catalog cuts 

Conduit Supports Cert, mill report 

Control Center CCW-1 Cert and or approved catalog cuts 

Deflection/Expansion Fittings Cert and or approved catalog cuts 

DI Sanitary Sewer Pipe Cert and or approved catalog cuts 

DI Water Main Cert and or approved catalog cuts 

Elastomeric Expansion Dam Independent Test data for rubber, Mill report steel 

Elastic Inclusion Cert and analysis 

Elastomeric Bearing Pads Test by CO Materials – 2 pads per design 

Expansion Plates Mill reports 

F. R. P. Jacket  Cert, Physical analysis  

Fire Hydrant Cert and or approved catalog cuts 

Fixed Bollard, Hinged Bollard Certification 

Gabions Certification, catalog cuts 

Galvanized Pyramid Trash Rack Cert, mill, galv cert 

Galvanized Steel Channels Cert, mill report, galv cert 

Galvanized Swedge Bolt, Nut, Plate Washer Mill reports, Galv. Cert 

Gas Main Cert and or approved catalog cuts 

Gas Main Steel Cert and or approved catalog cuts 

Gas Service Line Cert and or approved catalog cuts 

Handrail Shop inspected 

HDG Steel Plate Mill report, Galv cert 

Hydro Control Feature Certification 

Impact Attenuator  Certification 
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Lighting Pole (Bases) Cert, mill report 

Lumi Trak System O/H 1 Cert, Catalog Cuts 

Luminaire H.P.S Cert and or approved catalog cuts 

Magnetic Detector Amplifier Cert and or approved catalog cuts 

Magnetic Detector Sensing Element TD-2 Cert and or approved catalog cuts 

Metal Pipe Steel Sleeve Cert, mill report 

O/H Sign Structure Anchor Bolts Cert & Mill report & galvanization cert. 

Overlay Sign Panel Mill report, sheeting certification 

Pedestal Pole  Cert & Mill report 

Pedestrian Actuation PA-2 Cert and or approved catalog cuts  

Prefabricated Steel: Anchor Rods, Nut and Washers Cert & Mill report & galvanization cert.  

PVC Pipe Cert and or approved catalog cuts 

PVC San. Sewer Pipe Cert and or approved catalog cuts 

Railing, Aluminum Shop Inspected 

Retaining Wall Gabion Wire Certification, catalog cuts 

Road Edge Delineator Post Cert and mill report 

S.S. Rods with Nuts & Washers Cert and mill report 

Sanitary Service Lateral Connection Cert and or approved catalog cuts 

Sanitary Service Lateral Connection Cert and or approved catalog cuts 

Sanitary Sewer Force Main Cert and or approved catalog cuts 

Scupper & Grate, Downspouts Certification 

Sign Panel Cert & Mill report, sheeting certification 

Sign Post Steel Cert & Mill report  

Signal Poles and or Light Poles Shop Inspected.  

Silicone Joint Sealant Cert and analysis 

Soil Nailed Wall Cert to special provisions (Break down of material) 

Sole Plates Cert & mill report 

Soundwall Steel Plates Cert & Mill report 

Split Mega-Lugs Cert and or approved catalog cuts 

Spread Spectrum Radio Cert and approved catalog cuts 

Steel Encasement Pipe Certification 

Fabricated Structural Steel  Shop inspected 

Steel Piles  Cert, mill report (Heat number on Invoice) 

Steel Pipe Pile Cert, mill report (Heat number on Invoice) 
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Steel Sheet Piling Cert, mill report (Heat number on Invoice) 

Storm Water Management Drainage Str. SWM-1 (Orifice Plate) Cert , mill report 

Structural Steel Paint Certification with product numbers 

Tapping Sleeve and Valve Cert and or approved catalog cuts 

Toggle Bolts Cert, mill report 

Traffic Sign Bridge Mounted Sign Structure Shop Inspected. If not cert and mill report 

Traffic Sign Flashing School Zone Cert and or approved catalog cuts 

Traffic Sign Illum. Street Name Cert and or approved catalog cuts 

Traffic Sign Post USP Cert, mill report, galv. Cert 

Traffic Signalization Antenna Cable Cert and or approved catalog cuts 

Traffic Signalization Antenna Mast Cert and or approved catalog cuts 

Traffic Signalization Camera Cert and or approved catalog cuts 

Traffic Signalization Emergency Preempt Detector Cable Cert and or approved catalog cuts 

Underbridge Lighting System Cert and or approved catalog cuts 

Video Detection Equipment Cert and or approved catalog cuts 

Wall/ H-Pile  Cert, mill report 

Water Service Line Cert and or approved catalog cuts 
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Independent Assurance Tolerances 
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Test  IA Comparison Tolerance  Source  

Soil/ Aggregate Wet Density using Nuclear 
gauge in Direct Transmission  

CL Soil – 1.91 pcf  
ML Soil – 2.15 pcf  
SP Soil – 1.86 pcf  

AASHTO T-310 / 
VTM 10 

Soil/Aggregate Density using Sand Cone  
2.0 pcf  

ASTM D1556 / 
AASHTO T-217 

Soil/Aggregate Moisture using Nuclear 
gauge (backscatter)  

CL Soil – 1.44 pcf  
ML Soil – 1.63 pcf  
SP Soil – 2.10 pcf  

AASHTO T-310 / 
VTM 10  

Soil/Aggregate Moisture determined by oven 
dry  

14% difference*  
ASTM D2216 / 
AASHTO T-265 

One Point Proctor - density  
4.5 pcf  

AASHTO T-99 
Method A 

One Point Proctor - moisture  
15% difference*  

AASHTO T-99 
Method A  

Concrete Slump  
0.82 inch for 1” to 2” slump  
1.10 inch for 3” to 4” slump  
1.50 inch for 5” to 6” slump  

ASTM C143  

Concrete Air-  
0.8% points using pressure 
meter  
32% difference using roller 
meter  

ASTM C 231  
ASTM C 173  

Concrete Temperature  
1 degree F  

ASTM C 1064  

Concrete Unit Weight  
2.31 pcf  

ASTM C 138  

Concrete Permeability  
51% difference*  

VTM 112  

Concrete Strength  
8% difference on the 
average of 3 cylinders  

ASTM C39  
ASTM C31  

Asphalt Bulk Specific Gravity  
0.02  

AASHTO T-166 / 
VTM 6  

* Percent difference calculation shall be % diff ≤ ({absolute value[W1-W2]} / ((1/2) * (W1+W2)))*100  

*These IA tolerances are meant to be used when comparing split samples tested independently by 
QC tester with their test equipment and IA tester with his/her test equipment. These tolerances are 
based on the D2S rating between laboratories. Example: the QC test for slump on concrete sample 
taken out of a wheel barrow is 5 ¼ “. The IA test on that same sample (out of the same wheel barrow 
should be within 3 ¾” to 6 ¾” to be considered confirming the test equipment and procedures 
between the two tester is the same.  
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Materials Certification Statement
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Example TL - 131LAP  
 

CERTIFICATION OF MATERIALS 

 
VDOT District Administrator 
 
Route: 7900  Project Number: 7900-029-363, C501 

     
County: Fairfax  FHWA Number: CM-5401(701) 

     
Description:     
 
Dear Sir/Madam: 
 

This letter certifies that:  

The results of the tests used in the acceptance program indicate that the materials incorporated 
in the construction work, and the construction operations controlled by sampling and testing, 
were in conformity with the approved plans and specifications.  

All independent assurance samples and tests that are evaluated on a project basis were within 
tolerance limits of the samples and tests that are used in the acceptance program.  Independent 
assurance comparisons for plant produced hot mixed asphalt and central mix aggregates are 
assessed on a system basis and reported annually by VDOT Materials Division1.  

Appropriate reports covering tests or certifications as to conformity with specifications of 
materials used on the project are on file by project number in the office of the (insert Locality 
and office location) 

Exceptions to the plans and specifications are explained in the enclosed. 
 
Sincerely, 
 
 
 

      

LPA Construction Project Manager 
 
cc: VDOT Construction Project Monitor 
 VDOT Contract Administrator 
      VDOT District Materials Engineer 
 

1   Delete this sentence if VDOT QA program is not used and insert Independent assurance 
comparisons for plant produced hot mixed asphalt and central mix aggregate were evaluated at 
the plant by Locality according to their IA program outlined in their QA Plan. 
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Appendix 13.2– G 

 

Materials Testing Methods and Frequencies 

 
 

Locally Administered Projects using: 

1. Design-Bid-Build model where the locality is providing: 

a. The inspection and testing staff 

b. Requesting VDOT to provide inspection and testing 

c. Hiring an Engineering consultant firm for inspection and testing* 

*The consultant must be independent from the contractor performing the construction work. 

 

Shall use the Acceptance/VST/IA Frequency tables included in this appendix for acceptance and Independent 
Assurance (IA) testing. If a testing method or frequencies is not cited, the Materials Manual of Instruction test 
method and frequencies shall be used. Some Quality Assurance programs depend on project samples to be 
tested for verification. These are denoted as verification samples and tests (VST) in the tables. 

 

 

Locally Administered Projects using: 

1. Design-Build model 

2. Public-Private Partnership delivery model  

3. Contractor performs testing (QC testing) 
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Shall use the Tables of Minimum Requirements for Quality Assurance and Quality Control on Design-Build and 
P3 Projects published in the latest Minimum Requirements for Quality Assurance and Quality Control on Design 
Build and Public-Private Transportation Act Projects.  

http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
http://www.virginiadot.org/business/resources/PPTA/Minimum_Requirements_for_QA-QC_-_January_2012.pdf
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Acceptance/VST/IA Frequency - Soil & Aggregate 

Material Type 
Spec 
Section 

Test 
Reference Acceptance Testing  VST  IA  

Backfill 

Contract 
Special 
Provisions         

Moisture Density Relations-
Standard Proctor, Atterberg 
Limits & Grain Size Analysis (All 
Backfill Types)   

VTM-1, 
VTM-7, & 
VTM-25 

Done during project 
development NA  

Non required if performed in 
VDOT or AMRL accredited 
laboratory   

One Point Proctor Check 
Compare to Nuclear Gauge   VTM 012 As needed. NA  

Run split sample when 
needed. 1 test per project to 
check procedure and 
equipment.  

In Place Density Tests:           

   Box Culverts, Pipes & other 
Drainage Structures  302,303 VTM-10 

A minimum of one (1) test 
shall be performed per lift 
on alternating sides of the 
structure for each 300 
linear ft. or portion thereof 
in structure length. This test 
pattern shall begin after the 
first 4-in. compacted layer 
above the structure’s 
bedding and shall continue 
to one (1) foot above the 
top of the structure.  NA 

One IA shall be conducted on 
each compaction technician 
once per project regardless of 
the structure or material type 
(box culvert, pipe, Abutment, 
retaining wall or 
embankment). IA shall consist 
of a split density test in situ, 
observing technician 
technique, checking 
equipment calibrations and 
calculations.  
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   Abutments, Retaining Walls 
and MSE Walls  

 Sections 
303,401 VTM-10 

A minimum of two (2) tests 
every other lift up to 100 
linear ft. shall be 
performed. Testing shall be 
performed behind these 
structures at a distance 
from the heel no farther 
than a length equal to the 
height of the structure plus 
10 ft. 
 
For MSE Walls, Less than 
100 linear ft. a minimum of 
one (1) test every other lift 
shall be performed. The 
testing shall be performed a 
minimum distance of 8 ft. 
away from the face of the 
wall, to within three feet of 
the back edge of the zone 
of the reinforced fill area. 
Test sites shall be 
staggered throughout the 
length of the wall to obtain 
uniform coverage. Testing 
shall begin after the first 
two (2) lifts of reinforced fill 
have been placed and 
compacted.  
Walls more than 100 linear 
ft., a minimum of two (2) 
tests every other lift not to 
exceed 200 linear ft. shall 
be performed.  NA 

One IA shall be conducted on 
each compaction technician 
once per project regardless of 
the structure or material type 
(box culvert, pipe, Abutment, 
retaining wall or 
embankment). IA shall consist 
of a split density test in situ, 
observing technician 
technique, checking 
equipment calibrations and 
calculations. 

SOILS/ EMBANKMENT           
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Moisture Density Relations-
Standard Proctor, Atterberg 
Limits & Grain Size Analysis 
(Soils/Embankment)   

VTM-1, 
VTM-7, & 
VTM-25 

Done during project 
development NA  

1 test per year during 
production; minimally perform 
one (1) in first five (5) tests 
taken for QA  

One Point Proctor Check 
Compare to Nuclear Gauge 
(Soils/Embankment)   VTM 012 As needed. NA  

1 test per year during 
production; minimally perform 
one (1) in first five (5) tests 
taken for QA  

Embankment in Place Density 
(Soils/Embankment)  Sect. 303 VTM-10 

The minimum number of 
field density tests required 
shall be one for each 2500 
yd³ or less of fill material 
placed, with the following 
additional requirements:  
(a) For fill areas less than 
500 ft. in length, a minimum 
of one (1) field density test 
for every other 6-in. 
compacted layer from the 
bottom to the top of fill 
starting with the second lift.  
(b) For fills 500 to 2000 ft. 
in length, a minimum of two 
(2) field density tests for 
each 6-in. compacted layer 
within the top five (5) ft. of 
fill.  
(c) For fills greater than 
2000 ft. in length, break into 
equal sections not to 
exceed 2000 ft. and test 
each section in accordance 
with (b) above.  
 NA  

One IA shall be conducted on 
each compaction technician 
once per project regardless of 
the structure or material type 
(box culvert, pipe, Abutment, 
retaining wall or 
embankment). IA shall consist 
of a split density test in situ, 
observing technician 
technique, checking 
equipment calibrations and 
calculations 

Subgrade  Sec. 305 VTM-10 

In the finished subgrade in 
both cut and fill sections, a 
minimum of one (1) test 
represented by the average 
of five nuclear density NA 

One IA shall be conducted on 
each compaction technician 
once per project regardless of 
the structure or material type 
(box culvert, pipe, Abutment, 
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readings shall be 
performed for each 2000 
linear ft. of subgrade for 
each roadway (full width).  

retaining wall or 
embankment). IA shall consist 
of a split density test in situ, 
observing technician 
technique, checking 
equipment calibrations and 
calculations 

Aggregate Base and 
Subbase Material 

VDOT 
Sections 306, 
307, & 309     

Depth Checks   VTM-38 

For Method VTM-38A, one 
(1) depth test shall be 
conducted for each one-
half (1/2) mile of 
stabilization per paver 
(mixer) application width. In 
other words, each 
separately applied width of 
stabilization, regardless of 
roadway width, shall 
require a series of tests. 
 
For method VTM-38B, the 
project shall be divided into 
lots, with each lot stratified, 
and the location of each 
test within the stratified 
section determined 
randomly. A lot of material 
is defined as the quantity 
being tested for NA   

Minimum of one per project, 
unless quantity of individual 
material(Base, sub-base, etc.) 
is less than 500 tons per 
project, in which case no IA 
test required for that material 
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acceptance, except the 
maximum lot size shall be 
two (2) miles for each paver 
application width. The 
randomization procedure 
used shall be at the 
direction of the Engineer. 
(See VTM-38 for example.) 
Samples shall be taken 
from the lot at the following 
rate:  
Lot Size No. of Samples 
Required  
0 - 1 Mile 2  
1 - 1 1/2 Miles 3  
1 1/2 - 2 Miles 4  

In Place Density    VTM-10 

When the subgrade, 
consisting of material-in-
place or imported material 
other than aggregate base, 
subbase, or select material, 
is stabilized with cement or 
lime, one density test 
(average of 5 readings) 
shall be conducted for each 
one-half (1/2) mile of 
stabilization per paver 
(mixer) application width. In 
other words, each 
separately applied width of 
stabilization, regardless of 
roadway width, shall 
require a separate series of 
tests.   NA 

One test per project, 
consisting of the average of 5 
readings.  Minimum of 5 
readings per project, unless 
total quantity of individual 
material(Base, sub-base, etc.) 
is less than 500 tons per 
project, in which case no IA 
test 



 

LAP Manual  13.2 - G-8     December 2017 
Construction Administration 
 

Treated 
Subgrade/Subbase, 
Aggregate Base Material, 
and Cement Treated 
Aggregate Base Material 

VDOT 
Sections 306, 
307, & 309         

Depth Checks   VTM-38 

For Method VTM-38A, one 
(1) depth test shall be 
conducted for each one-
half (1/2) mile of 
stabilization per paver 
(mixer) application width. In 
other words, each 
separately applied width of 
stabilization, regardless of 
roadway width, shall 
require a series of tests. 
 
For method VTM-38B, the 
project shall be divided into 
lots, with each lot stratified, 
and the location of each 
test within the stratified 
section determined 
randomly. A lot of material 
is defined as the quantity 
being tested for 
acceptance, except the 
maximum lot size shall be 
two (2) miles for each paver 
application width. The 
randomization procedure 
used shall be at the 
direction of the Engineer. NA   

Minimum of one per project, 
unless quantity of individual 
material(Base, sub-base, etc.) 
is less than 500 tons per 
project, in which case no IA 
test required for that material 
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(See VTM-38 for example.) 
Samples shall be taken 
from the lot at the following 
rate:  
Lot Size No. of Samples 
Required  
0 - 1 Mile 2  
1 - 1 1/2 Miles 3  
1 1/2 - 2 Miles 4  

In Place Density    VTM-10 

When the subgrade, 
consisting of material-in-
place or imported material 
other than aggregate base, 
subbase, or select material, 
is stabilized with cement or 
lime, one density test 
(average of 5 readings) 
shall be conducted for each 
one-half (1/2) mile of 
stabilization per paver 
(mixer) application width. In 
other words, each 
separately applied width of 
stabilization, regardless of 
roadway width, shall 
require a separate series of 
tests.   NA   

One test per project, 
consisting of the average of 5 
readings.  Minimum of 5 
readings per project, unless 
total quantity of individual 
material(Base, sub-base, etc.) 
is less than 500 tons per 
project, in which case no IA 
test 

Clearing and Grubbing 
VDOT 
Section 301          

Ensure activities are confined to 
limits and seeded within 30 days 
of disturbance   N/A Daily     Weekly 
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Erosion and Siltation 
Control 

VDOT 
Section 
303.03 & 
Current 
Virginia DCR 
Specifications          

Monitor for correct installation 
and Maintenance   N/A Daily   After rain event 

Undercut 

VDOT 
Section 
303.04          

Review area to determine need 
for undercut   N/A 

Prior to start of work at 
each location 

All reports reviewed 
by Locality Project 
Manager to verify 
qualified inspector 
and correct 
equipment 

One (1) report reviewed per 
month during production  to 
verify qualified inspector and 
qualified personnel  

Measure undercut area   N/A 
Prior to backfill at each 
location 

All 
calculations/reports 
checked/reviewed 
by Locality Project 
Manager to verify 
qualified inspector 
and correct 
equipment 

One (1) calculation/report 
checked/reviewed to verify 
qualified inspector and correct 
equipment  

Overlay Sands           

Grade D Silica Sand 
Special 
Provision   

One bag per project tested 
in AMRL lab. NA NA 
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Acceptance/VST/IA Frequency - Hydraulic Cement Concrete 

Material Type 
Spec 
Section 

Test 
Reference Acceptance Testing VST IA  

Cast-In-Place 
Structures and Bridge 
Concrete 

VDOT 
Section 217         

Concrete Entrained Air 
Content (CIP Concrete) 217.08 

ASTM C231 
or C173 

Test every load, except for 
bridge decks, in which case 
one test per truck-load for 
the first 3 trucks and then 
one test for every third 
truckload thereafter, provided 
results remain within 1.0% of 
median of design range.  
Test also required when 
making compressive 
specimens NA 

One test shall be made 
on the same batches of 
concrete from which 
cylinders are taken 

Slump of Hydraulic Cement 
Concrete (CIP Concrete) 217.08 ASTM 143 

Test every load and when 
making compressive 
specimens NA 

One test shall be made 
on the same batches of 
concrete from which 
cylinders are taken 

Temperature of Concrete 
(CIP Concrete) 217.10 

ASTM 
C1064 

Test every load and when 
making compressive 
specimens NA 

One test shall be made 
on the same batches of 
concrete from which 
cylinders are taken  
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Compressive Strength of 
Concrete Cylinders (CIP 
Concrete)  217.08 

ASTM C31 
& C39 

One set of three cylinders 
per every 100 CY and at 
least two sets of cylinders 
per structure per class of 
concrete. NA 

Minimum of one set per 
1000 cubic yards of 
structural concrete.  Not 
required for projects 
having less than 300 
cubic yards.  Cylinders 
should be from the same 
load as acceptance 
samples. 

Chloride Permeability 
Concrete Cylinders (CIP 
Concrete) 

Check Plan 
sheets  VTM-112 

One set of two cylinders per 
every 100 CY and at least 
two sets of cylinders per 
structure per class of 
concrete. NA 

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory 

Concrete Reinforcing Steel 
(CIP Concrete) elongation, 
yield strength and ultimate 
strength  223 ASTM A615 

Accepted based on 
certification provided by the 
fabricator. Verify 
manufacturer’s certificates 
for every shipment for 
acceptance prior to 
placement. 

One sample per 
project per 
manufacturer per 
most common size 
bar. 

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory 

Pavement VDOT 
Section 217         

Concrete Entrained Air 
Content (Pavement)  217.08 

ASTM C231 
or C173 

One test per hour & when 
casting flexural specimens NA 

One test per four 
roadway miles or 
fraction thereof, with a 
minimum of one per 
project 
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Slump of Hydraulic Cement 
Concrete (Pavement)  217.08 ASTM 143 

Two tests daily & when 
making flexural specimens NA 

One test shall be made 
on the same batches of 
concrete from which 
cylinders taken  

Temperature of Concrete 
(Pavement)  217.10 

ASTM 
C1064 

One test per hour & when 
casting flexural specimens NA 

One test shall be made 
on the same batches of 
concrete from which 
cylinders taken. 

Compressive Strength of 
Concrete Cylinders 
(Pavement)  217.08 

ASTM C31 
& C39 

If pavement is accepted 
based on cylinder strength. 
One (1) set of three (3) 
cylinders cast for every 100 
cy and at least one for each 
days concreting operation NA 

Minimum one set per 
1000 cubic yards of 
structural concrete, 
except that IA will not be 
required for projects 
having less than 300 
cubic yards.   

Flexural Strength Beams  316.04  ASTM C293 

If pavement is to be used as 
haul road or prior to 14 days 
then, At least one beam cast 
for each days concreting 
operation. NA   NA   

Concrete Reinforcing Steel 
(pavement) elongation, yield 
strength and ultimate 
strength  223 ASTM A615 

Accepted based on 
certification provided by the 
fabricator. Verify 
manufacturer’s certificates 
for every shipment for 
acceptance prior to 
placement. 

One sample of two 
pieces 24 inches 
long from the most 
prevalent bar size 
per structure, with no 
two samples being 
the same size  

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory 

Miscellaneous 
Concrete VDOT 

Section 217         

Concrete Entrained Air 
Content (Miscellaneous 
Concrete)  217.08 

ASTM C231  
& C173 

One test per day and when 
making compressive 
specimens NA  NA  
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Slump of Hydraulic Cement 
Concrete (Miscellaneous 
Concrete)  217.08 ASTM C143 

One test per day and when 
making compressive 
specimens NA  NA  

Temperature of Concrete 
(Miscellaneous Concrete)  217.10 

ASTM 
C1064 

One test per day and when 
making compressive 
specimens NA  NA  

Compressive Strength of 
Concrete Cylinders 
(Miscellaneous Concrete)  217.08 

ASTM C31  
& C 39  

One (1) set of three (3) 
cylinders per every 250 CY 
and at least one set per day NA 

One (1) set of three (3) 
cylinders per every 
25,000 CY (cumulative) 
minimum 1 per project. 

Concrete Reinforcing Steel 
(Miscellaneous Concrete)  223 ASTM A615 

Accepted based on 
certification provided by the 
fabricator. Verify 
manufacturer’s certificates 
for every shipment for 
acceptance prior to 
placement. 

One sample of two 
pieces 24 inches 
long from the most 
prevalent bar size 
per structure, with no 
two samples being 
the same size 

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory  

Concrete Curing 
Materials VDOT 

Section 220         

Burlap   

AASHTO 
M182, class 
3 

Verification of LM # and lot 
numbers if from QA supplier 
Approved list 44, if not test 
one sample per lot number NA 

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory 

White liquid membrane 
Curing Compound   VTM - 2 

Verification of LM # and 
batch numbers if from QA 
supplier Approved list 44, if 
not test one sample per 
batch number NA 

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory 

Fugitive Dye Liquid 
Membrane Curing 
Compound   VTM - 2 

Verification of LM # and 
batch numbers if from QA 
supplier Approved list 44, if 
not test one sample per 
batch number NA 

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory 
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Polyethylene Film   
AASHTO 
M171 

Verification of LM # and lot 
numbers if from QA supplier 
Approved list 44, if not test 
one sample per lot number NA 

Non required if 
performed in VDOT or 
AMRL accredited 
laboratory 
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QC/VST/IA Frequency - Asphalt 

Material Type 
Spec 
Section 

Test 
Reference 

Contractor QC 
Testing VST IA  

Asphalt Concrete 
Pavement 

VDOT 
Section 
315         

Pavement Density by Nuclear 
Method with In Place 
Pavement Density (Asphalt 
Pavement)   

VTM-76,   
VTM-6 

Establish Roller 
pattern, control strips 
and test sections, 10 
stratified random 
density test sites per 
test section   (5,000 ft.) 

 VST is performed on 
Twenty (20) percent of 
QC lots. Obtain two cores 
in one randomly selected 
QC lot out of five lots to 
verify in place density. 
Minimum one VST 
sample per project.  

IA=10%*QC Readings 
Locality representative 
observe and witness QC 
testing to assure gauge is 
calibrated and accurate.  
Observe and verify test 
sites are random and 
match selected sites.  
Verify that QC tests are 
done using proper 
procedures. Observe one 
control strip per density 
technician and obtain all 
cores from control strip for 
reweighing in laboratory 
(randomly select a 
minimum 10% of cores) to 
confirm field density 
testing. 
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In Place Pavement Density (for 
all asphalt except Stone Matrix 
Asphalt (SMA))    

VTM-006; 
VTM-32 

Density - min. 1 core 
per location not long 
enough to establish 
roller pattern/control 
strip   

Density - One (1) 
random core per 10 QC 
locations. Independent of 
contractor cores.                                                                                                                                                                                                              

Obtain cores taken for 
density. Reweigh at least 
10% of these cores in 
laboratory to confirm 
density. 
Observe one (1) density 
determination per ten (10) 
locations performed by QC 
technician. Minimum 1 per 
project.   

Depth Checks    VTM-32 

Depth checks of 
surface and 
intermediate material 
required only if specific 
plan depths are called 
for, not when plans 
specify rate of 
application.   One (1) 
per 1/2 mile per lane 
width, minimum one 
(1) test per roadway, 
maximum lot size  2 
mile (4 tests)  NA 

Select one (1) QC core per 
five (5) lots and remeasure 
thickness. A minimum of 
one (1) per project.   

In Place Pavement Density and 
Depth Checks by cores for 
Stone Matrix Asphalt (SMA)   VTM-006 

Establish trial section 
and test sections. 
Minimum of one (1) 
sample per 1,000 feet 
with a maximum of 5 
samples per 
day/night's production 
for density and depth 
for test sections. Three 
(3) cores for test strip. 

Two (2) stratified random 
cores per one day/ night 
production obtained 
independently of 
contractor. Minimum two 
(2) per project.  

 Locality Representative 
Independently weigh and 
measure a minimum of one 
(1) QC core per day/night's 
production Locality 
representative will observe 
the taking of these cores 
and will maintain control of 
these cores once obtained 

Permanent Pavement 
Marking 

VDOT 
Section 
512   

Contractor QC 
Testing VST IA 
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Permanent Pavement Marking 
- Preformed Tape   VTM-94 

Daily perform VTM 94 
at start up with 
periodic checks every 
three hours of 
operation 

Randomly select three 
(3) ten foot in place 
sections of markings per 
day and measure 
thickness and width. Skip 
lines and edge lines are 
considered separately. 
Inspect PM for correct 
placement, straightness 
and edges. Observe the 
bead embedment, color 
(night and day) and 
brightness/reflectivity 
Inspect structure of tape 
to ensure patterned 
waffles have not been 
damaged by roller 

Review all C-85 reports 
during production to verify 
that plan quantities match 
application quantities and 
that daily measurements 
are performed according to 
VTM 94.  

Permanent Pavement Marking 
- Liquid Materials (Paint, 
thermoplastic and epoxy)   VTM-94 

Daily perform VTM 94 
at start up with 
periodic checks every 
three hours of 
operation 

Randomly select three 
(3) ten-foot in place 
sections of markings per 
day and measure 
thickness and width. Skip 
lines and edge lines are 
considered separately. 
Inspect PM for correct 
placement, straightness 
and edges. Observe the 
bead embedment, color 
(night and day) and 
brightness/reflectivity.  
Review application rates 
to ensure proper 
thickness has been 
applied 

Review start up 
calibrations. Ensure one 
plate sample is taken and 
tested for thickness, width, 
bead distribution and 
embedment. Retain 
sample for further testing if 
needed. Review all C-85 
reports during production 
to verify that calculated 
quantities match 
application rates and that 
daily measurements are 
performed according to 
VTM 94.  
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QC/VST/IA Frequency - Misc Roadway and Structure 

Material Type 
Spec 
Section 

Test 
Reference QC Testing VST IA  

Pre-cast Structures 

VDOT 
Section 
404          

Verify bedding material is 
installed properly and that pre-
cast materials are not chipped 
or cracked   N/A 

Daily and when 
shipment arrives on 
project 

Inspect Precast 
structure before 
backfilling operations 
begin. 

 Inspect Pre-cast 

structures when received 
on job site. Inspect 
bedding before setting 
structure. 

Load Bearing Piles 

VDOT 
Section 
403          

Monitor operation and 
document blow counts   N/A Continuously 

Review documentation 
weekly.  Daily 

Perform Center of Gravity 
Calculations   N/A For each Foundation 

one out of every twenty 
(20) foundations 

 one out of every ten (10) 
foundations 

Structural Steel 

VDOT 
Section 
407          

Receive Bolts, sample, verify 
the documentation is 
complete and perform 
laboratory Skidmore, tension 
and galvanized coating testing 

VDOT 
226.02(h) 

 Each nut-bolt-washer 
(NBW) assembly lot 
shall be sampled at a 
minimum rate of 2 
assemblies per NBW 
lot. 
The documentation 

Ea. NBW assembly lot 
shall be tested, one bolt 
in direct tension, one 
assembly for galvanized 
coating and one nut and 
bolt for rotational 
capacity testing (Rot-

The documentation shall 
be reviewed to insure all 
parts are present and 
that the required tests 
have been performed by 
the producers and that 
the markings match the 
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shall be collected from 
the bolt supplier and the 
galvanizer for each lot 
and supplied along with 
the samples to the 
QAM.  QC personnel 
shall monitor the 
storage and conditions 
of the bolts to insure 
they remain in good well 
lubricated condition.  

Cap) as per section 226  suppliers.  The results of 
the VST shall be 
reviewed to insure the 
material passed the 
tests.  

Verify daily Skidmore testing 
is performed IAW (in 
accordance with) proper 
procedures for each lot 
 
Note: NBW assembly may be 
reused after Skidmore testing 
in a connection if no defects 
are noted in visual inspection 
and the nut runs freely up the 
bolt for the full thread length  -  
Only new NBW assemblies 
may be tested each day 

VDOT 
407.06(c) 

 Ea. Day & Ea. NBW lot 
(3 bolts per lot) used 
shall be Rot-Cap tested 
in the Skidmore device 
IAW proper procedures 

Minimum three (3) NBW 
assemblies for each lot 
being installed shall be 
observed by the IA 
inspector 

Three NBW assemblies 
from each lot shall be 
Rot-Cap tested at the 
QAMs lab independently 
each week during 
erection 

Verify the installation crews 
are using proper installation 
procedures IAW specs. to 
tension the bolts 

VDOT 
407.06 

 Monitor ea. Crew (2-3 
workers) during erection 
to insure proper 
technique (TOTN – 
turn-of-the-nut or DTI – 
direct tension indicating 
washers) is followed NA 

Monitor ea. Crew (2-3 
workers) for a half dozen 
NBW assemblies once at 
the beginning of each 
four hour work period 

Verify the bolted connections 
have been tensioned properly 
using statistical sampling 
frequency and a calibrated 
torque wrench 

 VDOT 
407.06(c)4 ASTM 325 

For each connection, 
test 10% or a minimum 
of 2 NBW assemblies 
verifying the required 
torque. Complete 
testing before the deck 
is formed. 

Test 2 NBW assemblies 
in 25% of the slip critical 
connections (minimum 
of 2 connections per 
transverse line of 
splices) and 2 NBW 
assemblies in 10% of 
the secondary member 
connections 

 Monitor all the torque 
testing for each main 
member connection (slip-
critical connections) and 
at the beginning of each 
period where secondary 
members are being 
checked. 
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Rebar Splicer (Tension Test)   ASTM A615 

1 sample per 
manufacturer per most 
common size per 
structure (Contractor is 
to install pieces) NA 

Verify Machine 
Calibration annually 

Protective Coating of 
Metal Structures 

VDOT 
Section 
411    

Contractor QC 
testing VST IA 

Monitor surface preparation   SSPC-PA 

Three surface profile 
measurements per day 
of blasting.  

Review all reports 
showing the preparation 
protocols  

Two (2) surface profile 
measurements per week 
of blasting.  

check coating thickness 
according to SSPC -PA   SSPC-PA 

Five(5) spot 
measurements (15 
Readings) per day as 
defined in PA-2 for 
coating thickness after 
each layer of paint at 
each location 

Review all reports 
showing painting 
application rates 
including the tests 
performed on profiles 
and thicknesses.   

One spot measurement 
(3 readings) as defined in 
PA-2 for coating 
thickness after each 
layer of paint at each 
location  

Underdrains 

VDOT 
Section 
501          

Inspect to ensure no 
deficiencies    VTM 108 

All accessible outlet 
locations; Additionally a 
minimum of 10% of 
longitudinal sections 

One (1) every twenty-
five (25) outlet 
locations. A minimum of 
one per project 
independent of IA. 

 Observe 10% of outlet 
locations; Additionally a 
minimum of 1% of 
longitudinal sections 

Guardrail 

VDOT 
Section 
505          

Verify that guardrail is 
installed per specifications 
and at proper height     Daily 

Spot-check every 500 
linear feet for proper 
height 

 Spot-check every 50 
linera feet for proper 
height. 
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Fencing 

VDOT 
Section 
507          

Verify fencing type, height and 
location   N/A Daily Weekly   

Barbed Wire 

VDOT 
Section 
242 ASTM A121 

One sample every 50 
rolls or spools NA NA 

Chainlink Fence 

VDOT 
Section 
242 

AASHTO 
M181 

One sample from 3 rolls 
for every 50 rolls. NA NA 

ROW Monuments 

VDOT 
Section 
503          

Verify monument type and 
location   N/A 

10% of ROW 
monuments 1% of ROW monuments   

Maintenance of Traffic 

VDOT 
Section 
512          

Monitor installation and 
maintenance and use Work 
Zone Safety Checklist   N/A 

Daily (Locality 
Inspector) 

Weekly (Locality Project 
Manager)   

Sound Wall Barriers 

VDOT 
Section 
519          

Verify location and installation 
with shop drawings   N/A Daily Weekly   

Topsoil and Seeding 

VDOT 
Section 
602/603          
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Verify proper material is 
utilized at application rates 
from plans   N/A Daily Weekly   

Traffic Signs 

VDOT 
Section 
512          

Verify that signs meeting 
current standards are utilized 
in locations per plans   N/A Daily Weekly   

Traffic Signals 

VDOT 
Section 
703          

Monitor installation for 
conformance with plans and 
specifications   N/A Daily Weekly   

Water and Sewer 
Facilities 

VDOT 
Section 
520          

Monitor installation for 
conformance with plans and 
specifications   N/A Daily Weekly   

Electrical and Signal 
Components 

VDOT 
Section 
238         

Tether Wire   ASTM A475 One sample per project NA NA 

Span Wire   ASTM A475 One sample per project NA NA 

Masonry 

VDOT 
Section 
202         

Wall Units     
one sample consisting 
of 10 units per 10,000 NA NA 
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units 

 

o Verification testing shall be required if contractor's workforce performs QC testing that is used for Acceptance 

testing.  If Locality or its consultant performs Acceptance testing, Verification testing shall not be required. 

o IA testing shall be conducted by different personnel and different equipment than used for the QC/acceptance 

testing, QC/acceptance sampling or Verification testing.    
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Chapter 13.3- Change/Work Orders 

This chapter includes the following topics: 

13.3.1 Introduction 

13.3.2 Applicability 

13.3.3 Change Orders - Summary 

13.3.4 Change Order Approval Process 

13.3.5 Change Order Time Extensions 

13.3.6 Change Order Pricing Evaluation 

13.3.7 Quantity Measurements 

13.3.8 Force Account 

13.3.9 References 

Change Orders Checklist 

23 CFR 635 

§2.2-4309 of the Code Virginia  

Construction Directive Memorandum– Contract Change Management CD-2010-1 

 

  

http://edocket.access.gpo.gov/cfr_2005/aprqtr/23cfr635.102.htm
https://legsearch.state.va.us/search?q=2.2-4309&site=Code_of_Virginia&output=xml_no_dtd&proxystylesheet=LAW_COV&client=LAW_COV&filter=0
http://www.virginiadot.org/business/resources/const/IIM-CD-2013-13-01.pdf
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13.3 CHANGE ORDERS  

 

13.3.1 Introduction 

  

A Change Order is a written addendum to the contract that is developed during 

construction for the purpose of establishing an agreement between the contractor 

and the LPA to add, modify, or delete pay items, change contract price, change 

contract time, or change any other terms of the contract. 

 

The LPA must develop a process for managing change orders and include 

the process within their contract documents for any federal aid project.  

Subsequently, any change order must follow the process specified in their 

contract. The LPA shall notify the VDOT CPM when processing Change Orders, 

as outlined below. When applicable, the VDOT ACE will notify and receive 

concurrence from the Federal Highway Administration (FHWA) on federally 

funded projects prior to approving the change order. 

 

It is not acceptable to use contracting methods such as alternate 

bids, speculative amounts, change orders, etc., as a replacement for 

complete and thorough design/investigations during project development. 

 

13.3.2 Applicability 

 

Change Orders 
 

Federal aid State aid / 
VDOT 

Maintained 

State aid / LPA 
Maintained 

X * * 
   * State aid projects that require additional state funding or a design exception or waiver 

 

  Special Program Requirements are noted at the end of each section. 
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13.3.3 Change Orders – Summary 

 

Change orders amend the contract by adding or deleting work, making 

reimbursement for additional costs incurred, making material substitutions, and 

changing specifications. Work that is not necessary to complete the project as 

originally intended may not be eligible for reimbursement.   

 

A change order may be prepared and processed for any of the following reasons: 

 An increase or decrease in any of the contract pay items; 

 Changes in the work which were not originally delineated in the contract 

such as revised design considerations; 

 The addition of a new or modified pay item required to complete the work 

in accordance with the contract; 

 Changes caused by outside agencies such as utilities, railroads, etc.; 

 Payment adjustments due to contract provisions; 

 Quantity changes to meet field conditions; 

 Plan errors; 

 Suspension of Work; 

 Final measurements/calculations; and 

 Settlement of a dispute or claim resulting from any of the above reasons. 

 

The LPA must receive written approval from the VDOT CPM prior to executing 

any change order which: 

 

(1) Will result in the need for additional federal or state aid beyond the funding 

identified in the project administration agreement; or  

(2) Requires additional right-of-way, a design exception or design waiver; or 

(3) Is federal aid and requires additional time; or 

(4) Is federal aid and may result in work outside the project limits identified in 

environmental documentation (the NEPA documentation); or 

(5)  When a previously approved pay-item is being removed or replaced. 
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Should the LPA direct the contractor to perform added work prior to approval by 

VDOT, reimbursement may be denied.  When it is not reasonable to wait for a 

formal approval by VDOT due to emergencies or other site conditions, the LPA 

shall attempt to contact the VDOT CPM, the District Construction Engineer, or 

other VDOT Construction representative to obtain verbal approval for the change 

order. 

 

13.3.4 Change Order Approval Process 

 

For non-emergency change orders that require prior written approval 

from VDOT, the LPA PM may submit a “conceptual change order 

request” to the VDOT ACE.  This request outlines the general nature 

and the justification for the anticipated change order.  The VDOT ACE will 

provide comments regarding the contract change order request and outline any 

supporting documentation that will be required to obtain approval of the request 

(such as an independent cost estimate or schedule impact analysis).  The LPA 

PM will revise the change order accordingly and then submit the final change 

order request along with any supporting documentation.  The final change order 

will specify the associated costs and time impacts and will provide any additional 

information requested by VDOT during the conceptual change order review.  

Additional information regarding developing the cost estimate may be found in 

Section 13.3.6 – Change Order Pricing/Evaluation. 

Additional information regarding time extensions and schedule impact analysis 

may be found in Section 13.3.5 – Change Order Time Extensions. 

 

Change orders must sufficiently explain that the work is necessary, consistent 

with specifications, within the scope and intent of the LPA agreement, and has 

been approved by the ACE. If the change order is approved by VDOT and FHWA 

and federal or State funds are available beyond the finding identified in the 

Project Administration Agreement, the Agreement may be amended and 

reimbursement may be permitted. Funding of change orders not approved or for 
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which no federal and/or State funds are available, is the sole responsibility of the 

LPA. 

 

VDOT Responsibilities: 

 The VDOT CPM will notify the LPA PM, in writing of the 

approval or denial of the change order request.  Change order 

request reviews, that do not require additional design or 

environmental evaluation, should generally take no longer five 

business days. 

 For federal oversight projects, the VDOT CPM must coordinate 

and receive concurrence from the FHWA Area Engineer. 

 

Note that the performance of extra work or additional quantities of work may 

warrant an extension of contract time. Extensions of contract time may result in 

additional direct project overhead cost.  Once the need to perform extra work on 

a project has been identified, a basis of payment for this work must be 

established.  

 
Special Program Requirements 

 

Urban Construction Initiative 

 

On some projects, it becomes necessary to account for unanticipated work after 

the project contract is let.  This results in a change order, which in most cases 

results in an increase in contract price.  The municipality must ensure that 

sufficient funding is available to cover any increased costs.  If a change is 

needed in the federal agreement, the municipality must submit to the VDOT 

Project Coordinator an email identifying the additional amount needed and the 

justification for the increased amount.  There may also be occasions when the 

municipality desires to transfer funds between active projects, which in turn may 

alter the project schedule as shown in the current SYIP.  In these instances, the 

municipality must submit to the VDOT Project Coordinator the amount to be 

transferred between projects and new project schedule revisions. 
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The municipality also has authority to approve change orders for non-federal 

oversight projects.  However, funding adjustments must be made to cover any 

additional costs. 

 

13.3.5   Change Order Time Extensions 

 

In order to issue a change order for time extensions, the Contractor must show 

that there were changes in work that have or will impact the schedule that have 

been proposed by the Engineer.  The Contractor shall submit for the Engineer’s 

review and approval, a Schedule Impact Analysis (SIA) to determine the impact 

of the change.   A time extension may also be considered for time related 

impacts that are attributable to a cause beyond the control of and without the 

fault, negligence, or responsibility of the Contractor.  The Contractor should 

provide a SIA and all available supporting data to substantiate the request for 

modification of the Contract.  This process is documented in the scheduling 

specification included in the Contract, as well as VDOT’s scheduling website 

(http://www.virginiadot.org/business/resources/const/0703_PrinciplesofSIA.pdf).   

 

The SIA shall include a SIA schedule and a written SIA statement as well as 

supporting data and such information necessary for the Locality to make an 

adequate and timely evaluation of any time-related request from the Contractor 

for modification of the Contract.  The SIA submission shall consist of the 

following: 

 An SIA schedule which shall depict the schedule impact of the change in 

work or condition or delay event based on the currently accepted Progress 

Schedule Update.  The SIA schedule should show: 

o Added work, changed work or condition 

o Current status of the completed and on-going activities as of the 

date the changed in work was authorized or the changed condition 

was encountered 

http://www.virginiadot.org/business/resources/const/0703_PrinciplesofSIA.pdf
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o The comparison between the impacted Progress Schedule Update 

and the most recently accepted Progress Schedule before the 

changed condition or additional work occurred 

o The overall impact on the critical path 

 

 A written SIA statement to: 

o Describe the type, cause and scope of the added work, changed 

condition or delay event 

o Provide sequence and timing of events and/or actions involved by 

all parties relating to the change or delay 

o Description of events as well as identify specific activities that are 

impacted 

o Description of impact on float and critical path 

o Identify actions taken and/or needed to avoid or mitigate the delay 

or the effects of the delay 

The Engineer should ensure that the Contractor has submitted all required 

documentation and begin a thorough review of the submitted documents and 

compare to project records and inspector documentation.   Approval or rejection 

of the SIA by the Engineer shall be made within ten business days after the 

receipt of the SIA, unless subsequent meetings and negotiations are necessary 

or as noted in the scheduling specifications included in the contract.  If the SIA is 

deemed accurate and acceptable, upon approval by the Engineer, the Contractor 

shall incorporate the SIA into the Progress Schedule and submit the impacted 

Progress Schedule as directed by the Engineer.  If appropriate, the approved SIA 

would then be used to substantiate a request for time extension or time-related 

damages in accordance with Sections 104.02, 104.03, 105.08, 108.04, and 

109.05 of the Specifications. 

 

13.3.6   Change Order Pricing / Evaluation 

 

The two types of pricing for extra work are usually Agreed Unit Price or Force 

Account Price. 
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Agreed Unit Price is used when the extra work can be broken down into 

measurable units. The number of units necessary to perform the work is 

estimated and a unit price determined and agreed upon. The agreed upon unit 

price should be a unit price already established in the contract or comparative 

pricing may be used. The LPA PM or the LPA’s consultant may refer to VDOT’s 

website of average bid prices to assist with this effort. 

 

Change Order Independent Cost Estimation 

When creating a conceptual Change Order that includes cost, the LAP PM must 

develop an independent cost estimate to use as a final cost or point in negotiated 

cost with the Contractor. The Engineer should develop this estimate by either 

using bid histories for comparable projects with comparable quantities, if 

available, to develop unit prices or develop an itemized cost breakdown estimate 

using other industry resources.  Once the engineer has developed their estimate, 

they are ready to compare to the Contractor’s proposed prices.   VDOT rates can 

be found using the Statewide Bid Tab Query 

(http://stauntonapps/main/bridge/inside_vdot/bidtab_query2.asp).   Industry rates 

may be calculated using the Blue Book.  It should be noted that Blue Book rates 

are maximums.  The estimate should be an itemized breakdown of the work to 

be performed in terms of contract bid items or equivalents. 

 

Per the Department’s Construction Informational & Instructional Memorandum 

IIM-CD-2013-13.01, the cost of the change must be analyzed and justified.  If the 

Contractor’s proposed unit prices are less than or equal to 110% of VDOT’s 

estimated prices, they are considered acceptable.  If the Contractor’s proposed 

unit prices are greater than 110%, then the Engineer will need to discuss the 

differences with the Contractor.  Upon receiving the justification provided by the 

Contractor, the PM’s review should include verification of the following, as 

applicable: 

 Reasonable production rates 

 Equipment rates are below the Blue Book 

http://stauntonapps/main/bridge/inside_vdot/bidtab_query2.asp
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 Materials costs are justified by supplier quote or representative invoice 

 Labor rates correspond to wages paid by the contractor 

 

Force Account Price is used when the work cannot be broken into measurable 

units or when a unit price cannot be agreed upon. This method reimburses the 

contractor the actual costs of labor, equipment and materials incurred in the 

performance of the work including allowable overhead and markup. This method 

requires a significant amount of record keeping and is detailed in Section 13.3.8. 

 

13.3.7 Quantity Measurements 

 

The LPA PM shall record the measurements of the quantities of work in the units 

prescribed by the plan actually performed by the contractor. 

 

Issues of efficiency or other similar factors may arise that may impact unit costs 

when the quantities actually performed differ significantly from those shown in the 

plan. For these occurrences the contract unit price may be renegotiated as part 

of the change order.  

 

13.3.8 Force Account  

 

The records required for force account pricing of extra work must accurately 

depict all labor, equipment and materials used by the contractor to perform the 

work. The Blue Book for heavy Highway Equipment costs with the VDOT 

procedure for establishing appropriate equipment costs shall be utilized as per 

the VDOT Road and Bridge Specifications. The items that are necessary to 

record are shown below: 

 Description of Work 

 Contractor’s Work Force 

 Employee Name 

 Classification 

 Hours Worked - Regular and Overtime 
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 Contractor Equipment 

 Type 

 Model 

 Age 

 Capacity 

 Hours Worked 

 Hours Idle 

 Materials 

 Description 

 Quantity 

 Invoices 

 

If the LPA and the Contractor are not in agreement on the amount to be paid for 

the work, the LPA Project Manager may set up a unit price or may require the 

work to be performed on a Force Account basis.  This approach, however, must 

be utilized only as a last resort after all efforts to negotiate a change order with 

the contractor have been exhausted. Under Force Account provisions, the LPA 

pays up to allowable costs of the Contractor's equipment and labor necessary to 

do the work.  The Contractor is compensated for the work on the basis of records 

kept by the Inspector and the invoices for materials. 

 

Information provided to the VDOT CPM for review and approval of a Force 

Account Change Order should include a brief but complete description of the 

work to be performed, a definite location by station numbers, a listing of all 

anticipated classifications of labor and rate for each classification, a listing of 

materials and equipment to be used, giving the weekly and hourly rates.  The 

project manager must document any equipment not covered by the current "Blue 

Book" and which rates have been agreed upon based on prevailing area rates or 

those being paid by the Contractor at the time of the authorization.  A statement 

is to be prepared which sets forth reasons for the extra work.   
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Force Account work is paid for in accordance with the Specifications.  The LPA 

Project Manager should keep accurate daily records of the work as it is 

accomplished.  At the end of each day the Contractor's representative and the 

Inspector should compare records of the work performed.   

 

All bills for materials used must be properly supported by copies of the invoices 

for the materials received on the job.  Freight costs and taxes are considered to 

be part of the cost of the material used on Force Account work. 

 

Payrolls for labor on Force Account work are required and must show the name 

of the employee, job classification, the rate of pay actually paid by the Contractor, 

the dates on which the work was performed and the number of hours worked 

daily by each employee on Force Account. 

 

Bills for equipment used on Force Account must show the number of hours each 

piece of equipment worked each day, the dates on which the work was 

performed and sufficient description of the equipment so that the rate of pay can 

be determined.  At the conclusion of the work, the entire Force Account charge is 

to be summarized.  The Contractor must furnish invoices, payrolls, freight bills, 

etc. to support the charges.   

 

All documentation records are to be furnished to the LPA for final cost 

verification.  Cost verification is to be part of the Final Review operation and 

should be accomplished immediately following the completion of each Force 

Account authorization.  Verification of such costs is the responsibility of the LPA. 

 

13.3.9 References 

Change Orders Checklist 
23 CFR 635 
§2.2-4309 of the Code Virginia  
Construction Directive Memorandum – Contract Change Management 
CD-2010-1 

  

http://edocket.access.gpo.gov/cfr_2005/aprqtr/23cfr635.102.htm
https://law.lis.virginia.gov/vacode/title2.2/chapter43/section2.2-4309/
http://www.virginiadot.org/business/resources/const/IIM-CD-2013-13-01.pdf
http://www.virginiadot.org/business/resources/const/IIM-CD-2013-13-01.pdf
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Chapter 13.3 Change Orders – Checklist 
 
These  checklists can be found in their entirety in the VDOT online forms library 
 

            

   
CH 13.3 - Change Orders 

   

            

 

A Change Order is a written addendum to the contract that is developed during construction for the purpose of 
establishing an agreement between the contractor and the LPA to add, modify, or delete pay items, contract 
time, or other terms of the contract. 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP          Other 

 

 

  
 

X -- --  X X*  LPA develops process for 
managing change orders and 
includes with contract 
documents 

13.3.1 23CFR635.120 

 

 

  
 

X -- --  X X* Force account reasons 
documented 

13.3.7 23CFR635.120 

 

 

 

 

X -- --  X X* Submit final change order 
(including cost analysis) / 
obtain approval / approvals 
documented 

13.3.4 23CFR635.120 

 

 

  

 

X -- --  X  X*  Extension in Project Times 
must be approved by VDOT 
and subject to FHWA 
concurrence  

13.3.4 23CFR635.121 

 

            * The requirements of this chapter apply to projects 
developed as federal-aid regardless of maintenance 
responsibility.  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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Chapter 13.4- Claims 

This chapter includes the following topics: 

13.4.1 Introduction 

13.4.2 Applicability 

13.4.3 LPA’s Claims Management Process 

13.4.4 Who Can Make a Claim 

13.4.5 Elements of a Claim 

13.4.6 Types of Claims 

13.4.7 Proof of Claim 

13.4.8 Analyzing a Claim 

13.4.9 Claims Avoidance 

13.4.10 Local Government’s Responsibilities / Submittals 

13.4.11 VDOT Responsibilities / Approvals / Timeframes 

13.4.12 References 

Claims Checklist 
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13.4 CLAIMS  

 

13.4.1 Introduction 

 

The LPA is subject to claims by the contractor who performs the work. The stated 

terms of the project between the LPA and the contractor exist in the contract, the 

specifications and the plans. There are certain terms that are not stated in the 

contract documents. These are known as implied terms.  For instance, there is 

an implied warranty that the plans and specifications are free from defects and, 

unless stated otherwise, that there will be safe and continuous access to all 

areas within the project’s boundaries. Claims arise from both stated and implied 

terms.  A claim is a dispute between the LPA and the contractor.  While 

VDOT must be informed of any claim, VDOT is not a party to the claim.  If 

the LPA plans to utilize federal or state aid to resolve a claim, coordination with 

VDOT must be made in accordance with this chapter. 

 

Special Program Requirements 

 

Urban Construction Initiative 

 

If a contractor files a notice of intent to file a claim, the municipality is responsible 

for attempting to resolve the matter before it results in an actual claim.  If this is 

unsuccessful, the contractor has sixty (60) days after project completion to file 

the claim.  VDOT will become involved only as requested by the locality and to 

the extent of determining the eligibility of any additional costs to the project and 

any changes in the federal funding participation.  FHWA and VDOT approval is 

required before any settlement is reached with the contractor. 

 

13.4.2 Applicability 

 

 Any claim which will involve the utilization of federal or state aid. 
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13.4.3 LPA’s Claims Management Process 

 

The LPA’s Claims Management Process must meet the general framework and 

intent of VDOT’s Claims Process. The VDOT Claims Management Process 

requires progressive administrative reviews of a contractor’s claim prior to a filing 

in the Court of Claims. By requiring administrative reviews beginning at the 

project level, construction contract claims have been reduced. Likewise, a 

process for the fair hearing of a claim or dispute reduces a contractor’s risk and 

ultimately results in more competitive bids. 

 

It is required that the LPA formalize a claims management process that 

includes progressive administrative reviews prior to formal legal action 

by the contractor or the LPA.  The LPA’s Claims Management Process 

must be prepared and approved by VDOT prior to contract award.  Preferably, 

the Claims Management Process would be included in the LPA’s bid documents.  

Resolution of all claims must be according to the project’s approved Claims 

Management Process and approved by the VDOT DCE or designee if the 

resolution affects the contract completion date and/or increases project costs. 

 

13.4.4 Who Can Make a Claim? 

 

The only entity that may assert a claim against the LPA is the legal contractor of 

record. If the project is being performed by a joint venture, then only the joint 

venture may assert a claim.  A single party to the venture cannot assert a claim.  

Likewise, a subcontractor may not assert a claim against the LPA, but may make 

a claim against the Prime contractor who, in turn, may assert a claim against the 

LPA for damages incurred by the subcontractor. 

 

13.4.5 Elements of a Claim 

 

Every claim has two distinct elements, entitlement and damages.  Entitlement is 

the theory under which the contractor asserts the claim.  The contractor must 
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prove entitlement.  Examples are work not shown on plans, conflict between 

plans and specifications, third party delays, and unforeseen conditions.  

Damages are the cost impacts incurred by the contractor which are over and 

above normal costs and which are caused by the claim event.  Each claim must 

have both of these elements.  If a contractor encounters a situation where there 

would be an entitlement but incurs no monetary impact, there is no claim.  

Likewise, a contractor may state that he has incurred additional costs but cannot 

establish an entitlement, then there is no claim. 

 

13.4.6 Types of Claims 

 

The contractor shall make a reasonable effort to mitigate damages. Mitigation 

might include re-sequencing, reducing, re-mobilizing or changing manpower. The 

contractor is entitled to recover the costs of mitigation. Certain types of disputes 

by their nature may result in a claim. Claims may be due to plan discrepancies or 

omissions, allowable costs in calculating change orders, unforeseen site 

conditions, quantity variations, interferences, and delays. Delays require careful 

analysis to determine who is responsible. The contractor must demonstrate that 

the delay was critical. It should be demonstrated that the delay in question 

affected the overall project schedule and was a controlling operation with respect 

to project completion.  Delays that are unforeseeable and beyond the control of 

the contractor are excusable delays.  Excusable delays may be either 

compensable or non-compensable. Delays caused by the LPA, such as lack of 

site access, late approval of shop drawing, and redesign, may be compensable.  

Delays caused by third parties outside the contractor’s control, such as floods, 

transportation industry delays, fire and vandalism may be non-compensable.  

Inexcusable delays are always non-compensable. These delays, such as 

subcontractor delay, late mobilization, production longer than scheduled, and 

equipment breakdowns are caused by the contractor or under his control.  Very 

often delays may occur from various sources at the same time. These delays are 

known as concurrent delays. The LPA caused compensable delay occurring at 

the same time as an excusable delay that is non-compensable should result in a 
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time extension but no recovery of costs. The LPA caused delay occurring at the 

same time as a contractor delay should result in a time extension but no recovery 

of costs. Both cases relieve the contractor from liquidated damages for the time 

in question.  The contractor is entitled to plan and pursue the work in order to 

finish ahead of the contract completion date. If the LPA delays the contractor, the 

contractor may be entitled to impact costs. 

 

13.4.7 Proof of Claim 

 

Proof of entitlement and proof that additional costs were incurred rests solely with 

the contractor.  The contractor should notify the LPA through the PM of each 

instance where there is an intent to file a claim. This notice requirement allows 

the LPA the opportunity to mitigate the claim situation and to begin to keep 

careful and specific records of the contractor’s activities, manpower, equipment 

and materials that are related to the claim. 

 

13.4.8 Analyzing a Claim 

 

The process by which a Notice of Intent to File a Claim (NOI) can be submitted is 

addressed in detail in Section 105.19 of the 2016 VDOT Road and Bridge 

Specifications.  Early or prior knowledge by the Locality or Department of an 

existing or impending claim for damages could alter the plans, scheduling, or 

other Locality or Department action or result in mitigation or elimination of the 

basis for the claim.  The Contractor shall submit in writing, the actions or 

omission by the Locality or Department that allegedly caused damage to the 

Contractor and the nature of such damage.  The NOI should be submitted at 

each and every occurrence that the Contractor believes to be the basis of a 

claim, prior to the beginning of the work. 

  

An NOI submitted by the Contractor should contain the following when 

applicable: 
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 A detailed statement of the facts upon which the claim is based providing 

items of affected work and the date(s) on which the actions or events 

resulting in a possible claim occurred 

 All pertinent data, documents and correspondence that may substantiate 

the claim 

 Identification of provisions that the Locality allegedly breached 

 A detailed statement of the amount of actual costs for materials, labor, and 

equipment sought in the claim 

Upon receipt of an NOI, the Locality shall contact the VDOT ACE.  

Acknowledgement should be made to the Contractor within 5 days of the receipt 

of an NOI.  If the NOI lacks sufficient detail, the Contractor should be advised of 

any additional information that must be provided.  The NOI Acknowledgement 

will be distributed to the VDOT DCE, DA, Office of Attorney General and Central 

Office Construction Division.  Please refer to the VDOT Construction Claims 

Manual (http://www.virginiadot.org/business/resources/const/ClaimsManual.pdf) 

for more in-depth information. 

 

To analyze a claim, the following steps should be taken: 

 

1. Determine the element of Entitlement 

 Was the claim filed timely and was the LPA given the required notice? 

 Identify the contractor’s position. 

 What does the contract plan and specifications say about it? 

 What do the contract documents say? 

 Determine the actual conditions giving rise to the claim. 

 Identify each specific claim issue. What is the position of both sides on 

each issue? 

 Identify responsibility. If delay related, is it excusable vs. non-

excusable, compensable or is there an issue of concurrent delay? 

 Was there actually an impact? 

 

http://www.virginiadot.org/business/resources/const/ClaimsManual.pdf
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At this point of the analysis if there is no entitlement, then there is no claim. If 

there is entitlement, then continue on. 

 

2. Determine the element of Damages 

 Review the contractor’s cost 

 Compare with the LPA records 

 Analyze the damages 

 

13.4.9 Claim Avoidance 

 

The avoidance of claims is best affected by proper contract management 

practices. The LPA can help prevent claims by practicing the following activities: 

 Constructability Reviews; 

 Prequalification of Contractors; 

 Proper Scheduling; 

 Prompt Resolution of Change Orders; 

 Pre-bid and Pre-con Meetings; and 

 Partnering. 

 

13.4.10 Local Government Responsibilities / Submittals 

 

The LPA will notify the VDOT CPM if a contractor files a notice of intent to file a 

claim during the project.  

 

The LPA will advise the VDOT CPM if a contractor files a claim at the completion 

of the project. 

 

The LPA will advise the VDOT CPM of the resolution of the claim. 

 

13.4.11 VDOT Responsibilities / Approvals/Timeframes 

 

No VDOT approvals required. 
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For Federally funded projects on the NHS, the ACE or VDOT CPM will inform the 

Construction division so that they can advise FHWA of the claim.  

 

The VDOT CPM or ACE will ensure that the project is not closed until all claims 

have been resolved. 

 

13.4.12 References 

 Claims Checklist 

 §  33.2-1101 Code of Virginia 

 23 CFR 635.124 

 23 CFR 630 Subpart J - Work Zone Safety and Mobility 

 23CFR 635.105 – Supervising Agency 

 29 CFR 1926 – Safety and Health Regulations for Construction 

https://law.lis.virginia.gov/vacode/title33.2/chapter11/section33.2-1101/
https://law.lis.virginia.gov/vacode/title33.2/chapter11/section33.2-1101/
http://edocket.access.gpo.gov/cfr_2008/aprqtr/23cfr635.124.htm
http://www.ecfr.gov/cgi-bin/text-idx?SID=4f4c8515fcb6873787857e30df84a31b&mc=true&node=pt23.1.630&rgn=div5#sp23.1.630.j
http://www.ecfr.gov/cgi-bin/text-idx?rgn=div8&node=23:1.0.1.7.23.1.1.5
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title29/29cfr1926_main_02.tpl
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Chapter 13.4 Claims - Checklist 
 

These  checklists can be found in their entirety in the VDOT on line forms library 
 
 

            

   
CH 13.4 - Claims 

   

            

 

 A claim is a dispute between the LPA and the contractor.  While VDOT must be informed of any claim, VDOT 
is not a party to the claim.  If the LPA plans to utilize federal or state aid to resolve a claim, coordination with 
VDOT must be made in accordance with this chapter. 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP          Other 

 

 

  

 

x x -- x  x  Notify VDOT in writing of 
any pending claim which 
may involve VDOT/FHWA 
funds 

13.4.8 

  
 

 

 

 

x x -- x   x The LPA's Claims 
Management Process 
prepared and approved by 
VDOT prior to contract 
award 

13.4.3 

  
 

 

  
 

x x -- x   x Project shall remain open 
until all claims are resolved 

13.4.11 

  
  

  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?lngDivisionID=37
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CHAPTER 14       
POST CONSTRUCTION/PROJECT CLOSE-OUT  

 

Section 14.1             Final Acceptance 

Section 14.2             Final Invoicing  

Section 14.3             Street Acceptance/Changes to Inventories 
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14.1 FINAL ACCEPTANCE  

 14.1.1   Introduction 

 14.1.2   Applicability 

 14.1.3   Final Inspection Process 

 14.1.4   Key Submittals / Requirements 

 14.1.5   References 

    Final Acceptance Checklist 

 

14.1.1 Introduction 

 

This chapter of the Locally Administered Project Manual sets out the processes 

and responsibilities associated with project closeout. This process includes 

gaining acceptance of the project from all participating agencies, determination of 

and agreement on the final value of the contract, and the completion of all 

remaining contract requirements. This process ultimately leads to the final 

payment and release of the contractor from further responsibility for the project. 

This initiates several additional processes including closing the project in VDOT’s 

systems and having the changes reflected in the appropriate inventory system. 

 

This section of the Project Close Out chapter sets out the processes and 

responsibilities associated with the final inspection for locally administered 

projects. The expected outcomes include providing for a thorough inspection of 

the finished product to ensure it complies with the plans and specifications for the 

project and for a complete final review of project documents. 

 

14.1.2 Applicability 

 

Final Acceptance 
 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X X -- 
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14.1.3 Final Inspection Process 

 

A final project inspection must be made to determine if the project reasonably 

conforms to the approved plans and specifications.  The LPA is responsible for 

coordinating and performing the final project inspection.  Generally, the final 

inspection with VDOT will only occur after the LPA and their construction 

contractor have completed all work and “punch-list” items.  However, the VDOT 

CPM may attend a preliminary project close-out inspection with the LPA to 

develop the initial punch list items for corrective action. 

 

The LPA Project Manager should invite the VDOT CPM, the contractor, and 

representatives of other agencies, which may have an interest or review authority 

(e.g. utilities, railroads).  During the final inspection, the team will identify the 

need for any corrective actions or additional work and create a revised punch list 

detailing this work at the final inspection.   

 

The LPA PM will provide the revised punch list to the contractor along with 

specified time frame or specified date for completion of the prescribed work. The 

PM will follow up to assure that the contractor completes the punch list work in a 

timely manner. 

 

Upon completion of all physical work, including Punch List work, the PM 

will forward the LPA’s written acceptance and final project certification 

to the VDOT CPM. This will include the C-5 (reports start and 

completion date), M4.01 Road Inventory Notification Form, and any additional 

required project documentation not already submitted, such as materials 

certifications and documentation (see chapter 13). 

 

Once the project has been accepted, the LPA should proceed to process the final 

invoice. Further guidance on this is provided in Section 14.2 (Final Invoicing). 

 

VDOT Responsibilities: 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=M4.01
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The CPM is typically the lead VDOT contact for the final inspection 

and close-out process.  The CPM will: 

 Ensure that all final submittals from the LPA PM are included in 

the files and are distributed to any VDOT staff requiring copies. 

 Coordinate with other VDOT staff and FHWA, when applicable, 

which may have a need to participate in the final project close-

out inspection.  The CPM shall attempt to ensure all VDOT 

review needs are met with the fewest VDOT staff as possible.  

The FHWA Area Engineer must be invited to participate in any 

federal oversight project.  Federal oversight projects also have 

specific additional final reporting requirements found in the 

VDOT/FHWA Virginia Division Stewardship and Oversight 

Agreement, November 2012  (see references). 

 

14.1.4 Key Submittals / Requirements 
 

Task/Submittal / File 
Documentation 

Locality 
Responsibility 

VDOT PC 
Responsibility 

Submittal Timing / 
Recordkeeping 
Requirements 

Conduct Final Inspection Locality will schedule 
final inspection and 
invite all appropriate 
participants 

Participate in final 
inspection/coordinate 
VDOT participation 
and FHWA 
participation if federal 
oversight project. 

 
 

N/A 

Punch List Locality will develop 
punch list based on 
final inspection and  
a schedule for 
completion 

 
N/A 

 
N/A 

Provide written acceptance 
and final project 
certification. This includes 
submittal of the C-5and 
M4.01. For federal oversight 
projects; final acceptance 
also includes submittal of 
several other forms required 
by FHWA identified in the 
chapter. 

After determining 
that all punch list 
items have been 
completed, Locality 
will provide written 
acceptance and final 
project certification. 
This includes 
providing signed C-5 
and completed 
M4.01 reporting R/W 
inventory changes.  

Project Coordinator will 
review information 
submitted and notify 
locality that they can 
finalize project records 
for final voucher.  
 
Project Coordinator will 

circulate C-5, M4.01 

and other required 
submittals to all 
appropriate parties to 
inform them the project 
is completed 

C-5 is the official 
document VDOT 
uses to certify 
project is complete. 
C-5 remains part of 
project record. The 
M4.01 reports any 
on R/W changes to 
the highway 
inventory 

Submittal of electronic plans 
in pdf format 

Locality will submit 
electronic plans in 

Project Coordinator will 
forward plans to plan 

Electronic plans 
should be provided 

http://www.virginiadot.org/business/resources/const/StewardshipOversightAgreement.pdf
http://www.virginiadot.org/business/resources/const/StewardshipOversightAgreement.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=M4.01
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=M4.01
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=M4.01
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=M4.01
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 PDF format at 
completion of project 
to Project 
Coordinator 

library  prior to final invoice 

 

14.1.5 References 

 VDOT/FHWA Virginia Division Stewardship and Oversight 

Agreement, November 2012 (Page 15) FHWA Inspections and 

Final Acceptance of FHWA Oversight Projects 

  

http://www.virginiadot.org/business/resources/const/StewardshipOversightAgreement.pdf
http://www.virginiadot.org/business/resources/const/StewardshipOversightAgreement.pdf
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Chapter 14.1 Final Acceptance – Checklist 
 
These  checklists can be found in their entirety in the VDOT on line forms library 
 
 

            

   
CH 14.1 - Final Acceptance 

   

            

 

This section outlines the processes and responsibilities associated with project closeout. This process includes 
gaining acceptance of the project from all participating agencies, determination of and agreement on the final 
value of the contract, and the completion of all remaining contract requirements. 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP          Other 

 

 

  

 

x x --     Perform final inspection and 
document deficiencies and 
corrective actions.   

14.1.1 
14.1.3 

  
 

 

 

 x x --     Submit written acceptance 
and final project certification 

14.1.3 

  
 

 

 

 x x --     
Submit signed C-5 signed 

14.1.3 

  
 

 

 

 x x --     Submit Materials 
certifications / documentation 
(TL-131) 

13.2 

  
 

 

 

 x x --     Submit documented design 
and plan changes (.pdf 
format)   

14.1.4 

  
 

              

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
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14.2 FINAL INVOICING  

 14.2.1   Applicability 

 14.2.2   Summary 

 14.2.3   Final Invoicing Process 

 14.2.4   Key Submittals / Requirements 

    Final Invoicing Checklist 

 

14.2.1 Applicability 

Final Invoicing 
 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X X X 

 

14.2.2 Summary 

. 

Once the LPA has provided written acceptance and final project certification to 

the project coordinator, final invoicing will be initiated.  

 

14.2.3 Final Invoicing Process 

 

Determination of Final Contract Value 

 

A key element of the project closeout is the determination of the final dollar value 

of the construction project. This is accomplished by determining the final number 

of units to be paid for each item of the contract and by processing all necessary 

change orders including a final change order and/or another document noting 

agreement by all parties to the final contract value. 

 

Preparation and Reconciliation of Contract Quantities 

 

The LPA PM is responsible for determining and preparing support documentation 

for the final quantity to be paid for every item of work contained in the 

construction contract. Ideally, this is accomplished progressively as the items are 
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completed during the course of construction of the project. At the end of the 

project, this will include: 

 

 After all physical work has been completed for the project, the project records 

are reconciled.   

 

 Upon completion of the reconciliation, a list of approved final quantities is 

prepared and is forwarded to the contractor for concurrence.  

 

 Once agreement with final quantities has been obtained a final change order 

and/or other document is prepared to make any necessary adjustments 

between the final and original contract quantities and signify agreement by all.   

 

Preparing Final Voucher 

 

Once the quantities are finalized, the LPA will prepare the final invoice. The final 

estimate and voucher should be examined and verified by an independent 

reviewer or auditor not affiliated with the project and written documentation of the 

verification should be provided with the final invoice for final payment to the 

Department. The reviewer may be employed by the locality but should not be 

directly affiliated with the project. LPA should indicate “Final” on the final invoice, 

so that project close-out procedures with FHWA, when applicable, may begin.  

Prior to a request for final reimbursement, the LPA will ensure the 

following forms and documentation have been submitted, as applicable 

to the project: 

 

 A copy of the Project Acceptance and Certification document 
 

 Approved C-5, reporting the start and completion dates, for all projects 
 

 Electronic plans  
 
 Materials Certifications (see chapter 13) 
 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=LAP_C5.doc
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VDOT Responsibilities: 

 The CPM, upon receipt of the final voucher, will review all 

expenditures and allocations on the project (including final 

verification of VDOT charges). If any updates are needed to the 

maximum reimbursement amount, the CPM will initiate the 

appropriate agreement update with the Local Assistance 

Division and will begin processing the final reimbursement 

request. 

 If federal funds are involved, the CPM requests Federal 

Highway Administration (FHWA) approval. 

 After receiving approval of the final voucher from the FHWA, 

VDOT makes the final federal-aid reimbursement and 

distributes copies of the approved final voucher to the LPA, 

other VDOT offices as appropriate and the appropriate 

Metropolitan Planning Organization (MPO) or Regional Planning 

Agency (RPA) as applicable 

 The CPM will notify appropriate VDOT staff to initiate close out 

procedures in VDOT systems in accordance with project close-

out procedures. 

 

14.2.4 Key Submittals / Requirements 
 
Task/Submittal / File 

Documentation 
Locality (LPA) 
Responsibility 

VDOT Project 
Coordinator 

Responsibility 

Submittal Timing / 
Recordkeeping 
Requirements 

Submitting Final Invoice Locality submits final 
invoice once project 
has been accepted 
and all project costs 
have been finalized  

Project Coordinator 
reviews final invoice 
and once they concur, 
begin processing final 
payment and 
coordination with 
FHWA 

 
 

N/A 

Approved Final Voucher  
N/A 

Project Coordinator 
provides copy to LPA 
and other VDOT staff 
as applicable 

Date of Final Invoice initiates 
retention period for all 
federal projects 
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Chapter 14.2 Final Invoicing – Checklist 
 

These  checklists can be found in their entirety in the VDOT on line forms library 
 
 

            

   
CH 14.2 - Final invoicing 

   

            

 

The LPA is responsible for determining the final value of the construction project and preparing and submitting 
a final voucher to the Department accompanied with all required project documentation 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP          Other 

 

 

  
 

X X X     Reconciliation of final 
quantities 

14.2.3 
  

 

 

 

 

X X X     Final Voucher Prepared / 
Submitted   identify as "Final 
Bill" 
identify any overpayments 

14.2.3 

  
 

 

  

 

X X X     Final Voucher Approved -  The 
CPM will notify appropriate 
VDOT staff to initiate close out 
procedures 

14.2.3 

  
 

             

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
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14.3 STREET ACCEPTANCE 

 
 

Flowchart for Processing Street Changes Due to Construction 
 
 
 

  
 
 
  

County, 
City or 
Town 

VDOT provides 
info to county 
for resolution 

C
o
u
n
ty
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y
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r 
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o
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Acceptanc

e 

VDOT 
processes 
assembly 

VDOT reviews 
documents and 

determines 
functional 

classification 

Required 
CTB 

action? 

CTB approves 
changes 

VDOT compiles all 
changes in urban 

system for the year 

System 
changes 

documented 

Locality submits 
sketch, U-1 and 

resolution to VDOT 

County submits 
sketch and table of 

changes to VDOT 
and form M4.01 

County submits 
BOS resolution to 

VDOT 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=M4.01
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14.4.1   Introduction 

14.3.2   Applicability 

14.3.3   Summary 

14.3.4   Process for Updating Inventory Due to Construction 

14.3.5 Key Submittals / Requirements 

14.3.6     Regulatory References 

14.3.7   Miscellaneous References 

   Street Acceptance/Changes to Inventory – Checklist 

 

 

14.3.1 Introduction 

 

This section sets out the processes and responsibilities associated with recording 

changes to the highway systems as a result of construction projects. The final 

outcome of this process should be that all changes to roadways resulting from 

locally administered construction projects are accurately documented and 

reported to ensure accurate and up to date highway system mileage and 

inventory data.  

 

 14.3.2 Applicability 

Street Acceptance 
 

Federal-aid State-aid / 
VDOT 

Maintained 

State-aid / LPA 
Maintained 

X X X 

 

14.3.3 Summary 

 

Construction projects frequently relocate or adjust the alignment of portions of 

existing roads sufficient to require the abandonment or discontinuance of the old 

alignment and corresponding additions of the new alignment.  Such actions 

adjust the mileage of the Department's highway inventory or the appropriate local 

system inventory.  Construction of a road on a new location also requires the 

mileage of the road to be added to the appropriate inventory.   
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At the completion of a construction project, any changes to the roadway length 

and/or location must be documented and reported and receive appropriate 

governing body action. Processes to report the changes vary by the highway 

system. Changes to the primary system, including frontage or service roads, are 

made by the Commonwealth Transportation Board. In such cases, the 

concurrence of the local governing body is desirable.   

 

Additions and abandonments to the secondary system require action of the 

County Board of Supervisors, by resolution.  Discontinuances of secondary roads 

are approved by the Commonwealth Transportation Board and concurrence by 

the County Board is desired.  The resolution from the Board of Supervisors will 

authorize additions and abandonments and concur with any discontinuance.  

These actions are appropriately addressed simultaneously by a County Board 

within a single resolution and in the following specific order: 

 

1) Orders of abandonments; 

2) Requests for VDOT’s acceptance of maintenance; and 

3) Concurrence of any proposed discontinuances of State services. 

 

Changes in route numbers is an administrative function of the Department and 

requires no formal request of the local government. 

 

Changes to the urban system for streets that meet the criteria specified in 

Section  33.2-319 of the Code are noted in the annual update of the locality’s 

road inventory. Changes to the local system in counties maintaining their local 

streets are also noted in the annual update of the locality’s road inventory.   

 

14.3.4 Process for Updating Inventory Due to Construction 

   

For Primary and/or Secondary System Projects, the locality will provide a 

sketch illustrating the entire project and segments of roadway to be added, 

discontinued or abandoned. A table of changes will also be submitted.  The table 

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-41.1
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-319/
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will show the type of change of each segment and include the length for that 

segment. For street additions, pavement width and shoulder width must also be 

included on the summary.  

 

The sketch should show the centerline alignments of the affected roads before 

the project and after the project is complete. The sketch will then be used to 

show any construction related revisions and report the final disposition of each 

roadway segment within the project for the entire length of the project.  The 

sketch should identify each roadway segment within the project with the end 

points defined by a unique alpha or alpha-numeric designation assigned to the 

end points of the segment, allowing each segment to be uniquely named by its 

end point designations (e.g. AB, BC, K1-K2, etc.).  

 

The sketch should reference datum points external to the project sufficient to 

allow termini descriptions (e.g. 0.45 miles from Rte 654) for any segment end 

point within the project and facilitate the point to be located on the ground without 

survey crew assistance. Datum points are typically intersecting VDOT or locality 

maintained roads, railroad crossings, and state-county-city-town jurisdictional 

boundary lines. The actions of addition, discontinuance, and abandonment, apply 

to the full width of right of way between termini measured along the alignment 

centerline.  Any changes due to on R/W construction projects are also reported 

on form M4.01, Road Inventory Notification Form. 

 

The general process for secondary projects is as follows: 

 

 The locality submits the sketch and table to the Residency Administrator   

 The Residency Administrator will ensure the information is entered in VDOT’s 

DACHS (Database for Administering Changes in VDOT Highway Systems) 

application.  

 DACHS will produce information that will assist in preparing the Board of 

Supervisors resolution authorizing the additions and abandonments and 

supporting the discontinuance of maintenance. The Residency Administrator 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?strFormNumber=M4.01
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will provide the necessary information or draft resolution to the county.  

 Once the Board of Supervisors has passed the resolution, the locality submits 

the resolution to the Residency Administrator who submits the package to the 

Central Office Maintenance Division. 

 The Maintenance Division will prepare the documents necessary for actions 

to be taken by the Commonwealth Transportation Board and will process all 

requests for inventory changes, including the addition of new streets.   

 Once all actions have been completed, the maintenance division will notify 

the Locality and Residency. 

 

For local street changes in Arlington and Henrico Counties, the annual inventory 

update process will address changes due to construction. 

 

For Urban System Projects, the locality will prepare a U-1 form (completing all 

except for the last column) showing the changes in the system.  The City or 

Town Council will pass a resolution concurring with all changes in the system.   

 

 The Locality will submit the map, U-1 and resolution to the Residency 

Administrator. 

 The Residency Administrator will review the information for accuracy, inspect 

proposed street(s), approve Form U-1 and forward these to the Local 

Assistance Division.  

 Local Assistance Division will forward the information to Transportation and 

Mobility Planning Division (TMPD) for functional classification determination.  

 TMPD will advise Local Assistance of the functional classification and Local 

Assistance will update the Urban Maintenance Inventory System 

 Annually, Local Assistance will present all changes to the Urban System to 

the Commonwealth Transportation Board for its approval.   

  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=U_1.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=U_1.docx
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14.3.5 Key Submittals / Requirements 
 

Task/Submittal / File 
Documentation 

Locality 
Responsibility 

VDOT  
Responsibility 

Submittal Timing / 
Recordkeeping 
Requirements 

For Secondary or Primary 
system projects 

  
 

Prepare sketch showing 
changes and a summary 
of changes    

Prepare and 
submit sketch 
and summary to 
Residency 
Administrator 

Residency 
Administrator 
reviews 
package and  
initiates 
processing 
including draft 
resolution 

Should be submitted to 
VDOT Residency 
Administrator within 60 
days of project 
acceptance 
  

Locality Resolution 
supporting action 

Submit locality 
supporting 
resolution to 
Residency 
Administrator 

Residency 
Administrator 
will review 
forward package 
to Maintenance 
Division  for final 
processing  

Approved resolution 
should be submitted within 
4 months after final 
acceptance 

CTB resolution  
 

N/A 

Residency 
Administrator 
will submit 
information to 
Maintenance 
Division to draft 
resolution 

CTB approval for 
individual projects is only 
required for changes to 
the Primary system and 
discontinuances.   

For projects on Urban  
system and county 
maintained local streets 

   

Follow normal process 
for annual street  
inventory updates 

Prepare and 
submit map, 
resolution and U-
1 to Residency  
Administrator  

Residency 
Administrator 
reviews 
package and  
initiates 
processing  

Should be submitted to 
VDOT Residency 
Administrator prior  to the 
deadline for new addition-
usually Feb 1

st
.  

 

14.3.6     Regulatory References  
 

Code of Virginia, §  33.2-319 Code of Virginia, §  33.2-908 
Code of Virginia, §  33.2-705 Code of Virginia, § 33.2-912 
 
 
 
 
 
 
 
 
 

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-41.1
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-319/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-150
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-908/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-229
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-705/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-155
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-912/
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14.3.7   Miscellaneous References 

 

Guide to Additions, Abandonments, and Discontinuances  

The guidance in this chapter is based on VDOT’s Guide to Additions, 

Abandonments, and Discontinuances which outlines the processes and sample 

resolutions for changes on the secondary system. More detailed information is 

available in VDOT’s guide to additions, abandonments and discontinuances. 

 

The Urban Manual 

The guidance in this chapter is based on VDOT’s Urban Manual which outlines 

the processes and sample resolutions for changes on the urban system. More 

detailed information is available in this document.  

Urban Construction and Maintenance Program Manual 

 

Attachments – Appendices 

Form U-1  

 

  

http://www.virginiadot.org/business/resources/additionsabandonmentsanddiscontiniuances.pdf
http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Guidance.pdf
http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Guidance.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=U_1.docx
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Chapter 14.3 Street Acceptance/Changes to Inventory – Checklist 
 

These  checklists can be found in their entirety in the VDOT on line forms library 
 
 

            

   
CH 14.3 - Street Acceptance / Changes to Inventory 

   

            

 

At the completion of a construction project, any changes to the roadway length and/or location must be 
documented and reported and receive appropriate governing body action in order for acceptance to be 
accomplished. 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Reference 
LAP          Other 

 

 

 

 

X X X     Submit sketch / map, table of 
changes / U-1 (Urban System) 

14.3.5 

  
 

 

 

 

X X X     
Submit locality resolution 

14.3.5 

  
 

 

 

 

X X --     
Submit sketch, map, table of 
changes and M4.01 for Primary 
or Secondary Routes to be 
maintained by the Department 

14.3.5 

  
 

 

 

 

X X X     Include with annual inventory 
update 
  -  Urban System 
  -  County maintained Local 
Streets 

14.3.5 

  
 

             

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
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CHAPTER 15 
ENVIRONMENTAL FLOW CHART 
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CHAPTER 15  
ENVIRONMENTAL PROCEDURES 
 
This chapter includes the following topics: 
 
15.1 GENERAL ENVIRONMENTAL PROCEDURES 

15.1.1 Introduction 
15.1.2 Environmental Legislative, Regulatory, and Executive Orders References 
 
APPENDICES 
A – Tasks/Submittals/Responsibilities Table 
B – Environmental Legislative, Regulatory, and Executive Orders References 

 
15.2 NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) COMPLIANCE 
 
SPECIAL ENVIRONMENTAL STUDIES 
 
15.3. State Environmental Review Process (SERP) 
15.4 Cultural Resources 
15.5 Section 4(f) Evaluations 
15.6 Noise Studies and Abatement 
15.7 Air Quality 
15.8 Water Quality Permits 
15.9 Threatened and Endangered Species 
15.10 Hazardous Materials 
15.11 ENVIRONMENTAL RE-EVALUATIONS & CERTIFICATION  
15.12 ENVIRONMENTAL MONITORING DURING CONSTRUCTION 
 

CH 15 – Environmental Checklist 
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15.1 GENERAL ENVIRONMENTAL PROCEDURES 

 

15.1.1 Introduction 

 

Transportation projects require compliance with a wide variety of state and federal 

environmental laws, regulations, and executive orders. The project scope and 

associated environmental impacts will determine the specific laws, regulations and 

executive orders that must be addressed in detail during design and construction. For 

federal-aid LPA administered projects, FHWA has set minimum oversight expectations 

which can be found in VDOT’s plan for the oversight of environmental elements of 

locally administered projects. The environmental requirements in the following 

chapters reflect these expectations. Except as otherwise noted, non federal-aid 

projects generally will require a certification of compliance as noted in Chapter 5, 

instead of meeting the federal-aid requirements emphasized in this manual.  

 

The most common environmental requirements for transportation projects are 

explained in greater detail in the sections that follow. However, LPA’s may encounter 

additional environmental requirements from time to time on individual projects. VDOT 

District Environmental Managers and their technical staff are available to support and 

assist the LPA’s.  

    

In order to ensure that VDOT and the LPA are clear regarding environmental 

expectations, VDOT recommends that an environmental kick-off meeting be held. This 

may be as simple as a telephone conversation with the VDOT project coordinator and 

Environmental staff or it may occur within a formal scoping meeting.  

 

At the kick-off meeting, the VDOT District Environmental Manager (or designee) will 

provide the LPA with a completed copy of the Environmental Scoping 

Recommendations form, as well as other documentation applicable to the project. The 

information on this form will assist the LPA in determining what the environmental 

requirements are and assist in determining their needs for consultant assistance, if 

required. 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=610200934Oversight%20Plan.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=610200934Oversight%20Plan.pdf
http://www.virginiadot.org/business/Environmental_District_Contacts.asp
http://www.virginiadot.org/business/Environmental_District_Contacts.asp
http://forms/SearchResults.aspx?filename=Env%20Scoping%20Recommendations%20for%20LAP's.doc
http://forms/SearchResults.aspx?filename=Env%20Scoping%20Recommendations%20for%20LAP's.doc
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For LPA’s unfamiliar with many of the technical aspects of environmental analyses, 

VDOT can provide assistance reviewing scopes of services or determining 

appropriateness of consultants’ proposals for environmental work, in accordance with 

Chapter 11, Consultant Services, of this manual. 

 

15.1.2 Summary of Requirements/Submittals Table 

 

Appendix A provides a list of the required submittals that must be completed to 

adequately address the range of environmental issues associated with a typical 

federal-aid project.  

 

The table also includes timing for those submittals, general VDOT review times, and 

LPA/VDOT responsibilities associated with those tasks and submittals. Appendix 15.1-

A is intended to provide a list of all required LPA submittals and primary LPA/VDOT 

tasks. It is not intended to provide details of all activities that must take place prior to 

or after each submittal or task identified in the table.  
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APPENDIX 15.1 – A 
Summary Table of Primary Tasks/Responsibilities  
 

Task/Submittal/ File 
Documentation 

LPA Responsibility VDOT Responsibility Submittal 
Timing/Recordkeeping 
Requirement/Review 

Timeframe 

EQ-429 – Project 
Definition form 

Submit a completed EQ-429 
with project location map 

Enter into CEDAR  
 

EQ-429 submitted by LPA to 
VDOT prior to project scoping or 
at Scoping Meeting 

State Environmental 
Review Process/PEI 
Exemption / 

/ Preliminary 
Environmental Inventory 
(PEI) project value 
>$500,000 

N/A PEI exemption notification to LPA; or 
complete State Agency Coordination; 
provide PEI to LPA 
  

VDOT PEI to LPA within 30 – 90 
days 

NEPA Concurrence Form 
 

Submit completed form to 
VDOT (not required for BCE/ 
PCE) 

Coordinate with FHWA; convey level of 
NEPA document to LPA; enter into 
CEDAR 

LPA submits to VDOT prior to 
beginning NEPA document; 
response from FHWA in 5 days 

NEPA – BCE/PCE/CE Complete prior to Public 
Hearing and any R/W 
acquisition 

Review/coordinate with FHWA; provide 
approved document back to LPA; enter 
into CEDAR (The decision to use a BCE 
category must be approved by VDOT) 

LPA will submit draft PCE/CE 60 
days prior to Public Hearing; 
VDOT will review and notify the 
LPA within: 
PCE - 5 days 
CE - 10 days 
BCE – 1 day 
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Task/Submittal/ File 
Documentation 

LPA Responsibility VDOT Responsibility Submittal 
Timing/Recordkeeping 
Requirement/Review 

Timeframe 

NEPA – EA  
 
 

Complete prior to Public 
Hearing and any R/W 
acquisition 

Review/coordinate with FHWA for 
approval of draft EA; FHWA issues 
FONSI; enter into CEDAR 

Draft EA must be submitted by 
LPA to VDOT 60 days prior to 
public release and available 30 
days prior to Public Hearing.  
 
VDOT review - 15 days for each 
individual section (this does not 
include FHWA review time) 

Section 106 Process 
(Cultural Resources) 

Coordinate with VDHR, 
submit technical reports, and 
obtain effect determination 
letter or MOA if required; 
submit documentation to 
VDOT 
 

Enter into CEDAR Effect determination concurrence 
(or MOA) submitted by LPA to 
VDOT prior to/or concurrent with 
submittal of NEPA 
documentation.  

Noise analysis Submit draft and final reports 
to VDOT  

Determine if Type I; review/comment on 
Report; plan for State Noise Abatement 
Committee meeting, as applicable; enter 
into CEDAR 

LPA submits to VDOT prior to 
completing NEPA documentation 

Air Quality Studies  Submit draft and final reports 
to VDOT  

Review /comment on Report; enter into 
CEDAR  

LPA submits to VDOT prior to 
completing NEPA documentation 

EQ-121 (Hazardous 
Materials Due Diligence 
form)  

Complete necessary studies 
and submit completed/signed 
forms to VDOT. 

Provide EQ-121 at kick off/scoping 
meeting.  Enter EQ-121 into CEDAR 

LPA submits completed form prior 
to requesting R/W authorization. 
 
 

Natural Resources (EQ-
555 Water Quality 
permits and Natural 
Resource Due Diligence 
certification/checklist for 
locally administered 
projects) 

Coordinate with VDOT and 
regulatory agencies to 
determine if permits 
/clearances are necessary 

Provide EQ-555 with required regulatory 
agency correspondence and copies of 
any permits/clearances 

Locality submits to VDOT EQ-
555/correspondence/permits prior 
to VDOT’s completion of 
Environmental Certification/PS&E 
Re-evaluations 
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Task/Submittal/ File 
Documentation 

LPA Responsibility VDOT Responsibility Submittal 
Timing/Recordkeeping 
Requirement/Review 

Timeframe 

Environmental 
Certification and 
Reevaluation @ R/W 
authorization and 
Construction 
Advertisement  

Notify VDOT PC ready for 
authorization at R/W and/or 
construction advertisement 

R/W reevaluation form/PS&E 
reevaluation form/Environmental 
Certification form completed by VDOT; 
provided to LPA; enter into CEDAR 

VDOT completes Re-evaluations 
and Certification within 15 
business days 
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APPENDIX 15.1 -B 
 

ENVIRONMENTAL LEGISLATIVE, REGULATORY, AND EXECUTIVE ORDERS 
REFERENCES 

 
National Environmental Policy Act (NEPA) 
 

 National Environmental Policy Act, 42 U.S.C. 4332(2)(C) PL 91-910 

 Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A legacy for 
Users (SAFETEA-LU) PL 109-59 

 Moving Ahead for Progress in the 21st Century (MAP-21) - Transforming the 

Way We Build, Maintain, and Manage Our Nation's Highways P.L. 112-141 

 Clean Air Act, as amended, 42 U.S.C. 1857 PL 95-95 

 Federal Aid Highway Act of 1970 23 U.S.C. 109 (h)(i)(j) 

 Federal Highway Administration’s Noise Regulations, 23 CFR Part 772 

 Transportation Conformity Regulations, 40 CFR Parts 51 and 93 

 National Historic Preservation Act  (16 U.S.C. 470f) 

 Section 4(f) 23 CFR 774 

 Endangered Species Act, 1973, as amended, 16 U.S.C. 1531-15443 

 Farmland Protection Policy Act, 1981, 7 C.F.R. 658 

 Section 6(f) of the Land and Water Conservation Fund Act (Section 6(f)) 16 
U.S.C. 4601-8(f) 

 Transportation Alternatives Activities, 23 U.S.C. 101(a)(35); 23 U.S.C. 133(b) 

 Federal Highway Administration Regulations Governing the Preparation of 
Environmental Documents, 23 C.F.R. 771 

 Regulations for Implementing the Procedural Provision of the National 
Environmental Policy Act, 1978, 40 C.F.R. 1500-1508 

 National Recreational Trails Program, 23 U.S.C. 206 

 National Scenic Byways Program, 23 U.S.C. 162 

 Procedures for Abatement of Highway Traffic Noise, Federal Aid Program 
Guide, 23 C.F.R. 772 

 Section 106 of the National Historic Preservation Act, 16 U.S.C. 470f; 36 C.F.R. 
Part 800; 36 C.F.R. Part 60; 36 C.F.R. Part 63 

 Section 110 of the National Historic Preservation Act, 16 U.S.C. 470h-2; 36 
C.F.R. 78 

 Archaeological Resources Protection Act, 16 U.S.C. 470 aa-mm; 32 C.F.R. 229; 
36 C.F.R. 79; 36 C.F.R. 296; 43 C.F.R. 7 

 Wilderness Act, 36 C.F.R. 293; 43 C.F.R., 8560; 50 C.F.R. 35 

 Wild and Scenic Rivers Act, 36 C.F.R. 297 

 Uniform Relocation Assistance and Real Property Acquisition Act of 1970, 49 
C.F.R. 24 

 Title VI of the Civil Rights Act of 1964, 49 C.F.R. 21; 23 C.F.R. 200 
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 Resource Conservation and Recovery Act of 1976 (RCRA), 40 CFR §260 et 
seq. 

 Hazardous and Solid Waste Amendments (HSWA) of 1984 

 Emergency Planning and Community Right to Know Act (EPCRA) 40 CFR Part 
355 

 Comprehensive Environmental Response Compensation and Liability Act, 40 
CFR §300 et seq. and 29 CFR §1910 

 Superfund Amendments and Reauthorization Act (SARA), 40 CFR §300 et seq.    

 Hazardous Materials Transportation Act (HMTA), 49 CFR 171-180 

 Occupational Safety and Health Act of 1970, 29 U.S.C  §651-678 

 Federal Water Pollution Control Act, Public Law 101-508 §1388 et seq 

 Safe Drinking Water Act of 1974, 40 CFR §104 et seq. 

 Clean Air Act, 40 CFR §§60 and 763 et seq. 

 Toxic Substances Control Act (TSCA) 40 CFR §761 

 Federal Insecticide, Fungicide, Rodenticide Act (FIFRA), 86 Sta. §973 et seq. 

 Fish and Wildlife Coordination Act ,16 U.S.C 661-666 PL 93-205 

 Clean Water Act, 33 U.S.C 1251-1376 

 Rivers and Harbors Act of 1899, 33 U.S.C 401 et. seq 

 Coastal Zone Management Act (1972), 16 U.S.C 

 Tennessee Valley Act of 1933 

 Endangered Species Act, 1973, as amended, 16 U.S.C. 1531-15443 

 Executive Order 13112:  Invasive Species 

 Executive Order 11988:  Floodplain Management, as amended by Executive 
Order 12148 

 Executive Order 12898:  Federal Actions to Address Environmental Justice in 
Low Income Populations and Minority Populations, as amended by Executive 
Order 12948 

 Executive Order 11990:  Protection of Wetlands 

 Executive Order 11514:  Protection and Transportation Alternatives of 
Environmental Quality 

 Executive Order 12630:  Governmental Actions and Interference with 
Constitutionally Protected Property Rights 

 Executive Order 13166:  Improving Access to Services for Persons with Limited 
English Proficiency 

 Executive Order 13186:  Responsibilities of Federal Agencies to Protect 
Migratory Birds 

 Executive Order 13195:  Trails for America in the 21st Century 

 Executive Order 13352:  Facilitation of Cooperative Conservation 

 Executive Order 13392:  Improving Agency Disclosure of Information 

 Executive Order 13406:  Protection the Property Rights of the American People 
 
State Environmental Review Process 
 

 Code of Virginia Section 10.1-1188 (B)  
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Cultural Resources 
 

 Section 106 of the National Historic Preservation Act, 16 U.S.C 470f 

 Protection of Historic Properties, 36 CFR Part 800 

 National Environmental Policy Act, 42 U.S.C 4321-4347 

 Environmental Impact Reports of State Agencies, Code of Virginia 10.1-1188-
1192 

 
Section 4(f) 
 

 23 CFR 774 

 Title 49 U.S.C. Section 303 

 Title 23 U.S.C. Section 138 
 
Noise Studies and Abatement 
 

 National Environmental Policy Act, 42 U.S.C 4332(2)(C) PL 91-910 

 Noise Control Act of 1972, 42 U.S.C Chapter 65 Section 4901 et seq. 

 Federal Aid Highway Act of 1970, 23 U.S.C 109(h)(i)(j) 

 Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for 
Users (SAFETEA-LU) 

 Federal Highway Administration’s Noise Regulations, 23 CFR 772 

 Section 33.1-12 of the Code of Virginia. 

 State Noise Abatement Policy 
 
Air Quality 
 

 National Environmental Policy Act, 42 U.S.C 4332(2)(C) PL 91-910 

 Clean Air Act, as amended, 42 U.S.C 1857 PL 95 

 Federal Aid Highway Act of 1970, 23 U.S.C 109(h)(i)(j) 

 Energy Policy Act, 42 U.S.C 15801 

 Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for 
Users (SAFETEA-LU) 

 Transportation Conformity Regulations, 40 CFR Parts 51 (Implementation), 81 
(Designations), and 93 (Transportation Conformity) 

 Statewide Transportation Planning Regulations, 23 CFR Part 450 

 Interim Guidance on Air Toxic Analysis in NEPA Documents – FHWA Guidance 
Memorandum – February 3, 2006 

 Memorandum of Agreement with FWHA Regarding Streamlining Project Level 
Carbon Monoxide Air Quality Studies, 2009 

 Virginia Air Pollution Control Law 

 State Regulation for Transportation Conformity, 9 VAC 5 Chapter 151 
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Water Quality Permits 
 

 National Environmental Policy Act, 42 U.S.C 4321-4347 

 Fish and Wildlife Coordination Act ,16 U.S.C 661-666 PL 93-205 

 Clean Water Act, 33 U.S.C 1251-1376 

 Rivers and Harbors Act of 1899, 33 U.S.C. 403 

 Section 106 of the National Historic Preservation Act, 16 U.S.C. 470f 

 Executive Order 11988, Floodplain Management 

 Executive Order 11990, Protection of Wetlands 

 Virginia General Permit, Code of Virginia, 28.2-103 and 28.2-1203 

 Coastal Zone Management Act, 16 U.S.C 1451-1465 

 Endangered Species Act, 16 U.S.C 1531-1544 

 Tennessee Valley Act of 1933, 16 U.S.C. 831 

 Virginia Stormwater Management Program 2005 

 Virginia Water Protection Permit Regulations, Title 62.1-44.15.5 

 Wild and Scenic Rivers Act, 16 U.S.C. 1278 

 Virginia Scenic Rivers Act, Code of Virginia, 10.1-400 to 418 

 Virginia Endangered Plant and Insect Species Act, Code of Virginia, 3.1-1020 to 
1030 

 Virginia Department of Game and Inland Fisheries manages endangered and 
threatened fish and wildlife (except insects) in Virginia, Code of Virginia, 29.1-
564 

 Federal Guidance for the Establishment, Use, and Operation of Mitigation Banks 
(1995) 

 Virginia Erosion and Sediment Control Law and Regulations, Code of Virginia 
10.1-561 et seq. 

 Chesapeake Bay Preservation Act, Code of Virginia, 10.1-2100 to 2116 

 Virginia Cave Protection Act, July 1979, as amended, July 1984, Code of 
Virginia 10.1-1000 to 1008 

 Natural Area Preserves Act, Code of Virginia, 10.1-208 to 217 
 
Threatened and Endangered Species 
 

 Endangered Species Act, 16 U.S.C 1531-1544 

 National Environmental Policy Act, 42 U.S.C 4321-4347 

 Fish and Wildlife Coordination Act ,16 U.S.C 661-666 PL 93-205 

 Clean Water Act, 33 U.S.C 1251-1376 

 Rivers and Harbors Act of 1899, 33 U.S.C. 403 

 Executive Order 11988, Floodplain Management 

 Executive Order 11990, Protection of Wetlands 

 Coastal Zone Management Act, 16 U.S.C 1451-1465 

 Tennessee Valley Act of 1933, 16 U.S.C. 831 

 Wild and Scenic Rivers Act, 16 U.S.C. 1278 

 Federal Guidance for the Establishment, Use, and Operation of Mitigation Banks 
(1995) 
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 Migratory Bird Treaty Act 16 U.S.C Sections 703-712 

 Bald and Golden Eagle Protection Act RIN 1018-AV11 

 Virginia Stormwater Management Program 2005 

 Virginia Water Protection Permit Regulations, Title 62.1-44.15.5 

 Virginia Scenic Rivers Act, Code of Virginia, 10.1-400 to 418 

 Virginia Endangered Plant and Insect Species Act, Code of Virginia, 3.1-1020 to 
1030 

 Virginia Department of Game and Inland Fisheries manages endangered and 
threatened fish and wildlife (except insects) in Virginia, Code of Virginia, 29.1-
564 

 Virginia Erosion and Sediment Control Law and Regulations, Code of Virginia 
10.1-561 et seq. 

 Virginia General Permit, Code of Virginia, 28.2-103 and 28.2-1203 

 Chesapeake Bay Preservation Act, Code of Virginia, 10.1-2100 to 2116 

 Virginia Cave Protection Act, July 1979, as amended, July 1984, Code of 
Virginia 10.1-1000 to 1008 

 Natural Area Preserves Act, Code of Virginia, 10.1-208 to 217 
 
Hazardous Materials 
 

 Resource Conservation and Recovery Act of 1976 (RCRA), 42 U.S.C 6901-
6991k 

 Hazardous and Solid Waste Amendments (HSWA) of 1984 

 Emergency Planning and Community Right to Know Act (EPCRA), 40 CRF 355 

 Comprehensive Environmental Response Compensation and Liability Act 
(CERCLA), 40 CFR 300 et seq. and 29 CFR 1910 

 Superfund Amendments and Reauthorization Act (SARA), 40 CFR 171-180 

 Hazardous Materials Transportation Act (HMTA), 49 CFR 171-180 

 Occupational Safety and Health Act of 1970, 29 U.S.C 651-678 

 Federal Water Pollution Control Act, PL 101-508, 1388 et seq. 

 Clean Water Act of 1977 and Safe Drinking Water Act of 1974, 40 CFR 104 et 
seq. 

 Clean Air Act, 42 U.S.C 7401-7671q 

 Toxic Substances Control Act (TSCA), 40 CFR 761 

 Virginia Hazardous Waste Management Regulation, 9 VAC 25-31-10 et seq. and 
9 VAC 25-260 et seq. 

 Virginia Solid Waste Management Regulations, 9 VAC 20-80 et seq. 

 Virginia Water Control Board Regulations, 9 VAC 25-91-10 et seq. and 25-280-
10 et seq. 

 National Environmental Policy Act of 1969, 42 U.S.C 4321-4347 

 Federal Insecticide, Fungicide and Rodenticide Act (FIFRA), 7 U.S.C 136 et seq. 
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15.2 NATIONAL ENVIRONMENTAL POLICY ACT 
 
  

Locality Provides NEPA 

Concurrence Form to VDOT

Review Environmental 

Information and Project Scope

VDOT Coordinates with FHWA

Distribute to FHWA, Internal/

External customers

NEPA Document Concurrence Form 

response from FHWA

Locality Implements ENV 

Commitments During Design / 

Construction as Appropriate

FHWA Prepares and Issues FONSI

Locality prepares EALocality prepares CELocality prepares PCE

Able to Prepare 

PCE? NO

YES

Distribute to FHWA, Internal/

External customers

Locality prepares EA

Revised EA; VDOT requests FONSI 

from FHWA

Able to Prepare 

BCE?

YES

VDOT notifies locality 

project is appropriate for 

BCE (additional 

environmental 

requirements may also 

apply)

VDOT notifies locality 

project is appropriate 

for BCE 
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15.2.1 Introduction  

 

This section provides a general overview of the National Environmental Policy 

Act (NEPA) and the process a LPA must follow to ensure successful completion 

of the NEPA process. By regulation, FHWA retains NEPA approval authority and 

requires VDOT oversee compliance with NEPA on its behalf, even if a project is 

administered by a local government.  While a LPA is required to perform all 

necessary environmental investigations and prepare all necessary 

documentation demonstrating compliance with NEPA, the FHWA must provide 

all approvals for NEPA actions. Accordingly, close coordination between the 

LPA, their consultant, and VDOT is extremely important during the NEPA 

process to ensure that project delays are avoided. 

Transportation projects differ in type, size, complexity, and potential to impact the 

environment. Transportation project impacts on the natural and human 

environment can vary from very minor to significant. To account for the variability 

of project impact, three basic "classes of action" are allowed and determine how 

compliance with NEPA is carried out and documented:  

 Categorical Exclusions (CE's) are issued for actions that do not individually or 

cumulatively have a significant effect on the environment. CE’s can be 

concluded typically within six to nine months’ time. There are also project 

categories that may be addressed as Programmatic Categorical Exclusions 

(PCE’s) or Blanket Categorical Exclusions (BCE's). PCE’s may typically be 

concluded in several weeks’ time and BCE's may be concluded in less time. 

Most LPA administered projects will fall into this level of NEPA action. 

 An Environmental Assessment (EA) is prepared for actions in which the 

significance of the environmental impact is not clearly established. Should 

environmental analysis and interagency review during the EA process find a 

project to have no significant impact on the quality of the environment, a 

Finding of No Significant Impact (FONSI) is issued. EA/FONSI’s can be 

concluded typically within 16 months. 

http://environment.fhwa.dot.gov/projdev/index.asp
http://environment.fhwa.dot.gov/projdev/docuce.asp
http://environment.fhwa.dot.gov/projdev/docuea.asp
http://environment.fhwa.dot.gov/projdev/docuFONSI.asp
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 An Environmental Impact Statement (EIS) is prepared for projects where it is 

known that the action will have a significant effect on the environment. EIS 

documents routinely take several years to complete.  

This chapter will focus on the requirements for BCE’s, PCEs, CEs, and EAs. 

When it is determined an EIS will be required for a LPA project, a separate 

memorandum of agreement, outlining specific actions and requirements of VDOT 

and the LPA will be developed. 

15.2.2 Applicability 

 

 All federal-aid projects and projects developed to qualify for federal-aid. 

 Projects which are not federal-aid or developed to qualify for federal-aid but 

involve another federal action (such as a federal permit or use of federal 

property) require compliance with NEPA; however, VDOT does not provide 

oversight or have approval authority for actions required by agencies other 

than FHWA.  

 

15.2.3 NEPA Concurrence 

 

Prior to the initiation of environmental studies, the LPA must submit a 

NEPA Concurrence form to the VDOT project coordinator. It is 

recommended that the LPA discuss the NEPA class of action with the VDOT 

District Environmental Coordinator when completing this form.  

 

It is important to remember that only CE’s, EA’s, and EIS’s require 

preparation of a NEPA Concurrence form; BCE’s and PCE’s do not. 

 

VDOT requires the use of a standardized NEPA Concurrence form.     

 

VDOT has developed guidance on the use of the NEPA Concurrence form 

which is available here or through the District Environmental Section. 

 

http://environment.fhwa.dot.gov/projdev/docueis.asp
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=623200922NEPA%20Concurrence%20Form.doc
https://insidevdot.cov.virginia.gov/div/env/DEP/Environmental%20Division%20Forms/Forms%20Guidance/NEPA%20Concurrence%20Form%20Guidance.pdf
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VDOT Responsibilities: 

 After receiving the NEPA Concurrence Form, the project 

coordinator will forward the form to the District Environmental 

Manager for review and concurrence.   

 The VDOT District Environmental Manager will request FHWA 

concurrence or request additional information from the LPA 

within 5 business days. The VDOT project coordinator will 

forward the information request or concurrence to the LPA and 

facilitate further consultations, if necessary.  

 The approved NEPA Concurrence form will be uploaded into 

CEDAR. 

 

 15.2.4 Categorical Exclusions 

 

15.2.4.1  Blanket Categorical Exclusions (BCE's) 
 

VDOT and FHWA signed a revised Programmatic Categorical Exclusion 

Agreement on May 1, 2013 which offers further NEPA documentation efficiencies 

for certain categories of transportation projects.  The Agreement creates Blanket 

Categorical Exclusions (BCE's) which are actions that require no further NEPA 

approval or documentation for the action.  VDOT will notify the LPA if their project 

qualifies as a BCE.  No further NEPA documentation is needed by the LPA.  The 

use of a BCE means that the proposed project will not have any other 

state/federal environmental laws or regulations requirements. If additional state 

or federal environmental actions are applicable to the project (e.g. water quality 

permit acquisition), the use of a BCE is not appropriate. 

 

15.2.4.2 Programmatic Categorical Exclusions (PCE’s) 

 

There are a variety of project types which may qualify for preparation of a 

Programmatic Categorical Exclusion. The VDOT-FHWA Programmatic 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=5_1_2013%20PCE%20Agreement.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=5_1_2013%20PCE%20Agreement.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=5_1_2013%20PCE%20Agreement.pdf
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Categorical Exclusion Agreement  list identifies these types of projects and 

provides the requirements for and restrictions on the use of these PCEs.   

 

To complete a PCE, the LPA must determine through coordination with various 

regulatory agencies that the project does not require an individual permit from the 

Coast Guard or Army Corps of Engineers, does not have relocations or 

substantial R/W impacts, does not use land from a Section 4(f) resource 

(including de minimis findings), and does not have an Adverse Effect on Historic 

Properties (see section 15.4.8). The sources of these determinations are based 

on 16 criteria outlined and documented on the standardized PCE Form, with the 

LPA’s submittal of additional supporting documentation to VDOT. 

 

VDOT requires the use of a standardized PCE form.  

 

VDOT has developed guidance on the completion of the PCE form which is 

available here or through the District Environmental Section. 

 

15.2.4.3  Categorical Exclusions (CE’s) 

 

Other actions which are not identified in the Programmatic Categorical Exclusion 

Agreement, but based on experience do not involve significant environmental 

impacts require preparation of a Categorical Exclusion, with the submittal of 

additional documentation. A list of these actions is contained in 23 CFR 

771.117(d) . 

 

VDOT requires the use of a standardized CE form.   

 

VDOT has developed guidance on the completion of the CE form which is 

available here or through the District Environmental Section. 

 

 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=5_1_2013%20PCE%20Agreement.pdf
http://forms/SearchResults.aspx?filename=EQ_102%20PCE%20Form.docx
http://forms/SearchResults.aspx?filename=EQ_102%20PCE%20Form.docx
http://forms/SearchResults.aspx?filename=EQ_102%20PCE%20Form.docx
http://forms/SearchResults.aspx?filename=EQ_102_form_PCE_Guidance%207_25_13.docx
http://www.google.com/url?sa=t&source=web&cd=1&ved=0CBYQFjAA&url=http%3A%2F%2Fedocket.access.gpo.gov%2Fcfr_2002%2Faprqtr%2F23cfr771.117.htm&ei=5J7eTaiOH-j20gHVm4WiCg&usg=AFQjCNG6UrfxrzqZjD8BL59eGvSMKCzc_g
http://www.google.com/url?sa=t&source=web&cd=1&ved=0CBYQFjAA&url=http%3A%2F%2Fedocket.access.gpo.gov%2Fcfr_2002%2Faprqtr%2F23cfr771.117.htm&ei=5J7eTaiOH-j20gHVm4WiCg&usg=AFQjCNG6UrfxrzqZjD8BL59eGvSMKCzc_g
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=623200919Categorical%20Exclusion.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_102_form_PCE_Guidance%207_25_13.docx
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15.2.4.4  Submitting the PCE/CE 

 

The LPA must submit a draft PCE or CE, along with the supporting 

documentation, to the VDOT project coordinator.   

 

VDOT concurrence with the completed PCE or CE, and supporting 

documentation, must be received prior to announcement of a 

public hearing or posting of willingness and prior to Right of Way 

Authorization.   

 

PCE’s will require a minimum of 5 business days for a quality assurance review. 

Complex and more detailed CE’s may require additional review time. The LPA 

may want to schedule additional time for a consultation meeting with the District 

Environmental Section. 

 

The LPA will address comments provided, if necessary, and will submit a final 

PCE or CE, including an electronic copy, to the project coordinator. 

 

VDOT Responsibilities: 

 During PCE/CE development, the project coordinator and the 

District Environmental Section may provide support to the LPA 

as requested, to ensure a quality PCE/CE will be submitted. The 

project coordinator will forward the completed PCE/CE to the 

District Environmental Manager for a quality assurance review. 

 For most PCE/CE’s, the VDOT Environmental staff will provide 

a concurrence or make a request for additional information 

within 5 business days for a PCE and 10 business days for a 

CE.  When additional review time or consultation with the LPA is 

necessary, the Environmental Section will promptly notify the 

project coordinator and the LPA.   

 The District Environmental Office will upload documentation into 

CEDAR. 
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15.2.5 Environmental Assessments 

 

Because of the complexity involved with the preparation of an EA, close 

coordination with the VDOT Environmental Coordinator throughout the 

development of the EA is essential.   

 

To ensure concurrence with the Purpose & Need (P/N) and the 

Alternatives Analysis  sections of the documents, FHWA requires 

those portions of the EA be submitted for review, as they are 

completed. This early review by VDOT and FHWA will expedite the overall 

approval process for the EA. A link to an example of a P/N chapter is found 

here.  An example of an Alternatives Analysis chapter can be found here.   

 

For additional guidance on the development of an EA, click here. 

  

VDOT does not require the use of a standardized form for EA’s; however, the 

VDOT Environmental Coordinator can provide examples of Environmental 

Assessments for assistance with formatting.  The LPA should note that 

FHWA allows no consultant logos in NEPA documentation.   

 

The LPA must submit the EA which has addressed any comments on 

the P/N and Alternative Analysis sections, along with supporting 

documentation, to the VDOT project coordinator.  Supporting documentation 

for the EA may include technical reports for air quality, noise analysis, cultural 

resources, natural resources technical reports, hazardous materials 

investigations and agency coordination letters.  

 

FHWA’s written approval of the EA for public availability must be 

received prior to announcement of a public hearing or posting of 

willingness.   

 

http://www.virginiadot.org/business/resources/December2004PandN.pdf
http://www.virginiadot.org/business/resources/March2005AlternativesAnalysis.pdf
http://www.virginiadot.org/business/resources/ExamplePNsection.pdf
http://www.virginiadot.org/business/resources/ExampleAlternativesSection.pdf
http://environment.fhwa.dot.gov/projdev/docuea.asp
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EA’s will require a minimum of 10 business days for a quality assurance 

review. Complex and more detailed EA’s may require additional review time. 

The LPA may want to schedule additional time for a consultation meeting with 

the District Environmental Section. 

 

The LPA will address comments provided, if necessary, and will submit the 

revised EA, including an electronic copy, to the project coordinator. 

 

After the public hearing, the LPA will have to revise the EA based on public 

comments and make the written request for a Finding of No Significant Impact 

(FONSI). The LPA’s draft request should be provided to the VDOT project 

coordinator for the final written request to FHWA. Once FHWA’s FONSI has 

been received, the LPA will be provided with an electronic copy.   

 

VDOT Responsibilities: 

 During EA development, the project coordinator and the District 

Environmental Section may provide support to the LPA as 

requested, to ensure a quality EA will be submitted. The project 

coordinator will forward the completed draft P/N section, 

Alternatives Analysis section, and EA to the District 

Environmental Manager for a quality assurance review. 

 For most reviews, the Environmental Section will generally 

provide a concurrence or comments/request for additional 

information within 10 business days. When additional review 

time or consultation with the LPA is necessary, the 

Environmental Section will promptly notify the project 

coordinator and LPA.  

 The District Environmental Office will upload all required 

documentation into CEDAR.  
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15.2.6 Documentation  

 

Another equally important aspect of compliance with state and federal laws, 

regulations and Executive Orders is written documentation. LPA will provide 

VDOT with copies of all documentation evidencing compliance with applicable 

laws, regulations and executive orders. This will allow any project specific 

audits or investigations of environmental compliance to be efficiently and 

successfully addressed. The American Association of State Highway and 

Transportation Officials (AASHTO) provide an excellent discussion on 

maintaining and preparing an administrative record for environmental 

compliance (AASHTO Center for Environmental Excellence).  

 

15.2.7 References  

 

 NEPA Concurrence form and Guidance 

 PCE form and Guidance 

 CE form and Guidance 

 Purpose & Need  

 Alternatives Analysis 

 

 

 

  

http://construction.transportation.org/Documents/Eggleston-CenterforEnvironmentalExcellence.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=623200922NEPA%20Concurrence%20Form.doc
https://insidevdot.cov.virginia.gov/div/env/DEP/Environmental%20Division%20Forms/Forms%20Guidance/NEPA%20Concurrence%20Form%20Guidance.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_102%20PCE%20Form.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_102_form_PCE_Guidance%207_25_13.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=623200919Categorical%20Exclusion.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_102_form_PCE_Guidance%207_25_13.docx
http://www.virginiadot.org/business/resources/ExamplePNsection.pdf
http://www.virginiadot.org/business/resources/March2005AlternativesAnalysis.pdf
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15.3 STATE ENVIRONMENTAL REVIEW PROCESS (SERP) 

 

State Environmental Review Process

SERP
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15.3.1 Introduction 

 

The Code of Virginia directed the Secretaries of Natural Resource and 

Transportation to establish procedures for review and comment on highway 

construction projects. The Memorandum of Agreement (MOA) between those 

Secretariats implemented a streamlined process for accomplishing this, known 

as the State Environmental Review Process (SERP). 

The SERP provides Virginia state natural and historic resource agencies the 

opportunity to provide environmental resource information and comment on 

transportation construction projects at the earliest possible stage of development.  

The resource information provided in the Preliminary Environmental Inventory 

(PEI) assists the LPA, VDOT, and the state resource agencies in identifying any 

known environmental issues early in project development.   

15.3.2 Applicability 

 

 Only applicable to state funded projects estimated to cost more than 

$500,000.  

 

15.3.3 SERP Coordination Process 

 

 For projects meeting the above criteria, the LPA will submit to the VDOT 

PC, a Project Definition form (EQ-429) and a topographic map depicting 

the project limits after the Project Administration Agreement is completed and 

once the preliminary project scope is determined. 

 

The LPA should be sure to be as inclusive as possible when 

providing project information.  It is best to include any project 

features that may be included in the project, even if a final determination of 

those project features has not been made.    

 

https://insidevdot.cov.virginia.gov/div/env/DEP/Agreements/2001%20State%20Environmental%20Review%20Process%20MOA.pdf
http://www.virginiadot.org/business/resources/EQ429.doc
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The VDOT PC will coordinate with the District Environmental staff to determine 

whether or not a PEI is required for the project.  The LPA will be notified of the 

VDOT Environmental staff’s decision in writing by the VDOT PC. The VDOT PC 

will copy VDOT Environmental staff on this communication with the LPA. If the 

project is exempt from the preparation of a PEI, there will be no further 

communication from the VDOT PC or VDOT Environmental Staff regarding 

SERP.  The VDOT PC shall upload all PEI documentation into iPM, and VDOT 

Environmental staff will ensure that it is documented in CEDAR.  

 

Even if a project is determined to be PEI-exempt, the LPA is still 

required to obtain any environmental clearances necessary to 

satisfy state/federal regulatory requirements. 

 

If a project is determined to require preparation of a PEI, VDOT Environmental 

staff will contact state resource agencies with the information and project 

description provided by the LPA.  State resource agencies will generally provide 

comments within 45 days. 

 

VDOT Environmental staff will consolidate agency comments and prepare a 

“Preliminary Environmental Inventory” for the LPA’s use.  An example of a 

completed PEI is found here.  

 

The PEI will not include comments from federal resource agencies 

(such as US Fish and Wildlife) nor will it provide information on 

specific water quality permitting requirements. The PEI is solely intended 

as a preliminary environmental inventory from state resource agency 

databases. The PEI does not take the place of direct coordination with 

regulatory agencies to resolve project impacts.  

 

VDOT Responsibilities: 

 The VDOT project coordinator will input the information from the 

Project Definition form (EQ-429) into CEDAR. 

http://www.virginiadot.org/business/resources/PreEnvInventory.pdf


 

LAP Manual 15 - 17 March 2016  
Environmental Procedures 

 The VDOT Project Coordinator will coordinate with the VDOT 

Environmental staff to determine whether or not the project 

requires a PEI to be prepared.   

 The VDOT Environmental staff will provide a determination, 

including PEI exemption, to the VDOT PC within 5 business 

days after the Project Definition form (EQ-429) has been 

entered into CEDAR. The VDOT project coordinator will then 

notify the LPA of this determination in writing, copying the VDOT 

Environmental staff. 

 If a PEI is required, the VDOT Environmental staff will coordinate with 

regulatory agencies and prepare a PEI and a memorandum outlining 

any required environmental commitments, generally between 30 and 

90 days after submittal of the Project Definition form (EQ-429).  

 The VDOT PC and VDOT Environmental staff will ensure that 

all relevant documentation is uploaded into the VDOT iPM and 

CEDAR systems accordingly. 

 

15.3.4 References  
 

 SERP Memorandum of Agreement 

 Project Early Notification form (EQ-429)  

 Preliminary Environmental Inventory (example)  

https://insidevdot.cov.virginia.gov/div/env/DEP/Agreements/2001%20State%20Environmental%20Review%20Process%20MOA.pdf
http://www.virginiadot.org/business/resources/EQ429.doc
http://www.virginiadot.org/business/resources/PreEnvInventory.pdf
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15.4 CULTURAL RESOURCES 
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15.4.1 Introduction  

 

A cultural resource review, performed in accordance with Section 106 of the 

National Historic Preservation Act, is required for any federal undertaking to 

include projects receiving federal-aid or projects requiring a federal permit (such 

as a water quality permit from the US Army Corps of Engineers or the Tennessee 

Valley Authority). The regulations that implement Section 106 (36 CFR Part 800) 

provide the process steps for considering the effects of an undertaking on historic 

properties. This process must be conducted in consultation with the State 

Historic Preservation Office (SHPO; in Virginia, the Virginia Department of 

Historic Resources), federally recognized Indian tribes, representatives of local 

government, other interested parties, the general public, and in some cases, the 

Advisory Council on Historic Preservation (ACHP) (the federal entity that 

oversees implementation of Section 106).  

 

The major steps in the Section 106 process are: 

 (1) Identification of consulting/interested parties;  

(2) Definition of the geographic area within which a project may directly or 

indirectly cause changes in the character or use of historic properties; 

(3) Identification of historic properties within the Area of Potential Effects 

(APE); 

(4) Assessment of project effects on historic properties;  

(5) Consideration of alternatives or modifications to project design that 

would avoid or minimize adverse effects; and  

(6) Resolution of any remaining adverse effects through the federal 

agency’s execution of a Memorandum of Agreement with the SHPO and 

other parties.  

 

For federal-aid transportation projects in Virginia, the Section 106 process is 

used to meet the requirements of the National Environmental Policy Act (NEPA) 

for ensuring that historic preservation is given appropriate consideration in 

project planning and development.  
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Cultural resource review of state-funded transportation projects (that do not 

require a federal permit) is conducted pursuant to §10.1-1188-1192, Code of 

Virginia and the SERP MOA. If cultural resource issues on transportation projects 

without federal involvement (funding or permit) cannot be resolved during the 

SERP, they are investigated and coordinated further with the VDHR in a manner 

consistent with 36 CFR Part 800 and the Secretary of the Interior’s Standards 

and Guidelines for Archeology and Historic Preservation. The process followed to 

ensure project effects on historic properties are considered on state-funded 

projects is consistent with the federal Section 106 process, but does not involve 

the ACHP or a federal sponsor. 

 

The Virginia Department of Historic Resources maintains a Web site that 

contains valuable information regarding cultural resource coordination 

requirements. 

15.4.2 Applicability 

 The requirements of this chapter are applicable to federal-aid projects and 

projects developed as federally eligible.  

 State funded projects requiring a federal water quality permit.   

 

15.4.3 Section 106 Coordination Process  

After completion of SERP, the VDOT District Environmental Manager will provide 

the LPA information on known historic resources within the vicinity of the project 

obtained from the VDHR’s Data Sharing System. After receiving information on 

known historic resources, the LPA is responsible for identifying consulting 

parties, defining the APE, conducting technical studies needed to identify historic 

properties within the APE, assessing the project’s effects on historic properties, 

and coordinating these findings with VDHR and other consulting parties. The 

LPA can begin coordination with VDHR as soon as a project scope is ready.  

 

http://www.dhr.virginia.gov/review/orc_home.html
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15.4.4 Effect Determinations 

The LPA is required to provide VDOT with copies of the technical reports 

(two hard copies and an electronic copy in PDF format) and written 

correspondence from VDHR, providing VDHR’s concurrence with the LPA’s 

findings and effect determinations. 

The outcome of coordination with VDHR will be one of several effect 

determinations: No Historic Properties Present or Affected; No Adverse Effect on 

Historic Properties (with or without conditions); or Adverse Effect on Historic 

Properties. When the effect is adverse, a Memorandum of Agreement to resolve 

adverse effects must be executed.  

The LPA should be mindful that receiving an Adverse Effect will require 

preparation of a CE (instead of a PCE) to comply with NEPA.  

Additionally, the LPA should consider whether a historic property may also 

require preparation of a Section 4(f) evaluation (see 15.5).  

15.4.5 Memorandum of Agreement 

When an LPA reaches an Adverse Effect determination with VDHR, the VDOT 

project coordinator must be notified. VDOT and FHWA will participate in the 

development and execution of the Memoranda of Agreement (MOA). The US 

Army Corps of Engineers or Tennessee Valley Authority may also be consulting 

parties for projects with federal permits. 

15.4.6 Post Consultation/Construction 

The LPA is required to implement commitments required by VDHR during design 

and/or construction to avoid, minimize, or mitigate effects on historic properties. 

The LPA must provide VDOT documentation evidencing commitments have 

been implemented. 
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If any design changes occur, which affect the project scope reviewed by VDHR, 

the LPA must coordinate again with VDHR to address any change in effects to 

historic properties. The LPA must provide VDOT documentation demonstrating 

VDHR’s continued concurrence with the LPA’s findings and determination. 

If previously unidentified archaeological sites are encountered during project 

construction, the LPA must address these in accordance with Section 107.14(d) 

of the VDOT’s Road and Bridge Specifications and 36 CFR 800.13.   

15.4.7 VDHR Permits  

Regardless of funding source, when the LPA must conduct 

archaeological testing or excavations within state-owned right of 

way, it must first secure a permit from VDHR pursuant to §10.1-

2302 of the Code of Virginia. Permits are issued through the VDHR’s Division 

of Resource Services and Review.  

VDOT Responsibilities: 

The VDOT Environmental Manager will provide the LPA information on 

known historic resources within the vicinity of the project as obtained from 

the VDHR’s Data Sharing System. 

 Participate, as a consulting party, during the development of any 

MOA between the LPA and VDHR, for federal-aid projects.. 

 Prior to completion of NEPA documentation, ensure a copy of the 

effect determination letter from VDHR or MOA is received and 

entered into CEDAR. 

 Oversee all commitments made for a federal-aid project to obtain a 

cultural resource effect determination are implemented by the LPA 

during the appropriate phase of project development or during 

construction. 

 

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+10.1-2302
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+10.1-2302
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15.4.8 References 

 Advisory Council on Historic Preservation Section 106 Regulations User's 

Guide 

 Virginia Department of Historic Resources’ Environmental Review 

 VDHR’s Guidelines for Conducting Cultural Resource’s Survey in Virginia 

 VDHR’s Guidelines for Archaeological Investigations in Virginia  

http://www.achp.gov/usersguide.html
http://www.achp.gov/usersguide.html
http://www.dhr.virginia.gov/review/orc_home.html
http://www.dhr.virginia.gov/pdf_files/Survey%20Manual-RevOct.2011Final.pdf
http://www.dhr.virginia.gov/pdf_files/Guidelines_For_Conducting_Archaeological_Survey_in_VA_June2009.pdf
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15.5  SECTION 4(F) EVALUATIONS 
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15.5.1 Introduction 

The Department of Transportation Act (DOT Act) of 1966 included a special 

provision - Section 4(f) - which stipulated that the Federal Highway 

Administration (FHWA) and other DOT agencies cannot approve the use of land 

from publicly owned parks, recreational areas, wildlife and waterfowl refuges, or 

public and private historical sites unless the following conditions apply:  

 There is no feasible and prudent alternative to the use of land, and  

 The action includes all possible planning to minimize harm to the property 

resulting from use.  

In August 2005, Section 6009(a) of the Safe, Accountable, Flexible, Efficient 

Transportation Equity Act: A Legacy for Users (SAFETEA-LU), made the first 

substantive revision to Section 4(f) since the 1966 US Department of 

Transportation Act. Section 6009, which amended existing Section 4(f) legislation 

at both Title 49 U.S.C Section 303 and Title 23 U.S.C. Section 138, simplified the 

process and approval of projects that have only de minimis (minor) impacts on 

lands impacted by Section 4(f). Under the new provisions, once FHWA 

determines that a transportation use of Section 4(f) property results in a de 

minimis impact, analysis of avoidance alternatives is not required and the Section 

4(f) evaluation process is complete. Section 6009 also required the US DOT to 

issue regulations that clarify the factors to be considered and the standards to be 

applied when determining if an alternative for avoiding the use of a section 4(f) 

property is feasible and prudent. On March 12, 2008 FHWA issued a Final Rule 

on Section 4(f), which clarifies the 4(f) approval process and simplifies its 

regulatory requirements. In addition, the Final Rule moves the Section 4(f) 

regulation to 23 CFR 774.  

15.5.2 Applicability 

 The requirements of this chapter are applicable to all federal-aid 

projects and projects developed to qualify for federal aid.   

http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=109_cong_public_laws&docid=f:publ059.109
http://frwebgate.access.gpo.gov/cgi-bin/getdoc.cgi?dbname=109_cong_public_laws&docid=f:publ059.109
https://www.environment.fhwa.dot.gov/strmlng/newsletters/mar08nl.asp
http://www.ecfr.gov/cgi-bin/text-idx?SID=543c3d9065c46c65a22b70dc419260c5&mc=true&node=pt23.1.774&rgn=div5
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15.5.3 Section 4(f) Coordination Process 

Potential 4(f) properties should be identified during pre-scoping, scoping, or 

during the preliminary environmental review of the project if at all possible. When 

VDOT Environmental staff believes that 4(f) properties may be impacted, the 

LPA will be notified.  

The LPA must consider 4(f) property impacts and coordinate with 

VDOT Environmental staff for additional review. The VDOT 

Environmental Coordinator will consult with FHWA for a formal 

determination of 4(f) applicability.  

After a determination that 4(f) is applicable, the LPA will complete the necessary 

evaluation, coordination, and documentation.   

VDOT requires the use of a standardized form for Section 4(f) Evaluation.    

Guidance for completing the Section 4(f) evaluation can be found here. 

The draft 4(f) Evaluation will be submitted to VDOT for review. Comments will 

generally be provided within 15 business days. After addressing the VDOT 

comments, the LPA will submit a final draft 4(f) Evaluation and VDOT will submit 

to FHWA for final approval. 

VDOT Responsibilities: 

 VDOT Environmental staff will consult with FHWA regarding 

Section 4(f) applicability and notify the project coordinator 

and LPA of the determination. 

 After receiving the draft 4(f) Evaluation, the Environmental 

Coordinator will provide comments to the VDOT project 

coordinator and LPA within 15 business days.   

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Section%204f%20form.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Section%204f%20form%20Guidance.doc
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 After receiving the final 4(f) Evaluation, the VDOT 

Environmental Coordinator will submit it to FHWA. 

 Information uploaded into CEDAR. 

15.5.4 References  

 FHWA Section 4(f) Policy Paper 

 Guidance for Determining De Minimis Impacts to Section 4(f) Resources - 
FHWA 

 Section 4(f) - Independent Bikeway or Walkway Construction Projects 

 Section 4(f) - Use of Historic Bridges 

 Section 4(f) - Involvements with Historic Sites 

 Section 4(f) - Involvements with Public Parks, Recreation Lands, and Wildlife 
and Waterfowl Refuges 

 Section 4(f) Evaluation and Approval for Transportation Projects That Have a 
Net Benefit to a Section 4(f) Property 

 Section 4(f) Evaluation form and Guidance 

 

 

http://www.environment.fhwa.dot.gov/projdev/4fpolicy.asp
http://www.fhwa.dot.gov/hep/guidedeminimis.htm
http://www.fhwa.dot.gov/hep/guidedeminimis.htm
http://www.environment.fhwa.dot.gov/projdev/4fbikeways.asp
http://www.environment.fhwa.dot.gov/projdev/4fbridge.asp
http://www.environment.fhwa.dot.gov/projdev/4fmhist.asp
http://www.environment.fhwa.dot.gov/projdev/4fmparks.asp
http://www.environment.fhwa.dot.gov/projdev/4fmparks.asp
http://www.environment.fhwa.dot.gov/projdev/4fnetbenefits.asp
http://www.environment.fhwa.dot.gov/projdev/4fnetbenefits.asp
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Section%204f%20form.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Section%204f%20form%20Guidance.doc


 

LAP Manual 15 - 28 March 2016  
Environmental Procedures 

15.6  NOISE STUDIES AND ABATEMENT 

 
15.6.1 Introduction 

 

Federal regulations (23 CFR Part 772) require that each State Transportation 

Agency determine and analyze anticipated noise impacts and alternative noise 

abatement measures for those impacts for specific type of highway construction 

projects.   

In response to new technology and the industry practices, FHWA proposed 

changes to federal noise abatement policy and regulation.  The final rule was 

published on July 13, 2010 with an effective date of July 13, 2011.  It required 

each State DOT to revise its noise policy to be in accordance with this final 

rule.   FHWA approved the Virginia Department of Transportation Highway Traffic 

Noise Impact Analysis Guidance Manual on March 15, 2011.  The CTB approved 

the Manual on June 15, 2011. 

Effective Date: July 13, 2011 

Updated:  July 14, 2014 

The new policy sets out statements on general applicability (FHWA resources, 

General Assembly mandate, and administration of the policy) as well as creates 

a companion document to cover details in a comprehensive manner.  The 

companion document is titled “Highway Traffic Noise Impact Analysis Guidance 

Manual”.  The VDOT noise policy and guidance manual can be located at: 

http://www.virginiadot.org/projects/pr-noise-walls-about.asp.  

A noise wall is a specially designed structure built to reduce noise levels created 

by nearby highway traffic. It is built only after noise impact studies are conducted 

and certain conditions are met.  VDOT conducts studies and looks into options 

for reducing noise levels along proposed federally funded highway improvement 

projects. Projects must meet one of the following conditions to be considered for 

noise abatement:  

(1) The construction of a highway on new location; or, 

(2) The physical alteration of an existing highway where there is either: 

http://www.ecfr.gov/cgi-bin/text-idx?SID=90a01acd013a4a625f0bf00bf65b2c0e&mc=true&node=pt23.1.772&rgn=div5
http://www.virginiadot.org/projects/resources/noisewalls/Highway_Traffic_Noise_Impact_Analysis_Guidance_Manual.pdf
http://www.virginiadot.org/projects/resources/noisewalls/Highway_Traffic_Noise_Impact_Analysis_Guidance_Manual.pdf
http://www.virginiadot.org/projects/resources/noisewalls/Highway_Traffic_Noise_Impact_Analysis_Guidance_Manual.pdf
http://www.virginiadot.org/projects/pr-noise-walls-about.asp
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(i) Substantial Horizontal Alteration. A project that halves the 

distance between the traffic noise source and the closest receptor 

between the existing condition to the future build condition; or, 

(ii) Substantial Vertical Alteration. A project that removes shielding 

therefore exposing the line-of-sight between the receptor and the 

traffic noise source. This is done by either altering the vertical 

alignment of the highway or by altering the topography between the 

highway traffic noise source and the receptor; or, 

(3) The addition of a through-traffic lane(s). This includes the addition of a 

through-traffic lane that functions as a HOV lane, High-Occupancy Toll 

(HOT) lane, bus lane, or truck climbing lane; or, 

(4) The addition of an auxiliary lane, except for when the auxiliary lane is a 

 turn lane; or, 

(5) The addition or relocation of interchange lanes or ramps added to a 

quadrant to complete an existing partial interchange; or, 

(6) Restriping existing pavement for the purpose of adding a through-

traffic lane or an auxiliary lane; or, 

 (7) The addition of a new or substantial alteration of a weigh station, rest 

 stop, ride-share lot or toll plaza. 

15.6.2 Applicability 

 Requirements of this chapter apply to all federal-aid projects and 

projects developed to qualify for federal-aid. 

 

15.6.3 Noise Abatement Coordination Process 

15.6.3.1 Project Type Determination 

Only those projects determined to be Type I federal-aid projects will require noise 

analysis. Type I projects involve the construction of a highway on new location or 

the physical alteration of an existing highway which significantly changes the 

horizontal or vertical alignment or increases the number of through traffic lanes 

and are further defined in section 15.6.1 (1) through (7). 
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VDOT Responsibilities: 

 VDOT Environmental coordinates with VDOT Noise Abatement 

Engineer to obtain determination whether project is Type I and 

will require a Noise analysis. 

 VDOT Environmental provides project coordinator and LPA 

determination within 7 business days. 

15.6.3.2 Noise Analysis 

During the noise analysis, the LPA is encouraged to consult with 

VDOT Noise Abatement Engineer to ensure that the approach and 

methodologies being used meet the requirements of FHWA. The LPA may 

request a coordination meeting with VDOT Noise staff to discuss analysis 

planning.   

 

The LPA will provide the draft and final Preliminary Design and Final 

Design Noise Analysis Technical Report to the VDOT project coordinator 

who will transmit the reports to the VDOT Noise Abatement Engineer for 

review. The noise analysis must document the existing, no-build (where 

applicable), and the design year noise environment and the results of the noise 

analysis must be included in the NEPA documentation. This information should 

also be used to ensure appropriate Right of Way and design considerations take 

place. 

VDOT Noise Abatement Engineer reviews and comments on draft Noise 

Technical Reports within 30 days of receipt from LPA/consultant. 

 15.6.4 Citizen Coordination 

After the approval of the Final Design Noise Analysis and Chief Engineer 

approval, the LPA will send out certified survey letters to affected property 

owners. Results are presented to VDOT Noise Abatement Engineer.  An 
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example of a cover letter and survey for citizens is attached.  A graphic is also 

usually inserted with letters.  

The impacted citizens have the final say in the construction of barriers. If a tie 

vote occurs the barrier is typically constructed. However, if more than half of the 

citizens do not want the barrier a graphical analysis of the votes is 

recommended. For example, if 10 citizens in the front row vote yes and 12 

citizens in the 2nd row vote no, then the barrier would be constructed because 

the front row of homes are anticipated to have a greater noise impact. 

 

The LPA provides results of the citizen survey to the VDOT Noise Abatement 

Engineer. 

15.6.5 Noise Abatement Design 

The LPA will ensure design and construction of noise abatement (barriers, 

berms, etc.) as per the approved Final Design Noise Analysis. The LPA provides 

the VDOT Noise Abatement Engineer with any changes to design plans that take 

place after the approval of the Final Design Noise Analysis. 

Noise Abatement Specialists use computer models to analyze and predict noise 

levels based on the loudest hour of the day for future conditions.   Along with the 

road's design, they must consider the area's topography, the distance between 

the road and nearby properties, traffic speeds and the sounds created by 

different types of vehicles.  The computer model uses that data to predict the 

future noise level, which is compared with Federal Highway Administration 

(FHWA) and VDOT noise abatement criteria. If this comparison identifies an 

impact, VDOT noise abatement specialists must evaluate noise reduction 

options.  

 

Several options including noise barriers are available and they are presented in 

the Highway Traffic Noise Impact Analysis Guidance Manual.  

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Citizen%20survey%20for%20noise.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=610200935Citizen%20survey%20for%20noise%202.pdf
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The noise barriers can reduce traffic noise significantly and improve quality of life 

for people living behind them. However, noise barriers must meet the following 

conditions to be feasible and/or reasonable:  

To be feasible a noise barrier: 

(1) must reduce noise levels by at least a 5 decibels 50 percent or more of 

the impacted receptors experience 5 dB(A) or more of insertion loss to be 

feasible; and; 

(2) it must be possible to design and construct the noise abatement 

measure in the proposed location.  The factors related to the design and 

construction include: safety, barrier height, topography, drainage, utilities, 

and maintenance of the abatement measure, maintenance access to 

adjacent properties, and general access to adjacent properties (i.e. arterial 

widening projects) 

All of the reasonableness factors listed below must collectively be achieved in 

order for a noise abatement measure to be deemed reasonable: 

(1) the viewpoints of the affected citizens shall be obtained through 

surveys.  50 percent or more of the respondents shall be required to favor 

the noise abatement measure in determining reasonableness, and 

(2) the noise barrier must be 1,600 square feet or less per benefited 

receptor to be considered cost-effective, and 

(3) the noise barrier shall reduce noise levels by 7 decibels for at least one 

(1) noise impacted property. 

VDOT Responsibilities: 

 Oversee LPA implementation of any required noise 

abatement during design and construction. 

 Ensure LPA coordinates with VDOT Noise Abatement 

Engineer changes to design plans made after NAC decision. 
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 Obtain Chief Engineer/FHWA concurrence memorandum 

and provide to LPA. 

15.6.7  References/Links 

 VDOT "About Noise Walls"  

 FHWA Guidebook References on Noise  

 State Noise Abatement Policy 

 FHWA's Highway Traffic Noise Analysis and Abatement Policy and 

Guidance 

 Bridge Manuals Soundwall; Volume V-Part 12 

 

 

 

http://www.virginiadot.org/projects/pr-noise-walls-about.asp
http://www.fhwa.dot.gov/environment/noise/
http://www.virginiadot.org/projects/resources/noisewalls/State_Noise_Abatement_Policy.pdf
http://www.fhwa.dot.gov/environment/noise/regulations_and_guidance/analysis_and_abatement_guidance/revguidance.pdf
http://www.fhwa.dot.gov/environment/noise/regulations_and_guidance/analysis_and_abatement_guidance/revguidance.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/Part12/Part12.pdf
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15.7 AIR QUALITY  
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15.7.1 Introduction 

The Clean Air Act requires that transportation projects not result in or contribute 

to a violation of the National Ambient Air Quality Standards (NAAQS), or delay 

timely attainment of them. As such, all federally funded transportation plans, 

improvement programs, and projects must be shown to conform to the purpose 

of the Air Quality Plan in all non-attainment and maintenance areas throughout 

Virginia. This process is called Transportation Conformity and applies to regional 

long-range transportation plans (LRTP) and transportation improvement 

programs (TIP), as well as individual transportation projects.   

Every regionally significant transportation project must be included in a 

conforming LRTP and/or TIP. Regional transportation conformity requirements 

are generally met by performing a regional emissions analysis for various 

analysis years throughout the timeframe of the LRTP, and the total projected air 

pollutant emissions must be demonstrated to fall below the motor vehicle 

emissions budgets included in the applicable Air Quality Plan. This function is 

typically performed by VDOT, or in the case of Northern Virginia, by the 

Metropolitan Washington Council of Governments.  

In addition, NEPA requires each federally funded transportation project be 

evaluated for its potential impact on air quality in the immediate vicinity of the 

project, and this evaluation is called a “hot-spot” analysis. Each applicable project 

must demonstrate that sensitive populations will not be exposed to pollutant 

concentrations above an applicable air quality standard. Depending upon its 

location, each project may need to be evaluated for its impact on carbon 

monoxide, fine particulate matter, and mobile source air toxics concentrations. 

VDOT’s Air Quality Consultant's Guide sets standards for air quality assessment 

work and must be consulted to avoid approval delays. 

 

15.7.2 Applicability 

 All federal-aid projects and projects developed to qualify for federal-aid. 

http://www.virginiadot.org/business/resources/Air_Consultant_Guide.pdf
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 Regionally significant non federal-aid projects, as identified in VDOT’s 

SYIP. 

 Transportation conformity requirements apply only to transportation 

projects located in Virginia’s air quality nonattainment and maintenance 

areas. Currently, this includes the Richmond/Tri-Cities, Hampton Roads, 

Fredericksburg, and Northern Virginia regions.  

15.7.3 Air Quality Coordination Process 

The LPA will review the requirements outlined in VDOT’s Air Quality Consultant’s 

Guide and in consultation with VDOT Environmental determine which, if any, 

project-level air studies (i.e. PM2.5 Hot Spot Analysis, Carbon Monoxide 

Analysis, and/or Mobile Source Air Toxics Analysis) are required, as well as 

appropriate level of analysis (i.e. qualitative or quantitative).   

The LPA will prepare an air quality analysis protocol in accordance with 

VDOT's Air Quality Consultant's Guide  and submit to the VDOT project 

coordinator (who will coordinate with the VDOT Air Section) for review/comment. 

The VDOT Air Section will provide comments and recommendations within five 

business days.  

The LPA will perform the required project-level air quality analyses and submit an 

electronic draft to the project coordinator. VDOT Air Section will provide 

comments within 10 business days. After consideration of VDOT’s comments, 

the LPA will submit an electronic copy of the final analyses. When appropriate, 

VDOT will submit the final analysis to FHWA for review and approval. 

VDOT Responsibilities: 

 The VDOT project coordinator and the District Environmental 

staff will work with VDOT Air Section to provide technical advice 

to the LPA, as requested during development of the Air Quality 

analyses. 

http://www.virginiadot.org/business/resources/Air_Consultant_Guide.pdf
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 VDOT Air Section will review and provide comments for 

protocols within 5 business days of receipt. Comments for draft 

analyses will generally be provided within 10 business days. 

 VDOT Air Section submits draft/final project level air studies to 

FHWA as appropriate. 

15.7.4 References/Links 

 

  Interim Guidance on Mobile Air Toxic Analysis in NEPA documents - 

FHWA Guidance Memorandum September 30, 2009 

 FHWA Agreement on Streamlining Project Level Air Studies 2009  

 VA Department of Environmental Quality - Air regulation 

 VDOT's Air Quality Consultant's Guide 

 FHWA Air Quality  

 FHWA Air Toxics  

 

http://www.fhwa.dot.gov/environment/air_quality/air_toxics/policy_and_guidance/100109guidmem.cfm
http://www.fhwa.dot.gov/environment/air_quality/air_toxics/policy_and_guidance/100109guidmem.cfm
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=2009%20FHWA-VDOT%20AQ%20Agreement.pdf
http://www.deq.virginia.gov/Programs/Air.aspx
http://www.deq.virginia.gov/Programs/Air.aspx
http://www.virginiadot.org/business/resources/Air_Consultant_Guide.pdf
http://www.fhwa.dot.gov/environment/air_quality/index.cfm
http://www.fhwa.dot.gov/environment/air_quality/index.cfm
http://www.fhwa.dot.gov/environment/air_quality/air_toxics/index.cfm
http://www.fhwa.dot.gov/environment/air_quality/air_toxics/index.cfm
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15.8 WATER QUALITY PERMITTING  
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15.8.1 Introduction  

 

There are a variety of different state and federal regulations that are applicable 

when a transportation project impacts streams and/or wetlands. LPA’s should 

expect to consult with the US Army Corps of Engineers (COE) for permits for fill 

and/or excavation to waters of the United States, including wetlands. LPA’s 

bordering the Tennessee River or any of its tributaries may be required to obtain 

permits through the Tennessee Valley Authority (TVA). Additionally, Localities 

may be required to consult with the Virginia Department of Environmental Quality 

(VDEQ) and/or the Virginia Marine Resources Commission (VMRC) for permits.  

15.8.2 Applicability 

 The requirements of this chapter are applicable to federal-aid projects and 

projects developed to qualify for federal-aid. 

15.8.3 Water Quality Permitting Coordination Process 

The LPA is responsible for obtaining all necessary regulatory approvals, permits, 

and licenses for each project, which may include United States Coast Guard 

permits over navigable waterways and COE permits for impacts to waters of the 

United States (streams and wetlands) and any other permits issued by state 

agencies. The locality must design its projects in accordance with the laws and 

regulations referenced below. Unless otherwise agreed to, VDOT will not be 

involved in the LPA’s efforts to obtain the regulatory approvals, permits, or 

licenses.  

 

Prior to federal authorization for construction advertisement, the LPA 

must submit documentation in conjunction with a completed and signed 

Natural Resources Due Diligence Certification Checklist (EQ-555). This 

documentation must be submitted as part of the PS&E Submittal Package (see 

chapter 12.6). VDOT cannot complete the Environmental Certification (EQ-103) 

without this information. 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_555.docx
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Oftentimes there are conditions associated with the issuance of 

water quality permits. Compliance with those permit conditions 

are the sole responsibility of the LPA and regulatory agencies will enforce 

those conditions.  

VDOT Responsibilities: 

 VDOT Environmental Staff provides the Natural Resources 

Due Diligence Checklist to the LPA.   

 VDOT receives copies of LPA’s documentation based on the 

Natural Resources Due Diligence Checklist from regulatory 

agencies (e.g. clearance correspondence or permits 

obtained). 

15.8.4 References  

 Virginia Department of Environmental Quality - Water Division 

 US Army Corps of Engineers - Norfolk District 

 Virginia Marine Resource Commission 

 Natural Resources Due Diligence Certification Checklist (EQ-555) 

 

http://www.deq.virginia.gov/Programs/Water.aspx
http://www.deq.virginia.gov/Programs/Water.aspx
http://www.nao.usace.army.mil/
http://www.nao.usace.army.mil/
http://www.mrc.virginia.gov/
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_555.docx
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15.9 THREATENED AND ENDANGERED SPECIES 
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15.9.1 Introduction 

 

Threatened and Endangered (T&E) species clearances are required to ensure 

the LPA is meeting its state and federal requirements to address potential effects 

and impacts on state and federal species in accordance with legal and regulatory 

requirements.  

 

In Virginia, LPA’s should consult with VDOT’s Environmental Section and may 

expect to coordinate with the US Fish and Wildlife Service (FWS), the Virginia 

Department of Game and Inland Fisheries (DGIF), and the Division of Natural 

Heritage (DNH) within the Virginia Department of Conservation and Recreation 

(DCR).    

  

15.9.2 Applicability 

 

The requirements of this chapter are applicable to federal-aid projects and 

projects developed as federally eligible and projects requiring federal permits.  

15.9.3 T&E Coordination  

After consulting with VDOT’s Environmental Section the LPA will coordinate with 

appropriate regulatory agencies to determine if listed state/federal T&E species 

exist within the project area. Based on this initial coordination with the regulatory 

agencies, LPA’s would then conduct any technical studies (i.e. habitat 

assessment, species surveys, Biological Evaluations or Biological Assessments) 

as required. 

The results of this coordination and any studies are then provided to 

VDOT in conjunction with a completed and signed Natural Resources 

Due Diligence Checklist (EQ-555). Information related to the potential presence 

of federally listed T&E species is necessary for completion of the NEPA 

document. Complete T&E documentation is required for VDOT to complete the 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_555.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_555.docx
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PS&E re-evaluation and Environmental Certification prior to authorization to 

advertise. 

 

The LPA must incorporate any environmental commitments made 

to regulatory agencies during the T&E coordination process into 

project plans or construction documents (e.g. avoidance of 

specified area, relocation of species prior to ground disturbance, Time of 

Year Restrictions, etc.).  

VDOT Responsibilities: 

 Provide copy of Natural Resources Due Diligence Checklist to LPA. 

 Receive copies of LPA’s agency correspondence based on Natural 

Resources Due Diligence Checklist. 

 Oversee that any environmental commitments are incorporated into 

locality’s design or construction. 

15.9.4 References/Links 

 US Fish & Wildlife Service Endangered Species Act 

 Virginia Department of Conservation & Recreation’s Division of Natural 
Heritage  

 Virginia Department of Game & Inland Fisheries 

 Natural Resources Due Diligence Certification Checklist 

http://www.fws.gov/endangered/index.html
http://www.dcr.virginia.gov/natural_heritage/index.shtml
http://www.dcr.virginia.gov/natural_heritage/index.shtml
http://vafwis.org/fwis/
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_555.docx
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ_555.docx
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15.10 HAZARDOUS MATERIALS 
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15.10.1 Introduction 

 

LPA’s are responsible for performing an appropriate level of environmental “due 

diligence” to determine any “recognized environmental conditions” (REC’s) on 

properties that will be acquired for the project. Additionally, LPA’s will need to 

determine any such conditions on existing right-of-way that might impact 

construction activities. Such REC’s can indicate a continuing release, past 

release, or a material threat of a release of hazardous substances or petroleum 

into the soil, groundwater or surface water of the property or adjacent properties, 

or the presence of such impairments associated with buildings or structures.    

 

VDOT recommends that all due diligence investigations satisfy the practices that 

constitute all appropriate inquiries into the previous ownership and uses of the 

property consistent with good commercial or customary practice as defined in 42 

U.S.C. 9601(35)(B). Accepted industry environmental due diligence procedures 

is available through ASTM-International. When REC’s are determined to be 

present, the LPA is responsible for coordinating with appropriate environmental 

agencies to determine what, if any, regulatory requirements must be met prior to, 

during, and/or following construction. 

 

The LPA should take prudent steps to avoid, minimize, contain or 

otherwise manage potential impacts from contamination or potential 

sources of contamination through alignment shifts or design changes. 

Where such impacts cannot feasibly be avoided, the LPA is responsible for 

developing cost estimates for site closure/remediation/mitigation and 

addressing the impacts either prior to project construction (e.g. 

underground storage tank closure) or during the construction phase 

through the use of specific contract provisions.    

The responsible entity must also ensure that appropriate inspections are made 

for asbestos containing materials and that provisions are made to remove/abate 

or otherwise mitigate such hazards. VDOT can provide copies of established 

http://www.astm.org/
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procedures for asbestos inspection, asbestos abatement, and asbestos project 

monitoring that the LPA can follow. 

 

15.10.2 Applicability 

 Federal-aid projects and projects developed to qualify for federal aid. 

 All projects where VDOT will maintain the project after construction.  

15.10.3 Hazardous Materials Coordination Process 

After completion of the SERP, the LPA will receive a PEI that contains an 

inventory of known REC’s within the project corridor. The LPA should use this 

information in addition to any prudent further due diligence activities they deem 

appropriate.  

After completion of the due diligence activities and before federal Right of 

Way Authorization can be provided, the LPA must submit a completed and 

signed Hazardous Materials Due Diligence form (EQ-121) to the VDOT project 

coordinator (to be used by the VDOT District Right-of-Way Manager and District 

Environmental Manager).   

At times, hazardous materials mitigation must be performed during construction. 

On these occasions, the LPA will need to prepare special contract provisions 

and/or special provision copied notes to address hazardous materials issues on 

a project (e.g. petroleum contamination, lead paint, asbestos inspections, 

abatement, and monitoring). VDOT has a number of special provisions and the 

LPA is encouraged to coordinate with VDOT Environmental staff to obtain those 

provisions. 

  

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ-121_2009.doc
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VDOT Responsibilities: 

 VDOT Environmental provides the EQ-121 to the LPA at kick off 

or scoping meeting. 

 VDOT Right-of-Way Manager receives the completed and 

signed EQ-121 form from LPA. VDOT Right-of-Way then can 

proceed with the Right-of-Way certification process. 

 VDOT District Environmental Manager receives the completed 

and signed EQ-121 form from LPA.  Environmental Manager 

then can proceed with PS&E re-evaluation / Environmental 

Certification process. 

15.10.4 References  

 ASTM-International 

 FHWA Guidance on Hazmat 

 Virginia Department of Environmental Quality - Waste 

 Environmental Protection Agency - Due Diligence/Due Care 

 Hazardous Materials Due Diligence form (EQ-121) 

http://www.astm.org/
http://www.environment.fhwa.dot.gov/guidebook/chapters/v1ch7.asp
http://www.deq.state.va.us/Programs/LandProtectionRevitalization/SolidHazardousWasteRegulatoryPrograms/HazardousWaste.aspx
http://www.deq.state.va.us/Programs/LandProtectionRevitalization/SolidHazardousWasteRegulatoryPrograms/HazardousWaste.aspx
https://www3.epa.gov/
https://www3.epa.gov/
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=EQ-121_2009.doc
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15.11 RE-EVALUATIONS AND CERTIFICATION  
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15.11.1 Introduction 

The VDOT District Environmental Manager must certify that the environmental 

documentation is complete and valid prior to federal right of way and construction 

authorizations.   

15.11.2 Applicability 

 All federal-aid projects and projects developed to qualify for federal-aid. 

15.11.3 Right of Way Re-evaluation 

Prior to Right-of-Way authorization (when the acquisition involves 

federal right of way funds), VDOT must confirm that the Right-of-

Way proposed for purchase conforms to the footprint studied in the NEPA 

document. This is documented by VDOT in the Right-of-Way Re-evaluation 

form and provided to FHWA.   

Projects which have received a Programmatic Categorical Exclusion 
(PCE) are not required to receive a PM-130 form or right-of-way re-
evaluation form at the right-of-way authorization stage.  
 

VDOT Responsibilities: 

 

 VDOT project coordinator provides PM-130 form to VDOT 

Environmental Manager for right-of-way authorization. 

Environmental Manager reviews plans and environmental 

documentation; completes right-of-way reevaluation form within 

15 business days. Copy provided to LPA. 

15.11.4 PS&E Re-evaluation & Environmental Certification 

Prior to Construction authorization by FHWA, VDOT District 

Environmental Manager must confirm that the plans proposed for 

construction match the footprint originally studied in the NEPA document 

(PS&E Re-evaluation), that all required environmental permits, 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW%20Re-evaluation.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW%20Re-evaluation.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=423200919PM-130.doc
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environmental commitments and conditions have been fulfilled, or plans 

are in place to fulfill them (Environmental Certification).   

The environmental documentation and project plans provided by the LPA to the 

VDOT project coordinator (which will be forwarded to the VDOT District 

Environmental Manager), allow this confirmation to take place. The Plans, 

Specifications, and Estimates (PS&E) Re-evaluation form and the Environmental 

Certification Checklist   taken together, reaffirm to VDOT and FHWA that the 

environmental documentation originally prepared by the LPA is sufficient to 

advance to construction.  

The LPA project manager should review the requirements identified in these 

forms and ensure that all necessary documentation has been submitted prior to 

requesting authorization to advertise. Missing documentation will delay VDOT’s 

ability to complete the processes necessary to request FHWA authorization for 

advertisement. 

VDOT Responsibilities: 
 

 VDOT project coordinator provides PM-130 form to VDOT 

Environmental Manager for PS&E authorization. Environmental 

Manager reviews environmental documentation and completes 

PS&E reevaluation and Environmental Certification form within 

15 business days. Copy provided to LPA. 

 
 
 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=SearchResults%5b1%5d.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=SearchResults%5b1%5d.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Environmental_Certification_EQ_103.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=Environmental_Certification_EQ_103.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=423200919PM-130.doc
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15.12 Environmental Monitoring 

 
15.12.1 Introduction 

Coordination with state and federal regulatory agencies and completion of NEPA 

documents may result in environmental commitments that must be implemented 

during design, construction, or post-construction. It is the responsibility of the 

LPA to ensure environmental process steps or environmental commitments 

made to regulatory agencies are implemented. VDOT’s oversight responsibility is 

limited to those items identified in this manual and items identified in VDOT’s 

plan for the oversight of environmental elements of locally administered projects. 

The VDOT Area Construction Engineer will conduct periodic monitoring of 

environmental commitments identified in the NEPA process. Failure to implement 

environmental commitments can result in the LPA’s loss of federal aid or the 

possibility of fines and criminal convictions.   

LPA’s are solely responsible for the compliance with all environmental laws and 

regulations applicable to their projects.  
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Chapter 15 – Environmental – Checklist 
 

These checklists can be found in their entirety in the VDOT on line forms library 

 

            

   
CH 15 - Environmental 

   

            

 

Localities and VDOT are responsible for ensuring that the environment is protected from potential adverse 
impacts due to transportation projects.  As defined, the environment includes both natural and cultural resources.  
LPA's must comply with NEPA when using federal funds or when the project is federal eligible.  LPA's must comply 
with SERP when using state funds ($500,000 or more).  This checklist outlines the elements and processes that 
must be addressed to ensure compliance on a broader scale with NEPA for federally funded projects and on a 
narrower scale with SERP for State funded projects. 

 

            

 

SUBMIT COMPL F S-V S-L TA UCI Requirement Reference 
LAP          Other** 

 

 

  

X X X     Submit EQ-429 Project 
Definition Form & project 
location map 

15.1A   

 

 

  
 

X*** X*** X***     Hold Scoping/kickoff meeting 
or discussion 

15.1.1   

 

 

  
 

X X X     Obtain Environmental 
Scoping Recommendations 
from VDOT 

15.1.1   

 

 

  
 

  X X     Perform SERP for State 
funded projects having a 
value greater than $500,000. 

15.3   

 

 

  

X -- --     Prepare and submit NEPA 
Concurrence form 
 - Not Applicable to BCE's & 
PCE's 

15.2 42USC4332 
40CFR1500-

1508 

 

 

  

X -- --     Prepare and submit NEPA 
BCE/PCE/CE 
 - Supporting documentation 
for PCE/CE 

15.2 42USC4332 
40CFR1500-

1508 

 

 

  

X -- --     Complete NEPA EA (if 
required) prior to Public 
Hearing and any R/W 
acquisition 

15.2 42USC4332 
40CFR1500-

1508 

 

 

  

X -- --     Coordinate with VDHR for 
Cultural Resources Analysis 
(Sec 106); submit technical 
reports to VDOT, and obtain 
effect determination letter or 
MOA if required from VDHR. 

15.4 16USC470f 

 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx
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X -- --     Submit Section 4f Evaluation 
when applicable 

15.5 23CFR774 
49USC303 
23USC138 

 

 

  

X -- --     Submit draft and final Noise 
Impact Assessment reports to 
VDOT when applicable 

15.6 42USC4332(
2) 

 

 

  

X -- --     Submit draft and final Air 
Quality Analysis reports to 
VDOT when applicable 

15.7 42USC1857 

 

 

  

X -- --     Coordinate with resource 
agencies, submit EQ-555 
form, water quality 
certifications and suporting 
documentation to VDOT 

15.8 42USC4321-
4347 

 

 

  

X X --     Complete and submit 
Hazardous Materials Reviews 
(EQ-121 form) and supporting 
documentation to VDOT 

15.10 42USC6901-
6991k 

 

 

  

X -- --     Submit Environmental Re-
evaluation at PS&E (EQ-200); 
Environmental Certification 
(EQ-103) - Notify VDOT PC 
when ready for authorization 
at R/W and/or construction 
advertisement. LPA submits 
supporting documentation. 

15.11   

 

            

 
** For additional USC and CFR references see Appendix 15.1 - B 

   

 
*** While not required, this is strongly recommended for all projects 
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CHAPTER 16 – RIGHT OF WAY 
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Chapter 16 - RIGHT OF WAY 
 
16.1 Introduction 
16.2 Applicability 
16.3 Summary 
16.4 Preliminary Right of Way 
 16.4.1  Introduction 
 16.4.2  Staff Augmentation / Consultants 
 16.4.3  Right of Way Cost Estimate 
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16.1 INTRODUCTION  

 

The Right of Way chapter outlines the processes and responsibilities associated with 

acquisition of rights of way; relocation of displaced individuals, businesses, farms, and 

non-profit organizations; right of way authorization and certification; the disposition of 

residue/surplus properties; and VDOT’s responsibilities for oversight and certification of 

LPA activities for federal-aid projects.  

16.2 APPLICABILITY 

 

 All federal-aid projects. 

 Projects with state aid participating in R/W process. 

 Processes do not apply to state-aid projects, where no state-aid is used in R/W 

acquisition. 

 Projects meeting the criteria outlined in chapter 5, of this manual , where property 

is not acquired in the name of VDOT, and underlying fee will not be transferred to 

VDOT are the sole responsibility of the local government to meet applicable state 

code(s) relating to relocation, property acquisition, and eminent domain. For 

these projects the following processes are intended as informational and 

recommended practices. VDOT will require a certification statement from the 

local government that they have met all applicable regulations regarding 

relocation and the acquisition of the properties prior to financial reimbursements. 

Localities may be subject to post-project audits by VDOT. 

16.3 SUMMARY 

 

“Right of Way” refers to the real property rights which the LPAs must possess to 

construct transportation projects. The intent of this chapter is to provide the LPA project 

managers with resources and background information to gain a basic understanding of 

the federal-aid right of way process. This chapter can also be used as a guide for state 

aid procedures because Virginia Code requirements are very similar to federal 

requirements. However, local governments active in relocation and property 

acquisition for non federal-aid projects are solely responsible to meet State Code 
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requirements applicable to them for their Capital Improvement projects regarding 

relocation, property acquisition, and eminent domain.  VDOT does not provide 

certification of compliance, compliance oversight, or additional guidance for 

those projects. LPAs will be required to submit a certification statement that they have 

met all regulatory requirements associated with relocation and property acquisition.  

Where LPA’s do not have in-house expertise to ensure compliance with federal 

regulations pertaining to relocations and property acquisition, they must make it a 

priority to employ consultants that do and consult with VDOT whenever there are 

concerns about compliance. The LPAs who will be administering right of way acquisition 

and relocation must comply with the “Uniform Relocation Assistance and Real Property 

Acquisition Policies Act of 1970,” as amended, found in Title 42 chapter 61 of the United 

States Code and the implementing regulations found in 49 CFR Part 24. For federal-

aid projects, federal requirements associated with relocation and property 

acquisition must be met and VDOT must certify that they have been met, even if 

federal-aid is not used for the actual acquisition of right of way for the project. 

The Virginia Department of Transportation has developed a Right of Way Manual of 

Instruction, which is approved by FHWA and provides processes and procedures for 

federal-aid projects. The LPA is expected to obtain an up-to-date copy of this manual 

and be cognizant of its contents. For federal-aid projects, VDOT is required by 

FHWA to certify the local government’s compliance with the Uniform Act and 

retains final approval authority for relocation and property acquisition activities 

of the local government.  

 

Under Section 23 CFR 710.201(h), when Federal–aid is used in any phase of a locally 

administered project, the FHWA places oversight responsibility for the acquisition of 

right of way and the relocation of individuals, businesses and utilities with VDOT. As 

part of the oversight responsibility assigned to VDOT by FHWA, VDOT is required to 

monitor the LPA right of way appraisal, acquisition, and relocation activities on all 

federal-aid projects for compliance with applicable laws and regulations. This does not, 

however, exempt the responsibility of the LPA from following all laws and regulations. 

VDOT fulfills this obligation by a combination of methods to include, certifications of 

compliance by the LPAs, on-going project monitoring and reviews, and post project 

assessments, which are described further in this manual. 

 

https://en.wikipedia.org/wiki/Uniform_Relocation_Assistance_and_Real_Property_Acquisition_Act_(1970)
https://en.wikipedia.org/wiki/Uniform_Relocation_Assistance_and_Real_Property_Acquisition_Act_(1970)
http://www.fhwa.dot.gov/real_estate/49cfr24fr.pdf
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Because of the responsibilities assigned to VDOT for federal-aid projects, the LPA must  

provide VDOT access to any and all records which demonstrate compliance with federal 

laws and regulations.  

 

Key provisions to prevent conflicts of interest 

 Appraisals and appraisal reviews must be performed by a licensed appraiser in 

compliance with the Uniform Standards of Professional Appraisal Practice 

(USPAP) standards. 

 The same individual who appraises the property may not perform the appraisal 

review.  

 The same individual who performs the appraisal or appraisal review may not 

conduct the negotiation.   

 The Review Appraiser must be licensed and hired directly by the LPA.  

 The same individual who performs relocation assistance calculations may not be 

the same person who reviews and approves these benefits. These individuals 

must be hired directly by the LPA. 

16.4 PRELIMINARY RIGHT OF WAY PROCESS 

16.4.1 Introduction 

 

The LPA is responsible for maintaining complete and accurate parcel-specific records. 

These records are to be maintained for five years after indefeasible title is obtained. The 

LPA may use VDOT’s Right of Way and Utilities Management System (RUMS) to track 

each parcel acquisition and relocation of displacees.  If the LPA elects not to utilize 

RUMS, it must have an equivalent tracking system (electronic or some other method) 

showing all activities and accomplishments for each parcel acquisition and relocation of 

displacees that has the capabilities to meet State and Federal reporting requirements. 

VDOT’s Right of Way and Utilities Management System (RUMS) contains a forms and 

letters repository with templates of every sort of acquisition forms and letters. The use of 

the RUMS forms templates is strongly encouraged.  

16.4.2 Staff Augmentation/Consultants 

 

http://www.virginiadot.org/business/row-rums.asp
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If the LPA does not have the qualified staff to perform the acquisition of the necessary 

rights of way, they may hire qualified Consultants. VDOT maintains a list of pre-qualified 

appraisers and consultant contracting firms that can be provided at the LPA’s request. If 

the LPA hires a consultant, the LPA has the responsibility to monitor the consultant and 

his/her activities and must be kept informed during all phases of the right of way 

process. It is the LPA’s responsibility to ensure that the consultant is following all 

applicable laws, regulations, policies, and the processes contained in the VDOT Right of 

Way Manual of Instructions. LPAs are not expected to meet those procedures, use of 

forms or information systems, or other instructions, specifically applicable to VDOT. If 

the LPA’s city/county attorney is not representing the LPA in a condemnation, the 

LPA must coordinate through the Regional Right of Way Manager to have the 

Office of Attorney General assign a condemnation attorney to the case.  

16.4.3 Right of Way Cost Estimate   

 

An initial right of way (and utilities) cost estimate must be prepared at the scoping stage 

and entered into the VDOT Project Cost Estimating System (PCES). This estimate must 

be updated at project milestones throughout the duration of the project development 

process. The estimate shall include the type of properties to be acquired and the 

number of parcels to be acquired on the project. It should include a breakdown of the 

types of relocations involved (i.e., number of residential, commercial, farms, etc.). The 

estimate should also include the estimated fair market value for the properties to be 

acquired as well as the anticipated relocation assistance costs.  

 

The LPA may use VDOT’s estimating system (PCES) or their own; however, all 

estimates must be included in PCES.  For LPAs which use their own estimating 

systems, their estimate can be manually uploaded into PCES.  When uploading 

estimates to PCES, the PCES Alternate Right-of-Way Worksheet and/or Alternate 

Utilities Worksheet must be used.  The use of a lump-sum estimate is not adequate 

for submittal to FHWA for RW authorization. 

16.4.4 Notice of Intent to Enter 

 

http://www.virginiadot.org/business/row-appraisal.asp
http://www.virginiadot.org/business/row-appraisal.asp
http://www.virginiadot.org/business/local-assistance.asp
http://www.virginiadot.org/business/resources/const/altrwpces.xlt
http://www.virginiadot.org/business/resources/const/AltUtilityPCES.xlt
http://www.virginiadot.org/business/resources/const/AltUtilityPCES.xlt
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Prior to entering property to ascertain its suitability for highway and other transportation 

purposes, a “Letter of Intent to enter upon Property” must be provided to each property 

owner, sent by mail, in accordance with § 33.2-1011 of the Code of Virginia (generally 

15 days prior to date of entry), and documented in Agency files. A copy of VDOT’s form 

letters is available from the Right of Way and Utilities Management System (RUMS) 

forms repository and can be obtained by contacting the VDOT project coordinator. 

16.4.5 Right of Way Plans  

 

Preliminary surveys and design plans are used throughout the right of way process by 

R/W personnel. Preliminary surveys are needed to prepare appraisal drawings and 

more detailed plans, showing Stations, property lines, existing and proposed right of 

way and limited access lines, existing and proposed easements acquisition and residue 

areas, and all improvements are needed for the appraisal and acquisition functions, as 

well as for public hearings.  

 

Prior to obtaining authorization for federal right of way acquisition activities to begin, a 

final R/W Plan must be submitted to the VDOT project coordinator. This is typically done 

at the 60 percent plan design phase.  The VDOT Right of Way and Utilities Plan Review 

Checklist (RW-301) provides a list of items that must be included in the final right of way 

plan. The title sheet must be signed by the LPA employee responsible for the project, 

indicating that the plans are complete and adequate for the acquisition of rights of way 

and for the relocation of utilities. A further explanation of the Right of Way Authorization 

process is contained in Section 16.5. 

16.5  RIGHT OF WAY PHASE AUTHORIZATION   

 

Before the LPA may begin making offers to individual landowners to acquire any 

necessary property and commence with relocation activities, a federal authorization to 

begin the right of way phase must be obtained and a RW Notice to Proceed must be 

issued by the VDOT Right of Way Division. During the period prior to issuance of right 

of way authorization and right of way notice to proceed with acquisitions, the LPA may 

perform title examinations, appraisals, appraisal reviews, and other preliminary work 

leading up to but not including negotiation for and making an offer to purchase the 

http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-1011/
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW301%20_%20Plan%20Checklist.dot
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property.  Projects which have received a Programmatic Categorical Exclusion (PCE) 

are not required to receive a PM-130 form or right-of-way re-evaluation form at the right-

of-way authorization stage. 

 

 

To obtain the Right of Way Phase Authorization, the LPA must submit, to 

the VDOT project coordinator, the following: 

 

 A final set of Right of Way Plans, title sheet signed by the LPA Employee 

Responsible for the Project. 

 A completed and signed Right of Way and Utilities Plan Review Checklist (RW-

301 see Appendix 16-A)  

 A detailed cost estimate, including a utilities cost estimate, broken down by utility 

company.  Localities are encouraged to use PCES and the alternate RW and UT 

worksheets (refer to section 16.4.3 – Right of Way Cost Estimate)  

 

After a review of the right of way plans, verification of funds, and receipt of federal 

authorization, VDOT will issue a right of way Notice to Proceed with acquisitions for the 

project. This notice will be provided to the Regional Right of Way Manager who will, 

through the VDOT project coordinator, provide a copy of the notice to the LPA. At this 

point the LPA may begin making offers to the individual landowners to acquire the 

necessary property and commence with relocation activities.  

 

On projects where there are no federal or state funds involved, VDOT does not issue a 

right of way Notice to Proceed with acquisitions.  

 

VDOT Responsibilities: 

 For Federal Aid Project: 

 Complete PM-130 and submit to District RW and Environmental 

Sections for review. For those items on the form which are not 

applicable to LPAs, note with a N/A 

 Project Coordinators will complete the LD-368 after they have 

reviewed the LPA’s Right-of-Way plans and submit the full package for 

R/W authorization. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW301%20_%20Plan%20Checklist.dot
http://www.virginiadot.org/business/resources/const/altrwpces.xlt
http://www.virginiadot.org/business/resources/const/AltUtilityPCES.xlt
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW%20QC%20and%20Environmental%20Re-evaluation%20PM-130.doc
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=368%206_1_16.doc
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 Right of Way will review the plans and the Right of Way and Utilities 

Plan Review Checklist (RW-301) and notify the Project Coordinator 

with the results of the review (RW-300 Plan Acceptance Cover Letter) 

 Environmental will perform the environmental re-evaluation and notify 

the project coordinator of results of review as outlined in 

Chapter/Section 15.11 of this manual 

 Ensure the R/W Plans and RW 301 have been submitted to Central 

Office L&D Division for review 

 Ensure federal authorization is obtained and provide the LPA with a 

written notice that federal right-of-way authorization has been obtained 

and provide the LPA with a copy of the federal agreement 

 Right of Way will issue the Notice to Proceed with acquisitions and the 

project coordinator will provide the LPA with a copy of the notice 

 

For State Aid/ VDOT Maintained projects: 

 VDOT  will review plans solely to verify that the LPA is only acquiring 

necessary lands to build and maintain the project 

 

THE LPA MUST RECEIVE A VDOT NOTICE TO PROCEED WITH 

ACQUISITIONS BEFORE MAKING ANY OFFER OR INITIATING 

NEGOTIATIONS WITH ANY LANDOWNERS.  ANY NOTICE THAT 

FEDERAL FUNDS HAVE BEEN AUTHORIZED AS A RESULT OF NEPA BEING 

COMPLETED IS NOT AN AUTHORIZATION TO INITIATE ACQUISITIONS. 

 

16.6 RIGHT OF WAY ACQUISITION 

16.6.1 Fair Market Value 

 

Prior to commencing appraisal work on parcels required for the project, the appraiser 

must provide the owner or the owner’s representative a certified letter of intent to enter 

upon the property for the purpose of inspection and allow them the opportunity to 

accompany the appraiser on the inspection in accordance with Virginia Code 

requirements. The owner must also be given a written explanation of the LPA’s land 

acquisition procedure. The LPA must use VDOT’s brochure entitled “A Guide for 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW301%20_%20Plan%20Checklist.dot
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW301%20_%20Plan%20Checklist.dot
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=RW301%20_%20Plan%20Checklist.dot
http://www.virginiadot.org/business/resources/property_owners2006.pdf
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Property Owners and Tenants” if they do not already have a VDOT approved brochure 

of their own. 

 

All appraisers must be licensed and perform their work in accordance with Uniform 

Standards of Professional Appraisal Practices (USPAP). The appraiser must sign 

his/her report establishing fair market value of the property being acquired. A separate 

licensed appraiser must perform an appraisal review and signify by their signature 

approval or disapproval. The LPA project manager grants final approval to the appraisal 

by their signature. 

16.6.2 Property Negotiations 

 

A written appraisal establishing just compensation must be approved as described in 

the previous section prior to the start of negotiations with the landowner. 

 

At the first negotiation contact with the landowner, the LPA must provide the owner(s) 

with a copy of the approved appraisal and certified title examination. Documentation 

must be included in the project file to indicate that this action occurred for each parcel. 

 

The written offer must be made in the full amount of the appraisal and contain a 

summary for its basis. Afterwards, the landowner must be given a reasonable time, 

generally a minimum of 30 days, to consider the offer.  

 

A written diary of all contacts with the landowner and the events that occur must be 

maintained in the project file and be available for review by VDOT and/or FHWA. 

 

If the landowner offers to donate their property, they must be notified that they are 

eligible for payment and the amount of that payment. This should be documented in the 

written diary of contacts. 

 

All properties shall be acquired in the name of the LPA, and the LPA shall condemn 

under its own authority. Unless otherwise agreed to, underlying fee will remain with the 

LPA.  

http://www.virginiadot.org/business/resources/property_owners2006.pdf
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16.6.3 Relocations 

 

It is often necessary for individuals, families, businesses, farms, and/or non-profit 

organizations to be displaced. A comprehensive program of services and benefits has 

been established to ensure that all displacees are relocated in a timely and successful 

manner and are treated fairly, consistently, and equitably under the federal Uniform 

Relocation Assistance and Real Property Acquisition Act. In order to maintain the 

project schedule, all relocations should be completed at least 90 days prior to the 

advertisement date for construction. 

 

The following mandatory provisions must be met during the relocation process and are 

detailed further in VDOT’s Right of Way Manual, Section 6.4.1:   

 

 The acquiring agency (State, LPA, private developer) must inform the 

potential displaced person at least 90 days in advance of the earliest date 

by which he or she may be required to move.  

 Assurance by the acquiring agency (state, LPA, private developer) that a 

displaced person will not be required to move until the agency has made 

available at least one comparable, decent, safe and sanitary dwelling. 

 The acquiring agency must provide a general, written information notice to 

all displacees which provides a general description of the agency’s 

relocation program. 

 The acquiring agency must advise, in writing, all occupants of improved 

property (residential and non-residential), after the initiation of 

negotiations, that they may be eligible for relocation benefits. 

 The acquiring agency must provide relocation advisory services. This 

entails determining the needs of the person or business to be displaced 

and making every effort to meet the identified needs; explaining the 

relocation program and appropriate relocation assistance payments; 

explaining the eligibility requirements for each relocation type; providing 

specific services such as (a) current listings, including sale prices or 

monthly rent, of replacement properties appropriate for residences, farms 

or businesses; (b) information concerning federal and state housing; (c) 

assistance in obtaining and completing applications or claim forms for 
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relocation payments; and (d) transportation for displaced persons to 

inspect potential relocation housing, if needed. 

 Provide relocation assistance payments, which are designed to 

compensate displaced persons for costs that have been imposed on them 

by federally funded projects. These payments fall into two broad categories 

(residential and nonresidential) with several subcategories. Included in the 

residential housing payments category are moving expense payments, 

replacement housing payments and last resort housing payments. Included 

in the nonresidential category are moving expense payments and 

reestablishment payments. 

 The acquiring agency must inform the relocatee of his or her right to 

appeal the agency’s determination of benefits under the relocation 

program. 

 

A Relocation Assistance Report is required on all projects. The report should indicate 

the impact the relocations will have on families, businesses, communities, employees, 

etc., and the associated costs. It should also indicate the time frame anticipated to 

complete the relocations. An example of the Relocation Assistance Report is found in 

Appendix D. If the project has no relocations, the Relocation Assistance Report should 

indicate such.   

 

Specific information regarding relocation assistance requirements can be found in 49 

CFR Part 24 and the FHWA Real Estate Acquisition Guide for Local Public Agencies 

and also in the VDOT R/W Manual chapter 6.   

16.7 RIGHT OF WAY CERTIFICATION PRIOR TO ADVERTISEMENT  

 

Prior to project advertisement, a “Right of Way Certification Letter” 

(Appendix B) must be completed by the LPA. This also applies even if no right 

of way is required for the project. The Right of Way Certification Letter certifies that all 

right of way acquisition and relocation activities have been completed. The letter is to be 

completed prior to, and as a condition of, receiving authorization to proceed to advertise 

the project for construction. The LPA submits the letter to the VDOT project coordinator 

who, in turn, coordinates with the Central Office Right of Way Division to certify that the 

http://www.fhwa.dot.gov/real_estate/49cfr24fr.pdf
http://www.fhwa.dot.gov/real_estate/49cfr24fr.pdf
http://cc.bingj.com/cache.aspx?q=FHWA+Real+Estate+Acquisition+Guide+for+Local+Public+Agencies&d=4818452383728978&mkt=en-US&setlang=en-US&w=CL3VUK_MBzGPLfOp6ab7g-nJr3FO7fOd
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Right of Way and Utilities are ready for advertisement. A copy of this letter will be sent 

to the Regional Right of Way Manager. 

 

Typically, the Right of Way Certification Letter is completed prior to the Plan, 

Specification & Estimate (PS&E) submittal. 

 

VDOT Responsibilities 

  When the LPA submits their Right of Way and Utilities Certification 

letter, the P.C. will forward the letter to the Central Office  Right of Way 

Division, with a cover memo requesting Right of Way Certification for 

Advertisement. The Central office Right of Way Division will forward a 

copy of the letter to the Regional Right of Way Manager. 

 After receiving a written notice of Right of Way Certification, the P.C. 

will forward the written notice to the LPA. 

 

16.8 PROPERTY MANAGEMENT 

 

FHWA regulations for the property management function are found in 23 CFR 710 

Subpart D.  These regulations apply to all real property acquired by LPAs in connection 

with projects where Federal funds participate in any right of way costs for the project. 

Federal funds can participate in the costs incurred in leasing, rental, maintenance, the 

disposal of improvements and the clearance of the property. Federal funds can also 

participate in the demolition of improvements, the elimination of pests, the removal of 

hazardous materials, and other work necessary to clear structures from the project 

area. 

 

The LPA is responsible for the preservation of the improvements and for reasonable 

safety measures when it has acquired ownership and possession of the property. 

Acquired right of way must be maintained in a manner which will prevent, minimize, or 

correct problems such as illegal dumping or disposal of rubble, debris, etc. on cleared 

right of way until needed for construction.  

http://www.ecfr.gov/cgi-bin/text-idx?SID=ed57b1990cf35edfe417109f24ded4ad&node=pt23.1.710&rgn=div5#sp23.1.710.d
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16.9 CHANGES TO LIMITED ACCESS 

 

Limited access highways are defined under Section  33.2-400 of the Code of Virginia 

(1950), as amended. The power and authority of the Commonwealth Transportation 

Board (CTB) regarding limited access highways is established under Section  33.2-401 

of the Code of Virginia (1950), as amended and is reserved solely to the CTB. 

 

Regulations for changes to limited access are found in Virginia Administrative Code 

Title 24, Agency 30, Chapters 80, 150 and 401. The regulations found in Chapters 80 

and 150 apply to all changes in limited access as authorized by the Commonwealth 

Transportation Commissioner. All other changes to limited access are considered 

changes to limited access control as outlined in chapter 401.  

 

LPAs are responsible for preserving and maintaining limited access as established for 

any highway incorporated into a City or Town, and must adhere to the aforesaid 

regulations of the Virginia Administrative Code and Section 33.2-401of the Code of 

Virginia (1950), as amended.  

 

LPAs must follow the regulations found in the aforesaid chapter 80 and Land Use 

Permit Manual for changes to limited access for any highway incorporated into a City or 

Town.  LPAs must request and receive approval for changes to or to discontinue limited 

access control from any highway incorporated into a City or Town under Section  33.2-

401 of the Code of Virginia (1950), as amended.  

 

The LPA will need to submit a request package to the project coordinator 

for any changes to limited access control (LAC) as outlined in 24 VAC 

30-401. Those generating the request or compiling the packages for 

submission to the District Office for review will need to include all items from the list 

below: Please see the said Policy (24 VAC 30-401) for who should be providing the 

Global Traffic Analysis, Environmental Report, etc.  

 

1. Letter requesting the proposed LAC from the Requestor. 

2. A summary of the proposed LAC to include: Citing its location(s), stationing, 

turning movements, length of the break, median breaks, whether left/right turn 

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-57
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-400/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-58
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-401/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-80-10
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-150-20
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-401-10
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-401-10
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-401/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-80-10
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-151
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-151
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-58
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-401/
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-401/
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-401-10
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-401-10
http://leg1.state.va.us/cgi-bin/legp504.exe?000+reg+24VAC30-401-10
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lanes will be required, their location, and if they are dual or single, whether 

acceleration/deceleration/transition lanes will be required and where, and any 

signalization required. Also to be included are conditions of approving the 

proposed LAC from a design standpoint. 

3. A copy of the Global Traffic Analysis of the proposed LAC.  

4. Approval of the said analysis and the plans for construction of the proposed LAC 

and any conditions of the proposed LAC approval from a traffic engineering 

standpoint. 

5. A copy of the most recent project and acquisition project plan sheets marked with 

the proposed LAC location to include beginning and end stations and showing 

location of items in number 2 above. 

6. Approval of the signalization portion of the said analysis and any conditions of 

the proposed LAC. 

7. Copies of deeds or certificates with final order and recorded plats (in color) for 

the land and limited access rights VDOT acquired where the proposed LAC is 

located. 

8. A copy of the Environmental Report regarding the proposed LAC. 

9. A summary from the LPA’s Environmental Section citing approval of the report 

and any conditions of the proposed LAC from an environmental standpoint. This 

should include whether the location of the proposed LAC is within an air quality 

non-attainment area and if so whether the proposed LAC has been through the 

air quality conformity review, provide a copy of that report and cite the findings in 

the summary. Also if there is to be additional right of way acquired as a result of 

the proposed LAC, cite whether the area to be acquired was included in the 

original NEPA document for the project and provide that determination in the 

summary. If not included in the original NEPA document for the project then 

determine if one is needed and so state and provide a copy when complete. 

10. Copies of the letter or resolution of support of the proposed LAC from the LPA. 

11. Copies of the Public Notice(s) regarding the proposed LAC to include the closing 

date for comment and copies of any comments that were received. 

12. Letter to the District Administrator from the LPA Right of Way Manager citing 

whether value will be added to the property adjoining the proposed LAC and a 

copy of the valuation in a format in accordance with USPAP standards 

supporting these findings. 
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The package when submitted to the project coordinator will be reviewed by the various 

District Sections with conclusions summarized and submitted to the District 

Administrator. A letter from the District Administrator to the Chief Engineer summarizing 

the findings and recommending approval or rejection of the proposed LAC will be 

accompany the package when submitted to the Chief Engineer. 

 

FHWA has oversight of any limited access located on Interstate.. FHWA regulations for 

limited access are found in the Code of Federal Regulations 23, and Subsection 645, 

Subpart B (accommodation of utilities – please remove unless feel necessary) VDOT 

Central Office works with the FHWA regarding any LACC requests received from the 

District where FHWA will have any oversight. 

 

16.10 FEDERAL POLICIES FOR RIGHT OF WAY COST REIMBURSEMENT 

 

The eligibility of right of way acquisition costs are generally determined by the limits of 

the right of way. In general, costs for parcels inside the right of way are eligible, those 

outside are ineligible. However, there are some exceptions to the basic rule that must 

be dealt with on an individual basis (e.g., an improvement which needs to be removed 

would be eligible for reimbursement). VDOT’s District Right of Way manager can 

provide additional information regarding these exceptions. 

 

 Acquisition of Uneconomic Remnants: After Federal authorization has been 

granted for a project, if during the course of acquiring the right-of-way for the 

project, there is a case involving a partial acquisition of a larger tract of land that 

will leave the owner with an uneconomic remnant (little or no utility or value to the 

present owner), the acquiring agency must offer to acquire the remnant and no 

further federal authorization is necessary.  

 Acquisition of Property Specifically For Exchange: Acquisition of property 

specifically for exchange occurs where the LPA agrees to obtain property for the 

grantor in exchange for the required right of way. This occurs primarily in 

connection with public utilities or public agencies where substitute property is 

acquired by the LPA to replace property required for the project. Both properties 

http://www.ecfr.gov/cgi-bin/text-idx?SID=b9c0d7341eb7075a68a780be39e5162b&node=pt23.1.645&rgn=div5#sp23.1.645.b
http://www.ecfr.gov/cgi-bin/text-idx?SID=b9c0d7341eb7075a68a780be39e5162b&node=pt23.1.645&rgn=div5#sp23.1.645.b
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must be appraised. The costs of such acquisition are chargeable directly to the 

Right of Way Capital Outlay expenditure authorization. This type of acquisition is 

treated as acquisition of replacement property. Without prior Federal approval, 

reimbursement cannot be obtained. 

 Functional Replacement: This involves the replacement of real property in public 

ownership, either lands or facilities, or both, acquired for a highway project with 

other lands or facilities which will provide equivalent utility. FHWA has specific 

procedures which must be followed and requirements which must be met if the 

costs for a functional replacement property are to be reimbursed. These 

procedures are discussed in detail in 23 CFR § 710.509. 

 Generally, costs for the purchase of personal property are ineligible for Federal 

reimbursement. 

 

Prior to requesting authorization to advertise a project for construction, the LPA must 

submit The Right of Way Certification (Appendix 16-B) to the VDOT project coordinator 

stating that all right of way has been acquired (including all relocations and building 

structures) and all utilities have been relocated (or provision for relocation has been 

made in the construction of the project) or that construction is going to take place on 

existing right of way and no utilities are affected. The project coordinator will provide this 

information to the District Right of Way manager, who will forward this letter to the Right 

of Way and Utilities Division so that the project can be certified for advertisement. 

Additional details regarding Advertisement and Award Authorizations are found in 

chapter 12.6. 

16.11 VDOT MONITORING AND COMPLIANCE VERIFICATION PROCESS  

In addition to on-going project approvals, LPAs will be subject to post-project audits to 

ensure compliance with applicable provisions of the Uniform Act for federal-aid projects. 

Appendix C of this chapter contains a checklist of specific items that may be subject to 

audit by VDOT and/or FHWA. 

 
  

http://edocket.access.gpo.gov/cfr_2008/aprqtr/23cfr710.509.htm
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16.12 LOCAL GOVERNMENT SUBMITTALS/FILE DOCUMENTATION 

 
Task/Submittal/File 

Documentation 
Locality 

Responsibility 
VDOT 

Responsibility 

Submittal 
Timing/Recordkeeping 

Requirements 

Right of Way Cost Estimate(s) 
Prepare and 
submit to PM 

N/A 
Submitted at Scoping and 
updated at project 
milestones through PCES 

Right of Way Authorization 
Submittal package (16.5 ) 

N/A N/A 

Prior obtaining federal right 
of way phase authorization 
and before Right of Way 
acquisition activities begin;   

Right of Way Authorization 

N/A 

Provide written 
authorizations 
of Right of Way 
activities 

Provide written 
authorizations of Right of 
Way activities; 
authorizations generally 
will be issued within 15 
business days of receipt of 
complete package by the 
LPA (16.3) 
 

Right of Way  
Notice to Proceed 

N/A 

Provide written 
Notice to 

Proceed with 
acquisition 

After a review of the right 
of way plans and 
verification of funds, VDOT 
will issue a right of way 
Notice to Proceed with 
Acquisition for the project. 
(16.5) 

Right of Way and Utilities 
Certification for Advertisement 
and Construction (16.7) ;  
Appendix 16B 

N/A N/A 

Prior to obtaining 
authorization for 
advertisement and prior to 
submittal of PS&E 
Package 

Right of Way Certification 

Certify that 
R/W is 
complete 

Approve  
certification for 
advertisement 
and 
construction 

Concurrence with 
Certification will be issued 
within 5 business days of 
an acceptable certification 
from LPA (16.7). 
 

16.13 REFERENCES 

  
 23 CFR 771.129  VA Code §  33.2-1011  23 USC  
 49 CFR 24  42 USC Chapter 61 (Uniform 

Act) 
 

 23 CFR 645.111  23 CFR 710  
 

 VDOT Right of Way Manual of Instructions  

 Real Estate Acquisition Guide for Local Public Agencies, 

FHWA 

 

 

http://edocket.access.gpo.gov/cfr_2002/aprqtr/23cfr771.129.htm
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-94
http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-1011/
http://frwebgate.access.gpo.gov/cgi-bin/usc.cgi?ACTION=BROWSE&title=23usc
http://www.fhwa.dot.gov/real_estate/49cfr24fr.pdf
http://uscode.house.gov/view.xhtml?path=/prelim@title42/chapter61&edition=prelim
http://edocket.access.gpo.gov/cfr_2008/aprqtr/23cfr645.111.htm
http://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr710_main_02.tpl
http://www.fhwa.dot.gov/realestate/lpaguide
http://www.fhwa.dot.gov/realestate/lpaguide
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Chapter 16 Right of Way – Checklist 
 

These  checklists can be found in their entirety in the VDOT on line forms library 

 

            

   
CH 16 - Right of Way 

   

            

 

LPA's are responsible for maintaining complete and accurate parcel-specific records.  The LPA may use VDOT’s 
Right of Way and Utilities Management System (RUMS) to track each parcel acquisition and relocation of 
displacees.  If the LPA elects not to utilize RUMS, it must have an equivalent tracking system (electronic or some 
other method) showing all activities and accomplishments for each parcel acquisition and relocation of displacees 
that has the capabilities to meet State and Federal reporting requirements which at a minimum includes all the 
items outlined in Appendix 16 C.  LPA's follow the Uniform Act when using federal funds.   LPA's follow Virginia 
code when using state funds. 

 

            

 

SUBMIT COMPL F S-V S-L TA UCI Requirement Reference 
LAP          Other 

 

 

  

X X X     Maintain complete and 
accurate parcel-specific 
records using VDOT 
RUMS application, locality 
equivalent or parcel 
specific checklists (Appx 
16 C) 

16.4.1 

  
 

 

 

 

X X X     Submit ROW cost 
estimates 
(prepared/updated in 
PCES). LPA's may use 
Alternate RW and 
Alternate Utilities 
worksheets. 

16.4.3 

  
 

 

 

 

X X
1
 X

1
     Submit ROW Authorization 

package 

16.5 

  
 

 

  

 X X
2
 X

2
     Obtain written Notice to 

Proceed from VDOT prior 
to acquisitions 

16.5 

  
 

 

 

 X X
3
 X

3
     Submit ROW / Utilities 

Certification for CN 
Advertisement 

16.7, 
12.6.7 

  
 

 

 

 

X X X     Request for changes to 
Limited Access if 
applicable, when originally 
established by the CTB 

16.9 33.1-58 
24VAC30-80 

24VAC30-
150 

24VAC30-
401 

 

 

  

     

 

 

  

 

1 - Plans only required - VDOT will review solely to verify that the LPA is only acquiring necessary lands to build and maintain 
the 

 

 
project. 

          

 
2 - VDOT will provide concurrence to move forward with Right-of-Way as appropriate. 

   

 
3 - Right of Way Certification not required for projects funded exclusively with special state funded programs (i.e. Revenue Sharing) 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=checklist_9_2_2014.xlsx


     
 

LAP Manual 16-A-18  February 2014 
Right of Way       

  
 

 

 

 

 

 

 

 

 

 

 

 

Appendix 16-A 
 

Right of Way Authorization Request  
RW & UT Plan Review Checklist - RW-301/EQ-121 
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  RW-301 
  Rev. 2/14 
 
Project:_______________________________________ Reviewer: ____________________  

UPC ID:________________________________________ Date: ________________________ 
 

RIGHT OF WAY AND UTILITIES REVIEW CHECKLIST TO 
CONFIRM INCLUSION OF THE FOLLOWING ON RIGHT OF WAY PLANS: 

 
 
NOTE 1:  INDIVIDUAL LANDOWNERS ARE YET TO BE CONTACTED.  CONTACT MAY RESULT IN FUTURE 

REVISIONS TO SUCH ITEMS AS LANDOWNER NAMES, PROPERTY LINES, TOPOGRAPHY AND REVISIONS IN 

DESIGN TO MITIGATE IMPACTS TO INDIVIDUAL PROPERTIES.  IF NOT APPLICABLE, PLEASE LEAVE YES AND 

NO BOXES BLANK AND INDICATE N/A UNDER COMMENTS   
 
NOTE 2: THE TERM “RIGHT OF WAY” OR “RW” INCLUDES ALL INTERESTS IN THE LAND, WHETHER FEE 

SIMPLE, PERMANENT EASEMENT OR TEMPORARY EASEMENT.  
 

LPA PROJECTS ONLY: 

 LPA ADMINISTERED PROJECT MAINTAINED BY VDOT (MUST BE DESIGNED IN 

ACCORDANCE WITH VDOT’S ROAD DESIGN MANUAL)  
 LPA ADMINISTERED PROJECT PURCHASED AND MAINTAINED BY LOCALITY (MUST BE 

DESIGNED IN ACCORDANCE WITH AASHTO’S POLICY)  
 
1. Title Sheet: Construction Termini (From: & To:) matches iPM in accordance with 

VDOT’s Road Design Manuel Chapter 2E &  2G  

 YES   NO    

 Comments:        

 

2. Title Sheet:  contains the appropriate signature blocks for the type of project. 

  VDOT PROJECT  

  Tier  1 :   District Administrator 

  Tier 2:   Chief of Policy  

  UCI & LPA PROJECT:     Responsible Charge 

 YES   NO  

3. Title Sheet: Limited Access Projects Only – Contains the 1st Resolution date and all 
subsequent resolutions affecting the project.  §  33.2-401 of the Code of Virginia.  

 YES   NO   

 Comments:        

http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-401/
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4. Title Sheet: Design Build Projects Only:  In the case of parcel specific approvals- 

Parcel numbers listed on Title Sheet 

 YES   NO 

Comments:        

 

5. Right of Way Data Sheet – Completed showing individual columns (i.e. Areas of the 
Whole, Fee, Prescriptive Ease, Fee Remainder, Permanent/TCE/Utility breakdowns) 
and Proffers/Dedications in accordance with VDOT’s Road Design Chapter 2F and the RW 
Manual of Instructions. 
 

 YES   NO 

 Comments:        

 
6. All proposed RW contained within the RW Termini and designed in accordance with 

VDOT Road Design Manual Chapter 2D and the RW Manual of Instructions. 
 

 YES   NO 

 Comments:        

 

7. All limits of construction are contained within RW and designed in accordance with 
VDOT Road Design Manual Chapters 2E & 2D and the RW Manual of Instructions. 
 
   YES   NO 

 Comments:        

 

8. UFI has been completed and Required Easements have been located.   

 YES   NO    N/A 

 Comments:        

 

9. Existing utilities located and identified (utility companies listed on Sheet 3) 

 YES   NO 

 Comments:          
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10. All impacted properties identified on respective plan sheets  (by parcel number, names, 
deed reference, tax map identification & acreage) in accordance with VDOT’s Survey 
Manual Chapter 4 and the RW Manual of Instructions Chapter 2. 
 

 YES   NO   N/A 

 Comments:        

 
11. Existing right of way and/or prescriptive easement shown  

 YES   NO   

Comments:        

 

12. Parcel and Demolition numbers assigned (in accordance with VDOT Road Design Manual 
Chapter 2F-1 Review of Plans and the RW Manual of Instructions Chapter 2.) [Buildings 
partially on/off of the proposed RW include a Temporary Construction Easement for 
Demolition ]  

 YES   NO    

 Comments:        

 
13. Topography (i.e., property and lot lines, cemeteries, septic systems, wells, landscaping, 

fences, above ground improvements, underground storage facilities, etc.) shown as 
described in the VDOT Survey Manual [Chap. 4 sec. 4.07 & 4.08] and the RW Manual of 
Instructions Chapter 2. 
 

 YES   NO 

 Comments:        

 
14. Affected structures and other improvements clearly located and identified, including 

those beyond the project limits but impacted by the acquisition in compliance with the 
VDOT’s RW Manual of Instructions Chapter 2. 
  

 YES   NO 

 Comments:        

 

15. Entrances (all existing and proposed entrances allow reasonable access and include 
alignments, grades and impacts; including Temporary Construction Easements) are in 
compliance with Va. State Code §§33.2-242, as applied in VDOT’s Road Standards 2E-39 & 
2E-40 and the RW Manual of Instructions Chapter 2. 
 

 YES   NO 

 Comments:        

http://law.lis.virginia.gov/vacode/title33.2/chapter2/section33.2-242/


     
 

LAP Manual 16-A-22  February 2014 
Right of Way       

 
16. Prior recommendations by Right of Way and Utilities Division have been incorporated 

in the plans 

 YES   NO   N/A 

 Comments:        

 

17. Metes and bounds surveys furnished for proposed rights of way/easements on 
properties requiring CO - Special Negotiations (refer to RW Manual of Instructions 
Chapter 5.6.3) 
 

 YES   NO    N/A 

 Comments:        

 
18. Properties with Uneconomic Residues shown with Proposed Acquisition Line in 

compliance with the VDOT’s RW Manual of Instructions Chapter 2. 
 

 YES   NO    N/A 

 Comments:        

 
19. Total take/total acquisition properties shown in their entirety in compliance with the 

VDOT’s RW Manual of Instructions Chapter 2. 
 

 YES   NO    N/A 

 Comments:        

 
20. Storm Water Management facilities have been reviewed to insure all alternatives have 

been considered to minimize impacts.  
 YES   NO    N/A 

 Comments:        

 
      



  RW-301 
  Rev. 10/10 
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VIRGINIA DEPARTMENT OF TRANSPORTATION 

 
HAZARDOUS MATERIALS  
DUE DILIGENCE CERTIFICATION FOR LOCALLY 
ADMINISTERED PROJECTS (EQ-121) 
 

FORM EQ-121 
(Revised 2/27/09) 

UPC:  

                         

 

Project:  

            

 

I.  APPLICABILITY:  
 
This form must be completed by the LPA and submitted to the VDOT District Environmental Manager who will use this as 
documentation to support the Environmental Certification (Form EQ-103) and/or PS&E Re-evaluation (Form EQ-200) for any 
construction project.  No project will receive certification to advance to construction until the form is received.    
 

II. CONDITIONS: 
 
The LPA shall complete this form when all hazardous materials-related issues have been identified and addressed for the 
project.  It is not necessary that all hazardous materials issued be resolved prior to submission of this form, however, a plan must 
be in place to ensure resolution.  This form must be submitted prior to acquiring project Right-of-Way.  All existing right of way, or 
properties to be acquired for use as right of way, must receive an appropriate level of study.  This includes existing VDOT right of 
way, locality-owned, proffered, or donated properties. 
 

III. CERTIFICATION: 
I hereby certify that: 

 
(1) [Insert Locality Name] has performed studies, analyses, reviews and/or investigations of hazardous materials–related 

issues for all properties that it has acquired or intends to acquire for the project.  Such studies, investigations, etc. 
constitute an appropriate level of inquiry to identify the likely presence of any hazardous substances or petroleum 
products or conditions that indicate an existing release, a past release, or the material threat of a release of hazardous 
substances into the soil, groundwater or surface water of the property or adjacent properties, or the presence of such 
impairments associated with buildings or structures.  The following lists the consultants and reports that were utilized in 
the conduct of the due diligence studies: 

 
 

Consultant Title of Consultant Report Report Date 

                  

                  

                  

 
(2) (Choose one of the following): 
                   No potential or actual contaminated environmental media or other environmental impairments that would 

affect construction were identified within the project right-of-way. 
                   Actual or potential environmental impairments have been noted on the following properties and as indicated, 

a cost estimate(s) of potential remediation/closure activities to meet state and/or federal regulations is 
provided as well as an indicator of any coordination made with the Virginia Department of Environmental 
Quality and/or the U.S. Environmental Protection Agency: 

 

Property Parcel 
Number 

Agency Coordination? Closure/Remediation 
Estimate  

              Yes           No  $      

              Yes           No  $      

              Yes           No  $      
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              Yes           No  $      

              Yes           No  $      

              Yes           No  $      

              Yes           No  $      

Attach additional pages as necessary. 
 
(3) Where actual or potential environmental impairments have been identified, appropriate actions have been taken (or will 

be taken) to address these issues in terms of avoidance, containment, management, minimization or remediation.  
Where such actions are required to be taken during construction, appropriate contract provisions have been/will be 
developed to incorporate those costs as pay items in the contract. 

(4) Estimated costs for regulatory closure/remediation have been/will be taken into consideration in determining fair market 
value for properties to be acquired. 

(5) All structures will be inspected for the presence of asbestos-containing materials (ACM) and any regulated ACM will be 
removed in accordance with state and federal requirements. 

(6) The construction contractor will be made aware of any environmental issues that may be encountered during 
construction and will be provided access to any study results to assist the Contractor in developing and implementing 
appropriate Employee Health and Safety measures. 

 
 

Certification provided on behalf of    [Locality]    by: 
 
 
          Date:          
 Local Official  
 
          
 Title 
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Right of Way Certification Letter
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Date 
 
District Administrator/ Attn: Project Coordinator: 
District Address 
Project Number 
City 
 
Subject:  Project Certification 
 
Dear District Administrator: 
 
Reference is made to the master agreement between the {locality} 
_________________ and the Virginia Department of Transportation (VDOT) dated 
____________________. This project consists of: (complete description from beginning 
to end of the location and the type of project, i.e. relocation of families and businesses, 
curb and gutter, intersection improvement, etc.) 
 
This will certify that all right of way has been obtained and that the locality has legal 
right of entry onto each and every parcel for the advertisement and construction of 
Project __________. (OR:  This will certify no additional right of way is required for 
Project __________.) 
 
Also, this will certify that utility conflicts on the above project have been adjusted. (OR: 
There are no known utility conflicts on this project. OR: Utility conflicts on the above 
project will be adjusted by the advertisement date, (date). OR: Utility work that is to be 
performed during highway construction will be covered by a special provision or utility 
plan inclusion in the contract assembly.) 
 
All displacees have been offered comparable, decent, safe, and sanitary housing within 
their financial means open to all persons regardless of race, color, religion, sex or 
national origin. Also, all displacees were informed of the amount of supplemental 
payments available to them and provided sufficient time to negotiate for and obtain 
possession of housing. (OR: No persons, businesses or nonprofit organizations were 
displaced by the right of way acquisition for this project; therefore, relocation assistance 
was not required.) 
 
There are no railroads affected by the proposed construction. (OR: The railroad 
agreement has been secured.   
All buildings are vacant and available for removal by the road contactor. (OR:, There are 
no buildings affected by the proposed construction.) 
 
In addition, to the best of our knowledge, there are no contaminants within the soil on 
the right of way within the referenced project limits. 
 
Further, all the right of way was acquired in accordance with VDOT Right of Way and 
Utilities Manuals of instruction. Any exceptions have been previously approved in writing 
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by VDOT. (If Federal Funds participate in this project, reference to FHWA requirements 
should also be included.) 
 
__________________________________ 
Locality Representative 
 
 
______________________ 
Date 
 
Attachments:  EQ-103 (attached by VDOT project coordinator) 
  Construction Checklist (Criteria for Construction Authorization - Appendix 
9-A) 
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Appendix 16-C 

 
LPA Checklist 
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LPA Checklist for Uniform Act Compliance 
 
Local Government: 
 
Project: 
 

General Requirements 
PLANNING AND PREPARATION: Acceptable Concern N/A 
Prepare parcel files    
Research title    
REQUESTS AND APPROVALS:    
Request authorization for incidental right of way 
reimbursement 

   

Apply for hardship/advance purchases (if any)    
Receive environmental clearances    
Receive authorization to acquire right of way    
COMPLETING THE ROW PROCESS:    
Provide notices of Public Hearings, as appropriate    
Provide landowners Statement of Rights    
Value property rights (Appraisal or Appraisal Waiver Process)    
Values reviewed (Appraisal or Appraisal Waiver Process)    
Develop Relocation Assistance Offers    
Provide good faith negotiations    
Offer Relocation Assistance    
WRAPPING UP:    
All parcels acquired or condemned    
Secure possession of all parcels    
Clear all properties    
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Parcel Specific Valuation Review 

Project:                                         Parcel #:  
Basics of Appraisal:    
Owner offered opportunity to accompany    
5-year delineation of title provided    
Tenants identified and considered    
Adequate property information provided    
Appropriate selection of appraisal format    
The Report:    
Applicable approaches to value developed    
Discussion as to why approaches not developed    
Persuasive highest and best use analysis    
Adequate support for all conclusions    
Non-compensable items ignored    
Tenant owned improvements identified    
Allocation of major leasehold interests    
Review Appraiser:    
Reviewer competent for assignment    
Errors were identified    
Fair Market Value supported    
Differences between appraisals reconciled    
Appropriate actions taken on appraisal in adequacies    
Appraisal Waiver (Compensation Estimates)    
Uses of compensation estimates were appropriate    
Approved process utilized    
Competent person provided estimate    
Compensation Estimate reviewed    
Other remarks: 
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Parcel Specific Acquisition Review 
Project:                                       Parcel #:    
OFFERS:    
Original offer not less than approved value    
Revised offers if original offer modified    
30-day and 90-day notices within offers    
Statement of Rights provided    
    
Tenant offers    
DOCUMENTATION:    
Completed contracts or agreements    
Negotiation contact notes    
Copies of all negotiation correspondence    
Explanatory administrative settlement    
Breakdown of payments    
Applicable estimates    
Evidence of good faith negotiations    
Compensation estimates approved    
Other comments or concerns: 
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Parcel Specific Relocation Review 
 

Project:                                                 Parcel #: 
GENERAL: 

General Information provided    
Services offered and furnished to displacee    
Relocation benefits explained to displacee    
NOTICES:    
Comparable dwellings available at displacement    
Notice of eligibility issues    
90-day and 30-day notices issued    
OFFERS:    
Offers of all applicable benefits to owner    
Offer of all applicable benefits to tenant    
Replacement Housing Payment (RHP) or basis of offer provided in 
writing 

   

Replacement DSS (Decent, safe and sanitary) inspection prior to 
move 

   

REIMBURSEMENTS:    
Moving costs paid    
Appropriate incidentals paid    
Increased mortgage computed and paid    
RHP paid to owner    
RHP paid to tenant    
CONCLUSIONS:    
Appeal process explained    
Notice of eligibility issues    
90-day and 30-day notices issued    
Appellant notified in writing of determination    
Absence of discrimination    
Other remarks: 
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Appendix 16-D 
 

Relocation Report Sample Forms 
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M E M O R A N D U M  

 

DATE:       Route: <<(Route_Text)>> 

  State Project: 

<<(Project_Number_Text)>> 

TO: Mr. 

<<(System_Rw_Util_Mgr_Name)>> 

Federal Project No.: N/A 

ATTN: A. Dale Perez From: <<(Limits_From)>> 

  To: <<(Limits_To)>> 

FROM:       County: 

<<(Project_City_County_Name)>> 

 <<(District_Name)>> UPC: <<(Upc_Id)>> 

   

RE: RIGHT OF WAY – RELOCATION ASSISTANCE REPORT 

 

 

 

 

Reference is made to      ‘s memorandum dated       requesting relocation 

information on the above project. 

 

This is to advise that no families, persons, businesses, farms or non-profit 

organizations will be displaced by this project.  There       building and       

personal property located within the proposed right of way. 

 

Should you have further questions, please advise. 
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cc: Ms. C. D. Akins 

 Mr. J. R. Cromwell (CO Environmental) 

 CO Civil Rights Division 

      , Residency Administrator 

 <<(Ld_Engineer_Name)>> 

 [District Environmental] 
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M E M O R A N D U M  

 
DATE:       Route: <<(Route_Text)>> 

  State Project: <<(Project_Number_Text)>> 

TO: Mr. <<(System_Rw_Util_Mgr_Name)>> Federal Project No.: N/A 

ATTN: A. Dale Perez From: <<(Limits_From)>> 

  To: <<(Limits_To)>> 

FROM:       County: <<(Project_City_County_Name)>> 

 <<(District_Name)>>  UPC: <<(Upc_Id)>> 

   

RE: RIGHT OF WAY – STAGE I RELOCATION ASSISTANCE REPORT 

 

 
 

I. PURPOSE 

 
 This report is an estimate of the number of families, persons, businesses, farms and non-
profit organizations being displaced by the proposed project; an estimate of available decent, safe 
and sanitary replacement facilities and other information pertaining to relocation.  This report and 
estimates are made without the benefit of individual contacts with the affected property owners.  
This report is being submitted per      's request dated      . 
 
 The Environmental Quality Division will use this report for the purpose of making a 
determination as to the type of environmental document that needs to be prepared.  The Right of 
Way Division will use this report in accordance with federal requirements to implement a 
relocation plan. 
 
       
 
II. ESTIMATE OF EXISTING CONDITIONS AND RELOCATION COSTS 
  

 A.   Families 

  
  1.   Number of families displaced and average number of persons per family 
  
         
  
  2. Tenure of the occupant 
  
         
  
  3. Types of occupancy (owner/tenant) 
  
         
  
  4. Estimated income range 
  
         
  
  5. Minority and/or ethnic groups 
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  6. Disabled persons 
 
         
 
  7. Elderly persons or large families 
 
         
 
  8. Effect on community 
 
         
 
  9. Impact on neighborhood and local housing market 
 
         
 
  10. Housing of Last Resort 
 
         
 
  11. Description of available housing in area 
 
         
 
 B. Businesses, Farms and Non-Profit Organizations 
 
  1. Number and description of businesses, farms and non-profit organizations 
displaced 
 
         
 
  2. Type of occupancy (owner/tenant) 
 
         
 
  3. Number of employees 
 
         
 
  4. Effect on community and local economy 
 
         
 
  5. Description of available replacement locations 
 
         
 
The total estimated cost of relocation for this project is shown on the attached sheet. 
 
III. RELOCATION PLAN 
 
 A. Inspection of the project area 
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 B. Federal or community programs planned for area that could affect replacement 
facilities. 
 
        
 
IV. GENERAL RELOCATION PLAN 
 
 A. Orderly and satisfactory relocation 
 
        
 
 B. Special relocation advisory services 
 
        
 
 C. Time required to complete relocation  
 
        
 
We trust the above information is satisfactory for your needs; however, should you need 
additional data, please advise. 
 
 
      
Attachment 
cc:   Ms. C. D. Akins 
 Mr. J. R. Cromwell (CO Environmental) 
 CO Civil Rights Division 
 [District L&D Engineer] 
 [District Environmental] 
      , Resident Engineer 
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RELOCATION ASSISTANCE REPORT 

RELOCATION COST SUMMARY 

 
 
 
ROUTE:  <<(Route_Text)>> 
STATE PROJECT:  <<(Project_Number_Text)>> 
FEDERAL PROJECT: N/A 
FROM:  <<(Limits_From)>> 
TO:  <<(Limits_To)>> 
County: <<(Project_City_County_Name)>> 
UPC:  <<(Upc_Id)>> 
 
 

 
NO. 
OF 

UNITS 

MOVING 
COSTS 

SEARCH COST 
RE-ESTABLISH- 

MENT  
COST 

REPLACEMENT 
HOUSING 
PAYMENT 

TOTAL COST 

Families 
Owner      $        $      $      

Tenant      $        $      $      

Individuals 
Owner      $        $      $      

Tenant      $        $      $      

Businesses 
Owner      $      $      $       $      

Tenant      $      $      $       $      

Farms 
Owner      $      $      $       $      

Tenant      $      $      $       $      

Non-Profit 
Organizations 

Owner      $      $      $       $      

Tenant      $      $      $       $      

PERSONAL PROPERTY 

     $       $      

TOTAL RELOCATION COST 

$      $      $      $      $      
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CHAPTER 17 - CIVIL RIGHTS PROGRAM REQUIREMENTS 
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Chapter 17  
Civil Rights Requirements 
 
This chapter includes the following topics: 
 
17.1  General Civil Rights Requirements 
17.1.1  Introduction 
17.1.2  Applicability 
17.1.3  Tasks / Submittals 
17.1.4  References 
17.2  General Title VI Requirements and Executive Orders 
17.2.1  Title VI Requirements 
17.2.2  Title  VI Compliance Reviews 
17.2.3  Title VI – Environmental Justice and the Public Involvement Process 
17.2.4  Limited English Proficiency (LEP) (EO 13166) 
17.3  DBE Requirements 
17.3.1  Disadvantaged Business Enterprises (DBE) Policy 
17.3.2  DBE Goal Setting Process 
17.3.3  Good Faith Efforts 
17.3.3.1 Good Faith Efforts Activities 
17.3.3.2 Administrative Review 
17.3.3.3 Substitutions 
17.3.3.4 Non-Compliance 
17.3.4  Bidders’ DBE Obligations 
17.3.4.1 Commitments 
17.3.4.2 Subcontractor Supplier Solicitation and Utilization 
17.4  On the Job Training (OJT) for Construction Projects 
17.5  Required Contract Provisions 
17.5.1  Nondiscrimination Provision 
17.5.2  FHWA 1273 for Construction Projects 
17.5.3  USDOT 1050.2A Title VI Assurance 
17.5.4  Equal Employment Opportunity (Executive Order 11246)  
17.5.5  DBE Special Provision (for Construction Projects Only) 
17.5.6  Affirmative Action to Ensure Equal Employment Opportunity 
17.5.7  Prevailing Wage Rates for Construction Projects 
17.6  Compliance and Reporting 
17.6.1  Compliance Reviews 
17.6.1.1 Equal Employment Opportunity (EEO) Contractor Compliance 
17.6.1.2 DBE Compliance Review 
17.6.1.3 Labor Compliance 
17.6.2  Posters (Construction and Professional Services) 
17.6.3  Reporting 
17.6.3.1 Equal Employment Report 
17.6.3.2 Trainee Information 

Chapter 17 – Civil Rights Checklist 
Appendix 17 A - Required Contract Provisions and Forms Matrix 
Appendix 17 B - EEO Bulleting Board Posters for Civil Rights 
Appendix 17 C - Civil Rights Requirements During Construction 
Appendix 17 D - Good Faith Efforts (GFE) Administrative Reconsideration Process 
Appendix 17 E - Title VI Program Assurance Template 
Appendix 17 F - U.S. DOT 1050.2A – Appendix A, B, C, D and E 
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17.1 GENERAL CIVIL RIGHTS REQUIREMENTS 

 
17.1.1 Introduction 
 
This chapter outlines the processes and responsibilities associated with Civil Rights 

compliance for federal-aid projects. These procedures support LPA compliance with Title VI of 

the Civil Rights Act of 1964, as amended and all other presidential executive orders, rules and 

regulations governing nondiscrimination, equal employment opportunity, the Disadvantaged 

Business Enterprise (DBE) and On the Job Training (OJT) Programs. This chapter contains 

checklists of civil rights requirements for contract provisions and civil rights goals and 

requirements to be monitored prior to and after award of a contract.  

 

Civil Rights responsibilities exist throughout the life of the project. The following Civil Rights 

guidelines are intended to provide an easy reference to federal-aid and state construction 

program regulations, policies, and guidance. As a recipient of federal funds, LPA’s are 

responsible for ensuring nondiscrimination in the administration of projects and must adhere to 

all Civil Rights requirements. VDOT’s Civil Rights Office ensures that the Virginia Department 

of Transportation’s (VDOT) policies related to Equal Employment Opportunity (EEO), 

Nondiscrimination, Training, and Disadvantaged Business Enterprises (DBE) and Small, 

Women, and Minority-owned (SWaM) businesses are carried out. VDOT’s Civil Rights Office 

monitors compliance with contractual affirmative action requirements both prior to and after 

award of a contract. 

17.1.2 Applicability 

 

 

Federal-aid State-aid/VDOT 

Maintained 

State-aid/LPA 

Maintained 

X * * 

* State aid projects shall include the requirements outlined in the Virginia Public Procurement Act, other 

applicable laws, and provisions outlined in Chapter 5.2.  
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17.1.3   Tasks/Submittals Table 
 
 

Task/Submittal/File 
Documentation 

Locality 
Responsibility 

VDOT CR 
Responsibility 

Submittal 
Timing/Recordkeeping 

Requirements 

Project Scope and 
applicable 
environmental 
documents 

 Submit scoping 
documentation to 
PC 

Review to ensure 
compliance with Title VI  

 
N/A 

Consultant 
Procurement 

 Submit RFP to PC 
for review and 
possible goal 
setting by DCRO 

Review RFP and 
establish goal(s) if 
appropriate 

Review complete within 10 
business days 

Public Hearing  Post and send 
notice for public 
hearing to PC 

 Schedule Public 
hearing in 
accessible location 

  

Review public hearing 
notice. May attend 
meeting to ensure 
compliance with Title VI, 
ADA and Section 504 of 
Rehabilitation Act 

 
 
 

N/A 

Project estimate/ bid 
proposal 

 Submit an estimate 
or task breakdown 
to PC for review 
and goal setting 
(DBE and OJT) by 
DCRO 

Review and establish 
goal(s) if appropriate 

Locality submittal required 60 
business days prior to 
advertisement. 
 
CR review completed within 20 
business days of receipt if all 
required information is received 
from Locality 
 
Appendix 17A lists required 
contract provisions 

Bid documents/ pre-
award 

 Submit low bidder 
information, C-
111/C-49 (GFE) 
and C-48 to PC for 
review within 30 
days of bid opening 

Review documentation to 
determine  goal or if 
Good Faith Efforts (GFE) 
met 

Civil Rights review completed 
within 20 business days of 
receipt of documents 

Title VI Program 
Assurance 

 Execute and submit 
assurance  to 
DCRO 

Monitor submittals 
 

 

Title VI Program Plan  Develop and 
submit plan to 
VDOT DCRO 

Download and review 
plan to ensure inclusion 
of minimum components 
required.  Request any 
revisions if needed. 
File  

Civil Rights review completed 
within  60 business days of 
receipt of plan 

Annual Title VI 
Program Reports 

 Prepare and submit 
a revised Title VI 
plan if needed. 

 Prepare and submit 
Title VI 
Accomplishment 
Report by Oct. 31

st
 

of each year to 
DCRO 

Download and review 
revised plan submittals 
 
Download and review 
annual reports 
 
 
 
 
 
 

Civil Rights review completed 
within  60 business days of 
receipt of revised plan 
 
Civil Rights review completed 
within  60 business days of 
receipt of annual report 
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Title VI Compliance 
Review 

 Prepare and submit  
documentation 
requested by 
DCRO for Desk 
Review by due date 
 

 Prepare for On-Site 
Review 

 
 
 

Notify LPA of review. 
Conduct Desk Review.  
 
Conduct On-Site Review  
 
 
 
 

 
DCRO notifies LPA of 
impending review 90 days prior 
to On-Site visit. Notification 
includes a timeline 
 
DCRO requests documentation 
to initiate Desk Review 
 
DCRO conducts On-Site 
Review 
 

Preconstruction 
meeting 

 

 Invite the District 
Civil Rights Office 
to the 
preconstruction 
meeting 

 Provide executed 
contract to DCRO 

 

Attend preconstruction 
meeting to review CR 
requirements and forms 
With contractor 

 
N/A 

Construction 

 Administer CR 
Program areas 
(DBE,OJT and 
EEO) during  
project 

 Conduct DBE 
Compliance Review 
on each DBE on 
each project 
 

 Conduct annual EEO 
Contractor Review as 
required for 
contractors with 
executed contracts 

DBE reviews required on each 
DBE at least once during the 
life of the project 
  
EEO review required if 
contractor has not had annual 
review and has executed 
contract 

Conduct Labor 
Compliance Review 

 Review & track 
contractor’s 
certified payrolls 

 Davis-Bacon 
interviews with 
employees 

N/A 

Review first 4 weeks for 
compliance and then as 
needed. 
First 30 days of construction; 
and quarterly while project is 
active 
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17.1.4 References 
 
 
Title VI of the Civil Rights Act of 1964, as 
amended 

29 CFR Part 1614 

FHWA 1273 
 

29 CFR Part 1625 
 

Executive Order (EO) 11246 as amended by 
Executive Order 11375 
 

41 CFR Part 50 

USDOT 1050.2A – Appendix A, B, C, D and E 
 

41 CFR Part 60 
 

Executive Order 12898 
 

49 CFR Parts 21, 23, 26, and 27  
 

Executive Order 13166 
 

Section 504 of the 1973 Rehabilitation Act 
 

23 CFR Parts 200, 230, and 633 Restoration Act of 1987 
 

29 CFR Part 3 
 

Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970  
 

29 CFR chapter V 
 

The Federal Aid Highway Act of 1973 
 

29 CFR Part 790.5 The 1975 Age Discrimination Act 
 

 
Other Helpful References 

Davis-Bacon and Related Acts Guidance 
2007 Virginia Department of Transportation Road and Bridge Specifications (Sections 110.02, 

110.03, 110.04, 110.06, 518 or 102.01, 107.14, 107.15, 518 respectively) 
Special Provision for Section 107.15                           
DBE Program Plan 
United States Department of Labor Poster Matrix 
Virginia Construction Alliance OJT Trainee Classification Booklet 
Code of Virginia Section 2.2-4201 
Code of Virginia Section 2.2-4311 
Code of Virginia Section 51.5-40 
Code of Virginia Section 51.5-41 
Code of Virginia Section 51.5-44 
Virginia Department of Labor and Industry   
Virginia Employment Commission 

Virginia Workers Compensation Commission 
Virginia Department of Minority Business Enterprises 
VDOT Civil Rights Division - DBE Information 
 

http://www.dol.gov/whd/govcontracts/dbra.htm
http://www.virginiadot.org/business/resources/const/2007SpecBook.pdf
http://www.virginiadot.org/business/resources/Civil_Rights/SP107.15_DESIGN-BUILD.pdf
http://www.dol.gov/compliance/topics/posters.htm
http://insidevdot/C7/Civil%20Rights/Document%20Library/OntheJobTrainingManual.pdf
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+2.2-4201
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+2.2-4311
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+51.5-40
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+51.5-41
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+51.5-44
http://www.doli.virginia.gov/
http://www.vec.virginia.gov/
http://www.vwc.state.va.us/
http://www.dmbe.virginia.gov/
http://www.virginiadot.org/business/bu-civil-rights-home.asp
http://www.virginiadot.org/business/bu-civil-rights-home.asp
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17.2  GENERAL TITLE VI REQUIREMENTS AND EXECUTIVE ORDERS  

 

Applicability 

Federal-aid State-aid/VDOT 

Maintained 

State-aid/LPA 

Maintained 

X * * 

  * All recipients of federal aid-funds are required to comply with the requirements of Title VI. 

 

GLOSSARY OF TERMS 

LPA: Local Public Agency 

Title VI:  The sixth (6
th

) act of the Civil Rights Act of 1964.  Title VI prohibits discrimination based 

upon race, color, and national origin. 

Title VI Program: System of policies and procedures designed to monitor compliance, address 

complaints and eliminate discrimination when it is found to exist. 

Title VI Assurance: Contract that obligates the sub-recipient to comply with Title VI statues and 

confirms the consequences of non-compliance. 

Title VI Program Plan: Document that contains the agency’s Title VI Program 

 

 

17.2.1 Title VI - Requirements 

 
As a sub-recipient of federal assistance, LPAs are required to comply with 23 CFR Part 200 as 

related to Title VI of the Civil Rights Act of 1964 and related statutes.  The LPAs must ensure 

that no person shall intentionally or unintentionally because of race, color, national origin, sex, 

or disability be excluded from participation in, be denied the benefits of, or be subjected to 

discrimination under any program or activity including, but not limited to the selection and 

retention of contractors, procurement of materials and leases of equipment.  

 

To ensure nondiscrimination in all of its programs and activities, each LPA must implement a 

system of procedures and actions which include, at a minimum: 

 A signed Title VI Program Assurance 

 The Identification of a Title VI Program Coordinator 

 The submittal of a Title VI Program Plan 

 The annual submittal of Title VI Program Reports 

 The inclusion of Title VI language in all contracts. 
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Title VI Requirement #1:  Assurance 

Sub-recipients must execute and submit Title VI Assurances as a condition to receive 

federal aid (49 CFR 21.7).  Where a locality has a current and approved Title VI Plan, 

the addition of the required U.S. DOT Standard Title VI Assurances may be sufficient as 

determined by the VDOT District Civil Rights Office.  A Title VI Assurance is a contract that 

obligates the sub-recipient to comply with Title VI statutes and confirms the consequences of 

noncompliance. The U.S. DOT Standard Title VI Assurance template is included in Appendix 

17F.  LPAs must submit their signed Title VI Assurances to VDOT District Civil Rights Office.  

  

Title VI Requirement #2:   Title VI Coordinator 

LPAs must designate a coordinator for Title VI issues and complaints within the organization.  

The Title VI coordinator is the focal point for Title VI implementation and monitoring of 

programs and/or activities receiving financial assistance from VDOT.  Responsibilities include: 

ensuring that Title VI requirements are included in policies, ensuring that procedures for the 

prompt processing of Title VI external discrimination complaints are implemented, 

attending/participating in Title VI training, developing/coordinating the dissemination of Title VI 

information to the public and in languages other than English, when necessary. 

 

Title VI Requirement #3:  Title VI Program Plan 

LPAs with population >200,000 are required to develop and implement a plan for their 

Title VI Program.  LPAs with population <200,000 may submit a Nondiscrimination 

Agreement.  A Title VI Plan is a document that contains the agency’s Title VI Program (policies 

and procedures) and is designed to monitor compliance, address complaints and eliminate 

discrimination when it is found to exist. Each local public agency must submit their Title VI 

Program Plan to VDOT electronically to the DCRO.  Plans will be downloaded and reviewed 

for the inclusion of the minimum components by VDOT’s District Civil Rights staff.   

 

Any substantial revisions will require the submittal of a revised Title VI Program Plan.  

Substantial revisions may include: the filing of the agency’s new CEO signature, changes in 

the Title VI Program administrative structure and changes to any of the procedures included in 

the plan. 
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In developing the Title VI Plan, LPAs may choose to adopt the procedures adopted by VDOT 

(VDOT’s Title VI Plan) or adopt another format that includes the minimum components.  The 

required components of a Title VI Plan are:  

 

a. Policy Statement – The policy statement reflects the agency’s commitment to Title VI 

compliance and it is signed by the agency’s Chief Executive Officer (CEO). 

 

b. Authorities – This section cites all relevant Federal Statutes, regulations, executive orders 

and other legislation. 

 

c. Organization and staffing – This section identifies the Title VI Coordinator, includes the 

agency’s organizational chart and provides the names of each of the Title VI representatives 

for each of the five key program areas: Planning, Research, Design, Right of Way, 

Construction, Maintenance and Education/Research. The Title VI Coordinator’s responsibilities 

are outlined in this section. 

 

d. Program Emphasis Areas – This section describes the program area and the Title VI 

implementation activities for each program area. 

 

e. Title VI Contract Provisions – This section reinstates the inclusion of USDOT 1050.2A 

Appendix A and E in every consultant’s contract/subcontract and FHWA-1273 in construction 

contracts. 

 

f. Complaint Procedures – This section describes the procedures for filing, processing and 

investigating external discrimination complaints, including the time limits for the submission of  

complaints and completion of investigations (60 days per 23 CFR 200.9(b) (3)).  External 

discrimination complaints filed against the LPA should be submitted to VDOT.  If received by 

the LPA, the complaint should be forwarded to VDOT.  The method for notifying the public 

regarding these procedures should be explained and a copy of the external discrimination 

complaint form should be included. 

 

g. Data Collection – This section outlines the procedures for the collection and analysis of 

statistical data (race, color and national origin) of participants in, and the beneficiaries of the 

http://www.fhwa.dot.gov/programadmin/contracts/1273.cfm
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agency’s program and activities.  Examples of methods that demonstrate compliance are 

forms, surveys, trend analysis documents, data/documents provided by local data-collecting 

agencies that help identify the demographics of the population affected by the LPA’s programs 

and activities. 

 

Title VI Requirement #4:  Title VI Program Reports 

LPAs are required to submit two annual reports:  

 

a. Annual Title VI Program Plan Update. - Each local public agency is responsible for 

submitting an annual update regarding their Title VI Plan.  The annual update will 

contain only minor revisions necessary to keep the document up-to-date.  An example 

of an update may be:  changes on the names of staff. 

 

b. Annual Accomplishment Report.-  Local Public Agencies that have submitted their Title VI 

Program Plan are to provide a Title VI annual report that documents the activities 

related to the implementation, accomplishments and compliance with their Title VI 

Program.  This annual Title VI Program Report is to be submitted to VDOT electronically to the 

DCRO by October 31st of each year.  Reports will be downloaded and reviewed by the 

responding VDOT Districts Civil Rights staff.    

 

Title VI requirement # 5:   Title VI language in contracts 

The Standard DOT Title VI Assurance commits recipients to include Title VI Provisions in its 

contracts and subcontracts and to ensure that these provisions are included in all third tier 

contracts as well. LPAs receiving federal funding must include the clauses of USDOT 1050.2A 

Appendix A and E in every contract (see section 17.5.3) and the form FHWA-1273 “Federal 

Requirements for Federal-Aid Construction Contract” in every construction contract (see 

section 17.5.2).  LPAs must also ensure that their subcontracts include the required clauses. 

 

17.2.2 Title VI – Compliance Reviews 

 

In conformance with Federal Title VI regulations, VDOT will conduct periodic reviews of LPA’s 

Title VI compliance. The reviews will be scheduled by VDOT’s Title VI Specialist in 

coordination with the Local Assistance Division and District Civil Rights Managers (DCRMs).  
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VDOT’s Civil Rights Division will utilize a risk-based approach to identify a representative 

sample of LPAs to review. This sample will be compared to the LPA compliance review 

schedule developed by Local Assistance Division to avoid duplicative reviews.   The necessary 

review arrangements and the actual review will be conducted by the DCRMs in coordination 

with a staff member from Local Assistance Division.  

 

The review will focus on how effectively the local agency has implemented its Title VI Plan, 

and it will consist of a Desk (Pre-Site visit) Review and an On-Site Review. The LPA will be 

asked to gather and submit documentation to the District Civil Rights Office for the Desk 

Review and to prepare other documentation such as record or contract files for the On-Site 

Review.    Personnel with Title VI responsibilities will be interviewed during the On-Site visit. 

 

Upon conclusion for the On-Site Review, the LPA will be notified by the DCRO of compliance 

or in the event that deficiencies are found, the local agency will be told of those deficiencies.  

The LPA will be given 90 days to develop a voluntary Corrective Action Plan to be submitted to 

VDOT Civil Rights District Office.  The submittal of this plan will allow the LPA to develop 

voluntary corrective actions prior to be found in Non-Compliance.   After the LPA corrects all 

deficiencies, it will be notified in writing that it is in compliance.  However, if the LPA does not 

correct the deficiencies or fails to submit a Corrective Action Plan, it may be subject to 

sanctions including the suspension of federal funding. 

17.2.3 Title VI – Environmental Justice and the Public Involvement Process 

Environmental justice refers to the fair treatment and meaningful involvement of all people 

regardless of race, color, national origin, or income with respect to transportation programs, 

policies, or activities. Fair treatment means that no single group shall share a disproportionate 

burden or impact of a project due to racial, social or economic disadvantage.  Executive Order 

12898 (Appendix C) requires that all federal agencies and other entities receiving federal funds 

identify, and address disproportionately high and adverse human health and environmental 

effects of its programs, policies, and activities on minority populations and low income 

populations. In application to transportation, environmental justice requires analysis of potential 

environmental impacts; full and fair public participation by identified populations in the 

transportation decision making process; and implementation of strategies to avoid, minimize or 
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mitigate “significant and adverse environmental justice impacts; and procedures to prevent the 

denial, reduction or delay in benefits received by minority and low-income populations.” 

To ensure compliance with Title VI for environmental justice and public access the LPA is 

responsible for the following (Further guidance can be found in 23 CFR 450.206 through 23 

CFR 450.214.) 

 Reviewing the project scope and applicable environmental justice documents to ensure 

compliance with Title VI, as amended. 

 Collecting and appropriately using demographic data to determine the equitable 

distribution of benefits and burden associated with transportation investments which 

adequately reflect community boundaries, racial and ethnic makeup, income, sex, age, 

disabilities, available community services, limited English proficiency population, and 

similar metrics. 

 Complying with Public Information requirements outlined in Chapter 12.4 

 Providing notice in foreign languages, as applicable, to impacted communities or 

persons if there is an LEP population according to the guidelines in 17.2.3. 

 Scheduling meetings at locations that are accessible (location, time and via public 

transportation) to persons with disabilities as defined under the Americans with 

Disabilities Act and Section 504 of the Rehabilitation Act, and accessible via public 

transportation. 

 Attending meetings and collecting demographic statistical data of participants (race, 

color, sex, and national origin) by use of a Survey at the public meetings (Survey) and 

forwarding any Title VI concerns or allegations to the District Civil Rights Office. 

The Federal Highway Administration provides detailed legislation and guidance to ensure 

compliance with Title VI and Environmental Justice requirements on its Environmental 

Justice Website. 

VDOT Responsibilities: 

 The Project Coordinator will provide project scoping and environmental 

documents to Civil Rights for review to ensure compliance with Title VI. 

http://forms/SearchResults.aspx?filename=PublicHearingSurvey_Localities.pdf
http://www.fhwa.dot.gov/environment/ej2.htm
http://www.fhwa.dot.gov/environment/ej2.htm
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 Civil Rights will review documents and provide comments (if needed) within 10 

business days. 

17.2.4 Limited English Proficiency (LEP) (EO 13166) 

LPA’s are required to ensure that LEP persons are provided adequate access to information 

and programs in order to effectively participate in transportation programs.  An LEP person is a 

person who does not speak English as their primary language and has limited ability to read, 

speak, write or understand English.  Executive Order 13166 instructs agencies and recipients 

of federal funds to examine their services, and develop and implement processes by which 

LEP persons can have meaningful access to services.  Recipients and sub recipients of 

federal funding shall take reasonable steps to ensure that LEP persons are given adequate 

project information, are able to understand that information, and are able to participate 

effectively in recipient programs or activities, where appropriate. Reasonable steps may 

include providing interpreting and translation services.  

To determine the need for translation services, a four-factor analysis should be conducted 

based on the following: 

 the number or proportion of LEP persons eligible to be served or likely to be 

encountered by the program or grantee; 

 the frequency with which LEP individuals come in contact with the program; 

 the nature and importance of the program activity, or service provided by the 

program to people's lives; and  

 the resources available to the grantee/recipient and costs. 

 

At a minimum, LPAs that would like greater certainty of compliance than can be provided by 

the four-factor analysis can utilize the “safe harbor” provision. Safe harbor is achieved by 

providing written translations of vital documents for each eligible LEP language group that 

constitutes 5 percent of the project area population being served or 1,000 persons, whichever 

is less. The District Civil Rights Office can provide additional information regarding 

interpretation and translation services.  

LPAs must assure that people who are not proficient in English can effectively participate in, 

and have meaningful access to programs and activities funded with federal dollars. Failure to 
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provide access may constitute national origin discrimination prohibited by Title VI and its 

implementing regulations. 

Additional detailed guidance to assist LPAs in meeting LEP requirements is available by 

accessing the U.S. Department of Transportation LEP Web site  

17.3 DBE REQUIREMENTS 

 

Applicability 

Federal-aid State-aid/VDOT 

Maintained 

State-aid/LPA 

Maintained 

X * * 

* Except as noted otherwise, these requirements are applicable only to Federal-aid 
projects 

 

 

17.3.1 Disadvantaged Business Enterprises (DBE) Policy / Certification 

 
  
Disadvantaged Business Enterprises (DBE), as defined in 49 CFR Part 26, must have the 

maximum opportunity to participate in the performance of federally funded construction 

contracts. The Virginia Department of Small Business and Supplier Diversity (SBSD) maintain 

a list of firms that have been certified by the SBSD and the Metropolitan Washington Airports 

Authority (MWAA) under the DBE Directory of Certified Vendors. Contractors are 

encouraged to take all necessary and reasonable steps to ensure that DBE firms have the 

maximum opportunity to compete for and perform services on the contract, including 

participation in any subsequent supplemental contracts.  If the contractor intends to 

subcontract a portion of the services on the project, the contractor is encouraged to seek out 

and consider DBEs as potential subcontractors.  The contractor is encouraged to contact 

DBEs to solicit their interest, capability and qualifications.  Any agreement between a 

contractor and a DBE whereby the DBE promises not to provide services to other contractors 

is prohibited. 

   

It should be noted that DBE compliance and SWAM compliance are different 

and compliance with one program does not necessarily mean there is 

compliance with the other.   

https://www.civilrights.dot.gov/civil-rights-awareness-enforcement/language-assistance/dots-lep-guidance
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A listing of DBE firms may be obtained on-line at SBSD under the DBE Directory of Certified 

Vendors or by contacting:  

Virginia Department of Small Business and Supplier Diversity 
1111 East Main Street, Suite 300  
Richmond, Virginia 23219  
(804) 786-6585 

    

If portions of the services are subcontracted to a DBE, the following needs to be submitted with 

the bid: 

 Written documents of the prime’s commitment to the DBE to subcontract a portion of the 

services, a description of the services to be performed and the percent of participation. 

 

 Written confirmation from the DBE that it is participating, including a description of the 

services to be performed and the percent of participation. 

 

 49 CFR Part 26 requires VDOT to collect certain data about firms participating in VDOT 

contracts.  This data must be provided on the Form C-48 for construction projects and the Firm 

Data Sheet for professional/nonprofessional services. 

 

VDOT is also required to capture DBE payment information on all contracts.  The successful 

prime contractor will be required to complete Form C-63 on a quarterly basis throughout 

construction activity. 

 

DBE firms must become certified (with the SBSD or MWAA) prior to the response being 

submitted.  If a DBE is the prime contractor, the firm will receive full credit for planned 

involvement of its own forces, as well as the work that they commit to be performed by DBE 

subcontractors.  DBE prime contractors are encouraged to make the same outreach efforts as 

other contractors.  DBE credit will be awarded only for work actually being performed by them. 

When a DBE prime contractor subcontracts work to another firm, the work counts toward DBE 

goals only if the other firm is itself a DBE.  A DBE prime contractor must perform or exercise 

responsibility for at least 30 percent of the total cost of its contract with its own forces. 

  

http://www.sbsd.virginia.gov/
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c48.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C63.pdf
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DBE certification entitles contractors to participate in VDOT’s DBE programs.  However, this 

certification does not guarantee that the firm will obtain VDOT work nor does it attest to the 

firm’s abilities to perform any particular work. 

 
The following policy statement is to be placed in each federal-aid solicitation: 

 

It is the policy of the Virginia Department of Transportation that Disadvantaged 

Business Enterprises (DBE) as defined in 49 CFR Part 26 must have the 

maximum opportunity to participate in the performance of federally funded 

contracts.  A list of DBE firms certified by the SBSD and MWAA is maintained on 

SBSD’s website (http://www.SBSD.virginia.gov ) under the DBE Directory of 

Certified Vendors.  Contractors are encouraged to take all necessary and 

reasonable steps to ensure that DBE firms have the maximum opportunity to 

compete for and perform services on contract, including participation in any 

subsequent supplement contracts.  If the contractor intends to subcontract a 

portion of the services on the project, the contractor is encouraged to seek out 

and consider DBEs as potential subcontractors.  The contractor is encouraged to 

contact DBEs to solicit their interest, capability and qualifications.  Any 

agreement between a contractor and a DBE whereby the DBE promises not to 

provide services to other contractors is prohibited.  [Include the following wording 

on federally funded projects with DBE goals: 

The DBE contract goal for this procurement is ________ %]. [Include the 

following wording on federally funded projects without DBE goals.  The 

Department (VDOT) believes that these services support _______ % DBE 

participation]. 

If portions of the services are subcontracted to a DBE, the following needs to be 

submitted with the bid: 

 Written documents of the prime’s commitment to the DBE to subcontract a 

portion of the services, a description of the services to be performed and 

the percent of participation. 

 Written confirmation from the DBE that is participating, including a 

description of the services to be performed and the percent of 

participation. 

http://www.sbsd.virginia.gov/
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17.3.2 DBE Goal Setting Process  

 

 

The locality is to submit the estimate for the proposed project, which includes the work 

activities and their associated costs, and the final total cost assigned to the project to 

the Project Coordinator to be submitted to the District Civil Rights Office no later than 

60 days prior to advertisement for DBE goal determination and to ensure proper contract 

language and documents/forms are included.  

 

The District Civil Rights Office will provide comments and establish the DBE goal within 20 

business days if all required information is received from the locality for review. 

 

Once a construction project has been advertised and bids received, the locality will 

forward the DBE information regarding DBE participation commitment from the lowest 

responsive and responsible bidder to the appropriate District Civil Rights Office.  

Once a professional or non-professional services contract has been advertised and a firm has 

been selected, the locality will forward the DBE information regarding DBE participation 

commitment to the project coordinator for review and recommendations regarding award of the 

project.  The award of all bids must adhere to federal regulations, as promulgated in 49 CFR 

Part 26, Part 23 and the Department’s Special Provision for Section 107.15 (of the Virginia 

Department of Transportation’s Road and Bridge Specifications (Specifications) relative to 

‘good faith efforts’ by contractors/consultants in attaining the required DBE participation.  Prior 

to award, contractors/consultants are required to achieve the established DBE goal or 

demonstrate that a good faith effort has been made to achieve the goal. After award, the 

locality will submit a copy of the signed contract and supporting DBE information to the project 

coordinator.   

VDOT Responsibilities: 

 The Project Coordinator will submit the LPA prepared project estimate and bid 

documents to Civil Rights for review and goal setting. 

 Civil Rights will review documents and establish a DBE goal (if needed) within 20 

business days of receipt. 
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17.3.3 Good Faith Efforts 

 
 
Whether as a bidder or contractor of a federally-assisted contract, good faith efforts are 

required to meet the contract goal.  This applies even if the bidder or prime contractor is a 

DBE. When a locality has a contract goal on a Federal-aid project, a bidder must, in order to 

be responsive and responsible, make good faith efforts to meet the goal.  The bidder can meet 

this requirement in either of two ways.  

 

 First, the bidder can meet the goal by submitting the names of DBE firms to be utilized 

to meet the DBE goal requirement.  

 Second, even if a bidder does not meet the goal, the bidder can document adequate 

good faith efforts.  This means that the bidder must show that it took all necessary and 

reasonable steps to achieve a DBE goal or other requirement of 49 CFR Part 26 which, 

by their scope, intensity, and appropriateness to the objective, could reasonably be 

expected to obtain sufficient DBE participation, even if they were not fully successful.  

 

No locality shall require that a bidder meet a DBE goal in order to be awarded a contract.  Title 

49 CFR Part 26 specifically prohibits federal-aid recipients from ignoring bona fide good faith 

efforts. 

 

In any situation where a DBE goal has been established and the DBE goal has not been met, 

the use of good faith efforts must be demonstrated.  Each LPA must make a fair and 

reasonable judgment whether a bidder that did not meet the goal made adequate good faith 

efforts. It is important to consider the quality, quantity, and intensity of the different kinds of 

efforts that the bidder has made.  The efforts employed by the bidder should be those that one 

could reasonably expect any bidder to take if the bidder were actively and aggressively trying 

to obtain DBE participation sufficient to meet the DBE contract goal.  

 

VDOT Responsibilities: 

 The Project Coordinator will provide the bid tabulation and documentation to 

meet the DBE goal to Civil Rights for review prior to contract award. 
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 Civil Rights will review documents and determine if the DBE goal has been met 

or if good faith efforts have been demonstrated within 20 business days of 

receipt. 

 Civil Rights will review the Locality’s determination regarding the contractor’s 

good faith efforts to ensure the determination is in accordance with 49 CFR 26.53 

and 49 CFR 26 Appendix A (What are the good faith efforts procedures 

recipients follow in situations where there are contract goals), and VDOT’s 

Special Provision for 107.15 Use of Disadvantaged Business Enterprises 

(DBEs).  

 Civil Rights will concur if the Locality’s determination is in accordance with 49 

CFR 26.53, 49 CFR 26 Appendix A, and VDOT Special Provision 107.15. Civil 

Rights will provide technical assistance to the Locality if the good faith efforts 

determination by the Locality is found not to be in compliance with 49 CFR Part 

26 and 49 CFR 26 Appendix A, and VDOT Special Provision 107.15. 

 Civil Rights will recommend non reimbursement of funds to any Locality that 

awards a contract not in accordance with good faith effort regulations.  

 
17.3.3.1 Good Faith Effort Activities 

 
The following types of activities should be considered by a locality as part of the bidder's good 

faith efforts to obtain DBE participation.  It is not intended to be a mandatory checklist, nor is it 

intended to be exclusive or exhaustive. Other factors or types of efforts may be relevant in 

appropriate cases. 

 

 Soliciting through all reasonable and available means (e.g., attendance at pre-bid 

meetings, advertising and/or written notices) the interest of all certified DBEs who have 

the capability to perform the work of the contract.  The bidder must solicit this interest 

within sufficient time to allow the DBEs to respond to the solicitation.  The bidder must 

determine with certainty if the DBEs are interested by taking appropriate steps to follow 

up initial solicitations. 

 

 Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goal will be achieved.  This includes, where appropriate, 
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breaking out contract work items into economically feasible units to facilitate DBE 

participation, even when the prime contractor might otherwise prefer to perform these 

work items with its own forces. 

 

 Providing interested DBEs with adequate information about the plans, specifications, 

and requirements of the contract in a timely manner to assist them in responding to a 

solicitation. 

 

 Negotiating in good faith with interested DBEs.  It is the bidder's responsibility to make a 

portion of the work available to DBE subcontractors and suppliers and to select those 

portions of the work or material needs consistent with the available DBE subcontractors 

and suppliers, so as to facilitate DBE participation.  Evidence of such negotiation 

includes the names, addresses, and telephone numbers of DBEs that were considered; 

a description of the information provided regarding the plans and specifications for the 

work selected for subcontracting; and evidence as to why agreements could not be 

reached for DBEs to perform the work. 

 

 A bidder using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 

firm's price and capabilities as well as the contract goals into consideration. 

However, the fact that there may be some additional costs involved in finding and 

using DBEs is not in itself sufficient reason for a bidder's failure to meet the 

contract DBE goal, as long as such costs are reasonable.  Also, the ability or 

desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Prime contractors are not, however, required to accept higher quotes 

from DBEs if the price difference is excessive or unreasonable. 

 

 Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The contractor's standing within its industry, 

membership in specific groups, organizations, or associations and political or social 

affiliations are not legitimate causes for the rejection or non-solicitation of bids in the 

contractor's efforts to meet the project goal. 
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 Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or 

insurance as required by the recipient or contractor. 

 

 Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 

 Effectively using the services of available minority/women community organizations; 

minority/women contractors' groups; local, state, and federal minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to 

provide assistance in the recruitment and placement of DBEs. 

 
 
17.3.3.2 Administrative Review 
 
If an established DBE goal is not met, a bidder must, in order to be considered responsible 

and/or responsive, have demonstrated good faith efforts to meet the DBE goal by documenting 

commitments for participation by sufficient DBE firms, or document adequate good faith efforts 

to actively and aggressively obtain participation by a sufficient number of DBE firms.  An 

administrative review (see 49 CFR 26.53) of the good faith efforts must be made prior to award 

in each instance by the locality.  If the locality determines that the apparent successful 

bidder/offeror has failed to meet the good faith requirements, the local agency must, before 

awarding the contract, provide the bidder/offeror an opportunity for administrative 

reconsideration in accordance with Section 49 CFR 26.53. 

 

A locality must not use a “conclusive presumption” approach, in which the apparent successful 

bidder is summarily found to have failed to make good faith efforts simply because another 

bidder was able to meet the goal.  However, the performance of other bidders in meeting the 

contract can be a relevant factor in a good faith effort determination, in more than one way.  

For example, when the apparent successful bidder fails to meet the contract goal, but others 

meet it, the locality may reasonably raise the question of whether, with additional reasonable 

efforts, the apparent successful bidder could have met the goal. It does not, by itself, prove 

that the apparent successful bidder did not demonstrate good faith efforts to meet the DBE 

goal.  On the other hand, if the apparent successful bidder fails to meet the goal, but meets or 
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exceeds the average DBE participation obtained by other bidders, the locality may view this, in 

conjunction with other factors, as evidence of the apparent successful bidder having made 

good faith efforts. 

VDOT Responsibilities: 

 The Project Coordinator will advise Civil Rights if an Administrative 

Reconsideration Panel has been requested. 

 Civil Rights will provide technical assistance with the Administrative 

Reconsideration Panel. 

 

17.3.3.3 Substitutions 
 
After a contract has been executed with a DBE goal, adequate good faith efforts and Civil 

Rights approval are required for any substitution of DBE subcontractors to the extent 

necessary to meet the contract goal. 

 

Localities must require that a prime contractor not terminate a DBE subcontractor for 

convenience and then perform the work of the terminated subcontract with its own forces or 

those of an affiliate, without the locality’s prior written consent.  When a DBE subcontractor is 

terminated, or fails to complete its work on the contract for any reason, the locality must 

require the prime contractor to make good faith efforts to find another DBE subcontractor to 

substitute for the original DBE.  These good faith efforts shall be directed at finding another 

DBE to perform at least the same amount of work under the contract as the DBE that was 

terminated, to the extent needed to meet the contract goal. 

 
17.3.3.4 Non-Compliance 

 
Local agencies must include a provision in each prime contract for appropriate administrative 

remedies that will be invoked if the prime contractor fails to comply with the good faith efforts 

requirements during the contract. 
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17.3.4 Bidders' DBE Obligations 

 

 
17.3.4.1 Commitments 

Bidders shall identify in their construction bid (on Form C-111, Minimum DBE Requirements or 

Proposal, Appendix E), all of the DBEs who will participate on the project toward achieving the 

DBE goal.  The Form C-111 and C-112 (Appendix E) shall be completed and 

submitted in accordance with Special Provision 107.15 of the Specifications for 

construction contracts. DBE firms must be certified by either the SBSD or MWAA.  

The Bidder shall list on the Form C-111 (Appendix E) the names of each DBE firm which the 

Bidder intends to utilize for DBE participation credit towards the DBE goal.  If the prime 

contractor or consultant is a DBE firm, the required documentation must reflect such.  The 

following information must be listed on the Form C-111: 

 the complete legal business name as it appears on the Directory of Certified 

Vendors; 

 the certification number; 

 the type and item numbers of work or task description to be performed;  

 each DBE's participation in the contract, expressed as amount of allowable credit 

per item/task in dollars or percentages at the first submittal of a proposal; 

 the percent of work for each DBE on the Form C-111 (Appendix E).  The percent 

allocated for each DBE must be in accordance with commercially useful function 

provisions; 

 the total dollar and the total participation expressed as a percentage of the total 

bid price.  These totals shall include the sum of the following: 

 the value of all proposed DBE subcontracts used for credit on the project; and 

 the dollar value of all materials and supplies to be provided by DBEs (to be 

credited as noted above). 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C112.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C111.pdf
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The successful bidder on a construction contract is required to submit a fully executed 

Form C-112 (Appendix E) within three (3) working days after the bids have been 

opened and the determination of apparent lowest bidder.  The Firm Data Sheet is 

required for consultant contracts.  

17.3.4.2 Subcontractor Supplier Solicitation and Utilization 

It is a requirement that all vendors, both primes and DBEs who intend to submit a bid 

as a prime, submit a Form C-48.  The form must be completed by each bidder in 

detail, as the information is sent to the Federal Highway Administration to better track 

DBE outreach efforts.  

17.4 ON THE JOB TRAINING (OJT) FOR CONSTRUCTION PROJECTS 

 

Applicability 

Federal-aid State-aid/VDOT 

Maintained 

State-aid/LPA 

Maintained 

X -- -- 

 

The contractor shall take all necessary and reasonable steps to ensure training and upgrading 

of minorities, women, veterans, and other disadvantaged persons toward achieving 

journeyman status within a given construction trade in accordance with Section 518 of the 

Specifications.  The OJT program seeks to reduce overhead costs associated with training 

through a stipend reimbursement to the contractor while offering the opportunity to enhance 

short and long term workforce needs.  The contractor will be reimbursed per hour per trainee. 

 

The OJT program requires full utilization of all available training and skill-improvement 

opportunities to assure the increased participation of minority groups and disadvantaged 

persons and women in all phases of the highway construction industry.  It is the intent that 

each contractor’s workforce and construction site should reflect the same diversity as the 

community. 

 

The DCRO will set a trainee goal for federal-aid construction projects prior to advertisement. 

The DCRO will approve all trainee enrollments to ensure disadvantaged persons are given 

opportunities for training utilizing Form C-65 and subsequently recorded on Form C-67. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C112.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=c48.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C65.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C67.pdf
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Trainee work classifications and the requirements of each will follow those already developed 

by the Virginia Transportation Construction Alliance (“VTCA”). Copies of the OJT Trainee 

Classification Booklet may be obtained by contacting VTCA. 

VDOT Responsibilities: 

 The Project Coordinator will provide the detail project estimate and bid proposal to 

Civil Rights for review. 

 District Civil Rights Office will review documents and establish OJT goal, as needed. 

 

17.5 REQUIRED CONTRACT PROVISIONS 

  

Applicability 

Federal-aid State-aid/VDOT 

Maintained 

State-aid/LPA 

Maintained 

X -- -- 

 
 
17.5.1 Nondiscrimination Provision 
 

Construction contractors and consultants must abide by the provisions of Title VI of the Civil 

Rights Act of 1964 (42 USC 2000 d). Title VI of the Civil Rights Act of 1964 declares it to be 

the policy of the United States that discrimination on the grounds of race, color, or national 

origin and other related statues shall not occur in connection with programs and activities 

receiving Federal financial assistance and authorizes and directs the appropriate Federal 

departments, agencies, and subrecipients to take action to carry out this policy. 49 CFR Parts 

21, 23, 26, and 27 and 23 CFR Parts 200, 230, and 633 are incorporated by reference in all 

contracts and subcontracts funded in whole or in part with federal funds. 

 

For state-funded projects, construction contractors and consultants must abide by Title 2.2, 

chapter 43 of the Code of Virginia (the Public Procurement Act) that declares it to be the policy 

of the Commonwealth of Virginia that discrimination on the grounds of race, color, or national 

origin shall not occur in connection with programs and activities receiving state financial 

assistance.    
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17.5.2 FHWA-1273 for Construction Projects  

 

 
FHWA-1273, “Required Contract Provisions, Federal-aid Construction Contracts,” (Appendix 

B) contains contract provisions and proposal notices that are required by regulations 

promulgated by the FHWA or other Federal agencies.  23 CFR Section 633.102 requires that 

the contract provisions of the FHWA-1273 be physically incorporated in every federal-aid 

construction contract as well as any subcontract.  The required contract provisions contained 

in FHWA-1273 shall apply to all work performed on the contract by the contractor's own 

organization and to all work performed on the contract by piecework, station work, or by 

subcontract.  

 

The contractor shall insert in each subcontract except as excluded by law or regulation, the 

required contract provisions contained in FHWA-1273 and further require its inclusion in any 

lower tier subcontract that may in turn be made.  The required contract provisions of FHWA-

1273 shall not be incorporated by reference in any case.  The prime contractor shall be 

responsible for compliance by any subcontractor or lower tier subcontractor with the 

requirements contained in the provisions of FHWA-1273. 

17.5.3 USDOT 1050.2A Title VI Assurances (Non-Construction Solicitations) 

USDOT 1050.2A Title VI Assurance – The Title VI Program Assurance template, Appendix 17 E 

is required to be physically placed in each Request for Proposal (RFP) and prohibits 

discrimination on the grounds of race, color, or national origin in the selection and retention of 

subcontractors, including procurements of materials and leases of equipment. These 

provisions inform the subcontractors of their obligations relative to nondiscrimination under the 

contract. 

In all solicitations, either by competitive bidding or negotiation, made by the contractor for work 

to be performed under a subcontract, including procurements of materials or leases of 

equipment, each potential subcontractor or supplier shall be notified by the contractor of the 

contractor's obligations under this contract and the Regulations relative to nondiscrimination on 

the grounds of race, color, or national origin. 

 

http://www.fhwa.dot.gov/programadmin/contracts/1273.cfm
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17.5.4 Equal Employment Opportunity (Executive Order 11246) 

 
LPAs must ensure that all contractors comply with the applicable provisions of Presidential 

executive orders and the rules, regulations, and orders of the President’s Committee on Equal 

Employment Opportunity (EEO).  The contractor shall cooperate with the Department in 

carrying out EEO obligations and in the department’s review of activities under the Contract. 

The contractor shall comply with the specific EEO requirements of this section and shall 

include Executive Order 11246 in every subcontract of $10,000 or more with such modification 

of language as may be necessary to make them binding on the subcontractor. 

 

17.5.5 DBE Special Provision (for Construction Projects Only) 

 
Any contractor, subcontractor, supplier, DBE firm, and contract surety involved in the 

performance of work on a federal-aid contract shall comply with the terms and conditions of the 

USDOT DBE Program in accordance with Title 49 Code of Regulations (CFR) Part 26, the 

USDOT DBE Program regulations, VDOT’s Road and Bridge Specifications, and the VDOT 

DBE Program rules and regulations. Special Provision for Section 107.15 of the Specifications 

(Appendix B) is to be physically included in every supply or work/service subcontract and/or 

purchase order that it makes or executes with a subcontractor having work for which it intends 

to claim credit. 

 

17.5.6 Affirmative Action to Ensure Equal Employment Opportunity  

Executive Order 11246 (EO 11246) as amended by EO 11375 (Appendix B), prohibits federal 

contractors and federally-assisted construction contractors and subcontractors, who perform 

over $10,000 in government business in one year from discriminating in employment decisions 

on the basis of race, color, religion, sex, or national origin.  Except in contracts exempted by 

the Secretary of Labor in accordance with Section 204 of this Order, all government 

contracting agencies shall include in every government contract provisions identified in 

executive order 11246 as amended by EO 11375. 

The Executive Order also requires government contractors to take affirmative action to insure 

that equal opportunity is provided in all aspects of their employment.  Such action shall include, 

but not be limited to the following; employment, upgrading, demotion, or transfer; recruitment 
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or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; 

and selection for training, including apprenticeship. 

The EO 11246 is administered by the Employment Standards Administration’s Office of 

Federal Contract Compliance Programs (OFCCP) within the U. S. Department of Labor. 

17.5.7 Prevailing Wage Rates for Construction Projects 

The Davis Bacon and Related Acts (DBRA) (Appendix B) requires all contractors and 

subcontractors performing work on federal construction contracts or federally assisted 

contracts in excess of $2,000 to pay their laborers and mechanics not less than the prevailing 

wage rates and fringe benefits for corresponding classes of laborers and mechanics employed 

on similar projects in the area.  The federal minimum wage rates are determined by the 

Secretary of Labor for inclusion in all federally funded construction contracts.  

In addition to the Davis Bacon Act itself, Congress added Davis-Bacon prevailing wage 

provisions to approximately 60 laws—"related Acts"—under which federal agencies assist 

construction projects through grants, loans, loan guarantees, and insurance. Examples of the 

related Acts are the Federal-Aid Highway Acts, the Housing and Community Development Act 

of 1974, and the Federal Water Pollution Control Act.  Generally, the application of prevailing 

wage requirements to projects receiving federal assistance under any particular "related" Act 

depends on the provisions of that law.  

 

VDOT Responsibilities: 

 The Project Coordinator will provide the detail project estimate and bid proposal 

to Civil Rights for review at least 60 days prior to advertisement. 

 Civil Rights will provide the proper contract language within 20 days of receipt. 

 

 

 

http://www.dol.gov/whd/programs/dbra/


 

LAP Manual 17-29 March 2016 
Civil Rights Requirements 

17.6 CONTRACT/CONTRACTOR COMPLIANCE AND REPORTING 

   

Applicability 

Federal-aid State-aid/VDOT 

Maintained 

State-aid/LPA 

Maintained 

X * -- 

* Only the EEO Provisions as outlined in 17.6.1.1 are applicable. 

 

 

 

17.6.1 Contract/Contractor Compliance Reviews 
 
Activities on construction projects are monitored through compliance reviews conducted by 

VDOT to ensure contractors comply with contract requirements and must be coordinated with 

the Construction Project Monitor (ACE).  

VDOT Responsibilities: 

 The Project Coordinator will ensure that Civil Rights is provided with a copy of 

the executed contract and is invited to the Preconstruction Meeting. 

 Civil Rights will attend the Preconstruction Meeting. 

                  
17.6.1.1 Equal Employment Opportunity (EEO) Contractor Compliance 

 

EEO compliance reviews are conducted by the VDOT to ensure that all contractors and 

subcontractors awarded work meet contractual Equal Opportunity (“EO”) requirements under 

Executive Order 11246, as amended,  23 U.S.C. Section 140, FHWA 1273 (23 CFR Part 633), 

Specifications Section 107.14 and Title VI of the Civil Rights Act of 1964, as amended. All 

contractors and subcontractors will submit to the DCRO the required information such 

as EEO Policy, EEO Officer, EEO meeting minutes, company employment (Form C-

64) and monthly project site employment reports (Form C-57) as indicated in Section 107.14 of 

the 2007 VDOT Road and Bridge Specifications. 

VDOT Responsibilities: 

 Civil Rights will perform EEO review of the contractor at least once during the 

life of the project. 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C64.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C64.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C_57.pdf
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 17.6.1.2 DBE Compliance Review 

 

The contractor must take every reasonable step to ensure that DBEs committed to perform 

work under contract perform a commercially useful function (“CUF”). It is the VDOT’s 

responsibility to determine compliance with the commercially useful function requirement that 

is described in 49 CFR Part 26.55.  The DCRO will monitor construction activity to ensure that 

DBE firms are performing work in accordance with federal regulations.  The DCRO will conduct 

DBE Compliance Reviews on each DBE firm performing work for goal attainment on each 

project.  Compliance monitoring includes: site visits, review of documents such as material 

tickets, subcontracts, lease agreements, etc. and any other information needed to render a 

compliance determination.  

 

VDOT Responsibilities: 

 Civil Rights will perform a DBE Compliance Review of the contractor at least 

once during the life of the project. 

17.6.1.3 Labor Compliance 
  
The locality must take every reasonable step to ensure that employees are paid in accordance 

with Davis-Bacon and Related Acts.  Under the provisions of the Act, contractors or their 

subcontractors are to pay workers employed directly upon the site of the work no less than the 

locally prevailing wages and fringe benefits paid on projects of a similar character.  It is the 

contractor’s responsibility to determine compliance with prevailing wage rates as described in 

29 CFR Part 1, Part 3, and Part 5.  The locality is responsible for conducting all Labor 

Compliance Reviews to verify certified payrolls (WH347). However, oversight responsibility 

rests with VDOT. Projects with a contract value greater than $2,000, except for those off the 

right of way, on urban and rural local roads, or rural collector roads will be reviewed to 

determine compliance with the Davis-Bacon Act. 

 

VDOT Responsibilities: 

 Civil Rights will review documentation of the locality’s review and provide 

comments as needed. 

 

http://www.dol.gov/whd/forms/wh347.pdf
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17.6.2 Posters (Construction Projects and Professional Services) 

 
Virginia and federal laws require bulletin board posters to be posted in the workplace for the 

benefit of employers and employees.  Each poster must be displayed in a conspicuous place 

where employees and applicants for employment can see it.  Two bulletin boards must be 

displayed at all locations even if there are no eligible employees.  Appendix 17-B lists all 

required posters. 

 

17.6.3 Reporting 

 

 
17.6.3.1 Annual Employment Report 

All contractors and subcontractors having a contract or subcontract of at least $10,000 or more 

are required to submit an annual employment report (Form C-57) to the DCRO in accordance 

with 23 CFR Part 230.121.  The report reflects all employees on site during the last pay period 

of July during which work is performed.  This information will be submitted to the DCRO on 

Form C-57 indicating number of the employees in each work classification, by race and 

gender.  All employees on site must be accounted for by race and gender for journeymen 

level, trainees and apprentices. 

The annual employment report will be submitted to the DCRO via the locality by the contractor 

for each federally assisted project no later than the second week of August.   

 

  

17.6.3.2 Trainee Information 

VDOT requires that the contractor maintain records and documents of trainee enrollments to 

include: name of trainee, race, gender, trainee work classification, hourly wage rates, start 

date, completion date and wage increments as training progresses.  This information will 

include reason(s) trainees do not complete the training program and number of dropouts and 

terminations prior to completion of the training program.  WEEKLY trainee records will be 

submitted to the DCRO via the locality’s inspector on Form C-67*.  Information on the 

Form C-67* is utilized as documentation to support reimbursement for hours of training 

provided during the estimate period. (*Form C-67 is applicable only to federal-aid projects). 

http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C_57.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C_57.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C_67.pdf
http://vdotforms.vdot.virginia.gov/SearchResults.aspx?filename=C_67.pdf
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The DCRO will maintain records and documents supporting the reimbursements to contractors 

for each trainee hour achieved via the OJT program.  These records will include: contractor’s 

name, project number, location of project, name of trainee(s), trainee(s) work classifications, 

and number of hours completed by each trainee(s).  The Civil Rights Certificate of 

Achievement will be presented to each trainee completing the OJT program.  Copies of these 

certificates will be part of the OJT trainee records.  

 

If the Contract has a stipulation or requirement for trainees, the contractor shall submit to the 

locality semiannual training reports in accordance with the instructions shown on the forms 

furnished by the department. If the contractor fails to submit such reports in accordance with 

the instructions, his monthly process estimate for payment may be delayed. 
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CH 17 – Civil Rights Checklist 

            

   

CH 17 - Civil Rights 
   

            

 

LPA's are responsible for complying with processes and responsibilities associated with Civil Rights for 
federal-aid projects. These procedures are intended to support LPA compliance with Title VI of the Civil Rights 
Act of 1964, as amended and all other presidential executive orders, rules and regulations governing 
nondiscrimination, equal employment opportunity, the Disadvantaged Business Enterprise (DBE) and On the 
Job Training (OJT) Programs. 

 

            

 

REQ'd COMPL F S-V S-L T-A UCI Requirement Chapter / Section 

 

 

 

 X         Submit scoping 
documentation. Review for 
Title VI Compliance 

17.2 

  
 

 

 

 

X         Submit IFB for review and 
possible goal setting. 
Determine  required Contract 
Provisions have been 
included 

17.3 

  
 

 

 

 

X         Submit a detail estimate or 
task breakdown to DCRO for 
insertion of proper contract 
language and goal review 
(DBE and OJT)DBE 
Requirements 

17.4 
17.5 

  
 

 

 
 X         

Compliance Reporting & 
Reviews 

17.6 

  
 

            

 

See Appendices 17A, 17B and 17C for specific requirements. 
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Appendix 17A - Required Contract Provisions and Forms Matrix 
 Applicable with 

Funding Source 
Construction Professional 

Services 
Required in 

contract 

Document Federal State With 
Goal 

W/O 
Goal 

With 
Goal 

W/O 
Goal 

 

        

FHWA 1273 ●  ● ●   ● 

EO 11246 ●  ● ●   ● 

USDOT 1050.2A Title VI Assurance 
Appendix A & E 

●    ● ● ● 

Form C-28 - Basic Hourly Rate Paid 
By Contractor  

●  ● ●    

Form C-48 - Subcontractor/Supplier 
Solicitation and Utilization Form 

●  ● ●   ● 

Form C-49 - DBE Good Faith Efforts 
Documentation 

●  ●  ●  ● 

(WH-347) Certified Payroll ●  ● ●    

Form C-56 (WH-348) - Statement of 
Compliance 

●  ● ●    

Form C-57 -Highway Construction 
Contractors Monthly EEO Report 

● ● ● ●    

Form C-58 - Notice on Title 18 US 
Code Section 1020 

●  ● ●    

Form C-59 - Wage Rate Information ●  ● ●    

        

Form C-63 - DBE/SWaM Payment 
Compliance Report 

●   ● ● ● ●  

Form C-64 - EEO Information 
Request 

● ● ● ●    

Form C-65 - Trainee Enrollment 
Form 
On-the- Job Training 

●  ● ●    

Form C-67 - Weekly Trainee Report ●  ● ●    

Form C-111 - Minimum DBE 
Requirements 

●  ● ●   ● 

Form C-112  Certification of Binding 
Agreement 

●  ● ●   ● 

Firm Data Sheet ●    ● ● ● 

Title VI Evaluation Report ●    ● ●  

Davis-Bacon Prevailing Wage Rates ●  ● ●   ● 

Section 107.13 - Labor and Wages 
of the 2007 Virginia Road and 
Bridge Specifications 

●  ● ●    

Special Provision for Section 107.15 
Use of Disadvantaged Business 
Enterprises (DBEs) 

●  ●    ● 

Section 107.15 Use of Minority 
Business Enterprise (MBE) of the 
2007 Virginia Road and Bridge 
Specifications 

      ● 

Section 518 of the Specifications 
Trainees on Construction Projects  
of the 2007 Virginia Road and 
Bridge Specifications 

●  ● ●    

DBE Policy Statement ●  ● ● ● ● ● 
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Appendix 17B - EEO Bulletin Board Posters for Civil Rights Requirements 

 
Poster Federal Project State Project 

   

EEOC-P/E-1 (Equal Opportunity is the Law) • • 
Contractor’s EEO Policy Statement • • 
Actual Davis Bacon Wage Rates 
(Prevailing Wages) 

•  

FHWA 1022 (“NOTICE” Federal Aid Projects) •  

FHWA 1495 (Wage Rate Information) •  

FHWA 1495A (Wage Rate Information-Spanish Version)   

USDOT 1321 (“Notice to Employees” on federally funded 
projects) 

•  

WHD 1088 (Federal Minimum Wage Rate) •  
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 Appendix 17 C – Civil Rights Requirements During Construction   

Form  
 

Purpose / Description  Frequency  Prepared by  Signed by  
Verified by (also 

signs form prior to 
submission)  

Document 
Preparer to submit 

original form to  

Document 
Preparer to submit 
copy of form to  

Reviewed by  Provision (Reference for Requirement)  

 All Subcontractor Agreement(s)    

C-65  Trainee Enrollment Form  Prior to trainee beginning work VDOT Civil Rights 
3 
 

Trainee, 
Contractor, Local 

Government 
Construction 

Inspector, VDOT 
Civil Rights  

VDOT Civil Rights 
4
  Local Government  

VDOT - Civil Rights 
5
 

VDOT - Civil 
Rights  

FHWA 1273 IV (4)(b)(3)  
2007 VDOT Rd. & Br. Specs §518.02 (b) 
 

C-67  Weekly Training Report  Weekly when training provided  
Contractor or sub-contractor 

who hired trainee  
Contractor or 
Subcontractor  

Local Government  

Local Government 
(Contractor should 
submit to Co, then 

Co verify and 
submit to VDOT)  

VDOT - Civil Rights 
7 
 

VDOT - Civil 
Rights  

2002 VDOT Rd. & Br. Specs §518.03  

 DBE (Disadvantaged Business Enterprise)    

C-111  Minimum DBE Requirements  Once - received with bid proposal  Contractor  Contractor  n/a  Local Government  
VDOT - Civil 
Rights  

VDOT - Civil 
Rights  

49 CFR Part 26,  

C-112  Certificate of Binding Agreement  Once - received with bid proposal  Contractor  Contractor  n/a  Local Government  
VDOT - Civil 
Rights  

VDOT - Civil 
Rights  

49 CFR Part 26,  

All Subcontractor 
Agreement(s)  

Ensure consistency with C-112. This is a 
subcontract between the prime and the 
subcontractor. All subcontract agreements 
must have FHWA-1273 attached.  

Before work begins  Contractor  n/a  n/a  Local Government  
VDOT - Civil 
Rights  

VDOT - Civil 
Rights 

8
 

FWHA-1273 

Schedule B  DBE Compliance Program  
As needed when significant change in work 
patterns, crews, equipment, etc.  

Locality Inspector  Locality  Inspector  n/a  
VDOT - Civil 

Rights  
Local Government  

VDOT - Civil 
Rights  

DBE Compliance Instructional Guide  

DBE Liaison 
Designation  

Point of contact Every six (6) months  Contractor  n/a  n/a  Local Government 
 VDOT - Civil 
Rights  

VDOT - Civil 
Rights  

2007 VDOT Rd. & Br. Specs §107.14 

DBE Activity 
Narrative  

Document DBE activity 
Within 30 days after NTP and prior to 1st 
estimate  

Contractor  Contractor  n/a 
 Local 

Government  
VDOT - Civil 
Rights 

10
 

VDOT - Civil 
Rights  

2007 VDOT Rd. & Br. Specs §107.14 

C-63  DBE Payment Compliance Report  
Quarterly, five days after quarter ends: 
October 5, January 5, April 5, and July 5. Contractor  Contractor  n/a  Local Government 

 VDOT -Civil 
Rights  

VDOT - Civil 
Rights  

49 CFR Part 26, 2007 VDOT Rd. & Br. 
Specs §107.15 

 Contractor/Subcontractor Responsibilities - EEO (Equal Opportunity)    

C-64  
Contractor /Subcontractor Equal Employment 
Opportunity Information Request  

Posted to CRD Portal per Contractor; 
submitted to CO CRD every six months as 
long as contractor has active contract 

Contractor or  
Subcontractor 

11 
 

Contractor or 
Subcontractor 

11
  

n/a  Local Government  
VDOT Civil Rights 
Central Office CO 

VDOT - Civil 
Rights  

2007 VDOT Rd. & Br. Specs §107.15  

Company EEO 
Meeting Minutes  

Document meetings where contractor reviews 
and explains EEO policies to employees  

Posted to CRD Portal per Contractor; 
submitted to CO CRD every six months as 
long as contractor has active contract 

Contractor or  
Subcontractor 

11 
 

Contractor or  
Subcontractor 

11 
 

n/a  Local Government  
VDOT - Civil 
Rights 

13 

Central Office CO 

VDOT - Civil 
Rights  

FHWA-1273, 2007 VDOT Rd. & Br. Specs 
§107.14  

Equal Opportunity 
Officer Designation  

Contractor designates an employee to 
promote and implement the contractor’s EEO 
Program 

Posted to CRD Portal per Contractor; 
submitted to CO CRD every six months as 
long as contractor has active contract 

Contractor or  
Subcontractor 

11 
 

n/a  n/a  Local Government  
VDOT - Civil 
Rights 

14 

Central Office CO 

VDOT - Civil 
Rights  

FHWA-1273, 2007 VDOT Rd. & Br. Specs 
§107.14  

C-57  Total Project Employment  
Monthly during 1

st
 three (3) months of project 

activity and annually by August 15 for last 
payroll period preceding July month end 

Contractor or  
Subcontractor 

11 
 

Contractor or  
Subcontractor 

11 
 

VDOT Civil  
Rights 

15
  

Local Government  
VDOT - Civil 
Rights – local 
District office 

VDOT - Civil 
Rights  

FHWA-1273, 2007 VDOT Rd. & Br. Specs 
§107.14 

 Labor Compliance    

C-28  Hourly Wage Rates  
Prior to second estimate. Every 90 days 
throughout project.  

Contractor and 
Subcontractor

16 
 

Contractor and 
Subcontractor

16 
 

Locality Inspector  Local Government  Kept on-site  
VDOT - Civil 
Rights  

FHWA-1273(IV)(1), Davis Bacon Act Fair 
Labor Standards, 2007 R&B Spec. 
§107.13 

Davis Bacon 
Worksheets  

These worksheets are to make sure 
employees are earning the amount listed on 
the payroll. This excludes superintendents, 
foremen and clerical. 

 One random interview per quarter that may 
include prime and/or subcontractors 

17 
 

Local Government  Local Government  n/a  Local Government  Kept on-site  
VDOT - Civil 
Rights  

FHWA-1273 

Certified Payrolls  
Payrolls must agree with the predetermined 
wage rates that are contained in the contract.  

Within two (2) weeks after workweek.  
Contractor and 
Subcontractors  

Contractor and 
Subcontractor

16 
 

n/a  Local Government  Kept on-site  
VDOT - Civil 
Rights  

FHWA-1273 

C-56/WH-348  Statement of Compliance  

Review first payroll of prime and subs 
thoroughly, then as needed to ensure that 
conformance with wage provisions of the 
contract are attained.  Payrolls to be sent to 
District Civil Rights Manager’s offices 

Contractor and 
subcontractors  

Contractor and 
Subcontractor

16 
 

n/a  Local Government  Kept on-site  
VDOT - Civil 
Rights  

FHWA – 1273 (V)(3), Copeland “Anti-
Kickback) Act, Davis Bacon Act 

 Items Contractor to Post on Project Bulletin Board    

1) Federal Minimum Wage Poster 2) Job Safety & Health Protection 
Poster 3) Your Rights under the FMLA Poster  

4) Employee Polygraph Protection Act Poster 7) C-60 Poster 5) C-58 Poster 8) Pre-determined wage rates (General Provisions pp. 91-94) 6) C-59 
Poster 9) EEO Officer / DBE Liaison  

10) EEO Policy 11) EEO is the Law 
Poster 12) FHWA 1022  

13) FHWA 1495 & 1495a 14) USDOT 
1321  

 

mailto:mailtoCivilRightsEO@vdot.virginia.gov?subject=EEO%20Documents
mailto:mailtoCivilRightsEO@vdot.virginia.gov?subject=EEO%20Documents
mailto:mailtoCivilRightsEO@vdot.virginia.gov?subject=EEO%20Documents
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Appendix 17 D – Good Faith Efforts (GFE) Administrative Review Process 

 

Virginia Department of Transportation 

Good Faith Efforts (GFE) Guidelines 

 

 

Good Faith efforts may be determined through use of the following list of the types of actions the bidder may 

make to obtain DBE participation. This is not intended to be a mandatory checklist, nor is it intended to be 

exclusive or exhaustive. Other factors or types of efforts of similar intent may be relevant in appropriate cases: 

 

  Include the following completed forms: 

  Form C-111 - Minimum DBE Requirements 

  Form C-112  - Certification of Binding Agreement 

  Form C-48 - Contractor/Supplier Solicitation and Utilization Form  

  Form C-49 - Summary of GFE Documentation  

   Copy of the Request for Bid Solicitation to DBEs                

 

  Solicit through reasonable and available means, such as but not limited to, attendance at pre- 

bid meetings, advertising, and written notices to certified DBEs who have the capability to perform the work 

of the contract. Examples include: advertising in at least one  

daily/weekly/monthly newspapers of general circulation as applicable; phone contact with a completely 

documented telephone log, including the date and time called, contact person, or voice mail status; and 

internet   

      contacts with supporting documentation, including dates advertised. 

 

  Solicit DBEs no less than five (5) business days before the bids are due so that the  

       solicited DBEs have enough time to reasonably respond to the solicitation. 

 

  Follow up initial solicitations as evidenced by documenting such efforts on Department 

       standard DBE good faith documentation form, C-49. 

 

  Select portions of the work to be performed by certified DBEs in order to increase  

       the likelihood that the DBE goals will be achieved.  This includes, where appropriate,  

       breaking out contract work items into economically feasible units to facilitate DBE  

       participation, even when the Contractor might otherwise prefer to perform these work  

       items completely or with its own forces. 

 

  Provide interested certified DBES with adequate information about the plans,  

       specifications, and requirements of the contract in a timely manner, which will assist  

       the DBEs in responding to a solicitation. 

 

  Provide evidence of names, addresses, and telephone numbers of  DBEs that were  

       considered for the solicitation; dates DBEs were contacted, a description of the information  

       provided regarding the plans, specifications, and requirements of the contract for the  

       work selected for subcontracting, and, if insufficient DBE participation seems likely,  

       evidence as to why additional agreements could not be reached for DBEs to perform  

       the work. 
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  For DBE bids declared noncompetitive, include copies of DBE and non-DBE bid quotes.    

DBE quotes may be rejected as noncompetitive if the DBE sub’s quote is more than 10% higher than the non-

DBE’s quote, as verified by supporting documentation.  The prime must contract with the non-DBE sub when 

declaring a DBE firm non-competitive. 

 

  Offer  assistance to DBEs in obtaining bonding, lines of credit, or insurance. 

 

  Offer assistance to DBEs with information about securing equipment, supplies, materials,  

       or related assistance/services. 

 

   Effectively utilize the services of appropriate personnel from VDOT, the Virginia  

       Department of Small Business and Supplier Diversity, the Metropolitan Washington  

       Airports Authority, and other organizations in the recruitment and utilization of qualified  

       DBEs. 
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Good Faith Efforts 

Administrative Reconsideration Panel Hearing File 

 
The Panel Hearing File should consist of bid documents received at the time of bid or in accordance with Special 

Provision 107.15 Use of Disadvantaged Business Enterprises. Panel Hearing File should consist of the following 

required documents: 

 

Form C-111 Minimum DBE Requirements 

Form C-112 Certification of Binding Agreement 

Form C-48   Subcontractor/Supplier Solicitation and Utilization Form 

Form C-49  Summary of GFE Documentation  

   Copy of the Request for Bid Solicitation to DBEs 

 

 

The Panel Hearing File should be distributed to the Administrative Reconsideration Panel Hearing Members and 

the Virginia Department of Transportation Civil Rights Division for review before the hearing. 
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Administrative Reconsideration Panel Hearing Check List 
 

 

 

 

Name of Contractor:        

 

Address:        

 

City, State, Zip       

 

Telephone:           Email:      

 

Project No.        

 

 

 

Hearing Information 

 

Date:          

 

Location:         

 

Time:          

 

Member(s) of Panel Hearing:       

 

          

 

          

 

Court Reporter:          Telephone No:      

 

Schedule VDOT District Civil Rights Office: Yes  No 

 

Name of Representative:       

 

Date Hearing confirmed with Contractor regarding date, time and location:        
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Good Faith Efforts 

Administrative Reconsideration Panel Hearing Proceedings 

Easy Reference Guide 

 

1) Call proceedings to order 

 

2) Brief statement of reason for hearing: 

 

This Administrative Reconsideration Hearing is being held at the request of XYZ Company as a result of 

their failure to meet the DBE requirements at the award stage on project number XYZ. 

 

3) Introduce panel members, resource person(s), and observers. 

 

4) Explain proceedings: 

 

 This is an informal administrative hearing 

 

 The only real formality is the presence of a court reporter, and the swearing in of those asking 

questions and/or making statements 

 

 The contractor will be given an opportunity to present an overview and any additional facts that 

may justify good faith efforts that he/she has made 

 

 The panel and resource person(s) will have an opportunity to question the contractor 

 

 The contractor will make closing remarks, if he/she wishes to  

 

 Ask if there are any questions 

 

4) Ask the court reporter to swear in those persons asking questions and/or making statements. 

 

5) Ask the contractor to give any opening statements he/she wishes to make. 

 

6) Mark any new exhibits received, ask panel members if they will accept new information. 

 

7) Following opening statements from the contractor, ask each panel member if he/she has questions. 

 

8) Ask resource person(s) if they have questions or would like to make a statement. 

 

9) Ask the contractor for closing remarks. 

 

10) Thank the contractor for his/her statements. 

 

11) Explain to the contractor that he/she will be advised within seven (7) days of the panel’s decision and that 

the panel will now go into executive session. 

 

Panel goes into executive session to discuss the panel hearing file, statements from the contractors, 

answers given to questions, and additional new information provided by the contractor.  
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12) Panel renders a decision as to whether good faith efforts have been demonstrated.  Civil Rights will concur 

if the Locality’s determination is in accordance with 49 CFR 26.53, 49 CFR 26 Appendix A, and VDOT 

Special Provision 107.15. Civil Rights will provide technical assistance to the Locality if the good faith 

efforts determination by the Locality is found not to be in compliance with 49 CFR Part 26 and 49 CFR 26 

Appendix A, and VDOT Special Provision 107.15. 

 

13) Write the decision and disseminate to the VDOT Civil Rights District Office and notify the contractor of 

the panel’s decision. 
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Revised 04/24/2014 

 

 

GOOD FAITH EFFORTS PANEL HEARINGS 

 

Procedures for Good Faith Efforts Reconsideration Hearings Held Pursuant to VDOT  

Special Provision for Section 107.15 of the 2008 Road and Bridge Specifications and Amendments - Use of 

Disadvantaged Business Enterprises 

 

 

Preface 
 

The Department of Transportation, in its procurement activities, owes its primary responsibility to the general 

public and citizens of Virginia. The Department also desires to afford to Contractors (hereinafter termed 

"respondents") fair and reasonable procedures in the hearing of Good Faith Efforts (GFE) reconsideration matters, 

while insuring its vital procurement activities involving road construction, maintenance, and repair are conducted 

with dispatch.  This is because there is a direct relationship between the safety of all highway users and the 

modernity and good repair of the roads upon which they must travel. 

 

It is intended that GFE reconsideration hearings shall be of an informal nature in order that all necessary facts and 

procurement documents may be reviewed in a comfortable and fair atmosphere. 

 

GENERAL 
 

Panel Organization 

 

This panel is to be a standing body, appointed by the LPA, and shall consist of a presiding officer and three (3) 

voting members, one of which will be a representative from the VDOT Civil Rights Division.  Counsel for the 

LPA may be present for panel hearings and its deliberations, but will not have any voting rights. 

 

Time Limits 

 

The following time limits are established for the DBE Reconsideration Panel procedures found herein with regard 

to specific issues listed below: 

 

A. Failure to show, during the award process, how DBE goal will be achieved. 

 

(1) The apparent low bidder must submit a request for a panel hearing to the project  

    engineer, in writing.  Such request must be received within five (5) days  

    of notification from the Local Public Agency (LPA) that initial good faith efforts  

    were not demonstrated. Written requests may be submitted to the project engineer 

    electronically by email. 

 

(2) The panel will notify the apparent low bidder as to the time, date, and place of the 

    panel hearing.  

 

(3) The panel will render its decision within seven (7) days of the close of the hearing; and such 

decision is administratively final. 
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B. Failure to conform to the approved DBE progress schedule, or failure to obtain the required participation 

at project completion. 

 

(1) The Contractor must submit a written request for a panel hearing to the project engineer in writing; 

such request must be received within 14 days of the date of the letter notifying the Contractor that 

he/she may be enjoined from bidding, or the letter advising them of a negative administrative review 

determination, as applicable. Written requests may be submitted to the project engineer 

electronically by email. 

 

(2) The panel will notify the Contractor as to the time, date, and place of the hearing. 

 

(3) The panel will render its decision within seven (7) days of the close of the hearing; such decision 

being administratively final. 

 

Continuances 

 

Postponements should be granted only for the most compelling of reasons.  While respondents may secure the 

assistance of counsel at these hearings, the unavailability of a particular attorney of the respondent's choosing will 

not be permitted to delay or postpone these hearings.  This particular circumstance is all too common, and unless 

the postponements were ruled out on such a ground, it is believed that the substantial and costly delay would be 

"built in," so to speak, to the hearings ab initio. 

 

Subpoenas and Evidentiary Rules 

 

There is no provision of law that grants to the Department subpoena power.  Similarly, the formal rules of 

evidence do not apply. The hearing is an administrative hearing rather than a judicial one. However, where it 

appears from the circumstances that the quality of evidence produced by either VDOT or the respondent is 

inferior to that which may have been reasonably available to them, the panel may, in weighing an item of 

evidence, consider that with the exercise of reasonable diligence, VDOT or the respondent could have produced a 

more authoritative or original source for testimony or evidence offered. Each party, both VDOT and the 

respondent bear their own burden or persuasion with the administrative reconsideration panel. 

 

The panel may elect to take notice of any general or well established matter that has come before any member of 

the panel in the ordinary course of their official duties including, of course, their specific duties as a panel 

member.  However, such matter may not be used as a basis for decision until and unless the respondent is first 

confronted with the matter and given an opportunity to respond thereto. 

 

 

Documentary Evidence 

 

Any document a respondent wishes to have considered by the reconsideration panel should be forwarded to the 

Department along with their request for hearing.  Documents not forwarded at the time of panel request will 

potentially be subject to exclusion at the panel Chairman’s discretion. 



 

LAP Manual Appendix 17-D March 2016 
Civil Rights Requirements 

 

 

Hearing Procedure 

 

1. The Chairman shall call the hearing to order – VDOT will furnish the reconsideration panel sufficient 

documents prior to the hearing to 

(1) support and illuminate their initial decision which is being reconsidered, and 

(2) allow the reconsideration panel an opportunity to review the matter generally before the actual hearing 

date, including all those relevant documents previously submitted by the respondent 

  

2. A respondent may, but need not, be represented by counsel of his choosing. 

 

3. The panel shall consist of at least three voting panel members and a Chairman.  The decision of the panel shall 

be determined by majority vote of such members.  In the event of a tie vote, the Chairman shall cast the tie 

breaking vote.  Except to break a tie vote, the Chairman shall not vote. 

 

4. Opening Statements – The respondent or their counsel may, if they desire, make an opening statement.  The 

respondent shall be required to swear to the best of their knowledge and belief to the truth of the averments 

stated in the attorney’s statement or, in lieu thereof, to state which, if any, are not true while swearing to the 

truth of the remainder in the aforementioned manner.  Where a respondent is not represented by counsel, or 

where they may otherwise so choose, they may make their own opening statement.  In that event, such 

opening statement shall be proceeded by an oath administered by the court stenographer to the effect that the 

statement to be made and all responses to questions thereafter propounded by members of the panel shall be 

true and correct to the best of the respondent’s knowledge and belief.  The opening statement shall contain all 

of the matters which the respondent believes are worthy of the panel’s consideration in deciding whether the 

Contractor has employed those good faith efforts called for by the VDOT Road and Bridge  Section 107.15 

Use of Disadvantaged Business Enterprises (DBEs) and 49 CFR Part 26. 

 

The respondent and/or their counsel may, if they choose, offer a written opening statement in lieu of an oral 

one, or offer written remarks supplementary to an oral opening statement.   

Before such written statement(s) may be accepted by the panel, the respondent shall swear that to the best of 

their knowledge and belief the averments contained therein are true.  If an opening statement is presented to 

the panel, it will be read by the Chairman and entered into record. 

 

The opening statement of the respondent should identify any person(s) present at the hearing that can verify or 

corroborate any claim of the respondent made therein. 

 

5. Exclusion of witnesses  -  The panel Chairman may, on his own motion or motion of a panel member, 

exclude witnesses from the hearing room before commencing with questions to a witness, or may do so upon 

any motions at any stage of the proceedings where he believes that any exclusion will be of assistance in 

determining the truth of any matter. 

 

6. Questioning of Witnesses by Panel  -  Immediately following the opening statement of counsel or the 

respondent, the respondent or the panel may question the respondent and their witnesses in any order they 

choose. Upon the recall of a witness, neither the respondent nor counsel for the respondent may propound 

questions to the respondent or other witnesses recalled without the consent of the panel Chairman. 

 

7. Re-Direct Examination by Respondent  -  Upon conclusion of the examination of a respondent or each of 

his witnesses by members of the panel, counsel for the respondent may re-direct additional questions to the 
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respondent or each witness for the purpose of clarifying any matter covered by the examination by the panel, 

or any matter, while not covered by the panel, that was covered in the opening statement.  Questions will not 

be permitted which exceed the scope of the opening statement and/or the panel’s direct examination. 

 

      The panel may, if it so chooses, hear evidence from persons other than those produced by the     

      respondent. The panel will not hear evidence from any person that is not first sworn. 

 

8. Suspension of Proceedings – By a majority vote, panel members may suspend and continue the hearing 

proceedings on their own motion or on motion of the respondent, but they are cautioned to exercise this power 

sparingly and only for the most compelling reasons so that the Department’s vital procurement activities are 

not unduly hindered or delayed. 

 

9. Burden of Persuasion of the Respondent – Because the proceeding is administrative and not adversarial or 

judicial in nature, and because, further, by the practical circumstances, most evidence bearing on the issues 

before the panel generally will be solely within knowledge of the respondent, the burden of persuasion shall 

be on the respondent to show that they have used reasonable good faith efforts to meet the DBE goal by a 

clear and decisive preponderance of the evidence. 

 

10. Executive Sessions – The panel may, if it so chooses, in its deliberation and deciding of the issues, meet in 

executive session to consider the facts provided in the hearing. 

 

11. The Panel Decision – The panel shall render its decision within seven (7) days. 

 

12. Written Opinions – The panel will provide to the respondent a written opinion regarding the basis for its 

decision within 10 days of the panel decision.  
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Sample Notification Letter to Low Bidder Regarding 

Panel Decision of Failure to Demonstrate Good Faith Efforts 

  

(DATE) 

 

CERTIFIED MAIL—RETURN RECEIPT REQUESTED 

 

Mr. John Doe, President 

ABC, Inc. 

12345 ABC Highway 

Anywhere, Virginia XXXXX 

 

PANEL RECOMMENDATION AT AWARD 
Project No. 

FHWA No.:  

County: 

 

Dear Mr. Doe: 

 

On (date) the Virginia Department of Transportation’s Administrative Reconsideration Panel was convened at your 

request as a result of your firm’s failure to meet the DBE requirements and to establish good faith efforts in 

attempting to achieve the required participation at the award stage of the above captioned project.  The purpose of 

this hearing was to give your firm an opportunity to discuss the issue and present your evidence to establish good 

faith efforts in attempting to achieve the required participation.    

 

(Reason for failure to demonstrate GFE) 

A review of the documents which you provided to the Panel indicated that you had obtained a sufficient number 

of reasonable quotes from DBE firms to attain the goal of 8% established for this project prior to your bid, and 

that your low bid was submitted with only 4.79% DBE participation.  Your failure to submit a bid meeting the 

established DBE goal for this project in light of the reasonable DBE quotes that you received prior to your bid 

resulted in the Panel determining that your firm failed to show good faith efforts at the award stage.  

 

Additionally, we found that you failed to timely supply the required C-48 VDOT form and, under the RFP terms, 

this would render your bid non-responsive. 

 

The aforementioned resulted in the Panel determining that you failed to produce sufficient evidence to the DBE 

Administrative Reconsideration Panel to show that the initial determination made by VDOT should be 

overturned; and that you also failed to produce sufficient evidence to the DBE Administrative Reconsideration 

Panel to show that you submitted the required C-48 VDOT Form in a timely manner. As a result, the 

Reconsideration Panel found: (1) that your firm failed to show good faith efforts to meet the established DBE goal 

at the award stage, and (2) that you failed to submit your C-48 VDOT Form in a timely manner as required by the 

Bid Specifications.  

 

The decision is administratively final.  The Panel has declared the bid to be non-responsive, and the project should 

be awarded to the next lowest responsive and responsible bidder.  

 
Sincerely, 
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Sample Notification Letter to Low Bidder Regarding 

Panel Decision that Good Faith Efforts were Demonstrated 

 

 

(DATE) 

 

CERTIFIED MAIL—RETURN RECEIPT REQUESTED 

 

Mr. John Doe 

President, ABC Company, Inc. 

1234 ABCD Street 

Anywhere, Virginia XXXXX 

 

PANEL RECOMMENDATION  

Project No.:  

FHWA No.:  

Order No.:  

ABC County 

 

Dear Mr. Doe: 

 

On (Date), the Virginia Department of Transportation’s Administrative Reconsideration Panel was convened at your 

request as a result of your firm’s failure to meet the DBE requirements. The Panel met specifically to reconsider 

whether you exhibited good faith efforts in attempting to achieve the required DBE participation goal at the bid 

stage of the above captioned project. The purpose of the reconsideration hearing was to give your firm an 

opportunity to provide written documents and/or argument concerning the issue of whether you met the DBE goal 

or made adequate good faith efforts to do so. The Panel allowed you the opportunity to provide any written 

documents or argument which you desired in an effort to establish exhibited good faith efforts in attempting to 

achieve the required DBE participation goal.  

 

I am pleased to inform you that you and your firm carried the burden of persuasion and produced sufficient 

evidence to the DBE Administrative Reconsideration Panel to show that the initial determination made by VDOT 

should be overturned.   

 

The decision is administratively final.  The Panel has declared that you exhibited the requisite good faith efforts to 

meet the DBE goal in submitting your bid, that the contract DBE goal for this project appears capable of being met 

as ABC Company, Inc. has performed this work on similar VDOT contracts and has been given prior DBE credit 

for said work, that your bid was therefore responsive, and accordingly that the contract for this project be awarded to 

your firm at the DBE established goal of x percent.   

 

Sincerely, 
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Appendix 17 E  -  Title VI Program Assurance Template 
 

(Name of Local Public Agency) 
 TITLE VI / NONDISCRIMINATION ASSURANCE 

(DOT Order  No. 1050.2A) 
 

 

The Enter  Name of  Local  Publ ic  Agency ,  (herein  referred to as the  “Recipient”), 

HEREBY AGREES THAT,  as a condition  to receiving  any Federal financial assistance from 

the U.S. Department of Transportation (DOT),  through  the Federal Highway Administration, is 

subject to and will comply with the following: 

 

Statutory/Regulatory Authorities 
 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C.  § 2000d et seq., 78 stat.  252), 

(prohibits discrimination on the basis of race, color, national origin); 
 

• 49 C.F.R. Part 21 (entitled Nondiscrimination In Federally-Assisted Programs Of The 

Department of Transportation - Effectuation Of Title VI Of The Civil Rights Act Of 1964); 
 

• 28 C.F.R.  section 50.3  (U.S. Department of Justice Guidelines for  Enforcement of Title 

VI of the Civil Rights Act of 1964); 
 

The   preceding   statutory and   regulatory cites   hereinafter are referred to as the "Acts" and" 

Regulations," respectively.  

 

General Assurance 

In accordance with the Acts, the Regulations, and other pertinent directives, circulars, policy, 

memoranda, and/or guidance, the Recipient hereby gives assurance  that it will promptly take 

any measures  necessary  to ensure that: 
 

"No person in the United States shall, on the grounds of race, color, or national origin, be 

excluded from participation in, be denied the benefits of, or be otherwise subjected to 

discrimination under any program or activity," for which the Recipient receives Federal 

financial assistance from DOT, including the Federal Highway Administration. 
  

The Civil Rights Restoration Act of 1987 clarified the original intent of Congress,  with 

respect to Title VI and other Nondiscrimination requirements (The Age Discrimination Act 

of 1975, and Section 504 of the  Rehabilitation  Act of 1973), by restoring the broad, 

institutional-wide scope   and  coverage  of  these  nondiscrimination  statutes   and  

requirements  to  include  all programs  and activities of the  Recipient, so long as any 

portion of the program  is Federally assisted. 
 

Specific Assurances 

More specifically, and without limiting the above general Assurance, the Recipient agrees with 

and gives the following Assurances with respect to its federally assisted Highway Program: 
 

1. The Recipient agrees that each "activity," "facility," or "program," as defined in §§21.23 (b) 

and 21.23 (e) of 49 C.F.R.  § 21 will  be  (with regard  to  an  "activity") facilitated, or will be 

(with regard  to a "facility")  operated, or will be (with regard to a "program") conducted in 

compliance with all requirements imposed by, or pursuant to the Acts and the Regulations. 
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2.  The Recipient will insert the following notification in all solicitations for bids, Requests For 

Proposals for work, or material subject to the Acts and the Regulations made in connection with 

all Federal-Aid Highway Program and, in adapted form, in all proposals for negotiated 

agreements regardless of funding source: 
 

"The Enter name of Local Public Agency  in accordance with the provisions  of  

Title  VI  of  the  Civil  Rights  Act  of  1964  (78  Stat.  252,  42 

US.C.§§ 2000d to 2000d-4) and the Regulations,  hereby notifies all bidders that 

it will affirmatively   ensure  that any contract entered  into pursuant  to this 

advertisement,  disadvantaged   business  enterprises  will be afforded full and fair 

opportunity to submit bids in response to this invitation and will not be 

discriminated  against on the grounds of race, color, or national origin in 

consideration for an award." 
 

3.   The Recipient will insert the clauses  of Appendix  A and E of this Assurance  in every 

contract or agreement subject to the Acts and the Regulations. 
 

4.  The Recipient  will  insert the  clauses  of Appendix  B of this  Assurance,  as  a covenant 

running with the land, in any deed from the United States effecting or recording a transfer of  

real  property,  structures,  use,  or  improvements   thereon  or  interest  therein  to  a 

Recipient. 
 

5.  That where the Recipient  receives  Federal  financial assistance to construct  a facility,  or part 

of a facility, the Assurance will extend to the entire facility and facilities operated in 

connection therewith. 
 

6.  That  where the Recipient  receives  Federal  financial  assistance  in the form,  or for  the 

acquisition  of real property or an interest in real property, the Assurance will extend to rights 

to space on, over, or under such property. 
 

7.  That the Recipient  will include the clauses set forth in Appendix C and Appendix  D of this 

Assurance, as a covenant running with the land, in any future deeds, leases, licenses, permits, 

or similar instruments entered into by the Recipient with other parties: 
 

a.   for the subsequent transfer of real property acquired or improved under the applicable 

activity, project, or program; and 
 

b.   for the construction   or use of, or access to, space on, over, or under  real  property 

acquired or improved under the applicable activity, project, or program. 
 

8.  That this Assurance obligates the Recipient for the period during which Federal financial 

assistance is extended to the program, except where the Federal financial assistance is to 

provide, or is in the form of, personal property, or real property, or interest therein, or structures 

or improvements  thereon, in which case the Assurance obligates the Recipient, or any 

transferee for the longer of the following periods: 
 

a.   the  period  during  which  the  property  is used for a purpose  for  which  the  Federal 

financial  assistance  is extended,  or for  another  purpose  involving  the  provision  of 

similar services or benefits; or 

b. the period during which the Recipient retains ownership or possession of the property. 
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9.   The Recipient  will  provide  for such methods  of administration  for the program  as are 

found by the Secretary of Transportation or the official to whom he/she delegates specific 

authority  to  give  reasonable  guarantee   that  it,  other  recipients,  sub-recipients,   sub- 

grantees, contractors,  subcontractors, consultants, transferees,  successors  in interest, and 

other participants of Federal financial assistance under such program will comply with all 

requirements imposed or pursuant to the Acts, the Regulations, and this Assurance. 
 

10. The Recipient  agrees that the United States has a right to seek judicial enforcement with 

regard to any matter arising under the Acts, the Regulations, and this Assurance. 
 
 

 
By signing this ASSURANCE, the Enter name of Local Public Agency  also agrees to comply (and 

require any sub-recipients, sub-grantees, contractors, successors, transferees, and/or assignees  to  

comply)  with  all  applicable  provisions  governing  the  USDOT  access  to  records, accounts, 

documents, information,  facilities,  and staff. You also recognize that you must comply with any 

program or compliance reviews, and/or complaint investigations conducted by USDOT. You must 

keep records, reports, and submit the material for review upon request to USDOT, or its designee 

in a timely, complete, and accurate way. Additionally, you must comply with all other reporting, 

data collection, and evaluation requirements, as prescribed by law or detailed in program guidance. 
 

The Enter name of Local Public Agency  gives this ASSURANCE in consideration  of and for 

obtaining  any Federal  grants, loans, contracts, agreements, property,  and/or discounts, or other 

Federal-aid  and Federal financial  assistance  extended after the date hereof to the recipients by the 

U.S. Department of Transportation under the Federal-Aid Highway Program. This ASSURANCE is 

binding on the Commonwealth of Virginia, other recipients,  sub-recipients, sub- grantees, 

contractors, subcontractors  and their subcontractors, transferees,  successors  in interest, and any 

other participants in the Federal-Aid Highway Program. 
 
 
 
 
 

 (Enter name of Local Public Agency) 
 

 
 
 

by   
 

(Enter printed name of Authorized Official) 

 
 

 
DATED   
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Appendix 17 F – U.S. DOT 1050.2A 

 

APPENDIX A 

Contractor/ Consultant/Supplier Agreement:  U.S. DOT 1050.2A -- Appendix A 
 

During  the  performance  of  this  contract,  the  contractor,  for  itself,  its  assignees,  

and successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

 
1.  Compliance with  Regulations: The contractor (hereinafter  includes consultants) will 

comply with the Acts and the Regulations relative to Nondiscrimination   in 

Federally- assisted   programs of the U.S. Department of Transportation, the Federal 

Highway Administration, as they may be amended from time to time, which are herein 

incorporated by reference and made a part of this contract. 

 
2.  Nondiscrimination: The contractor, with regard to the work performed by it during 

the contract,  will not discriminate  on the grounds  of race, color, or national  origin in 

the selection  and  retention  of  subcontractors,  including  procurements  of  materials  

and leases of equipment.   The contractor will not participate directly or indirectly in the 

discrimination  prohibited  by  the  Acts  and  the  Regulations,  including  

employment practices  when  the  contract  covers  any  activity,  project,  or  program  

set  forth  in Appendix B of 49 CFR Part 21. 
 

3.  Solicitations for  Subcontracts, Including Procurements of Materials and  Equipment: 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work  to  be performed  under  a subcontract,  including  procurements  of  

materials,  or leases of equipment, each potential subcontractor or supplier will be 

notified by the contractor of the contractor's obligations   under this contract and the 

Acts and the Regulations  relative  to  Nondiscrimination on  the  grounds  of race, 

color, or  national origin. 

 
4.  Information  and  Reports:  The  contractor  will  provide  all  information   and  

reports required  by the Acts, the Regulations,  and directives  issued pursuant thereto 

and will permit  access  to  its  books,  records, accounts,  other  sources  of  

information,  and  its facilities as may be determined by the Recipient or the Federal 

Highway Administration to be pertinent  to ascertain  compliance with such Acts, 

Regulations, and  instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor will so certify to the Recipient or the Federal Highway Administration, as 

appropriate, and will set forth what efforts it has made to obtain the information. 

 
5.   Sanctions for  Noncompliance:  In the event of a contractor's noncompliance  with 

the Non• discrimination provisions of this contract, the Recipient will impose such 

contract sanctions as it or the Federal Highway Administration may determine to be 

appropriate, including, but not limited to: 
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a.   withholding payments  to the contractor  under the  contract  until the 

contractor complies; and/or 

b. cancelling, terminating, or suspending a contract, in whole or in part. 

6.   Incorporation of Provisions: The contractor  will include the provisions  of paragraphs 

one through six in every subcontract,  including procurements  of materials and leases 

of  equipment,  unless  exempt  by  the  Acts,  the  Regulations    and  directives  issued 

pursuant thereto.   The contractor will take action with respect to any subcontract or 

procurement as the Recipient or the Federal Highway Administration may direct as a 

means of enforcing such provisions including sanctions for noncompliance.   Provided, 

that if the contractor becomes involved in, or is threatened with litigation by a 

subcontractor, or supplier because of such direction, the contractor may request the 

Recipient  to  enter  into  any  litigation  to  protect the  interests  of  the  Recipient.    In 

addition, the contractor may request the United States to enter into the litigation to 

protect the interests of the United States. 
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APPENDIX B  

CLAUSES FOR DEEDS TRANSFERRING UNITED STATES PROPERTY 

 
The following clauses will be included in deeds effecting or recording the transfer of real 

property, structures, or improvements thereon, or granting interest therein from the United States 

pursuant to the provisions of Assurance 4: 

 
NOW, THEREFORE, the U.S. Department of Transportation as authorized  by law and upon the 

condition that the Enter name of Local Public Agency  will accept title to the lands and maintain the 

project constructed thereon in accordance with the Virginia General Assembly, the Regulations for 

the Administration   of the Federal-Aid Highway Program and the policies and procedures prescribed 

by the Federal Highway Administration of the U.S. Department   of Transportation in accordance 

and in compliance with all requirements imposed by Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in 

Federally-assisted  programs of the U.S Department of Transportation pertaining to and effectuating 

the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. §2000d to 2000d-

4), does hereby remise, release, quitclaim and convey unto the Enter name of Local Public Agency 

all the right, title and interest of the U.S. Department  of Transportation in and to said lands described 

in Exhibit A attached hereto and made a part hereof. 
 

(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the Enter name of Local Public 

Agency and its successors forever, subject, however, to the covenants, conditions, restrictions and 

reservations  herein contained as follows, which will remain in effect for the period during which the 

real property or structures are used for a purpose for which Federal financial assistance is extended or 

for another purpose involving the provision of similar services or benefits and will be binding on 

the Enter name of Local Public Agency , its successors and assigns. 
 
The Enter name of Local Public Agency  in consideration  of the conveyance of said lands and 

interests in lands, does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national origin, 

be excluded from participation in, be denied the benefits of, or be otherwise subjected to 

discrimination   with regard to any facility located wholly or in part on, over, or under such 

lands hereby conveyed [,] [and]* (2) that the Enter name of Local Public Agency  will use the lands 

and interests in lands and interests in lands so conveyed,  in compliance with all requirements 

imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. Department  of 

Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted 

programs of the U.S. Department of Transportation, Effectuation of Title VI of the Civil Rights Act 

of 1964, and as said Regulations and Acts may be amended[, and (3) that in the event of breach of 

any of the above- mentioned non-discrimination  conditions, the Department  will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land and facilities will 

thereon revert to and vest in and become the absolute property of the U.S. Department of 

Transportation and its assigns as such interest existed prior to this instruction].* 

 
(*Reverter clause and related language to be used only when it is determined that such a clause 

is necessary in order to make clear the purpose of Title VI.) 
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APPENDIX C 

CLAUSES FOR TRANSFER OF REAL PROPERTY ACQUIRED OR IMPROVED UNDER 

THE ACTIVITY, FACILITY, OR PROGRAM 
 

 
 

The following clauses will be included in deeds, licenses, leases, permits, or similar instruments 
entered into by the Enter name of Local Public Agency pursuant to the provisions of Assurance 
7(a): 

 
A. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, personal 

representatives, successors in interest, and assigns, as a part of the consideration  hereof, does 

hereby covenant and agree [in the case of deeds and leases add "as a covenant running with 

the land"] that: 

 
1.  In  the  event  facilities  are  constructed,  maintained,  or  otherwise  operated  on  the 

property described in this (deed, license, lease, permit, etc.) for a purpose for which a 

U.S. Department of Transportation activity, facility, or program is extended or for 

another purpose involving the provision of similar services or benefits, the (grantee, 

licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 

in compliance with all requirements imposed by the Acts and Regulations (as may be 

amended) such that no person on the grounds of race, color, or national origin, will 

be excluded from participation  in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities. 

 
B. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 

Nondiscrimination covenants, the Enter name of Local Public Agency will have the right to 

terminate the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never been made 

or issued.* 
 

C.  With respect to a deed, in the event of breach of any of the above Nondiscrimination covenants, 

the Enter name of Local Public Agency will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert to and vest 

in and become the absolute property of the Enter name of Local Public Agency and its 

assigns.* 
 

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary to make clear the purpose of Title VI.) 
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APPENDIX D 

CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED UNDER 

THE ACTIVITY, FACILITY OR PROGRAM 
 

 
 

The  following  clauses  will  be  included  in  deeds,  licenses,  permits,  or  similar 
instruments/agreements entered into by the Enter name of Local Public Agency pursuant to the 
provisions of Assurance 7(b): 

 
A.  The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, personal 

representatives, successors in interest, and assigns, as a part of the consideration hereof, does 

hereby covenant and agree (in the case of deeds and leases add, "as a covenant running with the 

land") that (1) no person on the ground of race, color, or national origin, will be excluded from 

participation  in, denied the benefits of, or be otherwise subjected to discrimination in the use of 

said facilities, (2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or national origin, will 

be excluded from participation in, denied the benefits of, or otherwise be subjected to 

discrimination, (3) that the (grantee, licensee, lessee, permittee, etc.) will use the premises in 

compliance with all other requirements imposed by or pursuant to the Acts and Regulations, as 

amended, set forth in this Assurance. 

 
B. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 

Nondiscrimination covenants, the Enter name of Local Public Agency will have the right to 

terminate the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as appropriate) 

had never been made or issued.* 
 

C.    With  respect  to  deeds,  in  the  event  of  breach  of  any  of  the  above  Non-discrimination 

covenants, the Enter name of Local Public Agency  will there upon revert to and vest  in and  

become the  absolute  property  of the  Enter name of Local Public Agency and its assigns.* 
 

 
 

(*Reverter clause and related language to be used only when it is determined that such a clause is 

necessary to make clear the purpose of Title VI.) 
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APPENDIX E 

Contractor/ Consultant/Supplier Agreements:  U.S. DOT 1050.2A -- Appendix E 
 

 
 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 

(hereinafter referred to as the “contractor”) agrees to comply with the following non- discrimination statutes 

and authorities; including but not limited to: 

 
Pertinent Nondiscrimination Authorities: 

 

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21; 

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects); 

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis of 

sex); 

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 

discrimination on the basis of disability); and 49 CFR Part 27; 

 The  Age  Discrimination  Act  of  1975,  as  amended,  (42  U.S.C.  §  6101  et  seq.),  (prohibits 

discrimination on the basis of age); 

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, (prohibits 

discrimination based on race, creed, color, national origin, or sex); 

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 

Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs or 

activities” to include all of the programs or activities of the Federal-aid recipients, 

sub-recipients and contractors, whether such programs or activities are Federally funded or not); 

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 

disability in the operation of public entities, public and private transportation systems, places of public 

accommodation, and certain testing entities (42 U.S.C. §§ 12131 -- 12189) as implemented by 

Department of Transportation regulations at 49 C.F.R. parts 37 and 38; 

 The  Federal  Aviation  Administration’s  Non-discrimination  statute  (49  U.S.C.  §  47123) (prohibits 

discrimination on the basis of race, color, national origin, and sex); 

 Executive  Order  12898,  Federal  Actions  to  Address  Environmental  Justice  in  Minority 

Populations and Low-Income Populations, which ensures non-discrimination against minority populations 

by discouraging programs, policies, and activities with disproportionately high and adverse human health or 

environmental effects on minority and low-income populations; 

 Executive  Order  13166,  Improving  Access  to  Services  for  Persons  with  Limited  English 

Proficiency,  and  resulting  agency  guidance,  national  origin  discrimination  includes discrimination 

because of limited English proficiency (LEP).  To ensure compliance with Title VI, you must take 

reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. Reg. at 

74087 to 74100); 

 Title  IX  of  the  Education  Amendments  of  1972,  as  amended,  which  prohibits  you  from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
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CHAPTER 18 – STRUCTURE AND BRIDGE  
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This chapter includes the following topics: 

 

18.1 Introduction  

18.2 Applicability  

18.3 Procedures and Processes  

18.3.1 Establishing Bridge Project Limits (Touchdown Points) 

18.3.2 Preliminary Bridge Plans 

18.3.3 Interim Bridge Plans 

18.3.4 Final Bridge Plans 

18.3.5 Bridge Plan Revisions 

18.3.6 Initial Inspections and Inventory 

18.3.7 Structure Load Ratings 

18.3.8 As-Built Documentation 

18.4 Key Submittals/Requirements  

18.5 References 

Chapter 18 – Structure and Bridge Checklist 

Appendix  18-A- Submittal of As-Built Bridge Documents 

Appendix  18-B- Certification of As-Built Plans 
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18.1 INTRODUCTION 

 

The chapter sets out the processes and responsibilities associated with determining 

funding eligibility and touchdown points for bridges, submitting bridge plans for review at 

various stages of the plan development, performing the initial inspection of the bridge 

and performing the structure load ratings and submitting the as-built documentation. 

This chapter also identifies VDOT’s role in review for bridge plans and other documents. 

Many of the details associated with project development are not repeated in this chapter 

as the focus is on those additional activities required when a project includes a bridge. 

The term bridge when used in this chapter will apply to any structure not defined 

as a culvert and typically has a deck, superstructure and substructure 

components.  

 

There are federal and state funds specifically designated to be used on qualifying 

deficient bridges.  It is very important that all bridges that qualify for these federal and 

state bridge funds are evaluated to determine eligibility and the bridge project limits 

based on approach touchdown points for the use of federal and state bridge funds.  On 

December 4, 2015, the Fixing America's Surface Transportation Act, or "FAST Act" was 

signed into law to provide long-term funding certainty for surface transportation.  The 

FAST Act authorizes $305 billion over fiscal years 2016 through 2020 and includes an 

off-system bridge requirement similar to the requirement in MAP-21.  FAST Act also 

allows bridge funding under other program areas like the National Highway Freight 

Program and the Surface Transportation Program Block Grant. 

 

It is very important that bridge plans are reviewed at several different stages of project 

development to ensure any issues are addressed at the earliest point possible and that 

all bridges are being designed in accordance with applicable standards.  All bridges, 

except as noted below, must be designed and maintained in accordance with all 

applicable AASHTO design specifications as well as appropriate VDOT Structure and 

Bridge Manuals, Guides and Instructional and Informational Memoranda. Applicable 

references are noted in the Regulatory and Other References/Links section of this 

http://www.virginiadot.org/business/bridge-manuals-default.asp
http://www.virginiadot.org/business/bridge-manuals-default.asp
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chapter.  Most of the applicable VDOT manuals are available through VDOT’s external 

Web page at Structure and Bridge Manuals .  

 

LPA administered and maintained bridge projects shall be designed in 

accordance with AASHTO LRFD Design Specifications, latest edition or seek 

a design exception. 

 

18.2 APPLICABILITY 

 
This chapter is applicable whenever a locally administered project includes any 
bridge(s). 

 

18.3 PROCEDURES AND PROCESSES  

 

18.3.1 Establishing Bridge Project Limits (Touchdown Points) 

 

Bridge Project Limits (Touchdown Points) 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X X 

 

Bridge Project Limits (touchdown points) must be established for bridges that may be 

eligible for state funding and/or federal bridge funding to include any old  Highway 

Bridge Program funding (formerly known as the Highway Bridge 

Replacement/Rehabilitation Project Program).  This section provides guidance on 

determining project eligibility, establishing project limits and requesting funding approval 

from the Federal Highway Administration (FHWA) for such projects in accordance with 

the curent IIM-S&B-83 Bridge Touchdown Points. 

 

Upon request from the LPA, VDOT will determine the eligibility of federal and state 

funding for those structures classified as Structurally Deficient or Functionally Obsolete 

in the Department’s Bridge Inventory Records and will rely on the LPA to provide the 

http://www.virginiadot.org/business/bridge-manuals.asp
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM83.pdf
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necessary information to accomplish this.  Every year the Central Office Structure and 

Bridge's dedicated bridge fund coordinator provides a list of eligible candidate bridges to 

the District Structure and Bridge Engineers, and it is the responsibility of the District 

Structure and Bridge Engineers to submit their final districtwide candidates for federal 

and state funds.  They will coordinate with District Residencies and Localities when 

submitting their annual priority lists. 

 

When requesting funding for federal-aid and/or state-aid projects, the LPA Project 

Manager will submit the scoping report and the current bridge inspection report (for 

bridges maintained  by the LPA) to the VDOT Project Coordinator, along with a request 

for determination of funding eligibility and  a completed form SB107 (Bridge Funding 

Program Determination of Bridge Project Limits (Touchdown Points)).  The VDOT 

Project Coordinator will then submit the data to the District Structure and Bridge 

Engineer. 

 

VDOT will then respond to the LPA Project Manager and indicate whether the structure 

is eligible for federal or state funding.  VDOT’s actions are described below: 

 Once the candidate bridge is selected the District Structure and Bridge Engineer 

will submit the LPA’s scoping report, current Structural Inventory and Appraisal 

(SI&A) record and the current inspection report to the Assistant State Structure 

and Bridge Engineer for Inspection of Structures.  The report should include the 

front sheet from the road and bridge plans, if available. 

 

 In addition to providing the above information, the District Structure and Bridge 

Engineer should: 

o Determine the eligibility and establish the project limits, if applicable, in 

accordance with IIM-S&B-83.  If the project is eligible, the VDOT Project 

Coordinator should specifically say so.  If the project is not eligible it 

should not be sent to the Central Office for review. 

o Submit completed Form SB107 (Bridge Funding Program Determination 

of Bridge Project Limits (Touchdown Points) 

  

http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM83.pdf
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 The Assistant State Structure and Bridge Engineer for Inspection of Structures 

will review and approve or reject the request and, if necessary, submit to FHWA 

for funding approval. 

 

 The Assistant State Structure and Bridge Engineer for Inspection of Structures 

will advise the VDOT Project Coordinator and Central Office dedicated bridge 

fund coordinator of the eligibility of the approach work for federal and/or state 

funds for the subject project. 

 

 The VDOT Project Coordinator will notify the LPA Project Manager of the 

VDOT/FHWA determination and availability of federal and/or state funds for the 

project. 

 

18.3.2 Preliminary Bridge Plans 

 

Preliminary Bridge Plans 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X X* 

*LPA administered and maintained bridge projects shall be 
designed in accordance with AASHTO LRFD Design 
Specifications, latest edition. VDOT oversight to these 
designs is limited to technical assistance as requested by the 
LPA. 

 

Preliminary bridge plans (also referred to as TS&L or Stage I plans) are submitted to the 

VDOT Project Coordinator prior to the Public Hearing, posting of a willingness to hold a 

public hearing or the Right of Way Authorization. In addition to applicable AASHTO and 

VDOT Structure and Bridge Manuals, Guides and Instructional and Informational 

Memoranda, plan development will also conform to the plan requirements in the Manual 

of the Structure and Bridge Division Volume V – Part 2 Design Aids/Typical Details.  If 

the preliminary bridge plans require a design exception or waiver, it must be submitted 

in accordance with the current IIM-S&B-70.7 Design Exceptions/Waivers. 

http://www.virginiadot.org/business/bridge-manuals.asp
http://www.virginiadot.org/business/bridge-manuals.asp
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM70.7.pdf
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The LPA will submit the following for each bridge: 

 

 Electronic files (.dgn and single page .pdf) of the Type, Size & Location Plans (to 

include Grade, Profile and Elevation (GP&E), Typical Section and Typical 

Substructure Unit Type). 

 Stage I Report 

 Estimated preliminary bridge cost for each bridge alternative.  

 The LPA Project Manager should also submit supporting documentation to facilitate 

the review of the preliminary bridge plans.  This may include, but not limited to the 

following: road plans, hydrologic and hydraulic analysis (when applicable), 

geotechnical report and boring logs (if available) and bridge situation plans (when 

necessary). 

 

After the approval of these plans by VDOT, the LPA Project Manager will be given a 

written Notice to Proceed (NTP) to continue with the final bridge design (Stage II) for 

each bridge on the project.  VDOT will archive the approved preliminary bridge plans in 

VDOT’s FALCON plan system. 

 

VDOT Responsibilities: 

 The Project Coordinator will submit the Preliminary Bridge Plans and 

supportive documentation to the District Structure and Bridge Engineer for 

review and approval actions. 

 VDOT will review the preliminary bridge plan submittals within 15 business 

days upon receipt by the VDOT Project Coordinator. 

 The District Structure and Bridge Engineer or the Assistant State Structure 

and Bridge Engineer (Design Engineering Program Area) on Tier 2 projects 

will review and approve the Preliminary Bridge Plans and document approval 

in accordance with SB102 – Preliminary Bridge Plan Approval. Any structures 

requiring the Federal Highway Administration (FHWA) approval will be 

submitted as outlined in SB101 – Preliminary Plan Distribution to FHWA. 
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 The District Structure and Bridge office will be responsible for uploading the 

files to VDOT’s FALCON plan system.  

 The Project Coordinator will authorize the LPA Project Manager to proceed 

with final bridge design (Stage II) upon approval of the Preliminary Bridge 

Plans by the District Structure and Bridge Engineer or the Assistant State 

Structure and Bridge Engineer (Design Engineering Program Area) on Tier 2 

projects and FHWA, when applicable.  

 

 

18.3.3 Interim Bridge Plans  

 

Interim Bridge Plans 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X N/A 

 

The interim bridge plans are typically submitted at the 60 percent and 90 percent 

completion stages or as requested by VDOT.  During the review of interim (in-progress) 

bridge plans (referred to as Stage II plans), VDOT provides input regarding the 

conformance of bridge plans and/or contract documents with AASHTO specifications 

and VDOT’s specifications and standards to include plan requirements in the Manual of 

the Structure and Bridge Division Volume V – Part 2 Design Aids/Typical Details.  

Bridge plans completed to the 60 percent stage are submitted to the VDOT Project 

Coordinator for review prior to the scheduled Field Inspection (FI).  Bridge plans 

completed to the 90 percent stage are to be submitted to the VDOT Project Coordinator 

for review prior to the scheduled Pre-Advertisement Conference (PAC). 

 

The LPA will submit the following for each bridge: 

 Two sets of half-size prints and single page .pdf files of the interim bridge 

plans 

 Current estimated construction cost for each bridge  

http://www.virginiadot.org/business/bridge-manuals-default.asp
http://www.virginiadot.org/business/bridge-manuals-default.asp
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VDOT Responsibilities:  

 The Project Coordinator will submit the interim bridge plans to the District 

Structure and Bridge Engineer for review. 

 VDOT will review the bridge plan submittals within 15 business days upon 

receipt by the VDOT Project Coordinator. 

 The Project Coordinator will advise the LPA Project Manager of VDOT’s 

written review comments on the interim plan submittals. 

 

 

18.3.4 Final Bridge Plans 

 

Final Bridge Plans 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X X* 

*LPA administered and maintained bridge projects shall be 
designed in accordance with AASHTO LRFD Design 
Specifications, latest edition. VDOT oversight to these 
designs is limited to technical assistance as requested by the 
LPA. 

 

 
Final bridge plans are to be submitted at the PS&E review, along with final contract 

documents as described in Chapter 12.6.  Final bridge plans shall be developed in 

accordance with AASHTO Specifications and VDOT Structure and Bridge Manuals, 

Guides and Instructional and Informational Memoranda.  Plan development will also 

conform to the plan requirements in the Manual of the Structure and Bridge Division 

Volume V – Part 2 - Design Aids/Typical Details. 

 

Final bridge plans are to be sealed and signed in accordance with the current IIM-S&B-

IIM79.3 – Sealing and Signing of Plans and Documents. 

 

http://www.virginiadot.org/business/bridge-manuals-default.asp
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM79.3.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM79.3.pdf
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The LPA Project Manager will submit the following for each bridge: 

 Electronic files (.dgn and single page .pdf) of the Contract 

Bridge plans 

 Reproducible drawing of the sealed and signed title sheet.  The title block and 

consultant seal will conform to Chapter 1, Section 16 (Sealing and Signing of 

Plans) in Volume V – Part 2 - Design Aids/Typical Details of the Manual of the 

Structure and Bridge Division.  

 Special Provisions and Copied Notes (if required) 

 Estimated construction cost for each bridge, to include estimated quantities 

along with associated unit costs for all standard and non-standard items in the 

final plan submittal  

 

VDOT Responsibilities:  

 VDOT will review ALL final bridge plans, special provisions and cost 

estimates within 15 business days prior to the advertisement of the project.  

 The Project Coordinator will submit the title sheet to the Chief Engineer for 

approval (unless state funded and the LPA will maintain bridge). 

 The Project Coordinator will advise the LPA Project Manager, in writing of the 

date that the plans have been approved for Construction 

 The Project Coordinator will submit electronic files (.dgn and single page .pdf 

files) of the Approved for Construction (AFC) plans to the District Structure 

and Bridge Engineer for archiving.  The District Structure and Bridge office 

will be responsible for uploading the files into the FALCON plan system. 

 

18.3.5 Bridge Plan Revisions 

 

Bridge Plan Revisions 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X N/A 

 

http://www.virginiadot.org/business/bridge-manuals-default.asp
http://www.virginiadot.org/business/bridge-manuals-default.asp
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At times, bridge plans may be revised after the final bridge plan review/approval.  These 

“field revisions” must be submitted to VDOT for review/approval in accordance with the 

procedures outlined in IIM-CD-2013-12.01  and the Manual of the Structure and Bridge 

Division Volume V – Part 2 Design Aids/Typical Details, Chapter 1, Section 14 

(Revisions).  

The LPA Project Manager must submit the electronic files (.dgn and single page 

.pdf) of the plan revision to the VDOT Construction Project Monitor and 

distribute plan revision to the District Structure and Bridge Engineer.  The LPA 

Project Manager will ensure that ALL required plan revisions are submitted to VDOT 

prior to the work being executed by the Contractor.  If the field revision requires a 

design exception or waiver, it must be submitted in accordance with the current IIM-

S&B-70.7 Design Exceptions. 

 

VDOT Responsibilities:  

 The Project Coordinator will submit electronic files (.dgn and single page .pdf 

files) for each plan revision to the District Structure and Bridge Engineer for 

archiving.  

 The District Structure and Bridge office will be responsible for uploading the 

files of the revised plans into VDOT’s FALCON plan system. 

 

18.3.6 Initial Inspections and Inventory 

 

Initial Inspections and Inventory 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X X 

 

Before a structure is accepted into the system of state highways, an initial inspection 

must be performed.  Each structure, whether VDOT owned or LPA owned, will be 

inspected in accordance with National Bridge Inspection Standards (NBIS) 

requirements for initial and subsequent inspections.  Beginning October 1, 2014, 

http://www.virginiadot.org/business/resources/const/IIM-CD-2013-12-01.pdf
http://www.virginiadot.org/business/bridge-manuals.asp
http://www.virginiadot.org/business/bridge-manuals.asp
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM70.7.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM70.7.pdf
http://www.fhwa.dot.gov/Bridge/nbis.htm
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localities/municipalities with National Highway System (NHS) bridges were required to 

collect Element Level Bridge Inspection Data aligned with the AASHTO Manual for 

Bridge Element Inspection.  The AASHTO Manual identifies 3 types of elements.  They 

are National Bridge Elements (NBEs), Bridge Management Elements (BMEs) and 

Agency-Developed Elements (ADEs).  The District Bridge Safety Inspection Engineers 

(DBSIEs) will provide the LPA the format for submitting the element level bridge 

inspection data to VDOT for initial and subsequent inspections.  Coordination for the 

element inspection issues will be with the DBSIEs.  The initial inspection is the first 

inspection of a structure before it becomes a part of the highway system.  

 

The LPA will be responsible for the performance of the initial inspection if the structure 

is owned by the LPA and they will submit the results to VDOT.  

 

The results of the initial inspection and inventory are to be submitted for each bridge on 

the project.  The LPA Project Manager will ensure the initial inspections and findings are 

documented in accordance with IIM-S&B-27.7 – Bridge Safety Inspections. 

 

The LPA Project Manager submits the following for each bridge: 

 Initial inspection report 

 Structure inventory and appraisal (SI&A) data 

 

For structures to be maintained or owned by VDOT, the LPA Project Manager must 

request an initial inspection prior to project close-out.  

 

VDOT will enter the results of ALL initial inspections and inventory into VDOT’s 

inventory database.  

 

VDOT Responsibilities:  

 If the subject bridge will be owned and maintained by VDOT, the VDOT 

Project Coordinator will coordinate with the District Structure and Bridge 

Engineer to perform the initial inspections. 

http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM27.7.pdf
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 The Project Coordinator will confirm that the initial inspection reports are 

submitted to the District Structure and Bridge Engineer on ALL bridges before 

the bridges are opened to traffic. 

 

 18.3.7 Structure Load Ratings 

 

Structure Load Ratings 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X X 

 

There are very specific requirements in 23 CFR 650 Subpart C of the Code of Federal 

Regulations that requires that all structures be load rated in accordance with the 

National Bridge Inspection Standards (NBIS).  This load rating analysis shall be 

completed in accordance with the current IIM-S&B-IIM-86– Load Rating and Posting of 

Structures (Bridges and Culverts).  The LPA Project Manager will ensure the “Load 

Rating Summary Form” is completed for each structure and that this form for all load 

ratings is sealed and signed by a licensed Professional Engineer (PE) registered in the 

Commonwealth of Virginia.  VDOT will be responsible for filing the load rating reports 

and entering the data into the inventory database.  

 

The LPA Project Manager will submit the following to the VDOT Project 

Coordinator for each bridge: 

 Load rating report which includes the “Load Rating Summary Form”. 

 Compact disk (CD) containing the load rating’s input files for Virtis, DESCUS or 

other computer program approved by VDOT. 

 

VDOT Responsibilities:  

 The Project Coordinator will provide the LPA Project Manager with a copy of 

the latest safety inspection report if the LPA is required to perform a load 

rating on an existing structure. 

http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0650c.htm
http://www.fhwa.dot.gov/Bridge/nbis.htm
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM86.pdf
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 The Project Coordinator will submit load rating reports and supportive 

documentation for each bridge to the District Structure and Bridge Engineer 

for filing with the bridge safety inspection records. 

 The District Structure and Bridge Engineer will confirm that load rating reports 

are submitted to VDOT before the bridges are opened to traffic. 

 The District Structure and Bridge Engineer will confirm the appropriate data is 

submitted so that it can be entered into the inventory database by VDOT 

within sixty (60) days of opening the structure to traffic. 

 

18.3.8 As-Built Documentation 

 

As-Built Documentation 

Federal aid State aid/VDOT 

Maintained 

State aid/LPA 

Maintained 

X X X* 

*The LPA must retain and make the As-Built documentation available to VDOT upon 
request.  As-Built finals and documentation should reasonably conform to the 
requirements outlined in Appendix 18-A, the VDOT Post Construction Manual, and the 
Manual of the Structure and Bridge Division listed below. 

 

Upon completion of the project, the LPA Project Manager will be responsible for the 

development and submittal of “As-Built” documents for each bridge as outlined in 

Appendix 18-A.  The posting of finals and documentation will conform to the 

requirements of the VDOT Post Construction Manual and in accordance with the 

Manual of the Structure and Bridge Division Volume V – Part 2 Design Aids Typical 

Details, Chapter 1 Section 15 (As-Built Plans).  The as-built documentation including 

plans, shop drawings and bridge situation plans (when applicable) will be submitted to 

the VDOT Construction Project Monitor prior to project close and acceptance.  

 

The LPA Project Manager will ensure that the Engineer of Record (EOR) certifies that 

the as-built plans accurately represent field conditions; see Appendix 18-B.  

 

http://www.virginiadot.org/business/resources/const/pc_manual.pdf
http://www.virginiadot.org/business/bridge-manuals-default.asp
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The VDOT Construction Project Monitor will be responsible for placement of as-built 

documentation in VDOT’s FALCON system.  As-Built Documentation, including as-built 

plans, approved shop/working drawings and Bridge Situation Plans when applicable (as 

required in the VDOT Survey Manual) are to be submitted for each bridge on the 

project. 

 

The LPA Project Manager will submit to VDOT the following for each structure: 

 Electronic format of As-Built bridge plans. 

 Approved Shop and Working Drawings 

 Bridge Situation Plans (when applicable) 

 

 
VDOT Responsibilities:  

 The Project Coordinator will ensure that as-built documentation for ALL 

bridges has been received by VDOT prior to project Close and Acceptance. 

 The Project Coordinator will submit as-built documentation for each bridge to 

the District Structure and Bridge Engineer.  

 The District Structure and Bridge Engineer will confirm the as-built 

documentation is tiffed/scanned and placed in VDOT’s FALCON system. 

 
 

http://www.virginiadot.org/business/locdes/manual-survey-index.asp
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18.4 KEY SUBMITTALS/REQUIREMENTS 
 
Task/Submittal/File 
Documentation 

LPA Responsibility VDOT PC Responsibility Submittal 
Timing/Recordkeeping 
Requirements 

Establishing Bridge 
Project Limits 

   

Submit preliminary 
information to initiate 
funding eligibility in 
accordance with IIM-
S&B-83 – Bridge 
Project Limits 
(Touchdown Points) 

LPA PM submits the following 
to VDOT PC for each bridge: 
• Scoping report 
• Current bridge inspection 
report 

 Completed Form SB-107 – 
Federal Highway Bridge 
Program Determination of 
Touchdown Reports 

VDOT PC submits scoping 
report, completed Form SB-
107 and current inspection 
report to the District Structure 
and Bridge Engineer 
 
District Structure and Bridge 
Engineer submits scoping 
report, current inspection 
report, form SB-107 and the 
current Structural and 
Appraisal (SI&A) record to the 
Assistant State Structure and 
Bridge Engineer for 
Inspection of Structures 
 
VDOT PC will communicate 
approval of federal funds 

If VDOT determines bridge is 
eligible for federal bridge funds, 
the Form SB-107 FEDERAL 
HIGHWAY BRIDGE FUNDING 
PROGRAM DETERMINATION 
OF TOUCHDOWN POINTS is 
submitted to FHWA for funding 
approval. 

Authorization of 
federal bridge funds 

LPA PM will verify federal 
funds are authorized before 
expenditures 

VDOT PC will notify LPA PM 
when funds are authorized 

 
N/A 

Reviewing Bridge 
Plans 

   

Submit preliminary 
bridge plans (TS&L) 

LPA PM submits the following 
to VDOT PC for each bridge: 

 
Electronic files (.dgn and .pdf) of 
the Preliminary bridge  
plans (TS&L-Type, Size & 
Location) Plans 
Stage I Report 

VDOT PC submits the 
Preliminary Bridge Plans and 
supportive documentation to 
the District Structure and 
Bridge Engineer for review and 
approval actions.  
 
Preliminary bridge plans 

Preliminary bridge plans are to 
be submitted to VDOT to allow 
review prior to the scheduled 
Design Public Hearing. 
 
VDOT will review the 
preliminary bridge plan 
submittals within fifteen (15) 
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Estimated cost for each bridge 
alternative.  
Supportive documentation to 
facilitate the review of the 
plans  
 
 
 

(TS&L) on Tier 2 projects will 
be sent to the Assistant State 
Structure and Bridge 
Engineer (Design 
Engineering Program Area) 
for his review and approval. 
 
VDOT PC advises the LPA 
PM to proceed with final 
bridge design (Stage II) upon 
approval of the preliminary 
Bridge Plans by the District 
Structure and Bridge 
Engineer or the Assistant 
State Structure and Bridge 
Engineer (Design 
Engineering Program Area) 
on Tier 2 projects. 

business days upon receipt by 
the VDOT Project Coordinator. 

Submit Stage II (60 
percent and 90 
percent) bridge 
plans; estimates. 

LPA PM submits interim (in-
progress) plans at the 60 
percent and 90 percent 
completion stages for review 
and comments 

 
LPA PM incorporates 
appropriate changes in the 
final bridge plans. 

VDOT  PC submits the 
interim (in-progress) plans to 
the District Structure and 
Bridge Engineer for review 
and comments 
 
VDOT PC advises the LPA 
PM of VDOT’s review 
comments on plan submittal 

Stage II bridge plans are to be 
submitted to VDOT to allow 
review prior to the field 
inspection (60 percent) and pre-
advertisement conference (90 
percent).  
 
VDOT will review the Stage II 
bridge plan submittals within 15 
business days upon receipt by 
the VDOT Project Coordinator. 
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Submit final bridge 
plans 

LPA PM submits the following 
to the VDOT PC for each 
bridge: 

 
• Electronic files (.dgn and 
.pdf) of the contract bridge 
plans. 
• Reproducible drawing of the 
sealed and signed title sheet. 
• Special Provisions and 
Copied Notes (if applicable). 
• Estimated construction cost 
for each bridge 

 
 

VDOT  PC submits the final 
contract assembly to the 
District Structure and Bridge 
Engineer for review and 
approval 
 
VDOT PC submits the signed 
title sheet to the Chief 
Engineer for execution by 
VDOT 
 
VDOT PC advises the LPA 
PM the date the plans were 
“Approved for Construction”. 
 
VDOT PC submits electronic 
files (.dgn and .pdf) of the 
Approved for Construction 
plans to the District Structure 
and Bridge Engineer for 
archiving in VDOT’s FALCON 
plan system 

Final bridge plans are to be 
submitted to VDOT to allow 
review prior to advertisement. 
 
VDOT will review the final 
bridge plan submittals within 15 
business days upon receipt by 
the VDOT Project Coordinator. 

Bridge Plan 
Revisions 

   

Bridge Plan 
Revisions 

LPA PM Submits the following 
to the VDOT PC: 
 
• Electronic files (.dgn and 
.pdf) of the revised plan sheets 
 

VDOT PC submits the 
revised plan to the District 
Structure and Bridge 
Engineer for archiving in 
VDOT’s FALCON plan 
system 

Prior to the work being 
executed by the contractor 

Initial bridge 
inspection, required 
documentation in 
accordance with IIM-

LPA PM submits the following 
to the VDOT PC for each 
bridge if the subject bridge is 
owned and maintained by the 

VDOT PC will coordinate with 
the District Structure and 
Bridge Engineer to perform 
the initial inspection if the 

Prior to the bridge being 
opened to traffic.  
 
District Structure and Bridge 
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SB-27 – Safety 
Inspections 

LPA: 
 

• Initial inspection report 
• Structure inventory and 
appraisal (SI&A) data 

subject bridge will be owned 
and maintained by VDOT. 
 
VDOT PC submits initial 
inspection reports to the 
District Structure and Bridge 
Engineer if the subject bridge 
will be owned and maintained 
by the LPA. 

Engineer ensures that results of 
ALL initial inspections are 
entered into the VDOT’s 
inventory database. 

Load rating report to 
include Load Rating 
Summary Form 
(sealed and signed) 

LPA PM submits the following 
to the VDOT PC for each 
bridge: 

 
• Load rating report which 
includes the” Load Rating 
Summary Form”. 
• Compact disk (CD) 
containing the load rating’s 
input files 

VDOT PC submits the load 
rating reports and supportive 
documentation for each 
bridge to the District Structure 
and Bridge Engineer. 
 
 

Within 60 days of opening 
structure to traffic  
District Structure and Bridge 
Engineer will be responsible for 
entering appropriate data in the 
VDOT’s inventory database. 

As-Built documentation 
(Appendix 18A) 

LPA PM submits the following to 
the VDOT PC for each bridge: 
 
• Electronic files of As-Built Bridge 
plans. 
• Approved Shop and Working 
Drawings 
• Bridge Situation Plans (when 
applicable) 

VDOT PC submits as-built 
documentation for each 
bridge to the District Structure 
and Bridge Engineer 
 
District Structure and Bridge 
Engineer will be responsible 
for archiving the as-built 
documentation in VDOT’s 
FALCON plan system.  

Prior to project close and 
acceptance 
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18.5 REFERENCES 

General 

 American Association of State Highway and Transportation Officials 

(AASHTO) LRFD Design Specifications, 7th Edition, 2014 and VDOT 

Modifications 

 Current IIM-S&B-80 – VDOT Modifications to the AASHTO LRFD Bridge 

Design Specifications, 7th Edition, 2014. 

 Manual of the Structure and Bridge Division Volume V Series 

 VDOT Road and Bridge Specifications, current edition, including Special 

Provisions and Copied Notes 

 Current Road and_Bridge Standards 
 

Bridge Touchdown Points 

 23 CFR 650.405 – Eligible Projects 

 IIM-S&B- 83 - Bridge Project Limits (Touchdown Points) 
 

Preliminary Bridge Plans 

 Current IIM-S&B- 19.10 – Bridge Project/Plan Authorization and Approval 
Authority    

 Current IIM-S&B- 70.7 – Design Exceptions/Design Waiver 
 

Interim Bridge Plans 

 Current IIM-S&B- 19.10 – Bridge Project/Plan Authorization and Approval 
Authority  
 

Final Bridge Plans 

 23 CFR 630B – Preparation of Plans, Specifications and Estimates 

 23 CFR 635 – Construction and Maintenance 

 Current IIM-S&B- 19.10 – Bridge Project/Plan Authorization and Approval 
Authority  

 Current IIM-S&B-79.3 – Sealing and Signing of Plans and Documents  
 

Bridge Revisions 

 Current IIM-S&B- 19.10 – Bridge Project/Plan Authorization and Approval 
Authority  

 Current IIM-S&B- 70.7  – Design Exceptions/Design Waiver 

 Construction Directive Memorandum IIM-CD-2013-12.01   

http://www.virginiadot.org/business/bridge-manuals-default.asp
http://www.virginiadot.org/business/const/spec-default.asp
http://www.virginiadot.org/business/locdes/2008_road_and_bridge_standards.asp
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0650d.htm
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM83.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM19.10.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM70.7.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM19.10.pdf
http://www.fhwa.dot.gov/design/0630bsup.cfm
http://www.fhwa.dot.gov/construction/contracts/930721.cfm
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM19.10.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM79.3.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM19.10.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM70.7.pdf
http://www.virginiadot.org/business/resources/const/IIM-CD-2013-12-01.pdf
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Initial Inspections and Inventory 

 23 CFR 650 Subpart C - National Bridge Inspection Standards (NBIS) 

 Current IIM-S&B 27.7 - Bridge Safety Inspections 
 

Structure Load Ratings 

 23 CFR 650 Subpart C – National Bridge Inspection Standards (NBIS) 

 American Association of State Highway and Transportation Officials 

(AASHTO) The Manual for Bridge Evaluation, Second Edition, 2011, including 

current Interims 

 Current IIM-S&B-86 – Load Rating and Posting of Structures (Bridges and 
Culverts) 

 CurrentIIM-S&B-79.3   -Sealing and Signing of Plans and Documents 
 

As-Built Documentation  

 VDOT Post Construction Manual, current edition 

 Current VDOT Survey Manual 

 American Association of State Highway and Transportation Officials 

(AASHTO) The Manual for Bridge Evaluation, Second Edition, 2011, including 

current Interims (refer to Section 2.2)  

  

http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0650c.htm
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM27.7.pdf
http://www.fhwa.dot.gov/legsregs/directives/fapg/cfr0650c.htm
http://www.transportation.org/
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM86.pdf
http://www.virginiadot.org/business/resources/bridge/Manuals/IIM/SBIIM79.3.pdf
http://www.virginiadot.org/business/resources/const/pc_manual.pdf
http://www.virginiadot.org/business/locdes/manual-survey-index.asp
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CH 18 Structure and Bridge – Checklist 

            

   

CH 18 - Structure & Bridge 

   

   

      

   

 

This section outlines the processes and responsibilities associated with determining funding eligibility and 
touchdown points for bridges, submitting bridge plans for review at various stages of the plan development, 
performing the initial inspection of the bridge and performing the structure load ratings and submitting the 
as-built documentation 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Chapter / Section 

 

 

 

 x -- --     Establish bridge touchdown 
points - Submit Completed 
Form SB-107 

18.3.1 

  
 

 

  

 

x x x
1
     Verify federal funds are 

authorized before proceeding. 

18.3.1 

  
 

 

 

 

x x x
1
     

Prepare & submit preliminary 
bridge plans - Electronic files 
(.dgn and .pdf) 

18.3.2 

  
 

 

 

 

x x       
Prepare/submit interim bridge 
plans 

18.3.3 

  
 

 

 

 

x x x
2
     Prepare/submit final bridge 

plans - Electronic files (.dgn 
and .pdf) Tier 2 plans 
submitted to Ass't State S&B 
Engineer. 

18.3.4 

  
 

 

 

 

x x       

Submit bridge plan revisions 

18.3.5 

  
 

 

 

 

x x x     
Submit Initial inspection and 
inventory -  Initial inspection 
report 
- Structure inventory and 
appraisal (SI&A) data 

18.3.6 

  
 

 

 

 

x x x     Develop and Submit 
Structure Load Ratings - 
Load rating report which 
includes the "Load Rating 
Summary Form”. 

18.3.7 

  
 

 

 

 

x x x
2
     

Submit As-Built 
Documentation - Electronic 
files (.dgn and .pdf) 

18.3.8 
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1 
LPA administered and maintained bridge projects shall be designed in accordance with AASHTO LRFD 

Design Specifications, latest edition. VDOT oversight to these designs is limited to technical assistance as 
requested by the LPA 

  

 

2 
For State funded - Locally maintained projects, the LPA must retain and make the As-Built documentation 

available to VDOT upon request.  As-Built finals and documentation should reasonably conform to the 
requirements outlined in Appendix 18-A, the VDOT Post Construction Manual, and the Manual of the Structure 
and Bridge Division 
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APPENDIX 18-A 

 

SUBMITTAL OF AS-BUILT BRIDGE DOCUMENTS 
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Archival of Bridge Plans: 
 

The Structure and Bridge Division utilizes the bridge plan number (Ex: 283-38) as 

the reference basis for the archival of bridge documents. All submittals with same 

bridge plan numbers should be submitted in the same assembly. 

 
Procedure: 
 

The following are the general guidelines to be used for the submittal of as-built 

bridge documents to VDOT: 

 

 Plans submitted in electronic format will have the finals posted in 
accordance with the Manual of the Structure and Bridge Division 
Volume V – Part 2 Design Aids and Typical Details File Number 01.15-
1 thru 01.15-11. 

 Plans for a particular bridge are to be assembled in the following order: 
1. Design plans in electronic format shall not be renumbered. 
2. Shop Plans/Working Drawings (Ex. 21X – 42Z*) 
3. Bridge Situation Plan  (if available) (Ex. 43Y, 44Y, 45Y, 46Z*) 

* Suffix on last sheet in the set of paper plans, regardless of 

type, shall be “Z”. 

The shop plans should be numbered consecutively and should be 

shown in pencil in the lower right-hand corner. The bridge plan 

number should be denoted on ALL drawings. 

 Upon completion of the preparation of the “as-built” plans, a CD 
containing the electronic as-built documents and any paper copies of 
shop plans shall be transmitted to the Structural project coordinator for 
archiving. 

 

 

 

 

 

 

 

http://www.virginiadot.org/business/bridge-manuals-default.asp
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APPENDIX 18-B 

 
 

CERTIFICATION OF AS-BUILT PLANS 
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CERTIFICATION OF AS-BUILT PLANS 
 
 
Give the name of firm  Give date the finals are  
posting the finals           posted 
        
    Give the  
   name and 
    address of 
contractor           who built the 
   bridge 
 
 
 
   
 
 
 
 
 
 
 
   
  
 
                       
 
 
  The printed name, signature and 
  name of firm/locality employing the person  
  certifying the finals to be placed here 
 
 
This block and information shown shall be located on the title sheet of each set of 
bridge plans certifying that the as-built plans accurately reflect the final product. 
 
 



 

 

3

Updated December 2017 
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CHAPTER 19 
FINANCIAL MANAGEMENT AND REIMBURSEMENT 
PROCESSING 
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19.1. INTRODUCTION 

 

This chapter provides guidance for the LPA in complying with VDOT and FHWA 

financial requirements for federal and state-funded transportation programs and 

projects.  This chapter includes guidance on eligible expenses and invoicing 

requirements. 

 

All progress billings shall be submitted to the project coordinator by the LPA in 

accordance with the terms of the Project Administration Agreement (PAA). Billings will 

not be accepted before the PAA is executed and authorization in writing has been 

received from VDOT. The execution of the PAA does not constitute approval of federal 

funds. This authorization from VDOT is separate from the PAA. The PAA, when 

completed, establishes an account which permits billing to the project. The VDOT-

assigned project number and UPC number identifies the project and must be used on 

all project invoices and correspondence with VDOT. 

 

One of the fundamental requirements of VDOT and the LPA personnel is to effectively 

manage their programs and projects. In order to fulfill this requirement, it is imperative 

that the LPA staff capture project detail information accurately and record it correctly. 

The VDOT project coordinator should ensure the coding used on all transactions is 

accurate to the best of their knowledge. In addition, the project coordinator must also 

ensure all federally related expenditures are coded with the appropriate participating 

and non-participating activity codes in accordance with federal regulations.  

 

Federal agreements between VDOT and FHWA are based upon the detailed estimates, 

and all expenditures that are charged to FHWA should be included on the detail 

estimate. In a case where the expenditure is not listed on the detail estimate, it should 

be coded/charged with a non-participating activity code, ie., (7XX). In special cases 

where FHWA has agreed to pay for exceptional items, documentation of this agreement 

must be forwarded to the Fiscal Division. 
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The Financial Integrity Review and Evaluation (FIRE) is part of the Federal Highway 

Administration’s (FHWA’s) annual certification of internal and financial controls. The 

purpose of the review is to assess the administration of the federal aid program and the 

compliance of grant payments with federal requirements.  

 

Costs are eligible for Federal Highway Administration (FHWA) federal participation if 

claimed in accordance and in compliance with 23 CFR and 2 CFR 200.  A list of FHWA 

eligible expenses is found in Appendix B. No costs may be claimed for reimbursement if 

incurred prior to FHWA authorization or outside of the period of performance dates as 

outlined in 2 CFR 200.Period of performance dates are set for each respective project 

phase (PE,RW,CN) based on the project schedule and according to the following: 

 

All project phase period of performance start dates begin when FHWA authorization is 

provided. 

 

The performance end dates are established utilizing the following methodology: 

 

Preliminary Engineering end- 

• With RW and CN phases:  Start of Advertisement plus 12 months 

• PE Only:  PE End Date (in Programming Schedule) plus 12 months 

                 

Right of Way end- 

• Start of Advertisement plus 12 months 

 

Construction end- 

• Start of District Closeout Completion Date plus 12 months 

• It is recommended to apply this rule to design-build projects as well 

 

VDOT is responsible for programming work with FHWA.  Localities may review the 

period of performance dates in the Federal tab of the Project Pool or request this 
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information be provided by their respective Project Coordinator.  In the event that period 

of performance dates require adjustment, the locality will coordinate with their 

respective Project Coordinator.  Adjustments must be made prior to expiration of the 

current performance end date. 

 

Expenses on state-funded only projects must be deemed necessary, reasonable, 

consistent treatment, and adequately documented. Direct costs to the project are 

generally allowable, such as materials, employees, use of equipment, consultants, and 

contractors. Some funding programs, such as access road projects, have additional 

restrictions on eligible expenses.  

 

Compliance with the requirements set forth by the VDOT, Department of Accounts (DOA) 

and FHWA will ensure:  

 Expenditures are accurate and properly documented  

 Invoices are comprehensible and submitted timely 

 Disbursements are made to the vendors 

 Payments or reimbursements are received from FHWA. 

 Expenditures and invoices submitted to VDOT for reimbursement are accurate and 

properly supported for FIRE and Audit purposes. 
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19.2. APPLICABILITY 

 

 These processes are applicable to state and federally funded projects 

 

Requirement/Task 

Federal aid State aid/VDOT 
Maintained 

State aid/LPA 
Maintained 

X X X 

 

Special Program Requirements are noted at the end of each section. 

 

19.3. PROCESSING OF INVOICES  

 

A project level invoice, accompanied by supporting documentation or summary of 

expenses, should be submitted to the VDOT project coordinator no more frequently 

than monthly, however in order to ensure timely processing and verification of invoices, 

all invoices shall be submitted within 90 days after any eligible project expenses are 

incurred by the LPA. For federally funded projects and pursuant to the Code of Federal 

Regulations Title 49, Section 18.43, violations of the provision may result in the 

imposition of sanctions including possible denial or delay of payment of all or a part of 

the costs associated with the activity or action not in compliance. The supporting 

documentation should include copies of invoices or a summary, as prescribed by 

the PC, paid by the LPA and a to-date project summary schedule, tracking 

payment requests and any adjustments. When submitting the monthly invoice, the 

LPA should submit a statement providing the following, where applicable:  

 

 The voucher is accurate and the payment request for satisfactorily completed 

work. 

 All Civil Rights, Equal Opportunity, and DBE-related documentation, as 

applicable to the project, has been submitted. 

 All applicable environmental controls are in place and are being maintained by 

the contractor. 



 

LAP Manual 19-6 December 2017 

Financial Management and 
Reimbursement Processing 

 All materials used on the project during the pay period meets applicable FHWA 

and VDOT requirements, as applicable to federal aid and VDOT maintained 

projects. 

 A breakdown of current charges for material-on-hand, any price adjustment, fuel 

adjustment, and change order(s).  

 An updated project schedule (when a schedule is contractually required) showing 

the items completed during the pay period. 

 

 The LPA must also submit: 

 

 Documentation submitted by the contractor when he requested payment from the 

LPA; 

 

However, upon agreement between the LPA and the project coordinator in lieu of 

copies of invoices paid by the LPA, a one-page summary of what documentation the 

LPA has on file may be used, provided that the LPA’s Director of Finance, Accounting 

Manager, or local employee of similar position signs it. Where the LPA submits a one-

page summary of documentation it has on file, it must also certify that such records are 

retained in accordance with state and federal (where federal funds are utilized) records 

retention requirements for future audit purposes.  

 

When an invoice is presented for payment to VDOT, the local match should be noted 

and adequate records maintained to document the local contribution. The use of direct-

charge, in-house, LPA staff time is allowed to count towards the LPA’s obligation 

provided adequate documentation is submitted by the LPA which details such staff time 

and costs.  

 

LPA personnel are responsible for effectively managing the projects they are 

administering or working on. It is imperative that the staff capture project detail 

information accurately. LPA’s should include only those eligible federal expenses and 

non-participating items stipulated in the PAA when billing VDOT.  
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Progress billings will be numbered sequentially and submitted not more than once per 

month and not less than once every 90 days. A certified project level invoice with 

supporting documentation to VDOT must include: 

 Supporting documentation with copies of invoices. 

o The VDOT project coordinator may allow a summary of expenses in lieu of 

copies of invoices. The LPA remains responsible for providing all necessary 

supporting documentation as needed for later audits. 

o If the invoice is for internal labor provided by LPA employees the invoice 

should include the following at a minimum: 

 Project ID (project number and UPC) 

 Period of Time Covered 

 Amount 

 

When utilizing a Lump sum contract, payments must be based on 

estimated project completion, deliverables, major work items, and/or 

milestones.   Payments based solely on contract time are not allowable.  

 

Sample billing shown in Appendix 19-A:  The Fund Summary Invoice Total is required.  

LPA must indicate “Final” on the final invoice, so that project close-out procedures with 

FHWA may begin. The final estimate and voucher should be examined and verified by a 

qualified independent reviewer or auditor and written documentation of the verification 

should be provided with the invoice for final payment to the department. The reviewer 

may be employed by the LPA but should not be affiliated with the project. 

 

VDOT Responsibilities: 

 VDOT is responsible for making payment to the LPA within 30 days after the 

receipt of an acceptable invoice. Invoices may not be paid if supporting 

documentation as outlined in Chapter 19.3 is not submitted. 

  The amount may be reduced if a project does not have sufficient allocations 

as shown in the SSYP/SYIP.  
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 VDOT project coordinator will ensure the coding used on all transactions is 

accurate and directly relates to and/or supports the project they are seeking 

reimbursement. In addition, the project coordinator must also ensure all 

federally related expenditures are coded with the appropriate participating 

and non-participating activity codes in accordance with federal regulations.  

 VDOT project coordinator will ensure expenditures are appropriate for using 

federal and/or state funds. Cost must be deemed necessary, reasonable, 

consistent treatment, and adequately documented. Direct costs to the project 

are generally allowable, such as materials, employees, use of equipment, 

consultants, and contractors. 

 The project coordinator will forward the correct invoice to the District 

Accounting office for processing and payment. 

 If federal funds are involved, VDOT will bill FHWA to recoup the cash paid to 

the local agency.  

 
Special Program Requirements 

 

Urban Construction Initiative 

UCI Projects shall follow the requirements for processing of invoices as outlined in 

Section 5.4.3 of the Urban Construction and Maintenance Manual (aka Urban Manual).  

  

 

19.4. LOCAL PERCENTAGE  

 

For projects utilizing federal funds, a local match may be required from the LPA. Under 

most circumstances the match must be made from local funds. The local match 

percentage varies between programs, but in most cases they are as follow:  

 

 Urban Programs, 2 percent of the project cost, or as defined by agreement 

 Transportation Alternatives projects or federal aid Secondary Construction 

Program projects in Arlington and Henrico County, 20 percent of the project cost.  

 Other programs may also have match requirements.  

http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Guidance.pdf
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The LPA should always consult with the project coordinator to determine what, if any, 

local match may be required. When an invoice is presented for payment to VDOT, this 

cost to the locality should be noted and adequate records maintained to document this.  

 

The local match can be provided in cash or in kind match, based on program guidelines 

(i.e. Urban 2 percent is cash only). In Kind match is further discussed in 19.4.1. The use 

of direct-charge, in-house, locality staff time may be allowed to count towards the 

locality’s obligation. 

 

For state-funded projects financed by programs requiring a local match, such as 

revenue sharing, the various Access programs (in certain circumstances), and Urban 

Construction Program, the LPA shall provide documentation of total project cost while 

only billing VDOT for VDOT’s portion of the eligible costs.  

 

Special Program Requirements 

 

Urban Construction Initiative 

UCI Projects should follow the requirements regarding a local match as outlined in 

Section 5.4.4 of the Urban Construction and Maintenance Manual (aka Urban Manual) 

 

19.4.1 In Kind Match 

In-kind match can be a bit more complicated than cash match, because there may be 

several sources of match becoming available at different times, and there are frequent 

requests to use ineligible match sources. In-kind contributions represent eligible project 

costs provided by a third party to the project sponsor for satisfying the non-federal share 

(also known as “match”) requirements of a federal-aid project.   A third party is generally 

defined as a non-federal entity other than the direct recipient or indirect recipient (sub-

recipient) recipient of the program.   

 

http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Guidance.pdf
https://www.fhwa.dot.gov/legsregs/directives/policy/fedaid_guidance_nfmr.pdf
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The locality must assure that the value of in-kind contributions received is eligible, 

adequately documented, and established at fair market value.  The first rule of in-kind 

match is that any contribution put towards match, must otherwise be eligible for 

reimbursement through the program, and that the costs must have already been 

incurred. 

Other requirements include: (1) In-kind match must be pre-approved.  Before the LAP 

participates or allows activities for which they would like to receive in-kind credit, the 

LPA must first submit sufficient supporting documentation and receive written approval 

from VDOT for both the activity and the expected value of the services; (2) In-kind 

match cannot be applied to a previously authorized project phase and must be incurred 

during the authorized phase or a subsequently authorized phase.  For example the in-

kind value of work performed or anticipated to be performed work during a project’s 

construction phase cannot be applied to the preliminary engineering or right of way 

phases nor can the value of work performed prior to a project’s authorization be credited 

as in-kind match.  Donated Right of Way can be provided an exemption from this 

requirement with approval from the Department; (3) In-kind match must not include the 

value of activities that would otherwise occur whether or not the FHWA/VDOT project 

was provided and must be directly related to the project completion.   

 

Volunteer Labor or Donated Goods and Services:  

Contributions of donated goods or services, including volunteer labor, can be 

used on projects to reduce the locality’s share of the project cost and to meet the 

program’s local match requirement. Note however, that any contribution put 

towards match, must otherwise be eligible for reimbursement through the 

program.  

 

In order to establish a fair market value for volunteer services, rates must be 

consistent with those allowable rates paid for similar work by the Department and 

may be established using accepted, published government or industry standards 

such as, but not limited to, those published by the Department of Labor, the 

Bureau of Labor Statistics, or RSMeans® Cost Data.  The value of pro bono work 
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donated by professionals such as lawyers and engineers may be justified using 

published company standard hourly rates but must not exceed rates customarily 

paid by VDOT for similar services.    For any donated service, the rate is based 

on the service provided rather than the potential or actual earning ability of the 

volunteer.  For example the rate established for a Principal at an engineer firm 

providing staff level engineering design services must be at the staff level rate, 

not at the Principal rate.   

 

Donated goods will be valued at-cost with no mark-up.  Donated goods must be 

itemized and the value of donated goods may be justified using merchant 

catalogue pricing, a letter from the merchant on merchant letterhead itemizing 

the value of donated material, published rental rates where applicable, or other 

similar method.   

 

Supporting documentation for credit should include time records of volunteer 

work along with the applicable rates and calculation of in-kind match value.  

 

Donated Right of Way:  

Private contributions of donated right of way can also be used to meet the match 

requirement. Note that match based on donated right of way is limited to that 

which is specifically needed for use on the project, and at a value that is 

approved by VDOT R/W staff. For example:  if 10 acres of land is donated, but 

only seven acres is needed for the project, match applied to the project is limited 

to the value of the seven acres.  

 

The value of donated right of way is based on the appraisal or tax assessment at 

the time of donation. Another option for parcels or easements valued at less than 

$10,000 is for the LPA to estimate the value using VDOT’s Basic Acquisition 

Report (BAR). Although VDOT will not perform the BAR analysis on behalf of the 

LPA, District Right of Way staff can be consulted for technical assistance on 
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using the BAR. The BAR analysis must be performed by a real estate 

professional, such as the local tax assessor.  

 

19.4.2 In-Kind Contribution  

Project expenditure processing (information for VDOT project coordinator) 

 

 Used for locally administered projects  

 Used to reflect the total participating cost of the project, not just the portion 

reimbursed to the LPA. The deferral billing percentage is applied to the total cost 

to compute the amount to bill FHWA. 

  

For locally administered projects, if there is a local match involved on the project that is 

federally funded, the amount of the local match needs to be shown on the coding 

distribution on the reimbursement voucher to the LPA as in-kind contribution. 

 

  Example: City of Roanoke 

  80 percent federal participation 

  20 percent local participation 

   0 percent state participation 

Reimbursement to Roanoke is 80 percent of the cost 

Remaining 20 percent should be coded to account code 50232302 with the same 

coding as the 80 percent reimbursement 

On the federal bill, billing program will take 80 percent of the total amount and bill 

FHWA.  

The 50232302 account code is set up to net itself out for expenditure reporting 

purposes. Its purpose is to provide a charge for federal billing. 

If there was state portion on a locally administered project, the state portion 

would also be reimbursed to the LPA in the payment.  
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19.5. RECOVERY OF VDOT COSTS  

 

It is recognized that VDOT will have various costs associated with the processing of 

locally administered projects. VDOT will provide an estimate of such costs to the LPA. 

For routine activities such as plan reviews, environmental coordination, or civil rights 

compliance review, a fee may be charged to the project. The project administration 

agreement will provide guidance on how such costs are to be handled for a specific 

project.  

 

VDOT may agree to provide specific project services for which considerable manpower 

and financial resources are needed, such as: preparation of environmental 

documentation, purchasing right-of-way, etc. In these instances, the PAA will detail how 

costs shall be charged and will be detailed in a project services agreement appendix.  

 

Special Program Requirements 

 

Urban Construction Initiative 

UCI Projects shall follow the requirements for recovering the VDOT costs as outlined in 

Section 5.4.2 of the Urban Construction and Maintenance Manual (aka Urban Manual)  

http://www.virginiadot.org/business/resources/local_assistance/Urban_Construction_and_Maintenance_Program_Guidance.pdf
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19.6. NON-COMPLETION OF PROJECTS  

 

In those cases where a LPA begins a project and then subsequently cancels it, state 

law requires that, in some cases, the LPA be responsible for reimbursing the net 

amount of all funds expended for planning, engineering, right-of–way acquisition, utility 

relocation, demolition, relocation, and construction to the date of cancellation. If the LPA 

and VDOT agree that a project should be cancelled due to changed conditions or 

circumstances beyond the control of the LPA, the payback requirement may be waived. 

It is important that a LPA receive a determination regarding payback before canceling a 

project.  

  

For state-funded only projects, even though the law specifically states that the CTB is 

to be reimbursed, the spirit of the law is to prevent a LPA from starting and then 

stopping projects and thus using highway construction funds without addressing a 

transportation need. The law has provisions for the CTB to forgive this obligation under 

extenuating circumstances. It is important that a LPA receive a determination regarding 

payback before canceling a project.  

 

19.7.  RECORD REVIEW 

 

A random review may be conducted of basic construction and project records, to verify 

compliance with applicable federal and state laws and regulations and any requirements 

within the standard agreement and/or these guidelines. Project records must be 

retained for no less than three (3) years following FHWA and/or VDOT acceptance of 

the final voucher, and the municipality shall make such records available to VDOT upon 

request.  
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Records that are to be retained also include the following: 

 

Area / Phase Record Requirement 

Project Initiation and Authorization Records as required in Chapter 8, such as  

 Documentation of project inclusion 
in the SYIP, SSYIP, MPO-TIP, 
STIP and/or the locality’s urban 
priorities. 

 Any authorization and/or 
compliance documentation of 
advance construction (AC) on 
federal projects. 

 Any authorization and/or 
compliance documentation for the 
use of special funding. 

Project Administration and Agreements See Appendix 10-A 

Consultant Procurement Records as required in Chapter 11, such 
as 

 Documentation supporting 
completed activities from Appendix 
11-A (procurement of federal aid 
professional services contracts) 

 Documentation supporting 
procurements performed as non-
professional services or 
professional services under the 
VPPA. 

 Documentation supporting 
procurements performed under a 
local professional services contract 
procurement processes developed 
pursuant to Code of Virginia 
2.2.4301 and in compliance with 
VPPA.   

Project Scoping Records as required in Section 12.1, such 
as 

 Documentation supporting activities 
in the table at Section 12.1.4 

 Consideration of Bicycle and 
Pedestrian Accommodations. 

 Results of the SERP. 

Plan Design Records as required in Section 12.2, such 
as 

 Documentation supporting 
compliance with VDOT design 
standards when such compliance is 
not explicit in the project. 

 Documentation supporting design 
waivers or exceptions from VDOT 
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standards or from external 
requirements such as the ADA. 

 

Budget Schedule and Estimates Records as required in Section 12.3 such 
as 

 Documentation supporting activities 
in the table at Section 12.3.5. 

 

Public Involvement Records as required in Section 12.4 such 
as 

 Documentation supporting activities 
in the table at Section 12.4.10. 

 

Plan and Approval Submittals Records as required in Section 12.5 such 
as 

 Documentation supporting activities 
in the table at Section 12.5.7. 

 Documentation supporting Plan 
Title Sheet requirements when 
such compliance is not explicit in 
the project plans. 

 

Advertisement/Award/PS&E Records as required in Section 12.6 such 
as 

 Documentation supporting activities 
in the table at Section 12.6.11. 

 Bid Proposals (including required 
forms, and documentation detailed 
within Section 12.6.4 and, if 
applicable, Appendix 12.6-A of 
Chapter 12. 

 Submittal Package, including 
certifications, forms and other 
documentation required in Section 
12.6.7. 

 Documentation supporting 
compliance with the Bid Opening 
and Award procedures in 12.6.9.1 
and 12.6.9.2. 

 Documentation of VDOT approvals 
as listed in Section 12.6.9.3. 

 

Construction Administration Records as required in Section 13.1 such 
as 

 Documentation supporting activities 
in the table at Appendix 13-A. 

 Construction contract including 
applicable permits, bonds and 
special provisions. 

 Source documentation supporting 
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data entered into PCES or 
Dashboard. 

 Minutes from formal meetings with 
the contractor and/or VDOT 
management such as 
preconstruction meetings, 
partnering or progress meetings, 
etc. 

 Organizational charts (or equivalent 
contact information) and 
qualifications for the locality’s 
construction administration team, 
including the project inspection 
team/contractor. 

 Required certifications for individual 
project inspectors. 

 Documentation of sufficient project 
inspection supporting the 
construction contractor’s 
compliance with the Road and 
Bridge Specifications; the VDOT 
Construction Manual; any special 
provisions of the contract as 
discussed in Section 13.1.5, 
Appendices 13.1-D and 13.1.E; and 
other specific inspection sections of 
this manual.  (This primarily 
includes inspection of contractor 
work but also includes assuring the 
contractor’s civil rights compliance, 
workzone safety compliance and 
environmental compliance.) 

 Documentation and approval of 
change orders or design 
modifications occurring during the 
construction phase as defined in 
Section 13.1.5.5. 

 Documentation supporting 
reimbursement request as defined 
in Section 13.1.5.6. 

 

Materials Quality Assurance Records as required in Section 13.2 such 
as 

 Documentation as defined in 
Appendix 13.2-B. 

 

Change Orders Records as required in Section 13.3 such 
as 

 Contract provision defining the LPA 
change order process as required 
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in Section 13.3.1. 

 Prior approval by the VDOT ACE 
and FHWA as applicable within 
Chapter 13 or FHWA requirement. 

 Documentation of verbal 
notification for change orders to 
address emergency work as 
discussed in Section 13.3.3. 

 Final approved change orders. 

 Analysis supporting pricing and 
cost estimates of the change order. 

 Documentation of costs under 
Force Account type change orders 
as described in Section 13.3.7. 

Claims Records as required in Section 13.4 such 
as 

 The LPA claims process as 
approved by VDOT. 

 The construction contractor’s 
“notice of intent” to file a claim, as 
discussed in Section 13.4.7. 

 Copies of the actual claim 
notification from the construction 
contractor. 

 Documentation supporting a 
progressive administrative review 
and/or analysis of the claim 
beginning at the project level as 
discussed in Section 13.4.3 and 
13.4.8. 

 Documentation of efforts by the 
LPA to mitigate the claim. 

 Documentation from VDOT or 
FHWA stating participation or non-
participation in the payment of the 
claim. 

 Documentation supporting 
settlement of the claim by the 
authorized LPA official, including 
payment, if applicable. 

Final Acceptance Records as required in Section 14.1 such 
as 

 Documentation supporting activities 
in the table at Section 14.1.5. 

 Final materials certification records. 

 Documentation supporting the 
semi-final payment.  (The payment 
made at time of project acceptance 
but prior to final records review.) 
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Final Invoicing Records as required in Section 14.2 such 
as 

 Documentation supporting activities 
in the table at Section 14.2.4. 

 Documentation supporting the 
reconciliation of project records and 
any adjustments for final unit 
quantities.  (Commonly referred to 
as finals review) 

 Documentation required in Section 
14.2.3 for supporting the final 
voucher. 

 

Street Acceptance Records as required in Section 14.3 such 
as 

 Documentation supporting activities 
in the table at Section 14.5.2. 

 

Environmental Requirements Records as required in Chapter 15 such as 

 Documentation listed in Appendix 
15.1-B. 

 Documentation as provided for in 
Section 15.2.6. 

 
 

Right of Way Records as required in Chapter 16 such as 

 Documentation as provided for in 
the table at Section 16.12. 

 Documentation supporting activities 
listed in Appendix 16-C. 

 Documentation supporting federal 
compliance and avoidance of 
conflict of interest as required in 
Section 16.3. 

 Files supporting right of entry, 
environmental reviews, appraisals, 
offers, negotiations, counter-offers, 
relocations and 
purchase/condemnation for 
individual parcels.  (including any 
VDOT specific forms such as an 
RW-24.) 

 Qualifications and certifications of 
appraisers and negotiators, 
including any right of way 
contractors/consultants performing 
these functions. 

 Documentation supporting any 
property management activities. 

 Documentation supporting changes 
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to “limited access” as discussed in 
Section 16.9. 

 Documentation for acquisitions 
meeting special circumstances, 
such as advance acquisitions, 
uneconomic remnants, functional 
replacements or exchanges as 
described in Section 16.10.1. 

 

Civil Rights and DBE Records as required in Chapter 17 such as 

 Documentation supporting activities 
listed in Section 17.1.3 "Tasks, 
Submittals" table. 

 Documentation as listed or 
supporting activities as listed in 
Appendices 17-A, 17-B and 17-C. 

 

Structure and Bridge Records as required in Chapter 18 such as 

 Documentation supporting activities 
listed the table at Section 18.4. 

 Any design waivers. 

 Documentation supporting change 
orders (field revisions to the bridge 
plans after contract is awarded). 

 Documentation supporting the 
preparation and submittal to VDOT 
of “as built” plans discussed in 
Appendix 18-A. 

Financial Management / Reimbursement Records as required in Chapter 19 such as 

 Project Administration Agreement 
with VDOT. 

 Authorization of Federal Funds. 

 Detail estimate of Federal 
Participating Expenditures. 

 Monthly/Quarterly Progress Billings 
including supporting documentation 
required in Section 19.3.   (In cases 
where the VDOT Project 
Coordinator does not require 
invoices to be submitted, such 
invoices are still subject to review 
by VDOT Internal Audit upon their 
request.) 

 Documentation supporting the 
computation of matching funds, 
including in-kind contributions, and 
supporting that the locality actually 
incurred the cost as defined in 
Section 19.4. (note that this number 
is out of order and is identical at 
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this time to the audit provision.) 

 Documentation related to VDOT 
cost recovery for services provided 
to the locality as defined in Section 
19.5. 

 Documentation of repayment or 
waiver of repayment for cancelled 
projects as defined in Section 19.6. 

Alternate Project Delivery TBD after development of section. 

 

 

19.8. COMPREHENSIVE ANNUAL FINANCIAL REPORT (CAFR) 

 

As a condition of receiving federal and state funds, the locality is required to conduct a 

yearly independent audit of its expenditures. As part of this audit, the auditors must 

certify that the funds under this program have been expended in accordance with 

applicable federal and state laws and regulations. This is similar to the statement 

required for certifying fiscal expenditures under VDOT’s program.  

 

VDOT is a pass-through entity of federal awards, meaning it is a non-federal entity that 

provides federal awards to sub-recipients to carry out federal programs. The Virginia 

Localities, Municipalities, Metropolitan Planning Organizations (MPOs), and Planning 

District Commissions (PDCs) are sub-recipients of federal awards, meaning they are 

non-federal entities that spend federal awards received through VDOT to carry out a 

federal program, but do not include an individual that is a beneficiary of such a program.  

 

All sub-recipients must comply with the requirements of 2 CFR Part 200, Subpart F – 

Audit Requirements, Section 200.501. The auditee shall ensure that the single audits 

required are properly performed and submitted within sixty (60) days of the audit being 

completed to the Assurance and Compliance Office (ACO) of VDOT. The auditee will 

provide access to any relevant records and financial statements as necessary to ensure 

such compliance. This requirement is to be followed by all localities receiving more than 

$750,000 in federal assistance.  

 

http://www.ecfr.gov/cgi-bin/text-idx?SID=1ea82a86ab19038053d264bf3b54c71f&node=sp2.1.200.f&rgn=div6
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Within 150 days of the audit being received by ACO they will:  

 

 Review the single audits to ensure that sub-recipients expending $750,000 or 

more in Federal awards during the sub-recipient’s fiscal year have met the audit 

requirements of 2 CFR Part 200, Subpart F – Audit Requirements, Section 

200.501.  

 

 Submit a written report to the Local Assistance Director (LAD), detailing any sub-

recipient audit findings identified in the Schedule of Findings and Questioned 

Costs related to VDOT pass-through Federal awards.  

 

As provided in 2 CFR Part 200, Subpart F – Audit Requirements, Section 200.521, 

Management Decision (c), the LAD shall be responsible for:  

 

 Notifying the sub-recipient of the audit findings that relate to the federal awards 

and requesting from the sub-recipient certification that appropriate and timely 

corrective action has been taken.  

 Notifying the Fiscal Division of VDOT of the audit findings that relate to the 

federal awards for Fiscal Division’s determination of whether the sub-recipient 

audit findings necessitate adjustment of VDOT’s own financial records.  

 
  

http://www.ecfr.gov/cgi-bin/text-idx?SID=1ea82a86ab19038053d264bf3b54c71f&node=sp2.1.200.f&rgn=div6
http://www.ecfr.gov/cgi-bin/text-idx?SID=1ea82a86ab19038053d264bf3b54c71f&node=sp2.1.200.f&rgn=div6
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19.9. KEY SUBMITTALS/REQUIREMENTS 
 

Task/Submittal/File 
Documentation 

LPA Responsibility VDOT Responsibility Submittal 
Timing/Recordk

eeping 
Requirements 

Invoices Submit with proper 
documentation and 
certifications. 

Review and pay within 30 days LPA must submit 
within 90 days of 
eligible expenses 

CAFR audit Must submit for projects 
over $750,000 

Send to ACO for review ACO will review 
within 150 days. 

 
 
19.10. REGULATORY REQUIREMENTS 
 

 
49 CFR Part 18 – Common Rule 

 
§15.2-2511 of the Code Virginia  

 

OMB Circular A-87 (Cost Principles for 
State and Local Governments) 

 

23 CFR 630  
 

Sections 33.1-44 and 33.1-70.01 of the 
Code of Virginia  

 

 

 

 

19.11. MISCELLANEOUS REFERENCES 
 
CAPP Manual (Commonwealth Accounting Policies and Procedures Manual) 
http://www.whitehouse.gov/omb/circulars_a087_2004/ 
http://www.doa.virginia.gov/Admin_Services/CAPP/CAPP_Topics/60108.pdf 
www.vdot.virginia.gov 

  

http://www.whitehouse.gov/omb/circulars_a087_2004/
http://www.doa.virginia.gov/Admin_Services/CAPP/CAPP_Topics/60108.pdf
http://www.vdot.virginia.gov/


 

LAP Manual 19-24 December 2017 

Financial Management and 
Reimbursement Processing 

CH 19 Reimbursement Processing Checklist 
 

            

   

CH 19 - Reimbursement Processing 

   

   

      

   

 

This chapter provides guidance for the LPA in complying with VDOT and FHWA financial requirements for 
federal and state-funded transportation programs and projects.  This chapter includes guidance on eligible 
expenses and invoicing requirements 

 

            

 

SUBMIT COMPL F S-V S-L T-A UCI Requirement Chapter / Section 

 

 

 
 

x x x  x x1 
Invoices should be submitted 
monthly but at least every 90 
days. Include all supporting 
documentation (contractor 
invoices or summary and 
evidence of payment), unless 
other submittals are arranged 
with the Project Coordinator 

19.3 

  
 

 

 

 

x x x x  x  Also include a statement that 
provides the following: 
• The voucher is accurate and 
the payment request for 
satisfactorily completed work. 
• All Civil Rights, Equal 
Opportunity, and DBE-related 
documentation, as applicable 
to the project, has been 
submitted. 
• All applicable environmental 
controls are in place and are 
being maintained by the 
contractor. 
• All materials used on the 
project during the pay period 
meets applicable FHWA and 
VDOT requirements, as 
applicable to federal aid and 
VDOT maintained projects. 
• A breakdown of current 
charges for material-on-hand, 
any price adjustment, fuel 
adjustment, and change 
order(s).  
• An updated project schedule 
(when a schedule is 
contractually required) 
showing the items completed 
during the pay period. 

19.3 
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x x x x  x  
Local Percentages confirmed 
and payments (if required) up 
to date 

19.4 

  
 

 

  
x x x x   -- In-kind and donations 

properly documented and 
calculated 

19.4.1 
19.4.2 

  
 

 

  
 x x x x  x  VDOT oversight costs 

accounted for 

19.5 

  
 

 

 

 

x x x x  x Comprehensive Annual 
Financial Report submitted 
annually when expenditures 
exceed $750,000 

19.8 

  
 

            

 

1
 UCI Projects shall follow the requirements for processing of invoices as outlined in Section 5.4.3 of the Urban 

Construction and Maintenance Manual (aka Urban Manual). 

    



 

LAP Manual 19-A-1 December 2017 

Financial Management and 
Reimbursement Processing 

Appendix 19-A   
 

Sample Invoices 
 
 

DATE:       

 
TO:        
 

RE:       Request for Reimbursement 

 
 

Grant Program:        Reimbursement # RE      -  

UPC #        Project #           Revised Project Schedule attached 

Project Phase:    PE         ROW         Construction 

 Attachments for Federal Construction:  
                                         Civil Rights/DBE/EEO Report    Environmental Controls     Materials Used  

Project Description:       
 

Vendor/Contractor Name:       

Date of Invoice:        Invoice No:        Invoice Amount: $      

Time Period Covered by Invoice:       to       

Paid by Check #       Check Date:        
 

Vendor/Contractor Name:       

Date of Invoice:         Invoice No:        Invoice Amount: $      

Time Period Covered by Invoice:       to       

Paid by Check #       Check Date:        
 

TOTAL REIMBURSEMENT AMT. REQUESTED: $       

 
 Revenue-Sharing Program: Above reimbursement request is for 50% of Total Amount Spent 

     Revenue-Sharing Program only: Total Amount Spent: $              N/A 
 

 
Staff has reviewed the above charges and approved the relevant invoice(s) for payment; the 
work was completed satisfactorily and has not been previously invoiced. Copies of the locality 
pay request form(s), invoice(s) and cleared check(s) are attached. If check amount exceeds 
invoice amount, a screen shot from the locality accounting program is also attached. 
 

Submitted by:  
 
______________________________________   
           

 
Enclosures: 

Copy of Invoice(s) with Pay Request(s) 
Cleared Check(s) 
Screen shot if applicable 
Other Attachments as checked above 

 
cc:        
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UCI Program Sample: 
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Appendix 19–B 
 

Eligible expenses for federal aid 
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Classifications of work programmed with FHWA and eligible for federal 
aid:  
 
a. Preliminary Engineering.  

The work of locating and designing, making surveys and 
maps, sinking test holes, making foundation investigations, 
preparing plans, specifications and estimates, centerline, right-
of way plan preparation and other related preliminary work and 
incidental construction staking, to the extent such staking is 
necessary to review construction plans, and related general 
engineering preparatory to the letting of a contract for 
construction.  
 
The work may also include traffic counts, studies undertaken 
to determine traffic demands, holding of public hearings, 
preparation of right-of-way cost estimates, legal, and other 
costs incidental to the location and design of a highway project 
necessitating the acquisition of right of- way thereon up to but 
not including the appraisal of individual parcels for acquisition 
purposes.  
 
These engineering costs are generally incurred prior to the 
date of construction PS&E approval or the date construction 
plan changes are completed prior to the beginning of 
construction. The date of contract award is the cutoff for 
charging to preliminary engineering.  
 
During the construction phase of a project when a major 
change takes place that requires additional design or PE effort, 
the appropriate job can be reopened on a case-by-case basis 
after approval from FHWA. Also, any construction staking 
done in advance of the award should be charged to 
construction engineering, not PE.  
 

b. Acquisition of Rights-of-Way.  
The continuation of preparation of right-of-way plans; appraisal 
for parcel acquisition; review of appraisals; preparation for and 
trial of condemnation cases; management of properties 
acquired; furnishing of relocation advisory assistance; and 
other related labor expenses. 
• Excess land (appraised value) including uneconomic 
remnants. 
• Improvements (appraised salvage value). 
• Right-of-way acquired after certification by the local agency 
that right-of-way necessary for a designated federal aid 
highway project has been acquired. 
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• Judgments in condemnation cases not appealed when the 
attorney’s closing report indicates a basis for appeal. The 
amount in excess of the review appraiser’s determination of 
value is nonparticipating. 
• Landowners: 
• Attorneys’ fees; 
• Witness fees; 
• Expert witness fees; or 
• Similar costs to a landowner based on value of the services 
rendered to him which are paid by the local agency in 
connection with acquisition of rights-of-way, regardless of 
whether such costs are included in court judgments or court 
costs in litigated condemnation cases, e.g., statutory 
evaluation allowance. 
 

c. Construction Engineering.  
The work of supervising construction activities; the inspection 
of construction and related mechanical aspects (e.g., staking 
necessary to review construction plans together with those 
staking activities necessary for the local agency to control 
construction operations); testing of materials incorporated into 
construction, checking shop drawings and measurements for 
and preparations of progress and final estimates, and as-built 
drawings.  

 
Construction engineering costs are generally incurred only after 
approval of the PS&E, a contract number is issued, and also 
incurred prior to:  
• Completion date of the final contract pay estimate and its 
submission to the contractor;  
• The final date of charges for required material testing; or  
• Completion date of the separation of contract cost by code 
type, location, etc., whichever is applicable to that portion of the 
construction engineering phase involved.  
 

d. Highway Planning. The orderly and continuing assembly and 
analysis of information about highways, such as the history of 
highway development and their extent, dimensions and 
conditions, use, economic and social effects, costs, and future 
needs.  
 

e. Research and Development. The search for more complete 
knowledge of the characteristics of the highway system and the 
translation of the results of research into practice. 
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f. Administrative Settlement Costs-Contract Claims. Services 
related to the review and defense of claims against federal aid 
projects. 
 

g. Miscellaneous Functions. Costs incurred for other activities 
which are properly attributable to, and for the benefit of, federal 
aid projects but are not assignable to any of the previously 
defined functions.  
 

h. Construction Costs for Other Than Contractor Payments. 
• Royalty expenses for material furnished by the local agency 
that are used by the contractor. 
• Temporary signs, traffic control labor, traffic control devices, 
and temporary illumination furnished by the local agency. The 
initial basic cost of traffic control devices purchased for use on 
the project is an authorized participating cost. When used items 
are furnished by the local agency, federal participation will not 
be requested. 
• Striping and pavement marking work performed by local 
forces. 
• Second stage fertilizing by local forces. Application of second-
stage seeding and fertilizer, after other work on the project has 
been completed and the contractor has been released from the 
contract, is eligible for federal participation. All costs for the 
fertilizer and the application by local forces are carried as below 
the line expense on the preliminary estimate and will be fully 
eligible for the appropriate matching federal funds. 
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