
PROJECT SCHEDULE AND PROGRAM DATA REPORT

ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

0081-140-283Proj:

UPC: 115393

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: #I81CIP INSTALL FLASHING CHEVRONS NB MM18 (ID #1)

Install flashing chevrons on I-81 NB MM18

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mile Marker 17.9From:

Mile Marker 17.9To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 163,000Total Current Est 

05/17/2019Current Est Date

 0

 163,000

 0

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Abingdon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2019

02/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00  163,000.00 Interstate Corridor Funds
 163,000.00 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00Total:

 163,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$43,620

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  43,620.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115393UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/06/2019 06/06/2019 06/06/2019 06/06/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

24 Determine Permits Needed 06/07/2019 06/07/2019 06/07/2019 06/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2019 09/27/2019 10/10/2019 10/10/2019

65F Plan Design/Field Inspection 08/15/2019 08/15/2019 10/10/2019 10/10/2019

66 Environmental Reevaluation 07/26/2019 07/26/2019 07/26/2019 07/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2019 08/15/2019 10/10/2019 10/10/2019

79 Construction Funding Review/Authorization of 
Funds

09/15/2019 09/15/2019 09/26/2019 09/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2019 10/11/2019 10/11/2019 10/11/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2019 10/14/2019 02/20/2020 02/20/2020

95 District Project Closeout 02/21/2020  no date 05/14/2020  no date

96 Central Office Project Closeout 05/15/2020  no date 09/17/2020  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

0081-140-284Proj:

UPC: 115394

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: #I81CIP INSTALL FLASHING CHEVRONS SB MM18 (ID #25)

Install flashing chevrons on I-81 SB MM18

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mile Marker 17.6From:

Mile Marker 17.6To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 163,000Total Current Est 

05/17/2019Current Est Date

 0

 163,000

 0

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Abingdon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2019

02/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00  163,000.00 Interstate Corridor Funds
 163,000.00 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00Total:

 163,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$38,555

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  38,555.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115394UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/06/2019 06/06/2019 06/06/2019 06/06/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

24 Determine Permits Needed 06/07/2019 06/07/2019 06/07/2019 06/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2019 09/27/2019 10/10/2019 10/10/2019

65F Plan Design/Field Inspection 08/15/2019 08/15/2019 10/10/2019 10/10/2019

66 Environmental Reevaluation 07/26/2019 07/26/2019 07/26/2019 07/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2019 08/15/2019 10/10/2019 10/10/2019

79 Construction Funding Review/Authorization of 
Funds

09/15/2019 09/15/2019 09/26/2019 09/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2019 10/11/2019 10/11/2019 10/11/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2019 10/14/2019 02/20/2020 02/20/2020

95 District Project Closeout 02/21/2020  no date 05/14/2020  no date

96 Central Office Project Closeout 05/15/2020  no date 09/17/2020  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

0011-140-069Proj:

UPC: 110794

PC: Brandi.Halloway

Project Purpose:

PM:

Description: #SMART18 - INT. IMPROVEMENTS AND ACCESS MGMT. Rtes. 11 & 140

Improve operations by realigning turn lanes and signal coordination.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 11 & 140From:

0.08 mi. E. Int. Rte. 11 & 140To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,113,000Total Current Est 

09/09/2020Current Est Date

 53,000

 860,000

 200,000

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Abingdon
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2020

01/03/2022

01/03/2022

10/11/2022

10/11/2022

10/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  200,000.00  0.00  913,000.00  0.00  0.00  1,113,000.00 HB1887 - DGP (1)
 1,113,000.00 0.00  0.00  200,000.00  0.00  913,000.00  0.00  0.00Total:

 1,113,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$75,090

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  75,089.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110794UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/03/2020 02/03/2020 02/24/2020 02/24/2020

17E Environmental Review Process (ERP) 03/11/2020 03/11/2020 03/30/2020 03/30/2020

21H Hydraulics Plan Design PFI 07/28/2020 07/28/2020 09/08/2020  no date

21T Traffic Operations Analysis 03/11/2020 03/11/2020 05/05/2020 05/05/2020

22 Scope Project 02/18/2020 02/18/2020 08/04/2020 08/04/2020

22C Scoping Constructability Review 03/11/2020 03/11/2020 03/24/2020 03/24/2020

22S Photogrammetry/Aerial Photo/Image Processing 03/11/2020 03/11/2020 05/19/2020 05/19/2020

22X Scoping Team Meeting Date 03/10/2020 03/10/2020 03/10/2020 03/10/2020

23 Furnish Environmental Traffic Data 03/11/2020 03/11/2020 05/05/2020 05/05/2020

24 Determine Permits Needed 03/10/2020 03/10/2020 05/01/2020 05/01/2020

25 Draft Environmental Document or CE 08/05/2020 08/05/2020 12/08/2020  no date

28 Consultant Procurement 04/28/2020 04/28/2020 04/28/2020 04/28/2020

29X Public Information Meeting 07/08/2020 07/08/2020 07/08/2020 07/08/2020

30 Preliminary Utility Inspection 08/05/2020 08/05/2020 09/23/2020  no date

31S Conduct Location Survey 03/11/2020 03/11/2020 07/28/2020 07/28/2020

34F Furnish Final Soils Survey 04/07/2021  no date 08/05/2021  no date

34P Preliminary Soil Survey 10/01/2020  no date 12/01/2020  no date

35 Traffic Control Device Recommendations 08/05/2020 08/05/2020 09/23/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/14/2020 07/14/2020 07/28/2020 07/28/2020

36F Plan Design/Preliminary Field Inspection 07/06/2020 07/06/2020 12/01/2020  no date

36H Hydraulic Plan Design Public Hearing 08/05/2020 08/05/2020 09/30/2020  no date

36P Plan Design Public Hearing 08/05/2020 08/05/2020 11/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/28/2020 07/28/2020   

38 Retaining Wall Data Request 08/05/2020 08/05/2020 08/11/2020 08/11/2020

39 Sound Wall Foundation Data Request 08/05/2020 08/05/2020 08/11/2020 08/11/2020

40 Minor Structures Data Request 08/05/2020 08/05/2020 08/11/2020 08/11/2020

43 Furnish Utility Field Inspection Plans 08/06/2021  no date 09/17/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/07/2021  no date 06/02/2021  no date

43X Utility Field Inspection (UFI) Date 08/27/2021  no date 08/27/2021  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2020  no date 11/13/2020  no date

45 Minor Structures Report 08/12/2020 08/12/2020 10/07/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/31/2022  no date 06/13/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/07/2021  no date 06/02/2021  no date

47 Approve Willingness 11/16/2020  no date 12/30/2020  no date

47X Willingness Posted Date 12/01/2020  no date 12/01/2020  no date

48 Conduct Location/Design Public Hearing 10/30/2020  no date 03/09/2021  no date

48X Public Hearing Meeting Date 02/16/2021  no date   

49 Adopt Location/Design 03/10/2021  no date 04/06/2021  no date

49C Design Approval Constructability Review 11/16/2020  no date 12/01/2020  no date

49X Location and Design Approval Date 04/06/2021  no date 04/06/2021  no date

50 Survey Data Verification 10/15/2020  no date 11/13/2020  no date

51 Furnish Approved R/W & UT Plans 09/20/2021  no date 11/23/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/24/2021  no date 01/10/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/10/2021  no date 09/10/2021  no date

51X R/W&UT Plan Date 11/24/2021  no date 11/24/2021  no date

52 Authorize R/W & UT Funds 11/24/2021  no date 01/03/2022  no date

52T Authorize R/W Funds 09/13/2021  no date 10/08/2021  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/03/2022  no date 01/03/2022  no date

54 Retaining Wall Data Report 04/07/2021  no date 05/18/2021  no date

55 Sound Wall Data Report 04/07/2021  no date 05/18/2021  no date

57S Right of Way Stakeout���Survey 01/04/2022  no date 04/07/2022  no date

58 Survey Right of Way Plan Sheets 07/30/2021  no date 09/17/2021  no date

59 Noise Abatement Design 05/19/2021  no date 09/17/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/04/2022  no date 01/19/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/11/2021  no date 10/25/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/20/2022  no date 01/20/2022  no date

61 Final Traffic Control Device Plans 08/09/2021  no date 12/10/2021  no date

62 Develop Retaining Structure Plans 05/19/2021  no date 08/19/2021  no date

65C Field Inspection Constructability Review 07/01/2021  no date 07/22/2021  no date

65F Plan Design/Field Inspection 04/07/2021  no date 08/05/2021  no date

65P Plan Design/Pre-Advertisement Conference 01/11/2022  no date 05/12/2022  no date

65X Field Inspection Team Meeting Date 08/06/2021  no date   

66 Environmental Reevaluation 05/31/2022  no date 06/13/2022  no date

67 Clear Utility Agreements 01/20/2022  no date 05/19/2022  no date

67U Utility Relocations by Owners 06/03/2022  no date 10/03/2022  no date

69 Acquire Right of Way 01/20/2022  no date 06/17/2022  no date

69X Right of Way/Utility Certification Date 08/03/2022  no date 08/03/2022  no date

70 Obtain Environmental Permits 02/17/2022  no date 07/18/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/27/2022  no date 07/25/2022  no date

70S Utility Stakeout ���Survey 06/03/2022  no date 10/03/2022  no date

71 Approved Construction Plans 05/31/2022  no date 07/07/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/13/2022  no date 05/26/2022  no date

71X Pre-Advertisement Conference Date 05/27/2022  no date 05/27/2022  no date

72 Prepare for Advertisement 06/22/2022  no date 08/10/2022  no date

72B Biddability Review 06/29/2022  no date 07/06/2022  no date

72X Plan Submission Date 07/26/2022  no date 07/26/2022  no date

73 Process Relocations 01/20/2022  no date 05/26/2022  no date

77S Construction ��� Survey 02/14/2023  no date 10/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2022  no date 06/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/29/2022  no date 11/29/2022  no date

84 Award Contract 01/05/2023  no date 01/05/2023  no date

88 Survey Monumentation 10/02/2023  no date 11/30/2023  no date

91 Administer Contract 02/14/2023  no date 10/13/2023  no date

95 District Project Closeout 12/15/2023  no date 10/15/2024  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

0011-140-277Proj:

UPC: 113768

PC: Roger.Musser

Project Purpose:

PM: Matthew Bolick

Description: RTE.11 SIDEWALK EAST SIDE OF EAST MAIN ST. ABINGDON

Installation of 5' sidewalk within existing right of way along the East side of East Main Street (Rte. 11) to connect two 
existing sidewalks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.14 Mi. East Hillman HighwayFrom:

0.21 Mi. East Hillman HighwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 51,620Total Current Est 

04/06/2020Current Est Date

 0

 31,620

 20,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Abingdon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2020

08/02/2021

08/02/2021

12/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  51,620.00  0.00  0.00  51,620.00 MAP21 HSIP
 51,620.00 0.00  0.00  0.00  0.00  51,620.00  0.00  0.00Total:

 51,620.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113768UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2023  no date 07/25/2023  no date

12 Authorize Preliminary Engineering 07/26/2023  no date 07/28/2023  no date

17E Environmental Review Process (ERP) 07/31/2023 09/25/2020 11/15/2023 09/25/2020

22 Scope Project 07/31/2023  no date 02/08/2024  no date

25 Draft Environmental Document or CE 11/16/2023  no date 03/15/2024  no date

65F Plan Design/Field Inspection 02/09/2024  no date 02/10/2025  no date

69X Right of Way/Utility Certification Date 02/12/2025  no date 02/26/2025  no date

70 Obtain Environmental Permits 03/18/2024 10/05/2020 11/15/2024 10/05/2020

72X Plan Submission Date 02/11/2025  no date 02/11/2025  no date

79 Construction Funding Review/Authorization of 
Funds

02/12/2025  no date 02/26/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/27/2025  no date 03/26/2025  no date

84 Award Contract 06/13/2025  no date 06/13/2025  no date

91 Administer Contract 07/22/2025  no date 08/05/2026  no date

95 District Project Closeout 08/06/2026  no date 12/16/2026  no date

96 Central Office Project Closeout 12/17/2026  no date 03/17/2027  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

0019-140-067Proj:

UPC: 110793

PC: Rebekah.Stroupe

Project Purpose:

PM:

Description: #SMART18 - Intersection improvements - Routes 11 and 19

Improve capacity by adding a second right turn lane and signal reconfiguration.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Route 11From:

0.083 Miles North Int. Route 11To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,704,000Total Current Est 

08/21/2020Current Est Date

 0

 1,404,000

 300,000

0019

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Abingdon
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2019

05/11/2021

05/11/2021

06/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  200,000.00  377,536.00  1,126,464.00  0.00  0.00  0.00  1,704,000.00 HB1887 - DGP (1)
 1,704,000.00 0.00  200,000.00  377,536.00  1,126,464.00  0.00  0.00  0.00Total:

 1,704,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$89,142

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  89,142.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110793UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2019 07/05/2019 07/18/2019 07/18/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/13/2019 08/13/2019

21H Hydraulics Plan Design PFI 12/23/2019 12/23/2019 02/06/2020 02/06/2020

21T Traffic Operations Analysis 08/05/2019 08/05/2019 09/30/2019 09/30/2019

22 Scope Project 07/19/2019 07/19/2019 02/10/2020 02/10/2020

22S Photogrammetry/Aerial Photo/Image Processing 08/05/2019 08/05/2019 11/05/2019 11/05/2019

22X Scoping Team Meeting Date 08/02/2019 08/02/2019 08/02/2019 08/02/2019

23 Furnish Environmental Traffic Data 08/05/2019 08/05/2019 09/30/2019 09/30/2019

24 Determine Permits Needed 08/12/2019 08/12/2019 09/03/2019 09/03/2019

25 Draft Environmental Document or CE 02/05/2020 02/05/2020 04/01/2020 03/25/2020

30 Preliminary Utility Inspection 02/05/2020 02/05/2020 04/08/2020 04/08/2020

31S Conduct Location Survey 08/05/2019 08/05/2019 09/30/2019 09/30/2019

34P Preliminary Soil Survey 12/09/2019 12/09/2019 02/06/2020 02/06/2020

35 Traffic Control Device Recommendations 04/14/2020 04/14/2020 05/28/2020 05/28/2020

36C Preliminary Field Inspection Constructability 
Review

01/08/2020 01/08/2020 01/23/2020 01/23/2020

36F Plan Design/Preliminary Field Inspection 10/01/2019 10/01/2019 02/06/2020 02/06/2020

36H Hydraulic Plan Design Public Hearing 04/14/2020 04/14/2020 05/28/2020 05/28/2020

36P Plan Design Public Hearing 02/05/2020 02/05/2020 05/28/2020 05/28/2020

36X Preliminary Field InspectionTeam Meeting Date 02/04/2020 02/04/2020   

43X Utility Field Inspection (UFI) Date 12/23/2020  no date 12/23/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/25/2021  no date 04/07/2021  no date

47 Approve Willingness 05/29/2020 05/29/2020 07/10/2020 07/10/2020

47X Willingness Posted Date 06/11/2020 07/16/2020 06/11/2020 07/16/2020

48 Conduct Location/Design Public Hearing 05/28/2020 05/28/2020 05/28/2020 05/28/2020

48X Public Hearing Meeting Date 05/29/2020 05/29/2020   

49 Adopt Location/Design 07/13/2020 07/13/2020 08/21/2020 08/21/2020

49C Design Approval Constructability Review 05/29/2020 05/29/2020 06/11/2020 06/11/2020

49X Location and Design Approval Date 08/24/2020 08/24/2020 08/24/2020 08/24/2020

50 Survey Data Verification 05/29/2020 05/29/2020 06/25/2020 06/25/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/09/2021  no date 03/09/2021  no date

65F Plan Design/Field Inspection 08/25/2020 08/25/2020 12/21/2020  no date

65P Plan Design/Pre-Advertisement Conference 12/23/2020  no date 03/23/2021  no date

65X Field Inspection Team Meeting Date 12/22/2020  no date   

66 Environmental Reevaluation 03/25/2021  no date 04/07/2021  no date

67 Clear Utility Agreements 12/24/2020  no date 03/09/2021  no date

67U Utility Relocations by Owners 01/08/2021  no date 05/04/2021  no date

69X Right of Way/Utility Certification Date 05/10/2021  no date 05/10/2021  no date

70 Obtain Environmental Permits 08/22/2019 08/22/2019 08/22/2019 08/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/10/2021  no date 05/04/2021  no date

70S Utility Stakeout ���Survey 01/08/2021  no date 05/04/2021  no date

71 Approved Construction Plans 03/25/2021  no date 04/30/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/24/2021  no date 03/09/2021  no date

71X Pre-Advertisement Conference Date 03/24/2021  no date 03/24/2021  no date

72 Prepare for Advertisement 04/16/2021  no date 05/17/2021  no date

72B Biddability Review 04/23/2021  no date 04/29/2021  no date

72X Plan Submission Date 04/30/2021  no date 04/30/2021  no date

77S Construction ��� Survey 08/27/2021  no date 03/10/2022  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

03/25/2021  no date 04/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2021  no date 05/17/2021  no date

82 Conduct Bid Opening 06/30/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 08/26/2021  no date

91 Administer Contract 08/27/2021  no date 06/17/2022  no date

92X Contractor Final Voucher Date 08/02/2022  no date 08/02/2022  no date

94X Claims Period Ends Dates 10/28/2022  no date 10/28/2022  no date

95 District Project Closeout 10/31/2022  no date 01/31/2023  no date

96 Central Office Project Closeout 02/01/2023  no date 06/05/2023  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

U000-140-276Proj:

UPC: 105675

PC: Roger.Musser

Project Purpose:

PM: Matt Bolick

Description: PARK/TANNER ST.- PEDESTRIAN, ROAD, STORM DRAIN. 
IMPROVEMENTS

Pedestrian, road and storm drainage improvements/sidewalk. From Church Street to Tanner Street and continuing 
along Tanner Street from Park Street to East Main Street. Also construct parking lot to replace on-street parking that 
will be eliminated as part of the project. Street lighting.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Church St/Park St.From:

Tanner St./East Main St.To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,707,285Total Current Est 

03/17/2020Current Est Date

 370,000

 1,117,285

 220,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Abingdon
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/2017

05/11/2020

05/11/2020

12/14/2020

12/14/2020

12/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 34,119.00  0.00  0.00  0.00  0.00  0.00  0.00  34,119.00 Local Project Contributions
 26.00  0.00  0.00  0.00  0.00  0.00  0.00  26.00Accounts Receivable

 1,673,140.00  0.00  0.00  0.00  0.00  0.00  0.00  1,673,140.00Formula - Urban
 1,707,285.00 1,707,285.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,707,285.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$155,581

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  155,580.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105675UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/01/2017 11/01/2017 11/17/2017 11/17/2017

17E Environmental Review Process (ERP) 11/30/2017 11/30/2017 11/30/2017 11/30/2017

22 Scope Project 11/30/2017 11/30/2017 01/14/2019 01/14/2019

24 Determine Permits Needed 12/05/2017 12/05/2017 12/05/2017 04/06/2018

52 Authorize R/W & UT Funds 08/11/2020  no date 10/12/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/14/2021  no date 01/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/29/2021  no date 01/31/2022  no date

84 Award Contract 02/02/2022  no date 03/29/2022  no date

91 Administer Contract 04/25/2022  no date 02/13/2023  no date

95 District Project Closeout 02/13/2023  no date 05/08/2023  no date

96 Central Office Project Closeout 05/09/2023  no date 09/11/2023  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

U000-140-274Proj:

UPC: 107752

PC: Tabitha.Crowder

Project Purpose:

PM: Matt Bolick

Description: RECONSTRUCT INTERSECTION CUMMINGS ST. & GREEN SPRINGS 
RD.

Reconstruct Green Springs Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cummings StreetFrom:

Green Spings Rd.To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,918,792Total Current Est 

05/27/2020Current Est Date

 422,702

 5,457,842

 38,248

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Abingdon
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2015

06/13/2017

06/13/2017

11/08/2017

11/08/2017

03/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 299,000.00  0.00  0.00  0.00  0.00  0.00  0.00  299,000.00 Local Project Contributions
 6,801,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,801,000.00 Revenue Sharing Funds

 7,100,000.00 7,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,124

$211,351

$2,728,921

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/20/2019

Total  2,959,395.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/24/2018

Construction Completed:

Construction Started:

03/11/2019

01/25/2018



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107752UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2015 08/03/2015 09/22/2015 09/22/2015

12 Authorize Preliminary Engineering 11/25/2015 11/25/2015 12/18/2015 12/18/2015

17E Environmental Review Process (ERP) 12/09/2015 12/08/2015 12/09/2015 12/09/2015

22 Scope Project 12/21/2015 12/21/2015 08/15/2016 08/15/2016

33 Final Environmental Document 12/09/2015 12/09/2015 12/10/2015 12/10/2015

33X Final Environmental Document Date 11/10/2016 12/10/2016 11/10/2016 12/12/2016

36P Plan Design Public Hearing 08/16/2016 08/16/2016 11/09/2016 11/09/2016

52 Authorize R/W & UT Funds 06/07/2017 05/31/2017 06/20/2017 06/13/2017

52X R/W&UT Authorization Date 06/21/2017 06/14/2017 06/21/2017 06/14/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/22/2017 06/22/2017 06/22/2017 06/22/2017

65F Plan Design/Field Inspection 11/10/2016 11/10/2016 06/06/2017 06/06/2017

72X Plan Submission Date 06/23/2017 06/23/2017 06/23/2017 06/23/2017

79 Construction Funding Review/Authorization of 
Funds

06/26/2017 05/25/2017 07/17/2017 05/30/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/18/2017 07/18/2017 11/08/2017 11/08/2017

84 Award Contract 11/09/2017 11/09/2017 11/09/2017 01/24/2018

91 Administer Contract 11/13/2017 01/25/2018 08/02/2018 03/11/2019

95 District Project Closeout 08/03/2018  no date 12/10/2018  no date

96 Central Office Project Closeout 12/11/2018  no date 03/11/2019  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

U000-140-S81Proj:

UPC: 114652

PC: Roger.Musser

Project Purpose:

PM: John Dew

Description: RUSSELL ROAD-INSTALL SIGNALIZED CROSSWALK

Installation of signalized crosswalk on Russell Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ivy StreetFrom:

Academy DriveTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 113,452Total Current Est 

03/25/2020Current Est Date

 0

 97,460

 15,992

0000

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Bristol

Abingdon
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/27/2019

04/02/2020

04/02/2020

08/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 113,452.00  0.00  0.00  0.00  0.00  0.00  0.00  113,452.00 MAP21 HSIP
 113,452.00 113,452.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 113,452.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$24,369

$0

$277

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  24,645.96

CONSTRUCTION PROJECT EVENTS
12/01/2020 48,075.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/27/2020

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114652UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/13/2018 12/13/2018 02/06/2019 02/06/2019

12 Authorize Preliminary Engineering 02/01/2019 02/01/2019 02/27/2019 02/27/2019

17E Environmental Review Process (ERP) 02/28/2019 09/19/2019 05/22/2019 09/19/2019

22 Scope Project 02/28/2019 02/28/2019 06/14/2019 06/14/2019

25 Draft Environmental Document or CE 05/23/2019 09/20/2019 06/20/2019 12/17/2019

65F Plan Design/Field Inspection 05/23/2019 05/23/2019 09/24/2019 09/24/2019

69X Right of Way/Utility Certification Date 10/02/2019 01/08/2020 02/14/2020 01/08/2020

70 Obtain Environmental Permits 06/17/2019 06/17/2019 09/10/2019 06/17/2019

72X Plan Submission Date 09/25/2019 10/18/2019 10/01/2019 10/25/2019

79 Construction Funding Review/Authorization of 
Funds

10/02/2019 10/28/2019 10/03/2019 10/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/18/2020 02/18/2020 04/23/2020 04/02/2020

84 Award Contract 07/14/2020 04/14/2020 07/14/2020 05/27/2020

91 Administer Contract 08/19/2020  no date 11/20/2020  no date

95 District Project Closeout 11/23/2020  no date 04/06/2021  no date

96 Central Office Project Closeout 04/07/2021  no date 06/30/2021  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

0609-140-285Proj:

UPC: 115481

PC: Brandi.Halloway

Project Purpose:

PM:

Description: #SMART20-Hillman Hwy & Old Eleven Drive Int Imp (APP ID#4029

Improve safety and sight distance by constructing a right and left turn lane on Old Eleven Drive on to Hillman Highway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi. W. Int. Old Route 11From:

0.1 Mi. E. Int. Old Route 11To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 668,000Total Current Est 

09/09/2020Current Est Date

 150,000

 312,000

 206,000

0609

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Abingdon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

08/23/2022

08/23/2022

08/08/2023

08/08/2023

02/06/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  300,000.00  368,000.00  668,000.00 HB1887 - DGP (1)
 668,000.00 0.00  0.00  0.00  0.00  0.00  300,000.00  368,000.00Total:

 668,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,300

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  25,299.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115481UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/06/2020 03/06/2020 03/19/2020 03/19/2020

17E Environmental Review Process (ERP) 04/29/2020 04/29/2020 04/29/2020 04/29/2020

21H Hydraulics Plan Design PFI 08/19/2020 08/19/2020 09/30/2020 09/30/2020

21T Traffic Operations Analysis 04/06/2020 04/06/2020 06/01/2020 06/01/2020

22 Scope Project 03/20/2020 03/20/2020 10/06/2020 10/06/2020

22C Scoping Constructability Review 04/06/2020 04/06/2020 04/17/2020 04/17/2020

22S Photogrammetry/Aerial Photo/Image Processing 04/03/2020 04/03/2020 04/03/2020 04/03/2020

22X Scoping Team Meeting Date 04/03/2020 04/03/2020 04/03/2020 04/03/2020

23 Furnish Environmental Traffic Data 04/06/2020 04/06/2020 06/01/2020 06/01/2020

24 Determine Permits Needed 04/13/2020 04/13/2020 04/14/2020 04/14/2020

25 Draft Environmental Document or CE 10/07/2020  no date 03/08/2021  no date

28 Consultant Procurement 05/01/2020 05/01/2020 05/01/2020 05/01/2020

29X Public Information Meeting 09/08/2020 09/08/2020 09/08/2020 09/08/2020

30 Preliminary Utility Inspection 10/07/2020 10/07/2020 12/14/2020  no date

31S Conduct Location Survey 04/06/2020 04/06/2020 06/29/2020 06/29/2020

34F Furnish Final Soils Survey 06/24/2021  no date 10/25/2021  no date

34P Preliminary Soil Survey 08/05/2020 08/05/2020 09/30/2020 09/30/2020

35 Traffic Control Device Recommendations 10/02/2020 10/02/2020 11/18/2020  no date

36C Preliminary Field Inspection Constructability 
Review

09/02/2020 09/02/2020 09/16/2020 09/16/2020

36F Plan Design/Preliminary Field Inspection 06/30/2020 06/30/2020 09/30/2020 09/30/2020

36H Hydraulic Plan Design Public Hearing 10/07/2020 10/07/2020 12/07/2020  no date

36P Plan Design Public Hearing 10/07/2020 10/07/2020 01/06/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 10/01/2020 10/01/2020   

38 Retaining Wall Data Request 10/07/2020 10/07/2020 10/13/2020  no date

39 Sound Wall Foundation Data Request 10/07/2020 10/07/2020 10/13/2020  no date

40 Minor Structures Data Request 10/07/2020 10/07/2020 10/13/2020  no date

43 Furnish Utility Field Inspection Plans 01/31/2022  no date 03/16/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/16/2021  no date 11/16/2021  no date

43X Utility Field Inspection (UFI) Date 02/22/2022  no date 02/22/2022  no date

44 Furnish RWU Data for Public Hearing Process 12/15/2020  no date 01/13/2021  no date

45 Minor Structures Report 10/14/2020  no date 12/14/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/24/2023  no date 04/06/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/24/2021  no date 10/25/2021  no date

47 Approve Willingness 01/06/2021  no date 01/06/2021  no date

47X Willingness Posted Date 12/07/2020  no date 12/07/2020  no date

48 Conduct Location/Design Public Hearing 01/14/2021  no date 06/08/2021  no date

48X Public Hearing Meeting Date 05/18/2021  no date   

49 Adopt Location/Design 06/09/2021  no date 06/22/2021  no date

49C Design Approval Constructability Review 01/07/2021  no date 01/22/2021  no date

49X Location and Design Approval Date 06/23/2021  no date 06/23/2021  no date

50 Survey Data Verification 01/07/2021  no date 02/05/2021  no date

51 Furnish Approved R/W & UT Plans 05/02/2022  no date 08/02/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/28/2022  no date 12/28/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/20/2021  no date 09/20/2021  no date

51X R/W&UT Plan Date 08/03/2022  no date 08/09/2022  no date

52 Authorize R/W & UT Funds 08/10/2022  no date 08/23/2022  no date

52T Authorize R/W Funds 09/20/2021  no date 09/20/2021  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/24/2022  no date 08/24/2022  no date

54 Retaining Wall Data Report 06/24/2021  no date 08/09/2021  no date

55 Sound Wall Data Report 06/24/2021  no date 08/09/2021  no date

57S Right of Way Stakeout���Survey 08/25/2022  no date 11/21/2022  no date

58 Survey Right of Way Plan Sheets 03/17/2022  no date 04/29/2022  no date

59 Noise Abatement Design 08/10/2021  no date 01/05/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/24/2022  no date 09/07/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/20/2021  no date 10/01/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/08/2022  no date 09/08/2022  no date

61 Final Traffic Control Device Plans 09/22/2022  no date 12/28/2022  no date

62 Develop Retaining Structure Plans 08/10/2021  no date 11/10/2021  no date

65C Field Inspection Constructability Review 01/06/2022  no date 01/28/2022  no date

65F Plan Design/Field Inspection 06/24/2021  no date 11/16/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/03/2022  no date 12/28/2022  no date

65X Field Inspection Team Meeting Date 01/28/2022  no date   

66 Environmental Reevaluation 06/09/2023  no date 06/22/2023  no date

67 Clear Utility Agreements 09/08/2022  no date 03/21/2023  no date

67U Utility Relocations by Owners 01/24/2023  no date 07/27/2023  no date

69 Acquire Right of Way 09/09/2022  no date 03/22/2023  no date

69X Right of Way/Utility Certification Date 05/09/2023  no date 05/09/2023  no date

70 Obtain Environmental Permits 01/31/2022  no date 06/08/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/24/2023  no date 05/18/2023  no date

70S Utility Stakeout ���Survey 01/24/2023  no date 07/27/2023  no date

71 Approved Construction Plans 03/24/2023  no date 05/01/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/29/2022  no date 01/12/2023  no date

71X Pre-Advertisement Conference Date 03/23/2023  no date 03/23/2023  no date

72 Prepare for Advertisement 04/17/2023  no date 05/16/2023  no date

72B Biddability Review 04/24/2023  no date 04/28/2023  no date

72X Plan Submission Date 05/01/2023  no date 05/01/2023  no date

73 Process Relocations 09/09/2022  no date 03/22/2023  no date

77S Construction ��� Survey 05/31/2024  no date 12/06/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/24/2023  no date 04/20/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/21/2023  no date 09/21/2023  no date

84 Award Contract 10/30/2023  no date 04/24/2024  no date

88 Survey Monumentation 02/07/2025  no date 04/04/2025  no date

91 Administer Contract 05/31/2024  no date 02/06/2025  no date

92X Contractor Final Voucher Date 03/24/2025  no date 03/24/2025  no date

94X Claims Period Ends Dates 06/18/2025  no date 06/18/2025  no date

95 District Project Closeout 06/19/2025  no date 09/12/2025  no date

96 Central Office Project Closeout 09/15/2025  no date 01/23/2026  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

6058-140-286Proj:

UPC: 115484

PC: Brandi.Halloway

Project Purpose:

PM:

Description: #SMART20-Russell Rd & Poplar St Int Imp (APP ID# 4031)

Removal of two severely skewed highway intersections with one 90 degree intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi. W. Int. Old Russell Rd.From:

Int. Old Russell Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 765,000Total Current Est 

09/09/2020Current Est Date

 150,000

 387,000

 228,000

6058

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Abingdon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

06/27/2022

06/27/2022

06/13/2023

06/13/2023

10/08/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  344,250.00  420,750.00  765,000.00 HB1887 - HPP (1)
 765,000.00 0.00  0.00  0.00  0.00  0.00  344,250.00  420,750.00Total:

 765,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,286

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  41,286.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115484UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/06/2020 03/06/2020 03/19/2020 03/19/2020

17E Environmental Review Process (ERP) 04/06/2020 04/10/2020 04/10/2020 04/10/2020

21H Hydraulics Plan Design PFI 09/17/2020 09/17/2020 10/29/2020  no date

21T Traffic Operations Analysis 04/06/2020 04/06/2020 06/01/2020 06/01/2020

22 Scope Project 03/20/2020 03/20/2020 11/04/2020  no date

22C Scoping Constructability Review 04/06/2020 04/06/2020 04/17/2020 04/17/2020

22S Photogrammetry/Aerial Photo/Image Processing 04/06/2020 04/06/2020 04/06/2020 04/06/2020

22X Scoping Team Meeting Date 04/03/2020 04/03/2020 04/03/2020 04/03/2020

23 Furnish Environmental Traffic Data 04/06/2020 04/06/2020 06/01/2020 06/01/2020

24 Determine Permits Needed 04/13/2020 04/13/2020 06/08/2020 06/08/2020

25 Draft Environmental Document or CE 11/05/2020 06/11/2020 03/22/2021  no date

28 Consultant Procurement 05/04/2020 05/01/2020 06/01/2020 05/01/2020

29X Public Information Meeting 10/06/2020 10/06/2020 10/06/2020 10/06/2020

30 Preliminary Utility Inspection 11/05/2020  no date 01/13/2021  no date

31S Conduct Location Survey 04/06/2020 04/06/2020 07/28/2020 07/28/2020

34F Furnish Final Soils Survey 07/23/2021  no date 11/23/2021  no date

34P Preliminary Soil Survey 09/02/2020 09/02/2020 10/29/2020  no date

35 Traffic Control Device Recommendations 11/02/2020  no date 12/18/2020  no date

36C Preliminary Field Inspection Constructability 
Review

10/01/2020 10/01/2020 10/14/2020  no date

36F Plan Design/Preliminary Field Inspection 07/29/2020 07/29/2020 10/29/2020  no date

36H Hydraulic Plan Design Public Hearing 11/05/2020  no date 01/06/2021  no date

36P Plan Design Public Hearing 11/05/2020  no date 01/06/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 10/30/2020  no date   

38 Retaining Wall Data Request 11/05/2020  no date 11/12/2020  no date

39 Sound Wall Foundation Data Request 11/05/2020  no date 11/12/2020  no date

40 Minor Structures Data Request 11/05/2020  no date 11/12/2020  no date

43 Furnish Utility Field Inspection Plans 03/01/2022  no date 04/13/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/16/2021  no date 11/16/2021  no date

43X Utility Field Inspection (UFI) Date 03/22/2022  no date 03/22/2022  no date

44 Furnish RWU Data for Public Hearing Process 01/14/2021  no date 02/12/2021  no date

45 Minor Structures Report 11/13/2020  no date 01/13/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/17/2023  no date 03/30/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/23/2021  no date 11/23/2021  no date

47 Approve Willingness 01/14/2021  no date 03/01/2021  no date

47X Willingness Posted Date 01/29/2021  no date 01/29/2021  no date

48 Conduct Location/Design Public Hearing 02/15/2021  no date 07/07/2021  no date

48X Public Hearing Meeting Date 06/16/2021  no date   

49 Adopt Location/Design 07/08/2021  no date 07/21/2021  no date

49C Design Approval Constructability Review 01/07/2021  no date 01/22/2021  no date

49X Location and Design Approval Date 07/22/2021  no date 07/22/2021  no date

50 Survey Data Verification 01/07/2021  no date 02/05/2021  no date

51 Furnish Approved R/W & UT Plans 05/31/2022  no date 07/26/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/07/2022  no date 02/06/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/20/2021  no date 09/20/2021  no date

51X R/W&UT Plan Date 07/27/2022  no date 08/02/2022  no date

52 Authorize R/W & UT Funds 08/03/2022  no date 08/16/2022  no date

52T Authorize R/W Funds 09/20/2021  no date 09/20/2021  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/17/2022  no date 08/17/2022  no date

54 Retaining Wall Data Report 07/23/2021  no date 09/07/2021  no date

55 Sound Wall Data Report 07/23/2021  no date 09/07/2021  no date

57S Right of Way Stakeout���Survey 08/18/2022  no date 11/14/2022  no date

58 Survey Right of Way Plan Sheets 04/14/2022  no date 05/27/2022  no date

59 Noise Abatement Design 09/08/2021 07/02/2020 02/04/2022 07/06/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/17/2022  no date 08/30/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/20/2021  no date 09/20/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/31/2022  no date 08/31/2022  no date

61 Final Traffic Control Device Plans 10/28/2022  no date 02/06/2023  no date

62 Develop Retaining Structure Plans 09/08/2021  no date 12/13/2021  no date

65C Field Inspection Constructability Review 02/07/2022  no date 02/28/2022  no date

65F Plan Design/Field Inspection 07/23/2021  no date 11/16/2021  no date

65P Plan Design/Pre-Advertisement Conference 07/27/2022  no date 02/06/2023  no date

65X Field Inspection Team Meeting Date 02/28/2022  no date   

66 Environmental Reevaluation 03/17/2023  no date 03/30/2023  no date

67 Clear Utility Agreements 08/31/2022  no date 03/14/2023  no date

67U Utility Relocations by Owners 01/17/2023  no date 07/20/2023  no date

69 Acquire Right of Way 09/01/2022  no date 03/15/2023  no date

69X Right of Way/Utility Certification Date 05/02/2023  no date 05/02/2023  no date

70 Obtain Environmental Permits 03/01/2022  no date 08/31/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/17/2023  no date 05/11/2023  no date

70S Utility Stakeout ���Survey 01/17/2023  no date 07/20/2023  no date

71 Approved Construction Plans 03/17/2023  no date 04/24/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/07/2023  no date 02/21/2023  no date

71X Pre-Advertisement Conference Date 03/16/2023  no date 03/16/2023  no date

72 Prepare for Advertisement 04/10/2023  no date 05/09/2023  no date

72B Biddability Review 04/17/2023  no date 04/21/2023  no date

72X Plan Submission Date 04/24/2023  no date 04/24/2023  no date

73 Process Relocations 09/01/2022  no date 03/15/2023  no date

77S Construction ��� Survey 12/08/2023  no date 06/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/17/2023  no date 04/13/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/21/2023  no date 09/21/2023  no date

84 Award Contract 10/30/2023  no date 10/30/2023  no date

88 Survey Monumentation 06/17/2024  no date 08/12/2024  no date

91 Administer Contract 12/08/2023  no date 06/14/2024  no date

92X Contractor Final Voucher Date 07/30/2024  no date 07/30/2024  no date

94X Claims Period Ends Dates 10/25/2024  no date 10/25/2024  no date

95 District Project Closeout 10/28/2024  no date 01/28/2025  no date

96 Central Office Project Closeout 01/29/2025  no date 06/02/2025  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

EN12-140-261Proj:

UPC: 103604

PC: Kr.Plummer

Project Purpose:

PM: Town of Abingdon

Description: Abingdon Urban Path System

Pedestrian connections throughout Abingdon. First phase will connect the Overmountain Victory National Trail to the 
Virginia Creeper Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Overmountain Victory National TrailFrom:

Virginia Creeper TrailTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 730,976Total Current Est 

09/29/2020Current Est Date

 0

 552,205

 178,771

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Abingdon
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2013

09/15/2017

09/15/2017

01/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 581,640.00  0.00  0.00  0.00  0.00  0.00  0.00  581,640.00 MAP21 TAP
 243,387.00  0.00  0.00  0.00  0.00  0.00  0.00  243,387.00 Project Contributions
 145,410.00  0.00  0.00  0.00  0.00  0.00  0.00  145,410.00.Transportation Enhancement 

Funds
 8,663.00  0.00  0.00  0.00  0.00  0.00  0.00  8,663.00Accounts Receivable

 979,100.00 979,100.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 979,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$149,166

$0

$445,456

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/06/2020

Total  594,621.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/16/2018

Construction Completed:

Construction Started:

01/16/2020

01/16/2018



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103604UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2012 08/14/2012 02/07/2013 02/07/2013

17E Environmental Review Process (ERP) 05/29/2014 05/29/2014 05/30/2014 05/30/2014

22 Scope Project 05/01/2017 05/01/2017 09/01/2017 09/01/2017

24 Determine Permits Needed 09/12/2014 09/12/2014 03/23/2016 03/23/2016

25 Draft Environmental Document or CE 10/26/2015 10/26/2015 04/04/2016 04/04/2016

79 Construction Funding Review/Authorization of 
Funds

05/24/2017 05/24/2017 05/24/2017 05/24/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2017 09/15/2017 09/15/2017 09/15/2017

84 Award Contract 09/15/2017 09/15/2017 01/16/2018 01/16/2018

91 Administer Contract 01/16/2018 01/16/2018 07/19/2018 01/16/2020

95 District Project Closeout 12/04/2018  no date 03/04/2019  no date

96 Central Office Project Closeout 06/03/2019  no date 10/03/2019  no date



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

EN18-140-280Proj:

UPC: 113449

PC: Kr.Plummer

Project Purpose:

PM: Gregory Kelly

Description: Town of Abingdon - Creeper Trail Meade Meadow Crossing

Construct a restroom, picnic facility, and parking lot for the Creeper Trail near Meade Meadow Crossing

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

36* 41' 50.209 N and -81*57' 4.404''From:

36* 41' 50.209 N and -81*57' 4.404''To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 366,078Total Current Est 

07/20/2020Current Est Date

 182,151

 146,127

 37,800

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Abingdon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2018

02/23/2021

02/23/2021

01/21/2022

01/21/2022

06/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 37,936.00  257,732.00  0.00  0.00  0.00  0.00  0.00  295,668.00 MAP21 TAP
 9,484.00  64,467.00  0.00  0.00  0.00  0.00  0.00  73,951.00.Transportation Enhancement 

Funds
 369,619.00 47,420.00  322,199.00  0.00  0.00  0.00  0.00  0.00Total:

 369,619.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/03/2020

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ABINGDON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113449UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 08/10/2018 11/30/2020 10/10/2018

12 Authorize Preliminary Engineering 12/01/2020 10/11/2018 12/03/2020 11/05/2018

17E Environmental Review Process (ERP) 12/04/2020  no date 03/25/2021  no date

22 Scope Project 12/04/2020 10/16/2018 06/11/2021  no date

25 Draft Environmental Document or CE 03/26/2021  no date 07/19/2021  no date

52 Authorize R/W & UT Funds 06/15/2022  no date 07/06/2022  no date

52X R/W&UT Authorization Date 07/07/2022  no date 07/07/2022  no date

65F Plan Design/Field Inspection 06/14/2021  no date 06/14/2022  no date

69 Acquire Right of Way 07/08/2022  no date 04/20/2023  no date

69X Right of Way/Utility Certification Date 04/24/2023  no date 05/05/2023  no date

70 Obtain Environmental Permits 07/20/2021  no date 03/28/2022  no date

72 Prepare for Advertisement 04/21/2023  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2023  no date 05/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2023  no date 06/05/2023  no date

84 Award Contract 08/23/2023  no date 08/23/2023  no date

91 Administer Contract 09/29/2023  no date 10/14/2024  no date

95 District Project Closeout 10/15/2024  no date 02/28/2025  no date

96 Central Office Project Closeout 03/03/2025  no date 05/23/2025  no date



APPALACHIA  9:00AMRun Time:

10/12/2020Run Date: 

EN10-164-101Proj:

UPC: 097811

PC: Tabitha.Crowder

Project Purpose:

PM: Town of Appalachia

Description: Appalachia-Big Stone Gap Trail & Trailhead Project

Multi-use Rails-to-trails conversion linking the Towns of Big Stone Gap and Appalachia, excluding Callahan Tunnel

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.16 Mi. W. Int. Rte. 23 and Rte. 68From:

At the Dead End of Ore Street (Town of Big Stone GapTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,668,741Total Current Est 

02/05/2020Current Est Date

 164,375

 1,214,642

 289,724

EN10

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Appalachia
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2012

10/20/2014

10/20/2014

10/30/2016

10/30/2016

05/02/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 623,870.00  0.00  0.00  0.00  0.00  0.00  0.00  623,870.00 MAP21 TAP
 1,173,322.00  0.00  0.00  0.00  0.00  0.00  0.00  1,173,322.00.Transportation Enhancement 

Funds
 1,797,192.00 1,797,192.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,797,192.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$238,904

$131,500

$971,960

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/21/2020

Total  1,342,363.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



APPALACHIA  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097811UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2012 02/01/2012 02/01/2012 02/01/2012

17E Environmental Review Process (ERP) 02/11/2013 02/11/2013 02/12/2013 02/12/2013

22 Scope Project 01/15/2015 01/15/2015 05/15/2015 05/15/2015

24 Determine Permits Needed 09/15/2014 09/15/2014 09/16/2014 09/16/2014

25 Draft Environmental Document or CE 02/13/2013 02/13/2013 09/17/2014 09/17/2014

52 Authorize R/W & UT Funds 10/15/2014 10/15/2014 10/20/2014 10/20/2014

79 Construction Funding Review/Authorization of 
Funds

10/04/2016 10/04/2016 10/25/2016 10/25/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2015 06/01/2015 10/30/2016 10/30/2016

84 Award Contract 10/30/2016 10/30/2016 02/08/2017 02/08/2017

91 Administer Contract 02/08/2017 02/08/2017 05/02/2018 05/02/2018

95 District Project Closeout 05/01/2018  no date 07/25/2018  no date

96 Central Office Project Closeout 11/01/2018  no date 03/13/2019  no date



APPALACHIA  9:00AMRun Time:

10/12/2020Run Date: 

EN18-164-293Proj:

UPC: 113428

PC: Kr.Plummer

Project Purpose:

PM: Fred Luntsford

Description: Appalachia - Big Stone Gap Trail and Trailhead Project

Multi-use Rails-to-Trails conversion linking the Towns of Big Stone Gap and Appalachia.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

36*52'58.60''N and 82*47'10.11''WFrom:

36*52'41.06''N and 82*46'53.38''WTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,160Total Current Est 

10/06/2020Current Est Date

 0

 155,160

 45,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Appalachia
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/10/2019

10/13/2020

10/13/2020

09/14/2021

09/14/2021

02/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 208,493.00  0.00  0.00  0.00  0.00  0.00  0.00  208,493.00 MAP21 TAP
 52,123.00  0.00  0.00  0.00  0.00  0.00  0.00  52,123.00.Transportation Enhancement 

Funds
 260,616.00 260,616.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 260,616.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,915

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  23,914.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



APPALACHIA  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113428UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 08/01/2018 11/30/2020 11/30/2018

12 Authorize Preliminary Engineering 12/01/2020 01/08/2019 12/03/2020 01/10/2019

17E Environmental Review Process (ERP) 12/04/2020 04/01/2020 03/25/2021 06/18/2020

22 Scope Project 12/04/2020 01/11/2019 06/11/2021  no date

25 Draft Environmental Document or CE 03/26/2021 06/18/2020 07/19/2021 06/24/2020

52 Authorize R/W & UT Funds 06/15/2022  no date 07/06/2022  no date

52X R/W&UT Authorization Date 07/07/2022  no date 07/07/2022  no date

65F Plan Design/Field Inspection 06/14/2021  no date 06/14/2022  no date

69 Acquire Right of Way 07/08/2022  no date 04/20/2023  no date

69X Right of Way/Utility Certification Date 04/24/2023  no date 05/05/2023  no date

70 Obtain Environmental Permits 07/20/2021 07/08/2020 03/28/2022 07/08/2020

72 Prepare for Advertisement 04/21/2023  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2023  no date 05/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2023  no date 06/05/2023  no date

84 Award Contract 08/23/2023  no date 08/23/2023  no date

91 Administer Contract 09/29/2023  no date 10/14/2024  no date

95 District Project Closeout 10/15/2024  no date 02/28/2025  no date

96 Central Office Project Closeout 03/03/2025  no date 05/23/2025  no date



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

U000-101-128Proj:

UPC: 113764

PC: Kr.Plummer

Project Purpose:

PM: S. Lawson

Description: NEW SIDEWALK SW VA MUSEUM/SLEMP LIBRARY; TO BULLITT PARK

New sidewalk to between Southwest VA Museum and Slemp Library; and also from Proctor St. to Bullitt Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wood Ave. W/EFrom:

North Blvd.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 253,767Total Current Est 

08/05/2020Current Est Date

 0

 213,105

 40,662

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Big Stone Gap
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2024

03/27/2026

03/27/2026

08/06/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  231,562.00  0.00  231,562.00 MAP21 HSIP
 231,562.00 0.00  0.00  0.00  0.00  0.00  231,562.00  0.00Total:

 231,562.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113764UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2024  no date 07/25/2024  no date

12 Authorize Preliminary Engineering 07/26/2024  no date 07/30/2024  no date

17E Environmental Review Process (ERP) 07/31/2024  no date 11/15/2024  no date

22 Scope Project 07/31/2024  no date 02/10/2025  no date

25 Draft Environmental Document or CE 11/18/2024  no date 03/18/2025  no date

65F Plan Design/Field Inspection 02/11/2025  no date 02/11/2026  no date

69X Right of Way/Utility Certification Date 02/13/2026  no date 02/27/2026  no date

70 Obtain Environmental Permits 03/19/2025  no date 11/18/2025  no date

72X Plan Submission Date 02/12/2026  no date 02/12/2026  no date

79 Construction Funding Review/Authorization of 
Funds

02/13/2026  no date 02/27/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/02/2026  no date 03/27/2026  no date

84 Award Contract 06/16/2026  no date 06/16/2026  no date

91 Administer Contract 07/23/2026  no date 08/06/2027  no date

95 District Project Closeout 08/09/2027  no date 12/17/2027  no date

96 Central Office Project Closeout 12/20/2027  no date 03/17/2028  no date



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

U000-101-108Proj:

UPC: 071874

PC: Daniel.Cannon

Project Purpose:

PM:

Description: #SGR18LB - Shawnee Ave. Bridge Repair/Replacement

Replace bridge that is currently below sufficient rating

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Over South Fork Powell RiverFrom:

To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,500,102Total Current Est 

05/12/2020Current Est Date

 0

 2,875,102

 625,000

0023

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Big Stone Gap
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/19/2005

02/28/2019

02/28/2019

03/09/2021

03/09/2021

10/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 596,508.00  0.00  80,000.00  0.00  0.00  0.00  0.00  676,508.00 HB1887 - SGR
 8,520.00  0.00  0.00  0.00  0.00  0.00  0.00  8,520.00 Local Project Contributions
 5,062.00  0.00  0.00  0.00  0.00  0.00  0.00  5,062.00 State Formula

 560,000.00  0.00  0.00  0.00  0.00  0.00  0.00  560,000.00.Bridge Funds - Federal BR
 197,631.00  0.00  0.00  0.00  0.00  0.00  0.00  197,631.00.Federal Formula STP
 594,686.00  0.00  0.00  0.00  0.00  0.00  0.00  594,686.00Formula - Urban

 88,509.00  0.00  0.00  0.00  0.00  0.00  0.00  88,509.00Priority Transportation Funds
 2,130,916.00 2,050,916.00  0.00  80,000.00  0.00  0.00  0.00  0.00Total:

 2,130,916.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$609,871

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  609,871.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
071874UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/29/2005 03/29/2005 04/19/2005 04/19/2005

18 State Environmental Review Process (SERP) 05/27/2005 05/27/2005 09/08/2005 09/08/2005

22 Scope Project 05/25/2005 05/25/2005 07/13/2005 07/13/2005

24 Determine Permits Needed 08/19/2005 08/19/2005 08/22/2005 08/22/2005

25 Draft Environmental Document or CE 01/03/2006 01/03/2006 06/06/2008 06/06/2008

31S Conduct Location Survey 07/22/2005 07/22/2005 10/17/2013 10/17/2013

34F Furnish Final Soils Survey 01/21/2014 01/21/2014 10/06/2014 10/06/2014

36C Preliminary Field Inspection Constructability 
Review

10/21/2013 10/21/2013 06/26/2014 06/26/2014

36H Hydraulic Plan Design Public Hearing 10/21/2013 10/21/2013 06/26/2014 06/26/2014

36P Plan Design Public Hearing 06/26/2014 06/26/2014 12/01/2014 12/01/2014

43 Furnish Utility Field Inspection Plans 06/26/2014 06/26/2014 10/15/2014 10/15/2014

43H Hydraulic Plan Design/Field Inspection (FI) 10/15/2014 10/15/2014 01/15/2015 01/15/2015

43X Utility Field Inspection (UFI) Date 11/15/2014 11/15/2014 11/15/2014 11/15/2014

44 Furnish RWU Data for Public Hearing Process 06/26/2014 06/26/2014 01/03/2015 01/03/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/08/2014 08/08/2014 10/03/2014 10/03/2014

48 Conduct Location/Design Public Hearing 06/26/2014 06/26/2014 04/19/2015 04/19/2015

52 Authorize R/W & UT Funds 12/03/2018 12/03/2018 02/28/2019 02/28/2019

67U Utility Relocations by Owners 07/15/2019 06/18/2019 11/08/2019 04/06/2020

69X Right of Way/Utility Certification Date 11/08/2019  no date 11/08/2019  no date

70 Obtain Environmental Permits 09/17/2018 08/29/2019 08/30/2019 08/29/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/21/2019 05/21/2019 08/30/2019 08/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2020  no date 08/10/2020  no date

84 Award Contract 10/13/2020  no date 11/25/2020  no date

91 Administer Contract 12/01/2020  no date 12/17/2021  no date

95 District Project Closeout 02/23/2021  no date 05/17/2021  no date

96 Central Office Project Closeout 08/29/2022  no date 01/05/2023  no date



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

0058-101-902Proj:

UPC: 110879

PC: James.Bullins

Project Purpose:

PM:

Description: #SMART18 - Gilley Ave. Shoulder Widening

Widen Southern shoulder on Gilley Ave.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.045 mi. East Int. Hamblen StreetFrom:

0.318 mi. East int. Hamblen StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,330,000Total Current Est 

09/14/2020Current Est Date

 540,000

 2,575,000

 215,000

0058

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Big Stone Gap
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2019

05/04/2022

05/04/2022

08/08/2023

08/08/2023

10/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 126,658.00  273,342.00  0.00  100,000.00  2,830,000.00  0.00  0.00  2,177,091.00 HB1887 - DGP (1)
 2,177,091.00 126,658.00  273,342.00  0.00  100,000.00  2,830,000.00  0.00  0.00Total:

 2,177,091.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$92,591

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  92,590.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110879UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2019 07/05/2019 07/18/2019 07/18/2019

17E Environmental Review Process (ERP) 08/14/2019 08/14/2019 08/14/2019 08/14/2019

21H Hydraulics Plan Design PFI 02/24/2020 02/24/2020 04/03/2020 04/03/2020

21T Traffic Operations Analysis 08/05/2019 08/05/2019 09/30/2019 09/30/2019

22 Scope Project 07/19/2019 07/19/2019 04/09/2020 04/09/2020

22C Scoping Constructability Review 08/05/2019 08/05/2019 08/16/2019 08/16/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/05/2019 08/05/2019 11/05/2019 11/05/2019

22X Scoping Team Meeting Date 08/02/2019 08/02/2019 08/02/2019 08/02/2019

23 Furnish Environmental Traffic Data 08/05/2019 08/05/2019 09/30/2019 09/30/2019

24 Determine Permits Needed 12/18/2019 12/18/2019 12/18/2019 12/18/2019

25 Draft Environmental Document or CE 04/10/2020 04/10/2020 10/13/2020  no date

28 Consultant Procurement 09/03/2019 09/03/2019 09/30/2019 09/30/2019

29X Public Information Meeting 03/12/2020 03/12/2020 03/12/2020 03/12/2020

30 Preliminary Utility Inspection 04/10/2020 04/10/2020 06/12/2020 06/12/2020

31S Conduct Location Survey 08/05/2019 08/05/2019 11/27/2019 11/27/2019

34F Furnish Final Soils Survey 03/03/2021  no date 06/30/2021  no date

34P Preliminary Soil Survey 02/07/2020 02/07/2020 04/03/2020 04/03/2020

35 Traffic Control Device Recommendations 04/07/2020 04/07/2020 05/20/2020 05/20/2020

36C Preliminary Field Inspection Constructability 
Review

03/09/2020 03/09/2020 03/20/2020 03/20/2020

36F Plan Design/Preliminary Field Inspection 12/02/2019 12/02/2019 04/03/2020 04/03/2020

36H Hydraulic Plan Design Public Hearing 04/10/2020 04/10/2020 06/05/2020 06/05/2020

36P Plan Design Public Hearing 04/10/2020 04/10/2020 08/10/2020 08/10/2020

36X Preliminary Field InspectionTeam Meeting Date 04/06/2020 04/06/2020   

38 Retaining Wall Data Request 04/10/2020 04/10/2020 04/16/2020 04/16/2020

39 Sound Wall Foundation Data Request 04/10/2020 04/10/2020 04/16/2020 04/16/2020

40 Minor Structures Data Request 04/10/2020 04/10/2020 04/16/2020 04/16/2020

43 Furnish Utility Field Inspection Plans 10/04/2021  no date 11/18/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/03/2021  no date 10/01/2021  no date

43X Utility Field Inspection (UFI) Date 10/26/2021  no date 10/26/2021  no date

44 Furnish RWU Data for Public Hearing Process 07/14/2020 07/14/2020 08/10/2020 08/10/2020

45 Minor Structures Report 04/17/2020 04/17/2020 06/12/2020 06/12/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/30/2023  no date 06/12/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/03/2021  no date 06/30/2021  no date

47 Approve Willingness 08/11/2020 08/11/2020 09/22/2020  no date

47X Willingness Posted Date 08/24/2020 08/24/2020 08/24/2020  no date

48 Conduct Location/Design Public Hearing 08/11/2020 08/11/2020 02/12/2021  no date

48X Public Hearing Meeting Date 01/25/2021  no date   

49 Adopt Location/Design 02/15/2021  no date 03/01/2021  no date

49C Design Approval Constructability Review 08/11/2020 08/11/2020 08/24/2020  no date

49X Location and Design Approval Date 03/02/2021  no date 03/02/2021  no date

50 Survey Data Verification 08/11/2020 08/11/2020 09/08/2020  no date

51 Furnish Approved R/W & UT Plans 01/10/2022  no date 04/13/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/20/2022  no date 11/16/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/06/2021  no date 11/08/2021  no date

51X R/W&UT Plan Date 04/14/2022  no date 04/20/2022  no date

52 Authorize R/W & UT Funds 04/21/2022  no date 05/04/2022  no date

52T Authorize R/W Funds 11/09/2021  no date 12/28/2021  no date



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/05/2022  no date 05/05/2022  no date

54 Retaining Wall Data Report 03/03/2021  no date 04/15/2021  no date

55 Sound Wall Data Report 03/03/2021  no date 04/15/2021  no date

57S Right of Way Stakeout���Survey 05/06/2022  no date 08/01/2022  no date

58 Survey Right of Way Plan Sheets 11/19/2021  no date 01/07/2022  no date

59 Noise Abatement Design 04/16/2021 08/07/2020 09/07/2021 08/10/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/05/2022  no date 05/18/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/29/2021  no date 01/12/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/19/2022  no date 05/19/2022  no date

61 Final Traffic Control Device Plans 08/15/2022  no date 11/16/2022  no date

62 Develop Retaining Structure Plans 04/16/2021  no date 07/19/2021  no date

65C Field Inspection Constructability Review 09/08/2021  no date 09/28/2021  no date

65F Plan Design/Field Inspection 03/03/2021  no date 10/01/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/14/2022  no date 11/16/2022  no date

65X Field Inspection Team Meeting Date 10/01/2021  no date   

66 Environmental Reevaluation 05/30/2023  no date 06/12/2023  no date

67 Clear Utility Agreements 05/19/2022  no date 11/23/2022  no date

67U Utility Relocations by Owners 09/27/2022  no date 04/07/2023  no date

69 Acquire Right of Way 05/20/2022  no date 05/25/2023  no date

69X Right of Way/Utility Certification Date 07/07/2023  no date 07/07/2023  no date

70 Obtain Environmental Permits 10/04/2021  no date 04/14/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/30/2023  no date 07/25/2023  no date

70S Utility Stakeout ���Survey 09/27/2022  no date 04/07/2023  no date

71 Approved Construction Plans 05/30/2023  no date 06/28/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/17/2022  no date 12/02/2022  no date

71X Pre-Advertisement Conference Date 05/26/2023  no date 05/26/2023  no date

72 Prepare for Advertisement 06/21/2023  no date 07/14/2023  no date

72B Biddability Review 06/28/2023  no date 07/05/2023  no date

72X Plan Submission Date 06/28/2023  no date 06/28/2023  no date

73 Process Relocations 05/20/2022  no date 05/25/2023  no date

77S Construction ��� Survey 12/08/2023  no date 06/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/30/2023  no date 07/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/21/2023  no date 09/21/2023  no date

84 Award Contract 10/30/2023  no date 10/30/2023  no date

88 Survey Monumentation 10/24/2024  no date 12/23/2024  no date

91 Administer Contract 12/08/2023  no date 10/23/2024  no date

92X Contractor Final Voucher Date 12/10/2024  no date 12/10/2024  no date

94X Claims Period Ends Dates 03/12/2025  no date 03/12/2025  no date

95 District Project Closeout 03/13/2025  no date 06/05/2025  no date

96 Central Office Project Closeout 06/06/2025  no date 10/08/2025  no date



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

EN18-101-129Proj:

UPC: 113427

PC: Roger.Musser

Project Purpose:

PM: Stephen Lawson

Description: Greenbelt Trail and Walking Tour

Construct the next phase of the Greenbelt Trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

36*52.5'59''N and 82*46'43.24''From:

36*52.13.75''N and 82*46'26.74''To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 693,635Total Current Est 

03/16/2020Current Est Date

 0

 554,424

 139,211

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Big Stone Gap
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/15/2019

08/12/2020

08/12/2020

07/13/2021

07/13/2021

11/23/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 54,908.00  500,000.00  0.00  0.00  0.00  0.00  0.00  554,908.00 MAP21 TAP
 13,727.00  125,000.00  0.00  0.00  0.00  0.00  0.00  138,727.00.Transportation Enhancement 

Funds
 693,635.00 68,635.00  625,000.00  0.00  0.00  0.00  0.00  0.00Total:

 693,635.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,640

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  14,640.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BIG STONE GAP  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113427UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 10/01/2018 11/30/2020 12/26/2018

12 Authorize Preliminary Engineering 12/01/2020 01/08/2019 12/03/2020 01/15/2019

17E Environmental Review Process (ERP) 12/04/2020 12/18/2019 03/25/2021 12/19/2019

22 Scope Project 12/04/2020 01/16/2019 06/11/2021  no date

25 Draft Environmental Document or CE 03/26/2021 12/19/2019 07/19/2021  no date

52 Authorize R/W & UT Funds 06/15/2022  no date 07/06/2022  no date

52X R/W&UT Authorization Date 07/07/2022  no date 07/07/2022  no date

65F Plan Design/Field Inspection 06/14/2021  no date 06/14/2022  no date

69 Acquire Right of Way 07/08/2022  no date 04/20/2023  no date

69X Right of Way/Utility Certification Date 04/24/2023  no date 05/05/2023  no date

70 Obtain Environmental Permits 07/20/2021  no date 03/28/2022  no date

72 Prepare for Advertisement 04/21/2023  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2023  no date 05/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2023  no date 06/05/2023  no date

84 Award Contract 08/23/2023  no date 08/23/2023  no date

91 Administer Contract 09/29/2023  no date 10/14/2024  no date

95 District Project Closeout 10/15/2024  no date 02/28/2025  no date

96 Central Office Project Closeout 03/03/2025  no date 05/23/2025  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0077-010-765Proj:

UPC: 105380

PC: Sean.Grinnell

Project Purpose:

PM:

Description: CORR CONGEST IMPROV BWMT TUNNEL LANE CONTROL 
IMPROVEMENT

CN only project; The purpose of this project is to install a traffic mgmt system at Big Walker Mountain Tunnel.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BWMT SOUTH PORTALFrom:

BWMT NORTH PORTALTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 368,233Total Current Est 

02/13/2018Current Est Date

 0

 0

 368,233

0077

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Bland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/26/2017

01/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 368,233.00  0.00  0.00  0.00  0.00  0.00  0.00  368,233.00 CTB Formula
 368,233.00 368,233.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 368,233.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$242,984

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  242,984.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105380UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/24/2017 01/24/2017 01/26/2017 01/26/2017

17E Environmental Review Process (ERP) 10/31/2016 10/31/2016 10/31/2016 10/31/2016

22 Scope Project 04/24/2014 04/24/2014 01/22/2018 01/22/2018

24 Determine Permits Needed 10/31/2016 10/31/2016 10/31/2016 10/31/2016

25 Draft Environmental Document or CE 10/31/2016 10/31/2016 10/31/2016 10/31/2016

65F Plan Design/Field Inspection 01/22/2018 01/22/2018 01/08/2021  no date

95 District Project Closeout 01/25/2021  no date 04/19/2021  no date

96 Central Office Project Closeout 01/24/2022  no date 05/25/2022  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0077-010-766Proj:

UPC: 105381

PC: Sean.Grinnell

Project Purpose:

PM:

Description: CORR CONGEST IMPROV ERMT TUNNEL LANE CONTROL 
MANAGEMENT

CN only project; The purpose of this project is to install a traffic management system at the East River Mountain 
Tunnel

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ERMT SOUTH PORTALFrom:

ERMT NORTH PORTALTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 588,233Total Current Est 

05/31/2018Current Est Date

 0

 0

 588,233

0077

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Bland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/26/2017

01/23/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 588,233.00  0.00  0.00  0.00  0.00  0.00  0.00  588,233.00 CTB Formula
 588,233.00 588,233.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 588,233.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$230,371

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2019

Total  230,371.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105381UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/24/2017 01/24/2017 01/26/2017 01/26/2017

17E Environmental Review Process (ERP) 04/24/2018  no date 06/29/2018  no date

22 Scope Project 04/24/2014 04/24/2014 01/22/2018 01/22/2018

24 Determine Permits Needed 07/02/2018  no date 09/28/2018  no date

25 Draft Environmental Document or CE 10/01/2018  no date 02/01/2019  no date

65F Plan Design/Field Inspection 01/22/2018 01/22/2018 01/08/2019  no date

95 District Project Closeout 01/23/2019  no date 04/17/2019  no date

96 Central Office Project Closeout 01/24/2020  no date 05/27/2020  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0077-010-774Proj:

UPC: 105833

PC: Sean.Grinnell

Project Purpose:

PM:

Description: BWMT SACCARDO NOZZLE PE

PROJECT TO DESIGN SACCARDO NOZZLE LONGITUDINAL VENTILATION SYSTEM AT BIG WALKER MOUNTAIN 
TUNNEL FACILITY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SOUTH PORTAL OF BWMTFrom:

NORTH PORTAL OF BWMTTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 83,562Total Current Est 

08/04/2020Current Est Date

 0

 0

 83,562

0077

Federal Eligibility: Federally Eligible with Exception

Project Status: STUDY ONLY

Bristol

Bland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2014

01/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 83,562.00  0.00  0.00  0.00  0.00  0.00  0.00  83,562.00.Maintenance Funds
 83,562.00 83,562.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 83,562.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$83,562

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2018

Total  83,561.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105833UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2014 07/01/2014 11/10/2014 11/10/2014

17E Environmental Review Process (ERP) 07/01/2014  no date 07/10/2014  no date

22 Scope Project 07/31/2014 07/31/2014 01/02/2019 01/02/2019

24 Determine Permits Needed 01/03/2019  no date 02/04/2019  no date

95 District Project Closeout 01/06/2021  no date 04/02/2021  no date

96 Central Office Project Closeout 04/05/2021  no date 08/05/2021  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0052-010-832Proj:

UPC: 115470

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #SMART20-US Rte 52 Int Safety Enhancements (APP ID#3617)

Widen US 52 and add turn lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 Mi. S. Int. Rte. 614From:

0.4 Mi. N. Int. Rte. 614To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,491,045Total Current Est 

09/26/2019Current Est Date

 563,045

 3,400,000

 528,000

0052

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Bland County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2020

03/21/2023

03/21/2023

04/09/2024

04/09/2024

07/23/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,068,000.00 2,423,045.00  4,491,045.00 HB1887 - HPP (1)
 4,491,045.00 0.00  0.00  0.00  0.00  0.00  2,068,000.00 2,423,045.00Total:

 4,491,045.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,555

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  100,554.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115470UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/03/2020 04/03/2020 04/16/2020 04/16/2020

17E Environmental Review Process (ERP) 05/04/2020 05/01/2020 05/08/2020 05/01/2020

21H Hydraulics Plan Design PFI 02/02/2021  no date 03/16/2021  no date

21T Traffic Operations Analysis 05/04/2020 05/04/2020 06/29/2020 06/29/2020

22 Scope Project 04/17/2020 04/17/2020 03/17/2021  no date

22C Scoping Constructability Review 05/04/2020 05/04/2020 05/15/2020 05/15/2020

22S Photogrammetry/Aerial Photo/Image Processing 05/04/2020 05/04/2020 08/04/2020 08/04/2020

22X Scoping Team Meeting Date 05/01/2020 05/01/2020 05/01/2020 05/01/2020

23 Furnish Environmental Traffic Data 05/04/2020 05/04/2020 06/29/2020 06/29/2020

24 Determine Permits Needed 05/11/2020 05/11/2020 07/07/2020 08/27/2020

25 Draft Environmental Document or CE 03/18/2021  no date 09/20/2021  no date

28 Consultant Procurement 06/02/2020 06/02/2020 06/29/2020 06/29/2020

29X Public Information Meeting 02/16/2021  no date 02/16/2021  no date

30 Preliminary Utility Inspection 03/18/2021  no date 05/19/2021  no date

31S Conduct Location Survey 05/04/2020 05/04/2020 11/05/2020  no date

34F Furnish Final Soils Survey 02/07/2022  no date 06/07/2022  no date

34P Preliminary Soil Survey 01/19/2021  no date 03/16/2021  no date

35 Traffic Control Device Recommendations 03/18/2021  no date 04/30/2021  no date

36C Preliminary Field Inspection Constructability 
Review

02/16/2021  no date 03/02/2021  no date

36F Plan Design/Preliminary Field Inspection 11/06/2020  no date 03/16/2021  no date

36H Hydraulic Plan Design Public Hearing 03/18/2021  no date 05/12/2021  no date

36P Plan Design Public Hearing 03/18/2021  no date 07/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 03/17/2021  no date   

38 Retaining Wall Data Request 03/18/2021  no date 03/24/2021  no date

39 Sound Wall Foundation Data Request 03/18/2021  no date 03/24/2021  no date

40 Minor Structures Data Request 03/18/2021  no date 03/24/2021  no date

43 Furnish Utility Field Inspection Plans 10/24/2022  no date 12/09/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/22/2022  no date 10/21/2022  no date

43X Utility Field Inspection (UFI) Date 11/15/2022  no date 11/15/2022  no date

44 Furnish RWU Data for Public Hearing Process 06/18/2021  no date 07/16/2021  no date

45 Minor Structures Report 03/25/2021  no date 05/19/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/19/2023  no date 01/03/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/07/2022  no date 06/07/2022  no date

47 Approve Willingness 07/19/2021  no date 08/27/2021  no date

47X Willingness Posted Date 07/30/2021  no date 07/30/2021  no date

48 Conduct Location/Design Public Hearing 07/19/2021  no date 01/20/2022  no date

48X Public Hearing Meeting Date 12/28/2021  no date   

49 Adopt Location/Design 01/21/2022  no date 02/03/2022  no date

49C Design Approval Constructability Review 07/19/2021  no date 07/30/2021  no date

49X Location and Design Approval Date 02/04/2022  no date 02/04/2022  no date

50 Survey Data Verification 07/19/2021  no date 08/13/2021  no date

51 Furnish Approved R/W & UT Plans 01/31/2023  no date 05/02/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/11/2023  no date 11/06/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/25/2022  no date 11/30/2022  no date

51X R/W&UT Plan Date 05/03/2023  no date 05/09/2023  no date

52 Authorize R/W & UT Funds 05/10/2023  no date 05/23/2023  no date

52T Authorize R/W Funds 12/01/2022  no date 01/19/2023  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/24/2023  no date 05/24/2023  no date

54 Retaining Wall Data Report 02/07/2022  no date 03/23/2022  no date

55 Sound Wall Data Report 02/07/2022  no date 03/23/2022  no date

57S Right of Way Stakeout���Survey 05/25/2023  no date 08/18/2023  no date

58 Survey Right of Way Plan Sheets 12/12/2022  no date 01/30/2023  no date

59 Noise Abatement Design 03/24/2022 05/22/2020 08/12/2022 05/26/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/24/2023  no date 06/07/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/20/2023  no date 02/02/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/08/2023  no date 06/08/2023  no date

61 Final Traffic Control Device Plans 08/04/2023  no date 11/06/2023  no date

62 Develop Retaining Structure Plans 03/24/2022  no date 06/23/2022  no date

65C Field Inspection Constructability Review 08/15/2022  no date 09/02/2022  no date

65F Plan Design/Field Inspection 02/07/2022  no date 10/21/2022  no date

65P Plan Design/Pre-Advertisement Conference 05/03/2023  no date 11/06/2023  no date

65X Field Inspection Team Meeting Date 10/21/2022  no date   

66 Environmental Reevaluation 12/19/2023  no date 01/03/2024  no date

67 Clear Utility Agreements 06/08/2023  no date 12/14/2023  no date

67U Utility Relocations by Owners 10/17/2023  no date 04/25/2024  no date

69 Acquire Right of Way 06/09/2023  no date 12/15/2023  no date

69X Right of Way/Utility Certification Date 02/07/2024  no date 02/07/2024  no date

70 Obtain Environmental Permits 10/24/2022  no date 05/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/19/2023  no date 02/16/2024  no date

70S Utility Stakeout ���Survey 10/17/2023  no date 04/25/2024  no date

71 Approved Construction Plans 12/19/2023  no date 01/30/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/07/2023  no date 11/21/2023  no date

71X Pre-Advertisement Conference Date 12/18/2023  no date 12/18/2023  no date

72 Prepare for Advertisement 01/16/2024  no date 02/14/2024  no date

72B Biddability Review 01/23/2024  no date 01/29/2024  no date

72X Plan Submission Date 01/30/2024  no date 01/30/2024  no date

73 Process Relocations 06/09/2023  no date 12/15/2023  no date

77S Construction ��� Survey 09/11/2024  no date 03/24/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/19/2023  no date 01/19/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2024  no date 05/14/2024  no date

82 Conduct Bid Opening 06/27/2024  no date 06/27/2024  no date

84 Award Contract 08/05/2024  no date 08/05/2024  no date

88 Survey Monumentation 08/28/2025  no date 10/24/2025  no date

91 Administer Contract 09/11/2024  no date 08/27/2025  no date

92X Contractor Final Voucher Date 10/10/2025  no date 10/10/2025  no date

94X Claims Period Ends Dates 01/13/2026  no date 01/13/2026  no date

95 District Project Closeout 01/14/2026  no date 04/10/2026  no date

96 Central Office Project Closeout 04/13/2026  no date 08/13/2026  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0606-010-196Proj:

UPC: 081548

PC: John.Sproles

Project Purpose:

PM:

Description: 606-010-6016_Bridge Superstructure Replacment_Fed Id 03062

Replace Bridge Str. # 3062

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.90 Mi. from Rte. 42From:

1.15 Mi. to Rte. 607To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 868,726Total Current Est 

11/13/2019Current Est Date

 0

 731,726

 137,000

0606

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/05/2008

06/11/2019

06/11/2019

04/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,280.00  0.00  0.00  0.00  0.00  0.00  0.00  12,280.00 CTB Formula
 284,995.00  0.00  0.00  0.00  0.00  0.00  0.00  284,995.00 MAP21 STP
 339,726.00  0.00  0.00  0.00  0.00  0.00  0.00  339,726.00.Federal Formula STP

 99,869.00  0.00  0.00  0.00  0.00  0.00  0.00  99,869.00Formula - Secondary
 736,870.00 736,870.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 736,870.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$137,000

$0

$725,505

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  862,504.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
081548UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/05/2008 06/05/2008 06/05/2008 06/05/2008

17E Environmental Review Process (ERP) 09/22/2014 09/22/2014 09/29/2014 09/29/2014

22 Scope Project 11/12/2013 11/12/2013 08/01/2017 08/01/2017

22X Scoping Team Meeting Date 08/15/2013 08/15/2013 08/15/2013 08/15/2013

24 Determine Permits Needed 01/04/2011 01/04/2011 01/05/2015 01/05/2015

25 Draft Environmental Document or CE 08/01/2016 08/01/2016 12/09/2016 12/09/2016

25X Draft Environmental Documentor CE Date 12/09/2016 12/09/2016 12/09/2016 12/09/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/01/2018 08/01/2018 10/01/2018 10/01/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/16/2018 10/16/2018 11/15/2018 10/16/2018

71X Pre-Advertisement Conference Date 11/15/2018 11/15/2018 11/15/2018 11/15/2018

72 Prepare for Advertisement 01/30/2019 02/04/2018 02/28/2019 06/11/2019

72X Plan Submission Date 02/28/2019 02/28/2019 02/28/2019 02/28/2019

79 Construction Funding Review/Authorization of 
Funds

02/28/2019 04/09/2018 04/09/2019 04/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/28/2019 06/11/2019 04/09/2019 06/11/2019

84 Award Contract 04/09/2019 08/23/2019 07/01/2019 08/23/2019

91 Administer Contract 07/01/2019 09/25/2019 08/03/2020 04/06/2020

95 District Project Closeout 08/03/2020  no date 10/27/2020  no date

96 Central Office Project Closeout 12/01/2020  no date 04/07/2021  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0607-010-813Proj:

UPC: 111636

PC: Shane.Morrison

Project Purpose:

PM:

Description: Route 607 Bland Co Replace Struct 6057 Fed ID 3068

Replace Structure 6057 Fed ID 3068

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.5 Mi to Route 606From:

1.15 Mi to Route 608To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 826,091Total Current Est 

01/21/2020Current Est Date

 0

 686,145

 139,946

0607

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

08/13/2019

08/13/2019

05/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 91,350.00  0.00  0.00  0.00  0.00  0.00  0.00  91,350.00 MAP21 STP
 34,699.00  0.00  0.00  0.00  0.00  0.00  0.00  34,699.00.Bridge Funds - Federal BR
 65,276.00  0.00  0.00  0.00  0.00  0.00  0.00  65,276.00Formula - Secondary

 8,675.00  0.00  0.00  0.00  0.00  0.00  0.00  8,675.00Soft Match
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$139,946

$0

$691,499

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  831,445.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started:

05/04/2020

12/02/2019



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111636UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 10/26/2017 10/26/2017 10/26/2017 10/26/2017

21H Hydraulics Plan Design PFI 08/22/2018 08/22/2018 10/03/2018 10/03/2018

21T Traffic Operations Analysis 03/09/2018 03/09/2018 05/03/2018 05/03/2018

22 Scope Project 08/28/2017 08/28/2017 01/28/2019 01/28/2019

22S Photogrammetry/Aerial Photo/Image Processing 03/08/2018 03/08/2018 03/08/2018 03/08/2018

22X Scoping Team Meeting Date 03/02/2018 03/02/2018 03/08/2018 03/08/2018

23 Furnish Environmental Traffic Data 03/05/2018 03/05/2018 04/27/2018 04/27/2018

24 Determine Permits Needed 11/03/2017 11/03/2017 11/07/2017 11/07/2017

25 Draft Environmental Document or CE 10/05/2018 10/05/2018 12/05/2018 12/05/2018

30 Preliminary Utility Inspection 10/04/2018  no date 10/04/2018  no date

31S Conduct Location Survey 03/09/2018 03/09/2018 07/09/2018 07/09/2018

34P Preliminary Soil Survey 09/06/2018 08/08/2018 10/03/2018 10/03/2018

35 Traffic Control Device Recommendations 01/07/2019  no date 01/07/2019  no date

36C Preliminary Field Inspection Constructability 
Review

09/06/2018 09/06/2018 09/19/2018 09/19/2018

36F Plan Design/Preliminary Field Inspection 07/10/2018 07/10/2018 10/03/2018 10/03/2018

36H Hydraulic Plan Design Public Hearing 01/04/2019 01/04/2019 01/07/2019 01/04/2019

36P Plan Design Public Hearing 10/05/2018 10/05/2018 01/04/2019 01/04/2019

36X Preliminary Field InspectionTeam Meeting Date 10/04/2018 10/04/2018   

43X Utility Field Inspection (UFI) Date 04/25/2019 04/25/2019 04/25/2019 04/25/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/30/2019  no date 05/30/2019  no date

46B Preliminary Bridge Plans 09/07/2018 09/07/2018 02/20/2019 02/20/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/12/2018 07/17/2018 09/06/2018 09/06/2018

47 Approve Willingness 01/07/2019 01/07/2019 02/26/2019 02/26/2019

47X Willingness Posted Date 03/07/2019 03/07/2019 03/07/2019 03/07/2019

48 Conduct Location/Design Public Hearing 01/04/2019 01/04/2019 01/04/2019 01/04/2019

48X Public Hearing Meeting Date 01/07/2019 01/04/2019   

49 Adopt Location/Design 02/26/2019 02/26/2019 02/26/2019 02/26/2019

49C Design Approval Constructability Review 01/07/2019 01/07/2019 01/22/2019 01/22/2019

49X Location and Design Approval Date 02/27/2019 02/27/2019 02/27/2019 02/27/2019

50 Survey Data Verification 01/04/2019 01/04/2019 01/04/2019 01/04/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/11/2019 04/11/2019 04/11/2019 04/11/2019

64 Final Bridge Plans 02/21/2019 02/21/2019 05/30/2019 05/30/2019

65F Plan Design/Field Inspection 02/28/2019 02/28/2019 04/24/2019 04/24/2019

65P Plan Design/Pre-Advertisement Conference 04/25/2019 04/25/2019 04/25/2019 04/25/2019

65X Field Inspection Team Meeting Date 04/25/2019 04/25/2019   

66 Environmental Reevaluation 07/30/2019 06/18/2019 08/12/2019 06/18/2019

67 Clear Utility Agreements 04/25/2019 04/25/2019 04/25/2019 04/25/2019

67U Utility Relocations by Owners 03/01/2019 03/01/2019 03/01/2019 03/01/2019

69X Right of Way/Utility Certification Date 07/17/2019 07/12/2019 07/17/2019 07/12/2019

70 Obtain Environmental Permits 04/26/2019 03/26/2019 07/29/2019 04/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/26/2019 04/26/2019 06/21/2019  no date

70S Utility Stakeout ���Survey 03/01/2019 03/01/2019 03/01/2019 03/01/2019

71 Approved Construction Plans 05/31/2019 05/31/2019 07/09/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/12/2019 04/12/2019 04/25/2019 04/25/2019

71X Pre-Advertisement Conference Date 05/30/2019 05/30/2019 05/30/2019 05/30/2019



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

72 Prepare for Advertisement 06/24/2019 07/08/2019 07/24/2019 08/12/2019

72B Biddability Review 07/01/2019  no date 07/08/2019  no date

72X Plan Submission Date 07/09/2019  no date 07/09/2019  no date

77S Construction ��� Survey 11/26/2019  no date 06/04/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2019 05/31/2019 06/27/2019 07/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 08/13/2019 08/13/2019 08/13/2019

82 Conduct Bid Opening 09/26/2019 09/25/2019 09/26/2019 11/13/2019

84 Award Contract 09/27/2019 11/13/2019 11/25/2019 11/13/2019

91 Administer Contract 11/26/2019 12/02/2019 06/04/2020 05/04/2020

92X Contractor Final Voucher Date 07/20/2020 08/03/2020 07/20/2020 08/03/2020

94X Claims Period Ends Dates 10/14/2020 10/02/2020 10/14/2020 10/02/2020

95 District Project Closeout 10/15/2020  no date 01/14/2021  no date

96 Central Office Project Closeout 01/19/2021  no date 05/20/2021  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0608-010-760Proj:

UPC: 104901

PC: Ronald.Flanary

Project Purpose:

PM:

Description: Bridge Repl-Skydusky Rd over Walker Crk (Fed ID 3071)

Bridge Repl-Skydusky Rd over Walker Crk (Fed ID 3071)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.148 mi. W. Rte. 639From:

0.081 mi. W. Rte. 639To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,043,505Total Current Est 

01/21/2020Current Est Date

 59,724

 2,467,492

 516,289

0608

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Bland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2016

04/24/2018

04/24/2018

06/11/2019

06/11/2019

03/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,323.00  0.00  0.00  0.00  0.00  0.00  0.00  40,323.00 CTB Formula
 541,351.00  0.00  0.00  0.00  0.00  0.00  0.00  541,351.00 MAP21 STP

 665.00  0.00  0.00  0.00  0.00  0.00  0.00  665.00.Bond Match
 2,661.00  0.00  0.00  0.00  0.00  0.00  0.00  2,661.00.Bridge Funds - Federal 

BROS
 585,000.00 585,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 585,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$516,289

$59,724

$1,419,412

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,995,424.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/10/2019

Construction Completed:

Construction Started: 10/10/2019



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104901UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/08/2016 07/08/2016 08/08/2016 08/08/2016

17E Environmental Review Process (ERP) 08/09/2016 08/09/2016 08/10/2016 08/10/2016

22 Scope Project 08/05/2016 08/05/2016 06/14/2017 06/14/2017

22C Scoping Constructability Review 08/05/2016 08/05/2016 09/22/2016 09/22/2016

22X Scoping Team Meeting Date 09/22/2016 09/22/2016 09/22/2016 09/22/2016

23 Furnish Environmental Traffic Data 08/05/2016 08/05/2016 08/08/2016 08/08/2016

24 Determine Permits Needed 09/26/2016 09/26/2016 11/10/2016 11/10/2016

25 Draft Environmental Document or CE 09/22/2016 09/22/2016 11/01/2017 11/01/2017

25X Draft Environmental Documentor CE Date 11/01/2017 11/01/2017 11/01/2017 11/01/2017

31S Conduct Location Survey 09/08/2016 09/08/2016 03/07/2017 03/07/2017

34F Furnish Final Soils Survey 04/14/2017 04/14/2017 07/18/2017 07/18/2017

34P Preliminary Soil Survey 10/10/2016 10/10/2016 04/14/2017 04/14/2017

35 Traffic Control Device Recommendations 07/06/2017 07/06/2017 09/08/2017 09/08/2017

36C Preliminary Field Inspection Constructability 
Review

05/01/2017 05/01/2017 06/14/2017 06/14/2017

36F Plan Design/Preliminary Field Inspection 03/06/2017 03/06/2017 06/14/2017 06/14/2017

36H Hydraulic Plan Design Public Hearing 03/06/2017 03/06/2017 08/11/2017 08/11/2017

36P Plan Design Public Hearing 05/12/2017 05/12/2017 09/08/2017 09/08/2017

36X Preliminary Field InspectionTeam Meeting Date 05/31/2017 05/31/2017   

37H River Mechanics ProjectStudies 03/06/2017 03/06/2017 08/11/2017 08/11/2017

41 Bridge Foundation Data 05/26/2017 05/26/2017 09/21/2017 09/20/2017

43H Hydraulic Plan Design/Field Inspection (FI) 08/11/2017 08/11/2017 01/08/2018 01/08/2018

44 Furnish RWU Data for Public Hearing Process 05/12/2017 05/12/2017 08/10/2017 08/10/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/09/2018 01/09/2018 06/04/2018 06/04/2018

46B Preliminary Bridge Plans 05/11/2017 05/11/2017 09/13/2017 09/13/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/26/2017 05/26/2017 09/21/2017 09/20/2017

47 Approve Willingness 07/21/2017 07/21/2017 09/29/2017 09/29/2017

47X Willingness Posted Date 09/13/2017 09/13/2017 09/13/2017 09/13/2017

49 Adopt Location/Design 10/02/2017 10/02/2017 10/02/2017 10/02/2017

51 Furnish Approved R/W & UT Plans 06/01/2017 06/01/2017 02/15/2018 02/15/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/30/2018 11/30/2018 01/29/2019 01/29/2019

51X R/W&UT Plan Date 05/12/2018 05/11/2018 05/12/2018 05/11/2018

52 Authorize R/W & UT Funds 02/22/2018 02/22/2018 04/25/2018 04/24/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/14/2018 05/10/2018 05/25/2018 05/14/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 05/14/2018  no date 05/14/2018

61 Final Traffic Control Device Plans 03/19/2018 03/19/2018 06/08/2018 06/08/2018

64 Final Bridge Plans 09/14/2017 09/14/2017 01/10/2019 02/15/2019

65C Field Inspection Constructability Review 10/20/2017 10/20/2017 01/25/2018 01/25/2018

65F Plan Design/Field Inspection 10/20/2017 10/20/2017 01/25/2018 01/25/2018

65P Plan Design/Pre-Advertisement Conference 06/11/2018 06/11/2018 01/04/2019 01/04/2019

65X Field Inspection Team Meeting Date 01/25/2018 01/25/2018   

69 Acquire Right of Way 05/25/2018 05/14/2018 11/14/2018 10/09/2018

69X Right of Way/Utility Certification Date 05/01/2019 05/08/2019 05/01/2019 05/08/2019

70 Obtain Environmental Permits 11/08/2018 10/10/2018 10/28/2019 11/28/2018

71 Approved Construction Plans 04/02/2019 04/02/2019 05/01/2019 05/01/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/22/2019 01/22/2019 03/05/2019 03/05/2019



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

71X Pre-Advertisement Conference Date 03/05/2019 03/05/2019 03/05/2019 03/05/2019

72 Prepare for Advertisement 04/24/2019 05/10/2019 05/16/2019 06/11/2019

72X Plan Submission Date 05/01/2019 05/01/2019 05/01/2019 05/01/2019

79 Construction Funding Review/Authorization of 
Funds

05/01/2019 05/01/2019 09/05/2019 05/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2019 06/11/2019 06/11/2019 06/11/2019

84 Award Contract 07/18/2019 07/10/2019 07/31/2019 07/10/2019

91 Administer Contract 08/01/2019 10/10/2019 02/05/2021  no date

92X Contractor Final Voucher Date 02/24/2021  no date 02/24/2021  no date

94X Claims Period Ends Dates 10/30/2021  no date 10/30/2021  no date

95 District Project Closeout 11/01/2021  no date 02/01/2022  no date

96 Central Office Project Closeout 03/01/2022  no date 06/30/2022  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0615-010-763Proj:

UPC: 105114

PC: Todd.Henderson

Project Purpose:

PM:

Description: RTE. 615 - RECONSTRUCT & SURFACE TREAT NON-HARDSURFACED 
RD.

IMPROVE ROADWAY SURFACE UTILIZING RURAL RUSTIC CONCEPT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. RTE. 620From:

2.41 MILES N OF ROUTE 620To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 595,000Total Current Est 

06/18/2013Current Est Date

 0

 595,000

 0

0615

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Bland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2020

07/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 149,298.00  44,173.00  0.00  0.00  0.00  0.00  0.00  193,471.00 CTB Formula
 0.00  0.00  62,023.00  34,432.00  45,444.00  4,563.00  0.00  146,462.00 HB1887 - DGP (2)

 165,494.00  21,479.00  21,479.00  21,479.00  21,479.00  3,657.00  0.00  255,067.00 Telecommunications
 595,000.00 314,792.00  65,652.00  83,502.00  55,911.00  66,923.00  8,220.00  0.00Total:

 595,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105114UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/25/2019  no date 11/05/2019  no date

22 Scope Project 09/19/2019  no date 06/17/2020  no date

24 Determine Permits Needed 11/05/2019  no date 12/05/2019  no date

66 Environmental Reevaluation 06/02/2020  no date 06/16/2020  no date

70 Obtain Environmental Permits 12/05/2019  no date 06/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/26/2019  no date 10/07/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2020  no date 07/01/2020  no date

84 Award Contract 07/01/2020  no date 07/01/2020  no date

91 Administer Contract 07/02/2020  no date 07/02/2021  no date

95 District Project Closeout 09/01/2021  no date 11/30/2021  no date

96 Central Office Project Closeout 12/01/2021  no date 04/07/2022  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0640-010-833Proj:

UPC: 115611

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct Non-Hard Surface Road

Reconstruct Non-Hard surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.15 Mi. E. Byrnes Chapel Rd.From:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 710,000Total Current Est 

06/04/2019Current Est Date

 0

 710,000

 0

0640

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Bland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2025

04/27/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  47,242.00  51,805.00  99,047.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  17,822.00  21,479.00  39,301.00 Telecommunications

 138,348.00 0.00  0.00  0.00  0.00  0.00  65,064.00  73,284.00Total:

 138,348.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115611UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/08/2025  no date 10/22/2025  no date

22 Scope Project 10/07/2025  no date 10/21/2025  no date

24 Determine Permits Needed 10/23/2025  no date 11/05/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/08/2025  no date 12/19/2025  no date

65F Plan Design/Field Inspection 10/22/2025  no date 12/19/2025  no date

66 Environmental Reevaluation 11/06/2025  no date 11/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/22/2025  no date 12/19/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/08/2025  no date 12/19/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/22/2025  no date 12/22/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/23/2025  no date 04/27/2026  no date

95 District Project Closeout 04/28/2026  no date 07/22/2026  no date

96 Central Office Project Closeout 07/23/2026  no date 11/25/2026  no date



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN14-010-789Proj:

UPC: 106071

PC: Tabitha.Crowder

Project Purpose:

PM: Bland County

Description: ROCKY GAP GREENWAY - TRANSPORTATION ALTERNATIVES 
PROGRAM

Design and construction of sidewalks in Rocky Gap.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 61From:

Old Mill on Route 52To:

Scope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 551,448Total Current Est 

04/14/2020Current Est Date

 0

 196,948

 354,500

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/19/2016

07/26/2016

07/26/2016

09/20/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 119,431.00  0.00  0.00  0.00  0.00  0.00  0.00  119,431.00 MAP21 TAP
 642.00  0.00  0.00  0.00  0.00  0.00  0.00  642.00 Project Contributions

 367,358.00  0.00  0.00  0.00  0.00  0.00  0.00  367,358.00.Transportation Enhancement 
Funds

 487,431.00 487,431.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 487,431.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$244,562

$0

$196,948

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  441,509.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/15/2016

Construction Completed:

Construction Started:

09/20/2017

12/13/2016



BLAND COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106071UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/18/2016 02/18/2016 02/19/2016 02/19/2016

17E Environmental Review Process (ERP) 02/03/2016 02/03/2016 02/04/2016 02/04/2016

22 Scope Project 10/31/2015 10/31/2015 02/29/2016 02/29/2016

24 Determine Permits Needed 10/02/2015 10/02/2015 02/19/2016 02/19/2016

25 Draft Environmental Document or CE 02/24/2016 02/24/2016 02/25/2016 02/25/2016

79 Construction Funding Review/Authorization of 
Funds

07/20/2016 07/20/2016 10/13/2016 10/13/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/26/2016 07/26/2016 07/26/2016 07/26/2016

84 Award Contract 08/26/2016 08/26/2016 09/15/2016 09/15/2016

91 Administer Contract 09/15/2016 12/13/2016 10/02/2019 09/20/2017

95 District Project Closeout 10/02/2019  no date 12/31/2019  no date

96 Central Office Project Closeout 01/13/2020  no date 05/15/2020  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

U000-143-R18Proj:

UPC: 104229

PC: Roger.Musser

Project Purpose:

PM: Billie Roberts

Description: Realignment of curve Highland Avenue/High St.

Realignment of "S" curve for abetter traffic flow and pattern. FY 14 Revenue Sharing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Montrose StreetFrom:

Town LimitsTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 585,118Total Current Est 

03/17/2020Current Est Date

 0

 525,118

 60,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Bristol

Bluefield
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2014

04/22/2019

04/22/2019

06/04/2020

06/04/2020

09/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 585,118.00  0.00  0.00  0.00  0.00  0.00  0.00  585,118.00 Revenue Sharing Funds
 585,118.00 585,118.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 585,118.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,610

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  54,609.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2020

Construction Completed:

Construction Started:



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104229UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/01/2013 01/01/2013 05/01/2014 05/01/2014

17E Environmental Review Process (ERP) 12/08/2015 12/08/2015 12/09/2015 12/09/2015

22 Scope Project 08/31/2013 08/31/2013 12/31/2013 12/31/2013

24 Determine Permits Needed 03/08/2016 03/08/2016 03/09/2016 03/09/2016

52 Authorize R/W & UT Funds 04/10/2019 04/09/2019 05/01/2019 04/22/2019

79 Construction Funding Review/Authorization of 
Funds

01/16/2020  no date 01/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/03/2020 05/11/2020 03/02/2020 06/04/2020

84 Award Contract 07/15/2020 07/15/2020 08/24/2020 08/24/2020

91 Administer Contract 04/13/2020  no date 04/27/2021  no date

95 District Project Closeout 04/28/2021  no date 07/22/2021  no date

96 Central Office Project Closeout 09/03/2021  no date 01/12/2022  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

U000-143-R24Proj:

UPC: 108760

PC: Tabitha.Crowder

Project Purpose:

PM: Mike Watson

Description: SIDEWALK - NEW CONSTRUCTION

Sidewalk - new construction. FY17 Revenue Sharing - Construction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Entrance South College & Spring St.From:

End of Spring St.  & Spruce st.To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,000Total Current Est 

12/12/2018Current Est Date

 0

 80,000

 0

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bluefield
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2018

07/15/2018

07/15/2018

09/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00 Revenue Sharing Funds
 80,000.00 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$40,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/18/2018

Total  40,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/04/2018

Construction Completed:

Construction Started:

09/28/2018

07/17/2018



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108760UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/14/2016 06/14/2016 08/10/2016 08/10/2016

12 Authorize Preliminary Engineering 05/14/2018 05/14/2018 05/14/2018 05/14/2018

17E Environmental Review Process (ERP) 05/15/2018  no date 05/30/2018  no date

22 Scope Project 09/13/2016 09/13/2016 03/28/2018 03/28/2018

33 Final Environmental Document 06/01/2018  no date 06/15/2018  no date

65F Plan Design/Field Inspection 03/24/2017 03/24/2017 02/01/2018 02/01/2018

69X Right of Way/Utility Certification Date 03/28/2018 03/28/2018 06/01/2018 06/01/2018

72X Plan Submission Date 03/27/2018 03/27/2018 06/15/2018 06/15/2018

79 Construction Funding Review/Authorization of 
Funds

03/28/2018 03/28/2018 05/14/2018 05/14/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2018 04/06/2018 07/15/2018 07/15/2018

84 Award Contract 05/04/2018 05/04/2018 07/16/2018 05/04/2018

91 Administer Contract 07/17/2018 07/17/2018 09/28/2018 09/28/2018

95 District Project Closeout 10/01/2018  no date 02/13/2019  no date

96 Central Office Project Closeout 02/14/2019  no date 05/09/2019  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

U000-143-R28Proj:

UPC: 113168

PC: Roger.Musser

Project Purpose:

PM: Mike Watson

Description: INSTALL NEW SIDEWALK, NEEL ST., DEPOT ST., MT. LANE

Install new sidewalk on Neel St. to Depot St., Mountain Lane to Huffard Drive; Valley Dale to Huffard Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

Various RoutesTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,000Total Current Est 

05/19/2020Current Est Date

 0

 80,000

 0

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Bluefield
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/17/2020

09/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00 Revenue Sharing Funds
 80,000.00 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,961

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  3,961.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/28/2020

Construction Completed:

Construction Started: 08/06/2020



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113168UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2019 03/01/2019 03/12/2019 03/12/2019

22 Scope Project 03/01/2019 03/01/2019 03/14/2019 03/14/2019

69X Right of Way/Utility Certification Date 10/14/2019 10/14/2019 10/28/2019 10/28/2019

70 Obtain Environmental Permits 03/15/2019 01/14/2020 03/02/2020 01/14/2020

72X Plan Submission Date 03/13/2019 03/03/2019 10/11/2019 03/13/2019

79 Construction Funding Review/Authorization of 
Funds

12/24/2019 12/24/2019 03/02/2020 03/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/03/2020 03/03/2020 05/26/2020 04/17/2020

84 Award Contract 08/13/2020 07/08/2020 08/13/2020 07/28/2020

91 Administer Contract 09/21/2020 08/06/2020 10/05/2021  no date

95 District Project Closeout 10/06/2021  no date 02/18/2022  no date

96 Central Office Project Closeout 02/22/2022  no date 05/16/2022  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

U000-143-130Proj:

UPC: 113880

PC: John.Sproles

Project Purpose:

PM:

Description: #SGR19LB��- Taz Av Beaver Pond Ck Bluefield VA 8002 Fed 2242

SGR LAD (VDOT Adm.) Bridge Rehabilitation Tazewell Avenue over Beaver Pond Creek Bluefield VA Structure 8002 
Fed ID 22423. This project is being delivered under federal project number BR01343 pursuant to the Federal-Aid 
Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.00 WalnutFrom:

0.21 Rte 102To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,816,580Total Current Est 

04/09/2020Current Est Date

 0

 1,666,580

 150,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bluefield
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2018

01/12/2021

01/12/2021

03/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 120,000.00  0.00  450,000.00  600,000.00  0.00  0.00  0.00  1,170,000.00 HB1887 - SGR
 1,170,000.00 120,000.00  0.00  450,000.00  600,000.00  0.00  0.00  0.00Total:

 1,170,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$119,451

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  119,451.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113880UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 12/03/2018 12/03/2018

17E Environmental Review Process (ERP) 06/13/2019 06/13/2019 06/13/2019 06/13/2019

22 Scope Project 12/04/2018 12/04/2018 09/05/2019 09/05/2019

22X Scoping Team Meeting Date 06/06/2019 06/06/2019 08/29/2019 08/29/2019

24 Determine Permits Needed 06/14/2019 06/14/2019 08/09/2019 08/09/2019

25 Draft Environmental Document or CE 06/13/2019 03/20/2020 04/15/2020 04/10/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2019 09/20/2019 10/03/2019 10/03/2019

65F Plan Design/Field Inspection 09/06/2019 09/06/2019 09/19/2019 09/19/2019

65P Plan Design/Pre-Advertisement Conference 10/04/2019 10/04/2019 11/10/2020  no date

66 Environmental Reevaluation 11/13/2020  no date 11/19/2020  no date

69X Right of Way/Utility Certification Date 12/09/2020  no date 12/09/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/06/2019 09/06/2019 11/01/2019 11/01/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/02/2020  no date 11/10/2020  no date

71X Pre-Advertisement Conference Date 11/12/2020  no date 11/12/2020  no date

72 Prepare for Advertisement 11/13/2020  no date 12/16/2020  no date

72B Biddability Review 11/24/2020  no date 12/02/2020  no date

72X Plan Submission Date 12/01/2020  no date 12/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021  no date 01/12/2021  no date

82 Conduct Bid Opening 03/01/2021  no date 03/01/2021  no date

84 Award Contract 04/06/2021  no date 04/06/2021  no date

91 Administer Contract 05/12/2021  no date 03/31/2022  no date

92X Contractor Final Voucher Date 05/13/2022  no date 05/13/2022  no date

94X Claims Period Ends Dates 08/10/2022  no date 08/10/2022  no date

95 District Project Closeout 08/11/2022  no date 11/04/2022  no date

96 Central Office Project Closeout 11/07/2022  no date 03/17/2023  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

U000-143-129Proj:

UPC: 113883

PC: Tabitha.Crowder

Project Purpose:

PM: Mike Watson - Town Manager

Description: Virginia Avenue Primary Extension Paving

Resurface Virginia Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Virginia AvenueFrom:

Virginia AvenueTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 319,275Total Current Est 

07/17/2020Current Est Date

 0

 319,275

 0

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Bluefield
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2019

02/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 456,023.00  0.00  0.00  0.00  0.00  0.00  0.00  456,023.00 CTB Formula
 456,023.00 456,023.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 456,023.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$319,275

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/31/2020

Total  319,274.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/02/2019

Construction Completed:

Construction Started:

02/25/2020

12/03/2019



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113883UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/18/2018 08/18/2018 12/26/2018 12/26/2018

22 Scope Project 06/17/2019 06/17/2019 06/28/2019 06/28/2019

69X Right of Way/Utility Certification Date 09/12/2019 09/12/2019 10/24/2019  no date

70 Obtain Environmental Permits 07/01/2019 06/28/2019 11/06/2019 06/28/2019

72X Plan Submission Date 12/27/2018 12/27/2018 09/11/2019 09/11/2019

79 Construction Funding Review/Authorization of 
Funds

10/18/2019 09/12/2019 11/06/2019 09/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019 09/15/2019 11/27/2019 10/15/2019

84 Award Contract 02/24/2020 12/01/2019 02/24/2020 12/02/2019

91 Administer Contract 12/03/2019 12/03/2019 06/01/2020 02/25/2020

95 District Project Closeout 06/02/2020  no date 10/07/2020  no date

96 Central Office Project Closeout 10/08/2020  no date 01/07/2021  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

0102-143-132Proj:

UPC: 115482

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: #SMART20-College Avenue Traffic Signal Sync (APP ID#5039)

Provide signal system upgrades at four (4) existing signalized intersections

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. S. College DriveFrom:

Int. Stadium DriveTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 859,000Total Current Est 

09/26/2019Current Est Date

 0

 700,000

 159,000

0102

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bluefield
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2019

06/16/2022

06/16/2022

04/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  459,000.00  400,000.00  859,000.00 HB1887 - DGP (1)
 859,000.00 0.00  0.00  0.00  0.00  0.00  459,000.00  400,000.00Total:

 859,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,007

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,006.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115482UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2019 10/31/2019 11/21/2019 11/21/2019

17E Environmental Review Process (ERP) 04/17/2020 04/17/2020 04/17/2020 04/17/2020

21H Hydraulics Plan Design PFI 07/10/2020  no date 08/20/2020  no date

21T Traffic Operations Analysis 12/11/2019  no date 02/10/2020  no date

22 Scope Project 11/22/2019 11/22/2019 07/15/2020 07/15/2020

22S Photogrammetry/Aerial Photo/Image Processing 12/10/2019  no date 12/10/2019  no date

22X Scoping Team Meeting Date 12/10/2019  no date 12/10/2019  no date

23 Furnish Environmental Traffic Data 12/11/2019  no date 02/10/2020  no date

24 Determine Permits Needed 04/17/2020 04/17/2020 04/17/2020 04/17/2020

25 Draft Environmental Document or CE 04/17/2020 04/17/2020 04/17/2020 04/17/2020

30 Preliminary Utility Inspection 08/24/2020  no date 10/27/2020  no date

31S Conduct Location Survey 12/11/2019  no date 04/21/2020  no date

34P Preliminary Soil Survey 06/25/2020  no date 08/20/2020  no date

35 Traffic Control Device Recommendations 11/09/2020  no date 12/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/24/2020  no date 08/06/2020  no date

36F Plan Design/Preliminary Field Inspection 04/22/2020  no date 08/20/2020  no date

36H Hydraulic Plan Design Public Hearing 11/09/2020  no date 12/28/2020  no date

36P Plan Design Public Hearing 08/24/2020  no date 12/28/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/21/2020  no date   

43X Utility Field Inspection (UFI) Date 12/27/2021  no date 12/27/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/25/2022  no date 05/06/2022  no date

47 Approve Willingness 12/29/2020  no date 02/11/2021  no date

47X Willingness Posted Date 01/12/2021  no date 01/12/2021  no date

48 Conduct Location/Design Public Hearing 12/29/2020  no date 06/28/2021  no date

48X Public Hearing Meeting Date 06/14/2021  no date   

49 Adopt Location/Design 06/29/2021  no date 08/10/2021  no date

49C Design Approval Constructability Review 12/29/2020  no date 01/12/2021  no date

49X Location and Design Approval Date 08/11/2021  no date 08/11/2021  no date

50 Survey Data Verification 12/29/2020  no date 01/28/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/11/2022  no date 04/07/2022  no date

65F Plan Design/Field Inspection 08/12/2021  no date 12/22/2021  no date

65P Plan Design/Pre-Advertisement Conference 12/27/2021  no date 04/21/2022  no date

65X Field Inspection Team Meeting Date 12/23/2021  no date   

66 Environmental Reevaluation 04/17/2020 04/17/2020 04/17/2020 04/17/2020

67 Clear Utility Agreements 12/28/2021  no date 03/11/2022  no date

67U Utility Relocations by Owners 01/12/2022  no date 05/06/2022  no date

69X Right of Way/Utility Certification Date 06/09/2022  no date 06/09/2022  no date

70 Obtain Environmental Permits 04/17/2020 04/17/2020 04/17/2020 04/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/08/2022  no date 06/03/2022  no date

70S Utility Stakeout ���Survey 01/12/2022  no date 05/06/2022  no date

71 Approved Construction Plans 04/25/2022  no date 06/01/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/25/2022  no date 04/07/2022  no date

71X Pre-Advertisement Conference Date 04/22/2022  no date 04/22/2022  no date

72 Prepare for Advertisement 05/17/2022  no date 06/16/2022  no date

72B Biddability Review 05/24/2022  no date 05/31/2022  no date

72X Plan Submission Date 06/01/2022  no date 06/01/2022  no date

77S Construction ��� Survey 10/13/2022  no date 04/25/2023  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/25/2022  no date 05/20/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2022  no date 06/16/2022  no date

82 Conduct Bid Opening 08/01/2022  no date 08/01/2022  no date

84 Award Contract 09/07/2022  no date 09/07/2022  no date

91 Administer Contract 10/13/2022  no date 04/25/2023  no date

92X Contractor Final Voucher Date 06/08/2023  no date 06/08/2023  no date

94X Claims Period Ends Dates 09/05/2023  no date 09/05/2023  no date

95 District Project Closeout 09/06/2023  no date 12/04/2023  no date

96 Central Office Project Closeout 12/05/2023  no date 04/10/2024  no date



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

u000-143-123Proj:

UPC: 109436

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #HB2.FY17 Leatherwood Lane

Add new lane by widening roadway to serve as a left turn lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

int. rte. 460From:

0.085 mi. n. int. rte 460To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 441,199Total Current Est 

05/06/2020Current Est Date

 0

 300,839

 140,360

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bluefield
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2016

11/07/2017

11/07/2017

05/08/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 517,304.00  0.00  0.00  0.00  0.00  0.00  0.00  517,304.00 HB1887 - DGP (1)
 517,304.00 517,304.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 517,304.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$140,360

$0

$300,839

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/06/2018

Total  441,199.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2018

Construction Completed:

Construction Started:

05/08/2018

03/05/2018



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109436UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/24/2016 08/24/2016

17E Environmental Review Process (ERP) 08/31/2016 08/31/2016 09/12/2016 09/13/2016

21H Hydraulics Plan Design PFI 10/19/2016 10/19/2016 11/29/2016 11/29/2016

21T Traffic Operations Analysis 08/31/2016 08/31/2016 10/27/2016 10/27/2016

22 Scope Project 08/15/2016 08/15/2016 01/10/2017 01/10/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2016 08/30/2016 08/30/2016 08/30/2016

22X Scoping Team Meeting Date 08/29/2016 08/29/2016 08/30/2016 08/30/2016

23 Furnish Environmental Traffic Data 08/30/2016 08/30/2016 10/25/2016 10/25/2016

24 Determine Permits Needed 09/14/2016 09/14/2016 11/23/2016 11/28/2016

25 Draft Environmental Document or CE 12/06/2016 12/06/2016 01/24/2017 01/24/2017

30 Preliminary Utility Inspection 01/10/2017 01/10/2017 01/10/2017 01/10/2017

31S Conduct Location Survey 08/30/2016 08/30/2016 08/30/2016 08/30/2016

34P Preliminary Soil Survey 09/29/2016 09/29/2016 11/29/2016 11/29/2016

35 Traffic Control Device Recommendations 01/24/2017 01/24/2017 03/10/2017 03/10/2017

36C Preliminary Field Inspection Constructability 
Review

10/28/2016 10/28/2016 11/10/2016 11/10/2016

36F Plan Design/Preliminary Field Inspection 08/31/2016 08/31/2016 11/29/2016 11/29/2016

36H Hydraulic Plan Design Public Hearing 03/10/2017 03/10/2017 03/10/2017 03/10/2017

36P Plan Design Public Hearing 01/11/2017 01/11/2017 03/10/2017 03/10/2017

36X Preliminary Field InspectionTeam Meeting Date 11/28/2016 11/28/2016   

43X Utility Field Inspection (UFI) Date 06/07/2017 06/07/2017 06/07/2017 06/07/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/21/2017 08/04/2017 09/01/2017 08/04/2017

47 Approve Willingness 03/13/2017 03/13/2017 04/21/2017 04/21/2017

47X Willingness Posted Date 03/24/2017 03/24/2017 03/24/2017 03/24/2017

48 Conduct Location/Design Public Hearing 03/10/2017 03/10/2017 03/13/2017 03/13/2017

48X Public Hearing Meeting Date 03/13/2017 03/13/2017   

49 Adopt Location/Design 04/24/2017 04/24/2017 05/05/2017 05/05/2017

49C Design Approval Constructability Review 03/13/2017 03/13/2017 03/24/2017 03/24/2017

49X Location and Design Approval Date 05/08/2017 05/08/2017 05/08/2017 05/08/2017

50 Survey Data Verification 03/13/2017 03/13/2017 04/07/2017 04/07/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/21/2017 06/21/2017 07/19/2017 07/19/2017

65F Plan Design/Field Inspection 05/09/2017 05/09/2017 06/06/2017 06/06/2017

65P Plan Design/Pre-Advertisement Conference 06/07/2017 06/07/2017 08/02/2017 08/02/2017

65X Field Inspection Team Meeting Date 06/06/2017 06/06/2017   

66 Environmental Reevaluation 08/04/2016 08/04/2016 08/04/2016 08/04/2016

67 Clear Utility Agreements 06/08/2017 06/07/2017 08/17/2017 06/07/2017

67U Utility Relocations by Owners 06/23/2017 06/23/2017 10/17/2017 06/23/2017

69X Right of Way/Utility Certification Date 10/20/2017 09/14/2017 10/20/2017 09/14/2017

70 Obtain Environmental Permits 03/20/2017 03/20/2017 03/20/2017 03/21/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/18/2017 07/20/2017 10/13/2017 09/14/2017

70S Utility Stakeout ���Survey 06/22/2017 06/22/2017 10/13/2017 06/22/2017

71 Approved Construction Plans 09/05/2017 08/18/2017 10/11/2017 08/18/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/04/2017 07/06/2017 08/17/2017 07/19/2017

71X Pre-Advertisement Conference Date 08/18/2017 08/17/2017 08/18/2017 08/17/2017

72 Prepare for Advertisement 09/27/2017 09/12/2017 10/27/2017 09/12/2017

72B Biddability Review 10/04/2017 09/19/2017 10/10/2017 10/02/2017

72X Plan Submission Date 10/11/2017 10/05/2017 10/11/2017 10/05/2017

77S Construction ��� Survey 03/05/2018 02/26/2018 09/05/2018 02/26/2018



BLUEFIELD  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/05/2017 09/05/2017 10/02/2017 10/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2017 11/07/2017 11/14/2017 11/07/2017

82 Conduct Bid Opening 01/02/2018 12/20/2017 01/02/2018 01/30/2018

84 Award Contract 01/03/2018 01/30/2018 03/02/2018 01/30/2018

91 Administer Contract 03/05/2018 03/05/2018 10/25/2018 05/08/2018

92X Contractor Final Voucher Date 12/12/2018 08/06/2018 12/12/2018 08/06/2018

94X Claims Period Ends Dates 03/14/2019 10/05/2018 03/14/2019 10/05/2018

95 District Project Closeout 03/15/2019  no date 06/07/2019  no date

96 Central Office Project Closeout 06/10/2019  no date 10/10/2019  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0000-102-750Proj:

UPC: 111651

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: #SGR18LB - REPAIR SUPERSTRUCTURE BEAVER CREEK(19974 
FED.ID.)

SGR - Repair Superstructure Beaver Creek - Fed. Id.19974

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.4 Mi. E. Mary St.From:

.41 E. Mary St.To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 286,000Total Current Est 

05/12/2020Current Est Date

 0

 243,101

 42,899

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2018

08/27/2021

08/27/2021

10/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 286,000.00  0.00  0.00  0.00  0.00  0.00  0.00  286,000.00 HB1887 - SGR
 286,000.00 286,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 286,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,767

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  42,767.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111651UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2017 10/31/2017 01/31/2018 01/31/2018

12 Authorize Preliminary Engineering 05/08/2018 05/08/2018 05/08/2018 05/08/2018

17E Environmental Review Process (ERP) 05/09/2018 06/01/2020 09/14/2018 06/01/2020

22 Scope Project 05/09/2018  no date 07/22/2019  no date

33 Final Environmental Document 09/17/2018 09/17/2018 01/14/2019 09/17/2018

65F Plan Design/Field Inspection 07/23/2019  no date 10/30/2020  no date

69X Right of Way/Utility Certification Date 11/03/2020  no date 11/17/2020  no date

72X Plan Submission Date 11/02/2020  no date 11/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/03/2020  no date 11/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2020  no date 01/27/2021  no date

84 Award Contract 01/28/2021  no date 03/10/2021  no date

91 Administer Contract 03/11/2021  no date 03/25/2022  no date

95 District Project Closeout 03/28/2022  no date 08/02/2022  no date

96 Central Office Project Closeout 08/03/2022  no date 10/27/2022  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-752Proj:

UPC: 112244

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: SHARED USE PATH/PVMT. OVERLAY BONHAM RD./SIDEWALK 
SUNCREST

Construction of shared use path and pavement overlay along Bonham Road and sidewalk on Suncrest Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.4 Mi. W. Suncrest/Bonham Rd.From:

Paulina Dr./Bonham Rd.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 666,157Total Current Est 

05/12/2020Current Est Date

 0

 631,157

 35,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2017

08/14/2020

08/14/2020

10/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,956.00  0.00  0.00  0.00  0.00  0.00  0.00  5,956.00 Local Project Contributions
 7,366.00  0.00  0.00  0.00  0.00  0.00  0.00  7,366.00 State Formula

 652,835.00  0.00  0.00  0.00  0.00  0.00  0.00  652,835.00Formula - Urban
 666,157.00 666,157.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 666,157.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,947

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  13,947.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112244UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 12/08/2017 12/08/2017

12 Authorize Preliminary Engineering 12/09/2017 12/09/2017 12/15/2017 12/15/2017

17E Environmental Review Process (ERP) 12/18/2017 09/27/2019 03/05/2019 09/27/2019

22 Scope Project 12/18/2017 12/18/2017 01/14/2019 01/14/2019

33 Final Environmental Document 03/06/2019 03/06/2019 08/22/2019 03/06/2020

65F Plan Design/Field Inspection 01/15/2019 01/15/2019 11/20/2019 11/20/2019

69X Right of Way/Utility Certification Date 11/22/2019  no date 12/09/2019  no date

72X Plan Submission Date 11/21/2019  no date 11/21/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/22/2019  no date 12/09/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019  no date 01/08/2020  no date

84 Award Contract 01/09/2020  no date 02/21/2020  no date

91 Administer Contract 02/24/2020  no date 03/09/2021  no date

95 District Project Closeout 03/10/2021  no date 07/15/2021  no date

96 Central Office Project Closeout 07/16/2021  no date 10/08/2021  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-756Proj:

UPC: 113879

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: #SGR19LB��- Goodson St / Beaver Crk Bristol VA 1802 Fed 1997

SGR LAD (Locally Administered) Bridge Replacement Goodson Street over Beaver Creek Bristol VA Structure 1802 
Fed ID 19971

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.05 State StFrom:

0.18 Mary StTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,957,937Total Current Est 

05/12/2020Current Est Date

 0

 1,557,937

 400,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/15/2020

05/20/2022

05/20/2022

10/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 51,939.00  36,939.00  316,122.00  1,595,000.00  0.00  0.00  0.00  2,000,000.00 HB1887 - SGR
 2,000,000.00 51,939.00  36,939.00  316,122.00  1,595,000.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,357

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  14,356.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113879UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/05/2019 10/01/2019 05/04/2020 01/14/2020

12 Authorize Preliminary Engineering 05/05/2020 01/15/2020 06/16/2020  no date

17E Environmental Review Process (ERP) 06/17/2020  no date 12/09/2020  no date

22 Scope Project 06/17/2020 03/02/2020 01/26/2021  no date

25 Draft Environmental Document or CE 12/10/2020  no date 04/21/2021  no date

65F Plan Design/Field Inspection 01/27/2021  no date 04/08/2022  no date

69X Right of Way/Utility Certification Date 04/12/2022  no date 07/06/2022  no date

70 Obtain Environmental Permits 04/22/2021  no date 01/27/2022  no date

72X Plan Submission Date 04/11/2022  no date 04/11/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/12/2022  no date 05/23/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/07/2022  no date 09/08/2022  no date

84 Award Contract 12/01/2022  no date 12/01/2022  no date

91 Administer Contract 01/10/2023  no date 01/26/2024  no date

95 District Project Closeout 01/29/2024  no date 06/04/2024  no date

96 Central Office Project Closeout 06/05/2024  no date 08/28/2024  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-755Proj:

UPC: 113881

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: #SGR19LB��- Oak St over NS RWY Bristol VA 8010 Fed 19982

SGR LAD (Locally Administered) Bridge Replacement Oak Street over NS RWY Bristol VA Structure 8010 Fed ID 
19982

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 SYC StFrom:

0.12 Hiland AveTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

05/12/2020Current Est Date

 0

 2,500,000

 500,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/27/2020

12/20/2021

12/20/2021

05/04/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  125,000.00  317,359.00  810,149.00  1,697,492.00  0.00  0.00  3,000,000.00 HB1887 - SGR
 3,000,000.00 50,000.00  125,000.00  317,359.00  810,149.00  1,697,492.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113881UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/05/2020 08/16/2019 02/05/2021 02/24/2020

12 Authorize Preliminary Engineering 02/08/2021  no date 02/10/2021  no date

17E Environmental Review Process (ERP) 02/11/2021  no date 05/27/2021  no date

22 Scope Project 02/11/2021  no date 08/16/2021  no date

25 Draft Environmental Document or CE 05/28/2021  no date 09/21/2021  no date

65F Plan Design/Field Inspection 08/17/2021  no date 08/17/2022  no date

69X Right of Way/Utility Certification Date 08/19/2022  no date 09/01/2022  no date

70 Obtain Environmental Permits 09/22/2021  no date 05/31/2022  no date

72X Plan Submission Date 08/18/2022  no date 08/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/19/2022  no date 09/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/02/2022  no date 09/30/2022  no date

84 Award Contract 12/23/2022  no date 12/23/2022  no date

91 Administer Contract 02/03/2023  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 06/26/2024  no date

96 Central Office Project Closeout 06/27/2024  no date 09/20/2024  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-754Proj:

UPC: 113882

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: #SGR19LB��- MLK BLV over Beaver Crk Bristol VA 8002 Fed 2000

SGR LAD (Locally Administered) Bridge Rehabilitation on MLK Jr. BLVD over Beaver Creek Bristol VA Structure 8002 
Fed ID 20004

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.15 State St.From:

0.05 Scott St.To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,150,000Total Current Est 

05/12/2020Current Est Date

 0

 1,950,000

 200,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2020

09/08/2021

09/08/2021

01/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  132,459.00  500,000.00  1,189,908.00  227,633.00  0.00  0.00  2,150,000.00 HB1887 - SGR
 2,150,000.00 100,000.00  132,459.00  500,000.00  1,189,908.00  227,633.00  0.00  0.00Total:

 2,150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,437

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  12,436.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113882UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/30/2020 10/17/2019 07/24/2020 01/13/2020

12 Authorize Preliminary Engineering 07/27/2020  no date 07/29/2020  no date

17E Environmental Review Process (ERP) 07/30/2020  no date 11/16/2020  no date

22 Scope Project 07/30/2020  no date 02/09/2021  no date

25 Draft Environmental Document or CE 11/17/2020  no date 03/17/2021  no date

65F Plan Design/Field Inspection 02/10/2021  no date 02/10/2022  no date

69X Right of Way/Utility Certification Date 02/14/2022  no date 02/28/2022  no date

70 Obtain Environmental Permits 03/18/2021  no date 11/17/2021  no date

72X Plan Submission Date 02/11/2022  no date 02/11/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/14/2022  no date 02/28/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2022  no date 03/28/2022  no date

84 Award Contract 06/15/2022  no date 06/15/2022  no date

91 Administer Contract 07/22/2022  no date 08/07/2023  no date

95 District Project Closeout 08/08/2023  no date 12/18/2023  no date

96 Central Office Project Closeout 12/19/2023  no date 03/18/2024  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-758Proj:

UPC: 115093

PC: John.Bechtold

Project Purpose:

PM: Wallace McCulloch

Description: Cumberland Street Primary Extension Paving

Resurface Cumberland Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cumberland AvenueFrom:

Cumberland AvenueTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 61,400Total Current Est 

04/22/2019Current Est Date

 0

 61,400

 0

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

05/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  61,400.00  0.00  0.00  0.00  0.00  0.00  61,400.00 CTB Formula
 61,400.00 0.00  61,400.00  0.00  0.00  0.00  0.00  0.00Total:

 61,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$61,400

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  61,400.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

05/07/2020

03/12/2020



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115093UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 07/01/2019 10/09/2019 07/01/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/16/2019

72X Plan Submission Date 09/25/2019 07/01/2019 09/25/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 07/01/2019 10/09/2019 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/10/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 03/12/2020 03/26/2021 05/07/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-716Proj:

UPC: 103394

PC: John.Bechtold

Project Purpose:

PM: Wallace McCulloch

Description: Widening on Rte 11 from 2 to 4 Lanes - PE Only

Widen existing Rte 11 from 2 to 4 lanes providing additional capacity and improving safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Island RdFrom:

1900 ft East of Int w/ Island Rd (Flannagan Dr)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

04/05/2016Current Est Date

 0

 0

 500,000

0011

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Bristol
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2012

01/18/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 STP
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$479,513

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  479,513.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103394UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/22/2012 08/22/2012 08/28/2012 08/28/2012

17E Environmental Review Process (ERP) 02/01/2013 02/01/2013 02/04/2013 02/04/2013

22 Scope Project 07/31/2012 07/31/2012 11/30/2012  no date

24 Determine Permits Needed 02/01/2013 02/01/2013 07/01/2013  no date

25 Draft Environmental Document or CE 02/01/2013 02/01/2013 02/04/2013 02/04/2013

95 District Project Closeout 05/15/2018  no date 08/08/2018  no date

96 Central Office Project Closeout 08/09/2018  no date 12/14/2018  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-728Proj:

UPC: 105309

PC: John.Bechtold

Project Purpose:

PM: Wallace McCulloch

Description: #HB2.FY17 Widen Rte. 11 &  I-81 south bound on & off ramps

Widen Rte. 11 to 2 west bound lanes and 3 east bound lanes w/landscaped median, turn lanes and sidewalk; widen 
I-81 south bound off and on ramps with dedicated right turn lanes; intersection improvements and signal replacement 
at I-81 south bound on/off ramp.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

500 feet west of Int. I-81 northbound off rampFrom:

450 feet east of Island Rd.To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,850,000Total Current Est 

10/07/2019Current Est Date

 500,000

 5,150,000

 200,000

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

07/31/2019

07/31/2019

01/19/2021

01/19/2021

07/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  800,000.00  2,414,141.00  600,000.00  0.00  0.00  0.00  3,814,141.00 HB1887 - DGP (1)
 27,838.00  0.00  0.00  0.00  0.00  0.00  0.00  27,838.00 Local Project Contributions
 12,878.00  0.00  0.00  0.00  0.00  0.00  0.00  12,878.00 State Formula

 476,691.00  0.00  0.00  0.00  0.00  0.00  0.00  476,691.00.Federal Formula STP
 1,518,452.00  0.00  0.00  0.00  0.00  0.00  0.00  1,518,452.00Formula - Urban

 5,850,000.00 2,035,859.00  800,000.00  2,414,141.00  600,000.00  0.00  0.00  0.00Total:

 5,850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$140,342

$17,326

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  157,667.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105309UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/11/2013 10/11/2013 01/10/2014 01/10/2014

12 Authorize Preliminary Engineering 01/13/2014 01/13/2014 12/22/2015 12/22/2015

17E Environmental Review Process (ERP) 05/12/2014 05/12/2014 05/12/2014 05/12/2014

22 Scope Project 10/31/2016 10/31/2016 05/10/2017 05/10/2017

25 Draft Environmental Document or CE 02/04/2019 02/04/2019 02/05/2019 02/05/2019

52 Authorize R/W & UT Funds 02/06/2019 02/06/2019 07/31/2019 07/31/2019

52X R/W&UT Authorization Date 08/01/2019 08/01/2019 08/01/2019 08/01/2019

65F Plan Design/Field Inspection 05/11/2017 05/11/2017 02/04/2019 02/04/2019

69 Acquire Right of Way 08/02/2019 08/02/2019 09/01/2020  no date

69X Right of Way/Utility Certification Date 09/03/2020  no date 10/15/2020  no date

70 Obtain Environmental Permits 06/16/2017 06/16/2017 02/23/2018 02/23/2018

72X Plan Submission Date 09/02/2020  no date 09/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2020  no date 10/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/16/2020  no date 01/19/2021  no date

84 Award Contract 04/08/2021  no date 05/19/2021  no date

91 Administer Contract 06/25/2021  no date 07/12/2022  no date

95 District Project Closeout 07/13/2022  no date 01/05/2023  no date

96 Central Office Project Closeout 01/06/2023  no date 05/16/2023  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-R34Proj:

UPC: 105753

PC: Tabitha.Crowder

Project Purpose:

PM: Joseph.Daft

Description: #HB2.FY17 WIDEN RTE. 11 (2 TO 4 LANES)

Widen Rte. 11 (2 to 4 lanes).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

265 feet E. of Blevins Blvd.From:

Alexis Drive.To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,695,164Total Current Est 

04/20/2020Current Est Date

 249,859

 9,300,000

 145,305

0011

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Bristol
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2016

02/09/2017

02/09/2017

08/29/2017

08/29/2017

12/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 43,077.00  0.00  0.00  0.00  0.00  0.00  0.00  43,077.00 Bond Proceeds
 8,533,079.00  796,093.00  0.00  0.00  0.00  0.00  0.00  9,329,172.00 HB1887 - DGP (1)

 615,251.00  0.00  0.00  0.00  0.00  0.00  0.00  615,251.00Demo Repurpose
 9,987,500.00 9,191,407.00  796,093.00  0.00  0.00  0.00  0.00  0.00Total:

 9,987,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$145,305

$249,859

$9,081,236

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  9,476,399.53

CONSTRUCTION PROJECT EVENTS
03/27/2020 7,160,255.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/16/2017

Construction Completed:

Construction Started: 10/16/2017



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105753UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/11/2016 04/11/2016 09/24/2016 09/24/2016

12 Authorize Preliminary Engineering 07/06/2016 07/06/2016 07/28/2016 07/28/2016

17E Environmental Review Process (ERP) 05/02/2016 05/02/2016 05/03/2016 05/03/2016

22 Scope Project 07/06/2016 07/06/2016 12/01/2016 12/01/2016

24 Determine Permits Needed 05/03/2016 05/03/2016 09/09/2016 09/09/2016

32 Value Engineering 12/01/2016 12/01/2016 03/23/2017 03/23/2017

33 Final Environmental Document 05/13/2016 05/13/2016 12/09/2016 12/09/2016

48 Conduct Location/Design Public Hearing 11/01/2016 11/01/2016 11/14/2016 11/14/2016

51X R/W&UT Plan Date 03/31/2017 03/31/2017 03/31/2017 03/31/2017

52 Authorize R/W & UT Funds 12/01/2016 12/01/2016 02/09/2017 02/09/2017

65F Plan Design/Field Inspection 12/01/2016 12/01/2016 03/01/2017 03/01/2017

69 Acquire Right of Way 02/10/2017 02/10/2017 07/27/2017 07/27/2017

69X Right of Way/Utility Certification Date 07/28/2017 07/28/2017 07/28/2017 07/28/2017

72X Plan Submission Date 07/31/2017 07/31/2017 07/31/2017 07/31/2017

79 Construction Funding Review/Authorization of 
Funds

07/24/2017 07/24/2017 07/27/2017 07/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/29/2017 08/29/2017 08/29/2017 08/29/2017

84 Award Contract 08/29/2017 08/29/2017 10/16/2017 10/16/2017

91 Administer Contract 10/16/2017 10/16/2017 03/12/2019  no date

95 District Project Closeout 10/01/2019  no date 12/30/2019  no date

96 Central Office Project Closeout 12/31/2019  no date 05/05/2020  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-068Proj:

UPC: 110799

PC: Kr.Plummer

Project Purpose:

PM: W. McCulloch

Description: #SMART18 - Int. Improv. to US 11 at Old Airport Rd.

To Improve the super elevation on route 11 at the intersection with Old Airport Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.15 Mi. W. Old Airport Rd.From:

0.15 Mi. E. Old Airport Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,279,000Total Current Est 

03/02/2020Current Est Date

 125,000

 2,854,000

 300,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2018

08/31/2022

08/31/2022

03/05/2024

03/05/2024

09/23/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  150,000.00  125,000.00  300,000.00  2,554,000.00  0.00  0.00  575,000.00 HB1887 - DGP (1)
 575,000.00 150,000.00  150,000.00  125,000.00  300,000.00  2,554,000.00  0.00  0.00Total:

 575,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,682

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  19,682.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110799UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/15/2019 01/23/2018 07/09/2019 04/23/2018

12 Authorize Preliminary Engineering 07/10/2019 08/30/2018 07/12/2019  no date

17E Environmental Review Process (ERP) 07/15/2019  no date 10/29/2019  no date

22 Scope Project 07/15/2019 07/15/2019 01/23/2020  no date

33 Final Environmental Document 10/30/2019  no date 02/28/2020  no date

52 Authorize R/W & UT Funds 01/22/2021  no date 02/11/2021  no date

52X R/W&UT Authorization Date 02/12/2021  no date 02/12/2021  no date

65F Plan Design/Field Inspection 01/24/2020  no date 01/21/2021  no date

69 Acquire Right of Way 02/15/2021  no date 11/22/2021  no date

69X Right of Way/Utility Certification Date 11/24/2021  no date 12/09/2021  no date

72X Plan Submission Date 11/23/2021  no date 11/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/24/2021  no date 12/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2021  no date 01/10/2022  no date

84 Award Contract 01/11/2022  no date 02/23/2022  no date

91 Administer Contract 02/24/2022  no date 03/10/2023  no date

95 District Project Closeout 03/13/2023  no date 07/18/2023  no date

96 Central Office Project Closeout 07/19/2023  no date 10/11/2023  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-745Proj:

UPC: 110873

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: Euclid Ave. - Install Mast Arms and Pedestrian Signal Heads

Install Mast Arms and Pedestrian Signal Heads

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Commonwealth/Bob MorrisonFrom:

Intersection Commonwealth/Bob MorrisonTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 426,198Total Current Est 

06/16/2020Current Est Date

 0

 396,198

 30,000

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/13/2018

05/25/2021

05/25/2021

07/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 426,198.00  0.00  0.00  0.00  0.00  0.00  0.00  426,198.00 MAP21 HSIP
 426,198.00 426,198.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 426,198.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,727

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  14,726.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110873UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/08/2018 01/08/2018 10/08/2018 01/24/2018

12 Authorize Preliminary Engineering 06/06/2018 06/06/2018 06/13/2018 06/13/2018

17E Environmental Review Process (ERP) 06/14/2018  no date 12/16/2019  no date

22 Scope Project 06/14/2018 06/14/2018 04/09/2020 04/09/2020

33 Final Environmental Document 12/17/2019  no date 06/09/2020  no date

65F Plan Design/Field Inspection 04/10/2020 04/10/2020 02/03/2021  no date

69X Right of Way/Utility Certification Date 04/13/2021  no date 04/13/2021  no date

72X Plan Submission Date 02/04/2021  no date 04/13/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/14/2021  no date 04/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2021  no date 05/25/2021  no date

84 Award Contract 05/26/2021  no date 07/07/2021  no date

91 Administer Contract 07/08/2021  no date 07/22/2022  no date

95 District Project Closeout 07/25/2022  no date 12/02/2022  no date

96 Central Office Project Closeout 12/05/2022  no date 03/03/2023  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-749Proj:

UPC: 110875

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: Lee Highway Shared Use Path - Phase 1

Install a 10' shared use path along Lee Highway from Overhill Drive to Clover Lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Overhill DriveFrom:

Clover LaneTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 289,057Total Current Est 

06/14/2020Current Est Date

 0

 277,057

 12,000

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

04/01/2022

04/01/2022

12/11/2023

12/11/2023

02/10/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 20,847.00  0.00  0.00  0.00  0.00  133,588.00  0.00  154,435.00 MAP21 HSIP
 44,165.00  0.00  0.00  0.00  0.00  0.00  0.00  44,165.00.Highway Safety 

Improvements
 198,600.00 65,012.00  0.00  0.00  0.00  0.00  133,588.00  0.00Total:

 198,600.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,816

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,815.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110875UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/15/2017 12/15/2017 02/22/2018 02/22/2018

12 Authorize Preliminary Engineering 02/23/2018 02/23/2018 06/25/2018 06/25/2018

17E Environmental Review Process (ERP) 06/26/2018  no date 07/31/2020  no date

22 Scope Project 06/26/2018 06/26/2018 01/08/2020 01/08/2020

33 Final Environmental Document 08/03/2020  no date 11/25/2020  no date

52 Authorize R/W & UT Funds 02/28/2022  no date 04/01/2022  no date

52X R/W&UT Authorization Date 04/04/2022  no date 04/04/2022  no date

65F Plan Design/Field Inspection 01/09/2020 01/09/2020 02/25/2022  no date

69 Acquire Right of Way 04/05/2022  no date 08/25/2023  no date

69X Right of Way/Utility Certification Date 08/29/2023  no date 10/10/2023  no date

72X Plan Submission Date 08/28/2023  no date 08/28/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/29/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2023  no date 12/11/2023  no date

84 Award Contract 12/12/2023  no date 01/25/2024  no date

91 Administer Contract 01/26/2024  no date 02/10/2025  no date

95 District Project Closeout 02/11/2025  no date 06/18/2025  no date

96 Central Office Project Closeout 06/19/2025  no date 09/12/2025  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-S10Proj:

UPC: 115094

PC: John.Bechtold

Project Purpose:

PM: Wallace McCulloch

Description: Euclid Avenue Primary Extension Paving

Resurface Euclid Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Euclid AvenueFrom:

Euclide AvenueTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 221,750Total Current Est 

04/22/2019Current Est Date

 0

 221,750

 0

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

05/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  221,750.00  0.00  0.00  0.00  0.00  0.00  221,750.00 CTB Formula
 221,750.00 0.00  221,750.00  0.00  0.00  0.00  0.00  0.00Total:

 221,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$205,928

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  205,927.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

05/27/2020

03/12/2020



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115094UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 09/29/2019 10/09/2019 10/04/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/15/2019

72X Plan Submission Date 09/25/2019 07/01/2019 09/25/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 09/26/2019 10/09/2019 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/10/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 03/12/2020 03/26/2021 05/27/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-760Proj:

UPC: 115099

PC: John.Bechtold

Project Purpose:

PM: Wallace McCulloch

Description: Lee Highway Primary Extension Paving

Resurface Lee Highway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lee HigwayFrom:

Lee HighwayTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 224,000Total Current Est 

04/22/2019Current Est Date

 0

 224,000

 0

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

06/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 224,000.00  0.00  0.00  0.00  0.00  0.00  0.00  224,000.00 CTB Formula
 224,000.00 224,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 224,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$224,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  224,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

06/17/2020

03/12/2020



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115099UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 09/26/2019 10/09/2019 10/09/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/15/2019

72X Plan Submission Date 09/25/2019 09/25/2019 09/25/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 09/26/2019 10/09/2019 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/10/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 03/12/2020 03/26/2021 06/17/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-761Proj:

UPC: 115100

PC: John.Bechtold

Project Purpose:

PM: Wallace McCulloch

Description: Lee Highway Primary Extension Paving

Resurface Lee Highway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lee HighwayFrom:

Lee HighwayTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 115,030Total Current Est 

04/22/2019Current Est Date

 0

 115,030

 0

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

05/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 115,030.00  0.00  0.00  0.00  0.00  0.00  0.00  115,030.00 CTB Formula
 115,030.00 115,030.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 115,030.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$115,030

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  115,030.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

05/30/2020

03/12/2020



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115100UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 09/26/2019 10/09/2019 10/02/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/15/2019

72X Plan Submission Date 09/25/2019 09/25/2019 09/25/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 09/26/2019 10/09/2019 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/10/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 03/12/2020 03/26/2021 05/30/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0011-102-762Proj:

UPC: 115486

PC: Kr.Plummer

Project Purpose:

PM: Jay Detrick

Description: #SMART20-Lee Hwy and Euclid Ave Roundabout (APP ID#3836)

Convert existing un-signalized intersection at the intersection of Lee Highway, Euclid Avenue, Euclid Avenue Ext. and 
Moore Street, to a roundabout.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Lee Highway and Euclid AvenueFrom:

Int. Lee Highway and Euclid AvenueTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,825,000Total Current Est 

05/12/2020Current Est Date

 350,000

 2,325,000

 150,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2022

07/05/2024

07/05/2024

06/04/2025

06/04/2025

10/13/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,312,500.00 1,512,500.00  1,587,500.00 HB1887 - HPP (1)
 1,587,500.00 0.00  0.00  0.00  0.00  0.00  1,312,500.00 1,512,500.00Total:

 1,587,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115486UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2023  no date 11/30/2023  no date

12 Authorize Preliminary Engineering 12/01/2023  no date 12/05/2023  no date

17E Environmental Review Process (ERP) 12/06/2023  no date 03/26/2024  no date

22 Scope Project 12/06/2023  no date 06/12/2024  no date

25 Draft Environmental Document or CE 03/27/2024  no date 07/18/2024  no date

52 Authorize R/W & UT Funds 06/16/2025  no date 07/07/2025  no date

52X R/W&UT Authorization Date 07/08/2025  no date 07/08/2025  no date

65F Plan Design/Field Inspection 06/13/2024  no date 06/13/2025  no date

69 Acquire Right of Way 07/09/2025  no date 04/21/2026  no date

69X Right of Way/Utility Certification Date 04/23/2026  no date 05/06/2026  no date

70 Obtain Environmental Permits 07/19/2024  no date 03/27/2025  no date

72 Prepare for Advertisement 04/22/2026  no date 04/22/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/23/2026  no date 05/06/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/07/2026  no date 06/04/2026  no date

84 Award Contract 08/24/2026  no date 08/24/2026  no date

91 Administer Contract 09/30/2026  no date 10/14/2027  no date

95 District Project Closeout 10/15/2027  no date 03/01/2028  no date

96 Central Office Project Closeout 03/02/2028  no date 05/24/2028  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

0381-102-S04Proj:

UPC: 115209

PC: John.Bechtold

Project Purpose:

PM: Wallace McCulloch

Description: Commonwealth Avenue Primary Extension Paving

Resurface Commonwealth Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Commonwealth AvenueFrom:

Commonwealth AvenueTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 118,000Total Current Est 

05/06/2019Current Est Date

 0

 118,000

 0

0381

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

06/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  118,000.00  0.00  0.00  0.00  0.00  0.00  118,000.00 CTB Formula
 118,000.00 0.00  118,000.00  0.00  0.00  0.00  0.00  0.00Total:

 118,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$63,698

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  63,698.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

06/17/2020

03/12/2020



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115209UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 09/26/2019 10/09/2019 10/09/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/15/2019

72X Plan Submission Date 09/25/2019 09/25/2019 09/25/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 09/26/2019 10/09/2019 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/10/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 03/12/2020 03/26/2021 06/17/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-741Proj:

UPC: 109509

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: Piedmont Avenue Pedestrian Heads

Installation of pedestrian signal heads and push buttons on 4-way intersection

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Inter. Piedmont Ave.and State StreetFrom:

Inter. Piedmont Ave.  and State StreeetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 158,108Total Current Est 

09/14/2020Current Est Date

 0

 144,108

 14,000

3305

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2016

12/30/2020

12/30/2020

06/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 77,000.00  0.00  0.00  0.00  0.00  0.00  0.00  77,000.00 MAP21 HSIP
 77,000.00 77,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 77,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,732

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  13,731.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109509UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2016 08/01/2016 04/07/2017 04/07/2017

12 Authorize Preliminary Engineering 09/21/2016 09/21/2016 09/28/2016 09/28/2016

17E Environmental Review Process (ERP) 09/29/2016 08/01/2019 06/14/2017 08/23/2019

22 Scope Project 09/26/2016 09/26/2016 07/18/2018 07/18/2018

33 Final Environmental Document 08/01/2016 08/23/2019 09/22/2016 08/23/2019

65F Plan Design/Field Inspection 07/19/2018 07/19/2018 02/27/2019 01/30/2020

69X Right of Way/Utility Certification Date 03/01/2019  no date 04/11/2019  no date

72X Plan Submission Date 02/28/2019 01/31/2020 02/28/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2019  no date 04/18/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2019  no date 07/15/2019  no date

84 Award Contract 07/16/2019  no date 08/23/2019  no date

91 Administer Contract 08/26/2019  no date 09/09/2020  no date

95 District Project Closeout 09/10/2020  no date 01/25/2021  no date

96 Central Office Project Closeout 01/26/2021  no date 04/20/2021  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-743Proj:

UPC: 109514

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: Old Airport Road Sidewalk

Installation of sidewalk to link existing sidewalks

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 49,720Total Current Est 

03/02/2020Current Est Date

 0

 39,720

 10,000

3318

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2017

11/09/2022

11/09/2022

08/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  39,720.00  0.00  0.00  0.00  39,720.00 MAP21 HSIP
 10,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000.00 Open Container Funds

 49,720.00 10,000.00  0.00  0.00  39,720.00  0.00  0.00  0.00Total:

 49,720.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,846

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  5,846.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109514UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 05/14/2018 05/14/2018

12 Authorize Preliminary Engineering 06/17/2015 06/17/2015 10/03/2017 10/03/2017

17E Environmental Review Process (ERP) 07/07/2017 07/07/2017 07/07/2017 07/07/2017

22 Scope Project 10/04/2017 10/04/2017 07/15/2019 07/15/2019

33 Final Environmental Document 04/26/2017 04/26/2017 04/26/2017 04/26/2017

65F Plan Design/Field Inspection 07/16/2019 07/16/2019 07/09/2020  no date

69X Right of Way/Utility Certification Date 06/06/2022  no date 10/11/2022  no date

72X Plan Submission Date 07/10/2020  no date 06/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/06/2022  no date 10/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2022  no date 11/09/2022  no date

84 Award Contract 11/10/2022  no date 12/23/2022  no date

91 Administer Contract 12/27/2022  no date 08/12/2025  no date

95 District Project Closeout 08/13/2025  no date 12/23/2025  no date

96 Central Office Project Closeout 12/24/2025  no date 03/24/2026  no date



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

U000-102-742Proj:

UPC: 109508

PC: Kr.Plummer

Project Purpose:

PM: Wallace McCulloch

Description: Bonham Road/Paulena Drive Sidewalk Initiative

Installation of sidewalks - multi-use on Bonham and pedestrian on Paulena Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lee HighwayFrom:

650 feet South of Lee HighwayTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 141,350Total Current Est 

10/15/2019Current Est Date

 0

 124,350

 17,000

3328

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/25/2018

08/10/2020

08/10/2020

04/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 141,350.00  0.00  0.00  0.00  0.00  0.00  0.00  141,350.00 MAP21 HSIP
 141,350.00 141,350.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 141,350.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,197

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  18,196.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109508UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 01/24/2018 01/24/2018

12 Authorize Preliminary Engineering 01/25/2018 01/25/2018 01/25/2018 01/25/2018

17E Environmental Review Process (ERP) 07/07/2017 07/07/2017 07/07/2017 07/07/2017

22 Scope Project 01/26/2018 01/26/2018 09/05/2018 09/05/2018

33 Final Environmental Document 08/17/2017 08/17/2017 08/17/2017 08/17/2017

65F Plan Design/Field Inspection 09/06/2018 09/06/2018 01/06/2020 01/06/2020

69X Right of Way/Utility Certification Date 04/13/2020 04/03/2020 06/17/2020 04/30/2020

72X Plan Submission Date 01/07/2020 01/07/2020 04/10/2020 04/02/2020

79 Construction Funding Review/Authorization of 
Funds

04/13/2020  no date 04/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/18/2020  no date 09/03/2020  no date

84 Award Contract 09/04/2020  no date 10/15/2020  no date

91 Administer Contract 10/16/2020  no date 11/02/2021  no date

95 District Project Closeout 11/03/2021  no date 03/18/2022  no date

96 Central Office Project Closeout 03/21/2022  no date 06/13/2022  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1B-961-F17Proj:

UPC: 107381

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Interstate PM1B I77 Pavement Overlay

Improve interstate roadways by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,392,171Total Current Est 

02/26/2018Current Est Date

 0

 3,392,171

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

01/05/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,698,543.00  0.00  0.00  0.00  0.00  0.00  0.00  2,698,543.00 MAP21 NHPP
 693,628.00  0.00  0.00  0.00  0.00  0.00  0.00  693,628.00 MAP21 STP

 3,392,171.00 3,392,171.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,392,171.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,392,171

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/31/2017

Total  3,392,170.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

01/05/2017

07/11/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107381UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/29/2015 09/24/2015 09/22/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/28/2015 08/26/2015 07/29/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 09/25/2015 01/04/2016 11/17/2015

72B Biddability Review 09/28/2015 10/26/2015 10/19/2015 12/21/2015

72X Plan Submission Date 12/11/2015 09/25/2015 12/11/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2015 10/23/2015 10/26/2015 05/02/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 12/22/2015 01/12/2016 12/22/2015

82 Conduct Bid Opening 02/12/2016 02/03/2016 02/26/2016 03/02/2016

84 Award Contract 02/29/2016 03/03/2016 03/18/2016 03/03/2016

91 Administer Contract 03/21/2016 07/11/2016 09/07/2016 01/05/2017

92X Contractor Final Voucher Date 10/21/2016 05/10/2017 10/21/2016 05/10/2017

94X Claims Period Ends Dates 01/25/2017 07/09/2017 01/25/2017 07/09/2017

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-410Proj:

UPC: 108107

PC: Jason.Graham

Project Purpose:

PM:

Description: DISTRICT WIDE ON CALL BRIDGE REPAIR

District wide on call bridge repair

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,557,768Total Current Est 

08/21/2019Current Est Date

 0

 12,557,768

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/26/2016

11/08/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,565,000.00  0.00  0.00  0.00  0.00  0.00  0.00  12,565,000.00.Maintenance Funds
 12,565,000.00 12,565,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 12,565,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$12,557,768

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2019

Total  12,557,768.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/29/2016

Construction Completed:

Construction Started:

11/08/2018

08/08/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108107UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/26/2016 10/20/2015 01/27/2016 01/27/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/26/2016 01/26/2016 01/26/2016 01/26/2016

66 Environmental Reevaluation 01/27/2016 01/20/2016 01/27/2016 01/21/2016

69X Right of Way/Utility Certification Date 03/04/2016 01/16/2016 03/04/2016 01/16/2016

72X Plan Submission Date 01/28/2016  no date 03/03/2016  no date

79 Construction Funding Review/Authorization of 
Funds

03/04/2016 02/24/2016 03/31/2016 02/24/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016 04/26/2016 04/12/2016 04/26/2016

82 Conduct Bid Opening 05/11/2016 05/25/2016 05/24/2016 06/28/2016

84 Award Contract 05/25/2016 06/29/2016 06/15/2016 06/29/2016

91 Administer Contract 06/16/2016 08/08/2016 06/30/2017 11/08/2018

92X Contractor Final Voucher Date 08/15/2017 04/10/2019 08/15/2017 04/10/2019

94X Claims Period Ends Dates 11/13/2017 06/09/2019 11/13/2017 06/09/2019

95 District Project Closeout 11/14/2017  no date 02/13/2018  no date

96 Central Office Project Closeout 02/14/2018  no date 06/18/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-413Proj:

UPC: 108110

PC: Kenneth.Coleman

Project Purpose:

PM:

Description: DISTRICT WIDE BRIDGE PAINTING

District wide bridge painting

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,036,640Total Current Est 

04/24/2018Current Est Date

 0

 1,036,640

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2016

10/17/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,036,640.00  0.00  0.00  0.00  0.00  0.00  0.00  1,036,640.00.Maintenance Funds
 1,036,640.00 1,036,640.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,036,640.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,036,640

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/18/2018

Total  1,036,640.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/09/2016

Construction Completed:

Construction Started:

10/17/2017

06/04/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108110UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/01/2016 02/17/2015 07/15/2016 03/30/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2016 06/30/2016 07/15/2016 06/30/2016

66 Environmental Reevaluation 07/01/2016 03/18/2016 07/15/2016 03/24/2016

69X Right of Way/Utility Certification Date 07/19/2016 08/09/2016 07/19/2016 08/09/2016

72X Plan Submission Date 07/18/2016 06/23/2016 07/18/2016 06/23/2016

79 Construction Funding Review/Authorization of 
Funds

07/19/2016 06/09/2016 08/15/2016 06/09/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2016 09/13/2016 09/13/2016 09/13/2016

82 Conduct Bid Opening 10/13/2016 10/26/2016 10/26/2016 12/08/2016

84 Award Contract 10/27/2016 12/09/2016 11/17/2016 12/09/2016

91 Administer Contract 11/18/2016 06/04/2017 05/15/2017 10/17/2017

92X Contractor Final Voucher Date 06/28/2017 04/11/2018 06/28/2017 04/11/2018

94X Claims Period Ends Dates 09/25/2017 06/10/2018 09/25/2017 06/10/2018

95 District Project Closeout 09/26/2017  no date 12/22/2017  no date

96 Central Office Project Closeout 12/26/2017  no date 05/01/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1J-961-F17Proj:

UPC: 109257

PC: Todd.Repass

Project Purpose:

PM:

Description: #SGR17VP - FY17/FY18 SGR Interstate

Improve roadway by pavement overlay.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 527,946Total Current Est 

02/27/2019Current Est Date

 0

 527,946

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2016

09/20/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 527,946.00  0.00  0.00  0.00  0.00  0.00  0.00  527,946.00 HB1887 - SGR
 527,946.00 527,946.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 527,946.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$527,946

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/01/2019

Total  527,945.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/03/2016

Construction Completed:

Construction Started:

09/20/2017

06/28/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109257UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/15/2016 06/14/2016 06/28/2016 06/15/2016

22 Scope Project 06/15/2016 06/15/2016 07/01/2016 07/01/2016

24 Determine Permits Needed 06/29/2016 06/17/2016 07/13/2016 06/20/2016

25 Draft Environmental Document or CE 07/14/2016 06/29/2016 07/27/2016 06/30/2016

47 Approve Willingness 07/05/2016 07/07/2016 07/06/2016 07/07/2016

65P Plan Design/Pre-Advertisement Conference 06/27/2016 06/30/2016 06/29/2016 06/30/2016

69X Right of Way/Utility Certification Date 09/09/2016  no date 09/09/2016  no date

72 Prepare for Advertisement 06/30/2016 06/29/2016 09/08/2016 06/29/2016

79 Construction Funding Review/Authorization of 
Funds

09/09/2016 06/30/2016 09/22/2016 07/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2016 07/26/2016 10/11/2016 07/26/2016

82 Conduct Bid Opening 11/09/2016 08/24/2016 11/23/2016 09/30/2016

84 Award Contract 11/28/2016 10/03/2016 12/16/2016 10/03/2016

91 Administer Contract 12/19/2016 06/28/2017 06/12/2017 09/20/2017

92X Contractor Final Voucher Date 07/26/2017 01/03/2018 07/26/2017 01/03/2018

94X Claims Period Ends Dates 10/23/2017 03/04/2018 10/23/2017 03/04/2018

95 District Project Closeout 10/24/2017  no date 01/24/2018  no date

96 Central Office Project Closeout 01/25/2018  no date 05/29/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1A-961-F19Proj:

UPC: 110845

PC: Todd.Repass

Project Purpose:

PM:

Description: F19/C18 PM1A IS81 Pavmnt. Overlay Washington Smyth Wythe Fed

Improve roadway by pavement overlay. This project is being 'delivered under federal project number PMO1337 
pursuant to the Federal-Aid Preventive Maintenance Agreement between FHWA Virginia Division and VDOT."

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,221,297Total Current Est 

05/29/2019Current Est Date

 0

 4,221,297

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

12/07/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,929,749.00  0.00  0.00  0.00  0.00  0.00  0.00  3,929,749.00.Maintenance Funds
 3,929,749.00 3,929,749.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,929,749.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,086,081

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  4,086,081.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/12/2018

Construction Completed:

Construction Started:

12/07/2018

07/15/2018



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110845UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/01/2017 06/01/2017 06/01/2017 06/01/2017

22 Scope Project 06/12/2017 06/12/2017 10/18/2017 10/18/2017

24 Determine Permits Needed 06/28/2017 06/28/2017 06/28/2017 06/28/2017

25 Draft Environmental Document or CE 07/11/2017 07/11/2017 07/12/2017 07/12/2017

47 Approve Willingness 07/25/2017 07/25/2017 08/07/2017 08/07/2017

65P Plan Design/Pre-Advertisement Conference 10/19/2017 10/19/2017 11/16/2017 11/16/2017

66 Environmental Reevaluation 12/21/2017 12/28/2017 12/28/2017 12/28/2017

69X Right of Way/Utility Certification Date 11/21/2017 11/21/2017 11/21/2017 11/21/2017

72 Prepare for Advertisement 11/17/2017 11/08/2017 12/20/2017 01/08/2018

79 Construction Funding Review/Authorization of 
Funds

12/21/2017 04/18/2018 01/05/2018 04/18/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 01/09/2018 01/09/2018 01/09/2018

82 Conduct Bid Opening 02/09/2018 02/28/2018 02/23/2018 04/12/2018

84 Award Contract 02/26/2018 04/12/2018 03/19/2018 04/12/2018

91 Administer Contract 03/20/2018 07/15/2018 12/07/2018 12/07/2018

92X Contractor Final Voucher Date 01/25/2019 04/10/2019 01/25/2019 04/10/2019

94X Claims Period Ends Dates 04/23/2019 06/09/2019 04/23/2019 06/09/2019

95 District Project Closeout 04/24/2019  no date 07/18/2019  no date

96 Central Office Project Closeout 07/19/2019  no date 11/21/2019  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1B-961-F19Proj:

UPC: 110847

PC: Todd.Repass

Project Purpose:

PM:

Description: FY19/CY18 PM1B IS77 Pvmnt. Overlay Wythe Bland Fed.

Improve roadway by pavement overlay. This project is being 'delivered under federal project number PMO1337 
pursuant to the Federal-Aid Preventive Maintenance Agreement between FHWA Virginia Division and VDOT."

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 730,239Total Current Est 

09/28/2020Current Est Date

 0

 730,239

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

12/07/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,327,873.00  0.00  0.00  0.00  0.00  0.00  0.00  2,327,873.00.Maintenance Funds
 2,327,873.00 2,327,873.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,327,873.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$730,239

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  730,239.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/12/2018

Construction Completed:

Construction Started:

12/07/2018

06/06/2018



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110847UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/01/2017 06/01/2017 06/01/2017 06/01/2017

22 Scope Project 06/12/2017 06/12/2017 10/18/2017 10/18/2017

24 Determine Permits Needed 06/28/2017 06/28/2017 06/28/2017 06/28/2017

25 Draft Environmental Document or CE 07/11/2017 07/11/2017 07/14/2017 07/14/2017

47 Approve Willingness 07/13/2017 07/13/2017 07/26/2017 07/26/2017

65P Plan Design/Pre-Advertisement Conference 10/19/2017 10/19/2017 11/16/2017 11/16/2017

66 Environmental Reevaluation 12/21/2017 12/21/2017 12/28/2017 12/28/2017

69X Right of Way/Utility Certification Date 11/21/2017 11/21/2017 11/21/2017 11/21/2017

72 Prepare for Advertisement 11/17/2017 11/09/2017 12/20/2017 01/08/2018

79 Construction Funding Review/Authorization of 
Funds

12/21/2017 04/19/2018 01/05/2018 04/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 01/09/2018 01/09/2018 01/09/2018

82 Conduct Bid Opening 02/09/2018 02/28/2018 02/23/2018 04/12/2018

84 Award Contract 02/26/2018 04/12/2018 03/19/2018 04/12/2018

91 Administer Contract 03/20/2018 06/06/2018 12/07/2018 12/07/2018

92X Contractor Final Voucher Date 01/25/2019 04/09/2019 01/25/2019 04/09/2019

94X Claims Period Ends Dates 04/23/2019 06/08/2019 04/23/2019 06/08/2019

95 District Project Closeout 04/24/2019  no date 07/18/2019  no date

96 Central Office Project Closeout 07/19/2019  no date 11/21/2019  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1M-961-F19Proj:

UPC: 110881

PC: Todd.Repass

Project Purpose:

PM:

Description: #SGR18VP - FY19 SGR Interstate PM1M

#SGR Improve roadway by pavement overlay. This project is being 'delivered under federal project number PMO1337 
pursuant to the Federal-Aid Preventive Maintenance Agreement between FHWA Virginia Division and VDOT."

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,407,806Total Current Est 

05/22/2018Current Est Date

 0

 1,407,806

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

12/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,036,799.00  0.00  0.00  0.00  0.00  0.00  0.00  1,036,799.00 HB1887 - SGR
 245,443.00  0.00  0.00  0.00  0.00  0.00  0.00  245,443.00Formula - Primary

 1,282,242.00 1,282,242.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,282,242.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,253,459

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/01/2019

Total  1,253,459.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/12/2018

Construction Completed:

Construction Started:

12/05/2018

06/04/2018



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110881UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/02/2017 06/02/2017 06/02/2017 06/02/2017

22 Scope Project 06/09/2017 06/09/2017 10/17/2017 10/17/2017

24 Determine Permits Needed 06/23/2017 06/23/2017 07/12/2017 07/12/2017

25 Draft Environmental Document or CE 07/10/2017 07/10/2017 07/10/2017 07/12/2017

47 Approve Willingness 07/12/2017 07/12/2017 07/25/2017 07/25/2017

65P Plan Design/Pre-Advertisement Conference 10/18/2017 10/18/2017 11/15/2017 11/15/2017

66 Environmental Reevaluation 12/20/2017 01/05/2018 12/27/2017 01/05/2018

69X Right of Way/Utility Certification Date 11/29/2017 11/29/2017 11/29/2017 11/29/2017

72 Prepare for Advertisement 11/16/2017  no date 12/19/2017  no date

79 Construction Funding Review/Authorization of 
Funds

12/20/2017 12/20/2017 01/04/2018 01/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 01/09/2018 01/09/2018 01/09/2018

82 Conduct Bid Opening 02/09/2018 02/28/2018 02/23/2018 04/12/2018

84 Award Contract 02/26/2018 04/12/2018 03/19/2018 04/12/2018

91 Administer Contract 03/20/2018 06/04/2018 12/07/2018 12/05/2018

92X Contractor Final Voucher Date 01/25/2019 04/02/2019 01/25/2019 04/02/2019

94X Claims Period Ends Dates 04/23/2019 06/01/2019 04/23/2019 06/01/2019

95 District Project Closeout 04/24/2019  no date 07/18/2019  no date

96 Central Office Project Closeout 07/19/2019  no date 11/21/2019  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

0021-961-434Proj:

UPC: 109513

PC: Chase.Buchanan

Project Purpose:

PM:

Description: US Route 21 Rumble Stripe Initiative

Install 2 -4 ft paved shoulder and edge line rumble strip in Grayson and Wythe

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 3.87From:

MP 32.87To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,565,000Total Current Est 

06/09/2020Current Est Date

 0

 4,529,470

 35,530

0021

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/17/2017

12/10/2019

12/10/2019

08/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,565,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,565,000.00 MAP21 HSIP
 4,565,000.00 4,565,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,565,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$35,530

$0

$4,059,185

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  4,094,715.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

08/19/2020

04/14/2020



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109513UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/17/2017 07/17/2017

17E Environmental Review Process (ERP) 01/29/2018 01/29/2018 01/29/2018 01/29/2018

21H Hydraulics Plan Design PFI 01/04/2018 01/04/2018 01/04/2018 01/04/2018

21T Traffic Operations Analysis 08/01/2017 08/01/2017 08/01/2017 08/01/2017

22 Scope Project 08/14/2017 08/14/2017 02/21/2019 02/21/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2017 08/02/2017 08/02/2017 08/02/2017

22X Scoping Team Meeting Date 08/01/2017 08/01/2017 08/01/2017 08/01/2017

23 Furnish Environmental Traffic Data 08/01/2017 08/01/2017 08/01/2017 08/01/2017

24 Determine Permits Needed 06/11/2018 06/11/2018 06/11/2018 06/11/2018

25 Draft Environmental Document or CE 04/12/2018 04/12/2018 02/07/2019 03/27/2019

30 Preliminary Utility Inspection 02/21/2019 02/21/2019 02/21/2019 02/21/2019

31S Conduct Location Survey 08/02/2017 08/02/2017 08/02/2017 08/02/2017

34P Preliminary Soil Survey 01/04/2018 01/04/2018 01/04/2018 01/04/2018

35 Traffic Control Device Recommendations 03/06/2019 03/06/2019 04/18/2019 04/18/2019

36C Preliminary Field Inspection Constructability 
Review

09/17/2018  no date 09/28/2018  no date

36F Plan Design/Preliminary Field Inspection 08/02/2017 08/02/2017 10/12/2018 10/11/2019

36H Hydraulic Plan Design Public Hearing 04/18/2019 04/18/2019 04/18/2019 04/18/2019

36P Plan Design Public Hearing 02/22/2019 02/22/2019 04/18/2019 04/18/2019

36X Preliminary Field InspectionTeam Meeting Date 01/05/2018 01/05/2018   

43X Utility Field Inspection (UFI) Date 08/01/2019 08/01/2019 08/01/2019 08/01/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/30/2019 08/30/2019 09/13/2019 09/13/2019

47 Approve Willingness 04/19/2019 04/19/2019 05/31/2019 05/31/2019

47X Willingness Posted Date 05/02/2019 05/02/2019 05/02/2019 05/02/2019

48 Conduct Location/Design Public Hearing 04/18/2019 04/18/2019 04/18/2019 04/18/2019

48X Public Hearing Meeting Date 04/19/2019 04/19/2019   

49 Adopt Location/Design 06/03/2019 06/03/2019 06/14/2019 06/14/2019

49C Design Approval Constructability Review 04/19/2019 04/19/2019 05/02/2019 05/02/2019

49X Location and Design Approval Date 06/17/2019 06/17/2019 06/17/2019 06/17/2019

50 Survey Data Verification 04/18/2019 04/18/2019 04/18/2019 04/18/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/01/2019 08/01/2019 08/14/2019 08/14/2019

65F Plan Design/Field Inspection 06/18/2019 06/18/2019 07/30/2019 07/30/2019

65P Plan Design/Pre-Advertisement Conference 08/01/2019 08/01/2019 08/28/2019 08/28/2019

65X Field Inspection Team Meeting Date 07/31/2019 07/31/2019   

66 Environmental Reevaluation 02/07/2019 02/07/2019 02/07/2019 02/07/2019

67 Clear Utility Agreements 08/01/2019 08/01/2019 08/01/2019 08/01/2019

67U Utility Relocations by Owners 06/06/2019 06/06/2019 06/06/2019 06/06/2019

69X Right of Way/Utility Certification Date 11/19/2019 11/06/2019 11/19/2019 11/06/2019

70 Obtain Environmental Permits 10/23/2018 10/23/2018 10/23/2018 10/23/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2019 08/15/2019 09/26/2019 09/26/2019

70S Utility Stakeout ���Survey 06/06/2019 06/06/2019 06/06/2019 06/06/2019

71 Approved Construction Plans 09/16/2019 09/16/2019 10/23/2019 10/23/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/01/2019 08/01/2019 08/14/2019 08/14/2019

71X Pre-Advertisement Conference Date 08/29/2019 08/29/2019 08/29/2019 08/29/2019

72 Prepare for Advertisement 10/08/2019  no date 11/26/2019  no date

72B Biddability Review 10/15/2019  no date 10/22/2019  no date

72X Plan Submission Date 11/08/2019  no date 11/08/2019  no date

77S Construction ��� Survey 04/29/2020  no date 11/02/2020  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2019 09/27/2019 10/11/2019 12/03/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/10/2019 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/21/2020 01/22/2020 02/03/2020 02/27/2020

84 Award Contract 02/04/2020 02/27/2020 04/28/2020 02/27/2020

91 Administer Contract 04/29/2020 04/14/2020 11/02/2020 08/19/2020

92X Contractor Final Voucher Date 12/18/2020  no date 12/18/2020  no date

94X Claims Period Ends Dates 03/22/2021  no date 03/22/2021  no date

95 District Project Closeout 03/23/2021  no date 06/15/2021  no date

96 Central Office Project Closeout 06/16/2021  no date 10/19/2021  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

0058-961-435Proj:

UPC: 109923

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: Alternate Route 58 Shoulder Initiative -Lee Co.

Milling & overlay paved outside shoulders 8' & install milled rumble strips (EB WB REVISED 05/05/20). Additional loc. 
description MM 0.5 (Int. Riverside Drive) Pennington Gap Town Limits in Lee Co. to MM 24.6 (0.20 MI. E. of Int. Rte. 
605) into Wise County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 0.5From:

MP 24.6To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,686,467Total Current Est 

06/16/2020Current Est Date

 0

 1,651,467

 35,000

0058

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Bristol District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2019

02/09/2021

02/09/2021

04/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  35,000.00  0.00  1,585,000.00  15,000.00  0.00  0.00  1,635,000.00 MAP21 HSIP
 1,635,000.00 0.00  35,000.00  0.00  1,585,000.00  15,000.00  0.00  0.00Total:

 1,635,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$22,329

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  22,329.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109923UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 10/01/2019 10/11/2019 10/11/2019

17E Environmental Review Process (ERP) 12/12/2019 12/12/2019 12/12/2019 12/12/2019

21H Hydraulics Plan Design PFI 04/28/2020 04/28/2020 04/28/2020 04/28/2020

21T Traffic Operations Analysis 10/31/2019 10/31/2019 12/31/2019 12/31/2019

22 Scope Project 10/15/2019 10/15/2019 05/06/2020 05/06/2020

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019 10/31/2019 02/07/2020 02/07/2020

22X Scoping Team Meeting Date 10/30/2019 10/30/2019 10/30/2019 10/30/2019

23 Furnish Environmental Traffic Data 10/31/2019 10/31/2019 12/31/2019 12/31/2019

24 Determine Permits Needed 12/16/2019 12/16/2019 12/20/2019 12/20/2019

25 Draft Environmental Document or CE 05/20/2020 05/20/2020 07/30/2020 07/07/2020

30 Preliminary Utility Inspection 05/20/2020 05/20/2020 05/20/2020  no date

31S Conduct Location Survey 10/31/2019 10/31/2019 03/09/2020 03/09/2020

34P Preliminary Soil Survey 04/14/2020 04/14/2020 04/27/2020 04/27/2020

35 Traffic Control Device Recommendations 05/19/2020 05/19/2020 05/19/2020 05/19/2020

36C Preliminary Field Inspection Constructability 
Review

02/25/2020 02/25/2020 02/25/2020 02/25/2020

36F Plan Design/Preliminary Field Inspection 03/10/2020 03/10/2020 03/10/2020 03/10/2020

36H Hydraulic Plan Design Public Hearing 05/19/2020 05/19/2020 05/19/2020 05/19/2020

36P Plan Design Public Hearing 05/19/2020 05/19/2020 05/19/2020 05/19/2020

36X Preliminary Field InspectionTeam Meeting Date 04/29/2020 04/29/2020   

43X Utility Field Inspection (UFI) Date 09/24/2020  no date 09/24/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/10/2020  no date 12/10/2020  no date

47 Approve Willingness 07/30/2020 07/07/2020 07/30/2020 07/07/2020

47X Willingness Posted Date 07/01/2020 06/08/2020 07/01/2020 06/08/2020

48 Conduct Location/Design Public Hearing 07/30/2020 07/07/2020 07/30/2020 07/07/2020

48X Public Hearing Meeting Date 07/16/2020 06/22/2020   

49 Adopt Location/Design 07/31/2020 07/08/2020 07/31/2020 07/08/2020

49C Design Approval Constructability Review 05/20/2020 05/20/2020 05/20/2020 05/21/2020

49X Location and Design Approval Date 08/03/2020  no date 08/03/2020  no date

50 Survey Data Verification 05/19/2020 05/19/2020 05/19/2020 05/19/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/20/2020  no date 11/20/2020  no date

65F Plan Design/Field Inspection 08/04/2020  no date 09/22/2020  no date

65P Plan Design/Pre-Advertisement Conference 09/24/2020  no date 12/08/2020  no date

65X Field Inspection Team Meeting Date 09/23/2020  no date   

66 Environmental Reevaluation 12/11/2020  no date 02/10/2021  no date

67 Clear Utility Agreements 09/25/2020  no date 11/23/2020  no date

67U Utility Relocations by Owners 09/25/2020  no date 12/09/2020  no date

69X Right of Way/Utility Certification Date 02/26/2021  no date 02/26/2021  no date

70 Obtain Environmental Permits 01/21/2020 01/21/2020 01/21/2020 01/21/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/24/2020  no date 12/09/2020  no date

70S Utility Stakeout ���Survey 09/25/2020  no date 09/25/2020  no date

71 Approved Construction Plans 12/11/2020  no date 01/22/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/09/2020  no date 11/23/2020  no date

71X Pre-Advertisement Conference Date 12/09/2020  no date 12/09/2020  no date

72 Prepare for Advertisement 01/06/2021  no date 03/05/2021  no date

72B Biddability Review 01/13/2021  no date 02/26/2021  no date

72X Plan Submission Date 02/17/2021  no date 02/17/2021  no date

77S Construction ��� Survey 10/19/2021  no date 04/28/2022  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/11/2020  no date 02/10/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/14/2021  no date 04/27/2021  no date

84 Award Contract 04/28/2021  no date 10/15/2021  no date

91 Administer Contract 10/19/2021  no date 04/28/2022  no date

92X Contractor Final Voucher Date 06/13/2022  no date 06/13/2022  no date

94X Claims Period Ends Dates 09/08/2022  no date 09/08/2022  no date

95 District Project Closeout 09/09/2022  no date 12/07/2022  no date

96 Central Office Project Closeout 12/08/2022  no date 04/14/2023  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

0058-961-436Proj:

UPC: 109924

PC: Brandi.Halloway

Project Purpose:

PM:

Description: U.S. 58 Rumble Stripe Initiative

Install two foot paved shoulder and edge line rumble stripe in Scott and Lee County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

34From:

52.4To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,692,444Total Current Est 

08/18/2020Current Est Date

 0

 3,647,277

 45,167

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2018

02/11/2020

02/11/2020

01/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  3,060,000.00  15,000.00  0.00  0.00  0.00  3,125,000.00 MAP21 HSIP
 3,125,000.00 50,000.00  0.00  3,060,000.00  15,000.00  0.00  0.00  0.00Total:

 3,125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$45,167

$0

$2,324,905

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,370,072.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2020

Construction Completed:

Construction Started: 07/06/2020



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109924UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 10/12/2018 10/17/2018

17E Environmental Review Process (ERP) 01/10/2019 01/10/2019 01/10/2019 01/10/2019

21H Hydraulics Plan Design PFI 04/29/2019 04/29/2019 06/10/2019 06/10/2019

21T Traffic Operations Analysis 10/30/2018 10/30/2018 12/31/2018 12/31/2018

22 Scope Project 10/16/2018 10/16/2018 06/11/2019 06/11/2019

22S Photogrammetry/Aerial Photo/Image Processing 10/30/2018 10/30/2018 02/07/2019 02/07/2019

22X Scoping Team Meeting Date 10/30/2018 10/30/2018 10/30/2018 10/30/2018

23 Furnish Environmental Traffic Data 10/30/2018 10/30/2018 12/31/2018 12/31/2018

24 Determine Permits Needed 02/12/2019 02/12/2019 02/12/2019 02/12/2019

25 Draft Environmental Document or CE 06/12/2019 06/12/2019 06/14/2019 06/14/2019

30 Preliminary Utility Inspection 06/12/2019 06/12/2019 08/14/2019 08/14/2019

31S Conduct Location Survey 10/30/2018 10/30/2018 03/08/2019 03/08/2019

34P Preliminary Soil Survey 04/15/2019 04/15/2019 06/10/2019 06/10/2019

35 Traffic Control Device Recommendations 06/24/2019 06/24/2019 08/07/2019 08/07/2019

36C Preliminary Field Inspection Constructability 
Review

05/13/2019 05/13/2019 05/24/2019 05/24/2019

36F Plan Design/Preliminary Field Inspection 03/11/2019 03/11/2019 06/10/2019 06/10/2019

36H Hydraulic Plan Design Public Hearing 06/24/2019 06/24/2019 08/07/2019 08/07/2019

36P Plan Design Public Hearing 06/12/2019 06/12/2019 08/07/2019 08/07/2019

36X Preliminary Field InspectionTeam Meeting Date 06/11/2019 06/11/2019   

43X Utility Field Inspection (UFI) Date 06/30/2020 12/03/2019 06/30/2020 12/03/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/09/2020 11/13/2019 10/23/2020 11/26/2019

47 Approve Willingness 08/15/2019 08/15/2019 09/26/2019 09/26/2019

47X Willingness Posted Date 08/28/2019 08/28/2019 08/28/2019 08/28/2019

48 Conduct Location/Design Public Hearing 08/15/2019 08/15/2019 02/19/2020 11/12/2019

48X Public Hearing Meeting Date 02/04/2020 12/03/2019   

49 Adopt Location/Design 02/20/2020 12/03/2019 04/01/2020 12/03/2019

49C Design Approval Constructability Review 08/08/2019 08/08/2019 08/21/2019 08/21/2019

49X Location and Design Approval Date 04/02/2020 12/03/2019 04/02/2020 12/03/2019

50 Survey Data Verification 08/08/2019 08/08/2019 09/05/2019 09/05/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/26/2020 09/30/2019 09/23/2020 10/28/2019

65F Plan Design/Field Inspection 04/03/2020 12/03/2019 06/26/2020 12/03/2019

65P Plan Design/Pre-Advertisement Conference 06/30/2020 11/12/2019 10/07/2020 11/12/2019

65X Field Inspection Team Meeting Date 06/29/2020 12/03/2019   

66 Environmental Reevaluation 10/26/2020 10/24/2019 11/23/2020 10/24/2019

67 Clear Utility Agreements 07/01/2020 12/04/2019 09/24/2020 02/10/2020

67U Utility Relocations by Owners 07/30/2020 12/11/2019 11/23/2020 02/10/2020

69X Right of Way/Utility Certification Date 12/14/2020 12/11/2019 12/14/2020 12/11/2019

70 Obtain Environmental Permits 02/12/2019 02/12/2019 02/12/2019 02/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/25/2020 11/27/2019 11/23/2020 12/19/2019

70S Utility Stakeout ���Survey 07/30/2020 11/12/2019 11/23/2020 01/10/2020

71 Approved Construction Plans 10/26/2020 11/20/2019 12/04/2020 12/31/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/27/2020 11/12/2019 09/24/2020 11/26/2019

71X Pre-Advertisement Conference Date 10/08/2020 11/12/2019 10/08/2020 11/12/2019

72 Prepare for Advertisement 11/18/2020 12/16/2019 12/21/2020 01/16/2020

72B Biddability Review 11/25/2020 12/23/2019 12/03/2020 12/30/2019

72X Plan Submission Date 12/04/2020 12/31/2019 12/04/2020 12/31/2019

77S Construction ��� Survey 03/29/2021 11/26/2019 09/29/2021  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/26/2020 11/20/2019 11/23/2020 11/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021 02/11/2020 01/12/2021 02/11/2020

82 Conduct Bid Opening 02/19/2021 03/25/2020 03/05/2021 05/07/2020

84 Award Contract 03/08/2021 05/07/2020 03/26/2021 05/07/2020

91 Administer Contract 03/29/2021 07/06/2020 09/29/2021  no date

92X Contractor Final Voucher Date 11/15/2021  no date 11/15/2021  no date

94X Claims Period Ends Dates 02/16/2022  no date 02/16/2022  no date

95 District Project Closeout 02/17/2022  no date 05/12/2022  no date

96 Central Office Project Closeout 05/13/2022  no date 09/15/2022  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-364Proj:

UPC: 106854

PC: Troy.Shelley

Project Purpose:

PM:

Description: Primary Marker Replacement (2016 - RAAP)

Inspect and replace (RPM) raised pavement markers on various sections of primary routes in the Bristol District in the 
spring of 2016.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Primary RoutesFrom:

Various Primary RoutesTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 322,822Total Current Est 

10/05/2017Current Est Date

 0

 322,822

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

10/24/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 322,822.00  0.00  0.00  0.00  0.00  0.00  0.00  322,822.00.Maintenance Funds
 322,822.00 322,822.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 322,822.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$322,822

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/03/2017

Total  322,821.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

10/24/2016

09/07/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106854UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/17/2015  no date 03/02/2015  no date

66 Environmental Reevaluation 03/03/2015 06/24/2015 03/16/2015 06/24/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/17/2015 02/17/2015 04/13/2015 04/13/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/17/2015  no date 03/02/2015  no date

71X Pre-Advertisement Conference Date 04/14/2015  no date 04/14/2015  no date

72 Prepare for Advertisement 04/15/2015 11/30/2015 07/16/2015 11/30/2015

72B Biddability Review 04/15/2015  no date 05/05/2015  no date

72X Plan Submission Date 06/25/2015  no date 06/25/2015  no date

79 Construction Funding Review/Authorization of 
Funds

04/15/2015 11/06/2015 05/12/2015 12/04/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/17/2015 12/22/2015 07/17/2015 12/22/2015

82 Conduct Bid Opening 08/17/2015 02/03/2016 08/28/2015 03/02/2016

84 Award Contract 08/31/2015 03/03/2016 09/21/2015 03/03/2016

91 Administer Contract 09/22/2015 09/07/2016 06/13/2016 10/24/2016

92X Contractor Final Voucher Date 07/27/2016 01/18/2017 07/27/2016 01/18/2017

94X Claims Period Ends Dates 10/24/2016 03/19/2017 10/24/2016 03/19/2017

95 District Project Closeout 10/25/2016  no date 03/06/2017  no date

96 Central Office Project Closeout 03/07/2017  no date 05/30/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-S71Proj:

UPC: 107121

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: Roadway Departure Chevron Initiative

Project will install curve warning signs and chevrons on roadways with ADTs over 1,000 ADT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,944,723Total Current Est 

01/29/2020Current Est Date

 0

 1,647,509

 297,214

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2016

06/11/2019

06/11/2019

08/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,363,144.00  1,050,000.00  0.00  0.00  0.00  0.00  0.00  2,413,144.00 MAP21 HSIP
 255,359.00  0.00  0.00  0.00  0.00  0.00  0.00  255,359.00 Open Container Funds

 0.00  2,633,845.00  0.00  0.00  0.00  0.00  0.00  2,633,845.00.High Risk Rural
 5,302,348.00 1,618,503.00  3,683,845.00  0.00  0.00  0.00  0.00  0.00Total:

 5,302,348.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$297,214

$0

$1,487,008

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,784,221.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/08/2019

Construction Completed:

Construction Started:

08/21/2020

11/14/2019



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107121UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2016 07/01/2016 07/15/2016 07/15/2016

17E Environmental Review Process (ERP) 08/17/2016 08/17/2016 08/18/2016 08/18/2016

22 Scope Project 07/18/2016 07/18/2016 08/27/2018 08/27/2018

22X Scoping Team Meeting Date 07/25/2016 07/25/2016 08/10/2018 08/10/2018

24 Determine Permits Needed 08/29/2016 08/29/2016 08/30/2016 08/30/2016

25 Draft Environmental Document or CE 09/13/2016 09/13/2016 09/15/2016 09/15/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2017 09/29/2017 10/12/2017 10/12/2017

65F Plan Design/Field Inspection 05/09/2017 05/09/2017 09/28/2017 09/28/2017

65P Plan Design/Pre-Advertisement Conference 10/13/2017 10/13/2017 02/14/2019  no date

66 Environmental Reevaluation 02/02/2017 02/02/2017 02/03/2017 02/03/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/29/2017 09/29/2017 11/29/2017 11/29/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/15/2019  no date 03/01/2019  no date

71X Pre-Advertisement Conference Date 03/04/2019  no date 03/04/2019  no date

72 Prepare for Advertisement 03/05/2019  no date 06/04/2019  no date

72B Biddability Review 03/05/2019  no date 03/25/2019  no date

72X Plan Submission Date 05/14/2019  no date 05/14/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/05/2019 09/05/2019 04/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2019 06/11/2019 06/05/2019 06/11/2019

82 Conduct Bid Opening 07/05/2019 07/18/2019 07/18/2019 07/18/2019

84 Award Contract 07/19/2019 08/08/2019 08/08/2019 08/08/2019

91 Administer Contract 08/09/2019 11/14/2019 04/30/2020 08/21/2020

92X Contractor Final Voucher Date 06/15/2020  no date 06/15/2020  no date

94X Claims Period Ends Dates 09/10/2020  no date 09/10/2020  no date

95 District Project Closeout 09/11/2020  no date 01/21/2021  no date

96 Central Office Project Closeout 01/22/2021  no date 04/16/2021  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1C-961-F17Proj:

UPC: 107364

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Primary PM1C Pavement Overlay

Improve primary roadway by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,386,423Total Current Est 

09/27/2018Current Est Date

 0

 2,386,423

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

12/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,386,423.00  0.00  0.00  0.00  0.00  0.00  0.00  2,386,423.00.Maintenance Funds
 2,386,423.00 2,386,423.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,386,423.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,386,423

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/01/2017

Total  2,386,423.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

12/01/2016

04/26/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107364UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/30/2015 09/24/2015 09/23/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/15/2015 08/26/2015 07/16/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015  no date

72 Prepare for Advertisement 09/28/2015 10/27/2015 01/04/2016 11/24/2015

72B Biddability Review 09/28/2015 09/24/2015 10/19/2015 10/14/2015

72X Plan Submission Date 12/11/2015 10/21/2015 12/11/2015 10/21/2015

79 Construction Funding Review/Authorization of 
Funds

09/28/2015 11/17/2015 10/26/2015 03/25/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 12/22/2015 01/12/2016 12/22/2015

82 Conduct Bid Opening 02/12/2016 02/03/2016 02/26/2016 03/02/2016

84 Award Contract 02/29/2016 03/03/2016 03/18/2016 03/03/2016

91 Administer Contract 03/21/2016 04/26/2016 09/07/2016 12/01/2016

92X Contractor Final Voucher Date 10/21/2016 04/03/2017 10/21/2016 04/03/2017

94X Claims Period Ends Dates 01/25/2017  no date 01/25/2017  no date

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1D-961-F17Proj:

UPC: 107373

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Primary PM1D Pavement Overlay

Improve primary routes by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,826,758Total Current Est 

06/25/2018Current Est Date

 0

 3,826,758

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

11/30/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,086,297.00  0.00  0.00  0.00  0.00  0.00  0.00  2,086,297.00.Maintenance Funds
 2,086,297.00 2,086,297.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,086,297.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,826,758

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/01/2017

Total  3,826,758.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/17/2016

Construction Completed:

Construction Started:

11/30/2016

04/29/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107373UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/30/2015 09/24/2015 09/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/27/2015 08/26/2015 07/28/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 10/27/2015 01/04/2016 11/18/2015

72B Biddability Review 09/28/2015 09/28/2015 10/19/2015 10/16/2015

72X Plan Submission Date 12/11/2015 10/21/2015 12/11/2015 10/21/2015

79 Construction Funding Review/Authorization of 
Funds

09/28/2015  no date 10/26/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 12/22/2015 01/12/2016 12/22/2015

82 Conduct Bid Opening 02/12/2016 02/03/2016 02/26/2016 02/16/2016

84 Award Contract 02/29/2016 02/17/2016 03/18/2016 02/17/2016

91 Administer Contract 03/21/2016 04/29/2016 09/07/2016 11/30/2016

92X Contractor Final Voucher Date 10/21/2016 04/04/2017 10/21/2016 04/04/2017

94X Claims Period Ends Dates 01/25/2017 06/03/2017 01/25/2017 06/03/2017

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1F-961-F17Proj:

UPC: 107440

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Primary PM1F Pavement Overlay

Improve Primary roadway by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,879,362Total Current Est 

06/14/2016Current Est Date

 0

 2,879,362

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

11/23/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,790,668.00  0.00  0.00  0.00  0.00  0.00  0.00  2,790,668.00.Maintenance Funds
 2,790,668.00 2,790,668.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,790,668.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,790,668

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/01/2017

Total  2,790,667.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/29/2016

Construction Completed:

Construction Started:

11/23/2016

06/27/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107440UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/30/2015 09/24/2015 09/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/28/2015 08/26/2015 07/29/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 10/28/2015 01/04/2016 12/21/2015

72B Biddability Review 09/28/2015 09/28/2015 10/19/2015 10/19/2015

72X Plan Submission Date 12/11/2015  no date 12/11/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2015 11/03/2015 10/26/2015 05/05/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 02/24/2016 02/26/2016 03/28/2016

84 Award Contract 02/29/2016 03/29/2016 03/18/2016 03/29/2016

91 Administer Contract 03/21/2016 06/27/2016 09/07/2016 11/23/2016

92X Contractor Final Voucher Date 10/21/2016 03/16/2017 10/21/2016 03/16/2017

94X Claims Period Ends Dates 01/25/2017 05/15/2017 01/25/2017 05/15/2017

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1G-961-F17Proj:

UPC: 107446

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Primary PM1G Pavement Overlay

Improve primary roadway by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,462,235Total Current Est 

07/07/2016Current Est Date

 0

 6,462,235

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

11/30/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,324,971.00  0.00  0.00  0.00  0.00  0.00  0.00  5,324,971.00.Maintenance Funds
 5,324,971.00 5,324,971.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,324,971.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,526,350

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2017

Total  5,526,350.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/16/2016

Construction Completed:

Construction Started:

11/30/2016

06/03/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107446UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/28/2015 09/24/2015 09/18/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/28/2015 08/26/2015 07/29/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 10/28/2015 01/04/2016 12/17/2015

72B Biddability Review 09/28/2015 09/28/2015 10/19/2015 10/19/2015

72X Plan Submission Date 12/11/2015 10/21/2015 12/11/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2015 11/03/2015 10/26/2015 04/14/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 02/24/2016 02/26/2016 03/15/2016

84 Award Contract 02/29/2016 03/16/2016 03/18/2016 03/16/2016

91 Administer Contract 03/21/2016 06/03/2016 09/07/2016 11/30/2016

92X Contractor Final Voucher Date 10/21/2016 03/30/2017 10/21/2016 03/30/2017

94X Claims Period Ends Dates 01/25/2017  no date 01/25/2017  no date

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-409Proj:

UPC: 108108

PC: David.Lively

Project Purpose:

PM:

Description: DISTRICT WIDE CULVERT  REPAIR

District wide culvert repair

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 550,838Total Current Est 

12/18/2018Current Est Date

 0

 550,838

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2016

08/08/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 550,838.00  0.00  0.00  0.00  0.00  0.00  0.00  550,838.00.Maintenance Funds
 550,838.00 550,838.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 550,838.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$550,838

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/08/2018

Total  550,837.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2017

Construction Completed:

Construction Started:

08/08/2017

05/01/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108108UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/01/2016 07/01/2016 09/28/2016 09/28/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2016 10/20/2015 07/28/2016 11/16/2015

66 Environmental Reevaluation 10/19/2015 10/19/2015 11/16/2015 11/16/2015

69X Right of Way/Utility Certification Date 09/30/2016 10/04/2016 09/30/2016 10/04/2016

72X Plan Submission Date 09/29/2016 09/29/2016 09/29/2016 09/29/2016

79 Construction Funding Review/Authorization of 
Funds

09/30/2016 09/27/2016 10/28/2016 11/01/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2016 11/08/2016 11/08/2016 11/08/2016

82 Conduct Bid Opening 12/12/2016 12/21/2016 12/23/2016 01/26/2017

84 Award Contract 12/27/2016 01/27/2017 01/19/2017 01/27/2017

91 Administer Contract 01/20/2017 05/01/2017 07/11/2017 08/08/2017

92X Contractor Final Voucher Date 08/23/2017 12/20/2017 08/23/2017 12/20/2017

94X Claims Period Ends Dates 11/21/2017 02/18/2018 11/21/2017 02/18/2018

95 District Project Closeout 11/22/2017  no date 02/22/2018  no date

96 Central Office Project Closeout 02/23/2018  no date 06/26/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-411Proj:

UPC: 108109

PC: John.Sproles

Project Purpose:

PM:

Description: DISTRICT WIDE BRIDGE WASHING

District wide bridge washing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,339,872Total Current Est 

04/22/2019Current Est Date

 0

 1,339,872

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2016

01/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,116,018.00  0.00  0.00  0.00  0.00  0.00  0.00  1,116,018.00.Maintenance Funds
 1,116,018.00 1,116,018.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,116,018.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,293,555

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,293,555.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2017

Construction Completed:

Construction Started: 05/15/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108109UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/01/2016 07/01/2016 08/01/2016 08/01/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2016 07/01/2016 10/27/2016 10/27/2016

66 Environmental Reevaluation 03/24/2016 03/24/2016 03/25/2016 03/25/2016

69X Right of Way/Utility Certification Date 10/31/2016 11/10/2016 10/31/2016 11/10/2016

72X Plan Submission Date 10/28/2016 10/26/2016 10/28/2016 10/26/2016

79 Construction Funding Review/Authorization of 
Funds

10/31/2016 10/27/2016 11/30/2016 11/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2016 12/13/2016 12/13/2016 12/13/2016

82 Conduct Bid Opening 01/17/2017 01/25/2017 01/30/2017 02/22/2017

84 Award Contract 01/31/2017 02/22/2017 02/21/2017 02/22/2017

91 Administer Contract 02/22/2017 05/15/2017 10/30/2017  no date

92X Contractor Final Voucher Date 12/15/2017 01/15/2020 12/15/2017 01/15/2020

94X Claims Period Ends Dates 03/19/2018 03/15/2020 03/19/2018 03/15/2020

95 District Project Closeout 03/20/2018  no date 06/12/2018  no date

96 Central Office Project Closeout 06/13/2018  no date 10/16/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1K-961-F17Proj:

UPC: 109258

PC: Todd.Repass

Project Purpose:

PM:

Description: #SGR17VP - FY17/FY18 SGR Primary

Improve roadway by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,612,235Total Current Est 

02/08/2019Current Est Date

 0

 2,612,235

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2016

09/07/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,612,235.00  0.00  0.00  0.00  0.00  0.00  0.00  2,612,235.00 HB1887 - SGR
 2,612,235.00 2,612,235.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,612,235.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,612,235

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2018

Total  2,612,234.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/03/2016

Construction Completed:

Construction Started:

09/07/2017

06/13/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109258UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/15/2016 06/14/2016 06/28/2016 06/15/2016

22 Scope Project 06/15/2016 06/15/2016 07/01/2016 07/01/2016

24 Determine Permits Needed 06/29/2016 06/17/2016 07/13/2016 06/20/2016

25 Draft Environmental Document or CE 07/14/2016 06/29/2016 07/27/2016 06/30/2016

47 Approve Willingness 07/05/2016 07/07/2016 07/06/2016 07/07/2016

65P Plan Design/Pre-Advertisement Conference 07/28/2016 06/27/2016 08/24/2016 06/27/2016

69X Right of Way/Utility Certification Date 09/09/2016  no date 09/09/2016  no date

72 Prepare for Advertisement 06/30/2016 06/29/2016 09/08/2016 06/29/2016

79 Construction Funding Review/Authorization of 
Funds

09/09/2016 06/30/2016 09/22/2016 07/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2016 07/26/2016 10/11/2016 07/26/2016

82 Conduct Bid Opening 11/09/2016 08/24/2016 11/23/2016 09/30/2016

84 Award Contract 11/28/2016 10/03/2016 12/16/2016 10/03/2016

91 Administer Contract 12/19/2016 06/13/2017 06/12/2017 09/07/2017

92X Contractor Final Voucher Date 07/26/2017 01/09/2018 07/26/2017 01/09/2018

94X Claims Period Ends Dates 10/23/2017 03/10/2018 10/23/2017 03/10/2018

95 District Project Closeout 10/24/2017  no date 01/24/2018  no date

96 Central Office Project Closeout 01/25/2018  no date 05/29/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1L-961-F17Proj:

UPC: 109259

PC: Todd.Repass

Project Purpose:

PM:

Description: #SGR17VP - FY17/FY18 SGR Primary

Improve roadway by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 365,174Total Current Est 

09/27/2018Current Est Date

 0

 365,174

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2016

08/03/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 365,174.00  0.00  0.00  0.00  0.00  0.00  0.00  365,174.00 HB1887 - SGR
 365,174.00 365,174.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 365,174.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$365,174

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  365,174.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/03/2016

Construction Completed:

Construction Started:

08/03/2017

07/26/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109259UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/15/2016 06/14/2016 06/28/2016 06/15/2016

22 Scope Project 06/15/2016 06/15/2016 07/01/2016 07/01/2016

24 Determine Permits Needed 06/29/2016 06/17/2016 07/13/2016 06/20/2016

25 Draft Environmental Document or CE 07/14/2016 06/29/2016 07/27/2016 06/30/2016

47 Approve Willingness 07/04/2016 07/07/2016 07/06/2016 07/07/2016

65P Plan Design/Pre-Advertisement Conference 06/27/2016 06/27/2016 06/29/2016 06/29/2016

69X Right of Way/Utility Certification Date 09/09/2016  no date 09/09/2016  no date

72 Prepare for Advertisement 06/30/2016 06/29/2016 09/08/2016 06/29/2016

79 Construction Funding Review/Authorization of 
Funds

09/09/2016 06/30/2016 09/22/2016 07/25/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2016 07/26/2016 10/11/2016 07/26/2016

82 Conduct Bid Opening 11/09/2016 08/24/2016 11/23/2016 09/30/2016

84 Award Contract 11/28/2016 10/03/2016 12/16/2016 10/03/2016

91 Administer Contract 12/19/2016 07/26/2017 06/12/2017 08/03/2017

92X Contractor Final Voucher Date 07/26/2017 12/26/2017 07/26/2017 12/26/2017

94X Claims Period Ends Dates 10/23/2017 02/24/2018 10/23/2017 02/24/2018

95 District Project Closeout 10/24/2017  no date 01/24/2018  no date

96 Central Office Project Closeout 01/25/2018  no date 05/29/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-483Proj:

UPC: 109861

PC: Robert.Ratliff

Project Purpose:

PM:

Description: On Call ADA Compliance Curb Ramp Improvements

Project is for an On Call misc. concrete (sidewalks, ramps, etc.) for ADA Compliance in various locations in the Bristol 
District (RAAP contract). PE activities will be applied to the Paving Schedule overhead charge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 310,605Total Current Est 

02/28/2019Current Est Date

 0

 310,605

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2017

03/20/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,406.00  0.00  0.00  0.00  0.00  0.00  0.00  8,406.00 Bond Proceeds
 302,199.00  0.00  0.00  0.00  0.00  0.00  0.00  302,199.00 MAP21 STP

 310,605.00 310,605.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 310,605.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$310,605

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  310,604.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/19/2017

Construction Completed:

Construction Started:

03/20/2018

08/02/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109861UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project  no date  no date  no date  no date

66 Environmental Reevaluation 01/10/2017 01/26/2017 02/27/2017 01/26/2017

69X Right of Way/Utility Certification Date 02/28/2017 02/03/2017 02/28/2017 02/03/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/10/2017 01/10/2017 03/09/2017 03/09/2017

71 Approved Construction Plans 01/10/2017 01/10/2017 02/17/2017 02/17/2017

72 Prepare for Advertisement 02/03/2017 02/03/2017 03/07/2017 03/07/2017

72B Biddability Review 02/10/2017 02/09/2017 02/16/2017 02/16/2017

72X Plan Submission Date 02/17/2017 02/17/2017 02/17/2017 02/17/2017

77S Construction ��� Survey 05/24/2017  no date 11/30/2017  no date

79 Construction Funding Review/Authorization of 
Funds

01/10/2017 01/10/2017 02/08/2017 02/08/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2017 03/14/2017 03/14/2017 03/14/2017

82 Conduct Bid Opening 04/19/2017 04/26/2017 05/02/2017 05/19/2017

84 Award Contract 05/03/2017 05/19/2017 05/23/2017 05/19/2017

88 Survey Monumentation 12/01/2017  no date 01/31/2018  no date

91 Administer Contract 05/24/2017 08/02/2017 11/30/2017 03/20/2018

92X Contractor Final Voucher Date 01/18/2018 05/23/2018 01/18/2018 05/23/2018

94X Claims Period Ends Dates 04/16/2018 07/22/2018 04/16/2018 07/22/2018

95 District Project Closeout 04/17/2018  no date 07/11/2018  no date

96 Central Office Project Closeout 07/12/2018  no date 11/14/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1G-961-F19Proj:

UPC: 110868

PC: Todd.Repass

Project Purpose:

PM:

Description: F19/CY18 PM1G Plant Mix Bland Wythe Grayson Primary Fed.

Improve roadway by pavement overlay. This project is being 'delivered under federal project number PMO1337 
pursuant to the Federal-Aid Preventive Maintenance Agreement between FHWA Virginia Division and VDOT."

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,218,668Total Current Est 

06/24/2020Current Est Date

 0

 4,218,668

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

12/17/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,247,831.00  0.00  0.00  0.00  0.00  0.00  0.00  5,247,831.00.Maintenance Funds
 5,247,831.00 5,247,831.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,247,831.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,218,668

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  4,218,667.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/12/2018

Construction Completed:

Construction Started:

12/17/2018

05/09/2018



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110868UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/02/2017 06/02/2017 06/02/2017 06/02/2017

22 Scope Project 06/09/2017 06/09/2017 10/17/2017 10/17/2017

24 Determine Permits Needed 07/06/2017 07/06/2017 07/06/2017 07/06/2017

25 Draft Environmental Document or CE 10/17/2017 10/17/2017 10/18/2017 10/18/2017

47 Approve Willingness 07/24/2017 07/24/2017 08/04/2017 08/04/2017

65P Plan Design/Pre-Advertisement Conference 10/18/2017 10/18/2017 11/15/2017 11/15/2017

66 Environmental Reevaluation 12/20/2017 11/02/2017 12/27/2017 11/02/2017

69X Right of Way/Utility Certification Date 12/20/2017 11/29/2017 12/20/2017 11/29/2017

72 Prepare for Advertisement 11/16/2017 11/16/2017 12/19/2017 01/08/2018

79 Construction Funding Review/Authorization of 
Funds

12/20/2017 04/05/2018 01/04/2018 04/05/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 01/09/2018 01/09/2018 01/09/2018

82 Conduct Bid Opening 02/09/2018 02/28/2018 02/23/2018 04/12/2018

84 Award Contract 02/26/2018 04/12/2018 03/19/2018 04/12/2018

91 Administer Contract 03/20/2018 05/09/2018 12/07/2018 12/17/2018

92X Contractor Final Voucher Date 01/25/2019 08/15/2019 01/25/2019 08/15/2019

94X Claims Period Ends Dates 04/23/2019 10/14/2019 04/23/2019 10/14/2019

95 District Project Closeout 04/24/2019  no date 07/18/2019  no date

96 Central Office Project Closeout 07/19/2019  no date 11/21/2019  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1C-961-F17Proj:

UPC: 107368

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Secondary PM1C Pavement Overlay Federal Eligible

Improve secondary roadway by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 199,815Total Current Est 

01/04/2018Current Est Date

 0

 199,815

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

12/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 199,815.00  0.00  0.00  0.00  0.00  0.00  0.00  199,815.00.Maintenance Funds
 199,815.00 199,815.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 199,815.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$199,815

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/13/2017

Total  199,815.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

12/01/2016

04/26/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107368UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/30/2015 09/24/2015 09/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/28/2015 08/26/2015 07/29/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 10/27/2015 01/04/2016 11/24/2015

72B Biddability Review 09/28/2015 09/25/2015 10/19/2015 10/16/2015

72X Plan Submission Date 12/11/2015 10/21/2015 12/11/2015 10/21/2016

79 Construction Funding Review/Authorization of 
Funds

09/28/2015 11/17/2015 10/26/2015 05/05/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 12/22/2015 01/12/2016 12/22/2015

82 Conduct Bid Opening 02/12/2016 02/03/2016 02/26/2016 03/03/2016

84 Award Contract 02/29/2016 03/03/2016 03/18/2016 03/03/2016

91 Administer Contract 03/21/2016 04/26/2016 09/07/2016 12/01/2016

92X Contractor Final Voucher Date 10/21/2016 04/03/2017 10/21/2016 04/03/2017

94X Claims Period Ends Dates 01/25/2017 06/02/2017 01/25/2017 06/02/2017

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1D-961-F17Proj:

UPC: 107377

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Secondary PM1D Pavement Overlay Federal Eligible

Improve secondary roadways by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 816,440Total Current Est 

03/27/2020Current Est Date

 0

 816,440

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

11/30/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 114,456.00  0.00  0.00  0.00  0.00  0.00  0.00  114,456.00.Maintenance Funds
 114,456.00 114,456.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 114,456.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$816,440

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/17/2017

Total  816,439.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/17/2016

Construction Completed:

Construction Started:

11/30/2016

04/29/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107377UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/30/2015 09/24/2015 09/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/15/2015 08/26/2015 07/16/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 10/27/2015 01/04/2016 11/18/2015

72B Biddability Review 09/28/2015 09/25/2015 10/19/2015 10/16/2015

72X Plan Submission Date 12/11/2015 10/21/2015 12/11/2015 10/21/2015

79 Construction Funding Review/Authorization of 
Funds

09/28/2015  no date 10/26/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 12/22/2015 01/12/2016 12/22/2015

82 Conduct Bid Opening 02/12/2016 02/03/2016 02/26/2016 02/17/2016

84 Award Contract 02/29/2016 02/17/2016 03/18/2016 02/17/2016

91 Administer Contract 03/21/2016 04/29/2016 09/07/2016 11/30/2016

92X Contractor Final Voucher Date 10/21/2016 04/04/2017 10/21/2016 04/04/2017

94X Claims Period Ends Dates 01/25/2017 06/03/2017 01/25/2017 06/03/2017

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1E-961-F17Proj:

UPC: 107379

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Secondary PM1E Pavement Overlay Federal Eligible

Improve secondary roadways by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 644,971Total Current Est 

09/05/2019Current Est Date

 0

 644,971

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

11/30/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 644,971.00  0.00  0.00  0.00  0.00  0.00  0.00  644,971.00.Maintenance Funds
 644,971.00 644,971.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 644,971.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$644,971

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/02/2017

Total  644,970.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/16/2016

Construction Completed:

Construction Started:

11/30/2016

05/03/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107379UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/30/2015 09/24/2015 09/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/15/2015 08/26/2015 07/16/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 10/28/2015 01/04/2016 12/28/2015

72B Biddability Review 09/28/2015 09/25/2015 10/19/2015 10/15/2015

72X Plan Submission Date 12/11/2015 10/21/2015 12/11/2015 10/21/2015

79 Construction Funding Review/Authorization of 
Funds

09/28/2015  no date 10/26/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 02/24/2016 02/26/2016 03/16/2016

84 Award Contract 02/29/2016 03/16/2016 03/18/2016 03/16/2016

91 Administer Contract 03/21/2016 05/03/2016 09/07/2016 11/30/2016

92X Contractor Final Voucher Date 10/21/2016 05/05/2017 10/21/2016 05/05/2017

94X Claims Period Ends Dates 01/25/2017  no date 01/25/2017  no date

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

PM1F-961-F17Proj:

UPC: 107443

PC: Todd.Repass

Project Purpose:

PM:

Description: FY17/CY16 Secondary PM1F Pavement Overlay Federal Eligible

Improve secondary roadways by pavement overlay

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 376,862Total Current Est 

09/05/2019Current Est Date

 0

 376,862

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

11/23/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 376,862.00  0.00  0.00  0.00  0.00  0.00  0.00  376,862.00.Maintenance Funds
 376,862.00 376,862.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 376,862.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$376,862

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/17/2017

Total  376,861.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/29/2016

Construction Completed:

Construction Started:

11/23/2016

06/27/2016



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107443UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/30/2015 07/30/2015 09/24/2015 09/24/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2015 07/30/2015 08/12/2015 08/12/2015

66 Environmental Reevaluation 08/13/2015 07/28/2015 08/26/2015 07/29/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2015 07/30/2015 09/24/2015 09/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2015 07/30/2015 08/12/2015 08/12/2015

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 09/28/2015 09/25/2015 01/04/2016 12/18/2015

72B Biddability Review 09/28/2015 10/28/2015 10/19/2015 01/11/2016

72X Plan Submission Date 12/11/2015 10/21/2015 12/11/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2015 11/03/2015 10/26/2015 04/11/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 02/24/2016 02/26/2016 03/29/2016

84 Award Contract 02/29/2016 03/29/2016 03/18/2016 03/29/2016

91 Administer Contract 03/21/2016 06/27/2016 09/07/2016 11/23/2016

92X Contractor Final Voucher Date 10/21/2016 03/16/2017 10/21/2016 03/16/2017

94X Claims Period Ends Dates 01/25/2017 05/15/2017 01/25/2017 05/15/2017

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-412Proj:

UPC: 108106

PC: David.Lively

Project Purpose:

PM:

Description: WISE RESIDENCY CULVERT REPLACEMENT

Wise Residency culvert replacement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 356,150Total Current Est 

05/25/2018Current Est Date

 0

 356,150

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2016

09/15/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 356,150.00  0.00  0.00  0.00  0.00  0.00  0.00  356,150.00.Maintenance Funds
 356,150.00 356,150.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 356,150.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$356,150

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/26/2018

Total  356,150.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2017

Construction Completed:

Construction Started:

09/15/2017

03/13/2017



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108106UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/01/2016 07/01/2016 09/27/2016 09/27/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2016 07/01/2016 07/28/2016 07/28/2016

66 Environmental Reevaluation 11/16/2015 11/16/2015 11/17/2015 11/17/2015

69X Right of Way/Utility Certification Date 09/29/2016 10/04/2016 09/29/2016 10/04/2016

72X Plan Submission Date 09/28/2016 09/28/2016 09/28/2016 09/28/2016

79 Construction Funding Review/Authorization of 
Funds

09/29/2016 09/27/2016 10/27/2016 11/01/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2016 11/08/2016 11/08/2016 11/08/2016

82 Conduct Bid Opening 12/12/2016 12/21/2016 12/23/2016 01/26/2017

84 Award Contract 12/27/2016 01/27/2017 01/19/2017 01/27/2017

91 Administer Contract 01/20/2017 03/13/2017 07/11/2017 09/15/2017

92X Contractor Final Voucher Date 08/23/2017 01/02/2018 08/23/2017 01/02/2018

94X Claims Period Ends Dates 11/21/2017 03/03/2018 11/21/2017 03/03/2018

95 District Project Closeout 11/22/2017  no date 02/22/2018  no date

96 Central Office Project Closeout 02/23/2018  no date 06/26/2018  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-439Proj:

UPC: 109507

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: Pedestrian Intersection Safety Initiative

Install pedestrian accommodations at selected signals districtwide

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

Various RoutesTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 174,716Total Current Est 

07/13/2020Current Est Date

 0

 122,786

 51,930

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2016

03/10/2020

03/10/2020

08/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 305,000.00  0.00  0.00  0.00  0.00  0.00  0.00  305,000.00 MAP21 HSIP
 305,000.00 305,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 305,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,930

$0

$126,169

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  178,099.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started:

08/21/2020

06/29/2020



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109507UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2016 08/02/2016 08/02/2016 08/02/2016

17E Environmental Review Process (ERP) 09/23/2016 09/23/2016 09/26/2016 09/26/2016

21H Hydraulics Plan Design PFI 10/04/2018  no date 11/16/2018  no date

21T Traffic Operations Analysis 08/18/2016 08/17/2016 10/13/2016 10/12/2016

22 Scope Project 08/02/2016 08/02/2016 08/06/2018 08/06/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/18/2016 08/17/2016 11/21/2016 11/18/2016

22X Scoping Team Meeting Date 08/17/2016 08/16/2016 08/17/2016 08/16/2016

23 Furnish Environmental Traffic Data 08/18/2016 08/17/2016 10/13/2016 10/12/2016

24 Determine Permits Needed 09/14/2016 09/14/2016 10/03/2016 10/03/2016

25 Draft Environmental Document or CE 04/11/2017 04/11/2017 04/11/2017 07/13/2017

30 Preliminary Utility Inspection 11/20/2018  no date 12/27/2018  no date

31S Conduct Location Survey 08/17/2016 08/16/2016 08/17/2016 08/16/2016

34P Preliminary Soil Survey 09/20/2018  no date 11/16/2018  no date

35 Traffic Control Device Recommendations 02/11/2019 12/24/2018 03/27/2019 02/11/2019

36C Preliminary Field Inspection Constructability 
Review

10/19/2018 09/05/2018 11/01/2018 09/18/2018

36F Plan Design/Preliminary Field Inspection 08/18/2016 08/17/2016 11/16/2018 10/02/2018

36H Hydraulic Plan Design Public Hearing 02/11/2019  no date 03/27/2019  no date

36P Plan Design Public Hearing 11/20/2018 10/04/2018 03/27/2019 02/11/2019

36X Preliminary Field InspectionTeam Meeting Date 11/19/2018 10/03/2018   

43X Utility Field Inspection (UFI) Date 06/26/2019 05/13/2019 06/26/2019 05/13/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/20/2019  no date 12/05/2019  no date

47 Approve Willingness 03/28/2019  no date 05/08/2019  no date

47X Willingness Posted Date 04/10/2019 02/26/2019 04/10/2019 02/26/2019

48 Conduct Location/Design Public Hearing 03/27/2019 02/11/2019 03/27/2019 02/11/2019

48X Public Hearing Meeting Date 03/28/2019 02/12/2019   

49 Adopt Location/Design 05/09/2019 03/27/2019 06/20/2019 05/07/2019

49C Design Approval Constructability Review 03/28/2019 02/12/2019 04/10/2019 02/26/2019

49X Location and Design Approval Date 06/21/2019 05/08/2019 06/21/2019 05/08/2019

50 Survey Data Verification 03/28/2019  no date 04/24/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/04/2019  no date 11/01/2019  no date

65F Plan Design/Field Inspection 06/24/2019 05/09/2019 06/24/2019 05/09/2019

65P Plan Design/Pre-Advertisement Conference 06/26/2019 05/13/2019 11/18/2019 01/02/2020

65X Field Inspection Team Meeting Date 06/25/2019 05/10/2019   

66 Environmental Reevaluation 11/20/2019 09/10/2019 12/19/2019 09/10/2019

67 Clear Utility Agreements 06/27/2019 05/14/2019 09/06/2019 05/29/2019

67U Utility Relocations by Owners 07/12/2019 05/29/2019 07/12/2019 05/29/2019

69X Right of Way/Utility Certification Date 01/09/2020 02/11/2020 01/09/2020 02/11/2020

70 Obtain Environmental Permits 06/26/2019 10/23/2018 09/26/2019 10/23/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/01/2019  no date 11/01/2019  no date

70S Utility Stakeout ���Survey 07/12/2019  no date 07/12/2019  no date

71 Approved Construction Plans 11/20/2019 01/06/2020 12/31/2019 02/13/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/18/2019 12/04/2019 11/01/2019 12/17/2019

71X Pre-Advertisement Conference Date 11/19/2019 01/03/2020 11/19/2019 01/03/2020

72 Prepare for Advertisement 12/16/2019 02/13/2020 01/16/2020 03/09/2020

72B Biddability Review 12/23/2019  no date 12/30/2019  no date

72X Plan Submission Date 12/31/2019  no date 12/31/2019  no date

77S Construction ��� Survey 04/01/2020  no date 10/02/2020  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/20/2019  no date 11/20/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 03/10/2020 01/16/2020 03/10/2020

82 Conduct Bid Opening 02/26/2020 04/22/2020 03/10/2020 05/29/2020

84 Award Contract 03/11/2020 05/29/2020 03/31/2020 05/29/2020

91 Administer Contract 04/01/2020 06/29/2020 10/02/2020 08/21/2020

92X Contractor Final Voucher Date 11/18/2020  no date 11/18/2020  no date

94X Claims Period Ends Dates 02/19/2021  no date 02/19/2021  no date

95 District Project Closeout 02/23/2021  no date 05/17/2021  no date

96 Central Office Project Closeout 05/18/2021  no date 09/20/2021  no date



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

9999-961-437Proj:

UPC: 109889

PC: Brandi.Halloway

Project Purpose:

PM:

Description: High Friction Pavement Initiative

Installation of high friction pavement at selected locations where wet weather crashes are prominent. (High Friction 
Epoxy Aggregate Surface Treatment is paid in S.Y. per selected location.)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 610,240Total Current Est 

08/18/2020Current Est Date

 0

 576,917

 33,323

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Bristol District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/15/2017

11/13/2018

11/13/2018

07/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 959,827.00  0.00  0.00  0.00  0.00  0.00  0.00  959,827.00 MAP21 HSIP
 959,827.00 959,827.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 959,827.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,323

$0

$576,917

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/03/2020

Total  610,239.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/23/2019

Construction Completed:

Construction Started:

07/09/2019

05/08/2019



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109889UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 06/15/2017 06/15/2017

17E Environmental Review Process (ERP) 07/03/2017 09/23/2016 07/03/2017 09/26/2016

21H Hydraulics Plan Design PFI 10/03/2017 07/03/2017 10/03/2017 07/03/2017

21T Traffic Operations Analysis 06/30/2017 06/30/2017 08/30/2017 08/30/2017

22 Scope Project 07/05/2017 07/05/2017 08/14/2017 08/14/2017

22S Photogrammetry/Aerial Photo/Image Processing 06/30/2017 06/30/2017 06/30/2017 06/30/2017

22X Scoping Team Meeting Date 06/30/2017 06/30/2017 06/30/2017 06/30/2017

23 Furnish Environmental Traffic Data 07/03/2017 07/03/2017 08/28/2017 07/03/2017

24 Determine Permits Needed 07/05/2017 09/14/2016 07/11/2017 10/03/2016

25 Draft Environmental Document or CE 11/08/2017 06/13/2017 02/15/2018 06/14/2017

30 Preliminary Utility Inspection 11/08/2017 09/15/2017 02/08/2018 06/12/2018

31S Conduct Location Survey 06/30/2017 06/30/2017 06/30/2017 06/30/2017

34P Preliminary Soil Survey 08/08/2017 08/08/2017 10/03/2017 08/08/2017

35 Traffic Control Device Recommendations 11/08/2017 08/15/2017 12/27/2017 09/28/2017

36C Preliminary Field Inspection Constructability 
Review

09/06/2017 09/06/2017 09/19/2017 11/16/2017

36F Plan Design/Preliminary Field Inspection 07/03/2017 07/03/2017 10/03/2017 07/03/2017

36H Hydraulic Plan Design Public Hearing 11/07/2017 09/14/2017 11/07/2017 09/14/2017

36P Plan Design Public Hearing 11/07/2017 09/14/2017 11/07/2017 06/12/2018

36X Preliminary Field InspectionTeam Meeting Date 10/04/2017 08/31/2017   

43X Utility Field Inspection (UFI) Date 06/14/2018 06/18/2018 06/14/2018 06/18/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2018 10/09/2018 09/10/2018 10/09/2018

47 Approve Willingness 02/16/2018 03/06/2018 03/16/2018 04/02/2018

47X Willingness Posted Date 02/15/2018 03/05/2018 02/15/2018 03/05/2018

48 Conduct Location/Design Public Hearing 02/15/2018 03/05/2018 02/15/2018 03/05/2018

48X Public Hearing Meeting Date 02/01/2018 04/09/2018   

49 Adopt Location/Design 03/16/2018 04/02/2018 03/16/2018 04/02/2018

49C Design Approval Constructability Review 11/08/2017 09/15/2017 11/22/2017 09/15/2017

49X Location and Design Approval Date 03/19/2018 04/03/2018 03/19/2018 04/03/2018

50 Survey Data Verification 11/07/2017 09/14/2017 11/07/2017 05/04/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/09/2018 09/21/2018 08/09/2018 09/21/2018

65F Plan Design/Field Inspection 03/20/2018 05/07/2018 06/12/2018  no date

65P Plan Design/Pre-Advertisement Conference 06/14/2018 08/10/2018 08/23/2018 10/05/2018

65X Field Inspection Team Meeting Date 06/13/2018 08/09/2018   

66 Environmental Reevaluation 09/24/2018 08/30/2016 10/22/2018 09/27/2017

67 Clear Utility Agreements 06/15/2018 06/18/2018 07/27/2018 06/18/2018

67U Utility Relocations by Owners 06/01/2018 06/01/2018 06/01/2018 06/01/2018

69X Right of Way/Utility Certification Date 10/11/2018 10/19/2018 10/11/2018 10/19/2018

70 Obtain Environmental Permits 06/14/2018 04/17/2018 09/21/2018 04/17/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2018 09/24/2018 10/22/2018 12/06/2018

70S Utility Stakeout ���Survey 06/01/2018 06/07/2018 06/01/2018 06/07/2018

71 Approved Construction Plans 08/27/2018 10/10/2018 10/03/2018 11/19/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/28/2018 08/24/2018 08/09/2018 09/21/2018

71X Pre-Advertisement Conference Date 08/24/2018 10/08/2018 08/24/2018 10/08/2018

72 Prepare for Advertisement 09/19/2018 10/05/2018 10/19/2018 11/19/2018

72B Biddability Review 09/26/2018  no date 10/02/2018  no date

72X Plan Submission Date 10/03/2018  no date 10/03/2018  no date

77S Construction ��� Survey 01/31/2019 01/23/2019 08/05/2019 06/11/2019



BRISTOL DISTRICT-WIDE  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/27/2018 10/10/2018 09/24/2018 10/17/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2018 11/13/2018 11/13/2018 11/13/2018

82 Conduct Bid Opening 12/21/2018 12/19/2018 01/07/2019 01/23/2019

84 Award Contract 01/08/2019 01/23/2019 01/30/2019 01/23/2019

91 Administer Contract 01/31/2019 05/08/2019 08/05/2019 07/09/2019

92X Contractor Final Voucher Date 09/18/2019 10/14/2019 09/18/2019 10/14/2019

94X Claims Period Ends Dates 12/18/2019 12/13/2019 12/18/2019 12/13/2019

95 District Project Closeout 12/19/2019  no date 03/18/2020  no date

96 Central Office Project Closeout 03/19/2020  no date 07/21/2020  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0083-013-944Proj:

UPC: 108751

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: RTE. 83 CURVE REALIGNMENT AND INTERSECTION IMPROVEMENT

Curve realignment and intersection improvement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 Mi. W. Rte. 686From:

0.4 Mi. N. Rte. 686To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,392,895Total Current Est 

02/18/2020Current Est Date

 10,000

 5,982,895

 400,000

0083

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Bristol

Buchanan County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/19/2017

11/01/2019

11/01/2019

01/14/2021

01/14/2021

04/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,400,000.00 Revenue Sharing Funds
 6,400,000.00 6,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$344,832

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  344,832.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108751UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/03/2016 06/03/2016 01/12/2017 01/12/2017

12 Authorize Preliminary Engineering 01/17/2017 01/17/2017 01/19/2017 01/19/2017

17E Environmental Review Process (ERP) 09/20/2016 09/20/2016 09/21/2016 09/21/2016

22 Scope Project 01/20/2017 01/20/2017 06/14/2019 06/14/2019

33 Final Environmental Document 12/22/2016 12/22/2016 02/03/2017 02/03/2017

52 Authorize R/W & UT Funds 09/03/2019 09/03/2019 11/01/2019 11/01/2019

52X R/W&UT Authorization Date 11/04/2019 11/04/2019 11/05/2019 11/04/2019

65F Plan Design/Field Inspection 09/01/2017 09/01/2017 06/14/2021  no date

69 Acquire Right of Way 11/06/2019 11/05/2019 04/01/2020 03/23/2020

69X Right of Way/Utility Certification Date 09/02/2020 03/25/2020 12/17/2020  no date

72X Plan Submission Date 04/02/2020 03/24/2020 09/01/2020 03/24/2020

79 Construction Funding Review/Authorization of 
Funds

09/02/2020  no date 09/16/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2020  no date 01/14/2021  no date

84 Award Contract 01/19/2021  no date 04/30/2021  no date

91 Administer Contract 05/03/2021  no date 05/25/2023  no date

95 District Project Closeout 05/26/2023  no date 10/03/2023  no date

96 Central Office Project Closeout 10/04/2023  no date 01/03/2024  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0121-013-793Proj:

UPC: 090282

PC: Robert.Leonard

Project Purpose:

PM:

Description: 121 CFX - 460 Corridor Q Poplar Creek Phase A Finish

121 CFX - 460 Corridor Q Poplar Creek Project Phase A Design Build to Finish Grade

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East end of Hawks Nest SectionFrom:

0.32 Mi. East Int. Route 604To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 178,879,832Total Current Est 

04/14/2020Current Est Date

 2,839,750

 151,220,182

 24,819,900

0121

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2008

05/16/2016

05/16/2016

05/16/2016

05/16/2016

04/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,074,755.00  0.00  0.00  0.00  0.00  0.00  0.00  18,074,755.00 Bond Proceeds
 2,410,447.00  42,987,446.00  0.00  0.00  0.00  0.00  0.00  35,590,246.00 CTB Formula

 61,199,163.00  0.00  0.00  0.00  0.00  0.00  0.00  61,199,163.00 MAP21 NHPP
 6,273,241.00  0.00  0.00  0.00  0.00  0.00  0.00  6,273,241.00 MAP21 STP

 31,037,866.00  0.00  0.00  0.00  0.00  0.00  0.00  31,037,866.00.Appalachian Funds
 8,024,327.00  0.00  0.00  0.00  0.00  0.00  0.00  8,024,327.00.Bond Match

 604,135.00  0.00  0.00  0.00  0.00  0.00  0.00  604,135.00.National Highway System 
Allocations

 3,109,957.00  0.00  0.00  0.00  0.00  0.00  0.00  3,109,957.00Federal STP under 200K: 
Access

 2,698,159.00  0.00  0.00  0.00  0.00  0.00  0.00  2,698,159.00Formula - Primary
 77,411.00  0.00  0.00  0.00  0.00  0.00  0.00  77,411.00Residue Parcel Revenue

 777,489.00  0.00  0.00  0.00  0.00  0.00  0.00  777,489.00Soft Match
 1,605,436.00  0.00  0.00  0.00  0.00  0.00  0.00  1,605,436.00TEA-21 High Priority Funds

 169,072,185.00 135,892,386.00  42,987,446.00  0.00  0.00  0.00  0.00  0.00Total:

 169,072,185.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$24,398,983

$2,533,647

$24,738,378

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  51,671,008.20



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
090282UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2008 09/29/2008 09/29/2008 09/29/2008

17E Environmental Review Process (ERP) 10/02/2008 08/14/2019 10/17/2008 08/14/2019

22 Scope Project 12/14/2007 12/14/2007 01/14/2008 01/14/2008

24 Determine Permits Needed 10/02/2008 08/14/2019 02/27/2009 08/14/2019

25 Draft Environmental Document or CE 03/02/2009 08/14/2019 09/01/2009 08/14/2019

52 Authorize R/W & UT Funds 05/16/2016 05/16/2016 05/16/2016 05/16/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2016 05/16/2016 05/16/2016 05/16/2016

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/06/2016 07/06/2016 12/16/2024  no date

84 Award Contract 07/06/2016 07/06/2016 07/06/2016 07/06/2016

91 Administer Contract 07/18/2016 07/18/2016 04/07/2025  no date

95 District Project Closeout 03/26/2025  no date 06/18/2025  no date

96 Central Office Project Closeout 06/19/2025  no date 10/22/2025  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0460-013-846Proj:

UPC: 100520

PC: Laura.Hale

Project Purpose:

PM:

Description: Corridor Q 121/460 Intersection

Intersection of 460 Connector Phase II and Hawks Nest Sections; Design Build for ADHS Corridor Q

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

460 Connector Phase II SectionFrom:

Hawks Nest SectionTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,777,407Total Current Est 

08/18/2020Current Est Date

 879,874

 12,572,533

 3,325,000

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/2016

12/31/2018

12/31/2018

12/31/2018

12/31/2018

12/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 444,159.00  0.00  0.00  0.00  0.00  0.00  0.00  444,159.00 MAP21 NHPP
 21,149,062.00  0.00  0.00  0.00  0.00  0.00  0.00  21,149,062.00.Appalachian Funds

 1,184,186.00  0.00  0.00  0.00  0.00  0.00  0.00  1,184,186.00Formula - Primary
 22,777,407.00 22,777,407.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 22,777,407.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,325,000

$137,898

$12,015,748

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  15,478,645.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/01/2017

Construction Completed:

Construction Started: 01/04/2018



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100520UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/01/2016 06/01/2016 06/30/2016 06/30/2016

17E Environmental Review Process (ERP) 08/17/2017 08/17/2017 08/17/2017 08/17/2017

22 Scope Project 11/28/2014 11/28/2014 05/31/2017 05/29/2020

25 Draft Environmental Document or CE 08/17/2017 08/17/2017 08/17/2017 08/17/2017

52 Authorize R/W & UT Funds 10/18/2017 10/18/2017 10/19/2017 12/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2017 12/31/2018 05/01/2017 12/31/2018

84 Award Contract 11/01/2017 11/01/2017 11/01/2017 11/01/2017

91 Administer Contract 01/04/2018 01/04/2018 12/22/2020  no date

95 District Project Closeout 10/20/2020  no date 01/20/2021  no date

96 Central Office Project Closeout 01/21/2021  no date 05/24/2021  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0460-013-849Proj:

UPC: 100707

PC: Lawrence.Kiser

Project Purpose:

PM:

Description: ROUTE 460 CONNECTOR - PHASE II - Rough Grade

Improve Capacity and Safety and promote economic development.See POOL Comments concerning Off-Site 
Mitigation Project Limits

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.833 Mi. East Kentucky State LineFrom:

7.033 Mi. East Kentucky State LineTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000,000Total Current Est 

07/09/2019Current Est Date

 7,244,726

 101,539,983

 11,215,291

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2012

07/24/2013

07/24/2013

03/20/2013

03/20/2013

12/05/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,590,309.00  0.00  0.00  0.00  0.00  0.00  0.00  35,590,309.00 MAP21 NHPP
 71,788,651.00  0.00  0.00  0.00  0.00  0.00  0.00  71,788,651.00.Appalachian Funds
 12,280,625.00  0.00  0.00  0.00  0.00  0.00  0.00  12,280,625.00.SAFETEA-LU Earmarks

 340,415.00  0.00  0.00  0.00  0.00  0.00  0.00  340,415.00Formula - Primary
 120,000,000.00 120,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 120,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,981,697

$5,959,947

$99,809,197

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2020

Total  116,750,841.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/19/2013

Construction Completed:

Construction Started: 08/05/2013



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100707UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2011 09/01/2011 06/28/2012 06/28/2012

17E Environmental Review Process (ERP) 05/20/2013 05/20/2013 05/21/2013 05/21/2013

22 Scope Project 06/28/2012 06/28/2012 09/28/2012 09/28/2012

24 Determine Permits Needed 05/20/2013 05/20/2013 05/21/2013 05/21/2013

25 Draft Environmental Document or CE 05/20/2013 05/20/2013 05/21/2013 05/21/2013

52 Authorize R/W & UT Funds 07/24/2013 07/24/2013 07/24/2013 07/24/2013

79 Construction Funding Review/Authorization of 
Funds

07/11/2013 07/11/2013 12/20/2013 12/20/2013

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/20/2013 03/20/2013 03/20/2013 03/20/2013

84 Award Contract 06/19/2013 06/19/2013 06/19/2013 06/19/2013

91 Administer Contract 08/05/2013 08/05/2013 12/06/2017  no date

95 District Project Closeout 06/01/2018  no date 08/24/2018  no date

96 Central Office Project Closeout 10/16/2019  no date 02/26/2020  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0460-013-848Proj:

UPC: 100708

PC: Stephen.Gray

Project Purpose:

PM:

Description: Corridor Q - 460 Connector Phase II Finish Grade

Complete finished grade from Route 460 Connector Phase I to Route 121/Corridor Q Intersection. Rough grade 
completed under UPC 100707. This project will be for Preliminary Engineering and Finished Grade.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

460 Connector Phase IFrom:

Cooridor Q 121/460 IntersectionTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 38,890,794Total Current Est 

08/19/2020Current Est Date

 0

 35,797,815

 3,092,979

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Buchanan County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/23/2020

09/10/2024

09/10/2024

05/21/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  3,619,151.00  0.00  0.00  0.00  0.00  0.00  3,619,151.00 CTB Formula
 0.00  22,663,325.00  0.00  0.00  0.00  0.00  0.00  22,663,325.00 MAP21 NHPP

 9,007,514.00  6,057,010.00  0.00  0.00  0.00  0.00  0.00  15,064,524.00 MAP21 STP
 210,736.00  0.00  0.00  0.00  0.00  0.00  0.00  210,736.00.Appalachian Funds

 50,822.00  0.00  0.00  0.00  0.00  0.00  0.00  50,822.00Formula - Primary
 41,608,558.00 9,269,072.00  32,339,486.00  0.00  0.00  0.00  0.00  0.00Total:

 41,608,558.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,898

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/24/2020

Total  1,898.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100708UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/30/2020 04/03/2020 08/19/2020  no date

17E Environmental Review Process (ERP) 09/04/2020 09/03/2019 09/18/2020 09/03/2019

21H Hydraulics Plan Design PFI 04/30/2021  no date 07/26/2021  no date

21T Traffic Operations Analysis 09/04/2020  no date 01/11/2021  no date

22 Scope Project 08/20/2020  no date 11/02/2021  no date

22C Scoping Constructability Review 09/04/2020  no date 09/18/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/04/2020  no date 11/17/2020  no date

22X Scoping Team Meeting Date 09/03/2020  no date 09/03/2020  no date

23 Furnish Environmental Traffic Data 09/04/2020  no date 11/02/2020  no date

24 Determine Permits Needed 09/21/2020  no date 12/17/2020  no date

25 Draft Environmental Document or CE 11/03/2021 09/03/2019 04/15/2022 09/03/2019

28 Consultant Procurement 10/05/2020  no date 04/15/2021  no date

29X Public Information Meeting 10/04/2021  no date 10/04/2021  no date

30 Preliminary Utility Inspection 11/03/2021  no date 12/28/2021  no date

31S Conduct Location Survey 09/04/2020  no date 03/11/2021  no date

32 Value Engineering 11/03/2021  no date 02/03/2022  no date

34F Furnish Final Soils Survey 01/19/2023  no date 06/02/2023  no date

34P Preliminary Soil Survey 05/28/2021  no date 07/26/2021  no date

35 Traffic Control Device Recommendations 11/03/2021  no date 02/03/2022  no date

36C Preliminary Field Inspection Constructability 
Review

06/22/2021  no date 07/12/2021  no date

36F Plan Design/Preliminary Field Inspection 03/05/2021  no date 07/26/2021  no date

36H Hydraulic Plan Design Public Hearing 11/03/2021  no date 02/25/2022  no date

36P Plan Design Public Hearing 11/03/2021  no date 05/13/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 10/19/2021  no date   

38 Retaining Wall Data Request 11/03/2021  no date 11/09/2021  no date

39 Sound Wall Foundation Data Request 11/03/2021  no date 11/09/2021  no date

40 Minor Structures Data Request 11/03/2021  no date 11/09/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/19/2023  no date 05/18/2023  no date

45 Minor Structures Report 11/10/2021  no date 01/11/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/02/2024  no date 05/22/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/19/2023  no date 05/18/2023  no date

48 Conduct Location/Design Public Hearing 06/30/2022  no date 12/01/2022  no date

48X Public Hearing Meeting Date 11/08/2022  no date   

49 Adopt Location/Design 12/02/2022  no date 01/18/2023  no date

49C Design Approval Constructability Review 05/16/2022  no date 06/06/2022  no date

49X Location and Design Approval Date 01/18/2023  no date 01/18/2023  no date

50 Survey Data Verification 05/16/2022  no date 06/29/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/23/2023  no date 10/19/2023  no date

53F Final Landscaping Plans 08/23/2023  no date 12/27/2023  no date

53P Preliminary Landscaping Plans 11/03/2021  no date 01/11/2022  no date

54 Retaining Wall Data Report 01/19/2023  no date 03/06/2023  no date

55 Sound Wall Data Report 01/19/2023  no date 03/06/2023  no date

59 Noise Abatement Design 03/07/2023  no date 07/26/2023  no date

61 Final Traffic Control Device Plans 08/23/2023  no date 03/05/2024  no date

62 Develop Retaining Structure Plans 03/07/2023  no date 07/05/2023  no date

65C Field Inspection Constructability Review 07/18/2023  no date 08/07/2023  no date

65F Plan Design/Field Inspection 01/19/2023  no date 08/21/2023  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 10/20/2023  no date 04/09/2024  no date

65X Field Inspection Team Meeting Date 08/22/2023  no date   

66 Environmental Reevaluation 05/02/2024  no date 05/30/2024  no date

69X Right of Way/Utility Certification Date 08/15/2024  no date 08/15/2024  no date

70 Obtain Environmental Permits 10/09/2023  no date 06/14/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/01/2024  no date 06/26/2024  no date

71 Approved Construction Plans 05/02/2024  no date 07/16/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/10/2024  no date 04/30/2024  no date

71X Pre-Advertisement Conference Date 05/01/2024  no date 05/01/2024  no date

72 Prepare for Advertisement 05/24/2024  no date 08/22/2024  no date

72B Biddability Review 06/03/2024  no date 07/15/2024  no date

72X Plan Submission Date 08/07/2024  no date 08/07/2024  no date

77S Construction ��� Survey 01/10/2025  no date 05/21/2026  no date

79 Construction Funding Review/Authorization of 
Funds

05/02/2024  no date 05/30/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2024  no date 09/10/2024  no date

82 Conduct Bid Opening 10/24/2024  no date 10/24/2024  no date

84 Award Contract 12/03/2024  no date 12/03/2024  no date

88 Survey Monumentation 05/08/2026  no date 07/06/2026  no date

91 Administer Contract 01/10/2025  no date 05/21/2026  no date

95 District Project Closeout 07/21/2026  no date 05/24/2027  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0460-013-935Proj:

UPC: 107072

PC: Brandi.Halloway

Project Purpose:

PM:

Description: US 460 Shoulder Initiative - Buchanan County

This project will install 2-4 foot paved shoulders, edge line rumble strips or rumble stripes and guardrail on US 460 
from the Buchanan/Tazewell County line to Tookland.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TooklandFrom:

Tazewell Co. LineTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,553,541Total Current Est 

08/18/2020Current Est Date

 0

 2,498,235

 55,306

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Buchanan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2017

05/22/2018

05/22/2018

12/03/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,028,647.00  0.00  0.00  0.00  0.00  0.00  0.00  3,028,647.00 MAP21 HSIP
 3,028,647.00 3,028,647.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,028,647.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,306

$0

$2,498,235

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  2,553,540.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/16/2018

Construction Completed:

Construction Started:

12/03/2018

10/08/2018



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107072UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2017 07/03/2017 07/17/2017 07/13/2017

17E Environmental Review Process (ERP) 08/15/2017 08/16/2017 08/28/2017 08/16/2017

22 Scope Project 07/18/2017 07/18/2017 08/14/2017 08/14/2017

22X Scoping Team Meeting Date 07/25/2017 07/25/2017 07/25/2017 07/25/2017

24 Determine Permits Needed 08/29/2017 09/07/2017 09/12/2017 09/07/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2017 10/11/2017 10/25/2017 10/25/2017

65F Plan Design/Field Inspection 08/15/2017 08/15/2017 10/10/2017 12/11/2017

65P Plan Design/Pre-Advertisement Conference 10/26/2017 10/26/2017 01/26/2018 02/09/2018

66 Environmental Reevaluation 02/13/2018 09/27/2017 02/27/2018 09/27/2017

69X Right of Way/Utility Certification Date  no date 04/03/2018  no date 04/03/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2017 10/11/2017 12/11/2017 02/09/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/29/2018 02/12/2018 02/09/2018 02/26/2018

71X Pre-Advertisement Conference Date 02/12/2018 02/27/2018 02/12/2018 02/27/2018

72 Prepare for Advertisement 02/13/2018 04/02/2018 05/15/2018 06/18/2018

72B Biddability Review 02/13/2018 02/28/2018 03/06/2018 03/20/2018

72X Plan Submission Date 04/25/2018  no date 04/25/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/13/2018 04/02/2018 03/13/2018 04/02/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2018 05/22/2018 05/16/2018 05/22/2018

82 Conduct Bid Opening 06/15/2018 06/20/2018 06/28/2018 07/16/2018

84 Award Contract 06/29/2018 07/16/2018 07/20/2018 07/16/2018

91 Administer Contract 07/23/2018 10/08/2018 04/12/2019 12/03/2018

92X Contractor Final Voucher Date 05/28/2019 03/14/2019 05/28/2019 03/14/2019

94X Claims Period Ends Dates 08/22/2019 05/13/2019 08/22/2019 05/13/2019

95 District Project Closeout 08/23/2019  no date 12/31/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 03/30/2020  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0460-013-943Proj:

UPC: 108045

PC: Robert.Condrey

Project Purpose:

PM:

Description: ON-SITE MITIGATION (PLANTING & MONITORING) -RTE. 460 PHASE 1

On-site mitigation project for Rte. 460 Connector Phase I (UPC 64144). This UPC will be for tree planting and 
monitoring. Monitoring will continue for 5 years.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kentucky State LineFrom:

460 Connector Phase II (.88 Mi. E. KY St. Line)To:

Environmental OnlyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

09/28/2015Current Est Date

 0

 600,000

 0

0460

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Bristol

Buchanan County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/17/2016

12/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00  480,000.00.Appalachian Funds
 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00.Bond Match

 600,000.00 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$578,832

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/22/2020

Total  578,831.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/24/2016

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108045UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/28/2015 02/09/2016 11/10/2015 02/10/2016

22 Scope Project 10/28/2015 05/21/2015 03/11/2016 12/16/2015

24 Determine Permits Needed 03/14/2016 02/09/2016 03/25/2016 02/10/2016

25 Draft Environmental Document or CE 03/28/2016 02/09/2016 04/22/2016 02/10/2016

47X Willingness Posted Date 04/25/2016  no date 04/27/2016  no date

69X Right of Way/Utility Certification Date 03/14/2016 01/07/2016 03/14/2016  no date

79 Construction Funding Review/Authorization of 
Funds

04/25/2016 11/03/2015 05/06/2016 11/04/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2016 05/09/2016 05/17/2016 05/17/2016

84 Award Contract 05/18/2016 05/18/2016 05/24/2016 05/24/2016

91 Administer Contract 05/25/2016  no date 12/01/2016  no date

95 District Project Closeout 12/02/2016  no date 02/14/2017  no date

96 Central Office Project Closeout 02/15/2017  no date 05/10/2017  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0621-013-P67Proj:

UPC: 113498

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Buchanan County Rte 621 Rural Rustic

Buchanan County Rte 621 Rural Rustic. Blade roadway, install new drain pipes, place down 21 B Aggregate and pave 
with hot mix asphalt.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.70 Miles West Rte. 635From:

1.00 Miles West Rte. 635To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 417,000Total Current Est 

01/16/2020Current Est Date

 0

 417,000

 0

0621

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Buchanan County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2023

02/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  89,788.00  89,788.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  22,406.00  22,406.00 Telecommunications

 112,194.00 0.00  0.00  0.00  0.00  0.00  0.00  112,194.00Total:

 112,194.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113498UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2023  no date 08/15/2023  no date

22 Scope Project 08/01/2023  no date 08/14/2023  no date

24 Determine Permits Needed 08/16/2023  no date 08/29/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2023  no date 10/10/2023  no date

65F Plan Design/Field Inspection 08/15/2023  no date 10/10/2023  no date

66 Environmental Reevaluation 08/30/2023  no date 09/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2023  no date 10/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2023  no date 10/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2023  no date 10/11/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2023  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 09/17/2024  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0628-013-908Proj:

UPC: 115347

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Grade, Ditch and Pave Rte. 628

Grade, Ditch and Pave Rural Rustic

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.5 Mi. S. Rte. 638From:

2.25 Mi. S. Rte. 638To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 550,439Total Current Est 

01/15/2020Current Est Date

 0

 550,439

 0

0628

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Buchanan County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2023

05/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  64,585.00  85,240.00  89,788.00  0.00  239,613.00 HB1887 - DGP (2)
 0.00  0.00  42,441.00  72,588.00  72,588.00  72,588.00  50,182.00  310,387.00 Telecommunications

 550,000.00 0.00  0.00  42,441.00  137,173.00  157,828.00  162,376.00  50,182.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115347UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2022  no date 11/15/2022  no date

22 Scope Project 10/31/2022  no date 11/14/2022  no date

24 Determine Permits Needed 11/16/2022  no date 12/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2022  no date 01/17/2023  no date

65F Plan Design/Field Inspection 11/15/2022  no date 01/17/2023  no date

66 Environmental Reevaluation 12/02/2022  no date 12/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2022  no date 01/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/30/2022  no date 01/17/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2023  no date 01/18/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/19/2023  no date 05/18/2023  no date

95 District Project Closeout 05/19/2023  no date 08/14/2023  no date

96 Central Office Project Closeout 08/15/2023  no date 12/20/2023  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0652-013-852Proj:

UPC: 101062

PC: Brandi.Halloway

Project Purpose:

PM:

Description: Rural Rustic- WIDENING AND PAVING - RTE. 652

Improve roadway surface for Rural Rustic project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

5.18 Mi East of Int. Rte. 706From:

WV StatelineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 898,793Total Current Est 

08/18/2020Current Est Date

 0

 816,528

 82,265

0652

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Buchanan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2015

04/23/2019

04/23/2019

10/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 240,378.00  0.00  0.00  0.00  0.00  0.00  0.00  240,378.00 CTB Formula
 383,588.00  0.00  0.00  0.00  0.00  0.00  0.00  383,588.00 Telecommunications
 376,034.00  0.00  0.00  0.00  0.00  0.00  0.00  376,034.00Formula - Secondary

 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$82,265

$0

$816,528

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  898,792.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

10/29/2019

08/06/2019



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101062UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2015 07/22/2015 07/24/2015 07/24/2015

17E Environmental Review Process (ERP) 10/27/2015 10/27/2015 10/28/2015 10/28/2015

22 Scope Project 11/02/2015 11/02/2015 11/06/2018 11/06/2018

24 Determine Permits Needed 11/30/2015 11/30/2015 12/01/2015 12/01/2015

72 Prepare for Advertisement 01/07/2019 01/07/2019 01/24/2019 03/15/2019

79 Construction Funding Review/Authorization of 
Funds

01/07/2019 03/05/2019 01/24/2019 03/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/24/2019 04/23/2019 01/28/2019 04/23/2019

84 Award Contract 03/04/2019 06/26/2019 04/26/2019 06/26/2019

91 Administer Contract 04/29/2019 08/06/2019 10/16/2019 10/29/2019

92X Contractor Final Voucher Date 12/04/2019 03/10/2020 12/04/2019 03/10/2020

94X Claims Period Ends Dates 03/05/2020 05/09/2020 03/05/2020 05/09/2020

95 District Project Closeout 03/26/2020  no date 06/18/2020  no date

96 Central Office Project Closeout 06/19/2020  no date 10/22/2020  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0680-013-965Proj:

UPC: 113984

PC: Chase.Buchanan

Project Purpose:

PM:

Description: Buchanan County Route 680 Rumble Strips

Install a paved shoulder and rumble strip from Route 460 to Route 638 (4.8 miles) .The project is expected to reduce 
the number & severity of roadway departure crashes on this corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 460From:

Route 638To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,394,000Total Current Est 

05/11/2020Current Est Date

 0

 1,364,000

 30,000

0680

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Buchanan County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  130,000.00  1,264,000.00  0.00  1,394,000.00 MAP21 HSIP
 1,394,000.00 0.00  0.00  0.00  0.00  130,000.00  1,264,000.00  0.00Total:

 1,394,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113984UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0744-013-941Proj:

UPC: 108012

PC: Robert.Leonard

Project Purpose:

PM:

Description: Rte. 744 Grade Drain and Pave

Grade, Drain, Pave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.750 mi. W Int. rte 604From:

2.144 mi. W Int. Rte 604To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,722,022Total Current Est 

12/12/2018Current Est Date

 0

 3,337,382

 384,640

0744

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Buchanan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2016

06/26/2018

06/26/2018

07/01/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 64,912.00  0.00  0.00  0.00  0.00  0.00  0.00  64,912.00 Local Project Contributions
 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00.Appalachian Funds

 4,064,912.00 4,064,912.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,064,912.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$384,640

$0

$3,224,824

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  3,609,463.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/13/2018

Construction Completed:

Construction Started:

07/01/2019

10/24/2018



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108012UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/02/2016 09/02/2016 09/27/2016 09/27/2016

17E Environmental Review Process (ERP) 10/03/2016 10/03/2016 10/17/2016 10/18/2016

21H Hydraulics Plan Design PFI 02/20/2017 02/20/2017 05/25/2017 05/25/2017

21T Traffic Operations Analysis 10/25/2016 10/25/2016 12/22/2016 12/22/2016

22 Scope Project 09/20/2016 09/20/2016 05/30/2017 05/30/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/04/2016 10/04/2016 10/04/2016 10/04/2016

22X Scoping Team Meeting Date 10/24/2016 10/24/2016 10/24/2016 10/24/2016

23 Furnish Environmental Traffic Data 10/25/2016 10/25/2016 11/10/2016 11/10/2016

24 Determine Permits Needed 10/19/2016 10/19/2016 10/19/2016 10/20/2016

25 Draft Environmental Document or CE 01/26/2017 01/26/2017 01/26/2017 06/13/2017

30 Preliminary Utility Inspection 07/31/2017 07/31/2017 10/05/2017 10/05/2017

31S Conduct Location Survey 09/21/2016 09/21/2016 03/16/2017 03/16/2017

34P Preliminary Soil Survey 03/31/2017 03/31/2017 05/02/2017 05/02/2017

35 Traffic Control Device Recommendations 07/25/2017 07/25/2017 07/25/2017 07/25/2017

36C Preliminary Field Inspection Constructability 
Review

04/28/2017 04/28/2017 06/01/2017 06/01/2017

36F Plan Design/Preliminary Field Inspection 02/23/2017 02/23/2017 05/24/2017 05/24/2017

36H Hydraulic Plan Design Public Hearing 06/09/2017 06/09/2017 07/25/2017 07/25/2017

36P Plan Design Public Hearing 07/31/2017 07/31/2017 08/16/2017 08/16/2017

36X Preliminary Field InspectionTeam Meeting Date 04/26/2017 04/26/2017   

43X Utility Field Inspection (UFI) Date 01/26/2018 01/26/2018 01/26/2018 01/26/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/05/2018 04/05/2018 04/18/2018 04/18/2018

47 Approve Willingness 09/15/2017 09/15/2017 10/25/2017 10/25/2017

47X Willingness Posted Date 10/10/2017 10/10/2017 10/10/2017 10/10/2017

48 Conduct Location/Design Public Hearing 10/02/2017 10/02/2017 10/02/2017 10/02/2017

48X Public Hearing Meeting Date 09/18/2017 09/18/2017   

49 Adopt Location/Design 10/26/2017 10/26/2017 01/10/2018 01/10/2018

49C Design Approval Constructability Review 08/21/2017 08/21/2017 09/26/2017 09/26/2017

49X Location and Design Approval Date 01/03/2018 01/03/2018 01/10/2018 01/10/2018

50 Survey Data Verification 08/21/2017 08/21/2017 09/18/2017 09/18/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/21/2018 02/21/2018 03/20/2018 03/20/2018

65F Plan Design/Field Inspection 01/11/2018 01/11/2018 02/01/2018 02/01/2018

65P Plan Design/Pre-Advertisement Conference 02/05/2018 02/05/2018 04/02/2018 04/02/2018

65X Field Inspection Team Meeting Date 02/05/2018 02/05/2018   

66 Environmental Reevaluation 01/25/2017 01/25/2017 01/25/2017 01/26/2017

67 Clear Utility Agreements 01/26/2018  no date 03/09/2018  no date

67U Utility Relocations by Owners 01/10/2018 04/06/2018 05/04/2018 05/10/2018

69X Right of Way/Utility Certification Date 06/05/2018 05/30/2018 06/05/2018 05/30/2018

70 Obtain Environmental Permits 01/22/2018 01/22/2018 01/22/2018 01/22/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/21/2018 03/21/2018 05/25/2018 05/25/2018

70S Utility Stakeout ���Survey 01/10/2018 01/10/2018 05/04/2018 05/04/2018

71 Approved Construction Plans 04/19/2018 04/23/2018 05/25/2018 05/30/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/08/2018 03/08/2018 03/30/2018 03/30/2018

71X Pre-Advertisement Conference Date 03/13/2018 03/13/2018 03/13/2018 03/13/2018

72 Prepare for Advertisement 05/11/2018 06/26/2018 06/12/2018  no date

72B Biddability Review 05/18/2018  no date 05/24/2018  no date

72X Plan Submission Date 05/25/2018 05/30/2018 05/25/2018 05/30/2018

77S Construction ��� Survey 08/23/2018 08/23/2018 03/06/2019 03/06/2019



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/19/2018 04/10/2018 05/16/2018 06/17/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2018 06/26/2018 06/12/2018 06/26/2018

82 Conduct Bid Opening 07/19/2018 07/25/2018 08/01/2018 07/25/2018

84 Award Contract 08/02/2018 08/13/2018 08/22/2018 08/13/2018

91 Administer Contract 08/23/2018 10/24/2018 09/09/2019 07/01/2019

92X Contractor Final Voucher Date 10/23/2019 01/27/2020 10/23/2019 01/27/2020

94X Claims Period Ends Dates 01/27/2020 03/27/2020 01/27/2020 03/27/2020

95 District Project Closeout 01/28/2020  no date 04/21/2020  no date

96 Central Office Project Closeout 04/22/2020  no date 08/24/2020  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN08-013-934Proj:

UPC: 106446

PC: Kr.Plummer

Project Purpose:

PM: Marcus Stiltner

Description: BULL CREEK TRAIL

Construct the next phase of the Bull Creek Trail. PE on UPC 91141.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.25 mile north of int. US 460/Rte 609From:

2.60 mile north of int. US 460/Rte 609To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 639,099Total Current Est 

05/16/2018Current Est Date

 0

 639,099

 0

EN08

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/07/2018

10/22/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 638,805.00  0.00  0.00  0.00  0.00  0.00  0.00  638,805.00.Transportation Enhancement 
Funds

 294.00  0.00  0.00  0.00  0.00  0.00  0.00  294.00Accounts Receivable
 639,099.00 639,099.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 639,099.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$442,780

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2019

Total  442,779.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/20/2018

Construction Completed:

Construction Started:

10/22/2019

09/21/2018



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106446UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/27/2017 07/27/2017 01/18/2018 01/18/2018

79 Construction Funding Review/Authorization of 
Funds

09/27/2017 09/27/2017 01/18/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2018 07/27/2017 04/02/2018 05/07/2018

84 Award Contract 04/02/2018 05/08/2018 06/18/2018 09/20/2018

91 Administer Contract 06/18/2018 09/21/2018 05/15/2019 10/22/2019

95 District Project Closeout 06/03/2019  no date 08/26/2019  no date

96 Central Office Project Closeout 12/02/2019  no date 04/07/2020  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-952Proj:

UPC: 111431

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - BRIDGE REPLACEMENT SUGAR BEND RD. (29702 Fed)

SGR - Replace Structure Fed# 29702

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Rte. 83From:

0.01 Mi. S. Intersection Rte. 83To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

02/24/2020Current Est Date

 0

 165,000

 15,000

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

04/07/2020

04/07/2020

07/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00  180,000.00 HB1887 - SGR
 180,000.00 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,371

$0

$22,908

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  36,278.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/06/2020

Construction Completed:

Construction Started: 07/07/2020



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111431UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018 04/16/2018 11/28/2018 11/28/2018

22 Scope Project 04/06/2018 04/06/2018 02/19/2019 02/19/2019

33 Final Environmental Document 11/29/2018 11/29/2018 03/27/2019 03/27/2019

65F Plan Design/Field Inspection 02/20/2019 02/20/2019 12/10/2019  no date

69X Right of Way/Utility Certification Date 12/12/2019 12/12/2019 01/02/2020 01/02/2020

72X Plan Submission Date 12/11/2019 12/11/2019 12/11/2019 12/11/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019 12/12/2019 01/13/2020 01/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 01/14/2020 04/09/2020 04/07/2020

84 Award Contract 04/10/2020 04/10/2020 07/06/2020 07/06/2020

91 Administer Contract 07/07/2020 07/07/2020 07/21/2021  no date

95 District Project Closeout 07/22/2021  no date 12/01/2021  no date

96 Central Office Project Closeout 12/02/2021  no date 03/02/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-953Proj:

UPC: 111434

PC: John.Bechtold

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - REPLACE SUPERSTRUCT. & REPAIR SUBSTUCT(29759 
Fed)

Replace superstructure and repair substructure - Fed. Id. 29759

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Rte. 650From:

0.01 W. Intersection Rte. 650To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 89,628Total Current Est 

09/22/2020Current Est Date

 0

 67,500

 22,128

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

04/07/2020

04/07/2020

07/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 92,500.00  0.00  0.00  0.00  0.00  0.00  0.00  92,500.00 HB1887 - SGR
 92,500.00 92,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 92,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$22,128

$0

$20,894

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  43,022.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/06/2020

Construction Completed:

Construction Started: 07/07/2020



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111434UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018  no date 11/28/2018  no date

22 Scope Project 04/06/2018 04/06/2018 02/19/2019 02/19/2019

33 Final Environmental Document 11/29/2018  no date 03/27/2019  no date

65F Plan Design/Field Inspection 02/20/2019 02/20/2019 12/10/2019 12/10/2019

69X Right of Way/Utility Certification Date 12/12/2019  no date 01/02/2020  no date

72X Plan Submission Date 12/11/2019 12/11/2019 12/11/2019 12/11/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019  no date 01/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 01/14/2020 04/09/2020 04/07/2020

84 Award Contract 04/10/2020 04/10/2020 07/06/2020 07/06/2020

91 Administer Contract 07/07/2020 07/07/2020 07/21/2021  no date

95 District Project Closeout 07/22/2021  no date 12/01/2021  no date

96 Central Office Project Closeout 12/02/2021  no date 03/02/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-954Proj:

UPC: 111435

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - BRIDGE REPLACEMENT CAMPGROUND RD. - (29803 
Fed)

SGR - Replace Structure Fed. ID. 29803

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 Mi. S. Rte.80From:

0.09 Mi. S. Rte. 80To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 290,000Total Current Est 

02/24/2020Current Est Date

 0

 265,000

 25,000

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

04/07/2020

04/07/2020

07/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 290,000.00  0.00  0.00  0.00  0.00  0.00  0.00  290,000.00 HB1887 - SGR
 290,000.00 290,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 290,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,152

$0

$20,849

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  35,001.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/06/2020

Construction Completed:

Construction Started: 07/07/2020



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111435UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018 04/06/2018 11/28/2018 11/28/2018

22 Scope Project 04/06/2018 04/06/2018 02/19/2019 02/19/2019

33 Final Environmental Document 11/29/2018 11/29/2018 03/27/2019 11/29/2018

65F Plan Design/Field Inspection 02/20/2019 02/20/2019 12/10/2019 12/10/2019

69X Right of Way/Utility Certification Date 12/12/2019  no date 01/02/2020  no date

72X Plan Submission Date 12/11/2019 12/11/2019 12/11/2019 12/11/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019 12/12/2019 01/13/2020 01/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 01/14/2020 04/09/2020 04/07/2020

84 Award Contract 04/10/2020 04/10/2020 07/06/2020 07/06/2020

91 Administer Contract 07/07/2020 07/07/2020 07/21/2021  no date

95 District Project Closeout 07/22/2021  no date 12/01/2021  no date

96 Central Office Project Closeout 12/02/2021  no date 03/02/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-955Proj:

UPC: 111436

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - BRIDGE REPLACEMENT RUSSELL FORK - (29801 Fed)

SGR - Replace Structure over Russell Fork - Fed. ID. 29801

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 Mi. S. Intersection Rte. 80From:

0.21 Mi. S. Intersection Rte. 80To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

08/19/2020Current Est Date

 0

 160,000

 20,000

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

04/07/2020

04/07/2020

07/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00  180,000.00 HB1887 - SGR
 180,000.00 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,685

$0

$23,432

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  39,117.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/06/2020

Construction Completed:

Construction Started: 07/07/2020



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111436UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

22 Scope Project 04/06/2018 04/06/2018 02/19/2019 02/19/2019

25 Draft Environmental Document or CE 11/29/2018 09/19/2019 03/27/2019 09/19/2019

65F Plan Design/Field Inspection 02/20/2019 02/20/2019 12/10/2019 12/10/2019

69X Right of Way/Utility Certification Date 12/12/2019 12/12/2019 01/02/2020 01/02/2020

72X Plan Submission Date 12/11/2019 12/11/2019 12/11/2019 12/11/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019 12/12/2019 01/13/2020 01/10/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 01/13/2020 04/09/2020 04/07/2020

84 Award Contract 04/10/2020 04/10/2020 07/06/2020 07/06/2020

91 Administer Contract 07/07/2020 07/07/2020 07/21/2021  no date

95 District Project Closeout 07/22/2021  no date 12/01/2021  no date

96 Central Office Project Closeout 12/02/2021  no date 03/02/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-956Proj:

UPC: 111437

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - BRIDGE REPLACEMENT GRANNY CREEK (29696 Fed)

SGR - REPLACE STRUCTURE OVER GRANNY CREEK - FED. ID 29696

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.05 Mi. S. Rte. 460From:

0.06 Mi. S. Rte. 460To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

02/24/2020Current Est Date

 0

 165,000

 15,000

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

04/07/2020

04/07/2020

07/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00  180,000.00 HB1887 - SGR
 180,000.00 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,956

$0

$20,708

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  35,663.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/06/2020

Construction Completed:

Construction Started: 07/07/2020



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111437UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018 04/06/2018 11/28/2018 04/06/2018

22 Scope Project 04/06/2018 04/06/2018 02/19/2019 02/19/2019

33 Final Environmental Document 11/29/2018 11/22/2018 03/27/2019 11/22/2018

65F Plan Design/Field Inspection 02/20/2019 02/20/2019 12/10/2019 02/20/2019

69X Right of Way/Utility Certification Date 12/12/2019 12/12/2019 01/02/2020 01/02/2020

72X Plan Submission Date 12/11/2019 12/11/2019 12/11/2019 12/11/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019 12/12/2019 01/13/2020 01/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 01/14/2020 04/09/2020 04/07/2020

84 Award Contract 04/10/2020 04/10/2020 07/06/2020 07/06/2020

91 Administer Contract 07/07/2020 07/07/2020 07/21/2021  no date

95 District Project Closeout 07/22/2021  no date 12/01/2021  no date

96 Central Office Project Closeout 12/02/2021  no date 03/02/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-957Proj:

UPC: 111440

PC: Tabitha.Crowder

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - REPL SUPERSTRUCT & REPAIR SUBSTRUCT(29744 Fed)

SGR - Replace superstructure and repair substructure of Fed. ID. 29744

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi. W. Intersection Rte. 645From:

0.02 Mi. W. Intersection Rte. 645To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 57,420Total Current Est 

08/27/2020Current Est Date

 0

 55,000

 2,420

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

08/26/2019

08/26/2019

02/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00 HB1887 - SGR
 60,000.00 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,420

$0

$13,434

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  15,854.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/15/2019

Construction Completed:

Construction Started:

02/01/2020

09/16/2019



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111440UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018  no date 11/28/2018  no date

22 Scope Project 04/06/2018 04/06/2018 02/19/2019 02/19/2019

33 Final Environmental Document 11/29/2018  no date 03/27/2019  no date

65F Plan Design/Field Inspection 02/20/2019 02/20/2019 12/10/2019  no date

69X Right of Way/Utility Certification Date 12/12/2019 03/04/2019 01/02/2020 03/21/2019

72X Plan Submission Date 12/11/2019 03/01/2019 12/11/2019 03/01/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019 04/04/2019 01/13/2020 05/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 06/01/2019 04/09/2020 08/26/2019

84 Award Contract 04/10/2020 08/27/2019 07/06/2020 09/15/2019

91 Administer Contract 07/07/2020 09/16/2019 07/21/2021 02/01/2020

95 District Project Closeout 07/22/2021  no date 12/01/2021  no date

96 Central Office Project Closeout 12/02/2021  no date 03/02/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-958Proj:

UPC: 111443

PC: Tabitha.Crowder

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - BRIDGE REPLACEMENT DAN BRANCH (29739 Fed.)

SGR- Replace structure (Fed. ID. 29739) over Dan Branch

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi. W. Intersection Rte. 652From:

0.02 Mi. W. Intersection Rte. 652To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 178,042Total Current Est 

08/27/2020Current Est Date

 0

 155,000

 23,042

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

06/08/2019

06/08/2019

01/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00  180,000.00 HB1887 - SGR
 180,000.00 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,042

$0

$18,204

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  41,246.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/10/2019

Construction Completed:

Construction Started: 07/11/2019



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111443UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018  no date 11/28/2018  no date

22 Scope Project 04/06/2018 04/06/2018 02/20/2019 02/20/2019

33 Final Environmental Document 11/29/2018  no date 03/27/2019  no date

65F Plan Design/Field Inspection 02/21/2019 02/21/2019 12/11/2019 03/01/2019

69X Right of Way/Utility Certification Date 12/13/2019 04/01/2019 01/03/2020 04/01/2019

72X Plan Submission Date 12/12/2019 03/15/2019 12/12/2019 03/15/2019

79 Construction Funding Review/Authorization of 
Funds

12/13/2019 03/18/2019 01/14/2020 04/05/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/15/2020 04/08/2019 04/10/2020 06/08/2019

84 Award Contract 04/13/2020 06/10/2019 07/07/2020 07/10/2019

91 Administer Contract 07/08/2020 07/11/2019 07/22/2021  no date

95 District Project Closeout 07/23/2021  no date 12/02/2021  no date

96 Central Office Project Closeout 12/03/2021  no date 03/03/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-960Proj:

UPC: 111448

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - REPLACE DECK AND SUPER. & REPAIR SUB. (29731 Fed)

SGR - Replace Deck and Superstructure and Repair Substructure

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 Mi.  W. intersection Rte 643From:

0.03 Mi. W. intersection Rte. 643To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 170,000Total Current Est 

08/19/2020Current Est Date

 0

 140,000

 30,000

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

03/17/2021

03/17/2021

05/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,666.00  73,859.00  88,475.00  0.00  0.00  0.00  0.00  170,000.00 HB1887 - SGR
 170,000.00 7,666.00  73,859.00  88,475.00  0.00  0.00  0.00  0.00Total:

 170,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,511

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  25,510.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111448UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018 04/06/2018 01/22/2020 04/06/2018

22 Scope Project 04/06/2018 04/06/2018 04/07/2020 04/07/2020

33 Final Environmental Document 01/23/2020 05/14/2020 05/14/2020 05/14/2020

65F Plan Design/Field Inspection 04/08/2020  no date 02/01/2021  no date

69X Right of Way/Utility Certification Date 02/03/2021  no date 02/16/2021  no date

72X Plan Submission Date 02/02/2021  no date 02/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/03/2021  no date 02/16/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/17/2021  no date 03/17/2021  no date

84 Award Contract 03/18/2021  no date 04/27/2021  no date

91 Administer Contract 04/28/2021  no date 05/12/2022  no date

95 District Project Closeout 05/13/2022  no date 09/20/2022  no date

96 Central Office Project Closeout 09/21/2022  no date 12/19/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-961Proj:

UPC: 111451

PC: Tabitha.Crowder

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - REPLACE SUPERSTRUCT & REPAIR SUBSTRUCT(29793 
Fed)

SGR - Replace superstructure and repair substructure Fed ID. 29793

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Rte. 83From:

0.01 Mi. S. Rte 83To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 82,356Total Current Est 

08/26/2020Current Est Date

 0

 80,000

 2,356

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2018

03/09/2020

03/09/2020

03/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 85,000.00  0.00  0.00  0.00  0.00  0.00  0.00  85,000.00Formula - Primary
 85,000.00 85,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,356

$0

$12,441

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  14,797.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/10/2020

Construction Completed:

Construction Started: 03/11/2020



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111451UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2017 10/01/2017 03/30/2018 03/30/2018

12 Authorize Preliminary Engineering 04/02/2018 04/02/2018 05/11/2018 05/11/2018

17E Environmental Review Process (ERP) 05/14/2018  no date 01/03/2019  no date

22 Scope Project 05/14/2018 05/14/2018 06/03/2019 06/03/2019

33 Final Environmental Document 01/04/2019  no date 06/26/2019  no date

65F Plan Design/Field Inspection 06/04/2019 06/04/2019 04/21/2020 08/30/2019

69X Right of Way/Utility Certification Date 04/23/2020 12/20/2019 06/04/2020  no date

72X Plan Submission Date 04/22/2020 10/01/2019 04/22/2020 10/01/2019

79 Construction Funding Review/Authorization of 
Funds

04/23/2020 10/30/2019 06/04/2020 12/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2020 01/09/2020 10/12/2020 03/09/2020

84 Award Contract 10/13/2020 03/10/2020 01/12/2021 03/10/2020

91 Administer Contract 01/13/2021 03/11/2020 01/31/2022  no date

95 District Project Closeout 02/01/2022  no date 06/08/2022  no date

96 Central Office Project Closeout 06/09/2022  no date 09/01/2022  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-963Proj:

UPC: 111452

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - REPLACE SUPERSTRUCT & REPAIR SUBSTRUCT(29760 
Fed)

SGR - Replace superstructure and repair substructure Fed. ID. 29760

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Rte. 643From:

0.01 Mi. W. Rte. 643To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,000Total Current Est 

08/19/2020Current Est Date

 0

 60,000

 25,000

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

03/22/2023

03/22/2023

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,061.00  0.00  0.00  0.00  0.00  0.00  0.00  18,061.00 HB1887 - SGR
 66,939.00  0.00  0.00  0.00  0.00  0.00  0.00  66,939.00Formula - Primary

 85,000.00 85,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,931

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  23,931.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111452UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021 02/01/2018 09/24/2021 04/02/2018

12 Authorize Preliminary Engineering 09/27/2021 04/03/2018 09/29/2021 04/05/2018

17E Environmental Review Process (ERP) 09/30/2021 05/06/2020 01/24/2022 05/06/2020

22 Scope Project 09/30/2021  no date 04/12/2022  no date

33 Final Environmental Document 01/25/2022 05/06/2020 05/17/2022 05/06/2020

65F Plan Design/Field Inspection 04/13/2022  no date 02/06/2023  no date

69X Right of Way/Utility Certification Date 02/08/2023  no date 02/22/2023  no date

72X Plan Submission Date 02/07/2023  no date 02/07/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/08/2023  no date 02/22/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2023  no date 03/22/2023  no date

84 Award Contract 03/23/2023  no date 05/02/2023  no date

91 Administer Contract 05/03/2023  no date 05/16/2024  no date

95 District Project Closeout 05/17/2024  no date 09/24/2024  no date

96 Central Office Project Closeout 09/25/2024  no date 12/23/2024  no date



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0000-013-962Proj:

UPC: 112353

PC: Roger.Musser

Project Purpose:

PM: Marcus Stiltner

Description: #SGR18LB - REPLACE SUPERSTRUCT & REPAIR SUBSTRUCT(29808 
Fed)

SGR - Replace superstructure and repair substructure Fed ID. 29808

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 Mi. S. interesection Rte. 80From:

0.02 Mi. S. interesection Rte. 80To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 265,000Total Current Est 

08/19/2020Current Est Date

 0

 230,000

 35,000

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Bristol

Buchanan County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2018

04/14/2023

04/14/2023

02/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 25,000.00  18,061.00  46,939.00  175,000.00  0.00  0.00  0.00  265,000.00 HB1887 - SGR
 265,000.00 25,000.00  18,061.00  46,939.00  175,000.00  0.00  0.00  0.00Total:

 265,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$32,574

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  32,573.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCHANAN COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112353UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/02/2018 04/02/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/05/2018 04/05/2018

17E Environmental Review Process (ERP) 04/06/2018  no date 08/01/2019  no date

22 Scope Project 04/06/2018 04/06/2018 10/18/2019 10/18/2019

33 Final Environmental Document 08/02/2019  no date 11/26/2019  no date

65F Plan Design/Field Inspection 10/19/2019 10/19/2019 04/29/2022  no date

69X Right of Way/Utility Certification Date 01/03/2023  no date 09/12/2023  no date

72X Plan Submission Date 05/02/2022  no date 12/30/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2023  no date 02/14/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/15/2023  no date 04/14/2023  no date

84 Award Contract 04/17/2023  no date 06/09/2023  no date

91 Administer Contract 06/12/2023  no date 02/01/2024  no date

95 District Project Closeout 02/02/2024  no date 06/10/2024  no date

96 Central Office Project Closeout 06/11/2024  no date 09/04/2024  no date



CHILHOWIE  9:00AMRun Time:

10/12/2020Run Date: 

EN14-189-244Proj:

UPC: 106072

PC: Kr.Plummer

Project Purpose:

PM: John Clark

Description: CHILHOWIE SIDEWALKS - TRANSPORTATION ALTERNATIVES

Design and construction of sidewalks in the Town of Chilhowie.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. Church Ave.From:

Int. N. Pine Ave & Chilhowie StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 508,261Total Current Est 

05/15/2020Current Est Date

 0

 453,987

 54,274

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Chilhowie
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2016

05/24/2018

05/24/2018

09/04/2018

09/04/2018

05/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 485,180.00  0.00  0.00  0.00  0.00  0.00  0.00  485,180.00 MAP21 TAP
 155,641.00  0.00  0.00  0.00  0.00  0.00  0.00  155,641.00.Transportation Enhancement 

Funds
 3,154.00  0.00  0.00  0.00  0.00  0.00  0.00  3,154.00Accounts Receivable

 643,975.00 643,975.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 643,975.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$46,261

$0

$363,893

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/20/2019

Total  410,153.91

CONSTRUCTION PROJECT EVENTS
06/17/2019 426,868.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/24/2018

Construction Completed:

Construction Started:

05/15/2019

09/24/2018



CHILHOWIE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106072UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014 12/18/2016 10/01/2014 12/19/2016

17E Environmental Review Process (ERP) 10/31/2016 10/31/2016 11/01/2016 11/01/2016

22 Scope Project 10/01/2014 10/01/2014 05/24/2018 05/24/2018

24 Determine Permits Needed 10/31/2016 10/31/2016 11/01/2016 11/01/2016

25 Draft Environmental Document or CE 04/17/2018 05/10/2018 06/19/2018 05/18/2018

52 Authorize R/W & UT Funds 06/20/2018 05/11/2018 07/03/2018 05/24/2018

79 Construction Funding Review/Authorization of 
Funds

08/02/2018 06/04/2018 09/17/2018 06/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2018 07/24/2018 09/07/2018 09/04/2018

84 Award Contract 10/29/2018 09/14/2018 12/27/2018 09/24/2018

91 Administer Contract 11/16/2018 09/24/2018 05/28/2019 05/15/2019

95 District Project Closeout 05/29/2019  no date 08/09/2019  no date

96 Central Office Project Closeout 08/12/2019  no date 10/24/2019  no date



COEBURN  9:00AMRun Time:

10/12/2020Run Date: 

U000-198-481Proj:

UPC: 100396

PC: Jamie.Surface

Project Purpose:

PM: Norfolk Southern Railroad

Description: Lincoln St. - Install Concrete Crossing Surface

Priority Number 2011S004 Install Concrete Crossing Surface at NSRR Crossing 469024M in Town of Coeburn / Wise 
County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

218 Ft E of Rt. 72From:

At NSRR Crossing #469024MTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 40,000Total Current Est 

05/19/2020Current Est Date

 0

 40,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Coeburn
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2020

05/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00.Rail Highway Crossings
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/11/2020

Construction Completed:

Construction Started: 09/14/2020



COEBURN  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100396UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/08/2011 08/08/2011 08/08/2011 08/08/2011

22 Scope Project 03/31/2012 03/31/2012 07/31/2012 07/31/2012

24 Determine Permits Needed 08/09/2011 08/09/2011 08/10/2011 08/10/2011

25 Draft Environmental Document or CE 11/04/2011 11/04/2011 12/28/2011 12/28/2011

68 Clear Railroad Agreements 07/12/2011 07/12/2011 02/10/2020 07/31/2020

79 Construction Funding Review/Authorization of 
Funds

08/03/2020 08/03/2020 08/31/2020 08/31/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 08/03/2020 08/31/2020 08/31/2020

84 Award Contract 09/01/2020 09/01/2020 10/12/2020 09/11/2020

91 Administer Contract 10/13/2020 09/14/2020 06/07/2021  no date

95 District Project Closeout 06/08/2021  no date 08/31/2021  no date

96 Central Office Project Closeout 10/14/2021  no date 02/24/2022  no date



DAMASCUS  9:00AMRun Time:

10/12/2020Run Date: 

EN99-205-101Proj:

UPC: 051977

PC: Tabitha.Crowder

Project Purpose:

PM: Town of Damascus

Description: CONVERSION OF DISCONTINUED RAILWAY BED

Town of Damascus, Beaver Dam Creek Rail Trail to connect to Virginia Creeper Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Preservation of Abandoned Railway CorridorsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,250Total Current Est 

02/06/2018Current Est Date

 0

 430,250

 70,000

EN99

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Damascus
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/11/2000

06/05/2017

06/05/2017

10/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 493,878.00  0.00  0.00  0.00  0.00  0.00  0.00  493,878.00.Transportation Enhancement 
Funds

 6,372.00  0.00  0.00  0.00  0.00  0.00  0.00  6,372.00Accounts Receivable
 500,250.00 500,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$63,156

$0

$319,641

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2019

Total  382,797.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DAMASCUS  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
051977UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2000 02/01/2000 02/29/2000 02/29/2000

12 Authorize Preliminary Engineering 04/05/2000 04/05/2000 04/11/2000 04/11/2000

18 State Environmental Review Process (SERP) 05/25/2004 05/25/2004 05/26/2004 05/26/2004

22 Scope Project 04/11/2000 04/11/2000 04/19/2017 04/19/2017

24 Determine Permits Needed 11/01/2004 11/01/2004 11/02/2004 11/02/2004

25 Draft Environmental Document or CE 04/13/2005 04/13/2005 04/19/2013 04/19/2013

69X Right of Way/Utility Certification Date 04/23/2015 04/23/2015 04/23/2015 04/23/2015

79 Construction Funding Review/Authorization of 
Funds

02/01/2017 02/01/2017 04/03/2017 04/03/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2017 04/19/2017 06/05/2017 06/05/2017

84 Award Contract 06/05/2017 06/05/2017 09/05/2017 09/05/2017

91 Administer Contract 09/05/2017 09/05/2017 12/05/2018 10/01/2018

95 District Project Closeout 12/05/2018  no date 03/05/2019  no date

96 Central Office Project Closeout 05/14/2019  no date 09/16/2019  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0063-025-801Proj:

UPC: 112585

PC: Darshan.Bansal

Project Purpose:

PM:

Description: Route 63 Str. 1042 over Russell Fork River - Fed ID 5792

Bridge rehabilitation on Route 63 Structure 1042 Fed ID 5792. Project is being delivered under Federal Project 
Number BR01343 pursuant to the Federal Aid Preventative Maintenance Agreement between FHWA Virginia Division 
and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 80From:

0.01 to Route 613To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,650,000Total Current Est 

11/28/2017Current Est Date

 0

 3,370,000

 280,000

0063

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Dickenson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2018

04/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00.Maintenance Funds
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$197,770

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  197,770.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112585UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/01/2018 03/01/2018 03/14/2018 03/14/2018

17E Environmental Review Process (ERP) 04/12/2018 05/29/2020 04/25/2018 05/29/2020

22 Scope Project 03/15/2018 03/15/2018 04/11/2018  no date

22X Scoping Team Meeting Date 03/22/2018  no date 03/22/2018  no date

24 Determine Permits Needed 04/26/2018 07/07/2020 06/21/2018 07/07/2020

25 Draft Environmental Document or CE 06/22/2018  no date 08/17/2018  no date

43 Furnish Utility Field Inspection Plans 06/08/2018  no date 06/14/2018  no date

65F Plan Design/Field Inspection 04/12/2018  no date 06/07/2018  no date

95 District Project Closeout 06/15/2018  no date 09/10/2018  no date

96 Central Office Project Closeout 09/11/2018  no date 01/17/2019  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0063-025-809Proj:

UPC: 113890

PC: Darshan.Bansal

Project Purpose:

PM:

Description: #SGR19VB - RT 63 1042 over Russell Fork River - Fed 5792

SGR Bridge Rehabilitation on Route 63 Structure 1042 Fed ID 5792

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 80From:

0.01 to Route 613To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,120,016Total Current Est 

04/23/2019Current Est Date

 0

 6,120,016

 0

0063

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Dickenson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2022

09/13/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,292,016.00  0.00  0.00  0.00  0.00  0.00  2,292,016.00 CTB Formula
 0.00  0.00  0.00  100,000.00  3,728,000.00  0.00  0.00  3,828,000.00 HB1887 - SGR

 6,120,016.00 0.00  2,292,016.00  0.00  100,000.00  3,728,000.00  0.00  0.00Total:

 6,120,016.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113890UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/01/2022  no date 11/07/2022  no date

22 Scope Project 11/01/2022  no date 11/15/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/01/2022  no date 11/15/2022  no date

66 Environmental Reevaluation 11/08/2022  no date 11/15/2022  no date

69X Right of Way/Utility Certification Date 11/17/2022  no date 11/17/2022  no date

72X Plan Submission Date 11/16/2022  no date 11/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 10/03/2023  no date

92X Contractor Final Voucher Date 11/17/2023  no date 11/17/2023  no date

94X Claims Period Ends Dates 02/21/2024  no date 02/21/2024  no date

95 District Project Closeout 02/22/2024  no date 05/15/2024  no date

96 Central Office Project Closeout 05/16/2024  no date 09/18/2024  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0083-025-805Proj:

UPC: 112292

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: Route 83 Shoulder Initiative - Dickenson Co.& Wise Co.

To provide shoulder improvements in order to improve safety along the Route 83 corridor. These improvements 
include shoulder widening/paving 2-4 ft. in both directions, installation of edge line rumble strips and guardrail 
upgrades.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.3 Mi. W. Rte. 631 (Wise Co.) MP 0.85From:

Dickenso/Buchanan County Line (MP 31.59)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,710,335Total Current Est 

07/24/2020Current Est Date

 0

 8,660,335

 50,000

0083

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Dickenson County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2019

03/09/2021

03/09/2021

08/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  50,000.00  0.00  0.00  1,565,931.00 1,357,800.00 2,120,298.00  5,094,029.00 MAP21 HSIP
 5,094,029.00 0.00  50,000.00  0.00  0.00  1,565,931.00 1,357,800.00 2,120,298.00Total:

 5,094,029.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$17,282

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  17,282.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112292UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019 07/01/2019 07/10/2019 07/10/2019

17E Environmental Review Process (ERP) 07/24/2020 07/24/2020 07/24/2020 07/24/2020

21H Hydraulics Plan Design PFI 08/12/2019 08/12/2019 09/23/2019 09/23/2019

21T Traffic Operations Analysis 07/26/2019 07/26/2019 07/26/2019 07/26/2019

22 Scope Project 07/11/2019 07/11/2019 07/24/2020 07/24/2020

22C Scoping Constructability Review 07/26/2019 07/26/2019 08/08/2019 08/08/2019

22S Photogrammetry/Aerial Photo/Image Processing 07/26/2019 07/26/2019 07/26/2019 07/26/2019

22X Scoping Team Meeting Date 07/25/2019 07/25/2019 07/25/2019 07/25/2019

23 Furnish Environmental Traffic Data 07/26/2019 07/26/2019 07/26/2019 07/26/2019

24 Determine Permits Needed 07/27/2020 07/27/2020 09/21/2020 09/16/2020

25 Draft Environmental Document or CE 07/27/2020 07/27/2020 10/20/2020  no date

25X Draft Environmental Documentor CE Date 10/21/2020  no date 10/21/2020  no date

28 Consultant Procurement 08/23/2019 08/23/2019 08/23/2019 08/23/2019

29X Public Information Meeting 07/11/2019 07/11/2019 07/11/2019 07/11/2019

31S Conduct Location Survey 07/26/2019 07/26/2019 07/26/2019 07/26/2019

32 Value Engineering 07/27/2020  no date 07/27/2020  no date

34F Furnish Final Soils Survey 10/09/2020  no date 10/09/2020  no date

34P Preliminary Soil Survey 07/16/2019 07/16/2019 07/16/2019 07/16/2019

35 Traffic Control Device Recommendations 09/23/2020  no date 09/23/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/26/2019 07/26/2019 08/14/2019 08/14/2019

36F Plan Design/Preliminary Field Inspection 07/29/2019 07/29/2019 07/29/2019 07/29/2019

36H Hydraulic Plan Design Public Hearing 07/27/2020  no date 07/27/2020  no date

36P Plan Design Public Hearing 07/27/2020  no date 07/27/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 09/22/2020 07/27/2020   

38 Retaining Wall Data Request 07/27/2020  no date 07/27/2020  no date

39 Sound Wall Foundation Data Request 07/27/2020  no date 07/27/2020  no date

40 Minor Structures Data Request 07/27/2020  no date 07/27/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/20/2021  no date 01/20/2021  no date

45 Minor Structures Report 07/28/2020  no date 07/28/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/15/2021  no date 03/01/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/09/2020  no date 10/09/2020  no date

48 Conduct Location/Design Public Hearing 09/24/2020  no date 09/24/2020  no date

48X Public Hearing Meeting Date 09/03/2020  no date   

49 Adopt Location/Design 09/25/2020  no date 10/08/2020  no date

49C Design Approval Constructability Review 07/28/2020  no date 08/10/2020  no date

49X Location and Design Approval Date 10/09/2020  no date 10/09/2020  no date

50 Survey Data Verification 07/28/2020  no date 07/28/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/22/2021  no date 01/22/2021  no date

53F Final Landscaping Plans 01/22/2021  no date 01/22/2021  no date

53P Preliminary Landscaping Plans 07/27/2020  no date 07/27/2020  no date

54 Retaining Wall Data Report 10/12/2020  no date 10/12/2020  no date

55 Sound Wall Data Report 10/09/2020  no date 10/09/2020  no date

59 Noise Abatement Design 10/12/2020  no date 10/12/2020  no date

61 Final Traffic Control Device Plans 01/22/2021  no date 01/22/2021  no date

62 Develop Retaining Structure Plans 10/13/2020  no date 10/13/2020  no date

65C Field Inspection Constructability Review 10/14/2020  no date 10/14/2020  no date

65F Plan Design/Field Inspection 10/09/2020  no date 10/23/2020  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 01/22/2021  no date 01/28/2021  no date

65X Field Inspection Team Meeting Date 01/21/2021  no date   

66 Environmental Reevaluation 03/16/2021  no date 03/29/2021  no date

69X Right of Way/Utility Certification Date 03/30/2021  no date 03/30/2021  no date

70 Obtain Environmental Permits 01/22/2021  no date 02/18/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/15/2021  no date 03/15/2021  no date

71 Approved Construction Plans 03/16/2021  no date 03/29/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/29/2021  no date 02/11/2021  no date

71X Pre-Advertisement Conference Date 02/12/2021  no date 02/12/2021  no date

72 Prepare for Advertisement 03/16/2021  no date 03/29/2021  no date

72B Biddability Review 03/30/2021  no date 04/19/2021  no date

72X Plan Submission Date 04/20/2021  no date 04/20/2021  no date

77S Construction ��� Survey 10/04/2021  no date 04/14/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/31/2021  no date 04/13/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2021  no date 05/11/2021  no date

82 Conduct Bid Opening 06/10/2021  no date 08/05/2021  no date

84 Award Contract 08/06/2021  no date 10/01/2021  no date

91 Administer Contract 10/04/2021  no date 10/04/2022  no date

92X Contractor Final Voucher Date 11/18/2022  no date 11/18/2022  no date

94X Claims Period Ends Dates 02/22/2023  no date 02/22/2023  no date

95 District Project Closeout 02/23/2023  no date 05/17/2023  no date

96 Central Office Project Closeout 05/18/2023  no date 09/20/2023  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0121-025-761Proj:

UPC: 102702

PC: Robert.Leonard

Project Purpose:

PM:

Description: CFX - Cranes Nest - Alpha

CFX-Cranes Nest-Alpha

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pound ConnectorFrom:

Doe BranchTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 256,889Total Current Est 

08/17/2020Current Est Date

 0

 0

 256,889

0121

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Dickenson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/19/2024

12/28/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 Bond Proceeds
 250,000.00 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$256,889

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/05/2015

Total  256,888.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102702UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 11/19/2024  no date

17E Environmental Review Process (ERP) 08/02/2023  no date 08/17/2023  no date

22 Scope Project 08/31/2023  no date 12/19/2023  no date

25 Draft Environmental Document or CE 01/03/2023  no date 06/30/2023  no date

84 Award Contract 11/19/2024  no date 11/21/2024  no date

91 Administer Contract 11/19/2024  no date 11/16/2029  no date

95 District Project Closeout 12/28/2029  no date 03/27/2030  no date

96 Central Office Project Closeout 03/28/2030  no date 07/30/2030  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0619-025-781Proj:

UPC: 104452

PC: Daniel.Cannon

Project Purpose:

PM:

Description: Route 619 Dickenson Co. Va. Str.# 6128 Fed. Str. # 5846

Bridge Rehab w/o added capacity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.5 mi. to Rte. 607From:

1.15 mi. to rte. 695To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,280,000Total Current Est 

05/22/2020Current Est Date

 0

 3,680,000

 600,000

0619

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Dickenson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2014

02/28/2024

02/28/2024

09/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,130,449.00  0.00  0.00  0.00  0.00  0.00  0.00  2,130,449.00.Maintenance Funds
 2,130,449.00 2,130,449.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,130,449.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$598,652

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  598,651.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104452UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014 10/01/2014 10/01/2014 10/01/2014

17E Environmental Review Process (ERP) 03/02/2016 03/02/2016 03/03/2016 03/03/2016

22 Scope Project 01/14/2014 01/14/2014 06/24/2019 06/24/2019

24 Determine Permits Needed 03/03/2016 03/03/2016 08/15/2016 08/15/2016

25 Draft Environmental Document or CE 08/22/2016 08/22/2016 02/07/2017 02/07/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/11/2023  no date 02/10/2023  no date

64 Final Bridge Plans 05/08/2023  no date 10/27/2023  no date

71X Pre-Advertisement Conference Date 11/20/2023  no date 11/20/2023  no date

72 Prepare for Advertisement 10/20/2023  no date 01/25/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/26/2024  no date 04/26/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/28/2024  no date 02/28/2024  no date

84 Award Contract 05/13/2024  no date 06/19/2024  no date

91 Administer Contract 06/24/2024  no date 09/17/2025  no date

92X Contractor Final Voucher Date 09/23/2025  no date 09/23/2025  no date

94X Claims Period Ends Dates 10/22/2025  no date 10/22/2025  no date

95 District Project Closeout 10/23/2025  no date 01/23/2026  no date

96 Central Office Project Closeout 02/11/2026  no date 06/15/2026  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0649-025-713Proj:

UPC: 086726

PC: Jamesr.Jones

Project Purpose:

PM:

Description: RTE 649 - Reconstruction

Build roadway to state standards

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.058 Mi. North of Wise County LineFrom:

0.332 Mi. North of Wise County LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,859,602Total Current Est 

03/26/2020Current Est Date

 155,335

 1,370,127

 334,140

0649

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Dickenson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/18/2009

01/30/2014

01/30/2014

07/11/2017

07/11/2017

05/29/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,122,177.00  0.00  0.00  0.00  0.00  0.00  0.00  1,122,177.00 Revenue Sharing Funds
 5,221.00  0.00  0.00  0.00  0.00  0.00  0.00  5,221.00.Bond Match

 629,599.00  0.00  0.00  0.00  0.00  0.00  0.00  629,599.00.Federal Formula STP
 20,884.00  0.00  0.00  0.00  0.00  0.00  0.00  20,884.00Federal STP Sec under 

200,000
 962,119.00  0.00  0.00  0.00  0.00  0.00  0.00  962,119.00Formula - Secondary

 2,740,000.00 2,740,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,740,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$334,140

$155,335

$1,370,127

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/20/2019

Total  1,859,601.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
086726UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/18/2009 11/18/2009 11/18/2009 11/18/2009

17E Environmental Review Process (ERP) 11/09/2011 11/09/2011 11/10/2011 11/10/2011

22 Scope Project 08/21/2007 08/21/2007 07/29/2013 07/29/2013

22X Scoping Team Meeting Date 10/17/2011 10/17/2011 10/17/2011 10/17/2011

24 Determine Permits Needed 10/26/2009 10/26/2009 03/30/2011 03/30/2011

25 Draft Environmental Document or CE 11/09/2011 11/09/2011 03/14/2013 03/14/2013

31S Conduct Location Survey 11/01/2011 11/01/2011 01/02/2012 01/03/2012

34F Furnish Final Soils Survey 02/19/2013 02/19/2013 06/05/2013 06/05/2013

34P Preliminary Soil Survey 05/02/2012 05/02/2012 02/19/2013 02/19/2013

35 Traffic Control Device Recommendations 02/18/2013 02/18/2013 04/16/2013 04/16/2013

36C Preliminary Field Inspection Constructability 
Review

02/18/2013 02/18/2013 03/14/2013 03/14/2013

36F Plan Design/Preliminary Field Inspection 06/18/2012 06/18/2012 02/15/2013 02/19/2013

36H Hydraulic Plan Design Public Hearing 01/25/2013 01/25/2013 03/19/2013 03/19/2013

36P Plan Design Public Hearing 02/19/2013 02/19/2013 04/17/2013 04/17/2013

36X Preliminary Field InspectionTeam Meeting Date 02/14/2013 02/14/2013   

43 Furnish Utility Field Inspection Plans 05/28/2013 05/28/2013 06/28/2013 06/28/2013

43H Hydraulic Plan Design/Field Inspection (FI) 03/19/2013 03/19/2013 07/11/2013 07/11/2013

43X Utility Field Inspection (UFI) Date 05/29/2013 05/29/2013 05/29/2013 05/29/2013

44 Furnish RWU Data for Public Hearing Process 02/19/2013 02/19/2013 04/11/2013 04/16/2013

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2013 07/11/2013 12/05/2013 12/05/2013

47 Approve Willingness 03/29/2013 03/29/2013 07/30/2013 07/30/2013

47X Willingness Posted Date 03/29/2013 03/29/2013 03/29/2013 03/29/2013

51 Furnish Approved R/W & UT Plans 07/30/2013 07/30/2013 09/27/2013 09/27/2013

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/03/2017 02/03/2017 03/21/2017 03/21/2017

51X R/W&UT Plan Date 09/27/2013 09/27/2013 09/27/2013 09/27/2013

52 Authorize R/W & UT Funds 01/23/2014 01/23/2014 01/30/2014 01/30/2014

57S Right of Way Stakeout���Survey 09/10/2014 09/10/2014 11/15/2016 11/15/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/30/2014 01/30/2014 03/31/2014 03/31/2014

61 Final Traffic Control Device Plans 08/01/2013 08/01/2013 07/12/2016 07/12/2016

65C Field Inspection Constructability Review 06/28/2013 06/28/2013 07/12/2016 10/03/2016

65F Plan Design/Field Inspection 06/28/2013 06/28/2013 07/12/2016 10/03/2016

65P Plan Design/Pre-Advertisement Conference 12/12/2016 12/12/2016 03/21/2017 03/21/2017

65X Field Inspection Team Meeting Date 07/09/2014 07/09/2014   

67U Utility Relocations by Owners 09/23/2016 09/23/2016 06/29/2017 06/29/2017

69 Acquire Right of Way 03/31/2014 03/31/2014 10/21/2016 12/15/2016

69X Right of Way/Utility Certification Date 06/02/2017 06/02/2017 06/02/2017 06/02/2017

70 Obtain Environmental Permits 08/03/2010 08/03/2010 03/30/2011 03/30/2011

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/12/2016 12/12/2016 09/11/2018 06/07/2017

70S Utility Stakeout ���Survey 09/10/2014 09/10/2014 04/12/2017 04/12/2017

71 Approved Construction Plans 05/01/2017 05/01/2017 06/08/2017 06/08/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/12/2016 12/12/2016 03/21/2017 03/21/2017

71X Pre-Advertisement Conference Date 03/21/2017 03/21/2017 03/21/2017 03/21/2017

72 Prepare for Advertisement 05/02/2017 05/02/2017 06/20/2017 06/20/2017

72B Biddability Review 05/31/2017 05/31/2017 06/06/2017 06/06/2017

72X Plan Submission Date 06/08/2017 06/08/2017 06/08/2017 06/08/2017



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

05/02/2017 05/02/2017 05/03/2017 05/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/11/2017 07/11/2017 07/11/2017 07/11/2017

84 Award Contract 09/14/2017 09/14/2017 09/14/2017 09/14/2017

91 Administer Contract 11/17/2017 11/17/2017 09/04/2018 05/29/2018

92X Contractor Final Voucher Date 09/25/2018 09/14/2018 09/25/2018 09/14/2018

94X Claims Period Ends Dates 12/25/2018 11/13/2018 12/25/2018 11/13/2018

95 District Project Closeout 12/26/2018  no date 03/25/2019  no date

96 Central Office Project Closeout 03/26/2019  no date 07/26/2019  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0649-025-782Proj:

UPC: 104774

PC: Brandi.Halloway

Project Purpose:

PM:

Description: GRADE, DRAIN AND PAVE

Grade, drain and pave, & guardrail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.070 MI. WEST INT. ROUTE 637From:

INTERSECTION ROUTE 637To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,098,315Total Current Est 

09/09/2020Current Est Date

 119,256

 681,120

 297,939

0649

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Dickenson County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2018

12/28/2020

12/28/2020

11/09/2021

11/09/2021

11/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 116,027.00  28,158.00  0.00  0.00  0.00  0.00  0.00  144,185.00 CTB Formula
 0.00  0.00  39,537.00  55,555.00  73,322.00  21,774.00  21,774.00  211,962.00 HB1887 - DGP (2)

 469,764.00  46,013.00  46,013.00  46,013.00  46,013.00  46,013.00  46,013.00  745,842.00 Telecommunications
 1,101,989.00 585,791.00  74,171.00  85,550.00  101,568.00  119,335.00  67,787.00  67,787.00Total:

 1,101,989.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$196,633

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  196,632.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104774UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018 07/02/2018 07/16/2018 07/16/2018

17E Environmental Review Process (ERP) 07/26/2018 07/26/2018 07/26/2018 07/26/2018

22 Scope Project 07/17/2018 07/17/2018 05/06/2019 05/06/2019

24 Determine Permits Needed 07/31/2018 07/31/2018 11/15/2018 11/15/2018

52 Authorize R/W & UT Funds 12/28/2020  no date 12/28/2020  no date

72 Prepare for Advertisement 08/13/2021  no date 09/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2021  no date 08/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

84 Award Contract 12/29/2021  no date 02/28/2022  no date

91 Administer Contract 03/01/2022  no date 11/14/2022  no date

92X Contractor Final Voucher Date 12/30/2022  no date 12/30/2022  no date

94X Claims Period Ends Dates 03/31/2023  no date 03/31/2023  no date

95 District Project Closeout 04/03/2023  no date 06/26/2023  no date

96 Central Office Project Closeout 06/27/2023  no date 10/30/2023  no date



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-025-R99Proj:

UPC: 108745

PC: Brandon.Bennett

Project Purpose:

PM:

Description: STRUCTURAL REHABILITATION OF ASPHALT CONCRETE - VAR. 
RTES.

Structural Rehabilitation of Asphalt Concrete - Various Routes. FY17 Revenue Sharing - Construction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Rtes.From:

Various Rtes.To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,854,469Total Current Est 

09/15/2020Current Est Date

 0

 3,842,664

 11,805

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Dickenson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/12/2017

09/10/2019

09/10/2019

12/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,369,124.00  0.00  0.00  0.00  0.00  0.00  0.00  2,369,124.00 Revenue Sharing Funds
 2,369,124.00 2,369,124.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,369,124.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,805

$0

$948,174

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  959,979.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2020

Construction Completed:

Construction Started: 06/12/2020



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108745UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2017 05/01/2017 05/12/2017 05/12/2017

17E Environmental Review Process (ERP) 05/08/2017 05/08/2017 05/09/2017 05/09/2017

21H Hydraulics Plan Design PFI 11/21/2017 11/21/2017 01/05/2018 01/05/2018

21T Traffic Operations Analysis 05/31/2017 05/31/2017 07/26/2017 07/26/2017

22 Scope Project 05/15/2017 05/15/2017 06/12/2017 06/12/2017

22S Photogrammetry/Aerial Photo/Image Processing 05/31/2017 05/31/2017 08/30/2017 08/30/2017

22X Scoping Team Meeting Date 05/30/2017 05/30/2017 05/30/2017 05/30/2017

23 Furnish Environmental Traffic Data 05/31/2017 05/31/2017 07/26/2017 07/26/2017

24 Determine Permits Needed 05/15/2017 05/15/2017 05/15/2017 05/15/2017

25 Draft Environmental Document or CE 01/08/2018 01/05/2018 01/08/2018 01/05/2018

30 Preliminary Utility Inspection 01/09/2018 01/09/2018 03/15/2018 03/15/2018

31S Conduct Location Survey 05/31/2017 05/31/2017 09/28/2017 09/28/2017

34P Preliminary Soil Survey 11/06/2017 11/06/2017 01/05/2018 01/05/2018

35 Traffic Control Device Recommendations 01/23/2018 01/23/2018 03/08/2018 03/08/2018

36C Preliminary Field Inspection Constructability 
Review

12/07/2017 12/07/2017 12/20/2017 12/20/2017

36F Plan Design/Preliminary Field Inspection 09/29/2017 09/29/2017 01/05/2018 01/05/2018

36H Hydraulic Plan Design Public Hearing 01/23/2018 01/23/2018 03/08/2018 03/08/2018

36P Plan Design Public Hearing 01/09/2018 01/09/2018 03/08/2018 03/08/2018

36X Preliminary Field InspectionTeam Meeting Date 01/08/2018 01/08/2018   

43X Utility Field Inspection (UFI) Date 02/28/2019 01/30/2019 02/28/2019 01/30/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/13/2019 04/15/2019 05/24/2019 04/26/2019

47 Approve Willingness 03/16/2018 03/16/2018 04/26/2018 04/26/2018

47X Willingness Posted Date 03/29/2018 03/29/2018 03/29/2018 03/29/2018

48 Conduct Location/Design Public Hearing 03/16/2018 03/16/2018 09/11/2018 09/11/2018

48X Public Hearing Meeting Date 08/27/2018 08/27/2018   

49 Adopt Location/Design 09/12/2018 09/12/2018 10/24/2018 10/24/2018

49C Design Approval Constructability Review 03/09/2018 03/09/2018 03/22/2018 03/22/2018

49X Location and Design Approval Date 10/25/2018 10/25/2018 10/25/2018 10/25/2018

50 Survey Data Verification 03/09/2018 03/09/2018 04/05/2018 04/05/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/14/2019 02/13/2019 04/10/2019 03/13/2019

65F Plan Design/Field Inspection 11/28/2018 10/26/2018 02/26/2019 01/28/2019

65P Plan Design/Pre-Advertisement Conference 02/28/2019 01/30/2019 04/24/2019 03/27/2019

65X Field Inspection Team Meeting Date 02/27/2019 01/29/2019   

66 Environmental Reevaluation 05/31/2019 01/05/2018 06/27/2019 01/05/2018

67 Clear Utility Agreements 03/01/2019 01/31/2019 05/09/2019 04/11/2019

67U Utility Relocations by Owners 03/15/2019 02/14/2019 07/08/2019 06/07/2019

69X Right of Way/Utility Certification Date 07/17/2019 06/13/2019 07/17/2019 06/13/2019

70 Obtain Environmental Permits 05/15/2017 05/15/2017 05/15/2017 05/15/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/10/2019 04/12/2019 07/08/2019 06/07/2019

70S Utility Stakeout ���Survey 03/15/2019 02/14/2019 07/08/2019 06/07/2019

71 Approved Construction Plans 05/31/2019 04/29/2019 07/09/2019 06/05/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/26/2019 03/29/2019 05/09/2019 04/11/2019

71X Pre-Advertisement Conference Date 05/10/2019 04/12/2019 05/10/2019 04/12/2019

72 Prepare for Advertisement 06/24/2019 05/21/2019 07/24/2019 06/20/2019

72B Biddability Review 07/01/2019 05/29/2019 07/08/2019 06/04/2019

72X Plan Submission Date 07/09/2019 06/05/2019 07/09/2019 06/05/2019

77S Construction ��� Survey 10/25/2019 11/22/2019 05/05/2020 03/03/2020



DICKENSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

05/31/2019 07/18/2019 06/27/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 09/10/2019 08/13/2019 09/10/2019

82 Conduct Bid Opening 09/19/2019 03/25/2020 10/02/2019 05/07/2020

84 Award Contract 10/03/2019 05/07/2020 10/24/2019 05/07/2020

91 Administer Contract 10/25/2019 06/12/2020 05/05/2020  no date

92X Contractor Final Voucher Date 06/18/2020  no date 06/18/2020  no date

94X Claims Period Ends Dates 09/15/2020  no date 09/15/2020  no date

95 District Project Closeout 09/16/2020  no date 12/14/2020  no date

96 Central Office Project Closeout 12/15/2020  no date 04/21/2021  no date



DUNGANNON  9:00AMRun Time:

10/12/2020Run Date: 

EN16-213-112Proj:

UPC: 109249

PC: Roger.Musser

Project Purpose:

PM: Debra Horne

Description: MAIN STREET STREETSCAPE - DUNGANNON

Main Street streetscape improvements to include trail, street lighting, signage and landscaping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE T-1015From:

ROUTE T-1010To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 257,590Total Current Est 

05/29/2020Current Est Date

 0

 197,383

 60,207

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Dungannon
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2019

03/02/2020

03/02/2020

07/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 141,000.00  0.00  0.00  0.00  0.00  0.00  0.00  141,000.00 MAP21 TAP
 35,250.00  0.00  0.00  0.00  0.00  0.00  0.00  35,250.00.Transportation Enhancement 

Funds
 176,250.00 176,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 176,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,748

$0

$605

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  43,352.45

CONSTRUCTION PROJECT EVENTS
11/03/2020 145,220.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/09/2020

Construction Completed:

Construction Started: 06/26/2020



DUNGANNON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109249UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 11/01/2018 01/28/2019 01/28/2019

12 Authorize Preliminary Engineering 01/29/2019 01/29/2019 02/01/2019 02/01/2019

17E Environmental Review Process (ERP) 03/10/2017 03/10/2017 03/13/2017 03/13/2017

22 Scope Project 02/04/2019 02/04/2019 07/08/2019 07/08/2019

25 Draft Environmental Document or CE 11/08/2018 11/08/2018 12/06/2018 12/06/2018

65F Plan Design/Field Inspection 08/05/2019 08/05/2019 08/05/2019 08/05/2019

69X Right of Way/Utility Certification Date 11/15/2019 11/15/2019 11/15/2019 11/15/2019

70 Obtain Environmental Permits 11/09/2018 11/09/2018 11/09/2018 11/09/2018

72X Plan Submission Date 08/06/2019 08/06/2019 08/07/2019 08/07/2019

79 Construction Funding Review/Authorization of 
Funds

08/08/2019 08/08/2019 08/20/2019 08/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2019 11/18/2019 03/02/2020 03/02/2020

84 Award Contract 05/19/2020 05/19/2020 06/09/2020 06/09/2020

91 Administer Contract 06/26/2020 06/26/2020 07/30/2021  no date

95 District Project Closeout 08/02/2021  no date 12/10/2021  no date

96 Central Office Project Closeout 12/13/2021  no date 03/11/2022  no date



FRIES  9:00AMRun Time:

10/12/2020Run Date: 

EN05-220-105Proj:

UPC: 078214

PC: Roger.Musser

Project Purpose:

PM: Aaron Sizemore

Description: TOWN OF FRIES - Welcome Center & Trailhead construction

Visitors /welcome center along with a trail connection next to the site.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Trail HeadFrom:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,018,532Total Current Est 

08/07/2020Current Est Date

 0

 793,500

 225,032

EN05

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Fries
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2015

04/24/2020

04/24/2020

08/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 895,564.00  0.00  0.00  0.00  0.00  0.00  0.00  895,564.00.SAFETEA-LU Earmarks
 674,615.00  0.00  0.00  0.00  0.00  0.00  0.00  674,615.00.Transportation Enhancement 

Funds
 1,570,179.00 1,570,179.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,570,179.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$225,032

$0

$5,696

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  230,728.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRIES  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
078214UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/27/2019 03/27/2019 08/01/2019  no date

12 Authorize Preliminary Engineering 03/26/2015 03/26/2015 03/27/2015  no date

22 Scope Project 08/02/2019 08/02/2019 12/12/2019  no date

69X Right of Way/Utility Certification Date 12/13/2019 12/13/2019 12/27/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/13/2019 12/13/2019 01/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2020 04/24/2020 04/24/2020  no date

84 Award Contract 07/15/2020 07/15/2020 07/15/2020 07/15/2020

91 Administer Contract 08/20/2020 08/20/2020 08/27/2021 08/27/2020

95 District Project Closeout 10/27/2021  no date 01/27/2022  no date

96 Central Office Project Closeout 08/31/2022  no date 01/09/2023  no date



GATE CITY  9:00AMRun Time:

10/12/2020Run Date: 

0023-221-228Proj:

UPC: 110878

PC: Kr.Plummer

Project Purpose:

PM: Greg Jones

Description: West Jackson Street Sidewalk Improvements

Install ADA compliant handicap rams with handrails at locations near handicap parking spaces to provide access from 
the curb down to the existing sidewalk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kane StreetFrom:

Water StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 124,140Total Current Est 

05/12/2020Current Est Date

 0

 108,691

 15,449

0023

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Gate City
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2017

12/31/2020

12/31/2020

03/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 86,750.00  0.00  0.00  0.00  0.00  0.00  0.00  86,750.00 MAP21 HSIP
 86,750.00 86,750.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 86,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,176

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  8,176.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GATE CITY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110878UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2017 09/15/2017 12/13/2017 12/13/2017

12 Authorize Preliminary Engineering 12/14/2017 12/14/2017 12/18/2017 12/18/2017

17E Environmental Review Process (ERP) 12/19/2017 08/16/2018 09/13/2018 08/16/2018

22 Scope Project 12/19/2017 12/19/2017 06/19/2018 06/19/2018

33 Final Environmental Document 09/14/2018 08/16/2018 01/11/2019 08/16/2018

65F Plan Design/Field Inspection 06/20/2018 06/20/2018 04/15/2019 04/15/2019

69X Right of Way/Utility Certification Date 04/17/2019 11/21/2019 04/30/2019 11/21/2019

72X Plan Submission Date 04/16/2019 04/16/2019 04/16/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/17/2019  no date 06/20/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2019  no date 07/19/2019  no date

84 Award Contract 07/22/2019  no date 08/29/2019  no date

91 Administer Contract 08/30/2019  no date 09/15/2020  no date

95 District Project Closeout 09/16/2020  no date 01/29/2021  no date

96 Central Office Project Closeout 02/01/2021  no date 04/26/2021  no date



GATE CITY  9:00AMRun Time:

10/12/2020Run Date: 

0665-221-229Proj:

UPC: 113765

PC: Kr.Plummer

Project Purpose:

PM: Greg Jones

Description: MANVILLE RD - REPLACE AND CONSTRUCT NEW SIDEWALK

Replace and construct new sidewalk on Manville Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Jackson St.From:

Back St.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 448,103Total Current Est 

08/05/2020Current Est Date

 0

 397,103

 51,000

0665

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Gate City
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2022

03/27/2024

03/27/2024

08/06/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  51,000.00  90,000.00  260,634.00  401,634.00 MAP21 HSIP
 401,634.00 0.00  0.00  0.00  0.00  51,000.00  90,000.00  260,634.00Total:

 401,634.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GATE CITY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113765UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/02/2022  no date 07/26/2022  no date

12 Authorize Preliminary Engineering 07/27/2022  no date 07/29/2022  no date

17E Environmental Review Process (ERP) 08/01/2022  no date 11/16/2022  no date

22 Scope Project 08/01/2022  no date 02/09/2023  no date

25 Draft Environmental Document or CE 11/17/2022  no date 03/17/2023  no date

65F Plan Design/Field Inspection 02/10/2023  no date 02/12/2024  no date

69X Right of Way/Utility Certification Date 02/14/2024  no date 02/28/2024  no date

70 Obtain Environmental Permits 03/20/2023  no date 11/17/2023  no date

72X Plan Submission Date 02/13/2024  no date 02/13/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/14/2024  no date 02/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/29/2024  no date 03/27/2024  no date

84 Award Contract 06/14/2024  no date 06/14/2024  no date

91 Administer Contract 07/23/2024  no date 08/06/2025  no date

95 District Project Closeout 08/07/2025  no date 12/17/2025  no date

96 Central Office Project Closeout 12/18/2025  no date 03/18/2026  no date



GATE CITY  9:00AMRun Time:

10/12/2020Run Date: 

EN08-221-227Proj:

UPC: 108378

PC: Kr.Plummer

Project Purpose:

PM: Gate City Town Manager

Description: East Jackson Street Sidewalk Enhancements (Gate City)

Design and construction of sidewalk improvements and lighting along East Jackson Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of East Shoemaker Drive and Route 71From:

Intersection of Oak Street and Route 71To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 168,411Total Current Est 

05/16/2018Current Est Date

 0

 168,411

 0

EN08

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Gate City
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/20/2017

08/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 235,162.00  0.00  0.00  0.00  0.00  0.00  0.00  235,162.00.Transportation Enhancement 
Funds

 1,088.00  0.00  0.00  0.00  0.00  0.00  0.00  1,088.00Accounts Receivable
 236,250.00 236,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 236,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$181,934

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/24/2019

Total  181,934.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/11/2017

Construction Completed:

Construction Started:

08/28/2018

08/14/2017



GATE CITY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108378UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2016 09/01/2016 11/30/2016 11/30/2016

22 Scope Project 12/01/2016 12/01/2016 12/01/2016 12/01/2016

69X Right of Way/Utility Certification Date 09/15/2016 09/15/2016 09/15/2016 09/15/2016

72X Plan Submission Date 12/01/2016 12/01/2016 01/17/2017 01/17/2017

79 Construction Funding Review/Authorization of 
Funds

01/18/2017 01/18/2017 04/26/2017 06/01/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2017 04/27/2017 06/22/2017 06/20/2017

84 Award Contract 06/23/2017 06/20/2017 08/03/2017 08/11/2017

91 Administer Contract 08/04/2017 08/14/2017 08/20/2018 08/28/2018

95 District Project Closeout 08/21/2018  no date 01/02/2019  no date

96 Central Office Project Closeout 01/03/2019  no date 04/01/2019  no date



GLADE SPRING  9:00AMRun Time:

10/12/2020Run Date: 

EN12-222-223Proj:

UPC: 103611

PC: Roger.Musser

Project Purpose:

PM: Town of Glade Spring

Description: Town of Glade Spring, Salt Trail Extension

Constrcution of multi-use trail to connect downtown Glade Spring with the terimius of the Salt Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Glade Spring Town SquareFrom:

Salt Trail TerminusTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 427,440Total Current Est 

06/15/2020Current Est Date

 34,000

 290,320

 103,120

EN12

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Glade Spring
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/18/2013

10/29/2021

10/29/2021

12/15/2023

12/15/2023

02/27/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 320,000.00  0.00  0.00  0.00  0.00  0.00  0.00  320,000.00 MAP21 TAP
 21,932.00  0.00  0.00  0.00  0.00  0.00  0.00  21,932.00 Project Contributions
 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00.Transportation Enhancement 

Funds
 5,508.00  0.00  0.00  0.00  0.00  0.00  0.00  5,508.00Accounts Receivable

 427,440.00 427,440.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 427,440.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$65,141

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/31/2020

Total  65,141.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLADE SPRING  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103611UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/17/2013 04/17/2013 04/18/2013 04/18/2013

17E Environmental Review Process (ERP) 04/14/2014 04/14/2014 04/15/2014 04/15/2014

22 Scope Project 09/22/2016 09/22/2016 02/22/2017 02/22/2017

24 Determine Permits Needed 10/02/2012 10/02/2012 09/14/2016 09/14/2016

25 Draft Environmental Document or CE 11/21/2019  no date 09/13/2021  no date

52 Authorize R/W & UT Funds 10/13/2021  no date 10/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2023  no date 12/15/2023  no date

84 Award Contract 01/02/2024  no date 02/28/2024  no date

91 Administer Contract 02/27/2024  no date 02/25/2025  no date

95 District Project Closeout 02/26/2025  no date 05/20/2025  no date

96 Central Office Project Closeout 05/30/2025  no date 10/01/2025  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0089-038-791Proj:

UPC: 115480

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #SMART20-SR 89 AT SR 613 Realignment (App ID# 3704)

Improve the intersection of State Route 613 at State Route 89 by realigning the westbound approach of Snow Hill Rd 
(State Route 613) and adding left-turn lanes on State Route 89.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.17 Mi. S. Int. Rte. 613From:

0.17 Mi. N. Int. Rte. 613To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,068,990Total Current Est 

09/26/2019Current Est Date

 518,990

 3,000,000

 550,000

0089

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Grayson County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2020

12/28/2022

12/28/2022

02/13/2024

02/13/2024

05/28/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,232,674.00 2,836,316.00  4,068,990.00 HB1887 - DGP (1)
 4,068,990.00 0.00  0.00  0.00  0.00  0.00  1,232,674.00 2,836,316.00Total:

 4,068,990.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$127,984

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  127,984.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115480UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/03/2020 04/03/2020 04/16/2020 04/16/2020

17E Environmental Review Process (ERP) 05/04/2020 05/01/2020 05/08/2020 05/01/2020

21H Hydraulics Plan Design PFI 12/02/2020  no date 01/14/2021  no date

21T Traffic Operations Analysis 05/04/2020 05/04/2020 06/29/2020 06/29/2020

22 Scope Project 04/17/2020 04/17/2020 01/06/2021  no date

22C Scoping Constructability Review 05/04/2020 05/04/2020 05/15/2020 05/15/2020

22S Photogrammetry/Aerial Photo/Image Processing 05/01/2020 05/04/2020 05/01/2020 05/04/2020

22X Scoping Team Meeting Date 05/01/2020 05/01/2020 05/01/2020 05/01/2020

23 Furnish Environmental Traffic Data 05/04/2020 05/04/2020 06/29/2020 06/29/2020

24 Determine Permits Needed 05/11/2020 05/18/2020 07/07/2020 07/07/2020

25 Draft Environmental Document or CE 01/07/2021  no date 07/14/2021  no date

28 Consultant Procurement 06/02/2020 06/02/2020 06/29/2020 06/29/2020

29X Public Information Meeting 12/07/2020  no date 12/07/2020  no date

30 Preliminary Utility Inspection 01/07/2021  no date 03/15/2021  no date

31S Conduct Location Survey 05/04/2020 05/04/2020 09/23/2020  no date

34F Furnish Final Soils Survey 10/26/2021  no date 03/03/2022  no date

34P Preliminary Soil Survey 11/16/2020  no date 01/14/2021  no date

35 Traffic Control Device Recommendations 01/20/2021  no date 03/05/2021  no date

36C Preliminary Field Inspection Constructability 
Review

12/16/2020  no date 12/30/2020  no date

36F Plan Design/Preliminary Field Inspection 09/24/2020  no date 01/14/2021  no date

36H Hydraulic Plan Design Public Hearing 01/07/2021  no date 03/08/2021  no date

36P Plan Design Public Hearing 01/07/2021  no date 04/05/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 01/19/2021  no date   

38 Retaining Wall Data Request 01/07/2021  no date 01/13/2021  no date

39 Sound Wall Foundation Data Request 01/07/2021  no date 01/13/2021  no date

40 Minor Structures Data Request 01/07/2021  no date 01/13/2021  no date

43 Furnish Utility Field Inspection Plans 06/01/2022  no date 07/15/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/17/2021  no date 04/21/2022  no date

43X Utility Field Inspection (UFI) Date 06/22/2022  no date 06/22/2022  no date

44 Furnish RWU Data for Public Hearing Process 03/16/2021  no date 04/12/2021  no date

45 Minor Structures Report 01/14/2021  no date 03/15/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/05/2023  no date 12/18/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/26/2021  no date 03/03/2022  no date

47 Approve Willingness 04/06/2021  no date 05/17/2021  no date

47X Willingness Posted Date 04/19/2021  no date 04/19/2021  no date

48 Conduct Location/Design Public Hearing 04/13/2021  no date 10/07/2021  no date

48X Public Hearing Meeting Date 09/17/2021  no date   

49 Adopt Location/Design 10/08/2021  no date 10/22/2021  no date

49C Design Approval Constructability Review 04/06/2021  no date 04/19/2021  no date

49X Location and Design Approval Date 10/25/2021  no date 10/25/2021  no date

50 Survey Data Verification 04/06/2021  no date 05/03/2021  no date

51 Furnish Approved R/W & UT Plans 08/31/2022  no date 12/06/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/19/2023  no date 06/14/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/25/2022  no date 05/26/2022  no date

51X R/W&UT Plan Date 12/07/2022  no date 12/13/2022  no date

52 Authorize R/W & UT Funds 12/14/2022  no date 12/28/2022  no date

52T Authorize R/W Funds 05/27/2022  no date 07/13/2022  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/29/2022  no date 12/29/2022  no date

54 Retaining Wall Data Report 10/26/2021  no date 12/13/2021  no date

55 Sound Wall Data Report 10/26/2021  no date 12/13/2021  no date

57S Right of Way Stakeout���Survey 12/30/2022  no date 03/29/2023  no date

58 Survey Right of Way Plan Sheets 07/18/2022  no date 08/30/2022  no date

59 Noise Abatement Design 12/14/2021  no date 05/09/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/29/2022  no date 01/12/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/14/2022  no date 07/27/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/17/2023  no date 01/17/2023  no date

61 Final Traffic Control Device Plans 03/15/2023  no date 06/14/2023  no date

62 Develop Retaining Structure Plans 12/14/2021  no date 03/21/2022  no date

65C Field Inspection Constructability Review 05/10/2022  no date 05/31/2022  no date

65F Plan Design/Field Inspection 10/26/2021  no date 04/21/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/07/2022  no date 06/14/2023  no date

65X Field Inspection Team Meeting Date 05/31/2022  no date   

66 Environmental Reevaluation 12/05/2023  no date 12/18/2023  no date

67 Clear Utility Agreements 01/17/2023  no date 07/20/2023  no date

67U Utility Relocations by Owners 05/24/2023  no date 11/30/2023  no date

69 Acquire Right of Way 01/18/2023  no date 12/01/2023  no date

69X Right of Way/Utility Certification Date 01/24/2024  no date 01/24/2024  no date

70 Obtain Environmental Permits 06/01/2022  no date 08/11/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/05/2023  no date 02/02/2024  no date

70S Utility Stakeout ���Survey 05/24/2023  no date 11/30/2023  no date

71 Approved Construction Plans 12/05/2023  no date 01/16/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/15/2023  no date 06/28/2023  no date

71X Pre-Advertisement Conference Date 12/04/2023  no date 12/04/2023  no date

72 Prepare for Advertisement 12/28/2023  no date 01/31/2024  no date

72B Biddability Review 01/05/2024  no date 01/11/2024  no date

72X Plan Submission Date 01/16/2024  no date 01/16/2024  no date

73 Process Relocations 01/18/2023  no date 07/21/2023  no date

77S Construction ��� Survey 06/11/2024  no date 12/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/05/2023  no date 01/03/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2024  no date 02/13/2024  no date

82 Conduct Bid Opening 03/28/2024  no date 03/28/2024  no date

84 Award Contract 05/03/2024  no date 05/03/2024  no date

88 Survey Monumentation 05/29/2025  no date 07/24/2025  no date

91 Administer Contract 06/11/2024  no date 05/28/2025  no date

92X Contractor Final Voucher Date 07/11/2025  no date 07/11/2025  no date

94X Claims Period Ends Dates 10/07/2025  no date 10/07/2025  no date

95 District Project Closeout 10/08/2025  no date 01/07/2026  no date

96 Central Office Project Closeout 01/08/2026  no date 05/13/2026  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0603-038-P85Proj:

UPC: 111474

PC: Todd.Henderson

Project Purpose:

PM: Jonathan D. Sweet

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.75 mile west Flatridge RoadFrom:

Flatridge RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

06/07/2017Current Est Date

 0

 150,000

 0

0603

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  148,000.00  0.00  0.00  148,000.00 HB1887 - DGP (2)

 150,000.00 2,000.00  0.00  0.00  0.00  148,000.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111474UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0619-038-772Proj:

UPC: 112628

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct and surface treat non-hard surfaced road

Reconstruct and surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 643From:

0.4 Mi. N. Rte. 643To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 65,000Total Current Est 

03/09/2020Current Est Date

 0

 65,000

 0

0619

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Grayson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2019 11/25/2019

10/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  54,463.00  0.00  0.00  0.00  0.00  0.00  56,463.00 CTB Formula
 3,037.00  0.00  0.00  0.00  0.00  0.00  0.00  3,037.00 Telecommunications

 59,500.00 5,037.00  54,463.00  0.00  0.00  0.00  0.00  0.00Total:

 59,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$9,251

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/14/2020

Total  9,251.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112628UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2019 08/30/2019 08/30/2019 08/30/2019

18 State Environmental Review Process (SERP) 08/28/2019 08/28/2019 08/28/2019 08/28/2019

22 Scope Project 09/03/2019 09/03/2019 09/17/2019 09/17/2019

24 Determine Permits Needed 09/12/2019 09/12/2019 09/25/2019 11/08/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/18/2019 09/18/2019 10/01/2019 11/04/2019

65F Plan Design/Field Inspection 09/16/2019 09/16/2019 09/16/2019 09/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/18/2019 09/18/2019 11/14/2019 11/04/2019

79 Construction Funding Review/Authorization of 
Funds

08/06/2019 08/06/2019 08/06/2019 08/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/15/2019 11/22/2019 11/15/2019 11/25/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/18/2019 11/25/2019 03/24/2020  no date

95 District Project Closeout 03/25/2020  no date 06/17/2020  no date

96 Central Office Project Closeout 06/18/2020  no date 10/21/2020  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0625-038-788Proj:

UPC: 113605

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.9 mi S Int. 626From:

Int. 626To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

06/07/2018Current Est Date

 0

 180,000

 0

0625

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2024

02/11/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  119,156.00  7,194.00  0.00  126,350.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  51,650.00  0.00  51,650.00 Telecommunications

 180,000.00 2,000.00  0.00  0.00  0.00  119,156.00  58,844.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113605UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/25/2024  no date 08/07/2024  no date

22 Scope Project 07/24/2024  no date 08/06/2024  no date

24 Determine Permits Needed 08/08/2024  no date 08/21/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/19/2024  no date 10/02/2024  no date

65F Plan Design/Field Inspection 08/07/2024  no date 10/02/2024  no date

66 Environmental Reevaluation 08/22/2024  no date 08/28/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/07/2024  no date 10/02/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/19/2024  no date 10/02/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2024  no date 10/03/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/04/2024  no date 02/11/2025  no date

95 District Project Closeout 02/12/2025  no date 05/07/2025  no date

96 Central Office Project Closeout 05/08/2025  no date 09/10/2025  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0626-038-776Proj:

UPC: 109179

PC: Todd.Henderson

Project Purpose:

PM:

Description: Rte. 626 - Reconstruct and Surface-treat

Reconstruct and surface-treat non-hardsurfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.09 Mi. W. Rte. 628From:

0.28 Mi. W. Rte. 626To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 450,000Total Current Est 

05/24/2016Current Est Date

 0

 450,000

 0

0626

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/13/2022 07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  396,310.00  0.00  0.00  0.00  0.00  396,310.00 HB1887 - DGP (2)
 0.00  0.00  51,690.00  0.00  0.00  0.00  0.00  51,690.00 Telecommunications

 450,000.00 2,000.00  0.00  448,000.00  0.00  0.00  0.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109179UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2022  no date 05/13/2022  no date

18 State Environmental Review Process (SERP) 05/17/2022  no date 05/30/2022  no date

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 05/31/2022  no date 06/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2022  no date 07/22/2022  no date

65F Plan Design/Field Inspection 05/30/2022  no date 07/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/30/2022  no date 07/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/11/2022  no date 07/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2022  no date 07/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/26/2022  no date 11/21/2022  no date

95 District Project Closeout 11/22/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/14/2023  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0634-038-777Proj:

UPC: 109181

PC: Todd.Henderson

Project Purpose:

PM:

Description: RTE. 634 - Reconstruct and Surface-treat

Reconstruct and surface-treat non-hardsurfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.70 Mi. W. Rte. 94From:

0.10 Mi. W. Rte. 94To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

05/24/2016Current Est Date

 0

 120,000

 0

0634

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/13/2022 07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  23,319.00  42,991.00  0.00  0.00  0.00  66,310.00 HB1887 - DGP (2)
 0.00  0.00  0.00  51,690.00  0.00  0.00  0.00  51,690.00 Telecommunications

 120,000.00 2,000.00  0.00  23,319.00  94,681.00  0.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109181UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2022  no date 05/13/2022  no date

18 State Environmental Review Process (SERP) 05/17/2022  no date 05/30/2022  no date

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 05/31/2022  no date 06/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2022  no date 07/22/2022  no date

65F Plan Design/Field Inspection 05/30/2022  no date 07/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/30/2022  no date 07/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/11/2022  no date 07/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2022  no date 07/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/26/2022  no date 11/21/2022  no date

95 District Project Closeout 11/22/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/14/2023  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0634-038-781Proj:

UPC: 111453

PC: Todd.Henderson

Project Purpose:

PM: Jonathan D. Sweet

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

7.29 Idlewood laneFrom:

7.69 .4 mi. north Idlewood laneTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,000Total Current Est 

06/02/2017Current Est Date

 0

 80,000

 0

0634

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  26,310.00  0.00  0.00  26,310.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  51,690.00  0.00  0.00  51,690.00 Telecommunications

 80,000.00 2,000.00  0.00  0.00  0.00  78,000.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111453UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0636-038-790Proj:

UPC: 113603

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. 631From:

Int. 637To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 340,000Total Current Est 

06/07/2018Current Est Date

 0

 340,000

 0

0636

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2024

02/11/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  0.00  293,399.00  44,561.00  337,960.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  40.00  0.00  40.00 Telecommunications

 340,000.00 2,000.00  0.00  0.00  0.00  0.00  293,439.00  44,561.00Total:

 340,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113603UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/25/2024  no date 08/07/2024  no date

22 Scope Project 07/24/2024  no date 08/06/2024  no date

24 Determine Permits Needed 08/08/2024  no date 08/21/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/19/2024  no date 10/02/2024  no date

65F Plan Design/Field Inspection 08/07/2024  no date 10/02/2024  no date

66 Environmental Reevaluation 08/22/2024  no date 08/28/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/07/2024  no date 10/02/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/19/2024  no date 10/02/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2024  no date 10/03/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/04/2024  no date 02/11/2025  no date

95 District Project Closeout 02/12/2025  no date 05/07/2025  no date

96 Central Office Project Closeout 05/08/2025  no date 09/10/2025  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0665-038-P84Proj:

UPC: 111473

PC: Todd.Henderson

Project Purpose:

PM: Jeffrey Russell

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.00 Pheasant RunFrom:

0.20 Flag Pond LaneTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 40,000Total Current Est 

06/07/2017Current Est Date

 0

 40,000

 0

0665

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  38,000.00  0.00  0.00  38,000.00 HB1887 - DGP (2)

 40,000.00 2,000.00  0.00  0.00  0.00  38,000.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111473UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0708-038-778Proj:

UPC: 109180

PC: Todd.Henderson

Project Purpose:

PM:

Description: RTE. 708 - Reconstruct and Surface-treat

Reconstruct and surface-treat non-hardsurfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 709From:

1.8 Mi. E. Rte. 601To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 358,000Total Current Est 

05/24/2016Current Est Date

 0

 358,000

 0

0708

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/12/2023 07/26/2023

11/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  313,271.00  42,729.00  0.00  0.00  356,000.00 HB1887 - DGP (2)

 358,000.00 2,000.00  0.00  0.00  313,271.00  42,729.00  0.00  0.00Total:

 358,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109180UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2023  no date 05/12/2023  no date

18 State Environmental Review Process (SERP) 05/16/2023  no date 05/29/2023  no date

22 Scope Project 05/15/2023  no date 05/26/2023  no date

24 Determine Permits Needed 05/30/2023  no date 06/12/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/10/2023  no date 07/21/2023  no date

65F Plan Design/Field Inspection 05/29/2023  no date 07/21/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/29/2023  no date 07/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/10/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2023  no date 07/24/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/25/2023  no date 11/20/2023  no date

95 District Project Closeout 11/21/2023  no date 02/12/2024  no date

96 Central Office Project Closeout 02/13/2024  no date 06/12/2024  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0713-038-793Proj:

UPC: 115603

PC: Todd.Henderson

Project Purpose:

PM:

Description: RTE. 713 - RECONSTRUCT & SURFACE TREAT NON-HARD SURFACE 
ROAD

RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. RTE. 649From:

DEAD ENDTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 240,000Total Current Est 

05/31/2019Current Est Date

 0

 240,000

 0

0713

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2025

02/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  234,722.00  234,722.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  1,000.00  1,000.00 Telecommunications

 235,722.00 0.00  0.00  0.00  0.00  0.00  0.00  235,722.00Total:

 235,722.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115603UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/04/2025  no date 08/15/2025  no date

22 Scope Project 08/01/2025  no date 08/14/2025  no date

24 Determine Permits Needed 08/18/2025  no date 08/29/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2025  no date 10/10/2025  no date

65F Plan Design/Field Inspection 08/15/2025  no date 10/10/2025  no date

66 Environmental Reevaluation 09/02/2025  no date 09/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2025  no date 10/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2025  no date 10/13/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2025  no date 02/20/2026  no date

95 District Project Closeout 02/23/2026  no date 05/15/2026  no date

96 Central Office Project Closeout 05/18/2026  no date 09/18/2026  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0715-038-792Proj:

UPC: 115602

PC: Todd.Henderson

Project Purpose:

PM:

Description: RTE. 715 - RECONSTRUCT NON-HARD SURFACE ROAD

RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.45 MI. S. US58From:

0.2 MI. S. US58To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

05/31/2019Current Est Date

 0

 250,000

 0

0715

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2025

02/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  199,310.00  199,310.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  50,690.00  50,690.00 Telecommunications

 250,000.00 0.00  0.00  0.00  0.00  0.00  0.00  250,000.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115602UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/04/2025  no date 08/15/2025  no date

22 Scope Project 08/01/2025  no date 08/14/2025  no date

24 Determine Permits Needed 08/18/2025  no date 08/29/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2025  no date 10/10/2025  no date

65F Plan Design/Field Inspection 08/15/2025  no date 10/10/2025  no date

66 Environmental Reevaluation 09/02/2025  no date 09/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2025  no date 10/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2025  no date 10/13/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2025  no date 02/20/2026  no date

95 District Project Closeout 02/23/2026  no date 05/15/2026  no date

96 Central Office Project Closeout 05/18/2026  no date 09/18/2026  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0717-038-771Proj:

UPC: 112627

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct and surface treat non-hard surfaced road

Reconstruct and surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 660From:

Dead endTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 72,000Total Current Est 

11/18/2019Current Est Date

 0

 72,000

 0

0717

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Grayson County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2019 11/25/2019

11/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 35,500.00  0.00  0.00  0.00  0.00  0.00  0.00  35,500.00 Telecommunications

 37,500.00 37,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 37,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$31,646

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  31,645.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112627UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2019 08/30/2019 08/30/2019 08/30/2019

18 State Environmental Review Process (SERP) 08/28/2019 08/28/2019 08/28/2019 08/28/2019

22 Scope Project 09/03/2019 09/03/2019 09/16/2019 09/16/2019

24 Determine Permits Needed 09/11/2019 09/11/2019 09/11/2019 09/11/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/17/2019 11/07/2019 09/30/2019 11/22/2019

65F Plan Design/Field Inspection 09/16/2019 09/16/2019 09/16/2019 09/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/17/2019 11/07/2019 11/13/2019 11/22/2019

79 Construction Funding Review/Authorization of 
Funds

08/06/2019 08/06/2019 08/06/2019 08/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2019 11/24/2019 11/14/2019 11/25/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/15/2019 11/25/2019 11/16/2020  no date

95 District Project Closeout 11/17/2020  no date 02/16/2021  no date

96 Central Office Project Closeout 02/17/2021  no date 06/21/2021  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0730-038-789Proj:

UPC: 113604

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. 740From:

Int. 16To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

06/07/2018Current Est Date

 0

 180,000

 0

0730

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2024

02/11/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  0.00  178,000.00  0.00  178,000.00 HB1887 - DGP (2)

 180,000.00 2,000.00  0.00  0.00  0.00  0.00  178,000.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113604UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/25/2024  no date 08/07/2024  no date

22 Scope Project 07/24/2024  no date 08/06/2024  no date

24 Determine Permits Needed 08/08/2024  no date 08/21/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/19/2024  no date 10/02/2024  no date

65F Plan Design/Field Inspection 08/07/2024  no date 10/02/2024  no date

66 Environmental Reevaluation 08/22/2024  no date 08/28/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/07/2024  no date 10/02/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/19/2024  no date 10/02/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2024  no date 10/03/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/04/2024  no date 02/11/2025  no date

95 District Project Closeout 02/12/2025  no date 05/07/2025  no date

96 Central Office Project Closeout 05/08/2025  no date 09/10/2025  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0736-038-775Proj:

UPC: 109178

PC: Todd.Henderson

Project Purpose:

PM:

Description: RTE. 736 Reconstruct and Surface-treat

Reconstruct and surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 16 SFrom:

Rte. 16 NTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 212,000Total Current Est 

05/24/2016Current Est Date

 0

 212,000

 0

0736

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2020

04/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  77,476.00  0.00  0.00  0.00  0.00  0.00  79,476.00 CTB Formula
 0.00  0.00  132,524.00  0.00  0.00  0.00  0.00  132,524.00 HB1887 - DGP (2)

 212,000.00 2,000.00  77,476.00  132,524.00  0.00  0.00  0.00  0.00Total:

 212,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,731

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,730.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109178UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/03/2021  no date 05/14/2021  no date

18 State Environmental Review Process (SERP) 05/18/2021 08/25/2020 05/31/2021 08/25/2020

22 Scope Project 05/17/2021  no date 05/28/2021  no date

24 Determine Permits Needed 06/01/2021 09/16/2020 06/14/2021 10/02/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/12/2021  no date 07/23/2021  no date

65F Plan Design/Field Inspection 05/31/2021  no date 07/23/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/31/2021  no date 07/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2021  no date 07/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/26/2021  no date 07/26/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/27/2021  no date 11/22/2021  no date

95 District Project Closeout 11/23/2021  no date 02/14/2022  no date

96 Central Office Project Closeout 02/15/2022  no date 06/15/2022  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0787-038-P83Proj:

UPC: 111472

PC: Todd.Henderson

Project Purpose:

PM: Jonathan D. Sweet

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.00 Dead EndFrom:

0.30 Savannah RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

06/07/2017Current Est Date

 0

 60,000

 0

0787

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  58,000.00  0.00  0.00  58,000.00 HB1887 - DGP (2)

 60,000.00 2,000.00  0.00  0.00  0.00  58,000.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111472UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0797-038-773Proj:

UPC: 113925

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct and surface treat non-hard surfaced road

Reconstruct and surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 58From:

Rte. 746To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 340,000Total Current Est 

12/11/2019Current Est Date

 0

 340,000

 0

0797

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Grayson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2019

12/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  261,310.00  0.00  0.00  0.00  0.00  0.00  263,310.00 CTB Formula
 0.00  51,690.00  0.00  0.00  0.00  0.00  0.00  51,690.00 Telecommunications

 315,000.00 2,000.00  313,000.00  0.00  0.00  0.00  0.00  0.00Total:

 315,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$183,259

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  183,259.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113925UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2019 08/30/2019 08/30/2019 08/30/2019

18 State Environmental Review Process (SERP) 09/30/2019 09/30/2019 09/30/2019 09/30/2019

22 Scope Project 09/03/2019 09/03/2019 10/07/2019 10/07/2019

24 Determine Permits Needed 10/15/2019 10/15/2019 10/28/2019 10/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/07/2019 11/07/2019 11/22/2019 11/22/2019

65F Plan Design/Field Inspection 10/07/2019 10/07/2019 10/07/2019 10/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2019 11/07/2019 11/22/2019 11/22/2019

79 Construction Funding Review/Authorization of 
Funds

08/06/2019 08/06/2019 08/06/2019 08/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/25/2019 12/12/2019 11/25/2019 12/12/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/26/2019 12/13/2019 11/25/2020  no date

95 District Project Closeout 11/30/2020  no date 02/26/2021  no date

96 Central Office Project Closeout 03/01/2021  no date 06/30/2021  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0799-038-770Proj:

UPC: 112626

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct and surface treat non-hard surfaced road

Reconstruct and surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 609From:

CC LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 84,000Total Current Est 

03/09/2020Current Est Date

 0

 84,000

 0

0799

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Grayson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/02/2019 11/14/2019

11/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,758.00  0.00  0.00  0.00  0.00  0.00  0.00  45,758.00 CTB Formula
 29,242.00  0.00  0.00  0.00  0.00  0.00  0.00  29,242.00 Telecommunications

 75,000.00 75,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$19,295

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/09/2020

Total  19,294.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112626UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/02/2019 09/02/2019 09/02/2019 09/02/2019

18 State Environmental Review Process (SERP) 08/20/2019 08/20/2019 08/20/2019 08/20/2019

22 Scope Project 09/03/2019 09/03/2019 09/16/2019 09/16/2019

24 Determine Permits Needed 09/12/2019 09/12/2019 09/18/2019 09/18/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/17/2019 09/17/2019 09/30/2019 11/04/2019

65F Plan Design/Field Inspection 09/16/2019 09/16/2019 09/17/2019 09/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/17/2019 09/17/2019 11/13/2019 11/04/2019

79 Construction Funding Review/Authorization of 
Funds

08/06/2019 08/06/2019 08/06/2019 08/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2019 11/05/2019 11/14/2019 11/05/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/15/2019 11/06/2019 11/16/2020  no date

95 District Project Closeout 11/17/2020  no date 02/16/2021  no date

96 Central Office Project Closeout 02/17/2021  no date 06/21/2021  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0915-038-782Proj:

UPC: 111454

PC: Todd.Henderson

Project Purpose:

PM: Jonathan D. Sweet

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and Surface Treat Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.00 Riverside DriveFrom:

0.20 Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 40,000Total Current Est 

06/02/2017Current Est Date

 0

 40,000

 0

0915

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Grayson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  38,000.00  0.00  0.00  38,000.00 HB1887 - DGP (2)

 40,000.00 2,000.00  0.00  0.00  0.00  38,000.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111454UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN00-038-289Proj:

UPC: 106442

PC: Roger.Musser

Project Purpose:

PM: Town Manager

Description: GRAYSON COUNTY TRAIL PHASE II

Construct pedestrian trail to Peach Bottom Falls.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Town of IndependenceFrom:

Public ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 616,368Total Current Est 

05/14/2019Current Est Date

 0

 616,368

 0

EN00

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Grayson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2016

06/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 92,000.00  0.00  0.00  0.00  0.00  0.00  0.00  92,000.00 Project Contributions
 522,035.00  0.00  0.00  0.00  0.00  0.00  0.00  522,035.00.Transportation Enhancement 

Funds
 2,333.00  0.00  0.00  0.00  0.00  0.00  0.00  2,333.00Accounts Receivable

 616,368.00 616,368.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 616,368.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$493,468

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2019

Total  493,467.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/15/2016

Construction Completed:

Construction Started:

06/01/2018

04/15/2016



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106442UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 08/15/2015 08/15/2015 09/15/2015 09/15/2015

79 Construction Funding Review/Authorization of 
Funds

12/08/2015 12/08/2015 12/10/2015 12/10/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2015 10/15/2015 02/01/2016 02/01/2016

84 Award Contract 02/01/2016 02/01/2016 04/15/2016 04/15/2016

91 Administer Contract 04/15/2016 04/15/2016 04/29/2019 06/01/2018

95 District Project Closeout 04/29/2019  no date 07/23/2019  no date

96 Central Office Project Closeout 08/12/2019  no date 12/17/2019  no date



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN18-038-786Proj:

UPC: 112602

PC: Roger.Musser

Project Purpose:

PM: Will Crawford

Description: Grayson County Trail Phase III

Develop facilities for pedestrians

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Industrial LaneFrom:

Grayson Recreation ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 674,938Total Current Est 

09/22/2020Current Est Date

 0

 586,660

 88,278

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Grayson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2018

07/15/2020

07/15/2020

10/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 539,950.00  0.00  0.00  0.00  0.00  0.00  0.00  539,950.00 MAP21 TAP
 134,988.00  0.00  0.00  0.00  0.00  0.00  0.00  134,988.00.Transportation Enhancement 

Funds
 674,938.00 674,938.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 674,938.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$32,764

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  32,764.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRAYSON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112602UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2018 03/01/2018 07/05/2018 07/05/2018

12 Authorize Preliminary Engineering 07/06/2018 07/06/2018 08/03/2018 08/03/2018

17E Environmental Review Process (ERP) 08/02/2018 08/02/2018 08/02/2018 08/02/2018

22 Scope Project 08/06/2018 08/06/2018 07/08/2019 07/08/2019

33 Final Environmental Document 02/13/2019 02/13/2019 02/13/2019 02/13/2019

65F Plan Design/Field Inspection 07/08/2019 07/08/2019 05/04/2020 05/04/2020

69X Right of Way/Utility Certification Date 05/04/2020 07/15/2019 05/21/2020 07/15/2019

72X Plan Submission Date 05/01/2020 05/01/2020 05/01/2020 05/01/2020

79 Construction Funding Review/Authorization of 
Funds

05/04/2020  no date 05/26/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/27/2020  no date 07/15/2020  no date

84 Award Contract 07/16/2020  no date 09/15/2020  no date

91 Administer Contract 09/16/2020  no date 10/15/2021  no date

95 District Project Closeout 10/19/2021  no date 03/03/2022  no date

96 Central Office Project Closeout 03/04/2022  no date 05/26/2022  no date



GRUNDY  9:00AMRun Time:

10/12/2020Run Date: 

EN10-229-102Proj:

UPC: 097812

PC: Tabitha.Crowder

Project Purpose:

PM: Town of Grundy

Description: Town of Grundy Revitalization and Redevelopment Rte. 83

Sidewalks and Streetscaping in downtown Grundy

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 790,725Total Current Est 

11/25/2019Current Est Date

 0

 563,992

 226,733

EN10

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Grundy
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2012

08/04/2016

08/04/2016

08/04/2016

08/04/2016

03/15/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 251,594.00  0.00  0.00  0.00  0.00  0.00  0.00  251,594.00 MAP21 TAP
 517,899.00  0.00  0.00  0.00  0.00  0.00  0.00  517,899.00.Transportation Enhancement 

Funds
 769,493.00 769,493.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 769,493.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$184,836

$0

$453,257

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  638,093.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GRUNDY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097812UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2012 02/01/2012 02/01/2012 02/01/2012

17E Environmental Review Process (ERP) 08/21/2013 08/21/2013 08/22/2013 08/22/2013

22 Scope Project 01/15/2015 01/15/2015 05/15/2015 05/15/2015

24 Determine Permits Needed 03/21/2016 03/21/2016 03/22/2016 03/22/2016

25 Draft Environmental Document or CE 04/11/2016 04/11/2016 04/12/2016 04/12/2016

79 Construction Funding Review/Authorization of 
Funds

07/21/2016 07/21/2016 08/04/2016 08/04/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2016 08/04/2016 08/04/2016 08/04/2016

84 Award Contract 08/04/2016 08/04/2016 10/04/2016 10/04/2016

91 Administer Contract 10/04/2016 10/04/2016 03/16/2018 03/15/2018

95 District Project Closeout 03/15/2018  no date 06/07/2018  no date

96 Central Office Project Closeout 09/17/2018  no date 01/25/2019  no date



LEBANON  9:00AMRun Time:

10/12/2020Run Date: 

0019-252-271Proj:

UPC: 107677

PC: Craig.Manges

Project Purpose:

PM:

Description: REPLACE SIGNAL AT MAIN ST. (RTE. 19 BUS.) AND RTE. 82

Replace existing signal at intersection of Main Street (Rte. 19 Bus.) and Rte. 82 in Town of Lebanon.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Route 19 (Bus.) and Rte. 82From:

Intersection Route 19 (Bus.) and Rte. 82To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 233,364Total Current Est 

10/13/2017Current Est Date

 0

 218,680

 14,684

0019

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Lebanon
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2015

09/18/2015

09/18/2015

03/23/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 119,117.00  0.00  0.00  0.00  0.00  0.00  0.00  119,117.00 Local Project Contributions
 2,285.00  0.00  0.00  0.00  0.00  0.00  0.00  2,285.00 State Formula

 111,962.00  0.00  0.00  0.00  0.00  0.00  0.00  111,962.00Formula - Urban
 233,364.00 233,364.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 233,364.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,684

$0

$218,680

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2016

Total  233,363.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2015

Construction Completed:

Construction Started:

03/23/2016

11/13/2015



LEBANON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107677UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/15/2015 08/06/2015 06/26/2015 08/17/2015

17E Environmental Review Process (ERP) 07/28/2015 08/05/2015 08/10/2015 08/06/2015

22 Scope Project 06/29/2015 08/28/2015 07/27/2015 08/28/2015

22X Scoping Team Meeting Date 07/07/2015  no date 07/07/2015  no date

24 Determine Permits Needed 08/11/2015 08/05/2015 08/24/2015 08/05/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/25/2015  no date 09/08/2015  no date

65F Plan Design/Field Inspection 07/28/2015  no date 08/24/2015  no date

65P Plan Design/Pre-Advertisement Conference 09/09/2015  no date 09/22/2015  no date

66 Environmental Reevaluation 10/23/2015 08/05/2015 11/05/2015 08/05/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/25/2015  no date 10/21/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/23/2015  no date 10/06/2015  no date

71X Pre-Advertisement Conference Date 10/22/2015  no date 10/22/2015  no date

72 Prepare for Advertisement 10/23/2015  no date 10/23/2015  no date

72B Biddability Review 10/23/2015  no date 10/23/2015  no date

72X Plan Submission Date 10/26/2015  no date 10/26/2015  no date

79 Construction Funding Review/Authorization of 
Funds

10/23/2015  no date 10/23/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2015 09/18/2015 11/10/2015 09/18/2015

82 Conduct Bid Opening 12/14/2015  no date 12/28/2015  no date

84 Award Contract 12/29/2015 11/13/2015 01/21/2016 11/13/2015

91 Administer Contract 01/22/2016 11/13/2015 07/12/2016 03/23/2016

92X Contractor Final Voucher Date 08/24/2016  no date 08/24/2016  no date

94X Claims Period Ends Dates 11/22/2016  no date 11/22/2016  no date

95 District Project Closeout 11/23/2016  no date 04/03/2017  no date

96 Central Office Project Closeout 04/04/2017  no date 06/27/2017  no date



LEBANON  9:00AMRun Time:

10/12/2020Run Date: 

EN18-252-275Proj:

UPC: 113426

PC: Kr.Plummer

Project Purpose:

PM: Mike Duty

Description: Town of Lebanon Gateway Project

Construct a pedestrian crosswalk at the west end of downtown and sign at the east end of downtown

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

36* 54' 3.21''N and -82* 4' 55.99''WFrom:

36* 54' 2.80''N and -82* 4' 55.91''WTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 183,655Total Current Est 

05/07/2020Current Est Date

 0

 178,655

 5,000

EN18

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Lebanon
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2018

01/28/2021

01/28/2021

07/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,000.00  61,560.00  0.00  0.00  0.00  0.00  0.00  68,560.00 MAP21 TAP
 1,750.00  15,390.00  0.00  0.00  0.00  0.00  0.00  17,140.00.Transportation Enhancement 

Funds
 85,700.00 8,750.00  76,950.00  0.00  0.00  0.00  0.00  0.00Total:

 85,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,382

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  1,382.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEBANON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113426UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2018 10/02/2018 10/11/2018 10/11/2018

12 Authorize Preliminary Engineering 10/12/2018 10/12/2018 10/23/2018 10/23/2018

17E Environmental Review Process (ERP) 09/13/2018 09/13/2018 09/13/2018 09/13/2018

22 Scope Project 10/24/2018 10/24/2018 12/10/2019 12/10/2019

25 Draft Environmental Document or CE 09/05/2018 09/05/2018 12/14/2018 12/14/2018

65F Plan Design/Field Inspection 12/11/2019 12/11/2019 12/10/2020  no date

69X Right of Way/Utility Certification Date 12/14/2020  no date 12/28/2020  no date

70 Obtain Environmental Permits 12/03/2018 12/03/2018 12/12/2018 12/12/2018

72X Plan Submission Date 12/11/2020  no date 12/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/14/2020  no date 12/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/29/2020  no date 01/28/2021  no date

84 Award Contract 04/19/2021  no date 05/18/2021  no date

91 Administer Contract 12/26/2019  no date 01/11/2021  no date

95 District Project Closeout 01/12/2021  no date 05/20/2021  no date

96 Central Office Project Closeout 05/21/2021  no date 08/16/2021  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0023-052-789Proj:

UPC: 104898

PC: John.Sproles

Project Purpose:

PM:

Description: #SGR17VB - Bridge Repl - RT 23 NBL over NSRR (Fed 10697)

Bridge Repl - Rte 23 NBL over NSRR (Fed ID 10697)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.1 mi fr wise Co. LineFrom:

2.3 mi. to Scott Co. LineTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,865,120Total Current Est 

04/21/2020Current Est Date

 0

 3,440,002

 425,118

0023

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Lee County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2014

01/10/2023

01/10/2023

05/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,459,601.00  0.00  0.00  0.00  0.00  0.00  0.00  1,459,601.00 CTB Formula
 1,700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,700,000.00 HB1887 - SGR

 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00.Bridge Funds - Federal BR
 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00Soft Match

 3,359,601.00 3,359,601.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,359,601.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$173,622

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  173,621.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104898UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/19/2014 08/19/2014 09/16/2014 09/16/2014

17E Environmental Review Process (ERP) 03/04/2014 03/04/2014 03/05/2014 03/05/2014

22 Scope Project 07/20/2018 07/20/2018 01/16/2019 01/04/2019

22X Scoping Team Meeting Date 01/30/2014 01/30/2014 01/30/2014 01/30/2014

24 Determine Permits Needed 03/12/2014 03/12/2014 10/31/2014 10/31/2014

25 Draft Environmental Document or CE 04/19/2016 04/19/2016 04/20/2016 04/20/2016

31S Conduct Location Survey 03/31/2015 03/31/2015 08/04/2015 08/04/2015

64 Final Bridge Plans 12/31/2018 12/31/2018 07/30/2020  no date

68 Clear Railroad Agreements 04/20/2016 04/20/2016 06/26/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/25/2020  no date 10/25/2022  no date

71X Pre-Advertisement Conference Date 10/25/2022  no date 10/25/2022  no date

72 Prepare for Advertisement 12/16/2022  no date 01/10/2023  no date

72X Plan Submission Date 12/22/2022  no date 12/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2022  no date 01/09/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023  no date 01/10/2023  no date

84 Award Contract 01/10/2023  no date 05/03/2023  no date

91 Administer Contract 05/03/2023  no date 05/02/2024  no date

92X Contractor Final Voucher Date 08/01/2024  no date 08/01/2024  no date

94X Claims Period Ends Dates 10/02/2024  no date 10/02/2024  no date

95 District Project Closeout 10/03/2024  no date 01/02/2025  no date

96 Central Office Project Closeout 01/21/2025  no date 05/22/2025  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0023-052-788Proj:

UPC: 105960

PC: John.Sproles

Project Purpose:

PM:

Description: Bridge Repl - Rte 23 SBL over NSRR (Fed ID 10696)

Bridge Repl - Rte 23 SBL over NSRR (Fed ID 10696)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.1 mi fr. wise co. lineFrom:

2.3 mi to scott Co lineTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,941,771Total Current Est 

10/01/2020Current Est Date

 0

 3,532,969

 408,802

0023

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Lee County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2017

01/10/2023

01/10/2023

05/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 MAP21 STP
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$120,283

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  120,282.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105960UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/07/2017 08/07/2017 08/22/2017 08/22/2017

17E Environmental Review Process (ERP) 03/04/2014 03/04/2014 03/05/2014 03/05/2014

22 Scope Project 07/23/2018 07/23/2018 01/16/2019 01/04/2019

22X Scoping Team Meeting Date 01/14/2014 01/14/2014 01/14/2014 01/14/2014

24 Determine Permits Needed 07/06/2016 07/06/2016 08/17/2016 08/17/2016

25 Draft Environmental Document or CE 02/05/2019 02/19/2016 11/20/2019 01/31/2020

37S Major Structures / Bridge ��� Survey 03/31/2015 03/31/2015 08/04/2015 08/04/2015

64 Final Bridge Plans 01/02/2019 01/02/2019 07/31/2020  no date

68 Clear Railroad Agreements 04/20/2016 04/20/2016 06/26/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/25/2020  no date 10/25/2022  no date

71X Pre-Advertisement Conference Date 10/25/2022  no date 10/25/2022  no date

72 Prepare for Advertisement 12/16/2022  no date 01/10/2023  no date

72X Plan Submission Date 12/22/2022  no date 12/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2022  no date 01/09/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023  no date 01/10/2023  no date

84 Award Contract 01/10/2023  no date 05/03/2023  no date

91 Administer Contract 05/04/2023  no date 05/03/2024  no date

92X Contractor Final Voucher Date 08/01/2024  no date 08/01/2024  no date

94X Claims Period Ends Dates 11/04/2024  no date 11/04/2024  no date

95 District Project Closeout 12/06/2024  no date 03/06/2025  no date

96 Central Office Project Closeout 03/07/2025  no date 07/09/2025  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0058-052-715Proj:

UPC: 086601

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #SGR21VB - 58 over Powell River Va struc 1045

Bridge Replacement. Project began as Tier 2 into RW phase, will be completed as Tier 1. Concurrence was obtained 
from District L&D Engineer and District S&B Engineer.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.198 Miles West of Powell RiverFrom:

0.172 Miles East of Powell RiverTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,761,873Total Current Est 

07/14/2020Current Est Date

 200,000

 6,753,426

 1,808,447

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Lee County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2011

02/10/2017

02/10/2017

11/05/2019

11/05/2019

11/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 184,926.00  0.00  0.00  0.00  0.00  0.00  0.00  184,926.00 CTB Formula
 792,264.00  0.00  0.00  0.00  0.00  0.00  0.00  792,264.00 MAP21 STP

 40,098.00  0.00  0.00  0.00  0.00  0.00  0.00  40,098.00.Bond Match
 160,390.00  0.00  0.00  0.00  0.00  0.00  0.00  160,390.00.Bridge Funds - Federal BR
 613,674.00  0.00  0.00  0.00  0.00  0.00  0.00  613,674.00Federal STP under 200K: 

Access
 153,418.00  0.00  0.00  0.00  0.00  0.00  0.00  153,418.00Soft Match

 1,944,770.00 1,944,770.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,944,770.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,808,447

$189,237

$2,802,502

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  4,800,185.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
086601UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2011 04/01/2011 04/01/2011 04/01/2011

17E Environmental Review Process (ERP) 03/05/2012 03/05/2012 03/06/2012 03/06/2012

22 Scope Project 09/22/2011 09/22/2011 04/26/2016 04/26/2016

22C Scoping Constructability Review 09/27/2012 09/27/2012 01/29/2013 01/29/2013

22X Scoping Team Meeting Date 09/06/2012 09/06/2012 09/06/2012 09/06/2012

23 Furnish Environmental Traffic Data 05/15/2014 05/15/2014 07/14/2014 07/14/2014

24 Determine Permits Needed 02/16/2012 02/16/2012 06/26/2012 06/26/2012

25 Draft Environmental Document or CE 07/09/2013 07/09/2013 01/04/2016 01/04/2016

31S Conduct Location Survey 09/10/2013 09/10/2013 03/20/2014 03/20/2014

32 Value Engineering 07/13/2016 07/13/2016 03/03/2017 03/03/2017

32X Value Engineering Study Date 07/14/2016 07/14/2016 07/14/2016 07/14/2016

33 Final Environmental Document 05/02/2016 05/02/2016 05/23/2016 05/23/2016

34F Furnish Final Soils Survey 08/18/2014 08/18/2014 10/12/2016 10/12/2016

34P Preliminary Soil Survey 05/26/2014 05/26/2014 08/18/2014 08/18/2014

35 Traffic Control Device Recommendations 01/14/2015 01/14/2015 02/19/2015 02/19/2015

36C Preliminary Field Inspection Constructability 
Review

05/26/2014 05/26/2014 12/08/2015 12/08/2015

36F Plan Design/Preliminary Field Inspection 03/20/2014 03/20/2014 12/08/2015 12/08/2015

36H Hydraulic Plan Design Public Hearing 05/26/2014 05/26/2014 06/10/2015 06/10/2015

36P Plan Design Public Hearing 12/08/2015 12/08/2015 01/12/2016 01/12/2016

36X Preliminary Field InspectionTeam Meeting Date 12/08/2015 12/08/2015   

37H River Mechanics ProjectStudies 05/26/2014 05/26/2014 06/10/2015 06/10/2015

41 Bridge Foundation Data 09/30/2014 09/30/2014 06/24/2015 06/24/2015

43 Furnish Utility Field Inspection Plans 03/09/2016 03/09/2016 03/23/2016 03/23/2016

43H Hydraulic Plan Design/Field Inspection (FI) 07/09/2015 07/09/2015 03/24/2016 03/24/2016

43X Utility Field Inspection (UFI) Date 12/09/2016 12/09/2016 12/09/2016 12/09/2016

44 Furnish RWU Data for Public Hearing Process 09/18/2014 09/18/2014 01/12/2016 01/12/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/24/2016 03/24/2016 08/15/2016 08/15/2016

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/30/2014 09/30/2014 12/18/2014 12/18/2014

48 Conduct Location/Design Public Hearing 01/12/2016 01/12/2016 06/16/2016 06/16/2016

48X Public Hearing Meeting Date 06/14/2016 06/14/2016   

49 Adopt Location/Design 07/01/2016 07/01/2016 08/01/2016 08/01/2016

49C Design Approval Constructability Review 09/18/2014 09/18/2014 08/01/2016 08/01/2016

49X Location and Design Approval Date 08/01/2016 08/01/2016 08/01/2016 08/01/2016

51 Furnish Approved R/W & UT Plans 10/27/2016 10/27/2016 04/24/2017 04/24/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/11/2018 01/11/2018 03/14/2018 03/14/2018

51X R/W&UT Plan Date 04/24/2017 04/24/2017 04/24/2017 04/24/2017

52 Authorize R/W & UT Funds 01/27/2017 01/27/2017 02/10/2017 02/10/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/24/2017 04/24/2017 05/01/2017 05/01/2017

61 Final Traffic Control Device Plans 02/10/2017 02/10/2017 12/12/2017 12/12/2017

64 Final Bridge Plans 02/10/2017 02/10/2017 02/20/2018 02/20/2018

65C Field Inspection Constructability Review 08/01/2016 08/01/2016 10/27/2016 10/27/2016

65F Plan Design/Field Inspection 08/01/2016 08/01/2016 10/27/2016 10/27/2016

65P Plan Design/Pre-Advertisement Conference 05/02/2017 05/02/2017 09/18/2018 09/18/2018

65X Field Inspection Team Meeting Date 10/27/2016 10/27/2016   

67 Clear Utility Agreements 05/01/2017 05/01/2017 02/08/2019 03/19/2019

67U Utility Relocations by Owners 08/16/2017 08/16/2017 03/28/2019 11/05/2019

69 Acquire Right of Way 05/01/2017 05/01/2017 02/08/2019 10/07/2019



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

69X Right of Way/Utility Certification Date 04/19/2019 10/07/2019 04/19/2019 10/07/2019

70 Obtain Environmental Permits 07/31/2012 07/31/2012 02/11/2019 01/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/26/2017 10/26/2017 08/20/2019 08/20/2018

71 Approved Construction Plans 12/13/2018 12/13/2018 04/19/2019 08/26/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/26/2017 10/26/2017 09/19/2018 09/19/2018

71X Pre-Advertisement Conference Date 09/18/2018 09/18/2018 09/18/2018 09/18/2018

72 Prepare for Advertisement 02/12/2019 05/01/2019 05/09/2019 11/04/2019

72B Biddability Review 03/21/2019 03/21/2019 04/16/2019 09/30/2019

72X Plan Submission Date 04/19/2019 09/25/2019 04/19/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

02/08/2019 08/27/2019 09/05/2019 10/10/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2019 11/05/2019 06/11/2019 11/05/2019

84 Award Contract 08/15/2019 01/20/2020 10/15/2019 01/20/2020

91 Administer Contract 10/16/2019 02/10/2020 07/31/2020  no date

95 District Project Closeout 03/30/2021  no date 06/22/2021  no date

96 Central Office Project Closeout 07/01/2021  no date 11/03/2021  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0058-052-S05Proj:

UPC: 106513

PC: Brandi.Halloway

Project Purpose:

PM:

Description: US 58 Rumble Strips - Lee County

This project will install rumble strips on the existing paved median and outside shoulders along US 58 from the 
Tennessee State Line to Route 652 at Jonesville.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Tennesse State LineFrom:

Route 652To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 253,931Total Current Est 

08/18/2020Current Est Date

 0

 219,945

 33,986

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Lee County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

07/09/2019

07/09/2019

11/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,000.00  1,150,000.00  0.00  0.00  0.00  0.00  0.00  1,185,000.00 MAP21 HSIP
 1,185,000.00 35,000.00  1,150,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,185,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,986

$0

$219,945

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  253,931.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/22/2019

Construction Completed:

Construction Started:

11/18/2019

11/11/2019



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106513UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2018 06/21/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 07/15/2015 07/15/2015 07/15/2015 07/15/2015

22 Scope Project 07/23/2018 07/23/2018 02/20/2019 02/20/2019

24 Determine Permits Needed 07/27/2015 07/27/2015 10/02/2015 10/02/2015

25 Draft Environmental Document or CE 06/06/2016 06/06/2016 06/07/2016 06/07/2016

72 Prepare for Advertisement 03/06/2019 05/30/2019 06/04/2019 07/08/2019

79 Construction Funding Review/Authorization of 
Funds

03/06/2019 05/01/2019 06/12/2019 06/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2019 07/09/2019 07/12/2019 07/09/2019

84 Award Contract 07/15/2019 07/24/2019 08/23/2019 08/22/2019

91 Administer Contract 10/10/2019 11/11/2019 07/13/2020 11/18/2019

92X Contractor Final Voucher Date 01/07/2021 03/09/2020 01/07/2021 03/09/2020

94X Claims Period Ends Dates 03/08/2021 05/08/2020 03/08/2021 05/08/2020

95 District Project Closeout 04/27/2021  no date 07/21/2021  no date

96 Central Office Project Closeout 07/22/2021  no date 11/24/2021  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0058-052-811Proj:

UPC: 109439

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #HB2.FY17 Add climbing lane to Rte. 58 Lee Co.

Add Climbing lane to route 58 in Lee County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.183 mi. W Lee/Scott County LineFrom:

0.035 mi. E. Lee/Scott County LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,979,553Total Current Est 

07/14/2020Current Est Date

 61,236

 1,398,317

 520,000

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Lee County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2016

06/12/2019

06/12/2019

05/05/2020

05/05/2020

10/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 897,535.00  877,937.00  1,457,179.00  1,762,458.00  0.00  0.00  0.00  4,995,109.00 HB1887 - DGP (1)
 4,995,109.00 897,535.00  877,937.00  1,457,179.00  1,762,458.00  0.00  0.00  0.00Total:

 4,995,109.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$407,480

$30,176

$1,670

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  439,325.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 09/17/2020



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109439UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/22/2016 08/22/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/12/2016 09/13/2016

21H Hydraulics Plan Design PFI 07/06/2017 07/06/2017 08/16/2017 08/16/2017

21T Traffic Operations Analysis 08/30/2016 08/30/2016 10/26/2016 10/26/2016

22 Scope Project 08/15/2016 08/15/2016 08/17/2017 08/17/2017

22C Scoping Constructability Review 08/30/2016 08/30/2016 09/13/2016 09/13/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2016 08/29/2016 08/29/2016 08/29/2016

22X Scoping Team Meeting Date 08/29/2016 08/29/2016 08/29/2016 08/29/2016

23 Furnish Environmental Traffic Data 08/30/2016 08/30/2016 10/25/2016 10/25/2016

24 Determine Permits Needed 09/14/2016 09/14/2016 01/31/2017 02/01/2017

25 Draft Environmental Document or CE 08/18/2017 08/18/2017 12/21/2017 12/21/2017

28 Consultant Procurement 09/27/2016 09/27/2016 09/27/2016 09/27/2016

29X Public Information Meeting 06/22/2017 06/22/2017 06/22/2017 06/22/2017

30 Preliminary Utility Inspection 08/18/2017 08/17/2017 10/23/2017 08/17/2017

31S Conduct Location Survey 08/16/2016 08/16/2016 01/25/2017 01/25/2017

34F Furnish Final Soils Survey 07/03/2018 07/03/2018 11/01/2018 01/16/2019

34P Preliminary Soil Survey 06/21/2017 06/21/2017 08/16/2017 08/16/2017

35 Traffic Control Device Recommendations 08/18/2017 08/17/2017 10/03/2017 10/12/2017

36C Preliminary Field Inspection Constructability 
Review

07/20/2017 07/20/2017 08/02/2017 08/02/2017

36F Plan Design/Preliminary Field Inspection 01/26/2017 01/26/2017 08/16/2017 08/16/2017

36H Hydraulic Plan Design Public Hearing 08/18/2017 08/18/2017 10/13/2017 10/13/2017

36P Plan Design Public Hearing 08/18/2017 08/18/2017 12/21/2017 12/21/2017

36X Preliminary Field InspectionTeam Meeting Date 08/15/2017 08/15/2017   

38 Retaining Wall Data Request 08/18/2017 08/17/2017 08/24/2017 08/17/2017

39 Sound Wall Foundation Data Request 08/17/2017 08/17/2017 08/17/2017 08/17/2017

40 Minor Structures Data Request 08/18/2017 08/17/2017 08/24/2017 08/17/2017

43 Furnish Utility Field Inspection Plans 02/08/2019 01/23/2019 03/26/2019 03/08/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/22/2018 06/20/2018 12/26/2018 01/11/2019

43X Utility Field Inspection (UFI) Date 03/04/2019 02/13/2019 03/04/2019 02/13/2019

44 Furnish RWU Data for Public Hearing Process 11/22/2017 11/22/2017 12/21/2017 12/21/2017

45 Minor Structures Report 08/25/2017 08/17/2017 10/23/2017 08/17/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/16/2020 02/19/2020 04/29/2020 03/03/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/03/2018 07/19/2018 11/01/2018 07/19/2018

47 Approve Willingness 12/21/2017 12/21/2017 12/21/2017 12/21/2017

47X Willingness Posted Date 11/21/2017 11/22/2017 11/21/2017 11/22/2017

48 Conduct Location/Design Public Hearing 12/22/2017 12/22/2017 06/15/2018 07/16/2018

48X Public Hearing Meeting Date 05/25/2018 06/21/2018   

49 Adopt Location/Design 06/18/2018 07/17/2018 06/29/2018 07/18/2018

49C Design Approval Constructability Review 12/22/2017 12/22/2017 01/08/2018 01/08/2018

49X Location and Design Approval Date 07/02/2018 07/18/2018 07/02/2018 07/18/2018

50 Survey Data Verification 12/22/2017 12/22/2017 01/24/2018 01/24/2018

51 Furnish Approved R/W & UT Plans 05/10/2019 04/24/2019 08/12/2019 05/21/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/18/2019 11/13/2019 08/13/2019 01/13/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/26/2018 11/13/2018 02/04/2019 11/13/2018

51X R/W&UT Plan Date 08/13/2019 05/22/2019 08/19/2019 05/29/2019

52 Authorize R/W & UT Funds 08/20/2019 04/02/2019 09/03/2019 06/12/2019

52T Authorize R/W Funds 02/05/2019 11/13/2018 03/21/2019 11/13/2018



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/04/2019 06/13/2019 09/04/2019 06/13/2019

54 Retaining Wall Data Report 07/03/2018 08/17/2017 08/16/2018 08/17/2017

55 Sound Wall Data Report 07/03/2018 07/18/2018 08/16/2018 07/18/2018

57S Right of Way Stakeout���Survey 09/05/2019 06/14/2019 12/03/2019 09/09/2019

58 Survey Right of Way Plan Sheets 03/27/2019 03/11/2019 05/09/2019 04/23/2019

59 Noise Abatement Design 08/17/2018 09/14/2017 01/14/2019 09/15/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/04/2019 06/12/2019 09/17/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/22/2019 11/13/2018 04/04/2019 11/13/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/18/2019 05/29/2019 09/18/2019 05/29/2019

61 Final Traffic Control Device Plans 05/13/2019 10/07/2019 08/13/2019 01/13/2020

62 Develop Retaining Structure Plans 08/17/2018 08/17/2017 11/20/2018 08/17/2017

65C Field Inspection Constructability Review 01/15/2019 11/20/2018 02/06/2019 12/27/2018

65F Plan Design/Field Inspection 07/03/2018 07/03/2018 12/26/2018 01/11/2019

65P Plan Design/Pre-Advertisement Conference 02/08/2019 05/22/2019 08/13/2019 01/13/2020

65X Field Inspection Team Meeting Date 02/07/2019 01/22/2019   

66 Environmental Reevaluation 02/14/2017 02/14/2017 02/14/2017 02/14/2017

67 Clear Utility Agreements 09/18/2019 05/29/2019 03/30/2020  no date

67U Utility Relocations by Owners 02/03/2020 08/08/2019 08/05/2020 11/21/2019

69 Acquire Right of Way 09/19/2019 05/29/2019 04/14/2020 09/13/2019

69X Right of Way/Utility Certification Date 06/16/2020 04/02/2020 06/16/2020 04/02/2020

70 Obtain Environmental Permits 02/08/2019 02/08/2019 02/10/2020 02/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/16/2020 02/19/2020 06/11/2020 04/14/2020

70S Utility Stakeout ���Survey 02/03/2020 08/08/2019 08/05/2020 11/21/2019

71 Approved Construction Plans 04/30/2020 02/19/2020 06/08/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/14/2019 01/14/2020 08/27/2019 02/18/2020

71X Pre-Advertisement Conference Date 04/15/2020 02/18/2020 04/15/2020 02/18/2020

72 Prepare for Advertisement 05/22/2020 03/04/2020 06/23/2020 05/04/2020

72B Biddability Review 06/01/2020 03/19/2020 06/05/2020 04/01/2020

72X Plan Submission Date 06/08/2020 04/07/2020 06/08/2020 04/07/2020

73 Process Relocations 09/18/2019 05/29/2019 09/18/2019 05/29/2019

77S Construction ��� Survey 10/23/2020 07/22/2020 05/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/30/2020  no date 05/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 05/05/2020 08/11/2020 05/05/2020

82 Conduct Bid Opening 09/17/2020 06/24/2020 09/30/2020 07/21/2020

84 Award Contract 10/01/2020 07/21/2020 10/22/2020 07/21/2020

88 Survey Monumentation 10/26/2021  no date 12/23/2021  no date

91 Administer Contract 10/23/2020 09/17/2020 10/25/2021  no date

92X Contractor Final Voucher Date 12/10/2021  no date 12/10/2021  no date

94X Claims Period Ends Dates 03/14/2022  no date 03/14/2022  no date

95 District Project Closeout 03/15/2022  no date 06/07/2022  no date

96 Central Office Project Closeout 06/08/2022  no date 10/10/2022  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0058-052-823Proj:

UPC: 111272

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #SMART18 - Rte. 58 Truck Climbing Lane Phase 2

Phase two of Truck Climbing Lane. Adds lane in EB direction. Adjacent to UPC 109439.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.552 Mi. W. Lee/Scott County LineFrom:

0.183 Mi. W. Lee/Scott County LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,228,902Total Current Est 

07/14/2020Current Est Date

 86,782

 2,742,120

 400,000

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Lee County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2017

04/16/2019

04/16/2019

05/05/2020

05/05/2020

10/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 640,271.00  0.00  0.00  1,861,623.00  0.00  0.00  0.00  2,501,894.00 HB1887 - DGP (1)
 400,000.00  694,025.00  1,723,781.00  0.00  0.00  0.00  0.00  2,817,806.00 HB1887 - HPP (1)

 5,319,700.00 1,040,271.00  694,025.00  1,723,781.00  1,861,623.00  0.00  0.00  0.00Total:

 5,319,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$341,200

$12,735

$3,345

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  357,280.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 09/17/2020



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111272UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2017 07/07/2017 07/27/2017 07/27/2017

17E Environmental Review Process (ERP) 08/09/2017 08/09/2017 08/09/2017 08/09/2017

21H Hydraulics Plan Design PFI 08/28/2017 08/28/2017 09/01/2017 09/01/2017

21T Traffic Operations Analysis 08/16/2017 08/16/2017 09/13/2017 09/13/2017

22 Scope Project 07/28/2017 07/28/2017 08/24/2017 08/24/2017

22C Scoping Constructability Review 08/16/2017 08/16/2017 08/29/2017 08/29/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/11/2017 08/11/2017 08/11/2017 08/11/2017

22X Scoping Team Meeting Date 08/15/2017 08/15/2017 08/15/2017 08/15/2017

23 Furnish Environmental Traffic Data 08/11/2017 08/11/2017 08/11/2017 08/11/2017

24 Determine Permits Needed 08/09/2017 08/09/2017 10/04/2017 10/04/2017

25 Draft Environmental Document or CE 08/09/2017 08/09/2017 12/21/2017 12/21/2017

28 Consultant Procurement 09/13/2017 09/13/2017 09/13/2017 09/13/2017

29X Public Information Meeting 07/27/2017 07/27/2017 07/27/2017 07/27/2017

30 Preliminary Utility Inspection 08/24/2017 08/24/2017 08/24/2017 08/24/2017

31S Conduct Location Survey 08/14/2017 08/14/2017 08/29/2017 08/29/2017

34F Furnish Final Soils Survey 07/19/2018 07/19/2018 11/09/2018 01/16/2019

34P Preliminary Soil Survey 07/14/2017 07/14/2017 09/08/2017 09/08/2017

35 Traffic Control Device Recommendations 10/06/2017 10/05/2017 11/22/2017 11/22/2017

36C Preliminary Field Inspection Constructability 
Review

08/03/2017 08/03/2017 08/16/2017 08/18/2017

36F Plan Design/Preliminary Field Inspection 08/30/2017 08/30/2017 09/01/2017 09/01/2017

36H Hydraulic Plan Design Public Hearing 08/25/2017 08/25/2017 10/23/2017 10/23/2017

36P Plan Design Public Hearing 08/25/2017 08/25/2017 01/24/2018 01/24/2018

36X Preliminary Field InspectionTeam Meeting Date 10/05/2017 10/05/2017   

38 Retaining Wall Data Request 08/24/2017 08/24/2017 08/24/2017 08/24/2017

39 Sound Wall Foundation Data Request 08/24/2017 08/24/2017 08/24/2017 08/24/2017

40 Minor Structures Data Request 08/24/2017 08/24/2017 08/24/2017 08/24/2017

43 Furnish Utility Field Inspection Plans 12/28/2018 01/23/2019 04/02/2019 03/08/2019

43H Hydraulic Plan Design/Field Inspection (FI) 06/20/2018 06/20/2018 11/09/2018 01/11/2019

43X Utility Field Inspection (UFI) Date 01/23/2019 02/13/2019 01/24/2019 02/13/2019

44 Furnish RWU Data for Public Hearing Process 12/22/2017 12/22/2017 01/24/2018 01/24/2018

45 Minor Structures Report 08/24/2017 08/24/2017 08/24/2017 08/24/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/08/2020 02/20/2020 07/06/2020 03/04/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/18/2018 07/18/2018 07/18/2018 07/18/2018

47 Approve Willingness 01/24/2018 01/24/2018 01/24/2018 01/24/2018

47X Willingness Posted Date 12/20/2017 12/20/2017 12/21/2017 12/21/2017

48 Conduct Location/Design Public Hearing 01/25/2018 01/25/2018 06/15/2018 06/15/2018

48X Public Hearing Meeting Date 05/24/2018 06/21/2018   

49 Adopt Location/Design 06/18/2018 06/18/2018 07/16/2018 07/16/2018

49C Design Approval Constructability Review 01/25/2018 01/25/2018 02/07/2018 02/07/2018

49X Location and Design Approval Date 07/17/2018 07/17/2018 07/18/2018 07/18/2018

50 Survey Data Verification 01/25/2018 01/25/2018 02/22/2018 02/22/2018

51 Furnish Approved R/W & UT Plans 05/17/2019 04/24/2019 08/26/2019 05/21/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/28/2019 11/27/2019 06/20/2019 01/29/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/14/2018 09/14/2018 09/14/2018 09/14/2018

51X R/W&UT Plan Date 08/27/2019 05/22/2019 09/10/2019 05/29/2019

52 Authorize R/W & UT Funds 09/11/2019 04/02/2019 09/24/2019  no date

52T Authorize R/W Funds 09/14/2018 09/14/2018 09/14/2018 09/14/2018



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/25/2019 06/13/2019 09/25/2019 06/13/2019

54 Retaining Wall Data Report 07/18/2018 07/18/2018 07/18/2018 07/18/2018

55 Sound Wall Data Report 07/18/2018 07/18/2018 07/18/2018 07/18/2018

57S Right of Way Stakeout���Survey 09/26/2019 06/14/2019 12/24/2019 09/09/2019

58 Survey Right of Way Plan Sheets 04/03/2019 03/11/2019 05/16/2019 04/23/2019

59 Noise Abatement Design 07/19/2018 02/06/2018 10/11/2018 02/07/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/25/2019 04/16/2019 10/08/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/14/2018 09/14/2018 09/14/2018 09/14/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/09/2019 05/29/2019 10/09/2019 05/29/2019

61 Final Traffic Control Device Plans 12/13/2018 12/13/2019 06/20/2019 01/29/2020

62 Develop Retaining Structure Plans 07/18/2018 07/18/2018 07/18/2018 07/18/2018

65C Field Inspection Constructability Review 11/13/2018 11/13/2018 12/27/2018 12/27/2018

65F Plan Design/Field Inspection 07/19/2018 07/19/2018 11/09/2018 01/11/2019

65P Plan Design/Pre-Advertisement Conference 12/28/2018 05/22/2019 06/20/2019 01/29/2020

65X Field Inspection Team Meeting Date 12/27/2018 01/22/2019   

66 Environmental Reevaluation 06/08/2020 02/18/2020 06/19/2020 02/19/2020

67 Clear Utility Agreements 10/09/2019 05/29/2019 03/23/2020  no date

67U Utility Relocations by Owners 01/27/2020 08/23/2019 05/18/2020 02/21/2020

69 Acquire Right of Way 10/10/2019 05/29/2019 06/03/2020 09/09/2019

69X Right of Way/Utility Certification Date 07/23/2020 04/02/2020 07/23/2020 04/02/2020

70 Obtain Environmental Permits 12/28/2018 11/27/2017 06/06/2019 11/27/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2020 02/20/2020 09/29/2020 04/01/2020

70S Utility Stakeout ���Survey 01/27/2020 08/23/2019 06/16/2020 02/05/2020

71 Approved Construction Plans 06/08/2020 03/25/2020 07/20/2020 04/21/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/21/2019 01/30/2020 07/19/2019 02/18/2020

71X Pre-Advertisement Conference Date 06/04/2020 02/19/2020 06/05/2020 02/19/2020

72 Prepare for Advertisement 06/30/2020 03/04/2020 07/30/2020 05/04/2020

72B Biddability Review 07/08/2020 04/23/2020 07/14/2020 05/06/2020

72X Plan Submission Date 07/15/2020 04/28/2020 07/15/2020 04/28/2020

73 Process Relocations 10/10/2019 05/29/2019 04/07/2020 05/29/2019

77S Construction ��� Survey 01/19/2021 07/22/2020 07/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/08/2020  no date 07/06/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 05/05/2020 08/11/2020 05/05/2020

82 Conduct Bid Opening 09/17/2020 06/24/2020 11/13/2020 07/21/2020

84 Award Contract 11/16/2020 07/21/2020 01/14/2021 07/21/2020

88 Survey Monumentation 08/20/2021  no date 10/15/2021  no date

91 Administer Contract 01/19/2021 09/17/2020 08/19/2021  no date

92X Contractor Final Voucher Date 10/04/2021  no date 10/04/2021  no date

94X Claims Period Ends Dates 01/05/2022  no date 01/05/2022  no date

95 District Project Closeout 01/06/2022  no date 04/04/2022  no date

96 Central Office Project Closeout 04/05/2022  no date 08/05/2022  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0603-052-P29Proj:

UPC: 113643

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Resurface

Blade, Ditch and Resurface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 702From:

Rte 604To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 395,746Total Current Est 

04/06/2020Current Est Date

 0

 395,746

 0

0603

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2024

01/07/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  174,103.00  69,113.00  243,216.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  76,178.00  76,352.00  152,530.00 Telecommunications

 395,746.00 0.00  0.00  0.00  0.00  0.00  250,281.00  145,465.00Total:

 395,746.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113643UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/21/2024  no date 07/05/2024  no date

22 Scope Project 06/20/2024  no date 07/03/2024  no date

24 Determine Permits Needed 07/08/2024  no date 07/19/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/16/2024  no date 08/29/2024  no date

65F Plan Design/Field Inspection 07/05/2024  no date 08/29/2024  no date

66 Environmental Reevaluation 07/22/2024  no date 07/26/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/05/2024  no date 08/29/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/16/2024  no date 08/29/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2024  no date 08/30/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/03/2024  no date 01/07/2025  no date

95 District Project Closeout 01/08/2025  no date 04/04/2025  no date

96 Central Office Project Closeout 04/07/2025  no date 08/07/2025  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0604-052-832Proj:

UPC: 115217

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Grade, Surface Treat Non hardsurface road

Blade, Ditch and Resurface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.0 Mi S. Rte 70From:

Tn. State Line Hancock Co.To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 599,000Total Current Est 

04/06/2020Current Est Date

 0

 599,000

 0

0604

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2024

02/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  312,887.00  312,887.00 HB1887 - DGP (2)
 312,887.00 0.00  0.00  0.00  0.00  0.00  0.00  312,887.00Total:

 312,887.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115217UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/05/2024  no date 08/16/2024  no date

22 Scope Project 08/02/2024  no date 08/15/2024  no date

24 Determine Permits Needed 08/19/2024  no date 08/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/30/2024  no date 10/11/2024  no date

65F Plan Design/Field Inspection 08/16/2024  no date 10/11/2024  no date

66 Environmental Reevaluation 09/03/2024  no date 09/09/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/16/2024  no date 10/11/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/30/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/14/2024  no date 10/14/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/15/2024  no date 02/21/2025  no date

95 District Project Closeout 02/24/2025  no date 05/16/2025  no date

96 Central Office Project Closeout 05/19/2025  no date 09/19/2025  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0610-052-P24Proj:

UPC: 113648

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Resurface

Blade, Ditch and Resurface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TN State LineFrom:

Int Rte 609To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

04/06/2020Current Est Date

 0

 350,000

 0

0610

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2020

12/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  25,155.00  0.00  0.00  0.00  0.00  0.00  25,155.00 CTB Formula
 0.00  0.00  248,493.00  0.00  0.00  0.00  0.00  248,493.00 HB1887 - DGP (2)
 0.00  0.00  76,352.00  0.00  0.00  0.00  0.00  76,352.00 Telecommunications

 350,000.00 0.00  25,155.00  324,845.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$64,330

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  64,330.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113648UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/14/2020 05/14/2020 05/14/2020 05/14/2020

22 Scope Project 07/02/2020 07/02/2020 07/02/2020 07/02/2020

24 Determine Permits Needed 07/02/2020 07/02/2020 07/16/2020 07/16/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2020  no date 08/12/2020  no date

65F Plan Design/Field Inspection 07/30/2020 07/30/2020 08/12/2020 08/12/2020

66 Environmental Reevaluation 06/26/2020 06/26/2020 06/26/2020 06/26/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2020 07/30/2020 08/12/2020 08/12/2020

79 Construction Funding Review/Authorization of 
Funds

07/30/2020 07/30/2020 08/12/2020 08/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2020 08/13/2020 08/13/2020 08/13/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/14/2020 08/14/2020 12/17/2020  no date

95 District Project Closeout 12/18/2020  no date 03/18/2021  no date

96 Central Office Project Closeout 03/19/2021  no date 07/21/2021  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0626-052-822Proj:

UPC: 111222

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Grade, Drain and Pave

Grade, Drain and Pave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 919From:

0.61mi S Rte 919To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 279,025Total Current Est 

04/06/2020Current Est Date

 0

 279,025

 0

0626

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2022 05/23/2022

09/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  275,025.00  0.00  0.00  0.00  0.00  0.00  275,025.00 CTB Formula
 275,025.00 0.00  275,025.00  0.00  0.00  0.00  0.00  0.00Total:

 275,025.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$194,406

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  194,405.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111222UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/09/2022  no date 05/20/2022  no date

18 State Environmental Review Process (SERP) 01/03/2020 01/09/2020 01/16/2020 01/09/2020

22 Scope Project 01/01/2020 01/01/2020 01/08/2020 01/08/2020

24 Determine Permits Needed 01/21/2020 01/10/2020 02/03/2020 02/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/09/2020 01/09/2020 01/24/2020 01/24/2020

65F Plan Design/Field Inspection 01/09/2020 01/09/2020 03/09/2020 03/09/2020

66 Environmental Reevaluation 02/04/2020 05/14/2020 02/10/2020 05/14/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/09/2020 01/09/2020 03/09/2020 03/09/2020

79 Construction Funding Review/Authorization of 
Funds

05/09/2022  no date 05/20/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/23/2022  no date 05/23/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/24/2022  no date 09/22/2022  no date

95 District Project Closeout 09/23/2022  no date 12/21/2022  no date

96 Central Office Project Closeout 12/22/2022  no date 04/28/2023  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0641-052-P25Proj:

UPC: 113647

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Resurface

Blade, Ditch and Resurface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 783From:

0.80 Mi S Rte 58To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 588,000Total Current Est 

04/06/2020Current Est Date

 0

 588,000

 0

0641

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2021

12/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  346,038.00  167,610.00  0.00  0.00  0.00  513,648.00 HB1887 - DGP (2)
 0.00  0.00  0.00  76,352.00  0.00  0.00  0.00  76,352.00 Telecommunications

 590,000.00 0.00  0.00  346,038.00  243,962.00  0.00  0.00  0.00Total:

 590,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113647UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/01/2020 06/01/2020 06/01/2020 06/01/2020

22 Scope Project 07/06/2020 07/06/2020 08/19/2020 08/19/2020

24 Determine Permits Needed 07/29/2020 07/29/2020 08/20/2020 08/20/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/20/2020 08/20/2020 09/02/2020 09/02/2020

65F Plan Design/Field Inspection 08/20/2020 08/20/2020 10/15/2020 09/02/2020

66 Environmental Reevaluation 06/30/2020 06/30/2020 06/30/2020 06/30/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/20/2020 08/20/2020 10/15/2020 09/02/2020

79 Construction Funding Review/Authorization of 
Funds

07/22/2021  no date 08/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2021  no date 08/05/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/06/2021  no date 12/09/2021  no date

95 District Project Closeout 12/10/2021  no date 03/10/2022  no date

96 Central Office Project Closeout 03/11/2022  no date 07/13/2022  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0682-052-785Proj:

UPC: 104457

PC: Daniel.Cannon

Project Purpose:

PM:

Description: Route 682 Lee Co. Va. str. # 6064 Fed. Str. # 10920

Bridge Rehab w/o added capacity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.20 mi. fr. rte. 680From:

.05 to rte 851To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,260,000Total Current Est 

05/22/2020Current Est Date

 0

 1,090,000

 170,000

0682

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2014

12/04/2020

12/04/2020

04/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,055,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,055,000.00.Maintenance Funds
 1,055,000.00 1,055,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,055,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$165,843

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  165,842.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104457UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014 10/01/2014 10/01/2014 10/01/2014

17E Environmental Review Process (ERP) 03/02/2016 03/02/2016 03/03/2016 03/03/2016

22 Scope Project 10/01/2014 10/01/2014 10/12/2018 10/12/2018

24 Determine Permits Needed 03/21/2016 03/21/2016 07/28/2016 07/28/2016

25 Draft Environmental Document or CE 08/08/2016 08/08/2016 10/06/2016 10/06/2016

31S Conduct Location Survey 09/02/2015 09/02/2015 11/02/2015 11/02/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/01/2014 10/01/2014 01/06/2015 01/06/2015

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/13/2016 05/13/2016 08/02/2016 08/02/2016

47 Approve Willingness 10/12/2018 10/12/2018 01/11/2019 01/11/2019

64 Final Bridge Plans 08/16/2016 08/16/2016 01/07/2019 01/07/2019

71X Pre-Advertisement Conference Date 01/25/2019 01/25/2019 01/25/2019 01/25/2019

72 Prepare for Advertisement 09/01/2020  no date 10/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/03/2020  no date 12/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/04/2020  no date 12/04/2020  no date

84 Award Contract 02/24/2021  no date 04/01/2021  no date

91 Administer Contract 03/30/2021  no date 04/20/2022  no date

92X Contractor Final Voucher Date 06/02/2022  no date 06/02/2022  no date

94X Claims Period Ends Dates 08/03/2022  no date 08/03/2022  no date

95 District Project Closeout 08/04/2022  no date 10/28/2022  no date

96 Central Office Project Closeout 10/31/2022  no date 03/10/2023  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0722-052-P26Proj:

UPC: 113646

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Resurface

Blade, Ditch and Resurface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 619From:

End State MaintTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

04/06/2020Current Est Date

 0

 350,000

 0

0722

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2022

02/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  105,339.00  196,786.00  0.00  0.00  302,125.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  47,875.00  0.00  0.00  47,875.00 Telecommunications

 350,000.00 0.00  0.00  0.00  105,339.00  244,661.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113646UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/15/2022  no date 07/28/2022  no date

22 Scope Project 07/14/2022  no date 07/27/2022  no date

24 Determine Permits Needed 07/29/2022  no date 08/11/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/09/2022  no date 09/22/2022  no date

65F Plan Design/Field Inspection 07/28/2022  no date 09/22/2022  no date

66 Environmental Reevaluation 08/12/2022  no date 08/18/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/28/2022  no date 09/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/09/2022  no date 09/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/23/2022  no date 09/23/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/26/2022  no date 02/01/2023  no date

95 District Project Closeout 02/02/2023  no date 04/27/2023  no date

96 Central Office Project Closeout 04/28/2023  no date 08/30/2023  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0779-052-P28Proj:

UPC: 113644

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Resurface

Blade, Ditch and Resurface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 684From:

End State MaintTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

04/06/2020Current Est Date

 0

 250,000

 0

0779

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2024

01/07/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  41,929.00  207,897.00  0.00  249,826.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  174.00  0.00  174.00 Telecommunications

 250,000.00 0.00  0.00  0.00  0.00  41,929.00  208,071.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113644UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/21/2024  no date 07/05/2024  no date

22 Scope Project 06/20/2024  no date 07/03/2024  no date

24 Determine Permits Needed 07/08/2024  no date 07/19/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/16/2024  no date 08/29/2024  no date

65F Plan Design/Field Inspection 07/05/2024  no date 08/29/2024  no date

66 Environmental Reevaluation 07/22/2024  no date 07/26/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/05/2024  no date 08/29/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/16/2024  no date 08/29/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2024  no date 08/30/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/03/2024  no date 01/07/2025  no date

95 District Project Closeout 01/08/2025  no date 04/04/2025  no date

96 Central Office Project Closeout 04/07/2025  no date 08/07/2025  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0816-052-P27Proj:

UPC: 113645

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Resurface

Blade, Ditch and Resurface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 702From:

End State MaintTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

04/06/2020Current Est Date

 0

 150,000

 0

0816

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Lee County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2023

01/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  121,523.00  0.00  0.00  121,523.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  28,477.00  0.00  0.00  28,477.00 Telecommunications

 150,000.00 0.00  0.00  0.00  0.00  150,000.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113645UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/19/2023  no date 06/30/2023  no date

22 Scope Project 06/16/2023  no date 06/29/2023  no date

24 Determine Permits Needed 07/03/2023  no date 07/17/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/14/2023  no date 08/25/2023  no date

65F Plan Design/Field Inspection 06/30/2023  no date 08/25/2023  no date

66 Environmental Reevaluation 07/18/2023  no date 07/24/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/30/2023  no date 08/25/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2023  no date 08/25/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/28/2023  no date 08/28/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/29/2023  no date 01/03/2024  no date

95 District Project Closeout 01/04/2024  no date 04/01/2024  no date

96 Central Office Project Closeout 04/02/2024  no date 08/02/2024  no date



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

1000-052-830Proj:

UPC: 114951

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Route 1000 Rural Addition

Rural Addition Rte 1000 Golf Course Rd Lee County Va

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 692From:

0.21mi N Rte 692To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 52,095Total Current Est 

06/08/2020Current Est Date

 0

 52,095

 0

1000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Lee County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/17/2019

04/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 70,000.00  0.00  0.00  0.00  0.00  0.00  0.00  70,000.00 Telecommunications
 70,000.00 70,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 70,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$52,095

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  52,094.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114951UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 04/10/2019 04/10/2019 04/10/2019 04/10/2019

22 Scope Project 03/08/2019 03/08/2019 03/21/2019 03/21/2019

24 Determine Permits Needed 03/23/2018 03/23/2018 04/05/2019 04/05/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/03/2019 05/03/2019 05/16/2019 05/16/2019

65F Plan Design/Field Inspection 03/22/2019 03/22/2019 05/16/2019 05/16/2019

66 Environmental Reevaluation 04/08/2019 06/07/2019 04/12/2019 06/28/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/22/2019 03/22/2019 05/16/2019 05/16/2019

79 Construction Funding Review/Authorization of 
Funds

05/03/2019  no date 05/16/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/17/2019 05/17/2019 05/17/2019 05/17/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/20/2019 05/20/2019 09/18/2019 04/06/2020

95 District Project Closeout 09/19/2019  no date 12/17/2019  no date

96 Central Office Project Closeout 12/18/2019  no date 04/23/2020  no date



MARION  9:00AMRun Time:

10/12/2020Run Date: 

0011-119-811Proj:

UPC: 110798

PC: James.Bullins

Project Purpose:

PM:

Description: #SMART18 - US 11 at SR 16 Int. -Improve turning movement

To improve the turning radius at intersection of routes 16 and 11.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi. W. Int. Rte. 16From:

0.01 Mi. E. Int Rte. 16To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 942,000Total Current Est 

07/09/2020Current Est Date

 70,000

 622,000

 250,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Marion
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2020

11/29/2022

11/29/2022

11/14/2023

11/14/2023

12/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  250,000.00  0.00  577,531.00  114,469.00  0.00  942,000.00 HB1887 - DGP (1)
 942,000.00 0.00  0.00  250,000.00  0.00  577,531.00  114,469.00  0.00Total:

 942,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,062

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  11,061.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MARION  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110798UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/16/2021 05/01/2020 07/29/2021 05/14/2020

17E Environmental Review Process (ERP) 08/16/2021 05/05/2020 08/20/2021 05/05/2020

21H Hydraulics Plan Design PFI 02/04/2022  no date 03/18/2022  no date

21T Traffic Operations Analysis 08/16/2021 06/02/2020 10/11/2021  no date

22 Scope Project 07/30/2021 05/15/2020 03/31/2022  no date

22C Scoping Constructability Review 08/16/2021 06/02/2020 08/27/2021 06/15/2020

22S Photogrammetry/Aerial Photo/Image Processing 08/16/2021 06/02/2020 11/17/2021 09/01/2020

22X Scoping Team Meeting Date 08/13/2021 06/01/2020 08/13/2021 06/01/2020

23 Furnish Environmental Traffic Data 08/16/2021 06/02/2020 10/11/2021 07/28/2020

24 Determine Permits Needed 08/23/2021 08/26/2020 10/19/2021 08/26/2020

25 Draft Environmental Document or CE 04/01/2022  no date 10/04/2022  no date

28 Consultant Procurement 09/14/2021 06/30/2020 10/11/2021 07/28/2020

29X Public Information Meeting 03/03/2022  no date 03/03/2022  no date

30 Preliminary Utility Inspection 04/01/2022  no date 06/03/2022  no date

31S Conduct Location Survey 08/16/2021 06/02/2020 11/09/2021 08/25/2020

34F Furnish Final Soils Survey 12/14/2022  no date 04/18/2023  no date

34P Preliminary Soil Survey 01/21/2022  no date 03/18/2022  no date

35 Traffic Control Device Recommendations 03/22/2022  no date 05/04/2022  no date

36C Preliminary Field Inspection Constructability 
Review

02/18/2022  no date 03/04/2022  no date

36F Plan Design/Preliminary Field Inspection 11/10/2021 08/26/2020 03/18/2022  no date

36H Hydraulic Plan Design Public Hearing 04/01/2022  no date 05/26/2022  no date

36P Plan Design Public Hearing 04/01/2022  no date 06/24/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 03/21/2022  no date   

38 Retaining Wall Data Request 04/01/2022  no date 04/07/2022  no date

39 Sound Wall Foundation Data Request 04/01/2022  no date 04/07/2022  no date

40 Minor Structures Data Request 04/01/2022  no date 04/07/2022  no date

43 Furnish Utility Field Inspection Plans 07/18/2023  no date 08/30/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/08/2023  no date 07/06/2023  no date

43X Utility Field Inspection (UFI) Date 08/08/2023  no date 08/08/2023  no date

44 Furnish RWU Data for Public Hearing Process 06/06/2022  no date 07/01/2022  no date

45 Minor Structures Report 04/08/2022  no date 06/03/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/09/2024  no date 09/20/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/14/2022  no date 04/18/2023  no date

47 Approve Willingness 06/27/2022  no date 08/08/2022  no date

47X Willingness Posted Date 07/11/2022  no date 07/11/2022  no date

48 Conduct Location/Design Public Hearing 07/05/2022  no date 11/28/2022  no date

48X Public Hearing Meeting Date 11/03/2022  no date   

49 Adopt Location/Design 11/29/2022  no date 12/12/2022  no date

49C Design Approval Constructability Review 06/27/2022  no date 07/11/2022  no date

49X Location and Design Approval Date 12/13/2022  no date 12/13/2022  no date

50 Survey Data Verification 06/27/2022  no date 07/25/2022  no date

51 Furnish Approved R/W & UT Plans 10/18/2023  no date 01/25/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/28/2023  no date 01/26/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/10/2023  no date 08/10/2023  no date

51X R/W&UT Plan Date 01/26/2024  no date 02/01/2024  no date

52 Authorize R/W & UT Funds 02/02/2024  no date 02/15/2024  no date

52T Authorize R/W Funds 08/11/2023  no date 09/26/2023  no date



MARION  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/16/2024  no date 02/16/2024  no date

54 Retaining Wall Data Report 12/14/2022  no date 02/01/2023  no date

55 Sound Wall Data Report 12/14/2022  no date 02/01/2023  no date

57S Right of Way Stakeout���Survey 02/20/2024  no date 05/13/2024  no date

58 Survey Right of Way Plan Sheets 08/31/2023  no date 10/17/2023  no date

59 Noise Abatement Design 02/02/2023  no date 06/23/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/16/2024  no date 03/01/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/27/2023  no date 10/10/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/04/2024  no date 03/04/2024  no date

61 Final Traffic Control Device Plans 10/19/2023  no date 01/26/2024  no date

62 Develop Retaining Structure Plans 02/02/2023  no date 05/04/2023  no date

65C Field Inspection Constructability Review 06/26/2023  no date 07/17/2023  no date

65F Plan Design/Field Inspection 12/14/2022  no date 07/06/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/18/2023  no date 01/26/2024  no date

65X Field Inspection Team Meeting Date 07/17/2023  no date   

66 Environmental Reevaluation 09/09/2024  no date 09/20/2024  no date

67 Clear Utility Agreements 03/04/2024  no date 09/04/2024  no date

67U Utility Relocations by Owners 07/10/2024  no date 01/16/2025  no date

69 Acquire Right of Way 03/05/2024  no date 09/05/2024  no date

69X Right of Way/Utility Certification Date 10/24/2024  no date 10/24/2024  no date

70 Obtain Environmental Permits 07/18/2023  no date 01/26/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/09/2024  no date 11/04/2024  no date

70S Utility Stakeout ���Survey 07/10/2024  no date 01/16/2025  no date

71 Approved Construction Plans 09/09/2024  no date 10/15/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/29/2024  no date 02/09/2024  no date

71X Pre-Advertisement Conference Date 09/06/2024  no date 09/06/2024  no date

72 Prepare for Advertisement 10/01/2024  no date 10/31/2024  no date

72B Biddability Review 10/08/2024  no date 10/14/2024  no date

72X Plan Submission Date 10/15/2024  no date 10/15/2024  no date

73 Process Relocations 03/05/2024  no date 09/05/2024  no date

77S Construction ��� Survey 07/14/2025  no date 01/22/2026  no date

79 Construction Funding Review/Authorization of 
Funds

09/09/2024  no date 10/04/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2025  no date 02/11/2025  no date

82 Conduct Bid Opening 03/20/2025  no date 05/14/2025  no date

84 Award Contract 05/15/2025  no date 07/11/2025  no date

88 Survey Monumentation 12/08/2025  no date 02/05/2026  no date

91 Administer Contract 07/14/2025  no date 12/05/2025  no date

92X Contractor Final Voucher Date 01/23/2026  no date 01/23/2026  no date

94X Claims Period Ends Dates 04/21/2026  no date 04/21/2026  no date

95 District Project Closeout 04/22/2026  no date 07/16/2026  no date

96 Central Office Project Closeout 07/17/2026  no date 11/19/2026  no date



MARION  9:00AMRun Time:

10/12/2020Run Date: 

U000-119-128Proj:

UPC: 112204

PC: John.Bechtold

Project Purpose:

PM: Jeff Spickard

Description: SOUTH CHURCH ST. - DRAINAGE ONLY PROJECT

Reduce flooding along South Church Street and increase drainage capacity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SCL MarionFrom:

Int. South Church St. and Brown St.To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 555,688Total Current Est 

03/30/2020Current Est Date

 0

 542,215

 13,473

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Marion
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/21/2018

09/16/2019

09/16/2019

10/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,854.00  0.00  0.00  0.00  0.00  0.00  0.00  3,854.00 Local Project Contributions
 3,169.00  0.00  0.00  0.00  0.00  0.00  0.00  3,169.00 State Formula

 230,716.00  0.00  0.00  0.00  0.00  0.00  0.00  230,716.00.Federal Formula STP
 215,578.00  0.00  0.00  0.00  0.00  0.00  0.00  215,578.00Formula - Urban

 453,317.00 453,317.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 453,317.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,473

$0

$396,754

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/30/2020

Total  410,227.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/01/2019

Construction Completed:

Construction Started: 10/01/2019



MARION  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112204UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/13/2017 10/13/2017 12/13/2017 12/13/2017

12 Authorize Preliminary Engineering 12/14/2017 12/14/2017 02/21/2018 02/21/2018

17E Environmental Review Process (ERP) 05/22/2018 05/22/2018 05/22/2018 05/22/2018

22 Scope Project 04/26/2018 04/26/2018 01/15/2019 01/15/2019

33 Final Environmental Document 05/22/2018 05/22/2018 09/13/2018 09/13/2018

65F Plan Design/Field Inspection 01/16/2019 04/30/2018 10/02/2019 10/12/2018

69X Right of Way/Utility Certification Date 10/04/2019 12/06/2018 10/25/2019 12/06/2018

72X Plan Submission Date 10/03/2019 11/30/2018 10/03/2019 11/30/2018

79 Construction Funding Review/Authorization of 
Funds

10/04/2019 01/30/2019 10/25/2019 02/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2019 03/18/2019 11/25/2019 09/16/2019

84 Award Contract 11/26/2019 09/17/2019 01/09/2020 10/01/2019

91 Administer Contract 01/10/2020 10/01/2019 01/27/2021  no date

95 District Project Closeout 01/28/2021  no date 06/04/2021  no date

96 Central Office Project Closeout 06/07/2021  no date 08/30/2021  no date



MARION  9:00AMRun Time:

10/12/2020Run Date: 

0011-119-130Proj:

UPC: 115092

PC: John.Bechtold

Project Purpose:

PM: Cecil Hicks

Description: #SGR20LP - NoRTh Main Street Primary Extension Paving

Resurface North Main Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Main StreetFrom:

North Main StreetTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 608,735Total Current Est 

04/22/2019Current Est Date

 0

 608,735

 0

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Marion
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2019

04/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  459,129.00  0.00  0.00  0.00  0.00  0.00  459,129.00 CTB Formula
 40,397.00  109,209.00  0.00  0.00  0.00  0.00  0.00  149,606.00 HB1887 - SGR

 608,735.00 40,397.00  568,338.00  0.00  0.00  0.00  0.00  0.00Total:

 608,735.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$550,889

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  550,889.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/04/2020

Construction Completed:

Construction Started:

04/29/2020

03/12/2020



MARION  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115092UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 10/23/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 10/15/2019 10/09/2019 10/29/2019

72X Plan Submission Date 09/25/2019 10/31/2019 09/25/2019 10/31/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 11/01/2019 10/09/2019 11/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 11/07/2019 11/07/2019 11/07/2019

84 Award Contract 02/04/2020 02/04/2020 02/04/2020 02/04/2020

91 Administer Contract 03/12/2020 03/12/2020 03/26/2021 04/29/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



MARION  9:00AMRun Time:

10/12/2020Run Date: 

0016-119-129Proj:

UPC: 112205

PC: Roger.Musser

Project Purpose:

PM: Bill Rush

Description: PARK BLVD. - NEW SIDEWALK, CROSS WALKS

Sidewalk and cross walks

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Main St.From:

.15 Mi. N. North Main St.To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 282,836Total Current Est 

08/24/2020Current Est Date

 0

 217,836

 65,000

0016

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Marion
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

12/29/2020

12/29/2020

03/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,740.00  0.00  0.00  0.00  0.00  0.00  0.00  5,740.00 Local Project Contributions
 281,235.00  0.00  0.00  0.00  0.00  0.00  0.00  281,235.00Formula - Urban

 286,975.00 286,975.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 286,975.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,369

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  6,368.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MARION  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112205UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2017 09/01/2017 12/01/2017 12/01/2017

12 Authorize Preliminary Engineering 12/14/2017 12/14/2017 01/09/2018 01/09/2018

17E Environmental Review Process (ERP) 12/04/2017 10/25/2019 08/21/2018 02/24/2020

22 Scope Project 12/04/2017 12/04/2017 07/24/2018 07/24/2018

33 Final Environmental Document 08/22/2018 08/22/2018 02/19/2019 08/22/2019

65F Plan Design/Field Inspection 07/25/2018 07/25/2018 09/20/2019 09/20/2019

69X Right of Way/Utility Certification Date 09/24/2019  no date 10/07/2019  no date

72X Plan Submission Date 09/23/2019 09/23/2019 09/23/2019 09/23/2019

79 Construction Funding Review/Authorization of 
Funds

09/24/2019  no date 10/07/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019  no date 11/05/2019  no date

84 Award Contract 11/06/2019  no date 01/07/2020  no date

91 Administer Contract 01/08/2020  no date 01/25/2021  no date

95 District Project Closeout 01/26/2021  no date 06/02/2021  no date

96 Central Office Project Closeout 06/03/2021  no date 08/26/2021  no date



MARION  9:00AMRun Time:

10/12/2020Run Date: 

EN07-119-125Proj:

UPC: 106444

PC: Tabitha.Crowder

Project Purpose:

PM: Town of Marion

Description: DOWNTOWN STREETSCAPE IMPROVEMENTS, TOWN OF MARION

Streetscape improvements in the Town of Marion to be accomplished by locally forces.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sheffey StreetFrom:

College StreetTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 201,647Total Current Est 

05/14/2019Current Est Date

 0

 201,647

 0

EN07

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Marion
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2016

12/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 241,595.00  0.00  0.00  0.00  0.00  0.00  0.00  241,595.00.Transportation Enhancement 
Funds

 3,797.00  0.00  0.00  0.00  0.00  0.00  0.00  3,797.00Accounts Receivable
 245,392.00 245,392.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 245,392.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$165,114

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/07/2019

Total  165,114.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/01/2017

Construction Completed:

Construction Started:

12/28/2018

06/01/2017



MARION  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106444UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/01/2016 01/01/2016 03/11/2016 03/11/2016

79 Construction Funding Review/Authorization of 
Funds

03/11/2016 03/11/2016 03/18/2016 03/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2016 03/18/2016 04/01/2016 04/01/2016

84 Award Contract 04/01/2016 04/01/2016 06/01/2017 06/01/2017

91 Administer Contract 06/01/2017 06/01/2017 10/29/2018 12/28/2018

95 District Project Closeout 10/29/2018  no date 01/29/2019  no date

96 Central Office Project Closeout 02/19/2019  no date 06/20/2019  no date



MULTI-JURISDICTIONAL: BRISTOL MPO  9:00AMRun Time:

10/12/2020Run Date: 

0081-M02-001Proj:

UPC: 109419

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #HB2.FY17 I-81 at State Route 75 (Exit 17) Interchange Mod.

To improve access to I-81 ramps by moving ramp location conflict points away from I-81 mainline and adding proper 
signalization at conflict points.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.371 mi. S. Rte. 75 Int.From:

0.286 mi. N. Rte. 75 Int.To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,787,540Total Current Est 

04/30/2020Current Est Date

 17,603,398

 12,118,408

 2,065,734

0081

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Bristol

Multi-jurisdictional: Bristol MPO
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2016

05/13/2019

05/13/2019

09/08/2020

09/08/2020

11/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,891,213.00  0.00  0.00  1,419,469.00  1,476,606.00  0.00  0.00  3,741,213.00 HB1887 - DGP (1)
 9,348,231.00  2,000,000.00  2,568,683.00  0.00  1,221,236.00  0.00  0.00  15,138,150.00 HB1887 - DGP (2)

 0.00  0.00  2,936,518.00  0.00  0.00  0.00  0.00  82,247.00 HB1887 - HPP (1)
 8,925,584.00  0.00  0.00  0.00  0.00  0.00  0.00  8,925,584.00 HB1887 - HPP (2)

 27,887,194.00 20,165,028.00  2,000,000.00  5,505,201.00  1,419,469.00  2,697,842.00  0.00  0.00Total:

 27,887,194.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,063,164

$16,746,544

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  18,809,707.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: BRISTOL MPO  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109419UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/12/2016 08/12/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/12/2016 09/13/2016

21H Hydraulics Plan Design PFI 11/24/2016 11/24/2016 01/04/2017 01/04/2017

21T Traffic Operations Analysis 08/17/2016 08/17/2016 01/30/2017 01/30/2017

22 Scope Project 08/15/2016 08/15/2016 07/18/2017 07/18/2017

22C Scoping Constructability Review 08/30/2016 08/30/2016 09/13/2016 09/13/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2016 08/29/2016 08/29/2016 08/29/2016

22X Scoping Team Meeting Date 08/29/2016 08/29/2016 08/29/2016 08/29/2016

23 Furnish Environmental Traffic Data 08/30/2016 08/30/2016 10/25/2016 10/25/2016

24 Determine Permits Needed 09/14/2016 09/14/2016 06/06/2017 06/06/2017

25 Draft Environmental Document or CE 07/19/2017 07/19/2017 04/10/2018 03/01/2018

28 Consultant Procurement 09/27/2016 09/27/2016 09/27/2016 09/27/2016

29X Public Information Meeting 05/30/2017 05/30/2017 05/30/2017 05/30/2017

30 Preliminary Utility Inspection 07/19/2017 07/19/2017 09/20/2017 09/20/2017

31S Conduct Location Survey 08/01/2016 08/01/2016 01/05/2017 08/01/2016

32 Value Engineering 04/05/2017 06/12/2017 06/12/2017 06/12/2017

33 Final Environmental Document  no date 07/17/2017  no date 07/18/2017

34F Furnish Final Soils Survey 06/29/2018 03/12/2018 09/24/2018 06/04/2018

34P Preliminary Soil Survey 07/07/2017 07/07/2017 08/03/2017 08/03/2017

35 Traffic Control Device Recommendations 08/07/2017 07/19/2017 10/09/2017 09/20/2017

36C Preliminary Field Inspection Constructability 
Review

05/25/2017 05/25/2017 07/06/2017 07/06/2017

36F Plan Design/Preliminary Field Inspection 11/09/2016 11/09/2016 07/20/2017 07/20/2017

36H Hydraulic Plan Design Public Hearing 07/19/2017 07/19/2017 09/13/2017 09/13/2017

36P Plan Design Public Hearing 07/19/2017 07/19/2017 10/26/2017 10/26/2017

36X Preliminary Field InspectionTeam Meeting Date 08/04/2017 07/18/2017   

37H River Mechanics ProjectStudies 07/19/2017 07/19/2017 09/13/2017 09/13/2017

37S Major Structures / Bridge ��� Survey 07/19/2017 07/19/2017 11/17/2017 11/17/2017

38 Retaining Wall Data Request 07/19/2017 07/19/2017 07/25/2017 07/25/2017

39 Sound Wall Foundation Data Request 07/19/2017 07/19/2017 07/25/2017 07/25/2017

40 Minor Structures Data Request 07/19/2017 07/19/2017 07/25/2017 07/25/2017

41 Bridge Foundation Data 07/19/2017 07/19/2017 11/17/2017 11/17/2017

43 Furnish Utility Field Inspection Plans 02/11/2019 02/14/2019 03/27/2019 04/01/2019

43H Hydraulic Plan Design/Field Inspection (FI) 10/02/2018 06/12/2018 02/07/2019 02/07/2019

43X Utility Field Inspection (UFI) Date 02/11/2019 07/12/2018 02/11/2019 07/12/2018

44 Furnish RWU Data for Public Hearing Process 10/27/2017 10/27/2017 11/28/2017 11/28/2017

45 Minor Structures Report 07/26/2017 07/26/2017 09/20/2017 09/20/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2020 04/06/2020 01/13/2021 05/05/2020

46B Preliminary Bridge Plans 07/19/2017 07/19/2017 12/19/2017 12/19/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/29/2018 03/12/2018 10/30/2018 07/10/2018

48 Conduct Location/Design Public Hearing 12/20/2017 07/10/2017 05/15/2018 03/01/2018

48X Public Hearing Meeting Date 04/24/2018 11/02/2017   

49 Adopt Location/Design 05/16/2018 03/01/2018 06/27/2018 03/09/2018

49C Design Approval Constructability Review 10/27/2017 10/27/2017 11/09/2017 11/09/2017

49X Location and Design Approval Date 06/28/2018 03/09/2018 06/28/2018 03/09/2018

50 Survey Data Verification 10/27/2017 10/27/2017 12/14/2017 12/14/2017

51 Furnish Approved R/W & UT Plans 05/13/2019 05/16/2019 08/06/2019 08/09/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/07/2019 08/12/2019 10/02/2019 10/07/2019



MULTI-JURISDICTIONAL: BRISTOL MPO  9:00AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/08/2019 03/12/2018 05/10/2019 04/02/2018

51X R/W&UT Plan Date 08/07/2019 04/18/2019 08/13/2019 04/24/2019

52 Authorize R/W & UT Funds 08/14/2019 04/18/2019 08/27/2019 05/13/2019

52T Authorize R/W Funds 05/13/2019 04/02/2018 06/26/2019 04/02/2018

52X R/W&UT Authorization Date 08/28/2019 05/13/2019 08/28/2019 05/20/2019

53F Final Landscaping Plans 02/08/2019 02/13/2019 02/08/2019 02/13/2019

53P Preliminary Landscaping Plans 07/18/2017 07/18/2017 07/18/2017 07/18/2017

54 Retaining Wall Data Report 06/28/2018 03/09/2018 06/28/2018 03/09/2018

55 Sound Wall Data Report 06/29/2018 03/12/2018 08/14/2018 04/24/2018

56 Develop Compensatory Mitigation Design 06/28/2018 07/30/2018 06/28/2018 07/30/2018

56S Survey ��� Compensatory Mitigation 06/28/2018 03/09/2018 06/28/2018 03/09/2018

57S Right of Way Stakeout���Survey 08/29/2019 05/21/2019 10/25/2019 07/17/2019

58 Survey Right of Way Plan Sheets 03/28/2019 03/01/2018 05/10/2019  no date

59 Noise Abatement Design 08/15/2018 09/20/2018 12/11/2018 08/29/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/28/2019 05/20/2019 09/11/2019 05/20/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

06/27/2019 04/13/2018 07/11/2019 05/18/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/12/2019  no date 09/12/2019  no date

61 Final Traffic Control Device Plans 02/11/2019 02/14/2019 08/14/2019 08/19/2019

62 Develop Retaining Structure Plans 06/28/2018 03/09/2018 06/28/2018 03/09/2018

63 Obtain Coast Guard Permit 08/15/2019 08/20/2019 02/26/2020 03/02/2020

64 Final Bridge Plans 02/11/2019 02/14/2019 08/14/2019 08/19/2019

65C Field Inspection Constructability Review 12/12/2018 08/07/2018 01/03/2019 08/07/2018

65F Plan Design/Field Inspection 06/29/2018 03/12/2018 11/21/2018 08/29/2018

65P Plan Design/Pre-Advertisement Conference 04/01/2019 08/12/2019 10/02/2019 02/21/2020

65X Field Inspection Team Meeting Date 02/08/2019 09/28/2018   

66 Environmental Reevaluation 01/14/2021 03/26/2020 03/03/2021 03/26/2020

67 Clear Utility Agreements 09/13/2019  no date 03/25/2020  no date

67U Utility Relocations by Owners 01/29/2020 02/11/2020 05/21/2021  no date

68 Clear Railroad Agreements 08/06/2019 08/09/2019 08/06/2019 08/09/2019

69 Acquire Right of Way 09/13/2019 05/20/2019 01/12/2021 05/29/2020

69X Right of Way/Utility Certification Date 01/14/2021 08/03/2020 01/14/2021 08/03/2020

70 Obtain Environmental Permits 07/18/2017 07/18/2017 09/14/2020 12/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/30/2020 04/06/2020 03/01/2021 06/01/2020

70S Utility Stakeout ���Survey 01/29/2020 01/08/2020 07/31/2020 07/14/2020

71 Approved Construction Plans 01/14/2021 05/06/2020 03/31/2021 07/20/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/03/2019 02/24/2020 10/16/2019 04/03/2020

71X Pre-Advertisement Conference Date 12/29/2020 04/06/2020 12/29/2020 04/06/2020

72 Prepare for Advertisement 01/14/2021 05/20/2020 04/19/2021 09/07/2020

72B Biddability Review 03/04/2021 06/17/2020 03/24/2021 07/01/2020

72X Plan Submission Date 03/25/2021 07/30/2020 03/25/2021 07/30/2020

73 Process Relocations 09/13/2019  no date 12/28/2020  no date

77S Construction ��� Survey 08/12/2021  no date 02/23/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/14/2021  no date 02/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2021 09/08/2020 06/08/2021 09/08/2020

82 Conduct Bid Opening 07/08/2021  no date 07/21/2021  no date

84 Award Contract 07/22/2021  no date 08/11/2021  no date

88 Survey Monumentation 06/06/2023  no date 08/01/2023  no date

91 Administer Contract 08/12/2021  no date 06/05/2023  no date

92X Contractor Final Voucher Date 07/19/2023  no date 07/19/2023  no date



MULTI-JURISDICTIONAL: BRISTOL MPO  9:00AMRun Time:

10/12/2020Run Date: 

94X Claims Period Ends Dates 10/13/2023  no date 10/13/2023  no date

95 District Project Closeout 10/17/2023  no date 01/17/2024  no date

96 Central Office Project Closeout 01/18/2024  no date 05/20/2024  no date



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

0058-146-127Proj:

UPC: 113982

PC: Darshan.Bansal

Project Purpose:

PM:

Description: #SGR19VB - RT 58 VA Structure #1808 Federal #22453

SGR Bridge Rehabilitation Route 58 VA Structure #1808 Federal #22453

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25M to 23NFrom:

0.08M to 23STo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,840,000Total Current Est 

06/26/2018Current Est Date

 0

 2,840,000

 0

0058

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Norton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/09/2021

12/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  100,000.00  2,740,000.00  0.00  0.00  2,840,000.00 HB1887 - SGR
 2,840,000.00 0.00  0.00  0.00  100,000.00  2,740,000.00  0.00  0.00Total:

 2,840,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113982UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/08/2021  no date

22 Scope Project 11/02/2021  no date 11/16/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/02/2021  no date 11/16/2021  no date

66 Environmental Reevaluation 11/09/2021  no date 11/16/2021  no date

69X Right of Way/Utility Certification Date 11/18/2021  no date 11/18/2021  no date

72X Plan Submission Date 11/17/2021  no date 11/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 02/01/2022  no date 02/01/2022  no date

84 Award Contract 03/10/2022  no date 03/10/2022  no date

91 Administer Contract 04/15/2022  no date 10/04/2022  no date

92X Contractor Final Voucher Date 11/18/2022  no date 11/18/2022  no date

94X Claims Period Ends Dates 02/22/2023  no date 02/22/2023  no date

95 District Project Closeout 02/23/2023  no date 05/17/2023  no date

96 Central Office Project Closeout 05/18/2023  no date 09/20/2023  no date



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

U000-146-124Proj:

UPC: 111267

PC: Kr.Plummer

Project Purpose:

PM: Fred Ramey

Description: #SGR18LB - SUPERSTRUCTURE REPLACE BENGES BRANCH (22441 
FED.)

SGR - Superstructure replacement Benges Branch

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.5 Mi. E. 21st St.From:

.51 Mi. E. 21st St.To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 316,000Total Current Est 

05/12/2020Current Est Date

 0

 271,700

 44,300

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Bristol

Norton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/08/2018

11/18/2020

11/18/2020

01/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  45,000.00  271,000.00  0.00  0.00  0.00  0.00  316,000.00 HB1887 - SGR
 316,000.00 0.00  45,000.00  271,000.00  0.00  0.00  0.00  0.00Total:

 316,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111267UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2020 02/05/2018 09/24/2020 02/05/2018

12 Authorize Preliminary Engineering 09/25/2020  no date 09/29/2020  no date

17E Environmental Review Process (ERP) 09/30/2020 09/30/2020 01/22/2021 10/02/2020

22 Scope Project 09/30/2020  no date 04/12/2021  no date

33 Final Environmental Document 01/25/2021  no date 05/17/2021  no date

65F Plan Design/Field Inspection 04/13/2021  no date 02/04/2022  no date

69X Right of Way/Utility Certification Date 02/08/2022  no date 02/22/2022  no date

72X Plan Submission Date 02/07/2022  no date 02/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/08/2022  no date 02/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2022  no date 03/22/2022  no date

84 Award Contract 03/23/2022  no date 05/02/2022  no date

91 Administer Contract 05/03/2022  no date 05/17/2023  no date

95 District Project Closeout 05/18/2023  no date 09/25/2023  no date

96 Central Office Project Closeout 09/26/2023  no date 12/22/2023  no date



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

U000-146-S28Proj:

UPC: 114651

PC: Kr.Plummer

Project Purpose:

PM: Fred Ramey

Description: PARK AVE.-CROSSWALK & PEDESTRIAN SIGNAL IMPROVEMENTS

Crosswalk and pedestrian crossing signalization improvements in 4 locations along Park Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

9th StreetFrom:

6th StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 449,000Total Current Est 

05/07/2020Current Est Date

 0

 400,148

 48,852

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Norton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2019

01/26/2020

01/26/2020

09/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 469,000.00  0.00  0.00  0.00  0.00  0.00  0.00  469,000.00 MAP21 HSIP
 469,000.00 469,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 469,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$57,852

$0

$11,548

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  69,399.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/25/2020

Construction Completed:

Construction Started: 04/17/2020



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114651UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/03/2018 12/03/2018 01/17/2019 01/17/2019

12 Authorize Preliminary Engineering 01/22/2019 01/22/2019 01/28/2019 01/28/2019

17E Environmental Review Process (ERP) 01/29/2019 11/19/2019 06/05/2019 11/19/2019

22 Scope Project 01/29/2019 01/29/2019 09/30/2019 09/30/2019

25 Draft Environmental Document or CE 03/15/2019 11/19/2019 07/22/2019 11/19/2019

65F Plan Design/Field Inspection 04/16/2019 04/16/2019 07/10/2019 07/10/2019

69X Right of Way/Utility Certification Date 12/03/2019 11/20/2019 12/03/2019 11/20/2019

70 Obtain Environmental Permits 04/16/2019 11/19/2019 05/28/2019 11/19/2019

72X Plan Submission Date 07/23/2019 11/20/2019 12/02/2019 11/27/2019

79 Construction Funding Review/Authorization of 
Funds

12/03/2019 12/05/2019 12/05/2019 12/05/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/06/2019 01/26/2020 01/22/2020 01/26/2020

84 Award Contract 08/07/2020 03/25/2020 08/27/2020 03/25/2020

91 Administer Contract 10/05/2020 04/17/2020 07/26/2021  no date

95 District Project Closeout 07/27/2021  no date 12/06/2021  no date

96 Central Office Project Closeout 12/07/2021  no date 03/07/2022  no date



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

U000-146-129Proj:

UPC: 115096

PC: John.Bechtold

Project Purpose:

PM: Fred Ramey

Description: Coeburn Avenue S.W. Primary Extension Paving

Resurface Coeburn Avenue S.W.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Coeburn AvenueFrom:

Coeburn AvenueTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 186,884Total Current Est 

04/22/2019Current Est Date

 0

 186,884

 0

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Norton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

05/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  186,884.00  0.00  0.00  0.00  0.00  0.00  186,884.00 CTB Formula
 186,884.00 0.00  186,884.00  0.00  0.00  0.00  0.00  0.00Total:

 186,884.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$186,884

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  186,884.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

05/21/2020

03/12/2020



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115096UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 09/26/2019 10/09/2019 10/09/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/15/2019

72X Plan Submission Date 09/25/2019 09/25/2019 09/25/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 09/26/2019 10/09/2019 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/10/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 03/12/2020 03/26/2021 05/21/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

0023-146-130Proj:

UPC: 115483

PC: Tamara.Pritchard

Project Purpose:

PM:

Description: #SMART20-US 58 Alt and US 23 NB Off-Ramp Mod (APP ID#3997)

Reconfigure the U.S. Route 23 northbound off-ramp with U.S. Route 58 Alt.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi. S. Int. Route 58EFrom:

0.1 Mi. E. Int. Route 58ETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,276,000Total Current Est 

09/11/2020Current Est Date

 0

 886,000

 390,000

0023

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Norton
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2019

03/08/2022

03/08/2022

01/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  630,000.00  646,000.00 HB1887 - DGP (1)
 0.00  630,000.00  646,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$49,371

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  49,371.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115483UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2019 11/15/2019 12/02/2019 12/02/2019

17E Environmental Review Process (ERP) 02/06/2020 02/06/2020 02/06/2020 02/06/2020

21H Hydraulics Plan Design PFI 07/23/2020 07/23/2020 09/02/2020 09/02/2020

21T Traffic Operations Analysis 12/18/2019 12/18/2019 02/18/2020 02/18/2020

22 Scope Project 12/03/2019 12/03/2019 09/09/2020 09/09/2020

22S Photogrammetry/Aerial Photo/Image Processing 12/17/2019 12/17/2019 12/17/2019 12/17/2019

22X Scoping Team Meeting Date 12/17/2019 12/17/2019 12/17/2019 12/17/2019

23 Furnish Environmental Traffic Data 12/18/2019 12/18/2019 02/18/2020 02/18/2020

24 Determine Permits Needed 08/18/2020 08/18/2020 08/18/2020 08/18/2020

25 Draft Environmental Document or CE 08/21/2020 08/21/2020 11/02/2020  no date

30 Preliminary Utility Inspection 09/04/2020 09/04/2020 11/09/2020  no date

31S Conduct Location Survey 12/18/2019 12/18/2019 03/09/2020 03/09/2020

34P Preliminary Soil Survey 07/09/2020 07/09/2020 09/02/2020 09/02/2020

35 Traffic Control Device Recommendations 09/17/2020  no date 11/02/2020  no date

36C Preliminary Field Inspection Constructability 
Review

08/06/2020 08/06/2020 08/20/2020 08/20/2020

36F Plan Design/Preliminary Field Inspection 03/10/2020 03/10/2020 09/02/2020 09/02/2020

36H Hydraulic Plan Design Public Hearing 09/17/2020  no date 11/02/2020  no date

36P Plan Design Public Hearing 09/04/2020 09/04/2020 11/02/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 09/03/2020 09/03/2020   

43X Utility Field Inspection (UFI) Date 09/24/2021  no date 09/24/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/13/2021  no date 12/27/2021  no date

47 Approve Willingness 11/10/2020  no date 12/24/2020  no date

47X Willingness Posted Date 11/24/2020  no date 11/24/2020  no date

48 Conduct Location/Design Public Hearing 11/10/2020  no date 05/13/2021  no date

48X Public Hearing Meeting Date 04/29/2021  no date   

49 Adopt Location/Design 05/14/2021  no date 06/25/2021  no date

49C Design Approval Constructability Review 11/03/2020  no date 11/17/2020  no date

49X Location and Design Approval Date 06/28/2021  no date 06/28/2021  no date

50 Survey Data Verification 11/03/2020  no date 12/03/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/08/2021  no date 11/05/2021  no date

65F Plan Design/Field Inspection 06/29/2021  no date 09/22/2021  no date

65P Plan Design/Pre-Advertisement Conference 09/24/2021  no date 11/22/2021  no date

65X Field Inspection Team Meeting Date 09/23/2021  no date   

66 Environmental Reevaluation 01/03/2022  no date 01/18/2022  no date

67 Clear Utility Agreements 09/27/2021  no date 12/09/2021  no date

67U Utility Relocations by Owners 10/11/2021  no date 02/09/2022  no date

69X Right of Way/Utility Certification Date 02/01/2022  no date 02/01/2022  no date

70 Obtain Environmental Permits 09/24/2021  no date 12/30/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/10/2021  no date 02/09/2022  no date

70S Utility Stakeout ���Survey 10/11/2021  no date 02/09/2022  no date

71 Approved Construction Plans 12/13/2021  no date 01/24/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/24/2021  no date 12/09/2021  no date

71X Pre-Advertisement Conference Date 12/10/2021  no date 12/10/2021  no date

72 Prepare for Advertisement 01/06/2022  no date 02/08/2022  no date

72B Biddability Review 01/13/2022  no date 01/21/2022  no date

72X Plan Submission Date 01/24/2022  no date 01/24/2022  no date

77S Construction ��� Survey 07/05/2022  no date 01/11/2023  no date



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/13/2021  no date 01/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022  no date 03/08/2022  no date

82 Conduct Bid Opening 04/20/2022  no date 04/20/2022  no date

84 Award Contract 05/26/2022  no date 05/26/2022  no date

91 Administer Contract 07/05/2022  no date 01/11/2023  no date

92X Contractor Final Voucher Date 02/28/2023  no date 02/28/2023  no date

94X Claims Period Ends Dates 05/24/2023  no date 05/24/2023  no date

95 District Project Closeout 05/25/2023  no date 08/18/2023  no date

96 Central Office Project Closeout 08/21/2023  no date 12/27/2023  no date



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

FL18-146-126Proj:

UPC: 112664

PC: Kr.Plummer

Project Purpose:

PM: Fred Ramey

Description: Multi-Use Connector Trail - High Knob Access Enhancements

BREAKOUT-Improve trail access between the City of Norton, Flag Rock Recreation Area, and the High Knob 
Recreation Area. Work includes master planning, and design and construction of wayfinding signage, safety aids, 
roadway improvements to Rt. 619, multi-use trail, and destination center exhibits.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N/AFrom:

N/ATo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 981,000Total Current Est 

05/07/2020Current Est Date

 0

 839,500

 141,500

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Norton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/04/2019

06/22/2021

06/22/2021

02/10/2022

02/10/2022

08/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,865,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,865,000.00 FLAP - Federal Lands
 1,438,350.00  0.00  0.00  0.00  0.00  0.00  0.00  1,438,350.00 Local Project Contributions

 4,303,350.00 4,303,350.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,303,350.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,651

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  40,651.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTON  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112664UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 09/04/2018 12/28/2018 11/29/2018

12 Authorize Preliminary Engineering 12/31/2018 11/30/2018 01/03/2019 02/04/2019

17E Environmental Review Process (ERP) 01/04/2019  no date 04/23/2019  no date

22 Scope Project 01/04/2019 02/05/2019 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019  no date 08/15/2019  no date

52 Authorize R/W & UT Funds 07/14/2020  no date 08/03/2020  no date

52X R/W&UT Authorization Date 08/04/2020  no date 08/04/2020  no date

65F Plan Design/Field Inspection 07/12/2019  no date 07/13/2020  no date

69 Acquire Right of Way 08/05/2020  no date 05/18/2021  no date

69X Right of Way/Utility Certification Date 05/20/2021  no date 06/03/2021  no date

70 Obtain Environmental Permits 08/16/2019  no date 04/23/2020  no date

72 Prepare for Advertisement 05/19/2021  no date 05/19/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2021  no date 06/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2021  no date 07/01/2021  no date

84 Award Contract 09/21/2021  no date 09/21/2021  no date

91 Administer Contract 10/28/2021  no date 11/14/2022  no date

95 District Project Closeout 11/15/2022  no date 03/29/2023  no date

96 Central Office Project Closeout 03/30/2023  no date 06/22/2023  no date



PENNINGTON GAP  9:00AMRun Time:

10/12/2020Run Date: 

EN17-281-232Proj:

UPC: 111356

PC: Roger.Musser

Project Purpose:

PM: Town of Pennington Gap

Description: Town of Pennington Gap - Downtown to Hospital Sidewalk

Construct 5 foot sidewalk from Pennington Gap Hospital on North Combs Rd to Cecil Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Combs RdFrom:

Cecil StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 630,882Total Current Est 

06/15/2020Current Est Date

 8,572

 510,153

 112,157

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Pennington Gap
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2017

05/13/2020

05/13/2020

04/13/2021

04/13/2021

06/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 444,885.00  0.00  0.00  0.00  0.00  0.00  0.00  444,885.00 MAP21 TAP
 111,221.00  0.00  0.00  0.00  0.00  0.00  0.00  111,221.00.Transportation Enhancement 

Funds
 556,106.00 556,106.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 556,106.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$72,694

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  72,694.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PENNINGTON GAP  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111356UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/06/2017 11/06/2017

12 Authorize Preliminary Engineering 11/07/2017 11/07/2017 12/06/2017 12/06/2017

17E Environmental Review Process (ERP) 07/10/2018 07/10/2018 07/10/2018 07/10/2018

22 Scope Project 04/23/2018 04/23/2018 02/11/2019 02/11/2019

33 Final Environmental Document 07/10/2018 11/13/2019 10/31/2018 11/13/2019

52 Authorize R/W & UT Funds 04/23/2020 04/23/2020 05/13/2020 05/13/2020

52X R/W&UT Authorization Date 05/14/2020 05/14/2020 05/14/2020 05/14/2020

65F Plan Design/Field Inspection 02/12/2019 02/12/2020 04/22/2020 04/22/2020

69 Acquire Right of Way 05/15/2020  no date 03/01/2021  no date

69X Right of Way/Utility Certification Date 03/03/2021  no date 03/16/2021  no date

72 Prepare for Advertisement 03/02/2021  no date 03/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/03/2021  no date 03/16/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/17/2021  no date 04/13/2021  no date

84 Award Contract 04/14/2021  no date 05/24/2021  no date

91 Administer Contract 05/25/2021  no date 06/09/2022  no date

95 District Project Closeout 06/10/2022  no date 10/18/2022  no date

96 Central Office Project Closeout 10/19/2022  no date 01/19/2023  no date



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

U000-148-542Proj:

UPC: 113932

PC: Jason.Graham

Project Purpose:

PM:

Description: #SGR19LB��- 2nd St RT 67 Clinch Rv Richland VA 1804 Fed 2246

SGR LAD (VDOT Adm.) Bridge Rehabilitation on 2nd Street (Route 67) over Clinch River Richlands VA Structure 1804 
Fed ID 22469. This project is being delivered under federal project number BR01343 pursuant to the Federal-Aid 
Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.30 Fnt. St.From:

0.020 Rte 67NTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,650,000Total Current Est 

05/22/2020Current Est Date

 0

 1,430,000

 220,000

0067

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Richlands
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2018

02/08/2022

02/08/2022

01/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  400,000.00  630,000.00  520,000.00  0.00  0.00  1,650,000.00 HB1887 - SGR
 1,650,000.00 100,000.00  0.00  400,000.00  630,000.00  520,000.00  0.00  0.00Total:

 1,650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$45,614

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  45,614.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113932UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/15/2020 10/01/2018 09/28/2020 10/12/2018

17E Environmental Review Process (ERP) 01/29/2021 04/15/2020 02/11/2021 04/15/2020

22 Scope Project 09/29/2020  no date 01/28/2021  no date

22X Scoping Team Meeting Date 10/06/2020  no date 10/06/2020  no date

24 Determine Permits Needed 02/12/2021 05/22/2020 04/09/2021 06/03/2020

25 Draft Environmental Document or CE 02/12/2021 04/16/2020 04/09/2021 08/24/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/24/2021  no date 06/07/2021  no date

65F Plan Design/Field Inspection 01/29/2021  no date 05/21/2021  no date

65P Plan Design/Pre-Advertisement Conference 06/08/2021  no date 09/29/2021  no date

66 Environmental Reevaluation 10/01/2021  no date 10/07/2021  no date

69X Right of Way/Utility Certification Date 10/26/2021  no date 10/26/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/10/2021  no date 07/06/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/16/2021  no date 09/29/2021  no date

71X Pre-Advertisement Conference Date 09/30/2021  no date 09/30/2021  no date

72 Prepare for Advertisement 10/01/2021  no date 11/02/2021  no date

72B Biddability Review 10/12/2021  no date 10/19/2021  no date

72X Plan Submission Date 10/15/2021  no date 10/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/28/2021  no date 12/28/2021  no date

84 Award Contract 02/07/2022  no date 02/07/2022  no date

91 Administer Contract 03/16/2022  no date 10/31/2022  no date

92X Contractor Final Voucher Date 12/16/2022  no date 12/16/2022  no date

94X Claims Period Ends Dates 03/20/2023  no date 03/20/2023  no date

95 District Project Closeout 03/21/2023  no date 06/13/2023  no date

96 Central Office Project Closeout 06/14/2023  no date 10/17/2023  no date



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

U000-148-543Proj:

UPC: 113878

PC: David.Lively

Project Purpose:

PM:

Description: #SGR19LB��- Allegheny St / Big Ck Richland VA 8003 Fed 22461

SGR LAD (VDOT Administered) Bridge Rehabilitation Allegheny St. over Big Creek Richlands VA Structure 8003 Fed 
Id 22461. This project is being delivered under federal project number BR01343 pursuant to the Federal-Aid 
Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 4th StFrom:

0.01 3rd StTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 727,402Total Current Est 

09/24/2020Current Est Date

 0

 607,402

 120,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Richlands
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2018

11/10/2020

11/10/2020

02/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  60,000.00  250,000.00  370,000.00  0.00  0.00  0.00  740,000.00 HB1887 - SGR
 740,000.00 60,000.00  60,000.00  250,000.00  370,000.00  0.00  0.00  0.00Total:

 740,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$102,670

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  102,670.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113878UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 10/12/2018 10/12/2018

17E Environmental Review Process (ERP) 06/13/2019 06/13/2019 06/13/2019 06/13/2019

22 Scope Project 10/16/2018 10/16/2018 07/08/2019 07/08/2019

22X Scoping Team Meeting Date 06/13/2019 06/13/2019 06/13/2019 06/13/2019

24 Determine Permits Needed 06/19/2019 06/19/2019 06/19/2019 06/19/2019

25 Draft Environmental Document or CE 05/08/2019 05/08/2019 09/10/2019 04/10/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/03/2019 12/03/2019 12/16/2019 12/16/2019

65F Plan Design/Field Inspection 07/09/2019 07/09/2019 12/02/2019 12/02/2019

65P Plan Design/Pre-Advertisement Conference 12/17/2019 12/17/2019 09/16/2020 09/16/2020

66 Environmental Reevaluation 09/18/2020 09/24/2020 09/24/2020 09/24/2020

69X Right of Way/Utility Certification Date 10/12/2020  no date 10/12/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2019 11/15/2019 01/15/2020 01/15/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/02/2020 09/02/2020 09/16/2020 09/16/2020

71X Pre-Advertisement Conference Date 09/17/2020 09/17/2020 09/17/2020 09/17/2020

72 Prepare for Advertisement 09/18/2020  no date 10/20/2020  no date

72B Biddability Review 09/29/2020  no date 10/05/2020  no date

72X Plan Submission Date 10/02/2020  no date 10/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 12/29/2020  no date 12/29/2020  no date

84 Award Contract 02/08/2021  no date 02/08/2021  no date

91 Administer Contract 03/17/2021  no date 02/02/2022  no date

92X Contractor Final Voucher Date 03/18/2022  no date 03/18/2022  no date

94X Claims Period Ends Dates 06/14/2022  no date 06/14/2022  no date

95 District Project Closeout 06/15/2022  no date 09/08/2022  no date

96 Central Office Project Closeout 09/09/2022  no date 01/19/2023  no date



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

0460-148-538Proj:

UPC: 104837

PC: John.Sproles

Project Purpose:

PM:

Description: Bridge Repl-Front St over BIg Twn HIll Crk (Fed Id 22465)

Bridge Repl-Front St over BIg Twn HIll Crk (Fed Id 22465)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.15 mi to w.c.l. richlandsFrom:

.65 mi to 460 buss.To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,349,148Total Current Est 

10/01/2020Current Est Date

 0

 2,798,654

 550,494

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Richlands
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/12/2015

03/27/2018

03/27/2018

07/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 373,057.00  212,546.00  0.00  0.00  0.00  0.00  0.00  585,603.00 CTB Formula
 986,134.00  691,314.00  0.00  0.00  0.00  0.00  0.00  1,677,448.00 MAP21 STP

 1,171,022.00  0.00  0.00  0.00  0.00  0.00  0.00  1,171,022.00.Bridge Funds - Federal BR
 292,755.00  0.00  0.00  0.00  0.00  0.00  0.00  292,755.00Soft Match

 3,726,828.00 2,822,968.00  903,860.00  0.00  0.00  0.00  0.00  0.00Total:

 3,726,828.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$550,494

$0

$2,798,654

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/13/2020

Total  3,349,148.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/25/2018

Construction Completed:

Construction Started:

07/25/2019

07/12/2018



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104837UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/12/2015 02/12/2015 02/12/2015 02/12/2015

17E Environmental Review Process (ERP) 03/04/2014 03/04/2014 03/05/2014 03/05/2014

22 Scope Project 06/15/2015 06/15/2015 06/09/2017 06/09/2017

22X Scoping Team Meeting Date 06/17/2015 06/17/2015 06/17/2015 06/17/2015

24 Determine Permits Needed 03/12/2014 03/12/2014 12/02/2014 12/02/2014

25 Draft Environmental Document or CE 03/23/2017 03/23/2017 01/19/2018 01/19/2018

31S Conduct Location Survey 04/01/2015 04/01/2015 10/01/2015 10/01/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/01/2016 08/01/2016 10/01/2016 10/01/2016

67U Utility Relocations by Owners 08/01/2017 08/01/2017 09/21/2017 09/21/2017

68 Clear Railroad Agreements 09/12/2017 09/12/2017 02/14/2018 02/14/2018

69X Right of Way/Utility Certification Date 02/07/2018 02/07/2018 02/07/2018 02/07/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/15/2017 08/15/2017 09/21/2017 09/21/2017

71X Pre-Advertisement Conference Date 09/21/2017 09/21/2017 09/21/2017 09/21/2017

72 Prepare for Advertisement 01/23/2018 01/23/2018 02/15/2018 02/15/2018

72X Plan Submission Date 01/23/2018 01/23/2018 01/23/2018 01/23/2018

79 Construction Funding Review/Authorization of 
Funds

01/31/2018 01/31/2018 03/02/2018 03/02/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/27/2018 03/27/2018 03/27/2018 03/27/2018

84 Award Contract 04/20/2018 05/25/2018 06/15/2018 05/25/2018

91 Administer Contract 06/15/2018 07/12/2018 06/28/2019 07/25/2019

92X Contractor Final Voucher Date 08/01/2019 12/31/2019 08/01/2019 12/31/2019

94X Claims Period Ends Dates 10/30/2019 02/29/2020 10/30/2019 02/29/2020

95 District Project Closeout 10/30/2019  no date 01/30/2020  no date

96 Central Office Project Closeout 02/03/2020  no date 06/04/2020  no date



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

0460-148-527Proj:

UPC: 112277

PC: Daniel.Cannon

Project Purpose:

PM:

Description: #SGR19LB��- RT 460/67 APPROACHES & BR REPL.OVER CLINCH 
RIVER

BRIDGE REHAB - STRUCTURE # 1802

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 M.E. Fairfax Ave.From:

0.03 M. W. Allegheny St.To:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,796,684Total Current Est 

05/22/2020Current Est Date

 0

 6,113,684

 683,000

0460

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Bristol

Richlands
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2018

11/09/2021

11/09/2021

06/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,297,346.00  104,474.00  675,516.00  81,220.00  0.00  0.00  0.00  2,158,556.00 HB1887 - SGR
 2,158,556.00 1,297,346.00  104,474.00  675,516.00  81,220.00  0.00  0.00  0.00Total:

 2,158,556.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$220,002

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  220,002.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112277UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/22/2018 02/22/2018 09/19/2018 09/19/2018

17E Environmental Review Process (ERP) 11/07/2018 11/07/2018 11/07/2018 11/07/2018

21H Hydraulics Plan Design PFI 05/09/2019 05/09/2019 05/09/2019 05/09/2019

21T Traffic Operations Analysis 05/09/2019 05/09/2019 05/09/2019 05/09/2019

22 Scope Project 09/20/2018 09/20/2018 05/24/2019 05/24/2019

22S Photogrammetry/Aerial Photo/Image Processing 05/09/2019 05/09/2019 05/09/2019 05/09/2019

22X Scoping Team Meeting Date 05/09/2019 05/09/2019 05/09/2019 05/09/2019

23 Furnish Environmental Traffic Data 05/09/2019 05/09/2019 05/09/2019 05/09/2019

24 Determine Permits Needed 03/19/2019 03/19/2019 03/19/2019 03/19/2019

25 Draft Environmental Document or CE 05/28/2019 08/23/2019 07/23/2019 08/23/2019

31S Conduct Location Survey 05/09/2019 05/09/2019 05/09/2019 05/09/2019

34F Furnish Final Soils Survey 08/20/2019 08/20/2019 08/20/2019 08/20/2019

34P Preliminary Soil Survey 05/09/2019 05/09/2019 05/09/2019 05/09/2019

35 Traffic Control Device Recommendations 05/24/2019 05/24/2019 05/24/2019 05/24/2019

36C Preliminary Field Inspection Constructability 
Review

05/09/2019 05/09/2019 05/09/2019 05/09/2019

36F Plan Design/Preliminary Field Inspection 05/09/2019 05/09/2019 05/09/2019 05/09/2019

36H Hydraulic Plan Design Public Hearing 05/24/2019 05/24/2019 05/24/2019 05/24/2019

36P Plan Design Public Hearing 05/24/2019 05/24/2019 05/24/2019 05/24/2019

36X Preliminary Field InspectionTeam Meeting Date 05/24/2019 05/24/2019   

37H River Mechanics ProjectStudies 05/28/2019 05/28/2019 08/20/2019 08/20/2019

37S Major Structures / Bridge ��� Survey 05/24/2019 05/24/2019 05/24/2019 05/24/2019

38 Retaining Wall Data Request 05/24/2019 05/24/2019 05/24/2019 05/24/2019

40 Minor Structures Data Request 05/24/2019 05/24/2019 05/24/2019 05/24/2019

41 Bridge Foundation Data 05/28/2019 05/28/2019 05/28/2019 05/28/2019

43H Hydraulic Plan Design/Field Inspection (FI) 09/18/2019 09/18/2019 09/18/2019 09/18/2019

45 Minor Structures Report 05/24/2019 05/24/2019 05/24/2019 05/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/02/2020  no date 06/02/2020  no date

46B Preliminary Bridge Plans 05/28/2019 05/28/2019 08/20/2019 08/20/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/20/2019 08/20/2019 08/20/2019 08/20/2019

47 Approve Willingness 07/23/2019 07/23/2019 07/23/2019 07/23/2019

47X Willingness Posted Date 06/24/2019 06/24/2019 06/24/2019 06/24/2019

49 Adopt Location/Design 08/20/2019 08/20/2019 08/20/2019 08/20/2019

49C Design Approval Constructability Review 08/20/2019 08/20/2019 08/20/2019 08/20/2019

49X Location and Design Approval Date 08/20/2019 08/20/2019 08/20/2019 08/20/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/18/2019  no date 09/18/2019  no date

54 Retaining Wall Data Report 08/20/2019 08/20/2019 08/20/2019 08/20/2019

62 Develop Retaining Structure Plans 08/20/2019 08/20/2019 08/20/2019 08/20/2019

64 Final Bridge Plans 03/23/2020 03/23/2020 05/15/2020  no date

65C Field Inspection Constructability Review 08/20/2019 08/20/2019 08/20/2019 08/20/2019

65F Plan Design/Field Inspection 08/20/2019 08/20/2019 08/20/2019 08/20/2019

65P Plan Design/Pre-Advertisement Conference 03/23/2020 03/23/2020 05/15/2020  no date

65X Field Inspection Team Meeting Date 09/18/2019 09/18/2019   

66 Environmental Reevaluation 06/23/2020 08/23/2019 07/07/2020 08/23/2019

69X Right of Way/Utility Certification Date 07/16/2020  no date 07/16/2020  no date

70 Obtain Environmental Permits 03/19/2019  no date 03/30/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2020  no date 07/29/2020  no date

71 Approved Construction Plans 06/01/2020  no date 06/01/2020  no date



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/18/2020  no date 06/01/2020  no date

71X Pre-Advertisement Conference Date 06/02/2020  no date 06/02/2020  no date

72 Prepare for Advertisement 06/23/2020  no date 07/23/2020  no date

72B Biddability Review 06/30/2020  no date 07/07/2020  no date

72X Plan Submission Date 07/08/2020  no date 07/08/2020  no date

77S Construction ��� Survey 12/22/2020  no date 12/22/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/29/2020  no date 07/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020  no date 09/08/2020  no date

82 Conduct Bid Opening 10/22/2020  no date 10/22/2020  no date

84 Award Contract 10/23/2020  no date 12/22/2020  no date

91 Administer Contract 12/23/2020  no date 11/08/2021  no date

92X Contractor Final Voucher Date 12/27/2021  no date 12/27/2021  no date

94X Claims Period Ends Dates 03/25/2022  no date 03/25/2022  no date

95 District Project Closeout 03/28/2022  no date 06/20/2022  no date

96 Central Office Project Closeout 06/21/2022  no date 10/24/2022  no date



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

9999-148-R40Proj:

UPC: 107229

PC: Tabitha.Crowder

Project Purpose:

PM: Tim Taylor

Description: PAVEMENT OVERLAY/MAINTENANCE

Pavement Overlay/Maintenance - Various Routes - FY 16 Revenue Sharing

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

04/09/2015Current Est Date

 0

 400,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Richlands
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2017

07/17/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$200,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  200,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/03/2017

Construction Completed:

Construction Started:

07/17/2018

05/04/2017



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107229UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/02/2016 05/02/2016 05/02/2016 05/02/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/02/2016 05/02/2016 05/02/2016 05/02/2016

66 Environmental Reevaluation 05/16/2016 05/16/2016 05/25/2016 05/26/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/02/2016 05/02/2016 05/02/2016 05/02/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/02/2016 05/02/2016 05/02/2016 05/02/2016

71X Pre-Advertisement Conference Date 05/02/2016 05/02/2016 05/02/2016 05/02/2016

72 Prepare for Advertisement 05/02/2016 05/02/2016 05/02/2016 05/02/2016

72B Biddability Review 05/02/2016 05/02/2016 05/02/2016 05/02/2016

72X Plan Submission Date 05/02/2016 05/02/2016 05/02/2016 05/02/2016

79 Construction Funding Review/Authorization of 
Funds

09/14/2016 09/14/2016 09/14/2016 09/14/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2016 10/11/2016 07/11/2017 04/03/2017

82 Conduct Bid Opening 08/08/2017  no date 08/08/2017  no date

84 Award Contract 08/09/2017 04/03/2017 08/29/2017 05/03/2017

91 Administer Contract 08/30/2017 05/04/2017 02/27/2018 07/17/2018

92X Contractor Final Voucher Date 04/11/2018  no date 04/11/2018  no date

94X Claims Period Ends Dates 07/09/2018  no date 07/09/2018  no date

95 District Project Closeout 07/10/2018  no date 11/09/2018  no date

96 Central Office Project Closeout 11/13/2018  no date 02/12/2019  no date



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

EN12-148-532Proj:

UPC: 103605

PC: Tabitha.Crowder

Project Purpose:

PM: Town of Richlands

Description: Town of Richlands, RR Section Foreman's House Restoration

Historic rehabilitation of the Nat'l Register-listed Railroad Section Foreman's House in the Town of Richlands, 
including construction of public restoorms, a small parking lot, outdoor patio, pedestrian facilities, and landscaping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 603,750Total Current Est 

07/25/2018Current Est Date

 0

 465,345

 138,405

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Richlands
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2013

02/09/2016

02/09/2016

10/12/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 483,000.00  0.00  0.00  0.00  0.00  0.00  0.00  483,000.00 MAP21 TAP
 120,750.00  0.00  0.00  0.00  0.00  0.00  0.00  120,750.00.Transportation Enhancement 

Funds
 603,750.00 603,750.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 603,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$117,267

$0

$373,822

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/27/2018

Total  491,088.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/01/2016

Construction Completed:

Construction Started:

10/12/2018

01/01/2017



RICHLANDS  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103605UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/09/2013 04/09/2013 04/12/2013 04/12/2013

17E Environmental Review Process (ERP) 03/12/2014 03/12/2014 03/13/2014 03/13/2014

22 Scope Project 05/01/2014 05/01/2014 04/01/2015 04/01/2015

24 Determine Permits Needed 05/09/2013 05/09/2013 10/27/2015 10/27/2015

25 Draft Environmental Document or CE 05/27/2015 05/27/2015 11/02/2015 11/02/2015

79 Construction Funding Review/Authorization of 
Funds

01/13/2016 01/13/2016 01/20/2016 01/20/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2014 10/01/2014 02/09/2016 02/09/2016

84 Award Contract 02/15/2016 02/15/2016 03/01/2016 03/01/2016

91 Administer Contract 01/01/2017 01/01/2017 10/12/2018 10/12/2018

95 District Project Closeout 10/16/2018  no date 01/14/2019  no date

96 Central Office Project Closeout 01/23/2019  no date 05/24/2019  no date



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

EN00-292-263Proj:

UPC: 114773

PC: John.Bechtold

Project Purpose:

PM: Town of Rural Retreat

Description: CONSTRUCT SIDEWALKS AND BICYCLE LANES-RURAL RETREAT

Construct Sidewalks/Bicycle Lanes - Rural Retreat. Original PE UPC, 56405, for this "family" of EN projects; it was 
mixed funded with OC and EN funds, and per FPMD and IID we will closeout UPC 56405 and any remaining PE work 
that would be for child UPC, 107921, will be covered with this UPC.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ALONG ROUTE 90 BETWEEN DOWNTOWN AND THE SHOPPING AREAFrom:

ALONG ROUTE 90 BETWEEN DOWNTOWN AND THE SHOPPING AREATo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,000Total Current Est 

02/13/2019Current Est Date

 0

 0

 20,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Rural Retreat
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2019

08/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 16,000.00  0.00  0.00  0.00  0.00  0.00  0.00  16,000.00 MAP21 TAP
 4,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000.00.Transportation Enhancement 

Funds
 20,000.00 20,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 20,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,476

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  10,475.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114773UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2019 01/22/2019 06/24/2019 02/28/2019

12 Authorize Preliminary Engineering 06/25/2019 03/01/2019 06/27/2019 05/14/2019

17E Environmental Review Process (ERP) 06/28/2019  no date 10/14/2019  no date

22 Scope Project 06/28/2019 05/15/2019 01/07/2020  no date

25 Draft Environmental Document or CE 09/21/2020  no date 01/20/2021  no date

65F Plan Design/Field Inspection 01/08/2020  no date 01/20/2021  no date

95 District Project Closeout 01/21/2021  no date 05/27/2021  no date

96 Central Office Project Closeout 05/28/2021  no date 08/23/2021  no date



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

EN00-292-259Proj:

UPC: 106441

PC: Tabitha.Crowder

Project Purpose:

PM: Town of Rural Retreat

Description: RURAL RETREAT SIDEWALKS PHASE 8

Construct sidewalks in the Town of Rural Retreat from Route 90 to South Greever Street. PE on UPC 56405.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 437,672Total Current Est 

07/20/2017Current Est Date

 0

 437,672

 0

EN00

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Rural Retreat
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2016

05/18/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 397,257.00  0.00  0.00  0.00  0.00  0.00  0.00  397,257.00.Transportation Enhancement 
Funds

 1,433.00  0.00  0.00  0.00  0.00  0.00  0.00  1,433.00Accounts Receivable
 398,690.00 398,690.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 398,690.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$300,296

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/06/2019

Total  300,296.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2016

Construction Completed:

Construction Started:

05/18/2018

04/22/2016



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106441UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/01/2015 10/01/2015 12/20/2015 12/20/2015

79 Construction Funding Review/Authorization of 
Funds

12/21/2015 12/21/2015 04/05/2016 04/05/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2016 01/03/2016 01/03/2016 01/03/2016

84 Award Contract 01/03/2016 01/03/2016 04/21/2016 04/21/2016

91 Administer Contract 04/22/2016 04/22/2016 05/21/2018 05/18/2018

95 District Project Closeout 06/20/2018  no date 09/13/2018  no date

96 Central Office Project Closeout 10/03/2018  no date 02/12/2019  no date



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

EN00-292-261Proj:

UPC: 107921

PC: Roger.Musser

Project Purpose:

PM: Town of Rural Retreat

Description: RURAL RETREAT SIDEWALKS, PHASE 9 & 10

Construct sidewalks. PE on UPC 56405.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. Railroad Ave.From:

Parsonage AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,054,000Total Current Est 

09/22/2020Current Est Date

 0

 1,054,000

 0

EN00

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Rural Retreat
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2016 01/29/2020

09/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 751,305.00  0.00  0.00  0.00  0.00  0.00  0.00  751,305.00 MAP21 TAP
 310,911.00  0.00  0.00  0.00  0.00  0.00  0.00  310,911.00.Transportation Enhancement 

Funds
 1,062,216.00 1,062,216.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,062,216.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107921UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/26/2016 09/26/2016

12 Authorize Preliminary Engineering 09/27/2016 09/27/2016 10/10/2016 10/10/2016

17E Environmental Review Process (ERP) 09/29/2015 09/29/2015 09/30/2015 09/30/2015

22 Scope Project 10/11/2016 10/11/2016 06/09/2017 06/09/2017

33 Final Environmental Document 10/05/2015 10/05/2015 10/06/2015 10/06/2015

33X Final Environmental Document Date 09/06/2017 09/06/2017 09/06/2017 09/06/2017

36P Plan Design Public Hearing 06/12/2017 06/12/2017 09/05/2017 09/05/2017

52 Authorize R/W & UT Funds 05/01/2018 05/01/2018 05/14/2018 05/14/2018

52X R/W&UT Authorization Date 05/15/2018 05/15/2018 05/15/2018 05/15/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/16/2018 05/16/2018 05/16/2018 05/16/2018

65F Plan Design/Field Inspection 09/06/2017 09/06/2017 04/30/2018 04/30/2018

72X Plan Submission Date 05/17/2018 05/17/2018 05/17/2018 05/17/2018

79 Construction Funding Review/Authorization of 
Funds

05/18/2018 05/18/2019 06/15/2018 07/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/18/2018 07/17/2019 10/09/2018  no date

84 Award Contract 06/27/2019  no date 06/27/2019  no date

91 Administer Contract 10/11/2018  no date 07/03/2019  no date

95 District Project Closeout 07/05/2019  no date 11/06/2019  no date

96 Central Office Project Closeout 11/07/2019  no date 02/07/2020  no date



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

EN17-292-262Proj:

UPC: 111274

PC: Roger.Musser

Project Purpose:

PM: Town of Rural Retreat

Description: Town of Rural Retreat Sidewalks, Ph. 11

Replace unsafe, deteriorated sidewalk along both sides of Railroad Ave and east side of Church Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S Main StFrom:

W Baumgardner AveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 596,761Total Current Est 

03/16/2020Current Est Date

 15,000

 497,661

 84,100

EN17

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Rural Retreat
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/20/2018

05/27/2021

05/27/2021

04/06/2022

04/06/2022

06/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 477,408.00  0.00  0.00  0.00  0.00  0.00  0.00  477,408.00 MAP21 TAP
 119,353.00  0.00  0.00  0.00  0.00  0.00  0.00  119,353.00.Transportation Enhancement 

Funds
 596,761.00 596,761.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 596,761.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,552

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,552.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RURAL RETREAT  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111274UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2018 04/17/2018 12/11/2018 06/21/2018

12 Authorize Preliminary Engineering 12/12/2018 06/22/2018 12/14/2018 07/20/2018

17E Environmental Review Process (ERP) 12/17/2018 10/02/2020 06/10/2019 10/05/2020

22 Scope Project 12/17/2018  no date 10/02/2019  no date

33 Final Environmental Document 06/11/2019  no date 10/02/2019  no date

52 Authorize R/W & UT Funds 07/24/2020  no date 08/13/2020  no date

52X R/W&UT Authorization Date 08/14/2020  no date 08/14/2020  no date

65F Plan Design/Field Inspection 10/03/2019  no date 07/23/2020  no date

69 Acquire Right of Way 08/17/2020  no date 05/07/2021  no date

69X Right of Way/Utility Certification Date 05/11/2021  no date 05/24/2021  no date

72 Prepare for Advertisement 05/10/2021  no date 05/10/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/11/2021  no date 05/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/25/2021  no date 06/22/2021  no date

84 Award Contract 06/23/2021  no date 08/03/2021  no date

91 Administer Contract 08/04/2021  no date 08/18/2022  no date

95 District Project Closeout 08/19/2022  no date 12/30/2022  no date

96 Central Office Project Closeout 01/03/2023  no date 03/30/2023  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0080-083-962Proj:

UPC: 109922

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: Route 80 Shoulder Initiative

Install two-four foot paved shoulder and edge line rumble strip.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 23.8From:

MP 35.1To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,745,394Total Current Est 

03/17/2020Current Est Date

 0

 1,705,394

 40,000

0080

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Russell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/27/2017

05/05/2020

05/05/2020

03/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,665,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,665,000.00 MAP21 HSIP
 1,665,000.00 1,665,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,665,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,691

$0

$288,461

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  331,151.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 09/16/2020



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109922UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/27/2017 10/27/2017 10/27/2017 10/27/2017

17E Environmental Review Process (ERP) 01/29/2018 01/29/2018 01/29/2018 01/29/2018

21H Hydraulics Plan Design PFI 05/10/2018 05/10/2018 05/10/2018 05/10/2018

21T Traffic Operations Analysis 11/15/2017 11/15/2017 01/17/2018 01/17/2018

22 Scope Project 10/30/2017 10/30/2017 08/17/2018 08/17/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/14/2017 11/14/2017 11/14/2017 11/14/2017

22X Scoping Team Meeting Date 11/14/2017 11/14/2017 11/14/2017 11/14/2017

23 Furnish Environmental Traffic Data 11/15/2017 11/15/2017 01/17/2018 01/17/2018

24 Determine Permits Needed 02/02/2018 02/02/2018 02/02/2018 02/02/2018

25 Draft Environmental Document or CE 08/20/2018 11/01/2018 11/21/2018 11/02/2018

30 Preliminary Utility Inspection 08/20/2018 08/20/2018 10/23/2018 10/23/2018

31S Conduct Location Survey 11/14/2017 11/14/2017 11/14/2017 11/14/2017

34P Preliminary Soil Survey 05/10/2018 05/10/2018 05/10/2018 05/10/2018

35 Traffic Control Device Recommendations 10/29/2018 10/29/2018 12/14/2018 12/14/2018

36C Preliminary Field Inspection Constructability 
Review

04/13/2018 04/13/2018 04/26/2018 04/26/2018

36F Plan Design/Preliminary Field Inspection 11/15/2017 11/15/2017 05/10/2018 05/10/2018

36H Hydraulic Plan Design Public Hearing 12/14/2018 12/14/2018 12/14/2018 12/14/2018

36P Plan Design Public Hearing 08/20/2018 08/20/2018 12/14/2018 12/14/2018

36X Preliminary Field InspectionTeam Meeting Date 05/11/2018 05/11/2018   

43X Utility Field Inspection (UFI) Date 12/30/2019 12/30/2019 12/30/2019 12/30/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/17/2020 03/17/2020 03/30/2020 03/30/2020

47 Approve Willingness 12/17/2018 12/17/2018 01/31/2019 01/31/2019

47X Willingness Posted Date 12/31/2018 12/31/2018 12/31/2018 12/31/2018

48 Conduct Location/Design Public Hearing 12/17/2018 12/17/2018 06/17/2019 06/17/2019

48X Public Hearing Meeting Date 06/03/2019 06/03/2019   

49 Adopt Location/Design 06/18/2019 06/18/2019 07/30/2019 07/30/2019

49C Design Approval Constructability Review 12/17/2018 12/17/2018 12/31/2018 12/31/2018

49X Location and Design Approval Date 07/31/2019 07/31/2019 07/31/2019 07/31/2019

50 Survey Data Verification 12/14/2018 12/14/2018 12/14/2018 12/14/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/14/2020 01/14/2020 02/12/2020 02/12/2020

65F Plan Design/Field Inspection 08/01/2019 08/01/2019 12/26/2019 12/26/2019

65P Plan Design/Pre-Advertisement Conference 12/30/2019 12/30/2019 02/27/2020 02/27/2020

65X Field Inspection Team Meeting Date 12/27/2019 12/27/2019   

66 Environmental Reevaluation 04/03/2020 02/22/2019 04/30/2020 02/22/2019

67 Clear Utility Agreements 12/31/2019 03/13/2020 03/13/2020 03/13/2020

67U Utility Relocations by Owners 01/15/2020 01/22/2020 05/08/2020 02/05/2020

69X Right of Way/Utility Certification Date 05/19/2020 03/03/2020 05/19/2020 03/03/2020

70 Obtain Environmental Permits 12/30/2019 12/17/2019 04/02/2020 12/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/16/2020 03/16/2020 05/08/2020  no date

70S Utility Stakeout ���Survey 01/15/2020 01/15/2020 05/08/2020 05/08/2020

71 Approved Construction Plans 04/03/2020 03/31/2020 05/11/2020 05/06/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/02/2020 03/02/2020 03/13/2020 03/13/2020

71X Pre-Advertisement Conference Date 03/16/2020 03/16/2020 03/16/2020 03/16/2020

72 Prepare for Advertisement 04/27/2020 04/22/2020 05/27/2020  no date

72B Biddability Review 05/04/2020 04/29/2020 05/08/2020  no date

72X Plan Submission Date 05/11/2020  no date 05/11/2020  no date

77S Construction ��� Survey 08/20/2020  no date 03/03/2021  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/03/2020 03/31/2020 04/30/2020 04/20/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 05/05/2020 06/09/2020 05/05/2020

82 Conduct Bid Opening 07/16/2020 06/24/2020 07/29/2020 07/21/2020

84 Award Contract 07/30/2020 07/21/2020 08/19/2020 07/21/2020

91 Administer Contract 08/20/2020 09/16/2020 03/03/2021  no date

92X Contractor Final Voucher Date 04/15/2021  no date 04/15/2021  no date

94X Claims Period Ends Dates 07/13/2021  no date 07/13/2021  no date

95 District Project Closeout 07/14/2021  no date 10/06/2021  no date

96 Central Office Project Closeout 10/07/2021  no date 02/16/2022  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0606-083-979Proj:

UPC: 115383

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Rte. 606 - Blade, Ditch and pave

Blade, Ditch and pave Rte. 606

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 609From:

1.3 Mi. S. Rte. 609To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

01/15/2020Current Est Date

 0

 500,000

 0

0606

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Russell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/27/2024

05/01/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  266,105.00  154,409.00  420,514.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  79,486.00  0.00  79,486.00 Telecommunications

 500,000.00 0.00  0.00  0.00  0.00  0.00  345,591.00  154,409.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115383UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/14/2024  no date 10/28/2024  no date

22 Scope Project 10/11/2024  no date 10/25/2024  no date

24 Determine Permits Needed 10/29/2024  no date 11/12/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/12/2024  no date 12/26/2024  no date

65F Plan Design/Field Inspection 10/28/2024  no date 12/26/2024  no date

66 Environmental Reevaluation 11/13/2024  no date 11/19/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/28/2024  no date 12/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/12/2024  no date 12/26/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/27/2024  no date 12/27/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/30/2024  no date 05/01/2025  no date

95 District Project Closeout 05/02/2025  no date 07/28/2025  no date

96 Central Office Project Closeout 07/29/2025  no date 12/03/2025  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0678-083-980Proj:

UPC: 115384

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Rte. 678 - Blade, DItch and pave

Rte. 678 - Blade, Ditch and pave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 606From:

1 Mi. E. Rte. 606To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

01/15/2020Current Est Date

 0

 500,000

 0

0678

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Russell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2025

04/21/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  157,374.00  157,374.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  79,486.00  79,486.00 Telecommunications

 236,860.00 0.00  0.00  0.00  0.00  0.00  0.00  236,860.00Total:

 236,860.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115384UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2025  no date 10/15/2025  no date

22 Scope Project 10/01/2025  no date 10/14/2025  no date

24 Determine Permits Needed 10/16/2025  no date 10/30/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2025  no date 12/15/2025  no date

65F Plan Design/Field Inspection 10/15/2025  no date 12/15/2025  no date

66 Environmental Reevaluation 10/31/2025  no date 11/06/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2025  no date 12/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2025  no date 12/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2025  no date 12/16/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2025  no date 04/21/2026  no date

95 District Project Closeout 04/22/2026  no date 07/16/2026  no date

96 Central Office Project Closeout 07/17/2026  no date 11/19/2026  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0679-083-P72Proj:

UPC: 110904

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Rte. 679 (Thomas Warner Bridge Rd) Rural Rustic.

Rte. 679 (Thomas Warner Bridge Rd) Rural Rustic. This project will consist of blading the roadway, cleaning the ditch 
line, install new cross drain and entrance pipes, and paving the roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.50 Miles West Rte. 613From:

Rte. 613To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 575,000Total Current Est 

01/16/2020Current Est Date

 0

 575,000

 0

0679

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Russell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2023

01/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  200,553.00  217,838.00  0.00  0.00  0.00  418,391.00 HB1887 - DGP (2)
 0.00  0.00  77,123.00  79,486.00  0.00  0.00  0.00  156,609.00 Telecommunications

 575,000.00 0.00  0.00  277,676.00  297,324.00  0.00  0.00  0.00Total:

 575,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110904UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/01/2023  no date 06/14/2023  no date

18 State Environmental Review Process (SERP) 06/16/2023  no date 06/29/2023  no date

22 Scope Project 06/15/2023  no date 06/28/2023  no date

24 Determine Permits Needed 06/30/2023  no date 07/14/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/11/2023  no date 08/24/2023  no date

65F Plan Design/Field Inspection 06/29/2023  no date 08/24/2023  no date

66 Environmental Reevaluation 07/17/2023  no date 07/21/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2023  no date 08/24/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2023  no date 08/24/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2023  no date 08/25/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/28/2023  no date 01/02/2024  no date

95 District Project Closeout 01/03/2024  no date 03/29/2024  no date

96 Central Office Project Closeout 04/01/2024  no date 08/01/2024  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0679-083-976Proj:

UPC: 113035

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Rte. 679 (Tumbez Hollow Rd) Rural Rustic

Rte. 679 (Tumbez Hollow Rd) Rural Rustic road project. This project will consist of blading the roadway, cleaning the 
ditch line, replacing cross drain and entrance pipes, placing down 4" of 21A aggregate and placing down 3" hot mix 
asphalt.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

613From:

824To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

01/16/2020Current Est Date

 0

 500,000

 0

0679

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Russell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2024

02/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  37,647.00  337,189.00  45,678.00  0.00  420,514.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  79,486.00  0.00  0.00  79,486.00 Telecommunications

 500,000.00 0.00  0.00  0.00  37,647.00  416,675.00  45,678.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113035UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2024  no date 08/15/2024  no date

22 Scope Project 08/01/2024  no date 08/14/2024  no date

24 Determine Permits Needed 08/16/2024  no date 08/29/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2024  no date 10/10/2024  no date

65F Plan Design/Field Inspection 08/15/2024  no date 10/10/2024  no date

66 Environmental Reevaluation 08/30/2024  no date 09/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2024  no date 10/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2024  no date 10/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2024  no date 10/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2024  no date 02/20/2025  no date

95 District Project Closeout 02/21/2025  no date 05/15/2025  no date

96 Central Office Project Closeout 05/16/2025  no date 09/18/2025  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0687-083-857Proj:

UPC: 106175

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #SGR17VB - BR Repl-Roanoke HIll Rd over RT 63 (Fed 16511)

Bridge Repl-Roanoke HIll Rd over Rte 63 (Fed ID 16511)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.185 Mi. W. Rte. 763From:

0.120 Mi. W. Rte. 763To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,495,000Total Current Est 

04/23/2019Current Est Date

 200,000

 3,995,000

 300,000

0687

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Russell County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2016

03/11/2021

03/11/2021

02/08/2022

02/08/2022

08/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,195,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,195,000.00 CTB Formula
 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00 HB1887 - SGR

 4,495,000.00 4,495,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$336,988

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  336,987.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106175UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/23/2016 08/23/2016 10/14/2016 10/14/2016

17E Environmental Review Process (ERP) 07/16/2018 07/16/2018 07/16/2018 07/16/2018

22 Scope Project 08/01/2018 08/01/2018 06/05/2020 06/05/2020

24 Determine Permits Needed 07/27/2018 07/27/2018 11/27/2018 11/27/2018

25 Draft Environmental Document or CE 11/27/2018 11/27/2018 10/27/2020 07/20/2020

31S Conduct Location Survey 01/30/2018 01/30/2018 08/17/2018 08/17/2018

43H Hydraulic Plan Design/Field Inspection (FI)  no date  no date  no date  no date

46B Preliminary Bridge Plans 12/27/2019 12/27/2019 05/20/2020 05/20/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

 no date  no date  no date  no date

47 Approve Willingness 06/08/2020 07/28/2020 10/01/2020  no date

47X Willingness Posted Date 10/01/2020  no date 10/01/2020  no date

51 Furnish Approved R/W & UT Plans  no date  no date  no date  no date

51X R/W&UT Plan Date  no date  no date  no date  no date

52 Authorize R/W & UT Funds 11/02/2020  no date 11/02/2020  no date

52X R/W&UT Authorization Date  no date  no date  no date  no date

57S Right of Way Stakeout���Survey  no date  no date  no date  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date  no date  no date  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date  no date  no date  no date

61 Final Traffic Control Device Plans  no date  no date  no date  no date

64 Final Bridge Plans 12/01/2020  no date 04/26/2021  no date

65C Field Inspection Constructability Review  no date  no date  no date  no date

65F Plan Design/Field Inspection  no date  no date  no date  no date

65P Plan Design/Pre-Advertisement Conference  no date  no date  no date  no date

65X Field Inspection Team Meeting Date  no date  no date   

66 Environmental Reevaluation  no date  no date  no date  no date

67 Clear Utility Agreements  no date  no date  no date  no date

67U Utility Relocations by Owners  no date  no date  no date  no date

69 Acquire Right of Way  no date  no date  no date  no date

69X Right of Way/Utility Certification Date  no date  no date  no date  no date

70 Obtain Environmental Permits  no date  no date  no date  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

 no date  no date  no date  no date

71 Approved Construction Plans  no date  no date  no date  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

 no date  no date  no date  no date

71X Pre-Advertisement Conference Date 02/23/2021  no date 02/23/2021  no date

72 Prepare for Advertisement 03/25/2021  no date 05/05/2021  no date

72X Plan Submission Date  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2021  no date 06/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/07/2021  no date 06/07/2021  no date

84 Award Contract 06/08/2021  no date 09/29/2021  no date

91 Administer Contract 09/30/2021  no date 12/15/2022  no date

92X Contractor Final Voucher Date 02/02/2023  no date 02/02/2023  no date

94X Claims Period Ends Dates 05/01/2023  no date 05/01/2023  no date

95 District Project Closeout 05/02/2023  no date 07/26/2023  no date

96 Central Office Project Closeout 07/27/2023  no date 12/01/2023  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0779-083-968Proj:

UPC: 109170

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: RTE. 779 - Blade, Ditch and Surface-treat

Blade, ditch and surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 603From:

End State Maint.To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,000Total Current Est 

02/21/2020Current Est Date

 0

 135,000

 0

0779

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Russell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2020

12/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  90,000.00  0.00  0.00  0.00  0.00  90,000.00 HB1887 - DGP (2)
 90,000.00 0.00  0.00  90,000.00  0.00  0.00  0.00  0.00Total:

 90,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$143,148

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  143,148.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109170UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/05/2019 11/05/2019 11/05/2019 11/05/2019

22 Scope Project 06/04/2020 06/04/2020 06/12/2020 06/12/2020

24 Determine Permits Needed 11/08/2019 11/08/2019 11/19/2019 11/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/15/2020 06/15/2020 07/15/2020 07/15/2020

65F Plan Design/Field Inspection 06/10/2020 06/10/2020 06/24/2020 06/24/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/22/2020 06/22/2020 07/16/2020 07/16/2020

79 Construction Funding Review/Authorization of 
Funds

07/13/2020 07/13/2020 07/27/2020 07/27/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 08/04/2020 08/06/2020 08/06/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/10/2020 08/10/2020 12/11/2020  no date

95 District Project Closeout 12/14/2020  no date 03/12/2021  no date

96 Central Office Project Closeout 03/15/2021  no date 07/15/2021  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0834-083-967Proj:

UPC: 109168

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: RTE. 834 - Blade, Ditch and Surface-treat

Blade, ditch and surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 632From:

End State Maint.To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 320,000Total Current Est 

02/21/2020Current Est Date

 0

 320,000

 0

0834

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Russell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2020

11/05/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  125,566.00  0.00  0.00  0.00  0.00  0.00  125,566.00 CTB Formula
 0.00  0.00  59,593.00  0.00  0.00  0.00  0.00  59,593.00 HB1887 - DGP (2)

 7,992.00  79,486.00  2,363.00  0.00  0.00  0.00  0.00  89,841.00 Telecommunications
 275,000.00 7,992.00  205,052.00  61,956.00  0.00  0.00  0.00  0.00Total:

 275,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$179,750

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  179,750.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109168UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/22/2023 11/13/2019 06/02/2023 11/13/2019

22 Scope Project 05/19/2023  no date 06/01/2023  no date

24 Determine Permits Needed 06/05/2023 11/18/2019 06/16/2023 12/04/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2023 06/23/2020 07/27/2023 07/06/2020

65F Plan Design/Field Inspection 06/02/2023 06/23/2020 07/27/2023 07/06/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/02/2023 06/23/2020 07/27/2023 07/06/2020

79 Construction Funding Review/Authorization of 
Funds

07/14/2023 12/18/2019 07/27/2023 12/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2023 07/06/2020 07/28/2023 07/07/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/31/2023 07/08/2020 11/24/2023  no date

95 District Project Closeout 11/27/2023  no date 02/16/2024  no date

96 Central Office Project Closeout 02/19/2024  no date 06/18/2024  no date



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN18-083-977Proj:

UPC: 113499

PC: Roger.Musser

Project Purpose:

PM: Lonzo Lester

Description: Russell County - Dante Depot Restoration

The community of Dante will transform their historic railroad depot into the centerpiece of their economic revitalization 
efforts, providing a rallying point for both Dante's residents and visitors.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

36��58���38.36���N and -82��17���55.189���WFrom:

36��58���38.99���N and -82��17���54.703���WTo:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 230,398Total Current Est 

03/17/2020Current Est Date

 0

 188,667

 41,731

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Russell County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2019

01/14/2021

01/14/2021

05/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,000.00  103,660.00  0.00  0.00  0.00  0.00  0.00  118,660.00 MAP21 TAP
 3,750.00  25,915.00  0.00  0.00  0.00  0.00  0.00  29,665.00.Transportation Enhancement 

Funds
 148,325.00 18,750.00  129,575.00  0.00  0.00  0.00  0.00  0.00Total:

 148,325.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,351

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  8,350.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RUSSELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113499UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/30/2019 11/01/2018 07/24/2019 07/24/2019

12 Authorize Preliminary Engineering 07/25/2019 07/25/2019 07/29/2019 07/29/2019

17E Environmental Review Process (ERP) 07/30/2019 05/24/2019 11/14/2019 05/27/2019

22 Scope Project 07/30/2019  no date 02/07/2020  no date

25 Draft Environmental Document or CE 11/15/2019  no date 03/16/2020  no date

65F Plan Design/Field Inspection 02/10/2020  no date 11/30/2020  no date

69X Right of Way/Utility Certification Date 12/02/2020  no date 12/15/2020  no date

70 Obtain Environmental Permits 03/17/2020 03/17/2020 11/16/2020  no date

72X Plan Submission Date 12/01/2020  no date 12/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2020  no date 12/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2020  no date 01/14/2021  no date

84 Award Contract 04/07/2021  no date 04/07/2021  no date

91 Administer Contract 05/13/2021  no date 05/27/2022  no date

95 District Project Closeout 05/31/2022  no date 10/05/2022  no date

96 Central Office Project Closeout 10/06/2022  no date 01/05/2023  no date



SAINT PAUL  9:00AMRun Time:

10/12/2020Run Date: 

U000-294-R38Proj:

UPC: 107235

PC: Kr.Plummer

Project Purpose:

PM: Michael W. Hatfield

Description: RECONSTRUCT ROADWAY, SIDEWALK, CURB/GUTTER, STORM 
DRAIN

Reconstruct roadway, sidewalk, curb/gutter and storm drainage in down town St. Paul. FY16 Revenue Sharing 
(Applied through Wise County). Construction.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Russell StreetFrom:

Rte. 63 (Wise Street)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,487,890Total Current Est 

09/23/2020Current Est Date

 49,450

 2,349,302

 89,138

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Saint Paul
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/26/2016

06/01/2018

06/01/2018

07/24/2018

07/24/2018

10/01/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,487,890.00  0.00  0.00  0.00  0.00  0.00  0.00  2,487,890.00 Revenue Sharing Funds
 2,487,890.00 2,487,890.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,487,890.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,569

$24,725

$1,174,651

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/13/2020

Total  1,243,945.00

CONSTRUCTION PROJECT EVENTS
10/01/2019 3,339,530.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/01/2018

Construction Completed:

Construction Started: 10/02/2018



SAINT PAUL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107235UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2015 08/03/2015 08/03/2015 08/03/2015

12 Authorize Preliminary Engineering 04/26/2016 04/26/2016 04/26/2016 04/26/2016

17E Environmental Review Process (ERP) 02/05/2018 02/05/2018 02/05/2018 02/05/2018

22 Scope Project 04/29/2016 04/29/2016 10/25/2018 10/25/2018

33 Final Environmental Document 02/01/2018 02/01/2018 02/01/2018 02/01/2018

33X Final Environmental Document Date 12/19/2016 12/19/2016 02/05/2018 02/05/2018

36P Plan Design Public Hearing 08/03/2015 08/03/2015 08/03/2015 08/03/2015

52 Authorize R/W & UT Funds 06/29/2017 06/29/2017 06/01/2018 06/01/2018

52X R/W&UT Authorization Date 05/02/2018 05/02/2018 05/02/2018 05/02/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/29/2018 01/29/2018 04/30/2018 04/30/2018

65F Plan Design/Field Inspection 12/20/2016 12/20/2016 12/20/2016 12/20/2016

72X Plan Submission Date 05/01/2018  no date 08/01/2018  no date

79 Construction Funding Review/Authorization of 
Funds

05/09/2017 05/09/2017 05/09/2017 05/09/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2018 05/01/2018 07/24/2018 07/24/2018

84 Award Contract 07/17/2018 07/17/2018 10/01/2018 10/01/2018

91 Administer Contract 10/02/2018 10/02/2018 10/01/2019  no date

95 District Project Closeout 10/02/2019  no date 02/11/2020  no date

96 Central Office Project Closeout 02/12/2020  no date 05/06/2020  no date



SAINT PAUL  9:00AMRun Time:

10/12/2020Run Date: 

EN12-294-436Proj:

UPC: 103606

PC: Kr.Plummer

Project Purpose:

PM: Debora Baca

Description: Town of St. Paul Downtown Streetscaping

Streetscaping along 4th Avenue (between Russell Street and Farmer's Market Ally) to include sidewalk improvements, 
crosswalks, landscaping, and decorative lighting. Any associated roadway improvements are not eligible for TE funds.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Russell StreetFrom:

Farmer's Market AlleyTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 542,968Total Current Est 

03/10/2020Current Est Date

 0

 447,882

 95,086

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Saint Paul
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/05/2012

06/18/2019

06/18/2019

08/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 158,471.00  0.00  0.00  0.00  0.00  0.00  0.00  158,471.00 Local Project Contributions
 393,978.00  0.00  0.00  0.00  0.00  0.00  0.00  393,978.00 MAP21 TAP

 95,786.00  0.00  0.00  0.00  0.00  0.00  0.00  95,786.00.Transportation Enhancement 
Funds

 2,708.00  0.00  0.00  0.00  0.00  0.00  0.00  2,708.00Accounts Receivable
 650,943.00 650,943.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 650,943.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$80,124

$0

$229,189

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  309,312.50

CONSTRUCTION PROJECT EVENTS
02/04/2020 329,381.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/09/2019

Construction Completed:

Construction Started: 09/09/2019



SAINT PAUL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103606UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2012 10/01/2012 10/05/2012 10/05/2012

17E Environmental Review Process (ERP) 08/21/2013 08/21/2013 08/22/2013 08/22/2013

22 Scope Project 10/01/2012 10/01/2012 07/30/2018 07/30/2018

24 Determine Permits Needed 10/02/2012 10/02/2012 10/03/2012 10/03/2012

25 Draft Environmental Document or CE 09/13/2017 02/04/2019 11/19/2018 02/05/2019

70 Obtain Environmental Permits 01/02/2018 02/07/2019 12/24/2018 02/07/2019

79 Construction Funding Review/Authorization of 
Funds

09/03/2017 09/03/2017 01/04/2019 05/21/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 05/22/2019 04/04/2019 06/18/2019

84 Award Contract 01/09/2019 09/09/2019 02/11/2019 09/09/2019

91 Administer Contract 03/12/2019 09/09/2019 04/15/2020  no date

95 District Project Closeout 08/01/2019  no date 07/02/2020  no date

96 Central Office Project Closeout 07/06/2020  no date 11/05/2020  no date



SAINT PAUL  9:00AMRun Time:

10/12/2020Run Date: 

9999-294-439Proj:

UPC: 113766

PC: Kr.Plummer

Project Purpose:

PM: Deborah Baca

Description: ST. PAUL-REPLACE AND CONSTRUCT NEW SIDEWALK VAR. ROUTES

Replace and construct new sidewalk on various routes Town of St. Paul.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

Various RoutesTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 766,875Total Current Est 

08/05/2020Current Est Date

 0

 622,875

 144,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Saint Paul
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2023

03/26/2025

03/26/2025

08/05/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  110,289.00  562,060.00  15,000.00  687,349.00 MAP21 HSIP
 687,349.00 0.00  0.00  0.00  0.00  110,289.00  562,060.00  15,000.00Total:

 687,349.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SAINT PAUL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113766UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2023  no date 07/25/2023  no date

12 Authorize Preliminary Engineering 07/26/2023  no date 07/28/2023  no date

17E Environmental Review Process (ERP) 07/31/2023  no date 11/15/2023  no date

22 Scope Project 07/31/2023  no date 02/08/2024  no date

25 Draft Environmental Document or CE 11/16/2023  no date 03/15/2024  no date

65F Plan Design/Field Inspection 02/09/2024  no date 02/10/2025  no date

69X Right of Way/Utility Certification Date 02/12/2025  no date 02/26/2025  no date

70 Obtain Environmental Permits 03/18/2024  no date 11/15/2024  no date

72X Plan Submission Date 02/11/2025  no date 02/11/2025  no date

79 Construction Funding Review/Authorization of 
Funds

02/12/2025  no date 02/26/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/27/2025  no date 03/26/2025  no date

84 Award Contract 06/13/2025  no date 06/13/2025  no date

91 Administer Contract 07/22/2025  no date 08/05/2026  no date

95 District Project Closeout 08/06/2026  no date 12/16/2026  no date

96 Central Office Project Closeout 12/17/2026  no date 03/17/2027  no date



SALTVILLE  9:00AMRun Time:

10/12/2020Run Date: 

U000-295-124Proj:

UPC: 113885

PC: Emily.Collins

Project Purpose:

PM:

Description: #SGR19LB��- Gov Plant Rd / NF Holst Saltv VA 5000 Fed 22611

SGR LAD (VDOT Adm.) Bridge Rehabilitation on Gov Plant Road over NF Holston River Saltville VA Structure 5000 
Fed ID 22611. This project is being delivered under federal project number BR01343 pursuant to the Federal-Aid 
Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.30 to R91From:

At End MaintTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 620,000Total Current Est 

05/14/2020Current Est Date

 0

 520,000

 100,000

0000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Bristol

Saltville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

11/12/2019

11/12/2019

10/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  520,000.00  0.00  0.00  0.00  0.00  620,000.00 HB1887 - SGR
 620,000.00 100,000.00  0.00  520,000.00  0.00  0.00  0.00  0.00Total:

 620,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$82,050

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  82,049.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SALTVILLE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113885UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/13/2018 11/13/2018 11/28/2018 11/28/2018

17E Environmental Review Process (ERP) 11/14/2018 11/14/2018 11/14/2018 11/14/2018

22 Scope Project 11/29/2018 11/29/2018 02/27/2019 02/27/2019

22X Scoping Team Meeting Date 12/04/2018 12/04/2018 12/04/2018 12/04/2018

24 Determine Permits Needed 11/14/2018 03/26/2019 01/14/2019 03/26/2019

25 Draft Environmental Document or CE 11/14/2018 02/28/2019 01/14/2019 05/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/23/2019 05/23/2019 06/06/2019  no date

65F Plan Design/Field Inspection 02/28/2019 02/28/2019 05/22/2019  no date

65P Plan Design/Pre-Advertisement Conference 06/07/2019  no date 09/30/2019  no date

66 Environmental Reevaluation 10/02/2019 05/22/2019 10/08/2019 05/22/2019

69X Right of Way/Utility Certification Date 10/25/2019 10/01/2019 10/25/2019 10/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/09/2019 05/09/2019 07/05/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/17/2019  no date 09/30/2019  no date

71X Pre-Advertisement Conference Date 10/01/2019  no date 10/01/2019  no date

72 Prepare for Advertisement 10/02/2019  no date 11/01/2019  no date

72B Biddability Review 10/11/2019  no date 10/17/2019  no date

72X Plan Submission Date 10/16/2019  no date 10/16/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2019 11/05/2019 11/12/2019 11/05/2019

82 Conduct Bid Opening 12/30/2019  no date 12/30/2019  no date

84 Award Contract 02/07/2020  no date 02/07/2020  no date

91 Administer Contract 03/17/2020  no date 10/01/2020  no date

92X Contractor Final Voucher Date 11/17/2020  no date 11/17/2020  no date

94X Claims Period Ends Dates 02/18/2021  no date 02/18/2021  no date

95 District Project Closeout 02/19/2021  no date 05/14/2021  no date

96 Central Office Project Closeout 05/17/2021  no date 09/17/2021  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SLEN-084-101Proj:

UPC: 081130

PC: Tabitha.Crowder

Project Purpose:

PM: John KIlgore

Description: DANIEL BOONE WILDERNESS TRAIL INTERPRETIVE CENTER

Provide pedestrain access.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Design & const. of Daniel Boone InterpretiveFrom:

Design & const. of Daniel Boone InterpretiveTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,812,622Total Current Est 

06/04/2015Current Est Date

 0

 3,332,622

 480,000

SLEN

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Scott County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2006

06/21/2015

06/21/2015

09/18/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,244,316.00  0.00  0.00  0.00  0.00  0.00  0.00  2,244,316.00 Local Project Contributions
 2,865,802.00  0.00  0.00  0.00  0.00  0.00  0.00  2,865,802.00.SAFETEA-LU Earmarks

 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00Recreational Access
 5,360,118.00 5,360,118.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,360,118.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$370,857

$0

$2,610,565

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/07/2020

Total  2,981,422.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
081130UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/28/2006 09/28/2006 09/28/2006 09/28/2006

22 Scope Project 06/02/2015 06/02/2015 06/16/2015 06/16/2015

69X Right of Way/Utility Certification Date 04/24/2015 04/24/2015 04/24/2015 04/24/2015

79 Construction Funding Review/Authorization of 
Funds

08/09/2016 08/09/2016 11/29/2016 11/29/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2015 06/21/2015 06/21/2015 06/21/2015

84 Award Contract 01/22/2017 01/22/2017 02/01/2017 02/01/2017

91 Administer Contract 03/01/2017 03/01/2017 08/02/2018 09/18/2018

95 District Project Closeout 09/10/2018  no date 12/06/2018  no date

96 Central Office Project Closeout 12/07/2018  no date 04/15/2019  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0023-084-659Proj:

UPC: 086598

PC: Jamesr.Jones

Project Purpose:

PM:

Description: SB&NB 23 over NF Holston R Va struc 1003 & 1108 FED ID 16543

Bridge Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.086 Mi. S. Intersection Rte. 707From:

0.154 Mi. N. Intersection Rte. 614To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,908,123Total Current Est 

07/25/2018Current Est Date

 102,330

 8,179,936

 625,857

0023

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Scott County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/23/2011

08/14/2015

08/14/2015

06/14/2016

06/14/2016

04/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,718,284.00  0.00  0.00  0.00  0.00  0.00  0.00  7,718,284.00 MAP21 NHPP
 272,322.00  0.00  0.00  0.00  0.00  0.00  0.00  272,322.00 MAP21 STP

 56,680.00  0.00  0.00  0.00  0.00  0.00  0.00  56,680.00.Bond Match
 733,622.00  0.00  0.00  0.00  0.00  0.00  0.00  733,622.00.Bridge Funds - Federal BR
 126,724.00  0.00  0.00  0.00  0.00  0.00  0.00  126,724.00Soft Match

 491.00  0.00  0.00  0.00  0.00  0.00  0.00  491.00zDistrictwide
 8,908,123.00 8,908,123.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,908,123.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$625,857

$38,129

$7,874,693

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  8,538,679.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
086598UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/23/2011 06/23/2011 06/23/2011 06/23/2011

17E Environmental Review Process (ERP) 03/01/2012 03/01/2012 03/02/2012 03/02/2012

22 Scope Project 09/22/2011 09/22/2011 11/19/2014 11/19/2014

22C Scoping Constructability Review 09/05/2012 09/05/2012 02/04/2013 02/04/2013

22X Scoping Team Meeting Date 09/06/2012 09/06/2012 09/06/2012 09/06/2012

24 Determine Permits Needed 03/22/2012 03/22/2012 03/23/2012 03/23/2012

25 Draft Environmental Document or CE 10/03/2013 10/03/2013 08/07/2014 08/07/2014

32 Value Engineering 08/20/2014 08/20/2014 12/19/2014 12/19/2014

32X Value Engineering Study Date 08/20/2014 08/20/2014 08/20/2014 08/20/2014

34F Furnish Final Soils Survey 05/15/2014 05/15/2014 02/04/2015 02/04/2015

34P Preliminary Soil Survey 10/31/2013 10/31/2013 07/10/2014 07/10/2014

36C Preliminary Field Inspection Constructability 
Review

03/05/2013 03/05/2013 05/19/2014 05/19/2014

36F Plan Design/Preliminary Field Inspection 09/18/2013 09/18/2013 05/19/2014 05/19/2014

36H Hydraulic Plan Design Public Hearing 10/17/2013 10/17/2013 06/11/2014 06/11/2014

36P Plan Design Public Hearing 05/19/2014 05/19/2014 08/07/2014 08/07/2014

36X Preliminary Field InspectionTeam Meeting Date 05/19/2014 05/19/2014   

37H River Mechanics ProjectStudies 10/17/2013 10/17/2013 06/11/2014 06/11/2014

41 Bridge Foundation Data 04/01/2014 04/01/2014 09/19/2014 09/19/2014

43 Furnish Utility Field Inspection Plans 10/20/2014 10/20/2014 11/18/2014 11/18/2014

43H Hydraulic Plan Design/Field Inspection (FI) 06/11/2014 06/11/2014 10/03/2014 10/03/2014

43X Utility Field Inspection (UFI) Date 04/29/2015 04/29/2015 04/29/2015 04/29/2015

44 Furnish RWU Data for Public Hearing Process 05/19/2014 05/19/2014 07/10/2014 07/10/2014

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/03/2014 10/03/2014 03/05/2015 03/05/2015

46B Preliminary Bridge Plans 05/19/2014 05/19/2014 08/07/2014 08/07/2014

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/01/2014 04/01/2014 07/24/2014 07/24/2014

48 Conduct Location/Design Public Hearing 07/10/2014 07/10/2014 02/02/2015 02/02/2015

48X Public Hearing Meeting Date 08/07/2014 08/07/2014   

49 Adopt Location/Design 02/02/2015 02/02/2015 04/14/2015 04/14/2015

49C Design Approval Constructability Review 05/19/2014 05/19/2014 04/14/2015 04/14/2015

49X Location and Design Approval Date 04/14/2015 04/14/2015 04/14/2015 04/14/2015

51 Furnish Approved R/W & UT Plans 04/14/2015 04/14/2015 09/29/2015 09/29/2015

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/18/2015 11/18/2015 01/20/2016 01/20/2016

51X R/W&UT Plan Date 09/29/2015 09/29/2015 09/29/2015 09/29/2015

52 Authorize R/W & UT Funds 04/14/2015 04/14/2015 08/14/2015 08/14/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/29/2015 09/29/2015 10/01/2015 10/01/2015

61 Final Traffic Control Device Plans 04/02/2015 04/02/2015 01/20/2016 01/20/2016

64 Final Bridge Plans 04/02/2015 04/02/2015 01/20/2016 01/20/2016

65C Field Inspection Constructability Review 04/14/2015 04/14/2015 11/18/2015 11/18/2015

65F Plan Design/Field Inspection 04/14/2015 04/14/2015 11/18/2015 11/18/2015

65P Plan Design/Pre-Advertisement Conference 11/18/2015 11/18/2015 01/20/2016 01/20/2016

65X Field Inspection Team Meeting Date 11/18/2015 11/18/2015   

67U Utility Relocations by Owners 07/06/2015 07/06/2015 04/26/2016  no date

69 Acquire Right of Way 10/01/2015 10/01/2015 04/04/2016 04/04/2016

69X Right of Way/Utility Certification Date 05/10/2016 05/10/2016 05/10/2016 05/10/2016

70 Obtain Environmental Permits 03/23/2012 03/23/2012 11/02/2015 11/02/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/18/2015 11/17/2015 11/15/2017 04/21/2016



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

71 Approved Construction Plans 02/12/2016 02/12/2016 05/03/2016 05/03/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/18/2015 11/18/2015 01/20/2016 01/20/2016

71X Pre-Advertisement Conference Date 01/20/2016 01/20/2016 01/20/2016 01/20/2016

72 Prepare for Advertisement 02/16/2016 02/16/2016 06/02/2016 06/02/2016

72B Biddability Review 02/16/2016 02/16/2016 05/12/2016 05/12/2016

72X Plan Submission Date 04/22/2016 04/22/2016 04/22/2016 04/22/2016

79 Construction Funding Review/Authorization of 
Funds

05/16/2016 05/16/2016 09/29/2016 09/29/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2016 06/14/2016 06/14/2016 06/14/2016

84 Award Contract 09/21/2016 09/21/2016 09/21/2016 09/21/2016

91 Administer Contract 10/26/2016 10/26/2016 03/07/2019 04/10/2020

95 District Project Closeout 11/26/2018  no date 02/22/2019  no date

96 Central Office Project Closeout 02/25/2019  no date 06/26/2019  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0023-084-764Proj:

UPC: 113770

PC: Chase.Buchanan

Project Purpose:

PM:

Description: RTE. 23 INSTALL RUMBLE STRIPS, GUARDRAIL, DRAINAGE IMPROV.

This project will install median rumble strips, guardrail and drop inlets on Route 23 North and South from M.P. 3.947 to 
M.P. 6.631 (2.684 miles).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Alt. Rte. 58 and Rte. 23From:

West Jackson StreetTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 563,344Total Current Est 

02/05/2019Current Est Date

 0

 528,344

 35,000

0023

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 563,344.00  0.00  0.00  0.00  0.00  0.00  0.00  563,344.00 MAP21 HSIP
 563,344.00 563,344.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 563,344.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113770UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2022  no date 09/15/2022  no date

17E Environmental Review Process (ERP) 10/03/2022  no date 10/07/2022  no date

21H Hydraulics Plan Design PFI 03/31/2023  no date 05/11/2023  no date

21T Traffic Operations Analysis 10/03/2022  no date 12/01/2022  no date

22 Scope Project 09/16/2022  no date 05/12/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/03/2022  no date 01/09/2023  no date

22X Scoping Team Meeting Date 09/30/2022  no date 09/30/2022  no date

23 Furnish Environmental Traffic Data 10/03/2022  no date 12/01/2022  no date

24 Determine Permits Needed 10/10/2022  no date 12/08/2022  no date

25 Draft Environmental Document or CE 05/15/2023  no date 07/11/2023  no date

30 Preliminary Utility Inspection 05/15/2023  no date 07/18/2023  no date

31S Conduct Location Survey 10/03/2022  no date 02/08/2023  no date

34P Preliminary Soil Survey 03/17/2023  no date 05/11/2023  no date

35 Traffic Control Device Recommendations 05/25/2023  no date 07/11/2023  no date

36C Preliminary Field Inspection Constructability 
Review

04/14/2023  no date 04/27/2023  no date

36F Plan Design/Preliminary Field Inspection 02/09/2023  no date 05/11/2023  no date

36H Hydraulic Plan Design Public Hearing 05/25/2023  no date 07/11/2023  no date

36P Plan Design Public Hearing 05/15/2023  no date 07/11/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 05/12/2023  no date   

43X Utility Field Inspection (UFI) Date 06/03/2024  no date 06/03/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/15/2024  no date 08/28/2024  no date

47 Approve Willingness 07/19/2023  no date 08/29/2023  no date

47X Willingness Posted Date 08/01/2023  no date 08/01/2023  no date

48 Conduct Location/Design Public Hearing 07/19/2023  no date 01/22/2024  no date

48X Public Hearing Meeting Date 01/04/2024  no date   

49 Adopt Location/Design 01/23/2024  no date 03/05/2024  no date

49C Design Approval Constructability Review 07/12/2023  no date 07/25/2023  no date

49X Location and Design Approval Date 03/06/2024  no date 03/06/2024  no date

50 Survey Data Verification 07/12/2023  no date 08/08/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/17/2024  no date 07/15/2024  no date

65F Plan Design/Field Inspection 03/07/2024  no date 05/30/2024  no date

65P Plan Design/Pre-Advertisement Conference 06/03/2024  no date 07/29/2024  no date

65X Field Inspection Team Meeting Date 05/31/2024  no date   

66 Environmental Reevaluation 09/04/2024  no date 09/17/2024  no date

67 Clear Utility Agreements 06/04/2024  no date 08/13/2024  no date

67U Utility Relocations by Owners 06/18/2024  no date 10/09/2024  no date

69X Right of Way/Utility Certification Date 10/01/2024  no date 10/01/2024  no date

70 Obtain Environmental Permits 06/03/2024  no date 09/03/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/14/2024  no date 10/09/2024  no date

70S Utility Stakeout ���Survey 06/18/2024  no date 10/09/2024  no date

71 Approved Construction Plans 08/15/2024  no date 09/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/31/2024  no date 08/13/2024  no date

71X Pre-Advertisement Conference Date 08/14/2024  no date 08/14/2024  no date

72 Prepare for Advertisement 09/09/2024  no date 10/08/2024  no date

72B Biddability Review 09/16/2024  no date 09/20/2024  no date

72X Plan Submission Date 09/23/2024  no date 09/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/15/2024  no date 09/12/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0058-084-744Proj:

UPC: 109438

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #HB2.FY17 - US58/23 Access Management With Park & Ride

To improve drainage, add turn lanes, construct park and ride facility, and to improve safety by closing six crossovers.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.182 mi. W. Int. Rte. 58/619From:

0.244 mi. E. Int. Rte. 58/619To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,181,458Total Current Est 

04/01/2020Current Est Date

 590,091

 3,770,166

 821,201

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Scott County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

04/03/2019

04/03/2019

06/09/2020

06/09/2020

09/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,573,496.00  1,004,861.00  658,736.00  1,585,351.00  0.00  0.00  0.00  3,817,583.00 HB1887 - DGP (1)
 2,283,027.00  0.00  0.00  0.00  0.00  0.00  0.00  2,283,027.00Formula - Primary

 6,100,610.00 3,856,523.00  1,004,861.00  658,736.00  1,585,351.00  0.00  0.00  0.00Total:

 6,100,610.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$799,755

$360,842

$10,092

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,170,689.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started: 09/15/2020



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109438UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/25/2016 08/25/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/12/2016 09/13/2016

21H Hydraulics Plan Design PFI 02/22/2017 02/22/2017 04/11/2017 04/11/2017

21T Traffic Operations Analysis 08/30/2016 08/30/2016 09/26/2016 09/26/2016

22 Scope Project 08/15/2016 08/15/2016 05/18/2017 05/18/2017

22C Scoping Constructability Review 08/30/2016 08/30/2016 09/13/2016 09/13/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2016 08/29/2016 08/29/2016 08/29/2016

22X Scoping Team Meeting Date 08/29/2016 08/29/2016 08/29/2016 08/29/2016

23 Furnish Environmental Traffic Data 08/30/2016 08/30/2016 10/25/2016 10/25/2016

24 Determine Permits Needed 08/24/2016 08/24/2016 02/09/2017 02/10/2017

25 Draft Environmental Document or CE 04/19/2017 04/19/2017 11/29/2017 08/15/2017

28 Consultant Procurement 09/27/2016 09/27/2016 09/27/2016 09/27/2016

29X Public Information Meeting 04/21/2017 04/21/2017 04/21/2017 04/21/2017

30 Preliminary Utility Inspection 05/18/2017 05/18/2017 05/18/2017 05/18/2017

31S Conduct Location Survey 07/11/2016 07/11/2016 11/11/2016 11/11/2016

34F Furnish Final Soils Survey 03/07/2018 02/28/2018 07/05/2018 06/27/2018

34P Preliminary Soil Survey 12/22/2016 12/22/2016 04/24/2017 04/24/2017

35 Traffic Control Device Recommendations 05/19/2017 05/19/2017 07/05/2017 07/05/2017

36C Preliminary Field Inspection Constructability 
Review

03/16/2017 03/16/2017 03/28/2017 03/28/2017

36F Plan Design/Preliminary Field Inspection 11/14/2016 11/14/2016 03/31/2017 03/31/2017

36H Hydraulic Plan Design Public Hearing 05/19/2017 05/19/2017 07/17/2017 07/17/2017

36P Plan Design Public Hearing 05/19/2017 05/19/2017 09/19/2017 09/19/2017

36X Preliminary Field InspectionTeam Meeting Date 04/18/2017 04/18/2017   

38 Retaining Wall Data Request 05/19/2017 05/19/2017 05/19/2017 05/19/2017

39 Sound Wall Foundation Data Request 05/19/2017 05/19/2017 05/19/2017 05/19/2017

40 Minor Structures Data Request 05/19/2017 05/19/2017 05/25/2017 05/25/2017

43 Furnish Utility Field Inspection Plans 10/04/2018 08/27/2018 11/20/2018 10/10/2018

43H Hydraulic Plan Design/Field Inspection (FI) 04/25/2018 02/01/2018 08/23/2018 08/02/2018

43X Utility Field Inspection (UFI) Date 10/26/2018 09/18/2018 10/26/2018 09/18/2018

44 Furnish RWU Data for Public Hearing Process 08/22/2017 08/22/2017 09/19/2017 09/19/2017

45 Minor Structures Report 05/26/2017 05/26/2017 07/24/2017 07/24/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2020 03/09/2020 04/24/2020 03/20/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/07/2018 02/28/2018 07/05/2018 06/27/2018

47 Approve Willingness 09/19/2017 09/19/2017 09/19/2017 09/19/2017

47X Willingness Posted Date 08/21/2017 08/21/2017 08/21/2017 08/21/2017

48 Conduct Location/Design Public Hearing 09/20/2017 09/20/2017 02/16/2018 02/16/2018

48X Public Hearing Meeting Date 01/29/2018 01/29/2018   

49 Adopt Location/Design 02/20/2018 02/20/2018 03/05/2018 02/27/2018

49C Design Approval Constructability Review 09/20/2017 09/20/2017 10/03/2017 10/03/2017

49X Location and Design Approval Date 03/06/2018 02/27/2018 03/06/2018 02/27/2018

50 Survey Data Verification 09/19/2017 09/19/2017 09/19/2017 09/19/2017

51 Furnish Approved R/W & UT Plans 01/10/2019 11/30/2018 04/15/2019 01/30/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/20/2019 12/03/2019 04/16/2019 01/31/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/28/2018 06/07/2018 06/28/2018 06/07/2018

51X R/W&UT Plan Date 04/16/2019 01/31/2019 04/22/2019 02/20/2019

52 Authorize R/W & UT Funds 04/23/2019 03/21/2019 05/06/2019 04/03/2019

52T Authorize R/W Funds 06/28/2018 06/07/2018 06/28/2018 06/07/2018



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/07/2019 04/04/2019 05/07/2019 04/04/2019

54 Retaining Wall Data Report 03/06/2018 03/27/2018 03/06/2018 03/27/2018

55 Sound Wall Data Report 03/07/2018 03/27/2018 04/19/2018 03/27/2018

57S Right of Way Stakeout���Survey 05/08/2019 04/05/2019 07/03/2019 05/31/2019

58 Survey Right of Way Plan Sheets 11/21/2018 10/11/2018 01/09/2019 11/08/2018

59 Noise Abatement Design 04/20/2018 10/09/2018 09/11/2018 03/17/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/07/2019 04/12/2019 05/20/2019 04/12/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

06/28/2018 06/07/2018 07/12/2018 06/07/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/21/2019 04/12/2019 05/21/2019 04/12/2019

61 Final Traffic Control Device Plans 01/11/2019 11/07/2019 04/16/2019 02/14/2020

62 Develop Retaining Structure Plans 03/07/2018 03/27/2018 06/06/2018 03/27/2018

65C Field Inspection Constructability Review 09/12/2018 06/28/2018 10/02/2018 11/02/2018

65F Plan Design/Field Inspection 03/07/2018 02/28/2018 08/23/2018 07/05/2018

65P Plan Design/Pre-Advertisement Conference 10/04/2018 01/31/2019 04/16/2019 02/14/2020

65X Field Inspection Team Meeting Date 10/03/2018 11/05/2018   

66 Environmental Reevaluation 04/27/2020 03/10/2020 04/27/2020 03/10/2020

67 Clear Utility Agreements 05/21/2019  no date 11/25/2019  no date

67U Utility Relocations by Owners 09/27/2019 09/20/2019 04/22/2020 04/13/2020

69 Acquire Right of Way 05/22/2019 04/15/2019 04/09/2020 04/03/2020

69X Right of Way/Utility Certification Date 06/11/2020 04/27/2020 06/11/2020 04/27/2020

70 Obtain Environmental Permits 10/04/2018 10/02/2018 10/04/2019 11/18/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/13/2020 03/11/2020 06/08/2020 03/11/2020

70S Utility Stakeout ���Survey 09/27/2019 08/21/2019 02/26/2020 01/16/2020

71 Approved Construction Plans 04/27/2020 02/19/2020 06/03/2020 03/31/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/17/2019 02/03/2020 04/30/2019 02/14/2020

71X Pre-Advertisement Conference Date 04/10/2020 03/10/2020 04/10/2020 03/10/2020

72 Prepare for Advertisement 05/19/2020 03/12/2020 06/18/2020  no date

72B Biddability Review 05/27/2020 03/19/2020 06/02/2020 03/31/2020

72X Plan Submission Date 06/03/2020 03/31/2020 06/03/2020 03/31/2020

73 Process Relocations 05/22/2019  no date 11/26/2019  no date

77S Construction ��� Survey 10/26/2020 09/02/2020 05/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/27/2020 03/27/2020 05/22/2020 05/27/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 06/09/2020 07/14/2020 06/09/2020

82 Conduct Bid Opening 08/26/2020 07/22/2020 08/26/2020 09/02/2020

84 Award Contract 08/27/2020 09/02/2020 10/23/2020 09/02/2020

88 Survey Monumentation 12/20/2021  no date 02/17/2022  no date

91 Administer Contract 10/26/2020 09/15/2020 12/17/2021  no date

92X Contractor Final Voucher Date 02/04/2022  no date 02/04/2022  no date

94X Claims Period Ends Dates 05/03/2022  no date 05/03/2022  no date

95 District Project Closeout 05/04/2022  no date 07/28/2022  no date

96 Central Office Project Closeout 07/29/2022  no date 12/05/2022  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0065-084-777Proj:

UPC: 114410

PC: James.Bullins

Project Purpose:

PM:

Description: Rte. 65 Scott Co. Str. #1098  Fed. ID #16600

Replace structure 1098 with non-bridge structure.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.087 Mile West Intersection Rte 648From:

Intersection Rte 648To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,300,000Total Current Est 

09/24/2020Current Est Date

 56,000

 1,025,000

 219,000

0065

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Scott County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2019

11/13/2020

11/13/2020

08/10/2021

08/10/2021

06/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00 CTB Formula
 1,300,000.00 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$148,862

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  148,862.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114410UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/15/2019 01/15/2019 01/30/2019 01/30/2019

17E Environmental Review Process (ERP) 03/06/2019 03/06/2019 03/06/2019 03/06/2019

21H Hydraulics Plan Design PFI 02/15/2019 02/15/2019 03/29/2019 03/29/2019

21T Traffic Operations Analysis 02/15/2019 02/15/2019 04/12/2019 04/12/2019

22 Scope Project 01/31/2019 01/31/2019 05/23/2019 05/23/2019

22C Scoping Constructability Review 02/15/2019 02/15/2019 02/15/2019 02/15/2019

22S Photogrammetry/Aerial Photo/Image Processing 02/15/2019 02/15/2019 02/15/2019 02/15/2019

22X Scoping Team Meeting Date 02/14/2019 02/14/2019 02/14/2019 02/14/2019

23 Furnish Environmental Traffic Data 02/15/2019 02/15/2019 04/12/2019 04/12/2019

24 Determine Permits Needed 03/06/2019 03/06/2019 05/02/2019 05/02/2019

25 Draft Environmental Document or CE 03/27/2019 03/27/2019 10/15/2019 10/04/2019

28 Consultant Procurement 03/18/2019 03/18/2019 04/12/2019 04/12/2019

29X Public Information Meeting 04/25/2019 04/25/2019 04/25/2019 04/25/2019

30 Preliminary Utility Inspection 05/24/2019 05/24/2019 07/29/2019 07/29/2019

31S Conduct Location Survey 02/14/2019 02/14/2019 02/14/2019 02/14/2019

34F Furnish Final Soils Survey 02/11/2020 02/11/2020 06/10/2020 06/10/2020

34P Preliminary Soil Survey 02/01/2019 02/01/2019 04/01/2019 04/01/2019

35 Traffic Control Device Recommendations 05/01/2019 05/01/2019 06/14/2019 06/14/2019

36C Preliminary Field Inspection Constructability 
Review

03/04/2019 03/04/2019 03/15/2019 03/15/2019

36F Plan Design/Preliminary Field Inspection 02/15/2019 02/15/2019 03/29/2019 03/29/2019

36H Hydraulic Plan Design Public Hearing 05/24/2019 05/24/2019 07/22/2019 07/22/2019

36P Plan Design Public Hearing 05/24/2019 05/24/2019 08/05/2019 08/05/2019

36X Preliminary Field InspectionTeam Meeting Date 05/01/2019 05/01/2019   

38 Retaining Wall Data Request 05/23/2019 05/23/2019 05/23/2019 05/23/2019

39 Sound Wall Foundation Data Request 05/23/2019 05/23/2019 05/23/2019 05/23/2019

40 Minor Structures Data Request 05/24/2019 05/24/2019 05/31/2019 05/31/2019

43 Furnish Utility Field Inspection Plans 07/06/2020 07/06/2020 08/18/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/04/2019 12/04/2019 04/07/2020 04/07/2020

43X Utility Field Inspection (UFI) Date 07/27/2020  no date 07/27/2020  no date

44 Furnish RWU Data for Public Hearing Process 07/30/2019 07/30/2019 08/26/2019 08/26/2019

45 Minor Structures Report 06/03/2019 06/03/2019 07/29/2019 07/29/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/13/2021  no date 05/26/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/11/2020 02/11/2020 06/10/2020 04/24/2020

47 Approve Willingness 08/06/2019 08/06/2019 09/17/2019 09/13/2019

47X Willingness Posted Date 08/19/2019 08/19/2019 08/19/2019 08/19/2019

48 Conduct Location/Design Public Hearing 08/27/2019 08/27/2019 01/24/2020 01/24/2020

48X Public Hearing Meeting Date 01/02/2020 01/02/2020   

49 Adopt Location/Design 01/27/2020 01/27/2020 02/07/2020 02/07/2020

49C Design Approval Constructability Review 08/06/2019 08/06/2019 08/19/2019 08/19/2019

49X Location and Design Approval Date 02/10/2020 02/10/2020 02/10/2020 02/10/2020

50 Survey Data Verification 08/06/2019 08/06/2019 09/03/2019 09/03/2019

51 Furnish Approved R/W & UT Plans 09/10/2020  no date 10/22/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/10/2021  no date 05/04/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/11/2020 02/11/2020 02/11/2020 02/11/2020

51X R/W&UT Plan Date 10/23/2020  no date 10/29/2020  no date

52 Authorize R/W & UT Funds 10/30/2020  no date 11/13/2020  no date

52T Authorize R/W Funds 02/11/2020 02/11/2020 02/11/2020 02/11/2020



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/16/2020  no date 11/16/2020  no date

54 Retaining Wall Data Report 02/10/2020 02/10/2020 02/10/2020 02/10/2020

55 Sound Wall Data Report 02/10/2020 02/10/2020 02/10/2020 02/10/2020

57S Right of Way Stakeout���Survey 11/17/2020  no date 01/19/2021  no date

58 Survey Right of Way Plan Sheets 08/19/2020 08/19/2020 09/09/2020  no date

59 Noise Abatement Design 04/03/2019 04/03/2019 04/04/2019 04/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/16/2020  no date 12/01/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/11/2020 02/11/2020 02/11/2020 02/12/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/02/2020  no date 12/02/2020  no date

61 Final Traffic Control Device Plans 02/02/2021  no date 05/04/2021  no date

62 Develop Retaining Structure Plans 02/10/2020 02/10/2020 02/10/2020 02/10/2020

65C Field Inspection Constructability Review 06/11/2020 06/11/2020 07/01/2020  no date

65F Plan Design/Field Inspection 02/11/2020 02/11/2020 04/07/2020 04/07/2020

65P Plan Design/Pre-Advertisement Conference 10/23/2020  no date 05/04/2021  no date

65X Field Inspection Team Meeting Date 07/02/2020 07/02/2020   

66 Environmental Reevaluation 05/04/2021  no date 05/17/2021  no date

67 Clear Utility Agreements 12/02/2020  no date 06/01/2021  no date

67U Utility Relocations by Owners 04/06/2021  no date 07/14/2021  no date

69 Acquire Right of Way 12/03/2020  no date 06/10/2021  no date

69X Right of Way/Utility Certification Date 07/08/2021  no date 07/08/2021  no date

70 Obtain Environmental Permits 07/06/2020 07/06/2020 06/01/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/13/2021  no date 07/09/2021  no date

70S Utility Stakeout ���Survey 04/06/2021  no date 04/06/2021  no date

71 Approved Construction Plans 05/13/2021  no date 06/21/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/05/2021  no date 05/18/2021  no date

71X Pre-Advertisement Conference Date 05/12/2021  no date 05/12/2021  no date

72 Prepare for Advertisement 06/07/2021  no date 07/15/2021  no date

72B Biddability Review 06/14/2021  no date 06/18/2021  no date

72X Plan Submission Date 06/29/2021  no date 06/29/2021  no date

73 Process Relocations 12/03/2020  no date 06/10/2021  no date

77S Construction ��� Survey 12/10/2021  no date 06/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/13/2021  no date 06/10/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021  no date 08/10/2021  no date

82 Conduct Bid Opening 09/23/2021  no date 09/23/2021  no date

84 Award Contract 11/01/2021  no date 11/01/2021  no date

88 Survey Monumentation 06/20/2022  no date 08/15/2022  no date

91 Administer Contract 12/10/2021  no date 06/17/2022  no date

92X Contractor Final Voucher Date 08/02/2022  no date 08/02/2022  no date

94X Claims Period Ends Dates 10/28/2022  no date 10/28/2022  no date

95 District Project Closeout 10/31/2022  no date 01/31/2023  no date

96 Central Office Project Closeout 02/01/2023  no date 06/05/2023  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0072-084-765Proj:

UPC: 113892

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: State Route 72 Scott County Rumble Strips

Install rumble strips along northbound and southbound shoulders of Route 72 in Scott County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection VA-71EFrom:

Intersection VA-65ETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 233,560Total Current Est 

05/08/2020Current Est Date

 0

 208,560

 25,000

0072

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Scott County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/06/2018

03/09/2021

03/09/2021

01/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 103,556.00  0.00  0.00  0.00  0.00  0.00  0.00  103,556.00 MAP21 HSIP
 103,556.00 103,556.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 103,556.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,835

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,834.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113892UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2018 10/31/2018 11/06/2018 11/06/2018

17E Environmental Review Process (ERP) 03/26/2019 03/26/2019 03/26/2019 03/26/2019

21H Hydraulics Plan Design PFI 05/21/2019 05/21/2019 07/02/2019 07/02/2019

21T Traffic Operations Analysis 11/27/2018 11/27/2018 01/25/2019 01/25/2019

22 Scope Project 11/07/2018 11/07/2018 02/26/2020 02/26/2020

22S Photogrammetry/Aerial Photo/Image Processing 11/27/2018 11/27/2018 03/04/2019 03/04/2019

22X Scoping Team Meeting Date 07/11/2019 07/11/2019 07/11/2019 07/11/2019

23 Furnish Environmental Traffic Data 07/12/2019  no date 09/06/2019  no date

24 Determine Permits Needed 03/26/2019 03/26/2019 03/26/2019 03/26/2019

25 Draft Environmental Document or CE 03/26/2019 03/26/2019 03/26/2019 03/26/2019

30 Preliminary Utility Inspection 07/12/2019 07/12/2019 09/13/2019 09/13/2019

31S Conduct Location Survey 11/27/2018 11/27/2018 04/01/2019 04/01/2019

34P Preliminary Soil Survey 05/07/2019 05/07/2019 07/02/2019 07/02/2019

35 Traffic Control Device Recommendations 07/24/2019 07/24/2019 09/06/2019 09/06/2019

36C Preliminary Field Inspection Constructability 
Review

06/05/2019 06/05/2019 06/18/2019 06/18/2019

36F Plan Design/Preliminary Field Inspection 04/02/2019 04/02/2019 07/02/2019 07/02/2019

36H Hydraulic Plan Design Public Hearing 07/24/2019 07/24/2019 09/06/2019 09/06/2019

36P Plan Design Public Hearing 07/05/2019 07/05/2019 09/06/2019 09/06/2019

36X Preliminary Field InspectionTeam Meeting Date 07/11/2019 07/11/2019   

43X Utility Field Inspection (UFI) Date 10/02/2020  no date 10/02/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/21/2020  no date 01/05/2021  no date

47 Approve Willingness 09/16/2019 09/16/2019 10/28/2019 10/28/2019

47X Willingness Posted Date 09/27/2019 09/27/2019 09/27/2019 09/27/2019

48 Conduct Location/Design Public Hearing 09/16/2019 09/16/2019 04/23/2020 04/23/2020

48X Public Hearing Meeting Date 04/09/2020 04/09/2020   

49 Adopt Location/Design 04/24/2020 04/24/2020 06/05/2020 06/05/2020

49C Design Approval Constructability Review 09/09/2019 09/09/2019 09/20/2019 09/20/2019

49X Location and Design Approval Date 06/08/2020 06/08/2020 06/08/2020 06/08/2020

50 Survey Data Verification 09/09/2019 09/09/2019 10/04/2019 10/04/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/16/2020  no date 11/16/2020  no date

65F Plan Design/Field Inspection 06/09/2020 06/09/2020 09/30/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/02/2020  no date 12/02/2020  no date

65X Field Inspection Team Meeting Date 10/01/2020  no date   

66 Environmental Reevaluation 03/26/2019 03/26/2019 03/26/2019 03/26/2019

67 Clear Utility Agreements 10/05/2020  no date 12/17/2020  no date

67U Utility Relocations by Owners 10/20/2020  no date 02/17/2021  no date

69X Right of Way/Utility Certification Date 02/09/2021  no date 02/09/2021  no date

70 Obtain Environmental Permits 03/26/2019 03/26/2019 03/26/2019 03/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/18/2020  no date 02/17/2021  no date

70S Utility Stakeout ���Survey 10/20/2020  no date 02/17/2021  no date

71 Approved Construction Plans 12/21/2020  no date 02/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/04/2020  no date 12/17/2020  no date

71X Pre-Advertisement Conference Date 12/18/2020  no date 12/18/2020  no date

72 Prepare for Advertisement 01/14/2021  no date 02/16/2021  no date

72B Biddability Review 01/25/2021  no date 01/29/2021  no date

72X Plan Submission Date 02/01/2021  no date 02/01/2021  no date

77S Construction ��� Survey 07/06/2021  no date 01/12/2022  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/21/2020  no date 01/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/21/2021  no date 04/21/2021  no date

84 Award Contract 05/27/2021  no date 05/27/2021  no date

91 Administer Contract 07/06/2021  no date 01/12/2022  no date

92X Contractor Final Voucher Date 03/01/2022  no date 03/01/2022  no date

94X Claims Period Ends Dates 05/25/2022  no date 05/25/2022  no date

95 District Project Closeout 05/26/2022  no date 08/19/2022  no date

96 Central Office Project Closeout 08/22/2022  no date 12/28/2022  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0224-084-S12Proj:

UPC: 104189

PC: Jamesr.Jones

Project Purpose:

PM:

Description: Safety Improvements-Rte. 224 (Phase II-remove curve)

Reconstruct curve on northbound approach to bridge over North Fork of the Holston River by increasing the radius of 
curve to bring it up to standard criteria.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.064 Mi. S. Int. Rte. 614From:

0.332 Mi. S. Int. rte. 614To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,819,294Total Current Est 

07/30/2020Current Est Date

 1,111,558

 2,082,314

 625,422

0224

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Scott County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2013

08/27/2015

08/27/2015

06/12/2018

06/12/2018

01/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,138,247.00  0.00  0.00  0.00  0.00  0.00  0.00  4,138,247.00 MAP21 HSIP
 3,768.00  0.00  0.00  0.00  0.00  0.00  0.00  3,768.00zDistrictwide

 4,142,015.00 4,142,015.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,142,015.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$625,422

$1,111,558

$1,333,311

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,070,291.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/13/2018

Construction Completed:

Construction Started:

01/10/2020

09/12/2018



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104189UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/29/2013 08/29/2013 09/11/2013 09/11/2013

17E Environmental Review Process (ERP) 09/16/2013 09/16/2013 09/17/2013 09/17/2013

22 Scope Project 09/19/2012 09/19/2012 10/10/2013 10/10/2013

22X Scoping Team Meeting Date 09/24/2013 09/24/2013 09/24/2013 09/24/2013

23 Furnish Environmental Traffic Data 09/23/2013 09/23/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 09/19/2013 09/19/2013 10/22/2013 10/22/2013

25 Draft Environmental Document or CE 10/18/2013 10/18/2013 11/14/2013 11/14/2013

25X Draft Environmental Documentor CE Date 11/14/2013 11/14/2013 11/14/2013 11/14/2013

31S Conduct Location Survey 03/05/2013 03/05/2013 09/05/2013 09/05/2013

33 Final Environmental Document 09/10/2014 09/10/2014 09/11/2014 09/11/2014

34F Furnish Final Soils Survey 08/25/2014 08/25/2014 04/20/2015 04/20/2015

34P Preliminary Soil Survey 10/04/2013 10/04/2013 08/25/2014 08/25/2014

35 Traffic Control Device Recommendations 06/27/2014 06/27/2014 08/25/2014 08/25/2014

36C Preliminary Field Inspection Constructability 
Review

03/19/2013 03/19/2013 03/06/2014 03/06/2014

36F Plan Design/Preliminary Field Inspection 09/06/2013 09/06/2013 03/06/2014 03/06/2014

36H Hydraulic Plan Design Public Hearing 10/04/2013 10/04/2013 07/24/2014 07/24/2014

36P Plan Design Public Hearing 03/06/2014 03/06/2014 08/25/2014 08/25/2014

36X Preliminary Field InspectionTeam Meeting Date 03/06/2014 03/06/2014   

43 Furnish Utility Field Inspection Plans 01/07/2015 01/07/2015 02/06/2015 02/06/2015

43H Hydraulic Plan Design/Field Inspection (FI) 07/24/2014 07/24/2014 02/20/2015 02/20/2015

43X Utility Field Inspection (UFI) Date 03/27/2015 03/27/2015 03/27/2015 03/27/2015

44 Furnish RWU Data for Public Hearing Process 03/06/2014 03/06/2014 08/25/2014 08/25/2014

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/20/2015 02/20/2015 02/23/2015 02/23/2015

48 Conduct Location/Design Public Hearing 08/25/2014 08/25/2014 02/23/2015 02/23/2015

48X Public Hearing Meeting Date 09/23/2014 09/23/2014   

49 Adopt Location/Design 02/23/2015 02/23/2015 02/23/2015 02/23/2015

49C Design Approval Constructability Review 03/06/2014 03/06/2014 02/23/2015 02/23/2015

49X Location and Design Approval Date 02/23/2015 02/23/2015 02/23/2015 02/23/2015

51 Furnish Approved R/W & UT Plans 05/07/2015 05/07/2015 08/12/2015 08/12/2015

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/04/2018 01/04/2018 03/06/2018 03/06/2018

51X R/W&UT Plan Date 08/12/2015 08/12/2015 08/12/2015 08/12/2015

52 Authorize R/W & UT Funds 08/13/2015 08/13/2015 08/27/2015 08/27/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/27/2015 08/27/2015 09/02/2015 09/02/2015

61 Final Traffic Control Device Plans 08/12/2015 08/12/2015 05/10/2017 05/10/2017

65C Field Inspection Constructability Review 02/23/2015 02/23/2015 05/20/2015 05/20/2015

65F Plan Design/Field Inspection 02/23/2015 02/23/2015 05/20/2015 05/20/2015

65P Plan Design/Pre-Advertisement Conference 05/20/2015 05/20/2015 03/06/2018 03/06/2018

65X Field Inspection Team Meeting Date 05/20/2015 05/20/2015   

67U Utility Relocations by Owners 07/25/2017 07/25/2017 01/25/2018 01/25/2018

69 Acquire Right of Way 09/02/2015 09/02/2015 07/07/2017 07/07/2017

69X Right of Way/Utility Certification Date 05/02/2018 04/19/2018 05/02/2018 04/19/2018

70 Obtain Environmental Permits 10/23/2013 10/23/2013 10/25/2013 10/25/2013

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/20/2015 03/02/2018 08/13/2019 04/16/2018

71 Approved Construction Plans 04/03/2018 04/03/2018 05/02/2018 05/02/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/20/2015 05/20/2015 03/06/2018 03/06/2018

71X Pre-Advertisement Conference Date 03/06/2018 03/06/2018 03/06/2018 03/06/2018



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

72 Prepare for Advertisement 04/25/2018 05/02/2018 05/17/2018 06/11/2018

72B Biddability Review 05/02/2018 05/02/2018 05/08/2018 05/08/2018

72X Plan Submission Date 05/02/2018 05/02/2018 05/02/2018 05/02/2018

73 Process Relocations 09/02/2015 09/02/2015 01/04/2018 01/04/2018

79 Construction Funding Review/Authorization of 
Funds

03/28/2018 05/08/2018 08/02/2018 05/22/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2018 06/12/2018 06/12/2018 06/12/2018

84 Award Contract 08/13/2018 08/13/2018 09/25/2018 08/13/2018

91 Administer Contract 09/26/2018 09/12/2018 11/01/2019 01/10/2020

92X Contractor Final Voucher Date 12/13/2019 07/08/2020 12/13/2019 07/08/2020

94X Claims Period Ends Dates 02/13/2020 09/04/2020 02/13/2020 09/04/2020

95 District Project Closeout 02/14/2020  no date 05/08/2020  no date

96 Central Office Project Closeout 05/18/2020  no date 09/18/2020  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0627-084-695Proj:

UPC: 101379

PC: Jamesr.Jones

Project Purpose:

PM:

Description: Bridge Replacement Rte 627 over Copper Ck (VA Str 6140)

Bridge Replacement Rte 627 Over Copper Creek (VA Str 6140)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.016 Mi. West of Copper CreekFrom:

0.040 Mi. East of Copper CreekTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,188,608Total Current Est 

05/06/2020Current Est Date

 96,573

 2,237,874

 854,161

0627

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Scott County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2011

11/16/2016

11/16/2016

06/12/2018

06/12/2018

09/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 564,614.00  0.00  0.00  0.00  0.00  0.00  0.00  564,614.00 CTB Formula
 2,068,096.00  0.00  0.00  0.00  0.00  0.00  0.00  2,068,096.00 MAP21 STP

 28,069.00  0.00  0.00  0.00  0.00  0.00  0.00  28,069.00.Bond Match
 111,896.00  0.00  0.00  0.00  0.00  0.00  0.00  111,896.00.Bridge Funds - Federal BR
 332,822.00  0.00  0.00  0.00  0.00  0.00  0.00  332,822.00.Bridge Funds - Federal 

BROS
 83,111.00  0.00  0.00  0.00  0.00  0.00  0.00  83,111.00Soft Match

 3,188,608.00 3,188,608.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,188,608.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$854,161

$67,071

$2,114,406

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2020

Total  3,035,638.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/13/2018

Construction Completed:

Construction Started:

09/05/2019

09/11/2018



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101379UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/24/2011 10/24/2011 10/24/2011 10/24/2011

17E Environmental Review Process (ERP) 11/21/2011 11/21/2011 11/22/2011 11/22/2011

22 Scope Project 08/31/2011 08/31/2011 04/19/2016 04/19/2016

22C Scoping Constructability Review 01/09/2013 01/09/2013 12/20/2013 12/20/2013

22X Scoping Team Meeting Date 02/07/2013 02/07/2013 02/07/2013 02/07/2013

23 Furnish Environmental Traffic Data 09/10/2014 09/10/2014 11/06/2014 11/06/2014

24 Determine Permits Needed 11/22/2011 11/22/2011 03/23/2012 03/23/2012

25 Draft Environmental Document or CE 02/09/2016 02/09/2016 05/04/2016 05/04/2016

31S Conduct Location Survey 08/06/2013 08/06/2013 11/11/2013 11/11/2013

33 Final Environmental Document 07/08/2015 07/08/2015 05/04/2016 05/04/2016

34F Furnish Final Soils Survey 02/18/2015 02/18/2015 08/09/2016 08/09/2016

34P Preliminary Soil Survey 08/19/2014 08/19/2014 02/18/2015 02/18/2015

35 Traffic Control Device Recommendations 04/16/2015 04/16/2015 07/03/2015 07/03/2015

36C Preliminary Field Inspection Constructability 
Review

01/30/2014 01/30/2014 06/30/2015 06/30/2015

36F Plan Design/Preliminary Field Inspection 07/22/2014 07/22/2014 06/30/2015 06/30/2015

36H Hydraulic Plan Design Public Hearing 08/19/2014 08/19/2014 09/01/2015 09/01/2015

36P Plan Design Public Hearing 06/30/2015 06/30/2015 09/30/2015 09/30/2015

36X Preliminary Field InspectionTeam Meeting Date 11/16/2015 11/16/2015   

37H River Mechanics ProjectStudies 12/12/2014 12/12/2014 09/01/2015 09/01/2015

41 Bridge Foundation Data 05/22/2015 05/22/2015 11/16/2015 11/16/2015

43 Furnish Utility Field Inspection Plans 05/11/2016 05/11/2016 06/14/2016 06/14/2016

43H Hydraulic Plan Design/Field Inspection (FI) 09/30/2015 09/30/2015 07/08/2016 07/08/2016

43X Utility Field Inspection (UFI) Date 07/22/2016 07/22/2016 07/22/2016 07/22/2016

44 Furnish RWU Data for Public Hearing Process 11/16/2015 11/16/2015 01/12/2016 01/12/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/01/2011 03/01/2018 05/08/2012 04/05/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/22/2015 06/22/2015 11/16/2015 11/16/2015

48 Conduct Location/Design Public Hearing 12/08/2015 12/08/2015 06/14/2016 06/14/2016

49 Adopt Location/Design 06/21/2016 06/21/2016 06/22/2016 06/22/2016

49C Design Approval Constructability Review 06/08/2015 06/08/2015 06/22/2016 06/22/2016

49X Location and Design Approval Date 06/22/2016 06/22/2016 06/22/2016 06/22/2016

51 Furnish Approved R/W & UT Plans 06/22/2016 06/22/2016 12/16/2016 12/16/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/04/2018 01/04/2018 03/06/2018 03/06/2018

51X R/W&UT Plan Date 12/16/2016 12/16/2016 12/16/2016 12/16/2016

52 Authorize R/W & UT Funds 11/03/2016 11/03/2016 11/16/2016 11/16/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/16/2016 12/16/2016 12/28/2016 12/28/2016

61 Final Traffic Control Device Plans 12/16/2016 12/16/2016 12/05/2017 12/05/2017

64 Final Bridge Plans 12/16/2016 12/16/2016 02/12/2018 02/12/2018

65C Field Inspection Constructability Review 08/22/2016 08/22/2016 09/13/2017 09/13/2017

65F Plan Design/Field Inspection 08/22/2016 08/22/2016 09/13/2017 09/13/2017

65P Plan Design/Pre-Advertisement Conference 09/13/2017 09/13/2017 03/06/2018 03/06/2018

65X Field Inspection Team Meeting Date 09/13/2016 09/13/2016   

67 Clear Utility Agreements 12/28/2016 12/28/2016 05/11/2018  no date

67U Utility Relocations by Owners 05/01/2017 05/01/2017 07/27/2017 03/20/2018

69 Acquire Right of Way 12/28/2016 12/28/2016 04/10/2017 04/10/2017

69X Right of Way/Utility Certification Date 05/02/2018 04/19/2018 05/02/2018 04/19/2018

70 Obtain Environmental Permits 03/17/2017 03/17/2017 12/12/2017 12/12/2017



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2017 04/05/2018 08/13/2019 04/05/2018

71 Approved Construction Plans 04/03/2018 04/03/2018 05/02/2018 05/02/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/13/2017 09/13/2017 03/06/2018 03/06/2018

71X Pre-Advertisement Conference Date 03/06/2018 03/06/2018 03/06/2018 03/06/2018

72 Prepare for Advertisement 04/25/2018 04/05/2018 05/17/2018 06/11/2018

72B Biddability Review 05/02/2018 05/02/2018 05/08/2018 05/08/2018

72X Plan Submission Date 05/02/2018 05/02/2018 05/02/2018 05/02/2018

79 Construction Funding Review/Authorization of 
Funds

05/02/2018 05/11/2018 09/06/2018 05/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/17/2018 06/12/2018 06/12/2018 06/12/2018

84 Award Contract 08/13/2018 08/13/2018 09/24/2018 08/13/2018

91 Administer Contract 09/25/2018 09/11/2018 08/07/2019 09/05/2019

92X Contractor Final Voucher Date 09/06/2019 02/26/2020 09/06/2019 02/26/2020

94X Claims Period Ends Dates 11/05/2019 04/26/2020 11/05/2019 04/26/2020

95 District Project Closeout 11/06/2019  no date 02/06/2020  no date

96 Central Office Project Closeout 02/10/2020  no date 06/11/2020  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0627-084-751Proj:

UPC: 113923

PC: Brandon.Bennett

Project Purpose:

PM:

Description: RTE. 627 - Blade, Ditch and Surface-treat

Blade, ditch and surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.12 Mi. E. Rte. 23From:

2.02 Mi. E. Rte 23To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 595,000Total Current Est 

06/19/2018Current Est Date

 0

 595,000

 0

0627

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/18/2018 01/04/2019

08/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 595,001.00  0.00  0.00  0.00  0.00  0.00  0.00  595,001.00 CTB Formula
 595,001.00 595,001.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 595,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$425,597

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  425,596.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113923UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2018 07/01/2018 10/18/2018 10/18/2018

18 State Environmental Review Process (SERP) 10/30/2018 10/30/2018 01/17/2019 01/17/2019

22 Scope Project 10/19/2018 10/19/2018 11/01/2018 11/01/2018

24 Determine Permits Needed 12/28/2018 12/28/2018 12/28/2018 12/28/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/02/2018 11/02/2018 11/16/2018 11/16/2018

65F Plan Design/Field Inspection 11/02/2018 01/02/2019 01/03/2019 01/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/02/2018 11/02/2018 01/03/2019 01/03/2019

79 Construction Funding Review/Authorization of 
Funds

10/18/2018 10/18/2018 10/19/2018 10/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/04/2019 01/04/2019 01/04/2019 01/04/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/07/2019 01/07/2019 05/08/2019  no date

95 District Project Closeout 05/09/2019  no date 08/02/2019  no date

96 Central Office Project Closeout 08/05/2019  no date 12/10/2019  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0641-084-779Proj:

UPC: 115213

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Rte. 641 - Blade, Ditch and Surface Treat

Blade, Ditch and Surface Treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 601 Beach GroveFrom:

End State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 283,747Total Current Est 

04/06/2020Current Est Date

 0

 283,747

 0

0641

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2025

04/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  283,746.00  283,746.00 HB1887 - DGP (2)
 283,746.00 0.00  0.00  0.00  0.00  0.00  0.00  283,746.00Total:

 283,746.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115213UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/30/2025  no date 10/13/2025  no date

22 Scope Project 09/29/2025  no date 10/10/2025  no date

24 Determine Permits Needed 10/14/2025  no date 10/28/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/26/2025  no date 12/11/2025  no date

65F Plan Design/Field Inspection 10/13/2025  no date 12/11/2025  no date

66 Environmental Reevaluation 10/29/2025  no date 11/04/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/13/2025  no date 12/11/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/26/2025  no date 12/11/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2025  no date 12/12/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/15/2025  no date 04/17/2026  no date

95 District Project Closeout 04/20/2026  no date 07/14/2026  no date

96 Central Office Project Closeout 07/15/2026  no date 11/17/2026  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0653-084-750Proj:

UPC: 113924

PC: Brandon.Bennett

Project Purpose:

PM:

Description: RTE. 653 - Blade, Ditch and Surface-treat

Blade, ditch and surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 619From:

1.52 Mi. E. Rte. 619To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

06/19/2018Current Est Date

 0

 350,000

 0

0653

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2018 01/24/2019

11/07/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 110,705.00  0.00  0.00  0.00  0.00  0.00  0.00  110,705.00 CTB Formula
 239,295.00  0.00  0.00  0.00  0.00  0.00  0.00  239,295.00 Telecommunications

 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$303,432

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  303,432.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113924UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2018 07/01/2018 07/02/2018 07/02/2018

18 State Environmental Review Process (SERP) 12/10/2018 12/10/2018 12/10/2018 12/10/2018

22 Scope Project 07/03/2018 07/03/2018 07/17/2018 07/17/2018

24 Determine Permits Needed 01/15/2019 01/15/2019 01/24/2019 01/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/18/2018 07/18/2018 07/31/2018 07/31/2018

65F Plan Design/Field Inspection 07/18/2018 07/18/2018 09/12/2018 09/12/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/18/2018 07/18/2018 09/12/2018 09/12/2018

79 Construction Funding Review/Authorization of 
Funds

10/18/2018 10/18/2018 10/25/2018 10/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/24/2019 01/24/2019 01/24/2019 01/24/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/25/2019 01/25/2019 11/07/2019  no date

95 District Project Closeout 11/08/2019  no date 02/10/2020  no date

96 Central Office Project Closeout 02/11/2020  no date 06/12/2020  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0654-084-P75Proj:

UPC: 113650

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Surface

Blade, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02Mi E Rte 858From:

Int Rte 696To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

04/06/2020Current Est Date

 0

 400,000

 0

0654

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2024

02/05/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  58,916.00  340,985.00  0.00  399,901.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  99.00  0.00  0.00  99.00 Telecommunications

 400,000.00 0.00  0.00  0.00  0.00  59,015.00  340,985.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113650UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/19/2024  no date 08/01/2024  no date

22 Scope Project 07/18/2024  no date 07/31/2024  no date

24 Determine Permits Needed 08/02/2024  no date 08/15/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2024  no date 09/26/2024  no date

65F Plan Design/Field Inspection 08/01/2024  no date 09/26/2024  no date

66 Environmental Reevaluation 08/16/2024  no date 08/22/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2024  no date 09/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2024  no date 09/26/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2024  no date 09/27/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/30/2024  no date 02/05/2025  no date

95 District Project Closeout 02/06/2025  no date 05/01/2025  no date

96 Central Office Project Closeout 05/02/2025  no date 09/04/2025  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0657-084-P69Proj:

UPC: 113656

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Surface

Blade, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 619From:

1.00 mi NE Rte 619To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/03/2020Current Est Date

 0

 300,000

 0

0657

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2022

01/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  155,751.00  81,502.00  0.00  0.00  0.00  237,253.00 HB1887 - DGP (2)
 0.00  0.00  62,747.00  0.00  0.00  0.00  0.00  62,747.00 Telecommunications

 300,000.00 0.00  0.00  218,498.00  81,502.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113656UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/06/2022  no date 07/19/2022  no date

22 Scope Project 07/05/2022  no date 07/18/2022  no date

24 Determine Permits Needed 07/20/2022  no date 08/02/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/30/2022  no date 09/13/2022  no date

65F Plan Design/Field Inspection 07/19/2022  no date 09/13/2022  no date

66 Environmental Reevaluation 08/03/2022  no date 08/09/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/19/2022  no date 09/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/30/2022  no date 09/13/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2022  no date 09/14/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/15/2022  no date 01/23/2023  no date

95 District Project Closeout 01/24/2023  no date 04/18/2023  no date

96 Central Office Project Closeout 04/19/2023  no date 08/21/2023  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0660-084-778Proj:

UPC: 115212

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Rte. 660 - Blade, Ditch and Surface Treat

Blade, Ditch and Surface Treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 Mi. E. Rte. 72From:

Rte. 676 Deerfield Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

04/06/2020Current Est Date

 0

 350,000

 0

0660

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/11/2025

04/16/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  121,331.00  228,570.00  349,901.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  99.00  0.00  99.00 Telecommunications

 350,000.00 0.00  0.00  0.00  0.00  0.00  121,430.00  228,570.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115212UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/29/2025  no date 10/10/2025  no date

22 Scope Project 09/26/2025  no date 10/09/2025  no date

24 Determine Permits Needed 10/13/2025  no date 10/27/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/25/2025  no date 12/10/2025  no date

65F Plan Design/Field Inspection 10/10/2025  no date 12/10/2025  no date

66 Environmental Reevaluation 10/28/2025  no date 11/03/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/10/2025  no date 12/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/25/2025  no date 12/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2025  no date 12/11/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/12/2025  no date 04/16/2026  no date

95 District Project Closeout 04/17/2026  no date 07/13/2026  no date

96 Central Office Project Closeout 07/14/2026  no date 11/16/2026  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0670-084-752Proj:

UPC: 113922

PC: Brandon.Bennett

Project Purpose:

PM:

Description: RTE. 670 - Blade, Ditch and Surface-treat

Blade, ditch and surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 671From:

Int Rte 672To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

04/03/2020Current Est Date

 0

 350,000

 0

0670

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/19/2019 08/30/2019

01/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 273,578.00  0.00  0.00  0.00  0.00  0.00  0.00  273,578.00 CTB Formula
 76,422.00  0.00  0.00  0.00  0.00  0.00  0.00  76,422.00 Telecommunications

 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$327,702

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  327,701.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113922UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/19/2019 06/19/2019 06/19/2019 06/19/2019

18 State Environmental Review Process (SERP) 06/17/2019 06/17/2019 06/17/2019 06/17/2019

22 Scope Project 06/20/2019 06/20/2019 07/03/2019 07/03/2019

24 Determine Permits Needed 06/26/2019 06/26/2019 07/19/2019 07/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/05/2019 07/05/2019 07/18/2019 07/18/2019

65F Plan Design/Field Inspection 07/05/2019 07/05/2019 08/29/2019 08/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/05/2019 07/05/2019 08/29/2019 08/29/2019

79 Construction Funding Review/Authorization of 
Funds

06/19/2019 06/19/2019 06/19/2019 06/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2019 08/30/2019 08/30/2019 08/30/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/03/2019 09/03/2019 01/07/2020  no date

95 District Project Closeout 01/08/2020  no date 04/03/2020  no date

96 Central Office Project Closeout 04/06/2020  no date 08/06/2020  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0681-084-P70Proj:

UPC: 113655

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Surface

Blade, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 682From:

Int Rte 787To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/06/2020Current Est Date

 0

 300,000

 0

0681

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2022

02/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  294,294.00  0.00  0.00  0.00  294,294.00 HB1887 - DGP (2)
 0.00  0.00  0.00  5,706.00  0.00  0.00  0.00  5,706.00 Telecommunications

 300,000.00 0.00  0.00  0.00  300,000.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113655UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/15/2022  no date 07/28/2022  no date

22 Scope Project 07/14/2022  no date 07/27/2022  no date

24 Determine Permits Needed 07/29/2022  no date 08/11/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/09/2022  no date 09/22/2022  no date

65F Plan Design/Field Inspection 07/28/2022  no date 09/22/2022  no date

66 Environmental Reevaluation 08/12/2022  no date 08/18/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/28/2022  no date 09/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/09/2022  no date 09/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/23/2022  no date 09/23/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/26/2022  no date 02/01/2023  no date

95 District Project Closeout 02/02/2023  no date 04/27/2023  no date

96 Central Office Project Closeout 04/28/2023  no date 08/30/2023  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0682-084-757Proj:

UPC: 110011

PC: John.Sproles

Project Purpose:

PM:

Description: #SGR17VB - RT 682 Str 6487 over Copper Creek Fed 16840

SRG project to replace Structure 6487 over Copper Creek Fed ID 16840

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.7 mile from Route 613From:

1.60 mile to Route 71To:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,154,737Total Current Est 

03/25/2020Current Est Date

 0

 978,905

 175,832

0682

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Scott County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/30/2016

11/16/2018

11/16/2018

07/09/2019

07/09/2019

04/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,255,510.00  0.00  0.00  0.00  0.00  0.00  0.00  1,255,510.00 HB1887 - SGR
 1,255,510.00 1,255,510.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,255,510.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$175,832

$0

$815,033

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  990,865.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2019

Construction Completed:

Construction Started:

04/24/2020

11/01/2019



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110011UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/16/2016 12/16/2016 12/30/2016 12/30/2016

17E Environmental Review Process (ERP) 10/26/2017 10/26/2017 10/26/2017 10/26/2017

21H Hydraulics Plan Design PFI 07/05/2017 07/05/2017 07/05/2017 07/05/2017

21T Traffic Operations Analysis 01/03/2017 01/03/2017 01/03/2017 01/03/2017

22 Scope Project 01/03/2017 01/03/2017 12/14/2017 12/14/2017

22C Scoping Constructability Review 01/03/2017 01/03/2017 01/03/2017 01/03/2017

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2017 01/03/2017 01/03/2017 01/03/2017

22X Scoping Team Meeting Date 12/05/2017 12/05/2017 12/05/2017 12/05/2017

23 Furnish Environmental Traffic Data 01/03/2017 01/03/2017 01/03/2017 01/03/2017

24 Determine Permits Needed 12/15/2017 12/15/2017 02/14/2018 01/25/2018

25 Draft Environmental Document or CE 10/27/2017 04/27/2018 08/20/2018 05/24/2018

28 Consultant Procurement 01/04/2018 01/04/2018 01/04/2018 01/04/2018

29X Public Information Meeting 12/04/2017 12/04/2017 12/04/2017 12/04/2017

30 Preliminary Utility Inspection 02/15/2018 01/26/2018 04/19/2018 03/29/2018

31S Conduct Location Survey 03/28/2017 03/28/2017 07/05/2017 07/05/2017

34F Furnish Final Soils Survey 02/05/2019 10/18/2018 06/05/2019 10/18/2018

34P Preliminary Soil Survey 07/05/2017 07/05/2017 07/05/2017 07/05/2017

35 Traffic Control Device Recommendations 02/15/2018 01/26/2018 04/02/2018 03/13/2018

36C Preliminary Field Inspection Constructability 
Review

06/20/2017 06/20/2017 06/20/2017 06/20/2017

36F Plan Design/Preliminary Field Inspection 07/05/2017 07/05/2017 07/05/2017 07/05/2017

36H Hydraulic Plan Design Public Hearing 02/15/2018 01/26/2018 04/12/2018 03/23/2018

36P Plan Design Public Hearing 02/15/2018 01/26/2018 06/15/2018 05/25/2018

36X Preliminary Field InspectionTeam Meeting Date 02/14/2018 01/25/2018   

37H River Mechanics ProjectStudies 02/15/2018 01/26/2018 05/10/2018 04/20/2018

37S Major Structures / Bridge ��� Survey 02/15/2018 01/26/2018 06/15/2018 05/25/2018

38 Retaining Wall Data Request 02/15/2018 01/26/2018 02/22/2018 02/01/2018

39 Sound Wall Foundation Data Request 02/15/2018 01/26/2018 02/22/2018 02/01/2018

40 Minor Structures Data Request 02/15/2018 01/26/2018 02/22/2018 02/02/2018

41 Bridge Foundation Data 02/15/2018 01/25/2018 04/12/2018 03/22/2018

43 Furnish Utility Field Inspection Plans 10/22/2019 10/18/2018 11/19/2019 10/18/2018

43H Hydraulic Plan Design/Field Inspection (FI) 02/05/2019 10/18/2018 06/05/2019 10/18/2018

43X Utility Field Inspection (UFI) Date 11/13/2019 11/08/2018 11/13/2019 11/08/2018

44 Furnish RWU Data for Public Hearing Process 06/18/2018 05/29/2018 07/16/2018 06/25/2018

45 Minor Structures Report 02/23/2018 01/30/2018 04/19/2018 03/28/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/16/2020 11/30/2018 12/30/2020 04/18/2019

46B Preliminary Bridge Plans 02/15/2018 01/25/2018 06/22/2018 06/04/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/05/2019  no date 06/05/2019  no date

47 Approve Willingness 06/18/2018 05/29/2018 07/30/2018 07/10/2018

47X Willingness Posted Date 06/29/2018 06/11/2018 06/29/2018 06/11/2018

48 Conduct Location/Design Public Hearing 07/17/2018 06/26/2018 01/16/2019 10/18/2018

48X Public Hearing Meeting Date 12/26/2018 09/27/2018   

49 Adopt Location/Design 01/17/2019 10/18/2018 02/01/2019 10/18/2018

49C Design Approval Constructability Review 06/18/2018 05/29/2018 06/29/2018 06/11/2018

49X Location and Design Approval Date 02/04/2019 10/18/2018 02/04/2019 10/18/2018

50 Survey Data Verification 06/18/2018 05/29/2018 07/16/2018 06/25/2018

51 Furnish Approved R/W & UT Plans 12/20/2019 11/08/2018 03/26/2020 11/08/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/27/2020 11/08/2018 05/21/2020 11/08/2018



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/23/2019 08/22/2018 11/26/2019 08/22/2018

51X R/W&UT Plan Date 03/27/2020 11/08/2018 04/02/2020 11/16/2018

52 Authorize R/W & UT Funds 04/03/2020 11/16/2018 04/16/2020 11/16/2018

52T Authorize R/W Funds 11/27/2019 08/22/2018 12/27/2019 08/22/2018

52X R/W&UT Authorization Date 04/17/2020 11/16/2018 04/17/2020 11/16/2018

54 Retaining Wall Data Report 02/05/2019 10/18/2018 03/21/2019 10/18/2018

55 Sound Wall Data Report 02/05/2019 10/18/2018 03/21/2019 10/18/2018

57S Right of Way Stakeout���Survey 04/20/2020 11/08/2018 07/14/2020 11/16/2018

58 Survey Right of Way Plan Sheets 11/20/2019 10/18/2018 12/19/2019 10/18/2018

59 Noise Abatement Design 01/09/2018 01/09/2018 01/09/2018 01/09/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/17/2020  no date 04/30/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/30/2019  no date 01/13/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/01/2020  no date 05/01/2020  no date

61 Final Traffic Control Device Plans 10/22/2019 10/18/2018 04/30/2020 10/18/2018

62 Develop Retaining Structure Plans 03/22/2019 10/18/2018 06/21/2019 10/18/2018

64 Final Bridge Plans 10/22/2019 10/19/2018 04/30/2020 10/19/2018

65C Field Inspection Constructability Review 09/16/2019 10/03/2018 10/04/2019 10/03/2018

65F Plan Design/Field Inspection 02/05/2019 10/18/2018 10/18/2019 10/18/2018

65P Plan Design/Pre-Advertisement Conference 05/22/2020 11/09/2018 11/30/2020 11/09/2018

65X Field Inspection Team Meeting Date 10/18/2019 10/18/2018   

66 Environmental Reevaluation 12/15/2017 12/15/2017 12/15/2017 12/15/2017

67 Clear Utility Agreements 05/01/2020 11/06/2018 11/04/2020 11/16/2018

67U Utility Relocations by Owners 09/09/2020 09/20/2018 03/22/2021 09/20/2018

69 Acquire Right of Way 05/01/2020 11/16/2018 11/04/2020 11/16/2018

69X Right of Way/Utility Certification Date 02/18/2021 02/06/2019 02/18/2021 02/06/2019

70 Obtain Environmental Permits 10/22/2019 01/25/2018 06/26/2020 01/25/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/15/2020 11/29/2018 02/12/2021 01/29/2019

70S Utility Stakeout ���Survey 09/09/2020 09/13/2018 03/22/2021 09/13/2018

71 Approved Construction Plans 12/31/2020 12/18/2018 02/10/2021 05/30/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/01/2020 11/13/2018 12/14/2020 11/28/2018

71X Pre-Advertisement Conference Date 12/15/2020 11/29/2018 12/15/2020 04/04/2019

72 Prepare for Advertisement 01/27/2021 04/30/2019 02/26/2021 07/08/2019

72B Biddability Review 02/03/2021  no date 02/09/2021  no date

72X Plan Submission Date 02/10/2021  no date 02/10/2021  no date

73 Process Relocations 05/01/2020 11/16/2018 11/04/2020 11/16/2018

77S Construction ��� Survey 06/24/2021 09/19/2019 03/31/2022 07/01/2020

79 Construction Funding Review/Authorization of 
Funds

12/31/2020 12/18/2018 02/01/2021 06/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021 07/09/2019 04/13/2021 07/09/2019

82 Conduct Bid Opening 05/19/2021 08/21/2019 06/02/2021 09/25/2019

84 Award Contract 06/03/2021 09/25/2019 06/23/2021 09/25/2019

88 Survey Monumentation 04/01/2022 04/27/2020 05/26/2022 06/22/2020

91 Administer Contract 06/24/2021 11/01/2019 03/31/2022 04/24/2020

92X Contractor Final Voucher Date 05/13/2022  no date 05/13/2022  no date

94X Claims Period Ends Dates 08/10/2022  no date 08/10/2022  no date

95 District Project Closeout 08/11/2022  no date 12/19/2022  no date

96 Central Office Project Closeout 12/20/2022  no date 03/16/2023  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0689-084-P73Proj:

UPC: 113652

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blad, Ditch and Surface Rte 689 Phase 2

Blad, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.50mi E Rte 691 EFrom:

0.102Mi E Rte 23To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/06/2020Current Est Date

 0

 300,000

 0

0689

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  300,000.00  0.00  0.00  300,000.00 HB1887 - DGP (2)
 300,000.00 0.00  0.00  0.00  0.00  300,000.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113652UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0689-084-P72Proj:

UPC: 113653

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Surface

Blade, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 691 EFrom:

1.50 Mi R Rte 691 ETo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/06/2020Current Est Date

 0

 300,000

 0

0689

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2023

02/07/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  92,235.00  207,761.00  0.00  0.00  299,996.00 HB1887 - DGP (2)
 0.00  0.00  0.00  4.00  0.00  0.00  0.00  4.00 Telecommunications

 300,000.00 0.00  0.00  0.00  92,239.00  207,761.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113653UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/21/2023  no date 08/03/2023  no date

22 Scope Project 07/20/2023  no date 08/02/2023  no date

24 Determine Permits Needed 08/04/2023  no date 08/17/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2023  no date 09/28/2023  no date

65F Plan Design/Field Inspection 08/03/2023  no date 09/28/2023  no date

66 Environmental Reevaluation 08/18/2023  no date 08/24/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2023  no date 09/28/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2023  no date 09/28/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2023  no date 09/29/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/02/2023  no date 02/07/2024  no date

95 District Project Closeout 02/08/2024  no date 05/02/2024  no date

96 Central Office Project Closeout 05/03/2024  no date 09/05/2024  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0693-084-P76Proj:

UPC: 113649

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade Ditch and Surface

Blade Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04Mi E Rte 858From:

Int Rte 696To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

04/06/2020Current Est Date

 0

 350,000

 0

0693

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2024

02/05/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  279,970.00  0.00  279,970.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  70,030.00  0.00  70,030.00 Telecommunications

 350,000.00 0.00  0.00  0.00  0.00  0.00  350,000.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113649UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/19/2024  no date 08/01/2024  no date

22 Scope Project 07/18/2024  no date 07/31/2024  no date

24 Determine Permits Needed 08/02/2024  no date 08/15/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2024  no date 09/26/2024  no date

65F Plan Design/Field Inspection 08/01/2024  no date 09/26/2024  no date

66 Environmental Reevaluation 08/16/2024  no date 08/22/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2024  no date 09/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2024  no date 09/26/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2024  no date 09/27/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/30/2024  no date 02/05/2025  no date

95 District Project Closeout 02/06/2025  no date 05/01/2025  no date

96 Central Office Project Closeout 05/02/2025  no date 09/04/2025  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0697-084-780Proj:

UPC: 115214

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Rte. 697 Blade, Ditch

Blade, Ditch and Surface Treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 700 Sled Creek LaneFrom:

Rte. 700 Lark Spur LaneTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/06/2020Current Est Date

 0

 300,000

 0

0697

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2025

04/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  229,970.00  229,970.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  70,129.00  70,129.00 Telecommunications

 300,099.00 0.00  0.00  0.00  0.00  0.00  0.00  300,099.00Total:

 300,099.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115214UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/30/2025  no date 10/13/2025  no date

22 Scope Project 09/29/2025  no date 10/10/2025  no date

24 Determine Permits Needed 10/14/2025  no date 10/28/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/26/2025  no date 12/11/2025  no date

65F Plan Design/Field Inspection 10/13/2025  no date 12/11/2025  no date

66 Environmental Reevaluation 10/29/2025  no date 11/04/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/13/2025  no date 12/11/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/26/2025  no date 12/11/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2025  no date 12/12/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/15/2025  no date 04/17/2026  no date

95 District Project Closeout 04/20/2026  no date 07/14/2026  no date

96 Central Office Project Closeout 07/15/2026  no date 11/17/2026  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0701-084-P71Proj:

UPC: 113654

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Surface

Blade, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 58 WFrom:

Rte 58 ETo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

04/06/2020Current Est Date

 0

 200,000

 0

0701

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2023

02/06/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  135,581.00  0.00  0.00  0.00  135,581.00 HB1887 - DGP (2)
 0.00  0.00  0.00  64,419.00  0.00  0.00  0.00  64,419.00 Telecommunications

 200,000.00 0.00  0.00  0.00  200,000.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113654UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/20/2023  no date 08/02/2023  no date

22 Scope Project 07/19/2023  no date 08/01/2023  no date

24 Determine Permits Needed 08/03/2023  no date 08/16/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2023  no date 09/27/2023  no date

65F Plan Design/Field Inspection 08/02/2023  no date 09/27/2023  no date

66 Environmental Reevaluation 08/17/2023  no date 08/23/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/02/2023  no date 09/27/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2023  no date 09/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2023  no date 09/28/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/29/2023  no date 02/06/2024  no date

95 District Project Closeout 02/07/2024  no date 05/01/2024  no date

96 Central Office Project Closeout 05/02/2024  no date 09/04/2024  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0702-084-754Proj:

UPC: 114037

PC: Brandon.Bennett

Project Purpose:

PM:

Description: RTE. 702 - Blade, Ditch and Surface-treat

Blade, ditch and surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.72 Mi. Rte. 703From:

Rte. 703To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

04/03/2020Current Est Date

 0

 250,000

 0

0702

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2020

08/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  219,340.00  0.00  0.00  0.00  0.00  0.00  219,340.00 CTB Formula
 0.00  30,660.00  0.00  0.00  0.00  0.00  0.00  30,660.00 Telecommunications

 250,000.00 0.00  250,000.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$10,777

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  10,776.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114037UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/05/2023  no date 05/18/2023  no date

18 State Environmental Review Process (SERP) 12/09/2019 04/13/2020 12/20/2019 04/13/2020

22 Scope Project 12/06/2019 12/06/2019 12/06/2019 12/06/2019

24 Determine Permits Needed 12/23/2019 05/08/2020 01/07/2020 05/08/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/09/2019 12/20/2019 12/20/2019 01/06/2020

65F Plan Design/Field Inspection 12/09/2019 12/09/2019 02/06/2020 02/06/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/09/2019 12/09/2019 02/06/2020 02/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/05/2023 11/20/2019 05/18/2023 11/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/19/2023  no date 05/19/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/22/2023  no date 09/20/2023  no date

95 District Project Closeout 09/21/2023  no date 12/19/2023  no date

96 Central Office Project Closeout 12/20/2023  no date 04/25/2024  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0703-084-763Proj:

UPC: 111266

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Grade, Drain and Pave

Grade, Drain and Pave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 702From:

End State MainTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

04/03/2020Current Est Date

 0

 200,000

 0

0703

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2022 08/05/2022

12/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  193,688.00  0.00  0.00  0.00  0.00  193,688.00 HB1887 - DGP (2)
 0.00  6,312.00  0.00  0.00  0.00  0.00  0.00  6,312.00 Telecommunications

 200,000.00 0.00  6,312.00  193,688.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,443

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  5,443.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111266UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2022  no date 08/04/2022  no date

18 State Environmental Review Process (SERP) 04/13/2020 04/13/2020 04/13/2020 04/13/2020

22 Scope Project 04/09/2020 04/09/2020 04/09/2020 04/09/2020

24 Determine Permits Needed 04/14/2020 04/29/2020 04/27/2020 05/08/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/10/2020 04/10/2020 04/23/2020 04/23/2020

65F Plan Design/Field Inspection 04/10/2020 04/10/2020 06/05/2020 06/04/2020

66 Environmental Reevaluation 04/14/2020 04/14/2020 04/14/2020 04/14/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/10/2020 04/10/2020 06/05/2020 06/04/2020

79 Construction Funding Review/Authorization of 
Funds

07/22/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2022  no date 12/09/2022  no date

95 District Project Closeout 12/12/2022  no date 03/10/2023  no date

96 Central Office Project Closeout 03/13/2023  no date 07/13/2023  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0707-084-P67Proj:

UPC: 113658

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Surface

Blade, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.78 mi. E Rte 1310From:

Int Rte 704To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

04/03/2020Current Est Date

 0

 350,000

 0

0707

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2021

02/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  350,000.00  0.00  0.00  0.00  0.00  350,000.00 HB1887 - DGP (2)
 350,000.00 0.00  0.00  350,000.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113658UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/19/2021  no date 07/30/2021  no date

22 Scope Project 07/16/2021  no date 07/29/2021  no date

24 Determine Permits Needed 08/02/2021  no date 08/13/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2021  no date 09/24/2021  no date

65F Plan Design/Field Inspection 07/30/2021  no date 09/24/2021  no date

66 Environmental Reevaluation 08/16/2021  no date 08/20/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2021  no date 09/24/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2021  no date 09/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2021  no date 09/27/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2021  no date 02/03/2022  no date

95 District Project Closeout 02/04/2022  no date 04/29/2022  no date

96 Central Office Project Closeout 05/02/2022  no date 09/01/2022  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0753-084-P68Proj:

UPC: 113657

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch, and Surface

Blade, Ditch, and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Route 603From:

Int Route 624To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

06/09/2018Current Est Date

 0

 250,000

 0

0753

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/30/2020

10/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  242,618.00  0.00  0.00  0.00  0.00  242,618.00 HB1887 - DGP (2)
 0.00  0.00  7,382.00  0.00  0.00  0.00  0.00  7,382.00 Telecommunications

 250,000.00 0.00  0.00  250,000.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113657UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/18/2020 09/18/2020 09/18/2020 09/18/2020

22 Scope Project 09/16/2020 09/16/2020 09/17/2020 09/17/2020

24 Determine Permits Needed 09/21/2020 09/28/2020 10/02/2020 10/01/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/18/2020 09/18/2020 10/01/2020 10/01/2020

65F Plan Design/Field Inspection 09/18/2020 09/18/2020 11/16/2020  no date

66 Environmental Reevaluation 09/22/2020 09/22/2020 09/22/2020 09/22/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/18/2020 09/18/2020 11/16/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2022  no date 07/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/18/2022  no date 07/18/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/31/2020  no date 10/04/2021  no date

95 District Project Closeout 10/05/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 05/10/2022  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0760-084-753Proj:

UPC: 114038

PC: Brandon.Bennett

Project Purpose:

PM:

Description: RTE. 760 - Blade, Ditch and Surface-treat

Blade, ditch and surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 662From:

Rte. 619To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 595,000Total Current Est 

04/03/2020Current Est Date

 0

 595,000

 0

0760

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2023

12/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  451,603.00  0.00  0.00  0.00  0.00  0.00  451,603.00 CTB Formula
 110,240.00  33,157.00  0.00  0.00  0.00  0.00  0.00  143,397.00 Telecommunications

 595,000.00 110,240.00  484,760.00  0.00  0.00  0.00  0.00  0.00Total:

 595,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$599,435

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  599,434.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114038UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/05/2023  no date 05/18/2023  no date

18 State Environmental Review Process (SERP) 05/22/2023 12/11/2019 06/05/2023 12/11/2019

22 Scope Project 05/19/2023  no date 06/02/2023  no date

24 Determine Permits Needed 06/06/2023 01/09/2020 06/19/2023 02/13/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/18/2023  no date 07/31/2023  no date

65F Plan Design/Field Inspection 06/05/2023  no date 07/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/05/2023  no date 07/31/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/18/2023  no date 07/31/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2023  no date 08/01/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/02/2023  no date 12/05/2023  no date

95 District Project Closeout 12/06/2023  no date 03/05/2024  no date

96 Central Office Project Closeout 03/06/2024  no date 07/08/2024  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0856-084-P74Proj:

UPC: 113651

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, Ditch and Surface

Blade, Ditch and Surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 23From:

0.60Mi E Rte 23To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/06/2020Current Est Date

 0

 300,000

 0

0856

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Scott County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2023

02/06/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  229,970.00  0.00  0.00  229,970.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  70,030.00  0.00  0.00  70,030.00 Telecommunications

 300,000.00 0.00  0.00  0.00  0.00  300,000.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113651UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/20/2023  no date 08/02/2023  no date

22 Scope Project 07/19/2023  no date 08/01/2023  no date

24 Determine Permits Needed 08/03/2023  no date 08/16/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2023  no date 09/27/2023  no date

65F Plan Design/Field Inspection 08/02/2023  no date 09/27/2023  no date

66 Environmental Reevaluation 08/17/2023  no date 08/23/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/02/2023  no date 09/27/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2023  no date 09/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2023  no date 09/28/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/29/2023  no date 02/06/2024  no date

95 District Project Closeout 02/07/2024  no date 05/01/2024  no date

96 Central Office Project Closeout 05/02/2024  no date 09/04/2024  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SB08-084-101Proj:

UPC: 094831

PC: Tabitha.Crowder

Project Purpose:

PM: Mr. John Kilgore, Scott County EDA

Description: Daniel Boone WIlderness Trail Interpretive Center Exhibits

Scenic Byway Grant administered by Scott County EDA; Design, fabrication & installation of exhibits for Daniel Boone 
Interpretive Center. Design, fabrication and installation of exhibits- all professional service under the PE phase.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,148,000Total Current Est 

04/26/2018Current Est Date

 0

 0

 1,148,000

SB08

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Scott County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/16/2010

09/21/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 225,468.00  0.00  0.00  0.00  0.00  0.00  0.00  225,468.00 Local Project Contributions
 918,400.00  0.00  0.00  0.00  0.00  0.00  0.00  918,400.00 Scenic Byway Grants

 4,132.00  0.00  0.00  0.00  0.00  0.00  0.00  4,132.00Accounts Receivable
 1,148,000.00 1,148,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,148,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$823,603

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/06/2020

Total  823,602.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094831UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/16/2010 03/16/2010 03/16/2010 03/16/2010

22 Scope Project 01/15/2016 01/15/2016 05/15/2016 05/15/2016

84 Award Contract 09/02/2020 02/01/2018 10/13/2020 04/02/2018

91 Administer Contract 10/14/2020 04/03/2018 10/29/2021 09/20/2018

95 District Project Closeout 11/01/2021  no date 02/01/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 07/19/2022  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN04-084-102Proj:

UPC: 097553

PC: Tabitha.Crowder

Project Purpose:

PM: John Kilgore, Scott County EDA

Description: C503, landscaping and amenities at Copper Creek overlook

C503 phase is the installation of landscaping and amenities at the Copper Creek overlook.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,356Total Current Est 

07/23/2020Current Est Date

 0

 6,356

 0

EN04

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Scott County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2018

10/22/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 16,541.00  0.00  0.00  0.00  0.00  0.00  0.00  16,541.00.Transportation Enhancement 
Funds

 260.00  0.00  0.00  0.00  0.00  0.00  0.00  260.00Accounts Receivable
 16,801.00 16,801.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 16,801.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,689

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  5,689.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097553UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 04/01/2017 04/01/2017 01/18/2018 01/18/2018

79 Construction Funding Review/Authorization of 
Funds

02/15/2018 02/15/2018 03/01/2018 03/01/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2018 05/25/2018 08/03/2018 08/02/2018

84 Award Contract 08/06/2018 08/06/2018 09/06/2018 09/05/2018

91 Administer Contract 05/03/2018 09/05/2018 11/01/2018 10/22/2018

95 District Project Closeout 11/02/2018  no date 02/04/2019  no date

96 Central Office Project Closeout 02/05/2019  no date 06/07/2019  no date



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN09-084-742Proj:

UPC: 108097

PC: Kr.Plummer

Project Purpose:

PM: John Kilgore

Description: RESTORATION OF BUSH MILL

Refurbish raceway and mill.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Historic PreservationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 55,000Total Current Est 

01/22/2019Current Est Date

 0

 55,000

 0

EN09

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Scott County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/27/2018

12/18/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,042.00  0.00  0.00  0.00  0.00  0.00  0.00  60,042.00.Transportation Enhancement 
Funds

 60,042.00 60,042.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 60,042.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$44,136

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/08/2020

Total  44,135.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/14/2018

Construction Completed:

Construction Started:

12/18/2018

05/12/2018



SCOTT COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108097UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/02/2016 05/02/2016 05/02/2017 05/02/2017

22 Scope Project 05/03/2017 05/03/2017 05/03/2017 05/03/2017

69X Right of Way/Utility Certification Date 05/04/2017 10/03/2017 05/17/2017 10/03/2017

72X Plan Submission Date 05/03/2017 05/03/2017 05/03/2017 05/03/2017

79 Construction Funding Review/Authorization of 
Funds

05/04/2017 05/04/2017 05/17/2017 05/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/18/2017 10/03/2017 12/08/2017 04/27/2018

84 Award Contract 12/11/2017 04/30/2018 01/24/2018 05/14/2018

91 Administer Contract 01/25/2018 05/12/2018 02/08/2019 12/18/2018

95 District Project Closeout 02/11/2019  no date 06/18/2019  no date

96 Central Office Project Closeout 06/19/2019  no date 09/12/2019  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-086-742Proj:

UPC: 097555

PC: Jason.Graham

Project Purpose:

PM:

Description: I-81 BRIDGE PROJECT ROUTE 11 PE ONLY #17478 PE CN #17480

I-81 BRIDGE PROJECT AT ROUTE 11 PE ONLY FOR NB STR #17478 AND PE AND CN FOR SB STR #17480

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-81 CORRIDORFrom:

I-81 CORRIDORTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,820,810Total Current Est 

08/22/2019Current Est Date

 0

 14,970,121

 1,850,689

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Smyth County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/07/2013

08/27/2018

08/27/2018

09/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,700,585.00  2,686,355.00  0.00  0.00  0.00  0.00  0.00  12,386,940.00 CTB Formula
 1,455,784.00  256,771.00  0.00  0.00  0.00  0.00  0.00  1,712,555.00 MAP21 NHPP

 463,930.00  2,820,025.00  0.00  0.00  0.00  0.00  0.00  3,283,955.00 MAP21 STP
 23,225.00  0.00  0.00  0.00  0.00  0.00  0.00  23,225.00.Bond Match

 189,890.00  0.00  0.00  0.00  0.00  0.00  0.00  189,890.00.Bridge Funds - Federal BR
 24,245.00  0.00  0.00  0.00  0.00  0.00  0.00  24,245.00Soft Match

 17,620,810.00 11,857,659.00  5,763,151.00  0.00  0.00  0.00  0.00  0.00Total:

 17,620,810.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,778,303

$0

$6,711,067

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  8,489,370.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097555UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2013 07/03/2013 08/07/2013 08/07/2013

17E Environmental Review Process (ERP) 05/05/2015 05/05/2015 05/06/2015 05/06/2015

201 Risk Assessment Meeting 05/01/2018 05/01/2018 05/01/2018 05/01/2018

202 Risk Matrix and Mitigation Strategy 05/02/2018 05/02/2018 05/18/2018 05/18/2018

203 District Coordination Meeting 05/21/2018 05/21/2018 05/24/2018 05/24/2018

204 Verification of Funding 05/02/2018 05/02/2018 05/24/2018 05/24/2018

205 Comparative Project Schedule (DB vs DBB) 05/01/2018 05/01/2018 05/18/2018 05/18/2018

206 NEPA Status 04/19/2018 04/19/2018 04/26/2018 04/19/2018

207 Internal and External Stakeholders Support 05/29/2018 05/29/2018 06/05/2018 06/05/2018

209 Finding of Public Interest Document (FOPI) 05/23/2018 05/23/2018 05/23/2018 05/23/2018

210 Office of Attorney General FOPI Concurrence 05/24/2018 05/24/2018 05/24/2018 05/24/2018

211 Chief Engineer/Commissioner FOPI Authorization 05/31/2018 05/31/2018 05/31/2018 05/31/2018

22 Scope Project 01/29/2015 01/29/2015 02/01/2016 02/01/2016

221 RFQ Conceptual Plans 05/02/2018 05/02/2018 05/31/2018 05/31/2018

223 RFQ Contract Estimate 05/02/2018 05/02/2018 05/28/2018 05/28/2018

224 Conflict of Interest Determination 05/17/2018 05/17/2018 05/18/2018 05/17/2018

225 DBE Goal/SWAM Goal 05/11/2018 05/11/2018 05/22/2018 05/11/2018

226 Procurement and Contract Schedule 05/17/2018 05/17/2018 05/24/2018 05/17/2018

227 RFQ Information Package Preparation 05/02/2018 05/02/2018 05/28/2018 05/02/2018

228 RFQ Document 05/17/2018 05/17/2018 05/24/2018 05/17/2018

230 Advertise RFQ 06/01/2018 06/01/2018 06/01/2018 06/01/2018

231 RFQ Project Info Meeting 06/12/2018 06/12/2018 06/12/2018 06/12/2018

232 RFQ Questions Due 06/12/2018 06/12/2018 06/21/2018 06/21/2018

233 Response to RFQ Questions 06/21/2018 06/21/2018 06/27/2018 06/27/2018

234 SOQ Submission 06/01/2018 06/01/2018 07/12/2018 07/12/2018

235 SOQ Evaluations 07/12/2018 07/12/2018 08/13/2018 08/13/2018

236 SOQ Scoring Meeting 08/13/2018 08/13/2018 08/13/2018 08/13/2018

237 Shortlist Posting 08/20/2018 08/20/2018 08/20/2018 08/20/2018

24 Determine Permits Needed 06/22/2015 06/22/2015 06/23/2015 06/23/2015

25 Draft Environmental Document or CE 02/16/2017 02/16/2017 05/24/2018 05/24/2018

301 TIP & STIP Verification 06/20/2018 06/20/2018 08/05/2018 08/05/2018

302 On the Job Trainee (OJT) Goal 07/03/2018 07/03/2018 07/11/2018 07/11/2018

303 RFP Survey/SUE 05/15/2018 05/15/2018 08/22/2018 08/22/2018

304 RFP Traffic Data/Analysis 05/15/2018 05/15/2018 05/21/2018 05/15/2018

305 RFP Hydraulic/Drainage Study 06/04/2018 06/04/2018 06/29/2018 06/29/2018

306 Existing Pipe Assessment 05/31/2018 05/31/2018 05/31/2018 05/31/2018

307 RFP Geotechnical Data Report 06/01/2018 06/01/2018 08/10/2018 08/10/2018

308 Minimum Pavement Design 07/16/2018 07/16/2018 07/23/2018 07/23/2018

309 RFP Conceptual Plans 06/12/2018 06/12/2018 08/15/2018 08/15/2018

310 Final DB Contract Estimate/TRNS*PORT 07/27/2018 07/27/2018 08/03/2018 07/27/2018

313 NEPA document 05/01/2018 05/01/2018 07/19/2018 05/01/2018

315 Endangered Species Determination 05/01/2018 05/01/2018 05/22/2018 05/01/2018

316 Hazmat Studies 05/01/2018 05/01/2018 05/07/2018 05/01/2018

318 Design Exceptions/Waivers 06/01/2018 06/01/2018 06/15/2018 06/15/2018

319 Public Involvement Requirements 05/29/2018 05/29/2018 06/05/2018 05/29/2018

320 Design Approval 08/01/2018 08/01/2018 08/10/2018 08/20/2018

321 Third Party Requirements/RR Agreements 03/15/2018 03/15/2018 09/17/2018 10/24/2018

323 RFP Part 1 06/27/2018 06/27/2018 08/15/2018 08/15/2018

324 RFP Part 2 and Special Provisions 06/27/2018 06/27/2018 08/15/2018 08/15/2018

325 RFP Parts 3 4 and 5 06/27/2018 06/27/2018 08/15/2018 08/15/2018

326 RFP Information Package 06/27/2018 06/27/2018 08/15/2018 08/15/2018



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

327 Federal Criteria Sheet 07/25/2018 07/25/2018 08/06/2018 08/06/2018

328 Program Funding into FMIS 08/08/2018 08/08/2018 08/22/2018 08/22/2018

33 Final Environmental Document 01/12/2016 01/12/2016 07/19/2018 07/19/2018

330 RFP Release 08/28/2018 08/28/2018 08/28/2018 08/28/2018

331 PreProposal/Utility Coordination Meeting 09/06/2018 09/06/2018 09/06/2018 09/06/2018

332 RFP Question Due 08/28/2018 08/28/2018 09/20/2018 09/20/2018

333 Response to RFP Questions 09/20/2018 09/20/2018 10/04/2018 10/04/2018

334 Proprietary and/or ATC Meeting 10/18/2018 10/23/2018 10/18/2018 10/23/2018

337 RFP Addendum 10/04/2018 10/04/2018 11/02/2018 11/02/2018

340 Evaluative Estimate 11/15/2018 11/15/2018 01/17/2019 01/17/2019

341 Technical Proposal Submission 12/06/2018 12/06/2018 12/06/2018 12/06/2018

342 Technical Proposals Evaluation 12/06/2018 12/06/2018 01/16/2019 01/16/2019

343 Technical Proposal Scoring Meeting 01/16/2019 01/16/2019 01/16/2019 01/16/2019

344 Price Proposal Submission 01/16/2019 01/16/2019 01/16/2019 01/16/2019

345 Price Proposal Opening 01/22/2019 01/22/2019 01/22/2019 01/22/2019

346 Issue Notice of Intent to Award 01/23/2019 02/13/2019 01/28/2019 02/13/2019

347 Escrow Submission and Meeting 01/31/2019 02/25/2019 01/31/2019 02/25/2019

348 Submission and Review Other Post NOIA 
Documents

03/21/2019 03/25/2019 03/21/2019 03/26/2019

380 Concurrence Letter for RFP Release 08/22/2018 08/22/2018 08/27/2018 08/27/2018

384 CTB Approval/Award Contract 02/20/2019 03/22/2019 02/20/2019 03/22/2019

385 Contract Execution/Notice to Proceed 03/25/2019 03/26/2019 03/25/2019 03/26/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

03/25/2019 04/03/2019 03/25/2019 04/03/2019

402 Health Safety and Welfare Plan/Approval 03/25/2019 04/03/2019 04/30/2019 05/06/2019

403 Schedule Submittals/Approval 03/25/2019 04/03/2019 04/30/2019 06/28/2019

404 Scope Validation and Resolution 03/25/2019 03/29/2019 07/23/2019  no date

491 Final Project Acceptance and Final Payment 05/23/2022  no date 05/23/2022  no date

95 District Project Closeout 05/24/2022  no date 08/24/2022  no date

96 Central Office Project Closeout 08/25/2022  no date 01/03/2023  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-086-793Proj:

UPC: 107117

PC: David.Lively

Project Purpose:

PM:

Description: #SGR17VB - I-81 STRUCTURES 17470 & 17472 OVER RT 686

Replace Structures 17470 and 17472 I -81 over Rte. 686 (Mulberry Lane) in Smyth County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.168 Mi. Northeast of Rte. 622 (Nicks Creek Rd.)From:

0.341 Mi. Southeast of Rte. 615 (Kiawana Rd.)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,264,757Total Current Est 

11/27/2018Current Est Date

 0

 15,264,757

 0

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Smyth County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2018

11/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 256,742.00  380,001.00  0.00  0.00  0.00  0.00  0.00  636,743.00 CTB Formula
 5,883,787.00  1,203,499.00  7,112,714.00  0.00  0.00  0.00  0.00  14,200,000.00 HB1887 - SGR

 0.00  428,014.00  0.00  0.00  0.00  0.00  0.00  428,014.00 MAP21 STP
 15,264,757.00 6,140,529.00  2,011,514.00  7,112,714.00  0.00  0.00  0.00  0.00Total:

 15,264,757.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$12,404,484

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  12,404,484.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/17/2018

Construction Completed:

Construction Started: 10/04/2018



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107117UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/05/2015 05/05/2015 05/06/2015 05/06/2015

22 Scope Project 10/17/2017 10/17/2017 10/24/2017 10/24/2017

66 Environmental Reevaluation 06/11/2015 06/11/2015 06/11/2015 06/12/2015

69X Right of Way/Utility Certification Date 04/06/2018 04/02/2018 04/06/2018 04/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/18/2017 10/18/2017 12/15/2017 12/15/2017

71 Approved Construction Plans 10/18/2017 10/18/2017 11/28/2017 11/28/2017

72 Prepare for Advertisement 10/18/2017 10/18/2017 04/13/2018 04/13/2018

72B Biddability Review 02/26/2018 02/26/2018 03/16/2018 03/16/2018

72X Plan Submission Date 03/19/2018 03/19/2018 03/19/2018 03/19/2018

77S Construction ��� Survey 09/18/2018 09/18/2018 03/29/2019 03/29/2019

79 Construction Funding Review/Authorization of 
Funds

10/18/2017 10/18/2017 11/15/2017 11/15/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2018 05/08/2018 05/08/2018 05/08/2018

82 Conduct Bid Opening 07/20/2018 08/22/2018 07/20/2018 09/18/2018

84 Award Contract 07/23/2018 09/17/2018 09/17/2018 09/17/2018

88 Survey Monumentation 10/20/2020  no date 12/17/2020  no date

91 Administer Contract 09/18/2018 10/04/2018 10/16/2020  no date

92X Contractor Final Voucher Date 12/04/2020  no date 12/04/2020  no date

94X Claims Period Ends Dates 03/08/2021  no date 03/08/2021  no date

95 District Project Closeout 03/09/2021  no date 06/01/2021  no date

96 Central Office Project Closeout 06/02/2021  no date 10/04/2021  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-086-800Proj:

UPC: 109920

PC: Chase.Buchanan

Project Purpose:

PM:

Description: I-81 Median Guardrail - Smyth Co.

Construction of 4 foot median shoulder and median barrier to reduce roadway departure/crossover crashes; Termini & 
project shape revised on 09/30/2019;

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

39From:

48To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 959,233Total Current Est 

05/22/2020Current Est Date

 0

 923,402

 35,831

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Smyth County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/21/2018

12/10/2019

12/10/2019

05/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,750,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,750,000.00 MAP21 HSIP
 15,000.00  0.00  0.00  0.00  0.00  0.00  0.00  15,000.00 Open Container Funds

 1,765,000.00 1,765,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,765,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$35,831

$0

$504,204

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  540,035.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

05/14/2020

04/06/2020



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109920UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2017 08/01/2017 05/21/2018 05/21/2018

17E Environmental Review Process (ERP) 01/23/2018 01/23/2018 01/23/2018 01/23/2018

21H Hydraulics Plan Design PFI 06/08/2018 06/08/2018 07/20/2018 07/20/2018

21T Traffic Operations Analysis 08/24/2017 08/24/2017 09/15/2017 09/15/2017

22 Scope Project 08/09/2017 08/09/2017 04/17/2019 04/17/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/24/2017 08/24/2017 09/07/2017 09/07/2017

22X Scoping Team Meeting Date 08/23/2017 08/23/2017 08/23/2017 08/23/2017

23 Furnish Environmental Traffic Data 08/24/2017 08/24/2017 09/07/2017 09/07/2017

24 Determine Permits Needed 03/01/2018 03/01/2018 03/01/2018 03/01/2018

25 Draft Environmental Document or CE 04/12/2018 04/12/2018 06/19/2018 06/19/2018

30 Preliminary Utility Inspection 04/25/2019 04/25/2019 04/25/2019 04/25/2019

31S Conduct Location Survey 08/24/2017 08/24/2017 12/28/2017 12/28/2017

34P Preliminary Soil Survey 05/24/2018 05/24/2018 07/20/2018  no date

35 Traffic Control Device Recommendations 05/09/2019 05/09/2019 05/09/2019 05/09/2019

36C Preliminary Field Inspection Constructability 
Review

06/22/2018 06/22/2018 07/06/2018 07/06/2018

36F Plan Design/Preliminary Field Inspection 12/29/2017 12/29/2017 07/20/2018  no date

36H Hydraulic Plan Design Public Hearing 03/18/2019 03/18/2019 03/18/2019 03/18/2019

36P Plan Design Public Hearing 04/26/2019 04/26/2019 05/09/2019 05/09/2019

36X Preliminary Field InspectionTeam Meeting Date 04/25/2019 04/25/2019   

43X Utility Field Inspection (UFI) Date 07/08/2019 10/11/2019 07/08/2019 10/11/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2019 09/16/2019 10/11/2019 10/11/2019

47 Approve Willingness 05/10/2019 05/10/2019 05/23/2019 05/23/2019

47X Willingness Posted Date 04/25/2019 04/25/2019 04/25/2019 04/25/2019

48 Conduct Location/Design Public Hearing 05/09/2019 05/09/2019 05/09/2019 05/09/2019

48X Public Hearing Meeting Date 05/09/2019 05/09/2019   

49 Adopt Location/Design 06/03/2019 06/03/2019 07/15/2019 07/15/2019

49C Design Approval Constructability Review 05/10/2019 05/10/2019 05/31/2019 05/31/2019

49X Location and Design Approval Date 07/16/2019 07/16/2019 07/16/2019 07/16/2019

50 Survey Data Verification 05/09/2019 05/09/2019 05/09/2019 05/09/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/22/2019 08/29/2019 08/28/2019 09/05/2019

65F Plan Design/Field Inspection 07/17/2019 07/17/2019 08/27/2019 08/27/2019

65P Plan Design/Pre-Advertisement Conference 08/29/2019 08/29/2019 09/12/2019 09/12/2019

65X Field Inspection Team Meeting Date 08/28/2019 08/28/2019   

66 Environmental Reevaluation 09/16/2019 10/23/2019 10/28/2019 10/23/2019

67 Clear Utility Agreements 07/08/2019  no date 07/08/2019  no date

67U Utility Relocations by Owners 05/10/2019 11/01/2019 05/10/2019 11/01/2019

69X Right of Way/Utility Certification Date 10/31/2019 11/08/2019 10/31/2019 11/08/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/29/2019 08/30/2019 10/10/2019 10/11/2019

70S Utility Stakeout ���Survey 05/10/2019 05/10/2019 05/10/2019 05/10/2019

71 Approved Construction Plans 09/16/2019  no date 10/23/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/15/2019 08/16/2019 08/28/2019 08/29/2019

71X Pre-Advertisement Conference Date 09/13/2019 09/13/2019 09/13/2019 09/13/2019

72 Prepare for Advertisement 10/08/2019  no date 11/07/2019  no date

72B Biddability Review 10/15/2019  no date 10/22/2019  no date

72X Plan Submission Date 10/23/2019  no date 10/23/2019  no date

77S Construction ��� Survey 01/30/2020  no date 08/03/2020  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2019 09/16/2019 10/11/2019 10/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2019 12/10/2019 11/12/2019 12/10/2019

82 Conduct Bid Opening 12/20/2019 01/22/2020 01/06/2020 02/27/2020

84 Award Contract 01/07/2020 02/27/2020 01/29/2020 02/27/2020

91 Administer Contract 01/30/2020 04/06/2020 08/03/2020 05/14/2020

92X Contractor Final Voucher Date 09/16/2020  no date 09/16/2020  no date

94X Claims Period Ends Dates 12/16/2020  no date 12/16/2020  no date

95 District Project Closeout 12/17/2020  no date 03/17/2021  no date

96 Central Office Project Closeout 03/18/2021  no date 07/20/2021  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-086-818Proj:

UPC: 111265

PC: Jason.Graham

Project Purpose:

PM:

Description: #SGR18VB - I-81 NBL Smyth Co VA #2034 Federal STRUCT #17478

#SGR Bridge Replacement - I81 NBL Smyth Co VA #2034 Federal Structure #17478

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-81 CorridorFrom:

I-81 CorridorTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,239,695Total Current Est 

04/02/2019Current Est Date

 0

 16,239,695

 0

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Smyth County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2018

06/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 310,816.00  0.00  0.00  0.00  0.00  0.00  0.00  310,816.00 Bond Proceeds
 711,565.00  2,717,315.00  0.00  0.00  0.00  0.00  0.00  3,428,880.00 CTB Formula

 1,323,292.00  322,775.00  1,721,872.00  9,132,060.00  0.00  0.00  0.00  12,499,999.00 HB1887 - SGR
 16,239,695.00 2,345,673.00  3,040,090.00  1,721,872.00  9,132,060.00  0.00  0.00  0.00Total:

 16,239,695.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,609,182

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  6,609,182.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/21/2019

Construction Completed:

Construction Started: 04/03/2019



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111265UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/30/2018 04/30/2018 04/30/2018 04/30/2018

22 Scope Project 02/01/2018 02/01/2018 01/08/2019 01/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2019 08/28/2018 01/09/2019 08/28/2018

84 Award Contract 06/27/2019 03/21/2019 06/27/2019 03/21/2019

91 Administer Contract 07/31/2019 04/03/2019 09/29/2022  no date

95 District Project Closeout 09/30/2022  no date 01/06/2023  no date

96 Central Office Project Closeout 01/09/2023  no date 05/12/2023  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0011-086-813Proj:

UPC: 110796

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #SMART18 - US 11 at SR 107 Int. Impr. w/radius

To provide a left turn lane from Rte. 107 onto Rte. 11 and to improve turning radii.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 mi. W. Int. Rte 107From:

Int. Rte. 107To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,042,000Total Current Est 

08/14/2019Current Est Date

 761,877

 1,630,122

 650,001

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Smyth County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2017

01/30/2020

01/30/2020

06/08/2021

06/08/2021

07/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  700,000.00  268,143.00  209,108.00  1,464,749.00  0.00  0.00  2,692,000.00 HB1887 - DGP (1)
 2,692,000.00 400,000.00  700,000.00  268,143.00  209,108.00  1,464,749.00  0.00  0.00Total:

 2,692,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$434,886

$516,873

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  951,759.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110796UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/14/2017 07/14/2017 07/18/2017 07/18/2017

17E Environmental Review Process (ERP) 08/10/2017 08/10/2017 08/10/2017 08/10/2017

21H Hydraulics Plan Design PFI 03/02/2018 03/02/2018 04/12/2018 04/12/2018

21T Traffic Operations Analysis 08/03/2017 08/03/2017 10/06/2017 10/06/2017

22 Scope Project 07/19/2017 07/19/2017 04/24/2018 04/24/2018

22C Scoping Constructability Review 08/03/2017 08/03/2017 08/24/2017 08/24/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2017 08/02/2017 08/02/2017 08/02/2017

22X Scoping Team Meeting Date 08/10/2017 08/10/2017 08/10/2017 08/10/2017

23 Furnish Environmental Traffic Data 08/03/2017 08/03/2017 08/03/2017 08/03/2017

24 Determine Permits Needed 10/05/2017 10/05/2017 10/05/2017 10/05/2017

25 Draft Environmental Document or CE 04/20/2018 04/20/2018 09/14/2018 09/14/2018

28 Consultant Procurement 09/08/2017 09/08/2017 09/08/2017 09/08/2017

29X Public Information Meeting 03/27/2018 03/27/2018 03/27/2018 03/27/2018

30 Preliminary Utility Inspection 04/25/2018 04/25/2018 06/27/2018 06/27/2018

31S Conduct Location Survey 08/03/2017 08/03/2017 12/07/2017 12/07/2017

34F Furnish Final Soils Survey 01/16/2019 01/16/2019 05/17/2019 05/17/2019

34P Preliminary Soil Survey 02/07/2018 02/07/2018 04/12/2018 04/12/2018

35 Traffic Control Device Recommendations 04/25/2018 04/25/2018 06/08/2018 06/08/2018

36C Preliminary Field Inspection Constructability 
Review

03/16/2018 03/16/2018 03/29/2018 03/29/2018

36F Plan Design/Preliminary Field Inspection 12/08/2017 12/08/2017 04/12/2018 04/12/2018

36H Hydraulic Plan Design Public Hearing 04/25/2018 04/25/2018 06/20/2018 06/20/2018

36P Plan Design Public Hearing 04/25/2018 04/25/2018 08/02/2018 08/02/2018

36X Preliminary Field InspectionTeam Meeting Date 04/10/2018 04/10/2018   

38 Retaining Wall Data Request 04/25/2018 04/25/2018 05/01/2018 05/01/2018

39 Sound Wall Foundation Data Request 04/25/2018 04/25/2018 05/01/2018 05/01/2018

40 Minor Structures Data Request 04/25/2018 04/25/2018 05/01/2018 05/01/2018

43 Furnish Utility Field Inspection Plans 08/16/2019 07/17/2019 10/01/2019 08/29/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/11/2019 03/11/2019 07/09/2019 07/09/2019

43X Utility Field Inspection (UFI) Date 09/09/2019 08/07/2019 09/09/2019 08/07/2019

44 Furnish RWU Data for Public Hearing Process 07/06/2018 07/06/2018 08/02/2018 08/02/2018

45 Minor Structures Report 05/02/2018 05/02/2018 06/27/2018 06/27/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/24/2021  no date 04/06/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/16/2019 01/16/2019 05/17/2019 05/17/2019

47 Approve Willingness 08/02/2018 08/02/2018 08/02/2018 08/02/2018

47X Willingness Posted Date 07/05/2018 07/05/2018 07/05/2018 07/05/2018

48 Conduct Location/Design Public Hearing 08/03/2018 08/03/2018 12/28/2018 12/28/2018

48X Public Hearing Meeting Date 12/07/2018 12/04/2018   

49 Adopt Location/Design 12/31/2018 12/31/2018 01/14/2019 01/14/2019

49C Design Approval Constructability Review 08/03/2018 08/03/2018 08/16/2018 08/16/2018

49X Location and Design Approval Date 01/15/2019 01/15/2019 01/15/2019 01/15/2019

50 Survey Data Verification 08/03/2018 08/03/2018 08/30/2018 08/30/2018

51 Furnish Approved R/W & UT Plans 11/19/2019 10/16/2019 02/26/2020 01/08/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/30/2019  no date 02/27/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/13/2019 05/13/2019 08/13/2019 05/13/2019

51X R/W&UT Plan Date 02/27/2020 01/03/2020 03/04/2020 01/14/2020

52 Authorize R/W & UT Funds 03/05/2020 01/15/2020 03/18/2020 01/30/2020

52T Authorize R/W Funds 08/14/2019 05/13/2019 09/27/2019 05/13/2019



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/19/2020 01/31/2020 03/19/2020 01/31/2020

54 Retaining Wall Data Report 01/16/2019 01/16/2019 03/05/2019 03/05/2019

55 Sound Wall Data Report 01/16/2019 01/16/2019 03/05/2019 03/05/2019

57S Right of Way Stakeout���Survey 03/20/2020 02/03/2020 06/12/2020 04/27/2020

58 Survey Right of Way Plan Sheets 10/02/2019 08/30/2019 11/18/2019 10/15/2019

59 Noise Abatement Design 03/06/2019 09/06/2019 07/25/2019 09/09/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/19/2020 01/30/2020 04/01/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/30/2019 05/13/2019 10/11/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/02/2020 01/22/2020 04/02/2020 01/22/2020

61 Final Traffic Control Device Plans 11/20/2019  no date 02/27/2020  no date

62 Develop Retaining Structure Plans 03/06/2019 03/06/2019 06/05/2019 06/05/2019

65C Field Inspection Constructability Review 07/26/2019 06/06/2019 08/15/2019 07/16/2019

65F Plan Design/Field Inspection 01/16/2019 01/16/2019 07/09/2019 07/09/2019

65P Plan Design/Pre-Advertisement Conference 08/16/2019 01/09/2020 02/27/2020  no date

65X Field Inspection Team Meeting Date 08/15/2019 07/16/2019   

66 Environmental Reevaluation 04/07/2021  no date 04/20/2021  no date

67 Clear Utility Agreements 04/02/2020 01/22/2020 10/05/2020  no date

67U Utility Relocations by Owners 08/10/2020 05/20/2020 02/18/2021  no date

69 Acquire Right of Way 04/03/2020 01/22/2020 03/22/2021  no date

69X Right of Way/Utility Certification Date 05/21/2021  no date 05/21/2021  no date

70 Obtain Environmental Permits 08/16/2019 01/21/2020 02/27/2020 02/27/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/24/2021  no date 05/18/2021  no date

70S Utility Stakeout ���Survey 08/10/2020 06/10/2020 02/18/2021  no date

71 Approved Construction Plans 04/07/2021  no date 05/13/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/28/2020  no date 03/12/2020  no date

71X Pre-Advertisement Conference Date 03/23/2021  no date 03/23/2021  no date

72 Prepare for Advertisement 04/29/2021  no date 05/28/2021  no date

72B Biddability Review 05/06/2021  no date 05/12/2021  no date

72X Plan Submission Date 05/13/2021  no date 05/13/2021  no date

73 Process Relocations 04/03/2020 01/22/2020 01/22/2021  no date

77S Construction ��� Survey 09/20/2021  no date 03/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/07/2021  no date 05/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2021  no date 06/08/2021  no date

82 Conduct Bid Opening 07/22/2021  no date 07/22/2021  no date

84 Award Contract 07/23/2021  no date 09/17/2021  no date

88 Survey Monumentation 07/12/2022  no date 09/06/2022  no date

91 Administer Contract 09/20/2021  no date 07/11/2022  no date

92X Contractor Final Voucher Date 08/23/2022  no date 08/23/2022  no date

94X Claims Period Ends Dates 11/21/2022  no date 11/21/2022  no date

95 District Project Closeout 11/22/2022  no date 02/22/2023  no date

96 Central Office Project Closeout 02/23/2023  no date 06/27/2023  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0011-086-812Proj:

UPC: 110797

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #SMART18 - US 11 at Railroad Drive Inter. Improvement

Provide left turn lane from US 11 to Railroad Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.208 Mi. W. Int. Railroad DriveFrom:

0.140 Mi. E. Int. Railroad DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,782,866Total Current Est 

03/03/2020Current Est Date

 390,866

 1,942,000

 450,000

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Smyth County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

03/26/2020

03/26/2020

06/08/2021

06/08/2021

09/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 630,755.00  658,863.00  90,218.00  307,749.00  1,095,415.00  0.00  0.00  1,687,585.00 HB1887 - DGP (1)
 1,687,585.00 630,755.00  658,863.00  90,218.00  307,749.00  1,095,415.00  0.00  0.00Total:

 1,687,585.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$266,676

$56,956

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  323,631.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110797UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/14/2017 07/14/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 08/08/2017 08/08/2017 08/08/2017 08/08/2017

21H Hydraulics Plan Design PFI 04/02/2018 04/02/2018 06/04/2018 06/04/2018

21T Traffic Operations Analysis 08/11/2017 08/11/2017 10/06/2017 10/06/2017

22 Scope Project 07/19/2017 07/19/2017 05/16/2018 05/16/2018

22C Scoping Constructability Review 08/11/2017 08/11/2017 08/24/2017 08/24/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/10/2017 08/10/2017 08/10/2017 08/10/2017

22X Scoping Team Meeting Date 08/10/2017 08/10/2017 08/10/2017 08/10/2017

23 Furnish Environmental Traffic Data 08/11/2017 08/11/2017 10/06/2017 10/06/2017

24 Determine Permits Needed 10/05/2017 10/05/2017 10/05/2017 10/05/2017

25 Draft Environmental Document or CE 06/06/2018 06/06/2018 10/26/2018 08/24/2018

28 Consultant Procurement 09/08/2017 09/08/2017 09/08/2017 09/08/2017

29X Public Information Meeting 04/18/2018 04/18/2018 04/18/2018 04/18/2018

30 Preliminary Utility Inspection 06/06/2018 06/05/2018 08/08/2018 06/05/2018

31S Conduct Location Survey 08/11/2017 08/11/2017 01/08/2018 01/08/2018

34F Furnish Final Soils Survey 03/04/2019 03/01/2019 07/01/2019 06/28/2019

34P Preliminary Soil Survey 03/19/2018 03/19/2018 05/10/2018 05/10/2018

35 Traffic Control Device Recommendations 06/06/2018 06/06/2018 07/20/2018 07/20/2018

36C Preliminary Field Inspection Constructability 
Review

04/13/2018 04/13/2018 04/16/2018 04/13/2018

36F Plan Design/Preliminary Field Inspection 01/09/2018 01/09/2018 06/01/2018 06/01/2018

36H Hydraulic Plan Design Public Hearing 06/06/2018 06/06/2018 07/18/2018 07/18/2018

36P Plan Design Public Hearing 06/06/2018 06/05/2018 09/10/2018 09/10/2018

36X Preliminary Field InspectionTeam Meeting Date 06/05/2018 06/05/2018   

38 Retaining Wall Data Request 06/05/2018 05/16/2018 06/05/2018 05/16/2018

39 Sound Wall Foundation Data Request 06/05/2018 05/16/2018 06/05/2018 05/16/2018

40 Minor Structures Data Request 06/06/2018 05/16/2018 06/12/2018 05/16/2018

43 Furnish Utility Field Inspection Plans 10/03/2019 10/02/2019 11/19/2019 11/18/2019

43H Hydraulic Plan Design/Field Inspection (FI) 06/04/2019 06/03/2019 10/02/2019 10/01/2019

43X Utility Field Inspection (UFI) Date 10/25/2019 10/24/2019 10/25/2019 10/24/2019

44 Furnish RWU Data for Public Hearing Process 08/13/2018 08/10/2018 09/10/2018 09/07/2018

45 Minor Structures Report 06/13/2018 06/13/2018 08/08/2018 06/13/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/15/2021  no date 03/26/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/04/2019 02/28/2019 07/01/2019 02/28/2019

47 Approve Willingness 09/10/2018 09/10/2018 09/10/2018 09/10/2018

47X Willingness Posted Date 08/10/2018 08/09/2018 08/10/2018 08/09/2018

48 Conduct Location/Design Public Hearing 09/11/2018 09/10/2018 02/13/2019 02/13/2019

48X Public Hearing Meeting Date 01/24/2019 01/24/2019   

49 Adopt Location/Design 02/14/2019 02/14/2019 02/28/2019 02/27/2019

49C Design Approval Constructability Review 09/11/2018 09/10/2018 09/24/2018 09/21/2018

49X Location and Design Approval Date 03/01/2019 02/28/2019 03/01/2019 02/28/2019

50 Survey Data Verification 09/11/2018 09/11/2018 10/08/2018 10/08/2018

51 Furnish Approved R/W & UT Plans 01/09/2020 01/08/2020 04/13/2020 04/10/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/19/2020 08/19/2020 04/14/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/07/2019 08/06/2019 11/07/2019 08/06/2019

51X R/W&UT Plan Date 04/14/2020 04/13/2020 04/20/2020 04/17/2020

52 Authorize R/W & UT Funds 04/21/2020 03/10/2020 05/04/2020 03/26/2020

52T Authorize R/W Funds 11/08/2019 08/06/2019 12/27/2019 08/06/2019



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/05/2020 03/26/2020 05/05/2020 03/26/2020

54 Retaining Wall Data Report 03/04/2019 05/16/2018 04/16/2019 05/16/2018

55 Sound Wall Data Report 03/04/2019 02/28/2019 04/16/2019 02/28/2019

57S Right of Way Stakeout���Survey 05/06/2020 05/05/2020 07/30/2020 07/29/2020

58 Survey Right of Way Plan Sheets 11/20/2019 11/19/2019 01/08/2020 01/07/2020

59 Noise Abatement Design 04/17/2019 05/07/2019 09/06/2019 05/08/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/05/2020 03/26/2020 05/18/2020 03/27/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

12/30/2019 08/06/2019 01/13/2020 08/06/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/19/2020 04/20/2020 05/19/2020 04/20/2020

61 Final Traffic Control Device Plans 01/10/2020 07/15/2020 04/14/2020  no date

62 Develop Retaining Structure Plans 04/17/2019 05/16/2018 07/18/2019 05/16/2018

65C Field Inspection Constructability Review 09/09/2019 07/01/2019 09/27/2019 07/22/2019

65F Plan Design/Field Inspection 03/04/2019 03/01/2019 10/02/2019 10/01/2019

65P Plan Design/Pre-Advertisement Conference 10/03/2019 04/13/2020 04/14/2020  no date

65X Field Inspection Team Meeting Date 10/02/2019 10/01/2019   

66 Environmental Reevaluation 03/29/2021  no date 04/09/2021  no date

67 Clear Utility Agreements 05/19/2020 04/20/2020 11/23/2020  no date

67U Utility Relocations by Owners 09/25/2020 08/27/2020 04/07/2021  no date

69 Acquire Right of Way 05/20/2020 04/20/2020 03/11/2021  no date

69X Right of Way/Utility Certification Date 05/12/2021  no date 05/12/2021  no date

70 Obtain Environmental Permits 10/03/2019 01/21/2020 04/14/2020 04/14/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/15/2021  no date 05/07/2021  no date

70S Utility Stakeout ���Survey 09/25/2020 08/27/2020 04/07/2021  no date

71 Approved Construction Plans 03/29/2021  no date 05/04/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/15/2020  no date 04/28/2020  no date

71X Pre-Advertisement Conference Date 03/12/2021  no date 03/12/2021  no date

72 Prepare for Advertisement 04/20/2021  no date 05/19/2021  no date

72B Biddability Review 04/27/2021  no date 05/03/2021  no date

72X Plan Submission Date 05/04/2021  no date 05/04/2021  no date

73 Process Relocations 05/20/2020 04/20/2020 11/24/2020  no date

77S Construction ��� Survey 09/21/2021  no date 04/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2021  no date 04/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2021  no date 06/08/2021  no date

82 Conduct Bid Opening 07/23/2021  no date 07/23/2021  no date

84 Award Contract 07/26/2021  no date 09/20/2021  no date

88 Survey Monumentation 07/13/2022  no date 09/07/2022  no date

91 Administer Contract 09/21/2021  no date 07/12/2022  no date

92X Contractor Final Voucher Date 08/24/2022  no date 08/24/2022  no date

94X Claims Period Ends Dates 11/22/2022  no date 11/22/2022  no date

95 District Project Closeout 11/23/2022  no date 02/23/2023  no date

96 Central Office Project Closeout 02/24/2023  no date 06/28/2023  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0011-086-828Proj:

UPC: 115485

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #SMART20-US Route 11 / SR 660 Roundabout North (App ID#3804)

Construct a single lane roundabout at the intersection of U.S. Route 11 and State Route 660 (north side).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi. E. Int. Rte. 660From:

0.1 Mi. S. Int. Rte. 660To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,572,022Total Current Est 

09/26/2019Current Est Date

 215,022

 2,887,000

 470,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Smyth County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/09/2019

11/10/2022

11/10/2022

12/12/2023

12/12/2023

05/27/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  937,374.00  935,934.00  937,374.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  800,000.00  898,714.00  1,698,714.00 HB1887 - HPP (1)

 2,636,088.00 0.00  0.00  0.00  0.00  0.00  1,737,374.00 1,834,648.00Total:

 2,636,088.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$124,659

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  124,659.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115485UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/07/2020 11/22/2019 02/21/2020 12/09/2019

17E Environmental Review Process (ERP) 03/10/2020 05/05/2020 03/16/2020 05/05/2020

21H Hydraulics Plan Design PFI 07/09/2020 06/18/2020 08/19/2020 07/30/2020

21T Traffic Operations Analysis 03/10/2020 12/26/2019 05/04/2020 02/25/2020

22 Scope Project 02/24/2020 12/10/2019 11/05/2020  no date

22C Scoping Constructability Review 03/10/2020 12/26/2019 03/23/2020 01/09/2020

22S Photogrammetry/Aerial Photo/Image Processing 03/09/2020 12/24/2019 03/09/2020 12/24/2019

22X Scoping Team Meeting Date 03/09/2020  no date 03/09/2020  no date

23 Furnish Environmental Traffic Data 03/10/2020 02/07/2020 05/04/2020 02/07/2020

24 Determine Permits Needed 03/17/2020 08/27/2020 05/11/2020 08/27/2020

25 Draft Environmental Document or CE 11/06/2020  no date 03/23/2021  no date

28 Consultant Procurement 04/06/2020 01/27/2020 04/06/2020 01/27/2020

29X Public Information Meeting 10/07/2020 08/26/2020 10/07/2020 08/26/2020

30 Preliminary Utility Inspection 11/06/2020 09/25/2020 01/14/2021  no date

31S Conduct Location Survey 03/10/2020 12/26/2019 04/20/2020 02/10/2020

34F Furnish Final Soils Survey 08/09/2021  no date 12/10/2021  no date

34P Preliminary Soil Survey 06/24/2020  no date 08/19/2020  no date

35 Traffic Control Device Recommendations 10/09/2020 08/31/2020 11/25/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/23/2020 07/02/2020 08/05/2020 07/16/2020

36F Plan Design/Preliminary Field Inspection 04/21/2020 02/11/2020 08/19/2020 07/30/2020

36H Hydraulic Plan Design Public Hearing 11/06/2020 09/25/2020 01/07/2021  no date

36P Plan Design Public Hearing 11/06/2020 09/25/2020 02/08/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 10/08/2020 08/28/2020   

38 Retaining Wall Data Request 11/06/2020 09/25/2020 11/13/2020  no date

39 Sound Wall Foundation Data Request 11/06/2020 09/25/2020 11/13/2020  no date

40 Minor Structures Data Request 11/06/2020 09/25/2020 11/13/2020  no date

43 Furnish Utility Field Inspection Plans 05/31/2022  no date 07/14/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/28/2022  no date 05/27/2022  no date

43X Utility Field Inspection (UFI) Date 06/21/2022  no date 06/21/2022  no date

44 Furnish RWU Data for Public Hearing Process 01/19/2021  no date 02/15/2021  no date

45 Minor Structures Report 11/16/2020  no date 01/14/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/01/2023  no date 11/15/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/09/2021  no date 12/10/2021  no date

47 Approve Willingness 02/09/2021  no date 03/23/2021  no date

47X Willingness Posted Date 02/23/2021  no date 02/23/2021  no date

48 Conduct Location/Design Public Hearing 02/16/2021  no date 07/22/2021  no date

48X Public Hearing Meeting Date 07/01/2021  no date   

49 Adopt Location/Design 07/23/2021  no date 08/05/2021  no date

49C Design Approval Constructability Review 02/09/2021  no date 02/23/2021  no date

49X Location and Design Approval Date 08/06/2021  no date 08/06/2021  no date

50 Survey Data Verification 02/09/2021  no date 03/09/2021  no date

51 Furnish Approved R/W & UT Plans 08/30/2022  no date 12/05/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/18/2023  no date 06/13/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/04/2022  no date 07/05/2022  no date

51X R/W&UT Plan Date 12/06/2022  no date 12/12/2022  no date

52 Authorize R/W & UT Funds 12/13/2022  no date 12/27/2022  no date

52T Authorize R/W Funds 07/06/2022  no date 08/18/2022  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/28/2022  no date 12/28/2022  no date

54 Retaining Wall Data Report 08/09/2021  no date 09/22/2021  no date

55 Sound Wall Data Report 08/09/2021  no date 09/22/2021  no date

57S Right of Way Stakeout���Survey 12/29/2022  no date 03/28/2023  no date

58 Survey Right of Way Plan Sheets 07/15/2022  no date 08/29/2022  no date

59 Noise Abatement Design 09/23/2021  no date 02/22/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/28/2022  no date 01/11/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/19/2022  no date 09/01/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/12/2023  no date 01/12/2023  no date

61 Final Traffic Control Device Plans 03/14/2023  no date 06/13/2023  no date

62 Develop Retaining Structure Plans 09/23/2021  no date 12/29/2021  no date

65C Field Inspection Constructability Review 02/23/2022  no date 03/15/2022  no date

65F Plan Design/Field Inspection 08/09/2021  no date 05/27/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/06/2022  no date 06/13/2023  no date

65X Field Inspection Team Meeting Date 05/27/2022  no date   

66 Environmental Reevaluation 11/01/2023  no date 11/15/2023  no date

67 Clear Utility Agreements 01/12/2023  no date 07/19/2023  no date

67U Utility Relocations by Owners 05/23/2023  no date 11/29/2023  no date

69 Acquire Right of Way 01/17/2023  no date 10/30/2023  no date

69X Right of Way/Utility Certification Date 12/20/2023  no date 12/20/2023  no date

70 Obtain Environmental Permits 05/31/2022  no date 08/10/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/01/2023  no date 01/02/2024  no date

70S Utility Stakeout ���Survey 05/23/2023  no date 11/29/2023  no date

71 Approved Construction Plans 11/01/2023  no date 12/12/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/14/2023  no date 06/27/2023  no date

71X Pre-Advertisement Conference Date 10/31/2023  no date 10/31/2023  no date

72 Prepare for Advertisement 11/28/2023  no date 12/28/2023  no date

72B Biddability Review 12/05/2023  no date 12/11/2023  no date

72X Plan Submission Date 12/12/2023  no date 12/12/2023  no date

73 Process Relocations 01/17/2023  no date 07/20/2023  no date

77S Construction ��� Survey 05/08/2024  no date 11/12/2024  no date

79 Construction Funding Review/Authorization of 
Funds

11/01/2023  no date 12/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2024  no date 01/09/2024  no date

82 Conduct Bid Opening 02/26/2024  no date 02/26/2024  no date

84 Award Contract 04/02/2024  no date 04/02/2024  no date

88 Survey Monumentation 06/23/2025  no date 08/18/2025  no date

91 Administer Contract 05/08/2024  no date 06/20/2025  no date

92X Contractor Final Voucher Date 08/05/2025  no date 08/05/2025  no date

94X Claims Period Ends Dates 10/31/2025  no date 10/31/2025  no date

95 District Project Closeout 11/03/2025  no date 02/03/2026  no date

96 Central Office Project Closeout 02/04/2026  no date 06/08/2026  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0016-086-821Proj:

UPC: 113769

PC: Brandi.Halloway

Project Purpose:

PM:

Description: Appalachian Trail Crossing - Route 16 Smyth Co.

To build a pedestrian bridge on the Appalachian Trail over Route 16 adjacent to Mount Rogers National Recreation 
Area in Smyth Co.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Entrance to Mount Rogers Rec. AreaFrom:

Entrance to Mount Rogers Rec. AreaTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,020Total Current Est 

09/14/2020Current Est Date

 50,000

 950,020

 200,000

0016

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2022

01/28/2025

01/28/2025

11/10/2025

11/10/2025

11/13/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  209,584.00  990,416.00  1,200,000.00 MAP21 HSIP
 1,200,000.00 0.00  0.00  0.00  0.00  0.00  209,584.00  990,416.00Total:

 1,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113769UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/24/2022  no date

17E Environmental Review Process (ERP) 11/09/2022  no date 12/01/2022  no date

21H Hydraulics Plan Design PFI 07/12/2023  no date 08/22/2023  no date

21T Traffic Operations Analysis 11/09/2022  no date 01/10/2023  no date

22 Scope Project 10/25/2022  no date 08/28/2023  no date

22C Scoping Constructability Review 11/09/2022  no date 11/23/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/09/2022  no date 01/26/2023  no date

22X Scoping Team Meeting Date 11/08/2022  no date 11/08/2022  no date

23 Furnish Environmental Traffic Data 11/09/2022  no date 01/10/2023  no date

24 Determine Permits Needed 12/02/2022  no date 02/03/2023  no date

25 Draft Environmental Document or CE 08/29/2023  no date 01/03/2024  no date

28 Consultant Procurement 12/12/2022  no date 01/10/2023  no date

29X Public Information Meeting 07/31/2023  no date 07/31/2023  no date

30 Preliminary Utility Inspection 08/29/2023  no date 10/18/2023  no date

31S Conduct Location Survey 11/09/2022  no date 04/21/2023  no date

34F Furnish Final Soils Survey 04/30/2024  no date 08/28/2024  no date

34P Preliminary Soil Survey 06/27/2023  no date 08/22/2023  no date

35 Traffic Control Device Recommendations 08/29/2023  no date 10/18/2023  no date

36C Preliminary Field Inspection Constructability 
Review

07/26/2023  no date 08/08/2023  no date

36F Plan Design/Preliminary Field Inspection 04/17/2023  no date 08/22/2023  no date

36H Hydraulic Plan Design Public Hearing 08/29/2023  no date 10/25/2023  no date

36P Plan Design Public Hearing 08/29/2023  no date 12/11/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 08/23/2023  no date   

37H River Mechanics ProjectStudies 08/29/2023  no date 11/27/2023  no date

37S Major Structures / Bridge ��� Survey 08/29/2023  no date 01/03/2024  no date

38 Retaining Wall Data Request 08/29/2023  no date 09/05/2023  no date

39 Sound Wall Foundation Data Request 08/29/2023  no date 09/05/2023  no date

40 Minor Structures Data Request 08/29/2023  no date 09/05/2023  no date

41 Bridge Foundation Data 08/24/2023  no date 10/20/2023  no date

43 Furnish Utility Field Inspection Plans 08/29/2024  no date 10/10/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/30/2024  no date 06/25/2024  no date

43X Utility Field Inspection (UFI) Date 09/20/2024  no date 09/20/2024  no date

44 Furnish RWU Data for Public Hearing Process 11/09/2023  no date 12/11/2023  no date

45 Minor Structures Report 09/06/2023  no date 11/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/23/2025  no date 07/07/2025  no date

46B Preliminary Bridge Plans 08/24/2023  no date 01/05/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/30/2024  no date 06/25/2024  no date

47 Approve Willingness 12/12/2023  no date 01/26/2024  no date

47X Willingness Posted Date 12/26/2023  no date 12/26/2023  no date

48 Conduct Location/Design Public Hearing 11/28/2023  no date 04/01/2024  no date

48X Public Hearing Meeting Date 03/12/2024  no date   

49 Adopt Location/Design 04/02/2024  no date 04/29/2024  no date

49C Design Approval Constructability Review 12/12/2023  no date 12/26/2023  no date

49X Location and Design Approval Date 04/29/2024  no date 04/29/2024  no date

50 Survey Data Verification 11/09/2023  no date 12/11/2023  no date

51 Furnish Approved R/W & UT Plans 10/11/2024  no date 12/18/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/19/2024  no date 02/04/2025  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/03/2024  no date 10/03/2024  no date

51X R/W&UT Plan Date 12/19/2024  no date 12/19/2024  no date

52 Authorize R/W & UT Funds 12/19/2024  no date 01/28/2025  no date

52T Authorize R/W Funds 10/04/2024  no date 11/01/2024  no date

52X R/W&UT Authorization Date 01/28/2025  no date 01/28/2025  no date

54 Retaining Wall Data Report 04/30/2024  no date 06/11/2024  no date

55 Sound Wall Data Report 04/30/2024  no date 06/11/2024  no date

57S Right of Way Stakeout���Survey 01/29/2025  no date 04/30/2025  no date

58 Survey Right of Way Plan Sheets 08/22/2024  no date 10/10/2024  no date

59 Noise Abatement Design 06/12/2024  no date 10/10/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/29/2025  no date 02/11/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/04/2024  no date 11/18/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/12/2025  no date 02/12/2025  no date

61 Final Traffic Control Device Plans 08/30/2024  no date 01/06/2025  no date

62 Develop Retaining Structure Plans 06/12/2024  no date 09/12/2024  no date

64 Final Bridge Plans 08/29/2024  no date 04/23/2025  no date

65C Field Inspection Constructability Review 07/25/2024  no date 08/14/2024  no date

65F Plan Design/Field Inspection 04/30/2024  no date 08/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 02/05/2025  no date 06/05/2025  no date

65X Field Inspection Team Meeting Date 08/29/2024  no date   

66 Environmental Reevaluation 06/23/2025  no date 07/07/2025  no date

67 Clear Utility Agreements 02/12/2025  no date 06/12/2025  no date

67U Utility Relocations by Owners 06/26/2025  no date 10/27/2025  no date

69 Acquire Right of Way 02/12/2025  no date 07/11/2025  no date

69X Right of Way/Utility Certification Date 08/26/2025  no date 08/26/2025  no date

70 Obtain Environmental Permits 03/19/2025  no date 08/14/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/20/2025  no date 08/15/2025  no date

70S Utility Stakeout ���Survey 06/26/2025  no date 10/27/2025  no date

71 Approved Construction Plans 06/23/2025  no date 07/30/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/06/2025  no date 06/19/2025  no date

71X Pre-Advertisement Conference Date 06/20/2025  no date 06/20/2025  no date

72 Prepare for Advertisement 07/16/2025  no date 09/03/2025  no date

72B Biddability Review 07/23/2025  no date 07/29/2025  no date

72X Plan Submission Date 08/18/2025  no date 08/18/2025  no date

73 Process Relocations 02/12/2025  no date 06/19/2025  no date

77S Construction ��� Survey 03/16/2026  no date 11/13/2026  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2025  no date 07/21/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 02/05/2026  no date 02/05/2026  no date

88 Survey Monumentation 10/30/2026  no date 12/30/2026  no date

91 Administer Contract 03/16/2026  no date 11/13/2026  no date

95 District Project Closeout 01/19/2027  no date 11/16/2027  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0107-086-785Proj:

UPC: 105550

PC: Jamie.Surface

Project Purpose:

PM: Norfolk Southern Railroad

Description: Rt.107-Interconnect Flashing lights & Gates and Hwy Signals

Highway-Rail Safety Project Priority #2015010 - Rt. 107 - Whitetop Rd. - Smyth County - Interconnect Flashing Lights 
and Gates with Highway Signals at NSRR Crossing #469776L.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

17 ft No Of Railroad DrFrom:

at NSRR Crossing #469776LTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 610Total Current Est 

12/02/2019Current Est Date

 0

 610

 0

0107

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Smyth County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2014

12/30/2014

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 23,044.00  0.00  0.00  0.00  0.00  0.00  0.00  23,044.00 MAP21 Rail Highway 
Crossings

 86,959.00  0.00  0.00  0.00  0.00  0.00  0.00  86,959.00.Rail Highway Crossings
 110,003.00 110,003.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 110,003.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$610

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2017

Total  609.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/08/2014

Construction Completed:

Construction Started:

12/30/2014

12/09/2014



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105550UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/21/2014 08/21/2014 08/22/2014 08/22/2014

22 Scope Project 07/08/2014 07/08/2014 07/08/2014 07/08/2014

24 Determine Permits Needed 08/27/2014 08/27/2014 08/28/2014 08/28/2014

25 Draft Environmental Document or CE 11/18/2014 11/18/2014 11/19/2014 11/19/2014

68 Clear Railroad Agreements 07/15/2014 07/15/2014 11/21/2014 11/21/2014

79 Construction Funding Review/Authorization of 
Funds

12/04/2014 12/04/2014 12/11/2014 12/11/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2014 12/08/2014 12/08/2014 12/08/2014

84 Award Contract 12/08/2014 12/08/2014 12/08/2014 12/08/2014

91 Administer Contract 12/09/2014 12/09/2014 07/01/2015 12/30/2014

95 District Project Closeout 08/03/2015  no date 10/27/2015  no date

96 Central Office Project Closeout 10/28/2015  no date 03/08/2016  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0107-086-814Proj:

UPC: 110795

PC: Brandi.Halloway

Project Purpose:

PM:

Description: #SMART18 - Add lane to Rte. 107 under I-81 exit 35

Add lane between I-81 ramps at exit 35

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NB I-81 Off RampFrom:

SB I-81 Off RampTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,516,000Total Current Est 

09/09/2020Current Est Date

 0

 2,116,000

 400,000

0107

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Smyth County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2019

03/09/2021

03/09/2021

12/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  426,658.00  100,001.00  1,989,341.00  0.00  0.00  0.00  2,516,000.00 HB1887 - DGP (1)
 2,516,000.00 0.00  426,658.00  100,001.00  1,989,341.00  0.00  0.00  0.00Total:

 2,516,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$82,991

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  82,990.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110795UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2019 07/03/2019 07/18/2019 07/18/2019

17E Environmental Review Process (ERP) 07/18/2019 07/18/2019 07/18/2019 07/18/2019

21H Hydraulics Plan Design PFI 12/23/2019 12/23/2019 02/06/2020 02/06/2020

21T Traffic Operations Analysis 08/05/2019 08/05/2019 09/30/2019 09/30/2019

22 Scope Project 07/19/2019 07/19/2019 02/12/2020 02/12/2020

22S Photogrammetry/Aerial Photo/Image Processing 08/05/2019 08/05/2019 11/05/2019 11/05/2019

22X Scoping Team Meeting Date 08/02/2019 08/02/2019 08/02/2019 08/02/2019

23 Furnish Environmental Traffic Data 08/05/2019 08/05/2019 09/30/2019 09/30/2019

24 Determine Permits Needed 07/19/2019 02/18/2020 09/13/2019 02/18/2020

25 Draft Environmental Document or CE 02/10/2020 02/10/2020 04/06/2020 04/02/2020

30 Preliminary Utility Inspection 02/10/2020 02/10/2020 04/13/2020 04/13/2020

31S Conduct Location Survey 08/05/2019 08/05/2019 09/30/2019 09/30/2019

34P Preliminary Soil Survey 12/09/2019 12/09/2019 02/06/2020 02/06/2020

35 Traffic Control Device Recommendations 03/20/2020 03/20/2020 05/04/2020 06/02/2020

36C Preliminary Field Inspection Constructability 
Review

01/08/2020 01/08/2020 01/16/2020 01/16/2020

36F Plan Design/Preliminary Field Inspection 10/01/2019 10/01/2019 02/06/2020 02/06/2020

36H Hydraulic Plan Design Public Hearing 03/20/2020 03/20/2020 05/04/2020 06/02/2020

36P Plan Design Public Hearing 02/10/2020 03/10/2020 05/04/2020 06/02/2020

36X Preliminary Field InspectionTeam Meeting Date 02/07/2020 02/07/2020   

43X Utility Field Inspection (UFI) Date 09/29/2020  no date 09/29/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/15/2020  no date 12/29/2020  no date

47 Approve Willingness 05/04/2020 07/09/2020 05/04/2020 07/27/2020

47X Willingness Posted Date 04/06/2020 07/09/2020 04/06/2020 07/09/2020

48 Conduct Location/Design Public Hearing 05/04/2020 06/02/2020 05/04/2020 06/03/2020

48X Public Hearing Meeting Date 05/05/2020 06/03/2020   

49 Adopt Location/Design 05/19/2020 08/03/2020 06/16/2020 08/14/2020

49C Design Approval Constructability Review 05/05/2020 07/09/2020 05/18/2020 07/22/2020

49X Location and Design Approval Date 06/17/2020 08/03/2020 06/17/2020 08/17/2020

50 Survey Data Verification 05/05/2020 05/06/2020 06/02/2020 06/30/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/12/2020  no date 11/09/2020  no date

65F Plan Design/Field Inspection 06/18/2020 08/04/2020 09/25/2020  no date

65P Plan Design/Pre-Advertisement Conference 09/29/2020  no date 11/24/2020  no date

65X Field Inspection Team Meeting Date 09/28/2020  no date   

66 Environmental Reevaluation 01/05/2021  no date 01/20/2021  no date

67 Clear Utility Agreements 09/30/2020  no date 12/11/2020  no date

67U Utility Relocations by Owners 10/13/2020  no date 02/11/2021  no date

69X Right of Way/Utility Certification Date 01/27/2020  no date 02/03/2021  no date

70 Obtain Environmental Permits 09/29/2020  no date 01/04/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/14/2020  no date 02/11/2021  no date

70S Utility Stakeout ���Survey 10/13/2020  no date 02/11/2021  no date

71 Approved Construction Plans 12/15/2020  no date 01/26/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/30/2020  no date 12/11/2020  no date

71X Pre-Advertisement Conference Date 12/14/2020  no date 12/14/2020  no date

72 Prepare for Advertisement 01/08/2021  no date 02/10/2021  no date

72B Biddability Review 01/19/2021  no date 01/25/2021  no date

72X Plan Submission Date 01/26/2021  no date 01/26/2021  no date

77S Construction ��� Survey 06/21/2021  no date 12/28/2021  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/15/2020  no date 01/13/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/22/2021  no date 04/22/2021  no date

84 Award Contract 04/23/2021  no date 06/18/2021  no date

91 Administer Contract 06/21/2021  no date 12/28/2021  no date

92X Contractor Final Voucher Date 02/14/2022  no date 02/14/2022  no date

94X Claims Period Ends Dates 05/11/2022  no date 05/11/2022  no date

95 District Project Closeout 05/12/2022  no date 08/05/2022  no date

96 Central Office Project Closeout 08/08/2022  no date 12/13/2022  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0623-086-P19Proj:

UPC: 111479

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 623 - Sprouts Creek Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 42From:

0.60 MN Rte. 42To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

05/30/2018Current Est Date

 0

 120,000

 0

0623

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019 04/27/2023

08/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  687.00  0.00  0.00  0.00  0.00  0.00  687.00 CTB Formula
 0.00  0.00  42,505.00  0.00  0.00  0.00  0.00  42,505.00 HB1887 - DGP (2)
 0.00  76,808.00  0.00  0.00  0.00  0.00  0.00  76,808.00 Telecommunications

 120,000.00 0.00  77,495.00  42,505.00  0.00  0.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$68,648

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  68,648.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111479UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2023 11/04/2019 02/14/2023 11/15/2019

18 State Environmental Review Process (SERP) 02/16/2023 02/07/2020 03/02/2023 02/07/2020

22 Scope Project 02/15/2023  no date 03/01/2023  no date

24 Determine Permits Needed 03/03/2023 02/12/2020 03/16/2023 02/12/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2023  no date 04/26/2023  no date

65F Plan Design/Field Inspection 03/02/2023  no date 04/26/2023  no date

66 Environmental Reevaluation 03/17/2023 04/01/2020 03/23/2023 04/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/02/2023  no date 04/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2023  no date 04/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2023  no date 04/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/28/2023  no date 08/28/2023  no date

95 District Project Closeout 08/29/2023  no date 11/27/2023  no date

96 Central Office Project Closeout 11/28/2023  no date 04/03/2024  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0652-086-P27Proj:

UPC: 115861

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 652 - Rosenbaum Hollow Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE. 605To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,000Total Current Est 

06/26/2019Current Est Date

 0

 175,000

 0

0652

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2025

06/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  100,303.00  100,303.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  2,136.00  2,136.00 Telecommunications

 102,439.00 0.00  0.00  0.00  0.00  0.00  0.00  102,439.00Total:

 102,439.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115861UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/03/2024  no date 12/16/2024  no date

22 Scope Project 12/02/2024  no date 12/13/2024  no date

24 Determine Permits Needed 12/17/2024  no date 12/31/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2025  no date 02/13/2025  no date

65F Plan Design/Field Inspection 12/16/2024  no date 02/13/2025  no date

66 Environmental Reevaluation 01/02/2025  no date 01/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2024  no date 02/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2025  no date 02/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2025  no date 02/14/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/18/2025  no date 06/17/2025  no date

95 District Project Closeout 06/18/2025  no date 09/11/2025  no date

96 Central Office Project Closeout 09/12/2025  no date 01/22/2026  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0658-086-807Proj:

UPC: 110012

PC: David.Lively

Project Purpose:

PM:

Description: #SGR17VB -RT 658 Str 6104 over SF Holston River Fed 17648

SGR to replace Structure 6104 over South Fork Holston River - Fed ID 17648

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.22 Mile to Route 650From:

0.38 Mile to Route 657To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,197,013Total Current Est 

04/09/2020Current Est Date

 0

 979,355

 217,658

0658

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Smyth County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2016

11/06/2017

11/06/2017

04/09/2019

04/09/2019

02/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 163,885.00  0.00  0.00  0.00  0.00  0.00  0.00  163,885.00 CTB Formula
 1,016,115.00  0.00  0.00  0.00  0.00  0.00  0.00  1,016,115.00 HB1887 - SGR

 1,180,000.00 1,180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$217,658

$0

$873,337

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,090,994.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/19/2019

Construction Completed:

Construction Started:

02/03/2020

08/09/2019



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110012UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2016 09/01/2016 12/29/2016 12/29/2016

17E Environmental Review Process (ERP) 01/05/2017 01/05/2017 01/05/2017 01/06/2017

21H Hydraulics Plan Design PFI 03/06/2017 03/06/2017 03/06/2017 03/06/2017

21T Traffic Operations Analysis 03/06/2017 03/06/2017 03/06/2017 03/06/2017

22 Scope Project 12/30/2016 12/30/2016 03/21/2017 03/21/2017

22C Scoping Constructability Review 03/07/2017 03/07/2017 03/20/2017 03/20/2017

22S Photogrammetry/Aerial Photo/Image Processing 03/07/2017 03/06/2017 05/30/2017 03/06/2017

22X Scoping Team Meeting Date 03/06/2017 03/06/2017 03/06/2017 03/06/2017

23 Furnish Environmental Traffic Data 03/06/2017 03/06/2017 03/06/2017 03/06/2017

24 Determine Permits Needed 01/11/2017 01/11/2017 01/11/2017 01/12/2017

25 Draft Environmental Document or CE 05/31/2017 05/10/2017 12/06/2017 06/15/2017

28 Consultant Procurement 04/03/2017 04/03/2017 04/03/2017 04/03/2017

29X Public Information Meeting 02/21/2017 02/21/2017 02/21/2017 02/21/2017

30 Preliminary Utility Inspection 05/30/2017 06/08/2017 05/30/2017 06/09/2017

31S Conduct Location Survey 03/06/2017 03/06/2017 03/06/2017 06/05/2017

34F Furnish Final Soils Survey 12/06/2017 10/17/2017 12/06/2017 10/18/2017

34P Preliminary Soil Survey 01/05/2017 04/13/2017 03/06/2017 06/08/2017

35 Traffic Control Device Recommendations 05/30/2017 06/08/2017 05/30/2017 06/09/2017

36C Preliminary Field Inspection Constructability 
Review

02/17/2017 02/17/2017 02/17/2017 02/17/2017

36F Plan Design/Preliminary Field Inspection 03/06/2017 06/07/2017 03/06/2017 06/08/2017

36H Hydraulic Plan Design Public Hearing 05/30/2017 06/08/2017 05/30/2017 06/09/2017

36P Plan Design Public Hearing 05/30/2017 06/08/2017 05/30/2017 06/09/2017

36X Preliminary Field InspectionTeam Meeting Date 05/30/2017 06/07/2017   

37H River Mechanics ProjectStudies 05/31/2017 06/08/2017 08/23/2017 08/30/2017

37S Major Structures / Bridge ��� Survey 05/31/2017 03/06/2017 09/28/2017 10/06/2017

38 Retaining Wall Data Request 05/30/2017 06/08/2017 05/30/2017 06/09/2017

39 Sound Wall Foundation Data Request 05/30/2017 06/08/2017 05/30/2017 06/09/2017

40 Minor Structures Data Request 05/30/2017 06/08/2017 05/30/2017 06/09/2017

41 Bridge Foundation Data 03/29/2017 08/03/2017 05/23/2017 05/03/2018

43 Furnish Utility Field Inspection Plans 12/06/2017 10/17/2017 12/06/2017 10/20/2017

43H Hydraulic Plan Design/Field Inspection (FI) 12/06/2017 10/17/2017 12/06/2017 10/18/2017

43X Utility Field Inspection (UFI) Date 12/28/2017 11/06/2017 12/28/2017 11/06/2017

44 Furnish RWU Data for Public Hearing Process 05/30/2017 06/09/2017 05/30/2017 06/09/2017

45 Minor Structures Report 05/30/2017 06/08/2017 05/30/2017 06/09/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/10/2018 02/08/2019 07/23/2018 02/22/2019

46B Preliminary Bridge Plans 05/31/2017 06/09/2017 10/05/2017 10/17/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/06/2017 10/17/2017 12/06/2017 10/18/2017

47 Approve Willingness 05/31/2017 06/12/2017 07/12/2017 07/24/2017

47X Willingness Posted Date 06/13/2017 06/23/2017 06/13/2017 06/23/2017

48 Conduct Location/Design Public Hearing 06/27/2017 07/10/2017 06/27/2017 07/10/2017

48X Public Hearing Meeting Date 06/07/2017 06/19/2017   

49 Adopt Location/Design 09/07/2017 09/14/2017 09/07/2017 09/14/2017

49C Design Approval Constructability Review 08/24/2017 08/21/2017 09/07/2017 09/01/2017

49X Location and Design Approval Date 09/07/2017 09/14/2017 09/07/2017 09/14/2017

50 Survey Data Verification 05/31/2017 06/12/2017 06/27/2017 07/05/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/29/2017 11/07/2017 02/28/2018 01/08/2018

52 Authorize R/W & UT Funds 12/28/2017 11/06/2017 12/28/2017 11/06/2017



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 12/06/2017 10/17/2017 12/06/2017 10/18/2017

55 Sound Wall Data Report 12/06/2017 10/17/2017 12/06/2017 10/18/2017

58 Survey Right of Way Plan Sheets 12/06/2017 10/17/2017 12/06/2017 10/23/2017

59 Noise Abatement Design 12/06/2017 01/10/2018 12/06/2017 01/11/2018

62 Develop Retaining Structure Plans 12/06/2017 10/17/2017 12/06/2017 10/19/2017

64 Final Bridge Plans 12/07/2017 10/18/2017 06/14/2018 01/07/2019

65C Field Inspection Constructability Review 12/06/2017 10/17/2017 12/06/2017 10/18/2017

65F Plan Design/Field Inspection 12/06/2017 10/17/2017 12/06/2017 10/18/2017

65P Plan Design/Pre-Advertisement Conference 02/28/2018 01/08/2018 02/28/2018 03/12/2018

65X Field Inspection Team Meeting Date 12/06/2017 10/17/2017   

66 Environmental Reevaluation 02/01/2017 02/01/2017 02/01/2017 09/05/2017

67 Clear Utility Agreements 12/29/2017 09/01/2016 07/06/2018 02/22/2019

67U Utility Relocations by Owners 05/10/2018 05/10/2018 11/14/2018 04/10/2019

69 Acquire Right of Way 12/28/2017 11/06/2017 12/28/2017 11/06/2017

69X Right of Way/Utility Certification Date 09/27/2018 03/11/2019 09/27/2018 03/11/2019

70 Obtain Environmental Permits 12/07/2017 12/01/2017 08/10/2018 04/10/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/09/2018 02/07/2019 08/31/2018 04/04/2019

71 Approved Construction Plans 08/13/2018 02/08/2019 09/19/2018 02/27/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/15/2018 01/08/2019 06/28/2018 02/06/2019

71X Pre-Advertisement Conference Date 07/09/2018 02/07/2019 07/09/2018 02/07/2019

72 Prepare for Advertisement 09/05/2018 03/04/2019 10/04/2018 07/08/2019

72B Biddability Review 09/12/2018 03/12/2019 09/18/2018 03/18/2019

72X Plan Submission Date 09/19/2018 03/19/2019 09/19/2018 03/19/2019

73 Process Relocations 12/28/2017 11/06/2017 12/28/2017 11/06/2017

79 Construction Funding Review/Authorization of 
Funds

08/13/2018 02/08/2019 09/10/2018 03/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/09/2019 04/09/2019 04/09/2019 04/09/2019

82 Conduct Bid Opening 01/22/2019 05/22/2019 02/04/2019 06/26/2019

84 Award Contract 05/30/2019 06/19/2019 06/19/2019 06/19/2019

91 Administer Contract 02/27/2019 08/09/2019 11/26/2019 02/03/2020

92X Contractor Final Voucher Date 01/14/2020  no date 01/14/2020  no date

94X Claims Period Ends Dates 04/13/2020  no date 04/13/2020  no date

95 District Project Closeout 04/14/2020  no date 08/14/2020  no date

96 Central Office Project Closeout 08/17/2020  no date 11/10/2020  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0660-086-791Proj:

UPC: 106708

PC: Brandi.Halloway

Project Purpose:

PM:

Description: RTE. 660 REPLACE STRUCTURE #6073 (FED 17656)

Replace structure #6073.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.97 Mi. Rte. 659From:

0.02 Mi. Rte. 11To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 342,374Total Current Est 

06/16/2020Current Est Date

 0

 0

 342,374

0660

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/10/2015

01/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 342,374.00  0.00  0.00  0.00  0.00  0.00  0.00  342,374.00Accounts Receivable
 342,374.00 342,374.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 342,374.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$197,529

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/05/2019

Total  197,528.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106708UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/22/2014 11/20/2014 03/10/2015 03/10/2015

17E Environmental Review Process (ERP) 08/19/2015 08/19/2015 08/20/2015 08/20/2015

21H Hydraulics Plan Design PFI 06/17/2016 06/17/2016 07/29/2016 07/29/2016

21T Traffic Operations Analysis 03/25/2015 03/25/2015 03/25/2015 03/25/2015

22 Scope Project 03/10/2015 03/10/2015 06/15/2017 06/15/2017

22C Scoping Constructability Review 03/26/2015 03/26/2015 04/08/2015 04/08/2015

22S Photogrammetry/Aerial Photo/Image Processing 01/23/2015 01/23/2015 01/23/2015 01/23/2015

22X Scoping Team Meeting Date 03/25/2015 03/25/2015 03/25/2015 03/25/2015

23 Furnish Environmental Traffic Data 03/25/2015 03/25/2015 03/25/2015 03/25/2015

24 Determine Permits Needed 12/02/2016 12/02/2016 12/05/2016 12/05/2016

25 Draft Environmental Document or CE 02/04/2016 02/04/2016 09/26/2017  no date

25X Draft Environmental Documentor CE Date 09/27/2017  no date 09/27/2017  no date

28 Consultant Procurement 04/22/2015 04/22/2015 04/22/2015 04/22/2015

29X Public Information Meeting 03/11/2015 03/11/2015 03/11/2015 03/11/2015

30 Preliminary Utility Inspection 06/16/2017 06/16/2017 07/14/2017 06/16/2017

31S Conduct Location Survey 03/26/2015 03/26/2015 04/21/2015 04/21/2015

33 Final Environmental Document 04/02/2018 01/25/2016 04/02/2018 01/26/2016

33X Final Environmental Document Date 04/02/2018  no date 04/02/2018  no date

34F Furnish Final Soils Survey 04/03/2018  no date 08/01/2018  no date

34P Preliminary Soil Survey 05/20/2015 05/20/2015 08/12/2016 08/12/2016

35 Traffic Control Device Recommendations 07/17/2017 06/19/2017 07/28/2017 06/20/2019

36C Preliminary Field Inspection Constructability 
Review

03/26/2015 03/26/2015 04/08/2015 04/08/2015

36F Plan Design/Preliminary Field Inspection 04/22/2015 04/22/2015 04/22/2015 04/22/2015

36H Hydraulic Plan Design Public Hearing 06/30/2016 06/30/2016 08/25/2016 08/25/2016

36P Plan Design Public Hearing 06/16/2017 06/16/2017 07/14/2017 06/16/2017

36X Preliminary Field InspectionTeam Meeting Date 04/22/2015 04/22/2015   

37H River Mechanics ProjectStudies 06/29/2016 06/29/2016 06/29/2016 06/29/2016

37S Major Structures / Bridge ��� Survey 06/30/2016 06/30/2016 10/31/2016 10/31/2016

40 Minor Structures Data Request 06/16/2017 06/16/2017 06/22/2017 06/19/2019

43H Hydraulic Plan Design/Field Inspection (FI) 07/05/2018  no date 11/02/2018  no date

44 Furnish RWU Data for Public Hearing Process 07/17/2017 06/19/2017 08/25/2017  no date

45 Minor Structures Report 06/23/2017  no date 07/07/2017  no date

46B Preliminary Bridge Plans 06/15/2017 06/16/2017 06/15/2017 06/16/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/02/2018  no date 04/02/2018  no date

48 Conduct Location/Design Public Hearing 03/10/2017 03/10/2017 02/16/2018 02/14/2018

49 Adopt Location/Design 02/20/2018 02/15/2018 04/02/2018 04/02/2018

50 Survey Data Verification 07/17/2017 06/19/2017 08/11/2017 06/17/2019

59 Noise Abatement Design 04/02/2018 02/22/2017 04/02/2018 02/23/2017

65F Plan Design/Field Inspection 04/03/2018 04/03/2018 12/19/2018 12/19/2018

95 District Project Closeout 12/21/2018  no date 03/21/2019  no date

96 Central Office Project Closeout 03/22/2019  no date 07/24/2019  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0661-086-P72Proj:

UPC: 104938

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: ROUTE 661 - RECONSTRUCT & SURFACE TREAT 
NON-HARDSURFACED RD.

IMPROVE ROADWAY SURFACE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD END MM 0.00From:

MM .30To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 35,822Total Current Est 

12/13/2018Current Est Date

 0

 35,822

 0

0661

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Smyth County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2018

11/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,822.00  0.00  0.00  0.00  0.00  0.00  0.00  35,822.00 Telecommunications
 35,822.00 35,822.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 35,822.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$35,822

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/29/2018

Total  35,822.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/02/2018

Construction Completed:

Construction Started:

11/30/2018

07/02/2018



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104938UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 03/30/2018 03/30/2018 06/01/2018 06/01/2018

79 Construction Funding Review/Authorization of 
Funds

09/27/2017 09/27/2017 09/27/2017 09/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/29/2018 06/29/2018 06/29/2018 06/29/2018

84 Award Contract 07/01/2018 07/01/2018 07/02/2018 07/02/2018

91 Administer Contract 07/02/2018 07/02/2018 11/30/2018 11/30/2018

95 District Project Closeout 02/05/2019  no date 04/30/2019  no date

96 Central Office Project Closeout 05/02/2019  no date 09/04/2019  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0729-086-P26Proj:

UPC: 115860

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 729 - Kegley Lane - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 615From:

0.30 MN RTE. 615To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

06/26/2019Current Est Date

 0

 75,000

 0

0729

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2025

06/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  328.00  0.00  328.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  74,672.00  74,672.00 Telecommunications

 75,000.00 0.00  0.00  0.00  0.00  0.00  328.00  74,672.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115860UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/03/2024  no date 12/16/2024  no date

22 Scope Project 12/02/2024  no date 12/13/2024  no date

24 Determine Permits Needed 12/17/2024  no date 12/31/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2025  no date 02/13/2025  no date

65F Plan Design/Field Inspection 12/16/2024  no date 02/13/2025  no date

66 Environmental Reevaluation 01/02/2025  no date 01/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2024  no date 02/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2025  no date 02/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2025  no date 02/14/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/18/2025  no date 06/17/2025  no date

95 District Project Closeout 06/18/2025  no date 09/11/2025  no date

96 Central Office Project Closeout 09/12/2025  no date 01/22/2026  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0738-086-P22Proj:

UPC: 113755

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 738 - Jarvis Hollow Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 675From:

0.80 MN Rte. 675To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

06/12/2018Current Est Date

 0

 200,000

 0

0738

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  58,313.00  60,000.00  0.00  0.00  0.00  118,313.00 HB1887 - DGP (2)
 0.00  0.00  76,808.00  4,879.00  0.00  0.00  0.00  81,687.00 Telecommunications

 200,000.00 0.00  0.00  135,121.00  64,879.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$32,281

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  32,281.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113755UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024 03/30/2020 07/16/2024 03/30/2020

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024 04/24/2020 07/30/2024 05/08/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024 04/01/2020 08/06/2024 04/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0760-086-P24Proj:

UPC: 113873

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 760 - Old Slash Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 600From:

1.00 ME Rte. 600To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

06/15/2018Current Est Date

 0

 250,000

 0

0760

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  5,538.00  99,975.00  0.00  105,513.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  67,679.00  76,808.00  0.00  144,487.00 Telecommunications

 250,000.00 0.00  0.00  0.00  0.00  73,217.00  176,783.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113873UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0765-086-P23Proj:

UPC: 113754

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 765 - Cornett Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 707From:

0.70 ME Rte. 707To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,000Total Current Est 

06/12/2018Current Est Date

 0

 175,000

 0

0765

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Smyth County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  8,747.00  85,195.00  0.00  0.00  93,942.00 HB1887 - DGP (2)
 0.00  0.00  0.00  71,929.00  9,129.00  0.00  0.00  81,058.00 Telecommunications

 175,000.00 0.00  0.00  0.00  80,676.00  94,324.00  0.00  0.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113754UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-086-R99Proj:

UPC: 108748

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: GREEN VALLEY COURT - RURAL ADDITION

Green Valley Court - Rural Addition. FY17 Revenue Sharing - Construction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Rte. 762From:

 End Green Valley Court/RATo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 101,506Total Current Est 

03/30/2017Current Est Date

 0

 101,506

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Smyth County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2017 03/31/2017

05/11/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 101,506.00  0.00  0.00  0.00  0.00  0.00  0.00  101,506.00 Revenue Sharing Funds
 101,506.00 101,506.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 101,506.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$98,868

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/29/2018

Total  98,868.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108748UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 01/18/2017 01/18/2017

18 State Environmental Review Process (SERP) 12/13/2016 12/13/2016 12/13/2016 12/14/2016

22 Scope Project 01/18/2017 01/18/2017 01/18/2017 01/18/2017

24 Determine Permits Needed 12/12/2016 12/12/2016 12/12/2016 12/13/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/17/2017 03/17/2017 03/30/2017 03/30/2017

65F Plan Design/Field Inspection 02/02/2017 01/18/2017 03/30/2017 03/15/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/02/2017 02/02/2017 03/30/2017 03/30/2017

79 Construction Funding Review/Authorization of 
Funds

01/03/2017 01/03/2017 03/30/2017 03/30/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2017 03/31/2017 03/31/2017 03/31/2017

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/03/2017 04/13/2017 08/01/2017 05/11/2018

95 District Project Closeout 08/02/2017  no date 10/26/2017  no date

96 Central Office Project Closeout 10/27/2017  no date 03/08/2018  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-086-079Proj:

UPC: 113893

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: Appalachian Trail Crossing

Install Trail Crossing Ahead Warning signs in advance of all Appalachian Trail crossings with state-maintained 
roadways

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

Various RotutesTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 140,000Total Current Est 

01/29/2020Current Est Date

 0

 110,000

 30,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Smyth County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  140,000.00 MAP21 HSIP
 140,000.00 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113893UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022  no date 11/08/2022  no date

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022  no date 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

EN16-086-801Proj:

UPC: 109250

PC: Roger.Musser

Project Purpose:

PM: Aaron Sizemore

Description: ROUTE 16 (BACK OF THE DRAGON) SCENIC OVERLOOK 
IMPROVEMENTS

Improvements to the scenic overlook including ADA accessibility and sight distance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.80 mi. South of Route 610From:

2.78 mi. South Route 610To:

Scenic or Historic Highway ProgramsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 844,829Total Current Est 

07/14/2020Current Est Date

 24,677

 672,329

 147,823

0016

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Smyth County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/20/2016

01/31/2019

01/31/2019

03/13/2020

03/13/2020

09/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 736,000.00  0.00  0.00  0.00  0.00  0.00  0.00  736,000.00 MAP21 TAP
 15,000.00  0.00  0.00  0.00  0.00  0.00  0.00  15,000.00 Project Contributions

 181,758.00  0.00  0.00  0.00  0.00  0.00  0.00  181,758.00.Transportation Enhancement 
Funds

 2,242.00  0.00  0.00  0.00  0.00  0.00  0.00  2,242.00Accounts Receivable
 935,000.00 935,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 935,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$125,012

$3,934

$93,933

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  222,879.32

CONSTRUCTION PROJECT EVENTS
09/17/2021 451,329.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started: 09/02/2020



SMYTH COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109250UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/17/2016 09/17/2016 10/14/2016 10/14/2016

12 Authorize Preliminary Engineering 10/18/2016 10/18/2016 10/20/2016 10/20/2016

17E Environmental Review Process (ERP) 10/31/2016 10/31/2016 11/01/2016 11/01/2016

22 Scope Project 10/21/2016 10/21/2016 06/28/2017 06/28/2017

25 Draft Environmental Document or CE 10/31/2016 08/23/2017 10/31/2016 10/18/2017

52 Authorize R/W & UT Funds 07/18/2019 12/17/2018 12/03/2019 01/31/2019

52X R/W&UT Authorization Date 12/04/2019 02/01/2019 12/04/2019 02/04/2019

65F Plan Design/Field Inspection 06/18/2018 06/18/2018 07/17/2019  no date

69 Acquire Right of Way 12/05/2019 02/05/2019 12/11/2019 10/11/2019

69X Right of Way/Utility Certification Date 12/13/2019 08/29/2019 12/27/2019 08/29/2019

70 Obtain Environmental Permits 11/01/2016 11/01/2016 07/10/2017 08/07/2017

72X Plan Submission Date 12/12/2019 10/14/2019 12/12/2019 10/14/2019

79 Construction Funding Review/Authorization of 
Funds

12/13/2019  no date 03/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2020 01/15/2020 05/07/2020 03/13/2020

84 Award Contract 07/28/2020 03/30/2020 07/28/2020 03/30/2020

91 Administer Contract 09/02/2020 09/02/2020 09/17/2021  no date

95 District Project Closeout 09/20/2021  no date 02/02/2022  no date

96 Central Office Project Closeout 02/03/2022  no date 04/28/2022  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

0016-158-282Proj:

UPC: 113876

PC: Shane.Morrison

Project Purpose:

PM:

Description: #SGR19LB��- Fairground Rd RT 16 Clin Rv Taz VA 1802 Fed 2254

SGR LAD (VDOT Administered) Bridge Replacement Fairground Road (Route 16) over Clinch River VA Structure 
1802 Fed ID 22544

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.6 Fr 19From:

0.05 To 16To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,300,000Total Current Est 

07/16/2020Current Est Date

 0

 2,050,000

 250,000

0016

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2021

12/14/2021

12/14/2021

11/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  372,656.00  130,000.00  1,797,344.00  0.00  0.00  2,300,000.00 HB1887 - SGR
 2,300,000.00 0.00  0.00  372,656.00  130,000.00  1,797,344.00  0.00  0.00Total:

 2,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113876UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/15/2021  no date 03/01/2021  no date

17E Environmental Review Process (ERP) 04/27/2021  no date 05/03/2021  no date

22 Scope Project 03/02/2021  no date 04/26/2021  no date

22X Scoping Team Meeting Date 03/09/2021  no date 03/09/2021  no date

24 Determine Permits Needed 05/04/2021  no date 06/29/2021  no date

25 Draft Environmental Document or CE 05/04/2021  no date 06/29/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/22/2021  no date 08/04/2021  no date

65F Plan Design/Field Inspection 04/27/2021  no date 07/21/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/05/2021  no date 10/29/2021  no date

66 Environmental Reevaluation 11/02/2021  no date 11/08/2021  no date

69X Right of Way/Utility Certification Date 11/29/2021  no date 11/29/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/08/2021  no date 09/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/15/2021  no date 10/29/2021  no date

71X Pre-Advertisement Conference Date 11/01/2021  no date 11/01/2021  no date

72 Prepare for Advertisement 11/02/2021  no date 12/06/2021  no date

72B Biddability Review 11/12/2021  no date 11/18/2021  no date

72X Plan Submission Date 11/17/2021  no date 11/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 02/01/2022  no date 02/01/2022  no date

84 Award Contract 03/10/2022  no date 03/10/2022  no date

91 Administer Contract 04/15/2022  no date 11/17/2022  no date

92X Contractor Final Voucher Date 01/05/2023  no date 01/05/2023  no date

94X Claims Period Ends Dates 04/05/2023  no date 04/05/2023  no date

95 District Project Closeout 04/06/2023  no date 06/29/2023  no date

96 Central Office Project Closeout 06/30/2023  no date 11/02/2023  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

U000-158-R73Proj:

UPC: 107246

PC: Chase.Buchanan

Project Purpose:

PM: Todd Day

Description: PAVEMENT OVERLAY-MAINTENANCE

Pavement overlay - maintenance. Revenue Sharing FY16.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RouteFrom:

Various RouteTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 452,336Total Current Est 

02/11/2020Current Est Date

 0

 452,336

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Tazewell
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2015 02/17/2017

03/12/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$226,168

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/29/2017

Total  226,167.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2017

Construction Completed:

Construction Started:

03/12/2018

02/28/2017



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107246UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2015 05/01/2015 12/07/2015 12/07/2015

12 Authorize Preliminary Engineering 12/08/2015 12/08/2015 12/08/2015 12/08/2015

17E Environmental Review Process (ERP) 12/09/2015  no date 12/22/2015  no date

22 Scope Project 12/22/2015 12/22/2015 04/01/2016 04/01/2016

33 Final Environmental Document 04/01/2016  no date 04/01/2016  no date

33X Final Environmental Document Date 05/24/2016 05/24/2016 01/24/2017 05/24/2016

36P Plan Design Public Hearing 01/13/2016 01/13/2016 04/01/2016 04/01/2016

52 Authorize R/W & UT Funds 05/24/2016 05/23/2016 07/25/2017 05/23/2016

52X R/W&UT Authorization Date 05/24/2016 05/24/2016 07/27/2017 05/24/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/24/2016 05/24/2016 07/28/2017 05/24/2016

65F Plan Design/Field Inspection 01/13/2016 01/13/2016 04/01/2016 04/01/2016

72X Plan Submission Date 04/15/2016 04/15/2016 04/15/2016 04/15/2016

79 Construction Funding Review/Authorization of 
Funds

10/27/2015 10/27/2015 10/13/2017 10/27/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/17/2017 01/17/2017 01/17/2018 02/17/2017

84 Award Contract 01/07/2016 02/24/2017 01/18/2018 02/27/2017

91 Administer Contract 01/08/2016 02/28/2017 01/23/2017 03/12/2018

95 District Project Closeout 01/18/2018  no date 05/21/2018  no date

96 Central Office Project Closeout 05/22/2018  no date 08/15/2018  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

U000-158-281Proj:

UPC: 113877

PC: Emily.Collins

Project Purpose:

PM:

Description: #SGR19LB��- Pisgah Rd / Fairground Ck Taz VA 8001 Fed 22539

SGR LAD (VDOT Administered) Bridge Replacement Pisgah Road over Fairground Creek Tazewell VA Structure 8001 
Fed ID 22539

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 Fr 700From:

0.10 To 16ATo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 804,625Total Current Est 

07/30/2020Current Est Date

 0

 674,625

 130,000

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Tazewell
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2018

06/09/2020

06/09/2020

09/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,000.00  90,000.00  300,000.00  280,000.00  0.00  0.00  0.00  700,000.00 HB1887 - SGR
 700,000.00 30,000.00  90,000.00  300,000.00  280,000.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$133,998

$0

$2,137

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  136,135.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started: 10/05/2020



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113877UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/11/2018 09/11/2018 09/24/2018 09/24/2018

17E Environmental Review Process (ERP) 11/14/2018 11/14/2018 11/14/2018 11/14/2018

22 Scope Project 05/17/2019 05/17/2019 04/27/2020 04/27/2020

22X Scoping Team Meeting Date 05/24/2019 05/24/2019 05/24/2019 05/24/2019

24 Determine Permits Needed 07/16/2019 07/16/2019 08/06/2019 08/06/2019

25 Draft Environmental Document or CE 01/24/2020 01/24/2020 04/08/2020 04/08/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/08/2019 11/08/2019 11/22/2019 11/22/2019

65F Plan Design/Field Inspection 04/22/2020 04/22/2020 04/22/2020 04/22/2020

65P Plan Design/Pre-Advertisement Conference 04/22/2020 04/22/2020 04/28/2020  no date

66 Environmental Reevaluation 04/14/2020 04/14/2020 04/27/2020 04/27/2020

69X Right of Way/Utility Certification Date 06/02/2020 05/05/2020 06/02/2020 05/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2019 11/15/2019 01/15/2020 01/15/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/15/2020 04/15/2020 04/28/2020 04/28/2020

71X Pre-Advertisement Conference Date 04/14/2020 04/14/2020 04/14/2020 04/14/2020

72 Prepare for Advertisement 04/29/2020 04/29/2020 06/09/2020  no date

72B Biddability Review 05/26/2020  no date 05/26/2020  no date

72X Plan Submission Date 04/29/2020 04/29/2020 04/29/2020 04/29/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 06/09/2020 06/09/2020 06/09/2020

82 Conduct Bid Opening 07/22/2020 07/22/2020 07/22/2020 09/02/2020

84 Award Contract 09/08/2020 09/02/2020 09/08/2020 09/02/2020

91 Administer Contract 09/23/2020 10/05/2020 09/20/2021  no date

92X Contractor Final Voucher Date 11/03/2021  no date 11/03/2021  no date

94X Claims Period Ends Dates 02/07/2022  no date 02/07/2022  no date

95 District Project Closeout 02/08/2022  no date 05/03/2022  no date

96 Central Office Project Closeout 05/04/2022  no date 09/06/2022  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

U000-158-285Proj:

UPC: 115098

PC: Tabitha.Crowder

Project Purpose:

PM: Todd Day

Description: West Riverside Drive Primary Extension Paving

Resurface W. Riverside Drive

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. Riverside DriveFrom:

W. Riverside DriveTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 153,934Total Current Est 

04/22/2019Current Est Date

 0

 153,934

 0

0000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Tazewell
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

03/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 153,934.00  0.00  0.00  0.00  0.00  0.00  0.00  153,934.00 CTB Formula
 153,934.00 153,934.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 153,934.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$132,849

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  132,848.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

03/10/2020

02/01/2020



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115098UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 09/26/2019 10/09/2019 10/09/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/15/2019

72X Plan Submission Date 09/25/2019 09/25/2019 09/25/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 09/26/2019 10/09/2019 10/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/10/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 02/01/2020 03/26/2021 03/10/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

0019-158-278Proj:

UPC: 111264

PC: Haven.Wright

Project Purpose:

PM:

Description: #SGR18LB - RT 19 Tazewell Co VA #1804 Federal STR 22546

#SGR Superstructure Replacement-Route 19 Tazewell Co VA #1804 Federal Structure #22546

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.56 Miles From Route 16From:

.09 Miles To Route 61To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 967,004Total Current Est 

08/13/2020Current Est Date

 0

 783,022

 183,982

0019

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Tazewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

05/07/2019

05/07/2019

01/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 284,630.00  32,076.00  783,294.00  0.00  0.00  0.00  0.00  1,100,000.00 HB1887 - SGR
 1,100,000.00 284,630.00  32,076.00  783,294.00  0.00  0.00  0.00  0.00Total:

 1,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$183,982

$0

$783,022

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  967,003.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/29/2019

Construction Completed:

Construction Started:

01/09/2020

08/19/2019



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111264UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/26/2017 07/26/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 11/09/2017 11/09/2017 11/09/2017 11/09/2017

22 Scope Project 08/01/2017 08/01/2017 08/01/2017 08/01/2017

22X Scoping Team Meeting Date 08/09/2017 08/09/2017 08/09/2017 08/09/2017

24 Determine Permits Needed 11/09/2017 11/09/2017 01/10/2018 01/09/2018

25 Draft Environmental Document or CE 11/14/2017 11/14/2017 11/14/2017 11/14/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/21/2018 08/21/2018 09/04/2018 09/04/2018

65F Plan Design/Field Inspection 12/01/2017 09/18/2017 08/20/2018 08/20/2018

65P Plan Design/Pre-Advertisement Conference 09/05/2018 09/05/2018 12/03/2018  no date

66 Environmental Reevaluation 11/14/2017 11/14/2017 11/14/2017 11/14/2017

69X Right of Way/Utility Certification Date 12/27/2018 02/22/2019 12/28/2018 02/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/07/2018 08/07/2018 10/02/2018 10/02/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/27/2018  no date 12/03/2018  no date

71X Pre-Advertisement Conference Date 12/04/2018  no date 12/04/2018  no date

72 Prepare for Advertisement 12/04/2018  no date 01/07/2019  no date

72B Biddability Review 12/13/2018 04/17/2019 12/20/2018 04/24/2019

72X Plan Submission Date 12/18/2018  no date 12/19/2018  no date

79 Construction Funding Review/Authorization of 
Funds

12/04/2018  no date 12/18/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 05/07/2019 01/08/2019 05/07/2019

82 Conduct Bid Opening 02/08/2019 06/26/2019 02/22/2019 07/29/2019

84 Award Contract 02/25/2019 07/29/2019 03/15/2019 07/29/2019

91 Administer Contract 03/18/2019 08/19/2019 09/04/2019 01/09/2020

92X Contractor Final Voucher Date 10/17/2019  no date 10/17/2019  no date

94X Claims Period Ends Dates 01/22/2020  no date 01/22/2020  no date

95 District Project Closeout 01/23/2020  no date 04/16/2020  no date

96 Central Office Project Closeout 04/17/2020  no date 08/19/2020  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

0061-158-259Proj:

UPC: 086292

PC: Jason.Graham

Project Purpose:

PM:

Description: Fed ID 22547 Rte 61 E Riverside Drive@Clinch River Va#1805

Bridge Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.22 mi. from Rte. 16From:

1.93 mi. to Rte. 19To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,789,617Total Current Est 

04/30/2020Current Est Date

 0

 1,404,867

 384,750

0061

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Tazewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/12/2008

05/09/2017

05/09/2017

07/02/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 903,194.00  0.00  0.00  0.00  0.00  0.00  0.00  903,194.00 CTB Formula
 78,649.00  0.00  0.00  0.00  0.00  0.00  0.00  78,649.00 MAP21 STP

 121,287.00  0.00  0.00  0.00  0.00  0.00  0.00  121,287.00.Bond Match
 132,990.00  0.00  0.00  0.00  0.00  0.00  0.00  132,990.00.Bridge Funds - Federal BR
 352,160.00  0.00  0.00  0.00  0.00  0.00  0.00  352,160.00Federal STP under 200K: 

Access
 1,588,280.00 1,588,280.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,588,280.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$384,750

$0

$1,404,867

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/13/2019

Total  1,789,616.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
086292UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/12/2008 06/12/2008 06/12/2008 06/12/2008

17E Environmental Review Process (ERP) 06/08/2010 06/08/2010 06/09/2010 06/09/2010

22 Scope Project 06/06/2013 06/06/2013 06/06/2013 06/06/2013

24 Determine Permits Needed 06/18/2010 06/18/2010 11/06/2014 11/06/2014

25 Draft Environmental Document or CE 10/15/2010 10/15/2010 11/10/2010 11/10/2010

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/01/2013 12/01/2013 01/10/2014 01/10/2014

47 Approve Willingness 03/15/2014 03/15/2014 04/14/2014 04/14/2014

61 Final Traffic Control Device Plans 09/02/2014 09/02/2014 10/03/2014 10/03/2014

71X Pre-Advertisement Conference Date 11/06/2014 11/06/2014 11/06/2014 11/06/2014

72 Prepare for Advertisement 03/23/2017 03/23/2017 04/12/2017 04/12/2017

72X Plan Submission Date 03/30/2017 03/30/2017 03/30/2017 03/30/2017

79 Construction Funding Review/Authorization of 
Funds

03/30/2017 03/30/2017 04/03/2017 04/03/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2017 05/09/2017 05/09/2017 05/09/2017

84 Award Contract 08/18/2017 08/18/2017 08/18/2017 08/18/2017

91 Administer Contract 09/27/2017 09/27/2017 09/13/2018 07/02/2018

95 District Project Closeout 07/30/2018  no date 10/23/2018  no date

96 Central Office Project Closeout 11/13/2018  no date 03/22/2019  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

0061-158-279Proj:

UPC: 111261

PC: Emily.Collins

Project Purpose:

PM:

Description: #SGR18LB - RT 61 Tazewell Co VA #1807 Federal STR 22548

#SGR Superstructure Replacement-Route 61 Tazewell Co VA #1807 Federal Structure #22548

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 FR 19From:

2.13 TO 16To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

05/14/2020Current Est Date

 0

 1,350,000

 150,000

0061

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Bristol

Tazewell
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/17/2020

03/09/2021

03/09/2021

11/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  620,555.00  729,445.00  0.00  0.00  0.00  1,500,000.00 HB1887 - SGR
 1,500,000.00 150,000.00  0.00  620,555.00  729,445.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111261UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020  no date 07/17/2020  no date

17E Environmental Review Process (ERP) 08/17/2020  no date 08/21/2020  no date

22 Scope Project 07/20/2020  no date 08/14/2020  no date

22X Scoping Team Meeting Date 07/27/2020  no date 07/27/2020  no date

24 Determine Permits Needed 08/24/2020  no date 10/20/2020  no date

25 Draft Environmental Document or CE 08/24/2020  no date 10/20/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/13/2020  no date 10/27/2020  no date

65F Plan Design/Field Inspection 08/17/2020  no date 10/12/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/28/2020  no date 01/28/2021  no date

66 Environmental Reevaluation 02/01/2021  no date 02/05/2021  no date

69X Right of Way/Utility Certification Date 02/24/2021  no date 02/24/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/29/2020  no date 11/25/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/13/2021  no date 01/28/2021  no date

71X Pre-Advertisement Conference Date 01/29/2021  no date 01/29/2021  no date

72 Prepare for Advertisement 02/01/2021  no date 03/03/2021  no date

72B Biddability Review 02/10/2021  no date 02/16/2021  no date

72X Plan Submission Date 02/15/2021  no date 02/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2021  no date 03/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/07/2021  no date 04/20/2021  no date

84 Award Contract 04/21/2021  no date 05/11/2021  no date

91 Administer Contract 05/12/2021  no date 11/01/2021  no date

92X Contractor Final Voucher Date 12/17/2021  no date 12/17/2021  no date

94X Claims Period Ends Dates 03/21/2022  no date 03/21/2022  no date

95 District Project Closeout 03/22/2022  no date 06/14/2022  no date

96 Central Office Project Closeout 06/15/2022  no date 10/18/2022  no date



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

9999-158-R86Proj:

UPC: 115610

PC: Roger.Musser

Project Purpose:

PM: Todd Day

Description: Town Wide Pavement Overlay - Various Routes

Town Wide Pavement Overlay - maintenance - Revenue Sharing FY19/20

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

Various RoutesTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

08/12/2020Current Est Date

 0

 1,000,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Bristol

Tazewell
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2020

01/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$399,788

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  399,788.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115610UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2020 03/01/2020 03/31/2020 03/31/2020

22 Scope Project 04/01/2020 04/01/2020 04/14/2020 04/14/2020

69X Right of Way/Utility Certification Date 04/02/2020  no date 04/15/2020  no date

70 Obtain Environmental Permits 04/15/2020 08/11/2020 10/02/2020 08/11/2020

72X Plan Submission Date 04/01/2020 04/01/2020 04/01/2020 04/01/2020

79 Construction Funding Review/Authorization of 
Funds

09/21/2020  no date 10/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/05/2020 08/12/2020 11/02/2020 09/09/2020

84 Award Contract 01/28/2021  no date 01/28/2021  no date

91 Administer Contract 03/08/2021  no date 03/22/2022  no date

95 District Project Closeout 03/23/2022  no date 07/28/2022  no date

96 Central Office Project Closeout 07/29/2022  no date 10/24/2022  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0019-092-899Proj:

UPC: 109504

PC: John.Sproles

Project Purpose:

PM:

Description: #SGR17VB - RT 19 STR 1135 NSRR & WRIGHTS VALLEY CK - 18461

#SGR Replace Structure 1135 over NSRR & Wrights Valley Creek - Federal ID 18461

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.81 to Route 640From:

0.04 to Route 650To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,810,235Total Current Est 

05/22/2020Current Est Date

 0

 3,460,235

 350,000

0019

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Tazewell County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/06/2017

11/12/2019

11/12/2019

03/10/2020

03/10/2020

04/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,016,416.00  0.00  0.00  0.00  0.00  0.00  0.00  2,016,416.00 CTB Formula
 2,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,800,000.00 HB1887 - SGR

 4,816,416.00 4,816,416.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,816,416.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$287,954

$0

$466,307

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  754,261.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 07/27/2020



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109504UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/06/2017 03/06/2017 03/06/2017 03/06/2017

17E Environmental Review Process (ERP) 10/26/2017 10/26/2017 10/26/2017 10/26/2017

21H Hydraulics Plan Design PFI 08/31/2018 08/31/2018 10/12/2018 10/12/2018

21T Traffic Operations Analysis 12/06/2017 12/06/2017 12/06/2017 12/06/2017

22 Scope Project 03/03/2017 03/03/2017 02/28/2018 02/28/2018

22C Scoping Constructability Review 01/17/2018 01/17/2018 01/30/2018 01/30/2018

22S Photogrammetry/Aerial Photo/Image Processing 12/06/2017 12/06/2017 03/06/2018 03/06/2018

22X Scoping Team Meeting Date 12/05/2017 12/05/2017 12/05/2017 12/05/2017

23 Furnish Environmental Traffic Data 12/06/2017 12/06/2017 12/06/2017 12/06/2017

24 Determine Permits Needed 11/03/2017 11/03/2017 11/07/2017 11/07/2017

25 Draft Environmental Document or CE 12/19/2017 12/19/2017 12/19/2017 01/31/2018

28 Consultant Procurement 01/05/2018 01/05/2018 01/05/2018 01/05/2018

29X Public Information Meeting 12/29/2017 12/29/2017 12/29/2017 12/29/2017

30 Preliminary Utility Inspection 10/17/2018 10/17/2018 12/21/2018 12/21/2018

31S Conduct Location Survey 12/06/2017 12/06/2017 06/13/2018 06/13/2018

34F Furnish Final Soils Survey 10/04/2019 10/04/2019 02/11/2020 10/04/2019

34P Preliminary Soil Survey 08/17/2018 08/17/2018 10/12/2018 10/12/2018

35 Traffic Control Device Recommendations 10/17/2018 10/17/2018 12/04/2018 12/04/2018

36C Preliminary Field Inspection Constructability 
Review

09/17/2018 09/17/2018 09/28/2018 09/28/2018

36F Plan Design/Preliminary Field Inspection 06/14/2018 06/14/2018 10/12/2018 10/12/2018

36H Hydraulic Plan Design Public Hearing 10/17/2018 10/17/2018 12/14/2018 12/14/2018

36P Plan Design Public Hearing 10/17/2018 10/17/2018 02/22/2019 02/22/2019

36X Preliminary Field InspectionTeam Meeting Date 10/16/2018 10/16/2018   

37H River Mechanics ProjectStudies 10/17/2018 10/17/2018 01/15/2019 01/15/2019

37S Major Structures / Bridge ��� Survey 10/17/2018 10/17/2018 02/22/2019 02/22/2019

38 Retaining Wall Data Request 10/17/2018 10/17/2018 10/23/2018 10/23/2018

39 Sound Wall Foundation Data Request 10/17/2018 10/17/2018 10/23/2018 10/23/2018

40 Minor Structures Data Request 10/17/2018 10/17/2018 10/23/2018 10/23/2018

41 Bridge Foundation Data 10/17/2018 10/17/2018 12/14/2018 12/14/2018

43 Furnish Utility Field Inspection Plans 06/26/2020 10/07/2019 07/24/2020 10/11/2019

43H Hydraulic Plan Design/Field Inspection (FI) 10/04/2019 10/04/2019 02/11/2020 10/04/2019

43X Utility Field Inspection (UFI) Date 07/20/2020 10/07/2019 07/20/2020 10/07/2019

44 Furnish RWU Data for Public Hearing Process 02/25/2019 02/25/2019 03/22/2019 03/22/2019

45 Minor Structures Report 10/24/2018 10/24/2018 12/21/2018 12/21/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/19/2021 12/06/2019 09/01/2021 12/19/2019

46B Preliminary Bridge Plans 10/17/2018 10/17/2018 03/01/2019 03/01/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/04/2019 10/04/2019 02/11/2020 10/04/2019

47 Approve Willingness 02/25/2019 02/25/2019 04/05/2019 04/05/2019

47X Willingness Posted Date 03/08/2019 03/08/2019 03/08/2019 03/08/2019

48 Conduct Location/Design Public Hearing 03/25/2019 03/25/2019 09/18/2019 09/18/2019

48X Public Hearing Meeting Date 08/28/2019 08/28/2019   

49 Adopt Location/Design 09/19/2019 09/19/2019 10/02/2019 10/02/2019

49C Design Approval Constructability Review 02/25/2019 02/25/2019 03/08/2019 03/08/2019

49X Location and Design Approval Date 10/03/2019 10/03/2019 10/03/2019 10/03/2019

50 Survey Data Verification 02/25/2019 02/25/2019 03/22/2019 03/22/2019

51 Furnish Approved R/W & UT Plans 08/24/2020 10/14/2019 11/25/2020 10/18/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/30/2020 10/22/2019 01/28/2021 10/28/2019



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/30/2020 08/09/2019 07/31/2020 08/09/2019

51X R/W&UT Plan Date 11/30/2020 10/22/2019 12/04/2020 10/28/2019

52 Authorize R/W & UT Funds 12/07/2020 10/29/2019 12/18/2020 11/12/2019

52T Authorize R/W Funds 08/03/2020 08/09/2019 08/28/2020 08/19/2019

52X R/W&UT Authorization Date 12/21/2020 11/13/2019 12/21/2020 11/13/2019

54 Retaining Wall Data Report 10/04/2019 10/04/2019 11/20/2019 10/04/2019

55 Sound Wall Data Report 10/04/2019 10/04/2019 11/20/2019 10/04/2019

57S Right of Way Stakeout���Survey 12/22/2020 11/13/2019 03/22/2021 11/13/2019

58 Survey Right of Way Plan Sheets 07/27/2020 10/11/2019 08/21/2020 10/11/2019

59 Noise Abatement Design 11/21/2019 04/20/2020 04/17/2020 04/21/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/21/2020 11/12/2019 01/05/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/31/2020 08/19/2019 09/14/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/06/2021  no date 01/06/2021  no date

61 Final Traffic Control Device Plans 06/26/2020 10/07/2019 01/05/2021 10/07/2019

62 Develop Retaining Structure Plans 11/21/2019 11/21/2019 02/28/2020 11/21/2019

64 Final Bridge Plans 06/26/2020 10/07/2019 01/05/2021 10/18/2019

65C Field Inspection Constructability Review 05/21/2020 10/25/2019 06/11/2020 10/25/2019

65F Plan Design/Field Inspection 10/04/2019 10/04/2019 06/25/2020 10/04/2019

65P Plan Design/Pre-Advertisement Conference 01/29/2021 10/29/2019 08/03/2021 11/12/2019

65X Field Inspection Team Meeting Date 06/25/2020 10/04/2019   

66 Environmental Reevaluation 11/28/2017 11/28/2017 11/28/2017 11/28/2017

67 Clear Utility Agreements 01/06/2021  no date 07/13/2021  no date

67U Utility Relocations by Owners 05/17/2021  no date 11/19/2021  no date

69 Acquire Right of Way 01/06/2021  no date 07/13/2021  no date

69X Right of Way/Utility Certification Date 10/20/2021 03/04/2020 10/20/2021 03/04/2020

70 Obtain Environmental Permits 01/24/2018 01/24/2018 01/24/2018 01/24/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/18/2021 12/05/2019 10/13/2021 02/04/2020

70S Utility Stakeout ���Survey 05/17/2021 09/30/2019 11/19/2021 09/30/2019

71 Approved Construction Plans 09/02/2021 01/27/2020 10/11/2021 03/04/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/04/2021 11/13/2019 08/17/2021 11/26/2019

71X Pre-Advertisement Conference Date 08/18/2021 12/05/2019 08/18/2021 12/05/2019

72 Prepare for Advertisement 09/27/2021 02/19/2020 10/27/2021 03/19/2020

72B Biddability Review 10/04/2021 02/26/2020 10/08/2021 03/03/2020

72X Plan Submission Date 10/11/2021 03/04/2020 10/11/2021 03/04/2020

73 Process Relocations 01/06/2021  no date 07/13/2021  no date

77S Construction ��� Survey 03/02/2022  no date 12/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/02/2021  no date 09/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021 03/10/2020 12/14/2021 03/10/2020

82 Conduct Bid Opening 01/25/2022 05/27/2020 02/07/2022 06/25/2020

84 Award Contract 02/08/2022 06/25/2020 03/01/2022 06/25/2020

88 Survey Monumentation 12/02/2022  no date 02/01/2023  no date

91 Administer Contract 03/02/2022 07/27/2020 12/01/2022  no date

92X Contractor Final Voucher Date 01/19/2023  no date 01/19/2023  no date

94X Claims Period Ends Dates 04/17/2023  no date 04/17/2023  no date

95 District Project Closeout 04/18/2023  no date 08/18/2023  no date

96 Central Office Project Closeout 08/21/2023  no date 11/15/2023  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0061-092-904Proj:

UPC: 113848

PC: Shane.Morrison

Project Purpose:

PM:

Description: #SGR19VB - RT 61 over Cove Crk Tazewell VA 1069 Fed 18469

SGR Bridge Rehabilitation Route 61 over Cove Creek Tazewell VA Structure 1069 Fed ID 18469

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

11.8 mi from 177From:

3.2 mi to Rt 614To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

07/16/2020Current Est Date

 0

 750,000

 0

0061

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2021

10/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  135,011.00  614,989.00  0.00  0.00  750,000.00 HB1887 - SGR
 750,000.00 0.00  0.00  0.00  135,011.00  614,989.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113848UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/03/2021  no date 11/09/2021  no date

22 Scope Project 11/03/2021  no date 11/17/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/03/2021  no date 11/17/2021  no date

66 Environmental Reevaluation 11/10/2021  no date 11/17/2021  no date

69X Right of Way/Utility Certification Date 11/19/2021  no date 11/19/2021  no date

72X Plan Submission Date 11/18/2021  no date 11/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 02/01/2022  no date 02/01/2022  no date

84 Award Contract 03/10/2022  no date 03/10/2022  no date

91 Administer Contract 04/15/2022  no date 10/04/2022  no date

92X Contractor Final Voucher Date 11/18/2022  no date 11/18/2022  no date

94X Claims Period Ends Dates 02/22/2023  no date 02/22/2023  no date

95 District Project Closeout 02/23/2023  no date 05/17/2023  no date

96 Central Office Project Closeout 05/18/2023  no date 09/20/2023  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0605-092-915Proj:

UPC: 115388

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Reconstruct and Pave Non-Hard Surface Road - Rte. 605

Reconstruct and Pave Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 602From:

Dead EndTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

01/14/2020Current Est Date

 0

 250,000

 0

0605

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2021

02/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  212,509.00  0.00  0.00  0.00  0.00  212,509.00 HB1887 - DGP (2)
 0.00  0.00  37,491.00  0.00  0.00  0.00  0.00  37,491.00 Telecommunications

 250,000.00 0.00  0.00  250,000.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$8,883

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  8,883.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115388UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/04/2021 01/09/2020 08/17/2021 01/09/2020

22 Scope Project 08/03/2021  no date 08/16/2021  no date

24 Determine Permits Needed 08/18/2021 01/28/2020 08/31/2021 03/02/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2021  no date 10/12/2021  no date

65F Plan Design/Field Inspection 08/17/2021  no date 10/12/2021  no date

66 Environmental Reevaluation 09/01/2021 03/03/2020 09/08/2021 03/03/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2021  no date 10/12/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2021  no date 10/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2021  no date 10/13/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2021  no date 02/22/2022  no date

95 District Project Closeout 02/23/2022  no date 05/17/2022  no date

96 Central Office Project Closeout 05/18/2022  no date 09/20/2022  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0609-092-871Proj:

UPC: 104773

PC: Shane.Morrison

Project Purpose:

PM:

Description: Bridge Replacement Rte 609 over Little River (Fed ID 18548)

Bridge Replacement Rte 609 over Little River (Fed ID 18548)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.6 mi to 603From:

.20 mi to rte 770To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,926,100Total Current Est 

04/27/2020Current Est Date

 0

 1,657,289

 268,811

0609

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Tazewell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2016

10/09/2018

10/09/2018

10/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 820,405.00  1,085,772.00  0.00  0.00  0.00  0.00  0.00  1,906,177.00 MAP21 STP
 1,906,177.00 820,405.00  1,085,772.00  0.00  0.00  0.00  0.00  0.00Total:

 1,906,177.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$268,811

$0

$1,657,289

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2020

Total  1,926,099.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/07/2018

Construction Completed:

Construction Started:

10/11/2019

01/22/2019



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104773UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2016 07/05/2016 07/05/2016 07/05/2016

17E Environmental Review Process (ERP) 03/04/2014 03/04/2014 03/05/2014 03/05/2014

22 Scope Project 11/26/2013 11/26/2013 06/29/2018 06/29/2018

22X Scoping Team Meeting Date 01/28/2014 01/28/2014 01/28/2014 01/28/2014

24 Determine Permits Needed 03/12/2014 03/12/2014 12/15/2014 12/15/2014

25 Draft Environmental Document or CE 12/05/2016 12/05/2016 12/07/2016 12/07/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/03/2017 07/03/2017 08/11/2017 08/11/2017

64 Final Bridge Plans 08/11/2017 08/11/2017 06/08/2018 06/08/2018

71X Pre-Advertisement Conference Date 06/11/2018 06/11/2018 07/19/2018 07/19/2018

72 Prepare for Advertisement 07/20/2018 07/20/2018 08/16/2018 08/16/2018

72X Plan Submission Date 08/16/2018 08/28/2018 08/16/2018 08/28/2018

79 Construction Funding Review/Authorization of 
Funds

07/09/2018 08/06/2018 08/16/2018 09/14/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2018 10/09/2018 10/09/2018 10/09/2018

84 Award Contract 10/10/2018 12/07/2018 12/07/2018 12/07/2018

91 Administer Contract 12/10/2018 01/22/2019 10/01/2019 10/11/2019

92X Contractor Final Voucher Date 12/30/2019 03/27/2020 12/30/2019 03/27/2020

94X Claims Period Ends Dates 02/28/2020 05/26/2020 02/28/2020 05/26/2020

95 District Project Closeout 03/02/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 05/26/2020  no date 10/15/2020  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0630-092-916Proj:

UPC: 115389

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Reconstruct and Pave Non-Hard Surface Road - Rte. 630

Reconstruct and Pave Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 627From:

0.8 Miles South of Rt 627To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 210,000Total Current Est 

01/14/2020Current Est Date

 0

 210,000

 0

0630

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2022

02/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  141,461.00  0.00  0.00  0.00  141,461.00 HB1887 - DGP (2)
 0.00  0.00  50,535.00  18,004.00  0.00  0.00  0.00  68,539.00 Telecommunications

 210,000.00 0.00  0.00  50,535.00  159,465.00  0.00  0.00  0.00Total:

 210,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115389UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/03/2022  no date 08/16/2022  no date

22 Scope Project 08/02/2022  no date 08/15/2022  no date

24 Determine Permits Needed 08/17/2022  no date 08/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/28/2022  no date 10/11/2022  no date

65F Plan Design/Field Inspection 08/16/2022  no date 10/11/2022  no date

66 Environmental Reevaluation 08/31/2022  no date 09/07/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/16/2022  no date 10/11/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2022  no date 10/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2022  no date 10/12/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/13/2022  no date 02/21/2023  no date

95 District Project Closeout 02/22/2023  no date 05/16/2023  no date

96 Central Office Project Closeout 05/17/2023  no date 09/19/2023  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0662-092-P88Proj:

UPC: 105873

PC: Chase.Buchanan

Project Purpose:

PM:

Description: RECONSTRUCT & PAVE NON-HARDSURFACE ROAD

Reconstruct & pave non-hard suface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 61From:

1.5 Mi. N. Rte. 61To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,754,310Total Current Est 

02/05/2019Current Est Date

 0

 1,719,310

 35,000

0662

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2018

01/21/2025

01/21/2025

04/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  123,720.00  158,340.00  282,060.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  93,342.00  93,342.00  186,684.00 Telecommunications

 468,744.00 0.00  0.00  0.00  0.00  0.00  217,062.00  251,682.00Total:

 468,744.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105873UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2018 06/29/2018 06/29/2018 06/29/2018

17E Environmental Review Process (ERP) 07/02/2018  no date 07/17/2018  no date

22 Scope Project 07/31/2018 07/31/2018 11/30/2018 11/30/2018

24 Determine Permits Needed 07/02/2018  no date 11/30/2018  no date

72 Prepare for Advertisement 12/28/2020  no date 01/02/2025  no date

79 Construction Funding Review/Authorization of 
Funds

02/04/2025  no date 04/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/21/2025  no date 01/21/2025  no date

84 Award Contract 02/04/2025  no date 03/06/2025  no date

91 Administer Contract 04/18/2025  no date 04/20/2026  no date

92X Contractor Final Voucher Date 06/03/2026  no date 06/03/2026  no date

94X Claims Period Ends Dates 08/28/2026  no date 08/28/2026  no date

95 District Project Closeout 08/31/2026  no date 11/25/2026  no date

96 Central Office Project Closeout 11/30/2026  no date 04/06/2027  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0677-092-917Proj:

UPC: 115390

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Reconstruct and Pave Non-Hard Surface Road - Rte. 677

Reconstruct and Pave Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bluefield NCLFrom:

Dead EndTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 130,000Total Current Est 

01/14/2020Current Est Date

 0

 130,000

 0

0677

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2023

02/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  54,662.00  0.00  0.00  54,662.00 HB1887 - DGP (2)
 0.00  0.00  0.00  75,338.00  0.00  0.00  0.00  75,338.00 Telecommunications

 130,000.00 0.00  0.00  0.00  75,338.00  54,662.00  0.00  0.00Total:

 130,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115390UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2023  no date 08/15/2023  no date

22 Scope Project 08/01/2023  no date 08/14/2023  no date

24 Determine Permits Needed 08/16/2023  no date 08/29/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2023  no date 10/10/2023  no date

65F Plan Design/Field Inspection 08/15/2023  no date 10/10/2023  no date

66 Environmental Reevaluation 08/30/2023  no date 09/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2023  no date 10/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2023  no date 10/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2023  no date 10/11/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2023  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 09/17/2024  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0706-092-918Proj:

UPC: 115391

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Reconstruct and Pave Non-Hard Surface Road - Rte. 706

Reconstruct and Pave Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NCL BluefieldFrom:

0.22 Mi north NCL BluefieldTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

01/14/2020Current Est Date

 0

 150,000

 0

0706

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2023

02/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  132,038.00  0.00  0.00  132,038.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  17,962.00  0.00  0.00  17,962.00 Telecommunications

 150,000.00 0.00  0.00  0.00  0.00  150,000.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115391UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2023  no date 08/15/2023  no date

22 Scope Project 08/01/2023  no date 08/14/2023  no date

24 Determine Permits Needed 08/16/2023  no date 08/29/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2023  no date 10/10/2023  no date

65F Plan Design/Field Inspection 08/15/2023  no date 10/10/2023  no date

66 Environmental Reevaluation 08/30/2023  no date 09/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2023  no date 10/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2023  no date 10/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2023  no date 10/11/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2023  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 09/17/2024  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0744-092-773Proj:

UPC: 086593

PC: David.Lively

Project Purpose:

PM:

Description: Rt 744 superstructure replacement, Fed ID 18665, Va str 6129

Bridge Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.15 Mile to Rte. 19From:

0.75 Mile to EndTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 495,293Total Current Est 

05/02/2019Current Est Date

 0

 322,690

 172,603

0744

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Tazewell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2011

12/12/2017

12/12/2017

08/02/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,237.00  0.00  0.00  0.00  0.00  0.00  0.00  1,237.00 CTB Formula
 323,640.00  0.00  0.00  0.00  0.00  0.00  0.00  323,640.00 MAP21 STP
 136,333.00  0.00  0.00  0.00  0.00  0.00  0.00  136,333.00.Bridge Funds - Federal 

BROS
 34,083.00  0.00  0.00  0.00  0.00  0.00  0.00  34,083.00Soft Match

 495,293.00 495,293.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 495,293.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$172,603

$0

$322,690

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/18/2019

Total  495,292.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
086593UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2011 07/01/2011 07/01/2011 07/01/2011

17E Environmental Review Process (ERP) 02/21/2012 02/21/2012 02/22/2012 02/22/2012

22 Scope Project 09/22/2011 09/22/2011 05/07/2012 05/07/2012

24 Determine Permits Needed 02/16/2012 02/16/2012 06/19/2012 06/19/2012

25 Draft Environmental Document or CE 05/07/2013 05/07/2013 05/08/2013 05/08/2013

43X Utility Field Inspection (UFI) Date 12/12/2016 12/12/2016 12/12/2016 12/12/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/12/2016  no date 02/16/2017  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/01/2016 11/01/2016 02/27/2017 02/27/2017

64 Final Bridge Plans 02/06/2017 02/06/2017 08/08/2017 08/08/2017

69X Right of Way/Utility Certification Date 11/07/2017 11/07/2017 11/07/2017 11/07/2017

70 Obtain Environmental Permits 04/05/2016 04/05/2016 04/06/2016 04/06/2016

71X Pre-Advertisement Conference Date 08/29/2017 08/29/2017 08/29/2017 08/29/2017

72X Plan Submission Date 10/27/2017 10/27/2017 10/27/2017 10/27/2017

79 Construction Funding Review/Authorization of 
Funds

10/27/2017 10/27/2017 03/06/2018 03/06/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2017 12/12/2017 12/12/2017 12/12/2017

84 Award Contract 12/12/2017 02/26/2018 02/12/2018 02/26/2018

91 Administer Contract 02/12/2018 04/20/2018 03/14/2019 08/02/2018

95 District Project Closeout 03/14/2019  no date 06/06/2019  no date

96 Central Office Project Closeout 06/07/2019  no date 10/09/2019  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0766-092-914Proj:

UPC: 115387

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Rte. 766 - Rural Rustic.

Rural Rustic - Install new cross drain pipes and pave Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 601 w.From:

Rte 601 E.To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,000Total Current Est 

01/15/2020Current Est Date

 0

 175,000

 0

0766

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2020

02/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  76,342.00  0.00  0.00  0.00  0.00  0.00  76,342.00 CTB Formula
 0.00  93,342.00  5,316.00  0.00  0.00  0.00  0.00  98,658.00 Telecommunications

 175,000.00 0.00  169,684.00  5,316.00  0.00  0.00  0.00  0.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$15,979

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  15,978.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115387UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/17/2021 10/07/2019 08/30/2021 10/07/2019

22 Scope Project 08/16/2021  no date 08/27/2021  no date

24 Determine Permits Needed 08/31/2021 10/09/2019 09/14/2021 10/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/12/2021  no date 10/26/2021  no date

65F Plan Design/Field Inspection 08/30/2021  no date 10/26/2021  no date

66 Environmental Reevaluation 09/15/2021 09/22/2020 09/21/2021 09/22/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/30/2021  no date 10/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/12/2021  no date 10/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/27/2021  no date 10/27/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/28/2021  no date 03/07/2022  no date

95 District Project Closeout 03/08/2022  no date 05/31/2022  no date

96 Central Office Project Closeout 06/01/2022  no date 10/03/2022  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0769-092-919Proj:

UPC: 115392

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Reconstruct and Pave Non-Hard Surface Road - Rte. 769

Reconstruct and Pave Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 660From:

Dead EndTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 110,000Total Current Est 

01/14/2020Current Est Date

 0

 110,000

 0

0769

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2024

02/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  34,620.00  0.00  34,620.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  75,380.00  0.00  0.00  75,380.00 Telecommunications

 110,000.00 0.00  0.00  0.00  0.00  75,380.00  34,620.00  0.00Total:

 110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115392UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2024  no date 08/15/2024  no date

22 Scope Project 08/01/2024  no date 08/14/2024  no date

24 Determine Permits Needed 08/16/2024  no date 08/29/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2024  no date 10/10/2024  no date

65F Plan Design/Field Inspection 08/15/2024  no date 10/10/2024  no date

66 Environmental Reevaluation 08/30/2024  no date 09/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2024  no date 10/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2024  no date 10/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2024  no date 10/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2024  no date 02/20/2025  no date

95 District Project Closeout 02/21/2025  no date 05/15/2025  no date

96 Central Office Project Closeout 05/16/2025  no date 09/18/2025  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-092-R17Proj:

UPC: 098304

PC: Tabitha.Crowder

Project Purpose:

PM: Kenneth Dunford

Description: TAZEWELL COUNTY FY 11 REVENUE SHARING LOCALLY 
ADMINISTERED

Improve safety

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,014,341Total Current Est 

01/10/2019Current Est Date

 0

 889,341

 125,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Tazewell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2013

08/31/2018

08/31/2018

11/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,055,596.00  0.00  0.00  0.00  0.00  0.00  0.00  1,055,596.00 Revenue Sharing Funds
 1,055,596.00 1,055,596.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,055,596.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$99,524

$0

$793,455

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2020

Total  892,978.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098304UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/19/2010 09/19/2010 09/01/2013 09/01/2013

17E Environmental Review Process (ERP) 01/10/2011 01/10/2011 01/11/2011 01/11/2011

22 Scope Project 07/01/2013 07/01/2013 07/01/2013 07/01/2013

24 Determine Permits Needed 11/16/2010 11/16/2010 06/15/2016 06/15/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2018 08/01/2018 11/30/2018 08/31/2018

84 Award Contract 12/03/2018 09/03/2018 12/31/2018 09/14/2018

91 Administer Contract 01/02/2019 09/17/2018 11/27/2019 11/27/2019

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 05/01/2020  no date 09/02/2020  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-092-913Proj:

UPC: 115386

PC: Jeff.Buchanan

Project Purpose:

PM:

Description: Reconstruct and Pave Non- Hard Surface Road - Various Rts.

Reconstruct and Pave Non-Hard Surface Road - Various Routes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 460From:

Charity RoadTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 195,000Total Current Est 

01/15/2020Current Est Date

 0

 195,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Tazewell County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2020

11/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 119,991.00  75,009.00  0.00  0.00  0.00  0.00  0.00  195,000.00 CTB Formula
 195,000.00 119,991.00  75,009.00  0.00  0.00  0.00  0.00  0.00Total:

 195,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$92,586

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  92,585.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115386UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/26/2019 11/26/2019 11/26/2019 11/26/2019

22 Scope Project 06/01/2020 06/01/2020 06/12/2020 06/12/2020

24 Determine Permits Needed 08/29/2019 08/29/2019 09/12/2019 09/12/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2020 06/19/2020 07/02/2020 07/02/2020

65F Plan Design/Field Inspection 06/15/2020 06/15/2020 07/02/2020 07/02/2020

66 Environmental Reevaluation 06/19/2020 09/13/2019 06/19/2020 09/13/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/15/2020 06/15/2020 07/06/2020 07/06/2020

79 Construction Funding Review/Authorization of 
Funds

06/19/2020 06/19/2020 07/02/2020 07/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/07/2020 07/07/2020 07/07/2020 07/07/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/13/2020 07/13/2020 11/10/2020  no date

95 District Project Closeout 11/12/2020  no date 02/11/2021  no date

96 Central Office Project Closeout 02/12/2021  no date 06/16/2021  no date



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

U000-092-283Proj:

UPC: 113875

PC: Daniel.Cannon

Project Purpose:

PM:

Description: #SGR19LB��- Fincastle Farm Rd Bluest Rv Taz VA 5001 Fed 2967

SGR LAD (VDOT Administered) Bridge Replacement Fincastle Farm Road over Bluestone River County of Tazewell 
VA Structure 5001

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Fr 720From:

0.58 To Mt. VistaTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 620,000Total Current Est 

05/28/2020Current Est Date

 0

 475,000

 145,000

0000

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Bristol

Tazewell County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2018

07/07/2020

07/07/2020

10/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,000.00  0.00  20,000.00  520,000.00  0.00  0.00  0.00  620,000.00 HB1887 - SGR
 620,000.00 80,000.00  0.00  20,000.00  520,000.00  0.00  0.00  0.00Total:

 620,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$129,500

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  129,499.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/28/2020

Construction Completed:

Construction Started:



TAZEWELL COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113875UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 10/12/2018 10/12/2018

17E Environmental Review Process (ERP) 07/03/2019 07/03/2019 07/03/2019 07/03/2019

22 Scope Project 10/16/2018 10/16/2018 07/08/2019 07/08/2019

22X Scoping Team Meeting Date 03/28/2019 03/28/2019 06/13/2019 06/13/2019

24 Determine Permits Needed 07/05/2019 07/10/2019 09/27/2019 07/10/2019

25 Draft Environmental Document or CE 07/05/2019 09/27/2019 09/27/2019 09/27/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/31/2019 10/31/2019 11/14/2019 11/14/2019

65F Plan Design/Field Inspection 07/09/2019 07/09/2019 10/30/2019 10/30/2019

65P Plan Design/Pre-Advertisement Conference 11/15/2019 11/19/2019 08/06/2020 05/15/2020

66 Environmental Reevaluation 08/10/2020 05/28/2020 08/14/2020 05/28/2020

69X Right of Way/Utility Certification Date 09/01/2020 06/05/2020 09/01/2020 06/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/16/2019 10/16/2019 12/16/2019 12/16/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/24/2020 05/04/2020 08/06/2020 05/15/2020

71X Pre-Advertisement Conference Date 08/07/2020 05/18/2020 08/07/2020 05/18/2020

72 Prepare for Advertisement 08/10/2020 05/28/2020 09/09/2020 07/07/2020

72B Biddability Review 08/19/2020 06/22/2020 08/25/2020 06/22/2020

72X Plan Submission Date 08/24/2020 05/28/2020 08/24/2020 05/28/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 07/07/2020 10/13/2020 07/07/2020

82 Conduct Bid Opening 12/01/2020 08/26/2020 12/01/2020 09/28/2020

84 Award Contract 01/08/2021 09/28/2020 01/08/2021 09/28/2020

91 Administer Contract 02/17/2021  no date 01/04/2022  no date

92X Contractor Final Voucher Date 02/18/2022  no date 02/18/2022  no date

94X Claims Period Ends Dates 05/17/2022  no date 05/17/2022  no date

95 District Project Closeout 05/18/2022  no date 08/11/2022  no date

96 Central Office Project Closeout 08/12/2022  no date 12/19/2022  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-095-957Proj:

UPC: 097856

PC: Chase.Buchanan

Project Purpose:

PM: John Koch - RK&K Consultants

Description: INTERSTATE 81 AT EXIT 14 RAMP MODIFICATIONS

Improve safety and capacity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.686 Mi. West Int. Route 647From:

0.608 Mi. East Int. Route 647To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 39,051,445Total Current Est 

05/22/2019Current Est Date

 2,375,262

 34,507,496

 2,168,687

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/27/2010

07/18/2013

07/18/2013

08/25/2015

08/25/2015

10/29/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,559,959.00  0.00  0.00  0.00  0.00  0.00  0.00  9,559,959.00 CTB Formula
 3,103,473.00  0.00  0.00  0.00  0.00  0.00  0.00  3,103,473.00 MAP21 NHPP
 7,639,642.00  0.00  0.00  0.00  0.00  0.00  0.00  7,639,642.00 MAP21 STP

 16,256,749.00  0.00  0.00  0.00  0.00  0.00  0.00  16,256,749.00.Interstate
 291,822.00  0.00  0.00  0.00  0.00  0.00  0.00  291,822.00Residue Parcel Revenue

 2,199,800.00  0.00  0.00  0.00  0.00  0.00  0.00  2,199,800.00Soft Match
 39,051,445.00 39,051,445.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 39,051,445.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,168,687

$2,375,262

$34,463,196

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  39,007,144.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097856UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/27/2010 12/27/2010 12/27/2010 12/27/2010

17E Environmental Review Process (ERP) 02/09/2011 02/09/2011 02/10/2011 02/10/2011

22 Scope Project 09/28/2011 09/28/2011 04/19/2013 04/19/2013

23 Furnish Environmental Traffic Data 04/06/2012 04/06/2012 06/01/2012 06/01/2012

24 Determine Permits Needed 09/15/2010 09/15/2010 01/22/2013 01/22/2013

25 Draft Environmental Document or CE 03/16/2012 03/16/2012 01/31/2013 01/31/2013

25X Draft Environmental Documentor CE Date 01/31/2013 01/31/2013 01/31/2013 01/31/2013

31S Conduct Location Survey 11/17/2011 11/17/2011 06/26/2012 06/26/2012

34F Furnish Final Soils Survey 06/19/2012 06/19/2012 05/06/2014 05/06/2014

34P Preliminary Soil Survey 05/11/2012 05/11/2012 01/31/2013 01/31/2013

35 Traffic Control Device Recommendations 08/16/2012 08/16/2012 01/31/2013 01/31/2013

36C Preliminary Field Inspection Constructability 
Review

12/14/2011 12/14/2011 08/29/2012 08/29/2012

36F Plan Design/Preliminary Field Inspection 02/16/2012 02/16/2012 08/29/2012 08/29/2012

36H Hydraulic Plan Design Public Hearing 06/05/2012 06/05/2012 09/05/2012 09/05/2012

36P Plan Design Public Hearing 08/29/2012 08/29/2012 01/31/2013 01/31/2013

36X Preliminary Field InspectionTeam Meeting Date 08/29/2012 08/29/2012   

41 Bridge Foundation Data 08/29/2012 08/29/2012 02/27/2014 02/27/2014

43 Furnish Utility Field Inspection Plans 01/17/2013  no date 02/19/2013  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/05/2012 09/05/2012 01/03/2013 01/03/2013

43X Utility Field Inspection (UFI) Date 04/02/2013 04/02/2013 04/02/2013 04/02/2013

44 Furnish RWU Data for Public Hearing Process 06/11/2012 06/11/2012 01/31/2013 01/31/2013

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2013  no date 05/29/2013  no date

46B Preliminary Bridge Plans 08/15/2012 08/15/2012 12/03/2012 12/03/2012

48 Conduct Location/Design Public Hearing 10/03/2012 10/03/2012 01/31/2013 01/31/2013

48X Public Hearing Meeting Date 01/24/2013 01/24/2013   

49 Adopt Location/Design 03/05/2013 03/05/2013 03/13/2014 03/13/2014

49X Location and Design Approval Date 03/13/2014 03/13/2014 03/13/2014 03/13/2014

51 Furnish Approved R/W & UT Plans 04/30/2013 04/30/2013 03/24/2014 03/24/2014

52 Authorize R/W & UT Funds 04/30/2013 04/30/2013 07/18/2013 07/18/2013

57S Right of Way Stakeout���Survey 06/16/2014 06/16/2014 02/09/2015 02/09/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/24/2014 03/24/2014 03/27/2014 03/27/2014

61 Final Traffic Control Device Plans 05/29/2013 05/29/2013 12/09/2014 12/09/2014

64 Final Bridge Plans 03/13/2013 03/13/2013 03/23/2015 03/23/2015

65F Plan Design/Field Inspection 04/30/2013 04/30/2013 02/27/2014 02/27/2014

65P Plan Design/Pre-Advertisement Conference 02/27/2014 02/27/2014 02/24/2015 02/24/2015

65X Field Inspection Team Meeting Date 02/27/2014 02/27/2014   

67 Clear Utility Agreements 03/27/2014 03/27/2014 06/18/2015 06/18/2015

67U Utility Relocations by Owners 06/01/2015 06/01/2015 11/02/2015  no date

69 Acquire Right of Way 03/27/2014 03/27/2014 07/06/2015 07/06/2015

69X Right of Way/Utility Certification Date 07/09/2015 07/09/2015 07/09/2015 07/09/2015

70 Obtain Environmental Permits 09/12/2013 09/12/2013 03/20/2014 03/20/2014

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/21/2014  no date 08/15/2016  no date

70S Utility Stakeout ���Survey 04/02/2013 04/02/2013 05/07/2015  no date

71 Approved Construction Plans 04/10/2015  no date 07/02/2015  no date

71X Pre-Advertisement Conference Date 02/24/2015 02/24/2015 02/24/2015 02/24/2015

72 Prepare for Advertisement 06/18/2015 06/18/2015 08/19/2015 08/19/2015

72B Biddability Review 05/20/2015 05/20/2015 06/16/2015 06/16/2015



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

72X Plan Submission Date 07/09/2015 07/09/2015 07/09/2015 07/09/2015

79 Construction Funding Review/Authorization of 
Funds

04/10/2015 04/10/2015 11/06/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2015 08/25/2015 08/25/2015 08/25/2015

84 Award Contract 12/09/2015 12/09/2015 12/09/2015 12/09/2015

91 Administer Contract 12/28/2015 12/28/2015 01/31/2019 10/29/2018

95 District Project Closeout 10/30/2018  no date 01/30/2019  no date

96 Central Office Project Closeout 01/31/2019  no date 06/04/2019  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-095-038Proj:

UPC: 107116

PC: John.Sproles

Project Purpose:

PM:

Description: I-81 STRUCTURES 18942 & 18944 OVER RTE. 808 & SINKING CREEK

Replace Structures 18942 and 18944 on I-81 in Washington County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.15 Mi. from Rte. 11From:

1.97 Mi. to Rte. 611To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,216,198Total Current Est 

05/06/2020Current Est Date

 0

 10,793,055

 1,423,143

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2015

02/24/2016

02/24/2016

12/21/2015

12/21/2015

09/04/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,215,711.00  0.00  0.00  0.00  0.00  0.00  0.00  12,215,711.00.Maintenance Funds
 12,215,711.00 12,215,711.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 12,215,711.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,423,143

$0

$10,793,055

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  12,216,198.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/20/2016

Construction Completed:

Construction Started:

09/04/2018

05/24/2016



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107116UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2015 10/13/2015 10/01/2015 10/13/2015

17E Environmental Review Process (ERP) 10/19/2015 05/05/2015 10/19/2015 05/06/2015

22 Scope Project 10/02/2015 07/31/2014 10/02/2015 02/06/2015

22X Scoping Team Meeting Date 10/16/2015 10/28/2015 10/16/2015 10/28/2015

23 Furnish Environmental Traffic Data 10/16/2015 10/28/2015 10/16/2015 10/28/2015

25 Draft Environmental Document or CE 10/05/2015 05/13/2015 10/05/2015 06/29/2015

32 Value Engineering 10/05/2015 10/01/2015 10/05/2015 10/01/2015

32X Value Engineering Study Date 10/06/2015 07/24/2015 10/06/2015 07/23/2015

33 Final Environmental Document 11/17/2015 06/29/2015 11/17/2015 06/30/2015

41 Bridge Foundation Data 10/02/2015 10/01/2015 10/02/2015 10/01/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016 12/21/2015 04/12/2016 12/21/2015

82 Conduct Bid Opening 03/17/2016 03/17/2016 04/19/2016 04/19/2016

84 Award Contract 04/20/2016 04/20/2016 04/20/2016 04/20/2016

91 Administer Contract 06/16/2016 05/24/2016 06/16/2017 09/04/2018

92X Contractor Final Voucher Date 08/01/2017 03/27/2019 08/01/2017 03/27/2019

95 District Project Closeout  no date  no date  no date  no date

96 Central Office Project Closeout  no date  no date  no date  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-095-048Proj:

UPC: 109440

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #HB2.FY17 I-81 Exit 19 Ramp Improvements

Improve safety by realigning Exit 19 ramps and Empire Drive Realignment. Note: Per discussion with C.O. 
Construction Division, this project does not have Federal oversight and will be submitted for advertisement as a Tier I 
project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.161 Mi. South of Rte. 11From:

0.137 Mi. North of Rte. 11To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,718,910Total Current Est 

07/15/2020Current Est Date

 902,149

 4,954,158

 862,603

0081

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2016

05/31/2019

05/31/2019

06/09/2020

06/09/2020

02/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 62,300.00  0.00  0.00  0.00  0.00  0.00  0.00  62,300.00 CTB Formula
 0.00  327,536.00  2,422,348.00  773,377.00  0.00  0.00  0.00  3,366,020.00 HB1887 - DGP (1)

 1,095,386.00  1,742,023.00  313,013.00  0.00  0.00  0.00  0.00  3,150,422.00 HB1887 - DGP (2)
 6,578,742.00 1,157,686.00  2,069,559.00  2,735,361.00  773,377.00  0.00  0.00  0.00Total:

 6,578,742.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$850,697

$904,311

$4,266

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,759,273.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109440UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/27/2016 07/27/2016 12/19/2016 12/19/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/12/2016 09/13/2016

21H Hydraulics Plan Design PFI 05/03/2017 05/03/2017 06/14/2017 06/14/2017

21T Traffic Operations Analysis 08/30/2016 08/30/2016 06/20/2017 06/20/2017

22 Scope Project 08/15/2016 08/15/2016 07/18/2017 07/18/2017

22C Scoping Constructability Review 08/30/2016 08/30/2016 09/13/2016 09/13/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2016 08/29/2016 08/29/2016 08/29/2016

22X Scoping Team Meeting Date 08/29/2016 08/29/2016 08/29/2016 08/29/2016

23 Furnish Environmental Traffic Data 08/30/2016 08/30/2016 11/17/2016 11/17/2016

24 Determine Permits Needed 09/14/2016 09/14/2016 04/24/2017 04/24/2017

25 Draft Environmental Document or CE 07/19/2017 07/19/2017 01/11/2018 03/13/2018

28 Consultant Procurement 09/27/2016 09/27/2016 09/27/2016 09/27/2016

29X Public Information Meeting 08/12/2016 08/12/2016 08/12/2016 08/12/2016

30 Preliminary Utility Inspection 07/18/2017 07/18/2017 07/18/2017 07/18/2017

31S Conduct Location Survey 07/14/2016 07/14/2016 11/03/2016 11/03/2016

32 Value Engineering 07/19/2017 07/18/2017 10/11/2017 07/18/2017

34F Furnish Final Soils Survey 08/22/2018 08/21/2018 12/26/2018 12/20/2018

34P Preliminary Soil Survey 06/19/2017 06/19/2017 08/14/2017 08/14/2017

35 Traffic Control Device Recommendations 08/16/2017 07/31/2017 10/19/2017 10/02/2017

36C Preliminary Field Inspection Constructability 
Review

08/30/2016 08/30/2016 09/19/2016 09/19/2016

36F Plan Design/Preliminary Field Inspection 11/04/2016 11/04/2016 06/30/2017 06/30/2017

36H Hydraulic Plan Design Public Hearing 07/19/2017 07/19/2017 09/13/2017 09/13/2017

36P Plan Design Public Hearing 07/19/2017 07/19/2017 12/27/2017 12/27/2017

36X Preliminary Field InspectionTeam Meeting Date 08/15/2017 07/28/2017   

38 Retaining Wall Data Request 07/19/2017 07/18/2017 07/25/2017 07/18/2017

39 Sound Wall Foundation Data Request 07/19/2017 07/18/2017 07/25/2017 07/18/2017

40 Minor Structures Data Request 07/19/2017 07/19/2017 07/25/2017 07/25/2017

43 Furnish Utility Field Inspection Plans 01/23/2019 01/22/2019 03/08/2019 03/07/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/22/2018 09/12/2018 12/26/2018 01/16/2019

43X Utility Field Inspection (UFI) Date 01/23/2019 04/23/2019 01/23/2019 04/23/2019

44 Furnish RWU Data for Public Hearing Process 12/28/2017 12/28/2017 01/29/2018 01/29/2018

45 Minor Structures Report 07/26/2017 07/25/2017 09/20/2017 07/25/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/14/2020 01/14/2020 02/28/2020 01/29/2020

48 Conduct Location/Design Public Hearing 02/15/2018 02/15/2018 08/06/2018 08/06/2018

48X Public Hearing Meeting Date 07/17/2018 07/17/2018   

49 Adopt Location/Design 08/07/2018 08/07/2018 08/20/2018 08/20/2018

49C Design Approval Constructability Review 12/28/2017 12/28/2017 01/11/2018 01/11/2018

49X Location and Design Approval Date 08/21/2018 08/21/2018 08/21/2018 08/21/2018

50 Survey Data Verification 12/28/2017 12/28/2017 02/14/2018 02/14/2018

51 Furnish Approved R/W & UT Plans 04/19/2019 04/18/2019 06/14/2019 05/15/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/17/2019 05/30/2019 08/12/2019 07/25/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2018 01/16/2019 12/26/2018 01/16/2019

51X R/W&UT Plan Date 06/17/2019 05/16/2019 06/17/2019 05/16/2019

52 Authorize R/W & UT Funds 06/18/2019 05/17/2019 07/01/2019 05/31/2019

52T Authorize R/W Funds 12/26/2018 01/16/2019 12/26/2018 01/16/2019

52X R/W&UT Authorization Date 07/02/2019 06/03/2019 07/02/2019 06/03/2019

53F Final Landscaping Plans 01/22/2019 01/17/2019 01/22/2019 01/17/2019



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 07/18/2017 07/18/2017 07/18/2017 07/18/2017

54 Retaining Wall Data Report 08/21/2018 08/21/2018 08/21/2018 08/21/2018

55 Sound Wall Data Report 08/21/2018 08/20/2018 08/21/2018 08/20/2018

56 Develop Compensatory Mitigation Design 01/11/2018 03/13/2018 01/11/2018 03/13/2018

56S Survey ��� Compensatory Mitigation 01/11/2018 03/13/2018 01/11/2018 03/13/2018

57S Right of Way Stakeout���Survey 07/03/2019 06/04/2019 09/26/2019 08/27/2019

58 Survey Right of Way Plan Sheets 03/11/2019 03/11/2019 04/18/2019 04/17/2019

59 Noise Abatement Design 08/21/2018 09/06/2019 08/21/2018 09/09/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/23/2019 06/03/2019 02/05/2019 06/18/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

12/26/2018 01/16/2019 12/26/2018 01/16/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/03/2019 06/18/2019 07/03/2019 06/18/2019

61 Final Traffic Control Device Plans 01/23/2019 01/22/2019 07/26/2019 07/25/2019

62 Develop Retaining Structure Plans 08/21/2018 08/21/2018 08/21/2018 08/21/2018

65C Field Inspection Constructability Review 12/27/2018 12/26/2018 01/17/2019 01/16/2019

65F Plan Design/Field Inspection 08/22/2018 08/21/2018 12/04/2018 01/16/2019

65P Plan Design/Pre-Advertisement Conference 02/07/2019 05/16/2019 08/12/2019 11/20/2019

65X Field Inspection Team Meeting Date 01/22/2019 01/17/2019   

66 Environmental Reevaluation 03/27/2020 01/28/2020 05/11/2020 01/28/2020

67 Clear Utility Agreements 07/05/2019 06/18/2019 02/12/2020 04/28/2020

67U Utility Relocations by Owners 12/13/2019 12/02/2019 07/20/2020 12/02/2019

68 Clear Railroad Agreements 06/14/2019 05/15/2019 06/14/2019 05/15/2019

69 Acquire Right of Way 07/05/2019 06/18/2019 03/26/2020 03/09/2020

69X Right of Way/Utility Certification Date 07/21/2020 05/19/2020 07/21/2020 05/19/2020

70 Obtain Environmental Permits 08/22/2018 08/22/2018 08/22/2019 08/22/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/14/2020 01/14/2020 04/10/2020 04/09/2020

70S Utility Stakeout ���Survey 12/13/2019 11/12/2019 04/09/2020 03/24/2020

71 Approved Construction Plans 03/27/2020 01/30/2020 06/09/2020 03/31/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/13/2019 11/21/2019 08/26/2019 12/06/2019

71X Pre-Advertisement Conference Date 02/13/2020 01/09/2020 02/13/2020 01/09/2020

72 Prepare for Advertisement 03/27/2020 01/10/2020 06/26/2020 04/08/2020

72B Biddability Review 05/12/2020 01/21/2020 06/02/2020 03/30/2020

72X Plan Submission Date 06/03/2020 03/31/2020 06/03/2020 03/31/2020

73 Process Relocations 07/05/2019 06/18/2019 01/13/2020  no date

77S Construction ��� Survey 12/09/2020  no date 06/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/27/2020 01/30/2020 04/06/2020 03/26/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 06/09/2020 08/11/2020 06/09/2020

82 Conduct Bid Opening 09/10/2020 07/22/2020 09/23/2020 09/02/2020

84 Award Contract 09/24/2020 09/02/2020 12/08/2020 09/02/2020

88 Survey Monumentation 09/23/2022  no date 11/21/2022  no date

91 Administer Contract 12/09/2020  no date 09/22/2022  no date

92X Contractor Final Voucher Date 11/07/2022  no date 11/07/2022  no date

94X Claims Period Ends Dates 02/09/2023  no date 02/09/2023  no date

95 District Project Closeout 02/10/2023  no date 05/05/2023  no date

96 Central Office Project Closeout 05/08/2023  no date 09/08/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-095-085Proj:

UPC: 113847

PC: Chase.Buchanan

Project Purpose:

PM:

Description: I-81 Exit 32 - Improve Superelevation NB & SB

Improve superelevation of both northbound and southbound lanes of Interstate 81 in the area of Exit 32.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 31.70From:

MP 32.10To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,315,499Total Current Est 

01/31/2020Current Est Date

 0

 1,247,888

 67,611

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/22/2018

08/13/2019

08/13/2019

05/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,179,970.00  0.00  0.00  0.00  0.00  0.00  0.00  1,179,970.00 MAP21 HSIP
 1,179,970.00 1,179,970.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,179,970.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$67,611

$0

$1,009,804

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,077,414.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started:

05/27/2020

03/17/2020



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113847UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2018 10/01/2018 10/22/2018 10/22/2018

17E Environmental Review Process (ERP) 06/11/2019 06/11/2019 06/11/2019 06/11/2019

21H Hydraulics Plan Design PFI 05/06/2019 05/06/2019 06/17/2019 06/17/2019

21T Traffic Operations Analysis 11/07/2018 11/07/2018 01/08/2019 01/08/2019

22 Scope Project 11/16/2018 11/16/2018 07/12/2019 07/12/2019

22S Photogrammetry/Aerial Photo/Image Processing 12/05/2018 12/05/2018 03/12/2019 03/12/2019

22X Scoping Team Meeting Date 11/06/2018 11/06/2018 11/06/2018 11/06/2018

23 Furnish Environmental Traffic Data 11/07/2018 11/07/2018 01/08/2019 01/08/2019

24 Determine Permits Needed 06/12/2019 06/12/2019 06/12/2019 06/12/2019

25 Draft Environmental Document or CE 07/15/2019 07/02/2019 09/09/2019 07/09/2019

30 Preliminary Utility Inspection 07/15/2019 07/15/2019 09/16/2019 07/15/2019

31S Conduct Location Survey 12/05/2018 12/05/2018 04/09/2019 04/09/2019

34P Preliminary Soil Survey 05/15/2019 05/15/2019 07/11/2019 07/11/2019

35 Traffic Control Device Recommendations 07/25/2019 08/14/2019 09/09/2019 08/14/2019

36C Preliminary Field Inspection Constructability 
Review

06/13/2019 06/13/2019 06/26/2019 06/26/2019

36F Plan Design/Preliminary Field Inspection 04/10/2019 04/10/2019 07/11/2019 07/11/2019

36H Hydraulic Plan Design Public Hearing 07/25/2019 07/01/2019 09/09/2019 08/14/2019

36P Plan Design Public Hearing 07/15/2019 07/15/2019 09/09/2019 09/09/2019

36X Preliminary Field InspectionTeam Meeting Date 07/12/2019 07/12/2019   

43X Utility Field Inspection (UFI) Date 07/31/2020 09/17/2019 07/31/2020 09/17/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/14/2020 09/20/2019 10/28/2020 09/20/2019

47 Approve Willingness 09/17/2019 09/10/2019 10/29/2019 09/10/2019

47X Willingness Posted Date 09/30/2019 08/12/2019 09/30/2019 08/12/2019

48 Conduct Location/Design Public Hearing 09/17/2019 09/10/2019 03/20/2020 09/10/2019

48X Public Hearing Meeting Date 03/06/2020 08/26/2019   

49 Adopt Location/Design 03/23/2020 09/11/2019 05/01/2020 09/11/2019

49C Design Approval Constructability Review 09/10/2019 09/10/2019 09/23/2019 09/10/2019

49X Location and Design Approval Date 05/04/2020 09/12/2019 05/04/2020 09/12/2019

50 Survey Data Verification 09/10/2019 08/15/2019 10/07/2019 09/12/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/14/2020 09/03/2019 09/11/2020 09/03/2019

65F Plan Design/Field Inspection 05/05/2020 09/13/2019 07/29/2020 09/13/2019

65P Plan Design/Pre-Advertisement Conference 07/31/2020 09/17/2019 09/25/2020 09/17/2019

65X Field Inspection Team Meeting Date 07/30/2020 09/16/2019   

66 Environmental Reevaluation 11/03/2020 07/02/2019 11/17/2020 07/09/2019

67 Clear Utility Agreements 08/03/2020 09/18/2019 10/12/2020 09/18/2019

67U Utility Relocations by Owners 08/17/2020 07/24/2019 12/11/2020 07/24/2019

69X Right of Way/Utility Certification Date 12/03/2020 07/12/2019 12/03/2020 07/12/2019

70 Obtain Environmental Permits 07/31/2020 07/11/2019 11/02/2020 07/11/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/13/2020 09/19/2019 12/11/2020 09/19/2019

70S Utility Stakeout ���Survey 08/17/2020 07/24/2019 12/11/2020 07/24/2019

71 Approved Construction Plans 10/14/2020 09/20/2019 11/23/2020 09/20/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/29/2020 09/05/2019 10/12/2020 09/18/2019

71X Pre-Advertisement Conference Date 10/13/2020 09/19/2019 10/13/2020 09/19/2019

72 Prepare for Advertisement 11/06/2020 10/14/2019 12/10/2020 10/14/2019

72B Biddability Review 11/16/2020 10/22/2019 11/20/2020 10/28/2019

72X Plan Submission Date 11/23/2020 09/27/2019 11/23/2020 09/27/2019

77S Construction ��� Survey 05/12/2021  no date 11/16/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/14/2020 09/20/2019 11/12/2020 09/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021 08/13/2019 01/12/2021 08/13/2019

82 Conduct Bid Opening 03/01/2021 09/25/2019 03/01/2021 11/13/2019

84 Award Contract 04/06/2021 11/13/2019 04/06/2021 11/13/2019

91 Administer Contract 05/12/2021 03/17/2020 11/16/2021 05/27/2020

92X Contractor Final Voucher Date 01/04/2022  no date 01/04/2022  no date

94X Claims Period Ends Dates 04/04/2022  no date 04/04/2022  no date

95 District Project Closeout 04/05/2022  no date 06/28/2022  no date

96 Central Office Project Closeout 06/29/2022  no date 11/01/2022  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-095-091Proj:

UPC: 115345

PC: Brandi.Halloway

Project Purpose:

PM:

Description: #I81CIP EXTEND SB DECELERATION LANE MM 26.7 TO 26.8 (ID #22)

Extend SB Deceleration Lane

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 26.7From:

MM 26.8To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 270,511Total Current Est 

09/09/2020Current Est Date

 0

 231,717

 38,794

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2019

12/10/2019

12/10/2019

06/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  25,000.00  15,000.00  2,988,000.00  2,500,000.00  0.00  0.00  5,528,000.00 Interstate Corridor Funds
 5,528,000.00 0.00  25,000.00  15,000.00  2,988,000.00  2,500,000.00  0.00  0.00Total:

 5,528,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$38,794

$0

$231,770

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  270,564.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

06/08/2020

04/01/2020



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115345UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2019 08/02/2019 08/08/2019 08/08/2019

17E Environmental Review Process (ERP) 07/15/2019 07/15/2019 07/15/2019 07/15/2019

21H Hydraulics Plan Design PFI 09/03/2019 09/03/2019 09/09/2019 09/03/2019

21T Traffic Operations Analysis 08/23/2019 08/23/2019 08/23/2019 08/23/2019

22 Scope Project 08/08/2019 08/08/2019 09/04/2019 09/04/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/23/2019 08/23/2019 08/23/2019 08/23/2019

22X Scoping Team Meeting Date 08/23/2019 08/23/2019 08/23/2019 08/23/2019

23 Furnish Environmental Traffic Data 08/23/2019 08/23/2019 08/23/2019 08/23/2019

24 Determine Permits Needed 07/15/2019 07/15/2019 08/15/2019 08/15/2019

25 Draft Environmental Document or CE 08/01/2019 08/01/2019 08/16/2019 08/16/2019

30 Preliminary Utility Inspection 09/10/2019 09/10/2019 09/10/2019 09/10/2019

31S Conduct Location Survey 08/23/2019 08/23/2019 08/23/2019 08/23/2019

34P Preliminary Soil Survey 09/03/2019 09/03/2019 09/09/2019 09/09/2019

35 Traffic Control Device Recommendations 09/11/2019 09/11/2019 09/11/2019 09/11/2019

36C Preliminary Field Inspection Constructability 
Review

08/19/2019 08/19/2019 08/23/2019 08/23/2019

36F Plan Design/Preliminary Field Inspection 08/26/2019 08/26/2019 09/09/2019 09/09/2019

36H Hydraulic Plan Design Public Hearing 09/11/2019 09/11/2019 09/11/2019 09/11/2019

36P Plan Design Public Hearing 09/11/2019 09/11/2019 09/11/2019 09/11/2019

36X Preliminary Field InspectionTeam Meeting Date 09/10/2019 09/10/2019   

43X Utility Field Inspection (UFI) Date 09/17/2019 09/17/2019 09/17/2019 09/17/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/22/2019 10/22/2019 10/28/2019 10/28/2019

47 Approve Willingness 09/11/2019 09/11/2019 09/11/2019 09/11/2019

47X Willingness Posted Date 08/13/2019 08/13/2019 08/13/2019 08/13/2019

48 Conduct Location/Design Public Hearing 09/11/2019 09/11/2019 09/11/2019 09/11/2019

48X Public Hearing Meeting Date 09/12/2019 09/12/2019   

49 Adopt Location/Design 09/11/2019 09/11/2019 09/11/2019 09/11/2019

49C Design Approval Constructability Review 09/11/2019 09/11/2019 09/11/2019 09/11/2019

49X Location and Design Approval Date 09/12/2019 09/12/2019 09/12/2019 09/12/2019

50 Survey Data Verification 09/11/2019 09/11/2019 09/11/2019 09/11/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/03/2019 09/03/2019 09/09/2019 09/09/2019

65F Plan Design/Field Inspection 09/13/2019 09/13/2019 09/13/2019 09/13/2019

65P Plan Design/Pre-Advertisement Conference 09/17/2019 09/17/2019 09/23/2019 09/23/2019

65X Field Inspection Team Meeting Date 09/16/2019 09/16/2019   

66 Environmental Reevaluation 08/16/2019 08/16/2019 08/16/2019 08/16/2019

67 Clear Utility Agreements 09/17/2019 09/17/2019 09/17/2019 09/17/2019

67U Utility Relocations by Owners 08/12/2019 08/12/2019 08/12/2019 08/12/2019

69X Right of Way/Utility Certification Date 12/03/2019 11/07/2019 12/03/2019 11/07/2019

70 Obtain Environmental Permits 08/22/2019 08/22/2019 08/22/2019 08/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/18/2019 09/18/2019 10/15/2019 09/18/2019

70S Utility Stakeout ���Survey 08/12/2019 08/12/2019 08/12/2019 08/12/2019

71 Approved Construction Plans 10/22/2019 10/22/2019 11/19/2019 11/19/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/04/2019 09/04/2019 09/17/2019 09/17/2019

71X Pre-Advertisement Conference Date 09/24/2019 09/24/2019 10/18/2019 10/18/2019

72 Prepare for Advertisement 11/14/2019  no date 12/10/2019  no date

72B Biddability Review 11/21/2019  no date 11/27/2019  no date

72X Plan Submission Date 11/21/2019  no date 11/21/2019  no date

77S Construction ��� Survey 04/10/2020 04/03/2020 08/31/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/22/2019 10/22/2019 11/12/2019 11/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/10/2019 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/28/2020 01/22/2020 01/28/2020 02/27/2020

84 Award Contract 03/05/2020 02/27/2020 03/05/2020 02/27/2020

91 Administer Contract 04/10/2020 04/01/2020 08/28/2020 06/08/2020

92X Contractor Final Voucher Date 10/13/2020  no date 10/13/2020  no date

94X Claims Period Ends Dates 01/14/2021  no date 01/14/2021  no date

95 District Project Closeout 01/19/2021  no date 04/13/2021  no date

96 Central Office Project Closeout 04/14/2021  no date 08/16/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-095-092Proj:

UPC: 115346

PC: Brandi.Halloway

Project Purpose:

PM:

Description: #I81CIP EXTEND SB ACCEL LANE MM 25.9 TO MM 26.1 (ID #23)

Extend SB Accel Lane

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 25.9From:

MM 26.1To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 684,554Total Current Est 

09/09/2020Current Est Date

 0

 645,814

 38,740

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2019

12/10/2019

12/10/2019

06/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  25,000.00  15,000.00  1,000,000.00  965,000.00  0.00  0.00  2,005,000.00 Interstate Corridor Funds
 2,005,000.00 0.00  25,000.00  15,000.00  1,000,000.00  965,000.00  0.00  0.00Total:

 2,005,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$38,740

$0

$647,149

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  685,889.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

06/08/2020

04/01/2020



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115346UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/18/2019 07/18/2019 07/24/2019 07/24/2019

17E Environmental Review Process (ERP) 07/15/2019 07/15/2019 07/15/2019 07/15/2019

21H Hydraulics Plan Design PFI 08/16/2019 08/16/2019 08/22/2019 08/22/2019

21T Traffic Operations Analysis 08/08/2019 08/08/2019 08/08/2019 08/08/2019

22 Scope Project 07/25/2019 07/25/2019 08/21/2019 08/21/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/08/2019 08/08/2019 08/08/2019 08/08/2019

22X Scoping Team Meeting Date 08/08/2019 08/08/2019 08/08/2019 08/08/2019

23 Furnish Environmental Traffic Data 08/08/2019 08/08/2019 08/08/2019 08/08/2019

24 Determine Permits Needed 08/09/2019 08/09/2019 08/19/2019 08/19/2019

25 Draft Environmental Document or CE 08/08/2019 08/08/2019 08/09/2019 08/09/2019

30 Preliminary Utility Inspection 08/23/2019 08/23/2019 08/23/2019 08/23/2019

31S Conduct Location Survey 08/08/2019 08/08/2019 08/08/2019 08/08/2019

34P Preliminary Soil Survey 08/16/2019 08/16/2019 08/22/2019 08/22/2019

35 Traffic Control Device Recommendations 08/26/2019 08/26/2019 08/26/2019 08/26/2019

36C Preliminary Field Inspection Constructability 
Review

08/02/2019 08/02/2019 08/08/2019 08/08/2019

36F Plan Design/Preliminary Field Inspection 08/09/2019 08/09/2019 08/22/2019 08/22/2019

36H Hydraulic Plan Design Public Hearing 08/26/2019 08/26/2019 08/26/2019 09/26/2019

36P Plan Design Public Hearing 08/26/2019 08/26/2019 08/26/2019 08/26/2019

36X Preliminary Field InspectionTeam Meeting Date 08/23/2019 08/23/2019   

43X Utility Field Inspection (UFI) Date 08/30/2019 08/30/2019 08/30/2019 08/30/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/14/2019 09/17/2019 10/18/2019 09/23/2019

47 Approve Willingness 08/26/2019 08/26/2019 08/26/2019 08/26/2019

47X Willingness Posted Date 08/16/2019 08/16/2019 08/16/2019 08/16/2019

48 Conduct Location/Design Public Hearing 08/26/2019 08/26/2019 08/26/2019 08/26/2019

48X Public Hearing Meeting Date 08/26/2019 08/26/2019   

49 Adopt Location/Design 08/26/2019 08/26/2019 08/26/2019 08/26/2019

49C Design Approval Constructability Review 08/26/2019 08/26/2019 08/26/2019 08/26/2019

49X Location and Design Approval Date 08/27/2019 08/27/2019 08/27/2019 08/27/2019

50 Survey Data Verification 08/26/2019 08/26/2019 08/26/2019 08/26/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/23/2019 08/23/2019 08/29/2019 08/29/2019

65F Plan Design/Field Inspection 08/28/2019 08/28/2019 08/28/2019 08/28/2019

65P Plan Design/Pre-Advertisement Conference 08/30/2019 08/30/2019 09/13/2019 09/13/2019

65X Field Inspection Team Meeting Date 08/29/2019 08/29/2019   

66 Environmental Reevaluation 08/09/2019 08/09/2019 08/09/2019 08/09/2019

67 Clear Utility Agreements 08/30/2019 08/30/2019 08/30/2019 08/30/2019

67U Utility Relocations by Owners 07/26/2019 07/16/2019 07/26/2019 07/26/2019

69X Right of Way/Utility Certification Date 11/22/2019 11/08/2019 11/22/2019 11/08/2019

70 Obtain Environmental Permits 08/12/2019 08/12/2019 08/12/2019 08/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/03/2019 09/03/2019 09/30/2019 09/30/2019

70S Utility Stakeout ���Survey 07/26/2019 07/26/2019 07/26/2019 07/26/2019

71 Approved Construction Plans 10/14/2019 09/17/2019 11/12/2019 10/14/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/19/2019 08/19/2019 08/19/2019 08/19/2019

71X Pre-Advertisement Conference Date 09/16/2019 09/16/2019 10/11/2019 09/16/2019

72 Prepare for Advertisement 11/06/2019  no date 12/03/2019  no date

72B Biddability Review 11/14/2019  no date 11/20/2019  no date

72X Plan Submission Date 11/14/2019  no date 11/14/2019  no date

77S Construction ��� Survey 04/10/2020 04/03/2020 10/13/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/14/2019 09/17/2019 11/04/2019 10/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/10/2019 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/28/2020 01/22/2020 01/28/2020 02/27/2020

84 Award Contract 03/05/2020 02/27/2020 03/05/2020 02/27/2020

91 Administer Contract 04/10/2020 04/01/2020 10/12/2020 06/08/2020

92X Contractor Final Voucher Date 11/30/2020  no date 11/30/2020  no date

94X Claims Period Ends Dates 03/02/2021  no date 03/02/2021  no date

95 District Project Closeout 03/03/2021  no date 05/25/2021  no date

96 Central Office Project Closeout 05/26/2021  no date 09/28/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-095-093Proj:

UPC: 115395

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: #I81CIP INSTALL CHEVRONS SB MM 22(ID #24)

Install flashing chevrons SB MM 22

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mile Marker 21.5From:

Mile Marker 21.5To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 163,000Total Current Est 

05/17/2019Current Est Date

 0

 163,000

 0

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2019

02/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00  163,000.00 Interstate Corridor Funds
 163,000.00 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00Total:

 163,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,462

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  2,462.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115395UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/06/2019 06/06/2019 06/06/2019 06/06/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

24 Determine Permits Needed 06/07/2019 06/07/2019 06/07/2019 06/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2019 09/27/2019 10/10/2019 10/10/2019

65F Plan Design/Field Inspection 08/15/2019 08/15/2019 10/10/2019 10/10/2019

66 Environmental Reevaluation 06/07/2019 06/07/2019 06/14/2019 06/14/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2019 08/15/2019 10/10/2019 10/10/2019

79 Construction Funding Review/Authorization of 
Funds

09/15/2019 09/15/2019 09/26/2019 09/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2019 10/11/2019 10/11/2019 10/11/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2019 10/14/2019 02/20/2020 02/20/2020

95 District Project Closeout 02/21/2020  no date 05/14/2020  no date

96 Central Office Project Closeout 05/15/2020  no date 09/17/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0011-095-989Proj:

UPC: 103710

PC: Chase.Buchanan

Project Purpose:

PM:

Description: RW only on portion of Rte. 11 CN proj. UPC 99380;

Right of Way only on a portion of CN project 0011-102-714,P101, R201, C501, B614 UPC 99380. PE is under UPC 
76503 Project 0011-095-112, P101. This RW only project number is 0011-095-989,R202

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 Mi. E. Mt. Vernon RoadFrom:

0.04 Mi. E. W. Highlands Blvd.To:

Right of WayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 395,102Total Current Est 

10/26/2016Current Est Date

 395,102

 0

 0

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 179,998.00  0.00  0.00  0.00  0.00  0.00  0.00  179,998.00 MAP21 STP
 215,104.00  0.00  0.00  0.00  0.00  0.00  0.00  215,104.00Formula - Primary

 395,102.00 395,102.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 395,102.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$406,227

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  406,226.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103710UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

25 Draft Environmental Document or CE 02/26/2007 03/05/2007 04/27/2007 04/27/2007

48 Conduct Location/Design Public Hearing 08/06/2008 08/06/2008 04/19/2012 04/19/2012

48X Public Hearing Meeting Date 04/19/2012 04/19/2012   

49C Design Approval Constructability Review 08/06/2008 08/06/2008 10/12/2012 08/17/2012

51 Furnish Approved R/W & UT Plans 03/15/2013 03/15/2013 04/12/2013 04/12/2013

52 Authorize R/W & UT Funds 02/21/2013 02/21/2013 03/15/2013 04/08/2013

52X R/W&UT Authorization Date 03/15/2013 04/09/2013 03/15/2013 04/09/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/10/2013 04/10/2013 04/10/2013 04/10/2013

69 Acquire Right of Way 03/15/2013 04/09/2013 10/15/2013 10/15/2013

69X Right of Way/Utility Certification Date 10/15/2013 10/15/2013 10/15/2013 10/15/2013

95 District Project Closeout 06/08/2015 01/29/2020 08/31/2015  no date

96 Central Office Project Closeout 09/01/2015  no date 01/08/2016  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0011--09-5-8Proj:

UPC: 109921

PC: Brandi.Halloway

Project Purpose:

PM:

Description: U.S. Route 11 Shoulder Initiative - Washington Co.

Construction of 2-4 ft paved shoulders and installation of rumble strips for North and Southbound lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 27.26From:

MP 32.84To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,540,929Total Current Est 

08/18/2020Current Est Date

 0

 1,500,613

 40,316

0011

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2017

02/11/2020

02/11/2020

09/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,025,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,025,000.00 MAP21 HSIP
 2,025,000.00 2,025,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,025,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,961

$0

$1,057,615

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,098,575.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2020

Construction Completed:

Construction Started:

09/03/2020

07/09/2020



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109921UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2017 09/01/2017 09/15/2017 09/15/2017

17E Environmental Review Process (ERP) 01/23/2018 01/23/2018 03/06/2018 01/23/2018

21H Hydraulics Plan Design PFI 11/27/2017 11/27/2017 01/09/2018 01/09/2018

21T Traffic Operations Analysis 10/03/2017 10/03/2017 12/01/2017 12/01/2017

22 Scope Project 09/18/2017 09/18/2017 07/09/2018 07/09/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/02/2017 10/02/2017 10/02/2017 10/02/2017

22X Scoping Team Meeting Date 10/02/2017 10/02/2017 10/02/2017 10/02/2017

23 Furnish Environmental Traffic Data 10/03/2017 10/03/2017 12/01/2017 12/01/2017

24 Determine Permits Needed 03/05/2018 03/05/2018 03/09/2018 03/09/2018

25 Draft Environmental Document or CE 07/12/2018 07/12/2018 10/11/2018 10/11/2018

30 Preliminary Utility Inspection 07/12/2018 07/12/2018 09/13/2018 09/13/2018

31S Conduct Location Survey 10/02/2017 10/02/2017 10/02/2017 10/02/2017

34P Preliminary Soil Survey 02/02/2018 02/02/2018 07/10/2018 07/10/2018

35 Traffic Control Device Recommendations 07/24/2018 07/24/2018 09/06/2018 09/06/2018

36C Preliminary Field Inspection Constructability 
Review

06/12/2018 06/12/2018 06/25/2018 06/25/2018

36F Plan Design/Preliminary Field Inspection 10/03/2017 10/03/2017 07/10/2018 07/10/2018

36H Hydraulic Plan Design Public Hearing 09/06/2018 09/06/2018 09/06/2018 09/06/2018

36P Plan Design Public Hearing 07/12/2018 07/12/2018 09/06/2018 09/06/2018

36X Preliminary Field InspectionTeam Meeting Date 07/11/2018 07/11/2018   

43X Utility Field Inspection (UFI) Date 08/28/2019 08/28/2019 08/28/2019 08/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/13/2019 11/13/2019 11/26/2019 11/26/2019

47 Approve Willingness 10/12/2018 10/12/2018 11/28/2018 11/28/2018

47X Willingness Posted Date 10/26/2018 10/26/2018 10/26/2018 10/26/2018

48 Conduct Location/Design Public Hearing 10/12/2018 10/12/2018 04/17/2019 04/17/2019

48X Public Hearing Meeting Date 04/03/2019 04/03/2019   

49 Adopt Location/Design 04/18/2019 04/18/2019 05/30/2019 05/29/2019

49C Design Approval Constructability Review 09/07/2018 09/07/2018 09/20/2018 09/20/2018

49X Location and Design Approval Date 05/31/2019 05/29/2019 05/31/2019 05/29/2019

50 Survey Data Verification 09/06/2018 09/06/2018 09/06/2018 09/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/09/2019 10/09/2019 10/09/2019 10/09/2019

65F Plan Design/Field Inspection 06/03/2019 06/03/2019 08/26/2019 08/26/2019

65P Plan Design/Pre-Advertisement Conference 08/28/2019 08/28/2019 10/24/2019 10/24/2019

65X Field Inspection Team Meeting Date 08/27/2019 08/27/2019   

66 Environmental Reevaluation 11/27/2019 10/23/2018 12/27/2019 10/23/2018

67 Clear Utility Agreements 08/29/2019 08/29/2019 11/08/2019 11/08/2019

67U Utility Relocations by Owners 09/13/2019 12/11/2019 01/10/2020 04/06/2020

69X Right of Way/Utility Certification Date 01/16/2020 12/11/2019 01/16/2020 12/11/2019

70 Obtain Environmental Permits 04/12/2018 04/12/2018 04/12/2018 04/12/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/12/2019 11/12/2019 01/10/2020 01/10/2020

70S Utility Stakeout ���Survey 09/13/2019 09/13/2019 01/10/2020 12/03/2019

71 Approved Construction Plans 11/27/2019 11/27/2019 01/08/2020 01/08/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/28/2019 10/28/2019 11/08/2019 11/08/2019

71X Pre-Advertisement Conference Date 11/12/2019 11/12/2019 11/12/2019 11/12/2019

72 Prepare for Advertisement 12/23/2019 12/05/2019 01/27/2020 02/10/2020

72B Biddability Review 12/31/2019  no date 01/07/2020  no date

72X Plan Submission Date 01/08/2020  no date 01/08/2020  no date

77S Construction ��� Survey 04/23/2020  no date 10/27/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/27/2019 11/27/2019 12/27/2019 12/27/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2020 02/11/2020 02/11/2020 02/11/2020

82 Conduct Bid Opening 03/19/2020 03/25/2020 04/01/2020 05/07/2020

84 Award Contract 04/02/2020 05/07/2020 04/22/2020 05/07/2020

91 Administer Contract 04/23/2020 07/09/2020 10/27/2020 09/03/2020

92X Contractor Final Voucher Date 12/14/2020  no date 12/14/2020  no date

94X Claims Period Ends Dates 03/16/2021  no date 03/16/2021  no date

95 District Project Closeout 03/17/2021  no date 06/09/2021  no date

96 Central Office Project Closeout 06/10/2021  no date 10/12/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0011-095-052Proj:

UPC: 112750

PC: Rebekah.Stroupe

Project Purpose:

PM:

Description: Route 11 Structure 1021 over Sinking Creek - Fed ID 18844

Replace Structure 1021 over Sinking Creek - Fed ID 18844

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 808From:

0.177 Mi. East Rte. 808To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,960,792Total Current Est 

07/13/2020Current Est Date

 100,000

 1,610,792

 250,000

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Washington County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2018

05/24/2021

05/24/2021

03/08/2022

03/08/2022

03/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 73,719.00  0.00  0.00  0.00  0.00  0.00  0.00  73,719.00 CTB Formula
 116,681.00  0.00  0.00  0.00  0.00  0.00  0.00  116,681.00 MAP21 STP

 190,400.00 190,400.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 190,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$131,624

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  131,624.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112750UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/13/2018 09/13/2018 09/25/2018 09/25/2018

17E Environmental Review Process (ERP) 10/08/2019 10/08/2019 10/08/2019 10/08/2019

21H Hydraulics Plan Design PFI 01/07/2019 01/07/2019 02/20/2019 02/20/2019

21T Traffic Operations Analysis 10/11/2018 10/11/2018 11/08/2018 11/08/2018

22 Scope Project 09/26/2018 09/26/2018 03/19/2020 03/19/2020

22C Scoping Constructability Review 10/11/2018 10/11/2018 10/25/2018 10/25/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/11/2018 10/11/2018 10/11/2018 10/11/2018

22X Scoping Team Meeting Date 10/10/2018 10/10/2018 10/10/2018 10/10/2018

23 Furnish Environmental Traffic Data 10/11/2018 10/11/2018 12/11/2018 12/11/2018

24 Determine Permits Needed 09/23/2019 09/23/2019 11/19/2019 11/19/2019

25 Draft Environmental Document or CE 03/20/2020 03/26/2020 05/14/2020 03/27/2020

28 Consultant Procurement 11/08/2018 11/08/2018 11/08/2018 11/08/2018

29X Public Information Meeting 02/20/2020 02/20/2020 02/20/2020 02/20/2020

30 Preliminary Utility Inspection 03/20/2020 03/20/2020 05/07/2020  no date

31S Conduct Location Survey 10/11/2018 10/11/2018 10/11/2018 10/11/2018

34F Furnish Final Soils Survey 10/29/2020  no date 03/08/2021  no date

34P Preliminary Soil Survey 12/20/2018 12/20/2018 02/20/2019 02/20/2019

35 Traffic Control Device Recommendations 03/20/2020 03/20/2020 05/07/2020 05/07/2020

36C Preliminary Field Inspection Constructability 
Review

01/23/2019 01/23/2019 02/05/2019 02/05/2019

36F Plan Design/Preliminary Field Inspection 10/05/2018 10/05/2018 02/20/2019 02/20/2019

36H Hydraulic Plan Design Public Hearing 03/20/2020 03/20/2020 05/14/2020 05/14/2020

36P Plan Design Public Hearing 03/20/2020 03/20/2020 05/29/2020 05/29/2020

36X Preliminary Field InspectionTeam Meeting Date 03/05/2020 03/05/2020   

37H River Mechanics ProjectStudies 03/20/2020 03/20/2020 06/12/2020 06/12/2020

37S Major Structures / Bridge ��� Survey 03/20/2020 03/20/2020 07/20/2020 07/20/2020

38 Retaining Wall Data Request 03/20/2020 03/20/2020 03/26/2020 03/26/2020

39 Sound Wall Foundation Data Request 03/20/2020 03/20/2020 03/26/2020 03/26/2020

40 Minor Structures Data Request 03/20/2020 03/20/2020 03/26/2020 03/26/2020

41 Bridge Foundation Data 03/06/2020 03/06/2020 04/30/2020 04/30/2020

43 Furnish Utility Field Inspection Plans 12/30/2020  no date 02/12/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/29/2020  no date 12/29/2020  no date

43X Utility Field Inspection (UFI) Date 01/25/2021  no date 01/25/2021  no date

44 Furnish RWU Data for Public Hearing Process 05/01/2020  no date 05/29/2020  no date

45 Minor Structures Report 03/27/2020 03/27/2020 05/21/2020 05/21/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/19/2021  no date 11/01/2021  no date

46B Preliminary Bridge Plans 03/06/2020 03/06/2020 07/13/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/29/2020  no date 11/30/2020  no date

47 Approve Willingness 06/01/2020 06/01/2020 09/29/2020 09/29/2020

47X Willingness Posted Date 08/31/2020 08/31/2020 08/31/2020 08/31/2020

48 Conduct Location/Design Public Hearing 05/15/2020  no date 05/15/2020  no date

48X Public Hearing Meeting Date 04/24/2020  no date   

49 Adopt Location/Design 09/30/2020 09/30/2020 10/28/2020  no date

49C Design Approval Constructability Review 06/15/2020 06/15/2020 06/26/2020  no date

49X Location and Design Approval Date 10/28/2020  no date 10/28/2020  no date

50 Survey Data Verification 05/01/2020 05/01/2020 05/29/2020 06/01/2020

51 Furnish Approved R/W & UT Plans 02/15/2021  no date 04/19/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/20/2021  no date 06/01/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/29/2020  no date 02/05/2021  no date

51X R/W&UT Plan Date 04/20/2021  no date 04/20/2021  no date

52 Authorize R/W & UT Funds 04/20/2021  no date 05/24/2021  no date

52T Authorize R/W Funds 02/08/2021  no date 03/08/2021  no date

52X R/W&UT Authorization Date 05/24/2021  no date 05/24/2021  no date

54 Retaining Wall Data Report 10/29/2020  no date 12/14/2020  no date

55 Sound Wall Data Report 10/28/2020  no date 10/28/2020  no date

57S Right of Way Stakeout���Survey 05/25/2021  no date 08/25/2021  no date

58 Survey Right of Way Plan Sheets 12/22/2020  no date 02/12/2021  no date

59 Noise Abatement Design 10/28/2020  no date 10/28/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/25/2021  no date 06/08/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/09/2021  no date 03/22/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/09/2021  no date 06/09/2021  no date

61 Final Traffic Control Device Plans 12/31/2020  no date 05/04/2021  no date

62 Develop Retaining Structure Plans 12/14/2020  no date 12/14/2020  no date

64 Final Bridge Plans 12/29/2020  no date 12/29/2020  no date

65C Field Inspection Constructability Review 11/20/2020  no date 12/14/2020  no date

65F Plan Design/Field Inspection 10/29/2020  no date 12/29/2020  no date

65P Plan Design/Pre-Advertisement Conference 06/02/2021  no date 08/04/2021  no date

65X Field Inspection Team Meeting Date 12/30/2020  no date   

66 Environmental Reevaluation 10/19/2021  no date 11/01/2021  no date

67 Clear Utility Agreements 06/09/2021  no date 10/07/2021  no date

67U Utility Relocations by Owners 10/22/2021  no date 03/01/2022  no date

69 Acquire Right of Way 06/09/2021  no date 11/05/2021  no date

69X Right of Way/Utility Certification Date 12/27/2021  no date 12/27/2021  no date

70 Obtain Environmental Permits 11/19/2019 11/19/2019 11/19/2019 11/19/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2021  no date 12/15/2021  no date

70S Utility Stakeout ���Survey 10/22/2021  no date 03/01/2022  no date

71 Approved Construction Plans 10/19/2021  no date 11/29/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/05/2021  no date 08/18/2021  no date

71X Pre-Advertisement Conference Date 10/15/2021  no date 10/15/2021  no date

72 Prepare for Advertisement 11/10/2021  no date 01/04/2022  no date

72B Biddability Review 11/18/2021  no date 11/24/2021  no date

72X Plan Submission Date 12/16/2021  no date 12/16/2021  no date

73 Process Relocations 06/09/2021  no date 10/14/2021  no date

77S Construction ��� Survey 07/01/2022  no date 03/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/19/2021  no date 11/16/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022  no date 03/08/2022  no date

82 Conduct Bid Opening 04/20/2022  no date 04/20/2022  no date

84 Award Contract 05/25/2022  no date 05/25/2022  no date

88 Survey Monumentation 02/27/2023  no date 04/21/2023  no date

91 Administer Contract 07/01/2022  no date 03/10/2023  no date

95 District Project Closeout 05/08/2023  no date 03/12/2024  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0019-095-063Proj:

UPC: 109786

PC: Robert.Leonard

Project Purpose:

PM:

Description: Route 19 Signal and Crossover Closures

Install traffic signal at intersection of Route 19 and Route 1533.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte 848From:

Int. Rte 766To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 900,000Total Current Est 

06/04/2018Current Est Date

 0

 840,000

 60,000

0019

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Washington County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2016

12/13/2056

12/13/2056

04/18/2057

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 HSIP
 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00Formula - Primary

 900,000.00 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,392

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2019

Total  40,392.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109786UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/30/2016 08/30/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/12/2016 09/13/2016

21H Hydraulics Plan Design PFI 10/07/2016 10/07/2016 10/20/2016 10/20/2016

21T Traffic Operations Analysis 09/02/2016 09/02/2016 09/06/2016 09/02/2016

22 Scope Project 09/01/2016 09/01/2016 11/22/2016 11/22/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2016 09/01/2016 09/01/2016 09/01/2016

22X Scoping Team Meeting Date 09/01/2016 09/01/2016 09/01/2016 09/01/2016

23 Furnish Environmental Traffic Data 09/02/2016 09/02/2016 09/16/2016 09/02/2016

24 Determine Permits Needed 09/14/2016 09/14/2016 10/24/2016 10/25/2016

25 Draft Environmental Document or CE 12/05/2016 12/02/2016 12/05/2016 12/02/2016

30 Preliminary Utility Inspection 11/23/2016 11/23/2016 11/23/2016 11/23/2016

31S Conduct Location Survey 06/08/2016 06/08/2016 01/19/2017 06/08/2016

34P Preliminary Soil Survey 09/08/2016 09/08/2016 09/08/2016 09/08/2016

35 Traffic Control Device Recommendations 12/30/2016 12/30/2016 12/30/2016 12/30/2016

36C Preliminary Field Inspection Constructability 
Review

09/01/2016 09/01/2016 09/29/2016 09/01/2016

36F Plan Design/Preliminary Field Inspection 09/01/2016 09/01/2016 04/04/2017 09/01/2016

36H Hydraulic Plan Design Public Hearing 12/30/2016 12/30/2016 12/30/2016 12/30/2016

36P Plan Design Public Hearing 11/23/2016 11/17/2016 12/30/2016 11/17/2016

36X Preliminary Field InspectionTeam Meeting Date 11/17/2016 11/17/2016   

43X Utility Field Inspection (UFI) Date 08/17/2017  no date 08/17/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/31/2017 04/06/2017 08/31/2017 04/06/2017

47 Approve Willingness 12/30/2016 12/30/2016 12/30/2016 12/30/2016

47X Willingness Posted Date 12/01/2016 12/01/2016 12/01/2016 12/01/2016

48 Conduct Location/Design Public Hearing 01/03/2017 01/03/2017 03/02/2017 02/23/2017

48X Public Hearing Meeting Date 02/15/2017 02/23/2017   

49 Adopt Location/Design 03/03/2017 02/24/2017 03/09/2017  no date

49C Design Approval Constructability Review 01/03/2017 01/03/2017 01/18/2017 01/17/2017

49X Location and Design Approval Date 03/10/2017  no date 03/10/2017  no date

50 Survey Data Verification 01/02/2017 01/24/2017 01/02/2017 02/01/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/16/2017 03/16/2017 08/16/2017 03/16/2017

65F Plan Design/Field Inspection 08/09/2017  no date 08/15/2017  no date

65P Plan Design/Pre-Advertisement Conference 08/17/2017  no date 08/23/2017  no date

65X Field Inspection Team Meeting Date 08/16/2017  no date   

66 Environmental Reevaluation 12/05/2016 05/14/2020 11/21/2017 05/14/2020

67 Clear Utility Agreements 08/17/2017  no date 08/17/2017  no date

67U Utility Relocations by Owners 06/22/2017 01/24/2017 06/22/2017 01/24/2017

69X Right of Way/Utility Certification Date 12/04/2017  no date 12/04/2017  no date

70 Obtain Environmental Permits 08/16/2017 03/16/2017 08/16/2017 03/16/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/30/2017 04/05/2017 08/30/2017 04/05/2017

70S Utility Stakeout ���Survey 06/22/2017 01/26/2017 06/22/2017  no date

71 Approved Construction Plans 11/15/2017  no date 11/15/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/17/2017  no date 08/30/2017  no date

71X Pre-Advertisement Conference Date 08/31/2017  no date 08/31/2017  no date

72 Prepare for Advertisement 12/11/2017  no date 12/11/2017  no date

72B Biddability Review 12/18/2017  no date 12/18/2017  no date

72X Plan Submission Date 11/22/2017  no date 11/22/2017  no date

77S Construction ��� Survey 03/26/2018  no date 05/18/2018  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/16/2017  no date 12/15/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018  no date 01/09/2018  no date

82 Conduct Bid Opening 02/16/2018  no date 03/02/2018  no date

84 Award Contract 03/05/2018  no date 03/23/2018  no date

91 Administer Contract 03/26/2018  no date 05/18/2018  no date

92X Contractor Final Voucher Date 07/03/2018  no date 07/03/2018  no date

94X Claims Period Ends Dates 09/28/2018  no date 09/28/2018  no date

95 District Project Closeout 10/01/2018  no date 12/28/2018  no date

96 Central Office Project Closeout 12/31/2018  no date 05/06/2019  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0058-095-108Proj:

UPC: 016382

PC: Tamara.Pritchard

Project Purpose:

PM:

Description: RTE 58 - PARALLEL LN-CORRIDOR DEV (RHEA VALLEY)

Improve safety and capacity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 MI. EAST OF RTE. 708From:

0.284 MI. WEST OF RTE. 858 (EAST)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 54,446,338Total Current Est 

10/06/2020Current Est Date

 5,521,532

 43,395,000

 5,529,806

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/1997

10/23/2000

10/23/2000

05/11/2021

05/11/2021

10/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,766,599.00  7,581,448.00  30,133,552.00  0.00  0.00  0.00  0.00  46,481,599.00 Bond Proceeds
 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00FRAN Bond Proceeds

 825,401.00  0.00  0.00  0.00  0.00  0.00  0.00  825,401.00Formula - Primary
 48,807,000.00 11,092,000.00  7,581,448.00  30,133,552.00  0.00  0.00  0.00  0.00Total:

 48,807,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,986,507

$5,261,447

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  10,247,953.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
016382UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/14/1997 11/14/1997 11/17/1997 11/17/1997

18 State Environmental Review Process (SERP) 04/23/1997 04/23/1997 04/24/1997 04/24/1997

21H Hydraulics Plan Design PFI 11/01/1997 11/01/1997 06/22/2004 06/22/2004

22 Scope Project 02/02/1998 02/02/1998 03/31/1998 03/31/1998

24 Determine Permits Needed 02/11/1998 02/11/1998 01/21/2001 01/21/2001

31S Conduct Location Survey 11/15/1997 11/15/1997 04/30/1998 04/30/1998

34F Furnish Final Soils Survey 08/11/1998 08/11/1998 02/18/2000 02/18/2000

35 Traffic Control Device Recommendations 07/01/1998 07/01/1998 08/31/1998 08/31/1998

36F Plan Design/Preliminary Field Inspection 02/01/1998 02/01/1998 07/16/1999 07/16/1999

36H Hydraulic Plan Design Public Hearing 06/15/1998 06/15/1998 07/16/1999 07/16/1999

41 Bridge Foundation Data 09/12/2001 09/12/2001 11/07/2001 11/07/2001

43 Furnish Utility Field Inspection Plans 08/01/1996 08/01/1996 09/02/1997 04/05/2019

43H Hydraulic Plan Design/Field Inspection (FI) 02/01/2000 02/01/2000 06/15/2000 06/15/2000

44 Furnish RWU Data for Public Hearing Process 09/20/1999 09/20/1999 01/13/2000 01/13/2000

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/03/1999 05/03/1999 10/29/1999  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/13/2001 08/13/2001 11/19/2001 11/19/2001

48 Conduct Location/Design Public Hearing 08/16/1999 08/16/1999 02/18/2000 02/18/2000

49 Adopt Location/Design 02/18/2000 02/18/2000 03/16/2000 03/16/2000

51 Furnish Approved R/W & UT Plans 10/01/2000 10/01/2000 01/15/2001 01/15/2001

52 Authorize R/W & UT Funds 10/19/2000 10/19/2000 10/23/2000 10/23/2000

64 Final Bridge Plans 08/01/2001  no date 11/10/2021  no date

65C Field Inspection Constructability Review 04/15/2016 08/01/1996 05/17/2018 06/20/2019

65F Plan Design/Field Inspection 04/15/2016 08/01/1996 05/17/2018 06/20/2019

65P Plan Design/Pre-Advertisement Conference 07/05/2018 05/04/2020 04/17/2020  no date

65X Field Inspection Team Meeting Date 05/16/2018 06/20/2019   

67 Clear Utility Agreements 01/29/2001 01/29/2001 12/08/2020  no date

67U Utility Relocations by Owners 12/04/2001 04/30/2020 09/03/2020  no date

69 Acquire Right of Way 01/29/2001 01/29/2001 03/17/2020  no date

69X Right of Way/Utility Certification Date 09/02/2020  no date 09/02/2020  no date

70 Obtain Environmental Permits 05/22/2019 05/22/2019 05/08/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/13/2018  no date 10/19/2021  no date

71 Approved Construction Plans 06/11/2020  no date 09/02/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/13/2018  no date 05/11/2020  no date

71X Pre-Advertisement Conference Date 05/08/2020  no date 05/08/2020  no date

72 Prepare for Advertisement 06/15/2020  no date 09/10/2020  no date

72B Biddability Review 05/08/2020  no date 09/10/2020  no date

72X Plan Submission Date 09/02/2020  no date 09/02/2020  no date

73 Process Relocations 07/05/2018  no date 03/16/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/11/2020  no date 01/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2020  no date 10/13/2020  no date

84 Award Contract 12/17/2020  no date 02/17/2021  no date

91 Administer Contract 02/18/2021  no date 08/25/2022  no date

95 District Project Closeout 07/14/2022  no date 10/06/2022  no date

96 Central Office Project Closeout 10/07/2022  no date 02/16/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

F310-095-018Proj:

UPC: 104538

PC: David.Lively

Project Purpose:

PM:

Description: Route F310 Washington Co. Va. str. #1136 fed. str. #18848

Bridge rehab w/o added capacity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.04 mi. to F021From:

.12 mi. to rte. 11To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,057,118Total Current Est 

05/16/2017Current Est Date

 0

 2,797,957

 259,161

0310

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2013

02/14/2017

02/14/2017

08/08/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,782,118.00  0.00  0.00  0.00  0.00  0.00  0.00  2,782,118.00.Maintenance Funds
 2,782,118.00 2,782,118.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,782,118.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$259,161

$0

$2,511,837

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/21/2019

Total  2,770,997.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/20/2017

Construction Completed:

Construction Started:

08/08/2018

05/22/2017



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104538UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/12/2013 08/12/2013 08/13/2013 08/13/2013

17E Environmental Review Process (ERP) 08/22/2014 08/22/2014 08/25/2014 08/25/2014

22 Scope Project 08/05/2014 08/05/2014 12/12/2016 12/12/2016

24 Determine Permits Needed 09/11/2014 09/11/2014 09/12/2014 09/12/2014

25 Draft Environmental Document or CE 04/29/2015 04/29/2015 08/13/2015 08/13/2015

25X Draft Environmental Documentor CE Date 07/24/2017  no date 07/24/2017  no date

46B Preliminary Bridge Plans 11/30/2016 11/30/2016 11/30/2016 11/30/2016

47 Approve Willingness 12/12/2016 12/12/2016 12/12/2016 12/12/2016

64 Final Bridge Plans 10/18/2017 10/18/2017 04/17/2018 04/16/2018

71X Pre-Advertisement Conference Date 11/30/2016 11/30/2016 11/30/2016 11/30/2016

72 Prepare for Advertisement 12/12/2016 12/12/2016 01/12/2017 01/12/2017

72X Plan Submission Date 12/23/2016 12/23/2016 12/23/2016 12/23/2016

79 Construction Funding Review/Authorization of 
Funds

01/17/2017 01/17/2017 01/20/2017 01/20/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2017 02/14/2017 02/14/2017 02/14/2017

84 Award Contract 04/20/2017 04/20/2017 04/20/2017 04/20/2017

91 Administer Contract 05/22/2017 05/22/2017 08/30/2018 08/08/2018

92X Contractor Final Voucher Date 03/29/2019 10/16/2018 03/29/2019 10/16/2018

94X Claims Period Ends Dates 05/30/2019 12/15/2018 05/30/2019 12/15/2018

95 District Project Closeout 05/31/2019  no date 08/23/2019  no date

96 Central Office Project Closeout 09/03/2019  no date 01/09/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SLEN-095-064Proj:

UPC: 109995

PC: Tabitha.Crowder

Project Purpose:

PM: Scott McCoy

Description: Whites Mill Renovation

Renovations of White's Mill Historic Site

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

White's MillFrom:

White's MillTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 28,500Total Current Est 

07/10/2019Current Est Date

 0

 28,500

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/15/2019

10/28/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 28,576.00  0.00  0.00  0.00  0.00  0.00  0.00  28,576.00.SAFETEA-LU Earmarks
 28,576.00 28,576.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 28,576.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$28,500

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/10/2019

Total  28,500.00

CONSTRUCTION PROJECT EVENTS
06/09/2020 28,576.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/25/2019

Construction Completed:

Construction Started:

10/28/2019

04/26/2019



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109995UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/13/2016 09/13/2016 12/09/2016 12/09/2016

22 Scope Project 09/13/2016 09/13/2016 09/26/2016 09/26/2016

69X Right of Way/Utility Certification Date 12/13/2016 01/30/2019 04/10/2017 01/30/2019

72X Plan Submission Date 12/12/2016 12/12/2016 12/12/2016 12/12/2016

79 Construction Funding Review/Authorization of 
Funds

12/13/2016 12/13/2016 04/10/2017 02/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2017 02/28/2019 05/08/2017 03/15/2019

84 Award Contract 04/15/2019 03/18/2019 06/10/2019 04/25/2019

91 Administer Contract 06/20/2017 04/26/2019 07/05/2018 10/28/2019

95 District Project Closeout 07/06/2018  no date 11/13/2018  no date

96 Central Office Project Closeout 11/14/2018  no date 02/13/2019  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0620-095-P84Proj:

UPC: 113756

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 620 - Anderson Drive - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 614From:

Rte. 802To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 227,000Total Current Est 

05/22/2019Current Est Date

 0

 227,000

 0

0620

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  542.00  51,432.00  123,106.00  175,080.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  1,458.00  50,462.00  0.00  51,920.00 Telecommunications

 227,000.00 0.00  0.00  0.00  0.00  2,000.00  101,894.00  123,106.00Total:

 227,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113756UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0626-095-P75Proj:

UPC: 111475

PC: Rachael.Brown

Project Purpose:

PM:

Description: Route 626 - Large Hollow Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 614From:

0.60 ME Rte. 614To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 122,000Total Current Est 

05/22/2019Current Est Date

 0

 122,000

 0

0626

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2022

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  2,000.00  2,000.00  0.00  0.00  0.00  4,000.00 HB1887 - DGP (2)
 0.00  0.00  0.00  118,000.00  0.00  0.00  0.00  118,000.00 Telecommunications

 122,000.00 0.00  0.00  2,000.00  120,000.00  0.00  0.00  0.00Total:

 122,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111475UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/01/2022  no date 06/14/2022  no date

18 State Environmental Review Process (SERP) 06/16/2022  no date 06/29/2022  no date

22 Scope Project 06/15/2022  no date 06/28/2022  no date

24 Determine Permits Needed 06/30/2022  no date 07/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/11/2022  no date 08/24/2022  no date

65F Plan Design/Field Inspection 06/29/2022  no date 08/24/2022  no date

66 Environmental Reevaluation 07/15/2022  no date 07/21/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2022  no date 08/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2022  no date 08/24/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2022  no date 08/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/26/2022  no date 12/30/2022  no date

95 District Project Closeout 01/03/2023  no date 03/30/2023  no date

96 Central Office Project Closeout 03/31/2023  no date 08/02/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0670-095-020Proj:

UPC: 105145

PC: Anthony.Briggs

Project Purpose:

PM:

Description: Bridge Repl-Gen Spr Rd over Wolf Creek (Fed ID 19089)

Bridge Repl-Gen Spr Rd over Wolf Creek (Fed ID 19089)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.202 Mi. E. Rte. 75From:

0.292 Mi. E. Rte. 75To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,849,795Total Current Est 

04/27/2020Current Est Date

 128,842

 1,220,955

 499,998

0670

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

10/28/2016

10/28/2016

08/14/2018

08/14/2018

11/07/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 779,952.00  951,573.00  0.00  0.00  0.00  0.00  0.00  1,731,525.00 MAP21 STP
 12,919.00  0.00  0.00  0.00  0.00  0.00  0.00  12,919.00.Bond Match
 36,038.00  0.00  0.00  0.00  0.00  0.00  0.00  36,038.00.Bridge Funds - Federal BR
 42,672.00  0.00  0.00  0.00  0.00  0.00  0.00  42,672.00.Bridge Funds - Federal 

BROS
 6,759.00  0.00  0.00  0.00  0.00  0.00  0.00  6,759.00Soft Match

 1,829,913.00 878,340.00  951,573.00  0.00  0.00  0.00  0.00  0.00Total:

 1,829,913.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$499,998

$128,842

$1,213,653

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/18/2020

Total  1,842,493.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/22/2018

Construction Completed:

Construction Started:

11/07/2019

11/27/2018



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105145UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/23/2014 06/23/2014 07/16/2014 07/16/2014

17E Environmental Review Process (ERP) 07/23/2014 07/23/2014 07/24/2014 07/24/2014

22 Scope Project 01/21/2014 01/21/2014 05/01/2015 05/01/2015

22X Scoping Team Meeting Date 01/28/2014 01/28/2014 01/28/2014 01/28/2014

24 Determine Permits Needed 08/01/2014 08/01/2014 10/30/2014 10/30/2014

25 Draft Environmental Document or CE 01/22/2015 01/22/2015 08/31/2015 08/31/2015

25X Draft Environmental Documentor CE Date 09/09/2015 09/09/2015 09/09/2015 09/09/2015

31S Conduct Location Survey 05/06/2014 05/06/2014 06/13/2014 06/13/2014

34F Furnish Final Soils Survey 04/17/2015 04/17/2015 06/29/2016 06/29/2016

34P Preliminary Soil Survey 01/22/2015 01/22/2015 04/17/2015 04/17/2015

36C Preliminary Field Inspection Constructability 
Review

06/26/2014 06/26/2014 05/15/2015 05/15/2015

36F Plan Design/Preliminary Field Inspection 01/13/2015 01/13/2015 07/21/2015 07/21/2015

36P Plan Design Public Hearing 05/15/2015 05/15/2015 08/11/2015 08/11/2015

36X Preliminary Field InspectionTeam Meeting Date 07/20/2015 07/20/2015   

37H River Mechanics ProjectStudies 01/22/2015 01/22/2015 07/14/2015 07/14/2015

41 Bridge Foundation Data 06/01/2015 06/01/2015 11/20/2015 11/20/2015

43 Furnish Utility Field Inspection Plans 06/26/2014 06/26/2014 07/25/2014 07/25/2014

43H Hydraulic Plan Design/Field Inspection (FI) 07/14/2015 07/14/2015 11/05/2015 11/05/2015

43X Utility Field Inspection (UFI) Date 07/12/2016 07/12/2016 07/12/2016 07/12/2016

44 Furnish RWU Data for Public Hearing Process 05/15/2015 05/15/2015 08/11/2015 08/11/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/26/2014 06/26/2014 11/19/2014 11/19/2014

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/01/2015 06/01/2015 09/23/2015 09/23/2015

48 Conduct Location/Design Public Hearing 08/11/2015 08/11/2015 02/08/2016 02/08/2016

48X Public Hearing Meeting Date 09/09/2015 09/09/2015   

49 Adopt Location/Design 02/08/2016 02/08/2016 03/03/2016 03/03/2016

49C Design Approval Constructability Review 05/15/2015 05/15/2015 03/03/2016 03/03/2016

49X Location and Design Approval Date 03/03/2016 03/03/2016 03/03/2016 03/03/2016

51 Furnish Approved R/W & UT Plans 06/29/2016 06/29/2016 12/06/2016 12/06/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/12/2018 03/12/2018 05/16/2018 03/12/2018

51X R/W&UT Plan Date 12/06/2016 12/06/2016 12/06/2016 12/06/2016

52 Authorize R/W & UT Funds 10/24/2016 10/24/2016 10/28/2016 10/28/2016

57S Right of Way Stakeout���Survey 03/09/2017 03/09/2017 03/28/2017 03/28/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/06/2016 12/06/2016 12/20/2016 12/20/2016

64 Final Bridge Plans 11/07/2016 11/07/2016 04/17/2018 11/07/2016

65C Field Inspection Constructability Review 04/05/2016 04/05/2016 06/29/2016 06/29/2016

65F Plan Design/Field Inspection 04/05/2016 04/05/2016 06/29/2016 06/29/2016

65P Plan Design/Pre-Advertisement Conference 12/08/2016 12/08/2016 04/17/2018 04/16/2018

65X Field Inspection Team Meeting Date 07/13/2016 07/13/2016   

67 Clear Utility Agreements 12/09/2016 12/09/2016 07/06/2018 07/05/2018

67U Utility Relocations by Owners 07/25/2017 07/25/2017 12/06/2017 12/06/2017

69 Acquire Right of Way 12/08/2016 12/08/2016 06/20/2017 06/20/2017

69X Right of Way/Utility Certification Date 07/05/2018 07/21/2016 07/05/2018 07/29/2016

70 Obtain Environmental Permits 05/18/2017 05/18/2017 01/08/2018 01/08/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2016 06/29/2016 10/16/2019 06/29/2016

70S Utility Stakeout ���Survey 06/01/2016 06/01/2016 05/17/2018 06/01/2016

71 Approved Construction Plans 06/05/2018 06/21/2016 07/05/2018 06/21/2016



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/01/2016 06/01/2016 05/16/2018 06/01/2016

71X Pre-Advertisement Conference Date 05/15/2018 06/02/2016 05/15/2018 06/02/2016

72 Prepare for Advertisement 06/27/2018 07/14/2016 07/20/2018 08/13/2018

72B Biddability Review 07/05/2018 07/21/2016 07/11/2018 07/21/2016

72X Plan Submission Date 07/05/2018 07/21/2016 07/05/2018 07/29/2016

79 Construction Funding Review/Authorization of 
Funds

10/17/2016 10/17/2016 03/01/2017 08/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/05/2018 08/14/2018 08/14/2018 08/14/2018

84 Award Contract 11/15/2018 10/22/2018 01/15/2019 10/22/2018

91 Administer Contract 10/03/2018 11/27/2018 06/30/2020 11/07/2019

92X Contractor Final Voucher Date 08/03/2020 03/10/2020 08/03/2020 03/10/2020

94X Claims Period Ends Dates 10/06/2020 05/09/2020 10/06/2020 05/09/2020

95 District Project Closeout 10/07/2020  no date 01/06/2021  no date

96 Central Office Project Closeout 01/19/2021  no date 05/20/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0676-095-045Proj:

UPC: 108145

PC: Brandi.Halloway

Project Purpose:

PM:

Description: RTE 676 AZURE LANE-GRADE, DRAIN, SURFACE TREAT - PHASE II

Grade, drain and surface treat non-hard surface road. This is Phase II of the Azure Lane project, Phase I is UPC 
81573. Landowners donated some of the RW for both Phases November, 2015.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.60 Mi. E. Int. Rte. 670From:

Int. Rte. 672To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 923,100Total Current Est 

08/18/2020Current Est Date

 0

 817,145

 105,955

0676

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2013

12/04/2018

12/04/2018

08/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 747,042.00  263,461.00  0.00  0.00  0.00  0.00  0.00  1,010,503.00 CTB Formula
 168,734.00  5,314.00  0.00  0.00  0.00  0.00  0.00  174,048.00 Telecommunications

 1,184,551.00 915,776.00  268,775.00  0.00  0.00  0.00  0.00  0.00Total:

 1,184,551.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$105,955

$0

$817,145

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  923,100.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

08/13/2019

04/02/2019



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108145UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/14/2013 02/14/2013 02/14/2013 02/14/2013

17E Environmental Review Process (ERP) 08/02/2013 12/01/2015 08/05/2013 12/02/2015

21H Hydraulics Plan Design PFI 08/22/2014 08/22/2014 02/19/2015 02/19/2015

21T Traffic Operations Analysis 02/27/2013 02/27/2013 02/27/2013 02/27/2013

22 Scope Project 08/01/2013 08/01/2013 08/05/2014 08/05/2014

22S Photogrammetry/Aerial Photo/Image Processing 02/27/2013 02/27/2013 02/27/2013 02/27/2013

22X Scoping Team Meeting Date 08/01/2013 08/01/2013 08/01/2013 08/01/2013

23 Furnish Environmental Traffic Data 02/27/2013 02/27/2013 02/27/2013 02/27/2013

24 Determine Permits Needed 08/06/2013 06/16/2014 11/06/2013 09/16/2014

25 Draft Environmental Document or CE 11/23/2016 05/31/2016 11/29/2016 06/01/2016

30 Preliminary Utility Inspection 11/22/2016 11/22/2016 11/22/2016 11/22/2016

31S Conduct Location Survey 08/14/2013 08/14/2013 12/17/2013 12/17/2013

34P Preliminary Soil Survey 06/01/2016 06/01/2016 06/21/2016 06/21/2016

35 Traffic Control Device Recommendations 11/22/2016 11/22/2016 11/22/2016 11/22/2016

36C Preliminary Field Inspection Constructability 
Review

04/09/2014 04/09/2014 06/26/2014 06/26/2014

36F Plan Design/Preliminary Field Inspection 04/09/2014 04/09/2014 02/19/2015 02/19/2015

36H Hydraulic Plan Design Public Hearing 11/22/2016 11/22/2016 11/22/2016 11/22/2016

36P Plan Design Public Hearing 06/26/2014 06/26/2014 02/19/2015 02/19/2015

36X Preliminary Field InspectionTeam Meeting Date 11/22/2016 11/22/2016   

43X Utility Field Inspection (UFI) Date 03/02/2017 05/25/2017 03/02/2017 05/25/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/02/2017 05/25/2017 03/15/2017 06/08/2017

47 Approve Willingness 11/22/2016 11/22/2016 11/22/2016 11/22/2016

47X Willingness Posted Date 11/22/2016 11/22/2016 11/22/2016 11/22/2016

48 Conduct Location/Design Public Hearing 02/19/2015 02/19/2015 06/30/2015 06/30/2015

48X Public Hearing Meeting Date 11/23/2016 11/23/2016   

49 Adopt Location/Design 07/08/2015 07/08/2015 07/08/2015 07/08/2015

49C Design Approval Constructability Review 07/07/2015 07/07/2015 07/08/2015 07/08/2015

49X Location and Design Approval Date 11/23/2016 07/09/2015 11/23/2016 07/09/2015

50 Survey Data Verification 11/22/2016 11/22/2016 11/22/2016 11/22/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/16/2017 06/09/2017 04/12/2017 03/16/2018

65F Plan Design/Field Inspection 11/30/2016 11/30/2016 02/28/2017 05/23/2017

65P Plan Design/Pre-Advertisement Conference 03/02/2017 05/25/2017 04/26/2017 04/27/2018

65X Field Inspection Team Meeting Date 03/01/2017 05/24/2017   

66 Environmental Reevaluation 08/12/2019 06/29/2017 08/13/2019 06/30/2017

67 Clear Utility Agreements 03/03/2017 05/26/2017 08/21/2017 03/16/2018

67U Utility Relocations by Owners 06/27/2017 06/27/2017 01/04/2018 06/27/2017

69X Right of Way/Utility Certification Date 09/25/2019 11/06/2018 09/25/2019 11/06/2018

70 Obtain Environmental Permits 03/02/2017 12/15/2015 08/09/2019 12/16/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/22/2017 11/17/2017 10/18/2017 04/27/2018

70S Utility Stakeout ���Survey 06/27/2017 09/22/2017 10/19/2017 05/14/2018

71 Approved Construction Plans 08/12/2019 10/19/2018 09/18/2019 10/29/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/08/2017 01/03/2018 08/21/2017 03/02/2018

71X Pre-Advertisement Conference Date 03/02/2017 05/25/2017 03/02/2017 10/18/2018

72 Prepare for Advertisement 09/03/2019 11/13/2018 10/02/2019 12/14/2018

72B Biddability Review 09/10/2019  no date 09/16/2019  no date

72X Plan Submission Date 09/17/2019  no date 09/17/2019  no date

77S Construction ��� Survey 12/20/2019 02/22/2019 06/26/2020 05/07/2019



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/12/2019 10/30/2018 09/09/2019 11/06/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 12/04/2018 10/08/2019 12/04/2018

82 Conduct Bid Opening 11/13/2019 01/23/2019 11/26/2019 02/22/2019

84 Award Contract 11/27/2019 02/22/2019 12/19/2019 02/22/2019

91 Administer Contract 12/20/2019 04/02/2019 06/26/2020 08/13/2019

92X Contractor Final Voucher Date 08/10/2020 10/31/2019 08/10/2020 10/31/2019

94X Claims Period Ends Dates 11/03/2020 12/30/2019 11/03/2020 12/30/2019

95 District Project Closeout 11/04/2020  no date 02/01/2021  no date

96 Central Office Project Closeout 02/02/2021  no date 06/02/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0677-095-019Proj:

UPC: 104831

PC: Ronald.Flanary

Project Purpose:

PM:

Description: Bridge Repl-Watauga Rd over Fifteen Mile Creek(Fed ID 19098)

Bridge Repl-Watauga Rd over Fifteen Mile Creek (Fed ID 19098)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.130 Miles East of Rte. 75From:

1.272 Miles East of Rte. 75To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,273,039Total Current Est 

01/29/2020Current Est Date

 151,157

 1,718,019

 403,863

0677

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2014

12/05/2016

12/05/2016

07/10/2018

07/10/2018

05/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 34.00  0.00  0.00  0.00  0.00  0.00  0.00  34.00 CTB Formula
 2,473,683.00  0.00  0.00  0.00  0.00  0.00  0.00  2,473,683.00 MAP21 STP

 2,473,717.00 2,473,717.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,473,717.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$403,863

$151,157

$1,718,019

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  2,273,039.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/07/2018

Construction Completed:

Construction Started:

05/21/2019

11/08/2018



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104831UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/23/2014 06/23/2014 07/14/2014 07/14/2014

17E Environmental Review Process (ERP) 07/22/2014 07/22/2014 07/23/2014 07/23/2014

22 Scope Project 01/21/2014 01/21/2014 08/13/2015 08/13/2015

22X Scoping Team Meeting Date 01/28/2014 01/28/2014 01/28/2014 01/28/2014

24 Determine Permits Needed 07/21/2014 07/21/2014 08/08/2014 08/08/2014

25 Draft Environmental Document or CE 08/15/2014 08/15/2014 07/23/2015 07/23/2015

31S Conduct Location Survey 11/14/2013 11/14/2013 06/05/2014 06/05/2014

34F Furnish Final Soils Survey 04/13/2015 04/13/2015 06/06/2016 06/06/2016

34P Preliminary Soil Survey 08/07/2014 08/07/2014 04/13/2015 04/13/2015

35 Traffic Control Device Recommendations 07/01/2015 07/01/2015 09/01/2015 09/01/2015

36F Plan Design/Preliminary Field Inspection 06/05/2014 06/05/2014 05/18/2015 05/18/2015

36H Hydraulic Plan Design Public Hearing 01/23/2015 01/23/2015 07/15/2015 07/15/2015

36P Plan Design Public Hearing 05/18/2015 05/18/2015 07/15/2015 07/15/2015

36X Preliminary Field InspectionTeam Meeting Date 05/18/2015 05/18/2015   

37H River Mechanics ProjectStudies 03/18/2015 03/18/2015 10/21/2015 10/21/2015

41 Bridge Foundation Data 09/25/2015 09/25/2015 06/03/2016 06/03/2016

43 Furnish Utility Field Inspection Plans 05/10/2016 05/10/2016 06/08/2016 06/08/2016

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2015 08/04/2015 12/01/2015 12/01/2015

43X Utility Field Inspection (UFI) Date 09/20/2016 09/20/2016 09/20/2016 09/20/2016

44 Furnish RWU Data for Public Hearing Process 05/18/2015 05/18/2015 06/29/2015 06/29/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/01/2015 12/01/2015 04/26/2016 04/26/2016

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/02/2015 06/02/2015 09/18/2015 09/18/2015

48 Conduct Location/Design Public Hearing 07/15/2015 07/15/2015 01/25/2016 01/25/2016

48X Public Hearing Meeting Date 10/06/2015 10/06/2015   

49 Adopt Location/Design 01/25/2016 01/25/2016 01/26/2016 01/26/2016

49X Location and Design Approval Date 01/26/2016 01/26/2016 01/26/2016 01/26/2016

51 Furnish Approved R/W & UT Plans 08/18/2016 08/18/2016 12/01/2016 12/01/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/04/2018 01/04/2018 03/07/2018 03/07/2018

51X R/W&UT Plan Date 12/01/2016 12/01/2016 12/01/2016 12/01/2016

52 Authorize R/W & UT Funds 08/18/2016 08/18/2016 12/05/2016 12/05/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/05/2016 12/05/2016 12/07/2016 12/07/2016

61 Final Traffic Control Device Plans 12/05/2016 12/05/2016 01/13/2017 01/13/2017

64 Final Bridge Plans 12/15/2016 12/15/2016 03/13/2018 03/13/2018

65F Plan Design/Field Inspection 01/26/2016 01/26/2016 08/18/2016 08/18/2016

65P Plan Design/Pre-Advertisement Conference 01/18/2017 01/18/2017 03/13/2018 03/13/2018

65X Field Inspection Team Meeting Date 08/18/2016 08/18/2016   

67 Clear Utility Agreements 12/07/2016 12/07/2016 04/23/2018 05/31/2018

67U Utility Relocations by Owners 01/09/2018 01/09/2018 04/12/2018 08/17/2018

69 Acquire Right of Way 12/07/2016 12/07/2016 10/16/2017 10/16/2017

69X Right of Way/Utility Certification Date 05/30/2018 06/01/2018 05/30/2018 06/01/2018

70 Obtain Environmental Permits 03/21/2017 03/21/2017 03/28/2018 03/28/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/18/2016 08/18/2016 09/10/2019 09/10/2019

71 Approved Construction Plans 04/30/2018 04/30/2018 05/30/2018 05/30/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/18/2016 08/18/2016 04/03/2018 04/03/2018

71X Pre-Advertisement Conference Date 04/02/2018 04/02/2018 04/02/2018 04/02/2018

72 Prepare for Advertisement 05/22/2018 05/02/2018 06/14/2018 05/02/2018



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

72B Biddability Review 05/30/2018 05/30/2018 06/05/2018 06/05/2018

72X Plan Submission Date 05/30/2018 05/30/2018 05/30/2018 05/30/2018

79 Construction Funding Review/Authorization of 
Funds

05/30/2018 05/01/2018 10/03/2018 05/03/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/05/2018 07/10/2018 07/10/2018 07/10/2018

84 Award Contract 08/22/2018 09/07/2018 09/20/2018 09/07/2018

91 Administer Contract 10/03/2018 11/08/2018 06/30/2020 05/21/2019

92X Contractor Final Voucher Date 07/30/2020 08/27/2019 07/30/2020 08/27/2019

94X Claims Period Ends Dates 10/01/2020 10/26/2019 10/01/2020 10/26/2019

95 District Project Closeout 10/02/2020  no date 12/31/2020  no date

96 Central Office Project Closeout 01/19/2021  no date 05/20/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0684-095-059Proj:

UPC: 109245

PC: Rachael.Brown

Project Purpose:

PM:

Description: Route 684 - Rattle Creek Rd - Rural Rustic

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 766From:

1.00 Mi. E. Rte 766To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 210,000Total Current Est 

05/31/2018Current Est Date

 0

 210,000

 0

0684

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019 07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  208,000.00  0.00  0.00  0.00  0.00  208,000.00 HB1887 - DGP (2)
 0.00  2,000.00  0.00  0.00  0.00  0.00  0.00  2,000.00 Telecommunications

 210,000.00 0.00  2,000.00  208,000.00  0.00  0.00  0.00  0.00Total:

 210,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$135,037

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  135,036.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109245UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2022 11/05/2019 05/13/2022 11/15/2019

18 State Environmental Review Process (SERP) 05/17/2022 12/17/2019 05/30/2022 12/17/2019

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 05/31/2022 01/15/2020 06/13/2022 01/15/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2022  no date 07/22/2022  no date

65F Plan Design/Field Inspection 05/30/2022  no date 07/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/30/2022  no date 07/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/11/2022  no date 07/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2022  no date 07/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/26/2022  no date 11/21/2022  no date

95 District Project Closeout 11/22/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/14/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0684-095-P89Proj:

UPC: 115858

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 684 - Rattle Creek Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 891From:

RTE. 892To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

06/26/2019Current Est Date

 0

 50,000

 0

0684

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2025

06/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,000.00  0.00  2,000.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  48,000.00  48,000.00 Telecommunications

 50,000.00 0.00  0.00  0.00  0.00  0.00  2,000.00  48,000.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115858UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/03/2024  no date 12/16/2024  no date

22 Scope Project 12/02/2024  no date 12/13/2024  no date

24 Determine Permits Needed 12/17/2024  no date 12/31/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2025  no date 02/13/2025  no date

65F Plan Design/Field Inspection 12/16/2024  no date 02/13/2025  no date

66 Environmental Reevaluation 01/02/2025  no date 01/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2024  no date 02/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2025  no date 02/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2025  no date 02/14/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/18/2025  no date 06/17/2025  no date

95 District Project Closeout 06/18/2025  no date 09/11/2025  no date

96 Central Office Project Closeout 09/12/2025  no date 01/22/2026  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0686-095-P78Proj:

UPC: 111478

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 686 - Moore Creek Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 745From:

0.75 MN Rte. 745To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 202,000Total Current Est 

05/22/2019Current Est Date

 0

 202,000

 0

0686

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2023

10/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  2,000.00  200,000.00  0.00  0.00  202,000.00 HB1887 - DGP (2)
 202,000.00 0.00  0.00  0.00  2,000.00  200,000.00  0.00  0.00Total:

 202,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111478UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/03/2023  no date 04/14/2023  no date

18 State Environmental Review Process (SERP) 04/18/2023  no date 05/01/2023  no date

22 Scope Project 04/17/2023  no date 04/28/2023  no date

24 Determine Permits Needed 05/02/2023  no date 05/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/13/2023  no date 06/26/2023  no date

65F Plan Design/Field Inspection 05/01/2023  no date 06/26/2023  no date

66 Environmental Reevaluation 05/16/2023  no date 05/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/01/2023  no date 06/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/13/2023  no date 06/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/27/2023  no date 06/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/28/2023  no date 10/27/2023  no date

95 District Project Closeout 10/30/2023  no date 01/30/2024  no date

96 Central Office Project Closeout 01/31/2024  no date 06/03/2024  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0686-095-P81Proj:

UPC: 113758

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 686 - Moore Creek Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.75 MN Rte. 745From:

Rte. 746To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 190,000Total Current Est 

05/22/2019Current Est Date

 0

 190,000

 0

0686

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  2,000.00  188,000.00  0.00  190,000.00 HB1887 - DGP (2)
 190,000.00 0.00  0.00  0.00  0.00  2,000.00  188,000.00  0.00Total:

 190,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113758UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0725-095-022Proj:

UPC: 104828

PC: Ronald.Flanary

Project Purpose:

PM:

Description: Bridge Repl-Tayor Valley Rd over Laurel Creek (Fed ID 19162)

Bridge Repl-Tayor Valley Rd over Laurel Creek (Fed ID 19162)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.360 Mi. N. Rte. 726From:

0.447 Mi. N. Rte. 726To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,294,382Total Current Est 

10/01/2020Current Est Date

 114,301

 2,658,009

 522,072

0725

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2016

06/26/2019

06/26/2019

11/10/2020

11/10/2020

11/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 171,214.00  0.00  0.00  0.00  0.00  0.00  0.00  171,214.00 CTB Formula
 276,033.00  0.00  0.00  0.00  0.00  0.00  0.00  276,033.00 MAP21 STP

 447,247.00 447,247.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 447,247.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$422,147

$74,215

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  496,361.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104828UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2016 07/05/2016 07/05/2016 07/05/2016

17E Environmental Review Process (ERP) 07/15/2016 07/15/2016 07/18/2016 07/18/2016

22 Scope Project 08/04/2016 08/04/2016 10/20/2017 10/20/2017

22C Scoping Constructability Review 07/27/2016 07/27/2016 12/20/2016 12/20/2016

22X Scoping Team Meeting Date 12/20/2016 12/20/2016 12/20/2016 12/20/2016

23 Furnish Environmental Traffic Data 01/24/2017 01/24/2017 01/27/2017 01/27/2017

24 Determine Permits Needed 07/19/2016 07/19/2016 09/09/2016 09/09/2016

25 Draft Environmental Document or CE 09/01/2017 09/01/2017 04/26/2018 04/26/2018

31S Conduct Location Survey 08/01/2016 08/01/2016 11/16/2016 11/16/2016

33 Final Environmental Document 05/05/2017 05/05/2017 05/05/2017 05/05/2017

34F Furnish Final Soils Survey 12/13/2017 12/13/2017 03/28/2019 12/04/2018

34P Preliminary Soil Survey 07/27/2017 07/27/2017 12/13/2017 12/13/2017

35 Traffic Control Device Recommendations 02/09/2018 02/09/2018 04/10/2018 04/10/2018

36C Preliminary Field Inspection Constructability 
Review

09/08/2017 09/08/2017 10/24/2017 10/24/2017

36F Plan Design/Preliminary Field Inspection 09/08/2017 09/08/2017 10/24/2017 10/24/2017

36H Hydraulic Plan Design Public Hearing 09/08/2017 09/08/2017 09/27/2017 09/27/2017

36P Plan Design Public Hearing 10/25/2017 10/25/2017 05/31/2018 05/31/2018

36X Preliminary Field InspectionTeam Meeting Date 10/24/2017 10/24/2017   

37H River Mechanics ProjectStudies 09/08/2017 09/08/2017 03/13/2018 03/13/2018

41 Bridge Foundation Data 11/20/2017 11/20/2017 05/17/2018 05/17/2018

43 Furnish Utility Field Inspection Plans 10/12/2018 10/12/2018 11/09/2018 11/09/2018

43H Hydraulic Plan Design/Field Inspection (FI) 03/12/2018 03/12/2018 07/03/2018 07/03/2018

43X Utility Field Inspection (UFI) Date 12/27/2018 12/27/2018 12/27/2018 12/27/2018

44 Furnish RWU Data for Public Hearing Process 11/08/2017 11/08/2017 04/10/2018 04/10/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/03/2018 07/03/2018 11/28/2018 11/28/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/27/2017 11/27/2017 03/27/2018 03/27/2018

48 Conduct Location/Design Public Hearing 04/09/2018 04/09/2018 08/29/2018 08/29/2018

48X Public Hearing Meeting Date 07/12/2018 07/12/2018   

49 Adopt Location/Design 08/29/2018 08/29/2018 10/26/2018 10/26/2018

49C Design Approval Constructability Review 11/08/2017 11/08/2017 10/26/2018 10/26/2018

49X Location and Design Approval Date 10/26/2018 10/26/2018 10/26/2018 10/26/2018

51 Furnish Approved R/W & UT Plans 01/29/2019 01/29/2019 05/22/2019 06/05/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/07/2020 05/20/2020 07/06/2020 07/17/2020

52 Authorize R/W & UT Funds 05/08/2019 06/06/2019 05/22/2019 06/26/2019

57S Right of Way Stakeout���Survey 07/18/2019 07/31/2019 04/09/2020 04/22/2020

61 Final Traffic Control Device Plans 03/26/2019 04/08/2019 04/09/2020 04/22/2020

64 Final Bridge Plans 05/08/2018 05/08/2018 06/12/2020 06/12/2020

65C Field Inspection Constructability Review 10/26/2018 10/26/2018 01/29/2019 01/29/2019

65F Plan Design/Field Inspection 10/26/2018 10/26/2018 01/29/2019 01/29/2019

65P Plan Design/Pre-Advertisement Conference 04/23/2019 04/23/2019 06/12/2020 06/25/2020

65X Field Inspection Team Meeting Date 01/29/2019 01/29/2019   

67U Utility Relocations by Owners 05/08/2020 05/21/2020 09/01/2020 07/08/2020

69 Acquire Right of Way 04/23/2019 07/18/2019 05/07/2020 04/16/2020

69X Right of Way/Utility Certification Date 09/01/2020  no date 09/01/2020  no date

70 Obtain Environmental Permits 01/30/2019 01/30/2019 01/14/2020 09/09/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/27/2018 11/27/2018 12/15/2021  no date

70S Utility Stakeout ���Survey 10/25/2018 10/25/2018 07/07/2020 07/07/2020



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

71 Approved Construction Plans 08/03/2020  no date 09/01/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/11/2020 05/22/2020 07/06/2020 07/17/2020

71X Pre-Advertisement Conference Date 07/06/2020 07/17/2020 07/06/2020 07/17/2020

72 Prepare for Advertisement 08/25/2020  no date 09/17/2020  no date

72B Biddability Review 08/31/2020  no date 09/08/2020  no date

72X Plan Submission Date 08/31/2020  no date 08/31/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2020  no date 01/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

84 Award Contract 01/21/2021  no date 02/11/2021  no date

91 Administer Contract 02/23/2021  no date 06/30/2022  no date

92X Contractor Final Voucher Date 07/29/2022  no date 07/29/2022  no date

94X Claims Period Ends Dates 09/30/2022  no date 09/30/2022  no date

95 District Project Closeout 10/07/2022  no date 01/06/2023  no date

96 Central Office Project Closeout 01/09/2023  no date 05/12/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0743-095-074Proj:

UPC: 111428

PC: Rachael.Brown

Project Purpose:

PM:

Description: Route 743 - Yellow Springs Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 742From:

Route 80To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 63,959Total Current Est 

05/29/2020Current Est Date

 0

 63,959

 0

0743

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2022 04/15/2022

10/01/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 CTB Formula
 100,000.00 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$63,959

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  63,958.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111428UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/28/2018 12/28/2018 01/11/2019  no date

18 State Environmental Review Process (SERP) 12/12/2018 12/12/2018 12/12/2018 12/12/2018

22 Scope Project 12/10/2018 12/10/2018 03/29/2019 03/29/2019

24 Determine Permits Needed 12/17/2018 12/17/2018 01/14/2019 01/14/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/02/2019 05/02/2019 05/15/2019 05/15/2019

65F Plan Design/Field Inspection 04/01/2019 04/01/2019 04/30/2019 04/30/2019

66 Environmental Reevaluation 03/01/2019 03/01/2019 03/01/2019 03/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/02/2019 05/02/2019 06/27/2019 06/27/2019

79 Construction Funding Review/Authorization of 
Funds

04/01/2022  no date 04/14/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/15/2022  no date 04/15/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/28/2019 05/28/2019 10/01/2019 10/01/2019

95 District Project Closeout 10/02/2019  no date 12/31/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 05/06/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0755-095-P80Proj:

UPC: 113874

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 755 - Rhymer Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 58From:

Rte. 603To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 177,000Total Current Est 

05/22/2019Current Est Date

 0

 177,000

 0

0755

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  2,000.00  19,454.00  6,542.00  0.00  27,996.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  149,004.00  0.00  0.00  149,004.00 Telecommunications

 177,000.00 0.00  0.00  0.00  2,000.00  168,458.00  6,542.00  0.00Total:

 177,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113874UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0777-095-P88Proj:

UPC: 115857

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 777 - Buckeye Hollow Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.40 MI. S. RTE. 600From:

RTE. 600To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 90,000Total Current Est 

06/26/2019Current Est Date

 0

 90,000

 0

0777

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2025

06/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,000.00  88,000.00  90,000.00 HB1887 - DGP (2)
 90,000.00 0.00  0.00  0.00  0.00  0.00  2,000.00  88,000.00Total:

 90,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115857UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/03/2024  no date 12/16/2024  no date

22 Scope Project 12/02/2024  no date 12/13/2024  no date

24 Determine Permits Needed 12/17/2024  no date 12/31/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2025  no date 02/13/2025  no date

65F Plan Design/Field Inspection 12/16/2024  no date 02/13/2025  no date

66 Environmental Reevaluation 01/02/2025  no date 01/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2024  no date 02/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2025  no date 02/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2025  no date 02/14/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/18/2025  no date 06/17/2025  no date

95 District Project Closeout 06/18/2025  no date 09/11/2025  no date

96 Central Office Project Closeout 09/12/2025  no date 01/22/2026  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0779-095-077Proj:

UPC: 111477

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 779 - Hillendale Road - Washington County

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.40 MW Rte. 741From:

Rte. 741To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 102,000Total Current Est 

05/22/2019Current Est Date

 0

 102,000

 0

0779

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/27/2023

08/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  2,000.00  100,000.00  0.00  0.00  102,000.00 HB1887 - DGP (2)
 102,000.00 0.00  0.00  0.00  2,000.00  100,000.00  0.00  0.00Total:

 102,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111477UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2023  no date 02/14/2023  no date

18 State Environmental Review Process (SERP) 02/16/2023  no date 03/02/2023  no date

22 Scope Project 02/15/2023  no date 03/01/2023  no date

24 Determine Permits Needed 03/03/2023  no date 03/16/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2023  no date 04/26/2023  no date

65F Plan Design/Field Inspection 03/02/2023  no date 04/26/2023  no date

66 Environmental Reevaluation 03/17/2023  no date 03/23/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/02/2023  no date 04/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2023  no date 04/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2023  no date 04/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/28/2023  no date 08/28/2023  no date

95 District Project Closeout 08/29/2023  no date 11/27/2023  no date

96 Central Office Project Closeout 11/28/2023  no date 04/03/2024  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0780-095-P83Proj:

UPC: 113757

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 780 - McCulloch Drive - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 779From:

0.40 MN of Rte, 779To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 102,000Total Current Est 

05/22/2019Current Est Date

 0

 102,000

 0

0780

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  2,000.00  0.00  0.00  2,000.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  100,000.00  0.00  100,000.00 Telecommunications

 102,000.00 0.00  0.00  0.00  0.00  2,000.00  100,000.00  0.00Total:

 102,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113757UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0782-095-082Proj:

UPC: 116647

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: Rte. 782 - Shaffertown Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 58From:

0.60 ME Rte. 58To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 142,000Total Current Est 

01/31/2020Current Est Date

 0

 142,000

 0

0782

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  2,000.00  140,000.00  0.00  142,000.00 HB1887 - DGP (2)
 142,000.00 0.00  0.00  0.00  0.00  2,000.00  140,000.00  0.00Total:

 142,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116647UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0784-095-057Proj:

UPC: 109243

PC: Rachael.Brown

Project Purpose:

PM:

Description: RTE. 784 - Fleenors Mem. Chapel Rd - Rural Rustic

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.60 M. S. Rte. 700From:

Rte. 700To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

05/18/2018Current Est Date

 0

 120,000

 0

0784

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019 02/18/2020

09/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  24,570.00  0.00  0.00  0.00  0.00  0.00  24,570.00 CTB Formula
 20,000.00  75,430.00  0.00  0.00  0.00  0.00  0.00  95,430.00 Telecommunications

 120,000.00 20,000.00  100,000.00  0.00  0.00  0.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$121,492

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  121,491.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109243UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2019  no date 11/15/2019  no date

18 State Environmental Review Process (SERP) 12/17/2019 12/17/2019 12/17/2019 12/17/2019

22 Scope Project 11/18/2019 11/18/2019 12/09/2019 11/18/2019

24 Determine Permits Needed 01/14/2020 01/14/2020 01/14/2020 01/14/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/10/2019  no date 12/23/2019  no date

65F Plan Design/Field Inspection 12/12/2019 12/12/2019 12/16/2019 12/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/10/2019  no date 02/07/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/17/2019  no date 02/14/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/18/2020  no date 02/18/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/01/2020 06/01/2020 09/29/2020  no date

95 District Project Closeout 09/30/2020  no date 12/29/2020  no date

96 Central Office Project Closeout 12/30/2020  no date 05/05/2021  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0796-095-P73Proj:

UPC: 111420

PC: Rachael.Brown

Project Purpose:

PM:

Description: Route 796 - Benfield Lane - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 802From:

0.25 Mi North of Route 802To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

06/01/2017Current Est Date

 0

 75,000

 0

0796

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2022

10/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  2,000.00  75,000.00  0.00  0.00  0.00  77,000.00 HB1887 - DGP (2)
 77,000.00 0.00  0.00  2,000.00  75,000.00  0.00  0.00  0.00Total:

 77,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111420UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2022  no date 04/14/2022  no date

18 State Environmental Review Process (SERP) 04/18/2022  no date 04/29/2022  no date

22 Scope Project 04/15/2022  no date 04/28/2022  no date

24 Determine Permits Needed 05/02/2022  no date 05/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/13/2022  no date 06/24/2022  no date

65F Plan Design/Field Inspection 04/29/2022  no date 06/24/2022  no date

66 Environmental Reevaluation 05/16/2022  no date 05/20/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/29/2022  no date 06/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/13/2022  no date 06/24/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/27/2022  no date 06/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/28/2022  no date 10/27/2022  no date

95 District Project Closeout 10/28/2022  no date 01/30/2023  no date

96 Central Office Project Closeout 01/31/2023  no date 06/02/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0810-095-053Proj:

UPC: 109239

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: RTE. 810 - Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.90 Mi. S. Rte. 711From:

Rte. 711To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 161,528Total Current Est 

05/24/2019Current Est Date

 0

 161,528

 0

0810

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2018 04/16/2018

05/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 43,223.00  0.00  0.00  0.00  0.00  0.00  0.00  43,223.00 CTB Formula
 118,305.00  0.00  0.00  0.00  0.00  0.00  0.00  118,305.00 Telecommunications

 161,528.00 161,528.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 161,528.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$161,528

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/29/2018

Total  161,528.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109239UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/18/2018 01/18/2018

18 State Environmental Review Process (SERP) 12/19/2017 12/19/2017 12/19/2017 12/19/2017

22 Scope Project 01/19/2018 01/19/2018 02/15/2018 02/15/2018

24 Determine Permits Needed 12/19/2017 12/19/2017 07/06/2018 03/29/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/19/2018 03/19/2018 04/13/2018 03/19/2018

65F Plan Design/Field Inspection 02/16/2018 02/16/2018 04/13/2018 04/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/16/2018 02/16/2018 04/13/2018 04/13/2018

79 Construction Funding Review/Authorization of 
Funds

04/02/2018 04/02/2018 04/13/2018 04/13/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2018  no date 07/09/2018  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/10/2018 04/17/2018 07/25/2019  no date

95 District Project Closeout 07/26/2019  no date 10/18/2019  no date

96 Central Office Project Closeout 10/22/2019  no date 03/02/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0818-095-060Proj:

UPC: 109246

PC: Rachael.Brown

Project Purpose:

PM:

Description: RTE. 818 - Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.31 Mi. S. Rte. 75From:

Rte. 75To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,000Total Current Est 

05/31/2018Current Est Date

 0

 70,000

 0

0818

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019 07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,000.00  68,000.00  0.00  0.00  0.00  0.00  70,000.00 Telecommunications
 70,000.00 0.00  2,000.00  68,000.00  0.00  0.00  0.00  0.00Total:

 70,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,600

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/03/2020

Total  1,599.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109246UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2022 11/04/2019 05/13/2022 11/15/2019

18 State Environmental Review Process (SERP) 05/17/2022 12/04/2019 05/30/2022 12/04/2019

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 05/31/2022  no date 06/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2022  no date 07/22/2022  no date

65F Plan Design/Field Inspection 05/30/2022  no date 07/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/30/2022  no date 07/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/11/2022  no date 07/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2022  no date 07/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/26/2022  no date 11/21/2022  no date

95 District Project Closeout 11/22/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/14/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0827-095-062Proj:

UPC: 109248

PC: Rachael.Brown

Project Purpose:

PM:

Description: RTE. 827 - Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.54 Mi. W. Rte. 641From:

Rte. 641To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 110,000Total Current Est 

05/18/2018Current Est Date

 0

 110,000

 0

0827

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019 07/26/2023

11/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  101,314.00  0.00  0.00  0.00  0.00  101,314.00 HB1887 - DGP (2)
 0.00  8,686.00  0.00  0.00  0.00  0.00  0.00  8,686.00 Telecommunications

 110,000.00 0.00  8,686.00  101,314.00  0.00  0.00  0.00  0.00Total:

 110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,347

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  2,346.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109248UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2023 11/04/2019 05/12/2023 11/15/2019

18 State Environmental Review Process (SERP) 05/16/2023 02/05/2020 05/29/2023 02/05/2020

22 Scope Project 05/15/2023  no date 05/26/2023  no date

24 Determine Permits Needed 05/30/2023 02/06/2020 06/12/2023 06/04/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/10/2023  no date 07/21/2023  no date

65F Plan Design/Field Inspection 05/29/2023  no date 07/21/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/29/2023  no date 07/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/10/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2023  no date 07/24/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/25/2023  no date 11/20/2023  no date

95 District Project Closeout 11/21/2023  no date 02/12/2024  no date

96 Central Office Project Closeout 02/13/2024  no date 06/12/2024  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0847-095-056Proj:

UPC: 109242

PC: Rachael.Brown

Project Purpose:

PM:

Description: RTE. 847 - Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 80From:

0.10 Mi. E. Rte. 80To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

05/18/2018Current Est Date

 0

 50,000

 0

0847

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2018 07/30/2020

12/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Telecommunications
 50,000.00 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$694

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/30/2018

Total  694.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109242UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2022 06/15/2018 05/13/2022 06/28/2018

18 State Environmental Review Process (SERP) 05/17/2022 04/25/2018 05/30/2022 04/25/2018

22 Scope Project 05/16/2022 07/13/2018 05/27/2022  no date

24 Determine Permits Needed 05/31/2022 08/08/2018 06/13/2022 08/08/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2022  no date 07/22/2022  no date

65F Plan Design/Field Inspection 05/30/2022  no date 07/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/30/2022  no date 07/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/11/2022  no date 07/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2022  no date 07/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/26/2022  no date 11/21/2022  no date

95 District Project Closeout 11/22/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/14/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0851-095-061Proj:

UPC: 109247

PC: Rachael.Brown

Project Purpose:

PM:

Description: RTE. 851 - Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 Mi. S. Rte. 605From:

Rte. 605To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

05/18/2018Current Est Date

 0

 60,000

 0

0851

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019 07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  3,538.00  0.00  0.00  0.00  0.00  3,538.00 HB1887 - DGP (2)
 0.00  2,000.00  54,462.00  0.00  0.00  0.00  0.00  56,462.00 Telecommunications

 60,000.00 0.00  2,000.00  58,000.00  0.00  0.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,780

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,780.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109247UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2022 11/04/2019 05/13/2022 11/15/2019

18 State Environmental Review Process (SERP) 05/17/2022 02/05/2020 05/30/2022 02/05/2020

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 05/31/2022 02/18/2020 06/13/2022 02/18/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2022  no date 07/22/2022  no date

65F Plan Design/Field Inspection 05/30/2022  no date 07/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/30/2022  no date 07/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/11/2022  no date 07/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2022  no date 07/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/26/2022  no date 11/21/2022  no date

95 District Project Closeout 11/22/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/14/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0855-095-P87Proj:

UPC: 115849

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 855 - Mary's Chapel Road - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.70 MI. W. RTE 630From:

RTE 630To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 140,000Total Current Est 

06/25/2019Current Est Date

 0

 140,000

 0

0855

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2025

06/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,000.00  138,000.00  140,000.00 HB1887 - DGP (2)
 140,000.00 0.00  0.00  0.00  0.00  0.00  2,000.00  138,000.00Total:

 140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115849UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/03/2024  no date 12/16/2024  no date

22 Scope Project 12/02/2024  no date 12/13/2024  no date

24 Determine Permits Needed 12/17/2024  no date 12/31/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2025  no date 02/13/2025  no date

65F Plan Design/Field Inspection 12/16/2024  no date 02/13/2025  no date

66 Environmental Reevaluation 01/02/2025  no date 01/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2024  no date 02/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2025  no date 02/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2025  no date 02/14/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/18/2025  no date 06/17/2025  no date

95 District Project Closeout 06/18/2025  no date 09/11/2025  no date

96 Central Office Project Closeout 09/12/2025  no date 01/22/2026  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0890-095-058Proj:

UPC: 109244

PC: Rachael.Brown

Project Purpose:

PM:

Description: RTE. 890 -Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 58From:

0.12 Mi. N. Rte. 58To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,000Total Current Est 

05/18/2018Current Est Date

 0

 30,000

 0

0890

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/06/2022

10/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,000.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  28,000.00  0.00  0.00  0.00  0.00  28,000.00 Telecommunications

 30,000.00 0.00  2,000.00  28,000.00  0.00  0.00  0.00  0.00Total:

 30,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,227

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/23/2020

Total  6,227.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109244UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/19/2019 11/19/2019 11/19/2019 11/19/2019

22 Scope Project 11/18/2019 11/18/2019 11/19/2019 11/19/2019

24 Determine Permits Needed 11/22/2019 11/22/2019 06/05/2020 06/05/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/20/2019  no date 12/05/2019  no date

65F Plan Design/Field Inspection 11/19/2019 11/19/2019 04/06/2020 04/06/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/20/2019  no date 01/22/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2022  no date 06/06/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/06/2022  no date 06/06/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/07/2022  no date 10/04/2022  no date

95 District Project Closeout 10/05/2022  no date 01/04/2023  no date

96 Central Office Project Closeout 01/05/2023  no date 05/10/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0892-095-P90Proj:

UPC: 115859

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 892 - Condor Lane - Rural Rustic

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 684From:

0.50 MI. E. RTE. 684To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 110,000Total Current Est 

06/26/2019Current Est Date

 0

 110,000

 0

0892

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2025

06/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,000.00  44,868.00  46,868.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  102,462.00  102,462.00 Telecommunications

 149,330.00 0.00  0.00  0.00  0.00  0.00  2,000.00  147,330.00Total:

 149,330.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115859UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/03/2024  no date 12/16/2024  no date

22 Scope Project 12/02/2024  no date 12/13/2024  no date

24 Determine Permits Needed 12/17/2024  no date 12/31/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2025  no date 02/13/2025  no date

65F Plan Design/Field Inspection 12/16/2024  no date 02/13/2025  no date

66 Environmental Reevaluation 01/02/2025  no date 01/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2024  no date 02/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2025  no date 02/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2025  no date 02/14/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/18/2025  no date 06/17/2025  no date

95 District Project Closeout 06/18/2025  no date 09/11/2025  no date

96 Central Office Project Closeout 09/12/2025  no date 01/22/2026  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0907-095-P76Proj:

UPC: 111770

PC: Rachael.Brown

Project Purpose:

PM:

Description: Rte. 907 - Piper Road - Washington County

Surface Treat non-hard surface road using Rural Rustic Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.55 MS Rte. 711From:

Rte. 711To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 112,000Total Current Est 

05/22/2019Current Est Date

 0

 112,000

 0

0907

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/27/2023

08/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  2,000.00  51,846.00  25,692.00  0.00  0.00  79,538.00 HB1887 - DGP (2)
 0.00  0.00  0.00  32,462.00  0.00  0.00  0.00  32,462.00 Telecommunications

 112,000.00 0.00  0.00  2,000.00  84,308.00  25,692.00  0.00  0.00Total:

 112,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111770UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2023  no date 02/14/2023  no date

18 State Environmental Review Process (SERP) 02/16/2023  no date 03/02/2023  no date

22 Scope Project 02/15/2023  no date 03/01/2023  no date

24 Determine Permits Needed 03/03/2023  no date 03/16/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2023  no date 04/26/2023  no date

65F Plan Design/Field Inspection 03/02/2023  no date 04/26/2023  no date

66 Environmental Reevaluation 03/17/2023  no date 03/23/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/02/2023  no date 04/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2023  no date 04/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2023  no date 04/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/28/2023  no date 08/28/2023  no date

95 District Project Closeout 08/29/2023  no date 11/27/2023  no date

96 Central Office Project Closeout 11/28/2023  no date 04/03/2024  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

1203-095-021Proj:

UPC: 104994

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #SGR21VB - BR Repl-Water St over Beaver Dam Creek(Fed 19212)

Bridge Repl-Water St over Beaver Dam Creek (Fed ID 19212)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.111 MILE FROM ROUTE 716From:

0.009 MILE TO ROUTE 1204To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,019,626Total Current Est 

05/06/2020Current Est Date

 97,994

 2,419,523

 502,109

1203

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Washington County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/11/2015

04/29/2019

04/29/2019

01/12/2021

01/12/2021

06/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 22,151.00  7,306.00  0.00  0.00  0.00  0.00  0.00  29,457.00 CTB Formula
 1,030,004.00  1,118,320.00  0.00  0.00  0.00  0.00  0.00  2,148,324.00 MAP21 STP

 2,177,781.00 1,052,155.00  1,125,626.00  0.00  0.00  0.00  0.00  0.00Total:

 2,177,781.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$439,987

$42,543

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  482,529.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104994UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/07/2015 12/07/2015 12/11/2015 12/11/2015

17E Environmental Review Process (ERP) 09/13/2016 09/13/2016 09/14/2016 09/14/2016

22 Scope Project 08/22/2016 08/22/2016 02/08/2018 02/08/2018

22C Scoping Constructability Review 08/24/2016 08/24/2016 01/25/2017 01/25/2017

22X Scoping Team Meeting Date 01/25/2017 01/25/2017 01/25/2017 01/25/2017

23 Furnish Environmental Traffic Data 04/27/2018 04/27/2018 06/25/2018 06/25/2018

24 Determine Permits Needed 09/14/2016 09/14/2016 09/15/2016 09/15/2016

25 Draft Environmental Document or CE 07/11/2017 07/11/2017 09/24/2018 08/03/2018

25X Draft Environmental Documentor CE Date 11/27/2018  no date 11/27/2018  no date

31S Conduct Location Survey 02/26/2014 02/26/2014 06/04/2014 06/04/2014

33 Final Environmental Document 12/06/2017 12/06/2017 12/06/2017 12/06/2017

34F Furnish Final Soils Survey 06/04/2018 06/04/2018 03/26/2019 03/26/2019

34P Preliminary Soil Survey 04/06/2018 04/06/2018 06/04/2018 06/04/2018

35 Traffic Control Device Recommendations 07/02/2018 07/02/2018 08/28/2018 08/28/2018

36C Preliminary Field Inspection Constructability 
Review

02/22/2017 02/22/2017 12/19/2017 12/19/2017

36F Plan Design/Preliminary Field Inspection 06/15/2017 09/12/2017 07/03/2018 12/18/2017

36H Hydraulic Plan Design Public Hearing 04/06/2018 04/06/2018 09/26/2018 09/26/2018

36P Plan Design Public Hearing 07/02/2018 07/02/2018 10/25/2018 10/25/2018

36X Preliminary Field InspectionTeam Meeting Date 12/19/2017 12/19/2017   

37H River Mechanics ProjectStudies 04/06/2018 03/27/2018 09/26/2018 09/26/2018

41 Bridge Foundation Data 12/19/2017 12/19/2017 06/25/2018 06/25/2018

43 Furnish Utility Field Inspection Plans 12/11/2018 12/11/2018 01/10/2019 01/10/2019

43H Hydraulic Plan Design/Field Inspection (FI) 07/31/2018 07/31/2018 11/27/2018 11/27/2018

43X Utility Field Inspection (UFI) Date 02/26/2019 05/09/2019 02/26/2019 05/09/2019

44 Furnish RWU Data for Public Hearing Process 12/19/2017 12/19/2017 08/29/2018 08/29/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/27/2018 11/27/2018 03/26/2019 03/26/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/19/2017 04/05/2017 02/26/2018 11/08/2017

48 Conduct Location/Design Public Hearing 06/28/2018 06/28/2018 08/28/2018 08/28/2018

49 Adopt Location/Design 08/29/2018 08/29/2018 09/25/2018 09/25/2018

49C Design Approval Constructability Review 07/02/2018 07/02/2018 08/28/2018 08/28/2018

49X Location and Design Approval Date 09/25/2018 09/25/2018 09/25/2018 09/25/2018

51 Furnish Approved R/W & UT Plans 09/26/2018 09/26/2018 04/23/2019 04/23/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/03/2020 08/03/2020 09/29/2020  no date

52 Authorize R/W & UT Funds 05/21/2019 04/19/2019 05/21/2019 04/29/2019

57S Right of Way Stakeout���Survey 09/13/2019 09/13/2019 08/31/2020 08/31/2020

61 Final Traffic Control Device Plans 04/23/2019 04/23/2019 07/06/2020 07/03/2019

64 Final Bridge Plans 04/23/2019 04/23/2019 09/08/2020  no date

65C Field Inspection Constructability Review 08/28/2018 08/28/2018 03/26/2019 03/26/2019

65F Plan Design/Field Inspection 12/26/2018 12/26/2018 03/26/2019 03/26/2019

65P Plan Design/Pre-Advertisement Conference 05/21/2019 05/21/2019 09/08/2020  no date

65X Field Inspection Team Meeting Date 03/26/2019 03/26/2019   

67U Utility Relocations by Owners 09/30/2020 09/20/2019 12/01/2020 11/06/2019

69 Acquire Right of Way 06/19/2019 05/31/2019 09/29/2020 03/03/2020

69X Right of Way/Utility Certification Date 12/01/2020  no date 12/01/2020  no date

70 Obtain Environmental Permits 10/11/2019 10/11/2019 09/29/2020 09/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/26/2019 03/26/2019 03/14/2022  no date

70S Utility Stakeout ���Survey 02/26/2019 02/26/2019 09/30/2020  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

71 Approved Construction Plans 10/28/2020  no date 12/01/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/26/2019 03/26/2019 09/29/2020  no date

71X Pre-Advertisement Conference Date 09/29/2020  no date 09/29/2020  no date

72 Prepare for Advertisement 11/20/2020  no date 12/16/2020  no date

72B Biddability Review 12/01/2020  no date 12/07/2020  no date

72X Plan Submission Date 12/01/2020  no date 12/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/01/2020  no date 04/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2020  no date 01/12/2021  no date

84 Award Contract 03/12/2021  no date 04/22/2021  no date

91 Administer Contract 04/23/2021  no date 06/30/2022  no date

92X Contractor Final Voucher Date 07/29/2022  no date 07/29/2022  no date

94X Claims Period Ends Dates 09/12/2022  no date 09/12/2022  no date

95 District Project Closeout 06/13/2022  no date 09/06/2022  no date

96 Central Office Project Closeout 09/07/2022  no date 01/17/2023  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

1204-008-Proj:

UPC: 099769

PC: Matthew.Cox

Project Purpose:

PM:

Description: COUNTYWIDE RIGHT OF WAY ENGR.

To be used only when it is impractical to open regular projects to charges. Limited to use for minor items, attorney 
fees, cost advances, acquisition costs, including time charges associated with disposal of residue and surplus 
property on the secondary system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONS IN COUNTYFrom:

VARIOUS LOCATIONS IN COUNTYTo:

Right of WayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,931Total Current Est 

11/17/2015Current Est Date

 10,931

 0

 0

4008

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Washington County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,931.00  0.00  0.00  0.00  0.00  0.00  0.00  10,931.00Formula - Secondary
 10,931.00 10,931.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,931.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$10,931

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/06/2014

Total  10,930.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
099769UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 09/22/2010 09/22/2010 01/22/2011 01/22/2011

52 Authorize R/W & UT Funds 03/01/2011 03/01/2011 03/01/2011 03/01/2011

95 District Project Closeout 08/10/2015  no date 11/03/2015  no date

96 Central Office Project Closeout 11/04/2015  no date 03/15/2016  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0611-095-R40Proj:

UPC: 107234

PC: Chase.Buchanan

Project Purpose:

PM: Jason Berry

Description: RELOCATE RTE. 611-REALIGNMENT

Relocate Rte. 611 - Realignment. Revenue Sharing FY16. Consruction.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Aviation DriveFrom:

Westinghouse DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,677,776Total Current Est 

11/26/2018Current Est Date

 0

 2,677,776

 0

0611

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2015

01/18/2017

01/18/2017

02/09/2016

02/09/2016

11/02/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,500,000.00 Revenue Sharing Funds
 3,500,000.00 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,338,888

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/06/2017

Total  1,338,888.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/15/2016

Construction Completed:

Construction Started:

11/02/2017

01/20/2017



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107234UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/12/2015 06/12/2015 08/12/2015 08/12/2015

12 Authorize Preliminary Engineering 08/12/2015 08/12/2015 08/12/2015 08/12/2015

17E Environmental Review Process (ERP) 12/02/2015 12/01/2015 12/01/2015 12/02/2015

22 Scope Project 02/18/2016 02/18/2016 03/01/2016 03/01/2016

33 Final Environmental Document 12/10/2015 12/01/2015 12/09/2015 12/10/2015

33X Final Environmental Document Date 12/16/2015 12/16/2015 12/15/2015 12/15/2015

36P Plan Design Public Hearing 03/02/2016 03/02/2016 05/24/2016 05/24/2016

52 Authorize R/W & UT Funds 01/18/2017 01/18/2017 01/18/2017 01/18/2017

52X R/W&UT Authorization Date 01/18/2017 01/18/2017 01/18/2017 01/18/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/18/2017 01/18/2017 01/18/2017 01/18/2017

65F Plan Design/Field Inspection 05/25/2016 04/27/2015 01/18/2017 12/15/2015

72X Plan Submission Date 02/09/2016 02/09/2016 01/18/2017 02/09/2016

79 Construction Funding Review/Authorization of 
Funds

02/08/2016 02/08/2016 07/27/2016 07/27/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2016 02/09/2016 02/09/2016 02/09/2016

84 Award Contract 01/19/2017 02/10/2016 01/19/2017 03/15/2016

91 Administer Contract 01/20/2017 01/20/2017 11/02/2017 11/02/2017

95 District Project Closeout 11/03/2017  no date 03/15/2018  no date

96 Central Office Project Closeout 03/16/2018  no date 06/08/2018  no date



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SLEN-095-041Proj:

UPC: 107922

PC: Tabitha.Crowder

Project Purpose:

PM: Kevin Worley

Description: VIRGINIA CREEPER TRAIL - CONSTRUCT RESTROOMS & PARKING

For construction of restrooms and parking.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Rte 677 & Old South WayFrom:

0.2 mi. SE Old South WayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 572,898Total Current Est 

08/22/2019Current Est Date

 0

 572,898

 0

SLEN

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Washington County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/2016 05/04/2018

02/14/2019

02/14/2019

10/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 213,768.00  0.00  0.00  0.00  0.00  0.00  0.00  213,768.00 MAP21 TAP
 54,843.00  0.00  0.00  0.00  0.00  0.00  0.00  54,843.00 Project Contributions

 250,845.00  0.00  0.00  0.00  0.00  0.00  0.00  250,845.00.SAFETEA-LU Earmarks
 53,442.00  0.00  0.00  0.00  0.00  0.00  0.00  53,442.00.Transportation Enhancement 

Funds
 572,898.00 572,898.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 572,898.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$444,371

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/07/2020

Total  444,370.65

CONSTRUCTION PROJECT EVENTS
12/13/2019 541,850.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/01/2019

Construction Completed:

Construction Started:

10/15/2019

06/06/2019



WASHINGTON COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107922UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2016 02/01/2016 04/25/2016 04/25/2016

12 Authorize Preliminary Engineering 04/26/2016 04/26/2016 05/09/2016 05/09/2016

17E Environmental Review Process (ERP) 05/10/2016 06/21/2018 05/23/2016 06/21/2018

22 Scope Project 05/10/2016 05/10/2016 01/05/2017 01/05/2017

33 Final Environmental Document 04/05/2017 08/10/2018 08/10/2017 08/10/2018

36P Plan Design Public Hearing 01/06/2017 01/06/2017 04/04/2017 04/04/2017

52 Authorize R/W & UT Funds 11/22/2017 04/23/2018 12/07/2017 05/04/2018

52X R/W&UT Authorization Date 12/08/2017 05/07/2018 12/08/2017 05/07/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/11/2017 05/08/2018 12/11/2017 05/08/2018

65F Plan Design/Field Inspection 04/05/2017 04/05/2017 11/21/2017 11/21/2017

72X Plan Submission Date 12/12/2017 05/09/2018 12/12/2017 09/04/2018

79 Construction Funding Review/Authorization of 
Funds

12/13/2017 09/05/2018 01/11/2018 01/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2018 02/14/2019 05/08/2018 02/14/2019

84 Award Contract 03/05/2019 02/15/2019 03/05/2019 03/01/2019

91 Administer Contract 05/10/2018 06/06/2019 01/31/2019 10/15/2019

95 District Project Closeout 02/01/2019  no date 06/05/2019  no date

96 Central Office Project Closeout 06/06/2019  no date 08/29/2019  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

U000-329-R12Proj:

UPC: 107247

PC: Chase.Buchanan

Project Purpose:

PM: Beverly Owens

Description: PAVEMENT OVERLAY-MAINTENANCE

Pavement overlay-maintenance. Revenue Sharing FY16.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

Various RoutesTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 219,834Total Current Est 

02/14/2019Current Est Date

 0

 219,834

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wise
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2015 07/01/2015

05/09/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 219,834.00  0.00  0.00  0.00  0.00  0.00  0.00  219,834.00 Revenue Sharing Funds
 219,834.00 219,834.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 219,834.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$109,917

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/07/2016

Total  109,916.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/19/2016

Construction Completed:

Construction Started:

05/09/2017

08/22/2016



WISE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107247UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2015 06/05/2015 08/05/2015 08/05/2015

12 Authorize Preliminary Engineering 08/05/2015 08/05/2015 08/05/2015 08/05/2015

17E Environmental Review Process (ERP) 08/06/2015  no date 08/19/2015  no date

22 Scope Project 08/06/2015 08/06/2015 04/05/2016 04/05/2016

33 Final Environmental Document 04/06/2016  no date 08/11/2016  no date

33X Final Environmental Document Date 08/12/2016  no date 08/12/2016  no date

36P Plan Design Public Hearing 04/05/2016 04/05/2016 04/05/2016 04/05/2016

52 Authorize R/W & UT Funds 08/12/2016 08/12/2016 08/12/2016 08/12/2016

52X R/W&UT Authorization Date 08/15/2016 08/15/2016 08/15/2016 08/15/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/16/2016 08/16/2016 08/16/2016 08/16/2016

65F Plan Design/Field Inspection 04/05/2016 04/05/2016 04/05/2016 04/05/2016

72X Plan Submission Date 08/17/2016 08/17/2016 08/17/2016 08/17/2016

79 Construction Funding Review/Authorization of 
Funds

08/17/2016 08/17/2016 08/17/2016 08/17/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2015 07/01/2015 07/01/2015 07/01/2015

84 Award Contract 08/18/2016 08/18/2016 08/19/2016 08/19/2016

91 Administer Contract 08/22/2016 08/22/2016 05/09/2017 05/09/2017

95 District Project Closeout 05/10/2017  no date 09/12/2017  no date

96 Central Office Project Closeout 09/13/2017  no date 12/11/2017  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

U000-329-115Proj:

UPC: 112709

PC: Brandi.Halloway

Project Purpose:

PM: Laura Mullins

Description: Wise Primary School Pedestrian Safety Project

Construction of a sidewalk along Railroad Ave SE from just SE of Masonic Ave SE & Oakwood Ave SE to the joint 
intersection of School Ave SE/Varner St/Yellow Creek Rd. SE/Modoc Ave. SW.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Masonic Ave SE/Oakwood Ave. SEFrom:

School Ave. SE/Varner St./Yellow Creek Rd. SETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 139,069Total Current Est 

09/09/2020Current Est Date

 0

 117,215

 21,854

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wise
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2018

03/10/2020

03/10/2020

07/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 205,000.00  0.00  0.00  0.00  0.00  0.00  0.00  205,000.00 MAP21 HSIP
 0.00  40,000.00  0.00  0.00  0.00  0.00  0.00  40,000.00.High Risk Rural

 245,000.00 205,000.00  40,000.00  0.00  0.00  0.00  0.00  0.00Total:

 245,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$21,854

$0

$120,236

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  142,090.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started:

07/10/2020

06/15/2020



WISE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112709UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2018 08/14/2018 08/14/2018 08/14/2018

17E Environmental Review Process (ERP) 06/27/2019 06/27/2019 06/27/2019 06/27/2019

21H Hydraulics Plan Design PFI 10/09/2018 10/09/2018 10/09/2018 10/09/2018

21T Traffic Operations Analysis 10/09/2018 10/09/2018 10/09/2018 10/09/2018

22 Scope Project 08/14/2018 08/14/2018 08/14/2018 08/14/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/09/2018 10/09/2018 10/09/2018 10/09/2018

22X Scoping Team Meeting Date 08/28/2018 08/28/2018 10/09/2018 10/09/2018

23 Furnish Environmental Traffic Data 10/09/2018 10/09/2018 10/09/2018 10/09/2018

24 Determine Permits Needed 11/18/2019 11/18/2019 11/18/2019 11/18/2019

25 Draft Environmental Document or CE 10/03/2019 10/03/2019 12/18/2019 12/18/2019

30 Preliminary Utility Inspection 11/18/2019 11/18/2019 11/18/2019 11/18/2019

31S Conduct Location Survey 10/09/2018 10/09/2018 10/09/2018 10/09/2018

34P Preliminary Soil Survey 10/09/2018 10/09/2018 10/09/2018 10/09/2018

35 Traffic Control Device Recommendations 11/19/2019 11/19/2019 11/19/2019 11/19/2019

36C Preliminary Field Inspection Constructability 
Review

09/25/2018 09/25/2018 09/25/2018 09/25/2018

36F Plan Design/Preliminary Field Inspection 10/09/2018 10/09/2018 10/09/2018 10/09/2018

36H Hydraulic Plan Design Public Hearing 11/19/2019 11/19/2019 11/19/2019 11/19/2019

36P Plan Design Public Hearing 11/18/2019 11/18/2019 11/18/2019 11/18/2019

36X Preliminary Field InspectionTeam Meeting Date 11/18/2019 11/18/2019   

43X Utility Field Inspection (UFI) Date 01/28/2020 01/28/2020 01/28/2020 01/28/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/28/2020 01/28/2020 01/28/2020 01/28/2020

47 Approve Willingness 12/18/2019 12/18/2019 12/18/2019 12/18/2019

47X Willingness Posted Date 11/18/2019 11/18/2019 11/18/2019 11/18/2019

48 Conduct Location/Design Public Hearing 12/18/2019 12/18/2019 12/18/2019 12/18/2019

48X Public Hearing Meeting Date 12/04/2019 12/04/2019   

49 Adopt Location/Design 12/18/2019 12/18/2019 12/18/2019 12/18/2019

49C Design Approval Constructability Review 11/18/2019 11/18/2019 11/18/2019 11/18/2019

49X Location and Design Approval Date 12/18/2019 12/18/2019 12/18/2019 12/18/2019

50 Survey Data Verification 11/18/2019 11/18/2019 11/18/2019 11/18/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/04/2019 12/04/2019 12/04/2019 12/04/2019

65F Plan Design/Field Inspection 12/18/2019 12/18/2019 12/18/2019 12/18/2019

65P Plan Design/Pre-Advertisement Conference 12/18/2019 12/18/2019 12/18/2019 12/18/2019

65X Field Inspection Team Meeting Date 12/18/2019 12/18/2019   

66 Environmental Reevaluation 01/20/2020 01/20/2020 01/20/2020 01/20/2020

67 Clear Utility Agreements 01/28/2020 01/28/2020 01/28/2020 01/28/2020

67U Utility Relocations by Owners 11/26/2019 11/26/2019 04/20/2020 04/20/2020

69X Right of Way/Utility Certification Date 01/08/2020 01/08/2020 01/08/2020 01/08/2020

70 Obtain Environmental Permits 12/19/2019 12/19/2019 12/21/2019 12/21/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/28/2020 01/28/2020 01/28/2020 01/28/2020

70S Utility Stakeout ���Survey 11/26/2019 11/26/2019 11/26/2019 11/26/2019

71 Approved Construction Plans 01/29/2020 01/29/2020 01/30/2020 01/30/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/28/2020 01/28/2020 01/28/2020 01/28/2020

71X Pre-Advertisement Conference Date 01/28/2020 01/28/2020 01/28/2020 01/28/2020

72 Prepare for Advertisement 02/13/2020 02/13/2020 03/09/2020 03/09/2020

72B Biddability Review 02/21/2020 02/21/2020 02/27/2020 02/27/2020

72X Plan Submission Date 02/21/2020 02/21/2020 02/21/2020 02/21/2020

77S Construction ��� Survey 07/06/2020 07/06/2020 01/12/2021  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

01/29/2020 01/29/2020 02/11/2020 02/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 03/10/2020 03/10/2020 03/10/2020

82 Conduct Bid Opening 04/22/2020 04/22/2020 05/29/2020 05/29/2020

84 Award Contract 05/29/2020 05/29/2020 05/29/2020 05/29/2020

91 Administer Contract 06/15/2020 06/15/2020 07/10/2020 07/10/2020

92X Contractor Final Voucher Date 01/13/2021  no date 01/13/2021  no date

94X Claims Period Ends Dates 04/13/2021  no date 04/13/2021  no date

95 District Project Closeout 04/14/2021  no date 07/08/2021  no date

96 Central Office Project Closeout 07/09/2021  no date 11/10/2021  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

U000-329-117Proj:

UPC: 113767

PC: Roger.Musser

Project Purpose:

PM: Laura Mullins

Description: NORTON ROAD - CONSTRUCT NEW SIDEWALK-PHASE 2 AND PHASE 
3

Construct new sidewalks along Norton Road - Phase 2 and Phase 3

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

College RowFrom:

Chestnut StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 717,550Total Current Est 

06/14/2020Current Est Date

 0

 677,550

 40,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wise
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/10/2020

04/30/2021

04/30/2021

09/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  53,500.00  84,888.00  256,662.00  0.00  395,050.00 MAP21 HSIP
 395,050.00 0.00  0.00  0.00  53,500.00  84,888.00  256,662.00  0.00Total:

 395,050.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113767UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/03/2021  no date 07/27/2021  no date

12 Authorize Preliminary Engineering 07/28/2021  no date 07/30/2021  no date

17E Environmental Review Process (ERP) 08/02/2021 06/19/2020 11/17/2021 06/19/2020

22 Scope Project 08/02/2021  no date 02/10/2022  no date

25 Draft Environmental Document or CE 11/18/2021 06/22/2020 03/18/2022 06/22/2020

65F Plan Design/Field Inspection 02/11/2022  no date 02/13/2023  no date

69X Right of Way/Utility Certification Date 02/15/2023  no date 03/01/2023  no date

70 Obtain Environmental Permits 03/21/2022  no date 11/18/2022  no date

72X Plan Submission Date 02/14/2023  no date 02/14/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/15/2023  no date 03/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/02/2023  no date 03/29/2023  no date

84 Award Contract 06/16/2023  no date 06/16/2023  no date

91 Administer Contract 07/25/2023  no date 08/07/2024  no date

95 District Project Closeout 08/08/2024  no date 12/18/2024  no date

96 Central Office Project Closeout 12/19/2024  no date 03/19/2025  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

U000-329-118Proj:

UPC: 113983

PC: Roger.Musser

Project Purpose:

PM: Laura Mullins

Description: NORTON ROAD - CONSTRUCT NEW SIDEWALK-PHASE 4

Construct new sidewalk on Norton Road - Phase 4

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cherry StreetFrom:

College RowTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 355,550Total Current Est 

06/14/2020Current Est Date

 0

 335,550

 20,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Wise
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2020

03/29/2022

03/29/2022

08/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  44,933.00  144,481.00  199,636.00  0.00  0.00  0.00  389,050.00 MAP21 HSIP
 389,050.00 0.00  44,933.00  144,481.00  199,636.00  0.00  0.00  0.00Total:

 389,050.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113983UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2020 05/01/2020 07/27/2020 07/27/2020

12 Authorize Preliminary Engineering 07/28/2020 07/28/2020 07/30/2020 07/30/2020

17E Environmental Review Process (ERP) 07/31/2020 06/19/2020 11/17/2020 06/21/2020

22 Scope Project 07/31/2020  no date 02/10/2021  no date

25 Draft Environmental Document or CE 11/18/2020  no date 03/18/2021  no date

65F Plan Design/Field Inspection 02/11/2021  no date 02/11/2022  no date

69X Right of Way/Utility Certification Date 02/15/2022  no date 03/01/2022  no date

70 Obtain Environmental Permits 03/19/2021  no date 11/18/2021  no date

72X Plan Submission Date 02/14/2022  no date 02/14/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/15/2022  no date 03/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/02/2022  no date 03/29/2022  no date

84 Award Contract 06/16/2022  no date 06/16/2022  no date

91 Administer Contract 07/25/2022  no date 08/08/2023  no date

95 District Project Closeout 08/09/2023  no date 12/19/2023  no date

96 Central Office Project Closeout 12/20/2023  no date 03/19/2024  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

0023-329-101Proj:

UPC: 017817

PC: James.Bullins

Project Purpose:

PM:

Description: WIDEN BUSINESS ROUTE 23 TO FOUR LANES

This project consists of widening the existing two-lane roadway to provide an undivided four lane roadway being three 
through lanes with a continuous two-way left-turn lane. Resolution supporting a design change -Town of Wise 
Resolution No. 32, 2017 dated July 25, 2017.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.083 Mile West Intersection Rte 757From:

0.067 Mile East Intersection Cherry StreetTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,444,000Total Current Est 

07/09/2020Current Est Date

 1,825,787

 7,216,213

 1,402,000

0023

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Wise
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/29/1997

04/08/2020

04/08/2020

11/09/2021

11/09/2021

05/16/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,693.00  0.00  0.00  0.00  0.00  0.00  0.00  3,693.00 Local Project Contributions
 4,119,512.00  4,000,000.00  0.00  0.00  0.00  0.00  0.00  8,119,512.00 MAP21 STP

 29,754.00  0.00  0.00  0.00  0.00  0.00  0.00  29,754.00 State Formula
 226,056.00  0.00  0.00  0.00  0.00  0.00  0.00  226,056.00.Federal Formula STP
 471,589.00  0.00  0.00  0.00  0.00  0.00  0.00  471,589.00Formula - Primary

 1,593,396.00  0.00  0.00  0.00  0.00  0.00  0.00  1,593,396.00Formula - Urban
 10,444,000.00 6,444,000.00  4,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 10,444,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,121,644

$233,197

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,354,840.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017817UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/29/1997 07/29/1997 08/29/1997 08/29/1997

18 State Environmental Review Process (SERP) 02/12/1998 02/12/1998 07/23/1998 07/23/1998

22 Scope Project 07/30/1997 07/30/1997 12/11/2017 12/11/2017

24 Determine Permits Needed 02/01/2000 02/01/2000 02/10/2000 02/10/2000

25 Draft Environmental Document or CE 05/08/2006 05/08/2006 11/01/2006 11/01/2006

31S Conduct Location Survey 02/23/1998 02/23/1998 06/24/1998 06/24/1998

34F Furnish Final Soils Survey 11/19/2013 11/19/2013 06/18/2018 06/18/2018

36F Plan Design/Preliminary Field Inspection 11/13/2012 11/13/2012 11/09/2017 11/09/2017

36P Plan Design Public Hearing 03/02/2017 03/02/2017 04/25/2018 04/25/2018

43 Furnish Utility Field Inspection Plans 09/13/2018 09/13/2018 10/29/2019 10/29/2019

48 Conduct Location/Design Public Hearing 06/12/2018 06/12/2018 11/28/2018 11/28/2018

48X Public Hearing Meeting Date 10/16/2018 10/16/2018   

49 Adopt Location/Design 12/19/2018 12/19/2018 01/03/2019 01/03/2019

51 Furnish Approved R/W & UT Plans 12/18/2018 12/18/2018 03/24/2020 03/24/2020

51X R/W&UT Plan Date 04/08/2020 04/08/2020 04/08/2020 04/08/2020

52 Authorize R/W & UT Funds 03/26/2020 03/26/2020 04/08/2020 04/08/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/09/2020 04/09/2020 04/22/2020 04/22/2020

65F Plan Design/Field Inspection 01/07/2019 01/07/2019 01/07/2019 01/07/2019

65P Plan Design/Pre-Advertisement Conference 11/08/2018 11/08/2018 07/14/2020 05/19/2020

65X Field Inspection Team Meeting Date 03/01/2019 03/01/2019   

67 Clear Utility Agreements 04/24/2020  no date 10/28/2020  no date

67U Utility Relocations by Owners 09/01/2020  no date 03/09/2021  no date

69 Acquire Right of Way 04/24/2020  no date 07/27/2021  no date

70 Obtain Environmental Permits 10/04/2019 01/07/2019 06/01/2021  no date

71 Approved Construction Plans 07/28/2021  no date 10/07/2021  no date

71X Pre-Advertisement Conference Date 08/02/2021  no date 08/02/2021  no date

72 Prepare for Advertisement 07/28/2021  no date 10/26/2021  no date

73 Process Relocations 04/24/2020  no date 06/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2021  no date 08/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2021  no date 11/09/2021  no date

84 Award Contract 12/22/2021  no date 01/11/2022  no date

91 Administer Contract 01/12/2022  no date 05/16/2023  no date

95 District Project Closeout 08/13/2019  no date 08/13/2019  no date

96 Central Office Project Closeout 08/13/2019  no date 12/19/2019  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

EN10-329-113Proj:

UPC: 108379

PC: Roger.Musser

Project Purpose:

PM: Wise Town Manager

Description: Wise Downtown Sidewalk & Streetscaping

East Main Street pedestrian improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Nottingham Avenue and Tacoma AvenueFrom:

Intersection of Railroad AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 610,300Total Current Est 

05/07/2018Current Est Date

 0

 610,300

 0

EN10

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Bristol

Wise
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2019

10/07/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 543,998.00  0.00  0.00  0.00  0.00  0.00  0.00  543,998.00 MAP21 TAP
 175,000.00  0.00  0.00  0.00  0.00  0.00  0.00  175,000.00.Transportation Enhancement 

Funds
 718,998.00 718,998.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 718,998.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$513,620

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/05/2020

Total  513,620.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/17/2019

Construction Completed:

Construction Started:



WISE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108379UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/15/2017 03/15/2017 06/07/2017 06/07/2017

22 Scope Project 06/08/2017 06/08/2017 06/08/2017 06/08/2017

69X Right of Way/Utility Certification Date 05/09/2017 05/09/2017 06/08/2017 06/08/2017

72X Plan Submission Date 06/08/2017 06/08/2017 06/08/2017 06/08/2017

79 Construction Funding Review/Authorization of 
Funds

06/09/2013 06/09/2013 06/13/2017 06/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/29/2017 01/30/2019 06/29/2017 01/30/2019

84 Award Contract 06/30/2017 01/31/2019 02/23/2018 04/17/2019

91 Administer Contract 02/26/2018  no date 03/12/2019  no date

95 District Project Closeout 03/13/2019  no date 07/18/2019  no date

96 Central Office Project Closeout 07/19/2019  no date 10/11/2019  no date



WISE  9:00AMRun Time:

10/12/2020Run Date: 

EN17-329-116Proj:

UPC: 111385

PC: Roger.Musser

Project Purpose:

PM: Laura Craft

Description: Town of Wise - Norton Road Ped Improvements

Construct sidewalks and lighting from Main Street to Chestnut Street and Library Road. Preliminary engineering for 
phases 1-4, Main St. to Cherry St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Main StreetFrom:

Library RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 701,300Total Current Est 

03/16/2020Current Est Date

 0

 500,000

 201,300

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Wise
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2018

10/20/2021

10/20/2021

12/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 561,040.00  0.00  0.00  0.00  0.00  0.00  0.00  561,040.00 MAP21 TAP
 140,260.00  0.00  0.00  0.00  0.00  0.00  0.00  140,260.00.Transportation Enhancement 

Funds
 701,300.00 701,300.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 701,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$68,148

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  68,147.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111385UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/21/2018 05/21/2018 09/12/2018 09/12/2018

12 Authorize Preliminary Engineering 07/25/2018 07/25/2018 07/25/2018 07/25/2018

17E Environmental Review Process (ERP) 09/13/2018 09/13/2018 09/13/2018 09/13/2018

22 Scope Project 09/14/2018 09/14/2018 03/13/2019 03/13/2019

33 Final Environmental Document 09/13/2018 05/12/2020 01/10/2019  no date

52 Authorize R/W & UT Funds 04/27/2020 04/27/2020 07/21/2020 07/21/2020

52X R/W&UT Authorization Date 07/22/2020  no date 07/22/2020  no date

65F Plan Design/Field Inspection 03/14/2019 03/14/2019 04/24/2020 04/24/2020

69 Acquire Right of Way 07/23/2020  no date 06/10/2021  no date

69X Right of Way/Utility Certification Date 06/14/2021  no date 07/26/2021  no date

72 Prepare for Advertisement 06/11/2021  no date 06/11/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/14/2021  no date 07/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2021  no date 10/20/2021  no date

84 Award Contract 10/21/2021  no date 12/03/2021  no date

91 Administer Contract 12/06/2021  no date 12/20/2022  no date

95 District Project Closeout 12/21/2022  no date 05/02/2023  no date

96 Central Office Project Closeout 05/03/2023  no date 07/27/2023  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0023-097-843Proj:

UPC: 103505

PC: Jason.Graham

Project Purpose:

PM:

Description: Bridge (Fed ID19255) Rte 23 Over Rte610&Powell River VA#1016

Bridge Replacement (Fed ID 19255) Rte 23 Over Rte 610 & Powell River

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 MI. W. INT. RTE. 621From:

INT. ROUTE 610To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,948,935Total Current Est 

03/21/2018Current Est Date

 0

 1,628,216

 320,719

0023

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wise County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2012

11/07/2017

11/07/2017

11/15/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 CTB Formula
 909,325.00  2,644.00  0.00  0.00  0.00  0.00  0.00  911,969.00 MAP21 STP

 7,393.00  0.00  0.00  0.00  0.00  0.00  0.00  7,393.00.Bond Match
 29,573.00  0.00  0.00  0.00  0.00  0.00  0.00  29,573.00.Bridge Funds - Federal BR

 1,948,935.00 1,946,291.00  2,644.00  0.00  0.00  0.00  0.00  0.00Total:

 1,948,935.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$320,719

$0

$1,616,836

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  1,937,554.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2018

Construction Completed:

Construction Started:

11/15/2018

02/15/2018



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103505UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/06/2012 08/06/2012 08/10/2012 08/10/2012

17E Environmental Review Process (ERP) 05/04/2015 05/04/2015 05/05/2015 05/05/2015

22 Scope Project 03/07/2016 03/07/2016 01/31/2017 01/31/2017

22X Scoping Team Meeting Date 07/29/2013 07/29/2013 07/29/2013 07/29/2013

24 Determine Permits Needed 06/04/2015 06/04/2015 06/08/2015 06/08/2015

25 Draft Environmental Document or CE 12/02/2015 12/02/2015 05/15/2017 05/15/2017

25X Draft Environmental Documentor CE Date 05/15/2017 05/15/2017 05/15/2017 05/15/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/20/2015 08/20/2015 09/18/2015 09/18/2015

47 Approve Willingness 08/17/2016 08/17/2016 06/28/2017 06/28/2017

47X Willingness Posted Date 09/15/2017 09/15/2017 09/15/2017 09/15/2017

61 Final Traffic Control Device Plans 01/24/2017 01/24/2017 07/14/2017 07/14/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2017 05/30/2017 06/27/2017 06/27/2017

71X Pre-Advertisement Conference Date 06/27/2017 06/27/2017 06/27/2017 06/27/2017

72 Prepare for Advertisement 09/26/2017 09/26/2017 10/19/2017 10/19/2017

72X Plan Submission Date 09/26/2017 09/26/2017 09/26/2017 09/26/2017

79 Construction Funding Review/Authorization of 
Funds

10/03/2017 10/03/2017 10/27/2017 10/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/07/2017 11/07/2017 11/07/2017 11/07/2017

84 Award Contract 01/30/2018 01/30/2018 01/30/2018 01/30/2018

91 Administer Contract 02/15/2018 02/15/2018 11/18/2019 11/15/2018

92X Contractor Final Voucher Date 01/13/2020 04/03/2019 01/13/2020 04/03/2019

94X Claims Period Ends Dates 04/14/2020 06/02/2019 04/14/2020 06/02/2019

95 District Project Closeout 04/15/2020  no date 07/09/2020  no date

96 Central Office Project Closeout 07/10/2020  no date 11/12/2020  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0023-097-893Proj:

UPC: 107074

PC: Chase.Buchanan

Project Purpose:

PM:

Description: Route 23 Median Shoulders

This project will provide 2-4 foot paved shoulders and rumble strips along the median from Wise tot he Kentucky State 
Line.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wise County LimitsFrom:

Kentucky State LineTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,163,561Total Current Est 

05/22/2020Current Est Date

 0

 2,152,536

 11,025

0023

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Wise County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2019

02/11/2020

02/11/2020

11/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  300,000.00  2,211,000.00  0.00  0.00  0.00  0.00  2,511,000.00 MAP21 HSIP
 2,511,000.00 0.00  300,000.00  2,211,000.00  0.00  0.00  0.00  0.00Total:

 2,511,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,025

$0

$1,776,632

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,787,656.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2020

Construction Completed:

Construction Started: 06/08/2020



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107074UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019 07/01/2019 07/10/2019 07/10/2019

17E Environmental Review Process (ERP) 06/27/2019 06/27/2019 06/27/2019 06/27/2019

22 Scope Project 07/16/2019 07/16/2019 08/08/2019 08/08/2019

22X Scoping Team Meeting Date 07/23/2019 07/23/2019 07/23/2019 07/23/2019

24 Determine Permits Needed 08/07/2019 08/07/2019 08/07/2019 08/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/07/2019 10/07/2019 10/18/2019 10/18/2019

65F Plan Design/Field Inspection 08/09/2019 08/09/2019 10/04/2019 10/04/2019

65P Plan Design/Pre-Advertisement Conference 10/22/2019 10/22/2019 01/22/2020 11/04/2019

66 Environmental Reevaluation 02/07/2020 10/31/2019 02/21/2020 10/31/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/07/2019 10/07/2019 12/05/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/23/2020 11/04/2019 02/05/2020 11/15/2019

71X Pre-Advertisement Conference Date 02/06/2020  no date 02/06/2020  no date

72 Prepare for Advertisement 02/07/2020  no date 05/08/2020  no date

72B Biddability Review 02/07/2020  no date 02/28/2020  no date

72X Plan Submission Date 04/20/2020  no date 04/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/07/2020  no date 03/06/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2020 02/11/2020 05/11/2020 02/11/2020

82 Conduct Bid Opening 06/10/2020 03/25/2020 06/23/2020 05/07/2020

84 Award Contract 06/24/2020 05/07/2020 07/15/2020 05/07/2020

91 Administer Contract 07/16/2020 06/08/2020 04/07/2021  no date

92X Contractor Final Voucher Date 05/20/2021  no date 05/20/2021  no date

94X Claims Period Ends Dates 08/17/2021  no date 08/17/2021  no date

95 District Project Closeout 08/18/2021  no date 12/23/2021  no date

96 Central Office Project Closeout 12/27/2021  no date 03/24/2022  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0058-097-908Proj:

UPC: 113891

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: Alt. 58 Median Rumble Strips - Wise County

Install edge line rumble strips on Alt. 58 East and West. Project is expected to reduce the number and severity of 
roadway departure crashes on this corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.33 Mi. W. of Front St.From:

Intersection Rte. 893To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,982Total Current Est 

04/10/2020Current Est Date

 0

 28,982

 15,000

0058

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Wise County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/09/2018

03/09/2021

03/09/2021

01/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 43,982.00  0.00  0.00  0.00  0.00  0.00  0.00  43,982.00 MAP21 HSIP
 43,982.00 43,982.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 43,982.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,071

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  10,071.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113891UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/07/2018 11/07/2018 11/09/2018 11/09/2018

17E Environmental Review Process (ERP) 03/26/2019 03/26/2019 03/26/2019 03/26/2019

21H Hydraulics Plan Design PFI 05/24/2019 05/24/2019 07/08/2019 07/08/2019

21T Traffic Operations Analysis 11/30/2018 11/30/2018 01/30/2019 01/30/2019

22 Scope Project 11/13/2018 11/13/2018 02/26/2020 02/26/2020

22S Photogrammetry/Aerial Photo/Image Processing 11/30/2018 11/30/2018 03/07/2019 03/07/2019

22X Scoping Team Meeting Date 07/11/2019 07/11/2019 07/11/2019 07/11/2019

23 Furnish Environmental Traffic Data 07/12/2019 07/12/2019 09/06/2019 09/06/2019

24 Determine Permits Needed 03/26/2019 03/26/2019 03/26/2019 03/26/2019

25 Draft Environmental Document or CE 03/26/2019 03/26/2019 03/26/2019 03/26/2019

30 Preliminary Utility Inspection 07/12/2019 07/12/2019 09/13/2019 09/13/2019

31S Conduct Location Survey 11/30/2018 11/30/2018 04/04/2019 04/04/2019

34P Preliminary Soil Survey 05/10/2019 05/10/2019 07/08/2019 07/08/2019

35 Traffic Control Device Recommendations 07/24/2019 07/24/2019 09/06/2019 09/06/2019

36C Preliminary Field Inspection Constructability 
Review

06/10/2019 06/10/2019 06/21/2019 06/21/2019

36F Plan Design/Preliminary Field Inspection 04/05/2019 04/05/2019 07/08/2019 07/08/2019

36H Hydraulic Plan Design Public Hearing 07/24/2019 07/24/2019 09/06/2019 09/06/2019

36P Plan Design Public Hearing 07/10/2019 07/10/2019 09/06/2019 09/06/2019

36X Preliminary Field InspectionTeam Meeting Date 07/11/2019 07/11/2019   

43X Utility Field Inspection (UFI) Date 10/02/2020  no date 10/02/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/21/2020  no date 01/05/2021  no date

47 Approve Willingness 09/16/2019 09/16/2019 10/28/2019 10/28/2019

47X Willingness Posted Date 09/27/2019 09/27/2019 09/27/2019 09/27/2019

48 Conduct Location/Design Public Hearing 09/16/2019 09/16/2019 04/23/2020 04/23/2020

48X Public Hearing Meeting Date 04/09/2020 04/09/2020   

49 Adopt Location/Design 04/24/2020 04/24/2020 06/05/2020 06/05/2020

49C Design Approval Constructability Review 09/09/2019 09/09/2019 09/20/2019 09/20/2019

49X Location and Design Approval Date 06/08/2020 06/08/2020 06/08/2020 06/08/2020

50 Survey Data Verification 09/09/2019 09/09/2019 10/04/2019 10/04/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/16/2020  no date 11/16/2020  no date

65F Plan Design/Field Inspection 06/09/2020 06/09/2020 09/30/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/02/2020  no date 12/02/2020  no date

65X Field Inspection Team Meeting Date 10/01/2020  no date   

66 Environmental Reevaluation 03/26/2019 03/26/2019 03/26/2019 03/26/2019

67 Clear Utility Agreements 10/05/2020  no date 12/17/2020  no date

67U Utility Relocations by Owners 10/20/2020  no date 02/17/2021  no date

69X Right of Way/Utility Certification Date 02/09/2021  no date 02/09/2021  no date

70 Obtain Environmental Permits 03/26/2019 03/26/2019 03/26/2019 03/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/18/2020  no date 02/17/2021  no date

70S Utility Stakeout ���Survey 10/20/2020  no date 02/17/2021  no date

71 Approved Construction Plans 12/21/2020  no date 02/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/04/2020  no date 12/17/2020  no date

71X Pre-Advertisement Conference Date 12/18/2020  no date 12/18/2020  no date

72 Prepare for Advertisement 01/14/2021  no date 02/16/2021  no date

72B Biddability Review 01/25/2021  no date 01/29/2021  no date

72X Plan Submission Date 02/01/2021  no date 02/01/2021  no date

77S Construction ��� Survey 07/06/2021  no date 01/12/2022  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/21/2020  no date 01/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/21/2021  no date 04/21/2021  no date

84 Award Contract 05/27/2021  no date 05/27/2021  no date

91 Administer Contract 07/06/2021  no date 01/12/2022  no date

92X Contractor Final Voucher Date 03/01/2022  no date 03/01/2022  no date

94X Claims Period Ends Dates 05/25/2022  no date 05/25/2022  no date

95 District Project Closeout 05/26/2022  no date 08/19/2022  no date

96 Central Office Project Closeout 08/22/2022  no date 12/28/2022  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0121-097-830Proj:

UPC: 100519

PC: Robert.Leonard

Project Purpose:

PM:

Description: RTE 121 CFX - POUND CONNECTOR

Improve capacity and safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US Route 23From:

Approx. 7 miles East of US Route 23 to Cranes NestTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 52,000,000Total Current Est 

07/20/2020Current Est Date

 6,000,000

 42,000,000

 4,000,000

0121

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wise County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2024

11/15/2024

11/15/2024

11/27/2024

11/27/2024

01/15/2030

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 453,788.00  0.00  0.00  0.00  0.00  0.00  0.00  453,788.00 Bond Proceeds
 410,725.00  0.00  0.00  0.00  0.00  0.00  0.00  410,725.00.National Highway System 

Allocations
 363,961.00  0.00  0.00  0.00  0.00  0.00  0.00  363,961.00Formula - Primary

 1,455,842.00  0.00  0.00  0.00  0.00  0.00  0.00  1,455,842.00TEA-21 High Priority Funds
 2,684,316.00 2,684,316.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,684,316.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,446,375

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/02/2015

Total  2,446,375.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100519UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2011 02/10/2012 09/19/2023  no date

17E Environmental Review Process (ERP) 07/11/2023  no date 07/17/2023  no date

22 Scope Project 07/31/2023  no date 11/30/2023  no date

25 Draft Environmental Document or CE 12/01/2023  no date 05/31/2024  no date

52 Authorize R/W & UT Funds 11/15/2024  no date 11/15/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/15/2024  no date 11/29/2024  no date

84 Award Contract 12/17/2024  no date 12/31/2024  no date

91 Administer Contract 12/17/2024  no date 01/15/2030  no date

95 District Project Closeout 07/01/2030  no date 09/24/2030  no date

96 Central Office Project Closeout 09/25/2030  no date 02/04/2031  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0814-097-909Proj:

UPC: 115601

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Blade, ditch and surface treat non hard surface road

Blade, ditch and surface treat non hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 637From:

End State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 125,000Total Current Est 

03/30/2020Current Est Date

 0

 123,000

 2,000

0814

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wise County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2025

02/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  589.00  777.00  768.00  768.00  2,902.00 HB1887 - DGP (2)
 2,902.00 0.00  0.00  0.00  589.00  777.00  768.00  768.00Total:

 2,902.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115601UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/04/2025  no date 08/15/2025  no date

22 Scope Project 08/01/2025  no date 08/14/2025  no date

24 Determine Permits Needed 08/18/2025  no date 08/29/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2025  no date 10/10/2025  no date

65F Plan Design/Field Inspection 08/15/2025  no date 10/10/2025  no date

66 Environmental Reevaluation 09/02/2025  no date 09/08/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2025  no date 10/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2025  no date 10/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2025  no date 10/13/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2025  no date 02/20/2026  no date

95 District Project Closeout 02/23/2026  no date 05/15/2026  no date

96 Central Office Project Closeout 05/18/2026  no date 09/18/2026  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0847-097-907Proj:

UPC: 112275

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Drainage Improvements

Drainage Improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 844From:

End State MaintTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 125,000Total Current Est 

01/30/2020Current Est Date

 0

 123,000

 2,000

0847

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wise County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/23/2022

03/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 724.00  0.00  0.00  0.00  0.00  0.00  0.00  724.00 CTB Formula
 124,276.00  0.00  0.00  0.00  0.00  0.00  0.00  124,276.00 Telecommunications

 125,000.00 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$15,824

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  15,823.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112275UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/26/2022  no date 09/09/2022  no date

18 State Environmental Review Process (SERP) 09/13/2022 06/16/2020 09/26/2022 06/16/2020

22 Scope Project 09/12/2022  no date 09/23/2022  no date

24 Determine Permits Needed 09/27/2022 07/01/2020 10/10/2022 07/01/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/08/2022  no date 11/22/2022  no date

65F Plan Design/Field Inspection 09/26/2022  no date 11/22/2022  no date

66 Environmental Reevaluation 10/11/2022 07/23/2020 10/18/2022 07/23/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/26/2022  no date 11/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

11/08/2022  no date 11/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/23/2022  no date 11/23/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/28/2022  no date 03/31/2023  no date

95 District Project Closeout 04/03/2023  no date 06/26/2023  no date

96 Central Office Project Closeout 06/27/2023  no date 10/30/2023  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0893-097-876Proj:

UPC: 104826

PC: David.Lively

Project Purpose:

PM:

Description: #SGR17VB - BR Repl-Bull Bun Rd over Little Toms Crk (Fed 19

Bridge Repl-Bull Bun Rd over Little Toms Crk (Fed ID 19308)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.79 mi to rte 58aFrom:

.01 mi to rte 653To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 470,429Total Current Est 

02/27/2020Current Est Date

 0

 354,732

 115,697

0893

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wise County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2016

07/10/2018

07/10/2018

01/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 493,847.00  0.00  0.00  0.00  0.00  0.00  0.00  493,847.00 HB1887 - SGR
 493,847.00 493,847.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 493,847.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$115,697

$0

$354,732

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2019

Total  470,429.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/07/2018

Construction Completed:

Construction Started:

01/08/2019

11/01/2018



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104826UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 09/15/2016 09/15/2016

17E Environmental Review Process (ERP) 02/24/2014 02/24/2014 02/25/2014 02/25/2014

22 Scope Project 09/30/2016 09/30/2016 11/01/2016 11/01/2016

24 Determine Permits Needed 03/03/2014 03/03/2014 03/04/2014 03/04/2014

25 Draft Environmental Document or CE 09/30/2016 09/30/2016 05/02/2017 05/02/2017

25X Draft Environmental Documentor CE Date 06/06/2017 06/06/2017 06/06/2017 06/06/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/18/2017 06/16/2017 06/16/2017  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/02/2017 06/02/2017 09/26/2017 09/26/2017

47 Approve Willingness 11/15/2016 11/15/2016 09/12/2017 09/12/2017

47X Willingness Posted Date 11/17/2016 11/17/2016 11/17/2016 11/17/2016

64 Final Bridge Plans 09/12/2017 09/12/2017 03/12/2018 03/12/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2018 03/12/2018 04/02/2018 04/02/2018

71X Pre-Advertisement Conference Date 04/02/2018 04/02/2018 04/02/2018 04/02/2018

72 Prepare for Advertisement 05/22/2018 05/22/2018 06/14/2018 06/14/2018

72X Plan Submission Date 05/30/2018 05/30/2018 05/30/2018 05/30/2018

79 Construction Funding Review/Authorization of 
Funds

05/30/2018 05/30/2018 10/03/2018 06/01/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2018 07/10/2018 07/10/2018 07/10/2018

84 Award Contract 07/10/2018 09/07/2018 09/10/2018 09/07/2018

91 Administer Contract 10/03/2018 11/01/2018 10/03/2019 01/08/2019

92X Contractor Final Voucher Date 01/01/2020 05/21/2019 01/01/2020 05/21/2019

94X Claims Period Ends Dates 03/01/2020 07/20/2019 03/01/2020 07/20/2019

95 District Project Closeout 03/02/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 06/16/2020  no date 10/16/2020  no date



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-097-905Proj:

UPC: 111012

PC: Brandon.Bennett

Project Purpose:

PM:

Description: Guardrail Installation in Various locations in Wise County

Guardrail Installation in Various locations in Wise County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,326,000Total Current Est 

05/24/2019Current Est Date

 0

 1,326,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Wise County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2018

03/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 740,429.00  96,751.00  96,751.00  96,751.00  96,751.00  96,751.00  96,751.00  1,320,935.00 Telecommunications
 5,065.00  0.00  0.00  0.00  0.00  0.00  0.00  5,065.00Residue Parcel Revenue

 1,326,000.00 745,494.00  96,751.00  96,751.00  96,751.00  96,751.00  96,751.00  96,751.00Total:

 1,326,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/29/2018

Construction Completed:

Construction Started: 08/30/2018



WISE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111012UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/09/2017 11/09/2017 11/09/2017 11/09/2017

22 Scope Project 07/05/2017 07/05/2017 11/09/2017 11/09/2017

24 Determine Permits Needed 11/27/2017 11/27/2017 11/27/2017 11/27/2017

25 Draft Environmental Document or CE 08/15/2017 08/15/2017 08/15/2017 08/15/2017

47X Willingness Posted Date 08/15/2017 08/17/2017 08/17/2017 08/21/2017

66 Environmental Reevaluation 11/14/2017 11/14/2017 11/14/2017 11/14/2017

69X Right of Way/Utility Certification Date 11/13/2017 11/13/2017 11/13/2017 11/13/2017

79 Construction Funding Review/Authorization of 
Funds

08/15/2017  no date 08/28/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2017 11/14/2017 11/20/2017 08/22/2018

84 Award Contract 11/21/2017 08/23/2018 11/29/2017 08/29/2018

91 Administer Contract 11/30/2017 08/30/2018 06/07/2018  no date

95 District Project Closeout 06/08/2018  no date 08/31/2018  no date

96 Central Office Project Closeout 09/04/2018  no date 01/10/2019  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0077-098-754Proj:

UPC: 103320

PC: Ronald.Flanary

Project Purpose:

PM:

Description: #HB2.FY17 Add merging lane on I-77N in Ft. Chiswell

To improve safety and congestion in the project area by adding additional merging distance which should help reduce 
the amount of queuing and reduce the number of rear end accidents.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SB I-81 Entrance Ramp 0.130 mi. N. Rte. 121From:

SB I-81 Entrance Ramp 1.295 mi. N. Rte. 121To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,892,769Total Current Est 

01/25/2018Current Est Date

 0

 6,201,000

 691,769

0077

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wythe County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2013

06/13/2017

06/13/2017

08/31/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 48,882.00  0.00  0.00  0.00  0.00  0.00  0.00  48,882.00 Bond Proceeds
 82,272.00  0.00  0.00  0.00  0.00  0.00  0.00  82,272.00 HB1887 - DGP (1)

 6,710,497.00  0.00  0.00  0.00  0.00  0.00  0.00  6,710,497.00 HB1887 - DGP (2)
 51,118.00  0.00  0.00  0.00  0.00  0.00  0.00  51,118.00 MAP21 NHPP

 6,892,769.00 6,892,769.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,892,769.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$691,769

$0

$5,525,253

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/28/2020

Total  6,217,021.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/17/2017

Construction Completed:

Construction Started:

08/31/2018

09/26/2017



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103320UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/25/2013 06/25/2013 07/10/2013 07/10/2013

17E Environmental Review Process (ERP) 07/10/2013 07/10/2013 09/06/2013 09/06/2013

22 Scope Project 07/10/2013 07/10/2013 09/26/2013 09/26/2013

22X Scoping Team Meeting Date 09/03/2013 09/03/2013 09/03/2013 09/03/2013

23 Furnish Environmental Traffic Data 04/05/2016 04/05/2016 05/26/2016 05/26/2016

24 Determine Permits Needed 09/06/2013 09/06/2013 11/21/2016 11/21/2016

25 Draft Environmental Document or CE 10/01/2013 10/01/2013 12/06/2016 12/06/2016

33 Final Environmental Document 06/14/2016 06/14/2016 06/15/2016 06/15/2016

36F Plan Design/Preliminary Field Inspection 10/16/2013 10/16/2013 08/10/2016 08/10/2016

36H Hydraulic Plan Design Public Hearing 11/14/2013 11/14/2013 07/27/2016 07/27/2016

47 Approve Willingness 11/10/2016 11/10/2016 01/11/2017 01/11/2017

47X Willingness Posted Date 12/26/2016 12/26/2016 12/26/2016 12/26/2016

66 Environmental Reevaluation 12/05/2016 12/05/2016 12/06/2016 12/06/2016

69X Right of Way/Utility Certification Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/24/2017 01/24/2017 05/26/2017 05/26/2017

71 Approved Construction Plans 02/07/2017  no date 04/20/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/05/2016 12/05/2016 01/05/2017 01/05/2017

71X Pre-Advertisement Conference Date 01/05/2017 01/05/2017 01/05/2017 01/05/2017

72 Prepare for Advertisement 02/28/2017 02/28/2017 05/24/2017 05/24/2017

72B Biddability Review 04/03/2017 04/03/2017 04/13/2017 04/13/2017

72X Plan Submission Date 04/19/2017 04/19/2017 04/19/2017 04/19/2017

79 Construction Funding Review/Authorization of 
Funds

05/11/2017 05/11/2017 06/08/2017 06/08/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2017 06/13/2017 06/13/2017 06/13/2017

82 Conduct Bid Opening 07/26/2017 07/26/2017 08/17/2017 08/17/2017

84 Award Contract 08/17/2017 08/17/2017 08/17/2017 08/17/2017

91 Administer Contract 09/26/2017 09/26/2017 09/20/2018 08/31/2018

95 District Project Closeout 06/11/2018  no date 09/04/2018  no date

96 Central Office Project Closeout 10/22/2018  no date 03/01/2019  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0077-098-803Proj:

UPC: 109512

PC: Chase.Buchanan

Project Purpose:

PM:

Description: I-77 Wythe Co. Median Barrier

Installation of median barrier on I-77 in Wythe Co. North of I-81 (MP 41.7 near Int. Rte. 610 Peppers Ferry Rd. to MP 
46.7 near Int. Rte. 717 Little Creek Hwy.) Tried to map it, rec'd. error message 09/13/17 BH;

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 41.7From:

MP 46.7To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,158,735Total Current Est 

04/09/2019Current Est Date

 0

 1,113,479

 45,256

0077

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wythe County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2017

12/18/2018

12/18/2018

08/16/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,158,735.00  0.00  0.00  0.00  0.00  0.00  0.00  1,158,735.00 MAP21 HSIP
 1,158,735.00 1,158,735.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,158,735.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$45,256

$0

$1,026,389

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  1,071,644.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

08/16/2019

04/25/2019



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109512UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2016 08/16/2016 07/05/2017 07/05/2017

17E Environmental Review Process (ERP) 09/23/2016 09/23/2016 09/23/2016 09/26/2016

21H Hydraulics Plan Design PFI 07/20/2017 07/20/2017 07/20/2017 07/20/2017

21T Traffic Operations Analysis 07/21/2017 07/21/2017 10/13/2017 07/21/2017

22 Scope Project 07/06/2017 07/06/2017 07/06/2017 07/06/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/19/2017 07/19/2017 07/19/2017 07/19/2017

22X Scoping Team Meeting Date 07/20/2017 07/20/2017 07/20/2017 07/20/2017

23 Furnish Environmental Traffic Data 07/21/2017 07/21/2017 10/13/2017 07/21/2017

24 Determine Permits Needed 10/10/2016 10/10/2016 10/10/2016 10/11/2016

25 Draft Environmental Document or CE 04/26/2017 04/26/2017 04/26/2017 06/27/2017

30 Preliminary Utility Inspection 10/18/2017 07/24/2017 12/22/2017 07/24/2017

31S Conduct Location Survey 07/19/2017 07/19/2017 07/19/2017 07/19/2017

34P Preliminary Soil Survey 07/19/2017 07/19/2017 07/19/2017 07/19/2017

35 Traffic Control Device Recommendations 11/30/2017 12/01/2017 01/18/2018 01/03/2018

36C Preliminary Field Inspection Constructability 
Review

04/26/2017 04/26/2017 07/06/2017 07/06/2017

36F Plan Design/Preliminary Field Inspection 07/20/2017 07/20/2017 07/20/2017 07/20/2017

36H Hydraulic Plan Design Public Hearing 11/30/2017 12/01/2017 01/18/2018 12/01/2017

36P Plan Design Public Hearing 10/18/2017 07/25/2017 01/18/2018 02/02/2018

36X Preliminary Field InspectionTeam Meeting Date 10/17/2017 07/24/2017   

43X Utility Field Inspection (UFI) Date 04/19/2018 05/04/2018 04/19/2018 06/12/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/17/2018 09/10/2018 08/27/2018 10/22/2018

47 Approve Willingness 01/18/2018 02/02/2018 01/18/2018 02/02/2018

47X Willingness Posted Date 12/15/2017 01/04/2018 12/15/2017 01/04/2018

48 Conduct Location/Design Public Hearing 01/18/2018 02/02/2018 01/18/2018 02/02/2018

48X Public Hearing Meeting Date 01/18/2018 01/22/2018   

49 Adopt Location/Design 04/13/2018 04/13/2018 04/13/2018 04/13/2018

49C Design Approval Constructability Review 01/19/2018 02/05/2018 04/13/2018 06/12/2018

49X Location and Design Approval Date 04/16/2018 05/01/2018 04/16/2018 06/12/2018

50 Survey Data Verification 01/18/2018 02/02/2018 01/18/2018 02/02/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/01/2018 08/23/2018 06/28/2018 08/23/2018

65F Plan Design/Field Inspection 04/17/2018 05/02/2018 04/17/2018 06/12/2018

65P Plan Design/Pre-Advertisement Conference 04/19/2018 05/04/2018 07/13/2018  no date

65X Field Inspection Team Meeting Date 04/18/2018 05/03/2018   

66 Environmental Reevaluation 08/28/2018 10/05/2018 09/25/2018 10/05/2018

67 Clear Utility Agreements 04/19/2018 04/19/2018 04/19/2018 04/19/2018

67U Utility Relocations by Owners 02/23/2018 02/23/2018 02/23/2018 02/23/2018

69X Right of Way/Utility Certification Date 10/12/2018 10/02/2018 10/12/2018 10/02/2018

70 Obtain Environmental Permits 04/19/2018 04/17/2018 07/20/2018 04/17/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2018 08/23/2018 08/24/2018 10/19/2018

70S Utility Stakeout ���Survey 02/23/2018 03/12/2018 02/23/2018 06/12/2018

71 Approved Construction Plans 08/28/2018  no date 10/04/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/15/2018  no date 06/28/2018  no date

71X Pre-Advertisement Conference Date 07/16/2018  no date 07/16/2018  no date

72 Prepare for Advertisement 09/20/2018  no date 10/22/2018  no date

72B Biddability Review 09/27/2018  no date 10/03/2018  no date

72X Plan Submission Date 10/04/2018  no date 10/04/2018  no date

77S Construction ��� Survey 01/31/2019 02/22/2019 08/05/2019  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/28/2018 10/04/2018 09/25/2018 11/06/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2018 12/18/2018 11/13/2018 12/18/2018

82 Conduct Bid Opening 12/21/2018 01/23/2019 01/07/2019 02/22/2019

84 Award Contract 01/08/2019 02/22/2019 01/30/2019 02/22/2019

91 Administer Contract 01/31/2019 04/25/2019 08/05/2019 08/16/2019

92X Contractor Final Voucher Date 09/18/2019 11/07/2019 09/18/2019 11/07/2019

94X Claims Period Ends Dates 12/18/2019 01/06/2020 12/18/2019 01/06/2020

95 District Project Closeout 12/19/2019  no date 03/18/2020  no date

96 Central Office Project Closeout 03/19/2020  no date 07/21/2020  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0077-098-828Proj:

UPC: 113759

PC: Haven.Wright

Project Purpose:

PM:

Description: #SGR18VB - I77 over Cove Crk VA 2035&2036 Fed 19565&19566

SGR Bridge Replacements I-77 over Cover Creek Wythe County VA Structure #s 2035 & 2036 Fed IDs 19565 & 
19566

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.63 Mi to I81From:

3.76 Mi to Bland CLTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,998,784Total Current Est 

11/05/2019Current Est Date

 0

 16,998,784

 0

0077

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Wythe County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/10/2020

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  499,999.00  1,945,008.00  4,006,974.00  9,000,000.00  0.00  0.00  16,251,981.00 HB1887 - SGR
 748,018.00  0.00  0.00  0.00  0.00  0.00  0.00  748,018.00Formula - Primary

 16,999,999.00 1,548,018.00  499,999.00  1,945,008.00  4,006,974.00  9,000,000.00  0.00  0.00Total:

 16,999,999.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$433,528

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  433,528.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/14/2020

Construction Completed:

Construction Started: 08/24/2020



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113759UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/19/2018 07/19/2018 07/19/2018 07/19/2018

22 Scope Project 11/12/2019 10/27/2017 12/03/2019 10/27/2017

66 Environmental Reevaluation 10/16/2019 10/16/2019 10/16/2019 10/16/2019

69X Right of Way/Utility Certification Date 02/18/2020 02/03/2020 02/18/2020 02/03/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/04/2019  no date 02/03/2020  no date

71 Approved Construction Plans 12/04/2019 11/13/2019 02/20/2020 02/12/2020

72 Prepare for Advertisement 12/04/2019 11/05/2019 02/25/2020 02/12/2020

72B Biddability Review 01/03/2020 12/20/2019 01/27/2020 01/13/2020

72X Plan Submission Date 01/28/2020 01/14/2020 01/28/2020 01/14/2020

77S Construction ��� Survey 08/26/2020  no date 03/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/04/2019  no date 01/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 03/10/2020 03/10/2020 03/10/2020

82 Conduct Bid Opening 05/20/2020 06/24/2020 05/20/2020 07/14/2020

84 Award Contract 07/21/2020 07/14/2020 07/21/2020 07/14/2020

88 Survey Monumentation 08/07/2023  no date 10/02/2023  no date

91 Administer Contract 08/04/2020 08/24/2020 08/04/2023  no date

92X Contractor Final Voucher Date 09/19/2023  no date 09/19/2023  no date

94X Claims Period Ends Dates 12/19/2023  no date 12/19/2023  no date

95 District Project Closeout 12/20/2023  no date 03/19/2024  no date

96 Central Office Project Closeout 03/20/2024  no date 07/22/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-098-778Proj:

UPC: 104936

PC: Jeffrey.Powell

Project Purpose:

PM:

Description: #SGR17VB - I81 STRUCTs 19596 & 19597 / Reed Creek-Wythe

Replace Structures 2000 and 2001 on I-81 in Wythe County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.952 Mi. North of I-77From:

0.920 Mi. South of Rte. 619To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,236,833Total Current Est 

08/21/2019Current Est Date

 0

 24,156,742

 1,080,091

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Wythe County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2016

05/22/2018

05/22/2018

03/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  1,336,833.00  0.00  0.00  0.00  0.00  0.00  1,736,833.00 CTB Formula
 3,913,015.00  993,490.00  10,344,548.00  7,685,720.00  563,227.00  0.00  0.00  23,500,000.00 HB1887 - SGR

 25,236,833.00 4,313,015.00  2,330,323.00  10,344,548.00  7,685,720.00  563,227.00  0.00  0.00Total:

 25,236,833.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,080,091

$0

$13,431,772

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  14,511,863.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/24/2018

Construction Completed:

Construction Started: 11/28/2018



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104936UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2016 09/01/2016 09/01/2016 09/01/2016

17E Environmental Review Process (ERP) 05/05/2015 05/05/2015 05/06/2015 05/06/2015

22 Scope Project 09/30/2016 09/30/2016 03/30/2017 03/30/2017

24 Determine Permits Needed 06/09/2015 06/09/2015 06/10/2015 06/10/2015

25 Draft Environmental Document or CE 05/13/2015 05/13/2015 06/29/2015 06/29/2015

46B Preliminary Bridge Plans 10/03/2016 10/03/2016 12/21/2016 12/21/2016

64 Final Bridge Plans 12/21/2016 12/21/2016 11/30/2017 11/30/2017

71X Pre-Advertisement Conference Date 07/11/2017 07/11/2017 07/11/2017 07/11/2017

72 Prepare for Advertisement 11/14/2017 11/14/2017 03/29/2018 05/09/2018

79 Construction Funding Review/Authorization of 
Funds

11/14/2017 11/14/2017 12/12/2017 12/12/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2018 05/22/2018 05/22/2018 05/22/2018

84 Award Contract 07/30/2018 09/24/2018 09/24/2018 09/24/2018

91 Administer Contract 09/24/2018 11/28/2018 12/30/2021  no date

95 District Project Closeout 01/07/2022  no date 04/05/2022  no date

96 Central Office Project Closeout 04/22/2022  no date 08/24/2022  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-098-825Proj:

UPC: 113659

PC: Jonathan.Henegar

Project Purpose:

PM:

Description: I-81 Median Barrier Safety Initiative - Wythe Co.

To improve the safety of the medians and reduce the frequency and severity of cross-median crashes on I-81 in 
Wythe County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various locations from Smyth Co. LineFrom:

Various locations to Pulaski Co. LineTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 971,500Total Current Est 

05/22/2020Current Est Date

 0

 900,000

 71,500

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2022

11/12/2024

11/12/2024

09/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 523,914.00  0.00  0.00  0.00  0.00  0.00  407,866.00  931,780.00 MAP21 HSIP
 39,720.00  0.00  0.00  0.00  0.00  0.00  0.00  39,720.00 Open Container Funds

 971,500.00 563,634.00  0.00  0.00  0.00  0.00  0.00  407,866.00Total:

 971,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113659UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2022  no date 10/14/2022  no date

17E Environmental Review Process (ERP) 11/02/2022 08/17/2020 11/08/2022 08/17/2020

21H Hydraulics Plan Design PFI 05/01/2023  no date 06/12/2023  no date

21T Traffic Operations Analysis 11/02/2022  no date 01/03/2023  no date

22 Scope Project 10/18/2022  no date 06/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2022  no date 02/09/2023  no date

22X Scoping Team Meeting Date 11/01/2022  no date 11/01/2022  no date

23 Furnish Environmental Traffic Data 11/02/2022  no date 01/03/2023  no date

24 Determine Permits Needed 11/09/2022 08/18/2020 01/10/2023  no date

25 Draft Environmental Document or CE 06/14/2023  no date 08/09/2023  no date

30 Preliminary Utility Inspection 06/14/2023  no date 08/16/2023  no date

31S Conduct Location Survey 11/02/2022  no date 03/10/2023  no date

34P Preliminary Soil Survey 04/17/2023  no date 06/12/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/15/2023  no date 05/26/2023  no date

36F Plan Design/Preliminary Field Inspection 03/13/2023  no date 06/12/2023  no date

36H Hydraulic Plan Design Public Hearing 06/26/2023  no date 08/09/2023  no date

36P Plan Design Public Hearing 06/14/2023  no date 08/09/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/13/2023  no date   

43X Utility Field Inspection (UFI) Date 07/02/2024  no date 07/02/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/16/2024  no date 09/27/2024  no date

47 Approve Willingness 08/17/2023  no date 09/28/2023  no date

47X Willingness Posted Date 08/30/2023  no date 08/30/2023  no date

48 Conduct Location/Design Public Hearing 08/17/2023  no date 02/21/2024  no date

48X Public Hearing Meeting Date 02/06/2024  no date   

49 Adopt Location/Design 02/22/2024  no date 04/03/2024  no date

49C Design Approval Constructability Review 08/10/2023  no date 08/23/2023  no date

49X Location and Design Approval Date 04/04/2024  no date 04/04/2024  no date

50 Survey Data Verification 08/10/2023  no date 09/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/17/2024  no date 08/13/2024  no date

65F Plan Design/Field Inspection 04/05/2024  no date 06/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/02/2024  no date 08/27/2024  no date

65X Field Inspection Team Meeting Date 07/01/2024  no date   

66 Environmental Reevaluation 10/03/2024  no date 10/16/2024  no date

67 Clear Utility Agreements 07/03/2024  no date 09/12/2024  no date

67U Utility Relocations by Owners 07/18/2024  no date 11/08/2024  no date

69X Right of Way/Utility Certification Date 10/31/2024  no date 10/31/2024  no date

70 Obtain Environmental Permits 07/02/2024  no date 10/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2024  no date 11/08/2024  no date

70S Utility Stakeout ���Survey 07/18/2024  no date 11/08/2024  no date

71 Approved Construction Plans 09/16/2024  no date 10/23/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2024  no date 09/12/2024  no date

71X Pre-Advertisement Conference Date 09/13/2024  no date 09/13/2024  no date

72 Prepare for Advertisement 10/08/2024  no date 11/07/2024  no date

72B Biddability Review 10/15/2024  no date 10/22/2024  no date

72X Plan Submission Date 10/23/2024  no date 10/23/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/16/2024  no date 10/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0081-098-253Proj:

UPC: 115600

PC: Jeremy.Mullins

Project Purpose:

PM:

Description: #I81CIP INSTALL FLASHING CHEVRONS NB MM 68 (ID #9)

Install flashing chevrons on I-81 NB MM 68.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mile Marker 67.6From:

Mile Marker 67.6To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 163,000Total Current Est 

05/31/2019Current Est Date

 0

 163,000

 0

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

03/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00  163,000.00 Interstate Corridor Funds
 163,000.00 0.00  163,000.00  0.00  0.00  0.00  0.00  0.00Total:

 163,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$32,384

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  32,384.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115600UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/10/2019 06/10/2019 06/10/2019 06/10/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

24 Determine Permits Needed 06/11/2019 06/11/2019 06/11/2019 06/11/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2019 09/27/2019 10/10/2019 10/10/2019

65F Plan Design/Field Inspection 08/15/2019 08/15/2019 10/10/2019 10/10/2019

66 Environmental Reevaluation 08/07/2019 08/07/2019 08/07/2019 08/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2019 08/15/2019 10/10/2019 10/10/2019

79 Construction Funding Review/Authorization of 
Funds

09/15/2019 09/15/2019 09/26/2019 09/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2019 10/11/2019 10/11/2019 10/11/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2019 10/14/2019 02/20/2020 02/20/2020

95 District Project Closeout 02/21/2020  no date 05/14/2020  no date

96 Central Office Project Closeout 05/15/2020  no date 09/17/2020  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0015-098-808Proj:

UPC: 112884

PC: Todd.Henderson

Project Purpose:

PM:

Description: F015 - Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dead endFrom:

Kimberlin RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 212,000Total Current Est 

08/01/2019Current Est Date

 0

 212,000

 0

0015

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wythe County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/20/2019 08/14/2019

08/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 98,390.00  2,133.00  0.00  0.00  0.00  0.00  0.00  100,523.00 CTB Formula
 111,477.00  0.00  0.00  0.00  0.00  0.00  0.00  111,477.00 Telecommunications

 212,000.00 209,867.00  2,133.00  0.00  0.00  0.00  0.00  0.00Total:

 212,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$148,358

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  148,358.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112884UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2019 05/01/2019 06/20/2019 06/20/2019

18 State Environmental Review Process (SERP) 07/11/2019 07/11/2019 07/11/2019 07/11/2019

22 Scope Project 06/24/2019 06/24/2019 07/22/2019 07/22/2019

24 Determine Permits Needed 07/16/2019 07/16/2019 07/16/2019 07/16/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/23/2019 07/23/2019 08/05/2019 07/30/2019

65F Plan Design/Field Inspection 07/25/2019 07/25/2019 07/25/2019 07/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/23/2019 07/23/2019 09/17/2019 07/30/2019

79 Construction Funding Review/Authorization of 
Funds

06/17/2019 06/17/2019 06/17/2019 06/17/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/18/2019 08/13/2019 09/18/2019 08/14/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/19/2019 08/14/2019 12/03/2020 08/26/2020

95 District Project Closeout 12/04/2020  no date 03/04/2021  no date

96 Central Office Project Closeout 03/05/2021  no date 07/07/2021  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0600-098-P36Proj:

UPC: 113584

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

658(L)From:

603(B) NorthTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

06/06/2018Current Est Date

 0

 260,000

 0

0600

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2023

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  171,240.00  70,204.00  0.00  241,444.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  16,556.00  0.00  0.00  16,556.00 Telecommunications

 260,000.00 2,000.00  0.00  0.00  0.00  187,796.00  70,204.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113584UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/28/2023  no date 08/10/2023  no date

22 Scope Project 07/27/2023  no date 08/09/2023  no date

24 Determine Permits Needed 08/11/2023  no date 08/24/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/22/2023  no date 10/05/2023  no date

65F Plan Design/Field Inspection 08/10/2023  no date 10/05/2023  no date

66 Environmental Reevaluation 08/25/2023  no date 08/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2023  no date 10/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2023  no date 10/06/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/09/2023  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0600-098-846Proj:

UPC: 115609

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct and Surface Treat Non-Hard Surface Road

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fairview ParkwayFrom:

Queens Knob Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 290,000Total Current Est 

06/04/2019Current Est Date

 0

 290,000

 0

0600

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2025

04/27/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  220,343.00  220,343.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  68,369.00  68,369.00 Telecommunications

 288,712.00 0.00  0.00  0.00  0.00  0.00  0.00  288,712.00Total:

 288,712.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115609UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/08/2025  no date 10/22/2025  no date

22 Scope Project 10/07/2025  no date 10/21/2025  no date

24 Determine Permits Needed 10/23/2025  no date 11/05/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/08/2025  no date 12/19/2025  no date

65F Plan Design/Field Inspection 10/22/2025  no date 12/19/2025  no date

66 Environmental Reevaluation 11/06/2025  no date 11/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/22/2025  no date 12/19/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/08/2025  no date 12/19/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/22/2025  no date 12/22/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/23/2025  no date 04/27/2026  no date

95 District Project Closeout 04/28/2026  no date 07/22/2026  no date

96 Central Office Project Closeout 07/23/2026  no date 11/25/2026  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0602-098-P16Proj:

UPC: 111482

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Slate Springs Br.From:

Cripple Creek RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 220,000Total Current Est 

06/07/2017Current Est Date

 0

 220,000

 0

0602

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2022 07/18/2022

06/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  218,000.00  0.00  0.00  0.00  0.00  218,000.00 HB1887 - DGP (2)

 220,000.00 2,000.00  0.00  218,000.00  0.00  0.00  0.00  0.00Total:

 220,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$7,823

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,822.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111482UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

18 State Environmental Review Process (SERP) 07/19/2022 04/29/2020 08/01/2022 04/29/2020

22 Scope Project 07/18/2022 04/28/2020 07/29/2022  no date

24 Determine Permits Needed 08/02/2022 07/16/2020 08/15/2022 07/16/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2022 07/22/2020 09/26/2022 07/27/2020

65F Plan Design/Field Inspection 08/01/2022  no date 09/26/2022  no date

66 Environmental Reevaluation 08/16/2022 05/06/2020 08/22/2022 05/06/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2022 07/22/2020 09/26/2022 07/27/2020

79 Construction Funding Review/Authorization of 
Funds

09/13/2022  no date 09/26/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2022  no date 09/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2022  no date 02/03/2023  no date

95 District Project Closeout 02/06/2023  no date 05/01/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 09/01/2023  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0619-098-P31Proj:

UPC: 113753

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUC AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 Miles S. of Red Hollow RoadFrom:

0.65 Miles N. Carters Ferry RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

11/22/2019Current Est Date

 0

 500,000

 0

0619

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Wythe County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2019

12/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 163,307.00  500,000.00  0.00  0.00  0.00  0.00  0.00  663,307.00 CTB Formula
 68,693.00  0.00  0.00  0.00  0.00  0.00  0.00  68,693.00 Telecommunications

 732,000.00 232,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 732,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$145,543

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  145,542.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113753UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/07/2019 10/07/2019 10/07/2019 10/07/2019

22 Scope Project 10/01/2019 10/01/2019 11/22/2019 11/22/2019

24 Determine Permits Needed 10/21/2019 10/21/2019 10/21/2019 10/21/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/25/2019 12/09/2019 12/10/2019 12/10/2019

65F Plan Design/Field Inspection 11/22/2019 11/22/2019 11/22/2019 11/22/2019

66 Environmental Reevaluation 10/22/2019 04/01/2020 10/28/2019 04/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/25/2019 12/09/2019 01/27/2020 12/10/2019

79 Construction Funding Review/Authorization of 
Funds

07/26/2022 10/03/2019 08/08/2022 10/03/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/09/2022 12/12/2019 08/09/2022 12/12/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/10/2022 12/13/2019 12/13/2022  no date

95 District Project Closeout 12/14/2022  no date 03/14/2023  no date

96 Central Office Project Closeout 03/15/2023  no date 07/17/2023  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0631-098-P24Proj:

UPC: 111492

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat Non-Hard Surface Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.4 mi. S. Sanders Mine Rd.From:

Sanders Mine RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,000Total Current Est 

06/07/2017Current Est Date

 0

 160,000

 0

0631

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  158,000.00  0.00  0.00  0.00  158,000.00 HB1887 - DGP (2)

 160,000.00 2,000.00  0.00  0.00  158,000.00  0.00  0.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111492UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0642-098-810Proj:

UPC: 112886

PC: Todd.Henderson

Project Purpose:

PM:

Description: RTE. 642 - Reconstruct and surface-treat

Reconstruct and surface-treat

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cole Branch DriveFrom:

Powder Mill RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 520,000Total Current Est 

03/13/2020Current Est Date

 0

 520,000

 0

0642

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Wythe County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2020

10/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 161,016.00  275,795.00  0.00  0.00  0.00  0.00  0.00  436,811.00 CTB Formula
 0.00  68,369.00  13,836.00  0.00  0.00  0.00  0.00  82,205.00 Telecommunications

 519,016.00 161,016.00  344,164.00  13,836.00  0.00  0.00  0.00  0.00Total:

 519,016.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$46,925

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  46,924.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112886UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2020 05/01/2020 05/01/2020 05/01/2020

18 State Environmental Review Process (SERP) 03/10/2020 03/10/2020 03/10/2020 03/10/2020

22 Scope Project 05/04/2020 05/04/2020 07/10/2020 07/10/2020

24 Determine Permits Needed 03/17/2020 03/17/2020 04/20/2020 04/20/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/13/2020 07/21/2020 07/24/2020 07/21/2020

65F Plan Design/Field Inspection 07/10/2020 07/10/2020 07/10/2020 07/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/13/2020 07/21/2020 07/24/2020 07/21/2020

79 Construction Funding Review/Authorization of 
Funds

03/06/2020 03/06/2020 03/10/2020 03/10/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2020  no date 07/27/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/28/2020  no date 10/07/2021  no date

95 District Project Closeout 10/08/2021  no date 01/07/2022  no date

96 Central Office Project Closeout 01/10/2022  no date 05/13/2022  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0651-098-P37Proj:

UPC: 113583

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

21(B) SouthFrom:

684(B)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 280,000Total Current Est 

06/06/2018Current Est Date

 0

 280,000

 0

0651

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2023

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  0.00  265,870.00  0.00  265,870.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  12,130.00  0.00  12,130.00 Telecommunications

 280,000.00 2,000.00  0.00  0.00  0.00  0.00  278,000.00  0.00Total:

 280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113583UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/28/2023  no date 08/10/2023  no date

22 Scope Project 07/27/2023  no date 08/09/2023  no date

24 Determine Permits Needed 08/11/2023  no date 08/24/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/22/2023  no date 10/05/2023  no date

65F Plan Design/Field Inspection 08/10/2023  no date 10/05/2023  no date

66 Environmental Reevaluation 08/25/2023  no date 08/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2023  no date 10/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2023  no date 10/06/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/09/2023  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0662-098-823Proj:

UPC: 113460

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dead EndFrom:

Glade Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,000Total Current Est 

05/22/2018Current Est Date

 0

 80,000

 0

0662

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2023 09/27/2023

09/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  67,307.00  0.00  0.00  0.00  67,307.00 HB1887 - DGP (2)
 0.00  0.00  0.00  10,693.00  0.00  0.00  0.00  10,693.00 Telecommunications

 80,000.00 2,000.00  0.00  0.00  78,000.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113460UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0664-098-P17Proj:

UPC: 111484

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hogback RoadFrom:

King Neill RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,000Total Current Est 

05/20/2020Current Est Date

 0

 80,000

 0

0664

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wythe County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2020 05/27/2020

08/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  78,000.00  0.00  0.00  0.00  0.00  78,000.00 HB1887 - DGP (2)

 80,000.00 2,000.00  0.00  78,000.00  0.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$39,650

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  39,649.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111484UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2020 05/01/2020 05/01/2020 05/01/2020

18 State Environmental Review Process (SERP) 03/19/2020 03/19/2020 03/19/2020 03/19/2020

22 Scope Project 05/01/2020 05/01/2020 05/14/2020 05/27/2020

24 Determine Permits Needed 04/01/2020 04/01/2020 04/01/2020 04/01/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/15/2020 05/11/2020 05/29/2020 05/14/2020

65F Plan Design/Field Inspection 05/14/2020 05/14/2020 05/14/2020 05/14/2020

66 Environmental Reevaluation 04/01/2020 04/01/2020 04/01/2020 04/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2020 05/11/2020 07/13/2020 05/14/2020

79 Construction Funding Review/Authorization of 
Funds

03/12/2020 03/12/2020 03/12/2020 03/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 05/27/2020 07/14/2020 05/27/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/15/2020 05/28/2020 10/29/2020 08/26/2020

95 District Project Closeout 10/30/2020  no date 02/01/2021  no date

96 Central Office Project Closeout 02/02/2021  no date 06/04/2021  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0666-098-P19Proj:

UPC: 111487

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Glade RoadFrom:

03 mi. S. Blacklick Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 280,000Total Current Est 

06/07/2017Current Est Date

 0

 280,000

 0

0666

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2020

10/11/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  223,467.00  0.00  0.00  0.00  0.00  223,467.00 HB1887 - DGP (2)
 0.00  0.00  54,533.00  0.00  0.00  0.00  0.00  54,533.00 Telecommunications

 280,000.00 2,000.00  0.00  278,000.00  0.00  0.00  0.00  0.00Total:

 280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$792

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  791.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111487UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023 09/01/2020 07/17/2023 09/01/2020

18 State Environmental Review Process (SERP) 07/19/2023 09/03/2020 08/01/2023 09/03/2020

22 Scope Project 07/18/2023 09/01/2020 07/31/2023  no date

24 Determine Permits Needed 08/02/2023 09/04/2020 08/15/2023 09/17/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023 09/16/2020 08/22/2023 09/16/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023 08/21/2020 09/26/2023 08/21/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0670-098-P35Proj:

UPC: 113585

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

616(R) 616(L)From:

615(L) NorthTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 220,000Total Current Est 

06/06/2018Current Est Date

 0

 220,000

 0

0670

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2023

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  211,427.00  0.00  0.00  211,427.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  6,573.00  0.00  0.00  6,573.00 Telecommunications

 220,000.00 2,000.00  0.00  0.00  0.00  218,000.00  0.00  0.00Total:

 220,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113585UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/28/2023  no date 08/10/2023  no date

22 Scope Project 07/27/2023  no date 08/09/2023  no date

24 Determine Permits Needed 08/11/2023  no date 08/24/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/22/2023  no date 10/05/2023  no date

65F Plan Design/Field Inspection 08/10/2023  no date 10/05/2023  no date

66 Environmental Reevaluation 08/25/2023  no date 08/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2023  no date 10/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2023  no date 10/06/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/09/2023  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0681-098-845Proj:

UPC: 115608

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct and Surface Treat Non-Hard Surface Road

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.5 Mi. W Blacklick Rd.From:

Blacklick Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

06/04/2019Current Est Date

 0

 100,000

 0

0681

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2025

04/27/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  100,000.00  100,000.00 HB1887 - DGP (2)
 100,000.00 0.00  0.00  0.00  0.00  0.00  0.00  100,000.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115608UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/08/2025  no date 10/22/2025  no date

22 Scope Project 10/07/2025  no date 10/21/2025  no date

24 Determine Permits Needed 10/23/2025  no date 11/05/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/08/2025  no date 12/19/2025  no date

65F Plan Design/Field Inspection 10/22/2025  no date 12/19/2025  no date

66 Environmental Reevaluation 11/06/2025  no date 11/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/22/2025  no date 12/19/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/08/2025  no date 12/19/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/22/2025  no date 12/22/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/23/2025  no date 04/27/2026  no date

95 District Project Closeout 04/28/2026  no date 07/22/2026  no date

96 Central Office Project Closeout 07/23/2026  no date 11/25/2026  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0685-098-P34Proj:

UPC: 113586

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND HARD SURFACE TREAT NON-HARD SURFACE 
ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dead EndFrom:

634(B)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,000Total Current Est 

06/06/2018Current Est Date

 0

 160,000

 0

0685

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2023

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  158,000.00  0.00  0.00  158,000.00 HB1887 - DGP (2)

 160,000.00 2,000.00  0.00  0.00  0.00  158,000.00  0.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113586UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/28/2023  no date 08/10/2023  no date

22 Scope Project 07/27/2023  no date 08/09/2023  no date

24 Determine Permits Needed 08/11/2023  no date 08/24/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/22/2023  no date 10/05/2023  no date

65F Plan Design/Field Inspection 08/10/2023  no date 10/05/2023  no date

66 Environmental Reevaluation 08/25/2023  no date 08/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2023  no date 10/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2023  no date 10/06/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/09/2023  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0686-098-P18Proj:

UPC: 111486

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Gullion Fork Rd. End Pvmt.From:

 Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 34,000Total Current Est 

06/07/2017Current Est Date

 0

 34,000

 0

0686

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2020

09/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  32,000.00  0.00  0.00  0.00  0.00  32,000.00 HB1887 - DGP (2)

 34,000.00 2,000.00  0.00  32,000.00  0.00  0.00  0.00  0.00Total:

 34,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$42

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  42.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111486UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

18 State Environmental Review Process (SERP) 07/19/2022 08/14/2020 08/01/2022 08/14/2020

22 Scope Project 07/18/2022 08/14/2020 07/29/2022  no date

24 Determine Permits Needed 08/02/2022 09/03/2020 08/15/2022 09/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2022  no date 09/26/2022  no date

65F Plan Design/Field Inspection 08/01/2022  no date 09/26/2022  no date

66 Environmental Reevaluation 08/16/2022 08/26/2020 08/22/2022 08/26/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2022  no date 09/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2022  no date 09/26/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2022  no date 09/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2022  no date 02/03/2023  no date

95 District Project Closeout 02/06/2023  no date 05/01/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 09/01/2023  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0695-098-P33Proj:

UPC: 113587

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Murphyville Rd.From:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 96,000Total Current Est 

03/20/2020Current Est Date

 0

 96,000

 0

0695

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2023

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  24,760.00  0.00  0.00  0.00  24,760.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  45,240.00  0.00  0.00  45,240.00 Telecommunications

 72,000.00 2,000.00  0.00  0.00  24,760.00  45,240.00  0.00  0.00Total:

 72,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113587UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/28/2023  no date 08/10/2023  no date

22 Scope Project 07/27/2023  no date 08/09/2023  no date

24 Determine Permits Needed 08/11/2023  no date 08/24/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/22/2023  no date 10/05/2023  no date

65F Plan Design/Field Inspection 08/10/2023  no date 10/05/2023  no date

66 Environmental Reevaluation 08/25/2023  no date 08/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2023  no date 10/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2023  no date 10/06/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/09/2023  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0712-098-P22Proj:

UPC: 111490

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Smith Rd.From:

Heather Ln.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

06/07/2017Current Est Date

 0

 100,000

 0

0712

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2023 08/29/2023

08/29/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  6,733.00  91,267.00  0.00  0.00  0.00  98,000.00 HB1887 - DGP (2)

 100,000.00 2,000.00  0.00  6,733.00  91,267.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111490UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0712-098-P38Proj:

UPC: 113582

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Heather LaneFrom:

LaneTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

06/06/2018Current Est Date

 0

 300,000

 0

0712

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2023

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  0.00  0.00  213,015.00  28,746.00  241,761.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  56,239.00  0.00  56,239.00 Telecommunications

 300,000.00 2,000.00  0.00  0.00  0.00  0.00  269,254.00  28,746.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113582UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/28/2023  no date 08/10/2023  no date

22 Scope Project 07/27/2023  no date 08/09/2023  no date

24 Determine Permits Needed 08/11/2023  no date 08/24/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/22/2023  no date 10/05/2023  no date

65F Plan Design/Field Inspection 08/10/2023  no date 10/05/2023  no date

66 Environmental Reevaluation 08/25/2023  no date 08/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2023  no date 10/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2023  no date 10/06/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/09/2023  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 09/12/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0738-098-P20Proj:

UPC: 111488

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dead EndFrom:

St. Peters RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

06/07/2017Current Est Date

 0

 60,000

 0

0738

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2023 08/15/2023

07/11/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  58,000.00  0.00  0.00  0.00  0.00  58,000.00 HB1887 - DGP (2)

 60,000.00 2,000.00  0.00  58,000.00  0.00  0.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111488UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0755-098-P21Proj:

UPC: 111489

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kings Chapel Rd. End Pvmt.From:

Butterfly Ln.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 40,000Total Current Est 

06/07/2017Current Est Date

 0

 40,000

 0

0755

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2023 08/15/2023

08/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  38,000.00  0.00  0.00  0.00  0.00  38,000.00 HB1887 - DGP (2)

 40,000.00 2,000.00  0.00  38,000.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111489UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0761-098-P29Proj:

UPC: 113589

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURPFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dead EndFrom:

11 (B)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

06/06/2018Current Est Date

 0

 60,000

 0

0761

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2023

04/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  58,000.00  0.00  0.00  0.00  58,000.00 HB1887 - DGP (2)

 60,000.00 2,000.00  0.00  0.00  58,000.00  0.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113589UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/28/2023  no date 10/11/2023  no date

22 Scope Project 09/27/2023  no date 10/10/2023  no date

24 Determine Permits Needed 10/12/2023  no date 10/26/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/28/2023  no date 12/11/2023  no date

65F Plan Design/Field Inspection 10/11/2023  no date 12/11/2023  no date

66 Environmental Reevaluation 10/27/2023  no date 11/02/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2023  no date 12/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/28/2023  no date 12/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/13/2023  no date 04/16/2024  no date

95 District Project Closeout 04/17/2024  no date 07/11/2024  no date

96 Central Office Project Closeout 07/12/2024  no date 11/14/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0765-098-P32Proj:

UPC: 113588

PC: Todd.Henderson

Project Purpose:

PM:

Description: RECONSTRUCT AND SURFACE TREAT NON-HARD SURFACE ROAD

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

748 (B)From:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,000Total Current Est 

06/06/2018Current Est Date

 0

 70,000

 0

0765

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2023

04/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00 CTB Formula
 0.00  0.00  0.00  10,324.00  0.00  0.00  0.00  10,324.00 HB1887 - DGP (2)
 0.00  0.00  0.00  57,676.00  0.00  0.00  0.00  57,676.00 Telecommunications

 70,000.00 2,000.00  0.00  0.00  68,000.00  0.00  0.00  0.00Total:

 70,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113588UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/28/2023  no date 10/11/2023  no date

22 Scope Project 09/27/2023  no date 10/10/2023  no date

24 Determine Permits Needed 10/12/2023  no date 10/26/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/28/2023  no date 12/11/2023  no date

65F Plan Design/Field Inspection 10/11/2023  no date 12/11/2023  no date

66 Environmental Reevaluation 10/27/2023  no date 11/02/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2023  no date 12/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/28/2023  no date 12/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/13/2023  no date 04/16/2024  no date

95 District Project Closeout 04/17/2024  no date 07/11/2024  no date

96 Central Office Project Closeout 07/12/2024  no date 11/14/2024  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0772-098-844Proj:

UPC: 115607

PC: Todd.Henderson

Project Purpose:

PM:

Description: Reconstruct and Surface Treat Non-Hard Surface Road

Reconstruct and surface treat non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Castleton RoadFrom:

1 mil.W. Castleton RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

06/04/2019Current Est Date

 0

 200,000

 0

0772

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2025

04/27/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  200,000.00  200,000.00 HB1887 - DGP (2)
 200,000.00 0.00  0.00  0.00  0.00  0.00  0.00  200,000.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115607UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/08/2025  no date 10/22/2025  no date

22 Scope Project 10/07/2025  no date 10/21/2025  no date

24 Determine Permits Needed 10/23/2025  no date 11/05/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/08/2025  no date 12/19/2025  no date

65F Plan Design/Field Inspection 10/22/2025  no date 12/19/2025  no date

66 Environmental Reevaluation 11/06/2025  no date 11/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/22/2025  no date 12/19/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/08/2025  no date 12/19/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/22/2025  no date 12/22/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/23/2025  no date 04/27/2026  no date

95 District Project Closeout 04/28/2026  no date 07/22/2026  no date

96 Central Office Project Closeout 07/23/2026  no date 11/25/2026  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

0803-098-814Proj:

UPC: 110924

PC: Jamie.Surface

Project Purpose:

PM: Norfolk Southern Corporation

Description: Rt. 803 - Install Flashing Lights and Gates

Highway Rail Safety Project 2019005 - Install Flashing Lights and Gates at NS RR Crossing 951750K, Rt. 803 / Gator 
Lane in Wythe County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

at intersection of Rt. 802 / Kents Ln.From:

at NS RR Crossing 951750KTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 325,000Total Current Est 

05/22/2020Current Est Date

 0

 325,000

 0

0803

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Bristol

Wythe County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2023

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  325,000.00  0.00  0.00  325,000.00 MAP21 Rail Highway 
Crossings

 325,000.00 0.00  0.00  0.00  0.00  325,000.00  0.00  0.00Total:

 325,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110924UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/15/2022 05/10/2018 11/15/2022 05/10/2018

22 Scope Project 11/15/2022  no date 12/14/2022  no date

24 Determine Permits Needed 11/15/2022 05/10/2018 11/15/2022 05/10/2018

25 Draft Environmental Document or CE 11/15/2022 12/05/2018 11/15/2022 12/05/2018

66 Environmental Reevaluation 11/15/2022 12/05/2018 11/15/2022 12/05/2018

68 Clear Railroad Agreements 12/15/2022  no date 06/22/2023  no date

69X Right of Way/Utility Certification Date 06/23/2023  no date 06/23/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2023  no date 07/24/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/15/2023  no date 08/14/2024  no date

84 Award Contract 07/25/2023  no date 08/14/2023  no date

95 District Project Closeout 08/15/2024  no date 11/18/2024  no date

96 Central Office Project Closeout 11/19/2024  no date 03/28/2025  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-098-R27Proj:

UPC: 113170

PC: Todd.Henderson

Project Purpose:

PM:

Description: GROUSE RIDGE ROAD - RURAL ADDITION

Grouse Ridge Road - Rural Addition - FY19 Revenue Sharing - Construction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Peppers Ferry Rd.From:

Int. Quail Forest Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 269,932Total Current Est 

02/28/2020Current Est Date

 0

 269,932

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Bristol

Wythe County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

11/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 269,932.00  0.00  0.00  0.00  0.00  0.00  0.00  269,932.00 Revenue Sharing Funds
 269,932.00 269,932.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 269,932.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$255,025

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  255,024.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113170UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 03/15/2019 03/15/2019 03/15/2019 03/15/2019

22 Scope Project 02/19/2019 02/19/2019 04/01/2019 04/01/2019

24 Determine Permits Needed 05/21/2019 05/21/2019 05/21/2019 05/21/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/02/2019 02/05/2020 04/15/2019 02/06/2020

65F Plan Design/Field Inspection 04/02/2019 04/02/2019 06/25/2019 06/25/2019

66 Environmental Reevaluation 05/21/2019 05/21/2019 05/21/2019 05/21/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/02/2019 02/05/2020 05/28/2019 02/06/2020

79 Construction Funding Review/Authorization of 
Funds

10/25/2018 10/25/2018 10/25/2018 10/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/26/2019 03/19/2020 06/26/2019 03/19/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/27/2019 03/20/2020 10/28/2019  no date

95 District Project Closeout 10/29/2019  no date 01/29/2020  no date

96 Central Office Project Closeout 01/30/2020  no date 06/02/2020  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-098-R26Proj:

UPC: 113171

PC: Todd.Henderson

Project Purpose:

PM:

Description: READY MIX ROAD-RURAL ADDITION

Ready Mix Road - Rural Addition - FY19 Revenue Sharing - Construction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Chapman RoadFrom:

Entrance APEX Center (290 Ready Mix Road)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 127,018Total Current Est 

08/01/2019Current Est Date

 0

 127,018

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wythe County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2019

11/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 127,018.00  0.00  0.00  0.00  0.00  0.00  0.00  127,018.00 Revenue Sharing Funds
 127,018.00 127,018.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 127,018.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$106,495

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/21/2020

Total  106,494.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113171UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/28/2019 05/28/2019 05/28/2019 05/28/2019

22 Scope Project 05/01/2019 05/01/2019 09/27/2019 09/27/2019

24 Determine Permits Needed 05/29/2019 05/29/2019 05/29/2019 05/29/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/26/2019 07/26/2019 07/30/2019 07/30/2019

65F Plan Design/Field Inspection 09/27/2019 09/27/2019 09/27/2019 09/27/2019

66 Environmental Reevaluation 07/24/2019 07/24/2019 07/24/2019 07/24/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2019 07/16/2019 07/30/2019 07/30/2019

79 Construction Funding Review/Authorization of 
Funds

10/25/2018 10/25/2018 10/25/2018 10/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2019 09/30/2019 09/30/2019 09/30/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/01/2019 10/01/2019 02/06/2020 11/27/2019

95 District Project Closeout 02/07/2020  no date 05/01/2020  no date

96 Central Office Project Closeout 05/04/2020  no date 09/03/2020  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

9999-098-840Proj:

UPC: 115540

PC: Jamesr.Jones

Project Purpose:

PM:

Description: #SMART20 - Progress Park Connector

Construct approx. 2.3 mile, 2-lane, roadway from E. Lee Trinkle Drive to Nye Road to provide direct connection to 
Progress Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Nye RoadFrom:

Int. E. Lee Trinkle Dr. Rte. 792To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,333,554Total Current Est 

09/17/2020Current Est Date

 3,600,000

 18,140,000

 1,593,554

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Wythe County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019

11/09/2022

11/09/2022

12/12/2023

12/12/2023

05/09/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  7,053,151.00 5,803,849.00  12,857,000.00 HB1887 - DGP (1)
 12,857,000.00 0.00  0.00  0.00  0.00  0.00  7,053,151.00 5,803,849.00Total:

 12,857,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$356,111

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  356,111.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115540UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/09/2019 07/09/2019 07/22/2019 07/22/2019

17E Environmental Review Process (ERP) 08/15/2019 08/15/2019 08/28/2019 08/28/2019

21H Hydraulics Plan Design PFI 02/07/2020 02/07/2020 06/01/2020 06/01/2020

21T Traffic Operations Analysis 08/07/2019 08/07/2019 02/19/2020 02/19/2020

22 Scope Project 07/23/2019 07/23/2019 08/31/2020 08/31/2020

22C Scoping Constructability Review 08/07/2019 08/07/2019 08/19/2019 08/19/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/07/2019 08/07/2019 02/11/2020 02/11/2020

22X Scoping Team Meeting Date 10/10/2019 10/10/2019 10/10/2019 10/10/2019

23 Furnish Environmental Traffic Data 08/07/2019 08/07/2019 10/02/2019 10/02/2019

24 Determine Permits Needed 08/29/2019  no date 12/04/2019  no date

25 Draft Environmental Document or CE 09/01/2020  no date 05/03/2021  no date

28 Consultant Procurement 09/04/2019 09/04/2019 09/04/2019 09/04/2019

29X Public Information Meeting 07/23/2019 07/23/2019 09/03/2019 09/03/2019

30 Preliminary Utility Inspection 09/01/2020 09/01/2020 11/04/2020  no date

31S Conduct Location Survey 08/07/2019 08/07/2019 02/11/2020 02/11/2020

32 Value Engineering 09/01/2020 09/01/2020 11/30/2020  no date

34F Furnish Final Soils Survey 08/09/2021  no date 12/10/2021  no date

34P Preliminary Soil Survey 05/18/2020 05/18/2020 08/11/2020 08/11/2020

35 Traffic Control Device Recommendations 08/13/2020 08/13/2020 10/15/2020  no date

36C Preliminary Field Inspection Constructability 
Review

08/07/2019 08/07/2019 08/19/2019 08/19/2019

36F Plan Design/Preliminary Field Inspection 02/12/2020 02/12/2020 06/01/2020 06/01/2020

36H Hydraulic Plan Design Public Hearing 09/01/2020 09/01/2020 10/28/2020  no date

36P Plan Design Public Hearing 09/01/2020 09/01/2020 11/30/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/12/2020 08/12/2020   

38 Retaining Wall Data Request 09/01/2020 09/01/2020 09/08/2020 09/08/2020

39 Sound Wall Foundation Data Request 09/01/2020 09/01/2020 09/08/2020 09/08/2020

40 Minor Structures Data Request 09/01/2020 09/01/2020 09/08/2020 09/08/2020

43 Furnish Utility Field Inspection Plans 04/22/2022  no date 06/07/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/12/2021  no date 02/17/2022  no date

43X Utility Field Inspection (UFI) Date 05/13/2022  no date 05/13/2022  no date

44 Furnish RWU Data for Public Hearing Process 12/01/2020  no date 12/29/2020  no date

45 Minor Structures Report 09/09/2020 09/09/2020 11/04/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/21/2023  no date 09/01/2023  no date

48 Conduct Location/Design Public Hearing 01/20/2021  no date 07/23/2021  no date

48X Public Hearing Meeting Date 07/02/2021  no date   

49 Adopt Location/Design 07/26/2021  no date 08/06/2021  no date

49C Design Approval Constructability Review 12/01/2020  no date 12/14/2020  no date

49X Location and Design Approval Date 08/09/2021  no date 08/09/2021  no date

50 Survey Data Verification 12/01/2020  no date 01/19/2021  no date

51 Furnish Approved R/W & UT Plans 07/25/2022  no date 10/25/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/26/2022  no date 12/23/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/18/2022  no date 05/20/2022  no date

51X R/W&UT Plan Date 10/26/2022  no date 10/26/2022  no date

52 Authorize R/W & UT Funds 10/27/2022  no date 11/09/2022  no date

52T Authorize R/W Funds 05/23/2022  no date 07/07/2022  no date

52X R/W&UT Authorization Date 11/10/2022  no date 11/10/2022  no date

53F Final Landscaping Plans 04/22/2022  no date 08/22/2022  no date



WYTHE COUNTY  9:00AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 09/01/2020 09/01/2020 11/04/2020  no date

54 Retaining Wall Data Report 08/10/2021  no date 09/23/2021  no date

55 Sound Wall Data Report 08/09/2021  no date 09/22/2021  no date

56 Develop Compensatory Mitigation Design 08/09/2021  no date 03/18/2022  no date

56S Survey ��� Compensatory Mitigation 08/09/2021  no date 03/18/2022  no date

57S Right of Way Stakeout���Survey 11/14/2022  no date 02/13/2023  no date

58 Survey Right of Way Plan Sheets 06/08/2022  no date 07/22/2022  no date

59 Noise Abatement Design 09/23/2021  no date 02/22/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/10/2022  no date 11/28/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/08/2022  no date 07/21/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/29/2022  no date 11/29/2022  no date

61 Final Traffic Control Device Plans 04/22/2022  no date 10/26/2022  no date

62 Develop Retaining Structure Plans 09/24/2021  no date 03/30/2022  no date

65C Field Inspection Constructability Review 03/31/2022  no date 04/20/2022  no date

65F Plan Design/Field Inspection 08/09/2021  no date 02/17/2022  no date

65P Plan Design/Pre-Advertisement Conference 10/26/2022  no date 05/05/2023  no date

65X Field Inspection Team Meeting Date 04/21/2022  no date   

66 Environmental Reevaluation 10/18/2023  no date 11/15/2023  no date

67 Clear Utility Agreements 11/30/2022  no date 04/25/2023  no date

67U Utility Relocations by Owners 03/01/2023  no date 07/20/2023  no date

68 Clear Railroad Agreements 10/26/2022  no date 05/05/2023  no date

69 Acquire Right of Way 11/30/2022  no date 08/17/2023  no date

69X Right of Way/Utility Certification Date 11/27/2023  no date 11/27/2023  no date

70 Obtain Environmental Permits 04/22/2022  no date 12/27/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/21/2023  no date 10/17/2023  no date

70S Utility Stakeout ���Survey 03/01/2023  no date 07/20/2023  no date

71 Approved Construction Plans 09/05/2023  no date 11/17/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/08/2023  no date 05/19/2023  no date

71X Pre-Advertisement Conference Date 08/18/2023  no date 08/18/2023  no date

72 Prepare for Advertisement 08/21/2023  no date 11/22/2023  no date

72B Biddability Review 11/16/2023  no date 12/08/2023  no date

72X Plan Submission Date 12/11/2023  no date 12/11/2023  no date

73 Process Relocations 11/30/2022  no date 08/17/2023  no date

77S Construction ��� Survey 05/10/2024  no date 11/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/05/2023  no date 10/02/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

82 Conduct Bid Opening 02/28/2024  no date 02/28/2024  no date

84 Award Contract 04/04/2024  no date 04/04/2024  no date

88 Survey Monumentation 05/12/2025  no date 07/08/2025  no date

91 Administer Contract 05/10/2024  no date 05/09/2025  no date

92X Contractor Final Voucher Date 06/24/2025  no date 06/24/2025  no date

94X Claims Period Ends Dates 09/19/2025  no date 09/19/2025  no date

95 District Project Closeout 09/22/2025  no date 12/18/2025  no date

96 Central Office Project Closeout 12/19/2025  no date 04/27/2026  no date



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

U000-139-107Proj:

UPC: 105495

PC: James.Bullins

Project Purpose:

PM:

Description: #HB2.FY17 CONN. ROAD - 2 LANES WITH CURB & GUTTER - PHASE II

Construct a collector road to connect Peppers Ferry Road to Lithia Road in the Town of Wytheville. This will decrease 
the amount of traffic using Route 11 that runs through the center of town. Also will provide an additional entrance to 
Wytheville Community College.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.822 Mile West Intersection Lithia RoadFrom:

0.056 Mile East Intersection Lithia RoadTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,584,727Total Current Est 

05/16/2018Current Est Date

 0

 4,054,506

 530,221

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wytheville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2014

11/08/2016

11/08/2016

11/14/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,302,741.00  0.00  0.00  0.00  0.00  0.00  0.00  2,302,741.00 HB1887 - DGP (1)
 4,983.00  0.00  0.00  0.00  0.00  0.00  0.00  4,983.00 Local Project Contributions

 28,869.00  0.00  0.00  0.00  0.00  0.00  0.00  28,869.00 State Formula
 444,564.00  0.00  0.00  0.00  0.00  0.00  0.00  444,564.00Accounts Receivable
 144,814.00  0.00  0.00  0.00  0.00  0.00  0.00  144,814.00Demo Repurpose

 1,658,756.00  0.00  0.00  0.00  0.00  0.00  0.00  1,658,756.00Formula - Urban
 4,584,727.00 4,584,727.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,584,727.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$530,221

$0

$3,967,655

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  4,497,875.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2017

Construction Completed:

Construction Started:

11/14/2018

02/27/2017



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105495UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/23/2014 09/23/2014 09/30/2014 09/30/2014

22 Scope Project 11/05/2015 11/05/2015 11/09/2015 11/09/2015

31S Conduct Location Survey 09/01/2014 09/01/2014 01/21/2015 01/21/2015

34F Furnish Final Soils Survey 10/29/2015 10/29/2015 06/15/2016 06/15/2016

34P Preliminary Soil Survey 04/10/2015 04/10/2015 10/29/2015 10/29/2015

36F Plan Design/Preliminary Field Inspection 01/21/2015 01/21/2015 10/29/2015 10/29/2015

36H Hydraulic Plan Design Public Hearing 03/02/2015 03/02/2015 04/05/2016 04/05/2016

36P Plan Design Public Hearing 10/29/2015 10/29/2015 03/08/2016 03/08/2016

67 Clear Utility Agreements 04/20/2016 04/20/2016 08/11/2016 08/11/2016

67U Utility Relocations by Owners 09/06/2016 09/06/2016 02/17/2017 02/17/2017

71 Approved Construction Plans 09/29/2016 09/29/2016 10/06/2016 10/06/2016

72 Prepare for Advertisement 08/30/2016 08/30/2016 11/04/2016 11/04/2016

79 Construction Funding Review/Authorization of 
Funds

08/24/2016 08/24/2016 02/03/2017 02/03/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2016 11/08/2016 11/08/2016 11/08/2016

84 Award Contract 01/27/2017 01/27/2017 01/27/2017 01/27/2017

91 Administer Contract 02/27/2017 02/27/2017 02/27/2019 11/14/2018

95 District Project Closeout 12/03/2018  no date 03/01/2019  no date

96 Central Office Project Closeout 03/06/2019  no date 07/08/2019  no date



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

0011-139-R44Proj:

UPC: 107236

PC: Tabitha.Crowder

Project Purpose:

PM: C. Wayne Sutherland, Jr.

Description: PEDESTRIAN/DRAINAGE IMPROVEMENTS; CURB/GUTTER, 
LANDSCAPE/

Construct pedestrian, drainage improvements, curb & gutter, landscaping and lighting along Rte. 11. Revenue Sharing 
FY16. Construction.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lithia RoadFrom:

Withers Road/Cassell RoadTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,949,116Total Current Est 

01/16/2019Current Est Date

 0

 2,949,116

 0

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Bristol

Wytheville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2016 07/19/2017

03/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,758,796.00  0.00  0.00  0.00  0.00  0.00  0.00  2,758,796.00 Revenue Sharing Funds
 3,806.00  0.00  0.00  0.00  0.00  0.00  0.00  3,806.00Accounts Receivable

 186,514.00  0.00  0.00  0.00  0.00  0.00  0.00  186,514.00Formula - Urban
 2,949,116.00 2,949,116.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,949,116.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,549,386

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/23/2019

Total  1,549,385.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/20/2017

Construction Completed:

Construction Started: 07/21/2017



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107236UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2015 12/01/2015 02/29/2016 02/29/2016

12 Authorize Preliminary Engineering 03/01/2016 03/01/2016 03/14/2016 03/14/2016

17E Environmental Review Process (ERP) 07/13/2016 07/13/2016 08/09/2016 08/10/2016

22 Scope Project 03/15/2016 03/15/2016 11/03/2016 11/03/2016

33 Final Environmental Document 07/13/2016 07/13/2016 07/13/2016 07/14/2016

33X Final Environmental Document Date 02/07/2017  no date 02/07/2017  no date

36P Plan Design Public Hearing 11/04/2016 11/04/2016 02/06/2017 02/06/2017

52 Authorize R/W & UT Funds 09/25/2017 02/08/2017 10/06/2017 02/22/2017

52X R/W&UT Authorization Date 10/09/2017 02/23/2017 10/09/2017 02/23/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/10/2017 02/24/2017 10/10/2017 02/24/2017

65F Plan Design/Field Inspection 02/07/2017 02/07/2017 09/22/2017 02/07/2017

72X Plan Submission Date 10/11/2017 02/27/2017 10/11/2017 02/27/2017

79 Construction Funding Review/Authorization of 
Funds

10/12/2017 02/28/2017 11/09/2017 03/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2017 03/28/2017 03/13/2018 07/19/2017

84 Award Contract 03/14/2018 07/20/2017 03/14/2018 07/20/2017

91 Administer Contract 03/15/2018 07/21/2017 11/30/2018  no date

95 District Project Closeout 12/03/2018  no date 04/09/2019  no date

96 Central Office Project Closeout 04/10/2019  no date 07/03/2019  no date



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

0011-139-R45Proj:

UPC: 107237

PC: Tabitha.Crowder

Project Purpose:

PM: Steve Moore

Description: PAVEMENT OVERLAY (MAINTENANCE)

Pavement overlay - maintenance. Revenue Sharing FY16.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lithia RoadFrom:

Withers RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 520,740Total Current Est 

06/01/2017Current Est Date

 0

 520,740

 0

0011

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Bristol

Wytheville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2016

03/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 520,740.00  0.00  0.00  0.00  0.00  0.00  0.00  520,740.00 Revenue Sharing Funds
 520,740.00 520,740.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 520,740.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$19,147

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  19,147.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/19/2016

Construction Completed:

Construction Started: 12/20/2016



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107237UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/02/2016 05/02/2016 05/02/2016 05/02/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/02/2016 05/02/2016 05/13/2016 05/13/2016

66 Environmental Reevaluation 10/16/2015 10/16/2015 10/29/2015 10/29/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/02/2016 05/02/2016 06/27/2016 06/27/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/02/2016 05/02/2016 05/13/2016 05/13/2016

71X Pre-Advertisement Conference Date 06/28/2016 06/28/2016 06/28/2016 06/28/2016

72 Prepare for Advertisement 06/29/2016 06/29/2016 09/29/2016 09/29/2016

72B Biddability Review 06/29/2016 06/29/2016 07/20/2016 07/20/2016

72X Plan Submission Date 09/09/2016 09/09/2016 09/09/2016 09/09/2016

79 Construction Funding Review/Authorization of 
Funds

06/29/2016 06/29/2016 07/27/2016 07/27/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2016 10/11/2016 10/11/2016 10/11/2016

82 Conduct Bid Opening 11/10/2016 11/10/2016 11/28/2016 11/28/2016

84 Award Contract 11/29/2016 11/29/2016 12/19/2016 12/19/2016

91 Administer Contract 12/20/2016 12/20/2016 03/08/2019  no date

92X Contractor Final Voucher Date 04/22/2019 04/22/2019 04/22/2019 04/22/2019

94X Claims Period Ends Dates 07/18/2019 07/18/2019 07/18/2019 07/18/2019

95 District Project Closeout 07/19/2019  no date 11/21/2019  no date

96 Central Office Project Closeout 11/22/2019  no date 02/24/2020  no date



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

0011-139-249Proj:

UPC: 115095

PC: John.Bechtold

Project Purpose:

PM: Brian Freeman

Description: West Lee Highway Primary Extension Paving

Resurface West Lee Highway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. Lee HighwayFrom:

W. Lee HighwayTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 108,554Total Current Est 

04/22/2019Current Est Date

 0

 108,554

 0

0011

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Bristol

Wytheville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/04/2019

03/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  108,554.00  0.00  0.00  0.00  0.00  0.00  108,554.00 CTB Formula
 108,554.00 0.00  108,554.00  0.00  0.00  0.00  0.00  0.00Total:

 108,554.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$103,856

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  103,855.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

03/02/2020

02/03/2020



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115095UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/23/2019

22 Scope Project 07/01/2019 07/01/2019 07/15/2019 07/15/2019

69X Right of Way/Utility Certification Date 09/26/2019 09/25/2019 10/09/2019 10/08/2019

70 Obtain Environmental Permits 07/16/2019 07/15/2019 10/08/2019 07/15/2019

72X Plan Submission Date 09/25/2019 09/24/2019 09/25/2019 09/24/2019

79 Construction Funding Review/Authorization of 
Funds

09/26/2019 09/25/2019 10/09/2019 10/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2019 10/09/2019 11/07/2019 11/04/2019

84 Award Contract 02/04/2020 01/30/2020 02/04/2020 01/30/2020

91 Administer Contract 03/12/2020 02/03/2020 03/26/2021 03/02/2020

95 District Project Closeout 03/29/2021  no date 08/03/2021  no date

96 Central Office Project Closeout 08/04/2021  no date 10/28/2021  no date



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

EN09-139-103Proj:

UPC: 094261

PC: Tabitha.Crowder

Project Purpose:

PM: Town of Wytheville

Description: Reed Creek Historic Truss Bridge Rehabilitation

Restoration of the Reed Creek historic truss bridge for use as a pedestrian/bicycle facility

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End of State Maintenance - RTE. 640From:

0.10 Mi. N. Intersection Rte. 696To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,232,550Total Current Est 

03/22/2018Current Est Date

 0

 1,032,550

 200,000

EN09

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Bristol

Wytheville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/13/2010

10/03/2016

10/03/2016

05/02/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 515,040.00  0.00  0.00  0.00  0.00  0.00  0.00  515,040.00 MAP21 TAP
 708,954.00  0.00  0.00  0.00  0.00  0.00  0.00  708,954.00.Transportation Enhancement 

Funds
 8,556.00  0.00  0.00  0.00  0.00  0.00  0.00  8,556.00Accounts Receivable

 1,232,550.00 1,232,550.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,232,550.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$229,031

$0

$621,181

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  850,211.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
094261UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/13/2010 01/13/2010 01/13/2010 01/13/2010

18 State Environmental Review Process (SERP) 08/03/2009 08/03/2009 08/04/2009 08/04/2009

22 Scope Project 01/15/2015 01/15/2015 05/15/2015 05/15/2015

24 Determine Permits Needed 06/15/2016 06/15/2016 06/16/2016 06/16/2016

25 Draft Environmental Document or CE 07/11/2016 07/11/2016 07/14/2016 07/14/2016

79 Construction Funding Review/Authorization of 
Funds

08/09/2016 08/09/2016 09/14/2016 09/14/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2016 09/14/2016 10/03/2016 10/03/2016

84 Award Contract 10/04/2016 10/04/2016 10/04/2016 10/04/2016

91 Administer Contract 12/01/2016 10/05/2016 05/02/2018 05/02/2018

95 District Project Closeout 05/01/2018  no date 07/25/2018  no date

96 Central Office Project Closeout 11/01/2018  no date 03/13/2019  no date



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

EN17-139-248Proj:

UPC: 111273

PC: Kr.Plummer

Project Purpose:

PM: Steve Moore

Description: Wytheville Heritage Walk, Phase 3

Construct sidewalk/walkway connecting Phases 1 and 2 to the Wytheville Visitors Center and the Lakes to Florida 
Highway Museum

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wytheville Vistors CenterFrom:

Lakes to Flordia Highway MuseumTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 700,337Total Current Est 

06/16/2020Current Est Date

 5,000

 601,137

 94,200

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Bristol

Wytheville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2018

02/08/2021

02/08/2021

10/27/2021

10/27/2021

12/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 571,812.00  0.00  0.00  0.00  0.00  0.00  0.00  571,812.00 MAP21 TAP
 142,954.00  0.00  0.00  0.00  0.00  0.00  0.00  142,954.00.Transportation Enhancement 

Funds
 714,766.00 714,766.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 714,766.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$17,020

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  17,019.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WYTHEVILLE  9:00AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111273UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/05/2018 01/05/2018 02/20/2018 02/20/2018

12 Authorize Preliminary Engineering 06/08/2018 06/08/2018 06/22/2018 06/22/2018

17E Environmental Review Process (ERP) 06/25/2018  no date 03/11/2020  no date

22 Scope Project 06/11/2018 06/11/2018 11/27/2019 11/27/2019

33 Final Environmental Document 03/12/2020  no date 07/02/2020  no date

52 Authorize R/W & UT Funds 12/02/2020  no date 02/08/2021  no date

52X R/W&UT Authorization Date 02/09/2021  no date 02/09/2021  no date

65F Plan Design/Field Inspection 12/02/2019 12/02/2019 12/01/2020  no date

69 Acquire Right of Way 02/10/2021  no date 09/13/2021  no date

69X Right of Way/Utility Certification Date 09/15/2021  no date 09/28/2021  no date

72X Plan Submission Date 09/14/2021  no date 09/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2021  no date 09/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2021  no date 10/27/2021  no date

84 Award Contract 10/28/2021  no date 12/10/2021  no date

91 Administer Contract 12/13/2021  no date 12/28/2022  no date

95 District Project Closeout 12/29/2022  no date 05/09/2023  no date

96 Central Office Project Closeout 05/10/2023  no date 08/03/2023  no date


	~tmp3b54aeb929df950.rpt
	ABINGDON
	Interstate
	0081
	000000000115393
	000000000115394


	Primary
	0011
	000000000110794
	000000000113768

	0019
	000000000110793


	URBAN
	0000
	000000000105675
	000000000107752
	000000000114652

	0609
	000000000115481

	6058
	000000000115484


	ENHANCEMENT
	
	000000000103604
	000000000113449



	APPALACHIA
	ENHANCEMENT
	
	000000000097811
	000000000113428



	BIG STONE GAP
	URBAN
	0000
	000000000113764

	0023
	000000000071874

	0058
	000000000110879


	ENHANCEMENT
	
	000000000113427



	BLAND COUNTY
	Interstate
	0077
	000000000105380
	000000000105381
	000000000105833


	Primary
	0052
	000000000115470


	SECONDARY
	0606
	000000000081548

	0607
	000000000111636

	0608
	000000000104901

	0615
	000000000105114

	0640
	000000000115611


	ENHANCEMENT
	
	000000000106071



	BLUEFIELD
	URBAN
	0000
	000000000104229
	000000000108760
	000000000113168
	000000000113880
	000000000113883

	0102
	000000000115482

	9999
	000000000109436



	BRISTOL
	URBAN
	0000
	000000000111651
	000000000112244
	000000000113879
	000000000113881
	000000000113882
	000000000115093

	0011
	000000000103394
	000000000105309
	000000000105753
	000000000110799
	000000000110873
	000000000110875
	000000000115094
	000000000115099
	000000000115100
	000000000115486

	0381
	000000000115209

	3305
	000000000109509

	3318
	000000000109514

	3328
	000000000109508



	BRISTOL DISTRICT-WIDE
	Interstate
	9999
	000000000107381
	000000000108107
	000000000108110
	000000000109257
	000000000110845
	000000000110847
	000000000110881


	Primary
	0021
	000000000109513

	0058
	000000000109923
	000000000109924

	9999
	000000000106854
	000000000107121
	000000000107364
	000000000107373
	000000000107440
	000000000107446
	000000000108108
	000000000108109
	000000000109258
	000000000109259
	000000000109861
	000000000110868


	SECONDARY
	9999
	000000000107368
	000000000107377
	000000000107379
	000000000107443
	000000000108106


	MISCELLANEOUS
	9999
	000000000109507
	000000000109889



	BUCHANAN COUNTY
	Primary
	0083
	000000000108751

	0121
	000000000090282

	0460
	000000000100520
	000000000100707
	000000000100708
	000000000107072
	000000000108045


	SECONDARY
	0621
	000000000113498

	0628
	000000000115347

	0652
	000000000101062

	0680
	000000000113984

	0744
	000000000108012


	ENHANCEMENT
	
	000000000106446


	MISCELLANEOUS
	0000
	000000000111431
	000000000111434
	000000000111435
	000000000111436
	000000000111437
	000000000111440
	000000000111443
	000000000111448
	000000000111451
	000000000111452
	000000000112353



	CHILHOWIE
	ENHANCEMENT
	
	000000000106072



	COEBURN
	URBAN
	0000
	000000000100396



	DAMASCUS
	Primary
	
	000000000051977



	DICKENSON COUNTY
	Primary
	0063
	000000000112585
	000000000113890

	0083
	000000000112292

	0121
	000000000102702


	SECONDARY
	0619
	000000000104452

	0649
	000000000086726
	000000000104774

	9999
	000000000108745



	DUNGANNON
	ENHANCEMENT
	
	000000000109249



	FRIES
	Primary
	
	000000000078214



	GATE CITY
	Primary
	0023
	000000000110878


	SECONDARY
	0665
	000000000113765


	ENHANCEMENT
	
	000000000108378



	GLADE SPRING
	ENHANCEMENT
	
	000000000103611



	GRAYSON COUNTY
	Primary
	0089
	000000000115480


	SECONDARY
	0603
	000000000111474

	0619
	000000000112628

	0625
	000000000113605

	0626
	000000000109179

	0634
	000000000109181
	000000000111453

	0636
	000000000113603

	0665
	000000000111473

	0708
	000000000109180

	0713
	000000000115603

	0715
	000000000115602

	0717
	000000000112627

	0730
	000000000113604

	0736
	000000000109178

	0787
	000000000111472

	0797
	000000000113925

	0799
	000000000112626

	0915
	000000000111454


	ENHANCEMENT
	
	000000000106442

	9999
	000000000112602



	GRUNDY
	ENHANCEMENT
	
	000000000097812



	LEBANON
	URBAN
	0019
	000000000107677


	ENHANCEMENT
	
	000000000113426



	LEE COUNTY
	Primary
	0023
	000000000104898
	000000000105960

	0058
	000000000086601
	000000000106513
	000000000109439
	000000000111272


	SECONDARY
	0603
	000000000113643

	0604
	000000000115217

	0610
	000000000113648

	0626
	000000000111222

	0641
	000000000113647

	0682
	000000000104457

	0722
	000000000113646

	0779
	000000000113644

	0816
	000000000113645

	1000
	000000000114951



	MARION
	Primary
	0011
	000000000110798


	URBAN
	0000
	000000000112204

	0011
	000000000115092

	0016
	000000000112205


	ENHANCEMENT
	
	000000000106444



	MULTI-JURISDICTIONAL: BRISTOL MPO
	Interstate
	0081
	000000000109419



	NORTON
	Primary
	0058
	000000000113982


	URBAN
	0000
	000000000111267
	000000000114651
	000000000115096

	0023
	000000000115483


	MISCELLANEOUS
	9999
	000000000112664



	PENNINGTON GAP
	ENHANCEMENT
	
	000000000111356



	RICHLANDS
	Primary
	0067
	000000000113932


	URBAN
	0000
	000000000113878

	0460
	000000000104837
	000000000112277

	9999
	000000000107229


	ENHANCEMENT
	
	000000000103605



	RURAL RETREAT
	Primary
	0000
	000000000114773


	ENHANCEMENT
	
	000000000106441
	000000000107921
	000000000111274



	RUSSELL COUNTY
	Primary
	0080
	000000000109922


	SECONDARY
	0606
	000000000115383

	0678
	000000000115384

	0679
	000000000110904
	000000000113035

	0687
	000000000106175

	0779
	000000000109170

	0834
	000000000109168


	ENHANCEMENT
	9999
	000000000113499



	SAINT PAUL
	URBAN
	0000
	000000000107235


	ENHANCEMENT
	
	000000000103606


	MISCELLANEOUS
	9999
	000000000113766



	SALTVILLE
	URBAN
	0000
	000000000113885



	SCOTT COUNTY
	Primary
	
	000000000081130

	0023
	000000000086598
	000000000113770

	0058
	000000000109438

	0065
	000000000114410

	0072
	000000000113892

	0224
	000000000104189


	SECONDARY
	0627
	000000000101379
	000000000113923

	0641
	000000000115213

	0653
	000000000113924

	0654
	000000000113650

	0657
	000000000113656

	0660
	000000000115212

	0670
	000000000113922

	0681
	000000000113655

	0682
	000000000110011

	0689
	000000000113652
	000000000113653

	0693
	000000000113649

	0697
	000000000115214

	0701
	000000000113654

	0702
	000000000114037

	0703
	000000000111266

	0707
	000000000113658

	0753
	000000000113657

	0760
	000000000114038

	0856
	000000000113651


	ENHANCEMENT
	
	000000000094831
	000000000097553
	000000000108097



	SMYTH COUNTY
	Interstate
	0081
	000000000097555
	000000000107117
	000000000109920
	000000000111265


	Primary
	0011
	000000000110796
	000000000110797
	000000000115485

	0016
	000000000113769

	0107
	000000000105550
	000000000110795


	SECONDARY
	0623
	000000000111479

	0652
	000000000115861

	0658
	000000000110012

	0660
	000000000106708

	0661
	000000000104938

	0729
	000000000115860

	0738
	000000000113755

	0760
	000000000113873

	0765
	000000000113754

	9999
	000000000108748
	000000000113893


	ENHANCEMENT
	0016
	000000000109250



	TAZEWELL
	Primary
	0016
	000000000113876


	URBAN
	0000
	000000000107246
	000000000113877
	000000000115098

	0019
	000000000111264

	0061
	000000000086292
	000000000111261

	9999
	000000000115610



	TAZEWELL COUNTY
	Primary
	0019
	000000000109504

	0061
	000000000113848


	SECONDARY
	0605
	000000000115388

	0609
	000000000104773

	0630
	000000000115389

	0662
	000000000105873

	0677
	000000000115390

	0706
	000000000115391

	0744
	000000000086593

	0766
	000000000115387

	0769
	000000000115392

	9999
	000000000098304
	000000000115386


	URBAN
	0000
	000000000113875



	WASHINGTON COUNTY
	Interstate
	0081
	000000000097856
	000000000107116
	000000000109440
	000000000113847
	000000000115345
	000000000115346
	000000000115395


	Primary
	0011
	000000000103710
	000000000109921
	000000000112750

	0019
	000000000109786

	0058
	000000000016382

	0310
	000000000104538

	9999
	000000000109995


	SECONDARY
	0620
	000000000113756

	0626
	000000000111475

	0670
	000000000105145

	0676
	000000000108145

	0677
	000000000104831

	0684
	000000000109245
	000000000115858

	0686
	000000000111478
	000000000113758

	0725
	000000000104828

	0743
	000000000111428

	0755
	000000000113874

	0777
	000000000115857

	0779
	000000000111477

	0780
	000000000113757

	0782
	000000000116647

	0784
	000000000109243

	0796
	000000000111420

	0810
	000000000109239

	0818
	000000000109246

	0827
	000000000109248

	0847
	000000000109242

	0851
	000000000109247

	0855
	000000000115849

	0890
	000000000109244

	0892
	000000000115859

	0907
	000000000111770

	1203
	000000000104994

	4008
	000000000099769


	URBAN
	0611
	000000000107234


	ENHANCEMENT
	
	000000000107922



	WISE
	URBAN
	0000
	000000000107247
	000000000112709
	000000000113767
	000000000113983

	0023
	000000000017817


	ENHANCEMENT
	
	000000000108379
	000000000111385



	WISE COUNTY
	Primary
	0023
	000000000103505
	000000000107074

	0058
	000000000113891

	0121
	000000000100519


	SECONDARY
	0814
	000000000115601

	0847
	000000000112275

	0893
	000000000104826

	9999
	000000000111012



	WYTHE COUNTY
	Interstate
	0077
	000000000103320
	000000000109512
	000000000113759

	0081
	000000000104936
	000000000113659
	000000000115600


	Primary
	0015
	000000000112884


	SECONDARY
	0600
	000000000113584
	000000000115609

	0602
	000000000111482

	0619
	000000000113753

	0631
	000000000111492

	0642
	000000000112886

	0651
	000000000113583

	0662
	000000000113460

	0664
	000000000111484

	0666
	000000000111487

	0670
	000000000113585

	0681
	000000000115608

	0685
	000000000113586

	0686
	000000000111486

	0695
	000000000113587

	0712
	000000000111490
	000000000113582

	0738
	000000000111488

	0755
	000000000111489

	0761
	000000000113589

	0765
	000000000113588

	0772
	000000000115607

	0803
	000000000110924

	9999
	000000000113170
	000000000113171
	000000000115540



	WYTHEVILLE
	URBAN
	0000
	000000000105495

	0011
	000000000107236
	000000000107237
	000000000115095


	ENHANCEMENT
	
	000000000094261
	000000000111273





