
PROJECT SCHEDULE AND PROGRAM DATA REPORT

CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-016-594Proj:

UPC: 102937

PC: Curtis.Holloway

Project Purpose:

PM:

Description: Rte. 1 over S. River, Bridge Rehabilitation, Ex Fed ID 04358

Bridge Rehabilitation on Rte. 1 over South River

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.080 Miles South of South RiverFrom:

0.088 Miles North of South RiverTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,365,158Total Current Est 

09/29/2020Current Est Date

 166,905

 2,535,253

 663,000

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Caroline County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2017

12/24/2020

12/24/2020

02/08/2022

02/08/2022

03/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 663,000.00  0.00  0.00  0.00  0.00  0.00  0.00  663,000.00 MAP21 NHPP
 663,000.00 663,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 663,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$353,735

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  353,734.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102937UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/16/2017 02/16/2017 02/26/2017 02/24/2017

17E Environmental Review Process (ERP) 02/28/2017 03/20/2017 03/03/2017 03/23/2017

21H Hydraulics Plan Design PFI 08/31/2017  no date 05/02/2018  no date

21T Traffic Operations Analysis 02/28/2017  no date 04/24/2017  no date

22 Scope Project 02/27/2017 02/27/2017 03/27/2018 03/27/2018

22C Scoping Constructability Review 03/28/2018  no date 04/10/2018  no date

22X Scoping Team Meeting Date 02/27/2017  no date 02/27/2017  no date

23 Furnish Environmental Traffic Data 02/28/2017  no date 04/24/2017  no date

24 Determine Permits Needed 04/03/2017 04/03/2017 07/19/2017 07/19/2017

25 Draft Environmental Document or CE 07/10/2017 07/10/2017 12/31/2018 12/31/2018

30 Preliminary Utility Inspection 06/29/2018 03/14/2018 07/20/2018 03/14/2018

31S Conduct Location Survey 02/28/2017  no date 08/30/2017  no date

34F Furnish Final Soils Survey 03/07/2019 02/13/2019 07/12/2019 02/13/2019

34P Preliminary Soil Survey 08/31/2017  no date 03/22/2018  no date

35 Traffic Control Device Recommendations 06/29/2018 02/13/2019 08/24/2018 02/13/2019

36C Preliminary Field Inspection Constructability 
Review

06/15/2018  no date 06/28/2018  no date

36F Plan Design/Preliminary Field Inspection 08/31/2017  no date 06/14/2018  no date

36H Hydraulic Plan Design Public Hearing 06/29/2018 02/13/2019 09/17/2018 02/13/2019

36P Plan Design Public Hearing 06/29/2018 02/13/2019 10/08/2018 02/13/2019

36X Preliminary Field InspectionTeam Meeting Date 03/14/2018 03/14/2018   

37H River Mechanics ProjectStudies 06/29/2018 02/13/2019 09/21/2018 02/13/2019

41 Bridge Foundation Data 06/29/2018 02/13/2019 08/23/2018 02/13/2019

43 Furnish Utility Field Inspection Plans 08/06/2019 08/06/2019 09/03/2019 09/03/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/07/2019 02/20/2019 07/19/2019 04/24/2019

43X Utility Field Inspection (UFI) Date 09/04/2019 09/24/2019 09/04/2019 09/24/2019

44 Furnish RWU Data for Public Hearing Process 10/09/2018 02/13/2019 10/25/2018 02/13/2019

46B Preliminary Bridge Plans 06/29/2018 02/06/2018 11/06/2018 02/06/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/07/2019 02/20/2019 07/19/2019 02/20/2019

48 Conduct Location/Design Public Hearing 10/26/2018 02/16/2018 02/19/2019 02/16/2018

48X Public Hearing Meeting Date 01/29/2019 02/16/2018   

49 Adopt Location/Design 02/20/2019 12/31/2018 03/05/2019 02/19/2019

49C Design Approval Constructability Review 10/09/2018 02/17/2018 10/23/2018 02/17/2018

49X Location and Design Approval Date 03/06/2019 02/19/2019 03/06/2019 02/19/2019

50 Survey Data Verification 10/09/2018 03/15/2018 10/25/2018 03/15/2018

51 Furnish Approved R/W & UT Plans 10/25/2019 07/09/2020 12/19/2019  no date

51X R/W&UT Plan Date 12/20/2019  no date 12/20/2019  no date

52 Authorize R/W & UT Funds 12/23/2019  no date 01/07/2020  no date

52X R/W&UT Authorization Date 01/08/2020  no date 01/08/2020  no date

58 Survey Right of Way Plan Sheets 09/05/2019  no date 10/24/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/08/2020  no date 01/23/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/24/2020  no date 01/24/2020  no date

61 Final Traffic Control Device Plans 08/06/2019  no date 10/01/2019  no date

64 Final Bridge Plans 07/22/2019  no date 01/30/2020  no date

65C Field Inspection Constructability Review 07/22/2019  no date 08/02/2019  no date

65F Plan Design/Field Inspection 03/14/2019 03/28/2019 07/19/2019 04/24/2019

65P Plan Design/Pre-Advertisement Conference 08/06/2019  no date 12/02/2019  no date

65X Field Inspection Team Meeting Date 08/05/2019 05/08/2019   

66 Environmental Reevaluation 08/05/2020 08/05/2020 09/16/2020  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

67 Clear Utility Agreements 01/24/2020  no date 07/28/2020  no date

67U Utility Relocations by Owners 07/29/2020  no date 02/08/2021  no date

69 Acquire Right of Way 01/24/2020  no date 07/28/2020  no date

69X Right of Way/Utility Certification Date 10/09/2020  no date 10/09/2020  no date

70 Obtain Environmental Permits 01/31/2020 02/20/2019 08/04/2020 05/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/29/2020  no date 07/29/2020  no date

71 Approved Construction Plans 07/30/2020  no date 07/30/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/31/2020  no date 02/21/2020  no date

71X Pre-Advertisement Conference Date 07/29/2020  no date 07/29/2020  no date

72 Prepare for Advertisement 08/21/2020  no date 10/16/2020  no date

72B Biddability Review 08/28/2020  no date 09/18/2020  no date

72X Plan Submission Date 10/01/2020  no date 10/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/30/2020  no date 08/26/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

82 Conduct Bid Opening 03/18/2021  no date 05/12/2021  no date

84 Award Contract 05/13/2021  no date 07/09/2021  no date

91 Administer Contract 07/12/2021  no date 03/25/2022  no date

95 District Project Closeout 03/29/2023  no date 06/21/2023  no date

96 Central Office Project Closeout 06/22/2023  no date 10/25/2023  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0207-016-629Proj:

UPC: 107198

PC: Ron.Hobson

Project Purpose:

PM:

Description: UPGRADE/REPLACE TRAFFIC SIGNAL AT RTE 207 & I-95 NB 
EXCHANGE

Project will upgrade/replace existing signal pole, mast arms, signal heads and controls at the intersection of Rte. 207 
and the Northbound Exit ramp for I-95. This project will be a task order against Regional Signal On-call UPC 102684. 
TO will include foundation calc for district SB review.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 Mi. South of I-95 NB Exit RampFrom:

0.10 Mi. North of I-95 NB Exit RampTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 226,461Total Current Est 

12/23/2019Current Est Date

 0

 226,461

 0

0207

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Caroline County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/2016

12/29/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 249,325.00  0.00  0.00  0.00  0.00  0.00  0.00  249,325.00.Maintenance Funds
 249,325.00 249,325.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 249,325.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$226,461

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/29/2018

Total  226,460.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/17/2016

Construction Completed:

Construction Started:

12/29/2017

11/18/2016



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107198UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/05/2016 10/05/2016 10/26/2016 10/26/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/01/2015 03/16/2017 09/15/2015 03/16/2017

66 Environmental Reevaluation 10/13/2016 06/10/2015 10/26/2016 06/17/2015

69X Right of Way/Utility Certification Date 10/31/2016 03/01/2016 04/26/2017 03/01/2016

72X Plan Submission Date 10/27/2016 10/28/2016 10/28/2016 10/28/2016

79 Construction Funding Review/Authorization of 
Funds

10/31/2016 10/20/2016 10/31/2016 10/20/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2017 11/17/2016 04/26/2017 11/17/2016

82 Conduct Bid Opening 05/25/2017  no date 06/08/2017  no date

84 Award Contract 06/09/2017 11/17/2016 06/29/2017 11/17/2016

91 Administer Contract 06/30/2017 11/18/2016 12/22/2017 12/29/2017

92X Contractor Final Voucher Date 02/09/2018  no date 02/09/2018  no date

94X Claims Period Ends Dates 05/08/2018  no date 05/08/2018  no date

95 District Project Closeout 05/09/2018  no date 08/02/2018  no date

96 Central Office Project Closeout 08/03/2018  no date 12/10/2018  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0207-016-634Proj:

UPC: 110111

PC: Wesley.Foor

Project Purpose:

PM:

Description: #SGR17VB - BRIDGE REPLACEMENT RT 207 WB MATTAPONI ID 
04398

State of Good Repair Project - Bridge replacement of Route 207SB over Mattaponi River

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.076 Mles. South of Mattaponi RiverFrom:

0.114 Miles North of Mattaponi RiverTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,474,802Total Current Est 

02/13/2020Current Est Date

 0

 6,563,888

 910,914

0207

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Caroline County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2016

11/30/2018

11/30/2018

08/13/2019

08/13/2019

08/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,021,246.00  1,313,393.00  3,726,331.00  0.00  0.00  0.00  0.00  8,060,970.00 HB1887 - SGR
 8,060,970.00 3,021,246.00  1,313,393.00  3,726,331.00  0.00  0.00  0.00  0.00Total:

 8,060,970.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$910,914

$0

$1,970,679

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,881,593.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/17/2019

Construction Completed:

Construction Started: 02/18/2020



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110111UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/26/2016 10/26/2016 10/26/2016 10/26/2016

17E Environmental Review Process (ERP) 11/14/2016 11/14/2016 11/17/2016 11/18/2016

21H Hydraulics Plan Design PFI 11/30/2016 11/30/2016 03/16/2017 03/16/2017

21T Traffic Operations Analysis 12/15/2016 12/15/2016 01/18/2017 01/18/2017

22 Scope Project 10/28/2016 10/28/2016 08/04/2017 08/04/2017

22C Scoping Constructability Review 12/15/2016 12/15/2016 12/29/2016 12/29/2016

22S Photogrammetry/Aerial Photo/Image Processing 12/14/2016 12/14/2016 12/14/2016 12/14/2016

22X Scoping Team Meeting Date 12/14/2016 12/14/2016 12/14/2016 12/14/2016

23 Furnish Environmental Traffic Data 12/15/2016 12/15/2016 12/15/2016 12/15/2016

24 Determine Permits Needed 11/30/2016 11/30/2016 03/30/2017 03/30/2017

25 Draft Environmental Document or CE 08/07/2017 08/07/2017 02/12/2018 02/07/2018

28 Consultant Procurement 01/17/2017 01/17/2017 01/17/2017 01/17/2017

29X Public Information Meeting 05/25/2017 05/25/2017 05/25/2017 05/25/2017

30 Preliminary Utility Inspection 08/09/2017 08/09/2017 10/11/2017 08/15/2017

31S Conduct Location Survey 10/26/2016 10/26/2016 11/14/2016 11/14/2016

32 Value Engineering 08/09/2017 08/09/2017 11/02/2017 11/08/2017

34F Furnish Final Soils Survey 05/16/2018 09/04/2018 08/09/2018 10/12/2018

34P Preliminary Soil Survey 06/06/2017 06/06/2017 08/01/2017 08/01/2017

35 Traffic Control Device Recommendations 08/09/2017 08/09/2017 10/04/2017 08/09/2017

36C Preliminary Field Inspection Constructability 
Review

04/27/2017 04/27/2017 06/14/2017 06/14/2017

36F Plan Design/Preliminary Field Inspection 01/18/2017 01/18/2017 05/17/2017 05/17/2017

36H Hydraulic Plan Design Public Hearing 08/09/2017 08/09/2017 10/04/2017 08/09/2017

36P Plan Design Public Hearing 08/09/2017 08/09/2017 12/12/2017 08/09/2017

36X Preliminary Field InspectionTeam Meeting Date 05/10/2017 05/10/2017   

37H River Mechanics ProjectStudies 08/09/2017 08/09/2017 10/04/2017 10/04/2017

37S Major Structures / Bridge ��� Survey 08/09/2017 08/09/2017 12/12/2017 12/12/2017

38 Retaining Wall Data Request 08/09/2017 08/09/2017 08/15/2017 08/15/2017

39 Sound Wall Foundation Data Request 08/09/2017 08/09/2017 08/09/2017 08/09/2017

40 Minor Structures Data Request 08/09/2017 08/09/2017 08/09/2017 08/09/2017

41 Bridge Foundation Data 01/16/2018 01/22/2018 05/15/2018 10/12/2018

43 Furnish Utility Field Inspection Plans 09/04/2018 10/11/2018 09/17/2018 10/25/2018

43H Hydraulic Plan Design/Field Inspection (FI) 06/04/2018 04/30/2018 08/06/2018 09/24/2018

43X Utility Field Inspection (UFI) Date 09/18/2018 01/11/2019 09/18/2018 01/11/2019

44 Furnish RWU Data for Public Hearing Process 12/13/2017 08/16/2017 01/11/2018 09/13/2017

45 Minor Structures Report 08/10/2017 08/10/2017 08/10/2017 08/10/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/02/2019 03/25/2019 04/15/2019 04/10/2019

46B Preliminary Bridge Plans 08/09/2017 08/09/2017 01/11/2018 01/19/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/23/2017 08/23/2017 12/27/2017 09/13/2018

48 Conduct Location/Design Public Hearing 01/16/2018 02/06/2018 03/27/2018 02/28/2018

48X Public Hearing Meeting Date 03/28/2018  no date   

49 Adopt Location/Design 04/26/2018 03/01/2018 05/09/2018 03/06/2018

49C Design Approval Constructability Review 12/13/2017 10/05/2017 12/27/2017 01/09/2018

49X Location and Design Approval Date 05/10/2018 03/07/2018 05/10/2018 03/07/2018

50 Survey Data Verification 12/13/2017 08/10/2017 01/11/2018 09/07/2017

51 Furnish Approved R/W & UT Plans 09/19/2018 11/29/2018 12/24/2018 11/29/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/26/2018 11/30/2018 02/25/2019 04/10/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/19/2019 07/24/2018 11/20/2019 07/24/2018



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 12/26/2018 11/30/2018 12/26/2018 11/30/2018

52 Authorize R/W & UT Funds 12/27/2018 11/30/2018 01/10/2019 11/30/2018

52T Authorize R/W Funds 11/21/2019 07/24/2018 01/09/2020 07/24/2018

52X R/W&UT Authorization Date 01/11/2019 11/30/2018 01/11/2019 11/30/2018

53F Final Landscaping Plans 09/20/2019 09/07/2018 01/28/2020 09/07/2018

53P Preliminary Landscaping Plans 08/09/2017 08/09/2017 08/09/2017 08/09/2017

54 Retaining Wall Data Report 01/14/2019 03/07/2018 03/01/2019 03/07/2018

55 Sound Wall Data Report 01/14/2019 05/04/2018 03/01/2019 05/21/2018

56 Develop Compensatory Mitigation Design 01/14/2019 01/17/2019 08/16/2019 01/17/2019

56S Survey ��� Compensatory Mitigation 01/14/2019 02/07/2018 08/16/2019 02/07/2018

57S Right of Way Stakeout���Survey 01/14/2019 12/03/2018 02/12/2019 12/03/2018

58 Survey Right of Way Plan Sheets 11/06/2019 12/03/2018 12/24/2019 12/03/2018

59 Noise Abatement Design 03/04/2019 01/30/2018 07/23/2019 01/31/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/11/2019 12/03/2018 01/28/2019 12/03/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

01/10/2020 07/24/2018 01/27/2020 07/24/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/29/2019 12/17/2018 01/29/2019 12/17/2018

61 Final Traffic Control Device Plans 09/20/2019 09/07/2018 04/01/2020 09/07/2018

62 Develop Retaining Structure Plans 03/04/2019 03/07/2018 08/27/2019 03/07/2018

63 Obtain Coast Guard Permit 03/18/2019 03/27/2019 03/18/2019 03/27/2019

64 Final Bridge Plans 09/04/2018 10/11/2018 03/15/2019 03/26/2019

65C Field Inspection Constructability Review 08/10/2018 09/24/2018 08/30/2018 10/10/2018

65F Plan Design/Field Inspection 05/11/2018 04/30/2018 08/06/2018 09/24/2018

65P Plan Design/Pre-Advertisement Conference 09/04/2018 10/11/2018 03/15/2019 03/25/2019

65X Field Inspection Team Meeting Date 08/31/2018 10/10/2018   

66 Environmental Reevaluation 05/13/2019 05/13/2019 06/10/2019 05/22/2019

67 Clear Utility Agreements 05/07/2020 12/17/2018 11/10/2020 12/17/2018

67U Utility Relocations by Owners 01/30/2019 10/18/2018 08/02/2019 07/31/2019

68 Clear Railroad Agreements 04/01/2020 11/09/2018 10/02/2020 11/09/2018

69 Acquire Right of Way 05/07/2020 01/17/2019 11/10/2020 01/17/2019

69X Right of Way/Utility Certification Date 04/16/2019 06/03/2019 04/16/2019 06/03/2019

70 Obtain Environmental Permits 09/04/2018 09/04/2018 05/10/2019 05/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/02/2019 04/11/2019 05/28/2019  no date

70S Utility Stakeout ���Survey 01/30/2019  no date 06/20/2019  no date

71 Approved Construction Plans 04/16/2019 04/11/2019 06/27/2019 06/04/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/18/2019 03/25/2018 03/29/2019 04/09/2019

71X Pre-Advertisement Conference Date 04/01/2019 04/10/2019 04/01/2019 04/10/2019

72 Prepare for Advertisement 04/16/2019 06/10/2019 07/17/2019 08/12/2019

72B Biddability Review 06/11/2019 06/05/2019 07/01/2019 06/25/2019

72X Plan Submission Date 07/02/2019 06/04/2019 07/02/2019 06/04/2019

73 Process Relocations 05/07/2020 12/17/2018 11/10/2020 12/18/2018

77S Construction ��� Survey 01/10/2020  no date 07/16/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/16/2019  no date 05/13/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 08/13/2019 08/13/2019 08/13/2019

82 Conduct Bid Opening 09/12/2019 09/25/2019 11/07/2019 10/17/2019

84 Award Contract 11/08/2019 10/17/2019 01/09/2020 10/17/2019

88 Survey Monumentation 01/12/2021  no date 03/11/2021  no date

91 Administer Contract 01/10/2020 02/18/2020 01/11/2021  no date

92X Contractor Final Voucher Date 02/26/2021  no date 02/26/2021  no date

94X Claims Period Ends Dates 05/24/2021  no date 05/24/2021  no date

95 District Project Closeout 05/25/2021  no date 08/18/2021  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 08/19/2021  no date 12/27/2021  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0301-016-613Proj:

UPC: 104161

PC: Sylvester.Okpala

Project Purpose:

PM:

Description: Rte. 301 over Rappahannock River, Bridge Rehabilitation

Bridge Substructure/Superstructure Rehabilitation

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rappahannock RiverFrom:

Rappahannock RiverTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,798,692Total Current Est 

01/29/2016Current Est Date

 0

 6,798,692

 0

0301

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Caroline County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2015

06/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,798,692.00  0.00  0.00  0.00  0.00  0.00  0.00  6,798,692.00.Maintenance Funds
 6,798,692.00 6,798,692.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,798,692.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,405,726

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,405,725.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/09/2015

Construction Completed:

Construction Started:

06/21/2019

12/22/2015



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104161UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/24/2014 11/24/2014 01/28/2015 01/28/2015

22 Scope Project 08/13/2014 08/13/2014 03/05/2015 03/05/2015

25 Draft Environmental Document or CE 01/27/2015 01/27/2015 01/28/2015 01/28/2015

69X Right of Way/Utility Certification Date 04/24/2015 04/24/2015 04/24/2015 04/24/2015

71 Approved Construction Plans 09/23/2014  no date 10/23/2014  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/11/2015 03/11/2015 06/17/2015 06/17/2015

71X Pre-Advertisement Conference Date 03/11/2015 03/11/2015 03/11/2015 03/11/2015

72 Prepare for Advertisement 07/22/2015  no date 08/13/2015  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2015 05/04/2015 12/09/2015 12/09/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2015 09/08/2015 09/08/2015 09/08/2015

84 Award Contract 12/09/2015 12/09/2015 12/09/2015 12/09/2015

91 Administer Contract 12/22/2015 12/22/2015 08/22/2017 06/21/2019

92X Contractor Final Voucher Date 08/30/2018 01/01/2020 08/31/2018 01/01/2020

94X Claims Period Ends Dates 10/30/2018 03/01/2020 10/31/2018 03/01/2020

95 District Project Closeout 10/31/2018  no date 01/31/2019  no date

96 Central Office Project Closeout 02/01/2019  no date 06/05/2019  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0601-016-645Proj:

UPC: 115188

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Rt.601-Upgrade Existing Flashing Lights and Gates

Highway-Rail Safety Project Priority Number #2023006 - Upgrade Existing Flashing Lights and Gates at CSXRR 
Crossing DOT #860527E in Caroline County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

75 ft South of Polecat Ln.From:

at CSXRR Crossing DOT#860527ETo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 550,000Total Current Est 

04/30/2019Current Est Date

 0

 525,000

 25,000

0601

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Caroline County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2023

06/12/2024

06/12/2024

07/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  550,000.00  0.00  0.00  550,000.00 MAP21 Rail Highway 
Crossings

 550,000.00 0.00  0.00  0.00  0.00  550,000.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115188UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2023  no date 10/03/2023  no date

17E Environmental Review Process (ERP) 10/04/2023  no date 10/18/2023  no date

22 Scope Project 10/04/2023  no date 11/01/2023  no date

24 Determine Permits Needed 10/19/2023  no date 12/18/2023  no date

25 Draft Environmental Document or CE 12/19/2023  no date 01/10/2024  no date

66 Environmental Reevaluation 01/11/2024  no date 01/19/2024  no date

68 Clear Railroad Agreements 11/02/2023  no date 05/13/2024  no date

69X Right of Way/Utility Certification Date 05/14/2024  no date 05/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/14/2024  no date 06/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2024  no date 06/12/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/08/2024  no date 07/08/2025  no date

84 Award Contract 06/13/2024  no date 07/05/2024  no date

95 District Project Closeout 07/09/2025  no date 10/07/2025  no date

96 Central Office Project Closeout 10/08/2025  no date 02/18/2026  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0638-016-640Proj:

UPC: 113852

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SGR19VB - BRIDGE REPLACE RT 638 SOUTH RIVER  ID 04471

Bridge Replacement on Route 638 over South River

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SOUTH RIVERFrom:

SOUTH RIVERTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,100,000Total Current Est 

10/05/2020Current Est Date

 210,000

 3,200,000

 690,000

0638

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Caroline County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2020

04/07/2023

04/07/2023

05/14/2024

05/14/2024

02/25/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  650,000.00  0.00  0.00  0.00  0.00  0.00  650,000.00 CTB Formula
 125,000.00  0.00  180,000.00  3,145,000.00  0.00  0.00  0.00  3,450,000.00 HB1887 - SGR

 4,100,000.00 125,000.00  650,000.00  180,000.00  3,145,000.00  0.00  0.00  0.00Total:

 4,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$227

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  226.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113852UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2021 01/13/2020 08/13/2021 02/02/2020

17E Environmental Review Process (ERP) 08/31/2021  no date 09/07/2021  no date

21H Hydraulics Plan Design PFI 06/01/2022  no date 07/13/2022  no date

21T Traffic Operations Analysis 08/31/2021  no date 10/27/2021  no date

22 Scope Project 08/16/2021  no date 07/14/2022  no date

22C Scoping Constructability Review 08/31/2021  no date 09/14/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/31/2021  no date 11/29/2021  no date

22X Scoping Team Meeting Date 08/30/2021  no date 08/30/2021  no date

23 Furnish Environmental Traffic Data 08/31/2021  no date 10/27/2021  no date

24 Determine Permits Needed 09/08/2021 02/06/2020 11/03/2021  no date

25 Draft Environmental Document or CE 07/15/2022  no date 01/25/2023  no date

28 Consultant Procurement 09/29/2021  no date 10/27/2021  no date

29X Public Information Meeting 06/15/2022  no date 06/15/2022  no date

30 Preliminary Utility Inspection 07/15/2022  no date 09/16/2022  no date

31S Conduct Location Survey 08/31/2021  no date 03/14/2022  no date

34F Furnish Final Soils Survey 07/05/2023  no date 11/02/2023  no date

34P Preliminary Soil Survey 05/17/2022  no date 07/13/2022  no date

35 Traffic Control Device Recommendations 07/15/2022  no date 08/29/2022  no date

36C Preliminary Field Inspection Constructability 
Review

06/15/2022  no date 06/28/2022  no date

36F Plan Design/Preliminary Field Inspection 03/15/2022  no date 07/13/2022  no date

36H Hydraulic Plan Design Public Hearing 07/15/2022  no date 09/09/2022  no date

36P Plan Design Public Hearing 07/15/2022  no date 11/15/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 07/14/2022  no date   

37H River Mechanics ProjectStudies 07/15/2022  no date 10/07/2022  no date

37S Major Structures / Bridge ��� Survey 07/15/2022  no date 11/15/2022  no date

38 Retaining Wall Data Request 07/15/2022  no date 07/21/2022  no date

39 Sound Wall Foundation Data Request 07/15/2022  no date 07/21/2022  no date

40 Minor Structures Data Request 07/15/2022  no date 07/21/2022  no date

41 Bridge Foundation Data 07/15/2022  no date 09/09/2022  no date

43 Furnish Utility Field Inspection Plans 03/27/2024  no date 04/23/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/05/2023  no date 11/02/2023  no date

43X Utility Field Inspection (UFI) Date 04/17/2024  no date 04/17/2024  no date

44 Furnish RWU Data for Public Hearing Process 11/16/2022  no date 12/15/2022  no date

45 Minor Structures Report 07/22/2022  no date 09/16/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/19/2025  no date 06/02/2025  no date

46B Preliminary Bridge Plans 07/15/2022  no date 11/22/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/05/2023  no date 11/02/2023  no date

47 Approve Willingness 11/16/2022  no date 12/30/2022  no date

47X Willingness Posted Date 12/01/2022  no date 12/01/2022  no date

48 Conduct Location/Design Public Hearing 12/16/2022  no date 06/16/2023  no date

48X Public Hearing Meeting Date 05/26/2023  no date   

49 Adopt Location/Design 06/19/2023  no date 06/30/2023  no date

49C Design Approval Constructability Review 11/16/2022  no date 12/01/2022  no date

49X Location and Design Approval Date 07/03/2023  no date 07/03/2023  no date

50 Survey Data Verification 11/16/2022  no date 12/15/2022  no date

51 Furnish Approved R/W & UT Plans 05/22/2024  no date 08/22/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/23/2024  no date 10/18/2024  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/30/2024  no date 04/30/2024  no date

51X R/W&UT Plan Date 08/23/2024  no date 08/29/2024  no date

52 Authorize R/W & UT Funds 08/30/2024  no date 09/13/2024  no date

52T Authorize R/W Funds 05/01/2024  no date 05/29/2024  no date

52X R/W&UT Authorization Date 09/16/2024  no date 09/16/2024  no date

54 Retaining Wall Data Report 07/05/2023  no date 08/17/2023  no date

55 Sound Wall Data Report 07/05/2023  no date 08/17/2023  no date

57S Right of Way Stakeout���Survey 09/17/2024  no date 12/13/2024  no date

58 Survey Right of Way Plan Sheets 04/24/2024  no date 05/21/2024  no date

59 Noise Abatement Design 08/18/2023  no date 01/17/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/16/2024  no date 09/27/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/30/2024  no date 06/12/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/30/2024  no date 09/30/2024  no date

61 Final Traffic Control Device Plans 03/27/2024  no date 09/27/2024  no date

62 Develop Retaining Structure Plans 08/18/2023  no date 11/21/2023  no date

64 Final Bridge Plans 03/27/2024  no date 09/27/2024  no date

65C Field Inspection Constructability Review 02/21/2024  no date 03/12/2024  no date

65F Plan Design/Field Inspection 07/05/2023  no date 03/26/2024  no date

65P Plan Design/Pre-Advertisement Conference 10/22/2024  no date 05/01/2025  no date

65X Field Inspection Team Meeting Date 03/26/2024  no date   

66 Environmental Reevaluation 05/19/2025  no date 06/02/2025  no date

67 Clear Utility Agreements 09/30/2024  no date 04/10/2025  no date

67U Utility Relocations by Owners 02/13/2025  no date 08/18/2025  no date

69 Acquire Right of Way 09/30/2024  no date 04/10/2025  no date

69X Right of Way/Utility Certification Date 07/03/2025  no date 07/03/2025  no date

70 Obtain Environmental Permits 08/23/2024  no date 05/01/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/16/2025  no date 07/14/2025  no date

70S Utility Stakeout ���Survey 02/13/2025  no date 08/18/2025  no date

71 Approved Construction Plans 05/19/2025  no date 06/25/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/02/2025  no date 05/15/2025  no date

71X Pre-Advertisement Conference Date 05/16/2025  no date 05/16/2025  no date

72 Prepare for Advertisement 06/11/2025  no date 07/11/2025  no date

72B Biddability Review 06/18/2025  no date 06/24/2025  no date

72X Plan Submission Date 06/25/2025  no date 06/25/2025  no date

73 Process Relocations 09/30/2024  no date 04/10/2025  no date

77S Construction ��� Survey 01/12/2026  no date 10/12/2026  no date

79 Construction Funding Review/Authorization of 
Funds

05/19/2025  no date 06/16/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/09/2025  no date 09/09/2025  no date

82 Conduct Bid Opening 10/23/2025  no date 10/23/2025  no date

84 Award Contract 12/03/2025  no date 12/03/2025  no date

88 Survey Monumentation 10/13/2026  no date 12/11/2026  no date

91 Administer Contract 01/12/2026  no date 10/12/2026  no date

92X Contractor Final Voucher Date 11/30/2026  no date 11/30/2026  no date

94X Claims Period Ends Dates 03/02/2027  no date 03/02/2027  no date

95 District Project Closeout 03/03/2027  no date 07/02/2027  no date

96 Central Office Project Closeout 07/06/2027  no date 09/28/2027  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0639-016-623Proj:

UPC: 106670

PC: Minwoo.Ha

Project Purpose:

PM:

Description: #HB2.FY17 RTE 639 - LADYSMITH ROAD - WIDENING

Widening from 2 to 4 lanes; modified signal at Rte 1

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.137 MI. WEST OF INT. RTE. 1 NORTHFrom:

0.835 MI. EAST OF INT. RTE. 1 NORTHTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 26,650,000Total Current Est 

12/31/2019Current Est Date

 7,440,126

 17,209,874

 2,000,000

0639

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Caroline County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/21/2015

03/26/2019

03/26/2019

08/10/2021

08/10/2021

01/09/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,070,025.00  198,428.00  1,339,753.00  5,491,794.00  0.00  0.00  0.00  14,100,000.00 HB1887 - DGP (1)
 12,550,000.00  0.00  0.00  0.00  0.00  0.00  0.00  12,550,000.00 Revenue Sharing Funds

 26,650,000.00 19,620,025.00  198,428.00  1,339,753.00  5,491,794.00  0.00  0.00  0.00Total:

 26,650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,394,238

$3,008,235

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,402,473.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106670UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2015 08/14/2015 08/21/2015 08/21/2015

17E Environmental Review Process (ERP) 09/12/2016 09/12/2016 09/13/2016 09/13/2016

21H Hydraulics Plan Design PFI 06/06/2017  no date 07/18/2017  no date

21T Traffic Operations Analysis 03/20/2017  no date 06/12/2017  no date

22 Scope Project 08/14/2015 08/14/2015 09/27/2017 09/27/2017

22C Scoping Constructability Review 03/20/2017  no date 03/31/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/02/2016 02/02/2016 02/13/2017  no date

22X Scoping Team Meeting Date 03/17/2017  no date 03/17/2017  no date

23 Furnish Environmental Traffic Data 03/20/2017  no date 05/12/2017  no date

24 Determine Permits Needed 09/05/2016 09/05/2016 06/13/2017 06/13/2017

25 Draft Environmental Document or CE 08/10/2017 08/10/2017 12/13/2017 04/16/2018

28 Consultant Procurement 08/14/2015 08/14/2015 03/23/2016 03/23/2016

30 Preliminary Utility Inspection 08/10/2017 03/15/2018 10/12/2017  no date

31S Conduct Location Survey 07/27/2016 07/27/2016 02/15/2017  no date

32 Value Engineering 08/10/2017 03/20/2018 11/03/2017  no date

33 Final Environmental Document 05/31/2018 03/26/2018 08/30/2018 03/26/2018

34F Furnish Final Soils Survey 05/31/2018  no date 07/26/2018  no date

34P Preliminary Soil Survey 07/05/2017  no date 08/08/2017  no date

35 Traffic Control Device Recommendations 08/10/2017  no date 10/12/2017  no date

36C Preliminary Field Inspection Constructability 
Review

03/20/2017  no date 04/06/2017  no date

36F Plan Design/Preliminary Field Inspection 03/20/2017 08/09/2017 07/18/2017 08/09/2017

36H Hydraulic Plan Design Public Hearing 08/10/2017  no date 10/05/2017  no date

36P Plan Design Public Hearing 08/10/2017  no date 12/01/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 08/09/2017 08/09/2017   

38 Retaining Wall Data Request 08/10/2017  no date 08/16/2017  no date

39 Sound Wall Foundation Data Request 08/10/2017  no date 08/16/2017  no date

40 Minor Structures Data Request 08/10/2017  no date 08/16/2017  no date

43 Furnish Utility Field Inspection Plans 10/11/2018  no date 12/11/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/10/2018  no date 09/18/2018  no date

43X Utility Field Inspection (UFI) Date 11/02/2018  no date 11/02/2018  no date

44 Furnish RWU Data for Public Hearing Process 12/04/2017  no date 01/02/2018  no date

45 Minor Structures Report 08/17/2017  no date 10/12/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2020  no date 07/27/2020  no date

48 Conduct Location/Design Public Hearing 01/23/2018 04/18/2018 04/17/2018 04/18/2018

48X Public Hearing Meeting Date 04/18/2018 04/18/2018   

49 Adopt Location/Design 05/16/2018 05/17/2018 05/30/2018 01/22/2019

49C Design Approval Constructability Review 12/04/2017  no date 12/15/2017  no date

49X Location and Design Approval Date 05/31/2018 01/22/2019 05/31/2018 01/22/2019

50 Survey Data Verification 12/04/2017  no date 01/22/2018  no date

51 Furnish Approved R/W & UT Plans 01/11/2019  no date 03/28/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/06/2019  no date 10/01/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/19/2018  no date 12/24/2018  no date

51X R/W&UT Plan Date 03/29/2019  no date 03/29/2019  no date

52 Authorize R/W & UT Funds 04/01/2019 03/20/2019 04/26/2019 03/26/2019

52T Authorize R/W Funds 12/26/2018  no date 02/12/2019  no date

52X R/W&UT Authorization Date 04/29/2019  no date 04/29/2019  no date

53F Final Landscaping Plans 10/11/2018  no date 02/19/2019  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 08/10/2017  no date 10/12/2017  no date

54 Retaining Wall Data Report 05/03/2018  no date 05/31/2018  no date

55 Sound Wall Data Report 08/17/2017  no date 10/02/2017  no date

56 Develop Compensatory Mitigation Design 12/05/2016 12/05/2016 01/16/2019 01/11/2019

56S Survey ��� Compensatory Mitigation 12/05/2016  no date 12/05/2016  no date

57S Right of Way Stakeout���Survey 04/30/2019  no date 07/24/2019  no date

58 Survey Right of Way Plan Sheets 12/12/2018  no date 01/10/2019  no date

59 Noise Abatement Design 10/03/2017 01/09/2018 12/15/2017 11/16/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/29/2019 03/27/2019 05/10/2019 06/26/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

02/13/2019  no date 02/27/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/13/2019 06/26/2019 05/13/2019 06/26/2019

61 Final Traffic Control Device Plans 03/29/2019  no date 10/01/2019  no date

62 Develop Retaining Structure Plans 06/01/2018  no date 07/27/2018  no date

65C Field Inspection Constructability Review 09/19/2018 10/23/2018 10/09/2018 11/14/2018

65F Plan Design/Field Inspection 05/03/2018  no date 09/18/2018  no date

65P Plan Design/Pre-Advertisement Conference 03/29/2019 02/06/2020 10/01/2019  no date

65X Field Inspection Team Meeting Date 10/10/2018 11/14/2018   

66 Environmental Reevaluation 07/28/2020 07/28/2020 09/10/2020 07/28/2020

67 Clear Utility Agreements 05/14/2019 06/26/2019 07/10/2020  no date

67U Utility Relocations by Owners 07/13/2020 08/05/2020 09/08/2021  no date

68 Clear Railroad Agreements 03/28/2019  no date 03/28/2019  no date

69 Acquire Right of Way 05/14/2019 06/26/2019 07/10/2020  no date

69X Right of Way/Utility Certification Date 09/09/2021  no date 09/09/2021  no date

70 Obtain Environmental Permits 12/05/2016 12/05/2016 06/03/2019 07/15/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/14/2020  no date 09/08/2020  no date

70S Utility Stakeout ���Survey 07/13/2020  no date 09/08/2021  no date

71 Approved Construction Plans 07/28/2020  no date 10/08/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/02/2019  no date 10/30/2019  no date

71X Pre-Advertisement Conference Date 07/13/2020 09/09/2020 07/13/2020 09/09/2020

72 Prepare for Advertisement 07/28/2020  no date 10/28/2020  no date

72B Biddability Review 09/11/2020  no date 10/01/2020  no date

72X Plan Submission Date 10/02/2020  no date 10/02/2020  no date

73 Process Relocations 05/14/2019 06/26/2019 07/10/2020  no date

77S Construction ��� Survey 02/14/2022  no date 08/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2020  no date 08/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/13/2021  no date 12/13/2021  no date

84 Award Contract 12/14/2021  no date 02/11/2022  no date

88 Survey Monumentation 02/15/2023  no date 04/12/2023  no date

91 Administer Contract 02/14/2022  no date 02/14/2023  no date

92X Contractor Final Voucher Date 03/30/2023  no date 03/30/2023  no date

94X Claims Period Ends Dates 06/26/2023  no date 06/26/2023  no date

95 District Project Closeout 06/27/2023  no date 09/20/2023  no date

96 Central Office Project Closeout 09/21/2023  no date 01/31/2024  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0639-016-636Proj:

UPC: 110902

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SMART18 - RTE 738/639 INTERSECTION SAFETY IMPROVEMENTS

To improve safety by reconstructing the intersection to improve geometrics and sight distance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.103 Miles West of Route 738From:

.088 Miles East of Route 738To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,110,000Total Current Est 

10/01/2020Current Est Date

 387,461

 1,322,539

 400,000

0639

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Caroline County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

01/14/2020

01/14/2020

05/11/2021

05/11/2021

10/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,050.00  200,000.00  1,100,000.00  210,835.00  499,115.00  0.00  0.00  2,110,000.00 HB1887 - DGP (1)
 2,110,000.00 100,050.00  200,000.00  1,100,000.00  210,835.00  499,115.00  0.00  0.00Total:

 2,110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$272,949

$151,626

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  424,575.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110902UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/12/2018 06/12/2018 06/25/2018 06/25/2018

17E Environmental Review Process (ERP) 08/08/2018 08/08/2018 08/17/2018 08/17/2018

21H Hydraulics Plan Design PFI 07/12/2018 08/20/2018 08/24/2018 08/24/2018

21T Traffic Operations Analysis 07/12/2018 07/12/2018 07/25/2018 07/25/2018

22 Scope Project 06/26/2018 06/26/2018 11/26/2018 11/26/2018

22C Scoping Constructability Review 07/11/2018 07/11/2018 07/11/2018 07/11/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/11/2018 07/11/2018 07/11/2018 07/11/2018

22X Scoping Team Meeting Date 07/11/2018 07/11/2018 07/11/2018 07/11/2018

23 Furnish Environmental Traffic Data 11/27/2018 11/27/2018 11/27/2018 11/27/2018

24 Determine Permits Needed 08/24/2018 08/24/2018 10/19/2018 10/19/2018

25 Draft Environmental Document or CE 11/02/2018 11/02/2018 03/19/2019 03/18/2019

28 Consultant Procurement 07/27/2018 07/27/2018 07/27/2018 07/27/2018

29X Public Information Meeting 07/19/2018 07/19/2018 07/19/2018 07/19/2018

30 Preliminary Utility Inspection 11/27/2018 11/27/2018 11/27/2018 11/27/2018

31S Conduct Location Survey 06/12/2018 06/12/2018 06/12/2018 06/12/2018

34F Furnish Final Soils Survey 06/21/2019 09/12/2018 08/16/2019 04/09/2019

34P Preliminary Soil Survey 07/19/2018 11/14/2018 08/29/2018 12/28/2018

35 Traffic Control Device Recommendations 07/19/2018 07/19/2018 07/19/2018 07/19/2018

36C Preliminary Field Inspection Constructability 
Review

08/27/2018 08/27/2018 09/07/2018 09/07/2018

36F Plan Design/Preliminary Field Inspection 07/12/2018 07/12/2018 08/24/2018 08/24/2018

36H Hydraulic Plan Design Public Hearing 10/11/2018 10/11/2018 12/18/2018 10/11/2018

36P Plan Design Public Hearing 10/11/2018 10/11/2018 02/12/2019 10/11/2018

36X Preliminary Field InspectionTeam Meeting Date 10/10/2018 10/10/2018   

38 Retaining Wall Data Request 11/26/2018 11/26/2018 11/26/2018 11/26/2018

39 Sound Wall Foundation Data Request 11/26/2018 11/26/2018 11/26/2018 11/26/2018

40 Minor Structures Data Request 11/27/2018  no date 12/03/2018  no date

43 Furnish Utility Field Inspection Plans 09/04/2019 08/13/2019 10/30/2019 09/23/2019

43H Hydraulic Plan Design/Field Inspection (FI) 06/21/2019 06/21/2019 08/16/2019 07/31/2019

43X Utility Field Inspection (UFI) Date 10/31/2019 09/24/2019 10/31/2019 09/24/2019

44 Furnish RWU Data for Public Hearing Process 01/14/2019  no date 02/12/2019  no date

45 Minor Structures Report 12/04/2018 10/24/2019 12/17/2018 10/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/14/2021  no date 01/29/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/21/2019  no date 08/16/2019  no date

47 Approve Willingness 03/20/2019 03/18/2019 04/30/2019 03/28/2019

47X Willingness Posted Date 04/02/2019 04/02/2019 04/02/2019 04/02/2019

48 Conduct Location/Design Public Hearing 04/03/2019 06/03/2019 07/25/2019 06/03/2019

48X Public Hearing Meeting Date 06/20/2019 06/20/2019   

49 Adopt Location/Design 07/22/2019 06/17/2019 08/02/2019 07/08/2019

49C Design Approval Constructability Review 02/13/2019  no date 02/27/2019  no date

49X Location and Design Approval Date 08/05/2019 07/08/2019 08/05/2019 07/08/2019

50 Survey Data Verification 02/13/2019  no date 03/13/2019  no date

51 Furnish Approved R/W & UT Plans 12/03/2019 10/23/2019 03/23/2020 12/06/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/24/2020  no date 12/23/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/21/2019 06/03/2019 06/21/2019 06/03/2019

51X R/W&UT Plan Date 03/24/2020 12/06/2019 03/24/2020 12/06/2019

52 Authorize R/W & UT Funds 03/25/2020 12/23/2019 04/21/2020 01/14/2020

52T Authorize R/W Funds 06/21/2019 06/03/2019 06/21/2019 06/03/2019



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/22/2020 01/15/2020 04/22/2020 01/15/2020

54 Retaining Wall Data Report 11/26/2018 11/26/2018 11/26/2018 11/26/2018

57S Right of Way Stakeout���Survey 04/23/2020 01/16/2020 06/04/2020 03/02/2020

58 Survey Right of Way Plan Sheets 10/31/2019 09/24/2019 12/02/2019 10/22/2019

59 Noise Abatement Design 12/17/2018 01/04/2019 12/17/2018 01/07/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/22/2020 03/18/2020 05/05/2020 04/03/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

06/21/2019  no date 06/21/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/06/2020 04/03/2020 05/06/2020 04/03/2020

61 Final Traffic Control Device Plans 11/24/2020  no date 12/23/2020  no date

62 Develop Retaining Structure Plans 11/26/2018 11/26/2018 11/26/2018 11/26/2018

65C Field Inspection Constructability Review 08/19/2019 07/31/2019 08/30/2019 08/13/2019

65F Plan Design/Field Inspection 06/21/2019 06/21/2019 08/16/2019 07/31/2019

65P Plan Design/Pre-Advertisement Conference 09/04/2019  no date 12/23/2020  no date

65X Field Inspection Team Meeting Date 09/03/2019 08/14/2019   

66 Environmental Reevaluation 02/01/2021  no date 02/12/2021  no date

67 Clear Utility Agreements 05/07/2020 04/03/2020 01/12/2021  no date

67U Utility Relocations by Owners 01/13/2021 06/30/2020 09/15/2021  no date

69 Acquire Right of Way 05/07/2020 04/03/2020 01/12/2021  no date

69X Right of Way/Utility Certification Date 03/18/2021  no date 03/18/2021  no date

70 Obtain Environmental Permits 10/19/2018 10/19/2018 10/19/2018 10/19/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/14/2021  no date 02/12/2021  no date

70S Utility Stakeout ���Survey 01/13/2021  no date 09/15/2021  no date

71 Approved Construction Plans 02/01/2021  no date 03/10/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/24/2020  no date 01/08/2021  no date

71X Pre-Advertisement Conference Date 01/13/2021  no date 01/13/2021  no date

72 Prepare for Advertisement 02/24/2021  no date 03/25/2021  no date

72B Biddability Review 03/03/2021  no date 03/09/2021  no date

72X Plan Submission Date 03/10/2021  no date 03/10/2021  no date

73 Process Relocations 05/06/2020 04/03/2020 05/06/2020  no date

77S Construction ��� Survey 03/22/2022  no date 09/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2021  no date 03/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

82 Conduct Bid Opening 11/19/2021  no date 01/21/2022  no date

84 Award Contract 01/24/2022  no date 03/21/2022  no date

88 Survey Monumentation 04/06/2023  no date 06/01/2023  no date

91 Administer Contract 03/22/2022  no date 04/05/2023  no date

92X Contractor Final Voucher Date 05/18/2023  no date 05/18/2023  no date

94X Claims Period Ends Dates 08/15/2023  no date 08/15/2023  no date

95 District Project Closeout 04/08/2024  no date 07/01/2024  no date

96 Central Office Project Closeout 07/02/2024  no date 11/05/2024  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0652-016-639Proj:

UPC: 113853

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: #SGR19VB - BRIDGE REPLACE RT 652 POLECAT CREEK ID 04485

SGR PROJECT - BRIDGE REPLACE RTE 652 POLECAT CREEK - ID 04485

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BRANCH STEVENS MILLFrom:

BRANCH STEVENS MILLTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,450,000Total Current Est 

07/31/2020Current Est Date

 300,000

 1,783,325

 366,675

0652

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Caroline County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2019

11/09/2021

11/09/2021

01/10/2023

01/10/2023

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 340,495.00  0.00  509,505.00  1,650,000.00  0.00  0.00  0.00  2,500,000.00 HB1887 - SGR
 2,500,000.00 340,495.00  0.00  509,505.00  1,650,000.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$135,486

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  135,486.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113853UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/17/2020 02/01/2019 08/28/2020 02/14/2019

17E Environmental Review Process (ERP) 09/16/2020 08/06/2019 09/22/2020 08/08/2019

21H Hydraulics Plan Design PFI 06/16/2021 10/01/2019 07/28/2021 11/13/2019

21T Traffic Operations Analysis 09/16/2020 11/14/2019 11/12/2020 11/14/2019

22 Scope Project 08/31/2020 02/15/2019 07/29/2021  no date

22C Scoping Constructability Review 09/16/2020 11/13/2019 09/29/2020 11/13/2019

22S Photogrammetry/Aerial Photo/Image Processing 09/16/2020 11/13/2019 12/14/2020 11/13/2019

22X Scoping Team Meeting Date 09/15/2020 11/13/2019 09/15/2020 11/13/2019

23 Furnish Environmental Traffic Data 09/16/2020 11/14/2019 11/12/2020 11/14/2019

24 Determine Permits Needed 09/23/2020 09/23/2019 11/19/2020 12/04/2019

25 Draft Environmental Document or CE 07/30/2021 10/08/2019 02/09/2022  no date

28 Consultant Procurement 10/14/2020 11/13/2019 11/12/2020 11/13/2019

29X Public Information Meeting 06/30/2021 11/13/2019 06/30/2021 11/13/2019

30 Preliminary Utility Inspection 07/30/2021  no date 10/01/2021  no date

31S Conduct Location Survey 09/16/2020 11/14/2019 03/29/2021 11/14/2019

34F Furnish Final Soils Survey 07/20/2022  no date 11/18/2022  no date

34P Preliminary Soil Survey 06/02/2021 10/01/2019 07/28/2021 11/13/2019

35 Traffic Control Device Recommendations 07/30/2021  no date 09/14/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/30/2021 11/01/2019 07/14/2021 11/13/2019

36F Plan Design/Preliminary Field Inspection 03/30/2021 10/01/2019 07/28/2021 11/13/2019

36H Hydraulic Plan Design Public Hearing 07/30/2021  no date 09/24/2021  no date

36P Plan Design Public Hearing 07/30/2021  no date 12/02/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 07/29/2021 11/13/2019   

37H River Mechanics ProjectStudies 07/30/2021  no date 10/25/2021  no date

37S Major Structures / Bridge ��� Survey 07/30/2021  no date 12/02/2021  no date

38 Retaining Wall Data Request 07/30/2021  no date 08/05/2021  no date

39 Sound Wall Foundation Data Request 07/30/2021  no date 08/05/2021  no date

40 Minor Structures Data Request 07/30/2021  no date 08/05/2021  no date

41 Bridge Foundation Data 07/30/2021  no date 09/24/2021  no date

43 Furnish Utility Field Inspection Plans 04/12/2023  no date 05/09/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/20/2022  no date 11/18/2022  no date

43X Utility Field Inspection (UFI) Date 05/03/2023  no date 05/03/2023  no date

44 Furnish RWU Data for Public Hearing Process 12/03/2021  no date 01/03/2022  no date

45 Minor Structures Report 08/06/2021  no date 10/01/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/04/2024  no date 06/17/2024  no date

46B Preliminary Bridge Plans 07/30/2021  no date 12/09/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/20/2022  no date 11/18/2022  no date

47 Approve Willingness 12/03/2021  no date 01/19/2022  no date

47X Willingness Posted Date 12/16/2021  no date 12/16/2021  no date

48 Conduct Location/Design Public Hearing 01/04/2022  no date 07/01/2022  no date

48X Public Hearing Meeting Date 06/13/2022  no date   

49 Adopt Location/Design 07/05/2022  no date 07/18/2022  no date

49C Design Approval Constructability Review 12/03/2021  no date 12/16/2021  no date

49X Location and Design Approval Date 07/19/2022  no date 07/19/2022  no date

50 Survey Data Verification 12/03/2021  no date 01/03/2022  no date

51 Furnish Approved R/W & UT Plans 06/08/2023  no date 09/08/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/11/2023  no date 11/06/2023  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/14/2023  no date 05/16/2023  no date

51X R/W&UT Plan Date 09/11/2023  no date 09/15/2023  no date

52 Authorize R/W & UT Funds 09/18/2023  no date 09/29/2023  no date

52T Authorize R/W Funds 05/17/2023  no date 06/14/2023  no date

52X R/W&UT Authorization Date 10/02/2023  no date 10/02/2023  no date

54 Retaining Wall Data Report 07/20/2022  no date 09/01/2022  no date

55 Sound Wall Data Report 07/20/2022  no date 09/01/2022  no date

57S Right of Way Stakeout���Survey 10/03/2023  no date 01/02/2024  no date

58 Survey Right of Way Plan Sheets 05/10/2023  no date 06/07/2023  no date

59 Noise Abatement Design 09/02/2022 10/23/2019 02/01/2023 10/23/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/02/2023  no date 10/13/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/15/2023  no date 06/28/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/17/2023  no date 10/17/2023  no date

61 Final Traffic Control Device Plans 04/12/2023  no date 10/13/2023  no date

62 Develop Retaining Structure Plans 09/02/2022  no date 12/08/2022  no date

64 Final Bridge Plans 04/12/2023  no date 10/13/2023  no date

65C Field Inspection Constructability Review 03/08/2023  no date 03/28/2023  no date

65F Plan Design/Field Inspection 07/20/2022  no date 04/11/2023  no date

65P Plan Design/Pre-Advertisement Conference 11/07/2023  no date 05/16/2024  no date

65X Field Inspection Team Meeting Date 04/11/2023  no date   

66 Environmental Reevaluation 06/04/2024  no date 06/17/2024  no date

67 Clear Utility Agreements 10/17/2023  no date 04/25/2024  no date

67U Utility Relocations by Owners 03/01/2024  no date 09/03/2024  no date

69 Acquire Right of Way 10/17/2023  no date 04/25/2024  no date

69X Right of Way/Utility Certification Date 07/19/2024  no date 07/19/2024  no date

70 Obtain Environmental Permits 09/11/2023  no date 05/16/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2024  no date 07/29/2024  no date

70S Utility Stakeout ���Survey 03/01/2024  no date 09/03/2024  no date

71 Approved Construction Plans 06/04/2024  no date 07/11/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/17/2024  no date 05/31/2024  no date

71X Pre-Advertisement Conference Date 06/03/2024  no date 06/03/2024  no date

72 Prepare for Advertisement 06/26/2024  no date 07/26/2024  no date

72B Biddability Review 07/03/2024  no date 07/10/2024  no date

72X Plan Submission Date 07/11/2024  no date 07/11/2024  no date

73 Process Relocations 10/17/2023  no date 04/25/2024  no date

77S Construction ��� Survey 01/13/2025  no date 10/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/04/2024  no date 07/01/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2024  no date 09/10/2024  no date

82 Conduct Bid Opening 10/24/2024  no date 10/24/2024  no date

84 Award Contract 12/04/2024  no date 12/04/2024  no date

88 Survey Monumentation 10/14/2025  no date 12/12/2025  no date

91 Administer Contract 01/13/2025  no date 10/13/2025  no date

92X Contractor Final Voucher Date 12/01/2025  no date 12/01/2025  no date

94X Claims Period Ends Dates 03/03/2026  no date 03/03/2026  no date

95 District Project Closeout 03/04/2026  no date 07/06/2026  no date

96 Central Office Project Closeout 07/07/2026  no date 09/29/2026  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0666-016-P41Proj:

UPC: 113800

PC: Richard.Spurlock

Project Purpose:

PM:

Description:  ROUTE 666 - RIXIE ROAD - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END OF STATE MAINTENANCEFrom:

.61 Miles EAST OF END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 45,810Total Current Est 

06/25/2020Current Est Date

 0

 45,810

 0

0666

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Caroline County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2019

11/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 20,967.00  0.00  0.00  0.00  0.00  0.00  0.00  20,967.00 CTB Formula
 139,033.00  0.00  0.00  0.00  0.00  0.00  0.00  139,033.00 Telecommunications

 160,000.00 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$45,810

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/20/2019

Total  45,809.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113800UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/23/2019 01/23/2019 02/05/2019 02/05/2019

22 Scope Project 01/22/2019 01/22/2019 03/21/2019 03/21/2019

24 Determine Permits Needed 03/20/2019 03/20/2019 04/03/2019 04/03/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/22/2019  no date 04/04/2019  no date

65F Plan Design/Field Inspection 03/22/2019  no date 07/15/2019  no date

66 Environmental Reevaluation 03/20/2019 03/20/2019 03/20/2019 04/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/22/2019  no date 05/16/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/19/2018 12/19/2018 01/22/2019 01/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/16/2019  no date 07/16/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2019 05/01/2019 11/15/2019 11/06/2019

95 District Project Closeout 11/18/2019  no date 02/18/2020  no date

96 Central Office Project Closeout 02/19/2020  no date 06/19/2020  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0743-016-638Proj:

UPC: 111392

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SGR19VB - LEGACY REPLACE RT 743 SOUTH RIVER EX (STR 04505)

BRIDGE REPLACEMENT RTE 743 OVER SOUTH RIVER

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 MI W RTE 633From:

0.004 MI W RTE 633To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,947,735Total Current Est 

08/03/2020Current Est Date

 113,000

 1,298,735

 536,000

0743

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Fredericksburg

Caroline County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2017

07/26/2019

07/26/2019

09/08/2020

09/08/2020

10/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 CTB Formula
 463,374.00  0.00  700,000.00  564,212.00  0.00  0.00  0.00  1,727,586.00 HB1887 - SGR

 32,874.00  0.00  0.00  0.00  0.00  0.00  0.00  32,874.00 MAP21 STP
 1,860,460.00 596,248.00  0.00  700,000.00  564,212.00  0.00  0.00  0.00Total:

 1,860,460.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$466,666

$102,739

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  569,404.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111392UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2017 07/06/2017 07/19/2017 07/19/2017

17E Environmental Review Process (ERP) 07/28/2017 07/28/2017 09/22/2017 09/22/2017

21H Hydraulics Plan Design PFI 09/19/2017 09/19/2017 06/19/2018 06/19/2018

21T Traffic Operations Analysis 02/16/2018 02/16/2018 02/16/2018 02/16/2018

22 Scope Project 09/28/2017 09/28/2017 10/03/2018 10/03/2018

22C Scoping Constructability Review 10/06/2017 10/06/2017 10/13/2017 10/13/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/09/2017  no date 02/14/2018  no date

22X Scoping Team Meeting Date 10/06/2017 10/06/2017 10/06/2017 10/06/2017

23 Furnish Environmental Traffic Data 10/09/2017 10/09/2017 10/09/2017 10/09/2017

24 Determine Permits Needed 09/07/2017 09/07/2017 09/11/2017 09/11/2017

25 Draft Environmental Document or CE 02/16/2018 02/16/2018 10/03/2018 10/03/2018

28 Consultant Procurement 06/21/2017 06/21/2017 10/17/2017 10/17/2017

29X Public Information Meeting 09/05/2018 09/05/2018 09/05/2018 09/05/2018

30 Preliminary Utility Inspection 10/03/2018 10/03/2018 10/03/2018 10/03/2018

31S Conduct Location Survey 06/21/2017 06/21/2017 06/21/2017 06/21/2017

34F Furnish Final Soils Survey 01/23/2019 11/28/2018 05/22/2019 02/01/2019

34P Preliminary Soil Survey 04/24/2018 04/26/2018 06/19/2018 06/19/2018

35 Traffic Control Device Recommendations 07/12/2018  no date 08/24/2018  no date

36C Preliminary Field Inspection Constructability 
Review

06/20/2018 06/20/2018 07/05/2018 07/05/2018

36F Plan Design/Preliminary Field Inspection 06/21/2017 06/21/2017 06/19/2018 06/19/2018

36H Hydraulic Plan Design Public Hearing 07/12/2018 07/12/2018 10/04/2018 10/04/2018

36P Plan Design Public Hearing 07/12/2018 07/12/2018 10/04/2018 10/04/2018

36X Preliminary Field InspectionTeam Meeting Date 07/11/2018 07/11/2018   

37H River Mechanics ProjectStudies 07/12/2018 07/12/2018 11/02/2018 01/11/2019

37S Major Structures / Bridge ��� Survey 07/12/2018 07/12/2018 07/12/2018 07/12/2018

38 Retaining Wall Data Request 10/03/2018 10/03/2018 10/03/2018 10/03/2018

39 Sound Wall Foundation Data Request 07/12/2018 07/12/2018 07/12/2018 07/12/2018

40 Minor Structures Data Request 10/03/2018 10/03/2018 10/03/2018 10/03/2018

41 Bridge Foundation Data 07/12/2018  no date 09/06/2018  no date

43 Furnish Utility Field Inspection Plans 04/18/2019 03/14/2019 06/13/2019 04/15/2019

43H Hydraulic Plan Design/Field Inspection (FI) 01/23/2019 11/28/2018 04/17/2019 02/20/2019

43X Utility Field Inspection (UFI) Date 06/14/2019 04/30/2019 06/14/2019 04/30/2019

44 Furnish RWU Data for Public Hearing Process 10/05/2018  no date 11/02/2018  no date

45 Minor Structures Report 10/03/2018 10/03/2018 10/03/2018 10/03/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/06/2020  no date 07/17/2020  no date

46B Preliminary Bridge Plans 07/12/2018 07/12/2018 11/19/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/23/2019  no date 04/24/2019  no date

47 Approve Willingness 10/05/2018 11/15/2018 11/09/2018 11/26/2018

47X Willingness Posted Date 10/11/2018 10/11/2018 10/11/2018 10/11/2018

48 Conduct Location/Design Public Hearing 11/05/2018 11/27/2018 01/03/2019 11/27/2018

48X Public Hearing Meeting Date 12/12/2018 11/27/2018   

49 Adopt Location/Design 01/04/2019 11/15/2018 01/17/2019 11/26/2018

49C Design Approval Constructability Review 11/05/2018  no date 11/19/2018  no date

49X Location and Design Approval Date 01/22/2019 11/26/2018 01/22/2019 11/26/2018

50 Survey Data Verification 10/05/2018  no date 11/02/2018  no date

51 Furnish Approved R/W & UT Plans 07/08/2019 05/01/2019 10/09/2019 06/26/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/10/2019  no date 12/10/2019  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 10/10/2019 06/27/2019 10/10/2019 06/27/2019

52 Authorize R/W & UT Funds 10/11/2019 06/27/2019 10/25/2019 07/26/2019

52X R/W&UT Authorization Date 10/28/2019  no date 10/28/2019  no date

54 Retaining Wall Data Report 01/23/2019 11/28/2018 01/23/2019 11/28/2018

57S Right of Way Stakeout���Survey 10/29/2019  no date 01/29/2020  no date

58 Survey Right of Way Plan Sheets 06/14/2019  no date 07/05/2019  no date

59 Noise Abatement Design 02/15/2018 02/15/2018 02/15/2018 02/15/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/28/2019 07/26/2019 11/08/2019 08/13/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/12/2019 08/13/2019 11/12/2019 08/13/2019

61 Final Traffic Control Device Plans 04/26/2019  no date 10/30/2019  no date

62 Develop Retaining Structure Plans 01/24/2019 11/29/2018 01/24/2019 11/29/2018

64 Final Bridge Plans 04/18/2019 07/26/2019 10/22/2019  no date

65C Field Inspection Constructability Review 03/14/2019 02/21/2019 04/03/2019 03/06/2019

65F Plan Design/Field Inspection 01/23/2019 11/28/2018 04/17/2019 02/20/2019

65P Plan Design/Pre-Advertisement Conference 12/11/2019 08/23/2019 06/17/2020  no date

65X Field Inspection Team Meeting Date 04/25/2019 03/13/2019   

66 Environmental Reevaluation 07/06/2020 06/11/2020 07/17/2020 06/23/2020

67 Clear Utility Agreements 11/12/2019 08/13/2019 05/20/2020 04/08/2020

67U Utility Relocations by Owners 03/26/2020 04/09/2020 11/10/2020 05/27/2020

69 Acquire Right of Way 11/12/2019 08/13/2019 05/13/2020 04/08/2020

69X Right of Way/Utility Certification Date 08/19/2020 06/08/2020 08/19/2020 06/08/2020

70 Obtain Environmental Permits 10/10/2019 10/01/2019 06/17/2020 03/25/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/02/2020  no date 08/27/2020  no date

70S Utility Stakeout ���Survey 03/26/2020 03/19/2020 09/28/2020 05/27/2020

71 Approved Construction Plans 07/06/2020  no date 08/11/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/18/2020  no date 07/01/2020  no date

71X Pre-Advertisement Conference Date 07/02/2020  no date 07/02/2020  no date

72 Prepare for Advertisement 07/28/2020 06/30/2020 08/26/2020 09/04/2020

72B Biddability Review 08/04/2020 07/22/2020 08/10/2020 07/29/2020

72X Plan Submission Date 08/11/2020  no date 08/11/2020  no date

73 Process Relocations 11/12/2019 08/13/2019 05/20/2020  no date

77S Construction ��� Survey 04/28/2021  no date 02/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/06/2020  no date 07/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020 09/08/2020 12/08/2020 09/08/2020

82 Conduct Bid Opening 01/19/2021  no date 03/02/2021  no date

84 Award Contract 03/03/2021  no date 04/27/2021  no date

88 Survey Monumentation 02/03/2022  no date 03/31/2022  no date

91 Administer Contract 04/28/2021  no date 02/02/2022  no date

92X Contractor Final Voucher Date 03/18/2022  no date 03/18/2022  no date

94X Claims Period Ends Dates 06/14/2022  no date 06/14/2022  no date

95 District Project Closeout 06/15/2022  no date 10/18/2022  no date

96 Central Office Project Closeout 10/19/2022  no date 01/19/2023  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0786-016-P43Proj:

UPC: 113798

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RURAL ADDITION - JULIENNE STREET

Rural Addition to pave current unpaved roads in Caroline Village

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT LONG BRANCH RD (RTE 668)From:

INT KENNENDY STTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,000Total Current Est 

08/25/2020Current Est Date

 0

 135,000

 0

0786

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Caroline County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/02/2019

09/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  19,095.00  0.00  0.00  0.00  0.00  0.00  19,095.00 CTB Formula
 80,905.00  0.00  0.00  0.00  0.00  0.00  0.00  80,905.00 Telecommunications

 100,000.00 80,905.00  19,095.00  0.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$194,946

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  194,946.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113798UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/11/2019 01/11/2019 01/14/2019 01/14/2019

22 Scope Project 01/30/2019 01/30/2019 02/06/2019 02/06/2019

24 Determine Permits Needed 01/11/2019 01/11/2019 01/14/2019 01/14/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/19/2019  no date 05/02/2019  no date

65F Plan Design/Field Inspection 02/07/2019  no date 05/02/2019  no date

66 Environmental Reevaluation 02/07/2019 02/07/2019 02/07/2019 02/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2019  no date 04/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2019  no date 02/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/02/2019  no date 05/02/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/10/2019 05/10/2019 08/05/2019  no date

95 District Project Closeout 08/06/2019  no date 10/30/2019  no date

96 Central Office Project Closeout 10/31/2019  no date 03/11/2020  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0787-016-P42Proj:

UPC: 113799

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RURAL ADDITION - MASON STREET

Rural Addition to Pave current unpaved roads in Caroline Village

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT LONG BRANCH ROAD (RTE 668)From:

INT KENNEDY STREETTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,000Total Current Est 

08/25/2020Current Est Date

 0

 135,000

 0

0787

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Caroline County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/04/2019

09/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 135,000.00  0.00  0.00  0.00  0.00  0.00  0.00  135,000.00 Telecommunications
 135,000.00 135,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 135,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$108,895

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2020

Total  108,894.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113799UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/11/2019 01/11/2019 01/14/2019 01/14/2019

22 Scope Project 01/22/2019 01/22/2019 02/06/2019 02/06/2019

24 Determine Permits Needed 12/19/2018 12/19/2018 01/28/2019 01/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/22/2019  no date 04/04/2019  no date

65F Plan Design/Field Inspection 02/07/2019  no date 04/04/2019  no date

66 Environmental Reevaluation 02/07/2019 02/07/2019 02/07/2019 02/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2019  no date 04/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/19/2018 12/19/2018 01/22/2019 01/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/04/2019  no date 04/04/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/02/2019 04/02/2019 06/24/2019  no date

95 District Project Closeout 06/25/2019  no date 09/18/2019  no date

96 Central Office Project Closeout 09/19/2019  no date 01/29/2020  no date



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

1049-016-644Proj:

UPC: 114270

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 0000 (KENNEDY ST)

Rural Addition to pave current unpaved roads in Caroline Village

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END STATE MAINTENANCEFrom:

.083 Mi NORTH OF CURRENT END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,000Total Current Est 

08/25/2020Current Est Date

 0

 20,000

 0

1049

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Caroline County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2019

09/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 20,000.00  0.00  0.00  0.00  0.00  0.00  0.00  20,000.00 Telecommunications
 20,000.00 20,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 20,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$10,168

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/22/2020

Total  10,167.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAROLINE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114270UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/25/2018 02/25/2018 02/25/2018 02/25/2018

22 Scope Project 01/22/2019 01/22/2019 02/06/2019 02/06/2019

24 Determine Permits Needed 01/11/2019 01/11/2019 01/14/2019 01/14/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/03/2019  no date 06/14/2019  no date

65F Plan Design/Field Inspection 02/07/2019  no date 06/14/2019  no date

66 Environmental Reevaluation 01/11/2019 01/11/2019 02/07/2019 02/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2019  no date 04/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/19/2018 12/19/2018 01/22/2019 01/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2019  no date 06/14/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/12/2019 06/12/2019 08/20/2019  no date

95 District Project Closeout 08/21/2019  no date 11/15/2019  no date

96 Central Office Project Closeout 11/18/2019  no date 03/26/2020  no date



COLONIAL BEACH  9:03AMRun Time:

10/12/2020Run Date: 

EN15-199-141Proj:

UPC: 107691

PC: Anastasia.Kapitan

Project Purpose:

PM: Town of Colonial Beach

Description: Colonial Beach Pedestrian Plaza

Installation of landscaping, benches, bike racks, trash receptacles, pedestrian refuge areas, interactive fountain, 
information kiosk, lighting and historical signage.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 444,787Total Current Est 

06/06/2019Current Est Date

 0

 324,787

 120,000

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Colonial Beach
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2016

05/14/2019

05/14/2019

12/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 542,000.00  0.00  0.00  0.00  0.00  0.00  0.00  542,000.00 MAP21 TAP
 135,500.00  0.00  0.00  0.00  0.00  0.00  0.00  135,500.00.Transportation Enhancement 

Funds
 677,500.00 677,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 677,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$116,524

$0

$255,988

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/12/2020

Total  372,512.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/22/2019

Construction Completed:

Construction Started: 08/23/2019



COLONIAL BEACH  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107691UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/09/2015 09/09/2015 12/07/2015 12/07/2015

12 Authorize Preliminary Engineering 11/11/2015 11/11/2015 02/24/2016 02/24/2016

17E Environmental Review Process (ERP) 02/25/2016 12/15/2015 05/13/2016 02/01/2016

22 Scope Project 02/25/2016 01/19/2016 07/29/2016 07/29/2016

33 Final Environmental Document 10/26/2016 05/11/2016 10/26/2016 05/13/2016

33X Final Environmental Document Date 10/26/2016 10/26/2016 10/26/2016 10/26/2016

36P Plan Design Public Hearing 02/25/2016 02/25/2016 08/26/2016 02/25/2016

52 Authorize R/W & UT Funds 10/26/2016 10/26/2016 10/26/2016 10/26/2016

52X R/W&UT Authorization Date 10/26/2016 10/26/2016 10/26/2016 10/26/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/28/2016  no date 12/28/2016  no date

65F Plan Design/Field Inspection 10/26/2016 10/26/2016 12/27/2016 11/04/2016

69X Right of Way/Utility Certification Date  no date 03/13/2017  no date 03/13/2017

72X Plan Submission Date 12/29/2016 11/16/2016 12/29/2016 12/29/2016

79 Construction Funding Review/Authorization of 
Funds

12/30/2016 11/22/2016 01/31/2017 01/31/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2017 02/01/2017 05/24/2017 05/14/2019

84 Award Contract 05/25/2017 06/22/2019 05/25/2017 08/22/2019

91 Administer Contract 05/26/2017 08/23/2019 02/16/2018  no date

95 District Project Closeout 02/20/2018  no date 06/21/2018  no date

96 Central Office Project Closeout 06/22/2018  no date 09/17/2018  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-028-574Proj:

UPC: 109576

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #HB2.FY17 ROUTE 17 CORRIDOR IMPROVEMENTS

Corridor improvements along Route 17 (Corridor of Statewide Significance) at various locations to improve efficiency 
of the corridor through the Town of Tappahannock.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 360 (Queen Street)From:

Int. Rte. 698 (White Oak Road)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

05/19/2020Current Est Date

 0

 750,042

 249,958

0017

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Fredericksburg

Essex County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2018

08/01/2019

08/01/2019

10/06/2020

10/06/2020

06/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  75,000.00  675,000.00  0.00  0.00  0.00  0.00  1,000,000.00 HB1887 - DGP (1)
 1,000,000.00 250,000.00  75,000.00  675,000.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$115,835

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  115,834.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109576UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/19/2018 06/19/2018 06/22/2018 06/22/2018

17E Environmental Review Process (ERP) 07/19/2018 07/19/2018 08/01/2018 08/01/2018

21H Hydraulics Plan Design PFI 08/23/2018 08/15/2018 10/04/2018 08/15/2018

21T Traffic Operations Analysis 07/12/2018 07/12/2018 08/08/2018 08/08/2018

22 Scope Project 06/22/2018 06/22/2018 11/26/2018 11/26/2018

22C Scoping Constructability Review 07/12/2018 07/12/2018 07/25/2018 07/25/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/10/2018 07/10/2018 07/10/2018 07/10/2018

22X Scoping Team Meeting Date 07/10/2018 07/10/2018 07/11/2018 07/11/2018

23 Furnish Environmental Traffic Data 07/12/2018 07/12/2018 09/06/2018 09/06/2018

24 Determine Permits Needed 11/27/2018 11/27/2018 11/28/2018 11/28/2018

25 Draft Environmental Document or CE 11/27/2018 11/27/2018 04/01/2019 03/29/2019

28 Consultant Procurement 08/08/2018 08/08/2018 08/08/2018 08/08/2018

29X Public Information Meeting 10/24/2018 10/24/2018 10/24/2018 10/24/2018

30 Preliminary Utility Inspection 11/27/2018 11/27/2018 01/25/2019 01/25/2019

31S Conduct Location Survey 07/11/2018 07/11/2018 07/11/2018 07/11/2018

34F Furnish Final Soils Survey 07/03/2019 05/22/2019 09/26/2019 06/28/2019

34P Preliminary Soil Survey 08/09/2018 08/09/2018 10/04/2018 10/04/2018

35 Traffic Control Device Recommendations 10/11/2018 10/11/2018 11/29/2018 11/29/2018

36C Preliminary Field Inspection Constructability 
Review

09/07/2018 08/16/2018 09/20/2018 08/16/2018

36F Plan Design/Preliminary Field Inspection 07/12/2018 07/12/2018 10/04/2018 08/15/2018

36H Hydraulic Plan Design Public Hearing 11/27/2018 11/27/2018 01/25/2019 01/25/2019

36P Plan Design Public Hearing 11/27/2018 11/27/2018 02/25/2019 02/25/2019

36X Preliminary Field InspectionTeam Meeting Date 10/08/2018 10/08/2018   

38 Retaining Wall Data Request 11/26/2018 11/26/2018 11/26/2018 11/26/2018

39 Sound Wall Foundation Data Request 11/26/2018 11/26/2018 11/26/2018 11/26/2018

40 Minor Structures Data Request 11/26/2018 11/26/2018 11/26/2018 11/26/2018

43 Furnish Utility Field Inspection Plans 10/14/2019  no date 01/13/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/03/2019 05/22/2019 09/26/2019 08/01/2019

43X Utility Field Inspection (UFI) Date 01/14/2020 08/01/2019 01/14/2020 08/01/2019

44 Furnish RWU Data for Public Hearing Process 01/28/2019 01/28/2019 02/25/2019 02/25/2019

45 Minor Structures Report 11/26/2018 11/26/2018 11/26/2018 11/26/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/21/2021 08/01/2019 02/03/2021 12/09/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/03/2019 05/22/2019 09/26/2019 08/01/2019

47 Approve Willingness 02/25/2019 02/25/2019 02/25/2019 02/25/2019

47X Willingness Posted Date 01/25/2019 01/25/2019 01/25/2019 01/25/2019

48 Conduct Location/Design Public Hearing 02/26/2019 02/26/2019 06/18/2019 05/07/2019

48X Public Hearing Meeting Date 05/29/2019 05/07/2019   

49 Adopt Location/Design 06/19/2019 05/07/2019 07/17/2019 07/17/2019

49C Design Approval Constructability Review 02/26/2019 02/26/2019 03/11/2019 03/11/2019

49X Location and Design Approval Date 07/18/2019 07/17/2019 07/18/2019 07/17/2019

50 Survey Data Verification 02/26/2019 02/26/2019 03/25/2019 03/25/2019

51 Furnish Approved R/W & UT Plans 02/28/2020 08/01/2019 05/29/2020 08/01/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/13/2019  no date 01/13/2020  no date

51X R/W&UT Plan Date 06/01/2020 08/01/2019 06/01/2020 08/01/2019

52 Authorize R/W & UT Funds 06/02/2020 08/01/2019 06/29/2020 08/01/2019

52X R/W&UT Authorization Date 06/30/2020  no date 06/30/2020  no date

54 Retaining Wall Data Report 11/26/2018 11/26/2018 11/26/2018 11/26/2018



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

57S Right of Way Stakeout���Survey 07/01/2020  no date 09/24/2020  no date

58 Survey Right of Way Plan Sheets 01/14/2020  no date 02/27/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/30/2020 08/01/2019 07/14/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/15/2020  no date 07/15/2020  no date

61 Final Traffic Control Device Plans 10/07/2019  no date 01/13/2020  no date

62 Develop Retaining Structure Plans 11/26/2018 11/26/2018 11/26/2018 11/26/2018

65C Field Inspection Constructability Review 09/27/2019  no date 10/10/2019  no date

65F Plan Design/Field Inspection 07/03/2019  no date 09/26/2019  no date

65P Plan Design/Pre-Advertisement Conference 10/14/2019 10/10/2019 01/13/2020  no date

65X Field Inspection Team Meeting Date 10/11/2019  no date   

66 Environmental Reevaluation 01/21/2021 01/06/2020 01/21/2021 01/07/2020

67 Clear Utility Agreements 07/15/2020 02/04/2020 01/14/2021 02/04/2020

67U Utility Relocations by Owners 01/19/2021 06/10/2020 07/15/2021 06/10/2020

69 Acquire Right of Way 07/16/2020 08/02/2019 01/19/2021 08/02/2019

69X Right of Way/Utility Certification Date 03/09/2021 07/15/2020 03/09/2021 07/15/2020

70 Obtain Environmental Permits 10/14/2019 10/01/2019 03/12/2020 10/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/21/2021 06/10/2020 03/18/2021 06/10/2020

70S Utility Stakeout ���Survey 01/19/2021  no date 07/15/2021  no date

71 Approved Construction Plans 01/21/2021 06/11/2020 03/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/14/2020 05/28/2020 01/29/2020 07/15/2020

71X Pre-Advertisement Conference Date 01/20/2021 06/10/2020 01/20/2021 06/10/2020

72 Prepare for Advertisement 02/12/2021 06/11/2020 03/16/2021  no date

72B Biddability Review 02/19/2021  no date 02/26/2021  no date

72X Plan Submission Date 03/01/2021  no date 03/01/2021  no date

73 Process Relocations 07/16/2020  no date 01/19/2021  no date

77S Construction ��� Survey 11/09/2021  no date 05/12/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2021  no date 02/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021 10/06/2020 08/10/2021 10/06/2020

82 Conduct Bid Opening 09/23/2021  no date 09/23/2021  no date

84 Award Contract 11/08/2021  no date 11/08/2021  no date

88 Survey Monumentation 05/13/2022  no date 07/11/2022  no date

91 Administer Contract 11/09/2021  no date 05/12/2022  no date

92X Contractor Final Voucher Date 06/27/2022  no date 06/27/2022  no date

94X Claims Period Ends Dates 09/22/2022  no date 09/22/2022  no date

95 District Project Closeout 11/10/2022  no date 02/10/2023  no date

96 Central Office Project Closeout 02/13/2023  no date 06/15/2023  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-028-583Proj:

UPC: 111659

PC: Jessica.Graves

Project Purpose:

PM:

Description: #SMART18 -RTE. 17 / LORETTO PARK & RIDE IMPROVEMENTS

Improvement to existing lot in Loretto (Routes 17 & 654)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 17From:

Route 654To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 915,000Total Current Est 

09/25/2020Current Est Date

 0

 492,814

 422,186

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Essex County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2019

09/14/2021

09/14/2021

12/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  210,564.00  704,436.00  0.00  0.00  0.00  0.00  915,000.00 HB1887 - DGP (1)
 915,000.00 0.00  210,564.00  704,436.00  0.00  0.00  0.00  0.00Total:

 915,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$85,941

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  85,941.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111659UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2019 07/19/2019 07/31/2019 07/31/2019

17E Environmental Review Process (ERP) 08/19/2019 08/19/2019 08/29/2019 08/29/2019

21H Hydraulics Plan Design PFI 03/20/2020 03/20/2020 03/20/2020 03/20/2020

21T Traffic Operations Analysis 08/16/2019 08/16/2019 09/23/2019 09/23/2019

22 Scope Project 08/01/2019 08/01/2019 03/23/2020 03/23/2020

22S Photogrammetry/Aerial Photo/Image Processing 04/23/2019 04/23/2019 04/23/2019 04/23/2019

22X Scoping Team Meeting Date 04/23/2019 04/23/2019 04/23/2019 04/23/2019

23 Furnish Environmental Traffic Data 04/24/2019 04/24/2019 04/24/2019 04/24/2019

24 Determine Permits Needed 08/29/2019 08/29/2019 11/12/2019 11/12/2019

25 Draft Environmental Document or CE 02/25/2020 02/25/2020 03/13/2020 03/13/2020

30 Preliminary Utility Inspection 03/24/2020 03/24/2020 05/26/2020 05/26/2020

31S Conduct Location Survey 04/24/2019 04/24/2019 04/24/2019 04/24/2019

34P Preliminary Soil Survey 07/19/2019  no date 09/13/2019  no date

35 Traffic Control Device Recommendations 04/28/2020 04/28/2020 05/18/2020 05/18/2020

36C Preliminary Field Inspection Constructability 
Review

07/19/2019  no date 08/01/2019  no date

36F Plan Design/Preliminary Field Inspection 04/25/2019 04/25/2019 07/26/2019 07/26/2019

36H Hydraulic Plan Design Public Hearing 04/03/2020 04/03/2020 05/18/2020 05/18/2020

36P Plan Design Public Hearing 03/24/2020 03/24/2020 05/18/2020 05/18/2020

36X Preliminary Field InspectionTeam Meeting Date 03/23/2020  no date   

43X Utility Field Inspection (UFI) Date 10/13/2020 08/20/2020 10/13/2020 08/20/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2020  no date 01/13/2021  no date

47 Approve Willingness 05/26/2020 05/26/2020 05/26/2020 05/26/2020

47X Willingness Posted Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

48 Conduct Location/Design Public Hearing 05/26/2020 05/26/2020 05/26/2020 05/26/2020

48X Public Hearing Meeting Date 05/19/2020 05/19/2020   

49 Adopt Location/Design 06/03/2020 06/03/2020 07/15/2020 07/10/2020

49C Design Approval Constructability Review 05/19/2020 05/19/2020 06/02/2020 06/02/2020

49X Location and Design Approval Date 07/16/2020 06/19/2020 07/16/2020 07/10/2020

50 Survey Data Verification 05/19/2020 05/19/2020 06/16/2020 06/16/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/27/2020  no date 11/24/2020  no date

65F Plan Design/Field Inspection 07/17/2020  no date 10/09/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/13/2020  no date 12/10/2020  no date

65X Field Inspection Team Meeting Date 10/12/2020  no date   

66 Environmental Reevaluation 01/21/2021  no date 02/03/2021  no date

67 Clear Utility Agreements 10/14/2020 08/20/2020 12/28/2020 08/20/2020

67U Utility Relocations by Owners 12/29/2020 08/20/2020 04/23/2021 08/20/2020

69X Right of Way/Utility Certification Date 04/26/2021  no date 04/26/2021  no date

70 Obtain Environmental Permits 10/13/2020 08/21/2020 01/20/2021 08/21/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/29/2020  no date 02/26/2021  no date

70S Utility Stakeout ���Survey 12/29/2020 08/20/2020 04/23/2021 08/20/2020

71 Approved Construction Plans 12/30/2020  no date 02/09/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/14/2020  no date 12/28/2020  no date

71X Pre-Advertisement Conference Date 12/29/2020  no date 12/29/2020  no date

72 Prepare for Advertisement 01/26/2021  no date 02/25/2021  no date

72B Biddability Review 02/02/2021  no date 02/08/2021  no date

72X Plan Submission Date 02/09/2021  no date 02/09/2021  no date

77S Construction ��� Survey 10/11/2021  no date 04/21/2022  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/30/2020  no date 01/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2021  no date 05/11/2021  no date

82 Conduct Bid Opening 06/17/2021  no date 08/12/2021  no date

84 Award Contract 08/13/2021  no date 10/08/2021  no date

91 Administer Contract 10/11/2021  no date 08/01/2022  no date

92X Contractor Final Voucher Date 09/14/2022  no date 09/14/2022  no date

94X Claims Period Ends Dates 12/14/2022  no date 12/14/2022  no date

95 District Project Closeout 12/15/2022  no date 03/15/2023  no date

96 Central Office Project Closeout 03/16/2023  no date 07/18/2023  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0605-028-P77Proj:

UPC: 110091

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 605 (WHITE MARSH RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 684 (west)From:

Int. Rte. 684 (east)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,174Total Current Est 

08/19/2020Current Est Date

 0

 120,174

 0

0605

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Essex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2018 05/30/2018

10/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 66,992.00  0.00  0.00  0.00  0.00  0.00  0.00  66,992.00 CTB Formula
 52,383.00  0.00  0.00  0.00  0.00  0.00  0.00  52,383.00 Telecommunications

 799.00  0.00  0.00  0.00  0.00  0.00  0.00  799.00Formula - Secondary
 120,174.00 120,174.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 120,174.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$53,265

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  53,265.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110091UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/08/2018 01/08/2018

18 State Environmental Review Process (SERP) 01/04/2018 01/04/2018 01/19/2018 01/04/2018

22 Scope Project 01/03/2018 01/03/2018 01/03/2018 01/03/2018

24 Determine Permits Needed 01/22/2018 01/18/2018 02/02/2018 01/18/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2018 01/11/2018 01/18/2018 01/22/2018

65F Plan Design/Field Inspection 01/03/2018 01/03/2018 03/02/2018 01/18/2018

66 Environmental Reevaluation 02/05/2018 02/05/2018 02/09/2018 02/08/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/03/2018 01/11/2018 03/02/2018 01/11/2018

79 Construction Funding Review/Authorization of 
Funds

06/01/2018 01/03/2018 06/14/2018 01/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2018 05/30/2018 06/15/2018 05/30/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/18/2018 05/30/2018 10/17/2018 10/11/2019

95 District Project Closeout 10/18/2018  no date 01/16/2019  no date

96 Central Office Project Closeout 01/17/2019  no date 05/22/2019  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0607-028-584Proj:

UPC: 113850

PC: Jessica.Graves

Project Purpose:

PM:

Description: #SGR19VB - BRIDGE REPLACE RT 607 DRAGON RUN ID 06145

SGR PROJECT - RTE 607 OVER DRAGON RUN - BRIDGE REPLACEMENT PROJECT - FED ID 06145

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DRAGON RUNFrom:

DRAGON RUNTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

07/31/2020Current Est Date

 300,000

 2,100,000

 600,000

0607

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Essex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2020

09/07/2023

09/07/2023

08/13/2024

08/13/2024

09/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  600,000.00  1,919,348.00  380,652.00  0.00  0.00  3,000,000.00 HB1887 - SGR
 3,000,000.00 100,000.00  0.00  600,000.00  1,919,348.00  380,652.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,237

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,237.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113850UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/03/2020 07/13/2020 08/14/2020 08/06/2020

17E Environmental Review Process (ERP) 09/01/2020 09/01/2020 09/08/2020 09/08/2020

21H Hydraulics Plan Design PFI 06/02/2021  no date 07/14/2021  no date

21T Traffic Operations Analysis 09/01/2020  no date 10/28/2020  no date

22 Scope Project 08/17/2020 08/10/2020 07/15/2021  no date

22C Scoping Constructability Review 09/01/2020  no date 09/15/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2020  no date 11/30/2020  no date

22X Scoping Team Meeting Date 08/31/2020  no date 08/31/2020  no date

23 Furnish Environmental Traffic Data 09/01/2020  no date 10/28/2020  no date

24 Determine Permits Needed 09/09/2020 08/17/2020 11/04/2020  no date

25 Draft Environmental Document or CE 07/16/2021  no date 01/26/2022  no date

28 Consultant Procurement 09/30/2020  no date 10/28/2020  no date

29X Public Information Meeting 06/16/2021  no date 06/16/2021  no date

30 Preliminary Utility Inspection 07/16/2021  no date 09/17/2021  no date

31S Conduct Location Survey 09/01/2020  no date 03/15/2021  no date

34F Furnish Final Soils Survey 07/06/2022  no date 11/03/2022  no date

34P Preliminary Soil Survey 05/18/2021  no date 07/14/2021  no date

35 Traffic Control Device Recommendations 07/16/2021  no date 08/30/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/16/2021  no date 06/29/2021  no date

36F Plan Design/Preliminary Field Inspection 03/16/2021  no date 07/14/2021  no date

36H Hydraulic Plan Design Public Hearing 07/16/2021  no date 09/10/2021  no date

36P Plan Design Public Hearing 07/16/2021  no date 11/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 07/15/2021  no date   

37H River Mechanics ProjectStudies 07/16/2021  no date 10/08/2021  no date

37S Major Structures / Bridge ��� Survey 07/16/2021  no date 11/16/2021  no date

38 Retaining Wall Data Request 07/16/2021  no date 07/22/2021  no date

39 Sound Wall Foundation Data Request 07/16/2021  no date 07/22/2021  no date

40 Minor Structures Data Request 07/16/2021  no date 07/22/2021  no date

41 Bridge Foundation Data 07/16/2021  no date 09/10/2021  no date

43 Furnish Utility Field Inspection Plans 03/29/2023  no date 04/25/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/06/2022  no date 11/03/2022  no date

43X Utility Field Inspection (UFI) Date 04/19/2023  no date 04/19/2023  no date

44 Furnish RWU Data for Public Hearing Process 11/17/2021  no date 12/16/2021  no date

45 Minor Structures Report 07/23/2021  no date 09/17/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/20/2024  no date 06/03/2024  no date

46B Preliminary Bridge Plans 07/16/2021  no date 11/23/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/06/2022  no date 11/03/2022  no date

47 Approve Willingness 11/17/2021  no date 01/03/2022  no date

47X Willingness Posted Date 12/02/2021  no date 12/02/2021  no date

48 Conduct Location/Design Public Hearing 12/17/2021  no date 06/17/2022  no date

48X Public Hearing Meeting Date 05/27/2022  no date   

49 Adopt Location/Design 06/20/2022  no date 07/01/2022  no date

49C Design Approval Constructability Review 11/17/2021  no date 12/02/2021  no date

49X Location and Design Approval Date 07/05/2022  no date 07/05/2022  no date

50 Survey Data Verification 11/17/2021  no date 12/16/2021  no date

51 Furnish Approved R/W & UT Plans 05/24/2023  no date 08/24/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/25/2023  no date 10/23/2023  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/31/2023  no date 05/02/2023  no date

51X R/W&UT Plan Date 08/25/2023  no date 08/31/2023  no date

52 Authorize R/W & UT Funds 09/01/2023  no date 09/15/2023  no date

52T Authorize R/W Funds 05/03/2023  no date 05/31/2023  no date

52X R/W&UT Authorization Date 09/18/2023  no date 09/18/2023  no date

54 Retaining Wall Data Report 07/06/2022  no date 08/18/2022  no date

55 Sound Wall Data Report 07/06/2022  no date 08/18/2022  no date

57S Right of Way Stakeout���Survey 09/19/2023  no date 12/15/2023  no date

58 Survey Right of Way Plan Sheets 04/26/2023  no date 05/23/2023  no date

59 Noise Abatement Design 08/19/2022  no date 01/18/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/18/2023  no date 09/29/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/01/2023  no date 06/14/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/02/2023  no date 10/02/2023  no date

61 Final Traffic Control Device Plans 03/29/2023  no date 09/29/2023  no date

62 Develop Retaining Structure Plans 08/19/2022  no date 11/22/2022  no date

64 Final Bridge Plans 03/29/2023  no date 09/29/2023  no date

65C Field Inspection Constructability Review 02/22/2023  no date 03/14/2023  no date

65F Plan Design/Field Inspection 07/06/2022  no date 03/28/2023  no date

65P Plan Design/Pre-Advertisement Conference 10/24/2023  no date 05/02/2024  no date

65X Field Inspection Team Meeting Date 03/28/2023  no date   

66 Environmental Reevaluation 05/20/2024  no date 06/03/2024  no date

67 Clear Utility Agreements 10/02/2023  no date 04/11/2024  no date

67U Utility Relocations by Owners 02/15/2024  no date 08/19/2024  no date

69 Acquire Right of Way 10/02/2023  no date 04/11/2024  no date

69X Right of Way/Utility Certification Date 07/05/2024  no date 07/05/2024  no date

70 Obtain Environmental Permits 08/25/2023  no date 05/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2024  no date 07/15/2024  no date

70S Utility Stakeout ���Survey 02/15/2024  no date 08/19/2024  no date

71 Approved Construction Plans 05/20/2024  no date 06/26/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/03/2024  no date 05/16/2024  no date

71X Pre-Advertisement Conference Date 05/17/2024  no date 05/17/2024  no date

72 Prepare for Advertisement 06/12/2024  no date 07/12/2024  no date

72B Biddability Review 06/19/2024  no date 06/25/2024  no date

72X Plan Submission Date 06/26/2024  no date 06/26/2024  no date

73 Process Relocations 10/02/2023  no date 04/11/2024  no date

77S Construction ��� Survey 01/13/2025  no date 10/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2024  no date 06/17/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2024  no date 09/10/2024  no date

82 Conduct Bid Opening 10/24/2024  no date 10/24/2024  no date

84 Award Contract 12/04/2024  no date 12/04/2024  no date

88 Survey Monumentation 10/14/2025  no date 12/12/2025  no date

91 Administer Contract 01/13/2025  no date 10/13/2025  no date

92X Contractor Final Voucher Date 12/01/2025  no date 12/01/2025  no date

94X Claims Period Ends Dates 03/03/2026  no date 03/03/2026  no date

95 District Project Closeout 03/04/2026  no date 07/06/2026  no date

96 Central Office Project Closeout 07/07/2026  no date 09/29/2026  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0620-028-140Proj:

UPC: 110088

PC: Wesley.Foor

Project Purpose:

PM:

Description: #SGR17VB - BRIDGE REPLACEMENT -- RT 620 PISCATAWAY ID 06153

BRIDGE REPLACEMENT RTE 620 PISCATAWAY CREEK.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.049 Miles South of Rte. 647From:

0.010 Miles North of Rte. 647To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,787,405Total Current Est 

12/06/2019Current Est Date

 66,577

 1,244,640

 476,188

0620

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Essex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2016

08/14/2018

08/14/2018

08/13/2019

08/13/2019

09/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,600,000.00 HB1887 - SGR
 1,600,000.00 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$476,188

$41,115

$1,206,500

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,723,802.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started: 12/12/2019



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110088UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2016 10/03/2016 10/26/2016 10/26/2016

17E Environmental Review Process (ERP) 11/14/2016 11/14/2016 11/15/2016 11/16/2016

21H Hydraulics Plan Design PFI 08/16/2017 08/16/2017 08/30/2017 08/30/2017

21T Traffic Operations Analysis 11/14/2016 11/14/2016 01/12/2017 01/12/2017

22 Scope Project 10/27/2016 10/27/2016 12/18/2017 12/18/2017

22C Scoping Constructability Review 12/15/2016 12/15/2016 12/29/2016 12/29/2016

22S Photogrammetry/Aerial Photo/Image Processing 12/15/2016 12/15/2016 12/16/2016 12/16/2016

22X Scoping Team Meeting Date 12/14/2016 12/14/2016 12/14/2016 12/14/2016

23 Furnish Environmental Traffic Data 12/15/2016 12/15/2016 02/14/2017 02/14/2017

24 Determine Permits Needed 12/05/2016 12/05/2016 02/07/2017 02/07/2017

25 Draft Environmental Document or CE 09/05/2017 09/05/2017 04/02/2018 03/28/2018

28 Consultant Procurement 12/14/2016 12/14/2016 12/14/2016 12/14/2016

29X Public Information Meeting 11/13/2017 11/13/2017 11/13/2017 11/13/2017

30 Preliminary Utility Inspection 12/19/2017 12/19/2017 02/16/2018 12/19/2017

31S Conduct Location Survey 10/30/2016 10/30/2016 12/30/2016 12/30/2016

34F Furnish Final Soils Survey 06/14/2018  no date 07/12/2018  no date

34P Preliminary Soil Survey 11/22/2017 11/22/2017 01/24/2018 11/22/2017

35 Traffic Control Device Recommendations 12/19/2017 12/19/2017 02/16/2018 12/19/2017

36C Preliminary Field Inspection Constructability 
Review

08/25/2017 08/25/2017 09/08/2017 09/08/2017

36F Plan Design/Preliminary Field Inspection 06/23/2017 06/23/2017 08/25/2017 08/25/2017

36H Hydraulic Plan Design Public Hearing 12/19/2017 12/19/2017 02/16/2018 12/19/2017

36P Plan Design Public Hearing 12/19/2017 12/19/2017 02/16/2018 12/19/2017

36X Preliminary Field InspectionTeam Meeting Date 09/13/2017 09/13/2017   

37H River Mechanics ProjectStudies 12/19/2017 12/19/2017 02/16/2018 12/19/2017

37S Major Structures / Bridge ��� Survey 12/19/2017 12/19/2017 02/16/2018 12/19/2017

38 Retaining Wall Data Request 12/18/2017 12/18/2017 12/18/2017 12/18/2017

39 Sound Wall Foundation Data Request 12/18/2017 12/18/2017 12/18/2017 12/18/2017

40 Minor Structures Data Request 12/18/2017 12/18/2017 12/18/2017 12/18/2017

41 Bridge Foundation Data 12/19/2017 12/19/2017 02/16/2018 12/19/2017

43 Furnish Utility Field Inspection Plans 07/16/2018 04/08/2018 08/10/2018 05/08/2018

43H Hydraulic Plan Design/Field Inspection (FI) 06/14/2018 04/19/2018 07/12/2018 05/08/2018

43X Utility Field Inspection (UFI) Date 08/13/2018 06/08/2018 08/13/2018 06/08/2018

44 Furnish RWU Data for Public Hearing Process 02/20/2018 06/08/2018 03/19/2018 07/06/2018

45 Minor Structures Report 12/18/2017 12/18/2017 12/18/2017 12/18/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2019 01/04/2019 10/03/2019 01/04/2019

46B Preliminary Bridge Plans 12/19/2017 12/19/2017 04/02/2018 12/19/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/14/2018 04/19/2018 07/12/2018 05/16/2018

47 Approve Willingness 02/20/2018 12/20/2017 04/02/2018 02/05/2018

47X Willingness Posted Date 04/03/2018 04/04/2018 04/03/2018 04/04/2018

49 Adopt Location/Design 07/05/2018 05/09/2018 07/18/2018 06/14/2018

49C Design Approval Constructability Review 02/20/2018 06/15/2018 03/05/2018 06/15/2018

49X Location and Design Approval Date 07/19/2018 06/15/2018 07/19/2018 06/15/2018

50 Survey Data Verification 02/20/2018 12/20/2017 03/19/2018 01/22/2018

51 Furnish Approved R/W & UT Plans 09/11/2018 05/15/2018 12/31/2018 06/15/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/02/2019 08/14/2018 03/01/2019 01/04/2019

51X R/W&UT Plan Date 01/02/2019 06/18/2018 01/02/2019 06/18/2018

52 Authorize R/W & UT Funds 01/03/2019 06/19/2018 01/16/2019 08/14/2018



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/17/2019 08/15/2018 01/17/2019 08/15/2018

54 Retaining Wall Data Report 02/16/2018 12/19/2017 02/16/2018 12/19/2017

55 Sound Wall Data Report 02/16/2018 12/19/2017 02/16/2018 12/19/2017

57S Right of Way Stakeout���Survey 01/22/2019 08/16/2018 04/16/2019 11/09/2018

58 Survey Right of Way Plan Sheets 08/13/2018 05/09/2018 09/10/2018 06/06/2018

59 Noise Abatement Design 02/16/2018 02/14/2018 02/16/2018 02/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/22/2019 08/16/2018 02/04/2019 09/20/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/05/2019 09/20/2018 02/05/2019 09/20/2018

61 Final Traffic Control Device Plans 07/16/2018 05/18/2018 01/24/2019 11/26/2018

62 Develop Retaining Structure Plans 02/16/2018 12/19/2017 02/16/2018 12/19/2017

64 Final Bridge Plans 07/13/2018 05/09/2018 12/06/2018 01/17/2019

65C Field Inspection Constructability Review 06/07/2018 04/04/2018 06/27/2018 04/24/2018

65F Plan Design/Field Inspection 06/14/2018 04/11/2018 07/12/2018 05/18/2018

65P Plan Design/Pre-Advertisement Conference 03/04/2019 05/09/2018 09/04/2019 01/03/2019

65X Field Inspection Team Meeting Date 07/13/2018 05/09/2018   

66 Environmental Reevaluation 09/20/2019 05/06/2019 10/03/2019 05/08/2019

67 Clear Utility Agreements 02/05/2019 09/20/2018 08/08/2019  no date

67U Utility Relocations by Owners 08/09/2019 03/21/2018 02/20/2020 03/21/2018

69 Acquire Right of Way 02/05/2019 09/20/2018 08/08/2019 02/04/2019

69X Right of Way/Utility Certification Date 11/06/2019 03/28/2019 11/06/2019 03/28/2019

70 Obtain Environmental Permits 12/07/2018 08/01/2018 08/12/2019 02/08/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/19/2019 01/03/2019 11/15/2019 02/01/2019

70S Utility Stakeout ���Survey 08/09/2019 02/25/2019 02/20/2020 02/25/2019

71 Approved Construction Plans 09/20/2019 03/26/2019 10/29/2019 03/26/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/05/2019 01/25/2019 09/18/2019  no date

71X Pre-Advertisement Conference Date 09/19/2019 06/12/2019 09/19/2019 06/12/2019

72 Prepare for Advertisement 10/14/2019 05/02/2019 11/14/2019  no date

72B Biddability Review 10/22/2019 07/18/2019 10/28/2019 07/25/2019

72X Plan Submission Date 10/29/2019 08/13/2019 10/29/2019 08/13/2019

73 Process Relocations 02/05/2019 09/20/2018 08/08/2019  no date

77S Construction ��� Survey 08/07/2020  no date 05/13/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2019 03/26/2019 10/17/2019 03/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 08/13/2019 03/10/2020 08/13/2019

82 Conduct Bid Opening 04/15/2020 09/25/2019 06/10/2020 11/13/2019

84 Award Contract 06/11/2020 11/13/2019 08/06/2020 11/13/2019

88 Survey Monumentation 05/14/2021  no date 07/12/2021  no date

91 Administer Contract 08/07/2020 12/12/2019 05/13/2021  no date

92X Contractor Final Voucher Date 06/28/2021  no date 06/28/2021  no date

94X Claims Period Ends Dates 09/23/2021  no date 09/23/2021  no date

95 District Project Closeout 09/24/2021  no date 02/03/2022  no date

96 Central Office Project Closeout 02/04/2022  no date 04/29/2022  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0642-028-585Proj:

UPC: 114821

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 642 - PURKINS LANE - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.52 miles E of Rt 620From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 105,000Total Current Est 

09/24/2020Current Est Date

 0

 105,000

 0

0642

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Essex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/25/2021

07/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  51,645.00  0.00  0.00  0.00  0.00  51,645.00 HB1887 - DGP (2)
 0.00  23,354.00  30,001.00  0.00  0.00  0.00  0.00  53,355.00 Telecommunications

 105,000.00 0.00  23,354.00  81,646.00  0.00  0.00  0.00  0.00Total:

 105,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114821UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/12/2021  no date 01/27/2021  no date

22 Scope Project 01/11/2021  no date 01/26/2021  no date

24 Determine Permits Needed 01/28/2021  no date 02/10/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/11/2021  no date 03/24/2021  no date

65F Plan Design/Field Inspection 01/27/2021  no date 03/24/2021  no date

66 Environmental Reevaluation 02/11/2021  no date 02/17/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/27/2021  no date 03/24/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2021  no date 03/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/25/2021  no date 03/25/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/26/2021  no date 07/26/2021  no date

95 District Project Closeout 07/27/2021  no date 10/20/2021  no date

96 Central Office Project Closeout 10/21/2021  no date 03/02/2022  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0648-028-P78Proj:

UPC: 110092

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 648 (OLD HOWERTON RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. with Route 684From:

Dead EndTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 39,330Total Current Est 

08/19/2020Current Est Date

 0

 39,330

 0

0648

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Essex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2018 08/29/2018

10/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 39,330.00  0.00  0.00  0.00  0.00  0.00  0.00  39,330.00Formula - Secondary
 39,330.00 39,330.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 39,330.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$23,099

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  23,099.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110092UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/08/2018 01/08/2018

18 State Environmental Review Process (SERP) 01/04/2018 01/04/2018 01/04/2018 01/04/2018

22 Scope Project 01/03/2018 01/03/2018 01/03/2018 01/03/2018

24 Determine Permits Needed 01/22/2018 01/22/2018 01/26/2018 01/26/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2018 01/26/2018 01/18/2018 02/01/2018

65F Plan Design/Field Inspection 01/03/2018 01/03/2018 03/02/2018 01/26/2018

66 Environmental Reevaluation 01/22/2018 01/22/2018 02/09/2018 02/21/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/03/2018 01/26/2018 03/02/2018 01/26/2018

79 Construction Funding Review/Authorization of 
Funds

07/16/2018 07/16/2018 07/27/2018 07/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2018 08/29/2018 07/30/2018 08/29/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/31/2018 08/29/2018 12/03/2018 10/11/2019

95 District Project Closeout 12/04/2018  no date 03/04/2019  no date

96 Central Office Project Closeout 03/05/2019  no date 07/05/2019  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0653-028-P79Proj:

UPC: 110094

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 653 (ISLAND RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. with Rte. 694From:

Dead EndTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 37,515Total Current Est 

08/19/2020Current Est Date

 0

 37,515

 0

0653

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Essex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/15/2018 04/02/2019

12/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,211.00  0.00  0.00  0.00  0.00  0.00  0.00  6,211.00 CTB Formula
 11,731.00  0.00  0.00  0.00  0.00  0.00  0.00  11,731.00 Telecommunications
 19,573.00  0.00  0.00  0.00  0.00  0.00  0.00  19,573.00Formula - Secondary

 37,515.00 37,515.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 37,515.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$28,350

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  28,350.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110094UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2018 07/17/2018 08/15/2018 08/15/2018

18 State Environmental Review Process (SERP) 07/24/2018 07/24/2018 08/06/2018 08/06/2018

22 Scope Project 07/23/2018 07/23/2018 09/26/2018 09/26/2018

24 Determine Permits Needed 08/07/2018 09/28/2018 08/20/2018 10/02/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2018 09/26/2018 10/10/2018 10/22/2018

65F Plan Design/Field Inspection 07/23/2018 07/23/2018 07/23/2018 07/23/2018

66 Environmental Reevaluation 08/21/2018 09/27/2018 08/27/2018 10/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2018 09/26/2018 11/27/2018 10/22/2018

79 Construction Funding Review/Authorization of 
Funds

11/26/2018 04/02/2019 12/07/2018 04/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2018 04/02/2019 12/10/2018 04/02/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/11/2018 04/02/2019 04/15/2019  no date

95 District Project Closeout 04/16/2019  no date 07/10/2019  no date

96 Central Office Project Closeout 07/11/2019  no date 11/13/2019  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0654-028-590Proj:

UPC: 115623

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 654 - RECTORY ROAD - RURAL RUSTIC

Pave unpaved Rectory Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 17From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,255Total Current Est 

09/24/2020Current Est Date

 0

 50,255

 0

0654

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Essex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2024

07/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  28,002.00  28,002.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  22,253.00  0.00  22,253.00 Telecommunications

 50,255.00 0.00  0.00  0.00  0.00  0.00  22,253.00  28,002.00Total:

 50,255.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115623UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/10/2024  no date 01/25/2024  no date

22 Scope Project 01/09/2024  no date 01/24/2024  no date

24 Determine Permits Needed 01/26/2024  no date 02/08/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2024  no date 03/21/2024  no date

65F Plan Design/Field Inspection 01/25/2024  no date 03/21/2024  no date

66 Environmental Reevaluation 02/09/2024  no date 02/15/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/25/2024  no date 03/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2024  no date 03/21/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2024  no date 03/22/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/25/2024  no date 07/23/2024  no date

95 District Project Closeout 07/24/2024  no date 10/16/2024  no date

96 Central Office Project Closeout 10/17/2024  no date 02/27/2025  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0680-028-P81Proj:

UPC: 110096

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 680 (RIVERPLACE RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.3 Mi E of Int. with Rte.616From:

Dead EndTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 39,330Total Current Est 

08/19/2020Current Est Date

 0

 39,330

 0

0680

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Essex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/15/2018 04/02/2019

12/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,141.00  0.00  0.00  0.00  0.00  0.00  0.00  4,141.00 CTB Formula
 35,189.00  0.00  0.00  0.00  0.00  0.00  0.00  35,189.00 Telecommunications

 39,330.00 39,330.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 39,330.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$13,173

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  13,172.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110096UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2018 07/17/2018 08/15/2018 08/15/2018

18 State Environmental Review Process (SERP) 08/15/2018 08/15/2018 08/28/2018 08/28/2018

22 Scope Project 08/14/2018 08/14/2018 09/21/2018 09/21/2018

24 Determine Permits Needed 08/29/2018 09/27/2018 09/12/2018 10/02/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/24/2018 09/20/2018 10/05/2018 10/22/2018

65F Plan Design/Field Inspection 07/20/2018 07/20/2018 07/20/2018 07/20/2018

66 Environmental Reevaluation 09/13/2018 09/28/2018 09/19/2018 10/30/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/24/2018 09/20/2018 11/20/2018 10/22/2018

79 Construction Funding Review/Authorization of 
Funds

11/26/2018 04/02/2019 12/07/2018 04/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2018 04/02/2019 12/10/2018 04/02/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/11/2018 04/02/2019 04/15/2019  no date

95 District Project Closeout 04/16/2019  no date 07/10/2019  no date

96 Central Office Project Closeout 07/11/2019  no date 11/13/2019  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0683-028-586Proj:

UPC: 114822

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 683 - FOUNTAIN RUN - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 620From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,100Total Current Est 

09/24/2020Current Est Date

 0

 60,100

 0

0683

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Essex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/24/2022

07/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  34,286.00  0.00  0.00  0.00  34,286.00 HB1887 - DGP (2)
 0.00  0.00  5,670.00  20,144.00  0.00  0.00  0.00  25,814.00 Telecommunications

 60,100.00 0.00  0.00  5,670.00  54,430.00  0.00  0.00  0.00Total:

 60,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114822UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/11/2022  no date 01/26/2022  no date

22 Scope Project 01/10/2022  no date 01/25/2022  no date

24 Determine Permits Needed 01/27/2022  no date 02/09/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/10/2022  no date 03/23/2022  no date

65F Plan Design/Field Inspection 01/26/2022  no date 03/23/2022  no date

66 Environmental Reevaluation 02/10/2022  no date 02/16/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/26/2022  no date 03/23/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/10/2022  no date 03/23/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/24/2022  no date 03/24/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/25/2022  no date 07/25/2022  no date

95 District Project Closeout 07/26/2022  no date 10/19/2022  no date

96 Central Office Project Closeout 10/20/2022  no date 03/01/2023  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0688-028-587Proj:

UPC: 115620

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 688 - FORTUNE LANE - RURAL RUSTIC

Pave unpaved Fortune Lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 637From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 41,515Total Current Est 

09/24/2020Current Est Date

 0

 41,515

 0

0688

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Essex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2024

07/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  25,988.00  0.00  0.00  25,988.00 HB1887 - DGP (2)
 0.00  0.00  0.00  15,527.00  0.00  0.00  0.00  15,527.00 Telecommunications

 41,515.00 0.00  0.00  0.00  15,527.00  25,988.00  0.00  0.00Total:

 41,515.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115620UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/10/2024  no date 01/25/2024  no date

22 Scope Project 01/09/2024  no date 01/24/2024  no date

24 Determine Permits Needed 01/26/2024  no date 02/08/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2024  no date 03/21/2024  no date

65F Plan Design/Field Inspection 01/25/2024  no date 03/21/2024  no date

66 Environmental Reevaluation 02/09/2024  no date 02/15/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/25/2024  no date 03/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2024  no date 03/21/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2024  no date 03/22/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/25/2024  no date 07/23/2024  no date

95 District Project Closeout 07/24/2024  no date 10/16/2024  no date

96 Central Office Project Closeout 10/17/2024  no date 02/27/2025  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0722-028-588Proj:

UPC: 115621

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 722 - SHEEPSIDE ROAD - RURAL RUSTIC

Pave unpaved Sheepside Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 601From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 52,000Total Current Est 

09/24/2020Current Est Date

 0

 52,000

 0

0722

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Essex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2024

07/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  18,420.00  0.00  0.00  18,420.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  33,580.00  0.00  0.00  33,580.00 Telecommunications

 52,000.00 0.00  0.00  0.00  0.00  52,000.00  0.00  0.00Total:

 52,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115621UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/10/2024  no date 01/25/2024  no date

22 Scope Project 01/09/2024  no date 01/24/2024  no date

24 Determine Permits Needed 01/26/2024  no date 02/08/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2024  no date 03/21/2024  no date

65F Plan Design/Field Inspection 01/25/2024  no date 03/21/2024  no date

66 Environmental Reevaluation 02/09/2024  no date 02/15/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/25/2024  no date 03/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2024  no date 03/21/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2024  no date 03/22/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/25/2024  no date 07/23/2024  no date

95 District Project Closeout 07/24/2024  no date 10/16/2024  no date

96 Central Office Project Closeout 10/17/2024  no date 02/27/2025  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0724-028-589Proj:

UPC: 115622

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 724 - ST. MATHEWS CHURCH ROAD - RURAL RUSTIC

Pave unpaved St. Mathews Church Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 631From:

Route 17To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 35,000Total Current Est 

09/24/2020Current Est Date

 0

 35,000

 0

0724

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Essex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2024

07/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  28,886.00  0.00  28,886.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  2,091.00  4,023.00  0.00  6,114.00 Telecommunications

 35,000.00 0.00  0.00  0.00  0.00  2,091.00  32,909.00  0.00Total:

 35,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115622UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/10/2024  no date 01/25/2024  no date

22 Scope Project 01/09/2024  no date 01/24/2024  no date

24 Determine Permits Needed 01/26/2024  no date 02/08/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2024  no date 03/21/2024  no date

65F Plan Design/Field Inspection 01/25/2024  no date 03/21/2024  no date

66 Environmental Reevaluation 02/09/2024  no date 02/15/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/25/2024  no date 03/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2024  no date 03/21/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2024  no date 03/22/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/25/2024  no date 07/23/2024  no date

95 District Project Closeout 07/24/2024  no date 10/16/2024  no date

96 Central Office Project Closeout 10/17/2024  no date 02/27/2025  no date



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

1103-028-P82Proj:

UPC: 110090

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 1103 (BEN LOMOND RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. with Rte. 17From:

Int. with Rte. 606To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 79,566Total Current Est 

08/19/2020Current Est Date

 0

 79,566

 0

1103

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Essex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2019

12/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,035.00  36,782.00  0.00  0.00  0.00  0.00  0.00  66,817.00 CTB Formula
 642.00  12,107.00  0.00  0.00  0.00  0.00  0.00  12,749.00 Telecommunications

 79,566.00 30,677.00  48,889.00  0.00  0.00  0.00  0.00  0.00Total:

 79,566.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$65,578

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  65,577.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ESSEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110090UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/09/2018 07/09/2018 07/20/2018 07/20/2018

22 Scope Project 07/06/2018 07/06/2018 09/25/2018 09/25/2018

24 Determine Permits Needed 07/23/2018 09/27/2018 08/03/2018 10/09/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/26/2018 09/25/2018 10/09/2018 10/22/2018

65F Plan Design/Field Inspection 07/06/2018 07/06/2018 07/06/2018 07/06/2018

66 Environmental Reevaluation 08/06/2018 09/27/2018 08/10/2018 10/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/26/2018 09/25/2018 11/26/2018 10/22/2018

79 Construction Funding Review/Authorization of 
Funds

07/17/2018 07/17/2018 08/15/2018 08/15/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/27/2018 04/02/2019 11/27/2018 04/02/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/28/2018 04/02/2019 04/02/2019  no date

95 District Project Closeout 04/03/2019  no date 06/26/2019  no date

96 Central Office Project Closeout 06/27/2019  no date 10/30/2019  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0095-111-259Proj:

UPC: 101595

PC: Robert.Ridgell

Project Purpose:

PM:

Description: #HB2.FY17 I-95 RAPPAHANNOCK RIVER CROSSING (SOUTHBOUND)

Construct three new I-95 southbound lanes in the current median of I-95 for through traffic and convert existing 
southbound general purpose lanes to collector-distributor lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.29 Miles South of Rte 3 (Exit 130)From:

0.31 Miles North of Truslow RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 116,129,998Total Current Est 

04/04/2018Current Est Date

 700,000

 109,329,998

 6,100,000

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/19/2011

03/30/2017

03/30/2017

12/19/2017

12/19/2017

05/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,339,652.00  16,188,724.00  6,764,994.00  8,306,601.00  0.00  0.00  0.00  42,599,971.00 HB1887 - HPP (1)
 11,010,668.00  19,247,998.00  33,771,361.00  0.00  0.00  0.00  0.00  64,030,027.00 HB1887 - HPP (2)
 6,082,807.00  0.00  0.00  0.00  0.00  0.00  0.00  6,082,807.00 MAP21 NHPP

 433,041.00  0.00  0.00  0.00  0.00  0.00  0.00  433,041.00 MAP21 STP
 2,078,947.00  0.00  0.00  0.00  0.00  0.00  0.00  2,078,947.00.Interstate

 12,709.00  0.00  0.00  0.00  0.00  0.00  0.00  12,709.00.RSTP (STP Regional)
 595,518.00  0.00  0.00  0.00  0.00  0.00  0.00  595,518.00RSTP (STP Regional)
 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00Soft Match
 136,978.00  0.00  0.00  0.00  0.00  0.00  0.00  136,978.00State Match Non-Formula

 116,129,998.00 31,850,320.00  35,436,722.00  40,536,355.00  8,306,601.00  0.00  0.00  0.00Total:

 116,129,998.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,358,578

$23,079

$60,608,857

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  65,990,513.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/09/2018

Construction Completed:

Construction Started: 02/21/2018



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101595UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/19/2011 08/19/2011 08/19/2011 08/19/2011

17E Environmental Review Process (ERP) 09/15/2016 09/15/2016 09/16/2016 09/16/2016

22 Scope Project 11/01/2013 11/01/2013 11/08/2016 11/08/2016

25 Draft Environmental Document or CE 12/01/2012 12/01/2012 11/17/2015 11/17/2015

48X Public Hearing Meeting Date 02/01/2017 02/01/2017   

49 Adopt Location/Design 02/01/2017 02/01/2017 03/09/2017 03/09/2017

49X Location and Design Approval Date 03/09/2017 03/09/2017 03/09/2017 03/09/2017

52 Authorize R/W & UT Funds 03/30/2017 03/30/2017 03/30/2017 03/30/2017

69X Right of Way/Utility Certification Date 01/31/2019  no date 01/31/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/30/2017 03/30/2017 04/03/2017 04/03/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/19/2017 12/19/2017 12/19/2017 12/19/2017

84 Award Contract 01/09/2018 01/09/2018 01/09/2018 01/09/2018

91 Administer Contract 02/21/2018 02/21/2018 05/27/2022  no date

95 District Project Closeout 12/19/2022  no date 03/17/2023  no date

96 Central Office Project Closeout 03/20/2023  no date 07/20/2023  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0095-111-270Proj:

UPC: 105510

PC: William.Arel

Project Purpose:

PM:

Description: I-95 Rappahannock River Crossing - Northbound

Construct CD Lanes and Bridges on Northbound I-95 over Rappanannock River from Exit 130 (RTE 3) to Exit 133 
(RTE 17). Interchange improvements at Exit 133.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 130From:

Exit 133To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 127,000,000Total Current Est 

06/08/2020Current Est Date

 4,000,000

 123,000,000

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2019

09/16/2019

09/16/2019

09/16/2019

09/16/2019

09/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  45,000,000.00  0.00  0.00  0.00  0.00  0.00  45,000,000.00 Concession Funds
 32,573,893.00  7,742,615.00  0.00  0.00  0.00  0.00  0.00  40,316,508.00 MAP21 NHPP

 0.00  0.00  500,000.00  600,000.00  900,000.00  0.00  0.00  2,000,000.00 MAP21 RSTP
 7,966,814.00  0.00  0.00  0.00  0.00  0.00  0.00  7,966,814.00 MAP21 STP

 31,716,678.00  0.00  0.00  0.00  0.00  0.00  0.00  31,716,678.00Priority Transportation Funds
 127,000,000.00 72,257,385.00  52,742,615.00  500,000.00  600,000.00  900,000.00  0.00  0.00Total:

 127,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$12,074

$2,749,840

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,761,914.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105510UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/16/2019 09/16/2019 09/16/2019 09/16/2019

201 Risk Assessment Meeting 02/08/2019 02/08/2019 02/08/2019 02/08/2019

202 Risk Matrix and Mitigation Strategy 02/28/2019 02/28/2019 02/28/2019 02/28/2019

208 CTB Risk Briefing Document and Approval 03/21/2019 03/21/2019 03/21/2019 03/21/2019

209 Finding of Public Interest Document (FOPI) 05/13/2019 05/13/2019 05/13/2019 05/13/2019

211 Chief Engineer/Commissioner FOPI Authorization 05/13/2019 05/13/2019 05/13/2019 05/13/2019

22 Scope Project 12/04/2018 12/04/2018 09/23/2019 09/23/2019

313 NEPA document 12/04/2018 12/04/2018 12/04/2018 12/04/2018

317 Approval of IMR/IJR 11/06/2019 11/06/2019 11/06/2019 11/06/2019

319 Public Involvement Requirements 09/19/2019 09/19/2019 09/19/2019 09/19/2019

320 Design Approval 09/19/2019 09/19/2019 09/19/2019 09/19/2019

323 RFP Part 1 09/19/2019 09/19/2019 09/19/2019 09/19/2019

324 RFP Part 2 and Special Provisions 09/19/2019 09/19/2019 09/19/2019 09/19/2019

325 RFP Parts 3 4 and 5 09/19/2019 09/19/2019 09/19/2019 09/19/2019

326 RFP Information Package 09/19/2019 09/19/2019 09/19/2019 09/19/2019

330 RFP Release 09/19/2019 09/19/2019 09/19/2019 09/19/2019

341 Technical Proposal Submission 09/20/2019 02/25/2020 03/18/2020 02/25/2020

344 Price Proposal Submission 03/19/2020 04/10/2020 04/22/2020 04/10/2020

346 Issue Notice of Intent to Award 04/23/2020 04/17/2020 05/28/2020 04/17/2020

352 Design Build RW and CN Fund Verification 09/20/2019 09/16/2019 09/30/2019 09/16/2019

380 Concurrence Letter for RFP Release 10/01/2019 09/16/2019 10/09/2019 09/16/2019

384 CTB Approval/Award Contract 05/29/2020 05/20/2020 07/02/2020 05/20/2020

385 Contract Execution/Notice to Proceed 07/06/2020 05/27/2020 07/31/2020 05/28/2020

405 Interim Milestone Acceptance 08/03/2020  no date 11/05/2021  no date

491 Final Project Acceptance and Final Payment 11/08/2021  no date 09/09/2024  no date

95 District Project Closeout 09/10/2024  no date 12/13/2024  no date

96 Central Office Project Closeout 05/08/2025  no date 09/10/2025  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0095-111-278Proj:

UPC: 107715

PC: Robert.Ridgell

Project Purpose:

PM:

Description: I-95 SAFETY IMPROVEMENTS AT ROUTE 3

Safety Improvements at RTE3/I95 Interchange. RTE3WB exit ramp will be modified to provide signalized intersection 
at RTE3W and a dedicated lane to Central Park. The ramp at RTE3 east to I95N will be eliminated and a signalized 
intersection will allow all RT3 traffic to use one ramp for I95N.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.115 MILES SOUTH OF INT. ROUTE 3From:

1.22 MILES NORTH OF INT. ROUTE 3To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,000,000Total Current Est 

02/07/2018Current Est Date

 500,000

 21,243,538

 1,256,462

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/18/2015

09/01/2016

09/01/2016

09/27/2016

09/27/2016

01/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  7,000,000.00 MAP21 HSIP
 16,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  16,000,000.00 Open Container Funds

 23,000,000.00 23,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 23,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,256,462

$282,473

$20,010,687

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/24/2020

Total  21,549,621.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/24/2017

Construction Completed:

Construction Started:

01/11/2019

03/16/2017



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107715UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/18/2015 08/18/2015 08/18/2015 08/18/2015

17E Environmental Review Process (ERP) 12/01/2015 12/01/2015 12/29/2015 12/30/2015

21H Hydraulics Plan Design PFI 06/08/2016 06/08/2016 06/10/2016 06/10/2016

21T Traffic Operations Analysis 09/16/2015 09/16/2015 09/16/2015 09/16/2015

22 Scope Project 09/02/2015 09/02/2015 09/02/2015 09/02/2015

22C Scoping Constructability Review 09/17/2015 09/17/2015 09/17/2015 09/17/2015

22S Photogrammetry/Aerial Photo/Image Processing 09/17/2015 09/17/2015 09/17/2015 09/17/2015

22X Scoping Team Meeting Date 09/16/2015 09/16/2015 09/16/2015 09/16/2015

23 Furnish Environmental Traffic Data 09/17/2015 09/17/2015 09/17/2015 09/17/2015

24 Determine Permits Needed 05/10/2016 05/10/2016 05/12/2016 05/13/2016

25 Draft Environmental Document or CE 12/02/2015 12/02/2015 07/15/2016 07/18/2016

25X Draft Environmental Documentor CE Date 07/19/2016 07/19/2016 07/19/2016 07/19/2016

28 Consultant Procurement 09/02/2015 10/14/2015 09/02/2015  no date

29X Public Information Meeting 09/02/2015 09/02/2015 09/02/2015 09/02/2015

30 Preliminary Utility Inspection 07/19/2016 07/19/2016 07/19/2016 07/19/2016

31S Conduct Location Survey 09/17/2015 09/17/2015 06/08/2016 06/08/2016

32 Value Engineering 07/19/2016 07/19/2016 07/19/2016 07/19/2016

32X Value Engineering Study Date 07/19/2016 07/19/2016 07/19/2016 07/19/2016

33 Final Environmental Document 07/15/2016 07/15/2016 07/15/2016 07/18/2016

33X Final Environmental Document Date 07/19/2016 07/19/2016 07/19/2016 07/19/2016

34F Furnish Final Soils Survey 07/19/2016 07/19/2016 07/19/2016 07/19/2016

34P Preliminary Soil Survey 05/25/2016 05/25/2016 05/25/2016  no date

35 Traffic Control Device Recommendations 07/19/2016 07/19/2016 07/19/2016 07/19/2016

36C Preliminary Field Inspection Constructability 
Review

09/17/2015 09/17/2015 09/17/2015 09/17/2015

36F Plan Design/Preliminary Field Inspection 05/25/2016 05/25/2016 05/25/2016 05/25/2016

36H Hydraulic Plan Design Public Hearing 07/19/2016 07/19/2016 07/19/2016 07/19/2016

36P Plan Design Public Hearing 07/19/2016 07/19/2016 07/19/2016 07/19/2016

36X Preliminary Field InspectionTeam Meeting Date 06/15/2016 06/15/2016   

37H River Mechanics ProjectStudies 07/19/2016 07/19/2016 07/19/2016 07/19/2016

37S Major Structures / Bridge ��� Survey 07/19/2016 07/19/2016 07/19/2016 07/19/2016

38 Retaining Wall Data Request 07/19/2016 07/19/2016 07/19/2016 07/19/2016

39 Sound Wall Foundation Data Request 07/19/2016 07/19/2016 07/19/2016 07/19/2016

40 Minor Structures Data Request 07/19/2016 07/19/2016 07/19/2016 07/19/2016

41 Bridge Foundation Data 07/19/2016 07/19/2016 07/19/2016 07/19/2016

43 Furnish Utility Field Inspection Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

43H Hydraulic Plan Design/Field Inspection (FI) 07/19/2016 07/19/2016 07/19/2016 07/19/2016

43X Utility Field Inspection (UFI) Date 07/19/2016 07/19/2016 07/19/2016 07/19/2016

44 Furnish RWU Data for Public Hearing Process 07/19/2016 07/19/2016 07/19/2016 07/19/2016

45 Minor Structures Report 07/19/2016 07/19/2016 07/19/2016 07/19/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/19/2016 07/19/2016 09/13/2016 09/13/2016

46B Preliminary Bridge Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/19/2016 07/19/2016 07/19/2016 07/19/2016

48 Conduct Location/Design Public Hearing 07/19/2016 07/19/2016 07/19/2016 07/19/2016

48X Public Hearing Meeting Date 07/19/2016 07/19/2016   

49 Adopt Location/Design 07/19/2016 07/19/2016 07/19/2016 07/19/2016

49C Design Approval Constructability Review 07/19/2016 07/19/2016 07/19/2016 07/19/2016

49X Location and Design Approval Date 07/19/2016 07/19/2016 07/19/2016 07/19/2016

50 Survey Data Verification 07/19/2016 07/19/2016 07/19/2016 07/19/2016



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

51 Furnish Approved R/W & UT Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/19/2016 07/19/2016 07/19/2016 07/19/2016

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/19/2016 07/19/2016 07/19/2016 07/19/2016

51X R/W&UT Plan Date 07/19/2016 07/19/2016 07/19/2016 07/19/2016

52 Authorize R/W & UT Funds 07/19/2016 07/19/2016 09/01/2016 09/01/2016

52T Authorize R/W Funds 07/19/2016 07/19/2016 07/19/2016 07/19/2016

52X R/W&UT Authorization Date 07/19/2016 07/19/2016 09/12/2016 09/12/2016

53F Final Landscaping Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

53P Preliminary Landscaping Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

54 Retaining Wall Data Report 07/19/2016 07/19/2016 07/19/2016 07/19/2016

55 Sound Wall Data Report 07/19/2016 07/19/2016 07/19/2016 07/19/2016

56 Develop Compensatory Mitigation Design 07/19/2016 07/19/2016 07/19/2016 07/19/2016

56S Survey ��� Compensatory Mitigation 07/19/2016 07/19/2016 07/19/2016 07/19/2016

57S Right of Way Stakeout���Survey 07/19/2016 07/19/2016 09/12/2016 09/12/2016

58 Survey Right of Way Plan Sheets 07/19/2016 07/19/2016 07/19/2016 07/19/2016

59 Noise Abatement Design 01/06/2016 01/06/2016 01/26/2016 01/27/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/19/2016 07/19/2016 07/19/2016 07/19/2016

60T Notice to Proceed for Total Right of Way 
Acquisition

07/19/2016 07/19/2016 07/19/2016 07/19/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/21/2016 07/21/2016 09/13/2016  no date

61 Final Traffic Control Device Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

62 Develop Retaining Structure Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

63 Obtain Coast Guard Permit 07/19/2016 07/19/2016 07/19/2016 07/19/2016

64 Final Bridge Plans 07/19/2016 07/19/2016 07/19/2016 07/19/2016

65C Field Inspection Constructability Review 07/19/2016 07/19/2016 07/19/2016 07/19/2016

65F Plan Design/Field Inspection 07/19/2016 07/19/2016 07/19/2016 07/19/2016

65P Plan Design/Pre-Advertisement Conference 07/19/2016 07/19/2016 07/19/2016 07/19/2016

65X Field Inspection Team Meeting Date 07/19/2016 07/19/2016   

66 Environmental Reevaluation 08/23/2016 08/23/2016 08/23/2016 08/24/2016

67 Clear Utility Agreements 07/19/2016 07/19/2016 06/15/2017 06/15/2017

67U Utility Relocations by Owners 07/19/2016 07/19/2016 07/19/2016 04/23/2018

68 Clear Railroad Agreements 07/19/2016 07/19/2016 08/10/2016 08/10/2016

69 Acquire Right of Way 07/19/2016 07/19/2016 07/19/2016 07/19/2016

69X Right of Way/Utility Certification Date 09/19/2016 09/19/2016 09/19/2016 09/19/2016

70 Obtain Environmental Permits 07/20/2016 07/20/2016 07/21/2016 07/21/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/19/2016 07/19/2016 09/12/2016 09/12/2016

70S Utility Stakeout ���Survey 07/19/2016 07/19/2016 07/19/2016 07/19/2016

71 Approved Construction Plans 09/12/2016 09/12/2016 09/12/2016 09/12/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/19/2016 07/19/2016 07/19/2016 07/19/2016

71X Pre-Advertisement Conference Date 07/19/2016 07/19/2016 09/12/2016 09/12/2016

72 Prepare for Advertisement 09/19/2016 09/19/2016 09/24/2016 09/24/2016

72B Biddability Review 09/12/2016 09/12/2016 09/12/2016 09/12/2016

72X Plan Submission Date 09/12/2016 09/12/2016 09/12/2016 09/12/2016

73 Process Relocations 07/19/2016 07/19/2016 07/19/2016 07/19/2016

77A Monitoring Consult Cn Survey 03/14/2017 03/14/2017 03/14/2017 03/14/2017

77S Construction ��� Survey 03/14/2017 03/14/2017 12/07/2018 08/13/2018

79 Construction Funding Review/Authorization of 
Funds

09/01/2016 09/01/2016 09/01/2016 09/01/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2016 09/27/2016 09/27/2016 09/27/2016

82 Conduct Bid Opening 01/06/2017 01/06/2017 01/06/2017 01/06/2017



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

84 Award Contract 01/09/2017 01/24/2017 02/21/2017 01/24/2017

88 Survey Monumentation 01/14/2019  no date 01/14/2019  no date

91 Administer Contract 03/16/2017 03/16/2017 01/11/2019 01/11/2019

92X Contractor Final Voucher Date 02/28/2019 01/24/2020 02/28/2019 01/24/2020

94X Claims Period Ends Dates 05/24/2019 03/24/2020 05/24/2019 03/24/2020

95 District Project Closeout 05/28/2019  no date 05/28/2019  no date

96 Central Office Project Closeout 05/29/2019  no date 08/21/2019  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0095-111-270Proj:

UPC: 113936

PC: William.Arel

Project Purpose:

PM:

Description: NB RAPPAHANNOCK RIVER CROSSING-Advance Activities - PE ONLY

Design for construction of CD Lanes and Bridges on Northbound I-95 over Rappanannock River from Exit 130 (RTE 3) 
to Exit 133 (RTE 17). Interchange improvements at Exit 133. Auxiliary lane Northbound I-95 from Exit 133 (RTE 17) to 
Exit 136 (Centreport Parkway )

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.2 mi. south Exit 130From:

2.4 mi. north Exit 133To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,000,000Total Current Est 

06/19/2018Current Est Date

 0

 0

 5,000,000

0095

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2018

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000,000.00Priority Transportation Funds
 5,000,000.00 5,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,836,138

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,836,138.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113936UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/23/2018 08/23/2018 08/23/2018 08/23/2018

17E Environmental Review Process (ERP) 10/17/2018 10/17/2018 10/17/2018 10/17/2018

21H Hydraulics Plan Design PFI 05/28/2019  no date 07/09/2019  no date

21T Traffic Operations Analysis 09/11/2018 09/11/2018 09/06/2019 09/06/2019

22 Scope Project 08/24/2018 08/24/2018 09/23/2019 09/23/2019

22C Scoping Constructability Review 09/11/2018 09/11/2018 09/24/2018 09/24/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/12/2018 09/12/2018 01/11/2019 01/11/2019

22X Scoping Team Meeting Date 09/10/2018 09/10/2018 09/10/2018 09/10/2018

23 Furnish Environmental Traffic Data 09/11/2018  no date 11/06/2018  no date

24 Determine Permits Needed 10/31/2018 10/31/2018 12/14/2018 12/17/2018

25 Draft Environmental Document or CE 07/31/2019 07/31/2019 07/31/2019 07/31/2019

28 Consultant Procurement 10/09/2018  no date 04/19/2019  no date

29X Public Information Meeting 07/15/2019  no date 08/23/2019  no date

30 Preliminary Utility Inspection 09/24/2019  no date 11/27/2019  no date

31S Conduct Location Survey 09/11/2018  no date 03/08/2019  no date

32 Value Engineering 09/24/2019  no date 12/20/2019  no date

34F Furnish Final Soils Survey 06/25/2020  no date 10/26/2020  no date

34P Preliminary Soil Survey 05/13/2019  no date 07/09/2019  no date

35 Traffic Control Device Recommendations 07/31/2019  no date 10/02/2019  no date

36C Preliminary Field Inspection Constructability 
Review

06/05/2019  no date 06/24/2019  no date

36F Plan Design/Preliminary Field Inspection 03/11/2019  no date 07/09/2019  no date

36H Hydraulic Plan Design Public Hearing 09/24/2019  no date 11/20/2019  no date

36P Plan Design Public Hearing 08/22/2019 08/22/2019 08/22/2019 08/22/2019

36X Preliminary Field InspectionTeam Meeting Date 07/10/2019 07/10/2019   

37H River Mechanics ProjectStudies 09/24/2019  no date 11/20/2019  no date

37S Major Structures / Bridge ��� Survey 09/24/2019  no date 01/30/2020  no date

38 Retaining Wall Data Request 09/24/2019  no date 09/30/2019  no date

39 Sound Wall Foundation Data Request 09/24/2019  no date 09/30/2019  no date

40 Minor Structures Data Request 09/24/2019  no date 09/30/2019  no date

41 Bridge Foundation Data 07/31/2019  no date 12/03/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/28/2020  no date 02/03/2021  no date

44 Furnish RWU Data for Public Hearing Process 12/02/2019  no date 12/30/2019  no date

45 Minor Structures Report 09/24/2019  no date 11/20/2019  no date

46B Preliminary Bridge Plans 09/05/2019  no date 12/03/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/25/2020  no date 10/26/2020  no date

48 Conduct Location/Design Public Hearing 12/04/2019  no date 06/10/2020  no date

48X Public Hearing Meeting Date 05/20/2020  no date   

49 Adopt Location/Design 09/06/2019 09/06/2019 09/19/2019 09/19/2019

49C Design Approval Constructability Review 11/21/2019  no date 12/06/2019  no date

49X Location and Design Approval Date 09/19/2019 09/19/2019 09/19/2019 09/19/2019

50 Survey Data Verification 10/01/2019  no date 11/15/2019  no date

53P Preliminary Landscaping Plans 09/24/2019  no date 11/27/2019  no date

54 Retaining Wall Data Report 08/11/2020  no date 09/24/2020  no date

55 Sound Wall Data Report 06/25/2020  no date 08/10/2020  no date

56 Develop Compensatory Mitigation Design 06/25/2020 08/04/2020 02/03/2021 08/04/2020

56S Survey ��� Compensatory Mitigation 06/25/2020  no date 02/03/2021  no date

59 Noise Abatement Design 08/11/2020  no date 01/06/2021  no date

62 Develop Retaining Structure Plans 09/25/2020  no date 02/09/2021  no date

65C Field Inspection Constructability Review 09/19/2019 09/19/2019 06/13/2022  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

65F Plan Design/Field Inspection 06/25/2020  no date 04/01/2021  no date

65X Field Inspection Team Meeting Date 09/19/2019 09/19/2019   

95 District Project Closeout 08/24/2023  no date 12/20/2024  no date

96 Central Office Project Closeout 12/23/2024  no date 05/02/2025  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0001-111-708Proj:

UPC: 110932

PC: Anastasia.Kapitan

Project Purpose:

PM: Erik Nelson

Description: #SMART18 - TWIN LAKE-KENSINGTON BIKE/PED CONNECTOR

This project will extend the planned multi-use trail along the north side of Lafayette Blvd from the Telegraph Hill 
development to Twin Lake Drive, construct a multi-use trail from the VCR Trail to Springwood Drive, and include one 
new bicycle repair station near Alum Springs Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Twin Lakes DriveFrom:

Saint Paul StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,981,550Total Current Est 

07/31/2020Current Est Date

 700,000

 781,550

 500,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Fredericksburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2020

08/12/2022

08/12/2022

06/13/2023

06/13/2023

06/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  150,000.00  150,000.00  665,775.00  315,775.00  0.00  0.00  1,481,550.00 HB1887 - HPP (1)
 0.00  50,000.00  450,000.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 CMAQ

 1,981,550.00 200,000.00  200,000.00  600,000.00  665,775.00  315,775.00  0.00  0.00Total:

 1,981,550.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,077

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/17/2020

Total  12,076.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110932UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/03/2019 05/14/2020 04/23/2019 05/14/2020

17E Environmental Review Process (ERP) 05/09/2019 08/09/2018 05/29/2019 04/23/2019

21H Hydraulics Plan Design PFI 01/08/2020  no date 02/21/2020  no date

21T Traffic Operations Analysis 05/09/2019  no date 07/05/2019  no date

22 Scope Project 04/24/2019 05/15/2020 02/27/2020  no date

22C Scoping Constructability Review 05/09/2019  no date 05/22/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/09/2019  no date 07/19/2019  no date

22X Scoping Team Meeting Date 05/08/2019  no date 05/08/2019  no date

23 Furnish Environmental Traffic Data 05/09/2019  no date 07/05/2019  no date

24 Determine Permits Needed 05/30/2019 07/03/2018 07/29/2019 08/14/2018

25 Draft Environmental Document or CE 02/28/2020 05/07/2019 06/26/2020  no date

28 Consultant Procurement 06/07/2019  no date 07/05/2019  no date

29X Public Information Meeting 01/29/2020  no date 01/29/2020  no date

30 Preliminary Utility Inspection 02/28/2020  no date 04/16/2020  no date

31S Conduct Location Survey 05/09/2019  no date 10/14/2019  no date

34F Furnish Final Soils Survey 10/22/2020  no date 03/01/2021  no date

34P Preliminary Soil Survey 12/23/2019  no date 02/21/2020  no date

35 Traffic Control Device Recommendations 02/28/2020  no date 04/16/2020  no date

36C Preliminary Field Inspection Constructability 
Review

01/24/2020  no date 02/06/2020  no date

36F Plan Design/Preliminary Field Inspection 10/08/2019  no date 02/21/2020  no date

36H Hydraulic Plan Design Public Hearing 02/28/2020  no date 04/23/2020  no date

36P Plan Design Public Hearing 02/28/2020  no date 06/05/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 02/24/2020  no date   

38 Retaining Wall Data Request 02/28/2020  no date 03/05/2020  no date

39 Sound Wall Foundation Data Request 02/28/2020  no date 03/05/2020  no date

40 Minor Structures Data Request 02/28/2020  no date 03/05/2020  no date

43 Furnish Utility Field Inspection Plans 03/02/2021  no date 04/12/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/22/2020  no date 12/21/2020  no date

43X Utility Field Inspection (UFI) Date 03/23/2021  no date 03/23/2021  no date

44 Furnish RWU Data for Public Hearing Process 05/08/2020  no date 06/05/2020  no date

45 Minor Structures Report 03/06/2020  no date 04/30/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/17/2021  no date 01/03/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/22/2020  no date 12/21/2020  no date

47 Approve Willingness 06/08/2020  no date 07/20/2020  no date

47X Willingness Posted Date 06/19/2020  no date 06/19/2020  no date

48 Conduct Location/Design Public Hearing 05/22/2020  no date 09/22/2020  no date

48X Public Hearing Meeting Date 09/01/2020  no date   

49 Adopt Location/Design 09/23/2020  no date 10/21/2020  no date

49C Design Approval Constructability Review 06/08/2020  no date 06/19/2020  no date

49X Location and Design Approval Date 10/21/2020  no date 10/21/2020  no date

50 Survey Data Verification 05/08/2020  no date 06/05/2020  no date

51 Furnish Approved R/W & UT Plans 04/13/2021  no date 06/15/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/16/2021  no date 07/28/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/30/2020  no date 04/05/2021  no date

51X R/W&UT Plan Date 06/16/2021  no date 06/16/2021  no date

52 Authorize R/W & UT Funds 06/16/2021  no date 07/21/2021  no date

52T Authorize R/W Funds 04/06/2021  no date 05/03/2021  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/21/2021  no date 07/21/2021  no date

54 Retaining Wall Data Report 10/22/2020  no date 12/07/2020  no date

55 Sound Wall Data Report 10/22/2020  no date 12/07/2020  no date

57S Right of Way Stakeout���Survey 07/22/2021  no date 10/22/2021  no date

58 Survey Right of Way Plan Sheets 02/23/2021  no date 04/12/2021  no date

59 Noise Abatement Design 12/08/2020  no date 04/12/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/22/2021  no date 08/04/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/04/2021  no date 05/17/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/05/2021  no date 08/05/2021  no date

61 Final Traffic Control Device Plans 03/03/2021  no date 06/30/2021  no date

62 Develop Retaining Structure Plans 12/08/2020  no date 03/15/2021  no date

65C Field Inspection Constructability Review 01/25/2021  no date 02/12/2021  no date

65F Plan Design/Field Inspection 10/22/2020  no date 03/01/2021  no date

65P Plan Design/Pre-Advertisement Conference 07/29/2021  no date 12/01/2021  no date

65X Field Inspection Team Meeting Date 03/02/2021  no date   

66 Environmental Reevaluation 12/17/2021  no date 01/03/2022  no date

67 Clear Utility Agreements 08/05/2021  no date 12/08/2021  no date

67U Utility Relocations by Owners 12/22/2021  no date 04/26/2022  no date

69 Acquire Right of Way 08/05/2021  no date 01/07/2022  no date

69X Right of Way/Utility Certification Date 02/25/2022  no date 02/25/2022  no date

70 Obtain Environmental Permits 09/09/2021  no date 02/14/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2021  no date 02/15/2022  no date

70S Utility Stakeout ���Survey 12/22/2021  no date 04/26/2022  no date

71 Approved Construction Plans 12/17/2021  no date 01/28/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/02/2021  no date 12/15/2021  no date

71X Pre-Advertisement Conference Date 12/16/2021  no date 12/16/2021  no date

72 Prepare for Advertisement 01/12/2022  no date 03/04/2022  no date

72B Biddability Review 01/21/2022  no date 01/27/2022  no date

72X Plan Submission Date 02/16/2022  no date 02/16/2022  no date

73 Process Relocations 08/05/2021  no date 12/15/2021  no date

77S Construction ��� Survey 09/06/2022  no date 05/12/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/17/2021  no date 01/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date

82 Conduct Bid Opening 06/23/2022  no date 06/23/2022  no date

84 Award Contract 07/29/2022  no date 07/29/2022  no date

88 Survey Monumentation 05/01/2023  no date 06/26/2023  no date

91 Administer Contract 09/06/2022  no date 05/12/2023  no date

95 District Project Closeout 07/12/2023  no date 05/14/2024  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0001-111-308Proj:

UPC: 113997

PC: Anastasia.Kapitan

Project Purpose:

PM: Doug Fawcett

Description: ROUTE 1 UPGRADES BETWEEN WILLIAM AND CAROLINE STREETS

Upgrades to increase signal visibility and access management to Route 1 in the City of Fredericksburg between 
William and Caroline Street from MP 146.950 to MP 148.551

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WILLIAM STREETFrom:

CAROLINE STREETTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,260,000Total Current Est 

07/31/2020Current Est Date

 300,000

 660,000

 300,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2020

02/17/2022

02/17/2022

01/18/2023

01/18/2023

05/29/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  200,000.00  300,000.00  480,000.00  280,000.00  0.00  0.00  1,260,000.00 MAP21 HSIP
 1,260,000.00 0.00  200,000.00  300,000.00  480,000.00  280,000.00  0.00  0.00Total:

 1,260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113997UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/07/2019 10/07/2019 01/07/2020 01/07/2020

12 Authorize Preliminary Engineering 07/01/2020 07/01/2020 07/15/2020 07/08/2020

17E Environmental Review Process (ERP) 07/16/2020 07/15/2020 10/30/2020  no date

22 Scope Project 07/16/2020  no date 01/26/2021  no date

25 Draft Environmental Document or CE 11/02/2020  no date 03/03/2021  no date

52 Authorize R/W & UT Funds 01/28/2022  no date 02/17/2022  no date

52X R/W&UT Authorization Date 02/18/2022  no date 02/18/2022  no date

65F Plan Design/Field Inspection 01/27/2021  no date 01/27/2022  no date

69 Acquire Right of Way 02/22/2022  no date 11/30/2022  no date

69X Right of Way/Utility Certification Date 12/02/2022  no date 12/15/2022  no date

70 Obtain Environmental Permits 03/04/2021  no date 11/02/2021  no date

72 Prepare for Advertisement 12/01/2022  no date 12/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2022  no date 12/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2022  no date 01/18/2023  no date

84 Award Contract 04/07/2023  no date 04/07/2023  no date

91 Administer Contract 05/15/2023  no date 05/29/2024  no date

95 District Project Closeout 05/30/2024  no date 10/04/2024  no date

96 Central Office Project Closeout 10/07/2024  no date 01/06/2025  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0001-111-316Proj:

UPC: 115117

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #SMART20 US ROUTE 1/FALL HILL AVE INTERSECTION 
IMPROVEMENTS

Improve the US Route 1/Fall Hill Avenue intersection by adding a southbound right turn lane, extending the 
northbound right turn lane, providing four lanes on both the western approach, three lanes on the eastern approach, 
and expanding the median on Route 1.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

JEFFERSON DAVIS HIGHWAYFrom:

FALL HILL AVENUETo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,200,000Total Current Est 

05/18/2020Current Est Date

 2,900,000

 3,500,000

 800,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/27/2019

04/18/2023

04/18/2023

05/14/2024

05/14/2024

06/24/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,573,610.00  0.00  3,573,610.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  1,453,931.00  0.00  2,172,459.00  3,626,390.00 HB1887 - HPP (1)

 7,200,000.00 0.00  0.00  0.00  0.00  1,453,931.00 3,573,610.00 2,172,459.00Total:

 7,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$78,566

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  78,566.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115117UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/03/2020 12/27/2019 03/02/2020 12/27/2019

17E Environmental Review Process (ERP) 03/18/2020 02/07/2020 03/24/2020 02/20/2020

21H Hydraulics Plan Design PFI 12/11/2020  no date 01/27/2021  no date

21T Traffic Operations Analysis 03/18/2020  no date 05/12/2020  no date

22 Scope Project 03/03/2020 12/30/2019 01/28/2021  no date

22C Scoping Constructability Review 03/18/2020  no date 03/31/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/18/2020  no date 06/17/2020  no date

22X Scoping Team Meeting Date 03/17/2020  no date 03/17/2020  no date

23 Furnish Environmental Traffic Data 03/18/2020  no date 05/12/2020  no date

24 Determine Permits Needed 03/25/2020 02/10/2020 05/19/2020 07/09/2020

25 Draft Environmental Document or CE 01/29/2021  no date 08/03/2021  no date

28 Consultant Procurement 04/15/2020  no date 05/12/2020  no date

29X Public Information Meeting 12/28/2020  no date 12/28/2020  no date

30 Preliminary Utility Inspection 01/29/2021  no date 04/02/2021  no date

31S Conduct Location Survey 03/18/2020 03/16/2020 09/18/2020 06/04/2020

34F Furnish Final Soils Survey 12/16/2021  no date 04/20/2022  no date

34P Preliminary Soil Survey 11/25/2020  no date 01/27/2021  no date

35 Traffic Control Device Recommendations 01/29/2021  no date 03/16/2021  no date

36C Preliminary Field Inspection Constructability 
Review

12/28/2020  no date 01/11/2021  no date

36F Plan Design/Preliminary Field Inspection 09/21/2020  no date 01/27/2021  no date

36H Hydraulic Plan Design Public Hearing 01/29/2021  no date 03/26/2021  no date

36P Plan Design Public Hearing 01/29/2021  no date 05/28/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 01/28/2021  no date   

38 Retaining Wall Data Request 01/29/2021  no date 02/04/2021  no date

39 Sound Wall Foundation Data Request 01/29/2021  no date 02/04/2021  no date

40 Minor Structures Data Request 01/29/2021  no date 02/04/2021  no date

43 Furnish Utility Field Inspection Plans 09/06/2022  no date 10/20/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/05/2022  no date 09/02/2022  no date

43X Utility Field Inspection (UFI) Date 09/27/2022  no date 09/27/2022  no date

44 Furnish RWU Data for Public Hearing Process 05/03/2021  no date 05/28/2021  no date

45 Minor Structures Report 02/05/2021  no date 04/02/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/14/2023  no date 11/29/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/16/2021  no date 04/20/2022  no date

47 Approve Willingness 06/01/2021  no date 07/13/2021  no date

47X Willingness Posted Date 06/14/2021  no date 06/14/2021  no date

48 Conduct Location/Design Public Hearing 06/01/2021  no date 11/30/2021  no date

48X Public Hearing Meeting Date 11/05/2021  no date   

49 Adopt Location/Design 12/01/2021  no date 12/14/2021  no date

49C Design Approval Constructability Review 06/01/2021  no date 06/14/2021  no date

49X Location and Design Approval Date 12/15/2021  no date 12/15/2021  no date

50 Survey Data Verification 06/01/2021  no date 06/28/2021  no date

51 Furnish Approved R/W & UT Plans 12/09/2022  no date 03/16/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/25/2023  no date 09/19/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/11/2022  no date 10/10/2022  no date

51X R/W&UT Plan Date 03/17/2023  no date 03/23/2023  no date

52 Authorize R/W & UT Funds 03/24/2023  no date 04/20/2023  no date

52T Authorize R/W Funds 10/11/2022  no date 11/29/2022  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/21/2023  no date 04/21/2023  no date

54 Retaining Wall Data Report 12/16/2021  no date 02/03/2022  no date

55 Sound Wall Data Report 12/16/2021  no date 02/03/2022  no date

57S Right of Way Stakeout���Survey 04/24/2023  no date 07/18/2023  no date

58 Survey Right of Way Plan Sheets 10/21/2022  no date 12/08/2022  no date

59 Noise Abatement Design 02/04/2022  no date 06/27/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/21/2023  no date 05/04/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/30/2022  no date 12/13/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/05/2023  no date 05/05/2023  no date

61 Final Traffic Control Device Plans 06/19/2023  no date 09/19/2023  no date

62 Develop Retaining Structure Plans 02/04/2022  no date 05/06/2022  no date

65C Field Inspection Constructability Review 06/28/2022  no date 07/19/2022  no date

65F Plan Design/Field Inspection 12/16/2021  no date 09/02/2022  no date

65P Plan Design/Pre-Advertisement Conference 03/17/2023  no date 09/19/2023  no date

65X Field Inspection Team Meeting Date 09/02/2022  no date   

66 Environmental Reevaluation 11/14/2023  no date 11/29/2023  no date

67 Clear Utility Agreements 05/05/2023  no date 11/08/2023  no date

67U Utility Relocations by Owners 11/09/2023  no date 05/13/2024  no date

69 Acquire Right of Way 05/08/2023  no date 11/09/2023  no date

69X Right of Way/Utility Certification Date 01/03/2024  no date 01/03/2024  no date

70 Obtain Environmental Permits 09/06/2022  no date 03/17/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/14/2023  no date 01/16/2024  no date

70S Utility Stakeout ���Survey 11/09/2023  no date 05/20/2024  no date

71 Approved Construction Plans 11/14/2023  no date 12/22/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/20/2023  no date 10/03/2023  no date

71X Pre-Advertisement Conference Date 11/13/2023  no date 11/13/2023  no date

72 Prepare for Advertisement 12/08/2023  no date 01/10/2024  no date

72B Biddability Review 12/15/2023  no date 12/21/2023  no date

72X Plan Submission Date 12/22/2023  no date 12/22/2023  no date

73 Process Relocations 05/08/2023  no date 11/09/2023  no date

77S Construction ��� Survey 09/11/2024  no date 03/24/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/14/2023  no date 12/13/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2024  no date 05/14/2024  no date

82 Conduct Bid Opening 06/27/2024  no date 06/27/2024  no date

84 Award Contract 08/05/2024  no date 08/05/2024  no date

88 Survey Monumentation 06/25/2025  no date 08/20/2025  no date

91 Administer Contract 09/11/2024  no date 06/24/2025  no date

92X Contractor Final Voucher Date 08/07/2025  no date 08/07/2025  no date

94X Claims Period Ends Dates 11/04/2025  no date 11/04/2025  no date

95 District Project Closeout 11/05/2025  no date 02/05/2026  no date

96 Central Office Project Closeout 02/06/2026  no date 06/10/2026  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0001-111-319Proj:

UPC: 115123

PC: Curtis.Holloway

Project Purpose:

PM: ERIK NELSON

Description: #SMART20 LAFAYETTE BLVD/KENMORE AVE/CHARLES ST 
ROUNDABOUTS

Intersection reconstruction to convert signalized intersections to roundabouts at Lafayette Blvd and Kenmore Ave and 
at Lafayette Blvd and Charles Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

KENMORE AVEFrom:

CHARLES STTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,703,883Total Current Est 

07/31/2020Current Est Date

 1,800,000

 3,203,883

 700,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2023

11/20/2026

11/20/2026

11/09/2027

11/09/2027

09/15/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  800,000.00  1,178,826.00 HB1887 - DGP (1)
 0.00  800,000.00  1,178,826.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115123UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2023  no date 10/13/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 11/07/2023  no date

21H Hydraulics Plan Design PFI 07/31/2024  no date 09/11/2024  no date

21T Traffic Operations Analysis 11/01/2023  no date 01/02/2024  no date

22 Scope Project 10/17/2023  no date 09/12/2024  no date

22C Scoping Constructability Review 11/01/2023  no date 11/15/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2023  no date 02/08/2024  no date

22X Scoping Team Meeting Date 10/31/2023  no date 10/31/2023  no date

23 Furnish Environmental Traffic Data 11/01/2023  no date 01/02/2024  no date

24 Determine Permits Needed 11/08/2023  no date 01/09/2024  no date

25 Draft Environmental Document or CE 09/13/2024  no date 03/26/2025  no date

28 Consultant Procurement 12/04/2023  no date 01/02/2024  no date

29X Public Information Meeting 08/14/2024  no date 08/14/2024  no date

30 Preliminary Utility Inspection 09/13/2024  no date 11/18/2024  no date

31S Conduct Location Survey 11/01/2023  no date 05/10/2024  no date

34F Furnish Final Soils Survey 08/05/2025  no date 12/08/2025  no date

34P Preliminary Soil Survey 07/17/2024  no date 09/11/2024  no date

35 Traffic Control Device Recommendations 09/13/2024  no date 10/29/2024  no date

36C Preliminary Field Inspection Constructability 
Review

08/14/2024  no date 08/27/2024  no date

36F Plan Design/Preliminary Field Inspection 05/13/2024  no date 09/11/2024  no date

36H Hydraulic Plan Design Public Hearing 09/13/2024  no date 11/08/2024  no date

36P Plan Design Public Hearing 09/13/2024  no date 01/21/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 09/12/2024  no date   

38 Retaining Wall Data Request 09/13/2024  no date 09/19/2024  no date

39 Sound Wall Foundation Data Request 09/13/2024  no date 09/19/2024  no date

40 Minor Structures Data Request 09/13/2024  no date 09/19/2024  no date

43 Furnish Utility Field Inspection Plans 04/28/2026  no date 06/11/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2025  no date 04/27/2026  no date

43X Utility Field Inspection (UFI) Date 05/19/2026  no date 05/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 12/19/2024  no date 01/21/2025  no date

45 Minor Structures Report 09/20/2024  no date 11/18/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/21/2027  no date 07/02/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/05/2025  no date 12/08/2025  no date

47 Approve Willingness 01/22/2025  no date 03/05/2025  no date

47X Willingness Posted Date 02/04/2025  no date 02/04/2025  no date

48 Conduct Location/Design Public Hearing 01/22/2025  no date 07/18/2025  no date

48X Public Hearing Meeting Date 06/27/2025  no date   

49 Adopt Location/Design 07/21/2025  no date 08/01/2025  no date

49C Design Approval Constructability Review 01/22/2025  no date 02/04/2025  no date

49X Location and Design Approval Date 08/04/2025  no date 08/04/2025  no date

50 Survey Data Verification 01/22/2025  no date 02/19/2025  no date

51 Furnish Approved R/W & UT Plans 07/29/2026  no date 10/29/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/17/2027  no date 05/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2026  no date 06/02/2026  no date

51X R/W&UT Plan Date 10/30/2026  no date 11/05/2026  no date

52 Authorize R/W & UT Funds 11/06/2026  no date 11/20/2026  no date

52T Authorize R/W Funds 06/03/2026  no date 07/17/2026  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/23/2026  no date 11/23/2026  no date

54 Retaining Wall Data Report 08/05/2025  no date 09/18/2025  no date

55 Sound Wall Data Report 08/05/2025  no date 09/18/2025  no date

57S Right of Way Stakeout���Survey 11/24/2026  no date 02/24/2027  no date

58 Survey Right of Way Plan Sheets 06/12/2026  no date 07/28/2026  no date

59 Noise Abatement Design 09/19/2025  no date 02/18/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/23/2026  no date 12/08/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/20/2026  no date 07/31/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2026  no date 12/09/2026  no date

61 Final Traffic Control Device Plans 02/09/2027  no date 05/11/2027  no date

62 Develop Retaining Structure Plans 09/19/2025  no date 12/24/2025  no date

65C Field Inspection Constructability Review 02/19/2026  no date 03/11/2026  no date

65F Plan Design/Field Inspection 08/05/2025  no date 04/27/2026  no date

65P Plan Design/Pre-Advertisement Conference 10/30/2026  no date 05/11/2027  no date

65X Field Inspection Team Meeting Date 04/27/2026  no date   

66 Environmental Reevaluation 06/21/2027  no date 07/02/2027  no date

67 Clear Utility Agreements 12/09/2026  no date 06/16/2027  no date

67U Utility Relocations by Owners 04/21/2027  no date 10/25/2027  no date

69 Acquire Right of Way 12/10/2026  no date 06/17/2027  no date

69X Right of Way/Utility Certification Date 08/05/2027  no date 08/05/2027  no date

70 Obtain Environmental Permits 04/28/2026  no date 10/30/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/21/2027  no date 08/16/2027  no date

70S Utility Stakeout ���Survey 04/21/2027  no date 10/25/2027  no date

71 Approved Construction Plans 06/21/2027  no date 07/28/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/12/2027  no date 05/25/2027  no date

71X Pre-Advertisement Conference Date 06/18/2027  no date 06/18/2027  no date

72 Prepare for Advertisement 07/14/2027  no date 08/12/2027  no date

72B Biddability Review 07/21/2027  no date 07/27/2027  no date

72X Plan Submission Date 07/28/2027  no date 07/28/2027  no date

73 Process Relocations 12/10/2026  no date 06/17/2027  no date

77S Construction ��� Survey 03/15/2028  no date 09/15/2028  no date

79 Construction Funding Review/Authorization of 
Funds

06/21/2027  no date 07/19/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2027  no date 11/09/2027  no date

82 Conduct Bid Opening 12/28/2027  no date 12/28/2027  no date

84 Award Contract 02/07/2028  no date 02/07/2028  no date

88 Survey Monumentation 09/18/2028  no date 11/14/2028  no date

91 Administer Contract 03/15/2028  no date 09/15/2028  no date

92X Contractor Final Voucher Date 10/31/2028  no date 10/31/2028  no date

94X Claims Period Ends Dates 02/02/2029  no date 02/02/2029  no date

95 District Project Closeout 02/05/2029  no date 04/30/2029  no date

96 Central Office Project Closeout 05/01/2029  no date 08/31/2029  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0001-111-326Proj:

UPC: 115612

PC: Linda.Lasut

Project Purpose:

PM:

Description: Lafayette Blvd /Fredericksburg Train Station Access Study

Corridor study for safety and congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sophia StreetFrom:

Jefferson Davis HighwayTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 375,000Total Current Est 

06/04/2019Current Est Date

 0

 0

 375,000

0001

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2019

12/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  200,000.00  0.00  0.00  0.00  0.00  0.00  250,000.00 MAP21 RSTP
 250,000.00 50,000.00  200,000.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$77,757

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/25/2020

Total  77,756.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115612UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2019  no date 08/14/2019  no date

21H Hydraulics Plan Design PFI 06/29/2020  no date 08/10/2020  no date

21T Traffic Operations Analysis 08/30/2019  no date 01/06/2020  no date

22 Scope Project 08/15/2019  no date 09/30/2020  no date

22C Scoping Constructability Review 08/30/2019  no date 09/13/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2019  no date 12/27/2019  no date

22X Scoping Team Meeting Date 08/29/2019  no date 08/29/2019  no date

23 Furnish Environmental Traffic Data 08/30/2019  no date 10/28/2019  no date

25 Draft Environmental Document or CE 10/01/2020  no date 12/16/2021  no date

28 Consultant Procurement 09/30/2019  no date 04/09/2020  no date

29X Public Information Meeting 07/22/2020  no date 09/01/2020  no date

30 Preliminary Utility Inspection 10/01/2020  no date 12/08/2020  no date

31S Conduct Location Survey 08/30/2019  no date 03/19/2020  no date

33 Final Environmental Document 12/17/2021  no date 12/19/2022  no date

34P Preliminary Soil Survey 06/15/2020  no date 08/10/2020  no date

35 Traffic Control Device Recommendations 10/01/2020  no date 12/08/2020  no date

36F Plan Design/Preliminary Field Inspection 04/10/2020  no date 08/10/2020  no date

36H Hydraulic Plan Design Public Hearing 10/01/2020  no date 12/01/2020  no date

36P Plan Design Public Hearing 10/01/2020  no date 02/08/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/11/2020  no date   

44 Furnish RWU Data for Public Hearing Process 02/09/2021  no date 03/09/2021  no date

46B Preliminary Bridge Plans 10/01/2020  no date 03/09/2021  no date

48 Conduct Location/Design Public Hearing 03/10/2021  no date 09/10/2021  no date

48X Public Hearing Meeting Date 08/20/2021  no date   

49 Adopt Location/Design 09/13/2021  no date 09/24/2021  no date

49X Location and Design Approval Date 09/27/2021  no date 09/27/2021  no date

95 District Project Closeout 12/20/2022  no date 03/20/2023  no date

96 Central Office Project Closeout 03/21/2023  no date 07/21/2023  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0003-111-293Proj:

UPC: 110822

PC: Robert.Ridgell

Project Purpose:

PM:

Description: #SGR18LB - Local RT 3 (BUS) RAPP RIVER, BR REPLAC, ID18073

State of Good Repair Bridge Rehabilitation, Chatham Bridge, Superstructure Replacement and Substructure 
Rehabilitation

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.044 MI. WEST CITY/COUNTY LINEFrom:

CITY/COUNTY LINETo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,559,334Total Current Est 

05/27/2020Current Est Date

 0

 3,559,334

 0

0003

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2020

02/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 670,331.00  153,140.00  840,326.00  0.00  0.00  0.00  0.00  1,663,797.00 HB1887 - SGR
 1,528.00  0.00  0.00  0.00  0.00  0.00  0.00  1,528.00.Bond Match
 6,111.00  0.00  0.00  0.00  0.00  0.00  0.00  6,111.00.Bridge Funds - Federal BR

 36,203.00  0.00  0.00  0.00  0.00  0.00  0.00  36,203.00Formula - Primary
 1,707,639.00 714,173.00  153,140.00  840,326.00  0.00  0.00  0.00  0.00Total:

 1,707,639.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,104,479

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2020

Total  1,104,479.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2020

Construction Completed:

Construction Started: 05/28/2020



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110822UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/17/2019 07/17/2019 07/17/2019 07/17/2019

22 Scope Project 05/15/2018 05/15/2018 07/30/2019 07/30/2019

66 Environmental Reevaluation 07/17/2019 07/17/2019 09/10/2019 09/10/2019

69X Right of Way/Utility Certification Date 12/11/2019 12/11/2019 12/11/2019 12/11/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2019  no date 09/10/2019  no date

71 Approved Construction Plans 07/16/2019  no date 09/26/2019  no date

72 Prepare for Advertisement 10/02/2019 10/02/2019 01/06/2020 01/06/2020

72B Biddability Review 11/13/2019  no date 12/05/2019  no date

72X Plan Submission Date 12/06/2019  no date 12/06/2019  no date

77S Construction ��� Survey 09/03/2020  no date 03/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2019  no date 10/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2020 01/07/2020 01/07/2020 01/07/2020

82 Conduct Bid Opening 02/07/2020 03/25/2020 04/03/2020 04/21/2020

84 Award Contract 06/30/2020 04/21/2020 09/02/2020 04/21/2020

88 Survey Monumentation 04/11/2022  no date 06/06/2022  no date

91 Administer Contract 09/03/2020 05/28/2020 04/08/2022  no date

92X Contractor Final Voucher Date 05/23/2022  no date 05/23/2022  no date

94X Claims Period Ends Dates 08/18/2022  no date 08/18/2022  no date

95 District Project Closeout 04/10/2023  no date 07/03/2023  no date

96 Central Office Project Closeout 07/05/2023  no date 11/06/2023  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0003-111-320Proj:

UPC: 115124

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #SMART20 ROUTE 3 STARS STUDY AND I-95 OFF-RAMP 
IMPROVEMENTS

Provide safety and operational improvements to the NB I-95 to EB Route 3 off ramp and Route 3 from Gateway Blvd 
to Dixon Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GATEWAY BLVDFrom:

DIXON STREETTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,500,000Total Current Est 

05/18/2020Current Est Date

 1,000,000

 8,900,000

 1,600,000

0003

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2023

10/16/2026

10/16/2026

03/14/2028

03/14/2028

01/28/2030

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  5,258,209.00 3,917,352.00  9,175,561.00 HB1887 - HPP (1)
 0.00  0.00  0.00  0.00  0.00  1,639,855.00  379,799.00  2,019,654.00 MAP21 CMAQ
 0.00  0.00  0.00  0.00  0.00  129,274.00  175,511.00  304,785.00 MAP21 RSTP

 11,500,000.00 0.00  0.00  0.00  0.00  0.00  7,027,338.00 4,472,662.00Total:

 11,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115124UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 08/28/2023  no date

17E Environmental Review Process (ERP) 09/14/2023  no date 09/20/2023  no date

21H Hydraulics Plan Design PFI 06/13/2024  no date 07/25/2024  no date

21T Traffic Operations Analysis 09/14/2023  no date 11/09/2023  no date

22 Scope Project 08/29/2023  no date 07/26/2024  no date

22C Scoping Constructability Review 09/14/2023  no date 09/27/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2023  no date 12/19/2023  no date

22X Scoping Team Meeting Date 09/13/2023  no date 09/13/2023  no date

23 Furnish Environmental Traffic Data 09/14/2023  no date 11/09/2023  no date

24 Determine Permits Needed 09/21/2023  no date 11/17/2023  no date

25 Draft Environmental Document or CE 07/29/2024  no date 02/06/2025  no date

28 Consultant Procurement 10/12/2023  no date 11/09/2023  no date

29X Public Information Meeting 06/27/2024  no date 06/27/2024  no date

30 Preliminary Utility Inspection 07/29/2024  no date 09/30/2024  no date

31S Conduct Location Survey 09/14/2023  no date 03/26/2024  no date

34F Furnish Final Soils Survey 06/18/2025  no date 10/16/2025  no date

34P Preliminary Soil Survey 05/30/2024  no date 07/25/2024  no date

35 Traffic Control Device Recommendations 07/29/2024  no date 09/11/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/27/2024  no date 07/11/2024  no date

36F Plan Design/Preliminary Field Inspection 03/27/2024  no date 07/25/2024  no date

36H Hydraulic Plan Design Public Hearing 07/29/2024  no date 09/23/2024  no date

36P Plan Design Public Hearing 07/29/2024  no date 11/27/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/26/2024  no date   

38 Retaining Wall Data Request 07/29/2024  no date 08/02/2024  no date

39 Sound Wall Foundation Data Request 07/29/2024  no date 08/02/2024  no date

40 Minor Structures Data Request 07/29/2024  no date 08/02/2024  no date

43 Furnish Utility Field Inspection Plans 03/12/2026  no date 04/24/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/03/2025  no date 03/11/2026  no date

43X Utility Field Inspection (UFI) Date 04/02/2026  no date 04/02/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/30/2024  no date 11/27/2024  no date

45 Minor Structures Report 08/05/2024  no date 09/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/04/2027  no date 05/17/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/18/2025  no date 10/16/2025  no date

47 Approve Willingness 12/02/2024  no date 01/14/2025  no date

47X Willingness Posted Date 12/13/2024  no date 12/13/2024  no date

48 Conduct Location/Design Public Hearing 12/02/2024  no date 06/02/2025  no date

48X Public Hearing Meeting Date 05/12/2025  no date   

49 Adopt Location/Design 06/03/2025  no date 06/16/2025  no date

49C Design Approval Constructability Review 12/02/2024  no date 12/13/2024  no date

49X Location and Design Approval Date 06/17/2025  no date 06/17/2025  no date

50 Survey Data Verification 12/02/2024  no date 12/30/2024  no date

51 Furnish Approved R/W & UT Plans 06/11/2026  no date 09/11/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/28/2027  no date 03/25/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/12/2026  no date 04/15/2026  no date

51X R/W&UT Plan Date 09/14/2026  no date 09/18/2026  no date

52 Authorize R/W & UT Funds 09/21/2026  no date 10/02/2026  no date

52T Authorize R/W Funds 04/16/2026  no date 06/01/2026  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/05/2026  no date 10/05/2026  no date

54 Retaining Wall Data Report 06/18/2025  no date 08/01/2025  no date

55 Sound Wall Data Report 06/18/2025  no date 08/01/2025  no date

57S Right of Way Stakeout���Survey 10/06/2026  no date 01/05/2027  no date

58 Survey Right of Way Plan Sheets 04/27/2026  no date 06/10/2026  no date

59 Noise Abatement Design 08/04/2025  no date 12/29/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/05/2026  no date 10/16/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/02/2026  no date 06/15/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/20/2026  no date 10/20/2026  no date

61 Final Traffic Control Device Plans 12/18/2026  no date 03/25/2027  no date

62 Develop Retaining Structure Plans 08/04/2025  no date 11/04/2025  no date

65C Field Inspection Constructability Review 12/30/2025  no date 01/22/2026  no date

65F Plan Design/Field Inspection 06/18/2025  no date 03/11/2026  no date

65P Plan Design/Pre-Advertisement Conference 09/14/2026  no date 03/25/2027  no date

65X Field Inspection Team Meeting Date 03/11/2026  no date   

66 Environmental Reevaluation 05/04/2027  no date 05/17/2027  no date

67 Clear Utility Agreements 10/20/2026  no date 04/29/2027  no date

67U Utility Relocations by Owners 03/05/2027  no date 09/07/2027  no date

69 Acquire Right of Way 10/21/2026  no date 04/30/2027  no date

69X Right of Way/Utility Certification Date 06/18/2027  no date 06/18/2027  no date

70 Obtain Environmental Permits 03/12/2026  no date 09/14/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/04/2027  no date 06/29/2027  no date

70S Utility Stakeout ���Survey 03/05/2027  no date 09/07/2027  no date

71 Approved Construction Plans 05/04/2027  no date 06/10/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/26/2027  no date 04/08/2027  no date

71X Pre-Advertisement Conference Date 05/03/2027  no date 05/03/2027  no date

72 Prepare for Advertisement 05/26/2027  no date 06/25/2027  no date

72B Biddability Review 06/03/2027  no date 06/09/2027  no date

72X Plan Submission Date 06/10/2027  no date 06/10/2027  no date

73 Process Relocations 10/21/2026  no date 04/30/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2027  no date 06/01/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0639-111-309Proj:

UPC: 113838

PC: Anastasia.Kapitan

Project Purpose:

PM: ERIK NELSON

Description: RIVERSIDE MANOR CONNECTOR -- SIDEWALKS

Construct sidewalks to fill gap in pedestrian access along Fall Hill Avenue, between Carl D. Silver Parkway and the 
residential areas of Riverside Manor Townhomes and the Single Family homes in the corner of Fall Hill Avenue and 
Vidalia Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CARL D. SILVER PARKWAYFrom:

RESIDENTIAL AREA IN CORNER OF FALL HILL AVE AND VIDALIA STTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,000Total Current Est 

07/31/2020Current Est Date

 0

 150,000

 25,000

0639

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2019

03/25/2021

03/25/2021

08/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  37,444.00  137,556.00  0.00  0.00  0.00  0.00  175,000.00 MAP21 HSIP
 175,000.00 0.00  37,444.00  137,556.00  0.00  0.00  0.00  0.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,534

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,533.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113838UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/06/2019 08/01/2018 07/30/2019 10/12/2018

12 Authorize Preliminary Engineering 07/31/2019 06/18/2019 08/02/2019 07/29/2019

17E Environmental Review Process (ERP) 08/05/2019 07/18/2019 11/20/2019 11/26/2019

22 Scope Project 08/05/2019  no date 02/13/2020  no date

25 Draft Environmental Document or CE 11/21/2019 10/01/2019 03/20/2020 03/13/2020

65F Plan Design/Field Inspection 02/14/2020  no date 02/15/2021  no date

69X Right of Way/Utility Certification Date 02/17/2021  no date 03/03/2021  no date

70 Obtain Environmental Permits 03/23/2020 05/16/2019 11/20/2020 05/16/2019

72X Plan Submission Date 02/16/2021  no date 02/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/17/2021  no date 03/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/04/2021  no date 03/31/2021  no date

84 Award Contract 06/18/2021  no date 06/18/2021  no date

91 Administer Contract 07/27/2021  no date 08/10/2022  no date

95 District Project Closeout 08/11/2022  no date 12/21/2022  no date

96 Central Office Project Closeout 12/22/2022  no date 03/22/2023  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

9999-111-297Proj:

UPC: 110824

PC: Anastasia.Kapitan

Project Purpose:

PM: Erik Nelson

Description: FYA CONVERSION OF 25 TRAFFIC SIGNALS

FYA Conversion of 25 Traffic Signals in the City of Fredericksburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 485,000Total Current Est 

07/31/2020Current Est Date

 0

 335,930

 149,070

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Fredericksburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2019

03/26/2021

03/26/2021

11/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  495,000.00  0.00  0.00  0.00  0.00  0.00  495,000.00 MAP21 HSIP
 495,000.00 0.00  495,000.00  0.00  0.00  0.00  0.00  0.00Total:

 495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,763

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  1,763.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110824UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/19/2019 09/19/2019

12 Authorize Preliminary Engineering 09/01/2019 09/01/2019 09/20/2019 09/20/2019

17E Environmental Review Process (ERP) 10/09/2019 10/09/2019 12/02/2019 12/02/2019

22 Scope Project 09/23/2019 09/23/2019 04/07/2020 04/07/2020

33 Final Environmental Document 12/02/2019 12/02/2019 12/02/2019 12/02/2019

65F Plan Design/Field Inspection 04/08/2020 04/08/2020 11/09/2020  no date

69X Right of Way/Utility Certification Date 03/26/2020 03/26/2020 03/26/2020 03/26/2020

72X Plan Submission Date 11/10/2020  no date 11/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/12/2020  no date 12/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/29/2020  no date 03/26/2021  no date

84 Award Contract 05/10/2021  no date 10/28/2021  no date

91 Administer Contract 10/29/2021  no date 11/15/2022  no date

95 District Project Closeout 11/16/2022  no date 03/30/2023  no date

96 Central Office Project Closeout 03/31/2023  no date 06/23/2023  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0000-111-236Proj:

UPC: 091174

PC: Robert.Ridgell

Project Purpose:

PM: Doug Fawcett

Description: Virginia Central Railway Trail, Fredericksburg

Pathways project to connect downtown Fredericksburg with western subdivisions in City. Rails to trails project (not on 
roadway system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Lafayette Blvd & Princess Anne St.From:

0.89 Mi. West of Rte. 1 = (200' W of exist. Idlewild path)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,219,476Total Current Est 

12/02/2014Current Est Date

 0

 2,069,413

 150,063

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2009

09/24/2012

09/24/2012

12/31/2013

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 33,664.00  0.00  0.00  0.00  0.00  0.00  0.00  33,664.00 Locally Administered 
Funded

 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 MAP21 CMAQ
 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  140,000.00.RSTP (STP Regional)

 1,575,812.00  0.00  0.00  0.00  0.00  0.00  0.00  1,575,812.00CMAQ
 220,000.00  0.00  0.00  0.00  0.00  0.00  0.00  220,000.00CMAQ (Congestion 

Mitigation and Air Quality)
 2,219,476.00 2,219,476.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,219,476.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$149,546

$0

$2,035,308

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2016

Total  2,184,854.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091174UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/15/2008 08/13/2009 12/15/2008 08/13/2009

17E Environmental Review Process (ERP) 01/15/2010 02/12/2010 01/30/2010 02/24/2010

22 Scope Project 01/14/2009 01/14/2009 05/14/2009 05/14/2009

24 Determine Permits Needed 01/15/2010 01/04/2010 05/14/2010 03/30/2010

25 Draft Environmental Document or CE 05/14/2010 11/03/2009 11/15/2010 08/07/2012

69X Right of Way/Utility Certification Date 08/15/2012 08/16/2012 08/15/2012 08/16/2012

79 Construction Funding Review/Authorization of 
Funds

09/06/2012 09/06/2012 09/12/2012 09/12/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2012 08/27/2012 09/28/2012 09/24/2012

84 Award Contract 03/25/2013 03/25/2013 03/25/2013 03/25/2013

91 Administer Contract 03/26/2013 03/26/2013 12/31/2013 03/31/2015

95 District Project Closeout 12/31/2013  no date 02/06/2014  no date

96 Central Office Project Closeout 02/07/2014  no date 06/15/2014  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0001-111-253Proj:

UPC: 100439

PC: Catherine.Coffey

Project Purpose:

PM: .

Description: Lafayette Boulevard/Kenmore Avenue Roundabout

Study vehicle roundabout at intersection - STUDY ONLY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Lafayette Blvd andFrom:

Kenmore Ave.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 700,000Total Current Est 

05/02/2019Current Est Date

 0

 0

 700,000

0001

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2019

07/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  542,687.00  457,637.00  120,000.00  750,000.00  750,000.00  2,620,324.00 MAP21 CMAQ
 0.00  0.00  0.00  365,821.00  250,000.00  200,000.00  326,397.00  1,142,218.00 MAP21 RSTP

 46,905.00  0.00  0.00  0.00  0.00  0.00  0.00  46,905.00CMAQ (Congestion 
Mitigation and Air Quality)

 11,727.00  0.00  0.00  0.00  0.00  0.00  0.00  11,727.00zDistrictwide
 3,821,174.00 58,632.00  0.00  542,687.00  823,458.00  370,000.00  950,000.00  1,076,397.00Total:

 3,821,174.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100439UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2019  no date 07/12/2019  no date

12 Authorize Preliminary Engineering 07/05/2019  no date 07/18/2019  no date

17E Environmental Review Process (ERP) 08/15/2019  no date 08/16/2019  no date

22 Scope Project 07/19/2019  no date 06/16/2020  no date

25 Draft Environmental Document or CE 06/17/2020  no date 10/16/2020  no date

95 District Project Closeout 07/26/2024  no date 10/18/2024  no date

96 Central Office Project Closeout 10/22/2024  no date 03/03/2025  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0002-111-318Proj:

UPC: 115119

PC: Curtis.Holloway

Project Purpose:

PM: Erik Nelson

Description: #SMART20 DIXON STREET/LANSDOWNE ROAD INX IMPROVEMENTS

Intersection improvements at Dixon Street/Lansdowne Road to add a right turn lane from eastbound Dixon Street onto 
southbound Lansdowne Road, and a right turn lane from northbound Lansdowne Road onto eastbound Dixon Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION OF ROUTE 2 (DIXON STREET) ANDFrom:

ROUTE 638 (LANDSDOWNE ROAD)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,200,000Total Current Est 

05/19/2020Current Est Date

 700,000

 1,100,000

 400,000

0002

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2024

09/04/2025

09/04/2025

10/14/2026

10/14/2026

09/17/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,000,000.00 1,200,000.00 HB1887 - DGP (1)
 0.00  1,000,000.00 1,200,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115119UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2023  no date 12/29/2023  no date

12 Authorize Preliminary Engineering 01/02/2024  no date 01/04/2024  no date

17E Environmental Review Process (ERP) 01/05/2024  no date 04/23/2024  no date

22 Scope Project 01/05/2024  no date 07/11/2024  no date

25 Draft Environmental Document or CE 04/24/2024  no date 08/15/2024  no date

52 Authorize R/W & UT Funds 07/15/2025  no date 08/04/2025  no date

52X R/W&UT Authorization Date 08/05/2025  no date 08/05/2025  no date

65F Plan Design/Field Inspection 07/12/2024  no date 07/14/2025  no date

69 Acquire Right of Way 08/06/2025  no date 05/19/2026  no date

69X Right of Way/Utility Certification Date 05/21/2026  no date 06/04/2026  no date

70 Obtain Environmental Permits 08/16/2024  no date 04/24/2025  no date

72 Prepare for Advertisement 05/20/2026  no date 05/20/2026  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2026  no date 06/04/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2026  no date 07/02/2026  no date

84 Award Contract 09/22/2026  no date 09/22/2026  no date

91 Administer Contract 10/29/2026  no date 11/15/2027  no date

95 District Project Closeout 11/16/2027  no date 03/29/2028  no date

96 Central Office Project Closeout 03/30/2028  no date 06/22/2028  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0003-111-321Proj:

UPC: 115724

PC: Richard.Spurlock

Project Purpose:

PM: Erik Nelson

Description: #SGR20LP - RT 3 -- BLUE & GRAY PARKWAY

Resurfacing Blue & Gray Parkway from Railroad Avenue to Dixon Street/Rte 17 interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Railroad AvenueFrom:

DIxon Stret & Rte 17 InterchangeTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

05/19/2020Current Est Date

 0

 120,000

 0

0003

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/08/2020

08/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00 HB1887 - SGR
 120,000.00 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/24/2020

Construction Completed:

Construction Started:

08/13/2020

08/03/2020



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115724UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2018 08/15/2018 10/23/2018 10/23/2018

22 Scope Project 07/15/2019 07/15/2019 07/26/2019 07/26/2019

69X Right of Way/Utility Certification Date 01/10/2020 10/29/2019 04/07/2020 10/29/2019

70 Obtain Environmental Permits 07/29/2019 07/29/2019 10/22/2019 07/29/2019

72X Plan Submission Date 10/24/2018 10/24/2018 01/09/2020 10/24/2019

79 Construction Funding Review/Authorization of 
Funds

01/10/2020  no date 02/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/08/2020 04/08/2020 05/05/2020 04/08/2020

84 Award Contract 07/24/2020 06/24/2020 07/24/2020 06/24/2020

91 Administer Contract 08/31/2020 08/03/2020 09/15/2021 08/13/2020

95 District Project Closeout 09/16/2021  no date 01/31/2022  no date

96 Central Office Project Closeout 02/01/2022  no date 04/26/2022  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0003-111-322Proj:

UPC: 115725

PC: Richard.Spurlock

Project Purpose:

PM: Erik Nelson

Description: #SGR20LP - RECONSTRUCTION -- WILLIAM STREET

Reconstruction of William Street from College Avenue to Washington Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

COLLEGE AVENUEFrom:

WASHINGTON AVENUETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 349,999Total Current Est 

05/19/2020Current Est Date

 0

 349,999

 0

0003

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/08/2020

08/31/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  301,580.00  0.00  0.00  0.00  0.00  0.00  301,580.00 CTB Formula
 19,152.00  29,267.00  0.00  0.00  0.00  0.00  0.00  48,419.00 HB1887 - SGR

 349,999.00 19,152.00  330,847.00  0.00  0.00  0.00  0.00  0.00Total:

 349,999.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/24/2020

Construction Completed:

Construction Started: 08/16/2020



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115725UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2018 08/15/2018 10/23/2018 10/23/2018

22 Scope Project 07/15/2019 07/15/2019 07/26/2019 07/26/2019

69X Right of Way/Utility Certification Date 01/10/2020 10/29/2019 04/07/2020 10/29/2019

70 Obtain Environmental Permits 07/29/2019 07/29/2019 10/22/2019 07/29/2019

72X Plan Submission Date 10/24/2018 10/24/2018 01/09/2020 10/24/2019

79 Construction Funding Review/Authorization of 
Funds

01/10/2020  no date 02/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/08/2020 04/08/2020 05/05/2020 04/08/2020

84 Award Contract 07/24/2020 06/24/2020 07/24/2020 06/24/2020

91 Administer Contract 08/31/2020 08/16/2020 09/15/2021  no date

95 District Project Closeout 09/16/2021  no date 01/31/2022  no date

96 Central Office Project Closeout 02/01/2022  no date 04/26/2022  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0003-111-323Proj:

UPC: 115862

PC: Richard.Spurlock

Project Purpose:

PM: Erik Nelson

Description: #SGR20LP - RECONSTRUCTION - WILLIAM ST

RECONSTRUCTION OF WILLIAM STREET FROM BLUE & GRAY PARKWAY TO COLLEGE AVENUE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BLUE & GRAY PARKWAYFrom:

COLLEGE AVENUETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

05/19/2020Current Est Date

 0

 350,000

 0

0003

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/08/2020

08/31/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  350,000.00  0.00  0.00  0.00  0.00  0.00  350,000.00 CTB Formula
 350,000.00 0.00  350,000.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/24/2020

Construction Completed:

Construction Started: 08/16/2020



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115862UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2018 08/15/2018 10/23/2018 10/23/2018

22 Scope Project 07/15/2019 07/15/2019 07/26/2019 07/26/2019

69X Right of Way/Utility Certification Date 01/11/2021 10/29/2019 04/07/2021 10/29/2019

70 Obtain Environmental Permits 07/29/2019 07/29/2019 10/22/2019 07/29/2019

72X Plan Submission Date 10/24/2018 10/24/2018 01/08/2021 10/24/2018

79 Construction Funding Review/Authorization of 
Funds

01/11/2021  no date 01/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/08/2021 04/08/2020 05/05/2021 04/08/2020

84 Award Contract 07/26/2021 06/24/2020 07/26/2021 06/24/2020

91 Administer Contract 08/31/2021 08/16/2020 09/15/2022  no date

95 District Project Closeout 09/16/2022  no date 01/31/2023  no date

96 Central Office Project Closeout 02/01/2023  no date 04/26/2023  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

9999-111-019Proj:

UPC: 111682

PC: Catherine.Coffey

Project Purpose:

PM:

Description: VCR TRAIL - BRIDGES OVER RTE. 3 AND US 1

Preliminary Engineering work - VCR Trail Bridges over Rte. 3 and US 1.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 3/US 1From:

RTE 3/US 1To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

04/06/2020Current Est Date

 0

 0

 75,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/26/2021

03/13/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 75,000.00  0.00  0.00  0.00  0.00  0.00  5,000.00  80,000.00 MAP21 RSTP
 80,000.00 75,000.00  0.00  0.00  0.00  0.00  0.00  5,000.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111682UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/13/2021  no date 08/26/2021  no date

17E Environmental Review Process (ERP) 08/27/2021  no date 09/02/2021  no date

21H Hydraulics Plan Design PFI 06/14/2022  no date 07/26/2022  no date

21T Traffic Operations Analysis 09/14/2021  no date 11/09/2021  no date

22 Scope Project 08/27/2021  no date 07/27/2022  no date

22C Scoping Constructability Review 09/14/2021  no date 09/27/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2021  no date 12/10/2021  no date

22X Scoping Team Meeting Date 09/13/2021  no date 09/13/2021  no date

23 Furnish Environmental Traffic Data 09/14/2021  no date 11/09/2021  no date

24 Determine Permits Needed 09/03/2021  no date 11/01/2021  no date

25 Draft Environmental Document or CE 07/28/2022  no date 10/28/2022  no date

28 Consultant Procurement 10/12/2021  no date 11/09/2021  no date

29X Public Information Meeting 08/27/2021  no date 08/27/2021  no date

30 Preliminary Utility Inspection 07/28/2022  no date 09/29/2022  no date

31S Conduct Location Survey 09/14/2021  no date 03/25/2022  no date

34F Furnish Final Soils Survey 06/19/2023  no date 10/18/2023  no date

34P Preliminary Soil Survey 05/31/2022  no date 07/26/2022  no date

35 Traffic Control Device Recommendations 07/28/2022  no date 09/12/2022  no date

36C Preliminary Field Inspection Constructability 
Review

06/28/2022  no date 07/12/2022  no date

36F Plan Design/Preliminary Field Inspection 03/28/2022  no date 07/26/2022  no date

36H Hydraulic Plan Design Public Hearing 07/28/2022  no date 09/22/2022  no date

36P Plan Design Public Hearing 07/28/2022  no date 11/30/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 07/27/2022  no date   

37H River Mechanics ProjectStudies 07/28/2022  no date 10/21/2022  no date

37S Major Structures / Bridge ��� Survey 07/28/2022  no date 11/30/2022  no date

38 Retaining Wall Data Request 07/28/2022  no date 08/03/2022  no date

39 Sound Wall Foundation Data Request 07/28/2022  no date 08/03/2022  no date

40 Minor Structures Data Request 07/28/2022  no date 08/03/2022  no date

41 Bridge Foundation Data 12/01/2022  no date 01/31/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/20/2023  no date 01/26/2024  no date

44 Furnish RWU Data for Public Hearing Process 10/31/2022  no date 11/30/2022  no date

45 Minor Structures Report 08/04/2022  no date 09/29/2022  no date

46B Preliminary Bridge Plans 12/01/2022  no date 04/12/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/19/2023  no date 10/18/2023  no date

47 Approve Willingness 12/01/2022  no date 01/17/2023  no date

47X Willingness Posted Date 12/14/2022  no date 12/14/2022  no date

48 Conduct Location/Design Public Hearing 12/01/2022  no date 06/01/2023  no date

48X Public Hearing Meeting Date 05/11/2023  no date   

49 Adopt Location/Design 06/02/2023  no date 06/15/2023  no date

49C Design Approval Constructability Review 12/01/2022  no date 12/14/2022  no date

49X Location and Design Approval Date 06/16/2023  no date 06/16/2023  no date

50 Survey Data Verification 12/01/2022  no date 12/29/2022  no date

54 Retaining Wall Data Report 06/19/2023  no date 08/02/2023  no date

55 Sound Wall Data Report 06/19/2023  no date 08/02/2023  no date

59 Noise Abatement Design 08/03/2023  no date 12/28/2023  no date

62 Develop Retaining Structure Plans 08/03/2023  no date 11/03/2023  no date

65C Field Inspection Constructability Review 12/29/2023  no date 01/23/2024  no date

65F Plan Design/Field Inspection 06/19/2023  no date 03/11/2024  no date

65X Field Inspection Team Meeting Date 03/12/2024  no date   



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

95 District Project Closeout 03/13/2024  no date 06/05/2024  no date

96 Central Office Project Closeout 06/06/2024  no date 10/08/2024  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

9999-111-313Proj:

UPC: 114814

PC: Linda.Lasut

Project Purpose:

PM: Paul Agnello

Description: Corridor Study for Gateway Blvd

Corridor study for Gateway Blvd from Route 3 Plank Road to Cowan Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 3 Plank RoadFrom:

Cowan BlvdTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 62,500Total Current Est 

02/26/2019Current Est Date

 0

 0

 62,500

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2019

08/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 62,500.00  0.00  0.00  0.00  0.00  0.00  0.00  62,500.00 MAP21 RSTP
 62,500.00 62,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 62,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$62,693

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/01/2020

Total  62,692.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114814UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2019  no date 04/12/2019  no date

21H Hydraulics Plan Design PFI 02/27/2020  no date 04/08/2020  no date

21T Traffic Operations Analysis 04/30/2019  no date 08/28/2019  no date

22 Scope Project 04/15/2019  no date 05/29/2020  no date

22C Scoping Constructability Review 04/30/2019  no date 05/13/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 04/30/2019  no date 08/21/2019  no date

22X Scoping Team Meeting Date 04/29/2019  no date 04/29/2019  no date

23 Furnish Environmental Traffic Data 04/30/2019  no date 06/25/2019  no date

25 Draft Environmental Document or CE 06/01/2020  no date 08/11/2021  no date

28 Consultant Procurement 05/29/2019  no date 12/04/2019  no date

29X Public Information Meeting 03/20/2020  no date 04/30/2020  no date

30 Preliminary Utility Inspection 06/01/2020  no date 08/03/2020  no date

31S Conduct Location Survey 04/30/2019  no date 11/08/2019  no date

33 Final Environmental Document 08/12/2021  no date 08/12/2022  no date

34P Preliminary Soil Survey 02/12/2020  no date 04/08/2020  no date

35 Traffic Control Device Recommendations 06/01/2020  no date 08/03/2020  no date

36F Plan Design/Preliminary Field Inspection 12/05/2019  no date 04/08/2020  no date

36H Hydraulic Plan Design Public Hearing 06/01/2020  no date 07/27/2020  no date

36P Plan Design Public Hearing 06/01/2020  no date 09/29/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 04/09/2020  no date   

44 Furnish RWU Data for Public Hearing Process 09/30/2020  no date 10/28/2020  no date

46B Preliminary Bridge Plans 06/01/2020  no date 10/28/2020  no date

48 Conduct Location/Design Public Hearing 10/29/2020  no date 05/10/2021  no date

48X Public Hearing Meeting Date 04/20/2021  no date   

49 Adopt Location/Design 05/11/2021  no date 05/24/2021  no date

49X Location and Design Approval Date 05/25/2021  no date 05/25/2021  no date

95 District Project Closeout 08/15/2022  no date 11/08/2022  no date

96 Central Office Project Closeout 11/09/2022  no date 03/21/2023  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

EN17-111-302Proj:

UPC: 111804

PC: Anastasia.Kapitan

Project Purpose:

PM: Erik Nelson

Description: DOWNTOWN FREDERICKSBURG PEDESTRIAN IMPROVEMENTS

Installation of brick sidewalks and crosswalk improvements on 11 blocks; installation of pedestrian lighting on 5 
blocks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,550,000Total Current Est 

07/31/2020Current Est Date

 0

 2,402,000

 148,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Fredericksburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2017

02/15/2021

02/15/2021

07/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 722,991.00  0.00  0.00  0.00  0.00  0.00  0.00  722,991.00 MAP21 TAP
 1,827,009.00  0.00  0.00  0.00  0.00  0.00  0.00  1,827,009.00.Transportation Enhancement 

Funds
 2,550,000.00 2,550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,661

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  54,660.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111804UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2017 09/29/2017 09/29/2017 09/29/2017

12 Authorize Preliminary Engineering 11/05/2017 11/05/2017 11/15/2017 11/15/2017

17E Environmental Review Process (ERP) 01/03/2018 01/03/2018 04/12/2018 04/12/2018

22 Scope Project 11/16/2017 11/16/2017 03/12/2019 03/12/2019

25 Draft Environmental Document or CE 05/14/2019 04/26/2018 12/18/2019 08/15/2018

33 Final Environmental Document 04/23/2018 04/23/2018 04/23/2018 04/23/2018

65F Plan Design/Field Inspection 03/13/2019  no date 01/02/2020  no date

69X Right of Way/Utility Certification Date 01/06/2020  no date 01/21/2020  no date

72X Plan Submission Date 01/03/2020  no date 01/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/06/2020  no date 02/04/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/05/2020  no date 04/29/2020  no date

84 Award Contract 06/12/2020  no date 09/04/2020  no date

91 Administer Contract 09/08/2020  no date 09/22/2021  no date

95 District Project Closeout 09/23/2021  no date 02/07/2022  no date

96 Central Office Project Closeout 02/08/2022  no date 05/03/2022  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0000-111-286Proj:

UPC: 109479

PC: Linda.Lasut

Project Purpose:

PM: Paul Agnello

Description: BIKESHARE AND BICYCLE  INFRASTRUCT. IMPROVEMENTS

Study only project for bicycle infrastructure improvements, City of Fredericksburg

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Study onlyFrom:

City of FredericksburgTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

07/03/2018Current Est Date

 0

 0

 50,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2016

07/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 55,000.00  5,000.00  5,000.00  5,000.00  5,000.00  0.00  0.00  75,000.00 MAP21 RSTP
 75,000.00 55,000.00  5,000.00  5,000.00  5,000.00  5,000.00  0.00  0.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$52,583

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  52,583.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109479UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016  no date 09/26/2016  no date

12 Authorize Preliminary Engineering 09/27/2016  no date 09/29/2016  no date

17E Environmental Review Process (ERP) 09/30/2016 08/31/2016 01/24/2017 08/31/2016

22 Scope Project 09/30/2016  no date 04/12/2017  no date

33 Final Environmental Document 12/28/2017 08/31/2016 04/24/2018 08/31/2016

65F Plan Design/Field Inspection 04/13/2017  no date 04/24/2018  no date

95 District Project Closeout 04/25/2018  no date 08/30/2018  no date

96 Central Office Project Closeout 08/31/2018  no date 11/29/2018  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

0000-111-283Proj:

UPC: 109574

PC: Anastasia.Kapitan

Project Purpose:

PM: Doug Fawcett

Description: #HB2.FY17 VIRGINIA CENTRAL RAILWAY TRAIL BRIDGE

This project will fill the gap in the existing pedestrian network along the Virginia Central Railway (VCR) Trail, which has 
previous phases already constructed

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VCR Trail BridgeFrom:

over north Hazel RunTo:

Special BridgeScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 305,000Total Current Est 

07/31/2020Current Est Date

 0

 285,000

 20,000

0000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Fredericksburg

Fredericksburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2017

02/21/2019

02/21/2019

06/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00 HB1887 - DGP (1)
 160,000.00 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,026

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  16,026.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109574UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/15/2017 02/15/2017 06/29/2017 06/29/2017

12 Authorize Preliminary Engineering 06/29/2017 06/29/2017 07/12/2017 07/12/2017

17E Environmental Review Process (ERP) 07/12/2017 11/03/2017 09/21/2017 11/17/2017

22 Scope Project 07/12/2017 07/12/2017 08/23/2017 08/23/2017

33 Final Environmental Document 09/22/2017 09/22/2017 01/23/2018 09/22/2017

65F Plan Design/Field Inspection 08/24/2017 08/23/2017 07/18/2018 12/10/2018

69X Right of Way/Utility Certification Date 07/20/2018 12/26/2018 08/02/2018 12/26/2018

72X Plan Submission Date 07/19/2018 02/01/2019 07/19/2018 02/19/2019

79 Construction Funding Review/Authorization of 
Funds

07/20/2018 12/19/2018 08/02/2018 12/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/03/2018 02/21/2019 09/11/2018 02/21/2019

84 Award Contract 09/12/2018  no date 10/23/2018  no date

91 Administer Contract 10/24/2018  no date 11/07/2019  no date

95 District Project Closeout 11/08/2019  no date 03/24/2020  no date

96 Central Office Project Closeout 03/25/2020  no date 06/18/2020  no date



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

9999-111-315Proj:

UPC: 115177

PC: Curtis.Holloway

Project Purpose:

PM: Rodney White

Description: #SMART20 FRED TRANSIT-SHELTERS AND BENCHES

Purchase and installation of 25 benches and shelters throughout the FRED transit system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

OtherScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 248,785Total Current Est 

07/31/2020Current Est Date

 0

 248,785

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/23/2024

06/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  218,500.00 HB1887 - HPP (1)
 0.00  218,500.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 10/02/2023  no date 02/05/2024  no date

112 Authorize DRPT Funds 02/06/2024  no date 02/20/2024  no date

122 Scope DRPT Project 02/21/2024  no date 02/27/2024  no date

180 RFP/Advertisement 02/28/2024  no date 05/23/2024  no date

184 Procurement/Vendor Award 05/24/2024  no date 11/27/2024  no date

191 Delivery/Testing & Acceptance 12/02/2024  no date 06/24/2026  no date

195 Start Operations 06/25/2026  no date 11/09/2026  no date

96 Central Office Project Closeout 11/10/2026  no date 04/01/2027  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

0095-966-687Proj:

UPC: 108326

PC: Annette.Adams

Project Purpose:

PM:

Description: RTE 95 MULTIPLE BRIDGE REHABILITATION

RTE 95 BRIDGE PREVENTIVE MAINTENANCE AND REHABILITATION - MULTIPLE STRUCTURES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.6 MI NORTH RTE 606From:

2.6 MI NORTH RTE 606To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,431,019Total Current Est 

04/01/2019Current Est Date

 0

 6,431,019

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2016

11/02/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,431,019.00  0.00  0.00  0.00  0.00  0.00  0.00  6,431,019.00.Maintenance Funds
 6,431,019.00 6,431,019.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,431,019.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,352,156

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  6,352,156.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/21/2016

Construction Completed:

Construction Started:

11/02/2018

10/05/2016



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108326UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 11/17/2015 11/02/2015 03/30/2016 02/24/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/17/2015 01/12/2016 03/30/2016 02/25/2016

66 Environmental Reevaluation 02/18/2016 02/02/2016 03/30/2016 02/22/2016

69X Right of Way/Utility Certification Date 04/01/2016 03/18/2016 04/01/2016 03/18/2016

72X Plan Submission Date 03/31/2016 05/02/2016 03/31/2016 05/02/2016

79 Construction Funding Review/Authorization of 
Funds

04/01/2016 03/16/2016 05/12/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2016 06/14/2016 06/14/2016 06/14/2016

82 Conduct Bid Opening 07/14/2016 07/27/2016 07/27/2016 09/20/2016

84 Award Contract 09/21/2016 09/21/2016 09/21/2016 09/21/2016

91 Administer Contract 08/18/2016 10/05/2016 02/14/2017 11/02/2018

92X Contractor Final Voucher Date 03/30/2017 05/08/2019 03/30/2017 05/08/2019

94X Claims Period Ends Dates 06/26/2017 07/07/2019 06/26/2017 07/07/2019

95 District Project Closeout 06/27/2017  no date 09/20/2017  no date

96 Central Office Project Closeout 09/21/2017  no date 01/31/2018  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

0095-966-395Proj:

UPC: 112520

PC: Michelle.Shropshire

Project Purpose:

PM:

Description: IMR Rappahannock River Crossing - NB

Interchange Modification Report (IMR) for CD Lanes and Bridges on Northbound I-95 over Rappahannock River from 
Exit 130 (RTE 3) to Exit 133 (RTE 17).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EXIT 130From:

EXIT 133To:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

11/30/2017Current Est Date

 0

 0

 50,000

0095

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2017

05/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 MAP21 RSTP
 50,000.00 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$50,000

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  50,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112520UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/15/2017  no date 12/29/2017  no date

21H Hydraulics Plan Design PFI 11/09/2018  no date 12/26/2018  no date

21T Traffic Operations Analysis 01/19/2018  no date 05/18/2018  no date

22 Scope Project 01/02/2018  no date 02/20/2019  no date

22C Scoping Constructability Review 01/19/2018  no date 02/01/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/19/2018  no date 05/11/2018  no date

22X Scoping Team Meeting Date 01/18/2018  no date 01/18/2018  no date

23 Furnish Environmental Traffic Data 01/19/2018  no date 03/16/2018  no date

25 Draft Environmental Document or CE 02/21/2019  no date 05/01/2020  no date

28 Consultant Procurement 02/16/2018  no date 08/21/2018  no date

29X Public Information Meeting 12/06/2018  no date 01/22/2019  no date

30 Preliminary Utility Inspection 02/21/2019  no date 04/24/2019  no date

31S Conduct Location Survey 01/19/2018  no date 07/31/2018  no date

33 Final Environmental Document 05/04/2020  no date 05/04/2021  no date

34P Preliminary Soil Survey 10/26/2018  no date 12/26/2018  no date

35 Traffic Control Device Recommendations 02/21/2019  no date 04/24/2019  no date

36F Plan Design/Preliminary Field Inspection 08/22/2018  no date 12/26/2018  no date

36H Hydraulic Plan Design Public Hearing 02/21/2019  no date 04/17/2019  no date

36P Plan Design Public Hearing 02/21/2019  no date 06/20/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 12/27/2018  no date   

44 Furnish RWU Data for Public Hearing Process 06/21/2019  no date 07/19/2019  no date

46B Preliminary Bridge Plans 02/21/2019  no date 07/19/2019  no date

48 Conduct Location/Design Public Hearing 07/22/2019  no date 01/30/2020  no date

48X Public Hearing Meeting Date 01/08/2020  no date   

49 Adopt Location/Design 01/31/2020  no date 02/13/2020  no date

49X Location and Design Approval Date 02/14/2020  no date 02/14/2020  no date

95 District Project Closeout 05/05/2021  no date 07/29/2021  no date

96 Central Office Project Closeout 07/30/2021  no date 12/06/2021  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-219Proj:

UPC: 106006

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - FREDBURG DISTRICT (CRO)

The purpose of this project is to support the Statewide Transportation Operation Centers, SSP, and ITS Devices for 
Fredericksburg District. (CRO)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Richmond TOCFrom:

Richmond TOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,903,974Total Current Est 

03/13/2020Current Est Date

 0

 4,903,974

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,903,974.00  0.00  0.00  0.00  0.00  0.00  0.00  4,903,974.00.Maintenance Funds
 4,903,974.00 4,903,974.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,903,974.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/02/2018

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2013

Construction Completed:

Construction Started: 07/02/2013



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106006UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/01/2013 07/01/2013 07/01/2013 07/01/2013

91 Administer Contract 07/02/2013 07/02/2013 08/01/2019  no date

95 District Project Closeout 08/30/2019  no date 11/26/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 05/06/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-220Proj:

UPC: 106016

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - FREDERICKSBURG (NRO)

The purpose of this project is for the Statewide TOC, SSP and ITS Devices for Fredericksburg District. (NRO)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NoVA TOC related for Fredericksburg DistrictFrom:

NoVA TOC related for Fredericksburg DistrictTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,887,101Total Current Est 

09/13/2018Current Est Date

 0

 13,887,101

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/10/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,887,101.00  0.00  0.00  0.00  0.00  0.00  0.00  13,887,101.00.Maintenance Funds
 13,887,101.00 13,887,101.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 13,887,101.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/12/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2013

Construction Completed:

Construction Started: 07/02/2013



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106016UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/01/2013 07/01/2013 07/01/2013 07/01/2013

91 Administer Contract 07/02/2013 07/02/2013 07/11/2018  no date

95 District Project Closeout 05/06/2019  no date 07/30/2019  no date

96 Central Office Project Closeout 08/20/2019  no date 12/26/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-359Proj:

UPC: 115856

PC: Teresa.Butler

Project Purpose:

PM:

Description: ITTF FY20 Parking Demand Management System

ITTF FY20 Parking Demand Management System (Related to the 2019 ATCMTD Grant)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,950,000Total Current Est 

03/13/2020Current Est Date

 0

 1,755,000

 195,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/01/2021

10/28/2021

10/28/2021

05/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  400,000.00  600,000.00  950,000.00  0.00  0.00  1,950,000.00 HB1887 - HPP (2)
 1,950,000.00 0.00  0.00  400,000.00  600,000.00  950,000.00  0.00  0.00Total:

 1,950,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115856UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/01/2021  no date 06/01/2021  no date

17E Environmental Review Process (ERP) 06/02/2021  no date 06/08/2021  no date

22 Scope Project 06/02/2021  no date 09/09/2021  no date

24 Determine Permits Needed 06/09/2021  no date 06/22/2021  no date

25 Draft Environmental Document or CE 06/23/2021  no date 07/21/2021  no date

47 Approve Willingness 07/22/2021  no date 07/26/2021  no date

49 Adopt Location/Design 09/22/2021  no date 10/05/2021  no date

65F Plan Design/Field Inspection 07/27/2021  no date 09/21/2021  no date

66 Environmental Reevaluation 07/22/2021  no date 07/28/2021  no date

69X Right of Way/Utility Certification Date 10/06/2021  no date 10/06/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/07/2021  no date 10/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/22/2021  no date 10/28/2021  no date

84 Award Contract 10/29/2021  no date 11/04/2021  no date

91 Administer Contract 11/05/2021  no date 05/17/2022  no date

95 District Project Closeout 05/18/2022  no date 08/11/2022  no date

96 Central Office Project Closeout 08/12/2022  no date 12/19/2022  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

0001-966-214Proj:

UPC: 105443

PC: Jessica.Graves

Project Purpose:

PM:

Description: I95 Corr Tech 1, 17 Signal Comm Cam - Prnc Will to Hnover

Smart Road Technology Funds - On Commitment List As Accel PE - Signal/arterial technology on alternative routes to 
I-95 in Stafford, Spotsylvania & Caroline including: CCTV, signal controller upgrades and alternative/backup power 
sources.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Prince William CLFrom:

Hanover CLTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 540,000Total Current Est 

07/29/2020Current Est Date

 0

 0

 540,000

0001

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg District-wide
PFIEstimate Type:
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2014

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 540,000.00  0.00  0.00  0.00  0.00  0.00  0.00  540,000.00 CTB Formula
 540,000.00 540,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 540,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$539,035

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  539,034.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105443UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/27/2014 01/27/2014 02/03/2014 02/03/2014

17E Environmental Review Process (ERP) 08/17/2017 08/17/2017 08/17/2017 08/17/2017

22 Scope Project 07/29/2017 07/29/2017 01/31/2018 01/31/2018

24 Determine Permits Needed 08/17/2017 08/17/2017 08/17/2017 08/17/2017

25 Draft Environmental Document or CE 08/17/2017 08/17/2017 08/17/2017 08/17/2017

95 District Project Closeout 06/01/2018  no date 08/24/2018  no date

96 Central Office Project Closeout 08/27/2018  no date 01/03/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

0003-966-366Proj:

UPC: 110864

PC: Jessica.Graves

Project Purpose:

PM:

Description: RT 3/360 DISTRICTWIDE SHOULDER RUMBLE STRIPS

Add Edge line rumble strips on various sections of Routes 3 and 360.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Blue-Gray Parkway/StaffordFrom:

Rt. 360 Ramp/EssexTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 990,000Total Current Est 

07/29/2020Current Est Date

 0

 890,000

 100,000

0003

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2021

11/14/2023

11/14/2023

08/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  100,000.00  880,000.00  0.00  0.00  980,000.00 MAP21 HSIP
 980,000.00 0.00  0.00  0.00  100,000.00  880,000.00  0.00  0.00Total:

 980,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110864UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/15/2021  no date 09/28/2021  no date

17E Environmental Review Process (ERP) 10/14/2021  no date 10/21/2021  no date

21H Hydraulics Plan Design PFI 04/13/2022  no date 05/24/2022  no date

21T Traffic Operations Analysis 10/14/2021  no date 12/14/2021  no date

22 Scope Project 09/29/2021  no date 05/25/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/14/2021  no date 01/24/2022  no date

22X Scoping Team Meeting Date 10/13/2021  no date 10/13/2021  no date

23 Furnish Environmental Traffic Data 10/14/2021  no date 12/14/2021  no date

24 Determine Permits Needed 10/22/2021  no date 12/21/2021  no date

25 Draft Environmental Document or CE 05/26/2022  no date 07/22/2022  no date

30 Preliminary Utility Inspection 05/26/2022  no date 07/29/2022  no date

31S Conduct Location Survey 10/14/2021  no date 02/22/2022  no date

34P Preliminary Soil Survey 03/30/2022  no date 05/24/2022  no date

35 Traffic Control Device Recommendations 06/08/2022  no date 07/22/2022  no date

36C Preliminary Field Inspection Constructability 
Review

04/27/2022  no date 05/10/2022  no date

36F Plan Design/Preliminary Field Inspection 02/23/2022  no date 05/24/2022  no date

36H Hydraulic Plan Design Public Hearing 06/08/2022  no date 07/22/2022  no date

36P Plan Design Public Hearing 05/26/2022  no date 07/22/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 05/25/2022  no date   

43X Utility Field Inspection (UFI) Date 06/15/2023  no date 06/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/28/2023  no date 09/11/2023  no date

47 Approve Willingness 08/01/2022  no date 09/12/2022  no date

47X Willingness Posted Date 08/12/2022  no date 08/12/2022  no date

48 Conduct Location/Design Public Hearing 08/01/2022  no date 02/02/2023  no date

48X Public Hearing Meeting Date 01/19/2023  no date   

49 Adopt Location/Design 02/03/2023  no date 03/17/2023  no date

49C Design Approval Constructability Review 07/25/2022  no date 08/05/2022  no date

49X Location and Design Approval Date 03/20/2023  no date 03/20/2023  no date

50 Survey Data Verification 07/25/2022  no date 08/19/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/28/2023  no date 07/26/2023  no date

65F Plan Design/Field Inspection 03/21/2023  no date 06/13/2023  no date

65P Plan Design/Pre-Advertisement Conference 06/15/2023  no date 08/09/2023  no date

65X Field Inspection Team Meeting Date 06/14/2023  no date   

66 Environmental Reevaluation 09/15/2023  no date 09/28/2023  no date

67 Clear Utility Agreements 06/16/2023  no date 08/24/2023  no date

67U Utility Relocations by Owners 06/29/2023  no date 10/23/2023  no date

69X Right of Way/Utility Certification Date 11/01/2023  no date 11/01/2023  no date

70 Obtain Environmental Permits 06/15/2023  no date 09/14/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/25/2023  no date 10/23/2023  no date

70S Utility Stakeout ���Survey 06/29/2023  no date 10/23/2023  no date

71 Approved Construction Plans 09/15/2023  no date 10/24/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/11/2023  no date 08/24/2023  no date

71X Pre-Advertisement Conference Date 08/25/2023  no date 08/25/2023  no date

72 Prepare for Advertisement 10/09/2023  no date 11/08/2023  no date

72B Biddability Review 10/17/2023  no date 10/23/2023  no date

72X Plan Submission Date 10/24/2023  no date 10/24/2023  no date

77S Construction ��� Survey 02/01/2024  no date 08/05/2024  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/15/2023  no date 10/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 12/22/2023  no date 01/08/2024  no date

84 Award Contract 01/09/2024  no date 01/31/2024  no date

91 Administer Contract 02/01/2024  no date 08/05/2024  no date

92X Contractor Final Voucher Date 09/18/2024  no date 09/18/2024  no date

94X Claims Period Ends Dates 12/18/2024  no date 12/18/2024  no date

95 District Project Closeout 12/19/2024  no date 03/19/2025  no date

96 Central Office Project Closeout 03/20/2025  no date 07/22/2025  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

0017-966-404Proj:

UPC: 113994

PC: Jessica.Graves

Project Purpose:

PM:

Description: ROUTE 17 SHOULDER RUMBLE STRIPS

Install edge line rumble strips along 82.37 miles of Route 17 from MP 80.39 to MP 166.40. Two-lane as well as 4-lane 
divided roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,015,000Total Current Est 

07/29/2020Current Est Date

 0

 1,815,000

 200,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2022

12/12/2023

12/12/2023

10/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  385,000.00  1,630,000.00  0.00  2,015,000.00 MAP21 HSIP
 2,015,000.00 0.00  0.00  0.00  0.00  385,000.00  1,630,000.00  0.00Total:

 2,015,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113994UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/19/2022  no date 09/30/2022  no date

17E Environmental Review Process (ERP) 10/19/2022  no date 10/25/2022  no date

21H Hydraulics Plan Design PFI 12/05/2022  no date 01/19/2023  no date

21T Traffic Operations Analysis 10/19/2022  no date 11/01/2022  no date

22 Scope Project 10/03/2022  no date 01/25/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/18/2022  no date 10/18/2022  no date

22X Scoping Team Meeting Date 10/18/2022  no date 10/18/2022  no date

23 Furnish Environmental Traffic Data 10/19/2022  no date 11/01/2022  no date

24 Determine Permits Needed 10/26/2022  no date 12/23/2022  no date

25 Draft Environmental Document or CE 01/23/2023  no date 03/20/2023  no date

30 Preliminary Utility Inspection 01/20/2023  no date 01/20/2023  no date

31S Conduct Location Survey 10/19/2022  no date 11/23/2022  no date

34P Preliminary Soil Survey 11/28/2022  no date 01/19/2023  no date

35 Traffic Control Device Recommendations 01/23/2023  no date 02/17/2023  no date

36C Preliminary Field Inspection Constructability 
Review

12/19/2022  no date 01/03/2023  no date

36F Plan Design/Preliminary Field Inspection 11/28/2022  no date 01/19/2023  no date

36H Hydraulic Plan Design Public Hearing 01/23/2023  no date 02/17/2023  no date

36P Plan Design Public Hearing 01/23/2023  no date 02/17/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 01/20/2023  no date   

43X Utility Field Inspection (UFI) Date 08/21/2023  no date 08/21/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/04/2023  no date 10/18/2023  no date

47 Approve Willingness 03/21/2023  no date 05/01/2023  no date

47X Willingness Posted Date 04/03/2023  no date 04/03/2023  no date

48 Conduct Location/Design Public Hearing 03/21/2023  no date 07/05/2023  no date

48X Public Hearing Meeting Date 06/20/2023  no date   

49 Adopt Location/Design 07/06/2023  no date 07/19/2023  no date

49C Design Approval Constructability Review 02/21/2023  no date 03/06/2023  no date

49X Location and Design Approval Date 07/20/2023  no date 07/20/2023  no date

50 Survey Data Verification 02/17/2023  no date 02/17/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/21/2023  no date 09/18/2023  no date

65F Plan Design/Field Inspection 07/21/2023  no date 08/17/2023  no date

65P Plan Design/Pre-Advertisement Conference 08/21/2023  no date 10/02/2023  no date

65X Field Inspection Team Meeting Date 08/18/2023  no date   

66 Environmental Reevaluation 11/27/2023  no date 12/08/2023  no date

67 Clear Utility Agreements 08/21/2023  no date 08/21/2023  no date

67U Utility Relocations by Owners 08/21/2023  no date 08/21/2023  no date

69X Right of Way/Utility Certification Date 11/21/2023  no date 11/21/2023  no date

70 Obtain Environmental Permits 08/21/2023  no date 11/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/19/2023  no date 11/15/2023  no date

70S Utility Stakeout ���Survey 08/21/2023  no date 08/21/2023  no date

71 Approved Construction Plans 10/04/2023  no date 11/13/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/05/2023  no date 09/18/2023  no date

71X Pre-Advertisement Conference Date 10/03/2023  no date 10/03/2023  no date

72 Prepare for Advertisement 10/27/2023  no date 11/30/2023  no date

72B Biddability Review 11/03/2023  no date 11/09/2023  no date

72X Plan Submission Date 11/13/2023  no date 11/13/2023  no date

77S Construction ��� Survey 04/12/2024  no date 10/15/2024  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/04/2023  no date 11/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

82 Conduct Bid Opening 01/30/2024  no date 01/30/2024  no date

84 Award Contract 03/07/2024  no date 03/07/2024  no date

91 Administer Contract 04/12/2024  no date 10/15/2024  no date

92X Contractor Final Voucher Date 12/03/2024  no date 12/03/2024  no date

94X Claims Period Ends Dates 03/05/2025  no date 03/05/2025  no date

95 District Project Closeout 03/06/2025  no date 05/29/2025  no date

96 Central Office Project Closeout 05/30/2025  no date 10/01/2025  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-S43Proj:

UPC: 107096

PC: Sylvester.Okpala

Project Purpose:

PM:

Description: INSTALL CENTERLINE RUMBLE STRIPS - PRIMARY - DISTRICTWIDE

Project will install Centerline Rumble Strips on Rural Primary routes in the Fredericksburg District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,371,044Total Current Est 

10/30/2019Current Est Date

 0

 1,346,016

 25,028

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/29/2017

05/08/2018

05/08/2018

08/31/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 911,550.00  0.00  0.00  0.00  0.00  0.00  0.00  911,550.00 MAP21 HSIP
 62,934.00  0.00  0.00  0.00  0.00  0.00  0.00  62,934.00 Open Container Funds

 974,484.00 974,484.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 974,484.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,028

$0

$998,809

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,023,837.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/16/2018

Construction Completed:

Construction Started: 12/03/2018



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107096UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/29/2017 08/29/2017 08/29/2017 08/29/2017

17E Environmental Review Process (ERP) 11/20/2017 11/20/2017 12/06/2017 12/06/2017

22 Scope Project 10/24/2017 10/24/2017 11/17/2017 11/17/2017

22X Scoping Team Meeting Date 10/24/2017 10/24/2017 10/24/2017 10/24/2017

24 Determine Permits Needed 12/21/2017 12/21/2017 12/29/2017 12/29/2017

25 Draft Environmental Document or CE 11/20/2017 11/20/2017 12/29/2017 12/29/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/20/2017 12/06/2017 01/04/2018 12/06/2017

65F Plan Design/Field Inspection 10/31/2017 10/31/2017 12/19/2017 12/19/2017

65P Plan Design/Pre-Advertisement Conference 01/05/2018 01/04/2018 04/03/2018 03/29/2018

66 Environmental Reevaluation 01/04/2018 01/04/2018 01/11/2018 01/11/2018

69X Right of Way/Utility Certification Date 04/27/2018 03/13/2018 04/27/2018 03/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/06/2017 12/06/2017 02/05/2018 12/06/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/21/2018 03/30/2018 04/03/2018 03/30/2018

71X Pre-Advertisement Conference Date 04/04/2018 03/30/2018 04/04/2018 03/30/2018

72 Prepare for Advertisement 04/05/2018 04/04/2018 05/04/2018 05/07/2018

72B Biddability Review 04/16/2018  no date 04/20/2018  no date

72X Plan Submission Date 04/19/2018  no date 04/19/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2018  no date 05/02/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2018 05/08/2018 05/08/2018 05/08/2018

82 Conduct Bid Opening 06/21/2018 06/20/2018 06/21/2018 07/16/2018

84 Award Contract 06/22/2018 07/16/2018 08/17/2018 07/16/2018

91 Administer Contract 08/20/2018 12/03/2018 02/14/2019  no date

92X Contractor Final Voucher Date 04/01/2019  no date 04/01/2019  no date

94X Claims Period Ends Dates 06/26/2019  no date 06/26/2019  no date

95 District Project Closeout 06/27/2019  no date 09/20/2019  no date

96 Central Office Project Closeout 09/23/2019  no date 01/31/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

PM6B-966-F16Proj:

UPC: 107320

PC: Doreen.Ng-Sui-Hing

Project Purpose:

PM:

Description: PM-6B-16 Plant Mix, District Wide, Primary, Federal

Plant Mix Treatment: Annual Resurfacing Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,411,431Total Current Est 

02/28/2018Current Est Date

 0

 3,411,431

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

12/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,411,441.00  0.00  0.00  0.00  0.00  0.00  0.00  3,411,441.00.Maintenance Funds
 3,411,441.00 3,411,441.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,411,441.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,411,431

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2018

Total  3,411,430.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/16/2016

Construction Completed:

Construction Started:

12/01/2016

04/11/2016



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107320UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/03/2015 08/03/2015 08/14/2015 09/28/2015

66 Environmental Reevaluation 08/17/2015 07/29/2015 08/28/2015 07/30/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2015 08/03/2015 09/28/2015 09/28/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/03/2015 08/03/2015 08/14/2015  no date

71X Pre-Advertisement Conference Date 09/29/2015 09/29/2015 09/29/2015  no date

72 Prepare for Advertisement 09/30/2015 10/21/2015 01/06/2016 01/11/2016

72B Biddability Review 09/30/2015 10/20/2015 10/21/2015  no date

72X Plan Submission Date 12/15/2015  no date 12/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/30/2015 04/06/2016 10/28/2015 04/11/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 02/24/2016 02/26/2016 03/15/2016

84 Award Contract 02/29/2016 03/16/2016 03/18/2016 03/16/2016

91 Administer Contract 03/21/2016 04/11/2016 09/07/2016 12/01/2016

92X Contractor Final Voucher Date 10/21/2016 09/28/2017 10/21/2016 09/28/2017

94X Claims Period Ends Dates 01/25/2017 11/27/2017 01/25/2017 11/27/2017

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

PM6S-966-F18Proj:

UPC: 110817

PC: Sylvester.Okpala

Project Purpose:

PM:

Description: #SGR18VP - PM6S-18 Asphalt Resurface-District Wide Primary

Asphalt Resurfacing Treatment: Annual Maintenance Resurfacing Project, Primary System.This Project is being 
delivered under Federal Project Number PM06398 pursuant to the Federal-Aid Preventive Agreement between FHWA 
Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,606,068Total Current Est 

05/16/2018Current Est Date

 0

 2,606,068

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2017

11/26/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,381,674.00  0.00  0.00  0.00  0.00  0.00  0.00  2,381,674.00 HB1887 - SGR
 217,215.00  0.00  0.00  0.00  0.00  0.00  0.00  217,215.00Formula - Primary

 2,598,889.00 2,598,889.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,598,889.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,181,773

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2019

Total  2,181,772.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/04/2018

Construction Completed:

Construction Started:

11/26/2018

04/17/2018



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110817UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/18/2017 05/18/2017 06/08/2017 06/08/2017

22 Scope Project 05/30/2017 05/30/2017 10/19/2017 10/19/2017

24 Determine Permits Needed 06/13/2017 06/13/2017 06/22/2017 06/22/2017

25 Draft Environmental Document or CE 06/26/2017 06/26/2017 06/30/2017 06/30/2017

47 Approve Willingness 06/30/2017 06/30/2017 06/30/2017 06/30/2017

65P Plan Design/Pre-Advertisement Conference 10/02/2017 10/02/2017 10/02/2017 10/02/2017

66 Environmental Reevaluation 06/30/2017 06/30/2017 06/30/2017 06/30/2017

69X Right of Way/Utility Certification Date 05/25/2017 05/25/2017 05/25/2017 05/25/2017

72 Prepare for Advertisement 10/03/2017 10/03/2017 10/03/2017 10/03/2017

79 Construction Funding Review/Authorization of 
Funds

10/04/2017 10/04/2017 10/04/2017 10/04/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/07/2017 11/07/2017 11/07/2017 11/07/2017

82 Conduct Bid Opening 12/11/2017 02/14/2018 01/25/2018 04/04/2018

84 Award Contract 01/26/2018 04/04/2018 03/09/2018 04/04/2018

91 Administer Contract 03/12/2018 04/17/2018 12/03/2018 11/26/2018

92X Contractor Final Voucher Date 01/17/2019 05/09/2019 01/17/2019 05/09/2019

94X Claims Period Ends Dates 04/17/2019 07/08/2019 04/17/2019 07/08/2019

95 District Project Closeout 04/18/2019  no date 07/12/2019  no date

96 Central Office Project Closeout 07/15/2019  no date 11/15/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-368Proj:

UPC: 110863

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: INSTALL RETRO-REFLECTIVE BACK PLATES -- DISTRICTWIDE

Install retro-reflective back plates at 125 intersections across the Fredericksburg District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,625,000Total Current Est 

07/29/2020Current Est Date

 0

 1,375,000

 250,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Fredericksburg District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2021

02/23/2022

02/23/2022

09/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  256,851.00  1,368,149.00  0.00  0.00  1,625,000.00 MAP21 HSIP
 1,625,000.00 0.00  0.00  0.00  256,851.00  1,368,149.00  0.00  0.00Total:

 1,625,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110863UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/01/2021  no date

17E Environmental Review Process (ERP) 10/04/2021  no date 10/08/2021  no date

22 Scope Project 10/04/2021  no date 02/16/2022  no date

24 Determine Permits Needed 02/17/2022  no date 03/03/2022  no date

25 Draft Environmental Document or CE 10/11/2021  no date 11/08/2021  no date

47 Approve Willingness 11/09/2021  no date 11/12/2021  no date

49 Adopt Location/Design 01/18/2022  no date 01/31/2022  no date

65F Plan Design/Field Inspection 11/15/2021  no date 01/13/2022  no date

66 Environmental Reevaluation 11/09/2021  no date 11/16/2021  no date

69X Right of Way/Utility Certification Date 02/01/2022  no date 02/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/02/2022  no date 02/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/16/2022  no date 02/23/2022  no date

84 Award Contract 02/24/2022  no date 03/02/2022  no date

91 Administer Contract 03/03/2022  no date 09/02/2022  no date

95 District Project Closeout 09/06/2022  no date 12/02/2022  no date

96 Central Office Project Closeout 12/05/2022  no date 04/11/2023  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-398Proj:

UPC: 112892

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: SIGNAL REBUILDS

Reconstruct 2-3 signals at various intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.41From:

3.41To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,300,000Total Current Est 

09/03/2020Current Est Date

 18,130

 1,081,870

 200,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Fredericksburg District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/03/2018

02/24/2020

02/24/2020

03/09/2021

03/09/2021

05/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 132,975.00  0.00  0.00  0.00  0.00  0.00  0.00  132,975.00 MAP21 HSIP
 1,167,025.00  0.00  0.00  0.00  0.00  0.00  0.00  1,167,025.00.Highway Safety 

Improvements
 1,300,000.00 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$188,409

$18,268

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  206,677.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112892UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2018 05/01/2018 05/03/2018 05/03/2018

17E Environmental Review Process (ERP) 05/16/2018 05/16/2018 08/21/2018 08/21/2018

21H Hydraulics Plan Design PFI 02/20/2019 02/20/2019 04/02/2019 04/02/2019

21T Traffic Operations Analysis 05/21/2018 05/21/2018 07/17/2018 07/17/2018

22 Scope Project 05/04/2018 05/04/2018 03/13/2019 03/13/2019

22C Scoping Constructability Review 05/21/2018 05/21/2018 06/04/2018 06/04/2018

22S Photogrammetry/Aerial Photo/Image Processing 05/21/2018 05/21/2018 08/21/2018 08/21/2018

22X Scoping Team Meeting Date 05/18/2018 05/18/2018 05/18/2018 05/18/2018

23 Furnish Environmental Traffic Data 05/21/2018 05/21/2018 07/17/2018 07/17/2018

24 Determine Permits Needed 08/01/2018 08/01/2018 08/20/2018 08/20/2018

25 Draft Environmental Document or CE 02/21/2019 02/21/2019 07/26/2019 07/19/2019

28 Consultant Procurement 06/19/2018 06/19/2018 07/17/2018 07/17/2018

29X Public Information Meeting 02/12/2019 02/12/2019 02/12/2019 02/12/2019

30 Preliminary Utility Inspection 03/14/2019 03/14/2019 05/15/2019 05/15/2019

31S Conduct Location Survey 05/21/2018 05/21/2018 11/27/2018 11/27/2018

34F Furnish Final Soils Survey 09/25/2019  no date 10/23/2019  no date

34P Preliminary Soil Survey 02/05/2019 02/05/2019 04/02/2019 04/02/2019

35 Traffic Control Device Recommendations 04/04/2019 04/04/2019 05/17/2019 05/17/2019

36C Preliminary Field Inspection Constructability 
Review

03/06/2019 03/06/2019 03/19/2019 03/19/2019

36F Plan Design/Preliminary Field Inspection 11/28/2018 11/28/2018 04/02/2019 04/02/2019

36H Hydraulic Plan Design Public Hearing 03/14/2019 03/14/2019 05/08/2019 05/08/2019

36P Plan Design Public Hearing 03/14/2019 03/14/2019 05/08/2019 05/08/2019

36X Preliminary Field InspectionTeam Meeting Date 04/03/2019 04/03/2019   

38 Retaining Wall Data Request 03/13/2019 03/13/2019 03/13/2019 03/13/2019

39 Sound Wall Foundation Data Request 03/13/2019 03/13/2019 03/13/2019 03/13/2019

40 Minor Structures Data Request 03/13/2019 03/13/2019 03/13/2019 03/13/2019

43 Furnish Utility Field Inspection Plans 02/26/2020  no date 09/25/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/27/2020  no date 02/24/2020  no date

43X Utility Field Inspection (UFI) Date 03/18/2020 02/15/2019 03/18/2020 02/15/2019

44 Furnish RWU Data for Public Hearing Process 05/16/2019 05/22/2018 06/13/2019 06/20/2018

45 Minor Structures Report 03/13/2019 03/13/2019 03/13/2019 03/13/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/25/2022  no date 05/06/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/25/2019  no date 10/23/2019  no date

47 Approve Willingness 05/16/2019 05/09/2019 06/27/2019 05/09/2019

47X Willingness Posted Date 05/30/2019 05/30/2019 05/30/2019 05/30/2019

48 Conduct Location/Design Public Hearing 06/14/2019 06/20/2018 09/09/2019 09/13/2018

48X Public Hearing Meeting Date 08/19/2019 09/14/2018   

49 Adopt Location/Design 09/10/2019 10/05/2018 09/23/2019 10/12/2018

49C Design Approval Constructability Review 05/09/2019 05/09/2019 05/22/2019 05/22/2019

49X Location and Design Approval Date 09/24/2019 10/06/2018 09/24/2019 10/09/2018

50 Survey Data Verification 05/09/2019 06/20/2018 06/06/2019 07/19/2018

51 Furnish Approved R/W & UT Plans 11/13/2020 12/12/2019 09/01/2021 02/25/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/12/2020  no date 12/10/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/24/2019  no date 03/30/2020  no date

51X R/W&UT Plan Date 09/02/2021  no date 09/09/2021  no date

52 Authorize R/W & UT Funds 09/10/2021 02/24/2020 09/23/2021 02/24/2020

52T Authorize R/W Funds 03/31/2020  no date 05/13/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/24/2021  no date 09/24/2021  no date

54 Retaining Wall Data Report 09/24/2019  no date 09/24/2019  no date

55 Sound Wall Data Report 09/24/2019  no date 09/24/2019  no date

57S Right of Way Stakeout���Survey 09/27/2021  no date 12/23/2021  no date

58 Survey Right of Way Plan Sheets 09/28/2020  no date 11/12/2020  no date

59 Noise Abatement Design 09/25/2018 09/25/2018 09/25/2018 09/25/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/24/2021 02/25/2020 10/07/2021 02/28/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

05/14/2020  no date 05/28/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/08/2021 02/28/2020 10/08/2021 02/28/2020

61 Final Traffic Control Device Plans 09/04/2020  no date 12/10/2020  no date

62 Develop Retaining Structure Plans 09/24/2019  no date 09/24/2019  no date

65C Field Inspection Constructability Review 10/24/2019  no date 10/30/2019  no date

65F Plan Design/Field Inspection 09/25/2019  no date 02/24/2020  no date

65P Plan Design/Pre-Advertisement Conference 02/26/2020  no date 12/10/2020  no date

65X Field Inspection Team Meeting Date 02/25/2020  no date   

66 Environmental Reevaluation 04/25/2022  no date 05/06/2022  no date

67 Clear Utility Agreements 10/08/2021 02/28/2020 04/20/2022  no date

67U Utility Relocations by Owners 02/24/2022 02/19/2020 08/26/2022 02/19/2020

69 Acquire Right of Way 10/11/2021 02/28/2020 04/21/2022  no date

69X Right of Way/Utility Certification Date 06/09/2022 04/07/2020 06/09/2022 04/07/2020

70 Obtain Environmental Permits 08/17/2018 08/17/2018 08/20/2018 08/17/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/25/2022  no date 06/20/2022  no date

70S Utility Stakeout ���Survey 02/24/2022  no date 08/26/2022  no date

71 Approved Construction Plans 04/25/2022  no date 06/01/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/11/2020  no date 12/24/2020  no date

71X Pre-Advertisement Conference Date 04/22/2022  no date 04/22/2022  no date

72 Prepare for Advertisement 05/17/2022  no date 06/16/2022  no date

72B Biddability Review 05/24/2022  no date 05/31/2022  no date

72X Plan Submission Date 06/01/2022  no date 06/01/2022  no date

73 Process Relocations 10/08/2021 02/28/2020 10/08/2021  no date

77S Construction ��� Survey 05/09/2023  no date 11/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/25/2022  no date 05/20/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

82 Conduct Bid Opening 10/27/2022  no date 12/27/2022  no date

84 Award Contract 02/06/2023  no date 04/03/2023  no date

88 Survey Monumentation 11/14/2023  no date 01/16/2024  no date

91 Administer Contract 05/09/2023  no date 11/13/2023  no date

92X Contractor Final Voucher Date 12/29/2023  no date 12/29/2023  no date

94X Claims Period Ends Dates 03/29/2024  no date 03/29/2024  no date

95 District Project Closeout 04/01/2024  no date 06/24/2024  no date

96 Central Office Project Closeout 06/25/2024  no date 10/28/2024  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-400Proj:

UPC: 112894

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: PEDESTRIAN CROSSINGS & SIGNAL SAFETY MODIFICATIONS

Install Pedestrian Crossings, Advance Warning Flashers and other Signal safety modifications at various locations

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 148,983Total Current Est 

06/20/2019Current Est Date

 0

 132,836

 16,147

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Fredericksburg

Fredericksburg District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2018

10/19/2018

10/19/2018

05/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 148,983.00  0.00  0.00  0.00  0.00  0.00  0.00  148,983.00 MAP21 HSIP
 148,983.00 148,983.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 148,983.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,147

$0

$102,529

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/23/2020

Total  118,676.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/26/2018

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112894UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2018 04/01/2018 04/20/2018 04/20/2018

17E Environmental Review Process (ERP) 05/02/2018 05/02/2018 05/02/2018 05/02/2018

22 Scope Project 04/23/2018 04/23/2018 08/09/2018 08/09/2018

24 Determine Permits Needed 05/02/2018 05/02/2018 05/02/2018 05/02/2018

25 Draft Environmental Document or CE 05/02/2018 05/02/2018 05/02/2018 05/02/2018

47 Approve Willingness 05/02/2018 05/04/2018 05/04/2018 05/04/2018

49 Adopt Location/Design 09/13/2018 08/23/2018 09/26/2018 08/23/2018

65F Plan Design/Field Inspection 05/07/2018 05/04/2018 09/12/2018 05/04/2018

66 Environmental Reevaluation 05/02/2018 05/02/2018 05/02/2018 05/02/2018

69X Right of Way/Utility Certification Date 09/27/2018 08/24/2018 09/27/2018 08/24/2018

79 Construction Funding Review/Authorization of 
Funds

09/28/2018 08/28/2018 10/11/2018 08/28/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2018 10/19/2018 10/19/2018 10/19/2018

84 Award Contract 10/22/2018 10/22/2018 10/26/2018 10/26/2018

91 Administer Contract 10/29/2018  no date 05/08/2019  no date

95 District Project Closeout 05/09/2019  no date 08/02/2019  no date

96 Central Office Project Closeout 08/05/2019  no date 12/10/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-S02Proj:

UPC: 113366

PC: Sylvester.Okpala

Project Purpose:

PM:

Description: DISTRICTWIDE TRENCH WIDENING - VARIOUS LOCATIONS

HSIP Safety funds to be used for trench widening in conjunction with Asphalt Resurfacing Treatment: Annual 
Maintenance Resurfacing Project, Primary System.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 961,917Total Current Est 

07/02/2019Current Est Date

 0

 961,917

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019

12/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00 MAP21 HSIP
 1,300,000.00 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$700,970

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/25/2020

Total  700,970.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2019

Construction Completed:

Construction Started:

12/04/2019

07/10/2019



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113366UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/04/2018 06/04/2018 06/08/2018 08/08/2018

22 Scope Project 08/01/2018 08/01/2018 08/07/2018 08/07/2018

66 Environmental Reevaluation 02/12/2019 09/04/2018 02/26/2019 09/07/2018

69X Right of Way/Utility Certification Date 09/17/2018  no date 09/17/2018  no date

70 Obtain Environmental Permits 08/01/2018 08/01/2018 02/11/2019 08/01/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2018 08/01/2018 09/26/2018 08/16/2018

71 Approved Construction Plans 08/01/2018 09/07/2018 09/07/2018 09/07/2018

72 Prepare for Advertisement 08/23/2018 08/24/2018 09/24/2018 08/24/2018

72B Biddability Review 08/30/2018 08/28/2018 09/06/2018  no date

72X Plan Submission Date 09/07/2018 08/29/2018 09/07/2018  no date

77S Construction ��� Survey 07/09/2019  no date 01/15/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2018 08/24/2018 08/28/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 03/12/2019 03/12/2019 03/12/2019

82 Conduct Bid Opening 04/24/2019 04/24/2019 04/24/2019 05/28/2019

84 Award Contract 05/31/2019 05/28/2019 05/31/2019 05/28/2019

88 Survey Monumentation 01/16/2020  no date 03/16/2020  no date

91 Administer Contract 07/09/2019 07/10/2019 01/15/2020 12/04/2019

92X Contractor Final Voucher Date 03/03/2020 07/30/2020 03/03/2020 07/30/2020

94X Claims Period Ends Dates 05/28/2020  no date 05/28/2020  no date

95 District Project Closeout 05/29/2020  no date 08/21/2020  no date

96 Central Office Project Closeout 08/24/2020  no date 12/30/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-401Proj:

UPC: 113542

PC: Ron.Hobson

Project Purpose:

PM:

Description: PEDESTRIAN CROSSINGS & SIGNAL SAFETY MODIFICATIONS

Install Pedestrian Crossings, Advance Warning Flashers and other Signal safety modification at various locations; CN 
ONLY. Regional Contract is UPC 108556.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 151,017Total Current Est 

10/11/2018Current Est Date

 0

 151,017

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2018

04/17/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 151,017.00  0.00  0.00  0.00  0.00  0.00  0.00  151,017.00 MAP21 HSIP
 151,017.00 151,017.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 151,017.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$154,187

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/20/2019

Total  154,187.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/16/2018

Construction Completed:

Construction Started: 07/17/2018



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113542UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/14/2018 05/14/2018 05/18/2018 05/14/2018

22 Scope Project 05/14/2018 05/14/2018 06/20/2018 06/20/2018

24 Determine Permits Needed 06/21/2018 06/21/2018 07/05/2018 06/21/2018

25 Draft Environmental Document or CE 05/21/2018 05/21/2018 06/08/2018 05/21/2018

47X Willingness Posted Date 06/11/2018 06/12/2018 06/11/2018  no date

66 Environmental Reevaluation 06/11/2018 06/11/2018 06/15/2018 06/11/2018

69X Right of Way/Utility Certification Date 06/21/2018  no date 06/21/2018  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2018 06/27/2018 06/26/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/26/2018 06/26/2018 07/02/2018 07/02/2018

84 Award Contract 07/03/2018 07/03/2018 07/16/2018 07/16/2018

91 Administer Contract 07/16/2018 07/17/2018 01/25/2019  no date

95 District Project Closeout 01/28/2019  no date 04/22/2019  no date

96 Central Office Project Closeout 04/23/2019  no date 08/23/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

PM6C-966-F19Proj:

UPC: 113808

PC: Sylvester.Okpala

Project Purpose:

PM:

Description: #SGR19VP - PM6C-19 Asphalt Resurfacing - District Wide Pri

Asphalt Resurfacing Treatment: Annual Maintenance Resurfacing Project, Primary System. This Project is being 
delivered under Federal Project Number PM06398 pursuant to the Federal-Aid Preventive Agreement between FHWA 
Virginia Division and VDOT. Work being done on a NHS route.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 489,680Total Current Est 

04/04/2019Current Est Date

 0

 489,680

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/04/2018

08/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 220,226.00  309,424.00  0.00  0.00  0.00  0.00  0.00  529,650.00 HB1887 - SGR
 529,650.00 220,226.00  309,424.00  0.00  0.00  0.00  0.00  0.00Total:

 529,650.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$436,850

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  436,849.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2019

Construction Completed:

Construction Started:

08/26/2019

04/25/2019



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113808UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/24/2018 09/24/2018 09/25/2018 09/25/2018

22 Scope Project 08/31/2018 08/31/2018 09/27/2018 09/27/2018

24 Determine Permits Needed 09/24/2018 09/24/2018 09/25/2018 09/25/2018

25 Draft Environmental Document or CE 09/25/2018 09/25/2018 09/26/2018 09/26/2018

66 Environmental Reevaluation 09/26/2018 09/26/2018 09/27/2018 09/27/2018

69X Right of Way/Utility Certification Date 02/10/2020 08/29/2018 02/10/2020 08/29/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2018 12/04/2018 12/04/2018 12/04/2018

82 Conduct Bid Opening 01/09/2019 01/09/2019 01/30/2019 01/30/2019

84 Award Contract 01/30/2019 01/30/2019 01/30/2019 01/30/2019

91 Administer Contract 03/07/2019 04/25/2019 08/23/2019 08/26/2019

95 District Project Closeout 08/26/2019  no date 11/20/2019  no date

96 Central Office Project Closeout 11/21/2019  no date 04/03/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-430Proj:

UPC: 114738

PC: Ron.Hobson

Project Purpose:

PM:

Description: INSTALL REFLECTIVE BACK PLATES - DISTRICTWIDE

Install reflective back plates on existing signal heads at various primary routes to increase visibility. Funding from 
statewide UPC 105593. Work will be accomplished using regional signal on-call contract - UPC 108556.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 99,282Total Current Est 

08/19/2020Current Est Date

 0

 99,282

 0

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2019

09/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 70,928.00  0.00  0.00  0.00  0.00  0.00  0.00  70,928.00 MAP21 HSIP
 70,928.00 70,928.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 70,928.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$99,282

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  99,281.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/01/2019

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114738UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/28/2019 01/28/2019 02/01/2019 02/01/2019

22 Scope Project 01/28/2019 01/28/2019 02/28/2019 02/28/2019

24 Determine Permits Needed 02/05/2019 02/05/2019 02/05/2019 02/05/2019

25 Draft Environmental Document or CE 02/04/2019 02/04/2019 02/05/2019 02/05/2019

47X Willingness Posted Date 02/05/2019  no date 02/07/2019  no date

66 Environmental Reevaluation 02/05/2019 02/05/2019 02/05/2019 02/05/2019

69X Right of Way/Utility Certification Date 03/01/2019 04/23/2019 03/01/2019 04/23/2019

79 Construction Funding Review/Authorization of 
Funds

02/05/2019 04/23/2019 02/19/2019 05/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2019 03/01/2019 03/01/2019 03/01/2019

84 Award Contract 03/01/2019 03/01/2019 03/01/2019 03/01/2019

91 Administer Contract 03/04/2019  no date 09/04/2019  no date

95 District Project Closeout 09/05/2019  no date 12/03/2019  no date

96 Central Office Project Closeout 12/04/2019  no date 04/09/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

BRDG-966-278Proj:

UPC: 107633

PC: Annette.Adams

Project Purpose:

PM:

Description: Bridge Maintenance Districtwide - Fredericksburg District

Bridge Maintenance Districtwide, Renewable On-Call

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DistrictwideFrom:

DistrictiwideTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,266,306Total Current Est 

10/22/2019Current Est Date

 0

 5,266,306

 0

BRDG

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2015

12/21/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,284,205.00  0.00  0.00  0.00  0.00  0.00  0.00  5,284,205.00.Maintenance Funds
 5,284,205.00 5,284,205.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,284,205.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,266,306

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/12/2019

Total  5,266,306.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/21/2015

Construction Completed:

Construction Started:

12/21/2018

01/27/2016



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107633UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/29/2015 06/29/2015 06/29/2015 06/29/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/29/2015  no date 07/13/2015  no date

66 Environmental Reevaluation 06/04/2015 06/04/2015 06/08/2015 06/08/2015

69X Right of Way/Utility Certification Date 06/24/2015 06/24/2015 07/14/2015  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2015 06/29/2015 08/24/2015 08/24/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/29/2015 06/29/2015 07/13/2015 07/13/2015

71X Pre-Advertisement Conference Date 08/25/2015  no date 08/25/2015  no date

72 Prepare for Advertisement 08/20/2015 08/20/2015 09/01/2015 09/01/2015

72B Biddability Review 08/26/2015  no date 09/16/2015  no date

72X Plan Submission Date 09/17/2015  no date 09/17/2015  no date

79 Construction Funding Review/Authorization of 
Funds

07/06/2015 07/06/2015 11/05/2015 11/05/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2015 10/13/2015 10/13/2015 10/13/2015

82 Conduct Bid Opening 11/18/2015 11/18/2015 12/21/2015 12/21/2015

84 Award Contract 12/21/2015 12/21/2015 12/21/2015 12/21/2015

91 Administer Contract 01/27/2016 01/27/2016 12/21/2018 12/21/2018

92X Contractor Final Voucher Date 08/07/2019 08/07/2019 08/07/2019 08/07/2019

94X Claims Period Ends Dates 10/06/2019 10/06/2019 10/06/2019 10/06/2019

95 District Project Closeout 10/07/2019  no date 02/14/2020  no date

96 Central Office Project Closeout 02/18/2020  no date 05/11/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

0000-966-284Proj:

UPC: 108126

PC: Annette.Adams

Project Purpose:

PM:

Description: Bridge Inspection - Fredericksburg District

NBI Bridge Inspection, Underwater Inspection, Bridge Load Rating

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DistrictwideFrom:

DistrictwideTo:

Special BridgeScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,000,000Total Current Est 

05/21/2019Current Est Date

 0

 19,000,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

06/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,185,353.00  2,415,000.00  2,415,000.00  0.00  0.00  0.00  0.00  13,015,353.00.Maintenance Funds
 13,015,353.00 8,185,353.00  2,415,000.00  2,415,000.00  0.00  0.00  0.00  0.00Total:

 13,015,353.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/18/2016

Construction Completed:

Construction Started: 06/10/2016



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108126UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/27/2015 10/27/2015 11/09/2015 11/09/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/27/2015 10/27/2015 11/09/2015 11/09/2015

66 Environmental Reevaluation 10/27/2015  no date 11/09/2015  no date

69X Right of Way/Utility Certification Date 11/12/2015  no date 11/12/2015  no date

72X Plan Submission Date 11/10/2015  no date 11/10/2015  no date

79 Construction Funding Review/Authorization of 
Funds

05/06/2016 05/06/2016 08/25/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 02/09/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016  no date 02/26/2016  no date

84 Award Contract 02/29/2016 02/29/2016 03/18/2016 03/18/2016

91 Administer Contract 06/10/2016 06/10/2016 06/30/2022  no date

92X Contractor Final Voucher Date 08/15/2022  no date 08/15/2022  no date

94X Claims Period Ends Dates 11/10/2022  no date 11/10/2022  no date

95 District Project Closeout 11/14/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/16/2023  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

BRDG-966-325Proj:

UPC: 109663

PC: Annette.Adams

Project Purpose:

PM:

Description: FREDERICKSBURG DISTRICT-WIDE PIPE REHAB ON-CALL (BRIDGE)

MAJOR DRAINAGE STRUCTURE REHABILITATION AND REPLACEMENT - FREDERICKSBURG DISTRICT-WIDE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

05/15/2019Current Est Date

 0

 6,000,000

 0

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2016

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,667,147.00  1,332,853.00  0.00  0.00  0.00  0.00  0.00  6,000,000.00 CTB Formula
 6,000,000.00 4,667,147.00  1,332,853.00  0.00  0.00  0.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,190,650

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,190,649.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/20/2016

Construction Completed:

Construction Started:

06/30/2020

01/06/2017



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109663UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 02/10/2016 02/10/2016 02/10/2016 02/10/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/07/2015 12/07/2015 12/07/2015  no date

66 Environmental Reevaluation 03/22/2016 03/22/2016 04/04/2016 04/04/2016

69X Right of Way/Utility Certification Date 03/14/2016 03/14/2016 03/14/2016 03/14/2016

72X Plan Submission Date 03/14/2016 03/14/2016 03/14/2016  no date

79 Construction Funding Review/Authorization of 
Funds

03/04/2016 03/04/2016 03/18/2016 03/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2016 03/22/2016 03/22/2016 03/22/2016

82 Conduct Bid Opening 04/27/2016 04/27/2016 04/27/2016 04/27/2016

84 Award Contract 05/20/2016 05/20/2016 05/20/2016 05/20/2016

91 Administer Contract 06/03/2016 01/06/2017 06/28/2019 06/30/2020

92X Contractor Final Voucher Date 08/13/2019 06/26/2020 08/13/2019 06/26/2020

94X Claims Period Ends Dates 11/08/2019  no date 11/08/2019  no date

95 District Project Closeout 11/12/2019  no date 02/11/2020  no date

96 Central Office Project Closeout 02/12/2020  no date 06/15/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

BRDG-966-333Proj:

UPC: 110109

PC: Annette.Adams

Project Purpose:

PM:

Description: #SGR17VB - BR REHAB BEAM ENDS ID 08548, 10645, 14782

SGR PROJECT - BRIDGE REHABILIITATION, BEAM END REPAIRS, 3 STRUCTURES. To REPLACE UPC 109747

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,459,849Total Current Est 

05/29/2020Current Est Date

 0

 2,459,849

 0

0360

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2017

02/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 141,905.00  0.00  0.00  0.00  0.00  0.00  0.00  141,905.00 CTB Formula
 1,050,112.00  449,888.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00 HB1887 - SGR

 512,357.00  0.00  0.00  0.00  0.00  0.00  0.00  512,357.00 MAP21 STP
 2,154,262.00 1,704,374.00  449,888.00  0.00  0.00  0.00  0.00  0.00Total:

 2,154,262.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,461,583

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,461,582.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2018

Construction Completed:

Construction Started:

02/07/2020

03/26/2018



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110109UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/08/2017 02/08/2017 02/09/2017 02/09/2017

22 Scope Project 02/08/2017 02/08/2017 07/21/2017 07/21/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/13/2017  no date 07/26/2017  no date

66 Environmental Reevaluation 07/25/2017 07/25/2017 07/25/2017 07/25/2017

69X Right of Way/Utility Certification Date 07/18/2017 07/18/2017 07/18/2017 07/18/2017

72X Plan Submission Date 07/27/2017  no date 07/27/2017  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2017  no date 08/24/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2017 11/21/2017 11/21/2017 11/21/2017

82 Conduct Bid Opening 10/25/2017 12/20/2017 01/08/2018 01/30/2018

84 Award Contract 01/30/2018 01/30/2018 03/27/2018 01/30/2018

91 Administer Contract 04/20/2018 03/26/2018 05/04/2020 02/07/2020

92X Contractor Final Voucher Date 03/31/2020  no date 03/31/2020  no date

94X Claims Period Ends Dates 06/25/2020  no date 06/25/2020  no date

95 District Project Closeout 06/26/2020  no date 09/21/2020  no date

96 Central Office Project Closeout 09/22/2020  no date 02/01/2021  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-167Proj:

UPC: 104691

PC: Jessica.Graves

Project Purpose:

PM:

Description: DISTRICT WIDE - PE ONLY - SIGNAL CLEARANCE INTERVAL STUDY

Project will conduct clearance interval calculations per TE 306 and MUTCD compliance evaluations at signalized 
intersections. Work will be performed as a task order against existing Traffic Engineering On-call consutant.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

05/04/2017Current Est Date

 0

 0

 1,500,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2013

10/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00 MAP21 HSIP
 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,355,008

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,355,008.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104691UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2013 09/04/2013 10/01/2013 09/10/2013

17E Environmental Review Process (ERP) 10/02/2017 06/29/2017 10/17/2017 06/29/2017

22 Scope Project 02/28/2017 02/28/2017 07/31/2018  no date

25 Draft Environmental Document or CE 03/01/2017 06/29/2017 09/01/2017 06/29/2017

95 District Project Closeout 08/01/2018  no date 10/25/2018  no date

96 Central Office Project Closeout 10/26/2018  no date 03/07/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-S44Proj:

UPC: 107097

PC: Robert.Ridgell

Project Purpose:

PM:

Description: INSTALL FLASHING YELLOW ARROWS - DISTRICTWIDE ON-CALL

The Purpose of this project is to improve intersection safety and mobility within the Fredericksburg District by 
upgrading existing traffic signals to utilize Flashing Yellow Arrow permissive left turn signalization and install high 
visibility signal backplates.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,633,374Total Current Est 

07/31/2018Current Est Date

 0

 2,440,000

 193,374

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2016

08/08/2017

08/08/2017

10/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,000.00  500,000.00  400,000.00  390,000.00  0.00  0.00  0.00  2,790,000.00 MAP21 HSIP
 2,790,000.00 1,500,000.00  500,000.00  400,000.00  390,000.00  0.00  0.00  0.00Total:

 2,790,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$193,374

$0

$2,162,683

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,356,057.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/20/2017

Construction Completed:

Construction Started:

10/02/2020

02/05/2018



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107097UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/08/2016 08/08/2016 08/08/2016 08/08/2016

17E Environmental Review Process (ERP) 10/26/2016 10/26/2016 12/07/2016 12/08/2016

22 Scope Project 08/09/2016 08/09/2016 05/18/2017 05/18/2017

22X Scoping Team Meeting Date 08/17/2016 08/17/2016 08/17/2016  no date

24 Determine Permits Needed 10/11/2016 10/11/2016 10/11/2016 10/12/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/21/2017 02/21/2017 03/06/2017 03/06/2017

65F Plan Design/Field Inspection 02/21/2017 02/21/2017 02/21/2017  no date

65P Plan Design/Pre-Advertisement Conference 03/07/2017 03/07/2017 03/20/2017 03/20/2017

66 Environmental Reevaluation 12/22/2016 12/22/2016 12/22/2016 12/22/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/21/2017 02/21/2017 03/06/2017 03/06/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/21/2017 03/21/2017 04/03/2017 04/03/2017

71X Pre-Advertisement Conference Date 04/04/2017 04/04/2017 04/04/2017 04/04/2017

72 Prepare for Advertisement 04/05/2017 05/31/2017 06/06/2017 05/31/2017

72B Biddability Review 04/05/2017 04/05/2017 04/25/2017 04/25/2017

72X Plan Submission Date 05/16/2017 07/07/2017 05/16/2017 07/07/2017

79 Construction Funding Review/Authorization of 
Funds

04/05/2017 04/05/2017 08/25/2017 07/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/28/2017 08/08/2017 08/28/2017 08/08/2017

82 Conduct Bid Opening 09/27/2017 09/27/2017 10/10/2017 10/04/2017

84 Award Contract 10/20/2017 10/20/2017 11/17/2017 10/20/2017

91 Administer Contract 11/02/2017 02/05/2018 07/25/2018 10/02/2020

92X Contractor Final Voucher Date 09/07/2018  no date 09/07/2018  no date

94X Claims Period Ends Dates 12/07/2018  no date 12/07/2018  no date

95 District Project Closeout 12/10/2018  no date 04/16/2019  no date

96 Central Office Project Closeout 04/17/2019  no date 07/11/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-S45Proj:

UPC: 107098

PC: Michaelt.Coffey

Project Purpose:

PM:

Description: ROADWAY DEPARTURE COUNTERMEASURES- DISTRICTWIDE

Project will identify locations and appropriate countermeasures (e.g. HFST, Signage, Markings) for roadway departure 
accident locations on Primary and Secondary routes in the Fredericksburg District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 832,678Total Current Est 

07/23/2018Current Est Date

 0

 709,897

 122,781

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/09/2016

08/08/2017

08/08/2017

08/20/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 951,107.00  0.00  0.00  0.00  0.00  0.00  0.00  951,107.00 MAP21 HSIP
 951,107.00 951,107.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 951,107.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$122,781

$0

$646,179

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/14/2019

Total  768,960.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/20/2017

Construction Completed:

Construction Started:

08/20/2018

03/15/2018



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107098UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/09/2016 08/09/2016 08/09/2016 08/09/2016

17E Environmental Review Process (ERP) 11/14/2016 11/14/2016 12/07/2016 12/08/2016

22 Scope Project 08/10/2016 08/10/2016 05/23/2017 05/23/2017

22X Scoping Team Meeting Date 08/17/2016 08/17/2016 08/17/2016 08/17/2016

24 Determine Permits Needed 12/02/2016 12/02/2016 12/02/2016 01/10/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/25/2017 04/20/2017 05/25/2017 05/18/2017

65F Plan Design/Field Inspection 05/24/2017 04/05/2017 05/24/2017 04/19/2017

65P Plan Design/Pre-Advertisement Conference 05/26/2017 05/04/2017 05/26/2017 05/17/2017

66 Environmental Reevaluation 02/22/2017 02/22/2017 02/22/2017 02/22/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/25/2017 04/20/2017 05/25/2017 05/18/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2017 05/04/2017 05/30/2017 05/18/2017

71X Pre-Advertisement Conference Date 05/31/2017 05/19/2017 05/31/2017 05/19/2017

72 Prepare for Advertisement 06/01/2017 05/22/2017 08/03/2017 07/25/2017

72B Biddability Review 06/01/2017 05/22/2017 06/21/2017 06/12/2017

72X Plan Submission Date 07/14/2017 07/17/2017 07/14/2017  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2017 05/19/2017 06/28/2017 06/19/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2017 08/08/2017 08/08/2017 08/08/2017

82 Conduct Bid Opening 09/07/2017 09/27/2017 09/20/2017 10/20/2017

84 Award Contract 10/20/2017 10/20/2017 11/03/2017 10/20/2017

91 Administer Contract 10/12/2017 03/15/2018 08/20/2018 08/20/2018

92X Contractor Final Voucher Date 10/03/2018 03/22/2019 10/03/2018 03/22/2019

94X Claims Period Ends Dates 01/04/2019 05/21/2019 01/04/2019 05/21/2019

95 District Project Closeout 01/07/2019  no date 05/10/2019  no date

96 Central Office Project Closeout 05/13/2019  no date 08/06/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-S53Proj:

UPC: 107196

PC: Wesley.Foor

Project Purpose:

PM:

Description: ROADWAY DEPARTURE - CURVE COUNTERMEASURES - 
DISTRICTWIDE

Project will determine appropriate countermeasures for curve realated accidents and will install those during the CN 
phase. For federal PE authorization - 15% NHS (Primary System) & 85% NON NHS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

05/02/2019Current Est Date

 0

 1,300,000

 200,000

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/22/2018

05/07/2019

05/07/2019

12/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  500,000.00  500,000.00  0.00  0.00  0.00  0.00  1,500,000.00 MAP21 HSIP
 1,500,000.00 500,000.00  500,000.00  500,000.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$22,289

$0

$331,864

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  354,153.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/30/2019

Construction Completed:

Construction Started: 09/20/2019



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107196UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/08/2018 10/08/2018 10/22/2018 10/22/2018

17E Environmental Review Process (ERP) 11/13/2018 11/13/2018 12/18/2018 01/08/2019

22 Scope Project 10/23/2018 10/23/2018 11/30/2018 11/30/2018

22X Scoping Team Meeting Date 10/30/2018 10/30/2018 10/30/2018 10/30/2018

24 Determine Permits Needed 12/19/2018 12/17/2018 01/03/2019 01/03/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/01/2019 02/01/2019 02/14/2019 02/14/2019

65F Plan Design/Field Inspection 12/03/2018 12/03/2018 01/31/2019 01/31/2019

65P Plan Design/Pre-Advertisement Conference 02/15/2019 02/01/2019 04/12/2019 02/15/2019

66 Environmental Reevaluation 04/30/2019 02/05/2019 05/13/2019 02/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/01/2019 02/01/2019 03/29/2019 02/01/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/15/2019  no date 04/26/2019  no date

71X Pre-Advertisement Conference Date 04/29/2019 02/01/2019 04/29/2019 02/01/2019

72 Prepare for Advertisement 04/30/2019 02/16/2019 05/28/2019 05/06/2019

72B Biddability Review 04/30/2019 02/19/2019 05/20/2019  no date

72X Plan Submission Date 05/21/2019 02/27/2019 05/21/2019 02/27/2019

79 Construction Funding Review/Authorization of 
Funds

04/30/2019 02/25/2019 05/28/2019 02/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/29/2019 05/07/2019 05/29/2019 05/07/2019

82 Conduct Bid Opening 06/27/2019 06/26/2019 07/11/2019 07/29/2019

84 Award Contract 07/12/2019 07/30/2019 08/01/2019 07/30/2019

91 Administer Contract 08/02/2019 09/20/2019 07/20/2020  no date

92X Contractor Final Voucher Date 09/01/2020  no date 09/01/2020  no date

94X Claims Period Ends Dates 12/02/2020  no date 12/02/2020  no date

95 District Project Closeout 12/03/2020  no date 04/09/2021  no date

96 Central Office Project Closeout 04/12/2021  no date 07/06/2021  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-252Proj:

UPC: 107200

PC: Oliver.Rose

Project Purpose:

PM:

Description: ITS DEPLOYMENT/MAINTENANCE - DISTRICTWIDE

Project will provide funding source for new ITS deployments and for maintenance/upgrades of existing ITS devices 
within the Fredericksburg District. Actual work will be accomplished through a task order through one of the available 
on-call projects (e.g. 106238, 106006).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,100,000Total Current Est 

06/09/2017Current Est Date

 0

 1,100,000

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2017

01/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 594,185.00  150,000.00  0.00  0.00  0.00  0.00  0.00  744,185.00.Maintenance Funds
 744,185.00 594,185.00  150,000.00  0.00  0.00  0.00  0.00  0.00Total:

 744,185.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$399,472

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  399,472.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/31/2017

Construction Completed:

Construction Started: 06/06/2017



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107200UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/20/2017 01/20/2017 03/03/2017 03/03/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/20/2017  no date 02/02/2017  no date

66 Environmental Reevaluation 03/06/2017  no date 03/17/2017  no date

69X Right of Way/Utility Certification Date 03/06/2017  no date 03/06/2017  no date

72X Plan Submission Date 03/06/2017  no date 03/06/2017  no date

79 Construction Funding Review/Authorization of 
Funds

03/06/2017 03/06/2017 03/31/2017 03/31/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2017 03/31/2017 03/31/2017 03/31/2017

82 Conduct Bid Opening 04/28/2017  no date 04/28/2017  no date

84 Award Contract 03/31/2017 03/31/2017 03/31/2017 03/31/2017

91 Administer Contract 03/31/2017 06/06/2017 02/27/2018  no date

92X Contractor Final Voucher Date 04/11/2018  no date 04/11/2018  no date

94X Claims Period Ends Dates 07/09/2018  no date 07/09/2018  no date

95 District Project Closeout 07/10/2018  no date 11/09/2018  no date

96 Central Office Project Closeout 11/13/2018  no date 02/12/2019  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-279Proj:

UPC: 107663

PC: Ron.Hobson

Project Purpose:

PM:

Description: ITS DEPLOYMENT - DISTRICT WIDE - FREDERICKSBURG DISTRICT

Budget UPC to fund ITS and Signal Technology related work to be constructed via Task Order UPC's under a Regional 
On-call Project. Work may be on all systems, districtwide. CN budget is to hold funds until distributed to Regional 
On-call projects for CN.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,800,000Total Current Est 

06/12/2017Current Est Date

 0

 3,800,000

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2017

02/28/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,800,000.00 CTB Formula
 3,800,000.00 3,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$858,865

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  858,864.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/27/2017

Construction Completed:

Construction Started: 03/28/2017



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107663UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/01/2017 05/01/2017 05/01/2017 05/01/2017

22 Scope Project 10/03/2016 10/03/2016 03/03/2017 03/03/2017

66 Environmental Reevaluation 05/01/2017 05/01/2017 05/01/2017 05/01/2017

69X Right of Way/Utility Certification Date 10/18/2016 08/13/2018 10/18/2016 08/13/2018

70 Obtain Environmental Permits 12/01/2015 12/01/2015 06/07/2016 06/07/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/03/2016 10/03/2016 10/03/2016 10/03/2016

71 Approved Construction Plans 10/03/2016 10/03/2016 10/03/2016 10/03/2016

72 Prepare for Advertisement 10/25/2016 10/25/2016 10/25/2016 10/25/2016

72B Biddability Review 11/01/2016 10/31/2016 11/01/2016 10/31/2016

72X Plan Submission Date 10/07/2016 10/07/2016 10/07/2016 10/07/2016

77S Construction ��� Survey 03/28/2017  no date 09/28/2017  no date

79 Construction Funding Review/Authorization of 
Funds

03/23/2017 03/23/2017 03/27/2017 03/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2017 03/14/2017 03/27/2017 03/27/2017

82 Conduct Bid Opening 04/28/2017 04/28/2017 04/28/2017 04/28/2017

84 Award Contract 03/27/2017 03/27/2017 03/27/2017 03/27/2017

88 Survey Monumentation 03/01/2019  no date 04/25/2019  no date

91 Administer Contract 03/28/2017 03/28/2017 02/28/2019  no date

92X Contractor Final Voucher Date 04/12/2019  no date 04/12/2019  no date

94X Claims Period Ends Dates 07/10/2019  no date 07/10/2019  no date

95 District Project Closeout 07/11/2019  no date 10/03/2019  no date

96 Central Office Project Closeout 10/04/2019  no date 02/13/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-399Proj:

UPC: 112893

PC: Sylvester.Okpala

Project Purpose:

PM:

Description: CROSSOVER MUTCD COMPLIANCE SIGNING

Fredericksburg Districtwide; Various Locations; Installation of median crossover signing in compliance with Manual on 
Uniform Traffic Control Devices.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 554,690Total Current Est 

05/06/2019Current Est Date

 0

 554,690

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/09/2018

09/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 554,690.00  0.00  0.00  0.00  0.00  0.00  0.00  554,690.00 MAP21 HSIP
 554,690.00 554,690.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 554,690.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$519,730

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  519,729.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/27/2018

Construction Completed:

Construction Started: 03/01/2019



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112893UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/14/2018 06/14/2018 06/14/2018 06/14/2018

22 Scope Project 05/01/2018 05/01/2018 05/04/2018 05/04/2018

66 Environmental Reevaluation 11/05/2018 07/19/2018 11/19/2018 07/20/2018

69X Right of Way/Utility Certification Date 06/15/2018 07/19/2018 06/15/2018 07/20/2018

70 Obtain Environmental Permits 05/01/2018 07/18/2018 11/02/2018 07/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/01/2018 06/21/2018 06/26/2018 06/21/2018

71 Approved Construction Plans 05/01/2018 05/01/2018 06/07/2018 07/10/2018

72 Prepare for Advertisement 05/23/2018 05/23/2018 06/22/2018 07/26/2018

72B Biddability Review 05/31/2018 07/16/2018 06/06/2018 07/26/2018

72X Plan Submission Date 06/07/2018 07/30/2018 06/07/2018 07/30/2018

77S Construction ��� Survey 04/12/2019  no date 10/15/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2018 05/01/2018 05/29/2018 05/29/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2018 08/14/2018 12/11/2018 10/09/2018

82 Conduct Bid Opening 01/29/2019 11/14/2018 01/29/2019 12/27/2018

84 Award Contract 03/07/2019 12/27/2018 03/07/2019 12/27/2018

88 Survey Monumentation 10/16/2019  no date 12/16/2019  no date

91 Administer Contract 04/12/2019 03/01/2019 10/15/2019  no date

92X Contractor Final Voucher Date 12/03/2019  no date 12/03/2019  no date

94X Claims Period Ends Dates 03/04/2020  no date 03/04/2020  no date

95 District Project Closeout 03/05/2020  no date 05/28/2020  no date

96 Central Office Project Closeout 05/29/2020  no date 09/30/2020  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-314Proj:

UPC: 113423

PC: Jessica.Graves

Project Purpose:

PM:

Description: FRED. DIST. - TRAFFIC SIGNAL MUTCD COMPL. UPGRADES (PE 
ONLY)

PE Only to provide traffic signal modulation designs of signal rebuilds, design of modifications to bring signals into 
compliance with the MUTCD, or design of other safety improvements such as flashing yellow arrow and pedestrian 
signal head installations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

DistrictwideTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 750,000Total Current Est 

07/29/2020Current Est Date

 0

 0

 750,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/22/2018

11/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  250,000.00  0.00  0.00  0.00  0.00  0.00  750,000.00 MAP21 HSIP
 750,000.00 500,000.00  250,000.00  0.00  0.00  0.00  0.00  0.00Total:

 750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$455,322

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  455,321.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113423UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/08/2018 05/08/2018 05/22/2018 05/22/2018

17E Environmental Review Process (ERP) 07/25/2018 07/25/2018 07/25/2018 07/25/2018

21H Hydraulics Plan Design PFI 11/30/2018 11/30/2018 01/14/2019 01/14/2019

21T Traffic Operations Analysis 06/08/2018 06/08/2018 08/03/2018 08/03/2018

22 Scope Project 07/25/2018 07/25/2018 03/21/2019 03/21/2019

22S Photogrammetry/Aerial Photo/Image Processing 06/18/2018 06/18/2018 09/18/2018 09/18/2018

22X Scoping Team Meeting Date 06/07/2018 06/07/2018 06/07/2018 06/07/2018

23 Furnish Environmental Traffic Data 06/08/2018 06/08/2018 08/03/2018 08/03/2018

24 Determine Permits Needed 07/25/2018 07/25/2018 07/25/2018 07/25/2018

25 Draft Environmental Document or CE 07/25/2018 07/25/2018 07/25/2018 07/25/2018

30 Preliminary Utility Inspection 03/25/2019 03/25/2019 05/24/2019 05/24/2019

31S Conduct Location Survey 06/08/2018 06/08/2018 10/07/2018 10/07/2018

34P Preliminary Soil Survey 11/14/2018 11/14/2018 01/14/2019 01/14/2019

35 Traffic Control Device Recommendations 03/25/2019 03/25/2019 05/07/2019 05/07/2019

36C Preliminary Field Inspection Constructability 
Review

12/14/2018 12/14/2018 12/28/2018 12/28/2018

36F Plan Design/Preliminary Field Inspection 10/08/2018 10/08/2018 01/14/2019 01/14/2019

36H Hydraulic Plan Design Public Hearing 03/25/2019 03/25/2019 05/07/2019 05/07/2019

36P Plan Design Public Hearing 03/25/2019 03/25/2019 05/17/2019 05/17/2019

36X Preliminary Field InspectionTeam Meeting Date 03/22/2019 03/22/2019   

47 Approve Willingness 05/20/2019 05/20/2019 07/01/2019 07/01/2019

47X Willingness Posted Date 06/03/2019 06/03/2019 06/03/2019 06/03/2019

48 Conduct Location/Design Public Hearing 05/20/2019 05/20/2019 05/20/2019 05/20/2019

48X Public Hearing Meeting Date 05/20/2019 05/20/2019   

49 Adopt Location/Design 07/02/2019 07/02/2019 08/13/2019 08/13/2019

49C Design Approval Constructability Review 05/20/2019 05/20/2019 06/03/2019 06/03/2019

49X Location and Design Approval Date 08/14/2019 08/14/2019 08/14/2019 08/14/2019

50 Survey Data Verification 05/20/2019 05/20/2019 06/17/2019 06/17/2019

65F Plan Design/Field Inspection 08/10/2019 08/10/2019 08/10/2019 08/10/2019

65X Field Inspection Team Meeting Date 08/11/2019 08/11/2019   

95 District Project Closeout 08/12/2019  no date 03/23/2021  no date

96 Central Office Project Closeout 03/24/2021  no date 07/26/2021  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-318Proj:

UPC: 113914

PC: Linda.Lasut

Project Purpose:

PM: Paul Agnello

Description: REGIONALLY SIGNIFICANT PROJECTS STUDY

Study Only- Regionally significant projects Region Wide

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various ProjectsFrom:

Study OnlyTo:

Preliminary EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,095,218Total Current Est 

06/19/2018Current Est Date

 0

 0

 2,095,218

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2020

09/29/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 152,302.00  866,695.00  701,382.00  298,753.00  0.00  0.00  0.00  2,019,132.00 MAP21 RSTP
 2,019,132.00 152,302.00  866,695.00  701,382.00  298,753.00  0.00  0.00  0.00Total:

 2,019,132.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113914UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020  no date 11/30/2020  no date

12 Authorize Preliminary Engineering 12/01/2020  no date 12/03/2020  no date

17E Environmental Review Process (ERP) 12/04/2020  no date 03/25/2021  no date

22 Scope Project 12/04/2020  no date 06/11/2021  no date

33 Final Environmental Document 03/03/2022  no date 06/23/2022  no date

65F Plan Design/Field Inspection 06/14/2021  no date 06/23/2022  no date

95 District Project Closeout 06/24/2022  no date 11/01/2022  no date

96 Central Office Project Closeout 11/02/2022  no date 02/02/2023  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-315Proj:

UPC: 113920

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: FRED. DIST. - TRAFFIC SIGNAL MUTCD UPGRADES (CN ONLY)

CN work for MUTCD compliance

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

DistrictwideTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,793Total Current Est 

03/19/2020Current Est Date

 0

 20,793

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Fredericksburg District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2020

08/05/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 85,310.00  500,000.00  500,000.00  0.00  0.00  0.00  0.00  1,085,310.00 MAP21 HSIP
 1,085,310.00 85,310.00  500,000.00  500,000.00  0.00  0.00  0.00  0.00Total:

 1,085,310.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,068

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,068.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2020

Construction Completed:

Construction Started: 01/31/2020



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113920UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/01/2019 10/01/2019 10/07/2019 10/07/2019

22 Scope Project 11/13/2019 11/13/2019 11/13/2019 11/13/2019

24 Determine Permits Needed 10/25/2019 10/25/2019 10/25/2019 10/25/2019

25 Draft Environmental Document or CE 10/08/2019 10/08/2019 10/08/2019 10/08/2019

47X Willingness Posted Date 11/13/2019 11/13/2019 11/13/2019 11/13/2019

66 Environmental Reevaluation 10/31/2019 10/31/2019 10/31/2019 10/31/2019

69X Right of Way/Utility Certification Date 11/14/2019 11/14/2019 11/14/2019 11/14/2019

79 Construction Funding Review/Authorization of 
Funds

01/23/2020 01/23/2020 01/23/2020 01/23/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/31/2020 01/31/2020 01/31/2020 01/31/2020

84 Award Contract 01/31/2020 01/31/2020 01/31/2020 01/31/2020

91 Administer Contract 01/31/2020 01/31/2020 08/05/2020  no date

95 District Project Closeout 08/06/2020  no date 10/30/2020  no date

96 Central Office Project Closeout 11/02/2020  no date 03/12/2021  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

9999-966-313Proj:

UPC: 117572

PC: Jessica.Graves

Project Purpose:

PM:

Description: DISTRICTWIDE - TRENCH WIDENING (TOP 100 SEGMENTS)

Trench widening at various location upon coordination with the District Pavement Manager

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

DistrictwideTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,275,328Total Current Est 

07/22/2020Current Est Date

 0

 1,175,328

 100,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Fredericksburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/20/2020

03/14/2023

03/14/2023

03/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,511,063.00  100,000.00  488,937.00  0.00  0.00  2,100,000.00 MAP21 HSIP
 2,100,000.00 0.00  0.00  1,511,063.00  100,000.00  488,937.00  0.00  0.00Total:

 2,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,315

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,314.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117572UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/03/2020 07/08/2020 08/21/2020 07/20/2020

17E Environmental Review Process (ERP) 09/09/2020 09/09/2020 09/28/2020  no date

21H Hydraulics Plan Design PFI 05/11/2021  no date 06/22/2021  no date

21T Traffic Operations Analysis 09/09/2020  no date 11/04/2020  no date

22 Scope Project 08/24/2020 08/24/2020 06/28/2021  no date

22C Scoping Constructability Review 09/09/2020  no date 09/22/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/09/2020  no date 11/19/2020  no date

22X Scoping Team Meeting Date 09/08/2020  no date 09/08/2020  no date

23 Furnish Environmental Traffic Data 09/09/2020  no date 11/04/2020  no date

24 Determine Permits Needed 09/29/2020  no date 12/01/2020  no date

25 Draft Environmental Document or CE 06/29/2021  no date 10/28/2021  no date

28 Consultant Procurement 10/07/2020  no date 11/04/2020  no date

30 Preliminary Utility Inspection 06/29/2021  no date 08/17/2021  no date

31S Conduct Location Survey 09/09/2020  no date 02/19/2021  no date

34F Furnish Final Soils Survey 03/02/2022  no date 06/29/2022  no date

34P Preliminary Soil Survey 04/27/2021  no date 06/22/2021  no date

35 Traffic Control Device Recommendations 06/29/2021  no date 08/17/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/25/2021  no date 06/08/2021  no date

36F Plan Design/Preliminary Field Inspection 02/15/2021  no date 06/22/2021  no date

36H Hydraulic Plan Design Public Hearing 06/29/2021  no date 08/24/2021  no date

36P Plan Design Public Hearing 06/29/2021  no date 10/06/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/23/2021  no date   

43H Hydraulic Plan Design/Field Inspection (FI) 03/02/2022  no date 04/26/2022  no date

43X Utility Field Inspection (UFI) Date 07/01/2022  no date 07/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/18/2022  no date 12/05/2022  no date

47 Approve Willingness 10/07/2021  no date 11/19/2021  no date

47X Willingness Posted Date 10/21/2021  no date 10/21/2021  no date

48 Conduct Location/Design Public Hearing 09/23/2021  no date 01/31/2022  no date

48X Public Hearing Meeting Date 01/07/2022  no date   

49 Adopt Location/Design 02/01/2022  no date 03/01/2022  no date

49C Design Approval Constructability Review 10/07/2021  no date 10/21/2021  no date

49X Location and Design Approval Date 03/01/2022  no date 03/01/2022  no date

50 Survey Data Verification 09/09/2021  no date 10/06/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/01/2022  no date 08/12/2022  no date

61 Final Traffic Control Device Plans 07/01/2022  no date 11/01/2022  no date

65C Field Inspection Constructability Review 05/25/2022  no date 06/15/2022  no date

65F Plan Design/Field Inspection 03/02/2022  no date 06/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 07/01/2022  no date 11/01/2022  no date

65X Field Inspection Team Meeting Date 06/30/2022  no date   

66 Environmental Reevaluation 11/18/2022  no date 12/05/2022  no date

67 Clear Utility Agreements 07/05/2022  no date 11/02/2022  no date

67U Utility Relocations by Owners 10/19/2022  no date 02/24/2023  no date

69X Right of Way/Utility Certification Date 01/30/2023  no date 01/30/2023  no date

70 Obtain Environmental Permits 07/13/2022  no date 12/13/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/17/2022  no date 01/19/2023  no date

70S Utility Stakeout ���Survey 10/19/2022  no date 02/24/2023  no date

71 Approved Construction Plans 11/18/2022  no date 12/29/2022  no date



FREDERICKSBURG DISTRICT-WIDE  9:03AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/02/2022  no date 11/16/2022  no date

71X Pre-Advertisement Conference Date 11/17/2022  no date 11/17/2022  no date

72 Prepare for Advertisement 12/14/2022  no date 02/06/2023  no date

72B Biddability Review 12/21/2022  no date 12/28/2022  no date

72X Plan Submission Date 01/20/2023  no date 01/20/2023  no date

77S Construction ��� Survey 07/10/2023  no date 03/15/2024  no date

79 Construction Funding Review/Authorization of 
Funds

11/18/2022  no date 12/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2023  no date 03/14/2023  no date

82 Conduct Bid Opening 04/26/2023  no date 04/26/2023  no date

84 Award Contract 06/01/2023  no date 06/01/2023  no date

88 Survey Monumentation 03/04/2024  no date 04/26/2024  no date

91 Administer Contract 07/10/2023  no date 03/15/2024  no date

95 District Project Closeout 05/13/2024  no date 03/18/2025  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-036-610Proj:

UPC: 109471

PC: Jeremy.Cobb

Project Purpose:

PM:

Description: #HB2.FY17 - INT. IMPROVEMENTS ROUTES 17B/14/3

This project will reconstruct the existing intersection in the Gloucester County Courthouse area at the intersection of 
Routes 17B/14/3 with limited need for additional right of way by reconfiguring medians, striping and signals.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.057 MI NORTH OF 3/14/17B INTERSECTIONFrom:

INTERSECTION OF ROUTE 3/14/17BTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

05/14/2020Current Est Date

 42,000

 1,183,000

 275,000

0003

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2017

02/21/2019

02/21/2019

03/24/2020

03/24/2020

12/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  758,172.00  491,828.00  0.00  0.00  0.00  0.00  1,500,000.00 HB1887 - DGP (1)
 1,500,000.00 250,000.00  758,172.00  491,828.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$259,756

$41,667

$90,884

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  392,307.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 06/18/2020



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109471UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 01/12/2017 01/12/2017

17E Environmental Review Process (ERP) 02/03/2017 02/03/2017 02/07/2017 02/08/2017

21H Hydraulics Plan Design PFI 02/01/2017 02/01/2017 08/25/2017 06/28/2017

21T Traffic Operations Analysis 01/25/2017 01/25/2017 04/03/2017 04/03/2017

22 Scope Project 01/17/2017 01/17/2017 12/12/2017 12/12/2017

22C Scoping Constructability Review 01/18/2017 01/18/2017 01/30/2017 01/30/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/08/2017 02/08/2017 02/08/2017 02/08/2017

22X Scoping Team Meeting Date 01/17/2017 01/17/2017 01/17/2017 01/17/2017

23 Furnish Environmental Traffic Data 01/18/2017 01/25/2017 03/15/2017 03/14/2017

24 Determine Permits Needed 02/15/2017 02/15/2017 02/15/2017 02/16/2017

25 Draft Environmental Document or CE 11/30/2017 11/30/2017 04/17/2018 04/12/2018

28 Consultant Procurement 02/08/2017 02/08/2017 02/08/2017 02/08/2017

29X Public Information Meeting 07/19/2017 07/19/2017 07/19/2017 07/19/2017

30 Preliminary Utility Inspection 12/13/2017 12/12/2017 01/29/2018 12/12/2017

31S Conduct Location Survey 01/16/2017 01/16/2017 02/07/2017 02/07/2017

34F Furnish Final Soils Survey 07/23/2018 05/25/2018 09/17/2018 08/29/2018

34P Preliminary Soil Survey 04/13/2017 04/13/2017 06/08/2017 06/28/2017

35 Traffic Control Device Recommendations 12/13/2017 12/12/2017 01/11/2018 12/12/2017

36C Preliminary Field Inspection Constructability 
Review

05/11/2017 05/11/2017 05/24/2017 05/31/2017

36F Plan Design/Preliminary Field Inspection 01/18/2017 01/18/2017 06/08/2017 05/31/2017

36H Hydraulic Plan Design Public Hearing 12/13/2017 12/13/2017 01/11/2018 01/11/2018

36P Plan Design Public Hearing 12/13/2017 02/01/2018 01/29/2018 03/15/2018

36X Preliminary Field InspectionTeam Meeting Date 08/28/2017 07/20/2017   

38 Retaining Wall Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

39 Sound Wall Foundation Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

40 Minor Structures Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

43 Furnish Utility Field Inspection Plans 10/09/2018 05/14/2018 11/27/2018 05/14/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/23/2018 05/25/2018 08/17/2018 06/01/2018

43X Utility Field Inspection (UFI) Date 10/31/2018 10/17/2018 10/31/2018 10/17/2018

44 Furnish RWU Data for Public Hearing Process 01/30/2018 02/28/2018 02/27/2018 02/28/2018

45 Minor Structures Report 12/12/2017 12/12/2017 12/12/2017 12/12/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/29/2020 10/14/2019 06/11/2020 10/14/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/23/2018 07/13/2018 08/17/2018 07/13/2018

47 Approve Willingness 01/30/2018 05/14/2018 03/27/2018 05/14/2018

47X Willingness Posted Date 12/13/2017 05/04/2018 03/13/2018 05/04/2018

48 Conduct Location/Design Public Hearing 02/28/2018 03/01/2018 07/05/2018 06/22/2018

48X Public Hearing Meeting Date 06/14/2018 06/12/2018   

49 Adopt Location/Design 07/06/2018 06/25/2018 07/19/2018 07/13/2018

49C Design Approval Constructability Review 01/30/2018 05/23/2018 02/12/2018 05/23/2018

49X Location and Design Approval Date 07/20/2018 07/13/2018 07/20/2018 07/13/2018

50 Survey Data Verification 01/30/2018 02/28/2018 02/27/2018 02/28/2018

51 Furnish Approved R/W & UT Plans 01/15/2019 11/05/2018 04/18/2019 11/05/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/25/2019 07/19/2019 04/19/2019 09/13/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/22/2018 05/11/2018 06/22/2018 05/11/2018

51X R/W&UT Plan Date 04/19/2019 12/10/2018 04/25/2019 02/06/2019

52 Authorize R/W & UT Funds 04/26/2019 02/07/2019 05/09/2019 02/21/2019

52T Authorize R/W Funds 06/22/2018 05/11/2018 06/22/2018 05/11/2018



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/10/2019 02/21/2019 05/10/2019 02/21/2019

54 Retaining Wall Data Report 07/20/2018 07/16/2018 07/20/2018 07/16/2018

55 Sound Wall Data Report 07/20/2018 07/16/2018 07/20/2018 07/16/2018

57S Right of Way Stakeout���Survey 05/13/2019 02/25/2019 08/06/2019 02/25/2019

58 Survey Right of Way Plan Sheets 11/28/2018 11/05/2018 01/14/2019 11/29/2018

59 Noise Abatement Design 07/23/2018 04/13/2018 07/23/2018 04/13/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/10/2019 03/04/2019 05/23/2019 03/05/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

06/22/2018 02/25/2019 06/22/2018 02/25/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/24/2019 03/05/2019 05/24/2019 03/05/2019

61 Final Traffic Control Device Plans 01/16/2019 06/13/2019 04/19/2019 09/13/2019

62 Develop Retaining Structure Plans 07/23/2018 07/17/2018 07/23/2018 07/17/2018

65C Field Inspection Constructability Review 09/18/2018 07/09/2018 10/08/2018 08/06/2018

65F Plan Design/Field Inspection 07/23/2018 05/25/2018 08/17/2018 07/06/2018

65P Plan Design/Pre-Advertisement Conference 10/09/2018 10/01/2019 04/19/2019 10/11/2019

65X Field Inspection Team Meeting Date 10/08/2018 05/09/2018   

66 Environmental Reevaluation 06/12/2020 12/09/2019 06/12/2020 12/20/2019

67 Clear Utility Agreements 05/24/2019 03/05/2019 12/02/2019  no date

67U Utility Relocations by Owners 10/02/2019 12/13/2019 04/13/2020 12/13/2019

69 Acquire Right of Way 05/28/2019 03/05/2019 05/27/2020 09/18/2019

69X Right of Way/Utility Certification Date 07/29/2020 12/17/2019 07/29/2020 12/17/2019

70 Obtain Environmental Permits 10/08/2018 05/16/2018 10/08/2018 05/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/29/2020 10/14/2019 07/24/2020 10/14/2019

70S Utility Stakeout ���Survey 10/02/2019 08/30/2019 04/13/2020 08/30/2019

71 Approved Construction Plans 06/12/2020 10/23/2019 07/21/2020 10/23/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/22/2019 10/01/2019 05/03/2019 10/28/2019

71X Pre-Advertisement Conference Date 05/28/2020 10/13/2019 05/28/2020 10/14/2019

72 Prepare for Advertisement 07/07/2020 11/15/2019 08/05/2020 12/26/2019

72B Biddability Review 07/14/2020  no date 07/20/2020  no date

72X Plan Submission Date 07/21/2020 12/26/2019 07/21/2020 12/26/2019

73 Process Relocations 05/24/2019 03/05/2019 05/24/2019 03/05/2019

77S Construction ��� Survey 10/23/2020  no date 05/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/12/2020 12/10/2019 07/10/2020 12/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 03/24/2020 08/11/2020 03/24/2020

82 Conduct Bid Opening 09/17/2020 04/22/2020 09/30/2020 05/29/2020

84 Award Contract 10/01/2020 05/29/2020 10/22/2020 05/29/2020

88 Survey Monumentation 05/05/2021  no date 06/30/2021  no date

91 Administer Contract 10/23/2020 06/18/2020 05/04/2021  no date

92X Contractor Final Voucher Date 06/17/2021  no date 06/17/2021  no date

94X Claims Period Ends Dates 09/14/2021  no date 09/14/2021  no date

95 District Project Closeout 09/15/2021  no date 12/13/2021  no date

96 Central Office Project Closeout 12/14/2021  no date 04/20/2022  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-577Proj:

UPC: 098806

PC: Ron.Hobson

Project Purpose:

PM:

Description: ROUTE 17 SIGNAL UPGRADES-MULTIPLE LOCATIONS

Coordinate signals to improve traffic flow and safety and reduce congestion - task order being constructed on regional 
on-call UPC 108556

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Coleman BridgeFrom:

Route 17/17B IntersectionTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,800,995Total Current Est 

06/04/2019Current Est Date

 90,146

 2,140,281

 570,568

0017

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2012

02/11/2015

02/11/2015

10/25/2016

10/25/2016

12/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,921,869.00  0.00  0.00  0.00  0.00  0.00  0.00  1,921,869.00 MAP21 CMAQ
 576,000.00  0.00  0.00  0.00  0.00  0.00  0.00  576,000.00CMAQ
 303,126.00  0.00  0.00  0.00  0.00  0.00  0.00  303,126.00CMAQ (Congestion 

Mitigation and Air Quality)
 2,800,995.00 2,800,995.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,800,995.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$570,696

$90,146

$1,903,793

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/02/2020

Total  2,564,634.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098806UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2012 07/12/2012 07/18/2012 07/18/2012

17E Environmental Review Process (ERP) 08/06/2012 08/06/2012 08/22/2012 08/23/2012

22 Scope Project 10/31/2012 10/31/2012 10/18/2013 10/18/2013

24 Determine Permits Needed 08/22/2012 08/22/2012 08/22/2012 08/23/2012

25 Draft Environmental Document or CE 08/08/2012 08/08/2012 08/22/2012 08/23/2012

43X Utility Field Inspection (UFI) Date 07/29/2014 07/29/2014 07/29/2014 07/29/2014

48 Conduct Location/Design Public Hearing 02/20/2014 02/20/2014 05/28/2014 05/28/2014

48X Public Hearing Meeting Date 04/30/2014 04/30/2014   

49 Adopt Location/Design 05/29/2014 05/29/2014 07/29/2014 07/29/2014

49X Location and Design Approval Date 07/02/2014 07/02/2014 07/02/2014 07/02/2014

51 Furnish Approved R/W & UT Plans 10/09/2014 10/09/2014 11/19/2014 11/19/2014

52 Authorize R/W & UT Funds 02/09/2015 02/09/2015 02/11/2015 02/11/2015

52X R/W&UT Authorization Date 02/09/2015 02/09/2015 02/09/2015 02/09/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/11/2015 02/11/2015 02/12/2015 02/12/2015

65F Plan Design/Field Inspection 06/08/2014 06/08/2014 09/09/2014 09/09/2014

65P Plan Design/Pre-Advertisement Conference 12/10/2015 12/10/2015 03/09/2016  no date

65X Field Inspection Team Meeting Date 09/10/2014 09/10/2014   

67U Utility Relocations by Owners 09/29/2015 07/10/2015 06/06/2016 07/10/2015

69 Acquire Right of Way 02/12/2015 02/12/2015 10/21/2015 10/21/2015

69X Right of Way/Utility Certification Date 03/30/2016 03/30/2016 03/30/2016 03/30/2016

71 Approved Construction Plans 05/02/2016  no date 06/01/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/24/2016  no date 03/09/2016  no date

71X Pre-Advertisement Conference Date 03/09/2016  no date 03/09/2016  no date

72 Prepare for Advertisement 04/07/2016 04/07/2016 03/09/2018 03/09/2018

72B Biddability Review 04/07/2016 04/07/2016 06/07/2016 06/07/2016

72X Plan Submission Date 06/15/2016  no date 06/16/2016  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2018 03/08/2018 03/12/2018 03/12/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/25/2016 10/25/2016 10/25/2016 10/25/2016

82 Conduct Bid Opening 12/21/2016 07/06/2012 01/25/2017 07/06/2012

84 Award Contract 08/28/2016 08/28/2016 03/09/2018 03/09/2018

91 Administer Contract 10/04/2016 04/17/2018 12/31/2019  no date

95 District Project Closeout 06/08/2016  no date 08/30/2016  no date

96 Central Office Project Closeout 08/31/2016  no date 01/09/2017  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-612Proj:

UPC: 109468

PC: Wesley.Foor

Project Purpose:

PM:

Description: #HB2.FY17 -- PEDESTRIAN IMPROVEMENTS ON RTE 17 SB

This project will construct approximately 2,500 ft of sidewalk on the SB side of Rte 17 in the Gloucester Point area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.195 Mi. S. of Int. Rte. 1206From:

0.082 Mi. S. of Int. Rte. 1250 & Rte. 17To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 650,456Total Current Est 

07/21/2020Current Est Date

 50,543

 359,913

 240,000

0017

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2017

10/22/2018

10/22/2018

02/11/2020

02/11/2020

02/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 HB1887 - DGP (1)
 800,000.00 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$197,773

$42,802

$13,301

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  253,876.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/19/2020

Construction Completed:

Construction Started: 08/17/2020



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109468UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/14/2017 03/14/2017 03/14/2017 03/14/2017

17E Environmental Review Process (ERP) 04/27/2017 04/27/2017 05/04/2017 05/04/2017

21H Hydraulics Plan Design PFI 09/06/2017 09/06/2017 10/25/2017 10/25/2017

21T Traffic Operations Analysis 03/30/2017 03/30/2017 03/30/2017 03/30/2017

22 Scope Project 03/14/2017 03/14/2017 12/21/2017 12/21/2017

22C Scoping Constructability Review 03/31/2017 03/31/2017 04/13/2017 04/13/2017

22S Photogrammetry/Aerial Photo/Image Processing 03/31/2017 03/31/2017 06/30/2017 06/30/2017

22X Scoping Team Meeting Date 03/29/2017 03/29/2017 03/30/2017 03/30/2017

23 Furnish Environmental Traffic Data 03/30/2017 03/30/2017 03/30/2017 03/30/2017

24 Determine Permits Needed 09/13/2017 09/13/2017 09/19/2017 09/19/2017

25 Draft Environmental Document or CE 11/30/2017 11/30/2017 05/16/2018 05/11/2018

28 Consultant Procurement 04/27/2017 04/27/2017 04/27/2017 04/27/2017

29X Public Information Meeting 12/13/2017 12/13/2017 12/13/2017 12/13/2017

30 Preliminary Utility Inspection 12/22/2017 12/22/2017 03/22/2018 03/22/2018

31S Conduct Location Survey 03/31/2017 03/31/2017 06/30/2017 06/01/2017

34F Furnish Final Soils Survey 07/03/2018 06/19/2018 08/28/2018 07/17/2018

34P Preliminary Soil Survey 10/02/2017 10/02/2017 11/30/2017 11/30/2017

35 Traffic Control Device Recommendations 12/22/2017 12/22/2017 03/22/2018  no date

36C Preliminary Field Inspection Constructability 
Review

10/04/2017 10/04/2017 10/25/2017 10/25/2017

36F Plan Design/Preliminary Field Inspection 07/03/2017 07/03/2017 11/30/2017 11/30/2017

36H Hydraulic Plan Design Public Hearing 12/22/2017 12/22/2017 03/22/2018  no date

36P Plan Design Public Hearing 12/22/2017 12/22/2017 03/22/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 12/13/2017 12/13/2017   

38 Retaining Wall Data Request 12/21/2017 12/21/2017 12/21/2017 12/21/2017

39 Sound Wall Foundation Data Request 12/21/2017 12/21/2017 12/21/2017 12/21/2017

40 Minor Structures Data Request 12/21/2017 12/21/2017 12/21/2017 12/21/2017

43 Furnish Utility Field Inspection Plans 09/14/2018 03/19/2018 10/11/2018 04/30/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/03/2018 04/12/2018 08/28/2018 05/09/2018

43X Utility Field Inspection (UFI) Date 10/05/2018 08/08/2018 10/05/2018 08/08/2018

44 Furnish RWU Data for Public Hearing Process 03/23/2018 03/23/2018 04/19/2018 04/19/2018

45 Minor Structures Report 12/21/2017 12/21/2017 12/21/2017 12/21/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/18/2019 05/09/2019 07/31/2019 05/22/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/02/2018 06/18/2018 07/02/2018 06/18/2018

47 Approve Willingness 05/04/2018 04/30/2018 06/15/2018 05/17/2018

47X Willingness Posted Date 05/17/2018 05/18/2018 05/17/2018 05/18/2018

48 Conduct Location/Design Public Hearing 04/19/2018 04/19/2018 04/19/2018 04/19/2018

48X Public Hearing Meeting Date 03/30/2018 03/30/2018   

49 Adopt Location/Design 06/18/2018 06/02/2018 06/29/2018 06/15/2018

49C Design Approval Constructability Review 03/23/2018 03/23/2018 04/05/2018 04/05/2018

49X Location and Design Approval Date 07/02/2018 06/18/2018 07/02/2018 06/18/2018

50 Survey Data Verification 03/23/2018 03/23/2018 04/19/2018 04/19/2018

51 Furnish Approved R/W & UT Plans 11/13/2018 08/09/2018 12/12/2018 09/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/30/2019 09/18/2018 03/27/2019 11/14/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/03/2018 03/15/2018 07/03/2018 03/15/2018

51X R/W&UT Plan Date 12/13/2018 09/24/2018 12/13/2018 10/05/2018

52 Authorize R/W & UT Funds 12/14/2018 10/08/2018 12/28/2018 10/22/2018

52T Authorize R/W Funds 07/03/2018 03/15/2018 07/03/2018 03/15/2018



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/31/2018 10/22/2018 12/31/2018 10/22/2018

54 Retaining Wall Data Report 07/02/2018 06/18/2018 07/02/2018 06/18/2018

55 Sound Wall Data Report 07/02/2018 06/18/2018 07/02/2018 06/18/2018

57S Right of Way Stakeout���Survey 01/02/2019 10/23/2018 03/29/2019 01/23/2019

58 Survey Right of Way Plan Sheets 10/12/2018 05/01/2018 11/09/2018 05/29/2018

59 Noise Abatement Design 07/02/2018 02/28/2018 07/02/2018 02/28/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/31/2018 09/06/2018 01/14/2019 12/17/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

07/03/2018 03/15/2018 07/03/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/15/2019 12/17/2018 01/15/2019 12/17/2018

61 Final Traffic Control Device Plans 12/20/2018 08/13/2018 03/27/2019 11/14/2018

62 Develop Retaining Structure Plans 07/02/2018 06/18/2018 07/02/2018 06/18/2018

65C Field Inspection Constructability Review 08/29/2018 04/30/2018 09/12/2018 05/09/2018

65F Plan Design/Field Inspection 07/03/2018 03/19/2018 08/28/2018 05/09/2018

65P Plan Design/Pre-Advertisement Conference 09/14/2018 05/10/2018 03/27/2019 05/08/2019

65X Field Inspection Team Meeting Date 09/13/2018 05/09/2018   

66 Environmental Reevaluation 08/01/2019 08/28/2019 08/01/2019 08/30/2019

67 Clear Utility Agreements 01/16/2019 12/17/2018 07/16/2019  no date

67U Utility Relocations by Owners 07/17/2019 06/06/2019 01/16/2020 06/06/2019

69 Acquire Right of Way 01/16/2019 12/17/2018 07/16/2019 06/04/2019

69X Right of Way/Utility Certification Date 09/17/2019 08/28/2019 09/17/2019 08/28/2019

70 Obtain Environmental Permits 09/14/2018 09/14/2018 07/05/2019 09/14/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/18/2019 06/14/2019 09/12/2019 06/14/2019

70S Utility Stakeout ���Survey 05/20/2019 04/18/2019 11/15/2019 04/18/2019

71 Approved Construction Plans 08/01/2019 05/06/2019 09/09/2019 06/03/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/28/2019 04/25/2019 04/10/2019 05/08/2019

71X Pre-Advertisement Conference Date 07/17/2019 05/08/2019 07/17/2019 05/08/2019

72 Prepare for Advertisement 08/23/2019 06/03/2019 09/24/2019  no date

72B Biddability Review 08/30/2019 06/10/2019 09/06/2019 06/14/2019

72X Plan Submission Date 09/09/2019 11/05/2019 09/09/2019 11/26/2019

73 Process Relocations 01/15/2019 12/17/2018 01/15/2019 12/17/2018

77S Construction ��� Survey 07/13/2020  no date 01/21/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2019  no date 08/28/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2020 02/11/2020 02/11/2020 02/11/2020

82 Conduct Bid Opening 03/19/2020 03/25/2020 05/13/2020 05/07/2020

84 Award Contract 05/14/2020 05/07/2020 07/10/2020 06/19/2020

88 Survey Monumentation 01/22/2021  no date 03/19/2021  no date

91 Administer Contract 07/13/2020 08/17/2020 01/21/2021  no date

92X Contractor Final Voucher Date 03/08/2021  no date 03/08/2021  no date

94X Claims Period Ends Dates 06/02/2021  no date 06/02/2021  no date

95 District Project Closeout 06/03/2021  no date 08/26/2021  no date

96 Central Office Project Closeout 08/27/2021  no date 01/05/2022  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-611Proj:

UPC: 109470

PC: Wesley.Foor

Project Purpose:

PM:

Description: #HB2.FY17 -- PEDESTRIAN IMPROVEMENTS AT RTE 17/17B 
INTERSECT

This project will construct sidewalk and pedestrian crossings at the northern intersection of Rte 17 and 17B in the 
Gloucester Courthouse area. This project will link residential and commercial areas in a controlled and safe manner.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.125 Mi. N. of Rte. 619From:

0.064 Mi. E. Rte. 17 N.B.L.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 737,696Total Current Est 

07/21/2020Current Est Date

 130,659

 392,037

 215,000

0017

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/18/2017

04/10/2019

04/10/2019

02/11/2020

02/11/2020

04/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 950,000.00  0.00  0.00  0.00  0.00  0.00  0.00  950,000.00 HB1887 - DGP (1)
 950,000.00 950,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 950,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$194,123

$94,743

$1,674

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  290,540.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/19/2020

Construction Completed:

Construction Started: 08/17/2020



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109470UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/04/2017 05/04/2017 05/18/2017 05/18/2017

17E Environmental Review Process (ERP) 08/15/2017 08/15/2017 12/04/2017 12/04/2017

21H Hydraulics Plan Design PFI 10/18/2017 10/18/2017 12/01/2017 12/01/2017

21T Traffic Operations Analysis 06/06/2017 06/06/2017 08/01/2017 08/01/2017

22 Scope Project 05/19/2017 05/19/2017 03/26/2018 03/26/2018

22C Scoping Constructability Review 06/06/2017 06/06/2017 06/19/2017 06/19/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/21/2017  no date 10/23/2017  no date

22X Scoping Team Meeting Date 06/05/2017 06/05/2017 06/05/2017 06/05/2017

23 Furnish Environmental Traffic Data 07/21/2017  no date 09/15/2017  no date

24 Determine Permits Needed 12/11/2017 12/11/2017 12/13/2017 12/13/2017

25 Draft Environmental Document or CE 01/09/2018 01/09/2018 07/25/2018 07/19/2018

28 Consultant Procurement 08/18/2017  no date 09/15/2017  no date

29X Public Information Meeting 02/28/2018  no date 02/28/2018  no date

30 Preliminary Utility Inspection 03/29/2018  no date 05/31/2018  no date

31S Conduct Location Survey 07/21/2017  no date 11/14/2017  no date

34F Furnish Final Soils Survey 10/23/2018  no date 12/20/2018  no date

34P Preliminary Soil Survey 12/27/2017 12/27/2017 02/26/2018  no date

35 Traffic Control Device Recommendations 03/13/2018 03/13/2018 06/05/2018  no date

36C Preliminary Field Inspection Constructability 
Review

01/05/2018 01/05/2018 01/22/2018 01/22/2018

36F Plan Design/Preliminary Field Inspection 10/18/2017 10/18/2017 12/01/2017 12/01/2017

36H Hydraulic Plan Design Public Hearing 03/27/2018 03/27/2018 06/05/2018  no date

36P Plan Design Public Hearing 03/27/2018 03/27/2018 06/19/2018 06/19/2018

36X Preliminary Field InspectionTeam Meeting Date 12/13/2017 12/13/2017   

38 Retaining Wall Data Request 03/28/2018  no date 03/28/2018  no date

39 Sound Wall Foundation Data Request 03/28/2018  no date 03/28/2018  no date

40 Minor Structures Data Request 03/28/2018  no date 03/28/2018  no date

43 Furnish Utility Field Inspection Plans 01/09/2019  no date 02/07/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/23/2018  no date 12/20/2018  no date

43X Utility Field Inspection (UFI) Date 02/08/2019 02/07/2019 02/08/2019 02/07/2019

44 Furnish RWU Data for Public Hearing Process 05/22/2018 05/22/2018 06/19/2018 06/19/2018

45 Minor Structures Report 03/28/2018  no date 03/28/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/17/2019 09/12/2019 07/30/2019 09/25/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/23/2018  no date 12/20/2018  no date

47 Approve Willingness 06/22/2018  no date 08/03/2018  no date

47X Willingness Posted Date 07/06/2018  no date 07/06/2018  no date

48 Conduct Location/Design Public Hearing 06/20/2018 06/20/2018 10/04/2018 09/13/2018

48X Public Hearing Meeting Date 09/14/2018 09/14/2018   

49 Adopt Location/Design 10/05/2018 10/05/2018 10/19/2018 10/15/2018

49C Design Approval Constructability Review 06/20/2018 06/20/2018 07/03/2018 07/03/2018

49X Location and Design Approval Date 10/22/2018 10/16/2018 10/22/2018 10/16/2018

50 Survey Data Verification 06/20/2018 06/20/2018 07/18/2018 07/18/2018

51 Furnish Approved R/W & UT Plans 03/11/2019 05/09/2019 05/03/2019 07/01/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/20/2019 07/17/2019 07/16/2019 09/11/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/28/2019  no date 04/29/2019  no date

51X R/W&UT Plan Date 05/06/2019 07/08/2019 05/06/2019 07/08/2019

52 Authorize R/W & UT Funds 05/07/2019 04/01/2019 05/20/2019 04/10/2019

52T Authorize R/W Funds 04/30/2019  no date 06/13/2019  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/21/2019 04/11/2019 05/21/2019 04/11/2019

54 Retaining Wall Data Report 11/26/2018  no date 11/26/2018  no date

55 Sound Wall Data Report 11/26/2018  no date 11/26/2018  no date

57S Right of Way Stakeout���Survey 05/22/2019 04/12/2019 08/15/2019 09/06/2019

58 Survey Right of Way Plan Sheets 02/08/2019  no date 03/08/2019  no date

59 Noise Abatement Design 11/26/2018  no date 11/26/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/21/2019 07/01/2019 06/04/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/14/2019  no date 06/27/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/05/2019 05/13/2019 06/05/2019 05/13/2019

61 Final Traffic Control Device Plans 04/15/2019 06/11/2019 07/16/2019 07/10/2019

62 Develop Retaining Structure Plans 11/26/2018  no date 11/26/2018  no date

65C Field Inspection Constructability Review 12/21/2018  no date 01/07/2019  no date

65F Plan Design/Field Inspection 10/23/2018  no date 12/20/2018  no date

65P Plan Design/Pre-Advertisement Conference 01/09/2019 01/03/2019 07/16/2019 09/11/2019

65X Field Inspection Team Meeting Date 01/08/2019  no date   

66 Environmental Reevaluation 12/09/2019 08/28/2019 12/30/2019 08/30/2019

67 Clear Utility Agreements 06/06/2019 05/14/2019 12/05/2019  no date

67U Utility Relocations by Owners 12/06/2019 09/05/2019 02/12/2020 11/12/2019

69 Acquire Right of Way 06/06/2019 05/13/2019 12/05/2019 10/22/2019

69X Right of Way/Utility Certification Date 01/28/2020 11/20/2019 01/28/2020 11/20/2019

70 Obtain Environmental Permits 01/09/2019 09/07/2018 10/24/2019 09/07/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/09/2019 09/12/2019 02/06/2020 11/07/2019

70S Utility Stakeout ���Survey 10/07/2019  no date 12/12/2019  no date

71 Approved Construction Plans 12/09/2019 11/26/2019 01/16/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/17/2019 09/02/2019 07/30/2019  no date

71X Pre-Advertisement Conference Date 12/06/2019 09/11/2019 12/06/2019 11/08/2019

72 Prepare for Advertisement 01/02/2020 08/26/2019 02/04/2020  no date

72B Biddability Review 01/09/2020  no date 01/31/2020  no date

72X Plan Submission Date 01/16/2020  no date 01/16/2020  no date

73 Process Relocations 06/05/2019 05/14/2019 06/05/2019 05/14/2019

77S Construction ��� Survey 08/07/2020  no date 02/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/09/2019  no date 01/07/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 02/11/2020 03/10/2020 02/11/2020

82 Conduct Bid Opening 04/15/2020 03/25/2020 06/10/2020 05/07/2020

84 Award Contract 06/11/2020 05/07/2020 08/06/2020 06/19/2020

88 Survey Monumentation 02/11/2021  no date 04/08/2021  no date

91 Administer Contract 08/07/2020 08/17/2020 02/10/2021  no date

92X Contractor Final Voucher Date 03/26/2021  no date 03/26/2021  no date

94X Claims Period Ends Dates 06/22/2021  no date 06/22/2021  no date

95 District Project Closeout 06/23/2021  no date 09/16/2021  no date

96 Central Office Project Closeout 09/17/2021  no date 01/25/2022  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-618Proj:

UPC: 110047

PC: Marc.Keenan

Project Purpose:

PM:

Description: RT 17 - TURN LANE IMPROVEMENTS AT RT. 636 (BRAYS POINT RD)

LENGTHEN LEFT TURN LANE AT RTE. 17 AND RTE. 636 (BRAYS POINT ROAD)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT RT. 17 AND RT. 636From:

0.0824 MI N RT. 636To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 273,837Total Current Est 

02/13/2018Current Est Date

 0

 262,389

 11,448

0017

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2017

09/26/2017

09/26/2017

06/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00Accounts Receivable
 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00Formula - Primary

 300,000.00 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,448

$0

$97,857

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/07/2019

Total  109,304.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2017

Construction Completed:

Construction Started:

06/28/2018

01/28/2018



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110047UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2016 10/03/2016 05/08/2017 05/08/2017

17E Environmental Review Process (ERP) 05/01/2017 05/01/2017 05/01/2017 05/01/2017

22 Scope Project 04/12/2016 04/12/2016 07/06/2017 07/06/2017

22X Scoping Team Meeting Date 06/27/2016 06/27/2016 06/27/2016 06/27/2016

24 Determine Permits Needed 05/05/2017 05/05/2017 05/11/2017 05/11/2017

25 Draft Environmental Document or CE 10/10/2016 10/10/2016 10/10/2016 10/10/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/25/2016 08/25/2016 12/09/2016 12/09/2016

65F Plan Design/Field Inspection 04/12/2016 04/12/2016 08/31/2017  no date

65P Plan Design/Pre-Advertisement Conference 12/12/2016  no date 11/09/2017  no date

66 Environmental Reevaluation 06/01/2017 06/01/2017 06/05/2017 06/05/2017

69X Right of Way/Utility Certification Date 06/26/2017 06/26/2017 06/26/2017 06/26/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/25/2016 08/25/2016 12/09/2016 12/09/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/27/2017  no date 11/09/2017  no date

71X Pre-Advertisement Conference Date 11/13/2017  no date 11/13/2017  no date

72 Prepare for Advertisement 11/14/2017  no date 12/15/2017  no date

72B Biddability Review 11/27/2017  no date 12/01/2017  no date

72X Plan Submission Date 11/30/2017  no date 11/30/2017  no date

79 Construction Funding Review/Authorization of 
Funds

11/14/2017  no date 12/13/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 09/26/2017 01/09/2018 09/26/2017

82 Conduct Bid Opening 02/09/2018 10/25/2017 04/06/2018 11/16/2017

84 Award Contract 04/09/2018 11/16/2017 06/04/2018 11/16/2017

91 Administer Contract 06/05/2018 01/28/2018 11/27/2018 06/28/2018

92X Contractor Final Voucher Date 01/11/2019 03/05/2019 01/11/2019 03/05/2019

94X Claims Period Ends Dates 04/11/2019 05/04/2019 04/11/2019 05/04/2019

95 District Project Closeout 04/12/2019  no date 07/08/2019  no date

96 Central Office Project Closeout 07/09/2019  no date 11/08/2019  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-625Proj:

UPC: 110627

PC: Linda.Lasut

Project Purpose:

PM: Brian Lewis

Description: RTE 17 - WIDENING PHASE 1 - GEORGE WASHINGTON MEMORIAL 
HIGHW

This project will continue the widening of GW Memorial Highway (Route 17) from a 4-lane principal arterial to a 6-lane 
principal arterial and provide safe passage for pedestrians.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Rte. 17 and Farmwood RoadFrom:

0.19 Mi N of Int. Rte 17 and Hook RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,673,073Total Current Est 

10/09/2020Current Est Date

 4,000,000

 23,673,073

 3,000,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2022

03/02/2026

03/02/2026

02/09/2027

02/09/2027

10/12/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  2,200,000.00 8,000,000.00 9,000,000.00  19,200,000.00 MAP21 RSTP
 19,200,000.00 0.00  0.00  0.00  0.00  2,200,000.00 8,000,000.00 9,000,000.00Total:

 19,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110627UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/18/2022  no date 08/05/2022  no date

17E Environmental Review Process (ERP) 08/23/2022  no date 09/06/2022  no date

21H Hydraulics Plan Design PFI 04/18/2023  no date 07/12/2023  no date

21T Traffic Operations Analysis 08/23/2022  no date 12/27/2022  no date

22 Scope Project 08/08/2022  no date 10/19/2023  no date

22C Scoping Constructability Review 08/23/2022  no date 09/06/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/23/2022  no date 11/02/2022  no date

22X Scoping Team Meeting Date 08/22/2022  no date 08/22/2022  no date

23 Furnish Environmental Traffic Data 08/23/2022  no date 10/19/2022  no date

24 Determine Permits Needed 09/07/2022  no date 12/05/2022  no date

25 Draft Environmental Document or CE 10/20/2023  no date 04/02/2024  no date

28 Consultant Procurement 09/21/2022  no date 04/03/2023  no date

29X Public Information Meeting 09/20/2023  no date 09/20/2023  no date

30 Preliminary Utility Inspection 10/20/2023  no date 12/13/2023  no date

31S Conduct Location Survey 08/23/2022  no date 02/27/2023  no date

32 Value Engineering 10/20/2023  no date 01/22/2024  no date

34F Furnish Final Soils Survey 01/02/2025  no date 05/19/2025  no date

34P Preliminary Soil Survey 05/16/2023  no date 07/12/2023  no date

35 Traffic Control Device Recommendations 10/20/2023  no date 01/22/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/08/2023  no date 06/27/2023  no date

36F Plan Design/Preliminary Field Inspection 02/21/2023  no date 07/12/2023  no date

36H Hydraulic Plan Design Public Hearing 10/20/2023  no date 02/12/2024  no date

36P Plan Design Public Hearing 10/20/2023  no date 04/30/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 10/04/2023  no date   

38 Retaining Wall Data Request 10/20/2023  no date 10/26/2023  no date

39 Sound Wall Foundation Data Request 10/20/2023  no date 10/26/2023  no date

40 Minor Structures Data Request 10/20/2023  no date 10/26/2023  no date

43 Furnish Utility Field Inspection Plans 08/07/2025  no date 09/22/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/02/2025  no date 05/05/2025  no date

43X Utility Field Inspection (UFI) Date 08/28/2025  no date 08/28/2025  no date

44 Furnish RWU Data for Public Hearing Process 04/03/2024  no date 04/30/2024  no date

45 Minor Structures Report 10/27/2023  no date 12/27/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/28/2026  no date 10/16/2026  no date

48 Conduct Location/Design Public Hearing 06/17/2024  no date 11/14/2024  no date

48X Public Hearing Meeting Date 10/24/2024  no date   

49 Adopt Location/Design 11/15/2024  no date 12/31/2024  no date

49C Design Approval Constructability Review 05/01/2024  no date 05/21/2024  no date

49X Location and Design Approval Date 12/31/2024  no date 12/31/2024  no date

50 Survey Data Verification 05/01/2024  no date 06/14/2024  no date

51 Furnish Approved R/W & UT Plans 09/24/2025  no date 01/23/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/26/2026  no date 03/23/2026  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/11/2025  no date 09/11/2025  no date

51X R/W&UT Plan Date 01/26/2026  no date 01/26/2026  no date

52 Authorize R/W & UT Funds 01/26/2026  no date 03/02/2026  no date

52T Authorize R/W Funds 09/12/2025  no date 10/28/2025  no date

52X R/W&UT Authorization Date 03/02/2026  no date 03/02/2026  no date

53F Final Landscaping Plans 08/08/2025  no date 12/11/2025  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 10/20/2023  no date 12/27/2023  no date

54 Retaining Wall Data Report 01/02/2025  no date 02/19/2025  no date

55 Sound Wall Data Report 01/02/2025  no date 02/19/2025  no date

56 Develop Compensatory Mitigation Design 01/02/2025  no date 08/06/2025  no date

56S Survey ��� Compensatory Mitigation 01/02/2025  no date 08/06/2025  no date

57S Right of Way Stakeout���Survey 03/03/2026  no date 06/02/2026  no date

58 Survey Right of Way Plan Sheets 08/05/2025  no date 09/23/2025  no date

59 Noise Abatement Design 02/20/2025  no date 07/11/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/03/2026  no date 03/23/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/29/2025  no date 11/12/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/24/2026  no date 03/24/2026  no date

61 Final Traffic Control Device Plans 08/08/2025  no date 02/19/2026  no date

62 Develop Retaining Structure Plans 02/20/2025  no date 06/19/2025  no date

65C Field Inspection Constructability Review 07/02/2025  no date 07/23/2025  no date

65F Plan Design/Field Inspection 01/02/2025  no date 08/06/2025  no date

65P Plan Design/Pre-Advertisement Conference 03/24/2026  no date 09/02/2026  no date

65X Field Inspection Team Meeting Date 08/07/2025  no date   

66 Environmental Reevaluation 09/28/2026  no date 10/26/2026  no date

67 Clear Utility Agreements 03/24/2026  no date 08/05/2026  no date

67U Utility Relocations by Owners 09/17/2026  no date 01/25/2027  no date

68 Clear Railroad Agreements 01/26/2026  no date 07/29/2026  no date

69 Acquire Right of Way 03/24/2026  no date 10/08/2026  no date

69X Right of Way/Utility Certification Date 01/19/2027  no date 01/19/2027  no date

70 Obtain Environmental Permits 03/10/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/25/2026  no date 11/23/2026  no date

70S Utility Stakeout ���Survey 09/17/2026  no date 01/25/2027  no date

71 Approved Construction Plans 09/28/2026  no date 12/14/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/03/2026  no date 09/24/2026  no date

71X Pre-Advertisement Conference Date 09/25/2026  no date 09/25/2026  no date

72 Prepare for Advertisement 10/21/2026  no date 01/26/2027  no date

72B Biddability Review 10/28/2026  no date 12/11/2026  no date

72X Plan Submission Date 01/07/2027  no date 01/07/2027  no date

73 Process Relocations 03/24/2026  no date 09/24/2026  no date

77S Construction ��� Survey 06/07/2027  no date 10/12/2028  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2026  no date 10/26/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2027  no date 02/09/2027  no date

82 Conduct Bid Opening 03/25/2027  no date 03/25/2027  no date

84 Award Contract 04/29/2027  no date 04/29/2027  no date

88 Survey Monumentation 09/29/2028  no date 11/29/2028  no date

91 Administer Contract 06/07/2027  no date 10/12/2028  no date

95 District Project Closeout 12/14/2028  no date 10/16/2029  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-627Proj:

UPC: 112536

PC: Ron.Hobson

Project Purpose:

PM:

Description: SIGNAL UPGRADES - RTE 17/615 (BURLEIGH/SHORT)

Traffic Signal re-build at Route 17 at Burleigh/Short (615) Gloucester Signal Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 446,964Total Current Est 

11/07/2018Current Est Date

 0

 441,194

 5,770

0017

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/04/2017

04/30/2018

04/30/2018

11/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 469,500.00  0.00  0.00  0.00  0.00  0.00  0.00  469,500.00 MAP21 HSIP
 469,500.00 469,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 469,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,797

$0

$322,265

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/02/2020

Total  328,061.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/08/2018

Construction Completed:

Construction Started: 05/08/2018



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112536UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/01/2017 11/01/2017 12/04/2017 12/04/2017

17E Environmental Review Process (ERP) 10/24/2017 10/24/2017 10/24/2017 10/24/2017

22 Scope Project 12/05/2017 12/05/2017 03/19/2018 03/19/2018

24 Determine Permits Needed 01/18/2018 01/18/2018 01/18/2018 01/19/2018

25 Draft Environmental Document or CE 11/15/2017 11/15/2017 11/15/2017 11/15/2017

47 Approve Willingness 11/15/2017 11/15/2017 11/22/2017  no date

49 Adopt Location/Design 03/21/2018 03/21/2018 04/03/2018 04/02/2018

65F Plan Design/Field Inspection 11/20/2017 11/20/2017 03/20/2018  no date

66 Environmental Reevaluation 01/24/2018 01/24/2018 01/24/2018 01/24/2018

69X Right of Way/Utility Certification Date 04/04/2018 04/17/2018 04/04/2018 04/17/2018

79 Construction Funding Review/Authorization of 
Funds

04/05/2018 04/17/2018 04/24/2018 04/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2018 04/30/2018 04/25/2018 04/30/2018

84 Award Contract 04/26/2018 05/08/2018 07/18/2018 05/08/2018

91 Administer Contract 07/19/2018 05/08/2018 12/31/2019  no date

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 03/31/2020  no date 07/31/2020  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-616Proj:

UPC: 113412

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: INTERSECTION IMPROVEMENTS - ROUTE 17/17B

HSIP 17/17B improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.104 Mi S of Int Rte 17NB with Rte. 17BFrom:

0.304 Mi N of Int Rte 17NB with Rte. 17BTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,180,000Total Current Est 

07/31/2020Current Est Date

 60,000

 815,000

 305,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2020

11/02/2022

11/02/2022

09/12/2023

09/12/2023

09/13/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  200,000.00  150,000.00  0.00  664,007.00  165,993.00  1,180,000.00 MAP21 HSIP
 1,180,000.00 0.00  0.00  200,000.00  150,000.00  0.00  664,007.00  165,993.00Total:

 1,180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113412UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/10/2020 07/27/2020 08/28/2020 08/04/2020

17E Environmental Review Process (ERP) 09/16/2020 09/11/2020 10/05/2020 09/29/2020

21H Hydraulics Plan Design PFI 05/18/2021  no date 06/29/2021  no date

21T Traffic Operations Analysis 09/16/2020  no date 11/12/2020  no date

22 Scope Project 08/31/2020  no date 07/06/2021  no date

22C Scoping Constructability Review 09/16/2020  no date 09/29/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/16/2020  no date 11/30/2020  no date

22X Scoping Team Meeting Date 09/15/2020  no date 09/15/2020  no date

23 Furnish Environmental Traffic Data 09/16/2020  no date 11/12/2020  no date

24 Determine Permits Needed 10/06/2020  no date 12/08/2020  no date

25 Draft Environmental Document or CE 07/07/2021  no date 11/04/2021  no date

28 Consultant Procurement 10/14/2020  no date 11/12/2020  no date

29X Public Information Meeting 06/07/2021  no date 06/07/2021  no date

30 Preliminary Utility Inspection 07/07/2021  no date 08/24/2021  no date

31S Conduct Location Survey 09/16/2020  no date 03/01/2021  no date

34F Furnish Final Soils Survey 03/09/2022  no date 07/07/2022  no date

34P Preliminary Soil Survey 05/04/2021  no date 06/29/2021  no date

35 Traffic Control Device Recommendations 07/07/2021  no date 08/24/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/02/2021  no date 06/15/2021  no date

36F Plan Design/Preliminary Field Inspection 02/23/2021  no date 06/29/2021  no date

36H Hydraulic Plan Design Public Hearing 07/07/2021  no date 08/31/2021  no date

36P Plan Design Public Hearing 07/07/2021  no date 10/13/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/30/2021  no date   

38 Retaining Wall Data Request 07/07/2021  no date 07/13/2021  no date

39 Sound Wall Foundation Data Request 07/07/2021  no date 07/13/2021  no date

40 Minor Structures Data Request 07/07/2021  no date 07/13/2021  no date

43 Furnish Utility Field Inspection Plans 07/08/2022  no date 08/18/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/09/2022  no date 05/03/2022  no date

43X Utility Field Inspection (UFI) Date 07/29/2022  no date 07/29/2022  no date

44 Furnish RWU Data for Public Hearing Process 09/16/2021  no date 10/13/2021  no date

45 Minor Structures Report 07/14/2021  no date 09/08/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/01/2023  no date 05/12/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/09/2022  no date 05/03/2022  no date

47 Approve Willingness 10/14/2021  no date 11/30/2021  no date

47X Willingness Posted Date 10/28/2021  no date 10/28/2021  no date

48 Conduct Location/Design Public Hearing 09/30/2021  no date 02/07/2022  no date

48X Public Hearing Meeting Date 01/18/2022  no date   

49 Adopt Location/Design 02/08/2022  no date 03/08/2022  no date

49C Design Approval Constructability Review 10/14/2021  no date 10/28/2021  no date

49X Location and Design Approval Date 03/08/2022  no date 03/08/2022  no date

50 Survey Data Verification 09/16/2021  no date 10/13/2021  no date

51 Furnish Approved R/W & UT Plans 08/19/2022  no date 10/24/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/25/2022  no date 12/08/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/11/2022  no date 08/11/2022  no date

51X R/W&UT Plan Date 10/25/2022  no date 10/25/2022  no date

52 Authorize R/W & UT Funds 10/25/2022  no date 12/01/2022  no date

52T Authorize R/W Funds 08/12/2022  no date 09/09/2022  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/01/2022  no date 12/01/2022  no date

54 Retaining Wall Data Report 03/09/2022  no date 04/19/2022  no date

55 Sound Wall Data Report 03/09/2022  no date 04/19/2022  no date

57S Right of Way Stakeout���Survey 12/02/2022  no date 03/09/2023  no date

58 Survey Right of Way Plan Sheets 06/30/2022  no date 08/18/2022  no date

59 Noise Abatement Design 04/20/2022  no date 08/18/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/02/2022  no date 12/15/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/12/2022  no date 09/23/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/16/2022  no date 12/16/2022  no date

61 Final Traffic Control Device Plans 07/11/2022  no date 11/08/2022  no date

62 Develop Retaining Structure Plans 04/20/2022  no date 07/21/2022  no date

65C Field Inspection Constructability Review 06/02/2022  no date 06/22/2022  no date

65F Plan Design/Field Inspection 03/09/2022  no date 07/07/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/09/2022  no date 04/13/2023  no date

65X Field Inspection Team Meeting Date 07/08/2022  no date   

66 Environmental Reevaluation 05/01/2023  no date 05/12/2023  no date

67 Clear Utility Agreements 12/16/2022  no date 04/20/2023  no date

67U Utility Relocations by Owners 05/04/2023  no date 09/01/2023  no date

69 Acquire Right of Way 12/16/2022  no date 05/18/2023  no date

69X Right of Way/Utility Certification Date 07/05/2023  no date 07/05/2023  no date

70 Obtain Environmental Permits 01/19/2023  no date 06/16/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/28/2023  no date 06/23/2023  no date

70S Utility Stakeout ���Survey 05/04/2023  no date 09/01/2023  no date

71 Approved Construction Plans 05/01/2023  no date 06/07/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/14/2023  no date 04/27/2023  no date

71X Pre-Advertisement Conference Date 04/28/2023  no date 04/28/2023  no date

72 Prepare for Advertisement 05/23/2023  no date 07/12/2023  no date

72B Biddability Review 05/31/2023  no date 06/06/2023  no date

72X Plan Submission Date 06/26/2023  no date 06/26/2023  no date

73 Process Relocations 12/16/2022  no date 04/27/2023  no date

77S Construction ��� Survey 01/16/2024  no date 09/13/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2023  no date 05/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2023  no date 09/12/2023  no date

82 Conduct Bid Opening 10/26/2023  no date 10/26/2023  no date

84 Award Contract 12/05/2023  no date 12/05/2023  no date

88 Survey Monumentation 08/30/2024  no date 10/28/2024  no date

91 Administer Contract 01/16/2024  no date 09/13/2024  no date

95 District Project Closeout 11/13/2024  no date 09/16/2025  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-617Proj:

UPC: 113413

PC: Curtis.Holloway

Project Purpose:

PM:

Description: INTERSECTION IMPROVEMENTS AT RT 17/216

Modify signal operations, add dedicated WB left turn lane, implement access management.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.191 Miles East Route 216From:

0.012 Miles West Route 216To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 977,900Total Current Est 

05/18/2020Current Est Date

 93,147

 676,800

 207,953

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Gloucester County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

11/10/2021

11/10/2021

12/13/2022

12/13/2022

08/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  110,868.00  120,000.00  549,132.00  0.00  0.00  0.00  930,000.00 MAP21 HSIP
 930,000.00 150,000.00  110,868.00  120,000.00  549,132.00  0.00  0.00  0.00Total:

 930,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$82,122

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  82,122.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113413UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/08/2018 06/08/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 08/14/2018 08/14/2018 08/14/2018 08/14/2018

21H Hydraulics Plan Design PFI 04/11/2019  no date 05/22/2019  no date

21T Traffic Operations Analysis 09/12/2018 09/12/2018 09/06/2019  no date

22 Scope Project 06/22/2018 06/22/2018 10/02/2019 10/02/2019

22C Scoping Constructability Review 07/12/2018  no date 07/25/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/12/2018  no date 10/11/2018  no date

22X Scoping Team Meeting Date 07/11/2018 07/11/2018 07/11/2018 07/11/2018

23 Furnish Environmental Traffic Data 07/12/2018  no date 09/06/2018  no date

24 Determine Permits Needed 08/31/2018 08/31/2018 01/31/2019 01/31/2019

25 Draft Environmental Document or CE 06/10/2019 06/10/2019 10/08/2019 10/07/2019

28 Consultant Procurement 08/08/2018 08/08/2018 08/08/2018 08/08/2018

29X Public Information Meeting 09/04/2019  no date 09/04/2019  no date

30 Preliminary Utility Inspection 10/03/2019  no date 12/10/2019  no date

31S Conduct Location Survey 07/12/2018  no date 01/22/2019  no date

34F Furnish Final Soils Survey 08/24/2020  no date 12/28/2020  no date

34P Preliminary Soil Survey 03/28/2019 03/28/2019 05/22/2019 05/22/2019

35 Traffic Control Device Recommendations 05/24/2019 05/24/2019 07/10/2019 07/10/2019

36C Preliminary Field Inspection Constructability 
Review

04/25/2019  no date 05/08/2019  no date

36F Plan Design/Preliminary Field Inspection 01/23/2019  no date 05/22/2019  no date

36H Hydraulic Plan Design Public Hearing 10/03/2019  no date 12/03/2019  no date

36P Plan Design Public Hearing 10/03/2019  no date 02/10/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 09/09/2019  no date   

38 Retaining Wall Data Request 10/03/2019  no date 10/09/2019  no date

39 Sound Wall Foundation Data Request 05/24/2019 05/24/2019 05/31/2019 05/31/2019

40 Minor Structures Data Request 05/24/2019 05/24/2019 05/31/2019 05/31/2019

43 Furnish Utility Field Inspection Plans 05/17/2021  no date 06/30/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/13/2021  no date 05/14/2021  no date

43X Utility Field Inspection (UFI) Date 06/08/2021  no date 06/08/2021  no date

44 Furnish RWU Data for Public Hearing Process 01/10/2020  no date 02/10/2020  no date

45 Minor Structures Report 06/03/2019 06/03/2019 07/29/2019 07/29/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/11/2022  no date 07/22/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/24/2020  no date 12/28/2020  no date

47 Approve Willingness 02/11/2020  no date 03/24/2020  no date

47X Willingness Posted Date 02/25/2020  no date 02/25/2020  no date

48 Conduct Location/Design Public Hearing 02/11/2020  no date 08/06/2020  no date

48X Public Hearing Meeting Date 07/17/2020  no date   

49 Adopt Location/Design 08/07/2020  no date 08/20/2020  no date

49C Design Approval Constructability Review 02/11/2020  no date 02/25/2020  no date

49X Location and Design Approval Date 08/21/2020  no date 08/21/2020  no date

50 Survey Data Verification 02/11/2020  no date 03/10/2020  no date

51 Furnish Approved R/W & UT Plans 08/17/2021  no date 11/18/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/23/2021  no date 11/19/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/22/2021  no date 06/21/2021  no date

51X R/W&UT Plan Date 11/19/2021  no date 11/29/2021  no date

52 Authorize R/W & UT Funds 11/30/2021  no date 12/13/2021  no date

52T Authorize R/W Funds 06/22/2021  no date 08/05/2021  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/14/2021  no date 12/14/2021  no date

54 Retaining Wall Data Report 10/10/2019  no date 11/26/2019  no date

55 Sound Wall Data Report 06/03/2019  no date 07/17/2019  no date

57S Right of Way Stakeout���Survey 12/15/2021  no date 03/15/2022  no date

58 Survey Right of Way Plan Sheets 07/01/2021  no date 08/16/2021  no date

59 Noise Abatement Design 07/30/2019 10/04/2019 12/23/2019 10/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/14/2021  no date 12/28/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/06/2021  no date 08/19/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/29/2021  no date 12/29/2021  no date

61 Final Traffic Control Device Plans 08/18/2021  no date 11/19/2021  no date

62 Develop Retaining Structure Plans 11/27/2019  no date 03/05/2020  no date

65C Field Inspection Constructability Review 12/29/2020  no date 01/21/2021  no date

65F Plan Design/Field Inspection 08/24/2020  no date 05/14/2021  no date

65P Plan Design/Pre-Advertisement Conference 05/17/2021  no date 11/19/2021  no date

65X Field Inspection Team Meeting Date 05/14/2021  no date   

66 Environmental Reevaluation 07/25/2022  no date 07/25/2022  no date

67 Clear Utility Agreements 12/29/2021  no date 07/06/2022  no date

67U Utility Relocations by Owners 07/07/2022  no date 01/17/2023  no date

69 Acquire Right of Way 12/30/2021  no date 07/07/2022  no date

69X Right of Way/Utility Certification Date 09/08/2022  no date 09/08/2022  no date

70 Obtain Environmental Permits 01/31/2019 01/31/2019 01/31/2019 01/31/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/11/2022  no date 09/02/2022  no date

70S Utility Stakeout ���Survey 05/10/2022  no date 11/14/2022  no date

71 Approved Construction Plans 07/25/2022  no date 08/30/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/22/2021  no date 12/07/2021  no date

71X Pre-Advertisement Conference Date 07/08/2022  no date 07/08/2022  no date

72 Prepare for Advertisement 08/16/2022  no date 09/15/2022  no date

72B Biddability Review 08/23/2022  no date 08/29/2022  no date

72X Plan Submission Date 08/30/2022  no date 08/30/2022  no date

73 Process Relocations 12/30/2021  no date 07/07/2022  no date

77S Construction ��� Survey 04/27/2023  no date 10/31/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/25/2022  no date 08/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2023  no date 02/14/2023  no date

82 Conduct Bid Opening 03/23/2023  no date 04/05/2023  no date

84 Award Contract 04/06/2023  no date 04/26/2023  no date

88 Survey Monumentation 11/01/2023  no date 01/02/2024  no date

91 Administer Contract 04/27/2023  no date 10/31/2023  no date

92X Contractor Final Voucher Date 12/18/2023  no date 12/18/2023  no date

94X Claims Period Ends Dates 03/19/2024  no date 03/19/2024  no date

95 District Project Closeout 03/20/2024  no date 06/12/2024  no date

96 Central Office Project Closeout 06/13/2024  no date 10/15/2024  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-635Proj:

UPC: 114873

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 17 NB RIGHT TURN LANE

Build right turn lane on RTE 17 NB with 100' storage and 100' taper

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.04 MI S OF RTE 1019From:

RTE 1019To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 102,199Total Current Est 

09/24/2020Current Est Date

 0

 102,199

 0

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/12/2020

09/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  102,199.00  0.00  0.00  0.00  0.00  0.00  102,199.00 Telecommunications
 102,199.00 0.00  102,199.00  0.00  0.00  0.00  0.00  0.00Total:

 102,199.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,127

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,127.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114873UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2020  no date 10/15/2020  no date

22 Scope Project 10/01/2020  no date 10/14/2020  no date

24 Determine Permits Needed 10/16/2020  no date 10/30/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2020  no date 12/15/2020  no date

65F Plan Design/Field Inspection 10/15/2020  no date 12/15/2020  no date

66 Environmental Reevaluation 11/02/2020  no date 11/06/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2020  no date 12/15/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2020 03/05/2020 12/15/2020 03/16/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2020  no date 12/16/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2020  no date 04/21/2021  no date

95 District Project Closeout 04/22/2021  no date 07/16/2021  no date

96 Central Office Project Closeout 07/19/2021  no date 11/19/2021  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-632Proj:

UPC: 115121

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: #SMART20 BICYCLE/PEDESTRIAN IMPROVEMENTS ON RTE 
17B-MAIN ST

Project will provide pedestrian and bicycle facilities by installing 1.2 miles of shared use path along Rte .17 Business 
SB from Rte. 3/14 intersection to Rte. 17.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 17From:

ROUTE 3 AND ROUTE 14To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,300,000Total Current Est 

08/03/2020Current Est Date

 2,200,000

 4,500,000

 600,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2023

04/07/2025

04/07/2025

03/09/2027

03/09/2027

04/24/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  3,831,353.00 3,468,647.00 HB1887 - DGP (1)
 0.00  3,831,353.00 3,468,647.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115121UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 08/28/2023  no date

17E Environmental Review Process (ERP) 09/14/2023  no date 09/20/2023  no date

21H Hydraulics Plan Design PFI 06/13/2024  no date 07/25/2024  no date

21T Traffic Operations Analysis 09/14/2023  no date 11/09/2023  no date

22 Scope Project 08/29/2023  no date 07/26/2024  no date

22C Scoping Constructability Review 09/14/2023  no date 09/27/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2023  no date 12/19/2023  no date

22X Scoping Team Meeting Date 09/13/2023  no date 09/13/2023  no date

23 Furnish Environmental Traffic Data 09/14/2023  no date 11/09/2023  no date

24 Determine Permits Needed 09/21/2023  no date 11/17/2023  no date

25 Draft Environmental Document or CE 07/29/2024  no date 02/06/2025  no date

28 Consultant Procurement 10/12/2023  no date 11/09/2023  no date

29X Public Information Meeting 06/27/2024  no date 06/27/2024  no date

30 Preliminary Utility Inspection 07/29/2024  no date 09/30/2024  no date

31S Conduct Location Survey 09/14/2023  no date 03/26/2024  no date

34F Furnish Final Soils Survey 06/18/2025  no date 10/16/2025  no date

34P Preliminary Soil Survey 05/30/2024  no date 07/25/2024  no date

35 Traffic Control Device Recommendations 07/29/2024  no date 09/11/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/27/2024  no date 07/11/2024  no date

36F Plan Design/Preliminary Field Inspection 03/27/2024  no date 07/25/2024  no date

36H Hydraulic Plan Design Public Hearing 07/29/2024  no date 09/23/2024  no date

36P Plan Design Public Hearing 07/29/2024  no date 11/27/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/26/2024  no date   

38 Retaining Wall Data Request 07/29/2024  no date 08/02/2024  no date

39 Sound Wall Foundation Data Request 07/29/2024  no date 08/02/2024  no date

40 Minor Structures Data Request 07/29/2024  no date 08/02/2024  no date

43 Furnish Utility Field Inspection Plans 03/12/2026  no date 04/24/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/03/2025  no date 03/11/2026  no date

43X Utility Field Inspection (UFI) Date 04/02/2026  no date 04/02/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/30/2024  no date 11/27/2024  no date

45 Minor Structures Report 08/05/2024  no date 09/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/04/2027  no date 05/17/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/18/2025  no date 10/16/2025  no date

47 Approve Willingness 12/02/2024  no date 01/14/2025  no date

47X Willingness Posted Date 12/13/2024  no date 12/13/2024  no date

48 Conduct Location/Design Public Hearing 12/02/2024  no date 06/02/2025  no date

48X Public Hearing Meeting Date 05/12/2025  no date   

49 Adopt Location/Design 06/03/2025  no date 06/16/2025  no date

49C Design Approval Constructability Review 12/02/2024  no date 12/13/2024  no date

49X Location and Design Approval Date 06/17/2025  no date 06/17/2025  no date

50 Survey Data Verification 12/02/2024  no date 12/30/2024  no date

51 Furnish Approved R/W & UT Plans 06/11/2026  no date 09/11/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/28/2027  no date 03/25/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/12/2026  no date 04/15/2026  no date

51X R/W&UT Plan Date 09/14/2026  no date 09/18/2026  no date

52 Authorize R/W & UT Funds 09/21/2026  no date 10/02/2026  no date

52T Authorize R/W Funds 04/16/2026  no date 06/01/2026  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/05/2026  no date 10/05/2026  no date

54 Retaining Wall Data Report 06/18/2025  no date 08/01/2025  no date

55 Sound Wall Data Report 06/18/2025  no date 08/01/2025  no date

57S Right of Way Stakeout���Survey 10/06/2026  no date 01/05/2027  no date

58 Survey Right of Way Plan Sheets 04/27/2026  no date 06/10/2026  no date

59 Noise Abatement Design 08/04/2025  no date 12/29/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/05/2026  no date 10/16/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/02/2026  no date 06/15/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/20/2026  no date 10/20/2026  no date

61 Final Traffic Control Device Plans 12/18/2026  no date 03/25/2027  no date

62 Develop Retaining Structure Plans 08/04/2025  no date 11/04/2025  no date

65C Field Inspection Constructability Review 12/30/2025  no date 01/22/2026  no date

65F Plan Design/Field Inspection 06/18/2025  no date 03/11/2026  no date

65P Plan Design/Pre-Advertisement Conference 09/14/2026  no date 03/25/2027  no date

65X Field Inspection Team Meeting Date 03/11/2026  no date   

66 Environmental Reevaluation 05/04/2027  no date 05/17/2027  no date

67 Clear Utility Agreements 10/20/2026  no date 04/29/2027  no date

67U Utility Relocations by Owners 03/05/2027  no date 09/07/2027  no date

69 Acquire Right of Way 10/21/2026  no date 04/30/2027  no date

69X Right of Way/Utility Certification Date 06/18/2027  no date 06/18/2027  no date

70 Obtain Environmental Permits 03/12/2026  no date 09/14/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/04/2027  no date 06/29/2027  no date

70S Utility Stakeout ���Survey 03/05/2027  no date 09/07/2027  no date

71 Approved Construction Plans 05/04/2027  no date 06/10/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/26/2027  no date 04/08/2027  no date

71X Pre-Advertisement Conference Date 05/03/2027  no date 05/03/2027  no date

72 Prepare for Advertisement 05/26/2027  no date 06/25/2027  no date

72B Biddability Review 06/03/2027  no date 06/09/2027  no date

72X Plan Submission Date 06/10/2027  no date 06/10/2027  no date

73 Process Relocations 10/21/2026  no date 04/30/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2027  no date 06/01/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-036-636Proj:

UPC: 116587

PC: Anastasia.Kapitan

Project Purpose:

PM: Carol  Rizzio

Description: ROUTE 17B MAIN ST BIKE & PEDESTRIAN IMPROV PLANNING STUDY

Planning and preliminary engineering study to determine the preferred alignment and costs associated with 
development of a bicycle and pedestrian facility along south Main Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 17From:

Routes 3 and Route 14To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 238,000Total Current Est 

01/16/2020Current Est Date

 0

 0

 238,000

0017

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/02/2020

07/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  238,000.00  238,000.00 MAP21 RSTP
 238,000.00 0.00  0.00  0.00  0.00  0.00  0.00  238,000.00Total:

 238,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$46,866

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  46,866.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116587UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/18/2020  no date 03/02/2020  no date

21H Hydraulics Plan Design PFI 01/12/2021  no date 02/25/2021  no date

21T Traffic Operations Analysis 03/18/2020  no date 07/16/2020  no date

22 Scope Project 03/03/2020  no date 04/16/2021  no date

22C Scoping Constructability Review 03/18/2020  no date 03/31/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/18/2020  no date 07/09/2020  no date

22X Scoping Team Meeting Date 03/17/2020  no date 03/17/2020  no date

23 Furnish Environmental Traffic Data 03/18/2020  no date 05/12/2020  no date

25 Draft Environmental Document or CE 04/19/2021  no date 06/29/2022  no date

28 Consultant Procurement 04/15/2020  no date 10/16/2020  no date

29X Public Information Meeting 02/05/2021  no date 03/19/2021  no date

30 Preliminary Utility Inspection 04/19/2021  no date 06/21/2021  no date

31S Conduct Location Survey 03/18/2020  no date 09/25/2020  no date

33 Final Environmental Document 06/30/2022  no date 06/30/2023  no date

34P Preliminary Soil Survey 12/28/2020  no date 02/25/2021  no date

35 Traffic Control Device Recommendations 04/19/2021  no date 06/21/2021  no date

36F Plan Design/Preliminary Field Inspection 10/20/2020  no date 02/25/2021  no date

36H Hydraulic Plan Design Public Hearing 04/19/2021  no date 06/14/2021  no date

36P Plan Design Public Hearing 04/19/2021  no date 08/17/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 02/26/2021  no date   

44 Furnish RWU Data for Public Hearing Process 08/18/2021  no date 09/15/2021  no date

46B Preliminary Bridge Plans 04/19/2021  no date 09/15/2021  no date

48 Conduct Location/Design Public Hearing 09/16/2021  no date 03/29/2022  no date

48X Public Hearing Meeting Date 03/09/2022  no date   

49 Adopt Location/Design 03/30/2022  no date 04/12/2022  no date

49X Location and Design Approval Date 04/13/2022  no date 04/13/2022  no date

95 District Project Closeout 07/03/2023  no date 09/26/2023  no date

96 Central Office Project Closeout 09/27/2023  no date 02/06/2024  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0033-036-613Proj:

UPC: 109578

PC: Beau.Hoyt

Project Purpose:

PM:

Description: #HB2.FY17 - RAPPAHANNOCK COMM. COLLEGE SITE ACCESS 
IMPROV

Improvements to existing entrance, park and ride lot and bus transit service area located at the RCC site.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.6 MI W Intersection 17From:

0.8 MI W Intersection 17To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 591,160Total Current Est 

12/10/2019Current Est Date

 0

 471,306

 119,854

0033

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

03/01/2018

03/01/2018

06/12/2018

06/12/2018

12/14/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 624,686.00  0.00  0.00  0.00  0.00  0.00  0.00  624,686.00 HB1887 - HPP (1)
 624,686.00 624,686.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 624,686.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$119,854

$0

$406,416

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  526,269.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/13/2018

Construction Completed:

Construction Started:

12/14/2018

10/02/2018



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109578UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2017 06/21/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 08/02/2017 08/02/2017 08/29/2017 08/02/2017

21H Hydraulics Plan Design PFI 08/24/2017 08/24/2017 11/03/2017 11/02/2017

21T Traffic Operations Analysis 07/10/2017 07/10/2017 07/10/2017 07/10/2017

22 Scope Project 07/10/2017 07/10/2017 11/30/2017 11/30/2017

22C Scoping Constructability Review 07/20/2017 07/20/2017 07/26/2017 07/26/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/07/2017 07/07/2017 07/07/2017 07/07/2017

22X Scoping Team Meeting Date 07/07/2017 07/07/2017 07/07/2017 07/07/2017

23 Furnish Environmental Traffic Data 07/07/2017 07/07/2017 07/07/2017 07/07/2017

24 Determine Permits Needed 08/02/2017 08/02/2017 09/19/2017 09/19/2017

25 Draft Environmental Document or CE 08/01/2017 08/01/2017 12/21/2017 12/21/2017

28 Consultant Procurement 07/19/2017 07/19/2017 07/19/2017 07/19/2017

29X Public Information Meeting 06/21/2017 06/21/2017 06/21/2017 06/21/2017

30 Preliminary Utility Inspection 12/01/2017 12/29/2017 12/29/2017 12/29/2017

31S Conduct Location Survey 07/07/2017 07/07/2017 09/07/2017 09/07/2017

34F Furnish Final Soils Survey 02/12/2018 02/14/2018 03/12/2018 02/14/2018

34P Preliminary Soil Survey 11/29/2017 11/29/2017 11/29/2017 11/29/2017

35 Traffic Control Device Recommendations 12/01/2017 12/07/2017 12/07/2017 12/07/2017

36C Preliminary Field Inspection Constructability 
Review

11/29/2017 11/29/2017 11/29/2017 11/29/2017

36F Plan Design/Preliminary Field Inspection 08/09/2017 08/09/2017 11/03/2017 11/02/2017

36H Hydraulic Plan Design Public Hearing 12/01/2017 12/01/2017 12/29/2017 12/01/2017

36P Plan Design Public Hearing 12/01/2017 12/01/2017 12/29/2017 12/01/2017

36X Preliminary Field InspectionTeam Meeting Date 11/30/2017 12/28/2017   

38 Retaining Wall Data Request 11/30/2017 11/30/2017 11/30/2017 11/30/2017

39 Sound Wall Foundation Data Request 11/30/2017 11/30/2017 11/30/2017 11/30/2017

40 Minor Structures Data Request 11/30/2017 11/30/2017 11/30/2017 11/30/2017

43 Furnish Utility Field Inspection Plans 03/27/2018 03/08/2018 04/09/2018 03/08/2018

43H Hydraulic Plan Design/Field Inspection (FI) 02/12/2018 01/23/2018 03/26/2018 03/07/2018

43X Utility Field Inspection (UFI) Date 04/17/2018 04/11/2018 04/17/2018 04/11/2018

44 Furnish RWU Data for Public Hearing Process 12/29/2017 12/29/2017 12/29/2017 12/29/2017

45 Minor Structures Report 11/30/2017 11/30/2017 11/30/2017 11/30/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/02/2018 04/11/2018 05/15/2018 04/11/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/12/2018 01/23/2018 03/12/2018 02/20/2018

47 Approve Willingness 01/02/2018 01/23/2018 01/25/2018 01/23/2018

47X Willingness Posted Date 12/22/2017 12/22/2017 12/22/2017 12/22/2017

48 Conduct Location/Design Public Hearing 12/29/2017 12/29/2017 12/29/2017 12/29/2017

48X Public Hearing Meeting Date 12/08/2017 12/01/2017   

49 Adopt Location/Design 01/26/2018 01/23/2018 02/08/2018 01/23/2018

49C Design Approval Constructability Review 01/02/2018 01/23/2018 01/17/2018 01/23/2018

49X Location and Design Approval Date 02/09/2018 01/23/2018 02/09/2018 01/23/2018

50 Survey Data Verification 12/29/2017 12/29/2017 12/29/2017 12/29/2017

51 Furnish Approved R/W & UT Plans 04/17/2018 03/29/2018 04/17/2018 03/29/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/10/2018 04/16/2018 04/23/2018 04/16/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/11/2018 01/11/2018 01/11/2018 01/11/2018

51X R/W&UT Plan Date 04/17/2018 03/29/2018 04/17/2018 03/29/2018

52 Authorize R/W & UT Funds 04/17/2018 02/27/2018 04/17/2018 03/01/2018

52T Authorize R/W Funds 01/11/2018 01/11/2018 01/11/2018 01/11/2018



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/17/2018 03/07/2018 04/17/2018 03/07/2018

54 Retaining Wall Data Report 02/09/2018 02/07/2018 02/09/2018 02/07/2018

55 Sound Wall Data Report 02/09/2018 02/07/2018 02/09/2018 02/07/2018

57S Right of Way Stakeout���Survey 04/17/2018 03/07/2018 04/17/2018 03/07/2018

58 Survey Right of Way Plan Sheets 04/09/2018 03/21/2018 04/09/2018 03/21/2018

59 Noise Abatement Design 02/09/2018 02/06/2018 02/09/2018 02/07/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/17/2018 01/11/2018 04/17/2018 01/11/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

01/11/2018 01/11/2018 01/11/2018 01/11/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/17/2018 01/11/2018 04/17/2018 01/11/2018

61 Final Traffic Control Device Plans 04/17/2018 04/04/2018 04/23/2018 04/04/2018

62 Develop Retaining Structure Plans 02/09/2018 02/07/2018 02/09/2018 02/07/2018

65C Field Inspection Constructability Review 03/13/2018 02/21/2018 03/19/2018 02/26/2018

65F Plan Design/Field Inspection 02/12/2018 01/23/2018 03/12/2018 02/20/2018

65P Plan Design/Pre-Advertisement Conference 03/27/2018 03/08/2018 04/23/2018 04/11/2018

65X Field Inspection Team Meeting Date 03/26/2018 03/07/2018   

66 Environmental Reevaluation 05/16/2018 04/09/2018 05/30/2018 04/13/2018

67 Clear Utility Agreements 04/17/2018 01/11/2018 04/17/2018 01/11/2018

67U Utility Relocations by Owners 02/21/2018 01/31/2018 02/21/2018 01/31/2018

69 Acquire Right of Way 04/17/2018 02/27/2018 04/17/2018 02/27/2018

69X Right of Way/Utility Certification Date 07/02/2018 04/26/2018 07/02/2018 04/26/2018

70 Obtain Environmental Permits 03/26/2018 03/23/2018 03/26/2018 03/23/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/02/2018 04/11/2018 06/27/2018 04/11/2018

70S Utility Stakeout ���Survey 02/21/2018 01/31/2018 02/21/2018 01/31/2018

71 Approved Construction Plans 05/16/2018 04/27/2018 06/22/2018 04/30/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/24/2018 04/06/2018 04/30/2018 04/11/2018

71X Pre-Advertisement Conference Date 05/01/2018 04/11/2018 05/01/2018 04/11/2018

72 Prepare for Advertisement 06/08/2018 05/02/2018 07/10/2018 06/11/2018

72B Biddability Review 06/15/2018 04/27/2018 06/21/2018 05/03/2018

72X Plan Submission Date 06/22/2018 05/02/2018 06/22/2018 05/02/2018

73 Process Relocations 04/17/2018 01/11/2018 04/17/2018 01/11/2018

77S Construction ��� Survey 12/19/2018  no date 06/26/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/16/2018 05/01/2018 06/13/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2018 06/12/2018 07/10/2018 06/12/2018

82 Conduct Bid Opening 08/22/2018 07/25/2018 10/18/2018 08/13/2018

84 Award Contract 10/19/2018 08/13/2018 12/18/2018 08/13/2018

88 Survey Monumentation 06/27/2019  no date 08/22/2019  no date

91 Administer Contract 12/19/2018 10/02/2018 06/26/2019 12/14/2018

92X Contractor Final Voucher Date 08/09/2019 07/10/2019 08/09/2019 07/10/2019

94X Claims Period Ends Dates 11/06/2019 09/08/2019 11/06/2019 09/08/2019

95 District Project Closeout 11/07/2019  no date 02/07/2020  no date

96 Central Office Project Closeout 02/10/2020  no date 06/11/2020  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0216-036-580Proj:

UPC: 100625

PC: Michaelt.Coffey

Project Purpose:

PM: Anne Ducey-Ortiz

Description: Pedestrian Improvement to Route 216, Guinea Road

Provide pedestrian facilities at various locations along Route 216 Guinea Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.025 MI.  East of Intersection RTE.. 216 and RTE.17From:

 0.202 MI. East of Intersection RTE.. 216 and RTE. 17To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,960,574Total Current Est 

02/20/2019Current Est Date

 554,702

 832,484

 573,388

0216

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2013

09/22/2016

09/22/2016

09/26/2017

09/26/2017

06/27/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,944,266.00  0.00  0.00  0.00  0.00  0.00  0.00  1,944,266.00 MAP21 CMAQ
 4,953.00  0.00  0.00  0.00  0.00  0.00  0.00  4,953.00Formula - Primary

 1,949,219.00 1,949,219.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,949,219.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$573,388

$283,326

$689,239

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/12/2019

Total  1,545,953.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2017

Construction Completed:

Construction Started:

06/27/2018

01/28/2018



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100625UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/29/2013 10/29/2013 10/29/2013 10/29/2013

17E Environmental Review Process (ERP) 03/27/2015 03/27/2015 05/20/2015 05/20/2015

21H Hydraulics Plan Design PFI 03/12/2015 03/12/2015 05/06/2015 05/06/2015

22 Scope Project 03/11/2015 03/11/2015 11/04/2015 11/04/2015

22C Scoping Constructability Review 02/12/2015 02/12/2015 02/26/2015 02/26/2015

22X Scoping Team Meeting Date 11/14/2014 11/14/2014 11/14/2014 11/14/2014

24 Determine Permits Needed 03/17/2015 03/17/2015 08/24/2015 08/24/2015

25 Draft Environmental Document or CE 03/27/2015 03/27/2015 08/24/2015 08/24/2015

30 Preliminary Utility Inspection 09/17/2015 09/17/2015 10/21/2015 10/21/2015

34P Preliminary Soil Survey 03/12/2015 03/12/2015 05/06/2015 05/06/2015

36F Plan Design/Preliminary Field Inspection 01/05/2015 01/05/2015 05/01/2015 05/01/2015

36H Hydraulic Plan Design Public Hearing 04/15/2015 04/15/2015 10/21/2015 10/21/2015

36P Plan Design Public Hearing 05/07/2015 05/07/2015 10/21/2015 10/21/2015

36X Preliminary Field InspectionTeam Meeting Date 04/29/2015 04/29/2015   

43 Furnish Utility Field Inspection Plans 07/01/2014  no date 10/03/2014  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/02/2015 12/02/2015 01/22/2016 01/22/2016

44 Furnish RWU Data for Public Hearing Process 11/18/2015 11/18/2015 11/27/2015 11/25/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/18/2016 02/18/2016 03/03/2016 03/03/2016

48 Conduct Location/Design Public Hearing 01/08/2016 01/08/2016 04/05/2016 04/05/2016

48X Public Hearing Meeting Date 03/23/2016 03/23/2016   

49 Adopt Location/Design 02/09/2016 02/09/2016 04/06/2016 04/06/2016

49C Design Approval Constructability Review 10/22/2015 10/22/2015 11/04/2015 11/04/2015

49X Location and Design Approval Date 04/06/2016 04/06/2016 04/06/2016 04/06/2016

51 Furnish Approved R/W & UT Plans 03/15/2016 03/15/2016 08/18/2016 08/18/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/30/2016 08/30/2016 11/30/2016 11/30/2016

51X R/W&UT Plan Date 08/19/2016 08/19/2016 08/19/2016 08/19/2016

52 Authorize R/W & UT Funds 08/31/2016 08/31/2016 09/22/2016 09/22/2016

52X R/W&UT Authorization Date 09/22/2016 09/22/2016 09/22/2016 09/22/2016

57S Right of Way Stakeout���Survey 09/19/2016 09/19/2016 09/19/2016 09/19/2016

58 Survey Right of Way Plan Sheets 01/08/2016 01/08/2016 03/10/2016 03/10/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/22/2016 09/22/2016 09/30/2016 09/30/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/30/2016 09/30/2016 09/30/2016 09/30/2016

65C Field Inspection Constructability Review 01/06/2017 01/06/2017 02/15/2017 02/15/2017

65F Plan Design/Field Inspection 12/01/2015 12/01/2015 03/10/2016 03/10/2016

65X Field Inspection Team Meeting Date 01/13/2016 01/13/2016   

66 Environmental Reevaluation 03/20/2017 03/20/2017 06/22/2017 06/22/2017

67 Clear Utility Agreements 09/30/2016 09/30/2016 05/01/2017 05/01/2017

67U Utility Relocations by Owners 06/12/2017 06/12/2017 09/20/2017 09/20/2017

69 Acquire Right of Way 09/30/2016 09/30/2016 06/23/2017 06/23/2017

69X Right of Way/Utility Certification Date 06/23/2017 06/23/2017 06/23/2017 06/23/2017

70 Obtain Environmental Permits 01/13/2016 01/13/2016 01/14/2016 01/14/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2017 06/29/2017 07/27/2017 07/27/2017

70S Utility Stakeout ���Survey 02/01/2017 02/01/2017 06/09/2017 06/09/2017

71 Approved Construction Plans 07/01/2014  no date 08/07/2014  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/24/2017 05/24/2017 06/08/2017 06/08/2017

71X Pre-Advertisement Conference Date 06/13/2017 06/13/2017 06/13/2017 06/13/2017



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

72 Prepare for Advertisement 06/13/2017 06/13/2017 08/15/2017 08/15/2017

72B Biddability Review 06/13/2017 06/13/2017 07/04/2017 07/03/2017

72X Plan Submission Date 07/05/2017 07/05/2017 07/05/2017 07/05/2017

79 Construction Funding Review/Authorization of 
Funds

06/29/2017 06/29/2017 07/05/2017 07/05/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/26/2017 09/26/2017 09/26/2017 09/26/2017

84 Award Contract 11/16/2017 11/16/2017 11/16/2017 11/16/2017

91 Administer Contract 01/28/2018 01/28/2018 06/25/2018 06/27/2018

95 District Project Closeout 06/28/2018  no date 09/21/2018  no date

96 Central Office Project Closeout 12/11/2018  no date 04/17/2019  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0600-036-623Proj:

UPC: 110207

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 600 (BATT RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

int. with Rte. 647From:

Dead EndTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,173Total Current Est 

08/19/2020Current Est Date

 0

 120,173

 0

0600

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2018 04/02/2019

11/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 94,895.00  0.00  0.00  0.00  0.00  0.00  0.00  94,895.00 CTB Formula
 25,278.00  0.00  0.00  0.00  0.00  0.00  0.00  25,278.00 Telecommunications

 120,173.00 120,173.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 120,173.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$77,095

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  77,094.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110207UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/31/2018 08/31/2018 09/11/2018 09/11/2018

18 State Environmental Review Process (SERP) 09/13/2018 09/13/2018 09/26/2018 09/26/2018

22 Scope Project 09/12/2018 09/12/2018 10/03/2018 10/03/2018

24 Determine Permits Needed 09/28/2018 09/28/2018 10/11/2018 10/26/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/04/2018 09/28/2018 10/18/2018 10/22/2018

65F Plan Design/Field Inspection 05/31/2018 05/31/2018 09/28/2018 09/28/2018

66 Environmental Reevaluation 10/12/2018 09/28/2018 10/19/2018 10/04/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/04/2018 09/28/2018 12/04/2018 10/22/2018

79 Construction Funding Review/Authorization of 
Funds

12/17/2018 04/02/2019 12/31/2018 04/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/02/2019 04/02/2019 01/02/2019 04/02/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/03/2019 04/02/2019 05/06/2019  no date

95 District Project Closeout 05/07/2019  no date 07/31/2019  no date

96 Central Office Project Closeout 08/01/2019  no date 12/06/2019  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0616-036-609Proj:

UPC: 107414

PC: Anastasia.Kapitan

Project Purpose:

PM: Anne Ducey-Ortiz

Description: ROARING SPRINGS ROAD (SR 616) - BIKE/PED IMPROVEMENTS

Roaring Springs Road will be improved to a four foot width, with painted white lines separating the shoulders from the 
motor travel lanes. Other pavement markings would be applied to the shoulder identifying it as a bike route.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Route 17 Business (Main Street)From:

Beaverdam ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,999,000Total Current Est 

07/31/2020Current Est Date

 950,000

 1,734,000

 315,000

0616

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2022

09/04/2025

09/04/2025

08/11/2026

08/11/2026

05/04/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  452,000.00  2,538,000.00  0.00  0.00  0.00  2,990,000.00 MAP21 CMAQ
 2,990,000.00 0.00  0.00  452,000.00  2,538,000.00  0.00  0.00  0.00Total:

 2,990,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107414UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/18/2022  no date 07/29/2022  no date

17E Environmental Review Process (ERP) 08/16/2022  no date 08/22/2022  no date

21H Hydraulics Plan Design PFI 05/16/2023  no date 06/27/2023  no date

21T Traffic Operations Analysis 08/16/2022  no date 10/11/2022  no date

22 Scope Project 08/01/2022  no date 06/28/2023  no date

22C Scoping Constructability Review 08/16/2022  no date 08/29/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/16/2022  no date 11/17/2022  no date

22X Scoping Team Meeting Date 08/15/2022  no date 08/15/2022  no date

23 Furnish Environmental Traffic Data 08/16/2022  no date 10/11/2022  no date

24 Determine Permits Needed 08/23/2022  no date 10/19/2022  no date

25 Draft Environmental Document or CE 06/29/2023  no date 01/08/2024  no date

28 Consultant Procurement 09/14/2022  no date 10/11/2022  no date

29X Public Information Meeting 05/31/2023  no date 05/31/2023  no date

30 Preliminary Utility Inspection 06/29/2023  no date 08/31/2023  no date

31S Conduct Location Survey 08/16/2022  no date 02/27/2023  no date

34F Furnish Final Soils Survey 05/20/2024  no date 09/18/2024  no date

34P Preliminary Soil Survey 05/02/2023  no date 06/27/2023  no date

35 Traffic Control Device Recommendations 06/29/2023  no date 08/14/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/31/2023  no date 06/13/2023  no date

36F Plan Design/Preliminary Field Inspection 02/28/2023  no date 06/27/2023  no date

36H Hydraulic Plan Design Public Hearing 06/29/2023  no date 08/24/2023  no date

36P Plan Design Public Hearing 06/29/2023  no date 10/30/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/28/2023  no date   

38 Retaining Wall Data Request 06/29/2023  no date 07/06/2023  no date

39 Sound Wall Foundation Data Request 06/29/2023  no date 07/06/2023  no date

40 Minor Structures Data Request 06/29/2023  no date 07/06/2023  no date

43 Furnish Utility Field Inspection Plans 02/11/2025  no date 03/27/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/03/2024  no date 02/10/2025  no date

43X Utility Field Inspection (UFI) Date 03/05/2025  no date 03/05/2025  no date

44 Furnish RWU Data for Public Hearing Process 10/02/2023  no date 10/30/2023  no date

45 Minor Structures Report 07/07/2023  no date 08/31/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/06/2026  no date 04/17/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/20/2024  no date 09/18/2024  no date

47 Approve Willingness 10/31/2023  no date 12/14/2023  no date

47X Willingness Posted Date 11/14/2023  no date 11/14/2023  no date

48 Conduct Location/Design Public Hearing 10/31/2023  no date 05/02/2024  no date

48X Public Hearing Meeting Date 04/12/2024  no date   

49 Adopt Location/Design 05/03/2024  no date 05/16/2024  no date

49C Design Approval Constructability Review 10/31/2023  no date 11/14/2023  no date

49X Location and Design Approval Date 05/17/2024  no date 05/17/2024  no date

50 Survey Data Verification 10/31/2023  no date 11/30/2023  no date

51 Furnish Approved R/W & UT Plans 05/13/2025  no date 08/13/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/19/2025  no date 08/14/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/11/2024  no date 03/18/2025  no date

51X R/W&UT Plan Date 08/14/2025  no date 08/20/2025  no date

52 Authorize R/W & UT Funds 08/21/2025  no date 09/04/2025  no date

52T Authorize R/W Funds 03/19/2025  no date 05/01/2025  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/05/2025  no date 09/05/2025  no date

54 Retaining Wall Data Report 05/20/2024  no date 07/03/2024  no date

55 Sound Wall Data Report 05/20/2024  no date 07/03/2024  no date

57S Right of Way Stakeout���Survey 09/08/2025  no date 12/04/2025  no date

58 Survey Right of Way Plan Sheets 03/28/2025  no date 05/12/2025  no date

59 Noise Abatement Design 07/05/2024  no date 11/26/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/05/2025  no date 09/18/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/02/2025  no date 05/15/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/19/2025  no date 09/19/2025  no date

61 Final Traffic Control Device Plans 05/14/2025  no date 08/14/2025  no date

62 Develop Retaining Structure Plans 07/05/2024  no date 10/04/2024  no date

65C Field Inspection Constructability Review 11/27/2024  no date 12/19/2024  no date

65F Plan Design/Field Inspection 05/20/2024  no date 02/10/2025  no date

65P Plan Design/Pre-Advertisement Conference 02/11/2025  no date 08/14/2025  no date

65X Field Inspection Team Meeting Date 02/10/2025  no date   

66 Environmental Reevaluation 04/20/2026  no date 05/01/2026  no date

67 Clear Utility Agreements 09/19/2025  no date 04/01/2026  no date

67U Utility Relocations by Owners 02/04/2026  no date 08/07/2026  no date

69 Acquire Right of Way 09/22/2025  no date 04/02/2026  no date

69X Right of Way/Utility Certification Date 06/04/2026  no date 06/04/2026  no date

70 Obtain Environmental Permits 02/11/2025  no date 08/14/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/06/2026  no date 06/01/2026  no date

70S Utility Stakeout ���Survey 02/04/2026  no date 08/07/2026  no date

71 Approved Construction Plans 04/20/2026  no date 05/27/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/15/2025  no date 08/28/2025  no date

71X Pre-Advertisement Conference Date 04/03/2026  no date 04/03/2026  no date

72 Prepare for Advertisement 05/12/2026  no date 06/11/2026  no date

72B Biddability Review 05/19/2026  no date 05/26/2026  no date

72X Plan Submission Date 05/27/2026  no date 05/27/2026  no date

73 Process Relocations 09/22/2025  no date 04/02/2026  no date

77S Construction ��� Survey 10/23/2026  no date 05/04/2027  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2026  no date 05/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2026  no date 08/11/2026  no date

82 Conduct Bid Opening 09/17/2026  no date 09/30/2026  no date

84 Award Contract 10/01/2026  no date 10/22/2026  no date

88 Survey Monumentation 05/05/2027  no date 06/30/2027  no date

91 Administer Contract 10/23/2026  no date 05/04/2027  no date

92X Contractor Final Voucher Date 06/17/2027  no date 06/17/2027  no date

94X Claims Period Ends Dates 09/14/2027  no date 09/14/2027  no date

95 District Project Closeout 09/15/2027  no date 12/13/2027  no date

96 Central Office Project Closeout 12/14/2027  no date 04/20/2028  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0619-036-633Proj:

UPC: 114876

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 619 FIDDLER'S GREEN RIGHT TURN LANE

Intersection improvements to construct a right turn lane onto RTE 17 SB.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.08 MI WEST OF ROUTE 17From:

ROUTE 17To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

09/24/2020Current Est Date

 0

 400,000

 0

0619

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2020

04/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Telecommunications
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114876UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2020  no date 10/15/2020  no date

22 Scope Project 10/01/2020  no date 10/14/2020  no date

24 Determine Permits Needed 10/16/2020  no date 10/30/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2020  no date 12/15/2020  no date

65F Plan Design/Field Inspection 10/15/2020  no date 12/15/2020  no date

66 Environmental Reevaluation 11/02/2020  no date 11/06/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2020  no date 12/15/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2020  no date 12/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2020  no date 12/16/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2020  no date 04/21/2021  no date

95 District Project Closeout 04/22/2021  no date 07/16/2021  no date

96 Central Office Project Closeout 07/19/2021  no date 11/19/2021  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0621-036-637Proj:

UPC: 115682

PC: Stephen.Haynes

Project Purpose:

PM: Carol Rizzio

Description: WARE HOUSE RD BIKE & PEDESTRIAN IMPROVEMENTS PLANNING 
STUDY

Planning study to determine the feasibility, preferred alignment, and costs associated with development of a bicycle 
and pedestrian facility along Ware House Road to connect historic Main Street (Gloucester Village) with the residential 
neighborhoods along Ware House Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ware House Road (RTE 621)From:

Near Intx with Main Street (RTE 17B)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 268,000Total Current Est 

04/08/2020Current Est Date

 0

 0

 268,000

0621

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2025

05/26/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  268,000.00  268,000.00 MAP21 RSTP
 268,000.00 0.00  0.00  0.00  0.00  0.00  0.00  268,000.00Total:

 268,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115682UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/04/2025  no date 10/28/2025  no date

12 Authorize Preliminary Engineering 10/29/2025  no date 10/31/2025  no date

17E Environmental Review Process (ERP) 11/03/2025  no date 02/25/2026  no date

22 Scope Project 11/03/2025  no date 05/13/2026  no date

25 Draft Environmental Document or CE 02/02/2027  no date 05/25/2027  no date

65F Plan Design/Field Inspection 05/14/2026  no date 05/25/2027  no date

95 District Project Closeout 05/26/2027  no date 10/01/2027  no date

96 Central Office Project Closeout 10/04/2027  no date 01/03/2028  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0627-036-P30Proj:

UPC: 113899

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 627 - CUNNINGHAM LANE -- RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 628From:

ROUTE 668To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 76,475Total Current Est 

08/19/2020Current Est Date

 0

 76,475

 0

0627

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2019

12/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 76,475.00  0.00  0.00  0.00  0.00  0.00  0.00  76,475.00 Telecommunications
 76,475.00 76,475.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 76,475.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$487

$0

$59,434

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2020

Total  59,920.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113899UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/23/2018 07/23/2018 08/03/2018 07/23/2018

22 Scope Project 07/20/2018 07/20/2018 11/27/2018 11/27/2018

24 Determine Permits Needed 08/06/2018 11/27/2018 08/17/2018 01/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/27/2018 11/27/2018 01/28/2019 11/27/2018

65F Plan Design/Field Inspection 07/20/2018 07/20/2018 01/28/2019 12/20/2018

66 Environmental Reevaluation 08/20/2018 11/27/2018 08/24/2018 01/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/27/2018 11/27/2018 01/28/2019 12/20/2018

79 Construction Funding Review/Authorization of 
Funds

07/17/2018 07/17/2018 08/22/2018 08/22/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2019 04/02/2019 01/29/2019 04/02/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/30/2019 04/02/2019 05/30/2019  no date

95 District Project Closeout 05/31/2019  no date 08/23/2019  no date

96 Central Office Project Closeout 08/26/2019  no date 01/02/2020  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0636-036-634Proj:

UPC: 114877

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 636 BRAYS POINT ROAD RIGHT TURN LANE

Intersection improvements to construct a right turn lane onto RTE 17 NB.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.08 MI EAST OF RTE. 17From:

RTE 17To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 197,801Total Current Est 

09/24/2020Current Est Date

 0

 197,801

 0

0636

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Fredericksburg

Gloucester County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/22/2020

08/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 197,801.00  0.00  0.00  0.00  0.00  0.00  0.00  197,801.00 Telecommunications
 197,801.00 197,801.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 197,801.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$778

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  778.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114877UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/06/2019 03/24/2020 12/19/2019 03/24/2020

22 Scope Project 12/05/2019 12/05/2019 12/19/2019 12/19/2019

24 Determine Permits Needed 12/20/2019 03/24/2020 01/06/2020 03/24/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/20/2019  no date 01/06/2020  no date

65F Plan Design/Field Inspection 07/26/2019 07/26/2019 02/20/2020  no date

66 Environmental Reevaluation 01/07/2020 03/24/2020 01/13/2020 04/21/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/20/2019  no date 02/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/05/2020 03/05/2020 03/18/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/19/2020  no date 03/19/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/20/2020  no date 07/20/2020  no date

95 District Project Closeout 07/21/2020  no date 10/13/2020  no date

96 Central Office Project Closeout 10/14/2020  no date 02/24/2021  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0636-036-640Proj:

UPC: 115631

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 636 - PROVIDENCE ROAD - IMPROVE RT TURN LANE

Spot improvement project to improve right turn radius onto Route 636.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 17From:

Route 636To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

09/24/2020Current Est Date

 0

 300,000

 0

0636

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2022

08/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 90,087.00  20,417.00  122,616.00  66,880.00  0.00  0.00  0.00  300,000.00 Telecommunications
 300,000.00 90,087.00  20,417.00  122,616.00  66,880.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115631UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/09/2022  no date 02/23/2022  no date

22 Scope Project 02/08/2022  no date 02/22/2022  no date

24 Determine Permits Needed 02/24/2022  no date 03/09/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/06/2022  no date 04/19/2022  no date

65F Plan Design/Field Inspection 02/23/2022  no date 04/19/2022  no date

66 Environmental Reevaluation 03/10/2022  no date 03/16/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/23/2022  no date 04/19/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/06/2022  no date 04/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/20/2022  no date 04/20/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/21/2022  no date 08/19/2022  no date

95 District Project Closeout 08/22/2022  no date 11/16/2022  no date

96 Central Office Project Closeout 11/17/2022  no date 03/28/2023  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0662-036-578Proj:

UPC: 098807

PC: Annette.Adams

Project Purpose:

PM:

Description: #SGR17VB - Bridge REPLACE RT 662 over Fox Creek (Fed 8552

Bridge Replacement Rte. 662 over Fox Creek (Fed ID 8552) (VA 6009)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.653 Miles South of Rte. 662 & Rte. 606 IntersectionFrom:

0.652 Miles North of Rte. 662 & Rte. 618 IntersectionTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,440,433Total Current Est 

01/16/2020Current Est Date

 181,171

 1,562,630

 696,632

0662

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2012

09/11/2014

09/11/2014

12/13/2016

12/13/2016

02/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,759,785.00  0.00  0.00  0.00  0.00  0.00  0.00  1,759,785.00 HB1887 - SGR
 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00 MAP21 STP

 19,331.00  0.00  0.00  0.00  0.00  0.00  0.00  19,331.00.Bond Match
 440,000.00  0.00  0.00  0.00  0.00  0.00  0.00  440,000.00.Minimum Guarantee

 90,669.00  0.00  0.00  0.00  0.00  0.00  0.00  90,669.00Soft Match
 2,469,785.00 2,469,785.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,469,785.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$696,632

$181,171

$1,562,630

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/15/2019

Total  2,440,432.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098807UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/16/2011 02/13/2012 12/16/2011 02/14/2012

17E Environmental Review Process (ERP) 07/02/2014 08/28/2013 07/17/2014 11/11/2013

18 State Environmental Review Process (SERP) 08/16/2012 08/21/2012 01/14/2013 08/22/2012

22 Scope Project 10/09/2013 10/09/2013 06/30/2015 06/05/2015

22X Scoping Team Meeting Date 08/23/2013 08/23/2013 08/23/2013 08/23/2013

24 Determine Permits Needed 10/31/2013 09/23/2013 06/27/2014 09/24/2013

25 Draft Environmental Document or CE 10/30/2013 04/08/2013 01/31/2014 03/18/2014

31S Conduct Location Survey 12/18/2012 12/18/2012 03/28/2013 03/27/2013

34P Preliminary Soil Survey 08/30/2013 08/30/2013 10/31/2013 10/31/2013

36F Plan Design/Preliminary Field Inspection 12/19/2013 12/19/2013 01/03/2014 01/03/2014

36P Plan Design Public Hearing 12/19/2013 12/19/2013 02/10/2014 02/10/2014

36X Preliminary Field InspectionTeam Meeting Date 01/08/2014 01/08/2014   

37H River Mechanics ProjectStudies 10/30/2013 10/30/2013 12/19/2013 12/19/2013

43 Furnish Utility Field Inspection Plans 04/09/2014 04/09/2014 05/08/2014 05/08/2014

43X Utility Field Inspection (UFI) Date 05/08/2014 02/18/2014 05/08/2014 02/18/2014

48 Conduct Location/Design Public Hearing 08/01/2014 08/01/2014 08/14/2014 08/14/2014

48X Public Hearing Meeting Date 08/14/2014 08/14/2014   

49 Adopt Location/Design 01/27/2014 01/27/2014 08/14/2014 08/14/2014

51 Furnish Approved R/W & UT Plans 05/01/2015 05/01/2015 05/30/2015 05/30/2015

51X R/W&UT Plan Date 06/11/2015 05/30/2015 06/11/2015 05/30/2015

52 Authorize R/W & UT Funds 06/12/2014 09/11/2014 10/21/2015 09/11/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/22/2015 05/30/2015 10/29/2015 07/22/2015

65X Field Inspection Team Meeting Date 04/09/2014 04/09/2014   

66 Environmental Reevaluation 04/13/2016 08/29/2016 10/31/2016 08/30/2016

67U Utility Relocations by Owners 06/13/2016 07/06/2016 10/14/2016 09/13/2016

69 Acquire Right of Way 10/22/2015 07/22/2015 06/10/2016 06/10/2016

69X Right of Way/Utility Certification Date 08/12/2016 08/12/2016 08/12/2016 08/12/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/13/2016 08/26/2016 10/31/2016 08/26/2016

71 Approved Construction Plans 09/01/2016 04/14/2016 10/31/2016 09/14/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/01/2017 03/01/2016 10/30/2017 03/23/2016

71X Pre-Advertisement Conference Date 10/10/2017 04/13/2016 10/10/2017 04/13/2016

72 Prepare for Advertisement 12/23/2016 07/01/2016 01/20/2017 12/07/2016

72B Biddability Review 01/03/2017 11/15/2016 01/09/2017  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2018 02/28/2017 01/30/2018 02/28/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2016 12/13/2016 02/13/2018 12/13/2016

80A Accelerated Advertisement 02/14/2017 12/13/2016 02/14/2017 12/13/2016

82 Conduct Bid Opening 03/29/2017 01/25/2017 03/29/2017 02/22/2017

84 Award Contract 03/30/2017 02/22/2017 05/31/2017 02/22/2017

88 Survey Monumentation 04/19/2018  no date 06/14/2018  no date

91 Administer Contract 06/01/2017 03/28/2017 04/18/2018 02/05/2018

92X Contractor Final Voucher Date 05/28/2018 07/16/2018 05/28/2018 07/16/2018

94X Claims Period Ends Dates 08/22/2018 09/14/2018 08/22/2018 09/14/2018

95 District Project Closeout 08/23/2018  no date 12/28/2018  no date

96 Central Office Project Closeout 12/31/2018  no date 03/29/2019  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0671-036-622Proj:

UPC: 110206

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 671 (ENFIELD RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. with Rte. 17 Bus.From:

Int. with Route 629To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 54,624Total Current Est 

08/19/2020Current Est Date

 0

 54,624

 0

0671

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2018 04/02/2019

11/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,379.00  0.00  0.00  0.00  0.00  0.00  0.00  40,379.00 Telecommunications
 14,245.00  0.00  0.00  0.00  0.00  0.00  0.00  14,245.00Formula - Secondary

 54,624.00 54,624.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 54,624.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$36,786

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2020

Total  36,785.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110206UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/31/2018 08/31/2018 09/11/2018 09/11/2018

18 State Environmental Review Process (SERP) 07/23/2018 07/23/2018 08/03/2018 08/03/2018

22 Scope Project 07/20/2018 07/20/2018 09/20/2018 09/20/2018

24 Determine Permits Needed 08/06/2018 09/27/2018 08/17/2018 10/11/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/21/2018 09/19/2018 10/04/2018 10/22/2018

65F Plan Design/Field Inspection 07/20/2018 07/20/2018 07/20/2018 07/20/2018

66 Environmental Reevaluation 08/20/2018 09/28/2018 08/24/2018 10/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/21/2018 09/19/2018 11/19/2018 10/22/2018

79 Construction Funding Review/Authorization of 
Funds

12/17/2018 04/02/2019 12/31/2018 04/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/02/2019 04/02/2019 01/02/2019 04/02/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/03/2019 04/02/2019 05/06/2019  no date

95 District Project Closeout 05/07/2019  no date 07/31/2019  no date

96 Central Office Project Closeout 08/01/2019  no date 12/06/2019  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0701-036-638Proj:

UPC: 115636

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 701 - BELLEVILLE LANE - RURAL RUSTIC

Pave unpaved Belleville Lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 623From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 102,000Total Current Est 

09/24/2020Current Est Date

 0

 102,000

 0

0701

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2024

07/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  34,230.00  0.00  0.00  0.00  0.00  0.00  34,230.00 CTB Formula
 0.00  0.00  48,062.00  19,708.00  0.00  0.00  0.00  67,770.00 HB1887 - DGP (2)

 102,000.00 0.00  34,230.00  48,062.00  19,708.00  0.00  0.00  0.00Total:

 102,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115636UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/10/2024  no date 01/25/2024  no date

22 Scope Project 01/09/2024  no date 01/24/2024  no date

24 Determine Permits Needed 01/26/2024  no date 02/08/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2024  no date 03/21/2024  no date

65F Plan Design/Field Inspection 01/25/2024  no date 03/21/2024  no date

66 Environmental Reevaluation 02/09/2024  no date 02/15/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/25/2024  no date 03/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2024  no date 03/21/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2024  no date 03/22/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/25/2024  no date 07/23/2024  no date

95 District Project Closeout 07/24/2024  no date 10/16/2024  no date

96 Central Office Project Closeout 10/17/2024  no date 02/27/2025  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0732-036-P31Proj:

UPC: 113941

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 732 - THORNTON LANE - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 216From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 51,347Total Current Est 

08/19/2020Current Est Date

 0

 51,347

 0

0732

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2019

12/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 51,347.00  0.00  0.00  0.00  0.00  0.00  0.00  51,347.00 Telecommunications
 51,347.00 51,347.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 51,347.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$43,526

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  43,525.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113941UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/28/2018 08/28/2018 09/11/2018 08/28/2018

22 Scope Project 08/27/2018 08/27/2018 11/28/2018 11/28/2018

24 Determine Permits Needed 09/12/2018 11/27/2018 09/25/2018 01/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/28/2018 08/27/2018 01/29/2019 12/20/2018

65F Plan Design/Field Inspection 08/27/2018 08/27/2018 01/29/2019 12/20/2018

66 Environmental Reevaluation 09/26/2018 11/27/2018 10/02/2018 01/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/28/2018 11/28/2018 01/29/2019 12/20/2018

79 Construction Funding Review/Authorization of 
Funds

07/17/2018 07/17/2018 08/22/2018 08/22/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/30/2019 04/02/2019 01/30/2019 04/02/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/31/2019 04/02/2019 05/31/2019  no date

95 District Project Closeout 06/03/2019  no date 08/26/2019  no date

96 Central Office Project Closeout 08/27/2019  no date 01/03/2020  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-036-639Proj:

UPC: 115629

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 1307/619 - CREWE & FIDDLER'S GREEN RD PEDESTRIAN 
IMP.

Spot improvements: Route 1307 Crewe Road - to add pavement/curb along sidewalk frontage to improve radius. 
Route 619 - Fill in sidewalk gap between existing sidewalks (Hargett Blvd to Brayxon Lane) for connectivity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

09/24/2020Current Est Date

 0

 50,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/25/2021

07/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Telecommunications
 50,000.00 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115629UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/12/2021  no date 01/27/2021  no date

22 Scope Project 01/11/2021  no date 01/26/2021  no date

24 Determine Permits Needed 01/28/2021  no date 02/10/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/11/2021  no date 03/24/2021  no date

65F Plan Design/Field Inspection 01/27/2021  no date 03/24/2021  no date

66 Environmental Reevaluation 02/11/2021  no date 02/17/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/27/2021  no date 03/24/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2021 03/11/2020 03/24/2021 03/25/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/25/2021  no date 03/25/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/26/2021  no date 07/26/2021  no date

95 District Project Closeout 07/27/2021  no date 10/20/2021  no date

96 Central Office Project Closeout 10/21/2021  no date 03/02/2022  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

1208-036-624Proj:

UPC: 110626

PC: Khalil.Minhas

Project Purpose:

PM: Brian D. Lewis, P.E.

Description: RTE 1208 - PEDESTRIAN IMPROVEMENT (GREATE ROAD)

Provide pedestrian improvements on Rte. 1208 (Greate Road and Greate Road West)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 MI. East of Intersection Great West and Greate RoadFrom:

Gloucester Point Beach & Public Boat RampTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,390,140Total Current Est 

10/05/2020Current Est Date

 780,000

 1,110,140

 500,000

1208

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Gloucester County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/18/2019

12/27/2022

12/27/2022

12/12/2023

12/12/2023

08/29/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  65,000.00  855,000.00  0.00  920,000.00 MAP21 CMAQ
 26,968.00  0.00  0.00  0.00  0.00  0.00  0.00  26,968.00.Bond Match

 107,869.00  0.00  0.00  0.00  0.00  0.00  0.00  107,869.00.Minimum Guarantee
 1,277,180.00  0.00  0.00  0.00  0.00  0.00  0.00  1,277,180.00Formula - Secondary

 58,123.00  0.00  0.00  0.00  0.00  0.00  0.00  58,123.00SSYP - Incidental
 2,390,140.00 1,470,140.00  0.00  0.00  0.00  65,000.00  855,000.00  0.00Total:

 2,390,140.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$27,367

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  27,366.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110626UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2022  no date 04/14/2022  no date

17E Environmental Review Process (ERP) 05/02/2022  no date 05/06/2022  no date

21H Hydraulics Plan Design PFI 01/31/2023  no date 03/14/2023  no date

21T Traffic Operations Analysis 05/02/2022  no date 06/27/2022  no date

22 Scope Project 04/15/2022  no date 03/15/2023  no date

22C Scoping Constructability Review 05/02/2022  no date 05/13/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/02/2022  no date 08/02/2022  no date

22X Scoping Team Meeting Date 04/29/2022  no date 04/29/2022  no date

23 Furnish Environmental Traffic Data 05/02/2022  no date 06/27/2022  no date

24 Determine Permits Needed 05/09/2022  no date 07/05/2022  no date

25 Draft Environmental Document or CE 03/16/2023  no date 09/18/2023  no date

28 Consultant Procurement 05/31/2022  no date 06/27/2022  no date

29X Public Information Meeting 02/14/2023  no date 02/14/2023  no date

30 Preliminary Utility Inspection 03/16/2023  no date 05/17/2023  no date

31S Conduct Location Survey 05/02/2022  no date 11/03/2022  no date

34F Furnish Final Soils Survey 02/05/2024  no date 06/04/2024  no date

34P Preliminary Soil Survey 01/17/2023  no date 03/14/2023  no date

35 Traffic Control Device Recommendations 03/16/2023  no date 04/28/2023  no date

36C Preliminary Field Inspection Constructability 
Review

02/14/2023  no date 02/28/2023  no date

36F Plan Design/Preliminary Field Inspection 11/04/2022  no date 03/14/2023  no date

36H Hydraulic Plan Design Public Hearing 03/16/2023  no date 05/10/2023  no date

36P Plan Design Public Hearing 03/16/2023  no date 07/14/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 03/15/2023  no date   

38 Retaining Wall Data Request 03/16/2023  no date 03/22/2023  no date

39 Sound Wall Foundation Data Request 03/16/2023  no date 03/22/2023  no date

40 Minor Structures Data Request 03/16/2023  no date 03/22/2023  no date

43 Furnish Utility Field Inspection Plans 10/18/2024  no date 12/06/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/19/2024  no date 10/17/2024  no date

43X Utility Field Inspection (UFI) Date 11/12/2024  no date 11/12/2024  no date

44 Furnish RWU Data for Public Hearing Process 06/16/2023  no date 07/14/2023  no date

45 Minor Structures Report 03/23/2023  no date 05/17/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/16/2025  no date 12/30/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/05/2024  no date 06/04/2024  no date

47 Approve Willingness 07/17/2023  no date 08/25/2023  no date

47X Willingness Posted Date 07/28/2023  no date 07/28/2023  no date

48 Conduct Location/Design Public Hearing 07/17/2023  no date 01/18/2024  no date

48X Public Hearing Meeting Date 12/26/2023  no date   

49 Adopt Location/Design 01/19/2024  no date 02/01/2024  no date

49C Design Approval Constructability Review 07/17/2023  no date 07/28/2023  no date

49X Location and Design Approval Date 02/02/2024  no date 02/02/2024  no date

50 Survey Data Verification 07/17/2023  no date 08/11/2023  no date

51 Furnish Approved R/W & UT Plans 01/28/2025  no date 04/29/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/06/2025  no date 04/30/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/22/2024  no date 11/25/2024  no date

51X R/W&UT Plan Date 04/30/2025  no date 05/06/2025  no date

52 Authorize R/W & UT Funds 05/07/2025  no date 05/20/2025  no date

52T Authorize R/W Funds 11/26/2024  no date 01/14/2025  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/21/2025  no date 05/21/2025  no date

54 Retaining Wall Data Report 02/05/2024  no date 03/20/2024  no date

55 Sound Wall Data Report 02/05/2024  no date 03/20/2024  no date

57S Right of Way Stakeout���Survey 05/22/2025  no date 08/15/2025  no date

58 Survey Right of Way Plan Sheets 12/09/2024  no date 01/27/2025  no date

59 Noise Abatement Design 03/21/2024  no date 08/09/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/21/2025  no date 06/04/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/15/2025  no date 01/30/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/05/2025  no date 06/05/2025  no date

61 Final Traffic Control Device Plans 01/29/2025  no date 04/30/2025  no date

62 Develop Retaining Structure Plans 03/21/2024  no date 06/20/2024  no date

65C Field Inspection Constructability Review 08/12/2024  no date 08/30/2024  no date

65F Plan Design/Field Inspection 02/05/2024  no date 10/17/2024  no date

65P Plan Design/Pre-Advertisement Conference 10/18/2024  no date 04/30/2025  no date

65X Field Inspection Team Meeting Date 10/17/2024  no date   

66 Environmental Reevaluation 12/31/2025  no date 01/14/2026  no date

67 Clear Utility Agreements 06/05/2025  no date 12/11/2025  no date

67U Utility Relocations by Owners 10/13/2025  no date 04/23/2026  no date

69 Acquire Right of Way 06/06/2025  no date 12/12/2025  no date

69X Right of Way/Utility Certification Date 02/19/2026  no date 02/19/2026  no date

70 Obtain Environmental Permits 10/18/2024  no date 04/30/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2025  no date 02/13/2026  no date

70S Utility Stakeout ���Survey 10/13/2025  no date 04/23/2026  no date

71 Approved Construction Plans 12/31/2025  no date 02/10/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/01/2025  no date 05/14/2025  no date

71X Pre-Advertisement Conference Date 12/15/2025  no date 12/15/2025  no date

72 Prepare for Advertisement 01/27/2026  no date 02/26/2026  no date

72B Biddability Review 02/03/2026  no date 02/09/2026  no date

72X Plan Submission Date 02/10/2026  no date 02/10/2026  no date

73 Process Relocations 06/06/2025  no date 12/12/2025  no date

77S Construction ��� Survey 07/24/2026  no date 02/03/2027  no date

79 Construction Funding Review/Authorization of 
Funds

12/31/2025  no date 01/30/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2026  no date 05/12/2026  no date

82 Conduct Bid Opening 06/18/2026  no date 07/01/2026  no date

84 Award Contract 07/02/2026  no date 07/23/2026  no date

88 Survey Monumentation 02/04/2027  no date 04/01/2027  no date

91 Administer Contract 07/24/2026  no date 02/03/2027  no date

92X Contractor Final Voucher Date 03/19/2027  no date 03/19/2027  no date

94X Claims Period Ends Dates 06/15/2027  no date 06/15/2027  no date

95 District Project Closeout 06/16/2027  no date 09/09/2027  no date

96 Central Office Project Closeout 09/10/2027  no date 01/21/2028  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN12-036-589Proj:

UPC: 103579

PC: Robert.Ridgell

Project Purpose:

PM: David Brown

Description: Restoring the Edge Hill Station Property

Restore the 1930 Texaco service station and its surrounding acerage on Main Street in Gloucester

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Main StreetFrom:

Main StreetTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 801,203Total Current Est 

02/12/2018Current Est Date

 0

 725,511

 75,692

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Gloucester County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2013

12/16/2015

12/16/2015

07/18/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 384,000.00  0.00  0.00  0.00  0.00  0.00  0.00  384,000.00 MAP21 TAP
 417,203.00  0.00  0.00  0.00  0.00  0.00  0.00  417,203.00.Transportation Enhancement 

Funds
 801,203.00 801,203.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 801,203.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$76,376

$0

$557,649

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  634,024.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2017

Construction Completed:

Construction Started: 09/25/2017



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103579UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/25/2012 09/25/2012 09/16/2013 09/16/2013

12 Authorize Preliminary Engineering 09/05/2013 09/05/2013 09/09/2013 09/09/2013

17E Environmental Review Process (ERP) 06/27/2013 06/27/2013 07/24/2013 07/24/2013

22 Scope Project 04/30/2014 04/30/2014 09/01/2014 09/01/2014

24 Determine Permits Needed 11/26/2013 11/26/2013 11/27/2013 11/27/2013

25 Draft Environmental Document or CE 07/24/2013 07/24/2013 04/20/2015 04/20/2015

69X Right of Way/Utility Certification Date 10/09/2015 10/09/2015 10/09/2015 10/09/2015

79 Construction Funding Review/Authorization of 
Funds

10/16/2015 10/16/2015 11/30/2015 11/30/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2015 11/18/2015 12/16/2015 12/16/2015

84 Award Contract 07/18/2017 07/18/2017 07/18/2017 07/18/2017

91 Administer Contract 09/25/2017 09/25/2017 07/19/2018  no date

95 District Project Closeout 09/10/2018  no date 12/06/2018  no date

96 Central Office Project Closeout 12/24/2018  no date 04/30/2019  no date



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN17-036-626Proj:

UPC: 111223

PC: Anastasia.Kapitan

Project Purpose:

PM: Lindy Harper

Description: COURTHOUSE PEDESTRIAN FACILITY - TAP

Construction of new handicap accessible walkways and widen and improve existing sidewalks within the Historic 
Gloucester Court Circle that will make walking between buildings easier and safer.The project also includes removal 
and reestablishment of landscaping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Main Street East End of Court CircleFrom:

Main Street West End of Court CircleTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 296,706Total Current Est 

07/31/2020Current Est Date

 0

 241,813

 54,893

0014

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Gloucester County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

10/04/2021

10/04/2021

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 235,365.00  0.00  0.00  0.00  0.00  0.00  0.00  235,365.00 MAP21 TAP
 2,500.00  0.00  0.00  0.00  0.00  0.00  0.00  2,500.00 Project Contributions

 58,841.00  0.00  0.00  0.00  0.00  0.00  0.00  58,841.00.Transportation Enhancement 
Funds

 296,706.00 296,706.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 296,706.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,552

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  8,552.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLOUCESTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111223UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2017 07/05/2017 11/06/2017 11/06/2017

12 Authorize Preliminary Engineering 07/05/2017 07/05/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 02/21/2018 02/21/2018 02/22/2018 02/22/2018

22 Scope Project 08/03/2017 08/03/2017 05/23/2019 05/23/2019

33 Final Environmental Document 02/21/2018 02/21/2018 06/30/2020  no date

65F Plan Design/Field Inspection 05/24/2019 05/24/2019 12/31/2020  no date

69X Right of Way/Utility Certification Date 04/01/2021  no date 04/14/2021  no date

72X Plan Submission Date 01/04/2021  no date 03/31/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/01/2021  no date 05/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/27/2021  no date 10/04/2021  no date

84 Award Contract 10/05/2021  no date 04/01/2022  no date

91 Administer Contract 04/04/2022  no date 08/24/2023  no date

95 District Project Closeout 08/25/2023  no date 01/08/2024  no date

96 Central Office Project Closeout 01/09/2024  no date 04/04/2024  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0014-049-589Proj:

UPC: 110097

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: #SGR17VB - BRIDGE REPLACE RT 14 POROPOTANK CREEK ID 10588

To replace structurally deficient bridge on Route 14 over Poropotank Creek.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.059 MI W King & Queen / Gloucester County LineFrom:

0.085 MI E King & Queen / Gloucester County LineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,452,000Total Current Est 

07/23/2020Current Est Date

 225,000

 2,608,000

 619,000

0014

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Fredericksburg

King & Queen County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2016

08/22/2019

08/22/2019

10/06/2020

10/06/2020

12/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,202,000.00  0.00  0.00  0.00  0.00  0.00  1,202,000.00 CTB Formula
 1,000,000.00  0.00  1,250,000.00  0.00  0.00  0.00  0.00  2,250,000.00 HB1887 - SGR

 3,452,000.00 1,000,000.00  1,202,000.00  1,250,000.00  0.00  0.00  0.00  0.00Total:

 3,452,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$650,455

$56,409

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  706,863.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110097UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2016 10/03/2016 10/26/2016 10/26/2016

17E Environmental Review Process (ERP) 11/14/2016 11/14/2016 11/17/2016 11/18/2016

21H Hydraulics Plan Design PFI 08/11/2017 08/11/2017 09/13/2017 09/13/2017

21T Traffic Operations Analysis 02/28/2017 02/28/2017 03/15/2017 03/15/2017

22 Scope Project 10/27/2016 10/27/2016 04/10/2018 04/10/2018

22C Scoping Constructability Review 04/26/2017 04/26/2017 05/02/2017 05/02/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/14/2016 11/14/2016 02/13/2017 02/13/2017

22X Scoping Team Meeting Date 02/27/2017 02/27/2017 02/27/2017 02/27/2017

23 Furnish Environmental Traffic Data 11/14/2016 11/14/2016 03/15/2017 03/15/2017

24 Determine Permits Needed 11/17/2016 11/17/2016 01/24/2017 01/25/2017

25 Draft Environmental Document or CE 08/25/2017 08/25/2017 04/03/2018 04/03/2018

28 Consultant Procurement 12/13/2016 12/13/2016 12/13/2016 12/13/2016

29X Public Information Meeting 03/13/2018  no date 03/13/2018  no date

30 Preliminary Utility Inspection 09/14/2017 09/14/2017 11/17/2017 11/17/2017

31S Conduct Location Survey 11/28/2017 11/28/2017 06/05/2018 06/05/2018

34F Furnish Final Soils Survey 10/31/2018 08/01/2018 03/08/2019 08/01/2018

34P Preliminary Soil Survey 07/28/2017 07/28/2017 09/13/2017 09/13/2017

35 Traffic Control Device Recommendations 09/14/2017 09/14/2017 10/30/2017 10/30/2017

36C Preliminary Field Inspection Constructability 
Review

08/25/2017 08/25/2017 09/08/2017 09/08/2017

36F Plan Design/Preliminary Field Inspection 05/24/2017 05/24/2017 09/13/2017 09/13/2017

36H Hydraulic Plan Design Public Hearing 09/14/2017 09/14/2017 11/09/2017 11/09/2018

36P Plan Design Public Hearing 09/14/2017 09/14/2017 06/20/2018 06/20/2018

36X Preliminary Field InspectionTeam Meeting Date 09/13/2017 09/13/2017   

37H River Mechanics ProjectStudies 09/14/2017 09/14/2017 12/12/2017 12/12/2017

37S Major Structures / Bridge ��� Survey 09/14/2017 09/14/2017 01/22/2018 01/22/2018

38 Retaining Wall Data Request 09/14/2017 09/14/2017 09/20/2017 09/20/2017

39 Sound Wall Foundation Data Request 09/14/2017 09/14/2017 09/20/2017 09/20/2017

40 Minor Structures Data Request 09/14/2017 09/14/2017 09/20/2017 09/20/2017

41 Bridge Foundation Data 09/14/2017 09/14/2017 11/09/2017 11/09/2017

43 Furnish Utility Field Inspection Plans 04/29/2019 04/11/2019 05/24/2019 05/24/2019

43H Hydraulic Plan Design/Field Inspection (FI) 10/31/2018 08/01/2018 03/08/2019 08/15/2018

43X Utility Field Inspection (UFI) Date 05/20/2019 05/30/2019 05/20/2019 05/30/2019

44 Furnish RWU Data for Public Hearing Process 06/21/2018 08/01/2018 07/19/2018 08/15/2018

45 Minor Structures Report 09/21/2017 09/21/2017 11/17/2017 11/17/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2020  no date 07/02/2020  no date

46B Preliminary Bridge Plans 09/21/2017 09/21/2017 02/05/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/31/2018 08/01/2018 03/08/2019 08/15/2018

47 Approve Willingness 06/21/2018 06/21/2018 08/02/2018 08/02/2018

47X Willingness Posted Date 07/05/2018 10/04/2018 07/05/2018 10/04/2018

48 Conduct Location/Design Public Hearing 07/20/2018  no date 10/12/2018  no date

48X Public Hearing Meeting Date 09/24/2018 09/24/2018   

49 Adopt Location/Design 10/16/2018 10/16/2018 10/29/2018 10/26/2018

49C Design Approval Constructability Review 12/13/2017 08/01/2018 12/27/2017 08/15/2018

49X Location and Design Approval Date 10/30/2018 10/29/2018 10/30/2018 10/29/2018

50 Survey Data Verification 06/21/2018 06/21/2018 07/19/2018 07/19/2018

51 Furnish Approved R/W & UT Plans 06/25/2019 07/24/2019 09/25/2019 10/29/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/26/2019 06/28/2019 11/22/2019 08/26/2019



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/04/2019 03/01/2019 06/03/2019 03/01/2019

51X R/W&UT Plan Date 09/26/2019  no date 10/02/2019  no date

52 Authorize R/W & UT Funds 10/03/2019 08/01/2019 10/16/2019 08/22/2019

52T Authorize R/W Funds 06/04/2019  no date 07/01/2019  no date

52X R/W&UT Authorization Date 10/17/2019  no date 10/17/2019  no date

54 Retaining Wall Data Report 10/31/2018  no date 12/18/2018  no date

55 Sound Wall Data Report 10/30/2018 08/01/2018 10/30/2018 08/01/2018

57S Right of Way Stakeout���Survey 10/18/2019  no date 01/21/2020  no date

58 Survey Right of Way Plan Sheets 05/28/2019  no date 06/24/2019  no date

59 Noise Abatement Design 03/30/2018 03/30/2018 03/30/2018 03/30/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/17/2019 10/29/2019 10/31/2019 11/04/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

07/02/2019  no date 07/16/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2019 11/04/2019 11/01/2019 11/04/2019

61 Final Traffic Control Device Plans 04/29/2019  no date 10/31/2019  no date

62 Develop Retaining Structure Plans 12/19/2018 06/10/2019 03/26/2019 08/26/2019

64 Final Bridge Plans 04/29/2019  no date 10/31/2019  no date

65C Field Inspection Constructability Review 03/25/2019 03/01/2019 04/12/2019 03/15/2019

65F Plan Design/Field Inspection 10/31/2018 10/30/2018 04/26/2019 02/01/2019

65P Plan Design/Pre-Advertisement Conference 11/25/2019  no date 06/03/2020  no date

65X Field Inspection Team Meeting Date 04/26/2019 04/10/2019   

66 Environmental Reevaluation 07/10/2020 07/10/2020 07/23/2020 07/15/2020

67 Clear Utility Agreements 11/01/2019 11/04/2019 05/12/2020  no date

67U Utility Relocations by Owners 03/18/2020 04/21/2020 09/18/2020  no date

69 Acquire Right of Way 11/01/2019 11/04/2019 05/12/2020 04/16/2020

69X Right of Way/Utility Certification Date 08/05/2020 08/21/2020 08/05/2020 08/21/2020

70 Obtain Environmental Permits 11/01/2019 09/12/2019 07/09/2020 02/28/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2020  no date 08/13/2020  no date

70S Utility Stakeout ���Survey 03/18/2020  no date 09/18/2020  no date

71 Approved Construction Plans 06/19/2020  no date 07/28/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2020  no date 06/17/2020  no date

71X Pre-Advertisement Conference Date 06/18/2020  no date 06/18/2020  no date

72 Prepare for Advertisement 07/14/2020  no date 08/12/2020  no date

72B Biddability Review 07/21/2020  no date 07/27/2020  no date

72X Plan Submission Date 07/28/2020  no date 07/28/2020  no date

73 Process Relocations 11/01/2019 11/04/2019 05/12/2020  no date

77S Construction ��� Survey 03/23/2021  no date 12/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2020  no date 07/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/06/2020 10/13/2020 10/06/2020

82 Conduct Bid Opening 11/20/2020  no date 01/22/2021  no date

84 Award Contract 01/25/2021  no date 03/22/2021  no date

88 Survey Monumentation 12/23/2021  no date 02/23/2022  no date

91 Administer Contract 03/23/2021  no date 12/22/2021  no date

92X Contractor Final Voucher Date 02/09/2022  no date 02/09/2022  no date

94X Claims Period Ends Dates 05/06/2022  no date 05/06/2022  no date

95 District Project Closeout 05/09/2022  no date 09/09/2022  no date

96 Central Office Project Closeout 09/12/2022  no date 12/08/2022  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0033-049-584Proj:

UPC: 109581

PC: Anastasia.Kapitan

Project Purpose:

PM: Thomas j. Swartzwolder

Description: #HB2.FY17 - KING & QUEEN COUNTY BUSINESS/TELEWORK 
CENTER

Provide parking lot to support commercial business/telework center.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

43.407From:

43.409To:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 752,350Total Current Est 

08/03/2020Current Est Date

 0

 652,350

 100,000

0033

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Fredericksburg

King & Queen County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2018

03/29/2021

03/29/2021

09/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  199,350.00  0.00  0.00  0.00  0.00  0.00  299,350.00 HB1887 - HPP (1)
 453,000.00  0.00  0.00  0.00  0.00  0.00  0.00  453,000.00 Local Project Contributions

 752,350.00 553,000.00  199,350.00  0.00  0.00  0.00  0.00  0.00Total:

 752,350.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,085

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,085.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109581UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2018 01/31/2018 10/23/2018 10/23/2018

12 Authorize Preliminary Engineering 06/19/2018 06/19/2018 10/23/2018 10/23/2018

17E Environmental Review Process (ERP) 08/21/2018 08/21/2018 08/21/2018 08/21/2018

22 Scope Project 10/23/2018 10/23/2018 11/27/2018 11/27/2018

33 Final Environmental Document 08/21/2018 08/21/2018 08/21/2018 08/21/2018

65F Plan Design/Field Inspection 11/28/2018  no date 05/29/2020  no date

69X Right of Way/Utility Certification Date 12/01/2020  no date 12/29/2020  no date

72X Plan Submission Date 06/01/2020  no date 11/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/01/2020  no date 01/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2021  no date 03/29/2021  no date

84 Award Contract 03/30/2021  no date 09/23/2021  no date

91 Administer Contract 09/24/2021  no date 09/26/2022  no date

95 District Project Closeout 09/27/2022  no date 02/24/2023  no date

96 Central Office Project Closeout 02/27/2023  no date 05/19/2023  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0607-049-P95Proj:

UPC: 111932

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 607 - PAVE UNPAVED CROUCHES ROAD

Pave unpaved Crouches Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 631From:

Route 617To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,174Total Current Est 

08/19/2020Current Est Date

 0

 120,174

 0

0607

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

King & Queen County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/04/2019

11/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 38,797.00  56,757.00  0.00  0.00  0.00  0.00  0.00  95,554.00 CTB Formula
 23,622.00  998.00  0.00  0.00  0.00  0.00  0.00  24,620.00 Telecommunications

 120,174.00 62,419.00  57,755.00  0.00  0.00  0.00  0.00  0.00Total:

 120,174.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$86,063

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  86,063.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111932UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/24/2018 11/30/2018 09/07/2018 01/02/2019

22 Scope Project 08/23/2018 08/23/2018 11/29/2018 11/29/2018

24 Determine Permits Needed 09/10/2018 11/29/2018 09/21/2018 11/30/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/29/2018 11/29/2018 01/30/2019 11/29/2018

65F Plan Design/Field Inspection 08/23/2018 08/23/2018 01/30/2019 12/20/2018

66 Environmental Reevaluation 09/24/2018 11/30/2018 09/28/2018 01/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/29/2018 11/29/2018 01/30/2019 12/20/2018

79 Construction Funding Review/Authorization of 
Funds

07/17/2018 07/17/2018 08/15/2018 08/15/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/31/2019 04/04/2019 01/31/2019 04/04/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/01/2019 04/04/2019 06/03/2019  no date

95 District Project Closeout 06/04/2019  no date 08/27/2019  no date

96 Central Office Project Closeout 08/28/2019  no date 01/06/2020  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0612-049-600Proj:

UPC: 113938

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 612 - LILY POND RD /PHASE II - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic). Route 612 Lily Pond Phase I is on UPC 
111928.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 630From:

ROUTE 617To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 302,987Total Current Est 

08/19/2020Current Est Date

 0

 302,987

 0

0612

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

King & Queen County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/04/2019

12/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 70,301.00  0.00  0.00  0.00  0.00  0.00  0.00  70,301.00 CTB Formula
 232,686.00  0.00  0.00  0.00  0.00  0.00  0.00  232,686.00 Telecommunications

 302,987.00 302,987.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 302,987.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$96,049

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  96,048.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113938UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/23/2018 07/23/2018 08/03/2018 07/23/2018

22 Scope Project 07/20/2018 07/20/2018 11/30/2018 11/30/2018

24 Determine Permits Needed 08/06/2018 11/30/2018 08/17/2018 11/30/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/30/2018 11/30/2018 01/31/2019 11/30/2018

65F Plan Design/Field Inspection 07/20/2018 07/20/2018 01/31/2019 12/20/2018

66 Environmental Reevaluation 08/20/2018 11/30/2018 08/24/2018 01/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/30/2018 11/30/2018 01/31/2019 12/20/2018

79 Construction Funding Review/Authorization of 
Funds

07/17/2018 07/17/2018 08/22/2018 08/22/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2019 04/04/2019 02/01/2019 04/04/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/04/2019 04/04/2019 06/04/2019  no date

95 District Project Closeout 06/05/2019  no date 08/28/2019  no date

96 Central Office Project Closeout 08/29/2019  no date 01/07/2020  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0617-049-590Proj:

UPC: 110901

PC: Wesley.Foor

Project Purpose:

PM:

Description: #SGR18VB - BRIDGE REPLACEMENT-RT 617 EXOL SWAMP ID 30879

State of Good Repair - Bridge replacement of Rte. 617 over Exol Swamp. This project is being delivered under federal 
project number BR06276 pursuant to the Federal-Aid Preventative Maintenance Agreement between FHWA Virginia 
Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.032 Mi. South of Exol SwampFrom:

.031 Mi. North of Exol SwampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,987,372Total Current Est 

02/13/2020Current Est Date

 79,352

 1,610,318

 297,702

0617

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

King & Queen County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2017

07/18/2018

07/18/2018

08/13/2019

08/13/2019

04/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 HB1887 - SGR
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$297,702

$33,145

$663,009

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  993,856.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started: 04/01/2020



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110901UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/17/2017 03/17/2017 03/17/2017 03/17/2017

17E Environmental Review Process (ERP) 07/10/2017 07/10/2017 07/10/2017 07/27/2017

21H Hydraulics Plan Design PFI 10/12/2017 10/12/2017 10/12/2017 10/12/2017

21T Traffic Operations Analysis 10/20/2017 10/20/2017 10/20/2017 10/20/2017

22 Scope Project 03/20/2017 03/20/2017 01/23/2018 01/23/2018

22C Scoping Constructability Review 10/12/2017 10/12/2017 10/12/2017 10/12/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/20/2017 10/20/2017 10/20/2017 10/20/2017

22X Scoping Team Meeting Date 04/25/2017 04/25/2017 04/25/2017 04/25/2017

23 Furnish Environmental Traffic Data 10/20/2017 10/20/2017 10/20/2017 10/20/2017

24 Determine Permits Needed 06/14/2017 06/14/2017 08/09/2017 08/09/2017

25 Draft Environmental Document or CE 08/02/2017 08/02/2017 08/31/2017 08/31/2017

28 Consultant Procurement 11/20/2017 11/20/2017 11/20/2017 11/20/2017

29X Public Information Meeting 09/20/2017 09/20/2017 09/20/2017 09/20/2017

30 Preliminary Utility Inspection 11/22/2017 11/22/2017 11/22/2017 11/22/2017

31S Conduct Location Survey 10/23/2017 10/23/2017 10/23/2017 10/23/2017

34F Furnish Final Soils Survey 03/12/2018 05/21/2018 04/20/2018 05/21/2018

34P Preliminary Soil Survey 09/15/2017 09/15/2017 10/11/2017 10/11/2017

35 Traffic Control Device Recommendations 12/06/2017 12/06/2017 12/06/2017 12/06/2017

36C Preliminary Field Inspection Constructability 
Review

10/12/2017 10/12/2017 10/12/2017 10/12/2017

36F Plan Design/Preliminary Field Inspection 10/12/2017 10/12/2017 10/12/2017 10/12/2017

36H Hydraulic Plan Design Public Hearing 11/22/2017 11/22/2017 11/30/2017 11/30/2017

36P Plan Design Public Hearing 11/22/2017 11/22/2017 11/22/2017 11/22/2017

36X Preliminary Field InspectionTeam Meeting Date 10/16/2017 10/16/2017   

37H River Mechanics ProjectStudies 11/22/2017 11/22/2017 12/28/2017 12/28/2017

37S Major Structures / Bridge ��� Survey 11/22/2017 11/22/2017 12/21/2017 12/21/2017

38 Retaining Wall Data Request 11/21/2017 11/21/2017 11/21/2017 11/21/2017

39 Sound Wall Foundation Data Request 11/21/2017 11/21/2017 11/21/2017 11/21/2017

40 Minor Structures Data Request 11/21/2017 11/21/2017 11/21/2017 11/21/2017

41 Bridge Foundation Data 11/22/2017 11/22/2017 12/07/2017 12/07/2017

43 Furnish Utility Field Inspection Plans 04/23/2018 05/21/2018 05/18/2018 05/21/2018

43H Hydraulic Plan Design/Field Inspection (FI) 03/12/2018 05/21/2018 03/30/2018 05/21/2018

43X Utility Field Inspection (UFI) Date 05/14/2018 07/12/2018 05/14/2018 07/12/2018

44 Furnish RWU Data for Public Hearing Process 12/07/2017 12/07/2017 12/07/2017 12/07/2017

45 Minor Structures Report 11/22/2017 11/22/2017 11/22/2017 11/22/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/13/2018 03/13/2019 11/28/2018 03/26/2019

46B Preliminary Bridge Plans 12/22/2017 12/22/2017 02/07/2018 02/06/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/12/2018 05/21/2018 03/30/2018 05/21/2018

47 Approve Willingness 12/22/2017 12/22/2017 02/22/2018 02/05/2018

47X Willingness Posted Date 01/19/2018 01/19/2018 01/19/2018 01/19/2018

48 Conduct Location/Design Public Hearing 12/12/2017 01/25/2018 01/26/2018 01/25/2018

48X Public Hearing Meeting Date 01/04/2018 01/04/2018   

49 Adopt Location/Design 02/23/2018 02/05/2018 03/08/2018 02/27/2018

49C Design Approval Constructability Review 12/12/2017 12/12/2017 12/20/2017 12/20/2017

49X Location and Design Approval Date 03/09/2018 02/27/2018 03/09/2018 02/27/2018

50 Survey Data Verification 11/30/2017 11/30/2017 12/11/2017 12/11/2017

51 Furnish Approved R/W & UT Plans 06/19/2018 07/12/2018 07/17/2018 08/15/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2018 08/09/2018 08/14/2018 08/09/2018



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/26/2018 01/30/2018 02/26/2018 01/30/2018

51X R/W&UT Plan Date 07/18/2018 08/15/2018 07/24/2018 08/15/2018

52 Authorize R/W & UT Funds 07/25/2018 07/10/2018 08/07/2018 07/18/2018

52T Authorize R/W Funds 02/26/2018 05/21/2018 02/26/2018 05/21/2018

52X R/W&UT Authorization Date 08/08/2018 07/18/2018 08/08/2018 07/18/2018

54 Retaining Wall Data Report 03/12/2018 05/21/2018 03/30/2018 05/21/2018

55 Sound Wall Data Report 03/09/2018 05/21/2018 03/09/2018 05/21/2018

57S Right of Way Stakeout���Survey 08/09/2018 08/09/2018 08/29/2018 08/09/2018

58 Survey Right of Way Plan Sheets 05/21/2018 05/22/2018 06/18/2018 06/19/2018

59 Noise Abatement Design 03/09/2018 03/05/2018 03/09/2018 03/05/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/08/2018 08/21/2018 08/21/2018 08/23/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

02/26/2018  no date 02/26/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/22/2018 08/23/2018 08/22/2018 08/23/2018

61 Final Traffic Control Device Plans 04/23/2018 05/23/2018 05/18/2018 06/20/2018

62 Develop Retaining Structure Plans 04/02/2018 05/21/2018 04/27/2018 05/21/2018

64 Final Bridge Plans 04/23/2018 05/22/2018 10/25/2018 01/25/2019

65C Field Inspection Constructability Review 04/02/2018 05/21/2018 04/06/2018 05/21/2018

65F Plan Design/Field Inspection 03/12/2018 05/21/2018 04/20/2018 05/21/2018

65P Plan Design/Pre-Advertisement Conference 08/14/2018 01/25/2019 08/14/2018 03/13/2019

65X Field Inspection Team Meeting Date 04/20/2018 05/22/2018   

66 Environmental Reevaluation 01/15/2020 04/18/2019 01/30/2020 04/22/2019

67 Clear Utility Agreements 08/22/2018 08/23/2018 10/03/2018 03/20/2019

67U Utility Relocations by Owners 10/04/2018 10/04/2018 11/16/2018 12/06/2019

69 Acquire Right of Way 08/22/2018 08/23/2018 10/04/2019 02/11/2019

69X Right of Way/Utility Certification Date 10/08/2019 03/28/2019 10/08/2019 03/28/2019

70 Obtain Environmental Permits 08/01/2017 08/01/2017 01/14/2020 10/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/09/2018 03/13/2019 01/10/2019 06/05/2019

70S Utility Stakeout ���Survey 10/04/2018 03/01/2019 11/16/2018 04/11/2019

71 Approved Construction Plans 09/16/2019 03/12/2019 10/23/2019 04/17/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/26/2018 02/26/2019 11/08/2018 02/26/2019

71X Pre-Advertisement Conference Date 11/09/2018 03/13/2019 11/09/2018 03/13/2019

72 Prepare for Advertisement 10/08/2019 04/04/2019 11/07/2019 06/07/2019

72B Biddability Review 10/15/2019  no date 10/22/2019  no date

72X Plan Submission Date 10/23/2019  no date 10/23/2019  no date

73 Process Relocations 08/21/2018 08/23/2018 08/21/2018 08/28/2018

77S Construction ��� Survey 04/23/2020 11/14/2019 01/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/11/2019 02/22/2019 10/08/2019 04/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2020 08/13/2019 02/11/2020 08/13/2019

82 Conduct Bid Opening 03/19/2020 09/25/2019 04/01/2020 11/13/2019

84 Award Contract 04/02/2020 11/13/2019 04/22/2020 11/13/2019

88 Survey Monumentation 01/29/2021  no date 03/26/2021  no date

91 Administer Contract 04/23/2020 04/01/2020 01/28/2021  no date

92X Contractor Final Voucher Date 03/15/2021  no date 03/15/2021  no date

94X Claims Period Ends Dates 06/09/2021  no date 06/09/2021  no date

95 District Project Closeout 06/10/2021  no date 10/13/2021  no date

96 Central Office Project Closeout 10/14/2021  no date 01/11/2022  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0637-049-P91Proj:

UPC: 111929

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 637 - PAVE UNPAVED CHATHAM HILL ROAD

Pave unpaved Chatham Hill Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.9 Mi. West Route 634From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 54,625Total Current Est 

08/19/2020Current Est Date

 0

 54,625

 0

0637

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

King & Queen County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/11/2018 08/29/2018

09/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 54,625.00  0.00  0.00  0.00  0.00  0.00  0.00  54,625.00Formula - Secondary
 54,625.00 54,625.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 54,625.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$40,689

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/23/2019

Total  40,688.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111929UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/11/2018 01/11/2018

18 State Environmental Review Process (SERP) 01/17/2018 01/30/2018 01/30/2018 01/30/2018

22 Scope Project 01/15/2018 01/15/2018 02/05/2018 02/05/2018

24 Determine Permits Needed 02/08/2018 02/08/2018 02/14/2018 02/14/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/07/2018 02/07/2018 02/07/2018 02/28/2018

65F Plan Design/Field Inspection 01/15/2018 01/15/2018 02/05/2018 01/15/2018

66 Environmental Reevaluation 02/14/2018 02/14/2018 02/21/2018 03/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2018 02/07/2018 02/07/2018 02/07/2018

79 Construction Funding Review/Authorization of 
Funds

04/30/2018 04/30/2018 05/11/2018 05/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2018 08/29/2018 05/14/2018 08/29/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/15/2018 08/29/2018 09/13/2018 09/27/2019

95 District Project Closeout 09/14/2018  no date 12/12/2018  no date

96 Central Office Project Closeout 12/13/2018  no date 04/19/2019  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0642-049-598Proj:

UPC: 111954

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE. 642 - PAVE UNPAVED GREEN CHAMBERS ROAD

Pave unpaved Green Chambers Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 360From:

Route 628To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 32,775Total Current Est 

09/24/2020Current Est Date

 0

 32,775

 0

0642

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King & Queen County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2020

12/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  18,813.00  13,962.00  0.00  0.00  32,775.00 HB1887 - DGP (2)
 32,775.00 0.00  0.00  0.00  18,813.00  13,962.00  0.00  0.00Total:

 32,775.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111954UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/18/2020  no date 06/01/2020  no date

18 State Environmental Review Process (SERP) 06/03/2020  no date 06/16/2020  no date

22 Scope Project 06/02/2020  no date 06/15/2020  no date

24 Determine Permits Needed 06/17/2020  no date 06/30/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/29/2020  no date 08/11/2020  no date

65F Plan Design/Field Inspection 06/16/2020  no date 08/11/2020  no date

66 Environmental Reevaluation 07/01/2020  no date 07/08/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/16/2020  no date 08/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/29/2020  no date 08/11/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2020  no date 08/12/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/13/2020  no date 12/16/2020  no date

95 District Project Closeout 12/17/2020  no date 03/17/2021  no date

96 Central Office Project Closeout 03/18/2021  no date 07/20/2021  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0645-049-P96Proj:

UPC: 111933

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 645 - PAVE UNPAVED PAGE LANE

Pave unpaved Page Lane

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 605 Plainview LaneFrom:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 51,047Total Current Est 

09/24/2020Current Est Date

 0

 51,047

 0

0645

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King & Queen County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2019

02/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  16,698.00  0.00  0.00  0.00  0.00  16,698.00 HB1887 - DGP (2)
 0.00  21,880.00  12,469.00  0.00  0.00  0.00  0.00  34,349.00 Telecommunications

 51,047.00 0.00  21,880.00  29,167.00  0.00  0.00  0.00  0.00Total:

 51,047.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111933UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019  no date 07/15/2019  no date

18 State Environmental Review Process (SERP) 07/17/2019  no date 07/30/2019  no date

22 Scope Project 07/16/2019  no date 07/29/2019  no date

24 Determine Permits Needed 07/31/2019  no date 08/13/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/11/2019  no date 09/24/2019  no date

65F Plan Design/Field Inspection 07/30/2019  no date 09/24/2019  no date

66 Environmental Reevaluation 08/14/2019  no date 08/20/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2019  no date 09/24/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/11/2019  no date 09/24/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2019  no date 09/25/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/26/2019  no date 02/03/2020  no date

95 District Project Closeout 02/04/2020  no date 04/28/2020  no date

96 Central Office Project Closeout 04/29/2020  no date 08/31/2020  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0651-049-P99Proj:

UPC: 111935

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 651 - PAVE UNPAVED DEWSVILLE ROAD

Pave unpaved Dewsville Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 625From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 107,528Total Current Est 

09/24/2020Current Est Date

 0

 107,528

 0

0651

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King & Queen County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2020

01/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  62,993.00  21,657.00  0.00  0.00  0.00  84,650.00 HB1887 - DGP (2)
 0.00  0.00  10,409.00  12,469.00  0.00  0.00  0.00  22,878.00 Telecommunications

 107,528.00 0.00  0.00  73,402.00  34,126.00  0.00  0.00  0.00Total:

 107,528.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111935UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/05/2020  no date 06/18/2020  no date

18 State Environmental Review Process (SERP) 06/22/2020  no date 07/06/2020  no date

22 Scope Project 06/19/2020  no date 07/02/2020  no date

24 Determine Permits Needed 07/07/2020  no date 07/20/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2020  no date 08/28/2020  no date

65F Plan Design/Field Inspection 07/06/2020  no date 08/28/2020  no date

66 Environmental Reevaluation 07/21/2020  no date 07/27/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/06/2020  no date 08/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2020  no date 08/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2020  no date 08/31/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/01/2020  no date 01/06/2021  no date

95 District Project Closeout 01/07/2021  no date 04/05/2021  no date

96 Central Office Project Closeout 04/06/2021  no date 08/06/2021  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0658-049-P93Proj:

UPC: 111930

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 658 - PAVE UNPAVED TRAVELLERS ROAD

Pave unpaved Travellers Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 601From:

1.68 mile East of Route 605To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 307,148Total Current Est 

09/24/2020Current Est Date

 0

 307,148

 0

0658

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

King & Queen County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/11/2018 05/30/2018

10/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 307,148.00  0.00  0.00  0.00  0.00  0.00  0.00  307,148.00Formula - Secondary
 307,148.00 307,148.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 307,148.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$149,047

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2018

Total  149,046.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111930UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/11/2018 01/11/2018

18 State Environmental Review Process (SERP) 02/19/2018 02/19/2018 02/19/2018 02/19/2018

22 Scope Project 01/15/2018 01/15/2018 02/05/2018 02/05/2018

24 Determine Permits Needed 02/08/2018 02/08/2018 02/09/2018 02/09/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/07/2018 02/07/2018 02/21/2018 02/28/2018

65F Plan Design/Field Inspection 01/15/2018 01/15/2018 02/05/2018 01/15/2018

66 Environmental Reevaluation 02/09/2018 02/09/2018 02/15/2018 02/26/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2018 02/07/2018 02/07/2018 02/07/2018

79 Construction Funding Review/Authorization of 
Funds

05/29/2018 01/03/2018 06/11/2018 01/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2018 05/30/2018 06/12/2018 05/30/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/13/2018 05/30/2018 10/11/2018 10/04/2019

95 District Project Closeout 10/12/2018  no date 01/11/2019  no date

96 Central Office Project Closeout 01/14/2019  no date 05/17/2019  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0662-049-P97Proj:

UPC: 111934

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 662 - PAVE UNPAVED GREENBRIAR ROAD

Pave unpaved Greenbriar Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 634From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,255Total Current Est 

09/24/2020Current Est Date

 0

 50,255

 0

0662

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King & Queen County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2020

12/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  39,525.00  0.00  0.00  39,525.00 HB1887 - DGP (2)
 0.00  0.00  0.00  10,409.00  321.00  0.00  0.00  10,730.00 Telecommunications

 50,255.00 0.00  0.00  0.00  10,409.00  39,846.00  0.00  0.00Total:

 50,255.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111934UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2020  no date 05/14/2020  no date

18 State Environmental Review Process (SERP) 05/18/2020  no date 06/01/2020  no date

22 Scope Project 05/15/2020  no date 05/29/2020  no date

24 Determine Permits Needed 06/02/2020  no date 06/15/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2020  no date 07/27/2020  no date

65F Plan Design/Field Inspection 06/01/2020  no date 07/27/2020  no date

66 Environmental Reevaluation 06/16/2020  no date 06/22/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/01/2020  no date 07/27/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/14/2020  no date 07/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2020  no date 07/28/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/29/2020  no date 12/01/2020  no date

95 District Project Closeout 12/02/2020  no date 03/02/2021  no date

96 Central Office Project Closeout 03/03/2021  no date 07/02/2021  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0672-049-601Proj:

UPC: 115619

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE. 672 - PAVE UNPAVED HOLMESTOWN ROAD

Pave unpaved Holmestown Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 631From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 91,769Total Current Est 

09/24/2020Current Est Date

 0

 91,769

 0

0672

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King & Queen County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2025

05/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  91,769.00  91,769.00 HB1887 - DGP (2)
 91,769.00 0.00  0.00  0.00  0.00  0.00  0.00  91,769.00Total:

 91,769.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115619UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/04/2024  no date 11/18/2024  no date

22 Scope Project 11/01/2024  no date 11/15/2024  no date

24 Determine Permits Needed 11/19/2024  no date 12/04/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2025  no date 01/16/2025  no date

65F Plan Design/Field Inspection 11/18/2024  no date 01/16/2025  no date

66 Environmental Reevaluation 12/05/2024  no date 12/11/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/18/2024  no date 01/16/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2025  no date 01/16/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/21/2025  no date 01/21/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/22/2025  no date 05/21/2025  no date

95 District Project Closeout 05/22/2025  no date 08/15/2025  no date

96 Central Office Project Closeout 08/18/2025  no date 12/23/2025  no date



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0673-049-P94Proj:

UPC: 111931

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 673 - PAVED UNPAVED MARTIN TOWN ROAD

Pave unpaved Martins Town Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 619From:

ESMTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 86,307Total Current Est 

08/19/2020Current Est Date

 0

 86,307

 0

0673

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

King & Queen County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/11/2018 04/04/2019

10/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 85,300.00  0.00  0.00  0.00  0.00  0.00  0.00  85,300.00 CTB Formula
 1,007.00  0.00  0.00  0.00  0.00  0.00  0.00  1,007.00 Telecommunications

 86,307.00 86,307.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 86,307.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$63,183

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  63,182.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING & QUEEN COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111931UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/11/2018 01/11/2018

18 State Environmental Review Process (SERP) 02/19/2018 02/19/2018 02/19/2018 02/19/2018

22 Scope Project 01/15/2018 01/15/2018 02/05/2018 02/05/2018

24 Determine Permits Needed 02/13/2018 02/13/2018 02/16/2018 02/16/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/07/2018 02/07/2018 02/21/2018 02/23/2018

65F Plan Design/Field Inspection 01/15/2018 01/15/2018 02/05/2018 01/15/2018

66 Environmental Reevaluation 02/16/2018 02/16/2018 02/16/2018 02/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2018 02/07/2018 02/07/2018 02/07/2018

79 Construction Funding Review/Authorization of 
Funds

07/31/2018 01/11/2018 08/13/2018 01/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/14/2018 04/04/2019 08/14/2018 04/04/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/15/2018 04/04/2019 12/18/2018 10/11/2019

95 District Project Closeout 12/19/2018  no date 03/19/2019  no date

96 Central Office Project Closeout 03/20/2019  no date 07/22/2019  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-048-R03Proj:

UPC: 113181

PC: Anastasia.Kapitan

Project Purpose:

PM: Travis Quesenberry

Description: KING GEORGE MIDDLE SCHOOL TURN LANES

Entrance improvements, pavement markings, and turn lanes for the King George County Middle School.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

STATE ROUTE 3From:

KING GEORGE MIDDLE SCHOOL ENTRANCETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 316,000Total Current Est 

12/03/2019Current Est Date

 0

 316,000

 0

0003

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Fredericksburg

King George County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/21/2019

05/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 316,000.00  0.00  0.00  0.00  0.00  0.00  0.00  316,000.00 Revenue Sharing Funds
 316,000.00 316,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 316,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
01/11/2021 315,186.16Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/15/2020

Construction Completed:

Construction Started: 07/16/2020



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113181UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/13/2018 08/13/2018 12/04/2018 12/04/2018

22 Scope Project 12/04/2018 12/04/2018 03/26/2019 03/26/2019

69X Right of Way/Utility Certification Date 04/17/2019  no date 04/30/2019  no date

70 Obtain Environmental Permits 07/02/2018 07/02/2018 09/25/2018 09/25/2018

72X Plan Submission Date 12/05/2018  no date 04/16/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/17/2019  no date 04/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2019 04/19/2019 06/19/2019 04/21/2019

84 Award Contract 09/09/2019 04/21/2019 12/19/2019 07/15/2020

91 Administer Contract 01/30/2020 07/16/2020 10/13/2020  no date

95 District Project Closeout 10/14/2020  no date 03/01/2021  no date

96 Central Office Project Closeout 03/02/2021  no date 05/24/2021  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0206-048-609Proj:

UPC: 115726

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #SMART20 - ROUTE 206 AND ROUTE 218 RIGHT TURN LANE

Intersection and signal improvements consisting of the addition of a 400' long dedicated RTL from Route 206 
westbound to Route 218 westbound.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.0322 MILES WEST OF ROUTE 218 (CALEDON ROAD)From:

0.0953 MILES EAST OF ROUTE 218 (CALEDON ROAD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

07/31/2020Current Est Date

 300,000

 1,300,000

 400,000

0206

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

King George County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2019

04/05/2021

04/05/2021

06/14/2022

06/14/2022

05/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00  2,000,000.00 HB1887 - DGP (1)
 2,000,000.00 0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$160,699

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  160,699.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115726UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/02/2019 09/02/2019 09/13/2019 09/13/2019

17E Environmental Review Process (ERP) 10/02/2019 10/02/2019 10/24/2019 10/24/2019

21H Hydraulics Plan Design PFI 06/19/2020 01/04/2020 07/31/2020 03/04/2020

21T Traffic Operations Analysis 03/12/2020  no date 03/12/2020  no date

22 Scope Project 09/15/2019 09/15/2019 04/17/2020 04/17/2020

22C Scoping Constructability Review 03/12/2020  no date 03/25/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/11/2020  no date 03/11/2020  no date

22X Scoping Team Meeting Date 03/11/2020 03/11/2020 03/11/2020 03/11/2020

23 Furnish Environmental Traffic Data 03/12/2020  no date 03/12/2020  no date

24 Determine Permits Needed 10/24/2019 10/24/2019 03/05/2020 03/05/2020

25 Draft Environmental Document or CE 03/23/2020 03/23/2020 08/04/2020 07/30/2020

28 Consultant Procurement 04/09/2020  no date 04/09/2020  no date

29X Public Information Meeting 09/02/2019  no date 09/02/2019  no date

30 Preliminary Utility Inspection 04/17/2020  no date 04/17/2020  no date

31S Conduct Location Survey 03/12/2020  no date 06/04/2020  no date

34F Furnish Final Soils Survey 02/17/2021  no date 04/14/2021  no date

34P Preliminary Soil Survey 06/19/2020  no date 07/31/2020  no date

35 Traffic Control Device Recommendations 03/12/2020  no date 04/22/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/06/2020  no date 07/17/2020  no date

36F Plan Design/Preliminary Field Inspection 06/05/2020 01/04/2020 07/31/2020 03/04/2020

36H Hydraulic Plan Design Public Hearing 04/20/2020 04/20/2020 08/25/2020 06/12/2020

36P Plan Design Public Hearing 04/20/2020 04/20/2020 08/25/2020 06/12/2020

36X Preliminary Field InspectionTeam Meeting Date 03/11/2020 03/11/2020   

38 Retaining Wall Data Request 04/20/2020  no date 04/24/2020  no date

39 Sound Wall Foundation Data Request 04/20/2020  no date 04/24/2020  no date

40 Minor Structures Data Request 04/20/2020  no date 04/24/2020  no date

43 Furnish Utility Field Inspection Plans 04/30/2021 07/02/2020 06/25/2021 10/02/2020

43H Hydraulic Plan Design/Field Inspection (FI) 02/17/2021 04/17/2020 04/14/2021 06/12/2020

43X Utility Field Inspection (UFI) Date 06/28/2021  no date 06/28/2021  no date

44 Furnish RWU Data for Public Hearing Process 07/29/2020  no date 08/25/2020  no date

45 Minor Structures Report 04/27/2020  no date 05/01/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/06/2022  no date 05/19/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/17/2021  no date 04/14/2021  no date

47 Approve Willingness 08/26/2020 07/15/2020 10/07/2020 08/28/2020

47X Willingness Posted Date 09/09/2020 07/31/2020 09/09/2020 08/14/2020

48 Conduct Location/Design Public Hearing 08/26/2020 06/15/2020 02/01/2021 06/15/2020

48X Public Hearing Meeting Date 01/08/2021 07/31/2020   

49 Adopt Location/Design 02/02/2021 08/28/2020 02/15/2021 08/28/2020

49C Design Approval Constructability Review 08/26/2020  no date 09/09/2020  no date

49X Location and Design Approval Date 02/16/2021 08/28/2020 02/16/2021 08/28/2020

50 Survey Data Verification 08/26/2020  no date 09/23/2020  no date

51 Furnish Approved R/W & UT Plans 07/27/2021  no date 09/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/24/2022  no date 03/21/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/17/2021  no date 02/17/2021  no date

51X R/W&UT Plan Date 09/08/2021  no date 09/08/2021  no date

52 Authorize R/W & UT Funds 09/09/2021  no date 10/06/2021  no date

52T Authorize R/W Funds 02/17/2021  no date 02/17/2021  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/07/2021  no date 10/07/2021  no date

54 Retaining Wall Data Report 02/17/2021  no date 03/17/2021  no date

55 Sound Wall Data Report 02/16/2021  no date 02/16/2021  no date

57S Right of Way Stakeout���Survey 10/08/2021  no date 01/07/2022  no date

58 Survey Right of Way Plan Sheets 06/28/2021  no date 07/26/2021  no date

59 Noise Abatement Design 03/17/2020 03/17/2020 03/17/2020 03/17/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/07/2021  no date 10/21/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/17/2021  no date 02/17/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/22/2021  no date 10/22/2021  no date

61 Final Traffic Control Device Plans 12/14/2021  no date 03/21/2022  no date

62 Develop Retaining Structure Plans 03/18/2021  no date 04/14/2021  no date

65C Field Inspection Constructability Review 04/15/2021  no date 04/28/2021  no date

65F Plan Design/Field Inspection 02/17/2021 06/12/2020 04/14/2021 06/12/2020

65P Plan Design/Pre-Advertisement Conference 09/08/2021  no date 03/21/2022  no date

65X Field Inspection Team Meeting Date 04/29/2021 07/08/2020   

66 Environmental Reevaluation 05/06/2022  no date 05/19/2022  no date

67 Clear Utility Agreements 10/25/2021  no date 05/04/2022  no date

67U Utility Relocations by Owners 05/05/2022  no date 11/08/2022  no date

69 Acquire Right of Way 10/25/2021  no date 05/04/2022  no date

69X Right of Way/Utility Certification Date 06/22/2022  no date 06/22/2022  no date

70 Obtain Environmental Permits 04/30/2021  no date 11/03/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/06/2022  no date 07/01/2022  no date

70S Utility Stakeout ���Survey 05/05/2022  no date 11/08/2022  no date

71 Approved Construction Plans 05/06/2022  no date 06/14/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/22/2022  no date 04/04/2022  no date

71X Pre-Advertisement Conference Date 05/05/2022  no date 05/05/2022  no date

72 Prepare for Advertisement 05/31/2022  no date 06/29/2022  no date

72B Biddability Review 06/07/2022  no date 06/13/2022  no date

72X Plan Submission Date 06/14/2022  no date 06/14/2022  no date

73 Process Relocations 10/25/2021  no date 05/04/2022  no date

77S Construction ��� Survey 05/19/2023  no date 11/27/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/06/2022  no date 06/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 02/14/2023  no date 02/14/2023  no date

84 Award Contract 04/13/2023  no date 04/13/2023  no date

88 Survey Monumentation 11/28/2023  no date 01/26/2024  no date

91 Administer Contract 05/19/2023  no date 11/27/2023  no date

92X Contractor Final Voucher Date 01/11/2024  no date 01/11/2024  no date

94X Claims Period Ends Dates 04/10/2024  no date 04/10/2024  no date

95 District Project Closeout 04/11/2024  no date 07/05/2024  no date

96 Central Office Project Closeout 07/08/2024  no date 11/07/2024  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0218-048-605Proj:

UPC: 113995

PC: Jessica.Graves

Project Purpose:

PM:

Description: KING GEORGE 218 SHOULDER RUMBLE STRIPS

Install shoulder rumble strips on 14.5 miles (29 lane miles) of Route 218 in King George County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Stafford County LineFrom:

ROUTE 206To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 206,000Total Current Est 

07/31/2020Current Est Date

 0

 186,000

 20,000

0218

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2023

12/10/2024

12/10/2024

10/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  20,000.00  187,000.00  0.00  207,000.00 MAP21 HSIP
 207,000.00 0.00  0.00  0.00  0.00  20,000.00  187,000.00  0.00Total:

 207,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113995UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/19/2023  no date 10/02/2023  no date

17E Environmental Review Process (ERP) 10/19/2023  no date 10/25/2023  no date

21H Hydraulics Plan Design PFI 12/12/2023  no date 01/26/2024  no date

21T Traffic Operations Analysis 10/19/2023  no date 11/16/2023  no date

22 Scope Project 10/03/2023  no date 02/01/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/18/2023  no date 10/18/2023  no date

22X Scoping Team Meeting Date 10/18/2023  no date 10/18/2023  no date

23 Furnish Environmental Traffic Data 10/19/2023  no date 11/16/2023  no date

24 Determine Permits Needed 10/26/2023  no date 12/26/2023  no date

25 Draft Environmental Document or CE 01/30/2024  no date 03/26/2024  no date

30 Preliminary Utility Inspection 01/29/2024  no date 01/29/2024  no date

31S Conduct Location Survey 10/19/2023  no date 11/27/2023  no date

34P Preliminary Soil Survey 11/28/2023  no date 01/26/2024  no date

35 Traffic Control Device Recommendations 01/30/2024  no date 02/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

12/27/2023  no date 01/10/2024  no date

36F Plan Design/Preliminary Field Inspection 11/28/2023  no date 01/26/2024  no date

36H Hydraulic Plan Design Public Hearing 01/30/2024  no date 02/27/2024  no date

36P Plan Design Public Hearing 01/30/2024  no date 02/27/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 01/29/2024  no date   

43X Utility Field Inspection (UFI) Date 08/27/2024  no date 08/27/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/26/2024  no date 10/09/2024  no date

47 Approve Willingness 03/27/2024  no date 05/07/2024  no date

47X Willingness Posted Date 04/09/2024  no date 04/09/2024  no date

48 Conduct Location/Design Public Hearing 03/27/2024  no date 06/26/2024  no date

48X Public Hearing Meeting Date 06/12/2024  no date   

49 Adopt Location/Design 06/27/2024  no date 07/11/2024  no date

49C Design Approval Constructability Review 02/28/2024  no date 03/12/2024  no date

49X Location and Design Approval Date 07/12/2024  no date 07/12/2024  no date

50 Survey Data Verification 02/27/2024  no date 02/27/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/13/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/15/2024  no date 08/23/2024  no date

65P Plan Design/Pre-Advertisement Conference 08/27/2024  no date 09/24/2024  no date

65X Field Inspection Team Meeting Date 08/26/2024  no date   

66 Environmental Reevaluation 10/31/2024  no date 11/14/2024  no date

67 Clear Utility Agreements 08/27/2024  no date 08/27/2024  no date

67U Utility Relocations by Owners 07/02/2024  no date 07/02/2024  no date

69X Right of Way/Utility Certification Date 11/13/2024  no date 11/13/2024  no date

70 Obtain Environmental Permits 08/27/2024  no date 10/30/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/11/2024  no date 11/06/2024  no date

70S Utility Stakeout ���Survey 07/02/2024  no date 07/02/2024  no date

71 Approved Construction Plans 09/26/2024  no date 11/04/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/27/2024  no date 09/10/2024  no date

71X Pre-Advertisement Conference Date 09/25/2024  no date 09/25/2024  no date

72 Prepare for Advertisement 10/18/2024  no date 11/20/2024  no date

72B Biddability Review 10/28/2024  no date 11/01/2024  no date

72X Plan Submission Date 11/04/2024  no date 11/04/2024  no date

77S Construction ��� Survey 04/11/2025  no date 10/14/2025  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/26/2024  no date 10/24/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2024  no date 12/10/2024  no date

82 Conduct Bid Opening 01/28/2025  no date 01/28/2025  no date

84 Award Contract 03/06/2025  no date 03/06/2025  no date

91 Administer Contract 04/11/2025  no date 10/14/2025  no date

92X Contractor Final Voucher Date 12/02/2025  no date 12/02/2025  no date

94X Claims Period Ends Dates 03/04/2026  no date 03/04/2026  no date

95 District Project Closeout 03/05/2026  no date 05/28/2026  no date

96 Central Office Project Closeout 05/29/2026  no date 09/30/2026  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0301-048-600Proj:

UPC: 111661

PC: Sylvester.Okpala

Project Purpose:

PM:

Description: #SMART18 - NAVAL BASE DAHLGREN TURN LANE EXT. RT. 301 
SOUTH

Relieve congestion on both northbound and southbound Route 301 thru lanes by adding additional storage capacity to 
the existing turn lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From 0.087 Miles South of Owens Dr. (Rte. 614)From:

To: 0.206 Miles North of Owens Dr., (Rte. 614)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,159,516Total Current Est 

05/05/2020Current Est Date

 0

 939,516

 220,000

0301

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

King George County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

01/08/2019

01/08/2019

01/07/2020

01/07/2020

03/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 531,321.00  500,000.00  968,679.00  0.00  0.00  0.00  0.00  2,000,000.00 HB1887 - DGP (1)
 2,000,000.00 531,321.00  500,000.00  968,679.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$205,429

$0

$281,719

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  487,148.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started: 06/01/2020



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111661UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/30/2017 06/30/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 08/21/2017 08/21/2017 08/23/2017 08/23/2017

21H Hydraulics Plan Design PFI 10/12/2017 10/12/2017 11/28/2017 11/28/2017

21T Traffic Operations Analysis 07/25/2017 07/25/2017 09/19/2017 09/19/2017

22 Scope Project 07/10/2017 07/10/2017 02/20/2018 02/20/2018

22C Scoping Constructability Review 07/25/2017 07/25/2017 08/07/2017 08/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/14/2017 07/14/2017 07/14/2017 07/14/2017

22X Scoping Team Meeting Date 07/24/2017 07/24/2017 07/24/2017 07/24/2017

23 Furnish Environmental Traffic Data 07/24/2017 07/24/2017 07/24/2017 07/24/2017

24 Determine Permits Needed 08/22/2017 08/22/2017 10/24/2017 07/12/2018

25 Draft Environmental Document or CE 12/13/2017 12/13/2017 05/15/2018 05/10/2018

28 Consultant Procurement 08/21/2017 08/21/2017 08/21/2017 08/21/2017

29X Public Information Meeting 07/14/2017 07/14/2017 07/14/2017 07/14/2017

30 Preliminary Utility Inspection 12/14/2017  no date 02/21/2018  no date

31S Conduct Location Survey 07/25/2017 07/25/2017 09/27/2017 09/27/2017

34F Furnish Final Soils Survey 06/15/2018  no date 08/10/2018  no date

34P Preliminary Soil Survey 09/28/2017 09/28/2017 11/28/2017 11/28/2017

35 Traffic Control Device Recommendations 12/14/2017  no date 02/01/2018  no date

36C Preliminary Field Inspection Constructability 
Review

11/29/2017 11/29/2017 12/12/2017 12/12/2017

36F Plan Design/Preliminary Field Inspection 09/28/2017 09/28/2017 11/28/2017 11/28/2017

36H Hydraulic Plan Design Public Hearing 12/14/2017  no date 02/13/2018  no date

36P Plan Design Public Hearing 12/14/2017  no date 02/13/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 12/13/2017 12/13/2017   

38 Retaining Wall Data Request 12/13/2017  no date 12/13/2017  no date

39 Sound Wall Foundation Data Request 12/13/2017  no date 12/13/2017  no date

40 Minor Structures Data Request 12/13/2017  no date 12/13/2017  no date

43 Furnish Utility Field Inspection Plans 09/13/2018 03/13/2018 10/10/2018 09/25/2018

43H Hydraulic Plan Design/Field Inspection (FI) 06/15/2018  no date 08/10/2018  no date

43X Utility Field Inspection (UFI) Date 10/11/2018 10/18/2018 10/11/2018 10/18/2018

44 Furnish RWU Data for Public Hearing Process 02/22/2018  no date 03/21/2018  no date

45 Minor Structures Report 02/20/2018  no date 02/20/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/14/2019  no date 08/27/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/15/2018  no date 08/10/2018  no date

47 Approve Willingness 02/21/2018 02/21/2018 02/21/2018 02/21/2018

47X Willingness Posted Date 01/23/2018 06/22/2018 01/23/2018 06/22/2018

48 Conduct Location/Design Public Hearing 03/22/2018  no date 07/27/2018  no date

48X Public Hearing Meeting Date 06/14/2018 12/31/2017   

49 Adopt Location/Design 07/30/2018 06/29/2018 08/24/2018 08/02/2018

49C Design Approval Constructability Review 02/14/2018 06/29/2018 02/28/2018 06/29/2018

49X Location and Design Approval Date 08/27/2018 08/02/2018 08/27/2018 08/02/2018

50 Survey Data Verification 02/14/2018  no date 03/14/2018  no date

51 Furnish Approved R/W & UT Plans 11/09/2018  no date 01/10/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/12/2018  no date 02/11/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/15/2018 12/04/2017 06/15/2018 12/04/2017

51X R/W&UT Plan Date 01/11/2019  no date 01/11/2019  no date

52 Authorize R/W & UT Funds 01/14/2019 12/26/2018 01/29/2019 01/08/2019

52T Authorize R/W Funds 06/15/2018 12/04/2017 06/15/2018 12/04/2017



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/30/2019 01/09/2019 01/30/2019 01/09/2019

54 Retaining Wall Data Report 12/13/2017  no date 12/13/2017  no date

55 Sound Wall Data Report 08/27/2018  no date 08/27/2018  no date

57S Right of Way Stakeout���Survey 01/31/2019  no date 04/25/2019  no date

58 Survey Right of Way Plan Sheets 10/11/2018  no date 11/08/2018  no date

59 Noise Abatement Design 08/27/2018 02/25/2018 08/27/2018 02/25/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/30/2019 02/06/2019 02/12/2019 02/06/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

06/15/2018  no date 06/15/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/13/2019 02/06/2019 02/13/2019 02/06/2019

61 Final Traffic Control Device Plans 12/27/2018  no date 02/11/2019  no date

62 Develop Retaining Structure Plans 12/13/2017  no date 12/13/2017  no date

65C Field Inspection Constructability Review 08/28/2018  no date 09/11/2018  no date

65F Plan Design/Field Inspection 06/15/2018  no date 08/10/2018  no date

65P Plan Design/Pre-Advertisement Conference 09/13/2018 03/13/2018 02/11/2019  no date

65X Field Inspection Team Meeting Date 09/12/2018  no date   

66 Environmental Reevaluation 08/14/2019 08/14/2019 08/27/2019 08/30/2019

67 Clear Utility Agreements 02/13/2019  no date 08/09/2019  no date

67U Utility Relocations by Owners 08/12/2019 03/11/2019 02/13/2020 03/29/2019

69 Acquire Right of Way 02/14/2019 02/06/2019 08/12/2019 02/06/2019

69X Right of Way/Utility Certification Date 02/14/2020 08/28/2019 02/14/2020 08/28/2019

70 Obtain Environmental Permits 09/13/2018 07/12/2018 03/26/2019 07/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/14/2019  no date 10/09/2019  no date

70S Utility Stakeout ���Survey 08/12/2019  no date 02/13/2020  no date

71 Approved Construction Plans 08/14/2019  no date 08/14/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/12/2019 07/23/2019 02/26/2019 08/12/2019

71X Pre-Advertisement Conference Date 08/13/2019 08/14/2019 08/13/2019 08/14/2019

72 Prepare for Advertisement 09/06/2019  no date 10/07/2019  no date

72B Biddability Review 09/13/2019  no date 09/19/2019  no date

72X Plan Submission Date 09/20/2019  no date 09/20/2019  no date

73 Process Relocations 02/13/2019  no date 02/13/2019  no date

77S Construction ��� Survey 08/07/2020  no date 02/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2019  no date 09/11/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 01/07/2020 03/10/2020 01/07/2020

82 Conduct Bid Opening 04/15/2020 02/26/2020 06/10/2020 03/30/2020

84 Award Contract 06/11/2020 03/30/2020 08/06/2020 03/30/2020

88 Survey Monumentation 05/14/2021  no date 07/12/2021  no date

91 Administer Contract 08/07/2020 06/01/2020 05/13/2021  no date

92X Contractor Final Voucher Date 06/28/2021  no date 06/28/2021  no date

94X Claims Period Ends Dates 09/23/2021  no date 09/23/2021  no date

95 District Project Closeout 09/24/2021  no date 12/22/2021  no date

96 Central Office Project Closeout 12/23/2021  no date 05/02/2022  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0301-048-602Proj:

UPC: 114048

PC: Michelle.Shropshire

Project Purpose:

PM: Will Pines (MDTA)

Description: NICE BRIDGE REPLACEMENT - APPROACH ROADWAY 
IMPROVMENTS

Project to support Virginia portion of replacement of Governor Harry Nice Bridge Replacement Project (MDTA DB 
project) - roadway approach work in Virginia, wetlands mitigation and right-of-way acquisitions.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

142.235From:

142.735To:

Reconstruction w/o Added CapacityScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,000,000Total Current Est 

10/06/2020Current Est Date

 2,800,000

 9,200,000

 1,000,000

0301

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

King George County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2018

07/30/2019

07/30/2019

01/24/2020

01/24/2020

06/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  2,800,000.00  9,200,000.00  0.00  0.00  13,000,000.00Priority Transportation Funds
 13,000,000.00 1,000,000.00  0.00  0.00  2,800,000.00  9,200,000.00  0.00  0.00Total:

 13,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$316,994

$1,294,122

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,611,116.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/24/2020

Construction Completed:

Construction Started: 02/25/2020



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114048UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2018 08/01/2018 08/02/2018 08/02/2018

17E Environmental Review Process (ERP) 09/14/2018 09/14/2018 09/27/2018 09/27/2018

21H Hydraulics Plan Design PFI 06/18/2019  no date 07/30/2019  no date

21T Traffic Operations Analysis 08/20/2018  no date 12/21/2018  no date

22 Scope Project 08/06/2018 08/06/2018 09/09/2019 09/09/2019

22C Scoping Constructability Review 08/20/2018  no date 08/31/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/20/2018  no date 12/14/2018  no date

22X Scoping Team Meeting Date 08/17/2018  no date 08/17/2018  no date

23 Furnish Environmental Traffic Data 08/20/2018  no date 10/16/2018  no date

24 Determine Permits Needed 10/03/2018 10/03/2018 01/09/2019 01/09/2019

25 Draft Environmental Document or CE 07/30/2009 07/30/2009 07/30/2009 07/30/2009

28 Consultant Procurement 09/18/2018  no date 03/29/2019  no date

29X Public Information Meeting 08/03/2018  no date 09/14/2018  no date

30 Preliminary Utility Inspection 09/10/2019  no date 11/13/2019  no date

31S Conduct Location Survey 08/20/2018  no date 03/08/2019  no date

32 Value Engineering 09/10/2019  no date 12/06/2019  no date

34F Furnish Final Soils Survey 06/28/2019  no date 10/29/2019  no date

34P Preliminary Soil Survey 07/17/2019  no date 09/11/2019  no date

35 Traffic Control Device Recommendations 09/13/2019  no date 11/18/2019  no date

36C Preliminary Field Inspection Constructability 
Review

08/20/2018  no date 09/07/2018  no date

36F Plan Design/Preliminary Field Inspection 04/01/2019  no date 07/30/2019  no date

36H Hydraulic Plan Design Public Hearing 09/10/2019  no date 11/05/2019  no date

36P Plan Design Public Hearing 09/10/2019  no date 01/14/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 09/12/2019  no date   

38 Retaining Wall Data Request 09/10/2019  no date 09/16/2019  no date

39 Sound Wall Foundation Data Request 09/10/2019  no date 09/16/2019  no date

40 Minor Structures Data Request 09/10/2019  no date 09/16/2019  no date

43 Furnish Utility Field Inspection Plans 08/18/2020  no date 10/01/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/14/2019  no date 03/20/2020  no date

43X Utility Field Inspection (UFI) Date 09/09/2020  no date 09/09/2020  no date

44 Furnish RWU Data for Public Hearing Process 01/15/2020  no date 02/13/2020  no date

45 Minor Structures Report 09/17/2019  no date 11/13/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/11/2021  no date 05/24/2021  no date

48 Conduct Location/Design Public Hearing 03/04/2020  no date 09/03/2020  no date

48X Public Hearing Meeting Date 08/14/2020  no date   

49 Adopt Location/Design 06/27/2019 06/27/2019 06/27/2019 06/27/2019

49C Design Approval Constructability Review 01/15/2020  no date 01/30/2020  no date

49X Location and Design Approval Date 12/09/2019  no date 12/09/2019  no date

50 Survey Data Verification 01/15/2020  no date 03/03/2020  no date

51 Furnish Approved R/W & UT Plans 11/19/2020  no date 02/26/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/01/2021  no date 04/23/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/23/2020  no date 06/22/2020  no date

51X R/W&UT Plan Date 03/01/2021  no date 03/01/2021  no date

52 Authorize R/W & UT Funds 07/22/2019 07/22/2019 07/30/2019 07/30/2019

52T Authorize R/W Funds 06/23/2020  no date 08/06/2020  no date

52X R/W&UT Authorization Date 07/31/2019  no date 07/31/2019  no date

53F Final Landscaping Plans 08/18/2020  no date 12/21/2020  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 09/10/2019  no date 11/13/2019  no date

54 Retaining Wall Data Report 12/10/2019  no date 01/28/2020  no date

55 Sound Wall Data Report 09/17/2019  no date 10/31/2019  no date

56 Develop Compensatory Mitigation Design 03/12/2019 03/12/2019 03/12/2019 03/12/2019

56S Survey ��� Compensatory Mitigation 03/12/2019  no date 10/10/2019  no date

57S Right of Way Stakeout���Survey 08/01/2019  no date 10/25/2019  no date

58 Survey Right of Way Plan Sheets 10/02/2020  no date 11/18/2020  no date

59 Noise Abatement Design 11/01/2019  no date 03/31/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/30/2019 07/30/2019 08/13/2019 08/02/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

08/07/2020  no date 08/20/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/14/2019  no date 08/14/2019  no date

61 Final Traffic Control Device Plans 08/18/2020  no date 03/01/2021  no date

62 Develop Retaining Structure Plans 01/29/2020  no date 07/24/2020  no date

65C Field Inspection Constructability Review 07/27/2020  no date 08/14/2020  no date

65F Plan Design/Field Inspection 06/28/2019  no date 01/07/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/13/2020  no date 04/23/2021  no date

65X Field Inspection Team Meeting Date 08/17/2020  no date   

66 Environmental Reevaluation 07/08/2021  no date 08/04/2021  no date

67 Clear Utility Agreements 08/15/2019  no date 02/26/2020  no date

67U Utility Relocations by Owners 12/27/2019 08/03/2019 07/02/2020 01/03/2020

68 Clear Railroad Agreements 03/01/2021  no date 08/31/2021  no date

69 Acquire Right of Way 08/21/2020 01/06/2020 03/04/2021 01/28/2020

69X Right of Way/Utility Certification Date 09/01/2021  no date 09/01/2021  no date

70 Obtain Environmental Permits 03/12/2019 03/12/2019 03/12/2019 03/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/11/2021  no date 07/07/2021  no date

70S Utility Stakeout ���Survey 12/27/2019  no date 07/02/2020  no date

71 Approved Construction Plans 05/25/2021  no date 08/06/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/26/2021  no date 05/07/2021  no date

71X Pre-Advertisement Conference Date 05/10/2021  no date 05/10/2021  no date

72 Prepare for Advertisement 05/11/2021  no date 08/11/2021  no date

72B Biddability Review 08/05/2021  no date 08/25/2021  no date

72X Plan Submission Date 08/26/2021  no date 08/26/2021  no date

73 Process Relocations 08/15/2019  no date 02/26/2020  no date

77S Construction ��� Survey 02/16/2022  no date 08/19/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/25/2021  no date 06/22/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021 01/14/2020 09/14/2021 01/24/2020

82 Conduct Bid Opening 11/30/2021  no date 11/30/2021  no date

84 Award Contract 01/07/2022 02/24/2020 01/07/2022 02/24/2020

88 Survey Monumentation 02/17/2023  no date 04/14/2023  no date

91 Administer Contract 02/16/2022 02/25/2020 02/16/2023  no date

92X Contractor Final Voucher Date 04/03/2023  no date 04/03/2023  no date

94X Claims Period Ends Dates 06/28/2023  no date 06/28/2023  no date

95 District Project Closeout 06/29/2023  no date 09/22/2023  no date

96 Central Office Project Closeout 09/25/2023  no date 02/02/2024  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0301-048-607Proj:

UPC: 115116

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SMART20 ROUTE 301 UNIVERSITYDR/MARKET CTR DOUBLE R-CUT

Reconfigure intersections of US 301 & University Drive and US 301 & Market Center to restricted crossing R-Cut 
intersections & install marked pedestrian crossings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

UNIVERSITY DRIVEFrom:

MARKET CENTERTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,500,000Total Current Est 

08/26/2020Current Est Date

 300,000

 2,600,000

 600,000

0301

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2022

02/04/2025

02/04/2025

03/10/2026

03/10/2026

01/13/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,108,423.00  391,577.00  2,000,000.00 HB1887 - DGP (1)
 0.00  1,108,423.00  391,577.00  2,000,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115116UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 08/28/2023  no date

17E Environmental Review Process (ERP) 09/14/2023  no date 09/20/2023  no date

21H Hydraulics Plan Design PFI 06/13/2024  no date 07/25/2024  no date

21T Traffic Operations Analysis 09/14/2023  no date 11/09/2023  no date

22 Scope Project 08/29/2023  no date 07/26/2024  no date

22C Scoping Constructability Review 09/14/2023  no date 09/27/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2023  no date 12/19/2023  no date

22X Scoping Team Meeting Date 09/13/2023  no date 09/13/2023  no date

23 Furnish Environmental Traffic Data 09/14/2023  no date 11/09/2023  no date

24 Determine Permits Needed 09/21/2023  no date 11/17/2023  no date

25 Draft Environmental Document or CE 07/29/2024  no date 02/06/2025  no date

28 Consultant Procurement 10/12/2023  no date 11/09/2023  no date

29X Public Information Meeting 06/27/2024  no date 06/27/2024  no date

30 Preliminary Utility Inspection 07/29/2024  no date 09/30/2024  no date

31S Conduct Location Survey 09/14/2023  no date 03/26/2024  no date

34F Furnish Final Soils Survey 06/18/2025  no date 10/16/2025  no date

34P Preliminary Soil Survey 05/30/2024  no date 07/25/2024  no date

35 Traffic Control Device Recommendations 07/29/2024  no date 09/11/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/27/2024  no date 07/11/2024  no date

36F Plan Design/Preliminary Field Inspection 03/27/2024  no date 07/25/2024  no date

36H Hydraulic Plan Design Public Hearing 07/29/2024  no date 09/23/2024  no date

36P Plan Design Public Hearing 07/29/2024  no date 11/27/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/26/2024  no date   

38 Retaining Wall Data Request 07/29/2024  no date 08/02/2024  no date

39 Sound Wall Foundation Data Request 07/29/2024  no date 08/02/2024  no date

40 Minor Structures Data Request 07/29/2024  no date 08/02/2024  no date

43 Furnish Utility Field Inspection Plans 03/12/2026  no date 04/24/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/03/2025  no date 03/11/2026  no date

43X Utility Field Inspection (UFI) Date 04/02/2026  no date 04/02/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/30/2024  no date 11/27/2024  no date

45 Minor Structures Report 08/05/2024  no date 09/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/04/2027  no date 05/17/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/18/2025  no date 10/16/2025  no date

47 Approve Willingness 12/02/2024  no date 01/14/2025  no date

47X Willingness Posted Date 12/13/2024  no date 12/13/2024  no date

48 Conduct Location/Design Public Hearing 12/02/2024  no date 06/02/2025  no date

48X Public Hearing Meeting Date 05/12/2025  no date   

49 Adopt Location/Design 06/03/2025  no date 06/16/2025  no date

49C Design Approval Constructability Review 12/02/2024  no date 12/13/2024  no date

49X Location and Design Approval Date 06/17/2025  no date 06/17/2025  no date

50 Survey Data Verification 12/02/2024  no date 12/30/2024  no date

51 Furnish Approved R/W & UT Plans 06/11/2026  no date 09/11/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/28/2027  no date 03/25/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/12/2026  no date 04/15/2026  no date

51X R/W&UT Plan Date 09/14/2026  no date 09/18/2026  no date

52 Authorize R/W & UT Funds 09/21/2026  no date 10/02/2026  no date

52T Authorize R/W Funds 04/16/2026  no date 06/01/2026  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/05/2026  no date 10/05/2026  no date

54 Retaining Wall Data Report 06/18/2025  no date 08/01/2025  no date

55 Sound Wall Data Report 06/18/2025  no date 08/01/2025  no date

57S Right of Way Stakeout���Survey 10/06/2026  no date 01/05/2027  no date

58 Survey Right of Way Plan Sheets 04/27/2026  no date 06/10/2026  no date

59 Noise Abatement Design 08/04/2025  no date 12/29/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/05/2026  no date 10/16/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/02/2026  no date 06/15/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/20/2026  no date 10/20/2026  no date

61 Final Traffic Control Device Plans 12/18/2026  no date 03/25/2027  no date

62 Develop Retaining Structure Plans 08/04/2025  no date 11/04/2025  no date

65C Field Inspection Constructability Review 12/30/2025  no date 01/22/2026  no date

65F Plan Design/Field Inspection 06/18/2025  no date 03/11/2026  no date

65P Plan Design/Pre-Advertisement Conference 09/14/2026  no date 03/25/2027  no date

65X Field Inspection Team Meeting Date 03/11/2026  no date   

66 Environmental Reevaluation 05/04/2027  no date 05/17/2027  no date

67 Clear Utility Agreements 10/20/2026  no date 04/29/2027  no date

67U Utility Relocations by Owners 03/05/2027  no date 09/07/2027  no date

69 Acquire Right of Way 10/21/2026  no date 04/30/2027  no date

69X Right of Way/Utility Certification Date 06/18/2027  no date 06/18/2027  no date

70 Obtain Environmental Permits 03/12/2026  no date 09/14/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/04/2027  no date 06/29/2027  no date

70S Utility Stakeout ���Survey 03/05/2027  no date 09/07/2027  no date

71 Approved Construction Plans 05/04/2027  no date 06/10/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/26/2027  no date 04/08/2027  no date

71X Pre-Advertisement Conference Date 05/03/2027  no date 05/03/2027  no date

72 Prepare for Advertisement 05/26/2027  no date 06/25/2027  no date

72B Biddability Review 06/03/2027  no date 06/09/2027  no date

72X Plan Submission Date 06/10/2027  no date 06/10/2027  no date

73 Process Relocations 10/21/2026  no date 04/30/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2027  no date 06/01/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0301-048-608Proj:

UPC: 115120

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SMART20 ROUTE 301 AND ROUTE 3 MEDIAN U-TURN 
INTERSECTION

Reconfigure intersection of Route 3 and US 301 to a median U-turn. Disallow left turns and provide single lane U-turn 
locations on US 301 north and south of the main intersection. Provide signals (as warranted) and pedestrian 
crossings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION OF KINGS HIGHWAYFrom:

JAMES MADISON HIGHWAYTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,300,000Total Current Est 

08/26/2020Current Est Date

 200,000

 2,500,000

 600,000

0301

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2022

02/04/2025

02/04/2025

03/10/2026

03/10/2026

01/13/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  800,000.00  2,500,000.00 HB1887 - DGP (1)
 0.00  800,000.00  2,500,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115120UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2022  no date 09/29/2022  no date

17E Environmental Review Process (ERP) 10/18/2022  no date 10/24/2022  no date

21H Hydraulics Plan Design PFI 03/31/2023  no date 05/11/2023  no date

21T Traffic Operations Analysis 10/18/2022  no date 12/15/2022  no date

22 Scope Project 09/30/2022  no date 07/21/2023  no date

22C Scoping Constructability Review 10/18/2022  no date 10/31/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/14/2022  no date 10/14/2022  no date

22X Scoping Team Meeting Date 10/14/2022  no date 10/14/2022  no date

23 Furnish Environmental Traffic Data 10/18/2022  no date 12/15/2022  no date

24 Determine Permits Needed 10/25/2022  no date 12/22/2022  no date

25 Draft Environmental Document or CE 07/24/2023  no date 02/01/2024  no date

28 Consultant Procurement 11/16/2022  no date 12/15/2022  no date

29X Public Information Meeting 06/22/2023  no date 06/22/2023  no date

30 Preliminary Utility Inspection 07/24/2023  no date 09/25/2023  no date

31S Conduct Location Survey 10/18/2022  no date 02/01/2023  no date

34F Furnish Final Soils Survey 01/29/2024  no date 05/28/2024  no date

34P Preliminary Soil Survey 03/17/2023  no date 05/11/2023  no date

35 Traffic Control Device Recommendations 06/26/2023  no date 08/09/2023  no date

36C Preliminary Field Inspection Constructability 
Review

04/14/2023  no date 04/27/2023  no date

36F Plan Design/Preliminary Field Inspection 02/02/2023  no date 05/11/2023  no date

36H Hydraulic Plan Design Public Hearing 07/24/2023  no date 09/18/2023  no date

36P Plan Design Public Hearing 07/24/2023  no date 10/17/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/23/2023  no date   

38 Retaining Wall Data Request 07/24/2023  no date 07/28/2023  no date

39 Sound Wall Foundation Data Request 07/24/2023  no date 07/28/2023  no date

40 Minor Structures Data Request 07/24/2023  no date 07/28/2023  no date

43 Furnish Utility Field Inspection Plans 06/20/2024  no date 08/05/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/29/2024  no date 05/28/2024  no date

43X Utility Field Inspection (UFI) Date 07/12/2024  no date 07/12/2024  no date

44 Furnish RWU Data for Public Hearing Process 09/26/2023  no date 10/24/2023  no date

45 Minor Structures Report 07/31/2023  no date 09/25/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2025  no date 09/10/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/29/2024  no date 05/28/2024  no date

47 Approve Willingness 10/18/2023  no date 12/01/2023  no date

47X Willingness Posted Date 10/31/2023  no date 10/31/2023  no date

48 Conduct Location/Design Public Hearing 10/25/2023  no date 01/09/2024  no date

48X Public Hearing Meeting Date 02/02/2024  no date   

49 Adopt Location/Design 01/10/2024  no date 01/25/2024  no date

49C Design Approval Constructability Review 10/18/2023  no date 10/31/2023  no date

49X Location and Design Approval Date 01/26/2024  no date 01/26/2024  no date

50 Survey Data Verification 10/18/2023  no date 11/15/2023  no date

51 Furnish Approved R/W & UT Plans 09/20/2024  no date 12/26/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/08/2025  no date 07/03/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/02/2024  no date 04/02/2024  no date

51X R/W&UT Plan Date 12/27/2024  no date 01/03/2025  no date

52 Authorize R/W & UT Funds 01/06/2025  no date 02/04/2025  no date

52T Authorize R/W Funds 04/02/2024  no date 04/02/2024  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/05/2025  no date 02/05/2025  no date

54 Retaining Wall Data Report 01/29/2024  no date 03/13/2024  no date

55 Sound Wall Data Report 01/26/2024  no date 01/26/2024  no date

57S Right of Way Stakeout���Survey 02/06/2025  no date 05/01/2025  no date

58 Survey Right of Way Plan Sheets 08/06/2024  no date 09/19/2024  no date

59 Noise Abatement Design 01/26/2024  no date 01/26/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/05/2025  no date 02/19/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/02/2024  no date 04/02/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/20/2025  no date 02/20/2025  no date

61 Final Traffic Control Device Plans 04/03/2025  no date 07/03/2025  no date

62 Develop Retaining Structure Plans 03/13/2024  no date 03/13/2024  no date

65C Field Inspection Constructability Review 05/29/2024  no date 06/18/2024  no date

65F Plan Design/Field Inspection 01/29/2024  no date 05/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 12/27/2024  no date 07/03/2025  no date

65X Field Inspection Team Meeting Date 06/19/2024  no date   

66 Environmental Reevaluation 08/27/2025  no date 09/10/2025  no date

67 Clear Utility Agreements 02/20/2025  no date 08/22/2025  no date

67U Utility Relocations by Owners 08/25/2025  no date 03/06/2026  no date

69 Acquire Right of Way 02/21/2025  no date 08/25/2025  no date

69X Right of Way/Utility Certification Date 10/13/2025  no date 10/13/2025  no date

70 Obtain Environmental Permits 06/20/2024  no date 12/27/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/27/2025  no date 10/23/2025  no date

70S Utility Stakeout ���Survey 08/25/2025  no date 03/06/2026  no date

71 Approved Construction Plans 08/27/2025  no date 10/03/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/07/2025  no date 07/18/2025  no date

71X Pre-Advertisement Conference Date 08/26/2025  no date 08/26/2025  no date

72 Prepare for Advertisement 09/19/2025  no date 10/21/2025  no date

72B Biddability Review 09/26/2025  no date 10/02/2025  no date

72X Plan Submission Date 10/03/2025  no date 10/03/2025  no date

73 Process Relocations 02/21/2025  no date 08/25/2025  no date

77S Construction ��� Survey 07/07/2026  no date 01/13/2027  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2025  no date 09/24/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2026  no date 03/10/2026  no date

82 Conduct Bid Opening 04/22/2026  no date 04/22/2026  no date

84 Award Contract 05/29/2026  no date 05/29/2026  no date

88 Survey Monumentation 01/14/2027  no date 03/15/2027  no date

91 Administer Contract 07/07/2026  no date 01/13/2027  no date

92X Contractor Final Voucher Date 03/02/2027  no date 03/02/2027  no date

94X Claims Period Ends Dates 05/26/2027  no date 05/26/2027  no date

95 District Project Closeout 05/27/2027  no date 08/20/2027  no date

96 Central Office Project Closeout 08/23/2027  no date 12/29/2027  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0606-048-612Proj:

UPC: 115638

PC: Carter.White

Project Purpose:

PM:

Description: ROUTE 606 - ROKEBY LANE - RURAL RUSTIC

Reconstruct and surface treat non-hardsurfaced road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END OF STATE MAINTENANCEFrom:

ROUTE 3To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 258,000Total Current Est 

06/05/2019Current Est Date

 0

 258,000

 0

0606

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/19/2022

08/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  2,928.00  89,575.00  0.00  0.00  0.00  92,503.00 HB1887 - DGP (2)
 0.00  29,674.00  83,729.00  52,094.00  0.00  0.00  0.00  165,497.00 Telecommunications

 258,000.00 0.00  29,674.00  86,657.00  141,669.00  0.00  0.00  0.00Total:

 258,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115638UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/08/2022  no date 02/22/2022  no date

22 Scope Project 02/07/2022  no date 02/18/2022  no date

24 Determine Permits Needed 02/23/2022  no date 03/08/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/05/2022  no date 04/18/2022  no date

65F Plan Design/Field Inspection 02/22/2022  no date 04/18/2022  no date

66 Environmental Reevaluation 03/09/2022  no date 03/15/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/22/2022  no date 04/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2022  no date 04/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2022  no date 04/19/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/20/2022  no date 08/18/2022  no date

95 District Project Closeout 08/19/2022  no date 11/15/2022  no date

96 Central Office Project Closeout 11/16/2022  no date 03/27/2023  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0633-048-613Proj:

UPC: 115639

PC: Carter.White

Project Purpose:

PM:

Description: ROUTE 633 - WILL LOOP - RURAL RUSTIC

Reconstruct and surface treat non-hardsurfaced road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US ROUTE 301From:

ROUTE 617To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 232,000Total Current Est 

05/11/2020Current Est Date

 0

 232,000

 0

0633

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

King George County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2020

02/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,236.00  0.00  0.00  0.00  0.00  0.00  75,236.00 CTB Formula
 0.00  0.00  102,709.00  0.00  0.00  0.00  0.00  102,709.00 HB1887 - DGP (2)
 0.00  54,055.00  0.00  0.00  0.00  0.00  0.00  54,055.00 Telecommunications

 232,000.00 0.00  129,291.00  102,709.00  0.00  0.00  0.00  0.00Total:

 232,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$62,957

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  62,957.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115639UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/12/2020 05/12/2020 05/26/2020 05/12/2020

22 Scope Project 05/11/2020 05/11/2020 05/11/2020 05/11/2020

24 Determine Permits Needed 05/27/2020 05/27/2020 06/09/2020 06/04/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/12/2020 05/29/2020 05/26/2020 06/08/2020

65F Plan Design/Field Inspection 05/12/2020 05/29/2020 07/08/2020 06/08/2020

66 Environmental Reevaluation 06/10/2020 05/29/2020 06/16/2020 06/04/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020 05/29/2020 07/08/2020 06/08/2020

79 Construction Funding Review/Authorization of 
Funds

05/11/2020 05/11/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2020  no date 07/09/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/10/2020  no date 03/18/2021  no date

95 District Project Closeout 03/19/2021  no date 06/11/2021  no date

96 Central Office Project Closeout 06/14/2021  no date 10/14/2021  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0697-048-610Proj:

UPC: 115637

PC: Carter.White

Project Purpose:

PM:

Description: ROUTE 697 - CHESTNUT HILL LOOP - RURAL RUSTIC

Reconstruct and surface treat non-hardsurfaced road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US ROUTE 301From:

US ROUTE 301To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 118,000Total Current Est 

06/05/2019Current Est Date

 0

 118,000

 0

0697

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/17/2025

08/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  71,594.00  71,594.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  17,156.00  29,250.00  46,406.00 Telecommunications

 118,000.00 0.00  0.00  0.00  0.00  0.00  17,156.00  100,844.00Total:

 118,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115637UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/06/2025  no date 02/20/2025  no date

22 Scope Project 02/05/2025  no date 02/19/2025  no date

24 Determine Permits Needed 02/21/2025  no date 03/06/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/03/2025  no date 04/16/2025  no date

65F Plan Design/Field Inspection 02/20/2025  no date 04/16/2025  no date

66 Environmental Reevaluation 03/07/2025  no date 03/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/20/2025  no date 04/16/2025  no date

79 Construction Funding Review/Authorization of 
Funds

04/03/2025  no date 04/16/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2025  no date 04/17/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/18/2025  no date 08/18/2025  no date

95 District Project Closeout 08/19/2025  no date 11/13/2025  no date

96 Central Office Project Closeout 11/14/2025  no date 03/25/2026  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0699-048-611Proj:

UPC: 115786

PC: Carter.White

Project Purpose:

PM:

Description: ROUTE 699 - IVY HILL LOOP - RURAL RUSTIC

Reconstruct and surface treat non-hardsurfaced road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 301From:

ROUTE 301To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

06/24/2019Current Est Date

 0

 150,000

 0

0699

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/18/2023

08/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  116,020.00  0.00  0.00  116,020.00 HB1887 - DGP (2)
 0.00  0.00  0.00  31,635.00  2,345.00  0.00  0.00  33,980.00 Telecommunications

 150,000.00 0.00  0.00  0.00  31,635.00  118,365.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115786UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/07/2023  no date 02/21/2023  no date

22 Scope Project 02/06/2023  no date 02/17/2023  no date

24 Determine Permits Needed 02/22/2023  no date 03/07/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/04/2023  no date 04/17/2023  no date

65F Plan Design/Field Inspection 02/21/2023  no date 04/17/2023  no date

66 Environmental Reevaluation 03/08/2023  no date 03/14/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/21/2023  no date 04/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2023  no date 04/17/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/18/2023  no date 04/18/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/19/2023  no date 08/17/2023  no date

95 District Project Closeout 08/18/2023  no date 11/14/2023  no date

96 Central Office Project Closeout 11/15/2023  no date 03/25/2024  no date



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0701-048-614Proj:

UPC: 115640

PC: Carter.White

Project Purpose:

PM:

Description: ROUTE 701 - RIXEY ROAD - RURAL RUSTIC

Reconstruct and surface treat non-hardsurfaced road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END OF STATE MAINTENANCEFrom:

ROUTE 616To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,000Total Current Est 

06/05/2019Current Est Date

 0

 160,000

 0

0701

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2024

08/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  71,594.00  0.00  71,594.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  81,384.00  7,022.00  0.00  88,406.00 Telecommunications

 160,000.00 0.00  0.00  0.00  0.00  81,384.00  78,616.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING GEORGE COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115640UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/06/2024  no date 02/20/2024  no date

22 Scope Project 02/05/2024  no date 02/16/2024  no date

24 Determine Permits Needed 02/21/2024  no date 03/05/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/02/2024  no date 04/15/2024  no date

65F Plan Design/Field Inspection 02/20/2024  no date 04/15/2024  no date

66 Environmental Reevaluation 03/06/2024  no date 03/12/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/20/2024  no date 04/15/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/02/2024  no date 04/15/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/16/2024  no date 04/16/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/17/2024  no date 08/15/2024  no date

95 District Project Closeout 08/16/2024  no date 11/12/2024  no date

96 Central Office Project Closeout 11/13/2024  no date 03/24/2025  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0030-050-585Proj:

UPC: 109466

PC: Wesley.Foor

Project Purpose:

PM:

Description: #HB2.FY17 - INTERSECTION IMPROVEMENTS ROUTE 30/360

Improve intersection function by providing dedicated right, left and through movement for East bound Route 30 and 
constructing curb, gutter and sidewalk along the South side of Route 30.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.226 MI W INT RTTE 30/360From:

0.143 MI E INT RTE 30/360To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

12/05/2019Current Est Date

 384,432

 2,185,568

 430,000

0030

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

King William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/19/2017

02/07/2019

02/07/2019

01/07/2020

01/07/2020

01/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,564.00  0.00  0.00  0.00  0.00  0.00  0.00  60,564.00 CTB Formula
 856,676.00  539,223.00  1,195,777.00  347,760.00  0.00  0.00  0.00  2,939,436.00 HB1887 - DGP (1)

 3,000,000.00 917,240.00  539,223.00  1,195,777.00  347,760.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$425,347

$103,069

$326,877

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  855,292.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2020

Construction Completed:

Construction Started: 07/13/2020



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109466UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/19/2017 01/19/2017 01/19/2017 01/19/2017

17E Environmental Review Process (ERP) 07/17/2017 07/17/2017 08/01/2017 08/01/2017

21H Hydraulics Plan Design PFI 05/22/2017 03/03/2017 07/03/2017 07/03/2017

21T Traffic Operations Analysis 02/03/2017 02/03/2017 03/14/2017 03/14/2017

22 Scope Project 01/23/2017 01/23/2017 12/12/2017 12/12/2017

22C Scoping Constructability Review 02/03/2017 02/03/2017 02/03/2017 02/03/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/02/2017 02/02/2017 02/02/2017 02/02/2017

22X Scoping Team Meeting Date 01/19/2017 01/19/2017 01/23/2017 01/23/2017

23 Furnish Environmental Traffic Data 03/01/2017 03/01/2017 03/01/2017 03/01/2017

24 Determine Permits Needed 06/01/2017 06/01/2017 06/16/2017 06/16/2017

25 Draft Environmental Document or CE 12/14/2017 12/14/2017 03/14/2018 12/29/2017

28 Consultant Procurement 02/28/2017 02/28/2017 02/28/2017 02/28/2017

29X Public Information Meeting 07/17/2017 07/17/2017 07/17/2017 07/17/2017

30 Preliminary Utility Inspection 12/13/2017 12/12/2017 04/10/2018 12/12/2017

31S Conduct Location Survey 01/23/2017 01/23/2017 01/23/2017 01/23/2017

34F Furnish Final Soils Survey 05/24/2018 03/01/2018 08/03/2018 03/14/2018

34P Preliminary Soil Survey 05/08/2017 03/03/2017 07/03/2017 07/03/2017

35 Traffic Control Device Recommendations 12/13/2017 12/13/2017 04/10/2018 04/10/2018

36C Preliminary Field Inspection Constructability 
Review

06/06/2017 05/22/2017 06/19/2017 06/06/2017

36F Plan Design/Preliminary Field Inspection 03/06/2017 03/06/2017 07/03/2017 07/03/2017

36H Hydraulic Plan Design Public Hearing 12/13/2017 12/13/2018 04/10/2018 04/10/2019

36P Plan Design Public Hearing 12/13/2017 12/13/2017 04/10/2018 12/13/2017

36X Preliminary Field InspectionTeam Meeting Date 07/05/2017 07/05/2017   

38 Retaining Wall Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

39 Sound Wall Foundation Data Request 12/12/2017 12/12/2017 12/12/2017 12/12/2017

40 Minor Structures Data Request 12/13/2017 12/13/2017 12/19/2017 12/13/2017

43 Furnish Utility Field Inspection Plans 10/03/2018 09/13/2018 10/31/2018 10/03/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/27/2018 07/09/2018 10/01/2018 07/27/2018

43X Utility Field Inspection (UFI) Date 10/25/2018 10/31/2018 10/25/2018 10/31/2018

44 Furnish RWU Data for Public Hearing Process 04/11/2018 01/11/2018 05/08/2018 01/11/2018

45 Minor Structures Report 12/20/2017 12/13/2017 01/22/2018 12/13/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/12/2019 09/03/2019 09/25/2019 09/30/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/24/2018 07/05/2018 06/28/2018 07/05/2018

47 Approve Willingness 04/11/2018 04/27/2018 04/11/2018 04/27/2018

47X Willingness Posted Date 03/15/2018 04/27/2018 03/15/2018 05/31/2018

48 Conduct Location/Design Public Hearing 05/08/2018 05/25/2018 05/08/2018 05/25/2018

48X Public Hearing Meeting Date 04/18/2018 05/25/2018   

49 Adopt Location/Design 05/09/2018 06/04/2018 05/22/2018 06/11/2018

49C Design Approval Constructability Review 04/11/2018 04/27/2018 04/24/2018 04/27/2018

49X Location and Design Approval Date 05/23/2018 06/12/2018 05/23/2018 06/14/2018

50 Survey Data Verification 04/11/2018 04/27/2018 05/08/2018 04/27/2018

51 Furnish Approved R/W & UT Plans 12/20/2018 11/01/2018 01/29/2019 01/17/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/25/2018 08/14/2019 11/15/2018 10/01/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/06/2018 07/05/2018 08/06/2018 07/05/2018

51X R/W&UT Plan Date 01/30/2019 01/15/2019 02/05/2019 01/17/2019

52 Authorize R/W & UT Funds 02/06/2019 01/22/2019 02/20/2019 02/07/2019

52T Authorize R/W Funds 08/06/2018 07/05/2018 08/06/2018 07/05/2018



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/21/2019 02/07/2019 02/21/2019 02/07/2019

54 Retaining Wall Data Report 04/03/2018 06/11/2018 04/03/2018 06/11/2018

55 Sound Wall Data Report 05/23/2018 12/12/2017 05/23/2018 12/12/2017

57S Right of Way Stakeout���Survey 02/21/2019 02/08/2019 02/21/2019 02/08/2019

58 Survey Right of Way Plan Sheets 11/01/2018 10/04/2018 12/19/2018 10/18/2018

59 Noise Abatement Design 05/23/2018 05/23/2018 05/23/2018 05/23/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/21/2019 02/08/2019 03/06/2019 02/21/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

08/06/2018 07/05/2018 08/06/2018 07/05/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/07/2019 02/21/2019 03/07/2019 02/21/2019

61 Final Traffic Control Device Plans 10/03/2018 07/05/2018 01/09/2019 11/30/2018

62 Develop Retaining Structure Plans 04/03/2018 06/11/2018 04/03/2018 06/11/2018

65C Field Inspection Constructability Review 08/06/2018 08/13/2018 08/17/2018 08/24/2018

65F Plan Design/Field Inspection 05/24/2018 06/15/2018 10/01/2018 07/13/2018

65P Plan Design/Pre-Advertisement Conference 10/03/2018 01/18/2019 11/15/2018 09/11/2019

65X Field Inspection Team Meeting Date 10/02/2018 09/12/2018   

66 Environmental Reevaluation 11/13/2019 10/21/2019 11/13/2019 10/22/2019

67 Clear Utility Agreements 03/08/2019 02/21/2019 09/10/2019 09/25/2019

67U Utility Relocations by Owners 09/11/2019 10/09/2019 03/23/2020 03/19/2020

69 Acquire Right of Way 03/08/2019 02/21/2019 09/10/2019 09/09/2019

69X Right of Way/Utility Certification Date 01/02/2020 10/23/2019 01/02/2020 10/23/2019

70 Obtain Environmental Permits 10/02/2018 06/16/2017 10/02/2018 06/16/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/12/2019  no date 11/07/2019  no date

70S Utility Stakeout ���Survey 09/11/2019 09/09/2019 03/23/2020 09/11/2019

71 Approved Construction Plans 11/13/2019  no date 12/23/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/10/2019 08/26/2019 01/25/2019 09/05/2019

71X Pre-Advertisement Conference Date 09/11/2019 09/11/2019 09/11/2019 09/11/2019

72 Prepare for Advertisement 12/09/2019 10/24/2019 01/09/2020 01/06/2020

72B Biddability Review 12/16/2019  no date 12/20/2019  no date

72X Plan Submission Date 12/23/2019  no date 12/23/2019  no date

73 Process Relocations 03/07/2019 02/21/2019 03/07/2019 02/21/2019

77S Construction ��� Survey 09/14/2020  no date 03/25/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/13/2019  no date 12/12/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 01/07/2020 04/14/2020 01/07/2020

82 Conduct Bid Opening 05/20/2020 03/25/2020 07/16/2020 05/07/2020

84 Award Contract 07/17/2020 05/07/2020 09/11/2020 05/07/2020

88 Survey Monumentation 03/26/2021  no date 05/20/2021  no date

91 Administer Contract 09/14/2020 07/13/2020 03/25/2021  no date

92X Contractor Final Voucher Date 05/07/2021  no date 05/07/2021  no date

94X Claims Period Ends Dates 08/04/2021  no date 08/04/2021  no date

95 District Project Closeout 08/05/2021  no date 10/29/2021  no date

96 Central Office Project Closeout 11/01/2021  no date 03/11/2022  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0360-050-598Proj:

UPC: 111683

PC: Jessica.Graves

Project Purpose:

PM:

Description: #SMART18 - SHARON ROAD PARK AND  RIDE

Improvement of existing commuter parking lot at the intersection of Route 360 and Route 662, King William County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 360From:

Route 662To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 614,000Total Current Est 

03/19/2020Current Est Date

 0

 580,255

 33,745

0360

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

King William County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2019

05/11/2021

05/11/2021

08/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  80,000.00  200,000.00  0.00  334,000.00  0.00  0.00  614,000.00 HB1887 - DGP (1)
 614,000.00 0.00  80,000.00  200,000.00  0.00  334,000.00  0.00  0.00Total:

 614,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,858

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  47,857.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111683UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/10/2019 07/10/2019 07/31/2019 07/31/2019

17E Environmental Review Process (ERP) 08/02/2019 08/02/2019 08/27/2019 08/27/2019

21H Hydraulics Plan Design PFI 09/09/2019 03/20/2019 10/18/2019 03/20/2019

21T Traffic Operations Analysis 04/23/2019 08/16/2019 04/23/2019 09/23/2019

22 Scope Project 08/01/2019 08/01/2019 03/23/2020 03/23/2020

22S Photogrammetry/Aerial Photo/Image Processing 04/23/2019 04/23/2019 04/23/2019 04/23/2019

22X Scoping Team Meeting Date 04/23/2019 04/23/2019 04/23/2019 04/23/2019

23 Furnish Environmental Traffic Data 04/24/2019 04/24/2019 06/05/2019 04/24/2019

24 Determine Permits Needed 08/08/2019 08/08/2019 08/08/2019 08/08/2019

25 Draft Environmental Document or CE 03/03/2020 03/03/2020 03/13/2020 03/13/2020

30 Preliminary Utility Inspection 03/24/2020 03/24/2020 05/26/2020 03/24/2020

31S Conduct Location Survey 04/24/2019 04/24/2019 07/18/2019 04/24/2019

34P Preliminary Soil Survey 08/23/2019  no date 10/18/2019  no date

35 Traffic Control Device Recommendations 04/28/2020 04/28/2020 05/18/2020 05/18/2020

36C Preliminary Field Inspection Constructability 
Review

09/23/2019  no date 10/04/2019  no date

36F Plan Design/Preliminary Field Inspection 07/19/2019 04/25/2019 10/18/2019 07/26/2019

36H Hydraulic Plan Design Public Hearing 04/03/2020 03/24/2020 05/18/2020 03/24/2020

36P Plan Design Public Hearing 03/24/2020 03/24/2020 05/18/2020 03/24/2020

36X Preliminary Field InspectionTeam Meeting Date 10/22/2019 03/23/2019   

43X Utility Field Inspection (UFI) Date 10/13/2020 08/27/2020 10/13/2020 08/27/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2020  no date 01/13/2021  no date

47 Approve Willingness 05/26/2020 09/04/2020 05/26/2020 09/04/2020

47X Willingness Posted Date 04/27/2020 09/04/2020 04/27/2020 09/04/2020

48 Conduct Location/Design Public Hearing 05/26/2020 09/04/2020 05/26/2020 09/04/2020

48X Public Hearing Meeting Date 05/19/2020 09/04/2020   

49 Adopt Location/Design 06/03/2020  no date 07/15/2020  no date

49C Design Approval Constructability Review 05/19/2020 09/04/2020 06/02/2020 09/04/2020

49X Location and Design Approval Date 07/16/2020  no date 07/16/2020  no date

50 Survey Data Verification 05/19/2020  no date 06/16/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/27/2020  no date 11/24/2020  no date

65F Plan Design/Field Inspection 07/17/2020  no date 10/09/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/13/2020  no date 12/10/2020  no date

65X Field Inspection Team Meeting Date 10/12/2020 08/27/2020   

66 Environmental Reevaluation 12/30/2020  no date 01/13/2021  no date

67 Clear Utility Agreements 10/14/2020 08/20/2020 12/28/2020 08/20/2020

67U Utility Relocations by Owners 12/29/2020 08/20/2020 04/23/2021 08/20/2020

69X Right of Way/Utility Certification Date 04/26/2021  no date 04/26/2021  no date

70 Obtain Environmental Permits 08/08/2019 08/08/2019 08/08/2019 08/08/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/29/2020  no date 02/26/2021  no date

70S Utility Stakeout ���Survey 12/29/2020 08/20/2020 04/23/2021 08/20/2020

71 Approved Construction Plans 12/30/2020  no date 02/09/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/14/2020  no date 12/28/2020  no date

71X Pre-Advertisement Conference Date 12/29/2020  no date 12/29/2020  no date

72 Prepare for Advertisement 01/26/2021  no date 02/25/2021  no date

72B Biddability Review 02/02/2021  no date 02/08/2021  no date

72X Plan Submission Date 02/09/2021  no date 02/09/2021  no date

77S Construction ��� Survey 10/11/2021  no date 04/21/2022  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/30/2020  no date 01/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2021  no date 05/11/2021  no date

82 Conduct Bid Opening 06/17/2021  no date 08/12/2021  no date

84 Award Contract 08/13/2021  no date 10/08/2021  no date

91 Administer Contract 10/11/2021  no date 08/01/2022  no date

92X Contractor Final Voucher Date 09/14/2022  no date 09/14/2022  no date

94X Claims Period Ends Dates 12/14/2022  no date 12/14/2022  no date

95 District Project Closeout 12/15/2022  no date 03/15/2023  no date

96 Central Office Project Closeout 03/16/2023  no date 07/18/2023  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0600-050-589Proj:

UPC: 106179

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 600 - TURN LANE ADDITION

Improve Intersection by adding turn lane from Route 600 onto Rte. 360 (WBL)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte 360 WBLFrom:

0.076 Mi. North Int. Rte 360 WBLTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 387,772Total Current Est 

09/24/2020Current Est Date

 0

 315,991

 71,781

0600

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Fredericksburg

King William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2014

04/05/2017

04/05/2017

04/21/2020

04/21/2020

04/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 243,674.00  0.00  0.00  0.00  0.00  0.00  0.00  243,674.00 Telecommunications
 144,098.00  0.00  0.00  0.00  0.00  0.00  0.00  144,098.00Formula - Secondary

 387,772.00 387,772.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 387,772.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$71,781

$0

$1,446

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/07/2020

Total  73,227.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106179UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/07/2014 11/07/2014 11/21/2014 11/21/2014

17E Environmental Review Process (ERP) 03/11/2015 03/11/2015 12/29/2015 12/29/2015

22 Scope Project 12/18/2019 12/18/2019 01/15/2020 01/15/2020

24 Determine Permits Needed 03/02/2015 03/02/2015 12/29/2015 12/29/2015

25 Draft Environmental Document or CE 03/02/2015 03/02/2015 02/23/2016 02/23/2016

36P Plan Design Public Hearing 12/18/2019 12/18/2019 04/23/2021  no date

52 Authorize R/W & UT Funds 04/05/2017 04/05/2017 04/05/2017 04/05/2017

72 Prepare for Advertisement 02/12/2020 02/12/2020 05/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/05/2020 03/05/2020 03/12/2020 03/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2019  no date 04/21/2020  no date

84 Award Contract 04/23/2020  no date 07/20/2020  no date

91 Administer Contract 07/22/2020  no date 04/22/2021  no date

95 District Project Closeout 12/15/2021  no date 03/14/2022  no date

96 Central Office Project Closeout 04/06/2022  no date 08/05/2022  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0608-050-P93Proj:

UPC: 110089

PC: Marc.Keenan

Project Purpose:

PM:

Description: RURAL RUSTIC - ROUTE 608 (HAZELWOOD RD.)

Reconstruct & Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 600W (W River Road)From:

RTE 628 (Dorrell Road)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 323,200Total Current Est 

09/24/2020Current Est Date

 0

 298,200

 25,000

0608

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2020

02/16/2021

02/16/2021

06/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 96,522.00  49,673.00  0.00  0.00  0.00  0.00  0.00  146,195.00 CTB Formula
 0.00  0.00  69,745.00  0.00  0.00  0.00  0.00  69,745.00 HB1887 - DGP (2)
 0.00  54,850.00  52,410.00  0.00  0.00  0.00  0.00  107,260.00 Telecommunications

 323,200.00 96,522.00  104,523.00  122,155.00  0.00  0.00  0.00  0.00Total:

 323,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,678

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  3,677.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110089UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/22/2022  no date 10/20/2022  no date

17E Environmental Review Process (ERP) 10/24/2022  no date 11/04/2022  no date

22 Scope Project 10/21/2022  no date 03/21/2023  no date

24 Determine Permits Needed 11/07/2022  no date 11/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/17/2023  no date 05/31/2023  no date

65F Plan Design/Field Inspection 03/22/2023  no date 05/16/2023  no date

66 Environmental Reevaluation 07/14/2023  no date 07/20/2023  no date

69X Right of Way/Utility Certification Date 07/14/2023  no date 07/14/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2023  no date 07/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/14/2023  no date 07/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2023  no date 07/28/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/31/2023  no date 12/01/2023  no date

95 District Project Closeout 02/02/2024  no date 12/03/2024  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0617-050-605Proj:

UPC: 115626

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 617 - W. SPRING FOREST ROAD - RURAL RUSTIC

Pave unpaved W. Spring Forest Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 30WFrom:

Route 30ETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,333Total Current Est 

09/24/2020Current Est Date

 0

 80,333

 0

0617

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2024

07/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  73,879.00  73,879.00 HB1887 - DGP (2)
 73,879.00 0.00  0.00  0.00  0.00  0.00  0.00  73,879.00Total:

 73,879.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115626UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/10/2024  no date 01/25/2024  no date

22 Scope Project 01/09/2024  no date 01/24/2024  no date

24 Determine Permits Needed 01/26/2024  no date 02/08/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/08/2024  no date 03/21/2024  no date

65F Plan Design/Field Inspection 01/25/2024  no date 03/21/2024  no date

66 Environmental Reevaluation 02/09/2024  no date 02/15/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/25/2024  no date 03/21/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2024  no date 03/21/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2024  no date 03/22/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/25/2024  no date 07/23/2024  no date

95 District Project Closeout 07/24/2024  no date 10/16/2024  no date

96 Central Office Project Closeout 10/17/2024  no date 02/27/2025  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0621-050-606Proj:

UPC: 115628

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 621 - GREEN LEVEL ROAD - RURAL RUSTIC

Pave unpaved Green Level Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 632From:

Route 600To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 228,333Total Current Est 

09/24/2020Current Est Date

 0

 228,333

 0

0621

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/21/2025

07/22/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  4,850.00  4,850.00 Telecommunications
 4,850.00 0.00  0.00  0.00  0.00  0.00  0.00  4,850.00Total:

 4,850.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115628UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/08/2025  no date 01/23/2025  no date

22 Scope Project 01/07/2025  no date 01/22/2025  no date

24 Determine Permits Needed 01/24/2025  no date 02/06/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/07/2025  no date 03/20/2025  no date

65F Plan Design/Field Inspection 01/23/2025  no date 03/20/2025  no date

66 Environmental Reevaluation 02/07/2025  no date 02/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/23/2025  no date 03/20/2025  no date

79 Construction Funding Review/Authorization of 
Funds

03/07/2025  no date 03/20/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/21/2025  no date 03/21/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/24/2025  no date 07/22/2025  no date

95 District Project Closeout 07/23/2025  no date 10/15/2025  no date

96 Central Office Project Closeout 10/16/2025  no date 02/26/2026  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0624-050-603Proj:

UPC: 114820

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 624 - TRIMMERS SHOP ROAD - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 640From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,173Total Current Est 

09/24/2020Current Est Date

 0

 120,173

 0

0624

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2024

07/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  61,659.00  4,390.00  66,049.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  3,630.00  50,494.00  0.00  54,124.00 Telecommunications

 120,173.00 0.00  0.00  0.00  0.00  3,630.00  112,153.00  4,390.00Total:

 120,173.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114820UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/17/2024  no date 01/30/2024  no date

22 Scope Project 01/16/2024  no date 01/29/2024  no date

24 Determine Permits Needed 01/31/2024  no date 02/13/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/13/2024  no date 03/26/2024  no date

65F Plan Design/Field Inspection 01/30/2024  no date 03/26/2024  no date

66 Environmental Reevaluation 02/14/2024  no date 02/21/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/30/2024  no date 03/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/13/2024  no date 03/26/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/27/2024  no date 03/27/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/28/2024  no date 07/26/2024  no date

95 District Project Closeout 07/29/2024  no date 10/22/2024  no date

96 Central Office Project Closeout 10/23/2024  no date 03/04/2025  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0627-050-607Proj:

UPC: 115635

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE  627 - E. ST. JOHNS CHURCH ROAD - RURAL RUSTIC

Pave unpaved E. St. Johns Church Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 30From:

Route 30To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 79,334Total Current Est 

09/24/2020Current Est Date

 0

 79,334

 0

0627

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/21/2025

07/22/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,630.00  50,000.00  53,630.00 Telecommunications
 53,630.00 0.00  0.00  0.00  0.00  0.00  3,630.00  50,000.00Total:

 53,630.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115635UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/08/2025  no date 01/23/2025  no date

22 Scope Project 01/07/2025  no date 01/22/2025  no date

24 Determine Permits Needed 01/24/2025  no date 02/06/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/07/2025  no date 03/20/2025  no date

65F Plan Design/Field Inspection 01/23/2025  no date 03/20/2025  no date

66 Environmental Reevaluation 02/07/2025  no date 02/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/23/2025  no date 03/20/2025  no date

79 Construction Funding Review/Authorization of 
Funds

03/07/2025  no date 03/20/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/21/2025  no date 03/21/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/24/2025  no date 07/22/2025  no date

95 District Project Closeout 07/23/2025  no date 10/15/2025  no date

96 Central Office Project Closeout 10/16/2025  no date 02/26/2026  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0632-050-597Proj:

UPC: 110112

PC: Jeremy.Cobb

Project Purpose:

PM:

Description: #SGR17VB - BRIDGE REPLACE RT 632 HARRISONS CREEK ID 10674

SGR project - bridge replacement Rte 632 over Harrison's Creek (replaces UPC 109744)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.033 MI W HARRISON CREEKFrom:

0.038 MI E HARRISON CREEKTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,761,319Total Current Est 

05/29/2020Current Est Date

 30,000

 1,296,445

 434,874

0632

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

King William County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2016

08/07/2018

08/07/2018

07/09/2019

07/09/2019

07/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,750,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,750,000.00 HB1887 - SGR
 1,750,000.00 1,750,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$434,874

$21,911

$1,247,934

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,704,718.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2019

Construction Completed:

Construction Started:

07/27/2020

01/08/2020



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110112UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/07/2016 11/07/2016 11/07/2016 11/07/2016

17E Environmental Review Process (ERP) 11/14/2016 11/14/2016 11/14/2016 11/17/2016

21H Hydraulics Plan Design PFI 03/28/2018 03/28/2018 05/08/2018 05/08/2018

21T Traffic Operations Analysis 01/27/2016 01/27/2016 02/23/2016 02/23/2016

22 Scope Project 11/09/2016 11/09/2016 06/14/2018 06/14/2018

22C Scoping Constructability Review 02/10/2016 02/10/2016 02/24/2016 02/24/2016

22X Scoping Team Meeting Date 11/09/2016 11/09/2016 11/09/2016 11/09/2016

24 Determine Permits Needed 12/05/2016 12/05/2016 02/16/2017 02/16/2017

25 Draft Environmental Document or CE 10/02/2017 10/02/2017 03/07/2018 03/07/2018

28 Consultant Procurement 02/02/2017 02/02/2017 02/02/2017 02/02/2017

31S Conduct Location Survey 01/12/2017 01/12/2017 01/12/2017 01/12/2017

34F Furnish Final Soils Survey 06/01/2018 06/01/2018 06/01/2018 06/01/2018

34P Preliminary Soil Survey 03/14/2018 03/14/2018 05/08/2018 05/08/2018

35 Traffic Control Device Recommendations 05/10/2018 05/10/2018 05/17/2018 05/17/2018

36C Preliminary Field Inspection Constructability 
Review

04/11/2018 04/11/2018 04/24/2018 04/24/2018

36F Plan Design/Preliminary Field Inspection 01/12/2017 01/12/2017 09/28/2017 09/28/2017

36H Hydraulic Plan Design Public Hearing 03/28/2018 03/28/2018 05/07/2018 05/07/2018

36P Plan Design Public Hearing 03/28/2018 03/28/2018 03/28/2018 03/28/2018

36X Preliminary Field InspectionTeam Meeting Date 05/09/2018 05/09/2018   

37H River Mechanics ProjectStudies 01/12/2018 01/12/2018 02/09/2018 02/09/2018

37S Major Structures / Bridge ��� Survey 03/28/2018 03/28/2018 03/28/2018 03/28/2018

41 Bridge Foundation Data 01/16/2018 01/16/2018 03/28/2018 03/28/2018

43 Furnish Utility Field Inspection Plans 06/19/2018 06/19/2018 07/11/2018 07/10/2018

43H Hydraulic Plan Design/Field Inspection (FI) 06/01/2018 06/01/2018 06/01/2018 06/01/2018

43X Utility Field Inspection (UFI) Date 07/12/2018 07/12/2018 07/12/2018 07/12/2018

44 Furnish RWU Data for Public Hearing Process 05/10/2018 05/10/2018 06/07/2018 06/07/2018

45 Minor Structures Report 01/16/2018 01/16/2018 03/28/2018 03/28/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/15/2018  no date 11/30/2018  no date

46B Preliminary Bridge Plans 05/01/2018 05/01/2018 09/17/2018 06/13/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/01/2018 06/01/2018 06/01/2018 06/01/2018

47 Approve Willingness 06/14/2018 06/14/2018 06/14/2018 06/14/2018

47X Willingness Posted Date 04/27/2018 04/27/2018 05/08/2018 05/08/2018

49 Adopt Location/Design 06/13/2018 06/13/2018 06/28/2018 06/28/2018

49C Design Approval Constructability Review 05/10/2018 05/10/2018 05/10/2018 05/10/2018

49X Location and Design Approval Date 06/29/2018 06/14/2018 06/29/2018 06/14/2018

50 Survey Data Verification 04/25/2018 04/25/2018 04/25/2018 04/25/2018

51 Furnish Approved R/W & UT Plans 07/13/2018 07/13/2018 08/23/2018 08/21/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/30/2018 11/15/2018 11/05/2018 12/12/2018

51X R/W&UT Plan Date 08/24/2018 08/21/2018 08/24/2018 08/21/2018

52 Authorize R/W & UT Funds 08/27/2018 08/07/2018 09/10/2018 08/07/2018

52X R/W&UT Authorization Date 09/11/2018 08/29/2018 09/11/2018 08/29/2018

57S Right of Way Stakeout���Survey 09/12/2018 08/30/2018 10/09/2018 08/30/2018

58 Survey Right of Way Plan Sheets 06/19/2018 06/19/2018 06/19/2018 06/19/2018

59 Noise Abatement Design 02/26/2018 02/26/2018 02/26/2018 02/26/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/11/2018 08/21/2018 09/24/2018 08/29/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/25/2018 08/29/2018 09/25/2018 08/29/2018



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

61 Final Traffic Control Device Plans 06/04/2018 06/04/2018 09/04/2018 12/12/2018

64 Final Bridge Plans 06/01/2018 06/01/2018 10/29/2018 08/31/2018

65C Field Inspection Constructability Review 06/11/2018 06/11/2018 06/20/2018 06/20/2018

65F Plan Design/Field Inspection 06/01/2018 06/01/2018 06/01/2018 06/01/2018

65P Plan Design/Pre-Advertisement Conference 08/24/2018 08/22/2018 10/29/2018 12/12/2018

65X Field Inspection Team Meeting Date 06/01/2018 07/12/2018   

66 Environmental Reevaluation 02/25/2019 02/25/2019 03/08/2019 04/18/2019

67 Clear Utility Agreements 09/25/2018 08/29/2018 09/25/2019 01/04/2019

67U Utility Relocations by Owners 09/26/2019 01/04/2019 01/29/2020 05/14/2019

69 Acquire Right of Way 09/25/2018 08/30/2018 09/25/2019 04/16/2019

69X Right of Way/Utility Certification Date 03/16/2020 04/18/2019 03/16/2020 04/18/2019

70 Obtain Environmental Permits 03/12/2018 03/12/2018 02/22/2019 10/22/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/14/2018 01/07/2019 01/14/2019 01/07/2019

70S Utility Stakeout ���Survey 09/25/2019 04/23/2019 09/25/2019 04/23/2019

71 Approved Construction Plans 01/30/2020 04/19/2019 03/09/2020 04/19/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/30/2018 12/12/2018 11/13/2018 12/26/2018

71X Pre-Advertisement Conference Date 11/14/2018 12/12/2018 11/14/2018 12/12/2018

72 Prepare for Advertisement 02/21/2020 04/16/2019 03/23/2020 04/16/2019

72B Biddability Review 02/28/2020  no date 03/05/2020  no date

72X Plan Submission Date 03/06/2020 04/29/2019 03/06/2020 04/29/2019

77S Construction ��� Survey 09/09/2020  no date 06/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/30/2020 04/16/2019 02/27/2020 04/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 07/09/2019 04/14/2020 07/09/2019

82 Conduct Bid Opening 05/20/2020 08/21/2019 07/14/2020 09/25/2019

84 Award Contract 07/15/2020 09/25/2019 09/08/2020 09/25/2019

88 Survey Monumentation 06/16/2021  no date 08/11/2021  no date

91 Administer Contract 09/09/2020 01/08/2020 06/15/2021 07/27/2020

92X Contractor Final Voucher Date 07/28/2021  no date 07/28/2021  no date

94X Claims Period Ends Dates 10/21/2021  no date 10/21/2021  no date

95 District Project Closeout 06/01/2022  no date 10/03/2022  no date

96 Central Office Project Closeout 10/04/2022  no date 01/03/2023  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0633-050-602Proj:

UPC: 114819

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 633 - SANDY POINT ROAD - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 30From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 76,505Total Current Est 

09/24/2020Current Est Date

 0

 76,505

 0

0633

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2024

07/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  8,675.00  16,610.00  0.00  25,285.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  50,494.00  726.00  0.00  51,220.00 Telecommunications

 76,505.00 0.00  0.00  0.00  0.00  59,169.00  17,336.00  0.00Total:

 76,505.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114819UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/17/2024  no date 01/30/2024  no date

22 Scope Project 01/16/2024  no date 01/29/2024  no date

24 Determine Permits Needed 01/31/2024  no date 02/13/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/13/2024  no date 03/26/2024  no date

65F Plan Design/Field Inspection 01/30/2024  no date 03/26/2024  no date

66 Environmental Reevaluation 02/14/2024  no date 02/21/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/30/2024  no date 03/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/13/2024  no date 03/26/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/27/2024  no date 03/27/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/28/2024  no date 07/26/2024  no date

95 District Project Closeout 07/29/2024  no date 10/22/2024  no date

96 Central Office Project Closeout 10/23/2024  no date 03/04/2025  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0634-050-601Proj:

UPC: 114818

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 634 - KENTUCKY ROAD - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road. (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 625From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 76,505Total Current Est 

09/24/2020Current Est Date

 0

 76,505

 0

0634

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/29/2023

07/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  49,827.00  0.00  0.00  49,827.00 HB1887 - DGP (2)
 0.00  0.00  0.00  25,952.00  726.00  0.00  0.00  26,678.00 Telecommunications

 76,505.00 0.00  0.00  0.00  25,952.00  50,553.00  0.00  0.00Total:

 76,505.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114818UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/18/2023  no date 01/31/2023  no date

22 Scope Project 01/17/2023  no date 01/30/2023  no date

24 Determine Permits Needed 02/01/2023  no date 02/14/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/15/2023  no date 03/28/2023  no date

65F Plan Design/Field Inspection 01/31/2023  no date 03/28/2023  no date

66 Environmental Reevaluation 02/15/2023  no date 02/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/31/2023  no date 03/28/2023  no date

79 Construction Funding Review/Authorization of 
Funds

03/15/2023  no date 03/28/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/29/2023  no date 03/29/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/30/2023  no date 07/28/2023  no date

95 District Project Closeout 07/31/2023  no date 10/24/2023  no date

96 Central Office Project Closeout 10/25/2023  no date 03/05/2024  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0637-050-600Proj:

UPC: 114817

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 637 - WHITE OAK LANDING ROAD - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 619From:

ROUTE 642To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 76,505Total Current Est 

09/24/2020Current Est Date

 0

 76,505

 0

0637

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

King William County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/30/2022

07/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  45,167.00  0.00  0.00  0.00  45,167.00 HB1887 - DGP (2)
 0.00  0.00  2,440.00  28,898.00  0.00  0.00  0.00  31,338.00 Telecommunications

 76,505.00 0.00  0.00  2,440.00  74,065.00  0.00  0.00  0.00Total:

 76,505.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114817UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/19/2022  no date 02/01/2022  no date

22 Scope Project 01/18/2022  no date 01/31/2022  no date

24 Determine Permits Needed 02/02/2022  no date 02/15/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/16/2022  no date 03/29/2022  no date

65F Plan Design/Field Inspection 02/01/2022  no date 03/29/2022  no date

66 Environmental Reevaluation 02/16/2022  no date 02/23/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/01/2022  no date 03/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2022  no date 03/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2022  no date 03/30/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/31/2022  no date 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 10/25/2022  no date

96 Central Office Project Closeout 10/26/2022  no date 03/07/2023  no date



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

1003-050-P13Proj:

UPC: 106180

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 1003 - SURFACE TREAT NON-HARD SURFACED ROAD

Reconstruct and Pave Non-Hardsurfaced portion of road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.37 Mi. N. Rte. 1014From:

ESMTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 74,018Total Current Est 

03/09/2020Current Est Date

 0

 73,320

 698

1003

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

King William County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/26/2018

09/06/2018

09/06/2018

01/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,245.00  0.00  0.00  0.00  0.00  0.00  0.00  18,245.00 CTB Formula
 7,737.00  0.00  0.00  0.00  0.00  0.00  0.00  7,737.00 Telecommunications

 74,018.00  0.00  0.00  0.00  0.00  0.00  0.00  74,018.00SSYP - Incidental
 100,000.00 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$698

$0

$28,861

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/27/2019

Total  29,558.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/06/2018

Construction Completed:

Construction Started:

01/11/2019

09/06/2018



KING WILLIAM COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106180UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/26/2018 01/26/2018 01/26/2018 01/26/2018

17E Environmental Review Process (ERP) 02/12/2018 02/12/2018 02/12/2018 02/12/2018

22 Scope Project 05/23/2016 05/23/2016 11/15/2017 02/28/2018

24 Determine Permits Needed 02/12/2018 02/12/2018 02/28/2018 02/28/2018

72 Prepare for Advertisement 02/05/2018 02/05/2018 03/16/2018 06/01/2018

79 Construction Funding Review/Authorization of 
Funds

01/26/2018 01/26/2018 07/27/2018 01/26/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2018 06/25/2018 07/01/2018 09/06/2018

84 Award Contract 07/23/2018 09/06/2018 09/14/2018 09/06/2018

91 Administer Contract 10/01/2018 09/06/2018 07/01/2019 01/11/2019

92X Contractor Final Voucher Date 12/28/2019  no date 12/28/2019  no date

94X Claims Period Ends Dates 02/26/2020  no date 02/26/2020  no date

95 District Project Closeout 02/27/2020  no date 05/20/2020  no date

96 Central Office Project Closeout 05/21/2020  no date 09/23/2020  no date



LANCASTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-051-589Proj:

UPC: 115633

PC: Catherine.Coffey

Project Purpose:

PM:

Description: #SMART20 KILMARNOCK RIGHT TURN LANE

Create a dedicated right turn lane off of Route 3 onto Route 688 to alleviate traffic back-ups at that intersection and 
facilitate truck traffic as non-thru trucks must use Route 688 as the truck by-pass around the Town of Kilmarnock.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 3 - N. Main StreetFrom:

Route 688To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,100,000Total Current Est 

09/26/2019Current Est Date

 200,000

 600,000

 300,000

0003

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Lancaster County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2023

06/10/2025

06/10/2025

07/14/2026

07/14/2026

05/20/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,100,000.00  0.00  1,100,000.00 HB1887 - DGP (1)
 1,100,000.00 0.00  0.00  0.00  0.00  0.00  1,100,000.00  0.00Total:

 1,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LANCASTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115633UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 08/28/2023  no date

17E Environmental Review Process (ERP) 09/14/2023  no date 09/20/2023  no date

21H Hydraulics Plan Design PFI 06/13/2024  no date 07/25/2024  no date

21T Traffic Operations Analysis 09/14/2023  no date 11/09/2023  no date

22 Scope Project 08/29/2023  no date 07/26/2024  no date

22C Scoping Constructability Review 09/14/2023  no date 09/27/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2023  no date 12/19/2023  no date

22X Scoping Team Meeting Date 09/13/2023  no date 09/13/2023  no date

23 Furnish Environmental Traffic Data 09/14/2023  no date 11/09/2023  no date

24 Determine Permits Needed 09/21/2023  no date 11/17/2023  no date

25 Draft Environmental Document or CE 07/29/2024  no date 02/06/2025  no date

28 Consultant Procurement 10/12/2023  no date 11/09/2023  no date

29X Public Information Meeting 06/27/2024  no date 06/27/2024  no date

30 Preliminary Utility Inspection 07/29/2024  no date 09/30/2024  no date

31S Conduct Location Survey 09/14/2023  no date 03/26/2024  no date

34F Furnish Final Soils Survey 06/18/2025  no date 10/16/2025  no date

34P Preliminary Soil Survey 05/30/2024  no date 07/25/2024  no date

35 Traffic Control Device Recommendations 07/29/2024  no date 09/11/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/27/2024  no date 07/11/2024  no date

36F Plan Design/Preliminary Field Inspection 03/27/2024  no date 07/25/2024  no date

36H Hydraulic Plan Design Public Hearing 07/29/2024  no date 09/23/2024  no date

36P Plan Design Public Hearing 07/29/2024  no date 11/27/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/26/2024  no date   

38 Retaining Wall Data Request 07/29/2024  no date 08/02/2024  no date

39 Sound Wall Foundation Data Request 07/29/2024  no date 08/02/2024  no date

40 Minor Structures Data Request 07/29/2024  no date 08/02/2024  no date

43 Furnish Utility Field Inspection Plans 03/12/2026  no date 04/24/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/03/2025  no date 03/11/2026  no date

43X Utility Field Inspection (UFI) Date 04/02/2026  no date 04/02/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/30/2024  no date 11/27/2024  no date

45 Minor Structures Report 08/05/2024  no date 09/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/04/2027  no date 05/17/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/18/2025  no date 10/16/2025  no date

47 Approve Willingness 12/02/2024  no date 01/14/2025  no date

47X Willingness Posted Date 12/13/2024  no date 12/13/2024  no date

48 Conduct Location/Design Public Hearing 12/02/2024  no date 06/02/2025  no date

48X Public Hearing Meeting Date 05/12/2025  no date   

49 Adopt Location/Design 06/03/2025  no date 06/16/2025  no date

49C Design Approval Constructability Review 12/02/2024  no date 12/13/2024  no date

49X Location and Design Approval Date 06/17/2025  no date 06/17/2025  no date

50 Survey Data Verification 12/02/2024  no date 12/30/2024  no date

51 Furnish Approved R/W & UT Plans 06/11/2026  no date 09/11/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/28/2027  no date 03/25/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/12/2026  no date 04/15/2026  no date

51X R/W&UT Plan Date 09/14/2026  no date 09/18/2026  no date

52 Authorize R/W & UT Funds 09/21/2026  no date 10/02/2026  no date

52T Authorize R/W Funds 04/16/2026  no date 06/01/2026  no date



LANCASTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/05/2026  no date 10/05/2026  no date

54 Retaining Wall Data Report 06/18/2025  no date 08/01/2025  no date

55 Sound Wall Data Report 06/18/2025  no date 08/01/2025  no date

57S Right of Way Stakeout���Survey 10/06/2026  no date 01/05/2027  no date

58 Survey Right of Way Plan Sheets 04/27/2026  no date 06/10/2026  no date

59 Noise Abatement Design 08/04/2025  no date 12/29/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/05/2026  no date 10/16/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/02/2026  no date 06/15/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/20/2026  no date 10/20/2026  no date

61 Final Traffic Control Device Plans 12/18/2026  no date 03/25/2027  no date

62 Develop Retaining Structure Plans 08/04/2025  no date 11/04/2025  no date

65C Field Inspection Constructability Review 12/30/2025  no date 01/22/2026  no date

65F Plan Design/Field Inspection 06/18/2025  no date 03/11/2026  no date

65P Plan Design/Pre-Advertisement Conference 09/14/2026  no date 03/25/2027  no date

65X Field Inspection Team Meeting Date 03/11/2026  no date   

66 Environmental Reevaluation 05/04/2027  no date 05/17/2027  no date

67 Clear Utility Agreements 10/20/2026  no date 04/29/2027  no date

67U Utility Relocations by Owners 03/05/2027  no date 09/07/2027  no date

69 Acquire Right of Way 10/21/2026  no date 04/30/2027  no date

69X Right of Way/Utility Certification Date 06/18/2027  no date 06/18/2027  no date

70 Obtain Environmental Permits 03/12/2026  no date 09/14/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/04/2027  no date 06/29/2027  no date

70S Utility Stakeout ���Survey 03/05/2027  no date 09/07/2027  no date

71 Approved Construction Plans 05/04/2027  no date 06/10/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/26/2027  no date 04/08/2027  no date

71X Pre-Advertisement Conference Date 05/03/2027  no date 05/03/2027  no date

72 Prepare for Advertisement 05/26/2027  no date 06/25/2027  no date

72B Biddability Review 06/03/2027  no date 06/09/2027  no date

72X Plan Submission Date 06/10/2027  no date 06/10/2027  no date

73 Process Relocations 10/21/2026  no date 04/30/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2027  no date 06/01/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



LANCASTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0726-051-P87Proj:

UPC: 110350

PC: Carter.White

Project Purpose:

PM:

Description: RTE 726 - PAVE UNPAVED NORRIS ROAD

Reconstruct and pave non-hard surfaced road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 3From:

ESMTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 46,319Total Current Est 

05/11/2020Current Est Date

 0

 46,319

 0

0726

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Lancaster County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2020 06/09/2020

02/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  2,162.00  0.00  0.00  0.00  0.00  2,162.00 HB1887 - DGP (2)
 7,927.00  36,852.00  1,519.00  0.00  0.00  0.00  0.00  46,298.00 Telecommunications

 48,460.00 7,927.00  36,852.00  3,681.00  0.00  0.00  0.00  0.00Total:

 48,460.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$24,867

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  24,866.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LANCASTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110350UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/11/2020 05/11/2020 05/11/2020 05/11/2020

18 State Environmental Review Process (SERP) 05/12/2020 05/12/2020 05/26/2020 05/12/2020

22 Scope Project 05/11/2020 05/11/2020 05/11/2020 05/11/2020

24 Determine Permits Needed 05/27/2020 05/27/2020 06/09/2020 06/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/12/2020 05/29/2020 05/26/2020 06/08/2020

65F Plan Design/Field Inspection 05/12/2020 05/29/2020 07/08/2020 06/08/2020

66 Environmental Reevaluation 06/10/2020 06/01/2020 06/16/2020 06/03/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020 05/29/2020 07/08/2020 06/08/2020

79 Construction Funding Review/Authorization of 
Funds

05/11/2020 05/11/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2020  no date 07/09/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/10/2020  no date 03/18/2021  no date

95 District Project Closeout 03/19/2021  no date 06/11/2021  no date

96 Central Office Project Closeout 06/14/2021  no date 10/14/2021  no date



LANCASTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0782-051-P86Proj:

UPC: 110349

PC: Carter.White

Project Purpose:

PM:

Description: RTE 782 - PAVE UNPAVED GREEN ROAD

Reconstruct and pave non-hard surfaced road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 620From:

ESMTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

05/11/2020Current Est Date

 0

 50,000

 0

0782

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Lancaster County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2020 06/09/2020

02/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,084.00  0.00  0.00  0.00  0.00  0.00  0.00  3,084.00 CTB Formula
 46,916.00  0.00  0.00  0.00  0.00  0.00  0.00  46,916.00 Telecommunications

 50,000.00 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$31,371

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  31,370.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LANCASTER COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110349UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/11/2020 05/11/2020 05/11/2020 05/11/2020

18 State Environmental Review Process (SERP) 05/12/2020 05/27/2020 05/26/2020 05/27/2020

22 Scope Project 05/11/2020 05/11/2020 05/11/2020 05/11/2020

24 Determine Permits Needed 05/27/2020 05/27/2020 06/09/2020 06/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/12/2020 05/29/2020 05/26/2020 06/08/2020

65F Plan Design/Field Inspection 05/12/2020 05/29/2020 07/08/2020 06/08/2020

66 Environmental Reevaluation 06/10/2020 06/01/2020 06/16/2020 06/03/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020 05/29/2020 07/08/2020 06/08/2020

79 Construction Funding Review/Authorization of 
Funds

05/11/2020 05/11/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2020  no date 07/09/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/10/2020  no date 03/18/2021  no date

95 District Project Closeout 03/19/2021  no date 06/11/2021  no date

96 Central Office Project Closeout 06/14/2021  no date 10/14/2021  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-057-593Proj:

UPC: 111391

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SGR19VB - BRIDGE REHAB RT 3 W BURKE MILL STR EX STR 11834

SGR BRIDGE REHABILITATION RTE. 3 WBL OVER BURKE MILL STREAM - Project is being delivered under federal 
project number BRO6276 pursuant to the Federal-Aid Preventative Maintenance Agreement between FHWA Virginia 
Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 MI W RTE 3From:

0.12 MI W RTE 3To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,520,000Total Current Est 

08/26/2020Current Est Date

 150,000

 4,500,000

 870,000

0003

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Mathews County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2020

11/17/2022

11/17/2022

01/09/2024

01/09/2024

02/10/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,020,000.00  0.00  0.00  0.00  0.00  0.00  1,020,000.00 CTB Formula
 500,000.00  250,000.00  1,500,000.00  2,250,000.00  0.00  0.00  0.00  4,500,000.00 HB1887 - SGR

 5,520,000.00 500,000.00  1,270,000.00  1,500,000.00  2,250,000.00  0.00  0.00  0.00Total:

 5,520,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,420

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  25,419.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111391UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/20/2022 05/27/2020 07/01/2022 05/27/2020

17E Environmental Review Process (ERP) 07/20/2022 06/01/2020 07/26/2022 06/30/2020

21H Hydraulics Plan Design PFI 12/14/2022  no date 01/30/2023  no date

21T Traffic Operations Analysis 07/20/2022  no date 09/14/2022  no date

22 Scope Project 07/05/2022  no date 02/10/2023  no date

22C Scoping Constructability Review 07/20/2022  no date 08/02/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/19/2022  no date 07/19/2022  no date

22X Scoping Team Meeting Date 07/19/2022  no date 07/19/2022  no date

23 Furnish Environmental Traffic Data 07/20/2022  no date 09/14/2022  no date

24 Determine Permits Needed 07/27/2022 06/24/2020 09/21/2022  no date

25 Draft Environmental Document or CE 02/01/2023  no date 08/04/2023  no date

28 Consultant Procurement 08/17/2022  no date 09/14/2022  no date

29X Public Information Meeting 01/11/2023  no date 01/11/2023  no date

30 Preliminary Utility Inspection 02/01/2023  no date 04/05/2023  no date

31S Conduct Location Survey 07/20/2022  no date 10/20/2022  no date

34F Furnish Final Soils Survey 01/22/2024  no date 05/20/2024  no date

34P Preliminary Soil Survey 11/30/2022  no date 01/30/2023  no date

35 Traffic Control Device Recommendations 02/01/2023  no date 03/17/2023  no date

36C Preliminary Field Inspection Constructability 
Review

12/29/2022  no date 01/12/2023  no date

36F Plan Design/Preliminary Field Inspection 10/21/2022  no date 01/30/2023  no date

36H Hydraulic Plan Design Public Hearing 02/01/2023  no date 03/29/2023  no date

36P Plan Design Public Hearing 02/01/2023  no date 06/01/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 01/31/2023  no date   

37H River Mechanics ProjectStudies 02/01/2023  no date 04/26/2023  no date

37S Major Structures / Bridge ��� Survey 02/01/2023  no date 06/01/2023  no date

38 Retaining Wall Data Request 02/01/2023  no date 02/07/2023  no date

39 Sound Wall Foundation Data Request 01/31/2023  no date 01/31/2023  no date

40 Minor Structures Data Request 02/01/2023  no date 02/07/2023  no date

41 Bridge Foundation Data 02/01/2023  no date 03/29/2023  no date

43 Furnish Utility Field Inspection Plans 05/29/2024  no date 06/25/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/22/2024  no date 05/20/2024  no date

43X Utility Field Inspection (UFI) Date 06/26/2024  no date 06/26/2024  no date

44 Furnish RWU Data for Public Hearing Process 06/02/2023  no date 06/29/2023  no date

45 Minor Structures Report 02/08/2023  no date 04/05/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/03/2025  no date 09/16/2025  no date

46B Preliminary Bridge Plans 02/01/2023  no date 06/08/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/22/2024  no date 05/20/2024  no date

47 Approve Willingness 06/02/2023  no date 07/14/2023  no date

47X Willingness Posted Date 06/15/2023  no date 06/15/2023  no date

48 Conduct Location/Design Public Hearing 06/30/2023  no date 01/02/2024  no date

48X Public Hearing Meeting Date 12/11/2023  no date   

49 Adopt Location/Design 01/03/2024  no date 01/18/2024  no date

49C Design Approval Constructability Review 06/02/2023  no date 06/15/2023  no date

49X Location and Design Approval Date 01/19/2024  no date 01/19/2024  no date

50 Survey Data Verification 06/02/2023  no date 06/29/2023  no date

51 Furnish Approved R/W & UT Plans 08/22/2024  no date 12/11/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/12/2024  no date 02/11/2025  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/02/2024  no date 04/02/2024  no date

51X R/W&UT Plan Date 12/12/2024  no date 12/12/2024  no date

52 Authorize R/W & UT Funds 12/13/2024  no date 12/27/2024  no date

52T Authorize R/W Funds 04/02/2024  no date 04/02/2024  no date

52X R/W&UT Authorization Date 12/30/2024  no date 12/30/2024  no date

54 Retaining Wall Data Report 01/22/2024  no date 03/06/2024  no date

55 Sound Wall Data Report 01/19/2024  no date 01/19/2024  no date

57S Right of Way Stakeout���Survey 12/31/2024  no date 03/28/2025  no date

58 Survey Right of Way Plan Sheets 06/26/2024  no date 08/21/2024  no date

59 Noise Abatement Design 01/19/2024  no date 01/19/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/30/2024  no date 01/13/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/02/2024  no date 04/02/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/14/2025  no date 01/14/2025  no date

61 Final Traffic Control Device Plans 05/30/2024  no date 12/05/2024  no date

62 Develop Retaining Structure Plans 03/07/2024  no date 06/06/2024  no date

64 Final Bridge Plans 05/29/2024  no date 12/04/2024  no date

65C Field Inspection Constructability Review 04/30/2024  no date 05/13/2024  no date

65F Plan Design/Field Inspection 01/22/2024  no date 05/28/2024  no date

65P Plan Design/Pre-Advertisement Conference 02/12/2025  no date 08/15/2025  no date

65X Field Inspection Team Meeting Date 05/29/2024  no date   

66 Environmental Reevaluation 09/03/2025  no date 09/16/2025  no date

67 Clear Utility Agreements 01/14/2025  no date 07/21/2025  no date

67U Utility Relocations by Owners 07/22/2025  no date 01/30/2026  no date

69 Acquire Right of Way 01/14/2025  no date 07/21/2025  no date

69X Right of Way/Utility Certification Date 10/17/2025  no date 10/17/2025  no date

70 Obtain Environmental Permits 12/12/2024  no date 08/15/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/02/2025  no date 10/28/2025  no date

70S Utility Stakeout ���Survey 07/22/2025  no date 01/30/2026  no date

71 Approved Construction Plans 09/03/2025  no date 10/09/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/18/2025  no date 08/29/2025  no date

71X Pre-Advertisement Conference Date 09/02/2025  no date 09/02/2025  no date

72 Prepare for Advertisement 09/25/2025  no date 10/27/2025  no date

72B Biddability Review 10/02/2025  no date 10/08/2025  no date

72X Plan Submission Date 10/09/2025  no date 10/09/2025  no date

73 Process Relocations 01/14/2025  no date 07/21/2025  no date

77S Construction ��� Survey 04/23/2026  no date 01/28/2027  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2025  no date 09/30/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/10/2026  no date 02/10/2026  no date

82 Conduct Bid Opening 03/19/2026  no date 04/01/2026  no date

84 Award Contract 04/02/2026  no date 04/22/2026  no date

88 Survey Monumentation 01/29/2027  no date 03/26/2027  no date

91 Administer Contract 04/23/2026  no date 01/28/2027  no date

92X Contractor Final Voucher Date 03/15/2027  no date 03/15/2027  no date

94X Claims Period Ends Dates 06/09/2027  no date 06/09/2027  no date

95 District Project Closeout 06/10/2027  no date 10/12/2027  no date

96 Central Office Project Closeout 10/13/2027  no date 01/12/2028  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0014-057-562Proj:

UPC: 087865

PC: Michaelt.Coffey

Project Purpose:

PM:

Description: Route 14 - Improve Drainage System at Mathews Courthouse

The drainage system is inadequate at Mathews Courthouse and improvements are needed to alleviate 
flooding.Drainage structures will be installed on Buckley Hall Road, Main Street, and Church Street to improve 
drainage to Put-In Creek.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Drainage ImprovementsFrom:

at Put-In CreekTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,716,620Total Current Est 

02/28/2020Current Est Date

 1,392,898

 3,462,631

 861,091

0014

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Mathews County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2008

03/04/2013

03/04/2013

06/13/2017

06/13/2017

10/15/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 152,888.00  0.00  0.00  0.00  0.00  0.00  0.00  152,888.00 Bond Proceeds
 3,552,913.00  0.00  0.00  0.00  0.00  0.00  0.00  3,552,913.00 MAP21 STP

 305,522.00  0.00  0.00  0.00  0.00  0.00  0.00  305,522.00Federal STP Pri Under 
200,000

 1,628,917.00  0.00  0.00  0.00  0.00  0.00  0.00  1,628,917.00Formula - Primary
 76,380.00  0.00  0.00  0.00  0.00  0.00  0.00  76,380.00Soft Match

 5,716,620.00 5,716,620.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,716,620.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$861,091

$1,371,168

$2,824,838

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/27/2020

Total  5,057,097.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087865UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2008 07/02/2008 07/02/2008 07/02/2008

18 State Environmental Review Process (SERP) 07/21/2008 07/21/2008 11/17/2008 11/17/2008

22 Scope Project 10/02/2008 10/02/2008 07/13/2011 07/13/2011

22X Scoping Team Meeting Date 07/13/2011 07/13/2011 07/13/2011 07/13/2011

24 Determine Permits Needed 09/18/2008 09/18/2008 09/30/2008 09/30/2008

25 Draft Environmental Document or CE 06/07/2011 06/07/2011 12/03/2012 12/03/2012

25X Draft Environmental Documentor CE Date 09/21/2012 09/21/2012 09/21/2012 09/21/2012

36C Preliminary Field Inspection Constructability 
Review

05/04/2012 05/04/2012 05/18/2012  no date

36F Plan Design/Preliminary Field Inspection 10/28/2011 10/28/2011 09/12/2012 09/12/2012

36H Hydraulic Plan Design Public Hearing 07/19/2012 07/19/2012 10/24/2012  no date

36X Preliminary Field InspectionTeam Meeting Date 11/14/2012 11/14/2012   

43 Furnish Utility Field Inspection Plans 12/12/2012  no date 01/23/2013  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/13/2012 09/13/2012 02/04/2013 02/04/2013

43X Utility Field Inspection (UFI) Date 12/03/2012 12/03/2012 12/03/2012 12/03/2012

48 Conduct Location/Design Public Hearing 10/24/2012 10/24/2012 12/12/2012  no date

48X Public Hearing Meeting Date 12/12/2012 12/12/2012   

49 Adopt Location/Design 12/13/2012 12/13/2012 01/04/2013  no date

49C Design Approval Constructability Review 09/12/2012 09/12/2012 01/04/2013  no date

49X Location and Design Approval Date 01/04/2013 01/04/2013 01/04/2013 01/04/2013

51 Furnish Approved R/W & UT Plans 09/10/2012 09/10/2012 03/01/2013 03/01/2013

51X R/W&UT Plan Date 03/01/2013 03/01/2013 03/01/2013 03/01/2013

52 Authorize R/W & UT Funds 02/07/2013 02/07/2013 03/04/2013  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/04/2013 03/04/2013 03/05/2013 03/05/2013

65C Field Inspection Constructability Review 02/04/2013 02/04/2013 02/20/2013  no date

65F Plan Design/Field Inspection 02/10/2012 02/10/2012 02/20/2013  no date

65P Plan Design/Pre-Advertisement Conference 02/21/2013 02/21/2013 10/03/2014 10/03/2014

65X Field Inspection Team Meeting Date 02/20/2013 02/20/2013   

67 Clear Utility Agreements 03/05/2013 03/05/2013 02/28/2014  no date

67U Utility Relocations by Owners 01/10/2014 01/10/2014 12/30/2014  no date

69 Acquire Right of Way 03/05/2013 03/05/2013 01/23/2015  no date

69X Right of Way/Utility Certification Date 01/29/2015 01/29/2015 01/29/2015 01/29/2015

71 Approved Construction Plans 12/03/2014  no date 12/24/2014  no date

71X Pre-Advertisement Conference Date 01/08/2014 01/08/2014 01/08/2014 01/08/2014

72X Plan Submission Date 12/18/2014 12/18/2014 12/18/2014 12/18/2014

79 Construction Funding Review/Authorization of 
Funds

12/11/2014 12/11/2014 03/05/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2017 06/13/2017 06/13/2017 06/13/2017

84 Award Contract 09/14/2017 09/14/2017 09/14/2017 09/14/2017

91 Administer Contract 11/09/2017 11/09/2017 10/29/2018 10/15/2018

95 District Project Closeout 10/26/2018  no date 01/28/2019  no date

96 Central Office Project Closeout 01/29/2019  no date 05/31/2019  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0014-057-592Proj:

UPC: 111390

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SGR18VB - RT 14 N END BRANCH, BRIDGE REHAB, EX STR 11835

SGR BRIDGE REHABILITATION SUPERSTRUCTURE REPLACEMENT RTE. 14 OVER NORTH END BRANCH

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.0 MI E RTE 3From:

1.02 MI E RTE 3To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,245,000Total Current Est 

08/26/2020Current Est Date

 125,000

 2,500,000

 620,000

0014

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Mathews County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2020

05/19/2023

05/19/2023

05/14/2024

05/14/2024

06/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  686,835.00  0.00  0.00  0.00  0.00  0.00  686,835.00 CTB Formula
 0.00  0.00  1,450,000.00  1,108,165.00  0.00  0.00  0.00  2,558,165.00 HB1887 - SGR

 3,245,000.00 0.00  686,835.00  1,450,000.00  1,108,165.00  0.00  0.00  0.00Total:

 3,245,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,139

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  19,138.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111390UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/13/2020 06/29/2020 07/24/2020 07/08/2020

17E Environmental Review Process (ERP) 08/11/2020 06/01/2020 08/17/2020 06/30/2020

21H Hydraulics Plan Design PFI 05/11/2021  no date 06/22/2021  no date

21T Traffic Operations Analysis 08/11/2020  no date 10/06/2020  no date

22 Scope Project 07/27/2020  no date 06/23/2021  no date

22C Scoping Constructability Review 08/11/2020  no date 08/24/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/11/2020  no date 11/04/2020  no date

22X Scoping Team Meeting Date 08/10/2020  no date 08/10/2020  no date

23 Furnish Environmental Traffic Data 08/11/2020  no date 10/06/2020  no date

24 Determine Permits Needed 08/18/2020 06/24/2020 10/13/2020  no date

25 Draft Environmental Document or CE 06/24/2021  no date 01/03/2022  no date

28 Consultant Procurement 09/09/2020  no date 10/06/2020  no date

29X Public Information Meeting 05/25/2021  no date 05/25/2021  no date

30 Preliminary Utility Inspection 06/24/2021  no date 08/26/2021  no date

31S Conduct Location Survey 08/11/2020  no date 02/19/2021  no date

34F Furnish Final Soils Survey 06/14/2022  no date 10/12/2022  no date

34P Preliminary Soil Survey 04/27/2021  no date 06/22/2021  no date

35 Traffic Control Device Recommendations 06/24/2021  no date 08/09/2021  no date

36C Preliminary Field Inspection Constructability 
Review

05/25/2021  no date 06/08/2021  no date

36F Plan Design/Preliminary Field Inspection 02/23/2021  no date 06/22/2021  no date

36H Hydraulic Plan Design Public Hearing 06/24/2021  no date 08/19/2021  no date

36P Plan Design Public Hearing 06/24/2021  no date 10/25/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/23/2021  no date   

37H River Mechanics ProjectStudies 06/24/2021  no date 09/17/2021  no date

37S Major Structures / Bridge ��� Survey 06/24/2021  no date 10/25/2021  no date

38 Retaining Wall Data Request 06/24/2021  no date 06/30/2021  no date

39 Sound Wall Foundation Data Request 06/24/2021  no date 06/30/2021  no date

40 Minor Structures Data Request 06/24/2021  no date 06/30/2021  no date

41 Bridge Foundation Data 06/24/2021  no date 08/19/2021  no date

43 Furnish Utility Field Inspection Plans 03/08/2023  no date 04/04/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/14/2022  no date 10/12/2022  no date

43X Utility Field Inspection (UFI) Date 03/29/2023  no date 03/29/2023  no date

44 Furnish RWU Data for Public Hearing Process 10/26/2021  no date 11/23/2021  no date

45 Minor Structures Report 07/01/2021  no date 08/26/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/29/2024  no date 05/10/2024  no date

46B Preliminary Bridge Plans 06/24/2021  no date 11/01/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/14/2022  no date 10/12/2022  no date

47 Approve Willingness 10/26/2021  no date 12/09/2021  no date

47X Willingness Posted Date 11/08/2021  no date 11/08/2021  no date

48 Conduct Location/Design Public Hearing 11/24/2021  no date 05/26/2022  no date

48X Public Hearing Meeting Date 05/06/2022  no date   

49 Adopt Location/Design 05/27/2022  no date 06/10/2022  no date

49C Design Approval Constructability Review 10/26/2021  no date 11/08/2021  no date

49X Location and Design Approval Date 06/13/2022  no date 06/13/2022  no date

50 Survey Data Verification 10/26/2021  no date 11/23/2021  no date

51 Furnish Approved R/W & UT Plans 05/03/2023  no date 08/03/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/04/2023  no date 09/29/2023  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/06/2023  no date 04/11/2023  no date

51X R/W&UT Plan Date 08/04/2023  no date 08/10/2023  no date

52 Authorize R/W & UT Funds 08/11/2023  no date 08/24/2023  no date

52T Authorize R/W Funds 04/12/2023  no date 05/09/2023  no date

52X R/W&UT Authorization Date 08/25/2023  no date 08/25/2023  no date

54 Retaining Wall Data Report 06/14/2022  no date 07/28/2022  no date

55 Sound Wall Data Report 06/14/2022  no date 07/28/2022  no date

57S Right of Way Stakeout���Survey 08/28/2023  no date 11/22/2023  no date

58 Survey Right of Way Plan Sheets 04/05/2023  no date 05/02/2023  no date

59 Noise Abatement Design 07/29/2022  no date 12/22/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/25/2023  no date 09/08/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/10/2023  no date 05/23/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/11/2023  no date 09/11/2023  no date

61 Final Traffic Control Device Plans 03/08/2023  no date 09/08/2023  no date

62 Develop Retaining Structure Plans 07/29/2022  no date 10/31/2022  no date

64 Final Bridge Plans 03/08/2023  no date 09/08/2023  no date

65C Field Inspection Constructability Review 01/31/2023  no date 02/21/2023  no date

65F Plan Design/Field Inspection 06/14/2022  no date 03/07/2023  no date

65P Plan Design/Pre-Advertisement Conference 10/02/2023  no date 04/11/2024  no date

65X Field Inspection Team Meeting Date 03/07/2023  no date   

66 Environmental Reevaluation 04/29/2024  no date 05/10/2024  no date

67 Clear Utility Agreements 09/11/2023  no date 03/21/2024  no date

67U Utility Relocations by Owners 01/25/2024  no date 07/29/2024  no date

69 Acquire Right of Way 09/11/2023  no date 03/21/2024  no date

69X Right of Way/Utility Certification Date 06/13/2024  no date 06/13/2024  no date

70 Obtain Environmental Permits 08/04/2023  no date 04/11/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/26/2024  no date 06/21/2024  no date

70S Utility Stakeout ���Survey 01/25/2024  no date 07/29/2024  no date

71 Approved Construction Plans 04/29/2024  no date 06/05/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/12/2024  no date 04/25/2024  no date

71X Pre-Advertisement Conference Date 04/26/2024  no date 04/26/2024  no date

72 Prepare for Advertisement 05/21/2024  no date 06/20/2024  no date

72B Biddability Review 05/29/2024  no date 06/04/2024  no date

72X Plan Submission Date 06/05/2024  no date 06/05/2024  no date

73 Process Relocations 09/11/2023  no date 03/21/2024  no date

77S Construction ��� Survey 12/13/2024  no date 09/16/2025  no date

79 Construction Funding Review/Authorization of 
Funds

04/29/2024  no date 05/24/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2024  no date 08/13/2024  no date

82 Conduct Bid Opening 09/26/2024  no date 09/26/2024  no date

84 Award Contract 11/04/2024  no date 11/04/2024  no date

88 Survey Monumentation 09/17/2025  no date 11/13/2025  no date

91 Administer Contract 12/13/2024  no date 09/16/2025  no date

92X Contractor Final Voucher Date 10/30/2025  no date 10/30/2025  no date

94X Claims Period Ends Dates 02/03/2026  no date 02/03/2026  no date

95 District Project Closeout 02/04/2026  no date 06/08/2026  no date

96 Central Office Project Closeout 06/09/2026  no date 09/01/2026  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0643-057-590Proj:

UPC: 106186

PC: Marc.Keenan

Project Purpose:

PM:

Description: RTE 643 - RECONSTRUCT AND IMPROVE DRAINAGE

Replace failing pipes and improve drainage.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 642 - Fitchetts Wharf RoadFrom:

Rte 644 - Salem Church RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 101,848Total Current Est 

03/25/2020Current Est Date

 0

 67,497

 34,351

0643

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Fredericksburg

Mathews County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/15/2016

09/06/2019

09/06/2019

09/26/2019

09/26/2019

11/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 101,848.00  0.00  0.00  0.00  0.00  0.00  0.00  101,848.00Formula - Secondary
 101,848.00 101,848.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 101,848.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,351

$0

$64,062

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/17/2020

Total  98,413.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/12/2019

Construction Completed:

Construction Started: 11/12/2019



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106186UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/08/2016 04/08/2016 04/15/2016 04/15/2016

17E Environmental Review Process (ERP) 10/26/2016 10/26/2016 11/14/2016 11/14/2016

22 Scope Project 01/14/2016 01/14/2016 02/13/2018 02/13/2018

24 Determine Permits Needed 01/01/2016 01/22/2016 07/11/2018 03/22/2019

25 Draft Environmental Document or CE 02/15/2017 02/15/2017 02/15/2017 04/30/2019

31S Conduct Location Survey 03/15/2016 03/15/2016 06/21/2016 06/21/2016

52 Authorize R/W & UT Funds 06/22/2018 09/06/2019 07/06/2018 09/06/2019

79 Construction Funding Review/Authorization of 
Funds

03/11/2019 09/20/2019 04/26/2019 09/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2019 09/26/2019 11/27/2019 09/26/2019

84 Award Contract 02/22/2022 10/31/2019 03/04/2022 11/12/2019

91 Administer Contract 05/05/2022 11/12/2019 05/05/2023  no date

95 District Project Closeout 10/03/2023  no date 01/02/2024  no date

96 Central Office Project Closeout 01/17/2024  no date 05/17/2024  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0692-057-P94Proj:

UPC: 113940

PC: Marc.Keenan

Project Purpose:

PM:

Description: ROUTE 692 - WHITE POINT LANE - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 601From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 57,000Total Current Est 

09/24/2020Current Est Date

 0

 57,000

 0

0692

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Mathews County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2019

08/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,520.00  1,320.00  0.00  0.00  0.00  0.00  0.00  5,840.00 CTB Formula
 0.00  0.00  1,853.00  3,280.00  4,249.00  4,844.00  4,844.00  19,070.00 HB1887 - DGP (2)

 24,910.00 4,520.00  1,320.00  1,853.00  3,280.00  4,249.00  4,844.00  4,844.00Total:

 24,910.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113940UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/23/2019  no date 02/05/2019  no date

22 Scope Project 01/22/2019  no date 02/04/2019  no date

24 Determine Permits Needed 02/06/2019  no date 02/20/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/20/2019  no date 04/02/2019  no date

65F Plan Design/Field Inspection 02/05/2019  no date 04/02/2019  no date

66 Environmental Reevaluation 02/21/2019  no date 02/27/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/05/2019  no date 04/02/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2019  no date 04/02/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/03/2019  no date 04/03/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/04/2019  no date 08/02/2019  no date

95 District Project Closeout 08/05/2019  no date 10/29/2019  no date

96 Central Office Project Closeout 10/30/2019  no date 03/10/2020  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-057-R88Proj:

UPC: 105731

PC: Marc.Keenan

Project Purpose:

PM: Melinda Moran

Description: RESTORE DRAINAGE FACILITIES (OUTFALLS)

Based on results of ongoing evaluation during PE phase, to perform drainage improvements at various locations in 
the County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS ROUTES (COUNTYWIDE)From:

VARIOUS ROUTES (COUNTYWIDE)To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 418,784Total Current Est 

07/30/2019Current Est Date

 0

 418,784

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Fredericksburg

Mathews County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2019

07/15/2019

08/14/2017

03/21/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Revenue Sharing Funds
 6,315.00  28,071.00  0.00  3,334.00  22,425.00  28,539.00  28,539.00  117,223.00 Telecommunications

 251,561.00  0.00  0.00  0.00  0.00  0.00  0.00  251,561.00Formula - Secondary
 418,784.00 307,876.00  28,071.00  0.00  3,334.00  22,425.00  28,539.00  28,539.00Total:

 418,784.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$284,625

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/09/2019

Total  284,625.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/15/2017

Construction Completed:

Construction Started:



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105731UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 03/16/2017 03/16/2017 07/10/2017 07/10/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/16/2017 03/16/2017 07/10/2017 07/10/2017

79 Construction Funding Review/Authorization of 
Funds

03/16/2017 03/16/2017 03/16/2017 03/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2017 07/10/2017 08/14/2017 08/14/2017

84 Award Contract 08/15/2017 08/15/2017 08/15/2017 08/15/2017

91 Administer Contract 10/23/2017  no date 10/29/2018  no date

95 District Project Closeout 08/03/2020  no date 10/27/2020  no date

96 Central Office Project Closeout 10/28/2020  no date 03/09/2021  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN02-057-125Proj:

UPC: 063560

PC: Robert.Ridgell

Project Purpose:

PM: Melinda Moran

Description: MATHEWS COUNTY - MATHEWS COURTHOUSE

To improve pedestrian circulation and sidewalks, potential bicycle accommodations, parking organization and general 
integration of Courthouse Square.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PLANNING STUDY OF MATHEWS COURTHOUSE & HISTORIC COURT GREENFrom:

To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,915,657Total Current Est 

08/21/2020Current Est Date

 0

 1,368,270

 547,387

EN02

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Mathews County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2003

01/06/2016

01/06/2016

10/20/2016

10/20/2016

12/20/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 376,000.00  0.00  0.00  0.00  0.00  0.00  0.00  376,000.00 MAP21 TAP
 1,877,750.00  0.00  0.00  0.00  0.00  0.00  0.00  1,877,750.00.Transportation Enhancement 

Funds
 2,253,750.00 2,253,750.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,253,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$483,147

$0

$1,501,909

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,985,055.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
063560UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2002 10/01/2002 03/26/2003 03/26/2003

12 Authorize Preliminary Engineering 05/13/2003 05/13/2003 05/20/2003 05/20/2003

18 State Environmental Review Process (SERP) 02/27/2003 02/27/2003 02/28/2003 02/28/2003

22 Scope Project 10/31/2002 10/31/2002 10/31/2004 10/31/2004

24 Determine Permits Needed 06/24/2003 06/24/2003 06/26/2003 06/26/2003

25 Draft Environmental Document or CE 09/02/2011 09/02/2011 09/24/2013 09/24/2013

52 Authorize R/W & UT Funds 01/06/2016 01/06/2016 02/11/2016 01/06/2016

69X Right of Way/Utility Certification Date 09/20/2013 09/20/2013 09/20/2013 09/20/2013

79 Construction Funding Review/Authorization of 
Funds

08/18/2016 08/18/2016 09/01/2016 09/01/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/20/2016 10/20/2016 10/20/2016 10/20/2016

84 Award Contract 01/20/2017 01/20/2017 01/20/2017 01/20/2017

91 Administer Contract 02/27/2017 02/27/2017 01/02/2018 12/20/2017

95 District Project Closeout 05/10/2017  no date 08/03/2017  no date

96 Central Office Project Closeout 08/24/2017  no date 01/02/2018  no date



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN09-057-112Proj:

UPC: 108205

PC: Anastasia.Kapitan

Project Purpose:

PM: Mindy Moran

Description: Stabilization and Restoration - Lighthouse Phase II

This Phase will begin restoration of the lighthouse itself. Phase one restored the lighthouse pier.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,137,522Total Current Est 

08/26/2019Current Est Date

 0

 1,984,822

 152,700

EN09

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Fredericksburg

Mathews County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2016

11/07/2019

11/07/2019

04/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 726,000.00  0.00  0.00  0.00  0.00  0.00  0.00  726,000.00 MAP21 TAP
 472,629.00  0.00  0.00  0.00  0.00  0.00  0.00  472,629.00.Transportation Enhancement 

Funds
 1,198,629.00 1,198,629.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,198,629.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$177,519

$0

$4,287

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  181,806.19

CONSTRUCTION PROJECT EVENTS
07/06/2021 894,595.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/08/2020

Construction Completed:

Construction Started:



MATHEWS COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108205UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/13/2016 04/13/2016 07/13/2016 07/13/2016

12 Authorize Preliminary Engineering 07/08/2016 07/08/2016 07/12/2016 07/12/2016

17E Environmental Review Process (ERP) 05/25/2016 05/25/2016 01/09/2017 01/09/2017

22 Scope Project 07/13/2016 07/13/2016 09/25/2018 09/25/2018

25 Draft Environmental Document or CE 09/26/2018 09/26/2018 01/25/2019 01/08/2019

65F Plan Design/Field Inspection 09/26/2018 09/26/2018 02/25/2019 11/19/2018

69X Right of Way/Utility Certification Date 02/27/2019 08/14/2019 03/12/2019 08/14/2019

72X Plan Submission Date 02/26/2019 08/01/2019 02/26/2019 08/13/2019

79 Construction Funding Review/Authorization of 
Funds

02/27/2019 07/24/2019 03/12/2019 07/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2019 11/07/2019 06/05/2019 11/07/2019

84 Award Contract 06/06/2019 12/30/2019 10/11/2019 04/08/2020

91 Administer Contract 10/14/2019  no date 10/28/2020  no date

95 District Project Closeout 10/29/2020  no date 03/15/2021  no date

96 Central Office Project Closeout 03/16/2021  no date 06/08/2021  no date



MIDDLESEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-059-611Proj:

UPC: 110110

PC: Jeremy.Cobb

Project Purpose:

PM:

Description: #SGR17VB - BRIDGE REHAB RT 17 SB DRAGON RUN ID 12086

SGR project - bridge rehab Rte 17 SB over Dragon Run - superstructure replacement (replaces UPC 109745)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.079 MI S Dragon RunFrom:

  0.128 MI N Dragon RunTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,128,836Total Current Est 

03/12/2020Current Est Date

 0

 3,497,137

 631,699

0017

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Middlesex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2016

09/14/2018

09/14/2018

11/05/2019

11/05/2019

08/31/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,800,000.00  0.00  1,400,000.00  3,000,000.00  0.00  0.00  0.00  6,200,000.00 HB1887 - SGR
 6,200,000.00 1,800,000.00  0.00  1,400,000.00  3,000,000.00  0.00  0.00  0.00Total:

 6,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$631,845

$0

$738,889

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,370,733.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2020

Construction Completed:

Construction Started: 05/11/2020



MIDDLESEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110110UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/07/2016 11/07/2016 11/07/2016 11/07/2016

17E Environmental Review Process (ERP) 11/14/2016 11/14/2016 11/14/2016 11/17/2016

21H Hydraulics Plan Design PFI 07/17/2017 07/17/2017 12/12/2017 12/12/2017

21T Traffic Operations Analysis 11/14/2016 11/14/2016 02/01/2017 02/01/2017

22 Scope Project 11/07/2016 11/07/2016 12/20/2017 12/20/2017

22C Scoping Constructability Review 11/14/2016 11/14/2016 11/14/2016 11/14/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/14/2016 11/14/2016 11/14/2016 11/14/2016

22X Scoping Team Meeting Date 11/10/2016 11/10/2016 11/14/2016 11/14/2016

23 Furnish Environmental Traffic Data 11/14/2016 11/14/2016 11/14/2016 11/14/2016

24 Determine Permits Needed 01/24/2017 01/24/2017 03/23/2017 03/24/2017

25 Draft Environmental Document or CE 08/25/2017 08/25/2017 06/28/2018 05/14/2018

28 Consultant Procurement 11/14/2016 11/14/2016 11/14/2016 11/14/2016

29X Public Information Meeting 12/19/2017 12/19/2017 12/19/2017 12/19/2017

30 Preliminary Utility Inspection 12/21/2017 12/21/2017 02/28/2018 12/21/2017

31S Conduct Location Survey 11/14/2016 11/14/2016 12/20/2016 12/20/2016

32 Value Engineering 12/20/2017 12/20/2017 12/20/2017 12/20/2017

34F Furnish Final Soils Survey 01/07/2019 06/20/2018 05/08/2019 12/12/2018

34P Preliminary Soil Survey 11/29/2017 11/29/2017 03/27/2018 05/25/2018

35 Traffic Control Device Recommendations 03/29/2018 03/29/2018 05/31/2018 05/31/2018

36C Preliminary Field Inspection Constructability 
Review

11/06/2017 11/06/2017 11/28/2017 11/20/2017

36F Plan Design/Preliminary Field Inspection 07/17/2017 07/17/2017 12/12/2017 12/12/2017

36H Hydraulic Plan Design Public Hearing 12/21/2017 12/21/2017 02/21/2018 12/21/2017

36P Plan Design Public Hearing 12/21/2017 12/21/2017 04/25/2018 04/25/2018

36X Preliminary Field InspectionTeam Meeting Date 03/28/2018 03/28/2018   

37H River Mechanics ProjectStudies 12/21/2017 12/21/2017 02/21/2018 02/21/2018

37S Major Structures / Bridge ��� Survey 12/21/2017 12/21/2017 04/25/2018 04/25/2018

38 Retaining Wall Data Request 12/21/2017 12/21/2017 12/28/2017 12/28/2017

39 Sound Wall Foundation Data Request 12/20/2017 12/20/2017 12/20/2017 12/20/2017

40 Minor Structures Data Request 12/21/2017 12/21/2017 12/28/2017 12/21/2017

41 Bridge Foundation Data 12/21/2017 12/21/2017 04/25/2018 04/25/2018

43 Furnish Utility Field Inspection Plans 07/16/2019 10/12/2018 08/28/2019 12/10/2019

43H Hydraulic Plan Design/Field Inspection (FI) 04/11/2019 09/21/2018 07/12/2019 11/28/2018

43X Utility Field Inspection (UFI) Date 08/29/2019 10/12/2018 08/29/2019 10/12/2018

44 Furnish RWU Data for Public Hearing Process 04/26/2018 05/23/2018 05/23/2018 05/23/2018

45 Minor Structures Report 12/29/2017 12/29/2017 02/28/2018 12/29/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2020 05/14/2019 09/10/2020 05/14/2019

46B Preliminary Bridge Plans 12/21/2017 12/21/2017 05/23/2018 05/23/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/07/2019 06/20/2018 05/08/2019 07/25/2018

47 Approve Willingness 05/11/2018 05/11/2018 08/06/2018 05/11/2018

47X Willingness Posted Date 06/29/2018 05/14/2018 06/29/2018 05/29/2018

48 Conduct Location/Design Public Hearing 06/12/2018 06/12/2018 12/18/2018 06/12/2018

48X Public Hearing Meeting Date 11/27/2018 06/19/2018   

49 Adopt Location/Design 12/19/2018 06/19/2018 01/03/2019 06/19/2018

49C Design Approval Constructability Review 04/26/2018 04/26/2018 05/09/2018 04/26/2018

49X Location and Design Approval Date 01/04/2019 06/19/2018 01/04/2019 06/19/2018

50 Survey Data Verification 04/26/2018 06/11/2018 06/11/2018 06/11/2018

51 Furnish Approved R/W & UT Plans 10/11/2019 09/14/2018 01/21/2020 09/14/2018



MIDDLESEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/22/2020 09/17/2018 03/18/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/12/2019 09/14/2018 07/12/2019 09/14/2018

51X R/W&UT Plan Date 01/22/2020 09/14/2018 01/22/2020 09/14/2018

52 Authorize R/W & UT Funds 01/23/2020 09/14/2018 02/05/2020 09/14/2018

52T Authorize R/W Funds 07/12/2019 09/14/2018 07/12/2019 09/14/2018

52X R/W&UT Authorization Date 02/06/2020 09/14/2018 02/06/2020 09/14/2018

53F Final Landscaping Plans 07/15/2019 09/14/2018 07/15/2019 09/14/2018

53P Preliminary Landscaping Plans 12/20/2017 12/20/2017 12/20/2017 12/20/2017

54 Retaining Wall Data Report 05/10/2018 06/19/2018 06/25/2018 06/19/2018

55 Sound Wall Data Report 01/04/2019 06/14/2018 01/04/2019 06/14/2018

56 Develop Compensatory Mitigation Design 06/28/2018 06/18/2018 06/28/2018 06/18/2018

56S Survey ��� Compensatory Mitigation 06/28/2018 05/14/2018 06/28/2018 05/14/2018

57S Right of Way Stakeout���Survey 02/07/2020 09/14/2018 05/01/2020 09/14/2018

58 Survey Right of Way Plan Sheets 08/29/2019 09/14/2018 10/10/2019 09/14/2018

59 Noise Abatement Design 01/04/2019 08/10/2018 01/04/2019 08/10/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/06/2020 09/14/2018 02/20/2020 09/14/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

07/12/2019 09/14/2018 07/12/2019 09/14/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/21/2020 09/14/2018 02/21/2020 09/14/2018

61 Final Traffic Control Device Plans 07/16/2019 10/17/2018 09/10/2019 11/15/2018

62 Develop Retaining Structure Plans 06/26/2018 06/19/2018 12/26/2018 01/23/2019

63 Obtain Coast Guard Permit 01/23/2020 09/14/2018 01/23/2020 09/14/2018

64 Final Bridge Plans 07/15/2019 10/10/2018 01/23/2020 10/10/2018

65C Field Inspection Constructability Review 05/09/2019 10/29/2018 05/30/2019 05/29/2019

65F Plan Design/Field Inspection 01/07/2019 12/03/2018 07/12/2019 12/12/2018

65P Plan Design/Pre-Advertisement Conference 11/19/2019 09/14/2018 03/18/2020 01/23/2019

65X Field Inspection Team Meeting Date 07/15/2019 10/11/2018   

66 Environmental Reevaluation 09/24/2020 07/11/2019 10/22/2020 07/12/2019

67 Clear Utility Agreements 02/24/2020 03/01/2019 08/25/2020 05/01/2019

67U Utility Relocations by Owners 08/26/2020 04/04/2019 03/09/2021 05/21/2019

68 Clear Railroad Agreements 01/21/2020 09/14/2018 01/21/2020 09/14/2018

69 Acquire Right of Way 02/24/2020 09/14/2018 08/25/2020 09/14/2018

69X Right of Way/Utility Certification Date 08/27/2020 08/15/2019 08/27/2020 08/15/2019

70 Obtain Environmental Permits 01/24/2020 07/23/2018 09/23/2020 11/09/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/27/2020 05/14/2019 10/23/2020 05/14/2019

70S Utility Stakeout ���Survey 08/26/2020 05/03/2019 03/09/2021 05/03/2019

71 Approved Construction Plans 09/11/2020 07/11/2019 11/25/2020 09/23/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/19/2020 01/24/2019 04/01/2020 05/29/2019

71X Pre-Advertisement Conference Date 08/26/2020 07/10/2019 08/26/2020 07/10/2019

72 Prepare for Advertisement 08/27/2020 07/10/2018 12/02/2020  no date

72B Biddability Review 10/23/2020  no date 11/13/2020  no date

72X Plan Submission Date 11/16/2020  no date 11/16/2020  no date

73 Process Relocations 02/21/2020 09/14/2018 02/21/2020 09/14/2018

77S Construction ��� Survey 09/03/2021  no date 03/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/11/2020 07/11/2019 10/08/2020 08/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021 11/05/2019 04/13/2021 11/05/2019

82 Conduct Bid Opening 05/12/2021 12/18/2019 07/08/2021 01/20/2020

84 Award Contract 07/09/2021 01/20/2020 09/02/2021 01/20/2020

88 Survey Monumentation 09/07/2022  no date 11/02/2022  no date



MIDDLESEX COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 09/03/2021 05/11/2020 09/06/2022  no date

92X Contractor Final Voucher Date 10/20/2022  no date 10/20/2022  no date

94X Claims Period Ends Dates 01/24/2023  no date 01/24/2023  no date

95 District Project Closeout 01/25/2023  no date 04/19/2023  no date

96 Central Office Project Closeout 04/20/2023  no date 08/22/2023  no date



MULTI-JURISDICTIONAL: FREDERICKSBUG MPO  9:03AMRun Time:

10/12/2020Run Date: 

0301-M05-018Proj:

UPC: 111029

PC: Jessica.Graves

Project Purpose:

PM:

Description: US 301 SHOULDER RUMBLE STRIPS

Add edge line rumble strips on outside only (inside shoulder not wide enough), mm94.74 - 109.27; mm113.67 - 
124.50; mmm125.70 - 142.69 -- 27.82 miles total.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US 301From:

US 301To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 720,000Total Current Est 

07/29/2020Current Est Date

 0

 696,121

 23,879

0301

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Multi-jurisdictional: Fredericksbug MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2021

11/14/2023

11/14/2023

08/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  60,000.00  660,000.00  0.00  0.00  720,000.00 MAP21 HSIP
 720,000.00 0.00  0.00  0.00  60,000.00  660,000.00  0.00  0.00Total:

 720,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: FREDERICKSBUG MPO  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111029UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/13/2021  no date 09/24/2021  no date

17E Environmental Review Process (ERP) 10/12/2021  no date 10/19/2021  no date

21H Hydraulics Plan Design PFI 04/11/2022  no date 05/20/2022  no date

21T Traffic Operations Analysis 10/12/2021  no date 12/10/2021  no date

22 Scope Project 09/27/2021  no date 05/23/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2021  no date 01/20/2022  no date

22X Scoping Team Meeting Date 10/11/2021  no date 10/11/2021  no date

23 Furnish Environmental Traffic Data 10/12/2021  no date 12/10/2021  no date

24 Determine Permits Needed 10/20/2021  no date 12/17/2021  no date

25 Draft Environmental Document or CE 05/24/2022  no date 07/20/2022  no date

30 Preliminary Utility Inspection 05/24/2022  no date 07/27/2022  no date

31S Conduct Location Survey 10/12/2021  no date 02/17/2022  no date

34P Preliminary Soil Survey 03/28/2022  no date 05/20/2022  no date

35 Traffic Control Device Recommendations 06/06/2022  no date 07/20/2022  no date

36C Preliminary Field Inspection Constructability 
Review

04/25/2022  no date 05/06/2022  no date

36F Plan Design/Preliminary Field Inspection 02/18/2022  no date 05/20/2022  no date

36H Hydraulic Plan Design Public Hearing 06/06/2022  no date 07/20/2022  no date

36P Plan Design Public Hearing 05/24/2022  no date 07/20/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 05/23/2022  no date   

43X Utility Field Inspection (UFI) Date 06/13/2023  no date 06/13/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/24/2023  no date 09/07/2023  no date

47 Approve Willingness 07/28/2022  no date 09/08/2022  no date

47X Willingness Posted Date 08/10/2022  no date 08/10/2022  no date

48 Conduct Location/Design Public Hearing 07/28/2022  no date 01/31/2023  no date

48X Public Hearing Meeting Date 01/17/2023  no date   

49 Adopt Location/Design 02/01/2023  no date 03/15/2023  no date

49C Design Approval Constructability Review 07/21/2022  no date 08/03/2022  no date

49X Location and Design Approval Date 03/16/2023  no date 03/16/2023  no date

50 Survey Data Verification 07/21/2022  no date 08/17/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/26/2023  no date 07/24/2023  no date

65F Plan Design/Field Inspection 03/17/2023  no date 06/09/2023  no date

65P Plan Design/Pre-Advertisement Conference 06/13/2023  no date 08/07/2023  no date

65X Field Inspection Team Meeting Date 06/12/2023  no date   

66 Environmental Reevaluation 09/13/2023  no date 09/26/2023  no date

67 Clear Utility Agreements 06/14/2023  no date 08/22/2023  no date

67U Utility Relocations by Owners 06/27/2023  no date 10/19/2023  no date

69X Right of Way/Utility Certification Date 10/30/2023  no date 10/30/2023  no date

70 Obtain Environmental Permits 06/13/2023  no date 09/12/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/23/2023  no date 10/19/2023  no date

70S Utility Stakeout ���Survey 06/27/2023  no date 10/19/2023  no date

71 Approved Construction Plans 09/13/2023  no date 10/20/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/09/2023  no date 08/22/2023  no date

71X Pre-Advertisement Conference Date 08/23/2023  no date 08/23/2023  no date

72 Prepare for Advertisement 10/05/2023  no date 11/06/2023  no date

72B Biddability Review 10/12/2023  no date 10/19/2023  no date

72X Plan Submission Date 10/20/2023  no date 10/20/2023  no date

77S Construction ��� Survey 02/01/2024  no date 08/05/2024  no date



MULTI-JURISDICTIONAL: FREDERICKSBUG MPO  9:03AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 10/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 12/22/2023  no date 01/08/2024  no date

84 Award Contract 01/09/2024  no date 01/31/2024  no date

91 Administer Contract 02/01/2024  no date 08/05/2024  no date

92X Contractor Final Voucher Date 09/18/2024  no date 09/18/2024  no date

94X Claims Period Ends Dates 12/18/2024  no date 12/18/2024  no date

95 District Project Closeout 12/19/2024  no date 03/19/2025  no date

96 Central Office Project Closeout 03/20/2025  no date 07/22/2025  no date



NORTHUMBERLAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0665-066-586Proj:

UPC: 111953

PC: Carter.White

Project Purpose:

PM:

Description: RTE 665 - INTERSECTION IMPROVEMENT (MILA ROAD)

Pavement and shoulder improvement (Mila Road)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 609 (Remo Rd)From:

0.01 Mi. N of Route 761To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 256,481Total Current Est 

09/28/2020Current Est Date

 0

 256,481

 0

0665

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Northumberland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2020 06/23/2020

07/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 272,251.00  39,761.00  39,761.00  29,604.00  0.00  0.00  0.00  381,377.00 Telecommunications
 381,377.00 272,251.00  39,761.00  39,761.00  29,604.00  0.00  0.00  0.00Total:

 381,377.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$256,481

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  256,480.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHUMBERLAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111953UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/11/2020 05/11/2020 05/11/2020 05/11/2020

18 State Environmental Review Process (SERP) 04/24/2020 04/24/2020 04/24/2020 04/24/2020

22 Scope Project 05/11/2020 05/11/2020 05/11/2020 05/11/2020

24 Determine Permits Needed 04/24/2020 04/24/2020 04/24/2020 04/24/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/12/2020 05/29/2020 05/26/2020 06/08/2020

65F Plan Design/Field Inspection 05/12/2020 05/29/2020 07/08/2020 06/08/2020

66 Environmental Reevaluation 04/24/2020 04/24/2020 04/24/2020 04/24/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020 05/29/2020 07/08/2020 06/08/2020

79 Construction Funding Review/Authorization of 
Funds

05/02/2022 05/11/2020 05/13/2022 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2022 06/09/2020 05/16/2022 06/23/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/17/2022 06/24/2020 01/24/2023 07/07/2020

95 District Project Closeout 01/25/2023  no date 04/19/2023  no date

96 Central Office Project Closeout 04/20/2023  no date 08/22/2023  no date



NORTHUMBERLAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0710-066-P87Proj:

UPC: 113803

PC: Carter.White

Project Purpose:

PM:

Description:  ROUTE 710 - MADGE MARSH LANE - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END STATE MAINTENANCEFrom:

ROUTE 765To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,000Total Current Est 

06/13/2018Current Est Date

 0

 70,000

 0

0710

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Northumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/04/2023

08/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 19,383.00  9,679.00  0.00  0.00  0.00  0.00  0.00  29,062.00 CTB Formula
 0.00  0.00  13,591.00  2,400.00  3,109.00  0.00  0.00  19,100.00 HB1887 - DGP (2)
 0.00  0.00  0.00  10,157.00  11,681.00  0.00  0.00  21,838.00 Telecommunications

 70,000.00 19,383.00  9,679.00  13,591.00  12,557.00  14,790.00  0.00  0.00Total:

 70,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHUMBERLAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113803UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/24/2023  no date 02/06/2023  no date

22 Scope Project 01/23/2023  no date 02/03/2023  no date

24 Determine Permits Needed 02/07/2023  no date 02/21/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/21/2023  no date 04/03/2023  no date

65F Plan Design/Field Inspection 02/06/2023  no date 04/03/2023  no date

66 Environmental Reevaluation 02/22/2023  no date 02/28/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/06/2023  no date 04/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

03/21/2023  no date 04/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/04/2023  no date 04/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/05/2023  no date 08/03/2023  no date

95 District Project Closeout 08/04/2023  no date 10/30/2023  no date

96 Central Office Project Closeout 10/31/2023  no date 03/11/2024  no date



NORTHUMBERLAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0747-066-588Proj:

UPC: 114004

PC: Carter.White

Project Purpose:

PM:

Description:  ROUTE 747 - ROGUE POINT LANE - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 665From:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

06/22/2018Current Est Date

 0

 50,000

 0

0747

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Northumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2024

08/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  7,561.00  7,561.00  15,122.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  17,439.00  17,439.00  34,878.00 Telecommunications

 50,000.00 0.00  0.00  0.00  0.00  0.00  25,000.00  25,000.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHUMBERLAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114004UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/23/2024  no date 02/05/2024  no date

22 Scope Project 01/22/2024  no date 02/02/2024  no date

24 Determine Permits Needed 02/06/2024  no date 02/20/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/19/2024  no date 04/01/2024  no date

65F Plan Design/Field Inspection 02/05/2024  no date 04/01/2024  no date

66 Environmental Reevaluation 02/21/2024  no date 02/27/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/05/2024  no date 04/01/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2024  no date 04/01/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2024  no date 04/02/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/03/2024  no date 08/01/2024  no date

95 District Project Closeout 08/02/2024  no date 10/28/2024  no date

96 Central Office Project Closeout 10/29/2024  no date 03/10/2025  no date



RICHMOND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0360-079-603Proj:

UPC: 115727

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: #SMART20 - ROUTE 360/619 INTERSECTION IMPROVEMENTS

This project will extend turn lanes serving the intersection of Route 619 (Rich Neck Road/Mulberry Road) and Route 
360.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Route 360/619From:

Intersection Route 360/619To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,300,000Total Current Est 

08/10/2020Current Est Date

 0

 1,000,000

 300,000

0360

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Richmond County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2019

10/06/2021

10/06/2021

12/13/2022

12/13/2022

10/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,300,000.00  0.00  1,300,000.00 HB1887 - DGP (1)
 1,300,000.00 0.00  0.00  0.00  0.00  0.00  1,300,000.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$135,243

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  135,243.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115727UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/25/2019 09/25/2019

17E Environmental Review Process (ERP) 10/16/2019 10/16/2019 10/25/2019 10/25/2019

21H Hydraulics Plan Design PFI 06/19/2020  no date 07/31/2020  no date

21T Traffic Operations Analysis 03/12/2020 03/12/2020 03/12/2020 03/12/2020

22 Scope Project 09/26/2019 09/26/2019 06/12/2020 06/12/2020

22C Scoping Constructability Review 03/12/2020 03/12/2020 03/12/2020 03/12/2020

22S Photogrammetry/Aerial Photo/Image Processing 03/11/2020 03/11/2020 03/11/2020 03/11/2020

22X Scoping Team Meeting Date 03/11/2020 03/11/2020 03/11/2020 03/11/2020

23 Furnish Environmental Traffic Data 03/12/2020  no date 03/12/2020  no date

24 Determine Permits Needed 10/24/2019 10/24/2019 01/10/2020 01/10/2020

25 Draft Environmental Document or CE 03/05/2020 03/05/2020 09/29/2020 09/24/2020

28 Consultant Procurement 04/09/2020  no date 04/09/2020  no date

29X Public Information Meeting 09/02/2019  no date 09/02/2019  no date

30 Preliminary Utility Inspection 06/12/2020  no date 06/12/2020  no date

31S Conduct Location Survey 03/12/2020  no date 06/04/2020  no date

34F Furnish Final Soils Survey 02/17/2021  no date 04/14/2021  no date

34P Preliminary Soil Survey 06/19/2020  no date 07/31/2020  no date

35 Traffic Control Device Recommendations 08/03/2020  no date 09/14/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/06/2020  no date 07/17/2020  no date

36F Plan Design/Preliminary Field Inspection 06/05/2020  no date 07/31/2020  no date

36H Hydraulic Plan Design Public Hearing 06/15/2020  no date 10/21/2020  no date

36P Plan Design Public Hearing 06/15/2020  no date 10/21/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/31/2020 02/12/2020   

38 Retaining Wall Data Request 06/15/2020  no date 06/19/2020  no date

39 Sound Wall Foundation Data Request 06/15/2020  no date 06/19/2020  no date

40 Minor Structures Data Request 06/15/2020  no date 06/19/2020  no date

43 Furnish Utility Field Inspection Plans 05/19/2021  no date 07/15/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/17/2021  no date 04/14/2021  no date

43X Utility Field Inspection (UFI) Date 07/16/2021  no date 07/16/2021  no date

44 Furnish RWU Data for Public Hearing Process 09/23/2020  no date 10/21/2020  no date

45 Minor Structures Report 06/22/2020  no date 06/26/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/25/2022  no date 06/08/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/17/2021  no date 04/14/2021  no date

47 Approve Willingness 10/22/2020  no date 12/07/2020  no date

47X Willingness Posted Date 11/04/2020  no date 11/04/2020  no date

48 Conduct Location/Design Public Hearing 10/22/2020  no date 02/01/2021  no date

48X Public Hearing Meeting Date 01/08/2021  no date   

49 Adopt Location/Design 02/02/2021  no date 02/15/2021  no date

49C Design Approval Constructability Review 10/22/2020  no date 11/04/2020  no date

49X Location and Design Approval Date 02/16/2021  no date 02/16/2021  no date

50 Survey Data Verification 10/22/2020  no date 11/19/2020  no date

51 Furnish Approved R/W & UT Plans 08/13/2021  no date 09/24/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/10/2022  no date 04/07/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/17/2021  no date 02/17/2021  no date

51X R/W&UT Plan Date 09/27/2021  no date 09/27/2021  no date

52 Authorize R/W & UT Funds 09/28/2021  no date 10/26/2021  no date

52T Authorize R/W Funds 02/17/2021  no date 02/17/2021  no date



RICHMOND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/27/2021  no date 10/27/2021  no date

54 Retaining Wall Data Report 02/17/2021  no date 03/17/2021  no date

55 Sound Wall Data Report 02/16/2021  no date 02/16/2021  no date

57S Right of Way Stakeout���Survey 10/28/2021  no date 01/28/2022  no date

58 Survey Right of Way Plan Sheets 07/16/2021  no date 08/12/2021  no date

59 Noise Abatement Design 03/17/2020 03/17/2020 03/17/2020 03/17/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/27/2021  no date 11/09/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/17/2021  no date 02/17/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/10/2021  no date 11/10/2021  no date

61 Final Traffic Control Device Plans 01/04/2022  no date 04/07/2022  no date

62 Develop Retaining Structure Plans 03/18/2021  no date 04/14/2021  no date

65C Field Inspection Constructability Review 04/15/2021  no date 04/28/2021  no date

65F Plan Design/Field Inspection 02/17/2021  no date 04/14/2021  no date

65P Plan Design/Pre-Advertisement Conference 09/27/2021  no date 04/07/2022  no date

65X Field Inspection Team Meeting Date 04/29/2021  no date   

66 Environmental Reevaluation 06/09/2022  no date 06/22/2022  no date

67 Clear Utility Agreements 11/12/2021  no date 05/23/2022  no date

67U Utility Relocations by Owners 05/24/2022  no date 11/30/2022  no date

69 Acquire Right of Way 11/12/2021  no date 05/23/2022  no date

69X Right of Way/Utility Certification Date 07/26/2022  no date 07/26/2022  no date

70 Obtain Environmental Permits 05/19/2021  no date 11/23/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/25/2022  no date 07/21/2022  no date

70S Utility Stakeout ���Survey 05/24/2022  no date 11/30/2022  no date

71 Approved Construction Plans 06/09/2022  no date 07/18/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/08/2022  no date 04/21/2022  no date

71X Pre-Advertisement Conference Date 05/24/2022  no date 05/24/2022  no date

72 Prepare for Advertisement 07/01/2022  no date 08/02/2022  no date

72B Biddability Review 07/11/2022  no date 07/15/2022  no date

72X Plan Submission Date 07/18/2022  no date 07/18/2022  no date

73 Process Relocations 11/12/2021  no date 05/23/2022  no date

77S Construction ��� Survey 05/10/2023  no date 11/14/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/09/2022  no date 07/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 02/27/2023  no date 02/27/2023  no date

84 Award Contract 04/04/2023  no date 04/04/2023  no date

88 Survey Monumentation 11/15/2023  no date 01/17/2024  no date

91 Administer Contract 05/10/2023  no date 11/14/2023  no date

92X Contractor Final Voucher Date 01/02/2024  no date 01/02/2024  no date

94X Claims Period Ends Dates 04/01/2024  no date 04/01/2024  no date

95 District Project Closeout 04/02/2024  no date 06/25/2024  no date

96 Central Office Project Closeout 06/26/2024  no date 10/29/2024  no date



RICHMOND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0659-079-P02Proj:

UPC: 113802

PC: William.Franklin

Project Purpose:

PM:

Description:  ROUTE 659 - SPRING HILL ROAD - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Rd (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END STATE MAINTENANCEFrom:

ROUTE 690To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 91,157Total Current Est 

01/24/2019Current Est Date

 0

 91,157

 0

0659

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Richmond County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2020

08/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,580.00  1,980.00  0.00  0.00  0.00  0.00  0.00  9,560.00 CTB Formula
 71,995.00  9,602.00  0.00  0.00  0.00  0.00  0.00  81,597.00 Telecommunications

 91,157.00 79,575.00  11,582.00  0.00  0.00  0.00  0.00  0.00Total:

 91,157.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$60,117

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  60,116.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113802UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/23/2020 01/23/2020 01/23/2020 01/23/2020

22 Scope Project 01/23/2020 01/23/2020 02/04/2020 02/04/2020

24 Determine Permits Needed 02/04/2020 02/04/2020 02/19/2020 02/19/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/05/2020 02/05/2020 03/30/2020 03/30/2020

65F Plan Design/Field Inspection 02/05/2020 02/05/2020 03/30/2020 03/30/2020

66 Environmental Reevaluation 02/05/2020 02/05/2020 02/19/2020 02/19/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/05/2020 02/05/2020 03/30/2020 03/30/2020

79 Construction Funding Review/Authorization of 
Funds

03/19/2020 03/19/2020 03/30/2020 03/30/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2020 04/02/2020 04/02/2020 04/02/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/03/2020 04/03/2020 08/03/2020  no date

95 District Project Closeout 08/04/2020  no date 10/28/2020  no date

96 Central Office Project Closeout 10/29/2020  no date 03/10/2021  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-088-R79Proj:

UPC: 107192

PC: Linda.Lasut

Project Purpose:

PM: Brent Elam

Description: Corridor Study RTE 1 & RTE 208

Corridor Study . PE only.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NCL ( Border with City of Fredericksburg)From:

SCL ( Border with Caroline and Louisa Counties)To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

10/26/2017Current Est Date

 0

 0

 400,000

0001

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: STUDY ONLY

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/23/2017

10/11/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$193,570

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/28/2019

Total  193,569.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107192UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/12/2016 07/01/2015 12/08/2016 07/01/2015

12 Authorize Preliminary Engineering 12/09/2016 02/23/2017 12/13/2016 02/23/2017

17E Environmental Review Process (ERP) 12/14/2016 12/07/2017 04/04/2017 12/07/2017

22 Scope Project 12/14/2016  no date 06/21/2017  no date

33 Final Environmental Document 03/13/2018 12/07/2017 07/03/2018 12/07/2017

65F Plan Design/Field Inspection 06/22/2017  no date 07/03/2018  no date

95 District Project Closeout 07/05/2018  no date 11/09/2018  no date

96 Central Office Project Closeout 11/13/2018  no date 02/12/2019  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-088-281Proj:

UPC: 109474

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #HB2.FY17 -- NEW COMMUTER PRKG LOT RTE 1 AT 
COMMONWEALTH DR

Construct an approximately 700 Space commuter parking facility on approximately 10.6 acres, at the southwest corner 
of Commonwealth Drive/Route 1 in the Massaponax area of Spotsylvania County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.234 MI. SOUTH OF COMM. DR.From:

0.175 MI. NORTH OF COMM. DR.To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,957,336Total Current Est 

10/09/2020Current Est Date

 4,482,478

 11,192,233

 1,282,625

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2016

10/26/2018

10/26/2018

02/09/2021

02/09/2021

03/16/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,111,158.00  2,501,061.00  11,488,842.00  0.00  0.00  0.00  0.00  17,101,061.00 HB1887 - HPP (1)
 17,101,061.00 3,111,158.00  2,501,061.00  11,488,842.00  0.00  0.00  0.00  0.00Total:

 17,101,061.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,261,852

$4,183,524

$257

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,445,633.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109474UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2016 07/06/2016 08/02/2016 08/02/2016

17E Environmental Review Process (ERP) 09/13/2016 09/13/2016 09/23/2016 09/26/2016

21H Hydraulics Plan Design PFI 01/04/2017 01/04/2017 05/31/2017 05/31/2017

21T Traffic Operations Analysis 08/17/2016 08/17/2016 06/01/2017 06/01/2017

22 Scope Project 08/03/2016 08/03/2016 07/18/2017 07/18/2017

22C Scoping Constructability Review 08/31/2016 08/31/2016 08/31/2016 08/31/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/18/2016 08/18/2016 08/18/2016 08/18/2016

22X Scoping Team Meeting Date 02/23/2017 02/23/2017 02/23/2017 02/23/2017

23 Furnish Environmental Traffic Data 08/03/2016 08/03/2016 08/03/2016 08/03/2016

24 Determine Permits Needed 09/01/2016 09/01/2016 10/14/2016 10/17/2016

25 Draft Environmental Document or CE 07/19/2017 07/17/2017 11/17/2017 12/06/2017

28 Consultant Procurement 09/16/2016 09/16/2016 01/03/2017 01/03/2017

29X Public Information Meeting 08/03/2016 08/03/2016 08/03/2016 08/03/2016

30 Preliminary Utility Inspection 07/19/2017 07/19/2017 09/20/2017 09/15/2017

31S Conduct Location Survey 08/18/2016 08/18/2016 10/12/2016 10/12/2016

32 Value Engineering 07/19/2017 07/19/2017 10/11/2017 09/18/2017

33 Final Environmental Document 09/25/2016 09/25/2016 09/25/2016 09/26/2016

34F Furnish Final Soils Survey 06/12/2018 02/07/2018 09/05/2018 09/11/2018

34P Preliminary Soil Survey 05/17/2017 07/26/2017 07/13/2017 09/20/2017

35 Traffic Control Device Recommendations 06/01/2017 06/01/2017 06/01/2017 06/01/2017

36C Preliminary Field Inspection Constructability 
Review

08/18/2016 08/18/2016 03/03/2017 03/03/2017

36F Plan Design/Preliminary Field Inspection 01/04/2017 01/04/2017 05/31/2017 05/31/2017

36H Hydraulic Plan Design Public Hearing 07/19/2017 07/18/2017 09/13/2017 09/06/2017

36P Plan Design Public Hearing 07/19/2017 07/14/2017 11/17/2017 09/06/2017

36X Preliminary Field InspectionTeam Meeting Date 06/14/2017 06/14/2017   

38 Retaining Wall Data Request 07/19/2017 07/19/2017 07/25/2017 07/26/2017

39 Sound Wall Foundation Data Request 07/19/2017 07/19/2017 07/25/2017 07/19/2017

40 Minor Structures Data Request 07/19/2017 08/07/2017 07/25/2017 08/11/2017

43 Furnish Utility Field Inspection Plans 10/23/2018 07/25/2018 12/07/2018 09/14/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/10/2018 04/09/2018 10/22/2018 08/27/2018

43X Utility Field Inspection (UFI) Date 07/02/2018 10/17/2018 07/02/2018 10/17/2018

44 Furnish RWU Data for Public Hearing Process 11/20/2017 09/18/2017 12/19/2017 10/13/2017

45 Minor Structures Report 07/26/2017 08/14/2017 09/20/2017 10/09/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/25/2019 09/25/2019 12/10/2019  no date

48 Conduct Location/Design Public Hearing 01/09/2018 10/24/2017 05/24/2018 01/11/2018

48X Public Hearing Meeting Date 05/04/2018 01/11/2018   

49 Adopt Location/Design 05/25/2018 03/05/2018 06/08/2018 03/23/2018

49C Design Approval Constructability Review 11/20/2017 08/01/2017 12/05/2017 08/31/2017

49X Location and Design Approval Date 06/11/2018 03/23/2018 06/11/2018 03/23/2018

50 Survey Data Verification 11/20/2017 09/07/2017 01/08/2018 10/23/2017

51 Furnish Approved R/W & UT Plans 01/29/2019 11/30/2018 04/30/2019 07/26/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/01/2019 07/29/2019 06/26/2019 09/23/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/23/2018 08/07/2018 01/30/2019 09/13/2018

51X R/W&UT Plan Date 05/01/2019 07/29/2019 05/01/2019 07/29/2019

52 Authorize R/W & UT Funds 05/02/2019 10/26/2018 05/15/2019 10/26/2018

52T Authorize R/W Funds 01/31/2019 09/13/2018 03/14/2019 10/26/2018

52X R/W&UT Authorization Date 05/16/2019 10/26/2018 05/16/2019 10/26/2018



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 10/23/2018  no date 10/23/2018  no date

53P Preliminary Landscaping Plans 07/19/2017 07/19/2017 09/20/2017 07/19/2017

54 Retaining Wall Data Report 06/12/2018 04/26/2018 07/02/2018 09/11/2018

55 Sound Wall Data Report 06/11/2018  no date 06/11/2018  no date

56 Develop Compensatory Mitigation Design 11/20/2017 06/27/2018 06/27/2018 06/27/2018

56S Survey ��� Compensatory Mitigation 11/20/2017 12/06/2017 06/27/2018 12/06/2017

57S Right of Way Stakeout���Survey 05/17/2019  no date 08/12/2019  no date

58 Survey Right of Way Plan Sheets 12/10/2018 07/26/2018 01/28/2019  no date

59 Noise Abatement Design 06/11/2018  no date 06/11/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/16/2019 07/26/2019 05/30/2019 08/08/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

03/15/2019 10/29/2018 03/28/2019 12/17/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/31/2019 08/08/2019 05/31/2019 08/08/2019

61 Final Traffic Control Device Plans 10/24/2018 08/09/2018 03/08/2019 08/09/2018

62 Develop Retaining Structure Plans 07/03/2018 05/17/2018 09/26/2018  no date

65C Field Inspection Constructability Review 09/27/2018 08/28/2018 10/18/2018 08/28/2018

65F Plan Design/Field Inspection 06/12/2018 03/27/2018 10/22/2018 08/27/2018

65P Plan Design/Pre-Advertisement Conference 02/20/2019 05/16/2019 06/26/2019 09/23/2019

65X Field Inspection Team Meeting Date 10/23/2018 09/12/2018   

66 Environmental Reevaluation 11/25/2019 10/07/2019 01/13/2020 10/18/2019

67 Clear Utility Agreements 06/03/2019 08/08/2019 11/21/2019 09/25/2019

67U Utility Relocations by Owners 09/25/2019 08/15/2019 12/23/2019  no date

68 Clear Railroad Agreements 04/30/2019  no date 04/30/2019  no date

69 Acquire Right of Way 06/03/2019 12/18/2018 11/21/2019 07/17/2020

69X Right of Way/Utility Certification Date 02/26/2020  no date 02/26/2020  no date

70 Obtain Environmental Permits 06/12/2018 03/26/2018 06/12/2019 03/20/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/25/2019  no date 01/27/2020  no date

70S Utility Stakeout ���Survey 09/25/2019  no date 12/23/2019  no date

71 Approved Construction Plans 12/11/2019  no date 12/31/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/27/2019 09/24/2019 07/11/2019  no date

71X Pre-Advertisement Conference Date 11/22/2019 10/09/2019 11/22/2019 10/09/2019

72 Prepare for Advertisement 11/25/2019  no date 02/25/2020  no date

72B Biddability Review 01/14/2020  no date 02/05/2020  no date

72X Plan Submission Date 02/06/2020  no date 02/06/2020  no date

73 Process Relocations 06/03/2019 08/08/2019 11/21/2019  no date

77S Construction ��� Survey 07/31/2020  no date 02/10/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/11/2019  no date 01/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020  no date 03/10/2020  no date

82 Conduct Bid Opening 04/08/2020  no date 06/03/2020  no date

84 Award Contract 06/04/2020  no date 07/30/2020  no date

88 Survey Monumentation 07/20/2021  no date 09/14/2021  no date

91 Administer Contract 07/31/2020  no date 07/19/2021  no date

92X Contractor Final Voucher Date 08/31/2021  no date 08/31/2021  no date

94X Claims Period Ends Dates 12/01/2021  no date 12/01/2021  no date

95 District Project Closeout 12/02/2021  no date 03/02/2022  no date

96 Central Office Project Closeout 03/03/2022  no date 07/05/2022  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-088-705Proj:

UPC: 110913

PC: Khalil.Minhas

Project Purpose:

PM: Paul Agnello

Description: #SMART18 - LAFAYETTE BLVD AND HARRISON RD INTERSECT. 
IMPROVE

This project will extend the existing southbound right turn lane on Lafayette Blvd from Harrison Road to Lee Street. 
This will improve capacity and reduce delay for southbound right turn traffic turning onto Harrison Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.003 MI N of Int RTE 620 (Harrison Rd)From:

0.013 MI N of INT RTE 686 (Lee Street)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,000Total Current Est 

10/01/2020Current Est Date

 207,500

 730,268

 262,232

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

02/20/2020

02/20/2020

05/11/2021

05/11/2021

07/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  100,000.00  100,000.00  274,000.00  489,000.00  0.00  0.00  1,063,000.00 HB1887 - DGP (1)
 0.00  0.00  137,000.00  0.00  0.00  0.00  0.00  137,000.00 MAP21 CMAQ

 1,200,000.00 100,000.00  100,000.00  237,000.00  274,000.00  489,000.00  0.00  0.00Total:

 1,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$146,970

$97,177

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  244,146.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110913UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/12/2018 06/12/2018 06/25/2018 06/25/2018

17E Environmental Review Process (ERP) 08/17/2018 08/17/2018 08/28/2018 08/28/2018

21H Hydraulics Plan Design PFI 07/19/2018 07/12/2018 09/27/2018 08/15/2018

21T Traffic Operations Analysis 07/12/2018 07/12/2018 07/13/2018 07/13/2018

22 Scope Project 06/26/2018 06/26/2018 01/03/2019 01/03/2019

22C Scoping Constructability Review 07/11/2018 07/11/2018 07/11/2018 07/11/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/11/2018 07/11/2018 07/11/2018 07/11/2018

22X Scoping Team Meeting Date 07/11/2018 07/11/2018 07/11/2018 07/11/2018

23 Furnish Environmental Traffic Data 07/12/2018 07/12/2018 07/12/2018 07/12/2018

24 Determine Permits Needed 09/18/2018 09/18/2018 09/18/2018 09/18/2018

25 Draft Environmental Document or CE 12/19/2018 12/19/2018 06/13/2019 03/11/2019

28 Consultant Procurement 08/09/2018 08/09/2018 08/09/2018 08/09/2018

29X Public Information Meeting 12/04/2018 12/04/2018 12/04/2018 12/04/2018

30 Preliminary Utility Inspection 12/06/2018  no date 02/12/2019  no date

31S Conduct Location Survey 07/11/2018 07/11/2018 07/11/2018 07/11/2018

34F Furnish Final Soils Survey 08/06/2019  no date 12/09/2019  no date

34P Preliminary Soil Survey 07/19/2018 07/19/2018 08/29/2018 08/29/2018

35 Traffic Control Device Recommendations 12/06/2018  no date 01/24/2019  no date

36C Preliminary Field Inspection Constructability 
Review

07/19/2018 07/19/2018 08/01/2018 08/01/2018

36F Plan Design/Preliminary Field Inspection 07/12/2018 07/12/2018 08/15/2018 08/15/2018

36H Hydraulic Plan Design Public Hearing 12/06/2018 12/06/2018 02/05/2019 02/05/2019

36P Plan Design Public Hearing 12/06/2018 12/06/2018 04/10/2019 03/12/2019

36X Preliminary Field InspectionTeam Meeting Date 12/05/2018 12/05/2018   

38 Retaining Wall Data Request 12/06/2018 12/06/2018 12/12/2018 12/12/2018

39 Sound Wall Foundation Data Request 12/06/2018 12/06/2018 12/12/2018 12/12/2018

40 Minor Structures Data Request 12/06/2018 12/06/2018 12/12/2018 12/12/2018

43 Furnish Utility Field Inspection Plans 01/03/2020 07/11/2019 02/18/2020 08/21/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/06/2019 02/25/2019 12/09/2019 06/24/2019

43X Utility Field Inspection (UFI) Date 02/19/2020 08/28/2019 02/19/2020 08/28/2019

44 Furnish RWU Data for Public Hearing Process 03/14/2019  no date 04/10/2019  no date

45 Minor Structures Report 01/04/2019 01/04/2019 03/05/2019 03/05/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/03/2021  no date 03/16/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/06/2019  no date 12/09/2019  no date

47 Approve Willingness 04/10/2019 01/03/2019 04/10/2019 03/20/2019

47X Willingness Posted Date 03/13/2019 02/21/2019 03/13/2019 02/21/2019

48 Conduct Location/Design Public Hearing 04/11/2019 03/27/2019 07/15/2019 03/27/2019

48X Public Hearing Meeting Date 07/15/2019 05/31/2019   

49 Adopt Location/Design 08/06/2019 06/24/2019 08/19/2019 06/24/2019

49C Design Approval Constructability Review 04/11/2019  no date 04/24/2019  no date

49X Location and Design Approval Date 08/20/2019 06/24/2019 08/20/2019 06/24/2019

50 Survey Data Verification 04/11/2019 03/21/2019 05/08/2019 04/17/2019

51 Furnish Approved R/W & UT Plans 04/15/2020 02/11/2020 07/16/2020 03/06/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/13/2020  no date 07/09/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/09/2019  no date 01/15/2020  no date

51X R/W&UT Plan Date 07/17/2020 03/06/2020 07/17/2020 03/06/2020

52 Authorize R/W & UT Funds 07/20/2020 02/14/2020 07/31/2020 02/20/2020

52T Authorize R/W Funds 01/16/2020  no date 03/04/2020  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/03/2020 02/20/2020 08/03/2020 02/20/2020

54 Retaining Wall Data Report 12/13/2018 12/12/2018 01/31/2019 12/12/2018

55 Sound Wall Data Report 12/12/2018 12/12/2018 12/12/2018 12/12/2018

57S Right of Way Stakeout���Survey 08/04/2020  no date 10/28/2020  no date

58 Survey Right of Way Plan Sheets 02/19/2020  no date 04/14/2020  no date

59 Noise Abatement Design 03/05/2019 03/05/2019 03/05/2019 03/05/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/03/2020 03/06/2020 08/14/2020 03/11/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

03/05/2020  no date 03/18/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/17/2020 03/11/2020 08/17/2020 03/11/2020

61 Final Traffic Control Device Plans 04/08/2020  no date 07/09/2020  no date

62 Develop Retaining Structure Plans 02/01/2019 02/01/2019 05/03/2019 05/03/2019

65C Field Inspection Constructability Review 12/10/2019 06/24/2019 12/31/2019 07/09/2019

65F Plan Design/Field Inspection 07/16/2019 03/27/2019 12/09/2019 06/24/2019

65P Plan Design/Pre-Advertisement Conference 01/03/2020  no date 07/09/2020  no date

65X Field Inspection Team Meeting Date 01/02/2020 07/10/2019   

66 Environmental Reevaluation 03/03/2021 09/28/2020 03/16/2021 09/29/2020

67 Clear Utility Agreements 08/18/2020  no date 03/01/2021  no date

67U Utility Relocations by Owners 12/30/2020 03/27/2020 10/07/2021  no date

69 Acquire Right of Way 08/18/2020 03/11/2020 03/01/2021  no date

69X Right of Way/Utility Certification Date 04/16/2021  no date 04/16/2021  no date

70 Obtain Environmental Permits 09/18/2018 09/18/2018 09/18/2018 09/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/03/2021  no date 04/27/2021  no date

70S Utility Stakeout ���Survey 12/30/2020  no date 10/07/2021  no date

71 Approved Construction Plans 03/03/2021  no date 04/08/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/10/2020  no date 07/23/2020  no date

71X Pre-Advertisement Conference Date 03/02/2021  no date 03/02/2021  no date

72 Prepare for Advertisement 03/25/2021  no date 04/23/2021  no date

72B Biddability Review 04/01/2021  no date 04/07/2021  no date

72X Plan Submission Date 04/08/2021  no date 04/08/2021  no date

73 Process Relocations 08/18/2020  no date 03/01/2021  no date

77S Construction ��� Survey 03/22/2022  no date 09/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/03/2021  no date 03/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

82 Conduct Bid Opening 11/19/2021  no date 01/21/2022  no date

84 Award Contract 01/24/2022  no date 03/21/2022  no date

88 Survey Monumentation 12/22/2022  no date 02/22/2023  no date

91 Administer Contract 03/22/2022  no date 12/21/2022  no date

92X Contractor Final Voucher Date 02/08/2023  no date 02/08/2023  no date

94X Claims Period Ends Dates 05/05/2023  no date 05/05/2023  no date

95 District Project Closeout 05/08/2023  no date 08/01/2023  no date

96 Central Office Project Closeout 08/02/2023  no date 12/08/2023  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-088-709Proj:

UPC: 110914

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #SMART18 - I-95 EXIT 126, RTE 1 SB ONTO SOUTHPOINT PKWY

I-95 Exit 126 and Route 1 widening, including turn lanes onto Southpoint Parkway and widening of Southpoint 
Parkway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.053 Mi. SOUTH OF INT. RTE 1 & RTE 711From:

0.092 Mi. NORTH OF INT. RTE 1 & I-95 EXIT 126 RAMP CTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,495,000Total Current Est 

07/30/2020Current Est Date

 1,043,423

 11,948,174

 1,503,403

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2017

05/12/2020

05/12/2020

01/11/2022

01/11/2022

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,307,129.00  437,436.00  1,189,889.00  3,426,395.00  6,384,151.00  0.00  0.00  12,745,000.00 HB1887 - DGP (1)
 1,750,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,750,000.00Accounts Receivable

 14,495,000.00 3,057,129.00  437,436.00  1,189,889.00  3,426,395.00  6,384,151.00  0.00  0.00Total:

 14,495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,003,507

$71,688

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,075,195.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110914UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/31/2017 08/31/2017

17E Environmental Review Process (ERP) 11/03/2017 11/03/2017 11/13/2017 11/13/2017

21H Hydraulics Plan Design PFI 12/22/2017 12/22/2017 04/25/2018 04/25/2018

21T Traffic Operations Analysis 09/19/2017 09/19/2017 01/19/2018 01/19/2018

22 Scope Project 09/19/2017 09/19/2017 08/08/2018 08/08/2018

22C Scoping Constructability Review 09/19/2017 09/19/2017 10/02/2017 10/02/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/19/2017 09/19/2017 11/08/2017 11/08/2017

22X Scoping Team Meeting Date 09/18/2017 09/18/2017 09/18/2017 09/18/2017

23 Furnish Environmental Traffic Data 10/12/2017 10/12/2017 11/15/2017 11/15/2017

24 Determine Permits Needed 11/20/2017 11/20/2017 01/25/2018 01/25/2018

25 Draft Environmental Document or CE 05/30/2018 05/30/2018 12/20/2018 12/17/2018

28 Consultant Procurement 09/19/2017 09/19/2017 09/22/2017 09/22/2017

29X Public Information Meeting 10/04/2017 10/04/2017 10/04/2017 10/04/2017

30 Preliminary Utility Inspection 06/14/2018 06/14/2018 08/16/2018 08/28/2018

31S Conduct Location Survey 09/19/2017 09/19/2017 01/23/2018 01/23/2018

32 Value Engineering 07/13/2018 07/13/2018 07/13/2018 07/13/2018

34F Furnish Final Soils Survey 06/06/2019  no date 09/20/2019  no date

34P Preliminary Soil Survey 02/22/2018 02/22/2018 04/18/2018 04/18/2018

35 Traffic Control Device Recommendations 06/15/2018 06/15/2018 08/17/2018 08/17/2018

36C Preliminary Field Inspection Constructability 
Review

05/31/2018 05/31/2018 06/13/2018 06/13/2018

36F Plan Design/Preliminary Field Inspection 12/08/2017 12/08/2017 05/23/2018 05/23/2018

36H Hydraulic Plan Design Public Hearing 06/15/2018 06/15/2018 12/21/2018 12/13/2018

36P Plan Design Public Hearing 06/15/2018 06/15/2018 11/21/2018 12/13/2018

36X Preliminary Field InspectionTeam Meeting Date 06/13/2018 06/13/2018   

37H River Mechanics ProjectStudies 08/09/2018 08/09/2018 10/04/2018 10/04/2018

37S Major Structures / Bridge ��� Survey 08/09/2018 08/09/2018 12/12/2018 12/12/2018

38 Retaining Wall Data Request 08/09/2018 08/09/2018 08/15/2018 08/15/2018

39 Sound Wall Foundation Data Request 08/09/2018 08/09/2018 08/15/2018 08/15/2018

40 Minor Structures Data Request 08/09/2018 08/09/2018 08/15/2018 08/15/2018

41 Bridge Foundation Data 06/14/2018 09/20/2018 10/12/2018  no date

43 Furnish Utility Field Inspection Plans 12/30/2019 12/04/2019 01/29/2020 12/04/2019

43H Hydraulic Plan Design/Field Inspection (FI) 05/07/2019 05/15/2019 12/11/2019 10/18/2019

43X Utility Field Inspection (UFI) Date 01/30/2020 12/05/2019 01/30/2020 02/06/2020

44 Furnish RWU Data for Public Hearing Process 11/26/2018 11/07/2018 12/21/2018 12/07/2018

45 Minor Structures Report 08/16/2018 08/16/2018 10/11/2018 10/11/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/26/2021  no date 05/07/2021  no date

46B Preliminary Bridge Plans 06/14/2018 09/20/2018 11/13/2018 11/14/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/07/2019  no date 09/05/2019  no date

48 Conduct Location/Design Public Hearing 12/24/2018 11/26/2018 04/19/2019 03/19/2019

48X Public Hearing Meeting Date 03/11/2019 03/19/2019   

49 Adopt Location/Design 04/09/2019 03/19/2019 06/04/2019 05/31/2019

49C Design Approval Constructability Review 11/26/2018 11/07/2018 12/07/2018 11/21/2018

49X Location and Design Approval Date 06/05/2019 05/31/2019 06/05/2019 05/31/2019

50 Survey Data Verification 11/07/2018 10/24/2018 12/07/2018 11/21/2018

51 Furnish Approved R/W & UT Plans 01/31/2020 02/07/2020 06/01/2020 04/24/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/02/2020  no date 07/28/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/12/2019 10/22/2019 03/18/2020 10/22/2019



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 06/02/2020  no date 06/02/2020  no date

52 Authorize R/W & UT Funds 06/03/2020 05/12/2020 06/16/2020 05/12/2020

52T Authorize R/W Funds 03/19/2020 10/22/2019 05/01/2020 10/22/2019

52X R/W&UT Authorization Date 06/17/2020 05/12/2020 06/17/2020 05/12/2020

53F Final Landscaping Plans 12/30/2019  no date 04/30/2020  no date

53P Preliminary Landscaping Plans 08/09/2018 08/09/2018 10/11/2018 08/09/2018

54 Retaining Wall Data Report 03/12/2019  no date 04/01/2019  no date

55 Sound Wall Data Report 08/16/2018 08/16/2018 08/22/2018 08/22/2018

56 Develop Compensatory Mitigation Design 06/06/2019 06/06/2019 01/13/2020  no date

56S Survey ��� Compensatory Mitigation 06/06/2019  no date 01/13/2020  no date

57S Right of Way Stakeout���Survey 06/18/2020  no date 09/11/2020  no date

58 Survey Right of Way Plan Sheets 01/31/2020  no date 03/27/2020  no date

59 Noise Abatement Design 02/17/2018 02/17/2018 02/17/2018 02/17/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/17/2020 05/12/2020 06/30/2020 06/23/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

05/04/2020 10/22/2019 05/15/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/01/2020 06/23/2020 07/01/2020 06/23/2020

61 Final Traffic Control Device Plans 12/30/2019  no date 07/06/2020  no date

62 Develop Retaining Structure Plans 04/02/2019  no date 09/05/2019  no date

63 Obtain Coast Guard Permit 06/19/2020  no date 12/28/2020  no date

64 Final Bridge Plans 12/12/2019  no date 06/18/2020  no date

65C Field Inspection Constructability Review 12/12/2019  no date 12/26/2019  no date

65F Plan Design/Field Inspection 03/12/2019 03/20/2019 12/11/2019 10/18/2019

65P Plan Design/Pre-Advertisement Conference 01/24/2020  no date 07/28/2020  no date

65X Field Inspection Team Meeting Date 12/27/2019 11/05/2019   

66 Environmental Reevaluation 04/26/2021  no date 05/21/2021  no date

67 Clear Utility Agreements 07/02/2020 06/23/2020 04/22/2021  no date

67U Utility Relocations by Owners 04/23/2021  no date 01/05/2022  no date

68 Clear Railroad Agreements 06/02/2020  no date 12/08/2020  no date

69 Acquire Right of Way 07/02/2020 06/23/2020 04/22/2021  no date

69X Right of Way/Utility Certification Date 04/26/2021  no date 04/26/2021  no date

70 Obtain Environmental Permits 12/30/2019 12/30/2019 12/29/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/26/2021  no date 06/21/2021  no date

70S Utility Stakeout ���Survey 02/26/2021  no date 08/30/2021  no date

71 Approved Construction Plans 05/10/2021  no date 07/22/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/29/2020  no date 08/11/2020  no date

71X Pre-Advertisement Conference Date 04/23/2021  no date 04/23/2021  no date

72 Prepare for Advertisement 04/26/2021  no date 07/27/2021  no date

72B Biddability Review 05/24/2021  no date 06/14/2021  no date

72X Plan Submission Date 06/15/2021  no date 06/15/2021  no date

73 Process Relocations 07/02/2020 06/23/2020 01/11/2021  no date

77S Construction ��� Survey 06/07/2022  no date 12/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/10/2021  no date 06/07/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 02/11/2022  no date 04/08/2022  no date

84 Award Contract 04/11/2022  no date 06/06/2022  no date

88 Survey Monumentation 05/17/2024  no date 07/16/2024  no date

91 Administer Contract 06/07/2022  no date 05/16/2024  no date

92X Contractor Final Voucher Date 07/01/2024  no date 07/01/2024  no date

94X Claims Period Ends Dates 09/26/2024  no date 09/26/2024  no date

95 District Project Closeout 09/27/2024  no date 12/19/2024  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 12/20/2024  no date 04/24/2025  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-088-740Proj:

UPC: 115613

PC: Linda.Lasut

Project Purpose:

PM:

Description: Route 1 Massaponax STARS Corridor Study

Corridor study for safety and congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mine RoadFrom:

Guinea Station RoadTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

06/04/2019Current Est Date

 0

 0

 100,000

0001

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2019

12/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,000.00  0.00  0.00  0.00  0.00  0.00  75,000.00 MAP21 RSTP
 75,000.00 0.00  75,000.00  0.00  0.00  0.00  0.00  0.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,000

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  100,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115613UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2019  no date 08/14/2019  no date

21H Hydraulics Plan Design PFI 06/29/2020  no date 08/10/2020  no date

21T Traffic Operations Analysis 08/30/2019  no date 01/06/2020  no date

22 Scope Project 08/15/2019  no date 09/30/2020  no date

22C Scoping Constructability Review 08/30/2019  no date 09/13/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2019  no date 12/27/2019  no date

22X Scoping Team Meeting Date 08/29/2019  no date 08/29/2019  no date

23 Furnish Environmental Traffic Data 08/30/2019  no date 10/28/2019  no date

25 Draft Environmental Document or CE 10/01/2020  no date 12/16/2021  no date

28 Consultant Procurement 09/30/2019  no date 04/09/2020  no date

29X Public Information Meeting 07/22/2020  no date 09/01/2020  no date

30 Preliminary Utility Inspection 10/01/2020  no date 12/08/2020  no date

31S Conduct Location Survey 08/30/2019  no date 03/19/2020  no date

33 Final Environmental Document 12/17/2021  no date 12/19/2022  no date

34P Preliminary Soil Survey 06/15/2020  no date 08/10/2020  no date

35 Traffic Control Device Recommendations 10/01/2020  no date 12/08/2020  no date

36F Plan Design/Preliminary Field Inspection 04/10/2020  no date 08/10/2020  no date

36H Hydraulic Plan Design Public Hearing 10/01/2020  no date 12/01/2020  no date

36P Plan Design Public Hearing 10/01/2020  no date 02/08/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/11/2020  no date   

44 Furnish RWU Data for Public Hearing Process 02/09/2021  no date 03/09/2021  no date

46B Preliminary Bridge Plans 10/01/2020  no date 03/09/2021  no date

48 Conduct Location/Design Public Hearing 03/10/2021  no date 09/10/2021  no date

48X Public Hearing Meeting Date 08/20/2021  no date   

49 Adopt Location/Design 09/13/2021  no date 09/24/2021  no date

49X Location and Design Approval Date 09/27/2021  no date 09/27/2021  no date

95 District Project Closeout 12/20/2022  no date 03/20/2023  no date

96 Central Office Project Closeout 03/21/2023  no date 07/21/2023  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-088-741Proj:

UPC: 115614

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: ROUTE 1 AND MARKET STREET TURN LANE

To address existing conditions, safety and mobility. Add a second NB left turn lane, a second EB left turn lane by 
converting an existing shared left turn lane to a left only and add a 150' left turn lane on the WB approach.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.048 MI S of Market StreetFrom:

0.113 MI N of Market StreetTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,632,217Total Current Est 

07/31/2020Current Est Date

 3,124,903

 3,762,109

 745,205

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2019

10/12/2022

10/12/2022

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  1,202,076.00  537,500.00  836,455.00  980,000.00  0.00  0.00  3,956,031.00 MAP21 CMAQ
 0.00  0.00  243,441.00  100,000.00  408,385.00  211,325.00  0.00  963,151.00 MAP21 RSTP

 4,919,182.00 400,000.00  1,202,076.00  780,941.00  936,455.00  1,388,385.00  211,325.00  0.00Total:

 4,919,182.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$205,694

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  205,693.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115614UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2019 07/22/2019 07/26/2019 07/26/2019

17E Environmental Review Process (ERP) 08/08/2019 08/08/2019 08/13/2019 08/13/2019

21H Hydraulics Plan Design PFI 11/01/2019 11/01/2019 12/20/2019 12/20/2019

21T Traffic Operations Analysis 08/13/2019 08/13/2019 08/13/2019 08/13/2019

22 Scope Project 07/29/2019 07/29/2019 07/13/2020 07/13/2020

22C Scoping Constructability Review 08/13/2019 08/13/2019 08/13/2019 08/13/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/13/2019 08/13/2019 08/13/2019 08/13/2019

22X Scoping Team Meeting Date 08/12/2019 08/12/2019 08/12/2019 08/12/2019

23 Furnish Environmental Traffic Data 08/13/2019 08/13/2019 08/13/2019 08/13/2019

24 Determine Permits Needed 08/28/2019 08/28/2019 11/19/2019 11/19/2019

25 Draft Environmental Document or CE 06/08/2020 06/08/2020 01/22/2021 09/29/2020

28 Consultant Procurement 08/13/2019 08/13/2019 08/13/2019 08/13/2019

29X Public Information Meeting 08/13/2019 08/13/2019 08/13/2019 08/13/2019

30 Preliminary Utility Inspection 07/13/2020  no date 07/13/2020  no date

31S Conduct Location Survey 08/13/2019 08/13/2019 08/13/2019 08/13/2019

34F Furnish Final Soils Survey 06/23/2021  no date 10/22/2021  no date

34P Preliminary Soil Survey 10/23/2019 10/23/2019 12/20/2019 12/20/2019

35 Traffic Control Device Recommendations 01/13/2020  no date 02/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

12/20/2019 12/20/2019 01/03/2020 01/03/2020

36F Plan Design/Preliminary Field Inspection 07/29/2019 07/29/2019 12/20/2019 12/20/2019

36H Hydraulic Plan Design Public Hearing 07/14/2020  no date 09/08/2020  no date

36P Plan Design Public Hearing 07/14/2020  no date 11/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 01/11/2020 01/11/2020   

38 Retaining Wall Data Request 07/14/2020  no date 07/20/2020  no date

39 Sound Wall Foundation Data Request 07/13/2020  no date 07/13/2020  no date

40 Minor Structures Data Request 07/14/2020  no date 07/20/2020  no date

43 Furnish Utility Field Inspection Plans 03/18/2022  no date 04/14/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/08/2021  no date 03/16/2022  no date

43X Utility Field Inspection (UFI) Date 04/15/2022  no date 04/15/2022  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2020  no date 11/13/2020  no date

45 Minor Structures Report 07/21/2020  no date 09/15/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/05/2023  no date 05/18/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/23/2021  no date 10/22/2021  no date

47 Approve Willingness 11/16/2020  no date 12/30/2020  no date

47X Willingness Posted Date 12/01/2020  no date 12/01/2020  no date

48 Conduct Location/Design Public Hearing 11/16/2020  no date 06/07/2021  no date

48X Public Hearing Meeting Date 05/17/2021  no date   

49 Adopt Location/Design 06/08/2021  no date 06/21/2021  no date

49C Design Approval Constructability Review 11/16/2020  no date 12/01/2020  no date

49X Location and Design Approval Date 06/22/2021  no date 06/22/2021  no date

50 Survey Data Verification 11/16/2020  no date 12/15/2020  no date

51 Furnish Approved R/W & UT Plans 05/13/2022  no date 09/13/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/30/2023  no date 03/27/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/19/2022  no date 01/19/2022  no date

51X R/W&UT Plan Date 09/14/2022  no date 09/14/2022  no date

52 Authorize R/W & UT Funds 09/15/2022  no date 10/12/2022  no date

52T Authorize R/W Funds 01/19/2022  no date 01/19/2022  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/13/2022  no date 10/13/2022  no date

54 Retaining Wall Data Report 06/23/2021  no date 08/06/2021  no date

55 Sound Wall Data Report 06/22/2021  no date 06/22/2021  no date

57S Right of Way Stakeout���Survey 10/14/2022  no date 01/17/2023  no date

58 Survey Right of Way Plan Sheets 04/15/2022  no date 05/12/2022  no date

59 Noise Abatement Design 06/22/2021  no date 06/22/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/13/2022  no date 10/27/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/19/2022  no date 01/19/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/28/2022  no date 10/28/2022  no date

61 Final Traffic Control Device Plans 12/20/2022  no date 03/27/2023  no date

62 Develop Retaining Structure Plans 08/09/2021  no date 11/09/2021  no date

65C Field Inspection Constructability Review 11/10/2021  no date 12/03/2021  no date

65F Plan Design/Field Inspection 06/23/2021  no date 03/16/2022  no date

65P Plan Design/Pre-Advertisement Conference 09/14/2022  no date 03/27/2023  no date

65X Field Inspection Team Meeting Date 03/17/2022  no date   

66 Environmental Reevaluation 05/05/2023  no date 05/18/2023  no date

67 Clear Utility Agreements 10/28/2022  no date 05/02/2023  no date

67U Utility Relocations by Owners 05/03/2023  no date 10/30/2023  no date

69 Acquire Right of Way 10/31/2022  no date 05/03/2023  no date

69X Right of Way/Utility Certification Date 06/21/2023  no date 06/21/2023  no date

70 Obtain Environmental Permits 10/24/2022  no date 05/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/05/2023  no date 06/30/2023  no date

70S Utility Stakeout ���Survey 03/08/2023  no date 09/08/2023  no date

71 Approved Construction Plans 05/05/2023  no date 06/13/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/28/2023  no date 04/10/2023  no date

71X Pre-Advertisement Conference Date 05/04/2023  no date 05/04/2023  no date

72 Prepare for Advertisement 05/30/2023  no date 06/28/2023  no date

72B Biddability Review 06/06/2023  no date 06/12/2023  no date

72X Plan Submission Date 06/13/2023  no date 06/13/2023  no date

73 Process Relocations 10/28/2022  no date 10/28/2022  no date

77S Construction ��� Survey 03/19/2024  no date 09/19/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/05/2023  no date 06/02/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 02/09/2024  no date 02/09/2024  no date

88 Survey Monumentation 09/20/2024  no date 11/18/2024  no date

91 Administer Contract 03/19/2024  no date 09/19/2024  no date

92X Contractor Final Voucher Date 11/04/2024  no date 11/04/2024  no date

94X Claims Period Ends Dates 02/06/2025  no date 02/06/2025  no date

95 District Project Closeout 02/07/2025  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 09/05/2025  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0002-088-R80Proj:

UPC: 107193

PC: Linda.Lasut

Project Purpose:

PM: Brent Elam

Description: Corridor Study RTE 2 & 17 B

PE only.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NCL (Border with City of Fredericksburg)From:

SCL (Border with Caroline County)To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

10/26/2017Current Est Date

 0

 0

 400,000

0002

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: STUDY ONLY

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/23/2017

10/11/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$187,964

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/28/2019

Total  187,963.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107193UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/12/2016 07/01/2015 12/08/2016 07/01/2015

12 Authorize Preliminary Engineering 12/09/2016 02/23/2017 12/13/2016 02/23/2017

17E Environmental Review Process (ERP) 12/14/2016 05/01/2017 04/04/2017 05/01/2017

22 Scope Project 12/14/2016  no date 06/21/2017  no date

33 Final Environmental Document 03/13/2018 01/29/2018 07/03/2018 01/29/2018

65F Plan Design/Field Inspection 06/22/2017  no date 07/03/2018  no date

95 District Project Closeout 07/05/2018  no date 11/09/2018  no date

96 Central Office Project Closeout 11/13/2018  no date 02/12/2019  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-088-R53Proj:

UPC: 113172

PC: Curtis.Holloway

Project Purpose:

PM:

Description: RTE 3 OPERATIONAL IMPROVEMENTS

To eliminate the turn lane bump outs along the Route 3 West and East Corridor which will provide capacity and 
increase traffic flow.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.240 MI. E. INT. BRAGG ROAD (ROUTE 639)From:

0.791 MI. W. INT. BRAGG ROAD (ROUTE 639)To:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,000,000Total Current Est 

09/15/2020Current Est Date

 1,481,103

 2,518,897

 1,000,000

0003

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2019

11/21/2022

11/21/2022

01/09/2024

01/09/2024

05/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,245,216.00  3,754,784.00  0.00  0.00  0.00  0.00  0.00  5,000,000.00 Revenue Sharing Funds
 5,000,000.00 1,245,216.00  3,754,784.00  0.00  0.00  0.00  0.00  0.00Total:

 5,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$306,124

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  306,123.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113172UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2018 08/15/2018 01/07/2019 01/07/2019

17E Environmental Review Process (ERP) 08/14/2018 08/14/2018 08/14/2018 08/14/2018

21H Hydraulics Plan Design PFI 05/20/2020 05/20/2020 07/01/2020 07/01/2020

21T Traffic Operations Analysis 07/09/2020 07/09/2020 07/09/2020 07/09/2020

22 Scope Project 01/08/2019 01/08/2019 09/03/2020 09/03/2020

22C Scoping Constructability Review 07/09/2020 07/09/2020 07/22/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/09/2020 07/09/2020 07/09/2020 07/09/2020

22X Scoping Team Meeting Date 01/24/2019 01/24/2019 07/08/2020 07/08/2020

23 Furnish Environmental Traffic Data 07/09/2020 07/09/2020 07/09/2020 07/09/2020

24 Determine Permits Needed 08/21/2018 08/21/2018 10/01/2018 10/01/2018

25 Draft Environmental Document or CE 10/11/2018 10/11/2018 10/11/2018 10/11/2018

28 Consultant Procurement 12/14/2019 12/14/2019 12/14/2019 12/14/2019

29X Public Information Meeting 06/30/2020 06/30/2020 06/30/2020 06/30/2020

30 Preliminary Utility Inspection 09/04/2020  no date 11/09/2020  no date

31S Conduct Location Survey 01/25/2019 01/25/2019 05/19/2020 05/19/2020

34F Furnish Final Soils Survey 07/22/2021  no date 11/22/2021  no date

34P Preliminary Soil Survey 05/06/2020  no date 07/01/2020  no date

35 Traffic Control Device Recommendations 07/09/2020  no date 08/21/2020  no date

36C Preliminary Field Inspection Constructability 
Review

06/04/2020  no date 06/17/2020  no date

36F Plan Design/Preliminary Field Inspection 05/20/2020 05/20/2020 07/01/2020 07/01/2020

36H Hydraulic Plan Design Public Hearing 09/04/2020  no date 11/02/2020  no date

36P Plan Design Public Hearing 09/04/2020  no date 01/05/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 07/07/2020 07/07/2020   

38 Retaining Wall Data Request 09/03/2020  no date 09/03/2020  no date

39 Sound Wall Foundation Data Request 09/03/2020  no date 09/03/2020  no date

40 Minor Structures Data Request 09/03/2020  no date 09/03/2020  no date

43 Furnish Utility Field Inspection Plans 04/15/2022  no date 05/26/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/09/2021  no date 04/13/2022  no date

43X Utility Field Inspection (UFI) Date 04/15/2022  no date 04/15/2022  no date

44 Furnish RWU Data for Public Hearing Process 12/07/2020  no date 01/05/2021  no date

45 Minor Structures Report 09/03/2020  no date 09/03/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/20/2023  no date 07/03/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/22/2021  no date 11/22/2021  no date

47 Approve Willingness 01/06/2021  no date 02/18/2021  no date

47X Willingness Posted Date 01/21/2021  no date 01/21/2021  no date

48 Conduct Location/Design Public Hearing 01/06/2021  no date 07/06/2021  no date

48X Public Hearing Meeting Date 06/15/2021  no date   

49 Adopt Location/Design 07/07/2021  no date 07/20/2021  no date

49C Design Approval Constructability Review 01/06/2021  no date 01/21/2021  no date

49X Location and Design Approval Date 07/21/2021  no date 07/21/2021  no date

50 Survey Data Verification 01/06/2021  no date 02/04/2021  no date

51 Furnish Approved R/W & UT Plans 07/14/2022  no date 10/13/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/23/2022  no date 10/19/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/16/2022  no date 02/16/2022  no date

51X R/W&UT Plan Date 10/14/2022  no date 10/21/2022  no date

52 Authorize R/W & UT Funds 10/24/2022  no date 11/21/2022  no date

52T Authorize R/W Funds 02/16/2022  no date 02/16/2022  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/22/2022  no date 11/22/2022  no date

54 Retaining Wall Data Report 07/21/2021  no date 07/21/2021  no date

55 Sound Wall Data Report 07/21/2021  no date 07/21/2021  no date

57S Right of Way Stakeout���Survey 11/23/2022  no date 02/23/2023  no date

58 Survey Right of Way Plan Sheets 05/27/2022  no date 07/13/2022  no date

59 Noise Abatement Design 07/21/2021 09/30/2020 07/21/2021 09/30/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/22/2022  no date 12/07/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/16/2022  no date 02/16/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/08/2022  no date 12/08/2022  no date

61 Final Traffic Control Device Plans 07/19/2022  no date 10/19/2022  no date

62 Develop Retaining Structure Plans 07/22/2021  no date 10/22/2021  no date

65C Field Inspection Constructability Review 11/23/2021  no date 12/15/2021  no date

65F Plan Design/Field Inspection 07/22/2021  no date 04/13/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/15/2022  no date 10/19/2022  no date

65X Field Inspection Team Meeting Date 04/14/2022  no date   

66 Environmental Reevaluation 06/20/2023  no date 07/03/2023  no date

67 Clear Utility Agreements 12/08/2022  no date 06/15/2023  no date

67U Utility Relocations by Owners 06/16/2023  no date 12/22/2023  no date

69 Acquire Right of Way 12/09/2022  no date 06/16/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70 Obtain Environmental Permits 04/15/2022  no date 10/19/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/20/2023  no date 08/15/2023  no date

70S Utility Stakeout ���Survey 06/16/2023  no date 12/22/2023  no date

71 Approved Construction Plans 06/20/2023  no date 07/27/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/20/2022  no date 11/02/2022  no date

71X Pre-Advertisement Conference Date 06/19/2023  no date 06/19/2023  no date

72 Prepare for Advertisement 07/13/2023  no date 08/11/2023  no date

72B Biddability Review 07/20/2023  no date 07/26/2023  no date

72X Plan Submission Date 07/27/2023  no date 07/27/2023  no date

73 Process Relocations 12/09/2022  no date 06/16/2023  no date

77S Construction ��� Survey 05/08/2024  no date 11/12/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/20/2023  no date 07/18/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2024  no date 01/09/2024  no date

82 Conduct Bid Opening 02/26/2024  no date 02/26/2024  no date

84 Award Contract 04/02/2024  no date 04/02/2024  no date

88 Survey Monumentation 05/09/2025  no date 07/07/2025  no date

91 Administer Contract 05/08/2024  no date 05/08/2025  no date

92X Contractor Final Voucher Date 06/23/2025  no date 06/23/2025  no date

94X Claims Period Ends Dates 09/18/2025  no date 09/18/2025  no date

95 District Project Closeout 09/19/2025  no date 12/17/2025  no date

96 Central Office Project Closeout 12/18/2025  no date 04/24/2026  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-088-715Proj:

UPC: 113806

PC: Khalil.Minhas

Project Purpose:

PM: Paul Agnello

Description: RTE 3 LICK RUN, BRIDGE REPLACE, NON-NBI, ID 17921

BRIDGE REPLACEMENT, RTE 3 OVER LICK RUN, SD, NON-NBI, ID 17921

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.177 Miles West of Lick Run on Route 3From:

0.186 Miles East of Lick Run on Route 3To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,799,587Total Current Est 

10/05/2020Current Est Date

 385,751

 3,723,836

 690,000

0003

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2018

09/20/2021

09/20/2021

12/12/2023

12/12/2023

05/05/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  250,000.00  0.00  0.00  0.00  0.00  0.00  1,050,000.00 CTB Formula
 1,050,000.00 800,000.00  250,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,050,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$236,090

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  236,090.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113806UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/23/2018 08/23/2018 08/23/2018 08/23/2018

17E Environmental Review Process (ERP) 10/30/2018 10/30/2018 11/13/2018 11/13/2018

21H Hydraulics Plan Design PFI 03/07/2019 03/07/2019 04/24/2019 04/24/2019

21T Traffic Operations Analysis 11/08/2018  no date 02/08/2019  no date

22 Scope Project 08/24/2018 08/24/2018 05/31/2019 05/31/2019

22C Scoping Constructability Review 11/07/2018 11/07/2018 11/07/2018 11/07/2018

22X Scoping Team Meeting Date 11/07/2018 11/07/2018 11/07/2018 11/07/2018

23 Furnish Environmental Traffic Data 11/08/2018  no date 02/08/2019  no date

24 Determine Permits Needed 11/13/2018 11/13/2018 01/11/2019 01/11/2019

25 Draft Environmental Document or CE 05/06/2019 05/06/2019 02/28/2020 02/28/2020

28 Consultant Procurement 10/08/2018 10/09/2018 10/08/2018  no date

30 Preliminary Utility Inspection 05/09/2019  no date 06/20/2019  no date

31S Conduct Location Survey 09/27/2018 09/27/2018 09/27/2018 09/27/2018

34F Furnish Final Soils Survey 08/13/2020  no date 11/06/2020  no date

34P Preliminary Soil Survey 02/28/2019  no date 04/24/2019  no date

35 Traffic Control Device Recommendations 05/09/2019  no date 01/30/2020  no date

36C Preliminary Field Inspection Constructability 
Review

04/24/2019 04/24/2019 05/07/2019 05/07/2019

36F Plan Design/Preliminary Field Inspection 09/28/2018 09/28/2018 04/24/2019 04/24/2019

36H Hydraulic Plan Design Public Hearing 05/09/2019 05/09/2019 01/30/2020  no date

36P Plan Design Public Hearing 05/09/2019 05/09/2019 02/28/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 05/08/2019 05/08/2019   

37H River Mechanics ProjectStudies 05/09/2019  no date 01/30/2020  no date

37S Major Structures / Bridge ��� Survey 05/09/2019  no date 01/30/2020  no date

38 Retaining Wall Data Request 05/08/2019  no date 05/08/2019  no date

40 Minor Structures Data Request 05/09/2019  no date 05/15/2019  no date

41 Bridge Foundation Data 05/09/2019 05/08/2019 01/30/2020 05/08/2019

43 Furnish Utility Field Inspection Plans 12/10/2020  no date 02/09/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/13/2020  no date 11/06/2020  no date

43X Utility Field Inspection (UFI) Date 02/10/2021  no date 02/10/2021  no date

44 Furnish RWU Data for Public Hearing Process 03/02/2020  no date 03/27/2020  no date

45 Minor Structures Report 05/16/2019  no date 02/06/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/29/2023  no date 09/12/2023  no date

46B Preliminary Bridge Plans 05/09/2019 05/08/2019 01/30/2020 05/08/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/13/2020  no date 11/06/2020  no date

47 Approve Willingness 03/02/2020 02/28/2020 04/10/2020 03/13/2020

47X Willingness Posted Date 03/13/2020 03/16/2020 03/13/2020 03/16/2020

48 Conduct Location/Design Public Hearing 03/30/2020  no date 06/29/2020  no date

48X Public Hearing Meeting Date 06/09/2020  no date   

49 Adopt Location/Design 06/30/2020 06/30/2020 08/11/2020 08/06/2020

49C Design Approval Constructability Review 03/02/2020  no date 03/13/2020  no date

49X Location and Design Approval Date 08/12/2020 08/06/2020 08/12/2020 08/06/2020

50 Survey Data Verification 03/02/2020  no date 03/27/2020  no date

51 Furnish Approved R/W & UT Plans 03/25/2021  no date 11/02/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/03/2021  no date 01/04/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/09/2020  no date 10/09/2020  no date

51X R/W&UT Plan Date 11/03/2021  no date 11/03/2021  no date

52 Authorize R/W & UT Funds 11/04/2021  no date 01/05/2022  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52T Authorize R/W Funds 10/09/2020  no date 10/09/2020  no date

52X R/W&UT Authorization Date 01/06/2022  no date 01/06/2022  no date

54 Retaining Wall Data Report 08/13/2020  no date 09/24/2020  no date

57S Right of Way Stakeout���Survey 01/07/2022  no date 04/05/2022  no date

58 Survey Right of Way Plan Sheets 02/10/2021  no date 03/24/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/06/2022  no date 01/21/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/09/2020  no date 10/09/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/24/2022  no date 01/24/2022  no date

61 Final Traffic Control Device Plans 12/11/2020  no date 06/18/2021  no date

62 Develop Retaining Structure Plans 09/25/2020  no date 11/06/2020  no date

64 Final Bridge Plans 12/20/2021  no date 06/27/2022  no date

65C Field Inspection Constructability Review 11/09/2020  no date 11/23/2020  no date

65F Plan Design/Field Inspection 08/13/2020  no date 12/09/2020  no date

65P Plan Design/Pre-Advertisement Conference 01/05/2022  no date 07/12/2022  no date

65X Field Inspection Team Meeting Date 12/10/2020  no date   

66 Environmental Reevaluation 08/29/2023  no date 09/12/2023  no date

67 Clear Utility Agreements 01/24/2022  no date 08/25/2023  no date

67U Utility Relocations by Owners 08/28/2023  no date 03/01/2024  no date

69 Acquire Right of Way 01/24/2022  no date 08/25/2023  no date

69X Right of Way/Utility Certification Date 02/02/2024  no date 02/02/2024  no date

70 Obtain Environmental Permits 01/21/2022  no date 09/21/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/28/2023  no date 10/24/2023  no date

70S Utility Stakeout ���Survey 08/28/2023  no date 03/01/2024  no date

71 Approved Construction Plans 08/29/2023  no date 10/05/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/13/2022  no date 07/26/2022  no date

71X Pre-Advertisement Conference Date 08/28/2023  no date 08/28/2023  no date

72 Prepare for Advertisement 09/21/2023  no date 10/23/2023  no date

72B Biddability Review 09/28/2023  no date 10/04/2023  no date

72X Plan Submission Date 10/05/2023  no date 10/05/2023  no date

73 Process Relocations 01/21/2022  no date 01/21/2022  no date

77S Construction ��� Survey 07/30/2024  no date 07/30/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/29/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2024  no date 03/12/2024  no date

82 Conduct Bid Opening 04/24/2024  no date 04/24/2024  no date

84 Award Contract 06/21/2024  no date 06/21/2024  no date

88 Survey Monumentation 07/31/2025  no date 09/25/2025  no date

91 Administer Contract 07/30/2024  no date 07/30/2025  no date

92X Contractor Final Voucher Date 09/12/2025  no date 09/12/2025  no date

94X Claims Period Ends Dates 12/12/2025  no date 12/12/2025  no date

95 District Project Closeout 08/03/2026  no date 12/08/2026  no date

96 Central Office Project Closeout 12/09/2026  no date 03/09/2027  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0017-088-R72Proj:

UPC: 107140

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #HB2.FY17 #SGR21VB RT 17 I95 BRIDGE TO HOSPITAL BLVD

Widen Route 17 from 2 lanes to 4 lanes to accommodate increased traffic volumes and replace the structurally 
deficient Bridge over Interstate 95

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.553 MILES WEST INT of GERMANNA POINT DR/HOSPITAL BLVDFrom:

0.399 MILES EAST OF INT GERMANNA POINT DR/HOSPITAL BLVDTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,534,380Total Current Est 

01/09/2020Current Est Date

 520,210

 20,804,170

 2,210,000

0017

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Fredericksburg

Spotsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2016

01/07/2019

01/07/2019

07/07/2020

07/07/2020

02/21/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,290,565.00  820,000.00  3,819,642.00  2,269,793.00  0.00  0.00  0.00  9,380,000.00 HB1887 - DGP (1)
 9,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  9,800,000.00 Revenue Sharing Funds

 19,180,000.00 13,090,565.00  820,000.00  3,819,642.00  2,269,793.00  0.00  0.00  0.00Total:

 19,180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,927,717

$301,753

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,229,470.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107140UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2016 04/01/2016 05/10/2016 05/10/2016

17E Environmental Review Process (ERP) 09/06/2016 09/06/2016 09/07/2016 09/08/2016

21H Hydraulics Plan Design PFI 08/17/2016 08/17/2016 01/25/2017 01/25/2017

21T Traffic Operations Analysis 09/07/2016 09/07/2016 01/12/2017 01/12/2017

22 Scope Project 05/11/2016 05/11/2016 05/22/2017 05/22/2017

22C Scoping Constructability Review 09/07/2016 09/07/2016 09/20/2016 09/20/2016

22S Photogrammetry/Aerial Photo/Image Processing 05/25/2016 05/25/2016 08/02/2016 08/02/2016

22X Scoping Team Meeting Date 09/05/2016 09/05/2016 09/06/2016 09/06/2016

23 Furnish Environmental Traffic Data 09/07/2016 09/07/2016 12/20/2016 12/20/2016

24 Determine Permits Needed 09/22/2016 09/22/2016 04/03/2017 04/03/2017

25 Draft Environmental Document or CE 03/22/2017 03/22/2017 08/25/2017 08/22/2017

28 Consultant Procurement 05/10/2016 05/10/2016 05/10/2016 05/10/2016

29X Public Information Meeting 12/16/2016 12/16/2016 12/16/2016 12/16/2016

30 Preliminary Utility Inspection 05/23/2017  no date 07/26/2017  no date

31S Conduct Location Survey 05/25/2016 05/25/2016 08/02/2016 08/02/2016

32 Value Engineering 03/28/2017 03/28/2017 08/23/2017  no date

33 Final Environmental Document 10/31/2017 06/06/2017 02/07/2018 06/06/2017

34F Furnish Final Soils Survey 10/31/2017 10/30/2017 02/07/2018 02/06/2018

34P Preliminary Soil Survey 01/10/2017  no date 03/09/2017  no date

35 Traffic Control Device Recommendations 05/23/2017 05/23/2017 07/26/2017 07/26/2017

36C Preliminary Field Inspection Constructability 
Review

02/01/2017 02/01/2017 02/08/2017 02/08/2017

36F Plan Design/Preliminary Field Inspection 08/03/2016 08/03/2016 01/25/2017 01/25/2017

36H Hydraulic Plan Design Public Hearing 02/09/2017 02/09/2017 06/16/2017 06/16/2017

36P Plan Design Public Hearing 02/09/2017 02/09/2017 06/16/2017 06/16/2017

36X Preliminary Field InspectionTeam Meeting Date 02/08/2017 02/08/2017   

37H River Mechanics ProjectStudies 05/22/2017 05/22/2017 05/22/2017 05/22/2017

37S Major Structures / Bridge ��� Survey 05/23/2017 05/23/2017 09/21/2017 09/21/2017

38 Retaining Wall Data Request 05/23/2017 05/23/2017 05/30/2017 05/30/2017

39 Sound Wall Foundation Data Request 05/23/2017 05/23/2017 05/30/2017 05/30/2017

40 Minor Structures Data Request 05/23/2017 05/23/2017 05/30/2017 05/30/2017

41 Bridge Foundation Data 02/09/2017 02/09/2017 06/09/2017 06/09/2017

43 Furnish Utility Field Inspection Plans 04/11/2018 02/15/2018 07/05/2018 05/07/2018

43H Hydraulic Plan Design/Field Inspection (FI) 11/01/2017 10/31/2017 02/08/2018 02/06/2018

43X Utility Field Inspection (UFI) Date 05/02/2018 05/08/2018 05/02/2018 05/08/2018

44 Furnish RWU Data for Public Hearing Process 06/05/2017 06/05/2017 06/23/2017 06/23/2017

45 Minor Structures Report 05/31/2017 05/31/2017 07/26/2017 07/26/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2019 08/08/2019 01/07/2020 08/08/2019

46B Preliminary Bridge Plans 02/09/2017 02/09/2017 06/16/2017 06/16/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/31/2017 10/30/2017 02/07/2018 02/06/2018

48 Conduct Location/Design Public Hearing 06/28/2017 06/28/2017 10/12/2017 10/12/2017

48X Public Hearing Meeting Date 08/28/2017 08/23/2017   

49 Adopt Location/Design 10/13/2017 10/23/2017 10/27/2017 10/27/2017

49C Design Approval Constructability Review 06/19/2017 06/19/2017 06/30/2017 06/30/2017

49X Location and Design Approval Date 10/30/2017 10/26/2017 10/30/2017 10/27/2017

50 Survey Data Verification 05/26/2017 05/26/2017 06/16/2017 06/16/2017

51 Furnish Approved R/W & UT Plans 10/01/2018 08/02/2018 12/28/2018 12/27/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/31/2018 12/28/2018 02/28/2019 02/27/2019



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 12/31/2018 12/28/2018 12/31/2018 12/28/2018

52 Authorize R/W & UT Funds 01/02/2019 12/26/2018 01/15/2019 01/07/2019

52X R/W&UT Authorization Date 01/16/2019 01/08/2019 01/16/2019 01/08/2019

53P Preliminary Landscaping Plans 05/23/2017 05/23/2017 07/26/2017 07/26/2017

54 Retaining Wall Data Report 10/31/2017 10/30/2017 12/18/2017 12/15/2017

56 Develop Compensatory Mitigation Design 08/25/2017 08/01/2017 08/25/2017 08/25/2017

57S Right of Way Stakeout���Survey 01/17/2019 01/09/2019 04/15/2019 04/05/2019

58 Survey Right of Way Plan Sheets 07/06/2018 05/08/2018 09/28/2018 08/01/2018

59 Noise Abatement Design 12/19/2017 01/23/2018 03/19/2018 04/09/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/16/2019 01/08/2019 01/31/2019 03/19/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/01/2019 03/19/2019 02/01/2019 03/19/2019

61 Final Traffic Control Device Plans 04/11/2018 02/15/2018 10/12/2018 08/20/2018

62 Develop Retaining Structure Plans 12/19/2017 12/18/2017 03/19/2018 02/01/2018

64 Final Bridge Plans 03/16/2018 07/19/2018 09/18/2018  no date

65C Field Inspection Constructability Review 03/20/2018 04/09/2018 04/09/2018 04/16/2018

65F Plan Design/Field Inspection 10/31/2017 10/30/2017 03/15/2018 02/06/2018

65P Plan Design/Pre-Advertisement Conference 08/17/2018 03/15/2019 02/28/2019 03/15/2019

65X Field Inspection Team Meeting Date 04/10/2018 02/14/2018   

66 Environmental Reevaluation 01/08/2020 10/28/2019 02/25/2020 11/01/2019

67 Clear Utility Agreements 02/04/2019 03/19/2019 01/06/2020 08/20/2019

67U Utility Relocations by Owners 11/05/2019 07/19/2019 08/06/2020 03/27/2020

69 Acquire Right of Way 02/04/2019 03/19/2019 11/04/2019 10/22/2019

69X Right of Way/Utility Certification Date 01/08/2020 04/01/2020 01/08/2020 04/01/2020

70 Obtain Environmental Permits 02/08/2018 02/08/2018 02/08/2019 01/31/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/08/2020  no date 03/06/2020  no date

70S Utility Stakeout ���Survey 11/05/2019  no date 05/14/2020  no date

71 Approved Construction Plans 01/08/2020 09/18/2019 03/24/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/01/2019 09/17/2019 03/14/2019 11/13/2019

71X Pre-Advertisement Conference Date 01/07/2020 10/09/2019 01/07/2020 10/09/2019

72 Prepare for Advertisement 01/08/2020 01/10/2020 04/10/2020 07/06/2020

72B Biddability Review 02/26/2020  no date 03/17/2020  no date

72X Plan Submission Date 03/18/2020  no date 03/18/2020  no date

73 Process Relocations 02/04/2019 03/19/2019 08/07/2019  no date

77S Construction ��� Survey 12/02/2020  no date 06/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/08/2020  no date 02/06/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 07/07/2020 08/11/2020 07/07/2020

82 Conduct Bid Opening 09/10/2020 09/23/2020 09/23/2020 09/23/2020

84 Award Contract 09/24/2020  no date 12/01/2020  no date

88 Survey Monumentation 06/06/2022  no date 08/01/2022  no date

91 Administer Contract 12/02/2020  no date 06/03/2022  no date

92X Contractor Final Voucher Date 07/19/2022  no date 07/19/2022  no date

94X Claims Period Ends Dates 10/13/2022  no date 10/13/2022  no date

95 District Project Closeout 10/14/2022  no date 01/17/2023  no date

96 Central Office Project Closeout 01/18/2023  no date 05/19/2023  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0635-088-700Proj:

UPC: 110900

PC: Khalil.Minhas

Project Purpose:

PM:

Description: RT 635 INTERSECTION IMPROVEMENT AT RT 1035

To construct a mini-roundabout with lighting at Rt. 635 (Lee Hill School Rd) and Rt. 1035 (Old Dominion) to improve 
safety of the intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 635 (Lee Hill School Rd)From:

Rt. 1035 (Old Dominion)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 657,500Total Current Est 

10/05/2020Current Est Date

 100,000

 357,500

 200,000

0635

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

11/21/2024

11/21/2024

11/10/2025

11/10/2025

09/01/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  162,448.00  495,052.00  0.00  0.00  657,500.00 MAP21 HSIP
 657,500.00 0.00  0.00  0.00  162,448.00  495,052.00  0.00  0.00Total:

 657,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110900UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 11/02/2021  no date 11/08/2021  no date

21H Hydraulics Plan Design PFI 08/02/2022  no date 09/13/2022  no date

21T Traffic Operations Analysis 11/02/2021  no date 01/03/2022  no date

22 Scope Project 10/15/2021  no date 09/14/2022  no date

22C Scoping Constructability Review 11/02/2021  no date 11/16/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2021  no date 02/09/2022  no date

22X Scoping Team Meeting Date 11/01/2021  no date 11/01/2021  no date

23 Furnish Environmental Traffic Data 11/02/2021  no date 01/03/2022  no date

24 Determine Permits Needed 11/09/2021  no date 01/10/2022  no date

25 Draft Environmental Document or CE 09/15/2022  no date 03/28/2023  no date

28 Consultant Procurement 12/03/2021  no date 01/03/2022  no date

29X Public Information Meeting 08/16/2022  no date 08/16/2022  no date

30 Preliminary Utility Inspection 09/15/2022  no date 11/18/2022  no date

31S Conduct Location Survey 11/02/2021  no date 05/12/2022  no date

34F Furnish Final Soils Survey 08/07/2023  no date 12/08/2023  no date

34P Preliminary Soil Survey 07/19/2022  no date 09/13/2022  no date

35 Traffic Control Device Recommendations 09/15/2022  no date 10/31/2022  no date

36C Preliminary Field Inspection Constructability 
Review

08/16/2022  no date 08/29/2022  no date

36F Plan Design/Preliminary Field Inspection 05/13/2022  no date 09/13/2022  no date

36H Hydraulic Plan Design Public Hearing 09/15/2022  no date 11/10/2022  no date

36P Plan Design Public Hearing 09/15/2022  no date 01/23/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 09/14/2022  no date   

38 Retaining Wall Data Request 09/15/2022  no date 09/21/2022  no date

39 Sound Wall Foundation Data Request 09/15/2022  no date 09/21/2022  no date

40 Minor Structures Data Request 09/15/2022  no date 09/21/2022  no date

43 Furnish Utility Field Inspection Plans 04/29/2024  no date 06/12/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/26/2023  no date 04/26/2024  no date

43X Utility Field Inspection (UFI) Date 05/20/2024  no date 05/20/2024  no date

44 Furnish RWU Data for Public Hearing Process 12/21/2022  no date 01/23/2023  no date

45 Minor Structures Report 09/22/2022  no date 11/18/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/20/2025  no date 07/03/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/07/2023  no date 12/08/2023  no date

47 Approve Willingness 01/24/2023  no date 03/07/2023  no date

47X Willingness Posted Date 02/06/2023  no date 02/06/2023  no date

48 Conduct Location/Design Public Hearing 01/24/2023  no date 07/20/2023  no date

48X Public Hearing Meeting Date 06/29/2023  no date   

49 Adopt Location/Design 07/21/2023  no date 08/03/2023  no date

49C Design Approval Constructability Review 01/24/2023  no date 02/06/2023  no date

49X Location and Design Approval Date 08/04/2023  no date 08/04/2023  no date

50 Survey Data Verification 01/24/2023  no date 02/21/2023  no date

51 Furnish Approved R/W & UT Plans 07/30/2024  no date 10/30/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/05/2024  no date 10/31/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/04/2024  no date 06/03/2024  no date

51X R/W&UT Plan Date 10/31/2024  no date 11/06/2024  no date

52 Authorize R/W & UT Funds 11/07/2024  no date 11/21/2024  no date

52T Authorize R/W Funds 06/04/2024  no date 07/18/2024  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/22/2024  no date 11/22/2024  no date

54 Retaining Wall Data Report 08/07/2023  no date 09/20/2023  no date

55 Sound Wall Data Report 08/07/2023  no date 09/20/2023  no date

57S Right of Way Stakeout���Survey 11/25/2024  no date 02/25/2025  no date

58 Survey Right of Way Plan Sheets 06/13/2024  no date 07/29/2024  no date

59 Noise Abatement Design 09/21/2023  no date 02/20/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/22/2024  no date 12/09/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/19/2024  no date 08/01/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/10/2024  no date 12/10/2024  no date

61 Final Traffic Control Device Plans 07/31/2024  no date 10/31/2024  no date

62 Develop Retaining Structure Plans 09/21/2023  no date 12/27/2023  no date

65C Field Inspection Constructability Review 02/21/2024  no date 03/12/2024  no date

65F Plan Design/Field Inspection 08/07/2023  no date 04/26/2024  no date

65P Plan Design/Pre-Advertisement Conference 04/29/2024  no date 10/31/2024  no date

65X Field Inspection Team Meeting Date 04/26/2024  no date   

66 Environmental Reevaluation 06/20/2025  no date 07/03/2025  no date

67 Clear Utility Agreements 12/10/2024  no date 06/17/2025  no date

67U Utility Relocations by Owners 04/22/2025  no date 10/24/2025  no date

69 Acquire Right of Way 12/11/2024  no date 06/18/2025  no date

69X Right of Way/Utility Certification Date 08/06/2025  no date 08/06/2025  no date

70 Obtain Environmental Permits 04/29/2024  no date 10/31/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/20/2025  no date 08/15/2025  no date

70S Utility Stakeout ���Survey 04/22/2025  no date 10/24/2025  no date

71 Approved Construction Plans 06/20/2025  no date 07/29/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/01/2024  no date 11/15/2024  no date

71X Pre-Advertisement Conference Date 06/19/2025  no date 06/19/2025  no date

72 Prepare for Advertisement 07/15/2025  no date 08/13/2025  no date

72B Biddability Review 07/22/2025  no date 07/28/2025  no date

72X Plan Submission Date 07/29/2025  no date 07/29/2025  no date

73 Process Relocations 12/11/2024  no date 06/18/2025  no date

77S Construction ��� Survey 03/02/2026  no date 09/01/2026  no date

79 Construction Funding Review/Authorization of 
Funds

06/20/2025  no date 07/18/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 12/30/2025  no date 02/27/2026  no date

88 Survey Monumentation 09/02/2026  no date 10/29/2026  no date

91 Administer Contract 03/02/2026  no date 09/01/2026  no date

92X Contractor Final Voucher Date 10/15/2026  no date 10/15/2026  no date

94X Claims Period Ends Dates 01/20/2027  no date 01/20/2027  no date

95 District Project Closeout 01/21/2027  no date 04/15/2027  no date

96 Central Office Project Closeout 04/16/2027  no date 08/18/2027  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

R000-088-718Proj:

UPC: 114298

PC: Richard.Spurlock

Project Purpose:

PM: Doug Morgan

Description: RURAL ADDITION -- MONUMENT COURT AND KNOB HILL COURT

Rural Addition to accept Monument Court and Knob Hill Court into the State System.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.97 MI E of ROUTE 208 (Courthouse Rd)From:

Cul-de-sacTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 81,728Total Current Est 

09/24/2020Current Est Date

 0

 81,728

 0

0208

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Spotsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/23/2019

05/23/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00Accounts Receivable
 150,000.00 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$81,728

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  81,727.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114298UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/23/2019 09/10/2018 02/05/2019 09/10/2018

22 Scope Project 01/22/2019  no date 02/04/2019  no date

24 Determine Permits Needed 02/06/2019 09/10/2018 02/20/2019 09/10/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/20/2019  no date 04/02/2019  no date

65F Plan Design/Field Inspection 02/05/2019  no date 04/02/2019  no date

66 Environmental Reevaluation 02/21/2019 09/10/2018 02/27/2019 09/10/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/05/2019  no date 04/02/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2019  no date 04/02/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/03/2019 12/18/2018 04/03/2019 01/23/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/04/2019  no date 08/02/2019  no date

95 District Project Closeout 08/05/2019  no date 10/29/2019  no date

96 Central Office Project Closeout 10/30/2019  no date 03/10/2020  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0606-088-622Proj:

UPC: 100829

PC: Annette.Adams

Project Purpose:

PM:

Description: #SGR17VB - Bridge REPLACE, RT 606 over I-95 (Fed 17984)

Bridge Replacement Mudd Tavern Rd Over Rte I-95 (Va Str 6080)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

over Rte. 95From:

over Rte. 95To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,018,574Total Current Est 

09/18/2020Current Est Date

 0

 8,669,066

 1,349,508

0606

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Spotsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2011

04/27/2016

04/27/2016

06/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 519,986.00  242,895.00  0.00  0.00  0.00  0.00  0.00  762,881.00 CTB Formula
 4,424,138.00  0.00  0.00  0.00  0.00  0.00  0.00  4,424,138.00 HB1887 - SGR
 2,331,360.00  0.00  0.00  0.00  0.00  0.00  0.00  2,331,360.00 MAP21 NHPP

 0.00  417,696.00  0.00  0.00  0.00  0.00  0.00  417,696.00 MAP21 STP
 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds

 164,010.00  0.00  0.00  0.00  0.00  0.00  0.00  164,010.00 Telecommunications
 482,602.00  0.00  0.00  0.00  0.00  0.00  0.00  482,602.00.Bridge Funds - Federal BR
 164,520.00  0.00  0.00  0.00  0.00  0.00  0.00  164,520.00.Federal Formula STP

 1,047,320.00  0.00  0.00  0.00  0.00  0.00  0.00  1,047,320.00Formula - Secondary
 120,651.00  0.00  0.00  0.00  0.00  0.00  0.00  120,651.00Soft Match

 11,915,178.00 11,254,587.00  660,591.00  0.00  0.00  0.00  0.00  0.00Total:

 11,915,178.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,349,508

$0

$8,669,066

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/27/2020

Total  10,018,573.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2016

Construction Completed:

Construction Started:

06/20/2019

01/01/2017



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100829UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/05/2011 08/05/2011 08/05/2011 08/05/2011

17E Environmental Review Process (ERP) 01/24/2013 01/24/2013 12/11/2013 12/11/2013

22 Scope Project 07/25/2013 07/25/2013 02/01/2016 02/01/2016

22S Photogrammetry/Aerial Photo/Image Processing 04/19/2013 04/19/2013 05/24/2013 05/24/2013

22X Scoping Team Meeting Date 10/09/2013 10/09/2013 10/09/2013 10/09/2013

24 Determine Permits Needed 01/24/2013 01/24/2013 02/01/2013 02/01/2013

25 Draft Environmental Document or CE 01/24/2013 01/24/2013 05/13/2014 05/13/2014

31S Conduct Location Survey 03/15/2013 03/15/2013 08/02/2013 08/02/2013

32 Value Engineering 10/13/2015 10/13/2015 10/13/2015 10/13/2015

34F Furnish Final Soils Survey 01/16/2014 01/16/2014 08/13/2015 08/13/2015

34P Preliminary Soil Survey 07/30/2013 07/30/2013 11/21/2013 11/21/2013

36F Plan Design/Preliminary Field Inspection 12/20/2013 12/20/2013 01/24/2014 01/24/2014

36H Hydraulic Plan Design Public Hearing 01/27/2014 01/27/2014 03/14/2014 03/14/2014

36P Plan Design Public Hearing 01/27/2014 01/27/2014 03/28/2014 03/28/2014

36X Preliminary Field InspectionTeam Meeting Date 01/31/2014 01/31/2014   

48 Conduct Location/Design Public Hearing 04/25/2014 04/25/2014 07/08/2015 07/08/2015

48X Public Hearing Meeting Date 05/20/2014 05/20/2014   

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2016 04/27/2016 04/27/2016 04/27/2016

84 Award Contract 11/16/2016 11/16/2016 11/16/2016 11/16/2016

91 Administer Contract 01/01/2017 01/01/2017 09/18/2019 06/20/2019

95 District Project Closeout 09/18/2019  no date 12/16/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 05/06/2020  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0606-088-653Proj:

UPC: 105463

PC: Robert.Ridgell

Project Purpose:

PM:

Description: RTE 606 - RECONSTRUCTION OF MUDD TAVERN ROAD

To widen roadway to 4 lanes and construct a roundabout to accommodate traffic volumes on roadway and reduce 
congestion that builds up near ramps to and from I-95. Project will also relocate Mallard Road (F-163) to intersect 
further East with Rte 606 Mudd Tavern Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bridge over I-95From:

0.55 Mi East of Bridge over I-95To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,047,315Total Current Est 

09/14/2018Current Est Date

 3,386,808

 9,589,467

 1,071,040

0606

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Spotsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/25/2014

04/27/2016

04/27/2016

04/27/2016

04/27/2016

06/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,434.00  0.00  0.00  0.00  0.00  0.00  0.00  600,434.00 Local Project Contributions
 10,450,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,450,000.00 Revenue Sharing Funds

 989,112.00  344,294.00  232,784.00  0.00  0.00  0.00  0.00  1,566,190.00 Telecommunications
 1,306,278.00  0.00  0.00  0.00  0.00  0.00  0.00  1,306,278.00Formula - Secondary

 46,072.00  0.00  0.00  0.00  0.00  0.00  0.00  46,072.00Local Revenue
 13,968,974.00 13,391,896.00  344,294.00  232,784.00  0.00  0.00  0.00  0.00Total:

 13,968,974.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,071,437

$1,604,420

$9,857,706

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/28/2020

Total  12,533,562.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2016

Construction Completed:

Construction Started:

06/20/2019

01/01/2017



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105463UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/17/2014 03/17/2014 03/25/2014 03/25/2014

17E Environmental Review Process (ERP) 03/10/2014 03/10/2014 04/29/2014 04/29/2014

22 Scope Project 04/10/2014 04/10/2014 02/01/2016 02/01/2016

24 Determine Permits Needed 04/23/2014 04/23/2014 09/08/2014 09/08/2014

25 Draft Environmental Document or CE 04/23/2014 04/23/2014 10/30/2015 10/30/2015

52 Authorize R/W & UT Funds 04/27/2016 04/27/2016 04/27/2016 04/27/2016

72 Prepare for Advertisement 12/09/2015 12/09/2015 04/22/2016 04/22/2016

79 Construction Funding Review/Authorization of 
Funds

04/01/2016 04/01/2016 04/19/2016 04/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2016 04/27/2016 04/27/2016 04/27/2016

84 Award Contract 11/16/2016 11/16/2016 11/16/2016 11/16/2016

91 Administer Contract 01/01/2017 01/01/2017 03/25/2020 06/20/2019

92X Contractor Final Voucher Date 12/26/2019 03/24/2020 12/26/2019 03/24/2020

94X Claims Period Ends Dates 06/11/2020 05/23/2020 06/11/2020 05/23/2020

95 District Project Closeout 06/12/2020  no date 09/04/2020  no date

96 Central Office Project Closeout 01/04/2021  no date 05/07/2021  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0610-088-699Proj:

UPC: 110898

PC: Doreen.Ng-Sui-Hing

Project Purpose:

PM:

Description: Rt. 610/ASHLEIGH CHANNELIZE OFFSET RT TURN LANE - SPOTSY

Reconstruct Westbound right turn lane to provide offset for sight distance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.020 MI. W. INT RTE 1716 (ASHLEIGH PARK BLVD)From:

0.075 MI. E. INT RTE 1716 (ASHLEIGH PARK BLVD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 905,000Total Current Est 

10/02/2020Current Est Date

 216,745

 500,774

 187,481

0610

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

10/20/2020

10/20/2020

11/09/2021

11/09/2021

08/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 176,226.00  99,516.00  463,706.00  115,552.00  0.00  0.00  0.00  855,000.00 MAP21 HSIP
 855,000.00 176,226.00  99,516.00  463,706.00  115,552.00  0.00  0.00  0.00Total:

 855,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,220

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  100,220.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110898UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/18/2018 06/18/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 09/06/2018 09/06/2018 10/12/2018 10/12/2018

21H Hydraulics Plan Design PFI 02/26/2019 02/26/2019 07/22/2019 07/22/2019

21T Traffic Operations Analysis 11/14/2018 11/14/2018 11/14/2018 11/14/2018

22 Scope Project 08/24/2018 08/24/2018 08/28/2019 08/28/2019

22C Scoping Constructability Review 11/15/2018 11/15/2018 12/05/2018 12/05/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/14/2018 11/14/2018 11/14/2018 11/14/2018

22X Scoping Team Meeting Date 11/14/2018 11/14/2018 11/14/2018 11/14/2018

23 Furnish Environmental Traffic Data 11/14/2018 11/14/2018 11/14/2018 11/14/2018

24 Determine Permits Needed 10/31/2018 10/31/2018 11/14/2018 11/14/2018

25 Draft Environmental Document or CE 08/29/2019 08/29/2019 03/11/2020 10/03/2019

28 Consultant Procurement 11/14/2018 11/14/2018 11/14/2018 11/14/2018

30 Preliminary Utility Inspection 08/15/2019  no date 10/17/2019  no date

31S Conduct Location Survey 08/24/2018 08/24/2018 05/09/2019 05/09/2019

34F Furnish Final Soils Survey 03/26/2020  no date 06/18/2020  no date

34P Preliminary Soil Survey 07/09/2019 07/09/2019 07/09/2019 07/09/2019

35 Traffic Control Device Recommendations 08/15/2019 08/15/2019 09/30/2019 09/30/2019

36C Preliminary Field Inspection Constructability 
Review

07/22/2019 07/22/2019 08/13/2019 08/13/2019

36F Plan Design/Preliminary Field Inspection 12/05/2018 12/05/2018 07/22/2019 07/22/2019

36H Hydraulic Plan Design Public Hearing 08/15/2019 08/15/2019 10/10/2019 10/10/2019

36P Plan Design Public Hearing 08/15/2019 08/15/2019 11/18/2019 11/18/2019

36X Preliminary Field InspectionTeam Meeting Date 08/14/2019 08/14/2019   

38 Retaining Wall Data Request 08/15/2019 08/15/2019 08/21/2019 08/15/2019

39 Sound Wall Foundation Data Request 08/15/2019 08/14/2019 08/21/2019 08/14/2019

40 Minor Structures Data Request 08/15/2019 08/14/2019 08/21/2019 08/14/2019

43 Furnish Utility Field Inspection Plans 07/15/2020 05/14/2020 09/09/2020 06/10/2020

43H Hydraulic Plan Design/Field Inspection (FI) 04/23/2020 02/26/2020 06/18/2020 04/21/2020

43X Utility Field Inspection (UFI) Date 09/10/2020 06/11/2020 09/10/2020 06/11/2020

44 Furnish RWU Data for Public Hearing Process 10/18/2019  no date 11/18/2019  no date

45 Minor Structures Report 08/29/2019 08/28/2019 10/25/2019 08/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/11/2021  no date 08/24/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/26/2020 01/13/2020 05/20/2020 03/11/2020

47 Approve Willingness 11/19/2019 11/19/2019 01/03/2020 01/09/2020

47X Willingness Posted Date 12/04/2019 11/19/2019 12/04/2019 11/19/2019

48 Conduct Location/Design Public Hearing 11/19/2019 12/16/2019 03/11/2020 12/17/2019

48X Public Hearing Meeting Date 03/12/2020 12/16/2019   

49 Adopt Location/Design 03/12/2020 12/16/2019 03/25/2020 01/10/2020

49C Design Approval Constructability Review 11/19/2019 11/19/2019 12/04/2019 01/09/2020

49X Location and Design Approval Date 03/26/2020 01/10/2020 03/26/2020 01/10/2020

50 Survey Data Verification 11/19/2019  no date 12/18/2019  no date

51 Furnish Approved R/W & UT Plans 10/08/2020 08/17/2020 12/08/2020 09/03/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/12/2020  no date 09/09/2020  no date

51X R/W&UT Plan Date 12/09/2020  no date 12/09/2020  no date

52 Authorize R/W & UT Funds 12/10/2020  no date 01/26/2021  no date

52X R/W&UT Authorization Date 01/27/2021  no date 01/27/2021  no date

54 Retaining Wall Data Report 03/27/2020  no date 05/07/2020  no date

57S Right of Way Stakeout���Survey 01/28/2021  no date 04/22/2021  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

58 Survey Right of Way Plan Sheets 09/10/2020 08/24/2020 10/07/2020 09/03/2020

59 Noise Abatement Design 09/06/2018 09/06/2018 09/06/2018 09/06/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/27/2021  no date 02/09/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/10/2021  no date 02/10/2021  no date

61 Final Traffic Control Device Plans 08/12/2020  no date 09/09/2020  no date

62 Develop Retaining Structure Plans 05/08/2020  no date 06/19/2020  no date

65C Field Inspection Constructability Review 06/22/2020 04/22/2020 07/13/2020 05/12/2020

65F Plan Design/Field Inspection 03/26/2020 01/13/2020 06/18/2020 04/21/2020

65P Plan Design/Pre-Advertisement Conference 07/15/2020  no date 09/09/2020  no date

65X Field Inspection Team Meeting Date 07/14/2020 05/13/2020   

66 Environmental Reevaluation 08/25/2021  no date 09/08/2021  no date

67 Clear Utility Agreements 02/11/2021  no date 08/09/2021  no date

67U Utility Relocations by Owners 08/10/2021  no date 02/11/2022  no date

69 Acquire Right of Way 02/11/2021  no date 08/09/2021  no date

69X Right of Way/Utility Certification Date 10/11/2021  no date 10/11/2021  no date

70 Obtain Environmental Permits 11/14/2018 11/14/2018 11/14/2018 11/14/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/11/2021  no date 10/06/2021  no date

70S Utility Stakeout ���Survey 06/14/2021  no date 12/13/2021  no date

71 Approved Construction Plans 08/25/2021  no date 10/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/10/2020  no date 09/23/2020  no date

71X Pre-Advertisement Conference Date 08/10/2021  no date 08/10/2021  no date

72 Prepare for Advertisement 09/17/2021  no date 10/19/2021  no date

72B Biddability Review 09/24/2021  no date 09/30/2021  no date

72X Plan Submission Date 10/01/2021  no date 10/01/2021  no date

73 Process Relocations 02/10/2021  no date 02/10/2021  no date

77S Construction ��� Survey 05/18/2022  no date 11/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/25/2021  no date 09/22/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022  no date 03/08/2022  no date

82 Conduct Bid Opening 04/13/2022  no date 04/26/2022  no date

84 Award Contract 04/27/2022  no date 05/17/2022  no date

88 Survey Monumentation 11/23/2022  no date 01/25/2023  no date

91 Administer Contract 05/18/2022  no date 11/22/2022  no date

92X Contractor Final Voucher Date 01/10/2023  no date 01/10/2023  no date

94X Claims Period Ends Dates 04/10/2023  no date 04/10/2023  no date

95 District Project Closeout 04/11/2023  no date 07/05/2023  no date

96 Central Office Project Closeout 07/06/2023  no date 11/08/2023  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0620-088-R73Proj:

UPC: 107141

PC: Bryan.Bulluck

Project Purpose:

PM:

Description: ROUTE 620 - RECONSTRUCTION

Widening of Harrison Road from 2 to 4 lanes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.092 Miles North of Route 610 (Old Plank Road)From:

0.043 Miles South of Route 627 (Gordon Road)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,200,000Total Current Est 

05/21/2020Current Est Date

 2,800,000

 7,400,000

 1,000,000

0620

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2016

06/03/2021

06/03/2021

01/09/2024

01/09/2024

06/24/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 Local Project Contributions
 4,300,000.00  6,100,000.00  0.00  0.00  0.00  0.00  0.00  10,400,000.00 Revenue Sharing Funds

 11,200,000.00 5,100,000.00  6,100,000.00  0.00  0.00  0.00  0.00  0.00Total:

 11,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$374,855

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  374,855.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107141UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/14/2016 10/14/2016 10/19/2016 10/19/2016

17E Environmental Review Process (ERP) 03/15/2016 03/15/2016 11/14/2016 11/14/2016

21H Hydraulics Plan Design PFI 09/05/2018 09/05/2018 09/05/2018 09/05/2018

21T Traffic Operations Analysis 12/09/2015 12/09/2015 03/23/2018 03/23/2018

22 Scope Project 06/15/2016 06/15/2016 11/30/2018 11/30/2018

22C Scoping Constructability Review 12/09/2015 12/09/2015 09/12/2018 09/12/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/15/2015 07/15/2015 04/06/2016 04/06/2016

22X Scoping Team Meeting Date 12/09/2015 12/09/2015 12/09/2015 12/09/2015

23 Furnish Environmental Traffic Data 12/09/2015 12/09/2015 04/05/2016 04/05/2016

24 Determine Permits Needed 06/21/2016 06/21/2016 02/23/2017 10/03/2018

25 Draft Environmental Document or CE 11/14/2016 11/14/2016 11/14/2016 11/14/2016

28 Consultant Procurement 01/08/2016 01/08/2016 01/08/2016 01/08/2016

29X Public Information Meeting 12/07/2016 12/07/2016 12/07/2016 12/07/2016

30 Preliminary Utility Inspection 12/03/2018  no date 02/07/2019  no date

31S Conduct Location Survey 07/15/2015 07/15/2015 04/06/2016 04/06/2016

32 Value Engineering 12/03/2018  no date 03/08/2019  no date

34F Furnish Final Soils Survey 01/23/2020  no date 05/21/2020  no date

34P Preliminary Soil Survey 09/05/2018 09/05/2018 03/04/2019  no date

35 Traffic Control Device Recommendations 09/12/2018 09/12/2018 09/12/2018 09/12/2018

36C Preliminary Field Inspection Constructability 
Review

09/05/2018 09/05/2018 09/05/2018 09/05/2018

36F Plan Design/Preliminary Field Inspection 12/07/2016 12/07/2016 08/03/2018 08/03/2018

36H Hydraulic Plan Design Public Hearing 12/03/2018  no date 03/29/2019  no date

36P Plan Design Public Hearing 12/03/2018  no date 08/07/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/12/2018 09/12/2018   

38 Retaining Wall Data Request 12/03/2018  no date 12/07/2018  no date

39 Sound Wall Foundation Data Request 12/03/2018  no date 12/07/2018  no date

40 Minor Structures Data Request 09/12/2018 09/12/2018 09/12/2018 09/12/2018

43 Furnish Utility Field Inspection Plans 07/29/2020  no date 10/22/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/27/2020  no date 07/27/2020  no date

43X Utility Field Inspection (UFI) Date 10/23/2020  no date 10/23/2020  no date

44 Furnish RWU Data for Public Hearing Process 07/11/2019  no date 08/07/2019  no date

45 Minor Structures Report 09/12/2018 09/12/2018 09/12/2018 09/12/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2023  no date 01/18/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/23/2020  no date 05/21/2020  no date

47 Approve Willingness 08/07/2019  no date 08/07/2019  no date

47X Willingness Posted Date 07/10/2019  no date 07/10/2019  no date

48 Conduct Location/Design Public Hearing 08/08/2019  no date 12/04/2019  no date

48X Public Hearing Meeting Date 11/12/2019 10/29/2019   

49 Adopt Location/Design 12/05/2019 01/16/2020 01/21/2020 01/16/2020

49C Design Approval Constructability Review 08/08/2019  no date 08/21/2019  no date

49X Location and Design Approval Date 01/22/2020 01/16/2020 01/22/2020 01/16/2020

50 Survey Data Verification 08/08/2019  no date 09/05/2019  no date

51 Furnish Approved R/W & UT Plans 12/23/2020  no date 05/04/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/09/2020  no date 02/08/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/01/2020  no date 08/31/2020  no date

51X R/W&UT Plan Date 05/05/2021  no date 05/05/2021  no date

52 Authorize R/W & UT Funds 05/06/2021  no date 06/03/2021  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52T Authorize R/W Funds 09/01/2020  no date 10/15/2020  no date

52X R/W&UT Authorization Date 06/04/2021  no date 06/04/2021  no date

54 Retaining Wall Data Report 12/10/2018  no date 01/28/2019  no date

55 Sound Wall Data Report 01/22/2020  no date 01/22/2020  no date

57S Right of Way Stakeout���Survey 06/07/2021  no date 08/30/2021  no date

58 Survey Right of Way Plan Sheets 10/23/2020  no date 12/22/2020  no date

59 Noise Abatement Design 07/19/2018 07/19/2018 07/19/2018 07/19/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/04/2021  no date 06/17/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/16/2020  no date 10/30/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/18/2021  no date 06/18/2021  no date

61 Final Traffic Control Device Plans 10/30/2020  no date 02/08/2021  no date

62 Develop Retaining Structure Plans 01/29/2019  no date 04/30/2019  no date

65C Field Inspection Constructability Review 05/22/2020  no date 06/12/2020  no date

65F Plan Design/Field Inspection 01/23/2020  no date 07/27/2020  no date

65P Plan Design/Pre-Advertisement Conference 07/29/2020  no date 02/08/2021  no date

65X Field Inspection Team Meeting Date 07/28/2020  no date   

66 Environmental Reevaluation 01/03/2023  no date 02/17/2023  no date

67 Clear Utility Agreements 06/21/2021  no date 12/29/2022  no date

67U Utility Relocations by Owners 12/30/2022  no date 03/01/2024  no date

69 Acquire Right of Way 06/21/2021  no date 12/29/2022  no date

69X Right of Way/Utility Certification Date 04/21/2023  no date 04/21/2023  no date

70 Obtain Environmental Permits 07/29/2020 05/02/2019 12/27/2022 05/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/03/2023  no date 03/02/2023  no date

70S Utility Stakeout ���Survey 12/30/2022  no date 07/07/2023  no date

71 Approved Construction Plans 01/03/2023  no date 03/20/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/09/2021  no date 02/23/2021  no date

71X Pre-Advertisement Conference Date 12/30/2022  no date 12/30/2022  no date

72 Prepare for Advertisement 01/27/2023  no date 04/28/2023  no date

72B Biddability Review 02/03/2023  no date 02/24/2023  no date

72X Plan Submission Date 04/13/2023  no date 04/13/2023  no date

73 Process Relocations 06/21/2021  no date 12/28/2021  no date

77S Construction ��� Survey 08/23/2024  no date 03/06/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2023  no date 02/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2024  no date 03/12/2024  no date

82 Conduct Bid Opening 04/17/2024  no date 06/19/2024  no date

84 Award Contract 06/20/2024  no date 08/22/2024  no date

88 Survey Monumentation 08/26/2025  no date 10/22/2025  no date

91 Administer Contract 08/23/2024  no date 08/25/2025  no date

92X Contractor Final Voucher Date 10/08/2025  no date 10/08/2025  no date

94X Claims Period Ends Dates 01/09/2026  no date 01/09/2026  no date

95 District Project Closeout 01/12/2026  no date 04/08/2026  no date

96 Central Office Project Closeout 04/09/2026  no date 08/11/2026  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0620-088-716Proj:

UPC: 113992

PC: Khalil.Minhas

Project Purpose:

PM:

Description: CONSTRUCT SIDEWALKS ON SPOTSWOOD FURNACE ROAD

Construct Sidewalks on Spotswood Furnace Road (620) and Spotswood Furnace Lane (1070)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 3From:

Spotswood Furnace RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 950,000Total Current Est 

10/05/2020Current Est Date

 60,000

 620,000

 270,000

0620

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2023

02/05/2026

02/05/2026

04/13/2027

04/13/2027

02/18/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  950,000.00  0.00  950,000.00 MAP21 HSIP
 950,000.00 0.00  0.00  0.00  0.00  0.00  950,000.00  0.00Total:

 950,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113992UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/21/2023  no date 10/04/2023  no date

17E Environmental Review Process (ERP) 10/23/2023  no date 10/27/2023  no date

21H Hydraulics Plan Design PFI 03/21/2024  no date 05/01/2024  no date

21T Traffic Operations Analysis 10/23/2023  no date 12/20/2023  no date

22 Scope Project 10/05/2023  no date 05/14/2024  no date

22C Scoping Constructability Review 10/23/2023  no date 11/03/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/20/2023  no date 10/20/2023  no date

22X Scoping Team Meeting Date 10/20/2023  no date 10/20/2023  no date

23 Furnish Environmental Traffic Data 10/23/2023  no date 12/20/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 05/15/2024  no date 11/19/2024  no date

28 Consultant Procurement 11/21/2023  no date 12/20/2023  no date

29X Public Information Meeting 04/16/2024  no date 04/16/2024  no date

30 Preliminary Utility Inspection 05/14/2024  no date 05/14/2024  no date

31S Conduct Location Survey 10/23/2023  no date 01/16/2024  no date

34F Furnish Final Soils Survey 02/07/2025  no date 05/23/2025  no date

34P Preliminary Soil Survey 03/07/2024  no date 05/01/2024  no date

35 Traffic Control Device Recommendations 05/03/2024  no date 05/31/2024  no date

36C Preliminary Field Inspection Constructability 
Review

04/04/2024  no date 04/17/2024  no date

36F Plan Design/Preliminary Field Inspection 01/17/2024  no date 05/01/2024  no date

36H Hydraulic Plan Design Public Hearing 05/15/2024  no date 07/11/2024  no date

36P Plan Design Public Hearing 05/15/2024  no date 08/29/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 05/02/2024  no date   

38 Retaining Wall Data Request 05/15/2024  no date 05/21/2024  no date

39 Sound Wall Foundation Data Request 05/14/2024  no date 05/14/2024  no date

40 Minor Structures Data Request 05/15/2024  no date 05/21/2024  no date

43 Furnish Utility Field Inspection Plans 07/18/2025  no date 08/14/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/03/2025  no date 06/16/2025  no date

43X Utility Field Inspection (UFI) Date 08/15/2025  no date 08/15/2025  no date

44 Furnish RWU Data for Public Hearing Process 08/02/2024  no date 08/29/2024  no date

45 Minor Structures Report 05/22/2024  no date 07/18/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/28/2026  no date 09/11/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/07/2025  no date 05/23/2025  no date

47 Approve Willingness 08/30/2024  no date 10/11/2024  no date

47X Willingness Posted Date 09/13/2024  no date 09/13/2024  no date

48 Conduct Location/Design Public Hearing 08/30/2024  no date 01/22/2025  no date

48X Public Hearing Meeting Date 12/30/2024  no date   

49 Adopt Location/Design 01/23/2025  no date 02/05/2025  no date

49C Design Approval Constructability Review 08/30/2024  no date 09/13/2024  no date

49X Location and Design Approval Date 02/06/2025  no date 02/06/2025  no date

50 Survey Data Verification 08/30/2024  no date 09/27/2024  no date

51 Furnish Approved R/W & UT Plans 09/29/2025  no date 01/21/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/26/2025  no date 01/28/2026  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/21/2025  no date 04/21/2025  no date

51X R/W&UT Plan Date 01/22/2026  no date 01/22/2026  no date

52 Authorize R/W & UT Funds 01/23/2026  no date 02/05/2026  no date

52T Authorize R/W Funds 04/21/2025  no date 04/21/2025  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/06/2026  no date 02/06/2026  no date

54 Retaining Wall Data Report 02/07/2025  no date 03/25/2025  no date

55 Sound Wall Data Report 02/06/2025  no date 02/06/2025  no date

57S Right of Way Stakeout���Survey 02/09/2026  no date 05/04/2026  no date

58 Survey Right of Way Plan Sheets 08/15/2025  no date 09/26/2025  no date

59 Noise Abatement Design 02/06/2025  no date 02/06/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/06/2026  no date 02/20/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/21/2025  no date 04/21/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/23/2026  no date 02/23/2026  no date

61 Final Traffic Control Device Plans 10/21/2025  no date 01/28/2026  no date

62 Develop Retaining Structure Plans 03/26/2025  no date 06/25/2025  no date

65C Field Inspection Constructability Review 06/26/2025  no date 07/17/2025  no date

65F Plan Design/Field Inspection 02/07/2025  no date 06/16/2025  no date

65P Plan Design/Pre-Advertisement Conference 07/18/2025  no date 01/28/2026  no date

65X Field Inspection Team Meeting Date 07/17/2025  no date   

66 Environmental Reevaluation 08/28/2026  no date 09/11/2026  no date

67 Clear Utility Agreements 02/23/2026  no date 08/25/2026  no date

67U Utility Relocations by Owners 08/26/2026  no date 03/09/2027  no date

69 Acquire Right of Way 02/24/2026  no date 08/26/2026  no date

69X Right of Way/Utility Certification Date 10/14/2026  no date 10/14/2026  no date

70 Obtain Environmental Permits 07/18/2025  no date 01/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/28/2026  no date 10/26/2026  no date

70S Utility Stakeout ���Survey 08/26/2026  no date 03/09/2027  no date

71 Approved Construction Plans 08/28/2026  no date 10/06/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/29/2026  no date 02/11/2026  no date

71X Pre-Advertisement Conference Date 08/27/2026  no date 08/27/2026  no date

72 Prepare for Advertisement 09/22/2026  no date 10/22/2026  no date

72B Biddability Review 09/29/2026  no date 10/05/2026  no date

72X Plan Submission Date 10/06/2026  no date 10/06/2026  no date

73 Process Relocations 02/24/2026  no date 08/26/2026  no date

77S Construction ��� Survey 08/10/2027  no date 02/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

08/28/2026  no date 09/25/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2027  no date 04/13/2027  no date

82 Conduct Bid Opening 05/26/2027  no date 05/26/2027  no date

84 Award Contract 07/02/2027  no date 07/02/2027  no date

88 Survey Monumentation 02/22/2028  no date 04/17/2028  no date

91 Administer Contract 08/10/2027  no date 02/18/2028  no date

92X Contractor Final Voucher Date 04/04/2028  no date 04/04/2028  no date

94X Claims Period Ends Dates 06/29/2028  no date 06/29/2028  no date

95 District Project Closeout 06/30/2028  no date 09/25/2028  no date

96 Central Office Project Closeout 09/26/2028  no date 02/05/2029  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0620-088-742Proj:

UPC: 115764

PC: Khalil.Minhas

Project Purpose:

PM: Paul Agnello

Description: #SMART20 - HARRISON RD & SALEM CHURCH

Intersection improvements to receive the dual straights on Harrison Road and to correct the alignment for future road 
widening.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Harrison RoadFrom:

Salem Church RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,100,000Total Current Est 

08/03/2020Current Est Date

 1,700,000

 3,600,000

 800,000

0620

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2019

10/12/2022

10/12/2022

03/12/2024

03/12/2024

05/27/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,674,353.00 3,425,647.00  6,100,000.00 HB1887 - HPP (1)
 6,100,000.00 0.00  0.00  0.00  0.00  0.00  2,674,353.00 3,425,647.00Total:

 6,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$97,643

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  97,643.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115764UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/03/2019 08/26/2019 09/30/2019 09/12/2019

17E Environmental Review Process (ERP) 10/16/2019 10/16/2019 10/23/2019 10/24/2019

21H Hydraulics Plan Design PFI 05/12/2020  no date 07/08/2020  no date

21T Traffic Operations Analysis 10/16/2019  no date 10/23/2019  no date

22 Scope Project 10/01/2019  no date 08/04/2020  no date

22C Scoping Constructability Review 10/16/2019  no date 10/30/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/16/2019  no date 04/13/2020  no date

22X Scoping Team Meeting Date 10/15/2019  no date 10/15/2019  no date

23 Furnish Environmental Traffic Data 10/16/2019  no date 10/16/2019  no date

24 Determine Permits Needed 10/24/2019 10/24/2019 12/23/2019 07/07/2020

25 Draft Environmental Document or CE 08/05/2020 07/28/2020 02/15/2021  no date

28 Consultant Procurement 11/14/2019  no date 11/14/2019  no date

29X Public Information Meeting 09/02/2019  no date 09/02/2019  no date

30 Preliminary Utility Inspection 08/04/2020  no date 08/04/2020  no date

31S Conduct Location Survey 10/16/2019  no date 04/13/2020  no date

34F Furnish Final Soils Survey 03/11/2021  no date 05/05/2021  no date

34P Preliminary Soil Survey 05/12/2020  no date 07/08/2020  no date

35 Traffic Control Device Recommendations 07/10/2020  no date 08/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

06/10/2020  no date 06/23/2020  no date

36F Plan Design/Preliminary Field Inspection 04/14/2020  no date 07/08/2020  no date

36H Hydraulic Plan Design Public Hearing 08/05/2020  no date 09/30/2020  no date

36P Plan Design Public Hearing 08/05/2020  no date 10/29/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/09/2020  no date   

38 Retaining Wall Data Request 08/05/2020  no date 08/11/2020  no date

39 Sound Wall Foundation Data Request 08/04/2020  no date 08/04/2020  no date

40 Minor Structures Data Request 08/05/2020  no date 08/11/2020  no date

43 Furnish Utility Field Inspection Plans 05/28/2021  no date 07/26/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/11/2021  no date 05/05/2021  no date

43X Utility Field Inspection (UFI) Date 07/27/2021  no date 07/27/2021  no date

44 Furnish RWU Data for Public Hearing Process 10/01/2020  no date 10/29/2020  no date

45 Minor Structures Report 08/12/2020  no date 08/18/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2022  no date 09/27/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/11/2021  no date 05/05/2021  no date

47 Approve Willingness 10/30/2020  no date 12/15/2020  no date

47X Willingness Posted Date 11/13/2020  no date 11/13/2020  no date

48 Conduct Location/Design Public Hearing 10/30/2020  no date 02/23/2021  no date

48X Public Hearing Meeting Date 02/16/2021  no date   

49 Adopt Location/Design 02/24/2021  no date 03/09/2021  no date

49C Design Approval Constructability Review 10/30/2020  no date 11/13/2020  no date

49X Location and Design Approval Date 03/10/2021  no date 03/10/2021  no date

50 Survey Data Verification 10/30/2020  no date 12/01/2020  no date

51 Furnish Approved R/W & UT Plans 08/24/2021  no date 10/20/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/08/2022  no date 05/02/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/11/2021  no date 03/11/2021  no date

51X R/W&UT Plan Date 10/21/2021  no date 10/21/2021  no date

52 Authorize R/W & UT Funds 10/22/2021  no date 11/19/2021  no date

52T Authorize R/W Funds 03/11/2021  no date 03/11/2021  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/22/2021  no date 11/22/2021  no date

54 Retaining Wall Data Report 03/11/2021  no date 05/05/2021  no date

55 Sound Wall Data Report 03/10/2021  no date 03/10/2021  no date

57S Right of Way Stakeout���Survey 11/23/2021  no date 02/23/2022  no date

58 Survey Right of Way Plan Sheets 07/27/2021  no date 08/23/2021  no date

59 Noise Abatement Design 03/10/2021 08/07/2020 03/10/2021 08/10/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/22/2021  no date 12/07/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/11/2021  no date 03/11/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/08/2021  no date 12/08/2021  no date

61 Final Traffic Control Device Plans 01/31/2022  no date 05/02/2022  no date

62 Develop Retaining Structure Plans 05/06/2021  no date 05/12/2021  no date

65C Field Inspection Constructability Review 05/13/2021  no date 05/26/2021  no date

65F Plan Design/Field Inspection 03/11/2021  no date 05/05/2021  no date

65P Plan Design/Pre-Advertisement Conference 10/21/2021  no date 05/02/2022  no date

65X Field Inspection Team Meeting Date 05/27/2021  no date   

66 Environmental Reevaluation 09/14/2022  no date 09/27/2022  no date

67 Clear Utility Agreements 12/09/2021  no date 09/12/2022  no date

67U Utility Relocations by Owners 09/13/2022  no date 03/24/2023  no date

69 Acquire Right of Way 12/09/2021  no date 09/12/2022  no date

69X Right of Way/Utility Certification Date 10/31/2022  no date 10/31/2022  no date

70 Obtain Environmental Permits 05/28/2021  no date 12/06/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/14/2022  no date 11/09/2022  no date

70S Utility Stakeout ���Survey 09/13/2022  no date 03/24/2023  no date

71 Approved Construction Plans 09/14/2022  no date 10/21/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/03/2022  no date 05/16/2022  no date

71X Pre-Advertisement Conference Date 09/13/2022  no date 09/13/2022  no date

72 Prepare for Advertisement 10/06/2022  no date 11/07/2022  no date

72B Biddability Review 10/13/2022  no date 10/20/2022  no date

72X Plan Submission Date 10/21/2022  no date 10/21/2022  no date

73 Process Relocations 12/09/2021  no date 06/16/2022  no date

77S Construction ��� Survey 08/08/2023  no date 02/16/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 10/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2023  no date 04/11/2023  no date

82 Conduct Bid Opening 05/24/2023  no date 05/24/2023  no date

84 Award Contract 06/30/2023  no date 06/30/2023  no date

88 Survey Monumentation 06/26/2024  no date 08/21/2024  no date

91 Administer Contract 08/08/2023  no date 06/25/2024  no date

92X Contractor Final Voucher Date 08/08/2024  no date 08/08/2024  no date

94X Claims Period Ends Dates 11/05/2024  no date 11/05/2024  no date

95 District Project Closeout 11/06/2024  no date 02/06/2025  no date

96 Central Office Project Closeout 02/07/2025  no date 06/11/2025  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0636-088-707Proj:

UPC: 110987

PC: Anastasia.Kapitan

Project Purpose:

PM:

Description: #SMART18 - RTE 208/HOOD DRIVE INTERSECTION IMPROVEMENT

The project will provide additional turn lanes on Route 636 (Hood Drive) to improve the flowof traffic and increase 
intersection efficiency at the intersection of Route 636 and 208. This project also provides bike and pedestrian 
connectivity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.063 MI N INT 208From:

0.134 Mi S INT 208To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,301,485Total Current Est 

07/31/2020Current Est Date

 1,181,904

 4,619,581

 500,000

0636

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2019

05/20/2021

05/20/2021

02/14/2023

02/14/2023

03/29/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 105,000.00  400,000.00  0.00  2,341,616.00  2,042,039.00  0.00  0.00  4,888,655.00 HB1887 - DGP (1)
 0.00  0.00  0.00  261,345.00  0.00  0.00  0.00  261,345.00 MAP21 CMAQ

 5,150,000.00 105,000.00  400,000.00  0.00  2,602,961.00  2,042,039.00  0.00  0.00Total:

 5,150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$228,025

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  228,025.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110987UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019 07/01/2019 08/05/2019 08/05/2019

17E Environmental Review Process (ERP) 08/15/2019 08/15/2019 08/16/2019 08/16/2019

21H Hydraulics Plan Design PFI 10/03/2019 10/03/2019 11/15/2019 11/15/2019

21T Traffic Operations Analysis 08/21/2019 08/21/2019 08/21/2019 08/21/2019

22 Scope Project 08/02/2019 08/02/2019 04/23/2020 04/23/2020

22C Scoping Constructability Review 08/21/2019 08/21/2019 08/21/2019 08/21/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/20/2019 08/20/2019 08/20/2019 08/20/2019

22X Scoping Team Meeting Date 08/20/2019 08/20/2019 08/20/2019 08/20/2019

23 Furnish Environmental Traffic Data 08/21/2019 08/21/2019 08/21/2019 08/21/2019

24 Determine Permits Needed 08/28/2019 08/28/2019 05/15/2020 05/15/2020

25 Draft Environmental Document or CE 10/31/2019 10/31/2019 07/13/2020 07/13/2020

28 Consultant Procurement 09/19/2019 09/19/2019 09/19/2019 09/19/2019

29X Public Information Meeting 07/19/2019 07/19/2019 07/19/2019 07/19/2019

30 Preliminary Utility Inspection 12/12/2019 12/12/2019 06/11/2020  no date

31S Conduct Location Survey 08/20/2019 08/20/2019 08/20/2019 08/20/2019

34F Furnish Final Soils Survey 10/01/2020  no date 02/08/2021  no date

34P Preliminary Soil Survey 03/15/2020 03/15/2020 04/20/2020 04/20/2020

35 Traffic Control Device Recommendations 12/12/2019 12/12/2019 05/20/2020 05/20/2020

36C Preliminary Field Inspection Constructability 
Review

11/15/2019 11/15/2019 12/04/2019 12/04/2019

36F Plan Design/Preliminary Field Inspection 08/21/2019 08/21/2019 11/15/2019 11/15/2019

36H Hydraulic Plan Design Public Hearing 12/12/2019 12/12/2019 05/20/2020 05/20/2020

36P Plan Design Public Hearing 12/12/2019 12/12/2019 05/20/2020 05/20/2020

36X Preliminary Field InspectionTeam Meeting Date 12/11/2019 12/11/2019   

38 Retaining Wall Data Request 12/11/2019 12/11/2019 12/11/2019 12/11/2019

39 Sound Wall Foundation Data Request 12/11/2019 12/11/2019 12/11/2019 12/11/2019

40 Minor Structures Data Request 12/11/2019 12/11/2019 12/11/2019 12/11/2019

43 Furnish Utility Field Inspection Plans 02/25/2021  no date 04/07/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/01/2020  no date 02/08/2021  no date

43X Utility Field Inspection (UFI) Date 04/08/2021  no date 04/08/2021  no date

44 Furnish RWU Data for Public Hearing Process 04/23/2020 04/23/2020 05/20/2020 05/20/2020

45 Minor Structures Report 12/11/2019 12/11/2019 12/11/2019 12/11/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/18/2022  no date 07/29/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/01/2020  no date 02/08/2021  no date

47 Approve Willingness 12/11/2019 12/11/2019 12/11/2019 12/11/2019

47X Willingness Posted Date 12/11/2019 12/11/2019 12/11/2019 12/11/2019

48 Conduct Location/Design Public Hearing 05/21/2020  no date 10/20/2020  no date

48X Public Hearing Meeting Date 08/11/2020  no date   

49 Adopt Location/Design 10/21/2020  no date 11/03/2020  no date

49C Design Approval Constructability Review 05/21/2020 05/21/2020 06/04/2020 06/04/2020

49X Location and Design Approval Date 11/04/2020  no date 11/04/2020  no date

50 Survey Data Verification 05/21/2020  no date 07/31/2020  no date

51 Furnish Approved R/W & UT Plans 04/22/2021  no date 05/05/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/06/2021  no date 07/01/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/09/2020  no date 12/09/2020  no date

51X R/W&UT Plan Date 05/06/2021  no date 05/06/2021  no date

52 Authorize R/W & UT Funds 05/07/2021  no date 05/20/2021  no date

52T Authorize R/W Funds 12/09/2020  no date 12/09/2020  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/21/2021  no date 05/21/2021  no date

54 Retaining Wall Data Report 12/11/2019  no date 12/11/2019  no date

55 Sound Wall Data Report 12/11/2019  no date 12/11/2019  no date

57S Right of Way Stakeout���Survey 05/24/2021  no date 08/17/2021  no date

58 Survey Right of Way Plan Sheets 04/08/2021  no date 04/21/2021  no date

59 Noise Abatement Design 01/01/2020 01/01/2020 01/01/2020 01/01/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/21/2021  no date 06/04/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/09/2020  no date 12/09/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/07/2021  no date 06/07/2021  no date

61 Final Traffic Control Device Plans 04/01/2021  no date 07/01/2021  no date

62 Develop Retaining Structure Plans 12/11/2019  no date 12/11/2019  no date

65C Field Inspection Constructability Review 02/09/2021  no date 02/23/2021  no date

65F Plan Design/Field Inspection 08/12/2020  no date 02/08/2021  no date

65P Plan Design/Pre-Advertisement Conference 02/25/2021  no date 07/01/2021  no date

65X Field Inspection Team Meeting Date 02/24/2021  no date   

66 Environmental Reevaluation 07/18/2022  no date 07/29/2022  no date

67 Clear Utility Agreements 06/07/2021  no date 12/13/2021  no date

67U Utility Relocations by Owners 12/14/2021  no date 11/04/2022  no date

69 Acquire Right of Way 06/08/2021  no date 06/07/2022  no date

69X Right of Way/Utility Certification Date 08/31/2022  no date 08/31/2022  no date

70 Obtain Environmental Permits 02/25/2021  no date 08/27/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/18/2022  no date 09/12/2022  no date

70S Utility Stakeout ���Survey 12/14/2021  no date 09/15/2022  no date

71 Approved Construction Plans 07/18/2022  no date 08/23/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/02/2021  no date 07/16/2021  no date

71X Pre-Advertisement Conference Date 07/15/2022  no date 07/15/2022  no date

72 Prepare for Advertisement 08/09/2022  no date 09/08/2022  no date

72B Biddability Review 08/16/2022  no date 08/22/2022  no date

72X Plan Submission Date 08/23/2022  no date 08/23/2022  no date

73 Process Relocations 06/08/2021  no date 03/15/2022  no date

77S Construction ��� Survey 07/17/2023  no date 01/25/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/18/2022  no date 08/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2023  no date 02/14/2023  no date

82 Conduct Bid Opening 03/23/2023  no date 05/17/2023  no date

84 Award Contract 05/18/2023  no date 07/14/2023  no date

88 Survey Monumentation 04/01/2024  no date 05/24/2024  no date

91 Administer Contract 07/17/2023  no date 03/29/2024  no date

92X Contractor Final Voucher Date 05/13/2024  no date 05/13/2024  no date

94X Claims Period Ends Dates 08/08/2024  no date 08/08/2024  no date

95 District Project Closeout 08/09/2024  no date 11/04/2024  no date

96 Central Office Project Closeout 11/05/2024  no date 03/18/2025  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0658-088-284Proj:

UPC: 081501

PC: Beau.Hoyt

Project Purpose:

PM:

Description: #SGR17VB - RT 658 N ANNA RIVER, BRIDGE REPLACE (Fed 18034)

Bridge replacement over North Anna River

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.049 MI SOUTH OF HANOVER/ SPOTSYLVANIA COUNTY LINEFrom:

0.033 MI NORTH OF THE HANOVER/SPOTSYLVANIA COUNTY LINETo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,834,882Total Current Est 

05/20/2019Current Est Date

 55,589

 2,213,880

 565,413

0658

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Spotsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2013

03/02/2017

03/02/2017

12/19/2017

12/19/2017

08/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,101,556.00  0.00  0.00  0.00  0.00  0.00  0.00  2,101,556.00 HB1887 - SGR
 733,024.00  0.00  0.00  0.00  0.00  0.00  0.00  733,024.00 MAP21 STP

 2,834,580.00 2,834,580.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,834,580.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$565,413

$54,149

$1,930,200

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/15/2020

Total  2,549,761.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
081501UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/08/2013 07/08/2013 07/08/2013 07/08/2013

17E Environmental Review Process (ERP) 02/21/2013 02/21/2013 05/17/2013 05/17/2013

22 Scope Project 01/05/2016 01/05/2016 10/26/2016 10/26/2016

24 Determine Permits Needed 01/02/2013 01/02/2013 01/15/2013 01/15/2013

25 Draft Environmental Document or CE 03/26/2013 03/26/2013 04/02/2014 04/02/2014

31S Conduct Location Survey 06/04/2013 06/04/2013 08/04/2013 08/04/2013

34P Preliminary Soil Survey 06/04/2013 06/04/2013 08/04/2013 08/04/2013

36F Plan Design/Preliminary Field Inspection 07/14/2016 07/14/2016 08/10/2016 08/10/2016

36X Preliminary Field InspectionTeam Meeting Date 08/10/2016 08/10/2016   

48 Conduct Location/Design Public Hearing 08/16/2016 08/16/2016 10/26/2016 10/26/2016

48X Public Hearing Meeting Date 10/06/2016 10/06/2016   

49 Adopt Location/Design 10/20/2016 10/20/2016 10/26/2016 10/26/2016

49X Location and Design Approval Date 10/26/2016 10/26/2016 10/26/2016 10/26/2016

51 Furnish Approved R/W & UT Plans 10/27/2016 10/27/2016 02/16/2017 02/16/2017

52 Authorize R/W & UT Funds 02/16/2017 02/16/2017 03/02/2017 03/02/2017

52X R/W&UT Authorization Date 03/03/2017 03/03/2017 03/03/2017 03/03/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/02/2017 03/02/2017 03/06/2017 03/06/2017

65F Plan Design/Field Inspection 05/08/2017 05/08/2017 07/18/2017 07/18/2017

65P Plan Design/Pre-Advertisement Conference 08/22/2017 08/22/2017 08/22/2017 08/22/2017

69 Acquire Right of Way 03/06/2017 03/06/2017 08/03/2017 08/03/2017

69X Right of Way/Utility Certification Date 08/04/2017 08/04/2017 08/04/2017 08/04/2017

70 Obtain Environmental Permits 09/14/2016 09/14/2016 09/26/2017 09/26/2017

71 Approved Construction Plans 09/01/2017 09/01/2017 09/27/2017 09/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/19/2017 12/19/2017 12/19/2017 12/19/2017

84 Award Contract 01/24/2018 02/26/2018 03/06/2018 02/26/2018

91 Administer Contract 03/16/2018 04/23/2018 01/31/2019 08/24/2019

95 District Project Closeout 02/01/2019  no date 04/26/2019  no date

96 Central Office Project Closeout 09/04/2019  no date 01/10/2020  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0711-088-689Proj:

UPC: 109516

PC: Curtis.Holloway

Project Purpose:

PM:

Description: ROUTE 711 - CROSSOVER MOVEMENT CONVERSION

Convert full movement crossovers to directional left turns/U-turns only at two locations and provide dual right turns at 
Route 1 Intersection

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 Mi. WEST OF INT. RTE 1 & RTE 711From:

0.263 Mi. WEST OF INT. RTE 1 & RTE 711To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,957,450Total Current Est 

07/30/2020Current Est Date

 710,571

 815,295

 431,584

0711

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2017

06/03/2020

06/03/2020

01/11/2022

01/11/2022

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 510,000.00  243,000.00  100,000.00  290,000.00  0.00  290,000.00  0.00  1,433,000.00 MAP21 HSIP
 1,433,000.00 510,000.00  243,000.00  100,000.00  290,000.00  0.00  290,000.00  0.00Total:

 1,433,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$310,692

$55,535

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  366,227.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109516UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2017 07/11/2017 07/11/2017 07/11/2017

17E Environmental Review Process (ERP) 10/27/2017 10/27/2017 11/15/2017 11/15/2017

21H Hydraulics Plan Design PFI 12/18/2017 12/18/2017 04/25/2018 04/25/2018

21T Traffic Operations Analysis 07/27/2017 07/27/2017 01/25/2018 01/25/2018

22 Scope Project 07/12/2017 07/12/2017 08/08/2018 08/08/2018

22C Scoping Constructability Review 07/27/2017 07/27/2017 10/26/2017 10/26/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/27/2017 07/27/2017 11/08/2017 11/08/2017

22X Scoping Team Meeting Date 09/18/2017 09/18/2017 09/18/2017 09/18/2017

23 Furnish Environmental Traffic Data 07/27/2017 07/27/2017 11/15/2017 11/15/2017

24 Determine Permits Needed 11/20/2017 11/20/2017 01/25/2018 01/25/2018

25 Draft Environmental Document or CE 06/13/2018 06/13/2018 12/27/2018 12/17/2018

28 Consultant Procurement 07/11/2017 07/11/2017 09/22/2017 09/22/2017

29X Public Information Meeting 10/04/2017 10/04/2017 10/04/2017 10/04/2017

30 Preliminary Utility Inspection 06/14/2018 06/14/2018 08/16/2018 08/28/2018

31S Conduct Location Survey 07/27/2017 07/27/2017 01/23/2018 01/23/2018

32 Value Engineering 07/13/2018 07/13/2018 07/13/2018 07/13/2018

34F Furnish Final Soils Survey 06/06/2019  no date 09/20/2019  no date

34P Preliminary Soil Survey 02/22/2018 02/22/2018 04/18/2018 04/18/2018

35 Traffic Control Device Recommendations 06/15/2018 06/15/2018 08/17/2018 08/17/2018

36C Preliminary Field Inspection Constructability 
Review

05/30/2018 05/30/2018 06/13/2018 06/13/2018

36F Plan Design/Preliminary Field Inspection 12/04/2017 12/04/2017 05/23/2018 05/23/2018

36H Hydraulic Plan Design Public Hearing 06/15/2018 06/15/2018 12/24/2018 12/13/2018

36P Plan Design Public Hearing 06/15/2018 06/15/2018 11/21/2018 12/13/2018

36X Preliminary Field InspectionTeam Meeting Date 06/13/2018 06/13/2018   

37H River Mechanics ProjectStudies 08/09/2018 08/09/2018 10/04/2018 10/04/2018

37S Major Structures / Bridge ��� Survey 08/09/2018 08/09/2018 12/12/2018 12/12/2018

38 Retaining Wall Data Request 08/09/2018 08/09/2018 08/15/2018 08/15/2018

39 Sound Wall Foundation Data Request 08/09/2018 08/09/2018 08/15/2018 08/15/2018

40 Minor Structures Data Request 08/09/2018 08/09/2018 08/15/2018 08/15/2018

41 Bridge Foundation Data 06/14/2018 09/20/2018 10/12/2018  no date

43 Furnish Utility Field Inspection Plans 12/30/2019 09/04/2019 01/29/2020 12/04/2019

43H Hydraulic Plan Design/Field Inspection (FI) 05/07/2019 05/15/2019 12/11/2019 10/18/2019

43X Utility Field Inspection (UFI) Date 01/30/2020 12/05/2019 01/30/2020 02/06/2020

44 Furnish RWU Data for Public Hearing Process 11/26/2018 11/07/2018 12/21/2018 12/07/2018

45 Minor Structures Report 08/16/2018 08/16/2018 10/11/2018 10/11/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/27/2021  no date 05/10/2021  no date

46B Preliminary Bridge Plans 06/14/2018 09/20/2018 11/13/2018 11/13/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/07/2019  no date 09/05/2019  no date

48 Conduct Location/Design Public Hearing 12/26/2018 11/26/2018 04/22/2019 03/19/2019

48X Public Hearing Meeting Date 03/11/2019 03/19/2019   

49 Adopt Location/Design 04/09/2019 03/19/2019 06/04/2019 05/31/2019

49C Design Approval Constructability Review 11/26/2018 11/07/2018 12/07/2018 11/21/2018

49X Location and Design Approval Date 06/05/2019 05/31/2019 06/05/2019 05/31/2019

50 Survey Data Verification 11/07/2018 10/24/2018 12/07/2018 10/24/2018

51 Furnish Approved R/W & UT Plans 01/31/2020 12/06/2019 06/01/2020 04/24/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/02/2020  no date 07/28/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/12/2019 10/22/2019 03/18/2020 10/22/2019



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 06/02/2020  no date 06/02/2020  no date

52 Authorize R/W & UT Funds 06/03/2020 04/28/2020 06/17/2020 06/03/2020

52T Authorize R/W Funds 03/19/2020 10/22/2019 05/01/2020 10/22/2019

52X R/W&UT Authorization Date 06/18/2020  no date 06/18/2020  no date

53F Final Landscaping Plans 12/30/2019  no date 04/30/2020  no date

53P Preliminary Landscaping Plans 08/09/2018 08/09/2018 10/11/2018 08/09/2018

54 Retaining Wall Data Report 03/12/2019  no date 04/01/2019  no date

55 Sound Wall Data Report 08/16/2018 08/16/2018 08/22/2018 08/22/2018

56 Develop Compensatory Mitigation Design 06/06/2019  no date 01/13/2020  no date

56S Survey ��� Compensatory Mitigation 06/06/2019  no date 01/13/2020  no date

57S Right of Way Stakeout���Survey 06/19/2020  no date 09/14/2020  no date

58 Survey Right of Way Plan Sheets 01/31/2020  no date 03/27/2020  no date

59 Noise Abatement Design 08/23/2018 08/23/2018 10/19/2018 08/23/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/18/2020 06/23/2019 07/01/2020 06/23/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

05/04/2020 10/22/2019 05/15/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/02/2020 06/23/2020 07/02/2020 06/23/2020

61 Final Traffic Control Device Plans 12/30/2019  no date 07/06/2020  no date

62 Develop Retaining Structure Plans 04/02/2019  no date 09/05/2019  no date

63 Obtain Coast Guard Permit 06/19/2020  no date 12/28/2020  no date

64 Final Bridge Plans 12/12/2019  no date 06/18/2020  no date

65C Field Inspection Constructability Review 12/12/2019  no date 12/26/2019  no date

65F Plan Design/Field Inspection 03/12/2019 03/20/2019 12/11/2019 10/18/2019

65P Plan Design/Pre-Advertisement Conference 01/24/2020  no date 07/28/2020  no date

65X Field Inspection Team Meeting Date 12/27/2019 11/05/2019   

66 Environmental Reevaluation 04/27/2021  no date 05/24/2021  no date

67 Clear Utility Agreements 07/06/2020 06/23/2020 04/23/2021  no date

67U Utility Relocations by Owners 04/26/2021  no date 01/06/2022  no date

68 Clear Railroad Agreements 06/02/2020  no date 12/08/2020  no date

69 Acquire Right of Way 07/06/2020 06/23/2020 04/23/2021  no date

69X Right of Way/Utility Certification Date 04/27/2021  no date 04/27/2021  no date

70 Obtain Environmental Permits 12/30/2019  no date 12/29/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/27/2021  no date 06/22/2021  no date

70S Utility Stakeout ���Survey 03/01/2021  no date 08/31/2021  no date

71 Approved Construction Plans 05/11/2021  no date 07/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/29/2020  no date 08/11/2020  no date

71X Pre-Advertisement Conference Date 04/26/2021  no date 04/26/2021  no date

72 Prepare for Advertisement 04/27/2021  no date 07/28/2021  no date

72B Biddability Review 05/25/2021  no date 06/15/2021  no date

72X Plan Submission Date 06/16/2021  no date 06/16/2021  no date

73 Process Relocations 07/06/2020 06/23/2020 01/12/2021  no date

77S Construction ��� Survey 06/07/2022  no date 12/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/11/2021  no date 06/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 02/11/2022  no date 04/08/2022  no date

84 Award Contract 04/11/2022  no date 06/06/2022  no date

88 Survey Monumentation 05/17/2024  no date 07/16/2024  no date

91 Administer Contract 06/07/2022  no date 05/16/2024  no date

92X Contractor Final Voucher Date 07/01/2024  no date 07/01/2024  no date

94X Claims Period Ends Dates 09/26/2024  no date 09/26/2024  no date

95 District Project Closeout 09/27/2024  no date 12/19/2024  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 12/20/2024  no date 04/24/2025  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

1470-088-714Proj:

UPC: 113807

PC: Sylvester.Okpala

Project Purpose:

PM: Paul Agnello

Description: #SGR21VB - RT 1470 CULVERT REPLACE, ID 23928

CULVERT (2) REPLACEMENTS, RTE 1621 AND RTE 1470. A separate UPC 116457 has been created for Rte. 1621

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.009 Miles North of StreamFrom:

0.010 Mi. South of StreamTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,312,969Total Current Est 

07/13/2020Current Est Date

 341,000

 771,969

 200,000

1470

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Spotsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2018

03/26/2019

03/26/2019

04/07/2020

04/07/2020

03/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 115,000.00  0.00  0.00  0.00  0.00  0.00  0.00  115,000.00 CTB Formula
 426,000.00  0.00  0.00  0.00  0.00  0.00  0.00  426,000.00 MAP21 STP

 541,000.00 541,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 541,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$199,129

$117,599

$115,061

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  431,789.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 08/03/2020



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113807UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/09/2018 08/09/2018 08/10/2018 08/10/2018

17E Environmental Review Process (ERP) 09/19/2018 09/19/2018 09/25/2018 09/25/2018

21H Hydraulics Plan Design PFI 12/18/2018 12/18/2018 02/06/2019 02/06/2019

21T Traffic Operations Analysis 02/04/2019 02/04/2019 02/05/2019 02/05/2019

22 Scope Project 09/25/2018 09/25/2018 02/27/2019 02/27/2019

22C Scoping Constructability Review 01/09/2019 01/09/2019 01/09/2019 01/09/2019

22X Scoping Team Meeting Date 01/09/2019 01/09/2019 01/09/2019 01/09/2019

23 Furnish Environmental Traffic Data 02/06/2019 02/06/2019 02/06/2019 02/06/2019

24 Determine Permits Needed 10/01/2018 10/01/2018 10/01/2018 10/01/2018

25 Draft Environmental Document or CE 01/09/2019 01/09/2019 09/20/2019 03/18/2019

28 Consultant Procurement 01/09/2019 01/09/2019 01/09/2019 01/09/2019

31S Conduct Location Survey 08/28/2018 08/28/2018 12/17/2018 12/17/2018

34F Furnish Final Soils Survey 03/06/2019 02/20/2019 03/19/2019 02/20/2019

35 Traffic Control Device Recommendations 02/04/2019 02/04/2019 02/05/2019 02/05/2019

36C Preliminary Field Inspection Constructability 
Review

12/11/2018 12/11/2018 12/24/2018 12/24/2018

36F Plan Design/Preliminary Field Inspection 12/18/2018 12/18/2018 01/09/2019 01/09/2019

36H Hydraulic Plan Design Public Hearing 02/07/2019 02/07/2019 02/21/2019 02/21/2019

36P Plan Design Public Hearing 02/07/2019 02/13/2019 02/21/2019 02/21/2019

36X Preliminary Field InspectionTeam Meeting Date 02/06/2019 02/06/2019   

37S Major Structures / Bridge ��� Survey 02/06/2019 02/06/2019 02/06/2019 02/06/2019

41 Bridge Foundation Data 02/28/2019 02/28/2019 02/28/2019 02/28/2019

43 Furnish Utility Field Inspection Plans 02/06/2019 02/06/2019 02/11/2019 02/11/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/06/2019 03/06/2019 03/06/2019 03/06/2019

43X Utility Field Inspection (UFI) Date 02/12/2019 02/22/2019 02/12/2019 02/22/2019

46B Preliminary Bridge Plans 02/28/2019 02/28/2019 02/28/2019 02/28/2019

47 Approve Willingness 01/11/2019 01/11/2019 01/11/2019 01/11/2019

47X Willingness Posted Date 01/16/2019 01/16/2019 01/16/2019 01/16/2019

48 Conduct Location/Design Public Hearing 02/22/2019 02/22/2019 02/22/2019 02/22/2019

48X Public Hearing Meeting Date 02/28/2019 02/28/2019   

49 Adopt Location/Design 02/25/2019 02/25/2019 03/04/2019 03/04/2019

49C Design Approval Constructability Review 02/22/2019 02/22/2019 02/22/2019 02/22/2019

49X Location and Design Approval Date 03/05/2019 03/04/2019 03/05/2019 03/04/2019

51 Furnish Approved R/W & UT Plans 03/13/2019 02/27/2019 04/17/2019 03/15/2019

51X R/W&UT Plan Date 04/18/2019 03/18/2019 04/18/2019 03/18/2019

52 Authorize R/W & UT Funds 04/19/2019 03/21/2019 05/02/2019 03/26/2019

52X R/W&UT Authorization Date 05/03/2019 03/26/2019 05/03/2019 03/26/2019

59 Noise Abatement Design 10/03/2018 10/03/2018 10/03/2018 10/03/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/03/2019 03/27/2019 05/16/2019 05/29/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/17/2019 05/29/2019 05/17/2019 05/29/2019

61 Final Traffic Control Device Plans 02/28/2019 02/28/2019 02/28/2019 02/28/2019

64 Final Bridge Plans 03/06/2019  no date 03/06/2019  no date

65C Field Inspection Constructability Review 02/20/2019 02/21/2019 02/20/2019 02/21/2019

65F Plan Design/Field Inspection 03/06/2019 03/06/2019 03/06/2019 03/06/2019

65X Field Inspection Team Meeting Date 02/22/2019 02/22/2019   

66 Environmental Reevaluation 11/18/2019 01/27/2020 11/18/2019 01/29/2020

67 Clear Utility Agreements 05/17/2019 05/30/2019 11/14/2019 11/12/2019

67U Utility Relocations by Owners 11/15/2019 09/06/2017 03/30/2020 03/19/2020

69 Acquire Right of Way 05/17/2019 05/29/2019 11/14/2019 11/12/2019

69X Right of Way/Utility Certification Date 01/07/2020 01/23/2020 01/07/2020 01/23/2020



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

70 Obtain Environmental Permits 10/01/2018 10/01/2018 10/01/2018 10/01/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/15/2019 11/25/2019 07/26/2019 12/10/2019

71X Pre-Advertisement Conference Date 11/15/2019 12/11/2019 11/15/2019 12/11/2019

73 Process Relocations 05/16/2019 05/29/2019 05/16/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/18/2019 03/25/2020 12/17/2019 03/26/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 04/07/2020 04/14/2020 04/07/2020

82 Conduct Bid Opening 05/28/2020 05/27/2020 05/28/2020 06/25/2020

84 Award Contract 07/06/2020 06/25/2020 07/06/2020 06/25/2020

91 Administer Contract 08/11/2020 08/03/2020 04/05/2021  no date

95 District Project Closeout 08/16/2021  no date 12/21/2021  no date

96 Central Office Project Closeout 12/22/2021  no date 03/22/2022  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-088-701Proj:

UPC: 110859

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RURAL RUSTIC - HARDSURFACING OF UNPAVED ROADS

Hard-surfacing of Spotswood Furnace Lane and Woolfolk Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various routesFrom:

in Spotsylvania CountyTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 758,122Total Current Est 

06/30/2020Current Est Date

 0

 758,122

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Spotsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/26/2018

01/26/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 580,413.00  0.00  0.00  0.00  0.00  0.00  0.00  580,413.00Accounts Receivable
 580,413.00 580,413.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 580,413.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$758,122

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  758,122.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110859UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2018  no date 05/14/2018  no date

18 State Environmental Review Process (SERP) 11/29/2017 01/18/2018 12/12/2017 04/18/2018

22 Scope Project 11/28/2017 11/28/2017 12/11/2017 12/11/2017

24 Determine Permits Needed 12/13/2017 01/18/2018 12/27/2017 04/18/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/12/2017 01/05/2018 12/26/2017 02/26/2018

65F Plan Design/Field Inspection 10/09/2017 10/09/2017 12/07/2017 12/07/2017

66 Environmental Reevaluation 12/28/2017 01/18/2018 01/04/2018 04/20/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/12/2017 01/18/2018 02/09/2018 01/26/2018

79 Construction Funding Review/Authorization of 
Funds

11/28/2017 11/28/2017 12/11/2017 12/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2018 01/26/2018 02/12/2018 01/26/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/13/2018 09/20/2017 06/13/2018 01/26/2018

95 District Project Closeout 06/14/2018  no date 09/07/2018  no date

96 Central Office Project Closeout 09/10/2018  no date 01/16/2019  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-088-702Proj:

UPC: 110860

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RURAL RUSTIC - HARDSURFACING OF UNPAVED ROADS

Hard-surfacing of Twilight Lane, Sullivan Road, Mastin Lane and Parker Lane. Mapping, Route and project length in 
iPM is for Sullivan Road. Total length of all roadways is 2.32 miles.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

in Spotsylvania CountyTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 482,984Total Current Est 

08/07/2019Current Est Date

 0

 482,984

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Spotsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2018 04/05/2019

08/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 599,009.00  0.00  0.00  0.00  0.00  0.00  0.00  599,009.00Accounts Receivable
 599,009.00 599,009.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 599,009.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$317,206

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/18/2019

Total  317,206.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110860UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2018  no date 05/14/2018  no date

18 State Environmental Review Process (SERP) 05/16/2018 05/16/2018 05/29/2018 05/29/2018

22 Scope Project 01/16/2019 01/16/2019 02/06/2019 02/06/2019

24 Determine Permits Needed 04/17/2018 04/17/2018 06/15/2018 06/15/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/19/2019  no date 03/04/2019  no date

65F Plan Design/Field Inspection 02/06/2019 02/06/2019 03/04/2019 03/04/2019

66 Environmental Reevaluation 05/07/2018 05/07/2018 05/07/2018 06/15/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2019  no date 04/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/19/2019  no date 03/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/05/2019  no date 04/05/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/01/2019 04/01/2019 08/06/2019  no date

95 District Project Closeout 08/07/2019  no date 10/31/2019  no date

96 Central Office Project Closeout 11/01/2019  no date 03/12/2020  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-088-703Proj:

UPC: 110861

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RURAL RUSTIC - HARDSURFACING OF UNPAVED ROADS

Hard-surfacing of Mallard Point Lane, Ryland Payne road, Dovey Road and Wigglesworth Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various RoutesFrom:

in Spotsylvania CountyTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 357,199Total Current Est 

08/07/2019Current Est Date

 0

 357,199

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Spotsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2018 04/05/2019

08/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 419,352.00  0.00  0.00  0.00  0.00  0.00  0.00  419,352.00Accounts Receivable
 419,352.00 419,352.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 419,352.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$187,678

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/24/2020

Total  187,677.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110861UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2018  no date 05/14/2018  no date

18 State Environmental Review Process (SERP) 06/01/2018 06/01/2018 06/01/2018 06/01/2018

22 Scope Project 01/16/2019 01/16/2019 02/06/2019 02/06/2019

24 Determine Permits Needed 06/21/2018 06/21/2018 08/29/2018 08/29/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/19/2019  no date 03/04/2019  no date

65F Plan Design/Field Inspection 02/06/2019 02/06/2019 03/04/2019 03/04/2019

66 Environmental Reevaluation 06/01/2018 06/01/2018 06/01/2018 06/01/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2019  no date 04/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/19/2019  no date 03/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/05/2019  no date 04/05/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/05/2019 03/05/2019 08/06/2019  no date

95 District Project Closeout 08/07/2019  no date 10/31/2019  no date

96 Central Office Project Closeout 11/01/2019  no date 03/12/2020  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-088-730Proj:

UPC: 114897

PC: Richard.Spurlock

Project Purpose:

PM:

Description: SPOTSYLVANIA PARKWAY/HOSPITAL BLVD

Adding existing Hospital Blvd from RTE17 to intersection of Spotsylvania Parkway via SSR and portion of Parkway 
from existing ESM to Hospital BLVD. Mill and fill needed from intersection of RTE 1 & Spotsylvania Parkway to Int. of 
RTE 1 & Hospital Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.389 Mi E Intersection of Spotsylvania Parkway and NB RoutFrom:

Intersection of Hospital Blvd. and Route 17 (Mills Drive)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 810,000Total Current Est 

03/21/2019Current Est Date

 0

 810,000

 0

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2022

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  621,000.00 Local Project Contributions
 0.00  0.00  0.00  0.00  189,000.00  0.00  0.00  189,000.00 Telecommunications

 189,000.00 0.00  0.00  0.00  0.00  810,000.00  0.00  0.00Total:

 189,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114897UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/16/2022  no date 06/29/2022  no date

22 Scope Project 06/15/2022  no date 06/28/2022  no date

24 Determine Permits Needed 06/30/2022  no date 07/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/11/2022  no date 08/24/2022  no date

65F Plan Design/Field Inspection 06/29/2022  no date 08/24/2022  no date

66 Environmental Reevaluation 07/15/2022  no date 07/21/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2022  no date 08/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2022  no date 08/24/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2022  no date 08/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/26/2022  no date 12/30/2022  no date

95 District Project Closeout 01/03/2023  no date 03/30/2023  no date

96 Central Office Project Closeout 03/31/2023  no date 08/02/2023  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN00-088-150Proj:

UPC: 110488

PC: Robert.Ridgell

Project Purpose:

PM: Scott Powell

Description: SPOTSYLVANIA COURTHOUSE VILLAGE STREETSCAPE - PHASE II & 
III

Phase II & III of streetscape project at historic courthouse (Parent UPC: 56436)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Spotsylvania Courthouse ComplexFrom:

Spotsylvania Courthouse ComplexTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 810,868Total Current Est 

01/08/2020Current Est Date

 95,585

 715,283

 0

EN00

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Spotsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2017

08/14/2017

08/14/2017

09/11/2019

09/11/2019

07/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,272,188.00  0.00  0.00  0.00  0.00  0.00  0.00  1,272,188.00.Transportation Enhancement 
Funds

 1,272,188.00 1,272,188.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,272,188.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$12,374

$4,390

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  16,764.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/16/2020

Construction Completed:

Construction Started:

07/10/2020

02/11/2020



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110488UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/17/2017 01/17/2017 04/11/2017 04/11/2017

12 Authorize Preliminary Engineering 04/12/2017 04/12/2017 04/14/2017 04/12/2017

17E Environmental Review Process (ERP) 04/17/2017 04/17/2017 04/28/2017 04/17/2017

22 Scope Project 06/16/2017 06/16/2017 06/28/2017 06/28/2017

33 Final Environmental Document 05/01/2017 09/19/2016 05/12/2017 09/19/2016

52 Authorize R/W & UT Funds 07/14/2017 07/25/2017 08/03/2017 08/14/2017

52X R/W&UT Authorization Date 08/04/2017 08/14/2017 08/04/2017 08/14/2017

65F Plan Design/Field Inspection 06/29/2017 06/29/2017 07/13/2017 07/24/2017

69 Acquire Right of Way 08/07/2017 08/15/2017 06/07/2019 08/15/2017

69X Right of Way/Utility Certification Date 06/11/2019 07/17/2019 09/04/2019 07/17/2019

72X Plan Submission Date 06/10/2019 08/16/2017 06/10/2019 08/16/2017

79 Construction Funding Review/Authorization of 
Funds

06/11/2019 08/26/2019 07/08/2019 08/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/05/2019 08/26/2019 10/08/2019 09/11/2019

84 Award Contract 10/09/2019 01/16/2020 11/20/2019 01/16/2020

91 Administer Contract 11/21/2019 02/11/2020 12/08/2020 07/10/2020

95 District Project Closeout 12/09/2020  no date 04/20/2021  no date

96 Central Office Project Closeout 04/21/2021  no date 07/15/2021  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

VRE0-88-Proj:

UPC: 111886

PC: Grant.Sparks

Project Purpose:

PM: stephen.hennessee

Description: #SMART18 - CROSSROADS MAINTENANCE & STORAGE FACILITY

VRE Crossroads Maintenance and Storage Facility. Part of SMART SCALE App ID 1104.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VRE Crossroads FacilityFrom:

VRE Crossroads FacilityTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,365,766Total Current Est 

07/06/2018Current Est Date

 1,000,000

 7,274,579

 1,091,187

VRE

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Spotsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2021

10/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  5,056,832.00  3,308,933.00  0.00  0.00  8,365,765.00 HB1887 - HPP (1)
 8,365,765.00 0.00  0.00  0.00  5,056,832.00  3,308,933.00  0.00  0.00Total:

 8,365,765.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111886UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2021  no date 10/25/2021  no date

112 Authorize DRPT Funds 10/26/2021  no date 11/08/2021  no date

122 Scope DRPT Project 10/26/2021  no date 11/01/2021  no date

165 Preliminary Engineering/Design 11/01/2021  no date 10/31/2022  no date

180 RFP/Advertisement 10/31/2022  no date 10/31/2022  no date

184 Procurement/Vendor Award 11/01/2022  no date 11/01/2022  no date

191 Delivery/Testing & Acceptance 12/29/2023  no date 03/29/2024  no date

195 Start Operations 04/01/2024  no date 06/28/2024  no date

52 Authorize R/W & UT Funds 10/26/2021  no date 10/29/2021  no date

96 Central Office Project Closeout 07/01/2024  no date 11/06/2024  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0000-088-593Proj:

UPC: 093066

PC: Robert.Ridgell

Project Purpose:

PM: Brent Elam

Description: VRE Commuter Rail Station in Spotsylvania

To construct a parking lot and site access improvements in support of VRE station in Spotsylvania County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.023 Mi. South of VRE DriveFrom:

0.109 Mi. North of Route 17To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,789,644Total Current Est 

08/10/2017Current Est Date

 3,635,048

 3,629,723

 1,524,873

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Spotsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/23/2012

10/29/2013

10/29/2013

07/25/2014

07/25/2014

12/31/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 309,717.00  0.00  0.00  0.00  0.00  0.00  0.00  309,717.00 Local Project Contributions
 453,182.00  0.00  0.00  0.00  0.00  0.00  0.00  453,182.00 MAP21 CMAQ

 12,074,674.00  0.00  0.00  0.00  0.00  0.00  0.00  12,074,674.00 Revenue Sharing Funds
 2,027,790.00  0.00  0.00  0.00  0.00  0.00  0.00  2,027,790.00CMAQ

 14,865,363.00 14,865,363.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 14,865,363.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,524,873

$3,634,943

$2,702,968

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/08/2018

Total  7,862,784.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093066UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/04/2010 07/08/2011 07/01/2011 05/23/2012

17E Environmental Review Process (ERP) 11/12/2012 10/10/2011 02/20/2013 10/24/2012

22 Scope Project 02/03/2010 10/29/2012 01/31/2013 01/31/2013

24 Determine Permits Needed 11/12/2012 11/12/2012 08/09/2013 08/09/2013

25 Draft Environmental Document or CE 11/12/2012 10/24/2012 06/28/2013 08/01/2013

48 Conduct Location/Design Public Hearing 03/12/2013 06/04/2013 06/21/2013 06/21/2013

48X Public Hearing Meeting Date 06/06/2013 06/06/2013   

51 Furnish Approved R/W & UT Plans 03/27/2013 06/04/2013 07/11/2013 08/22/2013

52 Authorize R/W & UT Funds 05/27/2013 09/19/2013 06/27/2013 10/29/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/27/2013 10/29/2013 07/23/2013 10/30/2013

67U Utility Relocations by Owners 09/27/2013 10/30/2013 01/24/2014  no date

69 Acquire Right of Way 07/24/2013 10/30/2013 12/30/2013 07/07/2014

69X Right of Way/Utility Certification Date 07/08/2014 07/07/2014 07/08/2014 07/07/2014

70 Obtain Environmental Permits 10/30/2013 10/30/2013 12/30/2013 11/15/2013

79 Construction Funding Review/Authorization of 
Funds

08/11/2013 07/02/2014 09/10/2013 09/09/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2013 07/15/2014 09/10/2013 07/25/2014

84 Award Contract 09/09/2014 09/09/2014 09/09/2014 09/09/2014

91 Administer Contract 10/20/2014 10/20/2014 12/31/2015 12/18/2015

95 District Project Closeout 10/08/2016  no date 01/21/2017  no date

96 Central Office Project Closeout 01/22/2017  no date 05/30/2017  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-088-370Proj:

UPC: 110865

PC: Jessica.Graves

Project Purpose:

PM:

Description: ACTUATED FLASHER AT VARIOUS LOCATIONS -- DISTRICTWIDE

Install Active Intersection Warning flasher signs at 4 different intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 627 (Gordon Rd) at 2000 Red Rose VillageFrom:

Rt 3 (Plank Rd) at 621 Orange Plank Rd.To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 480,408Total Current Est 

05/08/2020Current Est Date

 0

 370,408

 110,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Spotsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/21/2018

09/23/2020

09/23/2020

06/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 678,161.00  22,839.00  0.00  0.00  0.00  0.00  0.00  701,000.00 MAP21 HSIP
 701,000.00 678,161.00  22,839.00  0.00  0.00  0.00  0.00  0.00Total:

 701,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$74,306

$0

$4,941

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  79,246.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110865UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/07/2018 06/07/2018 06/21/2018 06/21/2018

17E Environmental Review Process (ERP) 08/21/2018 08/21/2018 03/07/2019 03/07/2019

21H Hydraulics Plan Design PFI 01/03/2019 01/03/2019 02/15/2019 02/15/2019

21T Traffic Operations Analysis 07/10/2018 07/10/2018 09/04/2018 09/04/2018

22 Scope Project 06/22/2018 06/22/2018 03/13/2019 04/01/2019

22S Photogrammetry/Aerial Photo/Image Processing 07/10/2018 07/10/2018 11/26/2018 11/26/2018

22X Scoping Team Meeting Date 07/09/2018 07/09/2018 07/09/2018 07/09/2018

23 Furnish Environmental Traffic Data 07/09/2018 07/09/2018 09/04/2018 09/04/2018

24 Determine Permits Needed 03/08/2019 03/08/2019 05/02/2019 06/12/2019

25 Draft Environmental Document or CE 03/29/2019 03/29/2019 07/01/2019 07/26/2019

30 Preliminary Utility Inspection 05/06/2019 06/14/2019 07/09/2019 08/16/2019

31S Conduct Location Survey 07/10/2018 07/10/2018 11/07/2018 11/07/2018

34P Preliminary Soil Survey 12/18/2018 12/18/2018 02/15/2019 02/15/2019

35 Traffic Control Device Recommendations 08/12/2019 06/14/2019 09/25/2019 08/20/2019

36C Preliminary Field Inspection Constructability 
Review

01/17/2019 01/17/2019 02/01/2019 02/01/2019

36F Plan Design/Preliminary Field Inspection 11/08/2018 11/18/2018 02/15/2019 02/15/2019

36H Hydraulic Plan Design Public Hearing 05/06/2019 06/14/2019 09/25/2019 06/14/2019

36P Plan Design Public Hearing 05/06/2019 06/14/2019 09/25/2019 06/14/2019

36X Preliminary Field InspectionTeam Meeting Date 05/03/2019 06/16/2019   

43X Utility Field Inspection (UFI) Date 02/01/2021  no date 02/01/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2022  no date 07/11/2022  no date

47 Approve Willingness 09/26/2019 08/19/2019 11/07/2019 08/19/2019

47X Willingness Posted Date 10/09/2019 07/22/2019 10/09/2019 07/22/2019

48 Conduct Location/Design Public Hearing 09/26/2019 08/19/2019 07/16/2020 08/19/2019

48X Public Hearing Meeting Date 07/01/2020 08/25/2019   

49 Adopt Location/Design 07/17/2020 08/25/2019 08/27/2020 08/25/2019

49C Design Approval Constructability Review 09/26/2019 08/19/2019 10/09/2019 08/19/2019

49X Location and Design Approval Date 08/28/2020 08/25/2019 08/28/2020 08/25/2019

50 Survey Data Verification 09/26/2019 06/17/2019 10/24/2019 06/17/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/12/2022  no date 06/09/2022  no date

65F Plan Design/Field Inspection 08/31/2020  no date 01/28/2021  no date

65P Plan Design/Pre-Advertisement Conference 02/01/2021  no date 06/23/2022  no date

65X Field Inspection Team Meeting Date 01/29/2021  no date   

66 Environmental Reevaluation 07/12/2022 04/15/2020 07/25/2022 04/17/2020

67 Clear Utility Agreements 02/02/2021  no date 04/12/2021  no date

67U Utility Relocations by Owners 02/15/2021  no date 06/08/2021  no date

69X Right of Way/Utility Certification Date 08/25/2022 04/28/2020 08/25/2022 04/28/2020

70 Obtain Environmental Permits 02/01/2021 06/18/2019 04/30/2021 06/18/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/10/2022  no date 08/05/2022  no date

70S Utility Stakeout ���Survey 02/15/2021  no date 06/08/2021  no date

71 Approved Construction Plans 07/12/2022  no date 08/17/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/26/2022  no date 06/09/2022  no date

71X Pre-Advertisement Conference Date 06/24/2022  no date 06/24/2022  no date

72 Prepare for Advertisement 08/03/2022  no date 09/01/2022  no date

72B Biddability Review 08/10/2022  no date 08/16/2022  no date

72X Plan Submission Date 08/17/2022  no date 08/17/2022  no date

77S Construction ��� Survey 11/29/2022  no date 06/06/2023  no date



SPOTSYLVANIA COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/12/2022  no date 08/08/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

82 Conduct Bid Opening 10/20/2022  no date 11/02/2022  no date

84 Award Contract 11/03/2022  no date 11/28/2022  no date

91 Administer Contract 11/29/2022  no date 06/06/2023  no date

92X Contractor Final Voucher Date 07/20/2023  no date 07/20/2023  no date

94X Claims Period Ends Dates 10/17/2023  no date 10/17/2023  no date

95 District Project Closeout 10/18/2023  no date 01/18/2024  no date

96 Central Office Project Closeout 01/19/2024  no date 05/21/2024  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0095-089-F09Proj:

UPC: 013558

PC: Beau.Hoyt

Project Purpose:

PM:

Description: I-95 ��� REL OF INT @ RTE 630 W SBGPL OPT BETW EXITS 143 & 1

I-95 Relocation of Interchange at Route 630 with an option to include a general purpose lane I95 southbound 
beginning at Exit 143 and extending approximately 3000 south of the DDI at exit 140. Completed project will improve 
Capacity, Operational, and Safety of Interchange and Interstate.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.983 Miles South of ROUTE 630From:

 0.809 Miles North of Route 630To:

RelocationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 149,258,496Total Current Est 

02/01/2019Current Est Date

 38,641,016

 96,490,488

 14,126,992

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/1994

10/22/2013

10/22/2013

04/19/2016

04/19/2016

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 124,720,241.00  0.00  0.00  0.00  0.00  0.00  0.00  124,720,241.00 Bond Proceeds
 544,500.00  0.00  0.00  0.00  0.00  0.00  0.00  544,500.00 MAP21 HSIP

 3,920,423.00  0.00  0.00  0.00  0.00  0.00  0.00  3,920,423.00 MAP21 NHPP
 16,529,585.00  0.00  0.00  0.00  0.00  0.00  0.00  16,529,585.00.Interstate

 2,111,111.00  0.00  0.00  0.00  0.00  0.00  0.00  2,111,111.00Bonus OA
 1,955,959.00  0.00  0.00  0.00  0.00  0.00  0.00  1,955,959.00Soft Match

 149,781,819.00 149,781,819.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 149,781,819.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,482,045

$29,194,646

$85,093,894

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  128,770,585.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
013558UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/18/1994 04/18/1994 05/09/1994 05/09/1994

18 State Environmental Review Process (SERP) 06/29/1999 06/29/1999 07/30/1999 07/30/1999

19 Corridor Location Studies 12/29/1994 12/29/1994 07/14/1997 07/14/1997

22 Scope Project 10/05/2011 10/05/2011 10/05/2011 10/05/2011

24 Determine Permits Needed 09/01/1998 09/01/1998 09/30/1998 09/30/1998

25 Draft Environmental Document or CE 06/01/1995 06/01/1995 06/16/1997 06/16/1997

26X Location Public Hearing Date 07/15/1997 07/15/1997 07/15/1997 07/15/1997

32 Value Engineering 01/15/2013 01/15/2013 03/12/2013 03/12/2013

32X Value Engineering Study Date 01/15/2013 01/15/2013 01/15/2013 01/15/2013

34F Furnish Final Soils Survey 10/01/2012 10/01/2012 11/01/2015 11/01/2015

34P Preliminary Soil Survey 03/23/2012 03/23/2012 09/07/2012 09/07/2012

36F Plan Design/Preliminary Field Inspection 05/30/2012 05/30/2012 06/06/2012 06/06/2012

36P Plan Design Public Hearing 06/07/2012 06/07/2012 10/23/2012 10/23/2012

36X Preliminary Field InspectionTeam Meeting Date 05/30/2012 05/30/2012   

40 Minor Structures Data Request 03/23/2012 03/23/2012 11/01/2015 11/01/2015

43 Furnish Utility Field Inspection Plans 08/16/2012  no date 05/03/2013  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/16/2012 08/16/2012 06/12/2013 06/12/2013

43X Utility Field Inspection (UFI) Date 07/16/2013 07/16/2013 07/16/2013 07/16/2013

48 Conduct Location/Design Public Hearing 09/28/2012 09/28/2012 11/29/2012 11/29/2012

48X Public Hearing Meeting Date 11/29/2012 11/29/2012   

49 Adopt Location/Design 12/28/2012 12/28/2012 08/22/2013 08/22/2013

51 Furnish Approved R/W & UT Plans 01/29/2013  no date 11/15/2013  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/08/2013 04/08/2013 03/04/2016  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/01/2013 02/01/2013 04/08/2013 04/08/2013

52 Authorize R/W & UT Funds 10/22/2013 10/22/2013 10/22/2013 10/22/2013

52T Authorize R/W Funds 04/09/2013 04/09/2013 10/23/2013 10/23/2013

53F Final Landscaping Plans 04/09/2013 04/09/2013 03/15/2016  no date

53P Preliminary Landscaping Plans 02/20/2013 02/20/2013 04/02/2013 04/02/2013

54 Retaining Wall Data Report 01/15/2013 01/15/2013 11/01/2015 11/01/2015

55 Sound Wall Data Report 01/15/2013 01/15/2013 07/24/2013 07/24/2013

59 Noise Abatement Design 03/11/2013 03/11/2013 09/27/2013 09/27/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/06/2013 12/06/2013 12/06/2013 12/06/2013

60T Notice to Proceed for Total Right of Way 
Acquisition

10/23/2013 10/23/2013 10/28/2013 10/28/2013

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/06/2013 12/06/2013 12/06/2013 12/06/2013

65C Field Inspection Constructability Review 04/02/2013 04/02/2013 04/09/2013 04/09/2013

65F Plan Design/Field Inspection 02/12/2013 02/12/2013 07/16/2013 07/16/2013

65P Plan Design/Pre-Advertisement Conference 07/16/2013 07/16/2013 03/24/2016  no date

65X Field Inspection Team Meeting Date 08/15/2013 08/15/2013   

67U Utility Relocations by Owners 11/15/2016 11/15/2016 02/28/2019  no date

69 Acquire Right of Way 12/06/2013 12/06/2013 12/31/2018  no date

70 Obtain Environmental Permits 11/20/2013 11/20/2013 10/02/2015 10/02/2015

79 Construction Funding Review/Authorization of 
Funds

03/11/2016 03/11/2016 04/18/2016 04/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2016 04/19/2016 04/19/2016 04/19/2016

84 Award Contract 10/19/2016 10/19/2016 10/19/2016 10/19/2016

91 Administer Contract 11/15/2016 11/15/2016 07/31/2020 07/31/2020

95 District Project Closeout 04/30/2020  no date 07/24/2020  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 09/01/2020  no date 01/08/2021  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0095-089-282Proj:

UPC: 108573

PC: Beau.Hoyt

Project Purpose:

PM:

Description: #HB2.FY17 COMMUTER LOT EXPANSION I-95 E OF EXIT 140

Project will expand commuter parking being constructed as a part of the Interchange project (UPC 13558) by adding 
approximately 300 spaces to the adjacent parcel and will include approximately 200 spaces at a secondary location, 
near relocated Wyche Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

COMMUTER LOT EXPANSION E OF EXIT 140From:

I-95 EAST OF EXIT 140To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,719,243Total Current Est 

09/14/2018Current Est Date

 300,000

 9,387,993

 31,250

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/18/2016

05/04/2016

05/04/2016

05/06/2016

05/06/2016

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 883,862.00  0.00  0.00  0.00  0.00  0.00  0.00  883,862.00 CTB Formula
 3,700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,700,000.00 HB1887 - HPP (1)
 3,625,000.00  1,510,381.00  0.00  0.00  0.00  0.00  0.00  5,135,381.00 HB1887 - HPP (2)

 9,719,243.00 8,208,862.00  1,510,381.00  0.00  0.00  0.00  0.00  0.00Total:

 9,719,243.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$31,250

$402

$8,000,261

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  8,031,913.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108573UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/18/2016 04/18/2016 04/18/2016 04/18/2016

201 Risk Assessment Meeting 04/18/2016  no date 04/19/2016  no date

202 Risk Matrix and Mitigation Strategy 04/20/2016  no date 05/10/2016  no date

203 District Coordination Meeting 05/11/2016  no date 05/11/2016  no date

204 Verification of Funding 04/20/2016  no date 04/22/2016  no date

205 Comparative Project Schedule (DB vs DBB) 04/20/2016  no date 05/03/2016  no date

206 NEPA Status 04/20/2016  no date 04/26/2016  no date

207 Internal and External Stakeholders Support 04/20/2016  no date 05/03/2016  no date

208 CTB Risk Briefing Document and Approval 05/11/2016  no date 06/10/2016  no date

209 Finding of Public Interest Document (FOPI) 07/15/2016  no date 07/21/2016  no date

210 Office of Attorney General FOPI Concurrence 06/13/2016  no date 06/15/2016  no date

211 Chief Engineer/Commissioner FOPI Authorization 07/22/2016  no date 07/26/2016  no date

22 Scope Project 04/18/2016 04/18/2016 04/18/2016 04/18/2016

223 RFQ Contract Estimate 05/12/2016  no date 06/09/2016  no date

224 Conflict of Interest Determination 05/12/2016  no date 07/14/2016  no date

225 DBE Goal/SWAM Goal 06/10/2016  no date 07/12/2016  no date

226 Procurement and Contract Schedule 05/12/2016  no date 05/18/2016  no date

301 TIP & STIP Verification 05/12/2016  no date 06/09/2016  no date

302 On the Job Trainee (OJT) Goal 05/12/2016  no date 06/13/2016  no date

303 RFP Survey/SUE 05/12/2016  no date 07/08/2016  no date

304 RFP Traffic Data/Analysis 05/12/2016  no date 07/08/2016  no date

305 RFP Hydraulic/Drainage Study 05/12/2016  no date 06/09/2016  no date

306 Existing Pipe Assessment 07/11/2016  no date 07/28/2016  no date

307 RFP Geotechnical Data Report 05/12/2016  no date 08/05/2016  no date

308 Minimum Pavement Design 07/11/2016  no date 07/29/2016  no date

309 RFP Conceptual Plans 07/11/2016  no date 08/05/2016  no date

310 Final DB Contract Estimate/TRNS*PORT 08/08/2016  no date 08/26/2016  no date

311 Preliminary Noise Analysis 08/08/2016  no date 10/03/2016  no date

313 NEPA document 08/08/2016  no date 11/01/2016  no date

314 Wetland Delineation 08/08/2016  no date 08/19/2016  no date

315 Endangered Species Determination 08/08/2016  no date 08/19/2016  no date

316 Hazmat Studies 08/08/2016  no date 08/19/2016  no date

317 Approval of IMR/IJR 08/08/2016  no date 09/19/2016  no date

318 Design Exceptions/Waivers 08/08/2016  no date 10/03/2016  no date

319 Public Involvement Requirements 08/29/2016  no date 10/25/2016  no date

320 Design Approval 10/04/2016  no date 10/18/2016  no date

321 Third Party Requirements/RR Agreements 05/12/2016  no date 10/10/2016  no date

323 RFP Part 1 05/12/2016  no date 06/28/2016  no date

324 RFP Part 2 and Special Provisions 05/12/2016  no date 10/10/2016  no date

325 RFP Parts 3 4 and 5 05/12/2016  no date 10/10/2016  no date

326 RFP Information Package 11/02/2016  no date 11/16/2016  no date

327 Federal Criteria Sheet 10/19/2016  no date 10/21/2016  no date

328 Program Funding into FMIS 10/19/2016  no date 11/16/2016  no date

329 Submittal of RFP to FHWA 11/17/2016  no date 12/20/2016  no date

330 RFP Release 01/03/2017  no date 01/05/2017  no date

331 PreProposal/Utility Coordination Meeting 01/17/2017  no date 01/25/2017  no date

332 RFP Question Due 01/17/2017  no date 02/07/2017  no date

333 Response to RFP Questions 02/08/2017  no date 02/22/2017  no date

334 Proprietary and/or ATC Meeting 02/23/2017  no date 02/23/2017  no date

335 Offerors submit ATC 02/24/2017  no date 02/24/2017  no date

336 Preliminary Response to ATC 02/27/2017  no date 02/27/2017  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

337 RFP Addendum 02/23/2017  no date 03/22/2017  no date

338 Offerors submit final ATC 02/28/2017  no date 02/28/2017  no date

339 Final Response to ATC 03/01/2017  no date 03/01/2017  no date

340 Evaluative Estimate 03/23/2017  no date 04/19/2017  no date

341 Technical Proposal Submission 03/23/2017  no date 04/19/2017  no date

342 Technical Proposals Evaluation 04/20/2017  no date 06/15/2017  no date

343 Technical Proposal Scoring Meeting 06/20/2017  no date 06/22/2017  no date

344 Price Proposal Submission 06/23/2017  no date 06/27/2017  no date

345 Price Proposal Opening 06/28/2017  no date 07/05/2017  no date

346 Issue Notice of Intent to Award 07/06/2017  no date 07/10/2017  no date

347 Escrow Submission and Meeting 09/21/2016 09/21/2016 09/21/2016 09/21/2016

348 Submission and Review Other Post NOIA 
Documents

07/11/2017  no date 07/31/2017  no date

352 Design Build RW and CN Fund Verification 12/12/2016 05/02/2016 12/20/2016 05/04/2016

380 Concurrence Letter for RFP Release 12/21/2016 05/04/2016 12/30/2016 05/06/2016

384 CTB Approval/Award Contract 10/19/2016 10/19/2016 10/19/2016 10/19/2016

385 Contract Execution/Notice to Proceed 10/19/2016 10/19/2016 11/15/2016 11/14/2016

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

09/27/2017  no date 11/08/2017  no date

402 Health Safety and Welfare Plan/Approval 09/27/2017  no date 10/18/2017  no date

403 Schedule Submittals/Approval 09/27/2017  no date 01/26/2018  no date

404 Scope Validation and Resolution 11/09/2017  no date 03/19/2018  no date

405 Interim Milestone Acceptance 03/20/2018  no date 07/11/2018  no date

491 Final Project Acceptance and Final Payment 07/12/2018 11/15/2016 11/02/2018  no date

95 District Project Closeout 11/05/2018  no date 02/12/2019  no date

96 Central Office Project Closeout 02/13/2019  no date 06/17/2019  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0095-089-741Proj:

UPC: 110595

PC: Robert.Ridgell

Project Purpose:

PM:

Description: #SGR18VB - RT 95 SB&NB OVER RT 17 BR REPLACE ID 18083/18085

Bridge Replacement of parallel structures on Rte. 95 SB and NB over Rte. 17 in conjunction with UPC 101595. 
Existing Structure ID 18083 (SB) and 18085 (NB)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 133From:

Exit 133To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,333,628Total Current Est 

02/21/2018Current Est Date

 0

 13,333,628

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2017

07/06/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,135,950.00  1,060,746.00  2,283,205.00  4,408,341.00  1,516,189.00  0.00  0.00  12,404,431.00 HB1887 - SGR
 929,198.00  0.00  0.00  0.00  0.00  0.00  0.00  929,198.00Formula - Primary

 13,333,629.00 4,065,148.00  1,060,746.00  2,283,205.00  4,408,341.00  1,516,189.00  0.00  0.00Total:

 13,333,629.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$7,226,835

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,226,835.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/09/2018

Construction Completed:

Construction Started: 02/21/2018



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110595UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/22/2017 06/22/2017 06/22/2017 06/22/2017

22 Scope Project 02/10/2017 02/10/2017 02/16/2017 02/16/2017

66 Environmental Reevaluation 02/10/2017 02/10/2017 08/01/2017 02/10/2017

69X Right of Way/Utility Certification Date 07/25/2017 07/19/2017 07/25/2017 07/25/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/10/2017 02/10/2017 04/07/2017 04/07/2017

71 Approved Construction Plans 02/10/2017 02/10/2017 06/19/2017 06/19/2017

72 Prepare for Advertisement 02/10/2017 02/10/2017 07/03/2017 07/03/2017

72B Biddability Review 05/22/2017 05/22/2017 07/03/2017 07/03/2017

72X Plan Submission Date 07/05/2017 07/03/2017 07/05/2017 07/05/2017

77S Construction ��� Survey 04/05/2018  no date 10/08/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/10/2017 02/10/2017 02/24/2017 02/24/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/02/2017 07/18/2017 08/16/2017 07/18/2017

82 Conduct Bid Opening 09/15/2017 12/21/2017 01/30/2018 12/21/2017

84 Award Contract 01/31/2018 01/09/2018 04/04/2018 01/09/2018

88 Survey Monumentation 09/01/2022  no date 10/28/2022  no date

91 Administer Contract 04/05/2018 02/21/2018 08/31/2022  no date

92X Contractor Final Voucher Date 10/14/2022  no date 10/14/2022  no date

94X Claims Period Ends Dates 01/19/2023  no date 01/19/2023  no date

95 District Project Closeout 01/20/2023  no date 03/20/2023  no date

96 Central Office Project Closeout 03/21/2023  no date 07/19/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0095-089-751Proj:

UPC: 112046

PC: William.Arel

Project Purpose:

PM:

Description: I-95 SB AT RTE 17 - FRED EX CONNECTION

Possible bid option - pending award of Fred Ex.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 133From:

Exit 133To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,000,000Total Current Est 

11/15/2017Current Est Date

 0

 4,000,000

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2017

07/06/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00Accounts Receivable
 4,000,000.00 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,133,465

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,133,465.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/10/2018

Construction Completed:

Construction Started: 02/21/2018



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112046UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/01/2017 08/01/2017 08/22/2017 08/01/2017

22 Scope Project 08/01/2017 08/01/2017 08/21/2017 08/21/2017

66 Environmental Reevaluation 03/01/2018 02/25/2018 03/28/2018 02/25/2018

69X Right of Way/Utility Certification Date 08/01/2018  no date 08/01/2018  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/01/2018  no date 08/03/2018  no date

71 Approved Construction Plans 08/01/2017 08/01/2017 08/21/2017 08/21/2017

72 Prepare for Advertisement 08/01/2017 08/01/2017 08/21/2017 08/21/2017

72B Biddability Review 08/01/2017 08/01/2017 09/29/2017 08/21/2017

72X Plan Submission Date 10/02/2017 08/21/2017 10/02/2017 08/21/2017

77S Construction ��� Survey 04/11/2018  no date 09/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2017  no date 02/26/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/02/2017 09/01/2017 10/02/2017 09/01/2017

82 Conduct Bid Opening 02/16/2018  no date 02/16/2018  no date

84 Award Contract 02/16/2018 09/01/2017 04/10/2018 01/10/2018

88 Survey Monumentation 09/09/2022  no date 11/09/2022  no date

91 Administer Contract 04/11/2018 02/21/2018 09/08/2022  no date

92X Contractor Final Voucher Date 11/10/2022  no date 11/10/2022  no date

94X Claims Period Ends Dates 01/11/2023  no date 01/11/2023  no date

95 District Project Closeout 01/12/2023  no date 03/14/2023  no date

96 Central Office Project Closeout 03/15/2023  no date 07/13/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0095-089-739Proj:

UPC: 114620

PC: William.Arel

Project Purpose:

PM:

Description:  FRED EX - I95 EXPRESS LANES EXTENSION. EXIT 143 TO EXIT 133

To extend the I-95 express lanes south from I-95/Route 610 (Exit 143) to I-95/Route 17 N Interchange (Exit 133) and 
to provide new access at Quantico and Courthouse Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 US Route 17 (Warrenton Road)From:

USMC Truck Road (Russell Road)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 488,200,000Total Current Est 

08/19/2019Current Est Date

 2,500,000

 485,700,000

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/13/2019

03/27/2018

03/27/2018

05/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,500,000.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00 Concession Funds
 0.00  100,000,000.00  100,000,000.00  100,000,000.00 185,700,000.00Other

 2,500,000.00 0.00  102,500,000.00  100,000,000.00  100,000,000.00 185,700,000.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/18/2019

Construction Completed:

Construction Started: 04/19/2019



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114620UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/01/2017 06/01/2017 03/26/2018 06/01/2017

22 Scope Project 06/01/2017 06/01/2017 04/18/2019 04/18/2019

52 Authorize R/W & UT Funds 10/16/2019 10/16/2019 03/02/2020 11/13/2019

52X R/W&UT Authorization Date 03/02/2020 11/18/2019 03/02/2020 11/18/2019

67U Utility Relocations by Owners 03/03/2020 11/18/2019 03/03/2022  no date

69 Acquire Right of Way 03/03/2020 11/18/2019 03/03/2022  no date

70 Obtain Environmental Permits 04/19/2019 04/19/2019 06/30/2020 04/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/26/2018 03/26/2018 03/27/2018 03/27/2018

84 Award Contract 03/27/2018 03/27/2018 04/18/2019 04/18/2019

91 Administer Contract 04/19/2019 04/19/2019 05/31/2023  no date

92X Contractor Final Voucher Date 07/14/2023  no date 07/14/2023  no date

94X Claims Period Ends Dates 10/10/2023  no date 10/10/2023  no date

95 District Project Closeout 06/03/2024  no date 08/26/2024  no date

96 Central Office Project Closeout 08/27/2024  no date 01/08/2025  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-089-625Proj:

UPC: 102936

PC: Robert.Ridgell

Project Purpose:

PM:

Description: #SGR19VB - RT 1 over Potomac Creek Bridge Replacement

Bridge Replacement on Rte. 1 over Potomac Run

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.096 Miles South of Potomac CreekFrom:

0.133 Miles North of Potomac CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,007,126Total Current Est 

09/15/2020Current Est Date

 660,000

 5,536,673

 810,453

0001

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2013

09/10/2018

09/10/2018

01/07/2020

01/07/2020

07/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 338,479.00  0.00  0.00  0.00  0.00  0.00  0.00  338,479.00 CTB Formula
 860,000.00  0.00  714,870.00  2,475,000.00  1,807,000.00  0.00  0.00  5,856,870.00 HB1887 - SGR

 47,520.00  0.00  0.00  0.00  0.00  0.00  0.00  47,520.00 Local Project Contributions
 384,001.00  0.00  0.00  0.00  0.00  0.00  0.00  384,001.00 MAP21 NHPP

 30,000.00  0.00  0.00  0.00  0.00  0.00  0.00  30,000.00.Bond Match
 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00.Bridge Funds - Federal BR

 6,776,870.00 1,780,000.00  0.00  714,870.00  2,475,000.00  1,807,000.00  0.00  0.00Total:

 6,776,870.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$810,600

$633,549

$630,606

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,074,754.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started: 06/08/2020



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102936UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2013 07/01/2013 08/05/2013 08/05/2013

17E Environmental Review Process (ERP) 10/29/2014 10/29/2014 10/26/2016 10/26/2016

22 Scope Project 04/02/2014 04/02/2014 08/31/2017 08/31/2017

22X Scoping Team Meeting Date 05/23/2013 05/23/2013 05/23/2013 05/23/2013

24 Determine Permits Needed 02/25/2014 02/25/2014 03/20/2014 03/20/2014

25 Draft Environmental Document or CE 10/29/2014 10/29/2014 09/29/2017 09/29/2017

30 Preliminary Utility Inspection 02/24/2017 02/24/2017 02/24/2017 02/24/2017

31S Conduct Location Survey 02/19/2014 02/19/2014 10/22/2014 10/22/2014

32 Value Engineering 08/01/2016 08/01/2016 05/02/2017 05/02/2017

33 Final Environmental Document 09/18/2016 09/18/2016 09/18/2016 09/19/2016

34F Furnish Final Soils Survey 03/28/2017 03/28/2017 03/28/2017 03/28/2017

34P Preliminary Soil Survey 05/26/2016 05/26/2016 03/28/2017 03/28/2017

36C Preliminary Field Inspection Constructability 
Review

12/20/2016 12/20/2016 01/10/2017 01/10/2017

36F Plan Design/Preliminary Field Inspection 10/10/2014 10/10/2014 12/20/2016 12/20/2016

36H Hydraulic Plan Design Public Hearing 01/12/2017 01/12/2017 09/15/2017 09/15/2017

36P Plan Design Public Hearing 01/12/2017 01/12/2017 09/15/2017 09/15/2017

36X Preliminary Field InspectionTeam Meeting Date 01/11/2017 01/11/2017   

43 Furnish Utility Field Inspection Plans 06/01/2018 10/31/2017 08/14/2018 02/07/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/31/2017 10/31/2017 03/08/2018 07/24/2018

43X Utility Field Inspection (UFI) Date 03/08/2018 03/08/2018 03/08/2018 03/08/2018

46B Preliminary Bridge Plans 01/12/2017 01/12/2017 08/21/2017 08/21/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/06/2017 02/06/2017 11/21/2017 11/21/2017

48 Conduct Location/Design Public Hearing 09/11/2017 09/11/2017 09/15/2017 09/15/2017

48X Public Hearing Meeting Date 10/12/2017 10/12/2017   

49 Adopt Location/Design 10/19/2017 10/19/2017 10/27/2017 10/27/2017

49C Design Approval Constructability Review 09/15/2017 09/15/2017 09/29/2017 09/29/2017

49X Location and Design Approval Date 10/30/2017 10/30/2017 10/30/2017 10/30/2017

51 Furnish Approved R/W & UT Plans 03/09/2018 03/09/2018 01/15/2019 07/24/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/16/2019 07/25/2018 03/15/2019 09/19/2018

51X R/W&UT Plan Date 01/16/2019 07/02/2018 01/16/2019 08/17/2018

52 Authorize R/W & UT Funds 01/17/2019 08/17/2018 02/01/2019 09/10/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/04/2019 09/11/2018 02/15/2019 09/20/2018

63 Obtain Coast Guard Permit 12/27/2017 03/15/2018 12/27/2017 07/29/2019

64 Final Bridge Plans 08/22/2017 08/22/2017 12/26/2017 06/14/2019

65C Field Inspection Constructability Review 06/01/2018 07/25/2018 06/28/2018 08/07/2018

65F Plan Design/Field Inspection 10/31/2017 10/31/2017 05/31/2018 07/24/2018

65P Plan Design/Pre-Advertisement Conference 01/17/2019 07/25/2018 05/07/2019 06/10/2019

65X Field Inspection Team Meeting Date 06/29/2018 08/08/2018   

66 Environmental Reevaluation 02/06/2020 08/28/2019 03/05/2020 09/09/2019

67 Clear Utility Agreements 02/19/2019 09/20/2018 02/04/2020 03/18/2019

67U Utility Relocations by Owners 02/05/2020 04/03/2019 12/07/2020 01/02/2020

69 Acquire Right of Way 02/19/2019 09/20/2018 02/04/2020 04/02/2019

69X Right of Way/Utility Certification Date 02/06/2020 08/28/2019 02/06/2020 08/28/2019

70 Obtain Environmental Permits 02/25/2014 02/25/2015 12/11/2019 06/10/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/08/2019 06/17/2019 05/21/2019 07/09/2019

71X Pre-Advertisement Conference Date 02/05/2020 07/10/2019 02/05/2020 07/10/2019

79 Construction Funding Review/Authorization of 
Funds

02/06/2020  no date 03/05/2020  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020 01/07/2020 12/08/2020 01/07/2020

82 Conduct Bid Opening 01/08/2021 02/07/2020 03/09/2021 02/27/2020

84 Award Contract 03/10/2021 02/28/2020 05/04/2021 03/30/2020

91 Administer Contract 05/05/2021 06/08/2020 11/02/2022  no date

95 District Project Closeout 11/03/2022  no date 02/03/2023  no date

96 Central Office Project Closeout 02/06/2023  no date 06/13/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-089-R29Proj:

UPC: 103082

PC: Robert.Ridgell

Project Purpose:

PM: Keith Dayton

Description: Turn Lane Addition- Route 1 south at Garrisonville Road

Provide an additional right turn lane from Route 1 southbound to westbound Route 610.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 610 (Garrisonville Road)From:

0.17 Mi. North of Route 610 (Garrisonville Road)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,415,592Total Current Est 

06/29/2018Current Est Date

 30,000

 1,290,884

 94,708

0001

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2014

02/25/2016

02/25/2016

03/31/2016

03/31/2016

10/21/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 451,592.00  0.00  0.00  0.00  0.00  0.00  0.00  451,592.00 Local Project Contributions
 964,000.00  0.00  0.00  0.00  0.00  0.00  0.00  964,000.00 Revenue Sharing Funds

 1,415,592.00 1,415,592.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,415,592.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,708

$20,468

$292,345

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2018

Total  407,521.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103082UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/27/2012 09/11/2012 01/01/2014 07/25/2014

17E Environmental Review Process (ERP) 01/15/2014 08/03/2015 05/26/2014 08/04/2015

22 Scope Project 01/15/2014 01/12/2014 05/29/2014 03/20/2014

22X Scoping Team Meeting Date 02/05/2014 02/05/2014 02/05/2014 02/05/2014

24 Determine Permits Needed 05/30/2014 05/30/2014 11/26/2014 08/20/2015

25 Draft Environmental Document or CE 04/01/2015 02/27/2015 10/01/2015 08/25/2015

31S Conduct Location Survey 11/13/2013 11/20/2013 01/15/2014 02/12/2014

33 Final Environmental Document 04/01/2015 02/27/2015 10/01/2015 08/25/2015

34P Preliminary Soil Survey 01/15/2014 02/04/2014 02/14/2014 04/10/2014

36C Preliminary Field Inspection Constructability 
Review

07/14/2014 07/03/2014 07/21/2014 08/04/2014

36F Plan Design/Preliminary Field Inspection 05/26/2014 05/21/2014 07/14/2014 07/04/2014

36P Plan Design Public Hearing 07/22/2014 08/05/2014 09/22/2014 10/02/2014

43 Furnish Utility Field Inspection Plans 03/16/2015 04/01/2015 04/10/2015 04/01/2015

43X Utility Field Inspection (UFI) Date 04/10/2015 04/10/2015 04/10/2015 04/10/2015

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/05/2015 01/15/2015 02/23/2015 02/23/2015

48X Public Hearing Meeting Date 02/25/2015 02/25/2015   

49 Adopt Location/Design 04/02/2015 04/02/2015 05/29/2015 06/24/2015

49C Design Approval Constructability Review 06/03/2015 06/11/2015 07/02/2015 07/08/2015

49X Location and Design Approval Date 08/05/2015 07/30/2015 08/05/2015 07/30/2015

51 Furnish Approved R/W & UT Plans 04/10/2015 04/01/2015 06/08/2015 06/10/2015

52 Authorize R/W & UT Funds 12/01/2015 02/24/2016 12/15/2015 02/25/2016

65C Field Inspection Constructability Review 03/05/2015 03/04/2015 03/12/2015 04/01/2015

65X Field Inspection Team Meeting Date 03/12/2015 03/12/2015   

71X Pre-Advertisement Conference Date 05/25/2016 11/10/2015 05/25/2016 11/10/2015

72 Prepare for Advertisement 07/27/2016 11/10/2015 08/18/2016 12/10/2015

79 Construction Funding Review/Authorization of 
Funds

02/10/2016 02/08/2016 02/24/2016 03/10/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2016 03/31/2016 03/09/2016 03/31/2016

84 Award Contract 05/17/2016 05/17/2016 05/17/2016 05/17/2016

91 Administer Contract 07/11/2016 07/11/2016 10/21/2016 01/26/2017

95 District Project Closeout 08/31/2018  no date 12/14/2018  no date

96 Central Office Project Closeout 12/15/2018  no date 04/22/2019  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-089-R32Proj:

UPC: 103085

PC: Khalil.Minhas

Project Purpose:

PM: Alexander E. Owsiak (540) 658-4593

Description: #HB2.FY17 RTE 1/630 AREA CORRIDOR ROAD IMPROVEMENTS

Provision for dedicated left turn lanes at the Rte. 1 at Courthouse Rd. Rte. 1 at Bells Hill Rd. and Rte. 1 at Hope Rd. 
Intersections

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.207 Mi North of Route 687 Hope RoadFrom:

0.199 Mi South of Route 630 (Courthouse Road)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,720,200Total Current Est 

08/03/2020Current Est Date

 9,700,200

 7,955,000

 1,065,000

0001

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2013

02/15/2018

02/15/2018

09/01/2020

09/01/2020

01/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,506,019.00  140,281.00  0.00  0.00  0.00  0.00  0.00  4,646,300.00 HB1887 - DGP (1)
 8,634,000.00  0.00  0.00  0.00  0.00  0.00  0.00  8,634,000.00 Revenue Sharing Funds

 13,280,300.00 13,140,019.00  140,281.00  0.00  0.00  0.00  0.00  0.00Total:

 13,280,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$378,367

$2,556,610

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,934,976.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103085UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/21/2012 11/21/2012 01/21/2013 01/21/2013

17E Environmental Review Process (ERP) 08/02/2016 08/02/2016 08/03/2016 08/03/2016

22 Scope Project 01/21/2013 01/21/2013 01/14/2016 01/14/2016

22X Scoping Team Meeting Date 12/10/2014 12/10/2014 12/10/2014 12/10/2014

24 Determine Permits Needed 03/16/2015 03/16/2015 05/20/2016 05/20/2016

25 Draft Environmental Document or CE 08/24/2015 08/24/2015 08/25/2015 08/25/2015

31S Conduct Location Survey 12/15/2014 12/15/2014 02/06/2015 02/06/2015

33 Final Environmental Document 06/02/2016 06/02/2016 06/03/2016 06/03/2016

34P Preliminary Soil Survey 07/15/2015 07/15/2015 10/14/2015 10/14/2015

36C Preliminary Field Inspection Constructability 
Review

07/31/2015 07/31/2015 08/29/2015 08/29/2015

36F Plan Design/Preliminary Field Inspection 04/03/2015 04/03/2015 07/30/2015 07/30/2015

36H Hydraulic Plan Design Public Hearing 09/21/2015 09/21/2015 10/20/2015 10/20/2015

36P Plan Design Public Hearing 10/02/2014 10/02/2014 12/03/2014 12/03/2014

36X Preliminary Field InspectionTeam Meeting Date 10/03/2013 10/03/2013   

43 Furnish Utility Field Inspection Plans 07/22/2015  no date 08/21/2015  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/15/2015 07/15/2015 07/16/2015 07/16/2015

43X Utility Field Inspection (UFI) Date 03/17/2016 03/17/2016 03/17/2016 03/17/2016

48 Conduct Location/Design Public Hearing 11/18/2015 11/18/2015 01/29/2016 01/29/2016

48X Public Hearing Meeting Date 01/14/2016 01/14/2016   

49 Adopt Location/Design 03/18/2016 03/18/2016 09/20/2017 09/20/2017

52 Authorize R/W & UT Funds 02/08/2018 02/08/2018 02/15/2018 02/15/2018

52X R/W&UT Authorization Date 02/15/2018 02/15/2018 02/15/2018 02/15/2018

65C Field Inspection Constructability Review 07/08/2016 07/08/2016 07/29/2016 07/29/2016

65F Plan Design/Field Inspection 04/07/2016 04/07/2016 07/06/2016 07/06/2016

69X Right of Way/Utility Certification Date 07/22/2020  no date 07/22/2020  no date

72X Plan Submission Date 07/21/2020  no date 07/21/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2020  no date 08/04/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2020  no date 09/01/2020  no date

84 Award Contract 10/15/2020  no date 12/17/2020  no date

91 Administer Contract 10/15/2020  no date 10/11/2022  no date

95 District Project Closeout 10/12/2022  no date 01/11/2023  no date

96 Central Office Project Closeout 02/15/2023  no date 06/19/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-089-721Proj:

UPC: 109467

PC: Khalil.Minhas

Project Purpose:

PM: Alexander E. Owsiak

Description: #HB2.FY17 - SAFETY IMPRV RTE 1 TELEGRAPH/WOODSTOCK

This project will provide a dedicated, slotted left turn lane onto Route 639 from Route 1. Project will realign Route 637 
for better approach to a signalized intersection at the southern intersection of Route 1/Route 637.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.082 Miles S. of Route 637 (Telegraph Rd)From:

0.184 Miles N. of Route 639 (Woodstock Ln)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,956,335Total Current Est 

09/23/2020Current Est Date

 1,376,999

 6,015,243

 1,564,093

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/16/2017

09/25/2020

09/25/2020

04/21/2022

04/21/2022

04/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,684,069.00  1,491,931.00  802,019.00  199,021.00  1,347,760.00  0.00  0.00  7,524,800.00 HB1887 - DGP (1)
 1,075,200.00  0.00  0.00  0.00  0.00  0.00  0.00  1,075,200.00 Local Project Contributions

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00Accounts Receivable
 8,800,000.00 4,959,269.00  1,491,931.00  802,019.00  199,021.00  1,347,760.00  0.00  0.00Total:

 8,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$79,869

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  79,868.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109467UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/09/2017 05/09/2017 06/15/2017 06/15/2017

12 Authorize Preliminary Engineering 06/16/2017 06/16/2017 06/16/2017 06/16/2017

17E Environmental Review Process (ERP) 06/29/2018 06/29/2018 08/20/2018 08/20/2018

22 Scope Project 07/10/2017 07/10/2017 01/10/2019 01/10/2019

33 Final Environmental Document 07/18/2018 07/18/2018 07/18/2018 07/18/2018

52 Authorize R/W & UT Funds 12/12/2019 09/21/2020 01/03/2020 09/25/2020

52X R/W&UT Authorization Date 01/06/2020 09/25/2020 01/06/2020 09/25/2020

65F Plan Design/Field Inspection 01/11/2019 11/01/2019 12/11/2019 01/16/2020

69 Acquire Right of Way 01/07/2020  no date 12/08/2021  no date

69X Right of Way/Utility Certification Date 04/07/2022  no date 04/20/2022  no date

72 Prepare for Advertisement 12/09/2021  no date 04/06/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/07/2022  no date 04/20/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/21/2022  no date 04/21/2022  no date

84 Award Contract 04/22/2022  no date 06/02/2022  no date

91 Administer Contract 06/03/2022  no date 04/09/2024  no date

95 District Project Closeout 04/10/2024  no date 08/08/2024  no date

96 Central Office Project Closeout 08/09/2024  no date 10/28/2024  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-089-738Proj:

UPC: 111406

PC: Curtis.Holloway

Project Purpose:

PM:

Description: #SGR17VB - BRIDGE REPLACE RT 1 CHOPAWAMSIC CREEK ID 18057

SGR PROJECT - BRIDGE REPLACMENT RTE 1 OVER CHOPAWAMSIC CREEK.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.370 Miles South of Russell RoadFrom:

0.086 Miles South of Russell RoadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,750,000Total Current Est 

07/30/2020Current Est Date

 1,009,435

 5,615,565

 1,125,000

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/03/2018

09/03/2021

09/03/2021

10/10/2023

10/10/2023

02/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 CTB Formula
 450,000.00  100,000.00  1,163,184.00  1,726,477.00  2,310,339.00  0.00  0.00  5,750,000.00 HB1887 - SGR

 7,750,000.00 450,000.00  2,100,000.00  1,163,184.00  1,726,477.00  2,310,339.00  0.00  0.00Total:

 7,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$376,166

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  376,166.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111406UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2018 06/21/2018 07/03/2018 07/03/2018

17E Environmental Review Process (ERP) 08/17/2018 08/17/2018 09/04/2018 09/04/2018

21H Hydraulics Plan Design PFI 04/09/2019 04/09/2019 05/31/2019 05/31/2019

21T Traffic Operations Analysis 06/13/2019  no date 08/08/2019  no date

22 Scope Project 07/03/2018 07/03/2018 07/02/2019 07/02/2019

22C Scoping Constructability Review 06/12/2019 06/12/2019 06/12/2019 06/12/2019

22S Photogrammetry/Aerial Photo/Image Processing 07/20/2018 07/20/2018 10/12/2018 10/12/2018

22X Scoping Team Meeting Date 07/19/2018 07/19/2018 06/12/2019 06/12/2019

23 Furnish Environmental Traffic Data 07/20/2018 07/20/2018 09/14/2018 09/14/2018

24 Determine Permits Needed 09/13/2018 09/13/2018 09/14/2018 09/14/2018

25 Draft Environmental Document or CE 06/04/2019 07/03/2019 01/13/2020 01/13/2020

28 Consultant Procurement 09/14/2018 09/14/2018 09/14/2018 09/14/2018

29X Public Information Meeting 05/03/2019 05/03/2019 05/03/2019 05/03/2019

30 Preliminary Utility Inspection 07/03/2019  no date 09/05/2019  no date

31S Conduct Location Survey 07/20/2018 07/20/2018 10/24/2018 10/24/2018

34F Furnish Final Soils Survey 07/21/2020  no date 11/19/2020  no date

34P Preliminary Soil Survey 04/05/2019 04/05/2019 05/31/2019 05/31/2019

35 Traffic Control Device Recommendations 07/03/2019  no date 08/16/2019  no date

36C Preliminary Field Inspection Constructability 
Review

06/12/2019 06/12/2019 07/01/2019 07/01/2019

36F Plan Design/Preliminary Field Inspection 04/09/2019 04/09/2019 05/31/2019 05/31/2019

36H Hydraulic Plan Design Public Hearing 07/03/2019 11/01/2019 08/28/2019 05/27/2020

36P Plan Design Public Hearing 07/03/2019 10/01/2019 11/01/2019 05/27/2020

36X Preliminary Field InspectionTeam Meeting Date 06/12/2019 06/12/2019   

37H River Mechanics ProjectStudies 07/03/2019  no date 09/26/2019  no date

37S Major Structures / Bridge ��� Survey 07/03/2019  no date 11/01/2019  no date

38 Retaining Wall Data Request 07/03/2019  no date 07/10/2019  no date

39 Sound Wall Foundation Data Request 07/03/2019  no date 07/10/2019  no date

40 Minor Structures Data Request 07/03/2019  no date 07/10/2019  no date

41 Bridge Foundation Data 07/03/2019  no date 08/28/2019  no date

43 Furnish Utility Field Inspection Plans 04/13/2021  no date 05/10/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/21/2020  no date 11/19/2020  no date

43X Utility Field Inspection (UFI) Date 05/04/2021  no date 05/04/2021  no date

44 Furnish RWU Data for Public Hearing Process 11/04/2019  no date 12/04/2019  no date

45 Minor Structures Report 07/11/2019  no date 09/05/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/06/2022  no date 06/17/2022  no date

46B Preliminary Bridge Plans 07/03/2019  no date 11/08/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/21/2020  no date 11/19/2020  no date

47 Approve Willingness 11/04/2019 08/26/2020 12/18/2019  no date

47X Willingness Posted Date 11/18/2019 08/10/2020 11/18/2019  no date

48 Conduct Location/Design Public Hearing 12/05/2019 06/24/2020 06/04/2020 06/24/2020

48X Public Hearing Meeting Date 05/14/2020  no date   

49 Adopt Location/Design 06/05/2020  no date 07/17/2020  no date

49C Design Approval Constructability Review 11/04/2019 06/24/2020 11/18/2019 06/24/2020

49X Location and Design Approval Date 07/20/2020  no date 07/20/2020  no date

50 Survey Data Verification 11/04/2019  no date 12/04/2019  no date

51 Furnish Approved R/W & UT Plans 06/09/2021  no date 09/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/10/2021  no date 11/05/2021  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/15/2021  no date 05/17/2021  no date

51X R/W&UT Plan Date 09/10/2021  no date 09/16/2021  no date

52 Authorize R/W & UT Funds 09/17/2021  no date 09/30/2021  no date

52T Authorize R/W Funds 05/18/2021  no date 06/15/2021  no date

52X R/W&UT Authorization Date 10/01/2021  no date 10/01/2021  no date

54 Retaining Wall Data Report 07/21/2020  no date 09/02/2020  no date

55 Sound Wall Data Report 07/21/2020  no date 09/02/2020  no date

57S Right of Way Stakeout���Survey 10/04/2021  no date 01/03/2022  no date

58 Survey Right of Way Plan Sheets 05/11/2021  no date 06/08/2021  no date

59 Noise Abatement Design 09/03/2020 10/31/2019 02/02/2021 10/31/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/01/2021  no date 10/14/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/16/2021  no date 06/29/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/15/2021  no date 10/15/2021  no date

61 Final Traffic Control Device Plans 04/13/2021  no date 10/14/2021  no date

62 Develop Retaining Structure Plans 09/03/2020  no date 12/09/2020  no date

64 Final Bridge Plans 04/13/2021  no date 10/14/2021  no date

65C Field Inspection Constructability Review 03/09/2021  no date 03/29/2021  no date

65F Plan Design/Field Inspection 07/21/2020  no date 04/12/2021  no date

65P Plan Design/Pre-Advertisement Conference 11/08/2021  no date 05/18/2022  no date

65X Field Inspection Team Meeting Date 04/12/2021  no date   

66 Environmental Reevaluation 04/19/2023  no date 05/02/2023  no date

67 Clear Utility Agreements 10/15/2021  no date 04/27/2022  no date

67U Utility Relocations by Owners 04/19/2023  no date 10/23/2023  no date

69 Acquire Right of Way 10/15/2021  no date 04/18/2023  no date

69X Right of Way/Utility Certification Date 06/05/2023  no date 06/05/2023  no date

70 Obtain Environmental Permits 04/13/2021  no date 11/16/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2022  no date 07/29/2022  no date

70S Utility Stakeout ���Survey 03/03/2022  no date 09/02/2022  no date

71 Approved Construction Plans 04/19/2023  no date 05/25/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/19/2022  no date 06/02/2022  no date

71X Pre-Advertisement Conference Date 06/03/2022  no date 06/03/2022  no date

72 Prepare for Advertisement 05/11/2023  no date 06/12/2023  no date

72B Biddability Review 05/18/2023  no date 05/24/2023  no date

72X Plan Submission Date 05/25/2023  no date 05/25/2023  no date

73 Process Relocations 10/15/2021  no date 04/27/2022  no date

77S Construction ��� Survey 03/08/2024  no date 12/09/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/19/2023  no date 05/16/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 12/22/2023  no date 01/08/2024  no date

84 Award Contract 01/09/2024  no date 03/07/2024  no date

88 Survey Monumentation 03/11/2025  no date 05/05/2025  no date

91 Administer Contract 03/08/2024  no date 03/10/2025  no date

92X Contractor Final Voucher Date 04/22/2025  no date 04/22/2025  no date

94X Claims Period Ends Dates 07/18/2025  no date 07/18/2025  no date

95 District Project Closeout 07/21/2025  no date 11/21/2025  no date

96 Central Office Project Closeout 11/24/2025  no date 02/24/2026  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-089-610Proj:

UPC: 111753

PC: Sylvester.Okpala

Project Purpose:

PM: Keith Dayton

Description: #HB2.FY17 - ROUTE 1 at POTOMAC CREEK DR TURN LANE

To construct a turn lane from Route 1 to Potomac Creek Drive (replaces UPC 100449)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.151 miles S. of Potomac Creek Drive (SR761)From:

0.192 miles N. of Potomac Creek Drive (SR761)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,017,061Total Current Est 

04/01/2020Current Est Date

 492,572

 1,172,343

 352,146

0001

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2017

06/12/2018

06/12/2018

06/11/2019

06/11/2019

12/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,285,617.00  0.00  0.00  0.00  0.00  0.00  0.00  1,285,617.00 HB1887 - DGP (1)
 234,353.00  0.00  0.00  0.00  0.00  0.00  0.00  234,353.00 Highway Infrastructure
 159,369.00  0.00  0.00  0.00  0.00  0.00  0.00  159,369.00 MAP21 CMAQ
 296,999.00  0.00  0.00  0.00  0.00  0.00  0.00  296,999.00CMAQ

 1,976,338.00 1,976,338.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,976,338.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$342,593

$492,813

$1,115,289

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,950,694.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/23/2019

Construction Completed:

Construction Started:

12/11/2019

09/09/2019



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111753UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/28/2017 06/28/2017 07/12/2017 07/12/2017

17E Environmental Review Process (ERP) 07/24/2017 07/24/2017 08/25/2017 08/25/2017

21H Hydraulics Plan Design PFI 12/15/2017 12/15/2017 01/24/2018 01/24/2018

21T Traffic Operations Analysis 07/28/2017 07/28/2017 08/24/2017 08/24/2017

22 Scope Project 07/13/2017 07/13/2017 01/22/2018 01/22/2018

22C Scoping Constructability Review 07/28/2017 07/28/2017 08/10/2017 08/10/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/28/2017 07/28/2017 10/19/2017 10/19/2017

22X Scoping Team Meeting Date 07/27/2017 07/27/2017 07/27/2017 07/27/2017

23 Furnish Environmental Traffic Data 07/28/2017 07/28/2017 09/22/2017 09/22/2017

24 Determine Permits Needed 08/04/2017 08/04/2017 01/24/2018 03/07/2018

25 Draft Environmental Document or CE 10/16/2017 10/16/2017 05/31/2018 05/02/2018

28 Consultant Procurement 08/24/2017 08/24/2017 08/24/2017 08/24/2017

29X Public Information Meeting 12/28/2017 12/28/2017 12/28/2017 12/28/2017

30 Preliminary Utility Inspection 01/23/2018 01/23/2018 03/06/2018  no date

31S Conduct Location Survey 08/08/2017 08/08/2017 10/19/2017 10/19/2017

34F Furnish Final Soils Survey 05/11/2018  no date 07/16/2018  no date

34P Preliminary Soil Survey 12/27/2017 12/27/2017 02/09/2018  no date

35 Traffic Control Device Recommendations 01/23/2018 01/23/2018 03/06/2018  no date

36C Preliminary Field Inspection Constructability 
Review

12/22/2017 12/22/2017 01/08/2018 01/08/2018

36F Plan Design/Preliminary Field Inspection 10/24/2017 10/24/2017 01/24/2018 01/24/2018

36H Hydraulic Plan Design Public Hearing 01/23/2018 01/23/2018 03/06/2018  no date

36P Plan Design Public Hearing 01/23/2018 01/23/2018 05/10/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 02/12/2018 12/13/2018   

38 Retaining Wall Data Request 01/22/2018 01/22/2018 01/22/2018 01/22/2018

39 Sound Wall Foundation Data Request 01/22/2018 01/22/2018 01/22/2018 01/22/2018

40 Minor Structures Data Request 01/23/2018 01/23/2018 01/29/2018  no date

43 Furnish Utility Field Inspection Plans 05/11/2018  no date 05/17/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/18/2018  no date 06/18/2018  no date

43X Utility Field Inspection (UFI) Date 05/18/2018  no date 05/18/2018  no date

44 Furnish RWU Data for Public Hearing Process 04/13/2018  no date 05/10/2018  no date

45 Minor Structures Report 01/30/2018 01/30/2018 02/20/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/28/2019  no date 02/08/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/18/2018  no date 06/18/2018  no date

47 Approve Willingness 05/11/2018 01/01/2018 06/08/2018 01/19/2018

47X Willingness Posted Date 05/21/2018 03/26/2018 05/21/2018 03/26/2018

48 Conduct Location/Design Public Hearing 05/10/2018 04/03/2018 05/10/2018 04/03/2018

48X Public Hearing Meeting Date 05/31/2018 05/02/2018   

49 Adopt Location/Design 06/11/2018 04/04/2018 06/15/2018 06/01/2018

49C Design Approval Constructability Review 05/10/2018  no date 05/10/2018  no date

49X Location and Design Approval Date 06/18/2018 06/04/2018 06/18/2018 06/04/2018

50 Survey Data Verification 05/11/2018  no date 06/01/2018  no date

51 Furnish Approved R/W & UT Plans 05/25/2018  no date 06/12/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/19/2018  no date 10/31/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/23/2018  no date 04/23/2018  no date

51X R/W&UT Plan Date 06/13/2018  no date 06/13/2018  no date

52 Authorize R/W & UT Funds 06/14/2018 06/11/2018 06/27/2018 06/12/2018

52T Authorize R/W Funds 04/23/2018  no date 04/23/2018  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/28/2018 06/13/2018 06/28/2018 06/13/2018

54 Retaining Wall Data Report 06/18/2018  no date 06/18/2018  no date

55 Sound Wall Data Report 06/18/2018  no date 06/18/2018  no date

57S Right of Way Stakeout���Survey 06/29/2018  no date 09/24/2018  no date

58 Survey Right of Way Plan Sheets 05/18/2018  no date 05/24/2018  no date

59 Noise Abatement Design 06/18/2018 05/01/2018 06/18/2018 05/01/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/28/2018 06/13/2018 07/12/2018 06/20/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

04/23/2018  no date 04/23/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/13/2018 06/20/2018 07/13/2018 06/20/2018

61 Final Traffic Control Device Plans 09/19/2018 08/08/2018 10/31/2018 09/19/2018

62 Develop Retaining Structure Plans 06/18/2018  no date 06/18/2018  no date

65C Field Inspection Constructability Review 07/16/2018  no date 07/16/2018  no date

65F Plan Design/Field Inspection 06/18/2018  no date 06/18/2018  no date

65P Plan Design/Pre-Advertisement Conference 07/17/2018 06/05/2018 10/31/2018 01/25/2019

65X Field Inspection Team Meeting Date 07/16/2018  no date   

66 Environmental Reevaluation 05/07/2019 03/04/2019 05/07/2019 03/05/2019

67 Clear Utility Agreements 07/13/2018 06/20/2018 01/23/2019 08/14/2018

67U Utility Relocations by Owners 11/21/2018 06/14/2018 05/31/2019 05/31/2019

69 Acquire Right of Way 07/16/2018 06/20/2018 01/24/2019 01/07/2019

69X Right of Way/Utility Certification Date 03/14/2019 03/06/2019 03/14/2019 03/06/2019

70 Obtain Environmental Permits 07/17/2018 07/17/2018 05/06/2019 02/21/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/28/2019  no date 03/25/2019  no date

70S Utility Stakeout ���Survey 11/21/2018  no date 05/31/2019  no date

71 Approved Construction Plans 01/28/2019  no date 03/06/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/01/2018 01/28/2019 11/15/2018 02/08/2019

71X Pre-Advertisement Conference Date 01/25/2019 02/13/2019 01/25/2019 02/13/2019

72 Prepare for Advertisement 02/20/2019 04/02/2019 03/21/2019 06/11/2019

72B Biddability Review 02/27/2019 04/29/2019 03/05/2019 05/03/2019

72X Plan Submission Date 03/06/2019  no date 03/06/2019  no date

73 Process Relocations 07/13/2018 06/20/2018 07/13/2018  no date

77S Construction ��� Survey 11/07/2019  no date 05/18/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/28/2019  no date 02/25/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2019 06/11/2019 06/11/2019 06/11/2019

82 Conduct Bid Opening 07/16/2019 07/24/2019 09/10/2019 08/23/2019

84 Award Contract 09/11/2019 08/23/2019 11/06/2019 08/23/2019

88 Survey Monumentation 05/19/2020  no date 07/15/2020  no date

91 Administer Contract 11/07/2019 09/09/2019 05/18/2020 12/11/2019

92X Contractor Final Voucher Date 07/01/2020  no date 07/01/2020  no date

94X Claims Period Ends Dates 09/28/2020  no date 09/28/2020  no date

95 District Project Closeout 09/29/2020  no date 12/28/2020  no date

96 Central Office Project Closeout 12/29/2020  no date 05/04/2021  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0001-089-764Proj:

UPC: 115178

PC: Linda.Lasut

Project Purpose:

PM:

Description: Route 1 North Stafford Stars Corridor Study

Corridor study for safety and congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 631 - Cole Landing/Bells Hill RoadFrom:

Port Aquia DriveTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

04/25/2019Current Est Date

 0

 0

 100,000

0001

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/26/2019

08/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  75,000.00  0.00  0.00  0.00  0.00  0.00  125,000.00 MAP21 RSTP
 125,000.00 50,000.00  75,000.00  0.00  0.00  0.00  0.00  0.00Total:

 125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,000

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  100,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115178UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/15/2019  no date 04/26/2019  no date

21H Hydraulics Plan Design PFI 03/12/2020  no date 04/22/2020  no date

21T Traffic Operations Analysis 05/14/2019  no date 09/12/2019  no date

22 Scope Project 04/29/2019  no date 06/12/2020  no date

22C Scoping Constructability Review 05/14/2019  no date 05/28/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/14/2019  no date 09/05/2019  no date

22X Scoping Team Meeting Date 05/13/2019  no date 05/13/2019  no date

23 Furnish Environmental Traffic Data 05/14/2019  no date 07/10/2019  no date

25 Draft Environmental Document or CE 06/15/2020  no date 08/25/2021  no date

28 Consultant Procurement 06/12/2019  no date 12/18/2019  no date

29X Public Information Meeting 04/03/2020  no date 05/14/2020  no date

30 Preliminary Utility Inspection 06/15/2020  no date 08/17/2020  no date

31S Conduct Location Survey 05/14/2019  no date 11/25/2019  no date

33 Final Environmental Document 08/26/2021  no date 08/26/2022  no date

34P Preliminary Soil Survey 02/27/2020  no date 04/22/2020  no date

35 Traffic Control Device Recommendations 06/15/2020  no date 08/17/2020  no date

36F Plan Design/Preliminary Field Inspection 12/19/2019  no date 04/22/2020  no date

36H Hydraulic Plan Design Public Hearing 06/15/2020  no date 08/10/2020  no date

36P Plan Design Public Hearing 06/15/2020  no date 10/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 04/23/2020  no date   

44 Furnish RWU Data for Public Hearing Process 10/14/2020  no date 11/12/2020  no date

46B Preliminary Bridge Plans 06/15/2020  no date 11/12/2020  no date

48 Conduct Location/Design Public Hearing 11/13/2020  no date 05/24/2021  no date

48X Public Hearing Meeting Date 05/04/2021  no date   

49 Adopt Location/Design 05/25/2021  no date 06/08/2021  no date

49X Location and Design Approval Date 06/09/2021  no date 06/09/2021  no date

95 District Project Closeout 08/29/2022  no date 11/23/2022  no date

96 Central Office Project Closeout 11/28/2022  no date 04/04/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-089-686Proj:

UPC: 105535

PC: Robert.Ridgell

Project Purpose:

PM:

Description: #SGR17VB - RT 3(BUS) RAPP RIVER, BR REHABILITATION, ID 18073

State of Good Repair bridge rehab on Chatham Bridge - Superstructure Replacement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.044 Miles West of City/County LineFrom:

0.256 Miles East of City/County LineTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,819,472Total Current Est 

05/27/2020Current Est Date

 553,200

 17,812,290

 2,453,982

0003

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2014

04/05/2019

04/05/2019

01/07/2020

01/07/2020

01/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,171,552.00  74,158.00  0.00  0.00  0.00  0.00  0.00  1,245,710.00 CTB Formula
 2,841,826.00  798,889.00  9,767,235.00  5,592,050.00  0.00  0.00  0.00  19,000,000.00 HB1887 - SGR

 532,416.00  0.00  0.00  0.00  0.00  0.00  0.00  532,416.00 MAP21 NHPP
 417,587.00  0.00  0.00  0.00  0.00  0.00  0.00  417,587.00 MAP21 STP

 21,195,713.00 4,963,381.00  873,047.00  9,767,235.00  5,592,050.00  0.00  0.00  0.00Total:

 21,195,713.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,482,932

$298,541

$3,097,003

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  5,878,475.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2020

Construction Completed:

Construction Started: 05/28/2020



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105535UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/09/2014 12/09/2014 12/10/2014 12/10/2014

17E Environmental Review Process (ERP) 11/07/2016 11/07/2016 02/01/2017 02/01/2017

21H Hydraulics Plan Design PFI 02/16/2017 02/16/2017 03/08/2017 03/08/2017

22 Scope Project 12/12/2014 12/12/2014 05/30/2018 05/30/2018

22C Scoping Constructability Review 01/18/2017 01/18/2017 01/31/2017 01/31/2017

22X Scoping Team Meeting Date 12/14/2016 12/14/2016 12/14/2016 12/14/2016

23 Furnish Environmental Traffic Data 12/02/2016 12/02/2016 12/02/2016 12/02/2016

24 Determine Permits Needed 11/22/2016 11/22/2016 04/05/2017 04/05/2017

25 Draft Environmental Document or CE 03/30/2017 03/30/2017 12/04/2017 04/05/2019

30 Preliminary Utility Inspection 01/12/2017 01/12/2017 01/12/2017 01/12/2017

31S Conduct Location Survey 12/02/2016 12/02/2016 02/01/2017 02/01/2017

32 Value Engineering 04/04/2017 04/04/2017 07/13/2017 07/13/2017

33 Final Environmental Document 02/08/2018 02/08/2018 02/08/2018 02/08/2018

35 Traffic Control Device Recommendations 05/26/2017 05/26/2017 12/21/2017 12/21/2017

36C Preliminary Field Inspection Constructability 
Review

03/02/2017 03/02/2017 03/15/2017 03/15/2017

36F Plan Design/Preliminary Field Inspection 02/02/2017 02/02/2017 03/08/2017 03/08/2017

36H Hydraulic Plan Design Public Hearing 06/27/2017 06/27/2017 12/22/2017 12/22/2017

36P Plan Design Public Hearing 05/23/2017 05/23/2017 12/21/2017 12/21/2017

36X Preliminary Field InspectionTeam Meeting Date 03/08/2017 03/08/2017   

37S Major Structures / Bridge ��� Survey 04/04/2017 04/04/2017 09/19/2017 09/19/2017

41 Bridge Foundation Data 04/05/2017 04/05/2017 12/27/2017 12/27/2017

43 Furnish Utility Field Inspection Plans 08/15/2018 09/12/2018 10/10/2018 09/17/2018

43H Hydraulic Plan Design/Field Inspection (FI) 04/20/2018 04/20/2018 06/22/2018 08/29/2018

43X Utility Field Inspection (UFI) Date 10/11/2018 10/02/2018 10/11/2018 10/02/2018

44 Furnish RWU Data for Public Hearing Process 05/10/2017 05/10/2017 05/30/2017 05/30/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/12/2019 07/17/2019 01/22/2020 09/11/2019

46B Preliminary Bridge Plans 03/03/2017 03/03/2017 11/16/2017 11/16/2017

48 Conduct Location/Design Public Hearing 08/24/2017 08/24/2017 02/07/2018 06/04/2018

48X Public Hearing Meeting Date 01/25/2018 01/25/2018   

49 Adopt Location/Design 02/07/2018 02/07/2018 06/29/2018 06/14/2018

49X Location and Design Approval Date 07/02/2018 06/15/2018 07/02/2018 06/15/2018

50 Survey Data Verification 06/30/2017 06/30/2017 01/16/2018 01/16/2018

51 Furnish Approved R/W & UT Plans 12/12/2018 11/15/2018 04/29/2019 03/27/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/30/2019 03/28/2019 06/25/2019 05/22/2019

51X R/W&UT Plan Date 04/30/2019 03/26/2019 04/30/2019 03/26/2019

52 Authorize R/W & UT Funds 05/01/2019 03/18/2019 05/14/2019 04/05/2019

52X R/W&UT Authorization Date 05/15/2019 04/05/2019 05/15/2019 04/05/2019

57S Right of Way Stakeout���Survey 05/16/2019  no date 08/09/2019  no date

58 Survey Right of Way Plan Sheets 10/11/2018 09/18/2018 12/11/2018 11/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/15/2019 03/26/2019 05/29/2019 04/25/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/30/2019 04/25/2019 05/30/2019 04/25/2019

61 Final Traffic Control Device Plans 08/15/2018 09/12/2018 02/26/2019 03/26/2019

63 Obtain Coast Guard Permit 06/12/2019 02/08/2019 12/18/2019 02/08/2019

64 Final Bridge Plans 06/25/2018 08/02/2018 06/11/2019 06/28/2019

65C Field Inspection Constructability Review 06/25/2018 08/29/2018 07/23/2018 09/12/2018

65F Plan Design/Field Inspection 04/20/2018 04/20/2018 06/22/2018 08/29/2018

65P Plan Design/Pre-Advertisement Conference 12/18/2018 10/30/2018 06/25/2019 06/28/2019



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

65X Field Inspection Team Meeting Date 08/14/2018 09/12/2018   

66 Environmental Reevaluation 04/03/2020 09/10/2019 05/18/2020 09/10/2019

67 Clear Utility Agreements 05/31/2019 04/25/2019 11/27/2019 11/13/2019

67U Utility Relocations by Owners 12/02/2019 06/26/2019 10/07/2020 06/19/2020

69 Acquire Right of Way 05/31/2019 04/25/2019 06/01/2020 03/02/2020

69X Right of Way/Utility Certification Date 06/02/2020 12/11/2019 06/02/2020 12/11/2019

70 Obtain Environmental Permits 09/27/2018 09/27/2018 04/02/2020 12/27/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/12/2019 07/17/2019 09/06/2019 09/04/2019

70S Utility Stakeout ���Survey 12/02/2019  no date 06/08/2020  no date

71 Approved Construction Plans 01/23/2020 07/31/2019 02/05/2020 09/11/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/26/2019 07/01/2019 07/10/2019 09/11/2019

71X Pre-Advertisement Conference Date 07/11/2019 07/10/2019 07/11/2019 07/10/2019

72 Prepare for Advertisement 07/12/2019 10/02/2019 09/06/2019 01/06/2020

72B Biddability Review 05/19/2020 09/11/2019 06/09/2020 12/31/2019

72X Plan Submission Date 06/10/2020 11/12/2019 06/10/2020 11/12/2019

79 Construction Funding Review/Authorization of 
Funds

01/23/2020 12/26/2019 02/20/2020 12/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 01/07/2020 10/13/2020 01/07/2020

84 Award Contract 02/08/2021 04/21/2020 02/08/2021 04/21/2020

91 Administer Contract 02/09/2021 05/28/2020 01/11/2023  no date

92X Contractor Final Voucher Date 02/28/2023  no date 02/28/2023  no date

94X Claims Period Ends Dates 05/24/2023  no date 05/24/2023  no date

95 District Project Closeout 01/17/2024  no date 04/10/2024  no date

96 Central Office Project Closeout 04/11/2024  no date 08/16/2024  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-089-754Proj:

UPC: 113839

PC: Annette.Adams

Project Purpose:

PM:

Description: #SGR19VB - BRIDGE REHAB RT 3 CSX RR BEAM END ID 18067

SGR PROJECT - BRIDGE REHAB RTE 3 OVER CSX RR - STEEL BEAM END

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 3 OVER CSX RRFrom:

RTE 3 OVER CSX RRTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,185,101Total Current Est 

09/29/2020Current Est Date

 0

 2,185,101

 0

0003

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/05/2020

04/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 700,000.00  0.00  300,000.00  0.00  0.00  0.00  0.00  1,000,000.00 HB1887 - SGR
 1,000,000.00 700,000.00  0.00  300,000.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$633

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  632.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113839UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/03/2020 08/12/2019 08/07/2020 08/12/2019

22 Scope Project 05/06/2019 05/06/2019 08/08/2019 05/08/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/03/2020  no date 08/14/2020  no date

66 Environmental Reevaluation 08/10/2020 08/21/2019 08/14/2020 08/22/2019

69X Right of Way/Utility Certification Date 08/18/2020 10/17/2019 08/18/2020 10/17/2019

72X Plan Submission Date 08/17/2020  no date 08/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 05/05/2020 09/08/2020 05/05/2020

82 Conduct Bid Opening 10/22/2020 07/22/2020 10/22/2020 09/02/2020

84 Award Contract 12/02/2020 09/02/2020 12/02/2020 09/02/2020

91 Administer Contract 01/11/2021  no date 07/01/2021  no date

92X Contractor Final Voucher Date 08/16/2021  no date 08/16/2021  no date

94X Claims Period Ends Dates 11/12/2021  no date 11/12/2021  no date

95 District Project Closeout 11/15/2021  no date 02/14/2022  no date

96 Central Office Project Closeout 02/15/2022  no date 06/17/2022  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-089-S03Proj:

UPC: 113367

PC: Sylvester.Okpala

Project Purpose:

PM:

Description:  DISTRICTWIDE TRENCH WIDENING - VARIOUS LOCATIONS

HSIP Safety funds to be used for trench widening in conjunction with Asphalt Resurfacing Treatment: Annual 
Maintenance Resurfacing Project, Primary System.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 648,892Total Current Est 

04/10/2020Current Est Date

 0

 648,892

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2018

12/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 648,892.00  0.00  0.00  0.00  0.00  0.00  0.00  648,892.00 MAP21 HSIP
 648,892.00 648,892.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 648,892.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$409,808

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/25/2020

Total  409,808.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

12/05/2019

05/28/2019



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113367UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/04/2018 06/04/2018 06/08/2018 08/07/2018

22 Scope Project 08/01/2018 08/01/2018 08/07/2018 08/07/2018

66 Environmental Reevaluation 02/12/2019 09/04/2018 02/26/2019 09/07/2018

69X Right of Way/Utility Certification Date 09/17/2018  no date 09/17/2018  no date

70 Obtain Environmental Permits 08/01/2018 08/01/2018 02/11/2019 08/01/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2018  no date 09/26/2018  no date

71 Approved Construction Plans 08/01/2018  no date 09/07/2018  no date

72 Prepare for Advertisement 08/23/2018  no date 09/24/2018  no date

72B Biddability Review 08/30/2018  no date 09/06/2018  no date

72X Plan Submission Date 09/07/2018  no date 09/07/2018  no date

77S Construction ��� Survey 07/09/2019  no date 01/15/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2018  no date 08/28/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 12/18/2018 03/12/2019 12/18/2018

82 Conduct Bid Opening 04/24/2019 01/23/2019 04/24/2019 02/22/2019

84 Award Contract 05/31/2019 02/22/2019 05/31/2019 02/22/2019

88 Survey Monumentation 01/16/2020  no date 03/16/2020  no date

91 Administer Contract 07/09/2019 05/28/2019 01/15/2020 12/05/2019

92X Contractor Final Voucher Date 03/03/2020 07/30/2020 03/03/2020 07/30/2020

94X Claims Period Ends Dates 05/28/2020  no date 05/28/2020  no date

95 District Project Closeout 05/29/2020  no date 08/21/2020  no date

96 Central Office Project Closeout 08/24/2020  no date 12/30/2020  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-089-Proj:

UPC: 110028

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RTE 9999 - MISC PAVING

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 432,289Total Current Est 

06/05/2018Current Est Date

 0

 432,289

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2016 09/26/2016

10/28/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,336.00  0.00  0.00  0.00  0.00  0.00  0.00  35,336.00 State Formula
 94,988.00  46,021.00  23,560.00  124,971.00  201,878.00  145,996.00  120,160.00  757,574.00 Telecommunications
 48,611.00  0.00  0.00  0.00  0.00  0.00  0.00  48,611.00Formula - Secondary

 841,521.00 178,935.00  46,021.00  23,560.00  124,971.00  201,878.00  145,996.00  120,160.00Total:

 841,521.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$185,344

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/21/2019

Total  185,343.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110028UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2016 09/26/2016 09/26/2016 09/26/2016

18 State Environmental Review Process (SERP) 09/26/2016 09/26/2016 09/26/2016 09/26/2016

22 Scope Project 09/26/2016 09/26/2016 09/26/2016 09/26/2016

24 Determine Permits Needed 09/26/2016 09/26/2016 09/26/2016 09/26/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/26/2016 09/26/2016 09/26/2016 09/26/2016

65F Plan Design/Field Inspection 09/26/2016 09/26/2016 09/26/2016 09/26/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/26/2016 09/26/2016 09/26/2016 09/26/2016

79 Construction Funding Review/Authorization of 
Funds

09/26/2016 09/26/2016 09/26/2016 09/26/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/26/2016 09/26/2016 09/26/2016 09/26/2016

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/26/2016 09/26/2016 07/22/2019  no date

95 District Project Closeout 07/23/2019  no date 10/16/2019  no date

96 Central Office Project Closeout 10/17/2019  no date 02/26/2020  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0605-089-745Proj:

UPC: 110858

PC: Richard.Spurlock

Project Purpose:

PM:

Description: RURAL RUSTIC - HARD SURFACE UNPAVED  NEW HOPE CHURCH 
ROAD

Hard surface current unpaved section of roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Route 678 (Camp Shelden Rd.)From:

ESMTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,000Total Current Est 

07/13/2020Current Est Date

 0

 370,000

 0

0605

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2023

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  55,351.00  32,766.00  42,439.00  0.00  0.00  130,556.00 HB1887 - DGP (2)
 0.00  0.00  36,970.00  106,263.00  26,886.00  69,325.00  0.00  239,444.00 Telecommunications

 370,000.00 0.00  0.00  92,321.00  139,029.00  69,325.00  69,325.00  0.00Total:

 370,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110858UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

18 State Environmental Review Process (SERP) 07/19/2023  no date 08/01/2023  no date

22 Scope Project 07/18/2023  no date 07/31/2023  no date

24 Determine Permits Needed 08/02/2023  no date 08/15/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/13/2023  no date 09/26/2023  no date

65F Plan Design/Field Inspection 08/01/2023  no date 09/26/2023  no date

66 Environmental Reevaluation 08/16/2023  no date 08/22/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2023  no date 09/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2023  no date 09/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2023  no date 09/27/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/28/2023  no date 02/05/2024  no date

95 District Project Closeout 02/06/2024  no date 04/30/2024  no date

96 Central Office Project Closeout 05/01/2024  no date 09/03/2024  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0606-089-R31Proj:

UPC: 103084

PC: Sylvester.Okpala

Project Purpose:

PM: Keith Dayton

Description: Ferry Road- Widening and Re-striping

To improve intersection functionality, increase storage capacity, and reduce congestion

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.005 Mi. N of WBL Rte. 3 (Kings Hwy)From:

0.110 Mi. N of WBL Rte. 3 (Kings Hwy)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,567,311Total Current Est 

09/28/2020Current Est Date

 995,646

 3,721,356

 850,309

0606

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2014

07/07/2016

07/07/2016

11/20/2018

11/20/2018

04/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,543,040.00  0.00  0.00  0.00  0.00  0.00  0.00  4,543,040.00 Revenue Sharing Funds
 1,099,543.00  0.00  0.00  0.00  0.00  0.00  0.00  1,099,543.00Accounts Receivable

 5,642,583.00 5,642,583.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,642,583.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$850,309

$971,122

$2,706,513

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  4,527,943.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/23/2019

Construction Completed:

Construction Started:

04/20/2020

03/04/2019



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103084UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/23/2014 04/23/2014 04/24/2014 04/24/2014

17E Environmental Review Process (ERP) 04/02/2014 04/02/2014 07/01/2014 07/01/2014

22 Scope Project 09/02/2014 09/02/2014 03/20/2015 03/20/2015

22X Scoping Team Meeting Date 03/20/2015 03/20/2015 03/20/2015 03/20/2015

24 Determine Permits Needed 10/01/2014 10/01/2014 10/06/2014 10/06/2014

25 Draft Environmental Document or CE 09/24/2015 09/24/2015 09/24/2015 09/24/2015

31S Conduct Location Survey 05/27/2014 05/27/2014 07/31/2014 07/31/2014

34F Furnish Final Soils Survey 10/08/2014 10/08/2014 08/21/2015 08/21/2015

34P Preliminary Soil Survey 06/30/2014 06/30/2014 10/08/2014 10/08/2014

36C Preliminary Field Inspection Constructability 
Review

09/24/2014 09/24/2014 10/08/2014 10/08/2014

36F Plan Design/Preliminary Field Inspection 06/30/2014 06/30/2014 10/08/2014 10/08/2014

36H Hydraulic Plan Design Public Hearing 10/08/2014 10/08/2014 02/12/2015 02/12/2015

36P Plan Design Public Hearing 10/08/2014 10/08/2014 02/12/2015 02/12/2015

36X Preliminary Field InspectionTeam Meeting Date 10/08/2014 10/08/2014   

43 Furnish Utility Field Inspection Plans 02/13/2015  no date 04/29/2015  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2015 08/04/2015 09/30/2015 09/30/2015

43X Utility Field Inspection (UFI) Date 04/09/2015 04/09/2015 04/09/2015 04/09/2015

44 Furnish RWU Data for Public Hearing Process 11/24/2014 11/24/2014 12/09/2014 12/09/2014

48 Conduct Location/Design Public Hearing 12/16/2014 12/16/2014 03/20/2015 03/20/2015

48X Public Hearing Meeting Date 02/12/2015 02/12/2015   

49 Adopt Location/Design 02/13/2015 02/13/2015 03/20/2015 03/20/2015

49C Design Approval Constructability Review 02/27/2015 02/27/2015 03/31/2015 03/31/2015

49X Location and Design Approval Date 03/20/2015 03/20/2015 03/20/2015 03/20/2015

51 Furnish Approved R/W & UT Plans 02/22/2016 02/22/2016 05/20/2016 05/20/2016

51X R/W&UT Plan Date 05/23/2016 05/23/2016 05/23/2016 05/23/2016

52 Authorize R/W & UT Funds 07/06/2016 07/06/2016 07/07/2016 07/07/2016

52X R/W&UT Authorization Date 07/07/2016 07/07/2016 07/07/2016 07/07/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/07/2016 07/07/2016 07/08/2016 07/08/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/08/2016 07/08/2016 07/08/2016 07/08/2016

65C Field Inspection Constructability Review 09/15/2015 09/15/2015 09/22/2015 09/22/2015

65F Plan Design/Field Inspection 02/13/2015 02/13/2015 09/15/2015 09/15/2015

65P Plan Design/Pre-Advertisement Conference 10/01/2015 10/01/2015 03/15/2016 03/15/2016

65X Field Inspection Team Meeting Date 09/30/2015 09/30/2015   

67U Utility Relocations by Owners 03/09/2017 03/09/2017 01/26/2018 01/26/2018

68 Clear Railroad Agreements 07/30/2015 07/30/2015 10/10/2017 10/10/2017

69 Acquire Right of Way 07/08/2016 07/08/2016 03/09/2017 03/09/2017

69X Right of Way/Utility Certification Date 10/05/2017 10/05/2017 10/05/2017 10/05/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/16/2016 03/16/2016 04/12/2017 04/12/2017

71X Pre-Advertisement Conference Date 06/22/2018  no date 06/22/2018  no date

72 Prepare for Advertisement 07/18/2018  no date 08/16/2018  no date

72B Biddability Review 07/25/2018  no date 07/31/2018  no date

72X Plan Submission Date 08/01/2018  no date 08/01/2018  no date

79 Construction Funding Review/Authorization of 
Funds

06/25/2018  no date 07/23/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/27/2018 11/20/2018 11/27/2018 11/20/2018

84 Award Contract 01/02/2019 01/23/2019 03/15/2019 01/23/2019

91 Administer Contract 03/18/2019 03/04/2019 10/30/2020 04/20/2020

95 District Project Closeout 12/13/2018  no date 03/13/2019  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 04/22/2019  no date 08/22/2019  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0607-089-756Proj:

UPC: 113993

PC: Catherine.Coffey

Project Purpose:

PM:

Description: CONSTRUCT SIDEWALK ON DEACON ROAD

Construct sidewalk along the existing curb and gutter sections between on the western side of Deacon Road from 
existing sidewalk near the intersection with Butler Road and Leeland Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 218 -- BUTLER ROADFrom:

ROUTE 626 -- LEELAND ROADTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,050,000Total Current Est 

05/02/2019Current Est Date

 10,000

 750,000

 290,000

0607

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2023

04/16/2026

04/16/2026

06/08/2027

06/08/2027

04/14/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  300,000.00  750,000.00  1,050,000.00 MAP21 HSIP
 1,050,000.00 0.00  0.00  0.00  0.00  0.00  300,000.00  750,000.00Total:

 1,050,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113993UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/19/2023  no date 10/02/2023  no date

17E Environmental Review Process (ERP) 10/19/2023  no date 10/25/2023  no date

21H Hydraulics Plan Design PFI 03/26/2024  no date 05/06/2024  no date

21T Traffic Operations Analysis 10/19/2023  no date 12/18/2023  no date

22 Scope Project 10/03/2023  no date 05/10/2024  no date

22C Scoping Constructability Review 10/19/2023  no date 11/01/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/19/2023  no date 12/26/2023  no date

22X Scoping Team Meeting Date 10/18/2023  no date 10/18/2023  no date

23 Furnish Environmental Traffic Data 10/19/2023  no date 12/18/2023  no date

24 Determine Permits Needed 10/26/2023  no date 12/26/2023  no date

25 Draft Environmental Document or CE 05/13/2024  no date 11/15/2024  no date

28 Consultant Procurement 11/16/2023  no date 11/16/2023  no date

29X Public Information Meeting 04/12/2024  no date 04/12/2024  no date

30 Preliminary Utility Inspection 05/13/2024  no date 07/16/2024  no date

31S Conduct Location Survey 10/19/2023  no date 02/09/2024  no date

34F Furnish Final Soils Survey 04/03/2025  no date 08/01/2025  no date

34P Preliminary Soil Survey 03/12/2024  no date 05/06/2024  no date

35 Traffic Control Device Recommendations 05/08/2024  no date 06/21/2024  no date

36C Preliminary Field Inspection Constructability 
Review

04/09/2024  no date 04/22/2024  no date

36F Plan Design/Preliminary Field Inspection 02/12/2024  no date 05/06/2024  no date

36H Hydraulic Plan Design Public Hearing 05/13/2024  no date 07/09/2024  no date

36P Plan Design Public Hearing 05/13/2024  no date 09/11/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 05/07/2024  no date   

38 Retaining Wall Data Request 05/13/2024  no date 05/17/2024  no date

39 Sound Wall Foundation Data Request 05/10/2024  no date 05/10/2024  no date

40 Minor Structures Data Request 05/13/2024  no date 05/17/2024  no date

43 Furnish Utility Field Inspection Plans 09/10/2025  no date 10/24/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/08/2025  no date 09/08/2025  no date

43X Utility Field Inspection (UFI) Date 10/27/2025  no date 10/27/2025  no date

44 Furnish RWU Data for Public Hearing Process 08/14/2024  no date 09/11/2024  no date

45 Minor Structures Report 05/20/2024  no date 07/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/09/2026  no date 11/23/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/03/2025  no date 08/01/2025  no date

47 Approve Willingness 09/12/2024  no date 10/24/2024  no date

47X Willingness Posted Date 09/25/2024  no date 09/25/2024  no date

48 Conduct Location/Design Public Hearing 09/12/2024  no date 03/18/2025  no date

48X Public Hearing Meeting Date 02/26/2025  no date   

49 Adopt Location/Design 03/19/2025  no date 04/01/2025  no date

49C Design Approval Constructability Review 09/12/2024  no date 09/25/2024  no date

49X Location and Design Approval Date 04/02/2025  no date 04/02/2025  no date

50 Survey Data Verification 09/12/2024  no date 10/09/2024  no date

51 Furnish Approved R/W & UT Plans 12/11/2025  no date 04/01/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/26/2026  no date 03/23/2026  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/14/2025  no date 07/14/2025  no date

51X R/W&UT Plan Date 04/02/2026  no date 04/02/2026  no date

52 Authorize R/W & UT Funds 04/03/2026  no date 04/16/2026  no date

52T Authorize R/W Funds 07/14/2025  no date 07/14/2025  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/17/2026  no date 04/17/2026  no date

54 Retaining Wall Data Report 04/03/2025  no date 05/16/2025  no date

55 Sound Wall Data Report 04/02/2025  no date 04/02/2025  no date

57S Right of Way Stakeout���Survey 04/20/2026  no date 07/14/2026  no date

58 Survey Right of Way Plan Sheets 10/27/2025  no date 12/10/2025  no date

59 Noise Abatement Design 04/02/2025  no date 04/02/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/17/2026  no date 04/30/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/14/2025  no date 07/14/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/01/2026  no date 05/01/2026  no date

61 Final Traffic Control Device Plans 12/16/2025  no date 03/23/2026  no date

62 Develop Retaining Structure Plans 05/19/2025  no date 08/19/2025  no date

65C Field Inspection Constructability Review 08/20/2025  no date 09/03/2025  no date

65F Plan Design/Field Inspection 04/03/2025  no date 09/08/2025  no date

65P Plan Design/Pre-Advertisement Conference 09/10/2025  no date 03/23/2026  no date

65X Field Inspection Team Meeting Date 09/09/2025  no date   

66 Environmental Reevaluation 11/09/2026  no date 11/23/2026  no date

67 Clear Utility Agreements 05/01/2026  no date 11/04/2026  no date

67U Utility Relocations by Owners 11/05/2026  no date 05/17/2027  no date

69 Acquire Right of Way 05/04/2026  no date 11/05/2026  no date

69X Right of Way/Utility Certification Date 12/29/2026  no date 12/29/2026  no date

70 Obtain Environmental Permits 09/10/2025  no date 03/23/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/09/2026  no date 01/08/2027  no date

70S Utility Stakeout ���Survey 11/05/2026  no date 05/17/2027  no date

71 Approved Construction Plans 11/09/2026  no date 12/18/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/24/2026  no date 04/06/2026  no date

71X Pre-Advertisement Conference Date 11/06/2026  no date 11/06/2026  no date

72 Prepare for Advertisement 12/04/2026  no date 01/06/2027  no date

72B Biddability Review 12/11/2026  no date 12/17/2026  no date

72X Plan Submission Date 12/18/2026  no date 12/18/2026  no date

73 Process Relocations 05/04/2026  no date 11/05/2026  no date

77S Construction ��� Survey 10/05/2027  no date 04/14/2028  no date

79 Construction Funding Review/Authorization of 
Funds

11/09/2026  no date 12/09/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2027  no date 06/08/2027  no date

82 Conduct Bid Opening 07/22/2027  no date 07/22/2027  no date

84 Award Contract 08/27/2027  no date 08/27/2027  no date

88 Survey Monumentation 04/17/2028  no date 06/12/2028  no date

91 Administer Contract 10/05/2027  no date 04/14/2028  no date

92X Contractor Final Voucher Date 05/30/2028  no date 05/30/2028  no date

94X Claims Period Ends Dates 08/24/2028  no date 08/24/2028  no date

95 District Project Closeout 08/25/2028  no date 11/21/2028  no date

96 Central Office Project Closeout 11/22/2028  no date 04/02/2029  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0608-089-R03Proj:

UPC: 098170

PC: Robert.Ridgell

Project Purpose:

PM: Alexander Owsiak

Description: RECONSTRUCTION - BROOKE ROAD

Reconstruction for Safety Improvement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.005 mi. South of Potomac CreekFrom:

0.843 mi. North of Potomac CreekTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,016,728Total Current Est 

10/24/2018Current Est Date

 1,043,391

 7,073,527

 899,810

0608

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2011

05/07/2014

05/07/2014

04/26/2017

04/26/2017

03/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,016,728.00  0.00  0.00  0.00  0.00  0.00  0.00  9,016,728.00 Revenue Sharing Funds
 9,016,728.00 9,016,728.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,016,728.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$556,540

$468,682

$3,447,155

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,472,377.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098170UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2011 10/31/2011 12/01/2011 12/01/2011

17E Environmental Review Process (ERP) 03/14/2013 03/14/2013 03/26/2013 03/26/2013

22 Scope Project 01/06/2012 01/06/2012 05/02/2012 05/02/2012

24 Determine Permits Needed 12/02/2011 12/02/2011 05/02/2012 05/02/2012

48X Public Hearing Meeting Date 12/20/2012 12/20/2012   

52 Authorize R/W & UT Funds 04/17/2014 04/17/2014 05/07/2014 05/07/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/17/2014 04/17/2014 05/07/2014 05/07/2014

67U Utility Relocations by Owners 10/12/2015 10/12/2015 12/19/2016  no date

69 Acquire Right of Way 05/07/2014 05/07/2014 11/10/2016 11/10/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2017 04/26/2017 04/26/2017 04/26/2017

84 Award Contract 04/03/2017 02/22/2018 05/30/2017 03/20/2018

91 Administer Contract 04/17/2018 05/01/2018 04/15/2020 03/06/2020

95 District Project Closeout 04/16/2020  no date 07/10/2020  no date

96 Central Office Project Closeout 07/17/2020  no date 11/19/2020  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0609-089-723Proj:

UPC: 108667

PC: Richard.Spurlock

Project Purpose:

PM:

Description: PAVE UNPAVED RAVEN ROAD - PHASE 1

To pave currently unpaved Raven Road to tie into phase 2

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.26 Miles south of Int. Rte. 608 (Brooks Road)From:

Int of Route 608 (Brooke Road)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 89,545Total Current Est 

08/27/2020Current Est Date

 0

 89,545

 0

0609

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2020 06/15/2020

12/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 89,545.00  0.00  0.00  0.00  0.00  0.00  0.00  89,545.00Formula - Secondary
 89,545.00 89,545.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 89,545.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$46,273

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  46,273.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108667UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/05/2017  no date 03/27/2020  no date

18 State Environmental Review Process (SERP) 05/27/2020 05/27/2020 05/27/2020 05/27/2020

22 Scope Project 02/11/2020 02/11/2020 02/11/2020 02/11/2020

24 Determine Permits Needed 03/09/2020 03/09/2020 06/12/2020 06/12/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/18/2020  no date 06/01/2020  no date

65F Plan Design/Field Inspection 06/01/2020 06/01/2020 06/01/2020 06/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/12/2020  no date 04/08/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/28/2020 02/28/2020 02/28/2020 02/28/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2020  no date 06/15/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/12/2020 08/12/2020 12/16/2020  no date

95 District Project Closeout 12/17/2020  no date 03/17/2021  no date

96 Central Office Project Closeout 03/18/2021  no date 07/20/2021  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0609-089-724Proj:

UPC: 108668

PC: Richard.Spurlock

Project Purpose:

PM:

Description: PAVE UNPAVED RAVEN ROAD - PHASE 2

To pave currently unpaved Raven Road from the Entrance to Crows Nest (end of phase 1) to Brooke Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.26 Mi S of Int. Rte 608 (Brooke Road)From:

Int of Route 608 (Brooke Road)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,939Total Current Est 

08/27/2020Current Est Date

 0

 31,939

 0

0609

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2020 07/14/2020

12/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 31,939.00  0.00  0.00  0.00  0.00  0.00  0.00  31,939.00Formula - Secondary
 31,939.00 31,939.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 31,939.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108668UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/05/2018 04/05/2018 03/27/2020  no date

18 State Environmental Review Process (SERP) 04/12/2018  no date 05/09/2018  no date

22 Scope Project 04/11/2018 04/11/2018 02/11/2020 04/11/2018

24 Determine Permits Needed 05/10/2018  no date 05/23/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/15/2020  no date 06/01/2020  no date

65F Plan Design/Field Inspection 04/05/2018 04/05/2018 06/01/2020 04/05/2018

66 Environmental Reevaluation 05/24/2018  no date 05/31/2018  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/11/2020  no date 04/07/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/12/2018 04/12/2018 07/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020  no date 07/14/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/12/2020 08/12/2020 12/16/2020  no date

95 District Project Closeout 12/17/2020  no date 03/17/2021  no date

96 Central Office Project Closeout 03/18/2021  no date 07/20/2021  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0610-089-608Proj:

UPC: 098847

PC: Robert.Ridgell

Project Purpose:

PM: Stafford County - Alexander E. Owsiak

Description: RTE 610 - GARRISONVILLE ROAD - WIDEN TO 6 LANES - PHASE 2

Widen Route 610 to 6 lanes from Route 1236 to Route 1262

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.003 MI East of Intersection of Shenandoah Ln. Rte. 1236From:

0.081 MI. East of Travis Ln. Rte.1262To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,549,222Total Current Est 

03/15/2018Current Est Date

 5,497,137

 7,956,566

 2,095,519

0610

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2012

06/04/2013

06/04/2013

08/06/2013

08/06/2013

10/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,549,222.00  0.00  0.00  0.00  0.00  0.00  0.00  15,549,222.00 Revenue Sharing Funds
 15,549,222.00 15,549,222.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 15,549,222.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,246,615

$2,568,224

$3,873,564

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/28/2020

Total  7,688,403.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098847UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2012 07/01/2012 07/01/2012 07/01/2012

22 Scope Project 07/01/2012 07/01/2012 07/07/2014  no date

33 Final Environmental Document 11/06/2013 11/06/2013 02/12/2014 02/12/2014

48X Public Hearing Meeting Date 07/08/2014 07/08/2014   

49 Adopt Location/Design 11/04/2014 11/04/2014 12/03/2014  no date

52 Authorize R/W & UT Funds 06/04/2013 06/04/2013 06/04/2013 06/04/2013

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/05/2015 02/05/2015 02/05/2015 02/05/2015

72 Prepare for Advertisement 02/05/2015 02/05/2015 05/08/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/18/2013 09/18/2013 08/07/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/06/2013 08/06/2013 08/06/2013 08/06/2013

84 Award Contract 08/06/2013 08/06/2013 08/06/2013 08/06/2013

91 Administer Contract 02/09/2017 08/27/2013 03/11/2020 10/05/2018

95 District Project Closeout 10/04/2018  no date 01/03/2019  no date

96 Central Office Project Closeout 01/04/2019  no date 05/09/2019  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0616-089-616Proj:

UPC: 100622

PC: Robert.Ridgell

Project Purpose:

PM: Alex Owsiak

Description: RTE 616 - POPLAR ROAD INTERSECTION IMPROVEMENT

To improve safety at intersection of Rte 616 and 627.PE & RW were federally developed and followed federal 
guidelines. CN phase is federally eligible with exception - Approved 3/8/18 - Email in IPM Documents

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From: 0.08 MI. NW of INT. RTE. 616 and RTE. 627From:

To: 0.27 MI. S. of Int. of RTE.616 and RTE. 627To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,930,567Total Current Est 

06/23/2020Current Est Date

 677,103

 1,060,000

 193,464

0616

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2012

12/05/2014

12/05/2014

07/31/2018

07/31/2018

09/23/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 98,000.00  0.00  0.00  0.00  0.00  0.00  0.00  98,000.00 Project Contributions
 1,776,642.00  34,178.00  0.00  0.00  0.00  0.00  0.00  1,810,820.00 Telecommunications

 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00Accounts Receivable
 109,180.00  0.00  0.00  0.00  0.00  0.00  0.00  109,180.00Formula - Secondary

 2,020,000.00 1,985,822.00  34,178.00  0.00  0.00  0.00  0.00  0.00Total:

 2,020,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$193,464

$677,103

$888,612

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/25/2020

Total  1,759,179.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/16/2019

Construction Completed:

Construction Started:

09/23/2019

05/20/2019



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100622UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/23/2012 10/23/2012 10/23/2012 10/23/2012

17E Environmental Review Process (ERP) 07/12/2012 07/12/2012 12/05/2012 12/05/2012

22 Scope Project 10/28/2011 10/28/2011 08/22/2012 08/22/2012

25 Draft Environmental Document or CE 12/03/2012 12/03/2012 02/27/2013 02/27/2013

36P Plan Design Public Hearing 10/23/2012 10/23/2012 02/13/2013 02/13/2013

48X Public Hearing Meeting Date 02/27/2013 02/27/2013   

49 Adopt Location/Design 02/28/2013 02/28/2013 04/23/2013 04/23/2013

51 Furnish Approved R/W & UT Plans 01/05/2015 01/05/2015 01/30/2015 01/30/2015

52 Authorize R/W & UT Funds 12/05/2014 12/05/2014 12/05/2014 12/05/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/30/2015 01/30/2015 02/02/2015 02/02/2015

65X Field Inspection Team Meeting Date 01/29/2015 01/29/2015   

69 Acquire Right of Way 02/02/2015 02/02/2015 09/02/2016 09/02/2016

69X Right of Way/Utility Certification Date 04/20/2018 04/20/2018 04/20/2018 04/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2014 06/27/2018 12/05/2014 07/31/2018

84 Award Contract 12/08/2014 04/16/2019 01/30/2015 04/16/2019

91 Administer Contract 05/16/2018 05/20/2019 12/31/2018 09/23/2019

95 District Project Closeout 01/02/2019  no date 03/29/2019  no date

96 Central Office Project Closeout 04/01/2019  no date 08/01/2019  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0616-089-622Proj:

UPC: 102688

PC: Robert.Ridgell

Project Purpose:

PM: Ed Keasler

Description: POPLAR ROAD - PHASE 2 RECONSTRUCTION

Reconstruction-Safety Improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1685 MILES N. OF TRUSLOW RD RTE 652From:

0.6325 MILES N. OF TRUSLOW RD RTE 652To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,561,858Total Current Est 

11/09/2015Current Est Date

 374,992

 1,777,510

 409,356

0616

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2012

09/05/2013

09/05/2013

10/30/2014

10/30/2014

10/02/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00 Local Project Contributions
 2,641,858.00  0.00  0.00  0.00  0.00  0.00  0.00  2,641,858.00 Revenue Sharing Funds

 2,721,858.00 2,721,858.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,721,858.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$204,911

$187,648

$581,808

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/30/2018

Total  974,367.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102688UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2011 07/25/2012 12/01/2011 07/26/2012

18 State Environmental Review Process (SERP) 05/24/2012 05/03/2012 10/25/2012 07/11/2012

22 Scope Project 05/24/2012 05/24/2012 07/11/2012 07/11/2012

48X Public Hearing Meeting Date 10/11/2012 10/11/2012   

52 Authorize R/W & UT Funds 03/01/2013 04/18/2013 03/01/2013 09/05/2013

52X R/W&UT Authorization Date 03/06/2013 04/18/2013 03/06/2013 04/18/2013

69 Acquire Right of Way 03/07/2013 04/19/2013 02/11/2014  no date

79 Construction Funding Review/Authorization of 
Funds

10/01/2014 10/01/2014 10/01/2014 10/01/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/03/2014 10/01/2014 10/01/2014 10/30/2014

84 Award Contract 03/10/2015 03/10/2015 03/10/2015 03/10/2015

91 Administer Contract 05/04/2015 10/30/2014 10/02/2015 07/01/2016

95 District Project Closeout 10/02/2015  no date 01/15/2016  no date

96 Central Office Project Closeout 01/16/2016  no date 05/23/2016  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0626-089-726Proj:

UPC: 109477

PC: Curtis.Holloway

Project Purpose:

PM:

Description: BIKE AND PEDESTRIAN UPGRADES ON LEELAND ROAD

Pedestrian and Bicycle upgrades on Leeland Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Route 607 (Deacon Road)From:

0.120 Mi. East Int. Rte. 624 (Primmer House Rd.)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,975,978Total Current Est 

07/30/2020Current Est Date

 2,120,474

 1,345,939

 509,565

0626

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/23/2017

02/16/2021

02/16/2021

09/13/2022

09/13/2022

06/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 550,000.00  1,084,391.00  1,366,365.00  675,000.00  0.00  0.00  0.00  3,675,756.00 MAP21 HSIP
 3,675,756.00 550,000.00  1,084,391.00  1,366,365.00  675,000.00  0.00  0.00  0.00Total:

 3,675,756.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$309,762

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  309,761.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109477UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/23/2017 06/23/2017 06/23/2017 06/23/2017

17E Environmental Review Process (ERP) 08/15/2017 08/15/2017 10/05/2017 10/05/2017

21H Hydraulics Plan Design PFI 09/10/2018 09/10/2018 10/09/2018 10/09/2018

21T Traffic Operations Analysis 07/12/2017 07/12/2017 09/06/2017 09/06/2017

22 Scope Project 07/12/2017 07/12/2017 11/20/2018 11/20/2018

22C Scoping Constructability Review 07/12/2017 07/12/2017 07/25/2017 07/25/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/12/2017 07/12/2017 10/11/2017 10/11/2017

22X Scoping Team Meeting Date 06/04/2018 06/04/2018 06/04/2018 06/04/2018

23 Furnish Environmental Traffic Data 07/12/2017 07/12/2017 09/06/2017 09/06/2017

24 Determine Permits Needed 10/05/2017 10/05/2017 05/24/2018 05/24/2018

25 Draft Environmental Document or CE 11/02/2018 11/02/2018 03/28/2019 03/28/2019

28 Consultant Procurement 08/09/2017 08/09/2017 08/09/2017 08/09/2017

29X Public Information Meeting 07/17/2017 07/17/2017 07/17/2017 07/17/2017

30 Preliminary Utility Inspection 11/21/2018 11/21/2018 01/30/2019 01/30/2019

31S Conduct Location Survey 07/12/2017 07/12/2017 10/02/2017 10/02/2017

34F Furnish Final Soils Survey 11/18/2019  no date 03/24/2020  no date

34P Preliminary Soil Survey 09/10/2018 09/10/2018 09/21/2018 09/21/2018

35 Traffic Control Device Recommendations 10/11/2018 10/11/2018 11/29/2018 11/29/2018

36C Preliminary Field Inspection Constructability 
Review

10/09/2018 10/09/2018 10/31/2018 10/31/2018

36F Plan Design/Preliminary Field Inspection 01/23/2018 01/23/2018 10/09/2018 10/09/2018

36H Hydraulic Plan Design Public Hearing 11/21/2018 11/21/2018 01/23/2019 06/24/2019

36P Plan Design Public Hearing 11/21/2018 11/21/2018 04/18/2019 04/22/2019

36X Preliminary Field InspectionTeam Meeting Date 10/10/2018 10/10/2018   

38 Retaining Wall Data Request 11/21/2018 11/21/2018 11/29/2018 11/21/2018

39 Sound Wall Foundation Data Request 11/21/2018 11/21/2018 11/29/2018 11/21/2018

40 Minor Structures Data Request 11/21/2018 11/21/2018 11/29/2018  no date

43 Furnish Utility Field Inspection Plans 08/07/2020  no date 09/22/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/08/2020 03/06/2020 08/06/2020 08/03/2020

43X Utility Field Inspection (UFI) Date 08/28/2020  no date 08/28/2020  no date

44 Furnish RWU Data for Public Hearing Process 03/22/2019  no date 04/18/2019  no date

45 Minor Structures Report 11/30/2018 11/30/2018 01/30/2019 12/05/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/30/2022  no date 04/12/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/18/2019  no date 03/24/2020  no date

47 Approve Willingness 04/19/2019  no date 05/31/2019  no date

47X Willingness Posted Date 05/02/2019  no date 05/02/2019  no date

48 Conduct Location/Design Public Hearing 04/19/2019 06/26/2019 10/15/2019 10/03/2019

48X Public Hearing Meeting Date 09/25/2019 10/03/2019   

49 Adopt Location/Design 10/16/2019 10/04/2019 11/14/2019 10/31/2019

49C Design Approval Constructability Review 04/19/2019  no date 05/02/2019  no date

49X Location and Design Approval Date 11/15/2019 10/31/2019 11/15/2019 10/31/2019

50 Survey Data Verification 04/19/2019  no date 05/16/2019  no date

51 Furnish Approved R/W & UT Plans 11/09/2020  no date 02/16/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/18/2020  no date 02/17/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/11/2020  no date 09/11/2020  no date

51X R/W&UT Plan Date 02/17/2021  no date 02/24/2021  no date

52 Authorize R/W & UT Funds 02/25/2021  no date 03/10/2021  no date

52T Authorize R/W Funds 09/14/2020  no date 10/28/2020  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/11/2021  no date 03/11/2021  no date

54 Retaining Wall Data Report 11/18/2019  no date 01/06/2020  no date

55 Sound Wall Data Report 11/18/2019  no date 01/06/2020  no date

57S Right of Way Stakeout���Survey 03/12/2021  no date 06/04/2021  no date

58 Survey Right of Way Plan Sheets 09/23/2020  no date 11/06/2020  no date

59 Noise Abatement Design 01/07/2020 02/15/2019 05/29/2020 02/15/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/11/2021  no date 03/24/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/29/2020  no date 11/12/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/25/2021  no date 03/25/2021  no date

61 Final Traffic Control Device Plans 11/10/2020  no date 02/17/2021  no date

62 Develop Retaining Structure Plans 01/07/2020  no date 04/09/2020  no date

65C Field Inspection Constructability Review 06/01/2020  no date 06/19/2020  no date

65F Plan Design/Field Inspection 11/18/2019 02/26/2020 08/06/2020 08/03/2020

65P Plan Design/Pre-Advertisement Conference 08/07/2020  no date 02/17/2021  no date

65X Field Inspection Team Meeting Date 08/06/2020  no date   

66 Environmental Reevaluation 04/13/2022  no date 04/13/2022  no date

67 Clear Utility Agreements 03/25/2021  no date 03/25/2022  no date

67U Utility Relocations by Owners 01/28/2022  no date 07/19/2022  no date

69 Acquire Right of Way 03/26/2021  no date 03/28/2022  no date

69X Right of Way/Utility Certification Date 05/27/2022  no date 05/27/2022  no date

70 Obtain Environmental Permits 08/07/2020 08/04/2020 08/09/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/30/2022  no date 05/24/2022  no date

70S Utility Stakeout ���Survey 01/28/2022  no date 08/02/2022  no date

71 Approved Construction Plans 04/13/2022  no date 05/19/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/18/2021  no date 03/04/2021  no date

71X Pre-Advertisement Conference Date 03/29/2022  no date 03/29/2022  no date

72 Prepare for Advertisement 05/05/2022  no date 06/06/2022  no date

72B Biddability Review 05/12/2022  no date 05/18/2022  no date

72X Plan Submission Date 05/19/2022  no date 05/19/2022  no date

73 Process Relocations 03/26/2021  no date 09/28/2021  no date

77S Construction ��� Survey 11/14/2022  no date 01/23/2030  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2022  no date 05/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/09/2022  no date 08/09/2022  no date

82 Conduct Bid Opening 09/15/2022  no date 10/12/2022  no date

84 Award Contract 10/13/2022  no date 11/10/2022  no date

88 Survey Monumentation 05/24/2023  no date 07/20/2023  no date

91 Administer Contract 11/14/2022  no date 05/23/2023  no date

92X Contractor Final Voucher Date 01/24/2030  no date 01/24/2030  no date

94X Claims Period Ends Dates 04/22/2030  no date 04/22/2030  no date

95 District Project Closeout 04/23/2030  no date 07/17/2030  no date

96 Central Office Project Closeout 07/18/2030  no date 11/20/2030  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0627-089-583Proj:

UPC: 091916

PC: Michaelt.Coffey

Project Purpose:

PM: Ed Keasler

Description: MOUNTAINVIEW ROAD - PHASE 1

Reconstruction - Safety Improvement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 Mi. West of Carter Lane (Route 1375)From:

0.04 Mi. East of Rose Hill Farm Drive (Route 1245)To:

RelocationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,322,075Total Current Est 

07/10/2018Current Est Date

 3,189,392

 4,599,828

 532,855

0627

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2009

02/09/2012

02/09/2012

06/28/2013

06/28/2013

07/10/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 823,324.00  0.00  0.00  0.00  0.00  0.00  0.00  823,324.00 Local Project Contributions
 7,647,296.00  0.00  0.00  0.00  0.00  0.00  0.00  7,647,296.00 Revenue Sharing Funds

 8,470,620.00 8,470,620.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,470,620.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$532,855

$592,184

$2,232,173

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/25/2020

Total  3,357,212.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091916UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/03/2008 10/29/2009 02/02/2009 10/29/2009

17E Environmental Review Process (ERP) 11/04/2008 05/28/2010 11/19/2008 08/20/2010

22 Scope Project 12/03/2008 04/15/2010 04/03/2009 02/24/2011

25 Draft Environmental Document or CE 11/10/2011 11/11/2011 02/08/2012 11/11/2011

48X Public Hearing Meeting Date 02/24/2011 02/24/2011   

51 Furnish Approved R/W & UT Plans 02/16/2011 10/21/2011 06/06/2012 02/09/2012

52 Authorize R/W & UT Funds 06/08/2011 02/09/2012 06/08/2011 02/09/2012

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/08/2012 02/09/2012 02/09/2012 02/09/2012

67U Utility Relocations by Owners 12/17/2012 12/17/2012 06/01/2013 06/10/2013

69 Acquire Right of Way 03/01/2012 03/01/2012 06/01/2013 06/01/2013

79 Construction Funding Review/Authorization of 
Funds

06/28/2013 03/25/2014 03/31/2014 03/31/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2013 02/01/2013 06/03/2013 06/28/2013

84 Award Contract 11/04/2013 11/04/2013 11/04/2013 11/04/2013

91 Administer Contract 01/08/2014 01/08/2014 07/10/2015 04/26/2016

95 District Project Closeout 07/10/2015  no date 11/11/2016  no date

96 Central Office Project Closeout 11/12/2016  no date 03/20/2017  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0627-089-763Proj:

UPC: 115122

PC: Khalil.Minhas

Project Purpose:

PM: Alex Owsiak

Description: #SMART20 INTERSECTION IMPROVEMENT AT STEFANGIA/MOUNTAIN 
VIEW

Project will reconstruct the intersection of Stefangia Road and Mountain View Road, shifting this intersection north to 
align with the intersection at Lightfoot Drive and convert the intersection to a roundabout.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

STEFANGIA ROADFrom:

LIGHTFOOT DRIVETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,700,000Total Current Est 

08/06/2020Current Est Date

 832,693

 2,367,307

 500,000

0627

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/11/2023

06/19/2025

06/19/2025

09/24/2026

09/24/2026

01/12/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,000,000.00 1,700,000.00 HB1887 - DGP (1)
 0.00  1,000,000.00 1,700,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115122UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2023  no date 12/29/2023  no date

12 Authorize Preliminary Engineering 01/02/2024  no date 01/04/2024  no date

17E Environmental Review Process (ERP) 01/05/2024  no date 04/23/2024  no date

22 Scope Project 01/05/2024  no date 07/11/2024  no date

25 Draft Environmental Document or CE 04/24/2024  no date 08/15/2024  no date

52 Authorize R/W & UT Funds 07/15/2025  no date 08/04/2025  no date

52X R/W&UT Authorization Date 08/05/2025  no date 08/05/2025  no date

65F Plan Design/Field Inspection 07/12/2024  no date 07/14/2025  no date

69 Acquire Right of Way 08/06/2025  no date 05/19/2026  no date

69X Right of Way/Utility Certification Date 05/21/2026  no date 06/04/2026  no date

70 Obtain Environmental Permits 08/16/2024  no date 04/24/2025  no date

72 Prepare for Advertisement 05/20/2026  no date 05/20/2026  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2026  no date 06/04/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2026  no date 07/02/2026  no date

84 Award Contract 09/22/2026  no date 09/22/2026  no date

91 Administer Contract 10/29/2026  no date 11/15/2027  no date

95 District Project Closeout 11/16/2027  no date 03/29/2028  no date

96 Central Office Project Closeout 03/30/2028  no date 06/22/2028  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0630-089-202Proj:

UPC: 004632

PC: Beau.Hoyt

Project Purpose:

PM:

Description: RTE 630 - WIDEN TO 4 LANES

Increase Roadway Capacity to meet traffic demand

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 MILES WEST OF ROUTE 628From:

0.22 MILE WEST OF ROUTE 732To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 35,966,920Total Current Est 

09/14/2018Current Est Date

 7,885,119

 24,985,484

 3,096,317

0630

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/1987

08/23/2013

08/23/2013

04/19/2016

04/19/2016

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 32,936,062.00  0.00  0.00  0.00  0.00  0.00  0.00  32,936,062.00 Revenue Sharing Funds
 797,801.00  252,488.00  309,583.00  0.00  0.00  0.00  0.00  1,359,872.00 Telecommunications
 518,896.00  0.00  0.00  0.00  0.00  0.00  0.00  518,896.00.Federal Formula STP

 1,152,090.00  0.00  0.00  0.00  0.00  0.00  0.00  1,152,090.00Formula - Secondary
 35,966,920.00 35,404,849.00  252,488.00  309,583.00  0.00  0.00  0.00  0.00Total:

 35,966,920.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,125,429

$8,134,192

$22,641,093

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  33,900,714.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
004632UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/30/1987 06/30/1987 07/01/1987 07/01/1987

18 State Environmental Review Process (SERP) 12/11/2001 12/11/2001 07/29/2002 07/29/2002

22 Scope Project 05/04/2011 05/04/2011 06/11/2012 06/11/2012

25 Draft Environmental Document or CE 04/26/2011 04/26/2011 02/04/2013 02/04/2013

31S Conduct Location Survey 09/15/1987 09/15/1987 12/05/2012 12/05/2012

32X Value Engineering Study Date 12/17/2012 12/17/2012 12/17/2012 12/17/2012

34P Preliminary Soil Survey 11/07/2012 11/07/2012 02/13/2013 02/13/2013

36F Plan Design/Preliminary Field Inspection 05/09/2012 05/09/2012 09/12/2012 09/12/2012

36X Preliminary Field InspectionTeam Meeting Date 04/20/2012 04/20/2012   

43H Hydraulic Plan Design/Field Inspection (FI) 03/04/2013 03/04/2013 06/12/2013 06/12/2013

43X Utility Field Inspection (UFI) Date 07/16/2013 07/16/2013 07/16/2013 07/16/2013

44 Furnish RWU Data for Public Hearing Process 11/15/2012 11/15/2012 12/17/2012 12/17/2012

48 Conduct Location/Design Public Hearing 01/07/2013 01/07/2013 02/07/2013 02/07/2013

48X Public Hearing Meeting Date 02/20/2013 02/20/2013   

49 Adopt Location/Design 02/07/2013 02/07/2013 06/28/2013 06/28/2013

49C Design Approval Constructability Review 09/12/2012 09/12/2012 03/29/2013 03/29/2013

49X Location and Design Approval Date 06/28/2013 06/28/2013 06/28/2013 06/28/2013

51 Furnish Approved R/W & UT Plans 06/13/2013 06/13/2013 10/08/2013 10/08/2013

51X R/W&UT Plan Date 08/23/2013 08/23/2013 08/23/2013 08/23/2013

52 Authorize R/W & UT Funds 08/21/2013 08/21/2013 08/23/2013 08/23/2013

52X R/W&UT Authorization Date 05/01/2013 05/01/2013 05/01/2013 05/01/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/08/2013 10/08/2013 10/29/2013 10/29/2013

65F Plan Design/Field Inspection 03/04/2013 03/04/2013 06/17/2013 06/17/2013

65X Field Inspection Team Meeting Date 06/17/2013 06/17/2013   

67U Utility Relocations by Owners 09/21/2015 09/21/2015 07/12/2018 07/12/2018

69 Acquire Right of Way 10/29/2013 10/29/2013 07/22/2016 07/22/2016

70 Obtain Environmental Permits 11/11/2014 11/11/2014 10/02/2015 10/02/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/22/2017 06/22/2017 06/22/2017 06/22/2017

79 Construction Funding Review/Authorization of 
Funds

03/11/2016 03/11/2016 04/18/2016 04/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2016 04/19/2016 04/19/2016 04/19/2016

84 Award Contract 10/19/2016 10/19/2016 10/19/2016 10/19/2016

91 Administer Contract 11/15/2016 11/15/2016 07/31/2020 07/31/2020

95 District Project Closeout 08/03/2020  no date 10/27/2020  no date

96 Central Office Project Closeout 10/28/2020  no date 03/09/2021  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0644-089-755Proj:

UPC: 113851

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SGR19VB - BRIDGE REPLACE RT 644 AQUIA CREEK

Bridge Replacement on Route 644 over Aquia Creek

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AQUIA CREEKFrom:

AQUIA CREEKTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,100,000Total Current Est 

10/05/2020Current Est Date

 650,000

 3,700,000

 750,000

0644

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2020

04/21/2023

04/21/2023

04/09/2024

04/09/2024

01/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  700,000.00  0.00  0.00  0.00  0.00  0.00  700,000.00 CTB Formula
 100,000.00  0.00  547,397.00  0.00  3,752,603.00  0.00  0.00  4,400,000.00 HB1887 - SGR

 5,100,000.00 100,000.00  700,000.00  547,397.00  0.00  3,752,603.00  0.00  0.00Total:

 5,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,506

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  44,505.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113851UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/03/2020 01/16/2020 08/14/2020 02/02/2020

17E Environmental Review Process (ERP) 09/01/2020 04/02/2020 09/08/2020 09/08/2020

21H Hydraulics Plan Design PFI 06/02/2021  no date 07/14/2021  no date

21T Traffic Operations Analysis 09/01/2020  no date 10/28/2020  no date

22 Scope Project 08/17/2020  no date 07/15/2021  no date

22C Scoping Constructability Review 09/01/2020  no date 09/15/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2020  no date 11/30/2020  no date

22X Scoping Team Meeting Date 08/31/2020  no date 08/31/2020  no date

23 Furnish Environmental Traffic Data 09/01/2020  no date 10/28/2020  no date

24 Determine Permits Needed 09/09/2020 02/06/2020 11/04/2020  no date

25 Draft Environmental Document or CE 07/16/2021  no date 01/26/2022  no date

28 Consultant Procurement 09/30/2020  no date 10/28/2020  no date

29X Public Information Meeting 06/16/2021  no date 06/16/2021  no date

30 Preliminary Utility Inspection 07/16/2021  no date 09/17/2021  no date

31S Conduct Location Survey 09/01/2020  no date 03/15/2021  no date

34F Furnish Final Soils Survey 07/06/2022  no date 11/03/2022  no date

34P Preliminary Soil Survey 05/18/2021  no date 07/14/2021  no date

35 Traffic Control Device Recommendations 07/16/2021  no date 08/30/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/16/2021  no date 06/29/2021  no date

36F Plan Design/Preliminary Field Inspection 03/16/2021  no date 07/14/2021  no date

36H Hydraulic Plan Design Public Hearing 07/16/2021  no date 09/10/2021  no date

36P Plan Design Public Hearing 07/16/2021  no date 11/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 07/15/2021  no date   

37H River Mechanics ProjectStudies 07/16/2021  no date 10/08/2021  no date

37S Major Structures / Bridge ��� Survey 07/16/2021  no date 11/16/2021  no date

38 Retaining Wall Data Request 07/16/2021  no date 07/22/2021  no date

39 Sound Wall Foundation Data Request 07/16/2021  no date 07/22/2021  no date

40 Minor Structures Data Request 07/16/2021  no date 07/22/2021  no date

41 Bridge Foundation Data 07/16/2021  no date 09/10/2021  no date

43 Furnish Utility Field Inspection Plans 03/29/2023  no date 04/25/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/06/2022  no date 11/03/2022  no date

43X Utility Field Inspection (UFI) Date 04/19/2023  no date 04/19/2023  no date

44 Furnish RWU Data for Public Hearing Process 11/17/2021  no date 12/16/2021  no date

45 Minor Structures Report 07/23/2021  no date 09/17/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/20/2024  no date 06/03/2024  no date

46B Preliminary Bridge Plans 07/16/2021  no date 11/23/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/06/2022  no date 11/03/2022  no date

47 Approve Willingness 11/17/2021  no date 01/03/2022  no date

47X Willingness Posted Date 12/02/2021  no date 12/02/2021  no date

48 Conduct Location/Design Public Hearing 12/17/2021  no date 06/17/2022  no date

48X Public Hearing Meeting Date 05/27/2022  no date   

49 Adopt Location/Design 06/20/2022  no date 07/01/2022  no date

49C Design Approval Constructability Review 11/17/2021  no date 12/02/2021  no date

49X Location and Design Approval Date 07/05/2022  no date 07/05/2022  no date

50 Survey Data Verification 11/17/2021  no date 12/16/2021  no date

51 Furnish Approved R/W & UT Plans 05/24/2023  no date 08/24/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/25/2023  no date 10/23/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/31/2023  no date 05/02/2023  no date

51X R/W&UT Plan Date 08/25/2023  no date 08/31/2023  no date

52 Authorize R/W & UT Funds 09/01/2023  no date 09/15/2023  no date

52T Authorize R/W Funds 05/03/2023  no date 05/31/2023  no date

52X R/W&UT Authorization Date 09/18/2023  no date 09/18/2023  no date

54 Retaining Wall Data Report 07/06/2022  no date 08/18/2022  no date

55 Sound Wall Data Report 07/06/2022  no date 08/18/2022  no date

57S Right of Way Stakeout���Survey 09/19/2023  no date 12/15/2023  no date

58 Survey Right of Way Plan Sheets 04/26/2023  no date 05/23/2023  no date

59 Noise Abatement Design 08/19/2022  no date 01/18/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/18/2023  no date 09/29/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/01/2023  no date 06/14/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/02/2023  no date 10/02/2023  no date

61 Final Traffic Control Device Plans 03/29/2023  no date 09/29/2023  no date

62 Develop Retaining Structure Plans 08/19/2022  no date 11/22/2022  no date

64 Final Bridge Plans 03/29/2023  no date 09/29/2023  no date

65C Field Inspection Constructability Review 02/22/2023  no date 03/14/2023  no date

65F Plan Design/Field Inspection 07/06/2022  no date 03/28/2023  no date

65P Plan Design/Pre-Advertisement Conference 10/24/2023  no date 05/02/2024  no date

65X Field Inspection Team Meeting Date 03/28/2023  no date   

66 Environmental Reevaluation 05/20/2024  no date 06/03/2024  no date

67 Clear Utility Agreements 10/02/2023  no date 04/11/2024  no date

67U Utility Relocations by Owners 02/15/2024  no date 08/19/2024  no date

69 Acquire Right of Way 10/02/2023  no date 04/11/2024  no date

69X Right of Way/Utility Certification Date 07/05/2024  no date 07/05/2024  no date

70 Obtain Environmental Permits 08/25/2023  no date 05/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2024  no date 07/15/2024  no date

70S Utility Stakeout ���Survey 02/15/2024  no date 08/19/2024  no date

71 Approved Construction Plans 05/20/2024  no date 06/26/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/03/2024  no date 05/16/2024  no date

71X Pre-Advertisement Conference Date 05/17/2024  no date 05/17/2024  no date

72 Prepare for Advertisement 06/12/2024  no date 07/12/2024  no date

72B Biddability Review 06/19/2024  no date 06/25/2024  no date

72X Plan Submission Date 06/26/2024  no date 06/26/2024  no date

73 Process Relocations 10/02/2023  no date 04/11/2024  no date

77S Construction ��� Survey 01/13/2025  no date 10/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2024  no date 06/17/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2024  no date 09/10/2024  no date

82 Conduct Bid Opening 10/24/2024  no date 10/24/2024  no date

84 Award Contract 12/04/2024  no date 12/04/2024  no date

88 Survey Monumentation 10/14/2025  no date 12/12/2025  no date

91 Administer Contract 01/13/2025  no date 10/13/2025  no date

92X Contractor Final Voucher Date 12/01/2025  no date 12/01/2025  no date

94X Claims Period Ends Dates 03/03/2026  no date 03/03/2026  no date

95 District Project Closeout 03/04/2026  no date 07/06/2026  no date

96 Central Office Project Closeout 07/07/2026  no date 09/29/2026  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0652-089-R23Proj:

UPC: 102916

PC: Robert.Ridgell

Project Purpose:

PM: Alexander E. Owsiak

Description: Route 652- Reconstruction

Reconstruct an exisitng section of Truslow Road to meet current Standards

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Berea Church RoadFrom:

Plantation DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,383,000Total Current Est 

04/25/2018Current Est Date

 1,400,000

 5,093,676

 889,324

0652

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2012

08/06/2013

08/06/2013

08/06/2013

08/06/2013

11/15/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,383,000.00  0.00  0.00  0.00  0.00  0.00  0.00  7,383,000.00 Revenue Sharing Funds
 7,383,000.00 7,383,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,383,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$889,324

$541,160

$1,935,582

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/07/2020

Total  3,366,065.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102916UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2012 12/13/2012 08/01/2012 12/18/2012

17E Environmental Review Process (ERP) 01/01/2013 09/12/2013 01/31/2013 12/12/2013

22 Scope Project 01/31/2013 01/09/2014 08/30/2013 06/02/2014

24 Determine Permits Needed 01/31/2013 01/31/2013 07/31/2013 07/31/2013

52 Authorize R/W & UT Funds 03/01/2013 09/09/2014 03/01/2013 09/12/2014

69 Acquire Right of Way 07/15/2014 09/12/2014 01/22/2016  no date

69X Right of Way/Utility Certification Date 06/15/2015  no date 06/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

01/30/2014 09/18/2013 03/01/2014 04/06/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2014 08/06/2013 03/01/2014 08/06/2013

84 Award Contract 08/06/2013 08/06/2013 08/06/2013 08/06/2013

91 Administer Contract 10/01/2013 03/31/2015 11/15/2016 11/15/2016

95 District Project Closeout 11/15/2016  no date 02/20/2018  no date

96 Central Office Project Closeout 02/21/2018  no date 05/30/2018  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0654-089-R09Proj:

UPC: 107194

PC: Curtis.Holloway

Project Purpose:

PM: Alex Owsiak

Description: Berea Church Road - Reconstruction

Resurface, restore, and rehabilitate existing section of roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.022 Mi. East Int. Warrenton Road (US-17)From:

0.010 Mi. West Int. Truslow Road (Route 652)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,057,208Total Current Est 

08/06/2019Current Est Date

 927,000

 4,246,208

 884,000

0654

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2016

04/03/2019

04/03/2019

04/09/2021

04/09/2021

04/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,707,932.00  1,098,423.00  0.00  0.00  0.00  0.00  0.00  5,806,355.00 Revenue Sharing Funds
 5,806,355.00 4,707,932.00  1,098,423.00  0.00  0.00  0.00  0.00  0.00Total:

 5,806,355.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$392,652

$2,103

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  394,754.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107194UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/20/2016 07/20/2016 07/20/2016 07/20/2016

12 Authorize Preliminary Engineering 08/09/2016 08/09/2016 08/22/2016 08/22/2016

17E Environmental Review Process (ERP) 12/07/2016 12/07/2016 12/08/2016 12/08/2016

22 Scope Project 06/14/2017 06/14/2017 08/13/2018 08/13/2018

33 Final Environmental Document 12/07/2016 12/07/2016 12/08/2016 12/08/2016

33X Final Environmental Document Date 12/07/2016 12/07/2016 12/07/2016 12/07/2016

36P Plan Design Public Hearing 01/08/2018 01/08/2018 04/16/2018 04/16/2018

52 Authorize R/W & UT Funds 03/21/2019 03/21/2019 04/03/2019 04/03/2019

52X R/W&UT Authorization Date 04/04/2019 04/04/2019 04/04/2019 04/04/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/05/2019  no date 04/05/2019  no date

65F Plan Design/Field Inspection 09/21/2018 09/21/2018 03/20/2019  no date

72X Plan Submission Date 11/10/2020  no date 11/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/12/2020  no date 12/11/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2020  no date 04/09/2021  no date

84 Award Contract 04/12/2021  no date 08/03/2021  no date

91 Administer Contract 08/04/2021  no date 04/26/2022  no date

95 District Project Closeout 04/27/2022  no date 08/29/2022  no date

96 Central Office Project Closeout 08/30/2022  no date 11/28/2022  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0658-089-P44Proj:

UPC: 110792

PC: Richard.Spurlock

Project Purpose:

PM:

Description: ROUTE 658 - BRENT POINT ROAD UNPAVED

Pave existing non hard surfaced Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Rte. 635 (Decatur Rd.)From:

Int. of Rte. 633 (Arkendale Rd.)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 378,800Total Current Est 

04/04/2017Current Est Date

 0

 378,800

 0

0658

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/30/2021

05/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 43,286.00  39,422.00  0.00  0.00  0.00  0.00  0.00  82,708.00 CTB Formula
 296,092.00  0.00  0.00  0.00  0.00  0.00  0.00  296,092.00 Telecommunications

 378,800.00 339,378.00  39,422.00  0.00  0.00  0.00  0.00  0.00Total:

 378,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110792UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2021  no date 10/13/2021  no date

18 State Environmental Review Process (SERP) 10/15/2021  no date 10/29/2021  no date

22 Scope Project 10/14/2021  no date 10/28/2021  no date

24 Determine Permits Needed 11/01/2021  no date 11/15/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/15/2021  no date 12/29/2021  no date

65F Plan Design/Field Inspection 10/29/2021  no date 12/29/2021  no date

66 Environmental Reevaluation 11/16/2021  no date 11/22/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/29/2021  no date 12/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/15/2021  no date 12/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2021  no date 12/30/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/03/2022  no date 05/04/2022  no date

95 District Project Closeout 05/05/2022  no date 07/29/2022  no date

96 Central Office Project Closeout 08/01/2022  no date 12/06/2022  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0711-089-P53Proj:

UPC: 075919

PC: Robert.Ridgell

Project Purpose:

PM: Alexander Owsiak

Description: RTE 711 -JUGGINS ROAD RECONSTRUCTION

Provide turn lane and hardsurface on Juggins Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.01 MI. N. of Chadwick DriveFrom:

.41 MI. N of Chadwick DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,253,905Total Current Est 

12/28/2018Current Est Date

 295,000

 1,514,518

 444,387

0711

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2005

08/23/2017

08/23/2017

12/07/2018

12/07/2018

06/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,657.00  0.00  0.00  0.00  0.00  0.00  0.00  35,657.00 CTB Formula
 2,050,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,050,000.00 Revenue Sharing Funds

 162,388.00  0.00  0.00  0.00  0.00  0.00  0.00  162,388.00 Telecommunications
 5,860.00  0.00  0.00  0.00  0.00  0.00  0.00  5,860.00Formula - Secondary

 2,253,905.00 2,253,905.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,253,905.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$63,757

$154,597

$700,839

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/12/2020

Total  919,192.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
075919UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/06/2005 08/06/2005 08/08/2005 08/08/2005

17E Environmental Review Process (ERP) 10/13/2010 10/13/2010 09/13/2017 09/13/2017

22 Scope Project 06/30/2017 06/30/2017 07/25/2017 07/25/2017

24 Determine Permits Needed 10/01/2010 10/01/2010 09/13/2017 09/13/2017

52 Authorize R/W & UT Funds 07/25/2017 07/25/2017 08/23/2017 08/23/2017

79 Construction Funding Review/Authorization of 
Funds

03/02/2018  no date 03/30/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/28/2018 12/07/2018 07/01/2019 12/07/2018

84 Award Contract 07/01/2019 01/22/2019 12/31/2019 01/22/2019

91 Administer Contract 12/31/2019 02/18/2019 12/31/2020 06/14/2019

95 District Project Closeout 01/04/2021  no date 03/31/2021  no date

96 Central Office Project Closeout 04/01/2021  no date 08/03/2021  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0753-089-R90Proj:

UPC: 105722

PC: Khalil.Minhas

Project Purpose:

PM: Alex E. Owsiak

Description: #SMART20 - ROUTE 1/ENON ROAD INTERSECTION AND ROADWAY 
IMP

Widen and reconstruct existing roadway to provide turn lanes onto Stafford Indians Lane

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Jefferson Davis Highway (Rte. 1)From:

Int. Beauregard DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,600,000Total Current Est 

08/03/2020Current Est Date

 2,700,000

 6,700,000

 1,200,000

0753

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2021

12/26/2023

12/26/2023

11/14/2025

11/14/2025

02/03/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  2,122,168.00  0.00  0.00  2,122,168.00 HB1887 - DGP (1)
 0.00  0.00  0.00  2,330,293.00  0.00  0.00  0.00  2,330,293.00 HB1887 - HPP (1)
 0.00  0.00  0.00  0.00  25,000.00  27,315.00  1,335,327.00  1,387,642.00 MAP21 CMAQ
 0.00  0.00  0.00  86,762.00  25,000.00  1,130,379.00 1,192,217.00  2,434,358.00 MAP21 RSTP

 1,578,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,578,000.00 Revenue Sharing Funds
 9,852,461.00 1,578,000.00  0.00  0.00  2,417,055.00  2,172,168.00 1,157,694.00 2,527,544.00Total:

 9,852,461.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$155,413

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  155,412.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105722UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/02/2021  no date 10/26/2021  no date

12 Authorize Preliminary Engineering 10/27/2021  no date 12/10/2021  no date

17E Environmental Review Process (ERP) 12/13/2021  no date 04/01/2022  no date

22 Scope Project 12/13/2021  no date 10/27/2022  no date

25 Draft Environmental Document or CE 04/04/2022  no date 06/14/2023  no date

52 Authorize R/W & UT Funds 11/09/2023  no date 12/26/2023  no date

52X R/W&UT Authorization Date 12/27/2023  no date 12/27/2023  no date

65F Plan Design/Field Inspection 10/28/2022  no date 11/08/2023  no date

69 Acquire Right of Way 12/28/2023  no date 09/02/2025  no date

69X Right of Way/Utility Certification Date 09/04/2025  no date 10/01/2025  no date

70 Obtain Environmental Permits 06/15/2023  no date 11/06/2024  no date

72 Prepare for Advertisement 09/03/2025  no date 09/03/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/04/2025  no date 10/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/16/2025  no date 11/14/2025  no date

84 Award Contract 02/10/2026  no date 06/03/2026  no date

91 Administer Contract 07/10/2026  no date 02/03/2028  no date

95 District Project Closeout 02/04/2028  no date 06/12/2028  no date

96 Central Office Project Closeout 06/13/2028  no date 09/06/2028  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

9999-089-757Proj:

UPC: 113837

PC: Catherine.Coffey

Project Purpose:

PM:

Description: STAFFORD SIDEWALK -- MANNING ROAD AND LICHFIELD 
BOULEVARD

Construct an asphalt path on Manning Drive (MP 0.00 to 0.06) along pedestrian footpath to connect existing sidewalk 
to the Falmouth Elementary. Construct a sidewalk on Lichfield Boulevard (MP 0.137 to 0.320) along pedestrian path 
on common area in the subdivision to connect the existing sidewalk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 587,100Total Current Est 

05/02/2019Current Est Date

 150,000

 182,099

 255,001

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2023

11/05/2026

11/05/2026

10/12/2027

10/12/2027

08/18/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  587,100.00  0.00  587,100.00 MAP21 HSIP
 587,100.00 0.00  0.00  0.00  0.00  0.00  587,100.00  0.00Total:

 587,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113837UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/18/2023  no date 09/29/2023  no date

17E Environmental Review Process (ERP) 10/18/2023  no date 10/24/2023  no date

21H Hydraulics Plan Design PFI 07/17/2024  no date 08/27/2024  no date

21T Traffic Operations Analysis 10/18/2023  no date 12/15/2023  no date

22 Scope Project 10/02/2023  no date 08/28/2024  no date

22C Scoping Constructability Review 10/18/2023  no date 10/31/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/18/2023  no date 01/25/2024  no date

22X Scoping Team Meeting Date 10/17/2023  no date 10/17/2023  no date

23 Furnish Environmental Traffic Data 10/18/2023  no date 12/15/2023  no date

24 Determine Permits Needed 10/25/2023  no date 12/22/2023  no date

25 Draft Environmental Document or CE 08/29/2024  no date 03/12/2025  no date

28 Consultant Procurement 11/16/2023  no date 12/15/2023  no date

29X Public Information Meeting 07/31/2024  no date 07/31/2024  no date

30 Preliminary Utility Inspection 08/29/2024  no date 11/01/2024  no date

31S Conduct Location Survey 10/18/2023  no date 04/26/2024  no date

34F Furnish Final Soils Survey 07/22/2025  no date 11/20/2025  no date

34P Preliminary Soil Survey 07/02/2024  no date 08/27/2024  no date

35 Traffic Control Device Recommendations 08/29/2024  no date 10/14/2024  no date

36C Preliminary Field Inspection Constructability 
Review

07/31/2024  no date 08/13/2024  no date

36F Plan Design/Preliminary Field Inspection 04/29/2024  no date 08/27/2024  no date

36H Hydraulic Plan Design Public Hearing 08/29/2024  no date 10/25/2024  no date

36P Plan Design Public Hearing 08/29/2024  no date 01/03/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 08/28/2024  no date   

38 Retaining Wall Data Request 08/29/2024  no date 09/05/2024  no date

39 Sound Wall Foundation Data Request 08/29/2024  no date 09/05/2024  no date

40 Minor Structures Data Request 08/29/2024  no date 09/05/2024  no date

43 Furnish Utility Field Inspection Plans 04/14/2026  no date 05/28/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/09/2025  no date 04/13/2026  no date

43X Utility Field Inspection (UFI) Date 05/05/2026  no date 05/05/2026  no date

44 Furnish RWU Data for Public Hearing Process 12/05/2024  no date 01/03/2025  no date

45 Minor Structures Report 09/06/2024  no date 11/01/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/07/2027  no date 06/18/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/22/2025  no date 11/20/2025  no date

47 Approve Willingness 01/06/2025  no date 02/19/2025  no date

47X Willingness Posted Date 01/21/2025  no date 01/21/2025  no date

48 Conduct Location/Design Public Hearing 01/06/2025  no date 07/03/2025  no date

48X Public Hearing Meeting Date 06/13/2025  no date   

49 Adopt Location/Design 07/07/2025  no date 07/18/2025  no date

49C Design Approval Constructability Review 01/06/2025  no date 01/21/2025  no date

49X Location and Design Approval Date 07/21/2025  no date 07/21/2025  no date

50 Survey Data Verification 01/06/2025  no date 02/04/2025  no date

51 Furnish Approved R/W & UT Plans 07/15/2026  no date 10/14/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/20/2026  no date 10/15/2026  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/17/2026  no date 05/18/2026  no date

51X R/W&UT Plan Date 10/15/2026  no date 10/22/2026  no date

52 Authorize R/W & UT Funds 10/23/2026  no date 11/05/2026  no date

52T Authorize R/W Funds 05/19/2026  no date 07/02/2026  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/06/2026  no date 11/06/2026  no date

54 Retaining Wall Data Report 07/22/2025  no date 09/04/2025  no date

55 Sound Wall Data Report 07/22/2025  no date 09/04/2025  no date

57S Right of Way Stakeout���Survey 11/09/2026  no date 02/09/2027  no date

58 Survey Right of Way Plan Sheets 05/29/2026  no date 07/14/2026  no date

59 Noise Abatement Design 09/05/2025  no date 02/03/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/06/2026  no date 11/20/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/06/2026  no date 07/17/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/23/2026  no date 11/23/2026  no date

61 Final Traffic Control Device Plans 07/16/2026  no date 10/15/2026  no date

62 Develop Retaining Structure Plans 09/05/2025  no date 12/10/2025  no date

65C Field Inspection Constructability Review 02/04/2026  no date 02/25/2026  no date

65F Plan Design/Field Inspection 07/22/2025  no date 04/13/2026  no date

65P Plan Design/Pre-Advertisement Conference 04/14/2026  no date 10/15/2026  no date

65X Field Inspection Team Meeting Date 04/13/2026  no date   

66 Environmental Reevaluation 06/07/2027  no date 06/18/2027  no date

67 Clear Utility Agreements 11/23/2026  no date 06/02/2027  no date

67U Utility Relocations by Owners 04/07/2027  no date 10/08/2027  no date

69 Acquire Right of Way 11/24/2026  no date 06/03/2027  no date

69X Right of Way/Utility Certification Date 07/22/2027  no date 07/22/2027  no date

70 Obtain Environmental Permits 04/14/2026  no date 10/15/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/07/2027  no date 08/02/2027  no date

70S Utility Stakeout ���Survey 04/07/2027  no date 10/08/2027  no date

71 Approved Construction Plans 06/07/2027  no date 07/14/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/16/2026  no date 10/30/2026  no date

71X Pre-Advertisement Conference Date 06/04/2027  no date 06/04/2027  no date

72 Prepare for Advertisement 06/29/2027  no date 07/29/2027  no date

72B Biddability Review 07/07/2027  no date 07/13/2027  no date

72X Plan Submission Date 07/14/2027  no date 07/14/2027  no date

73 Process Relocations 11/24/2026  no date 06/03/2027  no date

77S Construction ��� Survey 02/16/2028  no date 08/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

06/07/2027  no date 07/02/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2027  no date 10/12/2027  no date

82 Conduct Bid Opening 11/30/2027  no date 11/30/2027  no date

84 Award Contract 01/07/2028  no date 01/07/2028  no date

88 Survey Monumentation 08/21/2028  no date 10/17/2028  no date

91 Administer Contract 02/16/2028  no date 08/18/2028  no date

92X Contractor Final Voucher Date 10/03/2028  no date 10/03/2028  no date

94X Claims Period Ends Dates 01/04/2029  no date 01/04/2029  no date

95 District Project Closeout 01/05/2029  no date 04/03/2029  no date

96 Central Office Project Closeout 04/04/2029  no date 08/06/2029  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN08-089-118Proj:

UPC: 091238

PC: Michaelt.Coffey

Project Purpose:

PM: Steven L. Hubble

Description: Const. of sidewalks, installation of signage & bus stops

Construction of sidewalks, installation of interpretive signage and bus stops in the Courthouse area to improve 
pedestrian safety and connectivity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 1 & Rte 630 IntFrom:

Rte 687 Hope RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,107,072Total Current Est 

07/10/2018Current Est Date

 0

 1,491,602

 615,470

EN08

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/04/2009

01/01/2012

01/01/2012

10/30/2013

10/30/2013

05/01/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 168,364.00  0.00  0.00  0.00  0.00  0.00  0.00  168,364.00 MAP21 TAP
 1,496,132.00  0.00  0.00  0.00  0.00  0.00  0.00  1,496,132.00 Project Contributions
 2,715,337.00  0.00  0.00  0.00  0.00  0.00  0.00  2,715,337.00.Transportation Enhancement 

Funds
 4,379,833.00 4,379,833.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,379,833.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$615,470

$0

$1,190,028

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2017

Total  1,805,497.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091238UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/01/2009 02/04/2009 01/01/2009 02/04/2009

17E Environmental Review Process (ERP) 01/02/2009 01/24/2011 01/17/2009 11/29/2011

22 Scope Project 12/01/2012  no date 04/01/2013  no date

24 Determine Permits Needed 01/02/2009 01/24/2011 06/01/2009 02/26/2013

25 Draft Environmental Document or CE 06/01/2009 01/24/2011 12/01/2009 04/18/2013

52 Authorize R/W & UT Funds 01/01/2012  no date 01/01/2012  no date

69X Right of Way/Utility Certification Date 07/11/2013 07/09/2013 07/11/2013 07/09/2013

79 Construction Funding Review/Authorization of 
Funds

12/02/2012 10/11/2013 01/01/2013 02/12/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/01/2013 10/30/2013 05/01/2013 10/30/2013

84 Award Contract 02/12/2014  no date 02/12/2014  no date

91 Administer Contract 05/01/2014 05/01/2014 05/01/2015 12/23/2014

95 District Project Closeout 05/01/2015  no date 08/23/2017  no date

96 Central Office Project Closeout 08/24/2017  no date 12/30/2017  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN97-089-107Proj:

UPC: 107551

PC: Robert.Ridgell

Project Purpose:

PM: Chris Hoppe

Description: Belmont Ferry Farm Trail - Phase 5A

10' raised crosswalk along Washington Street from the existing concrete sidewalk to a proposed 5' wide by 60' long 
concrete sidewalk with new curb and gutter. An 8' marked crosswalk will also be constructed at Ingleside Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Washington Street - IntersectionFrom:

Ingleside DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 63,750Total Current Est 

12/04/2015Current Est Date

 0

 63,750

 0

EN97

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/01/2015 11/24/2015

02/02/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 51,000.00  0.00  0.00  0.00  0.00  0.00  0.00  51,000.00 MAP21 TAP
 547,393.00  0.00  0.00  0.00  0.00  0.00  0.00  547,393.00 Project Contributions

 38,413.00  0.00  0.00  0.00  0.00  0.00  0.00  38,413.00.Transportation Enhancement 
Funds

 636,806.00 636,806.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 636,806.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$71,993

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/02/2019

Total  71,993.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/20/2016

Construction Completed:

Construction Started:

02/02/2017

10/21/2016



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107551UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2015 05/01/2015 07/27/2015 05/15/2015

12 Authorize Preliminary Engineering 07/28/2015 05/18/2015 08/10/2015 06/01/2015

17E Environmental Review Process (ERP) 08/11/2015 09/15/2016 08/24/2015 09/16/2016

22 Scope Project 08/11/2015 06/02/2015 04/08/2016 06/30/2015

33 Final Environmental Document 07/06/2016 06/09/2010 11/10/2016 06/10/2010

33X Final Environmental Document Date 11/14/2016  no date 11/14/2016  no date

36P Plan Design Public Hearing 04/11/2016  no date 07/05/2016  no date

52 Authorize R/W & UT Funds 03/01/2017 07/01/2015 03/14/2017 07/02/2015

52X R/W&UT Authorization Date 03/15/2017  no date 03/15/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/16/2017  no date 03/16/2017  no date

65F Plan Design/Field Inspection 07/06/2016  no date 02/28/2017  no date

72X Plan Submission Date 03/17/2017  no date 03/17/2017  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2017 06/30/2015 04/14/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2017 11/25/2015 08/08/2017 11/24/2015

84 Award Contract 08/09/2017 10/10/2016 08/09/2017 10/20/2016

91 Administer Contract 08/10/2017 10/21/2016 05/02/2018 02/02/2017

95 District Project Closeout 05/03/2018  no date 09/05/2018  no date

96 Central Office Project Closeout 09/06/2018  no date 12/04/2018  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN97-089-107Proj:

UPC: 108077

PC: Robert.Ridgell

Project Purpose:

PM: Keith Dayton

Description: Belmont/Ferry Farm Trail - Phase Four

Right of Way and Construction activities for Phase IV of the Belmont-Ferry Farm Trail Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 948,893Total Current Est 

07/17/2018Current Est Date

 65,000

 883,893

 0

EN97

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016 01/07/2016

04/25/2018

04/25/2018

03/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 458,000.00  0.00  0.00  0.00  0.00  0.00  0.00  458,000.00 MAP21 TAP
 82,000.00  0.00  0.00  0.00  0.00  0.00  0.00  82,000.00 Open Container Funds

 525,000.00  0.00  0.00  0.00  0.00  0.00  0.00  525,000.00.Transportation Enhancement 
Funds

 1,065,000.00 1,065,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,065,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$18,519

$436,685

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/08/2020

Total  455,204.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/19/2018

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108077UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/19/2012 07/19/2012 11/16/2015 01/16/2013

22 Scope Project 01/07/2016 01/07/2016 10/24/2017 10/24/2017

24 Determine Permits Needed 07/19/2012 12/31/2015 02/29/2016 02/29/2016

33 Final Environmental Document 10/01/2014 10/01/2014 05/04/2015 05/04/2015

52 Authorize R/W & UT Funds 01/07/2016 01/07/2016 01/07/2016 01/07/2016

52X R/W&UT Authorization Date 01/07/2016 01/07/2016 01/07/2016 01/07/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/07/2016 01/07/2016 01/07/2016 01/07/2016

66 Environmental Reevaluation 03/01/2018 03/01/2018 03/08/2018 03/08/2018

69X Right of Way/Utility Certification Date 03/13/2018 03/13/2018 03/13/2018 03/13/2018

72X Plan Submission Date 04/02/2018 04/02/2018 04/02/2018 04/02/2018

79 Construction Funding Review/Authorization of 
Funds

04/13/2018 04/13/2018 04/16/2018 04/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/16/2018 04/16/2018 04/25/2018 04/25/2018

84 Award Contract 04/26/2018 04/26/2018 06/19/2018 06/19/2018

91 Administer Contract 06/20/2018  no date 03/13/2019  no date

95 District Project Closeout 03/14/2019  no date 07/16/2019  no date

96 Central Office Project Closeout 07/17/2019  no date 10/09/2019  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN97-089-108Proj:

UPC: 112311

PC: Jessica.Graves

Project Purpose:

PM: Jim Pickens

Description: BELMONT FERRY FARM TRAIL -- PHASE VI

CONSTRUCTION OF A BICYCLE/PEDESTRIAN TRAIL AND SIDEWALK (PHASE VI)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Termini Belmont Ferry Farm Phase IVFrom:

Intersection of Kings Hwy (Rt. 3) and Cool Springs RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,515,944Total Current Est 

08/05/2020Current Est Date

 216,000

 1,700,000

 599,944

0097

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/18/2017

05/22/2020

05/22/2020

01/21/2022

01/21/2022

06/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 778,242.00  0.00  0.00  0.00  0.00  0.00  0.00  778,242.00 MAP21 TAP
 1,332,686.00  0.00  0.00  0.00  0.00  0.00  0.00  1,332,686.00 Project Contributions

 405,016.00  0.00  0.00  0.00  0.00  0.00  0.00  405,016.00.Transportation Enhancement 
Funds

 2,515,944.00 2,515,944.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,515,944.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$107,052

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  107,051.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112311UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2017 08/01/2017 10/05/2017 10/05/2017

12 Authorize Preliminary Engineering 10/06/2017 10/06/2017 10/18/2017 10/18/2017

17E Environmental Review Process (ERP) 10/19/2017  no date 02/09/2018  no date

22 Scope Project 10/19/2017 10/19/2017 03/20/2019 03/20/2019

25 Draft Environmental Document or CE 03/21/2019  no date 11/20/2019  no date

52 Authorize R/W & UT Funds 05/04/2020  no date 05/22/2020  no date

52X R/W&UT Authorization Date 05/26/2020  no date 05/26/2020  no date

65F Plan Design/Field Inspection 03/21/2019 03/19/2019 05/01/2020  no date

69 Acquire Right of Way 05/27/2020  no date 05/26/2021  no date

69X Right of Way/Utility Certification Date 05/28/2021  no date 06/11/2021  no date

72 Prepare for Advertisement 05/27/2021  no date 05/27/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/28/2021  no date 09/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/22/2021  no date 01/21/2022  no date

84 Award Contract 03/08/2022  no date 05/31/2022  no date

91 Administer Contract 06/01/2022  no date 06/15/2023  no date

95 District Project Closeout 06/16/2023  no date 10/24/2023  no date

96 Central Office Project Closeout 10/25/2023  no date 01/25/2024  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN17-089-746Proj:

UPC: 111224

PC: Khalil.Minhas

Project Purpose:

PM: Thomas O'Connor

Description: ONVILLE ROAD SIDEWALK - TAP

Design and construct sidewalk on Onville Road (SR-641) from Worth Avenue (Private) to Garrison Woods Drive 
(SR-1877).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.198 MI South of Evans LaneFrom:

0.043 MI North of Evans LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,047,631Total Current Est 

10/05/2020Current Est Date

 115,000

 746,631

 186,000

0641

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2017

08/26/2019

08/26/2019

06/28/2021

06/28/2021

11/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 440,000.00  0.00  0.00  0.00  0.00  0.00  0.00  440,000.00 MAP21 TAP
 110,000.00  0.00  0.00  0.00  0.00  0.00  0.00  110,000.00.Transportation Enhancement 

Funds
 550,000.00 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$105,308

$1,685

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  106,993.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111224UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/06/2017 04/06/2017 10/30/2017 10/30/2017

12 Authorize Preliminary Engineering 06/30/2017 06/30/2017 07/18/2017 07/18/2017

17E Environmental Review Process (ERP) 03/01/2018 03/01/2018 03/02/2018 03/02/2018

22 Scope Project 07/19/2017 07/19/2017 12/13/2018 12/13/2018

33 Final Environmental Document 12/14/2018 12/14/2018 04/25/2019 12/14/2018

52 Authorize R/W & UT Funds 02/10/2020 08/23/2019 03/02/2020 08/26/2019

52X R/W&UT Authorization Date 03/03/2020 08/26/2019 03/03/2020 08/26/2019

65F Plan Design/Field Inspection 12/14/2018  no date 02/07/2020  no date

69 Acquire Right of Way 03/04/2020  no date 05/13/2021  no date

69X Right of Way/Utility Certification Date 05/17/2021  no date 05/28/2021  no date

72X Plan Submission Date 05/14/2021  no date 05/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2021  no date 05/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2021  no date 06/28/2021  no date

84 Award Contract 06/29/2021  no date 11/04/2021  no date

91 Administer Contract 11/05/2021  no date 11/22/2022  no date

95 District Project Closeout 11/23/2022  no date 04/06/2023  no date

96 Central Office Project Closeout 04/07/2023  no date 06/30/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN15-089-712Proj:

UPC: 107463

PC: Robert.Ridgell

Project Purpose:

PM: Tom O'Connor

Description: MINE ROAD SIDEWALK

This sidewalk will connect existing trails/sidewalks along Mine Road with adjacent subdivisions and provide pedestrian 
access to Garrisonville Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From: 0.780 MI. South of RTE. 610From:

To: 0.570 MI South of RTE. 610To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 353,205Total Current Est 

07/15/2019Current Est Date

 0

 243,310

 109,895

0684

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Stafford County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2016

12/27/2016

12/27/2016

04/05/2017

04/05/2017

09/19/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 656,543.00  0.00  0.00  0.00  0.00  0.00  0.00  656,543.00 MAP21 TAP
 616,117.00  0.00  0.00  0.00  0.00  0.00  0.00  616,117.00 Project Contributions
 164,136.00  0.00  0.00  0.00  0.00  0.00  0.00  164,136.00.Transportation Enhancement 

Funds
 1,436,796.00 1,436,796.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,436,796.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$109,895

$0

$243,310

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  353,205.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/17/2017

Construction Completed:

Construction Started:

09/19/2017

07/17/2017



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107463UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/03/2015 08/03/2015 07/28/2016 07/28/2016

17E Environmental Review Process (ERP) 08/03/2015 08/03/2015 10/13/2016 08/10/2015

21H Hydraulics Plan Design PFI 12/16/2015 12/16/2015 07/12/2016 07/12/2016

21T Traffic Operations Analysis 12/01/2015 12/01/2015 04/15/2016 04/15/2016

22 Scope Project 11/18/2015 11/18/2015 11/18/2015 11/18/2015

22C Scoping Constructability Review 02/10/2016 02/10/2016 08/01/2016 08/01/2016

22S Photogrammetry/Aerial Photo/Image Processing 12/07/2015 12/07/2015 04/15/2016 04/15/2016

22X Scoping Team Meeting Date 11/19/2015 11/20/2015 11/19/2015  no date

23 Furnish Environmental Traffic Data 12/07/2015 12/07/2015 04/15/2016 04/15/2016

24 Determine Permits Needed 09/16/2015 09/16/2015 03/11/2016 03/14/2016

25 Draft Environmental Document or CE 06/21/2016 06/21/2016 11/15/2016 11/15/2016

25X Draft Environmental Documentor CE Date 11/16/2016  no date 11/16/2016  no date

28 Consultant Procurement 04/18/2016 04/19/2016 04/18/2016  no date

29X Public Information Meeting 04/04/2016 04/04/2016 04/15/2016 04/15/2016

30 Preliminary Utility Inspection 01/06/2016 01/06/2016 07/12/2016 07/12/2016

31S Conduct Location Survey 12/07/2015 12/07/2015 04/15/2016 04/15/2016

33 Final Environmental Document 11/17/2016 11/17/2016 11/17/2016 11/17/2016

33X Final Environmental Document Date 11/17/2016  no date 11/17/2016  no date

34F Furnish Final Soils Survey 12/21/2016 12/21/2016 12/22/2016 12/22/2016

34P Preliminary Soil Survey 12/29/2015 12/29/2015 04/15/2016 04/15/2016

35 Traffic Control Device Recommendations 12/06/2016 12/06/2016 12/07/2016 12/07/2016

36C Preliminary Field Inspection Constructability 
Review

02/24/2016 02/24/2016 08/16/2016 08/16/2016

36F Plan Design/Preliminary Field Inspection 02/03/2016 02/03/2016 06/10/2016 06/10/2016

36H Hydraulic Plan Design Public Hearing 12/06/2016 12/06/2016 12/07/2016 12/07/2016

36P Plan Design Public Hearing 12/06/2016 12/06/2016 12/07/2016 12/07/2016

36X Preliminary Field InspectionTeam Meeting Date 07/08/2016 07/08/2016   

38 Retaining Wall Data Request 12/06/2016 12/06/2016 12/07/2016 12/07/2016

39 Sound Wall Foundation Data Request 12/06/2016 12/06/2016 12/07/2016 12/07/2016

40 Minor Structures Data Request 12/06/2016 12/06/2016 12/07/2016 12/07/2016

43 Furnish Utility Field Inspection Plans 12/21/2016 12/21/2016 12/27/2016 12/27/2016

43H Hydraulic Plan Design/Field Inspection (FI) 12/21/2016 12/21/2016 12/27/2016 12/27/2016

43X Utility Field Inspection (UFI) Date 12/21/2016 12/21/2016 12/27/2016 12/27/2016

44 Furnish RWU Data for Public Hearing Process 12/06/2016 12/06/2016 12/07/2016 12/07/2016

45 Minor Structures Report 12/06/2016 12/06/2016 12/07/2016 12/07/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/28/2016 12/28/2016 12/29/2016 12/29/2016

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/21/2016 12/21/2016 12/23/2016 12/23/2016

47 Approve Willingness 04/29/2016 04/29/2016 08/01/2016 08/01/2016

47X Willingness Posted Date 12/06/2016 12/06/2016 12/07/2016 12/07/2016

48 Conduct Location/Design Public Hearing 04/29/2016 04/29/2016 08/01/2016 08/01/2016

48X Public Hearing Meeting Date 12/06/2016 12/06/2016   

49 Adopt Location/Design 12/06/2016 12/06/2016 12/07/2016 12/07/2016

49C Design Approval Constructability Review 12/06/2016 12/06/2016 12/07/2016 12/07/2016

49X Location and Design Approval Date 12/06/2016 12/06/2016 12/07/2016 12/07/2016

50 Survey Data Verification 12/06/2016 12/06/2016 12/07/2016 12/07/2016

51 Furnish Approved R/W & UT Plans 12/21/2016 12/21/2016 12/27/2016 12/27/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/15/2016 11/15/2016 11/16/2016 11/16/2016

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/21/2016 12/21/2016 12/27/2016 12/27/2016



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 12/21/2016 12/21/2016 12/27/2016 12/27/2016

52 Authorize R/W & UT Funds 12/21/2016 12/21/2016 12/27/2016 12/27/2016

52T Authorize R/W Funds 12/21/2016 12/21/2016 12/27/2016 12/27/2016

52X R/W&UT Authorization Date 12/21/2016 12/21/2016 12/27/2016 12/27/2016

54 Retaining Wall Data Report 12/06/2016 12/06/2016 12/07/2016 12/07/2016

55 Sound Wall Data Report 12/06/2016 12/06/2016 12/07/2016 12/07/2016

57S Right of Way Stakeout���Survey 12/21/2016 12/21/2016 12/27/2016 12/27/2016

58 Survey Right of Way Plan Sheets 12/21/2016 12/21/2016 12/27/2016 12/27/2016

59 Noise Abatement Design 11/17/2016 11/17/2016 11/17/2016 11/18/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/27/2016  no date 12/27/2016  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/27/2016  no date 12/27/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/27/2016  no date 12/27/2016  no date

61 Final Traffic Control Device Plans 12/21/2016 12/21/2016 12/27/2016 12/27/2016

62 Develop Retaining Structure Plans 12/06/2016 12/06/2016 12/07/2016 12/07/2016

65C Field Inspection Constructability Review 12/21/2016 12/21/2016 12/27/2016 12/27/2016

65F Plan Design/Field Inspection 12/21/2016 12/21/2016 12/23/2016 12/23/2016

65P Plan Design/Pre-Advertisement Conference 12/21/2016 12/21/2016 12/27/2016 12/27/2016

65X Field Inspection Team Meeting Date 12/21/2016 12/21/2016   

66 Environmental Reevaluation 03/01/2017 03/01/2017 03/08/2017 03/09/2017

67 Clear Utility Agreements 12/27/2016 12/27/2016 12/27/2016 12/27/2016

67U Utility Relocations by Owners 10/27/2016 08/01/2015 10/27/2016 08/01/2015

69 Acquire Right of Way 12/27/2016 12/27/2016 12/27/2016 12/27/2016

69X Right of Way/Utility Certification Date 03/07/2017 03/07/2017 03/07/2017 03/07/2017

70 Obtain Environmental Permits 03/14/2016 03/14/2016 03/14/2016 03/15/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/11/2017 01/11/2017 02/14/2017 02/14/2017

70S Utility Stakeout ���Survey 04/18/2016 04/19/2016 04/18/2016 04/19/2016

71 Approved Construction Plans 12/21/2016 12/21/2016 01/27/2017 01/27/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/28/2016 09/28/2016 12/08/2016 12/08/2016

71X Pre-Advertisement Conference Date 12/29/2016 12/29/2016 12/29/2016 12/29/2016

72 Prepare for Advertisement 02/01/2017 02/01/2017 03/31/2017 03/31/2017

72B Biddability Review 01/05/2017 01/05/2017 01/12/2017 01/12/2017

72X Plan Submission Date 01/05/2017 01/05/2017 01/12/2017 01/12/2017

73 Process Relocations 12/27/2016  no date 12/27/2016  no date

77S Construction ��� Survey 06/09/2017  no date 12/15/2017  no date

79 Construction Funding Review/Authorization of 
Funds

03/08/2017 03/08/2017 04/04/2017 04/04/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/05/2017 04/05/2017 04/05/2017 04/05/2017

82 Conduct Bid Opening 05/04/2017  no date 05/17/2017  no date

84 Award Contract 05/18/2017 05/17/2017 06/08/2017 05/17/2017

88 Survey Monumentation 12/18/2017  no date 02/15/2018  no date

91 Administer Contract 06/09/2017 07/17/2017 12/15/2017 09/19/2017

92X Contractor Final Voucher Date 02/02/2018  no date 02/02/2018  no date

94X Claims Period Ends Dates 05/01/2018  no date 05/01/2018  no date

95 District Project Closeout 05/02/2018  no date 09/04/2018  no date

96 Central Office Project Closeout 09/05/2018  no date 12/03/2018  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0709-089-758Proj:

UPC: 113561

PC: Khalil.Minhas

Project Purpose:

PM: Thomas O'Connor

Description: RTE 709 - FLATFORD ROAD SIDEWALK

The proposed sidewalk would connect existing sidewalks along Parkway Boulevard (SR-1264) and Walpole Street 
(SR-709) near its intersection with Winding Creek Rd. (SR-628) providing for safer pedestrian movement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Winding Creek Rd/Walpole StreetFrom:

Intersection of Parkway Blvd/Flatford RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 868,927Total Current Est 

07/14/2020Current Est Date

 136,580

 632,347

 100,000

0709

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Stafford County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2018

07/28/2020

07/28/2020

11/10/2021

11/10/2021

09/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  420,000.00  0.00  0.00  0.00  0.00  0.00  520,000.00 MAP21 TAP
 25,000.00  105,000.00  0.00  0.00  0.00  0.00  0.00  130,000.00.Transportation Enhancement 

Funds
 650,000.00 125,000.00  525,000.00  0.00  0.00  0.00  0.00  0.00Total:

 650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$86,083

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  86,083.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113561UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/10/2018 09/10/2018 12/14/2018 12/14/2018

12 Authorize Preliminary Engineering 08/01/2018 08/01/2018 08/03/2018 08/03/2018

17E Environmental Review Process (ERP) 08/06/2018 03/15/2019 09/16/2019 07/11/2019

22 Scope Project 12/15/2018 12/15/2018 06/13/2019 06/13/2019

25 Draft Environmental Document or CE 09/17/2019 09/02/2019 01/06/2020 10/08/2019

52 Authorize R/W & UT Funds 05/11/2020 06/22/2020 06/29/2020 07/28/2020

52X R/W&UT Authorization Date 06/30/2020 07/28/2020 06/30/2020 07/28/2020

65F Plan Design/Field Inspection 06/14/2019  no date 05/08/2020  no date

69 Acquire Right of Way 07/01/2020  no date 08/04/2021  no date

69X Right of Way/Utility Certification Date 08/05/2021  no date 08/31/2021  no date

70 Obtain Environmental Permits 01/07/2020 08/01/2019 10/05/2020 09/17/2019

72 Prepare for Advertisement 08/05/2021  no date 09/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/16/2021  no date 10/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2021  no date 11/10/2021  no date

84 Award Contract 02/07/2022  no date 03/07/2022  no date

91 Administer Contract 04/12/2022  no date 09/28/2022  no date

95 District Project Closeout 09/29/2022  no date 02/08/2023  no date

96 Central Office Project Closeout 02/09/2023  no date 04/25/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

VRE0-897-49Proj:

UPC: 111883

PC: Grant.Sparks

Project Purpose:

PM: Steven Hennessee

Description: #SMART18 - BROOKE PLATFORMS + PED BRIDGE + PED/BIKE 
ACCESS

Brooke Platforms + Pedestrian Bridge + Pedestrian/Bike Access. Part of SMART SCALE App ID 1104.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,391,019Total Current Est 

07/06/2018Current Est Date

 0

 21,990,639

 1,400,380

VRE

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2019

11/03/2020

11/03/2020

09/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  700,000.00  0.00  4,299,883.00  7,993,443.00  0.00  0.00  12,293,326.00 HB1887 - HPP (1)
 0.00  262,500.00  245,020.00  313,395.00  574,863.00  0.00  0.00  1,395,778.00 MAP21 CMAQ

 13,689,104.00 0.00  962,500.00  245,020.00  4,613,278.00  8,568,306.00  0.00  0.00Total:

 13,689,104.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111883UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/03/2019  no date 10/25/2019  no date

112 Authorize DRPT Funds 10/28/2019  no date 11/08/2019  no date

122 Scope DRPT Project 11/12/2019  no date 11/18/2019  no date

165 Preliminary Engineering/Design 11/19/2019  no date 08/07/2020  no date

180 RFP/Advertisement 08/10/2020  no date 11/03/2020  no date

184 Procurement/Vendor Award 11/04/2020  no date 04/30/2021  no date

191 Delivery/Testing & Acceptance 05/03/2021  no date 09/08/2021  no date

195 Start Operations 09/09/2021  no date 01/24/2022  no date

96 Central Office Project Closeout 01/25/2022  no date 06/01/2022  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

VRE0-897-13Proj:

UPC: 111884

PC: Grant.Sparks

Project Purpose:

PM: Steven Hennessee

Description: #SMART18 - LEELAND ROAD PLATFORMS + PED. BRIDGE + 
PED./BIKE

Leeland Road Platforms + Pedestrian Bridge + Pedestrian/Bike Access

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,257,090Total Current Est 

07/06/2018Current Est Date

 0

 13,857,090

 1,400,000

VRE

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2020

02/24/2021

02/24/2021

03/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  700,000.00  2,050,000.00  2,109,514.00  0.00  0.00  4,859,514.00 HB1887 - HPP (1)
 0.00  262,500.00  245,019.00  313,394.00  574,863.00  0.00  0.00  1,395,776.00 MAP21 CMAQ

 6,255,290.00 0.00  262,500.00  945,019.00  2,363,394.00  2,684,377.00  0.00  0.00Total:

 6,255,290.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111884UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2020  no date 10/28/2020  no date

112 Authorize DRPT Funds 10/29/2020  no date 11/12/2020  no date

122 Scope DRPT Project 11/13/2020  no date 11/19/2020  no date

180 RFP/Advertisement 11/20/2020  no date 02/24/2021  no date

184 Procurement/Vendor Award 02/25/2021  no date 08/26/2021  no date

191 Delivery/Testing & Acceptance 08/27/2021  no date 03/27/2023  no date

195 Start Operations 03/28/2023  no date 08/09/2023  no date

96 Central Office Project Closeout 08/10/2023  no date 12/28/2023  no date



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

VRE0-897-12Proj:

UPC: 111885

PC: Grant.Sparks

Project Purpose:

PM: Steven Hennessee

Description: #SMART18 - LEELAND ROAD PARKING EXPANSION

Leeland Road Parking Expansion. Part of SMART SCALE App ID 1104.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Leeland Road Parking LotFrom:

Leeland Road Parking LotTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,519,179Total Current Est 

07/06/2018Current Est Date

 0

 4,794,690

 724,489

VRE

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Fredericksburg

Stafford County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2019

11/04/2020

11/04/2020

09/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  360,000.00  0.00  5,159,179.00  0.00  0.00  0.00  5,519,179.00 HB1887 - HPP (1)
 5,519,179.00 0.00  360,000.00  0.00  5,159,179.00  0.00  0.00  0.00Total:

 5,519,179.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAFFORD COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111885UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/05/2019  no date 10/28/2019  no date

112 Authorize DRPT Funds 10/29/2019  no date 11/12/2019  no date

122 Scope DRPT Project 11/13/2019  no date 11/19/2019  no date

165 Preliminary Engineering/Design 11/20/2019  no date 08/10/2020  no date

180 RFP/Advertisement 08/11/2020  no date 11/04/2020  no date

184 Procurement/Vendor Award 11/05/2020  no date 05/03/2021  no date

191 Delivery/Testing & Acceptance 05/04/2021  no date 09/09/2021  no date

195 Start Operations 09/10/2021  no date 01/25/2022  no date

96 Central Office Project Closeout 01/26/2022  no date 06/02/2022  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-096-609Proj:

UPC: 109478

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #HB2.FY17 RTE 3 PASSING LANES POTOMAC MILLS/FLAT IRON

Provide Passing lanes on Route 3

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.331 Mi W of Int. Rte. 624From:

0.206 Mi E of Int. Rte. 624To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,078,226Total Current Est 

08/03/2020Current Est Date

 1,600,000

 8,078,226

 1,400,000

0003

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Fredericksburg

Westmoreland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2016

11/30/2018

11/30/2018

09/08/2020

09/08/2020

12/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,490,946.00  1,320,921.00  1,320,922.00  0.00  0.00  0.00  0.00  10,132,789.00 HB1887 - DGP (2)
 1,372,171.00  0.00  0.00  0.00  0.00  0.00  0.00  1,372,171.00 HB1887 - HPP (2)

 582,979.00  0.00  0.00  0.00  0.00  0.00  0.00  582,979.00 MAP21 STP
 662,061.00  0.00  0.00  0.00  0.00  0.00  0.00  662,061.00Formula - Primary

 12,750,000.00 10,108,157.00  1,320,921.00  1,320,922.00  0.00  0.00  0.00  0.00Total:

 12,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,239,389

$323,525

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,562,913.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109478UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2016 06/29/2016 06/29/2016 06/29/2016

17E Environmental Review Process (ERP) 08/03/2016 08/03/2016 09/23/2016 09/26/2016

21H Hydraulics Plan Design PFI 01/04/2017 01/04/2017 05/25/2017 05/25/2017

21T Traffic Operations Analysis 09/22/2016 12/23/2016 09/23/2016 12/27/2016

22 Scope Project 08/01/2016 08/01/2016 07/07/2017 07/07/2017

22C Scoping Constructability Review 12/22/2016 12/22/2016 12/22/2016 12/22/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2016 09/01/2016 01/04/2017 01/04/2017

22X Scoping Team Meeting Date 12/22/2016 12/22/2016 12/22/2016 12/22/2016

23 Furnish Environmental Traffic Data 09/21/2016 09/21/2016 10/17/2016 10/17/2016

24 Determine Permits Needed 12/05/2016 12/05/2016 04/04/2017 04/04/2017

25 Draft Environmental Document or CE 10/11/2016 10/11/2016 01/02/2018 11/28/2017

28 Consultant Procurement 08/08/2016 08/08/2016 10/18/2016 10/18/2016

29X Public Information Meeting 08/22/2016 08/22/2016 08/23/2016 08/22/2016

30 Preliminary Utility Inspection 06/27/2017 08/15/2017 08/29/2017 08/15/2017

31S Conduct Location Survey 09/01/2016 09/01/2016 01/04/2017 01/04/2017

32 Value Engineering 06/27/2017 09/05/2017 09/20/2017 12/12/2017

33 Final Environmental Document 08/30/2016 08/30/2016 08/31/2016 08/31/2016

34F Furnish Final Soils Survey 01/17/2018 05/26/2017 05/16/2018 10/23/2017

34P Preliminary Soil Survey 03/31/2017 02/09/2017 05/25/2017 05/25/2017

35 Traffic Control Device Recommendations 06/15/2017 06/15/2017 08/17/2017 08/17/2017

36C Preliminary Field Inspection Constructability 
Review

05/30/2017 05/30/2017 06/12/2017 06/12/2017

36F Plan Design/Preliminary Field Inspection 01/04/2017 01/04/2017 05/25/2017 05/25/2017

36H Hydraulic Plan Design Public Hearing 06/27/2017 06/27/2017 08/22/2017 09/15/2017

36P Plan Design Public Hearing 06/27/2017 06/27/2017 09/20/2017 09/15/2017

36X Preliminary Field InspectionTeam Meeting Date 06/14/2017 06/14/2017   

38 Retaining Wall Data Request 06/27/2017 06/27/2017 07/03/2017 06/27/2017

39 Sound Wall Foundation Data Request 06/27/2017 06/27/2017 07/03/2017 06/27/2017

40 Minor Structures Data Request 06/27/2017 06/21/2017 07/03/2017 06/27/2017

43 Furnish Utility Field Inspection Plans 07/24/2018 05/10/2018 10/17/2018 05/25/2018

43H Hydraulic Plan Design/Field Inspection (FI) 03/22/2018 01/05/2018 07/20/2018 04/25/2018

43X Utility Field Inspection (UFI) Date 08/14/2018 06/21/2018 08/14/2018 06/21/2018

44 Furnish RWU Data for Public Hearing Process 09/21/2017 09/18/2017 10/19/2017 10/13/2017

45 Minor Structures Report 07/05/2017 07/05/2017 08/15/2017 07/05/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/23/2020  no date 05/06/2020  no date

48 Conduct Location/Design Public Hearing 10/20/2017 10/11/2017 12/27/2017 12/14/2017

48X Public Hearing Meeting Date 12/06/2017 11/29/2017   

49 Adopt Location/Design 12/28/2017 12/15/2017 01/11/2018 12/15/2017

49C Design Approval Constructability Review 09/21/2017 09/18/2017 10/04/2017 09/29/2017

49X Location and Design Approval Date 01/16/2018 01/03/2018 01/16/2018 01/03/2018

50 Survey Data Verification 09/21/2017 09/18/2017 10/19/2017 10/13/2017

51 Furnish Approved R/W & UT Plans 12/06/2018 11/15/2018 02/05/2019 12/14/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/06/2019  no date 04/03/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/23/2018 12/04/2018 10/23/2018 12/04/2018

51X R/W&UT Plan Date 02/06/2019  no date 02/06/2019  no date

52 Authorize R/W & UT Funds 02/07/2019 11/28/2018 02/21/2019 11/30/2018

52T Authorize R/W Funds 10/24/2018 12/04/2018 11/21/2018 12/04/2018

52X R/W&UT Authorization Date 02/22/2019 12/03/2018 02/22/2019 12/03/2018



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 07/23/2018 12/04/2018 07/23/2018 12/04/2018

53P Preliminary Landscaping Plans 07/07/2017 07/07/2017 07/07/2017 07/07/2017

54 Retaining Wall Data Report 01/17/2018 01/04/2018 03/02/2018 01/04/2018

55 Sound Wall Data Report 01/17/2018 10/11/2017 03/02/2018 10/27/2017

56 Develop Compensatory Mitigation Design 01/02/2018 09/14/2018 01/02/2018 09/17/2018

56S Survey ��� Compensatory Mitigation 01/02/2018 11/28/2017 01/02/2018 11/28/2017

57S Right of Way Stakeout���Survey 02/25/2019  no date 05/17/2019  no date

58 Survey Right of Way Plan Sheets 10/18/2018  no date 12/05/2018  no date

59 Noise Abatement Design 03/02/2018 03/02/2018 03/02/2018 03/02/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/22/2019 12/14/2018 03/07/2019 12/18/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

11/26/2018 01/29/2019 12/07/2018 01/29/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/08/2019 12/18/2018 03/08/2019 12/18/2018

61 Final Traffic Control Device Plans 07/24/2018  no date 02/01/2019  no date

62 Develop Retaining Structure Plans 03/05/2018 01/29/2019 07/02/2018 01/29/2019

65C Field Inspection Constructability Review 07/03/2018 04/25/2018 07/17/2018 05/08/2018

65F Plan Design/Field Inspection 01/17/2018 01/04/2018 07/20/2018 04/25/2018

65P Plan Design/Pre-Advertisement Conference 09/21/2018  no date 04/03/2019  no date

65X Field Inspection Team Meeting Date 07/23/2018 05/09/2018   

66 Environmental Reevaluation 04/23/2020 04/23/2020 06/08/2020 05/04/2020

67 Clear Utility Agreements 03/11/2019 12/18/2018 04/21/2020  no date

67U Utility Relocations by Owners 01/10/2020 12/02/2019 08/13/2020 08/10/2020

68 Clear Railroad Agreements 02/05/2019  no date 02/05/2019  no date

69 Acquire Right of Way 03/11/2019 12/18/2018 03/10/2020 03/03/2020

69X Right of Way/Utility Certification Date 08/14/2020 06/29/2020 08/14/2020 06/29/2020

70 Obtain Environmental Permits 01/17/2018 12/04/2017 01/15/2019 03/20/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/23/2020  no date 06/18/2020  no date

70S Utility Stakeout ���Survey 02/26/2020  no date 08/27/2020  no date

71 Approved Construction Plans 05/07/2020  no date 07/21/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/04/2019  no date 04/17/2019  no date

71X Pre-Advertisement Conference Date 04/22/2020  no date 04/22/2020  no date

72 Prepare for Advertisement 04/23/2020 07/07/2020 07/24/2020 09/04/2020

72B Biddability Review 06/09/2020 07/20/2020 06/29/2020 07/29/2020

72X Plan Submission Date 06/30/2020 07/30/2020 06/30/2020 09/07/2020

73 Process Relocations 03/11/2019 12/18/2018 03/10/2020  no date

77S Construction ��� Survey 01/04/2021  no date 07/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 06/04/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 10/07/2020  no date 10/30/2020  no date

84 Award Contract 11/02/2020  no date 12/31/2020  no date

88 Survey Monumentation 07/06/2022  no date 08/30/2022  no date

91 Administer Contract 01/04/2021  no date 07/05/2022  no date

92X Contractor Final Voucher Date 08/17/2022  no date 08/17/2022  no date

94X Claims Period Ends Dates 11/15/2022  no date 11/15/2022  no date

95 District Project Closeout 11/16/2022  no date 02/15/2023  no date

96 Central Office Project Closeout 02/16/2023  no date 06/20/2023  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0003-096-619Proj:

UPC: 115632

PC: Khalil.Minhas

Project Purpose:

PM:

Description: #SMART20 ROUTE 624 - EXPANDED TURN LANE FOR FLAT IRON 
ROAD

Lengthen the right turn lane onto Flat Iron Road (State Route 624) from eastbound Kings Highway (State Route 3) 
between Oak Grove and Montross.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.103 MI W. of Int. Rte. 624 (Flat Iron Road)From:

0.011 MI. E. of Int. Rte. 624 (Flat Iron Road)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 815,805Total Current Est 

08/26/2020Current Est Date

 25,699

 490,106

 300,000

0003

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Fredericksburg

Westmoreland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

04/02/2020

04/02/2020

09/08/2020

09/08/2020

07/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,000,000.00  0.00  1,000,000.00 HB1887 - DGP (1)
 1,000,000.00 0.00  0.00  0.00  0.00  0.00  1,000,000.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$63,897

$14,305

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  78,202.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115632UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/26/2019 08/26/2019 09/11/2019 09/11/2019

17E Environmental Review Process (ERP) 10/16/2019 10/16/2019 10/24/2019 10/24/2019

21H Hydraulics Plan Design PFI 02/14/2020  no date 02/28/2020  no date

21T Traffic Operations Analysis 09/12/2019  no date 09/18/2019  no date

22 Scope Project 09/12/2019 09/12/2019 03/25/2020 03/25/2020

22C Scoping Constructability Review 09/11/2019 09/11/2019 09/11/2019 09/11/2019

22S Photogrammetry/Aerial Photo/Image Processing 09/11/2019 09/11/2019 09/11/2019 09/11/2019

22X Scoping Team Meeting Date 09/11/2019 09/11/2019 09/11/2019 09/11/2019

23 Furnish Environmental Traffic Data 09/12/2019 09/12/2019 09/12/2019 09/12/2019

24 Determine Permits Needed 10/24/2019 10/24/2019 12/19/2019 12/19/2019

25 Draft Environmental Document or CE 12/12/2019 12/12/2019 12/12/2019 01/22/2020

28 Consultant Procurement 11/27/2019 11/27/2019 12/03/2019 12/03/2019

29X Public Information Meeting 09/02/2019  no date 09/02/2019  no date

30 Preliminary Utility Inspection 03/25/2020  no date 03/25/2020  no date

31S Conduct Location Survey 02/13/2020 02/13/2020 02/13/2020 02/13/2020

34F Furnish Final Soils Survey 03/25/2020  no date 03/25/2020  no date

34P Preliminary Soil Survey 02/28/2020  no date 02/28/2020  no date

35 Traffic Control Device Recommendations 02/28/2020  no date 02/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/13/2020  no date 02/13/2020  no date

36F Plan Design/Preliminary Field Inspection 02/14/2020  no date 02/28/2020  no date

36H Hydraulic Plan Design Public Hearing 03/25/2020  no date 03/25/2020  no date

36P Plan Design Public Hearing 03/25/2020 03/25/2020 03/25/2020 03/25/2020

36X Preliminary Field InspectionTeam Meeting Date 02/28/2020 02/28/2020   

38 Retaining Wall Data Request 03/25/2020  no date 03/25/2020  no date

39 Sound Wall Foundation Data Request 03/25/2020  no date 03/25/2020  no date

40 Minor Structures Data Request 03/26/2020  no date 04/01/2020  no date

43 Furnish Utility Field Inspection Plans 03/27/2020 11/25/2019 03/30/2020 11/25/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/25/2020  no date 03/25/2020  no date

43X Utility Field Inspection (UFI) Date 03/30/2020 12/13/2019 03/30/2020 12/13/2019

44 Furnish RWU Data for Public Hearing Process 03/25/2020  no date 03/25/2020  no date

45 Minor Structures Report 04/02/2020  no date 04/08/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/26/2020  no date 10/30/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/25/2020  no date 03/25/2020  no date

47 Approve Willingness 01/20/2020 01/20/2020 01/24/2020 01/24/2020

47X Willingness Posted Date 01/27/2020 01/27/2020 01/27/2020 01/27/2020

48 Conduct Location/Design Public Hearing 03/25/2020  no date 03/25/2020  no date

48X Public Hearing Meeting Date 03/05/2020  no date   

49 Adopt Location/Design 03/24/2020 03/24/2020 03/25/2020 03/24/2020

49C Design Approval Constructability Review 03/25/2020  no date 03/25/2020  no date

49X Location and Design Approval Date 03/25/2020 03/25/2020 03/25/2020 03/25/2020

50 Survey Data Verification 03/25/2020  no date 03/25/2020  no date

51 Furnish Approved R/W & UT Plans 04/14/2020 01/28/2020 04/20/2020 01/28/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/10/2020  no date 05/04/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/29/2020  no date 02/19/2020  no date

51X R/W&UT Plan Date 04/21/2020 03/17/2020 04/21/2020 03/17/2020

52 Authorize R/W & UT Funds 03/18/2020 03/18/2020 04/02/2020 04/02/2020

52T Authorize R/W Funds 02/20/2020 03/18/2020 04/01/2020 04/02/2020



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/03/2020  no date 04/03/2020  no date

54 Retaining Wall Data Report 03/25/2020  no date 03/25/2020  no date

55 Sound Wall Data Report 03/25/2020  no date 03/25/2020  no date

57S Right of Way Stakeout���Survey 04/06/2020  no date 04/10/2020  no date

58 Survey Right of Way Plan Sheets 03/31/2020  no date 04/13/2020  no date

59 Noise Abatement Design 12/04/2019 12/04/2019 12/04/2019 12/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/03/2020 01/28/2020 04/16/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/02/2020 04/02/2020 04/02/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/17/2020 04/13/2020 04/17/2020 04/13/2020

61 Final Traffic Control Device Plans 05/04/2020  no date 05/04/2020  no date

62 Develop Retaining Structure Plans 03/25/2020  no date 03/25/2020  no date

65C Field Inspection Constructability Review 03/25/2020  no date 03/25/2020  no date

65F Plan Design/Field Inspection 03/25/2020  no date 03/25/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/21/2020  no date 05/04/2020  no date

65X Field Inspection Team Meeting Date 03/26/2020 03/26/2020   

66 Environmental Reevaluation 10/26/2020 04/27/2020 11/06/2020 05/04/2020

67 Clear Utility Agreements 04/20/2020 04/13/2020 10/22/2020  no date

67U Utility Relocations by Owners 10/23/2020 06/29/2020 12/22/2020 06/29/2020

69 Acquire Right of Way 04/20/2020 04/13/2020 10/22/2020 06/25/2020

69X Right of Way/Utility Certification Date 12/14/2020 06/29/2020 12/14/2020 06/29/2020

70 Obtain Environmental Permits 03/27/2020 03/27/2020 06/19/2020 04/15/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/26/2020  no date 11/06/2020  no date

70S Utility Stakeout ���Survey 10/23/2020  no date 11/05/2020  no date

71 Approved Construction Plans 10/26/2020  no date 12/04/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/05/2020 04/22/2020 05/18/2020  no date

71X Pre-Advertisement Conference Date 10/23/2020 05/13/2020 10/23/2020 05/13/2020

72 Prepare for Advertisement 11/18/2020  no date 12/21/2020  no date

72B Biddability Review 11/25/2020  no date 12/03/2020  no date

72X Plan Submission Date 12/04/2020  no date 12/04/2020  no date

73 Process Relocations 04/17/2020 04/13/2020 04/17/2020  no date

77S Construction ��� Survey 05/12/2021  no date 11/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/26/2020  no date 11/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021 09/08/2020 01/12/2021 09/08/2020

82 Conduct Bid Opening 03/01/2021  no date 03/01/2021  no date

84 Award Contract 04/06/2021  no date 04/06/2021  no date

88 Survey Monumentation 11/17/2021  no date 01/19/2022  no date

91 Administer Contract 05/12/2021  no date 11/16/2021  no date

92X Contractor Final Voucher Date 01/04/2022  no date 01/04/2022  no date

94X Claims Period Ends Dates 04/04/2022  no date 04/04/2022  no date

95 District Project Closeout 04/05/2022  no date 06/28/2022  no date

96 Central Office Project Closeout 06/29/2022  no date 11/01/2022  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0625-096-P01Proj:

UPC: 104912

PC: Carter.White

Project Purpose:

PM:

Description: RTE 625 - RECONSTRUCT & SURFACE TREAT (TWIFORD ROAD)

Reconstruct and Pave Non-Hardsurfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 638From:

Rte 640To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 355,778Total Current Est 

02/28/2020Current Est Date

 0

 355,093

 685

0625

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Westmoreland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2019

03/18/2019

03/18/2019

05/03/2019

05/03/2019

08/16/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 115,687.00  0.00  0.00  0.00  0.00  0.00  0.00  115,687.00 State Formula
 220,091.00  0.00  0.00  0.00  0.00  0.00  0.00  220,091.00Formula - Secondary

 20,000.00  0.00  0.00  0.00  0.00  0.00  0.00  20,000.00SSYP - Incidental
 355,778.00 355,778.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 355,778.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$685

$0

$312,012

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2020

Total  312,697.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/03/2019



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104912UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/22/2019 02/22/2019 02/25/2019 02/25/2019

17E Environmental Review Process (ERP) 07/13/2018 07/13/2018 01/23/2019 01/23/2019

22 Scope Project 02/26/2019 02/26/2019 02/28/2019 03/01/2019

24 Determine Permits Needed 10/11/2018 10/11/2018 01/23/2019 01/23/2019

52 Authorize R/W & UT Funds 02/20/2019 03/04/2019 02/20/2019 03/18/2019

79 Construction Funding Review/Authorization of 
Funds

06/05/2019 04/09/2019 07/02/2019 04/23/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/03/2019 05/02/2019 07/03/2019 05/03/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/05/2019 05/03/2019 02/05/2020 08/16/2019

84 Award Contract 07/03/2019 05/02/2019 07/03/2019 05/03/2019

95 District Project Closeout 11/14/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/14/2023  no date 06/16/2023  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

0640-096-P18Proj:

UPC: 113801

PC: Carter.White

Project Purpose:

PM:

Description: ROUTE 640 - LAYTON LANDING RD - RURAL RUSTIC

Reconstruct and Surface Treat Non-Hardsurfaced Road (Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END OF STATE MAITENANCEFrom:

ROUTE 641To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 230,000Total Current Est 

05/11/2020Current Est Date

 0

 230,000

 0

0640

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Westmoreland County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/08/2020

02/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 24,533.00  39,290.00  0.00  0.00  0.00  0.00  0.00  63,823.00 CTB Formula
 0.00  0.00  55,166.00  35,686.00  46,222.00  29,103.00  0.00  166,177.00 HB1887 - DGP (2)

 230,000.00 24,533.00  39,290.00  55,166.00  35,686.00  46,222.00  29,103.00  0.00Total:

 230,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$149,118

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  149,118.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113801UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/12/2020 05/12/2020 05/26/2020 05/12/2020

22 Scope Project 05/11/2020 05/11/2020 05/11/2020 05/11/2020

24 Determine Permits Needed 05/27/2020 05/27/2020 06/09/2020 06/05/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/12/2020 05/29/2020 05/26/2020 06/05/2020

65F Plan Design/Field Inspection 05/12/2020 05/29/2020 07/08/2020 06/05/2020

66 Environmental Reevaluation 06/10/2020 05/29/2020 06/16/2020 06/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020 05/29/2020 07/08/2020 06/05/2020

79 Construction Funding Review/Authorization of 
Funds

05/11/2020 05/11/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2020  no date 07/09/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/10/2020  no date 03/18/2021  no date

95 District Project Closeout 03/19/2021  no date 06/11/2021  no date

96 Central Office Project Closeout 06/14/2021  no date 10/14/2021  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

R000-096-R15Proj:

UPC: 113178

PC: William.Franklin

Project Purpose:

PM:

Description: RURAL ADDITION - ALBROUGH BLVD (PAVE UNPAVED)

To pave unpaved Albrough Boulevard - Rural Addition

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 1311From:

0.01 Mi. North of Varuna Dr.To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 96,940Total Current Est 

03/13/2020Current Est Date

 0

 96,940

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Fredericksburg

Westmoreland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2019

10/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00  180,000.00 Revenue Sharing Funds
 180,000.00 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$96,940

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  96,939.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113178UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 04/01/2019 04/01/2019 04/01/2019 04/01/2019

22 Scope Project 03/29/2019 03/29/2019 08/19/2019 08/19/2019

24 Determine Permits Needed 08/14/2019 08/14/2019 08/14/2019 08/14/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/17/2020 08/06/2019 06/30/2020 09/09/2019

65F Plan Design/Field Inspection 08/20/2019 08/06/2019 06/30/2020 09/09/2019

66 Environmental Reevaluation 08/05/2019 08/05/2019 08/21/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/20/2019 08/06/2019 10/15/2019 09/09/2019

79 Construction Funding Review/Authorization of 
Funds

06/17/2020 09/26/2019 06/30/2020 09/27/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2020 09/30/2019 07/01/2020 09/30/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/02/2020 09/30/2019 11/02/2020 10/15/2019

95 District Project Closeout 11/03/2020  no date 02/03/2021  no date

96 Central Office Project Closeout 02/04/2021  no date 06/08/2021  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

R000-096-R16Proj:

UPC: 113179

PC: Carter.White

Project Purpose:

PM:

Description: RURAL ADDITION - HOLLY WAY (PH I) PAVE UNPAVED

Pave Unpaved Holly Way - Rural Addition

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 1328 (FOREST GROVE RD)From:

0.01 MI. N OF DEUX RUETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 130,000Total Current Est 

03/19/2020Current Est Date

 0

 130,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Westmoreland County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2020

01/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  130,000.00  0.00  0.00  0.00  0.00  0.00  130,000.00 Revenue Sharing Funds
 130,000.00 0.00  130,000.00  0.00  0.00  0.00  0.00  0.00Total:

 130,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$12,319

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  12,319.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113179UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 03/17/2020 03/17/2020 03/18/2020 03/18/2020

22 Scope Project 03/16/2020 03/16/2020 03/19/2020 03/19/2020

24 Determine Permits Needed 03/30/2020 03/30/2020 04/20/2020 04/20/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/14/2020 05/14/2020 09/09/2020 09/09/2020

65F Plan Design/Field Inspection 05/14/2020 05/14/2020 09/09/2020 09/09/2020

66 Environmental Reevaluation 04/21/2020 04/21/2020 06/05/2020 06/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/14/2020 05/14/2020 09/09/2020 09/09/2020

79 Construction Funding Review/Authorization of 
Funds

08/26/2020  no date 09/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2020  no date 09/10/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/11/2020  no date 01/19/2021  no date

95 District Project Closeout 03/18/2021  no date 01/20/2022  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

R000-096-R17Proj:

UPC: 113180

PC: Carter.White

Project Purpose:

PM:

Description: RURAL ADDITION - HOLLY WAY (PH II) - PAVE UNPAVED

Pave Unpaved Holly Way (Phase II) - Rural Addition

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 MILES N. OF DEUX RUEFrom:

0.02 MILES N. OF CEDAR LANETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 167,000Total Current Est 

04/13/2020Current Est Date

 0

 167,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Fredericksburg

Westmoreland County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2020

01/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  167,000.00  0.00  0.00  0.00  0.00  0.00  167,000.00 Revenue Sharing Funds
 167,000.00 0.00  167,000.00  0.00  0.00  0.00  0.00  0.00Total:

 167,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$10,834

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  10,834.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113180UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/05/2020 06/05/2020 06/05/2020 06/05/2020

22 Scope Project 04/13/2020 04/13/2020 04/13/2020 04/13/2020

24 Determine Permits Needed 06/05/2020 06/05/2020 06/05/2020 06/05/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/14/2020 05/14/2020 09/09/2020 09/09/2020

65F Plan Design/Field Inspection 05/14/2020 05/14/2020 09/09/2020 09/09/2020

66 Environmental Reevaluation 04/22/2020 04/22/2020 06/05/2020 06/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/14/2020 05/14/2020 09/09/2020 09/09/2020

79 Construction Funding Review/Authorization of 
Funds

08/26/2020  no date 09/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2020  no date 09/10/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/11/2020  no date 01/19/2021  no date

95 District Project Closeout 03/18/2021  no date 01/20/2022  no date



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

EN12-096-588Proj:

UPC: 103582

PC: Robert.Ridgell

Project Purpose:

PM: Robert Fink

Description: Monroe Birthplace Timeline Walk

Construction of a timeline walk that will illustrate the life of President Monroe

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

James Monroe Birthplace ParkFrom:

James Monroe Birthplace ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 827,675Total Current Est 

06/02/2016Current Est Date

 0

 685,675

 142,000

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Fredericksburg

Westmoreland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/23/2013

06/09/2015

06/09/2015

07/14/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 371,000.00  0.00  0.00  0.00  0.00  0.00  0.00  371,000.00 MAP21 TAP
 8,925.00  0.00  0.00  0.00  0.00  0.00  0.00  8,925.00 Project Contributions

 447,750.00  0.00  0.00  0.00  0.00  0.00  0.00  447,750.00.Transportation Enhancement 
Funds

 827,675.00 827,675.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 827,675.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$159,288

$0

$503,063

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  662,351.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/05/2016

Construction Completed:

Construction Started: 07/05/2016



WESTMORELAND COUNTY  9:03AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103582UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2012 10/01/2012 01/23/2013 01/23/2013

17E Environmental Review Process (ERP) 04/19/2013 04/19/2013 05/28/2015 05/28/2015

22 Scope Project 12/05/2014 12/05/2014 03/24/2015 03/24/2015

24 Determine Permits Needed 12/01/2014 12/01/2014 05/21/2015 05/21/2015

25 Draft Environmental Document or CE 06/01/2014 06/01/2014 05/28/2015 05/28/2015

69X Right of Way/Utility Certification Date 03/18/2015 03/18/2015 03/18/2015 03/18/2015

79 Construction Funding Review/Authorization of 
Funds

04/24/2015 04/24/2015 05/06/2016 05/06/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2015 06/08/2015 06/09/2015 06/09/2015

84 Award Contract 05/06/2016 05/06/2016 07/05/2016 07/05/2016

91 Administer Contract 07/05/2016 07/05/2016 07/17/2017  no date

95 District Project Closeout 10/05/2017  no date 01/04/2018  no date

96 Central Office Project Closeout 04/05/2018  no date 08/07/2018  no date


	~tmp4240aeb92c30bf0.rpt
	CAROLINE COUNTY
	Primary
	0001
	000000000102937

	0207
	000000000107198
	000000000110111

	0301
	000000000104161


	SECONDARY
	0601
	000000000115188

	0638
	000000000113852

	0639
	000000000106670
	000000000110902

	0652
	000000000113853

	0666
	000000000113800

	0743
	000000000111392

	0786
	000000000113798

	0787
	000000000113799

	1049
	000000000114270



	COLONIAL BEACH
	ENHANCEMENT
	
	000000000107691



	ESSEX COUNTY
	Primary
	0017
	000000000109576


	SECONDARY
	0017
	000000000111659

	0605
	000000000110091

	0607
	000000000113850

	0620
	000000000110088

	0642
	000000000114821

	0648
	000000000110092

	0653
	000000000110094

	0654
	000000000115623

	0680
	000000000110096

	0683
	000000000114822

	0688
	000000000115620

	0722
	000000000115621

	0724
	000000000115622

	1103
	000000000110090



	FREDERICKSBURG
	Interstate
	0095
	000000000101595
	000000000105510
	000000000107715
	000000000113936


	Primary
	0001
	000000000110932
	000000000113997
	000000000115117
	000000000115123
	000000000115612

	0003
	000000000110822
	000000000115124

	0639
	000000000113838


	SECONDARY
	9999
	000000000110824


	URBAN
	0000
	000000000091174

	0001
	000000000100439

	0002
	000000000115119

	0003
	000000000115724
	000000000115725
	000000000115862

	9999
	000000000111682
	000000000114814


	ENHANCEMENT
	
	000000000111804


	MISCELLANEOUS
	0000
	000000000109479
	000000000109574

	9999
	000000000115177



	FREDERICKSBURG DISTRICT-WIDE
	Interstate
	0095
	000000000108326
	000000000112520

	9999
	000000000106006
	000000000106016
	000000000115856


	Primary
	0001
	000000000105443

	0003
	000000000110864

	0017
	000000000113994

	9999
	000000000107096
	000000000107320
	000000000110817
	000000000110863
	000000000112892
	000000000112894
	000000000113366
	000000000113542
	000000000113808
	000000000114738


	MISCELLANEOUS
	
	000000000107633

	0000
	000000000108126
	000000000109663

	0360
	000000000110109

	9999
	000000000104691
	000000000107097
	000000000107098
	000000000107196
	000000000107200
	000000000107663
	000000000112893
	000000000113423
	000000000113914
	000000000113920
	000000000117572



	GLOUCESTER COUNTY
	Primary
	0003
	000000000109471

	0017
	000000000098806
	000000000109468
	000000000109470
	000000000110047
	000000000110627
	000000000112536
	000000000113412
	000000000113413
	000000000114873
	000000000115121
	000000000116587

	0033
	000000000109578

	0216
	000000000100625


	SECONDARY
	0600
	000000000110207

	0616
	000000000107414

	0619
	000000000114876

	0621
	000000000115682

	0627
	000000000113899

	0636
	000000000114877
	000000000115631

	0662
	000000000098807

	0671
	000000000110206

	0701
	000000000115636

	0732
	000000000113941

	9999
	000000000115629


	URBAN
	1208
	000000000110626


	ENHANCEMENT
	
	000000000103579

	0014
	000000000111223



	KING & QUEEN COUNTY
	Primary
	0014
	000000000110097

	0033
	000000000109581


	SECONDARY
	0607
	000000000111932

	0612
	000000000113938

	0617
	000000000110901

	0637
	000000000111929

	0642
	000000000111954

	0645
	000000000111933

	0651
	000000000111935

	0658
	000000000111930

	0662
	000000000111934

	0672
	000000000115619

	0673
	000000000111931



	KING GEORGE COUNTY
	Primary
	0003
	000000000113181

	0206
	000000000115726

	0218
	000000000113995

	0301
	000000000111661
	000000000114048
	000000000115116
	000000000115120


	SECONDARY
	0606
	000000000115638

	0633
	000000000115639

	0697
	000000000115637

	0699
	000000000115786

	0701
	000000000115640



	KING WILLIAM COUNTY
	Primary
	0030
	000000000109466


	SECONDARY
	0360
	000000000111683

	0600
	000000000106179

	0608
	000000000110089

	0617
	000000000115626

	0621
	000000000115628

	0624
	000000000114820

	0627
	000000000115635

	0632
	000000000110112

	0633
	000000000114819

	0634
	000000000114818

	0637
	000000000114817

	1003
	000000000106180



	LANCASTER COUNTY
	Primary
	0003
	000000000115633


	SECONDARY
	0726
	000000000110350

	0782
	000000000110349



	MATHEWS COUNTY
	Primary
	0003
	000000000111391

	0014
	000000000087865
	000000000111390


	SECONDARY
	0643
	000000000106186

	0692
	000000000113940

	9999
	000000000105731


	ENHANCEMENT
	
	000000000063560
	000000000108205



	MIDDLESEX COUNTY
	Primary
	0017
	000000000110110



	MULTI-JURISDICTIONAL: FREDERICKSBUG MPO
	Primary
	0301
	000000000111029



	NORTHUMBERLAND COUNTY
	SECONDARY
	0665
	000000000111953

	0710
	000000000113803

	0747
	000000000114004



	RICHMOND COUNTY
	Primary
	0360
	000000000115727


	SECONDARY
	0659
	000000000113802



	SPOTSYLVANIA COUNTY
	Primary
	0001
	000000000107192
	000000000109474
	000000000110913
	000000000110914
	000000000115613
	000000000115614

	0002
	000000000107193

	0003
	000000000113172
	000000000113806

	0017
	000000000107140

	0635
	000000000110900


	SECONDARY
	0208
	000000000114298

	0606
	000000000100829
	000000000105463

	0610
	000000000110898

	0620
	000000000107141
	000000000113992
	000000000115764

	0636
	000000000110987

	0658
	000000000081501

	0711
	000000000109516

	1470
	000000000113807

	9999
	000000000110859
	000000000110860
	000000000110861
	000000000114897


	ENHANCEMENT
	
	000000000110488


	Rail
	
	000000000111886


	PUBLIC TRANSPORTATION
	0000
	000000000093066


	MISCELLANEOUS
	9999
	000000000110865



	STAFFORD COUNTY
	Interstate
	0095
	000000000013558
	000000000108573
	000000000110595
	000000000112046
	000000000114620


	Primary
	0001
	000000000102936
	000000000103082
	000000000103085
	000000000109467
	000000000111406
	000000000111753
	000000000115178

	0003
	000000000105535
	000000000113839

	9999
	000000000113367


	SECONDARY
	
	000000000110028

	0605
	000000000110858

	0606
	000000000103084

	0607
	000000000113993

	0608
	000000000098170

	0609
	000000000108667
	000000000108668

	0610
	000000000098847

	0616
	000000000100622
	000000000102688

	0626
	000000000109477

	0627
	000000000091916
	000000000115122

	0630
	000000000004632

	0644
	000000000113851

	0652
	000000000102916

	0654
	000000000107194

	0658
	000000000110792

	0711
	000000000075919

	0753
	000000000105722

	9999
	000000000113837


	ENHANCEMENT
	
	000000000091238
	000000000107551
	000000000108077

	0097
	000000000112311

	0641
	000000000111224

	0684
	000000000107463

	0709
	000000000113561


	Rail
	
	000000000111883
	000000000111884
	000000000111885



	WESTMORELAND COUNTY
	Primary
	0003
	000000000109478
	000000000115632


	SECONDARY
	0625
	000000000104912

	0640
	000000000113801

	9999
	000000000113178
	000000000113179
	000000000113180


	ENHANCEMENT
	
	000000000103582





