
PROJECT SCHEDULE AND PROGRAM DATA REPORT

ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

0029-162-270Proj:

UPC: 104944

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #SGR17VB - RT 29-REPL BR & APPR / STA RV. & NSRR(Fed 30097)

DISTRICT PRIORITY TO REPLACE FRACTURE CRITICAL BRIDGE (POSTED)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.126 miles Southwest of Campbell/Pittsylvania County LineFrom:

0.293 miles Northeast of Campbell/Pittsylvania County LineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,198,388Total Current Est 

05/21/2019Current Est Date

 429,671

 21,236,932

 3,531,785

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Altavista
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2013

07/05/2017

07/05/2017

09/11/2018

09/11/2018

10/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 CTB Formula
 5,550,972.00  885,596.00  4,329,633.00  0.00  0.00  0.00  0.00  10,766,201.00 HB1887 - SGR

 5,682.00  0.00  0.00  0.00  0.00  0.00  0.00  5,682.00 Local Project Contributions
 8,688,082.00  5,360,000.00  0.00  0.00  0.00  0.00  0.00  14,048,082.00 MAP21 STP

 278,423.00  0.00  0.00  0.00  0.00  0.00  0.00  278,423.00Formula - Urban
 25,198,388.00 14,623,159.00  6,245,596.00  4,329,633.00  0.00  0.00  0.00  0.00Total:

 25,198,388.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,531,785

$203,598

$15,028,085

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  18,763,468.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/05/2018

Construction Completed:

Construction Started: 12/26/2018



ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104944UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/09/2013 07/09/2013 07/09/2013 07/09/2013

17E Environmental Review Process (ERP) 04/08/2013 04/08/2013 04/09/2013 04/09/2013

22 Scope Project 07/31/2013 07/31/2013 06/12/2015 06/12/2015

24 Determine Permits Needed 07/02/2015 07/02/2015 10/23/2015 10/23/2015

25 Draft Environmental Document or CE 08/27/2015 08/27/2015 06/22/2017 06/22/2017

31S Conduct Location Survey 11/09/2012 11/09/2012 07/16/2014 07/16/2014

32 Value Engineering 08/12/2015 08/12/2015 02/24/2016 02/24/2016

34F Furnish Final Soils Survey 03/25/2015 03/25/2015 07/06/2016 07/06/2016

36C Preliminary Field Inspection Constructability 
Review

02/18/2015 02/18/2015 06/12/2015 06/12/2015

36F Plan Design/Preliminary Field Inspection 07/16/2014 07/16/2014 03/18/2015 03/18/2015

36H Hydraulic Plan Design Public Hearing 02/03/2015 02/03/2015 03/01/2016 03/01/2016

36P Plan Design Public Hearing 03/18/2015 03/18/2015 03/01/2016 03/01/2016

36X Preliminary Field InspectionTeam Meeting Date 03/18/2015 03/18/2015   

37S Major Structures / Bridge ��� Survey 11/09/2012 11/09/2012 07/16/2014 07/16/2014

41 Bridge Foundation Data 03/25/2015 03/25/2015 09/06/2016 09/06/2016

43 Furnish Utility Field Inspection Plans 02/07/2018 02/07/2018 02/08/2018 02/08/2018

43H Hydraulic Plan Design/Field Inspection (FI) 03/01/2016 03/01/2016 03/09/2017 03/09/2017

43X Utility Field Inspection (UFI) Date 06/26/2017 06/26/2017 06/26/2017 06/26/2017

44 Furnish RWU Data for Public Hearing Process 02/11/2016 02/11/2016 03/01/2016 03/01/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/20/2017 03/20/2017 03/20/2017 03/20/2017

46B Preliminary Bridge Plans 07/16/2014 07/16/2014 03/30/2015 03/30/2015

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/01/2014 12/01/2014 02/09/2018 02/09/2018

48 Conduct Location/Design Public Hearing 03/01/2016 03/01/2016 07/12/2016 07/12/2016

49 Adopt Location/Design 06/01/2016 06/01/2016 09/20/2016 09/20/2016

49C Design Approval Constructability Review 02/18/2015 02/18/2015 06/15/2016 06/15/2016

51 Furnish Approved R/W & UT Plans 05/10/2017 05/10/2017 07/11/2017 07/11/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/05/2017 05/05/2017 08/03/2018 08/03/2018

51X R/W&UT Plan Date 05/10/2017 05/10/2017 05/10/2017 05/10/2017

52 Authorize R/W & UT Funds 07/05/2017 07/05/2017 07/05/2017 07/05/2017

54 Retaining Wall Data Report 03/25/2015 03/25/2015 09/06/2016 09/06/2016

57S Right of Way Stakeout���Survey 09/07/2017 09/07/2017 02/02/2018 02/02/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/11/2017 07/11/2017 07/13/2017 07/13/2017

62 Develop Retaining Structure Plans 04/07/2017 04/07/2017 02/08/2018 02/08/2018

63 Obtain Coast Guard Permit 11/08/2017 11/08/2017 04/24/2018 04/24/2018

64 Final Bridge Plans 05/05/2017 05/05/2017 02/09/2018 02/09/2018

65C Field Inspection Constructability Review 09/12/2016 09/12/2016 02/07/2017 02/07/2017

65F Plan Design/Field Inspection 09/12/2016 09/12/2016 05/05/2017 05/05/2017

65P Plan Design/Pre-Advertisement Conference 05/05/2017 05/05/2017 02/09/2018 02/09/2018

65X Field Inspection Team Meeting Date 02/15/2017 02/15/2017   

67U Utility Relocations by Owners 04/06/2018 04/06/2018 08/06/2018 08/01/2018

68 Clear Railroad Agreements 04/07/2018 04/07/2018 04/10/2018 04/10/2018

69 Acquire Right of Way 07/13/2017 07/13/2017 01/25/2018 01/25/2018

69X Right of Way/Utility Certification Date 05/03/2018 08/14/2018 05/03/2018 08/14/2018

70 Obtain Environmental Permits 03/21/2017 03/21/2017 03/01/2018 03/01/2018

70S Utility Stakeout ���Survey 02/02/2018 02/02/2018 08/06/2018 08/06/2018

71 Approved Construction Plans 05/10/2018 05/10/2018 08/02/2018 08/02/2018



ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/02/2018 02/02/2018 03/22/2018 03/22/2018

71X Pre-Advertisement Conference Date 03/09/2018 03/09/2018 03/12/2018 03/12/2018

72 Prepare for Advertisement 05/15/2018 05/15/2018 08/10/2018 11/13/2018

72B Biddability Review 06/20/2018 06/20/2018 07/05/2018 07/05/2018

72X Plan Submission Date 08/02/2018 08/02/2018 08/02/2018 08/02/2018

79 Construction Funding Review/Authorization of 
Funds

05/10/2018 05/07/2018 01/11/2019 05/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2018 09/11/2018 09/11/2018 09/11/2018

84 Award Contract 12/20/2018 12/05/2018 02/20/2019 12/05/2018

91 Administer Contract 02/20/2019 12/26/2018 12/18/2020  no date

92X Contractor Final Voucher Date 12/28/2020  no date 12/28/2020  no date

94X Claims Period Ends Dates 12/28/2020  no date 12/29/2020  no date

95 District Project Closeout 12/29/2020  no date 03/29/2021  no date

96 Central Office Project Closeout 03/29/2021  no date 07/30/2021  no date



ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

0029-162-277Proj:

UPC: 109538

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #HB2.FY17 BUS 29 - RIGHT TURN LANE @ RTE 1466 (LYNCHMILL RD)

APP ID 522 - CONSTRUCT RIGHT TURN LANE ON SBL OF ROUTE 29 BUS (MAIN STREET) AND RIGHT TURN 
LANE ON ROUTE 1466 (LYNCH MILL ROAD) TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.035 MILE SOUTH OF RTE 1466From:

0.088 MILE NORTH OF RTE 1466To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,766,963Total Current Est 

12/11/2019Current Est Date

 99,599

 1,365,088

 302,276

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Altavista
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2016

08/01/2018

08/01/2018

08/13/2019

08/13/2019

08/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,029,645.00  693,312.00  647,204.00  0.00  0.00  0.00  0.00  2,370,161.00 HB1887 - DGP (1)
 2,370,161.00 1,029,645.00  693,312.00  647,204.00  0.00  0.00  0.00  0.00Total:

 2,370,161.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$302,276

$99,599

$1,321,810

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,723,685.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started:

08/21/2020

12/09/2019



ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109538UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2016 08/16/2016 08/17/2016 08/17/2016

17E Environmental Review Process (ERP) 01/17/2017 01/16/2017 01/12/2017 01/17/2017

21H Hydraulics Plan Design PFI 03/03/2017 03/03/2017 04/18/2017 04/18/2017

21T Traffic Operations Analysis 01/18/2017 01/18/2017 01/18/2017 01/18/2017

22 Scope Project 08/18/2016 08/18/2016 04/21/2017 04/21/2017

22C Scoping Constructability Review 01/18/2017 01/18/2017 01/18/2017 01/18/2017

22X Scoping Team Meeting Date 01/18/2017 01/18/2017 01/18/2017 01/18/2017

24 Determine Permits Needed 01/18/2017 01/18/2017 03/14/2017 03/14/2017

25 Draft Environmental Document or CE 05/17/2017 05/17/2017 08/15/2017 08/14/2017

30 Preliminary Utility Inspection 04/21/2017 04/21/2017 04/21/2017 04/21/2017

31S Conduct Location Survey 01/19/2017 01/19/2017 02/22/2017 02/22/2017

34F Furnish Final Soils Survey 09/08/2017 09/08/2017 02/06/2018 05/15/2018

34P Preliminary Soil Survey 01/24/2017 01/24/2017 03/24/2017 03/24/2017

35 Traffic Control Device Recommendations 04/19/2017 04/19/2017 06/01/2017 06/01/2017

36C Preliminary Field Inspection Constructability 
Review

03/22/2017 03/22/2017 04/04/2017 04/04/2017

36F Plan Design/Preliminary Field Inspection 02/23/2017 02/23/2017 04/18/2017 04/18/2017

36H Hydraulic Plan Design Public Hearing 04/24/2017 04/24/2017 07/03/2017 07/03/2017

36P Plan Design Public Hearing 04/24/2017 04/24/2017 06/19/2017 06/19/2017

36X Preliminary Field InspectionTeam Meeting Date 04/19/2017 04/19/2017   

38 Retaining Wall Data Request 04/21/2017 04/21/2017 04/21/2017 04/21/2017

39 Sound Wall Foundation Data Request 04/21/2017 04/21/2017 04/21/2017 04/21/2017

40 Minor Structures Data Request 04/21/2017 04/21/2017 04/21/2017 04/21/2017

43 Furnish Utility Field Inspection Plans 02/23/2018 02/23/2018 03/22/2018 03/22/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/06/2017 10/06/2017 02/06/2018 02/06/2018

43X Utility Field Inspection (UFI) Date 04/18/2018 04/30/2018 04/18/2018 04/30/2018

44 Furnish RWU Data for Public Hearing Process 06/19/2017 06/19/2017 06/19/2017 06/19/2017

45 Minor Structures Report 04/21/2017 04/21/2017 04/21/2017 04/21/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/21/2019 03/21/2019 04/17/2019 04/17/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/07/2017 09/07/2017 09/07/2017 09/07/2017

47 Approve Willingness 06/20/2017 06/20/2017 08/22/2017 08/22/2017

47X Willingness Posted Date 07/25/2017 07/25/2017 07/25/2017 07/25/2017

48 Conduct Location/Design Public Hearing 07/03/2017 07/03/2017 07/03/2017 07/03/2017

48X Public Hearing Meeting Date 06/13/2017 06/13/2017   

49 Adopt Location/Design 08/23/2017 08/23/2017 09/06/2017 09/06/2017

49C Design Approval Constructability Review 06/20/2017 06/20/2017 07/03/2017 07/03/2017

49X Location and Design Approval Date 09/07/2017 09/07/2017 09/07/2017 09/07/2017

50 Survey Data Verification 06/16/2017 06/16/2017 06/19/2017 06/19/2017

51 Furnish Approved R/W & UT Plans 04/20/2018 04/20/2018 07/16/2018 08/03/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/23/2018 02/23/2018 02/04/2019 02/22/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/07/2017 12/07/2017 12/07/2017 12/07/2017

51X R/W&UT Plan Date 07/17/2018 08/03/2018 07/17/2018 08/03/2018

52 Authorize R/W & UT Funds 07/18/2018 07/23/2018 07/31/2018 08/01/2018

52T Authorize R/W Funds 12/07/2017 12/07/2017 12/07/2017 12/07/2017

52X R/W&UT Authorization Date 08/01/2018 08/01/2018 08/01/2018 08/01/2018

54 Retaining Wall Data Report 09/07/2017 09/07/2017 09/07/2017 09/07/2017

55 Sound Wall Data Report 09/07/2017 09/07/2017 09/07/2017 09/07/2017

57S Right of Way Stakeout���Survey 08/02/2018 08/03/2018 08/29/2018 01/30/2019



ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

58 Survey Right of Way Plan Sheets 03/23/2018 03/23/2018 04/19/2018 04/19/2018

59 Noise Abatement Design 09/07/2017 09/04/2017 09/07/2017 09/05/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/01/2018 08/02/2018 08/14/2018 08/10/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

12/07/2017 12/07/2017 12/07/2017 12/07/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/15/2018 08/10/2018 08/15/2018 08/10/2018

61 Final Traffic Control Device Plans 10/26/2018 10/26/2018 02/04/2019 02/04/2019

62 Develop Retaining Structure Plans 09/07/2017 09/07/2017 09/07/2017 09/07/2017

65C Field Inspection Constructability Review 02/07/2018 05/16/2018 02/21/2018 05/30/2018

65F Plan Design/Field Inspection 09/08/2017 09/08/2017 02/06/2018 02/06/2018

65P Plan Design/Pre-Advertisement Conference 02/23/2018 02/23/2018 02/04/2019 02/04/2019

65X Field Inspection Team Meeting Date 02/22/2018 02/22/2018   

66 Environmental Reevaluation 04/18/2019 04/18/2019 05/01/2019 05/21/2019

67 Clear Utility Agreements 08/15/2018 08/13/2018 02/11/2019 12/14/2018

67U Utility Relocations by Owners 02/13/2019 01/25/2019 08/02/2019 10/17/2019

69 Acquire Right of Way 08/16/2018 08/13/2018 02/12/2019 12/14/2018

69X Right of Way/Utility Certification Date 07/16/2019 07/11/2019 07/16/2019 07/11/2019

70 Obtain Environmental Permits 02/23/2018 02/23/2018 08/27/2018 08/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/21/2019 03/21/2019 04/17/2019 08/26/2019

70S Utility Stakeout ���Survey 12/12/2018 12/13/2018 02/11/2019 02/12/2019

71 Approved Construction Plans 05/30/2019 05/30/2019 07/08/2019 07/09/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/05/2019 02/05/2019 02/19/2019 02/19/2019

71X Pre-Advertisement Conference Date 02/20/2019 03/20/2019 02/20/2019 03/20/2019

72 Prepare for Advertisement 06/21/2019 06/10/2019 07/23/2019 08/12/2019

72B Biddability Review 06/28/2019 06/28/2019 07/05/2019 07/12/2019

72X Plan Submission Date 07/08/2019 07/03/2019 07/08/2019 07/03/2019

73 Process Relocations 08/15/2018 08/10/2018 08/15/2018 08/13/2018

77S Construction ��� Survey 11/26/2019  no date 06/04/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/30/2019  no date 06/26/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 08/13/2019 08/13/2019 08/13/2019

82 Conduct Bid Opening 09/26/2019 09/25/2019 09/26/2019 11/13/2019

84 Award Contract 09/27/2019 11/13/2019 11/25/2019 11/13/2019

88 Survey Monumentation 06/05/2020  no date 07/31/2020  no date

91 Administer Contract 11/26/2019 12/09/2019 06/04/2020 08/21/2020

92X Contractor Final Voucher Date 07/20/2020  no date 07/20/2020  no date

94X Claims Period Ends Dates 10/14/2020  no date 10/14/2020  no date

95 District Project Closeout 10/15/2020  no date 01/14/2021  no date

96 Central Office Project Closeout 01/19/2021  no date 05/20/2021  no date



ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

EN14-162-061Proj:

UPC: 105958

PC: Sharon.White

Project Purpose:

PM: Waverly Coggsdale

Description: ALTAVISTA RTE 43/29 DOWNTOWN GATEWAY

Installation of pedestrian signals and construction of crosswalks. Also includs construction of curb ramps and 
sidewalks, streetlights and landscaping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INTERSECTION OF RTE 43 AND 7TH STREETFrom:

INTERSECTION OF BUS 29 AND BROAD STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 997,436Total Current Est 

07/15/2020Current Est Date

 0

 905,319

 92,117

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Altavista
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/09/2014

12/27/2018

12/27/2018

01/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 797,949.00  0.00  0.00  0.00  0.00  0.00  0.00  797,949.00 MAP21 TAP
 199,487.00  0.00  0.00  0.00  0.00  0.00  0.00  199,487.00.Transportation Enhancement 

Funds
 997,436.00 997,436.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 997,436.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$79,687

$0

$640,300

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  719,986.73

CONSTRUCTION PROJECT EVENTS
06/09/2020 896,698.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/29/2019

Construction Completed:

Construction Started: 04/04/2019



ALTAVISTA  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105958UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2014 09/30/2014 12/09/2014 12/09/2014

17E Environmental Review Process (ERP) 05/01/2017 05/01/2017 05/02/2017 05/02/2017

22 Scope Project 04/02/2018 04/02/2018 04/30/2018 04/30/2018

24 Determine Permits Needed 02/26/2016 02/26/2016 03/01/2016 03/01/2016

25 Draft Environmental Document or CE 04/03/2018 04/02/2018 04/30/2018 04/23/2018

79 Construction Funding Review/Authorization of 
Funds

10/17/2018 10/17/2018 11/16/2018 11/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2018 11/30/2018 12/31/2018 12/27/2018

84 Award Contract 02/01/2019 01/31/2019 03/29/2019 03/29/2019

91 Administer Contract 04/02/2019 04/04/2019 12/31/2020  no date

95 District Project Closeout 03/03/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 05/26/2020  no date 09/25/2020  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-005-732Proj:

UPC: 114093

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: RTE 29 - SHOULDER WIDENING AND RUMBLE STRIPS (AMHERST)

CONSTRUCT A CONTINUOUS 2' PAVED SHOULDER AND INSTALL SHOULDER RUMBLE STRIPS ALONG THE 
NB AND SB LANES TO IMPROVE SAFETY AND REDUCE THE NUMBER AND SEVERITY OF ROADWAY 
DEPARTURE CRASHES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.19 MILE NORTH US-29 NB ON RAMP FROM BUS US-29 S. INT.From:

US-29 NB AMHERST NELSON LINETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,976,874Total Current Est 

07/15/2020Current Est Date

 0

 1,976,874

 0

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Amherst County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2019

03/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,251,464.00  2,100,866.00  0.00  0.00  0.00  0.00  4,352,330.00 MAP21 HSIP
 4,352,330.00 0.00  2,251,464.00  2,100,866.00  0.00  0.00  0.00  0.00Total:

 4,352,330.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$987,780

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  987,779.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started: 07/06/2020



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114093UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/05/2019 02/05/2019 02/05/2019 02/05/2019

22 Scope Project 02/04/2019 02/04/2019 07/10/2019 07/10/2019

66 Environmental Reevaluation 02/05/2019 02/05/2019 02/05/2019 02/05/2019

69X Right of Way/Utility Certification Date 11/20/2019 09/26/2019 11/20/2019 09/26/2019

70 Obtain Environmental Permits 02/05/2019 02/05/2019 02/05/2019 02/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/04/2019 02/04/2019 02/04/2019 02/04/2019

71 Approved Construction Plans 10/16/2019 09/26/2019 11/18/2019 09/26/2019

72 Prepare for Advertisement 11/08/2019 10/03/2019 11/27/2019 12/09/2019

72B Biddability Review 11/18/2019 10/16/2019 11/22/2019 10/23/2019

72X Plan Submission Date 11/12/2019 11/05/2019 11/12/2019 11/05/2019

77S Construction ��� Survey 04/09/2020 09/30/2019 04/09/2020 09/30/2019

79 Construction Funding Review/Authorization of 
Funds

10/16/2019 09/20/2019 11/14/2019 09/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/10/2019 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/28/2020 01/22/2020 01/28/2020 02/27/2020

84 Award Contract 03/05/2020 02/27/2020 03/05/2020 02/27/2020

88 Survey Monumentation 12/04/2020 09/30/2019 12/04/2020 09/30/2019

91 Administer Contract 04/10/2020 07/06/2020 12/04/2020  no date

92X Contractor Final Voucher Date 01/22/2021  no date 01/22/2021  no date

94X Claims Period Ends Dates 04/20/2021  no date 04/20/2021  no date

95 District Project Closeout 04/21/2021  no date 07/15/2021  no date

96 Central Office Project Closeout 07/16/2021  no date 11/18/2021  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6029-005-735Proj:

UPC: 115492

PC: Daniel.Brown

Project Purpose:

PM:

Description: #SMART20  RTE 29 - CONSTRUCT RCUT AT INTERSECTION OF RTE 
151

FY20 SMART SCALE - PROJECT APPLICATION ID 4304 - RTE 29 INTERSECTION IMPROVEMENTS TO INSTALL 
A RCUT TYPE CROSSOVER AT RTE 151 TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.047 MILE SOUTH OF RTE 151From:

0.047 MILE NORTH OF RTE 151To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,300,027Total Current Est 

10/06/2020Current Est Date

 583,416

 2,255,032

 461,579

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Amherst County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2020

12/14/2022

12/14/2022

02/13/2024

02/13/2024

12/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,027,923.00  272,104.00  3,300,027.00 HB1887 - DGP (1)
 3,300,027.00 0.00  0.00  0.00  0.00  0.00  3,027,923.00  272,104.00Total:

 3,300,027.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,750

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,749.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115492UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/15/2020 03/26/2020 04/28/2020 03/26/2020

17E Environmental Review Process (ERP) 05/14/2020 05/14/2020 05/20/2020 05/14/2020

21H Hydraulics Plan Design PFI 10/28/2020  no date 12/11/2020  no date

21T Traffic Operations Analysis 05/13/2020  no date 05/13/2020  no date

22 Scope Project 04/29/2020  no date 12/17/2020  no date

22C Scoping Constructability Review 05/14/2020  no date 05/28/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/13/2020  no date 05/13/2020  no date

22X Scoping Team Meeting Date 05/13/2020  no date 05/13/2020  no date

23 Furnish Environmental Traffic Data 05/13/2020  no date 05/13/2020  no date

24 Determine Permits Needed 05/21/2020 05/21/2020 07/17/2020 06/25/2020

25 Draft Environmental Document or CE 12/18/2020  no date 04/22/2021  no date

28 Consultant Procurement 06/11/2020  no date 06/11/2020  no date

29X Public Information Meeting 11/17/2020  no date 11/17/2020  no date

30 Preliminary Utility Inspection 12/17/2020  no date 12/17/2020  no date

31S Conduct Location Survey 05/14/2020  no date 08/07/2020  no date

34F Furnish Final Soils Survey 09/30/2021  no date 02/07/2022  no date

34P Preliminary Soil Survey 10/13/2020  no date 12/11/2020  no date

35 Traffic Control Device Recommendations 12/15/2020  no date 02/02/2021  no date

36C Preliminary Field Inspection Constructability 
Review

11/12/2020  no date 11/25/2020  no date

36F Plan Design/Preliminary Field Inspection 08/10/2020  no date 12/11/2020  no date

36H Hydraulic Plan Design Public Hearing 12/18/2020  no date 02/17/2021  no date

36P Plan Design Public Hearing 12/18/2020  no date 04/22/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 12/14/2020  no date   

38 Retaining Wall Data Request 12/17/2020  no date 12/17/2020  no date

39 Sound Wall Foundation Data Request 12/17/2020  no date 12/17/2020  no date

40 Minor Structures Data Request 12/18/2020  no date 12/24/2020  no date

43 Furnish Utility Field Inspection Plans 05/11/2022  no date 06/24/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/07/2022  no date 05/10/2022  no date

43X Utility Field Inspection (UFI) Date 07/19/2022  no date 07/19/2022  no date

44 Furnish RWU Data for Public Hearing Process 03/26/2021  no date 04/22/2021  no date

45 Minor Structures Report 12/28/2020  no date 02/25/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/14/2023  no date 08/25/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/29/2021  no date 09/29/2021  no date

47 Approve Willingness 04/22/2021  no date 04/22/2021  no date

47X Willingness Posted Date 03/25/2021  no date 03/25/2021  no date

48 Conduct Location/Design Public Hearing 04/23/2021  no date 09/14/2021  no date

48X Public Hearing Meeting Date 08/24/2021  no date   

49 Adopt Location/Design 09/15/2021  no date 09/28/2021  no date

49C Design Approval Constructability Review 04/23/2021  no date 05/06/2021  no date

49X Location and Design Approval Date 09/29/2021  no date 09/29/2021  no date

50 Survey Data Verification 04/23/2021  no date 05/20/2021  no date

51 Furnish Approved R/W & UT Plans 09/21/2022  no date 12/27/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/09/2023  no date 07/05/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/16/2022  no date 03/16/2022  no date

51X R/W&UT Plan Date 12/28/2022  no date 01/04/2023  no date

52 Authorize R/W & UT Funds 01/05/2023  no date 01/20/2023  no date

52T Authorize R/W Funds 03/16/2022  no date 03/16/2022  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/23/2023  no date 01/23/2023  no date

54 Retaining Wall Data Report 09/29/2021  no date 09/29/2021  no date

55 Sound Wall Data Report 09/29/2021  no date 09/29/2021  no date

57S Right of Way Stakeout���Survey 01/24/2023  no date 04/18/2023  no date

58 Survey Right of Way Plan Sheets 06/27/2022  no date 09/20/2022  no date

59 Noise Abatement Design 09/29/2021  no date 09/29/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/23/2023  no date 02/03/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/16/2022  no date 03/16/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/06/2023  no date 02/06/2023  no date

61 Final Traffic Control Device Plans 04/04/2023  no date 07/05/2023  no date

62 Develop Retaining Structure Plans 09/29/2021  no date 09/29/2021  no date

65C Field Inspection Constructability Review 02/08/2022  no date 03/01/2022  no date

65F Plan Design/Field Inspection 09/30/2021  no date 05/10/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/28/2022  no date 07/05/2023  no date

65X Field Inspection Team Meeting Date 05/10/2022  no date   

66 Environmental Reevaluation 08/14/2023  no date 08/25/2023  no date

67 Clear Utility Agreements 02/06/2023  no date 08/09/2023  no date

67U Utility Relocations by Owners 08/10/2023  no date 02/21/2024  no date

69 Acquire Right of Way 02/07/2023  no date 08/10/2023  no date

69X Right of Way/Utility Certification Date 09/28/2023  no date 09/28/2023  no date

70 Obtain Environmental Permits 05/11/2022  no date 11/15/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/14/2023  no date 10/09/2023  no date

70S Utility Stakeout ���Survey 06/14/2023  no date 12/20/2023  no date

71 Approved Construction Plans 08/14/2023  no date 09/20/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/06/2023  no date 07/19/2023  no date

71X Pre-Advertisement Conference Date 08/11/2023  no date 08/11/2023  no date

72 Prepare for Advertisement 09/06/2023  no date 10/05/2023  no date

72B Biddability Review 09/13/2023  no date 09/19/2023  no date

72X Plan Submission Date 09/20/2023  no date 09/20/2023  no date

73 Process Relocations 02/06/2023  no date 02/06/2023  no date

77S Construction ��� Survey 07/09/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2023  no date 09/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2024  no date 03/12/2024  no date

82 Conduct Bid Opening 04/24/2024  no date 04/24/2024  no date

84 Award Contract 05/31/2024  no date 05/31/2024  no date

88 Survey Monumentation 01/16/2025  no date 03/17/2025  no date

91 Administer Contract 07/09/2024  no date 01/15/2025  no date

92X Contractor Final Voucher Date 03/04/2025  no date 03/04/2025  no date

94X Claims Period Ends Dates 05/29/2025  no date 05/29/2025  no date

95 District Project Closeout 05/30/2025  no date 08/22/2025  no date

96 Central Office Project Closeout 08/25/2025  no date 12/31/2025  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-005-705Proj:

UPC: 109586

PC: Raina.Rosado

Project Purpose:

PM:

Description: BUS 29 - CONSTRUCT SIDEWALK (MADISON HEIGHTS)

TO CONSTRUCT ADA COMPLIANT SIDEWALK ALONG THE NORTHBOUND LANE OF ROUTE 29 BUS BUSINESS 
IN ORDER TO COMPLETE THE SIDEWALK NETWORK ALONG ROUTE 29 BUSINESS IN MADISON HEIGHTS 
FOR IMPROVED PEDESTRIAN CONNECTIVITY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.011 MILE SOUTH OF RTE 1054 (LAKEVIEW DR)From:

0.010 MILE NORTH OF RTE 682 (WOODYS LAKE RD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,295,487Total Current Est 

05/21/2020Current Est Date

 25,000

 2,073,099

 197,388

7029

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Lynchburg

Amherst County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2017

05/21/2019

05/21/2019

07/07/2020

07/07/2020

08/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,554.00  0.00  0.00  0.00  0.00  0.00  0.00  4,554.00 Discretionary Grants
 1,419,382.00  0.00  0.00  0.00  0.00  0.00  0.00  1,419,382.00 MAP21 HSIP

 233,807.00  0.00  0.00  0.00  0.00  0.00  0.00  233,807.00.Highway Safety 
Improvements

 1,657,743.00 1,657,743.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,657,743.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$196,278

$10,662

$332

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  207,272.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/28/2020

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109586UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/16/2016 11/16/2016 01/18/2017 01/18/2017

17E Environmental Review Process (ERP) 02/03/2017 02/03/2017 02/16/2017 02/16/2017

21H Hydraulics Plan Design PFI 10/19/2017 10/19/2017 03/20/2018 03/20/2018

21T Traffic Operations Analysis 02/02/2017 02/02/2017 02/02/2017 02/02/2017

22 Scope Project 01/19/2017 01/19/2017 07/06/2018 07/06/2018

22C Scoping Constructability Review 02/06/2017 02/06/2017 02/17/2017 02/17/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/02/2017 02/02/2017 02/02/2017 02/02/2017

22X Scoping Team Meeting Date 02/02/2017 02/02/2017 03/15/2017 03/15/2017

23 Furnish Environmental Traffic Data 02/02/2017 02/02/2017 02/02/2017 02/02/2017

24 Determine Permits Needed 02/16/2017 02/16/2017 04/13/2017 04/13/2017

25 Draft Environmental Document or CE 12/21/2017 12/21/2017 09/06/2018 08/27/2018

28 Consultant Procurement 03/03/2017 03/03/2017 03/03/2017 03/03/2017

29X Public Information Meeting 09/19/2017 09/19/2017 09/19/2017 09/19/2017

30 Preliminary Utility Inspection 04/26/2018 04/26/2018 07/13/2018 04/26/2018

31S Conduct Location Survey 01/23/2017 01/23/2017 06/27/2017 06/27/2017

34F Furnish Final Soils Survey 10/31/2018 10/31/2018 10/31/2018 10/31/2018

34P Preliminary Soil Survey 10/17/2017 10/17/2017 10/17/2017 10/17/2017

35 Traffic Control Device Recommendations 05/01/2018 05/01/2018 06/12/2018 06/12/2018

36C Preliminary Field Inspection Constructability 
Review

08/07/2017 08/07/2017 03/21/2018 03/21/2018

36F Plan Design/Preliminary Field Inspection 08/07/2017 08/07/2017 03/20/2018 03/20/2018

36H Hydraulic Plan Design Public Hearing 05/01/2018 05/01/2018 06/12/2018 06/12/2018

36P Plan Design Public Hearing 05/01/2018 05/01/2018 07/13/2018 07/13/2018

36X Preliminary Field InspectionTeam Meeting Date 03/21/2018 03/21/2018   

38 Retaining Wall Data Request 04/30/2018 04/30/2018 04/30/2018 04/30/2018

39 Sound Wall Foundation Data Request 04/30/2018 04/30/2018 04/30/2018 04/30/2018

40 Minor Structures Data Request 04/30/2018 04/30/2018 04/30/2018 04/30/2018

43 Furnish Utility Field Inspection Plans 03/12/2019 03/20/2019 03/12/2019 03/20/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/11/2019 03/13/2019 03/11/2019 03/19/2019

43X Utility Field Inspection (UFI) Date 04/03/2019 04/03/2019 04/03/2019 04/03/2019

44 Furnish RWU Data for Public Hearing Process 07/16/2018 07/16/2018 07/20/2018 07/20/2018

45 Minor Structures Report 04/30/2018 04/30/2018 04/30/2018 04/30/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/08/2020 12/10/2019 01/16/2020 12/10/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/31/2018 10/29/2018 10/31/2018 10/29/2018

47 Approve Willingness 07/13/2018 07/13/2018 07/13/2018 07/13/2018

47X Willingness Posted Date 06/15/2018 06/15/2018 06/15/2018 06/15/2018

48 Conduct Location/Design Public Hearing 07/23/2018 07/23/2018 10/16/2018 10/16/2018

48X Public Hearing Meeting Date 09/18/2018 09/18/2018   

49 Adopt Location/Design 10/17/2018 10/30/2018 10/30/2018 10/30/2018

49C Design Approval Constructability Review 07/16/2018 07/16/2018 08/03/2018 08/03/2018

49X Location and Design Approval Date 10/31/2018 10/31/2018 10/31/2018 10/31/2018

50 Survey Data Verification 07/13/2018 07/13/2018 07/13/2018 07/13/2018

51 Furnish Approved R/W & UT Plans 04/23/2019 04/23/2019 04/23/2019 04/30/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/25/2019 11/20/2019 12/05/2019 12/02/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/10/2019 01/10/2019 01/10/2019 01/10/2019

51X R/W&UT Plan Date 04/24/2019 04/23/2019 04/30/2019 04/30/2019

52 Authorize R/W & UT Funds 05/01/2019 05/01/2019 05/14/2019 05/21/2019

52T Authorize R/W Funds 01/10/2019 01/10/2019 01/10/2019 01/10/2019



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/15/2019 05/01/2019 05/15/2019 05/21/2019

54 Retaining Wall Data Report 10/31/2018 10/31/2018 10/31/2018 10/31/2018

55 Sound Wall Data Report 10/31/2018 10/31/2018 10/31/2018 10/31/2018

57S Right of Way Stakeout���Survey 05/15/2019 05/15/2019 05/15/2019 05/15/2019

58 Survey Right of Way Plan Sheets 03/13/2019 03/21/2019 04/23/2019 05/08/2019

59 Noise Abatement Design 10/31/2018 10/29/2018 10/31/2018 10/31/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/14/2019 05/14/2019 05/14/2019 05/14/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

01/10/2019 01/10/2019 01/10/2019 01/10/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/16/2019 05/21/2019 05/16/2019 05/21/2019

61 Final Traffic Control Device Plans 11/05/2019 10/31/2019 12/05/2019 12/02/2019

62 Develop Retaining Structure Plans 10/31/2018 10/31/2018 10/31/2018 10/31/2018

65C Field Inspection Constructability Review 11/01/2018 11/01/2018 11/26/2018 11/26/2018

65F Plan Design/Field Inspection 11/01/2018 11/01/2018 03/11/2019 03/19/2019

65P Plan Design/Pre-Advertisement Conference 03/13/2019 03/21/2019 12/05/2019 12/02/2019

65X Field Inspection Team Meeting Date 03/12/2019 03/20/2019   

66 Environmental Reevaluation 01/21/2020 01/07/2020 02/03/2020 01/08/2020

67 Clear Utility Agreements 05/15/2019 05/22/2019 11/04/2019 11/12/2019

67U Utility Relocations by Owners 09/09/2019 09/16/2019 03/05/2020 02/04/2020

69 Acquire Right of Way 05/17/2019 05/22/2019 12/09/2019 12/06/2019

69X Right of Way/Utility Certification Date 03/06/2020 12/17/2019 03/06/2020 12/17/2019

70 Obtain Environmental Permits 03/12/2019 03/12/2019 03/12/2019 03/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/08/2020 11/21/2019 03/06/2020 11/21/2019

70S Utility Stakeout ���Survey 09/09/2019 09/16/2019 09/09/2019 09/16/2019

71 Approved Construction Plans 01/21/2020 12/16/2019 02/27/2020 01/16/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/06/2019 11/21/2019 01/06/2020 12/13/2019

71X Pre-Advertisement Conference Date 01/07/2020 11/21/2019 01/07/2020 11/21/2019

72 Prepare for Advertisement 02/12/2020 01/07/2020 03/13/2020 03/09/2020

72B Biddability Review 02/20/2020 02/19/2020 02/26/2020 02/26/2020

72X Plan Submission Date 02/27/2020 12/13/2019 02/27/2020 12/13/2019

73 Process Relocations 05/16/2019 05/16/2019 05/16/2019 05/16/2019

77S Construction ��� Survey 05/26/2020  no date 06/29/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2020 12/12/2019 02/18/2020 12/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 07/07/2020 03/13/2020 07/07/2020

82 Conduct Bid Opening 04/20/2020 08/26/2020 05/01/2020 09/28/2020

84 Award Contract 05/04/2020 09/28/2020 05/22/2020 09/28/2020

88 Survey Monumentation 02/15/2021  no date 02/15/2021  no date

91 Administer Contract 05/26/2020  no date 02/15/2021  no date

92X Contractor Final Voucher Date 03/31/2021  no date 03/31/2021  no date

94X Claims Period Ends Dates 06/25/2021  no date 06/25/2021  no date

95 District Project Closeout 06/28/2021  no date 09/21/2021  no date

96 Central Office Project Closeout 09/22/2021  no date 02/01/2022  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0606-005-501Proj:

UPC: 116289

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 606 - RURAL RUSTIC(SURFACE TREAT NON - HARDSURFACE)

RURAL RUSTIC(SURFACE TREAT NON - HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 60From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 252,000Total Current Est 

07/22/2020Current Est Date

 0

 252,000

 0

0606

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Amherst County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/17/2022

11/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  106,222.00  154,550.00  0.00  260,772.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  19,228.00  0.00  0.00  19,228.00 Telecommunications

 280,000.00 0.00  0.00  0.00  0.00  125,450.00  154,550.00  0.00Total:

 280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116289UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/29/2020 01/29/2020 01/29/2020 01/29/2020

22 Scope Project 01/24/2020 01/24/2020 07/31/2020 07/31/2020

24 Determine Permits Needed 02/10/2020 02/10/2020 04/03/2020 04/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/07/2020 02/07/2020 08/03/2020 08/03/2020

65F Plan Design/Field Inspection 02/07/2020 02/07/2020 08/03/2020 08/03/2020

66 Environmental Reevaluation 03/19/2020 03/19/2020 04/03/2020 04/03/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2020 02/07/2020 08/03/2020 08/03/2020

79 Construction Funding Review/Authorization of 
Funds

05/03/2022  no date 05/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/17/2022  no date 05/17/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/18/2022  no date 11/01/2023  no date

95 District Project Closeout 11/02/2023  no date 04/23/2025  no date

96 Central Office Project Closeout 04/24/2025  no date 10/07/2026  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0608-005-501Proj:

UPC: 116287

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 608 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (HARDSURFACE NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.60 MI. SOUTH RTE 736From:

2.35 MI SOUTH RTE 736To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 324,000Total Current Est 

07/22/2020Current Est Date

 0

 324,000

 0

0608

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Amherst County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2020

03/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  286,115.00  7,227.00  0.00  0.00  0.00  293,342.00 HB1887 - DGP (2)
 0.00  0.00  56,658.00  0.00  0.00  0.00  0.00  56,658.00 Telecommunications

 350,000.00 0.00  0.00  342,773.00  7,227.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$7,747

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  7,746.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116287UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/29/2020 01/29/2020 01/29/2020 01/29/2020

22 Scope Project 01/06/2020 01/06/2020 07/31/2020 07/31/2020

24 Determine Permits Needed 06/26/2020 06/26/2020 06/26/2020 06/26/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/11/2020 05/11/2020 08/03/2020 05/11/2020

65F Plan Design/Field Inspection 05/11/2020 05/11/2020 08/03/2020 08/03/2020

66 Environmental Reevaluation 06/29/2020 06/29/2020 06/29/2020 06/29/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/11/2020 05/11/2020 08/03/2020 08/03/2020

79 Construction Funding Review/Authorization of 
Funds

07/21/2020 07/22/2020 08/03/2020 08/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 08/18/2020 08/04/2020 09/18/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/05/2020 09/21/2020 01/26/2022  no date

95 District Project Closeout 01/27/2022  no date 07/12/2023  no date

96 Central Office Project Closeout 07/13/2023  no date 12/30/2024  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0636-005-712Proj:

UPC: 114841

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 636 - RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE)

SURFACE TREAT UNPAVED ROAD TO IMPROVE SAFETY AND REDUCE MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.79 MILE WEST OF RTE 643From:

3.00 MILE WEST RTE 643To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 232,075Total Current Est 

09/09/2020Current Est Date

 0

 232,075

 0

0636

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Amherst County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019 12/04/2019

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  147,324.00  0.00  0.00  0.00  0.00  0.00  147,324.00 CTB Formula
 0.00  0.00  70,347.00  0.00  0.00  0.00  0.00  70,347.00 HB1887 - DGP (2)

 217,671.00 0.00  147,324.00  70,347.00  0.00  0.00  0.00  0.00Total:

 217,671.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$234,254

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  234,254.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114841UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/12/2019 03/12/2019 03/12/2019 03/12/2019

18 State Environmental Review Process (SERP) 05/22/2019 05/22/2019 05/22/2019 05/22/2019

22 Scope Project 05/21/2019 05/21/2019 06/25/2019 06/25/2019

24 Determine Permits Needed 05/23/2019 08/30/2019 06/06/2019 09/25/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/26/2019 08/07/2019 07/09/2019 09/25/2019

65F Plan Design/Field Inspection 06/26/2019 08/07/2019 07/10/2019 09/25/2019

66 Environmental Reevaluation 06/07/2019 09/25/2019 06/13/2019 09/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/26/2019 08/07/2019 07/10/2019 09/25/2019

79 Construction Funding Review/Authorization of 
Funds

08/19/2019 10/09/2019 08/30/2019 10/21/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2019 11/25/2019 09/03/2019 12/04/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/04/2019 12/05/2019 01/08/2020 09/09/2020

95 District Project Closeout 01/09/2020  no date 12/23/2020  no date

96 Central Office Project Closeout 12/24/2020  no date 12/10/2021  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0648-005-710Proj:

UPC: 114020

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 648 - RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE)

SURFACE TREAT UNPAVED ROAD TO IMPROVE SAFETY AND REDUCE MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 622From:

ROUTE 613To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 479,219Total Current Est 

09/09/2020Current Est Date

 0

 479,219

 0

0648

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Amherst County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2018 09/17/2019

07/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 262,390.00  0.00  0.00  0.00  0.00  0.00  0.00  262,390.00 CTB Formula
 69,610.00  0.00  0.00  0.00  0.00  0.00  0.00  69,610.00 Telecommunications

 332,000.00 332,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 332,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$479,219

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/14/2020

Total  479,218.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114020UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/11/2018 06/11/2018 06/22/2018 06/22/2018

18 State Environmental Review Process (SERP) 06/26/2018 06/26/2019 07/10/2018 06/26/2019

22 Scope Project 06/25/2018 06/25/2018 07/09/2018 07/09/2018

24 Determine Permits Needed 07/11/2018 06/26/2019 07/24/2018 07/30/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/21/2018 08/21/2018 03/07/2019 03/07/2019

65F Plan Design/Field Inspection 07/10/2018 01/01/2019 09/04/2018 07/02/2019

66 Environmental Reevaluation 07/25/2018 06/27/2019 07/31/2018 08/21/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/10/2018 01/07/2019 09/04/2018 07/02/2019

79 Construction Funding Review/Authorization of 
Funds

07/06/2021 08/28/2019 07/19/2021 08/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/20/2021 08/29/2019 07/20/2021 09/17/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/21/2021 09/18/2019 06/22/2022 07/07/2020

95 District Project Closeout 06/23/2022  no date 06/23/2023  no date

96 Central Office Project Closeout 06/26/2023  no date 06/25/2024  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0650-005-501Proj:

UPC: 116288

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 650 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.04 MI EAST RTE 695From:

0.06 MI WEST RTE 691To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

07/22/2020Current Est Date

 0

 500,000

 0

0650

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Amherst County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2021

01/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  269,609.00  154,551.00  0.00  0.00  424,160.00 HB1887 - DGP (2)
 0.00  0.00  0.00  56,657.00  19,183.00  0.00  0.00  75,840.00 Telecommunications

 500,000.00 0.00  0.00  0.00  326,266.00  173,734.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116288UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/29/2020 01/29/2020 01/29/2020 01/29/2020

22 Scope Project 01/24/2020 01/24/2020 07/31/2020 07/31/2020

24 Determine Permits Needed 01/30/2020 03/24/2020 02/27/2020 09/11/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/07/2020 02/07/2020 02/03/2021  no date

65F Plan Design/Field Inspection 02/07/2020 02/07/2020 02/03/2021  no date

66 Environmental Reevaluation 02/28/2020  no date 02/28/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/07/2020 02/07/2020 02/03/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2021  no date 07/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/16/2021  no date 07/16/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/19/2021  no date 01/05/2023  no date

95 District Project Closeout 01/06/2023  no date 06/21/2024  no date

96 Central Office Project Closeout 06/24/2024  no date 12/10/2025  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0681-005-644Proj:

UPC: 101043

PC: Sarah.Henderson

Project Purpose:

PM:

Description: #SGR17VB - RT 681 - BRIDGE REHAB OVER WILLIAMS RUN Fed 
01524

Bridge Rehabilitation (Beam End Repair & Full Deck Replacement with added shear studs for composite action) on 
Rte. 681 over Williams Run, Amherst County. VA Str 6068. Fed Str. ID 01524.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.69 MILE EAST OF RTE 29From:

0.71 MILE EAST OF RTE 29To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,492,258Total Current Est 

08/10/2020Current Est Date

 0

 1,492,258

 0

0681

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Amherst County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2020

09/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,882,965.00  0.00  0.00  0.00  0.00  1,882,965.00 HB1887 - SGR
 1,882,965.00 0.00  0.00  1,882,965.00  0.00  0.00  0.00  0.00Total:

 1,882,965.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101043UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/04/2020 05/04/2020 05/04/2020 05/04/2020

22 Scope Project 04/30/2020 04/30/2020 05/01/2020 04/30/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/04/2020 05/04/2020 05/04/2020 05/04/2020

66 Environmental Reevaluation 05/04/2020 05/04/2020 05/11/2020 05/11/2020

69X Right of Way/Utility Certification Date 08/14/2020 07/31/2020 08/14/2020 07/31/2020

72X Plan Submission Date 08/13/2020 08/11/2020 08/13/2020 08/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 10/22/2020  no date 10/22/2020  no date

84 Award Contract 12/02/2020  no date 12/02/2020  no date

91 Administer Contract 01/11/2021  no date 07/01/2021  no date

92X Contractor Final Voucher Date 08/16/2021  no date 08/16/2021  no date

94X Claims Period Ends Dates 11/12/2021  no date 11/12/2021  no date

95 District Project Closeout 11/15/2021  no date 02/14/2022  no date

96 Central Office Project Closeout 02/15/2022  no date 06/17/2022  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0682-005-703Proj:

UPC: 109550

PC: Raina.Rosado

Project Purpose:

PM:

Description: #HB2.FY17 RTE 682 - RECONSTRUCTION

APP ID 681 - RECONSTRUCT RTE 682 TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. BUS 29From:

0.794 MILE EAST OF RTE BUS 29To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,855,088Total Current Est 

08/11/2020Current Est Date

 2,280,317

 4,804,643

 770,128

0682

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Amherst County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2017

05/08/2019

05/08/2019

12/08/2020

12/08/2020

12/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,855,088.00  0.00  0.00  0.00  0.00  0.00  0.00  7,855,088.00 HB1887 - DGP (2)
 7,855,088.00 7,855,088.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,855,088.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$824,700

$960,266

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,784,965.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109550UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2016 08/16/2016 01/30/2017 01/30/2017

17E Environmental Review Process (ERP) 02/17/2017 02/17/2017 03/03/2017 03/03/2017

21H Hydraulics Plan Design PFI 05/01/2017 05/01/2017 06/12/2017 06/12/2017

21T Traffic Operations Analysis 02/17/2017 02/17/2017 04/14/2017 04/14/2017

22 Scope Project 01/31/2017 01/31/2017 06/28/2017 06/28/2017

22C Scoping Constructability Review 02/17/2017 02/17/2017 03/03/2017 03/03/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/16/2017 02/16/2017 02/16/2017 02/16/2017

22X Scoping Team Meeting Date 02/16/2017 02/16/2017 02/16/2017 02/16/2017

23 Furnish Environmental Traffic Data 02/17/2017 02/17/2017 04/14/2017 04/14/2017

24 Determine Permits Needed 03/06/2017 03/06/2017 04/28/2017 04/28/2017

25 Draft Environmental Document or CE 06/29/2017 06/29/2017 10/30/2017 03/01/2018

28 Consultant Procurement 03/15/2017 03/15/2017 03/15/2017 03/15/2017

29X Public Information Meeting 06/01/2017 06/01/2017 06/01/2017 06/01/2017

30 Preliminary Utility Inspection 06/29/2017 06/29/2017 08/31/2017 08/31/2017

31S Conduct Location Survey 02/16/2017 02/16/2017 02/16/2017 02/16/2017

34F Furnish Final Soils Survey 06/22/2017 06/22/2017 12/29/2017 12/29/2017

34P Preliminary Soil Survey 02/03/2017 02/03/2017 05/17/2017 05/17/2017

35 Traffic Control Device Recommendations 06/29/2017 06/29/2017 08/14/2017 08/14/2017

36C Preliminary Field Inspection Constructability 
Review

05/15/2017 05/15/2017 05/26/2017 05/26/2017

36F Plan Design/Preliminary Field Inspection 02/17/2017 02/17/2017 06/12/2017 06/12/2017

36H Hydraulic Plan Design Public Hearing 06/29/2017 06/29/2017 08/24/2017 08/24/2017

36P Plan Design Public Hearing 06/29/2017 06/29/2017 10/30/2017 12/21/2017

36X Preliminary Field InspectionTeam Meeting Date 06/21/2017 06/21/2017   

38 Retaining Wall Data Request 06/28/2017 06/28/2017 06/28/2017 06/28/2017

39 Sound Wall Foundation Data Request 06/28/2017 06/28/2017 06/28/2017 06/28/2017

40 Minor Structures Data Request 06/29/2017 06/29/2017 07/06/2017 07/06/2017

43 Furnish Utility Field Inspection Plans 10/12/2018 10/12/2018 11/30/2018 11/30/2018

43H Hydraulic Plan Design/Field Inspection (FI) 06/12/2018 06/12/2018 10/10/2018 10/10/2018

43X Utility Field Inspection (UFI) Date 12/28/2018 10/31/2018 12/28/2018 10/31/2018

44 Furnish RWU Data for Public Hearing Process 10/02/2017 11/22/2017 10/30/2017 12/21/2017

45 Minor Structures Report 07/07/2017 07/07/2017 08/31/2017 08/31/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/13/2020 05/21/2020 05/27/2020 06/04/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/21/2018 05/21/2018 09/19/2018 09/19/2018

47 Approve Willingness 10/30/2017 10/30/2017 10/30/2017 10/30/2017

47X Willingness Posted Date 09/29/2017 09/29/2017 09/29/2017 09/29/2017

48 Conduct Location/Design Public Hearing 10/31/2017 10/31/2017 05/03/2018 05/03/2018

48X Public Hearing Meeting Date 04/13/2018 04/13/2018   

49 Adopt Location/Design 05/04/2018 05/04/2018 05/17/2018 05/17/2018

49C Design Approval Constructability Review 10/31/2017 10/31/2017 11/14/2017 11/14/2017

49X Location and Design Approval Date 05/18/2018 05/18/2018 05/18/2018 05/18/2018

50 Survey Data Verification 10/30/2017 12/21/2017 10/30/2017 12/21/2017

51 Furnish Approved R/W & UT Plans 01/22/2019 01/22/2019 04/23/2019 04/23/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/14/2019 02/05/2020 03/13/2019 04/01/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/15/2018 08/15/2018 08/15/2018 08/15/2018

51X R/W&UT Plan Date 04/24/2019 04/24/2019 04/24/2019 04/24/2019

52 Authorize R/W & UT Funds 04/25/2019 04/25/2019 05/08/2019 05/08/2019

52T Authorize R/W Funds 08/15/2018 08/15/2018 08/15/2018 08/15/2018



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/09/2019 05/09/2019 05/09/2019 05/09/2019

54 Retaining Wall Data Report 05/18/2018 05/18/2018 05/18/2018 05/18/2018

55 Sound Wall Data Report 05/18/2018 05/18/2018 05/18/2018 05/18/2018

57S Right of Way Stakeout���Survey 05/10/2019 05/10/2019 08/05/2019 08/05/2019

58 Survey Right of Way Plan Sheets 12/03/2018 12/03/2018 01/17/2019 01/17/2019

59 Noise Abatement Design 05/18/2018 05/24/2018 05/18/2018 05/25/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/09/2019 05/09/2019 05/22/2019 06/12/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2018 08/15/2018 08/15/2018 08/15/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/23/2019 06/12/2019 05/23/2019 06/12/2019

61 Final Traffic Control Device Plans 01/25/2019 02/14/2020 03/13/2019 05/18/2020

62 Develop Retaining Structure Plans 05/18/2018 05/18/2018 05/18/2018 05/18/2018

65C Field Inspection Constructability Review 09/20/2018 09/20/2018 10/10/2018 10/10/2018

65F Plan Design/Field Inspection 05/21/2018 05/21/2018 10/10/2018 10/10/2018

65P Plan Design/Pre-Advertisement Conference 10/12/2018 10/12/2018 03/13/2019 04/01/2020

65X Field Inspection Team Meeting Date 10/11/2018 10/17/2018   

66 Environmental Reevaluation 05/28/2020 07/13/2020 06/10/2020 07/14/2020

67 Clear Utility Agreements 05/23/2019 06/12/2019 11/27/2019 12/19/2019

67U Utility Relocations by Owners 05/12/2020 04/28/2020 11/16/2020  no date

69 Acquire Right of Way 05/24/2019 06/12/2019 05/11/2020 05/08/2020

69X Right of Way/Utility Certification Date 11/04/2020  no date 11/04/2020  no date

70 Obtain Environmental Permits 10/12/2018 10/12/2018 10/14/2019 10/09/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/13/2020 05/21/2020 07/09/2020 07/17/2020

70S Utility Stakeout ���Survey 10/01/2019 10/22/2019 04/10/2020 04/30/2020

71 Approved Construction Plans 09/18/2020  no date 10/27/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/14/2019 04/02/2020 03/27/2019 04/15/2020

71X Pre-Advertisement Conference Date 05/12/2020 05/20/2020 05/12/2020 05/20/2020

72 Prepare for Advertisement 10/12/2020  no date 11/12/2020  no date

72B Biddability Review 10/20/2020  no date 10/26/2020  no date

72X Plan Submission Date 10/27/2020  no date 10/27/2020  no date

73 Process Relocations 05/24/2019 06/12/2019 12/02/2019 11/27/2019

77S Construction ��� Survey 02/24/2021  no date 08/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/18/2020  no date 10/15/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020  no date 12/08/2020  no date

82 Conduct Bid Opening 01/19/2021  no date 02/01/2021  no date

84 Award Contract 02/02/2021  no date 02/23/2021  no date

88 Survey Monumentation 08/27/2021  no date 10/25/2021  no date

91 Administer Contract 02/24/2021  no date 08/26/2021  no date

92X Contractor Final Voucher Date 10/11/2021  no date 10/11/2021  no date

94X Claims Period Ends Dates 01/12/2022  no date 01/12/2022  no date

95 District Project Closeout 01/13/2022  no date 04/11/2022  no date

96 Central Office Project Closeout 04/12/2022  no date 08/12/2022  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0692-005-711Proj:

UPC: 114021

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 692 - RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE)

SURFACE TREAT UNPAVED ROAD TO IMPROVE SAFETY AND REDUCE MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 752From:

ROUTE 616To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 187,717Total Current Est 

09/09/2020Current Est Date

 0

 187,717

 0

0692

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Amherst County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019 10/28/2019

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 21,899.00  177,773.00  0.00  0.00  0.00  0.00  0.00  199,672.00 CTB Formula
 0.00  80,328.00  0.00  0.00  0.00  0.00  0.00  80,328.00 Telecommunications

 280,000.00 21,899.00  258,101.00  0.00  0.00  0.00  0.00  0.00Total:

 280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$187,974

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  187,974.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114021UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/12/2019 03/12/2019 03/12/2019 03/12/2019

18 State Environmental Review Process (SERP) 05/22/2019 05/22/2019 06/05/2019 05/22/2019

22 Scope Project 05/21/2019 05/21/2019 06/25/2019 06/25/2019

24 Determine Permits Needed 06/06/2019 09/24/2019 06/19/2019 09/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/24/2019 06/24/2019 08/21/2019 09/24/2019

65F Plan Design/Field Inspection 06/24/2019 06/24/2019 08/21/2019 09/24/2019

66 Environmental Reevaluation 06/20/2019 09/24/2019 06/26/2019 09/24/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/24/2019 06/24/2019 08/21/2019 09/24/2019

79 Construction Funding Review/Authorization of 
Funds

08/08/2019 10/02/2019 08/21/2019 10/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/22/2019 10/21/2019 08/22/2019 10/28/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/23/2019 10/29/2019 12/27/2019 09/09/2020

95 District Project Closeout 12/30/2019  no date 12/14/2020  no date

96 Central Office Project Closeout 12/15/2020  no date 12/01/2021  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0696-005-501Proj:

UPC: 116290

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 696 - RURAL RUSTIC (SURFACE TREAT NON - HARDSURFACE)

RURAL RUSTIC(SURFACE TREAT NON - HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 715From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

04/13/2020Current Est Date

 0

 180,000

 0

0696

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Amherst County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2023

12/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  109,849.00  52,677.00  0.00  162,526.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  18,245.00  19,229.00  0.00  37,474.00 Telecommunications

 200,000.00 0.00  0.00  0.00  0.00  128,094.00  71,906.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116290UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/24/2023  no date 06/07/2023  no date

22 Scope Project 05/23/2023  no date 06/06/2023  no date

24 Determine Permits Needed 06/08/2023  no date 06/21/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2023  no date 08/02/2023  no date

65F Plan Design/Field Inspection 06/07/2023  no date 08/02/2023  no date

66 Environmental Reevaluation 06/22/2023  no date 06/28/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/07/2023  no date 08/02/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2023  no date 08/02/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/03/2023  no date 08/03/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/04/2023  no date 12/07/2023  no date

95 District Project Closeout 12/08/2023  no date 03/07/2024  no date

96 Central Office Project Closeout 03/08/2024  no date 07/10/2024  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0729-005-P01Proj:

UPC: 116059

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 729 - RURAL RUSTIC (SURFACETREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACETREAT NON - HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 742From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 108,000Total Current Est 

04/13/2020Current Est Date

 0

 108,000

 0

0729

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Amherst County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2023

11/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  120,000.00  0.00  120,000.00 HB1887 - DGP (2)
 120,000.00 0.00  0.00  0.00  0.00  0.00  120,000.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116059UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/02/2023  no date 05/15/2023  no date

22 Scope Project 05/01/2023  no date 05/12/2023  no date

24 Determine Permits Needed 05/16/2023  no date 05/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2023  no date 07/11/2023  no date

65F Plan Design/Field Inspection 05/15/2023  no date 07/11/2023  no date

66 Environmental Reevaluation 05/31/2023  no date 06/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2023  no date 07/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2023  no date 07/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2023  no date 07/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/17/2024  no date



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0743-005-501Proj:

UPC: 116286

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 743 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 615From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 90,000Total Current Est 

07/22/2020Current Est Date

 0

 90,000

 0

0743

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Amherst County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2020

02/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  100,000.00  0.00  0.00  0.00  0.00  100,000.00 HB1887 - DGP (2)
 100,000.00 0.00  0.00  100,000.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMHERST COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116286UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/29/2020 01/29/2020 01/29/2020 01/29/2020

22 Scope Project 12/31/2019 12/31/2019 07/31/2020 07/31/2020

24 Determine Permits Needed 02/14/2020 02/14/2020 02/18/2020 02/18/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/14/2020 02/14/2020 08/03/2020 08/03/2020

65F Plan Design/Field Inspection 02/14/2020 02/14/2020 08/03/2020 08/03/2020

66 Environmental Reevaluation 03/27/2020 03/27/2020 03/27/2020 03/27/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/14/2020 02/14/2020 08/03/2020 08/03/2020

79 Construction Funding Review/Authorization of 
Funds

07/21/2020 07/22/2020 08/03/2020 08/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 09/01/2020 08/04/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/05/2020  no date 01/26/2022  no date

95 District Project Closeout 01/27/2022  no date 07/12/2023  no date

96 Central Office Project Closeout 07/13/2023  no date 12/30/2024  no date



APPOMATTOX  9:07AMRun Time:

10/12/2020Run Date: 

6131-165-659Proj:

UPC: 111306

PC: Anthony.Revelle

Project Purpose:

PM:

Description: #SMART18 - RTE 131 - RECONSTRUCTION

APP ID 1495 - RTE 131 RECONSTRUCTION TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BUS 460From:

0.080 NORTH OF RTE 1014To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,546,256Total Current Est 

07/29/2020Current Est Date

 2,916,510

 7,796,930

 832,816

0131

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Appomattox
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2018

11/30/2020

11/30/2020

06/14/2022

06/14/2022

11/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  200,000.00  793,986.00  6,000,000.00  4,252,270.00  0.00  0.00  11,546,256.00 HB1887 - HPP (1)
 11,546,256.00 300,000.00  200,000.00  793,986.00  6,000,000.00  4,252,270.00  0.00  0.00Total:

 11,546,256.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$417,169

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  417,169.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



APPOMATTOX  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111306UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/27/2018 07/27/2018 07/27/2018 07/27/2018

17E Environmental Review Process (ERP) 08/14/2018 08/14/2018 08/27/2018 08/27/2018

21H Hydraulics Plan Design PFI 01/04/2019 01/04/2019 02/20/2019 02/20/2019

21T Traffic Operations Analysis 09/19/2018 09/19/2018 09/19/2018 09/19/2018

22 Scope Project 07/30/2018 07/30/2018 04/19/2019 04/19/2019

22C Scoping Constructability Review 09/19/2018 09/19/2018 09/19/2018 09/19/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/19/2018 09/19/2018 09/19/2018 09/19/2018

22X Scoping Team Meeting Date 09/19/2018 09/19/2018 09/19/2018 09/19/2018

23 Furnish Environmental Traffic Data 09/20/2018 09/20/2018 11/16/2018 11/16/2018

24 Determine Permits Needed 08/28/2018 08/28/2018 09/10/2018 09/10/2018

25 Draft Environmental Document or CE 04/22/2019 04/22/2019 08/27/2019 08/22/2019

28 Consultant Procurement 08/14/2018 08/14/2018 09/12/2018 09/12/2018

29X Public Information Meeting 07/30/2018 07/30/2018 10/23/2018 10/23/2018

30 Preliminary Utility Inspection 04/22/2019 04/19/2019 06/24/2019 06/24/2019

31S Conduct Location Survey 09/20/2018 09/20/2018 10/18/2018 10/18/2018

32 Value Engineering 04/19/2019 04/19/2019 04/19/2019 04/19/2019

34F Furnish Final Soils Survey 03/09/2020  no date 07/07/2020  no date

34P Preliminary Soil Survey 02/05/2019 02/05/2019 04/02/2019 04/02/2019

35 Traffic Control Device Recommendations 04/22/2019 04/22/2019 06/05/2019 06/05/2019

36C Preliminary Field Inspection Constructability 
Review

09/20/2018 09/20/2018 03/05/2019 03/05/2019

36F Plan Design/Preliminary Field Inspection 10/19/2018 10/19/2018 02/19/2019 02/20/2019

36H Hydraulic Plan Design Public Hearing 04/22/2019 04/22/2019 06/17/2019 09/17/2019

36P Plan Design Public Hearing 04/22/2019 04/22/2019 06/24/2019 06/24/2019

36X Preliminary Field InspectionTeam Meeting Date 04/03/2019 04/03/2019   

38 Retaining Wall Data Request 04/19/2019 04/19/2019 04/19/2019 04/19/2019

39 Sound Wall Foundation Data Request 04/19/2019 04/19/2019 04/19/2019 04/19/2019

40 Minor Structures Data Request 04/22/2019 04/26/2019 04/26/2019 04/26/2019

43 Furnish Utility Field Inspection Plans 08/27/2020  no date 10/12/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/27/2020 01/06/2020 08/25/2020  no date

43X Utility Field Inspection (UFI) Date 11/12/2020  no date 11/12/2020  no date

44 Furnish RWU Data for Public Hearing Process 06/25/2019 06/25/2019 07/23/2019 07/23/2019

45 Minor Structures Report 04/29/2019 04/29/2019 06/24/2019 06/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/14/2021  no date 10/28/2021  no date

48 Conduct Location/Design Public Hearing 08/09/2019 09/18/2019 02/20/2020 10/08/2019

48X Public Hearing Meeting Date 01/30/2020 10/08/2019   

49 Adopt Location/Design 02/21/2020 11/07/2019 03/05/2020 11/07/2019

49C Design Approval Constructability Review 06/25/2019 06/25/2019 07/09/2019 07/09/2019

49X Location and Design Approval Date 03/06/2020 11/07/2019 03/06/2020  no date

50 Survey Data Verification 06/25/2019 06/25/2019 08/08/2019 08/08/2019

51 Furnish Approved R/W & UT Plans 12/02/2020  no date 03/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/10/2021  no date 05/04/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/25/2020  no date 08/25/2020  no date

51X R/W&UT Plan Date 03/10/2021  no date 03/10/2021  no date

52 Authorize R/W & UT Funds 03/11/2021  no date 03/24/2021  no date

52T Authorize R/W Funds 08/25/2020  no date 08/25/2020  no date

52X R/W&UT Authorization Date 03/25/2021  no date 03/25/2021  no date

53F Final Landscaping Plans 08/27/2020  no date 12/31/2020  no date



APPOMATTOX  9:07AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 04/22/2019 04/22/2019 06/24/2019 06/24/2019

54 Retaining Wall Data Report 03/09/2020  no date 04/21/2020  no date

55 Sound Wall Data Report 03/06/2020  no date 03/06/2020  no date

56 Develop Compensatory Mitigation Design 08/27/2019 08/27/2019 08/27/2019 08/27/2019

56S Survey ��� Compensatory Mitigation 08/27/2019  no date 08/27/2019  no date

57S Right of Way Stakeout���Survey 03/26/2021  no date 06/18/2021  no date

58 Survey Right of Way Plan Sheets 10/13/2020  no date 12/01/2020  no date

59 Noise Abatement Design 03/06/2020  no date 03/06/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/25/2021  no date 04/07/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/25/2020  no date 08/25/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/08/2021  no date 04/08/2021  no date

61 Final Traffic Control Device Plans 08/27/2020  no date 12/02/2020  no date

62 Develop Retaining Structure Plans 04/21/2020  no date 04/21/2020  no date

65C Field Inspection Constructability Review 07/08/2020  no date 08/18/2020  no date

65F Plan Design/Field Inspection 03/09/2020  no date 08/25/2020  no date

65P Plan Design/Pre-Advertisement Conference 12/23/2020  no date 05/04/2021  no date

65X Field Inspection Team Meeting Date 08/26/2020  no date   

66 Environmental Reevaluation 12/29/2021  no date 01/12/2022  no date

67 Clear Utility Agreements 04/09/2021  no date 10/12/2021  no date

67U Utility Relocations by Owners 12/29/2021  no date 09/15/2022  no date

68 Clear Railroad Agreements 03/09/2021  no date 03/09/2021  no date

69 Acquire Right of Way 04/09/2021  no date 12/28/2021  no date

69X Right of Way/Utility Certification Date 09/16/2022  no date 09/16/2022  no date

70 Obtain Environmental Permits 03/09/2020 03/09/2020 11/05/2020 03/09/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/14/2021  no date 12/14/2021  no date

70S Utility Stakeout ���Survey 08/17/2021  no date 02/28/2022  no date

71 Approved Construction Plans 12/29/2021  no date 03/16/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/05/2021  no date 05/18/2021  no date

71X Pre-Advertisement Conference Date 10/13/2021  no date 10/13/2021  no date

72 Prepare for Advertisement 12/29/2021  no date 04/04/2022  no date

72B Biddability Review 01/13/2022  no date 02/04/2022  no date

72X Plan Submission Date 02/17/2022  no date 02/17/2022  no date

73 Process Relocations 04/08/2021  no date 04/08/2021  no date

77S Construction ��� Survey 03/01/2023  no date 08/31/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/29/2021  no date 01/28/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 12/28/2022  no date 12/28/2022  no date

84 Award Contract 12/29/2022  no date 02/28/2023  no date

88 Survey Monumentation 03/15/2024  no date 05/10/2024  no date

91 Administer Contract 03/01/2023  no date 03/14/2024  no date

92X Contractor Final Voucher Date 04/26/2024  no date 04/26/2024  no date

94X Claims Period Ends Dates 07/24/2024  no date 07/24/2024  no date

95 District Project Closeout 07/25/2024  no date 10/11/2024  no date

96 Central Office Project Closeout 10/14/2024  no date 02/20/2025  no date



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-006-S05Proj:

UPC: 107014

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: ROUTE 460EBL -  SHOULDER WIDENING (APPOMATTOX RESIDENCY)

SHOULDER WIDENING & RUMBLE STRIP/STRIPE INSTALLATION TO IMPROVE SAFETY AT THE FOLLOWING 
LOCATIONS: RTE 460 EBL - MP 227.22 TO MP 229.08 (APPOMATTOX COUNTY)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 707From:

Route 634To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,411,932Total Current Est 

05/22/2020Current Est Date

 0

 1,269,000

 142,932

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Appomattox County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2015

09/06/2017

09/06/2017

04/10/2018

04/10/2018

12/04/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,510,915.00  0.00  0.00  0.00  0.00  0.00  0.00  1,510,915.00 MAP21 HSIP
 1,510,915.00 1,510,915.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,510,915.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$142,932

$0

$1,125,856

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/30/2020

Total  1,268,788.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2018

Construction Completed:

Construction Started:

12/04/2018

10/08/2018



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107014UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/08/2015 12/08/2015 12/08/2015 12/08/2015

17E Environmental Review Process (ERP) 07/18/2017 07/18/2017 07/18/2017 07/18/2017

21H Hydraulics Plan Design PFI 07/08/2016 07/08/2016 08/18/2016 08/18/2016

21T Traffic Operations Analysis 08/14/2017 08/14/2017 08/14/2017 08/14/2017

22 Scope Project 11/20/2015 11/20/2015 09/01/2017 09/01/2017

22C Scoping Constructability Review 08/15/2017 08/15/2017 08/15/2017 08/15/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/19/2015 11/19/2015 11/19/2015 11/19/2015

22X Scoping Team Meeting Date 08/14/2017 08/14/2017 08/14/2017 08/14/2017

23 Furnish Environmental Traffic Data 08/01/2017 08/01/2017 08/14/2017 08/14/2017

24 Determine Permits Needed 07/18/2017 07/18/2017 08/10/2017 08/10/2017

25 Draft Environmental Document or CE 07/18/2017 07/18/2017 08/16/2017 08/16/2017

28 Consultant Procurement 07/18/2017 07/18/2017 07/18/2017 07/18/2017

29X Public Information Meeting 07/28/2017 07/28/2017 07/28/2017 07/28/2017

30 Preliminary Utility Inspection 09/01/2017 09/01/2017 09/01/2017 09/01/2017

31S Conduct Location Survey 11/20/2015 11/20/2015 05/31/2016 05/31/2016

34F Furnish Final Soils Survey 09/06/2017 09/06/2017 09/06/2017 09/06/2017

34P Preliminary Soil Survey 06/23/2016 06/23/2016 08/18/2016 08/18/2016

35 Traffic Control Device Recommendations 09/01/2017 09/01/2017 09/01/2017 09/01/2017

36C Preliminary Field Inspection Constructability 
Review

07/22/2016 07/22/2016 08/04/2016 08/04/2016

36F Plan Design/Preliminary Field Inspection 06/23/2016 06/23/2016 08/18/2016 08/18/2016

36H Hydraulic Plan Design Public Hearing 09/01/2017 09/01/2017 09/01/2017 09/01/2017

36P Plan Design Public Hearing 09/01/2017 09/01/2017 09/01/2017 09/01/2017

36X Preliminary Field InspectionTeam Meeting Date 08/16/2017 08/16/2017   

38 Retaining Wall Data Request 09/01/2017 09/01/2017 09/01/2017 09/01/2017

39 Sound Wall Foundation Data Request 09/01/2017 09/01/2017 09/01/2017 09/01/2017

40 Minor Structures Data Request 09/01/2017 09/01/2017 09/01/2017 09/01/2017

43 Furnish Utility Field Inspection Plans 09/06/2017 09/06/2017 09/06/2017 09/06/2017

43H Hydraulic Plan Design/Field Inspection (FI) 09/06/2017 09/06/2017 09/06/2017 09/06/2017

43X Utility Field Inspection (UFI) Date 09/06/2017 09/06/2017 09/06/2017 09/06/2017

44 Furnish RWU Data for Public Hearing Process 09/01/2017 09/01/2017 09/01/2017 09/01/2017

45 Minor Structures Report 09/01/2017 09/01/2017 09/01/2017 09/01/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/21/2017 09/21/2017 10/04/2017 10/04/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/06/2017 09/06/2017 09/06/2017 09/06/2017

47 Approve Willingness 09/01/2017 09/01/2017 09/01/2017 09/01/2017

47X Willingness Posted Date 09/01/2017 09/01/2017 09/01/2017 09/01/2017

48 Conduct Location/Design Public Hearing 09/01/2017 09/01/2017 09/01/2017 09/01/2017

48X Public Hearing Meeting Date 08/15/2017 08/15/2017   

49 Adopt Location/Design 09/05/2017 09/05/2017 09/05/2017 09/05/2017

49C Design Approval Constructability Review 09/01/2017 09/01/2017 09/01/2017 09/01/2017

49X Location and Design Approval Date 09/06/2017 09/06/2017 09/06/2017 09/06/2017

50 Survey Data Verification 09/01/2017 09/01/2017 09/01/2017 09/01/2017

51 Furnish Approved R/W & UT Plans 09/06/2017 09/06/2017 09/06/2017 09/06/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/06/2017 09/06/2017 09/06/2017 09/06/2017

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/12/2017 07/12/2017 07/12/2017 07/12/2017

51X R/W&UT Plan Date 09/06/2017 09/06/2017 09/06/2017 09/06/2017

52 Authorize R/W & UT Funds 09/06/2017 09/06/2017 09/06/2017 09/06/2017

52T Authorize R/W Funds 07/12/2017 07/12/2017 07/12/2017 07/12/2017



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/06/2017 09/06/2017 09/06/2017 09/06/2017

54 Retaining Wall Data Report 09/01/2017 09/01/2017 09/01/2017 09/01/2017

55 Sound Wall Data Report 09/06/2017 09/06/2017 09/06/2017 09/06/2017

57S Right of Way Stakeout���Survey 09/06/2017 09/06/2017 09/06/2017 09/06/2017

58 Survey Right of Way Plan Sheets 09/06/2017 09/06/2017 09/06/2017 09/06/2017

59 Noise Abatement Design 09/06/2017 09/22/2017 09/06/2017 09/25/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/06/2017 09/06/2017 09/06/2017 09/06/2017

60T Notice to Proceed for Total Right of Way 
Acquisition

07/12/2017 07/12/2017 07/12/2017 07/12/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/06/2017 09/06/2017 09/06/2017 09/06/2017

61 Final Traffic Control Device Plans 09/06/2017 09/06/2017 09/06/2017 09/06/2017

62 Develop Retaining Structure Plans 09/01/2017 09/01/2017 09/01/2017 09/01/2017

65C Field Inspection Constructability Review 09/06/2017 09/06/2017 09/06/2017 09/06/2017

65F Plan Design/Field Inspection 09/06/2017 09/06/2017 09/06/2017 09/06/2017

65P Plan Design/Pre-Advertisement Conference 09/06/2017 09/06/2017 09/06/2017 09/06/2017

65X Field Inspection Team Meeting Date 09/06/2017 09/06/2017   

66 Environmental Reevaluation 10/05/2017 10/03/2017 10/05/2017 10/03/2017

67 Clear Utility Agreements 09/06/2017 09/06/2017 09/06/2017 09/06/2017

67U Utility Relocations by Owners 07/12/2017 07/12/2017 07/12/2017 07/12/2017

69 Acquire Right of Way 09/06/2017 09/06/2017 09/06/2017 09/06/2017

69X Right of Way/Utility Certification Date 12/13/2017 11/06/2017 12/13/2017 11/06/2017

70 Obtain Environmental Permits 09/06/2017 09/06/2017 09/06/2017 09/06/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/21/2017 09/21/2017 11/17/2017 11/17/2017

70S Utility Stakeout ���Survey 07/12/2017 07/12/2017 07/12/2017 07/12/2017

71 Approved Construction Plans 10/25/2017 10/25/2017 11/28/2017 11/28/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/07/2017 09/07/2017 09/19/2017 09/19/2017

71X Pre-Advertisement Conference Date 09/20/2017 09/20/2017 09/20/2017 09/20/2017

72 Prepare for Advertisement 11/17/2017 11/17/2017 12/20/2017 12/20/2017

72B Biddability Review 11/28/2017 11/28/2017 12/04/2017 12/04/2017

72X Plan Submission Date 12/05/2017 12/05/2017 12/05/2017 12/05/2017

73 Process Relocations 09/06/2017 09/06/2017 09/06/2017 09/06/2017

77S Construction ��� Survey 03/26/2018  no date 09/26/2018  no date

79 Construction Funding Review/Authorization of 
Funds

10/25/2017 04/26/2016 11/22/2017 04/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 04/10/2018 01/09/2018 04/10/2018

82 Conduct Bid Opening 02/16/2018 05/23/2018 03/02/2018 06/25/2018

84 Award Contract 03/05/2018 06/25/2018 04/27/2018 06/25/2018

88 Survey Monumentation 03/27/2019  no date 05/21/2019  no date

91 Administer Contract 03/26/2018 10/08/2018 03/26/2019 12/04/2018

92X Contractor Final Voucher Date 05/08/2019 05/02/2019 05/08/2019 05/02/2019

94X Claims Period Ends Dates 08/05/2019 07/01/2019 08/05/2019 07/01/2019

95 District Project Closeout 08/06/2019  no date 10/30/2019  no date

96 Central Office Project Closeout 10/31/2019  no date 03/11/2020  no date



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6460-006-648Proj:

UPC: 109544

PC: Justin.Hsieh

Project Purpose:

PM:

Description: #HB2.FY17 RTE 460 - LEFT & RIGHT TURN LANES AT RTE 630

APP ID 515 - CONSTRUCT LEFT AND RIGHT TURN LANES AT RTE 630 TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.086 MILE WEST OF RTE 630From:

0.004 MILE WEST OF RTE 630To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 494,458Total Current Est 

05/08/2020Current Est Date

 45,447

 363,932

 85,079

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Appomattox County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2016

12/14/2017

12/14/2017

03/12/2019

03/12/2019

12/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 721,625.00  0.00  0.00  0.00  0.00  0.00  0.00  721,625.00 HB1887 - DGP (1)
 87,860.00  0.00  0.00  0.00  0.00  0.00  0.00  87,860.00Formula - Secondary

 809,485.00 809,485.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 809,485.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$85,079

$45,447

$280,030

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  410,555.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2019

Construction Completed:

Construction Started:

12/03/2019

07/15/2019



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109544UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/05/2016 08/05/2016 08/17/2016 08/17/2016

17E Environmental Review Process (ERP) 09/06/2016 09/06/2016 09/16/2016 09/19/2016

21H Hydraulics Plan Design PFI 01/11/2017 01/11/2017 02/24/2017 02/24/2017

21T Traffic Operations Analysis 09/02/2016 09/02/2016 09/02/2016 09/02/2016

22 Scope Project 08/17/2016 08/17/2016 03/01/2017 03/01/2017

22C Scoping Constructability Review 09/06/2016 09/06/2016 09/19/2016 09/19/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/02/2016 09/02/2016 09/02/2016 09/02/2016

22X Scoping Team Meeting Date 09/02/2016 09/02/2016 09/02/2016 09/02/2016

23 Furnish Environmental Traffic Data 09/06/2016 09/06/2016 11/01/2016 11/01/2016

24 Determine Permits Needed 09/20/2016 09/20/2016 10/12/2016 10/13/2016

25 Draft Environmental Document or CE 03/02/2017 03/02/2017 06/19/2017 06/19/2017

28 Consultant Procurement 09/19/2016 09/19/2016 09/19/2016 09/19/2016

29X Public Information Meeting 02/01/2017 02/01/2017 02/01/2017 02/01/2017

30 Preliminary Utility Inspection 03/02/2017 03/02/2017 05/03/2017 05/03/2017

31S Conduct Location Survey 09/06/2016 09/06/2016 10/25/2016 10/25/2016

34F Furnish Final Soils Survey 08/25/2017 08/25/2017 12/29/2017 12/29/2017

34P Preliminary Soil Survey 10/12/2016 10/12/2016 02/24/2017 02/24/2017

35 Traffic Control Device Recommendations 03/02/2017 03/02/2017 04/14/2017 04/14/2017

36C Preliminary Field Inspection Constructability 
Review

01/27/2017 01/27/2017 02/09/2017 02/09/2017

36F Plan Design/Preliminary Field Inspection 10/26/2016 10/26/2016 02/24/2017 02/24/2017

36H Hydraulic Plan Design Public Hearing 03/02/2017 03/02/2017 04/26/2017 04/26/2017

36P Plan Design Public Hearing 03/02/2017 03/02/2017 05/24/2017 05/24/2017

36X Preliminary Field InspectionTeam Meeting Date 02/28/2017 02/28/2017   

38 Retaining Wall Data Request 03/02/2017 03/02/2017 03/02/2017 03/02/2017

39 Sound Wall Foundation Data Request 03/02/2017 03/02/2017 03/02/2017 03/02/2017

40 Minor Structures Data Request 03/02/2017 03/02/2017 03/02/2017 03/02/2017

43 Furnish Utility Field Inspection Plans 05/25/2017 05/25/2017 06/28/2017 06/28/2017

43H Hydraulic Plan Design/Field Inspection (FI) 09/25/2017 09/25/2017 11/21/2017 11/21/2017

43X Utility Field Inspection (UFI) Date 06/23/2017 06/23/2017 06/23/2017 06/23/2017

44 Furnish RWU Data for Public Hearing Process 05/04/2017 05/04/2017 06/01/2017 06/01/2017

45 Minor Structures Report 03/02/2017 03/02/2017 03/03/2017 03/03/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/15/2018 08/15/2018 08/28/2018 08/28/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/24/2017 08/24/2017 08/24/2017 08/24/2017

47 Approve Willingness 05/25/2017 05/25/2017 07/07/2017 07/07/2017

47X Willingness Posted Date 06/08/2017 06/08/2017 06/08/2017 06/08/2017

48 Conduct Location/Design Public Hearing 06/01/2017 06/01/2017 06/01/2017 06/01/2017

48X Public Hearing Meeting Date 05/25/2017 05/25/2017   

49 Adopt Location/Design 07/10/2017 07/10/2017 07/21/2017 07/21/2017

49C Design Approval Constructability Review 05/25/2017 05/25/2017 06/08/2017 06/08/2017

49X Location and Design Approval Date 07/24/2017 07/21/2017 07/24/2017 07/21/2017

50 Survey Data Verification 05/25/2017 05/25/2017 06/22/2017 06/22/2017

51 Furnish Approved R/W & UT Plans 08/25/2017 08/25/2017 11/30/2017 11/30/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/04/2018 06/04/2018 07/30/2018 07/30/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/25/2017 09/25/2017 09/25/2017 09/25/2017

51X R/W&UT Plan Date 12/01/2017 12/01/2017 12/07/2017 12/07/2017

52 Authorize R/W & UT Funds 12/01/2017 12/01/2017 12/14/2017 12/14/2017

52T Authorize R/W Funds 09/25/2017 09/25/2017 09/25/2017 09/25/2017



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/15/2017 12/15/2017 12/15/2017 12/15/2017

54 Retaining Wall Data Report 08/24/2017 08/24/2017 08/24/2017 08/24/2017

55 Sound Wall Data Report 08/24/2017 08/24/2017 08/24/2017 08/24/2017

57S Right of Way Stakeout���Survey 12/18/2017 12/18/2017 03/16/2018 03/16/2018

58 Survey Right of Way Plan Sheets 06/29/2017 06/29/2017 08/24/2017 08/24/2017

59 Noise Abatement Design 08/24/2017 07/17/2017 08/24/2017 07/17/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/15/2017 12/15/2017 12/29/2017 12/29/2017

60T Notice to Proceed for Total Right of Way 
Acquisition

09/25/2017 09/25/2017 09/25/2017 09/25/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/02/2018 01/02/2018 01/02/2018 01/02/2018

61 Final Traffic Control Device Plans 04/27/2018 04/27/2018 07/30/2018 07/30/2018

62 Develop Retaining Structure Plans 08/24/2017 08/24/2017 08/24/2017 08/24/2017

65C Field Inspection Constructability Review 01/02/2018 01/02/2018 01/24/2018 01/24/2018

65F Plan Design/Field Inspection 08/25/2017 08/25/2017 11/21/2017 11/21/2017

65P Plan Design/Pre-Advertisement Conference 01/25/2018 01/25/2018 07/30/2018 07/30/2018

65X Field Inspection Team Meeting Date 01/24/2018 01/24/2018   

66 Environmental Reevaluation 09/26/2018 08/29/2018 10/09/2018 09/10/2018

67 Clear Utility Agreements 01/25/2018 01/25/2018 07/16/2018 07/16/2018

67U Utility Relocations by Owners 07/31/2018 04/02/2018 02/20/2019 02/20/2019

69 Acquire Right of Way 01/25/2018 01/25/2018 07/30/2018 03/27/2018

69X Right of Way/Utility Certification Date 02/15/2019 02/08/2019 02/15/2019 02/08/2019

70 Obtain Environmental Permits 01/25/2018 01/25/2018 09/25/2018 02/21/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2018 08/15/2018 10/10/2018 10/10/2018

70S Utility Stakeout ���Survey 05/18/2018 05/18/2018 11/26/2018 11/26/2018

71 Approved Construction Plans 12/28/2018 12/28/2018 02/07/2019 02/07/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/31/2018 07/31/2018 08/13/2018 08/13/2018

71X Pre-Advertisement Conference Date 08/14/2018 08/14/2018 08/14/2018 08/14/2018

72 Prepare for Advertisement 01/24/2019 01/03/2019 02/25/2019 03/11/2019

72B Biddability Review 01/31/2019 01/31/2019 02/06/2019 02/06/2019

72X Plan Submission Date 02/07/2019 02/07/2019 02/07/2019 02/07/2019

73 Process Relocations 01/24/2018 01/24/2018 01/24/2018 01/24/2018

77S Construction ��� Survey 06/21/2019  no date 12/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/29/2018 11/29/2018 12/27/2018 12/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 03/12/2019 03/12/2019 03/12/2019

82 Conduct Bid Opening 04/24/2019 04/24/2019 04/24/2019 05/28/2019

84 Award Contract 04/25/2019 05/28/2019 06/20/2019 05/28/2019

88 Survey Monumentation 12/31/2019  no date 02/28/2020  no date

91 Administer Contract 06/21/2019 07/15/2019 12/30/2019 12/03/2019

92X Contractor Final Voucher Date 02/14/2020  no date 02/14/2020  no date

94X Claims Period Ends Dates 05/12/2020  no date 05/12/2020  no date

95 District Project Closeout 05/13/2020  no date 08/06/2020  no date

96 Central Office Project Closeout 08/07/2020  no date 12/14/2020  no date



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6460-006-647Proj:

UPC: 109546

PC: Justin.Hsieh

Project Purpose:

PM:

Description: #HB2.FY17 RTE 460 - LEFT & RIGHT TURN LANES AT RTE 609

APP ID 503 - CONSTRUCT TURN LANES ON RTE 460 EAST AND WEST BOUND LANES TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.087 MILE WEST OF RTE 609From:

0.093 MILE EAST OF RTE 609To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,057,548Total Current Est 

05/08/2020Current Est Date

 67,983

 856,181

 133,384

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Appomattox County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2016

12/14/2017

12/14/2017

03/12/2019

03/12/2019

12/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,182,981.00  0.00  0.00  0.00  0.00  0.00  0.00  1,182,981.00 HB1887 - DGP (1)
 1,182,981.00 1,182,981.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,182,981.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$133,384

$67,983

$819,319

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,020,685.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2019

Construction Completed:

Construction Started:

12/03/2019

07/15/2019



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109546UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/05/2016 08/05/2016 08/17/2016 08/17/2016

17E Environmental Review Process (ERP) 09/06/2016 09/06/2016 09/16/2016 09/19/2016

21H Hydraulics Plan Design PFI 01/11/2017 01/11/2017 02/24/2017 02/24/2017

21T Traffic Operations Analysis 08/17/2016 08/17/2016 08/17/2016 08/17/2016

22 Scope Project 08/17/2016 08/17/2016 03/01/2017 03/01/2017

22C Scoping Constructability Review 09/06/2016 09/06/2016 09/19/2016 09/19/2016

22S Photogrammetry/Aerial Photo/Image Processing 08/17/2016 08/17/2016 08/17/2016 08/17/2016

22X Scoping Team Meeting Date 09/02/2016 09/02/2016 09/02/2016 09/02/2016

23 Furnish Environmental Traffic Data 09/06/2016 09/06/2016 11/01/2016 11/01/2016

24 Determine Permits Needed 09/20/2016 09/20/2016 10/11/2016 10/13/2016

25 Draft Environmental Document or CE 03/02/2017 03/02/2017 06/28/2017 06/28/2017

28 Consultant Procurement 08/17/2016 08/17/2016 08/17/2016 08/17/2016

29X Public Information Meeting 02/01/2017 02/01/2017 02/01/2017 02/01/2017

30 Preliminary Utility Inspection 03/02/2017 03/02/2017 05/03/2017 05/03/2017

31S Conduct Location Survey 09/06/2016 09/06/2016 10/25/2016 10/25/2016

34F Furnish Final Soils Survey 08/25/2017 08/25/2017 12/29/2017 12/29/2017

34P Preliminary Soil Survey 10/12/2016 10/12/2016 02/27/2017 02/27/2017

35 Traffic Control Device Recommendations 03/02/2017 03/02/2017 04/14/2017 04/14/2017

36C Preliminary Field Inspection Constructability 
Review

01/27/2017 01/27/2017 02/09/2017 02/09/2017

36F Plan Design/Preliminary Field Inspection 10/26/2016 10/26/2016 02/24/2017 02/24/2017

36H Hydraulic Plan Design Public Hearing 03/02/2017 03/02/2017 04/26/2017 04/26/2017

36P Plan Design Public Hearing 03/02/2017 03/02/2017 05/24/2017 05/24/2017

36X Preliminary Field InspectionTeam Meeting Date 02/28/2017 02/28/2017   

38 Retaining Wall Data Request 03/01/2017 03/01/2017 03/01/2017 03/01/2017

39 Sound Wall Foundation Data Request 03/01/2017 03/01/2017 03/01/2017 03/01/2017

40 Minor Structures Data Request 03/01/2017 03/01/2017 03/01/2017 03/01/2017

43 Furnish Utility Field Inspection Plans 05/25/2017 05/25/2017 06/28/2017 06/28/2017

43H Hydraulic Plan Design/Field Inspection (FI) 09/25/2017 09/25/2017 11/21/2017 11/21/2017

43X Utility Field Inspection (UFI) Date 07/28/2017 06/28/2017 07/28/2017 06/28/2017

44 Furnish RWU Data for Public Hearing Process 05/04/2017 05/04/2017 06/01/2017 06/01/2017

45 Minor Structures Report 03/01/2017 03/01/2017 03/01/2017 03/01/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/15/2018 08/15/2018 08/28/2018 08/28/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/24/2017 08/24/2017 08/24/2017 08/24/2017

47 Approve Willingness 05/25/2017 05/25/2017 07/07/2017 07/07/2017

47X Willingness Posted Date 06/08/2017 06/08/2017 06/08/2017 06/08/2017

48 Conduct Location/Design Public Hearing 06/01/2017 06/01/2017 06/01/2017 06/01/2017

48X Public Hearing Meeting Date 05/25/2017 05/25/2017   

49 Adopt Location/Design 07/10/2017 07/10/2017 07/21/2017 07/21/2017

49C Design Approval Constructability Review 05/25/2017 05/25/2017 06/08/2017 06/08/2017

49X Location and Design Approval Date 07/24/2017 07/21/2017 07/24/2017 07/21/2017

50 Survey Data Verification 05/25/2017 05/25/2017 06/22/2017 06/22/2017

51 Furnish Approved R/W & UT Plans 08/25/2017 08/25/2017 11/30/2017 11/30/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/04/2018 06/04/2018 07/30/2018 07/30/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/25/2017 09/25/2017 09/25/2017 09/25/2017

51X R/W&UT Plan Date 12/01/2017 12/01/2017 12/01/2017 12/01/2017

52 Authorize R/W & UT Funds 12/01/2017 12/01/2017 12/14/2017 12/14/2017

52T Authorize R/W Funds 09/25/2017 09/25/2017 09/25/2017 09/25/2017



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/15/2017 12/15/2017 12/15/2017 12/15/2017

54 Retaining Wall Data Report 08/24/2017 08/24/2017 08/24/2017 08/24/2017

55 Sound Wall Data Report 08/24/2017 08/24/2017 08/24/2017 08/24/2017

57S Right of Way Stakeout���Survey 12/18/2017 12/18/2017 03/16/2018 03/16/2018

58 Survey Right of Way Plan Sheets 06/28/2017 06/28/2017 08/24/2017 08/24/2017

59 Noise Abatement Design 08/24/2017 08/24/2017 08/24/2017 08/24/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/15/2017 12/15/2017 12/29/2017 12/29/2017

60T Notice to Proceed for Total Right of Way 
Acquisition

09/25/2017 09/25/2017 09/25/2017 09/25/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/02/2018 01/02/2018 01/02/2018 01/02/2018

61 Final Traffic Control Device Plans 04/27/2018 04/27/2018 07/30/2018 07/30/2018

62 Develop Retaining Structure Plans 08/24/2017 08/24/2017 08/24/2017 08/24/2017

65C Field Inspection Constructability Review 01/02/2018 01/02/2018 01/24/2018 01/24/2018

65F Plan Design/Field Inspection 08/25/2017 08/25/2017 11/21/2017 11/21/2017

65P Plan Design/Pre-Advertisement Conference 01/25/2018 01/25/2018 07/30/2018 07/30/2018

65X Field Inspection Team Meeting Date 01/24/2018 01/24/2018   

66 Environmental Reevaluation 09/26/2018 08/29/2018 10/09/2018 09/10/2018

67 Clear Utility Agreements 01/25/2018 01/25/2018 07/16/2018 07/16/2018

67U Utility Relocations by Owners 07/31/2018 06/28/2017 02/20/2019 12/11/2018

69 Acquire Right of Way 01/25/2018 01/25/2018 07/30/2018 05/30/2018

69X Right of Way/Utility Certification Date 02/15/2019 02/08/2019 02/15/2019 02/08/2019

70 Obtain Environmental Permits 01/25/2018 01/25/2018 09/25/2018 01/25/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2018 08/15/2018 10/10/2018 10/10/2018

70S Utility Stakeout ���Survey 05/18/2018 05/18/2018 11/26/2018 11/26/2018

71 Approved Construction Plans 12/28/2018 12/28/2018 02/07/2019 02/07/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/31/2018 07/31/2018 08/13/2018 08/13/2018

71X Pre-Advertisement Conference Date 08/14/2018 08/14/2018 08/14/2018 08/14/2018

72 Prepare for Advertisement 01/24/2019 01/03/2019 02/25/2019 03/11/2019

72B Biddability Review 01/31/2019 01/31/2019 02/06/2019 02/06/2019

72X Plan Submission Date 02/07/2019 02/07/2019 02/07/2019 02/07/2019

73 Process Relocations 01/24/2018 01/24/2018 01/24/2018 01/24/2018

77S Construction ��� Survey 06/21/2019  no date 12/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/29/2018  no date 12/27/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 03/12/2019 03/12/2019 03/12/2019

82 Conduct Bid Opening 04/24/2019 04/24/2019 04/24/2019 05/28/2019

84 Award Contract 04/25/2019 05/28/2019 06/20/2019 05/28/2019

88 Survey Monumentation 12/31/2019  no date 02/28/2020  no date

91 Administer Contract 06/21/2019 07/15/2019 12/30/2019 12/03/2019

92X Contractor Final Voucher Date 02/14/2020  no date 02/14/2020  no date

94X Claims Period Ends Dates 05/12/2020  no date 05/12/2020  no date

95 District Project Closeout 05/13/2020  no date 08/06/2020  no date

96 Central Office Project Closeout 08/07/2020  no date 12/14/2020  no date



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-006-662Proj:

UPC: 114092

PC: Anthony.Revelle

Project Purpose:

PM:

Description: RTE 460 - SHOULDER WIDENING AND RUMBLE STRIPS 
(APPOMATTOX)

CONSTRUCT A CONTINUOUS 2' PAVED SHOULDER AND INSTALL SHOULDER RUMBLE STRIPS ALONG THE EB 
AND WB LANES TO IMPROVE SAFETY AND REDUCE THE NUMBER AND SEVERITY OF ROADWAY 
DEPARTURE CRASHES. PROJECT RUNS FROM MP 229.74 TO MP 237.03 IN THE EB DIRECTION AND FROM 
MP 227.88 TO MP 237.03 IN THE WB DIRECTION.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 707 PEACH STREETFrom:

US460 APPOMATTOX AND PRINCE EDWARD COUNTY LINETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,100,860Total Current Est 

09/23/2020Current Est Date

 0

 3,100,860

 0

0460

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Appomattox County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2020

12/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,927,639.00  1,173,221.00  0.00  0.00  0.00  3,100,860.00 MAP21 HSIP
 3,100,860.00 0.00  0.00  1,927,639.00  1,173,221.00  0.00  0.00  0.00Total:

 3,100,860.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114092UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/04/2020 02/04/2020 02/04/2020 02/04/2020

22 Scope Project 02/05/2020 02/05/2020 06/17/2020 06/17/2020

24 Determine Permits Needed 02/04/2020 02/04/2020 02/04/2020 02/04/2020

25 Draft Environmental Document or CE 02/04/2020 02/04/2020 02/04/2020 02/04/2020

65P Plan Design/Pre-Advertisement Conference 06/18/2020  no date 09/23/2020  no date

66 Environmental Reevaluation 02/04/2020 02/04/2020 02/04/2020 02/04/2020

69X Right of Way/Utility Certification Date 11/04/2020  no date 11/04/2020  no date

71 Approved Construction Plans 09/24/2020  no date 10/26/2020  no date

72 Prepare for Advertisement 10/20/2020  no date 11/10/2020  no date

72B Biddability Review 10/26/2020  no date 10/30/2020  no date

72X Plan Submission Date 11/02/2020  no date 11/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2020  no date 09/18/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020  no date 12/08/2020  no date

82 Conduct Bid Opening 01/26/2021  no date 01/26/2021  no date

84 Award Contract 03/04/2021  no date 05/26/2021  no date

91 Administer Contract 07/02/2021  no date 12/10/2021  no date

92X Contractor Final Voucher Date 01/28/2022  no date 01/28/2022  no date

94X Claims Period Ends Dates 04/26/2022  no date 04/26/2022  no date

95 District Project Closeout 04/27/2022  no date 07/21/2022  no date

96 Central Office Project Closeout 07/22/2022  no date 11/28/2022  no date



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0605-006-P49Proj:

UPC: 116486

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 605 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RTE 605 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 721From:

1.20 MILE EAST RTE 721To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 240,000Total Current Est 

11/22/2019Current Est Date

 0

 240,000

 0

0605

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Appomattox County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2022

11/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  9,549.00  148,354.00  82,097.00  0.00  240,000.00 HB1887 - DGP (2)
 240,000.00 0.00  0.00  0.00  9,549.00  148,354.00  82,097.00  0.00Total:

 240,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116486UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/04/2022  no date 05/17/2022  no date

22 Scope Project 05/03/2022  no date 05/16/2022  no date

24 Determine Permits Needed 05/18/2022  no date 06/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/29/2022  no date 07/13/2022  no date

65F Plan Design/Field Inspection 05/17/2022  no date 07/13/2022  no date

66 Environmental Reevaluation 06/02/2022  no date 06/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2022  no date 07/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/29/2022  no date 07/13/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2022  no date 07/14/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/15/2022  no date 11/15/2022  no date

95 District Project Closeout 11/16/2022  no date 02/15/2023  no date

96 Central Office Project Closeout 02/16/2023  no date 06/20/2023  no date



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0605-006-P50Proj:

UPC: 116489

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 605 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RTE 605 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.20 MILES EAST OF RTE 721From:

RTE 624To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

11/25/2019Current Est Date

 0

 200,000

 0

0605

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Appomattox County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/11/2024

08/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  56,838.00  138,935.00  195,773.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  4,227.00  4,227.00 Telecommunications

 200,000.00 0.00  0.00  0.00  0.00  0.00  56,838.00  143,162.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116489UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/01/2024  no date 02/14/2024  no date

22 Scope Project 01/31/2024  no date 02/13/2024  no date

24 Determine Permits Needed 02/15/2024  no date 02/29/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/28/2024  no date 04/10/2024  no date

65F Plan Design/Field Inspection 02/14/2024  no date 04/10/2024  no date

66 Environmental Reevaluation 03/01/2024  no date 03/07/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/14/2024  no date 04/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/28/2024  no date 04/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2024  no date 04/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/12/2024  no date 08/12/2024  no date

95 District Project Closeout 08/13/2024  no date 11/06/2024  no date

96 Central Office Project Closeout 11/07/2024  no date 03/19/2025  no date



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0644-006-P01Proj:

UPC: 110240

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 644 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 636From:

RTE 675To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 340,000Total Current Est 

07/22/2020Current Est Date

 0

 340,000

 0

0644

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Appomattox County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/21/2020 08/31/2020

01/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  64,034.00  0.00  0.00  0.00  0.00  0.00  64,034.00 CTB Formula
 0.00  0.00  174,702.00  101,264.00  0.00  0.00  0.00  275,966.00 HB1887 - DGP (2)

 340,000.00 0.00  64,034.00  174,702.00  101,264.00  0.00  0.00  0.00Total:

 340,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$16,354

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  16,354.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



APPOMATTOX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110240UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/21/2020 07/21/2020 07/21/2020 07/21/2020

18 State Environmental Review Process (SERP) 02/01/2017 02/01/2017 02/02/2017 02/02/2017

22 Scope Project 07/21/2020 07/21/2020 07/31/2020 07/31/2020

24 Determine Permits Needed 02/02/2017 02/02/2017 03/22/2017 03/22/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2020 07/21/2020 08/03/2020 07/21/2020

65F Plan Design/Field Inspection 07/21/2020 07/21/2020 08/03/2020 07/21/2020

66 Environmental Reevaluation 03/21/2017 03/21/2017 03/22/2017 03/22/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/21/2020 07/21/2020 08/03/2020 07/21/2020

79 Construction Funding Review/Authorization of 
Funds

07/06/2021 07/22/2020 07/19/2021 08/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/20/2021 08/24/2020 07/20/2021 08/31/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/21/2021 08/31/2020 01/09/2023  no date

95 District Project Closeout 01/10/2023  no date 06/25/2024  no date

96 Central Office Project Closeout 06/26/2024  no date 12/12/2025  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6015-014-774Proj:

UPC: 109529

PC: Daniel.Brown

Project Purpose:

PM:

Description: #HB2.FY17 RTE 15 - LEFT & RIGHT TURN LANES AT RTE 636

APP ID 636 - CONSTRUCT LEFT AND RIGHT TURN LANES ONTO RTE 636 TO THE WEST AND CONSTRUCT A 
RIGHT TURN OFF RTE 15 ONTO RTE 636 EAST TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.161 MILE SOUTH OF RTE 636From:

0.184 MILE NORTH OF RTE 636To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,652,279Total Current Est 

07/30/2020Current Est Date

 223,207

 1,816,530

 612,542

6015

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

07/16/2019

07/16/2019

10/06/2020

10/06/2020

07/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,189,305.00  0.00  462,974.00  0.00  0.00  0.00  0.00  2,652,279.00 HB1887 - DGP (1)
 2,652,279.00 2,189,305.00  0.00  462,974.00  0.00  0.00  0.00  0.00Total:

 2,652,279.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$418,460

$83,943

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  502,403.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/12/2016 08/12/2016 08/25/2016 08/25/2016

17E Environmental Review Process (ERP) 10/19/2016 10/19/2016 10/20/2016 10/20/2016

21H Hydraulics Plan Design PFI 10/19/2017 10/19/2017 11/16/2017 11/16/2017

21T Traffic Operations Analysis 10/21/2016 10/21/2016 10/21/2016 10/21/2016

22 Scope Project 08/12/2016 08/12/2016 11/20/2017 11/20/2017

22C Scoping Constructability Review 10/24/2016 10/24/2016 11/15/2016 11/15/2016

22S Photogrammetry/Aerial Photo/Image Processing 10/21/2016 10/21/2016 10/21/2016 10/21/2016

22X Scoping Team Meeting Date 09/12/2016 09/12/2016 09/12/2016 09/12/2016

23 Furnish Environmental Traffic Data 10/24/2016 10/24/2016 12/21/2016 12/21/2016

24 Determine Permits Needed 11/02/2016 11/02/2016 11/07/2016 11/07/2016

25 Draft Environmental Document or CE 11/21/2017 11/21/2017 04/04/2018 04/04/2018

28 Consultant Procurement 10/11/2016 10/11/2016 10/11/2016 10/11/2016

29X Public Information Meeting 10/20/2017 10/20/2017 10/20/2017 10/20/2017

30 Preliminary Utility Inspection 11/21/2017 11/21/2017 01/30/2018 01/30/2018

31S Conduct Location Survey 10/24/2016 10/24/2016 06/01/2017 06/01/2017

34F Furnish Final Soils Survey 11/16/2017 11/16/2017 08/07/2018 07/31/2018

34P Preliminary Soil Survey 07/11/2017 07/11/2017 11/16/2017 11/16/2017

35 Traffic Control Device Recommendations 11/21/2017 11/21/2017 01/09/2018 01/09/2018

36C Preliminary Field Inspection Constructability 
Review

10/19/2017 10/19/2017 11/01/2017 11/01/2017

36F Plan Design/Preliminary Field Inspection 06/02/2017 06/02/2017 11/16/2017 11/16/2017

36H Hydraulic Plan Design Public Hearing 11/21/2017 11/21/2017 12/12/2017 12/12/2017

36P Plan Design Public Hearing 11/21/2017 11/21/2017 04/04/2018 04/04/2018

36X Preliminary Field InspectionTeam Meeting Date 11/15/2017 11/15/2017   

38 Retaining Wall Data Request 11/20/2017 11/20/2017 11/20/2017 11/20/2017

39 Sound Wall Foundation Data Request 11/20/2017 11/20/2017 11/20/2017 11/20/2017

40 Minor Structures Data Request 11/20/2017 11/20/2017 11/20/2017 11/20/2017

43 Furnish Utility Field Inspection Plans 02/22/2019 02/20/2019 04/08/2019 04/08/2019

43H Hydraulic Plan Design/Field Inspection (FI) 01/03/2019 10/10/2018 02/15/2019 02/15/2019

43X Utility Field Inspection (UFI) Date 04/30/2019 04/24/2019 04/30/2019 04/24/2019

44 Furnish RWU Data for Public Hearing Process 03/08/2018 03/08/2018 04/04/2018 04/04/2018

45 Minor Structures Report 11/20/2017 11/20/2017 11/20/2017 11/20/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/20/2020 07/16/2020 06/03/2020 07/29/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/17/2018 10/09/2018 10/17/2018 10/09/2018

47 Approve Willingness 04/05/2018 04/05/2018 05/16/2018 05/16/2018

47X Willingness Posted Date 04/18/2018 04/18/2018 04/18/2018 04/18/2018

48 Conduct Location/Design Public Hearing 04/05/2018 04/05/2018 10/01/2018 10/01/2018

48X Public Hearing Meeting Date 09/11/2018 09/06/2018   

49 Adopt Location/Design 10/02/2018 10/02/2018 10/16/2018 10/09/2018

49C Design Approval Constructability Review 04/05/2018 04/05/2018 04/18/2018 04/18/2018

49X Location and Design Approval Date 10/17/2018 10/09/2018 10/17/2018 10/09/2018

50 Survey Data Verification 04/05/2018 04/05/2018 05/02/2018 05/02/2018

51 Furnish Approved R/W & UT Plans 05/23/2019 05/23/2019 08/23/2019 07/22/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/24/2020 04/20/2020 05/04/2020 06/29/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/18/2018 12/18/2018 12/18/2018 12/18/2018

51X R/W&UT Plan Date 08/26/2019 07/23/2019 08/26/2019 07/23/2019

52 Authorize R/W & UT Funds 08/27/2019 07/03/2019 09/11/2019 07/16/2019

52T Authorize R/W Funds 12/18/2018 12/18/2018 12/18/2018 12/18/2018



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/12/2019 07/16/2019 09/12/2019 07/16/2019

54 Retaining Wall Data Report 10/17/2018 10/09/2018 10/17/2018 10/09/2018

55 Sound Wall Data Report 10/17/2018 10/09/2018 10/17/2018 10/09/2018

57S Right of Way Stakeout���Survey 09/13/2019 07/17/2019 12/11/2019 12/11/2019

58 Survey Right of Way Plan Sheets 04/09/2019 04/05/2019 05/22/2019 05/22/2019

59 Noise Abatement Design 10/17/2018 10/09/2018 10/17/2018 10/10/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/12/2019 07/22/2019 09/25/2019 08/06/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

12/18/2018 12/18/2018 12/18/2018 12/18/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/26/2019 08/06/2019 09/26/2019 08/06/2019

61 Final Traffic Control Device Plans 02/03/2020 03/02/2020 05/04/2020 06/01/2020

62 Develop Retaining Structure Plans 10/17/2018 10/09/2018 10/17/2018 10/09/2018

65C Field Inspection Constructability Review 10/18/2018 01/17/2019 11/07/2018 02/08/2019

65F Plan Design/Field Inspection 10/18/2018 10/10/2018 02/15/2019 02/15/2019

65P Plan Design/Pre-Advertisement Conference 02/22/2019 02/20/2019 05/04/2020 06/29/2020

65X Field Inspection Team Meeting Date 02/21/2019 02/20/2019   

66 Environmental Reevaluation 06/04/2020 07/01/2020 06/17/2020 07/08/2020

67 Clear Utility Agreements 09/26/2019 08/06/2019 04/07/2020 04/07/2020

67U Utility Relocations by Owners 04/09/2020 04/20/2020 10/12/2020  no date

69 Acquire Right of Way 09/27/2019 08/06/2019 04/08/2020 04/08/2020

69X Right of Way/Utility Certification Date 08/13/2020 08/31/2020 08/13/2020 08/31/2020

70 Obtain Environmental Permits 02/22/2019 02/19/2019 02/07/2020 02/19/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/20/2020 07/16/2020 07/01/2020  no date

70S Utility Stakeout ���Survey 02/11/2020 02/11/2020 08/13/2020 07/15/2020

71 Approved Construction Plans 07/07/2020 07/30/2020 08/05/2020 09/23/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/05/2020 06/30/2020 05/18/2020 07/14/2020

71X Pre-Advertisement Conference Date 05/19/2020 06/17/2020 05/19/2020 06/17/2020

72 Prepare for Advertisement 07/29/2020  no date 08/20/2020  no date

72B Biddability Review 08/05/2020 09/09/2020 08/11/2020 09/16/2020

72X Plan Submission Date 08/05/2020 09/16/2020 08/05/2020 09/16/2020

73 Process Relocations 09/26/2019 08/06/2019 09/26/2019 08/07/2019

77S Construction ��� Survey 12/30/2020  no date 07/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/05/2020 07/16/2020 09/01/2020 07/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/06/2020 10/13/2020 10/06/2020

82 Conduct Bid Opening 11/20/2020  no date 12/07/2020  no date

84 Award Contract 12/08/2020  no date 12/29/2020  no date

88 Survey Monumentation 07/08/2021  no date 09/01/2021  no date

91 Administer Contract 12/30/2020  no date 07/07/2021  no date

92X Contractor Final Voucher Date 08/19/2021  no date 08/19/2021  no date

94X Claims Period Ends Dates 11/17/2021  no date 11/17/2021  no date

95 District Project Closeout 11/18/2021  no date 02/17/2022  no date

96 Central Office Project Closeout 02/18/2022  no date 06/22/2022  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6060-014-773Proj:

UPC: 109704

PC: Daniel.Brown

Project Purpose:

PM:

Description: #HB2.FY17 RTE 60 - LEFT & RIGHT TURN LANES AT RTE 56

APP ID 620- CONSTRUCT LEFT AND RIGHT TURN LANES ONTO ROUTE 56 TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.194 MILE WEST OF ROUTE 56From:

0.151 MILE EAST OF ROUTE 56To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,963,042Total Current Est 

07/15/2020Current Est Date

 783,883

 1,443,264

 735,895

6060

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2016

07/02/2019

07/02/2019

10/06/2020

10/06/2020

07/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 676,415.00  100,000.00  979,697.00  520,303.00  691,272.00  0.00  0.00  2,967,687.00 HB1887 - DGP (1)
 2,967,687.00 676,415.00  100,000.00  979,697.00  520,303.00  691,272.00  0.00  0.00Total:

 2,967,687.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$275,064

$191,164

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  466,228.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109704UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/08/2016 08/08/2016 08/10/2016 08/10/2016

17E Environmental Review Process (ERP) 10/19/2016 10/19/2016 10/19/2016 10/20/2016

21H Hydraulics Plan Design PFI 06/12/2017 06/12/2017 07/24/2017 07/24/2017

21T Traffic Operations Analysis 10/19/2016 10/19/2016 10/24/2016 10/24/2016

22 Scope Project 08/15/2016 08/15/2016 07/24/2017 07/24/2017

22C Scoping Constructability Review 10/19/2016 10/19/2016 10/21/2016 10/21/2016

22S Photogrammetry/Aerial Photo/Image Processing 10/19/2016 10/19/2016 10/24/2016 10/24/2016

22X Scoping Team Meeting Date 10/21/2016 10/21/2016 10/21/2016  no date

23 Furnish Environmental Traffic Data 10/24/2016 10/24/2016 12/05/2016 12/05/2016

24 Determine Permits Needed 11/07/2016 11/07/2016 11/07/2016 11/08/2016

25 Draft Environmental Document or CE 07/25/2017 07/25/2017 02/02/2018 02/02/2018

28 Consultant Procurement 11/17/2016 11/17/2016 11/17/2016 11/17/2016

29X Public Information Meeting 12/12/2016 12/12/2016 12/12/2016 12/12/2016

30 Preliminary Utility Inspection 07/25/2017 07/25/2017 09/26/2017 09/26/2017

31S Conduct Location Survey 10/20/2016 10/20/2016 03/02/2017 03/02/2017

34F Furnish Final Soils Survey 07/02/2018 06/18/2018 12/24/2018 12/18/2018

34P Preliminary Soil Survey 04/28/2017 04/28/2017 07/24/2017 06/23/2017

35 Traffic Control Device Recommendations 07/25/2017 07/25/2017 09/07/2017 09/07/2017

36C Preliminary Field Inspection Constructability 
Review

07/10/2017 07/10/2017 07/10/2017 07/10/2017

36F Plan Design/Preliminary Field Inspection 03/03/2017 03/03/2017 07/24/2017 07/24/2017

36H Hydraulic Plan Design Public Hearing 07/25/2017 07/25/2017 09/19/2017 09/19/2017

36P Plan Design Public Hearing 07/25/2017 07/25/2017 12/20/2017 12/20/2017

36X Preliminary Field InspectionTeam Meeting Date 07/19/2017 07/19/2017   

38 Retaining Wall Data Request 07/24/2017 07/24/2017 07/24/2017 07/24/2017

39 Sound Wall Foundation Data Request 07/24/2017 07/24/2017 07/24/2017 07/24/2017

40 Minor Structures Data Request 07/24/2017 07/24/2017 07/24/2017 07/24/2017

43 Furnish Utility Field Inspection Plans 01/22/2019 01/22/2019 03/07/2019 03/07/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/28/2018 08/28/2018 12/24/2018 12/24/2018

43X Utility Field Inspection (UFI) Date 03/06/2019 03/19/2019 03/06/2019 03/19/2019

44 Furnish RWU Data for Public Hearing Process 11/21/2017 11/21/2017 12/20/2017 12/20/2017

45 Minor Structures Report 07/24/2017 07/24/2017 07/24/2017 07/24/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/26/2020 07/16/2020 04/08/2020 07/29/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/29/2018 06/15/2018 06/29/2018 06/15/2018

47 Approve Willingness 12/20/2017 12/20/2017 12/20/2017 12/20/2017

47X Willingness Posted Date 11/20/2017 11/20/2017 11/20/2017 11/20/2017

48 Conduct Location/Design Public Hearing 12/21/2017 12/21/2017 06/14/2018 06/14/2018

48X Public Hearing Meeting Date 05/24/2018 05/24/2018   

49 Adopt Location/Design 06/15/2018 06/15/2018 06/28/2018 06/15/2018

49C Design Approval Constructability Review 12/20/2017 12/20/2017 12/20/2017 12/20/2017

49X Location and Design Approval Date 06/29/2018 06/15/2018 06/29/2018 06/15/2018

50 Survey Data Verification 12/20/2017 12/20/2017 12/20/2017 12/20/2017

51 Furnish Approved R/W & UT Plans 05/03/2019 05/03/2019 08/05/2019 07/25/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/30/2019 05/04/2020 07/25/2019 06/29/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/25/2018 10/25/2018 10/25/2018 10/25/2018

51X R/W&UT Plan Date 08/06/2019 07/25/2019 08/12/2019 07/25/2019

52 Authorize R/W & UT Funds 08/13/2019 06/27/2019 08/26/2019 07/02/2019

52T Authorize R/W Funds 10/25/2018 10/25/2018 10/25/2018 10/25/2018



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/27/2019 07/02/2019 08/27/2019 07/02/2019

54 Retaining Wall Data Report 06/29/2018 06/15/2018 06/29/2018 06/15/2018

55 Sound Wall Data Report 06/29/2018 06/15/2018 06/29/2018 06/15/2018

57S Right of Way Stakeout���Survey 08/28/2019 07/03/2019 11/22/2019 11/22/2019

58 Survey Right of Way Plan Sheets 03/08/2019 03/08/2019 05/02/2019 05/02/2019

59 Noise Abatement Design 06/29/2018 06/14/2018 06/29/2018 06/15/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/27/2019 07/02/2019 09/10/2019 08/14/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

10/25/2018 10/25/2018 10/25/2018 10/25/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/11/2019 08/14/2019 09/11/2019 08/14/2019

61 Final Traffic Control Device Plans 04/24/2019 03/30/2020 07/25/2019 06/29/2020

62 Develop Retaining Structure Plans 06/29/2018 06/15/2018 06/29/2018 06/15/2018

65C Field Inspection Constructability Review 12/26/2018 12/19/2018 01/16/2019 01/16/2019

65F Plan Design/Field Inspection 07/02/2018 06/18/2018 12/24/2018 12/24/2018

65P Plan Design/Pre-Advertisement Conference 01/22/2019 01/22/2019 07/25/2019 06/29/2020

65X Field Inspection Team Meeting Date 01/17/2019 01/17/2019   

66 Environmental Reevaluation 04/09/2020 07/30/2020 04/22/2020 08/11/2020

67 Clear Utility Agreements 09/11/2019 08/14/2019 03/23/2020  no date

67U Utility Relocations by Owners 03/25/2020 04/22/2020 09/11/2020 09/10/2020

69 Acquire Right of Way 09/12/2019 08/14/2019 03/24/2020 03/05/2020

69X Right of Way/Utility Certification Date 05/26/2020 08/28/2020 05/26/2020 08/28/2020

70 Obtain Environmental Permits 01/17/2019 01/17/2019 01/17/2019 01/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/26/2020 07/16/2020 05/20/2020  no date

70S Utility Stakeout ���Survey 01/27/2020 01/28/2020 07/29/2020 07/30/2020

71 Approved Construction Plans 04/09/2020 07/27/2020 05/15/2020 09/11/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/26/2019 06/30/2020 08/08/2019 07/14/2020

71X Pre-Advertisement Conference Date 03/25/2020 06/17/2020 03/25/2020 06/17/2020

72 Prepare for Advertisement 05/01/2020  no date 06/02/2020  no date

72B Biddability Review 05/08/2020 09/03/2020 05/14/2020 09/11/2020

72X Plan Submission Date 05/15/2020 09/11/2020 05/15/2020 09/11/2020

73 Process Relocations 09/11/2019 08/14/2019 09/11/2019 08/15/2019

77S Construction ��� Survey 12/30/2020  no date 07/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/09/2020 07/14/2020 05/06/2020 07/16/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/06/2020 10/13/2020 10/06/2020

82 Conduct Bid Opening 11/20/2020  no date 12/07/2020  no date

84 Award Contract 12/08/2020  no date 12/29/2020  no date

88 Survey Monumentation 07/08/2021  no date 09/01/2021  no date

91 Administer Contract 12/30/2020  no date 07/07/2021  no date

92X Contractor Final Voucher Date 08/19/2021  no date 08/19/2021  no date

94X Claims Period Ends Dates 11/17/2021  no date 11/17/2021  no date

95 District Project Closeout 11/18/2021  no date 02/17/2022  no date

96 Central Office Project Closeout 02/18/2022  no date 06/22/2022  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0620-014-795Proj:

UPC: 115585

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 620 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE 15To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

05/31/2019Current Est Date

 0

 150,000

 0

0620

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2025

05/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  150,000.00  0.00  150,000.00 HB1887 - DGP (2)
 150,000.00 0.00  0.00  0.00  0.00  0.00  150,000.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115585UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/24/2024  no date 11/06/2024  no date

22 Scope Project 10/23/2024  no date 11/05/2024  no date

24 Determine Permits Needed 11/07/2024  no date 11/21/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2024  no date 01/07/2025  no date

65F Plan Design/Field Inspection 11/06/2024  no date 01/07/2025  no date

66 Environmental Reevaluation 11/22/2024  no date 12/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/06/2024  no date 01/07/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2024  no date 01/07/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2025  no date 01/08/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/09/2025  no date 05/12/2025  no date

95 District Project Closeout 05/13/2025  no date 08/06/2025  no date

96 Central Office Project Closeout 08/07/2025  no date 12/12/2025  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0627-014-795Proj:

UPC: 115586

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 627 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.100 MILE NORTH OF RTE 678From:

0.600 MILE NORTH RTE 678To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

05/31/2019Current Est Date

 0

 75,000

 0

0627

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2025

05/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  73,415.00  1,585.00  75,000.00 HB1887 - DGP (2)
 75,000.00 0.00  0.00  0.00  0.00  0.00  73,415.00  1,585.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115586UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/24/2024  no date 11/06/2024  no date

22 Scope Project 10/23/2024  no date 11/05/2024  no date

24 Determine Permits Needed 11/07/2024  no date 11/21/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2024  no date 01/07/2025  no date

65F Plan Design/Field Inspection 11/06/2024  no date 01/07/2025  no date

66 Environmental Reevaluation 11/22/2024  no date 12/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/06/2024  no date 01/07/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2024  no date 01/07/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2025  no date 01/08/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/09/2025  no date 05/12/2025  no date

95 District Project Closeout 05/13/2025  no date 08/06/2025  no date

96 Central Office Project Closeout 08/07/2025  no date 12/12/2025  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0630-014-795Proj:

UPC: 115578

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 630 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.0 MILE NORTH OF RTE 15From:

RTE 60To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

05/31/2019Current Est Date

 0

 180,000

 0

0630

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/17/2024

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  110,388.00  69,612.00  0.00  180,000.00 HB1887 - DGP (2)
 180,000.00 0.00  0.00  0.00  0.00  110,388.00  69,612.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115578UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/31/2023  no date 11/14/2023  no date

22 Scope Project 10/30/2023  no date 11/13/2023  no date

24 Determine Permits Needed 11/15/2023  no date 11/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/29/2023  no date 01/16/2024  no date

65F Plan Design/Field Inspection 11/14/2023  no date 01/16/2024  no date

66 Environmental Reevaluation 12/01/2023  no date 12/07/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/14/2023  no date 01/16/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/29/2023  no date 01/16/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/17/2024  no date 01/17/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/18/2024  no date 05/16/2024  no date

95 District Project Closeout 05/17/2024  no date 08/12/2024  no date

96 Central Office Project Closeout 08/13/2024  no date 12/18/2024  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0668-014-798Proj:

UPC: 115574

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 668 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE 650To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 90,000Total Current Est 

08/17/2020Current Est Date

 0

 90,000

 0

0668

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2020 08/31/2020

06/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  72,000.00  18,000.00  0.00  0.00  0.00  90,000.00 HB1887 - DGP (2)
 90,000.00 0.00  0.00  72,000.00  18,000.00  0.00  0.00  0.00Total:

 90,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115574UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/06/2020 07/06/2020 07/06/2020

18 State Environmental Review Process (SERP) 07/07/2020 07/07/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/07/2020 08/03/2020 08/04/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/18/2020 08/03/2020 08/31/2020 08/03/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/07/2020 08/10/2020 08/04/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/04/2020 08/31/2020 08/04/2020

79 Construction Funding Review/Authorization of 
Funds

08/18/2020  no date 08/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2020 08/02/2020 09/01/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/02/2020  no date 01/07/2021  no date

95 District Project Closeout 01/08/2021  no date 04/06/2021  no date

96 Central Office Project Closeout 04/07/2021  no date 08/09/2021  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0673-014-795Proj:

UPC: 115582

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 673 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE 676To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 45,000Total Current Est 

05/31/2019Current Est Date

 0

 45,000

 0

0673

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2024

05/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  25,000.00  20,000.00  0.00  45,000.00 HB1887 - DGP (2)
 45,000.00 0.00  0.00  0.00  0.00  25,000.00  20,000.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115582UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/24/2023  no date 11/06/2023  no date

22 Scope Project 10/23/2023  no date 11/03/2023  no date

24 Determine Permits Needed 11/07/2023  no date 11/21/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/21/2023  no date 01/05/2024  no date

65F Plan Design/Field Inspection 11/06/2023  no date 01/05/2024  no date

66 Environmental Reevaluation 11/22/2023  no date 11/30/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/06/2023  no date 01/05/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/21/2023  no date 01/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2024  no date 01/08/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/09/2024  no date 05/09/2024  no date

95 District Project Closeout 05/10/2024  no date 08/05/2024  no date

96 Central Office Project Closeout 08/06/2024  no date 12/11/2024  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0676-014-795Proj:

UPC: 115571

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 676 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 610From:

RTE 671To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 375,000Total Current Est 

08/07/2019Current Est Date

 0

 375,000

 0

0676

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2019 07/22/2019

02/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  216,838.00  0.00  0.00  0.00  0.00  0.00  216,838.00 CTB Formula
 0.00  0.00  158,162.00  0.00  0.00  0.00  0.00  158,162.00 HB1887 - DGP (2)

 375,000.00 0.00  216,838.00  158,162.00  0.00  0.00  0.00  0.00Total:

 375,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$243,434

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  243,433.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115571UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2019 07/22/2019 07/22/2019 07/23/2019

18 State Environmental Review Process (SERP) 07/23/2019 07/23/2019 07/23/2019 07/23/2019

22 Scope Project 07/22/2019 07/22/2019 07/22/2019 07/22/2019

24 Determine Permits Needed 08/26/2019 08/26/2019 08/26/2019 08/26/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/22/2019 07/22/2019 07/22/2019 07/22/2019

65F Plan Design/Field Inspection 07/22/2019 07/22/2019 07/22/2019 07/23/2019

66 Environmental Reevaluation 07/23/2019 07/23/2019 08/26/2019 08/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/22/2019 07/22/2019 07/22/2019 07/22/2019

79 Construction Funding Review/Authorization of 
Funds

07/22/2019 08/08/2019 08/02/2019 08/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 07/22/2019 07/22/2019 07/22/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/23/2019  no date 02/02/2021  no date

95 District Project Closeout 02/03/2021  no date 02/03/2022  no date

96 Central Office Project Closeout 02/04/2022  no date 02/06/2023  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0679-014-800Proj:

UPC: 115576

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 679 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 784From:

2.840 MILES NORTH OF RTE 784To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 426,000Total Current Est 

08/17/2020Current Est Date

 0

 426,000

 0

0679

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2020 08/31/2020

06/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  135,848.00  226,693.00  0.00  0.00  362,541.00 HB1887 - DGP (2)
 0.00  0.00  7,520.00  55,939.00  0.00  0.00  0.00  63,459.00 Telecommunications

 426,000.00 0.00  0.00  7,520.00  191,787.00  226,693.00  0.00  0.00Total:

 426,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115576UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/08/2020 07/06/2020 07/08/2020

18 State Environmental Review Process (SERP) 07/07/2020 07/07/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/07/2020 08/03/2020 08/05/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2020 08/03/2020 07/20/2020 08/06/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/07/2020 08/10/2020 08/19/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/06/2020 08/31/2020 08/06/2020

79 Construction Funding Review/Authorization of 
Funds

08/01/2022 08/14/2020 08/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/15/2022 08/02/2020 08/15/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/16/2022  no date 12/19/2022  no date

95 District Project Closeout 12/20/2022  no date 03/20/2023  no date

96 Central Office Project Closeout 03/21/2023  no date 07/21/2023  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0679-014-801Proj:

UPC: 115577

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 679 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 652From:

RTE 784To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

05/31/2019Current Est Date

 0

 150,000

 0

0679

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2022

03/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  119,287.00  30,713.00  0.00  0.00  150,000.00 HB1887 - DGP (2)
 150,000.00 0.00  0.00  0.00  119,287.00  30,713.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115577UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2022  no date 08/12/2022  no date

18 State Environmental Review Process (SERP) 08/16/2022  no date 08/29/2022  no date

22 Scope Project 08/15/2022  no date 08/26/2022  no date

24 Determine Permits Needed 08/30/2022  no date 09/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2022  no date 10/25/2022  no date

65F Plan Design/Field Inspection 08/29/2022  no date 10/25/2022  no date

66 Environmental Reevaluation 09/14/2022  no date 09/20/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/29/2022  no date 10/25/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/11/2022  no date 10/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2022  no date 10/26/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/27/2022  no date 03/06/2023  no date

95 District Project Closeout 03/07/2023  no date 05/30/2023  no date

96 Central Office Project Closeout 05/31/2023  no date 10/02/2023  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0689-014-795Proj:

UPC: 115580

PC: Troy.Walker

Project Purpose:

PM: N/A

Description: RTE 689 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 15 SFrom:

RTE 15 NTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 67,500Total Current Est 

05/31/2019Current Est Date

 0

 67,500

 0

0689

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2024

05/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  54,000.00  13,500.00  0.00  67,500.00 HB1887 - DGP (2)
 67,500.00 0.00  0.00  0.00  0.00  54,000.00  13,500.00  0.00Total:

 67,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115580UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/24/2023  no date 11/06/2023  no date

22 Scope Project 10/23/2023  no date 11/03/2023  no date

24 Determine Permits Needed 11/07/2023  no date 11/21/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/21/2023  no date 01/05/2024  no date

65F Plan Design/Field Inspection 11/06/2023  no date 01/05/2024  no date

66 Environmental Reevaluation 11/22/2023  no date 11/30/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/06/2023  no date 01/05/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/21/2023  no date 01/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2024  no date 01/08/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/09/2024  no date 05/09/2024  no date

95 District Project Closeout 05/10/2024  no date 08/05/2024  no date

96 Central Office Project Closeout 08/06/2024  no date 12/11/2024  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0693-014-795Proj:

UPC: 115584

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 693 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.3 MILE EAST OF DEAD ENDFrom:

RTE 604To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

05/31/2019Current Est Date

 0

 75,000

 0

0693

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2025

05/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  75,000.00  0.00  75,000.00 HB1887 - DGP (2)
 75,000.00 0.00  0.00  0.00  0.00  0.00  75,000.00  0.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115584UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/24/2024  no date 11/06/2024  no date

22 Scope Project 10/23/2024  no date 11/05/2024  no date

24 Determine Permits Needed 11/07/2024  no date 11/21/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2024  no date 01/07/2025  no date

65F Plan Design/Field Inspection 11/06/2024  no date 01/07/2025  no date

66 Environmental Reevaluation 11/22/2024  no date 12/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/06/2024  no date 01/07/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2024  no date 01/07/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2025  no date 01/08/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/09/2025  no date 05/12/2025  no date

95 District Project Closeout 05/13/2025  no date 08/06/2025  no date

96 Central Office Project Closeout 08/07/2025  no date 12/12/2025  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0702-014-797Proj:

UPC: 115573

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 702 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE 655To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

08/17/2020Current Est Date

 0

 300,000

 0

0702

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2020 08/31/2020

07/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  191,581.00  60,000.00  0.00  0.00  0.00  251,581.00 HB1887 - DGP (2)
 0.00  0.00  48,419.00  0.00  0.00  0.00  0.00  48,419.00 Telecommunications

 300,000.00 0.00  0.00  240,000.00  60,000.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115573UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/06/2020 07/06/2020 07/06/2020

18 State Environmental Review Process (SERP) 07/08/2020 07/07/2020 07/21/2020 07/16/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/22/2020 07/07/2020 08/04/2020 08/04/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/18/2020 08/06/2020 08/31/2020 08/06/2020

65F Plan Design/Field Inspection 07/07/2020 08/06/2020 08/31/2020 08/06/2020

66 Environmental Reevaluation 08/05/2020 07/07/2020 08/11/2020 08/04/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/04/2020 08/31/2020 08/04/2020

79 Construction Funding Review/Authorization of 
Funds

08/18/2020  no date 08/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2020 08/02/2020 09/01/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/02/2020  no date 07/16/2021  no date

95 District Project Closeout 07/19/2021  no date 10/11/2021  no date

96 Central Office Project Closeout 10/12/2021  no date 02/22/2022  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0731-014-811Proj:

UPC: 115032

PC: Jamie.Surface

Project Purpose:

PM: Buckingham Branch Railroad

Description: RTE 731 - INSTALL FLASHING LIGHTS AND GATES

Highway-Rail Safety Project Priority Number 2023002 - Install Flashing Lights and Gates at BBRR Crossing DOT 
224211S RTE 731 (Alpha Road) in Buckingham County to improve safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.150 MILE WEST OF RTE 15From:

0.190 MILE WEST OF RTE 15To:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 290,000Total Current Est 

04/27/2020Current Est Date

 0

 265,000

 25,000

0731

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2023

06/12/2024

06/12/2024

07/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  290,000.00  0.00  0.00  290,000.00 MAP21 Rail Highway 
Crossings

 290,000.00 0.00  0.00  0.00  0.00  290,000.00  0.00  0.00Total:

 290,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115032UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2023  no date 10/03/2023  no date

17E Environmental Review Process (ERP) 10/04/2023  no date 10/18/2023  no date

22 Scope Project 10/04/2023  no date 11/01/2023  no date

24 Determine Permits Needed 10/19/2023  no date 12/18/2023  no date

25 Draft Environmental Document or CE 12/19/2023  no date 01/10/2024  no date

66 Environmental Reevaluation 01/11/2024  no date 01/19/2024  no date

68 Clear Railroad Agreements 11/02/2023  no date 05/13/2024  no date

69X Right of Way/Utility Certification Date 05/14/2024  no date 05/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/14/2024  no date 06/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2024  no date 06/12/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/08/2024  no date 07/08/2025  no date

84 Award Contract 06/13/2024  no date 07/05/2024  no date

95 District Project Closeout 07/09/2025  no date 10/07/2025  no date

96 Central Office Project Closeout 10/08/2025  no date 02/18/2026  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0739-014-795Proj:

UPC: 115583

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 739 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE 678To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 90,000Total Current Est 

05/31/2019Current Est Date

 0

 90,000

 0

0739

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2025

05/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  90,000.00  0.00  90,000.00 HB1887 - DGP (2)
 90,000.00 0.00  0.00  0.00  0.00  0.00  90,000.00  0.00Total:

 90,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115583UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/24/2024  no date 11/06/2024  no date

22 Scope Project 10/23/2024  no date 11/05/2024  no date

24 Determine Permits Needed 11/07/2024  no date 11/21/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2024  no date 01/07/2025  no date

65F Plan Design/Field Inspection 11/06/2024  no date 01/07/2025  no date

66 Environmental Reevaluation 11/22/2024  no date 12/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/06/2024  no date 01/07/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2024  no date 01/07/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2025  no date 01/08/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/09/2025  no date 05/12/2025  no date

95 District Project Closeout 05/13/2025  no date 08/06/2025  no date

96 Central Office Project Closeout 08/07/2025  no date 12/12/2025  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0756-014-795Proj:

UPC: 115581

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 756 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE 15To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 97,500Total Current Est 

05/31/2019Current Est Date

 0

 97,500

 0

0756

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Buckingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2024

05/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  52,367.00  45,133.00  0.00  97,500.00 HB1887 - DGP (2)
 97,500.00 0.00  0.00  0.00  0.00  52,367.00  45,133.00  0.00Total:

 97,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115581UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/24/2023  no date 11/06/2023  no date

22 Scope Project 10/23/2023  no date 11/03/2023  no date

24 Determine Permits Needed 11/07/2023  no date 11/21/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/21/2023  no date 01/05/2024  no date

65F Plan Design/Field Inspection 11/06/2023  no date 01/05/2024  no date

66 Environmental Reevaluation 11/22/2023  no date 11/30/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/06/2023  no date 01/05/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/21/2023  no date 01/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2024  no date 01/08/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/09/2024  no date 05/09/2024  no date

95 District Project Closeout 05/10/2024  no date 08/05/2024  no date

96 Central Office Project Closeout 08/06/2024  no date 12/11/2024  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0763-014-796Proj:

UPC: 115572

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 763 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MUDDY CREEK ROADFrom:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

08/07/2019Current Est Date

 0

 180,000

 0

0763

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019 07/22/2019

02/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  87,428.00  0.00  0.00  0.00  0.00  0.00  87,428.00 CTB Formula
 0.00  0.00  36,713.00  0.00  0.00  0.00  0.00  36,713.00 HB1887 - DGP (2)
 0.00  55,859.00  0.00  0.00  0.00  0.00  0.00  55,859.00 Telecommunications

 180,000.00 0.00  143,287.00  36,713.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$189,650

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  189,650.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115572UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2019 07/22/2019 07/22/2019 07/22/2019

18 State Environmental Review Process (SERP) 07/22/2019 07/22/2019 07/22/2019 07/22/2019

22 Scope Project 07/22/2019 07/22/2019 07/22/2019 07/22/2019

24 Determine Permits Needed 07/22/2019 07/22/2019 07/22/2019 07/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/22/2019 07/22/2019 07/22/2019 07/22/2019

65F Plan Design/Field Inspection 07/22/2019 07/22/2019 08/02/2019 08/05/2019

66 Environmental Reevaluation 07/22/2019 07/22/2019 07/22/2019 07/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/22/2019 07/22/2019 08/02/2019 08/02/2019

79 Construction Funding Review/Authorization of 
Funds

07/22/2019 08/08/2019 07/22/2019 08/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 07/22/2019 07/22/2019 07/22/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/23/2019  no date 11/06/2020  no date

95 District Project Closeout 11/09/2020  no date 11/09/2021  no date

96 Central Office Project Closeout 11/10/2021  no date 11/10/2022  no date



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0768-014-799Proj:

UPC: 115575

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 768 ��� RURAL RUSTIC (SURFACE TREAT NON-HARD 
SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 640From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 195,000Total Current Est 

08/17/2020Current Est Date

 0

 195,000

 0

0768

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Buckingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2020

06/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  155,287.00  39,713.00  0.00  0.00  0.00  195,000.00 HB1887 - DGP (2)
 195,000.00 0.00  0.00  155,287.00  39,713.00  0.00  0.00  0.00Total:

 195,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUCKINGHAM COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115575UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/07/2020 07/07/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/07/2020 08/03/2020 08/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2020 08/03/2020 07/20/2020 08/07/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/07/2020 08/10/2020 08/04/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/06/2020 08/31/2020 08/06/2020

79 Construction Funding Review/Authorization of 
Funds

08/02/2021 08/02/2020 08/13/2021 08/26/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/16/2021 08/12/2020 08/16/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/17/2021  no date 12/20/2021  no date

95 District Project Closeout 12/21/2021  no date 03/21/2022  no date

96 Central Office Project Closeout 03/22/2022  no date 07/22/2022  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0029-015-781Proj:

UPC: 104600

PC: Daniel.Brown

Project Purpose:

PM:

Description: RTE 29 NBL - BRIDGE & APPR. OVER NS RR FED. ID. NO. (04144)

RTE 29 NBL - REPLACEMENT OF FUNCTIONALLY OBSOLETE AND FRACTURE CRITICAL BRIDGE OVER NSRR 
(FED STR ID 04144). THIS FRACTURE CRITICAL STRUCTURE IS IN AN ADVANCING STATE OF DETERIORATION 
AND CARRIES A SIGNIFICANT AMOUNT OF TRAFFIC ALONG THIS MAJOR CORRIDOR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.006 MILE NORTH OF RTE 679From:

0.513 MILES NORTH OF RTE 679To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,056,280Total Current Est 

08/19/2020Current Est Date

 4,356,664

 12,534,616

 2,165,000

0029

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Campbell County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2015

08/09/2018

08/09/2018

09/08/2020

09/08/2020

05/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,690,913.00  3,403,313.00  0.00  0.00  0.00  0.00  0.00  11,094,226.00 CTB Formula
 2,034,659.00  472,805.00  0.00  0.00  0.00  0.00  0.00  2,507,464.00 MAP21 NHPP

 846,977.00  1,902,296.00  0.00  0.00  0.00  0.00  0.00  2,749,273.00 MAP21 STP
 810,048.00  0.00  0.00  0.00  0.00  0.00  0.00  810,048.00Formula - Primary

 3,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000.00Residue Parcel Revenue
 17,164,011.00 11,385,597.00  5,778,414.00  0.00  0.00  0.00  0.00  0.00Total:

 17,164,011.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,175,750

$2,625,915

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,801,664.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104600UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/24/2015 08/24/2015 08/24/2015 08/24/2015

17E Environmental Review Process (ERP) 10/15/2015 10/15/2015 10/16/2015 10/16/2015

22 Scope Project 10/15/2015 10/15/2015 03/10/2017 03/10/2017

22X Scoping Team Meeting Date 03/16/2016 03/16/2016 03/16/2016 03/16/2016

24 Determine Permits Needed 08/01/2016 08/01/2016 10/20/2016 10/20/2016

25 Draft Environmental Document or CE 03/16/2016 03/16/2016 11/07/2016 11/07/2016

31S Conduct Location Survey 09/01/2015 09/01/2015 05/01/2016 05/01/2016

32 Value Engineering 02/14/2017 02/14/2017 07/27/2017 07/27/2017

34F Furnish Final Soils Survey 12/30/2016 12/30/2016 08/30/2017 08/30/2017

34P Preliminary Soil Survey 03/01/2016 03/01/2016 05/19/2016 05/19/2016

36C Preliminary Field Inspection Constructability 
Review

07/01/2016 07/01/2016 08/02/2016 08/02/2016

36F Plan Design/Preliminary Field Inspection 02/16/2016 02/16/2016 10/31/2016 10/31/2016

36H Hydraulic Plan Design Public Hearing 03/16/2016 03/16/2016 04/14/2017 04/14/2017

36P Plan Design Public Hearing 11/01/2016 11/01/2016 04/14/2017 04/14/2017

36X Preliminary Field InspectionTeam Meeting Date 07/20/2016 07/20/2016   

37S Major Structures / Bridge ��� Survey 09/01/2015 09/01/2015 05/01/2016 05/01/2016

41 Bridge Foundation Data 12/30/2016 12/30/2016 08/30/2017 08/30/2017

43 Furnish Utility Field Inspection Plans 09/27/2017 09/27/2017 11/09/2017 11/09/2017

43H Hydraulic Plan Design/Field Inspection (FI) 09/26/2017 09/26/2017 11/09/2017 11/09/2017

43X Utility Field Inspection (UFI) Date 12/13/2017 12/13/2017 12/13/2017 12/13/2017

44 Furnish RWU Data for Public Hearing Process 03/01/2017 03/01/2017 05/31/2017 05/31/2017

45 Minor Structures Report 12/30/2016 12/30/2016 12/30/2016 12/30/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/21/2020 01/21/2020 03/27/2020 04/17/2020

46B Preliminary Bridge Plans 01/27/2016 01/27/2016 08/10/2016 08/10/2016

48 Conduct Location/Design Public Hearing 02/27/2017 02/27/2017 06/20/2017 06/20/2017

48X Public Hearing Meeting Date 06/20/2017 06/20/2017   

49 Adopt Location/Design 08/25/2017 08/25/2017 09/20/2017 09/20/2017

49X Location and Design Approval Date 09/20/2017 09/20/2017 09/20/2017 09/20/2017

50 Survey Data Verification 12/29/2016 12/29/2016 01/27/2017 01/27/2017

51 Furnish Approved R/W & UT Plans 05/10/2018 05/10/2018 08/16/2018 08/28/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/10/2018 09/10/2018 04/01/2020 04/17/2020

51X R/W&UT Plan Date 05/25/2018 08/28/2018 05/25/2018 08/28/2018

52 Authorize R/W & UT Funds 07/20/2018 07/20/2018 08/09/2018 08/09/2018

54 Retaining Wall Data Report 12/30/2016 12/30/2016 12/30/2016 12/30/2016

57S Right of Way Stakeout���Survey 09/18/2018 09/18/2018 01/16/2019 01/16/2019

58 Survey Right of Way Plan Sheets 03/21/2018 03/21/2018 05/10/2018 05/10/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/04/2018 09/04/2018 09/17/2018 09/06/2018

62 Develop Retaining Structure Plans 08/20/2018 08/20/2018 08/20/2018 08/20/2018

64 Final Bridge Plans 12/01/2017 12/01/2017 12/19/2019 04/17/2020

65C Field Inspection Constructability Review 02/26/2018 02/26/2018 02/26/2018 02/26/2018

65F Plan Design/Field Inspection 09/27/2017 09/27/2017 03/22/2018 03/22/2018

65P Plan Design/Pre-Advertisement Conference 05/11/2018 05/11/2018 04/01/2020 04/06/2020

65X Field Inspection Team Meeting Date 03/21/2018 03/21/2018   

66 Environmental Reevaluation 03/18/2020 03/18/2020 04/16/2020 04/16/2020

67U Utility Relocations by Owners 09/13/2019 09/26/2019 06/09/2020 07/21/2020

68 Clear Railroad Agreements 06/18/2018 06/18/2018 04/06/2020 09/08/2020

69 Acquire Right of Way 09/18/2018 09/06/2018 09/13/2019 09/13/2019



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

69X Right of Way/Utility Certification Date 08/05/2020 08/04/2020 08/05/2020 08/04/2020

70 Obtain Environmental Permits 04/01/2019 04/01/2019 03/18/2020 12/04/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/18/2020 03/18/2020 05/15/2020 05/20/2020

70S Utility Stakeout ���Survey 06/26/2018 06/26/2018 03/11/2020 03/11/2020

71 Approved Construction Plans 04/06/2020 04/06/2020 07/30/2020 07/30/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/27/2020 01/27/2020 03/25/2020 03/11/2020

71X Pre-Advertisement Conference Date 03/18/2020 03/18/2020 03/18/2020 03/18/2020

72 Prepare for Advertisement 05/11/2020 05/29/2020 08/06/2020 09/07/2020

72B Biddability Review 05/11/2020 05/11/2020 07/14/2020 06/29/2020

72X Plan Submission Date 07/30/2020 07/30/2020 07/30/2020 07/30/2020

79 Construction Funding Review/Authorization of 
Funds

05/11/2020  no date 01/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening  no date  no date  no date  no date

84 Award Contract 11/17/2020  no date 01/14/2021  no date

91 Administer Contract 01/19/2021  no date 12/01/2022  no date

92X Contractor Final Voucher Date 01/27/2020  no date 01/27/2020  no date

94X Claims Period Ends Dates 03/27/2020  no date 03/27/2020  no date

95 District Project Closeout 03/30/2020  no date 06/22/2020  no date

96 Central Office Project Closeout 07/13/2020  no date 11/13/2020  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-015-823Proj:

UPC: 114094

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: RTE 29 - SHOULDER WIDENING AND RUMBLE STRIPS (CAMPBELL)

CONSTRUCT A CONTINUOUS 2' PAVED SHOULDER AND INSTALL SHOULDER RUMBLE STRIPS ALONG THE 
NB AND SB LANES TO IMPROVE SAFETY AND REDUCE THE NUMBER AND SEVERITY OF ROADWAY 
DEPARTURE CRASHES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 24From:

RTE 738To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,024,763Total Current Est 

07/15/2020Current Est Date

 0

 1,024,763

 0

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2019

07/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,529,620.00  0.00  0.00  0.00  0.00  0.00  1,529,620.00 MAP21 HSIP
 1,529,620.00 0.00  1,529,620.00  0.00  0.00  0.00  0.00  0.00Total:

 1,529,620.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$929,773

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  929,772.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

07/27/2020

04/29/2020



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114094UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 03/05/2019 03/05/2019 03/05/2019 03/05/2019

22 Scope Project 02/04/2019 02/04/2019 07/18/2019 07/18/2019

66 Environmental Reevaluation 03/05/2019 03/05/2019 03/05/2019 03/05/2019

69X Right of Way/Utility Certification Date 12/02/2019 09/26/2019 12/02/2019 09/26/2019

70 Obtain Environmental Permits 03/05/2019 03/05/2019 03/05/2019 03/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/05/2019 03/05/2019 03/05/2019 03/05/2019

71 Approved Construction Plans 10/25/2019 09/26/2019 11/26/2019 09/26/2019

72 Prepare for Advertisement 11/19/2019 10/03/2019 12/09/2019 12/09/2019

72B Biddability Review 11/26/2019 10/28/2019 12/04/2019 11/01/2019

72X Plan Submission Date 11/20/2019 11/05/2019 11/20/2019 11/05/2019

77S Construction ��� Survey 04/09/2020 09/30/2019 04/09/2020 09/30/2019

79 Construction Funding Review/Authorization of 
Funds

10/25/2019 09/20/2019 11/22/2019 09/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/10/2019 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/28/2020 01/22/2020 01/28/2020 02/27/2020

84 Award Contract 03/05/2020 02/27/2020 03/05/2020 02/27/2020

88 Survey Monumentation 12/04/2020 09/30/2019 12/04/2020 09/30/2019

91 Administer Contract 04/10/2020 04/29/2020 12/04/2020 07/27/2020

92X Contractor Final Voucher Date 01/22/2021  no date 01/22/2021  no date

94X Claims Period Ends Dates 04/20/2021  no date 04/20/2021  no date

95 District Project Closeout 04/21/2021  no date 07/15/2021  no date

96 Central Office Project Closeout 07/16/2021  no date 11/18/2021  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6029-015-825Proj:

UPC: 115488

PC: Brian.Casto

Project Purpose:

PM:

Description: #SMART20 RTE 29 - INTERSECTION IMPROVEMENTS AT RTE 699

FY20 SMART SCALE - PROJECT APPLICATION ID 3498 - RTE 29 INTERSECTION IMPROVEMENTS AT RTE 699 
TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.047 MILE SOUTH OF RTE 699From:

0.047 MILE NORTH OF RTE 699To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,086,810Total Current Est 

10/06/2020Current Est Date

 958,908

 1,760,209

 367,693

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Campbell County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/28/2021

01/22/2024

01/22/2024

03/11/2025

03/11/2025

01/14/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,586,810.00 1,500,000.00  3,086,810.00 HB1887 - DGP (1)
 3,086,810.00 0.00  0.00  0.00  0.00  0.00  1,586,810.00 1,500,000.00Total:

 3,086,810.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115488UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/15/2021  no date 04/28/2021  no date

17E Environmental Review Process (ERP) 05/14/2021  no date 05/20/2021  no date

21H Hydraulics Plan Design PFI 10/28/2021  no date 12/13/2021  no date

21T Traffic Operations Analysis 05/13/2021  no date 05/13/2021  no date

22 Scope Project 04/29/2021  no date 12/17/2021  no date

22C Scoping Constructability Review 05/14/2021  no date 05/27/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/13/2021  no date 05/13/2021  no date

22X Scoping Team Meeting Date 05/13/2021  no date 05/13/2021  no date

23 Furnish Environmental Traffic Data 05/14/2021  no date 05/27/2021  no date

24 Determine Permits Needed 05/21/2021  no date 07/19/2021  no date

25 Draft Environmental Document or CE 12/20/2021  no date 04/22/2022  no date

28 Consultant Procurement 06/11/2021  no date 06/11/2021  no date

29X Public Information Meeting 11/17/2021  no date 11/17/2021  no date

30 Preliminary Utility Inspection 12/17/2021  no date 12/17/2021  no date

31S Conduct Location Survey 05/14/2021  no date 08/09/2021  no date

34F Furnish Final Soils Survey 09/30/2022  no date 02/07/2023  no date

34P Preliminary Soil Survey 10/13/2021  no date 12/13/2021  no date

35 Traffic Control Device Recommendations 12/15/2021  no date 02/02/2022  no date

36C Preliminary Field Inspection Constructability 
Review

11/12/2021  no date 11/29/2021  no date

36F Plan Design/Preliminary Field Inspection 08/10/2021  no date 12/13/2021  no date

36H Hydraulic Plan Design Public Hearing 12/20/2021  no date 02/17/2022  no date

36P Plan Design Public Hearing 12/20/2021  no date 04/22/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 12/14/2021  no date   

38 Retaining Wall Data Request 12/17/2021  no date 12/17/2021  no date

39 Sound Wall Foundation Data Request 12/17/2021  no date 12/17/2021  no date

40 Minor Structures Data Request 12/20/2021  no date 12/27/2021  no date

43 Furnish Utility Field Inspection Plans 05/11/2023  no date 06/26/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/09/2023  no date 05/10/2023  no date

43X Utility Field Inspection (UFI) Date 07/19/2023  no date 07/19/2023  no date

44 Furnish RWU Data for Public Hearing Process 03/28/2022  no date 04/22/2022  no date

45 Minor Structures Report 12/28/2021  no date 02/25/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/13/2024  no date 08/26/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/29/2022  no date 09/29/2022  no date

47 Approve Willingness 04/22/2022  no date 04/22/2022  no date

47X Willingness Posted Date 03/25/2022  no date 03/25/2022  no date

48 Conduct Location/Design Public Hearing 04/25/2022  no date 09/14/2022  no date

48X Public Hearing Meeting Date 08/24/2022  no date   

49 Adopt Location/Design 09/15/2022  no date 09/28/2022  no date

49C Design Approval Constructability Review 04/25/2022  no date 05/06/2022  no date

49X Location and Design Approval Date 09/29/2022  no date 09/29/2022  no date

50 Survey Data Verification 04/25/2022  no date 05/20/2022  no date

51 Furnish Approved R/W & UT Plans 09/21/2023  no date 12/27/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/08/2024  no date 07/03/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/16/2023  no date 03/16/2023  no date

51X R/W&UT Plan Date 12/28/2023  no date 01/04/2024  no date

52 Authorize R/W & UT Funds 01/05/2024  no date 01/22/2024  no date

52T Authorize R/W Funds 03/16/2023  no date 03/16/2023  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/23/2024  no date 01/23/2024  no date

54 Retaining Wall Data Report 09/29/2022  no date 09/29/2022  no date

55 Sound Wall Data Report 09/29/2022  no date 09/29/2022  no date

57S Right of Way Stakeout���Survey 01/24/2024  no date 04/17/2024  no date

58 Survey Right of Way Plan Sheets 06/27/2023  no date 09/20/2023  no date

59 Noise Abatement Design 09/29/2022  no date 09/29/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/23/2024  no date 02/05/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/16/2023  no date 03/16/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/06/2024  no date 02/06/2024  no date

61 Final Traffic Control Device Plans 04/03/2024  no date 07/03/2024  no date

62 Develop Retaining Structure Plans 09/29/2022  no date 09/29/2022  no date

65C Field Inspection Constructability Review 02/08/2023  no date 03/01/2023  no date

65F Plan Design/Field Inspection 09/30/2022  no date 05/10/2023  no date

65P Plan Design/Pre-Advertisement Conference 12/28/2023  no date 07/03/2024  no date

65X Field Inspection Team Meeting Date 05/10/2023  no date   

66 Environmental Reevaluation 08/13/2024  no date 08/26/2024  no date

67 Clear Utility Agreements 02/06/2024  no date 08/08/2024  no date

67U Utility Relocations by Owners 08/09/2024  no date 02/20/2025  no date

69 Acquire Right of Way 02/07/2024  no date 08/09/2024  no date

69X Right of Way/Utility Certification Date 09/27/2024  no date 09/27/2024  no date

70 Obtain Environmental Permits 05/10/2023  no date 05/10/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/13/2024  no date 10/08/2024  no date

70S Utility Stakeout ���Survey 06/13/2024  no date 12/19/2024  no date

71 Approved Construction Plans 08/13/2024  no date 09/19/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/05/2024  no date 07/18/2024  no date

71X Pre-Advertisement Conference Date 08/12/2024  no date 08/12/2024  no date

72 Prepare for Advertisement 09/05/2024  no date 10/04/2024  no date

72B Biddability Review 09/12/2024  no date 09/18/2024  no date

72X Plan Submission Date 09/19/2024  no date 09/19/2024  no date

73 Process Relocations 02/06/2024  no date 02/06/2024  no date

77S Construction ��� Survey 07/08/2025  no date 01/14/2026  no date

79 Construction Funding Review/Authorization of 
Funds

08/13/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/11/2025  no date 03/11/2025  no date

82 Conduct Bid Opening 04/23/2025  no date 04/23/2025  no date

84 Award Contract 05/30/2025  no date 05/30/2025  no date

88 Survey Monumentation 01/15/2026  no date 03/16/2026  no date

91 Administer Contract 07/08/2025  no date 01/14/2026  no date

92X Contractor Final Voucher Date 03/03/2026  no date 03/03/2026  no date

94X Claims Period Ends Dates 05/28/2026  no date 05/28/2026  no date

95 District Project Closeout 05/29/2026  no date 08/21/2026  no date

96 Central Office Project Closeout 08/24/2026  no date 12/30/2026  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0501-015-764Proj:

UPC: 104947

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #HB2.FY17 RTE 501- SHOULDER WIDENING - RTE 607 TO RTE 655

SHOULDER WIDERNING IMPROVEMENTS TO INCREASE SAFETY AND OPERATIONS ALONG THE 501 
CORRIDOR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.024 MILES NORTH OF RTE. 655From:

0.450 MILES SOUTH OF RTE. 655To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,271,487Total Current Est 

07/15/2020Current Est Date

 557,280

 1,449,657

 264,550

0501

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/03/2013

08/20/2018

08/20/2018

12/10/2019

12/10/2019

07/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 Bond Proceeds
 665,846.00  1,003,836.00  223,992.00  0.00  0.00  0.00  0.00  1,893,674.00 HB1887 - DGP (1)
 277,813.00  0.00  0.00  0.00  0.00  0.00  0.00  277,813.00Demo Repurpose

 2,271,487.00 1,043,659.00  1,003,836.00  223,992.00  0.00  0.00  0.00  0.00Total:

 2,271,487.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$264,550

$452,320

$1,348,743

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,065,613.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

07/10/2020

03/30/2020



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104947UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2013 07/03/2013 07/03/2013 07/03/2013

17E Environmental Review Process (ERP) 10/24/2013 10/24/2013 10/24/2013 10/24/2013

22 Scope Project 05/21/2014 05/21/2014 05/26/2017 05/26/2017

25 Draft Environmental Document or CE 05/14/2014 05/14/2014 04/28/2015 04/28/2015

31S Conduct Location Survey 10/30/2013 10/30/2013 03/27/2014 03/27/2014

34F Furnish Final Soils Survey 08/25/2017 02/22/2018 07/18/2018 07/18/2018

34P Preliminary Soil Survey 05/29/2014 05/29/2014 09/08/2014 09/08/2014

36C Preliminary Field Inspection Constructability 
Review

06/19/2014 06/19/2014 09/13/2016 09/13/2016

36F Plan Design/Preliminary Field Inspection 04/30/2014 04/30/2014 09/14/2017 09/14/2017

36H Hydraulic Plan Design Public Hearing 05/29/2014 05/29/2014 01/09/2018 01/09/2018

36P Plan Design Public Hearing 09/25/2017 09/25/2017 02/08/2018 02/08/2018

36X Preliminary Field InspectionTeam Meeting Date 05/01/2017 05/01/2017   

43 Furnish Utility Field Inspection Plans 02/23/2018 02/23/2018 04/23/2018 04/20/2018

43H Hydraulic Plan Design/Field Inspection (FI) 01/09/2018 01/09/2018 06/05/2018 06/05/2018

44 Furnish RWU Data for Public Hearing Process 09/25/2017 09/25/2017 02/08/2018 02/08/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/04/2018 06/04/2018 10/25/2018 07/02/2019

47 Approve Willingness 02/08/2018 02/08/2018 04/23/2018 04/20/2018

47X Willingness Posted Date 02/21/2018 02/21/2018 02/21/2018 02/21/2018

51 Furnish Approved R/W & UT Plans 07/17/2018 07/17/2018 10/25/2018 08/24/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/07/2019 06/07/2019 09/03/2019 07/03/2019

52 Authorize R/W & UT Funds 09/26/2018 08/14/2018 10/25/2018 08/20/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/25/2018 08/24/2018 11/27/2018 09/05/2018

61 Final Traffic Control Device Plans 10/25/2018 08/24/2018 09/03/2019 07/03/2019

65C Field Inspection Constructability Review 04/20/2018 04/23/2018 07/17/2018 07/17/2018

65F Plan Design/Field Inspection 04/20/2018 04/23/2018 07/17/2018 07/17/2018

65P Plan Design/Pre-Advertisement Conference 11/27/2018 11/27/2018 09/18/2019 09/18/2019

67 Clear Utility Agreements 11/28/2018 09/05/2018 12/05/2019 09/12/2019

67U Utility Relocations by Owners 06/06/2019 05/15/2019 12/05/2019 12/03/2019

69 Acquire Right of Way 11/27/2018 09/05/2018 06/05/2019 05/14/2019

69X Right of Way/Utility Certification Date 12/05/2019 11/05/2019 12/05/2019 11/05/2019

71 Approved Construction Plans 10/30/2019 10/30/2019 12/03/2019 12/03/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/06/2018 07/06/2018 09/03/2019 09/03/2019

71X Pre-Advertisement Conference Date 09/18/2019 08/21/2019 09/18/2019 08/21/2019

72 Prepare for Advertisement 12/03/2019 11/22/2019 12/18/2019 12/11/2019

72B Biddability Review 12/03/2019 12/03/2019 12/09/2019 12/09/2019

79 Construction Funding Review/Authorization of 
Funds

12/03/2019 12/03/2019 04/10/2020 12/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/18/2019 12/10/2019 01/14/2020 12/10/2019

82 Conduct Bid Opening  no date 01/22/2020  no date 02/27/2020

84 Award Contract 03/26/2020 02/27/2020 04/23/2020 02/27/2020

91 Administer Contract 04/23/2020 03/30/2020 12/15/2020 07/10/2020

95 District Project Closeout 12/16/2020  no date 03/16/2021  no date

96 Central Office Project Closeout 03/17/2021  no date 07/19/2021  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0501-015-766Proj:

UPC: 104950

PC: Justin.Hsieh

Project Purpose:

PM:

Description: #HB2.FY17 RTE 501-CONSTRUCT LEFT/RIGHT TURN LANES AT RTE 
633

TO IMPROVE THE OVERALL OPERATIONS OF THE OFFSET INTERSECTION BY IMPLEMENTING BOTH LEFT 
AND RIGHT TURN LANES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.181 MILE SOUTH OF RTE 633 EASTFrom:

0.141 MILE NORTH OF RTE 633 WESTTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,743,319Total Current Est 

07/23/2019Current Est Date

 136,561

 2,332,805

 273,953

0501

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/03/2013

04/06/2017

04/06/2017

07/10/2018

07/10/2018

09/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 65,000.00  0.00  0.00  0.00  0.00  0.00  0.00  65,000.00 Bond Proceeds
 2,743,302.00  0.00  0.00  0.00  0.00  0.00  0.00  2,743,302.00 HB1887 - DGP (1)

 2,808,302.00 2,808,302.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,808,302.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$273,953

$136,561

$2,140,512

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  2,551,026.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/16/2018

Construction Completed:

Construction Started:

09/12/2019

10/23/2018



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104950UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2013 07/03/2013 07/03/2013 07/03/2013

17E Environmental Review Process (ERP) 10/17/2013 10/17/2013 11/15/2013 11/15/2013

22 Scope Project 09/05/2013 09/05/2013 07/16/2014 07/16/2014

22C Scoping Constructability Review 09/01/2013 09/01/2013 10/01/2013 10/01/2013

22X Scoping Team Meeting Date 10/01/2013 10/01/2013 10/01/2013 10/01/2013

24 Determine Permits Needed 10/21/2013 10/21/2013 12/12/2013 12/12/2013

25 Draft Environmental Document or CE 03/19/2014 03/19/2014 06/10/2014 06/10/2014

31S Conduct Location Survey 07/15/2013 07/15/2013 10/15/2013 10/15/2013

34F Furnish Final Soils Survey 03/19/2014 03/19/2014 09/09/2014 09/09/2014

34P Preliminary Soil Survey 11/26/2013 11/26/2013 01/09/2014 01/09/2014

36C Preliminary Field Inspection Constructability 
Review

10/01/2013 10/01/2013 03/19/2014 03/19/2014

36F Plan Design/Preliminary Field Inspection 11/01/2013 11/01/2013 03/19/2014 03/19/2014

36H Hydraulic Plan Design Public Hearing 02/27/2014 02/27/2014 05/01/2015 05/01/2015

36P Plan Design Public Hearing 03/19/2014 03/19/2014 07/31/2014 07/31/2014

47 Approve Willingness 07/31/2014 07/31/2014 09/11/2014 09/11/2014

51 Furnish Approved R/W & UT Plans 12/30/2016 12/30/2016 04/21/2017 04/21/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/02/2018 02/02/2018 03/05/2018  no date

52 Authorize R/W & UT Funds 04/04/2017 04/04/2017 04/06/2017 04/06/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/21/2017 04/21/2017 04/24/2017 04/24/2017

61 Final Traffic Control Device Plans 05/23/2017 05/23/2017 01/11/2018  no date

65C Field Inspection Constructability Review 09/13/2016 09/13/2016 01/26/2017 01/26/2017

65F Plan Design/Field Inspection 09/13/2016 09/13/2016 12/30/2016 12/30/2016

65P Plan Design/Pre-Advertisement Conference 12/30/2016 12/30/2016 03/05/2018  no date

65X Field Inspection Team Meeting Date 11/16/2016 11/16/2016   

67U Utility Relocations by Owners 01/24/2018 01/24/2018 07/05/2018 07/05/2018

69 Acquire Right of Way 04/24/2017 04/24/2017 01/26/2018 01/26/2018

71 Approved Construction Plans 04/30/2018 04/30/2018 05/30/2018 05/29/2018

71X Pre-Advertisement Conference Date 02/21/2018  no date 02/21/2018  no date

72 Prepare for Advertisement 05/22/2018 04/25/2018 06/14/2018 06/14/2018

72B Biddability Review 05/30/2018 06/04/2018 06/05/2018 06/07/2018

72X Plan Submission Date 05/30/2018 05/29/2018 05/30/2018 05/29/2018

79 Construction Funding Review/Authorization of 
Funds

05/30/2018 05/30/2018 10/03/2018 10/03/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2018 07/10/2018 07/10/2018 07/10/2018

84 Award Contract 09/27/2018 09/26/2018 10/18/2018 10/16/2018

91 Administer Contract 07/10/2018 10/23/2018 12/13/2019 09/12/2019

95 District Project Closeout 08/13/2018  no date 11/06/2018  no date

96 Central Office Project Closeout 11/26/2018  no date 04/02/2019  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-015-817Proj:

UPC: 111316

PC: Sean.Grinnell

Project Purpose:

PM:

Description: RTE 29 - INSTALL DYNAMIC FLASHING LIGHT SYSTEM AT RTE 699

APP ID 2042 - INSTALL DYNAMIC FLASHING LIGHTS TO IMPROVE SAFETY AND MITIGATE CRASHES, USING 
REGIONAL SIGNAL ON-CALL CONTRACT UPC 107539.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 MILE SOUTH RTE 699From:

0.09 MILE NORTH RTE  699To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 183,354Total Current Est 

06/29/2020Current Est Date

 0

 179,506

 3,848

6029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2017

02/15/2018

02/15/2018

09/26/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,109.00  0.00  0.00  0.00  0.00  0.00  0.00  3,109.00 Discretionary Grants
 127,268.00  0.00  0.00  0.00  0.00  0.00  0.00  127,268.00 MAP21 HSIP

 27,977.00  0.00  0.00  0.00  0.00  0.00  0.00  27,977.00.Highway Safety 
Improvements

 158,354.00 158,354.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 158,354.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,848

$0

$178,414

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/26/2020

Total  182,261.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/06/2018

Construction Completed:

Construction Started:

05/21/2019

10/23/2018



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111316UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/06/2017 11/06/2017 11/07/2017 11/07/2017

17E Environmental Review Process (ERP) 11/08/2017 11/08/2017 12/01/2017 12/01/2017

22 Scope Project 11/08/2017 11/08/2017 01/18/2018 01/18/2018

24 Determine Permits Needed 12/04/2017 12/04/2017 12/06/2017 12/06/2017

25 Draft Environmental Document or CE 12/04/2017 12/04/2017 01/03/2018 01/03/2018

47 Approve Willingness 01/04/2018 01/04/2018 01/04/2018 01/04/2018

49 Adopt Location/Design 01/19/2018 01/19/2018 01/19/2018 01/19/2018

65F Plan Design/Field Inspection 01/05/2018 01/05/2018 01/18/2018 01/18/2018

66 Environmental Reevaluation 01/04/2018 01/04/2018 01/05/2018 01/05/2018

69X Right of Way/Utility Certification Date 01/22/2018 01/19/2018 01/24/2018 01/19/2018

79 Construction Funding Review/Authorization of 
Funds

01/25/2018 01/23/2016 03/08/2018 02/13/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2018 02/14/2018 03/15/2018 02/15/2018

84 Award Contract 03/16/2018 02/16/2018 03/29/2018 03/06/2018

91 Administer Contract 03/30/2018 10/23/2018 10/22/2018 05/21/2019

95 District Project Closeout 10/23/2018  no date 01/23/2019  no date

96 Central Office Project Closeout 01/24/2019  no date 05/28/2019  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

PM3B-015-F18Proj:

UPC: 112854

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #SGR19VP - PM3B18 CAMPBELL COUNTY US-501N PRIMARY PLANT 
MIX

Corrective maintenance plantmix mill and fill on US-501N in Campbell County. State of Good Repair (SGR). This 
project is being delivered under federal project number PM03369 pursuant to the Federal-Aid Preventative 
Maintenance Agreement between FHWA Virginia Division of VDOT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 1029From:

SCL LYNCHBURGTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 326,751Total Current Est 

03/22/2018Current Est Date

 0

 326,751

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Campbell County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2017

02/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 326,751.00  0.00  0.00  0.00  0.00  0.00  0.00  326,751.00 HB1887 - SGR
 326,751.00 326,751.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 326,751.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$326,751

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2019

Total  326,751.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2018

Construction Completed:

Construction Started: 04/16/2018



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112854UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/06/2017 06/06/2017 06/07/2017 06/07/2017

22 Scope Project 06/13/2017 06/13/2017 09/11/2017 09/11/2017

24 Determine Permits Needed 06/12/2017 06/12/2017 06/26/2017 06/26/2017

25 Draft Environmental Document or CE 06/26/2017 06/26/2017 06/27/2017 06/27/2017

47 Approve Willingness 09/11/2017 09/11/2017 09/11/2017 09/11/2017

65P Plan Design/Pre-Advertisement Conference 09/12/2017 09/12/2017 10/06/2017 10/06/2017

66 Environmental Reevaluation 12/13/2017 12/13/2017 12/19/2017 12/19/2017

69X Right of Way/Utility Certification Date 12/13/2017 10/12/2017 12/13/2017 10/12/2017

72 Prepare for Advertisement 10/06/2017 10/06/2017 12/11/2018  no date

79 Construction Funding Review/Authorization of 
Funds

12/04/2017 12/04/2017 12/04/2017 12/04/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2017 12/12/2017 12/12/2017 12/12/2017

82 Conduct Bid Opening 01/24/2018 01/24/2018 02/21/2018 02/21/2018

84 Award Contract 02/21/2018 02/21/2018 02/21/2018 02/21/2018

91 Administer Contract 04/16/2018 04/16/2018 02/05/2019  no date

92X Contractor Final Voucher Date 03/21/2019  no date 03/21/2019  no date

94X Claims Period Ends Dates 06/18/2019  no date 06/18/2019  no date

95 District Project Closeout 06/18/2019  no date 09/11/2019  no date

96 Central Office Project Closeout 09/12/2019  no date 01/22/2020  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0607-015-808Proj:

UPC: 114025

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 607 - RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE)

SURFACE TREAT UNPAVED ROAD TO IMPROVE SAFETY AND REDUCE MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 701From:

1.00 MILE EAST RTE 701To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 121,509Total Current Est 

09/09/2020Current Est Date

 0

 121,509

 0

0607

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019 03/03/2020

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,464.00  11,351.00  0.00  0.00  0.00  0.00  0.00  23,815.00 CTB Formula
 0.00  0.00  15,938.00  0.00  0.00  0.00  0.00  15,938.00 HB1887 - DGP (2)

 74,820.00  75,473.00  9,954.00  0.00  0.00  0.00  0.00  160,247.00 Telecommunications
 200,000.00 87,284.00  86,824.00  25,892.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$248,586

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  248,586.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114025UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/12/2019 03/12/2019 03/12/2019 03/12/2019

18 State Environmental Review Process (SERP) 05/22/2019 05/22/2019 06/05/2019 05/22/2019

22 Scope Project 05/21/2019 05/21/2019 06/25/2019 06/25/2019

24 Determine Permits Needed 06/06/2019 09/20/2019 06/19/2019 01/31/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/12/2019 06/12/2019 07/26/2019 07/26/2019

65F Plan Design/Field Inspection 06/12/2019 06/12/2019 07/26/2019 07/26/2019

66 Environmental Reevaluation 06/20/2019 08/30/2019 06/26/2019 01/31/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/12/2019 06/12/2019 07/26/2019 07/26/2019

79 Construction Funding Review/Authorization of 
Funds

08/12/2019 02/03/2020 08/23/2019 02/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/26/2019 02/13/2020 08/26/2019 03/03/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/27/2019 03/16/2020 12/31/2019 09/09/2020

95 District Project Closeout 01/02/2020  no date 12/16/2020  no date

96 Central Office Project Closeout 12/17/2020  no date 12/03/2021  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0622-015-298Proj:

UPC: 005542

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #SMART18 #SGR18VB - RT 622 - RECONSTRUCTION

The purpose of this project is to improve alignment and reconstruct a wider roadway (both within the existing corridor 
and on new location) for this rural major collector roadway in northwestern Campbell County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.004 MILE EAST OF ROUTE 683From:

1.231 MILE EAST OF ROUTE 683To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,029,052Total Current Est 

04/24/2020Current Est Date

 848,275

 8,479,368

 1,701,409

0622

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/27/2005

07/13/2017

07/13/2017

07/09/2019

07/09/2019

10/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,346,079.00  2,458,777.00  568,941.00  1,755,255.00  0.00  0.00  0.00  7,502,813.00 HB1887 - DGP (1)
 736,867.00  0.00  0.00  0.00  0.00  0.00  0.00  736,867.00 HB1887 - SGR
 521,037.00  0.00  0.00  0.00  0.00  0.00  0.00  521,037.00 Telecommunications
 205,097.00  0.00  0.00  0.00  0.00  0.00  0.00  205,097.00.Federal Formula STP

 1,436,999.00  0.00  0.00  0.00  0.00  0.00  0.00  1,436,999.00Formula - Secondary
 10,402,813.00 6,246,079.00  2,458,777.00  568,941.00  1,755,255.00  0.00  0.00  0.00Total:

 10,402,813.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$1,701,409

$875,745

$5,939,609

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  8,516,763.54

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
005542UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/18/2005 07/18/2005 08/27/2005 08/27/2005

18 State Environmental Review Process (SERP) 01/11/2000 01/11/2000 03/27/2000 03/27/2000

22 Scope Project 10/03/2005 10/03/2005 03/08/2006 03/08/2006

22X Scoping Team Meeting Date 01/04/2006 01/04/2006 01/04/2006 01/04/2006

24 Determine Permits Needed 01/03/2006 01/03/2006 03/30/2006 03/30/2006

25 Draft Environmental Document or CE 10/26/2009 10/26/2009 08/29/2011 08/29/2011

31S Conduct Location Survey 04/05/2006 04/05/2006 04/02/2007 04/02/2007

34F Furnish Final Soils Survey 06/26/2012 06/26/2012 07/26/2013 07/26/2013

34P Preliminary Soil Survey 03/04/2009 03/04/2009 06/29/2009 06/29/2009

36C Preliminary Field Inspection Constructability 
Review

08/31/2009 08/31/2009 10/21/2009 10/21/2009

36F Plan Design/Preliminary Field Inspection 12/10/2008 12/10/2008 10/21/2009 10/21/2009

36H Hydraulic Plan Design Public Hearing 08/12/2009 08/12/2009 11/03/2011 11/03/2011

36P Plan Design Public Hearing 10/21/2009 10/21/2009 11/18/2011 11/18/2011

36X Preliminary Field InspectionTeam Meeting Date 09/09/2009 09/09/2009   

41 Bridge Foundation Data 06/26/2012 06/26/2012 07/26/2013 07/26/2013

43 Furnish Utility Field Inspection Plans 07/18/2005 03/21/2013 08/12/2005 04/17/2013

43H Hydraulic Plan Design/Field Inspection (FI) 04/01/2012 04/01/2012 12/27/2012 12/27/2012

43X Utility Field Inspection (UFI) Date 11/14/2012 11/14/2012 11/14/2012 11/14/2012

44 Furnish RWU Data for Public Hearing Process 11/03/2011 11/03/2011 12/03/2011 12/03/2011

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/26/2016 07/18/2005 04/28/2017 01/19/2006

46B Preliminary Bridge Plans 10/22/2009 10/22/2009 09/27/2012 09/27/2012

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/14/2009 07/18/2005 08/24/2016 03/28/2012

48 Conduct Location/Design Public Hearing 11/18/2011 11/18/2011 02/10/2012 02/10/2012

48X Public Hearing Meeting Date 01/24/2012 01/24/2012   

49 Adopt Location/Design 02/10/2012 02/10/2012 04/05/2012 04/05/2012

49X Location and Design Approval Date 04/05/2012 04/05/2012 04/05/2012 04/05/2012

51 Furnish Approved R/W & UT Plans 03/29/2013 03/29/2013 07/19/2017 07/19/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/05/2018 07/18/2005 02/05/2019 03/08/2019

51X R/W&UT Plan Date 07/19/2017 07/19/2017 07/19/2017 07/19/2017

52 Authorize R/W & UT Funds 06/30/2017 06/30/2017 07/13/2017 07/13/2017

57S Right of Way Stakeout���Survey 11/16/2017 07/18/2005 11/05/2018 07/05/2006

59 Noise Abatement Design 01/24/2013 01/24/2013 04/12/2013 04/12/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/19/2017 07/19/2017 07/24/2017 07/24/2017

64 Final Bridge Plans 01/08/2018 01/08/2018 01/11/2019 03/27/2019

65F Plan Design/Field Inspection 04/05/2012 04/05/2012 03/29/2013 03/29/2013

65P Plan Design/Pre-Advertisement Conference 08/21/2017 08/21/2017 01/14/2019 03/08/2019

65X Field Inspection Team Meeting Date 03/20/2013 03/20/2013   

67 Clear Utility Agreements 07/24/2017 07/24/2017 05/03/2019 10/10/2018

67U Utility Relocations by Owners 12/06/2018 12/06/2018 05/31/2019 03/15/2019

69 Acquire Right of Way 07/24/2017 07/24/2017 11/05/2018 11/05/2018

69X Right of Way/Utility Certification Date 05/31/2019 06/04/2019 05/31/2019 06/04/2019

70 Obtain Environmental Permits 02/16/2018 02/16/2018 02/05/2019 01/22/2019

70S Utility Stakeout ���Survey 11/16/2017 11/16/2017 04/05/2019 04/04/2019

71 Approved Construction Plans 03/11/2019 04/17/2019 05/31/2019 05/21/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/11/2019 01/16/2019 02/05/2019 03/15/2019

71X Pre-Advertisement Conference Date 02/05/2019 03/20/2019 02/05/2019 03/20/2019



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

72 Prepare for Advertisement 03/13/2019 05/14/2019 06/07/2019 06/13/2019

72B Biddability Review 02/05/2019 05/21/2019 06/07/2019 06/04/2019

72X Plan Submission Date 05/31/2019 05/24/2019 05/31/2019 05/24/2019

73 Process Relocations 07/24/2017 07/24/2017 11/05/2018 11/05/2018

77S Construction ��� Survey 09/16/2019 08/21/2019 03/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2019 04/22/2019 10/09/2019 04/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/07/2019 07/09/2019 07/16/2019 07/09/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/22/2002 02/22/2002 04/11/2002 04/11/2002

82 Conduct Bid Opening  no date 08/21/2019  no date 08/21/2019

84 Award Contract 10/24/2019 08/21/2019 12/19/2019 09/18/2019

88 Survey Monumentation 03/09/2020  no date 10/07/2020  no date

91 Administer Contract 06/07/2019 10/14/2019 11/30/2020  no date

92X Contractor Final Voucher Date 06/05/2020  no date 06/05/2020  no date

94X Claims Period Ends Dates 08/04/2020  no date 08/04/2020  no date

95 District Project Closeout 08/05/2020  no date 10/29/2020  no date

96 Central Office Project Closeout 11/19/2020  no date 03/30/2021  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-015-824Proj:

UPC: 114091

PC: Matthew.Conner

Project Purpose:

PM:

Description: RTES 1520 & 9070 - CONSTRUCT SIDEWALK

TO CONSTRUCT ADA COMPLIANT SIDEWALK ALONG ROUTE 1520 (LAXTON RD) AND ROUTE 9070 (BEE 
DRIVE) TO PROVIDE IMPROVED PEDESTRIAN CONNECTIVITY TO ADJACENT AREAS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 633,550Total Current Est 

07/01/2020Current Est Date

 75,000

 473,550

 85,000

1520

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Campbell County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2022

09/03/2025

09/03/2025

08/11/2026

08/11/2026

06/18/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  85,000.00  548,550.00  0.00  633,550.00 MAP21 HSIP
 633,550.00 0.00  0.00  0.00  0.00  85,000.00  548,550.00  0.00Total:

 633,550.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114091UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2022  no date 07/28/2022  no date

17E Environmental Review Process (ERP) 08/15/2022  no date 08/19/2022  no date

21H Hydraulics Plan Design PFI 05/15/2023  no date 06/26/2023  no date

21T Traffic Operations Analysis 08/15/2022  no date 10/10/2022  no date

22 Scope Project 07/29/2022  no date 06/27/2023  no date

22C Scoping Constructability Review 08/15/2022  no date 08/26/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/15/2022  no date 11/16/2022  no date

22X Scoping Team Meeting Date 08/12/2022  no date 08/12/2022  no date

23 Furnish Environmental Traffic Data 08/15/2022  no date 10/10/2022  no date

24 Determine Permits Needed 08/22/2022  no date 10/18/2022  no date

25 Draft Environmental Document or CE 06/28/2023  no date 01/05/2024  no date

28 Consultant Procurement 09/13/2022  no date 10/10/2022  no date

29X Public Information Meeting 05/30/2023  no date 05/30/2023  no date

30 Preliminary Utility Inspection 06/28/2023  no date 08/30/2023  no date

31S Conduct Location Survey 08/15/2022  no date 02/24/2023  no date

34F Furnish Final Soils Survey 05/17/2024  no date 09/17/2024  no date

34P Preliminary Soil Survey 05/01/2023  no date 06/26/2023  no date

35 Traffic Control Device Recommendations 06/28/2023  no date 08/11/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/30/2023  no date 06/12/2023  no date

36F Plan Design/Preliminary Field Inspection 02/27/2023  no date 06/26/2023  no date

36H Hydraulic Plan Design Public Hearing 06/28/2023  no date 08/23/2023  no date

36P Plan Design Public Hearing 06/28/2023  no date 10/27/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/27/2023  no date   

38 Retaining Wall Data Request 06/28/2023  no date 07/05/2023  no date

39 Sound Wall Foundation Data Request 06/28/2023  no date 07/05/2023  no date

40 Minor Structures Data Request 06/28/2023  no date 07/05/2023  no date

43 Furnish Utility Field Inspection Plans 02/10/2025  no date 03/26/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/02/2024  no date 02/07/2025  no date

43X Utility Field Inspection (UFI) Date 03/04/2025  no date 03/04/2025  no date

44 Furnish RWU Data for Public Hearing Process 09/29/2023  no date 10/27/2023  no date

45 Minor Structures Report 07/06/2023  no date 08/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/03/2026  no date 04/16/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/17/2024  no date 09/17/2024  no date

47 Approve Willingness 10/30/2023  no date 12/13/2023  no date

47X Willingness Posted Date 11/13/2023  no date 11/13/2023  no date

48 Conduct Location/Design Public Hearing 10/30/2023  no date 05/01/2024  no date

48X Public Hearing Meeting Date 04/11/2024  no date   

49 Adopt Location/Design 05/02/2024  no date 05/15/2024  no date

49C Design Approval Constructability Review 10/30/2023  no date 11/13/2023  no date

49X Location and Design Approval Date 05/16/2024  no date 05/16/2024  no date

50 Survey Data Verification 10/30/2023  no date 11/29/2023  no date

51 Furnish Approved R/W & UT Plans 05/12/2025  no date 08/12/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/18/2025  no date 08/13/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/10/2024  no date 03/17/2025  no date

51X R/W&UT Plan Date 08/13/2025  no date 08/19/2025  no date

52 Authorize R/W & UT Funds 08/20/2025  no date 09/03/2025  no date

52T Authorize R/W Funds 03/18/2025  no date 04/30/2025  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/04/2025  no date 09/04/2025  no date

54 Retaining Wall Data Report 05/17/2024  no date 07/02/2024  no date

55 Sound Wall Data Report 05/17/2024  no date 07/02/2024  no date

57S Right of Way Stakeout���Survey 09/05/2025  no date 12/03/2025  no date

58 Survey Right of Way Plan Sheets 03/27/2025  no date 05/09/2025  no date

59 Noise Abatement Design 07/03/2024  no date 11/25/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/04/2025  no date 09/17/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/01/2025  no date 05/14/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/18/2025  no date 09/18/2025  no date

61 Final Traffic Control Device Plans 05/13/2025  no date 08/13/2025  no date

62 Develop Retaining Structure Plans 07/03/2024  no date 10/03/2024  no date

65C Field Inspection Constructability Review 11/26/2024  no date 12/18/2024  no date

65F Plan Design/Field Inspection 05/17/2024  no date 02/07/2025  no date

65P Plan Design/Pre-Advertisement Conference 02/10/2025  no date 08/13/2025  no date

65X Field Inspection Team Meeting Date 02/07/2025  no date   

66 Environmental Reevaluation 04/03/2026  no date 04/16/2026  no date

67 Clear Utility Agreements 09/18/2025  no date 03/31/2026  no date

67U Utility Relocations by Owners 02/03/2026  no date 08/06/2026  no date

69 Acquire Right of Way 09/19/2025  no date 04/01/2026  no date

69X Right of Way/Utility Certification Date 05/19/2026  no date 05/19/2026  no date

70 Obtain Environmental Permits 02/10/2025  no date 08/13/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/03/2026  no date 05/29/2026  no date

70S Utility Stakeout ���Survey 02/03/2026  no date 08/06/2026  no date

71 Approved Construction Plans 04/03/2026  no date 05/11/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/14/2025  no date 08/27/2025  no date

71X Pre-Advertisement Conference Date 04/02/2026  no date 04/02/2026  no date

72 Prepare for Advertisement 04/27/2026  no date 05/27/2026  no date

72B Biddability Review 05/04/2026  no date 05/08/2026  no date

72X Plan Submission Date 05/11/2026  no date 05/11/2026  no date

73 Process Relocations 09/19/2025  no date 04/01/2026  no date

77S Construction ��� Survey 12/11/2026  no date 06/18/2027  no date

79 Construction Funding Review/Authorization of 
Funds

04/03/2026  no date 04/30/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2026  no date 08/11/2026  no date

82 Conduct Bid Opening 09/24/2026  no date 09/24/2026  no date

84 Award Contract 11/02/2026  no date 11/02/2026  no date

88 Survey Monumentation 06/21/2027  no date 08/16/2027  no date

91 Administer Contract 12/11/2026  no date 06/18/2027  no date

92X Contractor Final Voucher Date 08/03/2027  no date 08/03/2027  no date

94X Claims Period Ends Dates 10/29/2027  no date 10/29/2027  no date

95 District Project Closeout 11/01/2027  no date 02/01/2028  no date

96 Central Office Project Closeout 02/02/2028  no date 06/05/2028  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

U000-015-R08Proj:

UPC: 108761

PC: Sharon.White

Project Purpose:

PM: Cliff Tweedy

Description: FR 907 (LIBERTY MTN. DR.) - EXIT RAMP, & ROUNDABOUT

CONSTRUCT EXIT RAMP, ROUNDABOUT, AND TURN LANES TO IMPROVE TRAFFIC FLOW AND SAFETY - 
(Project changed from tier 2 to tier 1)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FR 907 (LIBERTY MOUNTAIN DRIVE)From:

RTE 460To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,719,486Total Current Est 

02/20/2020Current Est Date

 0

 4,239,486

 480,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2016

03/02/2017

03/02/2017

08/14/2017

08/14/2017

07/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,992,982.00  0.00  0.00  0.00  0.00  0.00  0.00  5,992,982.00 Revenue Sharing Funds
 5,992,982.00 5,992,982.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,992,982.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$132,625

$0

$1,883,905

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,016,529.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/03/2017

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108761UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/14/2016 06/14/2016 06/14/2016 06/14/2016

12 Authorize Preliminary Engineering 09/01/2016 09/01/2016 09/01/2016 09/01/2016

17E Environmental Review Process (ERP) 08/05/2016 08/05/2016 08/05/2016 08/08/2016

22 Scope Project 09/02/2016 09/02/2016 11/23/2016 11/23/2016

33 Final Environmental Document 11/28/2016 11/28/2016 11/28/2016 11/29/2016

52 Authorize R/W & UT Funds 03/02/2017 03/02/2017 03/02/2017 03/02/2017

52X R/W&UT Authorization Date 03/02/2017 03/02/2017 03/02/2017 03/02/2017

65F Plan Design/Field Inspection 11/23/2016 11/23/2016 03/02/2017 03/02/2017

69 Acquire Right of Way 03/02/2017 03/02/2017 03/02/2017 03/02/2017

69X Right of Way/Utility Certification Date 08/15/2017 07/21/2017 08/15/2017  no date

72X Plan Submission Date 08/15/2017 07/20/2017 08/15/2017 07/20/2017

79 Construction Funding Review/Authorization of 
Funds

08/16/2017 06/26/2017 08/29/2017 06/28/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2017 08/13/2017 08/30/2017 08/14/2017

84 Award Contract 08/31/2017 08/15/2017 10/11/2017 10/03/2017

91 Administer Contract 10/12/2017  no date 02/26/2019  no date

95 District Project Closeout 02/27/2019  no date 07/03/2019  no date

96 Central Office Project Closeout 07/05/2019  no date 09/27/2019  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

9999-015-R09Proj:

UPC: 108776

PC: Kimberly.Mcmahan

Project Purpose:

PM: NINA REZAI

Description: MOUNTAIN VISTA DR. - RURAL ADDITION

PAVE MOUNTAIN VISTA DRIVE TO REDUCE MAINTENANCE, IMPROVE DRIVE AND SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 851 (HOLIDAY LANE)From:

TERMINI MOUNTAIN VISTA DRIVETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 158,363Total Current Est 

02/11/2020Current Est Date

 0

 158,363

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016 04/11/2017

05/16/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 175,114.00  0.00  0.00  0.00  0.00  0.00  0.00  175,114.00 Revenue Sharing Funds
 175,114.00 175,114.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 175,114.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$158,363

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/29/2018

Total  158,362.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/16/2017

Construction Completed:

Construction Started:

05/16/2017

05/16/2017



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108776UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2016 10/03/2016 10/03/2016 10/03/2016

17E Environmental Review Process (ERP) 11/03/2016 11/03/2016 11/03/2016 11/03/2016

22 Scope Project 10/18/2016 10/18/2016 10/31/2016 10/31/2016

22X Scoping Team Meeting Date 10/18/2016 10/18/2016 10/18/2016 10/18/2016

24 Determine Permits Needed 11/17/2016 11/17/2016 12/13/2016 12/14/2016

25 Draft Environmental Document or CE 12/13/2016 12/12/2016 12/13/2016 12/13/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2016 12/30/2016 02/15/2017 02/15/2017

66 Environmental Reevaluation 02/15/2017 02/10/2017 02/15/2017 02/15/2017

67 Clear Utility Agreements 12/13/2016 12/13/2016 12/13/2016 12/13/2016

69X Right of Way/Utility Certification Date 04/04/2017 03/03/2017 04/04/2017 03/03/2017

70 Obtain Environmental Permits 12/13/2016 12/12/2016 12/13/2016 12/13/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/13/2016 12/13/2016 12/13/2016 12/13/2016

70S Utility Stakeout ���Survey 10/13/2016 10/13/2016 10/27/2016 10/13/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/13/2016 12/13/2016 12/13/2016 12/13/2016

71X Pre-Advertisement Conference Date 12/29/2016 12/29/2016 12/29/2016 12/29/2016

72 Prepare for Advertisement 03/13/2017 03/13/2017 04/11/2017 03/13/2017

72B Biddability Review 03/17/2017 03/17/2017 03/17/2017 03/17/2017

72X Plan Submission Date 03/27/2017 02/24/2017 03/27/2017 02/24/2017

77S Construction ��� Survey 06/07/2017 05/16/2017 06/07/2017 05/16/2017

79 Construction Funding Review/Authorization of 
Funds

02/16/2017 02/16/2017 03/16/2017 04/20/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2017 04/11/2017 04/11/2017 04/11/2017

81 State Forces/Hired Equipment or Railroad Forces 
Construction

 no date 04/13/2017  no date 12/07/2017

82 Conduct Bid Opening 05/16/2017 05/16/2017 05/16/2017 05/16/2017

84 Award Contract 05/17/2017 05/16/2017 06/07/2017 05/16/2017

91 Administer Contract 06/07/2017 05/16/2017 06/07/2017 05/16/2017

92X Contractor Final Voucher Date 07/20/2017 06/28/2017 07/20/2017 06/28/2017

94X Claims Period Ends Dates 10/17/2017 09/22/2017 10/17/2017 12/29/2017

95 District Project Closeout 10/18/2017  no date 01/18/2018  no date

96 Central Office Project Closeout 01/19/2018  no date 05/22/2018  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

9999-015-R11Proj:

UPC: 113329

PC: Kimberly.Mcmahan

Project Purpose:

PM: Clifton Tweedy

Description: NIGHTHAWK ROAD - RURAL ADDITION

CONSTRUCT NIGHTHAWK ROAD TO BRING IT UP TO VDOT STANDARDS FOR ADDITION TO THE STATE 
SYSTEM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 850From:

KINGSWOOD LANETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 108,442Total Current Est 

06/13/2019Current Est Date

 0

 108,442

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Campbell County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/19/2019

12/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 108,442.00  0.00  0.00  0.00  0.00  0.00  0.00  108,442.00 Revenue Sharing Funds
 108,442.00 108,442.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 108,442.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$52,571

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/22/2019

Total  52,571.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113329UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/06/2019 05/06/2019 05/06/2019 05/06/2019

22 Scope Project 05/03/2019 05/03/2019 06/11/2019 06/11/2019

24 Determine Permits Needed 05/24/2019 05/24/2019 06/07/2019 06/05/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/17/2019 05/17/2019 06/25/2019 06/13/2019

65F Plan Design/Field Inspection 05/17/2019 05/17/2019 06/18/2019 06/13/2019

66 Environmental Reevaluation 06/10/2019 06/07/2019 06/14/2019 06/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2019 05/17/2019 06/18/2019 06/13/2019

79 Construction Funding Review/Authorization of 
Funds

06/05/2019 06/17/2019 06/18/2019 06/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/19/2019 06/19/2019 06/19/2019 06/19/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/20/2019 06/25/2019 10/18/2019  no date

95 District Project Closeout 10/22/2019  no date 10/21/2020  no date

96 Central Office Project Closeout 10/22/2020  no date 10/22/2021  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

9999-015-R10Proj:

UPC: 113330

PC: Kimberly.Mcmahan

Project Purpose:

PM: Clifton Tweedy

Description: CRESTHILL ROAD - RURAL ADDITION

CONSTRUCT CRESTHILL ROAD TO BRING IT UP TO VDOT STANDARDS FOR ADDITION TO THE STATE 
SYSTEM.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 851 (HOLIDAY LANE)From:

DEAD ENDTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 269,492Total Current Est 

06/13/2019Current Est Date

 0

 269,492

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Campbell County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/19/2019

10/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 269,492.00  0.00  0.00  0.00  0.00  0.00  0.00  269,492.00 Revenue Sharing Funds
 269,492.00 269,492.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 269,492.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$233,874

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  233,873.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113330UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/06/2019 05/06/2019 05/06/2019 05/06/2019

22 Scope Project 05/03/2019 05/03/2019 06/11/2019 06/11/2019

24 Determine Permits Needed 05/24/2019 05/24/2019 06/07/2019 06/05/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/17/2019 05/17/2019 06/25/2019 06/13/2019

65F Plan Design/Field Inspection 05/17/2019 05/17/2019 06/18/2019 06/13/2019

66 Environmental Reevaluation 06/10/2019 06/07/2019 06/14/2019 06/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2019 05/17/2019 06/18/2019 06/13/2019

79 Construction Funding Review/Authorization of 
Funds

06/05/2019 06/17/2019 06/18/2019 06/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/19/2019 06/19/2019 06/19/2019 06/19/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/20/2019 06/10/2019 06/19/2020  no date

95 District Project Closeout 06/22/2020  no date 06/22/2021  no date

96 Central Office Project Closeout 06/23/2021  no date 06/23/2022  no date



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

9999-015-R09Proj:

UPC: 113327

PC: Sharon.White

Project Purpose:

PM: Clifton Tweedy

Description: SIMONS RUN - CONSTRUCT CONNECTOR ROAD

CONSTRUCT SIMONS RUN CONNECTOR ROAD TO IMPROVE TRAFFIC FLOW

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 678 (GREENVIEW DRIVE)From:

RTE 682 (LEESVILLE ROAD)To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,651,005Total Current Est 

11/07/2019Current Est Date

 0

 3,300,000

 351,005

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Campbell County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2018

02/15/2019

02/15/2019

02/17/2019

02/17/2019

05/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,677,731.00  0.00  0.00  0.00  0.00  0.00  0.00  2,677,731.00 Revenue Sharing Funds
 2,677,731.00 2,677,731.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,677,731.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,711

$0

$354,446

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  378,157.31

CONSTRUCTION PROJECT EVENTS
09/29/2020 2,332,304.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/02/2019

Construction Completed:

Construction Started: 07/22/2019



CAMPBELL COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113327UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/23/2018 10/23/2018 10/23/2018 10/23/2018

12 Authorize Preliminary Engineering 10/23/2018 10/23/2018 10/23/2018 10/23/2018

17E Environmental Review Process (ERP) 11/02/2018 11/02/2018 11/02/2018 11/02/2018

22 Scope Project 10/24/2018 10/24/2018 10/30/2018 10/30/2018

25 Draft Environmental Document or CE 11/02/2018 11/02/2018 11/02/2018 11/02/2018

52 Authorize R/W & UT Funds 05/06/2020 02/15/2019 05/27/2020 02/15/2019

52X R/W&UT Authorization Date 05/28/2020 02/15/2019 05/28/2020 02/15/2019

65F Plan Design/Field Inspection 05/06/2019 02/15/2019 05/05/2020 02/15/2019

69 Acquire Right of Way 05/29/2020 02/15/2019 03/12/2021 02/15/2019

69X Right of Way/Utility Certification Date 03/16/2021 02/15/2019 03/29/2021 02/15/2019

70 Obtain Environmental Permits 11/02/2018 11/02/2018 11/02/2018 11/02/2018

72 Prepare for Advertisement 03/15/2021 02/15/2019 03/15/2021 02/15/2019

79 Construction Funding Review/Authorization of 
Funds

03/16/2021 02/15/2019 03/29/2021 02/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/17/2019 02/15/2019 03/18/2019 02/17/2019

84 Award Contract 06/05/2019 04/02/2019 06/05/2019 04/02/2019

91 Administer Contract 07/12/2019 07/22/2019 07/27/2020  no date

95 District Project Closeout 07/28/2020  no date 12/07/2020  no date

96 Central Office Project Closeout 12/08/2020  no date 03/08/2021  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6015-019-859Proj:

UPC: 110767

PC: Anthony.Revelle

Project Purpose:

PM:

Description: #SMART18 - RTE 15 - CONSTRUCT ROUNDABOUT AT RTE 360

APP ID 1054 - TO CONSTRUCT A ROUNDABOUT AT RTE 15 AND OLD ROUTE 360 TO IMPROVE THE SAFETY 
OF THE INTERSECTION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.055 Mi. SOUTH OF ROUTE 15 BUSFrom:

0.115 Mi. NORTH OF ROUTE 15 BUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,217,268Total Current Est 

09/16/2020Current Est Date

 255,074

 4,204,648

 757,546

0015

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Charlotte County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/03/2019

12/10/2021

12/10/2021

12/13/2022

12/13/2022

05/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  750,468.00  180,433.00  0.00  4,286,367.00  0.00  0.00  5,217,268.00 HB1887 - DGP (1)
 5,217,268.00 0.00  750,468.00  180,433.00  0.00  4,286,367.00  0.00  0.00Total:

 5,217,268.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$122,042

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  122,041.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110767UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/25/2019 06/25/2019 07/03/2019 07/03/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/21/2019 08/21/2019

21H Hydraulics Plan Design PFI 11/07/2019 11/07/2019 12/23/2019 12/23/2019

21T Traffic Operations Analysis 08/22/2019 08/22/2019 12/16/2019 12/16/2019

22 Scope Project 07/05/2019 07/05/2019 02/27/2020 02/27/2020

22C Scoping Constructability Review 08/13/2019 08/13/2019 08/26/2019 08/26/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/21/2019 08/21/2019 08/21/2019 08/21/2019

22X Scoping Team Meeting Date 08/21/2019 08/21/2019 08/21/2019 08/21/2019

23 Furnish Environmental Traffic Data 08/13/2019 08/13/2019 12/06/2019 12/06/2019

24 Determine Permits Needed 08/26/2019 08/26/2019 09/05/2019 09/05/2019

25 Draft Environmental Document or CE 04/08/2020 04/08/2020 06/30/2020 06/30/2020

28 Consultant Procurement 09/19/2019 09/19/2019 09/19/2019 09/19/2019

29X Public Information Meeting 07/05/2019 07/05/2019 08/15/2019 08/15/2019

30 Preliminary Utility Inspection 02/27/2020 02/27/2020 02/27/2020 02/27/2020

31S Conduct Location Survey 08/26/2019 08/26/2019 09/24/2019 09/24/2019

32 Value Engineering 02/27/2020 02/27/2020 02/27/2020 02/27/2020

34F Furnish Final Soils Survey 01/08/2021  no date 04/06/2021  no date

34P Preliminary Soil Survey 12/10/2019 12/10/2019 02/07/2020 02/07/2020

35 Traffic Control Device Recommendations 02/28/2020 02/28/2020 04/30/2020 04/30/2020

36C Preliminary Field Inspection Constructability 
Review

08/22/2019 08/22/2019 08/30/2019 08/30/2019

36F Plan Design/Preliminary Field Inspection 09/25/2019 09/25/2019 12/23/2019 12/23/2019

36H Hydraulic Plan Design Public Hearing 02/28/2020 02/28/2020 04/23/2020 04/23/2020

36P Plan Design Public Hearing 02/28/2020 02/28/2020 05/21/2020 05/21/2020

36X Preliminary Field InspectionTeam Meeting Date 02/10/2019 02/10/2019   

38 Retaining Wall Data Request 02/27/2020 02/27/2020 02/27/2020 02/27/2020

39 Sound Wall Foundation Data Request 02/27/2020 02/27/2020 02/27/2020 02/27/2020

40 Minor Structures Data Request 02/28/2020 02/28/2020 03/05/2020 03/05/2020

43 Furnish Utility Field Inspection Plans 05/20/2021  no date 07/06/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/19/2021  no date 05/18/2021  no date

43X Utility Field Inspection (UFI) Date 08/04/2021  no date 08/04/2021  no date

44 Furnish RWU Data for Public Hearing Process 05/22/2020 05/22/2020 06/19/2020  no date

45 Minor Structures Report 03/06/2020 03/06/2020 04/30/2020 04/30/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/08/2022  no date 07/21/2022  no date

48 Conduct Location/Design Public Hearing 06/22/2020 06/22/2020 12/21/2020  no date

48X Public Hearing Meeting Date 12/01/2020  no date   

49 Adopt Location/Design 12/22/2020  no date 01/06/2021  no date

49C Design Approval Constructability Review 05/22/2020 05/22/2020 06/05/2020 06/05/2020

49X Location and Design Approval Date 01/07/2021  no date 01/07/2021  no date

50 Survey Data Verification 05/22/2020 05/22/2020 06/19/2020 06/19/2020

51 Furnish Approved R/W & UT Plans 08/20/2021  no date 11/23/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/24/2021  no date 01/26/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/18/2021  no date 05/18/2021  no date

51X R/W&UT Plan Date 11/24/2021  no date 11/24/2021  no date

52 Authorize R/W & UT Funds 11/29/2021  no date 12/10/2021  no date

52T Authorize R/W Funds 05/18/2021  no date 05/18/2021  no date

52X R/W&UT Authorization Date 12/13/2021  no date 12/13/2021  no date

53F Final Landscaping Plans 05/19/2021  no date 05/19/2021  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 02/27/2020 02/27/2020 02/27/2020 02/27/2020

54 Retaining Wall Data Report 01/07/2021  no date 01/07/2021  no date

55 Sound Wall Data Report 01/07/2021  no date 01/07/2021  no date

56 Develop Compensatory Mitigation Design 07/14/2020 07/14/2020 07/14/2020 07/14/2020

56S Survey ��� Compensatory Mitigation 07/14/2020  no date 07/14/2020  no date

57S Right of Way Stakeout���Survey 12/14/2021  no date 03/14/2022  no date

58 Survey Right of Way Plan Sheets 07/07/2021  no date 08/19/2021  no date

59 Noise Abatement Design 01/07/2021  no date 01/07/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/13/2021  no date 12/27/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2021  no date 05/18/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/28/2021  no date 12/28/2021  no date

61 Final Traffic Control Device Plans 05/20/2021  no date 08/20/2021  no date

62 Develop Retaining Structure Plans 01/07/2021  no date 01/07/2021  no date

65C Field Inspection Constructability Review 04/07/2021  no date 04/27/2021  no date

65F Plan Design/Field Inspection 01/08/2021  no date 05/18/2021  no date

65P Plan Design/Pre-Advertisement Conference 05/20/2021  no date 05/06/2022  no date

65X Field Inspection Team Meeting Date 05/19/2021  no date   

66 Environmental Reevaluation 07/22/2022  no date 08/04/2022  no date

67 Clear Utility Agreements 12/29/2021  no date 07/06/2022  no date

67U Utility Relocations by Owners 05/10/2022  no date 11/14/2022  no date

68 Clear Railroad Agreements 11/23/2021  no date 11/23/2021  no date

69 Acquire Right of Way 12/29/2021  no date 07/06/2022  no date

69X Right of Way/Utility Certification Date 11/02/2022  no date 11/02/2022  no date

70 Obtain Environmental Permits 01/07/2021  no date 01/07/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/08/2022  no date 09/01/2022  no date

70S Utility Stakeout ���Survey 05/10/2022  no date 11/14/2022  no date

71 Approved Construction Plans 10/03/2022  no date 11/02/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/09/2022  no date 05/20/2022  no date

71X Pre-Advertisement Conference Date 07/07/2022  no date 07/07/2022  no date

72 Prepare for Advertisement 10/26/2022  no date 11/18/2022  no date

72B Biddability Review 11/02/2022  no date 11/08/2022  no date

72X Plan Submission Date 11/18/2022  no date 11/18/2022  no date

73 Process Relocations 12/28/2021  no date 12/28/2021  no date

77S Construction ��� Survey 05/25/2023  no date 12/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/02/2022  no date 12/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 03/01/2023  no date 03/01/2023  no date

84 Award Contract 03/02/2023  no date 05/24/2023  no date

88 Survey Monumentation 05/28/2024  no date 07/24/2024  no date

91 Administer Contract 05/25/2023  no date 05/24/2024  no date

92X Contractor Final Voucher Date 07/10/2024  no date 07/10/2024  no date

94X Claims Period Ends Dates 10/04/2024  no date 10/04/2024  no date

95 District Project Closeout 10/07/2024  no date 12/30/2024  no date

96 Central Office Project Closeout 12/30/2024  no date 12/30/2024  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0092-019-860Proj:

UPC: 111280

PC: Laura.Walton

Project Purpose:

PM:

Description: #SGR18VB - RT 92 BRIDGE & APPR OVER STAUNTON RIVER Fed 
4851

REPLACE CLOSED STRUCTURALLY DEFICIENT BRIDGE AND APPROACHES ON RTE 92 OVER STAUNTON 
RIVER (FED ID 4851).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.130 MILES NORTH OF STAUNTON RIVERFrom:

0.146 MILES SOUTH OF STAUNTON RIVERTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,224,963Total Current Est 

03/19/2020Current Est Date

 223,869

 21,782,313

 3,218,781

0092

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Charlotte County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2018

11/29/2022

11/29/2022

04/09/2024

04/09/2024

12/02/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,937,128.00  0.00  0.00  0.00  0.00  0.00  0.00  3,937,128.00 Bond Proceeds
 3,968,873.00  846,492.00  0.00  0.00  0.00  0.00  0.00  4,815,365.00 CTB Formula
 1,585,773.00  251,342.00  3,422,152.00  5,789,531.00  855,430.00  0.00  0.00  11,904,228.00 HB1887 - SGR
 1,651,982.00  0.00  0.00  0.00  0.00  0.00  0.00  1,651,982.00 MAP21 NHPP
 2,702,664.00  0.00  0.00  0.00  0.00  0.00  0.00  2,702,664.00 MAP21 STP

 170,876.00  0.00  0.00  0.00  0.00  0.00  0.00  170,876.00.Federal STP
 42,720.00  0.00  0.00  0.00  0.00  0.00  0.00  42,720.00Soft Match

 25,224,963.00 14,060,016.00  1,097,834.00  3,422,152.00  5,789,531.00  855,430.00  0.00  0.00Total:

 25,224,963.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$292,370

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  292,370.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111280UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/04/2018 09/04/2018 09/17/2018 09/17/2018

17E Environmental Review Process (ERP) 10/03/2018 10/03/2018 10/17/2018 10/17/2018

21H Hydraulics Plan Design PFI 08/20/2019 08/20/2019 11/19/2019 11/19/2019

21T Traffic Operations Analysis 11/14/2018 11/14/2018 03/21/2019 03/21/2019

22 Scope Project 09/18/2018 09/18/2018 03/23/2020 03/23/2020

22C Scoping Constructability Review 11/14/2018 11/14/2018 11/29/2018 11/29/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/14/2018 11/14/2018 03/14/2019 03/14/2019

22X Scoping Team Meeting Date 11/13/2018 11/13/2018 11/13/2018 11/13/2018

23 Furnish Environmental Traffic Data 11/14/2018 11/14/2018 01/14/2019 01/14/2019

24 Determine Permits Needed 10/18/2018 10/18/2018 01/09/2019 01/09/2019

25 Draft Environmental Document or CE 11/27/2019 11/27/2019 01/29/2021  no date

28 Consultant Procurement 02/13/2018 02/13/2018 02/13/2018 02/13/2018

29X Public Information Meeting 02/09/2018 02/09/2018 02/09/2018 02/09/2018

30 Preliminary Utility Inspection 11/27/2019 11/27/2019 05/26/2020 05/26/2020

31S Conduct Location Survey 11/14/2018 11/14/2018 05/31/2019 05/31/2019

32 Value Engineering 11/12/2019 11/12/2019 11/12/2019 11/12/2019

33 Final Environmental Document 08/18/2021  no date 12/21/2021  no date

34F Furnish Final Soils Survey 07/13/2020 07/13/2020 07/13/2021  no date

34P Preliminary Soil Survey 08/19/2019 08/19/2019 10/18/2019 10/18/2019

35 Traffic Control Device Recommendations 05/27/2020 05/27/2020 07/29/2020 07/29/2020

36C Preliminary Field Inspection Constructability 
Review

10/08/2019 10/08/2019 11/12/2019 11/12/2019

36F Plan Design/Preliminary Field Inspection 06/03/2019 06/03/2019 11/19/2019 11/19/2019

36H Hydraulic Plan Design Public Hearing 12/30/2019 12/30/2019 02/27/2020 02/27/2020

36P Plan Design Public Hearing 11/27/2019 11/27/2019 07/22/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 11/20/2019 11/20/2019   

37H River Mechanics ProjectStudies 10/22/2019 10/22/2019 10/22/2019 10/22/2019

37S Major Structures / Bridge ��� Survey 07/10/2020 07/10/2020 07/10/2020 07/10/2020

38 Retaining Wall Data Request 11/20/2019 11/20/2019 11/26/2019 11/26/2019

39 Sound Wall Foundation Data Request 11/21/2019 11/21/2019 11/27/2019 11/27/2019

40 Minor Structures Data Request 12/30/2019 12/30/2019 01/06/2020 01/06/2020

41 Bridge Foundation Data 07/13/2020 07/13/2020 07/13/2021  no date

43 Furnish Utility Field Inspection Plans 05/03/2022  no date 06/16/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/19/2021  no date 12/22/2021  no date

43X Utility Field Inspection (UFI) Date 07/18/2022  no date 07/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 06/24/2020 06/24/2020 07/22/2020 07/22/2020

45 Minor Structures Report 01/07/2020 01/07/2020 03/05/2020 03/05/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2023  no date 08/30/2023  no date

46B Preliminary Bridge Plans 09/19/2018 09/19/2018 07/10/2020 07/10/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/20/2019 09/20/2019 12/04/2020  no date

48 Conduct Location/Design Public Hearing 01/06/2021  no date 07/13/2021  no date

48X Public Hearing Meeting Date 06/21/2021  no date   

49 Adopt Location/Design 07/14/2021  no date 08/17/2021  no date

49C Design Approval Constructability Review 07/23/2020 07/23/2020 08/05/2020 08/05/2020

49X Location and Design Approval Date 08/18/2021  no date 08/18/2021  no date

50 Survey Data Verification 07/23/2020  no date 09/04/2020  no date

51 Furnish Approved R/W & UT Plans 08/03/2022  no date 11/03/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/22/2023  no date 05/16/2023  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/22/2021  no date 12/22/2021  no date

51X R/W&UT Plan Date 11/04/2022  no date 11/10/2022  no date

52 Authorize R/W & UT Funds 11/14/2022  no date 11/29/2022  no date

52T Authorize R/W Funds 12/22/2021  no date 12/22/2021  no date

52X R/W&UT Authorization Date 11/30/2022  no date 11/30/2022  no date

53F Final Landscaping Plans 05/03/2022  no date 08/31/2022  no date

53P Preliminary Landscaping Plans 11/20/2019 11/20/2019 01/29/2020 01/29/2020

54 Retaining Wall Data Report 08/19/2021  no date 10/04/2021  no date

55 Sound Wall Data Report 08/19/2021  no date 10/04/2021  no date

56 Develop Compensatory Mitigation Design 08/19/2021  no date 03/30/2022  no date

56S Survey ��� Compensatory Mitigation 08/19/2021  no date 03/30/2022  no date

57S Right of Way Stakeout���Survey 12/01/2022  no date 03/01/2023  no date

58 Survey Right of Way Plan Sheets 06/17/2022  no date 08/02/2022  no date

59 Noise Abatement Design 10/05/2021  no date 03/04/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/30/2022  no date 12/13/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/22/2021  no date 12/22/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/14/2022  no date 12/14/2022  no date

61 Final Traffic Control Device Plans 11/04/2022  no date 05/16/2023  no date

62 Develop Retaining Structure Plans 10/05/2021  no date 04/08/2022  no date

63 Obtain Coast Guard Permit 08/08/2023  no date 02/16/2024  no date

64 Final Bridge Plans 05/03/2022  no date 08/07/2023  no date

65C Field Inspection Constructability Review 04/11/2022  no date 04/29/2022  no date

65F Plan Design/Field Inspection 08/19/2021  no date 03/02/2022  no date

65P Plan Design/Pre-Advertisement Conference 11/04/2022  no date 08/07/2023  no date

65X Field Inspection Team Meeting Date 05/02/2022  no date   

66 Environmental Reevaluation 02/20/2024  no date 03/18/2024  no date

67 Clear Utility Agreements 12/15/2022  no date 06/22/2023  no date

67U Utility Relocations by Owners 09/19/2023  no date 03/29/2024  no date

68 Clear Railroad Agreements 11/04/2022  no date 05/16/2023  no date

69 Acquire Right of Way 12/15/2022  no date 09/18/2023  no date

69X Right of Way/Utility Certification Date 12/07/2023  no date 12/07/2023  no date

70 Obtain Environmental Permits 05/03/2022  no date 05/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2023  no date 10/12/2023  no date

70S Utility Stakeout ���Survey 04/27/2023  no date 10/31/2023  no date

71 Approved Construction Plans 12/06/2023  no date 03/04/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/08/2023  no date 08/15/2023  no date

71X Pre-Advertisement Conference Date 08/16/2023  no date 08/16/2023  no date

72 Prepare for Advertisement 12/07/2023  no date 03/08/2024  no date

72B Biddability Review 01/18/2024  no date 02/13/2024  no date

72X Plan Submission Date 02/14/2024  no date 02/14/2024  no date

73 Process Relocations 12/14/2022  no date 12/14/2022  no date

77S Construction ��� Survey 12/02/2024  no date 06/09/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/06/2023  no date 01/04/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/09/2024  no date 04/09/2024  no date

82 Conduct Bid Opening 06/26/2024  no date 06/26/2024  no date

84 Award Contract 10/22/2024  no date 10/22/2024  no date

88 Survey Monumentation 12/03/2025  no date 02/02/2026  no date

91 Administer Contract 12/02/2024  no date 12/02/2025  no date

92X Contractor Final Voucher Date 01/20/2026  no date 01/20/2026  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

94X Claims Period Ends Dates 04/16/2026  no date 04/16/2026  no date

95 District Project Closeout 04/17/2026  no date 07/13/2026  no date

96 Central Office Project Closeout 07/14/2026  no date 11/16/2026  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0616-019-P01Proj:

UPC: 115399

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 616 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.000 MILE EAST OF RTE 672From:

1.480 MILES WEST OF RTE 727To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 227,072Total Current Est 

08/17/2020Current Est Date

 0

 227,072

 0

0616

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Charlotte County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2020 08/31/2020

06/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  222,595.00  125,170.00  92,348.00  0.00  0.00  440,113.00 HB1887 - DGP (2)
 0.00  0.00  7,781.00  2,606.00  0.00  0.00  0.00  10,387.00 Telecommunications

 450,500.00 0.00  0.00  230,376.00  127,776.00  92,348.00  0.00  0.00Total:

 450,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115399UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/06/2020 07/06/2020 07/06/2020

18 State Environmental Review Process (SERP) 07/07/2020 07/07/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/07/2020 08/03/2020 08/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2020 08/03/2020 07/20/2020 08/06/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/07/2020 08/10/2020 08/20/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/06/2020 08/31/2020 08/06/2020

79 Construction Funding Review/Authorization of 
Funds

08/01/2023 08/14/2020 08/14/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/15/2023 08/02/2020 08/15/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/16/2023  no date 12/19/2023  no date

95 District Project Closeout 12/20/2023  no date 03/19/2024  no date

96 Central Office Project Closeout 03/20/2024  no date 07/22/2024  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0649-019-861Proj:

UPC: 115595

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 649 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.08 MILES EAST OF RTE 678From:

RTE 619To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 156,500Total Current Est 

05/31/2019Current Est Date

 0

 156,500

 0

0649

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Charlotte County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

03/06/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  8,905.00  75,180.00  35,796.00  0.00  119,881.00 HB1887 - DGP (2)
 0.00  0.00  0.00  36,619.00  0.00  0.00  0.00  36,619.00 Telecommunications

 156,500.00 0.00  0.00  0.00  45,524.00  75,180.00  35,796.00  0.00Total:

 156,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115595UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2017  no date 08/14/2017  no date

18 State Environmental Review Process (SERP) 08/16/2017  no date 08/29/2017  no date

22 Scope Project 08/15/2017  no date 08/28/2017  no date

24 Determine Permits Needed 08/30/2017  no date 09/13/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2017  no date 10/25/2017  no date

65F Plan Design/Field Inspection 08/29/2017  no date 10/25/2017  no date

66 Environmental Reevaluation 09/14/2017  no date 09/20/2017  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/29/2017  no date 10/25/2017  no date

79 Construction Funding Review/Authorization of 
Funds

10/11/2017  no date 10/25/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2017  no date 10/26/2017  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/27/2017  no date 03/06/2018  no date

95 District Project Closeout 03/07/2018  no date 05/30/2018  no date

96 Central Office Project Closeout 05/31/2018  no date 10/02/2018  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0652-019-856Proj:

UPC: 113927

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 652 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 654From:

1.640 MILES EAST OF RTE 654To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 251,000Total Current Est 

08/07/2019Current Est Date

 0

 251,000

 0

0652

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Charlotte County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019 07/22/2019

02/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,604.00  155,659.00  0.00  0.00  0.00  0.00  0.00  174,263.00 CTB Formula
 0.00  0.00  22,161.00  0.00  0.00  0.00  0.00  22,161.00 HB1887 - DGP (2)
 0.00  22,008.00  32,568.00  0.00  0.00  0.00  0.00  54,576.00 Telecommunications

 251,000.00 18,604.00  177,667.00  54,729.00  0.00  0.00  0.00  0.00Total:

 251,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$209,879

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  209,878.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113927UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2020 07/22/2019 08/01/2020 07/22/2019

18 State Environmental Review Process (SERP) 06/24/2019 06/24/2019 06/24/2019 06/24/2019

22 Scope Project 07/22/2019 07/22/2019 07/22/2019 07/22/2019

24 Determine Permits Needed 06/24/2019 06/24/2019 08/26/2019 08/26/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/22/2019 07/22/2019 07/22/2019 07/22/2019

65F Plan Design/Field Inspection 07/24/2019 07/24/2019 07/26/2019 07/26/2019

66 Environmental Reevaluation 06/24/2019 06/24/2019 06/24/2019 06/24/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/24/2019 07/24/2019 07/26/2019 07/26/2019

79 Construction Funding Review/Authorization of 
Funds

08/03/2020 08/08/2019 08/14/2020 08/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 07/22/2019 07/22/2019 07/22/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/23/2019  no date 02/02/2021  no date

95 District Project Closeout 02/03/2021  no date 02/03/2022  no date

96 Central Office Project Closeout 02/04/2022  no date 02/06/2023  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0707-019-865Proj:

UPC: 115596

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 707 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.080 MILE EAST OF RTE 671From:

DEAD END (R/R)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 40,500Total Current Est 

05/31/2019Current Est Date

 0

 40,500

 0

0707

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Charlotte County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/10/2022

05/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  9,224.00  0.00  9,224.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  31,276.00  0.00  0.00  31,276.00 Telecommunications

 40,500.00 0.00  0.00  0.00  0.00  31,276.00  9,224.00  0.00Total:

 40,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115596UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/26/2021  no date 11/08/2021  no date

22 Scope Project 10/25/2021  no date 11/05/2021  no date

24 Determine Permits Needed 11/09/2021  no date 11/23/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2021  no date 01/07/2022  no date

65F Plan Design/Field Inspection 11/08/2021  no date 01/07/2022  no date

66 Environmental Reevaluation 11/24/2021  no date 12/02/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/08/2021  no date 01/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2021  no date 01/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2022  no date 01/10/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/11/2022  no date 05/12/2022  no date

95 District Project Closeout 05/13/2022  no date 08/08/2022  no date

96 Central Office Project Closeout 08/09/2022  no date 12/14/2022  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0707-019-866Proj:

UPC: 115597

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 707 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD END (R/R)From:

1.68 MILES WEST OF RTE 671To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 49,500Total Current Est 

05/31/2019Current Est Date

 0

 49,500

 0

0707

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Charlotte County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2023

05/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  11,969.00  28,458.00  0.00  40,427.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  9,073.00  0.00  0.00  9,073.00 Telecommunications

 49,500.00 0.00  0.00  0.00  0.00  21,042.00  28,458.00  0.00Total:

 49,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115597UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/25/2022  no date 11/07/2022  no date

22 Scope Project 10/24/2022  no date 11/04/2022  no date

24 Determine Permits Needed 11/08/2022  no date 11/22/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/22/2022  no date 01/06/2023  no date

65F Plan Design/Field Inspection 11/07/2022  no date 01/06/2023  no date

66 Environmental Reevaluation 11/23/2022  no date 12/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2022  no date 01/06/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/22/2022  no date 01/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2023  no date 01/09/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/10/2023  no date 05/11/2023  no date

95 District Project Closeout 05/12/2023  no date 08/07/2023  no date

96 Central Office Project Closeout 08/08/2023  no date 12/13/2023  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0728-019-868Proj:

UPC: 115599

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 728 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 650From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 67,500Total Current Est 

05/31/2019Current Est Date

 0

 67,500

 0

0728

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Charlotte County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2023

05/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  67,500.00  0.00  67,500.00 HB1887 - DGP (2)
 67,500.00 0.00  0.00  0.00  0.00  0.00  67,500.00  0.00Total:

 67,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115599UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/25/2022  no date 11/07/2022  no date

22 Scope Project 10/24/2022  no date 11/04/2022  no date

24 Determine Permits Needed 11/08/2022  no date 11/22/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/22/2022  no date 01/06/2023  no date

65F Plan Design/Field Inspection 11/07/2022  no date 01/06/2023  no date

66 Environmental Reevaluation 11/23/2022  no date 12/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2022  no date 01/06/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/22/2022  no date 01/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2023  no date 01/09/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/10/2023  no date 05/11/2023  no date

95 District Project Closeout 05/12/2023  no date 08/07/2023  no date

96 Central Office Project Closeout 08/08/2023  no date 12/13/2023  no date



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0823-019-867Proj:

UPC: 115598

PC: Troy.Walker

Project Purpose:

PM: N/A

Description: RTE 823 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BUS 15From:

RTE 824To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,000Total Current Est 

05/31/2019Current Est Date

 0

 15,000

 0

0823

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Charlotte County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2023

05/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  15,000.00  0.00  15,000.00 HB1887 - DGP (2)
 15,000.00 0.00  0.00  0.00  0.00  0.00  15,000.00  0.00Total:

 15,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLOTTE COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115598UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/25/2022  no date 11/07/2022  no date

22 Scope Project 10/24/2022  no date 11/04/2022  no date

24 Determine Permits Needed 11/08/2022  no date 11/22/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/22/2022  no date 01/06/2023  no date

65F Plan Design/Field Inspection 11/07/2022  no date 01/06/2023  no date

66 Environmental Reevaluation 11/23/2022  no date 12/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2022  no date 01/06/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/22/2022  no date 01/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2023  no date 01/09/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/10/2023  no date 05/11/2023  no date

95 District Project Closeout 05/12/2023  no date 08/07/2023  no date

96 Central Office Project Closeout 08/08/2023  no date 12/13/2023  no date



CHATHAM  9:07AMRun Time:

10/12/2020Run Date: 

EN03-187-105Proj:

UPC: 098856

PC: John.Neblett

Project Purpose:

PM: Assistant County Administrator

Description: PHASE III - CHATHAM SOUTHERN RR DEPOT PARKING AREA 
EXTENSION

TO EXTEND PARKING LOT AND MAKE IT ADEQUATE FOR BUSSES TO VISIT THE DEPOT. CREATE A CIRCULAR 
TRAVELWAY THAT BUSSES COULD ENTER AND EXIT THE SITE AND CREATE ADDITIONAL ROOM FOR 
PARKING.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 51,891Total Current Est 

07/17/2020Current Est Date

 0

 51,891

 0

EN03

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Chatham
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2017

07/09/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 127,500.00  0.00  0.00  0.00  0.00  0.00  0.00  127,500.00.Transportation Enhancement 
Funds

 127,500.00 127,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 127,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$42,510

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2019

Total  42,510.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHATHAM  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098856UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/02/2016 05/02/2016 05/20/2016 05/20/2016

79 Construction Funding Review/Authorization of 
Funds

07/17/2017 07/17/2017 08/09/2017 08/09/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/21/2017 09/21/2017 09/21/2017 09/21/2017

84 Award Contract 03/26/2018  no date 04/23/2018  no date

91 Administer Contract 05/01/2018  no date 07/16/2018  no date

95 District Project Closeout 10/22/2018  no date 01/22/2019  no date

96 Central Office Project Closeout 02/11/2019  no date 06/13/2019  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6045-024-597Proj:

UPC: 110766

PC: Daniel.Brown

Project Purpose:

PM:

Description: #SMART18 - RTE 45 - CONSTRUCT ROUNDABOUT AT RTE 690

APP ID 1676 - TO CONSTRUCT A ROUNDABOUT AT RTE 690 TO IMPROVE THE SAFETY OF THE 
INTERSECTION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.088 MILES SOUTH OF RTE 690From:

0.062 MILES NORTH OF RTE 690To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,526,388Total Current Est 

08/24/2020Current Est Date

 582,211

 2,430,770

 513,407

0045

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Cumberland County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/03/2019

07/08/2022

07/08/2022

10/10/2023

10/10/2023

03/27/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  250,000.00  209,000.00  0.00  1,526,988.00 1,540,400.00  0.00  3,526,388.00 HB1887 - DGP (1)
 3,526,388.00 0.00  250,000.00  209,000.00  0.00  1,526,988.00 1,540,400.00  0.00Total:

 3,526,388.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,120

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  94,120.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110766UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/25/2019 06/25/2019 07/03/2019 07/03/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/19/2019 08/19/2019

21H Hydraulics Plan Design PFI 04/20/2020 04/20/2020 08/25/2020 08/25/2020

21T Traffic Operations Analysis 07/19/2019 07/19/2019 07/19/2019 07/19/2019

22 Scope Project 07/05/2019 07/05/2019 08/25/2020 08/25/2020

22C Scoping Constructability Review 07/22/2019 07/22/2019 08/02/2019 08/02/2019

22S Photogrammetry/Aerial Photo/Image Processing 07/19/2019 07/19/2019 07/19/2019 07/19/2019

22X Scoping Team Meeting Date 11/20/2019 11/20/2019 11/20/2019 11/20/2019

23 Furnish Environmental Traffic Data 07/22/2019 07/22/2019 09/16/2019 09/16/2019

24 Determine Permits Needed 08/20/2019 08/20/2019 09/03/2019 09/03/2019

25 Draft Environmental Document or CE 07/01/2020 07/01/2020 02/17/2021  no date

28 Consultant Procurement 08/16/2019 08/16/2019 08/16/2019 08/16/2019

29X Public Information Meeting 05/22/2020 05/22/2020 05/22/2020 05/22/2020

30 Preliminary Utility Inspection 08/25/2020 08/25/2020 08/25/2020 08/25/2020

31S Conduct Location Survey 07/22/2019 07/22/2019 08/02/2019 08/02/2019

34F Furnish Final Soils Survey 08/03/2021  no date 10/27/2021  no date

34P Preliminary Soil Survey 05/04/2020 05/04/2020 06/05/2020 06/05/2020

35 Traffic Control Device Recommendations 08/25/2020 08/25/2020 08/25/2020 08/25/2020

36C Preliminary Field Inspection Constructability 
Review

08/11/2020 08/11/2020 08/11/2020 08/11/2020

36F Plan Design/Preliminary Field Inspection 08/05/2019 08/05/2019 08/25/2020 08/25/2020

36H Hydraulic Plan Design Public Hearing 08/26/2020 08/26/2020 01/26/2021  no date

36P Plan Design Public Hearing 08/26/2020 08/26/2020 01/26/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/17/2020 06/17/2020   

38 Retaining Wall Data Request 08/25/2020 08/25/2020 08/25/2020 08/25/2020

39 Sound Wall Foundation Data Request 08/25/2020 08/25/2020 08/25/2020 08/25/2020

40 Minor Structures Data Request 08/25/2020 08/25/2020 08/25/2020 08/25/2020

43 Furnish Utility Field Inspection Plans 12/14/2021  no date 02/01/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/10/2021  no date 12/13/2021  no date

43X Utility Field Inspection (UFI) Date 03/03/2022  no date 03/03/2022  no date

44 Furnish RWU Data for Public Hearing Process 12/24/2020  no date 01/26/2021  no date

45 Minor Structures Report 08/25/2020 08/25/2020 08/25/2020 08/25/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2023  no date 07/27/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/02/2021  no date 08/02/2021  no date

47 Approve Willingness 01/26/2021  no date 01/26/2021  no date

47X Willingness Posted Date 12/23/2020  no date 12/23/2020  no date

48 Conduct Location/Design Public Hearing 01/27/2021  no date 07/16/2021  no date

48X Public Hearing Meeting Date 06/25/2021  no date   

49 Adopt Location/Design 07/19/2021  no date 07/30/2021  no date

49C Design Approval Constructability Review 01/26/2021  no date 01/26/2021  no date

49X Location and Design Approval Date 08/02/2021  no date 08/02/2021  no date

50 Survey Data Verification 01/26/2021  no date 01/26/2021  no date

51 Furnish Approved R/W & UT Plans 03/17/2022  no date 06/16/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/21/2023  no date 06/16/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/13/2021  no date 01/12/2022  no date

51X R/W&UT Plan Date 06/17/2022  no date 06/23/2022  no date

52 Authorize R/W & UT Funds 06/24/2022  no date 07/08/2022  no date

52T Authorize R/W Funds 01/13/2022  no date 01/28/2022  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/11/2022  no date 07/11/2022  no date

53F Final Landscaping Plans 06/16/2022  no date 06/16/2022  no date

53P Preliminary Landscaping Plans 01/26/2021  no date 01/26/2021  no date

54 Retaining Wall Data Report 08/02/2021  no date 08/02/2021  no date

55 Sound Wall Data Report 08/02/2021  no date 08/02/2021  no date

57S Right of Way Stakeout���Survey 07/12/2022  no date 10/04/2022  no date

58 Survey Right of Way Plan Sheets 02/02/2022  no date 03/16/2022  no date

59 Noise Abatement Design 08/02/2021  no date 08/02/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/11/2022  no date 07/22/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/31/2022  no date 02/11/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/25/2022  no date 07/25/2022  no date

61 Final Traffic Control Device Plans 06/16/2023  no date 06/16/2023  no date

62 Develop Retaining Structure Plans 08/02/2021  no date 08/02/2021  no date

65C Field Inspection Constructability Review 10/27/2021  no date 10/27/2021  no date

65F Plan Design/Field Inspection 08/03/2021  no date 12/13/2021  no date

65P Plan Design/Pre-Advertisement Conference 12/14/2021  no date 06/16/2023  no date

65X Field Inspection Team Meeting Date 12/13/2021  no date   

66 Environmental Reevaluation 07/28/2023  no date 08/10/2023  no date

67 Clear Utility Agreements 07/25/2022  no date 02/02/2023  no date

67U Utility Relocations by Owners 07/13/2023  no date 02/06/2024  no date

69 Acquire Right of Way 07/26/2022  no date 07/12/2023  no date

69X Right of Way/Utility Certification Date 09/08/2023  no date 09/08/2023  no date

70 Obtain Environmental Permits 12/13/2021  no date 12/13/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/14/2023  no date 09/08/2023  no date

70S Utility Stakeout ���Survey 12/05/2022  no date 06/12/2023  no date

71 Approved Construction Plans 07/28/2023  no date 09/08/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/19/2023  no date 06/30/2023  no date

71X Pre-Advertisement Conference Date 07/13/2023  no date 07/13/2023  no date

72 Prepare for Advertisement 08/23/2023  no date 09/15/2023  no date

72B Biddability Review 08/30/2023  no date 09/06/2023  no date

72X Plan Submission Date 08/30/2023  no date 08/30/2023  no date

73 Process Relocations 07/26/2022  no date 07/12/2023  no date

77S Construction ��� Survey 04/10/2024  no date 03/27/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/08/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/28/2023  no date 11/28/2023  no date

84 Award Contract 11/29/2023  no date 04/09/2024  no date

88 Survey Monumentation 03/28/2025  no date 05/22/2025  no date

91 Administer Contract 04/10/2024  no date 03/27/2025  no date

92X Contractor Final Voucher Date 05/09/2025  no date 05/09/2025  no date

94X Claims Period Ends Dates 08/06/2025  no date 08/06/2025  no date

95 District Project Closeout 08/07/2025  no date 10/31/2025  no date

96 Central Office Project Closeout 11/03/2025  no date 03/16/2026  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0608-024-604Proj:

UPC: 115590

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 608 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 613From:

RTE 612To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

05/31/2019Current Est Date

 0

 180,000

 0

0608

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Cumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2022

03/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  49,292.00  130,708.00  0.00  0.00  180,000.00 HB1887 - DGP (2)
 180,000.00 0.00  0.00  0.00  49,292.00  130,708.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115590UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2022  no date 08/12/2022  no date

18 State Environmental Review Process (SERP) 08/16/2022  no date 08/29/2022  no date

22 Scope Project 08/15/2022  no date 08/26/2022  no date

24 Determine Permits Needed 08/30/2022  no date 09/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2022  no date 10/25/2022  no date

65F Plan Design/Field Inspection 08/29/2022  no date 10/25/2022  no date

66 Environmental Reevaluation 09/14/2022  no date 09/20/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/29/2022  no date 10/25/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/11/2022  no date 10/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2022  no date 10/26/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/27/2022  no date 03/06/2023  no date

95 District Project Closeout 03/07/2023  no date 05/30/2023  no date

96 Central Office Project Closeout 05/31/2023  no date 10/02/2023  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0608-024-606Proj:

UPC: 115592

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 608 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 612From:

RTE 609To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

05/31/2019Current Est Date

 0

 120,000

 0

0608

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Cumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2022

03/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  95,355.00  24,645.00  0.00  120,000.00 HB1887 - DGP (2)
 120,000.00 0.00  0.00  0.00  0.00  95,355.00  24,645.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115592UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2022  no date 08/12/2022  no date

18 State Environmental Review Process (SERP) 08/16/2022  no date 08/29/2022  no date

22 Scope Project 08/15/2022  no date 08/26/2022  no date

24 Determine Permits Needed 08/30/2022  no date 09/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2022  no date 10/25/2022  no date

65F Plan Design/Field Inspection 08/29/2022  no date 10/25/2022  no date

66 Environmental Reevaluation 09/14/2022  no date 09/20/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/29/2022  no date 10/25/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/11/2022  no date 10/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2022  no date 10/26/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/27/2022  no date 03/06/2023  no date

95 District Project Closeout 03/07/2023  no date 05/30/2023  no date

96 Central Office Project Closeout 05/31/2023  no date 10/02/2023  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0609-024-605Proj:

UPC: 115591

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 609 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.25 MILES SOUTH OF RTE 610From:

RTE 608To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 45,000Total Current Est 

05/31/2019Current Est Date

 0

 45,000

 0

0609

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Cumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2022

03/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  31,378.00  13,622.00  0.00  0.00  45,000.00 HB1887 - DGP (2)
 45,000.00 0.00  0.00  0.00  31,378.00  13,622.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115591UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2022  no date 08/12/2022  no date

18 State Environmental Review Process (SERP) 08/16/2022  no date 08/29/2022  no date

22 Scope Project 08/15/2022  no date 08/26/2022  no date

24 Determine Permits Needed 08/30/2022  no date 09/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2022  no date 10/25/2022  no date

65F Plan Design/Field Inspection 08/29/2022  no date 10/25/2022  no date

66 Environmental Reevaluation 09/14/2022  no date 09/20/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/29/2022  no date 10/25/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/11/2022  no date 10/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2022  no date 10/26/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/27/2022  no date 03/06/2023  no date

95 District Project Closeout 03/07/2023  no date 05/30/2023  no date

96 Central Office Project Closeout 05/31/2023  no date 10/02/2023  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0612-024-602Proj:

UPC: 115588

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 612 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 608From:

COLUMBIA ROADTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 324,000Total Current Est 

08/17/2020Current Est Date

 0

 324,000

 0

0612

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Cumberland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2020 08/31/2020

06/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  36,004.00  0.00  0.00  0.00  0.00  0.00  36,004.00 CTB Formula
 0.00  0.00  192,345.00  95,651.00  0.00  0.00  0.00  287,996.00 HB1887 - DGP (2)

 324,000.00 0.00  36,004.00  192,345.00  95,651.00  0.00  0.00  0.00Total:

 324,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115588UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/06/2020 07/06/2020 07/06/2020

18 State Environmental Review Process (SERP) 07/07/2020 07/07/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/07/2020 08/03/2020 08/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/18/2020 08/03/2020 08/31/2020 08/06/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/07/2020 08/10/2020 08/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/06/2020 08/31/2020 08/06/2020

79 Construction Funding Review/Authorization of 
Funds

08/18/2020  no date 08/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2020 08/02/2020 09/01/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/02/2020  no date 01/07/2021  no date

95 District Project Closeout 01/08/2021  no date 04/06/2021  no date

96 Central Office Project Closeout 04/07/2021  no date 08/09/2021  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0621-024-598Proj:

UPC: 111282

PC: Vincent.Mayberry

Project Purpose:

PM:

Description: #SGR18VB - RT 621 BR & APPR OVER APPOMATTOX RIVER (Fed 
5741)

RTE 621 - REPLACEMENT OF STRUCTURALLY DEFICIENT BRIDGE AND APPROACHES OVER APPOMATTOX 
RIVER (FED STR ID 5741).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.046MI S APPOMATTOX RIVERFrom:

0.043 MI N APPOMATTOX RIVERTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,277,443Total Current Est 

10/25/2019Current Est Date

 0

 3,277,443

 0

0621

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Cumberland County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/08/2021

11/08/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  521,519.00  2,194,285.00  0.00  0.00  0.00  2,715,804.00 HB1887 - SGR
 478,481.00  0.00  0.00  0.00  0.00  0.00  0.00  478,481.00Formula - Primary

 83,158.00  0.00  0.00  0.00  0.00  0.00  0.00  83,158.00Formula - Secondary
 3,277,443.00 561,639.00  0.00  521,519.00  2,194,285.00  0.00  0.00  0.00Total:

 3,277,443.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111282UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/19/2020 05/19/2020 05/19/2020 05/19/2020

22 Scope Project 05/19/2020 05/19/2020 08/24/2020 08/24/2020

66 Environmental Reevaluation 04/21/2021  no date 05/04/2021  no date

69X Right of Way/Utility Certification Date 06/08/2021  no date 06/08/2021  no date

70 Obtain Environmental Permits 04/20/2020 04/20/2020 04/20/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/24/2020 08/24/2020 10/20/2020  no date

71 Approved Construction Plans 04/02/2021  no date 05/03/2021  no date

72 Prepare for Advertisement 04/26/2021  no date 06/15/2021  no date

72B Biddability Review 05/03/2021  no date 05/07/2021  no date

72X Plan Submission Date 06/08/2021  no date 06/08/2021  no date

77S Construction ��� Survey 05/25/2022  no date 12/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/02/2021  no date 04/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2021  no date 07/13/2021  no date

82 Conduct Bid Opening 08/18/2021  no date 08/31/2021  no date

84 Award Contract 09/01/2021  no date 05/24/2022  no date

88 Survey Monumentation 12/16/2022  no date 02/15/2023  no date

91 Administer Contract 05/25/2022  no date 12/15/2022  no date

92X Contractor Final Voucher Date 02/02/2023  no date 02/02/2023  no date

94X Claims Period Ends Dates 05/01/2023  no date 05/01/2023  no date

95 District Project Closeout 05/02/2023  no date 07/26/2023  no date

96 Central Office Project Closeout 07/27/2023  no date 12/01/2023  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0635-024-601Proj:

UPC: 115587

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 635 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 636From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

08/07/2019Current Est Date

 0

 120,000

 0

0635

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Cumberland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019 07/23/2019

08/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  96,000.00  0.00  0.00  0.00  0.00  0.00  96,000.00 CTB Formula
 0.00  0.00  24,000.00  0.00  0.00  0.00  0.00  24,000.00 HB1887 - DGP (2)

 120,000.00 0.00  96,000.00  24,000.00  0.00  0.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$89,559

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  89,558.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115587UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/22/2019 07/22/2019 07/22/2019 07/23/2019

18 State Environmental Review Process (SERP) 07/22/2019 07/22/2019 07/22/2019 07/22/2019

22 Scope Project 07/22/2019 07/22/2019 08/23/2019 08/23/2019

24 Determine Permits Needed 07/22/2019 07/22/2019 07/22/2019 07/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/22/2019 07/22/2019 07/22/2019 07/22/2019

65F Plan Design/Field Inspection 07/22/2019 07/22/2019 07/23/2019 07/24/2019

66 Environmental Reevaluation 07/22/2019 07/22/2019 07/22/2019 07/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/24/2019 07/24/2019 07/26/2019 07/29/2019

79 Construction Funding Review/Authorization of 
Funds

07/24/2019  no date 07/24/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 07/22/2019 07/23/2019 07/24/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/22/2019  no date 08/11/2022  no date

95 District Project Closeout 08/12/2022  no date 08/14/2023  no date

96 Central Office Project Closeout 08/15/2023  no date 08/14/2024  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0653-024-600Proj:

UPC: 114028

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 653 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 600From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 255,000Total Current Est 

08/07/2019Current Est Date

 0

 255,000

 0

0653

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Cumberland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019 07/22/2019

02/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 110,159.00  85,704.00  0.00  0.00  0.00  0.00  0.00  195,863.00 CTB Formula
 0.00  0.00  35,711.00  0.00  0.00  0.00  0.00  35,711.00 HB1887 - DGP (2)

 23,426.00  0.00  0.00  0.00  0.00  0.00  0.00  23,426.00 Telecommunications
 255,000.00 133,585.00  85,704.00  35,711.00  0.00  0.00  0.00  0.00Total:

 255,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$189,044

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  189,043.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114028UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2019 07/22/2019 08/14/2019 07/22/2019

18 State Environmental Review Process (SERP) 07/16/2019 07/16/2019 07/16/2019 07/16/2019

22 Scope Project 08/15/2019 08/15/2019 08/23/2019 08/23/2019

24 Determine Permits Needed 07/16/2019 07/16/2019 07/24/2019 07/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2019 07/22/2019 10/25/2019 07/22/2019

65F Plan Design/Field Inspection 08/23/2019 07/23/2019 10/25/2019 07/26/2019

66 Environmental Reevaluation 07/16/2019 07/16/2019 07/16/2019 07/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/23/2019 07/23/2019 10/22/2019 07/25/2019

79 Construction Funding Review/Authorization of 
Funds

10/11/2019 08/08/2019 10/25/2019 08/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2019 07/22/2019 10/28/2019 07/22/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/29/2019  no date 03/05/2020  no date

95 District Project Closeout 03/06/2020  no date 05/29/2020  no date

96 Central Office Project Closeout 06/01/2020  no date 10/01/2020  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0664-024-607Proj:

UPC: 115593

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 664 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 600From:

RTE 679To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 165,000Total Current Est 

05/31/2019Current Est Date

 0

 165,000

 0

0664

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Cumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2023

05/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  39,447.00  125,553.00  0.00  165,000.00 HB1887 - DGP (2)
 165,000.00 0.00  0.00  0.00  0.00  39,447.00  125,553.00  0.00Total:

 165,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115593UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/25/2022  no date 11/07/2022  no date

22 Scope Project 10/24/2022  no date 11/04/2022  no date

24 Determine Permits Needed 11/08/2022  no date 11/22/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/22/2022  no date 01/06/2023  no date

65F Plan Design/Field Inspection 11/07/2022  no date 01/06/2023  no date

66 Environmental Reevaluation 11/23/2022  no date 12/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2022  no date 01/06/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/22/2022  no date 01/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2023  no date 01/09/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/10/2023  no date 05/11/2023  no date

95 District Project Closeout 05/12/2023  no date 08/07/2023  no date

96 Central Office Project Closeout 08/08/2023  no date 12/13/2023  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0679-024-608Proj:

UPC: 115594

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 679 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 600From:

RTE 679To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

05/31/2019Current Est Date

 0

 300,000

 0

0679

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Cumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2023

05/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  35,817.00  183,435.00  80,748.00  300,000.00 HB1887 - DGP (2)
 300,000.00 0.00  0.00  0.00  0.00  35,817.00  183,435.00  80,748.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115594UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/25/2022  no date 11/07/2022  no date

22 Scope Project 10/24/2022  no date 11/04/2022  no date

24 Determine Permits Needed 11/08/2022  no date 11/22/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/22/2022  no date 01/06/2023  no date

65F Plan Design/Field Inspection 11/07/2022  no date 01/06/2023  no date

66 Environmental Reevaluation 11/23/2022  no date 12/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2022  no date 01/06/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/22/2022  no date 01/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2023  no date 01/09/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/10/2023  no date 05/11/2023  no date

95 District Project Closeout 05/12/2023  no date 08/07/2023  no date

96 Central Office Project Closeout 08/08/2023  no date 12/13/2023  no date



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0697-024-603Proj:

UPC: 115589

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 697 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARDSURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 45From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

05/31/2019Current Est Date

 0

 180,000

 0

0697

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Cumberland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/27/2021

03/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  121,070.00  58,930.00  0.00  0.00  0.00  180,000.00 HB1887 - DGP (2)
 180,000.00 0.00  0.00  121,070.00  58,930.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CUMBERLAND COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115589UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2021  no date 08/13/2021  no date

18 State Environmental Review Process (SERP) 08/17/2021  no date 08/30/2021  no date

22 Scope Project 08/16/2021  no date 08/27/2021  no date

24 Determine Permits Needed 08/31/2021  no date 09/14/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/12/2021  no date 10/26/2021  no date

65F Plan Design/Field Inspection 08/30/2021  no date 10/26/2021  no date

66 Environmental Reevaluation 09/15/2021  no date 09/21/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/30/2021  no date 10/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/12/2021  no date 10/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/27/2021  no date 10/27/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/28/2021  no date 03/07/2022  no date

95 District Project Closeout 03/08/2022  no date 05/31/2022  no date

96 Central Office Project Closeout 06/01/2022  no date 10/03/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

6058-108-419Proj:

UPC: 109829

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #HB2.FY17 RTE 58- LEFT & RIGHT TURN LANES AT RTE 311

APP ID 521- CONSTRUCT TURN LANES ON RTE 58 EAST BOUND AND RTE 311 NORTH BOUND TO IMPROVE 
SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.190 MILES WEST OF RTE 311From:

.039 MILES EAST OF RTE 311To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,542,091Total Current Est 

07/15/2020Current Est Date

 145,018

 1,985,031

 412,042

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

11/21/2018

11/21/2018

12/10/2019

12/10/2019

01/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 952,018.00  1,741,434.00  700,000.00  0.00  0.00  0.00  0.00  1,652,018.00 HB1887 - HPP (1)
 1,652,018.00 952,018.00  1,741,434.00  700,000.00  0.00  0.00  0.00  0.00Total:

 1,652,018.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$332,959

$49,784

$1,000,013

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,382,756.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started: 04/27/2020



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109829UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2017 07/07/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 07/25/2017 07/25/2017 07/25/2017 07/25/2017

21H Hydraulics Plan Design PFI 07/18/2017 07/18/2017 07/31/2017 07/31/2017

21T Traffic Operations Analysis 07/24/2017 07/24/2017 07/24/2017 07/24/2017

22 Scope Project 07/10/2017 07/10/2017 08/04/2017 08/04/2017

22C Scoping Constructability Review 07/25/2017 07/25/2017 08/07/2017 08/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/24/2017 07/24/2017 07/24/2017 07/24/2017

22X Scoping Team Meeting Date 07/24/2017 07/24/2017 07/24/2017 07/24/2017

23 Furnish Environmental Traffic Data 07/25/2017 07/25/2017 08/07/2017 08/07/2017

24 Determine Permits Needed 07/25/2017 07/25/2017 07/31/2017 07/31/2017

25 Draft Environmental Document or CE 08/23/2017 08/23/2017 12/27/2017 09/27/2017

28 Consultant Procurement 08/21/2017 08/21/2017 08/21/2017 08/21/2017

29X Public Information Meeting 07/07/2017 07/07/2017 07/07/2017 07/07/2017

30 Preliminary Utility Inspection 08/22/2017 08/22/2017 08/22/2017 08/22/2017

31S Conduct Location Survey 07/24/2017 07/24/2017 07/24/2017 07/24/2017

34F Furnish Final Soils Survey 08/23/2017 08/23/2017 03/06/2018 03/06/2018

34P Preliminary Soil Survey 07/18/2017 07/18/2017 07/31/2017 07/31/2017

35 Traffic Control Device Recommendations 08/23/2017 08/23/2017 10/06/2017 10/06/2017

36C Preliminary Field Inspection Constructability 
Review

07/03/2017 07/03/2017 07/17/2017 07/17/2017

36F Plan Design/Preliminary Field Inspection 07/25/2017 07/25/2017 07/31/2017 07/31/2017

36H Hydraulic Plan Design Public Hearing 08/23/2017 08/23/2017 10/19/2017 10/19/2017

36P Plan Design Public Hearing 08/23/2017 08/23/2017 12/27/2017 12/05/2017

36X Preliminary Field InspectionTeam Meeting Date 08/22/2017 08/22/2017   

38 Retaining Wall Data Request 08/23/2017 08/23/2017 08/29/2017 08/29/2017

39 Sound Wall Foundation Data Request 08/22/2017 08/22/2017 08/22/2017 08/22/2017

40 Minor Structures Data Request 08/23/2017 08/23/2017 08/29/2017 08/29/2017

43 Furnish Utility Field Inspection Plans 01/29/2019 07/09/2018 03/14/2019 08/21/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/16/2018 05/03/2018 11/14/2018 07/06/2018

43X Utility Field Inspection (UFI) Date 04/12/2019 09/12/2018 04/12/2019 09/12/2018

44 Furnish RWU Data for Public Hearing Process 11/29/2017 11/03/2017 12/27/2017 12/05/2017

45 Minor Structures Report 08/30/2017 08/30/2017 10/26/2017 12/12/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/25/2020 06/20/2019 04/07/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/13/2018 04/18/2018 07/13/2018 04/18/2018

47 Approve Willingness 12/27/2017 12/05/2017 12/27/2017 12/05/2017

47X Willingness Posted Date 11/28/2017 11/02/2017 11/28/2017 11/02/2017

48 Conduct Location/Design Public Hearing 12/28/2017 12/06/2017 06/27/2018 04/03/2018

48X Public Hearing Meeting Date 06/07/2018 03/06/2018   

49 Adopt Location/Design 06/28/2018 04/04/2018 07/12/2018 04/17/2018

49C Design Approval Constructability Review 12/28/2017 12/06/2017 01/11/2018 12/19/2017

49X Location and Design Approval Date 07/13/2018 04/18/2018 07/13/2018 04/18/2018

50 Survey Data Verification 12/28/2017 12/06/2017 01/29/2018 01/04/2018

51 Furnish Approved R/W & UT Plans 04/30/2019 09/21/2018 08/01/2019 11/26/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/06/2019 11/29/2018 08/01/2019 06/06/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/18/2018 05/10/2018 09/18/2018 05/10/2018

51X R/W&UT Plan Date 08/02/2019 11/27/2018 08/02/2019 11/27/2018

52 Authorize R/W & UT Funds 08/05/2019 11/15/2018 08/23/2019 11/21/2018

52T Authorize R/W Funds 09/18/2018 05/10/2018 09/18/2018 05/10/2018



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/26/2019 11/15/2018 08/26/2019 11/21/2018

54 Retaining Wall Data Report 07/13/2018 04/18/2018 07/13/2018 04/18/2018

55 Sound Wall Data Report 07/16/2018 04/18/2018 08/28/2018 04/18/2018

57S Right of Way Stakeout���Survey 08/27/2019 11/26/2018 11/21/2019 02/22/2019

58 Survey Right of Way Plan Sheets 03/15/2019 08/22/2018 04/29/2019 09/19/2018

59 Noise Abatement Design 08/29/2018 04/17/2018 01/03/2019 07/18/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/26/2019 11/26/2018 09/09/2019 12/06/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

09/18/2018 05/10/2018 09/18/2018 05/10/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/10/2019 12/06/2018 09/10/2019 12/06/2018

61 Final Traffic Control Device Plans 05/01/2019 04/16/2019 08/01/2019  no date

62 Develop Retaining Structure Plans 07/13/2018 04/18/2018 07/13/2018 04/18/2018

65C Field Inspection Constructability Review 01/04/2019 04/19/2018 01/28/2019 04/19/2018

65F Plan Design/Field Inspection 07/16/2018 04/19/2018 11/14/2018 07/06/2018

65P Plan Design/Pre-Advertisement Conference 01/29/2019 07/09/2018 08/01/2019 05/31/2019

65X Field Inspection Team Meeting Date 01/28/2019 07/18/2018   

66 Environmental Reevaluation 04/08/2020 08/29/2019 04/08/2020 09/04/2019

67 Clear Utility Agreements 09/10/2019 12/06/2018 03/20/2020 06/13/2019

67U Utility Relocations by Owners 03/24/2020 04/08/2019 09/24/2020 12/11/2019

69 Acquire Right of Way 09/11/2019 12/06/2018 03/23/2020 04/23/2019

69X Right of Way/Utility Certification Date 05/22/2020 11/06/2019 05/22/2020 11/06/2019

70 Obtain Environmental Permits 01/29/2019 07/09/2018 01/29/2020 05/23/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/25/2020 06/20/2019 05/19/2020 09/10/2019

70S Utility Stakeout ���Survey 01/24/2020 04/18/2019 07/28/2020 08/06/2019

71 Approved Construction Plans 04/08/2020 09/26/2019 05/14/2020 10/30/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/02/2019 05/31/2019 08/15/2019 06/13/2019

71X Pre-Advertisement Conference Date 03/24/2020 06/19/2019 03/24/2020 06/19/2019

72 Prepare for Advertisement 04/30/2020 10/07/2019 06/01/2020 12/09/2019

72B Biddability Review 05/07/2020 10/21/2019 05/13/2020 10/30/2019

72X Plan Submission Date 05/14/2020 11/27/2019 05/14/2020 11/27/2019

73 Process Relocations 09/10/2019 12/06/2018 09/10/2019 12/06/2018

77S Construction ��� Survey 12/30/2020  no date 07/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/08/2020 09/05/2019 05/05/2020 09/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 12/10/2019 10/13/2020 12/10/2019

82 Conduct Bid Opening 11/20/2020 01/22/2020 12/07/2020 01/22/2020

84 Award Contract 12/08/2020 02/27/2020 12/29/2020 02/27/2020

88 Survey Monumentation 07/08/2021  no date 09/01/2021  no date

91 Administer Contract 12/30/2020 04/27/2020 07/07/2021  no date

92X Contractor Final Voucher Date 08/19/2021  no date 08/19/2021  no date

94X Claims Period Ends Dates 11/17/2021  no date 11/17/2021  no date

95 District Project Closeout 11/18/2021  no date 02/17/2022  no date

96 Central Office Project Closeout 02/18/2022  no date 06/22/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

6058-108-461Proj:

UPC: 115495

PC: Gregg.Allen

Project Purpose:

PM: Brian Dunevant

Description: #SMART20 RTE 58 WBL - CONSTRUCT THIRD LANE

FY20 SMART SCALE - PROJECT APPLICATION ID 3664 - CONSTRUCT THIRD LANE ALONG RTE 58 WBL 
(SOUTH BOSTON ROAD) FROM AIRPORT DRIVE TO KENTUCK ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AIRPORT DRIVEFrom:

KENTUCK ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,453,896Total Current Est 

10/06/2020Current Est Date

 984,935

 2,048,121

 420,840

0058

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Danville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2024

11/26/2025

11/26/2025

10/26/2026

10/26/2026

03/14/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,385,737.00 2,068,159.00  3,453,896.00 HB1887 - DGP (1)
 3,453,896.00 0.00  0.00  0.00  0.00  0.00  1,385,737.00 2,068,159.00Total:

 3,453,896.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115495UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2024  no date 04/24/2024  no date

12 Authorize Preliminary Engineering 04/25/2024  no date 04/29/2024  no date

17E Environmental Review Process (ERP) 04/30/2024  no date 08/14/2024  no date

22 Scope Project 04/30/2024  no date 11/01/2024  no date

25 Draft Environmental Document or CE 08/15/2024  no date 12/11/2024  no date

52 Authorize R/W & UT Funds 11/05/2025  no date 11/26/2025  no date

52X R/W&UT Authorization Date 12/01/2025  no date 12/01/2025  no date

65F Plan Design/Field Inspection 11/04/2024  no date 11/04/2025  no date

69 Acquire Right of Way 12/02/2025  no date 09/10/2026  no date

69X Right of Way/Utility Certification Date 09/14/2026  no date 09/25/2026  no date

70 Obtain Environmental Permits 12/12/2024  no date 08/15/2025  no date

72 Prepare for Advertisement 09/11/2026  no date 09/11/2026  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2026  no date 09/25/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2026  no date 10/26/2026  no date

84 Award Contract 01/21/2027  no date 01/21/2027  no date

91 Administer Contract 03/01/2027  no date 03/14/2028  no date

95 District Project Closeout 03/15/2028  no date 07/20/2028  no date

96 Central Office Project Closeout 07/21/2028  no date 10/13/2028  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-389Proj:

UPC: 100822

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: #HB2.FY17 PHASE I - MOUNT CROSS ROAD WIDENING

WIDENING FROM 2 TO 4 LANES (INTERNAL VDOT CHARGES SHOULD BE CHARGED TO UPC 103707)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.003 MI WEST OF LOWES DRIVEFrom:

0.0758 MI NORTH OF DIMON DRTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,275,383Total Current Est 

02/22/2019Current Est Date

 1,328,656

 4,159,257

 787,470

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/08/2012

08/23/2016

08/23/2016

07/19/2018

07/19/2018

06/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 770,671.00  0.00  0.00  0.00  0.00  0.00  0.00  770,671.00 HB1887 - DGP (1)
 56,082.00  0.00  0.00  0.00  0.00  0.00  0.00  56,082.00 Local Project Contributions

 4,002,691.00  0.00  0.00  0.00  0.00  0.00  0.00  4,002,691.00 Locally Administered 
Funded

 40,749.00  0.00  0.00  0.00  0.00  0.00  0.00  40,749.00 State Formula
 219,877.00  0.00  0.00  0.00  0.00  0.00  0.00  219,877.00Demo Repurpose

 1,130,344.00  0.00  0.00  0.00  0.00  0.00  0.00  1,130,344.00Formula - Urban
 54,969.00  0.00  0.00  0.00  0.00  0.00  0.00  54,969.00State Discretionary

 6,275,383.00 6,275,383.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,275,383.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$685,364

$624,776

$95,050

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,405,190.00

CONSTRUCTION PROJECT EVENTS
11/01/2019 3,499,412.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/16/2018

Construction Completed:

Construction Started:

06/10/2020

10/17/2018



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100822UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/08/2012 03/08/2012 03/08/2012 03/08/2012

17E Environmental Review Process (ERP) 02/28/2014 02/28/2014 03/03/2014 03/03/2014

22 Scope Project 08/20/2013 08/20/2013 12/03/2013 12/03/2013

24 Determine Permits Needed 09/01/2014 09/01/2014 09/08/2014 09/08/2014

25 Draft Environmental Document or CE 12/15/2014 12/15/2014 03/17/2015 03/17/2015

52 Authorize R/W & UT Funds 08/23/2016 08/23/2016 08/23/2016 08/23/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/20/2016 09/20/2016 09/20/2016 09/20/2016

67U Utility Relocations by Owners 09/15/2017 09/15/2017 09/18/2018 03/22/2018

69 Acquire Right of Way 09/20/2016 09/20/2016 08/21/2020 09/20/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2018 05/30/2018 01/31/2019 07/19/2018

84 Award Contract 02/28/2019 08/15/2018 03/22/2019 10/16/2018

91 Administer Contract 03/22/2019 10/17/2018 08/30/2021 06/10/2020

95 District Project Closeout 08/30/2021  no date 11/24/2021  no date

96 Central Office Project Closeout 12/14/2021  no date 04/20/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

7029-108-457Proj:

UPC: 115275

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: BUS 29 - (ID 5416) RESURFACING (MEMORIAL DRIVE)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5416 - MILL AND REPAVE SBL OF MEMORIAL DRIVE FROM 
CAHILL COURT TO CENTRAL BLVD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.560 MILE EAST OF RTE 86From:

0.400 MILE EAST OF RTE 86To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 109,000Total Current Est 

01/31/2020Current Est Date

 0

 109,000

 0

0029

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

03/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  109,000.00  0.00  0.00  0.00  0.00  0.00  109,000.00 CTB Formula
 109,000.00 0.00  109,000.00  0.00  0.00  0.00  0.00  0.00Total:

 109,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$46,781

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  46,780.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/11/2020

Construction Completed:

Construction Started:

03/20/2020

02/12/2020



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115275UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/20/2019 09/20/2019

22 Scope Project 09/23/2019 09/23/2019 01/28/2020 01/28/2020

69X Right of Way/Utility Certification Date 09/24/2019 01/31/2020 10/07/2019 01/31/2020

70 Obtain Environmental Permits 01/29/2020 01/30/2020 02/11/2020 01/30/2020

72X Plan Submission Date 09/23/2019 01/29/2020 09/23/2019 01/29/2020

79 Construction Funding Review/Authorization of 
Funds

09/24/2019 01/31/2020 10/07/2019 01/31/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2020 02/03/2020 02/26/2020 02/03/2020

84 Award Contract 05/14/2020 02/11/2020 05/14/2020 02/11/2020

91 Administer Contract 06/22/2020 02/12/2020 07/07/2021 03/20/2020

95 District Project Closeout 07/08/2021  no date 11/15/2021  no date

96 Central Office Project Closeout 11/16/2021  no date 02/15/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

7029-108-459Proj:

UPC: 115381

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: BUS 29 SBL - (ID 5465) RESURFACING (CENTRAL BLVD)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5465 - BUS 29 SBL (CENTRAL BLVD) RESURFACING TO 
IMPROVE RIDE AND REDUCE MAINTENANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT FALWELL COURT ROADFrom:

0.0473 MILE SOUTH HOLT GARRISON PARKWAYTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 112,000Total Current Est 

02/06/2020Current Est Date

 0

 112,000

 0

0029

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2020

03/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  112,000.00  0.00  0.00  0.00  0.00  0.00  112,000.00 CTB Formula
 112,000.00 0.00  112,000.00  0.00  0.00  0.00  0.00  0.00Total:

 112,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$87,240

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  87,239.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/11/2020

Construction Completed:

Construction Started:

03/20/2020

02/12/2020



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115381UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/20/2019 09/20/2019

22 Scope Project 09/23/2019 09/23/2019 02/03/2020 02/03/2020

69X Right of Way/Utility Certification Date 09/24/2019 02/07/2020 10/07/2019 02/07/2020

70 Obtain Environmental Permits 02/04/2020 02/06/2020 02/18/2020 02/06/2020

72X Plan Submission Date 09/23/2019 02/06/2020 09/23/2019 02/06/2020

79 Construction Funding Review/Authorization of 
Funds

02/04/2020 02/07/2020 02/18/2020 02/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/19/2020 02/07/2020 03/17/2020 02/07/2020

84 Award Contract 06/04/2020 02/11/2020 06/04/2020 02/11/2020

91 Administer Contract 07/13/2020 02/12/2020 07/27/2021 03/20/2020

95 District Project Closeout 07/28/2021  no date 12/07/2021  no date

96 Central Office Project Closeout 12/08/2021  no date 03/08/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

7058-108-R21Proj:

UPC: 113247

PC: Gregg.Allen

Project Purpose:

PM: Brian Dunevant, P.E.

Description: PHASE I - BUS 58 - RECONSTRUCTION (AUDUBON TO ARNETT)

REMOVE CONCRETE BASE AND SURFACE ASPHALT TO INSTALL STONE BASE, BASE MIX ASPHALT, 
INTERMEDIATE MIX ASPHALT, AND SURFACE MIX ASPHALT TO ENHANCE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.800 MILE WEST OF AUDUBON DRIVEFrom:

ARNETT BOULEVARDTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,052,628Total Current Est 

07/24/2020Current Est Date

 0

 1,042,628

 10,000

0058

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ADVERTISED

Lynchburg

Danville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2018

06/17/2020

06/17/2020

08/31/2020

08/31/2020

03/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$304

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  304.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113247UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/05/2018 11/05/2018 11/05/2018 11/05/2018

12 Authorize Preliminary Engineering 11/06/2018 11/06/2018 11/08/2018 11/08/2018

17E Environmental Review Process (ERP) 03/15/2019 03/15/2019 03/15/2019 03/15/2019

22 Scope Project 11/09/2018 11/09/2018 06/17/2020 06/17/2020

25 Draft Environmental Document or CE 03/15/2019 03/15/2019 03/15/2019 03/15/2019

52 Authorize R/W & UT Funds 06/17/2020 06/17/2020 06/17/2020 06/17/2020

52X R/W&UT Authorization Date 06/18/2020 06/18/2020 06/18/2020 06/18/2020

65F Plan Design/Field Inspection 06/17/2020 06/17/2020 06/17/2020 06/17/2020

69 Acquire Right of Way 06/18/2020 06/18/2020 06/18/2020 06/18/2020

69X Right of Way/Utility Certification Date 06/22/2020 06/22/2020 06/22/2020 06/22/2020

70 Obtain Environmental Permits 03/15/2019 03/15/2019 03/15/2019 03/15/2019

72 Prepare for Advertisement 06/19/2020 06/19/2020 06/19/2020 06/19/2020

79 Construction Funding Review/Authorization of 
Funds

06/22/2020 06/22/2020 07/06/2020 07/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 08/04/2020 08/31/2020 08/31/2020

84 Award Contract 12/30/2020  no date 12/30/2020  no date

91 Administer Contract 02/09/2021  no date 03/24/2022  no date

95 District Project Closeout 03/25/2022  no date 08/01/2022  no date

96 Central Office Project Closeout 08/02/2022  no date 10/26/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

7058-108-R21Proj:

UPC: 113331

PC: Gregg.Allen

Project Purpose:

PM: Brian Dunevant, P.E.

Description: PHASE II - BUS 58 - RECONSTRUCTION (ARNETT TO LOCUST)

REMOVE CONCRETE BASE AND SURFACE ASPHALT TO INSTALL STONE BASE, BASE MIX ASPHALT, 
INTERMEDIATE MIX ASPHALT AND SURFACE MIX ASPHALT TO ENHANCE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ARNETT BOULEVARDFrom:

LOCUST LANETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,082,374Total Current Est 

07/23/2020Current Est Date

 0

 1,072,374

 10,000

0058

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ADVERTISED

Lynchburg

Danville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2019

06/19/2020

06/19/2020

08/31/2020

08/31/2020

03/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 81,738.00  918,262.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 81,738.00  918,262.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$304

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  304.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113331UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 08/23/2019 08/23/2019

12 Authorize Preliminary Engineering 08/26/2019 08/26/2019 08/28/2019 08/28/2019

17E Environmental Review Process (ERP) 02/07/2020 02/07/2020 02/07/2020 02/07/2020

22 Scope Project 08/29/2019 08/29/2019 06/17/2020 06/17/2020

25 Draft Environmental Document or CE 02/07/2020 02/07/2020 02/07/2020 02/07/2020

52 Authorize R/W & UT Funds 06/19/2020 06/19/2020 06/19/2020 06/19/2020

52X R/W&UT Authorization Date 06/22/2020 06/22/2020 06/22/2020 06/22/2020

65F Plan Design/Field Inspection 06/18/2020 06/18/2020 06/18/2020 06/18/2020

69 Acquire Right of Way 06/23/2020 06/23/2020 06/23/2020 06/23/2020

69X Right of Way/Utility Certification Date 06/24/2020 06/24/2020 06/24/2020 06/24/2020

70 Obtain Environmental Permits 02/07/2020 02/07/2020 02/07/2020 02/07/2020

72X Plan Submission Date 06/24/2020 06/24/2020 06/24/2020 06/24/2020

79 Construction Funding Review/Authorization of 
Funds

06/25/2020 06/25/2020 07/09/2020 07/09/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 08/04/2020 08/31/2020 08/31/2020

84 Award Contract 12/30/2020  no date 12/30/2020  no date

91 Administer Contract 02/09/2021  no date 03/24/2022  no date

95 District Project Closeout 03/25/2022  no date 08/01/2022  no date

96 Central Office Project Closeout 08/02/2022  no date 10/26/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

7058-108-458Proj:

UPC: 115349

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: BUS 58 EBL - (ID 5485) RESURFACING (SOUTH BOSTON ROAD)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5485 - BUS 58 EBL RESUIRFACING TO IMPROVE RIDE AND 
REDUCE MAINTENANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.130 MILE WEST OF RTE 29From:

0.150 MILE EAST OF RTE 29To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 155,000Total Current Est 

01/31/2020Current Est Date

 0

 155,000

 0

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

03/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  155,000.00  0.00  0.00  0.00  0.00  0.00  155,000.00 CTB Formula
 155,000.00 0.00  155,000.00  0.00  0.00  0.00  0.00  0.00Total:

 155,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$84,106

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  84,106.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/11/2020

Construction Completed:

Construction Started:

03/20/2020

02/12/2020



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115349UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/20/2019 09/20/2019

22 Scope Project 09/23/2019 09/23/2019 01/28/2020 01/28/2020

69X Right of Way/Utility Certification Date 09/24/2019 01/29/2020 10/07/2019 01/29/2020

70 Obtain Environmental Permits 01/28/2020 01/28/2020 01/28/2020 01/28/2020

72X Plan Submission Date 09/23/2019 01/29/2020 09/23/2019 01/29/2020

79 Construction Funding Review/Authorization of 
Funds

09/24/2019 01/31/2020 10/07/2019 01/31/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2020 02/03/2020 02/26/2020 02/03/2020

84 Award Contract 05/14/2020 02/11/2020 05/14/2020 02/11/2020

91 Administer Contract 06/22/2020 02/12/2020 07/07/2021 03/20/2020

95 District Project Closeout 07/08/2021  no date 11/15/2021  no date

96 Central Office Project Closeout 11/16/2021  no date 02/15/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

7058-108-460Proj:

UPC: 115382

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: BUS 58 WBL - (ID 5487) RESURFACING (SOUTH BOSTON ROAD)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5487 - BUS 58 WBL (SOUTH BOSTON ROAD) 
RESURFACING

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.869 MILE WEST OF RTE 29From:

0.131 MILE EAST OF RTE 29To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 333,000Total Current Est 

02/06/2020Current Est Date

 0

 333,000

 0

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2020

03/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  333,000.00  0.00  0.00  0.00  0.00  0.00  333,000.00 CTB Formula
 333,000.00 0.00  333,000.00  0.00  0.00  0.00  0.00  0.00Total:

 333,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$197,338

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  197,337.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/11/2020

Construction Completed:

Construction Started:

03/20/2020

02/12/2020



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115382UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/20/2019 09/20/2019

22 Scope Project 09/23/2019 09/23/2019 02/03/2020 02/03/2020

69X Right of Way/Utility Certification Date 09/24/2019 02/07/2020 10/07/2019 02/07/2020

70 Obtain Environmental Permits 02/04/2020 02/06/2020 02/18/2020 02/06/2020

72X Plan Submission Date 09/23/2019 02/06/2020 09/23/2019 02/06/2020

79 Construction Funding Review/Authorization of 
Funds

02/04/2020 02/07/2020 02/18/2020 02/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/19/2020 02/07/2020 03/17/2020 02/07/2020

84 Award Contract 06/04/2020 02/11/2020 06/04/2020 02/11/2020

91 Administer Contract 07/13/2020 02/12/2020 07/27/2021 03/20/2020

95 District Project Closeout 07/28/2021  no date 12/07/2021  no date

96 Central Office Project Closeout 12/08/2021  no date 03/08/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-R08Proj:

UPC: 108763

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant, P.E.

Description: RTE 3716 - DRAINAGE, SIDEWALK AND PAVING IMPROVEMENTS

REPAVE CRAGHEAD STREET AND INSTALL CURB, GUTTER, AND SIDEWALK TO IMPROVE DRAINAGE AND 
SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NEWTON STREETFrom:

0.076 MILE EAST OF DEBOE STREETTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 401,976Total Current Est 

07/01/2020Current Est Date

 0

 401,767

 209

3716

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2016

02/09/2017

02/09/2017

04/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,170.00  0.00  0.00  0.00  0.00  0.00  0.00  80,170.00 Local Project Contributions
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds

 1,080,170.00 1,080,170.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,080,170.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$401,767

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  401,767.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/21/2017

Construction Completed:

Construction Started: 03/21/2017



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108763UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/26/2016 04/26/2016 07/20/2016 07/20/2016

12 Authorize Preliminary Engineering 07/21/2016 07/21/2016 02/17/2017 08/01/2016

17E Environmental Review Process (ERP) 02/21/2017 02/21/2017 02/22/2017 02/22/2017

22 Scope Project 08/01/2016 08/01/2016 08/01/2016 08/01/2016

33 Final Environmental Document 02/21/2017 02/21/2017 02/22/2017 02/22/2017

65F Plan Design/Field Inspection 08/02/2016 08/02/2016 12/01/2016 12/01/2016

69X Right of Way/Utility Certification Date 12/01/2016 12/01/2016 12/01/2016 12/01/2016

72X Plan Submission Date 12/01/2016 12/01/2016 12/01/2016 12/01/2016

79 Construction Funding Review/Authorization of 
Funds

10/18/2016 10/18/2016 12/01/2016 12/01/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/02/2016 12/02/2016 02/09/2017 02/09/2017

84 Award Contract 02/10/2017 02/10/2017 03/21/2017 03/21/2017

91 Administer Contract 03/21/2017 03/21/2017 04/05/2018  no date

95 District Project Closeout 04/06/2018  no date 08/13/2018  no date

96 Central Office Project Closeout 08/14/2018  no date 11/07/2018  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-420Proj:

UPC: 109701

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: CITYWIDE - INSTALL FLASHING ARROWS AND SIGNAL HEADS

INSTALL FLASHING YELLOW ARROWS AND UPGRADE5-SECTION SIGNAL HEADS TO FYA AT FOUR 
INTERSECTIONS IN THE CITY OF DANVILLE TO IMPROVE SAFETY. CITY WILL UTILIZE VDOT ON CALL 
CONTRACT; PROJECT UPC 107539, FEDERAL PROJECT # nhpp-962-2(091) FOR CONSTRUCTION PHASE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 42,979Total Current Est 

08/05/2020Current Est Date

 0

 38,025

 4,954

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2016

05/22/2018

05/22/2018

10/25/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00  45,000.00 MAP21 HSIP
 45,000.00 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,954

$0

$38,025

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/10/2019

Total  42,978.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/06/2018

Construction Completed:

Construction Started:

10/25/2018

06/26/2018



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109701UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/31/2016 05/31/2016 08/23/2016 08/23/2016

12 Authorize Preliminary Engineering 08/24/2016 08/24/2016 12/15/2016 12/15/2016

17E Environmental Review Process (ERP) 05/01/2017 05/01/2017 05/01/2017 05/01/2017

22 Scope Project 12/16/2016 12/16/2016 06/20/2017 06/20/2017

33 Final Environmental Document 05/01/2017 05/01/2017 05/01/2017 05/01/2017

65F Plan Design/Field Inspection 06/21/2017 06/21/2017 04/16/2018 04/16/2018

69X Right of Way/Utility Certification Date 04/18/2018 04/10/2018 05/01/2018 04/10/2018

72X Plan Submission Date 04/17/2018 04/17/2018 04/17/2018 04/17/2018

79 Construction Funding Review/Authorization of 
Funds

04/18/2018 12/18/2017 05/01/2018 12/18/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/02/2018 05/01/2018 05/30/2018 05/22/2018

84 Award Contract 05/31/2018 05/23/2018 07/11/2018 06/06/2018

91 Administer Contract 07/12/2018 06/26/2018 07/26/2019 10/25/2018

95 District Project Closeout 07/29/2019  no date 12/06/2019  no date

96 Central Office Project Closeout 12/09/2019  no date 03/06/2020  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-428Proj:

UPC: 110764

PC: Gregg.Allen

Project Purpose:

PM: Brian Dunevant

Description: #SMART18 -  ARNETT BLVD - SIDEWALKS, BIKE LANES, 
CROSSWALKS

#SMART18 - INSTALLATION OF SIDEWALKS, BIKE LANES, AND CROSSWALKS WITH FLASHING LIGHTS TO 
PROVIDE INCREASED MULTI-MODAL TRANSPORTATION OPTIONS AND ADDRESS SAFETY NEEDS FOR 
PEDESTRIANS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EDEN PLACEFrom:

GUILFORD STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,588Total Current Est 

04/27/2020Current Est Date

 33,150

 443,938

 23,500

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Danville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2019

06/08/2021

06/08/2021

05/06/2022

05/06/2022

08/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  50,000.00  100,000.00  0.00  350,588.00  0.00  0.00  500,588.00 HB1887 - DGP (1)
 500,588.00 0.00  50,000.00  100,000.00  0.00  350,588.00  0.00  0.00Total:

 500,588.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110764UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2019 07/15/2019 09/27/2019 09/20/2019

12 Authorize Preliminary Engineering 09/30/2019 09/23/2019 04/06/2020 09/24/2019

17E Environmental Review Process (ERP) 04/07/2020 09/27/2019 04/20/2020 09/27/2019

22 Scope Project 04/07/2020 09/25/2019 02/09/2021  no date

25 Draft Environmental Document or CE 07/15/2019 07/15/2019 01/23/2020 07/15/2019

33 Final Environmental Document 04/20/2020 09/27/2019 04/20/2020 09/27/2019

52 Authorize R/W & UT Funds 05/18/2021  no date 06/08/2021  no date

52X R/W&UT Authorization Date 06/09/2021  no date 06/09/2021  no date

65F Plan Design/Field Inspection 02/10/2021  no date 05/17/2021  no date

69 Acquire Right of Way 06/10/2021  no date 03/24/2022  no date

69X Right of Way/Utility Certification Date 03/28/2022  no date 04/08/2022  no date

72X Plan Submission Date 03/25/2022  no date 03/25/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/28/2022  no date 04/08/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2022  no date 05/06/2022  no date

84 Award Contract 05/09/2022  no date 06/17/2022  no date

91 Administer Contract 06/20/2022  no date 08/08/2023  no date

95 District Project Closeout 08/09/2023  no date 12/19/2023  no date

96 Central Office Project Closeout 12/20/2023  no date 03/19/2024  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-436Proj:

UPC: 112712

PC: Gregg.Allen

Project Purpose:

PM: BRIAN DUNEVANT

Description: AIRPORT DRIVE - CONSTRUCT NEW CURVE

REMOVE EXISTING SHARP ROADWAY CURVE AND CONSTRUCT NEW CURVE THAT MEETS ROADWAY 
STANDARDS TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DANVILLE REGIONAL AIRPORT TERMINALFrom:

0.15 MILES SE TERMINALTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 398,500Total Current Est 

10/17/2019Current Est Date

 3,500

 372,500

 22,500

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Danville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2018

02/25/2021

02/25/2021

01/25/2022

01/25/2022

10/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,970.00  0.00  0.00  0.00  0.00  0.00  0.00  7,970.00 Local Project Contributions
 390,530.00  0.00  0.00  0.00  0.00  0.00  0.00  390,530.00 Locally Administered 

Funded
 398,500.00 398,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 398,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112712UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 10/01/2018

12 Authorize Preliminary Engineering 12/31/2018 10/02/2018 01/03/2019 10/04/2018

17E Environmental Review Process (ERP) 01/04/2019 10/05/2018 04/23/2019 01/29/2019

22 Scope Project 01/04/2019 10/05/2018 07/15/2019  no date

33 Final Environmental Document 04/24/2019 01/30/2019 08/15/2019 01/30/2019

52 Authorize R/W & UT Funds 08/18/2020  no date 09/08/2020  no date

52X R/W&UT Authorization Date 09/09/2020  no date 09/09/2020  no date

65F Plan Design/Field Inspection 07/16/2019  no date 08/17/2020  no date

69 Acquire Right of Way 09/10/2020  no date 06/23/2021  no date

69X Right of Way/Utility Certification Date 06/25/2021  no date 07/09/2021  no date

72X Plan Submission Date 06/24/2021  no date 06/24/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/25/2021  no date 07/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2021  no date 08/06/2021  no date

84 Award Contract 08/09/2021  no date 09/17/2021  no date

91 Administer Contract 09/20/2021  no date 10/04/2022  no date

95 District Project Closeout 10/05/2022  no date 02/17/2023  no date

96 Central Office Project Closeout 02/21/2023  no date 05/15/2023  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-R20Proj:

UPC: 113115

PC: Gregg.Allen

Project Purpose:

PM: Brian Dunevant, P.E.

Description: WILSON STREET - RECONSTRUCTION

RECONSTRUCTION TO INCLUDE SIDEWALKS, DRAINAGE, LIGHT POLES AND ASPHALT PAVING TO ENHANCE 
THE WALKABILITY AND IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BRIDGE STREETFrom:

LYNN STREETTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,079,112Total Current Est 

05/22/2020Current Est Date

 29,200

 1,029,912

 20,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Danville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2019

01/26/2021

01/26/2021

12/21/2021

12/21/2021

05/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 81,738.00  918,262.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 81,738.00  918,262.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113115UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2020 08/01/2019 04/24/2020 08/23/2019

12 Authorize Preliminary Engineering 04/27/2020 08/26/2019 04/29/2020 08/28/2019

17E Environmental Review Process (ERP) 04/30/2020 08/29/2019 08/14/2020 12/16/2019

22 Scope Project 04/30/2020 08/29/2019 11/03/2020  no date

25 Draft Environmental Document or CE 08/17/2020 12/16/2019 12/11/2020 12/16/2019

52 Authorize R/W & UT Funds 08/30/2021  no date 09/20/2021  no date

52X R/W&UT Authorization Date 09/21/2021  no date 09/21/2021  no date

65F Plan Design/Field Inspection 11/04/2020  no date 08/27/2021  no date

69 Acquire Right of Way 09/22/2021  no date 07/06/2022  no date

69X Right of Way/Utility Certification Date 07/08/2022  no date 07/21/2022  no date

70 Obtain Environmental Permits 12/14/2020 12/16/2019 08/17/2021 12/16/2019

72X Plan Submission Date 07/07/2022  no date 07/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 07/21/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2022  no date 08/18/2022  no date

84 Award Contract 11/08/2022  no date 11/08/2022  no date

91 Administer Contract 12/19/2022  no date 01/04/2024  no date

95 District Project Closeout 01/05/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 08/08/2024  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-R23Proj:

UPC: 113288

PC: Gregg.Allen

Project Purpose:

PM: Brian Dunevant, P.E.

Description: AUDUBON DRIVE - PEDESTRIAN IMPROVEMENTS

CONNECT BUS STOP AT BUS 58 WITH EXISTING SIDEWALK AT APOLLO AVE TO IMPROVE PEDESTRIAN 
SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BUS 58 (RIVERSIDE DRIVE)From:

APOLLO AVENUETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 463,994Total Current Est 

05/19/2020Current Est Date

 38,000

 403,494

 22,500

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Danville
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2019

04/02/2021

04/02/2021

03/03/2022

03/03/2022

07/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,392.00  397,608.00  0.00  0.00  0.00  0.00  0.00  433,000.00 Revenue Sharing Funds
 433,000.00 35,392.00  397,608.00  0.00  0.00  0.00  0.00  0.00Total:

 433,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113288UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2020 08/01/2019 04/24/2020 08/23/2019

12 Authorize Preliminary Engineering 04/27/2020 08/26/2019 04/29/2020 08/28/2019

17E Environmental Review Process (ERP) 04/30/2020 08/29/2019 08/14/2020 12/16/2019

22 Scope Project 04/30/2020 08/29/2019 11/03/2020  no date

25 Draft Environmental Document or CE 08/17/2020 12/16/2019 12/11/2020 12/16/2019

52 Authorize R/W & UT Funds 11/05/2021  no date 11/30/2021  no date

52X R/W&UT Authorization Date 12/01/2021  no date 12/01/2021  no date

65F Plan Design/Field Inspection 11/04/2020  no date 11/04/2021  no date

69 Acquire Right of Way 12/02/2021  no date 09/12/2022  no date

69X Right of Way/Utility Certification Date 09/14/2022  no date 09/27/2022  no date

70 Obtain Environmental Permits 12/14/2020 12/16/2019 08/17/2021 12/16/2019

72 Prepare for Advertisement 09/13/2022  no date 09/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 09/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2022  no date 10/26/2022  no date

84 Award Contract 01/23/2023  no date 01/23/2023  no date

91 Administer Contract 03/01/2023  no date 03/14/2024  no date

95 District Project Closeout 03/15/2024  no date 07/22/2024  no date

96 Central Office Project Closeout 07/23/2024  no date 10/15/2024  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-R25Proj:

UPC: 113328

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant, P.E.

Description: ROUTE 293 -  (MAIN STREET) - RECONSTRUCTION

RECONSTRUCTION TO INCLUDE SIDEWALKS, DRAINAGE, LIGHT POLES AND ASPHALT PAVING TO ENHANCE 
THE WALKABILITY AND IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FLOYD STREETFrom:

NORTH RIDGE STREETTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 418,538Total Current Est 

09/25/2020Current Est Date

 0

 416,164

 2,374

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2018

03/06/2019

03/06/2019

05/03/2019

05/03/2019

12/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  700,000.00 Revenue Sharing Funds
 700,000.00 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,187

$0

$208,082

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/16/2020

Total  209,269.37

CONSTRUCTION PROJECT EVENTS
12/31/2019 578,824.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

12/30/2019

07/29/2019



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113328UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/05/2018 11/05/2018 11/05/2018 11/05/2018

12 Authorize Preliminary Engineering 11/06/2018 11/06/2018 11/08/2018 11/08/2018

17E Environmental Review Process (ERP) 11/09/2018 11/09/2018 11/09/2018 11/09/2018

22 Scope Project 11/09/2018 11/09/2018 12/17/2018 12/17/2018

25 Draft Environmental Document or CE 03/06/2019 03/06/2019 03/06/2019 03/06/2019

52 Authorize R/W & UT Funds 03/06/2019 03/06/2019 03/26/2019 03/06/2019

52X R/W&UT Authorization Date 03/27/2019 03/07/2019 03/27/2019 03/07/2019

65F Plan Design/Field Inspection 12/18/2018 12/18/2018 12/21/2018 12/21/2018

69 Acquire Right of Way 03/28/2019 03/08/2019 01/07/2020 03/08/2019

69X Right of Way/Utility Certification Date 01/09/2020 04/01/2019 01/24/2020 04/01/2019

70 Obtain Environmental Permits 03/08/2019 03/08/2019 03/08/2019 03/08/2019

72 Prepare for Advertisement 01/08/2020 03/11/2019 01/08/2020 03/11/2019

79 Construction Funding Review/Authorization of 
Funds

01/09/2020 03/12/2019 01/24/2020 03/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/27/2020 04/08/2019 02/24/2020 05/03/2019

84 Award Contract 05/12/2020 06/26/2019 05/12/2020 06/26/2019

91 Administer Contract 06/18/2020 07/29/2019 07/02/2021 12/30/2019

95 District Project Closeout 07/06/2021  no date 11/10/2021  no date

96 Central Office Project Closeout 11/12/2021  no date 02/11/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-108-R22Proj:

UPC: 113332

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant, P.E.

Description: SOUTH UNION STREET - RECONSTRUCTION

RECONSTRUCTION AND RIGHT OF WAY IMPROVEMENTS TO ENHANCE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MAIN STREETFrom:

PATTON STREETTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 664,013Total Current Est 

08/19/2020Current Est Date

 8,500

 641,863

 13,650

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2018

06/17/2020

06/17/2020

07/02/2020

07/02/2020

11/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  700,000.00 Revenue Sharing Funds
 700,000.00 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
02/02/2021 449,480.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/09/2020

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113332UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/05/2018 11/05/2018 11/05/2018 11/05/2018

12 Authorize Preliminary Engineering 11/06/2018 11/06/2018 11/08/2018 11/08/2018

17E Environmental Review Process (ERP) 11/09/2018 11/09/2018 11/09/2018 11/09/2018

22 Scope Project 11/09/2018 11/09/2018 06/17/2020 06/17/2020

25 Draft Environmental Document or CE 03/06/2019 03/06/2019 03/06/2019 03/06/2019

52 Authorize R/W & UT Funds 06/17/2020 06/17/2020 06/17/2020 06/17/2020

52X R/W&UT Authorization Date 06/17/2020 06/17/2020 06/17/2020 06/17/2020

65F Plan Design/Field Inspection 06/17/2020 06/17/2020 06/17/2020 06/17/2020

69 Acquire Right of Way 06/17/2020 06/17/2020 06/17/2020 06/17/2020

69X Right of Way/Utility Certification Date 06/17/2020 06/17/2020 06/17/2020 06/17/2020

70 Obtain Environmental Permits 03/08/2019 03/08/2019 03/08/2019 03/08/2019

72 Prepare for Advertisement 06/17/2020 06/17/2020 06/17/2020 06/17/2020

79 Construction Funding Review/Authorization of 
Funds

06/18/2020 06/18/2020 07/01/2020 07/01/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2020 07/01/2020 08/20/2020 07/02/2020

84 Award Contract 12/18/2020 07/09/2020 12/18/2020 07/09/2020

91 Administer Contract 03/22/2021  no date 05/03/2022  no date

95 District Project Closeout 05/04/2022  no date 09/09/2022  no date

96 Central Office Project Closeout 09/12/2022  no date 12/08/2022  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-108-429Proj:

UPC: 113544

PC: Gregg.Allen

Project Purpose:

PM: Brian Dunevant

Description: CITYWIDE - INSTALL HIGH VISIBILITY TRAFFIC SIGNAL BACKPLATES

APP ID 1693 - INSTALL RETROREFLECTIVE HIGH VISIBILITY TRAFFIC SIGNAL BACKPLATES AT SIX 
INTERSECTIONS IN THE CITY OF DANVILLE TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,830Total Current Est 

02/26/2020Current Est Date

 0

 65,830

 5,000

9999

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Danville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/22/2019

08/17/2020

08/17/2020

05/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 70,830.00  0.00  0.00  0.00  0.00  0.00  0.00  70,830.00 MAP21 HSIP
 70,830.00 70,830.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 70,830.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,072

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,072.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113544UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/20/2018 07/20/2018 07/25/2018 07/25/2018

12 Authorize Preliminary Engineering 02/20/2019 02/20/2019 02/22/2019 02/22/2019

17E Environmental Review Process (ERP) 03/25/2019 03/25/2019 03/25/2019 03/25/2019

22 Scope Project 09/30/2019 09/30/2019 04/09/2020 04/09/2020

33 Final Environmental Document 03/25/2019 03/25/2019 03/25/2019 03/25/2019

65F Plan Design/Field Inspection 04/10/2020 04/10/2020 07/06/2020 07/06/2020

69X Right of Way/Utility Certification Date 07/06/2020 04/14/2020 07/06/2020 04/14/2020

72X Plan Submission Date 07/06/2020 07/06/2020 07/06/2020 07/06/2020

79 Construction Funding Review/Authorization of 
Funds

07/07/2020 07/07/2020 07/20/2020 07/20/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2020 07/21/2020 08/17/2020 08/17/2020

84 Award Contract 08/18/2020 08/18/2020 05/10/2021  no date

91 Administer Contract 05/11/2021  no date 05/25/2022  no date

95 District Project Closeout 05/26/2022  no date 10/03/2022  no date

96 Central Office Project Closeout 10/04/2022  no date 01/03/2023  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

EN15-108-417Proj:

UPC: 107726

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: CITY OF DANVILLE - MULTI USE TRAIL PHASE VII

Multi-use trail will start at the intersection of Advance Street and Trade Street and end of Commerce Street at existing 
trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Advance StreetFrom:

Commerce StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,738Total Current Est 

07/13/2020Current Est Date

 0

 458,238

 42,500

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/18/2016

03/08/2019

03/08/2019

01/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 305,195.00  0.00  0.00  0.00  0.00  0.00  0.00  305,195.00 MAP21 TAP
 25,433.00  0.00  0.00  0.00  0.00  0.00  0.00  25,433.00 Project Contributions
 76,299.00  0.00  0.00  0.00  0.00  0.00  0.00  76,299.00.Transportation Enhancement 

Funds
 406,927.00 406,927.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 406,927.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$36,328

$0

$21,884

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  58,212.45

CONSTRUCTION PROJECT EVENTS
02/01/2020 352,108.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/22/2019

Construction Completed:

Construction Started:

01/30/2020

07/23/2019



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107726UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 03/18/2016 03/18/2016

12 Authorize Preliminary Engineering 12/31/2015 12/31/2015 03/18/2016 03/18/2016

17E Environmental Review Process (ERP) 03/21/2016 03/21/2016 04/01/2016 04/01/2016

22 Scope Project 06/01/2016 06/01/2016 11/10/2016 11/10/2016

24 Determine Permits Needed  no date 11/29/2016  no date 11/30/2016

25 Draft Environmental Document or CE 03/02/2018 03/02/2018 05/03/2018 05/01/2018

33 Final Environmental Document 10/24/2018 07/25/2018 03/08/2019 07/25/2018

33X Final Environmental Document Date 03/11/2019  no date 03/11/2019  no date

36P Plan Design Public Hearing 06/01/2016 06/01/2016 10/23/2018 09/19/2018

52 Authorize R/W & UT Funds 03/11/2019 12/12/2018 03/11/2019 12/12/2018

52X R/W&UT Authorization Date 03/11/2019 12/12/2018 03/11/2019 12/12/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/11/2019 12/12/2018 03/11/2019 12/19/2018

65F Plan Design/Field Inspection 06/01/2016 06/01/2016 10/25/2018 09/30/2016

66 Environmental Reevaluation 03/13/2019 01/17/2019 03/26/2019 02/04/2019

72X Plan Submission Date 03/12/2019 12/20/2018 03/12/2019 12/20/2018

79 Construction Funding Review/Authorization of 
Funds

03/13/2019 12/21/2018 04/09/2019 02/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/04/2017 02/11/2019 04/28/2017 03/08/2019

84 Award Contract 03/22/2019 03/11/2019 07/29/2019 07/22/2019

91 Administer Contract 07/30/2019 07/23/2019 04/20/2020 01/30/2020

95 District Project Closeout 07/07/2020  no date 11/06/2020  no date

96 Central Office Project Closeout 11/09/2020  no date 02/09/2021  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

EN16-108-101Proj:

UPC: 109057

PC: Sharon.White

Project Purpose:

PM: Brian Dunevant

Description: AIRPORT DRIVE - NORTHSIDE MULTI-USE TRAIL EXTENSION

THIS PROJECT WILL EXTEND THE EXISTING NORTHSIDE MULTI-USE TRAIL ALONG AIRPORT DRIVE. THE 
TRAILHEAD, PARKING, AND PESDESTRIAN CROSSINGS ARE INCLUDED IN THIS PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AIRPORT ROADFrom:

0.237 MILE NORTH OF AIRPORT ROADTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 236,002Total Current Est 

07/17/2020Current Est Date

 0

 223,929

 12,073

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Danville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/25/2018

09/24/2019

09/24/2019

08/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 239,868.00  0.00  0.00  0.00  0.00  0.00  0.00  239,868.00 MAP21 TAP
 32,989.00  0.00  0.00  0.00  0.00  0.00  0.00  32,989.00 Project Contributions
 59,967.00  0.00  0.00  0.00  0.00  0.00  0.00  59,967.00.Transportation Enhancement 

Funds
 332,824.00 332,824.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 332,824.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,073

$0

$4,104

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  16,177.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/21/2020

Construction Completed:

Construction Started: 04/14/2020



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109057UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/08/2017 12/08/2017 12/29/2017 12/29/2017

12 Authorize Preliminary Engineering 01/02/2018 01/02/2018 01/25/2018 01/25/2018

17E Environmental Review Process (ERP) 06/25/2018 06/25/2018 06/25/2018 06/25/2018

22 Scope Project 01/26/2018 01/26/2018 01/28/2019 01/28/2019

24 Determine Permits Needed 06/26/2018 06/26/2018 08/28/2018 08/28/2018

25 Draft Environmental Document or CE 01/29/2019 01/29/2019 01/14/2020 08/28/2019

33 Final Environmental Document 05/11/2018 05/11/2018 05/11/2018 05/11/2018

65F Plan Design/Field Inspection 01/29/2019 01/29/2019 08/12/2020 09/10/2019

66 Environmental Reevaluation 09/11/2020 09/04/2019 09/24/2020 09/09/2019

69X Right of Way/Utility Certification Date 09/11/2020 09/13/2019 02/02/2021 09/13/2019

72X Plan Submission Date 08/13/2020 09/11/2019 09/10/2020 09/11/2019

79 Construction Funding Review/Authorization of 
Funds

09/11/2020 09/18/2019 10/08/2020 09/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/03/2021 09/19/2019 03/17/2021 09/24/2019

84 Award Contract 03/18/2021 09/25/2019 12/03/2021 01/21/2020

91 Administer Contract 12/06/2021 04/14/2020 02/21/2023  no date

95 District Project Closeout 02/22/2023  no date 06/28/2023  no date

96 Central Office Project Closeout 06/29/2023  no date 09/22/2023  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

TA19-108-444Proj:

UPC: 113710

PC: Gregg.Allen

Project Purpose:

PM: CHRIS FRANKS

Description: #TAP19 RIVERWALK TRAIL SOUTH BANK EXTENSION

CONSTRUCTION OF TRAIL EXT. TO PROVIDE ACCESS FROM DR. MARTIN LUTHER KING JR. BR. TO UNION 
STREET BR. ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DR. MARTIN LUTHER KING JR. BRIDGEFrom:

UNION STREET BRIDGE ROADTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 561,375Total Current Est 

10/15/2019Current Est Date

 82,500

 453,300

 25,575

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Danville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/08/2019

09/27/2021

09/27/2021

08/25/2022

08/25/2022

09/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 25,575.00  332,105.00  0.00  0.00  0.00  0.00  0.00  357,680.00 MAP21 TAP
 114,275.00  0.00  0.00  0.00  0.00  0.00  0.00  114,275.00 Project Contributions

 6,394.00  83,026.00  0.00  0.00  0.00  0.00  0.00  89,420.00.Transportation Enhancement 
Funds

 561,375.00 146,244.00  415,131.00  0.00  0.00  0.00  0.00  0.00Total:

 561,375.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,481

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,480.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113710UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2019 01/31/2019 04/25/2019 01/31/2019

12 Authorize Preliminary Engineering 04/26/2019 02/01/2019 04/30/2019 02/08/2019

17E Environmental Review Process (ERP) 05/01/2019  no date 08/15/2019  no date

22 Scope Project 05/01/2019 05/01/2019 11/04/2019  no date

25 Draft Environmental Document or CE 08/16/2019  no date 12/12/2019  no date

52 Authorize R/W & UT Funds 11/03/2020  no date 11/24/2020  no date

52X R/W&UT Authorization Date 11/25/2020  no date 11/25/2020  no date

65F Plan Design/Field Inspection 11/05/2019  no date 11/02/2020  no date

69 Acquire Right of Way 11/30/2020  no date 09/08/2021  no date

69X Right of Way/Utility Certification Date 09/10/2021  no date 09/23/2021  no date

70 Obtain Environmental Permits 12/13/2019  no date 08/17/2020  no date

72X Plan Submission Date 09/09/2021  no date 09/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2021  no date 09/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/24/2021  no date 10/22/2021  no date

84 Award Contract 01/19/2022  no date 01/19/2022  no date

91 Administer Contract 02/25/2022  no date 03/13/2023  no date

95 District Project Closeout 03/14/2023  no date 07/19/2023  no date

96 Central Office Project Closeout 07/20/2023  no date 10/12/2023  no date



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

TA19-108-443Proj:

UPC: 113711

PC: Gregg.Allen

Project Purpose:

PM: KAREN BLACK

Description: #TAP19 RIVERWALK TRAIL EXTENSION

CONSTRUCTION OF TRAIL EXT. TO PROVIDE ACCESS FROM ROBERTSON BRIDGE TO INTERSECTION OF 
RIVERSIDE DR. (BUS 58) AND PARK AVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROBERTSON BRIDGEFrom:

INTERSECTION OF RIVERSIDE DRIVE & PARK AVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 205,000Total Current Est 

10/15/2019Current Est Date

 10,000

 164,000

 31,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Danville
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/08/2019

08/24/2020

08/24/2020

10/15/2021

10/15/2021

05/22/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 21,000.00  143,000.00  0.00  0.00  0.00  0.00  0.00  164,000.00 MAP21 TAP
 5,250.00  35,750.00  0.00  0.00  0.00  0.00  0.00  41,000.00.Transportation Enhancement 

Funds
 205,000.00 26,250.00  178,750.00  0.00  0.00  0.00  0.00  0.00Total:

 205,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,982

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  10,981.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DANVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113711UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2019 12/27/2018 04/25/2019 12/27/2018

12 Authorize Preliminary Engineering 04/26/2019 12/28/2018 04/30/2019 02/08/2019

17E Environmental Review Process (ERP) 05/01/2019 06/29/2020 08/15/2019 07/01/2020

22 Scope Project 05/01/2019 05/01/2019 11/04/2019  no date

25 Draft Environmental Document or CE 08/16/2019 07/02/2020 12/12/2019 08/24/2020

52 Authorize R/W & UT Funds 11/03/2020 08/24/2020 11/24/2020 08/24/2020

52X R/W&UT Authorization Date 11/25/2020 08/24/2020 11/25/2020 08/24/2020

65F Plan Design/Field Inspection 11/05/2019 07/06/2020 11/02/2020 07/06/2020

69 Acquire Right of Way 11/30/2020 08/24/2020 09/08/2021 08/24/2020

69X Right of Way/Utility Certification Date 09/10/2021  no date 09/23/2021  no date

70 Obtain Environmental Permits 12/13/2019 08/24/2020 08/17/2020 08/24/2020

72X Plan Submission Date 09/09/2021  no date 09/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2021  no date 09/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/24/2021  no date 10/22/2021  no date

84 Award Contract 01/19/2022  no date 01/19/2022  no date

91 Administer Contract 02/25/2022  no date 03/13/2023  no date

95 District Project Closeout 03/14/2023  no date 07/19/2023  no date

96 Central Office Project Closeout 07/20/2023  no date 10/12/2023  no date



DILLWYN  9:07AMRun Time:

10/12/2020Run Date: 

EN02-208-115Proj:

UPC: 106291

PC: Sharon.White

Project Purpose:

PM: Todd Fortune, Community Development Planner

Description: DILLWYN STREETSCAPES - PHASE V

COMPLETE PHASE 5 CONSTRUCTION OF STREETSCAPING IMPROVEMENTS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US 15, Main Street/Oak StreetFrom:

US 15 at Southern town limitsTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,662,830Total Current Est 

02/05/2020Current Est Date

 0

 1,662,830

 0

EN02

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Dillwyn
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2019

06/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 274,005.00  0.00  0.00  0.00  0.00  0.00  0.00  274,005.00 Bond Proceeds
 920,349.00  0.00  0.00  0.00  0.00  0.00  0.00  920,349.00 MAP21 TAP
 468,476.00  0.00  0.00  0.00  0.00  0.00  0.00  468,476.00.Transportation Enhancement 

Funds
 1,662,830.00 1,662,830.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,662,830.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,525

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,525.18

CONSTRUCTION PROJECT EVENTS
01/19/2021 1,100,039.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/08/2020

Construction Completed:

Construction Started: 06/23/2020



DILLWYN  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106291UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/29/2015 01/29/2015 01/30/2015 01/30/2015

22 Scope Project 03/01/2018 03/01/2018 05/25/2018 05/01/2018

24 Determine Permits Needed 03/08/2015 03/08/2015 03/09/2015 03/09/2015

25 Draft Environmental Document or CE 02/27/2015 02/27/2015 03/29/2018 03/30/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/02/2018 04/02/2018 05/01/2018 05/01/2018

79 Construction Funding Review/Authorization of 
Funds

02/22/2019 05/16/2019 03/26/2019 05/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2019 07/09/2019 06/10/2019 07/09/2019

84 Award Contract 06/12/2019 05/12/2020 07/09/2019 06/08/2020

91 Administer Contract 07/24/2019 06/23/2020 05/12/2020  no date

95 District Project Closeout 05/13/2020  no date 08/06/2020  no date

96 Central Office Project Closeout 08/10/2020  no date 12/15/2020  no date



FARMVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-144-119Proj:

UPC: 088830

PC: Sharon.White

Project Purpose:

PM: GERALS SPATES

Description: #SMART18 - BUS 15 - CONSTRUCT LTL @ UR3860 (MILNWOOD RD)

SMART SCALE FY18 APP ID 1417 - CONSTRUCT LEFT TURN LANE AND INTERSECTION IMPROVEMENTS ON 
BUS 15 (S MAIN ST) AT THE INTERSECTION OF UR3860 (MILNWOOD ST) IN THE TOWN OF FARMVILLE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.081 MILE SOUTH OF UR3860 (MILNWOOD RD)From:

0.108 MILE NORTH OF UR3860 (MILNWOOD RD)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,597,831Total Current Est 

10/02/2019Current Est Date

 575,000

 1,612,004

 410,827

0015

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Farmville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2013

10/25/2017

10/25/2017

04/26/2019

04/26/2019

07/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 938,543.00  402,000.00  113,777.00  0.00  0.00  0.00  0.00  1,454,320.00 HB1887 - DGP (1)
 285,008.00  0.00  0.00  0.00  0.00  0.00  0.00  285,008.00 Local Project Contributions
 194,828.00  0.00  0.00  0.00  0.00  0.00  0.00  194,828.00.Federal Formula STP

 52.00  0.00  0.00  0.00  0.00  0.00  0.00  52.00Accounts Receivable
 663,623.00  0.00  0.00  0.00  0.00  0.00  0.00  663,623.00Formula - Urban

 2,597,831.00 2,082,054.00  402,000.00  113,777.00  0.00  0.00  0.00  0.00Total:

 2,597,831.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$309,145

$214,007

$1,171,416

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,694,567.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FARMVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088830UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/20/2012 04/20/2012 04/20/2012 04/20/2012

12 Authorize Preliminary Engineering 04/16/2013 04/16/2013 04/16/2013 04/16/2013

17E Environmental Review Process (ERP) 07/01/2015 07/01/2015 07/02/2015 07/02/2015

22 Scope Project 08/01/2016 08/01/2016 09/01/2016 09/01/2016

24 Determine Permits Needed 10/16/2015 10/16/2015 10/19/2015 10/19/2015

25 Draft Environmental Document or CE 09/18/2015 09/18/2015 09/23/2015 09/23/2015

33 Final Environmental Document 07/02/2015 07/02/2015 07/02/2015 07/02/2015

52 Authorize R/W & UT Funds 10/03/2017 10/03/2017 10/25/2017 10/25/2017

52X R/W&UT Authorization Date 10/25/2017 10/25/2017 10/25/2017 10/25/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/03/2018 01/03/2018 01/03/2018 01/03/2018

65F Plan Design/Field Inspection 09/02/2016 09/02/2016 08/03/2017 08/03/2017

69 Acquire Right of Way 01/03/2018 01/03/2018 03/01/2019 02/08/2019

69X Right of Way/Utility Certification Date 02/15/2019 02/13/2019 02/15/2019 02/13/2019

72X Plan Submission Date 02/15/2019 02/13/2019 02/15/2019 02/13/2019

79 Construction Funding Review/Authorization of 
Funds

02/15/2019 02/14/2019 03/01/2019 03/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/04/2019 03/01/2019 05/29/2019 04/26/2019

84 Award Contract 03/05/2019 05/22/2019 05/28/2019 06/06/2019

91 Administer Contract 05/29/2019 09/16/2019 07/16/2020 07/10/2020

95 District Project Closeout 07/17/2020  no date 10/09/2020  no date

96 Central Office Project Closeout 11/25/2020  no date 04/05/2021  no date



FARMVILLE  9:07AMRun Time:

10/12/2020Run Date: 

U000-144-R15Proj:

UPC: 113287

PC: Sharon.White

Project Purpose:

PM: Gerry Spates

Description: TOWNWIDE - TRAFFIC SIGNAL UPGRADES

UPGRADE DETECTION CAMERAS AND INSTALL NEW POWER SUPPLIES TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 510,000Total Current Est 

07/13/2020Current Est Date

 0

 510,000

 0

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Farmville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2019

11/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 510,000.00  0.00  0.00  0.00  0.00  0.00  0.00  510,000.00 Revenue Sharing Funds
 510,000.00 510,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 510,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$156,719

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/23/2019

Total  156,718.78

CONSTRUCTION PROJECT EVENTS
12/13/2019 510,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/02/2019

Construction Completed:

Construction Started:

11/08/2019

05/03/2019



FARMVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113287UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2018 07/10/2018 07/10/2018 07/10/2018

22 Scope Project 01/31/2019 01/31/2019 02/13/2019 02/13/2019

69X Right of Way/Utility Certification Date 07/12/2018 07/12/2018 07/25/2018 07/12/2018

70 Obtain Environmental Permits 02/14/2019 02/14/2019 05/09/2019 02/14/2019

72X Plan Submission Date 07/11/2018 07/11/2018 07/11/2018 07/11/2018

79 Construction Funding Review/Authorization of 
Funds

04/26/2019 01/31/2019 05/09/2019 04/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2019 04/24/2019 06/07/2019 04/24/2019

84 Award Contract 08/27/2019 04/02/2019 08/27/2019 04/02/2019

91 Administer Contract 10/03/2019 05/03/2019 10/16/2020 11/08/2019

95 District Project Closeout 10/20/2020  no date 03/04/2021  no date

96 Central Office Project Closeout 03/05/2021  no date 05/27/2021  no date



FARMVILLE  9:07AMRun Time:

10/12/2020Run Date: 

EN14-144-039Proj:

UPC: 106027

PC: Sharon.White

Project Purpose:

PM: Gerald Spates

Description: #TAP15 BUFFALO CREEK BIKE/PED BRIDGE & TRAIL CONNECTIONS

Construction of the Buffalo Creek Bicycle/Pedestrian Bridge and trail connections to the existing Dogwood and Sarah 
Terry Trails.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DOGWOOD TRAILFrom:

SARAH TERRY TRAILTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,221,803Total Current Est 

06/16/2020Current Est Date

 0

 1,049,721

 172,082

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Farmville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2014

06/10/2018

06/10/2018

09/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 652,000.00  0.00  0.00  0.00  0.00  0.00  0.00  652,000.00 MAP21 TAP
 63,559.00  0.00  0.00  0.00  0.00  0.00  0.00  63,559.00 Project Contributions

 571,884.00  0.00  0.00  0.00  0.00  0.00  0.00  571,884.00.Transportation Enhancement 
Funds

 1,287,443.00 1,287,443.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,287,443.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$140,932

$0

$847,172

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/08/2020

Total  988,103.19

CONSTRUCTION PROJECT EVENTS
06/07/2018 987,469.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/14/2018

Construction Completed:

Construction Started:

09/20/2019

07/26/2018



FARMVILLE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106027UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/10/2014 11/10/2014 11/10/2014 11/10/2014

17E Environmental Review Process (ERP) 04/14/2017 04/14/2017 04/17/2017 04/17/2017

22 Scope Project 03/30/2017 03/30/2017 04/28/2017 04/28/2017

24 Determine Permits Needed 04/17/2017 04/17/2017 04/18/2017 04/18/2017

25 Draft Environmental Document or CE 05/01/2017 05/01/2017 02/23/2018 02/23/2018

79 Construction Funding Review/Authorization of 
Funds

04/23/2018 04/19/2018 04/23/2018 04/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/31/2018 05/29/2018 06/15/2018 06/10/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/02/2018 07/26/2018 11/27/2019 09/19/2019

84 Award Contract 08/02/2018 07/26/2018 10/01/2018 09/14/2018

91 Administer Contract 10/02/2018 07/26/2018 11/27/2019 09/20/2019

95 District Project Closeout 05/05/2020  no date 07/28/2020  no date

96 Central Office Project Closeout 09/02/2020  no date 01/08/2021  no date



HALIFAX  9:07AMRun Time:

10/12/2020Run Date: 

6501-230-381Proj:

UPC: 115494

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #SMART20 RTE 360/501 - INTERSECTION IMPROVEMENTS

FY20 SMART SCALE - PROJECT APPLICATION ID 3821 - INCREASE TURNING RADIUS AT RTE 360/501 
INTERSECTION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.047 MILE SOUTH OF RTE 360From:

0.047 MILE NORTH OF RTE 360To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 488,453Total Current Est 

10/08/2020Current Est Date

 0

 440,705

 47,748

0501

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Halifax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2019

12/17/2019

12/17/2019

03/10/2020

03/10/2020

02/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  338,925.00  400,000.00  738,925.00 HB1887 - DGP (1)
 738,925.00 0.00  0.00  0.00  0.00  0.00  338,925.00  400,000.00Total:

 738,925.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,748

$0

$330,834

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  378,581.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 06/30/2020



HALIFAX  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115494UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2019 10/02/2019 10/16/2019 10/16/2019

17E Environmental Review Process (ERP) 11/05/2019 11/05/2019 11/05/2019 11/05/2019

21H Hydraulics Plan Design PFI 11/04/2019 11/04/2019 11/04/2019 11/04/2019

21T Traffic Operations Analysis 11/04/2019 11/04/2019 11/04/2019 11/04/2019

22 Scope Project 11/04/2019 11/04/2019 11/04/2019 11/04/2019

22C Scoping Constructability Review 11/04/2019 11/04/2019 11/04/2019 11/04/2019

22S Photogrammetry/Aerial Photo/Image Processing 11/04/2019 11/04/2019 11/04/2019 11/04/2019

22X Scoping Team Meeting Date 11/01/2019 11/01/2019 11/01/2019 11/01/2019

23 Furnish Environmental Traffic Data 11/04/2019 11/04/2019 11/04/2019 11/04/2019

24 Determine Permits Needed 11/06/2019 11/06/2019 11/06/2019 11/06/2019

25 Draft Environmental Document or CE 10/18/2019 10/18/2019 10/18/2019 10/18/2019

28 Consultant Procurement 11/01/2019 11/01/2019 11/01/2019 11/01/2019

29X Public Information Meeting 10/18/2019 10/18/2019 10/18/2019 10/18/2019

30 Preliminary Utility Inspection 11/06/2019 11/06/2019 11/06/2019 11/06/2019

31S Conduct Location Survey 11/04/2019 11/04/2019 11/04/2019 11/04/2019

34F Furnish Final Soils Survey 11/15/2019 11/15/2019 11/15/2019 11/15/2019

34P Preliminary Soil Survey 11/04/2019 11/04/2019 11/04/2019 11/04/2019

35 Traffic Control Device Recommendations 11/06/2019 11/06/2019 11/06/2019 11/06/2019

36C Preliminary Field Inspection Constructability 
Review

10/18/2019 10/18/2019 10/18/2019 10/18/2019

36F Plan Design/Preliminary Field Inspection 11/04/2019 11/04/2019 11/04/2019 11/04/2019

36H Hydraulic Plan Design Public Hearing 11/06/2019 11/06/2019 11/06/2019 11/06/2019

36P Plan Design Public Hearing 11/06/2019 11/06/2019 11/06/2019 11/06/2019

36X Preliminary Field InspectionTeam Meeting Date 11/06/2019 11/06/2019   

38 Retaining Wall Data Request 11/06/2019 11/06/2019 11/06/2019 11/06/2019

39 Sound Wall Foundation Data Request 11/06/2019 11/06/2019 11/06/2019 11/06/2019

40 Minor Structures Data Request 11/06/2019 11/06/2019 11/06/2019 11/06/2019

43 Furnish Utility Field Inspection Plans 11/15/2019 11/15/2019 11/15/2019 11/15/2019

43H Hydraulic Plan Design/Field Inspection (FI) 11/15/2019 11/15/2019 11/15/2019 11/15/2019

43X Utility Field Inspection (UFI) Date 12/11/2019 12/10/2019 12/11/2019 12/10/2019

44 Furnish RWU Data for Public Hearing Process 11/06/2019 11/06/2019 11/06/2019 11/06/2019

45 Minor Structures Report 11/06/2019 11/06/2019 11/06/2019 11/06/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/24/2019 12/16/2019 12/24/2019 12/16/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/15/2019 11/15/2019 11/15/2019 11/15/2019

47 Approve Willingness 11/06/2019 11/06/2019 11/06/2019 11/06/2019

47X Willingness Posted Date 11/07/2019 08/16/2019 11/07/2019 08/16/2019

48 Conduct Location/Design Public Hearing 11/06/2019 11/06/2019 11/06/2019 11/06/2019

48X Public Hearing Meeting Date 11/06/2019 11/06/2019   

49 Adopt Location/Design 11/07/2019 08/30/2019 11/14/2019 09/10/2019

49C Design Approval Constructability Review 11/06/2019 11/06/2019 11/06/2019 11/06/2019

49X Location and Design Approval Date 11/15/2019 09/10/2019 11/15/2019 11/15/2019

50 Survey Data Verification 11/06/2019 11/06/2019 11/06/2019 11/06/2019

51 Furnish Approved R/W & UT Plans 12/11/2019 12/10/2019 12/11/2019 12/10/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/18/2019 12/16/2019 12/18/2019 12/16/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/01/2019 10/01/2019 10/01/2019 10/01/2019

51X R/W&UT Plan Date 12/11/2019 12/10/2019 12/11/2019 12/10/2019

52 Authorize R/W & UT Funds 12/23/2019 12/17/2019 12/23/2019 12/17/2019

52T Authorize R/W Funds 10/01/2019 10/01/2019 10/01/2019 10/01/2019



HALIFAX  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2019 12/17/2019 12/23/2019 12/17/2019

54 Retaining Wall Data Report 11/15/2019 11/15/2019 11/15/2019 11/15/2019

55 Sound Wall Data Report 11/15/2019 11/15/2019 11/15/2019 11/15/2019

57S Right of Way Stakeout���Survey 12/23/2019 12/17/2019 12/23/2019 12/17/2019

58 Survey Right of Way Plan Sheets 11/15/2019 11/15/2019 11/15/2019 11/15/2019

59 Noise Abatement Design 11/15/2019 11/15/2019 11/15/2019 11/15/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2019 12/18/2019 12/23/2019 12/26/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

10/01/2019 10/01/2019 10/01/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/23/2019 12/17/2019 12/23/2019 12/17/2019

61 Final Traffic Control Device Plans 12/18/2019 12/16/2019 12/18/2019 12/16/2019

62 Develop Retaining Structure Plans 11/15/2019 11/15/2019 11/15/2019 11/15/2019

65C Field Inspection Constructability Review 11/15/2019 11/15/2019 11/15/2019 11/15/2019

65F Plan Design/Field Inspection 11/15/2019 11/15/2019 11/15/2019 11/15/2019

65P Plan Design/Pre-Advertisement Conference 12/12/2019 11/20/2019 12/18/2019 11/21/2019

65X Field Inspection Team Meeting Date 11/15/2019 11/15/2019   

66 Environmental Reevaluation 12/26/2019 12/17/2019 01/09/2020 01/02/2020

67 Clear Utility Agreements 12/23/2019 12/17/2019 12/23/2019 12/17/2019

67U Utility Relocations by Owners 12/23/2019 12/17/2019 12/23/2019 12/17/2019

69 Acquire Right of Way 12/23/2019 12/17/2019 12/23/2019 12/17/2019

69X Right of Way/Utility Certification Date 02/19/2020 02/07/2020 02/19/2020 02/07/2020

70 Obtain Environmental Permits 11/15/2019 11/15/2019 11/15/2019 11/15/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/24/2019 12/16/2019 12/24/2019 12/16/2019

70S Utility Stakeout ���Survey 10/24/2019 10/24/2019 10/24/2019 10/24/2019

71 Approved Construction Plans 12/31/2019 12/19/2019 02/10/2020 01/30/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/18/2019 11/20/2019 12/18/2019 11/20/2019

71X Pre-Advertisement Conference Date 12/24/2019 11/21/2019 12/24/2019 12/16/2019

72 Prepare for Advertisement 01/27/2020 01/22/2020 02/26/2020 02/21/2020

72B Biddability Review 02/03/2020 01/29/2020 02/07/2020 02/04/2020

72X Plan Submission Date 02/10/2020 02/05/2020 02/10/2020 02/05/2020

73 Process Relocations 12/23/2019 12/17/2019 12/23/2019 12/17/2019

77S Construction ��� Survey 07/07/2020  no date 01/13/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/31/2019 12/18/2019 01/30/2020 12/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 03/10/2020 03/10/2020 03/10/2020

82 Conduct Bid Opening 04/22/2020 04/22/2020 04/22/2020 05/29/2020

84 Award Contract 05/29/2020 05/29/2020 05/29/2020 05/29/2020

88 Survey Monumentation 01/14/2021  no date 03/15/2021  no date

91 Administer Contract 07/07/2020 06/30/2020 01/13/2021  no date

92X Contractor Final Voucher Date 03/02/2021  no date 03/02/2021  no date

94X Claims Period Ends Dates 05/26/2021  no date 05/26/2021  no date

95 District Project Closeout 05/27/2021  no date 08/20/2021  no date

96 Central Office Project Closeout 08/23/2021  no date 12/29/2021  no date



HALIFAX  9:07AMRun Time:

10/12/2020Run Date: 

EN17-230-380Proj:

UPC: 111724

PC: Sharon.White

Project Purpose:

PM: S White

Description: TOWNWIDE - STREETSCAPE EXTENSION

Installation of lighting, crosswalks, signs, and landscaping along Mountain Rd, Maple Ave, and N Main St to improve 
safety and decrease congestion. This project has been awarded under one contract with SS Project upc 115494. CN 
Phase will be VDOT Administered.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS (RTE 501, RTE 360 & MAPLE AVE)From:

VARIOUS  (RTE 501, RTE 360 & MAPLE AVE)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 495,360Total Current Est 

08/31/2020Current Est Date

 0

 331,957

 163,403

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Halifax
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2017

03/06/2019

03/06/2019

03/10/2020

03/10/2020

07/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 255,161.00  141,127.00  0.00  0.00  0.00  0.00  0.00  396,288.00 MAP21 TAP
 221,496.00  0.00  0.00  0.00  0.00  0.00  0.00  221,496.00 Project Contributions

 63,790.00  35,282.00  0.00  0.00  0.00  0.00  0.00  99,072.00.Transportation Enhancement 
Funds

 716,856.00 540,447.00  176,409.00  0.00  0.00  0.00  0.00  0.00Total:

 716,856.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,535

$0

$165,958

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  175,492.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 06/30/2020



HALIFAX  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111724UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 10/10/2017 10/10/2017

12 Authorize Preliminary Engineering 11/14/2017 11/14/2017 11/16/2017 11/16/2017

17E Environmental Review Process (ERP) 01/31/2018 01/31/2018 03/28/2018 03/28/2018

22 Scope Project 02/05/2018 02/05/2018 09/20/2018 09/20/2018

25 Draft Environmental Document or CE 03/29/2018 03/29/2018 07/30/2018 07/30/2018

52 Authorize R/W & UT Funds 03/06/2019 03/06/2019 03/26/2019 03/06/2019

52X R/W&UT Authorization Date 03/27/2019 03/07/2019 03/27/2019 03/07/2019

65F Plan Design/Field Inspection 09/24/2018 09/24/2018 03/05/2019 03/05/2019

66 Environmental Reevaluation 03/29/2019 12/23/2019 04/11/2019 12/31/2019

69 Acquire Right of Way 03/27/2019 03/07/2019 03/27/2019 03/07/2019

69X Right of Way/Utility Certification Date 03/29/2019 02/07/2020 04/11/2019 02/07/2020

72X Plan Submission Date 03/28/2019  no date 03/28/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2019 12/10/2019 04/11/2019 12/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2019 03/10/2020 05/09/2019 03/10/2020

84 Award Contract 05/10/2019 05/29/2020 06/20/2019 05/29/2020

91 Administer Contract 06/21/2019 06/30/2020 07/07/2020  no date

95 District Project Closeout 07/08/2020  no date 11/13/2020  no date

96 Central Office Project Closeout 11/16/2020  no date 02/15/2021  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0501-041-762Proj:

UPC: 104946

PC: Daniel.Brown

Project Purpose:

PM:

Description: #HB2.FY17 RTE 501 - PASSING LANE (HALIFAX COUNTY)

ADDITION OF PASSING LANE SECTION ALONG RTE 501 IN HALIFAX COUNTY TO IMPACT OPERATION AND 
SAFETY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.975 MI. SOUTH OF ROUTE 610From:

0.985 MI. NORTH OF ROUTE 610To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,122,087Total Current Est 

05/25/2020Current Est Date

 2,819,322

 15,616,086

 1,686,679

0501

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Halifax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/03/2013

10/22/2018

10/22/2018

10/06/2020

10/06/2020

05/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 327,675.00  0.00  0.00  0.00  0.00  0.00  0.00  327,675.00 Bond Proceeds
 63,159.00  0.00  0.00  0.00  0.00  0.00  0.00  63,159.00 CTB Formula

 2,603,070.00  0.00  3,121,496.00  8,312,895.00  1,351,636.00  0.00  0.00  15,389,097.00 HB1887 - DGP (1)
 208,553.00  0.00  0.00  0.00  0.00  0.00  0.00  208,553.00.SAFETEA-LU Earmarks

 2,092,344.00  0.00  0.00  0.00  0.00  0.00  0.00  2,092,344.00Demo Repurpose
 2,041,259.00  0.00  0.00  0.00  0.00  0.00  0.00  2,041,259.00Formula - Primary

 20,122,087.00 7,336,060.00  0.00  3,121,496.00  8,312,895.00  1,351,636.00  0.00  0.00Total:

 20,122,087.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,744,224

$1,165,948

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,910,171.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104946UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2013 07/03/2013 07/03/2013 07/03/2013

22 Scope Project 10/16/2013 10/16/2013 03/16/2017 03/16/2017

25 Draft Environmental Document or CE 10/24/2016 10/24/2016 05/17/2017 05/17/2017

32 Value Engineering 06/24/2014 06/24/2014 08/11/2014 08/11/2014

34F Furnish Final Soils Survey 07/01/2013 03/01/2017 07/31/2014 03/28/2018

34P Preliminary Soil Survey 03/12/2014 03/12/2014 03/24/2014 03/24/2014

35 Traffic Control Device Recommendations 04/10/2017 04/10/2017 06/20/2017 06/20/2017

36C Preliminary Field Inspection Constructability 
Review

03/19/2014 03/19/2014 06/18/2014 06/18/2014

36F Plan Design/Preliminary Field Inspection 10/24/2013 10/24/2013 06/18/2014 06/18/2014

36H Hydraulic Plan Design Public Hearing 06/18/2014 06/18/2014 05/24/2017 05/24/2017

36P Plan Design Public Hearing 06/18/2014 06/18/2014 05/31/2017 05/31/2017

36X Preliminary Field InspectionTeam Meeting Date 06/18/2014 06/18/2014   

43 Furnish Utility Field Inspection Plans 05/08/2018 05/08/2018 06/04/2018 07/11/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/01/2013 11/08/2017 12/23/2013 05/04/2018

43X Utility Field Inspection (UFI) Date 07/05/2018 07/25/2018 07/05/2018 07/25/2018

44 Furnish RWU Data for Public Hearing Process 03/31/2017 03/31/2017 04/27/2017 04/27/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/04/2020 05/04/2020 05/14/2020 05/14/2020

48 Conduct Location/Design Public Hearing 06/01/2017 06/01/2017 09/14/2017 09/14/2017

48X Public Hearing Meeting Date 08/29/2017 08/29/2017   

49 Adopt Location/Design 09/14/2017 09/14/2017 10/04/2017 10/04/2017

49C Design Approval Constructability Review 06/01/2017 06/01/2017 09/01/2017 09/01/2017

49X Location and Design Approval Date 10/04/2017 10/04/2017 10/04/2017 10/04/2017

51 Furnish Approved R/W & UT Plans 08/02/2018 08/02/2018 11/01/2018 11/01/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/05/2018 11/05/2018 01/03/2019 04/01/2020

51X R/W&UT Plan Date 11/02/2018 11/02/2018 11/02/2018 11/02/2018

52 Authorize R/W & UT Funds 11/06/2018 10/17/2018 11/19/2018 10/22/2018

52X R/W&UT Authorization Date 11/20/2018 10/22/2018 11/20/2018 11/20/2018

57S Right of Way Stakeout���Survey 11/21/2018 11/21/2018 02/20/2019 05/04/2020

58 Survey Right of Way Plan Sheets 06/06/2018 06/06/2018 07/31/2018 09/27/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/21/2018 11/21/2018 12/05/2018 01/09/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/06/2018 01/09/2019 12/06/2018 01/09/2019

61 Final Traffic Control Device Plans 05/08/2018 05/08/2018 09/05/2018 09/05/2018

65C Field Inspection Constructability Review 03/12/2018 03/12/2018 03/12/2018 03/12/2018

65F Plan Design/Field Inspection 07/01/2013 10/11/2017 01/23/2014 05/04/2018

65P Plan Design/Pre-Advertisement Conference 05/08/2018 05/08/2018 04/01/2020 04/01/2020

65X Field Inspection Team Meeting Date 04/18/2018 04/18/2018   

66 Environmental Reevaluation 05/20/2020 08/03/2020 06/16/2020 08/03/2020

67 Clear Utility Agreements 12/10/2018 01/09/2019 05/19/2020 06/05/2020

67U Utility Relocations by Owners 05/20/2020 03/16/2020 02/04/2021  no date

69 Acquire Right of Way 12/10/2018 01/09/2019 05/18/2020 06/05/2020

69X Right of Way/Utility Certification Date 02/05/2021 08/28/2020 02/05/2021 08/28/2020

70 Obtain Environmental Permits 04/02/2019 04/02/2019 04/01/2020 04/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/04/2020 05/04/2020 06/26/2020 08/14/2020

70S Utility Stakeout ���Survey 12/05/2019 12/05/2019 05/18/2020 05/18/2020

71 Approved Construction Plans 05/20/2020 05/18/2020 07/31/2020 07/31/2020



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/03/2020 04/03/2020 04/29/2020 04/29/2020

71X Pre-Advertisement Conference Date 05/20/2020 04/15/2020 05/20/2020 04/15/2020

72 Prepare for Advertisement 05/20/2020  no date 08/19/2020  no date

72B Biddability Review 06/18/2020 07/27/2020 07/08/2020 08/03/2020

72X Plan Submission Date 07/09/2020 07/09/2020 07/09/2020 07/09/2020

73 Process Relocations 12/10/2018 01/09/2019 06/14/2019 06/05/2020

77S Construction ��� Survey 12/22/2020  no date 06/21/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2020  no date 06/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/06/2020 10/13/2020 10/06/2020

82 Conduct Bid Opening 11/23/2020  no date 11/25/2020  no date

84 Award Contract 02/23/2021  no date 03/19/2021  no date

88 Survey Monumentation 12/08/2021  no date 01/31/2022  no date

91 Administer Contract 12/22/2020  no date 12/02/2022  no date

92X Contractor Final Voucher Date 01/18/2022  no date 01/18/2022  no date

94X Claims Period Ends Dates 04/13/2022  no date 04/13/2022  no date

95 District Project Closeout 04/14/2022  no date 07/08/2022  no date

96 Central Office Project Closeout 07/11/2022  no date 11/10/2022  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6501-041-784Proj:

UPC: 111313

PC: Daniel.Brown

Project Purpose:

PM:

Description: #SMART18 - RTE 501 - INTERSECTION IMPROVEMENTS AT RTE 628

APP ID 1136 - INTERSECTION IMPROVEMENTS AT RTE 501 AND RTE 628 TO IMPROVE SAFETY, TRAVEL 
FLOW, ACCESS MANAGEMENT AND SIGHT DISTANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.246 MI. SOUTH OF RTE 628From:

0.154 MI.NORTH OF RTE 628To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,192,835Total Current Est 

08/07/2020Current Est Date

 488,863

 3,087,360

 616,612

0501

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Halifax County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/03/2019

08/10/2022

08/10/2022

10/10/2023

10/10/2023

03/27/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  100,000.00  900,001.00  2,672,264.00  20,570.00  0.00  4,192,835.00 HB1887 - DGP (1)
 4,192,835.00 0.00  500,000.00  100,000.00  900,001.00  2,672,264.00  20,570.00  0.00Total:

 4,192,835.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$153,478

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  153,478.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111313UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/25/2019 06/25/2019 07/03/2019 07/03/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/19/2019 08/19/2019

21H Hydraulics Plan Design PFI 03/09/2020 03/09/2020 07/31/2020 08/07/2020

21T Traffic Operations Analysis 11/20/2019 11/20/2019 11/20/2019 11/20/2019

22 Scope Project 07/05/2019 07/05/2019 08/07/2020 08/07/2020

22C Scoping Constructability Review 07/19/2019 07/19/2019 07/19/2019 07/19/2019

22S Photogrammetry/Aerial Photo/Image Processing 07/19/2019 07/19/2019 07/19/2019 07/19/2019

22X Scoping Team Meeting Date 11/20/2019 11/20/2019 11/20/2019 11/20/2019

23 Furnish Environmental Traffic Data 07/22/2019 07/22/2019 09/16/2019 09/16/2019

24 Determine Permits Needed 08/20/2019 08/20/2019 08/21/2019 08/21/2019

25 Draft Environmental Document or CE 06/01/2020 06/01/2020 02/02/2021  no date

28 Consultant Procurement 08/16/2019 08/16/2019 08/16/2019 08/16/2019

29X Public Information Meeting 07/10/2020 07/10/2020 07/10/2020 07/10/2020

30 Preliminary Utility Inspection 08/07/2020 08/07/2020 08/07/2020 08/07/2020

31S Conduct Location Survey 07/22/2019 07/22/2019 08/16/2019 08/16/2019

34F Furnish Final Soils Survey 08/10/2021  no date 02/04/2022  no date

34P Preliminary Soil Survey 04/06/2020 04/06/2020 05/08/2020 05/08/2020

35 Traffic Control Device Recommendations 06/17/2020 06/17/2020 06/17/2020 06/17/2020

36C Preliminary Field Inspection Constructability 
Review

07/24/2020 07/24/2020 07/24/2020 07/24/2020

36F Plan Design/Preliminary Field Inspection 08/19/2019 08/19/2019 08/07/2020 08/07/2020

36H Hydraulic Plan Design Public Hearing 08/10/2020 08/10/2020 02/02/2021  no date

36P Plan Design Public Hearing 08/10/2020 08/10/2020 02/02/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/17/2020 06/17/2020   

38 Retaining Wall Data Request 08/07/2020 08/07/2020 08/07/2020 08/07/2020

39 Sound Wall Foundation Data Request 08/07/2020 08/07/2020 08/07/2020 08/07/2020

40 Minor Structures Data Request 08/07/2020 08/07/2020 08/07/2020 08/07/2020

43 Furnish Utility Field Inspection Plans 02/08/2022  no date 03/24/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/10/2021  no date 12/20/2021  no date

43X Utility Field Inspection (UFI) Date 04/22/2022  no date 04/22/2022  no date

44 Furnish RWU Data for Public Hearing Process 01/04/2021  no date 02/02/2021  no date

45 Minor Structures Report 08/07/2020 08/07/2020 08/07/2020 08/07/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/16/2023  no date 08/29/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/09/2021  no date 08/09/2021  no date

47 Approve Willingness 02/02/2021  no date 02/02/2021  no date

47X Willingness Posted Date 12/31/2020  no date 12/31/2020  no date

48 Conduct Location/Design Public Hearing 02/03/2021  no date 07/23/2021  no date

48X Public Hearing Meeting Date 07/02/2021  no date   

49 Adopt Location/Design 07/26/2021  no date 08/06/2021  no date

49C Design Approval Constructability Review 02/02/2021  no date 02/02/2021  no date

49X Location and Design Approval Date 08/09/2021  no date 08/09/2021  no date

50 Survey Data Verification 02/02/2021  no date 02/02/2021  no date

51 Furnish Approved R/W & UT Plans 04/25/2022  no date 07/26/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/10/2023  no date 08/01/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/21/2021  no date 01/21/2022  no date

51X R/W&UT Plan Date 07/27/2022  no date 07/27/2022  no date

52 Authorize R/W & UT Funds 07/28/2022  no date 08/10/2022  no date

52T Authorize R/W Funds 01/24/2022  no date 02/04/2022  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/11/2022  no date 08/11/2022  no date

54 Retaining Wall Data Report 08/09/2021  no date 08/09/2021  no date

55 Sound Wall Data Report 08/09/2021  no date 08/09/2021  no date

57S Right of Way Stakeout���Survey 08/12/2022  no date 11/07/2022  no date

58 Survey Right of Way Plan Sheets 03/25/2022  no date 04/21/2022  no date

59 Noise Abatement Design 08/09/2021  no date 08/09/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/11/2022  no date 08/24/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/07/2022  no date 02/18/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/25/2022  no date 08/25/2022  no date

61 Final Traffic Control Device Plans 08/01/2023  no date 08/01/2023  no date

62 Develop Retaining Structure Plans 08/09/2021  no date 08/09/2021  no date

65C Field Inspection Constructability Review 02/04/2022  no date 02/04/2022  no date

65F Plan Design/Field Inspection 08/10/2021  no date 12/20/2021  no date

65P Plan Design/Pre-Advertisement Conference 02/08/2022  no date 08/01/2023  no date

65X Field Inspection Team Meeting Date 02/07/2022  no date   

66 Environmental Reevaluation 08/16/2023  no date 08/29/2023  no date

67 Clear Utility Agreements 08/25/2022  no date 08/11/2023  no date

67U Utility Relocations by Owners 08/15/2023  no date 03/11/2024  no date

69 Acquire Right of Way 08/26/2022  no date 08/14/2023  no date

69X Right of Way/Utility Certification Date 09/25/2023  no date 09/25/2023  no date

70 Obtain Environmental Permits 02/07/2022  no date 02/07/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/16/2023  no date 10/11/2023  no date

70S Utility Stakeout ���Survey 06/16/2023  no date 09/11/2023  no date

71 Approved Construction Plans 08/16/2023  no date 09/27/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/01/2023  no date 08/01/2023  no date

71X Pre-Advertisement Conference Date 08/15/2023  no date 08/15/2023  no date

72 Prepare for Advertisement 09/08/2023  no date 10/02/2023  no date

72B Biddability Review 09/15/2023  no date 09/21/2023  no date

72X Plan Submission Date 09/15/2023  no date 09/15/2023  no date

73 Process Relocations 08/26/2022  no date 08/14/2023  no date

77S Construction ��� Survey 04/10/2024  no date 03/27/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/16/2023  no date 09/13/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/28/2023  no date 11/28/2023  no date

84 Award Contract 11/29/2023  no date 04/09/2024  no date

88 Survey Monumentation 03/28/2025  no date 05/22/2025  no date

91 Administer Contract 04/10/2024  no date 03/27/2025  no date

92X Contractor Final Voucher Date 05/09/2025  no date 05/09/2025  no date

94X Claims Period Ends Dates 08/06/2025  no date 08/06/2025  no date

95 District Project Closeout 08/07/2025  no date 10/31/2025  no date

96 Central Office Project Closeout 11/03/2025  no date 03/16/2026  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6360-041-777Proj:

UPC: 114096

PC: Matthew.Conner

Project Purpose:

PM:

Description: ROUTE US 360 - SHOULDER WIDENING, RUMBLE STRIPS, AND GR

CONSTRUCT A CONTINUOUS 2' PAVED SHOULDER, INSTALL SHOULDER RUMBLE STRIPS, AND UPGRADE 
SUBSTANDARD GUARDRAIL ALONG THE EB AND WB LANES TO IMPROVE SAFETY AND REDUCE THE 
NUMBER AND SEVERITY OF ROADWAY DEPARTURE CRASHES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 607From:

RTE 92/720To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,910,270Total Current Est 

07/01/2020Current Est Date

 0

 2,910,270

 0

6360

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2023

12/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  810,889.00  2,099,381.00  0.00  2,910,270.00 MAP21 HSIP
 2,910,270.00 0.00  0.00  0.00  0.00  810,889.00  2,099,381.00  0.00Total:

 2,910,270.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114096UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/15/2022  no date 07/21/2022  no date

22 Scope Project 07/15/2022  no date 07/21/2022  no date

66 Environmental Reevaluation 01/26/2023  no date 02/08/2023  no date

69X Right of Way/Utility Certification Date 08/30/2022  no date 08/30/2022  no date

70 Obtain Environmental Permits 07/15/2022  no date 01/25/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/15/2022  no date 09/09/2022  no date

71 Approved Construction Plans 07/15/2022  no date 08/22/2022  no date

72 Prepare for Advertisement 08/08/2022  no date 09/07/2022  no date

72B Biddability Review 08/15/2022  no date 08/19/2022  no date

72X Plan Submission Date 08/22/2022  no date 08/22/2022  no date

77S Construction ��� Survey 06/13/2023  no date 12/19/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2022  no date 08/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2023  no date 02/14/2023  no date

82 Conduct Bid Opening 03/30/2023  no date 03/30/2023  no date

84 Award Contract 05/05/2023  no date 05/05/2023  no date

88 Survey Monumentation 12/20/2023  no date 02/20/2024  no date

91 Administer Contract 06/13/2023  no date 12/19/2023  no date

92X Contractor Final Voucher Date 02/06/2024  no date 02/06/2024  no date

94X Claims Period Ends Dates 05/02/2024  no date 05/02/2024  no date

95 District Project Closeout 05/03/2024  no date 07/29/2024  no date

96 Central Office Project Closeout 07/30/2024  no date 12/04/2024  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0601-041-765Proj:

UPC: 109530

PC: Gregory.Parsons

Project Purpose:

PM:

Description: #HB2.FY17 RTE 601 - IMPROVE ROADWAY ALIGNMENT

APP ID 712 - IMPROVEMENTS TO RTE 601 TO INCLUDE REALIGNING THE ROADWAY WITH ADDITION OF NEW 
RIGHT OF WAY, WIDENING OF TRAVEL LANES AND CORRECTING VERTICAL ALIGNMENT TO IMPROVE 
SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.932 MILES NORTH OF HYCO RIVERFrom:

0.089 MILES NORTH OF HYCO RIVERTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,016,656Total Current Est 

02/18/2020Current Est Date

 470,478

 1,998,317

 547,861

0601

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Halifax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2016

12/14/2018

12/14/2018

05/05/2020

05/05/2020

03/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 909,980.00  1,278,453.00  828,223.00  0.00  0.00  0.00  0.00  3,016,656.00 HB1887 - DGP (1)
 3,016,656.00 909,980.00  1,278,453.00  828,223.00  0.00  0.00  0.00  0.00Total:

 3,016,656.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$459,771

$188,777

$212,486

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  861,035.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 08/20/2020



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109530UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/24/2016 08/24/2016 08/24/2016 08/24/2016

17E Environmental Review Process (ERP) 09/21/2016 09/21/2016 09/21/2016 09/21/2016

18 State Environmental Review Process (SERP) 10/25/2016 10/25/2016 01/19/2017 01/20/2017

21H Hydraulics Plan Design PFI 02/07/2017 02/07/2017 03/21/2017 03/21/2017

21T Traffic Operations Analysis 09/21/2016 09/21/2016 09/21/2016 09/21/2016

22 Scope Project 08/17/2016 08/17/2016 02/22/2017 02/22/2017

22C Scoping Constructability Review 08/30/2016 08/30/2016 08/30/2016 08/30/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/21/2016 09/21/2016 09/21/2016 09/21/2016

22X Scoping Team Meeting Date 08/17/2016 08/17/2016 09/09/2016 09/09/2016

23 Furnish Environmental Traffic Data 09/21/2016 09/21/2016 09/21/2016 09/21/2016

24 Determine Permits Needed 10/17/2016 10/17/2016 01/23/2017 01/24/2017

25 Draft Environmental Document or CE 03/21/2017 03/21/2017 03/21/2017 03/21/2017

28 Consultant Procurement 10/20/2016 10/20/2016 10/20/2016 10/20/2016

29X Public Information Meeting 01/24/2017 01/24/2017 01/24/2017 01/24/2017

30 Preliminary Utility Inspection 03/23/2017 03/23/2017 05/24/2017 05/24/2017

31S Conduct Location Survey 09/21/2016 09/21/2016 09/21/2016 09/21/2016

34F Furnish Final Soils Survey 11/09/2017 11/09/2017 05/07/2018 06/07/2018

34P Preliminary Soil Survey 12/21/2016 12/21/2016 03/07/2017 03/07/2017

35 Traffic Control Device Recommendations 03/22/2017 03/22/2017 03/22/2017 03/22/2017

36C Preliminary Field Inspection Constructability 
Review

02/22/2017 02/22/2017 03/07/2017 03/07/2017

36F Plan Design/Preliminary Field Inspection 09/22/2016 09/22/2016 03/21/2017 03/21/2017

36H Hydraulic Plan Design Public Hearing 03/23/2017 03/23/2017 05/17/2017 05/17/2017

36P Plan Design Public Hearing 03/23/2017 03/23/2017 08/11/2017 08/11/2017

36X Preliminary Field InspectionTeam Meeting Date 03/22/2017 03/22/2017   

38 Retaining Wall Data Request 03/23/2017 03/23/2017 03/29/2017 03/29/2017

39 Sound Wall Foundation Data Request 03/23/2017 03/23/2017 03/29/2017 03/29/2017

40 Minor Structures Data Request 03/23/2017 03/23/2017 03/29/2017 03/29/2017

43 Furnish Utility Field Inspection Plans 05/22/2018 05/22/2018 07/06/2018 07/06/2018

43H Hydraulic Plan Design/Field Inspection (FI) 11/09/2017 11/09/2017 03/19/2018 03/19/2018

43X Utility Field Inspection (UFI) Date 08/20/2018 07/25/2018 08/20/2018 07/25/2018

44 Furnish RWU Data for Public Hearing Process 07/17/2017 07/17/2017 08/11/2017 08/11/2017

45 Minor Structures Report 03/29/2017 03/29/2017 03/29/2017 03/29/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/09/2019 12/19/2019 10/23/2019 12/26/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/08/2017 11/08/2017 11/08/2017 11/08/2017

47 Approve Willingness 08/14/2017 08/14/2017 10/24/2017 10/24/2017

47X Willingness Posted Date 09/25/2017 09/08/2017 09/25/2017 09/08/2017

48 Conduct Location/Design Public Hearing 08/11/2017 08/11/2017 08/11/2017 08/11/2017

48X Public Hearing Meeting Date 08/14/2017 08/14/2017   

49 Adopt Location/Design 10/25/2017 10/25/2017 11/07/2017 11/07/2017

49C Design Approval Constructability Review 08/14/2017 08/14/2017 08/25/2017 08/25/2017

49X Location and Design Approval Date 11/08/2017 11/08/2017 11/08/2017 11/08/2017

50 Survey Data Verification 08/14/2017 08/14/2017 09/11/2017 09/11/2017

51 Furnish Approved R/W & UT Plans 08/22/2018 08/22/2018 12/18/2018 12/14/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/14/2018 10/02/2018 11/09/2018 11/30/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/12/2017 12/12/2017 12/12/2017 12/12/2017

51X R/W&UT Plan Date 12/18/2018 12/14/2018 12/18/2018 12/14/2018

52 Authorize R/W & UT Funds 12/19/2018 12/13/2018 01/03/2019 12/14/2018



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52T Authorize R/W Funds 12/12/2017 12/12/2017 12/12/2017 12/12/2017

52X R/W&UT Authorization Date 01/04/2019 12/14/2018 01/04/2019 12/14/2018

54 Retaining Wall Data Report 11/08/2017 11/08/2017 11/08/2017 11/08/2017

55 Sound Wall Data Report 11/09/2017 11/09/2017 12/28/2017 12/28/2017

57S Right of Way Stakeout���Survey 01/07/2019 12/14/2018 04/03/2019 03/18/2019

58 Survey Right of Way Plan Sheets 07/09/2018 07/09/2018 08/21/2018 08/21/2018

59 Noise Abatement Design 12/28/2017 01/24/2018 12/28/2017 01/25/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/04/2019 12/17/2018 01/17/2019 01/24/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

12/12/2017 12/12/2017 12/26/2017 12/26/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/22/2019 01/24/2019 01/22/2019 01/24/2019

61 Final Traffic Control Device Plans 08/09/2018 08/27/2018 11/09/2018 11/30/2018

62 Develop Retaining Structure Plans 11/08/2017 11/08/2017 11/08/2017 11/08/2017

65C Field Inspection Constructability Review 05/08/2018 05/08/2018 05/21/2018 05/21/2018

65F Plan Design/Field Inspection 11/09/2017 11/09/2017 02/09/2018 02/09/2018

65P Plan Design/Pre-Advertisement Conference 05/22/2018 05/22/2018 11/09/2018  no date

65X Field Inspection Team Meeting Date 05/21/2018 05/21/2018   

66 Environmental Reevaluation 10/24/2019 03/19/2020 10/25/2019 03/19/2020

67 Clear Utility Agreements 01/22/2019 01/24/2019 10/04/2019 01/24/2019

67U Utility Relocations by Owners 10/08/2019 09/26/2019 04/17/2020 03/13/2020

69 Acquire Right of Way 01/23/2019 01/24/2019 10/07/2019 09/25/2019

69X Right of Way/Utility Certification Date 12/12/2019 04/03/2020 12/12/2019 04/03/2020

70 Obtain Environmental Permits 05/22/2018 05/22/2018 01/15/2019 01/15/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/09/2019 12/19/2019 12/09/2019 02/19/2020

70S Utility Stakeout ���Survey 08/09/2019 11/21/2018 08/09/2019 11/21/2018

71 Approved Construction Plans 10/24/2019 02/26/2020 12/04/2019 04/02/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/13/2018 12/03/2018 11/28/2018  no date

71X Pre-Advertisement Conference Date 10/08/2019 12/18/2019 10/08/2019 12/18/2019

72 Prepare for Advertisement 11/18/2019 03/03/2020 12/19/2019 05/04/2020

72B Biddability Review 11/25/2019 03/10/2020 12/03/2019 03/16/2020

72X Plan Submission Date 12/04/2019 04/17/2020 12/04/2019 04/17/2020

73 Process Relocations 01/22/2019 01/24/2019 01/22/2019 01/24/2019

77S Construction ��� Survey 08/24/2020  no date 03/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/24/2019 02/26/2020 11/21/2019 03/24/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 05/05/2020 05/12/2020 05/05/2020

82 Conduct Bid Opening 06/25/2020 06/24/2020 06/25/2020 07/21/2020

84 Award Contract 06/26/2020 07/21/2020 08/21/2020 07/21/2020

88 Survey Monumentation 03/05/2021  no date 03/05/2021  no date

91 Administer Contract 08/24/2020 08/20/2020 03/05/2021  no date

92X Contractor Final Voucher Date 04/19/2021  no date 04/19/2021  no date

94X Claims Period Ends Dates 07/15/2021  no date 07/15/2021  no date

95 District Project Closeout 07/16/2021  no date 10/08/2021  no date

96 Central Office Project Closeout 10/11/2021  no date 02/18/2022  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0612-041-P01Proj:

UPC: 115659

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 612 - RURAL RUSTIC (SURFACE TREAT A NON-HARDSURFACED)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.310 MILE NORTH OF RTE 610From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 84,000Total Current Est 

03/28/2020Current Est Date

 0

 84,000

 0

0612

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2022

02/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  62,851.00  40,399.00  0.00  0.00  0.00  103,250.00 Telecommunications
 103,250.00 0.00  0.00  62,851.00  40,399.00  0.00  0.00  0.00Total:

 103,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115659UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2022  no date 07/18/2022  no date

18 State Environmental Review Process (SERP) 07/20/2022  no date 08/02/2022  no date

22 Scope Project 07/19/2022  no date 08/01/2022  no date

24 Determine Permits Needed 08/03/2022  no date 08/16/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2022  no date 09/27/2022  no date

65F Plan Design/Field Inspection 08/02/2022  no date 09/27/2022  no date

66 Environmental Reevaluation 08/17/2022  no date 08/23/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/02/2022  no date 09/27/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 09/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2022  no date 09/28/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/29/2022  no date 02/06/2023  no date

95 District Project Closeout 02/07/2023  no date 05/02/2023  no date

96 Central Office Project Closeout 05/03/2023  no date 09/05/2023  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0626-041-P01Proj:

UPC: 110203

PC: Raina.Rosado

Project Purpose:

PM:

Description: RTE 626 - SAFETY AND DRAINAGE IMPROVEMENTS

TO IMPROVE ALIGNMENT AND IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.017 MI. NORTH OF INT. OF  RTE. 610From:

0.451 MI NORTH OF INT. RTE. OF  610To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,730,948Total Current Est 

09/21/2020Current Est Date

 434,994

 1,019,623

 276,331

0626

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Halifax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2016

09/03/2019

09/03/2019

01/12/2021

01/12/2021

10/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 514,340.00  0.00  0.00  0.00  0.00  0.00  0.00  514,340.00 Telecommunications
 1,216,608.00  0.00  0.00  0.00  0.00  0.00  0.00  1,216,608.00Formula - Secondary

 1,730,948.00 1,730,948.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,730,948.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$273,040

$255,732

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  528,771.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110203UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/20/2016 12/20/2016 12/22/2016 12/22/2016

17E Environmental Review Process (ERP) 12/27/2016 12/27/2016 12/27/2016 12/28/2016

21H Hydraulics Plan Design PFI 10/05/2017 10/05/2017 11/20/2017 11/20/2017

21T Traffic Operations Analysis 02/17/2017 02/17/2017 04/17/2017 04/17/2017

22 Scope Project 12/23/2016 12/23/2016 12/04/2017 12/04/2017

22C Scoping Constructability Review 02/17/2017 02/17/2017 03/03/2017 03/03/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/17/2017 02/17/2017 02/17/2017 02/17/2017

22X Scoping Team Meeting Date 02/16/2017 02/16/2017 02/16/2017 02/16/2017

23 Furnish Environmental Traffic Data 02/17/2017 02/17/2017 04/17/2017 04/17/2017

24 Determine Permits Needed 01/19/2017 01/19/2017 02/10/2017 02/10/2017

25 Draft Environmental Document or CE 12/05/2017 12/05/2017 06/12/2018 06/12/2018

28 Consultant Procurement 03/17/2017 03/17/2017 03/17/2017 03/17/2017

29X Public Information Meeting 11/02/2017 11/02/2017 11/02/2017 11/02/2017

30 Preliminary Utility Inspection 12/04/2017 12/04/2017 12/04/2017 12/04/2017

31S Conduct Location Survey 02/17/2017 02/17/2017 08/23/2017 08/23/2017

34F Furnish Final Soils Survey 09/17/2018 09/17/2018 01/23/2019 01/17/2019

34P Preliminary Soil Survey 09/21/2017 09/21/2017 11/17/2017 11/17/2017

35 Traffic Control Device Recommendations 12/05/2017 12/05/2017 01/23/2018 01/23/2018

36C Preliminary Field Inspection Constructability 
Review

10/20/2017 10/20/2017 11/02/2017 11/02/2017

36F Plan Design/Preliminary Field Inspection 08/24/2017 08/24/2017 11/20/2017 11/20/2017

36H Hydraulic Plan Design Public Hearing 12/05/2017 12/05/2017 02/02/2018 02/02/2018

36P Plan Design Public Hearing 12/05/2017 12/05/2017 04/09/2018 04/09/2018

36X Preliminary Field InspectionTeam Meeting Date 11/15/2017 11/15/2017   

38 Retaining Wall Data Request 12/04/2017 12/04/2017 12/04/2017 12/04/2017

39 Sound Wall Foundation Data Request 12/04/2017 12/04/2017 12/04/2017 12/04/2017

40 Minor Structures Data Request 12/05/2017 12/05/2017 12/11/2017 12/11/2017

43 Furnish Utility Field Inspection Plans 02/14/2019 02/21/2019 04/01/2019 04/01/2019

43H Hydraulic Plan Design/Field Inspection (FI) 10/08/2018 10/08/2018 02/13/2019 02/13/2019

43X Utility Field Inspection (UFI) Date 04/26/2019 05/08/2019 04/26/2019 05/08/2019

44 Furnish RWU Data for Public Hearing Process 03/13/2018 03/13/2018 04/09/2018 04/09/2018

45 Minor Structures Report 12/12/2017 12/12/2017 02/09/2018 02/09/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/18/2020 08/20/2020 07/01/2020 09/02/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/17/2018 09/17/2018 01/23/2019 10/29/2018

47 Approve Willingness 04/09/2018 04/09/2018 04/09/2018 04/09/2018

47X Willingness Posted Date 03/12/2018 03/12/2018 03/12/2018 03/12/2018

48 Conduct Location/Design Public Hearing 04/10/2018 04/10/2018 08/29/2018 08/29/2018

48X Public Hearing Meeting Date 08/09/2018 08/09/2018   

49 Adopt Location/Design 08/30/2018 08/30/2018 09/13/2018 09/13/2018

49C Design Approval Constructability Review 04/10/2018 04/10/2018 04/23/2018 04/23/2018

49X Location and Design Approval Date 09/14/2018 08/29/2018 09/14/2018 09/14/2018

50 Survey Data Verification 04/10/2018 04/10/2018 05/07/2018 05/07/2018

51 Furnish Approved R/W & UT Plans 05/16/2019 05/16/2019 08/16/2019 08/16/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/24/2019 06/09/2020 08/19/2019 08/04/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/14/2018 12/14/2018 12/14/2018 12/14/2018

51X R/W&UT Plan Date 08/19/2019 08/19/2019 08/23/2019 08/23/2019

52 Authorize R/W & UT Funds 08/26/2019 08/26/2019 09/09/2019 09/03/2019

52T Authorize R/W Funds 12/14/2018 12/14/2018 12/14/2018 12/14/2018



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/10/2019 09/03/2019 09/10/2019 09/03/2019

54 Retaining Wall Data Report 09/14/2018 09/14/2018 09/14/2018 09/14/2018

55 Sound Wall Data Report 09/14/2018 09/14/2018 09/14/2018 09/14/2018

57S Right of Way Stakeout���Survey 09/11/2019 09/04/2019 12/09/2019 12/02/2019

58 Survey Right of Way Plan Sheets 04/02/2019 04/02/2019 05/15/2019 05/15/2019

59 Noise Abatement Design 09/14/2018 09/13/2018 09/14/2018 09/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/10/2019 09/03/2019 09/23/2019 09/17/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

12/14/2018 12/14/2018 12/14/2018 12/14/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/24/2019 09/17/2019 09/24/2019 09/17/2019

61 Final Traffic Control Device Plans 05/17/2019 05/04/2020 08/19/2019 08/04/2020

62 Develop Retaining Structure Plans 09/14/2018 09/14/2018 09/14/2018 09/14/2018

65C Field Inspection Constructability Review 01/24/2019 01/24/2019 02/13/2019 02/13/2019

65F Plan Design/Field Inspection 09/17/2018 09/17/2018 02/13/2019 02/13/2019

65P Plan Design/Pre-Advertisement Conference 02/14/2019 02/21/2019 08/19/2019 08/04/2020

65X Field Inspection Team Meeting Date 02/13/2019 02/20/2019   

66 Environmental Reevaluation 07/02/2020 09/03/2020 07/16/2020 09/15/2020

67 Clear Utility Agreements 09/24/2019 09/17/2019 04/03/2020 03/30/2020

67U Utility Relocations by Owners 06/17/2020 06/25/2020 12/23/2020  no date

69 Acquire Right of Way 09/25/2019 09/17/2019 06/16/2020 06/16/2020

69X Right of Way/Utility Certification Date 08/18/2020  no date 08/18/2020  no date

70 Obtain Environmental Permits 02/14/2019 02/14/2019 10/15/2019 10/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2020 08/20/2020 08/13/2020  no date

70S Utility Stakeout ���Survey 02/07/2020 02/07/2020 08/11/2020 08/11/2020

71 Approved Construction Plans 07/02/2020  no date 08/10/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/20/2019 08/05/2020 09/03/2019 08/05/2020

71X Pre-Advertisement Conference Date 06/17/2020 08/19/2020 06/17/2020 08/19/2020

72 Prepare for Advertisement 07/27/2020  no date 08/25/2020  no date

72B Biddability Review 08/03/2020  no date 08/07/2020  no date

72X Plan Submission Date 08/10/2020  no date 08/10/2020  no date

73 Process Relocations 09/24/2019 09/17/2019 09/24/2019 09/17/2019

77S Construction ��� Survey 03/29/2021  no date 09/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/02/2020  no date 07/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021  no date 01/12/2021  no date

82 Conduct Bid Opening 02/19/2021  no date 03/05/2021  no date

84 Award Contract 03/08/2021  no date 03/26/2021  no date

88 Survey Monumentation 09/30/2021  no date 11/30/2021  no date

91 Administer Contract 03/29/2021  no date 09/29/2021  no date

92X Contractor Final Voucher Date 11/15/2021  no date 11/15/2021  no date

94X Claims Period Ends Dates 02/16/2022  no date 02/16/2022  no date

95 District Project Closeout 02/17/2022  no date 05/12/2022  no date

96 Central Office Project Closeout 05/13/2022  no date 09/15/2022  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0758-041-P01Proj:

UPC: 115662

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 758 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 623From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,000Total Current Est 

03/30/2020Current Est Date

 0

 70,000

 0

0758

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2023

04/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  21,451.00  29,299.00  0.00  50,750.00 HB1887 - DGP (2)
 50,750.00 0.00  0.00  0.00  0.00  21,451.00  29,299.00  0.00Total:

 50,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115662UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/05/2023  no date 10/19/2023  no date

22 Scope Project 10/04/2023  no date 10/18/2023  no date

24 Determine Permits Needed 10/20/2023  no date 11/02/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/05/2023  no date 12/18/2023  no date

65F Plan Design/Field Inspection 10/19/2023  no date 12/18/2023  no date

66 Environmental Reevaluation 11/03/2023  no date 11/09/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/19/2023  no date 12/18/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/05/2023  no date 12/18/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/19/2023  no date 12/19/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/20/2023  no date 04/23/2024  no date

95 District Project Closeout 04/24/2024  no date 07/18/2024  no date

96 Central Office Project Closeout 07/19/2024  no date 11/21/2024  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0771-041-P01Proj:

UPC: 106273

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 771 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 683From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,000Total Current Est 

04/07/2020Current Est Date

 0

 160,000

 0

0771

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Halifax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2019

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  44,517.00  0.00  0.00  0.00  0.00  0.00  44,517.00 CTB Formula
 88,062.00  0.00  0.00  0.00  0.00  0.00  0.00  88,062.00 Telecommunications

 7,421.00  0.00  0.00  0.00  0.00  0.00  0.00  7,421.00Formula - Secondary
 140,000.00 95,483.00  44,517.00  0.00  0.00  0.00  0.00  0.00Total:

 140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$155,562

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/24/2020

Total  155,561.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106273UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/01/2019 05/01/2019 05/03/2019 05/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/06/2019 08/21/2019 05/10/2019 09/18/2019

79 Construction Funding Review/Authorization of 
Funds

06/10/2019  no date 07/10/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2019  no date 07/10/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/24/2019  no date 06/30/2020  no date

84 Award Contract 07/24/2019  no date 08/23/2019  no date

91 Administer Contract 08/26/2019  no date 06/30/2020  no date

95 District Project Closeout 05/05/2020  no date 07/29/2020  no date

96 Central Office Project Closeout 07/30/2020  no date 12/04/2020  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0806-041-P01Proj:

UPC: 115664

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 806 - RURAL RUSTIC (WALKER TRAIL)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 716From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,400Total Current Est 

03/30/2020Current Est Date

 0

 43,400

 0

0806

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2023

02/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  18,961.00  0.00  18,961.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  35,289.00  0.00  35,289.00 Telecommunications

 54,250.00 0.00  0.00  0.00  0.00  0.00  54,250.00  0.00Total:

 54,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115664UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2023  no date 07/24/2023  no date

18 State Environmental Review Process (SERP) 07/26/2023  no date 08/08/2023  no date

22 Scope Project 07/25/2023  no date 08/07/2023  no date

24 Determine Permits Needed 08/09/2023  no date 08/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2023  no date 10/03/2023  no date

65F Plan Design/Field Inspection 08/08/2023  no date 10/03/2023  no date

66 Environmental Reevaluation 08/23/2023  no date 08/29/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2023  no date 10/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2023  no date 10/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2023  no date 10/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2023  no date 02/12/2024  no date

95 District Project Closeout 02/13/2024  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 09/10/2024  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0820-041-P01Proj:

UPC: 106275

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 820 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 659From:

PITTSYLVANIA COUNTY LINETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 379,544Total Current Est 

04/07/2020Current Est Date

 0

 379,544

 0

0820

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Halifax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2018

06/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 270,625.00  0.00  0.00  0.00  0.00  0.00  0.00  270,625.00 CTB Formula
 4,482.00  0.00  0.00  0.00  0.00  0.00  0.00  4,482.00 Telecommunications

 188,393.00  0.00  0.00  0.00  0.00  0.00  0.00  188,393.00Formula - Secondary
 463,500.00 463,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 463,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$325,905

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  325,905.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/16/2018

Construction Completed:

Construction Started:

06/27/2019

07/24/2018



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106275UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 04/30/2018 04/30/2018 04/30/2018 04/30/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/07/2018 05/07/2018 05/11/2018 05/11/2018

79 Construction Funding Review/Authorization of 
Funds

06/08/2018 07/12/2018 07/09/2018 07/12/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2018 07/13/2018 07/09/2018 07/13/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/09/2018 07/23/2018 06/27/2019 06/27/2019

84 Award Contract 07/23/2018 07/16/2018 08/22/2018 07/16/2018

91 Administer Contract 08/24/2018 07/24/2018 06/27/2019 06/27/2019

95 District Project Closeout 05/03/2019  no date 07/29/2019  no date

96 Central Office Project Closeout 07/30/2019  no date 12/04/2019  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0892-041-P01Proj:

UPC: 115660

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 892 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACED

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 626From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 98,000Total Current Est 

03/28/2020Current Est Date

 0

 98,000

 0

0892

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2022

02/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  77,780.00  0.00  0.00  77,780.00 HB1887 - DGP (2)
 77,780.00 0.00  0.00  0.00  0.00  77,780.00  0.00  0.00Total:

 77,780.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115660UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2022  no date 07/18/2022  no date

18 State Environmental Review Process (SERP) 07/20/2022  no date 08/02/2022  no date

22 Scope Project 07/19/2022  no date 08/01/2022  no date

24 Determine Permits Needed 08/03/2022  no date 08/16/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/14/2022  no date 09/27/2022  no date

65F Plan Design/Field Inspection 08/02/2022  no date 09/27/2022  no date

66 Environmental Reevaluation 08/17/2022  no date 08/23/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/02/2022  no date 09/27/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 09/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2022  no date 09/28/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/29/2022  no date 02/06/2023  no date

95 District Project Closeout 02/07/2023  no date 05/02/2023  no date

96 Central Office Project Closeout 05/03/2023  no date 09/05/2023  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0913-041-P01Proj:

UPC: 115666

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 913 - RURAL RUSTIC (HARDSURFACE A NON-HARDSURFACED 
ROAD)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 606From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,000Total Current Est 

03/30/2020Current Est Date

 0

 70,000

 0

0913

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  5,964.00  0.00  90,528.00  2,739.00  0.00  99,231.00 Telecommunications
 99,231.00 0.00  0.00  5,964.00  0.00  90,528.00  2,739.00  0.00Total:

 99,231.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115666UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0921-041-P01Proj:

UPC: 115665

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 921 - RURAL RUSTIC (CLEMENTS TRAIL)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 647From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 42,000Total Current Est 

03/30/2020Current Est Date

 0

 42,000

 0

0921

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2023

02/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  52,500.00  0.00  52,500.00 Telecommunications
 52,500.00 0.00  0.00  0.00  0.00  0.00  52,500.00  0.00Total:

 52,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115665UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2023  no date 07/24/2023  no date

18 State Environmental Review Process (SERP) 07/26/2023  no date 08/08/2023  no date

22 Scope Project 07/25/2023  no date 08/07/2023  no date

24 Determine Permits Needed 08/09/2023  no date 08/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2023  no date 10/03/2023  no date

65F Plan Design/Field Inspection 08/08/2023  no date 10/03/2023  no date

66 Environmental Reevaluation 08/23/2023  no date 08/29/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2023  no date 10/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2023  no date 10/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2023  no date 10/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2023  no date 02/12/2024  no date

95 District Project Closeout 02/13/2024  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 09/10/2024  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0928-041-P01Proj:

UPC: 115663

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 928 - RURAL RUSTIC (SHELTON ROAD)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 658From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 56,000Total Current Est 

03/30/2020Current Est Date

 0

 56,000

 0

0928

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2023

02/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  70,000.00  0.00  70,000.00 HB1887 - DGP (2)
 70,000.00 0.00  0.00  0.00  0.00  0.00  70,000.00  0.00Total:

 70,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115663UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2023  no date 07/24/2023  no date

18 State Environmental Review Process (SERP) 07/26/2023  no date 08/08/2023  no date

22 Scope Project 07/25/2023  no date 08/07/2023  no date

24 Determine Permits Needed 08/09/2023  no date 08/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2023  no date 10/03/2023  no date

65F Plan Design/Field Inspection 08/08/2023  no date 10/03/2023  no date

66 Environmental Reevaluation 08/23/2023  no date 08/29/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2023  no date 10/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2023  no date 10/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2023  no date 10/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2023  no date 02/12/2024  no date

95 District Project Closeout 02/13/2024  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 09/10/2024  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0954-041-P01Proj:

UPC: 115658

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 954 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACED)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 647From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 98,000Total Current Est 

03/28/2020Current Est Date

 0

 98,000

 0

0954

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2020

02/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  74,121.00  0.00  0.00  0.00  74,121.00 HB1887 - DGP (2)
 0.00  0.00  0.00  50,129.00  0.00  0.00  0.00  50,129.00 Telecommunications

 124,250.00 0.00  0.00  0.00  124,250.00  0.00  0.00  0.00Total:

 124,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115658UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020  no date 07/17/2020  no date

18 State Environmental Review Process (SERP) 07/21/2020  no date 08/03/2020  no date

22 Scope Project 07/20/2020  no date 07/31/2020  no date

24 Determine Permits Needed 08/04/2020  no date 08/17/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2020  no date 09/28/2020  no date

65F Plan Design/Field Inspection 08/03/2020  no date 09/28/2020  no date

66 Environmental Reevaluation 08/18/2020  no date 08/24/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2020  no date 09/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2020  no date 09/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2020  no date 09/29/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/30/2020  no date 02/05/2021  no date

95 District Project Closeout 02/08/2021  no date 05/03/2021  no date

96 Central Office Project Closeout 05/04/2021  no date 09/03/2021  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0959-041-P01Proj:

UPC: 115657

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 959 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACED)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 614From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 154,000Total Current Est 

12/12/2019Current Est Date

 0

 154,000

 0

0959

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Halifax County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2019 06/01/2020

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  147,891.00  0.00  0.00  0.00  0.00  147,891.00 HB1887 - DGP (2)
 0.00  0.00  6,109.00  0.00  0.00  0.00  0.00  6,109.00 Telecommunications

 154,000.00 0.00  0.00  154,000.00  0.00  0.00  0.00  0.00Total:

 154,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$84,428

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  84,427.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115657UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/02/2019 12/02/2019 12/02/2019 12/02/2019

18 State Environmental Review Process (SERP) 12/03/2019  no date 12/16/2019  no date

22 Scope Project 12/02/2019 12/02/2019 12/02/2019 12/02/2019

24 Determine Permits Needed 12/17/2019 04/13/2020 12/31/2019 04/20/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/03/2019 12/03/2019 12/09/2019 12/06/2019

65F Plan Design/Field Inspection 12/03/2019 12/03/2019 12/31/2019 12/06/2019

66 Environmental Reevaluation 01/02/2020  no date 01/08/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/03/2019 12/03/2019 12/31/2019 12/03/2019

79 Construction Funding Review/Authorization of 
Funds

07/06/2021 05/28/2020 07/12/2021 05/29/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2021 06/01/2020 07/13/2021 06/01/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/14/2021  no date 09/13/2021  no date

95 District Project Closeout 09/13/2021  no date 12/10/2021  no date

96 Central Office Project Closeout 12/10/2021  no date 04/19/2022  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

9999-041-P01Proj:

UPC: 115644

PC: Joseph.Craddock

Project Purpose:

PM:

Description: FY25 HALIFAX COUNTY RURAL RUSTIC ROAD PROJECTS

COMBINING 2 STATE FORCES / HIRED EQUIPMENT PROJECTS FOR FY25 FOR HALIFAX COUNTY. SEE 
COMMENTS TAB FOR SPECIFIC ROUTES AND ESTIMATES.REVISED FROM 2 PROJECTS TO 1 PROJECT BY 
THE HALIFAX COUNTY BOS ON 6/3/19 - SEE COMMENTS TAB

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 107,800Total Current Est 

03/30/2020Current Est Date

 0

 107,800

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Halifax County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2025

01/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  118,260.00  118,260.00 HB1887 - DGP (2)
 118,260.00 0.00  0.00  0.00  0.00  0.00  0.00  118,260.00Total:

 118,260.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115644UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2025  no date 07/16/2025  no date

22 Scope Project 07/01/2025  no date 07/15/2025  no date

24 Determine Permits Needed 07/17/2025  no date 07/30/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2025  no date 09/10/2025  no date

65F Plan Design/Field Inspection 07/16/2025  no date 09/10/2025  no date

66 Environmental Reevaluation 07/31/2025  no date 08/06/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2025  no date 09/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2025  no date 09/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2025  no date 09/11/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2025  no date 01/20/2026  no date

95 District Project Closeout 01/21/2026  no date 04/15/2026  no date

96 Central Office Project Closeout 04/16/2026  no date 08/18/2026  no date



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

EN17-041-782Proj:

UPC: 111720

PC: Sharon.White

Project Purpose:

PM: Robin Tuck

Description: TOBACCO HERITAGE TRAIL - HALIFAX COUNTY EXTENSION

Design and construction of a 1.6 mile segment of the Tobacco Heritage Trail (THT) from the current termini of the THT 
at Berry Hill Plantation to Mirey Creek.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BERRY HILL PLANTATIONFrom:

0.30 MI EAST OF MIREY CREEKTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 945,000Total Current Est 

04/27/2020Current Est Date

 0

 833,000

 112,000

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Halifax County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2017

08/27/2019

08/27/2019

07/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 255,875.00  138,923.00  0.00  0.00  0.00  0.00  0.00  394,798.00 MAP21 TAP
 143,000.00  0.00  0.00  0.00  0.00  0.00  0.00  143,000.00 Project Contributions

 63,969.00  34,731.00  0.00  0.00  0.00  0.00  0.00  98,700.00.Transportation Enhancement 
Funds

 636,498.00 462,844.00  173,654.00  0.00  0.00  0.00  0.00  0.00Total:

 636,498.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$79,246

$0

$271,519

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  350,765.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2020

Construction Completed:

Construction Started:

07/30/2020

03/02/2020



HALIFAX COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111720UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/11/2007 09/11/2017 09/29/2017 10/04/2017

12 Authorize Preliminary Engineering 11/07/2017 11/07/2017 11/07/2017 11/07/2017

17E Environmental Review Process (ERP) 11/08/2017 11/08/2017 03/02/2018 03/02/2018

22 Scope Project 11/08/2017 11/08/2017 07/10/2018 07/10/2018

24 Determine Permits Needed 03/05/2018 03/05/2018 05/01/2018 05/01/2018

25 Draft Environmental Document or CE 07/11/2018 07/11/2018 11/16/2018 07/26/2019

33 Final Environmental Document 03/02/2018 03/02/2018 03/02/2018 03/02/2018

65F Plan Design/Field Inspection 07/11/2018 07/11/2018 12/10/2019  no date

66 Environmental Reevaluation 12/12/2019 08/01/2019 12/26/2019 08/09/2019

69X Right of Way/Utility Certification Date 12/12/2019 08/12/2019 12/26/2019 08/12/2019

72X Plan Submission Date 12/11/2019 07/22/2019 12/11/2019 07/22/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019 08/13/2019 12/26/2019 08/13/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/27/2019 08/27/2019 01/28/2020 08/27/2019

84 Award Contract 01/29/2020 01/28/2020 03/10/2020 01/30/2020

91 Administer Contract 03/11/2020 03/02/2020 03/25/2021 07/30/2020

95 District Project Closeout 03/26/2021  no date 08/02/2021  no date

96 Central Office Project Closeout 08/03/2021  no date 10/27/2021  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

7460-118-271Proj:

UPC: 109555

PC: Anthony.Revelle

Project Purpose:

PM:

Description: #HB2.FY17 BUS 460 - RECONSTRUCT INTERSECTION AT RTE 622

APP ID 528- INTERSECTION IMPROVEMENTS AT RTE 460 BUSINESS AND RTE 622 TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.087 MILE WEST OF RTE 622From:

0.104 MILE EAST OF RTE 622To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,233,297Total Current Est 

07/24/2020Current Est Date

 356,463

 2,219,598

 657,236

0460

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Lynchburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2017

07/09/2019

07/09/2019

10/06/2020

10/06/2020

12/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,433,297.00  800,000.00  0.00  0.00  0.00  0.00  0.00  2,433,297.00 HB1887 - HPP (1)
 2,433,297.00 2,433,297.00  800,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,433,297.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$478,668

$208,900

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  687,567.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109555UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/27/2017 02/27/2017 02/28/2017 02/28/2017

17E Environmental Review Process (ERP) 03/16/2017 03/16/2017 03/29/2017 03/29/2017

21H Hydraulics Plan Design PFI 10/18/2017 10/18/2017 12/01/2017 12/01/2017

21T Traffic Operations Analysis 03/16/2017 03/16/2017 09/28/2017 09/28/2017

22 Scope Project 03/01/2017 03/01/2017 11/30/2017 11/30/2017

22C Scoping Constructability Review 03/15/2017 03/15/2017 03/15/2017 03/15/2017

22S Photogrammetry/Aerial Photo/Image Processing 03/15/2017 03/15/2017 03/15/2017 03/15/2017

22X Scoping Team Meeting Date 03/15/2017 03/15/2017 03/15/2017 03/15/2017

23 Furnish Environmental Traffic Data 03/15/2017 03/15/2017 03/15/2017 03/15/2017

24 Determine Permits Needed 03/30/2017 03/30/2017 09/18/2017 09/18/2017

25 Draft Environmental Document or CE 12/05/2017 12/05/2017 02/02/2018 02/02/2018

28 Consultant Procurement 04/12/2017 04/12/2017 04/12/2017 04/12/2017

29X Public Information Meeting 10/30/2017 10/30/2017 10/30/2017 10/30/2017

30 Preliminary Utility Inspection 12/05/2017 12/05/2017 02/09/2018 02/09/2018

31S Conduct Location Survey 03/16/2017 03/16/2017 09/18/2017 09/18/2017

34F Furnish Final Soils Survey 10/16/2018 07/11/2018 02/21/2019 10/01/2018

34P Preliminary Soil Survey 10/03/2017 10/03/2017 12/01/2017 12/01/2017

35 Traffic Control Device Recommendations 12/05/2017 12/05/2017 01/23/2018 01/23/2018

36C Preliminary Field Inspection Constructability 
Review

11/01/2017 01/01/2017 11/15/2017 11/15/2017

36F Plan Design/Preliminary Field Inspection 09/19/2017 09/19/2017 12/01/2017 12/01/2017

36H Hydraulic Plan Design Public Hearing 12/05/2017 12/05/2017 02/02/2018 02/02/2018

36P Plan Design Public Hearing 12/05/2017 12/05/2017 04/02/2018 04/02/2018

36X Preliminary Field InspectionTeam Meeting Date 12/04/2017 12/04/2017   

38 Retaining Wall Data Request 12/04/2017 12/04/2017 12/04/2017 12/04/2017

39 Sound Wall Foundation Data Request 12/04/2017 12/04/2017 12/04/2017 12/04/2017

40 Minor Structures Data Request 12/04/2017 12/04/2017 12/04/2017 12/04/2017

43 Furnish Utility Field Inspection Plans 03/08/2019 08/16/2018 04/22/2019 09/07/2018

43H Hydraulic Plan Design/Field Inspection (FI) 11/14/2018 07/11/2018 01/30/2019 08/09/2018

43X Utility Field Inspection (UFI) Date 03/29/2019 10/08/2018 03/29/2019 10/08/2018

44 Furnish RWU Data for Public Hearing Process 03/06/2018 03/06/2018 04/02/2018 04/02/2018

45 Minor Structures Report 12/04/2017 12/04/2017 12/04/2017 12/04/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/29/2020 06/11/2020 05/12/2020 06/24/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/16/2018 07/11/2018 10/16/2018 07/11/2018

47 Approve Willingness 04/02/2018 04/02/2018 04/02/2018 04/02/2018

47X Willingness Posted Date 03/05/2018 03/05/2018 03/05/2018 03/05/2018

48 Conduct Location/Design Public Hearing 04/03/2018 04/03/2018 09/27/2018 07/10/2018

48X Public Hearing Meeting Date 09/07/2018 06/12/2018   

49 Adopt Location/Design 09/28/2018 06/12/2018 10/11/2018 07/10/2018

49C Design Approval Constructability Review 04/03/2018 04/03/2018 04/16/2018 04/16/2018

49X Location and Design Approval Date 10/12/2018 07/10/2018 10/12/2018 07/10/2018

50 Survey Data Verification 04/03/2018 04/03/2018 04/30/2018 04/30/2018

51 Furnish Approved R/W & UT Plans 06/07/2019 02/07/2019 09/09/2019 05/16/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/05/2019 01/30/2019 05/31/2019 03/27/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/30/2018 06/14/2018 11/30/2018 06/14/2018

51X R/W&UT Plan Date 09/10/2019 05/17/2019 09/16/2019 05/23/2019

52 Authorize R/W & UT Funds 09/17/2019 06/04/2019 09/30/2019 07/09/2019

52T Authorize R/W Funds 11/30/2018 06/14/2018 11/30/2018 06/14/2018



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/01/2019 07/10/2019 10/01/2019 07/10/2019

54 Retaining Wall Data Report 10/12/2018 07/10/2018 10/12/2018 07/10/2018

55 Sound Wall Data Report 10/12/2018 07/10/2018 10/12/2018 07/10/2018

57S Right of Way Stakeout���Survey 10/02/2019 07/11/2019 12/31/2019 10/03/2019

58 Survey Right of Way Plan Sheets 04/23/2019 09/10/2018 06/06/2019 02/06/2019

59 Noise Abatement Design 10/12/2018 07/09/2018 10/12/2018 07/10/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/01/2019 05/16/2019 10/14/2019 12/09/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

11/30/2018 07/13/2018 11/30/2018 07/13/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/15/2019 12/09/2019 10/15/2019 12/09/2019

61 Final Traffic Control Device Plans 03/08/2019 03/26/2019 06/07/2019 03/26/2019

62 Develop Retaining Structure Plans 10/12/2018 07/10/2018 10/12/2018 07/10/2018

65C Field Inspection Constructability Review 02/22/2019 07/12/2018 03/07/2019 08/15/2018

65F Plan Design/Field Inspection 10/16/2018 07/11/2018 01/30/2019 08/09/2018

65P Plan Design/Pre-Advertisement Conference 03/08/2019 08/16/2018 05/31/2019 03/27/2019

65X Field Inspection Team Meeting Date 03/07/2019 08/15/2018   

66 Environmental Reevaluation 05/13/2020 06/25/2020 05/13/2020 06/25/2020

67 Clear Utility Agreements 10/15/2019 12/09/2019 04/17/2020 06/09/2020

67U Utility Relocations by Owners 02/24/2020 05/08/2020 09/23/2020  no date

69 Acquire Right of Way 10/16/2019 12/09/2019 04/27/2020 04/24/2020

69X Right of Way/Utility Certification Date 06/29/2020 09/01/2020 06/29/2020 09/01/2020

70 Obtain Environmental Permits 03/08/2019 08/16/2018 03/09/2020 08/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/29/2020 06/11/2020 06/24/2020  no date

70S Utility Stakeout ���Survey 02/24/2020  no date 08/25/2020  no date

71 Approved Construction Plans 05/13/2020  no date 06/19/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/10/2019 03/28/2019 06/21/2019 04/10/2019

71X Pre-Advertisement Conference Date 04/28/2020  no date 04/28/2020  no date

72 Prepare for Advertisement 06/05/2020  no date 07/07/2020  no date

72B Biddability Review 06/12/2020  no date 06/18/2020  no date

72X Plan Submission Date 06/19/2020  no date 06/19/2020  no date

73 Process Relocations 10/15/2019 12/09/2019 10/15/2019 12/10/2019

77S Construction ��� Survey 12/30/2020  no date 07/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/13/2020  no date 06/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/06/2020 10/13/2020 10/06/2020

82 Conduct Bid Opening 11/20/2020  no date 12/07/2020  no date

84 Award Contract 12/08/2020  no date 12/29/2020  no date

88 Survey Monumentation 07/08/2021  no date 09/01/2021  no date

91 Administer Contract 12/30/2020  no date 07/07/2021  no date

92X Contractor Final Voucher Date 08/19/2021  no date 08/19/2021  no date

94X Claims Period Ends Dates 11/17/2021  no date 11/17/2021  no date

95 District Project Closeout 11/18/2021  no date 02/17/2022  no date

96 Central Office Project Closeout 02/18/2022  no date 06/22/2022  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

0029-118-777Proj:

UPC: 104599

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: RTE 29 SBL & NBL - BR & APPR OVER NSRR FED ID 20579 & 20580

RTE 29 SBL & NBL - REPLACEMENT OF APPROACHES AND STRUCTURALLY DEFICIENT & FUNCTIONALLY 
OBSOLETE BRIDGES OVER NSRR (FED STR ID'S 20579 & 20580). BOTH STRUCTURES ARE IN AN ADVANCING 
STATE OF DETERIORATION AND CARRY A SIGNIFICANT AMOUNT OF TRAFFIC ALONG THIS MAJOR 
CORRIDOR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.320 MILES WEST OF NS RAILROADFrom:

0.300 MILES EAST OF NS RAILROADTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,688,508Total Current Est 

10/09/2020Current Est Date

 414,279

 1,712,340

 1,561,889

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2015

04/27/2018

04/27/2018

01/13/2020

01/13/2020

09/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,239,705.00  305,405.00  0.00  0.00  0.00  0.00  0.00  3,545,110.00 CTB Formula
 2,422,113.00  3,028,843.00  0.00  0.00  0.00  0.00  0.00  5,450,956.00 MAP21 NHPP
 1,560,940.00  3,817,208.00  0.00  0.00  0.00  0.00  0.00  5,378,148.00 MAP21 STP
 1,487,004.00  0.00  0.00  0.00  0.00  0.00  0.00  1,487,004.00Formula - Primary

 15,861,218.00 8,709,762.00  7,151,456.00  0.00  0.00  0.00  0.00  0.00Total:

 15,861,218.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,561,889

$414,279

$1,712,457

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  3,688,625.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/20/2020

Construction Completed:

Construction Started: 06/01/2020



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104599UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/18/2015 08/18/2015 08/24/2015 08/24/2015

17E Environmental Review Process (ERP) 10/07/2015 10/07/2015 10/08/2015 10/08/2015

22 Scope Project 08/28/2015 08/28/2015 02/09/2017 02/09/2017

22X Scoping Team Meeting Date 09/16/2015 09/16/2015 09/16/2015 09/16/2015

24 Determine Permits Needed 04/28/2016 04/28/2016 11/09/2016 11/09/2016

25 Draft Environmental Document or CE 03/28/2016 03/28/2016 11/09/2016 11/09/2016

25X Draft Environmental Documentor CE Date 11/09/2016 11/09/2016 11/09/2016 11/09/2016

31S Conduct Location Survey 08/24/2015 08/24/2015 01/29/2016 01/29/2016

34F Furnish Final Soils Survey 03/22/2016 03/22/2016 09/26/2016 09/26/2016

34P Preliminary Soil Survey 12/28/2015 12/28/2015 03/22/2016 03/22/2016

36F Plan Design/Preliminary Field Inspection 11/18/2015 11/18/2015 04/22/2016 04/22/2016

36H Hydraulic Plan Design Public Hearing 03/01/2016 03/01/2016 09/14/2016 09/14/2016

36P Plan Design Public Hearing 04/22/2016 04/22/2016 10/13/2016 10/13/2016

36X Preliminary Field InspectionTeam Meeting Date 04/20/2016 04/20/2016   

41 Bridge Foundation Data 03/22/2016 03/22/2016 09/26/2016 09/26/2016

43 Furnish Utility Field Inspection Plans 07/20/2017 07/20/2017 10/04/2017 10/04/2017

43H Hydraulic Plan Design/Field Inspection (FI) 09/14/2016 09/14/2016 07/20/2017 07/20/2017

43X Utility Field Inspection (UFI) Date 10/04/2017 10/04/2017 10/04/2017 10/04/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/12/2017 01/12/2017 05/09/2017 05/09/2017

46B Preliminary Bridge Plans 10/15/2015 10/15/2015 04/13/2017 04/13/2017

48 Conduct Location/Design Public Hearing 10/13/2016 10/13/2016 02/09/2017 02/09/2017

49 Adopt Location/Design 02/09/2017 02/09/2017 03/09/2017 03/09/2017

49C Design Approval Constructability Review 04/26/2016 04/26/2016 07/06/2017 07/06/2017

49X Location and Design Approval Date 03/09/2017 03/09/2017 03/09/2017 03/09/2017

51 Furnish Approved R/W & UT Plans 10/30/2017 10/30/2017 03/01/2018 03/01/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/10/2019 04/10/2019 06/28/2019 06/28/2019

51X R/W&UT Plan Date 03/01/2018 03/01/2018 03/01/2018 03/01/2018

52 Authorize R/W & UT Funds 03/01/2018 03/01/2018 04/27/2018 04/27/2018

52T Authorize R/W Funds 01/25/2017 01/25/2017 03/29/2017 03/29/2017

58 Survey Right of Way Plan Sheets 10/30/2017 10/30/2017 11/10/2017 11/10/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/30/2018 04/30/2018 05/25/2018 05/04/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

04/10/2017 04/10/2017 04/26/2017 04/26/2017

61 Final Traffic Control Device Plans 03/01/2018 03/01/2018 03/25/2019 03/25/2019

64 Final Bridge Plans 04/13/2017 04/13/2017 07/01/2019 09/09/2019

65C Field Inspection Constructability Review 07/06/2017 07/06/2017 10/30/2017 10/30/2017

65F Plan Design/Field Inspection 03/09/2017 03/09/2017 10/30/2017 10/30/2017

65P Plan Design/Pre-Advertisement Conference 03/29/2018 03/29/2018 07/16/2019 07/16/2019

65X Field Inspection Team Meeting Date 10/30/2017 10/30/2017   

67 Clear Utility Agreements 03/30/2018 03/30/2018 12/04/2019 08/21/2019

67U Utility Relocations by Owners 03/18/2019 12/13/2018 12/04/2019 03/24/2020

68 Clear Railroad Agreements 05/29/2018 05/07/2018 08/06/2019 11/25/2019

69 Acquire Right of Way 05/29/2018 05/07/2018 03/15/2019 12/12/2018

69X Right of Way/Utility Certification Date 12/04/2019 12/04/2019 12/04/2019 12/04/2019

70 Obtain Environmental Permits 08/06/2018 08/06/2018 08/06/2019 08/05/2019

71 Approved Construction Plans 09/09/2019 09/09/2019 12/04/2019 01/10/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/30/2017 10/30/2017 08/07/2019 08/07/2019

71X Pre-Advertisement Conference Date 07/17/2019 07/17/2019 07/17/2019 07/17/2019



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

72 Prepare for Advertisement 09/11/2019 09/11/2019 12/11/2019 01/10/2020

72B Biddability Review 08/06/2019 08/05/2019 12/11/2019 12/10/2019

72X Plan Submission Date 12/04/2019 01/10/2020 12/04/2019 01/10/2020

73 Process Relocations 03/29/2018 04/27/2017 03/15/2019 11/22/2017

79 Construction Funding Review/Authorization of 
Funds

09/09/2019 09/09/2019 04/10/2020 10/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2019 01/13/2020 01/14/2020 01/13/2020

82 Conduct Bid Opening 02/14/2020 03/25/2020 02/28/2020 05/20/2020

84 Award Contract 03/02/2020 05/20/2020 04/24/2020 05/20/2020

88 Survey Monumentation 07/03/2023  no date 08/28/2023  no date

91 Administer Contract 04/27/2020 06/01/2020 06/30/2023  no date

92X Contractor Final Voucher Date 08/15/2023  no date 08/15/2023  no date

94X Claims Period Ends Dates 11/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/17/2024  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

0029-118-777Proj:

UPC: 111279

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #SGR18VB - RT 29 SBL - BRIDGE & APPR OVER NSRR (Fed 20579)

REPLACE STRUCTURALLY DEFICIENT BRIDGE ON RTE 29 SBL AND APPROACHES OVER NORFOLK 
SOUTHERN RAILROAD. THIS UPC IS FOR THE CONSTRUCTION OF THE SBL BRIDGE & APPROACHES ONLY 
AND WILL BE BUNDLED WITH UPC 104599.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.118 MILES WEST OF NS RAILROADFrom:

0.096 MILES EAST OF NS RAILROADTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,019,105Total Current Est 

07/19/2020Current Est Date

 0

 7,019,105

 0

0029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/13/2020

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,072,256.00  2,563,644.00  3,206,665.00  0.00  0.00  6,842,565.00 HB1887 - SGR
 6,842,565.00 0.00  0.00  1,072,256.00  2,563,644.00  3,206,665.00  0.00  0.00Total:

 6,842,565.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$443,650

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  443,650.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/20/2020

Construction Completed:

Construction Started: 06/01/2020



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111279UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 08/21/2019 08/21/2019 08/21/2019 08/21/2019

66 Environmental Reevaluation 09/16/2019 08/19/2019 10/30/2019 08/19/2019

69X Right of Way/Utility Certification Date 12/12/2019 12/04/2019 12/12/2019 12/04/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/16/2019 09/16/2019 11/12/2019 11/12/2019

71 Approved Construction Plans 09/16/2019 09/16/2019 12/04/2019 01/10/2020

72 Prepare for Advertisement 09/16/2019 09/16/2019 12/19/2019 01/10/2020

72B Biddability Review 10/29/2019 10/29/2019 11/19/2019 12/10/2019

72X Plan Submission Date 11/20/2019 01/10/2020 11/20/2019 01/10/2020

77S Construction ��� Survey 04/27/2020  no date 10/29/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/16/2019 09/16/2019 10/11/2019 10/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 01/13/2020 01/14/2020 01/13/2020

82 Conduct Bid Opening 02/14/2020 03/25/2020 02/28/2020 05/20/2020

84 Award Contract 03/02/2020 05/20/2020 04/24/2020 05/20/2020

88 Survey Monumentation 08/01/2023  no date 09/26/2023  no date

91 Administer Contract 04/27/2020 06/01/2020 07/31/2023  no date

92X Contractor Final Voucher Date 09/13/2023  no date 09/13/2023  no date

94X Claims Period Ends Dates 12/13/2023  no date 12/13/2023  no date

95 District Project Closeout 12/14/2023  no date 03/13/2024  no date

96 Central Office Project Closeout 03/14/2024  no date 07/16/2024  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-R37Proj:

UPC: 113326

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland

Description: PHASE IV - RTE 163 (FIFTH STREET) - RECONSTRUCTION

CONSTRUCT FAILING ROADWAY, UPGRADE SIDEWALKS TO ADA AND ADD BIKE LANES TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RAILROAD BRIDGEFrom:

TAYLOR STREETTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,100,000Total Current Est 

08/15/2020Current Est Date

 382,980

 5,757,020

 960,000

0163

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2020

11/30/2021

11/30/2021

10/26/2022

10/26/2022

03/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 326,956.00  3,673,044.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00 Revenue Sharing Funds
 4,000,000.00 326,956.00  3,673,044.00  0.00  0.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,023

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  6,023.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113326UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2020 07/01/2019 04/24/2020 08/09/2019

12 Authorize Preliminary Engineering 04/27/2020 04/27/2020 04/29/2020 04/29/2020

17E Environmental Review Process (ERP) 04/30/2020 04/30/2020 08/14/2020 05/01/2020

18 State Environmental Review Process (SERP) 08/03/2020 08/03/2020 10/27/2020 08/10/2020

22 Scope Project 04/30/2020 04/30/2020 11/03/2020  no date

25 Draft Environmental Document or CE 08/17/2020 01/31/2020 12/11/2020 01/31/2020

52 Authorize R/W & UT Funds 11/05/2021  no date 11/30/2021  no date

52X R/W&UT Authorization Date 12/01/2021  no date 12/01/2021  no date

65F Plan Design/Field Inspection 11/04/2020  no date 11/04/2021  no date

69 Acquire Right of Way 12/02/2021  no date 09/12/2022  no date

69X Right of Way/Utility Certification Date 09/14/2022  no date 09/27/2022  no date

70 Obtain Environmental Permits 12/14/2020 01/31/2020 08/17/2021 01/31/2020

72 Prepare for Advertisement 09/13/2022  no date 09/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 09/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2022  no date 10/26/2022  no date

84 Award Contract 01/23/2023  no date 01/23/2023  no date

91 Administer Contract 03/01/2023  no date 03/14/2024  no date

95 District Project Closeout 03/15/2024  no date 07/22/2024  no date

96 Central Office Project Closeout 07/23/2024  no date 10/15/2024  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

6163-118-303Proj:

UPC: 115273

PC: Sharon.White

Project Purpose:

PM: Lee Newland

Description: RTE 163 - (ID 5543) RESURFACING (MEMORIAL AVE)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5543 - RTE 163 RESUIRFACING TO IMPROVE RIDE AND 
REDUCE MAINTENANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.010 MILE SOUTH OF PAGE STREETFrom:

0.040 MILE SOUTH OF FILLMOES STREETTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 320,196Total Current Est 

08/05/2020Current Est Date

 0

 320,196

 0

0163

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2020

09/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  273,356.00  0.00  0.00  0.00  0.00  0.00  273,356.00 CTB Formula
 273,356.00 0.00  273,356.00  0.00  0.00  0.00  0.00  0.00Total:

 273,356.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$271

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  271.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/20/2020

Construction Completed:

Construction Started: 07/26/2020



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115273UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2019 09/02/2019 09/19/2019 09/19/2019

17E Environmental Review Process (ERP) 01/10/2020 01/10/2020 01/10/2020 01/10/2020

22 Scope Project 01/31/2020 01/31/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

70 Obtain Environmental Permits 02/04/2020 02/04/2020 02/04/2020 02/04/2020

72X Plan Submission Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

79 Construction Funding Review/Authorization of 
Funds

04/28/2020 04/28/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 05/12/2020 06/09/2020 05/20/2020

84 Award Contract 08/27/2020 07/20/2020 08/27/2020 07/20/2020

91 Administer Contract 10/05/2020 07/26/2020 10/20/2021  no date

95 District Project Closeout 10/21/2021  no date 03/07/2022  no date

96 Central Office Project Closeout 03/08/2022  no date 05/31/2022  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-286Proj:

UPC: 113116

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland, P.E.

Description: #SMART20 RTE 221/501 - INTERSECTION IMPROVEMENT (SPLIT 
PAIR)

INTERSECTION IMPROVEMENTS TO RELIEVE CONGESTION AND IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BREEZEWOOD DRIVEFrom:

RTE 501 (DESMOND T. DOSS MEM. EXP.)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 38,538,037Total Current Est 

10/06/2020Current Est Date

 11,180,290

 24,162,681

 3,195,066

0221

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2020

10/29/2021

10/29/2021

06/14/2022

06/14/2022

05/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  2,322,837.00 2,265,117.00 3,795,934.00  8,219,488.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  141,082.00  0.00  141,082.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  3,523,994.00 2,475,276.00 2,177,275.00  5,999,270.00 HB1887 - HPP (1)

 4,722,884.00  0.00  0.00  0.00  0.00  0.00  0.00  4,722,884.00 Revenue Sharing Funds
 19,082,724.00 4,722,884.00  0.00  0.00  0.00  5,846,831.00 4,881,475.00 5,973,209.00Total:

 19,082,724.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$210,313

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  210,312.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113116UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2024 08/12/2019 04/24/2024 11/06/2019

12 Authorize Preliminary Engineering 04/25/2024 11/07/2019 04/29/2024 04/02/2020

17E Environmental Review Process (ERP) 04/30/2024 01/02/2020 08/14/2024 01/09/2020

22 Scope Project 04/30/2024 04/03/2020 04/30/2025  no date

25 Draft Environmental Document or CE 08/15/2024 08/12/2019 12/11/2024 09/16/2019

52 Authorize R/W & UT Funds 05/13/2026  no date 06/03/2026  no date

52X R/W&UT Authorization Date 06/04/2026  no date 06/04/2026  no date

65F Plan Design/Field Inspection 05/01/2025  no date 05/12/2026  no date

66 Environmental Reevaluation  no date  no date  no date  no date

69 Acquire Right of Way 06/05/2026  no date 03/19/2027  no date

69X Right of Way/Utility Certification Date 03/23/2027  no date 04/05/2027  no date

70 Obtain Environmental Permits 12/12/2024  no date 08/15/2025  no date

72X Plan Submission Date 03/22/2027  no date 03/22/2027  no date

79 Construction Funding Review/Authorization of 
Funds

03/23/2027  no date 04/05/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2027  no date 05/03/2027  no date

84 Award Contract 07/22/2027  no date 07/22/2027  no date

91 Administer Contract 08/27/2027  no date 09/20/2029  no date

95 District Project Closeout 09/21/2029  no date 02/05/2030  no date

96 Central Office Project Closeout 02/06/2030  no date 05/01/2030  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-118-280Proj:

UPC: 114062

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland

Description: BUS 501 - CONSTRUCT SIDEWALK (KEMPER STREET)

APP ID 1798 - TO CONSTRUCT SIDEWALK ALONG RTE 501 TO IMPROVE SAFETY AND THE SIDEWALK 
NETWORK FOR PEDESTRIAN CONNECTIVITY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.086 MILE SOUTH OF BUS 29From:

0.346 MILE SOUTH OF BUS 29To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 384,272Total Current Est 

04/06/2020Current Est Date

 32,000

 297,272

 55,000

0501

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2020

11/30/2021

11/30/2021

10/26/2022

10/26/2022

03/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  50,000.00  0.00  0.00  200,845.00  0.00  0.00  250,845.00 MAP21 HSIP
 250,845.00 0.00  50,000.00  0.00  0.00  200,845.00  0.00  0.00Total:

 250,845.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114062UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2020 07/18/2019 04/24/2020 08/12/2019

12 Authorize Preliminary Engineering 04/27/2020 04/27/2020 04/29/2020 04/29/2020

17E Environmental Review Process (ERP) 04/30/2020 04/30/2020 08/14/2020 05/01/2020

22 Scope Project 04/30/2020 04/30/2020 11/03/2020  no date

25 Draft Environmental Document or CE 08/17/2020  no date 12/11/2020  no date

52 Authorize R/W & UT Funds 11/05/2021  no date 11/30/2021  no date

52X R/W&UT Authorization Date 12/01/2021  no date 12/01/2021  no date

65F Plan Design/Field Inspection 11/04/2020  no date 11/04/2021  no date

69 Acquire Right of Way 12/02/2021  no date 09/12/2022  no date

69X Right of Way/Utility Certification Date 09/14/2022  no date 09/27/2022  no date

70 Obtain Environmental Permits 12/14/2020  no date 08/17/2021  no date

72 Prepare for Advertisement 09/13/2022  no date 09/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 09/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2022  no date 10/26/2022  no date

84 Award Contract 01/23/2023  no date 01/23/2023  no date

91 Administer Contract 03/01/2023  no date 03/14/2024  no date

95 District Project Closeout 03/15/2024  no date 07/22/2024  no date

96 Central Office Project Closeout 07/23/2024  no date 10/15/2024  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

7501-118-302Proj:

UPC: 115271

PC: Sharon.White

Project Purpose:

PM: LEE NEWLAND

Description: BUS 501 - (ID 5545) RESURFACING (RIVERMONT AVE/BOONSBORO 
RD)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5545 - BUS 501 RESUIRFACING TO IMPROVE RIDE AND 
REDUCE MAINTENANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

OAKWOOD PLACEFrom:

0.050 MILE WEST OF TRENTS FERRY ROADTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,046Total Current Est 

08/05/2020Current Est Date

 0

 400,046

 0

0501

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2020

09/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  468,570.00  0.00  0.00  0.00  0.00  0.00  468,570.00 CTB Formula
 468,570.00 0.00  468,570.00  0.00  0.00  0.00  0.00  0.00Total:

 468,570.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$14,258

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  14,258.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/20/2020

Construction Completed:

Construction Started: 07/26/2020



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115271UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2019 09/02/2019 09/19/2019 09/19/2019

17E Environmental Review Process (ERP) 01/10/2020 01/10/2020 01/10/2020 01/10/2020

22 Scope Project 01/31/2020 01/31/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

70 Obtain Environmental Permits 02/04/2020 02/04/2020 02/04/2020 02/04/2020

72X Plan Submission Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

79 Construction Funding Review/Authorization of 
Funds

04/28/2020 04/28/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 05/12/2020 06/09/2020 05/20/2020

84 Award Contract 08/27/2020 07/20/2020 08/27/2020 07/20/2020

91 Administer Contract 10/05/2020 07/26/2020 10/20/2021  no date

95 District Project Closeout 10/21/2021  no date 03/07/2022  no date

96 Central Office Project Closeout 03/08/2022  no date 05/31/2022  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-281Proj:

UPC: 111919

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland

Description: #SGR18LB - RT 938 - LINK ROAD BRIDGE REPLACE (Fed 20504)

REPLACEMENT OF STRUCTURALLY DEFICIENT BRIDGE (FED STR ID 20504)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.060 MILES SOUTH OF IVY DRIVEFrom:

EVERGREEN ROADTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,236,175Total Current Est 

05/19/2020Current Est Date

 163,000

 3,518,675

 554,500

0938

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2019

05/17/2023

05/17/2023

04/16/2024

04/16/2024

08/26/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 852,481.00  154,125.00  970,609.00  0.00  0.00  0.00  0.00  1,977,215.00 HB1887 - SGR
 0.00  858,783.00 Local Project Contributions

 122,608.00  1,377,392.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00 Revenue Sharing Funds
 22,785.00  0.00  0.00  0.00  0.00  0.00  0.00  22,785.00Formula - Primary

 3,500,000.00 997,874.00  2,390,300.00  970,609.00  0.00  0.00  0.00  0.00Total:

 3,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$204,112

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  204,111.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111919UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2021 12/24/2018 10/07/2021 03/22/2019

12 Authorize Preliminary Engineering 10/08/2021 12/02/2019 10/12/2021 12/05/2019

17E Environmental Review Process (ERP) 10/13/2021 06/29/2020 02/04/2022 07/28/2020

22 Scope Project 10/13/2021  no date 04/25/2022  no date

25 Draft Environmental Document or CE 02/07/2022 07/28/2020 05/31/2022 07/28/2020

52 Authorize R/W & UT Funds 04/27/2023  no date 05/17/2023  no date

52X R/W&UT Authorization Date 05/18/2023  no date 05/18/2023  no date

65F Plan Design/Field Inspection 04/26/2022  no date 04/26/2023  no date

69 Acquire Right of Way 05/19/2023  no date 03/04/2024  no date

69X Right of Way/Utility Certification Date 03/06/2024  no date 03/19/2024  no date

70 Obtain Environmental Permits 06/01/2022 07/28/2020 02/07/2023 07/28/2020

72 Prepare for Advertisement 03/05/2024  no date 03/05/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/06/2024  no date 03/19/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/20/2024  no date 04/16/2024  no date

84 Award Contract 07/05/2024  no date 07/05/2024  no date

91 Administer Contract 08/12/2024  no date 08/26/2025  no date

95 District Project Closeout 08/27/2025  no date 01/08/2026  no date

96 Central Office Project Closeout 01/09/2026  no date 04/07/2026  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-118-295Proj:

UPC: 114064

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland

Description: GRAVES MILL ROAD - INSTALL ADAPTIVE SIGNAL CONTROLS

INSTALL ADAPTIVE SIGNAL CONTROLS BETWEEN FIVE TRAFFIC SIGNALS ON GRAVES MILL RD TO IMPROVE 
SAFETY AND TRAFFIC FLOW.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 6073 (MCCONVILLE RD)From:

WCL LYNCHBURGTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 462,500Total Current Est 

02/13/2020Current Est Date

 53,000

 359,500

 50,000

6009

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2019

11/30/2021

11/30/2021

10/26/2022

10/26/2022

03/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  52,421.00  130,978.00  279,101.00  0.00  0.00  0.00  462,500.00 MAP21 HSIP
 462,500.00 0.00  52,421.00  130,978.00  279,101.00  0.00  0.00  0.00Total:

 462,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$765

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  765.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114064UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2020 08/01/2019 04/24/2020 08/15/2019

12 Authorize Preliminary Engineering 04/27/2020 10/23/2019 04/29/2020 10/30/2019

17E Environmental Review Process (ERP) 04/30/2020 04/30/2020 08/14/2020 08/12/2020

22 Scope Project 04/30/2020 04/30/2020 11/03/2020  no date

25 Draft Environmental Document or CE 08/17/2020 09/09/2020 12/11/2020 09/09/2020

52 Authorize R/W & UT Funds 11/05/2021  no date 11/30/2021  no date

52X R/W&UT Authorization Date 12/01/2021  no date 12/01/2021  no date

65F Plan Design/Field Inspection 11/04/2020  no date 11/04/2021  no date

69 Acquire Right of Way 12/02/2021  no date 09/12/2022  no date

69X Right of Way/Utility Certification Date 09/14/2022  no date 09/27/2022  no date

70 Obtain Environmental Permits 12/14/2020 09/09/2020 08/17/2021 09/09/2020

72 Prepare for Advertisement 09/13/2022  no date 09/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2022  no date 09/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2022  no date 10/26/2022  no date

84 Award Contract 01/23/2023  no date 01/23/2023  no date

91 Administer Contract 03/01/2023  no date 03/14/2024  no date

95 District Project Closeout 03/15/2024  no date 07/22/2024  no date

96 Central Office Project Closeout 07/23/2024  no date 10/15/2024  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

6029-118-240Proj:

UPC: 105515

PC: Raina.Rosado

Project Purpose:

PM:

Description: RTE 29/460 - D/B INTERCHANGE & EXTENSION (ODD FELLOWS 
ROAD)

District Priority Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.48 MI. W. OF ODD FELLOWS ROADFrom:

0.54 MI. E. OF ODD FELLOWS ROADTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 40,982,810Total Current Est 

05/04/2016Current Est Date

 5,676,744

 35,306,066

 0

6029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2014

09/18/2014

09/18/2014

08/08/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,712,582.00  0.00  0.00  0.00  0.00  0.00  0.00  40,712,582.00 Bond Proceeds
 270,228.00  0.00  0.00  0.00  0.00  0.00  0.00  270,228.00 CTB Formula

 40,982,810.00 40,982,810.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,982,810.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$2,542,724

$30,492,829

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  33,035,553.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/21/2015

Construction Completed:

Construction Started:

08/08/2018

02/18/2015



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105515UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 08/26/2011 08/26/2011 12/17/2012 12/17/2012

52 Authorize R/W & UT Funds 07/01/2014 07/01/2014 09/18/2014 09/18/2014

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/21/2016 01/21/2016 01/21/2016 01/21/2016

79 Construction Funding Review/Authorization of 
Funds

01/09/2015 01/09/2015 02/26/2015 02/25/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/18/2014 09/18/2014 09/18/2014 09/18/2014

84 Award Contract 01/21/2015 01/21/2015 01/21/2015 01/21/2015

91 Administer Contract 02/18/2015 02/18/2015 01/23/2019 08/08/2018

95 District Project Closeout 04/10/2023  no date 07/03/2023  no date

96 Central Office Project Closeout 07/24/2023  no date 11/28/2023  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-272Proj:

UPC: 110542

PC: Grant.Sparks

Project Purpose:

PM: Steven Hennessee

Description: #HB2.FY17 DOWNTOWN LYNCHBURG - BUS FOR CIRCULATOR 
SERVICE

APP ID 519 - ADDITIONAL BUS TO PROVIDE A CIRCULATING TROLLEY SERVICE TO LYNCHBURG'S 
DOWNTOWN AREA

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

OtherScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 465,413Total Current Est 

04/24/2020Current Est Date

 0

 465,413

 0

6032

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2016

08/22/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 465,413.00  0.00  0.00  0.00  0.00  0.00  0.00  465,413.00 HB1887 - HPP (1)
 465,413.00 465,413.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 465,413.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/01/2016

Construction Completed:

Construction Started:

08/22/2017

10/03/2016



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110542UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/21/2017 03/21/2017 03/21/2017 03/21/2017

22 Scope Project 03/22/2017 03/22/2017 03/22/2017 03/22/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2016 09/01/2016 09/01/2016 09/01/2016

84 Award Contract 10/01/2016 10/01/2016 10/01/2016 10/01/2016

91 Administer Contract 10/03/2016 10/03/2016 07/25/2019 08/22/2017

95 District Project Closeout 07/26/2019  no date 10/24/2019  no date

96 Central Office Project Closeout 10/25/2019  no date 01/27/2020  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-118-294Proj:

UPC: 114065

PC: Gregg.Allen

Project Purpose:

PM: Don DeBerry

Description: UR 6044 - PEDESTRIAN IMPROVEMENTS (OLD FOREST ROAD)

INSTALL ADA COMPLIANT SIDEWALK AT LOCATIONS WHERE THERE ARE CURRENTLY GAPS IN THE 
SIDEWALK TO PROVIDE IMPROVED PEDESTRIAN CONNECTIVITY ALONG THE OLD FOREST ROAD 
CORRIDOR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

UR 6081 (FOREST BROOK RD)From:

RTE 221 (LAKESIDE DR)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,281,282Total Current Est 

07/15/2020Current Est Date

 83,750

 1,024,956

 172,576

6044

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2021

09/20/2022

09/20/2022

08/18/2023

08/18/2023

01/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  50,000.00  150,000.00  444,779.00  0.00  0.00  644,779.00 MAP21 HSIP
 644,779.00 0.00  0.00  50,000.00  150,000.00  444,779.00  0.00  0.00Total:

 644,779.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114065UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2021  no date 04/26/2021  no date

12 Authorize Preliminary Engineering 04/27/2021  no date 04/29/2021  no date

17E Environmental Review Process (ERP) 04/30/2021  no date 08/16/2021  no date

22 Scope Project 04/30/2021  no date 11/03/2021  no date

25 Draft Environmental Document or CE 08/17/2021  no date 12/13/2021  no date

52 Authorize R/W & UT Funds 08/30/2022  no date 09/20/2022  no date

52X R/W&UT Authorization Date 09/21/2022  no date 09/21/2022  no date

65F Plan Design/Field Inspection 11/04/2021  no date 08/29/2022  no date

69 Acquire Right of Way 09/22/2022  no date 07/06/2023  no date

69X Right of Way/Utility Certification Date 07/10/2023  no date 07/21/2023  no date

70 Obtain Environmental Permits 12/14/2021  no date 08/17/2022  no date

72X Plan Submission Date 07/07/2023  no date 07/07/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/10/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2023  no date 08/18/2023  no date

84 Award Contract 11/08/2023  no date 11/08/2023  no date

91 Administer Contract 12/19/2023  no date 01/03/2025  no date

95 District Project Closeout 01/06/2025  no date 05/14/2025  no date

96 Central Office Project Closeout 05/15/2025  no date 08/08/2025  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-273Proj:

UPC: 109554

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: #HB2.FY17 ODDFELLOWS ROAD SEGMENT B2 - RECONSTRUCTION

APP ID 588 - RECONSTRUCT ODDFELLOWS ROAD TO RELIEVE CONGESTION, IMPROVE TRAFFIC FLOW AND 
SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 WEST OF ROUTE 128 (MAYFLOWER DR.)From:

BUS. 29 (LYNCHBURG EXPRESSWAY)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,023,177Total Current Est 

02/28/2020Current Est Date

 2,791,896

 12,758,074

 473,207

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

02/01/2017

02/01/2017

11/07/2017

11/07/2017

04/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 279,719.00  0.00  0.00  0.00  0.00  0.00  0.00  279,719.00 Bond Proceeds
 1,639,554.00  0.00  0.00  0.00  0.00  0.00  0.00  1,639,554.00 HB1887 - DGP (2)

 14,103,904.00  0.00  0.00  0.00  0.00  0.00  0.00  14,103,904.00 HB1887 - HPP (2)
 16,023,177.00 16,023,177.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 16,023,177.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$473,207

$489,982

$10,581,446

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  11,544,635.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2018

Construction Completed:

Construction Started:

04/30/2020

04/10/2018



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109554UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/22/2016 09/22/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 10/12/2016 10/12/2016 10/12/2016 10/13/2016

22 Scope Project 09/30/2016 09/30/2016 09/30/2016 09/30/2016

25 Draft Environmental Document or CE 09/29/2016 09/29/2016 09/29/2016 09/30/2016

32 Value Engineering 09/27/2016 09/27/2016 10/17/2016 10/17/2016

33 Final Environmental Document 10/14/2016 10/14/2016 10/14/2016 10/17/2016

34F Furnish Final Soils Survey 10/18/2016 10/18/2016 10/24/2016 10/24/2016

43 Furnish Utility Field Inspection Plans 10/26/2016 10/26/2016 12/06/2016 12/06/2016

43X Utility Field Inspection (UFI) Date 12/21/2016 12/21/2016 12/21/2016 12/21/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/23/2017 05/23/2017 06/06/2017 05/23/2017

51 Furnish Approved R/W & UT Plans 10/26/2016 10/26/2016 02/21/2017 02/21/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/10/2017 04/10/2017 05/05/2017 05/05/2017

51X R/W&UT Plan Date 12/27/2016 12/27/2016 12/27/2016 12/27/2016

52 Authorize R/W & UT Funds 12/28/2016 12/28/2016 02/01/2017 02/01/2017

52X R/W&UT Authorization Date 02/01/2017 02/01/2017 02/01/2017 02/01/2017

53F Final Landscaping Plans 10/26/2016 10/26/2016 02/24/2017 02/24/2017

57S Right of Way Stakeout���Survey 01/06/2017 01/06/2017 02/21/2017 02/21/2017

58 Survey Right of Way Plan Sheets 12/07/2016 12/07/2016 12/20/2016 12/20/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/02/2017 02/02/2017 03/02/2017 03/01/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/02/2017 03/02/2017 03/02/2017 03/02/2017

61 Final Traffic Control Device Plans 10/26/2016 10/26/2016 05/05/2017 05/05/2017

63 Obtain Coast Guard Permit 05/05/2017 05/05/2017 05/05/2017 05/05/2017

64 Final Bridge Plans 10/26/2016 10/26/2016 05/05/2017 05/05/2017

65C Field Inspection Constructability Review 10/24/2016 10/24/2016 10/24/2016 10/24/2016

65F Plan Design/Field Inspection 10/18/2016 10/18/2016 10/25/2016 10/25/2016

65P Plan Design/Pre-Advertisement Conference 04/10/2017 04/10/2017 05/05/2017 05/05/2017

65X Field Inspection Team Meeting Date 10/19/2016 10/19/2016   

66 Environmental Reevaluation 07/07/2017 07/07/2017 07/20/2017 07/11/2017

67 Clear Utility Agreements 03/02/2017 03/02/2017 07/21/2017 07/14/2017

67U Utility Relocations by Owners 10/03/2017 10/03/2017 06/29/2018 08/22/2018

68 Clear Railroad Agreements 02/21/2017  no date 02/21/2017  no date

69 Acquire Right of Way 03/02/2017 03/02/2017 10/10/2017 10/02/2017

69X Right of Way/Utility Certification Date 10/11/2017 10/03/2017 10/11/2017 10/03/2017

70 Obtain Environmental Permits 09/15/2016 09/15/2016 09/15/2016 09/16/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/23/2017 05/23/2017 08/18/2017 08/18/2017

70S Utility Stakeout ���Survey 08/15/2017 08/07/2017 01/10/2018 01/10/2018

71 Approved Construction Plans 06/30/2017 06/30/2017 09/22/2017 09/22/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/08/2017 05/08/2017 05/19/2017 05/19/2017

71X Pre-Advertisement Conference Date 05/22/2017 05/22/2017 05/22/2017 05/22/2017

72 Prepare for Advertisement 07/07/2017 07/17/2017 10/05/2017 07/17/2017

72B Biddability Review 07/21/2017 07/11/2017 08/10/2017 07/31/2017

72X Plan Submission Date 09/06/2017 08/01/2017 09/06/2017 08/01/2017

73 Process Relocations 03/02/2017 03/02/2017 10/09/2017  no date

77S Construction ��� Survey 04/02/2018  no date 10/03/2018  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2017 07/07/2017 08/21/2017 08/21/2017



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2017 11/07/2017 11/14/2017 11/07/2017

82 Conduct Bid Opening 02/01/2018 01/24/2018 02/01/2018 02/21/2018

84 Award Contract 02/02/2018 02/21/2018 03/30/2018 02/21/2018

88 Survey Monumentation 04/03/2019  no date 05/29/2019  no date

91 Administer Contract 04/02/2018 04/10/2018 04/02/2019 04/30/2020

92X Contractor Final Voucher Date 05/15/2019  no date 05/15/2019  no date

94X Claims Period Ends Dates 08/12/2019  no date 08/12/2019  no date

95 District Project Closeout 08/13/2019  no date 11/06/2019  no date

96 Central Office Project Closeout 11/06/2019  no date 11/06/2019  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-R38Proj:

UPC: 113117

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland, P.E.

Description: JOHN CAPRON ROAD - EXTENSION

EXTENSION IS TO FORMALIZE A CONNECTION BETWEN TWO MINOR ARTERIAL ROADWAYS TO IMPROVE 
TRAFFIC FLOW

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EAST TERMINI JOHN CAPRON ROADFrom:

ODD FELLOWS ROADTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,235,581Total Current Est 

02/25/2020Current Est Date

 0

 2,105,581

 130,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/19/2019

11/05/2019

11/05/2019

12/23/2019

12/23/2019

08/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 65,000.00  0.00  0.00  0.00  0.00  0.00  0.00  65,000.00 Local Project Contributions
 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,500,000.00 Revenue Sharing Funds

 3,565,000.00 3,565,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,565,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,063

$0

$504,013

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  532,075.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/30/2019

Construction Completed:

Construction Started:

08/25/2020

01/08/2020



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113117UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2019 01/31/2019 02/13/2019 02/13/2019

12 Authorize Preliminary Engineering 02/14/2019 02/14/2019 02/19/2019 02/19/2019

17E Environmental Review Process (ERP) 02/20/2019 02/20/2019 02/25/2019 02/25/2019

18 State Environmental Review Process (SERP) 02/25/2019 02/25/2019 05/21/2019 05/21/2019

22 Scope Project 02/20/2019 02/20/2019 11/04/2019 11/04/2019

25 Draft Environmental Document or CE 02/25/2019 02/25/2019 02/25/2019 02/25/2019

52 Authorize R/W & UT Funds 11/05/2019 11/05/2019 11/05/2019 11/05/2019

52X R/W&UT Authorization Date 11/05/2019 11/05/2019 11/05/2019 11/05/2019

65F Plan Design/Field Inspection 11/05/2019 11/05/2019 11/05/2019 11/05/2019

69 Acquire Right of Way 11/05/2019 11/05/2019 11/05/2019 11/05/2019

69X Right of Way/Utility Certification Date 11/06/2019 11/06/2019 11/06/2019 11/06/2019

70 Obtain Environmental Permits 02/25/2019 02/25/2019 02/25/2019 02/25/2019

72 Prepare for Advertisement 11/06/2019 11/06/2019 11/06/2019 11/06/2019

79 Construction Funding Review/Authorization of 
Funds

11/07/2019 11/07/2019 11/21/2019 11/21/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/22/2019 11/22/2019 12/23/2019 12/23/2019

84 Award Contract 03/17/2020 12/24/2019 06/16/2020 12/30/2019

91 Administer Contract 06/24/2020 01/08/2020 12/16/2020 08/25/2020

95 District Project Closeout 12/17/2020  no date 04/28/2021  no date

96 Central Office Project Closeout 04/29/2021  no date 07/23/2021  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-R39Proj:

UPC: 113270

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland, P.E.

Description: COMMERCE STREET - STREETSCAPE

RECONSTRUCTION AND STREETSCAPING INCLUDING BICYCLE/PEDESTRIAN FACILITIES, STREET TREES, 
AND IMPROVED TRAFFIC CIRCULATION, TO IMPROVE AESTHETICS AND SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FIFTH STREETFrom:

NINTH STREETTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,600,000Total Current Est 

05/22/2020Current Est Date

 30,000

 5,070,000

 500,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/21/2019

05/05/2022

05/05/2022

04/05/2023

04/05/2023

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,348.00  2,295,652.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00 Revenue Sharing Funds
 2,500,000.00 204,348.00  2,295,652.00  0.00  0.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113270UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2019 07/01/2019 04/25/2019 08/09/2019

12 Authorize Preliminary Engineering 04/26/2019 08/12/2019 04/30/2019 08/21/2019

17E Environmental Review Process (ERP) 05/01/2019  no date 08/15/2019  no date

22 Scope Project 05/01/2019  no date 11/04/2019  no date

25 Draft Environmental Document or CE 08/16/2019  no date 12/12/2019  no date

52 Authorize R/W & UT Funds 08/28/2020  no date 09/18/2020  no date

52X R/W&UT Authorization Date 09/21/2020  no date 09/21/2020  no date

65F Plan Design/Field Inspection 11/05/2019  no date 08/27/2020  no date

69 Acquire Right of Way 09/22/2020  no date 07/06/2021  no date

69X Right of Way/Utility Certification Date 07/08/2021  no date 07/21/2021  no date

70 Obtain Environmental Permits 12/13/2019  no date 08/17/2020  no date

72X Plan Submission Date 07/07/2021  no date 07/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2021  no date 07/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2021  no date 08/18/2021  no date

84 Award Contract 11/08/2021  no date 11/08/2021  no date

91 Administer Contract 12/17/2021  no date 01/04/2023  no date

95 District Project Closeout 01/05/2023  no date 05/15/2023  no date

96 Central Office Project Closeout 05/16/2023  no date 08/09/2023  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-287Proj:

UPC: 113272

PC: Gregg.Allen

Project Purpose:

PM: Lee Newland

Description: FLORIDA AVENUE - CONSTRUCT SIDEWALK

CONSTRUCT GAP IN EXISTING SIDEWALK TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GREENFIELD DRIVEFrom:

0.110 MILE NORTH OF HUDSON STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,850,000Total Current Est 

06/22/2020Current Est Date

 2,700,000

 6,050,000

 1,100,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/26/2019

04/29/2021

04/29/2021

03/30/2022

03/30/2022

08/09/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,350,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,350,000.00 Local Project Contributions
 2,663,478.00  1,836,522.00  0.00  0.00  0.00  0.00  0.00  4,500,000.00 Revenue Sharing Funds

 9,850,000.00 8,013,478.00  1,836,522.00  0.00  0.00  0.00  0.00  0.00Total:

 9,850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$102,060

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  102,059.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113272UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2024 03/29/2019 04/24/2024 06/21/2019

12 Authorize Preliminary Engineering 04/25/2024 06/24/2019 04/29/2024 06/26/2019

17E Environmental Review Process (ERP) 04/30/2024 06/27/2019 08/14/2024 10/01/2019

18 State Environmental Review Process (SERP)  no date  no date  no date  no date

22 Scope Project 04/30/2024 06/27/2019 11/01/2024  no date

25 Draft Environmental Document or CE 08/15/2024 10/01/2019 12/11/2024 10/01/2019

52 Authorize R/W & UT Funds 08/28/2025  no date 09/18/2025  no date

52X R/W&UT Authorization Date 09/19/2025  no date 09/19/2025  no date

65F Plan Design/Field Inspection 11/04/2024  no date 08/27/2025  no date

69 Acquire Right of Way 09/22/2025  no date 07/06/2026  no date

69X Right of Way/Utility Certification Date 07/08/2026  no date 07/21/2026  no date

70 Obtain Environmental Permits 12/12/2024 10/01/2019 08/15/2025 10/01/2019

72X Plan Submission Date 07/07/2026  no date 07/07/2026  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2026  no date 07/21/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2026  no date 08/18/2026  no date

84 Award Contract 11/06/2026  no date 11/06/2026  no date

91 Administer Contract 12/17/2026  no date 01/04/2028  no date

95 District Project Closeout 01/05/2028  no date 05/12/2028  no date

96 Central Office Project Closeout 05/15/2028  no date 08/08/2028  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-118-296Proj:

UPC: 114063

PC: Gregg.Allen

Project Purpose:

PM: Don DeBerry

Description: NATIONWIDE DRIVE - PEDESTRIAN IMPROVEMENTS

INSTALL NEW ADA COMPLIANT SIDEWALK ALONG NATIONWIDE DRIVE FROM MCCONVILLE RD TO THE 
CENTRA HEALTH FACILITY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 6073 (MCCONVILLE RD)From:

DEAD ENDTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 685,253Total Current Est 

07/15/2020Current Est Date

 1

 577,896

 107,356

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2021

11/30/2022

11/30/2022

10/26/2023

10/26/2023

03/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  50,000.00  150,684.00  194,584.00  0.00  0.00  395,268.00 MAP21 HSIP
 395,268.00 0.00  0.00  50,000.00  150,684.00  194,584.00  0.00  0.00Total:

 395,268.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114063UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2021  no date 04/26/2021  no date

12 Authorize Preliminary Engineering 04/27/2021  no date 04/29/2021  no date

17E Environmental Review Process (ERP) 04/30/2021  no date 08/16/2021  no date

22 Scope Project 04/30/2021  no date 11/03/2021  no date

25 Draft Environmental Document or CE 08/17/2021  no date 12/13/2021  no date

52 Authorize R/W & UT Funds 11/07/2022  no date 11/30/2022  no date

52X R/W&UT Authorization Date 12/01/2022  no date 12/01/2022  no date

65F Plan Design/Field Inspection 11/04/2021  no date 11/04/2022  no date

69 Acquire Right of Way 12/02/2022  no date 09/12/2023  no date

69X Right of Way/Utility Certification Date 09/14/2023  no date 09/27/2023  no date

70 Obtain Environmental Permits 12/14/2021  no date 08/17/2022  no date

72 Prepare for Advertisement 09/13/2023  no date 09/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2023  no date 09/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2023  no date 10/26/2023  no date

84 Award Contract 01/23/2024  no date 01/23/2024  no date

91 Administer Contract 02/29/2024  no date 03/14/2025  no date

95 District Project Closeout 03/17/2025  no date 07/22/2025  no date

96 Central Office Project Closeout 07/23/2025  no date 10/15/2025  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-304Proj:

UPC: 115031

PC: Jamie.Surface

Project Purpose:

PM: Norfolk Southern Railroad

Description: CHAPEL LANE - INSTALL FLASHING LIGHTS & GATES

Highway-Rail Crossing Safety Project Priority Number 2023001 - Install Flashing Lights and Gates at NSRR Crossing 
DOT 904640Yon Chapel Ln. in the City of Lynchburg to improve safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

OLD FOREST RDFrom:

0.220 MILE NORTH OF OLD FOREST ROADTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 450,000Total Current Est 

04/27/2020Current Est Date

 0

 400,000

 50,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2023

06/12/2024

06/12/2024

07/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  450,000.00  0.00  0.00  450,000.00 MAP21 Rail Highway 
Crossings

 450,000.00 0.00  0.00  0.00  0.00  450,000.00  0.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115031UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2023  no date 10/03/2023  no date

17E Environmental Review Process (ERP) 10/04/2023  no date 10/18/2023  no date

22 Scope Project 10/04/2023  no date 11/01/2023  no date

24 Determine Permits Needed 10/19/2023  no date 12/18/2023  no date

25 Draft Environmental Document or CE 12/19/2023  no date 01/10/2024  no date

66 Environmental Reevaluation 01/11/2024  no date 01/19/2024  no date

68 Clear Railroad Agreements 11/02/2023  no date 05/13/2024  no date

69X Right of Way/Utility Certification Date 05/14/2024  no date 05/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/14/2024  no date 06/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2024  no date 06/12/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/08/2024  no date 07/08/2025  no date

84 Award Contract 06/13/2024  no date 07/05/2024  no date

95 District Project Closeout 07/09/2025  no date 10/07/2025  no date

96 Central Office Project Closeout 10/08/2025  no date 02/18/2026  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

U000-118-299Proj:

UPC: 115489

PC: Gregg.Allen

Project Purpose:

PM: LEE NEWLAND

Description: #SMART20 RIVERMONT AND BEDFORD AVE INTERSECTION 
IMPROVEMENT

FY20 SMART SCALE - PROJECT APPLICATION ID 3556 - CONSTRUCT DIRECTIONAL LEFT TURNING ISLANDS 
AT THE INTERSECTION OF RIVERMONT AVENUE AND BEDFORD AVENUE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.047 MILE SOUTH OF BEDFORD AVENUEFrom:

0.047 MILE NORTH OF BEDFORD AVENUETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 485,000Total Current Est 

10/06/2020Current Est Date

 10,000

 395,000

 80,000

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Lynchburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/27/2020

08/10/2022

08/10/2022

07/11/2023

07/11/2023

02/28/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  240,000.00  245,000.00  485,000.00 HB1887 - DGP (1)
 485,000.00 0.00  0.00  0.00  0.00  0.00  240,000.00  245,000.00Total:

 485,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115489UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2024 06/01/2020 04/24/2024 07/08/2020

12 Authorize Preliminary Engineering 04/25/2024 08/25/2020 04/29/2024 08/27/2020

17E Environmental Review Process (ERP) 04/30/2024 07/27/2020 08/14/2024 07/27/2020

22 Scope Project 04/30/2024 08/28/2020 11/01/2024  no date

25 Draft Environmental Document or CE 08/15/2024 07/27/2020 12/11/2024 07/27/2020

52 Authorize R/W & UT Funds 11/05/2025  no date 11/26/2025  no date

52X R/W&UT Authorization Date 12/01/2025  no date 12/01/2025  no date

65F Plan Design/Field Inspection 11/04/2024  no date 11/04/2025  no date

69 Acquire Right of Way 12/02/2025  no date 09/10/2026  no date

69X Right of Way/Utility Certification Date 09/14/2026  no date 09/25/2026  no date

70 Obtain Environmental Permits 12/12/2024 07/27/2020 08/15/2025 07/27/2020

72 Prepare for Advertisement 09/11/2026  no date 09/11/2026  no date

79 Construction Funding Review/Authorization of 
Funds

09/14/2026  no date 09/25/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2026  no date 10/26/2026  no date

84 Award Contract 01/21/2027  no date 01/21/2027  no date

91 Administer Contract 03/01/2027  no date 03/14/2028  no date

95 District Project Closeout 03/15/2028  no date 07/20/2028  no date

96 Central Office Project Closeout 07/21/2028  no date 10/13/2028  no date



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

EN17-118-282Proj:

UPC: 111723

PC: Gregg.Allen

Project Purpose:

PM: David Owen

Description: LANGHORNE ROAD TRAIL EXTENSION

Stabilization and renovation of existing abandoned railway trestle over Langhorne Road and extension of the City's 
Blackwater Creek Trail from the Ed Page parking lot entrance to Linkhorne Middle and Elementary Schools to connect 
Black Water Creek Trail to Linkhorne Middle and Elementary Schools.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ED PAGE PARKING LOTFrom:

LINKHORNE MIDDLE SCHOOLTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

02/25/2020Current Est Date

 0

 1,726,481

 273,519

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Lynchburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/27/2017

08/30/2019

08/30/2019

12/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 MAP21 TAP
 825,000.00  0.00  0.00  0.00  0.00  0.00  0.00  825,000.00 Project Contributions
 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00.Transportation Enhancement 

Funds
 1,575,000.00 1,575,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,575,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$223,394

$0

$722,935

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  946,329.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/26/2019

Construction Completed:

Construction Started: 11/26/2019



LYNCHBURG  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111723UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/14/2017 08/14/2017 09/29/2017 09/29/2017

12 Authorize Preliminary Engineering 10/02/2017 10/02/2017 10/27/2017 10/27/2017

17E Environmental Review Process (ERP) 11/20/2017 11/20/2017 03/13/2018 03/13/2018

22 Scope Project 01/05/2018 01/05/2018 07/11/2018 07/11/2018

24 Determine Permits Needed 03/13/2018 03/13/2018 05/14/2018 05/14/2018

25 Draft Environmental Document or CE 07/12/2018 07/12/2018 11/19/2018 11/19/2018

33 Final Environmental Document 03/13/2018 03/13/2018 03/13/2018 03/13/2018

65F Plan Design/Field Inspection 07/12/2018 07/12/2018 06/05/2019 06/05/2019

66 Environmental Reevaluation 06/07/2019 06/07/2019 06/20/2019 06/20/2019

69X Right of Way/Utility Certification Date 12/29/2017 12/29/2017 12/29/2017 12/29/2017

72X Plan Submission Date 06/06/2019 06/06/2019 06/06/2019 06/06/2019

79 Construction Funding Review/Authorization of 
Funds

06/07/2019 06/07/2019 07/19/2019 07/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 07/22/2019 08/30/2019 08/30/2019

84 Award Contract 09/03/2019 09/03/2019 11/27/2019 11/26/2019

91 Administer Contract 12/02/2019 11/26/2019 12/15/2020  no date

95 District Project Closeout 12/16/2020  no date 04/27/2021  no date

96 Central Office Project Closeout 04/28/2021  no date 07/22/2021  no date



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

9999-963-292Proj:

UPC: 106003

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - LYNCHBURG DISTRICT

The purpose of this project is support the Statewide Transportation Operation Centers, SSP & ITS Devices for the 
Lynchburg District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Salem TOCFrom:

Salem TOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,100,000Total Current Est 

03/13/2020Current Est Date

 0

 4,100,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Lynchburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,200,676.00  0.00  0.00  0.00  0.00  0.00  0.00  4,200,676.00.Maintenance Funds
 4,200,676.00 4,200,676.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,200,676.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/29/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/08/2013

Construction Completed:

Construction Started: 07/08/2013



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106003UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/06/2012 07/06/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/08/2013 07/08/2013 07/08/2013 07/08/2013

91 Administer Contract 07/08/2013 07/08/2013 07/31/2018  no date

95 District Project Closeout 05/28/2019  no date 08/20/2019  no date

96 Central Office Project Closeout 08/20/2019  no date 12/27/2019  no date



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

ADA0-963-F16Proj:

UPC: 108054

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: DISTRICTWIDE - ADA COMPLIANCE  CURB RAMP IMPROVEMENTS

Curb ramp improvements throughout various locations within the Lynchburg District

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 922,398Total Current Est 

11/14/2019Current Est Date

 0

 922,398

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Lynchburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2016

05/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,668.00  0.00  0.00  0.00  0.00  0.00  0.00  10,668.00 Bond Proceeds
 902,980.00  0.00  0.00  0.00  0.00  0.00  0.00  902,980.00 MAP21 STP

 913,648.00 913,648.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 913,648.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$923,964

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  923,963.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/02/2016

Construction Completed:

Construction Started:

05/14/2019

06/27/2016



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108054UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 09/23/2015  no date 10/06/2015  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/23/2015  no date 10/06/2015  no date

69X Right of Way/Utility Certification Date 10/23/2015  no date 10/23/2015  no date

72X Plan Submission Date 10/22/2015  no date 10/22/2015  no date

79 Construction Funding Review/Authorization of 
Funds

10/23/2015  no date 11/20/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2015 02/09/2016 12/08/2015 02/09/2016

82 Conduct Bid Opening 01/08/2016 03/23/2016 01/25/2016 04/29/2016

84 Award Contract 01/26/2016 05/02/2016 02/16/2016 05/02/2016

91 Administer Contract 02/17/2016 06/27/2016 08/04/2016 05/14/2019

92X Contractor Final Voucher Date 09/19/2016 12/11/2019 09/19/2016 12/11/2019

94X Claims Period Ends Dates 12/19/2016 02/09/2020 12/19/2016 02/09/2020

95 District Project Closeout 12/20/2016  no date 04/26/2017  no date

96 Central Office Project Closeout 04/27/2017  no date 07/21/2017  no date



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

ADA3-963-478Proj:

UPC: 112280

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: DISTRICTWIDE - ADA COMPLIANCE CURB RAMP IMPROVEMENTS

Curb ramp improvements throughout various locations within the Lynchburg District (604 Source Funds) - Related to 
Lynchburg Project 108054

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

09/20/2017Current Est Date

 0

 200,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Lynchburg

Lynchburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2016

11/03/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00.Maintenance Funds
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$196,560

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2019

Total  196,559.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112280UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 12/01/2017 12/01/2017 12/01/2017 12/01/2017

22 Scope Project 10/01/2015 10/01/2015 10/26/2015 10/26/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/01/2017  no date 12/14/2017  no date

66 Environmental Reevaluation 12/08/2017 12/08/2017 12/08/2017 12/08/2017

69X Right of Way/Utility Certification Date 12/18/2017  no date 12/18/2017  no date

72X Plan Submission Date 12/15/2017  no date 12/15/2017  no date

79 Construction Funding Review/Authorization of 
Funds

12/18/2017  no date 01/18/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2016 02/09/2016 02/09/2016 02/09/2016

82 Conduct Bid Opening 03/24/2016  no date 03/24/2016  no date

84 Award Contract 05/02/2016 05/16/2016 05/13/2016  no date

91 Administer Contract 05/16/2016  no date 11/03/2016  no date

92X Contractor Final Voucher Date 12/21/2016  no date 12/21/2016  no date

94X Claims Period Ends Dates 03/23/2017  no date 03/23/2017  no date

95 District Project Closeout 03/24/2017  no date 06/16/2017  no date

96 Central Office Project Closeout 06/19/2017  no date 10/20/2017  no date



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

RS00-963-491Proj:

UPC: 112887

PC: Justin.Hsieh

Project Purpose:

PM: NA

Description: DISTRICTWIDE CENTERLINE RUMBLE STRIP INSTALLATION

THIS PROJECT IS TO INSTALL CENTERLINE RUMBLE STRIPS ON VARIOUS PRIMARY ROUTES THROUGHOUT 
THE DISTRICT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 620,498Total Current Est 

06/28/2019Current Est Date

 0

 620,498

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Lynchburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/04/2018

09/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,132,500.00  0.00  0.00  0.00  0.00  0.00  0.00  1,132,500.00 MAP21 HSIP
 1,132,500.00 1,132,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,132,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$574,853

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  574,853.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

09/13/2019

05/13/2019



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112887UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/02/2018 04/02/2018 04/02/2018 04/02/2018

22 Scope Project 04/02/2018 04/02/2018 04/20/2018 04/20/2018

22X Scoping Team Meeting Date 04/18/2018 04/18/2018 04/18/2018 04/18/2018

24 Determine Permits Needed 04/02/2018 04/02/2018 04/02/2018 04/02/2018

25 Draft Environmental Document or CE 04/04/2018 04/04/2018 04/20/2018 04/20/2018

65P Plan Design/Pre-Advertisement Conference 04/10/2018 04/10/2018 04/18/2018 04/18/2018

66 Environmental Reevaluation 04/20/2018 04/20/2018 04/20/2018 04/20/2018

69X Right of Way/Utility Certification Date 11/06/2018 11/06/2018 11/06/2018 11/06/2018

71 Approved Construction Plans 09/20/2018 09/20/2018 10/29/2018 10/29/2018

72 Prepare for Advertisement 10/16/2018 10/16/2018 11/07/2018 11/07/2018

72X Plan Submission Date 10/22/2018 10/22/2018 10/22/2018 10/22/2018

79 Construction Funding Review/Authorization of 
Funds

08/22/2018 08/22/2018 09/19/2018 09/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2018 12/04/2018 12/11/2018 12/04/2018

82 Conduct Bid Opening 01/28/2019 01/23/2019 02/15/2019 02/22/2019

84 Award Contract 02/19/2019 02/22/2019 08/14/2019 02/22/2019

91 Administer Contract 08/15/2019 05/13/2019 10/28/2019 09/13/2019

92X Contractor Final Voucher Date 12/13/2019 03/20/2020 12/13/2019 03/20/2020

94X Claims Period Ends Dates 03/16/2020 05/19/2020 03/16/2020 05/19/2020

95 District Project Closeout 03/17/2020  no date 06/09/2020  no date

96 Central Office Project Closeout 06/10/2020  no date 10/12/2020  no date



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

RS00-963-494Proj:

UPC: 113933

PC: Justin.Hsieh

Project Purpose:

PM: N/A

Description: DISTRICTWIDE ON-CALL RUMBLE STRIP INSTALLATION

THIS PROJECT IS TO INSTALL RUMBLE STRIPS ON VARIOUS ROUTES THROUGHOUT THE DISTRICT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 749,968Total Current Est 

06/28/2019Current Est Date

 0

 749,968

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Lynchburg District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/08/2019

01/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 HSIP
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$551,076

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  551,075.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/19/2019

Construction Completed:

Construction Started: 07/08/2019



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113933UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/20/2018 08/20/2018 08/20/2018 08/20/2018

22 Scope Project 08/27/2018 08/27/2018 09/21/2018 09/21/2018

24 Determine Permits Needed 08/20/2018 08/20/2018 08/20/2018 08/20/2018

25 Draft Environmental Document or CE 08/20/2018 08/20/2018 08/20/2018 08/20/2018

65P Plan Design/Pre-Advertisement Conference 09/24/2018  no date 09/28/2018  no date

66 Environmental Reevaluation 08/20/2018 08/20/2018 08/20/2018 08/20/2018

69X Right of Way/Utility Certification Date 12/12/2018  no date 12/12/2018  no date

71 Approved Construction Plans 10/24/2018 10/24/2018 12/04/2018 12/04/2018

72 Prepare for Advertisement 11/16/2018 12/18/2018 12/19/2018 01/07/2019

72B Biddability Review 11/27/2018 11/27/2018 12/03/2018 12/03/2018

72X Plan Submission Date 12/04/2018 12/04/2018 12/04/2018 12/04/2018

79 Construction Funding Review/Authorization of 
Funds

10/01/2018 10/01/2018 10/23/2018 10/10/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 01/08/2019 01/08/2019 01/08/2019

82 Conduct Bid Opening 02/25/2019 02/27/2019 02/25/2019 04/19/2019

84 Award Contract 04/02/2019 04/19/2019 04/02/2019 04/19/2019

91 Administer Contract 05/08/2019 07/08/2019 11/12/2019  no date

92X Contractor Final Voucher Date 12/30/2019  no date 12/30/2019  no date

94X Claims Period Ends Dates 03/30/2020  no date 03/30/2020  no date

95 District Project Closeout 03/31/2020  no date 06/23/2020  no date

96 Central Office Project Closeout 06/24/2020  no date 10/27/2020  no date



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-963-463Proj:

UPC: 114097

PC: Matthew.Conner

Project Purpose:

PM:

Description: DISTRICTWIDE - HIGH FRICTION SURFACE TREATMENT

INSTALL HIGH FRICTION SURFACE TREATMENT TO IMPROVE SAFETY AND MITIGATE ROADWAY DEPARTURE 
CRASHES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,148,000Total Current Est 

07/01/2020Current Est Date

 0

 2,148,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Lynchburg District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2023

12/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,947,155.00  200,845.00  0.00  2,148,000.00 MAP21 HSIP
 2,148,000.00 0.00  0.00  0.00  0.00  1,947,155.00  200,845.00  0.00Total:

 2,148,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LYNCHBURG DISTRICT-WIDE  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114097UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/15/2022  no date 07/21/2022  no date

22 Scope Project 07/15/2022  no date 07/21/2022  no date

66 Environmental Reevaluation 01/26/2023  no date 02/08/2023  no date

69X Right of Way/Utility Certification Date 08/30/2022  no date 08/30/2022  no date

70 Obtain Environmental Permits 07/15/2022  no date 01/25/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/15/2022  no date 09/09/2022  no date

71 Approved Construction Plans 07/15/2022  no date 08/22/2022  no date

72 Prepare for Advertisement 08/08/2022  no date 09/07/2022  no date

72B Biddability Review 08/15/2022  no date 08/19/2022  no date

72X Plan Submission Date 08/22/2022  no date 08/22/2022  no date

77S Construction ��� Survey 06/13/2023  no date 12/19/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2022  no date 08/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2023  no date 02/14/2023  no date

82 Conduct Bid Opening 03/30/2023  no date 03/30/2023  no date

84 Award Contract 05/05/2023  no date 05/05/2023  no date

88 Survey Monumentation 12/20/2023  no date 02/20/2024  no date

91 Administer Contract 06/13/2023  no date 12/19/2023  no date

92X Contractor Final Voucher Date 02/06/2024  no date 02/06/2024  no date

94X Claims Period Ends Dates 05/02/2024  no date 05/02/2024  no date

95 District Project Closeout 05/03/2024  no date 07/29/2024  no date

96 Central Office Project Closeout 07/30/2024  no date 12/04/2024  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6029-062-830Proj:

UPC: 115490

PC: Raina.Rosado

Project Purpose:

PM:

Description: #SMART20 RTE 29 - CONSTRUCT RCUT AT INTERSECTION OF RTE 6

FY20 SMART SCALE - PROJECT APPLICATION ID 3827 - RTE 29 INTERSECTION IMPROVEMENTS TO INSTALL 
A RCUT TYPE CROSSOVER AT RTE 6 TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.047 MILE SOUTH OF RTE 6From:

0.047 MILE NORTH OF RTE 6To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,725,677Total Current Est 

10/06/2020Current Est Date

 623,026

 1,719,921

 382,730

0029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2020

12/19/2022

12/19/2022

02/13/2024

02/13/2024

12/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,500,000.00 1,225,677.00  2,725,677.00 HB1887 - DGP (1)
 2,725,677.00 0.00  0.00  0.00  0.00  0.00  1,500,000.00 1,225,677.00Total:

 2,725,677.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$930

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  929.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115490UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/15/2020 03/31/2020 04/28/2020 03/31/2020

17E Environmental Review Process (ERP) 05/14/2020 05/14/2020 05/20/2020 05/14/2020

21H Hydraulics Plan Design PFI 10/28/2020  no date 12/11/2020  no date

21T Traffic Operations Analysis 05/13/2020  no date 05/13/2020  no date

22 Scope Project 04/29/2020  no date 12/17/2020  no date

22C Scoping Constructability Review 05/14/2020  no date 05/28/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/13/2020  no date 05/13/2020  no date

22X Scoping Team Meeting Date 05/13/2020  no date 05/13/2020  no date

23 Furnish Environmental Traffic Data 05/14/2020  no date 07/10/2020  no date

24 Determine Permits Needed 05/21/2020 05/18/2020 07/17/2020 06/03/2020

25 Draft Environmental Document or CE 12/18/2020  no date 04/22/2021  no date

28 Consultant Procurement 06/11/2020  no date 06/11/2020  no date

29X Public Information Meeting 11/17/2020  no date 11/17/2020  no date

30 Preliminary Utility Inspection 12/17/2020  no date 12/17/2020  no date

31S Conduct Location Survey 05/14/2020  no date 08/07/2020  no date

34F Furnish Final Soils Survey 09/30/2021  no date 02/07/2022  no date

34P Preliminary Soil Survey 10/13/2020  no date 12/11/2020  no date

35 Traffic Control Device Recommendations 12/15/2020  no date 02/02/2021  no date

36C Preliminary Field Inspection Constructability 
Review

11/12/2020  no date 11/25/2020  no date

36F Plan Design/Preliminary Field Inspection 08/10/2020  no date 12/11/2020  no date

36H Hydraulic Plan Design Public Hearing 12/18/2020  no date 02/17/2021  no date

36P Plan Design Public Hearing 12/18/2020  no date 04/22/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 12/14/2020  no date   

38 Retaining Wall Data Request 12/17/2020  no date 12/17/2020  no date

39 Sound Wall Foundation Data Request 12/17/2020  no date 12/17/2020  no date

40 Minor Structures Data Request 12/18/2020  no date 12/24/2020  no date

43 Furnish Utility Field Inspection Plans 05/11/2022  no date 06/24/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/07/2022  no date 05/10/2022  no date

43X Utility Field Inspection (UFI) Date 07/19/2022  no date 07/19/2022  no date

44 Furnish RWU Data for Public Hearing Process 03/26/2021  no date 04/22/2021  no date

45 Minor Structures Report 12/28/2020  no date 02/25/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/14/2023  no date 08/25/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/29/2021  no date 09/29/2021  no date

47 Approve Willingness 04/22/2021  no date 04/22/2021  no date

47X Willingness Posted Date 03/25/2021  no date 03/25/2021  no date

48 Conduct Location/Design Public Hearing 04/23/2021  no date 09/14/2021  no date

48X Public Hearing Meeting Date 08/24/2021  no date   

49 Adopt Location/Design 09/15/2021  no date 09/28/2021  no date

49C Design Approval Constructability Review 04/23/2021  no date 05/06/2021  no date

49X Location and Design Approval Date 09/29/2021  no date 09/29/2021  no date

50 Survey Data Verification 04/23/2021  no date 05/20/2021  no date

51 Furnish Approved R/W & UT Plans 09/21/2022  no date 12/27/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/09/2023  no date 07/05/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/16/2022  no date 03/16/2022  no date

51X R/W&UT Plan Date 12/28/2022  no date 01/04/2023  no date

52 Authorize R/W & UT Funds 01/05/2023  no date 01/20/2023  no date

52T Authorize R/W Funds 03/16/2022  no date 03/16/2022  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/23/2023  no date 01/23/2023  no date

54 Retaining Wall Data Report 09/29/2021  no date 09/29/2021  no date

55 Sound Wall Data Report 09/29/2021  no date 09/29/2021  no date

57S Right of Way Stakeout���Survey 01/24/2023  no date 04/18/2023  no date

58 Survey Right of Way Plan Sheets 06/27/2022  no date 09/20/2022  no date

59 Noise Abatement Design 09/29/2021  no date 09/29/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/23/2023  no date 02/03/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/16/2022  no date 03/16/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/06/2023  no date 02/06/2023  no date

61 Final Traffic Control Device Plans 04/04/2023  no date 07/05/2023  no date

62 Develop Retaining Structure Plans 09/29/2021  no date 09/29/2021  no date

65C Field Inspection Constructability Review 02/08/2022  no date 03/01/2022  no date

65F Plan Design/Field Inspection 09/30/2021  no date 05/10/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/28/2022  no date 07/05/2023  no date

65X Field Inspection Team Meeting Date 05/10/2022  no date   

66 Environmental Reevaluation 08/14/2023  no date 08/25/2023  no date

67 Clear Utility Agreements 02/06/2023  no date 08/09/2023  no date

67U Utility Relocations by Owners 08/10/2023  no date 02/21/2024  no date

69 Acquire Right of Way 02/07/2023  no date 08/10/2023  no date

69X Right of Way/Utility Certification Date 09/28/2023  no date 09/28/2023  no date

70 Obtain Environmental Permits 05/10/2022  no date 05/10/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/14/2023  no date 10/09/2023  no date

70S Utility Stakeout ���Survey 06/14/2023  no date 12/20/2023  no date

71 Approved Construction Plans 08/14/2023  no date 09/20/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/06/2023  no date 07/19/2023  no date

71X Pre-Advertisement Conference Date 08/11/2023  no date 08/11/2023  no date

72 Prepare for Advertisement 09/06/2023  no date 10/05/2023  no date

72B Biddability Review 09/13/2023  no date 09/19/2023  no date

72X Plan Submission Date 09/20/2023  no date 09/20/2023  no date

73 Process Relocations 02/06/2023  no date 02/06/2023  no date

77S Construction ��� Survey 07/09/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2023  no date 09/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2024  no date 03/12/2024  no date

82 Conduct Bid Opening 04/24/2024  no date 04/24/2024  no date

84 Award Contract 05/31/2024  no date 05/31/2024  no date

88 Survey Monumentation 01/16/2025  no date 03/17/2025  no date

91 Administer Contract 07/09/2024  no date 01/15/2025  no date

92X Contractor Final Voucher Date 03/04/2025  no date 03/04/2025  no date

94X Claims Period Ends Dates 05/29/2025  no date 05/29/2025  no date

95 District Project Closeout 05/30/2025  no date 08/22/2025  no date

96 Central Office Project Closeout 08/25/2025  no date 12/31/2025  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0056-062-818Proj:

UPC: 113660

PC: Jamie.Surface

Project Purpose:

PM: Norfolk Southern Railroad

Description: RTE 56 - UPGRADE FLASHING LIGHTS & GATES AT NSRR CROSSING

Highway-Rail Safety Project - Priority Number 2022018 - Rt. 56 / James River Rd. - Upgrade Flashing Lights and 
Gates and Relocate masts to current MUTCD standards at NSRR Crossing #713834B in Nelson County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.047 MILE WEST OF NSRR CROSSINGFrom:

0.047 MILE EAST OF NSRR CROSSINGTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

06/22/2020Current Est Date

 0

 400,000

 0

0056

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2024

06/20/2025

06/20/2025

07/16/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  400,000.00  0.00  400,000.00 MAP21 Rail Highway 
Crossings

 400,000.00 0.00  0.00  0.00  0.00  0.00  400,000.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113660UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/27/2024  no date 10/10/2024  no date

17E Environmental Review Process (ERP) 10/11/2024  no date 10/25/2024  no date

22 Scope Project 10/11/2024  no date 11/08/2024  no date

24 Determine Permits Needed 10/28/2024  no date 12/26/2024  no date

25 Draft Environmental Document or CE 12/27/2024  no date 01/21/2025  no date

66 Environmental Reevaluation 01/22/2025  no date 01/28/2025  no date

68 Clear Railroad Agreements 11/12/2024  no date 05/21/2025  no date

69X Right of Way/Utility Certification Date 05/22/2025  no date 05/22/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2025  no date 06/19/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/20/2025  no date 06/20/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/16/2025  no date 07/16/2026  no date

84 Award Contract 06/23/2025  no date 07/15/2025  no date

95 District Project Closeout 07/17/2026  no date 10/15/2026  no date

96 Central Office Project Closeout 10/16/2026  no date 02/26/2027  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-062-806Proj:

UPC: 114026

PC: Sean.Grinnell

Project Purpose:

PM:

Description: RTE 29 - DYNAMIC FLASHERS AT RTE  6 (SOUTHERN INT.)

APP ID 2014 - INSTALL DYNAMIC FLASHING LIGHTS TO IMPROVE SAFETY AND MITIGATE CRASHES, USING 
REGIONAL SIGNAL ON-CALL CONTRACT UPC 107539.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 MILE SOUTH OF RTE  6From:

0.09 MILE NORTH OF RTE 6To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

11/22/2019Current Est Date

 0

 181,589

 18,411

6029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Nelson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2018

12/14/2018

12/14/2018

09/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 176,540.00  0.00  0.00  0.00  0.00  0.00  0.00  176,540.00 MAP21 HSIP
 176,540.00 176,540.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 176,540.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,411

$0

$174,058

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/11/2020

Total  192,468.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/28/2018

Construction Completed:

Construction Started: 01/15/2019



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114026UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2018 07/11/2018 08/03/2018 08/03/2018

17E Environmental Review Process (ERP) 08/06/2018 08/06/2018 08/10/2018 08/10/2018

22 Scope Project 08/06/2018 08/06/2018 11/08/2018 11/08/2018

24 Determine Permits Needed 08/13/2018 08/13/2018 08/17/2018 08/17/2018

25 Draft Environmental Document or CE 08/13/2018 08/13/2018 10/12/2018 10/12/2018

47 Approve Willingness 10/12/2018 10/12/2018 10/23/2018 10/23/2018

49 Adopt Location/Design 11/05/2018 11/05/2018 11/09/2018 11/09/2018

65F Plan Design/Field Inspection 10/22/2018 10/22/2018 10/31/2018 10/31/2018

66 Environmental Reevaluation 10/16/2018 10/16/2018 10/29/2018 10/29/2018

69X Right of Way/Utility Certification Date 11/13/2018 11/13/2018 11/13/2018 11/13/2018

79 Construction Funding Review/Authorization of 
Funds

11/14/2018 11/14/2018 12/03/2018 12/03/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2018 12/04/2018 12/14/2018 12/14/2018

84 Award Contract 12/17/2018 12/17/2018 12/28/2018 12/28/2018

91 Administer Contract 12/31/2018 01/15/2019 06/18/2019  no date

95 District Project Closeout 06/19/2019  no date 09/19/2019  no date

96 Central Office Project Closeout 09/20/2019  no date 01/30/2020  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-062-805Proj:

UPC: 114095

PC: Anthony.Revelle

Project Purpose:

PM:

Description: RTE 29 - SHOULDER WIDENING, RUMBLE STRIPS, GR (NELSON)

CONSTRUCT A CONTINUOUS 2' PAVED SHOULDER, INSTALL SHOULDER RUMBLE STRIPS, AND UPGRADE 
SUBSTANDARD GUARDRAIL ALONG THE NB AND SB LANES TO IMPROVE SAFETY AND REDUCE THE 
NUMBER AND SEVERITY OF ROADWAY DEPARTURE CRASHES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 718 - MOUNTAIN COVE RDFrom:

NELSON / ALBEMARLE COUNTY LINETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,524,100Total Current Est 

10/09/2020Current Est Date

 0

 8,524,100

 0

6029

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/08/2022

01/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  2,919,608.00  1,313,842.00  0.00  0.00  4,233,450.00 MAP21 HSIP
 4,233,450.00 0.00  0.00  0.00  2,919,608.00  1,313,842.00  0.00  0.00Total:

 4,233,450.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114095UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/15/2021  no date 07/21/2021  no date

22 Scope Project 07/15/2021  no date 07/21/2021  no date

66 Environmental Reevaluation 01/26/2022  no date 02/08/2022  no date

69X Right of Way/Utility Certification Date 08/30/2021  no date 08/30/2021  no date

70 Obtain Environmental Permits 07/15/2021  no date 01/25/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/15/2021  no date 09/09/2021  no date

71 Approved Construction Plans 07/15/2021  no date 08/20/2021  no date

72 Prepare for Advertisement 08/06/2021  no date 09/07/2021  no date

72B Biddability Review 08/13/2021  no date 08/19/2021  no date

72X Plan Submission Date 08/20/2021  no date 08/20/2021  no date

77S Construction ��� Survey 07/05/2022  no date 01/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2021  no date 08/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022  no date 03/08/2022  no date

82 Conduct Bid Opening 04/20/2022  no date 04/20/2022  no date

84 Award Contract 05/26/2022  no date 05/26/2022  no date

88 Survey Monumentation 01/12/2023  no date 03/13/2023  no date

91 Administer Contract 07/05/2022  no date 01/11/2023  no date

92X Contractor Final Voucher Date 02/28/2023  no date 02/28/2023  no date

94X Claims Period Ends Dates 05/24/2023  no date 05/24/2023  no date

95 District Project Closeout 05/25/2023  no date 08/18/2023  no date

96 Central Office Project Closeout 08/21/2023  no date 12/27/2023  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0612-062-P16Proj:

UPC: 116515

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 612 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RTE 612 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 788From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

07/22/2020Current Est Date

 0

 180,000

 0

0612

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Nelson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2020

03/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  200,000.00  0.00  0.00  0.00  0.00  200,000.00 HB1887 - DGP (2)
 200,000.00 0.00  0.00  200,000.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,568

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  5,568.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116515UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/14/2020 08/18/2020 05/28/2020 08/18/2020

22 Scope Project 05/13/2020 05/13/2020 07/31/2020 07/31/2020

24 Determine Permits Needed 05/29/2020 08/18/2020 06/11/2020 08/25/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/28/2020 05/28/2020 10/12/2020 05/28/2020

65F Plan Design/Field Inspection 05/28/2020 05/28/2020 10/12/2020 08/25/2020

66 Environmental Reevaluation 06/12/2020 08/18/2020 06/18/2020 08/25/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/28/2020 05/28/2020 10/12/2020 09/25/2020

79 Construction Funding Review/Authorization of 
Funds

09/29/2020 09/08/2020 10/12/2020 09/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 09/14/2020 10/13/2020 09/22/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2020 09/23/2020 04/06/2022  no date

95 District Project Closeout 04/07/2022  no date 09/20/2023  no date

96 Central Office Project Closeout 09/21/2023  no date 03/13/2025  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0623-062-P21Proj:

UPC: 116513

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 623 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RTE 623 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 151From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

07/22/2020Current Est Date

 0

 100,000

 0

0623

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Nelson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2020

01/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  100,000.00  0.00  0.00  0.00  0.00  100,000.00 HB1887 - DGP (2)
 100,000.00 0.00  0.00  100,000.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$7,287

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  7,287.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116513UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/29/2020 06/29/2020 06/29/2020 06/29/2020

22 Scope Project 01/06/2020 01/06/2020 05/13/2020 07/31/2020

24 Determine Permits Needed 06/30/2020 06/30/2020 07/14/2020 07/21/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/14/2020 05/14/2020 05/28/2020 05/14/2020

65F Plan Design/Field Inspection 05/14/2020 05/14/2020 07/10/2020 08/03/2020

66 Environmental Reevaluation 06/29/2020 06/29/2020 06/29/2020 06/29/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/14/2020 05/14/2020 07/10/2020 08/03/2020

79 Construction Funding Review/Authorization of 
Funds

01/29/2021 07/27/2020 02/11/2021 09/08/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2021 09/09/2020 02/12/2021 09/25/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/15/2021 09/25/2020 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 01/22/2024  no date

96 Central Office Project Closeout 01/23/2024  no date 07/07/2025  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0628-062-501Proj:

UPC: 114852

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 628 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 764From:

RTE 794To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 48,606Total Current Est 

09/09/2020Current Est Date

 0

 48,606

 0

0628

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Nelson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/25/2019

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 44,000.00  0.00  0.00  0.00  0.00  0.00  0.00  44,000.00 CTB Formula
 44,000.00 44,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 44,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$48,606

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/14/2020

Total  48,605.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114852UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/26/2019 06/26/2019 06/26/2019 06/26/2019

22 Scope Project 05/31/2019 05/31/2019 06/14/2019 06/14/2019

24 Determine Permits Needed 06/26/2019 06/26/2019 07/11/2019 07/08/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/30/2019 06/28/2019 08/12/2019 07/08/2019

65F Plan Design/Field Inspection 06/17/2019 06/27/2019 08/12/2019 07/08/2019

66 Environmental Reevaluation 06/26/2019 06/26/2019 06/26/2019 06/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/17/2019 06/28/2019 08/12/2019 07/08/2019

79 Construction Funding Review/Authorization of 
Funds

07/30/2019 07/16/2019 08/12/2019 07/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 10/21/2019 08/13/2019 10/25/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/14/2019 10/28/2019 12/17/2019 09/09/2020

95 District Project Closeout 12/18/2019  no date 12/03/2020  no date

96 Central Office Project Closeout 12/04/2020  no date 11/18/2021  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0645-062-799Proj:

UPC: 114850

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 645 - RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE)

HARD SURFACE NON-HARDSURFACE ROADWAY TO IMPROVE SAFETY AND REDUCE MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 722From:

ROUTE 646 EASTTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 140,202Total Current Est 

09/09/2020Current Est Date

 0

 140,202

 0

0645

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Nelson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2019 07/22/2019

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 CTB Formula
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$143,852

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  143,851.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114850UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/29/2019 04/29/2019 04/29/2019 04/29/2019

18 State Environmental Review Process (SERP) 04/30/2019 04/30/2019 04/30/2019 04/30/2019

22 Scope Project 04/30/2019 04/30/2019 05/31/2019 05/31/2019

24 Determine Permits Needed 04/30/2019 04/30/2019 05/07/2019 05/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/03/2019 06/03/2019 06/06/2019 06/06/2019

65F Plan Design/Field Inspection 06/03/2019 06/03/2019 06/06/2019 06/06/2019

66 Environmental Reevaluation 04/30/2019 04/30/2019 04/30/2019 04/30/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2019 06/03/2019 06/06/2019 06/06/2019

79 Construction Funding Review/Authorization of 
Funds

07/06/2021 08/12/2019 07/19/2021 08/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/20/2021 07/20/2019 07/20/2021 07/22/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/21/2021 07/23/2019 11/19/2021 09/09/2020

95 District Project Closeout 11/22/2021  no date 02/22/2022  no date

96 Central Office Project Closeout 02/23/2022  no date 06/24/2022  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0650-062-P78Proj:

UPC: 116517

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 650 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RTE 650 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.50 MILE NORTH OF RTE 772From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 198,000Total Current Est 

07/22/2020Current Est Date

 0

 198,000

 0

0650

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Nelson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/18/2020

02/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  167,773.00  52,227.00  0.00  0.00  0.00  220,000.00 HB1887 - DGP (2)
 220,000.00 0.00  0.00  167,773.00  52,227.00  0.00  0.00  0.00Total:

 220,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$570

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  569.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116517UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/30/2020 06/30/2020 06/30/2020 06/30/2020

22 Scope Project 05/13/2020 05/13/2020 07/31/2020 07/31/2020

24 Determine Permits Needed 06/30/2020 06/30/2020 07/21/2020 07/21/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/28/2020 05/28/2020 08/03/2020 08/03/2020

65F Plan Design/Field Inspection 05/28/2020 05/28/2020 08/03/2020 08/03/2020

66 Environmental Reevaluation 06/30/2020 06/30/2020 06/30/2020 06/30/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/28/2020 05/28/2020 08/03/2020 08/03/2020

79 Construction Funding Review/Authorization of 
Funds

01/29/2021 08/04/2020 02/11/2021 08/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2021  no date 02/12/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/15/2021  no date 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 01/22/2024  no date

96 Central Office Project Closeout 01/23/2024  no date 07/07/2025  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0653-062-817Proj:

UPC: 112865

PC: Anthony.Revelle

Project Purpose:

PM:

Description: #SGR19VB - RT 653 BRIDGE & APPR OVER NS RAILWAY Fed 12538

REPLACE STRUCTURALLY DEFICIENT BRIDGE AND APPROACHES ON RTE. 653 OVER NORFOLK SOUTHERN 
RAILWAY (FED ID 12538, VA STR. NO. 6052)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.035 MI S NS RAILWAYFrom:

0.035 MI N NS RAILWAYTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,504,276Total Current Est 

08/24/2020Current Est Date

 100,000

 3,604,276

 800,000

0653

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/04/2019

01/05/2023

01/05/2023

12/12/2023

12/12/2023

01/15/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 243,710.00  468,215.00  177,775.00  775,617.00  2,838,959.00  0.00  0.00  4,504,276.00 HB1887 - SGR
 4,504,276.00 243,710.00  468,215.00  177,775.00  775,617.00  2,838,959.00  0.00  0.00Total:

 4,504,276.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$29,768

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  29,767.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112865UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/27/2020 12/04/2019 02/07/2020 12/04/2019

17E Environmental Review Process (ERP) 02/26/2020  no date 03/03/2020  no date

21H Hydraulics Plan Design PFI 11/18/2020  no date 01/04/2021  no date

21T Traffic Operations Analysis 02/26/2020  no date 04/21/2020  no date

22 Scope Project 02/10/2020  no date 01/05/2021  no date

22C Scoping Constructability Review 02/26/2020  no date 03/10/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/26/2020  no date 05/19/2020  no date

22X Scoping Team Meeting Date 02/25/2020  no date 02/25/2020  no date

23 Furnish Environmental Traffic Data 02/26/2020  no date 04/21/2020  no date

24 Determine Permits Needed 03/04/2020  no date 04/28/2020  no date

25 Draft Environmental Document or CE 01/06/2021  no date 07/13/2021  no date

28 Consultant Procurement 03/25/2020  no date 04/21/2020  no date

29X Public Information Meeting 12/04/2020  no date 12/04/2020  no date

30 Preliminary Utility Inspection 01/06/2021  no date 03/12/2021  no date

31S Conduct Location Survey 02/26/2020  no date 08/27/2020  no date

34F Furnish Final Soils Survey 12/23/2021  no date 04/27/2022  no date

34P Preliminary Soil Survey 11/03/2020  no date 01/04/2021  no date

35 Traffic Control Device Recommendations 01/06/2021  no date 02/23/2021  no date

36C Preliminary Field Inspection Constructability 
Review

12/04/2020  no date 12/17/2020  no date

36F Plan Design/Preliminary Field Inspection 08/28/2020  no date 01/04/2021  no date

36H Hydraulic Plan Design Public Hearing 01/06/2021  no date 03/05/2021  no date

36P Plan Design Public Hearing 01/06/2021  no date 05/07/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 01/05/2021  no date   

37H River Mechanics ProjectStudies 01/06/2021  no date 04/02/2021  no date

37S Major Structures / Bridge ��� Survey 01/06/2021  no date 05/07/2021  no date

38 Retaining Wall Data Request 01/06/2021  no date 01/12/2021  no date

39 Sound Wall Foundation Data Request 01/06/2021  no date 01/12/2021  no date

40 Minor Structures Data Request 01/06/2021  no date 01/12/2021  no date

41 Bridge Foundation Data 01/06/2021  no date 03/05/2021  no date

43 Furnish Utility Field Inspection Plans 09/13/2022  no date 10/10/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2021  no date 04/27/2022  no date

43X Utility Field Inspection (UFI) Date 10/04/2022  no date 10/04/2022  no date

44 Furnish RWU Data for Public Hearing Process 05/10/2021  no date 06/07/2021  no date

45 Minor Structures Report 01/13/2021  no date 03/12/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/06/2023  no date 11/20/2023  no date

46B Preliminary Bridge Plans 01/06/2021  no date 05/14/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/23/2021  no date 04/27/2022  no date

47 Approve Willingness 05/10/2021  no date 06/21/2021  no date

47X Willingness Posted Date 05/21/2021  no date 05/21/2021  no date

48 Conduct Location/Design Public Hearing 06/08/2021  no date 12/07/2021  no date

48X Public Hearing Meeting Date 11/15/2021  no date   

49 Adopt Location/Design 12/08/2021  no date 12/21/2021  no date

49C Design Approval Constructability Review 05/10/2021  no date 05/21/2021  no date

49X Location and Design Approval Date 12/22/2021  no date 12/22/2021  no date

50 Survey Data Verification 05/10/2021  no date 06/07/2021  no date

51 Furnish Approved R/W & UT Plans 11/09/2022  no date 02/16/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/17/2023  no date 04/14/2023  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/18/2022  no date 10/18/2022  no date

51X R/W&UT Plan Date 02/17/2023  no date 02/24/2023  no date

52 Authorize R/W & UT Funds 02/27/2023  no date 03/10/2023  no date

52T Authorize R/W Funds 10/19/2022  no date 11/16/2022  no date

52X R/W&UT Authorization Date 03/13/2023  no date 03/13/2023  no date

54 Retaining Wall Data Report 12/23/2021  no date 02/10/2022  no date

55 Sound Wall Data Report 12/23/2021  no date 02/10/2022  no date

57S Right of Way Stakeout���Survey 03/14/2023  no date 06/06/2023  no date

58 Survey Right of Way Plan Sheets 10/11/2022  no date 11/08/2022  no date

59 Noise Abatement Design 02/11/2022  no date 07/05/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/13/2023  no date 03/24/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/17/2022  no date 12/02/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/27/2023  no date 03/27/2023  no date

61 Final Traffic Control Device Plans 09/13/2022  no date 03/24/2023  no date

62 Develop Retaining Structure Plans 02/11/2022  no date 05/13/2022  no date

64 Final Bridge Plans 09/13/2022  no date 03/24/2023  no date

65C Field Inspection Constructability Review 08/08/2022  no date 08/26/2022  no date

65F Plan Design/Field Inspection 12/23/2021  no date 09/12/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/17/2023  no date 10/19/2023  no date

65X Field Inspection Team Meeting Date 09/12/2022  no date   

66 Environmental Reevaluation 11/06/2023  no date 11/20/2023  no date

67 Clear Utility Agreements 03/27/2023  no date 09/27/2023  no date

67U Utility Relocations by Owners 08/02/2023  no date 02/12/2024  no date

69 Acquire Right of Way 03/27/2023  no date 09/27/2023  no date

69X Right of Way/Utility Certification Date 12/26/2023  no date 12/26/2023  no date

70 Obtain Environmental Permits 02/17/2023  no date 10/19/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/03/2023  no date 01/04/2024  no date

70S Utility Stakeout ���Survey 08/02/2023  no date 02/12/2024  no date

71 Approved Construction Plans 11/06/2023  no date 12/15/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/20/2023  no date 11/02/2023  no date

71X Pre-Advertisement Conference Date 11/03/2023  no date 11/03/2023  no date

72 Prepare for Advertisement 12/01/2023  no date 01/03/2024  no date

72B Biddability Review 12/08/2023  no date 12/14/2023  no date

72X Plan Submission Date 12/15/2023  no date 12/15/2023  no date

73 Process Relocations 03/27/2023  no date 09/27/2023  no date

77S Construction ��� Survey 06/11/2024  no date 03/18/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/06/2023  no date 12/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2024  no date 02/13/2024  no date

82 Conduct Bid Opening 03/28/2024  no date 03/28/2024  no date

84 Award Contract 05/03/2024  no date 05/03/2024  no date

88 Survey Monumentation 03/19/2025  no date 05/13/2025  no date

91 Administer Contract 06/11/2024  no date 03/18/2025  no date

92X Contractor Final Voucher Date 04/30/2025  no date 04/30/2025  no date

94X Claims Period Ends Dates 07/28/2025  no date 07/28/2025  no date

95 District Project Closeout 07/29/2025  no date 12/03/2025  no date

96 Central Office Project Closeout 12/04/2025  no date 03/04/2026  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0653-062-798Proj:

UPC: 117204

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 653 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

HARDSURFACE NON-HARDSURFACE ROADWAY TO IMPROVE SAFETY AND REDUCE MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 655From:

ROUTE 653To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 461,725Total Current Est 

04/16/2020Current Est Date

 0

 461,725

 0

0653

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2021

02/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  148,099.00  313,626.00  0.00  0.00  461,725.00 HB1887 - DGP (2)
 461,725.00 0.00  0.00  0.00  148,099.00  313,626.00  0.00  0.00Total:

 461,725.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117204UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2021  no date 07/19/2021  no date

18 State Environmental Review Process (SERP) 07/21/2021  no date 08/03/2021  no date

22 Scope Project 07/20/2021  no date 08/02/2021  no date

24 Determine Permits Needed 08/04/2021  no date 08/17/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2021  no date 09/28/2021  no date

65F Plan Design/Field Inspection 08/03/2021  no date 09/28/2021  no date

66 Environmental Reevaluation 08/18/2021  no date 08/24/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2021  no date 09/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2021  no date 09/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2021  no date 09/29/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/30/2021  no date 02/07/2022  no date

95 District Project Closeout 02/08/2022  no date 05/03/2022  no date

96 Central Office Project Closeout 05/04/2022  no date 09/06/2022  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0654-062-P01Proj:

UPC: 117203

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 654 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.000 MILES WEST OF RTE 655From:

3.000 MILES WEST OF RTE 655To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,000Total Current Est 

04/16/2020Current Est Date

 0

 175,000

 0

0654

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2020

07/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  175,000.00  0.00  0.00  0.00  175,000.00 HB1887 - DGP (2)
 175,000.00 0.00  0.00  0.00  175,000.00  0.00  0.00  0.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117203UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/03/2022  no date 05/16/2022  no date

22 Scope Project 05/02/2022  no date 05/13/2022  no date

24 Determine Permits Needed 05/17/2022  no date 05/31/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/28/2022  no date 07/12/2022  no date

65F Plan Design/Field Inspection 05/16/2022  no date 07/12/2022  no date

66 Environmental Reevaluation 06/01/2022  no date 06/07/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/16/2022  no date 07/12/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/28/2022  no date 07/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2022  no date 07/13/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/14/2022  no date 11/14/2022  no date

95 District Project Closeout 11/15/2022  no date 02/14/2023  no date

96 Central Office Project Closeout 02/15/2023  no date 06/19/2023  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0666-062-501Proj:

UPC: 114851

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 666 - RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.57 MILE WEST RTE 678From:

1.82 MILE WEST RTE 678To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 142,534Total Current Est 

09/09/2020Current Est Date

 0

 142,534

 0

0666

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Nelson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019 10/30/2019

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 CTB Formula
 150,000.00 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$142,534

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/14/2020

Total  142,533.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114851UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/12/2019 03/12/2019 03/12/2019 03/12/2019

18 State Environmental Review Process (SERP) 05/22/2019 05/22/2019 06/05/2019 06/05/2019

22 Scope Project 05/21/2019 05/21/2019 06/14/2019 06/14/2019

24 Determine Permits Needed 06/06/2019 06/06/2019 06/19/2019 06/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/17/2019 06/17/2019 06/28/2019 07/26/2019

65F Plan Design/Field Inspection 06/17/2019 06/17/2019 06/28/2019 07/26/2019

66 Environmental Reevaluation 06/20/2019 06/20/2019 06/26/2019 06/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/17/2019 06/17/2019 06/28/2019 07/26/2019

79 Construction Funding Review/Authorization of 
Funds

07/08/2019 07/31/2019 07/19/2019 07/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 10/21/2019 07/22/2019 10/30/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/23/2019 10/31/2019 11/21/2019 09/09/2020

95 District Project Closeout 11/22/2019  no date 11/06/2020  no date

96 Central Office Project Closeout 11/09/2020  no date 10/26/2021  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0678-062-501Proj:

UPC: 114854

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: 678 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.06 Mi. N RTE 676From:

RTE 666To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 251,901Total Current Est 

09/09/2020Current Est Date

 0

 251,901

 0

0678

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Nelson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/09/2019

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 28,898.00  271,102.00  0.00  0.00  0.00  0.00  0.00  300,000.00 CTB Formula
 300,000.00 28,898.00  271,102.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$251,901

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/26/2019

Total  251,901.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114854UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/03/2019 06/03/2019 06/03/2019 06/03/2019

22 Scope Project 05/21/2019 05/21/2019 06/14/2019 06/14/2019

24 Determine Permits Needed 05/16/2019 05/16/2019 06/17/2019 07/29/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/17/2019 06/17/2019 06/28/2019 07/30/2019

65F Plan Design/Field Inspection 06/17/2019 06/17/2019 06/28/2019 07/30/2019

66 Environmental Reevaluation 05/31/2019 05/31/2019 06/03/2019 06/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/17/2019 06/17/2019 06/28/2019 07/30/2019

79 Construction Funding Review/Authorization of 
Funds

06/17/2019 07/31/2019 06/28/2019 08/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2019 08/02/2019 07/01/2019 08/09/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/02/2019 08/12/2019 10/31/2019 09/09/2020

95 District Project Closeout 11/01/2019  no date 02/03/2020  no date

96 Central Office Project Closeout 02/04/2020  no date 06/05/2020  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0687-062-P01Proj:

UPC: 117206

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 687 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE) TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 56From:

1.000 MILE WEST OF RTE 56To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

04/16/2020Current Est Date

 0

 180,000

 0

0687

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2023

11/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  200,000.00  0.00  200,000.00 HB1887 - DGP (2)
 200,000.00 0.00  0.00  0.00  0.00  0.00  200,000.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117206UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/02/2023  no date 05/15/2023  no date

22 Scope Project 05/01/2023  no date 05/12/2023  no date

24 Determine Permits Needed 05/16/2023  no date 05/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2023  no date 07/11/2023  no date

65F Plan Design/Field Inspection 05/15/2023  no date 07/11/2023  no date

66 Environmental Reevaluation 05/31/2023  no date 06/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2023  no date 07/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2023  no date 07/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2023  no date 07/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/17/2024  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0699-062-P02Proj:

UPC: 116511

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 699 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RTE 699 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 807From:

RTE 680To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

07/22/2020Current Est Date

 0

 250,000

 0

0699

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Nelson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/07/2020

03/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  140,230.00  0.00  0.00  0.00  0.00  0.00  140,230.00 CTB Formula
 0.00  0.00  109,770.00  0.00  0.00  0.00  0.00  109,770.00 HB1887 - DGP (2)

 250,000.00 0.00  140,230.00  109,770.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$14,803

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  14,802.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116511UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/04/2020 06/04/2020 06/04/2020 06/04/2020

22 Scope Project 05/13/2020 05/13/2020 07/31/2020 08/03/2020

24 Determine Permits Needed 06/04/2020 06/04/2020 06/24/2020 06/24/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/28/2020 05/28/2020 08/03/2020 08/03/2020

65F Plan Design/Field Inspection 05/28/2020 05/28/2020 08/03/2020 08/03/2020

66 Environmental Reevaluation 06/04/2020 06/04/2020 06/04/2020 06/04/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/28/2020 05/28/2020 08/03/2020 08/03/2020

79 Construction Funding Review/Authorization of 
Funds

07/21/2020 07/22/2020 08/03/2020 08/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 08/13/2020 08/04/2020 09/07/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/05/2020 09/08/2020 01/26/2022  no date

95 District Project Closeout 01/27/2022  no date 07/12/2023  no date

96 Central Office Project Closeout 07/13/2023  no date 12/30/2024  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0721-062-501Proj:

UPC: 114855

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 721 - RURAL RUSTIC(SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 626From:

0.50 MILE NORTH RTE 626To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 124,636Total Current Est 

09/09/2020Current Est Date

 0

 124,636

 0

0721

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Nelson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019 07/19/2019

05/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00 CTB Formula
 80,000.00 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$124,636

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/22/2019

Total  124,636.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114855UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/12/2019 03/12/2019 03/12/2019 03/12/2019

18 State Environmental Review Process (SERP) 03/14/2019 03/14/2019 03/27/2019 03/27/2019

22 Scope Project 05/21/2019 05/21/2019 05/31/2019 05/31/2019

24 Determine Permits Needed 03/25/2019 03/25/2019 04/18/2019 04/18/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/03/2019 06/03/2019 06/06/2019 06/06/2019

65F Plan Design/Field Inspection 06/03/2019 06/03/2019 06/06/2019 06/06/2019

66 Environmental Reevaluation 04/11/2019 04/11/2019 04/17/2019 04/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2019 06/03/2019 06/06/2019 06/06/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2019 06/17/2019 07/15/2019 06/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/16/2019 06/19/2019 07/16/2019 07/19/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2019 07/22/2019 11/15/2019 05/08/2020

95 District Project Closeout 11/18/2019  no date 11/25/2020  no date

96 Central Office Project Closeout 11/30/2020  no date 12/08/2021  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0794-062-501Proj:

UPC: 114853

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 794 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 628From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 47,042Total Current Est 

09/09/2020Current Est Date

 0

 47,042

 0

0794

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Nelson County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/25/2019

09/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 CTB Formula
 40,000.00 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 40,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$47,042

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/14/2020

Total  47,042.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114853UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/25/2019 06/25/2019 06/25/2019 06/25/2019

22 Scope Project 05/21/2019 05/21/2019 06/14/2019 06/14/2019

24 Determine Permits Needed 06/25/2019 06/25/2019 06/26/2019 06/26/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2019 07/01/2019 07/15/2019 07/09/2019

65F Plan Design/Field Inspection 06/17/2019 07/01/2019 07/15/2019 07/09/2019

66 Environmental Reevaluation 05/31/2019 05/31/2019 06/06/2019 06/06/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/17/2019 07/01/2019 07/15/2019 07/09/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2019 07/16/2019 07/15/2019 07/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/16/2019 10/21/2019 07/16/2019 10/25/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2019 10/28/2019 11/15/2019 09/09/2020

95 District Project Closeout 11/18/2019  no date 11/02/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 10/20/2021  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0814-062-P01Proj:

UPC: 117205

PC: Kimberly.Mcmahan

Project Purpose:

PM:

Description: RTE 814 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE) TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.990 MILES NORTH OF RTE 56From:

4.330 MILES NORTH OF RTE 56To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 241,200Total Current Est 

04/16/2020Current Est Date

 0

 241,200

 0

0814

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Nelson County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2023

11/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  188,852.00  11,148.00  0.00  200,000.00 HB1887 - DGP (2)
 200,000.00 0.00  0.00  0.00  0.00  188,852.00  11,148.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
117205UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/02/2023  no date 05/15/2023  no date

22 Scope Project 05/01/2023  no date 05/12/2023  no date

24 Determine Permits Needed 05/16/2023  no date 05/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2023  no date 07/11/2023  no date

65F Plan Design/Field Inspection 05/15/2023  no date 07/11/2023  no date

66 Environmental Reevaluation 05/31/2023  no date 06/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2023  no date 07/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2023  no date 07/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2023  no date 07/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/17/2024  no date



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

EN02-062-142Proj:

UPC: 108158

PC: Sharon.White

Project Purpose:

PM: Steven Carter

Description: PHASE III - BLUE RIDGE RAILROAD TUNNEL (NELSON COUNTY)

To construct a bike / pedestrian trail in historic tunnel - Phase III

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N/AFrom:

N/ATo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,649,250Total Current Est 

08/13/2019Current Est Date

 0

 1,649,250

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Nelson County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2017

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,024,775.00  0.00  0.00  0.00  0.00  0.00  0.00  1,024,775.00 MAP21 TAP
 22,000.00  0.00  0.00  0.00  0.00  0.00  0.00  22,000.00 Project Contributions

 686,694.00  0.00  0.00  0.00  0.00  0.00  0.00  686,694.00.Transportation Enhancement 
Funds

 1,733,469.00 1,733,469.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,733,469.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$896,380

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  896,379.97

CONSTRUCTION PROJECT EVENTS
06/30/2020 1,079,953.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/15/2019

Construction Completed:

Construction Started: 08/16/2019



NELSON COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108158UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/04/2015 11/04/2015 11/17/2015 11/17/2015

22 Scope Project 11/18/2015 11/18/2015 02/13/2017 02/13/2017

69X Right of Way/Utility Certification Date 03/31/2017 04/04/2017 03/31/2017 04/04/2017

72X Plan Submission Date 02/14/2017 02/14/2017 02/14/2017 02/14/2017

79 Construction Funding Review/Authorization of 
Funds

03/16/2017 03/20/2017 04/27/2017 03/23/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2017 04/23/2017 04/28/2017 04/24/2017

84 Award Contract 07/10/2019 07/17/2019 08/19/2019 08/15/2019

91 Administer Contract 06/12/2017 08/16/2019 06/26/2018  no date

95 District Project Closeout 06/27/2018  no date 11/02/2018  no date

96 Central Office Project Closeout 11/05/2018  no date 02/05/2019  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-071-772Proj:

UPC: 111093

PC: Lindsey.Hodges

Project Purpose:

PM:

Description: RTE 58 EB - SHOULDER WIDENING / RUMBLE STRIPS / GR 
UPGRADES

TO CONSTRUCT A CONTINUOUS 2' PAVED SHOULDER, INSTALL SHOULDER RUMBLE STRIPS, AND UPGRADE 
SUBSTANDARD GUARDRAIL ALONG THE INSIDE AND OUTSIDE LANES OF RTE 58 EB IN AN EFFORT TO 
REDUCE THE FREQUENCY AND SEVERITY OF ROADWAY DEPARTURE CRASHES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HENRY / PITTSYLVANIA COUNTY LINEFrom:

RTE 841 (WHISPERING PINES RD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,837,313Total Current Est 

04/29/2020Current Est Date

 0

 2,680,631

 156,682

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Pittsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2017

08/16/2018

08/16/2018

12/04/2018

12/04/2018

08/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,884,983.00  0.00  0.00  0.00  0.00  0.00  0.00  4,884,983.00 MAP21 HSIP
 4,884,983.00 4,884,983.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,884,983.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$156,682

$0

$2,351,005

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/20/2019

Total  2,507,686.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

08/08/2019

03/26/2019



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111093UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2017 06/29/2017 06/29/2017 06/29/2017

17E Environmental Review Process (ERP) 07/21/2017 07/21/2017 07/27/2017 07/27/2017

21H Hydraulics Plan Design PFI 05/08/2018 05/08/2018 06/05/2018 06/05/2018

21T Traffic Operations Analysis 03/21/2018 03/21/2018 03/21/2018 03/21/2018

22 Scope Project 03/21/2018 03/21/2018 06/27/2018 06/27/2018

22C Scoping Constructability Review 03/21/2018 03/21/2018 03/21/2018 03/21/2018

22S Photogrammetry/Aerial Photo/Image Processing 03/21/2018 03/21/2018 03/21/2018 03/21/2018

22X Scoping Team Meeting Date 03/21/2018 03/21/2018 03/21/2018 03/21/2018

23 Furnish Environmental Traffic Data 03/21/2018 03/21/2018 03/21/2018 03/21/2018

24 Determine Permits Needed 07/28/2017 07/28/2017 08/21/2017 08/21/2017

25 Draft Environmental Document or CE 06/06/2018 06/06/2018 08/09/2018 08/06/2018

28 Consultant Procurement 04/18/2018 04/18/2018 04/18/2018 04/18/2018

29X Public Information Meeting 03/21/2018 03/21/2018 03/21/2018 03/21/2018

30 Preliminary Utility Inspection 06/14/2018 06/14/2018 06/14/2018 06/14/2018

31S Conduct Location Survey 03/22/2018 03/22/2018 05/02/2018 05/02/2018

34F Furnish Final Soils Survey 08/10/2018 08/10/2018 08/16/2018 08/16/2018

34P Preliminary Soil Survey 05/22/2018 05/22/2018 06/05/2018 06/05/2018

35 Traffic Control Device Recommendations 06/27/2018 06/27/2018 06/27/2018 06/27/2018

36C Preliminary Field Inspection Constructability 
Review

05/22/2018 05/22/2018 05/22/2018 05/22/2018

36F Plan Design/Preliminary Field Inspection 05/03/2018 05/03/2018 06/05/2018 06/05/2018

36H Hydraulic Plan Design Public Hearing 06/13/2018 06/13/2018 06/13/2018 06/13/2018

36P Plan Design Public Hearing 06/13/2018 06/13/2018 06/13/2018 06/13/2018

36X Preliminary Field InspectionTeam Meeting Date 05/29/2018 05/29/2018   

38 Retaining Wall Data Request 06/13/2018 06/13/2018 06/13/2018 06/13/2018

39 Sound Wall Foundation Data Request 06/13/2018 06/13/2018 06/13/2018 06/13/2018

40 Minor Structures Data Request 06/13/2018 06/13/2018 06/13/2018 06/13/2018

43 Furnish Utility Field Inspection Plans 08/16/2018 08/10/2018 08/16/2018 08/10/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/09/2018 08/06/2018 08/09/2018 08/06/2018

43X Utility Field Inspection (UFI) Date 08/16/2018 08/10/2018 08/16/2018 08/10/2018

44 Furnish RWU Data for Public Hearing Process 06/27/2018 06/27/2018 06/27/2018 06/27/2018

45 Minor Structures Report 06/13/2018 06/13/2018 06/13/2018 06/13/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/04/2018 09/13/2018 09/19/2018 09/13/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/09/2018 08/06/2018 08/09/2018 08/06/2018

47 Approve Willingness 06/27/2018 06/27/2018 06/27/2018 06/27/2018

47X Willingness Posted Date 06/13/2018 06/13/2018 06/13/2018 06/13/2018

48 Conduct Location/Design Public Hearing 06/27/2018 06/27/2018 06/27/2018 06/27/2018

48X Public Hearing Meeting Date 06/27/2018 06/27/2018   

49 Adopt Location/Design 06/27/2018 06/27/2018 06/27/2018 06/27/2018

49C Design Approval Constructability Review 06/13/2018 06/13/2018 06/13/2018 06/13/2018

49X Location and Design Approval Date 06/27/2018 06/27/2018 06/27/2018 06/27/2018

50 Survey Data Verification 06/13/2018 06/13/2018 06/13/2018 06/13/2018

51 Furnish Approved R/W & UT Plans 08/16/2018 08/16/2018 08/16/2018 08/16/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/24/2018 09/10/2018 08/30/2018 09/13/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/14/2018 06/14/2018 06/14/2018 06/14/2018

51X R/W&UT Plan Date 08/16/2018 08/16/2018 08/16/2018 08/16/2018

52 Authorize R/W & UT Funds 08/16/2018 08/16/2018 08/16/2018 08/16/2018

52T Authorize R/W Funds 06/14/2018 06/14/2018 06/14/2018 06/14/2018



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/16/2018 08/16/2018 08/16/2018 08/16/2018

54 Retaining Wall Data Report 08/09/2018 08/06/2018 08/09/2018 08/06/2018

55 Sound Wall Data Report 08/09/2018 08/06/2018 08/09/2018 08/06/2018

57S Right of Way Stakeout���Survey 08/16/2018 08/16/2018 08/16/2018 08/16/2018

58 Survey Right of Way Plan Sheets 08/16/2018 08/10/2018 08/16/2018 08/10/2018

59 Noise Abatement Design 08/09/2018 08/06/2018 08/09/2018 08/06/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/16/2018 08/16/2018 08/16/2018 08/16/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

06/14/2018 06/14/2018 06/14/2018 06/14/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/16/2018 08/16/2018 08/16/2018 08/16/2018

61 Final Traffic Control Device Plans 08/24/2018 09/10/2018 08/30/2018 09/13/2018

62 Develop Retaining Structure Plans 08/09/2018 08/06/2018 08/09/2018 08/06/2018

65C Field Inspection Constructability Review 08/16/2018 08/10/2018 08/16/2018 08/10/2018

65F Plan Design/Field Inspection 08/09/2018 08/06/2018 08/09/2018 08/06/2018

65P Plan Design/Pre-Advertisement Conference 08/17/2018 08/16/2018 08/30/2018 08/30/2018

65X Field Inspection Team Meeting Date 08/16/2018 08/10/2018   

66 Environmental Reevaluation 09/20/2018 08/06/2018 10/03/2018 08/06/2018

67 Clear Utility Agreements 08/16/2018 08/16/2018 08/16/2018 08/16/2018

67U Utility Relocations by Owners 06/21/2018 06/21/2018 06/21/2018 06/21/2018

69 Acquire Right of Way 08/16/2018 08/16/2018 08/16/2018 08/16/2018

69X Right of Way/Utility Certification Date 10/30/2018 09/14/2018 10/30/2018 09/14/2018

70 Obtain Environmental Permits 08/16/2018 08/06/2018 08/16/2018 08/06/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/04/2018 08/31/2018 10/30/2018 08/31/2018

70S Utility Stakeout ���Survey 06/21/2018 06/21/2018 06/21/2018 06/21/2018

71 Approved Construction Plans 09/20/2018 09/14/2018 10/22/2018 10/16/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/17/2018 08/16/2018 08/23/2018 08/23/2018

71X Pre-Advertisement Conference Date 08/31/2018 08/30/2018 08/31/2018 08/30/2018

72 Prepare for Advertisement 10/16/2018 09/28/2018 11/06/2018 12/03/2018

72B Biddability Review 10/23/2018 10/29/2018 10/29/2018 11/05/2018

72X Plan Submission Date 10/22/2018 10/16/2018 10/22/2018 10/16/2018

73 Process Relocations 08/16/2018 08/16/2018 08/16/2018 08/16/2018

77S Construction ��� Survey 03/20/2019 12/12/2018 09/20/2019 12/12/2018

79 Construction Funding Review/Authorization of 
Funds

09/20/2018 09/03/2018 11/16/2018 09/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2018 12/04/2018 12/11/2018 12/04/2018

82 Conduct Bid Opening 01/22/2019 01/23/2019 02/04/2019 02/22/2019

84 Award Contract 02/05/2019 02/22/2019 03/19/2019 02/22/2019

88 Survey Monumentation 09/23/2019 12/12/2018 11/19/2019 12/12/2018

91 Administer Contract 03/20/2019 03/26/2019 09/20/2019 08/08/2019

92X Contractor Final Voucher Date 11/05/2019 12/11/2019 11/05/2019 12/11/2019

94X Claims Period Ends Dates 02/07/2020 02/09/2020 02/07/2020 02/09/2020

95 District Project Closeout 02/10/2020  no date 05/04/2020  no date

96 Central Office Project Closeout 05/05/2020  no date 09/08/2020  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6311-071-454Proj:

UPC: 115493

PC: Raina.Rosado

Project Purpose:

PM:

Description: RTE 311 - CONSTRUCT CONNECTOR ROAD

FY20 58 COORIDOR FUNDING - PROJECT APPLICAION ID 3675 (FY20 SMART SCALE) - CONSTRUCT RTE 311 
CONNECTOR ROAD FROM EXISTING RTE 58 (OAK RIDGE FARMS INTERCHANGE) TO SOUTHERN VIRGINIA 
MEGA SITE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 58From:

SOUTHERN VIRGINIA MEGA SITETo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 33,456,704Total Current Est 

06/04/2020Current Est Date

 3,764,366

 25,996,518

 3,695,820

0311

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2019

10/20/2021

10/20/2021

09/13/2022

09/13/2022

07/10/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,481,704.00 Local Project Contributions
 0.00  7,500,000.00  12,500,000.00  10,975,000.00Route 58
 0.00  9,981,704.00  12,500,000.00  10,975,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$879,450

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  879,449.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115493UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023 10/02/2019 08/28/2023 10/15/2019

17E Environmental Review Process (ERP) 09/14/2023 04/02/2019 09/27/2023 04/02/2019

21H Hydraulics Plan Design PFI 07/12/2024  no date 08/22/2024  no date

21T Traffic Operations Analysis 09/14/2023 11/01/2019 01/22/2024 12/03/2019

22 Scope Project 08/29/2023  no date 10/07/2024  no date

22C Scoping Constructability Review 09/14/2023 11/01/2019 09/27/2023 11/15/2019

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2023 10/31/2019 01/11/2024 10/31/2019

22X Scoping Team Meeting Date 09/13/2023 10/31/2019 09/13/2023 10/31/2019

23 Furnish Environmental Traffic Data 09/14/2023 10/31/2019 11/09/2023 10/31/2019

24 Determine Permits Needed 09/28/2023 04/03/2019 01/04/2024 07/03/2019

25 Draft Environmental Document or CE 10/08/2024 01/31/2020 04/18/2025 01/31/2020

28 Consultant Procurement 10/12/2023 12/03/2019 04/23/2024 12/03/2019

29X Public Information Meeting 08/29/2023 10/15/2019 10/10/2023 10/15/2019

30 Preliminary Utility Inspection 10/08/2024  no date 12/13/2024  no date

31S Conduct Location Survey 09/14/2023 11/01/2019 04/02/2024 12/17/2019

32 Value Engineering 10/08/2024  no date 01/07/2025  no date

34F Furnish Final Soils Survey 10/21/2025  no date 02/26/2026  no date

34P Preliminary Soil Survey 08/09/2024  no date 10/04/2024  no date

35 Traffic Control Device Recommendations 10/08/2024  no date 12/13/2024  no date

36C Preliminary Field Inspection Constructability 
Review

09/14/2023 11/01/2019 10/03/2023 11/21/2019

36F Plan Design/Preliminary Field Inspection 04/24/2024 12/18/2019 08/22/2024  no date

36H Hydraulic Plan Design Public Hearing 10/08/2024  no date 12/06/2024  no date

36P Plan Design Public Hearing 10/08/2024  no date 02/13/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 10/07/2024  no date   

38 Retaining Wall Data Request 10/08/2024  no date 10/14/2024  no date

39 Sound Wall Foundation Data Request 10/08/2024  no date 10/14/2024  no date

40 Minor Structures Data Request 10/08/2024  no date 10/14/2024  no date

43 Furnish Utility Field Inspection Plans 07/06/2026  no date 08/18/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/29/2025  no date 04/30/2026  no date

43X Utility Field Inspection (UFI) Date 07/27/2026  no date 07/27/2026  no date

44 Furnish RWU Data for Public Hearing Process 02/14/2025  no date 03/14/2025  no date

45 Minor Structures Report 10/15/2024  no date 12/13/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/20/2027  no date 09/02/2027  no date

48 Conduct Location/Design Public Hearing 04/02/2025  no date 10/03/2025  no date

48X Public Hearing Meeting Date 09/15/2025  no date   

49 Adopt Location/Design 10/06/2025  no date 10/17/2025  no date

49C Design Approval Constructability Review 02/14/2025  no date 02/28/2025  no date

49X Location and Design Approval Date 10/21/2025  no date 10/21/2025  no date

50 Survey Data Verification 02/14/2025  no date 04/01/2025  no date

51 Furnish Approved R/W & UT Plans 10/05/2026  no date 01/11/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/01/2026  no date 08/03/2026  no date

51X R/W&UT Plan Date 01/12/2027  no date 01/12/2027  no date

52 Authorize R/W & UT Funds 01/13/2027  no date 01/28/2027  no date

52T Authorize R/W Funds 08/04/2026  no date 09/17/2026  no date

52X R/W&UT Authorization Date 01/29/2027  no date 01/29/2027  no date

53F Final Landscaping Plans 07/06/2026  no date 11/03/2026  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 10/08/2024  no date 12/13/2024  no date

54 Retaining Wall Data Report 10/22/2025  no date 12/09/2025  no date

55 Sound Wall Data Report 10/21/2025  no date 12/08/2025  no date

56 Develop Compensatory Mitigation Design 10/21/2025  no date 05/29/2026  no date

56S Survey ��� Compensatory Mitigation 10/21/2025  no date 05/29/2026  no date

57S Right of Way Stakeout���Survey 02/01/2027  no date 04/26/2027  no date

58 Survey Right of Way Plan Sheets 08/19/2026  no date 10/02/2026  no date

59 Noise Abatement Design 12/09/2025  no date 05/04/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/29/2027  no date 02/11/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/18/2026  no date 10/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/12/2027  no date 02/12/2027  no date

61 Final Traffic Control Device Plans 07/06/2026  no date 01/12/2027  no date

62 Develop Retaining Structure Plans 12/10/2025  no date 06/10/2026  no date

65C Field Inspection Constructability Review 06/11/2026  no date 07/01/2026  no date

65F Plan Design/Field Inspection 10/21/2025  no date 04/30/2026  no date

65P Plan Design/Pre-Advertisement Conference 01/12/2027  no date 07/19/2027  no date

65X Field Inspection Team Meeting Date 07/02/2026  no date   

66 Environmental Reevaluation 10/19/2027  no date 11/16/2027  no date

67 Clear Utility Agreements 02/16/2027  no date 08/18/2027  no date

67U Utility Relocations by Owners 06/23/2027  no date 12/30/2027  no date

68 Clear Railroad Agreements 01/12/2027  no date 07/19/2027  no date

69 Acquire Right of Way 02/16/2027  no date 08/18/2027  no date

69X Right of Way/Utility Certification Date 01/03/2028  no date 01/03/2028  no date

70 Obtain Environmental Permits 07/06/2026  no date 03/12/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/20/2027  no date 10/15/2027  no date

70S Utility Stakeout ���Survey 06/23/2027  no date 12/30/2027  no date

71 Approved Construction Plans 09/03/2027  no date 11/18/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/20/2027  no date 08/02/2027  no date

71X Pre-Advertisement Conference Date 08/19/2027  no date 08/19/2027  no date

72 Prepare for Advertisement 08/20/2027  no date 11/23/2027  no date

72B Biddability Review 11/17/2027  no date 12/09/2027  no date

72X Plan Submission Date 12/10/2027  no date 12/10/2027  no date

73 Process Relocations 02/16/2027  no date 08/18/2027  no date

77S Construction ��� Survey 06/08/2028  no date 12/14/2028  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2027  no date 10/01/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2028  no date 01/11/2028  no date

82 Conduct Bid Opening 03/27/2028  no date 03/27/2028  no date

84 Award Contract 05/02/2028  no date 05/02/2028  no date

88 Survey Monumentation 06/11/2029  no date 08/06/2029  no date

91 Administer Contract 06/08/2028  no date 06/08/2029  no date

92X Contractor Final Voucher Date 07/24/2029  no date 07/24/2029  no date

94X Claims Period Ends Dates 10/19/2029  no date 10/19/2029  no date

95 District Project Closeout 10/22/2029  no date 01/22/2030  no date

96 Central Office Project Closeout 01/23/2030  no date 05/24/2030  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

HSIP-071-801Proj:

UPC: 111315

PC: Sean.Grinnell

Project Purpose:

PM:

Description: RTE 29 - DYNAMIC FLASHING LIGHTS AT RTE  642

APP ID 2049 - INSTALL DYNAMIC FLASHING LIGHTS TO IMPROVE SAFETY AND MITIGATE CRASHES, USING 
REGIONAL SIGNAL ON-CALL CONTRACT UPC 107539.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 MILE SOUTH OF RTE 642From:

0.09 MILE NORTH RTE 642To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 174,188Total Current Est 

04/21/2020Current Est Date

 0

 170,299

 3,889

6029

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Pittsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2017

02/15/2018

02/15/2018

02/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,109.00  0.00  0.00  0.00  0.00  0.00  0.00  3,109.00 Discretionary Grants
 127,488.00  0.00  0.00  0.00  0.00  0.00  0.00  127,488.00 MAP21 HSIP

 27,977.00  0.00  0.00  0.00  0.00  0.00  0.00  27,977.00.Highway Safety 
Improvements

 158,574.00 158,574.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 158,574.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,889

$0

$164,434

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/28/2020

Total  168,323.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/05/2018

Construction Completed:

Construction Started: 10/23/2018



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111315UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/06/2017 11/06/2017 11/07/2017 11/07/2017

17E Environmental Review Process (ERP) 11/08/2017 11/08/2017 12/01/2017 12/01/2017

22 Scope Project 11/08/2017 11/08/2017 01/18/2018 01/18/2018

24 Determine Permits Needed 12/04/2017 12/04/2017 12/06/2017 12/06/2017

25 Draft Environmental Document or CE 12/04/2017 12/04/2017 01/03/2018 01/03/2018

47 Approve Willingness 01/04/2018 01/04/2018 01/04/2018 01/04/2018

49 Adopt Location/Design 01/19/2018 01/19/2018 01/19/2018 01/19/2018

65F Plan Design/Field Inspection 01/05/2018 01/05/2018 01/18/2018 01/18/2018

66 Environmental Reevaluation 01/04/2018 01/04/2018 01/05/2018 01/05/2018

69X Right of Way/Utility Certification Date 01/22/2018 01/19/2018 01/24/2018 01/19/2018

79 Construction Funding Review/Authorization of 
Funds

01/25/2018 01/23/2018 03/08/2018 02/13/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2018 02/14/2018 03/15/2018 02/15/2018

84 Award Contract 03/16/2018 02/16/2018 03/29/2018 03/05/2018

91 Administer Contract 03/30/2018 10/23/2018 10/22/2018  no date

95 District Project Closeout 10/23/2018  no date 01/23/2019  no date

96 Central Office Project Closeout 01/24/2019  no date 05/28/2019  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0601-071-P01Proj:

UPC: 115655

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 601 - RURAL RUSTIC (SURFACE A NON-HARDSURFACED ROAD)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 602From:

1.400 MILES NORTH OF RTE 601To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 280,000Total Current Est 

06/06/2019Current Est Date

 0

 280,000

 0

0601

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  280,000.00  0.00  280,000.00 HB1887 - DGP (2)
 280,000.00 0.00  0.00  0.00  0.00  0.00  280,000.00  0.00Total:

 280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115655UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0602-071-P01Proj:

UPC: 115651

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 602 - RURAL RUSTIC (MOONS ROAD)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.560 MILE SOUTH OF RTE 668From:

RTE 628To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 147,000Total Current Est 

06/06/2019Current Est Date

 0

 147,000

 0

0602

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2023

02/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  115,725.00  31,275.00  0.00  0.00  0.00  147,000.00 HB1887 - DGP (2)
 147,000.00 0.00  0.00  115,725.00  31,275.00  0.00  0.00  0.00Total:

 147,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115651UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2023  no date 07/24/2023  no date

18 State Environmental Review Process (SERP) 07/26/2023  no date 08/08/2023  no date

22 Scope Project 07/25/2023  no date 08/07/2023  no date

24 Determine Permits Needed 08/09/2023  no date 08/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2023  no date 10/03/2023  no date

65F Plan Design/Field Inspection 08/08/2023  no date 10/03/2023  no date

66 Environmental Reevaluation 08/23/2023  no date 08/29/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2023  no date 10/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2023  no date 10/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2023  no date 10/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2023  no date 02/12/2024  no date

95 District Project Closeout 02/13/2024  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 09/10/2024  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0605-071-P01Proj:

UPC: 115646

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 605 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 40From:

RTE 799To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 192,500Total Current Est 

04/21/2020Current Est Date

 0

 192,500

 0

0605

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/30/2020 05/22/2020

09/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  192,500.00  0.00  0.00  0.00  0.00  0.00  192,500.00 CTB Formula
 192,500.00 0.00  192,500.00  0.00  0.00  0.00  0.00  0.00Total:

 192,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$140,522

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  140,522.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115646UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/30/2020 03/30/2020 03/30/2020 03/30/2020

18 State Environmental Review Process (SERP) 03/30/2020 04/20/2020 04/20/2020 04/20/2020

22 Scope Project 03/30/2020 03/30/2020 03/30/2020 03/30/2020

24 Determine Permits Needed 03/30/2020 03/30/2020 04/20/2020 04/20/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2020 04/13/2020 04/13/2020 04/13/2020

65F Plan Design/Field Inspection 04/06/2020 04/06/2020 04/10/2020 04/10/2020

66 Environmental Reevaluation 03/30/2020 04/20/2020 04/20/2020 04/20/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/30/2020 03/30/2020 03/30/2020 03/30/2020

79 Construction Funding Review/Authorization of 
Funds

04/21/2020 04/21/2020 05/04/2020 05/21/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/05/2020  no date 05/05/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/06/2020  no date 09/03/2020  no date

95 District Project Closeout 09/04/2020  no date 12/03/2020  no date

96 Central Office Project Closeout 12/04/2020  no date 04/12/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0605-071-P02Proj:

UPC: 115647

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 605 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 778From:

RTE 772To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 245,000Total Current Est 

06/06/2019Current Est Date

 0

 245,000

 0

0605

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2021

02/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  216,590.00  0.00  0.00  0.00  0.00  0.00  216,590.00 CTB Formula
 0.00  0.00  28,410.00  0.00  0.00  0.00  0.00  28,410.00 HB1887 - DGP (2)

 245,000.00 0.00  216,590.00  28,410.00  0.00  0.00  0.00  0.00Total:

 245,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115647UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2021  no date 07/19/2021  no date

18 State Environmental Review Process (SERP) 07/21/2021 07/06/2020 08/03/2021 07/06/2020

22 Scope Project 07/20/2021  no date 08/02/2021  no date

24 Determine Permits Needed 08/04/2021 07/06/2020 08/17/2021 07/06/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2021  no date 09/28/2021  no date

65F Plan Design/Field Inspection 08/03/2021  no date 09/28/2021  no date

66 Environmental Reevaluation 08/18/2021 08/18/2020 08/24/2021 08/18/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2021  no date 09/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2021  no date 09/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2021  no date 09/29/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/30/2021  no date 02/07/2022  no date

95 District Project Closeout 02/08/2022  no date 05/03/2022  no date

96 Central Office Project Closeout 05/04/2022  no date 09/06/2022  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0607-071-P01Proj:

UPC: 114023

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 607 - RURAL RUSTIC (SURFACE TREAT NON - HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 668From:

0.5 MI S RTE 668To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 87,500Total Current Est 

05/28/2020Current Est Date

 0

 87,500

 0

0607

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/06/2020 06/01/2020

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 87,500.00  0.00  0.00  0.00  0.00  0.00  0.00  87,500.00 CTB Formula
 87,500.00 87,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 87,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$7,860

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  7,860.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114023UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/06/2020 04/06/2020 04/06/2020 04/06/2020

18 State Environmental Review Process (SERP) 04/09/2020 04/09/2020 04/09/2020 04/09/2020

22 Scope Project 04/06/2020 04/06/2020 04/06/2020 04/06/2020

24 Determine Permits Needed 04/09/2020 04/09/2020 05/28/2020 05/28/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/27/2020 04/27/2020 04/28/2020 04/28/2020

65F Plan Design/Field Inspection 04/21/2020 04/21/2020 04/24/2020 04/24/2020

66 Environmental Reevaluation 04/09/2020 05/28/2020 05/28/2020 05/28/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/06/2020 04/06/2020 04/06/2020 04/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/28/2020 05/28/2020 06/10/2020 05/29/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2020 06/01/2020 06/11/2020 06/01/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/12/2020  no date 10/12/2020  no date

95 District Project Closeout 10/13/2020  no date 01/12/2021  no date

96 Central Office Project Closeout 01/13/2021  no date 05/18/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0609-071-P01Proj:

UPC: 114022

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 609 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 MI N RTE 757From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 231,000Total Current Est 

05/26/2020Current Est Date

 0

 231,000

 0

0609

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2020 06/01/2020

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 179,362.00  0.00  0.00  0.00  0.00  0.00  0.00  179,362.00 CTB Formula
 51,638.00  0.00  0.00  0.00  0.00  0.00  0.00  51,638.00Formula - Secondary

 231,000.00 231,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 231,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$21,708

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  21,707.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114022UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/27/2020 03/27/2020 03/27/2020 03/27/2020

18 State Environmental Review Process (SERP) 03/31/2020 03/31/2020 03/31/2020 03/31/2020

22 Scope Project 03/30/2020 03/30/2020 03/30/2020 03/30/2020

24 Determine Permits Needed 03/30/2020 03/30/2020 05/26/2020 05/26/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2020 04/13/2020 04/14/2020 04/14/2020

65F Plan Design/Field Inspection 03/30/2020 03/30/2020 04/13/2020 04/13/2020

66 Environmental Reevaluation 03/30/2020 05/26/2020 05/26/2020 05/26/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/27/2020 03/27/2020 03/27/2020 03/27/2020

79 Construction Funding Review/Authorization of 
Funds

05/26/2020 05/26/2020 06/08/2020 05/28/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 06/01/2020 06/09/2020 06/01/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/10/2020  no date 10/08/2020  no date

95 District Project Closeout 10/09/2020  no date 01/08/2021  no date

96 Central Office Project Closeout 01/11/2021  no date 05/14/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0618-071-P01Proj:

UPC: 114016

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RT. 618 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 606From:

RTE 640To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 72,529Total Current Est 

07/09/2020Current Est Date

 0

 72,529

 0

0618

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Pittsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/09/2020

07/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 157,500.00  0.00  0.00  0.00  0.00  0.00  0.00  157,500.00 CTB Formula
 236,250.00  0.00  0.00  0.00  0.00  0.00  0.00  236,250.00Formula - Secondary

 393,750.00 393,750.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 393,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$272,429

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/18/2020

Total  272,429.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/13/2020

Construction Completed:

Construction Started:

07/08/2020

04/13/2020



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114016UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/01/2020 02/01/2020 02/01/2020 02/01/2020

22 Scope Project 12/02/2019 12/02/2019 12/02/2019 12/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/01/2020 02/01/2020 03/02/2020 03/02/2020

66 Environmental Reevaluation 02/01/2020 03/18/2020 03/18/2020 03/18/2020

69X Right of Way/Utility Certification Date 03/18/2020 03/18/2020 03/18/2020 03/18/2020

72X Plan Submission Date 03/18/2020 03/18/2020 03/18/2020 03/18/2020

79 Construction Funding Review/Authorization of 
Funds

03/19/2020 03/18/2020 03/27/2020 04/08/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 04/09/2020 04/14/2020 04/09/2020

82 Conduct Bid Opening 05/27/2020 04/10/2020 05/27/2020 04/10/2020

84 Award Contract 05/28/2020 04/13/2020 06/24/2020 04/13/2020

91 Administer Contract 06/25/2020 04/13/2020 09/18/2020 07/08/2020

92X Contractor Final Voucher Date 11/03/2020 07/08/2020 11/03/2020 07/08/2020

94X Claims Period Ends Dates 02/04/2021 07/08/2020 02/04/2021 07/08/2020

95 District Project Closeout 02/05/2021  no date 04/30/2021  no date

96 Central Office Project Closeout 05/03/2021  no date 09/02/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0621-071-P01Proj:

UPC: 115650

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 621 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 875From:

RTE 862To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 298,609Total Current Est 

06/23/2020Current Est Date

 0

 298,609

 0

0621

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/01/2020 07/08/2020

11/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  298,609.00  0.00  0.00  0.00  0.00  298,609.00 HB1887 - DGP (2)
 298,609.00 0.00  0.00  298,609.00  0.00  0.00  0.00  0.00Total:

 298,609.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$51,089

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  51,089.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115650UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/01/2020 06/01/2020 06/01/2020 06/01/2020

18 State Environmental Review Process (SERP) 06/02/2020 06/02/2020 06/02/2020 06/02/2020

22 Scope Project 06/01/2020 06/01/2020 06/01/2020 06/01/2020

24 Determine Permits Needed 06/02/2020 06/02/2020 06/02/2020 06/02/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/08/2020 06/08/2020 06/08/2020 06/08/2020

65F Plan Design/Field Inspection 06/02/2020 06/02/2020 06/05/2020 06/05/2020

66 Environmental Reevaluation 06/17/2020 06/17/2020 06/17/2020 06/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/02/2020 06/02/2020 06/02/2020 06/02/2020

79 Construction Funding Review/Authorization of 
Funds

06/23/2020 06/23/2020 07/07/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/08/2020  no date 07/08/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/09/2020  no date 11/06/2020  no date

95 District Project Closeout 11/09/2020  no date 02/09/2021  no date

96 Central Office Project Closeout 02/10/2021  no date 06/14/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0638-071-P01Proj:

UPC: 115656

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 638 - RURAL RUSTIC (SURFACE A NON-HARDSURFACED ROAD)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 641From:

0.650 MILE WEST OF RTE 641To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 130,000Total Current Est 

06/06/2019Current Est Date

 0

 130,000

 0

0638

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  130,000.00  0.00  130,000.00 HB1887 - DGP (2)
 130,000.00 0.00  0.00  0.00  0.00  0.00  130,000.00  0.00Total:

 130,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115656UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0642-071-822Proj:

UPC: 115491

PC: Brian.Casto

Project Purpose:

PM:

Description: #SMART20 RTE 642 - INTERSECTION REALIGNMENT AT RTE 29

FY20 SMART SCALE - PROJECT APPLICATION ID 4177 - REALIGN RTE 642 (SHULA DRIVE) INTERSECTION AT 
RTE 29 TO ADDRESS SAFETY CONCERNS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.000 MILE WEST OF RTE 29From:

RTE 29To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,768,466Total Current Est 

10/06/2020Current Est Date

 1,295,565

 2,990,976

 481,925

0642

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/30/2021

01/19/2024

01/19/2024

03/11/2025

03/11/2025

01/14/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  600,000.00  4,168,466.00  4,768,466.00 HB1887 - DGP (1)
 4,768,466.00 0.00  0.00  0.00  0.00  0.00  600,000.00  4,168,466.00Total:

 4,768,466.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115491UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/19/2021  no date 04/30/2021  no date

17E Environmental Review Process (ERP) 05/18/2021  no date 05/24/2021  no date

21H Hydraulics Plan Design PFI 11/01/2021  no date 12/15/2021  no date

21T Traffic Operations Analysis 05/17/2021  no date 05/17/2021  no date

22 Scope Project 05/03/2021  no date 12/21/2021  no date

22C Scoping Constructability Review 05/18/2021  no date 06/01/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/17/2021  no date 05/17/2021  no date

22X Scoping Team Meeting Date 05/17/2021  no date 05/17/2021  no date

23 Furnish Environmental Traffic Data 05/18/2021  no date 07/14/2021  no date

24 Determine Permits Needed 05/25/2021  no date 07/21/2021  no date

25 Draft Environmental Document or CE 12/22/2021  no date 04/26/2022  no date

28 Consultant Procurement 06/15/2021  no date 06/15/2021  no date

29X Public Information Meeting 11/19/2021  no date 11/19/2021  no date

30 Preliminary Utility Inspection 12/21/2021  no date 12/21/2021  no date

31S Conduct Location Survey 05/18/2021  no date 08/11/2021  no date

34F Furnish Final Soils Survey 11/09/2022  no date 03/17/2023  no date

34P Preliminary Soil Survey 10/15/2021  no date 12/15/2021  no date

35 Traffic Control Device Recommendations 12/17/2021  no date 02/04/2022  no date

36C Preliminary Field Inspection Constructability 
Review

11/16/2021  no date 12/01/2021  no date

36F Plan Design/Preliminary Field Inspection 08/12/2021  no date 12/15/2021  no date

36H Hydraulic Plan Design Public Hearing 12/22/2021  no date 02/22/2022  no date

36P Plan Design Public Hearing 12/22/2021  no date 04/26/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 12/16/2021  no date   

38 Retaining Wall Data Request 12/21/2021  no date 12/21/2021  no date

39 Sound Wall Foundation Data Request 12/21/2021  no date 12/21/2021  no date

40 Minor Structures Data Request 12/22/2021  no date 12/29/2021  no date

43 Furnish Utility Field Inspection Plans 06/20/2023  no date 08/03/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/17/2023  no date 06/19/2023  no date

43X Utility Field Inspection (UFI) Date 08/25/2023  no date 08/25/2023  no date

44 Furnish RWU Data for Public Hearing Process 03/30/2022  no date 04/26/2022  no date

45 Minor Structures Report 12/30/2021  no date 03/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/12/2024  no date 08/23/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/09/2022  no date 03/17/2023  no date

47 Approve Willingness 04/26/2022  no date 04/26/2022  no date

47X Willingness Posted Date 03/29/2022  no date 03/29/2022  no date

48 Conduct Location/Design Public Hearing 04/27/2022  no date 10/24/2022  no date

48X Public Hearing Meeting Date 10/03/2022  no date   

49 Adopt Location/Design 10/25/2022  no date 11/07/2022  no date

49C Design Approval Constructability Review 04/27/2022  no date 05/10/2022  no date

49X Location and Design Approval Date 11/08/2022  no date 11/08/2022  no date

50 Survey Data Verification 04/27/2022  no date 05/24/2022  no date

51 Furnish Approved R/W & UT Plans 09/20/2023  no date 12/26/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/07/2024  no date 07/02/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/24/2023  no date 04/24/2023  no date

51X R/W&UT Plan Date 12/27/2023  no date 01/03/2024  no date

52 Authorize R/W & UT Funds 01/04/2024  no date 01/19/2024  no date

52T Authorize R/W Funds 04/24/2023  no date 04/24/2023  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/22/2024  no date 01/22/2024  no date

54 Retaining Wall Data Report 11/08/2022  no date 11/08/2022  no date

55 Sound Wall Data Report 11/08/2022  no date 11/08/2022  no date

57S Right of Way Stakeout���Survey 01/23/2024  no date 04/16/2024  no date

58 Survey Right of Way Plan Sheets 08/04/2023  no date 09/19/2023  no date

59 Noise Abatement Design 11/08/2022  no date 11/08/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/22/2024  no date 02/02/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/24/2023  no date 04/24/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/05/2024  no date 02/05/2024  no date

61 Final Traffic Control Device Plans 04/02/2024  no date 07/02/2024  no date

62 Develop Retaining Structure Plans 11/08/2022  no date 11/08/2022  no date

65C Field Inspection Constructability Review 03/20/2023  no date 04/07/2023  no date

65F Plan Design/Field Inspection 11/09/2022  no date 06/19/2023  no date

65P Plan Design/Pre-Advertisement Conference 12/27/2023  no date 07/02/2024  no date

65X Field Inspection Team Meeting Date 06/19/2023  no date   

66 Environmental Reevaluation 08/12/2024  no date 08/23/2024  no date

67 Clear Utility Agreements 02/05/2024  no date 08/07/2024  no date

67U Utility Relocations by Owners 08/08/2024  no date 02/19/2025  no date

69 Acquire Right of Way 02/06/2024  no date 08/08/2024  no date

69X Right of Way/Utility Certification Date 09/26/2024  no date 09/26/2024  no date

70 Obtain Environmental Permits 06/19/2023  no date 06/19/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/12/2024  no date 10/07/2024  no date

70S Utility Stakeout ���Survey 06/12/2024  no date 12/18/2024  no date

71 Approved Construction Plans 08/12/2024  no date 09/18/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/03/2024  no date 07/17/2024  no date

71X Pre-Advertisement Conference Date 08/09/2024  no date 08/09/2024  no date

72 Prepare for Advertisement 09/04/2024  no date 10/03/2024  no date

72B Biddability Review 09/11/2024  no date 09/17/2024  no date

72X Plan Submission Date 09/18/2024  no date 09/18/2024  no date

73 Process Relocations 02/05/2024  no date 02/05/2024  no date

77S Construction ��� Survey 07/08/2025  no date 01/14/2026  no date

79 Construction Funding Review/Authorization of 
Funds

08/12/2024  no date 09/09/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/11/2025  no date 03/11/2025  no date

82 Conduct Bid Opening 04/23/2025  no date 04/23/2025  no date

84 Award Contract 05/30/2025  no date 05/30/2025  no date

88 Survey Monumentation 01/15/2026  no date 03/16/2026  no date

91 Administer Contract 07/08/2025  no date 01/14/2026  no date

92X Contractor Final Voucher Date 03/03/2026  no date 03/03/2026  no date

94X Claims Period Ends Dates 05/28/2026  no date 05/28/2026  no date

95 District Project Closeout 05/29/2026  no date 08/21/2026  no date

96 Central Office Project Closeout 08/24/2026  no date 12/30/2026  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0644-071-P01Proj:

UPC: 115645

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 644 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 750From:

0.900 MILE EAST OF RTE 750To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 157,500Total Current Est 

05/28/2020Current Est Date

 0

 157,500

 0

0644

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/06/2020 06/01/2020

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  157,500.00  0.00  0.00  0.00  0.00  0.00  157,500.00 CTB Formula
 157,500.00 0.00  157,500.00  0.00  0.00  0.00  0.00  0.00Total:

 157,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$122,501

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/27/2020

Total  122,500.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115645UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/06/2020 04/06/2020 04/06/2020 04/06/2020

18 State Environmental Review Process (SERP) 04/09/2020 04/09/2020 04/09/2020 04/09/2020

22 Scope Project 04/06/2020 04/06/2020 04/06/2020 04/06/2020

24 Determine Permits Needed 04/09/2020 04/09/2020 05/28/2020 05/28/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/23/2020 04/23/2020 04/23/2020 04/23/2020

65F Plan Design/Field Inspection 04/21/2020 04/21/2020 04/21/2020 04/21/2020

66 Environmental Reevaluation 04/09/2020 05/28/2020 05/28/2020 05/28/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/06/2020 04/06/2020 04/06/2020 04/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/28/2020 05/28/2020 06/03/2020 05/29/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2020 06/01/2020 06/04/2020 06/01/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/04/2020  no date 08/04/2020  no date

95 District Project Closeout 08/05/2020  no date 10/29/2020  no date

96 Central Office Project Closeout 10/30/2020  no date 03/11/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0656-071-764Proj:

UPC: 113931

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 656 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 713From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,421Total Current Est 

12/12/2019Current Est Date

 0

 50,421

 0

0656

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2020

11/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 20,169.00  0.00  0.00  0.00  0.00  0.00  0.00  20,169.00 CTB Formula
 30,252.00  0.00  0.00  0.00  0.00  0.00  0.00  30,252.00Formula - Secondary

 50,421.00 50,421.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,421.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$62,455

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  62,455.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113931UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/09/2020 04/09/2020 04/09/2020 04/09/2020

22 Scope Project 12/02/2019 12/02/2019 12/02/2019 12/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/01/2020 06/01/2020 06/01/2020 06/01/2020

66 Environmental Reevaluation 05/28/2020 05/28/2020 05/28/2020 05/28/2020

69X Right of Way/Utility Certification Date 12/02/2019 12/02/2019 12/02/2019 12/02/2019

72X Plan Submission Date 06/01/2020 06/01/2020 06/01/2020 06/01/2020

79 Construction Funding Review/Authorization of 
Funds

06/23/2020 06/23/2020 07/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020  no date 07/14/2020  no date

82 Conduct Bid Opening 08/11/2020  no date 08/18/2020  no date

84 Award Contract 08/18/2020  no date 08/27/2020  no date

91 Administer Contract 08/28/2020  no date 11/24/2020  no date

92X Contractor Final Voucher Date 01/12/2021  no date 01/12/2021  no date

94X Claims Period Ends Dates 04/09/2021  no date 04/09/2021  no date

95 District Project Closeout 04/12/2021  no date 07/06/2021  no date

96 Central Office Project Closeout 07/07/2021  no date 11/08/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0669-071-P01Proj:

UPC: 115652

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 669 - RURAL RUSTIC (MELON ROAD)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 603From:

HALIFAX COUNTY LINETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 227,500Total Current Est 

06/06/2019Current Est Date

 0

 227,500

 0

0669

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2023

02/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  227,500.00  0.00  0.00  0.00  227,500.00 HB1887 - DGP (2)
 227,500.00 0.00  0.00  0.00  227,500.00  0.00  0.00  0.00Total:

 227,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115652UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2023  no date 07/24/2023  no date

18 State Environmental Review Process (SERP) 07/26/2023  no date 08/08/2023  no date

22 Scope Project 07/25/2023  no date 08/07/2023  no date

24 Determine Permits Needed 08/09/2023  no date 08/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2023  no date 10/03/2023  no date

65F Plan Design/Field Inspection 08/08/2023  no date 10/03/2023  no date

66 Environmental Reevaluation 08/23/2023  no date 08/29/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2023  no date 10/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2023  no date 10/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2023  no date 10/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2023  no date 02/12/2024  no date

95 District Project Closeout 02/13/2024  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 09/10/2024  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0698-071-P01Proj:

UPC: 114024

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 698 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 57From:

RTE 640To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 279,488Total Current Est 

05/26/2020Current Est Date

 0

 279,488

 0

0698

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/06/2020 06/01/2020

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 177,048.00  60,329.00  0.00  0.00  0.00  0.00  0.00  237,377.00 CTB Formula
 47,873.00  0.00  0.00  0.00  0.00  0.00  0.00  47,873.00 Telecommunications

 285,250.00 224,921.00  60,329.00  0.00  0.00  0.00  0.00  0.00Total:

 285,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$195,445

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/27/2020

Total  195,445.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114024UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/06/2020 04/06/2020 04/06/2020 04/06/2020

18 State Environmental Review Process (SERP) 04/09/2020 04/09/2020 04/09/2020 04/09/2020

22 Scope Project 04/06/2020 04/06/2020 04/06/2020 04/06/2020

24 Determine Permits Needed 04/09/2020 04/09/2020 05/26/2020 05/26/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/22/2020 04/22/2020 04/24/2020 04/24/2020

65F Plan Design/Field Inspection 04/21/2020 04/21/2020 04/21/2020 04/21/2020

66 Environmental Reevaluation 04/09/2020 05/26/2020 05/26/2020 05/26/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/06/2020 04/06/2020 04/06/2020 04/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/26/2020 05/26/2020 06/08/2020 05/28/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 06/01/2020 06/09/2020 06/01/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/10/2020  no date 10/08/2020  no date

95 District Project Closeout 10/09/2020  no date 01/08/2021  no date

96 Central Office Project Closeout 01/11/2021  no date 05/14/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0706-071-P01Proj:

UPC: 111990

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 706 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 701From:

1.1 MI WEST OF RTE 701To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 197,500Total Current Est 

06/22/2018Current Est Date

 0

 197,500

 0

0706

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2018 07/13/2018

11/14/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 79,000.00  0.00  0.00  0.00  0.00  0.00  0.00  79,000.00 CTB Formula
 110,532.00  0.00  0.00  0.00  0.00  0.00  0.00  110,532.00 State Formula

 7,968.00  0.00  0.00  0.00  0.00  0.00  0.00  7,968.00Formula - Secondary
 197,500.00 197,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 197,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$151,570

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  151,570.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111990UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2018 07/05/2018 07/05/2018 07/05/2018

18 State Environmental Review Process (SERP) 11/16/2017 11/16/2017 11/16/2017 11/16/2017

22 Scope Project 05/07/2018 05/07/2018 05/07/2018 05/07/2018

24 Determine Permits Needed 11/16/2017 11/16/2017 11/16/2017 11/16/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/08/2018 05/08/2018 05/08/2018 05/08/2018

65F Plan Design/Field Inspection 05/08/2018 05/08/2018 05/08/2018 05/08/2018

66 Environmental Reevaluation 03/14/2018 03/14/2018 03/14/2018 03/14/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/08/2018 05/08/2018 05/08/2018 05/08/2018

79 Construction Funding Review/Authorization of 
Funds

07/05/2018 07/12/2018 07/18/2018 07/12/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/19/2018  no date 07/19/2018  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/20/2018  no date 11/20/2018  no date

95 District Project Closeout 11/21/2018  no date 02/21/2019  no date

96 Central Office Project Closeout 02/22/2019  no date 06/25/2019  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0707-071-P01Proj:

UPC: 111991

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 707 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 662From:

1.2 MI N OF RTE 662To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 210,657Total Current Est 

04/02/2020Current Est Date

 0

 210,657

 0

0707

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2018 07/13/2018

11/14/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 65,249.00  0.00  0.00  0.00  0.00  0.00  0.00  65,249.00 CTB Formula
 109,012.00  0.00  0.00  0.00  0.00  0.00  0.00  109,012.00 State Formula

 32,205.00  0.00  0.00  0.00  0.00  0.00  0.00  32,205.00 Telecommunications
 8,534.00  0.00  0.00  0.00  0.00  0.00  0.00  8,534.00Formula - Secondary

 215,000.00 215,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 215,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$51,181

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  51,180.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111991UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2018 07/05/2018 07/05/2018 07/05/2018

18 State Environmental Review Process (SERP) 11/16/2017 11/16/2017 11/16/2017 11/16/2017

22 Scope Project 05/07/2018 05/07/2018 05/07/2018 05/07/2018

24 Determine Permits Needed 11/16/2017 11/16/2017 11/16/2017 11/16/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/08/2018 05/08/2018 05/08/2018 05/08/2018

65F Plan Design/Field Inspection 05/08/2018 05/08/2018 05/08/2018 05/08/2018

66 Environmental Reevaluation 04/10/2018 04/10/2018 04/10/2018 04/10/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/08/2018 05/08/2018 05/08/2018 05/08/2018

79 Construction Funding Review/Authorization of 
Funds

07/05/2018 07/12/2018 07/18/2018 07/12/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/19/2018  no date 07/19/2018  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/20/2018  no date 11/20/2018  no date

95 District Project Closeout 11/21/2018  no date 02/21/2019  no date

96 Central Office Project Closeout 02/22/2019  no date 06/25/2019  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0707-071-P01Proj:

UPC: 115648

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 707 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 640From:

RTE 706To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 192,500Total Current Est 

06/06/2019Current Est Date

 0

 192,500

 0

0707

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2021

02/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  192,500.00  0.00  0.00  0.00  0.00  192,500.00 HB1887 - DGP (2)
 192,500.00 0.00  0.00  192,500.00  0.00  0.00  0.00  0.00Total:

 192,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115648UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2021  no date 07/19/2021  no date

18 State Environmental Review Process (SERP) 07/21/2021  no date 08/03/2021  no date

22 Scope Project 07/20/2021  no date 08/02/2021  no date

24 Determine Permits Needed 08/04/2021  no date 08/17/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2021  no date 09/28/2021  no date

65F Plan Design/Field Inspection 08/03/2021  no date 09/28/2021  no date

66 Environmental Reevaluation 08/18/2021  no date 08/24/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2021  no date 09/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2021  no date 09/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2021  no date 09/29/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/30/2021  no date 02/07/2022  no date

95 District Project Closeout 02/08/2022  no date 05/03/2022  no date

96 Central Office Project Closeout 05/04/2022  no date 09/06/2022  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0738-071-P01Proj:

UPC: 114017

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 738 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 640From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 84,330Total Current Est 

06/25/2020Current Est Date

 0

 84,330

 0

0738

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Pittsylvania County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/18/2020

06/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 38,000.00  0.00  0.00  0.00  0.00  0.00  0.00  38,000.00 CTB Formula
 57,000.00  0.00  0.00  0.00  0.00  0.00  0.00  57,000.00Formula - Secondary

 95,000.00 95,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 95,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$128,562

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  128,562.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/18/2020

Construction Completed:

Construction Started:

06/24/2020

03/18/2020



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114017UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/31/2020 01/31/2020 01/31/2020 01/31/2020

22 Scope Project 12/02/2019 12/02/2019 12/02/2019 12/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/10/2020 02/10/2020 02/13/2020 02/13/2020

66 Environmental Reevaluation 03/09/2020 03/12/2020 03/12/2020 03/12/2020

69X Right of Way/Utility Certification Date 02/14/2020 02/14/2020 02/14/2020 02/14/2020

72X Plan Submission Date 02/10/2020 02/10/2020 02/13/2020 02/10/2020

79 Construction Funding Review/Authorization of 
Funds

02/14/2020 03/13/2020 02/25/2020 03/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 03/18/2020 03/10/2020 03/18/2020

82 Conduct Bid Opening 04/21/2020 03/18/2020 04/22/2020 03/18/2020

84 Award Contract 04/22/2020 03/18/2020 05/20/2020 03/18/2020

91 Administer Contract 05/20/2020 03/18/2020 08/14/2020 06/24/2020

92X Contractor Final Voucher Date 09/28/2020 06/24/2020 09/28/2020 06/24/2020

94X Claims Period Ends Dates 12/29/2020 06/24/2020 12/29/2020 06/24/2020

95 District Project Closeout 12/29/2020  no date 03/29/2021  no date

96 Central Office Project Closeout 03/29/2021  no date 07/30/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0750-071-800Proj:

UPC: 111305

PC: Laura.Walton

Project Purpose:

PM:

Description: #SMART18 - RTE 750 - TURN LANE, ACCESS MANAGEMENT AT RTE 
844

#SMART18 - CONSTRUCTION OF TURN LANE AND IMPLEMENTATION OF ACCESS MANAGEMENT 
STRATEGIES TO ENHANCE SAFETY AND IMPROVE THE FUNCTIONALITY OF THE INTERSECTION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 MILE EAST  OF RTE 844From:

0.03 MILE NORTH OF RTE 844To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,083,903Total Current Est 

08/28/2020Current Est Date

 414,846

 600,000

 69,057

0750

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2019

11/01/2021

11/01/2021

12/13/2022

12/13/2022

10/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  158,850.00  0.00  469,395.00  455,658.00  0.00  0.00  1,083,903.00 HB1887 - HPP (1)
 1,083,903.00 0.00  158,850.00  0.00  469,395.00  455,658.00  0.00  0.00Total:

 1,083,903.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$59,186

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  59,185.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111305UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2019 06/25/2019 07/26/2019 06/28/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/19/2019 08/19/2019

21H Hydraulics Plan Design PFI 11/07/2019 10/10/2019 12/23/2019  no date

21T Traffic Operations Analysis 08/13/2019 07/17/2019 10/08/2019 09/11/2019

22 Scope Project 07/29/2019 07/01/2019 01/23/2020  no date

22C Scoping Constructability Review 08/13/2019 07/17/2019 08/26/2019 07/30/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/12/2019 07/16/2019 08/12/2019 07/16/2019

22X Scoping Team Meeting Date 08/12/2019 07/16/2019 08/12/2019 07/16/2019

23 Furnish Environmental Traffic Data 08/13/2019 07/17/2019 10/08/2019 09/11/2019

25 Draft Environmental Document or CE 01/24/2020  no date 07/28/2020  no date

28 Consultant Procurement 09/11/2019 08/14/2019 10/08/2019 09/11/2019

29X Public Information Meeting 12/20/2019  no date 12/20/2019  no date

30 Preliminary Utility Inspection 01/24/2020  no date 03/27/2020  no date

31S Conduct Location Survey 08/13/2019 07/17/2019 09/24/2019 08/27/2019

34F Furnish Final Soils Survey 11/09/2020  no date 03/17/2021  no date

34P Preliminary Soil Survey 10/24/2019 09/26/2019 12/23/2019  no date

35 Traffic Control Device Recommendations 01/24/2020  no date 03/10/2020  no date

36C Preliminary Field Inspection Constructability 
Review

11/22/2019  no date 12/09/2019  no date

36F Plan Design/Preliminary Field Inspection 09/25/2019 08/28/2019 12/23/2019  no date

36H Hydraulic Plan Design Public Hearing 01/24/2020  no date 03/20/2020  no date

36P Plan Design Public Hearing 01/24/2020  no date 04/17/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 12/24/2019  no date   

38 Retaining Wall Data Request 01/23/2020  no date 01/23/2020  no date

39 Sound Wall Foundation Data Request 01/23/2020  no date 01/23/2020  no date

40 Minor Structures Data Request 01/24/2020  no date 01/30/2020  no date

43 Furnish Utility Field Inspection Plans 04/08/2021  no date 05/21/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/17/2020  no date 03/24/2021  no date

43X Utility Field Inspection (UFI) Date 06/22/2021  no date 06/22/2021  no date

44 Furnish RWU Data for Public Hearing Process 03/30/2020  no date 04/24/2020  no date

45 Minor Structures Report 01/31/2020  no date 03/27/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/01/2022  no date 06/14/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/09/2020  no date 03/17/2021  no date

47 Approve Willingness 04/17/2020  no date 04/17/2020  no date

47X Willingness Posted Date 03/20/2020  no date 03/20/2020  no date

48 Conduct Location/Design Public Hearing 04/27/2020  no date 10/22/2020  no date

48X Public Hearing Meeting Date 10/01/2020  no date   

49 Adopt Location/Design 10/23/2020  no date 11/05/2020  no date

49C Design Approval Constructability Review 04/20/2020  no date 05/01/2020  no date

49X Location and Design Approval Date 11/06/2020  no date 11/06/2020  no date

50 Survey Data Verification 04/20/2020  no date 05/15/2020  no date

51 Furnish Approved R/W & UT Plans 07/09/2021  no date 10/08/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/18/2021  no date 08/13/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/27/2021  no date 01/27/2021  no date

51X R/W&UT Plan Date 10/11/2021  no date 10/15/2021  no date

52 Authorize R/W & UT Funds 10/19/2021  no date 11/01/2021  no date

52T Authorize R/W Funds 01/27/2021  no date 01/27/2021  no date

52X R/W&UT Authorization Date 11/02/2021  no date 11/02/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 11/06/2020  no date 11/06/2020  no date

55 Sound Wall Data Report 11/06/2020  no date 11/06/2020  no date

57S Right of Way Stakeout���Survey 11/03/2021  no date 02/03/2022  no date

58 Survey Right of Way Plan Sheets 05/24/2021  no date 07/08/2021  no date

59 Noise Abatement Design 11/06/2020  no date 11/06/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/02/2021  no date 11/16/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/27/2021  no date 01/27/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/17/2021  no date 11/17/2021  no date

61 Final Traffic Control Device Plans 05/13/2021  no date 08/13/2021  no date

62 Develop Retaining Structure Plans 11/06/2020  no date 11/06/2020  no date

65C Field Inspection Constructability Review 03/18/2021  no date 04/07/2021  no date

65F Plan Design/Field Inspection 11/09/2020  no date 03/24/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/08/2021  no date 08/13/2021  no date

65X Field Inspection Team Meeting Date 04/07/2021  no date   

66 Environmental Reevaluation 06/15/2022  no date 06/28/2022  no date

67 Clear Utility Agreements 11/17/2021  no date 05/26/2022  no date

67U Utility Relocations by Owners 05/31/2022  no date 12/06/2022  no date

69 Acquire Right of Way 11/18/2021  no date 05/27/2022  no date

69X Right of Way/Utility Certification Date 08/01/2022  no date 08/01/2022  no date

70 Obtain Environmental Permits 04/08/2021  no date 10/11/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/01/2022  no date 07/27/2022  no date

70S Utility Stakeout ���Survey 04/01/2022  no date 10/04/2022  no date

71 Approved Construction Plans 06/15/2022  no date 07/22/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/16/2021  no date 08/27/2021  no date

71X Pre-Advertisement Conference Date 05/31/2022  no date 05/31/2022  no date

72 Prepare for Advertisement 07/08/2022  no date 08/08/2022  no date

72B Biddability Review 07/15/2022  no date 07/21/2022  no date

72X Plan Submission Date 07/22/2022  no date 07/22/2022  no date

73 Process Relocations 11/17/2021  no date 11/17/2021  no date

77S Construction ��� Survey 03/30/2023  no date 10/02/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/15/2022  no date 07/13/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 02/01/2023  no date 03/29/2023  no date

88 Survey Monumentation 10/03/2023  no date 12/01/2023  no date

91 Administer Contract 03/30/2023  no date 10/02/2023  no date

92X Contractor Final Voucher Date 11/16/2023  no date 11/16/2023  no date

94X Claims Period Ends Dates 02/20/2024  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 09/18/2024  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0774-071-P01Proj:

UPC: 115654

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 774 - RURAL RUSTIC (SURFACE A NON-HARDSURFACED ROAD)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 40From:

RTE 605To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 480,000Total Current Est 

06/06/2019Current Est Date

 0

 480,000

 0

0774

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  423,402.00  56,598.00  0.00  480,000.00 HB1887 - DGP (2)
 480,000.00 0.00  0.00  0.00  0.00  423,402.00  56,598.00  0.00Total:

 480,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115654UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0793-071-P01Proj:

UPC: 115653

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 793 - RURAL RUSTIC (CHERRYSTONE LAKE ROAD)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 57From:

RTE 605To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,157Total Current Est 

06/06/2019Current Est Date

 0

 370,157

 0

0793

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2023

02/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  191,177.00  178,980.00  0.00  0.00  370,157.00 HB1887 - DGP (2)
 370,157.00 0.00  0.00  0.00  191,177.00  178,980.00  0.00  0.00Total:

 370,157.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115653UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2023  no date 07/24/2023  no date

18 State Environmental Review Process (SERP) 07/26/2023  no date 08/08/2023  no date

22 Scope Project 07/25/2023  no date 08/07/2023  no date

24 Determine Permits Needed 08/09/2023  no date 08/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2023  no date 10/03/2023  no date

65F Plan Design/Field Inspection 08/08/2023  no date 10/03/2023  no date

66 Environmental Reevaluation 08/23/2023  no date 08/29/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2023  no date 10/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2023  no date 10/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2023  no date 10/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2023  no date 02/12/2024  no date

95 District Project Closeout 02/13/2024  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 09/10/2024  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0861-071-814Proj:

UPC: 113661

PC: Jamie.Surface

Project Purpose:

PM: Norfolk Southern Railroad

Description: RTE 861 - INSTALL FLASHING LIGHTS & GATES AT NSRR CROSSING

Highway-Rail Safety Project - Priority Number2022012 - RTE 861 / Mountain Run Rd - Install Flashing Lights and 
Gates at NSRR Crossing #714194G in Pittsylvania County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.047 MILE SOUTH OF NSRR CROSSINGFrom:

0.047 MILE NORTH OF NSRR CROSSINGTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 255,000Total Current Est 

06/22/2020Current Est Date

 0

 255,000

 0

0861

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  255,000.00  0.00  255,000.00 MAP21 Rail Highway 
Crossings

 255,000.00 0.00  0.00  0.00  0.00  0.00  255,000.00  0.00Total:

 255,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113661UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0886-071-P01Proj:

UPC: 115649

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 886 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 687From:

RTE 649To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 245,000Total Current Est 

06/06/2019Current Est Date

 0

 245,000

 0

0886

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2022

02/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  245,000.00  0.00  0.00  0.00  0.00  245,000.00 HB1887 - DGP (2)
 245,000.00 0.00  0.00  245,000.00  0.00  0.00  0.00  0.00Total:

 245,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115649UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2022  no date 07/22/2022  no date

18 State Environmental Review Process (SERP) 07/26/2022  no date 08/08/2022  no date

22 Scope Project 07/25/2022  no date 08/05/2022  no date

24 Determine Permits Needed 08/09/2022  no date 08/22/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2022  no date 10/03/2022  no date

65F Plan Design/Field Inspection 08/08/2022  no date 10/03/2022  no date

66 Environmental Reevaluation 08/23/2022  no date 08/29/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2022  no date 10/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2022  no date 10/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2022  no date 10/04/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2022  no date 02/10/2023  no date

95 District Project Closeout 02/13/2023  no date 05/08/2023  no date

96 Central Office Project Closeout 05/09/2023  no date 09/11/2023  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0995-071-P01Proj:

UPC: 113930

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 995 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 903From:

END OF STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 113,750Total Current Est 

05/28/2020Current Est Date

 0

 113,750

 0

0995

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/06/2020 06/01/2020

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 113,750.00  0.00  0.00  0.00  0.00  0.00  0.00  113,750.00 CTB Formula
 113,750.00 113,750.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 113,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$73,844

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  73,844.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113930UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/06/2020 04/06/2020 04/06/2020 04/06/2020

18 State Environmental Review Process (SERP) 04/09/2020 04/09/2020 04/09/2020 04/09/2020

22 Scope Project 04/06/2020 04/06/2020 04/06/2020 04/06/2020

24 Determine Permits Needed 04/09/2020 04/09/2020 05/28/2020 05/28/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2020 04/20/2020 04/21/2020 04/21/2020

65F Plan Design/Field Inspection 04/20/2020 04/20/2020 04/21/2020 04/21/2020

66 Environmental Reevaluation 05/28/2020 05/28/2020 05/28/2020 05/28/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/06/2020 04/06/2020 04/06/2020 04/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/28/2020 05/28/2020 06/10/2020 05/29/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2020 06/01/2020 06/11/2020 06/01/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/12/2020  no date 10/12/2020  no date

95 District Project Closeout 10/13/2020  no date 01/12/2021  no date

96 Central Office Project Closeout 01/13/2021  no date 05/18/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

1062-071-P01Proj:

UPC: 114018

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 1062 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 659From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 46,876Total Current Est 

12/12/2019Current Est Date

 0

 46,876

 0

1062

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/10/2020

07/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,751.00  0.00  0.00  0.00  0.00  0.00  0.00  18,751.00 CTB Formula
 28,125.00  0.00  0.00  0.00  0.00  0.00  0.00  28,125.00Formula - Secondary

 46,876.00 46,876.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 46,876.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$26,915

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  26,914.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/10/2020

Construction Completed:

Construction Started: 04/10/2020



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114018UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 02/03/2020 02/03/2020 02/03/2020 02/03/2020

22 Scope Project 12/02/2019 12/02/2019 12/02/2019 12/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/27/2020 02/27/2020 02/27/2020 02/27/2020

66 Environmental Reevaluation 03/09/2020 03/19/2020 03/19/2020 03/19/2020

69X Right of Way/Utility Certification Date 03/19/2020 03/19/2020 03/19/2020 03/19/2020

72X Plan Submission Date 03/19/2020 03/19/2020 03/19/2020 03/19/2020

79 Construction Funding Review/Authorization of 
Funds

03/19/2020 03/19/2020 03/30/2020 04/09/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 04/10/2020 04/14/2020 04/10/2020

82 Conduct Bid Opening 05/27/2020 04/10/2020 05/27/2020 04/10/2020

84 Award Contract 05/28/2020 04/10/2020 06/24/2020 04/10/2020

91 Administer Contract 06/25/2020 04/10/2020 09/18/2020  no date

92X Contractor Final Voucher Date 11/03/2020  no date 11/03/2020  no date

94X Claims Period Ends Dates 02/04/2021  no date 02/04/2021  no date

95 District Project Closeout 02/05/2021  no date 04/30/2021  no date

96 Central Office Project Closeout 05/03/2021  no date 09/02/2021  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

1070-071-P01Proj:

UPC: 113926

PC: Joseph.Craddock

Project Purpose:

PM:

Description: RTE 1070 - RURAL RUSTIC (SURFACE TREAT NON-HARDSURFACE)

RURAL RUSTIC - TO PAVE AN UNPAVED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 659From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 57,500Total Current Est 

07/08/2019Current Est Date

 0

 57,500

 0

1070

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Pittsylvania County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2019

02/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 23,000.00  0.00  0.00  0.00  0.00  0.00  0.00  23,000.00 CTB Formula
 34,500.00  0.00  0.00  0.00  0.00  0.00  0.00  34,500.00Formula - Secondary

 57,500.00 57,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 57,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$31,541

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  31,541.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113926UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/08/2019 07/08/2019 07/19/2019 07/19/2019

18 State Environmental Review Process (SERP) 07/23/2019 09/19/2019 08/05/2019 09/19/2019

22 Scope Project 07/22/2019 07/22/2019 08/02/2019 08/02/2019

24 Determine Permits Needed 08/06/2019 09/19/2019 08/19/2019 09/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/17/2019  no date 09/30/2019  no date

65F Plan Design/Field Inspection 08/05/2019  no date 09/30/2019  no date

66 Environmental Reevaluation 08/20/2019 09/24/2019 08/26/2019 09/24/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/05/2019  no date 09/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/17/2019 08/22/2019 09/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019  no date 10/01/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/02/2019  no date 02/07/2020  no date

95 District Project Closeout 02/10/2020  no date 05/04/2020  no date

96 Central Office Project Closeout 05/05/2020  no date 09/04/2020  no date



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

9999-071-827Proj:

UPC: 115643

PC: Joseph.Craddock

Project Purpose:

PM:

Description: FY25 PITTSYLVANIA COUNTY RURAL RUSTIC ROAD PROJECTS

COMBINING 4 STATE FORCES / HIRED EQUIPMENT PROJECTS FOR FY25 FOR PITTSYLVANIA COUNTY. SEE 
COMMENTS SECTION FOR SPECIFIC ROUTES AND ESTIMATES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 900,068Total Current Est 

06/06/2019Current Est Date

 0

 900,068

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Pittsylvania County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2025

01/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  216,735.00  683,333.00  900,068.00 HB1887 - DGP (2)
 900,068.00 0.00  0.00  0.00  0.00  0.00  216,735.00  683,333.00Total:

 900,068.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PITTSYLVANIA COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115643UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2025  no date 07/16/2025  no date

22 Scope Project 07/01/2025  no date 07/15/2025  no date

24 Determine Permits Needed 07/17/2025  no date 07/30/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2025  no date 09/10/2025  no date

65F Plan Design/Field Inspection 07/16/2025  no date 09/10/2025  no date

66 Environmental Reevaluation 07/31/2025  no date 08/06/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2025  no date 09/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2025  no date 09/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2025  no date 09/11/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2025  no date 01/20/2026  no date

95 District Project Closeout 01/21/2026  no date 04/15/2026  no date

96 Central Office Project Closeout 04/16/2026  no date 08/18/2026  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6015-073-617Proj:

UPC: 109535

PC: Laura.Walton

Project Purpose:

PM:

Description: #HB2.FY17 RTE 15 - LEFT & RIGHT TURN LANES AT RTE 665

APP ID 597- MAINTENANCE AND IMPROVEMENTS TO THE ADVANCE WARNING SIGNAGE AND PAVEMENT 
MARKINGS AND INSTALLATION OF TURN LANES TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.160 MILE SOUTH OF RTE 665From:

0.131 MILE NORTH OF RTE 665To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,092,089Total Current Est 

05/19/2020Current Est Date

 419,645

 2,085,960

 586,484

0015

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Prince Edward County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2017

04/03/2019

04/03/2019

09/08/2020

09/08/2020

11/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,339,347.00  0.00  1,082,632.00  1,547,227.00  20,303.00  0.00  0.00  4,989,509.00 HB1887 - DGP (1)
 4,989,509.00 2,339,347.00  0.00  1,082,632.00  1,547,227.00  20,303.00  0.00  0.00Total:

 4,989,509.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$331,589

$156,616

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  488,205.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109535UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/17/2017 01/17/2017 01/30/2017 01/30/2017

17E Environmental Review Process (ERP) 02/15/2017 02/15/2017 03/01/2017 03/01/2017

21H Hydraulics Plan Design PFI 02/15/2017 02/15/2017 05/10/2017 05/10/2017

21T Traffic Operations Analysis 02/14/2017 02/14/2017 02/14/2017 02/14/2017

22 Scope Project 01/30/2017 01/30/2017 05/24/2017 05/24/2017

22C Scoping Constructability Review 02/15/2017 02/15/2017 03/01/2017 03/01/2017

22S Photogrammetry/Aerial Photo/Image Processing 02/14/2017 02/14/2017 02/14/2017 02/14/2017

22X Scoping Team Meeting Date 02/14/2017 02/14/2017 02/14/2017 02/14/2017

23 Furnish Environmental Traffic Data 02/14/2017 02/14/2017 02/14/2017 02/14/2017

24 Determine Permits Needed 03/01/2017 03/01/2017 04/11/2017 04/11/2017

25 Draft Environmental Document or CE 05/25/2017 05/25/2017 09/25/2017 03/01/2018

28 Consultant Procurement 03/15/2017 03/15/2017 03/15/2017 03/15/2017

29X Public Information Meeting 04/26/2017 04/26/2017 04/26/2017 04/26/2017

30 Preliminary Utility Inspection 05/24/2017 05/24/2017 05/24/2017 05/24/2017

31S Conduct Location Survey 02/14/2017 02/14/2017 02/14/2017 02/14/2017

34F Furnish Final Soils Survey 05/25/2017 05/25/2017 02/15/2018 02/15/2018

34P Preliminary Soil Survey 01/17/2017 01/17/2017 05/23/2017 05/23/2017

35 Traffic Control Device Recommendations 05/25/2017 05/25/2017 07/11/2017 07/11/2017

36C Preliminary Field Inspection Constructability 
Review

04/13/2017 04/13/2017 04/26/2017 04/26/2017

36F Plan Design/Preliminary Field Inspection 02/15/2017 02/15/2017 05/10/2017 05/10/2017

36H Hydraulic Plan Design Public Hearing 05/25/2017 05/25/2017 07/07/2017 07/07/2017

36P Plan Design Public Hearing 05/25/2017 05/25/2017 09/25/2017 09/25/2017

36X Preliminary Field InspectionTeam Meeting Date 05/24/2017 05/24/2017   

38 Retaining Wall Data Request 05/24/2017 05/24/2017 05/24/2017 05/24/2017

39 Sound Wall Foundation Data Request 05/24/2017 05/24/2017 05/24/2017 05/24/2017

40 Minor Structures Data Request 05/24/2017 05/24/2017 05/24/2017 05/24/2017

43 Furnish Utility Field Inspection Plans 08/24/2018 08/24/2018 10/09/2018 10/09/2018

43H Hydraulic Plan Design/Field Inspection (FI) 05/30/2018 05/30/2018 08/22/2018 08/22/2018

43X Utility Field Inspection (UFI) Date 11/06/2018 10/18/2018 11/06/2018 10/18/2018

44 Furnish RWU Data for Public Hearing Process 08/28/2017 08/28/2017 09/25/2017 09/25/2017

45 Minor Structures Report 05/24/2017 05/24/2017 05/24/2017 05/24/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2020 04/16/2020 02/13/2020 04/29/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/16/2018 04/16/2018 04/16/2018 04/16/2018

47 Approve Willingness 09/25/2017 09/25/2017 09/25/2017 09/25/2017

47X Willingness Posted Date 08/25/2017 08/25/2017 08/25/2017 08/25/2017

48 Conduct Location/Design Public Hearing 09/26/2017 09/26/2017 03/30/2018 03/30/2018

48X Public Hearing Meeting Date 03/12/2018 03/12/2018   

49 Adopt Location/Design 04/02/2018 04/02/2018 04/13/2018 04/13/2018

49C Design Approval Constructability Review 09/26/2017 09/26/2017 10/09/2017 10/09/2017

49X Location and Design Approval Date 04/16/2018 04/16/2018 04/16/2018 04/16/2018

50 Survey Data Verification 09/26/2017 09/26/2017 10/24/2017 10/24/2017

51 Furnish Approved R/W & UT Plans 12/20/2018 12/20/2018 03/27/2019 03/27/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/24/2018 09/24/2018 11/20/2018 04/06/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/27/2018 06/27/2018 06/27/2018 06/27/2018

51X R/W&UT Plan Date 03/28/2019 03/28/2019 03/28/2019 03/28/2019

52 Authorize R/W & UT Funds 03/29/2019 03/29/2019 04/11/2019 04/03/2019

52T Authorize R/W Funds 06/27/2018 06/27/2018 06/27/2018 06/27/2018



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/12/2019 04/04/2019 04/12/2019 04/04/2019

54 Retaining Wall Data Report 04/16/2018 04/16/2018 04/16/2018 04/16/2018

55 Sound Wall Data Report 04/16/2018 04/16/2018 04/16/2018 04/16/2018

57S Right of Way Stakeout���Survey 04/15/2019 04/05/2019 07/09/2019 07/09/2019

58 Survey Right of Way Plan Sheets 10/10/2018 10/10/2018 12/19/2018 12/19/2018

59 Noise Abatement Design 04/16/2018 05/24/2018 04/16/2018 05/25/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/12/2019 04/04/2019 04/25/2019 04/04/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

06/27/2018 06/27/2018 06/27/2018 06/27/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/26/2019 04/04/2019 04/26/2019 04/04/2019

61 Final Traffic Control Device Plans 08/24/2018 08/24/2018 11/29/2018 11/29/2018

62 Develop Retaining Structure Plans 04/16/2018 04/16/2018 04/16/2018 04/16/2018

65C Field Inspection Constructability Review 04/16/2018 04/16/2018 04/16/2018 04/16/2018

65F Plan Design/Field Inspection 04/17/2018 04/17/2018 08/22/2018 08/22/2018

65P Plan Design/Pre-Advertisement Conference 08/24/2018 08/24/2018 11/20/2018 04/06/2020

65X Field Inspection Team Meeting Date 08/23/2018 08/23/2018   

66 Environmental Reevaluation 02/14/2020 05/08/2020 02/28/2020 05/12/2020

67 Clear Utility Agreements 04/26/2019 04/05/2019 01/15/2020 01/15/2020

67U Utility Relocations by Owners 01/30/2020 02/13/2020 07/29/2020 07/27/2020

69 Acquire Right of Way 04/29/2019 04/04/2019 01/29/2020 01/27/2020

69X Right of Way/Utility Certification Date 08/06/2020 07/31/2020 08/06/2020 07/31/2020

70 Obtain Environmental Permits 08/24/2018 07/27/2018 08/26/2019 07/27/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/31/2020 04/16/2020 03/27/2020 06/11/2020

70S Utility Stakeout ���Survey 11/15/2019 11/15/2019 05/11/2020 05/11/2020

71 Approved Construction Plans 06/22/2020 06/30/2020 07/29/2020 08/31/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/30/2018 04/07/2020 12/13/2018 04/20/2020

71X Pre-Advertisement Conference Date 01/30/2020 04/15/2020 01/30/2020 04/15/2020

72 Prepare for Advertisement 07/15/2020 07/07/2020 08/13/2020 09/04/2020

72B Biddability Review 07/29/2020 08/11/2020 08/04/2020 08/19/2020

72X Plan Submission Date 07/29/2020 07/29/2020 07/29/2020 07/29/2020

73 Process Relocations 04/26/2019 04/04/2019 04/26/2019 04/04/2019

77S Construction ��� Survey 12/23/2020  no date 06/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/30/2020 08/31/2020 08/26/2020 08/31/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 10/22/2020  no date 10/22/2020  no date

84 Award Contract 10/23/2020  no date 12/22/2020  no date

88 Survey Monumentation 01/06/2022  no date 03/07/2022  no date

91 Administer Contract 12/23/2020  no date 01/05/2022  no date

92X Contractor Final Voucher Date 02/22/2022  no date 02/22/2022  no date

94X Claims Period Ends Dates 05/18/2022  no date 05/18/2022  no date

95 District Project Closeout 05/19/2022  no date 08/12/2022  no date

96 Central Office Project Closeout 08/15/2022  no date 12/20/2022  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6015-073-616Proj:

UPC: 109537

PC: Raina.Rosado

Project Purpose:

PM:

Description: #HB2.FY17 RTE 15 - CONSTRUCT ROUNDABOUT AT RTE 692

APP ID 586- REMOVING EXISTING INTERSECTION, RAMPS AND SIGNAL LIGHTS AND THE CONSTRUCTION OF 
A ROUNDABOUT, PEDESTRIAN CROSSWALK AND ACCESS MANAGEMENT TO IMPROVE TRAFFIC FLOW AND 
SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.065 MILE SOUTH OF RTE 692From:

0.082 MILE NORTH OF RTE 692To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,808,037Total Current Est 

05/29/2020Current Est Date

 144,053

 2,226,711

 437,273

0015

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Lynchburg

Prince Edward County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2016

04/19/2019

04/19/2019

09/08/2020

09/08/2020

11/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 344,487.00  708,384.00  1,755,166.00  0.00  0.00  0.00  0.00  2,808,037.00 HB1887 - DGP (1)
 2,808,037.00 344,487.00  708,384.00  1,755,166.00  0.00  0.00  0.00  0.00Total:

 2,808,037.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$413,740

$136,451

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  550,190.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109537UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/17/2016 08/17/2016 08/17/2016 08/17/2016

17E Environmental Review Process (ERP) 09/09/2016 09/09/2016 09/14/2016 09/15/2016

21H Hydraulics Plan Design PFI 05/09/2017 05/09/2017 06/20/2017 06/20/2017

21T Traffic Operations Analysis 11/16/2016 11/16/2016 11/16/2016 11/16/2016

22 Scope Project 08/19/2016 08/19/2016 06/30/2017 06/30/2017

22C Scoping Constructability Review 11/16/2016 11/16/2016 12/01/2016 12/01/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/15/2016 11/15/2016 11/15/2016 11/15/2016

22X Scoping Team Meeting Date 11/16/2016 11/16/2016 11/16/2016 11/16/2016

23 Furnish Environmental Traffic Data 11/16/2016 11/16/2016 11/16/2016 11/16/2016

24 Determine Permits Needed 10/18/2016 10/18/2016 01/06/2017 01/09/2017

25 Draft Environmental Document or CE 07/03/2017 07/03/2017 03/26/2018 05/01/2018

28 Consultant Procurement 12/15/2016 12/15/2016 12/15/2016 12/15/2016

29X Public Information Meeting 06/05/2017 06/05/2017 06/05/2017 06/05/2017

30 Preliminary Utility Inspection 06/30/2017 06/30/2017 06/30/2017 06/30/2017

31S Conduct Location Survey 11/16/2016 11/16/2016 11/30/2016 11/30/2016

34F Furnish Final Soils Survey 05/31/2018 05/31/2018 12/06/2018 12/06/2018

34P Preliminary Soil Survey 02/15/2017 02/15/2017 06/20/2017 05/18/2017

35 Traffic Control Device Recommendations 06/22/2017 06/22/2017 08/07/2017 08/07/2017

36C Preliminary Field Inspection Constructability 
Review

05/23/2017 05/23/2017 06/06/2017 06/06/2017

36F Plan Design/Preliminary Field Inspection 12/01/2016 12/01/2016 06/20/2017 06/20/2017

36H Hydraulic Plan Design Public Hearing 07/03/2017 07/03/2017 08/28/2017 08/28/2017

36P Plan Design Public Hearing 07/03/2017 07/03/2017 11/08/2017 12/26/2017

36X Preliminary Field InspectionTeam Meeting Date 06/21/2017 06/21/2017   

38 Retaining Wall Data Request 06/30/2017 06/30/2017 06/30/2017 06/30/2017

39 Sound Wall Foundation Data Request 06/30/2017 06/30/2017 06/30/2017 06/30/2017

40 Minor Structures Data Request 07/03/2017 07/03/2017 07/10/2017 07/03/2017

43 Furnish Utility Field Inspection Plans 01/02/2019 10/23/2018 02/19/2019 12/17/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/03/2018 08/03/2018 12/06/2018 12/06/2018

43X Utility Field Inspection (UFI) Date 03/13/2019 11/14/2018 03/13/2019 11/14/2018

44 Furnish RWU Data for Public Hearing Process 10/11/2017 11/28/2017 11/08/2017 12/26/2017

45 Minor Structures Report 07/11/2017 07/11/2017 09/05/2017 09/05/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/23/2020 04/16/2020 04/03/2020 05/29/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/31/2018 05/31/2018 09/28/2018 09/28/2018

47 Approve Willingness 11/09/2017 12/26/2017 12/26/2017 12/26/2017

47X Willingness Posted Date 11/27/2017 11/27/2017 11/27/2017 11/27/2017

48 Conduct Location/Design Public Hearing 11/09/2017 11/09/2017 05/14/2018 05/14/2018

48X Public Hearing Meeting Date 04/24/2018 04/19/2018   

49 Adopt Location/Design 05/15/2018 05/15/2018 05/29/2018 05/29/2018

49C Design Approval Constructability Review 11/09/2017 12/27/2017 11/27/2017 01/10/2018

49X Location and Design Approval Date 05/30/2018 05/30/2018 05/30/2018 05/30/2018

50 Survey Data Verification 11/09/2017 11/09/2017 12/11/2017 12/11/2017

51 Furnish Approved R/W & UT Plans 04/05/2019 04/05/2019 08/06/2019 04/12/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/01/2019 02/04/2020 05/24/2019 03/31/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/08/2018 10/08/2018 10/08/2018 10/08/2018

51X R/W&UT Plan Date 08/07/2019 04/15/2019 08/07/2019 04/15/2019

52 Authorize R/W & UT Funds 08/08/2019 04/16/2019 08/21/2019 04/19/2019

52T Authorize R/W Funds 10/08/2018 10/08/2018 10/08/2018 10/08/2018



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/22/2019 04/19/2019 08/22/2019 04/19/2019

54 Retaining Wall Data Report 05/30/2018 05/30/2018 05/30/2018 05/30/2018

55 Sound Wall Data Report 05/30/2018 05/30/2018 05/30/2018 05/30/2018

57S Right of Way Stakeout���Survey 08/23/2019 05/01/2019 11/19/2019 07/25/2019

58 Survey Right of Way Plan Sheets 02/20/2019 01/02/2019 04/04/2019 04/04/2019

59 Noise Abatement Design 05/30/2018 05/24/2018 05/30/2018 05/25/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/22/2019 04/19/2019 09/05/2019 05/13/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

10/08/2018 10/08/2018 10/08/2018 10/08/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/06/2019 05/13/2019 09/06/2019 05/13/2019

61 Final Traffic Control Device Plans 02/25/2019 12/26/2019 05/24/2019 03/31/2020

62 Develop Retaining Structure Plans 05/30/2018 05/30/2018 05/30/2018 05/30/2018

65C Field Inspection Constructability Review 12/07/2018 12/07/2018 12/28/2018 12/28/2018

65F Plan Design/Field Inspection 05/31/2018 05/31/2018 12/06/2018 12/06/2018

65P Plan Design/Pre-Advertisement Conference 01/02/2019 01/02/2019 05/24/2019 03/31/2020

65X Field Inspection Team Meeting Date 12/31/2018 12/31/2018   

66 Environmental Reevaluation 04/06/2020 05/06/2020 04/17/2020 05/12/2020

67 Clear Utility Agreements 09/06/2019 05/13/2019 03/18/2020  no date

67U Utility Relocations by Owners 03/20/2020 06/03/2019 09/22/2020 05/14/2020

69 Acquire Right of Way 09/09/2019 05/13/2019 03/19/2020 03/18/2020

69X Right of Way/Utility Certification Date 09/17/2020 07/31/2020 09/17/2020 07/31/2020

70 Obtain Environmental Permits 01/02/2019 01/02/2019 01/02/2020 01/02/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/23/2020 04/16/2020 05/15/2020 06/11/2020

70S Utility Stakeout ���Survey 01/22/2020 09/20/2019 07/24/2020 04/01/2020

71 Approved Construction Plans 08/03/2020 06/30/2020 09/09/2020 07/29/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/28/2019 04/01/2020 06/10/2019 04/14/2020

71X Pre-Advertisement Conference Date 03/20/2020 04/15/2020 03/20/2020 04/15/2020

72 Prepare for Advertisement 08/25/2020 07/07/2020 09/24/2020 09/04/2020

72B Biddability Review 09/01/2020 07/29/2020 09/08/2020 08/04/2020

72X Plan Submission Date 09/09/2020 08/20/2020 09/09/2020 08/20/2020

73 Process Relocations 09/06/2019 05/13/2019 09/06/2019 05/13/2019

77S Construction ��� Survey 12/30/2020  no date 07/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/03/2020 07/29/2020 08/28/2020 08/24/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 09/08/2020 10/13/2020 09/08/2020

82 Conduct Bid Opening 11/20/2020  no date 12/07/2020  no date

84 Award Contract 12/08/2020  no date 12/29/2020  no date

88 Survey Monumentation 07/08/2021  no date 09/01/2021  no date

91 Administer Contract 12/30/2020  no date 07/07/2021  no date

92X Contractor Final Voucher Date 08/19/2021  no date 08/19/2021  no date

94X Claims Period Ends Dates 11/17/2021  no date 11/17/2021  no date

95 District Project Closeout 11/18/2021  no date 02/17/2022  no date

96 Central Office Project Closeout 02/18/2022  no date 06/22/2022  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

6460-073-618Proj:

UPC: 109531

PC: Gregory.Parsons

Project Purpose:

PM:

Description: #HB2.FY17 RTE 460 - INTERSECTION RECONSTRUCTION AT RTE 307

APP ID 579- RECONFIGURE RIGHT HAND TURN LANE FROM RTE 307 TO WESTBOUND RTE 460 AND 
RECONSTRUCT INTERSECTION TO IMPROVE SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.172 MILE WEST OF RTE 307From:

0.083 MILE EAST OF RTE 307To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,805,619Total Current Est 

07/15/2020Current Est Date

 220,000

 2,135,619

 450,000

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Lynchburg

Prince Edward County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/16/2016

10/16/2018

10/16/2018

12/10/2019

12/10/2019

11/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,657,889.00  1,086,768.00  0.00  0.00  0.00  0.00  0.00  1,657,889.00 HB1887 - DGP (1)
 1,657,889.00 1,657,889.00  1,086,768.00  0.00  0.00  0.00  0.00  0.00Total:

 1,657,889.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$406,482

$190,108

$1,516,414

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,113,003.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2020

Construction Completed:

Construction Started: 04/07/2020



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109531UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2016 08/16/2016 08/16/2016 08/16/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/13/2016 09/13/2016

21H Hydraulics Plan Design PFI 12/14/2016 12/14/2016 02/01/2017 02/01/2017

21T Traffic Operations Analysis 09/22/2016 09/22/2016 09/26/2016 09/26/2016

22 Scope Project 08/17/2016 08/17/2016 01/25/2017 01/25/2017

22C Scoping Constructability Review 09/22/2016 09/22/2016 10/05/2016 10/05/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/22/2016 09/22/2016 12/28/2016 12/28/2016

22X Scoping Team Meeting Date 09/21/2016 09/21/2016 09/21/2016 09/21/2016

23 Furnish Environmental Traffic Data 09/22/2016 09/22/2016 11/18/2016 11/18/2016

24 Determine Permits Needed 09/14/2016 09/14/2016 10/13/2016 10/13/2016

25 Draft Environmental Document or CE 02/03/2017 02/03/2017 06/05/2017 06/05/2017

28 Consultant Procurement 10/20/2016 10/20/2016 10/20/2016 10/20/2016

29X Public Information Meeting 11/10/2016 11/10/2016 11/10/2016 11/10/2016

30 Preliminary Utility Inspection 02/02/2017 02/02/2017 02/02/2017 02/02/2017

31S Conduct Location Survey 09/21/2016 09/21/2016 09/23/2016 09/23/2016

34F Furnish Final Soils Survey 12/21/2017 12/21/2017 04/25/2018 03/14/2018

34P Preliminary Soil Survey 11/30/2016 11/30/2016 01/17/2017 01/17/2017

35 Traffic Control Device Recommendations 02/03/2017 02/03/2017 03/21/2017 03/21/2017

36C Preliminary Field Inspection Constructability 
Review

01/03/2017 01/03/2017 01/18/2017 01/18/2017

36F Plan Design/Preliminary Field Inspection 09/22/2016 09/22/2016 02/01/2017 02/01/2017

36H Hydraulic Plan Design Public Hearing 02/03/2017 02/03/2017 03/31/2017 03/31/2017

36P Plan Design Public Hearing 02/03/2017 02/03/2017 06/05/2017 06/05/2017

36X Preliminary Field InspectionTeam Meeting Date 01/18/2017 01/18/2017   

38 Retaining Wall Data Request 02/02/2017 02/02/2017 02/02/2017 02/02/2017

39 Sound Wall Foundation Data Request 02/02/2017 02/02/2017 02/02/2017 02/02/2017

40 Minor Structures Data Request 02/02/2017 02/02/2017 02/02/2017 02/02/2017

43 Furnish Utility Field Inspection Plans 05/17/2018 05/17/2018 07/02/2018 07/17/2018

43H Hydraulic Plan Design/Field Inspection (FI) 01/17/2018 03/01/2018 05/16/2018 04/25/2018

43X Utility Field Inspection (UFI) Date 08/14/2018 08/07/2018 08/14/2018 08/07/2018

44 Furnish RWU Data for Public Hearing Process 05/08/2017 05/08/2017 06/05/2017 06/05/2017

45 Minor Structures Report 02/03/2017 02/03/2017 03/31/2017 03/31/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/03/2019 07/18/2019 06/14/2019 07/31/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/21/2017 12/21/2017 04/25/2018 12/21/2017

47 Approve Willingness 06/05/2017 06/05/2017 06/05/2017 06/05/2017

47X Willingness Posted Date 05/05/2017 05/05/2017 05/05/2017 05/05/2017

48 Conduct Location/Design Public Hearing 06/06/2017 06/06/2017 12/05/2017 06/06/2017

48X Public Hearing Meeting Date 11/13/2017 11/13/2017   

49 Adopt Location/Design 12/06/2017 12/06/2017 12/19/2017 12/19/2017

49C Design Approval Constructability Review 06/05/2017 06/05/2017 06/05/2017 06/05/2017

49X Location and Design Approval Date 12/20/2017 12/20/2017 12/20/2017 12/20/2017

50 Survey Data Verification 06/06/2017 06/06/2017 07/03/2017 07/03/2017

51 Furnish Approved R/W & UT Plans 08/15/2018 08/22/2018 10/25/2018 10/18/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/13/2018 08/27/2018 10/08/2018 10/23/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/22/2018 03/01/2018 06/21/2018 04/05/2018

51X R/W&UT Plan Date 10/26/2018 10/19/2018 11/01/2018 10/25/2018

52 Authorize R/W & UT Funds 11/02/2018 10/16/2018 11/16/2018 10/16/2018

52T Authorize R/W Funds 06/22/2018 04/05/2018 08/07/2018 04/05/2018



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/19/2018 10/16/2018 11/19/2018 10/16/2018

54 Retaining Wall Data Report  no date 05/31/2018  no date 05/31/2018

55 Sound Wall Data Report  no date 05/31/2018  no date 05/31/2018

57S Right of Way Stakeout���Survey 11/20/2018 10/29/2018 02/20/2019 01/29/2019

58 Survey Right of Way Plan Sheets 07/03/2018 07/03/2018 07/31/2018 08/21/2018

59 Noise Abatement Design 02/08/2018 01/24/2018 02/08/2018 01/25/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/19/2018 10/17/2018 12/04/2018 10/29/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

08/08/2018 04/05/2018 08/21/2018 04/05/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/05/2018 10/29/2018 12/05/2018 10/29/2018

61 Final Traffic Control Device Plans 07/09/2018 07/09/2018 10/08/2018 07/09/2018

62 Develop Retaining Structure Plans 02/08/2018 12/20/2017 02/08/2018 12/20/2017

65C Field Inspection Constructability Review 04/26/2018 04/26/2018 05/16/2018 05/16/2018

65F Plan Design/Field Inspection 12/21/2017 12/21/2017 05/16/2018 05/31/2018

65P Plan Design/Pre-Advertisement Conference 05/17/2018 05/17/2018 10/08/2018  no date

65X Field Inspection Team Meeting Date 05/16/2018 05/16/2018   

66 Environmental Reevaluation 06/17/2019 09/23/2019 06/28/2019 09/24/2019

67 Clear Utility Agreements 12/05/2018 12/25/2019 05/29/2019  no date

67U Utility Relocations by Owners 05/31/2019 05/29/2019 11/20/2019 10/24/2019

69 Acquire Right of Way 12/06/2018 10/29/2018 05/30/2019 05/28/2019

69X Right of Way/Utility Certification Date 10/30/2019 11/06/2019 10/30/2019 11/06/2019

70 Obtain Environmental Permits 05/16/2018 05/31/2018 05/16/2018 05/31/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2019 09/13/2019 07/29/2019 11/25/2019

70S Utility Stakeout ���Survey 04/03/2019 03/01/2019 10/04/2019 09/03/2019

71 Approved Construction Plans 09/13/2019 09/26/2019 10/22/2019 10/28/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/09/2018 10/24/2018 10/23/2018 11/06/2018

71X Pre-Advertisement Conference Date 05/31/2019 07/16/2019 05/31/2019 07/18/2019

72 Prepare for Advertisement 10/07/2019 10/07/2019 11/06/2019 11/14/2019

72B Biddability Review 10/14/2019 10/14/2019 10/18/2019 10/18/2019

72X Plan Submission Date 10/22/2019 10/29/2019 10/22/2019 10/29/2019

73 Process Relocations 12/05/2018 10/29/2018 12/05/2018 10/29/2018

77S Construction ��� Survey 03/26/2020  no date 09/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2019 09/06/2019 10/10/2019 09/13/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/10/2019 12/10/2019 12/10/2019

82 Conduct Bid Opening 01/28/2020 01/22/2020 01/28/2020 02/27/2020

84 Award Contract 01/29/2020 03/03/2020 03/25/2020 03/03/2020

88 Survey Monumentation 09/29/2020  no date 11/25/2020  no date

91 Administer Contract 03/26/2020 04/07/2020 09/28/2020  no date

92X Contractor Final Voucher Date 11/12/2020  no date 11/12/2020  no date

94X Claims Period Ends Dates 02/15/2021  no date 02/15/2021  no date

95 District Project Closeout 02/16/2021  no date 05/11/2021  no date

96 Central Office Project Closeout 05/12/2021  no date 09/14/2021  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0613-073-624Proj:

UPC: 113929

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 613 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 612From:

RTE 611To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 220,375Total Current Est 

11/01/2018Current Est Date

 0

 220,375

 0

0613

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Prince Edward County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2019 05/06/2019

04/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 178,642.00  22,292.00  0.00  0.00  0.00  0.00  0.00  200,934.00 CTB Formula
 14,066.00  5,375.00  0.00  0.00  0.00  0.00  0.00  19,441.00 Telecommunications

 220,375.00 192,708.00  27,667.00  0.00  0.00  0.00  0.00  0.00Total:

 220,375.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$191,656

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  191,655.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113929UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2019 05/01/2019 05/01/2019 05/01/2019

18 State Environmental Review Process (SERP) 08/15/2018 08/15/2018 09/18/2018 09/18/2018

22 Scope Project 05/02/2019 05/02/2019 05/03/2019 05/06/2019

24 Determine Permits Needed 09/01/2018 09/01/2018 09/18/2018 09/18/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/08/2019 05/08/2019 05/08/2019 05/08/2019

65F Plan Design/Field Inspection 05/09/2019 05/09/2019 05/10/2019 05/10/2019

66 Environmental Reevaluation 09/18/2018 09/18/2018 09/18/2018 09/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/10/2019 05/10/2019 05/13/2019 05/13/2019

79 Construction Funding Review/Authorization of 
Funds

11/18/2019 11/18/2019 11/18/2019 11/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/06/2019 05/06/2019 11/19/2019 05/06/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/20/2019 05/31/2019 03/26/2020 04/30/2020

95 District Project Closeout 03/27/2020  no date 06/19/2020  no date

96 Central Office Project Closeout 06/22/2020  no date 10/23/2020  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0622-073-220Proj:

UPC: 082513

PC: Justin.Hsieh

Project Purpose:

PM:

Description: RTE.622 - BRIDGE REPL & APPR OVER NS RR FED. STR.NO. (13936)

RTE. 622 - BRIDGE REPLACEMENT AND APPROACHES OVER NS RAILWAY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.003 MI. EAST OF RTE. 360From:

0.095 MI. EAST OF N.S. R.R.To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,483,821Total Current Est 

05/07/2020Current Est Date

 224,011

 2,837,050

 422,760

0622

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

Prince Edward County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2011

12/10/2014

12/10/2014

04/09/2019

04/09/2019

07/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 697,812.00  0.00  0.00  0.00  0.00  0.00  0.00  697,812.00 CTB Formula
 712,884.00  1,321,982.00  0.00  0.00  0.00  0.00  0.00  2,034,866.00 MAP21 STP

 30,007.00  0.00  0.00  0.00  0.00  0.00  0.00  30,007.00.Bond Match
 189,295.00  0.00  0.00  0.00  0.00  0.00  0.00  189,295.00.Bridge Funds - Federal 

BROS
 28,992.00  0.00  0.00  0.00  0.00  0.00  0.00  28,992.00Federal STP Pri Under 

200,000
 120,032.00  0.00  0.00  0.00  0.00  0.00  0.00  120,032.00Federal STP Sec under 

200,000
 54,571.00  0.00  0.00  0.00  0.00  0.00  0.00  54,571.00Soft Match

 3,155,575.00 1,833,593.00  1,321,982.00  0.00  0.00  0.00  0.00  0.00Total:

 3,155,575.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$422,760

$224,011

$2,733,800

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,380,571.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
082513UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2011 09/29/2011 09/29/2011 09/29/2011

17E Environmental Review Process (ERP) 11/01/2011 11/01/2011 11/15/2011 11/15/2011

22 Scope Project 09/29/2011 09/29/2011 04/30/2013 04/30/2013

22C Scoping Constructability Review 09/29/2011 09/29/2011 11/16/2011 11/16/2011

22X Scoping Team Meeting Date 11/16/2011 11/16/2011 11/16/2011 11/16/2011

24 Determine Permits Needed 02/23/2012 02/23/2012 03/08/2012 03/08/2012

25 Draft Environmental Document or CE 02/28/2012 02/28/2012 12/07/2012 12/07/2012

31S Conduct Location Survey 02/28/2012 02/28/2012 11/07/2012 11/07/2012

34F Furnish Final Soils Survey 05/31/2013 05/31/2013 01/22/2014 01/24/2014

34P Preliminary Soil Survey 10/29/2012 10/29/2012 01/25/2013 01/29/2013

36C Preliminary Field Inspection Constructability 
Review

02/28/2012 02/28/2012 03/20/2013 03/20/2013

36F Plan Design/Preliminary Field Inspection 10/29/2012 10/29/2012 03/20/2013 03/20/2013

36H Hydraulic Plan Design Public Hearing 01/15/2012 01/15/2012 02/18/2014 02/18/2014

36P Plan Design Public Hearing 03/20/2013 03/20/2013 07/20/2013 07/20/2013

36X Preliminary Field InspectionTeam Meeting Date 03/20/2013 03/20/2013   

37S Major Structures / Bridge ��� Survey 02/28/2012 02/28/2012 11/07/2012 11/07/2012

41 Bridge Foundation Data 05/31/2013 05/31/2013 01/22/2014 01/24/2014

43 Furnish Utility Field Inspection Plans 02/18/2014 02/08/2014 03/28/2014 03/28/2014

43H Hydraulic Plan Design/Field Inspection (FI) 02/18/2014 02/18/2014 08/20/2014 08/20/2014

43X Utility Field Inspection (UFI) Date 06/26/2014 06/26/2014 06/26/2014 06/26/2014

44 Furnish RWU Data for Public Hearing Process 07/23/2013 07/23/2013 08/23/2013 08/23/2013

46B Preliminary Bridge Plans 11/29/2012 11/29/2012 07/01/2013 07/31/2013

48 Conduct Location/Design Public Hearing 07/20/2013 07/20/2013 11/26/2013 11/26/2013

49 Adopt Location/Design 11/26/2013 11/26/2013 12/03/2013 02/18/2014

49C Design Approval Constructability Review 03/20/2013 03/20/2013 12/03/2013 02/18/2014

49X Location and Design Approval Date 12/03/2013 12/03/2013 12/03/2013 12/03/2013

51 Furnish Approved R/W & UT Plans 08/20/2014 08/20/2014 12/04/2014 12/04/2014

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/19/2014 09/01/2011 02/20/2019 10/28/2015

52 Authorize R/W & UT Funds 12/05/2014 12/05/2014 12/10/2014 12/10/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/10/2014 12/10/2014 01/29/2015 01/29/2015

61 Final Traffic Control Device Plans 12/19/2014 12/19/2014 02/06/2019 02/06/2019

64 Final Bridge Plans 12/19/2014 12/19/2014 02/06/2019 02/06/2019

65C Field Inspection Constructability Review 02/18/2014 02/18/2014 08/20/2014 08/20/2014

65F Plan Design/Field Inspection 02/18/2014 02/18/2014 08/20/2014 08/20/2014

65P Plan Design/Pre-Advertisement Conference 12/19/2014 12/19/2014 02/20/2019 11/12/2018

65X Field Inspection Team Meeting Date 08/20/2014 08/20/2014   

67U Utility Relocations by Owners 03/28/2016 03/28/2016 11/15/2016 11/15/2016

68 Clear Railroad Agreements 12/10/2014 12/10/2014 04/24/2019 02/15/2019

69 Acquire Right of Way 01/29/2015 01/29/2015 02/23/2016 02/23/2016

69X Right of Way/Utility Certification Date 05/03/2019 03/06/2019 05/03/2019 03/06/2019

71 Approved Construction Plans 03/06/2019 03/06/2019 04/04/2019 04/04/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/14/2017 03/14/2017 03/06/2019 11/13/2018

71X Pre-Advertisement Conference Date 02/20/2019 11/13/2018 02/20/2019 11/13/2018

72 Prepare for Advertisement 03/28/2019 02/04/2019 04/19/2019 04/08/2019

72B Biddability Review 04/04/2019 04/04/2019 04/10/2019 04/09/2019

72X Plan Submission Date 04/04/2019 04/04/2019 04/04/2019 04/04/2019

79 Construction Funding Review/Authorization of 
Funds

04/04/2019 01/15/2019 08/08/2019 01/23/2019



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2019 04/09/2019 05/14/2019 04/09/2019

82 Conduct Bid Opening  no date 05/22/2019  no date 06/26/2019

84 Award Contract 06/18/2019 06/26/2019 08/18/2019 06/26/2019

91 Administer Contract 09/03/2019 07/22/2019 11/18/2020 07/16/2020

95 District Project Closeout 11/18/2020  no date 02/17/2021  no date

96 Central Office Project Closeout 02/18/2021  no date 06/22/2021  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0628-073-629Proj:

UPC: 115565

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 628 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARD SURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 724From:

RTE 632To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 368,000Total Current Est 

08/17/2020Current Est Date

 0

 368,000

 0

0628

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Prince Edward County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2020 08/31/2020

01/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  117,037.00  132,544.00  95,419.00  0.00  0.00  345,000.00 HB1887 - DGP (2)
 345,000.00 0.00  0.00  117,037.00  132,544.00  95,419.00  0.00  0.00Total:

 345,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115565UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/06/2020 07/06/2020 07/06/2020

18 State Environmental Review Process (SERP) 07/07/2020 07/08/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/08/2020 08/03/2020 08/03/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2020 08/03/2020 07/20/2020 08/06/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/08/2020 08/10/2020 08/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/06/2020 08/31/2020 08/06/2020

79 Construction Funding Review/Authorization of 
Funds

08/02/2021 08/17/2020 08/13/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/16/2021  no date 08/16/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/17/2021  no date 12/20/2021  no date

95 District Project Closeout 12/21/2021  no date 03/21/2022  no date

96 Central Office Project Closeout 03/22/2022  no date 07/22/2022  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0632-073-P01Proj:

UPC: 115570

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 632 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARD SURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.550 MILE EAST OF RTE 633From:

RTE 630To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 221,000Total Current Est 

04/09/2020Current Est Date

 0

 221,000

 0

0632

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Prince Edward County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2023

02/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  21,960.00  165,540.00  0.00  187,500.00 HB1887 - DGP (2)
 187,500.00 0.00  0.00  0.00  0.00  21,960.00  165,540.00  0.00Total:

 187,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115570UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2023  no date 08/15/2023  no date

22 Scope Project 08/01/2023  no date 08/14/2023  no date

24 Determine Permits Needed 08/16/2023  no date 08/29/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2023  no date 10/10/2023  no date

65F Plan Design/Field Inspection 08/15/2023  no date 10/10/2023  no date

66 Environmental Reevaluation 08/30/2023  no date 09/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2023  no date 10/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2023  no date 10/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2023  no date 10/11/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2023  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 09/17/2024  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0702-073-631Proj:

UPC: 115566

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 702 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARD SURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

REDD SHOP ROADFrom:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 208,000Total Current Est 

04/09/2020Current Est Date

 0

 208,000

 0

0702

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Prince Edward County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2022

03/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  94,419.00  6,717.00  41,409.00  0.00  0.00  142,545.00 HB1887 - DGP (2)
 0.00  0.00  0.00  52,455.00  0.00  0.00  0.00  52,455.00 Telecommunications

 195,000.00 0.00  0.00  94,419.00  59,172.00  41,409.00  0.00  0.00Total:

 195,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115566UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2022  no date 08/15/2022  no date

22 Scope Project 08/01/2022  no date 08/12/2022  no date

24 Determine Permits Needed 08/16/2022  no date 08/29/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2022  no date 10/10/2022  no date

65F Plan Design/Field Inspection 08/15/2022  no date 10/10/2022  no date

66 Environmental Reevaluation 08/30/2022  no date 09/06/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2022  no date 10/10/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2022  no date 10/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2022  no date 02/17/2023  no date

95 District Project Closeout 02/21/2023  no date 05/15/2023  no date

96 Central Office Project Closeout 05/16/2023  no date 09/18/2023  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0721-073-625Proj:

UPC: 115396

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 721 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DEAD ENDFrom:

RTE 634To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 136,000Total Current Est 

04/09/2020Current Est Date

 0

 136,000

 0

0721

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Lynchburg

Prince Edward County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019 07/22/2019

01/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  117,500.00  0.00  0.00  0.00  0.00  0.00  117,500.00 CTB Formula
 117,500.00 0.00  117,500.00  0.00  0.00  0.00  0.00  0.00Total:

 117,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$88,544

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  88,543.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115396UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2020 07/22/2019 08/01/2020 07/22/2019

18 State Environmental Review Process (SERP) 06/17/2019 06/17/2019 06/17/2019 06/17/2019

22 Scope Project 07/22/2019 07/22/2019 07/25/2019 07/25/2019

24 Determine Permits Needed 06/17/2019 06/17/2019 06/24/2019 06/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/23/2019 07/23/2019 07/25/2019 07/25/2019

65F Plan Design/Field Inspection 07/23/2019 07/23/2019 07/25/2019 07/25/2019

66 Environmental Reevaluation 06/17/2019 06/17/2019 06/17/2019 06/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/23/2019 07/23/2019 07/25/2019 07/25/2019

79 Construction Funding Review/Authorization of 
Funds

08/03/2020 08/08/2019 08/03/2020 08/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 07/22/2019 07/22/2019 07/22/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/23/2019  no date 01/08/2021  no date

95 District Project Closeout 01/11/2021  no date 01/11/2022  no date

96 Central Office Project Closeout 01/12/2022  no date 01/12/2023  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0730-073-P01Proj:

UPC: 115568

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 730 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARD SURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 604From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 68,000Total Current Est 

04/09/2020Current Est Date

 0

 68,000

 0

0730

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Prince Edward County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2022

02/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  45,568.00  6,932.00  0.00  52,500.00 HB1887 - DGP (2)
 52,500.00 0.00  0.00  0.00  0.00  45,568.00  6,932.00  0.00Total:

 52,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115568UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2022  no date 08/15/2022  no date

22 Scope Project 08/01/2022  no date 08/12/2022  no date

24 Determine Permits Needed 08/16/2022  no date 08/29/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2022  no date 10/10/2022  no date

65F Plan Design/Field Inspection 08/15/2022  no date 10/10/2022  no date

66 Environmental Reevaluation 08/30/2022  no date 09/06/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2022  no date 10/10/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2022  no date 10/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2022  no date 02/17/2023  no date

95 District Project Closeout 02/21/2023  no date 05/15/2023  no date

96 Central Office Project Closeout 05/16/2023  no date 09/18/2023  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0740-073-627Proj:

UPC: 115398

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 740 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 636From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 112,000Total Current Est 

08/17/2020Current Est Date

 0

 112,000

 0

0740

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Prince Edward County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2020 08/31/2020

01/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  52,121.00  44,106.00  0.00  0.00  0.00  96,227.00 HB1887 - DGP (2)
 0.00  0.00  37,455.00  0.00  0.00  0.00  0.00  37,455.00 Telecommunications

 133,682.00 0.00  0.00  89,576.00  44,106.00  0.00  0.00  0.00Total:

 133,682.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115398UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/06/2020 07/06/2020 07/06/2020

18 State Environmental Review Process (SERP) 07/07/2020 07/08/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/08/2020 08/03/2020 07/23/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2020 08/03/2020 07/20/2020 08/06/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/08/2020 08/10/2020 08/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/06/2020 08/31/2020 08/06/2020

79 Construction Funding Review/Authorization of 
Funds

08/02/2021 08/17/2020 08/13/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/16/2021  no date 08/16/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/17/2021  no date 12/20/2021  no date

95 District Project Closeout 12/21/2021  no date 03/21/2022  no date

96 Central Office Project Closeout 03/22/2022  no date 07/22/2022  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0744-073-P01Proj:

UPC: 115567

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 744 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARD SURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 15From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 256,000Total Current Est 

04/09/2020Current Est Date

 0

 256,000

 0

0744

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Prince Edward County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2022

02/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  98,053.00  83,861.00  0.00  181,914.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  50,586.00  0.00  0.00  50,586.00 Telecommunications

 232,500.00 0.00  0.00  0.00  0.00  148,639.00  83,861.00  0.00Total:

 232,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115567UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2022  no date 08/15/2022  no date

22 Scope Project 08/01/2022  no date 08/12/2022  no date

24 Determine Permits Needed 08/16/2022  no date 08/29/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2022  no date 10/10/2022  no date

65F Plan Design/Field Inspection 08/15/2022  no date 10/10/2022  no date

66 Environmental Reevaluation 08/30/2022  no date 09/06/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2022  no date 10/10/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2022  no date 10/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2022  no date 02/17/2023  no date

95 District Project Closeout 02/21/2023  no date 05/15/2023  no date

96 Central Office Project Closeout 05/16/2023  no date 09/18/2023  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0751-073-626Proj:

UPC: 115397

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 751 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE) LOWER MAINTENANCE COST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.900 MILE NORTH OF RTE 657From:

RTE 685To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 208,000Total Current Est 

08/17/2020Current Est Date

 0

 208,000

 0

0751

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Lynchburg

Prince Edward County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2020 08/17/2020

12/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  49,702.00  0.00  0.00  0.00  0.00  0.00  49,702.00 CTB Formula
 0.00  0.00  79,712.00  42,517.00  0.00  0.00  0.00  122,229.00 HB1887 - DGP (2)
 0.00  20,569.00  0.00  0.00  0.00  0.00  0.00  20,569.00 Telecommunications

 192,500.00 0.00  70,271.00  79,712.00  42,517.00  0.00  0.00  0.00Total:

 192,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115397UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020 07/06/2020 07/06/2020 07/06/2020

18 State Environmental Review Process (SERP) 07/07/2020 07/08/2020 07/20/2020 07/20/2020

22 Scope Project 07/06/2020 07/06/2020 07/06/2020 07/06/2020

24 Determine Permits Needed 07/21/2020 07/08/2020 08/03/2020 08/11/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/18/2020 08/03/2020 08/31/2020 08/06/2020

65F Plan Design/Field Inspection 07/07/2020 08/05/2020 08/31/2020 08/05/2020

66 Environmental Reevaluation 08/04/2020 07/08/2020 08/10/2020 08/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2020 08/06/2020 08/31/2020 08/06/2020

79 Construction Funding Review/Authorization of 
Funds

08/18/2020  no date 08/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2020  no date 09/01/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/02/2020  no date 01/07/2021  no date

95 District Project Closeout 01/08/2021  no date 04/06/2021  no date

96 Central Office Project Closeout 04/07/2021  no date 08/09/2021  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

0780-073-P01Proj:

UPC: 115569

PC: Troy.Walker

Project Purpose:

PM:

Description: RTE 780 - RURAL RUSTIC (SURFACE TREAT NON-HARD SURFACE)

SURFACE TREAT NON-HARD SURFACE ROADWAY TO LOWER MAINTENANCE COSTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 648From:

DEAD ENDTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 102,000Total Current Est 

04/09/2020Current Est Date

 0

 102,000

 0

0780

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Prince Edward County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2023

02/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  90,000.00  0.00  90,000.00 HB1887 - DGP (2)
 90,000.00 0.00  0.00  0.00  0.00  0.00  90,000.00  0.00Total:

 90,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115569UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2023  no date 08/15/2023  no date

22 Scope Project 08/01/2023  no date 08/14/2023  no date

24 Determine Permits Needed 08/16/2023  no date 08/29/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2023  no date 10/10/2023  no date

65F Plan Design/Field Inspection 08/15/2023  no date 10/10/2023  no date

66 Environmental Reevaluation 08/30/2023  no date 09/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2023  no date 10/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2023  no date 10/10/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2023  no date 10/11/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/12/2023  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 09/17/2024  no date



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

9999-073-638Proj:

UPC: 115564

PC: Troy.Walker

Project Purpose:

PM:

Description: FY25 Prince Edward County Rural Rustic Road Projects

Combining 4 State Forces/Hired Equipment projects for FY25 for Prince EdwardCounty. See Comments section for 
specific routes and estimates.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 317,282Total Current Est 

04/24/2020Current Est Date

 0

 317,282

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Lynchburg

Prince Edward County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  346,333.00  346,333.00 HB1887 - DGP (2)
 346,333.00 0.00  0.00  0.00  0.00  0.00  0.00  346,333.00Total:

 346,333.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE EDWARD COUNTY  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115564UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

6129-130-332Proj:

UPC: 115276

PC: Sharon.White

Project Purpose:

PM: C. W. CROWDER

Description: RTE 129 - (ID 5483) RESURFACING (NORTH MAIN STREET)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5483 - RTE 129 RESUIRFACING TO IMPROVE RIDE AND 
REDUCE MAINTENANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HAMILTON BLVDFrom:

0.850 MILE NORTH OF HAMILTON BLVDTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 255,472Total Current Est 

08/04/2020Current Est Date

 0

 255,472

 0

0129

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Lynchburg

South Boston
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/15/2020

08/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 500,000.00 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$8,266

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  8,265.68

CONSTRUCTION PROJECT EVENTS
08/07/2020 196,303.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/20/2020

Construction Completed:

Construction Started:

08/03/2020

05/21/2020



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115276UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2019 09/02/2019 09/19/2019 09/19/2019

17E Environmental Review Process (ERP) 01/10/2020 01/10/2020 01/10/2020 01/10/2020

22 Scope Project 01/31/2020 01/31/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

70 Obtain Environmental Permits 01/15/2020 01/15/2020 01/15/2020 01/15/2020

72X Plan Submission Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

79 Construction Funding Review/Authorization of 
Funds

04/28/2020 04/28/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 05/12/2020 06/09/2020 05/15/2020

84 Award Contract 08/27/2020 05/18/2020 08/27/2020 05/20/2020

91 Administer Contract 10/05/2020 05/21/2020 10/20/2021 08/03/2020

95 District Project Closeout 10/21/2021  no date 03/07/2022  no date

96 Central Office Project Closeout 03/08/2022  no date 05/31/2022  no date



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

6129-130-331Proj:

UPC: 115380

PC: Sharon.White

Project Purpose:

PM: C. W. CROWDER

Description: RTE 129 - (ID 5482) RESURFACING (NORTH MAIN STREET)

PRIMARY EXTENSION - PROJECT APPLICATION ID 5482 - RTE 129 (NORTH MAIN STREET) RESURFACING TO 
IMPROVE RIDE AND REDUCE MAINTENANCE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WILBURN AVENUEFrom:

0.100 MILE NORTH OF MASON STREETTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

08/04/2020Current Est Date

 0

 500,000

 0

0129

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Lynchburg

South Boston
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/15/2020

08/05/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 500,000.00 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$425,719

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  425,719.02

CONSTRUCTION PROJECT EVENTS
08/07/2020 415,256.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/20/2020

Construction Completed:

Construction Started:

08/05/2020

05/21/2020



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115380UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2019 09/02/2019 09/19/2019 09/19/2019

17E Environmental Review Process (ERP) 01/10/2020 01/10/2020 01/10/2020 01/10/2020

22 Scope Project 01/31/2020 01/31/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

70 Obtain Environmental Permits 01/15/2020 01/15/2020 01/15/2020 01/15/2020

72X Plan Submission Date 04/27/2020 04/27/2020 04/27/2020 04/27/2020

79 Construction Funding Review/Authorization of 
Funds

04/28/2020 04/28/2020 05/11/2020 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 05/12/2020 06/09/2020 05/15/2020

84 Award Contract 08/27/2020 05/18/2020 08/27/2020 05/20/2020

91 Administer Contract 10/05/2020 05/21/2020 10/20/2021 08/05/2020

95 District Project Closeout 10/21/2021  no date 03/07/2022  no date

96 Central Office Project Closeout 03/08/2022  no date 05/31/2022  no date



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

U000-130-R21Proj:

UPC: 113289

PC: Sharon.White

Project Purpose:

PM: C. W. Crowder, Jr.

Description: IRISH STREET - RECONSTRUCTION

ROADWAY RECONSTRUCTION, REPLACE FAILING STORM DRAIN, METAL CULVERT PIPES WITH CONCRETE 
PIPE TO IMPROVE DRAINAGE AND SAFETY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MARSHALL AVENUEFrom:

EASTWOOD COURTTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 729,147Total Current Est 

07/13/2020Current Est Date

 11,000

 662,847

 55,300

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

South Boston
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/18/2019

02/05/2020

02/05/2020

02/26/2020

02/26/2020

07/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  713,162.00  0.00  0.00  0.00  0.00  0.00  713,162.00 Revenue Sharing Funds
 713,162.00 0.00  713,162.00  0.00  0.00  0.00  0.00  0.00Total:

 713,162.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$124

$0

$230,469

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  230,593.09

CONSTRUCTION PROJECT EVENTS
08/12/2020 532,936.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/10/2020

Construction Completed:

Construction Started:

07/13/2020

04/13/2020



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113289UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 07/23/2019 07/23/2019

12 Authorize Preliminary Engineering 11/18/2019 11/18/2019 11/21/2019 11/18/2019

17E Environmental Review Process (ERP) 02/04/2020 02/04/2020 02/04/2020 02/04/2020

22 Scope Project 11/22/2019 11/22/2019 12/09/2019 12/09/2019

25 Draft Environmental Document or CE 02/04/2020 02/04/2020 02/04/2020 02/04/2020

52 Authorize R/W & UT Funds 02/05/2020 02/05/2020 02/05/2020 02/05/2020

52X R/W&UT Authorization Date 02/06/2020 02/06/2020 02/06/2020 02/06/2020

65F Plan Design/Field Inspection 12/10/2019 12/10/2019 12/10/2019 12/10/2019

69 Acquire Right of Way 02/07/2020 02/07/2020 02/07/2020 02/07/2020

69X Right of Way/Utility Certification Date 02/10/2020 02/10/2020 02/10/2020 02/10/2020

70 Obtain Environmental Permits 02/04/2020 02/04/2020 02/04/2020 02/04/2020

72X Plan Submission Date 02/10/2020 02/10/2020 02/10/2020 02/10/2020

79 Construction Funding Review/Authorization of 
Funds

02/11/2020 02/11/2020 02/11/2020 02/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2020 02/12/2020 02/26/2020 02/26/2020

84 Award Contract 03/03/2020 03/03/2020 07/31/2020 03/10/2020

91 Administer Contract 09/08/2020 04/13/2020 09/22/2021 07/13/2020

95 District Project Closeout 09/23/2021  no date 02/07/2022  no date

96 Central Office Project Closeout 02/08/2022  no date 05/03/2022  no date



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

U000-130-R22Proj:

UPC: 113325

PC: Sharon.White

Project Purpose:

PM: C. W. Crowder, Jr.

Description: GREENWAY DRIVE - RECONSTRUCTION

RECONSTRUCT GREENWAY DRIVE TO INCLUDE DRAINAGE IMPROVEMENTS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BIRCH COURTFrom:

CARDINAL COURTTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 209,075Total Current Est 

07/13/2020Current Est Date

 5,125

 185,658

 18,292

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Lynchburg

South Boston
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2019

02/04/2020

02/04/2020

02/07/2020

02/07/2020

05/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  246,420.00  0.00  0.00  0.00  0.00  0.00  246,420.00 Revenue Sharing Funds
 246,420.00 0.00  246,420.00  0.00  0.00  0.00  0.00  0.00Total:

 246,420.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,320

$188

$47,493

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  49,000.93

CONSTRUCTION PROJECT EVENTS
05/29/2020 135,230.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/08/2020

Construction Completed:

Construction Started:

05/18/2020

03/09/2020



SOUTH BOSTON  9:07AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113325UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 07/23/2019 07/23/2019

12 Authorize Preliminary Engineering 10/01/2019 10/01/2019 10/01/2019 10/01/2019

17E Environmental Review Process (ERP) 02/04/2020 02/04/2020 02/04/2020 02/04/2020

22 Scope Project 10/01/2019 10/01/2019 10/01/2019 10/01/2019

25 Draft Environmental Document or CE 02/04/2020 02/04/2020 02/04/2020 02/04/2020

52 Authorize R/W & UT Funds 02/04/2020 02/04/2020 02/04/2020 02/04/2020

52X R/W&UT Authorization Date 02/05/2020 02/05/2020 02/05/2020 02/05/2020

65F Plan Design/Field Inspection 10/15/2019 10/15/2019 10/15/2019 10/15/2019

69 Acquire Right of Way 02/06/2020 02/06/2020 02/06/2020 02/06/2020

69X Right of Way/Utility Certification Date 02/05/2020 02/05/2020 02/05/2020 02/05/2020

70 Obtain Environmental Permits 02/04/2020 02/04/2020 02/04/2020 02/04/2020

72X Plan Submission Date 02/04/2020 02/04/2020 02/06/2020 02/06/2020

79 Construction Funding Review/Authorization of 
Funds

02/06/2020 02/06/2020 02/06/2020 02/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/07/2020 02/07/2020 02/07/2020 02/07/2020

84 Award Contract 02/08/2020 02/08/2020 02/13/2020 02/08/2020

91 Administer Contract 03/23/2020 03/09/2020 05/18/2021 05/18/2020

95 District Project Closeout 05/19/2021  no date 09/24/2021  no date

96 Central Office Project Closeout 09/27/2021  no date 12/23/2021  no date
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