
PROJECT SCHEDULE AND PROGRAM DATA REPORT

ALBERTA  9:10AMRun Time:

10/12/2020Run Date: 

EN15-161-002Proj:

UPC: 107513

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Curtis Williams

Description: TOBACCO HERITAGE TRAIL - ALBERTA SECTION - TAP

Design and construction of a segment of the Tobacco Heritage Trail from the renovated caboose to Alberta School 
Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Renovated Caboose (on Tobacco Heritage Trail)From:

Alberta School ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 520,961Total Current Est 

10/07/2020Current Est Date

 0

 394,749

 126,212

EN15

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Alberta
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2016

10/23/2019

10/23/2019

09/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 396,395.00  0.00  0.00  0.00  0.00  0.00  0.00  396,395.00 MAP21 TAP
 248,963.00  0.00  0.00  0.00  0.00  0.00  0.00  248,963.00.Transportation Enhancement 

Funds
 2,334.00  0.00  0.00  0.00  0.00  0.00  0.00  2,334.00Accounts Receivable

 647,692.00 647,692.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 647,692.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$112,940

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  112,940.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALBERTA  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107513UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/06/2016 09/06/2016 09/06/2016 09/06/2016

12 Authorize Preliminary Engineering 10/05/2016 10/05/2016 10/14/2016 10/14/2016

17E Environmental Review Process (ERP) 02/21/2018 02/21/2018 05/22/2018 05/22/2018

22 Scope Project 10/11/2017 10/11/2017 07/02/2018 07/02/2018

25 Draft Environmental Document or CE 12/14/2018 11/29/2018 01/16/2019 05/31/2019

33 Final Environmental Document 02/20/2018 02/20/2018 02/20/2018 02/20/2018

33X Final Environmental Document Date 02/20/2018  no date 02/20/2018  no date

36P Plan Design Public Hearing 08/15/2017 08/15/2017 08/15/2017 08/15/2017

52 Authorize R/W & UT Funds 09/06/2016 09/06/2016 09/06/2016 09/06/2016

65F Plan Design/Field Inspection 08/16/2017 08/16/2017 04/03/2018 04/03/2018

69X Right of Way/Utility Certification Date 09/06/2016 09/06/2016 09/06/2017 08/13/2019

72X Plan Submission Date 09/06/2016  no date 12/13/2018  no date

79 Construction Funding Review/Authorization of 
Funds

12/19/2017 12/19/2017 01/23/2019 09/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/24/2019 09/17/2019 02/27/2019 10/23/2019

84 Award Contract 02/28/2019  no date 07/03/2019  no date

91 Administer Contract 07/05/2019  no date 11/14/2019  no date

95 District Project Closeout 11/15/2019  no date 03/25/2020  no date

96 Central Office Project Closeout 03/26/2020  no date 05/06/2020  no date



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0360-004-664Proj:

UPC: 104953

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SGR17VB - RT 360 - REPLACE WBL BRIDGE (Fed 1224; CN ONLY)

BRIDGE REPLACEMENT RTE 360 WBL OVER NSRW & RTE 360 BUS (FED ID 1224).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.092 MI. WEST OF ROUTE 360 BUSINESSFrom:

0.084 MI. EAST OF ROUTE 360 BUSINESSTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,384,600Total Current Est 

04/20/2020Current Est Date

 0

 4,384,600

 0

0360

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Amelia County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2020

06/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,473,437.00  411,163.00  2,500,000.00  0.00  0.00  0.00  0.00  4,384,600.00 HB1887 - SGR
 4,384,600.00 1,473,437.00  411,163.00  2,500,000.00  0.00  0.00  0.00  0.00Total:

 4,384,600.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/16/2020

Construction Completed:

Construction Started: 10/05/2020



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104953UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/25/2015 05/25/2015 06/25/2015 06/25/2015

22 Scope Project 08/13/2015 08/13/2015 10/03/2017 10/03/2017

22X Scoping Team Meeting Date 04/14/2015 04/14/2015 04/14/2015 04/14/2015

24 Determine Permits Needed 05/19/2015 05/19/2015 06/16/2015 06/16/2015

25 Draft Environmental Document or CE 07/04/2017 07/04/2017 11/14/2017 11/14/2017

28 Consultant Procurement 10/04/2016 10/04/2016 11/18/2016 11/18/2016

32X Value Engineering Study Date 05/31/2017 05/31/2017 05/31/2017 05/31/2017

34P Preliminary Soil Survey 02/03/2017 02/03/2017 02/15/2017 02/15/2017

36F Plan Design/Preliminary Field Inspection 02/17/2017 02/17/2017 03/31/2017 03/31/2017

36X Preliminary Field InspectionTeam Meeting Date 04/20/2017 04/20/2017   

41 Bridge Foundation Data 04/21/2017 04/21/2017 07/25/2017 07/25/2017

46B Preliminary Bridge Plans 04/21/2017 04/21/2017 07/25/2017 07/25/2017

48X Public Hearing Meeting Date 11/16/2017 11/16/2017   

49 Adopt Location/Design 02/20/2018 02/20/2018 02/23/2018 02/23/2018

49C Design Approval Constructability Review 07/26/2017 07/26/2017 08/16/2017 08/16/2017

49X Location and Design Approval Date 02/23/2018 02/23/2018 02/23/2018 02/23/2018

64 Final Bridge Plans 06/28/2018 06/18/2018 01/07/2019 10/28/2019

65C Field Inspection Constructability Review 05/22/2018 05/22/2018 06/12/2018 06/12/2018

65F Plan Design/Field Inspection 02/27/2018 02/27/2018 06/27/2018 06/27/2018

65P Plan Design/Pre-Advertisement Conference 05/16/2019 03/15/2019 11/20/2019 10/28/2019

65X Field Inspection Team Meeting Date 06/27/2018 06/14/2018   

66 Environmental Reevaluation 02/19/2020 03/09/2020 03/03/2020 04/23/2020

69X Right of Way/Utility Certification Date 04/03/2020 05/11/2020 04/03/2020 05/11/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/03/2020 12/02/2019 03/30/2020 01/30/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/31/2019 10/29/2019 11/21/2019 11/12/2019

71X Pre-Advertisement Conference Date 02/03/2020 12/02/2019 02/03/2020 12/02/2019

72 Prepare for Advertisement 03/12/2020 04/02/2020 04/10/2020 05/20/2020

79 Construction Funding Review/Authorization of 
Funds

02/19/2020 03/24/2020 03/17/2020 03/30/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 06/09/2020 07/14/2020 06/09/2020

84 Award Contract 09/02/2020 09/16/2020 12/01/2020 09/16/2020

91 Administer Contract 12/02/2020 10/05/2020 12/02/2022  no date

92X Contractor Final Voucher Date 01/20/2023  no date 01/20/2023  no date

94X Claims Period Ends Dates 04/18/2023  no date 04/18/2023  no date

95 District Project Closeout 04/19/2023  no date 07/13/2023  no date

96 Central Office Project Closeout 08/23/2023  no date 12/29/2023  no date



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0360-004-693Proj:

UPC: 110424

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SGR18VB - RT 360 EBL - REPLACE BRIDGE (Fed 1226)

BRIDGE REPLACEMENT RTE 360 EBL OVER NSRW & RTE 360 BUS (FED ID 1226).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.092 MI. WEST OF ROUTE 360 BUSINESSFrom:

0.084 MI. EAST OF ROUTE 360 BUSINESSTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,165,986Total Current Est 

04/20/2020Current Est Date

 0

 6,165,986

 0

0360

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Amelia County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2020

06/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 799,999.00  50,000.00  1,250,000.00  4,065,987.00  0.00  0.00  0.00  6,165,986.00 HB1887 - SGR
 6,165,986.00 799,999.00  50,000.00  1,250,000.00  4,065,987.00  0.00  0.00  0.00Total:

 6,165,986.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,209

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,208.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/16/2020

Construction Completed:

Construction Started: 10/05/2020



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110424UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/20/2017 05/25/2015 09/26/2017 06/25/2015

22 Scope Project 09/20/2017 09/20/2017 10/03/2017 10/03/2017

66 Environmental Reevaluation 02/19/2020 03/09/2020 03/03/2020 04/23/2020

69X Right of Way/Utility Certification Date 04/03/2020 05/11/2020 04/03/2020 05/11/2020

70 Obtain Environmental Permits 04/29/2019 11/14/2017 01/02/2020 11/14/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/03/2020 03/06/2020 03/30/2020 03/06/2020

71 Approved Construction Plans 02/19/2020 03/31/2020 03/26/2020 05/14/2020

72 Prepare for Advertisement 03/12/2020 04/02/2020 04/10/2020 05/20/2020

72B Biddability Review 03/19/2020 04/23/2020 03/25/2020 05/01/2020

72X Plan Submission Date 03/26/2020 05/14/2020 03/26/2020 05/14/2020

77S Construction ��� Survey 12/02/2020  no date 09/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/19/2020 03/24/2020 03/17/2020 03/24/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 06/09/2020 07/14/2020 06/09/2020

82 Conduct Bid Opening 08/26/2020 07/22/2020 09/01/2020 07/22/2020

84 Award Contract 09/02/2020 09/16/2020 12/01/2020 09/16/2020

88 Survey Monumentation 12/05/2022  no date 02/02/2023  no date

91 Administer Contract 12/02/2020 10/05/2020 12/02/2022  no date

92X Contractor Final Voucher Date 01/20/2023  no date 01/20/2023  no date

94X Claims Period Ends Dates 04/18/2023  no date 04/18/2023  no date

95 District Project Closeout 04/19/2023  no date 08/22/2023  no date

96 Central Office Project Closeout 08/23/2023  no date 11/15/2023  no date



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0603-004-R95Proj:

UPC: 113299

PC: Lee.Mcknight

Project Purpose:

PM: David Whittaker

Description: RTE 603 - RURAL RUSTIC

RTE 603 - UPGRADE UNPAVED ROAD TO RURAL RUSTIC STANDARD. FY19/20 REVENUE SHARING 
CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 701From:

2.3 MI S RTE 701 (END ST MAINT)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 327,000Total Current Est 

03/27/2019Current Est Date

 0

 327,000

 0

0603

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Amelia County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2019

10/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 327,000.00  0.00  0.00  0.00  0.00  0.00  0.00  327,000.00 Revenue Sharing Funds
 327,000.00 327,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 327,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$286,809

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/02/2019

Total  286,808.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113299UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/08/2019 02/08/2019 02/08/2019 02/08/2019

22 Scope Project 02/01/2019 02/01/2019 03/18/2019 03/18/2019

24 Determine Permits Needed 02/12/2019 02/12/2019 02/12/2019 02/12/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/30/2019  no date 05/13/2019  no date

65F Plan Design/Field Inspection 03/19/2019  no date 05/13/2019  no date

66 Environmental Reevaluation 02/08/2019 02/08/2019 02/08/2019 02/08/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/19/2019  no date 05/13/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/30/2019 03/25/2019 05/13/2019 03/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2019  no date 05/14/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/15/2019  no date 09/13/2019  no date

95 District Project Closeout 09/16/2019  no date 12/12/2019  no date

96 Central Office Project Closeout 12/13/2019  no date 04/20/2020  no date



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0640-004-689Proj:

UPC: 107386

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 640 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.20 MI N RTE 649 (OLD COURTHOUSE RD)From:

RTE 649 (OLD COURTHOUSE RD)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 251,813Total Current Est 

09/12/2017Current Est Date

 0

 241,813

 10,000

0640

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Amelia County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2021

06/14/2022

06/14/2022

02/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  179,212.00  45,295.00  0.00  0.00  0.00  224,507.00 HB1887 - DGP (2)
 0.00  0.00  27,306.00  0.00  0.00  0.00  0.00  27,306.00 Telecommunications

 251,813.00 0.00  0.00  206,518.00  45,295.00  0.00  0.00  0.00Total:

 251,813.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107386UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2016  no date 09/13/2016  no date

17E Environmental Review Process (ERP) 10/13/2016  no date 10/26/2016  no date

22 Scope Project 09/14/2016  no date 10/12/2016  no date

22X Scoping Team Meeting Date 09/21/2016  no date 09/21/2016  no date

24 Determine Permits Needed 10/27/2016  no date 11/09/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/13/2016  no date 12/27/2016  no date

65F Plan Design/Field Inspection 10/13/2016  no date 12/12/2016  no date

65P Plan Design/Pre-Advertisement Conference 12/28/2016  no date 03/27/2017  no date

66 Environmental Reevaluation 04/12/2017  no date 04/25/2017  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/13/2016  no date 02/10/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/28/2017  no date 04/10/2017  no date

71X Pre-Advertisement Conference Date 04/11/2017  no date 04/11/2017  no date

72 Prepare for Advertisement 04/12/2017  no date 07/13/2017  no date

72B Biddability Review 04/12/2017  no date 05/02/2017  no date

72X Plan Submission Date 06/22/2017  no date 06/22/2017  no date

79 Construction Funding Review/Authorization of 
Funds

04/12/2017  no date 05/09/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2017  no date 08/08/2017  no date

82 Conduct Bid Opening 09/07/2017  no date 09/20/2017  no date

84 Award Contract 09/21/2017  no date 10/12/2017  no date

91 Administer Contract 10/13/2017  no date 04/10/2018  no date

92X Contractor Final Voucher Date 05/23/2018  no date 05/23/2018  no date

94X Claims Period Ends Dates 08/20/2018  no date 08/20/2018  no date

95 District Project Closeout 08/21/2018  no date 12/27/2018  no date

96 Central Office Project Closeout 12/28/2018  no date 03/27/2019  no date



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0657-004-688Proj:

UPC: 107385

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 657 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 616 (S. GENITO RD)From:

RTE 645 (SOAP STONE RD)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 382,574Total Current Est 

03/18/2019Current Est Date

 0

 377,574

 5,000

0657

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Amelia County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2019

04/17/2019

04/17/2019

11/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 109,939.00  127,637.00  0.00  0.00  0.00  0.00  0.00  237,576.00 CTB Formula
 104,216.00  40,782.00  0.00  0.00  0.00  0.00  0.00  144,998.00 Telecommunications

 382,574.00 214,155.00  168,419.00  0.00  0.00  0.00  0.00  0.00Total:

 382,574.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,721

$0

$281,487

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/11/2019

Total  283,208.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AMELIA COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107385UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/21/2019 01/21/2019 01/24/2019 01/24/2019

17E Environmental Review Process (ERP) 02/04/2019 02/04/2019 02/07/2019 02/07/2019

22 Scope Project 01/25/2019 01/25/2019 03/18/2019 03/18/2019

22X Scoping Team Meeting Date 03/18/2019 03/18/2019 03/18/2019 03/18/2019

24 Determine Permits Needed 02/06/2019 02/06/2019 02/06/2019 02/06/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/19/2019 01/29/2019 04/01/2019 01/30/2019

65F Plan Design/Field Inspection 03/18/2019 03/18/2019 03/18/2019 03/18/2019

65P Plan Design/Pre-Advertisement Conference 04/01/2019 03/18/2019 04/01/2019 03/18/2019

66 Environmental Reevaluation 01/29/2019 01/29/2019 01/29/2019 01/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/18/2019 01/29/2019 03/18/2019 01/30/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/01/2019 03/18/2019 04/01/2019 03/18/2019

71X Pre-Advertisement Conference Date 04/01/2019 03/18/2019 04/01/2019 03/18/2019

72 Prepare for Advertisement 04/01/2019 03/18/2019 04/01/2019 03/18/2019

72B Biddability Review 04/01/2019 03/18/2019 04/01/2019 03/18/2019

72X Plan Submission Date 04/01/2019 03/18/2019 04/01/2019 03/18/2019

79 Construction Funding Review/Authorization of 
Funds

04/02/2019 03/21/2019 04/29/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2019  no date 04/29/2019  no date

82 Conduct Bid Opening 05/28/2019  no date 05/28/2019  no date

84 Award Contract 05/28/2019  no date 05/28/2019  no date

91 Administer Contract 05/29/2019  no date 11/18/2019  no date

92X Contractor Final Voucher Date 01/06/2020  no date 01/06/2020  no date

94X Claims Period Ends Dates 04/03/2020  no date 04/03/2020  no date

95 District Project Closeout 04/06/2020  no date 08/06/2020  no date

96 Central Office Project Closeout 08/07/2020  no date 11/02/2020  no date



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

0054-166-283Proj:

UPC: 110977

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Rt. 54 - Upgrade Existing Flashing Lights and Gates

Highway Rail Safety Project 2018006 - Upgrade Existing Flashing Lights and Gates to current standards at CSX RR 
Crossing 860459F in the Town of Ashland.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of Railroad Ave.and England St.From:

at CSX RR Crossing 860459FTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 381,700Total Current Est 

07/14/2020Current Est Date

 0

 381,700

 0

0054

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Ashland
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2022

08/07/2023

08/07/2023

08/29/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  381,700.00  0.00  0.00  0.00  381,700.00 MAP21 Rail Highway 
Crossings

 381,700.00 0.00  0.00  0.00  381,700.00  0.00  0.00  0.00Total:

 381,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110977UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2022  no date 11/30/2022  no date

17E Environmental Review Process (ERP) 12/01/2022  no date 12/14/2022  no date

22 Scope Project 12/01/2022  no date 12/29/2022  no date

24 Determine Permits Needed 12/15/2022  no date 02/14/2023  no date

25 Draft Environmental Document or CE 02/15/2023  no date 03/08/2023  no date

66 Environmental Reevaluation 03/09/2023  no date 03/15/2023  no date

68 Clear Railroad Agreements 12/30/2022  no date 07/07/2023  no date

69X Right of Way/Utility Certification Date 07/10/2023  no date 07/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/10/2023  no date 08/04/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2023  no date 08/07/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/30/2023  no date 08/29/2024  no date

84 Award Contract 08/08/2023  no date 08/29/2023  no date

95 District Project Closeout 08/30/2024  no date 12/04/2024  no date

96 Central Office Project Closeout 12/05/2024  no date 04/11/2025  no date



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

u000-166-284Proj:

UPC: 110978

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Francis St. - Upgrade Existing Flashing Lights and Gates

Highway Rail Safety Project 2018007 - Upgrade Existing Flashing Lights and Gates to current standards at CSX 
Crossing 860450U in the Town of Ashland.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of Railroad Ave. and Francis St.From:

at CSX RR Crossing 860450UTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 299,480Total Current Est 

07/14/2020Current Est Date

 0

 299,480

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Ashland
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2021

08/05/2022

08/05/2022

08/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  299,480.00  0.00  0.00  0.00  299,480.00 MAP21 Rail Highway 
Crossings

 299,480.00 0.00  0.00  0.00  299,480.00  0.00  0.00  0.00Total:

 299,480.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110978UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2021  no date 11/30/2021  no date

17E Environmental Review Process (ERP) 12/01/2021  no date 12/14/2021  no date

22 Scope Project 12/01/2021  no date 12/29/2021  no date

24 Determine Permits Needed 12/15/2021  no date 02/14/2022  no date

25 Draft Environmental Document or CE 02/15/2022  no date 03/08/2022  no date

66 Environmental Reevaluation 03/09/2022  no date 03/15/2022  no date

68 Clear Railroad Agreements 12/30/2021  no date 07/07/2022  no date

69X Right of Way/Utility Certification Date 07/08/2022  no date 07/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/30/2022  no date 08/30/2023  no date

84 Award Contract 08/08/2022  no date 08/29/2022  no date

95 District Project Closeout 08/31/2023  no date 12/05/2023  no date

96 Central Office Project Closeout 12/06/2023  no date 04/11/2024  no date



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

U000-166-285Proj:

UPC: 110979

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Myrtle St. - Upgrade Existing Flashing Lights and Gates

Highway Rail Safety Project 2019001 - Upgrade Existing Flashing Lights and Gates to current standards at CSX RR 
Crossing 860454W in the Town of Ashland.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of S. Center St. and Myrtle St.From:

at CSX RR Crossing 860454WTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 381,700Total Current Est 

07/14/2020Current Est Date

 0

 381,700

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Ashland
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2021

08/05/2022

08/05/2022

08/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  381,700.00  0.00  0.00  0.00  381,700.00 MAP21 Rail Highway 
Crossings

 381,700.00 0.00  0.00  0.00  381,700.00  0.00  0.00  0.00Total:

 381,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110979UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2021  no date 11/30/2021  no date

17E Environmental Review Process (ERP) 12/01/2021  no date 12/14/2021  no date

22 Scope Project 12/01/2021  no date 12/29/2021  no date

24 Determine Permits Needed 12/15/2021  no date 02/14/2022  no date

25 Draft Environmental Document or CE 02/15/2022  no date 03/08/2022  no date

66 Environmental Reevaluation 03/09/2022  no date 03/15/2022  no date

68 Clear Railroad Agreements 12/30/2021  no date 07/07/2022  no date

69X Right of Way/Utility Certification Date 07/08/2022  no date 07/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/30/2022  no date 08/30/2023  no date

84 Award Contract 08/08/2022  no date 08/29/2022  no date

95 District Project Closeout 08/31/2023  no date 12/05/2023  no date

96 Central Office Project Closeout 12/06/2023  no date 04/11/2024  no date



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

U000-166-287Proj:

UPC: 110991

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: W.Patrick St. - Upgrade Existing Flashing Lights and Gates

Highway Rail Safety Project 2019002 -Upgrade Existing Flashing Lights and Gates at CSX RR Crossing 860512P in 
the Town of Ashland.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of Center St. and Patrick St.From:

at CSX RR Crossing 860512PTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 381,700Total Current Est 

07/14/2020Current Est Date

 0

 381,700

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Ashland
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2021

08/05/2022

08/05/2022

08/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  381,700.00  0.00  0.00  0.00  381,700.00 MAP21 Rail Highway 
Crossings

 381,700.00 0.00  0.00  0.00  381,700.00  0.00  0.00  0.00Total:

 381,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110991UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2021  no date 11/30/2021  no date

17E Environmental Review Process (ERP) 12/01/2021  no date 12/14/2021  no date

22 Scope Project 12/01/2021  no date 12/29/2021  no date

24 Determine Permits Needed 12/15/2021  no date 02/14/2022  no date

25 Draft Environmental Document or CE 02/15/2022  no date 03/08/2022  no date

66 Environmental Reevaluation 03/09/2022  no date 03/15/2022  no date

68 Clear Railroad Agreements 12/30/2021  no date 07/07/2022  no date

69X Right of Way/Utility Certification Date 07/08/2022  no date 07/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/30/2022  no date 08/30/2023  no date

84 Award Contract 08/08/2022  no date 08/29/2022  no date

95 District Project Closeout 08/31/2023  no date 12/05/2023  no date

96 Central Office Project Closeout 12/06/2023  no date 04/11/2024  no date



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

U000-166-288Proj:

UPC: 110992

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: College Ave. - Upgrade Existing Flashing Lights and Gates

Highway Rail Safety Project 2019003 - Upgrade Existing Flashing Lights and Gates at CSX RR Crossing 860462N in 
the Town of Ashland.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of Railroad Ave. and Center St.From:

at CSX RR Crossing 860462NTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 407,700Total Current Est 

07/14/2020Current Est Date

 0

 407,700

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Ashland
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2021

08/05/2022

08/05/2022

08/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  407,700.00  0.00  0.00  0.00  407,700.00 MAP21 Rail Highway 
Crossings

 407,700.00 0.00  0.00  0.00  407,700.00  0.00  0.00  0.00Total:

 407,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110992UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2021  no date 11/30/2021  no date

17E Environmental Review Process (ERP) 12/01/2021  no date 12/14/2021  no date

22 Scope Project 12/01/2021  no date 12/29/2021  no date

24 Determine Permits Needed 12/15/2021  no date 02/14/2022  no date

25 Draft Environmental Document or CE 02/15/2022  no date 03/08/2022  no date

66 Environmental Reevaluation 03/09/2022  no date 03/15/2022  no date

68 Clear Railroad Agreements 12/30/2021  no date 07/07/2022  no date

69X Right of Way/Utility Certification Date 07/08/2022  no date 07/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/30/2022  no date 08/30/2023  no date

84 Award Contract 08/08/2022  no date 08/29/2022  no date

95 District Project Closeout 08/31/2023  no date 12/05/2023  no date

96 Central Office Project Closeout 12/06/2023  no date 04/11/2024  no date



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

0001-166-286Proj:

UPC: 112042

PC: William.Wheeler

Project Purpose:

PM: Tom Dickerson

Description: ROUTE 1 IMPROVEMENTS: ASHCAKE RD TO ARBOR OAK DR

Design and build Route 1 improvements to make it a 4 lane divided system with medians, turn lanes, and sidewalks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.056 MI N OF ASHCAKE RDFrom:

0.010 MI S OF ARBOR OAK DRTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,944,379Total Current Est 

05/20/2020Current Est Date

 3,891,737

 4,956,111

 1,096,531

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Ashland
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/21/2017

10/13/2020

10/13/2020

03/14/2023

03/14/2023

10/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,496.00  0.00  0.00  0.00  0.00  0.00  0.00  2,496.00 Local Project Contributions
 964,559.00  0.00  2,000,000.00  1,645,567.00  3,554,086.00 1,647,835.00  0.00  9,812,047.00 MAP21 RSTP

 15,815.00  0.00  0.00  0.00  0.00  0.00  0.00  15,815.00.Federal Formula STP
 108,369.00  0.00  0.00  0.00  0.00  0.00  0.00  108,369.00Formula - Urban

 4,522.00  0.00  0.00  0.00  0.00  0.00  0.00  4,522.00RSTP (STP Regional)
 1,130.00  0.00  0.00  0.00  0.00  0.00  0.00  1,130.00State Match Non-Formula

 9,944,379.00 1,096,891.00  0.00  2,000,000.00  1,645,567.00  3,554,086.00 1,647,835.00  0.00Total:

 9,944,379.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$857,184

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  857,183.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112042UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/12/2017 12/12/2017 12/21/2017 12/21/2017

17E Environmental Review Process (ERP) 01/09/2018 01/09/2018 02/02/2018 02/02/2018

21H Hydraulics Plan Design PFI 07/27/2018 07/27/2018 09/07/2018 09/07/2018

21T Traffic Operations Analysis 01/10/2018 01/10/2018 03/30/2018 03/30/2018

22 Scope Project 12/22/2017 12/22/2017 10/24/2018 10/24/2018

22C Scoping Constructability Review 01/10/2018 01/10/2018 01/25/2018 01/25/2018

22S Photogrammetry/Aerial Photo/Image Processing 01/10/2018 01/10/2018 02/08/2018 02/08/2018

22X Scoping Team Meeting Date 01/09/2018 01/09/2018 01/09/2018 01/09/2018

23 Furnish Environmental Traffic Data 01/10/2018 01/10/2018 02/08/2018 02/08/2018

24 Determine Permits Needed 01/19/2018 01/19/2018 01/19/2018 01/19/2018

25 Draft Environmental Document or CE 10/25/2018 10/25/2018 05/06/2019 04/16/2019

28 Consultant Procurement 02/09/2018 02/09/2018 06/06/2018 06/06/2018

29X Public Information Meeting 06/20/2018 06/20/2018 06/20/2018 06/20/2018

30 Preliminary Utility Inspection 10/25/2018 10/25/2018 12/10/2018 10/25/2018

31S Conduct Location Survey 01/10/2018 12/05/2017 05/07/2018 05/17/2018

34F Furnish Final Soils Survey 08/09/2019 08/09/2019 11/12/2019 10/04/2019

34P Preliminary Soil Survey 08/01/2018 08/01/2018 08/27/2018 08/27/2018

35 Traffic Control Device Recommendations 09/27/2018 09/27/2018 11/13/2018 11/13/2018

36C Preliminary Field Inspection Constructability 
Review

08/22/2018 08/22/2018 09/07/2018 09/07/2018

36F Plan Design/Preliminary Field Inspection 06/06/2018 06/06/2018 09/07/2018 09/07/2018

36H Hydraulic Plan Design Public Hearing 10/25/2018 10/25/2018 12/24/2018 01/25/2019

36P Plan Design Public Hearing 10/25/2018 10/25/2018 03/04/2019 10/25/2018

36X Preliminary Field InspectionTeam Meeting Date 09/14/2018 09/14/2018   

38 Retaining Wall Data Request 10/25/2018 10/25/2018 10/31/2018 10/25/2018

39 Sound Wall Foundation Data Request 10/24/2018 10/24/2018 10/24/2018 10/24/2018

40 Minor Structures Data Request 10/24/2018 10/24/2018 10/24/2018 10/24/2018

43 Furnish Utility Field Inspection Plans 12/09/2019  no date 01/27/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/16/2019 09/16/2019 11/12/2019 11/12/2019

43X Utility Field Inspection (UFI) Date 02/27/2020 05/20/2020 02/27/2020 05/20/2020

44 Furnish RWU Data for Public Hearing Process 02/04/2019 10/26/2018 03/04/2019 11/27/2018

45 Minor Structures Report 10/24/2018 10/24/2018 10/24/2018 10/24/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/29/2021  no date 12/10/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/08/2019 08/08/2019 08/08/2019 08/08/2019

47 Approve Willingness 03/04/2019 03/04/2019 03/04/2019 03/04/2019

47X Willingness Posted Date 02/01/2019 02/01/2019 02/01/2019 02/01/2019

48 Conduct Location/Design Public Hearing 03/05/2019 03/05/2019 07/24/2019  no date

48X Public Hearing Meeting Date 07/03/2019 04/22/2019   

49 Adopt Location/Design 07/25/2019 07/25/2019 08/07/2019 08/07/2019

49C Design Approval Constructability Review 03/05/2019 03/28/2019 03/18/2019 04/11/2019

49X Location and Design Approval Date 08/08/2019 08/08/2019 08/08/2019 08/08/2019

50 Survey Data Verification 03/05/2019 10/26/2018 04/01/2019 11/27/2018

51 Furnish Approved R/W & UT Plans 06/19/2020  no date 07/17/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2021  no date 09/10/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/16/2019 09/16/2019 12/19/2019 09/16/2019

51X R/W&UT Plan Date 07/20/2020  no date 07/24/2020  no date

52 Authorize R/W & UT Funds 07/27/2020  no date 08/07/2020  no date

52T Authorize R/W Funds 12/20/2019 12/20/2019 02/07/2020 12/20/2019



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/10/2020  no date 08/10/2020  no date

54 Retaining Wall Data Report 08/09/2019 08/08/2019 09/24/2019 08/08/2019

55 Sound Wall Data Report 08/08/2019 08/08/2019 08/08/2019 08/08/2019

57S Right of Way Stakeout���Survey 08/11/2020  no date 10/06/2020  no date

58 Survey Right of Way Plan Sheets 02/28/2020  no date 06/18/2020  no date

59 Noise Abatement Design 08/08/2019 08/05/2019 08/08/2019 08/06/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/10/2020  no date 08/21/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/10/2020 12/20/2019 02/24/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/24/2020  no date 08/24/2020  no date

61 Final Traffic Control Device Plans 08/13/2021  no date 09/10/2021  no date

62 Develop Retaining Structure Plans 09/25/2019 08/08/2019 11/06/2019 08/08/2019

65C Field Inspection Constructability Review 11/13/2019 10/07/2019 12/05/2019 10/28/2019

65F Plan Design/Field Inspection 08/09/2019 08/09/2019 11/12/2019 11/12/2019

65P Plan Design/Pre-Advertisement Conference 12/09/2019  no date 09/10/2021  no date

65X Field Inspection Team Meeting Date 12/06/2019 11/13/2019   

66 Environmental Reevaluation 06/06/2022  no date 06/17/2022  no date

67 Clear Utility Agreements 08/24/2020  no date 11/23/2021  no date

67U Utility Relocations by Owners 09/27/2021  no date 01/27/2023  no date

69 Acquire Right of Way 08/25/2020  no date 08/25/2021  no date

69X Right of Way/Utility Certification Date 01/25/2022  no date 01/25/2022  no date

70 Obtain Environmental Permits 12/09/2019  no date 06/03/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/29/2021  no date 01/27/2022  no date

70S Utility Stakeout ���Survey 09/27/2021  no date 04/07/2022  no date

71 Approved Construction Plans 11/29/2021  no date 01/06/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/13/2021  no date 09/24/2021  no date

71X Pre-Advertisement Conference Date 11/24/2021  no date 11/24/2021  no date

72 Prepare for Advertisement 12/21/2021  no date 02/01/2022  no date

72B Biddability Review 12/29/2021  no date 01/05/2022  no date

72X Plan Submission Date 01/13/2022  no date 01/13/2022  no date

73 Process Relocations 08/25/2020  no date 08/25/2021  no date

77S Construction ��� Survey 08/25/2023  no date 03/07/2024  no date

79 Construction Funding Review/Authorization of 
Funds

11/29/2021  no date 02/28/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2023  no date 03/14/2023  no date

82 Conduct Bid Opening 04/19/2023  no date 06/14/2023  no date

84 Award Contract 06/15/2023  no date 08/24/2023  no date

88 Survey Monumentation 09/11/2024  no date 11/06/2024  no date

91 Administer Contract 08/25/2023  no date 09/10/2024  no date

92X Contractor Final Voucher Date 10/24/2024  no date 10/24/2024  no date

94X Claims Period Ends Dates 01/28/2025  no date 01/28/2025  no date

95 District Project Closeout 01/29/2025  no date 04/23/2025  no date

96 Central Office Project Closeout 04/24/2025  no date 08/26/2025  no date



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

U000-166-275Proj:

UPC: 103393

PC: Brian.Lokker

Project Purpose:

PM: Tom Dickerson

Description: ASHLAND TROLLEY LINE TRAIL

The purpose of this project is to provide a separate facility for pedestrians and bikers to connect the Towns trail and 
sidewalk system to the Trolley Line Trail Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MAPLE ST EXTENSIONFrom:

TROLLEY LINE TRAIL PARKTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,575,156Total Current Est 

11/25/2019Current Est Date

 41,837

 1,469,734

 63,585

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Ashland
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2016

12/13/2017

12/13/2017

07/25/2018

07/25/2018

11/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,513,536.00  0.00  0.00  0.00  0.00  0.00  0.00  1,513,536.00 MAP21 RSTP
 61,620.00  0.00  0.00  0.00  0.00  0.00  0.00  61,620.00.RSTP (STP Regional)

 1,575,156.00 1,575,156.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,575,156.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$63,585

$41,837

$959,111

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,064,532.75

CONSTRUCTION PROJECT EVENTS
08/31/2020 1,217,721.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/20/2018

Construction Completed:

Construction Started: 02/21/2019



ASHLAND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103393UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/02/2016 11/02/2016 11/02/2016 11/02/2016

12 Authorize Preliminary Engineering 11/16/2016 11/16/2016 11/16/2016 11/16/2016

17E Environmental Review Process (ERP) 12/19/2016 12/19/2016 01/05/2017 01/05/2017

22 Scope Project 08/31/2017 08/31/2017 10/11/2017 10/11/2017

24 Determine Permits Needed 12/14/2016 12/14/2016 08/17/2017 08/17/2017

25 Draft Environmental Document or CE 05/18/2017 05/18/2017 08/29/2017 08/29/2017

47X Willingness Posted Date 08/29/2017 08/29/2017 08/29/2017 08/29/2017

49 Adopt Location/Design 10/26/2017 10/26/2017 11/15/2017 11/15/2017

52 Authorize R/W & UT Funds 11/15/2017 11/15/2017 12/13/2017 12/13/2017

66 Environmental Reevaluation 07/16/2018 05/29/2018 07/31/2018 07/17/2018

69X Right of Way/Utility Certification Date 07/31/2018 07/12/2018 07/31/2018 07/12/2018

79 Construction Funding Review/Authorization of 
Funds

07/31/2018 07/11/2018 07/31/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2018 07/25/2018 08/31/2018 07/25/2018

84 Award Contract 11/30/2018 11/20/2018 03/29/2019 11/20/2018

91 Administer Contract 04/01/2019 02/21/2019 11/27/2019  no date

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 03/03/2020  no date 07/02/2020  no date



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

9999-142-R70Proj:

UPC: 108705

PC: Brian.Lokker

Project Purpose:

PM: Phillip Vannoorbeeck

Description: Main Street sidewalk maintenance

Replace defective sidewalk and ramps. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bagley St.From:

Sixth St.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,284Total Current Est 

06/12/2018Current Est Date

 0

 54,788

 15,496

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Blackstone
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2016

05/25/2017

05/25/2017

03/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 28,834.00  0.00  0.00  0.00  0.00  0.00  0.00  28,834.00 Local Project Contributions
 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Revenue Sharing Funds

 78,834.00 78,834.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 78,834.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,406

$0

$20,594

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  24,999.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2017

Construction Completed:

Construction Started:

03/28/2018

08/28/2017



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108705UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/09/2016 09/09/2016 09/19/2016 09/19/2016

12 Authorize Preliminary Engineering 10/19/2017 10/23/2016 10/23/2017 10/23/2016

17E Environmental Review Process (ERP) 11/30/2017 11/30/2017 12/01/2017 12/01/2017

22 Scope Project 04/07/2017 04/07/2017 04/17/2017 04/17/2017

33 Final Environmental Document 12/01/2017 12/01/2017 12/01/2017 12/01/2017

65F Plan Design/Field Inspection 04/18/2017  no date 04/18/2018  no date

69X Right of Way/Utility Certification Date 04/20/2018  no date 05/03/2018  no date

72X Plan Submission Date 04/19/2018  no date 04/19/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2018 02/16/2018 04/24/2018 02/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/04/2018 05/25/2017 05/22/2018 05/25/2017

84 Award Contract 05/23/2018 07/18/2017 07/03/2018 07/18/2017

91 Administer Contract 07/05/2018 08/28/2017 07/19/2019 03/28/2018

95 District Project Closeout 07/22/2019  no date 11/27/2019  no date

96 Central Office Project Closeout 12/02/2019  no date 02/28/2020  no date



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

U000-142-R67Proj:

UPC: 105651

PC: Brian.Lokker

Project Purpose:

PM: Jennifer Beck

Description: NOTTOWAY AVE - ADD SIDEWALK

1981 LF OF CURB AND GUTTER, 12 HANDICAP RAMPS, 1380 SQ YDS OF SIDEWALK. (GOES WITH 105650)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N AMELIA AVENUEFrom:

CORP LIMITSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 495,286Total Current Est 

09/25/2018Current Est Date

 15,700

 410,158

 69,428

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Blackstone
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/25/2014

08/23/2016

08/23/2016

10/05/2016

10/05/2016

10/06/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 93,510.00  0.00  0.00  0.00  0.00  0.00  0.00  93,510.00 Local Project Contributions
 401,776.00  0.00  0.00  0.00  0.00  0.00  0.00  401,776.00 Revenue Sharing Funds

 495,286.00 495,286.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 495,286.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,642

$0

$166,246

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  200,888.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/30/2017

Construction Completed:

Construction Started:

10/06/2017

01/25/2017



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105651UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/05/2014 08/05/2014 09/05/2014 09/05/2014

12 Authorize Preliminary Engineering 11/25/2014 11/25/2014 11/25/2014 11/25/2014

17E Environmental Review Process (ERP) 11/02/2015 11/02/2015 12/31/2015 12/31/2015

22 Scope Project 12/02/2014 12/02/2014 08/01/2016 08/01/2016

24 Determine Permits Needed 12/22/2015 12/22/2015 12/23/2015 12/23/2015

52 Authorize R/W & UT Funds 08/23/2016 08/23/2016 09/30/2016 08/23/2016

79 Construction Funding Review/Authorization of 
Funds

10/06/2016 10/06/2016 04/18/2017 04/18/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2016 10/03/2016 10/05/2016 10/05/2016

84 Award Contract 01/25/2017 01/25/2017 01/25/2017 05/30/2017

91 Administer Contract 01/25/2017 01/25/2017 12/22/2017 10/06/2017

95 District Project Closeout 11/30/2017  no date 02/28/2018  no date

96 Central Office Project Closeout 03/01/2018  no date 07/02/2018  no date



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

0040-142-R71Proj:

UPC: 108657

PC: Brian.Lokker

Project Purpose:

PM: Phillip Vannoorbeeck

Description: Main Street sidewalk reconstruction

Pavement rehab, sidewalk, ramp and drainage. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bagley St.From:

Sixth St.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 789,484Total Current Est 

02/26/2020Current Est Date

 0

 731,686

 57,798

0040

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Blackstone
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/08/2017

05/26/2017

05/26/2017

03/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 148,271.00  0.00  0.00  0.00  0.00  0.00  0.00  148,271.00 Local Project Contributions
 455,166.00  0.00  0.00  0.00  0.00  0.00  0.00  455,166.00 Revenue Sharing Funds
 169,779.00  0.00  0.00  0.00  0.00  0.00  0.00  169,779.00Formula - Urban

 773,216.00 773,216.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 773,216.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,899

$0

$365,843

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  394,742.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/18/2017

Construction Completed:

Construction Started:

03/28/2018

08/28/2017



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108657UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/19/2016 09/19/2016 04/10/2017 04/10/2017

12 Authorize Preliminary Engineering 02/08/2017 02/08/2017 02/08/2017 02/08/2017

17E Environmental Review Process (ERP) 02/09/2017 03/15/2018 02/01/2018 03/16/2018

22 Scope Project 04/01/2017 04/01/2017 04/17/2017 04/17/2017

33 Final Environmental Document 02/02/2018 03/16/2018 05/25/2018 03/16/2018

65F Plan Design/Field Inspection 04/18/2017  no date 04/18/2018  no date

69X Right of Way/Utility Certification Date 05/30/2018  no date 06/12/2018  no date

72X Plan Submission Date 05/29/2018  no date 05/29/2018  no date

79 Construction Funding Review/Authorization of 
Funds

05/30/2018 02/05/2018 06/12/2018 02/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2018 05/25/2017 07/11/2018 05/26/2017

84 Award Contract 07/12/2018 07/18/2017 08/21/2018 07/18/2017

91 Administer Contract 08/22/2018 08/28/2017 09/06/2019 03/28/2018

95 District Project Closeout 09/09/2019  no date 01/22/2020  no date

96 Central Office Project Closeout 01/23/2020  no date 04/10/2020  no date



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

0040-142-R73Proj:

UPC: 113321

PC: James.Shepherd

Project Purpose:

PM: Philip Vannoorbeck

Description: Main Street Improvements - Phase 2B

FY19 Revenue Sharing Candidate Project. Upgrade/replace storm water sewer system, replacement of damaged curb 
and gutter, install sidewalks on both sides of Main Street, misc pavement repairs and mill & overlay asphalt pavement 
required to tie in to the new curb & gutter.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

6th StreetFrom:

8th StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 920,603Total Current Est 

09/18/2020Current Est Date

 16,070

 858,133

 46,400

0040

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Blackstone
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2018

12/11/2019

12/11/2019

01/29/2021

01/29/2021

05/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 912,804.00  0.00  0.00  0.00  0.00  0.00  0.00  912,804.00 Revenue Sharing Funds
 912,804.00 912,804.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 912,804.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,096

$171

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  20,267.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113321UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/29/2018 08/29/2018 09/07/2018 09/07/2018

12 Authorize Preliminary Engineering 10/18/2018 10/18/2018 10/23/2018 10/23/2018

17E Environmental Review Process (ERP) 03/14/2019 03/14/2019 03/14/2019 03/14/2019

22 Scope Project 10/24/2018 10/24/2018 05/14/2019 05/14/2019

25 Draft Environmental Document or CE 03/14/2019 03/14/2019 03/14/2019 03/14/2019

52 Authorize R/W & UT Funds 11/13/2019 11/14/2019 12/11/2019 12/11/2019

52X R/W&UT Authorization Date 12/12/2019 12/12/2019 12/12/2019 12/12/2019

65F Plan Design/Field Inspection 05/15/2019 05/14/2019 11/12/2019 05/14/2019

69 Acquire Right of Way 12/13/2019  no date 09/22/2020  no date

69X Right of Way/Utility Certification Date 09/24/2020  no date 10/07/2020  no date

70 Obtain Environmental Permits 03/14/2019  no date 03/04/2020  no date

72 Prepare for Advertisement 09/23/2020  no date 09/23/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/24/2020  no date 10/07/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2020  no date 01/29/2021  no date

84 Award Contract 02/01/2021  no date 04/29/2021  no date

91 Administer Contract 04/30/2021  no date 05/16/2022  no date

95 District Project Closeout 05/17/2022  no date 09/22/2022  no date

96 Central Office Project Closeout 09/23/2022  no date 12/21/2022  no date



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

EN17-142-172Proj:

UPC: 110967

PC: Brian.Lokker

Project Purpose:

PM: Philip Vannoorbeek

Description: BLACKSTONE SIDEWALKS

Construction of sidewalks and crosswalks along South Harris Street, Birch Street, and Bagley Street. The new 
sidewalks will connect to existing sidewalks at Bagley Street and the North end of South Harris Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Oak Street to Birch StreetFrom:

S. Harris Street with School StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 427,162Total Current Est 

08/12/2019Current Est Date

 0

 341,941

 85,221

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Blackstone
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/29/2017

06/20/2019

06/20/2019

04/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 208,208.00  0.00  0.00  0.00  0.00  0.00  0.00  208,208.00 MAP21 TAP
 132,688.00  0.00  0.00  0.00  0.00  0.00  0.00  132,688.00 Project Contributions

 51,071.00  0.00  0.00  0.00  0.00  0.00  0.00  51,071.00.Transportation Enhancement 
Funds

 981.00  0.00  0.00  0.00  0.00  0.00  0.00  981.00Accounts Receivable
 392,948.00 392,948.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 392,948.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$72,019

$0

$243,808

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  315,826.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/15/2019

Construction Completed:

Construction Started:

04/28/2020

01/30/2020



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110967UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/24/2017 07/24/2017 10/04/2017 10/04/2017

12 Authorize Preliminary Engineering 11/14/2017 11/14/2017 11/29/2017 11/29/2017

17E Environmental Review Process (ERP) 02/07/2018 02/07/2018 03/05/2018 03/05/2018

22 Scope Project 11/30/2017 11/30/2017 07/12/2018 07/12/2018

33 Final Environmental Document 03/13/2018 03/13/2018 03/13/2018 03/13/2018

65F Plan Design/Field Inspection 07/13/2018 07/13/2018 05/07/2019  no date

69X Right of Way/Utility Certification Date 05/09/2019 01/22/2019 05/22/2019 01/22/2019

72X Plan Submission Date 05/08/2019 02/22/2019 05/08/2019 02/22/2019

79 Construction Funding Review/Authorization of 
Funds

05/09/2019 04/29/2019 05/22/2019 06/17/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/23/2019 06/20/2019 06/20/2019 06/20/2019

84 Award Contract 06/21/2019 06/21/2019 08/15/2019 08/15/2019

91 Administer Contract 08/16/2019 01/30/2020 10/16/2020 04/28/2020

95 District Project Closeout 10/20/2020  no date 03/04/2021  no date

96 Central Office Project Closeout 03/05/2021  no date 05/27/2021  no date



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

EN18-142-174Proj:

UPC: 113478

PC: James.Shepherd

Project Purpose:

PM: Philip Vannoorbeeck

Description: Sidewalk Improvement - Phase 2

FY19/20 TAP: Phase 2 sidewalk improvements to UPC 110967. New sidewalk construction installed along Birch 
Street, Powell Street and Jackson Street, connecting with existing sidewalks along South Harris Street and Birch 
Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S Harris StreetFrom:

Jackson StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 460,001Total Current Est 

09/28/2020Current Est Date

 0

 407,567

 52,434

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Blackstone
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2019

04/15/2021

04/15/2021

09/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 66,950.00  172,603.00  0.00  0.00  0.00  0.00  0.00  239,553.00 MAP21 TAP
 16,738.00  43,151.00  0.00  0.00  0.00  0.00  0.00  59,889.00.Transportation Enhancement 

Funds
 299,442.00 83,688.00  215,754.00  0.00  0.00  0.00  0.00  0.00Total:

 299,442.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$29,563

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  29,562.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BLACKSTONE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113478UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 05/24/2019

12 Authorize Preliminary Engineering 12/31/2018 07/01/2019 01/03/2019 07/09/2019

17E Environmental Review Process (ERP) 01/04/2019 08/22/2019 04/23/2019 09/23/2019

22 Scope Project 01/04/2019  no date 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019  no date 08/15/2019  no date

65F Plan Design/Field Inspection 07/12/2019  no date 05/05/2020  no date

69X Right of Way/Utility Certification Date 05/07/2020  no date 05/20/2020  no date

70 Obtain Environmental Permits 08/16/2019 08/18/2020 04/23/2020 08/18/2020

72X Plan Submission Date 05/06/2020  no date 05/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020  no date 06/18/2020  no date

84 Award Contract 09/08/2020  no date 09/08/2020  no date

91 Administer Contract 10/14/2020  no date 10/29/2021  no date

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



BRODNAX  9:10AMRun Time:

10/12/2020Run Date: 

EN17-178-230Proj:

UPC: 111276

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Deborah Gosney

Description: BRODNAX DEPOT RESTORATION

To renovate the historic railroad depot located adjacent to the Tobacco Heritage Trial in downtown Brodnax.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Railroad St and Main StFrom:

Railroad St and Main StTo:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 507,123Total Current Est 

06/05/2020Current Est Date

 0

 443,604

 63,519

EN17

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Brodnax
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2018

01/20/2021

01/20/2021

05/13/2021

05/13/2021

08/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 140,500.00  248,638.00  0.00  0.00  0.00  0.00  0.00  389,138.00 MAP21 TAP
 20,700.00  0.00  0.00  0.00  0.00  0.00  0.00  20,700.00 Project Contributions
 35,125.00  62,160.00  0.00  0.00  0.00  0.00  0.00  97,285.00.Transportation Enhancement 

Funds
 507,123.00 196,325.00  310,798.00  0.00  0.00  0.00  0.00  0.00Total:

 507,123.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$57,413

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  57,412.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRODNAX  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111276UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/28/2017 12/28/2017 03/13/2018 03/13/2018

12 Authorize Preliminary Engineering 03/13/2018 03/13/2018 03/20/2018 03/20/2018

17E Environmental Review Process (ERP) 10/04/2018 10/04/2018 01/28/2019 11/05/2018

22 Scope Project 03/21/2018 03/05/2018 11/05/2018  no date

25 Draft Environmental Document or CE 01/29/2019 11/06/2018 05/21/2019  no date

52 Authorize R/W & UT Funds 11/07/2019  no date 12/02/2019  no date

52X R/W&UT Authorization Date 12/03/2019  no date 12/03/2019  no date

65F Plan Design/Field Inspection 03/01/2018  no date 11/06/2019  no date

69 Acquire Right of Way 12/04/2019  no date 09/11/2020  no date

69X Right of Way/Utility Certification Date 09/15/2020  no date 09/28/2020  no date

70 Obtain Environmental Permits 05/22/2019  no date 08/19/2019  no date

72 Prepare for Advertisement 09/14/2020  no date 09/14/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2020  no date 09/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2020  no date 10/27/2020  no date

84 Award Contract 10/28/2020  no date 01/21/2021  no date

91 Administer Contract 01/22/2021  no date 02/07/2022  no date

95 District Project Closeout 02/08/2022  no date 06/15/2022  no date

96 Central Office Project Closeout 06/16/2022  no date 09/09/2022  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0085-012-727Proj:

UPC: 098132

PC: Susan.Warr

Project Purpose:

PM:

Description: RTE 85 - PREV MAINTENANCE & MINOR REHAB (FED ID 3640 & 3641)

PREVENTATIVE MAINTENANCE AND REPAIRS TO RTE 85 NB & RTE 85 SB OVER CSX ROW. MILL AND 
OVERLAY, REPLACE EXISTING JOINTS, REPAIR RAILINGS, STRUCTURAL STEEL REPAIRS, REPLACE 
BEARINGS, RE-COAT STRUCTURE, SUPER & SUBSTRUCTURE CONCRETE REPAIRS, REMOVE VEGETATION.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PREV MAINT AND REHAB BRIDGES OVER CSX ROWFrom:

(0.33 MI S RTE 1)To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,090,030Total Current Est 

03/09/2020Current Est Date

 0

 4,687,207

 402,823

0085

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/24/2011

10/13/2015

10/13/2015

06/08/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,176,163.00  0.00  0.00  0.00  0.00  0.00  0.00  5,176,163.00.Maintenance Funds
 5,176,163.00 5,176,163.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,176,163.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$402,823

$0

$4,687,207

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/03/2020

Total  5,090,029.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098132UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/24/2011 03/24/2011 03/24/2011 03/24/2011

17E Environmental Review Process (ERP) 01/24/2012 01/24/2012 01/24/2012 01/24/2012

22 Scope Project 11/09/2011 11/09/2011 12/19/2014 12/19/2014

22X Scoping Team Meeting Date 09/15/2014 09/15/2014 09/15/2014 09/15/2014

24 Determine Permits Needed 01/24/2012 01/24/2012 01/25/2012 01/25/2012

25 Draft Environmental Document or CE 02/02/2012 02/02/2012 02/13/2012 02/13/2012

47 Approve Willingness 01/12/2015 01/12/2015 01/12/2015  no date

65X Field Inspection Team Meeting Date 03/18/2015 03/18/2015   

68 Clear Railroad Agreements 10/17/2014 10/17/2014 12/09/2014  no date

69X Right of Way/Utility Certification Date 07/14/2015 07/14/2015 07/14/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/20/2015 05/20/2015 06/11/2015  no date

71X Pre-Advertisement Conference Date 07/08/2015 07/08/2015 07/08/2015 07/08/2015

72B Biddability Review 09/16/2015 09/16/2015 09/23/2015  no date

79 Construction Funding Review/Authorization of 
Funds

07/17/2015 07/17/2015 01/07/2016 01/07/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2015 10/13/2015 10/13/2015 10/13/2015

82 Conduct Bid Opening 11/18/2015 11/18/2015 12/21/2015 12/21/2015

84 Award Contract 12/21/2015 12/21/2015 12/21/2015 12/21/2015

91 Administer Contract 02/26/2016 02/26/2016 01/20/2017 06/08/2018

95 District Project Closeout 02/01/2019  no date 04/26/2019  no date

96 Central Office Project Closeout 04/29/2019  no date 08/29/2019  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0001-012-781Proj:

UPC: 113389

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SGR19VB - BRIDGE MAJOR REHAB RT 1 OVER CSX RW

SGR- MAJOR REHAB TO DECK, SUPERSTRUCTURE, AND SUBSTRUCTURE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.33 MI S ROUTE 634 (LIBERTY RD)From:

0.41 MI S ROUTE 634 (LIBERTY RD)To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,940,000Total Current Est 

05/22/2020Current Est Date

 80,000

 2,560,000

 300,000

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Brunswick County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/27/2018

01/19/2021

01/19/2021

09/14/2021

09/14/2021

01/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 511,000.00  0.00  1,550,000.00  499,000.00  0.00  0.00  0.00  2,560,000.00 HB1887 - SGR
 2,560,000.00 511,000.00  0.00  1,550,000.00  499,000.00  0.00  0.00  0.00Total:

 2,560,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$209,379

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  209,379.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113389UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/22/2018 08/22/2018 08/27/2018 08/27/2018

17E Environmental Review Process (ERP) 05/03/2019 05/03/2019 06/06/2019 06/06/2019

21H Hydraulics Plan Design PFI 05/08/2019 05/08/2019 06/14/2019 06/14/2019

21T Traffic Operations Analysis 05/08/2019 05/08/2019 06/14/2019 06/14/2019

22 Scope Project 03/28/2019 03/28/2019 08/14/2019 08/14/2019

22C Scoping Constructability Review 05/08/2019 05/08/2019 05/08/2019 05/08/2019

22S Photogrammetry/Aerial Photo/Image Processing 05/08/2019 05/08/2019 05/08/2019 05/08/2019

22X Scoping Team Meeting Date 05/08/2019 05/08/2019 05/08/2019 05/08/2019

23 Furnish Environmental Traffic Data 05/08/2019 05/08/2019 05/08/2019 05/08/2019

24 Determine Permits Needed 06/05/2019 06/05/2019 06/05/2019 06/05/2019

25 Draft Environmental Document or CE 10/11/2019 09/25/2019 04/01/2020 03/02/2020

28 Consultant Procurement 05/08/2019 05/08/2019 05/08/2019 05/08/2019

29X Public Information Meeting 05/08/2019 05/08/2019 05/08/2019 05/08/2019

31S Conduct Location Survey 05/08/2019 05/08/2019 05/08/2019 05/08/2019

34F Furnish Final Soils Survey 06/03/2020 06/01/2020 06/03/2020 06/01/2020

34P Preliminary Soil Survey 05/08/2019 05/08/2019 05/08/2019 05/08/2019

35 Traffic Control Device Recommendations 07/19/2019 07/19/2019 11/04/2019 12/16/2019

36C Preliminary Field Inspection Constructability 
Review

06/14/2019 06/14/2019 06/28/2019 06/28/2019

36F Plan Design/Preliminary Field Inspection 05/08/2019 05/08/2019 06/14/2019 06/14/2019

36H Hydraulic Plan Design Public Hearing 07/19/2019 07/19/2019 11/04/2019 12/16/2019

36P Plan Design Public Hearing 07/19/2019 07/19/2019 12/02/2019 12/16/2019

36X Preliminary Field InspectionTeam Meeting Date 07/18/2019 07/18/2019   

43 Furnish Utility Field Inspection Plans 06/04/2020 06/01/2020 06/17/2020 07/10/2020

43H Hydraulic Plan Design/Field Inspection (FI) 06/03/2020 06/01/2020 06/03/2020 06/01/2020

43X Utility Field Inspection (UFI) Date 07/31/2020 08/11/2020 07/31/2020 08/11/2020

44 Furnish RWU Data for Public Hearing Process 12/03/2019 12/17/2019 12/31/2019 12/17/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/01/2021  no date 06/14/2021  no date

46B Preliminary Bridge Plans 07/19/2019 07/19/2019 12/02/2019 02/21/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/03/2020 06/01/2020 06/03/2020 06/01/2020

47 Approve Willingness 12/03/2019 12/17/2019 01/15/2020 12/17/2019

47X Willingness Posted Date 12/13/2019 12/17/2019 12/13/2019 12/17/2019

48 Conduct Location/Design Public Hearing 01/02/2020 12/18/2019 04/30/2020 12/18/2019

48X Public Hearing Meeting Date 04/10/2020 12/18/2019   

49 Adopt Location/Design 05/01/2020 04/17/2020 06/02/2020 06/01/2020

49C Design Approval Constructability Review 12/03/2019 02/26/2020 12/23/2019 03/12/2020

49X Location and Design Approval Date 06/03/2020 06/01/2020 06/03/2020 06/01/2020

51 Furnish Approved R/W & UT Plans 11/04/2020  no date 12/10/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/11/2020  no date 02/10/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/08/2020 06/01/2020 04/08/2020 06/01/2020

51X R/W&UT Plan Date 12/11/2020  no date 12/17/2020  no date

52 Authorize R/W & UT Funds 12/18/2020  no date 01/19/2021  no date

52T Authorize R/W Funds 04/08/2020 06/01/2020 04/08/2020 06/01/2020

52X R/W&UT Authorization Date 01/20/2021  no date 01/20/2021  no date

54 Retaining Wall Data Report 06/03/2020 06/01/2020 06/03/2020 06/01/2020

55 Sound Wall Data Report 06/03/2020 06/01/2020 06/03/2020 06/01/2020

57S Right of Way Stakeout���Survey 01/20/2021  no date 01/20/2021  no date

58 Survey Right of Way Plan Sheets 08/03/2020 08/12/2020 11/03/2020  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

59 Noise Abatement Design 05/03/2019 05/03/2019 05/03/2019 05/03/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/20/2021  no date 02/16/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/08/2020 06/01/2020 04/08/2020 06/01/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/16/2021  no date 02/16/2021  no date

61 Final Traffic Control Device Plans 06/04/2020  no date 08/27/2020  no date

62 Develop Retaining Structure Plans 06/03/2020 06/01/2020 06/03/2020 06/01/2020

64 Final Bridge Plans 06/04/2020  no date 08/27/2020  no date

65C Field Inspection Constructability Review 05/19/2020 06/01/2020 05/19/2020 06/01/2020

65F Plan Design/Field Inspection 06/03/2020 06/01/2020 06/03/2020 06/01/2020

65P Plan Design/Pre-Advertisement Conference 02/11/2021  no date 05/06/2021  no date

65X Field Inspection Team Meeting Date 06/03/2020 06/01/2020   

66 Environmental Reevaluation 06/01/2021  no date 06/28/2021  no date

67 Clear Utility Agreements 02/16/2021  no date 02/16/2021  no date

67U Utility Relocations by Owners 02/17/2021  no date 08/20/2021  no date

69 Acquire Right of Way 02/16/2021  no date 02/16/2021  no date

69X Right of Way/Utility Certification Date 08/06/2021  no date 08/06/2021  no date

70 Obtain Environmental Permits 06/04/2020 06/05/2019 03/25/2021 06/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/28/2021  no date 07/26/2021  no date

70S Utility Stakeout ���Survey 02/17/2021  no date 08/20/2021  no date

71 Approved Construction Plans 06/01/2021  no date 07/07/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/07/2021  no date 05/27/2021  no date

71X Pre-Advertisement Conference Date 05/28/2021  no date 05/28/2021  no date

72 Prepare for Advertisement 07/08/2021  no date 08/13/2021  no date

72B Biddability Review 07/29/2021  no date 08/11/2021  no date

72X Plan Submission Date 08/23/2021  no date 08/23/2021  no date

73 Process Relocations 02/16/2021  no date 02/16/2021  no date

77S Construction ��� Survey 04/13/2022  no date 01/18/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2021  no date 06/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/28/2021  no date 10/28/2021  no date

84 Award Contract 12/08/2021  no date 03/08/2022  no date

88 Survey Monumentation 01/19/2023  no date 03/16/2023  no date

91 Administer Contract 04/13/2022  no date 01/18/2023  no date

92X Contractor Final Voucher Date 03/03/2023  no date 03/03/2023  no date

94X Claims Period Ends Dates 05/30/2023  no date 05/30/2023  no date

95 District Project Closeout 05/31/2023  no date 10/02/2023  no date

96 Central Office Project Closeout 10/03/2023  no date 01/02/2024  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0046-012-109Proj:

UPC: 018949

PC: Susan.Warr

Project Purpose:

PM:

Description: RTE 46 - BRIDGE REPLACEMENT

Replace Route 46 bridge over Meherrin River. State Bridge # 1031 Federal Bridge # 3569

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.283 mi South of Meherrin RiverFrom:

0.342 mi North of Meherrin RiverTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,526,415Total Current Est 

11/29/2017Current Est Date

 168,624

 6,427,537

 930,254

0046

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2006

07/06/2011

07/06/2011

02/12/2013

02/12/2013

05/26/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,433,755.00  0.00  0.00  0.00  0.00  0.00  0.00  1,433,755.00 MAP21 STP
 803,141.00  0.00  0.00  0.00  0.00  0.00  0.00  803,141.00.Bond Match

 2,847,383.00  0.00  0.00  0.00  0.00  0.00  0.00  2,847,383.00.Bridge Funds - Federal BR
 881,886.00  0.00  0.00  0.00  0.00  0.00  0.00  881,886.00Federal STP Pri Under 

200,000
 1,347,516.00  0.00  0.00  0.00  0.00  0.00  0.00  1,347,516.00Formula - Primary

 61,209.00  0.00  0.00  0.00  0.00  0.00  0.00  61,209.00Priority Transportation Funds
 22,351.00  0.00  0.00  0.00  0.00  0.00  0.00  22,351.00Residue Parcel Revenue

 129,174.00  0.00  0.00  0.00  0.00  0.00  0.00  129,174.00Soft Match
 7,526,415.00 7,526,415.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,526,415.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$930,254

$168,624

$6,427,537

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2018

Total  7,526,414.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018949UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/1998 06/02/1997 10/31/1998 09/13/2006

18 State Environmental Review Process (SERP) 07/31/2008 07/28/1998 10/31/2008 12/07/1998

22 Scope Project 04/09/2008 04/19/2008 08/04/2008 08/04/2008

22X Scoping Team Meeting Date 05/14/2008 05/14/2008 05/14/2008 05/14/2008

24 Determine Permits Needed 07/31/2008 12/08/1999 12/01/2008 12/01/2008

25 Draft Environmental Document or CE 07/31/2008 05/01/2008 07/31/2009 05/12/2009

31S Conduct Location Survey 07/01/1999 07/14/1999 01/31/2000 12/01/1999

32 Value Engineering 02/03/2009 02/03/2009 01/20/2010 01/20/2010

32X Value Engineering Study Date 04/15/2009 04/15/2009 04/15/2009 04/15/2009

34 FURNISH SOILS SURVEY 04/01/2000 05/04/2000 07/31/2000 05/08/2000

34F Furnish Final Soils Survey 02/19/2009 02/19/2009 11/12/2009 11/12/2009

34P Preliminary Soil Survey 07/28/2008 07/28/2008 10/31/2008 11/05/2008

36C Preliminary Field Inspection Constructability 
Review

01/27/2009 01/27/2009 02/06/2009 02/06/2009

36F Plan Design/Preliminary Field Inspection 07/28/2008 07/28/2008 03/26/2009 03/26/2009

36H Hydraulic Plan Design Public Hearing 03/17/2009 03/17/2009 11/20/2009 11/20/2009

36P Plan Design Public Hearing 02/19/2009 02/19/2009 03/12/2010 03/12/2010

41 Bridge Foundation Data 04/26/2010 08/05/2010 09/10/2010 12/15/2010

43 Furnish Utility Field Inspection Plans 10/27/2010 10/27/2010 01/03/2011 10/27/2010

43H Hydraulic Plan Design/Field Inspection (FI) 12/27/2010 12/27/2010 03/29/2011 03/29/2011

43X Utility Field Inspection (UFI) Date 12/15/2010 12/15/2010 12/15/2010 12/15/2010

44 Furnish RWU Data for Public Hearing Process 02/12/2010 02/12/2010 03/12/2010 03/29/2010

46C PRELIMINARY BRIDGE PLANS CO 02/13/2009 02/13/2009 11/27/2009 08/03/2010

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/19/2009 02/19/2009 12/30/2011 04/01/2011

47X Willingness Posted Date 04/27/2010 04/27/2010 04/27/2010 04/27/2010

48 Conduct Location/Design Public Hearing 05/24/2010 05/24/2010 10/15/2010 10/15/2010

49 Adopt Location/Design 09/27/2010 09/27/2010 10/25/2010 10/25/2010

49C Design Approval Constructability Review 02/12/2010 02/12/2010 03/01/2010 03/01/2010

49X Location and Design Approval Date 10/25/2010 10/25/2010 10/25/2010 10/25/2010

51 Furnish Approved R/W & UT Plans 04/07/2011 04/01/2011 08/10/2011 07/20/2011

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/18/2012 07/18/2012 08/02/2012 08/02/2012

52 Authorize R/W & UT Funds 06/30/2011 10/14/2010 08/05/2011 07/06/2011

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/08/2011 07/20/2011 08/19/2011 07/20/2011

64C FINAL BRIDGE PLNS-CO 10/07/2011 10/07/2011 05/01/2012 08/08/2012

65C Field Inspection Constructability Review 02/24/2011 02/24/2011 03/09/2011 03/09/2011

65F Plan Design/Field Inspection 10/21/2010 10/21/2010 04/06/2011 03/31/2011

65P Plan Design/Pre-Advertisement Conference 04/07/2011 04/01/2011 07/17/2012 07/17/2012

67U Utility Relocations by Owners 04/02/2012 04/02/2012 01/04/2013 11/08/2012

69 Acquire Right of Way 08/22/2011 07/20/2011 03/30/2012 08/10/2012

69X Right of Way/Utility Certification Date 01/07/2013 12/18/2012 01/07/2013 12/18/2012

70 Obtain Environmental Permits 07/01/2011 11/23/2011 06/15/2012 11/28/2012

71 Approved Construction Plans 10/04/2012 09/28/2012 01/04/2013 01/04/2013

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/18/2012 07/18/2012 08/02/2012 08/02/2012

71X Pre-Advertisement Conference Date 08/08/2012 08/08/2012 08/08/2012 08/08/2012

72 Prepare for Advertisement 10/09/2012 10/01/2012 01/09/2013 01/23/2013

72B Biddability Review 11/15/2012 11/15/2012 12/13/2012 12/13/2012

79 Construction Funding Review/Authorization of 
Funds

10/04/2012 10/03/2012 05/21/2013 05/21/2013



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2013 02/12/2013 02/12/2013 02/12/2013

82 Conduct Bid Opening 03/27/2013 03/27/2013 03/27/2013 04/17/2013

84 Award Contract 03/27/2013 04/17/2013 05/16/2013 04/17/2013

91 Administer Contract 05/16/2013 06/03/2013 01/13/2015 05/26/2015

95 District Project Closeout 10/24/2013  no date 02/06/2014  no date

96 Central Office Project Closeout 02/07/2014  no date 06/15/2014  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0046-012-722Proj:

UPC: 093093

PC: Anthony.Haverly

Project Purpose:

PM:

Description: RTE 46 - BRIDGE REHAB OVER NOTTOWAY RIVER (FED ID 3583)

REHABILITATE BRIDGE OVER NOTTOWAY RIVER (SPILLWAY); VA STR #1916; TIER 1 PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.326 MI N RTE 615 (CEDAR CREEK RD)From:

0.266 MI S RTE 645 (JONESBORO RD)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,900,000Total Current Est 

03/30/2020Current Est Date

 235,388

 9,664,612

 2,000,000

0046

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Brunswick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2012

11/06/2019

11/06/2019

03/09/2021

03/09/2021

08/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,131,189.00  0.00  0.00  0.00  0.00  0.00  0.00  7,131,189.00 CTB Formula
 3,229,547.00  0.00  0.00  0.00  0.00  0.00  0.00  3,229,547.00 MAP21 NHPP

 692,147.00  0.00  0.00  0.00  0.00  0.00  0.00  692,147.00 MAP21 STP
 50,930.00  0.00  0.00  0.00  0.00  0.00  0.00  50,930.00.Bond Match

 410,844.00  0.00  0.00  0.00  0.00  0.00  0.00  410,844.00.Bridge Funds - Federal BR
 166,282.00  0.00  0.00  0.00  0.00  0.00  0.00  166,282.00Federal STP Pri Under 

200,000
 144,614.00  0.00  0.00  0.00  0.00  0.00  0.00  144,614.00Formula - Primary

 74,448.00  0.00  0.00  0.00  0.00  0.00  0.00  74,448.00Soft Match
 11,900,001.00 11,900,001.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 11,900,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,626,625

$38,428

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,665,052.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093093UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2012 02/01/2012 02/01/2012 02/01/2012

17E Environmental Review Process (ERP) 12/11/2013 12/11/2013 02/07/2014 02/07/2014

22 Scope Project 07/15/2015 07/15/2015 06/27/2018 06/27/2018

24 Determine Permits Needed 12/30/2013 12/30/2013 02/07/2014 05/14/2018

25 Draft Environmental Document or CE 02/28/2018 02/28/2018 08/31/2018 08/30/2018

28 Consultant Procurement 01/03/2017 01/03/2017 12/07/2017 12/07/2017

34P Preliminary Soil Survey 12/18/2017 12/18/2017 01/25/2018 01/25/2018

35 Traffic Control Device Recommendations 01/29/2018 01/29/2018 02/27/2018 02/27/2018

36C Preliminary Field Inspection Constructability 
Review

02/28/2018 02/28/2018 03/15/2018 03/15/2018

36F Plan Design/Preliminary Field Inspection 12/08/2017 12/08/2017 02/27/2018 02/27/2018

36H Hydraulic Plan Design Public Hearing 03/16/2018 03/16/2018 07/02/2018 07/02/2018

36P Plan Design Public Hearing 03/16/2018 03/16/2018 07/02/2018 07/02/2018

36X Preliminary Field InspectionTeam Meeting Date 03/15/2018 03/15/2018   

43 Furnish Utility Field Inspection Plans 03/22/2019 03/14/2019 04/18/2019 04/29/2019

43X Utility Field Inspection (UFI) Date 05/24/2019 06/21/2019 05/24/2019 06/21/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/26/2021 02/25/2019 06/09/2021 02/25/2019

46B Preliminary Bridge Plans 03/23/2018 03/23/2018 07/02/2018 07/02/2018

48 Conduct Location/Design Public Hearing 07/18/2018 07/17/2018 10/17/2018 10/17/2018

48X Public Hearing Meeting Date 09/26/2018 09/26/2018   

49 Adopt Location/Design 10/18/2018 10/18/2018 12/19/2018 12/17/2018

49C Design Approval Constructability Review 07/03/2018 07/03/2018 07/24/2018 07/24/2018

49X Location and Design Approval Date 12/20/2018 12/17/2018 12/20/2018 12/17/2018

51 Furnish Approved R/W & UT Plans 07/30/2019 06/21/2019 10/29/2019 09/03/2019

51X R/W&UT Plan Date 10/30/2019 09/04/2019 11/05/2019 09/04/2019

52 Authorize R/W & UT Funds 11/06/2019 09/26/2019 11/20/2019 11/06/2019

52X R/W&UT Authorization Date 11/21/2019 11/06/2019 11/21/2019 11/06/2019

58 Survey Right of Way Plan Sheets 04/19/2019 06/21/2019 07/29/2019 09/03/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/21/2019 11/06/2019 12/06/2019 11/21/2019

64 Final Bridge Plans 03/22/2019 11/22/2019 09/24/2019  no date

65C Field Inspection Constructability Review 02/14/2019 02/25/2019 03/07/2019 03/14/2019

65F Plan Design/Field Inspection 12/21/2018 12/18/2018 03/21/2019 02/14/2019

65P Plan Design/Pre-Advertisement Conference 12/10/2020 11/22/2019 05/04/2021  no date

65X Field Inspection Team Meeting Date 03/22/2019 03/14/2019   

66 Environmental Reevaluation 05/27/2021  no date 06/10/2021  no date

67U Utility Relocations by Owners 01/11/2021 03/18/2020 08/11/2021 06/01/2020

69 Acquire Right of Way 12/09/2019 11/21/2019 12/09/2020 11/21/2019

69X Right of Way/Utility Certification Date 09/09/2021  no date 09/09/2021  no date

70 Obtain Environmental Permits 11/07/2019 11/07/2019 12/18/2019 11/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/26/2021  no date 07/22/2021  no date

71 Approved Construction Plans 07/26/2021  no date 08/31/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/05/2021  no date 05/25/2021  no date

71X Pre-Advertisement Conference Date 05/26/2021  no date 05/26/2021  no date

72 Prepare for Advertisement 08/17/2021  no date 09/16/2021  no date

72B Biddability Review 08/24/2021  no date 09/13/2021  no date

72X Plan Submission Date 08/31/2021  no date 08/31/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/14/2021  no date 07/09/2021  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 10/12/2021  no date

82 Conduct Bid Opening 11/30/2021  no date 11/30/2021  no date

84 Award Contract 12/01/2021  no date 04/12/2022  no date

91 Administer Contract 04/13/2022  no date 04/13/2023  no date

95 District Project Closeout 08/24/2023  no date 01/02/2024  no date

96 Central Office Project Closeout 01/03/2024  no date 03/29/2024  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0046-012-777Proj:

UPC: 111277

PC: Susan.Warr

Project Purpose:

PM:

Description: #SGR18VB - BRIDGE SUPERSTRUCTURE REPLACE-RT 46 OVER 
HWY 58

REPLACE S.STRUCTURE ON 1 SPAN OF RT 46 OVER HWY 58 TO IMPROVE VERTICAL CLEARANCE AND 
REMOVE DEFFICIENCY. SGR FUNDED. This project is being delivered under federal project number BR04287 
pursuant to the Federal-Aid Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.16 MI SCL LAWRENCEVILLEFrom:

0.02 MI TO RAMP 58BTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,952,759Total Current Est 

07/12/2019Current Est Date

 0

 1,842,759

 110,000

0046

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

07/20/2018

07/20/2018

04/09/2019

04/09/2019

08/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,850,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,850,000.00 HB1887 - SGR
 155,788.00  0.00  0.00  0.00  0.00  0.00  0.00  155,788.00 MAP21 NHPP

 2,005,788.00 2,005,788.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,005,788.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$107,072

$0

$1,743,187

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,850,259.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

08/31/2020

11/18/2019



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111277UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2017 08/14/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 10/20/2017 10/20/2017 12/08/2017 12/08/2017

21H Hydraulics Plan Design PFI 01/11/2018 01/11/2018 03/29/2018 03/29/2018

21T Traffic Operations Analysis 04/27/2018 04/27/2018 04/27/2018 04/27/2018

22 Scope Project 10/12/2017 10/12/2017 05/04/2018 05/04/2018

22C Scoping Constructability Review 10/11/2017 10/11/2017 10/11/2017 10/11/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2017 10/12/2017 01/11/2018 01/11/2018

22X Scoping Team Meeting Date 10/11/2017 10/11/2017 10/11/2017 10/11/2017

23 Furnish Environmental Traffic Data 04/27/2018 04/27/2018 04/27/2018 04/27/2018

24 Determine Permits Needed 11/28/2017 11/28/2017 11/28/2017 11/28/2017

25 Draft Environmental Document or CE 05/07/2018 04/27/2018 07/02/2018 06/29/2018

28 Consultant Procurement 10/11/2017 10/11/2017 11/08/2017 11/08/2017

29X Public Information Meeting 04/06/2018 04/06/2018 04/06/2018 04/06/2018

30 Preliminary Utility Inspection 05/04/2018 05/04/2018 05/04/2018 05/04/2018

31S Conduct Location Survey 10/12/2017 10/12/2017 11/16/2017 11/16/2017

34F Furnish Final Soils Survey 07/06/2018 07/03/2018 07/06/2018 07/03/2018

34P Preliminary Soil Survey 12/28/2017 12/28/2017 12/28/2017 12/28/2017

35 Traffic Control Device Recommendations 05/07/2018  no date 06/20/2018  no date

36C Preliminary Field Inspection Constructability 
Review

03/15/2018 03/15/2018 03/30/2018 03/30/2018

36F Plan Design/Preliminary Field Inspection 11/17/2017 11/17/2017 04/13/2018 04/13/2018

36H Hydraulic Plan Design Public Hearing 05/04/2018 05/04/2018 05/04/2018 05/04/2018

36P Plan Design Public Hearing 05/04/2018 05/04/2018 05/04/2018 05/04/2018

36X Preliminary Field InspectionTeam Meeting Date 04/30/2018 05/09/2018   

37H River Mechanics ProjectStudies 05/04/2018 05/04/2018 05/04/2018 05/04/2018

37S Major Structures / Bridge ��� Survey 05/04/2018 05/04/2018 05/04/2018 05/04/2018

38 Retaining Wall Data Request 05/04/2018 05/04/2018 05/04/2018 05/04/2018

39 Sound Wall Foundation Data Request 05/04/2018 05/04/2018 05/04/2018 05/04/2018

40 Minor Structures Data Request 05/04/2018 05/04/2018 05/04/2018 05/04/2018

41 Bridge Foundation Data 05/04/2018 05/04/2018 05/04/2018 05/04/2018

43 Furnish Utility Field Inspection Plans 07/06/2018 07/03/2018 07/06/2018 07/03/2018

43H Hydraulic Plan Design/Field Inspection (FI) 07/06/2018 07/03/2018 07/06/2018 07/03/2018

43X Utility Field Inspection (UFI) Date 07/27/2018 07/17/2018 07/27/2018 07/17/2018

44 Furnish RWU Data for Public Hearing Process 05/04/2018 05/04/2018 05/04/2018 05/04/2018

45 Minor Structures Report 05/04/2018 05/04/2018 05/04/2018 05/04/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/18/2018 11/07/2018 10/31/2018 11/21/2018

46B Preliminary Bridge Plans 05/04/2018 05/04/2018 05/04/2018 05/04/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/06/2018 07/03/2018 07/06/2018 07/03/2018

47 Approve Willingness 05/07/2018 05/07/2018 06/18/2018 06/18/2018

47X Willingness Posted Date 05/18/2018 05/18/2018 05/18/2018 05/18/2018

48 Conduct Location/Design Public Hearing 06/20/2018 06/20/2018 06/20/2018 06/20/2018

48X Public Hearing Meeting Date 05/31/2018 05/31/2018   

49 Adopt Location/Design 06/21/2018 06/21/2018 07/05/2018 07/02/2018

49C Design Approval Constructability Review 05/07/2018 05/07/2018 05/18/2018 05/18/2018

49X Location and Design Approval Date 07/06/2018 07/03/2018 07/06/2018 07/03/2018

50 Survey Data Verification 05/04/2018 05/04/2018 05/04/2018 05/04/2018

51 Furnish Approved R/W & UT Plans 07/27/2018 07/20/2018 07/27/2018 07/20/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/30/2018 07/23/2018 08/24/2018 11/02/2018



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/10/2018 05/08/2018 05/10/2018 05/08/2018

51X R/W&UT Plan Date 07/27/2018 07/20/2018 07/27/2018 07/20/2018

52 Authorize R/W & UT Funds 07/27/2018 07/20/2018 07/27/2018 07/20/2018

52T Authorize R/W Funds 05/10/2018 05/08/2018 05/10/2018 05/08/2018

52X R/W&UT Authorization Date 07/27/2018 07/20/2018 07/27/2018 07/20/2018

54 Retaining Wall Data Report 07/06/2018 07/03/2018 07/06/2018 07/03/2018

55 Sound Wall Data Report 07/06/2018 07/03/2018 07/06/2018 07/03/2018

57S Right of Way Stakeout���Survey 07/27/2018 07/17/2018 07/27/2018 07/17/2018

58 Survey Right of Way Plan Sheets 07/06/2018 07/03/2018 07/06/2018 07/03/2018

59 Noise Abatement Design 12/08/2017 12/08/2017 12/08/2017 12/08/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/27/2018 07/17/2018 07/27/2018 07/17/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

05/10/2018 05/08/2018 05/10/2018 05/08/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/27/2018 07/17/2018 07/27/2018 07/17/2018

61 Final Traffic Control Device Plans 07/09/2018 07/05/2018 09/24/2018 09/24/2018

62 Develop Retaining Structure Plans 07/06/2018 07/03/2018 07/06/2018 07/03/2018

64 Final Bridge Plans 07/09/2018 07/05/2018 09/24/2018 10/19/2018

65C Field Inspection Constructability Review 07/06/2018 07/03/2018 07/06/2018 07/03/2018

65F Plan Design/Field Inspection 07/06/2018 07/03/2018 07/06/2018 07/03/2018

65P Plan Design/Pre-Advertisement Conference 08/27/2018 08/22/2018 09/24/2018 09/19/2018

65X Field Inspection Team Meeting Date 07/06/2018 07/03/2018   

66 Environmental Reevaluation 11/01/2018 11/29/2018 11/15/2018 12/03/2018

67 Clear Utility Agreements 07/27/2018 07/17/2018 07/27/2018 07/17/2018

67U Utility Relocations by Owners 06/01/2018 06/01/2018 06/01/2018 06/01/2018

69 Acquire Right of Way 07/27/2018 07/20/2018 07/27/2018 07/20/2018

69X Right of Way/Utility Certification Date 01/10/2019 11/26/2018 01/10/2019 11/26/2018

70 Obtain Environmental Permits 11/28/2017 07/24/2018 08/31/2018 07/24/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/17/2018 11/06/2018 12/14/2018 01/07/2019

70S Utility Stakeout ���Survey 06/01/2018 05/30/2018 06/01/2018 05/30/2018

71 Approved Construction Plans 11/01/2018 11/26/2018 12/12/2018 01/03/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/25/2018 10/23/2018 10/16/2018 11/02/2018

71X Pre-Advertisement Conference Date 10/17/2018 11/06/2018 10/17/2018 11/06/2018

72 Prepare for Advertisement 11/28/2018 12/04/2018 01/17/2019 02/11/2019

72B Biddability Review 12/05/2018 12/11/2018 12/11/2018 12/20/2018

72X Plan Submission Date 01/02/2019 11/29/2018 01/02/2019 11/29/2018

73 Process Relocations 07/27/2018 07/17/2018 07/27/2018 07/20/2018

77S Construction ��� Survey 07/01/2019  no date 01/31/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/01/2018 12/06/2018 12/03/2018 01/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2019 04/09/2019 02/12/2019 04/09/2019

82 Conduct Bid Opening 03/22/2019 05/22/2019 04/04/2019 06/26/2019

84 Award Contract 04/05/2019 06/26/2019 06/28/2019 06/26/2019

88 Survey Monumentation 02/03/2020  no date 03/30/2020  no date

91 Administer Contract 07/01/2019 11/18/2019 01/31/2020 08/31/2020

92X Contractor Final Voucher Date 03/17/2020  no date 03/17/2020  no date

94X Claims Period Ends Dates 06/11/2020  no date 06/11/2020  no date

95 District Project Closeout 06/12/2020  no date 10/15/2020  no date

96 Central Office Project Closeout 10/16/2020  no date 01/13/2021  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0609-012-742Proj:

UPC: 105490

PC: Thomas.Kendrick

Project Purpose:

PM:

Description: RTE 609 - REPLACE BRIDGE (FED ID 3658)

Bridge Replacement (Fed ID 3658) Rte 609 Cut Bank Road Over Nottoway River

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.034 MILE SW D/B CO. LineFrom:

0.037 MILE NE D/B CO. LineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,289,566Total Current Est 

10/08/2020Current Est Date

 30,000

 2,579,566

 680,000

0609

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Brunswick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

08/09/2019

08/09/2019

11/10/2020

11/10/2020

12/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 55,485.00  0.00  0.00  0.00  0.00  0.00  0.00  55,485.00 CTB Formula
 1,028,966.00  1,305,549.00  0.00  0.00  0.00  0.00  0.00  2,334,515.00 MAP21 STP

 2,390,000.00 1,084,451.00  1,305,549.00  0.00  0.00  0.00  0.00  0.00Total:

 2,390,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$622,778

$27,513

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  650,291.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105490UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 10/11/2017 10/11/2017 12/08/2017 12/08/2017

21H Hydraulics Plan Design PFI 05/29/2018 05/29/2018 06/25/2018 06/25/2018

22 Scope Project 10/11/2017 10/11/2017 07/09/2018 07/09/2018

22C Scoping Constructability Review 11/01/2017 11/01/2017 11/15/2017 11/15/2017

22X Scoping Team Meeting Date 10/12/2017 10/12/2017 10/12/2017 10/12/2017

23 Furnish Environmental Traffic Data 11/01/2017 11/01/2017 11/01/2017 11/01/2017

24 Determine Permits Needed 11/27/2017 11/27/2017 12/05/2017 12/05/2017

25 Draft Environmental Document or CE 08/31/2018 09/19/2018 12/20/2018 12/18/2018

31S Conduct Location Survey 10/16/2017 10/16/2017 02/01/2018 02/01/2018

34F Furnish Final Soils Survey 01/07/2019 12/28/2018 04/03/2019 03/02/2020

34P Preliminary Soil Survey 04/02/2018 04/02/2018 05/04/2018 05/04/2018

36C Preliminary Field Inspection Constructability 
Review

04/09/2018 04/09/2018 04/20/2018 04/20/2018

36F Plan Design/Preliminary Field Inspection 05/29/2018 05/29/2018 06/25/2018 06/25/2018

36H Hydraulic Plan Design Public Hearing 08/15/2018 08/15/2018 11/01/2018 11/01/2018

36P Plan Design Public Hearing 08/15/2018 08/15/2018 11/01/2018 11/01/2018

37H River Mechanics ProjectStudies 06/27/2018 06/27/2018 07/31/2018 07/31/2018

37S Major Structures / Bridge ��� Survey 05/08/2018 05/08/2018 08/22/2018 08/22/2018

41 Bridge Foundation Data  no date 11/01/2018  no date 03/02/2020

43 Furnish Utility Field Inspection Plans 04/04/2019 04/10/2019 04/17/2019 04/10/2019

43H Hydraulic Plan Design/Field Inspection (FI) 01/07/2019 12/28/2018 04/03/2019 03/01/2019

43X Utility Field Inspection (UFI) Date 06/07/2019 04/10/2019 06/07/2019 04/10/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/11/2020 05/08/2020 09/24/2020 05/21/2020

46B Preliminary Bridge Plans 08/01/2018 08/01/2018 11/01/2018 11/01/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

 no date 08/15/2018  no date 01/03/2019

47 Approve Willingness 11/02/2018 11/02/2018 12/11/2018 12/11/2018

47X Willingness Posted Date 11/14/2018 11/14/2018 11/14/2018 11/14/2018

49 Adopt Location/Design 12/12/2018 12/12/2018 01/03/2019 12/27/2018

49C Design Approval Constructability Review 11/02/2018 11/02/2018 11/16/2018 12/26/2018

49X Location and Design Approval Date 01/04/2019 12/27/2018 01/04/2019 12/27/2018

51 Furnish Approved R/W & UT Plans 06/10/2019 04/10/2019 06/21/2019 06/26/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/24/2019 06/24/2019 08/19/2019 06/10/2020

51X R/W&UT Plan Date 06/24/2019 06/24/2019 07/15/2019 07/22/2019

52 Authorize R/W & UT Funds 07/23/2019 08/01/2019 09/10/2019 08/09/2019

52X R/W&UT Authorization Date 09/11/2019 08/08/2019 09/11/2019 08/08/2019

58 Survey Right of Way Plan Sheets 04/18/2019 06/24/2019 05/15/2019 06/26/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/11/2019 08/09/2019 10/08/2019 10/17/2019

64 Final Bridge Plans 10/09/2019 10/09/2019 04/20/2020 06/12/2020

65C Field Inspection Constructability Review 02/28/2019 02/21/2019 03/20/2019 03/13/2019

65F Plan Design/Field Inspection 01/07/2019 12/28/2018 04/03/2019 03/01/2019

65P Plan Design/Pre-Advertisement Conference 10/09/2019 10/09/2019 04/20/2020 05/20/2020

65X Field Inspection Team Meeting Date 04/04/2019 03/21/2019   

66 Environmental Reevaluation 05/13/2020 06/17/2020 05/27/2020  no date

67 Clear Utility Agreements 09/25/2019 04/10/2019 04/06/2020 04/10/2019

67U Utility Relocations by Owners 05/19/2020 04/10/2019 08/19/2020 04/10/2019

69 Acquire Right of Way 10/09/2019 10/17/2019 04/20/2020 02/18/2020

69X Right of Way/Utility Certification Date 06/29/2020 08/13/2020 06/29/2020 08/13/2020



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

70 Obtain Environmental Permits 06/24/2019 07/19/2019 03/02/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020 05/12/2020 07/08/2020 05/12/2020

71 Approved Construction Plans 05/13/2020 08/24/2020 06/19/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/21/2020 05/21/2020 05/11/2020 06/10/2020

71X Pre-Advertisement Conference Date  no date 07/02/2020  no date 07/02/2020

72 Prepare for Advertisement 06/08/2020  no date 07/08/2020  no date

72B Biddability Review 06/12/2020 09/15/2020 06/18/2020 09/29/2020

72X Plan Submission Date 06/19/2020 08/24/2020 06/19/2020 08/24/2020

79 Construction Funding Review/Authorization of 
Funds

05/14/2020 08/18/2020 06/11/2020 08/18/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

84 Award Contract 12/30/2020  no date 03/01/2021  no date

91 Administer Contract 03/02/2021  no date 12/15/2021  no date

92X Contractor Final Voucher Date 01/19/2022  no date 01/19/2022  no date

94X Claims Period Ends Dates 04/15/2022  no date 04/15/2022  no date

95 District Project Closeout 04/18/2022  no date 07/12/2022  no date

96 Central Office Project Closeout 07/13/2022  no date 11/15/2022  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0614-012-775Proj:

UPC: 110782

PC: Todd.Wilson

Project Purpose:

PM: Charlette Woolridge

Description: Brunswick Rte. 614 Rural Rustic

Pave existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 628From:

Hwy 1To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 145,132Total Current Est 

09/10/2020Current Est Date

 0

 142,632

 2,500

0614

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/11/2017

04/14/2020

04/14/2020

12/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 108,983.00  0.00  0.00  0.00  0.00  0.00  0.00  108,983.00 Telecommunications
 13,517.00  0.00  0.00  0.00  0.00  0.00  0.00  13,517.00Formula - Secondary

 122,500.00 122,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 122,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$956

$0

$108,541

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  109,496.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 03/31/2020



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110782UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/08/2017 12/08/2017 12/11/2017 12/11/2017

17E Environmental Review Process (ERP) 12/05/2017 05/28/2019 12/11/2017 06/28/2019

22 Scope Project 12/01/2017 12/01/2017 12/04/2017 12/04/2017

22X Scoping Team Meeting Date 12/01/2017 12/01/2017 12/01/2017 12/01/2017

24 Determine Permits Needed 12/12/2017 06/28/2019 02/09/2018 06/28/2019

25 Draft Environmental Document or CE 12/12/2017 05/28/2019 02/09/2018 05/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/05/2018  no date 02/16/2018  no date

65F Plan Design/Field Inspection 12/05/2017  no date 02/02/2018  no date

65P Plan Design/Pre-Advertisement Conference 02/20/2018  no date 05/14/2018  no date

66 Environmental Reevaluation 03/16/2020 05/28/2019 03/20/2020 05/28/2019

69X Right of Way/Utility Certification Date 04/07/2020  no date 04/07/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/22/2018  no date 03/19/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/28/2020 03/31/2020 03/12/2020 03/31/2020

71X Pre-Advertisement Conference Date 03/13/2020 02/21/2020 03/13/2020 02/21/2020

72 Prepare for Advertisement 03/16/2020  no date 04/14/2020  no date

72B Biddability Review 03/25/2020  no date 03/31/2020  no date

72X Plan Submission Date 03/30/2020  no date 03/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2020 02/26/2020 04/10/2020 02/28/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020  no date 05/12/2020  no date

82 Conduct Bid Opening 06/11/2020  no date 06/24/2020  no date

84 Award Contract 06/25/2020  no date 07/16/2020  no date

91 Administer Contract 07/17/2020 03/31/2020 01/11/2021  no date

92X Contractor Final Voucher Date 02/26/2021  no date 02/26/2021  no date

94X Claims Period Ends Dates 05/24/2021  no date 05/24/2021  no date

95 District Project Closeout 05/25/2021  no date 08/18/2021  no date

96 Central Office Project Closeout 08/19/2021  no date 12/27/2021  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0630-012-729Proj:

UPC: 101241

PC: Susan.Warr

Project Purpose:

PM:

Description: #SGR17VB - RT 630 -  BRIDGE REPLACEMENT

BRIDGE REPLACMENT ROUTE 630 OVER WAQUA CREEK (FED ID 3678).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi. N. Rte. 764 (Wynn Creek Road)From:

0.06 Mi. N. Rte. 764 (Wynn Creek Road)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,171,067Total Current Est 

04/16/2019Current Est Date

 0

 1,171,067

 0

0630

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2019

05/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  412,186.00  0.00  0.00  0.00  0.00  0.00  412,186.00 HB1887 - SGR
 1,132,700.00  0.00  0.00  0.00  0.00  0.00  0.00  1,132,700.00Formula - Primary

 1,544,886.00 1,132,700.00  412,186.00  0.00  0.00  0.00  0.00  0.00Total:

 1,544,886.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,238,334

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,238,333.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/23/2019

Construction Completed:

Construction Started:

05/01/2020

11/06/2019



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101241UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/01/2016 09/01/2016 10/27/2016 10/27/2016

21H Hydraulics Plan Design PFI 06/01/2017 06/01/2017 06/30/2017 06/30/2017

22 Scope Project 08/24/2016 08/24/2016 11/08/2017 11/08/2017

22X Scoping Team Meeting Date 08/24/2016 08/24/2016 08/24/2016 08/24/2016

24 Determine Permits Needed 10/13/2016 10/13/2016 10/19/2016 10/19/2016

25 Draft Environmental Document or CE 08/23/2017 08/23/2017 03/29/2018 03/29/2018

31S Conduct Location Survey 08/24/2016 08/24/2016 01/23/2017 01/23/2017

36C Preliminary Field Inspection Constructability 
Review

07/07/2017 07/07/2017 07/21/2017 07/21/2017

36F Plan Design/Preliminary Field Inspection 05/02/2017 05/02/2017 07/27/2017 07/27/2017

36H Hydraulic Plan Design Public Hearing 07/28/2017 07/28/2017 01/19/2018 01/19/2018

36P Plan Design Public Hearing 07/28/2017 07/28/2017 01/19/2018 01/19/2018

36X Preliminary Field InspectionTeam Meeting Date 07/27/2017 07/27/2017   

37H River Mechanics ProjectStudies 03/23/2017 03/23/2017 07/01/2017 07/01/2017

37S Major Structures / Bridge ��� Survey 07/28/2017 07/28/2017 12/15/2017 12/15/2017

41 Bridge Foundation Data 09/07/2017 09/07/2017 01/16/2018 01/16/2018

43H Hydraulic Plan Design/Field Inspection (FI) 04/19/2018 04/17/2018 06/14/2018 06/08/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/19/2019 01/31/2019 04/01/2019 01/31/2019

46B Preliminary Bridge Plans 09/07/2017 09/07/2017 01/19/2018 01/19/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/19/2018 04/13/2018 06/14/2018 06/08/2018

47 Approve Willingness 12/26/2017 12/26/2017 04/19/2018 04/12/2018

47X Willingness Posted Date 12/08/2017 12/08/2017 12/08/2017 12/08/2017

49C Design Approval Constructability Review 01/19/2018 01/19/2018 02/05/2018 02/05/2018

49X Location and Design Approval Date 04/18/2018 04/12/2018 04/18/2018 04/12/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/06/2018 01/31/2019 10/01/2018 02/14/2019

65C Field Inspection Constructability Review 05/10/2018 05/09/2018 05/31/2018 05/24/2019

65F Plan Design/Field Inspection 04/19/2018 04/13/2018 06/14/2018 06/08/2018

65P Plan Design/Pre-Advertisement Conference 10/02/2018 10/02/2018 12/31/2018 10/02/2018

65X Field Inspection Team Meeting Date 06/15/2018 06/09/2018   

66 Environmental Reevaluation 03/19/2019 02/21/2019 04/01/2019 03/01/2019

69X Right of Way/Utility Certification Date 05/02/2019 03/26/2019 05/02/2019 03/26/2019

70 Obtain Environmental Permits 08/06/2018 07/23/2018 12/31/2018 10/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/18/2019 02/21/2019 05/10/2019 02/21/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/02/2019 01/31/2019 01/24/2019 02/14/2019

71X Pre-Advertisement Conference Date 03/18/2019 02/21/2019 03/18/2019 02/21/2019

72 Prepare for Advertisement 04/10/2019 04/08/2019 05/09/2019 06/11/2019

79 Construction Funding Review/Authorization of 
Funds

03/19/2019 03/28/2019 04/15/2019 04/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2019 06/11/2019 07/09/2019 06/11/2019

84 Award Contract 08/22/2019 08/23/2019 10/17/2019 08/23/2019

91 Administer Contract 10/18/2019 11/06/2019 07/24/2020 05/01/2020

92X Contractor Final Voucher Date 09/08/2020  no date 09/08/2020  no date

94X Claims Period Ends Dates 12/08/2020  no date 12/08/2020  no date

95 District Project Closeout 12/09/2020  no date 03/09/2021  no date

96 Central Office Project Closeout 04/16/2021  no date 08/18/2021  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0659-012-P83Proj:

UPC: 113842

PC: Todd.Wilson

Project Purpose:

PM: Charlotte Woolridge

Description: Route 659 Doctor Purdy Rd. Rural Rustic

Pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.6 Mi. North of Rte. 662 Tillman Rd.From:

Rte. 661 Springbank RdTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 94,000Total Current Est 

06/12/2020Current Est Date

 0

 94,000

 0

0659

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2020

09/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 91,017.00  0.00  0.00  0.00  0.00  0.00  0.00  91,017.00 CTB Formula
 2,983.00  0.00  0.00  0.00  0.00  0.00  0.00  2,983.00 Telecommunications

 94,000.00 94,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 94,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$39,866

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  39,865.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113842UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/22/2019 11/22/2019 06/05/2019 11/22/2019

22 Scope Project 05/21/2019 05/21/2019 05/21/2019 05/21/2019

24 Determine Permits Needed 06/06/2019 06/18/2019 06/19/2019 06/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2019  no date 06/05/2019  no date

65F Plan Design/Field Inspection 05/22/2019  no date 07/18/2019  no date

66 Environmental Reevaluation 06/20/2019 11/22/2019 06/26/2019 11/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2019  no date 07/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/25/2022 05/07/2020 05/06/2022 05/11/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2022  no date 05/09/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/10/2022 05/26/2020 09/08/2022  no date

95 District Project Closeout 09/09/2022  no date 12/07/2022  no date

96 Central Office Project Closeout 12/08/2022  no date 04/14/2023  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0664-012-773Proj:

UPC: 110780

PC: Todd.Wilson

Project Purpose:

PM: Charlette Woolridge

Description: Brunswick Rte. 664

Pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 626From:

1 Mi North of Rte. 626To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 184,056Total Current Est 

01/16/2020Current Est Date

 0

 182,556

 1,500

0664

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/27/2017

03/10/2020

03/10/2020

11/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 152,500.00  0.00  0.00  0.00  0.00  0.00  0.00  152,500.00Formula - Secondary
 152,500.00 152,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 152,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$722

$0

$94,090

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  94,812.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 09/09/2019



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110780UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/03/2020 10/19/2017 03/16/2020 10/27/2017

17E Environmental Review Process (ERP) 10/19/2017 10/27/2017 10/25/2017 12/01/2017

22 Scope Project 10/13/2017 10/13/2017 10/18/2017 10/18/2017

22X Scoping Team Meeting Date 10/18/2017 10/18/2017 10/18/2017 10/18/2017

24 Determine Permits Needed 10/26/2017 11/06/2017 12/26/2017 11/06/2017

25 Draft Environmental Document or CE 10/26/2017 10/27/2017 12/26/2017 10/27/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/19/2017  no date 01/03/2018  no date

65F Plan Design/Field Inspection 10/19/2017  no date 12/18/2017  no date

65P Plan Design/Pre-Advertisement Conference 01/04/2018  no date 04/02/2018  no date

66 Environmental Reevaluation 03/18/2020 10/27/2017 03/24/2020 10/27/2017

69X Right of Way/Utility Certification Date 04/09/2020  no date 04/09/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/05/2017  no date 02/02/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/03/2020 09/05/2019 03/16/2020 09/05/2019

71X Pre-Advertisement Conference Date 03/17/2020 09/05/2019 03/17/2020 09/05/2019

72 Prepare for Advertisement 03/18/2020  no date 04/16/2020  no date

72B Biddability Review 03/27/2020  no date 04/02/2020  no date

72X Plan Submission Date 04/01/2020  no date 04/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/18/2020 09/05/2019 04/14/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020  no date 05/12/2020  no date

82 Conduct Bid Opening 06/11/2020  no date 06/24/2020  no date

84 Award Contract 06/25/2020  no date 07/16/2020  no date

91 Administer Contract 07/17/2020 09/09/2019 01/11/2021  no date

92X Contractor Final Voucher Date 02/26/2021  no date 02/26/2021  no date

94X Claims Period Ends Dates 05/24/2021  no date 05/24/2021  no date

95 District Project Closeout 05/25/2021  no date 08/18/2021  no date

96 Central Office Project Closeout 08/19/2021  no date 12/27/2021  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0670-012-R80Proj:

UPC: 113314

PC: Todd.Wilson

Project Purpose:

PM: Charlette Woolridge

Description: Rehabilitate existing pavement on Western Mill Road

Rev Sharing FY20 - Rehabilitate/Repair/Level/existing pavement on Western Mill Road, State Route 670

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 675 Brandy Creek RoadFrom:

RTE 611, Dry Bread RoadTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

05/21/2019Current Est Date

 0

 48,000

 2,000

0670

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Brunswick County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/18/2020

06/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  50,000.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Revenue Sharing Funds
 50,000.00 0.00  50,000.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113314UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/22/2019  no date 06/05/2019  no date

22 Scope Project 05/21/2019 05/21/2019 05/21/2019 05/21/2019

24 Determine Permits Needed 06/06/2019  no date 06/19/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2019  no date 06/05/2019  no date

65F Plan Design/Field Inspection 05/22/2019  no date 07/18/2019  no date

66 Environmental Reevaluation 06/20/2019  no date 06/26/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2019  no date 07/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/03/2020  no date 02/14/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/18/2020  no date 02/18/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/19/2020  no date 06/17/2020  no date

95 District Project Closeout 06/18/2020  no date 09/11/2020  no date

96 Central Office Project Closeout 09/14/2020  no date 01/22/2021  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0706-012-786Proj:

UPC: 115823

PC: Todd.Wilson

Project Purpose:

PM: Charlotte Woolridge

Description: Brunswick Rte. 706 Rural Rustic

To Pave an Existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.8 Mi. North of Rte. 616From:

Rte. 628To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 62,000Total Current Est 

09/07/2020Current Est Date

 0

 62,000

 0

0706

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Brunswick County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/12/2023

10/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  63,000.00  0.00  0.00  0.00  0.00  0.00  63,000.00 CTB Formula
 63,000.00 0.00  63,000.00  0.00  0.00  0.00  0.00  0.00Total:

 63,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115823UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/01/2023  no date 05/05/2023  no date

22 Scope Project 05/01/2023  no date 05/05/2023  no date

66 Environmental Reevaluation 11/03/2023  no date 11/17/2023  no date

69X Right of Way/Utility Certification Date 06/15/2023  no date 06/15/2023  no date

70 Obtain Environmental Permits 05/01/2023  no date 11/02/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/01/2023  no date 06/26/2023  no date

71 Approved Construction Plans 05/01/2023  no date 06/07/2023  no date

72 Prepare for Advertisement 05/23/2023  no date 06/22/2023  no date

72B Biddability Review 05/31/2023  no date 06/06/2023  no date

72X Plan Submission Date 06/07/2023  no date 06/07/2023  no date

77S Construction ��� Survey 04/12/2024  no date 10/15/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2023  no date 05/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

82 Conduct Bid Opening 01/30/2024  no date 01/30/2024  no date

84 Award Contract 03/07/2024  no date 03/07/2024  no date

88 Survey Monumentation 10/16/2024  no date 12/16/2024  no date

91 Administer Contract 04/12/2024  no date 10/15/2024  no date

92X Contractor Final Voucher Date 12/03/2024  no date 12/03/2024  no date

94X Claims Period Ends Dates 03/05/2025  no date 03/05/2025  no date

95 District Project Closeout 03/06/2025  no date 05/29/2025  no date

96 Central Office Project Closeout 05/30/2025  no date 10/01/2025  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0715-012-723Proj:

UPC: 093091

PC: Clay.Thomas

Project Purpose:

PM:

Description: RTE 715 -  BRIDGE REHABILITATION (Bridge Only)

Bridge Rehabilitation at the Meherrin River. Existing historic bridge covered under bridge management plan.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.02 MI S RTE 685 (FLESHOOD LN)From:

0.21 MI N RTE 673 (REAVIS GIN RD)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,000,140Total Current Est 

09/03/2020Current Est Date

 56,067

 3,230,984

 713,089

0715

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Brunswick County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2012

08/22/2019

08/22/2019

11/10/2020

11/10/2020

08/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 72,682.00  100,000.00  0.00  0.00  0.00  0.00  0.00  172,682.00 CTB Formula
 1,578,265.00  2,249,193.00  0.00  0.00  0.00  0.00  0.00  3,827,458.00 MAP21 STP

 4,000,140.00 1,650,947.00  2,349,193.00  0.00  0.00  0.00  0.00  0.00Total:

 4,000,140.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$657,267

$37,887

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  695,153.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093091UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2012 09/01/2012 09/11/2012 09/11/2012

17E Environmental Review Process (ERP) 02/11/2014 02/11/2014 03/11/2014 03/12/2014

21H Hydraulics Plan Design PFI 06/05/2017 06/05/2017 07/05/2017 07/05/2017

22 Scope Project 02/17/2017 02/17/2017 09/08/2017 09/08/2017

22C Scoping Constructability Review 02/28/2017 02/28/2017 03/07/2017 03/07/2017

22X Scoping Team Meeting Date 03/07/2017 03/07/2017 03/07/2017 03/07/2017

23 Furnish Environmental Traffic Data 04/11/2017 04/11/2017 04/12/2017 04/12/2017

24 Determine Permits Needed 02/11/2014 02/11/2014 02/12/2014 02/12/2014

25 Draft Environmental Document or CE 12/08/2017 12/08/2017 10/03/2018 09/27/2018

29X Public Information Meeting 02/15/2018 02/15/2018 02/15/2018 02/15/2018

31S Conduct Location Survey 11/28/2016 11/28/2016 06/01/2017 06/01/2017

34F Furnish Final Soils Survey 01/17/2019 12/28/2018 02/13/2019 06/19/2019

34P Preliminary Soil Survey 04/21/2017 04/21/2017 04/21/2017 04/21/2017

36C Preliminary Field Inspection Constructability 
Review

06/30/2017 06/30/2017 07/10/2017 07/10/2017

36F Plan Design/Preliminary Field Inspection 03/02/2017 03/02/2017 06/23/2017 06/23/2017

36H Hydraulic Plan Design Public Hearing 07/18/2017 03/07/2017 09/10/2018 09/28/2018

36P Plan Design Public Hearing 09/14/2017 03/07/2017 09/12/2018 10/12/2018

36X Preliminary Field InspectionTeam Meeting Date 07/12/2017 07/12/2017   

37H River Mechanics ProjectStudies 07/18/2017 03/07/2018 07/26/2017 03/23/2018

43 Furnish Utility Field Inspection Plans 03/04/2019 03/22/2019 03/29/2019 04/10/2019

43H Hydraulic Plan Design/Field Inspection (FI) 01/07/2019 12/18/2018 03/01/2019 03/08/2019

43X Utility Field Inspection (UFI) Date 05/02/2019 05/14/2019 05/02/2019 05/14/2019

44 Furnish RWU Data for Public Hearing Process 01/08/2019 11/29/2018 02/11/2019 11/29/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/28/2020  no date 03/05/2020  no date

46B Preliminary Bridge Plans 03/07/2017 03/07/2017 12/08/2017 12/19/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/07/2019 12/18/2018 01/11/2019 12/18/2018

48 Conduct Location/Design Public Hearing 09/13/2018 10/17/2018 01/23/2019 12/17/2018

48X Public Hearing Meeting Date 10/22/2018 10/22/2018   

49 Adopt Location/Design 12/14/2018 12/11/2018 01/03/2019 12/17/2018

49C Design Approval Constructability Review 09/13/2018 10/16/2018 10/01/2018 11/29/2018

49X Location and Design Approval Date 01/04/2019 12/17/2018 01/04/2019 12/17/2018

51 Furnish Approved R/W & UT Plans 07/05/2019 05/16/2019 08/01/2019 08/29/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/02/2019 08/08/2019 09/25/2019 05/01/2020

51X R/W&UT Plan Date 08/05/2019 08/29/2019 08/09/2019 08/29/2019

52 Authorize R/W & UT Funds 08/23/2019 08/09/2019 09/06/2019 08/22/2019

52X R/W&UT Authorization Date 09/09/2019 08/22/2019 09/09/2019 08/22/2019

57S Right of Way Stakeout���Survey 09/10/2019 08/26/2019 12/06/2019 11/14/2019

58 Survey Right of Way Plan Sheets 05/03/2019 06/10/2019 07/03/2019 06/17/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/09/2019 08/29/2019 09/20/2019 09/10/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/23/2019 09/10/2019 09/23/2019 09/10/2019

64 Final Bridge Plans 03/04/2019 11/25/2019 06/28/2019  no date

65C Field Inspection Constructability Review 02/01/2019 03/04/2019 02/21/2019 03/15/2019

65F Plan Design/Field Inspection 01/07/2019 12/18/2018 03/01/2019 03/08/2019

65P Plan Design/Pre-Advertisement Conference 03/06/2019 12/23/2019 06/05/2019  no date

65X Field Inspection Team Meeting Date 03/04/2019 03/18/2019   

66 Environmental Reevaluation 08/18/2020  no date 09/15/2020  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

67 Clear Utility Agreements 09/23/2019 09/10/2019 04/02/2020 02/24/2020

67U Utility Relocations by Owners 05/05/2020 03/18/2020 11/06/2020 03/18/2020

69 Acquire Right of Way 09/23/2019 09/10/2019 04/02/2020 02/14/2020

69X Right of Way/Utility Certification Date 07/29/2020  no date 07/29/2020  no date

70 Obtain Environmental Permits 07/09/2019 11/19/2018 06/22/2020 07/28/2020

70S Utility Stakeout ���Survey 05/05/2020 03/18/2020 10/16/2020 03/18/2020

71 Approved Construction Plans 06/30/2020  no date 08/06/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/08/2020  no date 06/26/2020  no date

71X Pre-Advertisement Conference Date 06/29/2020  no date 06/29/2020  no date

72 Prepare for Advertisement 07/23/2020  no date 08/05/2020  no date

72B Biddability Review 07/30/2020  no date 08/05/2020  no date

72X Plan Submission Date 07/21/2020  no date 07/21/2020  no date

77S Construction ��� Survey 04/05/2021  no date 04/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/30/2020  no date 08/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 12/21/2020  no date 01/05/2021  no date

84 Award Contract 01/06/2021  no date 04/02/2021  no date

88 Survey Monumentation 08/25/2021  no date 10/21/2021  no date

91 Administer Contract 04/05/2021  no date 08/24/2021  no date

92X Contractor Final Voucher Date 10/07/2021  no date 10/07/2021  no date

94X Claims Period Ends Dates 01/10/2022  no date 01/10/2022  no date

95 District Project Closeout 01/11/2022  no date 04/11/2022  no date

96 Central Office Project Closeout 04/12/2022  no date 08/12/2022  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0732-012-R79Proj:

UPC: 113298

PC: Todd.Wilson

Project Purpose:

PM: Charlette T. Woolridge

Description: Brunswick Rte. 732 Rural Rustic

Rev Sharing FY20 - Rural Rustic - Pave an existing unpaved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of RTE 651, Twin RoadFrom:

.35 miles to end of roadTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

02/20/2020Current Est Date

 0

 50,000

 0

0732

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Brunswick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2020

02/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  50,000.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Revenue Sharing Funds
 50,000.00 0.00  50,000.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113298UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/24/2019 01/22/2020 06/07/2019 01/22/2020

22 Scope Project 05/23/2019 05/23/2019 07/09/2019 07/09/2019

24 Determine Permits Needed 06/10/2019 01/23/2020 06/21/2019 01/30/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/10/2019  no date 07/23/2019  no date

65F Plan Design/Field Inspection 07/10/2019  no date 09/04/2019  no date

66 Environmental Reevaluation 06/24/2019 02/10/2020 06/28/2019 02/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/10/2019  no date 09/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2019  no date 09/16/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2019  no date 09/17/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/18/2019  no date 01/24/2020  no date

95 District Project Closeout 01/27/2020  no date 04/20/2020  no date

96 Central Office Project Closeout 04/21/2020  no date 08/21/2020  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0737-012-787Proj:

UPC: 115824

PC: Todd.Wilson

Project Purpose:

PM: Charlotte Woolridge

Description: Brunswick Rte. 737 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 682From:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 108,500Total Current Est 

06/25/2019Current Est Date

 0

 108,500

 0

0737

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Brunswick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2023

11/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,528.00  0.00  0.00  0.00  0.00  0.00  2,528.00 CTB Formula
 0.00  54,699.00  53,023.00  0.00  0.00  0.00  0.00  107,722.00 Telecommunications

 110,250.00 0.00  57,227.00  53,023.00  0.00  0.00  0.00  0.00Total:

 110,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115824UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/02/2023  no date 05/15/2023  no date

22 Scope Project 05/01/2023  no date 05/12/2023  no date

24 Determine Permits Needed 05/16/2023  no date 05/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2023  no date 07/11/2023  no date

65F Plan Design/Field Inspection 05/15/2023  no date 07/11/2023  no date

66 Environmental Reevaluation 05/31/2023  no date 06/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2023  no date 07/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2023  no date 07/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2023  no date 07/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/17/2024  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0744-012-785Proj:

UPC: 115822

PC: Todd.Wilson

Project Purpose:

PM: Charlotte Woolridge

Description: Brunswick Rte. 744 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 605 Lewis DriveFrom:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 131,750Total Current Est 

06/25/2019Current Est Date

 0

 131,750

 0

0744

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Brunswick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/13/2023

10/12/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,810.00  17,363.00  0.00  0.00  0.00  0.00  0.00  30,173.00 CTB Formula
 103,702.00  0.00  0.00  0.00  0.00  0.00  0.00  103,702.00 Telecommunications

 133,875.00 116,512.00  17,363.00  0.00  0.00  0.00  0.00  0.00Total:

 133,875.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115822UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 04/04/2023  no date 04/17/2023  no date

22 Scope Project 04/03/2023  no date 04/14/2023  no date

24 Determine Permits Needed 04/18/2023  no date 05/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/30/2023  no date 06/12/2023  no date

65F Plan Design/Field Inspection 04/17/2023  no date 06/12/2023  no date

66 Environmental Reevaluation 05/02/2023  no date 05/08/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/17/2023  no date 06/12/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/30/2023  no date 06/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2023  no date 06/13/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/14/2023  no date 10/12/2023  no date

95 District Project Closeout 10/13/2023  no date 01/16/2024  no date

96 Central Office Project Closeout 01/17/2024  no date 05/17/2024  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SB10-012-VA1Proj:

UPC: 101588

PC: Brian.Lokker

Project Purpose:

PM: Brunswick County

Description: Brunswick Byways Visitor and Interpretive Center

Design and construction of the Brunswick Byways Visitor Center, 13516 Christanna Highway, Lawrenceville VA, 
23868. UPC 106302 includes fabrication of interpretive and informational exhibits and directional signage.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ON RTE 46From:

To:

Scenic or Historic Highway ProgramsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 817,908Total Current Est 

11/19/2019Current Est Date

 0

 600,403

 217,505

SB10

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/04/2012

12/30/2015

12/30/2015

12/05/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 141,667.00  0.00  0.00  0.00  0.00  0.00  0.00  141,667.00 Local Project Contributions
 364,594.00  0.00  0.00  0.00  0.00  0.00  0.00  364,594.00 Project Contributions
 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 Scenic Byway Grants

 8,333.00  0.00  0.00  0.00  0.00  0.00  0.00  8,333.00Accounts Receivable
 1,114,594.00 1,114,594.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,114,594.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$217,505

$0

$252,008

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  469,513.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/20/2016

Construction Completed:

Construction Started:

12/05/2017

09/26/2016



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101588UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/04/2012 01/04/2012 01/04/2012 01/04/2012

17E Environmental Review Process (ERP) 03/09/2012 03/09/2012 03/12/2012 03/12/2012

22 Scope Project 12/13/2011 12/13/2011 09/01/2015 09/01/2015

22X Scoping Team Meeting Date 12/13/2011 12/13/2011 12/13/2011 12/13/2011

24 Determine Permits Needed 02/14/2012 02/14/2012 02/16/2012 02/16/2012

25 Draft Environmental Document or CE 10/23/2013 10/23/2013 11/07/2013 11/07/2013

36P Plan Design Public Hearing 11/17/2009 11/17/2009 11/17/2009 11/17/2009

79 Construction Funding Review/Authorization of 
Funds

10/06/2015 10/06/2015 06/17/2017 06/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2015 12/30/2015 12/30/2015 12/30/2015

84 Award Contract 09/20/2016 09/20/2016 09/20/2016 09/20/2016

91 Administer Contract 09/20/2016 09/26/2016 08/23/2019 12/05/2017

95 District Project Closeout 05/08/2017  no date 08/01/2017  no date

96 Central Office Project Closeout 08/02/2017  no date 12/07/2017  no date



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SB10-012-VA1Proj:

UPC: 106302

PC: Brian.Lokker

Project Purpose:

PM: GAIL MOODY

Description: BRUNSWICK BYWAYS VISITOR AND INTERPRETIVE CENTER 
EXHIBITS

Fabricate/install exhibits, brochure racks and display cases for the Brunswick Byways Visitor and Interpretive Center. 
Parent project is 101588. Project will not be advertised with parent project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ON RTE 46From:

_To:

Scenic or Historic Highway ProgramsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 179,724Total Current Est 

12/14/2018Current Est Date

 0

 179,724

 0

SB10

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Brunswick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/06/2011

12/30/2015

12/30/2015

11/21/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,620.00  0.00  0.00  0.00  0.00  0.00  0.00  9,620.00 Local Project Contributions
 130,736.00  0.00  0.00  0.00  0.00  0.00  0.00  130,736.00 Project Contributions

 38,479.00  0.00  0.00  0.00  0.00  0.00  0.00  38,479.00 Scenic Byway Grants
 178,835.00 178,835.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 178,835.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$179,724

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/03/2018

Total  179,723.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/21/2017

Construction Completed:

Construction Started:

11/21/2017

10/03/2016



BRUNSWICK COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106302UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 12/13/2011 12/13/2011 09/01/2015 09/01/2015

22X Scoping Team Meeting Date 12/13/2011 12/13/2011 12/13/2011 12/13/2011

36P Plan Design Public Hearing 11/17/2009 11/17/2009 11/17/2009 11/17/2009

79 Construction Funding Review/Authorization of 
Funds

10/02/2015 10/02/2015 11/04/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2015 12/30/2015 12/30/2015 12/30/2015

84 Award Contract 01/31/2016 10/03/2016 01/31/2016 11/21/2017

91 Administer Contract 10/03/2016 10/03/2016 09/06/2019 11/21/2017

95 District Project Closeout 01/31/2018  no date 04/25/2018  no date

96 Central Office Project Closeout 04/26/2018  no date 08/28/2018  no date



BURKEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

EN97-181-143Proj:

UPC: 108089

PC: J.Huckabee-Mayfield

Project Purpose:

PM: JOE MORRISETTE, Mayor

Description: BURKEVILLE NORFOLK SOUTHERN RAILWAY STATION - HVAC

The C505 portion of the Burkeville Train Depot Relocation and Renovation: to install mechanical, electrical, and 
plumbing components to form a complete HVAC system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ON SECOND ST, NWFrom:

_To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,811Total Current Est 

05/03/2019Current Est Date

 0

 75,811

 0

EN97

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Burkeville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2016 06/16/2016

08/30/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 75,459.00  0.00  0.00  0.00  0.00  0.00  0.00  75,459.00.Transportation Enhancement 
Funds

 352.00  0.00  0.00  0.00  0.00  0.00  0.00  352.00Formula - Primary
 75,811.00 75,811.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 75,811.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$61,236

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  61,236.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/17/2016

Construction Completed:

Construction Started:



BURKEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108089UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/19/2016 01/19/2016 12/08/2016 12/08/2016

12 Authorize Preliminary Engineering 04/16/2016 04/16/2016 04/16/2016 04/16/2016

17E Environmental Review Process (ERP) 11/04/2015 11/04/2015 11/04/2015 01/11/2016

22 Scope Project 04/27/2016 04/27/2016 04/27/2016 04/27/2016

33 Final Environmental Document 03/23/2017 03/23/2017 03/23/2017 03/24/2017

33X Final Environmental Document Date 03/23/2017 03/23/2017 03/23/2017 03/23/2017

36P Plan Design Public Hearing 01/11/2016 01/12/2017 01/11/2017  no date

52 Authorize R/W & UT Funds 03/23/2016 03/23/2016 03/23/2016 03/23/2016

52X R/W&UT Authorization Date 03/23/2016 03/23/2016 03/23/2016 03/23/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/23/2016 03/23/2016 03/23/2016 03/23/2016

65F Plan Design/Field Inspection 01/25/2016 01/25/2016 01/25/2017 01/25/2017

72X Plan Submission Date 03/23/2016 03/23/2016 03/23/2016 03/23/2016

79 Construction Funding Review/Authorization of 
Funds

04/21/2016 04/21/2016 04/28/2016 04/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2016 06/16/2016 06/16/2016 06/16/2016

84 Award Contract 06/17/2016 06/16/2016 06/17/2016 06/17/2016

91 Administer Contract 06/20/2016  no date 08/30/2017  no date

95 District Project Closeout 08/31/2017  no date 01/09/2018  no date

96 Central Office Project Closeout 01/10/2018  no date 04/06/2018  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0005-018-613Proj:

UPC: 115406

PC: William.Wheeler

Project Purpose:

PM:

Description: #SMART20 - Route 106/ Route 5 Roundabout

This project will replace the intersection at Rt. 5 and Rt. 106 with a single-lane roundabout to improve traffic flow along 
the industrial corridor, enhance safety for Capital Trail users, and create a gateway to the county.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,110,000Total Current Est 

03/04/2020Current Est Date

 760,000

 2,750,000

 600,000

0005

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Charles City County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2020

01/19/2024

01/19/2024

05/13/2025

05/13/2025

11/23/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,055,000.00 2,055,000.00  4,110,000.00 HB1887 - DGP (1)
 4,110,000.00 0.00  0.00  0.00  0.00  0.00  2,055,000.00 2,055,000.00Total:

 4,110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115406UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2023  no date 09/15/2023  no date

17E Environmental Review Process (ERP) 10/03/2023 04/10/2020 10/09/2023 05/11/2020

21H Hydraulics Plan Design PFI 07/02/2024  no date 08/13/2024  no date

21T Traffic Operations Analysis 10/03/2023  no date 12/01/2023  no date

22 Scope Project 09/18/2023  no date 08/14/2024  no date

22C Scoping Constructability Review 10/03/2023  no date 10/17/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/03/2023  no date 01/09/2024  no date

22X Scoping Team Meeting Date 10/02/2023  no date 10/02/2023  no date

23 Furnish Environmental Traffic Data 10/03/2023  no date 12/01/2023  no date

24 Determine Permits Needed 10/10/2023  no date 12/08/2023  no date

25 Draft Environmental Document or CE 08/15/2024  no date 02/26/2025  no date

28 Consultant Procurement 11/01/2023  no date 12/01/2023  no date

29X Public Information Meeting 07/17/2024  no date 07/17/2024  no date

30 Preliminary Utility Inspection 08/15/2024  no date 10/17/2024  no date

31S Conduct Location Survey 10/03/2023  no date 04/12/2024  no date

34F Furnish Final Soils Survey 07/08/2025  no date 11/05/2025  no date

34P Preliminary Soil Survey 06/18/2024  no date 08/13/2024  no date

35 Traffic Control Device Recommendations 08/15/2024  no date 09/30/2024  no date

36C Preliminary Field Inspection Constructability 
Review

07/17/2024  no date 07/30/2024  no date

36F Plan Design/Preliminary Field Inspection 04/15/2024  no date 08/13/2024  no date

36H Hydraulic Plan Design Public Hearing 08/15/2024  no date 10/10/2024  no date

36P Plan Design Public Hearing 08/15/2024  no date 12/18/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 08/14/2024  no date   

38 Retaining Wall Data Request 08/15/2024  no date 08/21/2024  no date

39 Sound Wall Foundation Data Request 08/15/2024  no date 08/21/2024  no date

40 Minor Structures Data Request 08/15/2024  no date 08/21/2024  no date

43 Furnish Utility Field Inspection Plans 03/31/2026  no date 05/13/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/21/2025  no date 03/30/2026  no date

43X Utility Field Inspection (UFI) Date 04/21/2026  no date 04/21/2026  no date

44 Furnish RWU Data for Public Hearing Process 11/19/2024  no date 12/18/2024  no date

45 Minor Structures Report 08/22/2024  no date 10/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/21/2027  no date 06/04/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/08/2025  no date 11/05/2025  no date

47 Approve Willingness 12/19/2024  no date 02/04/2025  no date

47X Willingness Posted Date 01/03/2025  no date 01/03/2025  no date

48 Conduct Location/Design Public Hearing 12/19/2024  no date 06/19/2025  no date

48X Public Hearing Meeting Date 05/30/2025  no date   

49 Adopt Location/Design 06/20/2025  no date 07/03/2025  no date

49C Design Approval Constructability Review 12/19/2024  no date 01/03/2025  no date

49X Location and Design Approval Date 07/07/2025  no date 07/07/2025  no date

50 Survey Data Verification 12/19/2024  no date 01/21/2025  no date

51 Furnish Approved R/W & UT Plans 06/30/2026  no date 09/30/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/17/2027  no date 04/13/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/02/2026  no date 05/04/2026  no date

51X R/W&UT Plan Date 10/01/2026  no date 10/07/2026  no date

52 Authorize R/W & UT Funds 10/08/2026  no date 10/22/2026  no date

52T Authorize R/W Funds 05/05/2026  no date 06/18/2026  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/23/2026  no date 10/23/2026  no date

54 Retaining Wall Data Report 07/08/2025  no date 08/20/2025  no date

55 Sound Wall Data Report 07/08/2025  no date 08/20/2025  no date

57S Right of Way Stakeout���Survey 10/26/2026  no date 01/26/2027  no date

58 Survey Right of Way Plan Sheets 05/14/2026  no date 06/29/2026  no date

59 Noise Abatement Design 08/21/2025  no date 01/20/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/23/2026  no date 11/05/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/19/2026  no date 07/02/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/06/2026  no date 11/06/2026  no date

61 Final Traffic Control Device Plans 01/08/2027  no date 04/13/2027  no date

62 Develop Retaining Structure Plans 08/21/2025  no date 11/24/2025  no date

65C Field Inspection Constructability Review 01/21/2026  no date 02/10/2026  no date

65F Plan Design/Field Inspection 07/08/2025  no date 03/30/2026  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2026  no date 04/13/2027  no date

65X Field Inspection Team Meeting Date 03/30/2026  no date   

66 Environmental Reevaluation 05/21/2027  no date 06/04/2027  no date

67 Clear Utility Agreements 11/06/2026  no date 05/18/2027  no date

67U Utility Relocations by Owners 03/24/2027  no date 09/24/2027  no date

69 Acquire Right of Way 11/09/2026  no date 05/19/2027  no date

69X Right of Way/Utility Certification Date 07/08/2027  no date 07/08/2027  no date

70 Obtain Environmental Permits 03/31/2026  no date 10/01/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/21/2027  no date 07/19/2027  no date

70S Utility Stakeout ���Survey 03/24/2027  no date 09/24/2027  no date

71 Approved Construction Plans 05/21/2027  no date 06/29/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/14/2027  no date 04/27/2027  no date

71X Pre-Advertisement Conference Date 05/20/2027  no date 05/20/2027  no date

72 Prepare for Advertisement 06/15/2027  no date 07/15/2027  no date

72B Biddability Review 06/22/2027  no date 06/28/2027  no date

72X Plan Submission Date 06/29/2027  no date 06/29/2027  no date

73 Process Relocations 11/09/2026  no date 05/19/2027  no date

77S Construction ��� Survey 02/16/2028  no date 08/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2027  no date 06/18/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2027  no date 10/12/2027  no date

82 Conduct Bid Opening 11/30/2027  no date 11/30/2027  no date

84 Award Contract 01/07/2028  no date 01/07/2028  no date

88 Survey Monumentation 08/21/2028  no date 10/17/2028  no date

91 Administer Contract 02/16/2028  no date 08/18/2028  no date

92X Contractor Final Voucher Date 10/03/2028  no date 10/03/2028  no date

94X Claims Period Ends Dates 01/04/2029  no date 01/04/2029  no date

95 District Project Closeout 01/05/2029  no date 04/03/2029  no date

96 Central Office Project Closeout 04/04/2029  no date 08/06/2029  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0155-018-574Proj:

UPC: 097688

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 155 - SHARED-USE PATH

Build a seperate shared-use path along southbound Route 155 (Courthouse Road) from the Charles City County 
School facilities to Route 5.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.0120 Miles South of Rte. 5From:

0.512 Miles North of Rte. 5To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,962,000Total Current Est 

02/06/2020Current Est Date

 420,000

 912,000

 630,000

0155

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Charles City County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2011

07/25/2018

07/25/2018

10/08/2019

10/08/2019

08/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,550,005.00  216,653.00  0.00  0.00  0.00  0.00  0.00  1,766,658.00 MAP21 RSTP
 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00.RSTP (STP Regional)

 2,016,658.00 1,800,005.00  216,653.00  0.00  0.00  0.00  0.00  0.00Total:

 2,016,658.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$627,506

$354,166

$1,076,461

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,058,132.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097688UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/10/2011 05/10/2011 05/10/2011 05/10/2011

17E Environmental Review Process (ERP) 02/06/2012 02/06/2012 02/21/2012 02/21/2012

21H Hydraulics Plan Design PFI 01/10/2017 01/10/2017 02/23/2017 02/23/2017

22 Scope Project 04/11/2016 04/11/2016 05/26/2017 05/26/2017

22X Scoping Team Meeting Date 04/22/2016 04/22/2016 04/22/2016 04/22/2016

24 Determine Permits Needed 05/10/2012 05/10/2012 06/14/2012 06/14/2012

25 Draft Environmental Document or CE 12/27/2016 12/27/2016 06/28/2017 06/28/2017

30 Preliminary Utility Inspection 04/22/2016 04/22/2016 04/22/2016 04/22/2016

31S Conduct Location Survey 08/11/2016 08/11/2016 10/24/2016 10/24/2016

34F Furnish Final Soils Survey 10/02/2017  no date 10/30/2017  no date

34P Preliminary Soil Survey 10/31/2016 10/31/2016 11/28/2016 11/28/2016

36C Preliminary Field Inspection Constructability 
Review

02/23/2017 02/23/2017 03/10/2017 03/10/2017

36F Plan Design/Preliminary Field Inspection 10/25/2016 10/25/2016 02/23/2017 02/23/2017

36H Hydraulic Plan Design Public Hearing 05/02/2017 05/02/2017 06/13/2017 06/13/2017

36P Plan Design Public Hearing 05/02/2017 05/02/2017 06/27/2017 06/27/2017

36X Preliminary Field InspectionTeam Meeting Date 03/31/2017 03/31/2017   

43 Furnish Utility Field Inspection Plans 12/19/2017 12/19/2017 01/26/2018 01/26/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/09/2017 10/09/2017 11/30/2017 11/30/2017

43X Utility Field Inspection (UFI) Date 03/14/2018 03/14/2018 03/14/2018 03/14/2018

44 Furnish RWU Data for Public Hearing Process 06/05/2017 06/05/2017 06/16/2017 06/16/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/31/2019 01/31/2018 02/28/2019 03/28/2019

48 Conduct Location/Design Public Hearing 06/21/2017 06/21/2017 12/18/2017 12/18/2017

48X Public Hearing Meeting Date 08/09/2017 08/09/2017   

49 Adopt Location/Design 09/08/2017 09/08/2017 12/18/2017 12/18/2017

49C Design Approval Constructability Review 06/29/2017 06/29/2017 07/14/2017 07/14/2017

49X Location and Design Approval Date 12/18/2017 12/18/2017 12/18/2017 12/18/2017

51 Furnish Approved R/W & UT Plans 05/15/2018 06/08/2018 06/05/2018 07/02/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/07/2018 01/07/2019 01/07/2019 02/20/2019

51X R/W&UT Plan Date 06/19/2018 07/02/2018 06/19/2018 07/02/2018

52 Authorize R/W & UT Funds 06/20/2018 07/09/2018 07/18/2018 07/25/2018

52X R/W&UT Authorization Date 07/19/2018 07/26/2018 07/19/2018 07/26/2018

58 Survey Right of Way Plan Sheets 02/27/2018 03/05/2018 05/14/2018 06/05/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/19/2018 09/14/2018 08/08/2018 09/26/2018

61 Final Traffic Control Device Plans 11/14/2018 02/25/2019 12/13/2018 03/22/2019

65C Field Inspection Constructability Review 11/27/2017 11/27/2017 12/11/2017 12/11/2017

65F Plan Design/Field Inspection 09/11/2017 09/11/2017 12/11/2017 12/11/2017

65P Plan Design/Pre-Advertisement Conference 09/10/2018 10/05/2018 01/07/2019 03/22/2019

65X Field Inspection Team Meeting Date 12/18/2017 12/18/2017   

66 Environmental Reevaluation 08/22/2019 08/05/2019 09/12/2019 08/19/2019

67 Clear Utility Agreements 08/09/2018 09/26/2018 02/05/2019  no date

67U Utility Relocations by Owners 02/25/2019 05/15/2019 08/21/2019 10/07/2019

69 Acquire Right of Way 08/10/2018 09/27/2018 02/14/2019 03/05/2019

69X Right of Way/Utility Certification Date 09/20/2019 08/26/2019 09/20/2019 08/26/2019

70 Obtain Environmental Permits 06/06/2018 07/27/2018 01/04/2019 12/17/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/16/2019 04/16/2019 03/15/2019 06/11/2019

71 Approved Construction Plans 08/22/2019 09/09/2019 09/19/2019 09/18/2019



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/10/2018 03/25/2019 12/21/2018 04/05/2019

71X Pre-Advertisement Conference Date 05/15/2019 04/15/2019 05/15/2019 04/15/2019

72 Prepare for Advertisement 09/16/2019 08/01/2019 09/27/2019  no date

72B Biddability Review 09/23/2019 08/20/2019 10/04/2019 08/28/2019

72X Plan Submission Date 09/12/2019 07/30/2019 09/12/2019 07/30/2019

79 Construction Funding Review/Authorization of 
Funds

08/22/2019 08/01/2019 09/12/2019 08/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 10/08/2019 10/08/2019 10/08/2019

82 Conduct Bid Opening 11/15/2019 12/18/2019 12/02/2019 01/20/2020

84 Award Contract 12/03/2019 01/20/2020 02/07/2020 01/20/2020

91 Administer Contract 02/10/2020 03/09/2020 07/29/2020 08/27/2020

95 District Project Closeout 12/14/2020  no date 03/12/2021  no date

96 Central Office Project Closeout 03/15/2021  no date 07/15/2021  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0155-018-574Proj:

UPC: 106296

PC: Scott.Chapman

Project Purpose:

PM:

Description: RTE 155 - CONSTRUCT TRAIL (PE Only)

CONSTRUCT TRAIL IN CHARLES CITY COUNTY FROM LOTT CARY ROAD TO NEW KENT COUNTY LINE; 
ADJACENT TO 97688

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 602 (LOTT CARY RD)From:

NEW KENT CO LNTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

06/17/2014Current Est Date

 0

 0

 400,000

0155

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Charles City County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2020

10/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  400,000.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 RSTP
 400,000.00 0.00  400,000.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106296UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/18/2019  no date 10/01/2019  no date

17E Environmental Review Process (ERP) 10/02/2019  no date 10/08/2019  no date

22 Scope Project 10/02/2019  no date 06/23/2020  no date

24 Determine Permits Needed 10/09/2019  no date 12/09/2019  no date

25 Draft Environmental Document or CE 06/24/2020  no date 12/31/2020  no date

95 District Project Closeout 10/06/2021  no date 01/05/2022  no date

96 Central Office Project Closeout 01/06/2022  no date 05/11/2022  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0616-018-607Proj:

UPC: 111176

PC: Phillip.Frazer

Project Purpose:

PM:

Description: RTE 616 - SURFACE TREAT UNPAVED ROAD

Surface Treat Adams Bridge Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 5From:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,361Total Current Est 

12/20/2019Current Est Date

 0

 29,206

 14,155

0616

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Charles City County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2017

03/07/2018

03/07/2018

10/29/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00  45,000.00 Telecommunications
 45,000.00 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,145

$0

$10,499

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2018

Total  24,644.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/08/2018

Construction Completed:

Construction Started: 05/09/2018



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111176UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/17/2017 08/17/2017 08/22/2017 08/22/2017

17E Environmental Review Process (ERP) 01/03/2018 01/03/2018 01/25/2018 01/25/2018

22 Scope Project 08/23/2017 08/23/2017 01/26/2018 01/26/2018

22X Scoping Team Meeting Date 08/29/2017 08/29/2017 08/29/2017 08/29/2017

24 Determine Permits Needed 01/19/2018 01/19/2018 01/19/2018 01/19/2018

25 Draft Environmental Document or CE 01/03/2018 01/03/2018 01/03/2018 01/03/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/29/2018 01/29/2018 02/09/2018 02/09/2018

65F Plan Design/Field Inspection 01/26/2018 01/26/2018 01/26/2018 01/26/2018

65P Plan Design/Pre-Advertisement Conference 02/09/2018 02/09/2018 02/09/2018 02/09/2018

66 Environmental Reevaluation 01/03/2018 01/03/2018 01/03/2018 01/03/2018

69X Right of Way/Utility Certification Date 02/02/2018 02/02/2018 02/02/2018 02/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/11/2018 01/11/2018 01/11/2018 01/11/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/09/2018 02/09/2018 02/09/2018 02/09/2018

71X Pre-Advertisement Conference Date 02/09/2018 02/09/2018 02/09/2018 02/09/2018

72 Prepare for Advertisement 02/09/2018 02/09/2018 02/09/2018 02/09/2018

72B Biddability Review 02/09/2018 02/09/2018 02/09/2018 02/09/2018

72X Plan Submission Date 01/25/2018 01/25/2018 01/25/2018 01/25/2018

79 Construction Funding Review/Authorization of 
Funds

02/12/2018 02/23/2018 03/12/2018 02/28/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2018 02/13/2018 03/13/2018 03/07/2018

82 Conduct Bid Opening 04/11/2018 04/04/2018 04/24/2018 04/17/2018

84 Award Contract 04/25/2018 04/18/2018 05/15/2018 05/08/2018

91 Administer Contract 05/16/2018 05/09/2018 11/05/2018  no date

92X Contractor Final Voucher Date 12/21/2018  no date 12/21/2018  no date

94X Claims Period Ends Dates 03/25/2019  no date 03/25/2019  no date

95 District Project Closeout 03/26/2019  no date 06/18/2019  no date

96 Central Office Project Closeout 06/19/2019  no date 10/22/2019  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0618-018-161Proj:

UPC: 082892

PC: Thomas.Kendrick

Project Purpose:

PM:

Description: RTE 618 - RECONSTRUCTION

Trench Widen the shoulder on west side by 2' and flatten the slope on the inside of curve to improve sight distance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.469 MI S of RTE 60From:

0.710 MI S of RTE 60To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,533,062Total Current Est 

08/18/2020Current Est Date

 27,000

 1,006,062

 500,000

0618

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Charles City County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2013

06/24/2019

06/24/2019

09/08/2020

09/08/2020

10/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,590.00  0.00  0.00  0.00  0.00  0.00  0.00  11,590.00 Telecommunications
 482,463.00  0.00  0.00  0.00  0.00  0.00  0.00  482,463.00.Federal Formula STP

 1,036,956.00  0.00  0.00  0.00  0.00  0.00  0.00  1,036,956.00Formula - Secondary
 2,053.00  0.00  0.00  0.00  0.00  0.00  0.00  2,053.00SSYP - Incidental

 1,533,062.00 1,533,062.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,533,062.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$387,145

$24,906

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  412,050.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
082892UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/29/2011 12/29/2011 05/31/2013 05/31/2013

17E Environmental Review Process (ERP) 03/13/2012 03/13/2012 03/15/2012 03/15/2012

21H Hydraulics Plan Design PFI 06/01/2017 06/01/2017 08/09/2017 08/09/2017

22 Scope Project 09/01/2016 09/01/2016 03/16/2018 03/16/2018

22X Scoping Team Meeting Date 04/27/2017 04/27/2017 04/27/2017 06/26/2017

24 Determine Permits Needed 05/10/2012 05/10/2012 06/20/2012 06/20/2012

25 Draft Environmental Document or CE 03/02/2017 03/02/2017 11/08/2017 11/08/2017

31S Conduct Location Survey 09/01/2016 09/01/2016 10/28/2016 10/28/2016

34F Furnish Final Soils Survey 05/21/2018 05/18/2018 07/24/2018 07/23/2018

34P Preliminary Soil Survey 07/05/2017 07/05/2017 09/06/2017 09/06/2017

36C Preliminary Field Inspection Constructability 
Review

08/10/2017 10/03/2016 08/23/2017 08/23/2017

36F Plan Design/Preliminary Field Inspection 05/03/2017 05/03/2017 08/09/2017 08/09/2017

36H Hydraulic Plan Design Public Hearing 03/19/2018 03/19/2018 05/21/2018 05/18/2018

36P Plan Design Public Hearing 03/19/2018 03/19/2018 05/21/2018 05/18/2018

36X Preliminary Field InspectionTeam Meeting Date 08/30/2017 08/30/2017   

43 Furnish Utility Field Inspection Plans 12/31/2018 12/31/2018 02/15/2019 01/16/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/30/2018 08/09/2018 11/02/2018 11/02/2018

43X Utility Field Inspection (UFI) Date 02/19/2019 02/27/2019 02/19/2019 02/27/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/05/2020 05/05/2020 05/18/2020 05/18/2020

47 Approve Willingness 05/21/2018 05/18/2018 07/02/2018 08/08/2018

47X Willingness Posted Date 06/04/2018 04/30/2018 06/04/2018 05/31/2018

48 Conduct Location/Design Public Hearing 05/21/2018 05/21/2018 08/14/2018 05/21/2018

48X Public Hearing Meeting Date 06/12/2018 05/07/2018   

49 Adopt Location/Design 08/15/2018 05/22/2018 08/28/2018 08/08/2018

49C Design Approval Constructability Review 05/21/2018 05/18/2018 06/04/2018 06/04/2018

49X Location and Design Approval Date 08/29/2018 08/08/2018 08/29/2018 08/08/2018

51 Furnish Approved R/W & UT Plans 05/22/2019 02/28/2019 06/19/2019 03/06/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/07/2020 01/30/2020 04/10/2020 04/02/2020

51X R/W&UT Plan Date 06/26/2019 05/28/2019 06/26/2019 05/28/2019

52 Authorize R/W & UT Funds 06/27/2019 05/23/2019 07/11/2019 06/24/2019

52X R/W&UT Authorization Date 07/12/2019 06/25/2019 07/12/2019 07/12/2019

58 Survey Right of Way Plan Sheets 02/20/2019 01/22/2019 05/21/2019 04/05/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/12/2019 03/06/2019 07/25/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/26/2019 07/19/2019 07/26/2019 07/19/2019

65C Field Inspection Constructability Review 11/05/2018 11/05/2018 12/05/2018 12/05/2018

65F Plan Design/Field Inspection 08/30/2018 08/09/2018 11/02/2018 11/02/2018

65P Plan Design/Pre-Advertisement Conference 02/07/2020 11/06/2019 04/10/2020 04/10/2020

65X Field Inspection Team Meeting Date 12/06/2018 12/06/2018   

66 Environmental Reevaluation 05/05/2020 05/14/2020 05/18/2020 06/25/2020

67 Clear Utility Agreements 07/26/2019 07/19/2019 02/05/2020 01/28/2020

67U Utility Relocations by Owners 03/09/2020 11/07/2019 09/09/2020 11/07/2019

69 Acquire Right of Way 07/29/2019 07/19/2019 02/06/2020 11/05/2019

69X Right of Way/Utility Certification Date 09/19/2020 06/04/2020 09/19/2020 06/04/2020

70 Obtain Environmental Permits 12/09/2019 04/10/2019 06/12/2020 04/10/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/05/2020 05/05/2020 06/30/2020 06/18/2020

71 Approved Construction Plans 05/05/2020 06/30/2020 06/11/2020 07/29/2020



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/13/2020 04/13/2020 05/01/2020 05/01/2020

71X Pre-Advertisement Conference Date 05/04/2020 05/04/2020 05/04/2020 05/04/2020

72 Prepare for Advertisement 07/28/2020 07/07/2020 08/26/2020 09/08/2020

72B Biddability Review 09/04/2020 07/29/2020 09/10/2020 08/04/2020

72X Plan Submission Date 09/11/2020 08/05/2020 09/11/2020 08/05/2020

79 Construction Funding Review/Authorization of 
Funds

09/14/2020 05/13/2020 09/28/2020 05/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 12/01/2020  no date 12/01/2020  no date

84 Award Contract 12/02/2020  no date 02/01/2021  no date

91 Administer Contract 04/12/2021  no date 10/13/2021  no date

92X Contractor Final Voucher Date 12/01/2021  no date 12/01/2021  no date

94X Claims Period Ends Dates 03/03/2022  no date 03/03/2022  no date

95 District Project Closeout 03/04/2022  no date 05/26/2022  no date

96 Central Office Project Closeout 05/27/2022  no date 09/29/2022  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0623-018-606Proj:

UPC: 110975

PC: Phillip.Frazer

Project Purpose:

PM:

Description: RTE 623 - SURFACE TREAT UNPAVED ROAD

Surface Treat Wilcox Neck Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End of paved sectionFrom:

.4 miles north of existing paved sectionTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 46,045Total Current Est 

04/01/2020Current Est Date

 0

 20,915

 25,130

0623

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Charles City County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/15/2017

03/07/2018

03/07/2018

12/07/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 34,877.00  0.00  0.00  0.00  0.00  0.00  0.00  34,877.00 State Formula
 10,421.00  0.00  0.00  0.00  0.00  0.00  0.00  10,421.00Formula - Secondary

 45,298.00 45,298.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 45,298.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,130

$0

$20,915

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  46,045.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/14/2018

Construction Completed:

Construction Started: 06/15/2018



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110975UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/08/2017 08/08/2017 08/15/2017 08/15/2017

17E Environmental Review Process (ERP) 01/03/2018 01/03/2018 01/25/2018 01/25/2018

22 Scope Project 08/16/2017 08/16/2017 01/26/2018 01/26/2018

22X Scoping Team Meeting Date 08/22/2017 08/22/2017 08/22/2017 08/22/2017

24 Determine Permits Needed 01/03/2018 01/03/2018 01/16/2018 01/16/2018

25 Draft Environmental Document or CE 01/03/2018 01/03/2018 01/03/2018 01/03/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/29/2018 01/29/2018 02/09/2018 02/09/2018

65F Plan Design/Field Inspection 01/26/2018 01/26/2018 01/26/2018 01/26/2018

65P Plan Design/Pre-Advertisement Conference 02/09/2018 02/09/2018 02/09/2018 02/09/2018

66 Environmental Reevaluation 01/03/2018 01/03/2018 01/03/2018 01/03/2018

69X Right of Way/Utility Certification Date 02/02/2018 02/02/2018 02/02/2018 02/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/11/2018 01/11/2018 01/11/2018 01/11/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/09/2018 02/09/2018 02/09/2018 02/09/2018

71X Pre-Advertisement Conference Date 02/09/2018 02/09/2018 02/09/2018 02/09/2018

72 Prepare for Advertisement 02/09/2018 02/09/2018 02/09/2018 02/09/2018

72B Biddability Review 02/09/2018 02/09/2018 02/09/2018 02/09/2018

72X Plan Submission Date 01/25/2018 01/25/2018 01/25/2018 01/25/2018

79 Construction Funding Review/Authorization of 
Funds

02/12/2018 02/23/2018 03/12/2018 02/28/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2018 02/13/2018 03/13/2018 03/07/2018

82 Conduct Bid Opening 04/25/2018 04/18/2018 04/25/2018 04/18/2018

84 Award Contract 04/26/2018 04/19/2018 06/21/2018 06/14/2018

91 Administer Contract 06/22/2018 06/15/2018 12/14/2018  no date

92X Contractor Final Voucher Date 02/01/2019  no date 02/01/2019  no date

94X Claims Period Ends Dates 04/30/2019  no date 04/30/2019  no date

95 District Project Closeout 05/01/2019  no date 07/25/2019  no date

96 Central Office Project Closeout 07/26/2019  no date 12/02/2019  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0646-018-608Proj:

UPC: 111067

PC: Phillip.Frazer

Project Purpose:

PM:

Description: RTE 646 - SURFACE TREAT UNPAVED RD

Surface Treat Oakwood Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 612 Ruthville RdFrom:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 41,107Total Current Est 

06/14/2018Current Est Date

 0

 32,083

 9,024

0646

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Charles City County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/11/2017

03/07/2018

03/07/2018

10/29/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 41,107.00  0.00  0.00  0.00  0.00  0.00  0.00  41,107.00 Telecommunications
 41,107.00 41,107.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 41,107.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,024

$0

$18,078

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/05/2019

Total  27,102.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/08/2018

Construction Completed:

Construction Started: 05/09/2018



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111067UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/03/2017 08/03/2017 08/11/2017 08/11/2017

17E Environmental Review Process (ERP) 01/03/2018 01/03/2018 01/25/2018 01/25/2018

22 Scope Project 08/15/2017 08/15/2017 01/26/2018 01/26/2018

22X Scoping Team Meeting Date 08/21/2017 08/21/2017 08/21/2017 08/21/2017

24 Determine Permits Needed 01/25/2018 01/18/2018 02/26/2018 01/18/2018

25 Draft Environmental Document or CE 01/03/2018 01/03/2018 01/03/2018 01/03/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/29/2018 01/29/2018 02/09/2018 02/09/2018

65F Plan Design/Field Inspection 01/26/2018 01/26/2018 01/26/2018 01/26/2018

65P Plan Design/Pre-Advertisement Conference 02/09/2018 02/09/2018 02/09/2018 02/09/2018

66 Environmental Reevaluation 01/03/2018 01/03/2018 01/03/2018 01/03/2018

69X Right of Way/Utility Certification Date 03/19/2018 03/19/2018 03/19/2018 03/19/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/11/2018 01/11/2018 01/11/2018 01/11/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/09/2018 02/09/2018 02/09/2018 02/09/2018

71X Pre-Advertisement Conference Date 02/26/2018 02/26/2018 02/26/2018 02/26/2018

72 Prepare for Advertisement 02/27/2018 02/27/2018 03/26/2018 03/07/2018

72B Biddability Review 03/12/2018 02/12/2018 03/12/2018 02/12/2018

72X Plan Submission Date 03/09/2018 03/09/2018 03/09/2018 03/09/2018

79 Construction Funding Review/Authorization of 
Funds

02/27/2018 02/23/2018 03/26/2018 02/28/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/10/2018 02/13/2018 04/10/2018 03/07/2018

82 Conduct Bid Opening 05/09/2018 04/04/2018 05/22/2018 04/17/2018

84 Award Contract 05/23/2018 04/18/2018 06/13/2018 05/08/2018

91 Administer Contract 06/14/2018 05/09/2018 12/06/2018  no date

92X Contractor Final Voucher Date 01/24/2019  no date 01/24/2019  no date

94X Claims Period Ends Dates 04/22/2019  no date 04/22/2019  no date

95 District Project Closeout 04/23/2019  no date 07/17/2019  no date

96 Central Office Project Closeout 07/18/2019  no date 11/20/2019  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0648-018-614Proj:

UPC: 115875

PC: Phillip.Frazer

Project Purpose:

PM:

Description: FY 21 Charles City Rural Rustic Road Project - New Quarter

SURFACE TREAT NON HARD SURFACED RD - RTE. 648 NEW QUARTER RD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 607 CHURCH LNFrom:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,000Total Current Est 

06/27/2019Current Est Date

 0

 23,000

 0

0648

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Charles City County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2021

11/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  23,000.00  0.00  0.00  0.00  0.00  0.00  23,000.00 Telecommunications
 23,000.00 0.00  23,000.00  0.00  0.00  0.00  0.00  0.00Total:

 23,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115875UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/05/2021  no date 01/20/2021  no date

22 Scope Project 01/04/2021  no date 05/26/2021  no date

24 Determine Permits Needed 01/21/2021  no date 02/03/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/12/2021  no date 07/23/2021  no date

65F Plan Design/Field Inspection 05/27/2021  no date 07/23/2021  no date

66 Environmental Reevaluation 02/04/2021  no date 02/10/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/27/2021  no date 07/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2021  no date 07/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/26/2021  no date 07/26/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/27/2021  no date 11/29/2021  no date

95 District Project Closeout 11/30/2021  no date 02/28/2022  no date

96 Central Office Project Closeout 03/01/2022  no date 06/30/2022  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0651-018-615Proj:

UPC: 115876

PC: Phillip.Frazer

Project Purpose:

PM:

Description: FY 22 Charles City Rural Rustic Road Project - Legion Rd

SURFACE TREAT NON HARD SURFACED RD - RTE 651 LEGION RD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 155 COURTHOUSE RDFrom:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 17,000Total Current Est 

06/27/2019Current Est Date

 0

 17,000

 0

0651

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Charles City County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2022

07/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  17,000.00  0.00  0.00  0.00  0.00  17,000.00 Telecommunications
 17,000.00 0.00  0.00  17,000.00  0.00  0.00  0.00  0.00Total:

 17,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115876UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/04/2022  no date 01/19/2022  no date

22 Scope Project 01/03/2022  no date 01/18/2022  no date

24 Determine Permits Needed 01/20/2022  no date 02/02/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/03/2022  no date 03/16/2022  no date

65F Plan Design/Field Inspection 01/19/2022  no date 03/16/2022  no date

66 Environmental Reevaluation 02/03/2022  no date 02/09/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/19/2022  no date 03/16/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/03/2022  no date 03/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/17/2022  no date 03/17/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/18/2022  no date 07/18/2022  no date

95 District Project Closeout 07/19/2022  no date 10/11/2022  no date

96 Central Office Project Closeout 10/12/2022  no date 02/22/2023  no date



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0654-018-611Proj:

UPC: 113626

PC: Phillip.Frazer

Project Purpose:

PM:

Description: FY19 Charles City Rural Rustic Road Project - Deerfield

SURFACE TREAT NON HARD SURFACED RD - RTE 654 DEERFIELD RD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.4 Mi East of RTE. 618 ADKINS RDFrom:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 44,000Total Current Est 

05/07/2019Current Est Date

 0

 44,000

 0

0654

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Charles City County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/17/2019

09/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 44,000.00  0.00  0.00  0.00  0.00  0.00  0.00  44,000.00 Telecommunications
 44,000.00 44,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 44,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$44,902

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  44,902.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHARLES CITY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113626UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/01/2019 05/01/2019 05/01/2019 05/01/2019

22 Scope Project 03/29/2019 03/29/2019 04/11/2019 04/11/2019

24 Determine Permits Needed 05/02/2019 05/02/2019 05/02/2019 05/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/24/2019  no date 06/07/2019  no date

65F Plan Design/Field Inspection 04/12/2019  no date 06/07/2019  no date

66 Environmental Reevaluation 05/01/2019 05/01/2019 05/01/2019 05/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/12/2019  no date 06/07/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/24/2019  no date 06/07/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2019 05/17/2019 06/10/2019 05/17/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/11/2019 05/20/2019 10/09/2019  no date

95 District Project Closeout 10/10/2019  no date 01/09/2020  no date

96 Central Office Project Closeout 01/10/2020  no date 05/14/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0095-020-776Proj:

UPC: 109322

PC: Mike.Gray

Project Purpose:

PM: Stan Newcomb

Description: #HB2.FY17 RTE 95 - IMPROVE INTERCHANGE AT RTE 10

RTE 95-IMPROVE RTE10 INT. TO ADDRESS SAFETY AND CONGESTION; 1)IMPROVE CURVE RADUIS ON I-95 
NB TO RT 10 EB OFF-RAMP, 2)ADD LANE ON RT 10 EB FROM I-95 NB OFF RAMP TO OLD STAGE ROAD FOR 
FREE FLOW FROM I-95 NB OFF RAMP, 3)WIDEN (1 LANE) RT 10 EB TO I-95 NB RAMP, 4)ADD 1,800' ACC. LANE 
ON I-95 NB. TIER 1

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 mi. S of Rt. 10From:

0.59 mi. N of Rt. 10To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,964,089Total Current Est 

05/19/2020Current Est Date

 383,395

 9,903,823

 1,676,871

0095

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/17/2017

05/08/2019

05/08/2019

07/24/2020

07/24/2020

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,550,000.00  0.00  750,000.00  700,509.00  150,000.00  0.00  0.00  5,150,509.00 HB1887 - DGP (1)
 3,700,000.00  649,491.00  0.00  0.00  0.00  0.00  0.00  4,349,491.00 HB1887 - DGP (2)

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00Accounts Receivable
 10,000,000.00 7,750,000.00  649,491.00  750,000.00  700,509.00  150,000.00  0.00  0.00Total:

 10,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$964,070

$553,641

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,517,711.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109322UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/17/2017 02/17/2017 02/17/2017 02/17/2017

12 Authorize Preliminary Engineering 01/17/2017 01/17/2017 01/17/2017 01/17/2017

17E Environmental Review Process (ERP) 05/22/2017 05/22/2017 07/27/2017 07/28/2017

22 Scope Project 02/14/2017 02/14/2017 12/19/2017 12/19/2017

25 Draft Environmental Document or CE 12/05/2017 12/05/2017 06/05/2018 06/28/2018

33 Final Environmental Document 05/21/2017 05/22/2017 05/22/2017 05/22/2017

36P Plan Design Public Hearing 11/29/2018 11/30/2017 01/11/2019 08/30/2018

49 Adopt Location/Design 01/14/2019 08/31/2018 01/29/2019 01/28/2019

52 Authorize R/W & UT Funds 01/30/2019 04/18/2019 02/12/2019 05/08/2019

52X R/W&UT Authorization Date 02/13/2019 05/09/2019 02/13/2019 05/09/2019

65F Plan Design/Field Inspection 12/20/2017 12/20/2017 12/19/2018 12/20/2017

67U Utility Relocations by Owners 11/22/2019 11/28/2019 06/30/2020  no date

69 Acquire Right of Way 02/14/2019 05/17/2019 11/21/2019 11/27/2019

69X Right of Way/Utility Certification Date 07/01/2020 03/12/2020 07/15/2020 03/12/2020

70 Obtain Environmental Permits 06/30/2020 03/26/2018 09/15/2020 11/22/2019

72X Plan Submission Date 07/01/2020 06/24/2020 07/01/2020 06/24/2020

79 Construction Funding Review/Authorization of 
Funds

09/16/2020 06/02/2020 09/29/2020 06/03/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2020 07/24/2020 09/30/2020 07/24/2020

84 Award Contract 10/01/2020  no date 12/30/2020  no date

91 Administer Contract 12/31/2020  no date 12/30/2022  no date

95 District Project Closeout 01/03/2023  no date 05/10/2023  no date

96 Central Office Project Closeout 05/11/2023  no date 08/02/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0095-020-831Proj:

UPC: 111302

PC: Jason.Zhang

Project Purpose:

PM:

Description: #SGR18VB - BRIDGE REHAB I-95 OVER RT 608 (REYMET RD) CN 
ONLY

TIER 1. REHAB BRIDGE AND REPLACE SUPERSTRUCTURE ON I-95 OVER REYMET ROAD. FED STR. NO. 5058 
(CN ONLY)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.21 MI. N RTE 288From:

1.22 MI. N RTE 288To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,408,731Total Current Est 

07/16/2020Current Est Date

 0

 9,408,731

 0

0095

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2020

06/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,745,849.00  1,298,831.00  4,955,320.00  0.00  0.00  0.00  0.00  11,000,000.00 HB1887 - SGR
 11,000,000.00 4,745,849.00  1,298,831.00  4,955,320.00  0.00  0.00  0.00  0.00Total:

 11,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111302UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/20/2017 10/20/2017 12/14/2017 12/14/2017

22 Scope Project 08/01/2017 08/01/2017 07/24/2018 07/24/2018

66 Environmental Reevaluation 12/11/2020 07/20/2020 01/11/2021 08/10/2020

69X Right of Way/Utility Certification Date 03/11/2021 08/12/2020 03/11/2021 08/12/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/11/2020  no date 02/10/2021  no date

71 Approved Construction Plans 12/28/2020  no date 03/15/2021  no date

72 Prepare for Advertisement 12/11/2020  no date 03/18/2021  no date

72B Biddability Review 01/28/2021  no date 02/17/2021  no date

72X Plan Submission Date 02/18/2021  no date 02/18/2021  no date

77S Construction ��� Survey 11/19/2021  no date 05/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/11/2020  no date 01/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021  no date 04/13/2021  no date

82 Conduct Bid Opening 06/24/2021  no date 06/24/2021  no date

84 Award Contract 10/12/2021  no date 10/12/2021  no date

88 Survey Monumentation 11/22/2022  no date 01/24/2023  no date

91 Administer Contract 11/19/2021  no date 11/21/2022  no date

92X Contractor Final Voucher Date 01/09/2023  no date 01/09/2023  no date

94X Claims Period Ends Dates 04/07/2023  no date 04/07/2023  no date

95 District Project Closeout 04/10/2023  no date 07/03/2023  no date

96 Central Office Project Closeout 07/05/2023  no date 11/06/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0095-020-818Proj:

UPC: 111466

PC: William.Wheeler

Project Purpose:

PM:

Description: #SMART18 - I-95 Aux Lanes (nb & sb) b/w Rte. 288 & Rte. 10

The addition of auxiliary lanes on I-95 on both the northbound and southbound travel lanes between Rte. 288 and Rte. 
10, or for approximately 1.4 miles.including utility relocations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.170 Miles North of Route 10From:

1.550 Miles North of Route 10To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 27,631,302Total Current Est 

04/27/2020Current Est Date

 1,269,769

 25,061,533

 1,300,000

0095

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/25/2017

12/20/2019

12/20/2019

11/09/2021

11/09/2021

10/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 620,572.00  0.00  0.00  0.00  0.00  0.00  0.00  620,572.00 HB1887 - HPP (1)
 5,260,204.00  1,939,224.00  0.00  10,000,000.00 10,950,000.00  0.00  0.00  28,149,428.00 HB1887 - HPP (2)

 28,770,000.00 5,880,776.00  1,939,224.00  0.00  10,000,000.00 10,950,000.00  0.00  0.00Total:

 28,770,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,276,406

$346,778

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,623,184.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111466UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/19/2017 10/19/2017 10/25/2017 10/25/2017

17E Environmental Review Process (ERP) 11/09/2017 11/09/2017 12/01/2017 12/01/2017

21H Hydraulics Plan Design PFI 12/27/2017 12/27/2017 04/13/2018 04/13/2018

21T Traffic Operations Analysis 11/09/2017 11/09/2017 11/09/2017 11/09/2017

22 Scope Project 10/26/2017 10/26/2017 05/16/2018 05/16/2018

22C Scoping Constructability Review 11/09/2017 11/09/2017 11/09/2017 11/09/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/09/2017 11/09/2017 11/09/2017 11/09/2017

22X Scoping Team Meeting Date 11/08/2017 11/08/2017 11/08/2017 11/08/2017

23 Furnish Environmental Traffic Data 01/19/2018 01/19/2018 04/25/2018 04/25/2018

24 Determine Permits Needed 12/01/2017 12/01/2017 12/06/2017 12/06/2017

25 Draft Environmental Document or CE 04/09/2018 04/09/2018 12/10/2018 12/10/2018

28 Consultant Procurement 12/11/2017 12/11/2017 12/11/2017 12/11/2017

29X Public Information Meeting 03/23/2018 03/23/2018 03/23/2018 03/23/2018

30 Preliminary Utility Inspection 05/16/2018 05/16/2018 05/16/2018 05/16/2018

31S Conduct Location Survey 11/09/2017 11/09/2017 11/09/2017 11/09/2017

32 Value Engineering 05/07/2018 05/07/2018 07/31/2018 07/31/2018

34F Furnish Final Soils Survey 03/27/2019 03/21/2019 05/29/2019 05/22/2019

34P Preliminary Soil Survey 04/10/2018 04/10/2018 04/25/2018 04/25/2018

35 Traffic Control Device Recommendations 04/26/2018 04/26/2018 06/28/2018 06/28/2018

36C Preliminary Field Inspection Constructability 
Review

04/09/2018 04/09/2018 04/24/2018 04/24/2018

36F Plan Design/Preliminary Field Inspection 12/12/2017 12/12/2017 04/13/2018 04/13/2018

36H Hydraulic Plan Design Public Hearing 05/17/2018 05/17/2018 07/13/2018 10/22/2018

36P Plan Design Public Hearing 05/17/2018 05/17/2018 09/17/2018 10/22/2018

36X Preliminary Field InspectionTeam Meeting Date 04/25/2018 04/26/2018   

37H River Mechanics ProjectStudies 05/16/2018 05/16/2018 05/16/2018 05/16/2018

37S Major Structures / Bridge ��� Survey 05/17/2018 05/17/2018 09/17/2018 09/17/2018

38 Retaining Wall Data Request 05/16/2018 05/16/2018 05/16/2018 05/16/2018

39 Sound Wall Foundation Data Request 05/17/2018 05/17/2018 05/23/2018 05/23/2018

40 Minor Structures Data Request 05/16/2018 05/16/2018 05/16/2018 05/16/2018

41 Bridge Foundation Data 05/17/2018 05/17/2018 09/17/2018 09/17/2018

43 Furnish Utility Field Inspection Plans 07/08/2019 07/02/2019 08/30/2019 08/27/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/13/2019 03/07/2019 06/12/2019 06/06/2019

43X Utility Field Inspection (UFI) Date 10/03/2019 01/16/2020 10/03/2019 01/16/2020

44 Furnish RWU Data for Public Hearing Process 09/18/2018 10/23/2018 10/16/2018 11/20/2018

45 Minor Structures Report 05/16/2018 05/16/2018 05/16/2018 05/16/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2021  no date 07/20/2021  no date

46B Preliminary Bridge Plans 05/17/2018 05/17/2018 11/06/2018 11/06/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/12/2019 06/06/2019 06/12/2019 06/06/2019

48 Conduct Location/Design Public Hearing 11/07/2018 11/27/2018 02/25/2019 02/28/2019

48X Public Hearing Meeting Date 01/10/2019 01/17/2019   

49 Adopt Location/Design 02/26/2019 03/01/2019 03/11/2019 03/07/2019

49C Design Approval Constructability Review 09/18/2018 10/23/2018 10/08/2018 11/07/2018

49X Location and Design Approval Date 03/12/2019 03/07/2019 03/12/2019 03/07/2019

50 Survey Data Verification 09/18/2018 10/23/2018 11/01/2018 12/10/2018

51 Furnish Approved R/W & UT Plans 12/02/2019 01/24/2020 01/02/2020 02/28/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/03/2020  no date 03/03/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/12/2019 06/06/2019 06/12/2019 06/06/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 01/03/2020 03/02/2020 01/09/2020 03/15/2020

52 Authorize R/W & UT Funds 01/10/2020 12/20/2019 02/13/2020 12/20/2019

52T Authorize R/W Funds 06/12/2019 06/06/2019 06/12/2019 06/06/2019

52X R/W&UT Authorization Date 02/14/2020 01/16/2020 02/14/2020 01/16/2020

53F Final Landscaping Plans 07/05/2019 07/01/2019 07/05/2019 07/01/2019

53P Preliminary Landscaping Plans 05/16/2018 05/16/2018 05/16/2018 05/16/2018

54 Retaining Wall Data Report 05/16/2018 05/16/2018 05/16/2018 05/16/2018

55 Sound Wall Data Report 06/01/2018 06/01/2018 10/30/2018 10/30/2018

56 Develop Compensatory Mitigation Design 03/12/2019 02/13/2020 03/12/2019 02/13/2020

56S Survey ��� Compensatory Mitigation 03/12/2019 03/07/2019 03/12/2019 03/07/2019

57S Right of Way Stakeout���Survey 02/18/2020  no date 05/11/2020  no date

58 Survey Right of Way Plan Sheets 09/03/2019 08/28/2019 11/27/2019 01/23/2020

59 Noise Abatement Design 10/31/2018 03/25/2020 05/03/2019 04/28/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/14/2020 07/01/2020 03/02/2020 09/02/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

06/12/2019 06/06/2019 06/12/2019 06/07/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/03/2020 09/02/2020 03/03/2020 09/02/2020

61 Final Traffic Control Device Plans 07/08/2019  no date 01/14/2020  no date

62 Develop Retaining Structure Plans 05/17/2018 05/17/2018 11/14/2018 11/14/2018

63 Obtain Coast Guard Permit 06/11/2021  no date 06/11/2021  no date

64 Final Bridge Plans 12/04/2020  no date 06/11/2021  no date

65C Field Inspection Constructability Review 06/13/2019 06/20/2019 07/03/2019 07/12/2019

65F Plan Design/Field Inspection 03/13/2019 03/07/2019 06/12/2019 06/06/2019

65P Plan Design/Pre-Advertisement Conference 12/04/2020  no date 06/11/2021  no date

65X Field Inspection Team Meeting Date 07/05/2019 07/01/2019   

66 Environmental Reevaluation 07/07/2021  no date 07/27/2021  no date

67 Clear Utility Agreements 03/04/2020 09/02/2020 03/04/2021  no date

67U Utility Relocations by Owners 01/05/2021 03/16/2020 10/05/2021  no date

68 Clear Railroad Agreements 01/03/2020  no date 07/09/2020  no date

69 Acquire Right of Way 03/04/2020 09/02/2020 12/03/2020  no date

69X Right of Way/Utility Certification Date 07/07/2021  no date 07/07/2021  no date

70 Obtain Environmental Permits 12/04/2020  no date 06/11/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2021  no date 08/31/2021  no date

70S Utility Stakeout ���Survey 01/05/2021  no date 07/12/2021  no date

71 Approved Construction Plans 07/21/2021  no date 10/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/14/2021  no date 07/02/2021  no date

71X Pre-Advertisement Conference Date 07/06/2021  no date 07/06/2021  no date

72 Prepare for Advertisement 07/07/2021  no date 10/06/2021  no date

72B Biddability Review 07/28/2021  no date 08/17/2021  no date

72X Plan Submission Date 08/23/2021  no date 08/23/2021  no date

73 Process Relocations 03/03/2020 09/02/2020 03/03/2020  no date

77S Construction ��� Survey 06/29/2022  no date 10/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2021  no date 08/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 03/28/2022  no date 03/28/2022  no date

84 Award Contract 03/29/2022  no date 06/28/2022  no date

88 Survey Monumentation 10/17/2023  no date 12/14/2023  no date

91 Administer Contract 06/29/2022  no date 10/13/2023  no date

92X Contractor Final Voucher Date 12/01/2023  no date 12/01/2023  no date

94X Claims Period Ends Dates 03/04/2024  no date 03/04/2024  no date

95 District Project Closeout 03/05/2024  no date 05/28/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 05/29/2024  no date 09/30/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-020-719Proj:

UPC: 106004

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - RICHMOND DISTRICT

The purpose of this project is to support the Statewide Transportation Operation Centers, SSP, and ITS Devices for 
Richmond District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Richmond TOCFrom:

Richmond TOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 24,097,161Total Current Est 

03/13/2020Current Est Date

 0

 24,097,161

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 24,088,327.00  0.00  0.00  0.00  0.00  0.00  0.00  24,088,327.00.Maintenance Funds
 24,088,327.00 24,088,327.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 24,088,327.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/27/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2013

Construction Completed:

Construction Started: 07/02/2013



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106004UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

05/10/2010 05/10/2010 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/01/2013 07/01/2013 07/01/2013 07/01/2013

91 Administer Contract 07/02/2013 07/02/2013 08/01/2019  no date

95 District Project Closeout 08/30/2019  no date 11/26/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 05/06/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN95-020-123Proj:

UPC: 016086

PC: Clay.Thomas

Project Purpose:

PM: Stuart Connock, Jr.

Description: LOWER FALLING CREEK GREENWAY ENHANCEMENT

CONSTRUCT A PEDESTRIAN PARK WITH MULTI-PURPOSE HISTORICAL INTERPRETIVE AREAS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CONSTRUCT A PEDESTRIAN PARK WITH MULTI-PURPOSE TRAILS ANDFrom:

HISTORICAL INTERPRETIVE AREAS.To:

Scenic or Historic Highway ProgramsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 133,232Total Current Est 

02/03/2016Current Est Date

 105,346

 13,550

 14,336

EN95

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/1997

07/11/2003

07/11/2003

01/04/2010

01/04/2010

01/04/2010

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 141,866.00  0.00  0.00  0.00  0.00  0.00  0.00  141,866.00 Project Contributions
 125,480.00  0.00  0.00  0.00  0.00  0.00  0.00  125,480.00.Transportation Enhancement 

Funds
 267,346.00 267,346.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 267,346.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,336

$105,346

$13,550

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/02/2015

Total  133,231.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
016086UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/10/1996 05/10/1996 05/13/1996 05/13/1996

12 Authorize Preliminary Engineering 10/27/1997 10/27/1997 10/30/1997 10/30/1997

17E Environmental Review Process (ERP) 04/27/2011 04/27/2011 05/02/2011 05/02/2011

22 Scope Project 10/31/1997 10/31/1997 01/04/2013 01/04/2013

22X Scoping Team Meeting Date 04/28/2011 04/28/2011 04/28/2011 04/28/2011

24 Determine Permits Needed 05/02/2011 05/02/2011 05/03/2011 05/03/2011

25 Draft Environmental Document or CE 03/19/2012 03/19/2012 12/06/2012 12/06/2012

36X Preliminary Field InspectionTeam Meeting Date 12/05/2011 12/05/2011   

52 Authorize R/W & UT Funds 06/11/2003 06/11/2003 07/11/2003 07/11/2003

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/09/2012 05/09/2012 06/01/2012 06/01/2012

79 Construction Funding Review/Authorization of 
Funds

04/02/1998 04/02/1998 04/10/1998 04/10/1998

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/04/2010 01/04/2010 01/04/2010 01/04/2010

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/01/2013  no date 11/27/2013  no date

84 Award Contract 01/04/2010 01/04/2010 01/29/2010 01/29/2010

91 Administer Contract 04/10/1998 04/10/1998 03/01/1999 01/04/2010

95 District Project Closeout 12/18/2017  no date 03/16/2018  no date

96 Central Office Project Closeout 12/03/2019  no date 04/08/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN98-020-116Proj:

UPC: 018794

PC: Scott.Gagnon

Project Purpose:

PM: Unknown

Description: CHESTER VILLAGE STREETSCAPE BEAUTIFICATION

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PLACEMENT OF VIRGINIA POWER 'ACORN' STYLEFrom:

STREET LIGHTS AT 150 FOOT INTERVALSTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 137,077Total Current Est 

03/22/2005Current Est Date

 0

 134,000

 3,077

EN98

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/1999

05/16/2000

05/16/2000

11/30/2000

11/30/2000

03/04/2002

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 114,884.00  0.00  0.00  0.00  0.00  0.00  0.00  114,884.00.Transportation Enhancement 
Funds

 114,884.00 114,884.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 114,884.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,320

$3

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2006

Total  3,323.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018794UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/17/1999 11/17/1999 12/06/1999 12/06/1999

22 Scope Project 04/01/2000 04/01/2000 10/10/2001 10/10/2001

52 Authorize R/W & UT Funds 05/11/2000 05/11/2000 05/16/2000 05/16/2000

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2000 11/01/2000 11/30/2000 11/30/2000

82 Conduct Bid Opening 12/18/2000 12/18/2000 12/19/2000 12/19/2000

84 Award Contract 01/18/2001 01/18/2001 01/19/2001 01/19/2001

91 Administer Contract 03/26/2001 03/26/2001 03/05/2002  no date

95 District Project Closeout 10/24/2013  no date 01/24/2014  no date

96 Central Office Project Closeout 07/25/2014  no date 12/01/2014  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN98-020-117Proj:

UPC: 018795

PC: Brian.Lokker

Project Purpose:

PM: Stuart Connick

Description: VSU/ETTRICK RIVERFRONT TRAIL

CONSTRUCT TRAIL ALONG THE APPOMATTOX RIVER AT VSU. PHASE 1A: 950' PAVED TRAIL & 12 CAR 
PARKING LOT. PHASE 1B: 975' GRAVEL TRAIL, BOARDWALK, & BRIDGE. ALT. #1: ANOTHER BOARDWALK. 
ALT. #2: PAVE GRAVEL TRAIL.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CONSTRUCT TRAIL ALONG THE APPOMATTOX RIVERFrom:

 AT VSUTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 528,250Total Current Est 

07/10/2015Current Est Date

 0

 398,250

 130,000

EN98

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/21/1999

03/13/2014

03/13/2014

12/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 146,250.00  0.00  0.00  0.00  0.00  0.00  0.00  146,250.00 Project Contributions
 468,750.00  0.00  0.00  0.00  0.00  0.00  0.00  468,750.00.Transportation Enhancement 

Funds
 615,000.00 615,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 615,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$126,416

$0

$253,406

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  379,822.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018795UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/1998 10/01/1998 04/08/1999 04/08/1999

12 Authorize Preliminary Engineering 04/20/1999 04/20/1999 04/21/1999 04/21/1999

18 State Environmental Review Process (SERP) 09/27/2004 09/27/2004 09/28/2004 09/28/2004

22 Scope Project 04/22/2009 04/22/2009 01/29/2013 01/29/2013

24 Determine Permits Needed 11/23/2004 11/23/2004 12/22/2004 12/22/2004

25 Draft Environmental Document or CE 12/11/2009 12/11/2009 08/22/2013 08/22/2013

69X Right of Way/Utility Certification Date 03/29/2012 03/29/2012 03/29/2012 03/29/2012

79 Construction Funding Review/Authorization of 
Funds

11/19/2013 11/19/2013 07/14/2015 07/14/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2013 05/09/2013 03/13/2014 03/13/2014

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/03/2014  no date 03/28/2014  no date

82 Conduct Bid Opening 03/13/2014 03/13/2014 04/10/2014 04/10/2014

84 Award Contract 02/19/2015 02/19/2015 03/11/2015 03/11/2015

91 Administer Contract 07/22/2015 07/22/2015 12/22/2017 12/20/2019

95 District Project Closeout 05/08/2018  no date 08/01/2018  no date

96 Central Office Project Closeout 06/01/2020  no date 10/01/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0001-020-S82Proj:

UPC: 104661

PC: Robert.Poutier

Project Purpose:

PM:

Description: RTE 1 - ADD TRAFFIC SIGNAL AND TURN LANES

Segment improvement to Route 1, including installation of a new signal on Route 1 @ Happy Hill Road, construct turn 
lanes and improve access management.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.107 MI S RTE 620 (WOODS EDGE RD)From:

0.178 MI N RTE 619 (HAPPY HII RD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,342,437Total Current Est 

09/23/2019Current Est Date

 2,340,599

 4,491,339

 1,510,499

0001

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2013

04/06/2017

04/06/2017

11/06/2018

11/06/2018

01/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 287,554.00  670,651.00  0.00  0.00  0.00  0.00  0.00  958,205.00 MAP21 CMAQ
 7,305,521.00  0.00  0.00  0.00  0.00  0.00  0.00  7,305,521.00 MAP21 HSIP

 77,128.00  0.00  0.00  0.00  0.00  0.00  0.00  77,128.00.Highway Safety 
Improvements

 4,400.00  0.00  0.00  0.00  0.00  0.00  0.00  4,400.00Accounts Receivable
 1,067.00  0.00  0.00  0.00  0.00  0.00  0.00  1,067.00CMAQ

 17.00  0.00  0.00  0.00  0.00  0.00  0.00  17.00Formula - Primary
 8,346,338.00 7,675,687.00  670,651.00  0.00  0.00  0.00  0.00  0.00Total:

 8,346,338.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,510,499

$2,131,102

$3,782,950

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,424,551.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/23/2019

Construction Completed:

Construction Started:

01/06/2020

04/01/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104661UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2013 07/12/2013 10/01/2013 10/01/2013

17E Environmental Review Process (ERP) 04/07/2014 04/07/2014 08/06/2014 08/06/2014

18 State Environmental Review Process (SERP) 04/04/2014 04/04/2014 04/07/2014 04/07/2014

21H Hydraulics Plan Design PFI 01/30/2015 01/30/2015 03/16/2015 03/16/2015

22 Scope Project 09/09/2014 09/09/2014 09/30/2016 09/30/2016

22C Scoping Constructability Review 02/02/2015 02/02/2015 06/15/2015 06/15/2015

22X Scoping Team Meeting Date 09/15/2014 09/15/2014 09/15/2014 09/15/2014

23 Furnish Environmental Traffic Data 08/21/2014 08/21/2014 10/21/2014 10/21/2014

24 Determine Permits Needed 08/04/2014 08/04/2014 08/05/2014 08/05/2014

25 Draft Environmental Document or CE 04/14/2015 04/14/2015 09/10/2015 09/10/2015

31S Conduct Location Survey 03/26/2014 03/26/2014 06/26/2014 06/26/2014

34F Furnish Final Soils Survey 11/16/2015 11/16/2015 06/30/2016 06/30/2016

34P Preliminary Soil Survey 09/01/2014 09/01/2014 11/05/2014 11/05/2014

36C Preliminary Field Inspection Constructability 
Review

03/02/2015 03/02/2015 04/15/2015 04/15/2015

36F Plan Design/Preliminary Field Inspection 01/30/2015 01/30/2015 03/16/2015 03/16/2015

36H Hydraulic Plan Design Public Hearing 05/02/2016 05/02/2016 06/20/2016 06/20/2016

36P Plan Design Public Hearing 05/02/2016 05/02/2016 06/20/2016 06/20/2016

36X Preliminary Field InspectionTeam Meeting Date 04/27/2015 04/27/2015   

43H Hydraulic Plan Design/Field Inspection (FI) 09/01/2016 09/01/2016 10/28/2016 10/28/2016

43X Utility Field Inspection (UFI) Date 12/06/2016 12/06/2016 12/06/2016 12/06/2016

44 Furnish RWU Data for Public Hearing Process 06/01/2016 06/01/2016 06/20/2016 06/20/2016

48 Conduct Location/Design Public Hearing 07/01/2016 07/01/2016 09/12/2016 09/12/2016

48X Public Hearing Meeting Date 08/22/2016 08/22/2016   

49 Adopt Location/Design 10/31/2016 10/31/2016 04/05/2017 04/05/2017

49C Design Approval Constructability Review 06/22/2016 06/22/2016 07/06/2016 07/06/2016

49X Location and Design Approval Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

51 Furnish Approved R/W & UT Plans 02/28/2017 02/28/2017 04/13/2017 04/13/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/10/2018 05/10/2018 07/06/2018 09/11/2018

51X R/W&UT Plan Date 04/13/2017 04/13/2017 04/13/2017 04/13/2017

52 Authorize R/W & UT Funds 03/31/2017 03/31/2017 04/06/2017 04/06/2017

58 Survey Right of Way Plan Sheets 03/01/2017 03/01/2017 03/10/2017 03/10/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/13/2017 04/13/2017 04/24/2017 04/24/2017

65C Field Inspection Constructability Review 10/03/2016 10/03/2016 10/17/2016 10/17/2016

65F Plan Design/Field Inspection 09/01/2016 09/01/2016 09/30/2016 09/30/2016

65P Plan Design/Pre-Advertisement Conference 12/29/2017 12/29/2017 07/09/2018 05/21/2018

65X Field Inspection Team Meeting Date 10/18/2016 10/18/2016   

66 Environmental Reevaluation 08/07/2018 08/07/2018 08/20/2018 08/29/2018

67 Clear Utility Agreements 04/24/2017 04/24/2017 10/27/2017 08/27/2018

67U Utility Relocations by Owners 02/23/2018 02/23/2018 02/26/2019 04/09/2019

69 Acquire Right of Way 04/24/2017 04/24/2017 02/22/2018 02/22/2018

69X Right of Way/Utility Certification Date 09/21/2018 08/28/2018 09/21/2018 08/28/2018

70 Obtain Environmental Permits 03/05/2018 03/05/2018 03/15/2018 03/05/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/24/2018 09/11/2018 09/18/2018 11/06/2018

71 Approved Construction Plans 08/07/2018 09/10/2018 09/13/2018 09/26/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/09/2018 05/21/2018 07/20/2018 06/11/2018

71X Pre-Advertisement Conference Date 07/23/2018 06/12/2018 07/23/2018 06/12/2018

72 Prepare for Advertisement 08/29/2018 07/20/2018 09/28/2018 11/05/2018



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

72B Biddability Review 09/06/2018 10/22/2018 09/12/2018 10/25/2018

72X Plan Submission Date 10/24/2018 07/31/2018 10/24/2018 09/13/2018

77S Construction ��� Survey 02/27/2019  no date 08/29/2019  no date

79 Construction Funding Review/Authorization of 
Funds

08/07/2018 06/22/2018 09/04/2018 09/21/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/25/2018 11/06/2018 01/08/2019 11/06/2018

82 Conduct Bid Opening 02/15/2019 12/19/2018 03/01/2019 01/23/2019

84 Award Contract 02/05/2019 01/23/2019 02/26/2019 01/23/2019

88 Survey Monumentation 08/30/2019  no date 10/28/2019  no date

91 Administer Contract 02/27/2019 04/01/2019 04/30/2020 01/06/2020

92X Contractor Final Voucher Date 10/15/2019  no date 10/15/2019  no date

94X Claims Period Ends Dates 01/15/2020  no date 01/15/2020  no date

95 District Project Closeout 05/01/2020  no date 07/27/2020  no date

96 Central Office Project Closeout 09/01/2020  no date 01/08/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0001-020-816Proj:

UPC: 111712

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: #SMART18 - Route 1 (Marina Dr. to Merriewood Rd.) Sidewalk

Construct sidewalk along Route 1 between Marina Drive and Merriewood Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.42 Mi. NORTH OF ROUTE 145 (CHESTER RD.)From:

0.37 Mi. SOUTH OF ROUTE 150 (CHIPPENHAM PKWY.)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,299,000Total Current Est 

06/29/2020Current Est Date

 1,001,000

 2,040,000

 258,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2018

03/31/2021

03/31/2021

05/31/2023

05/31/2023

08/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 66,000.00  334,000.00  948,640.00  734,000.00  0.00  0.00  0.00  2,082,640.00 HB1887 - DGP (1)
 2,082,640.00 66,000.00  334,000.00  948,640.00  734,000.00  0.00  0.00  0.00Total:

 2,082,640.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$116,976

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  116,975.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111712UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/10/2018 09/24/2019 10/23/2018

12 Authorize Preliminary Engineering 09/25/2019 11/13/2018 09/27/2019 11/15/2018

17E Environmental Review Process (ERP) 09/30/2019 02/01/2019 01/22/2020 03/01/2019

22 Scope Project 09/30/2019 11/16/2018 04/09/2020  no date

25 Draft Environmental Document or CE 01/23/2020  no date 05/14/2020  no date

48X Public Hearing Meeting Date 09/30/2020  no date   

49 Adopt Location/Design 11/30/2020  no date 11/30/2020  no date

52 Authorize R/W & UT Funds 02/04/2021  no date 02/25/2021  no date

52X R/W&UT Authorization Date 02/26/2021  no date 02/26/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/30/2021  no date 04/30/2021  no date

65F Plan Design/Field Inspection 04/10/2020 11/25/2019 02/03/2021 01/06/2020

67U Utility Relocations by Owners 04/01/2022  no date 03/31/2023  no date

69 Acquire Right of Way 03/01/2021  no date 12/07/2021  no date

69X Right of Way/Utility Certification Date 12/09/2021  no date 12/22/2021  no date

70 Obtain Environmental Permits 12/30/2022  no date 04/28/2023  no date

72X Plan Submission Date 12/08/2021  no date 12/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/09/2021  no date 12/22/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/23/2021  no date 01/25/2022  no date

84 Award Contract 01/26/2022  no date 03/08/2022  no date

91 Administer Contract 03/09/2022  no date 03/23/2023  no date

95 District Project Closeout 03/24/2023  no date 07/31/2023  no date

96 Central Office Project Closeout 08/01/2023  no date 10/25/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0001-020-843Proj:

UPC: 113843

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: Route 1 (Merriewood Rd to Elliham Ave) Sidewalk

Construct 1700 of five-foot wide concrete sidewalk with curb and gutter along Route 1 from Elliham Ave to 
MerriewoodRoad. Curb and gutter will be offset to provide a wide outside lane for bicycle accommodation.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Elliham Ave.From:

Merriewood RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,686,000Total Current Est 

06/29/2020Current Est Date

 604,000

 950,000

 132,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/04/2019

03/31/2021

03/31/2021

05/31/2023

05/31/2023

08/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  200,000.00  800,000.00  0.00  0.00  0.00  0.00  1,250,000.00 MAP21 CMAQ
 1,250,000.00 250,000.00  200,000.00  800,000.00  0.00  0.00  0.00  0.00Total:

 1,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,691

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2020

Total  44,690.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113843UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021 02/19/2019 09/24/2021 03/27/2019

12 Authorize Preliminary Engineering 09/27/2021 05/06/2019 09/29/2021 06/04/2019

17E Environmental Review Process (ERP) 09/30/2021 07/20/2019 01/24/2022 07/23/2019

22 Scope Project 09/30/2021 06/05/2019 04/12/2022  no date

25 Draft Environmental Document or CE 01/25/2022 07/20/2019 05/17/2022 08/20/2019

48X Public Hearing Meeting Date 09/30/2020  no date   

49 Adopt Location/Design 11/30/2020  no date 11/30/2020  no date

52 Authorize R/W & UT Funds 02/07/2023  no date 02/28/2023  no date

52X R/W&UT Authorization Date 03/01/2023  no date 03/01/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/30/2021  no date 04/30/2021  no date

65F Plan Design/Field Inspection 04/13/2022 11/25/2019 02/06/2023 01/06/2020

67U Utility Relocations by Owners 04/01/2022  no date 03/31/2023  no date

69 Acquire Right of Way 03/02/2023  no date 12/08/2023  no date

69X Right of Way/Utility Certification Date 12/12/2023  no date 12/26/2023  no date

70 Obtain Environmental Permits 05/18/2022 02/13/2020 01/25/2023 02/13/2020

72X Plan Submission Date 12/11/2023  no date 12/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/12/2023  no date 12/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/27/2023  no date 01/26/2024  no date

84 Award Contract 04/16/2024  no date 04/16/2024  no date

91 Administer Contract 05/22/2024  no date 06/06/2025  no date

95 District Project Closeout 06/09/2025  no date 10/14/2025  no date

96 Central Office Project Closeout 10/15/2025  no date 01/14/2026  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0001-020-882Proj:

UPC: 115415

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: #SMART20 - Rt 1 (Falling Ck. Wayside - Food Lion) Bike/Ped

Construct shared-use path along Route 1 between the Falling Creek wayside park and the Food Lion north of the 
Chippenham Parkway interchange

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Falling Ck. WaysideFrom:

Food LionTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,331,242Total Current Est 

10/09/2020Current Est Date

 119,410

 2,724,578

 487,254

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/21/2020

06/17/2022

06/17/2022

05/15/2023

05/15/2023

10/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,665,621.00 1,665,621.00  3,331,242.00 HB1887 - HPP (1)
 3,331,242.00 0.00  0.00  0.00  0.00  0.00  1,665,621.00 1,665,621.00Total:

 3,331,242.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,821

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,820.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115415UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/30/2023 03/30/2020 01/30/2024 07/22/2020

12 Authorize Preliminary Engineering 01/31/2024  no date 02/02/2024  no date

17E Environmental Review Process (ERP) 02/05/2024 08/24/2020 05/20/2024 09/28/2020

22 Scope Project 02/05/2024  no date 08/07/2024  no date

25 Draft Environmental Document or CE 05/21/2024  no date 09/12/2024  no date

52 Authorize R/W & UT Funds 06/04/2025  no date 06/24/2025  no date

52X R/W&UT Authorization Date 06/25/2025  no date 06/25/2025  no date

65F Plan Design/Field Inspection 08/08/2024  no date 06/03/2025  no date

67U Utility Relocations by Owners 11/21/2022  no date 02/27/2023  no date

69 Acquire Right of Way 06/26/2025  no date 04/09/2026  no date

69X Right of Way/Utility Certification Date 04/13/2026  no date 04/24/2026  no date

70 Obtain Environmental Permits 09/13/2024  no date 05/21/2025  no date

72X Plan Submission Date 04/10/2026  no date 04/10/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2026  no date 04/24/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2026  no date 05/22/2026  no date

84 Award Contract 08/12/2026  no date 08/12/2026  no date

91 Administer Contract 09/18/2026  no date 10/04/2027  no date

95 District Project Closeout 10/05/2027  no date 02/17/2028  no date

96 Central Office Project Closeout 02/18/2028  no date 05/12/2028  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0010-020-632Proj:

UPC: 101020

PC: Brian.Lokker

Project Purpose:

PM: Stan Newcomb

Description: #HB2.FY17 RTE 10 (BERMUDA TRIANGLE RD TO MEADOWVILLE RD)

GOVERNOR'S LIST. Widen Rte 10 (1.9M) from Bermuda Triangle Road to Meadowville Rd; Widen Meadowville Road 
(.17M) from Rte 10 to Rivers Bend Pkwy; Widen Old Bermuda Hundred Road (.25M);Widen Rivers Bend Parkway 
(.11M). Improve INTX at Ware Bottom Spring Road, Fisherman Drive, and Rivers Bend Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.73 mi. W of Rte. 618 (OLD BERMUDA HUNDRED RD)From:

0.27 mi. E of Rte. 618 (OLD BERMUDA HUNDRED ROAD)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 64,637,849Total Current Est 

07/31/2019Current Est Date

 12,517,121

 48,670,435

 3,450,293

0010

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/29/2012

11/06/2014

11/06/2014

04/01/2019

04/01/2019

03/31/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,411,580.00  0.00  0.00  0.00  0.00  0.00  0.00  6,411,580.00 Bond Proceeds
 14,609,287.00  4,980,047.00  4,980,047.00  0.00  0.00  0.00  0.00  24,569,381.00 HB1887 - DGP (2)

 2,798,250.00  0.00  0.00  0.00  0.00  0.00  0.00  2,798,250.00 Highway Infrastructure
 4,044,562.00  0.00  0.00  0.00  0.00  0.00  0.00  4,044,562.00 Local Project Contributions

 11,879,393.00  6,816,931.00  2,791,123.00  0.00  0.00  0.00  0.00  21,487,447.00 MAP21 RSTP
 825,342.00  0.00  0.00  0.00  0.00  0.00  0.00  825,342.00.RSTP (STP Regional)

 1,897,476.00  0.00  0.00  0.00  0.00  0.00  0.00  1,897,476.00Accounts Receivable
 91,045.00  0.00  0.00  0.00  0.00  0.00  0.00  91,045.00RSTP (STP Regional)

 8,256.00  0.00  0.00  0.00  0.00  0.00  0.00  8,256.00State Match Non-Formula
 62,133,339.00 42,565,191.00  11,796,978.00  7,771,170.00  0.00  0.00  0.00  0.00Total:

 62,133,339.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,279,630

$10,006,080

$6,021,884

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  19,307,594.30

CONSTRUCTION PROJECT EVENTS
04/16/2022 42,595,555.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/26/2019

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101020UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/21/2011 12/21/2011 02/08/2012 02/08/2012

12 Authorize Preliminary Engineering 02/29/2012 02/29/2012 02/29/2012 02/29/2012

17E Environmental Review Process (ERP) 05/17/2012 05/17/2012 05/21/2012 05/21/2012

22 Scope Project 04/09/2012 04/09/2012 12/18/2012 04/20/2012

24 Determine Permits Needed 04/19/2012 04/19/2012 04/20/2012 04/20/2012

25 Draft Environmental Document or CE 05/01/2012 05/01/2012 06/05/2014 06/05/2014

32X Value Engineering Study Date 04/09/1997 04/09/1997 04/09/1997 04/09/1997

36P Plan Design Public Hearing 03/19/2014 03/19/2014 03/19/2014 03/19/2014

49 Adopt Location/Design 05/12/2014 05/12/2014 08/26/2014 06/26/2014

51 Furnish Approved R/W & UT Plans 12/31/2014 12/31/2014 06/23/2015 06/23/2015

52 Authorize R/W & UT Funds 07/25/2014 07/25/2014 11/06/2014 11/06/2014

59 Noise Abatement Design 12/30/2014 12/30/2014 03/22/2016 03/22/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/23/2015 06/23/2015 06/29/2015 06/29/2015

66 Environmental Reevaluation 10/16/2018 10/16/2018 10/31/2018 11/30/2018

69 Acquire Right of Way 06/29/2015 06/29/2015 05/15/2017 05/15/2017

69X Right of Way/Utility Certification Date 12/17/2018 09/28/2018 12/17/2018 09/28/2018

70 Obtain Environmental Permits 11/13/2018 03/20/2018 12/03/2018 11/30/2018

79 Construction Funding Review/Authorization of 
Funds

12/14/2018 10/24/2018 12/14/2018 03/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2018 03/22/2019 12/31/2018 04/01/2019

84 Award Contract 04/01/2019 06/14/2019 05/31/2019 07/26/2019

91 Administer Contract 06/03/2019  no date 12/31/2020  no date

95 District Project Closeout 06/01/2021  no date 08/24/2021  no date

96 Central Office Project Closeout 08/25/2021  no date 01/03/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0010-020-R44Proj:

UPC: 102952

PC: Brian.Lokker

Project Purpose:

PM: STAN NEWCOMB

Description: RTE 10 (I-95 - Rt 1) - WIDENING

WIDEN FROM 4 LANES TO 6 LANES ON WEST HUNDRED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.087 MI W RTE 1(JEFF DAVIS HWY)From:

0.507 MI E RTE 1 (JEFF DAVIS HWY)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,763,346Total Current Est 

07/31/2019Current Est Date

 916,490

 8,769,558

 1,077,298

0010

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2012

12/29/2016

12/29/2016

04/01/2019

04/01/2019

10/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000,000.00 MAP21 RSTP
 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00 Revenue Sharing Funds

 9,000,000.00 9,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$750,044

$745,379

$3,205,837

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,701,259.85

CONSTRUCTION PROJECT EVENTS
11/17/2020 7,434,969.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/26/2019

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102952UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/13/2012 09/13/2012 09/13/2012 09/13/2012

12 Authorize Preliminary Engineering 12/03/2012 12/03/2012 12/03/2012 12/03/2012

17E Environmental Review Process (ERP) 08/08/2014 08/08/2014 09/15/2014 09/15/2014

22 Scope Project 08/18/2015 08/18/2015 11/12/2015 11/12/2015

22X Scoping Team Meeting Date 01/13/2014 01/13/2014 01/13/2014 01/13/2014

24 Determine Permits Needed 08/07/2014 08/07/2014 08/08/2014 08/08/2014

25 Draft Environmental Document or CE 10/10/2014 10/10/2014 10/05/2015 10/05/2015

48 Conduct Location/Design Public Hearing 11/02/2015 11/02/2015 12/15/2015 12/15/2015

48X Public Hearing Meeting Date 12/15/2015 12/15/2015   

49 Adopt Location/Design 10/06/2016 10/06/2016 10/06/2016 10/06/2016

52 Authorize R/W & UT Funds 12/22/2016 12/22/2016 12/29/2016 12/29/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/24/2017 02/24/2017 02/24/2017 02/24/2017

66 Environmental Reevaluation 07/02/2019 08/06/2018 07/17/2019 09/04/2018

69 Acquire Right of Way 02/27/2017 02/27/2017 01/11/2018 01/11/2018

69X Right of Way/Utility Certification Date 07/17/2019 09/18/2018 07/17/2019 09/18/2018

79 Construction Funding Review/Authorization of 
Funds

06/17/2019 11/01/2018 06/17/2019 11/01/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2019 11/28/2018 07/01/2019 04/01/2019

84 Award Contract 09/30/2019 06/14/2019 09/30/2019 07/26/2019

91 Administer Contract 09/30/2019  no date 11/02/2020  no date

95 District Project Closeout 03/03/2021  no date 05/24/2021  no date

96 Central Office Project Closeout 05/24/2021  no date 09/27/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0010-020-688Proj:

UPC: 104889

PC: Mike.Gray

Project Purpose:

PM: Steve Adams

Description: RT 10 (Whitepine to Frith) WIDENING

WIDENING ROUTE 10 TO SIX LANES. THIS PROJECT WILL ALLOW CONSTRUCTION OF SIX LANES NEEDED 
FOR THIS CORRIDOR THROUGH THE ROUTE 288 INTERCHANGE. This project is funded at TIER 2 classification.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.787 MI N. of Rte. 288From:

1.110 MI S. of Rte. 288To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,181,279Total Current Est 

01/27/2020Current Est Date

 195,000

 13,486,279

 1,500,000

0010

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2017

02/04/2020

02/04/2020

11/30/2020

11/30/2020

08/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,600,000.00  350,000.00  6,800,000.00  6,450,000.00  0.00  0.00  0.00  15,200,000.00 MAP21 RSTP
 15,200,000.00 1,600,000.00  350,000.00  6,800,000.00  6,450,000.00  0.00  0.00  0.00Total:

 15,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,076,466

$20,809

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,097,274.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104889UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/20/2017 11/20/2017 11/20/2017 11/20/2017

12 Authorize Preliminary Engineering 12/05/2017 12/05/2017 12/05/2017 12/05/2017

17E Environmental Review Process (ERP) 06/05/2018 06/05/2018 07/17/2018 07/17/2018

22 Scope Project 01/16/2018 01/16/2018 01/28/2019 01/28/2019

24 Determine Permits Needed 06/05/2018 06/05/2018 06/05/2018 06/05/2018

25 Draft Environmental Document or CE 10/29/2018 10/29/2018 02/14/2019 02/14/2019

47X Willingness Posted Date 01/31/2020 03/17/2019 01/31/2020 03/18/2019

49 Adopt Location/Design 06/30/2020 01/08/2020 06/30/2020 01/08/2020

52 Authorize R/W & UT Funds 09/01/2020 02/04/2020 09/01/2020 02/04/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/30/2020 01/20/2020 10/30/2020 02/20/2020

66 Environmental Reevaluation 02/14/2019 01/13/2020 07/31/2023 01/13/2020

69 Acquire Right of Way 11/02/2020 02/21/2020 05/02/2022 09/01/2020

69X Right of Way/Utility Certification Date 08/31/2023  no date 08/31/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/02/2023  no date 09/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2023  no date 09/01/2023  no date

84 Award Contract 12/15/2023  no date 01/31/2024  no date

91 Administer Contract 02/01/2024  no date 08/29/2025  no date

95 District Project Closeout 01/07/2025  no date 04/03/2025  no date

96 Central Office Project Closeout 05/01/2025  no date 09/03/2025  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0060-020-875Proj:

UPC: 115063

PC: Cynthia.Crouch

Project Purpose:

PM: Nate Mathis

Description: Route 60 (Ruthers Rd-Stonebridge Plaza Ave) Shared-Use Path

Construct a shared-use path along both sides of Rt. 60 between Ruthers Rd and Stonebridge Plaza Ave; construct 
median on Turner Rd. at theRt. 60 intersection; eliminate through movements at the Route 60/Ruthers Rd. intersection

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.90 MI W OF SR 150From:

0.31 MI W OF SR 150To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,504,000Total Current Est 

07/06/2020Current Est Date

 925,000

 3,648,000

 931,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2019

08/02/2022

08/02/2022

11/28/2023

11/28/2023

04/22/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 503,260.00  0.00  362,500.00  362,500.00  1,424,000.00 1,424,000.00  0.00  4,076,260.00 MAP21 CMAQ
 177,740.00  0.00  0.00  0.00  0.00  0.00  0.00  177,740.00CMAQ

 4,254,000.00 681,000.00  0.00  362,500.00  362,500.00  1,424,000.00 1,424,000.00  0.00Total:

 4,254,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$186,575

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  186,574.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115063UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 05/03/2019 09/24/2019 10/23/2019

12 Authorize Preliminary Engineering 10/07/2019 10/24/2019 10/28/2019 10/31/2019

17E Environmental Review Process (ERP) 11/12/2019 12/19/2019 03/04/2020 01/23/2020

22 Scope Project 10/29/2019 11/01/2019 05/07/2020  no date

25 Draft Environmental Document or CE 03/05/2020  no date 06/25/2020  no date

47X Willingness Posted Date  no date  no date  no date  no date

49 Adopt Location/Design  no date  no date  no date  no date

52 Authorize R/W & UT Funds 05/11/2021  no date 06/01/2021  no date

52X R/W&UT Authorization Date 06/02/2021  no date 06/02/2021  no date

65F Plan Design/Field Inspection 05/08/2020  no date 05/10/2021  no date

67U Utility Relocations by Owners  no date  no date  no date  no date

69 Acquire Right of Way 06/03/2021  no date 03/17/2022  no date

69X Right of Way/Utility Certification Date 03/21/2022  no date 04/01/2022  no date

70 Obtain Environmental Permits 06/26/2020  no date 03/05/2021  no date

72 Prepare for Advertisement 03/18/2022  no date 03/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/21/2022  no date 04/08/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2022  no date 05/06/2022  no date

84 Award Contract 08/05/2022  no date 08/05/2022  no date

91 Administer Contract 09/13/2022  no date 09/27/2023  no date

95 District Project Closeout 11/13/2023  no date 03/26/2024  no date

96 Central Office Project Closeout 03/27/2024  no date 06/19/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0060-020-853Proj:

UPC: 115404

PC: Adam.Brooks

Project Purpose:

PM:

Description: #SMART20 - ITS SIGNAL UPGRADES

Enhance traffic signals and ITS systems along Route 10, Route 60 and Route 360 in Chesterfield County in 
accordance with VDOT Statewide Communications Master Plan.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,440,000Total Current Est 

01/22/2020Current Est Date

 910,000

 8,140,000

 1,390,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2019

02/04/2022

02/04/2022

07/11/2023

07/11/2023

08/05/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  5,220,000.00 5,220,000.00  10,440,000.00 HB1887 - DGP (1)
 10,440,000.00 0.00  0.00  0.00  0.00  0.00  5,220,000.00 5,220,000.00Total:

 10,440,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$135,657

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  135,657.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115404UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2023 08/15/2019 09/15/2023 09/12/2019

17E Environmental Review Process (ERP) 10/03/2023  no date 10/09/2023  no date

21H Hydraulics Plan Design PFI 07/02/2024  no date 08/13/2024  no date

21T Traffic Operations Analysis 10/03/2023  no date 12/01/2023  no date

22 Scope Project 09/18/2023  no date 08/14/2024  no date

22C Scoping Constructability Review 10/03/2023  no date 10/17/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/03/2023  no date 01/09/2024  no date

22X Scoping Team Meeting Date 10/02/2023  no date 10/02/2023  no date

23 Furnish Environmental Traffic Data 10/03/2023  no date 12/01/2023  no date

24 Determine Permits Needed 10/10/2023 09/02/2020 12/08/2023  no date

25 Draft Environmental Document or CE 08/15/2024  no date 02/26/2025  no date

28 Consultant Procurement 11/01/2023  no date 12/01/2023  no date

29X Public Information Meeting 07/17/2024  no date 07/17/2024  no date

30 Preliminary Utility Inspection 08/15/2024  no date 10/17/2024  no date

31S Conduct Location Survey 10/03/2023  no date 04/12/2024  no date

34F Furnish Final Soils Survey 07/08/2025  no date 11/05/2025  no date

34P Preliminary Soil Survey 06/18/2024  no date 08/13/2024  no date

35 Traffic Control Device Recommendations 08/15/2024  no date 09/30/2024  no date

36C Preliminary Field Inspection Constructability 
Review

07/17/2024  no date 07/30/2024  no date

36F Plan Design/Preliminary Field Inspection 04/15/2024  no date 08/13/2024  no date

36H Hydraulic Plan Design Public Hearing 08/15/2024  no date 10/10/2024  no date

36P Plan Design Public Hearing 08/15/2024  no date 12/18/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 08/14/2024  no date   

38 Retaining Wall Data Request 08/15/2024  no date 08/21/2024  no date

39 Sound Wall Foundation Data Request 08/15/2024  no date 08/21/2024  no date

40 Minor Structures Data Request 08/15/2024  no date 08/21/2024  no date

43 Furnish Utility Field Inspection Plans 03/31/2026  no date 05/13/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/21/2025  no date 03/30/2026  no date

43X Utility Field Inspection (UFI) Date 04/21/2026  no date 04/21/2026  no date

44 Furnish RWU Data for Public Hearing Process 11/19/2024  no date 12/18/2024  no date

45 Minor Structures Report 08/22/2024  no date 10/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/21/2027  no date 06/04/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/08/2025  no date 11/05/2025  no date

47 Approve Willingness 12/19/2024  no date 02/04/2025  no date

47X Willingness Posted Date 01/03/2025  no date 01/03/2025  no date

48 Conduct Location/Design Public Hearing 12/19/2024  no date 06/19/2025  no date

48X Public Hearing Meeting Date 05/30/2025  no date   

49 Adopt Location/Design 06/20/2025  no date 07/03/2025  no date

49C Design Approval Constructability Review 12/19/2024  no date 01/03/2025  no date

49X Location and Design Approval Date 07/07/2025  no date 07/07/2025  no date

50 Survey Data Verification 12/19/2024  no date 01/21/2025  no date

51 Furnish Approved R/W & UT Plans 06/30/2026  no date 09/30/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/17/2027  no date 04/13/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/02/2026  no date 05/04/2026  no date

51X R/W&UT Plan Date 10/01/2026  no date 10/07/2026  no date

52 Authorize R/W & UT Funds 10/08/2026  no date 10/22/2026  no date

52T Authorize R/W Funds 05/05/2026  no date 06/18/2026  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/23/2026  no date 10/23/2026  no date

54 Retaining Wall Data Report 07/08/2025  no date 08/20/2025  no date

55 Sound Wall Data Report 07/08/2025  no date 08/20/2025  no date

57S Right of Way Stakeout���Survey 10/26/2026  no date 01/26/2027  no date

58 Survey Right of Way Plan Sheets 05/14/2026  no date 06/29/2026  no date

59 Noise Abatement Design 08/21/2025  no date 01/20/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/23/2026  no date 11/05/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/19/2026  no date 07/02/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/06/2026  no date 11/06/2026  no date

61 Final Traffic Control Device Plans 01/08/2027  no date 04/13/2027  no date

62 Develop Retaining Structure Plans 08/21/2025  no date 11/24/2025  no date

65C Field Inspection Constructability Review 01/21/2026  no date 02/10/2026  no date

65F Plan Design/Field Inspection 07/08/2025  no date 03/30/2026  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2026  no date 04/13/2027  no date

65X Field Inspection Team Meeting Date 03/30/2026  no date   

66 Environmental Reevaluation 05/21/2027  no date 06/04/2027  no date

67 Clear Utility Agreements 11/06/2026  no date 05/18/2027  no date

67U Utility Relocations by Owners 03/24/2027  no date 09/24/2027  no date

69 Acquire Right of Way 11/09/2026  no date 05/19/2027  no date

69X Right of Way/Utility Certification Date 07/08/2027  no date 07/08/2027  no date

70 Obtain Environmental Permits 03/31/2026  no date 10/01/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/21/2027  no date 07/19/2027  no date

70S Utility Stakeout ���Survey 03/24/2027  no date 09/24/2027  no date

71 Approved Construction Plans 05/21/2027  no date 06/29/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/14/2027  no date 04/27/2027  no date

71X Pre-Advertisement Conference Date 05/20/2027  no date 05/20/2027  no date

72 Prepare for Advertisement 06/15/2027  no date 07/15/2027  no date

72B Biddability Review 06/22/2027  no date 06/28/2027  no date

72X Plan Submission Date 06/29/2027  no date 06/29/2027  no date

73 Process Relocations 11/09/2026  no date 05/19/2027  no date

77S Construction ��� Survey 02/16/2028  no date 08/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2027  no date 06/18/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2027  no date 10/12/2027  no date

82 Conduct Bid Opening 11/30/2027  no date 11/30/2027  no date

84 Award Contract 01/07/2028  no date 01/07/2028  no date

88 Survey Monumentation 08/21/2028  no date 10/17/2028  no date

91 Administer Contract 02/16/2028  no date 08/18/2028  no date

92X Contractor Final Voucher Date 10/03/2028  no date 10/03/2028  no date

94X Claims Period Ends Dates 01/04/2029  no date 01/04/2029  no date

95 District Project Closeout 01/05/2029  no date 04/03/2029  no date

96 Central Office Project Closeout 04/04/2029  no date 08/06/2029  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0060-020-854Proj:

UPC: 115412

PC: Jason.Williams

Project Purpose:

PM: Chessa Faulkner

Description: #SMART20 - Superstreet - Rt 60 at Woolridge/Old Buck. Rd

Construct Superstreet intersection at RT 60 at Woolridge Road/Old Buckingham Road to improve safety and 
operations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.25 miles west of Old Buckingham/WoolridgeFrom:

Heaths WayTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,239,000Total Current Est 

05/06/2020Current Est Date

 2,785,000

 8,687,000

 1,767,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2020

05/05/2023

05/05/2023

05/14/2024

05/14/2024

03/24/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  6,619,500.00 6,619,500.00  1,913,500.00 HB1887 - DGP (1)
 1,913,500.00 0.00  0.00  0.00  0.00  0.00  6,619,500.00 6,619,500.00Total:

 1,913,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$169,515

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  169,514.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115412UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/17/2020 03/02/2020 09/30/2020 03/03/2020

17E Environmental Review Process (ERP) 10/16/2020 03/03/2020 10/23/2020 04/07/2020

21H Hydraulics Plan Design PFI 07/19/2021  no date 08/27/2021  no date

21T Traffic Operations Analysis 10/16/2020  no date 12/16/2020  no date

22 Scope Project 10/01/2020 03/04/2020 08/30/2021  no date

22C Scoping Constructability Review 10/16/2020  no date 10/30/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/16/2020  no date 01/26/2021  no date

22X Scoping Team Meeting Date 10/15/2020 03/11/2020 10/15/2020 03/11/2020

23 Furnish Environmental Traffic Data 10/16/2020  no date 12/16/2020  no date

24 Determine Permits Needed 10/26/2020  no date 12/23/2020  no date

25 Draft Environmental Document or CE 08/31/2021  no date 03/14/2022  no date

28 Consultant Procurement 11/17/2020  no date 12/16/2020  no date

29X Public Information Meeting 08/02/2021  no date 08/02/2021  no date

30 Preliminary Utility Inspection 08/31/2021  no date 11/03/2021  no date

31S Conduct Location Survey 10/16/2020  no date 04/28/2021  no date

34F Furnish Final Soils Survey 07/22/2022  no date 11/22/2022  no date

34P Preliminary Soil Survey 07/02/2021  no date 08/27/2021  no date

35 Traffic Control Device Recommendations 08/31/2021  no date 10/14/2021  no date

36C Preliminary Field Inspection Constructability 
Review

08/02/2021  no date 08/13/2021  no date

36F Plan Design/Preliminary Field Inspection 04/29/2021  no date 08/27/2021  no date

36H Hydraulic Plan Design Public Hearing 08/31/2021  no date 10/27/2021  no date

36P Plan Design Public Hearing 08/31/2021  no date 01/05/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 08/30/2021  no date   

38 Retaining Wall Data Request 08/31/2021  no date 09/07/2021  no date

39 Sound Wall Foundation Data Request 08/31/2021  no date 09/07/2021  no date

40 Minor Structures Data Request 08/31/2021  no date 09/07/2021  no date

43 Furnish Utility Field Inspection Plans 04/14/2023  no date 05/30/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/09/2022  no date 04/13/2023  no date

43X Utility Field Inspection (UFI) Date 05/05/2023  no date 05/05/2023  no date

44 Furnish RWU Data for Public Hearing Process 12/07/2021  no date 01/05/2022  no date

45 Minor Structures Report 09/08/2021  no date 11/03/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/06/2024  no date 06/19/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/22/2022  no date 11/22/2022  no date

47 Approve Willingness 01/06/2022  no date 02/18/2022  no date

47X Willingness Posted Date 01/21/2022  no date 01/21/2022  no date

48 Conduct Location/Design Public Hearing 01/06/2022  no date 07/06/2022  no date

48X Public Hearing Meeting Date 06/15/2022  no date   

49 Adopt Location/Design 07/07/2022  no date 07/20/2022  no date

49C Design Approval Constructability Review 01/06/2022  no date 01/21/2022  no date

49X Location and Design Approval Date 07/21/2022  no date 07/21/2022  no date

50 Survey Data Verification 01/06/2022  no date 02/04/2022  no date

51 Furnish Approved R/W & UT Plans 07/17/2023  no date 10/17/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/04/2024  no date 04/26/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/16/2023  no date 05/18/2023  no date

51X R/W&UT Plan Date 10/18/2023  no date 10/24/2023  no date

52 Authorize R/W & UT Funds 10/25/2023  no date 11/07/2023  no date

52T Authorize R/W Funds 05/19/2023  no date 07/05/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/08/2023  no date 11/08/2023  no date

54 Retaining Wall Data Report 07/22/2022  no date 09/06/2022  no date

55 Sound Wall Data Report 07/22/2022  no date 09/06/2022  no date

57S Right of Way Stakeout���Survey 11/09/2023  no date 02/09/2024  no date

58 Survey Right of Way Plan Sheets 05/31/2023  no date 07/14/2023  no date

59 Noise Abatement Design 09/07/2022  no date 02/03/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/08/2023  no date 11/22/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/06/2023  no date 07/19/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/27/2023  no date 11/27/2023  no date

61 Final Traffic Control Device Plans 01/26/2024  no date 04/26/2024  no date

62 Develop Retaining Structure Plans 09/07/2022  no date 12/12/2022  no date

65C Field Inspection Constructability Review 02/06/2023  no date 02/27/2023  no date

65F Plan Design/Field Inspection 07/22/2022  no date 04/13/2023  no date

65P Plan Design/Pre-Advertisement Conference 10/18/2023  no date 04/26/2024  no date

65X Field Inspection Team Meeting Date 04/13/2023  no date   

66 Environmental Reevaluation 06/06/2024  no date 06/19/2024  no date

67 Clear Utility Agreements 11/27/2023  no date 06/03/2024  no date

67U Utility Relocations by Owners 04/08/2024  no date 10/09/2024  no date

69 Acquire Right of Way 11/28/2023  no date 06/04/2024  no date

69X Right of Way/Utility Certification Date 07/23/2024  no date 07/23/2024  no date

70 Obtain Environmental Permits 04/14/2023  no date 10/18/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/06/2024  no date 08/01/2024  no date

70S Utility Stakeout ���Survey 04/08/2024  no date 10/09/2024  no date

71 Approved Construction Plans 06/06/2024  no date 07/15/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/29/2024  no date 05/10/2024  no date

71X Pre-Advertisement Conference Date 06/05/2024  no date 06/05/2024  no date

72 Prepare for Advertisement 06/28/2024  no date 07/30/2024  no date

72B Biddability Review 07/08/2024  no date 07/12/2024  no date

72X Plan Submission Date 07/15/2024  no date 07/15/2024  no date

73 Process Relocations 11/28/2023  no date 06/04/2024  no date

77S Construction ��� Survey 03/18/2025  no date 09/18/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/06/2024  no date 07/03/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 02/07/2025  no date 02/07/2025  no date

88 Survey Monumentation 09/19/2025  no date 11/17/2025  no date

91 Administer Contract 03/18/2025  no date 09/18/2025  no date

92X Contractor Final Voucher Date 11/03/2025  no date 11/03/2025  no date

94X Claims Period Ends Dates 02/05/2026  no date 02/05/2026  no date

95 District Project Closeout 02/06/2026  no date 05/01/2026  no date

96 Central Office Project Closeout 05/04/2026  no date 09/03/2026  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0144-020-855Proj:

UPC: 115208

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: Harrowgate Road Sidewalk, Dogwood Ave to South St

Construct bike and pedestrian accommodations along Harrowgate Road from Dogwood Avenue to just north of South 
Street. The anticipated typical section is a five-foot concrete sidewalk with a four-foot buffer, curb, gutter and wide 
outside lane along Harrowgate Road, northbound

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dogwood AveFrom:

0.055 MI N of South StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 877,000Total Current Est 

06/22/2020Current Est Date

 50,000

 723,000

 104,000

0144

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2019

06/26/2020

06/26/2020

08/31/2021

08/31/2021

08/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  60,000.00  312,000.00  192,000.00  714,000.00  0.00  0.00  1,338,000.00 MAP21 RSTP
 1,338,000.00 60,000.00  60,000.00  312,000.00  192,000.00  714,000.00  0.00  0.00Total:

 1,338,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$65,228

$158

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  65,386.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115208UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/29/2019 05/29/2019 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 08/08/2019 08/08/2019 08/14/2019 08/14/2019

17E Environmental Review Process (ERP) 11/12/2019 11/12/2019 12/20/2019 12/20/2019

22 Scope Project 08/15/2019 08/15/2019 01/22/2020 01/22/2020

25 Draft Environmental Document or CE 11/12/2019 11/12/2019 12/20/2019 12/20/2019

47X Willingness Posted Date 01/29/2020 01/29/2020 01/29/2020 01/29/2020

49 Adopt Location/Design 05/01/2020 05/01/2020 05/29/2020 05/29/2020

52 Authorize R/W & UT Funds 06/08/2020 06/08/2020 06/29/2020 06/26/2020

52X R/W&UT Authorization Date 06/30/2020 06/29/2020 06/30/2020 06/29/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/30/2020 06/26/2020 07/30/2020 07/08/2020

65F Plan Design/Field Inspection 01/23/2020  no date 06/05/2020  no date

67U Utility Relocations by Owners 02/01/2021  no date 04/30/2021  no date

69 Acquire Right of Way 07/31/2020 07/08/2020 01/29/2021  no date

69X Right of Way/Utility Certification Date 07/12/2021  no date 07/30/2021  no date

70 Obtain Environmental Permits 12/28/2020  no date 08/30/2021  no date

72X Plan Submission Date 07/09/2021  no date 07/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2021  no date 07/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2021  no date 08/31/2021  no date

84 Award Contract 11/30/2021  no date 11/30/2021  no date

91 Administer Contract 12/01/2021  no date 08/31/2022  no date

95 District Project Closeout 12/01/2022  no date 08/31/2023  no date

96 Central Office Project Closeout 09/01/2023  no date 11/30/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0150-020-877Proj:

UPC: 115534

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: Hopkins/Chippenham Interchange Modification Report (IMR)

Conduct necessary IMR to develop proposed improvements to the Hopkins/Chippenham interchange to address 
existing and future traffic volumes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

05/29/2019Current Est Date

 0

 0

 500,000

0150

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2019

08/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 RSTP
 500,000.00 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,765

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/22/2020

Total  11,765.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115534UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/30/2022 06/18/2019 11/28/2022 08/12/2019

12 Authorize Preliminary Engineering 11/29/2022 08/13/2019 12/01/2022 09/23/2019

17E Environmental Review Process (ERP) 12/02/2022 07/15/2020 03/23/2023 07/15/2020

22 Scope Project 12/02/2022  no date 06/09/2023  no date

25 Draft Environmental Document or CE 02/29/2024 07/15/2020 06/20/2024 07/15/2020

65F Plan Design/Field Inspection 06/12/2023  no date 06/20/2024  no date

95 District Project Closeout 06/21/2024  no date 10/29/2024  no date

96 Central Office Project Closeout 10/30/2024  no date 01/30/2025  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0288-020-790Proj:

UPC: 109191

PC: Mike.Gray

Project Purpose:

PM: Barb Smith, CDOT

Description: RTE 288/COMMONWEALTH CTR PKWY & BAILEY BRIDGE 
CONNECTOR IMR

Conduct engineering studies to evaluate proposed improvements to the Route 288/Commonwealth Center parkway 
Interchange which are needed to address the congested Rte 288/360 interchange area. This is a followup to the 
Route 288/360 Study

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

288 360From:

288 360To:

Preliminary EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 405,466Total Current Est 

07/09/2019Current Est Date

 0

 0

 405,466

0288

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2017

09/05/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00.RSTP (STP Regional)
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$405,466

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/01/2019

Total  405,466.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109191UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/04/2017 01/04/2017 01/04/2017 01/04/2017

12 Authorize Preliminary Engineering 01/18/2017 01/18/2017 01/18/2017 01/18/2017

17E Environmental Review Process (ERP) 01/18/2017 09/05/2017 01/18/2017 09/05/2017

22 Scope Project 05/04/2017 05/04/2017 05/04/2017 05/04/2017

33 Final Environmental Document 01/18/2017 09/05/2017 01/18/2017 09/05/2017

65F Plan Design/Field Inspection 01/18/2017 01/18/2017 01/18/2017 01/18/2017

95 District Project Closeout 01/19/2017  no date 12/14/2018  no date

96 Central Office Project Closeout 12/17/2018  no date 03/15/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0288-020-817Proj:

UPC: 111467

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: #SMART18 - SB Rt 288 to WB US 360 WB Off-Ramp, US360 PNRLot

Extend the SB Rt. 288 to WB US 360 off-ramp deceleration lane, widen to 2 lanes, and add downstream receiving 
lane. Construct a 152 space park and ride lot on County property (Chesterfield Career and Technical Center) at US 
360 and Chital Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 MI. N of Route 360 (Hull Street Rd.)From:

0.97 MI. N. of Route 360 (Hull Street Rd.)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,561,500Total Current Est 

06/24/2020Current Est Date

 1,530,000

 11,446,500

 1,585,000

0288

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2017

07/08/2020

07/08/2020

08/31/2021

08/31/2021

05/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Bond Proceeds
 1,017,840.00  949,000.00  1,344,063.00  5,030,207.00  4,901,460.00  0.00  0.00  13,242,570.00 HB1887 - DGP (1)

 318,930.00  0.00  0.00  0.00  0.00  0.00  0.00  318,930.00 MAP21 NHPP
 14,561,500.00 2,336,770.00  949,000.00  1,344,063.00  5,030,207.00  4,901,460.00  0.00  0.00Total:

 14,561,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,268,048

$125

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,268,173.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111467UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/15/2017 06/15/2017 10/19/2017 10/19/2017

12 Authorize Preliminary Engineering 07/26/2017 07/26/2017 07/31/2017 07/31/2017

17E Environmental Review Process (ERP) 08/27/2018 08/27/2018 09/10/2018 09/10/2018

22 Scope Project 08/01/2017 08/01/2017 07/12/2019 07/12/2019

25 Draft Environmental Document or CE 08/29/2018 08/29/2018 07/03/2019 07/03/2019

33 Final Environmental Document 07/03/2019 07/03/2019 07/03/2019 07/03/2019

48X Public Hearing Meeting Date 08/15/2019 07/30/2019   

49 Adopt Location/Design 10/07/2019 09/19/2019 12/03/2019 03/13/2020

52 Authorize R/W & UT Funds 02/27/2020 06/03/2020 03/27/2020 07/08/2020

52X R/W&UT Authorization Date 03/30/2020 07/09/2020 03/30/2020 07/09/2020

65F Plan Design/Field Inspection 08/01/2019 08/01/2019 12/16/2019 12/16/2019

67U Utility Relocations by Owners 10/30/2020  no date 04/30/2021  no date

69 Acquire Right of Way 04/15/2020 07/27/2020 10/29/2020  no date

69X Right of Way/Utility Certification Date 06/17/2021  no date 06/30/2021  no date

70 Obtain Environmental Permits 07/01/2020  no date 07/01/2021  no date

72X Plan Submission Date 06/16/2021  no date 06/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/02/2021  no date 07/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2021  no date 08/31/2021  no date

84 Award Contract 09/01/2021  no date 12/30/2021  no date

91 Administer Contract 01/03/2022  no date 05/14/2024  no date

95 District Project Closeout 05/15/2024  no date 09/20/2024  no date

96 Central Office Project Closeout 09/23/2024  no date 12/19/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0360-020-689Proj:

UPC: 104886

PC: Brian.Lokker

Project Purpose:

PM: Barb Smith

Description: RTE 360 -(at Spring Run Rd) INTERSECTION IMPROVEMENTS

Intersection Improvements @ Rte. 360/Spring Run Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI W RTE 702 (N SPRING RUN RD)From:

0.113 MI E RTE 702 (N SPRING RUN RD)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,143,754Total Current Est 

05/29/2020Current Est Date

 234,000

 2,502,754

 407,000

0360

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/29/2017

03/25/2019

03/25/2019

03/31/2020

03/31/2020

11/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 910,000.00  1,252,305.00  0.00  0.00  0.00  0.00  0.00  2,162,305.00 MAP21 CMAQ
 28,695.00  0.00  0.00  0.00  0.00  0.00  0.00  28,695.00 Telecommunications

 2,191,000.00 938,695.00  1,252,305.00  0.00  0.00  0.00  0.00  0.00Total:

 2,191,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$407,168

$190,041

$4,596

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  601,804.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104886UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/13/2017 11/13/2017 11/13/2017 11/13/2017

12 Authorize Preliminary Engineering 11/29/2017 11/29/2017 11/29/2017 11/29/2017

17E Environmental Review Process (ERP) 08/09/2018 08/09/2018 08/31/2018 08/31/2018

22 Scope Project 03/01/2018 03/01/2018 12/19/2018 12/19/2018

24 Determine Permits Needed 08/30/2018 08/30/2018 08/31/2018 08/31/2018

25 Draft Environmental Document or CE 09/14/2018 09/14/2018 11/20/2018 11/20/2018

47X Willingness Posted Date 11/26/2018 11/26/2018 12/12/2018 12/12/2018

49 Adopt Location/Design 01/31/2019 01/02/2019 01/31/2019 01/04/2019

52 Authorize R/W & UT Funds 04/01/2019 03/19/2019 04/01/2019 03/25/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/23/2019 04/03/2019 04/23/2019 04/03/2019

66 Environmental Reevaluation 05/01/2019 05/01/2019 06/03/2019 11/26/2019

69 Acquire Right of Way 04/24/2019 04/04/2019 07/29/2019 11/19/2019

69X Right of Way/Utility Certification Date 08/30/2019 12/19/2019 08/30/2019 12/19/2019

79 Construction Funding Review/Authorization of 
Funds

05/20/2019 02/18/2019 07/09/2019 11/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 03/31/2020 12/31/2019 03/31/2020

84 Award Contract 04/13/2020 05/13/2020 06/01/2020 05/29/2020

91 Administer Contract 06/02/2020  no date 11/30/2020  no date

95 District Project Closeout 03/30/2021  no date 06/22/2021  no date

96 Central Office Project Closeout 07/28/2021  no date 12/02/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0360-020-687Proj:

UPC: 104890

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: RTE 360 E (Lonas Pkwy to Castle Rock Rd) - WIDENING

WIDENING ROUTE 360 EB BETWEEN LONAS PARKWAY AND CASTLE ROCK ROAD. THIS PROJECT IS TO 
IMPROVE THE VERTICAL ALIGNMENT AND ADD A THIRD LANE TO ROUTE 360

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.190 Miles West of Bridgewood Rd.From:

0.029 Miles East of Castle Rock Rd.To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,818,000Total Current Est 

09/16/2020Current Est Date

 930,002

 6,041,472

 846,526

0360

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/27/2017

03/14/2019

03/14/2019

10/15/2020

10/15/2020

07/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 597,300.00  0.00  0.00  0.00  0.00  0.00  0.00  597,300.00 Local Project Contributions
 2,464,000.00  2,728,867.00  606,133.00  1,650,000.00  0.00  0.00  0.00  7,449,000.00 MAP21 RSTP

 8,046,300.00 3,061,300.00  2,728,867.00  606,133.00  1,650,000.00  0.00  0.00  0.00Total:

 8,046,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$819,971

$439,243

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,259,214.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104890UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/06/2017 01/06/2017 01/06/2017 01/06/2017

12 Authorize Preliminary Engineering 01/27/2017 01/27/2017 01/27/2017 01/27/2017

17E Environmental Review Process (ERP) 11/06/2017 11/06/2017 01/10/2018 01/11/2018

22 Scope Project 12/03/2018 12/03/2018 01/28/2019 01/28/2019

24 Determine Permits Needed 11/06/2017 11/06/2017 11/06/2017 11/06/2017

25 Draft Environmental Document or CE 06/14/2018 06/14/2018 08/07/2018 08/07/2018

47 Approve Willingness 06/18/2018 06/18/2018 06/18/2018 06/18/2018

49 Adopt Location/Design 01/17/2019 01/17/2019 02/22/2019 02/19/2019

52 Authorize R/W & UT Funds 02/25/2019 03/07/2019 07/15/2019 03/14/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/24/2019 03/20/2019 07/24/2019 03/22/2019

69 Acquire Right of Way 07/25/2019 03/22/2019 07/24/2020 02/20/2020

79 Construction Funding Review/Authorization of 
Funds

07/27/2020  no date 09/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2020  no date 10/15/2020  no date

84 Award Contract 11/16/2020  no date 02/15/2021  no date

91 Administer Contract 02/16/2021  no date 07/01/2022  no date

95 District Project Closeout 02/01/2023  no date 04/26/2023  no date

96 Central Office Project Closeout 04/27/2023  no date 08/29/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0770-020-876Proj:

UPC: 115784

PC: Mike.Gray

Project Purpose:

PM: TBD

Description: Meadowdale Blvd (Dalebrook Drive to Beulah Rd) Ped-Bike Imps

Construct pedestrian and bike facilities along Meadodale Boulevard between Dalebrook Road and Beulah Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dalebrook DriveFrom:

Beulah RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,660,000Total Current Est 

07/07/2020Current Est Date

 500,000

 2,660,000

 500,000

0770

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/20/2022

08/17/2023

08/17/2023

07/03/2025

07/03/2025

01/11/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  500,000.00  500,000.00  0.00  2,660,000.00  3,660,000.00 MAP21 CMAQ
 3,660,000.00 0.00  0.00  0.00  500,000.00  500,000.00  0.00  2,660,000.00Total:

 3,660,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115784UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/07/2021  no date 12/03/2021  no date

12 Authorize Preliminary Engineering 01/05/2022  no date 01/20/2022  no date

17E Environmental Review Process (ERP) 02/04/2022  no date 05/20/2022  no date

22 Scope Project 01/21/2022  no date 07/26/2022  no date

25 Draft Environmental Document or CE 05/23/2022  no date 09/14/2022  no date

47X Willingness Posted Date 09/15/2022  no date 12/14/2022  no date

49X Location and Design Approval Date 05/12/2023  no date 05/12/2023  no date

52 Authorize R/W & UT Funds 07/28/2023  no date 08/17/2023  no date

52X R/W&UT Authorization Date 08/25/2023  no date 08/25/2023  no date

65F Plan Design/Field Inspection 07/27/2022  no date 07/27/2023  no date

67U Utility Relocations by Owners 08/29/2024  no date 02/28/2025  no date

69 Acquire Right of Way 08/28/2023  no date 08/28/2024  no date

69X Right of Way/Utility Certification Date 03/04/2025  no date 03/17/2025  no date

70 Obtain Environmental Permits 08/29/2024  no date 05/07/2025  no date

72 Prepare for Advertisement 03/03/2025  no date 03/03/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/08/2025  no date 05/21/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2025  no date 07/03/2025  no date

84 Award Contract 11/14/2025  no date 11/14/2025  no date

91 Administer Contract 12/24/2025  no date 01/11/2027  no date

95 District Project Closeout 02/11/2027  no date 06/18/2027  no date

96 Central Office Project Closeout 06/21/2027  no date 09/14/2027  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-020-879Proj:

UPC: 115202

PC: Cynthia.Crouch

Project Purpose:

PM: Chessa Faulkner

Description: Countywide Sidewalk Plan

Develop countywide sidewalk plan that identifies future sidewalk connections. The plan will prioritize connections to 
activity centers,pedestrian origins/destinations, and local/regional pedestrian networks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

07/13/2020Current Est Date

 0

 0

 150,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Chesterfield County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2019

07/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  150,000.00  0.00  0.00  0.00  0.00  0.00  150,000.00 MAP21 RSTP
 150,000.00 0.00  150,000.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$95,365

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/22/2020

Total  95,364.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115202UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 09/02/2019 09/02/2019 09/23/2019 09/23/2019

17E Environmental Review Process (ERP) 12/12/2019 12/12/2019 12/12/2019 12/12/2019

22 Scope Project 09/24/2019 09/24/2019 03/10/2020 03/10/2020

25 Draft Environmental Document or CE 12/12/2019 12/12/2019 12/12/2019 12/12/2019

65F Plan Design/Field Inspection 03/11/2020 03/11/2020 06/30/2020  no date

95 District Project Closeout 07/01/2020  no date 11/06/2020  no date

96 Central Office Project Closeout 11/09/2020  no date 02/09/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0000-020-820Proj:

UPC: 111713

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: #SMART18 - BBC Ph 1 - Bailey Br Conn., Brad McNeer Conn.

BBC Phase 1 - Construct Bailey Bridge Connector from Bailey Bridge Road to Brad McNeer Connector, Construct 
Brad McNeer Connector from Bailey Bridge Connector to Brad McNeer Parkway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BRAD MC NEER PKWYFrom:

BAILEY BRIDGE ROADTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 22,960,000Total Current Est 

03/13/2020Current Est Date

 9,890,000

 11,440,000

 1,630,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2018

04/22/2022

04/22/2022

08/24/2023

08/24/2023

04/25/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  750,000.00  13,000,000.00  7,891,070.00  0.00  0.00  21,641,070.00 HB1887 - HPP (2)
 500,000.00  639,758.00  179,172.00  0.00  0.00  0.00  0.00  1,318,930.00 Telecommunications

 22,960,000.00 500,000.00  639,758.00  929,172.00  13,000,000.00  7,891,070.00  0.00  0.00Total:

 22,960,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$525,608

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  525,607.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111713UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 06/14/2018 09/24/2019 10/04/2018

12 Authorize Preliminary Engineering 09/25/2019 10/26/2018 09/27/2019 10/31/2018

17E Environmental Review Process (ERP) 09/30/2019 04/24/2019 01/22/2020 05/17/2019

22 Scope Project 09/30/2019 11/05/2018 07/20/2020  no date

33 Final Environmental Document 01/23/2020 02/07/2020 05/14/2020 02/07/2020

52 Authorize R/W & UT Funds 08/02/2021  no date 08/20/2021  no date

52X R/W&UT Authorization Date 08/23/2021  no date 08/23/2021  no date

65F Plan Design/Field Inspection 07/21/2020  no date 07/30/2021  no date

69 Acquire Right of Way 08/24/2021  no date 06/07/2022  no date

69X Right of Way/Utility Certification Date 06/09/2022  no date 06/22/2022  no date

72X Plan Submission Date 06/08/2022  no date 06/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/09/2022  no date 06/22/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/23/2022  no date 07/21/2022  no date

84 Award Contract 07/22/2022  no date 08/31/2022  no date

91 Administer Contract 09/01/2022  no date 09/25/2024  no date

95 District Project Closeout 09/26/2024  no date 02/10/2025  no date

96 Central Office Project Closeout 02/11/2025  no date 05/06/2025  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0600-020-635Proj:

UPC: 101028

PC: Brian.Lokker

Project Purpose:

PM: Chessa Faulkner

Description: RTE 600 (Matoaca/Hickory) - ROUNDABOUT

This project involves the intersection of Matoaca Road and Hickory Road to reduce accidents occurring at this 
location. Matoaca Road is poorly aligned with Hickory Road. A roundabout has been designed to improve the 
intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.066 MI S RTE 628 (Hickory Road)From:

0.076 MI N RTE 628 (Hickory Road)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,430,727Total Current Est 

07/31/2019Current Est Date

 443,792

 2,700,820

 286,115

0600

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2013

05/10/2017

05/10/2017

04/30/2019

04/30/2019

04/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 436,721.00  0.00  0.00  0.00  0.00  0.00  0.00  436,721.00 Highway Infrastructure
 2,424,829.00  0.00  0.00  0.00  0.00  0.00  0.00  2,424,829.00 MAP21 RSTP

 142,285.00  0.00  0.00  0.00  0.00  0.00  0.00  142,285.00.RSTP (STP Regional)
 3,003,835.00 3,003,835.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,003,835.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$240,477

$285,489

$3,096,600

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  3,622,565.97

CONSTRUCTION PROJECT EVENTS
04/22/2020 2,252,631.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/30/2019

Construction Completed:

Construction Started:

04/20/2020

09/09/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101028UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/29/2014 01/29/2014 01/29/2014 01/29/2014

12 Authorize Preliminary Engineering 09/27/2013 09/27/2013 09/27/2013 09/27/2013

17E Environmental Review Process (ERP) 09/08/2014 09/08/2014 09/25/2014 09/25/2014

22 Scope Project 04/18/2017 04/18/2017 04/18/2017 04/18/2017

22X Scoping Team Meeting Date 06/30/2014 06/30/2014 06/30/2014 06/30/2014

24 Determine Permits Needed 08/21/2014 08/21/2014 08/21/2014 08/22/2014

25 Draft Environmental Document or CE 09/28/2015 09/28/2015 11/19/2015 11/20/2015

47X Willingness Posted Date 10/17/2016 10/17/2016 10/17/2016 10/17/2016

49 Adopt Location/Design 04/18/2017 06/18/2017 04/18/2017 06/18/2017

52 Authorize R/W & UT Funds 04/27/2017 04/27/2017 05/10/2017 05/10/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/15/2017 05/15/2017 05/15/2017 05/15/2017

66 Environmental Reevaluation 08/15/2018 08/15/2018 08/31/2018 09/04/2018

69 Acquire Right of Way 05/16/2017 05/16/2017 08/31/2018 04/02/2018

69X Right of Way/Utility Certification Date 09/17/2018 03/18/2019 09/17/2018 03/18/2019

70 Obtain Environmental Permits 08/18/2017 08/18/2017 08/18/2017 08/18/2017

79 Construction Funding Review/Authorization of 
Funds

11/18/2019 11/28/2018 12/20/2019 12/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/23/2020 04/30/2019 01/23/2020 04/30/2019

84 Award Contract 05/15/2020 06/24/2019 07/14/2020 07/30/2019

91 Administer Contract 07/15/2020 09/09/2019 04/19/2021 04/20/2020

95 District Project Closeout 04/19/2021  no date 07/13/2021  no date

96 Central Office Project Closeout 07/14/2021  no date 11/16/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0604-020-R44Proj:

UPC: 107059

PC: Brian.Lokker

Project Purpose:

PM: Brent Epps

Description: RTE 604 (Genito/Otterdale) - CONSTRUCT ROUNDABOUT

RTE 604 - CONSTRUCT ROUNDABOUT AT THE INTERSECTION OF GENITO ROAD AND OTTERDALE ROAD 
WITH CURB AND GUTTER, STORM SEWER, PAVEMENT MARKINGS, AND SIGNS; FY16 REVS - CN. Project is on 
a National Bike Route (US1).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.350 MI W RTE 667 S (OTTERDALE RD)From:

0.086 MI E RTE 667 S (OTTERDALE RD)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,267,273Total Current Est 

05/18/2018Current Est Date

 1,100,000

 2,857,273

 310,000

0604

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/21/2015

01/20/2017

01/20/2017

03/22/2018

03/22/2018

03/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 747,273.00  0.00  0.00  0.00  0.00  0.00  0.00  747,273.00 Local Project Contributions
 3,520,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,520,000.00 Revenue Sharing Funds

 4,267,273.00 4,267,273.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,267,273.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$122,336

$243,337

$1,240,624

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  1,606,296.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/30/2018

Construction Completed:

Construction Started: 05/01/2018



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107059UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 10/21/2015 10/21/2015 10/21/2015 10/21/2015

17E Environmental Review Process (ERP) 01/08/2015 01/08/2015 01/08/2015 01/08/2015

22 Scope Project 12/19/2016 12/19/2016 12/19/2016 12/19/2016

33 Final Environmental Document 03/21/2017 04/21/2016 03/21/2017 04/22/2016

36P Plan Design Public Hearing 12/20/2016 01/28/2016 03/20/2017 01/28/2016

52 Authorize R/W & UT Funds 04/28/2017 01/20/2017 05/11/2017 01/20/2017

52X R/W&UT Authorization Date 05/12/2017 01/20/2017 05/12/2017 01/20/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2017 01/26/2017 05/15/2017 01/26/2017

69 Acquire Right of Way 01/27/2017 01/27/2017 01/23/2018 01/23/2018

79 Construction Funding Review/Authorization of 
Funds

05/17/2017 02/05/2018 01/04/2018 02/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/05/2018 01/05/2018 05/01/2018 03/22/2018

84 Award Contract 05/02/2018 04/30/2018 08/01/2018 04/30/2018

91 Administer Contract 05/03/2018 05/01/2018 01/24/2019  no date

95 District Project Closeout 01/25/2019  no date 05/29/2019  no date

96 Central Office Project Closeout 05/30/2019  no date 08/22/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0609-020-R37Proj:

UPC: 113315

PC: Brian.Lokker

Project Purpose:

PM: Barb Smith

Description: RTE 609 (Old Centralia, Rt 10-Thomas Dale HS) - SIDEWALK

Construct new sidewalk from Route 10 to existing sidewalk on RTE 609( Old Centralia Road), just south of the 
Thomas Dale High School parking lot entrance. Improve existing pedestrian crossing of Old Centralia Rd between 
high school parking lot entrance and trail. FY19 & FY20 RS Candidate Project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.097 MI W RTE 10From:

0.012 MI W RTE 10To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 386,697Total Current Est 

07/14/2020Current Est Date

 44,000

 207,965

 134,732

0609

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2018

05/14/2019

05/14/2019

01/22/2020

01/22/2020

04/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 68,832.00  720,812.00  0.00  0.00  0.00  0.00  0.00  789,644.00 Revenue Sharing Funds
 789,644.00 68,832.00  720,812.00  0.00  0.00  0.00  0.00  0.00Total:

 789,644.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$69,119

$16,299

$65,860

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  151,278.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/22/2020

Construction Completed:

Construction Started:

04/23/2020

03/30/2020



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113315UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 07/18/2018 07/18/2018

12 Authorize Preliminary Engineering 08/07/2018 08/07/2018 08/14/2018 08/14/2018

17E Environmental Review Process (ERP) 10/02/2018 10/02/2018 10/03/2018 10/03/2018

22 Scope Project 08/15/2018 08/15/2018 03/21/2019 03/21/2019

25 Draft Environmental Document or CE 10/03/2018 10/03/2018 10/03/2018 10/03/2018

52 Authorize R/W & UT Funds 05/02/2019 05/13/2019 05/16/2019 05/14/2019

52X R/W&UT Authorization Date 05/17/2019 05/15/2019 05/17/2019 05/15/2019

65F Plan Design/Field Inspection 03/22/2019 03/22/2019 05/01/2019 05/01/2019

69 Acquire Right of Way 05/20/2019 05/20/2019 12/20/2019 12/18/2019

69X Right of Way/Utility Certification Date 01/07/2020 12/18/2019 01/22/2020 12/18/2019

70 Obtain Environmental Permits 02/06/2019 02/06/2019 02/06/2019 02/06/2019

72X Plan Submission Date 12/23/2019 12/19/2019 01/06/2020 12/19/2019

79 Construction Funding Review/Authorization of 
Funds

01/07/2020 01/22/2020 01/22/2020 01/24/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/23/2020 01/22/2020 04/16/2020 01/22/2020

84 Award Contract 06/08/2020 01/22/2020 06/08/2020 01/22/2020

91 Administer Contract 06/15/2020 03/30/2020 09/28/2020 04/23/2020

95 District Project Closeout 09/29/2020  no date 02/11/2021  no date

96 Central Office Project Closeout 02/12/2021  no date 05/07/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0618-020-R76Proj:

UPC: 104286

PC: Brian.Lokker

Project Purpose:

PM: BARB SMITH

Description: RTE 618 - RECONSTRUCT SHOULDER AND DITCHES

RECONSTRUCT SHOULDER AND DITCHES. Rev Sh FY 14.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.15 MI EAST RTE I-95From:

0.19 MI EAST RTE 732 (OLD STAGE ROAD)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,894,000Total Current Est 

02/02/2018Current Est Date

 390,776

 2,150,186

 353,038

0618

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2013

10/31/2014

10/31/2014

05/12/2016

05/12/2016

04/14/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,894,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,894,000.00 Revenue Sharing Funds
 2,894,000.00 2,894,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,894,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$171,512

$206,388

$1,069,100

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,447,000.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104286UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2013 06/19/2013 09/30/2013 07/01/2013

12 Authorize Preliminary Engineering 10/01/2013 07/09/2013 10/01/2013 07/09/2013

17E Environmental Review Process (ERP) 12/31/2013 12/11/2013 01/24/2014 01/06/2014

18 State Environmental Review Process (SERP) 12/11/2013 12/11/2013 04/24/2014 03/14/2014

22 Scope Project 08/31/2014 08/04/2014 10/31/2014 08/08/2014

22X Scoping Team Meeting Date 06/25/2013 06/25/2013 06/25/2013 06/25/2013

24 Determine Permits Needed 12/26/2013 12/26/2013 03/01/2014 02/12/2014

52 Authorize R/W & UT Funds 11/30/2014 08/19/2014 01/31/2015 10/31/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/31/2014 10/31/2014 12/31/2014 10/31/2014

79 Construction Funding Review/Authorization of 
Funds

02/01/2017 06/21/2016 02/28/2017 06/21/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/28/2017 05/12/2016 02/28/2017 05/12/2016

84 Award Contract 09/30/2016 06/23/2016 09/30/2016 06/23/2016

91 Administer Contract 09/30/2016 07/19/2016 04/14/2017 04/14/2017

95 District Project Closeout 07/31/2018  no date 12/31/2018  no date

96 Central Office Project Closeout 12/31/2018  no date 06/28/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0618-020-R14Proj:

UPC: 105648

PC: Brian.Lokker

Project Purpose:

PM: Nate Mathis

Description: RTE 618 (Old Bermuda Hundred/Permilla Sp.) - RECONSTRUCTION

RECONSTRUCT ROAD WITH SHOULDERS AND DITCHES. Only 2 sections will be reconstructed. SEC 1: .263 mi W 
to .167 mi E of Permilla Sp. Dr. SEC 2: .191 mi W to .387 mi E of Golf Course Rd. Each section has own set of plans 
due to geometrics but both will be adv. and const. as 1 project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.263 mi. W Permilla Springs DrFrom:

0.167 mi. E Permilla Springs DrTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,957,825Total Current Est 

09/28/2020Current Est Date

 348,522

 2,437,825

 1,171,478

0618

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2014

06/14/2017

06/14/2017

10/17/2018

10/17/2018

06/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,222,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,222,000.00 Revenue Sharing Funds
 4,222,000.00 4,222,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,222,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$585,739

$163,843

$889,312

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,638,894.02

CONSTRUCTION PROJECT EVENTS
06/20/2020 2,437,825.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/02/2019

Construction Completed:

Construction Started: 05/27/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105648UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2014 07/07/2014 07/07/2014 07/07/2014

12 Authorize Preliminary Engineering 07/07/2014 07/07/2014 07/15/2014 07/15/2014

17E Environmental Review Process (ERP) 11/03/2014 11/03/2014 01/20/2015 01/20/2015

18 State Environmental Review Process (SERP) 11/06/2014 11/06/2014 01/15/2015 01/15/2015

22 Scope Project 08/04/2015 08/04/2015 10/16/2015 10/16/2015

22X Scoping Team Meeting Date 07/01/2014 07/01/2014 07/01/2014 07/01/2014

24 Determine Permits Needed 11/18/2014 11/18/2014 11/24/2014 11/24/2014

29X Public Information Meeting 06/02/2017 06/02/2017 06/02/2017 06/02/2017

52 Authorize R/W & UT Funds 06/14/2017 06/14/2017 06/14/2017 06/14/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/26/2017 06/26/2017 06/26/2017 06/26/2017

69 Acquire Right of Way 06/27/2017 06/27/2017 08/31/2018 03/30/2018

79 Construction Funding Review/Authorization of 
Funds

10/12/2018 10/08/2018 10/16/2018 10/18/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/31/2018 10/17/2018 10/31/2018 10/17/2018

84 Award Contract 02/28/2019 02/13/2019 02/28/2019 05/02/2019

91 Administer Contract 02/28/2019 05/27/2019 07/01/2020  no date

95 District Project Closeout 10/03/2023  no date 01/02/2024  no date

96 Central Office Project Closeout 01/03/2024  no date 08/16/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0618-020-R14Proj:

UPC: 111116

PC: Brian.Lokker

Project Purpose:

PM: Nate Mathis

Description: RTE 618 (Old Bermuda Hund near Golf Course) - RECONSTRUCTION

Safety improvement project to address a substandard horizontal curve, and provide intersection improvements at Golf 
Course Road. PE and Section 1 RW & CN to be done under UPC 105648. This UPC will be used for Section 2 RW & 
CN.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.19 MI W RTE. 620 (GOLF COURSE RD)From:

0.387 MI E RTE. 620 (GOLF COURSE RD)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,539,083Total Current Est 

05/07/2019Current Est Date

 492,000

 3,047,083

 0

0618

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

10/17/2018

10/17/2018

06/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,755,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,755,000.00 Revenue Sharing Funds
 3,755,000.00 3,755,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,755,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$196,873

$606,092

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  802,965.28

CONSTRUCTION PROJECT EVENTS
06/20/2020 3,047,083.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/02/2019

Construction Completed:

Construction Started: 05/27/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111116UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/08/2017 06/08/2017 06/08/2017 06/08/2017

17E Environmental Review Process (ERP) 11/03/2014 11/03/2014 01/20/2015 01/20/2015

22 Scope Project 08/04/2015 08/04/2015 10/16/2015 10/16/2015

52 Authorize R/W & UT Funds 01/22/2018 06/29/2017 02/02/2018 07/07/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/05/2018 07/10/2017 02/16/2018 07/10/2017

66 Environmental Reevaluation 09/11/2018 10/06/2017 09/24/2018 10/06/2017

69 Acquire Right of Way 02/21/2018 07/11/2017 08/23/2018 07/31/2018

69X Right of Way/Utility Certification Date 10/26/2018 07/10/2017 10/26/2018 07/10/2017

70 Obtain Environmental Permits 01/21/2015 11/24/2014 07/24/2015 11/24/2014

79 Construction Funding Review/Authorization of 
Funds

09/11/2018 10/08/2018 10/08/2018 10/18/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 10/17/2018 01/08/2019 10/17/2018

84 Award Contract 03/04/2019 10/19/2018 03/22/2019 05/02/2019

91 Administer Contract 03/25/2019 05/27/2019 09/25/2019  no date

95 District Project Closeout 02/13/2020  no date 05/07/2020  no date

96 Central Office Project Closeout 05/08/2020  no date 09/10/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0621-020-R46Proj:

UPC: 107083

PC: Cynthia.Crouch

Project Purpose:

PM: BARB SMITH

Description: RTE 621 (Winterpock, 360-Royal Birkdale) - MAJOR WIDENING

RTE 621 - WIDENING FROM 2 TO 4 LANES; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.416 MI S INT RTE 360 (HULL STREET ROAD)From:

RTE 360 (HULL STREET ROAD)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,530,000Total Current Est 

07/06/2020Current Est Date

 5,125,000

 13,405,000

 2,000,000

0621

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2015

02/02/2018

02/02/2018

01/29/2021

01/29/2021

11/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,477,592.00  0.00  0.00  0.00  0.00  0.00  0.00  1,477,592.00 Local Project Contributions
 11,897,408.00  4,200,000.00  0.00  0.00  0.00  0.00  0.00  16,097,408.00 Revenue Sharing Funds

 17,575,000.00 13,375,000.00  4,200,000.00  0.00  0.00  0.00  0.00  0.00Total:

 17,575,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$833,323

$1,220,184

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,053,507.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107083UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 12/29/2015 12/29/2015 12/29/2015 12/29/2015

17E Environmental Review Process (ERP) 01/12/2016 01/12/2016 01/12/2016 01/14/2016

22 Scope Project 12/18/2015 12/18/2015 12/20/2017 12/20/2017

33 Final Environmental Document 09/16/2016 09/16/2016 09/16/2016 09/16/2016

33X Final Environmental Document Date 11/08/2017 11/08/2017 11/08/2017 11/08/2017

36P Plan Design Public Hearing 11/08/2017 11/08/2017 11/08/2017 11/08/2017

52 Authorize R/W & UT Funds 09/20/2018 01/11/2018 10/03/2018 02/02/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2018 05/30/2018 10/05/2018 05/30/2018

65F Plan Design/Field Inspection 11/09/2017 11/09/2017 09/19/2018 11/09/2017

67U Utility Relocations by Owners 07/08/2019 07/08/2019 07/01/2020  no date

69 Acquire Right of Way 10/08/2018 05/30/2018 10/31/2019 06/24/2019

70 Obtain Environmental Permits 11/30/2020  no date 11/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2020  no date 08/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020  no date 11/30/2020  no date

84 Award Contract 12/01/2020  no date 03/01/2021  no date

91 Administer Contract 03/02/2021  no date 09/02/2022  no date

95 District Project Closeout 09/06/2022  no date 01/12/2023  no date

96 Central Office Project Closeout 01/17/2023  no date 04/11/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0625-020-789Proj:

UPC: 109229

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: LAKEVIEW RD AND BRANDERS BRIDGE RD INTERSECTION 
IMPROVEMENTS

Construct a single lane roundabout at the intersection of Lakeview Rd. and Branders Bridge Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.125 miles north of Route 626From:

0.125 miles south of Route 626To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,009,990Total Current Est 

07/06/2020Current Est Date

 573,363

 3,106,127

 330,500

0625

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/26/2019

10/13/2021

10/13/2021

06/16/2023

06/16/2023

02/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  489,500.00  549,500.00  429,500.00  1,479,000.00  479,000.00  0.00  3,426,500.00 MAP21 RSTP
 3,426,500.00 0.00  489,500.00  549,500.00  429,500.00  1,479,000.00  479,000.00  0.00Total:

 3,426,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$74,074

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  74,074.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109229UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 10/01/2019 12/18/2019 12/18/2019

12 Authorize Preliminary Engineering 12/19/2019 12/19/2019 12/26/2019 12/26/2019

17E Environmental Review Process (ERP) 02/04/2020 02/04/2020 03/13/2020 03/13/2020

22 Scope Project 12/27/2019 12/27/2019 07/09/2020 07/09/2020

25 Draft Environmental Document or CE 04/13/2020 04/13/2020 11/20/2020 07/24/2020

36F Plan Design/Preliminary Field Inspection 07/10/2020  no date 11/10/2020  no date

48 Conduct Location/Design Public Hearing 11/23/2020  no date 04/29/2021  no date

48X Public Hearing Meeting Date 04/30/2021  no date   

49 Adopt Location/Design 05/03/2021  no date 06/02/2021  no date

49X Location and Design Approval Date 06/02/2021  no date 06/02/2021  no date

52 Authorize R/W & UT Funds 10/04/2021  no date 10/25/2021  no date

52X R/W&UT Authorization Date 10/26/2021  no date 10/26/2021  no date

65F Plan Design/Field Inspection 06/03/2021  no date 10/01/2021  no date

67U Utility Relocations by Owners 08/31/2022  no date 05/30/2023  no date

69 Acquire Right of Way 12/02/2021  no date 08/30/2022  no date

69X Right of Way/Utility Certification Date 06/01/2023  no date 06/21/2023  no date

70 Obtain Environmental Permits 10/04/2022  no date 06/12/2023  no date

72X Plan Submission Date 05/31/2023  no date 05/31/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2023  no date 06/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/27/2023  no date 06/27/2023  no date

84 Award Contract 09/15/2023  no date 09/15/2023  no date

91 Administer Contract 10/24/2023  no date 03/04/2025  no date

95 District Project Closeout 07/03/2025  no date 11/10/2025  no date

96 Central Office Project Closeout 11/12/2025  no date 02/11/2026  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0626-020-881Proj:

UPC: 115785

PC: Evan.Roberts

Project Purpose:

PM:

Description: Woodpecker Rd Safety Improvements Cattail Rd to Matoaca Rd

Safety improvements from Cattail Rd to Matoaca Rd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Matoaca RdFrom:

Cattail RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 387,000Total Current Est 

08/07/2020Current Est Date

 50,000

 262,000

 75,000

0626

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2020

12/04/2020

12/04/2020

06/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,000.00  50,000.00  262,000.00  0.00  0.00  0.00  387,000.00 MAP21 RSTP
 387,000.00 0.00  75,000.00  50,000.00  262,000.00  0.00  0.00  0.00Total:

 387,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,132

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  9,132.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115785UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2020 03/10/2020 04/01/2020 03/17/2020

17E Environmental Review Process (ERP) 04/02/2020 06/17/2020 04/08/2020 08/10/2020

22 Scope Project 04/02/2020  no date 07/10/2020  no date

24 Determine Permits Needed 04/09/2020 04/09/2020 04/22/2020 04/09/2020

25 Draft Environmental Document or CE 04/23/2020 08/10/2020 05/20/2020 08/24/2020

47 Approve Willingness 05/21/2020  no date 05/26/2020  no date

49 Adopt Location/Design 07/23/2020  no date 08/05/2020  no date

65F Plan Design/Field Inspection 05/27/2020  no date 07/22/2020  no date

66 Environmental Reevaluation 05/21/2020  no date 05/28/2020  no date

69X Right of Way/Utility Certification Date 08/06/2020  no date 08/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/07/2020  no date 08/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/21/2020  no date 08/27/2020  no date

84 Award Contract 08/28/2020  no date 09/03/2020  no date

91 Administer Contract 09/04/2020  no date 03/18/2021  no date

95 District Project Closeout 03/19/2021  no date 06/11/2021  no date

96 Central Office Project Closeout 06/14/2021  no date 10/14/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0636-020-653Proj:

UPC: 103469

PC: Robert.Poutier

Project Purpose:

PM:

Description: RTE 636 - BRIDGE REPLACEMENT (FED ID 5271)

BRIDGE ONLY - REPLACEMENT OF STRUCTURALLY DEFICIENT BRIDGE ON ROUTE 636 OVER RITA BRANCH- 
STRUCTURE # 5271.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.625 MI S RTE 635 (REEDY BRANCH RD)From:

0.529 MI S RTE 635 (REEDY BRANCH RD)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,335,909Total Current Est 

07/08/2020Current Est Date

 110,081

 1,417,377

 808,451

0636

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/06/2013

04/30/2018

04/30/2018

12/04/2018

12/04/2018

08/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,539.00  0.00  0.00  0.00  0.00  0.00  0.00  260,539.00 CTB Formula
 223,578.00  0.00  0.00  0.00  0.00  0.00  0.00  223,578.00 Telecommunications

 2,392,813.00  0.00  0.00  0.00  0.00  0.00  0.00  2,392,813.00Formula - Secondary
 2,876,930.00 2,876,930.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,876,930.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$808,451

$110,972

$1,417,377

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  2,336,800.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

08/20/2019

04/01/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103469UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2013 09/06/2013 09/06/2013 09/06/2013

17E Environmental Review Process (ERP) 02/02/2016 02/02/2016 03/01/2016 03/01/2016

22 Scope Project 10/27/2016 10/27/2016 05/05/2017 05/05/2017

22X Scoping Team Meeting Date 03/21/2017 03/21/2017 03/21/2017 03/21/2017

24 Determine Permits Needed 02/10/2016 02/10/2016 02/11/2016 02/11/2016

25 Draft Environmental Document or CE 02/19/2016 02/19/2016 01/12/2017 01/12/2017

34F Furnish Final Soils Survey 01/27/2017 01/27/2017 05/04/2017 05/04/2017

43 Furnish Utility Field Inspection Plans 10/02/2017 10/02/2017 11/17/2017 11/17/2017

43H Hydraulic Plan Design/Field Inspection (FI) 03/17/2017 03/17/2017 04/04/2017 04/04/2017

43X Utility Field Inspection (UFI) Date 12/14/2017 12/14/2017 12/14/2017 12/14/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/29/2018 08/17/2018 12/12/2018 08/17/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/17/2017 03/17/2017 04/04/2017 04/04/2017

48X Public Hearing Meeting Date 02/22/2017 02/22/2017   

49 Adopt Location/Design 05/04/2017 05/04/2017 07/19/2017 07/19/2017

49X Location and Design Approval Date 07/19/2017 07/19/2017 07/19/2017 07/19/2017

51 Furnish Approved R/W & UT Plans 03/15/2018 03/15/2018 03/28/2018 03/28/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/29/2018 03/29/2018 07/20/2018 07/20/2018

51X R/W&UT Plan Date 04/18/2018 04/18/2018 04/18/2018 04/18/2018

52 Authorize R/W & UT Funds 04/19/2018 04/19/2018 04/30/2018 04/30/2018

57S Right of Way Stakeout���Survey 05/16/2018 05/16/2018 06/27/2018 06/27/2018

58 Survey Right of Way Plan Sheets 12/15/2017 12/15/2017 03/01/2018 03/01/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/11/2018 05/11/2018 05/15/2018 05/15/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2018 05/15/2018 05/15/2018 05/15/2018

64 Final Bridge Plans 04/20/2018 04/20/2018 07/20/2018 07/20/2018

65C Field Inspection Constructability Review 09/08/2017 09/08/2017 09/21/2017 09/21/2017

65F Plan Design/Field Inspection 03/17/2017 03/17/2017 09/08/2017 09/08/2017

65P Plan Design/Pre-Advertisement Conference 04/20/2018 04/20/2018 07/20/2018 07/20/2018

65X Field Inspection Team Meeting Date 09/29/2017 09/29/2017   

66 Environmental Reevaluation 08/15/2018 08/29/2018 09/12/2018 09/24/2018

67U Utility Relocations by Owners 12/17/2018 11/19/2018 04/17/2019 03/22/2019

69 Acquire Right of Way 05/15/2018 05/15/2018 11/15/2018 10/16/2018

69X Right of Way/Utility Certification Date 10/02/2018 11/05/2018 10/02/2018 11/05/2018

70 Obtain Environmental Permits 09/26/2017 09/26/2017 05/30/2018 05/30/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/13/2018 08/15/2018 10/08/2018 10/10/2018

70S Utility Stakeout ���Survey 12/03/2018 10/30/2018 04/02/2019 02/04/2019

71 Approved Construction Plans 08/15/2018 08/15/2018 09/21/2018 10/31/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/23/2018 07/23/2018 08/10/2018 08/10/2018

71X Pre-Advertisement Conference Date 08/15/2018 08/15/2018 08/15/2018 08/15/2018

72 Prepare for Advertisement 09/21/2018  no date 10/23/2018  no date

72B Biddability Review 09/28/2018 10/22/2018 10/11/2018 10/30/2018

72X Plan Submission Date 09/19/2018 10/30/2018 09/19/2018 10/30/2018

79 Construction Funding Review/Authorization of 
Funds

08/15/2018 08/24/2018 09/12/2018 11/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/06/2018 12/04/2018 11/06/2018 12/04/2018

84 Award Contract 01/02/2019 02/22/2019 01/31/2019 02/22/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 02/01/2019 04/01/2019 02/03/2020 08/20/2019

92X Contractor Final Voucher Date 05/01/2020 01/15/2020 05/01/2020 01/15/2020

94X Claims Period Ends Dates 07/01/2020 03/15/2020 07/01/2020 03/15/2020

95 District Project Closeout 10/05/2020  no date 01/04/2021  no date

96 Central Office Project Closeout 02/03/2021  no date 06/07/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0636-020-R51Proj:

UPC: 107088

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: RTE 636 - NASH ROAD EXTENSION

RTE 636 - EXTEND NASH ROAD FROM BEACH ROAD TO ROUTE 10 AS A 2-LANE ROAD. INDLUDE CAPACITY 
IMPROVEMENTS AT THE INTERSECTIONS OF BEACH/NASH AND ROUTE 10/NASH. FY16 REVS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 MI S of Beach Rd. (Rte. 655)From:

0.009 MI N. of Iron Bridge Rd. (Rte. 10)To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,052,000Total Current Est 

05/04/2020Current Est Date

 4,617,000

 22,309,000

 3,126,000

0636

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2016

02/02/2021

02/02/2021

09/15/2021

09/15/2021

01/31/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,215,730.00  0.00  0.00  0.00  0.00  0.00  0.00  5,215,730.00 Local Project Contributions
 10,584,270.00  3,200,000.00  0.00  0.00  0.00  0.00  0.00  13,784,270.00 Revenue Sharing Funds

 19,000,000.00 15,800,000.00  3,200,000.00  0.00  0.00  0.00  0.00  0.00Total:

 19,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$690,554

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  690,554.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107088UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 01/28/2016 01/28/2016 01/28/2016 01/28/2016

17E Environmental Review Process (ERP) 07/03/2018 07/03/2018 08/09/2018 08/09/2018

18 State Environmental Review Process (SERP) 02/05/2019 02/05/2019 03/27/2019 03/27/2019

22 Scope Project 01/13/2016 01/13/2016 01/28/2019 01/28/2019

33 Final Environmental Document 04/01/2019 04/01/2019 04/01/2019 04/01/2019

36P Plan Design Public Hearing 03/28/2019  no date 10/16/2019  no date

49 Adopt Location/Design 10/28/2019  no date 01/24/2020  no date

52 Authorize R/W & UT Funds 01/27/2020  no date 03/25/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/27/2020  no date 03/27/2020  no date

67U Utility Relocations by Owners 12/22/2020  no date 06/22/2021  no date

69 Acquire Right of Way 03/30/2020  no date 12/21/2020  no date

70 Obtain Environmental Permits 06/25/2021  no date 06/25/2021  no date

72X Plan Submission Date 12/22/2020  no date 12/22/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/25/2021  no date 08/25/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2021  no date 09/15/2021  no date

84 Award Contract 01/31/2022  no date 01/31/2022  no date

91 Administer Contract 02/01/2022  no date 01/31/2024  no date

95 District Project Closeout 02/01/2024  no date 06/03/2024  no date

96 Central Office Project Closeout 06/04/2024  no date 09/04/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0637-020-S20Proj:

UPC: 106197

PC: William.Wheeler

Project Purpose:

PM:

Description: RTE 637 - CONSTRUCT ROUNDABOUT

Project will construct single lane roundabout to replace minor street stop control and address angle collision pattern.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.065 MI S RTE 611From:

0.059 MI N RTE 611To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,994,702Total Current Est 

09/15/2020Current Est Date

 510,543

 2,518,173

 965,986

0637

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2015

01/14/2020

01/14/2020

02/09/2021

02/09/2021

04/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,350,000.00  500,000.00  460,599.00  789,401.00  0.00  0.00  0.00  3,100,000.00 MAP21 HSIP
 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 Open Container Funds

 3,400,000.00 1,650,000.00  500,000.00  460,599.00  789,401.00  0.00  0.00  0.00Total:

 3,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$910,297

$147,419

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,057,716.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106197UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/24/2015 07/24/2015 07/29/2015 07/29/2015

17E Environmental Review Process (ERP) 08/18/2015 08/18/2015 01/04/2016 01/04/2016

21H Hydraulics Plan Design PFI 01/03/2018 01/03/2018 04/06/2018 04/06/2018

21T Traffic Operations Analysis 03/08/2017 03/08/2017 07/11/2017 07/11/2017

22 Scope Project 07/31/2015 07/31/2015 06/26/2018 06/26/2018

22C Scoping Constructability Review 03/08/2017 03/08/2017 05/31/2017 05/31/2017

23 Furnish Environmental Traffic Data 03/08/2017 03/08/2017 05/02/2017 05/02/2017

24 Determine Permits Needed 08/19/2015 08/19/2015 09/17/2015 09/17/2015

25 Draft Environmental Document or CE 06/26/2018 03/18/2016 01/03/2019 06/27/2018

29X Public Information Meeting 07/27/2016 07/27/2016 07/27/2016 07/27/2016

31S Conduct Location Survey 03/07/2017 03/07/2017 03/07/2017 03/07/2017

34F Furnish Final Soils Survey 01/10/2019 12/18/2018 01/25/2019 01/02/2019

34P Preliminary Soil Survey 10/03/2017 10/03/2017 10/03/2017 10/03/2017

36C Preliminary Field Inspection Constructability 
Review

04/09/2018 04/09/2018 04/20/2018 04/20/2018

36F Plan Design/Preliminary Field Inspection 11/01/2017 11/01/2017 06/08/2018 06/08/2018

36H Hydraulic Plan Design Public Hearing 06/28/2018 05/15/2018 09/21/2018 05/15/2018

36P Plan Design Public Hearing 06/28/2018 05/15/2018 10/31/2018 05/15/2018

36X Preliminary Field InspectionTeam Meeting Date 06/25/2018 06/25/2018   

43 Furnish Utility Field Inspection Plans 02/19/2019 01/28/2019 03/04/2019 03/15/2019

43H Hydraulic Plan Design/Field Inspection (FI) 01/10/2019 12/18/2018 01/25/2019 01/02/2019

43X Utility Field Inspection (UFI) Date 04/24/2019 04/22/2019 04/24/2019 04/22/2019

44 Furnish RWU Data for Public Hearing Process 09/19/2018 06/04/2018 10/17/2018 06/04/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/24/2020  no date 05/07/2020  no date

48 Conduct Location/Design Public Hearing 09/05/2018 06/05/2018 11/14/2018 09/10/2018

48X Public Hearing Meeting Date 11/15/2018 08/29/2018   

49 Adopt Location/Design 12/10/2018 10/18/2018 01/08/2019 12/17/2018

49C Design Approval Constructability Review 09/10/2018 06/05/2018 10/31/2018 06/05/2018

49X Location and Design Approval Date 01/09/2019 12/17/2018 01/09/2019 12/17/2018

50 Survey Data Verification 10/03/2018 10/03/2018 10/31/2018 10/03/2018

51 Furnish Approved R/W & UT Plans 04/25/2019 10/18/2019 07/12/2019 12/04/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/12/2020  no date 05/06/2020  no date

51X R/W&UT Plan Date 07/19/2019 12/11/2019 07/19/2019 12/11/2019

52 Authorize R/W & UT Funds 11/06/2019 01/07/2020 11/27/2019 01/14/2020

52X R/W&UT Authorization Date 12/06/2019 01/14/2020 12/06/2019 01/14/2020

58 Survey Right of Way Plan Sheets 03/05/2019 07/25/2019 04/24/2019 10/17/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/06/2019 12/04/2019 12/20/2019 02/20/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/23/2019 02/20/2020 12/23/2019 02/20/2020

61 Final Traffic Control Device Plans 07/01/2015 07/01/2015 08/24/2015 08/24/2015

65C Field Inspection Constructability Review 01/10/2019 12/18/2018 01/25/2019 01/02/2019

65F Plan Design/Field Inspection 01/10/2019 12/18/2018 01/25/2019 01/02/2019

65P Plan Design/Pre-Advertisement Conference 07/15/2019  no date 05/06/2020  no date

65X Field Inspection Team Meeting Date 02/15/2019 02/14/2019   

66 Environmental Reevaluation 05/15/2020  no date 06/12/2020  no date

67 Clear Utility Agreements 12/24/2019 02/20/2020 06/30/2020  no date

67U Utility Relocations by Owners 07/30/2020  no date 02/04/2021  no date

69 Acquire Right of Way 12/24/2019 02/20/2020 06/30/2020 08/18/2020

69X Right of Way/Utility Certification Date 07/01/2020  no date 07/01/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

70 Obtain Environmental Permits 01/10/2019 01/07/2019 08/14/2019 01/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/08/2020  no date 07/06/2020  no date

70S Utility Stakeout ���Survey 07/01/2020  no date 01/08/2021  no date

71 Approved Construction Plans 05/08/2020  no date 06/08/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/10/2020  no date 04/23/2020  no date

71X Pre-Advertisement Conference Date 05/07/2020  no date 05/07/2020  no date

72 Prepare for Advertisement 05/08/2020  no date 07/21/2020  no date

72B Biddability Review 07/08/2020  no date 07/21/2020  no date

72X Plan Submission Date 06/16/2020  no date 06/16/2020  no date

77S Construction ��� Survey 05/05/2021  no date 10/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/15/2020  no date 06/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

84 Award Contract 02/10/2021  no date 05/04/2021  no date

88 Survey Monumentation 04/20/2022  no date 05/17/2022  no date

91 Administer Contract 05/05/2021  no date 04/19/2022  no date

95 District Project Closeout 07/15/2022  no date 10/07/2022  no date

96 Central Office Project Closeout 10/10/2022  no date 02/17/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0637-020-787Proj:

UPC: 108885

PC: Mike.Gray

Project Purpose:

PM: Stan Newcomb

Description: #SMART18 - HOPKINS ROAD SIDEWALK (BONNIEBANK RD TO S 
MELODY)

The project will construct a 5' sidewalk, curb, and gutter along the west side of Hopkins Road from South Melody Road 
to Bonniebank Road, connecting residential areas with the Meadowbrook Shopping Center.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 2308 (South Melody Road)From:

Rte. 2393 (Bonniebank Road)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 954,849Total Current Est 

01/17/2020Current Est Date

 131,000

 672,849

 151,000

0637

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2018

03/24/2020

03/24/2020

10/26/2021

10/26/2021

12/23/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 48,000.00  95,200.00  197,000.00  0.00  0.00  0.00  0.00  340,200.00 HB1887 - DGP (1)
 0.00  0.00  0.00  627,000.00  0.00  0.00  0.00  627,000.00 MAP21 HSIP

 967,200.00 48,000.00  95,200.00  197,000.00  627,000.00  0.00  0.00  0.00Total:

 967,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$138,339

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/22/2020

Total  138,339.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108885UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 11/05/2018 11/05/2018

12 Authorize Preliminary Engineering 11/26/2018 11/26/2018 11/30/2018 11/30/2018

17E Environmental Review Process (ERP) 03/01/2019 03/01/2019 03/01/2019 03/01/2019

22 Scope Project 12/03/2018 12/03/2018 01/16/2020 01/16/2020

25 Draft Environmental Document or CE 06/03/2019 06/03/2019 07/02/2019 07/02/2019

33 Final Environmental Document 03/01/2019 03/01/2019 03/01/2019 03/01/2019

47X Willingness Posted Date 02/05/2020 02/05/2020 02/05/2020 02/05/2020

49 Adopt Location/Design 02/06/2020 02/06/2020 03/24/2020 03/24/2020

52 Authorize R/W & UT Funds 03/25/2020 03/24/2020 04/15/2020 03/24/2020

52X R/W&UT Authorization Date 04/16/2020 03/24/2020 04/16/2020 03/24/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/17/2020 03/24/2020 06/29/2020 03/24/2020

65F Plan Design/Field Inspection 01/21/2020 01/21/2020 03/24/2020 03/24/2020

67U Utility Relocations by Owners 02/01/2021 03/24/2020 07/30/2021 03/24/2020

69 Acquire Right of Way 06/30/2020 03/24/2020 01/29/2021 03/24/2020

69X Right of Way/Utility Certification Date 08/23/2021 04/16/2020 08/31/2021 04/16/2020

70 Obtain Environmental Permits 12/28/2020  no date 08/30/2021  no date

72X Plan Submission Date 08/02/2021 03/27/2020 08/02/2021 03/27/2020

79 Construction Funding Review/Authorization of 
Funds

08/03/2021  no date 08/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2021  no date 09/30/2021  no date

84 Award Contract 01/31/2022  no date 01/31/2022  no date

91 Administer Contract 04/04/2022  no date 11/30/2022  no date

95 District Project Closeout 01/18/2023  no date 07/31/2023  no date

96 Central Office Project Closeout 08/01/2023  no date 10/25/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0637-020-878Proj:

UPC: 115193

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: Road Diet Study (Hopkins, Turner, Whitepine)

Conduct study to evaluate road dieting the following 4-lane roadways: Hopkins Road between Meadowdale Boulevard 
and Beulah Road; Turner Road between US 60 and Walmsley Boulevard; and Whitepine Road between Reycan Road 
to Belmont Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

04/30/2019Current Est Date

 0

 0

 300,000

0637

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2019

01/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  300,000.00  0.00  0.00  0.00  0.00  0.00  300,000.00 MAP21 RSTP
 300,000.00 0.00  300,000.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$74,041

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  74,041.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115193UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/30/2022 05/03/2019 11/28/2022 08/07/2019

12 Authorize Preliminary Engineering 11/29/2022 08/08/2019 12/01/2022 09/23/2019

17E Environmental Review Process (ERP) 12/02/2022 02/18/2020 03/23/2023 02/18/2020

22 Scope Project 12/02/2022  no date 06/09/2023  no date

25 Draft Environmental Document or CE 02/29/2024 02/18/2020 06/20/2024 02/18/2020

65F Plan Design/Field Inspection 06/12/2023  no date 06/20/2024  no date

95 District Project Closeout 06/21/2024  no date 10/29/2024  no date

96 Central Office Project Closeout 10/30/2024  no date 01/30/2025  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0638-020-819Proj:

UPC: 111714

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: #SMART18 - Cogbill/Hopkins/Chippenham - Park and Ride Lot

Construct a 142 space park and ride lot on Chesterfield County property (Fulghum Center) at 
Cogbill/Hopkins/Chippenham

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.00 MI E. of Route 637From:

0.15 MI. E. of Route 637To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,945,000Total Current Est 

03/30/2020Current Est Date

 399,000

 1,946,000

 600,000

0638

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2018

04/12/2021

04/12/2021

07/13/2022

07/13/2022

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 158,400.00  356,600.00  434,580.00  795,939.00  1,199,481.00  0.00  0.00  2,945,000.00 HB1887 - DGP (1)
 2,945,000.00 158,400.00  356,600.00  434,580.00  795,939.00  1,199,481.00  0.00  0.00Total:

 2,945,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$231,806

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  231,805.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111714UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/28/2018 09/28/2018 10/23/2018 10/23/2018

12 Authorize Preliminary Engineering 11/22/2018 11/22/2018 11/28/2018 11/28/2018

17E Environmental Review Process (ERP) 02/25/2019 02/25/2019 03/25/2019 03/25/2019

22 Scope Project 11/29/2018 11/29/2018 04/06/2020 04/06/2020

25 Draft Environmental Document or CE 02/22/2019 02/22/2019 05/26/2020 07/08/2020

47X Willingness Posted Date 10/30/2020  no date 10/30/2020  no date

49 Adopt Location/Design 01/19/2021  no date 01/19/2021  no date

52 Authorize R/W & UT Funds 01/20/2021  no date 03/01/2021  no date

52X R/W&UT Authorization Date 03/02/2021  no date 03/02/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/03/2021  no date 03/15/2021  no date

65F Plan Design/Field Inspection 08/28/2020  no date 11/19/2020  no date

67U Utility Relocations by Owners 10/01/2021  no date 03/30/2022  no date

69 Acquire Right of Way 03/16/2021  no date 09/30/2021  no date

69X Right of Way/Utility Certification Date 04/01/2022  no date 04/01/2022  no date

70 Obtain Environmental Permits 10/01/2021  no date 03/04/2022  no date

72X Plan Submission Date 03/31/2022  no date 03/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/01/2022  no date 04/21/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/22/2022  no date 05/31/2022  no date

84 Award Contract 07/14/2022  no date 09/30/2022  no date

91 Administer Contract 10/03/2022  no date 12/29/2023  no date

95 District Project Closeout 01/02/2024  no date 05/09/2024  no date

96 Central Office Project Closeout 05/10/2024  no date 08/05/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0641-020-R15Proj:

UPC: 105673

PC: Brian.Lokker

Project Purpose:

PM: TBD

Description: RTE 641 - RECONSTRUCTION

RECONSTRUCT ROAD WITH CURB & GUTTER.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.465 mi. W RTE 3428 (Pineleaf Dr)From:

0.074 mi E. RTE 3428 (Pineleaf Dr)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,424,826Total Current Est 

06/14/2018Current Est Date

 714,000

 2,009,822

 701,004

0641

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2014

10/14/2016

10/14/2016

10/20/2017

10/20/2017

09/19/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 305,826.00  0.00  0.00  0.00  0.00  0.00  0.00  305,826.00 Local Project Contributions
 3,119,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,119,000.00 Revenue Sharing Funds

 3,424,826.00 3,424,826.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,424,826.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$350,502

$123,184

$1,085,314

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/04/2020

Total  1,558,999.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/29/2017

Construction Completed:

Construction Started: 03/19/2018



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105673UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2014 07/07/2014 07/07/2014 07/07/2014

12 Authorize Preliminary Engineering 07/07/2014 07/07/2014 07/15/2014 07/15/2014

17E Environmental Review Process (ERP) 11/03/2014 11/03/2014 01/08/2015 01/08/2015

18 State Environmental Review Process (SERP) 11/06/2014 11/06/2014 01/08/2015 01/08/2015

22 Scope Project 08/04/2015 08/04/2015 10/16/2015 10/16/2015

22X Scoping Team Meeting Date 07/01/2014 07/01/2014 07/01/2014 07/01/2014

24 Determine Permits Needed 11/18/2014 11/18/2014 11/24/2014 11/24/2014

29X Public Information Meeting 02/08/2016 02/08/2016 02/08/2016 02/08/2016

52 Authorize R/W & UT Funds 10/11/2016 10/11/2016 10/14/2016 10/14/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/02/2016 12/02/2016 12/02/2016 12/02/2016

79 Construction Funding Review/Authorization of 
Funds

02/15/2018 02/15/2018 02/20/2018 02/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/20/2017 10/20/2017 10/20/2017 10/20/2017

84 Award Contract 11/29/2017 11/29/2017 11/29/2017 11/29/2017

91 Administer Contract 03/19/2018 03/19/2018 09/20/2019  no date

95 District Project Closeout 01/10/2023  no date 04/06/2023  no date

96 Central Office Project Closeout 05/16/2023  no date 09/18/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0641-020-R48Proj:

UPC: 107085

PC: Scott.Chapman

Project Purpose:

PM:

Description: RTE 641 - REPLACE SD BRIDGE FED ID 5280 (Now a Tier 1 Proj)

RTE 641 REPLACE SD BRIDGE FED ID 5280 AND INCLUDE SIDEWALK AND BICYCLE ACCOMMODATION. THIS 
IS NOW A TIER 1 PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.120 Miles West of CSX RailroadFrom:

0.200 Miles East of CSX RailroadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,019,000Total Current Est 

06/12/2020Current Est Date

 1,420,443

 3,078,557

 1,520,000

0641

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/21/2017

05/29/2020

05/29/2020

08/10/2021

08/10/2021

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,000,000.00  0.00  1,000,000.00  1,000,000.00  0.00  0.00  3,000,000.00 MAP21 RSTP
 3,019,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,019,000.00 Revenue Sharing Funds

 6,019,000.00 3,019,000.00  1,000,000.00  0.00  1,000,000.00  1,000,000.00  0.00  0.00Total:

 6,019,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,258,870

$11,031

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,269,900.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107085UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/09/2017 02/09/2017 02/21/2017 02/21/2017

17E Environmental Review Process (ERP) 04/10/2017 04/10/2017 07/07/2017 07/07/2017

21H Hydraulics Plan Design PFI 05/12/2017 05/12/2017 03/02/2018 03/02/2018

21T Traffic Operations Analysis 03/10/2017 03/10/2017 05/11/2017 05/11/2017

22 Scope Project 02/22/2017 02/22/2017 05/03/2018 05/03/2018

22C Scoping Constructability Review 03/24/2017 03/24/2017 03/24/2017 03/24/2017

22S Photogrammetry/Aerial Photo/Image Processing 03/09/2017 03/09/2017 03/09/2017 03/09/2017

22X Scoping Team Meeting Date 03/09/2017 03/09/2017 03/09/2017 03/09/2017

23 Furnish Environmental Traffic Data 03/10/2017 03/10/2017 05/11/2017 05/11/2017

24 Determine Permits Needed 04/19/2017 04/19/2017 06/27/2017 06/27/2017

25 Draft Environmental Document or CE 03/22/2018 03/22/2018 10/04/2018 10/02/2018

28 Consultant Procurement 01/18/2017 01/18/2017 02/28/2017 02/28/2017

29X Public Information Meeting 03/26/2018 03/26/2018 05/03/2018 05/03/2018

30 Preliminary Utility Inspection 05/04/2018 08/30/2018 07/09/2018 08/30/2018

31S Conduct Location Survey 03/10/2017 03/10/2017 04/27/2017 04/27/2017

32 Value Engineering 04/27/2018 04/27/2018 04/27/2018 04/27/2018

34F Furnish Final Soils Survey 08/02/2018 11/01/2018 10/04/2018 01/09/2019

34P Preliminary Soil Survey 03/10/2017 03/10/2017 04/23/2018 04/23/2018

35 Traffic Control Device Recommendations 04/02/2018 04/25/2018 04/02/2018 04/25/2018

36C Preliminary Field Inspection Constructability 
Review

10/26/2017 10/26/2017 03/30/2018 03/30/2018

36F Plan Design/Preliminary Field Inspection 04/28/2017 04/28/2017 04/27/2018 04/27/2018

36H Hydraulic Plan Design Public Hearing 04/03/2018 04/26/2018 08/01/2018 08/02/2018

36P Plan Design Public Hearing 04/03/2018 04/26/2018 08/01/2018 08/02/2018

36X Preliminary Field InspectionTeam Meeting Date 04/02/2018 03/30/2018   

37H River Mechanics ProjectStudies 05/03/2018 05/03/2018 05/03/2018 05/03/2018

37S Major Structures / Bridge ��� Survey 05/03/2018 05/03/2018 05/03/2018 05/03/2018

38 Retaining Wall Data Request 05/04/2018 08/30/2018 05/10/2018 08/30/2018

39 Sound Wall Foundation Data Request 05/03/2018 05/03/2018 05/03/2018 05/03/2018

40 Minor Structures Data Request 05/04/2018 08/30/2018 05/10/2018 08/30/2018

41 Bridge Foundation Data 04/03/2018 04/26/2018 08/01/2018 08/24/2018

43 Furnish Utility Field Inspection Plans 03/25/2019 06/27/2019 05/07/2019 12/20/2019

43H Hydraulic Plan Design/Field Inspection (FI) 12/14/2018 01/16/2019 03/21/2019 05/31/2019

43X Utility Field Inspection (UFI) Date 05/08/2019 02/20/2020 05/08/2019 02/20/2020

44 Furnish RWU Data for Public Hearing Process 08/02/2018 07/30/2018 08/08/2018 08/30/2018

45 Minor Structures Report 05/11/2018 08/30/2018 07/09/2018 08/30/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/05/2021  no date 03/18/2021  no date

46B Preliminary Bridge Plans 04/03/2018 07/30/2018 08/01/2018 03/19/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/02/2018 08/27/2018 09/20/2018 05/07/2019

48 Conduct Location/Design Public Hearing 10/05/2018 08/13/2018 02/12/2019 02/12/2019

48X Public Hearing Meeting Date 11/13/2018 11/13/2018   

49 Adopt Location/Design 02/13/2019 02/13/2019 02/27/2019 02/21/2019

49C Design Approval Constructability Review 08/02/2018 07/30/2018 08/22/2018 08/17/2018

49X Location and Design Approval Date 02/28/2019 02/21/2019 02/28/2019 02/21/2019

50 Survey Data Verification 08/02/2018 07/30/2018 08/08/2018 08/30/2018

51 Furnish Approved R/W & UT Plans 08/12/2019 05/04/2020 09/09/2019 05/08/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/10/2020  no date 02/09/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/21/2019 05/31/2019 03/21/2019 05/31/2019



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 09/10/2019 05/09/2020 09/23/2019 05/14/2020

52 Authorize R/W & UT Funds 09/24/2019 05/14/2020 09/30/2019 05/29/2020

52T Authorize R/W Funds 03/21/2019 05/14/2020 03/21/2019 05/14/2020

52X R/W&UT Authorization Date 10/01/2019 06/01/2020 10/01/2019 06/01/2020

53F Final Landscaping Plans 03/22/2019 05/31/2019 03/22/2019 05/31/2019

53P Preliminary Landscaping Plans 05/03/2018 05/03/2018 05/03/2018 05/03/2018

54 Retaining Wall Data Report 02/28/2019 12/02/2019 02/28/2019 12/02/2019

55 Sound Wall Data Report 02/26/2019 12/31/2018 02/26/2019 12/31/2018

56 Develop Compensatory Mitigation Design 07/07/2017 07/07/2017 07/07/2017 07/07/2017

56S Survey ��� Compensatory Mitigation 10/04/2018 08/30/2018 10/04/2018 08/30/2018

57S Right of Way Stakeout���Survey 10/02/2019 06/02/2020 12/02/2019 07/28/2020

58 Survey Right of Way Plan Sheets 05/09/2019 03/26/2020 08/09/2019 05/01/2020

59 Noise Abatement Design 08/17/2017 08/17/2017 08/17/2017 08/17/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/01/2019 05/29/2020 10/14/2019 08/06/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

03/21/2019 05/14/2020 03/21/2019 05/14/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/15/2019 08/06/2020 10/15/2019 08/06/2020

61 Final Traffic Control Device Plans 03/22/2019 12/02/2019 03/22/2019 12/02/2019

62 Develop Retaining Structure Plans 08/02/2018 08/03/2018 10/04/2018 05/31/2019

63 Obtain Coast Guard Permit 09/24/2019 12/02/2019 09/24/2019 12/02/2019

64 Final Bridge Plans 03/22/2019 01/29/2020 09/24/2019  no date

65C Field Inspection Constructability Review 10/05/2018 06/03/2019 10/26/2018 06/24/2019

65F Plan Design/Field Inspection 12/14/2018 01/16/2019 03/21/2019 05/31/2019

65P Plan Design/Pre-Advertisement Conference 11/02/2020  no date 02/09/2021  no date

65X Field Inspection Team Meeting Date 03/22/2019 06/26/2019   

66 Environmental Reevaluation 04/08/2021  no date 05/05/2021  no date

67 Clear Utility Agreements 10/16/2019 08/06/2020 04/27/2020  no date

67U Utility Relocations by Owners 12/04/2020  no date 08/09/2021  no date

68 Clear Railroad Agreements 04/07/2020  no date 04/07/2021  no date

69 Acquire Right of Way 10/16/2019 08/06/2020 10/30/2020  no date

69X Right of Way/Utility Certification Date 04/08/2021  no date 04/08/2021  no date

70 Obtain Environmental Permits 04/07/2020 04/07/2020 04/07/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/05/2021  no date 04/29/2021  no date

70S Utility Stakeout ���Survey 03/03/2020  no date 09/02/2020  no date

71 Approved Construction Plans 03/19/2021  no date 07/02/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/10/2021  no date 03/03/2021  no date

71X Pre-Advertisement Conference Date 03/04/2021  no date 03/04/2021  no date

72 Prepare for Advertisement 03/05/2021  no date 04/29/2021  no date

72B Biddability Review 05/06/2021  no date 05/26/2021  no date

72X Plan Submission Date 05/27/2021  no date 05/27/2021  no date

73 Process Relocations 10/15/2019 08/06/2020 10/15/2019 08/06/2020

77S Construction ��� Survey 12/22/2021  no date 06/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2021  no date 05/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021  no date 08/10/2021  no date

82 Conduct Bid Opening 09/09/2021  no date 09/22/2021  no date

84 Award Contract 09/23/2021  no date 12/21/2021  no date

88 Survey Monumentation 12/23/2022  no date 02/23/2023  no date

91 Administer Contract 02/08/2022  no date 08/14/2024  no date

92X Contractor Final Voucher Date 02/09/2023  no date 02/09/2023  no date

94X Claims Period Ends Dates 05/08/2023  no date 05/08/2023  no date

95 District Project Closeout 05/09/2023  no date 08/02/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 08/03/2023  no date 12/08/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0641-020-829Proj:

UPC: 111299

PC: Scott.Chapman

Project Purpose:

PM:

Description: #SGR18VB - RT 641 ��� REPLACE SD BRIDGE Fed 5280

SGR-RTE 641 REPLACE SD BRIDGE AND INCLUDE BIKE/PED ACCOMMODATION. THIS PROJECT WILL BE 
LINKED WITH UPC 107085.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 0.120 Miles West of CSX RailroadFrom:

0.200 Miles East of CSX RailroadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

05/28/2019Current Est Date

 0

 6,000,000

 0

0641

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2021

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,000,000.00  1,000,000.00  1,500,000.00  0.00  0.00  3,500,000.00 HB1887 - SGR
 2,128,379.00  371,621.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00 MAP21 NHPP

 6,000,000.00 2,128,379.00  371,621.00  1,000,000.00  1,000,000.00  1,500,000.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111299UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/10/2017 04/10/2017 07/07/2017 07/07/2017

22 Scope Project 04/25/2018 04/25/2018 05/04/2018 05/04/2018

66 Environmental Reevaluation 04/08/2021  no date 05/05/2021  no date

69X Right of Way/Utility Certification Date 08/02/2021  no date 08/02/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/05/2021  no date 04/29/2021  no date

71 Approved Construction Plans 03/19/2021  no date 07/02/2021  no date

72 Prepare for Advertisement 03/05/2021  no date 04/29/2021  no date

72B Biddability Review 05/03/2021  no date 05/21/2021  no date

72X Plan Submission Date 05/24/2021  no date 05/24/2021  no date

77S Construction ��� Survey 02/08/2022  no date 08/11/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2021  no date 05/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021  no date 08/10/2021  no date

82 Conduct Bid Opening 09/09/2021  no date 10/28/2021  no date

84 Award Contract 10/29/2021  no date 02/07/2022  no date

88 Survey Monumentation 08/15/2024  no date 10/10/2024  no date

91 Administer Contract 02/08/2022  no date 08/14/2024  no date

92X Contractor Final Voucher Date 09/27/2024  no date 09/27/2024  no date

94X Claims Period Ends Dates 12/30/2024  no date 12/30/2024  no date

95 District Project Closeout 12/31/2024  no date 03/28/2025  no date

96 Central Office Project Closeout 03/31/2025  no date 07/31/2025  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0643-020-R16Proj:

UPC: 105669

PC: Brian.Lokker

Project Purpose:

PM: Stan Newcomb

Description: RTE 643 - RECONSTRUCTION

RECONSTRUCTION - REALIGNMENT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.297 mi. West of Rte. 10 (Ironbridge Rd)From:

0.093 mi. West of Rte. 10 (Ironbridge Rd)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,225,734Total Current Est 

04/27/2018Current Est Date

 430,876

 3,504,248

 290,610

0643

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2014

06/08/2015

06/08/2015

11/14/2016

11/14/2016

07/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 813,487.00  0.00  0.00  0.00  0.00  0.00  0.00  813,487.00 Local Project Contributions
 3,484,584.00  0.00  0.00  0.00  0.00  0.00  0.00  3,484,584.00 Revenue Sharing Funds

 4,298,071.00 4,298,071.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,298,071.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$145,305

$215,438

$1,382,355

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  1,743,097.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/16/2017

Construction Completed:

Construction Started:

07/26/2019

03/16/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105669UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2014 07/07/2014 07/07/2014 07/07/2014

12 Authorize Preliminary Engineering 07/07/2014 07/07/2014 07/15/2014 07/15/2014

17E Environmental Review Process (ERP) 08/27/2014 08/27/2014 08/28/2014 08/28/2014

18 State Environmental Review Process (SERP) 08/28/2014 08/28/2014 11/13/2014 11/13/2014

22 Scope Project 03/10/2015 03/10/2015 05/04/2015 05/04/2015

22X Scoping Team Meeting Date 06/30/2014 06/30/2014 06/30/2014 06/30/2014

24 Determine Permits Needed 08/28/2014 08/28/2014 09/16/2014 09/16/2014

47 Approve Willingness 05/11/2015 05/11/2015 05/28/2015 05/28/2015

47X Willingness Posted Date 05/11/2015 05/11/2015 05/11/2015 05/11/2015

52 Authorize R/W & UT Funds 06/05/2015 06/05/2015 06/08/2015 06/08/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/09/2015 06/09/2015 06/09/2015 06/09/2015

79 Construction Funding Review/Authorization of 
Funds

04/10/2017 04/10/2017 04/13/2017 04/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2016 11/14/2016 11/14/2016 11/14/2016

84 Award Contract 03/16/2017 03/16/2017 03/16/2017 03/16/2017

91 Administer Contract 05/15/2017 03/16/2017 08/01/2018 07/26/2019

95 District Project Closeout 05/31/2018  no date 08/23/2018  no date

96 Central Office Project Closeout 11/30/2018  no date 04/08/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0647-020-R49Proj:

UPC: 107086

PC: Brian.Lokker

Project Purpose:

PM: Nate Mathis

Description: RTE 647 (Hicks Rd, Mt. Gilead-Cardiff Ln) - RECONSTRUCTION

RTE 647 - RECONSTRUCTION; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.341 MI WEST RTE 7418 (MT GILEAD BLVD)From:

0.0 MI WEST RTE 7418 (MT GILEAD BLVD)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,980,000Total Current Est 

11/05/2019Current Est Date

 105,000

 1,500,000

 375,000

0647

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2015

04/20/2017

04/20/2017

03/09/2018

03/09/2018

05/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,100,000.00 Revenue Sharing Funds
 3,100,000.00 3,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$155,871

$70,563

$768,203

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  994,636.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/27/2018

Construction Completed:

Construction Started:

05/20/2019

04/30/2018



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107086UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 11/03/2015 11/03/2015 11/03/2015 11/03/2015

17E Environmental Review Process (ERP) 11/25/2015 11/25/2015 12/03/2015 12/04/2015

22 Scope Project 04/18/2017 04/18/2017 04/18/2017 04/18/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/17/2017 01/18/2017

36P Plan Design Public Hearing 08/22/2016 08/22/2016 08/22/2016 08/22/2016

52 Authorize R/W & UT Funds 05/16/2017 04/20/2017 05/30/2017 04/20/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/31/2017 04/27/2017 06/13/2017 04/27/2017

69 Acquire Right of Way 04/28/2017 04/28/2017 02/27/2018 02/27/2018

72X Plan Submission Date 06/14/2017 06/14/2017 11/30/2017 06/14/2017

79 Construction Funding Review/Authorization of 
Funds

12/01/2017 02/05/2018 04/27/2018 02/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2018 03/09/2018 04/30/2018 03/09/2018

84 Award Contract 05/01/2018 04/27/2018 07/25/2018 04/27/2018

91 Administer Contract 05/02/2018 04/30/2018 01/23/2019 05/20/2019

95 District Project Closeout 01/24/2019  no date 05/28/2019  no date

96 Central Office Project Closeout  no date  no date  no date  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0649-020-136Proj:

UPC: 017179

PC: Robert.Poutier

Project Purpose:

PM:

Description: RTE 649 - RECONSTRUCTION

The purpose of this project is to improve the safety of a section of Newbys Bridge Road located between Falling Creek 
and Sussex Drive by improving the horizontal and vertical alignment to meet current design standards for a 40 mph 
design speed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.343 MI S RTE 3186 (SUSSEX DR)From:

RTE 3186 (SUSSEX DR)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,539,425Total Current Est 

06/24/2019Current Est Date

 725,050

 1,158,975

 655,400

0649

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/1996

09/04/2015

09/04/2015

09/12/2017

09/12/2017

09/24/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 807,160.00  0.00  0.00  0.00  0.00  0.00  0.00  807,160.00 Revenue Sharing Funds
 648,925.00  0.00  0.00  0.00  0.00  0.00  0.00  648,925.00 Telecommunications
 932,759.00  0.00  0.00  0.00  0.00  0.00  0.00  932,759.00.RSTP (STP Regional)

 39,875.00  0.00  0.00  0.00  0.00  0.00  0.00  39,875.00Accounts Receivable
 536,792.00  0.00  0.00  0.00  0.00  0.00  0.00  536,792.00Formula - Secondary

 26,701.00  0.00  0.00  0.00  0.00  0.00  0.00  26,701.00Residue Parcel Revenue
 2,992,212.00 2,992,212.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,992,212.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$655,400

$725,050

$1,158,975

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/02/2019

Total  2,539,424.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017179UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/13/1996 06/13/1996 06/25/1996 06/25/1996

17E Environmental Review Process (ERP) 09/04/2012 09/04/2012 09/25/2012 09/25/2012

22 Scope Project 10/10/1996 10/10/1996 04/02/1997 04/02/1997

25 Draft Environmental Document or CE 11/25/2013 11/25/2013 12/06/2013 12/06/2013

34F Furnish Final Soils Survey 02/28/2014 02/28/2014 08/11/2014 08/11/2014

43 Furnish Utility Field Inspection Plans 01/26/2015 01/26/2015 01/26/2015 01/26/2015

43X Utility Field Inspection (UFI) Date 03/03/2015 03/03/2015 03/03/2015 03/03/2015

48 Conduct Location/Design Public Hearing 01/20/2014 01/20/2014 07/22/2014 07/22/2014

49 Adopt Location/Design 05/05/2014 05/05/2014 08/05/2014 08/05/2014

49X Location and Design Approval Date 04/03/2015 04/03/2015 04/03/2015 04/03/2015

51 Furnish Approved R/W & UT Plans 12/10/2014 12/10/2014 09/11/2015 09/11/2015

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/14/2015 09/14/2015 07/03/2017 07/03/2017

51X R/W&UT Plan Date 09/14/2015 09/14/2015 09/14/2015 09/14/2015

52 Authorize R/W & UT Funds 08/24/2015 08/24/2015 09/04/2015 09/04/2015

52X R/W&UT Authorization Date 09/24/2015 09/24/2015 09/24/2015 09/24/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/11/2015 09/11/2015 09/24/2015 09/24/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/24/2015 09/24/2015 09/24/2015 09/24/2015

65C Field Inspection Constructability Review 12/03/2014 12/03/2014 12/19/2014 12/19/2014

65F Plan Design/Field Inspection 07/28/2014 07/28/2014 12/03/2014 12/03/2014

65P Plan Design/Pre-Advertisement Conference 03/21/2017 03/21/2017 05/10/2017 05/10/2017

65X Field Inspection Team Meeting Date 01/23/2015 01/23/2015   

67 Clear Utility Agreements 09/24/2015 09/24/2015 04/11/2017 04/11/2017

67U Utility Relocations by Owners 08/01/2016 08/01/2016 09/08/2017 09/08/2017

69 Acquire Right of Way 09/24/2015 09/24/2015 08/03/2016 08/03/2016

69X Right of Way/Utility Certification Date 07/25/2017 07/25/2017 07/25/2017 07/25/2017

70S Utility Stakeout ���Survey 10/28/2016 10/28/2016 08/22/2017 08/22/2017

71 Approved Construction Plans 07/03/2017  no date 08/15/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/17/2017 04/17/2017 05/09/2017 05/09/2017

71X Pre-Advertisement Conference Date 05/10/2017 05/10/2017 05/10/2017 05/10/2017

72 Prepare for Advertisement 07/06/2017 07/06/2017 08/16/2017 08/16/2017

72B Biddability Review 07/26/2017 07/26/2017 08/02/2017 08/02/2017

72X Plan Submission Date 08/08/2017 08/08/2017 08/08/2017 08/08/2017

79 Construction Funding Review/Authorization of 
Funds

06/23/2017 06/23/2017 08/16/2017 08/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2017 09/12/2017 09/12/2017 09/12/2017

82 Conduct Bid Opening 10/25/2017 10/25/2017 11/16/2017 11/16/2017

84 Award Contract 11/16/2017 11/16/2017 11/16/2017 11/16/2017

91 Administer Contract 03/12/2018 03/12/2018 09/17/2018 09/24/2018

95 District Project Closeout 02/04/2020  no date 04/28/2020  no date

96 Central Office Project Closeout 06/16/2020  no date 10/16/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0651-020-R45Proj:

UPC: 107082

PC: Brian.Lokker

Project Purpose:

PM: BARB SMITH

Description: RTE 651 - ADD SIDEWALK

RTE 651 INSTALL NEW SIDEWALK; FY16 REVS CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 2290 (BELRUN RD)From:

RTE 2278 (LAMPLIGHTER DR)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 402,598Total Current Est 

01/05/2018Current Est Date

 74,264

 302,644

 25,690

0651

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/08/2015

10/08/2015

10/08/2015

07/14/2016

07/14/2016

07/06/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 626.00  0.00  0.00  0.00  0.00  0.00  0.00  626.00 Local Project Contributions
 402,600.00  0.00  0.00  0.00  0.00  0.00  0.00  402,600.00 Revenue Sharing Funds

 403,226.00 403,226.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 403,226.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,845

$37,132

$151,322

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/08/2017

Total  201,299.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2016

Construction Completed:

Construction Started:

07/06/2017

08/24/2016



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107082UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 10/08/2015 10/08/2015 10/08/2015 10/08/2015

17E Environmental Review Process (ERP) 03/03/2015 03/03/2015 03/17/2015 03/17/2015

22 Scope Project 02/03/2015 02/03/2015 07/22/2015 07/22/2015

33 Final Environmental Document 09/02/2016 09/02/2016 09/02/2016 09/02/2016

33X Final Environmental Document Date 09/02/2016  no date 09/02/2016  no date

36P Plan Design Public Hearing 06/26/2015 06/26/2015 07/14/2015 07/14/2015

52 Authorize R/W & UT Funds 10/08/2015 10/08/2015 10/08/2015 10/08/2015

52X R/W&UT Authorization Date 10/08/2015 10/08/2015 10/08/2015 10/08/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/19/2015 10/19/2015 10/19/2015 10/19/2015

65F Plan Design/Field Inspection 07/07/2015 07/07/2015 07/07/2015 07/07/2015

72X Plan Submission Date 10/20/2015  no date 10/20/2015  no date

79 Construction Funding Review/Authorization of 
Funds

03/31/2016 03/31/2016 03/31/2016 03/31/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2016 07/14/2016 07/14/2016 07/14/2016

84 Award Contract 08/24/2016 08/24/2016 08/24/2016 08/24/2016

91 Administer Contract 08/24/2016 08/24/2016 07/06/2017 07/06/2017

95 District Project Closeout 07/07/2017  no date 09/21/2017  no date

96 Central Office Project Closeout 09/22/2017  no date 12/20/2017  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0651-020-R83Proj:

UPC: 108644

PC: Brian.Lokker

Project Purpose:

PM: Nate Mathis

Description: RTE 651 (Belmont Rd, Whitepine-Courthouse) - RECONSTRUCTION

RECONSTRUCTION TO IMPROVE TWO-LANE ROAD.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI E RTE 604 (COURTHOUSE RD)From:

0.01 MI W RTE 701 (WHITEPINE ROAD)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,638,248Total Current Est 

12/02/2019Current Est Date

 700,000

 2,338,248

 600,000

0651

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2016

02/07/2018

02/07/2018

02/27/2019

02/27/2019

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,638,248.00  0.00  0.00  0.00  0.00  0.00  0.00  3,638,248.00 Revenue Sharing Funds
 3,638,248.00 3,638,248.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,638,248.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$240,571

$76,720

$219,746

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  537,036.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/15/2019

Construction Completed:

Construction Started: 02/03/2020



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108644UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/07/2016 10/07/2016 10/07/2016 10/07/2016

12 Authorize Preliminary Engineering 10/12/2016 10/12/2016 10/12/2016 10/12/2016

17E Environmental Review Process (ERP) 04/10/2017 04/10/2017 04/11/2017 04/11/2017

22 Scope Project 05/01/2017 05/01/2017 09/15/2017 09/15/2017

33 Final Environmental Document 04/09/2017 04/09/2017 04/10/2017 04/09/2017

52 Authorize R/W & UT Funds 08/29/2018 02/02/2018 09/19/2018 02/07/2018

52X R/W&UT Authorization Date 09/20/2018 02/07/2018 09/20/2018 02/07/2018

65F Plan Design/Field Inspection 09/18/2017 09/18/2017 08/28/2018 09/18/2017

69 Acquire Right of Way 09/21/2018 02/08/2018 07/05/2019 09/25/2018

69X Right of Way/Utility Certification Date 07/09/2019 07/09/2019 07/22/2019 07/09/2019

72X Plan Submission Date 07/08/2019 07/08/2019 07/08/2019 07/08/2019

79 Construction Funding Review/Authorization of 
Funds

07/09/2019 03/07/2019 07/22/2019 03/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/23/2019 02/27/2019 08/19/2019 02/27/2019

84 Award Contract 08/20/2019 09/20/2019 12/02/2019 11/15/2019

91 Administer Contract 10/01/2019 02/03/2020 10/15/2020  no date

95 District Project Closeout 10/16/2020  no date 02/24/2021  no date

96 Central Office Project Closeout 02/25/2021  no date 05/19/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0652-020-R50Proj:

UPC: 107087

PC: Brian.Lokker

Project Purpose:

PM: Chessa Faulkner

Description: RTE 652 (Otterdale Rd./Old Hundred Rd.) - ROUNDABOUT

RTE 652 - CONSTRUCT ROUNDABOUT; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.104 MI W INT. RTE 667 (OTTERDALE ROAD)From:

0.096 MI E INT. RTE 667 (OTTERDALE ROAD)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,150,000Total Current Est 

03/04/2020Current Est Date

 1,000,000

 4,550,000

 600,000

0652

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/02/2015

07/27/2018

07/27/2018

10/17/2019

10/17/2019

04/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00 Local Project Contributions
 3,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,800,000.00 Revenue Sharing Funds

 5,000,000.00 5,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$302,556

$129,213

$181,713

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  613,480.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/22/2020

Construction Completed:

Construction Started: 02/22/2020



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107087UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 11/02/2015 11/02/2015 11/02/2015 11/02/2015

17E Environmental Review Process (ERP) 11/25/2015 11/25/2015 11/25/2015 12/04/2015

22 Scope Project 11/27/2017 11/27/2017 12/22/2017 12/22/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/17/2017 01/18/2017

49 Adopt Location/Design 06/11/2018 06/11/2018 08/14/2018 06/11/2018

52 Authorize R/W & UT Funds 08/24/2018 07/25/2018 09/07/2018 07/27/2018

52X R/W&UT Authorization Date 09/10/2018 07/27/2018 09/10/2018 07/27/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/11/2018 08/07/2018 09/11/2018 08/07/2018

65F Plan Design/Field Inspection 12/25/2017 06/11/2018 08/23/2018 06/11/2018

67U Utility Relocations by Owners 08/09/2019 07/08/2019 10/01/2019 02/21/2020

69 Acquire Right of Way 09/12/2018 07/27/2018 08/08/2019 06/24/2019

72X Plan Submission Date 10/02/2019 08/08/2019 10/02/2019 08/08/2019

79 Construction Funding Review/Authorization of 
Funds

10/03/2019 09/06/2019 10/16/2019 09/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/17/2019 10/17/2019 10/30/2019 10/17/2019

84 Award Contract 10/31/2019 10/18/2019 02/28/2020 01/22/2020

91 Administer Contract 03/02/2020 02/22/2020 12/30/2020  no date

95 District Project Closeout 12/31/2020  no date 05/06/2021  no date

96 Central Office Project Closeout 05/07/2021  no date 08/02/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0654-020-R82Proj:

UPC: 108641

PC: Brian.Lokker

Project Purpose:

PM: Nate Mathis

Description: RTE 654 (Bailey Br Rd, Spring Rn-Sunday Sil) - SPOT WIDENING

MINOR HORIZONTAL CURVE REALIGNMENT AND EASTBOUND SHOULDER WIDENING. FY17 REVENUE 
SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.017 MI N SPRING RUN ROADFrom:

0.487 MI N SPRING RUN ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,820,206Total Current Est 

11/26/2019Current Est Date

 450,000

 2,750,206

 620,000

0654

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2016

05/25/2018

05/25/2018

02/27/2019

02/27/2019

10/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,820,207.00  0.00  0.00  0.00  0.00  0.00  0.00  3,820,207.00 Revenue Sharing Funds
 3,820,207.00 3,820,207.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,820,207.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$240,821

$98,639

$431,691

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  771,151.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/15/2019

Construction Completed:

Construction Started: 02/10/2020



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108641UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/06/2016 10/06/2016 10/06/2016 10/06/2016

12 Authorize Preliminary Engineering 12/08/2016 12/08/2016 12/08/2016 12/08/2016

17E Environmental Review Process (ERP) 04/10/2017 04/10/2017 04/11/2017 04/11/2017

22 Scope Project 05/01/2017 05/01/2017 09/15/2017 09/15/2017

33 Final Environmental Document 04/09/2017 04/09/2017 04/09/2017 04/09/2017

52 Authorize R/W & UT Funds 08/29/2018 05/16/2018 09/19/2018 05/25/2018

52X R/W&UT Authorization Date 09/20/2018 05/29/2018 09/20/2018 05/29/2018

65F Plan Design/Field Inspection 09/18/2017 09/18/2017 08/28/2018 09/18/2017

69 Acquire Right of Way 09/21/2018 05/31/2018 07/05/2019 09/11/2018

69X Right of Way/Utility Certification Date 07/09/2019 07/10/2019 07/22/2019 07/10/2019

72X Plan Submission Date 07/08/2019 09/12/2018 07/08/2019 04/02/2019

79 Construction Funding Review/Authorization of 
Funds

07/09/2019 03/07/2019 07/22/2019 03/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/23/2019 02/27/2019 08/19/2019 02/27/2019

84 Award Contract 08/20/2019 09/20/2019 12/02/2019 11/15/2019

91 Administer Contract 12/03/2019 02/10/2020 12/17/2020  no date

95 District Project Closeout 12/18/2020  no date 04/22/2021  no date

96 Central Office Project Closeout 04/23/2021  no date 07/19/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0663-020-R81Proj:

UPC: 108639

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: #SMART18 - ELKHARDT RD - ROADWAY, PEDESTRIAN, & BIKE 
IMPROVE

IMPROVE SIGHT DISTANCE AT INT. ELKHARDT/STARLIGHT, MINOR WIDENING, PEDESTRIAN 
IMPROVEMENTS. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.345 miles W RTE 733 (RUTHERS ROAD)From:

0.000 miles W RTE 733 (RUTHERS ROAD)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,044,000Total Current Est 

07/07/2020Current Est Date

 905,000

 3,716,000

 423,000

0663

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2016

03/25/2019

03/25/2019

03/16/2021

03/16/2021

07/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 647,704.00  440,496.00  1,860,280.00  0.00  0.00  0.00  0.00  2,948,480.00 HB1887 - HPP (1)
 920,300.00  0.00  0.00  0.00  0.00  0.00  0.00  920,300.00 Local Project Contributions

 1,161,520.00  0.00  0.00  0.00  0.00  0.00  0.00  1,161,520.00 Revenue Sharing Funds
 5,030,300.00 2,729,524.00  440,496.00  1,860,280.00  0.00  0.00  0.00  0.00Total:

 5,030,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$249,698

$172,432

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  422,129.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108639UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/06/2016 10/06/2016 10/06/2016 10/06/2016

12 Authorize Preliminary Engineering 12/08/2016 12/08/2016 12/08/2016 12/08/2016

17E Environmental Review Process (ERP) 12/07/2017 12/07/2017 08/13/2018 01/09/2018

22 Scope Project 05/01/2017 05/01/2017 10/13/2017 10/13/2017

25 Draft Environmental Document or CE 06/22/2017 02/15/2018 11/02/2017 09/04/2018

33 Final Environmental Document 12/07/2017 12/07/2017 12/07/2017 12/07/2017

49 Adopt Location/Design 05/22/2018 05/22/2018 06/11/2018 01/03/2019

52 Authorize R/W & UT Funds 06/11/2018 03/19/2019 06/29/2018 03/25/2019

52X R/W&UT Authorization Date 07/02/2018 03/26/2019 08/13/2018 03/26/2019

65F Plan Design/Field Inspection 10/17/2017 10/17/2017 06/08/2018 06/08/2018

67U Utility Relocations by Owners 02/18/2020 02/13/2020 03/01/2021  no date

69 Acquire Right of Way 08/14/2018 04/12/2019 04/22/2021 02/12/2020

69X Right of Way/Utility Certification Date 04/26/2021  no date 05/07/2021  no date

72X Plan Submission Date 04/23/2021  no date 04/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/26/2021  no date 05/07/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2021  no date 06/07/2021  no date

84 Award Contract 06/08/2021  no date 07/19/2021  no date

91 Administer Contract 07/20/2021  no date 09/23/2022  no date

95 District Project Closeout 09/26/2022  no date 02/01/2023  no date

96 Central Office Project Closeout 02/02/2023  no date 04/27/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0668-020-R36Proj:

UPC: 112974

PC: Cynthia.Crouch

Project Purpose:

PM: Nate Mathis

Description: RTE 668 (Woolridge Road, Rt 288-Old Hundred Road) Extension

Tier 2 project. Extend Woolridge Road between Route 288 and Old Hundred Road to include intersection 
improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.299 MII South of Rte 652From:

0.435 MI North of Rte 288To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 49,000,000Total Current Est 

07/06/2020Current Est Date

 1,000,000

 43,000,000

 5,000,000

0668

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2018

02/23/2022

02/23/2022

05/30/2024

05/30/2024

02/02/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,773,294.00  0.00  0.00  0.00  0.00  0.00  0.00  14,773,294.00 Local Project Contributions
 901,058.00  425,648.00  0.00  0.00  0.00  0.00  0.00  1,326,706.00 Revenue Sharing Funds

 16,100,000.00 15,674,352.00  425,648.00  0.00  0.00  0.00  0.00  0.00Total:

 16,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$152,217

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  152,216.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112974UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/25/2018 07/18/2020

12 Authorize Preliminary Engineering 09/26/2018 08/07/2018 09/28/2018 08/14/2018

17E Environmental Review Process (ERP) 10/01/2018 03/06/2019 01/23/2019 04/17/2019

22 Scope Project 10/01/2018 08/15/2018 01/31/2020  no date

25 Draft Environmental Document or CE 01/24/2019 02/19/2019 05/16/2019 02/19/2019

49 Adopt Location/Design  no date  no date  no date  no date

52 Authorize R/W & UT Funds 10/08/2020  no date 10/29/2020  no date

52X R/W&UT Authorization Date 10/30/2020  no date 10/30/2020  no date

65F Plan Design/Field Inspection  no date  no date  no date  no date

67U Utility Relocations by Owners  no date  no date  no date  no date

69 Acquire Right of Way 11/02/2020  no date 06/29/2022  no date

69X Right of Way/Utility Certification Date 07/01/2022  no date 07/15/2022  no date

70 Obtain Environmental Permits 05/17/2019  no date 01/24/2020  no date

72X Plan Submission Date 06/30/2022  no date 06/30/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2022  no date 07/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/18/2022  no date 08/12/2022  no date

84 Award Contract 08/15/2022  no date 12/09/2022  no date

91 Administer Contract 12/12/2022  no date 12/27/2023  no date

95 District Project Closeout 12/28/2023  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 08/01/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0670-020-823Proj:

UPC: 112713

PC: Rebecca.Worley

Project Purpose:

PM: Barb Smith

Description: RTE 670 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 652From:

0.5 MI W RTE 652To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,000Total Current Est 

08/22/2019Current Est Date

 0

 75,000

 5,000

0670

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2019

03/09/2020

03/09/2020

10/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 42,949.00  22,483.00  0.00  0.00  0.00  0.00  0.00  65,432.00 CTB Formula
 0.00  0.00  14,568.00  0.00  0.00  0.00  0.00  14,568.00 HB1887 - DGP (2)

 80,000.00 42,949.00  22,483.00  14,568.00  0.00  0.00  0.00  0.00Total:

 80,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,092

$0

$48,802

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  49,893.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112713UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019  no date 07/01/2019  no date

22 Scope Project 07/02/2019  no date 03/06/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2020  no date 03/09/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/11/2020  no date 10/23/2020  no date

84 Award Contract 03/10/2020  no date 03/10/2020  no date

91 Administer Contract 03/11/2020  no date 10/23/2020  no date

95 District Project Closeout 10/26/2020  no date 01/26/2021  no date

96 Central Office Project Closeout 01/27/2021  no date 05/28/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0672-020-R17Proj:

UPC: 105676

PC: Brian.Lokker

Project Purpose:

PM: Steve Adams

Description: RTE 672 - ROUNDABOUT

Construct a roundabout on Rte. 672, Arch Road at its intersection with Arboretum Parkway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.120 mi. S RTE 955 (Arboretum Pkwy)From:

0.156 mi. N RTE 955 (Arboretum Pkwy)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,142,396Total Current Est 

12/10/2018Current Est Date

 108,816

 2,550,306

 483,274

0672

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2014

05/02/2016

05/02/2016

05/15/2017

05/15/2017

05/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,147,226.00  0.00  0.00  0.00  0.00  0.00  0.00  3,147,226.00 Revenue Sharing Funds
 3,147,226.00 3,147,226.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,147,226.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$241,637

$54,408

$1,277,571

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2019

Total  1,573,615.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/22/2017

Construction Completed:

Construction Started:

05/16/2018

06/22/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105676UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2014 07/07/2014 07/07/2014 07/07/2014

12 Authorize Preliminary Engineering 07/07/2014 07/07/2014 07/07/2014 07/07/2014

17E Environmental Review Process (ERP) 09/15/2014 09/15/2014 09/16/2014 09/16/2014

18 State Environmental Review Process (SERP) 09/16/2014 09/16/2014 11/13/2014 11/13/2014

22 Scope Project 03/24/2015 03/24/2015 05/06/2015 05/06/2015

22X Scoping Team Meeting Date 07/01/2014 07/01/2014 07/01/2014 07/01/2014

24 Determine Permits Needed 09/17/2014 09/17/2014 09/18/2014 09/18/2014

29X Public Information Meeting 01/13/2016 01/13/2016 01/13/2016 01/13/2016

52 Authorize R/W & UT Funds 04/28/2016 04/28/2016 05/02/2016 05/02/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/04/2016 05/04/2016 05/04/2016 05/04/2016

79 Construction Funding Review/Authorization of 
Funds

07/06/2017 07/06/2017 08/31/2017 08/31/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2017 05/15/2017 05/15/2017 05/15/2017

84 Award Contract 06/22/2017 06/22/2017 06/22/2017 06/22/2017

91 Administer Contract 06/22/2017 06/22/2017 06/25/2018 05/16/2018

95 District Project Closeout 07/31/2018  no date 10/24/2018  no date

96 Central Office Project Closeout 01/31/2019  no date 06/04/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0685-020-P61Proj:

UPC: 115807

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 685 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.17 MI E RTE 652From:

0.11 MI S RTE 60To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 117,000Total Current Est 

02/25/2020Current Est Date

 0

 117,000

 0

0685

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2020

07/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 117,000.00  0.00  0.00  0.00  0.00  0.00  0.00  117,000.00 Telecommunications
 117,000.00 117,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 117,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$14,687

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  14,686.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115807UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/25/2019 11/25/2019 11/25/2019 11/25/2019

22 Scope Project 02/17/2020 02/17/2020 02/24/2020 02/24/2020

24 Determine Permits Needed 11/26/2019 11/26/2019 12/02/2019 12/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/06/2019 12/06/2019 12/06/2019 12/06/2019

65F Plan Design/Field Inspection 02/24/2020 02/24/2020 02/25/2020 02/25/2020

66 Environmental Reevaluation 11/25/2019 11/25/2019 11/25/2019 11/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/06/2019 12/06/2019 12/06/2019 12/06/2019

79 Construction Funding Review/Authorization of 
Funds

08/03/2020  no date 10/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020  no date 10/13/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2020  no date 07/07/2021  no date

95 District Project Closeout 07/08/2021  no date 09/30/2021  no date

96 Central Office Project Closeout 10/01/2021  no date 02/10/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0707-020-P70Proj:

UPC: 115814

PC: Rebecca.Worley

Project Purpose:

PM: Barb Smith

Description: RTE 707 LE GORDON DRIVE

RURAL ADDITION - RECONSTRUCT AND SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 695From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 45,000Total Current Est 

06/25/2019Current Est Date

 0

 45,000

 0

0707

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2021

01/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 26,960.00  18,040.00  0.00  0.00  0.00  0.00  0.00  45,000.00 Telecommunications
 45,000.00 26,960.00  18,040.00  0.00  0.00  0.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115814UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/09/2021  no date 07/22/2021  no date

22 Scope Project 07/08/2021  no date 07/21/2021  no date

24 Determine Permits Needed 07/23/2021  no date 08/05/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/02/2021  no date 09/16/2021  no date

65F Plan Design/Field Inspection 07/22/2021  no date 09/16/2021  no date

66 Environmental Reevaluation 08/06/2021  no date 08/12/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/22/2021  no date 09/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/02/2021  no date 09/16/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2021  no date 09/17/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/20/2021  no date 01/26/2022  no date

95 District Project Closeout 01/27/2022  no date 04/21/2022  no date

96 Central Office Project Closeout 04/22/2022  no date 08/24/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0711-020-R52Proj:

UPC: 107089

PC: Brian.Lokker

Project Purpose:

PM: BRENT EPPS

Description: RTE 711 - MAJOR WIDENING

RTE 711 - WIDENING FROM 2 TO 4 LANES; FY16 REVS CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.698 MI W RTE 4193 (ROBIOUS FOREST WY)From:

0.013 MI W RTE 4193 (ROBIOUS FOREST WY)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,719,000Total Current Est 

04/07/2020Current Est Date

 635,252

 5,492,630

 591,118

0711

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/02/2015

04/11/2017

04/11/2017

01/31/2018

01/31/2018

12/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,719,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,719,000.00 Revenue Sharing Funds
 6,719,000.00 6,719,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,719,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$295,559

$317,626

$2,672,068

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/14/2020

Total  3,285,253.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/15/2018

Construction Completed:

Construction Started:

12/02/2019

04/06/2018



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107089UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 11/02/2015 11/02/2015 11/02/2015 11/02/2015

17E Environmental Review Process (ERP) 11/17/2015 11/17/2015 12/03/2015 12/04/2015

22 Scope Project 03/28/2017 03/28/2017 03/28/2017 03/28/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/17/2017 01/18/2017

36P Plan Design Public Hearing 11/02/2016 11/02/2016 11/02/2016 11/02/2016

52 Authorize R/W & UT Funds 04/17/2017 04/03/2017 04/28/2017 04/11/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/01/2017 04/24/2017 05/01/2017 04/24/2017

69 Acquire Right of Way  no date 04/25/2017  no date 11/10/2017

79 Construction Funding Review/Authorization of 
Funds

05/31/2018 02/02/2018 06/27/2018 02/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/28/2018 01/31/2018 06/28/2018 01/31/2018

84 Award Contract 06/29/2018 03/15/2018 06/29/2018 03/15/2018

91 Administer Contract 07/02/2018 04/06/2018 03/25/2019 12/02/2019

95 District Project Closeout 03/26/2019  no date 07/26/2019  no date

96 Central Office Project Closeout 07/29/2019  no date 10/22/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0720-020-R80Proj:

UPC: 104290

PC: Brian.Lokker

Project Purpose:

PM: BRENT EPPS

Description: RTE 720 - WIDEN TO 4 LANES

WIDEN TO 4 LANES WITH CURB, GUTTER AND SIDEWALKS. Rev Sh FY 14.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 mi. W of Rte. 3970 (Evergreen Pkwy)From:

0.06 mi. E of Rte. 2780 (Spirea Rd)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,105,337Total Current Est 

06/18/2018Current Est Date

 1,956,137

 7,130,104

 1,019,096

0720

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2013

07/23/2015

07/23/2015

08/22/2017

08/22/2017

11/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 610,495.00  0.00  0.00  0.00  0.00  0.00  0.00  610,495.00 Local Project Contributions
 8,494,842.00  0.00  0.00  0.00  0.00  0.00  0.00  8,494,842.00 Revenue Sharing Funds
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Telecommunications

 10,105,337.00 10,105,337.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,105,337.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$509,548

$298,770

$2,866,946

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,675,263.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/26/2017

Construction Completed:

Construction Started: 10/27/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104290UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/19/2013 06/19/2013 07/01/2013 07/01/2013

12 Authorize Preliminary Engineering 07/09/2013 07/09/2013 07/09/2013 07/09/2013

17E Environmental Review Process (ERP) 02/13/2014 02/13/2014 03/14/2014 03/14/2014

18 State Environmental Review Process (SERP) 02/13/2014 02/13/2014 04/30/2014 04/30/2014

22 Scope Project 08/29/2014 08/29/2014 09/23/2014 09/23/2014

22X Scoping Team Meeting Date 06/20/2013 06/20/2013 06/20/2013 06/20/2013

24 Determine Permits Needed 02/25/2014 02/25/2014 03/05/2014 03/05/2014

52 Authorize R/W & UT Funds 07/23/2015 07/23/2015 07/23/2015 07/23/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/04/2015 08/04/2015 08/04/2015 08/04/2015

79 Construction Funding Review/Authorization of 
Funds

01/08/2018 01/08/2018 01/11/2018 01/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/22/2017 08/22/2017 08/22/2017 08/22/2017

84 Award Contract 10/26/2017 10/26/2017 10/26/2017 10/26/2017

91 Administer Contract 10/27/2017 10/27/2017 11/27/2019  no date

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 06/01/2020  no date 10/01/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0720-020-R18Proj:

UPC: 105674

PC: Brian.Lokker

Project Purpose:

PM: Brent Epps

Description: RTE 720 - MAJOR WIDENING

WIDENING FROM 2 TO 4 LANES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.310 MI E RTE 288From:

0.042 MI E RTE 3970 (EVERGREEN PKWY)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,552,890Total Current Est 

07/23/2018Current Est Date

 873,606

 6,865,890

 813,394

0720

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2014

04/11/2016

04/11/2016

08/22/2017

08/22/2017

11/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,552,890.00  0.00  0.00  0.00  0.00  0.00  0.00  8,552,890.00 Revenue Sharing Funds
 8,552,890.00 8,552,890.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,552,890.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$406,697

$201,684

$2,612,866

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,221,246.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/26/2017

Construction Completed:

Construction Started: 10/27/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105674UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2014 07/07/2014 07/07/2014 07/07/2014

12 Authorize Preliminary Engineering 07/07/2014 07/07/2014 07/15/2014 07/15/2014

17E Environmental Review Process (ERP) 10/03/2014 10/03/2014 12/02/2014 12/02/2014

18 State Environmental Review Process (SERP) 10/06/2014 10/06/2014 12/02/2014 12/02/2014

22 Scope Project 02/04/2016 02/04/2016 03/29/2016 03/29/2016

22X Scoping Team Meeting Date 06/26/2014 06/26/2014 06/26/2014 06/26/2014

24 Determine Permits Needed 10/08/2014 10/08/2014 11/24/2014 11/24/2014

47X Willingness Posted Date 01/13/2016 01/13/2016 01/13/2016 01/13/2016

52 Authorize R/W & UT Funds 04/08/2016 04/08/2016 04/11/2016 04/11/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/14/2016 04/14/2016 04/14/2016 04/14/2016

79 Construction Funding Review/Authorization of 
Funds

12/05/2017 12/05/2017 12/11/2017 12/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/22/2017 08/22/2017 08/22/2017 08/22/2017

84 Award Contract 10/26/2017 10/26/2017 10/26/2017 10/26/2017

91 Administer Contract 10/27/2017 10/27/2017 11/27/2019  no date

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 03/02/2020  no date 07/01/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0726-020-856Proj:

UPC: 115783

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: Rivermont Road Sidewalk

Construct 5-ft concrete sidewalk behind the ditch on the no. side along Rivermont Rd from Walnut Dr to Enon Church 
Rd and on Enon Church Rd to the exiting concrete path into Enon Library (approximately 165 feet north of Rivermont 
Road).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Enon Church RdFrom:

Walnut DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,152,000Total Current Est 

07/07/2020Current Est Date

 351,000

 642,000

 159,000

0726

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/18/2022

08/22/2024

08/22/2024

03/18/2026

03/18/2026

07/28/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  159,000.00  351,000.00  642,000.00  1,152,000.00 MAP21 RSTP
 1,152,000.00 0.00  0.00  0.00  0.00  159,000.00  351,000.00  642,000.00Total:

 1,152,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115783UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2022  no date 09/26/2022  no date

12 Authorize Preliminary Engineering 09/27/2022  no date 10/18/2022  no date

17E Environmental Review Process (ERP) 10/19/2022  no date 02/09/2023  no date

22 Scope Project 10/19/2022  no date 08/31/2023  no date

25 Draft Environmental Document or CE 02/10/2023  no date 06/05/2023  no date

47X Willingness Posted Date 07/19/2023  no date 07/19/2023  no date

52 Authorize R/W & UT Funds 08/02/2024  no date 08/22/2024  no date

52X R/W&UT Authorization Date 09/09/2024  no date 09/09/2024  no date

65F Plan Design/Field Inspection 10/09/2023  no date 08/01/2024  no date

67U Utility Relocations by Owners 07/01/2025  no date 01/15/2026  no date

69 Acquire Right of Way 09/10/2024  no date 06/30/2025  no date

69X Right of Way/Utility Certification Date 01/21/2026  no date 02/03/2026  no date

70 Obtain Environmental Permits 06/06/2023  no date 02/12/2024  no date

72X Plan Submission Date 01/20/2026  no date 01/20/2026  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2026  no date 02/10/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2026  no date 03/18/2026  no date

84 Award Contract 06/05/2026  no date 06/05/2026  no date

91 Administer Contract 07/14/2026  no date 07/28/2027  no date

95 District Project Closeout 09/10/2027  no date 01/25/2028  no date

96 Central Office Project Closeout 01/26/2028  no date 04/19/2028  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0729-020-P62Proj:

UPC: 115808

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 729 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.67 MI E RTE 605From:

Rte 605To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 105,000Total Current Est 

06/24/2019Current Est Date

 0

 105,000

 0

0729

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2022

02/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 105,000.00  0.00  0.00  0.00  0.00  0.00  0.00  105,000.00 Telecommunications
 105,000.00 105,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 105,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115808UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/09/2022  no date 08/22/2022  no date

22 Scope Project 08/08/2022  no date 08/19/2022  no date

24 Determine Permits Needed 08/23/2022  no date 09/06/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/04/2022  no date 10/18/2022  no date

65F Plan Design/Field Inspection 08/22/2022  no date 10/18/2022  no date

66 Environmental Reevaluation 09/07/2022  no date 09/13/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/22/2022  no date 10/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/04/2022  no date 10/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/19/2022  no date 10/19/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/20/2022  no date 02/27/2023  no date

95 District Project Closeout 02/28/2023  no date 05/22/2023  no date

96 Central Office Project Closeout 05/23/2023  no date 09/25/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0745-020-P66Proj:

UPC: 115813

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 745 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.5 MI N RTE 653From:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 105,000Total Current Est 

06/25/2019Current Est Date

 0

 105,000

 0

0745

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2026

04/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  19,898.00  18,607.00  18,607.00  57,112.00 HB1887 - DGP (2)
 57,112.00 0.00  0.00  0.00  0.00  19,898.00  18,607.00  18,607.00Total:

 57,112.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115813UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2026  no date 10/15/2026  no date

22 Scope Project 10/01/2026  no date 10/14/2026  no date

24 Determine Permits Needed 10/16/2026  no date 10/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/02/2026  no date 12/15/2026  no date

65F Plan Design/Field Inspection 10/15/2026  no date 12/15/2026  no date

66 Environmental Reevaluation 11/02/2026  no date 11/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2026  no date 12/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2026  no date 12/15/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2026  no date 12/16/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/17/2026  no date 04/21/2027  no date

95 District Project Closeout 04/22/2027  no date 07/16/2027  no date

96 Central Office Project Closeout 07/19/2027  no date 11/19/2027  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0746-020-826Proj:

UPC: 112660

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: RTE 746 (N. Enon Ch Rd, Rt 10-Meadowville Tech Pk)  WIDENING

Widen from 2-4 lanes from Meadowville Technology Parkway to Route 10

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 10From:

Meadowville Technology ParkwayTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,214,960Total Current Est 

07/07/2020Current Est Date

 922,460

 2,635,600

 656,900

0746

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2021

05/02/2023

05/02/2023

04/01/2024

04/01/2024

07/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  528,450.00  300,910.00  1,050,000.00  800,000.00  2,679,360.00 MAP21 RSTP
 2,679,360.00 0.00  0.00  0.00  528,450.00  300,910.00  1,050,000.00  800,000.00Total:

 2,679,360.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112660UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 09/24/2021  no date

12 Authorize Preliminary Engineering 09/27/2021  no date 09/29/2021  no date

17E Environmental Review Process (ERP) 09/30/2021  no date 01/24/2022  no date

22 Scope Project 09/30/2021  no date 12/22/2022  no date

33 Final Environmental Document 01/25/2022  no date 05/17/2022  no date

52 Authorize R/W & UT Funds 04/12/2023  no date 05/02/2023  no date

52X R/W&UT Authorization Date 05/03/2023  no date 05/03/2023  no date

65F Plan Design/Field Inspection 12/23/2022  no date 04/11/2023  no date

69 Acquire Right of Way 05/04/2023  no date 02/15/2024  no date

69X Right of Way/Utility Certification Date 02/20/2024  no date 03/04/2024  no date

72X Plan Submission Date 02/16/2024  no date 02/16/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/20/2024  no date 03/04/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2024  no date 04/01/2024  no date

84 Award Contract 04/02/2024  no date 06/18/2024  no date

91 Administer Contract 06/19/2024  no date 07/03/2025  no date

95 District Project Closeout 07/07/2025  no date 11/12/2025  no date

96 Central Office Project Closeout 11/13/2025  no date 02/12/2026  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0811-020-P63Proj:

UPC: 115810

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 811 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 604From:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,500Total Current Est 

06/25/2019Current Est Date

 0

 25,500

 0

0811

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2021

02/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 25,500.00  0.00  0.00  0.00  0.00  0.00  0.00  25,500.00 Telecommunications
 25,500.00 25,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 25,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115810UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/03/2021  no date 08/16/2021  no date

22 Scope Project 08/02/2021  no date 08/13/2021  no date

24 Determine Permits Needed 08/17/2021  no date 08/30/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/28/2021  no date 10/11/2021  no date

65F Plan Design/Field Inspection 08/16/2021  no date 10/11/2021  no date

66 Environmental Reevaluation 08/31/2021  no date 09/07/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/16/2021  no date 10/11/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2021  no date 10/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/13/2021  no date 02/18/2022  no date

95 District Project Closeout 02/22/2022  no date 05/16/2022  no date

96 Central Office Project Closeout 05/17/2022  no date 09/19/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0914-020-P65Proj:

UPC: 115812

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 914 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 649From:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 37,244Total Current Est 

06/25/2019Current Est Date

 0

 37,244

 0

0914

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2021

02/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  16,999.00  15,245.00  0.00  0.00  0.00  32,244.00 HB1887 - DGP (2)
 0.00  0.00  5,000.00  0.00  0.00  0.00  0.00  5,000.00 Telecommunications

 37,244.00 0.00  0.00  21,999.00  15,245.00  0.00  0.00  0.00Total:

 37,244.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115812UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/03/2021  no date 08/16/2021  no date

22 Scope Project 08/02/2021  no date 08/13/2021  no date

24 Determine Permits Needed 08/17/2021  no date 08/30/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/28/2021  no date 10/11/2021  no date

65F Plan Design/Field Inspection 08/16/2021  no date 10/11/2021  no date

66 Environmental Reevaluation 08/31/2021  no date 09/07/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/16/2021  no date 10/11/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2021  no date 10/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/13/2021  no date 02/18/2022  no date

95 District Project Closeout 02/22/2022  no date 05/16/2022  no date

96 Central Office Project Closeout 05/17/2022  no date 09/19/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

1007-020-P64Proj:

UPC: 115811

PC: Rebecca.Worley

Project Purpose:

PM:

Description: RTE 1007 - RURAL RUSTIC

RURAL RUSTIC - SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 1075From:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,000Total Current Est 

02/26/2020Current Est Date

 0

 60,000

 0

1007

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2020

07/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00 Telecommunications
 60,000.00 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 60,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$268

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  268.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115811UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/25/2019 11/25/2019 11/25/2019 11/25/2019

22 Scope Project 02/17/2020 02/17/2020 02/24/2020 02/24/2020

24 Determine Permits Needed 11/26/2019 11/26/2019 12/02/2019 12/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/06/2019 12/06/2019 12/06/2019 12/06/2019

65F Plan Design/Field Inspection 02/25/2020 02/25/2020 02/25/2020 02/25/2020

66 Environmental Reevaluation 11/25/2019 11/25/2019 11/25/2019 11/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/06/2019 12/06/2019 12/06/2019 12/06/2019

79 Construction Funding Review/Authorization of 
Funds

11/25/2019  no date 10/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020  no date 10/13/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2020  no date 07/07/2021  no date

95 District Project Closeout 07/08/2021  no date 09/30/2021  no date

96 Central Office Project Closeout 10/01/2021  no date 02/10/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

1502-020-R80Proj:

UPC: 108638

PC: Cynthia.Crouch

Project Purpose:

PM: Chessa Faulkner

Description: RTE 1502 (Ivywood Rd.-Ken Dr.) - SPOT WIDENING

SPOT WIDENING ON THE NORTH SIDE OF ECOFF AVENUE TO INCLUDE CURB & GUTTER AND SIDEWALK. 
FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.019 mi W of Rt. 1657 (Ivywood Rd)From:

0.767 mi E of Rt. 1657 (Ivywood Rd)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,169,005Total Current Est 

07/06/2020Current Est Date

 701,700

 4,789,891

 677,414

1502

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2016

08/02/2018

08/02/2018

01/29/2021

01/29/2021

03/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,150,002.00  0.00  0.00  0.00  0.00  0.00  0.00  1,150,002.00 Local Project Contributions
 4,429,998.00  0.00  0.00  0.00  0.00  0.00  0.00  4,429,998.00 Revenue Sharing Funds

 5,580,000.00 5,580,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,580,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$313,326

$150,135

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  463,460.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108638UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/06/2016 10/06/2016 10/06/2016 10/06/2016

12 Authorize Preliminary Engineering 12/08/2016 12/08/2016 12/08/2016 12/08/2016

17E Environmental Review Process (ERP) 04/12/2017 04/12/2017 04/13/2017 04/13/2017

22 Scope Project 07/12/2016 07/12/2016 12/20/2017 12/20/2017

33 Final Environmental Document 04/11/2017 04/11/2017 04/11/2017 04/11/2017

47X Willingness Posted Date  no date 01/31/2017  no date 12/10/2017

52 Authorize R/W & UT Funds 08/29/2018 07/25/2018 09/19/2018 08/02/2018

52X R/W&UT Authorization Date 09/20/2018 08/03/2018 09/20/2018 08/03/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date 07/30/2018  no date 08/07/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 08/07/2018  no date 08/07/2018

67 Clear Utility Agreements  no date 08/07/2018  no date 08/07/2018

67U Utility Relocations by Owners 07/15/2019 07/16/2019 07/31/2020  no date

69 Acquire Right of Way 09/21/2018 08/07/2018 07/05/2019 09/06/2019

69X Right of Way/Utility Certification Date 05/19/2020  no date 06/02/2020  no date

70 Obtain Environmental Permits 05/18/2020 05/01/2020 05/18/2020 05/01/2020

73 Process Relocations  no date 08/07/2018  no date 08/07/2018

79 Construction Funding Review/Authorization of 
Funds

05/19/2020  no date 06/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2020  no date 06/30/2020  no date

84 Award Contract 07/01/2020  no date 08/31/2020  no date

91 Administer Contract 09/01/2020  no date 08/30/2021  no date

95 District Project Closeout 08/31/2021  no date 01/05/2022  no date

96 Central Office Project Closeout 01/06/2022  no date 04/04/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

1661-020-869Proj:

UPC: 115773

PC: Rebecca.Worley

Project Purpose:

PM: Barb Smith

Description: RTE 1661 OMAHA STREET

RURAL ADDITION - RECONSTRUCT AND SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 1624From:

RTE 1661 TROYDALE RDTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 67,500Total Current Est 

08/12/2019Current Est Date

 0

 67,500

 0

1661

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2019

01/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 67,500.00  0.00  0.00  0.00  0.00  0.00  0.00  67,500.00 Telecommunications
 67,500.00 67,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 67,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$40,146

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/18/2019

Total  40,145.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115773UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/26/2019 06/26/2019 06/26/2019 06/26/2019

22 Scope Project 07/31/2019 07/31/2019 08/06/2019 08/06/2019

24 Determine Permits Needed 07/24/2019 07/24/2019 07/24/2019 07/24/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/07/2019  no date 08/13/2019  no date

65F Plan Design/Field Inspection 08/07/2019  no date 09/04/2019  no date

66 Environmental Reevaluation 07/25/2019  no date 07/31/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/07/2019  no date 08/20/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/03/2019 08/16/2019 12/16/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/17/2019  no date 12/17/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/18/2019  no date 04/21/2020  no date

95 District Project Closeout 04/22/2020  no date 07/16/2020  no date

96 Central Office Project Closeout 07/17/2020  no date 11/19/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

1703-020-R84Proj:

UPC: 108647

PC: Mike.Gray

Project Purpose:

PM: Chessa Faulkner

Description: RTE 1703 (McRae Rd, Rockaway Rd-Forest Hill Ave) - SIDEWALK

PROJECT TO BE DONE IN TWO PHASES. PHASE I - PEDESTRIAN SIGNAL AT FOREST HILL AVENUE AND 
BUFORD ROAD. PHASE II - CONSTRUCT NEW SIDEWALK ON MCRAE ROAD FROM FOREST HILL AVENUE TO 
ROCKAWAY ROAD. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 683 (FOREST HILL AVE)From:

RTE 718 (ROCKAWAY RD)/RTE 1727 (QUAKER LANE)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,375,000Total Current Est 

10/22/2019Current Est Date

 694,000

 2,052,000

 629,000

1703

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2016

12/03/2019

12/03/2019

03/02/2021

03/02/2021

12/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,125,648.00  1,374,352.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00 Revenue Sharing Funds
 2,500,000.00 1,125,648.00  1,374,352.00  0.00  0.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$277,341

$29,394

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  306,735.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108647UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/07/2016 10/07/2016 10/07/2016 10/07/2016

12 Authorize Preliminary Engineering 10/12/2016 10/12/2016 10/12/2016 10/12/2016

17E Environmental Review Process (ERP) 08/28/2017 08/28/2017 09/22/2017 09/22/2017

22 Scope Project 11/09/2016 11/09/2016 01/30/2018 01/30/2018

33 Final Environmental Document 08/27/2017 08/27/2017 08/28/2017 08/27/2017

52 Authorize R/W & UT Funds 12/20/2018 10/28/2019 01/11/2019 12/03/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/03/2019 12/03/2019 12/13/2019 12/13/2019

67U Utility Relocations by Owners 09/01/2020  no date 02/26/2021  no date

69 Acquire Right of Way 01/15/2019 12/13/2019 10/23/2019  no date

69X Right of Way/Utility Certification Date 10/25/2019  no date 11/07/2019  no date

79 Construction Funding Review/Authorization of 
Funds

10/25/2019  no date 11/07/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2019  no date 11/30/2020  no date

84 Award Contract 12/01/2020  no date 02/26/2021  no date

91 Administer Contract 03/01/2021  no date 01/31/2022  no date

95 District Project Closeout 02/01/2022  no date 06/08/2022  no date

96 Central Office Project Closeout 06/09/2022  no date 09/01/2022  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

1775-020-845Proj:

UPC: 113846

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: Early Settlers Rd Sidewalk: Robius Rd to Hospital/Park

To construct sidewalk along Early Settlers Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Robius RoadFrom:

Hospital/HuguenotTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,170,000Total Current Est 

07/07/2020Current Est Date

 150,000

 750,000

 270,000

1775

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2021

02/28/2023

02/28/2023

01/26/2024

01/26/2024

06/06/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  270,000.00  900,000.00  0.00  0.00  1,170,000.00 MAP21 RSTP
 1,170,000.00 0.00  0.00  0.00  270,000.00  900,000.00  0.00  0.00Total:

 1,170,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113846UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 09/24/2021  no date

12 Authorize Preliminary Engineering 09/27/2021  no date 09/29/2021  no date

17E Environmental Review Process (ERP) 09/30/2021  no date 01/24/2022  no date

22 Scope Project 09/30/2021  no date 04/12/2022  no date

25 Draft Environmental Document or CE 01/25/2022  no date 05/17/2022  no date

52 Authorize R/W & UT Funds 02/07/2023  no date 02/28/2023  no date

52X R/W&UT Authorization Date 03/01/2023  no date 03/01/2023  no date

65F Plan Design/Field Inspection 04/13/2022  no date 02/06/2023  no date

69 Acquire Right of Way 03/02/2023  no date 12/08/2023  no date

69X Right of Way/Utility Certification Date 12/12/2023  no date 12/26/2023  no date

70 Obtain Environmental Permits 05/18/2022  no date 01/25/2023  no date

72X Plan Submission Date 12/11/2023  no date 12/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/12/2023  no date 12/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/27/2023  no date 01/26/2024  no date

84 Award Contract 04/16/2024  no date 04/16/2024  no date

91 Administer Contract 05/22/2024  no date 06/06/2025  no date

95 District Project Closeout 06/09/2025  no date 10/14/2025  no date

96 Central Office Project Closeout 10/15/2025  no date 01/14/2026  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

2099-020-815Proj:

UPC: 111715

PC: Mike.Gray

Project Purpose:

PM: Nate Mathis

Description: #SMART18 - Courthouse Rd Tr (Salem Ch Rd to Cts Complex Rd)

Construct a multi-use trail from Salem Church Road to Courts Complex Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 MI West of Rte. 4795 (COURT COMPLEX ROAD)From:

Rte. 642 (SALEM CHURCH ROAD)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,000Total Current Est 

05/27/2020Current Est Date

 150,000

 850,000

 200,000

2099

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/29/2018

06/22/2020

06/22/2020

11/30/2021

11/30/2021

09/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 49,500.00  101,000.00  399,000.00  650,500.00  0.00  0.00  0.00  1,200,000.00 HB1887 - DGP (1)
 1,200,000.00 49,500.00  101,000.00  399,000.00  650,500.00  0.00  0.00  0.00Total:

 1,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$167,826

$159

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  167,984.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111715UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/28/2018 09/28/2018 10/20/2018 10/20/2018

12 Authorize Preliminary Engineering 10/22/2018 10/22/2018 11/29/2018 11/29/2018

17E Environmental Review Process (ERP) 03/18/2019 03/18/2019 05/21/2019 05/21/2019

22 Scope Project 11/30/2018 11/30/2018 08/08/2019 08/08/2019

25 Draft Environmental Document or CE 05/20/2019 05/20/2019 11/13/2019 02/14/2020

47 Approve Willingness 03/23/2020 03/19/2020 03/23/2020 03/19/2020

49 Adopt Location/Design 07/29/2020 05/15/2020 07/29/2020 05/15/2020

52 Authorize R/W & UT Funds 08/06/2020 05/26/2020 08/27/2020 06/22/2020

52X R/W&UT Authorization Date 08/28/2020 06/23/2020 08/28/2020 06/23/2020

65F Plan Design/Field Inspection 08/09/2019 08/09/2019 02/03/2020 10/17/2019

69 Acquire Right of Way 08/31/2020 07/09/2020 04/15/2021  no date

69X Right of Way/Utility Certification Date 06/01/2021  no date 06/01/2021  no date

70 Obtain Environmental Permits 11/14/2019 07/20/2020 07/21/2020 07/20/2020

72X Plan Submission Date 07/29/2021  no date 07/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/08/2021  no date 12/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/19/2022  no date 01/19/2022  no date

84 Award Contract 04/12/2022  no date 04/12/2022  no date

91 Administer Contract 05/02/2022  no date 10/31/2022  no date

95 District Project Closeout 11/01/2022  no date 03/16/2023  no date

96 Central Office Project Closeout 03/17/2023  no date 06/09/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

4700-020-850Proj:

UPC: 114200

PC: Mike.Gray

Project Purpose:

PM: Nathan Mathis

Description: INSTALL SIDEWALK - DEER RUN ROAD - CHESTERFIELD

Project will construct a 5' sidewalk along the north side of Deer Run Dr. Also, the project will extend the existing 
sidewalk from Hull Street to Chital Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Chital DriveFrom:

Key Deer DriveTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 700,000Total Current Est 

04/02/2020Current Est Date

 135,000

 450,000

 115,000

4700

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/21/2020

08/11/2022

08/11/2022

07/12/2023

07/12/2023

11/21/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  100,000.00  0.00  250,000.00  200,000.00  550,000.00 MAP21 HSIP
 550,000.00 0.00  0.00  0.00  100,000.00  0.00  250,000.00  200,000.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$563

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  563.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114200UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/07/2022 03/30/2020 05/02/2022 07/22/2020

12 Authorize Preliminary Engineering 05/03/2022  no date 05/05/2022  no date

17E Environmental Review Process (ERP) 05/06/2022 09/02/2020 08/22/2022 09/28/2020

22 Scope Project 05/06/2022  no date 11/09/2022  no date

25 Draft Environmental Document or CE 08/23/2022  no date 12/19/2022  no date

52 Authorize R/W & UT Funds 11/09/2023  no date 12/04/2023  no date

52X R/W&UT Authorization Date 12/05/2023  no date 12/05/2023  no date

65F Plan Design/Field Inspection 11/10/2022  no date 11/08/2023  no date

69 Acquire Right of Way 12/06/2023  no date 09/13/2024  no date

69X Right of Way/Utility Certification Date 09/17/2024  no date 09/30/2024  no date

70 Obtain Environmental Permits 12/20/2022  no date 08/23/2023  no date

72X Plan Submission Date 09/16/2024  no date 09/16/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/17/2024  no date 09/30/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2024  no date 10/29/2024  no date

84 Award Contract 01/24/2025  no date 01/24/2025  no date

91 Administer Contract 03/04/2025  no date 03/18/2026  no date

95 District Project Closeout 03/19/2026  no date 07/24/2026  no date

96 Central Office Project Closeout 07/27/2026  no date 10/20/2026  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

8069-020-871Proj:

UPC: 115884

PC: Rebecca.Worley

Project Purpose:

PM: Stan Newcomb

Description: RTE 8069 HUBERT LANE

RURAL ADDITION - RECONSTRUCT AND SURFACE TREAT NON-HARDSURFACED ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 724From:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

07/02/2020Current Est Date

 0

 150,000

 0

8069

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2026

03/30/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  38,044.00  56,084.00  55,872.00  0.00  0.00  0.00  150,000.00 Telecommunications
 150,000.00 0.00  38,044.00  56,084.00  55,872.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115884UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/06/2026  no date 09/28/2026  no date

22 Scope Project 07/06/2026  no date 07/17/2026  no date

69X Right of Way/Utility Certification Date 09/30/2026  no date 10/13/2026  no date

70 Obtain Environmental Permits 07/20/2026  no date 10/12/2026  no date

72X Plan Submission Date 09/29/2026  no date 09/29/2026  no date

79 Construction Funding Review/Authorization of 
Funds

09/30/2026  no date 10/13/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/14/2026  no date 11/12/2026  no date

84 Award Contract 02/08/2027  no date 02/08/2027  no date

91 Administer Contract 03/17/2027  no date 03/30/2028  no date

95 District Project Closeout 03/31/2028  no date 08/07/2028  no date

96 Central Office Project Closeout 08/08/2028  no date 11/01/2028  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-020-R42Proj:

UPC: 107129

PC: Brian.Lokker

Project Purpose:

PM: BARB SMITH

Description: LAKE CHESDIN TRAIL

LAKE CHESDIN BIKEWAYS & TRAILS; FY16 REVS CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 4479 (LAKE CHESDIN PKWY)From:

0.40 MI S RTE 4479 (LAKE CHESDIN PKWY)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 323,839Total Current Est 

12/10/2018Current Est Date

 0

 269,457

 54,382

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2015

06/27/2017

06/27/2017

06/27/2017

06/27/2017

11/03/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 323,840.00  0.00  0.00  0.00  0.00  0.00  0.00  323,840.00 Revenue Sharing Funds
 323,840.00 323,840.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 323,840.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$27,191

$0

$105,602

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/16/2019

Total  132,793.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/27/2017

Construction Completed:

Construction Started:

11/03/2017

08/22/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107129UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 10/16/2015 10/16/2015 10/16/2015 10/16/2015

17E Environmental Review Process (ERP) 06/28/2016 06/28/2016 06/28/2016 06/29/2016

22 Scope Project 05/09/2017 05/09/2017 05/09/2017 05/09/2017

33 Final Environmental Document 07/01/2015 06/30/2015 07/01/2015 07/01/2015

33X Final Environmental Document Date 07/01/2015 07/01/2015 07/01/2015 07/01/2015

36P Plan Design Public Hearing 05/10/2017 05/09/2017 07/14/2017 05/09/2017

52 Authorize R/W & UT Funds 06/27/2017 06/27/2017 06/27/2017 06/27/2017

52X R/W&UT Authorization Date 06/27/2017 06/27/2017 06/27/2017 06/27/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/27/2017 06/27/2017 06/27/2017 06/27/2017

65F Plan Design/Field Inspection 05/10/2017 05/10/2017 06/27/2017 06/27/2017

72X Plan Submission Date 06/28/2017 06/27/2017 06/28/2017 06/27/2017

79 Construction Funding Review/Authorization of 
Funds

06/29/2017 06/19/2017 06/29/2017 06/19/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2017 06/27/2017 06/30/2017 06/27/2017

84 Award Contract 07/03/2017 07/27/2017 07/05/2017 07/27/2017

91 Administer Contract 07/06/2017 08/22/2017 03/27/2018 11/03/2017

95 District Project Closeout 03/28/2018  no date 07/30/2018  no date

96 Central Office Project Closeout 07/31/2018  no date 10/24/2018  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-020-R43Proj:

UPC: 107130

PC: Brian.Lokker

Project Purpose:

PM: BARB SMITH

Description: HORNER PARK TRAIL

HORNER PARK BIKEWAYS & TRAILS; FY16 REVS CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 604 E (GENITO RD)From:

0.40 MI S RTE 604 E (GENITO RD)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 660,998Total Current Est 

06/05/2018Current Est Date

 0

 593,050

 67,948

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2015

06/27/2017

06/27/2017

06/27/2017

06/27/2017

12/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,297.00  0.00  0.00  0.00  0.00  0.00  0.00  35,297.00 Local Project Contributions
 625,702.00  0.00  0.00  0.00  0.00  0.00  0.00  625,702.00 Revenue Sharing Funds

 660,999.00 660,999.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 660,999.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,325

$0

$258,526

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/18/2020

Total  312,851.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/27/2017

Construction Completed:

Construction Started:

12/01/2017

08/08/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107130UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 10/06/2015 10/06/2015 10/06/2015 10/06/2015

17E Environmental Review Process (ERP) 06/28/2016 06/28/2016 06/28/2016 06/29/2016

22 Scope Project 05/09/2017 05/09/2017 05/09/2017 05/09/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/17/2017 01/18/2017

33X Final Environmental Document Date 01/18/2017 01/17/2017 01/18/2017 01/17/2017

36P Plan Design Public Hearing 05/10/2017 05/10/2017 05/10/2017 05/10/2017

52 Authorize R/W & UT Funds 06/27/2017 06/27/2017 06/27/2017 06/27/2017

52X R/W&UT Authorization Date 06/27/2017 06/27/2017 06/27/2017 06/27/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/27/2017 06/27/2017 06/27/2017 06/27/2017

65F Plan Design/Field Inspection 05/11/2017 05/10/2017 06/27/2017 05/10/2017

72X Plan Submission Date 06/28/2017 06/27/2017 06/28/2017 06/27/2017

79 Construction Funding Review/Authorization of 
Funds

06/29/2017 06/19/2017 06/29/2017 06/19/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2017 06/27/2017 06/30/2017 06/27/2017

84 Award Contract 07/03/2017 07/27/2017 07/05/2017 07/27/2017

91 Administer Contract 07/06/2017 08/08/2017 03/27/2018 12/01/2017

95 District Project Closeout 03/28/2018  no date 07/30/2018  no date

96 Central Office Project Closeout 07/31/2018  no date 10/24/2018  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0144-020-786Proj:

UPC: 108887

PC: Mike.Gray

Project Purpose:

PM: Barb Smith

Description: #SMART18 - HARROWGATE ROAD/COUGAR TRAIL - PEDESTRIAN 
IMPROVE

Project will construct a 5' sidewalk; along the east side of Harrowgate Road from North Street to existing SW 525 ft. to 
the north, along west side of Harrowgate Road from Cougar trail to Dogwood Avenue; and along north side of Cougar 
Trail from Carver Middle School to Harrowgate Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.116 MI South of Rte. 1177 (Cougar Trail)From:

0.098 MI  North of Rte. 1177 (Cougar TrailTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,694,000Total Current Est 

05/22/2020Current Est Date

 50,000

 1,509,000

 135,000

0144

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/29/2018

06/22/2020

06/22/2020

08/31/2021

08/31/2021

09/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 53,000.00  107,000.00  108,500.00  0.00  0.00  0.00  0.00  268,500.00 HB1887 - DGP (1)
 0.00  0.00  0.00  621,500.00  0.00  0.00  0.00  621,500.00 MAP21 HSIP

 890,000.00 53,000.00  107,000.00  108,500.00  621,500.00  0.00  0.00  0.00Total:

 890,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$111,517

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/22/2020

Total  111,516.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108887UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 11/05/2018 11/05/2018

12 Authorize Preliminary Engineering 11/22/2018 11/22/2018 11/29/2018 11/29/2018

17E Environmental Review Process (ERP) 02/01/2019 02/01/2019 03/01/2019 03/01/2019

22 Scope Project 11/30/2018 11/30/2018 01/22/2020 01/22/2020

25 Draft Environmental Document or CE 10/02/2019 11/18/2019 04/13/2020 02/12/2020

47X Willingness Posted Date 01/29/2020 01/29/2020 01/29/2020 01/29/2020

49 Adopt Location/Design 05/01/2020 05/01/2020 05/29/2020 05/15/2020

52 Authorize R/W & UT Funds 06/08/2020 06/08/2020 06/29/2020 06/22/2020

52X R/W&UT Authorization Date 06/30/2020 06/23/2020 06/30/2020 06/23/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/30/2020 06/26/2020 07/30/2020 06/26/2020

65F Plan Design/Field Inspection 01/23/2020  no date 06/05/2020  no date

67U Utility Relocations by Owners 02/01/2021  no date 04/30/2021  no date

69 Acquire Right of Way 07/31/2020 06/29/2020 01/29/2021  no date

69X Right of Way/Utility Certification Date 07/12/2021  no date 07/30/2021  no date

70 Obtain Environmental Permits 12/28/2020  no date 08/30/2021  no date

72X Plan Submission Date 07/09/2021  no date 07/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2021  no date 07/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2021  no date 08/31/2021  no date

84 Award Contract 11/30/2021  no date 11/30/2021  no date

91 Administer Contract 12/01/2021  no date 08/31/2022  no date

95 District Project Closeout 12/01/2022  no date 08/31/2023  no date

96 Central Office Project Closeout 09/01/2023  no date 11/30/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN18-020-847Proj:

UPC: 113439

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Brent Epps

Description: Bon Air Pedestrian Improvements

Project consists of a 5' concrete sidewalk (approx. 1,410 LF), a 10' asphalt trail (approx. 3,075 LF) and 
marking/signing a neighborhood byway on various streets (approx. 1,380 LF). Will connect Bon Air Library, Bon Air 
ES, community center, and shopping center to the surrounding communities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Western Road at McRae RoadFrom:

Quaker Lane at Rockaway RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,180,000Total Current Est 

07/06/2020Current Est Date

 247,000

 721,000

 212,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Chesterfield County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/06/2019

08/03/2021

08/03/2021

09/30/2022

09/30/2022

03/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 194,000.00  750,000.00  0.00  0.00  0.00  0.00  0.00  944,000.00 MAP21 TAP
 48,500.00  187,500.00  0.00  0.00  0.00  0.00  0.00  236,000.00.Transportation Enhancement 

Funds
 1,180,000.00 242,500.00  937,500.00  0.00  0.00  0.00  0.00  0.00Total:

 1,180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$38,156

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  38,156.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113439UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/30/2018 11/30/2018 02/28/2019 04/02/2019

12 Authorize Preliminary Engineering 03/01/2019 04/03/2019 03/05/2019 05/06/2019

17E Environmental Review Process (ERP) 03/06/2019 11/26/2019 06/19/2019 12/06/2019

22 Scope Project 03/06/2019  no date 05/29/2020  no date

25 Draft Environmental Document or CE 06/20/2019 07/21/2020 10/11/2019  no date

52 Authorize R/W & UT Funds 03/26/2021  no date 04/01/2021  no date

52X R/W&UT Authorization Date 04/02/2021  no date 04/02/2021  no date

65F Plan Design/Field Inspection 06/01/2020  no date 03/25/2021  no date

69 Acquire Right of Way 04/05/2021  no date 01/13/2022  no date

69X Right of Way/Utility Certification Date 01/19/2022  no date 02/01/2022  no date

70 Obtain Environmental Permits 10/14/2019  no date 06/19/2020  no date

72X Plan Submission Date 01/18/2022  no date 01/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/19/2022  no date 02/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/02/2022  no date 05/31/2022  no date

84 Award Contract 08/18/2022  no date 09/15/2022  no date

91 Administer Contract 10/24/2022  no date 11/07/2023  no date

95 District Project Closeout 11/08/2023  no date 03/22/2024  no date

96 Central Office Project Closeout 03/25/2024  no date 06/17/2024  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN18-020-846Proj:

UPC: 113440

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Nate Mathis

Description: Clover Hill Area School Ped Improvements

This project consists of a 10' asphalt trail (approx. 620 LF) on Brandermill Parkway between Quail Hill Drive and Old 
Hundred Road (Phase 1) and a 5' concrete sidewalk (approx. 2,300 LF) on Old Hundred Road between Brandermill 
Parkway/Kelly Green Drive and Hunts Bridge Lane (Phase 2).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Quail Hill DriveFrom:

Hunts Bridge LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,000Total Current Est 

05/21/2020Current Est Date

 0

 950,000

 250,000

EN18

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/06/2019

10/01/2020

10/01/2020

06/08/2021

06/08/2021

05/23/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 657,507.00  62,493.00  0.00  0.00  0.00  0.00  0.00  720,000.00 MAP21 TAP
 164,377.00  15,623.00  0.00  0.00  0.00  0.00  0.00  180,000.00.Transportation Enhancement 

Funds
 900,000.00 821,884.00  78,116.00  0.00  0.00  0.00  0.00  0.00Total:

 900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$92,866

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  92,865.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113440UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/03/2018 11/03/2018 04/02/2019 04/02/2019

12 Authorize Preliminary Engineering 04/03/2019 04/03/2019 05/06/2019 05/06/2019

17E Environmental Review Process (ERP) 07/03/2019 07/03/2019 08/01/2019 08/01/2019

22 Scope Project 05/07/2019 05/07/2019 05/26/2020 05/26/2020

25 Draft Environmental Document or CE 07/03/2019 07/03/2019 04/09/2020 04/09/2020

52 Authorize R/W & UT Funds 10/01/2020  no date 10/01/2020  no date

52X R/W&UT Authorization Date 10/02/2020  no date 10/02/2020  no date

65F Plan Design/Field Inspection 05/27/2020 05/27/2020 09/30/2020  no date

69 Acquire Right of Way 10/05/2020  no date 10/05/2020  no date

69X Right of Way/Utility Certification Date 03/17/2021  no date 03/30/2021  no date

70 Obtain Environmental Permits 08/18/2020 06/04/2020 04/02/2021 06/04/2020

72X Plan Submission Date 02/11/2021  no date 02/11/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2021  no date 04/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2021  no date 07/01/2021  no date

84 Award Contract 07/02/2021  no date 11/09/2021  no date

91 Administer Contract 11/23/2021  no date 06/16/2022  no date

95 District Project Closeout 06/17/2022  no date 11/22/2022  no date

96 Central Office Project Closeout 11/23/2022  no date 03/23/2023  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN15-020-763Proj:

UPC: 107536

PC: Brian.Lokker

Project Purpose:

PM: Barb Smith, Chesterfield County

Description: RTE 144 (HARROWGATE RD) - ADD SIDEWALKS - TAP

Design and construction of sidewalk on Harrowgate Road from Curtis Street and Hyde Park Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.148 MI W OF RIEVES POND DRIVEFrom:

0.078 MI E OF RIEVES POND DRIVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 448,656Total Current Est 

05/07/2020Current Est Date

 0

 330,204

 118,452

0144

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2015

04/25/2017

04/25/2017

06/07/2017

06/07/2017

12/07/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 444,000.00  0.00  0.00  0.00  0.00  0.00  0.00  444,000.00 MAP21 TAP
 111,000.00  0.00  0.00  0.00  0.00  0.00  0.00  111,000.00.Transportation Enhancement 

Funds
 555,000.00 555,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 555,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$120,456

$0

$330,204

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/06/2020

Total  450,660.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/28/2017

Construction Completed:

Construction Started:

12/07/2017

09/25/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107536UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/12/2015 11/12/2015 11/12/2015 11/12/2015

12 Authorize Preliminary Engineering 12/10/2015 12/10/2015 12/10/2015 12/10/2015

17E Environmental Review Process (ERP) 11/18/2016 11/18/2016 01/18/2017 01/18/2017

22 Scope Project 03/21/2017 03/21/2017 03/21/2017 03/21/2017

33 Final Environmental Document 01/18/2017 01/18/2017 01/19/2017 01/19/2017

33X Final Environmental Document Date 01/19/2017 01/19/2017 03/03/2017 03/03/2017

36P Plan Design Public Hearing 03/21/2017 03/21/2017 03/21/2017 03/21/2017

52 Authorize R/W & UT Funds 04/25/2017 04/25/2017 04/25/2017 04/25/2017

52X R/W&UT Authorization Date 04/25/2017 04/25/2017 04/25/2017 04/25/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/25/2017 04/25/2017 04/25/2017 04/25/2017

65F Plan Design/Field Inspection 03/21/2017 03/21/2017 03/21/2017 03/21/2017

72X Plan Submission Date 04/25/2017 04/25/2017 04/25/2017 04/25/2017

79 Construction Funding Review/Authorization of 
Funds

04/26/2017 04/03/2017 05/09/2017 04/20/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2017 06/07/2017 06/30/2017 06/07/2017

84 Award Contract 07/03/2017 08/28/2017 09/26/2017 08/28/2017

91 Administer Contract 09/27/2017 09/25/2017 06/19/2018 12/07/2017

95 District Project Closeout 06/20/2018  no date 10/23/2018  no date

96 Central Office Project Closeout 10/24/2018  no date 01/24/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN16-020-791Proj:

UPC: 109082

PC: Brian.Lokker

Project Purpose:

PM: Nate Mathis

Description: RTE 654 (BAILEY BRIDGE ROAD) SIDEWALK

Design and construction of sidewalk on Bailey Bridge Road. May be done in 2 phases, Phase 1 from Battlecreek Drive 
to the first entrance to Manchester HS and Phase 2 from first entrance to HS to second entrance to HS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 5013 (BATTLECREEK DRIVE)From:

MANCHESTER HIGH SCHOOLTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 484,813Total Current Est 

10/05/2020Current Est Date

 6,968

 352,137

 125,708

0654

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

11/21/2017

11/21/2017

06/25/2018

06/25/2018

04/17/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 720,000.00  0.00  0.00  0.00  0.00  0.00  0.00  720,000.00 MAP21 TAP
 175,432.00  0.00  0.00  0.00  0.00  0.00  0.00  175,432.00.Transportation Enhancement 

Funds
 4,568.00  0.00  0.00  0.00  0.00  0.00  0.00  4,568.00Accounts Receivable

 900,000.00 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$125,708

$6,968

$352,137

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/06/2020

Total  484,813.40

CONSTRUCTION PROJECT EVENTS
01/07/2019 378,653.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/30/2018

Construction Completed:

Construction Started:

04/17/2019

09/27/2018



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109082UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/23/2016 08/23/2016 08/23/2016 08/23/2016

12 Authorize Preliminary Engineering 09/23/2016 09/23/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 10/31/2016 10/31/2016 10/31/2016 11/30/2016

22 Scope Project 09/26/2016 09/26/2016 10/10/2017 10/10/2017

25 Draft Environmental Document or CE 02/08/2017 02/08/2017 05/02/2017 05/02/2017

33 Final Environmental Document 01/22/2017 05/03/2017 01/23/2017 05/03/2017

52 Authorize R/W & UT Funds 05/09/2018 11/15/2017 05/30/2018 11/21/2017

52X R/W&UT Authorization Date 05/31/2018 11/02/2017 05/31/2018 11/02/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/31/2018 01/09/2018 06/14/2018 01/09/2018

65F Plan Design/Field Inspection 10/11/2017 10/11/2017 05/08/2018 10/11/2017

66 Environmental Reevaluation 01/15/2019 03/21/2018 01/29/2019 04/05/2018

69 Acquire Right of Way 06/01/2018 01/10/2018 03/15/2019 02/21/2018

69X Right of Way/Utility Certification Date 03/19/2019 03/20/2018 04/01/2019 03/20/2018

72X Plan Submission Date 03/18/2019 02/22/2018 03/18/2019 02/22/2018

79 Construction Funding Review/Authorization of 
Funds

03/19/2019 05/11/2018 04/01/2019 05/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2019 06/25/2018 04/29/2019 06/25/2018

84 Award Contract 04/23/2019 08/30/2018 07/31/2019 08/30/2018

91 Administer Contract 06/11/2019 09/27/2018 06/24/2020 04/17/2019

95 District Project Closeout 06/25/2020  no date 11/02/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 01/29/2021  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN16-020-792Proj:

UPC: 108978

PC: Brian.Lokker

Project Purpose:

PM: Barbara Smith

Description: RTE 662 (SPRING RUN ROAD) SIDEWALK

Design and construct sidewalks on Spring Run Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 5150 (BROCKET DRIVE)From:

SPRING RUN ELEMENTARY SCHOOLTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 95,431Total Current Est 

09/24/2020Current Est Date

 0

 64,299

 31,132

0662

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

05/11/2017

05/11/2017

06/14/2017

06/14/2017

12/22/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,800.00  0.00  0.00  0.00  0.00  0.00  0.00  100,800.00 MAP21 TAP
 25,200.00  0.00  0.00  0.00  0.00  0.00  0.00  25,200.00.Transportation Enhancement 

Funds
 126,000.00 126,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 126,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$26,680

$0

$52,787

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2020

Total  79,467.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/09/2017

Construction Completed:

Construction Started:

12/22/2017

12/07/2017



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108978UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/23/2016 08/23/2016 08/23/2016 08/23/2016

12 Authorize Preliminary Engineering 09/23/2016 09/23/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 01/24/2017 01/24/2017 02/24/2017 02/24/2017

22 Scope Project 03/28/2017 03/28/2017 03/28/2017 03/28/2017

33 Final Environmental Document 01/23/2017 01/23/2017 01/23/2017 01/23/2017

52 Authorize R/W & UT Funds 05/11/2017 05/11/2017 05/11/2017 05/11/2017

52X R/W&UT Authorization Date 05/11/2017 05/11/2017 05/11/2017 05/11/2017

65F Plan Design/Field Inspection 03/29/2017 03/29/2017 05/11/2017 05/11/2017

69 Acquire Right of Way 05/11/2017 05/11/2017 05/11/2017 05/11/2017

69X Right of Way/Utility Certification Date 05/12/2017 05/16/2017 05/25/2017 05/16/2017

72X Plan Submission Date 05/11/2017 05/11/2017 05/11/2017 05/11/2017

79 Construction Funding Review/Authorization of 
Funds

05/12/2017 05/16/2017 05/25/2017 06/06/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/26/2017 06/14/2017 06/30/2017 06/14/2017

84 Award Contract 07/03/2017 11/09/2017 08/11/2017 11/09/2017

91 Administer Contract 08/14/2017 12/07/2017 08/28/2018 12/22/2017

95 District Project Closeout 08/29/2018  no date 01/10/2019  no date

96 Central Office Project Closeout 01/11/2019  no date 04/04/2019  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN14-020-738Proj:

UPC: 106201

PC: Brian.Lokker

Project Purpose:

PM: Brent Epps

Description: RTE 707 - SIDEWALKS

Design and construction of sidewalks on LeGordon Drive. Total roadway length is 0.36 miles but the actual sidewalk 
length will be approximately 0.19 miles. A section of sidewalk in the middle of the project is being constructed by a 
local business.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 950 (CHARTER COLONY PKWY)From:

0.025 MI N RTE 7564 (MIDLOTHIAN WOOD BLVD)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 301,528Total Current Est 

09/23/2020Current Est Date

 26,047

 170,307

 105,174

0707

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Chesterfield County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2015

05/19/2016

05/19/2016

11/17/2017

11/17/2017

09/07/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 MAP21 TAP
 68,117.00  0.00  0.00  0.00  0.00  0.00  0.00  68,117.00.Transportation Enhancement 

Funds
 6,883.00  0.00  0.00  0.00  0.00  0.00  0.00  6,883.00Accounts Receivable

 375,000.00 375,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 375,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$105,174

$26,047

$170,307

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2019

Total  301,528.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2018

Construction Completed:

Construction Started:

09/07/2018

02/27/2018



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106201UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/30/2015 01/30/2015 01/30/2015 01/30/2015

12 Authorize Preliminary Engineering 02/02/2015 02/02/2015 02/02/2015 02/02/2015

17E Environmental Review Process (ERP) 05/27/2015 05/27/2015 07/17/2015 07/17/2015

22 Scope Project 04/12/2016 04/12/2016 04/14/2016 04/14/2016

24 Determine Permits Needed 05/25/2015 05/25/2015 05/26/2015 05/26/2015

25 Draft Environmental Document or CE 10/06/2015 10/06/2015 02/03/2016 02/03/2016

47X Willingness Posted Date 03/09/2016 03/09/2016 03/09/2016 03/09/2016

52 Authorize R/W & UT Funds 05/06/2016 05/06/2016 05/19/2016 05/19/2016

60T Notice to Proceed for Total Right of Way 
Acquisition

05/26/2016 05/26/2016 05/26/2016 05/26/2016

79 Construction Funding Review/Authorization of 
Funds

09/25/2017 09/25/2017 11/09/2017 11/09/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/17/2017 11/17/2017 11/17/2017 11/17/2017

84 Award Contract 01/25/2018 01/25/2018 02/27/2018 06/25/2018

91 Administer Contract 02/27/2018 02/27/2018 02/03/2020 09/07/2018

95 District Project Closeout 02/04/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 03/31/2020  no date 09/30/2020  no date



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN17-020-825Proj:

UPC: 111105

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Nate Mathis

Description: STRATTON PARK PED IMPROVEMENTS

Design and construction of sidewalks along Ridgedale Parkway from Hening Elementary School to Stratton Park and 
shared use path in Stratton Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.330 mi. W of Rt. 10 (Iron Bridge Rd)From:

Rt. 2145 (Ronson Rd)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,575,000Total Current Est 

10/01/2020Current Est Date

 1,375,000

 0

 200,000

3259

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Chesterfield County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2017

09/18/2019

09/18/2019

01/29/2021

01/29/2021

03/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 475,000.00  0.00  0.00  0.00  0.00  0.00  0.00  475,000.00 Local Project Contributions
 880,000.00  0.00  0.00  0.00  0.00  0.00  0.00  880,000.00 MAP21 TAP
 216,535.00  0.00  0.00  0.00  0.00  0.00  0.00  216,535.00.Transportation Enhancement 

Funds
 3,465.00  0.00  0.00  0.00  0.00  0.00  0.00  3,465.00Accounts Receivable

 1,575,000.00 1,575,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,575,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$121,067

$13,200

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  134,267.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESTERFIELD COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111105UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/20/2017 06/20/2017 10/02/2017 10/02/2017

12 Authorize Preliminary Engineering 12/01/2017 12/01/2017 12/15/2017 12/15/2017

17E Environmental Review Process (ERP) 03/21/2018 03/21/2018 07/09/2018 07/09/2018

22 Scope Project 12/18/2017 12/18/2017 02/21/2019 02/21/2019

25 Draft Environmental Document or CE 07/03/2018 07/03/2018 11/26/2018 11/26/2018

48X Public Hearing Meeting Date 03/07/2019 03/07/2019   

52 Authorize R/W & UT Funds 05/08/2019 07/02/2019 10/31/2019 09/18/2019

52X R/W&UT Authorization Date 11/01/2019 09/18/2019 11/01/2019 09/18/2019

65F Plan Design/Field Inspection 02/22/2019 02/22/2019 05/07/2019 05/07/2019

69 Acquire Right of Way 11/04/2019 09/26/2019 08/14/2020  no date

69X Right of Way/Utility Certification Date 08/18/2020  no date 08/31/2020  no date

70 Obtain Environmental Permits 02/03/2020 02/03/2020 08/12/2020 06/29/2020

72X Plan Submission Date 08/17/2020  no date 08/17/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/18/2020  no date 08/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2020  no date 01/29/2021  no date

84 Award Contract 02/01/2021  no date 06/04/2021  no date

91 Administer Contract 06/07/2021  no date 03/29/2022  no date

95 District Project Closeout 03/30/2022  no date 08/04/2022  no date

96 Central Office Project Closeout 08/05/2022  no date 10/31/2022  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

EN05-106-112Proj:

UPC: 078222

PC: Brian.Lokker

Project Purpose:

PM: TBD

Description: CITY OF COLONIAL HEIGHTS - STREETSCAPE AT GOVERNMENT 
CENTER

Streetscaping, sidewalk, curb and gutter, landscaping several blocks along the Boulevard. Approx length is 1500 
linear feet. Locally administered project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 A AVEFrom:

CHARLOTTE AVETo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 290,619Total Current Est 

10/23/2018Current Est Date

 0

 238,418

 52,201

EN05

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/20/2006

05/24/2011

05/24/2011

05/01/2013

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,897.00  0.00  0.00  0.00  0.00  0.00  0.00  7,897.00 MAP21 TAP
 283,473.00  0.00  0.00  0.00  0.00  0.00  0.00  283,473.00.Transportation Enhancement 

Funds
 291,370.00 291,370.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 291,370.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$52,201

$0

$191,336

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/06/2019

Total  243,536.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
078222UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/27/2008 10/20/2006 07/25/2008 10/20/2006

18 State Environmental Review Process (SERP) 06/01/2006 11/28/2007 09/29/2006 11/29/2007

22 Scope Project 12/31/2010 12/31/2010 04/30/2011 04/30/2011

24 Determine Permits Needed 06/01/2006 12/17/2007 12/29/2006 12/18/2007

25 Draft Environmental Document or CE 05/30/2008 05/30/2008 11/28/2008 12/04/2008

69X Right of Way/Utility Certification Date 04/29/2011 04/15/2011 04/29/2011 04/15/2011

79 Construction Funding Review/Authorization of 
Funds

11/01/2010 05/12/2011 02/28/2011 05/19/2011

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/31/2011 05/24/2011 05/31/2011 05/24/2011

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/01/2011  no date 06/01/2011  no date

84 Award Contract 01/01/2012 07/01/2011 06/01/2012 07/29/2011

91 Administer Contract 08/01/2011 08/01/2011 05/01/2013 06/01/2012

95 District Project Closeout 10/24/2013  no date 02/06/2014  no date

96 Central Office Project Closeout 02/07/2014  no date 06/15/2014  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-173Proj:

UPC: 115248

PC: Brian.Lokker

Project Purpose:

PM: Keith Chisolm

Description: #SGR20LP - US HWY 1 (Boulevard) Resurfacing

Resurfacing of Boulevard (RT 1) in Colonial Heights, VA from Shuford Ave north to Newcastle Drive. The work 
includes flexible pavement planing, asphalt concrete overlay, replacement of traffic signal loops and replacement of 
pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Shuford Ave NorthFrom:

Newcastle DrTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 937,407Total Current Est 

02/21/2020Current Est Date

 0

 937,407

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/19/2019

06/05/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  720,693.00  0.00  0.00  0.00  0.00  0.00  720,693.00 CTB Formula
 249,371.00  29,935.00  0.00  0.00  0.00  0.00  0.00  279,306.00 HB1887 - SGR

 999,999.00 249,371.00  750,628.00  0.00  0.00  0.00  0.00  0.00Total:

 999,999.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,250

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,249.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/31/2019

Construction Completed:

Construction Started:

06/05/2020

04/13/2020



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115248UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2019 04/16/2019 07/25/2019 07/25/2019

22 Scope Project 07/26/2019 07/26/2019 11/19/2019 11/19/2019

69X Right of Way/Utility Certification Date 11/19/2019  no date 11/19/2019  no date

70 Obtain Environmental Permits 11/19/2019  no date 11/19/2019  no date

72X Plan Submission Date 11/19/2019  no date 11/19/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2019 12/06/2019 12/19/2019 12/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/19/2019 11/19/2019 11/19/2019 11/19/2019

84 Award Contract 01/02/2020 10/02/2019 03/30/2020 12/31/2019

91 Administer Contract 05/05/2020 04/13/2020 06/30/2020 06/05/2020

95 District Project Closeout 09/03/2020  no date 03/03/2021  no date

96 Central Office Project Closeout 03/04/2021  no date 07/09/2021  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

0001-106-166Proj:

UPC: 109264

PC: Evan.Austin

Project Purpose:

PM: Keith A Chisolm

Description: TEMPLE  AVE  AND ROUTE 1 SIGNAL REPLACEMENT

Replace signal at intersection of Route 1 and Temple Avenue including sidewalks and boulevard improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.125 miles north of Temple AvenueFrom:

0.125 miles south of Temple AvenueTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,644,944Total Current Est 

02/03/2020Current Est Date

 320,000

 984,944

 340,000

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Colonial Heights
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2020

07/07/2022

07/07/2022

05/22/2023

05/22/2023

06/28/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  340,000.00  100,000.00  220,000.00  984,944.00  0.00  1,644,944.00 MAP21 CMAQ
 1,644,944.00 0.00  0.00  340,000.00  100,000.00  220,000.00  984,944.00  0.00Total:

 1,644,944.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109264UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2020 04/13/2020 12/30/2020 07/29/2020

12 Authorize Preliminary Engineering 12/31/2020 07/30/2020 01/04/2021 09/17/2020

17E Environmental Review Process (ERP) 01/05/2021  no date 04/22/2021  no date

22 Scope Project 01/05/2021  no date 07/12/2021  no date

33 Final Environmental Document 04/23/2021  no date 08/16/2021  no date

52 Authorize R/W & UT Funds 06/16/2022  no date 07/07/2022  no date

52X R/W&UT Authorization Date 07/08/2022  no date 07/08/2022  no date

65F Plan Design/Field Inspection 07/13/2021  no date 06/15/2022  no date

69 Acquire Right of Way 07/11/2022  no date 04/07/2023  no date

69X Right of Way/Utility Certification Date 04/11/2023  no date 04/24/2023  no date

72X Plan Submission Date 04/10/2023  no date 04/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/11/2023  no date 04/24/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2023  no date 05/22/2023  no date

84 Award Contract 05/23/2023  no date 07/03/2023  no date

91 Administer Contract 07/05/2023  no date 06/28/2024  no date

95 District Project Closeout 07/01/2024  no date 11/06/2024  no date

96 Central Office Project Closeout 11/07/2024  no date 02/07/2025  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-157Proj:

UPC: 105690

PC: Brian.Lokker

Project Purpose:

PM: Keith Chisholm

Description: RECONSTRUCTION - VARIOUS LOCATIONS

REMOVE AND REPLACE CURB AND GUTTER, REMOVE AND REPLACE ASPHALT PAVEMENT, RELOCATIONS 
OF UTILITIES AS NEEDED.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ellerslie AvenueFrom:

Conduit RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 585,125Total Current Est 

09/28/2020Current Est Date

 0

 577,527

 7,598

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/20/2014

11/15/2015

11/15/2015

11/13/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 32,099.00  0.00  0.00  0.00  0.00  0.00  0.00  32,099.00 Local Project Contributions
 1,214,282.00  0.00  0.00  0.00  0.00  0.00  0.00  1,214,282.00 Revenue Sharing Funds

 1,246,381.00 1,246,381.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,246,381.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,799

$0

$264,514

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/17/2019

Total  268,312.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/21/2016

Construction Completed:

Construction Started: 03/21/2016



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105690UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/20/2014 10/20/2014 10/20/2014  no date

17E Environmental Review Process (ERP) 09/02/2014  no date 09/17/2014  no date

22 Scope Project 10/01/2014 10/01/2014 05/06/2015 05/06/2015

22X Scoping Team Meeting Date 05/18/2015 05/18/2015 05/18/2015 05/18/2015

24 Determine Permits Needed 09/02/2014  no date 02/01/2015  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2015 06/01/2015 07/01/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2015 11/08/2015 11/15/2015 11/15/2015

84 Award Contract 03/21/2016 03/21/2016 03/21/2016 03/21/2016

91 Administer Contract 03/21/2016 03/21/2016 11/14/2017  no date

95 District Project Closeout 11/15/2017  no date 02/14/2018  no date

96 Central Office Project Closeout 02/15/2018  no date 06/19/2018  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-R46Proj:

UPC: 104508

PC: Scott.Gagnon

Project Purpose:

PM: BRIAN COPPLE

Description: WHITE SAND CT - REPAIR PAVEMENT

FY14 REVENUE SHARING FUNDED MAINTENANCE PROJECT. THIS PROJECT INCLUDES REMOVAL AND 
REPLCEMENT OF ASPHALT SURFACE, SUBBASE REPAIR, AND UTILITY RELOCATION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HERON RUN DRFrom:

END ST MAINTTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 123,777Total Current Est 

09/24/2018Current Est Date

 0

 114,013

 9,764

0000

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2013

09/04/2014

09/04/2014

12/01/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 96.00  0.00  0.00  0.00  0.00  0.00  0.00  96.00 Locally Administered 
Funded

 109,764.00  0.00  0.00  0.00  0.00  0.00  0.00  109,764.00 Revenue Sharing Funds
 109,860.00 109,860.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 109,860.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,882

$0

$50,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2015

Total  54,881.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104508UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/20/2013 06/20/2013 09/03/2013 09/03/2013

12 Authorize Preliminary Engineering 09/11/2013 09/11/2013 09/11/2013 09/11/2013

17E Environmental Review Process (ERP) 12/10/2013 12/10/2013 12/11/2013 12/11/2013

22 Scope Project 12/12/2013 12/12/2013 04/15/2014 04/15/2014

24 Determine Permits Needed 12/10/2013 12/10/2013 12/11/2013 12/11/2013

79 Construction Funding Review/Authorization of 
Funds

12/09/2014 12/09/2014 12/09/2014 12/09/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/04/2014 09/04/2014 09/04/2014 09/04/2014

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/01/2014  no date 12/01/2014  no date

84 Award Contract 01/02/2015  no date 06/01/2015  no date

91 Administer Contract 08/03/2015  no date 12/01/2015  no date

95 District Project Closeout 08/01/2022  no date 10/25/2022  no date

96 Central Office Project Closeout 10/26/2022  no date 03/07/2023  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-S59Proj:

UPC: 107092

PC: Brian.Lokker

Project Purpose:

PM: SCOTT THORNTON

Description: STRATFORD DR - RECONSTRUCTION

STRATFORD DRIVE - RECONSTRUCTION; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CONDUIT RDFrom:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 382,500Total Current Est 

03/08/2019Current Est Date

 0

 364,500

 18,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2016

10/18/2017

10/18/2017

11/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 382,500.00  0.00  0.00  0.00  0.00  0.00  0.00  382,500.00 Revenue Sharing Funds
 382,500.00 382,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 382,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,588

$0

$177,180

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/27/2019

Total  184,768.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2017

Construction Completed:

Construction Started:

11/28/2018

03/14/2018



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107092UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2016 07/05/2016 07/05/2016 07/05/2016

12 Authorize Preliminary Engineering 02/01/2016 02/01/2016 02/01/2016 02/01/2016

17E Environmental Review Process (ERP) 04/22/2016 04/22/2016 04/25/2016 04/25/2016

22 Scope Project 07/07/2017 07/07/2017 07/07/2017 07/07/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/17/2017 01/17/2017

33X Final Environmental Document Date 07/10/2017  no date 07/10/2017  no date

36P Plan Design Public Hearing 07/07/2017  no date 07/07/2017  no date

52 Authorize R/W & UT Funds 07/10/2017 07/10/2017 07/10/2017 07/10/2017

52X R/W&UT Authorization Date 07/10/2017  no date 07/10/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/10/2017  no date 07/10/2017  no date

65F Plan Design/Field Inspection 07/07/2017  no date 07/07/2017  no date

72X Plan Submission Date 05/17/2017  no date 05/17/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2017 04/17/2018 06/14/2017 04/23/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2017 10/10/2017 10/06/2017 10/18/2017

84 Award Contract 10/09/2017 10/19/2017 10/10/2017 11/16/2017

91 Administer Contract 10/11/2017 03/14/2018 07/02/2018 11/28/2018

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-R60Proj:

UPC: 107093

PC: Brian.Lokker

Project Purpose:

PM: SCOTT THORNTON

Description: MALLARD DR - RECONSTRUCTION

MALLARD DRIVE - RECONSTRUCTION; FY16 REVS - MN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CONDUIT RDFrom:

END STATE MAINTENANCETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 140,000Total Current Est 

03/08/2019Current Est Date

 0

 127,000

 13,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/16/2017

10/18/2017

10/18/2017

10/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  140,000.00 Revenue Sharing Funds
 140,000.00 140,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,218

$0

$65,782

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  70,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2017

Construction Completed:

Construction Started:

10/30/2018

03/14/2018



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107093UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2016 07/05/2016 07/05/2016 07/05/2016

12 Authorize Preliminary Engineering 02/16/2017 02/16/2017 02/16/2017 02/16/2017

17E Environmental Review Process (ERP) 04/22/2016 04/22/2016 04/22/2016 04/25/2016

22 Scope Project 07/07/2017 07/07/2017 07/07/2017 07/07/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/17/2017 01/18/2017

52 Authorize R/W & UT Funds 07/03/2018 07/01/2015 07/03/2018 07/01/2015

79 Construction Funding Review/Authorization of 
Funds

07/06/2018 04/17/2018 08/02/2018 04/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/03/2018 10/18/2017 08/03/2018 10/18/2017

84 Award Contract 08/07/2018 10/19/2017 08/07/2018 11/16/2017

91 Administer Contract 08/08/2018 03/14/2018 04/29/2019 10/30/2018

95 District Project Closeout 04/30/2019  no date 08/30/2019  no date

96 Central Office Project Closeout 09/03/2019  no date 11/27/2019  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

0001-106-160Proj:

UPC: 111947

PC: Brian.Lokker

Project Purpose:

PM: Todd Flippen, PE

Description: #SGR19LP - Boulevard (RT 1/301) Planning and Overlay

Planing and Overlay of Boulevard (Route 1/301); No right of way acquisition.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Newcastle AvenueFrom:

Yew AvenueTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 843,978Total Current Est 

11/20/2019Current Est Date

 0

 803,025

 40,953

0001

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/07/2017

02/08/2018

02/08/2018

07/10/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 671,717.00  0.00  0.00  0.00  0.00  0.00  0.00  671,717.00 CTB Formula
 328,282.00  0.00  0.00  0.00  0.00  0.00  0.00  328,282.00 HB1887 - SGR

 999,999.00 999,999.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 999,999.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,953

$0

$803,025

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/27/2018

Total  843,977.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/19/2018

Construction Completed:

Construction Started:

07/10/2018

04/30/2018



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111947UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2017 09/01/2017 11/16/2017 11/16/2017

12 Authorize Preliminary Engineering 12/05/2017 12/05/2017 12/07/2017 12/07/2017

17E Environmental Review Process (ERP) 02/27/2018 02/27/2018 02/27/2018 02/27/2018

22 Scope Project 05/20/2018 05/20/2018 05/24/2018 05/24/2018

33 Final Environmental Document 02/27/2018 02/27/2018 02/27/2018 02/27/2018

65F Plan Design/Field Inspection 05/25/2018 05/25/2018 05/27/2018 05/27/2018

69X Right of Way/Utility Certification Date 04/15/2019  no date 04/26/2019  no date

72X Plan Submission Date 05/29/2018  no date 04/12/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/15/2019 05/30/2018 04/26/2019 06/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2019 02/07/2018 05/24/2019 02/08/2018

84 Award Contract 05/28/2019 03/18/2018 07/08/2019 03/19/2018

91 Administer Contract 07/09/2019 04/30/2018 07/22/2020 07/10/2018

95 District Project Closeout 07/23/2020  no date 12/02/2020  no date

96 Central Office Project Closeout 12/03/2020  no date 03/03/2021  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SRTS-106-151Proj:

UPC: 105233

PC: Evan.Austin

Project Purpose:

PM: Keith Chisolm

Description: CITY OF COLONIAL HEIGHTS - SRTS - NORTH ES - SIDEWALKS

Safe Routes to School project benefitting students walking to North ES. Project includes new sidewalks along East 
Avenue, Eastman Ave, Hillcrest Ave, Orange Ave and Ross Ave.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ELLERSLIEFrom:

EASTMAN AVETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,052Total Current Est 

10/08/2020Current Est Date

 0

 208,052

 42,000

0004

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Colonial Heights
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2013

06/28/2019

06/28/2019

10/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,092.00  0.00  0.00  0.00  0.00  0.00  0.00  250,092.00.Safe Routes to School
 250,092.00 250,092.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 250,092.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$39,700

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  39,700.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105233UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2014 04/16/2014 04/16/2014 04/16/2014

12 Authorize Preliminary Engineering 12/10/2013 12/10/2013 12/10/2013 12/10/2013

17E Environmental Review Process (ERP) 09/02/2014 09/02/2014 11/20/2014 11/20/2014

22 Scope Project 05/30/2018 05/30/2018 07/31/2018 07/31/2018

24 Determine Permits Needed 09/16/2014 09/16/2014 09/17/2014 09/17/2014

25 Draft Environmental Document or CE 09/03/2015 09/03/2015 01/07/2016 01/07/2016

29X Public Information Meeting 10/01/2013  no date 10/01/2013  no date

49 Adopt Location/Design 07/30/2018 07/30/2018 08/30/2018 07/30/2018

79 Construction Funding Review/Authorization of 
Funds

01/30/2019 06/12/2019 04/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/30/2019  no date 06/28/2019  no date

84 Award Contract 07/30/2019  no date 08/30/2019  no date

91 Administer Contract 10/30/2019  no date 10/30/2020  no date

95 District Project Closeout 01/05/2021  no date 04/01/2021  no date

96 Central Office Project Closeout 04/02/2021  no date 08/04/2021  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

EN14-106-158Proj:

UPC: 106188

PC: Evan.Austin

Project Purpose:

PM: Keith A Chistolm

Description: NORTH ES - SIDEWALKS

Design and construction of sidewalks for North Elementary School.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 799,500Total Current Est 

11/25/2019Current Est Date

 55,000

 594,500

 150,000

0004

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Colonial Heights
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/09/2014

02/15/2021

02/15/2021

03/18/2022

03/18/2022

05/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 346,391.00  0.00  0.00  0.00  0.00  0.00  0.00  346,391.00 MAP21 TAP
 84,394.00  0.00  0.00  0.00  0.00  0.00  0.00  84,394.00.Transportation Enhancement 

Funds
 2,204.00  0.00  0.00  0.00  0.00  0.00  0.00  2,204.00Accounts Receivable

 432,989.00 432,989.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 432,989.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$82,073

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  82,073.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106188UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2014 10/01/2014 11/01/2014 11/17/2014

12 Authorize Preliminary Engineering 10/01/2014 12/09/2014 10/01/2014 12/09/2014

17E Environmental Review Process (ERP) 10/02/2014 09/03/2015 10/17/2014 01/06/2016

22 Scope Project 12/10/2014 11/05/2018 12/31/2018  no date

24 Determine Permits Needed 10/02/2014 09/08/2015 03/01/2015 10/14/2015

25 Draft Environmental Document or CE 03/02/2015 09/03/2015 09/01/2015 01/07/2016

49 Adopt Location/Design 04/30/2019  no date 05/30/2019  no date

52 Authorize R/W & UT Funds 04/30/2019  no date 06/30/2019  no date

69 Acquire Right of Way 07/30/2019  no date 07/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/30/2021  no date 08/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2021  no date 09/30/2021  no date

84 Award Contract 11/01/2021  no date 12/31/2021  no date

91 Administer Contract 05/02/2022  no date 10/30/2023  no date

95 District Project Closeout 04/01/2024  no date 06/24/2024  no date

96 Central Office Project Closeout 06/25/2024  no date 10/28/2024  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

0144-106-135Proj:

UPC: 098883

PC: Brian.Lokker

Project Purpose:

PM: Keith A Chisolm

Description: RTE 144 (TEMPLE AVE) - SIGNAL COORDINATION

SIGNAL COORDINATION SYSTEM ALONG TEMPLE AVENUE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 1From:

ECL COLONIAL HEIGHTSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 623,429Total Current Est 

09/04/2019Current Est Date

 0

 498,429

 125,000

0144

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2013

09/26/2019

09/26/2019

05/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 568,620.00  0.00  0.00  0.00  0.00  0.00  0.00  568,620.00 MAP21 CMAQ
 568,620.00 568,620.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 568,620.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$110,398

$0

$304,483

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  414,881.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098883UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2018 07/01/2018 08/14/2018 08/14/2018

12 Authorize Preliminary Engineering 07/12/2013 07/12/2013 07/12/2013 07/12/2013

17E Environmental Review Process (ERP) 01/24/2017 01/24/2017 03/02/2017 03/02/2017

22 Scope Project 12/10/2015 12/10/2015 02/24/2019 02/24/2019

24 Determine Permits Needed 01/24/2017 01/24/2017 01/25/2017 01/25/2017

25 Draft Environmental Document or CE 10/30/2018 05/14/2019 12/31/2018 05/14/2019

47 Approve Willingness 04/17/2019 04/30/2019 05/30/2019 04/30/2019

49 Adopt Location/Design 06/17/2019 05/28/2019 07/05/2019 05/29/2019

70 Obtain Environmental Permits 06/28/2019 05/14/2019 09/27/2019 05/14/2019

79 Construction Funding Review/Authorization of 
Funds

06/07/2019 08/16/2019 07/23/2019 09/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2019 09/26/2019 09/30/2019 09/26/2019

84 Award Contract 12/05/2019 10/03/2019 12/31/2019 10/31/2019

91 Administer Contract 02/04/2020 01/31/2020 06/30/2021  no date

95 District Project Closeout 09/23/2021  no date 12/21/2021  no date

96 Central Office Project Closeout 01/31/2022  no date 06/02/2022  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

0144-106-030Proj:

UPC: 113441

PC: Brian.Lokker

Project Purpose:

PM: Keith Chisolm

Description: RTE 144 (Temple Ave)Resurfacing (Conduit Rd to Limits)

Resurfacing of Temple Avenue (Route 144) in Colonial Heights, VA from Conduit Road to City Limits. The work 
includes flexible pavement planning, asphalt concrete overlay, replacement of traffic signal loops and replacement of 
pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

city limitsFrom:

Conduit RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 578,078Total Current Est 

02/04/2020Current Est Date

 0

 572,023

 6,055

0144

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2018

12/06/2018

12/06/2018

05/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 780,000.00  0.00  0.00  0.00  0.00  0.00  0.00  780,000.00 CTB Formula
 780,000.00 780,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 780,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,055

$0

$572,023

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/10/2020

Total  578,078.13

CONSTRUCTION PROJECT EVENTS
06/01/2019 555,777.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2019

Construction Completed:

Construction Started:

05/06/2019

03/18/2019



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113441UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2018 07/01/2018 08/14/2018 08/14/2018

12 Authorize Preliminary Engineering 08/15/2018 08/15/2018 08/28/2018 08/28/2018

17E Environmental Review Process (ERP) 08/29/2018 10/23/2018 11/08/2018 10/24/2018

22 Scope Project 09/04/2018 09/04/2018 10/24/2018 10/24/2018

25 Draft Environmental Document or CE 11/09/2018 10/24/2018 11/09/2018 10/24/2018

70 Obtain Environmental Permits 11/13/2018 03/25/2019 11/13/2018 03/25/2019

79 Construction Funding Review/Authorization of 
Funds

11/14/2018 11/14/2018 11/30/2018 11/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2018 10/31/2018 12/31/2018 12/06/2018

84 Award Contract 03/25/2019 12/07/2018 04/01/2019 02/21/2019

91 Administer Contract 05/07/2019 03/18/2019 07/31/2019 05/06/2019

95 District Project Closeout 08/01/2019  no date 12/11/2019  no date

96 Central Office Project Closeout 12/12/2019  no date 03/11/2020  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

0144-106-030Proj:

UPC: 113513

PC: Brian.Lokker

Project Purpose:

PM: Keith Chisolm

Description: #SGR19LP - RT 144 (Temple Ave) Resurfacing (Blvd to Conduit)

Resurfacing of Temple Avenue (Route 144) in Colonial Heights, VA from the Boulevard to Conduit Road. The work 
includes flexible pavement planning, asphalt concrete overlay, replacement of traffic signal loops and replacement of 
pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BoulevardFrom:

Conduit RdTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 292,599Total Current Est 

03/12/2019Current Est Date

 0

 272,599

 20,000

0144

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/27/2018

12/06/2018

12/06/2018

05/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,295.00  0.00  0.00  0.00  0.00  0.00  0.00  150,295.00 HB1887 - SGR
 69,705.00  0.00  0.00  0.00  0.00  0.00  0.00  69,705.00Formula - Primary

 220,000.00 220,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 220,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,116

$0

$183,722

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/31/2019

Total  188,838.45

CONSTRUCTION PROJECT EVENTS
06/01/2019 212,666.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2019

Construction Completed:

Construction Started:

05/06/2019

03/18/2019



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113513UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 08/14/2018 08/14/2018

12 Authorize Preliminary Engineering 08/23/2018 08/23/2018 08/27/2018 08/27/2018

17E Environmental Review Process (ERP) 10/15/2018 10/15/2018 10/16/2018 10/16/2018

22 Scope Project 09/04/2018 09/04/2018 10/24/2018 10/24/2018

25 Draft Environmental Document or CE 10/16/2018 10/16/2018 10/16/2018 10/16/2018

65F Plan Design/Field Inspection 10/25/2018 10/25/2018 10/25/2018 10/25/2018

69X Right of Way/Utility Certification Date 11/07/2018  no date 11/21/2018  no date

70 Obtain Environmental Permits 10/16/2018 10/15/2018 10/16/2018 10/15/2018

72X Plan Submission Date 10/26/2018  no date 11/06/2018  no date

79 Construction Funding Review/Authorization of 
Funds

11/07/2018 11/14/2018 11/21/2018 11/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/26/2018 10/31/2018 12/31/2018 12/06/2018

84 Award Contract 03/25/2019 12/07/2018 04/01/2019 02/21/2019

91 Administer Contract 05/07/2019 03/18/2019 07/31/2019 05/06/2019

95 District Project Closeout 08/01/2019  no date 12/11/2019  no date

96 Central Office Project Closeout 12/12/2019  no date 03/11/2020  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-139Proj:

UPC: 101287

PC: Brian.Lokker

Project Purpose:

PM: Kieth Chisolm

Description: DUPUY AVE - MINOR WIDENING

This project reconstructs Dupuy Avenue providing an urban cross section with 2 vehicle travel lanes, 1 continuous 
two-way turn lane, 2 bike lanes, 2 sidewalks, Ped X-ings, storm drain system and landscaping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WCL COLONIAL HTSFrom:

0.10 MI W RTE 1 (BOULEVARD)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,729,410Total Current Est 

04/27/2020Current Est Date

 616,918

 3,575,140

 537,352

9020

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2011

01/14/2014

01/14/2014

01/25/2019

01/25/2019

09/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 431,492.00  0.00  0.00  0.00  0.00  0.00  0.00  431,492.00 Local Project Contributions
 2,617,423.00  448,000.00  0.00  0.00  0.00  0.00  0.00  3,065,423.00 MAP21 RSTP
 1,465,577.00  0.00  0.00  0.00  0.00  0.00  0.00  1,465,577.00.RSTP (STP Regional)

 4,962,492.00 4,514,492.00  448,000.00  0.00  0.00  0.00  0.00  0.00Total:

 4,962,492.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$516,686

$616,918

$2,152,786

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  3,286,388.93

CONSTRUCTION PROJECT EVENTS
09/01/2020 2,484,589.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/18/2019

Construction Completed:

Construction Started: 04/15/2019



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101287UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/21/2011 07/21/2011 07/21/2011 07/21/2011

12 Authorize Preliminary Engineering 09/09/2011 09/09/2011 09/09/2011 09/09/2011

17E Environmental Review Process (ERP) 03/22/2012 03/22/2012 05/14/2012 05/15/2012

22 Scope Project 12/30/2011 12/30/2011 02/22/2013 02/22/2013

24 Determine Permits Needed 04/02/2012 04/02/2012 04/02/2012 04/03/2012

25 Draft Environmental Document or CE 10/12/2012 10/12/2012 11/28/2012 11/29/2012

48X Public Hearing Meeting Date 02/20/2013 02/20/2013   

49 Adopt Location/Design 08/08/2013 08/08/2013 10/24/2013 10/24/2013

51 Furnish Approved R/W & UT Plans 07/16/2013 07/16/2013 07/16/2013 07/16/2013

52 Authorize R/W & UT Funds 08/19/2013 08/19/2013 01/14/2014 01/14/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/10/2014 04/10/2014 04/10/2014 04/10/2014

79 Construction Funding Review/Authorization of 
Funds

04/29/2015 11/19/2018 06/01/2015 01/11/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/02/2018 01/12/2019 11/02/2018 01/25/2019

84 Award Contract 11/05/2018 01/28/2019 02/01/2019 03/18/2019

91 Administer Contract 03/28/2019 04/15/2019 05/01/2020  no date

95 District Project Closeout 12/31/2020  no date 03/30/2021  no date

96 Central Office Project Closeout 03/31/2021  no date 08/02/2021  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-137Proj:

UPC: 100501

PC: Evan.Austin

Project Purpose:

PM: Keith Chisolm

Description: Route 1 and Westover Avenue intersection

Project will add turn lane onto Westover Ave along with other intersection improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 1From:

.2 miles east of Route 1To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,085,166Total Current Est 

08/27/2020Current Est Date

 200,000

 738,050

 147,116

9024

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Colonial Heights
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

09/21/2020

09/21/2020

06/07/2021

06/07/2021

05/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 125,000.00  347,116.00  0.00  440,000.00  223,050.00  0.00  0.00  1,135,166.00 MAP21 CMAQ
 1,135,166.00 125,000.00  347,116.00  0.00  440,000.00  223,050.00  0.00  0.00Total:

 1,135,166.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$78,677

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  78,676.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100501UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/04/2018 09/04/2018

12 Authorize Preliminary Engineering 12/12/2018 12/12/2018 12/17/2018 12/17/2018

17E Environmental Review Process (ERP) 03/18/2019 03/18/2019 05/02/2019 05/02/2019

22 Scope Project 12/18/2018 12/18/2018 08/19/2019 08/19/2019

24 Determine Permits Needed 03/14/2019 03/14/2019 03/14/2019 03/14/2019

25 Draft Environmental Document or CE 07/09/2019 07/09/2019 02/28/2020 05/29/2020

49 Adopt Location/Design 04/21/2020 04/21/2020 05/15/2020 05/15/2020

52 Authorize R/W & UT Funds 05/18/2020  no date 06/15/2020  no date

69 Acquire Right of Way 06/16/2020  no date 10/15/2020  no date

70 Obtain Environmental Permits 11/02/2020 05/15/2020 11/02/2020 05/15/2020

79 Construction Funding Review/Authorization of 
Funds

01/13/2021  no date 02/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/02/2021  no date 03/01/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/01/2021  no date 04/21/2023  no date

84 Award Contract 09/01/2021  no date 09/01/2021  no date

91 Administer Contract 10/01/2021  no date 05/01/2023  no date

95 District Project Closeout 09/22/2023  no date 12/20/2023  no date

96 Central Office Project Closeout 12/21/2023  no date 04/26/2024  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-136Proj:

UPC: 099194

PC: Evan.Austin

Project Purpose:

PM: Keith A Chisolm

Description: Branders Bridge Road and Route 1 - intersection improvement

Construct right turn lane extension

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

west of Route 1From:

Route 1To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 629,328Total Current Est 

07/06/2020Current Est Date

 100,000

 403,328

 126,000

9026

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Colonial Heights
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/11/2020

05/04/2022

05/04/2022

04/04/2023

04/04/2023

08/13/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  126,000.00  100,000.00  153,328.00  250,000.00  0.00  629,328.00 MAP21 CMAQ
 629,328.00 0.00  0.00  126,000.00  100,000.00  153,328.00  250,000.00  0.00Total:

 629,328.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
099194UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2020 04/29/2020 09/24/2020 07/29/2020

12 Authorize Preliminary Engineering 09/25/2020 08/05/2020 09/29/2020 08/11/2020

17E Environmental Review Process (ERP) 09/30/2020 10/01/2020 01/22/2021  no date

22 Scope Project 09/30/2020  no date 04/12/2021  no date

25 Draft Environmental Document or CE 01/25/2021  no date 05/17/2021  no date

52 Authorize R/W & UT Funds 04/14/2022  no date 05/04/2022  no date

52X R/W&UT Authorization Date 05/05/2022  no date 05/05/2022  no date

65F Plan Design/Field Inspection 04/13/2021  no date 04/13/2022  no date

69 Acquire Right of Way 05/06/2022  no date 02/17/2023  no date

69X Right of Way/Utility Certification Date 02/22/2023  no date 03/07/2023  no date

70 Obtain Environmental Permits 05/18/2021  no date 01/25/2022  no date

72 Prepare for Advertisement 02/21/2023  no date 02/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/22/2023  no date 03/07/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2023  no date 04/04/2023  no date

84 Award Contract 06/22/2023  no date 06/22/2023  no date

91 Administer Contract 07/31/2023  no date 08/13/2024  no date

95 District Project Closeout 08/14/2024  no date 12/24/2024  no date

96 Central Office Project Closeout 12/26/2024  no date 03/25/2025  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-140Proj:

UPC: 101288

PC: Evan.Austin

Project Purpose:

PM: Keith A Chisolm

Description: LAKEVIEW AVE - MINOR WIDENING

This project would reconstruct and modernize this street segment to provide an urban cross section consisting of two 
(2) vehicle travel lanes, one (1) continuous two-way turn lanes, two (2) bike lanes, two (2) sidewalks, storm drain 
system and landscaping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BRIJIDAN LNFrom:

RTE 1 (BOULEVARD)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,248,398Total Current Est 

08/05/2020Current Est Date

 356,749

 4,191,649

 700,000

9030

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Colonial Heights
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2011

12/16/2014

12/16/2014

11/02/2020

11/02/2020

05/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 688,482.00  856,246.00  1,834,000.00  1,379,754.00  0.00  0.00  0.00  4,758,482.00 MAP21 RSTP
 511,518.00  0.00  0.00  0.00  0.00  0.00  0.00  511,518.00.RSTP (STP Regional)

 5,270,000.00 1,200,000.00  856,246.00  1,834,000.00  1,379,754.00  0.00  0.00  0.00Total:

 5,270,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$617,306

$356,749

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  974,055.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101288UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/09/2011 09/09/2011 09/09/2011 09/09/2011

17E Environmental Review Process (ERP) 03/01/2013 03/01/2013 03/04/2013 03/04/2013

22 Scope Project 04/16/2012 04/16/2012 05/02/2013 05/02/2013

24 Determine Permits Needed 04/10/2012 04/10/2012 04/11/2012 04/11/2012

25 Draft Environmental Document or CE 03/01/2013 03/01/2013 03/12/2013 03/12/2013

52 Authorize R/W & UT Funds 07/11/2014 07/11/2014 12/16/2014 12/16/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/16/2014 12/16/2014 12/16/2014 12/16/2014

79 Construction Funding Review/Authorization of 
Funds

01/30/2015 08/19/2020 02/27/2015 09/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2016  no date 05/01/2017  no date

84 Award Contract 11/01/2018  no date 02/01/2019  no date

91 Administer Contract 05/01/2019  no date 05/01/2020  no date

95 District Project Closeout 12/31/2020  no date 03/30/2021  no date

96 Central Office Project Closeout 04/16/2021  no date 08/18/2021  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SRTS-106-141Proj:

UPC: 102836

PC: Evan.Austin

Project Purpose:

PM: Scott Thornton

Description: CITY OF COLONIAL HEIGHTS - SRTS - COL HTS MS - SIDEWALK

The purpose of this project is to provide for certain pedestrian improvements along Elko Ave, and Conduit Road. 
Improvements include adding and replacing existing sidewalks on Elko Ave. as well as the installation of a lighted 
crosswalk on Conduit Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 324,779Total Current Est 

12/30/2019Current Est Date

 0

 290,265

 34,514

9035

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Colonial Heights
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2012

04/27/2016

04/27/2016

01/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 221,265.00  0.00  0.00  0.00  0.00  0.00  0.00  221,265.00.Safe Routes to School
 221,265.00 221,265.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 221,265.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,514

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/04/2016

Total  34,513.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102836UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/01/2012 06/01/2012 07/13/2012 07/13/2012

12 Authorize Preliminary Engineering 04/16/2012 04/16/2012 04/16/2012 04/16/2012

17E Environmental Review Process (ERP) 11/25/2014 11/25/2014 01/13/2016 01/13/2016

22 Scope Project 01/12/2015 01/12/2015 12/08/2015 12/08/2015

24 Determine Permits Needed 11/24/2014 11/24/2014 11/25/2014 11/25/2014

25 Draft Environmental Document or CE 09/02/2015 09/02/2015 01/13/2016 01/13/2016

66 Environmental Reevaluation 04/12/2016 04/12/2016 04/14/2016 04/14/2016

69X Right of Way/Utility Certification Date 05/13/2016 05/13/2016 05/13/2016 05/13/2016

79 Construction Funding Review/Authorization of 
Funds

04/15/2016 04/15/2016 05/19/2016 05/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2016  no date 05/29/2016  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

 no date  no date  no date  no date

84 Award Contract 06/01/2016  no date 06/30/2016  no date

91 Administer Contract 03/01/2018  no date 06/29/2018  no date

95 District Project Closeout 11/01/2019  no date 02/03/2020  no date

96 Central Office Project Closeout 06/09/2020  no date 10/09/2020  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-148Proj:

UPC: 105109

PC: Brian.Lokker

Project Purpose:

PM: Keith Chisolm

Description: REHABILITATE BRIDGES -VARIOUS LOCATIONS

BRIDGE REHAB WITHIN CITY OF COLONIAL HEIGHTS - FIVE LOCATIONS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,253,992Total Current Est 

03/16/2020Current Est Date

 0

 1,098,992

 155,000

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2013

06/27/2019

06/27/2019

10/10/2019

10/10/2019

06/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 240,602.00  618,893.00  0.00  0.00  0.00  0.00  0.00  859,495.00 MAP21 RSTP
 859,495.00 240,602.00  618,893.00  0.00  0.00  0.00  0.00  0.00Total:

 859,495.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$138,848

$0

$4,237

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  143,084.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/02/2020

Construction Completed:

Construction Started:

06/26/2020

04/06/2020



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105109UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2018 07/01/2018 09/14/2018 09/14/2018

12 Authorize Preliminary Engineering 10/28/2013 10/28/2013 10/28/2013 10/28/2013

17E Environmental Review Process (ERP) 12/20/2018 12/20/2018 01/15/2019 01/15/2019

22 Scope Project 12/11/2018 12/11/2018 02/22/2019 02/22/2019

25 Draft Environmental Document or CE 02/25/2019 04/26/2019 06/25/2019 06/21/2019

49 Adopt Location/Design 03/18/2019 05/17/2019 07/17/2019 06/27/2019

52 Authorize R/W & UT Funds 07/17/2019 06/27/2019 07/17/2019 06/27/2019

70 Obtain Environmental Permits 03/12/2019 05/01/2019 07/02/2019 09/23/2019

79 Construction Funding Review/Authorization of 
Funds

06/26/2019 08/23/2019 08/28/2019 10/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019 10/10/2019 10/15/2019 10/10/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/14/2020  no date 04/14/2020  no date

84 Award Contract 01/03/2020 12/30/2019 03/31/2020 03/02/2020

91 Administer Contract 04/29/2020 04/06/2020 10/20/2021 06/26/2020

95 District Project Closeout 03/22/2022  no date 06/14/2022  no date

96 Central Office Project Closeout 07/06/2022  no date 11/07/2022  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

EN15-106-162Proj:

UPC: 107533

PC: Evan.Austin

Project Purpose:

PM: Keith A Chisolm

Description: TAP - APPOMATTOX RIVER TRAIL - Phase 5

(PE/RW/CN) Phase V of the Appomattox River Trail from Roslyn Landing Park to Temple Avenue.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROSLYN LANDING PARKFrom:

RTE 144 (TEMPLE AVE)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,285,253Total Current Est 

05/28/2020Current Est Date

 90,000

 1,044,987

 150,266

EN15

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Colonial Heights
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2016

09/08/2020

09/08/2020

11/01/2021

11/01/2021

03/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 506,251.00  0.00  0.00  0.00  0.00  0.00  0.00  506,251.00 MAP21 TAP
 12,686.00  0.00  0.00  0.00  0.00  0.00  0.00  12,686.00 Project Contributions

 125,187.00  0.00  0.00  0.00  0.00  0.00  0.00  125,187.00.Transportation Enhancement 
Funds

 1,376.00  0.00  0.00  0.00  0.00  0.00  0.00  1,376.00Accounts Receivable
 645,500.00 645,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 645,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$127,752

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  127,751.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107533UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2016 05/01/2016 06/13/2016 06/13/2016

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 09/19/2016 09/19/2016

17E Environmental Review Process (ERP) 02/05/2019 02/05/2019 02/19/2019 02/19/2019

22 Scope Project 03/12/2019 03/12/2019 05/31/2019 05/31/2019

25 Draft Environmental Document or CE 02/19/2019 04/22/2019 08/15/2019 08/29/2019

49 Adopt Location/Design 04/20/2020 04/20/2020 05/01/2020 04/30/2020

52 Authorize R/W & UT Funds 03/27/2020  no date 07/01/2020  no date

52X R/W&UT Authorization Date 07/02/2020  no date 07/02/2020  no date

65F Plan Design/Field Inspection 06/03/2019  no date 03/26/2020  no date

69 Acquire Right of Way 07/06/2020  no date 07/01/2021  no date

69X Right of Way/Utility Certification Date 07/06/2021  no date 07/19/2021  no date

70 Obtain Environmental Permits 12/30/2020  no date 09/01/2021  no date

72X Plan Submission Date 07/02/2021  no date 07/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/06/2021  no date 07/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/20/2021  no date 11/01/2021  no date

84 Award Contract 11/02/2021  no date 03/01/2022  no date

91 Administer Contract 03/02/2022  no date 03/16/2023  no date

95 District Project Closeout 03/17/2023  no date 07/24/2023  no date

96 Central Office Project Closeout 07/25/2023  no date 10/18/2023  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

EN08-106-110Proj:

UPC: 105236

PC: Brian.Lokker

Project Purpose:

PM: George Schanzenbacher

Description: APPOMATTOX RIVER GREENWAY TRAIL, PHASE 3

Appomattox River Greenway Trail- construction of a multi-use trail along the Appomattox River in the City of Colonial 
Heights.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-95 BRIDGEFrom:

US 1/301To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 523,818Total Current Est 

04/10/2020Current Est Date

 0

 523,818

 0

0110

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2013

12/03/2014

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 227,767.00  0.00  0.00  0.00  0.00  0.00  0.00  227,767.00 MAP21 TAP
 422,233.00  0.00  0.00  0.00  0.00  0.00  0.00  422,233.00.Transportation Enhancement 

Funds
 650,000.00 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$523,818

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2020

Total  523,817.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/12/2013

Construction Completed:

Construction Started:

12/03/2014

03/03/2014



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105236UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/30/2013 05/30/2013 10/28/2013 10/28/2013

69X Right of Way/Utility Certification Date 09/05/2013 09/05/2013 09/05/2013 09/05/2013

79 Construction Funding Review/Authorization of 
Funds

09/16/2013 09/16/2013 11/20/2013 11/20/2013

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2013 10/28/2013 10/28/2013 10/28/2013

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/02/2014  no date 05/01/2014  no date

84 Award Contract 05/01/2014 12/12/2013 07/01/2014 12/12/2013

91 Administer Contract 01/02/2015 03/03/2014 07/01/2015 12/03/2014

95 District Project Closeout 08/13/2018  no date 11/06/2018  no date

96 Central Office Project Closeout 11/26/2018  no date 04/02/2019  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

9999-106-172Proj:

UPC: 115182

PC: Brian.Lokker

Project Purpose:

PM: Keith Chisholm

Description: Appomattox River Trail, Phase IV

Construct approximately 1800 LF of 8' wide hard surface trail along the Appomattox River in the City of Colonial 
Heights from the Boulevard (Route 1) to Appamatuck Park, completing the trail between the City's Roslyn Park (and 
Southpark Mall) and Appamatuck Park, a distance of nearly 2 miles.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BoulevardFrom:

Appomatuck ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 534,009Total Current Est 

03/19/2020Current Est Date

 0

 529,009

 5,000

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2019

12/24/2019

12/24/2019

10/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 560,734.00  0.00  0.00  0.00  0.00  0.00  0.00  560,734.00 MAP21 CMAQ
 66,266.00  0.00  0.00  0.00  0.00  0.00  0.00  66,266.00CMAQ

 627,000.00 627,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 627,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,528

$0

$293,885

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  298,412.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/17/2020

Construction Completed:

Construction Started: 03/31/2020



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115182UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/07/2019 05/07/2019 06/20/2019 06/20/2019

12 Authorize Preliminary Engineering 06/24/2019 06/24/2019 06/27/2019 06/27/2019

17E Environmental Review Process (ERP) 07/09/2019 07/09/2019 07/09/2019 07/09/2019

22 Scope Project 09/25/2019 09/25/2019 09/25/2019 09/25/2019

25 Draft Environmental Document or CE 07/09/2019 07/09/2019 07/09/2019 07/09/2019

65F Plan Design/Field Inspection 09/26/2019 09/26/2019 10/24/2019 10/24/2019

69X Right of Way/Utility Certification Date 10/28/2019 10/09/2019 11/08/2019 10/09/2019

70 Obtain Environmental Permits 07/09/2019 07/09/2019 07/09/2019 07/09/2019

72X Plan Submission Date 10/25/2019 10/25/2019 10/25/2019 10/25/2019

79 Construction Funding Review/Authorization of 
Funds

10/28/2019 10/09/2019 01/31/2020 12/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/03/2020 12/05/2019 03/02/2020 12/24/2019

84 Award Contract 05/19/2020 11/26/2019 06/30/2020 03/17/2020

91 Administer Contract 08/06/2020 03/31/2020 01/04/2022  no date

95 District Project Closeout 01/05/2022  no date 05/13/2022  no date

96 Central Office Project Closeout 05/16/2022  no date 08/09/2022  no date



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

U000-106-165Proj:

UPC: 108646

PC: Brian.Lokker

Project Purpose:

PM: Keith Chisolm

Description: Intersection Improvements (Conduit Rd and Ellerslie Ave)

Intersection improvements, FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Ellerslie and ConduitFrom:

Intersection of Ellerslie and ConduitTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,265Total Current Est 

03/12/2019Current Est Date

 37,910

 697,718

 64,637

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Colonial Heights
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/16/2017

09/17/2018

09/17/2018

12/28/2018

12/28/2018

10/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 145,265.00  0.00  0.00  0.00  0.00  0.00  0.00  145,265.00 Local Project Contributions
 655,000.00  0.00  0.00  0.00  0.00  0.00  0.00  655,000.00 Revenue Sharing Funds

 800,265.00 800,265.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,265.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,981

$11,988

$48,872

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/31/2019

Total  95,842.08

CONSTRUCTION PROJECT EVENTS
10/25/2019 609,663.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/01/2019

Construction Completed:

Construction Started:

10/25/2019

04/30/2019



COLONIAL HEIGHTS  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108646UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2016 07/05/2016 07/05/2016 07/05/2016

12 Authorize Preliminary Engineering 02/16/2017 02/16/2017 02/16/2017 02/16/2017

17E Environmental Review Process (ERP) 06/30/2017 06/29/2017 10/17/2017 06/30/2017

22 Scope Project 07/07/2017 07/07/2017 07/07/2017 07/07/2017

33 Final Environmental Document 10/18/2017 01/23/2018 02/15/2018 01/23/2018

52 Authorize R/W & UT Funds 01/11/2019 09/14/2018 02/04/2019 09/17/2018

52X R/W&UT Authorization Date 02/05/2019  no date 02/05/2019  no date

65F Plan Design/Field Inspection 07/10/2017  no date 01/10/2019  no date

69 Acquire Right of Way 02/06/2019 06/05/2018 11/13/2019 07/09/2018

69X Right of Way/Utility Certification Date 11/15/2019  no date 12/02/2019  no date

72 Prepare for Advertisement 11/14/2019  no date 11/14/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/15/2019 11/28/2018 12/02/2019 12/06/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2019 12/07/2018 12/31/2019 12/28/2018

84 Award Contract 01/02/2020 01/25/2019 02/13/2020 03/01/2019

91 Administer Contract 02/14/2020 04/30/2019 02/24/2021 10/25/2019

95 District Project Closeout 02/25/2021  no date 06/30/2021  no date

96 Central Office Project Closeout 07/01/2021  no date 09/22/2021  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0001-026-634Proj:

UPC: 109230

PC: Scott.Chapman

Project Purpose:

PM:

Description: RTE 1 AND RT 670 INTERSECTION IMPROVEMENTS

The existing s-curve is comparable to making a 90-degree turn along this portion of Duncan Road. Straightening the 
s-curve will eliminate a traffic hazard and allow for safer and freer vehicular traffic flow on Duncan Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.12 MI N OF DUNCAN RD RTE 670From:

0.12 MI SOUTH OF DUNCAN RD RTE 670To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,692,900Total Current Est 

09/07/2020Current Est Date

 282,150

 1,128,600

 282,150

0001

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2021

10/17/2024

10/17/2024

10/14/2025

10/14/2025

07/08/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  141,075.00  141,075.00  141,075.00  141,075.00  564,300.00 MAP21 RSTP
 564,300.00 0.00  0.00  0.00  141,075.00  141,075.00  141,075.00  141,075.00Total:

 564,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109230UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2021  no date 09/13/2021  no date

17E Environmental Review Process (ERP) 09/29/2021  no date 10/12/2021  no date

21H Hydraulics Plan Design PFI 06/29/2022  no date 08/10/2022  no date

21T Traffic Operations Analysis 09/29/2021  no date 11/29/2021  no date

22 Scope Project 09/14/2021  no date 08/11/2022  no date

22C Scoping Constructability Review 09/29/2021  no date 10/12/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/29/2021  no date 01/05/2022  no date

22X Scoping Team Meeting Date 09/28/2021  no date 09/28/2021  no date

23 Furnish Environmental Traffic Data 09/29/2021  no date 11/29/2021  no date

24 Determine Permits Needed 10/13/2021  no date 04/11/2022  no date

25 Draft Environmental Document or CE 08/12/2022  no date 12/15/2022  no date

28 Consultant Procurement 10/28/2021  no date 11/29/2021  no date

29X Public Information Meeting 07/14/2022  no date 07/14/2022  no date

30 Preliminary Utility Inspection 08/12/2022  no date 10/14/2022  no date

31S Conduct Location Survey 09/29/2021  no date 04/11/2022  no date

34F Furnish Final Soils Survey 07/05/2023  no date 11/02/2023  no date

34P Preliminary Soil Survey 06/15/2022  no date 08/10/2022  no date

35 Traffic Control Device Recommendations 08/12/2022  no date 09/27/2022  no date

36C Preliminary Field Inspection Constructability 
Review

07/14/2022  no date 07/27/2022  no date

36F Plan Design/Preliminary Field Inspection 04/12/2022  no date 08/10/2022  no date

36H Hydraulic Plan Design Public Hearing 08/12/2022  no date 10/07/2022  no date

36P Plan Design Public Hearing 08/12/2022  no date 12/15/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 08/11/2022  no date   

38 Retaining Wall Data Request 08/12/2022  no date 08/18/2022  no date

39 Sound Wall Foundation Data Request 08/12/2022  no date 08/18/2022  no date

40 Minor Structures Data Request 08/12/2022  no date 08/18/2022  no date

43 Furnish Utility Field Inspection Plans 03/27/2024  no date 05/09/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/20/2023  no date 03/26/2024  no date

43X Utility Field Inspection (UFI) Date 04/17/2024  no date 04/17/2024  no date

44 Furnish RWU Data for Public Hearing Process 11/16/2022  no date 12/15/2022  no date

45 Minor Structures Report 08/19/2022  no date 10/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/19/2025  no date 06/02/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/05/2023  no date 11/02/2023  no date

47 Approve Willingness 12/16/2022  no date 02/01/2023  no date

47X Willingness Posted Date 12/30/2022  no date 12/30/2022  no date

48 Conduct Location/Design Public Hearing 12/16/2022  no date 06/16/2023  no date

48X Public Hearing Meeting Date 05/26/2023  no date   

49 Adopt Location/Design 06/19/2023  no date 06/30/2023  no date

49C Design Approval Constructability Review 12/16/2022  no date 12/30/2022  no date

49X Location and Design Approval Date 07/03/2023  no date 07/03/2023  no date

50 Survey Data Verification 12/16/2022  no date 01/18/2023  no date

51 Furnish Approved R/W & UT Plans 06/26/2024  no date 09/26/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/02/2024  no date 09/27/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/30/2024  no date 04/30/2024  no date

51X R/W&UT Plan Date 09/27/2024  no date 10/03/2024  no date

52 Authorize R/W & UT Funds 10/04/2024  no date 10/17/2024  no date

52T Authorize R/W Funds 05/01/2024  no date 06/14/2024  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/18/2024  no date 10/18/2024  no date

54 Retaining Wall Data Report 07/05/2023  no date 08/17/2023  no date

55 Sound Wall Data Report 07/05/2023  no date 08/17/2023  no date

57S Right of Way Stakeout���Survey 10/22/2024  no date 01/22/2025  no date

58 Survey Right of Way Plan Sheets 05/10/2024  no date 06/25/2024  no date

59 Noise Abatement Design 08/18/2023  no date 01/17/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/18/2024  no date 11/01/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/17/2024  no date 06/28/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/04/2024  no date 11/04/2024  no date

61 Final Traffic Control Device Plans 06/27/2024  no date 09/27/2024  no date

62 Develop Retaining Structure Plans 08/18/2023  no date 11/21/2023  no date

65C Field Inspection Constructability Review 01/18/2024  no date 02/07/2024  no date

65F Plan Design/Field Inspection 07/05/2023  no date 03/26/2024  no date

65P Plan Design/Pre-Advertisement Conference 03/27/2024  no date 09/27/2024  no date

65X Field Inspection Team Meeting Date 03/26/2024  no date   

66 Environmental Reevaluation 06/03/2025  no date 06/03/2025  no date

67 Clear Utility Agreements 11/04/2024  no date 05/14/2025  no date

67U Utility Relocations by Owners 03/20/2025  no date 09/22/2025  no date

69 Acquire Right of Way 11/05/2024  no date 05/15/2025  no date

69X Right of Way/Utility Certification Date 07/18/2025  no date 07/18/2025  no date

70 Obtain Environmental Permits 03/27/2024  no date 03/27/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/19/2025  no date 07/15/2025  no date

70S Utility Stakeout ���Survey 03/20/2025  no date 09/22/2025  no date

71 Approved Construction Plans 06/03/2025  no date 07/10/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/30/2024  no date 10/11/2024  no date

71X Pre-Advertisement Conference Date 05/16/2025  no date 05/16/2025  no date

72 Prepare for Advertisement 06/25/2025  no date 07/25/2025  no date

72B Biddability Review 07/02/2025  no date 07/09/2025  no date

72X Plan Submission Date 07/10/2025  no date 07/10/2025  no date

73 Process Relocations 11/05/2024  no date 05/15/2025  no date

77S Construction ��� Survey 12/31/2025  no date 07/08/2026  no date

79 Construction Funding Review/Authorization of 
Funds

06/03/2025  no date 06/30/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/14/2025  no date 10/14/2025  no date

82 Conduct Bid Opening 11/21/2025  no date 12/08/2025  no date

84 Award Contract 12/09/2025  no date 12/30/2025  no date

88 Survey Monumentation 07/09/2026  no date 09/02/2026  no date

91 Administer Contract 12/31/2025  no date 07/08/2026  no date

92X Contractor Final Voucher Date 08/20/2026  no date 08/20/2026  no date

94X Claims Period Ends Dates 11/18/2026  no date 11/18/2026  no date

95 District Project Closeout 11/19/2026  no date 02/19/2027  no date

96 Central Office Project Closeout 02/22/2027  no date 06/23/2027  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0001-026-641Proj:

UPC: 111634

PC: Clay.Thomas

Project Purpose:

PM:

Description: #SMART18 - Rte 1 & Courthouse Rd. (Rte 627) Int. Realignment

To realign Courthouse Rd. at the intersection of Courthouse Rd. and Route 1. This project is the priority project in the 
Rural Long Range Transportation Plan, and it is included in the Route 1 and Route 460 Corridor Enhancement Study.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.034 MI S OF RTE 627 (COURTHOUSE RD)From:

0.050 MI N OF RTE 627 (COURTHOUSE RD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 921,876Total Current Est 

10/06/2020Current Est Date

 329,676

 336,914

 255,286

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Dinwiddie County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

11/02/2020

11/02/2020

06/14/2022

06/14/2022

10/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 135,570.00  109,159.00  134,867.00  392,280.00  150,000.00  0.00  0.00  921,876.00 HB1887 - DGP (1)
 921,876.00 135,570.00  109,159.00  134,867.00  392,280.00  150,000.00  0.00  0.00Total:

 921,876.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$210,377

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  210,377.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111634UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2018 06/21/2018 06/25/2018 06/25/2018

17E Environmental Review Process (ERP) 02/24/2017 02/24/2017 02/28/2017 02/28/2017

21H Hydraulics Plan Design PFI 12/27/2018 12/27/2018 12/27/2018 12/27/2018

21T Traffic Operations Analysis 07/11/2018 07/11/2018 07/11/2018 07/11/2018

22 Scope Project 06/26/2018 06/26/2018 02/26/2019 02/26/2019

22C Scoping Constructability Review 07/12/2018 07/12/2018 07/25/2018 07/25/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/11/2018 07/11/2018 07/11/2018 07/11/2018

22X Scoping Team Meeting Date 07/11/2018 07/11/2018 07/11/2018 07/11/2018

23 Furnish Environmental Traffic Data 07/11/2018 07/11/2018 07/11/2018 07/11/2018

24 Determine Permits Needed 10/16/2018 10/16/2018 10/16/2018 10/16/2018

25 Draft Environmental Document or CE 12/13/2018 12/13/2018 08/22/2019 08/07/2019

28 Consultant Procurement 08/08/2018 08/08/2018 08/08/2018 08/08/2018

29X Public Information Meeting 01/28/2019 01/28/2019 01/28/2019 01/28/2019

30 Preliminary Utility Inspection 02/27/2019 02/27/2019 04/30/2019 04/30/2019

31S Conduct Location Survey 07/12/2018 07/12/2018 08/14/2018 08/14/2018

34F Furnish Final Soils Survey 09/25/2019 02/27/2019 12/02/2019 12/23/2019

34P Preliminary Soil Survey 10/29/2018 10/29/2018 11/26/2018 11/26/2018

35 Traffic Control Device Recommendations 01/10/2019 01/10/2019 01/23/2019 01/23/2019

36C Preliminary Field Inspection Constructability 
Review

12/12/2018 12/12/2018 01/04/2019 01/04/2019

36F Plan Design/Preliminary Field Inspection 10/05/2018 10/05/2018 12/27/2018 12/27/2018

36H Hydraulic Plan Design Public Hearing 02/27/2019 02/27/2019 08/22/2019 08/19/2019

36P Plan Design Public Hearing 02/27/2019 02/27/2019 08/22/2019 08/21/2019

36X Preliminary Field InspectionTeam Meeting Date 01/09/2019 01/09/2019   

38 Retaining Wall Data Request 02/26/2019 02/26/2019 02/26/2019 02/26/2019

39 Sound Wall Foundation Data Request 02/26/2019 02/26/2019 02/26/2019 02/26/2019

40 Minor Structures Data Request 02/26/2019 02/26/2019 02/26/2019 02/26/2019

43 Furnish Utility Field Inspection Plans 02/14/2020 04/22/2020 04/03/2020 07/27/2020

43H Hydraulic Plan Design/Field Inspection (FI) 11/13/2019 11/12/2019 01/22/2020 03/30/2020

43X Utility Field Inspection (UFI) Date 04/06/2020 09/09/2020 04/06/2020 09/09/2020

44 Furnish RWU Data for Public Hearing Process 07/26/2019 07/25/2019 08/22/2019 08/21/2019

45 Minor Structures Report 02/26/2019 02/26/2019 02/26/2019 02/26/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/12/2021  no date 10/26/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/24/2019 02/26/2019 09/24/2019 02/26/2019

47 Approve Willingness 08/23/2019 08/22/2019 10/28/2019 10/25/2019

47X Willingness Posted Date 09/27/2019 10/08/2019 09/27/2019 10/08/2019

48 Conduct Location/Design Public Hearing 08/22/2019 08/22/2019 08/22/2019 08/22/2019

48X Public Hearing Meeting Date 08/23/2019 08/23/2019   

49 Adopt Location/Design 10/29/2019 10/28/2019 01/13/2020 01/13/2020

49C Design Approval Constructability Review 08/23/2019 08/22/2019 09/06/2019 09/05/2019

49X Location and Design Approval Date 01/14/2020 01/13/2020 01/14/2020 01/13/2020

50 Survey Data Verification 08/23/2019 08/22/2019 09/20/2019 09/19/2019

51 Furnish Approved R/W & UT Plans 06/10/2020  no date 09/02/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/30/2021  no date 09/24/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/20/2019 02/03/2020 11/20/2019 02/03/2020

51X R/W&UT Plan Date 09/03/2020  no date 09/03/2020  no date

52 Authorize R/W & UT Funds 09/04/2020  no date 11/02/2020  no date

52T Authorize R/W Funds 11/20/2019 02/03/2020 11/20/2019 02/03/2020



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/03/2020  no date 11/03/2020  no date

54 Retaining Wall Data Report 02/26/2019 02/26/2019 02/26/2019 02/26/2019

55 Sound Wall Data Report 09/24/2019 02/26/2019 09/24/2019 02/26/2019

57S Right of Way Stakeout���Survey 11/04/2020  no date 02/04/2021  no date

58 Survey Right of Way Plan Sheets 04/07/2020  no date 06/09/2020  no date

59 Noise Abatement Design 09/24/2019 09/06/2019 09/24/2019 09/09/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/03/2020  no date 12/03/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/20/2019 02/03/2020 11/20/2019 02/04/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/04/2020  no date 12/04/2020  no date

61 Final Traffic Control Device Plans 06/24/2021  no date 09/24/2021  no date

62 Develop Retaining Structure Plans 02/26/2019 02/26/2019 02/26/2019 02/26/2019

65C Field Inspection Constructability Review 01/23/2020 03/31/2020 02/12/2020 04/10/2020

65F Plan Design/Field Inspection 10/14/2019 10/11/2019 01/22/2020 03/30/2020

65P Plan Design/Pre-Advertisement Conference 05/26/2021  no date 09/24/2021  no date

65X Field Inspection Team Meeting Date 02/13/2020 04/21/2020   

66 Environmental Reevaluation 10/12/2021  no date 11/02/2021  no date

67 Clear Utility Agreements 12/04/2020  no date 09/07/2021  no date

67U Utility Relocations by Owners 07/13/2021  no date 04/19/2022  no date

69 Acquire Right of Way 12/07/2020  no date 06/14/2021  no date

69X Right of Way/Utility Certification Date 12/13/2021  no date 12/13/2021  no date

70 Obtain Environmental Permits 10/16/2018 10/16/2018 10/16/2018 10/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/12/2021  no date 12/10/2021  no date

70S Utility Stakeout ���Survey 07/13/2021  no date 04/19/2022  no date

71 Approved Construction Plans 10/12/2021  no date 12/10/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/27/2021  no date 10/08/2021  no date

71X Pre-Advertisement Conference Date 10/11/2021  no date 10/11/2021  no date

72 Prepare for Advertisement 11/04/2021  no date 12/20/2021  no date

72B Biddability Review 11/12/2021  no date 11/18/2021  no date

72X Plan Submission Date 12/03/2021  no date 12/03/2021  no date

73 Process Relocations 12/04/2020  no date 12/04/2020  no date

77S Construction ��� Survey 10/10/2022  no date 04/20/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/12/2021  no date 11/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2022  no date 06/14/2022  no date

82 Conduct Bid Opening 07/28/2022  no date 07/28/2022  no date

84 Award Contract 07/29/2022  no date 10/07/2022  no date

88 Survey Monumentation 10/11/2023  no date 12/11/2023  no date

91 Administer Contract 10/10/2022  no date 10/10/2023  no date

92X Contractor Final Voucher Date 11/28/2023  no date 11/28/2023  no date

94X Claims Period Ends Dates 02/28/2024  no date 02/28/2024  no date

95 District Project Closeout 02/29/2024  no date 05/22/2024  no date

96 Central Office Project Closeout 05/23/2024  no date 09/26/2024  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0460-026-648Proj:

UPC: 111695

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Route 460 and Route 226 Intersection improvement

Intersection improvement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 226From:

Route 460To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,800,000Total Current Est 

06/24/2019Current Est Date

 100,000

 1,500,000

 200,000

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2024

09/01/2027

09/01/2027

08/08/2028

08/08/2028

07/19/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 189,030.00  94,018.00  94,018.00  94,018.00  0.00  0.00  0.00  471,084.00 Telecommunications
 471,084.00 189,030.00  94,018.00  94,018.00  94,018.00  0.00  0.00  0.00Total:

 471,084.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111695UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2024  no date 07/26/2024  no date

17E Environmental Review Process (ERP) 08/13/2024  no date 08/19/2024  no date

21H Hydraulics Plan Design PFI 05/13/2025  no date 06/24/2025  no date

21T Traffic Operations Analysis 08/13/2024  no date 10/08/2024  no date

22 Scope Project 07/29/2024  no date 06/25/2025  no date

22C Scoping Constructability Review 08/13/2024  no date 08/26/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/13/2024  no date 11/14/2024  no date

22X Scoping Team Meeting Date 08/12/2024  no date 08/12/2024  no date

23 Furnish Environmental Traffic Data 08/13/2024  no date 10/08/2024  no date

24 Determine Permits Needed 08/20/2024  no date 10/15/2024  no date

25 Draft Environmental Document or CE 06/26/2025  no date 01/05/2026  no date

28 Consultant Procurement 09/11/2024  no date 10/08/2024  no date

29X Public Information Meeting 05/28/2025  no date 05/28/2025  no date

30 Preliminary Utility Inspection 06/26/2025  no date 08/28/2025  no date

31S Conduct Location Survey 08/13/2024  no date 02/24/2025  no date

34F Furnish Final Soils Survey 05/18/2026  no date 09/16/2026  no date

34P Preliminary Soil Survey 04/29/2025  no date 06/24/2025  no date

35 Traffic Control Device Recommendations 06/26/2025  no date 08/11/2025  no date

36C Preliminary Field Inspection Constructability 
Review

05/28/2025  no date 06/10/2025  no date

36F Plan Design/Preliminary Field Inspection 02/25/2025  no date 06/24/2025  no date

36H Hydraulic Plan Design Public Hearing 06/26/2025  no date 08/21/2025  no date

36P Plan Design Public Hearing 06/26/2025  no date 10/27/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 06/25/2025  no date   

38 Retaining Wall Data Request 06/26/2025  no date 07/02/2025  no date

39 Sound Wall Foundation Data Request 06/26/2025  no date 07/02/2025  no date

40 Minor Structures Data Request 06/26/2025  no date 07/02/2025  no date

43 Furnish Utility Field Inspection Plans 02/09/2027  no date 03/25/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/01/2026  no date 02/08/2027  no date

43X Utility Field Inspection (UFI) Date 03/03/2027  no date 03/03/2027  no date

44 Furnish RWU Data for Public Hearing Process 09/29/2025  no date 10/27/2025  no date

45 Minor Structures Report 07/03/2025  no date 08/28/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/03/2028  no date 04/14/2028  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/18/2026  no date 09/16/2026  no date

47 Approve Willingness 10/28/2025  no date 12/11/2025  no date

47X Willingness Posted Date 11/10/2025  no date 11/10/2025  no date

48 Conduct Location/Design Public Hearing 10/28/2025  no date 04/30/2026  no date

48X Public Hearing Meeting Date 04/10/2026  no date   

49 Adopt Location/Design 05/01/2026  no date 05/14/2026  no date

49C Design Approval Constructability Review 10/28/2025  no date 11/10/2025  no date

49X Location and Design Approval Date 05/15/2026  no date 05/15/2026  no date

50 Survey Data Verification 10/28/2025  no date 11/25/2025  no date

51 Furnish Approved R/W & UT Plans 05/11/2027  no date 08/11/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/17/2027  no date 08/12/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/09/2026  no date 03/16/2027  no date

51X R/W&UT Plan Date 08/12/2027  no date 08/18/2027  no date

52 Authorize R/W & UT Funds 08/19/2027  no date 09/01/2027  no date

52T Authorize R/W Funds 03/17/2027  no date 04/29/2027  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/02/2027  no date 09/02/2027  no date

54 Retaining Wall Data Report 05/18/2026  no date 07/01/2026  no date

55 Sound Wall Data Report 05/18/2026  no date 07/01/2026  no date

57S Right of Way Stakeout���Survey 09/03/2027  no date 12/02/2027  no date

58 Survey Right of Way Plan Sheets 03/26/2027  no date 05/10/2027  no date

59 Noise Abatement Design 07/02/2026  no date 11/24/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/02/2027  no date 09/16/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/30/2027  no date 05/13/2027  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/17/2027  no date 09/17/2027  no date

61 Final Traffic Control Device Plans 05/12/2027  no date 08/12/2027  no date

62 Develop Retaining Structure Plans 07/02/2026  no date 10/02/2026  no date

65C Field Inspection Constructability Review 11/25/2026  no date 12/17/2026  no date

65F Plan Design/Field Inspection 05/18/2026  no date 02/08/2027  no date

65P Plan Design/Pre-Advertisement Conference 02/09/2027  no date 08/12/2027  no date

65X Field Inspection Team Meeting Date 02/08/2027  no date   

66 Environmental Reevaluation 04/03/2028  no date 04/14/2028  no date

67 Clear Utility Agreements 09/17/2027  no date 03/29/2028  no date

67U Utility Relocations by Owners 02/02/2028  no date 08/04/2028  no date

69 Acquire Right of Way 09/20/2027  no date 03/30/2028  no date

69X Right of Way/Utility Certification Date 05/17/2028  no date 05/17/2028  no date

70 Obtain Environmental Permits 02/09/2027  no date 08/12/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/03/2028  no date 05/26/2028  no date

70S Utility Stakeout ���Survey 02/02/2028  no date 08/04/2028  no date

71 Approved Construction Plans 04/03/2028  no date 05/09/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/13/2027  no date 08/26/2027  no date

71X Pre-Advertisement Conference Date 03/31/2028  no date 03/31/2028  no date

72 Prepare for Advertisement 04/25/2028  no date 05/24/2028  no date

72B Biddability Review 05/02/2028  no date 05/08/2028  no date

72X Plan Submission Date 05/09/2028  no date 05/09/2028  no date

73 Process Relocations 09/20/2027  no date 03/30/2028  no date

77S Construction ��� Survey 01/16/2029  no date 07/19/2029  no date

79 Construction Funding Review/Authorization of 
Funds

04/03/2028  no date 04/28/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2028  no date 08/08/2028  no date

82 Conduct Bid Opening 09/14/2028  no date 11/09/2028  no date

84 Award Contract 11/13/2028  no date 01/11/2029  no date

88 Survey Monumentation 07/20/2029  no date 09/14/2029  no date

91 Administer Contract 01/16/2029  no date 07/19/2029  no date

92X Contractor Final Voucher Date 08/31/2029  no date 08/31/2029  no date

94X Claims Period Ends Dates 12/03/2029  no date 12/03/2029  no date

95 District Project Closeout 12/04/2029  no date 03/04/2030  no date

96 Central Office Project Closeout 03/05/2030  no date 07/05/2030  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

PM4D-026-F16Proj:

UPC: 107844

PC: Susan.Warr

Project Purpose:

PM:

Description: 2016 PLANT MIX SCHEDULE - PETERSBURG RES (PRI)

2016 PETERSBURG RESIDENCY PLANT MIX FOR FEDERAL PRIMARY ROUTES. ROUTES ARE VARIOUS 
FUNCTIONAL CLASSIFICATIONS LOCATED IN DINWIDDIE, PRINCE GEORGE, AND NOTTOWAY COUNTIES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,728,514Total Current Est 

06/18/2018Current Est Date

 0

 3,728,514

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Dinwiddie County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

02/22/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,728,514.00  0.00  0.00  0.00  0.00  0.00  0.00  3,728,514.00.Maintenance Funds
 3,728,514.00 3,728,514.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,728,514.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,728,514

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2018

Total  3,728,513.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started: 08/25/2016



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107844UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/31/2015  no date 09/14/2015  no date

66 Environmental Reevaluation 09/15/2015 09/16/2015 09/28/2015 09/25/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/31/2015 08/31/2015 12/02/2016 12/02/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/31/2015  no date 09/14/2015  no date

71X Pre-Advertisement Conference Date 12/05/2016  no date 12/05/2016  no date

72 Prepare for Advertisement 12/06/2016  no date 03/13/2017  no date

72B Biddability Review 12/06/2016  no date 12/27/2016  no date

72X Plan Submission Date 02/21/2017  no date 02/21/2017  no date

79 Construction Funding Review/Authorization of 
Funds

12/06/2016  no date 01/04/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/22/2015 12/22/2015 12/22/2015 12/22/2015

82 Conduct Bid Opening 02/03/2016 02/03/2016 03/02/2016 03/02/2016

84 Award Contract 03/03/2016 03/03/2016 03/03/2016 03/03/2016

91 Administer Contract 08/25/2016 08/25/2016 02/22/2017  no date

92X Contractor Final Voucher Date 12/06/2017 12/06/2017 12/06/2017 12/06/2017

94X Claims Period Ends Dates 02/04/2018 02/04/2018 02/04/2018 02/04/2018

95 District Project Closeout 02/05/2018  no date 06/07/2018  no date

96 Central Office Project Closeout 06/08/2018  no date 08/31/2018  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0600-026-647Proj:

UPC: 112715

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Route 600 and Route 601 - Intersection improvement

Intersection improvement - roundabout

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 600From:

Route 601To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,550,000Total Current Est 

06/24/2019Current Est Date

 850,000

 2,300,000

 400,000

0600

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2025

06/01/2028

06/01/2028

05/08/2029

05/08/2029

03/01/2030

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  94,018.00  94,018.00  94,018.00  282,054.00 Telecommunications
 282,054.00 0.00  0.00  0.00  0.00  94,018.00  94,018.00  94,018.00Total:

 282,054.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112715UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/14/2025  no date 04/25/2025  no date

17E Environmental Review Process (ERP) 05/13/2025  no date 05/19/2025  no date

21H Hydraulics Plan Design PFI 02/11/2026  no date 03/25/2026  no date

21T Traffic Operations Analysis 05/13/2025  no date 07/09/2025  no date

22 Scope Project 04/28/2025  no date 03/26/2026  no date

22C Scoping Constructability Review 05/13/2025  no date 05/27/2025  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/13/2025  no date 08/13/2025  no date

22X Scoping Team Meeting Date 05/12/2025  no date 05/12/2025  no date

23 Furnish Environmental Traffic Data 05/13/2025  no date 07/09/2025  no date

24 Determine Permits Needed 05/20/2025  no date 07/16/2025  no date

25 Draft Environmental Document or CE 03/27/2026  no date 09/29/2026  no date

28 Consultant Procurement 06/11/2025  no date 07/09/2025  no date

29X Public Information Meeting 02/26/2026  no date 02/26/2026  no date

30 Preliminary Utility Inspection 03/27/2026  no date 05/29/2026  no date

31S Conduct Location Survey 05/13/2025  no date 11/17/2025  no date

34F Furnish Final Soils Survey 02/17/2027  no date 06/16/2027  no date

34P Preliminary Soil Survey 01/28/2026  no date 03/25/2026  no date

35 Traffic Control Device Recommendations 03/27/2026  no date 05/11/2026  no date

36C Preliminary Field Inspection Constructability 
Review

02/26/2026  no date 03/11/2026  no date

36F Plan Design/Preliminary Field Inspection 11/18/2025  no date 03/25/2026  no date

36H Hydraulic Plan Design Public Hearing 03/27/2026  no date 05/21/2026  no date

36P Plan Design Public Hearing 03/27/2026  no date 07/27/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 03/26/2026  no date   

38 Retaining Wall Data Request 03/27/2026  no date 04/02/2026  no date

39 Sound Wall Foundation Data Request 03/27/2026  no date 04/02/2026  no date

40 Minor Structures Data Request 03/27/2026  no date 04/02/2026  no date

43 Furnish Utility Field Inspection Plans 11/02/2027  no date 12/20/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/01/2027  no date 11/01/2027  no date

43X Utility Field Inspection (UFI) Date 11/24/2027  no date 11/24/2027  no date

44 Furnish RWU Data for Public Hearing Process 06/29/2026  no date 07/27/2026  no date

45 Minor Structures Report 04/03/2026  no date 05/29/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/28/2028  no date 01/11/2029  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/17/2027  no date 06/16/2027  no date

47 Approve Willingness 07/28/2026  no date 09/08/2026  no date

47X Willingness Posted Date 08/10/2026  no date 08/10/2026  no date

48 Conduct Location/Design Public Hearing 07/28/2026  no date 01/29/2027  no date

48X Public Hearing Meeting Date 01/07/2027  no date   

49 Adopt Location/Design 02/01/2027  no date 02/12/2027  no date

49C Design Approval Constructability Review 07/28/2026  no date 08/10/2026  no date

49X Location and Design Approval Date 02/16/2027  no date 02/16/2027  no date

50 Survey Data Verification 07/28/2026  no date 08/24/2026  no date

51 Furnish Approved R/W & UT Plans 02/09/2028  no date 05/10/2028  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/17/2028  no date 05/11/2028  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/03/2027  no date 12/09/2027  no date

51X R/W&UT Plan Date 05/11/2028  no date 05/17/2028  no date

52 Authorize R/W & UT Funds 05/18/2028  no date 06/01/2028  no date

52T Authorize R/W Funds 12/10/2027  no date 01/28/2028  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/02/2028  no date 06/02/2028  no date

54 Retaining Wall Data Report 02/17/2027  no date 04/01/2027  no date

55 Sound Wall Data Report 02/17/2027  no date 04/01/2027  no date

57S Right of Way Stakeout���Survey 06/05/2028  no date 08/28/2028  no date

58 Survey Right of Way Plan Sheets 12/21/2027  no date 02/08/2028  no date

59 Noise Abatement Design 04/02/2027  no date 08/23/2027  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/02/2028  no date 06/15/2028  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/31/2028  no date 02/11/2028  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/16/2028  no date 06/16/2028  no date

61 Final Traffic Control Device Plans 02/10/2028  no date 05/11/2028  no date

62 Develop Retaining Structure Plans 04/02/2027  no date 07/02/2027  no date

65C Field Inspection Constructability Review 08/24/2027  no date 09/14/2027  no date

65F Plan Design/Field Inspection 02/17/2027  no date 11/01/2027  no date

65P Plan Design/Pre-Advertisement Conference 11/02/2027  no date 05/11/2028  no date

65X Field Inspection Team Meeting Date 11/01/2027  no date   

66 Environmental Reevaluation 12/28/2028  no date 01/11/2029  no date

67 Clear Utility Agreements 06/16/2028  no date 12/22/2028  no date

67U Utility Relocations by Owners 10/25/2028  no date 05/04/2029  no date

69 Acquire Right of Way 06/19/2028  no date 12/26/2028  no date

69X Right of Way/Utility Certification Date 02/15/2029  no date 02/15/2029  no date

70 Obtain Environmental Permits 11/02/2027  no date 05/11/2028  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/28/2028  no date 02/27/2029  no date

70S Utility Stakeout ���Survey 10/25/2028  no date 05/04/2029  no date

71 Approved Construction Plans 12/28/2028  no date 02/07/2029  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/12/2028  no date 05/25/2028  no date

71X Pre-Advertisement Conference Date 12/27/2028  no date 12/27/2028  no date

72 Prepare for Advertisement 01/24/2029  no date 02/23/2029  no date

72B Biddability Review 01/31/2029  no date 02/06/2029  no date

72X Plan Submission Date 02/07/2029  no date 02/07/2029  no date

73 Process Relocations 06/19/2028  no date 12/26/2028  no date

77S Construction ��� Survey 08/20/2029  no date 03/01/2030  no date

79 Construction Funding Review/Authorization of 
Funds

12/28/2028  no date 01/29/2029  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2029  no date 05/08/2029  no date

82 Conduct Bid Opening 06/21/2029  no date 06/21/2029  no date

84 Award Contract 06/22/2029  no date 08/17/2029  no date

88 Survey Monumentation 03/04/2030  no date 04/26/2030  no date

91 Administer Contract 08/20/2029  no date 03/01/2030  no date

92X Contractor Final Voucher Date 04/15/2030  no date 04/15/2030  no date

94X Claims Period Ends Dates 07/11/2030  no date 07/11/2030  no date

95 District Project Closeout 07/12/2030  no date 10/04/2030  no date

96 Central Office Project Closeout 10/07/2030  no date 02/14/2031  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0600-026-656Proj:

UPC: 115407

PC: William.Wheeler

Project Purpose:

PM:

Description: #SMART20 - Route 600/ Route 601 Roundabout

Construct a roundabout at the intersection of Route 600 (Ferndale Rd.) and Route 601 (River Road).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,700,000Total Current Est 

03/04/2020Current Est Date

 800,000

 2,350,000

 550,000

0600

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2020

08/30/2023

08/30/2023

03/11/2025

03/11/2025

06/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,850,000.00 1,850,000.00  3,700,000.00 HB1887 - DGP (1)
 3,700,000.00 0.00  0.00  0.00  0.00  0.00  1,850,000.00 1,850,000.00Total:

 3,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,916

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  13,916.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115407UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2023  no date 09/15/2023  no date

17E Environmental Review Process (ERP) 10/03/2023 04/10/2020 10/09/2023 05/12/2020

21H Hydraulics Plan Design PFI 07/02/2024  no date 08/13/2024  no date

21T Traffic Operations Analysis 10/03/2023  no date 12/01/2023  no date

22 Scope Project 09/18/2023  no date 08/14/2024  no date

22C Scoping Constructability Review 10/03/2023  no date 10/17/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/03/2023  no date 01/09/2024  no date

22X Scoping Team Meeting Date 10/02/2023  no date 10/02/2023  no date

23 Furnish Environmental Traffic Data 10/03/2023  no date 12/01/2023  no date

24 Determine Permits Needed 10/10/2023 05/12/2020 12/08/2023 05/12/2020

25 Draft Environmental Document or CE 08/15/2024  no date 02/26/2025  no date

28 Consultant Procurement 11/01/2023  no date 12/01/2023  no date

29X Public Information Meeting 07/17/2024  no date 07/17/2024  no date

30 Preliminary Utility Inspection 08/15/2024  no date 10/17/2024  no date

31S Conduct Location Survey 10/03/2023  no date 04/12/2024  no date

34F Furnish Final Soils Survey 07/08/2025  no date 11/05/2025  no date

34P Preliminary Soil Survey 06/18/2024  no date 08/13/2024  no date

35 Traffic Control Device Recommendations 08/15/2024  no date 09/30/2024  no date

36C Preliminary Field Inspection Constructability 
Review

07/17/2024  no date 07/30/2024  no date

36F Plan Design/Preliminary Field Inspection 04/15/2024  no date 08/13/2024  no date

36H Hydraulic Plan Design Public Hearing 08/15/2024  no date 10/10/2024  no date

36P Plan Design Public Hearing 08/15/2024  no date 12/18/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 08/14/2024  no date   

38 Retaining Wall Data Request 08/15/2024  no date 08/21/2024  no date

39 Sound Wall Foundation Data Request 08/15/2024  no date 08/21/2024  no date

40 Minor Structures Data Request 08/15/2024  no date 08/21/2024  no date

43 Furnish Utility Field Inspection Plans 03/31/2026  no date 05/13/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/21/2025  no date 03/30/2026  no date

43X Utility Field Inspection (UFI) Date 04/21/2026  no date 04/21/2026  no date

44 Furnish RWU Data for Public Hearing Process 11/19/2024  no date 12/18/2024  no date

45 Minor Structures Report 08/22/2024  no date 10/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/21/2027  no date 06/04/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/08/2025  no date 11/05/2025  no date

47 Approve Willingness 12/19/2024  no date 02/04/2025  no date

47X Willingness Posted Date 01/03/2025  no date 01/03/2025  no date

48 Conduct Location/Design Public Hearing 12/19/2024  no date 06/19/2025  no date

48X Public Hearing Meeting Date 05/30/2025  no date   

49 Adopt Location/Design 06/20/2025  no date 07/03/2025  no date

49C Design Approval Constructability Review 12/19/2024  no date 01/03/2025  no date

49X Location and Design Approval Date 07/07/2025  no date 07/07/2025  no date

50 Survey Data Verification 12/19/2024  no date 01/21/2025  no date

51 Furnish Approved R/W & UT Plans 06/30/2026  no date 09/30/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/17/2027  no date 04/13/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/02/2026  no date 05/04/2026  no date

51X R/W&UT Plan Date 10/01/2026  no date 10/07/2026  no date

52 Authorize R/W & UT Funds 10/08/2026  no date 10/22/2026  no date

52T Authorize R/W Funds 05/05/2026  no date 06/18/2026  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/23/2026  no date 10/23/2026  no date

54 Retaining Wall Data Report 07/08/2025  no date 08/20/2025  no date

55 Sound Wall Data Report 07/08/2025  no date 08/20/2025  no date

57S Right of Way Stakeout���Survey 10/26/2026  no date 01/26/2027  no date

58 Survey Right of Way Plan Sheets 05/14/2026  no date 06/29/2026  no date

59 Noise Abatement Design 08/21/2025  no date 01/20/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/23/2026  no date 11/05/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/19/2026  no date 07/02/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/06/2026  no date 11/06/2026  no date

61 Final Traffic Control Device Plans 01/08/2027  no date 04/13/2027  no date

62 Develop Retaining Structure Plans 08/21/2025  no date 11/24/2025  no date

65C Field Inspection Constructability Review 01/21/2026  no date 02/10/2026  no date

65F Plan Design/Field Inspection 07/08/2025  no date 03/30/2026  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2026  no date 04/13/2027  no date

65X Field Inspection Team Meeting Date 03/30/2026  no date   

66 Environmental Reevaluation 05/21/2027  no date 06/04/2027  no date

67 Clear Utility Agreements 11/06/2026  no date 05/18/2027  no date

67U Utility Relocations by Owners 03/24/2027  no date 09/24/2027  no date

69 Acquire Right of Way 11/09/2026  no date 05/19/2027  no date

69X Right of Way/Utility Certification Date 07/08/2027  no date 07/08/2027  no date

70 Obtain Environmental Permits 03/31/2026  no date 10/01/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/21/2027  no date 07/19/2027  no date

70S Utility Stakeout ���Survey 03/24/2027  no date 09/24/2027  no date

71 Approved Construction Plans 05/21/2027  no date 06/29/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/14/2027  no date 04/27/2027  no date

71X Pre-Advertisement Conference Date 05/20/2027  no date 05/20/2027  no date

72 Prepare for Advertisement 06/15/2027  no date 07/15/2027  no date

72B Biddability Review 06/22/2027  no date 06/28/2027  no date

72X Plan Submission Date 06/29/2027  no date 06/29/2027  no date

73 Process Relocations 11/09/2026  no date 05/19/2027  no date

77S Construction ��� Survey 02/16/2028  no date 08/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2027  no date 06/18/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2027  no date 10/12/2027  no date

82 Conduct Bid Opening 11/30/2027  no date 11/30/2027  no date

84 Award Contract 01/07/2028  no date 01/07/2028  no date

88 Survey Monumentation 08/21/2028  no date 10/17/2028  no date

91 Administer Contract 02/16/2028  no date 08/18/2028  no date

92X Contractor Final Voucher Date 10/03/2028  no date 10/03/2028  no date

94X Claims Period Ends Dates 01/04/2029  no date 01/04/2029  no date

95 District Project Closeout 01/05/2029  no date 04/03/2029  no date

96 Central Office Project Closeout 04/04/2029  no date 08/06/2029  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0609-026-P45Proj:

UPC: 112719

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Route 609 - Cherry Hill Road - Rural Rustic

Surface treat no-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 40From:

Route 619To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 264,748Total Current Est 

02/01/2018Current Est Date

 0

 264,748

 0

0609

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/05/2021

02/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  123,389.00  107,986.00  33,373.00  0.00  0.00  264,748.00 HB1887 - DGP (2)
 264,748.00 0.00  0.00  123,389.00  107,986.00  33,373.00  0.00  0.00Total:

 264,748.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112719UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2021  no date 07/23/2021  no date

18 State Environmental Review Process (SERP) 07/27/2021  no date 08/09/2021  no date

22 Scope Project 07/26/2021  no date 08/06/2021  no date

24 Determine Permits Needed 08/10/2021  no date 08/23/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/21/2021  no date 10/04/2021  no date

65F Plan Design/Field Inspection 08/09/2021  no date 10/04/2021  no date

66 Environmental Reevaluation 08/24/2021  no date 08/30/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/09/2021  no date 10/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/21/2021  no date 10/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/05/2021  no date 10/05/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/06/2021  no date 02/11/2022  no date

95 District Project Closeout 02/14/2022  no date 05/09/2022  no date

96 Central Office Project Closeout 05/10/2022  no date 09/12/2022  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0622-026-P46Proj:

UPC: 111697

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Route 622 - Baltimore Road - Pave in place

Surface treat non-hard surfaced road, utilizing pave in place method

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 647From:

Route 610To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 405,936Total Current Est 

11/15/2019Current Est Date

 0

 405,936

 0

0622

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2022

02/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 252,075.00  130,012.00  0.00  0.00  0.00  0.00  0.00  382,087.00 CTB Formula
 0.00  0.00  59,159.00  0.00  0.00  0.00  0.00  59,159.00 HB1887 - DGP (2)

 183,218.00  0.00  0.00  0.00  0.00  0.00  0.00  183,218.00 Telecommunications
 624,464.00 435,293.00  130,012.00  59,159.00  0.00  0.00  0.00  0.00Total:

 624,464.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111697UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2022  no date 07/22/2022  no date

18 State Environmental Review Process (SERP) 07/26/2022  no date 08/08/2022  no date

22 Scope Project 07/25/2022  no date 08/05/2022  no date

24 Determine Permits Needed 08/09/2022  no date 08/22/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2022  no date 10/03/2022  no date

65F Plan Design/Field Inspection 08/08/2022  no date 10/03/2022  no date

66 Environmental Reevaluation 08/23/2022  no date 08/29/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2022  no date 10/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2022  no date 10/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2022  no date 10/04/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/05/2022  no date 02/10/2023  no date

95 District Project Closeout 02/13/2023  no date 05/08/2023  no date

96 Central Office Project Closeout 05/09/2023  no date 09/11/2023  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0658-026-P35Proj:

UPC: 112717

PC: Dianna.Bryant

Project Purpose:

PM:

Description: RTE 658 - Rural Rustic

Surface treat non-hardsurfaced road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Route 656 (Branchs Rd)From:

Route 619 (Courthouse Rd)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 270,000Total Current Est 

02/01/2018Current Est Date

 0

 270,000

 0

0658

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2023

12/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  94,238.00  155,000.00  249,238.00 HB1887 - DGP (2)
 249,238.00 0.00  0.00  0.00  0.00  0.00  94,238.00  155,000.00Total:

 249,238.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112717UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/10/2023  no date 05/23/2023  no date

18 State Environmental Review Process (SERP) 05/25/2023  no date 06/08/2023  no date

22 Scope Project 05/24/2023  no date 06/07/2023  no date

24 Determine Permits Needed 06/09/2023  no date 06/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2023  no date 08/03/2023  no date

65F Plan Design/Field Inspection 06/08/2023  no date 08/03/2023  no date

66 Environmental Reevaluation 06/23/2023  no date 06/29/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2023  no date 08/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2023  no date 08/04/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/07/2023  no date 12/08/2023  no date

95 District Project Closeout 12/11/2023  no date 03/08/2024  no date

96 Central Office Project Closeout 03/11/2024  no date 07/11/2024  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0664-026-Proj:

UPC: 112718

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Route 664 - Reese Road - Rural Rustic

Surface treat non-hard surfaced road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 609From:

Dead EndTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 170,150Total Current Est 

02/01/2018Current Est Date

 0

 170,150

 0

0664

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2022

12/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  107,572.00  62,578.00  0.00  170,150.00 HB1887 - DGP (2)
 170,150.00 0.00  0.00  0.00  0.00  107,572.00  62,578.00  0.00Total:

 170,150.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112718UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/11/2022  no date 05/24/2022  no date

18 State Environmental Review Process (SERP) 05/26/2022  no date 06/09/2022  no date

22 Scope Project 05/25/2022  no date 06/08/2022  no date

24 Determine Permits Needed 06/10/2022  no date 06/23/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/22/2022  no date 08/04/2022  no date

65F Plan Design/Field Inspection 06/09/2022  no date 08/04/2022  no date

66 Environmental Reevaluation 06/24/2022  no date 06/30/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/09/2022  no date 08/04/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2022  no date 12/09/2022  no date

95 District Project Closeout 12/12/2022  no date 03/10/2023  no date

96 Central Office Project Closeout 03/13/2023  no date 07/13/2023  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0700-026-618Proj:

UPC: 106203

PC: Dianna.Bryant

Project Purpose:

PM:

Description: RTE 700 - RURAL RUSTIC

UPGRADE ROAD FROM DIRT TO HARD SURFACE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WHITE OAK RDFrom:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 109,436Total Current Est 

02/08/2019Current Est Date

 0

 108,300

 1,136

0700

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Dinwiddie County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2017

07/09/2018

07/09/2018

11/20/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 98,033.00  0.00  0.00  0.00  0.00  0.00  0.00  98,033.00 State Formula
 11,403.00  0.00  0.00  0.00  0.00  0.00  0.00  11,403.00Formula - Secondary

 109,436.00 109,436.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 109,436.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,136

$0

$108,300

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/07/2019

Total  109,436.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/09/2018



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106203UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/06/2017 12/06/2017 12/06/2017 12/06/2017

17E Environmental Review Process (ERP) 12/21/2017 12/21/2017 01/17/2018 01/17/2018

22 Scope Project 03/07/2018 03/07/2018 03/08/2018 03/08/2018

24 Determine Permits Needed 01/08/2018 01/08/2018 01/09/2018 01/09/2018

79 Construction Funding Review/Authorization of 
Funds

03/14/2018 03/14/2018 03/16/2018 03/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2018 07/09/2018 07/09/2018 07/09/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/27/2018 07/09/2018 12/28/2018 11/20/2018

84 Award Contract 07/23/2018 07/09/2018 08/22/2018 07/09/2018

95 District Project Closeout 03/02/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 05/26/2020  no date 09/25/2020  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0703-026-649Proj:

UPC: 111275

PC: Thomas.Kendrick

Project Purpose:

PM:

Description: #SGR18VB - RT. 703 OVER CSX ROW BRIDGE REHABILITATION

SGR-Bridge rehabilitation on Route 703 over CSX Right-of-way, Fed ID 6104

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.20 mi. Fr Rte1From:

0.8 mi. To I-85To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,500,000Total Current Est 

07/29/2020Current Est Date

 100,000

 1,800,000

 600,000

0703

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Dinwiddie County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

08/31/2022

08/31/2022

08/08/2023

08/08/2023

09/10/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  300,000.00  850,000.00  1,350,000.00  0.00  0.00  0.00  2,500,000.00 HB1887 - SGR
 2,500,000.00 0.00  300,000.00  850,000.00  1,350,000.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$24,298

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  24,297.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111275UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/03/2019 09/03/2019 09/11/2019 09/11/2019

17E Environmental Review Process (ERP) 09/18/2018 09/18/2018 09/28/2018 09/28/2018

21H Hydraulics Plan Design PFI 05/02/2019 05/02/2019 05/31/2019 05/31/2019

21T Traffic Operations Analysis 10/01/2018 10/01/2018 10/01/2018 10/01/2018

22 Scope Project 09/12/2019 09/12/2019 08/12/2020 08/12/2020

22C Scoping Constructability Review 10/01/2018 10/01/2018 10/12/2018 10/12/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/08/2019 11/08/2019 11/08/2019 11/08/2019

22X Scoping Team Meeting Date 09/28/2018 09/28/2018 09/28/2018 09/28/2018

23 Furnish Environmental Traffic Data 11/08/2019 11/08/2019 11/08/2019 11/08/2019

24 Determine Permits Needed 10/02/2018 10/02/2018 10/02/2018 10/02/2018

25 Draft Environmental Document or CE 09/03/2020 09/03/2020 03/10/2021  no date

28 Consultant Procurement 05/02/2019 05/02/2019 05/02/2019 05/02/2019

29X Public Information Meeting 07/07/2020 07/07/2020 07/07/2020 07/07/2020

30 Preliminary Utility Inspection 01/16/2020 01/16/2020 01/16/2020 01/16/2020

31S Conduct Location Survey 10/01/2018 10/01/2018 11/20/2018 11/20/2018

34F Furnish Final Soils Survey 06/21/2021  no date 10/20/2021  no date

34P Preliminary Soil Survey 09/03/2019 09/03/2019 07/22/2020 07/22/2020

35 Traffic Control Device Recommendations 01/16/2020 01/16/2020 03/04/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/10/2019 07/10/2019 08/30/2019 08/30/2019

36F Plan Design/Preliminary Field Inspection 05/02/2019 05/02/2019 05/31/2019 05/31/2019

36H Hydraulic Plan Design Public Hearing 01/16/2020 01/16/2020 10/30/2020  no date

36P Plan Design Public Hearing 01/16/2020 01/16/2020 10/30/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 01/15/2020 01/15/2020   

37H River Mechanics ProjectStudies 01/16/2020 01/16/2020 01/16/2020 01/16/2020

37S Major Structures / Bridge ��� Survey 01/16/2020 01/16/2020 01/16/2020 01/16/2020

38 Retaining Wall Data Request 01/16/2020 01/16/2020 01/16/2020 01/16/2020

39 Sound Wall Foundation Data Request 01/16/2020 01/16/2020 01/16/2020 01/16/2020

40 Minor Structures Data Request 01/16/2020 01/16/2020 01/16/2020 01/16/2020

41 Bridge Foundation Data 01/16/2020 01/16/2020 01/16/2020 01/16/2020

43 Furnish Utility Field Inspection Plans 03/15/2022  no date 04/11/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/21/2021  no date 10/20/2021  no date

43X Utility Field Inspection (UFI) Date 04/05/2022  no date 04/05/2022  no date

44 Furnish RWU Data for Public Hearing Process 11/02/2020  no date 12/02/2020  no date

45 Minor Structures Report 01/27/2020 01/27/2020 01/27/2020 01/27/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/05/2023  no date 05/18/2023  no date

46B Preliminary Bridge Plans 01/16/2020 01/16/2020 08/11/2020 08/11/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/21/2021  no date 10/20/2021  no date

47 Approve Willingness 11/02/2020  no date 12/31/2020  no date

47X Willingness Posted Date 12/02/2020  no date 12/02/2020  no date

48 Conduct Location/Design Public Hearing 12/03/2020  no date 06/03/2021  no date

48X Public Hearing Meeting Date 05/13/2021  no date   

49 Adopt Location/Design 06/04/2021  no date 06/17/2021  no date

49C Design Approval Constructability Review 11/02/2020  no date 11/16/2020  no date

49X Location and Design Approval Date 06/18/2021  no date 06/18/2021  no date

50 Survey Data Verification 11/02/2020  no date 12/02/2020  no date

51 Furnish Approved R/W & UT Plans 05/10/2022  no date 08/10/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/11/2022  no date 10/06/2022  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/13/2022  no date 04/18/2022  no date

51X R/W&UT Plan Date 08/11/2022  no date 08/17/2022  no date

52 Authorize R/W & UT Funds 08/18/2022  no date 08/31/2022  no date

52T Authorize R/W Funds 04/19/2022  no date 05/16/2022  no date

52X R/W&UT Authorization Date 09/01/2022  no date 09/01/2022  no date

54 Retaining Wall Data Report 06/21/2021  no date 08/04/2021  no date

55 Sound Wall Data Report 06/21/2021  no date 08/04/2021  no date

57S Right of Way Stakeout���Survey 09/02/2022  no date 12/01/2022  no date

58 Survey Right of Way Plan Sheets 04/12/2022  no date 05/09/2022  no date

59 Noise Abatement Design 08/05/2021 09/23/2020 12/30/2021 09/23/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/01/2022  no date 09/15/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/17/2022  no date 05/31/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/16/2022  no date 09/16/2022  no date

61 Final Traffic Control Device Plans 03/15/2022  no date 09/15/2022  no date

62 Develop Retaining Structure Plans 08/05/2021  no date 11/05/2021  no date

64 Final Bridge Plans 03/15/2022  no date 09/15/2022  no date

65C Field Inspection Constructability Review 02/07/2022  no date 02/28/2022  no date

65F Plan Design/Field Inspection 06/21/2021  no date 03/14/2022  no date

65P Plan Design/Pre-Advertisement Conference 10/07/2022  no date 04/19/2023  no date

65X Field Inspection Team Meeting Date 03/14/2022  no date   

66 Environmental Reevaluation 05/05/2023  no date 05/18/2023  no date

67 Clear Utility Agreements 09/16/2022  no date 03/29/2023  no date

67U Utility Relocations by Owners 02/01/2023  no date 08/04/2023  no date

69 Acquire Right of Way 09/16/2022  no date 03/29/2023  no date

69X Right of Way/Utility Certification Date 06/21/2023  no date 06/21/2023  no date

70 Obtain Environmental Permits 08/11/2022  no date 04/19/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/04/2023  no date 06/29/2023  no date

70S Utility Stakeout ���Survey 02/01/2023  no date 08/04/2023  no date

71 Approved Construction Plans 05/05/2023  no date 06/13/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/20/2023  no date 05/03/2023  no date

71X Pre-Advertisement Conference Date 05/04/2023  no date 05/04/2023  no date

72 Prepare for Advertisement 05/30/2023  no date 06/28/2023  no date

72B Biddability Review 06/06/2023  no date 06/12/2023  no date

72X Plan Submission Date 06/13/2023  no date 06/13/2023  no date

73 Process Relocations 09/16/2022  no date 03/29/2023  no date

77S Construction ��� Survey 12/08/2023  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/05/2023  no date 06/02/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/21/2023  no date 09/21/2023  no date

84 Award Contract 10/30/2023  no date 10/30/2023  no date

88 Survey Monumentation 09/11/2024  no date 11/06/2024  no date

91 Administer Contract 12/08/2023  no date 09/10/2024  no date

92X Contractor Final Voucher Date 10/24/2024  no date 10/24/2024  no date

94X Claims Period Ends Dates 01/28/2025  no date 01/28/2025  no date

95 District Project Closeout 01/29/2025  no date 06/02/2025  no date

96 Central Office Project Closeout 06/03/2025  no date 08/26/2025  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0709-026-651Proj:

UPC: 113422

PC: Dianna.Bryant

Project Purpose:

PM: TBD

Description: Hard surface unpaved road

Surface treat unpaved road utilizing rural rustic construction

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 40From:

Route 609To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 313,000Total Current Est 

05/16/2018Current Est Date

 0

 313,000

 0

0709

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2026

01/20/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  1,816.00  1,816.00 HB1887 - DGP (2)
 1,816.00 0.00  0.00  0.00  0.00  0.00  0.00  1,816.00Total:

 1,816.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113422UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2026  no date 07/16/2026  no date

22 Scope Project 07/01/2026  no date 07/15/2026  no date

24 Determine Permits Needed 07/17/2026  no date 07/30/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2026  no date 09/10/2026  no date

65F Plan Design/Field Inspection 07/16/2026  no date 09/10/2026  no date

66 Environmental Reevaluation 07/31/2026  no date 08/06/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2026  no date 09/10/2026  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2026  no date 09/10/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2026  no date 09/11/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/14/2026  no date 01/20/2027  no date

95 District Project Closeout 01/21/2027  no date 04/15/2027  no date

96 Central Office Project Closeout 04/16/2027  no date 08/18/2027  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

ST4D-026-F16Proj:

UPC: 107812

PC: Susan.Warr

Project Purpose:

PM:

Description: 2016 SURFACE TREATMENT SCHED - PETERSBURG RES

2016 PETERSBURG RESIDENCY SURFACE TREATMENT SECONDARY ROUTES. ROUTES ARE VARIOUS 
FUNCTIONAL CLASSIFICATIONS IN THE COUNTIES OF DINWIDDIE, PRINCE GEORGE, AND NOTTOWAY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 721,172Total Current Est 

03/07/2018Current Est Date

 0

 721,172

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Richmond

Dinwiddie County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2015

09/12/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 721,172.00  0.00  0.00  0.00  0.00  0.00  0.00  721,172.00.Maintenance Funds
 721,172.00 721,172.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 721,172.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$721,172

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/13/2017

Total  721,172.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/21/2015

Construction Completed:

Construction Started:

09/12/2016

03/14/2016



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107812UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/31/2015  no date 09/14/2015  no date

66 Environmental Reevaluation 09/15/2015  no date 09/28/2015  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/31/2015  no date 10/27/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/31/2015  no date 09/14/2015  no date

71X Pre-Advertisement Conference Date 10/28/2015  no date 10/28/2015  no date

72 Prepare for Advertisement 10/29/2015  no date 02/05/2016  no date

72B Biddability Review 10/29/2015  no date 11/19/2015  no date

72X Plan Submission Date 01/14/2016  no date 01/14/2016  no date

79 Construction Funding Review/Authorization of 
Funds

10/29/2015  no date 11/30/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2016 10/13/2015 02/09/2016 10/13/2015

82 Conduct Bid Opening 03/10/2016 11/18/2015 03/23/2016 12/18/2015

84 Award Contract 03/24/2016 12/21/2015 04/13/2016 12/21/2015

91 Administer Contract 04/14/2016 03/14/2016 10/03/2016 09/12/2016

92X Contractor Final Voucher Date 11/17/2016 11/14/2017 11/17/2016 11/14/2017

94X Claims Period Ends Dates 02/21/2017 01/13/2018 02/21/2017 01/13/2018

95 District Project Closeout 02/22/2017 01/16/2018 06/23/2017 06/15/2018

96 Central Office Project Closeout 06/26/2017 06/15/2018 09/19/2017  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-026-569Proj:

UPC: 113373

PC: Clay.Thomas

Project Purpose:

PM:

Description:  Replace Two Small Bridges on Rtes 611 & 624 in Dinwiddie Co

Replace bridge on Rte. 611 over Chamberlains Bed Creek (Lat. 37 5' 36.94", Long. -77 36' 31.254") & replace bridge 
on Rte. 624 over White Oak Creek (Lat. 37 6' 34.5", Long. -77 41' 37.1"), both in Dinwiddie Co. The mapped location 
is a geocentric point on Rte. 611 between bridges.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 611 over Chamberlains Bed CreekFrom:

Rte. 624 over White Oak CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,175,000Total Current Est 

07/21/2020Current Est Date

 125,000

 1,750,000

 300,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Dinwiddie County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2018

05/09/2022

05/09/2022

05/09/2023

05/09/2023

10/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,400,000.00  775,000.00  0.00  0.00  0.00  0.00  0.00  2,175,000.00 CTB Formula
 2,175,000.00 1,400,000.00  775,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$224,138

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  224,137.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113373UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/03/2019 12/12/2018 09/16/2019 12/20/2018

17E Environmental Review Process (ERP) 10/02/2019 06/13/2019 10/08/2019 07/22/2019

21H Hydraulics Plan Design PFI 07/01/2020 03/10/2020 08/12/2020  no date

21T Traffic Operations Analysis 10/02/2019 04/11/2019 12/02/2019 06/06/2019

22 Scope Project 09/17/2019 12/21/2018 08/13/2020  no date

22C Scoping Constructability Review 10/02/2019 04/10/2019 10/15/2019 04/10/2019

22S Photogrammetry/Aerial Photo/Image Processing 10/02/2019 04/11/2019 12/31/2019 07/05/2019

22X Scoping Team Meeting Date 10/01/2019 04/10/2019 10/01/2019 04/10/2019

23 Furnish Environmental Traffic Data 10/02/2019 04/11/2019 12/02/2019 06/06/2019

24 Determine Permits Needed 10/09/2019 07/12/2019 12/09/2019 07/12/2019

25 Draft Environmental Document or CE 08/14/2020  no date 02/25/2021  no date

28 Consultant Procurement 10/31/2019 05/09/2019 12/02/2019 06/06/2019

29X Public Information Meeting 07/16/2020 07/16/2020 07/16/2020 07/16/2020

30 Preliminary Utility Inspection 08/14/2020  no date 10/16/2020  no date

31S Conduct Location Survey 10/02/2019 04/18/2019 04/13/2020 07/17/2019

34F Furnish Final Soils Survey 08/04/2021  no date 12/07/2021  no date

34P Preliminary Soil Survey 06/17/2020  no date 08/12/2020  no date

35 Traffic Control Device Recommendations 08/14/2020  no date 09/29/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/16/2020  no date 07/29/2020  no date

36F Plan Design/Preliminary Field Inspection 04/14/2020 07/18/2019 08/12/2020  no date

36H Hydraulic Plan Design Public Hearing 08/14/2020  no date 10/09/2020  no date

36P Plan Design Public Hearing 08/14/2020  no date 12/17/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/13/2020  no date   

37H River Mechanics ProjectStudies 08/14/2020  no date 11/09/2020  no date

37S Major Structures / Bridge ��� Survey 08/14/2020  no date 12/17/2020  no date

38 Retaining Wall Data Request 08/14/2020  no date 08/20/2020  no date

39 Sound Wall Foundation Data Request 08/14/2020  no date 08/20/2020  no date

40 Minor Structures Data Request 08/14/2020  no date 08/20/2020  no date

41 Bridge Foundation Data 08/14/2020  no date 10/09/2020  no date

43 Furnish Utility Field Inspection Plans 04/27/2022  no date 05/24/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2021  no date 12/07/2021  no date

43X Utility Field Inspection (UFI) Date 05/18/2022  no date 05/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 12/18/2020  no date 01/20/2021  no date

45 Minor Structures Report 08/21/2020  no date 10/16/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/20/2023  no date 07/03/2023  no date

46B Preliminary Bridge Plans 08/14/2020  no date 12/24/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2021  no date 12/07/2021  no date

47 Approve Willingness 12/18/2020  no date 02/03/2021  no date

47X Willingness Posted Date 01/04/2021  no date 01/04/2021  no date

48 Conduct Location/Design Public Hearing 01/21/2021  no date 07/19/2021  no date

48X Public Hearing Meeting Date 06/28/2021  no date   

49 Adopt Location/Design 07/20/2021  no date 08/02/2021  no date

49C Design Approval Constructability Review 12/18/2020  no date 01/04/2021  no date

49X Location and Design Approval Date 08/03/2021  no date 08/03/2021  no date

50 Survey Data Verification 12/18/2020  no date 01/20/2021  no date

51 Furnish Approved R/W & UT Plans 06/23/2022  no date 09/23/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/26/2022  no date 11/22/2022  no date



DINWIDDIE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/02/2022  no date 06/01/2022  no date

51X R/W&UT Plan Date 09/26/2022  no date 09/30/2022  no date

52 Authorize R/W & UT Funds 10/03/2022  no date 10/14/2022  no date

52T Authorize R/W Funds 06/02/2022  no date 06/29/2022  no date

52X R/W&UT Authorization Date 10/18/2022  no date 10/18/2022  no date

54 Retaining Wall Data Report 08/04/2021  no date 09/17/2021  no date

55 Sound Wall Data Report 08/04/2021  no date 09/17/2021  no date

57S Right of Way Stakeout���Survey 10/19/2022  no date 01/19/2023  no date

58 Survey Right of Way Plan Sheets 05/25/2022  no date 06/22/2022  no date

59 Noise Abatement Design 09/20/2021  no date 02/16/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/18/2022  no date 10/31/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/30/2022  no date 07/14/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2022  no date 11/01/2022  no date

61 Final Traffic Control Device Plans 04/27/2022  no date 10/31/2022  no date

62 Develop Retaining Structure Plans 09/20/2021  no date 12/23/2021  no date

64 Final Bridge Plans 04/27/2022  no date 10/31/2022  no date

65C Field Inspection Constructability Review 03/23/2022  no date 04/12/2022  no date

65F Plan Design/Field Inspection 08/04/2021  no date 04/26/2022  no date

65P Plan Design/Pre-Advertisement Conference 11/23/2022  no date 06/02/2023  no date

65X Field Inspection Team Meeting Date 04/26/2022  no date   

66 Environmental Reevaluation 06/20/2023  no date 07/03/2023  no date

67 Clear Utility Agreements 11/01/2022  no date 05/11/2023  no date

67U Utility Relocations by Owners 03/17/2023  no date 09/19/2023  no date

69 Acquire Right of Way 11/01/2022  no date 05/11/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70 Obtain Environmental Permits 09/26/2022  no date 06/02/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/19/2023  no date 08/14/2023  no date

70S Utility Stakeout ���Survey 03/17/2023  no date 09/19/2023  no date

71 Approved Construction Plans 06/20/2023  no date 07/27/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/05/2023  no date 06/16/2023  no date

71X Pre-Advertisement Conference Date 06/19/2023  no date 06/19/2023  no date

72 Prepare for Advertisement 07/13/2023  no date 08/11/2023  no date

72B Biddability Review 07/20/2023  no date 07/26/2023  no date

72X Plan Submission Date 07/27/2023  no date 07/27/2023  no date

73 Process Relocations 11/01/2022  no date 05/11/2023  no date

77S Construction ��� Survey 02/14/2024  no date 11/13/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/20/2023  no date 07/18/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/28/2023  no date 11/28/2023  no date

84 Award Contract 01/05/2024  no date 01/05/2024  no date

88 Survey Monumentation 11/14/2024  no date 01/14/2025  no date

91 Administer Contract 02/14/2024  no date 11/13/2024  no date

92X Contractor Final Voucher Date 12/31/2024  no date 12/31/2024  no date

94X Claims Period Ends Dates 04/01/2025  no date 04/01/2025  no date

95 District Project Closeout 04/02/2025  no date 08/04/2025  no date

96 Central Office Project Closeout 08/05/2025  no date 10/29/2025  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-037-773Proj:

UPC: 109231

PC: Liz.Mcadory

Project Purpose:

PM:

Description: I-64/ASHLAND RD INTERCHANGE IMR

Evaluate costs and options to improve I-64/Ashland Rd Interchange. Identify environmental concerns and provide 
design and construction cost estimates. Is a follow-up to West Broad Street/Ashland Rd Arterial Management Study

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-64From:

I-64To:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

05/27/2016Current Est Date

 0

 0

 400,000

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Goochland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2016

12/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 RSTP
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,012

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/06/2019

Total  41,011.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109231UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2016  no date 10/17/2016  no date

17E Environmental Review Process (ERP) 11/02/2016 12/04/2019 11/16/2016 12/04/2019

21H Hydraulics Plan Design PFI 08/30/2017  no date 10/12/2017  no date

21T Traffic Operations Analysis 11/02/2016  no date 03/10/2017  no date

22 Scope Project 10/18/2016  no date 12/06/2017  no date

22C Scoping Constructability Review 11/02/2016  no date 11/16/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2016  no date 03/03/2017  no date

22X Scoping Team Meeting Date 11/01/2016  no date 11/01/2016  no date

23 Furnish Environmental Traffic Data 11/02/2016  no date 01/03/2017  no date

24 Determine Permits Needed 11/17/2016 12/04/2019 08/08/2017 12/04/2019

25 Draft Environmental Document or CE 12/07/2017 12/04/2019 02/22/2019 12/04/2019

28 Consultant Procurement 12/05/2016  no date 06/12/2017  no date

29X Public Information Meeting 09/22/2017  no date 11/03/2017  no date

30 Preliminary Utility Inspection 12/07/2017  no date 02/13/2018  no date

31S Conduct Location Survey 11/02/2016  no date 05/19/2017  no date

33 Final Environmental Document 02/25/2019 12/04/2019 02/25/2020 12/04/2019

34P Preliminary Soil Survey 08/16/2017  no date 10/12/2017  no date

35 Traffic Control Device Recommendations 12/07/2017  no date 02/13/2018  no date

36F Plan Design/Preliminary Field Inspection 06/13/2017  no date 10/12/2017  no date

36H Hydraulic Plan Design Public Hearing 12/07/2017  no date 02/06/2018  no date

36P Plan Design Public Hearing 12/07/2017  no date 04/11/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 10/13/2017  no date   

44 Furnish RWU Data for Public Hearing Process 04/12/2018  no date 05/09/2018  no date

46B Preliminary Bridge Plans 12/07/2017  no date 05/09/2018  no date

48 Conduct Location/Design Public Hearing 05/10/2018  no date 11/14/2018  no date

48X Public Hearing Meeting Date 10/24/2018  no date   

49 Adopt Location/Design 11/15/2018  no date 11/30/2018  no date

49X Location and Design Approval Date 12/03/2018  no date 12/03/2018  no date

95 District Project Closeout 02/26/2020  no date 05/19/2020  no date

96 Central Office Project Closeout 05/20/2020  no date 09/22/2020  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0006-037-770Proj:

UPC: 109317

PC: Ron.Hobson

Project Purpose:

PM:

Description: #HB2.FY17 RTE 6 - INSTALL SIGNAL

Install new traffic signal at the intersection of Route 1250 (West Creek Parkway) and Route 6 (Patterson Ave). 
Construction will be delivered via UPC 108556, CRO-PD on-call signal construction contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 MI W RTE 1250 (WEST CREEK RD)From:

0.08 MI E  RTE 1250 (WEST CREEK RD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 880,793Total Current Est 

11/08/2018Current Est Date

 24,575

 764,815

 91,403

0006

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Goochland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2016

01/11/2018

01/11/2018

07/11/2018

07/11/2018

12/27/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 869,815.00  0.00  0.00  0.00  0.00  0.00  0.00  869,815.00 HB1887 - DGP (1)
 869,815.00 869,815.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 869,815.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$91,513

$24,575

$276,111

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2020

Total  392,198.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/11/2018

Construction Completed:

Construction Started: 07/12/2018



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109317UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/14/2016 10/14/2016 10/17/2016 10/17/2016

17E Environmental Review Process (ERP) 09/28/2016 09/28/2016 11/16/2016 12/07/2016

21H Hydraulics Plan Design PFI 04/17/2017 04/17/2017 05/26/2017 05/26/2017

21T Traffic Operations Analysis 11/02/2016 11/02/2016 12/02/2016 12/02/2016

22 Scope Project 10/17/2016 10/17/2016 07/12/2017 07/12/2017

22C Scoping Constructability Review 11/02/2016 11/02/2016 11/16/2016 11/16/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2016 11/02/2016 12/02/2016 12/02/2016

22X Scoping Team Meeting Date 11/01/2016 11/01/2016 11/01/2016 11/01/2016

23 Furnish Environmental Traffic Data 11/02/2016 11/02/2016 12/02/2016 12/02/2016

24 Determine Permits Needed 10/10/2016 10/10/2016 10/10/2016 10/11/2016

25 Draft Environmental Document or CE 11/17/2016 11/17/2016 01/27/2017 01/27/2017

28 Consultant Procurement 12/02/2016 12/02/2016 12/02/2016 12/02/2016

29X Public Information Meeting 06/13/2017 06/13/2017 06/13/2017 06/13/2017

30 Preliminary Utility Inspection 07/13/2017 07/13/2017 07/13/2017 07/13/2017

31S Conduct Location Survey 11/02/2016 11/02/2016 02/02/2017 02/02/2017

34F Furnish Final Soils Survey 11/13/2017 11/13/2017 01/11/2018 01/11/2018

34P Preliminary Soil Survey 04/17/2017 04/17/2017 05/26/2017 05/26/2017

35 Traffic Control Device Recommendations 05/22/2017 05/22/2017 06/19/2017 06/19/2017

36C Preliminary Field Inspection Constructability 
Review

05/01/2017 05/01/2017 05/12/2017 05/12/2017

36F Plan Design/Preliminary Field Inspection 02/03/2017 02/03/2017 05/26/2017 05/26/2017

36H Hydraulic Plan Design Public Hearing 07/13/2017 07/13/2017 08/09/2017 08/09/2017

36P Plan Design Public Hearing 07/13/2017 07/13/2017 10/05/2017 10/05/2017

36X Preliminary Field InspectionTeam Meeting Date 05/19/2017 05/19/2017   

38 Retaining Wall Data Request 07/12/2017 07/12/2017 07/12/2017 07/12/2017

39 Sound Wall Foundation Data Request 07/12/2017 07/12/2017 07/12/2017 07/12/2017

40 Minor Structures Data Request 07/12/2017 07/12/2017 07/12/2017 07/12/2017

43 Furnish Utility Field Inspection Plans 02/13/2018 11/07/2017 03/29/2018 11/07/2017

43H Hydraulic Plan Design/Field Inspection (FI) 01/16/2018 11/07/2017 02/12/2018 11/07/2017

43X Utility Field Inspection (UFI) Date 03/07/2018 11/07/2017 03/07/2018 11/07/2017

44 Furnish RWU Data for Public Hearing Process 09/08/2017 09/08/2017 10/05/2017 10/05/2017

45 Minor Structures Report 07/12/2017 07/12/2017 07/12/2017 07/12/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/06/2019 05/11/2018 02/20/2019 05/17/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/13/2017 11/13/2017 11/13/2017 11/13/2017

47 Approve Willingness 10/06/2017 10/06/2017 10/27/2017 10/27/2017

47X Willingness Posted Date 09/28/2017 09/28/2017 09/28/2017 09/28/2017

48 Conduct Location/Design Public Hearing 10/05/2017 10/05/2017 10/05/2017 10/05/2017

48X Public Hearing Meeting Date 09/29/2017 09/29/2017   

49 Adopt Location/Design 10/30/2017 11/01/2017 11/08/2017 11/06/2017

49C Design Approval Constructability Review 10/06/2017 10/06/2017 10/20/2017 10/20/2017

49X Location and Design Approval Date 11/09/2017 11/01/2017 11/09/2017 11/06/2017

50 Survey Data Verification 10/06/2017 10/06/2017 10/27/2017 10/27/2017

51 Furnish Approved R/W & UT Plans 04/27/2018 08/14/2017 07/30/2018 11/15/2017

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/13/2017 12/13/2017 12/13/2017 12/13/2017

51X R/W&UT Plan Date 07/31/2018 11/15/2017 08/06/2018 11/17/2017

52 Authorize R/W & UT Funds 12/01/2017 12/01/2017 01/11/2018 01/11/2018

52T Authorize R/W Funds 12/13/2017 12/13/2017 12/13/2017 12/13/2017

52X R/W&UT Authorization Date 08/21/2018 01/16/2018 08/21/2018 01/16/2018



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 11/13/2017 11/13/2017 11/13/2017 11/13/2017

55 Sound Wall Data Report 11/13/2017 11/13/2017 11/13/2017 11/13/2017

57S Right of Way Stakeout���Survey 08/22/2018 01/17/2018 10/18/2018 03/14/2018

58 Survey Right of Way Plan Sheets 03/30/2018 10/18/2017 04/26/2018 11/15/2017

59 Noise Abatement Design 11/13/2017 11/30/2017 11/13/2017 12/01/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/21/2018 01/17/2018 09/04/2018 01/29/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

12/13/2017 12/13/2017 12/13/2017 12/13/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/05/2018 01/29/2018 09/05/2018 01/29/2018

61 Final Traffic Control Device Plans 03/28/2018 11/08/2017 05/08/2018 12/08/2017

62 Develop Retaining Structure Plans 11/13/2017 11/13/2017 11/13/2017 11/13/2017

65C Field Inspection Constructability Review 01/16/2018 11/07/2017 02/05/2018 11/07/2017

65F Plan Design/Field Inspection 11/13/2017 11/13/2017 02/12/2018 02/12/2018

65P Plan Design/Pre-Advertisement Conference 02/13/2018 11/07/2017 05/08/2018 11/07/2017

65X Field Inspection Team Meeting Date 02/12/2018 11/07/2017   

66 Environmental Reevaluation 02/21/2019 02/12/2018 02/21/2019 02/26/2018

67 Clear Utility Agreements 09/04/2018 01/29/2018 09/04/2018 01/29/2018

67U Utility Relocations by Owners 07/10/2018 03/02/2018 07/10/2018 03/02/2018

69 Acquire Right of Way 09/06/2018 05/10/2018 02/04/2019 05/10/2018

69X Right of Way/Utility Certification Date 04/11/2019 06/06/2018 04/11/2019 06/06/2018

70 Obtain Environmental Permits 02/13/2018 02/13/2018 02/13/2018 02/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/05/2019 05/10/2018 02/05/2019 05/10/2018

70S Utility Stakeout ���Survey 07/10/2018 06/07/2018 07/10/2018 06/07/2018

71 Approved Construction Plans 02/21/2019 05/24/2018 03/29/2019 06/29/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/09/2018 01/08/2018 05/22/2018 01/19/2018

71X Pre-Advertisement Conference Date 02/05/2019 05/29/2018 02/05/2019 05/29/2018

72 Prepare for Advertisement 03/15/2019 05/30/2018 04/18/2019 06/29/2018

72B Biddability Review 03/22/2019 06/11/2018 03/28/2019 06/11/2018

72X Plan Submission Date 04/03/2019 06/14/2018 04/03/2019 06/14/2018

73 Process Relocations 01/29/2018 01/29/2018 01/29/2018 01/29/2018

77S Construction ��� Survey 07/23/2019  no date 01/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/21/2019 04/11/2018 03/20/2019 04/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2019 07/10/2018 05/14/2019 07/11/2018

82 Conduct Bid Opening 06/20/2019  no date 07/02/2019  no date

84 Award Contract 07/03/2019 07/11/2018 07/22/2019 07/11/2018

88 Survey Monumentation 01/29/2020  no date 03/24/2020  no date

91 Administer Contract 07/23/2019 07/12/2018 01/28/2020  no date

92X Contractor Final Voucher Date 03/12/2020  no date 03/12/2020  no date

94X Claims Period Ends Dates 06/08/2020  no date 06/08/2020  no date

95 District Project Closeout 12/02/2021  no date 03/02/2022  no date

96 Central Office Project Closeout 03/03/2022  no date 07/01/2022  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0250-037-S63Proj:

UPC: 107081

PC: Roy.Soto

Project Purpose:

PM:

Description: RTE 250 - CONSTRUCT ROUNDABOUT

Project will construct a roundabout at the intersection of Rte. 250 & Rte. 522 in Louisa County. Intersection in 
Culpeper district, maintenance responsibility rests with Richmond District. Dale Totten 3/24/15. Correct MPO: 
Culpeper-Louisa, PDC: Thomas Jefferson. Karen Payne 3/26/15

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.049 MI W RTE 522From:

0.068 MI E RTE 522To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,133,270Total Current Est 

04/09/2020Current Est Date

 328,779

 2,084,615

 719,876

0250

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Goochland County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

01/10/2020

01/10/2020

06/08/2021

06/08/2021

10/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,162,641.00  0.00  0.00  0.00  0.00  0.00  0.00  2,162,641.00 MAP21 HSIP
 462,160.00  0.00  0.00  0.00  0.00  0.00  0.00  462,160.00.Highway Safety 

Improvements
 2,624,801.00 2,624,801.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,624,801.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$675,313

$102,926

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  778,238.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107081UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/23/2016 09/23/2016 10/03/2016 10/03/2016

17E Environmental Review Process (ERP) 10/26/2016 10/26/2016 12/12/2016 12/13/2016

21H Hydraulics Plan Design PFI 08/31/2017 08/31/2017 10/27/2017 10/27/2017

21T Traffic Operations Analysis 10/20/2016 10/20/2016 12/19/2016 12/19/2016

22 Scope Project 10/04/2016 10/04/2016 06/11/2018 06/11/2018

22C Scoping Constructability Review 10/20/2016 10/20/2016 11/02/2016 11/02/2016

22S Photogrammetry/Aerial Photo/Image Processing 10/20/2016 10/20/2016 01/27/2017 01/27/2017

22X Scoping Team Meeting Date 10/19/2016 10/19/2016 10/19/2016 10/19/2016

23 Furnish Environmental Traffic Data 10/20/2016 10/20/2016 12/19/2016 12/19/2016

24 Determine Permits Needed 11/15/2016 11/15/2016 01/18/2017 01/19/2017

25 Draft Environmental Document or CE 06/29/2017 06/29/2017 11/09/2017 11/09/2017

25X Draft Environmental Documentor CE Date 11/09/2017 11/09/2017 11/09/2017 11/09/2017

28 Consultant Procurement 11/17/2016 11/17/2016 12/09/2016 12/09/2016

29X Public Information Meeting 10/04/2016 10/04/2016 11/04/2016 11/04/2016

30 Preliminary Utility Inspection 10/31/2017 10/31/2017 01/08/2018 01/08/2018

31S Conduct Location Survey 10/20/2016 10/20/2016 05/01/2017 05/01/2017

33 Final Environmental Document 10/31/2017 10/31/2017 05/10/2018 10/31/2017

33X Final Environmental Document Date 10/31/2017 10/31/2017 10/31/2017 11/09/2017

34F Furnish Final Soils Survey 11/05/2018 11/05/2018 01/04/2019 08/20/2019

34P Preliminary Soil Survey 08/31/2017 08/31/2017 10/27/2017 10/27/2017

35 Traffic Control Device Recommendations 10/31/2017 10/31/2017 12/18/2017 12/18/2017

36C Preliminary Field Inspection Constructability 
Review

10/21/2016 10/21/2016 12/06/2017 12/06/2017

36F Plan Design/Preliminary Field Inspection 05/02/2017 05/02/2017 08/30/2017 08/30/2017

36H Hydraulic Plan Design Public Hearing 10/31/2017 10/31/2017 12/29/2017 12/29/2017

36P Plan Design Public Hearing 10/17/2017 10/17/2017 03/08/2018 03/08/2018

36X Preliminary Field InspectionTeam Meeting Date 10/30/2017 10/30/2017   

38 Retaining Wall Data Request 10/31/2017 10/31/2017 12/06/2017 12/06/2017

39 Sound Wall Foundation Data Request 10/31/2017 10/31/2017 11/06/2017 11/06/2017

40 Minor Structures Data Request 10/31/2017 10/31/2017 11/06/2017 11/06/2017

43 Furnish Utility Field Inspection Plans 03/15/2019 03/29/2019 05/16/2019 06/21/2019

43H Hydraulic Plan Design/Field Inspection (FI) 12/06/2018 12/06/2018 03/13/2019 02/12/2019

43X Utility Field Inspection (UFI) Date 07/09/2019 08/06/2019 07/09/2019 08/06/2019

44 Furnish RWU Data for Public Hearing Process 03/09/2018 03/09/2018 05/25/2018 05/25/2018

45 Minor Structures Report 06/11/2018 06/11/2018 06/11/2018 06/11/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/08/2021  no date 02/15/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/05/2018 12/04/2018 02/12/2019 12/04/2018

47 Approve Willingness 03/09/2018 03/09/2018 03/09/2018 03/09/2018

47X Willingness Posted Date 03/08/2018 03/08/2018 03/08/2018 03/08/2018

48 Conduct Location/Design Public Hearing 04/09/2018 04/09/2018 10/10/2018 10/10/2018

48X Public Hearing Meeting Date 07/24/2018 07/24/2018   

49 Adopt Location/Design 10/11/2018 10/11/2018 11/01/2018 11/01/2018

49C Design Approval Constructability Review 03/09/2018 03/09/2018 03/29/2018 03/29/2018

49X Location and Design Approval Date 11/02/2018 11/02/2018 11/02/2018 11/02/2018

50 Survey Data Verification 03/09/2018 03/09/2018 04/05/2018 04/05/2018

51 Furnish Approved R/W & UT Plans 08/20/2019 10/15/2019 11/21/2019 01/10/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/06/2020 05/01/2020 01/12/2021 08/03/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/13/2019 04/08/2019 03/13/2019 04/08/2019



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 11/22/2019 01/10/2020 11/22/2019 01/10/2020

52 Authorize R/W & UT Funds 11/25/2019 12/19/2019 01/16/2020 01/10/2020

52T Authorize R/W Funds 03/13/2019 04/07/2019 03/13/2019 04/07/2019

52X R/W&UT Authorization Date 01/21/2020 01/10/2020 01/21/2020 01/10/2020

54 Retaining Wall Data Report 12/06/2017 12/06/2017 12/06/2017 12/06/2017

55 Sound Wall Data Report 11/02/2018 11/02/2018 11/02/2018 11/02/2018

57S Right of Way Stakeout���Survey 01/22/2020 01/10/2020 04/15/2020 07/16/2020

58 Survey Right of Way Plan Sheets 05/17/2019 08/07/2019 08/19/2019 10/11/2019

59 Noise Abatement Design 01/19/2018 01/19/2018 01/19/2018 01/19/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/21/2020 01/10/2020 02/03/2020 02/06/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

03/13/2019 04/07/2019 03/13/2019 04/07/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/04/2020 02/06/2020 02/04/2020 02/06/2020

61 Final Traffic Control Device Plans 11/22/2019 06/12/2020 01/08/2020 07/24/2020

62 Develop Retaining Structure Plans 12/06/2017 12/06/2017 12/06/2017 12/06/2017

65C Field Inspection Constructability Review 02/13/2019 03/06/2019 03/06/2019 03/20/2019

65F Plan Design/Field Inspection 11/05/2018 12/04/2018 03/13/2019 02/20/2019

65P Plan Design/Pre-Advertisement Conference 08/10/2020 06/12/2020 01/12/2021 08/03/2020

65X Field Inspection Team Meeting Date 03/14/2019 03/21/2019   

66 Environmental Reevaluation 04/06/2021  no date 05/04/2021  no date

67 Clear Utility Agreements 02/05/2020 02/06/2020 08/07/2020 08/12/2020

67U Utility Relocations by Owners 09/08/2020 08/18/2020 03/19/2021  no date

69 Acquire Right of Way 02/05/2020 02/06/2020 08/07/2020 08/06/2020

69X Right of Way/Utility Certification Date 05/26/2021  no date 05/26/2021  no date

70 Obtain Environmental Permits 03/15/2019 03/14/2019 09/17/2019 03/14/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/08/2021  no date 04/05/2021  no date

70S Utility Stakeout ���Survey 09/08/2020 08/18/2020 03/19/2021  no date

71 Approved Construction Plans 04/06/2021  no date 05/17/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/13/2021 08/04/2020 02/04/2021  no date

71X Pre-Advertisement Conference Date 02/05/2021 08/25/2020 02/05/2021 08/25/2020

72 Prepare for Advertisement 04/06/2021  no date 04/26/2021  no date

72B Biddability Review 05/05/2021  no date 05/25/2021  no date

72X Plan Submission Date 05/26/2021  no date 05/26/2021  no date

73 Process Relocations 01/12/2021 02/06/2020 01/12/2021 02/06/2020

77S Construction ��� Survey 10/26/2021  no date 05/05/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/06/2021  no date 06/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2021  no date 06/08/2021  no date

82 Conduct Bid Opening 07/08/2021  no date 07/22/2021  no date

84 Award Contract 07/23/2021  no date 10/25/2021  no date

88 Survey Monumentation 05/06/2022  no date 07/01/2022  no date

91 Administer Contract 10/26/2021  no date 10/26/2022  no date

92X Contractor Final Voucher Date 12/13/2022  no date 12/13/2022  no date

94X Claims Period Ends Dates 03/15/2023  no date 03/15/2023  no date

95 District Project Closeout 05/27/2024  no date 08/12/2024  no date

96 Central Office Project Closeout 08/13/2024  no date 10/30/2024  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0288-037-771Proj:

UPC: 109315

PC: Brian.Ramsey

Project Purpose:

PM:

Description: #HB2.FY17 RTE 288 - IMPROVE INTERCHANGE AT RTE 250

Add additional left turn lanes on Route 250 WB to Route 288 NB and SB; add additional left turn lanes on Route 288 
NB and SB to Route 250 WB; signalize both intersections - Route 250 at Route 288 NB and SB.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 288 SB RAMPSFrom:

0.127 MI EAST OF RTE 288 NB RAMPSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,235,853Total Current Est 

07/10/2020Current Est Date

 0

 2,689,353

 546,500

0288

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Goochland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2016

07/23/2019

07/23/2019

10/08/2019

10/08/2019

12/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,139,019.00  848,236.00  282,745.00  0.00  0.00  0.00  0.00  4,270,000.00 HB1887 - DGP (1)
 4,270,000.00 3,139,019.00  848,236.00  282,745.00  0.00  0.00  0.00  0.00Total:

 4,270,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$546,159

$0

$1,655,068

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,201,227.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2020

Construction Completed:

Construction Started: 03/31/2020



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109315UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/14/2016 10/14/2016 10/17/2016 10/17/2016

17E Environmental Review Process (ERP) 09/28/2016 09/28/2016 09/28/2016 10/27/2016

21H Hydraulics Plan Design PFI 09/12/2016 02/07/2017 02/07/2017 08/15/2017

21T Traffic Operations Analysis 11/02/2016 11/02/2016 01/03/2017 01/03/2017

22 Scope Project 10/18/2016 10/18/2016 09/11/2017 09/11/2017

22C Scoping Constructability Review 11/02/2016 11/02/2016 11/16/2016 11/16/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2016 11/02/2016 02/09/2017 02/09/2017

22X Scoping Team Meeting Date 11/01/2016 11/01/2016 11/01/2016 11/01/2016

23 Furnish Environmental Traffic Data 11/02/2016 11/02/2016 01/03/2017 01/03/2017

24 Determine Permits Needed 10/18/2016 10/18/2016 10/18/2016 10/19/2016

25 Draft Environmental Document or CE 10/27/2016 10/27/2016 10/27/2016 06/28/2017

28 Consultant Procurement 12/05/2016 12/05/2016 01/03/2017 01/03/2017

29X Public Information Meeting 08/16/2017 08/16/2017 08/16/2017 08/16/2017

30 Preliminary Utility Inspection 09/12/2017 09/12/2017 10/24/2017 10/24/2017

31S Conduct Location Survey 11/02/2016 11/02/2016 05/12/2017 05/12/2017

34F Furnish Final Soils Survey 06/27/2018 02/01/2017 10/30/2018 04/26/2017

34P Preliminary Soil Survey 02/17/2017 02/17/2017 03/16/2017 03/16/2017

35 Traffic Control Device Recommendations 09/12/2017 09/12/2017 10/26/2017 10/26/2017

36C Preliminary Field Inspection Constructability 
Review

06/21/2017 06/21/2017 07/07/2017 07/07/2017

36F Plan Design/Preliminary Field Inspection 05/15/2017 05/15/2017 08/18/2017 08/18/2017

36H Hydraulic Plan Design Public Hearing 09/12/2017 08/15/2017 11/07/2017 01/26/2018

36P Plan Design Public Hearing 09/12/2017 09/12/2017 01/18/2018 01/18/2018

36X Preliminary Field InspectionTeam Meeting Date 07/19/2017 07/19/2017   

38 Retaining Wall Data Request 09/11/2017 09/11/2017 09/11/2017 09/11/2017

39 Sound Wall Foundation Data Request 09/11/2017 09/11/2017 09/11/2017 09/11/2017

40 Minor Structures Data Request 09/11/2017 09/11/2017 09/11/2017 09/11/2017

43 Furnish Utility Field Inspection Plans 12/20/2018 11/30/2018 02/07/2019 12/04/2018

43H Hydraulic Plan Design/Field Inspection (FI) 09/21/2018 09/21/2018 12/19/2018  no date

43X Utility Field Inspection (UFI) Date 01/14/2019 01/16/2019 01/14/2019 01/16/2019

44 Furnish RWU Data for Public Hearing Process 12/18/2017 12/18/2017 01/18/2018 01/18/2018

45 Minor Structures Report 09/11/2017 09/11/2017 09/11/2017 09/11/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/02/2020  no date 04/15/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/27/2018 06/27/2018 10/26/2018 10/05/2018

47 Approve Willingness 01/19/2018 01/19/2018 03/02/2018 03/02/2018

47X Willingness Posted Date 02/01/2018 02/01/2018 02/01/2018 02/01/2018

48 Conduct Location/Design Public Hearing 01/19/2018 01/19/2018 06/11/2018 06/11/2018

48X Public Hearing Meeting Date 05/21/2018 04/11/2018   

49 Adopt Location/Design 06/12/2018 06/12/2018 06/25/2018 06/25/2018

49C Design Approval Constructability Review 01/19/2018 01/26/2018 02/01/2018 02/08/2018

49X Location and Design Approval Date 06/26/2018 06/26/2018 06/26/2018 06/26/2018

50 Survey Data Verification 01/19/2018 01/19/2018 02/15/2018 02/15/2018

51 Furnish Approved R/W & UT Plans 03/27/2019 11/30/2018 07/01/2019 12/04/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/04/2019 05/20/2019 06/27/2019 06/03/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/22/2018 10/22/2018 10/22/2018 10/22/2018

51X R/W&UT Plan Date 07/02/2019 05/14/2019 07/09/2019 05/14/2019

52 Authorize R/W & UT Funds 07/10/2019 07/10/2019 07/23/2019 07/23/2019

52T Authorize R/W Funds 10/22/2018 10/22/2018 10/22/2018 10/22/2018



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/24/2019 05/29/2019 07/24/2019 05/29/2019

54 Retaining Wall Data Report 06/26/2018 06/26/2018 06/26/2018 06/26/2018

55 Sound Wall Data Report 06/26/2018 06/26/2018 06/26/2018 06/26/2018

57S Right of Way Stakeout���Survey 07/25/2019 05/29/2019 10/17/2019 05/29/2019

58 Survey Right of Way Plan Sheets 02/08/2019 01/17/2019 03/26/2019 01/17/2019

59 Noise Abatement Design 06/26/2018 06/26/2018 06/26/2018 06/26/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/24/2019 05/29/2019 08/06/2019 05/29/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

10/22/2018 10/22/2018 10/22/2018 10/22/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/07/2019 05/30/2019 08/07/2019 05/30/2019

61 Final Traffic Control Device Plans 03/28/2019 04/01/2019 06/27/2019 05/20/2019

62 Develop Retaining Structure Plans 06/26/2018 06/26/2018 06/26/2018 06/26/2018

65C Field Inspection Constructability Review 10/31/2018 09/26/2018 11/21/2018 10/12/2018

65F Plan Design/Field Inspection 06/27/2018 06/27/2018 12/19/2018 09/25/2018

65P Plan Design/Pre-Advertisement Conference 12/20/2018 03/04/2019 06/27/2019 05/20/2019

65X Field Inspection Team Meeting Date 12/19/2018 10/24/2018   

66 Environmental Reevaluation 04/16/2020 08/08/2019 04/16/2020 08/19/2019

67 Clear Utility Agreements 08/07/2019 05/29/2019 03/31/2020 05/29/2019

67U Utility Relocations by Owners 02/04/2020 06/27/2019 08/20/2020 06/27/2019

69 Acquire Right of Way 08/08/2019 05/21/2019 02/19/2020 05/30/2019

69X Right of Way/Utility Certification Date 06/12/2020 08/09/2019 06/12/2020 08/09/2019

70 Obtain Environmental Permits 12/20/2018 12/20/2018 12/10/2019 12/20/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/02/2020  no date 05/28/2020  no date

70S Utility Stakeout ���Survey 02/04/2020 06/27/2019 08/06/2020 06/27/2019

71 Approved Construction Plans 04/16/2020  no date 05/28/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/28/2019 05/20/2019 07/12/2019 06/03/2019

71X Pre-Advertisement Conference Date 04/01/2020 06/14/2019 04/01/2020 06/14/2019

72 Prepare for Advertisement 05/08/2020  no date 06/19/2020  no date

72B Biddability Review 05/15/2020  no date 05/21/2020  no date

72X Plan Submission Date 06/04/2020  no date 06/04/2020  no date

73 Process Relocations 08/07/2019 05/30/2019 08/07/2019 05/30/2019

77S Construction ��� Survey 11/20/2020  no date 06/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/16/2020 08/02/2019 05/20/2020 01/28/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 10/08/2019 09/08/2020 10/08/2019

82 Conduct Bid Opening 10/14/2020 12/18/2019 10/28/2020 01/20/2020

84 Award Contract 10/29/2020 01/20/2020 11/19/2020 01/20/2020

88 Survey Monumentation 05/24/2021  no date 07/20/2021  no date

91 Administer Contract 11/20/2020 03/31/2020 05/21/2021  no date

92X Contractor Final Voucher Date 07/07/2021  no date 07/07/2021  no date

94X Claims Period Ends Dates 10/01/2021  no date 10/01/2021  no date

95 District Project Closeout 10/04/2021  no date 01/03/2022  no date

96 Central Office Project Closeout 01/04/2022  no date 05/09/2022  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0623-037-749Proj:

UPC: 105733

PC: Scott.Chapman

Project Purpose:

PM: TBD, Goochland County

Description: RTE 623 - IMPROVE INTERSECTION

THERE IS A SEPARATE TRAFFIC STUDY TO DETERMINE INTERSECTION IMPROVEMENTS NEEDED. COUNTY 
PROPOSED NEW 2 LANE ROAD WITH RAISED CONCRETE MEDIAN AND LEFT TURN LANE, CURB & GUTTER 
WITH SIDEWALK. PROJECT WOULD INCLUDE ADJUSTMENT TO CURRENT RTE 623 HOCKETT RD/RTE 250 
INTERSECTION.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 1006 (HOLLY LN)From:

RTE 250/RTE 623 (ASHLAND RD)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,476,000Total Current Est 

02/22/2019Current Est Date

 330,000

 4,417,000

 729,000

0623

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Goochland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2022

11/03/2025

11/03/2025

11/02/2026

11/02/2026

07/03/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  328,775.00  382,184.00  330,000.00  2,208,500.00 2,208,500.00  5,457,959.00 MAP21 RSTP
 0.00  0.00  0.00  0.00  18,041.00  0.00  0.00  18,041.00 Telecommunications

 5,476,000.00 0.00  0.00  328,775.00  382,184.00  348,041.00  2,208,500.00 2,208,500.00Total:

 5,476,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105733UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/31/2022  no date 10/31/2022  no date

12 Authorize Preliminary Engineering 11/01/2022  no date 11/30/2022  no date

17E Environmental Review Process (ERP) 09/01/2023  no date 09/01/2023  no date

22 Scope Project 12/29/2023  no date 12/29/2023  no date

24 Determine Permits Needed 09/01/2023  no date 09/01/2023  no date

25 Draft Environmental Document or CE 02/01/2024  no date 02/28/2024  no date

49 Adopt Location/Design 08/29/2025  no date 09/30/2025  no date

52 Authorize R/W & UT Funds 11/03/2025  no date 11/03/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/14/2025  no date 11/14/2025  no date

66 Environmental Reevaluation 09/15/2026  no date 09/30/2026  no date

69 Acquire Right of Way 11/17/2025  no date 09/30/2026  no date

69X Right of Way/Utility Certification Date 08/31/2026  no date 08/31/2026  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2026  no date 09/30/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/02/2026  no date 11/02/2026  no date

84 Award Contract 01/20/2027  no date 02/16/2027  no date

91 Administer Contract 02/17/2027  no date 07/03/2028  no date

95 District Project Closeout 07/05/2028  no date 09/27/2028  no date

96 Central Office Project Closeout 09/28/2028  no date 02/07/2029  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0632-037-750Proj:

UPC: 105734

PC: Anthony.Haverly

Project Purpose:

PM:

Description: RTE 632 - ROUNDABOUT

INTERSECTION IMPROVEMENT OF RTE 632 FAIRGROUND RD AT RTE 522 SANDY HOOK RD TO IMPROVE 
SAFETY AND TRAFFIC FLOW.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.116 MI W ROUTE 522From:

0.070 MI E ROUTE 522To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,124,594Total Current Est 

05/14/2020Current Est Date

 885,024

 2,552,570

 687,000

0632

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Goochland County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2017

04/16/2020

04/16/2020

02/08/2022

02/08/2022

08/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 259,622.00  0.00  0.00  0.00  0.00  0.00  0.00  259,622.00 State Formula
 510,270.00  72,779.00  72,779.00  72,779.00  56,144.00  74,901.00  0.00  859,652.00 Telecommunications
 724,621.00  0.00  0.00  0.00  0.00  0.00  0.00  724,621.00.Federal Formula STP
 455,000.00  0.00  0.00  0.00  0.00  0.00  0.00  455,000.00Accounts Receivable

 1,762,523.00  0.00  0.00  0.00  0.00  0.00  0.00  1,762,523.00Formula - Secondary
 138,077.00  0.00  0.00  0.00  0.00  0.00  0.00  138,077.00SSYP - Incidental

 4,199,495.00 3,850,113.00  72,779.00  72,779.00  72,779.00  56,144.00  74,901.00  0.00Total:

 4,199,495.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$665,330

$200,593

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  865,923.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105734UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/07/2017 09/07/2017 09/11/2017 09/11/2017

17E Environmental Review Process (ERP) 12/20/2017 12/20/2017 01/23/2018 01/23/2018

21H Hydraulics Plan Design PFI 06/01/2018 06/01/2018 08/17/2018 08/17/2018

21T Traffic Operations Analysis 03/22/2017 03/22/2017 06/23/2017 06/23/2017

22 Scope Project 09/12/2017 09/12/2017 10/03/2018 10/03/2018

22X Scoping Team Meeting Date 09/15/2016 09/15/2016 09/15/2016 09/15/2016

24 Determine Permits Needed 11/29/2016 11/29/2016 04/04/2017 04/04/2017

25 Draft Environmental Document or CE 10/04/2018 10/04/2018 04/08/2019 03/18/2019

31S Conduct Location Survey 10/16/2017 10/16/2017 03/08/2018 03/08/2018

34P Preliminary Soil Survey 02/27/2018 02/27/2018 03/29/2018 02/27/2018

36C Preliminary Field Inspection Constructability 
Review

08/21/2018 08/21/2018 09/12/2018 09/12/2018

36F Plan Design/Preliminary Field Inspection 03/09/2018 03/09/2018 08/21/2018 08/21/2018

36H Hydraulic Plan Design Public Hearing 10/04/2018 10/04/2018 12/06/2018 02/13/2019

36P Plan Design Public Hearing 10/04/2018 10/04/2018 02/13/2019 02/13/2019

36X Preliminary Field InspectionTeam Meeting Date 09/13/2018 09/13/2018   

43 Furnish Utility Field Inspection Plans 09/19/2019 10/03/2019 11/22/2019 11/13/2019

43X Utility Field Inspection (UFI) Date 11/25/2019 01/07/2020 11/25/2019 01/07/2020

44 Furnish RWU Data for Public Hearing Process 02/14/2019 02/14/2019 03/14/2019 03/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/30/2021  no date 09/13/2021  no date

48 Conduct Location/Design Public Hearing 02/14/2019 02/14/2019 06/13/2019 04/28/2019

48X Public Hearing Meeting Date 04/18/2019 04/18/2019   

49 Adopt Location/Design 06/14/2019 04/29/2019 06/27/2019 06/21/2019

49C Design Approval Constructability Review 02/14/2019 02/14/2019 03/07/2019 03/07/2019

49X Location and Design Approval Date 06/28/2019 06/21/2019 06/28/2019 06/21/2019

51 Furnish Approved R/W & UT Plans 11/26/2019 03/12/2020 04/16/2020 04/10/2020

51X R/W&UT Plan Date 04/17/2020 04/13/2020 04/23/2020 04/13/2020

52 Authorize R/W & UT Funds 04/24/2020 04/01/2020 05/07/2020 04/16/2020

52X R/W&UT Authorization Date 05/08/2020 04/16/2020 05/08/2020 04/16/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/08/2020 04/16/2020 05/28/2020 05/27/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/29/2020 05/27/2020 05/29/2020 05/27/2020

61 Final Traffic Control Device Plans 03/31/2021  no date 06/30/2021  no date

65C Field Inspection Constructability Review 08/27/2019 09/11/2019 09/17/2019 09/25/2019

65F Plan Design/Field Inspection 07/01/2019 06/24/2019 08/26/2019 09/06/2019

65P Plan Design/Pre-Advertisement Conference 09/02/2020  no date 08/05/2021  no date

65X Field Inspection Team Meeting Date 09/18/2019 10/02/2019   

66 Environmental Reevaluation 11/29/2021  no date 12/10/2021  no date

67 Clear Utility Agreements 05/29/2020 05/28/2020 12/04/2020  no date

67U Utility Relocations by Owners 12/31/2020  no date 01/03/2022  no date

69 Acquire Right of Way 06/01/2020 05/28/2020 12/01/2020  no date

69X Right of Way/Utility Certification Date 01/07/2022  no date 01/07/2022  no date

70 Obtain Environmental Permits 02/19/2021  no date 08/23/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/30/2021  no date 10/26/2021  no date

71 Approved Construction Plans 11/29/2021  no date 01/06/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/06/2021  no date 08/26/2021  no date

71X Pre-Advertisement Conference Date 08/27/2021  no date 08/27/2021  no date

72 Prepare for Advertisement 12/21/2021  no date 01/25/2022  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

72B Biddability Review 12/28/2021  no date 01/04/2022  no date

72X Plan Submission Date 01/26/2022  no date 01/26/2022  no date

73 Process Relocations 06/01/2020 05/28/2020 12/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/29/2021  no date 12/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2022  no date 02/08/2022  no date

82 Conduct Bid Opening 03/24/2022  no date 03/24/2022  no date

84 Award Contract 07/12/2022  no date 07/12/2022  no date

91 Administer Contract 08/17/2022  no date 08/17/2023  no date

92X Contractor Final Voucher Date 10/02/2023  no date 10/02/2023  no date

94X Claims Period Ends Dates 01/03/2024  no date 01/03/2024  no date

95 District Project Closeout 01/04/2024  no date 04/01/2024  no date

96 Central Office Project Closeout 04/02/2024  no date 08/02/2024  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0632-037-R83Proj:

UPC: 113323

PC: Anthony.Haverly

Project Purpose:

PM: Tom Coleman

Description: RTE 632 (Fairground Road) Extension

Extension of Rte. 632 (Fairground Road) from 400 ft. west of its existing terminus at Rte. 522 (Sandy Hook Rd) to a 
new intersection at Rte. 6 (River Road West). An eastbound left-turn lane will be added along River Road West.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.076 MI. W. of RTE. 522 (Sandy Hook Road)From:

RTE 6 (River Road West)To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,901,066Total Current Est 

04/29/2020Current Est Date

 689,177

 3,528,902

 682,987

0632

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Goochland County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2018

03/22/2022

03/22/2022

08/08/2023

08/08/2023

12/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,798,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,798,000.00 Revenue Sharing Funds
 3,798,000.00 3,798,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,798,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$386,273

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  386,273.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113323UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/05/2019 12/17/2018 07/29/2019 12/19/2018

17E Environmental Review Process (ERP) 08/14/2019 07/09/2019 08/20/2019 07/09/2019

21H Hydraulics Plan Design PFI 05/13/2020 12/13/2018 06/24/2020 06/29/2019

21T Traffic Operations Analysis 08/14/2019 12/12/2018 10/09/2019 12/12/2018

22 Scope Project 07/30/2019 12/12/2018 06/25/2020  no date

22C Scoping Constructability Review 08/14/2019 12/12/2018 08/27/2019 12/12/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/14/2019 12/12/2018 11/15/2019 12/12/2018

22X Scoping Team Meeting Date 08/13/2019 12/12/2018 08/13/2019 12/12/2018

23 Furnish Environmental Traffic Data 08/14/2019 12/12/2018 10/09/2019 12/12/2018

24 Determine Permits Needed 08/21/2019 07/09/2019 10/16/2019 07/09/2019

25 Draft Environmental Document or CE 06/26/2020 05/21/2019 01/05/2021 05/21/2019

28 Consultant Procurement 09/12/2019 12/12/2018 10/09/2019 12/12/2018

29X Public Information Meeting 05/28/2020 12/12/2018 05/28/2020 12/12/2018

30 Preliminary Utility Inspection 06/26/2020 02/04/2020 08/28/2020 02/04/2020

31S Conduct Location Survey 08/14/2019 12/12/2018 02/25/2020 12/12/2018

34F Furnish Final Soils Survey 05/18/2021  no date 09/16/2021  no date

34P Preliminary Soil Survey 04/29/2020 12/13/2018 06/24/2020 12/13/2018

35 Traffic Control Device Recommendations 06/26/2020 02/04/2020 08/11/2020 02/04/2020

36C Preliminary Field Inspection Constructability 
Review

05/28/2020 06/30/2019 06/10/2020 07/16/2019

36F Plan Design/Preliminary Field Inspection 02/26/2020 12/13/2018 06/24/2020 06/29/2019

36H Hydraulic Plan Design Public Hearing 06/26/2020 02/04/2020 08/21/2020 02/04/2020

36P Plan Design Public Hearing 06/26/2020 02/04/2020 10/27/2020 02/04/2020

36X Preliminary Field InspectionTeam Meeting Date 06/25/2020 07/25/2019   

38 Retaining Wall Data Request 06/26/2020 02/04/2020 07/02/2020 02/04/2020

39 Sound Wall Foundation Data Request 06/26/2020 02/04/2020 07/02/2020 02/04/2020

40 Minor Structures Data Request 06/26/2020 02/04/2020 07/02/2020 02/04/2020

43 Furnish Utility Field Inspection Plans 02/09/2022  no date 03/25/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/01/2021  no date 02/08/2022  no date

43X Utility Field Inspection (UFI) Date 03/03/2022  no date 03/03/2022  no date

44 Furnish RWU Data for Public Hearing Process 09/29/2020 02/04/2020 10/27/2020 02/04/2020

45 Minor Structures Report 07/06/2020 02/04/2020 08/28/2020 02/04/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/04/2023  no date 04/17/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/18/2021  no date 09/16/2021  no date

47 Approve Willingness 10/28/2020 02/04/2020 12/11/2020 02/04/2020

47X Willingness Posted Date 11/10/2020 02/04/2020 11/10/2020 02/04/2020

48 Conduct Location/Design Public Hearing 10/28/2020 02/04/2020 04/30/2021  no date

48X Public Hearing Meeting Date 04/12/2021  no date   

49 Adopt Location/Design 05/03/2021  no date 05/14/2021  no date

49C Design Approval Constructability Review 10/28/2020 02/04/2020 11/10/2020 02/04/2020

49X Location and Design Approval Date 05/17/2021  no date 05/17/2021  no date

50 Survey Data Verification 10/28/2020 02/04/2020 11/25/2020 02/04/2020

51 Furnish Approved R/W & UT Plans 05/11/2022  no date 08/11/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/17/2022  no date 08/12/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/09/2021  no date 03/16/2022  no date

51X R/W&UT Plan Date 08/12/2022  no date 08/18/2022  no date

52 Authorize R/W & UT Funds 08/19/2022  no date 09/01/2022  no date

52T Authorize R/W Funds 03/17/2022  no date 04/29/2022  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/02/2022  no date 09/02/2022  no date

54 Retaining Wall Data Report 05/18/2021  no date 07/01/2021  no date

55 Sound Wall Data Report 05/18/2021  no date 07/01/2021  no date

57S Right of Way Stakeout���Survey 09/06/2022  no date 12/02/2022  no date

58 Survey Right of Way Plan Sheets 03/28/2022  no date 05/10/2022  no date

59 Noise Abatement Design 07/02/2021  no date 11/24/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/02/2022  no date 09/16/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/02/2022  no date 05/13/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/19/2022  no date 09/19/2022  no date

61 Final Traffic Control Device Plans 05/12/2022  no date 08/12/2022  no date

62 Develop Retaining Structure Plans 07/02/2021  no date 10/04/2021  no date

65C Field Inspection Constructability Review 11/29/2021  no date 12/17/2021  no date

65F Plan Design/Field Inspection 05/18/2021  no date 02/08/2022  no date

65P Plan Design/Pre-Advertisement Conference 02/09/2022  no date 08/12/2022  no date

65X Field Inspection Team Meeting Date 02/08/2022  no date   

66 Environmental Reevaluation 04/04/2023  no date 04/17/2023  no date

67 Clear Utility Agreements 09/19/2022  no date 03/30/2023  no date

67U Utility Relocations by Owners 02/02/2023  no date 08/07/2023  no date

69 Acquire Right of Way 09/20/2022  no date 03/31/2023  no date

69X Right of Way/Utility Certification Date 05/18/2023  no date 05/18/2023  no date

70 Obtain Environmental Permits 02/09/2022  no date 08/12/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/04/2023  no date 05/30/2023  no date

70S Utility Stakeout ���Survey 02/02/2023  no date 08/07/2023  no date

71 Approved Construction Plans 04/04/2023  no date 05/10/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/15/2022  no date 08/26/2022  no date

71X Pre-Advertisement Conference Date 04/03/2023  no date 04/03/2023  no date

72 Prepare for Advertisement 04/26/2023  no date 05/25/2023  no date

72B Biddability Review 05/03/2023  no date 05/09/2023  no date

72X Plan Submission Date 05/10/2023  no date 05/10/2023  no date

73 Process Relocations 09/20/2022  no date 03/31/2023  no date

77S Construction ��� Survey 12/08/2023  no date 06/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2023  no date 05/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/21/2023  no date 09/21/2023  no date

84 Award Contract 10/30/2023  no date 10/30/2023  no date

88 Survey Monumentation 06/17/2024  no date 08/12/2024  no date

91 Administer Contract 12/08/2023  no date 06/14/2024  no date

92X Contractor Final Voucher Date 07/30/2024  no date 07/30/2024  no date

94X Claims Period Ends Dates 10/25/2024  no date 10/25/2024  no date

95 District Project Closeout 10/28/2024  no date 01/28/2025  no date

96 Central Office Project Closeout 01/29/2025  no date 06/02/2025  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0634-037-774Proj:

UPC: 110784

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 634 - DECK REPLACEMENT ON MAIDENS RD-Bridge Only

To provide a deck replacement for the Rte. 634 (Maidens Road) bridge over Courthouse Creek in Goochland County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.05 MI N. Int. Rte. 6 (River Road West)From:

.07 MI N. Int. Rte. 6To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 884,385Total Current Est 

09/16/2020Current Est Date

 0

 773,283

 111,102

0634

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Goochland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

10/12/2018

10/12/2018

04/23/2019

04/23/2019

11/01/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 821,396.00  0.00  0.00  0.00  0.00  0.00  0.00  821,396.00 CTB Formula
 132,211.00  0.00  0.00  0.00  0.00  0.00  0.00  132,211.00Formula - Secondary

 953,607.00 953,607.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 953,607.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$111,102

$0

$773,330

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  884,431.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

11/01/2019

07/22/2019



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110784UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/13/2017 07/13/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 08/21/2017 08/21/2017 08/31/2017 08/31/2017

21H Hydraulics Plan Design PFI 05/21/2018 05/21/2018 07/02/2018 07/02/2018

21T Traffic Operations Analysis 09/08/2017 09/08/2017 11/03/2017 11/03/2017

22 Scope Project 08/04/2017 08/04/2017 09/11/2018 09/11/2018

22C Scoping Constructability Review 09/07/2017 09/07/2017 09/07/2017 09/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/08/2017 09/08/2017 12/06/2017 12/06/2017

22X Scoping Team Meeting Date 09/07/2017 09/07/2017 09/07/2017 09/07/2017

23 Furnish Environmental Traffic Data 09/08/2017 09/08/2017 11/03/2017 11/03/2017

24 Determine Permits Needed 08/29/2017 08/29/2017 08/29/2017 08/29/2017

25 Draft Environmental Document or CE 08/31/2017 08/31/2017 09/12/2017 09/12/2017

28 Consultant Procurement 10/06/2017 10/06/2018 11/03/2017 11/05/2018

29X Public Information Meeting 08/13/2018 08/09/2018 08/13/2018 08/09/2018

30 Preliminary Utility Inspection 09/11/2018 09/07/2018 09/11/2018 09/07/2018

31S Conduct Location Survey 09/08/2017 09/08/2017 03/02/2018 03/02/2018

34F Furnish Final Soils Survey 10/09/2018 10/09/2018 10/09/2018 10/09/2018

34P Preliminary Soil Survey 05/08/2018 05/08/2018 07/02/2018 07/02/2018

35 Traffic Control Device Recommendations 09/07/2018 09/07/2018 09/07/2018 09/07/2018

36C Preliminary Field Inspection Constructability 
Review

06/05/2018 06/05/2018 06/18/2018 06/18/2018

36F Plan Design/Preliminary Field Inspection 03/05/2018 03/05/2018 07/02/2018 07/02/2018

36H Hydraulic Plan Design Public Hearing 09/07/2018 09/07/2018 09/07/2018 09/07/2018

36P Plan Design Public Hearing 09/07/2018 09/07/2018 09/07/2018 09/07/2018

36X Preliminary Field InspectionTeam Meeting Date 09/07/2018 09/07/2018   

37H River Mechanics ProjectStudies 09/07/2018 09/07/2018 09/07/2018 09/07/2018

37S Major Structures / Bridge ��� Survey 09/07/2018 09/07/2018 09/07/2018 09/07/2018

38 Retaining Wall Data Request 09/07/2018 09/07/2018 09/07/2018 09/07/2018

39 Sound Wall Foundation Data Request 09/07/2018 09/07/2018 09/07/2018 09/07/2018

40 Minor Structures Data Request 09/07/2018 09/07/2018 09/07/2018 09/07/2018

41 Bridge Foundation Data 09/10/2018 09/10/2018 09/10/2018 09/10/2018

43 Furnish Utility Field Inspection Plans 10/09/2018 10/09/2018 10/09/2018 10/09/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/09/2018 10/09/2018 10/09/2018 10/09/2018

43X Utility Field Inspection (UFI) Date 10/31/2018 10/12/2018 10/31/2018 10/12/2018

44 Furnish RWU Data for Public Hearing Process 09/07/2018 09/07/2018 09/07/2018 09/07/2018

45 Minor Structures Report 09/07/2018 09/07/2018 09/07/2018 09/07/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/11/2019 01/22/2019 01/28/2019 01/29/2019

46B Preliminary Bridge Plans 09/12/2018 09/12/2018 10/09/2018 10/09/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/09/2018 10/09/2018 10/09/2018 10/09/2018

47 Approve Willingness 09/07/2018 09/07/2018 09/07/2018 09/07/2018

47X Willingness Posted Date 09/07/2018 09/07/2018 09/07/2018 09/07/2018

48 Conduct Location/Design Public Hearing 09/07/2018 09/07/2018 09/07/2018 09/07/2018

48X Public Hearing Meeting Date 09/11/2018 08/20/2018   

49 Adopt Location/Design 09/12/2018 09/10/2018 10/05/2018 10/03/2018

49C Design Approval Constructability Review 08/09/2018 08/09/2018 08/24/2018 08/24/2018

49X Location and Design Approval Date 10/08/2018 10/04/2018 10/08/2018 10/04/2018

50 Survey Data Verification 09/07/2018 09/07/2018 09/07/2018 09/07/2018

51 Furnish Approved R/W & UT Plans 10/31/2018 10/12/2018 10/31/2018 10/12/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/01/2018 10/16/2018 11/07/2018 12/04/2018



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/13/2018 08/13/2018 08/13/2018 08/13/2018

51X R/W&UT Plan Date 10/31/2018 10/12/2018 10/31/2018 10/12/2018

52 Authorize R/W & UT Funds 10/31/2018 10/12/2018 10/31/2018 10/12/2018

52T Authorize R/W Funds 08/13/2018 08/13/2018 08/13/2018 08/13/2018

52X R/W&UT Authorization Date 10/31/2018 10/12/2018 10/31/2018 10/12/2018

54 Retaining Wall Data Report 10/09/2018 10/09/2018 10/09/2018 10/09/2018

55 Sound Wall Data Report 10/09/2018 10/09/2018 10/09/2018 10/09/2018

57S Right of Way Stakeout���Survey 10/31/2018 10/12/2018 10/31/2018 10/12/2018

58 Survey Right of Way Plan Sheets 10/09/2018 10/09/2018 10/09/2018 10/09/2018

59 Noise Abatement Design 10/09/2018 02/04/2019 10/09/2018 02/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/31/2018 10/12/2018 10/31/2018 10/12/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

08/13/2018 08/13/2018 08/13/2018 08/13/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/31/2018 10/12/2018 10/31/2018 10/12/2018

61 Final Traffic Control Device Plans 10/10/2018 10/10/2018 11/07/2018 12/04/2018

62 Develop Retaining Structure Plans 10/09/2018 10/09/2018 10/09/2018 10/09/2018

64 Final Bridge Plans 10/10/2018 10/10/2018 11/01/2018 12/04/2018

65C Field Inspection Constructability Review 10/09/2018 10/09/2018 10/09/2018 10/09/2018

65F Plan Design/Field Inspection 10/09/2018 10/09/2018 10/09/2018 10/09/2018

65P Plan Design/Pre-Advertisement Conference 11/08/2018 10/23/2018 12/03/2018 12/04/2018

65X Field Inspection Team Meeting Date 10/09/2018 10/09/2018   

66 Environmental Reevaluation 01/29/2019 01/29/2019 02/11/2019 02/04/2019

67 Clear Utility Agreements 10/31/2018 10/12/2018 10/31/2018 10/12/2018

67U Utility Relocations by Owners 09/05/2018 09/05/2018 09/05/2018 09/05/2018

69 Acquire Right of Way 10/31/2018 10/12/2018 10/31/2018 10/12/2018

69X Right of Way/Utility Certification Date 08/02/2019 01/30/2019 08/02/2019 01/30/2019

70 Obtain Environmental Permits 08/29/2017 08/29/2017 08/29/2017 08/29/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/10/2019 01/11/2019 03/11/2019 03/12/2019

70S Utility Stakeout ���Survey 09/05/2018 08/17/2018 09/05/2018 08/17/2018

71 Approved Construction Plans 01/29/2019  no date 04/23/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/04/2018 12/04/2018 01/09/2019 01/10/2019

71X Pre-Advertisement Conference Date 01/10/2019 01/11/2019 01/10/2019 01/17/2019

72 Prepare for Advertisement 02/21/2019  no date 08/09/2019  no date

72B Biddability Review 02/28/2019  no date 05/22/2019  no date

72X Plan Submission Date 07/25/2019  no date 07/25/2019  no date

73 Process Relocations 10/31/2018 10/12/2018 10/31/2018 10/12/2018

77S Construction ��� Survey 11/18/2019  no date 08/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/29/2019 01/30/2019 02/26/2019 03/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 04/23/2019 08/13/2019 04/23/2019

82 Conduct Bid Opening 09/19/2019 05/22/2019 10/02/2019 06/26/2019

84 Award Contract 10/03/2019 06/26/2019 11/15/2019 06/26/2019

88 Survey Monumentation 08/21/2020  no date 10/16/2020  no date

91 Administer Contract 11/18/2019 07/22/2019 08/20/2020 11/01/2019

92X Contractor Final Voucher Date 10/05/2020  no date 10/05/2020  no date

94X Claims Period Ends Dates 01/06/2021  no date 01/06/2021  no date

95 District Project Closeout 01/07/2021  no date 05/13/2021  no date

96 Central Office Project Closeout 05/14/2021  no date 08/05/2021  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0650-037-765Proj:

UPC: 107512

PC: William.Wheeler

Project Purpose:

PM:

Description: RTE 650 - WB TURN LANE EXTENSION PROJECT

To extend WB River Rd right turn lane storage and taper (onto EB Patterson Ave).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

326 feet east of Patterson Ave.From:

Patterson Ave.To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 225,770Total Current Est 

08/17/2020Current Est Date

 0

 125,671

 100,099

0650

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Goochland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2017

05/21/2019

05/21/2019

09/23/2020

09/23/2020

07/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 153,075.00  0.00  0.00  0.00  0.00  0.00  0.00  153,075.00 State Formula
 110,527.00  0.00  0.00  0.00  0.00  0.00  0.00  110,527.00Formula - Secondary

 263,602.00 263,602.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 263,602.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$103,248

$0

$5,231

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  108,479.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107512UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/17/2017 10/17/2017 11/03/2017 11/03/2017

17E Environmental Review Process (ERP) 12/14/2017 12/14/2017 09/24/2018 09/24/2018

21H Hydraulics Plan Design PFI 09/04/2018 09/04/2018 09/04/2018 09/04/2018

21T Traffic Operations Analysis 12/21/2017 12/21/2017 12/21/2017 12/21/2017

22 Scope Project 11/06/2017 11/06/2017 10/08/2018 10/08/2018

22C Scoping Constructability Review 12/22/2017 12/22/2017 01/08/2018 01/08/2018

22S Photogrammetry/Aerial Photo/Image Processing 12/21/2017 12/21/2017 12/21/2017 12/21/2017

22X Scoping Team Meeting Date 12/21/2017 12/21/2017 12/21/2017 12/21/2017

23 Furnish Environmental Traffic Data 12/21/2017 12/21/2017 12/21/2017 12/21/2017

24 Determine Permits Needed 02/23/2018 02/23/2018 10/22/2018 02/23/2018

25 Draft Environmental Document or CE 12/14/2017 12/14/2017 02/14/2019 01/31/2019

28 Consultant Procurement 01/24/2018 01/24/2018 01/24/2018 01/24/2018

29X Public Information Meeting 02/22/2018 02/22/2018 02/22/2018 02/22/2018

30 Preliminary Utility Inspection 09/24/2018 09/24/2018 09/24/2018 09/24/2018

31S Conduct Location Survey 12/21/2017 12/21/2017 06/29/2018 06/29/2018

34F Furnish Final Soils Survey 04/10/2019 04/10/2019 05/21/2019 05/21/2019

34P Preliminary Soil Survey 07/10/2018 07/10/2018 09/04/2018 09/04/2018

35 Traffic Control Device Recommendations 10/23/2018 09/05/2018 10/23/2018 09/05/2018

36C Preliminary Field Inspection Constructability 
Review

08/07/2018 08/07/2018 08/20/2018 08/20/2018

36F Plan Design/Preliminary Field Inspection 07/02/2018 07/02/2018 09/04/2018 09/04/2018

36H Hydraulic Plan Design Public Hearing 09/24/2018 09/24/2018 10/22/2018 10/22/2018

36P Plan Design Public Hearing 09/24/2018 09/24/2018 10/22/2018 10/22/2018

36X Preliminary Field InspectionTeam Meeting Date 10/23/2018 09/05/2018   

38 Retaining Wall Data Request 10/08/2018 10/08/2018 10/08/2018 10/08/2018

39 Sound Wall Foundation Data Request 10/08/2018 10/08/2018 10/08/2018 10/08/2018

40 Minor Structures Data Request 10/08/2018 10/08/2018 10/08/2018 10/08/2018

43 Furnish Utility Field Inspection Plans 06/28/2019 05/01/2019 08/13/2019 05/01/2019

43H Hydraulic Plan Design/Field Inspection (FI) 05/15/2019 03/20/2019 06/05/2019 04/09/2019

43X Utility Field Inspection (UFI) Date 07/22/2019 05/21/2019 07/22/2019 05/21/2019

44 Furnish RWU Data for Public Hearing Process 09/24/2018 09/25/2018 10/22/2018 10/23/2018

45 Minor Structures Report 10/08/2018 10/08/2018 10/08/2018 10/08/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/25/2020 07/16/2020 10/08/2020 07/29/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/09/2019 04/09/2019 04/09/2019 04/09/2019

47 Approve Willingness 10/23/2018 10/23/2018 12/21/2018 12/21/2018

47X Willingness Posted Date 02/15/2019 01/31/2019 02/15/2019 01/31/2019

48 Conduct Location/Design Public Hearing 10/23/2018 10/23/2018 10/23/2018 10/23/2018

48X Public Hearing Meeting Date 02/14/2019 01/31/2019   

49 Adopt Location/Design 03/12/2019 03/12/2019 04/08/2019 04/08/2019

49C Design Approval Constructability Review 10/23/2018 10/23/2018 11/05/2018 11/05/2018

49X Location and Design Approval Date 04/09/2019 04/09/2019 04/09/2019 04/09/2019

50 Survey Data Verification 10/23/2018 10/23/2018 11/20/2018 11/20/2018

51 Furnish Approved R/W & UT Plans 09/30/2019 05/21/2019 01/06/2020 05/21/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/01/2020 05/26/2020 09/01/2020 06/07/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/10/2019 02/12/2019 07/11/2019 02/12/2019

51X R/W&UT Plan Date 01/07/2020 05/21/2019 01/13/2020 05/21/2019

52 Authorize R/W & UT Funds 01/14/2020 05/21/2019 01/29/2020 05/21/2019

52T Authorize R/W Funds 07/12/2019 02/12/2019 08/26/2019 02/12/2019



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/30/2020 05/21/2019 01/30/2020 05/21/2019

54 Retaining Wall Data Report 04/09/2019 04/09/2019 04/09/2019 04/09/2019

55 Sound Wall Data Report 04/09/2019 04/09/2019 04/09/2019 04/09/2019

57S Right of Way Stakeout���Survey 01/31/2020 05/21/2019 04/24/2020 05/21/2019

58 Survey Right of Way Plan Sheets 08/14/2019 05/01/2019 09/27/2019 05/01/2019

59 Noise Abatement Design 12/14/2017 12/14/2017 12/14/2017 12/14/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/30/2020 05/21/2019 02/12/2020 05/22/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

08/27/2019 02/12/2019 09/10/2019 02/13/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/13/2020 05/21/2019 02/13/2020 05/21/2019

61 Final Traffic Control Device Plans 09/01/2020 06/07/2020 09/01/2020 06/07/2020

62 Develop Retaining Structure Plans 04/09/2019 04/09/2019 04/09/2019 04/09/2019

65C Field Inspection Constructability Review 06/06/2019 04/10/2019 06/26/2019 04/30/2019

65F Plan Design/Field Inspection 04/10/2019 04/09/2019 06/05/2019 04/09/2019

65P Plan Design/Pre-Advertisement Conference 07/22/2020 04/24/2019 09/01/2020 06/07/2020

65X Field Inspection Team Meeting Date 06/27/2019 05/01/2019   

66 Environmental Reevaluation 12/10/2020 08/03/2020 12/31/2020 08/05/2020

67 Clear Utility Agreements 08/19/2020 05/21/2019 12/08/2020 05/21/2019

67U Utility Relocations by Owners 09/17/2020 06/20/2019 02/01/2021 10/28/2019

69 Acquire Right of Way 02/14/2020 05/21/2019 08/18/2020 05/21/2019

69X Right of Way/Utility Certification Date 01/20/2021 08/03/2020 01/20/2021 08/03/2020

70 Obtain Environmental Permits 02/14/2020 02/10/2020 08/18/2020 02/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/24/2020 06/22/2020 09/24/2020 06/22/2020

70S Utility Stakeout ���Survey 09/17/2020 06/20/2019 02/01/2021 10/28/2019

71 Approved Construction Plans 12/10/2020 09/15/2020 12/10/2020 09/15/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/02/2020 06/08/2020 09/23/2020 06/08/2020

71X Pre-Advertisement Conference Date 09/24/2020 06/22/2020 09/24/2020 06/22/2020

72 Prepare for Advertisement 01/05/2021 09/23/2020 01/27/2021 09/23/2020

72B Biddability Review 01/12/2021 09/23/2020 01/27/2021 09/23/2020

72X Plan Submission Date 01/08/2021 09/23/2020 01/08/2021 09/23/2020

73 Process Relocations 02/13/2020 05/21/2019 02/13/2020 05/21/2019

77S Construction ��� Survey 05/28/2021  no date 12/06/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/10/2020 08/19/2020 01/08/2021 09/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021 09/23/2020 03/09/2021 09/23/2020

82 Conduct Bid Opening 04/21/2021  no date 04/21/2021  no date

84 Award Contract 05/27/2021  no date 05/27/2021  no date

88 Survey Monumentation 01/13/2022  no date 03/14/2022  no date

91 Administer Contract 07/06/2021  no date 01/12/2022  no date

92X Contractor Final Voucher Date 03/01/2022  no date 03/01/2022  no date

94X Claims Period Ends Dates 05/25/2022  no date 05/25/2022  no date

95 District Project Closeout 05/26/2022  no date 08/19/2022  no date

96 Central Office Project Closeout 08/22/2022  no date 12/28/2022  no date



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN18-037-786Proj:

UPC: 113430

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Derek Stamey

Description: West Creek Trail

Project consists of a 10' wide multi-use path (approx. 8,600 LF) linking the VA. Farm Bureau and the West Creek 
Emergency Center. Will interconnect residential, office, and commercial uses. Proposed to be located within an 
existing County utility easement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West Creek Emergency CenterFrom:

Virginia Farm BureauTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

06/11/2020Current Est Date

 4,000

 201,000

 45,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Goochland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/22/2019

02/09/2021

02/09/2021

07/22/2021

07/22/2021

12/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 MAP21 TAP
 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00.Transportation Enhancement 

Funds
 250,000.00 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,847

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  13,846.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GOOCHLAND COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113430UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/31/2018 07/30/2018 03/28/2019 04/10/2019

12 Authorize Preliminary Engineering 03/29/2019 05/16/2019 04/25/2019 05/22/2019

17E Environmental Review Process (ERP) 04/26/2019 06/14/2019 08/12/2019 07/22/2019

22 Scope Project 04/26/2019  no date 07/31/2020  no date

25 Draft Environmental Document or CE 08/13/2019  no date 12/09/2019  no date

52 Authorize R/W & UT Funds 05/27/2021  no date 06/17/2021  no date

52X R/W&UT Authorization Date 06/18/2021  no date 06/18/2021  no date

65F Plan Design/Field Inspection 08/03/2020  no date 05/26/2021  no date

69 Acquire Right of Way 06/21/2021  no date 04/04/2022  no date

69X Right of Way/Utility Certification Date 04/06/2022  no date 04/19/2022  no date

70 Obtain Environmental Permits 12/10/2019  no date 08/12/2020  no date

72X Plan Submission Date 04/05/2022  no date 04/05/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/06/2022  no date 04/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/20/2022  no date 05/17/2022  no date

84 Award Contract 08/05/2022  no date 08/05/2022  no date

91 Administer Contract 09/13/2022  no date 09/27/2023  no date

95 District Project Closeout 09/28/2023  no date 02/12/2024  no date

96 Central Office Project Closeout 02/13/2024  no date 05/07/2024  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0030-042-892Proj:

UPC: 111287

PC: Brian.Ramsey

Project Purpose:

PM:

Description: #SGR18VB - RT 30 OVER N ANNA REHAB, HANOVER STR9378(CN 
ONLY)

STRUCTURAL EVALUATION AND REHABILITATION TO DEFICIENT STR. #9378 IN HANOVER COUNTY, CN 
ONLY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 MI W OF CHENERY LNFrom:

0.1 MI W OF CHENERY LNTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

03/03/2020Current Est Date

 0

 3,000,000

 0

0030

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/05/2020

02/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 998,815.00  200,000.00  1,100,000.00  701,185.00  0.00  0.00  0.00  3,000,000.00 HB1887 - SGR
 3,000,000.00 998,815.00  200,000.00  1,100,000.00  701,185.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$108,951

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  108,951.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 08/26/2020



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111287UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/15/2019 04/02/2020 05/10/2019 04/02/2020

22 Scope Project 09/27/2018 09/27/2018 07/11/2019 07/11/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/15/2019  no date 04/26/2019  no date

66 Environmental Reevaluation 07/05/2019 04/02/2020 07/11/2019 04/02/2020

69X Right of Way/Utility Certification Date 07/15/2019 04/03/2020 07/15/2019 04/03/2020

72X Plan Submission Date 07/12/2019  no date 07/12/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 05/05/2020 07/14/2020 05/05/2020

82 Conduct Bid Opening 08/26/2020 06/24/2020 08/26/2020 07/21/2020

84 Award Contract 10/02/2020 07/21/2020 01/14/2021 07/21/2020

91 Administer Contract 02/24/2021 08/26/2020 04/28/2022  no date

92X Contractor Final Voucher Date 06/13/2022  no date 06/13/2022  no date

94X Claims Period Ends Dates 09/08/2022  no date 09/08/2022  no date

95 District Project Closeout 09/09/2022  no date 12/07/2022  no date

96 Central Office Project Closeout 12/08/2022  no date 04/14/2023  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0033-042-108Proj:

UPC: 056181

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 33 - ADD LEFT TURN LANES AT THE INTERSECTION OF RTE 623

Improve safety at the intersection of Rte. 33 and Rte. 623 by constructing left-turn lanes on all four legs of the 
intersection and upgrading the traffic signal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.310 MI S RTE 623 (ASHLAND RD)From:

0.285 MI N RTE 623 (ASHLAND RD)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,025,742Total Current Est 

08/28/2019Current Est Date

 2,709,290

 4,370,201

 1,946,251

0033

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2001

09/11/2014

09/11/2014

03/28/2017

03/28/2017

01/22/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,802,777.00  0.00  0.00  0.00  0.00  0.00  0.00  2,802,777.00 MAP21 CMAQ
 617,799.00  0.00  0.00  0.00  0.00  0.00  0.00  617,799.00CMAQ

 5,142,445.00  0.00  0.00  0.00  0.00  0.00  0.00  5,142,445.00Formula - Primary
 502,039.00  0.00  0.00  0.00  0.00  0.00  0.00  502,039.00Priority Transportation Funds

 9,065,060.00 9,065,060.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,065,060.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,946,251

$2,584,946

$4,370,563

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  8,901,760.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
056181UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/23/2001 01/23/2001 01/24/2001 01/24/2001

17E Environmental Review Process (ERP) 01/15/2013 01/15/2013 02/08/2013 02/08/2013

22 Scope Project 08/08/2000 08/08/2000 05/01/2013 05/01/2013

22X Scoping Team Meeting Date 08/29/2000 08/29/2000 08/29/2000 08/29/2000

24 Determine Permits Needed 01/15/2013 01/15/2013 01/22/2013 01/22/2013

25 Draft Environmental Document or CE 06/20/2013 06/20/2013 06/23/2014 06/23/2014

31S Conduct Location Survey 10/23/2006 10/23/2006 08/10/2007 08/10/2007

32 Value Engineering 05/07/2008 05/07/2008 11/12/2008 11/12/2008

32X Value Engineering Study Date 05/08/2008 05/08/2008 05/08/2008 05/08/2008

34F Furnish Final Soils Survey 05/27/2008 05/27/2008 08/17/2011  no date

36C Preliminary Field Inspection Constructability 
Review

01/16/2008 01/16/2008 03/03/2008 03/03/2008

36X Preliminary Field InspectionTeam Meeting Date 02/13/2008 02/13/2008   

43 Furnish Utility Field Inspection Plans 05/28/2008 05/28/2008 11/20/2014 11/20/2014

48 Conduct Location/Design Public Hearing 07/21/2014 07/21/2014 07/24/2014 07/24/2014

49 Adopt Location/Design 08/01/2014 08/01/2014 06/25/2015 06/25/2015

52 Authorize R/W & UT Funds 08/19/2014 08/19/2014 09/11/2014 09/11/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/03/2015 08/03/2015 08/03/2015 08/03/2015

65P Plan Design/Pre-Advertisement Conference 12/07/2015 12/07/2015 04/18/2016 04/18/2016

67U Utility Relocations by Owners 07/15/2016 07/15/2016 10/05/2017 10/05/2017

69 Acquire Right of Way 08/03/2015 08/03/2015 07/15/2016 07/15/2016

69X Right of Way/Utility Certification Date 08/04/2016 08/04/2016 08/04/2016 08/04/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/19/2016 04/19/2016 05/03/2016 05/03/2016

71X Pre-Advertisement Conference Date 05/04/2016 05/04/2016 05/04/2016 05/04/2016

72 Prepare for Advertisement 02/01/2017 02/01/2017 03/07/2017 03/07/2017

72B Biddability Review 03/16/2017 03/16/2017 03/21/2017 03/21/2017

72X Plan Submission Date 03/22/2017 03/22/2017 03/22/2017 03/22/2017

79 Construction Funding Review/Authorization of 
Funds

05/16/2016 05/16/2016 05/26/2016 05/26/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/28/2017 03/28/2017 03/28/2017 03/28/2017

82 Conduct Bid Opening 05/24/2017 05/24/2017 06/19/2017 06/19/2017

84 Award Contract 06/19/2017 06/19/2017 06/19/2017 06/19/2017

91 Administer Contract 08/10/2017 08/10/2017 01/17/2019 01/22/2019

95 District Project Closeout 08/06/2019  no date 10/30/2019  no date

96 Central Office Project Closeout 11/05/2019  no date 03/16/2020  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0054-042-871Proj:

UPC: 109363

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.54-Install New Flashing Lights & Gates Add CWT Predictors

Highway-Rail Safety Project 2017008 - Install new Flashing Lights and Gates and Add CWT Predictors at Buckingham 
Branch Railroad crossing 224991U in Hanover County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

220 Feet North of Palmico Rd. - MP .95From:

at BBRR Crossing 224991UTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 131,454Total Current Est 

09/30/2020Current Est Date

 0

 131,454

 0

0054

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2018

04/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00  260,000.00 MAP21 Rail Highway 
Crossings

 260,000.00 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$131,454

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  131,454.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109363UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/02/2018 05/02/2018 06/18/2018 06/18/2018

22 Scope Project 04/30/2018 04/30/2018 01/23/2019 01/23/2019

24 Determine Permits Needed 05/07/2018 05/07/2018 05/14/2018 05/14/2018

25 Draft Environmental Document or CE 05/02/2018 05/02/2018 06/18/2018 06/18/2018

66 Environmental Reevaluation 01/24/2019 08/05/2020 02/21/2019 08/24/2020

68 Clear Railroad Agreements 08/16/2018 08/16/2018 08/16/2018 08/16/2018

69X Right of Way/Utility Certification Date 08/17/2018 08/16/2018 08/17/2018 08/16/2018

79 Construction Funding Review/Authorization of 
Funds

08/17/2018 08/17/2018 08/31/2018 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/04/2018 09/01/2018 03/01/2019 09/01/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/08/2019 01/31/2019 04/07/2020 04/25/2019

84 Award Contract 03/04/2019 09/04/2018 04/05/2019 01/31/2019

95 District Project Closeout 04/08/2020  no date 10/02/2020  no date

96 Central Office Project Closeout 10/05/2020  no date 04/08/2021  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0156-042-894Proj:

UPC: 111289

PC: Brian.Ramsey

Project Purpose:

PM:

Description: #SGR18VB - REHAB BRIDGE, HANOVER COUNTY, STR 9412 CN ONLY

SGR-STRUCTURAL EVALUATION AND REHABILITATION TO DEFICIENT STR. #9412 IN HANOVER COUNTY, CN 
ONLY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 156 OVER RTE 360From:

RTE 156 OVER RTE 360To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

01/24/2020Current Est Date

 0

 2,000,000

 0

0156

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/10/2020

02/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,850,000.00  150,000.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 HB1887 - SGR
 2,000,000.00 1,850,000.00  150,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$252,133

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  252,133.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 08/17/2020



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111289UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/23/2018 04/23/2018 04/23/2018 11/26/2018

22 Scope Project 09/12/2019 09/12/2019 10/17/2019 10/17/2019

66 Environmental Reevaluation 11/07/2018 02/07/2020 12/11/2018 02/07/2020

69X Right of Way/Utility Certification Date 04/24/2019 12/17/2019 02/20/2020 12/20/2019

70 Obtain Environmental Permits 04/23/2018 06/06/2018 04/23/2018 06/06/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/03/2019 05/03/2019 05/03/2019 05/03/2019

71 Approved Construction Plans 12/26/2019 12/26/2019 01/29/2020 01/29/2020

72 Prepare for Advertisement 01/22/2020 02/11/2020 02/13/2020 03/09/2020

72B Biddability Review 01/29/2020 01/29/2020 02/04/2020 02/04/2020

72X Plan Submission Date 12/26/2019 12/26/2019 12/26/2019 12/26/2019

77S Construction ��� Survey 01/13/2021  no date 07/20/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/29/2020 12/20/2019 02/11/2020 12/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2020 03/10/2020 03/10/2020 03/10/2020

82 Conduct Bid Opening 04/22/2020 05/27/2020 04/22/2020 06/25/2020

84 Award Contract 05/29/2020 06/25/2020 12/04/2020 06/25/2020

88 Survey Monumentation 07/21/2021  no date 09/15/2021  no date

91 Administer Contract 01/13/2021 08/17/2020 07/20/2021  no date

92X Contractor Final Voucher Date 09/01/2021  no date 09/01/2021  no date

94X Claims Period Ends Dates 12/02/2021  no date 12/02/2021  no date

95 District Project Closeout 12/03/2021  no date 03/03/2022  no date

96 Central Office Project Closeout 03/04/2022  no date 07/06/2022  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0156-042-881Proj:

UPC: 111468

PC: Roy.Soto

Project Purpose:

PM:

Description: #SMART18 - Cold Harbor (Rt 156) & Catlin Rd (Rt 1440)LT Lane

Add left-turn lane on Cold Harbor (Rt. 156) and at the intersection of Catlin Rd (Rt. 1440) to enhance safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.087 MILES WEST CATLIN RD (RTE 1440)From:

0.141 MILES EAST CATLIN RD (RTE 1440)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,357,200Total Current Est 

04/17/2020Current Est Date

 0

 1,044,200

 313,000

0156

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Hanover County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

02/15/2019

02/15/2019

02/09/2021

02/09/2021

11/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 421,000.00  100,000.00  500,000.00  336,200.00  0.00  0.00  0.00  1,357,200.00 HB1887 - DGP (1)
 1,357,200.00 421,000.00  100,000.00  500,000.00  336,200.00  0.00  0.00  0.00Total:

 1,357,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$279,835

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  279,834.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111468UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/26/2017 06/26/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 07/19/2017 07/19/2017 08/08/2017 08/08/2017

21H Hydraulics Plan Design PFI 10/30/2017 10/30/2017 12/05/2017 12/05/2017

21T Traffic Operations Analysis 08/17/2017 08/17/2017 09/12/2017 09/12/2017

22 Scope Project 07/10/2017 07/10/2017 01/31/2018 01/31/2018

22C Scoping Constructability Review 07/10/2017 07/10/2017 08/03/2017 08/03/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/21/2017 07/21/2017 07/21/2017 07/21/2017

22X Scoping Team Meeting Date 08/14/2017 08/14/2017 08/15/2017 08/15/2017

23 Furnish Environmental Traffic Data 08/16/2017 08/16/2017 09/13/2017 09/13/2017

24 Determine Permits Needed 11/28/2017 11/28/2017 11/28/2017 11/28/2017

25 Draft Environmental Document or CE 11/21/2017 11/21/2017 05/03/2018 05/01/2018

28 Consultant Procurement 08/17/2017 08/17/2017 08/17/2017 08/17/2017

29X Public Information Meeting 08/14/2017 08/14/2017 08/14/2017 08/14/2017

30 Preliminary Utility Inspection 01/31/2018 01/31/2018 03/15/2018 03/15/2018

31S Conduct Location Survey 06/12/2017 06/12/2017 08/03/2017 08/03/2017

34F Furnish Final Soils Survey 07/20/2018 07/16/2018 09/21/2018 07/16/2018

34P Preliminary Soil Survey 09/14/2017 09/14/2017 11/07/2017 11/07/2017

35 Traffic Control Device Recommendations 11/09/2017 11/09/2017 01/02/2018 01/02/2018

36C Preliminary Field Inspection Constructability 
Review

10/05/2017 10/05/2017 10/24/2017 10/24/2017

36F Plan Design/Preliminary Field Inspection 08/15/2017 08/15/2017 11/20/2017 11/20/2017

36H Hydraulic Plan Design Public Hearing 02/01/2018 02/01/2018 03/29/2018 04/26/2018

36P Plan Design Public Hearing 02/01/2018 01/31/2018 05/03/2018 05/03/2018

36X Preliminary Field InspectionTeam Meeting Date 12/05/2017 12/05/2017   

38 Retaining Wall Data Request 02/01/2018 01/31/2018 03/22/2018 03/22/2018

39 Sound Wall Foundation Data Request 01/31/2018 01/31/2018 01/31/2018 01/31/2018

40 Minor Structures Data Request 01/31/2018 01/31/2018 01/31/2018 01/31/2018

43 Furnish Utility Field Inspection Plans 10/24/2018 01/15/2019 12/11/2018 02/07/2019

43H Hydraulic Plan Design/Field Inspection (FI) 07/20/2018 07/17/2018 10/22/2018 12/03/2018

43X Utility Field Inspection (UFI) Date 11/28/2018 03/12/2019 11/28/2018 03/12/2019

44 Furnish RWU Data for Public Hearing Process 04/27/2018 04/27/2018 05/03/2018 05/10/2018

45 Minor Structures Report 01/31/2018 01/31/2018 01/31/2018 01/31/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/05/2020 09/09/2020 10/16/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/19/2018 07/16/2018 07/19/2018 07/16/2018

47 Approve Willingness 05/04/2018 05/04/2018 06/15/2018 05/04/2018

47X Willingness Posted Date 05/17/2018 05/18/2018 05/17/2018 05/18/2018

48 Conduct Location/Design Public Hearing 03/02/2018 03/02/2018 06/29/2018 04/18/2018

48X Public Hearing Meeting Date 06/04/2018 06/01/2018   

49 Adopt Location/Design 07/02/2018 05/17/2018 07/16/2018 07/13/2018

49C Design Approval Constructability Review 05/04/2018 05/04/2018 05/17/2018 05/17/2018

49X Location and Design Approval Date 07/17/2018 07/16/2018 07/17/2018 07/16/2018

50 Survey Data Verification 05/04/2018 05/04/2018 06/01/2018 06/01/2018

51 Furnish Approved R/W & UT Plans 04/25/2019 03/13/2019 05/22/2019 03/13/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/14/2020 06/19/2020 09/08/2020 08/21/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/24/2018 08/24/2018 08/24/2018 08/24/2018

51X R/W&UT Plan Date 05/23/2019 02/14/2019 05/30/2019 02/14/2019

52 Authorize R/W & UT Funds 05/31/2019 02/15/2019 06/13/2019 02/15/2019

52T Authorize R/W Funds 08/24/2018 08/24/2018 08/24/2018 08/24/2018



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/14/2019 02/19/2019 06/14/2019 02/19/2019

54 Retaining Wall Data Report 07/19/2018 03/20/2018 07/19/2018 09/14/2018

55 Sound Wall Data Report 07/19/2018 01/31/2018 07/19/2018 01/31/2018

57S Right of Way Stakeout���Survey 06/17/2019 02/20/2019 09/10/2019 02/20/2019

58 Survey Right of Way Plan Sheets 12/12/2018 02/08/2019 04/24/2019 02/08/2019

59 Noise Abatement Design 01/17/2018 01/17/2018 01/17/2018 01/17/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/14/2019 02/19/2019 06/27/2019 02/19/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

08/24/2018 08/24/2018 08/24/2018 08/24/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/28/2019 02/20/2019 06/28/2019 02/20/2019

61 Final Traffic Control Device Plans 06/08/2020 05/14/2020 09/08/2020 08/21/2020

62 Develop Retaining Structure Plans 07/19/2018 03/20/2018 07/19/2018 10/24/2018

65C Field Inspection Constructability Review 09/24/2018 11/19/2018 10/12/2018 12/03/2018

65F Plan Design/Field Inspection 07/20/2018 07/16/2018 10/22/2018 11/26/2018

65P Plan Design/Pre-Advertisement Conference 04/08/2020 04/08/2020 09/08/2020 08/21/2020

65X Field Inspection Team Meeting Date 10/23/2018 01/14/2019   

66 Environmental Reevaluation 01/04/2021  no date 01/21/2021  no date

67 Clear Utility Agreements 06/28/2019 02/20/2019 12/31/2020 02/20/2019

67U Utility Relocations by Owners 11/02/2020 12/20/2018 02/04/2021 12/20/2018

69 Acquire Right of Way 07/01/2019 02/21/2019 10/01/2020 02/21/2019

69X Right of Way/Utility Certification Date 02/19/2021  no date 02/19/2021  no date

70 Obtain Environmental Permits 03/11/2020 03/13/2020 09/25/2020 03/13/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/05/2020 09/09/2020 12/03/2020  no date

70S Utility Stakeout ���Survey 11/02/2020 12/20/2018 05/12/2021 12/20/2018

71 Approved Construction Plans 01/04/2021  no date 02/11/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/09/2020 08/24/2020 09/29/2020 09/04/2020

71X Pre-Advertisement Conference Date 10/02/2020 09/08/2020 10/02/2020 09/08/2020

72 Prepare for Advertisement 01/28/2021  no date 03/01/2021  no date

72B Biddability Review 02/04/2021  no date 02/10/2021  no date

72X Plan Submission Date 02/11/2021  no date 02/11/2021  no date

73 Process Relocations 06/28/2019 02/20/2019 06/28/2019 02/20/2019

77S Construction ��� Survey 07/02/2021  no date 01/11/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/04/2021  no date 02/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/21/2021  no date 04/21/2021  no date

84 Award Contract 04/22/2021  no date 07/01/2021  no date

88 Survey Monumentation 03/22/2022  no date 05/16/2022  no date

91 Administer Contract 07/02/2021  no date 03/21/2022  no date

92X Contractor Final Voucher Date 05/03/2022  no date 05/03/2022  no date

94X Claims Period Ends Dates 07/29/2022  no date 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 10/19/2022  no date

96 Central Office Project Closeout 10/20/2022  no date 03/01/2023  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0360-042-V16Proj:

UPC: 013551

PC: Cynthia.Crouch

Project Purpose:

PM: Joe Vidunas

Description: #SMART18 - RTE 360 WIDENING

Widening Mechanicsville Turnpike, including the additions of turn lanes and medians, in the area between Wynbrook 
Lane and Sujen Ct.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.61 MI W RTE 643 (LEE DAVIS RD)From:

0.18 MI E RTE 643 (LEE DAVIS RD)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,894,526Total Current Est 

07/06/2020Current Est Date

 8,806,565

 12,849,467

 2,238,494

0360

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Hanover County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/11/1994

07/18/2007

07/18/2007

03/31/2021

03/31/2021

06/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,186,618.00  1,651,385.00  524,630.00  2,420,297.00  3,272,170.00  0.00  0.00  9,055,100.00 HB1887 - DGP (1)
 1,229,060.00  0.00  0.00  0.00  0.00  0.00  0.00  1,229,060.00 Local Project Contributions

 352,073.00  0.00  0.00  0.00  0.00  0.00  0.00  352,073.00 MAP21 CMAQ
 3,303,682.00  959,138.00  0.00  0.00  3,996,747.00 2,158,580.00  0.00  10,418,147.00 MAP21 RSTP
 2,260,685.00  0.00  0.00  0.00  0.00  0.00  0.00  2,260,685.00.RSTP (STP Regional)

 656,000.00  0.00  0.00  0.00  0.00  0.00  0.00  656,000.00CMAQ (Congestion 
Mitigation and Air Quality)

 164,000.00  0.00  0.00  0.00  0.00  0.00  0.00  164,000.00Formula - Primary
 39,148.00  0.00  0.00  0.00  0.00  0.00  0.00  39,148.00RSTP (STP Regional)

 9,787.00  0.00  0.00  0.00  0.00  0.00  0.00  9,787.00State Match Non-Formula
 24,184,000.00 9,201,053.00  2,610,523.00  524,630.00  2,420,297.00  7,268,917.00 2,158,580.00  0.00Total:

 24,184,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,570,878

$6,087,070

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  7,657,947.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
013551UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/1993 07/01/1993 01/11/1994 01/11/1994

22 Scope Project 03/07/1994 03/07/1994 10/29/1999 10/29/1999

22X Scoping Team Meeting Date 03/23/1999 03/23/1999 03/23/1999 03/23/1999

24 Determine Permits Needed 09/26/1993 09/26/1993 09/27/1993 09/27/1993

25 Draft Environmental Document or CE 09/26/1993 09/26/1993 12/20/2006 12/20/2006

32X Value Engineering Study Date 08/13/2002 08/13/2002 08/13/2002 08/13/2002

47X Willingness Posted Date 08/04/2017 08/04/2017 08/04/2017 08/04/2017

49 Adopt Location/Design 12/07/2017 12/07/2017 01/19/2018 01/19/2018

52 Authorize R/W & UT Funds 07/18/2007 07/18/2007 07/18/2007 07/18/2007

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/30/2018 03/26/2018 06/30/2018 03/26/2018

66 Environmental Reevaluation 05/16/2022  no date 05/31/2022  no date

69 Acquire Right of Way 07/02/2018 03/27/2018 06/30/2020 06/09/2020

69X Right of Way/Utility Certification Date 04/01/2022  no date 04/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/01/2022  no date 07/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/15/2022  no date 07/15/2022  no date

84 Award Contract 08/31/2022  no date 10/31/2022  no date

91 Administer Contract 10/31/2022  no date 10/15/2024  no date

95 District Project Closeout 10/15/2024  no date 01/14/2025  no date

96 Central Office Project Closeout 04/15/2025  no date 08/15/2025  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0601-042-889Proj:

UPC: 110995

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.601-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2020003 - Upgrade Existing Flashing Lights and gates with CWT Predictors at Rt. 601 / 
Hewlett Rd. in Hanover County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

14 ft North of Ingleside Dairy Dr.From:

at BB RR Crossing 225022YTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 127,783Total Current Est 

09/30/2020Current Est Date

 0

 127,783

 0

0601

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2018

01/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 198,665.00  0.00  0.00  0.00  0.00  0.00  0.00  198,665.00 MAP21 Rail Highway 
Crossings

 198,665.00 198,665.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 198,665.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$127,783

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  127,783.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110995UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/08/2018 05/08/2018 06/18/2018 06/18/2018

22 Scope Project 12/28/2018 12/28/2018 01/24/2019 01/24/2019

24 Determine Permits Needed 06/04/2018 06/04/2018 06/04/2018 06/04/2018

25 Draft Environmental Document or CE 05/08/2018 05/08/2018 06/18/2018 06/18/2018

66 Environmental Reevaluation 06/18/2018 08/05/2020 06/18/2018 08/24/2020

68 Clear Railroad Agreements 08/16/2018 08/16/2018 08/16/2018 08/16/2018

69X Right of Way/Utility Certification Date 08/16/2018 08/16/2018 08/16/2018 08/16/2018

79 Construction Funding Review/Authorization of 
Funds

08/17/2018 08/17/2018 05/09/2019 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2019 09/01/2018 05/10/2019 09/01/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/04/2019 01/20/2019 06/03/2020 01/20/2019

84 Award Contract 05/13/2019 09/04/2018 06/03/2019 01/31/2019

95 District Project Closeout 06/04/2020  no date 09/03/2020  no date

96 Central Office Project Closeout 09/04/2020  no date 01/13/2021  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0615-042-350Proj:

UPC: 081667

PC: Brian.Lokker

Project Purpose:

PM: Randy Hardman

Description: RTE 615 (CREIGHTON RD) - ROUNDABOUT

Intersection improvements to add a roundabout at Creighton Road and Cold Harbor Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

COLD HARBOR RD - FR 0.16 MI N CREIGHTON RD TO 0.08 MI SFrom:

CREIGHTON RD - FR 0.12 MI W COLD HARBOR RD TO 0.07 MI ETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,950,294Total Current Est 

04/03/2020Current Est Date

 2,147,756

 4,474,955

 1,327,583

0615

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/29/2010

02/08/2013

02/08/2013

05/03/2019

05/03/2019

07/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,122.00  0.00  0.00  0.00  0.00  0.00  0.00  5,122.00 Local Project Contributions
 1,877,939.00  616,907.00  0.00  0.00  0.00  0.00  0.00  2,494,846.00 MAP21 CMAQ
 5,098,921.00  0.00  0.00  0.00  0.00  0.00  0.00  5,098,921.00CMAQ

 155,545.00  0.00  0.00  0.00  0.00  0.00  0.00  155,545.00CMAQ (Congestion 
Mitigation and Air Quality)

 1.00  0.00  0.00  0.00  0.00  0.00  0.00  1.00Formula - Secondary
 7,754,435.00 7,137,528.00  616,907.00  0.00  0.00  0.00  0.00  0.00Total:

 7,754,435.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,327,583

$1,680,293

$3,646,368

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  6,654,243.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
081667UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/20/2009 11/20/2009 11/20/2009 11/20/2009

12 Authorize Preliminary Engineering 03/29/2010 03/29/2010 03/29/2010 03/29/2010

17E Environmental Review Process (ERP) 07/01/2010 07/01/2010 08/17/2011 08/17/2011

22 Scope Project 07/01/2010 07/01/2010 03/07/2011 03/07/2011

25 Draft Environmental Document or CE 08/17/2011 08/17/2011 09/01/2011 09/01/2011

48 Conduct Location/Design Public Hearing 04/24/2012 04/24/2012 04/24/2012 04/24/2012

48X Public Hearing Meeting Date 03/07/2017 03/07/2017   

49 Adopt Location/Design 06/14/2017 06/14/2017 06/14/2017 06/14/2017

51 Furnish Approved R/W & UT Plans 04/08/2013 04/08/2013 04/08/2013 04/08/2013

52 Authorize R/W & UT Funds 02/06/2013 02/06/2013 02/08/2013 02/08/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/08/2013 04/08/2013 07/19/2013 07/19/2013

66 Environmental Reevaluation 07/31/2019 04/12/2019 10/30/2019 04/19/2019

69 Acquire Right of Way 07/22/2013 07/22/2013 05/31/2019 09/24/2018

69X Right of Way/Utility Certification Date 07/31/2019 12/13/2018 07/31/2019 12/13/2018

79 Construction Funding Review/Authorization of 
Funds

10/01/2019 03/15/2019 10/15/2019 05/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/31/2019 05/03/2019 10/31/2019 05/03/2019

84 Award Contract 02/28/2020 08/15/2019 02/28/2020 08/15/2019

91 Administer Contract 03/02/2020 09/16/2019 12/31/2020  no date

95 District Project Closeout 01/04/2021  no date 03/31/2021  no date

96 Central Office Project Closeout 04/01/2021  no date 08/03/2021  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0623-042-R71Proj:

UPC: 103014

PC: Brian.Lokker

Project Purpose:

PM: JOE VIDUNAS

Description: RT 623 - IMPROVE INTERSECTION

INTERSECTION IMPROVEMENTS - REALIGN THE INTERSECTION OF ROUTE 623 AND ROUTE 1; 
SIGNALIZATION , AND THE ADDITION OF LEFT TURN LANES AND RIGHT TURN LANES ONTO ROUTE 1

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.184 mi W Rte 1(Washington Hwy)From:

Rte 1(Washington Hwy)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,934,000Total Current Est 

05/18/2018Current Est Date

 1,054,000

 4,207,000

 673,000

0623

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2013

07/29/2015

07/29/2015

11/17/2017

11/17/2017

12/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,934,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,934,000.00 MAP21 RSTP
 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00 Revenue Sharing Funds

 5,934,000.00 5,934,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,934,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$648,988

$865,948

$2,590,307

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/23/2020

Total  4,105,242.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/13/2018

Construction Completed:

Construction Started:

12/06/2019

02/14/2018



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103014UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/18/2013 04/18/2013 04/18/2013 04/18/2013

12 Authorize Preliminary Engineering 04/03/2013 04/03/2013 05/01/2013 04/03/2013

17E Environmental Review Process (ERP) 06/14/2013 06/14/2013 07/31/2013 06/28/2013

22 Scope Project 09/16/2014 09/16/2014 09/23/2014 09/23/2014

22X Scoping Team Meeting Date 08/19/2013 08/19/2013 08/31/2013  no date

24 Determine Permits Needed 06/13/2013 06/13/2013 09/30/2013 07/17/2013

25 Draft Environmental Document or CE 08/13/2014 08/13/2014 08/25/2014 08/25/2014

36P Plan Design Public Hearing 09/25/2014 09/25/2014 11/26/2014 09/25/2014

49C Design Approval Constructability Review 05/19/2015 05/19/2015 05/19/2015 05/19/2015

51 Furnish Approved R/W & UT Plans 06/10/2015 06/10/2015 06/10/2015 06/10/2015

52 Authorize R/W & UT Funds 06/30/2015 06/30/2015 07/29/2015 07/29/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/29/2015 07/29/2015 09/24/2015 09/24/2015

69X Right of Way/Utility Certification Date 11/30/2014 08/28/2017 08/25/2017 08/28/2017

79 Construction Funding Review/Authorization of 
Funds

10/04/2017 10/04/2017 11/30/2017 10/04/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/17/2017 11/17/2017 11/17/2017 11/17/2017

84 Award Contract 01/03/2018 01/03/2018 02/13/2018 02/13/2018

91 Administer Contract 04/02/2018 02/14/2018 05/31/2019 12/06/2019

95 District Project Closeout 02/01/2021  no date 04/26/2021  no date

96 Central Office Project Closeout 04/27/2021  no date 08/27/2021  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0623-042-887Proj:

UPC: 110993

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Rt. 623 / Cedar Lane - Install Cantilever in the SW Quadrant

Highway Rail Safety Project 2019004 - Install Cantilever Arm in SW Quadrant to improve visibility at CSX RR Crossing 
860443J in Hanover County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

56 ft East of Kenmont Ln.From:

at CSX RR Crossing 860443JTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 125,000Total Current Est 

07/14/2020Current Est Date

 0

 125,000

 0

0623

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Hanover County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2021

08/05/2022

08/05/2022

08/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  100,315.00  24,685.00  0.00  0.00  125,000.00 MAP21 Rail Highway 
Crossings

 125,000.00 0.00  0.00  0.00  100,315.00  24,685.00  0.00  0.00Total:

 125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110993UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2021  no date 11/30/2021  no date

17E Environmental Review Process (ERP) 12/01/2021  no date 12/14/2021  no date

22 Scope Project 12/01/2021  no date 12/29/2021  no date

24 Determine Permits Needed 12/15/2021  no date 02/14/2022  no date

25 Draft Environmental Document or CE 02/15/2022  no date 03/08/2022  no date

66 Environmental Reevaluation 03/09/2022  no date 03/15/2022  no date

68 Clear Railroad Agreements 12/30/2021  no date 07/07/2022  no date

69X Right of Way/Utility Certification Date 07/08/2022  no date 07/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/30/2022  no date 08/30/2023  no date

84 Award Contract 08/08/2022  no date 08/29/2022  no date

95 District Project Closeout 08/31/2023  no date 12/05/2023  no date

96 Central Office Project Closeout 12/06/2023  no date 04/11/2024  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0627-042-873Proj:

UPC: 109260

PC: Cynthia.Crouch

Project Purpose:

PM: Joe Vidunas

Description: POLE GREEN RD WIDENING

Project purpose is to widen Pole Green Road from 2 to 4 lanes from Bell Creek Rd (Rt 642) to Rural Point Rd (Rt 
643). Project is on hold until funding becomes available in FY20.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bell Creek RoadFrom:

Rural Point RoadTo:

Preliminary EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,000,000Total Current Est 

03/12/2020Current Est Date

 4,000,000

 14,400,000

 1,600,000

0627

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Hanover County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2020

09/08/2022

09/08/2022

07/28/2025

07/28/2025

12/23/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  1,600,000.00  382,000.00  3,000,000.00 7,952,748.00  12,934,748.00 MAP21 RSTP
 0.00  29,884.00  325,200.00  325,200.00  325,200.00  325,200.00  325,200.00  1,655,884.00 Telecommunications

 14,590,632.00 0.00  29,884.00  325,200.00  1,925,200.00  707,200.00  3,325,200.00 8,277,948.00Total:

 14,590,632.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$409

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  408.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109260UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2023 11/18/2019 09/26/2023 01/28/2020

12 Authorize Preliminary Engineering 09/27/2023 06/29/2020 09/29/2023 06/29/2020

17E Environmental Review Process (ERP) 10/02/2023 04/23/2020 01/24/2024 07/02/2020

22 Scope Project 10/02/2023  no date 02/28/2025  no date

25 Draft Environmental Document or CE 01/25/2024  no date 05/16/2024  no date

49 Adopt Location/Design 08/29/2025  no date 08/29/2025  no date

52 Authorize R/W & UT Funds 10/22/2025  no date 03/31/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/14/2025  no date 11/04/2025  no date

69 Acquire Right of Way 04/01/2026  no date 01/12/2027  no date

69X Right of Way/Utility Certification Date 01/13/2027  no date 01/29/2027  no date

70 Obtain Environmental Permits 05/17/2024  no date 01/24/2025  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2027  no date 02/01/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/03/2027  no date 02/15/2029  no date

84 Award Contract 02/16/2029  no date 06/15/2029  no date

91 Administer Contract 06/18/2029  no date 07/11/2031  no date

95 District Project Closeout 07/14/2031  no date 11/19/2031  no date

96 Central Office Project Closeout 11/20/2031  no date 02/20/2032  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0637-042-914Proj:

UPC: 115195

PC: Melinda.Baicy

Project Purpose:

PM: TBD

Description: Atlee Station Rd Widening

Widen Atlee Station Rd from 2 to 4 lanes between Warren Ave and Kings Charter Dr (approximately 1.4 miles) to 
include a raised median, expanded turn lanes, traffic signal upgrades and bicycle/pedestrian accommodations

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Warren AvenueFrom:

Kings Charter DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,529,239Total Current Est 

07/02/2020Current Est Date

 6,477,000

 22,542,708

 2,509,531

0637

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Hanover County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2024

01/12/2027

01/12/2027

12/09/2027

12/09/2027

05/02/2030

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00  2,500,000.00 MAP21 RSTP
 2,500,000.00 0.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115195UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2024  no date 12/02/2024  no date

12 Authorize Preliminary Engineering 12/03/2024  no date 12/05/2024  no date

17E Environmental Review Process (ERP) 12/06/2024  no date 03/27/2025  no date

22 Scope Project 12/06/2024  no date 12/08/2025  no date

25 Draft Environmental Document or CE 03/28/2025  no date 07/21/2025  no date

52 Authorize R/W & UT Funds 12/21/2026  no date 01/12/2027  no date

52X R/W&UT Authorization Date 01/13/2027  no date 01/13/2027  no date

65F Plan Design/Field Inspection 12/09/2025  no date 12/18/2026  no date

69 Acquire Right of Way 01/14/2027  no date 10/22/2027  no date

69X Right of Way/Utility Certification Date 10/26/2027  no date 11/08/2027  no date

70 Obtain Environmental Permits 07/22/2025  no date 03/30/2026  no date

72X Plan Submission Date 10/25/2027  no date 10/25/2027  no date

79 Construction Funding Review/Authorization of 
Funds

10/26/2027  no date 11/08/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2027  no date 12/09/2027  no date

84 Award Contract 03/03/2028  no date 03/03/2028  no date

91 Administer Contract 04/10/2028  no date 05/02/2030  no date

95 District Project Closeout 05/03/2030  no date 09/10/2030  no date

96 Central Office Project Closeout 09/11/2030  no date 12/09/2030  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0638-042-R60Proj:

UPC: 098236

PC: Brian.Lokker

Project Purpose:

PM: Joseph Vidunas

Description: Rte 638 - Extend Atlee Rd to Connect to Atlee Station Rd

To Construct the extension of Atlee Road to connect with Atlee Station Road. Fuicntional Classification is actually 
Urban MAJOR Collector.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0. 234 MI.  NORTH OF BUCKINGHAM BRANCH RAILROADFrom:

0. 244 MI.  SOUTH OF BUCKINGHAM BRANCH RAILROADTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,022,626Total Current Est 

04/02/2020Current Est Date

 2,607,088

 12,361,548

 1,053,990

0638

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2011

08/07/2013

08/07/2013

10/28/2016

10/28/2016

12/17/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 466,042.00  0.00  0.00  0.00  0.00  0.00  0.00  466,042.00 Local Project Contributions
 4,500,242.00  0.00  0.00  0.00  0.00  0.00  0.00  4,500,242.00 MAP21 RSTP
 8,621,550.00  0.00  0.00  0.00  0.00  0.00  0.00  8,621,550.00 Revenue Sharing Funds

 448,815.00  0.00  0.00  0.00  0.00  0.00  0.00  448,815.00 State Formula
 1,828,002.00  295,316.00  0.00  0.00  0.00  0.00  0.00  2,123,318.00 Telecommunications

 28,188.00  0.00  0.00  0.00  0.00  0.00  0.00  28,188.00.Bond Match
 83,216.00  0.00  0.00  0.00  0.00  0.00  0.00  83,216.00.Federal Formula STP

 2,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,600,000.00.RSTP (STP Regional)
 100,774.00  0.00  0.00  0.00  0.00  0.00  0.00  100,774.00Accounts Receivable
 112,753.00  0.00  0.00  0.00  0.00  0.00  0.00  112,753.00Federal STP Sec under 

200,000
 689,389.00  0.00  0.00  0.00  0.00  0.00  0.00  689,389.00Formula - Secondary
 724,403.00  0.00  0.00  0.00  0.00  0.00  0.00  724,403.00RSTP (STP Regional)
 112,647.00  0.00  0.00  0.00  0.00  0.00  0.00  112,647.00Residue Parcel Revenue
 385,240.00  0.00  0.00  0.00  0.00  0.00  0.00  385,240.00SSYP - Incidental
 181,100.00  0.00  0.00  0.00  0.00  0.00  0.00  181,100.00State Match Non-Formula

 21,177,677.00 20,882,361.00  295,316.00  0.00  0.00  0.00  0.00  0.00Total:

 21,177,677.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,053,990

$2,607,088

$12,361,548

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  16,022,626.25



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
098236UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/13/2011 07/13/2011 07/13/2011 07/13/2011

17E Environmental Review Process (ERP) 07/12/2011 07/12/2011 07/19/2011 07/19/2011

22 Scope Project 07/12/2011 07/12/2011 03/06/2012 03/06/2012

24 Determine Permits Needed 07/12/2011 07/12/2011 07/19/2011 07/19/2011

25 Draft Environmental Document or CE 11/01/2011 11/01/2011 07/25/2012 07/25/2012

32 Value Engineering 03/21/2012 03/21/2012 10/18/2012 10/18/2012

32X Value Engineering Study Date 06/06/2012 06/06/2012 06/06/2012 06/06/2012

48 Conduct Location/Design Public Hearing 08/28/2012 08/28/2012 08/28/2012 08/28/2012

49 Adopt Location/Design 03/22/2013 03/22/2013 03/22/2013 03/22/2013

51 Furnish Approved R/W & UT Plans 01/03/2013 01/03/2013 09/19/2013 09/19/2013

52 Authorize R/W & UT Funds 06/25/2013 06/25/2013 08/07/2013 08/07/2013

59 Noise Abatement Design 02/05/2013 02/05/2013 06/14/2013 06/14/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/19/2013 09/19/2013 10/02/2013 10/02/2013

69X Right of Way/Utility Certification Date 07/07/2016 07/07/2016 07/07/2016 07/07/2016

79 Construction Funding Review/Authorization of 
Funds

08/02/2016 08/02/2016 02/10/2017 02/10/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2016 10/28/2016 10/28/2016 10/28/2016

84 Award Contract 02/10/2017 02/10/2017 02/10/2017 02/10/2017

91 Administer Contract 03/09/2017 02/11/2017 12/12/2019 12/17/2018

95 District Project Closeout 10/31/2019  no date 01/31/2020  no date

96 Central Office Project Closeout 11/02/2020  no date 03/12/2021  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0641-042-R58Proj:

UPC: 107178

PC: Brian.Lokker

Project Purpose:

PM: JOE VIDUNAS

Description: RTE 641 - IMPROVE INTERSECTION

RTE 641 - INTERSECTION IMPROVEMENT - FY16 REVS - CN; REPLACES UPC 57380 (CANCELLED)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.002 MI N RTE 1 (WASHINGTON HIGHWAY)From:

0.122 MI N RTE 1 (WASHINGTON HIGHWAY)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 861,344Total Current Est 

03/11/2019Current Est Date

 130,690

 525,130

 205,524

0641

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2015

01/30/2017

01/30/2017

01/05/2018

01/05/2018

01/23/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,409,368.00  0.00  0.00  0.00  0.00  0.00  0.00  1,409,368.00 Revenue Sharing Funds
 1,409,368.00 1,409,368.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,409,368.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$102,762

$63,475

$263,935

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  430,171.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/20/2018

Construction Completed:

Construction Started: 02/21/2018



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107178UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/29/2015 09/29/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 10/02/2015 10/02/2015 10/02/2015 10/02/2015

17E Environmental Review Process (ERP) 12/14/2015 12/23/2015 12/14/2015 12/24/2015

22 Scope Project 12/23/2015 12/23/2015 12/19/2016 12/19/2016

33 Final Environmental Document 12/09/2016 12/08/2016 12/09/2016 12/08/2016

33X Final Environmental Document Date 12/09/2016 12/09/2016 12/09/2016 12/09/2016

36P Plan Design Public Hearing 12/09/2016 12/09/2016 12/09/2016 12/09/2016

52 Authorize R/W & UT Funds 04/28/2017 01/30/2017 05/11/2017 01/30/2017

52X R/W&UT Authorization Date 05/12/2017 02/02/2017 05/12/2017 02/02/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2017 02/02/2017 05/15/2017 02/02/2017

65F Plan Design/Field Inspection 12/12/2016 12/12/2016 04/27/2017 04/27/2017

72X Plan Submission Date 05/16/2017 05/15/2017 05/16/2017 05/16/2017

79 Construction Funding Review/Authorization of 
Funds

05/17/2017 02/14/2018 01/04/2018 02/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/05/2018 01/05/2018 05/01/2018 01/05/2018

84 Award Contract 05/02/2018 01/05/2018 05/02/2018 02/20/2018

91 Administer Contract 05/03/2018 02/21/2018 01/24/2019  no date

95 District Project Closeout 01/25/2019  no date 05/29/2019  no date

96 Central Office Project Closeout 05/30/2019  no date 08/22/2019  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0656-042-812Proj:

UPC: 104957

PC: Brian.Lokker

Project Purpose:

PM: Randy Hardman

Description: #HB2.FY17 RTE 656 - SLIDING HILL ROAD CORRIDOR

ATLEE STATION TO NEW ASHCAKE WIDEN TO 4 LANES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.35 MI W RTE 1265 (TOTOPOTOMOY TRAIL)From:

0.676 MI E RTE 1265 (TOTOPOTOMOY TRAIL)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,373,620Total Current Est 

02/21/2019Current Est Date

 1,571,027

 8,947,555

 855,038

0656

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Hanover County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2014

06/13/2017

06/13/2017

05/08/2019

05/08/2019

12/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,831,570.00  1,125,367.00  326,050.00  49,072.00  0.00  0.00  0.00  7,332,059.00 HB1887 - DGP (1)
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 RSTP

 3,590,633.00  0.00  0.00  0.00  0.00  0.00  0.00  3,590,633.00 Revenue Sharing Funds
 11,422,692.00 9,922,203.00  1,125,367.00  326,050.00  49,072.00  0.00  0.00  0.00Total:

 11,422,692.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$781,341

$708,034

$4,060,585

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,549,959.94

CONSTRUCTION PROJECT EVENTS
12/24/2020 6,998,580.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/06/2019

Construction Completed:

Construction Started: 08/26/2019



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104957UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/14/2014 03/14/2014 03/14/2014 03/14/2014

12 Authorize Preliminary Engineering 04/16/2014 04/16/2014 04/16/2014 04/16/2014

17E Environmental Review Process (ERP) 01/21/2015 01/21/2015 02/23/2015 02/23/2015

22 Scope Project 01/11/2017 01/11/2017 01/11/2017 01/11/2017

24 Determine Permits Needed 01/20/2015 01/20/2015 01/21/2015 01/21/2015

25 Draft Environmental Document or CE 05/23/2016 05/23/2016 01/12/2017 01/12/2017

36P Plan Design Public Hearing 01/17/2017 01/17/2017 01/17/2017 01/17/2017

49 Adopt Location/Design 04/13/2017 04/13/2017 04/13/2017 04/13/2017

52 Authorize R/W & UT Funds 06/05/2017 06/05/2017 06/13/2017 06/13/2017

59 Noise Abatement Design 01/04/2017 01/04/2017 07/28/2017 07/28/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/16/2017 08/16/2017 08/16/2017 08/16/2017

66 Environmental Reevaluation 05/15/2019 03/01/2019 05/31/2019 04/18/2019

69 Acquire Right of Way 08/17/2017 08/17/2017 05/20/2019 10/11/2018

69X Right of Way/Utility Certification Date 06/14/2019 12/13/2018 06/14/2019 12/13/2018

70 Obtain Environmental Permits 05/21/2019 11/23/2015 06/13/2019 03/12/2018

79 Construction Funding Review/Authorization of 
Funds

 no date 03/15/2019  no date 05/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/05/2019 05/03/2019 07/05/2019 05/08/2019

84 Award Contract 08/15/2019 06/19/2019 11/14/2019 08/06/2019

91 Administer Contract 11/15/2019 08/26/2019 08/04/2021  no date

95 District Project Closeout 01/03/2022  no date 03/30/2022  no date

96 Central Office Project Closeout 06/30/2022  no date 11/02/2022  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0657-042-895Proj:

UPC: 111297

PC: Clay.Thomas

Project Purpose:

PM:

Description: #SGR18VB - BRIDGE REHAB RT 657 OVER I-95

SGR-TO REHAB BRIDGE ON ROUTE 657 OVER I-95. FED STR. NO. 9536

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.064 mile West of I-95From:

0.069 mile East of I-95To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,999,999Total Current Est 

09/28/2020Current Est Date

 0

 5,439,999

 560,000

0657

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Hanover County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/21/2017

12/21/2020

12/21/2020

12/14/2021

12/14/2021

03/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 763,044.00  0.00  1,786,956.00  2,450,000.00  0.00  0.00  0.00  5,000,000.00 HB1887 - SGR
 5,000,000.00 763,044.00  0.00  1,786,956.00  2,450,000.00  0.00  0.00  0.00Total:

 5,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$386,251

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  386,251.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111297UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2017 08/14/2017 08/21/2017 08/21/2017

17E Environmental Review Process (ERP) 02/07/2018 02/07/2018 03/12/2018 03/12/2018

21H Hydraulics Plan Design PFI 10/31/2018 10/31/2018 03/08/2019 03/08/2019

21T Traffic Operations Analysis 09/05/2017 09/05/2017 09/05/2017 09/05/2017

22 Scope Project 08/22/2017 08/22/2017 06/12/2019 06/12/2019

22C Scoping Constructability Review 03/13/2019 03/13/2019 03/18/2019 03/18/2019

22S Photogrammetry/Aerial Photo/Image Processing 02/02/2018 02/02/2018 04/27/2018 04/27/2018

22X Scoping Team Meeting Date 02/01/2018 02/01/2018 02/01/2019 02/01/2019

23 Furnish Environmental Traffic Data 09/05/2017 09/05/2017 09/05/2017 09/05/2017

24 Determine Permits Needed 02/14/2018 02/14/2018 02/15/2018 02/15/2018

25 Draft Environmental Document or CE 12/13/2018 12/13/2018 05/31/2019 05/31/2019

28 Consultant Procurement 10/04/2017 10/04/2017 11/01/2017 11/01/2017

29X Public Information Meeting 01/24/2019 01/24/2019 01/24/2019 01/24/2019

30 Preliminary Utility Inspection 04/04/2019 04/04/2019 04/04/2019 04/04/2019

31S Conduct Location Survey 02/02/2018 02/02/2018 06/14/2018 06/14/2018

34F Furnish Final Soils Survey 03/03/2020 03/02/2020 06/30/2020 06/22/2020

34P Preliminary Soil Survey 09/14/2018 09/14/2018 06/05/2019 04/16/2020

35 Traffic Control Device Recommendations 10/18/2018 10/18/2018 12/05/2018 12/05/2018

36C Preliminary Field Inspection Constructability 
Review

03/11/2019 03/11/2019 03/27/2019 03/27/2019

36F Plan Design/Preliminary Field Inspection 06/15/2018 06/15/2018 03/08/2019 03/08/2019

36H Hydraulic Plan Design Public Hearing 04/11/2019 04/11/2019 08/02/2019 08/02/2019

36P Plan Design Public Hearing 04/11/2019 04/11/2019 08/09/2019 08/09/2019

36X Preliminary Field InspectionTeam Meeting Date 04/03/2019 04/03/2019   

37H River Mechanics ProjectStudies 01/08/2019 01/08/2019 04/04/2019 04/04/2019

37S Major Structures / Bridge ��� Survey 11/30/2018 11/30/2018 04/04/2019 04/04/2019

38 Retaining Wall Data Request 04/04/2019 04/04/2019 04/04/2019 04/04/2019

39 Sound Wall Foundation Data Request 03/29/2019 03/29/2019 04/04/2019 04/04/2019

40 Minor Structures Data Request 04/04/2019 04/04/2019 04/04/2019 04/04/2019

41 Bridge Foundation Data 02/07/2019 02/07/2019 04/04/2019 04/04/2019

43 Furnish Utility Field Inspection Plans 07/07/2020 06/29/2020 08/03/2020 07/24/2020

43H Hydraulic Plan Design/Field Inspection (FI) 03/03/2020 03/02/2020 06/30/2020 06/05/2020

43X Utility Field Inspection (UFI) Date 07/28/2020 07/27/2020 07/28/2020 07/27/2020

44 Furnish RWU Data for Public Hearing Process 08/12/2019 08/12/2019 09/09/2019 08/21/2019

45 Minor Structures Report 10/25/2018 10/25/2018 12/24/2018 12/24/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/20/2021  no date 09/02/2021  no date

46B Preliminary Bridge Plans 10/18/2018 10/18/2018 03/20/2019 03/20/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/03/2020 03/02/2020 06/30/2020 06/05/2020

47 Approve Willingness 08/12/2019 06/12/2019 09/23/2019 06/12/2019

47X Willingness Posted Date 08/23/2019 06/12/2019 08/23/2019 06/12/2019

48 Conduct Location/Design Public Hearing 09/10/2019 08/22/2019 02/13/2020 08/22/2019

48X Public Hearing Meeting Date 01/24/2020 08/22/2019   

49 Adopt Location/Design 02/14/2020 02/06/2020 02/28/2020  no date

49C Design Approval Constructability Review 08/12/2019 01/23/2020 08/23/2019 02/05/2020

49X Location and Design Approval Date 03/02/2020  no date 03/02/2020  no date

50 Survey Data Verification 08/12/2019 08/12/2019 09/09/2019 08/21/2019

51 Furnish Approved R/W & UT Plans 09/01/2020  no date 11/30/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/01/2020  no date 01/29/2021  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/08/2020 04/10/2020 08/10/2020 04/10/2020

51X R/W&UT Plan Date 12/01/2020  no date 12/07/2020  no date

52 Authorize R/W & UT Funds 12/08/2020  no date 12/21/2020  no date

52T Authorize R/W Funds 08/11/2020 04/13/2020 09/08/2020 04/13/2020

52X R/W&UT Authorization Date 12/22/2020  no date 12/22/2020  no date

54 Retaining Wall Data Report 03/03/2020 03/02/2020 04/15/2020 06/22/2020

55 Sound Wall Data Report 03/03/2020 03/02/2020 04/15/2020 04/14/2020

57S Right of Way Stakeout���Survey 12/23/2020  no date 03/23/2021  no date

58 Survey Right of Way Plan Sheets 08/04/2020  no date 08/31/2020  no date

59 Noise Abatement Design 04/16/2020 04/15/2020 09/04/2020 04/15/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/22/2020  no date 01/06/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/09/2020 04/13/2020 09/22/2020 04/14/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/07/2021  no date 01/07/2021  no date

61 Final Traffic Control Device Plans 07/07/2020  no date 01/13/2021  no date

62 Develop Retaining Structure Plans 04/16/2020 04/15/2020 07/17/2020 06/23/2020

64 Final Bridge Plans 07/07/2020  no date 01/13/2021  no date

65C Field Inspection Constructability Review 06/01/2020 06/07/2020 06/19/2020 06/22/2020

65F Plan Design/Field Inspection 03/03/2020 03/02/2020 07/06/2020 06/05/2020

65P Plan Design/Pre-Advertisement Conference 02/01/2021  no date 08/04/2021  no date

65X Field Inspection Team Meeting Date 07/06/2020 07/01/2020   

66 Environmental Reevaluation 08/20/2021  no date 09/02/2021  no date

67 Clear Utility Agreements 01/07/2021  no date 07/14/2021  no date

67U Utility Relocations by Owners 05/18/2021  no date 11/22/2021  no date

69 Acquire Right of Way 01/07/2021  no date 07/14/2021  no date

69X Right of Way/Utility Certification Date 10/06/2021  no date 10/06/2021  no date

70 Obtain Environmental Permits 12/01/2020 07/01/2020 08/04/2021 07/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/19/2021  no date 10/14/2021  no date

70S Utility Stakeout ���Survey 05/18/2021  no date 11/22/2021  no date

71 Approved Construction Plans 08/20/2021  no date 09/28/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/05/2021  no date 08/18/2021  no date

71X Pre-Advertisement Conference Date 08/19/2021  no date 08/19/2021  no date

72 Prepare for Advertisement 09/14/2021  no date 10/13/2021  no date

72B Biddability Review 09/21/2021  no date 09/27/2021  no date

72X Plan Submission Date 09/28/2021  no date 09/28/2021  no date

73 Process Relocations 01/07/2021  no date 07/14/2021  no date

77S Construction ��� Survey 06/15/2022  no date 03/22/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/20/2021  no date 09/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 01/25/2022  no date 02/07/2022  no date

84 Award Contract 02/08/2022  no date 06/14/2022  no date

88 Survey Monumentation 03/23/2023  no date 05/17/2023  no date

91 Administer Contract 06/15/2022  no date 03/22/2023  no date

92X Contractor Final Voucher Date 05/04/2023  no date 05/04/2023  no date

94X Claims Period Ends Dates 08/01/2023  no date 08/01/2023  no date

95 District Project Closeout 08/02/2023  no date 12/07/2023  no date

96 Central Office Project Closeout 12/08/2023  no date 03/07/2024  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0688-042-888Proj:

UPC: 110994

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.688-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2019007 - Upgrade Existing Flashing Lights and gates with CWT Predictors at BB RR 
Crossing 225003U on Rt. 688 / Doswell Rd. in Hanover County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

57 ft East of Doswell Park Rd.From:

at BB RR Crossing 225003UTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 133,169Total Current Est 

09/30/2020Current Est Date

 0

 133,169

 0

0688

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2018

03/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,632.00  0.00  0.00  0.00  0.00  0.00  0.00  204,632.00.Rail Highway Crossings
 204,632.00 204,632.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204,632.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$133,169

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  133,169.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110994UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/07/2018 05/07/2018 06/18/2018 06/18/2018

22 Scope Project 12/28/2018 12/28/2018 01/29/2019 01/29/2019

24 Determine Permits Needed 06/01/2018 06/01/2018 06/01/2018 06/01/2018

25 Draft Environmental Document or CE 05/07/2018 05/07/2018 06/18/2018 06/18/2018

66 Environmental Reevaluation 06/18/2018 08/05/2020 06/22/2018 08/24/2020

68 Clear Railroad Agreements 08/16/2018 08/16/2018 08/16/2018 08/16/2018

69X Right of Way/Utility Certification Date 08/17/2018 08/16/2018 08/17/2018 08/16/2018

79 Construction Funding Review/Authorization of 
Funds

08/17/2018 08/17/2018 08/31/2018 08/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2018 09/01/2018 09/01/2018 09/01/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/31/2019 01/31/2019 02/03/2020 03/25/2019

84 Award Contract 09/04/2018 09/04/2018 01/31/2019 01/31/2019

95 District Project Closeout 02/04/2020  no date 05/05/2020  no date

96 Central Office Project Closeout 05/06/2020  no date 09/08/2020  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0695-042-891Proj:

UPC: 110970

PC: Debra.Haislip

Project Purpose:

PM: Buckingham  Branch Railroad

Description: Rt.695-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2020007 - Upgrade Existing Flashing Lights and Gates with CWT Predictors at BB RR 
Crossing 224985R on Rt. 695 / East Cady's Mill Rd in Hanover County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.10 Mi. North of Rt. 657From:

at BB RR Crossing 224985RTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 128,881Total Current Est 

09/28/2020Current Est Date

 0

 128,881

 0

0695

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2019

01/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 198,665.00  0.00  0.00  0.00  0.00  0.00  0.00  198,665.00.Rail Highway Crossings
 198,665.00 198,665.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 198,665.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$128,881

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  128,881.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/16/2019



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110970UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/07/2018 05/07/2018 06/18/2018 06/18/2018

22 Scope Project 12/28/2018 12/28/2018 01/24/2019 01/24/2019

24 Determine Permits Needed 06/04/2018 06/04/2018 06/04/2018 06/04/2018

25 Draft Environmental Document or CE 05/07/2018 05/07/2018 06/18/2018 06/18/2018

66 Environmental Reevaluation 06/16/2018 08/05/2020 06/16/2018 08/24/2020

68 Clear Railroad Agreements 08/16/2018 08/16/2018 08/16/2018 11/05/2019

69X Right of Way/Utility Certification Date 08/16/2018 08/16/2018 08/16/2018 11/06/2019

79 Construction Funding Review/Authorization of 
Funds

08/17/2018 08/17/2018 08/17/2018 10/17/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2018 10/18/2018 05/10/2019 01/05/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/04/2019 01/31/2019 06/03/2020 01/19/2020

84 Award Contract 05/13/2019 01/07/2019 06/03/2019 02/16/2019

95 District Project Closeout 06/04/2020  no date 09/03/2020  no date

96 Central Office Project Closeout 09/04/2020  no date 01/13/2021  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0715-042-825Proj:

UPC: 109988

PC: William.Wheeler

Project Purpose:

PM:

Description: #SGR21VB -RT 715 - BR ONLY OVER NEWFOUND RIVER (Fed 9578)

Route 715 (Beaver Dam Road) Bridge Only Replacement (IIM-227) Over Newfound River (Fed ID 9578).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.80 Miles North of Rte 781From:

0.90 Miles North of Rte 781To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,758,250Total Current Est 

09/16/2020Current Est Date

 116,101

 1,219,641

 422,508

0715

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Hanover County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2016

03/14/2019

03/14/2019

10/13/2020

10/13/2020

11/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 258,301.00  0.00  0.00  0.00  0.00  0.00  0.00  258,301.00 CTB Formula
 262,663.00  0.00  0.00  0.00  0.00  0.00  0.00  262,663.00 MAP21 STP

 520,964.00 520,964.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 520,964.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$404,250

$73,420

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  477,670.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109988UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2016 09/01/2016 11/16/2016 11/16/2016

17E Environmental Review Process (ERP) 09/28/2016 09/28/2016 09/28/2016 10/19/2016

21H Hydraulics Plan Design PFI 07/06/2017 07/06/2017 09/22/2017 09/22/2017

21T Traffic Operations Analysis 11/17/2016 11/17/2016 11/17/2016 11/17/2016

22 Scope Project 11/17/2016 11/17/2016 10/23/2017 10/23/2017

22C Scoping Constructability Review 08/01/2016 08/01/2016 11/17/2016 11/17/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/21/2016 09/21/2016 09/22/2016 09/22/2016

22X Scoping Team Meeting Date 11/17/2016 11/17/2016 11/17/2016 11/17/2016

23 Furnish Environmental Traffic Data 11/17/2016 11/17/2016 11/17/2016 11/17/2016

24 Determine Permits Needed 10/18/2016 10/18/2016 10/18/2016 10/19/2016

25 Draft Environmental Document or CE 10/19/2016 10/19/2016 02/27/2018 04/28/2017

28 Consultant Procurement 11/17/2016 11/17/2016 11/17/2016 11/17/2016

29X Public Information Meeting 09/22/2017 09/22/2017 09/22/2017 09/22/2017

30 Preliminary Utility Inspection 08/30/2017 10/24/2017 11/02/2017 12/29/2017

31S Conduct Location Survey 11/18/2016 11/18/2016 04/17/2017 04/17/2017

34F Furnish Final Soils Survey 10/04/2018 07/09/2018 12/04/2018 08/31/2018

34P Preliminary Soil Survey 09/16/2016 09/16/2016 02/08/2017 02/08/2017

35 Traffic Control Device Recommendations 08/30/2017 10/24/2017 10/13/2017 12/11/2017

36C Preliminary Field Inspection Constructability 
Review

08/04/2017 08/04/2017 08/18/2017 08/18/2017

36F Plan Design/Preliminary Field Inspection 04/18/2017 04/18/2017 09/22/2017 09/22/2017

36H Hydraulic Plan Design Public Hearing 08/30/2017 10/24/2017 10/26/2017 12/21/2017

36P Plan Design Public Hearing 09/25/2017 09/25/2017 02/28/2018 02/28/2018

36X Preliminary Field InspectionTeam Meeting Date 08/29/2017 08/29/2017   

37H River Mechanics ProjectStudies 08/30/2017 10/24/2017 11/28/2017 10/24/2017

37S Major Structures / Bridge ��� Survey 08/30/2017 02/22/2018 01/04/2018 02/23/2018

38 Retaining Wall Data Request 08/29/2017 10/23/2017 08/29/2017 10/23/2017

39 Sound Wall Foundation Data Request 08/29/2017 10/23/2017 08/29/2017 10/23/2017

40 Minor Structures Data Request 08/30/2017 10/23/2017 09/06/2017 10/23/2017

41 Bridge Foundation Data 12/16/2015 10/24/2017 02/16/2016 12/21/2017

43 Furnish Utility Field Inspection Plans 01/10/2019 10/12/2018 03/11/2019 12/05/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/04/2018 07/09/2018 12/04/2018 08/31/2018

43X Utility Field Inspection (UFI) Date 02/04/2019 01/24/2019 02/04/2019 01/24/2019

44 Furnish RWU Data for Public Hearing Process 03/01/2018 04/02/2018 03/28/2018 04/27/2018

45 Minor Structures Report 09/07/2017 10/24/2017 11/02/2017 12/21/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/11/2020 05/06/2020 08/24/2020 05/19/2020

46B Preliminary Bridge Plans 08/30/2017 10/24/2017 12/26/2017 02/21/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/04/2018 07/09/2018 12/04/2018 08/31/2018

47 Approve Willingness 03/01/2018 02/07/2018 05/02/2018 02/20/2018

47X Willingness Posted Date 04/04/2018 03/09/2018 04/04/2018 03/12/2018

48 Conduct Location/Design Public Hearing 03/29/2018 04/05/2018 08/17/2018 04/05/2018

48X Public Hearing Meeting Date 07/30/2018 04/05/2018   

49 Adopt Location/Design 08/20/2018 04/06/2018 08/31/2018 07/05/2018

49C Design Approval Constructability Review 03/01/2018 01/26/2018 03/14/2018 02/08/2018

49X Location and Design Approval Date 09/04/2018 07/06/2018 09/04/2018 07/06/2018

50 Survey Data Verification 03/01/2018 03/01/2018 03/28/2018 03/28/2018

51 Furnish Approved R/W & UT Plans 06/19/2019 01/01/2019 09/25/2019 03/29/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/26/2019 05/06/2020 11/22/2019 05/19/2020



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/08/2018 07/23/2018 11/08/2018 07/23/2018

51X R/W&UT Plan Date 09/26/2019 01/09/2019 10/02/2019 03/29/2019

52 Authorize R/W & UT Funds 10/03/2019 03/14/2019 10/17/2019 03/14/2019

52T Authorize R/W Funds 11/08/2018 07/23/2018 11/08/2018 07/23/2018

52X R/W&UT Authorization Date 10/18/2019 03/14/2019 10/18/2019 04/19/2019

54 Retaining Wall Data Report 10/03/2018 07/06/2018 10/03/2018 07/06/2018

55 Sound Wall Data Report 10/03/2018 07/06/2018 10/03/2018 07/06/2018

57S Right of Way Stakeout���Survey 10/22/2019 04/22/2019 01/22/2020 05/01/2019

58 Survey Right of Way Plan Sheets 03/12/2019 01/25/2019 06/18/2019 03/28/2019

59 Noise Abatement Design 10/03/2018 07/09/2018 10/03/2018 07/09/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/18/2019 05/28/2019 11/01/2019 05/28/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

11/08/2018 07/23/2018 11/08/2018 07/23/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/04/2019 05/28/2019 11/04/2019 05/28/2019

61 Final Traffic Control Device Plans 01/10/2019 09/16/2019 07/17/2019 05/05/2020

62 Develop Retaining Structure Plans 10/03/2018 07/06/2018 10/03/2018 07/06/2018

64 Final Bridge Plans 01/10/2019 09/08/2018 07/17/2019 05/01/2020

65C Field Inspection Constructability Review 12/04/2018 09/14/2018 12/24/2018 09/28/2018

65F Plan Design/Field Inspection 10/04/2018 07/09/2018 01/09/2019 09/17/2018

65P Plan Design/Pre-Advertisement Conference 11/25/2019 09/16/2019 06/03/2020 05/05/2020

65X Field Inspection Team Meeting Date 01/09/2019 10/10/2018   

66 Environmental Reevaluation 08/11/2020 07/06/2020 08/18/2020 07/23/2020

67 Clear Utility Agreements 11/04/2019 05/28/2019 08/07/2020 03/03/2020

67U Utility Relocations by Owners 06/12/2020 09/13/2019 10/06/2020 01/14/2020

69 Acquire Right of Way 11/04/2019 05/28/2019 05/13/2020 09/12/2019

69X Right of Way/Utility Certification Date 09/25/2020 09/17/2020 09/25/2020 09/17/2020

70 Obtain Environmental Permits 01/10/2019 08/12/2019 03/25/2020 11/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/10/2020 05/20/2020 10/05/2020 07/16/2020

70S Utility Stakeout ���Survey 06/12/2020 09/13/2019 12/18/2020 01/24/2020

71 Approved Construction Plans 08/11/2020  no date 09/17/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2020 05/06/2020 06/17/2020 05/19/2020

71X Pre-Advertisement Conference Date 08/10/2020 05/20/2020 08/10/2020 05/20/2020

72 Prepare for Advertisement 09/02/2020  no date 10/02/2020  no date

72B Biddability Review 09/10/2020  no date 09/16/2020  no date

72X Plan Submission Date 09/17/2020  no date 09/17/2020  no date

73 Process Relocations 11/04/2019 05/29/2019 05/13/2020 05/29/2019

77S Construction ��� Survey 03/09/2021  no date 12/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2020 08/17/2020 09/08/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020  no date 10/13/2020  no date

82 Conduct Bid Opening 11/20/2020  no date 12/07/2020  no date

84 Award Contract 12/08/2020  no date 03/08/2021  no date

88 Survey Monumentation 11/29/2021  no date 01/27/2022  no date

91 Administer Contract 03/09/2021  no date 11/24/2021  no date

92X Contractor Final Voucher Date 01/12/2022  no date 01/12/2022  no date

94X Claims Period Ends Dates 04/12/2022  no date 04/12/2022  no date

95 District Project Closeout 04/13/2022  no date 08/15/2022  no date

96 Central Office Project Closeout 08/16/2022  no date 11/09/2022  no date



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

1250-042-890Proj:

UPC: 110996

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.1250-Upgrade Flashing Lights and Gates w CWT Predictors

Highway Rail Safety Project 2020006 - Upgrade Existing Flashing Lights and Gates with CWT Predictors at BB RR 
Crossing 228389E on Rt.1250 Industrial Park Road in Hanover County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

335 ft NW of Meadowbridge RdFrom:

at BB RR Crossing 228389ETo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 142,938Total Current Est 

09/30/2020Current Est Date

 0

 142,938

 0

1250

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hanover County
Final SubmissionEstimate Type:
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2018

01/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 203,665.00  0.00  0.00  0.00  0.00  0.00  0.00  203,665.00 MAP21 Rail Highway 
Crossings

 203,665.00 203,665.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 203,665.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$142,938

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  142,937.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019



HANOVER COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110996UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/07/2018 05/07/2018 06/18/2018 06/18/2018

22 Scope Project 12/28/2018 12/28/2018 01/29/2019 01/29/2019

24 Determine Permits Needed 06/01/2018 06/01/2018 06/01/2018 06/01/2018

25 Draft Environmental Document or CE 05/07/2018 05/07/2018 06/18/2018 06/18/2018

66 Environmental Reevaluation 06/18/2018 08/05/2020 06/18/2018 08/24/2020

68 Clear Railroad Agreements 08/15/2018 08/15/2018 08/15/2018 08/15/2018

69X Right of Way/Utility Certification Date 08/15/2018 08/15/2018 08/15/2018 08/15/2018

79 Construction Funding Review/Authorization of 
Funds

01/23/2018 01/23/2018 01/23/2019 09/10/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/24/2019 09/11/2018 05/16/2019 09/11/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/10/2019 01/31/2019 06/09/2020 01/03/2020

84 Award Contract 05/17/2019 09/12/2018 06/07/2019 01/31/2019

95 District Project Closeout 06/10/2020  no date 09/10/2020  no date

96 Central Office Project Closeout 09/11/2020  no date 01/21/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-043-744Proj:

UPC: 097565

PC: Robert.Poutier

Project Purpose:

PM:

Description: RTE 64 - REPLACE BRIDGES OVER RTE 156 (FED ID 9760 & 9762)

Replace I-64 EBL bridge (FED ID 9760) and I-64 WBL bridge (FED ID 9762) over Rte. 156 (Airport Drive) in Henrico 
County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.473 MILE WEST OF ROUTE 156From:

0.475 MILE EAST OF ROUTE 156To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 35,006,633Total Current Est 

11/05/2019Current Est Date

 0

 31,637,013

 3,369,620

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/06/2013

08/14/2018

08/14/2018

11/17/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,979,474.00  21,177,006.00  0.00  0.00  0.00  0.00  0.00  25,598,480.00 CTB Formula
 0.00  1,350,000.00 MAP21 NHPP
 0.00  3,650,533.00  0.00  0.00  0.00  0.00  0.00  3,650,533.00 MAP21 STP

 29,249,013.00 8,979,474.00  26,177,539.00  0.00  0.00  0.00  0.00  0.00Total:

 29,249,013.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,369,620

$0

$14,659,249

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  18,028,869.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097565UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2013 09/06/2013 09/06/2013 09/06/2013

17E Environmental Review Process (ERP) 02/25/2015 02/25/2015 03/30/2015 03/30/2015

22 Scope Project 07/13/2015 07/13/2015 04/20/2017 04/20/2017

22X Scoping Team Meeting Date 10/14/2016 10/14/2016 10/14/2016 10/14/2016

24 Determine Permits Needed 03/03/2015 03/03/2015 03/24/2015 03/24/2015

25 Draft Environmental Document or CE 07/25/2016 07/25/2016 12/06/2016 12/06/2016

30 Preliminary Utility Inspection 08/01/2016 08/01/2016 11/10/2016 11/10/2016

32X Value Engineering Study Date 08/05/2015 08/05/2015 08/05/2015 08/05/2015

34F Furnish Final Soils Survey 01/20/2017 01/20/2017 06/01/2017 06/01/2017

35 Traffic Control Device Recommendations 08/31/2016 08/31/2016 10/13/2016 10/13/2016

36C Preliminary Field Inspection Constructability 
Review

09/02/2016 09/02/2016 10/14/2016 10/14/2016

36F Plan Design/Preliminary Field Inspection 04/04/2016 04/04/2016 09/23/2016 09/23/2016

36H Hydraulic Plan Design Public Hearing 09/22/2016 09/22/2016 12/21/2016 12/21/2016

36P Plan Design Public Hearing 09/01/2016 09/01/2016 12/21/2016 12/21/2016

36X Preliminary Field InspectionTeam Meeting Date 10/14/2016 10/14/2016   

43H Hydraulic Plan Design/Field Inspection (FI) 12/30/2016 12/30/2016 07/28/2017 07/28/2017

44 Furnish RWU Data for Public Hearing Process 12/21/2016 12/21/2016 12/21/2016 12/21/2016

46B Preliminary Bridge Plans 09/01/2016 09/01/2016 12/21/2016 12/21/2016

48 Conduct Location/Design Public Hearing 01/13/2017 01/13/2017 02/16/2018 05/03/2018

48X Public Hearing Meeting Date 05/02/2017 05/02/2017   

49 Adopt Location/Design 07/05/2017 07/05/2017 02/20/2018 05/03/2018

49C Design Approval Constructability Review 12/26/2016 12/26/2016 01/12/2017 01/12/2017

49X Location and Design Approval Date 02/28/2018 02/28/2018 02/28/2018 05/03/2018

61 Final Traffic Control Device Plans 08/17/2017 08/17/2017 01/19/2018 01/19/2018

64 Final Bridge Plans 08/17/2017 08/17/2017 01/19/2018 01/19/2018

65C Field Inspection Constructability Review 07/28/2017 07/28/2017 08/16/2017 08/16/2017

65F Plan Design/Field Inspection 12/30/2016 12/30/2016 07/28/2017 07/28/2017

65P Plan Design/Pre-Advertisement Conference 08/18/2017 08/18/2017 01/19/2018 01/19/2018

65X Field Inspection Team Meeting Date 08/17/2017 08/17/2017   

66 Environmental Reevaluation 06/20/2018 05/18/2018 07/18/2018 06/04/2018

69X Right of Way/Utility Certification Date 07/20/2018 07/17/2018 07/20/2018 07/17/2018

70 Obtain Environmental Permits 10/09/2017 10/09/2017 05/24/2018 05/24/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/21/2018 03/28/2018 04/17/2018 05/08/2018

71 Approved Construction Plans 02/09/2018 02/09/2018 05/04/2018 04/24/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/22/2018 01/22/2018 02/20/2018 02/16/2018

71X Pre-Advertisement Conference Date 02/20/2018 02/20/2018 02/20/2018 02/20/2018

72 Prepare for Advertisement 04/18/2018 04/09/2018 07/19/2018 08/13/2018

72B Biddability Review 07/19/2018 07/19/2018 08/08/2018 08/08/2018

72X Plan Submission Date 07/06/2018 07/06/2018 07/06/2018 07/06/2018

79 Construction Funding Review/Authorization of 
Funds

04/18/2018 03/20/2018 05/15/2018 03/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2018 08/14/2018 08/14/2018 08/14/2018

82 Conduct Bid Opening 09/20/2018 11/14/2018 09/20/2018 12/05/2018

84 Award Contract 10/19/2018 12/05/2018 11/15/2018 12/05/2018

91 Administer Contract 12/14/2018 02/05/2019 09/18/2020  no date

95 District Project Closeout 09/01/2022  no date 11/30/2022  no date

96 Central Office Project Closeout 01/03/2023  no date 05/08/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-043-602Proj:

UPC: 107458

PC: Scott.Fisher

Project Purpose:

PM:

Description: #HB2.FY17 RTE 64 - MAJOR WIDENING

Widen I-64 from 4 travel lanes to 6 travel lanes from I-295 to Exit 205.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 295From:

EXIT 205 (BOTTOM'S BR)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,490,434Total Current Est 

04/17/2019Current Est Date

 125,000

 48,483,301

 1,882,133

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2016

03/13/2017

03/13/2017

03/17/2017

03/17/2017

08/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,145,400.00  0.00  0.00  0.00  0.00  0.00  0.00  6,145,400.00 HB1887 - DGP (2)
 44,355,468.00  0.00  0.00  0.00  0.00  0.00  0.00  44,355,468.00 HB1887 - HPP (2)

 50,500,868.00 50,500,868.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,500,868.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,872,024

$1,781

$45,089,134

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  46,962,938.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/19/2017

Construction Completed:

Construction Started:

08/20/2019

08/28/2017



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107458UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2016 07/06/2016 08/01/2016 08/01/2016

17E Environmental Review Process (ERP) 06/14/2016 06/14/2016 08/03/2016 08/04/2016

21H Hydraulics Plan Design PFI 08/13/2016  no date 08/13/2016  no date

21T Traffic Operations Analysis 12/12/2016  no date 12/12/2016  no date

22 Scope Project 08/02/2016 08/02/2016 01/12/2017 01/12/2017

22C Scoping Constructability Review 12/12/2016 12/12/2016 12/12/2016 12/12/2016

22S Photogrammetry/Aerial Photo/Image Processing 12/12/2016  no date 12/12/2016  no date

22X Scoping Team Meeting Date 12/12/2016 12/12/2016 12/12/2016 12/12/2016

23 Furnish Environmental Traffic Data 12/12/2016  no date 12/12/2016  no date

24 Determine Permits Needed 07/25/2016 07/25/2016 07/25/2016 07/26/2016

25 Draft Environmental Document or CE 02/01/2011 02/01/2011 10/22/2012 10/23/2012

28 Consultant Procurement 10/25/2016 10/25/2016 10/25/2016 10/25/2016

29X Public Information Meeting 08/13/2016  no date 08/13/2016  no date

30 Preliminary Utility Inspection 01/12/2017  no date 01/12/2017  no date

31S Conduct Location Survey 12/12/2016  no date 12/12/2016  no date

32 Value Engineering 01/12/2017 01/12/2017 01/12/2017 01/12/2017

33 Final Environmental Document 10/25/2012 10/25/2012 10/25/2012 01/13/2017

34F Furnish Final Soils Survey 03/28/2017  no date 03/28/2017  no date

34P Preliminary Soil Survey 08/13/2016  no date 08/13/2016  no date

35 Traffic Control Device Recommendations 01/12/2017  no date 01/12/2017  no date

36C Preliminary Field Inspection Constructability 
Review

09/12/2016 09/12/2016 09/12/2016 09/12/2016

36F Plan Design/Preliminary Field Inspection 08/13/2016  no date 08/13/2016  no date

36H Hydraulic Plan Design Public Hearing 01/12/2017  no date 01/12/2017  no date

36P Plan Design Public Hearing 01/12/2017  no date 01/12/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 12/12/2016 12/12/2016   

37H River Mechanics ProjectStudies 01/12/2017  no date 01/12/2017  no date

37S Major Structures / Bridge ��� Survey 01/12/2017  no date 01/12/2017  no date

38 Retaining Wall Data Request 01/12/2017  no date 01/12/2017  no date

39 Sound Wall Foundation Data Request 01/12/2017  no date 01/12/2017  no date

40 Minor Structures Data Request 01/12/2017  no date 01/12/2017  no date

41 Bridge Foundation Data 01/12/2017  no date 01/12/2017  no date

43 Furnish Utility Field Inspection Plans 08/13/2016  no date 08/13/2016  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/28/2017  no date 03/28/2017  no date

43X Utility Field Inspection (UFI) Date 08/13/2016 11/30/2017 08/13/2016 11/30/2017

44 Furnish RWU Data for Public Hearing Process 01/12/2017  no date 01/12/2017  no date

45 Minor Structures Report 01/12/2017  no date 01/12/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/13/2016  no date 08/13/2016  no date

46B Preliminary Bridge Plans 01/17/2017  no date 03/28/2017  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/28/2017  no date 03/28/2017  no date

48 Conduct Location/Design Public Hearing 11/02/2016 11/02/2016 12/13/2016 12/13/2016

48X Public Hearing Meeting Date 12/13/2016 12/13/2016   

49 Adopt Location/Design 01/17/2017 01/17/2017 02/23/2017 02/23/2017

49C Design Approval Constructability Review 12/13/2016 12/13/2016 12/13/2016 12/13/2016

49X Location and Design Approval Date 02/23/2017 02/23/2017 02/23/2017 02/23/2017

50 Survey Data Verification 01/12/2017  no date 01/12/2017  no date

51 Furnish Approved R/W & UT Plans 08/13/2016  no date 08/13/2016  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/13/2016  no date 08/13/2016  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/13/2016  no date 08/13/2016  no date

51X R/W&UT Plan Date 08/13/2016  no date 08/13/2016  no date

52 Authorize R/W & UT Funds 03/10/2017 03/10/2017 03/13/2017 03/13/2017

52T Authorize R/W Funds 03/10/2017 03/10/2017 03/13/2017 03/13/2017

52X R/W&UT Authorization Date 04/03/2017  no date 04/03/2017  no date

53F Final Landscaping Plans 08/13/2016  no date 08/13/2016  no date

53P Preliminary Landscaping Plans 01/12/2017  no date 01/12/2017  no date

54 Retaining Wall Data Report 03/28/2017  no date 03/28/2017  no date

55 Sound Wall Data Report 03/28/2017  no date 03/28/2017  no date

56 Develop Compensatory Mitigation Design 08/22/2016 08/22/2016 08/22/2016 08/22/2016

56S Survey ��� Compensatory Mitigation 03/28/2017  no date 03/28/2017  no date

57S Right of Way Stakeout���Survey 08/13/2016  no date 08/13/2016  no date

58 Survey Right of Way Plan Sheets 08/13/2016  no date 08/13/2016  no date

59 Noise Abatement Design 03/28/2017 11/29/2017 03/28/2017 05/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/29/2018  no date 01/29/2018  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/13/2016  no date 08/13/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/13/2016  no date 08/13/2016  no date

61 Final Traffic Control Device Plans 08/13/2016  no date 08/13/2016  no date

62 Develop Retaining Structure Plans 03/28/2017  no date 03/28/2017  no date

63 Obtain Coast Guard Permit 08/13/2016  no date 08/13/2016  no date

64 Final Bridge Plans 08/13/2016  no date 08/13/2016  no date

65C Field Inspection Constructability Review 03/28/2017  no date 03/28/2017  no date

65F Plan Design/Field Inspection 03/28/2017  no date 03/28/2017  no date

65P Plan Design/Pre-Advertisement Conference 08/13/2016  no date 08/13/2016  no date

65X Field Inspection Team Meeting Date 03/28/2017  no date   

66 Environmental Reevaluation 02/13/2017 02/13/2017 02/21/2017 02/22/2017

67 Clear Utility Agreements 08/13/2016  no date 08/13/2016  no date

68 Clear Railroad Agreements 08/13/2016  no date 08/13/2016  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/13/2016  no date 08/13/2016  no date

70S Utility Stakeout ���Survey 08/13/2016  no date 08/13/2016  no date

71 Approved Construction Plans 08/13/2016  no date 08/13/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/13/2016  no date 08/13/2016  no date

71X Pre-Advertisement Conference Date 08/13/2016  no date 08/13/2016  no date

72 Prepare for Advertisement 12/13/2016  no date 04/03/2017  no date

72B Biddability Review 02/21/2017  no date 02/21/2017  no date

72X Plan Submission Date 08/13/2016  no date 08/13/2016  no date

73 Process Relocations 08/13/2016  no date 08/13/2016  no date

77S Construction ��� Survey 08/29/2017  no date 08/29/2017  no date

79 Construction Funding Review/Authorization of 
Funds

03/10/2017 03/10/2017 03/13/2017 03/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2017 03/17/2017 03/17/2017 03/17/2017

82 Conduct Bid Opening 04/03/2017 06/22/2017 04/03/2017 07/19/2017

84 Award Contract 04/04/2017 07/19/2017 08/29/2017 07/19/2017

88 Survey Monumentation 08/22/2019  no date 08/22/2019  no date

91 Administer Contract 08/30/2017 08/28/2017 08/22/2019 08/20/2019

92X Contractor Final Voucher Date 10/04/2019  no date 10/04/2019  no date

94X Claims Period Ends Dates 01/06/2020  no date 01/06/2020  no date

95 District Project Closeout 01/06/2020  no date 01/06/2020  no date

96 Central Office Project Closeout 01/06/2020  no date 01/06/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-043-603Proj:

UPC: 107459

PC: Scott.Fisher

Project Purpose:

PM:

Description: #HB2.FY17 RTE 64 - EXTEND ACCELERATION/DECELERATION LANES

Extend acceleration and deceleration lanes at weigh stations, linked to UPC 107458 Design Build

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT WEIGH STATIONSFrom:

_To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,046,188Total Current Est 

12/12/2018Current Est Date

 0

 3,942,349

 103,839

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2015

03/17/2017

03/17/2017

08/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,825,000.00  1,782,291.00  0.00  0.00  0.00  0.00  0.00  3,607,291.00 HB1887 - HPP (2)
 86,935.00  0.00  0.00  0.00  0.00  0.00  0.00  86,935.00.RSTP (STP Regional)

 290,452.00  0.00  0.00  0.00  0.00  0.00  0.00  290,452.00RSTP (STP Regional)
 72,613.00  0.00  0.00  0.00  0.00  0.00  0.00  72,613.00State Match Non-Formula

 4,057,291.00 2,275,000.00  1,782,291.00  0.00  0.00  0.00  0.00  0.00Total:

 4,057,291.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$103,592

$0

$3,194,475

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/19/2020

Total  3,298,067.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/26/2017

Construction Completed:

Construction Started:

08/20/2019

08/28/2017



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107459UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/21/2015 08/21/2015 09/01/2015 09/01/2015

17E Environmental Review Process (ERP) 06/14/2016 06/14/2016 08/04/2016 08/04/2016

22 Scope Project 08/02/2016 08/02/2016 12/05/2016 12/05/2016

22X Scoping Team Meeting Date 08/09/2016  no date 11/07/2017  no date

24 Determine Permits Needed 07/22/2016 07/21/2016 07/22/2016 07/22/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/05/2016  no date 12/05/2016  no date

65F Plan Design/Field Inspection 12/05/2016  no date 12/05/2016  no date

65P Plan Design/Pre-Advertisement Conference 12/05/2016  no date 12/05/2016  no date

66 Environmental Reevaluation 12/05/2016 02/13/2017 12/05/2016 02/22/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/05/2016  no date 12/05/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/05/2016  no date 12/05/2016  no date

71X Pre-Advertisement Conference Date 12/05/2016  no date 12/05/2016  no date

72 Prepare for Advertisement 12/06/2016  no date 08/01/2017  no date

72B Biddability Review 12/06/2016  no date 12/08/2016  no date

72X Plan Submission Date 07/12/2017  no date 07/12/2017  no date

79 Construction Funding Review/Authorization of 
Funds

12/05/2016 03/10/2017 12/05/2016 03/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2017 03/17/2017 08/01/2017 03/17/2017

82 Conduct Bid Opening 08/29/2017 06/22/2017 08/29/2017 07/19/2017

84 Award Contract 08/29/2017 07/19/2017 08/29/2017 07/26/2017

91 Administer Contract 08/30/2017 08/28/2017 08/19/2019 08/20/2019

92X Contractor Final Voucher Date 10/01/2019  no date 10/01/2019  no date

94X Claims Period Ends Dates 12/31/2019  no date 12/31/2019  no date

95 District Project Closeout 12/31/2019  no date 12/31/2019  no date

96 Central Office Project Closeout 12/31/2019  no date 12/31/2019  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-043-852Proj:

UPC: 107461

PC: Scott.Fisher

Project Purpose:

PM:

Description: #HB2.FY17 RTE 64 EB - PAVEMENT MARKING

Change lane allocation for I-295/I-64E merge. Linked to UPC 107458 Design Build

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT RTE 295From:

_To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,465,514Total Current Est 

12/12/2018Current Est Date

 0

 1,452,444

 13,070

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2015

03/17/2017

03/17/2017

08/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,420,291.00  0.00  0.00  0.00  0.00  0.00  0.00  1,420,291.00 HB1887 - HPP (2)
 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 MAP21 RSTP

 1,470,291.00 1,470,291.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,470,291.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,070

$0

$1,188,927

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/19/2020

Total  1,201,997.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/26/2017

Construction Completed:

Construction Started:

08/20/2019

08/28/2017



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107461UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/12/2015 08/12/2015 08/12/2015 08/12/2015

17E Environmental Review Process (ERP) 06/14/2016 06/14/2016 08/04/2016 08/04/2016

22 Scope Project 08/02/2016 08/02/2016 12/05/2016 12/05/2016

22X Scoping Team Meeting Date 08/09/2016  no date 11/30/2017  no date

24 Determine Permits Needed 07/25/2016 07/22/2016 07/25/2016 07/25/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/05/2016  no date 12/05/2016  no date

65F Plan Design/Field Inspection 12/05/2016  no date 12/05/2016  no date

65P Plan Design/Pre-Advertisement Conference 12/05/2016  no date 12/05/2016  no date

66 Environmental Reevaluation 12/05/2016 02/13/2017 12/05/2016 02/22/2017

69X Right of Way/Utility Certification Date 07/25/2017  no date 07/25/2017  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/18/2016  no date 11/18/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/05/2016  no date 12/05/2016  no date

71X Pre-Advertisement Conference Date 12/05/2016  no date 12/05/2016  no date

72 Prepare for Advertisement 12/06/2016  no date 08/01/2017  no date

72B Biddability Review 07/18/2017  no date 07/18/2017  no date

72X Plan Submission Date 07/17/2017  no date 07/17/2017  no date

79 Construction Funding Review/Authorization of 
Funds

12/05/2016 03/10/2017 12/05/2016 03/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2017 03/17/2017 08/01/2017 03/17/2017

82 Conduct Bid Opening 08/29/2017 06/22/2017 08/29/2017 07/19/2017

84 Award Contract 08/29/2017 07/19/2017 08/29/2017 07/26/2017

91 Administer Contract 08/30/2017 08/28/2017 08/19/2019 08/20/2019

92X Contractor Final Voucher Date 10/01/2019  no date 10/01/2019  no date

94X Claims Period Ends Dates 12/31/2019  no date 12/31/2019  no date

95 District Project Closeout 12/31/2019  no date 12/31/2019  no date

96 Central Office Project Closeout 12/31/2019  no date 12/31/2019  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-043-885Proj:

UPC: 109261

PC: Ron.Hobson

Project Purpose:

PM:

Description: I-64 EAST RICHMOND ATMS PROJECT

To provide continuous coverage along the corridor to improve safety and operations as well as support for incident 
management. In addition, DMS will be added to provide updated traveler information to assist the public on making 
informed decisions.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-95 InterchangeFrom:

I-295 InterchangeTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,563,340Total Current Est 

06/19/2018Current Est Date

 0

 4,416,340

 147,000

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2016

10/09/2018

10/09/2018

09/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,563,340.00  0.00  0.00  0.00  0.00  0.00  0.00  4,563,340.00 MAP21 HSIP
 4,563,340.00 4,563,340.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,563,340.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$143,476

$0

$3,513,744

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,657,219.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/27/2018

Construction Completed:

Construction Started: 03/04/2019



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109261UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2016 09/29/2016 10/14/2016 10/14/2016

17E Environmental Review Process (ERP) 11/28/2016 11/28/2016 01/30/2017 01/30/2017

21H Hydraulics Plan Design PFI 06/04/2018 06/04/2018 06/04/2018 06/04/2018

21T Traffic Operations Analysis 06/04/2018 06/04/2018 06/04/2018 06/04/2018

22 Scope Project 10/18/2016 10/18/2016 06/15/2018 06/15/2018

22S Photogrammetry/Aerial Photo/Image Processing 06/04/2018 06/04/2018 06/04/2018 06/04/2018

22X Scoping Team Meeting Date 06/04/2018 06/04/2018 06/04/2018 06/04/2018

23 Furnish Environmental Traffic Data 06/04/2018 06/04/2018 06/04/2018 06/04/2018

24 Determine Permits Needed 01/19/2017 01/19/2017 01/20/2017 01/20/2017

25 Draft Environmental Document or CE 01/30/2017 01/30/2017 03/30/2017 03/30/2017

30 Preliminary Utility Inspection 06/05/2018 06/04/2018 06/05/2018 06/04/2018

31S Conduct Location Survey 06/04/2018 06/04/2018 06/04/2018 06/04/2018

34P Preliminary Soil Survey 06/04/2018 06/04/2018 06/04/2018 06/04/2018

35 Traffic Control Device Recommendations 06/18/2018 06/04/2018 08/01/2018 06/04/2018

36C Preliminary Field Inspection Constructability 
Review

05/07/2018 03/07/2017 05/18/2018 03/31/2017

36F Plan Design/Preliminary Field Inspection 06/04/2018 06/04/2018 06/04/2018 06/04/2018

36H Hydraulic Plan Design Public Hearing 08/01/2018 06/04/2018 08/01/2018 06/04/2018

36P Plan Design Public Hearing 06/06/2018 06/04/2018 08/01/2018 06/04/2018

36X Preliminary Field InspectionTeam Meeting Date 06/05/2018 04/06/2017   

43X Utility Field Inspection (UFI) Date 11/06/2018 06/04/2018 11/06/2018 06/04/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/04/2018 04/20/2018 12/17/2018 05/11/2018

47 Approve Willingness 09/07/2018 06/04/2018 10/19/2018 06/04/2018

47X Willingness Posted Date 09/20/2018 06/04/2018 09/20/2018 06/04/2018

48 Conduct Location/Design Public Hearing 09/06/2018 06/04/2018 09/06/2018 06/04/2018

48X Public Hearing Meeting Date 08/22/2018 06/04/2018   

49 Adopt Location/Design 10/22/2018 06/04/2018 11/02/2018 06/04/2018

49C Design Approval Constructability Review 08/02/2018 06/04/2018 08/15/2018 06/04/2018

49X Location and Design Approval Date 11/05/2018 06/04/2018 11/05/2018 06/04/2018

50 Survey Data Verification 08/02/2018 06/04/2018 08/29/2018 06/04/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/07/2018 06/04/2018 11/21/2018 06/04/2018

65F Plan Design/Field Inspection 11/05/2018 06/04/2018 11/05/2018 06/04/2018

65P Plan Design/Pre-Advertisement Conference 11/07/2018 06/04/2018 11/07/2018 06/04/2018

65X Field Inspection Team Meeting Date 11/06/2018 06/04/2018   

66 Environmental Reevaluation 12/24/2018 06/12/2018 01/24/2019 07/05/2018

67 Clear Utility Agreements 11/06/2018 06/04/2018 11/06/2018 06/04/2018

67U Utility Relocations by Owners 09/11/2018 04/09/2018 09/11/2018 04/09/2018

69X Right of Way/Utility Certification Date 02/25/2019 07/10/2018 02/25/2019 07/10/2018

70 Obtain Environmental Permits 11/07/2018 11/07/2018 12/21/2018 11/07/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/03/2018 06/11/2018 01/31/2019 06/11/2018

70S Utility Stakeout ���Survey 09/11/2018 04/09/2018 09/11/2018 04/09/2018

71 Approved Construction Plans 12/24/2018 07/23/2018 02/07/2019 07/23/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/07/2018 04/20/2018 11/30/2018 05/11/2018

71X Pre-Advertisement Conference Date 12/03/2018 06/18/2018 12/03/2018 06/18/2018

72 Prepare for Advertisement 01/17/2019 07/30/2018 03/04/2019 10/05/2018

72B Biddability Review 01/28/2019 08/23/2018 02/01/2019 08/29/2018

72X Plan Submission Date 02/14/2019 07/23/2018 02/14/2019 07/23/2018

77S Construction ��� Survey 05/22/2019  no date 11/26/2019  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/24/2018 07/02/2018 01/08/2019 08/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 10/09/2018 03/12/2019 10/09/2018

82 Conduct Bid Opening 04/17/2019 11/14/2018 04/30/2019 12/27/2018

84 Award Contract 05/01/2019 12/27/2018 05/21/2019 12/27/2018

91 Administer Contract 05/22/2019 03/04/2019 11/26/2019  no date

92X Contractor Final Voucher Date 01/14/2020  no date 01/14/2020  no date

94X Claims Period Ends Dates 04/13/2020  no date 04/13/2020  no date

95 District Project Closeout 04/14/2020  no date 07/08/2020  no date

96 Central Office Project Closeout 07/09/2020  no date 11/10/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-043-929Proj:

UPC: 111732

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: I-64 AT GASKINS ROAD IMR

Conduct an Interchange Modification Study and prepare an IMR in support of recommended improvements to the 
interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. Broad StFrom:

500' S of Three Chopt RdTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

06/20/2017Current Est Date

 0

 0

 400,000

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Henrico County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2018

09/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 RSTP
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$330,904

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  330,904.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111732UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/15/2017 10/10/2017 02/14/2018 05/07/2018

12 Authorize Preliminary Engineering 02/15/2018 05/08/2018 02/20/2018 05/14/2018

17E Environmental Review Process (ERP) 02/21/2018 09/04/2019 06/06/2018 09/04/2019

22 Scope Project 02/21/2018  no date 08/23/2018  no date

33 Final Environmental Document 05/14/2019 09/04/2019 09/05/2019 09/04/2019

65F Plan Design/Field Inspection 08/24/2018  no date 09/05/2019  no date

95 District Project Closeout 09/06/2019  no date 01/21/2020  no date

96 Central Office Project Closeout 01/22/2020  no date 04/15/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-043-950Proj:

UPC: 113844

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: I-64 at Parham IMR

This study will identify a preferred alternative, develop a project scope, and planning level cost estimate for safety, 
operational, and capacity improvements in support of securing VDOT and FHWA approval.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West of Parham RdFrom:

East of Parham RdTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

06/14/2018Current Est Date

 0

 0

 600,000

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Henrico County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2019

10/11/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 MAP21 RSTP
 600,000.00 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$577,524

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  577,524.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113844UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/25/2018 01/03/2019

12 Authorize Preliminary Engineering 09/26/2018 03/11/2019 09/28/2018 03/14/2019

17E Environmental Review Process (ERP) 10/01/2018 04/22/2020 01/23/2019 04/22/2020

22 Scope Project 10/01/2018  no date 04/11/2019  no date

25 Draft Environmental Document or CE 12/27/2019 04/30/2020 04/22/2020 04/30/2020

65F Plan Design/Field Inspection 04/12/2019  no date 04/22/2020  no date

95 District Project Closeout 04/23/2020  no date 08/28/2020  no date

96 Central Office Project Closeout 08/31/2020  no date 11/25/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0195-043-049Proj:

UPC: 113374

PC: Scott.Chapman

Project Purpose:

PM: TBD

Description: #SGR19VB - I195 over Acca Yard - Major Rehab - Fed Id 9880

SGR-Substructure and superstructure rehab to bridge FED ID #9880.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 2.16From:

MM 2.76To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

09/07/2020Current Est Date

 500,000

 5,000,000

 500,000

0195

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2020

10/17/2023

10/17/2023

10/08/2024

10/08/2024

11/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  150,000.00  150,000.00  5,700,000.00  0.00  0.00  6,000,000.00 HB1887 - SGR
 6,000,000.00 0.00  0.00  150,000.00  150,000.00  5,700,000.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$73

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  73.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113374UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2020  no date 09/15/2020  no date

17E Environmental Review Process (ERP) 10/01/2020  no date 10/07/2020  no date

21H Hydraulics Plan Design PFI 07/01/2021  no date 08/12/2021  no date

21T Traffic Operations Analysis 10/01/2020  no date 12/01/2020  no date

22 Scope Project 09/16/2020  no date 08/13/2021  no date

22C Scoping Constructability Review 10/01/2020  no date 10/14/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2020  no date 12/30/2020  no date

22X Scoping Team Meeting Date 09/30/2020  no date 09/30/2020  no date

23 Furnish Environmental Traffic Data 10/01/2020  no date 12/01/2020  no date

24 Determine Permits Needed 10/08/2020  no date 12/08/2020  no date

25 Draft Environmental Document or CE 08/16/2021  no date 02/25/2022  no date

28 Consultant Procurement 10/30/2020  no date 12/01/2020  no date

29X Public Information Meeting 07/16/2021  no date 07/16/2021  no date

30 Preliminary Utility Inspection 08/16/2021  no date 10/19/2021  no date

31S Conduct Location Survey 10/01/2020  no date 04/13/2021  no date

34F Furnish Final Soils Survey 08/04/2022  no date 12/07/2022  no date

34P Preliminary Soil Survey 06/17/2021  no date 08/12/2021  no date

35 Traffic Control Device Recommendations 08/16/2021  no date 09/29/2021  no date

36C Preliminary Field Inspection Constructability 
Review

07/16/2021  no date 07/29/2021  no date

36F Plan Design/Preliminary Field Inspection 04/14/2021  no date 08/12/2021  no date

36H Hydraulic Plan Design Public Hearing 08/16/2021  no date 10/11/2021  no date

36P Plan Design Public Hearing 08/16/2021  no date 12/17/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/13/2021  no date   

37H River Mechanics ProjectStudies 08/16/2021  no date 11/09/2021  no date

37S Major Structures / Bridge ��� Survey 08/16/2021  no date 12/17/2021  no date

38 Retaining Wall Data Request 08/16/2021  no date 08/20/2021  no date

39 Sound Wall Foundation Data Request 08/16/2021  no date 08/20/2021  no date

40 Minor Structures Data Request 08/16/2021  no date 08/20/2021  no date

41 Bridge Foundation Data 08/16/2021  no date 10/11/2021  no date

43 Furnish Utility Field Inspection Plans 04/27/2023  no date 05/24/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2022  no date 12/07/2022  no date

43X Utility Field Inspection (UFI) Date 05/18/2023  no date 05/18/2023  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2021  no date 01/20/2022  no date

45 Minor Structures Report 08/23/2021  no date 10/19/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2024  no date 07/02/2024  no date

46B Preliminary Bridge Plans 08/16/2021  no date 12/27/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2022  no date 12/07/2022  no date

47 Approve Willingness 12/20/2021  no date 02/03/2022  no date

47X Willingness Posted Date 01/04/2022  no date 01/04/2022  no date

48 Conduct Location/Design Public Hearing 01/21/2022  no date 07/19/2022  no date

48X Public Hearing Meeting Date 06/28/2022  no date   

49 Adopt Location/Design 07/20/2022  no date 08/02/2022  no date

49C Design Approval Constructability Review 12/20/2021  no date 01/04/2022  no date

49X Location and Design Approval Date 08/03/2022  no date 08/03/2022  no date

50 Survey Data Verification 12/20/2021  no date 01/20/2022  no date

51 Furnish Approved R/W & UT Plans 06/23/2023  no date 09/25/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/26/2023  no date 11/22/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/02/2023  no date 06/01/2023  no date

51X R/W&UT Plan Date 09/26/2023  no date 10/02/2023  no date

52 Authorize R/W & UT Funds 10/03/2023  no date 10/17/2023  no date

52T Authorize R/W Funds 06/02/2023  no date 06/29/2023  no date

52X R/W&UT Authorization Date 10/18/2023  no date 10/18/2023  no date

54 Retaining Wall Data Report 08/04/2022  no date 09/19/2022  no date

55 Sound Wall Data Report 08/04/2022  no date 09/19/2022  no date

57S Right of Way Stakeout���Survey 10/19/2023  no date 01/19/2024  no date

58 Survey Right of Way Plan Sheets 05/25/2023  no date 06/22/2023  no date

59 Noise Abatement Design 09/20/2022  no date 02/16/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/18/2023  no date 10/31/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/30/2023  no date 07/14/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2023  no date 11/01/2023  no date

61 Final Traffic Control Device Plans 04/27/2023  no date 10/31/2023  no date

62 Develop Retaining Structure Plans 09/20/2022  no date 12/23/2022  no date

64 Final Bridge Plans 04/27/2023  no date 10/31/2023  no date

65C Field Inspection Constructability Review 03/23/2023  no date 04/12/2023  no date

65F Plan Design/Field Inspection 08/04/2022  no date 04/26/2023  no date

65P Plan Design/Pre-Advertisement Conference 11/27/2023  no date 06/03/2024  no date

65X Field Inspection Team Meeting Date 04/26/2023  no date   

66 Environmental Reevaluation 06/19/2024  no date 07/02/2024  no date

67 Clear Utility Agreements 11/01/2023  no date 05/10/2024  no date

67U Utility Relocations by Owners 03/18/2024  no date 09/18/2024  no date

69 Acquire Right of Way 11/01/2023  no date 05/10/2024  no date

69X Right of Way/Utility Certification Date 08/05/2024  no date 08/05/2024  no date

70 Obtain Environmental Permits 09/26/2023  no date 06/03/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2024  no date 08/13/2024  no date

70S Utility Stakeout ���Survey 03/18/2024  no date 09/18/2024  no date

71 Approved Construction Plans 06/19/2024  no date 07/26/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2024  no date 06/17/2024  no date

71X Pre-Advertisement Conference Date 06/18/2024  no date 06/18/2024  no date

72 Prepare for Advertisement 07/12/2024  no date 08/12/2024  no date

72B Biddability Review 07/19/2024  no date 07/25/2024  no date

72X Plan Submission Date 07/26/2024  no date 07/26/2024  no date

73 Process Relocations 11/01/2023  no date 05/10/2024  no date

77S Construction ��� Survey 02/12/2025  no date 11/12/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2024  no date 07/17/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2024  no date 10/08/2024  no date

82 Conduct Bid Opening 11/22/2024  no date 11/22/2024  no date

84 Award Contract 01/03/2025  no date 01/03/2025  no date

88 Survey Monumentation 11/13/2025  no date 01/13/2026  no date

91 Administer Contract 02/12/2025  no date 11/12/2025  no date

92X Contractor Final Voucher Date 12/30/2025  no date 12/30/2025  no date

94X Claims Period Ends Dates 03/31/2026  no date 03/31/2026  no date

95 District Project Closeout 04/01/2026  no date 08/03/2026  no date

96 Central Office Project Closeout 08/04/2026  no date 10/28/2026  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0295-043-834Proj:

UPC: 107394

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 295 NB - RESTORE EXIST PAVEMENT

I-295 NB - RESTORE EXIST. PAVEMENT IN VARIOUS LOCATIONS IN HENRICO COUNTY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 MI N RTE 64 (BR OVER RR)From:

HANOVER CO LN (BR OVER CHICKAHOMINY R)To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,359,127Total Current Est 

01/16/2018Current Est Date

 0

 2,359,127

 0

0295

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/24/2015

10/14/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,359,127.00  0.00  0.00  0.00  0.00  0.00  0.00  2,359,127.00.Maintenance Funds
 2,359,127.00 2,359,127.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,359,127.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,359,127

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2017

Total  2,359,127.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

10/14/2016

08/29/2016



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107394UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 08/20/2015 08/26/2015 08/25/2015 08/28/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/03/2015 08/03/2015 08/14/2015 08/03/2015

66 Environmental Reevaluation 08/17/2015 08/26/2015 08/28/2015 09/21/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2015 08/03/2015 09/28/2015 08/03/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/03/2015 08/26/2015 08/14/2015 09/16/2015

71X Pre-Advertisement Conference Date 09/29/2015 09/18/2015 09/29/2015  no date

72 Prepare for Advertisement 09/30/2015 09/24/2015 01/06/2016 11/02/2015

72B Biddability Review 09/30/2015 10/29/2015 10/21/2015 11/17/2015

72X Plan Submission Date 12/15/2015 09/28/2015 12/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/30/2015 09/30/2015 10/28/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2016 11/24/2015 01/07/2016 11/24/2015

82 Conduct Bid Opening 02/09/2016 02/03/2016 02/23/2016 03/02/2016

84 Award Contract 02/24/2016 03/03/2016 03/15/2016 03/03/2016

91 Administer Contract 03/16/2016 08/29/2016 12/01/2016 10/14/2016

92X Contractor Final Voucher Date 01/19/2017 08/04/2017 01/19/2017 08/04/2017

94X Claims Period Ends Dates 04/17/2017 10/03/2017 04/17/2017 10/03/2017

95 District Project Closeout 04/18/2017  no date 08/18/2017  no date

96 Central Office Project Closeout 08/21/2017  no date 11/15/2017  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0005-043-R80Proj:

UPC: 108654

PC: Warren.Hall

Project Purpose:

PM: Todd Eure

Description: RTE 5 - TURN LANES

Add left turn lanes on east and westbound Route 5 at Buffin Road, and add a right turn lane on Buffin Road onto 
eastbound Route 5.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.095 mi West of Buffin RdFrom:

0.095 mi East of Buffin RdTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,159,500Total Current Est 

07/06/2020Current Est Date

 123,240

 1,371,119

 665,141

0005

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/29/2017

08/10/2020

08/10/2020

10/12/2021

10/12/2021

12/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,159,500.00  0.00  0.00  0.00  0.00  0.00  0.00  2,159,500.00 Revenue Sharing Funds
 2,159,500.00 2,159,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,159,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$578,257

$780

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  579,036.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108654UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/29/2017 08/29/2017

17E Environmental Review Process (ERP) 01/11/2018 01/11/2018 02/07/2018 02/07/2018

21H Hydraulics Plan Design PFI 07/02/2018 05/15/2018 07/30/2018 08/23/2018

21T Traffic Operations Analysis 09/08/2017 09/08/2017 11/14/2017 11/14/2017

22 Scope Project 09/22/2017 09/22/2017 08/21/2018 08/21/2018

22C Scoping Constructability Review 09/15/2017 09/15/2017 09/15/2017 09/15/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/09/2017 10/09/2017 01/17/2018 01/17/2018

22X Scoping Team Meeting Date 09/15/2017 09/15/2017 09/15/2017 09/15/2017

23 Furnish Environmental Traffic Data 10/09/2017 10/09/2017 11/20/2017 11/20/2017

24 Determine Permits Needed 01/18/2018 01/18/2018 01/18/2018 01/18/2018

25 Draft Environmental Document or CE 01/11/2018 01/11/2018 01/11/2018 01/11/2018

28 Consultant Procurement 11/07/2017 11/07/2017 11/07/2017 11/07/2017

29X Public Information Meeting 07/24/2018 05/15/2018 07/24/2018 05/15/2018

30 Preliminary Utility Inspection 08/22/2018 08/22/2018 10/25/2018 08/22/2018

31S Conduct Location Survey 09/08/2017 09/08/2017 04/19/2018 05/01/2018

34F Furnish Final Soils Survey 07/22/2019 07/19/2019 11/20/2019 09/13/2019

34P Preliminary Soil Survey 06/04/2018 05/15/2018 07/30/2018 05/15/2018

35 Traffic Control Device Recommendations 08/22/2018 05/01/2018 10/05/2018 05/01/2018

36C Preliminary Field Inspection Constructability 
Review

07/02/2018 05/01/2018 07/16/2018 05/01/2018

36F Plan Design/Preliminary Field Inspection 03/30/2018 03/30/2018 07/30/2018 05/14/2018

36H Hydraulic Plan Design Public Hearing 08/22/2018 08/22/2018 10/18/2018 03/01/2019

36P Plan Design Public Hearing 08/22/2018 08/22/2018 12/26/2018 03/29/2019

36X Preliminary Field InspectionTeam Meeting Date 07/31/2018 05/01/2018   

38 Retaining Wall Data Request 08/22/2018 08/21/2018 08/28/2018 08/21/2018

39 Sound Wall Foundation Data Request 08/22/2018 08/21/2018 08/28/2018 08/21/2018

40 Minor Structures Data Request 08/22/2018 08/21/2018 08/28/2018 08/21/2018

43 Furnish Utility Field Inspection Plans 01/15/2020 12/04/2019 03/03/2020 01/27/2020

43H Hydraulic Plan Design/Field Inspection (FI) 09/10/2019 08/30/2019 01/14/2020 10/18/2019

43X Utility Field Inspection (UFI) Date 02/07/2020 12/17/2019 02/07/2020 12/17/2019

44 Furnish RWU Data for Public Hearing Process 11/28/2018 03/04/2019 12/26/2018 03/30/2019

45 Minor Structures Report 08/29/2018 08/21/2018 10/25/2018 08/21/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/03/2021  no date 06/16/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/22/2019 07/18/2019 11/20/2019 07/18/2019

47 Approve Willingness 12/27/2018 03/29/2019 02/11/2019 03/29/2019

47X Willingness Posted Date 01/10/2019 01/10/2019 01/10/2019 01/10/2019

48 Conduct Location/Design Public Hearing 12/27/2018 04/01/2019 06/19/2019 06/19/2019

48X Public Hearing Meeting Date 05/30/2019 05/14/2019   

49 Adopt Location/Design 06/20/2019 06/20/2019 07/18/2019 07/17/2019

49C Design Approval Constructability Review 12/27/2018 04/19/2019 01/10/2019 05/03/2019

49X Location and Design Approval Date 07/19/2019 07/18/2019 07/19/2019 07/18/2019

50 Survey Data Verification 12/27/2018 12/27/2018 01/28/2019 01/28/2019

51 Furnish Approved R/W & UT Plans 04/17/2020 03/18/2020 07/20/2020 04/14/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/26/2020  no date 07/21/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/14/2019 09/09/2019 02/21/2020 09/09/2019

51X R/W&UT Plan Date 07/21/2020 04/15/2020 07/27/2020 04/15/2020

52 Authorize R/W & UT Funds 07/28/2020 07/13/2020 08/10/2020 08/10/2020

52T Authorize R/W Funds 02/24/2020 09/09/2019 04/07/2020 09/09/2019



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/11/2020  no date 08/11/2020  no date

54 Retaining Wall Data Report 07/22/2019 07/18/2019 09/04/2019 07/18/2019

55 Sound Wall Data Report 07/22/2019 07/18/2019 09/04/2019 07/18/2019

57S Right of Way Stakeout���Survey 08/12/2020  no date 11/05/2020  no date

58 Survey Right of Way Plan Sheets 03/04/2020 12/18/2019 04/16/2020 03/17/2020

59 Noise Abatement Design 01/11/2018 01/11/2018 01/11/2018 01/11/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/11/2020 08/10/2020 08/24/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/08/2020 09/09/2019 04/21/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/25/2020  no date 08/25/2020  no date

61 Final Traffic Control Device Plans 04/20/2020  no date 07/21/2020  no date

62 Develop Retaining Structure Plans 09/05/2019 07/18/2019 12/10/2019 07/18/2019

65C Field Inspection Constructability Review 12/11/2019 09/16/2019 01/02/2020 10/04/2019

65F Plan Design/Field Inspection 07/22/2019 08/02/2019 01/14/2020 10/21/2019

65P Plan Design/Pre-Advertisement Conference 01/15/2020  no date 07/21/2020  no date

65X Field Inspection Team Meeting Date 01/14/2020 10/22/2019   

66 Environmental Reevaluation 06/16/2021  no date 06/16/2021  no date

67 Clear Utility Agreements 08/25/2020  no date 06/01/2021  no date

67U Utility Relocations by Owners 04/06/2021 06/15/2020 10/07/2021  no date

69 Acquire Right of Way 08/26/2020  no date 03/09/2021  no date

69X Right of Way/Utility Certification Date 08/03/2021  no date 08/03/2021  no date

70 Obtain Environmental Permits 01/15/2020 03/23/2020 01/14/2021 03/23/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2021  no date 07/29/2021  no date

70S Utility Stakeout ���Survey 04/06/2021  no date 10/07/2021  no date

71 Approved Construction Plans 06/17/2021  no date 07/26/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/22/2020  no date 08/04/2020  no date

71X Pre-Advertisement Conference Date 06/02/2021  no date 06/02/2021  no date

72 Prepare for Advertisement 07/12/2021  no date 08/10/2021  no date

72B Biddability Review 07/19/2021  no date 07/23/2021  no date

72X Plan Submission Date 07/26/2021  no date 07/26/2021  no date

73 Process Relocations 08/26/2020  no date 03/09/2021  no date

77S Construction ��� Survey 03/08/2022  no date 08/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/17/2021  no date 07/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

82 Conduct Bid Opening 11/19/2021  no date 12/06/2021  no date

84 Award Contract 12/07/2021  no date 03/07/2022  no date

88 Survey Monumentation 11/22/2022  no date 01/24/2023  no date

91 Administer Contract 03/08/2022  no date 11/21/2022  no date

92X Contractor Final Voucher Date 01/09/2023  no date 01/09/2023  no date

94X Claims Period Ends Dates 04/07/2023  no date 04/07/2023  no date

95 District Project Closeout 04/10/2023  no date 07/03/2023  no date

96 Central Office Project Closeout 07/05/2023  no date 11/06/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0005-043-913Proj:

UPC: 110838

PC: Adam.Brooks

Project Purpose:

PM:

Description: PEDESTRIAN SAFETY ENHANCEMENTS ALONG THE CAPITAL TRAIL

PROPOSED IMPROVEMENTS WILL PROVIDE BETTER VISIBILITY TO THE TRAIL AND BETTER DELINEATE THE 
AREAS OF THE TRAIL WHERE USERS MUST INTERACT WITH MOTORISTS IMMEDIATELY ADJACENT TO THE 
ROADWAY OR WITHIN COMMERCIAL PARKING LOTS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.17 Mi E. BICKERSTAFF RDFrom:

0.63 MI W HENRICO/CHARLES CITY CL.To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 111,267Total Current Est 

07/13/2020Current Est Date

 0

 0

 111,267

0005

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2017

08/13/2019

08/13/2019

09/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 102,059.00  0.00  0.00  0.00  0.00  0.00  0.00  102,059.00 Open Container Funds
 102,059.00 102,059.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 102,059.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$111,267

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  111,267.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/04/2019

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110838UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2017 08/16/2017 08/22/2017 08/22/2017

17E Environmental Review Process (ERP) 11/01/2017 11/01/2017 02/21/2018 02/21/2018

21H Hydraulics Plan Design PFI 11/27/2017 11/27/2017 01/25/2018 01/25/2018

21T Traffic Operations Analysis 09/08/2017 09/08/2017 11/03/2017 11/03/2017

22 Scope Project 08/23/2017 08/23/2017 04/12/2018 04/12/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/08/2017 09/08/2017 01/31/2018 01/31/2018

22X Scoping Team Meeting Date 10/23/2017 10/23/2017 10/23/2017 10/23/2017

23 Furnish Environmental Traffic Data 09/08/2017 09/08/2017 11/03/2017 11/03/2017

24 Determine Permits Needed 01/19/2018 01/19/2018 01/22/2018 01/22/2018

25 Draft Environmental Document or CE 04/20/2018 04/20/2018 05/11/2018 05/07/2018

30 Preliminary Utility Inspection 04/23/2018 04/20/2018 05/11/2018 04/23/2018

31S Conduct Location Survey 09/07/2017 09/07/2017 10/24/2017 10/24/2017

34P Preliminary Soil Survey 10/12/2017 10/12/2017 01/25/2018 01/25/2018

35 Traffic Control Device Recommendations 05/29/2018 01/16/2018 06/18/2018 05/29/2018

36C Preliminary Field Inspection Constructability 
Review

12/26/2017 12/26/2017 01/09/2018 01/09/2018

36F Plan Design/Preliminary Field Inspection 10/25/2017 10/25/2017 01/25/2018 01/25/2018

36H Hydraulic Plan Design Public Hearing 05/07/2018 02/05/2018 06/18/2018 02/05/2018

36P Plan Design Public Hearing 02/02/2018 02/02/2018 06/18/2018 02/05/2018

36X Preliminary Field InspectionTeam Meeting Date 02/02/2018 02/02/2018   

43X Utility Field Inspection (UFI) Date 03/29/2019 06/01/2018 03/29/2019 06/01/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/29/2019 06/29/2018 05/03/2019 08/30/2018

47 Approve Willingness 06/19/2018 05/07/2018 06/20/2018 05/07/2018

47X Willingness Posted Date 05/22/2018 05/18/2018 05/22/2018 05/18/2018

48 Conduct Location/Design Public Hearing 06/19/2018 05/07/2018 11/08/2018 05/07/2018

48X Public Hearing Meeting Date 10/25/2018 05/29/2018   

49 Adopt Location/Design 11/09/2018 05/07/2018 12/26/2018 05/07/2018

49C Design Approval Constructability Review 06/19/2018 02/06/2018 06/25/2018 02/06/2018

49X Location and Design Approval Date 12/27/2018 04/12/2018 12/27/2018 04/12/2018

50 Survey Data Verification 06/19/2018 02/05/2018 06/20/2018 02/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/22/2019 07/24/2018 04/11/2019 07/24/2018

65F Plan Design/Field Inspection 12/28/2018 04/13/2018 03/27/2019 05/31/2018

65P Plan Design/Pre-Advertisement Conference 03/29/2019 06/04/2018 04/25/2019 06/29/2018

65X Field Inspection Team Meeting Date 03/28/2019 06/01/2018   

66 Environmental Reevaluation 08/14/2019 11/29/2018 09/11/2019 12/03/2018

67 Clear Utility Agreements 03/29/2019 06/04/2018 03/29/2019 06/04/2018

67U Utility Relocations by Owners 02/01/2019 04/09/2018 02/01/2019 04/09/2018

69X Right of Way/Utility Certification Date 09/12/2019 08/03/2017 09/12/2019 07/09/2018

70 Obtain Environmental Permits 03/29/2019 11/30/2018 06/27/2019 11/30/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/11/2019 08/14/2018 04/11/2019 08/14/2018

70S Utility Stakeout ���Survey 02/01/2019 04/09/2018 02/01/2019 04/09/2018

71 Approved Construction Plans 08/14/2019 09/14/2018 09/18/2019 10/02/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/29/2019 07/17/2018 04/11/2019 08/14/2018

71X Pre-Advertisement Conference Date 04/26/2019 08/29/2018 04/26/2019 08/29/2018

72 Prepare for Advertisement 09/06/2019 10/08/2018 09/19/2019 10/23/2018

72B Biddability Review 09/13/2019 11/19/2018 09/19/2019  no date

72X Plan Submission Date 09/04/2019 10/05/2018 09/04/2019 10/24/2018

77S Construction ��� Survey 02/26/2020  no date 06/17/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/14/2019 07/30/2018 09/11/2019 07/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 08/13/2019 10/08/2019 08/13/2019

82 Conduct Bid Opening 01/21/2020 09/25/2019 02/03/2020 09/25/2019

84 Award Contract 02/04/2020 11/04/2019 02/25/2020 11/04/2019

91 Administer Contract 02/26/2020  no date 09/08/2020  no date

92X Contractor Final Voucher Date 10/22/2020  no date 10/22/2020  no date

94X Claims Period Ends Dates 01/26/2021  no date 01/26/2021  no date

95 District Project Closeout 01/27/2021  no date 04/09/2021  no date

96 Central Office Project Closeout 04/12/2021  no date 06/23/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0006-043-760Proj:

UPC: 101034

PC: Jason.Zhang

Project Purpose:

PM: Sharon Smidler

Description: #HB2.FY17 RTE 6 PATTERSON AVE AT PARHAM RD INTERSECTION

Design and construct an at-grade intersection with double left turns and right turn lanes at all approaches except for 
southbound, in lieu of an urban interchange concept previously proposed (under UPC 56177, later placed in storage). 
Recomended for Governor's illustrative project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.27 MI W RTE 7518 (PARHAM RD)From:

0.28 MI E RTE 7518 (PARHAM RD)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,000,000Total Current Est 

05/26/2020Current Est Date

 3,590,241

 8,559,759

 1,850,000

0006

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2011

04/13/2018

04/13/2018

11/10/2020

11/10/2020

05/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Bond Proceeds
 1,508,731.00  0.00  1,374,195.00  0.00  2,117,074.00  0.00  0.00  4,267,750.00 HB1887 - DGP (1)
 1,500,000.00  0.00  2,525,000.00  2,525,000.00  0.00  0.00  0.00  6,550,000.00 MAP21 CMAQ
 2,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,400,000.00.RSTP (STP Regional)

 13,267,750.00 5,458,731.00  0.00  3,899,195.00  2,525,000.00  2,117,074.00  0.00  0.00Total:

 13,267,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,773,511

$2,522,615

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  4,296,126.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101034UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/08/2011 09/08/2011 09/08/2011 09/08/2011

17E Environmental Review Process (ERP) 12/12/2011 12/12/2011 02/06/2012 02/06/2012

19 Corridor Location Studies 08/23/2012 08/23/2012 03/12/2015 03/12/2015

22 Scope Project 05/24/2016 05/24/2016 12/20/2016 12/20/2016

22C Scoping Constructability Review 05/30/2016 05/30/2016 06/13/2016 06/13/2016

22X Scoping Team Meeting Date 06/13/2016 06/13/2016 06/13/2016 06/13/2016

23 Furnish Environmental Traffic Data 10/13/2015 10/13/2015 02/05/2016 02/05/2016

24 Determine Permits Needed 05/19/2014 05/19/2014 05/20/2014 05/20/2014

25 Draft Environmental Document or CE 08/08/2016 08/08/2016 01/17/2017 01/17/2017

28 Consultant Procurement 01/06/2014 01/06/2014 05/28/2014 05/28/2014

29X Public Information Meeting 09/13/2016 09/13/2016 09/13/2016 09/13/2016

31S Conduct Location Survey 06/27/2014 06/27/2014 08/29/2014 08/29/2014

34F Furnish Final Soils Survey 01/09/2017 01/09/2017 08/01/2017 08/01/2017

34P Preliminary Soil Survey 07/05/2016 07/05/2016 08/30/2016 08/30/2016

36C Preliminary Field Inspection Constructability 
Review

08/30/2016 08/30/2016 09/16/2016 09/16/2016

36F Plan Design/Preliminary Field Inspection 06/13/2016 06/13/2016 08/30/2016 08/30/2016

36H Hydraulic Plan Design Public Hearing 09/29/2016 09/29/2016 03/01/2017 03/01/2017

36P Plan Design Public Hearing 09/29/2016 09/29/2016 03/01/2017 03/01/2017

36X Preliminary Field InspectionTeam Meeting Date 09/28/2016 09/28/2016   

38 Retaining Wall Data Request 01/03/2017 01/03/2017 01/06/2017 01/06/2017

43 Furnish Utility Field Inspection Plans 05/22/2017 05/22/2017 08/15/2017 08/15/2017

43H Hydraulic Plan Design/Field Inspection (FI) 03/01/2017 03/01/2017 06/05/2017 06/05/2017

43X Utility Field Inspection (UFI) Date 09/14/2017 09/14/2017 09/14/2017 09/14/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/22/2020 04/22/2020 05/05/2020 05/05/2020

48 Conduct Location/Design Public Hearing 03/14/2017 03/14/2017 06/07/2017 06/07/2017

48X Public Hearing Meeting Date 05/08/2017 05/08/2017   

49 Adopt Location/Design 06/09/2017 06/09/2017 07/13/2017 07/13/2017

49C Design Approval Constructability Review 03/02/2017 03/02/2017 03/16/2017 03/16/2017

49X Location and Design Approval Date 07/13/2017 07/13/2017 07/13/2017 07/13/2017

51 Furnish Approved R/W & UT Plans 12/19/2017 12/19/2017 04/16/2018 04/16/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/10/2020 02/10/2020 04/06/2020 04/06/2020

51X R/W&UT Plan Date 04/17/2018 04/17/2018 04/17/2018 04/17/2018

52 Authorize R/W & UT Funds 03/08/2018 03/16/2018 04/24/2018 04/13/2018

54 Retaining Wall Data Report 07/17/2017 07/17/2017 08/11/2017 08/11/2017

58 Survey Right of Way Plan Sheets 10/26/2017 10/26/2017 12/18/2017 12/18/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/25/2018 04/16/2018 05/08/2018 05/04/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date  no date  no date  no date

62 Develop Retaining Structure Plans 08/14/2017 08/14/2017 09/11/2017 09/11/2017

65C Field Inspection Constructability Review 09/12/2017 09/12/2017 09/12/2017 09/12/2017

65F Plan Design/Field Inspection 07/05/2017 07/05/2017 08/14/2017 08/14/2017

65P Plan Design/Pre-Advertisement Conference 11/06/2019 11/06/2019 04/06/2020 04/06/2020

65X Field Inspection Team Meeting Date 09/12/2017 09/12/2017   

66 Environmental Reevaluation 11/03/2020 08/21/2020 11/17/2020 09/04/2020

67 Clear Utility Agreements 05/31/2018 05/07/2018 10/17/2019 08/18/2020

67U Utility Relocations by Owners 11/25/2019 05/09/2019 11/24/2020  no date

69 Acquire Right of Way 05/10/2018 05/07/2018 10/17/2019 05/31/2019

69X Right of Way/Utility Certification Date 12/24/2020 09/25/2020 12/24/2020 09/25/2020



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

70 Obtain Environmental Permits 04/29/2019 04/29/2019 04/29/2020 04/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/22/2019 04/07/2020 06/17/2019 04/20/2020

71 Approved Construction Plans 11/03/2020  no date 12/31/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/07/2020 04/07/2020 04/20/2020 04/20/2020

71X Pre-Advertisement Conference Date 04/21/2020 04/21/2020 04/21/2020 04/21/2020

72 Prepare for Advertisement 11/03/2020  no date 12/31/2020  no date

72B Biddability Review 11/10/2020  no date 11/17/2020  no date

72X Plan Submission Date 11/03/2020  no date 11/03/2020  no date

73 Process Relocations  no date  no date  no date  no date

77S Construction ��� Survey 03/24/2021  no date 09/21/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/03/2020  no date 12/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2020  no date 11/10/2020  no date

82 Conduct Bid Opening 02/17/2021  no date 03/02/2021  no date

84 Award Contract 02/01/2021  no date 02/08/2021  no date

88 Survey Monumentation 03/09/2022  no date 05/03/2022  no date

91 Administer Contract 03/24/2021  no date 05/02/2022  no date

92X Contractor Final Voucher Date 04/20/2022  no date 04/20/2022  no date

94X Claims Period Ends Dates 07/14/2022  no date 07/14/2022  no date

95 District Project Closeout 11/01/2022  no date 02/01/2023  no date

96 Central Office Project Closeout 03/01/2023  no date 06/30/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0147-043-S56Proj:

UPC: 107037

PC: Adam.Brooks

Project Purpose:

PM:

Description: RTE 147 - INSTALL PEDESTRIAN LIGHTING - HUGUENOT BRIDGE

Project will install pedestrian lighting on the Huguenot Bridge (Rte. 147).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 W RIVERSIDE DR RAMPSFrom:

RIVER RDTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,277,000Total Current Est 

09/30/2020Current Est Date

 25,000

 1,052,000

 200,000

0147

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2018

06/20/2022

06/20/2022

10/31/2024

10/31/2024

12/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  50,000.00  50,000.00  50,000.00  300,000.00  300,000.00  900,000.00 MAP21 HSIP
 900,000.00 150,000.00  0.00  50,000.00  50,000.00  50,000.00  300,000.00  300,000.00Total:

 900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$78,576

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  78,575.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107037UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/19/2018 10/11/2018 11/01/2018 10/17/2018

17E Environmental Review Process (ERP) 11/20/2018 03/14/2019 12/05/2018 06/17/2019

21H Hydraulics Plan Design PFI 10/01/2019  no date 11/27/2019  no date

21T Traffic Operations Analysis 11/20/2018 11/02/2018 01/22/2019 11/02/2018

22 Scope Project 11/02/2018 10/18/2018 12/02/2019  no date

22C Scoping Constructability Review 11/20/2018 11/02/2018 12/05/2018 11/02/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/20/2018 02/05/2019 02/27/2019  no date

22X Scoping Team Meeting Date 11/19/2018 12/10/2018 11/19/2018 12/10/2018

23 Furnish Environmental Traffic Data 11/20/2018 11/02/2018 01/22/2019 11/02/2018

24 Determine Permits Needed 12/06/2018 03/12/2019 05/30/2019 03/13/2019

25 Draft Environmental Document or CE 12/03/2019  no date 04/06/2020  no date

25X Draft Environmental Documentor CE Date 04/07/2020  no date 04/07/2020  no date

28 Consultant Procurement 12/20/2018 12/10/2018 01/22/2019  no date

29X Public Information Meeting 11/02/2018  no date 11/02/2018  no date

30 Preliminary Utility Inspection 12/03/2019  no date 02/07/2020  no date

31S Conduct Location Survey 11/20/2018 11/02/2018 05/30/2019 11/02/2018

33 Final Environmental Document 10/21/2020 06/17/2019 01/25/2021 06/17/2019

33X Final Environmental Document Date 01/26/2021  no date 01/26/2021  no date

34F Furnish Final Soils Survey 10/21/2020  no date 02/22/2021  no date

34P Preliminary Soil Survey 10/01/2019 11/02/2018 11/27/2019 11/02/2018

35 Traffic Control Device Recommendations 12/03/2019  no date 01/21/2020  no date

36C Preliminary Field Inspection Constructability 
Review

11/20/2018  no date 12/05/2018  no date

36F Plan Design/Preliminary Field Inspection 05/31/2019  no date 09/30/2019  no date

36H Hydraulic Plan Design Public Hearing 12/03/2019  no date 01/31/2020  no date

36P Plan Design Public Hearing 12/03/2019  no date 04/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 12/02/2019  no date   

38 Retaining Wall Data Request 12/03/2019  no date 12/09/2019  no date

39 Sound Wall Foundation Data Request 12/03/2019  no date 12/09/2019  no date

40 Minor Structures Data Request 12/03/2019  no date 12/09/2019  no date

43 Furnish Utility Field Inspection Plans 10/21/2021  no date 12/03/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/26/2021  no date 05/24/2021  no date

43X Utility Field Inspection (UFI) Date 11/11/2021  no date 11/11/2021  no date

44 Furnish RWU Data for Public Hearing Process 04/07/2020  no date 05/04/2020  no date

45 Minor Structures Report 12/10/2019  no date 02/07/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/14/2023  no date 12/27/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/21/2020  no date 02/22/2021  no date

47 Approve Willingness 04/08/2020  no date 08/13/2020  no date

47X Willingness Posted Date 04/07/2020  no date 04/07/2020  no date

48 Conduct Location/Design Public Hearing 05/06/2020  no date 10/02/2020  no date

48X Public Hearing Meeting Date 05/05/2020  no date   

49 Adopt Location/Design 10/05/2020  no date 10/19/2020  no date

49C Design Approval Constructability Review 04/07/2020  no date 04/20/2020  no date

49X Location and Design Approval Date 10/20/2020  no date 10/20/2020  no date

50 Survey Data Verification 04/07/2020  no date 05/04/2020  no date

51 Furnish Approved R/W & UT Plans 01/19/2022  no date 04/19/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/19/2022  no date 12/13/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/25/2021  no date 08/23/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 04/20/2022  no date 06/06/2022  no date

52 Authorize R/W & UT Funds 06/07/2022  no date 06/20/2022  no date

52T Authorize R/W Funds 08/24/2021  no date 10/06/2021  no date

52X R/W&UT Authorization Date 06/21/2022  no date 06/21/2022  no date

54 Retaining Wall Data Report 10/21/2020  no date 12/08/2020  no date

55 Sound Wall Data Report 10/21/2020  no date 12/08/2020  no date

57S Right of Way Stakeout���Survey 06/22/2022  no date 09/13/2022  no date

58 Survey Right of Way Plan Sheets 12/06/2021  no date 01/18/2022  no date

59 Noise Abatement Design 12/09/2020  no date 04/28/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/21/2022  no date 07/04/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/07/2021  no date 10/20/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/05/2022  no date 07/05/2022  no date

61 Final Traffic Control Device Plans 04/20/2022  no date 10/18/2022  no date

62 Develop Retaining Structure Plans 12/09/2020  no date 03/10/2021  no date

65C Field Inspection Constructability Review 04/29/2021  no date 05/19/2021  no date

65F Plan Design/Field Inspection 10/21/2020  no date 07/05/2021  no date

65P Plan Design/Pre-Advertisement Conference 12/14/2022  no date 06/13/2023  no date

65X Field Inspection Team Meeting Date 07/05/2021  no date   

66 Environmental Reevaluation 07/03/2024  no date 08/15/2024  no date

67 Clear Utility Agreements 01/04/2023  no date 07/04/2023  no date

67U Utility Relocations by Owners 01/03/2024  no date 07/02/2024  no date

69 Acquire Right of Way 07/06/2022  no date 01/03/2023  no date

69X Right of Way/Utility Certification Date 10/02/2024  no date 10/02/2024  no date

70 Obtain Environmental Permits 10/21/2021 02/13/2020 10/05/2022 02/13/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/14/2023  no date 02/07/2024  no date

70S Utility Stakeout ���Survey 07/05/2023  no date 01/02/2024  no date

71 Approved Construction Plans 07/03/2024  no date 09/12/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/14/2023  no date 06/27/2023  no date

71X Pre-Advertisement Conference Date 12/13/2023  no date 12/13/2023  no date

72 Prepare for Advertisement 07/03/2024  no date 10/01/2024  no date

72B Biddability Review 08/16/2024  no date 09/04/2024  no date

72X Plan Submission Date 09/11/2024  no date 09/11/2024  no date

73 Process Relocations 06/14/2023  no date 12/12/2023  no date

77S Construction ��� Survey 01/03/2025  no date 07/03/2025  no date

79 Construction Funding Review/Authorization of 
Funds

10/03/2024  no date 10/30/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/31/2024  no date 10/31/2024  no date

82 Conduct Bid Opening 11/29/2024  no date 12/12/2024  no date

84 Award Contract 12/13/2024  no date 01/02/2025  no date

88 Survey Monumentation 07/04/2025  no date 08/28/2025  no date

91 Administer Contract 01/03/2025  no date 12/18/2025  no date

92X Contractor Final Voucher Date 01/30/2026  no date 01/30/2026  no date

94X Claims Period Ends Dates 04/27/2026  no date 04/27/2026  no date

95 District Project Closeout 04/28/2026  no date 08/26/2026  no date

96 Central Office Project Closeout 08/27/2026  no date 11/18/2026  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0157-043-922Proj:

UPC: 111291

PC: Clay.Thomas

Project Purpose:

PM:

Description: #SGR18VB -REHAB BRIDGE, HENRICO COUNTY, STR 9875 CN ONLY

SGR-STRUCTURAL EVALUATION AND REHABILITATION TO DEFICIENT STR. #9875 IN HENRICO COUNTY, CN 
ONLY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.71 MI S ROUTE 250From:

0.80 MI S ROUTE 250To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,300,000Total Current Est 

08/14/2020Current Est Date

 0

 4,300,000

 0

0157

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2022

01/10/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,500,000.00  2,500,000.00  0.00  0.00  0.00  4,000,000.00 HB1887 - SGR
 4,000,000.00 0.00  0.00  1,500,000.00  2,500,000.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111291UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/07/2019 06/07/2019 06/07/2019 06/07/2019

22 Scope Project 10/10/2018 10/10/2018 08/05/2019 08/05/2019

66 Environmental Reevaluation 06/07/2019 06/07/2019 06/07/2019 06/07/2019

69X Right of Way/Utility Certification Date 05/02/2022  no date 05/02/2022  no date

70 Obtain Environmental Permits 06/07/2019 06/07/2019 06/07/2019 06/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/18/2021  no date 01/20/2022  no date

71 Approved Construction Plans 01/21/2022  no date 03/25/2022  no date

72 Prepare for Advertisement 02/14/2022  no date 05/09/2022  no date

72B Biddability Review 02/22/2022  no date 02/28/2022  no date

72X Plan Submission Date 04/22/2022  no date 04/22/2022  no date

77S Construction ��� Survey 10/25/2022  no date 05/04/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2022  no date 02/17/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date

82 Conduct Bid Opening 06/16/2022  no date 06/29/2022  no date

84 Award Contract 08/26/2022  no date 10/24/2022  no date

88 Survey Monumentation 01/11/2024  no date 03/11/2024  no date

91 Administer Contract 10/25/2022  no date 01/10/2024  no date

92X Contractor Final Voucher Date 02/27/2024  no date 02/27/2024  no date

94X Claims Period Ends Dates 05/22/2024  no date 05/22/2024  no date

95 District Project Closeout 05/23/2024  no date 08/16/2024  no date

96 Central Office Project Closeout 08/19/2024  no date 12/24/2024  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0250-043-914Proj:

UPC: 111106

PC: Roy.Soto

Project Purpose:

PM:

Description: RTE 250 SIDEWALK - DOMINION BLVD TO SPRINGFIELD RD

Construct sidewalk along eastbound and westbound Route 250, in gaps where none currently exists, in order to 
provide a continuous pedestrian route with curb ramps at all side street intersections. Signalized pedestrian crossings 
are planned at Cox Road, Stillman Parkway and Gaskins Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.011 MI W DOMINION BLVDFrom:

1.520 MI E DOMINION BLVDTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,248,000Total Current Est 

09/11/2020Current Est Date

 547,812

 1,207,022

 493,166

0250

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2017

10/15/2020

10/15/2020

11/09/2021

11/09/2021

03/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 120,557.00  0.00  350,000.00  200,000.00  100,000.00  0.00  0.00  770,557.00 MAP21 HSIP
 1,129,443.00  0.00  0.00  0.00  0.00  0.00  0.00  1,129,443.00.Highway Safety 

Improvements
 1,900,000.00 1,250,000.00  0.00  350,000.00  200,000.00  100,000.00  0.00  0.00Total:

 1,900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$448,662

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  448,662.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111106UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2017 08/16/2017 08/22/2017 08/22/2017

17E Environmental Review Process (ERP) 01/10/2018 01/10/2018 01/30/2018 01/30/2018

21H Hydraulics Plan Design PFI 06/26/2018 06/26/2018 07/24/2018 07/24/2018

21T Traffic Operations Analysis 09/08/2017 09/08/2017 11/03/2017 11/03/2017

22 Scope Project 08/23/2017 08/23/2017 09/11/2018 09/11/2018

22C Scoping Constructability Review 09/08/2017 09/08/2017 09/21/2017 09/21/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/08/2017 09/08/2017 11/02/2017 11/02/2017

22X Scoping Team Meeting Date 10/18/2017 10/18/2017 10/18/2017 10/18/2017

23 Furnish Environmental Traffic Data 09/08/2017 09/08/2017 11/03/2017 11/03/2017

24 Determine Permits Needed 01/16/2018 01/16/2018 01/16/2018 01/16/2018

25 Draft Environmental Document or CE 10/02/2018 10/02/2018 04/12/2019 01/24/2019

28 Consultant Procurement 10/18/2017 10/18/2017 10/18/2017 10/18/2017

29X Public Information Meeting 08/15/2018 08/15/2018 08/15/2018 08/15/2018

30 Preliminary Utility Inspection 09/14/2018 09/14/2018 11/19/2018 09/14/2018

31S Conduct Location Survey 11/01/2017 11/01/2017 04/20/2018 04/20/2018

34F Furnish Final Soils Survey 05/03/2019 04/19/2019 06/14/2019 05/31/2019

34P Preliminary Soil Survey 06/26/2018 06/26/2018 07/24/2018 07/24/2018

35 Traffic Control Device Recommendations 09/14/2018 09/14/2018 10/30/2018 10/30/2018

36C Preliminary Field Inspection Constructability 
Review

06/26/2018 06/13/2018 07/10/2018 06/26/2018

36F Plan Design/Preliminary Field Inspection 04/23/2018 04/23/2018 07/24/2018 07/24/2018

36H Hydraulic Plan Design Public Hearing 09/12/2018 09/12/2018 11/07/2018 11/07/2018

36P Plan Design Public Hearing 09/12/2018 09/12/2018 01/16/2019 01/16/2019

36X Preliminary Field InspectionTeam Meeting Date 08/16/2018 07/13/2018   

38 Retaining Wall Data Request 09/12/2018 09/12/2018 09/18/2018 09/12/2018

39 Sound Wall Foundation Data Request 09/12/2018 09/12/2018 09/18/2018 09/12/2018

40 Minor Structures Data Request 09/12/2018 09/12/2018 09/18/2018 09/12/2018

43 Furnish Utility Field Inspection Plans 08/21/2019 08/21/2019 10/04/2019 10/02/2019

43H Hydraulic Plan Design/Field Inspection (FI) 06/03/2019 05/17/2019 07/29/2019 07/15/2019

43X Utility Field Inspection (UFI) Date 11/20/2019 10/25/2019 11/20/2019 10/25/2019

44 Furnish RWU Data for Public Hearing Process 12/18/2018 12/18/2018 01/16/2019 01/16/2019

45 Minor Structures Report 09/19/2018 09/19/2018 11/15/2018 09/19/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/19/2021  no date 04/30/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/02/2019 04/18/2019 05/02/2019 04/18/2019

47 Approve Willingness 01/17/2019 01/17/2019 03/04/2019 04/01/2019

47X Willingness Posted Date 02/01/2019 02/01/2019 02/01/2019 02/01/2019

48 Conduct Location/Design Public Hearing 01/17/2019 01/17/2019 04/17/2019 01/17/2019

48X Public Hearing Meeting Date 04/15/2019 03/27/2019   

49 Adopt Location/Design 04/18/2019 02/21/2019 05/01/2019 04/18/2019

49C Design Approval Constructability Review 01/17/2019 11/30/2018 02/01/2019 12/14/2018

49X Location and Design Approval Date 05/02/2019 04/18/2019 05/02/2019 04/18/2019

50 Survey Data Verification 01/17/2019 01/17/2019 02/15/2019 02/15/2019

51 Furnish Approved R/W & UT Plans 02/18/2020 01/28/2020 04/06/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/03/2020  no date 03/03/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/03/2019 05/17/2019 06/03/2019 05/17/2019

51X R/W&UT Plan Date 04/07/2020  no date 04/27/2020  no date

52 Authorize R/W & UT Funds 04/28/2020  no date 05/19/2020  no date

52T Authorize R/W Funds 06/03/2019 05/17/2019 06/03/2019 05/17/2019



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/20/2020  no date 05/20/2020  no date

54 Retaining Wall Data Report 05/03/2019 04/19/2019 06/18/2019 04/19/2019

55 Sound Wall Data Report 05/02/2019 04/18/2019 05/02/2019 04/18/2019

57S Right of Way Stakeout���Survey 05/21/2020  no date 08/14/2020  no date

58 Survey Right of Way Plan Sheets 10/07/2019 10/03/2019 02/14/2020  no date

59 Noise Abatement Design 01/11/2018 01/11/2018 01/11/2018 01/11/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/20/2020  no date 06/03/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/03/2019 05/17/2019 06/03/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/04/2020  no date 06/04/2020  no date

61 Final Traffic Control Device Plans 11/25/2019  no date 03/03/2020  no date

62 Develop Retaining Structure Plans 06/19/2019 04/22/2019 07/31/2019 04/22/2019

65C Field Inspection Constructability Review 07/30/2019 08/05/2019 08/19/2019 08/16/2019

65F Plan Design/Field Inspection 05/03/2019 04/19/2019 07/29/2019 07/15/2019

65P Plan Design/Pre-Advertisement Conference 08/21/2019  no date 03/03/2020  no date

65X Field Inspection Team Meeting Date 08/20/2019 08/19/2019   

66 Environmental Reevaluation 05/03/2021  no date 05/28/2021  no date

67 Clear Utility Agreements 06/04/2020  no date 04/15/2021  no date

67U Utility Relocations by Owners 02/18/2021  no date 09/07/2021  no date

69 Acquire Right of Way 06/05/2020  no date 03/11/2021  no date

69X Right of Way/Utility Certification Date 11/05/2021  no date 11/05/2021  no date

70 Obtain Environmental Permits 08/21/2019 08/21/2019 03/10/2021 08/21/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/19/2021  no date 06/14/2021  no date

70S Utility Stakeout ���Survey 02/18/2021  no date 08/23/2021  no date

71 Approved Construction Plans 05/03/2021  no date 06/28/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/04/2020  no date 03/17/2020  no date

71X Pre-Advertisement Conference Date 04/16/2021  no date 04/16/2021  no date

72 Prepare for Advertisement 05/25/2021  no date 11/15/2021  no date

72B Biddability Review 06/02/2021  no date 06/08/2021  no date

72X Plan Submission Date 10/28/2021  no date 10/28/2021  no date

73 Process Relocations 06/05/2020  no date 12/11/2020  no date

77S Construction ��� Survey 05/09/2022  no date 11/10/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2021  no date 06/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/15/2021  no date

82 Conduct Bid Opening 12/23/2021  no date 01/07/2022  no date

84 Award Contract 01/10/2022  no date 05/06/2022  no date

88 Survey Monumentation 01/24/2023  no date 03/21/2023  no date

91 Administer Contract 05/09/2022  no date 01/23/2023  no date

92X Contractor Final Voucher Date 03/08/2023  no date 03/08/2023  no date

94X Claims Period Ends Dates 06/02/2023  no date 06/02/2023  no date

95 District Project Closeout 06/05/2023  no date 08/28/2023  no date

96 Central Office Project Closeout 08/29/2023  no date 01/08/2024  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0250-043-907Proj:

UPC: 111637

PC: William.Wheeler

Project Purpose:

PM:

Description: #SMART18 - BROAD ST PEDESTRIAN & TRANSIT STOP 
IMPROVEMENTS

Improve multimodal function, transit access, and handicap accessibility along Broad Street between Forest Avenue & 
Willow Lawn Drive by adding missing sidewalk, ADA accessible ramps, and bus stop amenities along the 1.6 mile 
project corridor. Coordinated with UPC 104666.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FOREST AVENUEFrom:

WILLOW LAWN AVENUETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,367,000Total Current Est 

03/05/2020Current Est Date

 379,000

 831,219

 156,781

0250

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/09/2019

12/14/2022

12/14/2022

08/13/2024

08/13/2024

01/27/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 156,781.00  0.00  379,000.00  0.00  831,219.00  0.00  0.00  1,367,000.00 HB1887 - DGP (1)
 1,367,000.00 156,781.00  0.00  379,000.00  0.00  831,219.00  0.00  0.00Total:

 1,367,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,795

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  25,794.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111637UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/18/2021 12/02/2019 07/15/2021 12/09/2019

17E Environmental Review Process (ERP) 08/02/2021 09/25/2020 08/06/2021  no date

21H Hydraulics Plan Design PFI 09/28/2021  no date 10/26/2021  no date

21T Traffic Operations Analysis 07/30/2021  no date 07/30/2021  no date

22 Scope Project 07/16/2021  no date 12/09/2021  no date

22C Scoping Constructability Review 08/02/2021  no date 08/13/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/30/2021  no date 07/30/2021  no date

22X Scoping Team Meeting Date 07/30/2021 03/11/2020 07/30/2021 03/11/2020

23 Furnish Environmental Traffic Data 08/02/2021  no date 08/13/2021  no date

24 Determine Permits Needed 08/09/2021 09/29/2020 11/02/2021 09/29/2020

25 Draft Environmental Document or CE 02/15/2022  no date 06/08/2022  no date

28 Consultant Procurement 08/27/2021  no date 08/27/2021  no date

29X Public Information Meeting 11/08/2021  no date 11/08/2021  no date

30 Preliminary Utility Inspection 02/15/2022  no date 03/29/2022  no date

31S Conduct Location Survey 07/30/2021  no date 07/30/2021  no date

34F Furnish Final Soils Survey 12/06/2022  no date 01/04/2023  no date

34P Preliminary Soil Survey 09/28/2021  no date 10/26/2021  no date

35 Traffic Control Device Recommendations 02/15/2022  no date 03/22/2022  no date

36C Preliminary Field Inspection Constructability 
Review

09/28/2021  no date 10/11/2021  no date

36F Plan Design/Preliminary Field Inspection 08/02/2021  no date 10/26/2021  no date

36H Hydraulic Plan Design Public Hearing 02/15/2022  no date 03/29/2022  no date

36P Plan Design Public Hearing 02/15/2022  no date 05/10/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 11/09/2021  no date   

38 Retaining Wall Data Request 02/15/2022  no date 02/22/2022  no date

39 Sound Wall Foundation Data Request 02/15/2022  no date 02/15/2022  no date

40 Minor Structures Data Request 02/15/2022  no date 02/22/2022  no date

43 Furnish Utility Field Inspection Plans 02/07/2023  no date 02/21/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/05/2023  no date 02/03/2023  no date

43X Utility Field Inspection (UFI) Date 03/01/2023  no date 03/01/2023  no date

44 Furnish RWU Data for Public Hearing Process 04/27/2022  no date 05/10/2022  no date

45 Minor Structures Report 02/23/2022  no date 04/05/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/10/2025  no date 01/27/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/05/2022  no date 12/05/2022  no date

47 Approve Willingness 05/10/2022  no date 05/10/2022  no date

47X Willingness Posted Date 04/12/2022  no date 04/12/2022  no date

48 Conduct Location/Design Public Hearing 05/11/2022  no date 09/01/2022  no date

48X Public Hearing Meeting Date 08/12/2022  no date   

49 Adopt Location/Design 09/02/2022  no date 09/16/2022  no date

49C Design Approval Constructability Review 05/11/2022  no date 05/24/2022  no date

49X Location and Design Approval Date 09/19/2022  no date 09/19/2022  no date

50 Survey Data Verification 05/11/2022  no date 06/01/2022  no date

51 Furnish Approved R/W & UT Plans 05/17/2023  no date 06/07/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/24/2024  no date 12/23/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/06/2022  no date 12/06/2022  no date

51X R/W&UT Plan Date 06/08/2023  no date 06/14/2023  no date

52 Authorize R/W & UT Funds 06/15/2023  no date 06/28/2023  no date

52T Authorize R/W Funds 12/06/2022  no date 12/06/2022  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/29/2023  no date 06/29/2023  no date

54 Retaining Wall Data Report 12/06/2022  no date 12/27/2022  no date

55 Sound Wall Data Report 12/05/2022  no date 12/05/2022  no date

57S Right of Way Stakeout���Survey 06/30/2023  no date 08/25/2023  no date

58 Survey Right of Way Plan Sheets 02/22/2023  no date 05/16/2023  no date

59 Noise Abatement Design 12/05/2022  no date 12/05/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/29/2023  no date 07/13/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/06/2022  no date 12/06/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/14/2023  no date 07/14/2023  no date

61 Final Traffic Control Device Plans 09/18/2024  no date 12/23/2024  no date

62 Develop Retaining Structure Plans 12/27/2022  no date 12/27/2022  no date

65C Field Inspection Constructability Review 01/05/2023  no date 01/20/2023  no date

65F Plan Design/Field Inspection 12/06/2022  no date 02/03/2023  no date

65P Plan Design/Pre-Advertisement Conference 06/17/2024  no date 12/23/2024  no date

65X Field Inspection Team Meeting Date 02/06/2023  no date   

66 Environmental Reevaluation 05/06/2025  no date 05/19/2025  no date

67 Clear Utility Agreements 07/14/2023  no date 10/08/2024  no date

67U Utility Relocations by Owners 08/13/2024  no date 05/12/2025  no date

69 Acquire Right of Way 07/17/2023  no date 07/17/2024  no date

69X Right of Way/Utility Certification Date 06/20/2025  no date 06/20/2025  no date

70 Obtain Environmental Permits 03/22/2024 02/13/2020 03/10/2025 02/13/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/10/2025  no date 03/11/2025  no date

70S Utility Stakeout ���Survey 08/13/2024  no date 02/24/2025  no date

71 Approved Construction Plans 05/06/2025  no date 06/12/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/24/2024  no date 01/08/2025  no date

71X Pre-Advertisement Conference Date 01/09/2025  no date 01/09/2025  no date

72 Prepare for Advertisement 05/29/2025  no date 06/27/2025  no date

72B Biddability Review 06/05/2025  no date 06/11/2025  no date

72X Plan Submission Date 06/12/2025  no date 06/12/2025  no date

73 Process Relocations 07/14/2023  no date 07/14/2023  no date

77S Construction ��� Survey 11/03/2025  no date 05/13/2026  no date

79 Construction Funding Review/Authorization of 
Funds

05/06/2025  no date 06/03/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/08/2025  no date 07/08/2025  no date

82 Conduct Bid Opening 08/20/2025  no date 08/20/2025  no date

84 Award Contract 08/21/2025  no date 10/31/2025  no date

88 Survey Monumentation 06/10/2026  no date 08/05/2026  no date

91 Administer Contract 11/03/2025  no date 06/09/2026  no date

92X Contractor Final Voucher Date 07/23/2026  no date 07/23/2026  no date

94X Claims Period Ends Dates 10/20/2026  no date 10/20/2026  no date

95 District Project Closeout 10/21/2026  no date 01/21/2027  no date

96 Central Office Project Closeout 01/22/2027  no date 05/26/2027  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0250-043-967Proj:

UPC: 115417

PC: William.Wheeler

Project Purpose:

PM:

Description: #SMART20 - W Broad St Pedestrian and Transit Improvements

Sidewalk, access management, and bus transit facility improvements along W Broad Street between Pemberton Road 
and Parham Road in Henrico County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pemberton RoadFrom:

Parham RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,857,000Total Current Est 

05/14/2020Current Est Date

 2,205,000

 7,499,000

 1,153,000

0250

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2019

02/14/2023

02/14/2023

06/10/2025

06/10/2025

09/23/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  509,850.00  509,850.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  4,918,650.00 4,918,650.00  9,837,300.00 HB1887 - HPP (1)

 9,837,300.00 0.00  0.00  0.00  0.00  0.00  5,428,500.00 5,428,500.00Total:

 9,837,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$192,689

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  192,688.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115417UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023 09/18/2019 08/14/2023 10/15/2019

17E Environmental Review Process (ERP) 08/30/2023 11/06/2019 09/06/2023 12/19/2019

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023 11/13/2019 08/29/2023 11/13/2019

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023 11/13/2019 11/02/2023 11/13/2019

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026 02/13/2020 08/28/2026 02/13/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

R000-043-775Proj:

UPC: 109951

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: Henrico County Automated Traffic Management System (ATMS)

Design automated traffic management system (ATMS) Detection system will collect real time data and provide optimal 
signal timing. See UPC 12945 for PE. Goes with UPC 13553.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,805,731Total Current Est 

08/18/2020Current Est Date

 0

 8,380,731

 1,425,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/22/2019

01/04/2022

01/04/2022

07/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,170,082.00  0.00  2,500,000.00  1,343,039.00  0.00  0.00  0.00  8,013,121.00 MAP21 CMAQ
 598,566.00  0.00  0.00  0.00  0.00  0.00  0.00  598,566.00CMAQ

 1,194,044.00  0.00  0.00  0.00  0.00  0.00  0.00  1,194,044.00CMAQ (Congestion 
Mitigation and Air Quality)

 9,805,731.00 5,962,692.00  0.00  2,500,000.00  1,343,039.00  0.00  0.00  0.00Total:

 9,805,731.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,566

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  10,565.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109951UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/17/2018 04/17/2018 04/17/2018 04/17/2018

12 Authorize Preliminary Engineering 08/31/2018 02/18/2019 04/01/2019 02/22/2019

17E Environmental Review Process (ERP) 04/02/2019  no date 07/17/2019  no date

22 Scope Project 04/02/2019  no date 12/02/2019  no date

33 Final Environmental Document 07/18/2019  no date 11/08/2019  no date

65F Plan Design/Field Inspection 12/03/2019  no date 10/01/2020  no date

69X Right of Way/Utility Certification Date 10/05/2020  no date 10/23/2020  no date

72X Plan Submission Date 10/02/2020  no date 10/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/05/2020  no date 11/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2020  no date 01/04/2021  no date

84 Award Contract 01/05/2021  no date 07/01/2021  no date

91 Administer Contract 07/02/2021  no date 07/19/2022  no date

95 District Project Closeout 07/20/2022  no date 11/29/2022  no date

96 Central Office Project Closeout 11/30/2022  no date 02/28/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0271-043-R29Proj:

UPC: 105660

PC: Brian.Lokker

Project Purpose:

PM: Paul Smith

Description: RTE 271 - ADD SIDEWALK

INSTALL CONCRETE SIDEWALK ( NEW CONSTRUCTION) ON THE SOUTH SIDE OF NUCKOLS RD AND WEST 
SIDE OF POUNCEY TRACT RD.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.568 MI WEST OF INTERSECTION WITH NUCKOLS RDFrom:

0.854 MI EAST OF INTERSECTION WITH POUNCEY TRACT ROADTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,342,062Total Current Est 

02/04/2020Current Est Date

 13,437

 1,017,062

 311,563

0271

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2014

11/17/2017

11/17/2017

11/03/2019

11/03/2019

07/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,342,062.00  0.00  0.00  0.00  0.00  0.00  0.00  1,342,062.00 Revenue Sharing Funds
 1,342,062.00 1,342,062.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,342,062.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$157,678

$5,624

$10,393

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  173,695.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/28/2020

Construction Completed:

Construction Started: 04/06/2020



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105660UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/07/2014 11/07/2014 11/07/2014 11/18/2014

12 Authorize Preliminary Engineering 12/02/2014 12/02/2014 12/02/2014 12/02/2014

17E Environmental Review Process (ERP) 12/21/2017 12/21/2017 12/21/2017 12/21/2017

18 State Environmental Review Process (SERP) 12/21/2017 12/21/2017 12/21/2017 12/21/2017

22 Scope Project 04/20/2017 04/20/2017 05/11/2017 05/11/2017

24 Determine Permits Needed 12/20/2017 12/20/2017 12/21/2017 12/21/2017

52 Authorize R/W & UT Funds 11/06/2017 11/06/2017 11/17/2017 11/17/2017

69 Acquire Right of Way 09/01/2017 09/01/2017 06/04/2018 10/29/2018

79 Construction Funding Review/Authorization of 
Funds

06/01/2018 01/15/2019 07/01/2018 01/17/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2018 06/03/2019 07/01/2018 11/03/2019

84 Award Contract 10/01/2018 11/04/2019 10/31/2018 01/28/2020

91 Administer Contract 04/01/2019 04/06/2020 08/30/2020  no date

95 District Project Closeout 09/01/2020  no date 11/30/2020  no date

96 Central Office Project Closeout 12/01/2020  no date 04/07/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7518-043-R42Proj:

UPC: 113317

PC: Cynthia.Crouch

Project Purpose:

PM: Steve Bandura

Description: N Parham Road - Sidewalk

Construct approx. 250 LF of 4' wide sidewalk, 2' wide utility strip, and ADA ramps.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

150ft S of Fordson Road (Eastside)From:

100ft E of Parham Rd, on southside of Fordson RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 91,000Total Current Est 

07/13/2020Current Est Date

 0

 81,000

 10,000

7518

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/01/2019

12/30/2019

12/30/2019

11/03/2021

11/03/2021

09/08/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,438.00  83,562.00  0.00  0.00  0.00  0.00  0.00  91,000.00 Revenue Sharing Funds
 91,000.00 7,438.00  83,562.00  0.00  0.00  0.00  0.00  0.00Total:

 91,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,410

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,409.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113317UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 10/16/2019 10/16/2019

12 Authorize Preliminary Engineering 10/17/2019 10/17/2019 11/01/2019 11/01/2019

17E Environmental Review Process (ERP) 12/03/2019 12/30/2019 02/28/2020 12/30/2019

22 Scope Project 11/04/2019 11/04/2019 12/17/2019 12/17/2019

25 Draft Environmental Document or CE 03/02/2020 12/30/2019 04/03/2020 12/30/2019

52 Authorize R/W & UT Funds 12/14/2020 12/30/2019 01/04/2021 12/30/2019

52X R/W&UT Authorization Date 01/05/2021 12/30/2019 01/05/2021 12/30/2019

65F Plan Design/Field Inspection 12/18/2019 12/18/2019 12/11/2020 12/18/2019

67U Utility Relocations by Owners 06/03/2021 12/30/2019 10/01/2021 12/30/2019

69 Acquire Right of Way 01/06/2021 12/30/2019 06/02/2021 12/30/2019

69X Right of Way/Utility Certification Date 10/05/2021  no date 10/19/2021  no date

70 Obtain Environmental Permits 05/28/2021  no date 12/01/2021  no date

72 Prepare for Advertisement 10/04/2021  no date 10/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/02/2021  no date 12/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2022  no date 01/03/2022  no date

84 Award Contract 03/25/2022  no date 03/25/2022  no date

91 Administer Contract 05/02/2022  no date 11/01/2022  no date

95 District Project Closeout 11/02/2022  no date 03/17/2023  no date

96 Central Office Project Closeout 03/20/2023  no date 06/12/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7596-043-831Proj:

UPC: 106299

PC: Cynthia.Crouch

Project Purpose:

PM: Michael Aust

Description: PEDESTRIAN & SIGNAL IMPROVEMENTS - VARIOUS 
LOCATIONS(AZALEA)

Tier 1 project. PEDESTRIAN & SIGNAL IMPROVEMENTS ON AZALEA AVE, WILKINSON RD, RICH-HENRICO TPK, 
MEADOWBRIDGE RD TO INCLUDE SIDEWALK, C&G, UPGRADE SIGNALS, CROSSWALKS AND OVERLAY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.278 Miles West of Wilkinson Road - VARIOUSFrom:

0.056 Miles East of Wilkinson Road - VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,615,000Total Current Est 

09/02/2020Current Est Date

 479,458

 650,542

 485,000

7596

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2016

06/26/2019

06/26/2019

11/30/2020

11/30/2020

08/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 235,000.00  380,000.00  1,000,000.00  0.00  0.00  0.00  0.00  1,615,000.00 MAP21 CMAQ
 1,615,000.00 235,000.00  380,000.00  1,000,000.00  0.00  0.00  0.00  0.00Total:

 1,615,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$244,308

$42,798

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  287,105.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106299UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/22/2016 03/22/2016 06/03/2016 06/03/2016

12 Authorize Preliminary Engineering 08/10/2016 08/10/2016 08/30/2016 08/30/2016

17E Environmental Review Process (ERP) 04/08/2016 04/08/2016 05/06/2016 05/06/2016

22 Scope Project 07/02/2018 07/02/2018 07/24/2018 07/24/2018

24 Determine Permits Needed 04/07/2016 04/07/2016 04/08/2016 04/08/2016

25 Draft Environmental Document or CE 04/02/2018 09/21/2018 01/17/2019 05/28/2019

47 Approve Willingness 03/20/2019 02/24/2019 04/30/2019 04/05/2019

49 Adopt Location/Design 04/30/2019 04/12/2019 06/11/2019 06/12/2019

52 Authorize R/W & UT Funds 02/15/2019 03/07/2019 07/09/2019 06/26/2019

67U Utility Relocations by Owners 02/10/2020 02/10/2020 05/18/2020 09/22/2020

69 Acquire Right of Way 08/07/2019 09/05/2019 07/23/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/19/2020  no date 06/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2020  no date 07/30/2020  no date

84 Award Contract 11/30/2020  no date 01/29/2021  no date

91 Administer Contract 03/01/2021  no date 06/01/2021  no date

95 District Project Closeout 09/30/2021  no date 12/29/2021  no date

96 Central Office Project Closeout 05/04/2022  no date 09/06/2022  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7609-043-909Proj:

UPC: 110911

PC: Cynthia.Crouch

Project Purpose:

PM: Paul Smith

Description: #SMART18 - Richmond-Henrico Tpke Improvements - North Segmnt

Widening Richmond-Henrico Turnpike from the intersection of Hummingbird Rd to approximately 0.7 miles north of 
Azalea Avenue from 2 lanes to 4 lanes with sidewalks, shared use path, and signal upgrades.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HUMMINGBIRD RDFrom:

0.69 MI NORTH OF AZALEA AVENUETo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,425,000Total Current Est 

07/06/2020Current Est Date

 2,218,000

 8,114,000

 1,093,000

7609

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/27/2017

02/23/2021

02/23/2021

11/08/2022

11/08/2022

12/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  547,784.00  2,519,216.00  0.00  0.00  3,567,000.00 HB1887 - DGP (1)
 7,858,000.00  0.00  0.00  0.00  0.00  0.00  0.00  7,858,000.00 Local Project Contributions

 11,425,000.00 8,358,000.00  0.00  0.00  547,784.00  2,519,216.00  0.00  0.00Total:

 11,425,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$29,590

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  29,590.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110911UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2017 07/10/2017 11/21/2017 11/21/2017

12 Authorize Preliminary Engineering 11/15/2017 11/15/2017 11/27/2017 11/27/2017

17E Environmental Review Process (ERP) 11/28/2017 03/26/2019 04/10/2019 06/19/2019

22 Scope Project 11/30/2018 11/30/2018 12/06/2018 12/06/2018

25 Draft Environmental Document or CE 04/11/2019 04/11/2019 06/09/2021  no date

49 Adopt Location/Design 03/12/2020 03/12/2020 02/11/2021  no date

52 Authorize R/W & UT Funds 02/02/2021  no date 02/23/2021  no date

52X R/W&UT Authorization Date 02/24/2021  no date 02/24/2021  no date

65F Plan Design/Field Inspection 12/07/2018 11/20/2018 03/11/2020 03/11/2020

67U Utility Relocations by Owners 05/03/2022  no date 10/18/2022  no date

69 Acquire Right of Way 02/25/2021  no date 05/31/2022  no date

69X Right of Way/Utility Certification Date 06/02/2022  no date 06/15/2022  no date

70 Obtain Environmental Permits 03/12/2020  no date 11/04/2020  no date

72X Plan Submission Date 06/01/2022  no date 06/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2022  no date 06/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2022  no date 11/08/2022  no date

84 Award Contract 02/01/2023  no date 03/14/2023  no date

91 Administer Contract 03/15/2023  no date 12/20/2024  no date

95 District Project Closeout 12/23/2024  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 07/24/2025  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7609-043-926Proj:

UPC: 111716

PC: Cynthia.Crouch

Project Purpose:

PM: Paul Smith

Description: #SMART18 - RICHMOND-HENRICO TURNPIKE -- SOUTH SGMT

Widen Richmond-Henrico Turnpike from the int. of Laburnum Ave north to Hummingbird Rd to a 4-lane, divided 
roadway with a 16-ft raised median with sidewalk along the west side of Richmond-Henrico Turnpike & shared-use 
path along the east side.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

LABURNUM AVENUEFrom:

HUMMINGBIRD RDTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,642,000Total Current Est 

07/06/2020Current Est Date

 4,484,000

 12,513,000

 1,645,000

7609

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/27/2017

02/23/2021

02/23/2021

11/08/2022

11/08/2022

12/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  931,390.00  1,092,430.00  0.00  0.00  2,023,820.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  1,500,000.00  0.00  1,500,000.00 HB1887 - HPP (1)

 3,454,816.00  0.00  0.00  606,079.00  520,286.00  0.00  0.00  4,581,181.00 HB1887 - HPP (2)
 10,536,999.00  0.00  0.00  0.00  0.00  0.00  0.00  10,536,999.00 Local Project Contributions

 18,642,000.00 13,991,815.00  0.00  0.00  1,537,469.00  1,612,716.00 1,500,000.00  0.00Total:

 18,642,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,926

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  34,926.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111716UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2017 07/10/2017 11/21/2017 11/21/2017

12 Authorize Preliminary Engineering 11/15/2017 11/15/2017 11/27/2017 11/27/2017

17E Environmental Review Process (ERP) 09/05/2017 03/26/2019 01/17/2019 06/19/2019

22 Scope Project 11/30/2018 11/30/2018 12/06/2018 12/06/2018

25 Draft Environmental Document or CE 01/22/2019 04/11/2019 03/22/2021  no date

49 Adopt Location/Design 03/12/2020 03/12/2020 02/11/2021  no date

52 Authorize R/W & UT Funds 02/02/2021  no date 02/23/2021  no date

52X R/W&UT Authorization Date 02/24/2021  no date 02/24/2021  no date

65F Plan Design/Field Inspection 12/07/2018 12/07/2018 03/11/2020 03/11/2020

67U Utility Relocations by Owners 05/03/2022  no date 10/18/2022  no date

69 Acquire Right of Way 02/25/2021  no date 05/31/2022  no date

69X Right of Way/Utility Certification Date 06/02/2022  no date 06/15/2022  no date

70 Obtain Environmental Permits 03/12/2020  no date 11/04/2020  no date

72X Plan Submission Date 06/01/2022  no date 06/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2022  no date 06/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2022  no date 11/08/2022  no date

84 Award Contract 02/01/2023  no date 03/14/2023  no date

91 Administer Contract 03/15/2023  no date 12/20/2024  no date

95 District Project Closeout 12/23/2024  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 07/24/2025  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7645-043-951Proj:

UPC: 113833

PC: Cynthia.Crouch

Project Purpose:

PM: Kevin Newcomb

Description: Three Chopt Rd Sidewalk Impr. (Dinwiddie Ave to Bexhill Rd)

Construct approx. 1,980 LF of either 4-FT wide sidewalk with utility strip or a 5-FT wide sidewalk with no utility strip on 
the north side of Three Chopt Rd & approx. 1,310 LF of either 4-FT wide sidewalk with utility strip or a 5-FT wide 
sidewalk with no utility strip on south side.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bexhill RdFrom:

Dinwiddie AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,165,000Total Current Est 

08/24/2020Current Est Date

 350,000

 1,550,000

 265,000

7645

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/12/2019

06/07/2021

06/07/2021

08/31/2022

08/31/2022

12/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 265,000.00  100,000.00  900,000.00  900,000.00  0.00  0.00  0.00  2,165,000.00 MAP21 RSTP
 2,165,000.00 265,000.00  100,000.00  900,000.00  900,000.00  0.00  0.00  0.00Total:

 2,165,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$77,449

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  77,449.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113833UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 02/05/2019 02/05/2019

12 Authorize Preliminary Engineering 02/06/2019 02/06/2019 02/12/2019 02/12/2019

17E Environmental Review Process (ERP) 05/06/2019 05/06/2019 08/20/2019 06/14/2019

22 Scope Project 02/13/2019 02/13/2019 04/10/2019 04/10/2019

25 Draft Environmental Document or CE 08/21/2019 12/05/2019 12/17/2019  no date

47X Willingness Posted Date 06/05/2020 08/23/2020 06/05/2020 08/23/2020

48X Public Hearing Meeting Date 11/13/2020  no date   

52 Authorize R/W & UT Funds 05/14/2021  no date 06/07/2021  no date

52X R/W&UT Authorization Date 06/08/2021  no date 06/08/2021  no date

65F Plan Design/Field Inspection 11/16/2020  no date 05/13/2021  no date

67U Utility Relocations by Owners 02/01/2022  no date 07/08/2022  no date

69 Acquire Right of Way 06/09/2021  no date 01/31/2022  no date

69X Right of Way/Utility Certification Date 07/12/2022  no date 07/25/2022  no date

70 Obtain Environmental Permits 11/22/2021  no date 07/28/2022  no date

72X Plan Submission Date 07/11/2022  no date 07/11/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2022  no date 07/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2022  no date 08/31/2022  no date

84 Award Contract 12/30/2022  no date 12/30/2022  no date

91 Administer Contract 02/09/2023  no date 12/29/2023  no date

95 District Project Closeout 02/01/2024  no date 06/07/2024  no date

96 Central Office Project Closeout 06/10/2024  no date 09/03/2024  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7665-043-R43Proj:

UPC: 113280

PC: Cynthia.Crouch

Project Purpose:

PM: Kevin Newcomb

Description: Pump Road Widening & Sidewalk

FY 19 Revenue Sharing Candidate Project. Construction of approx. 0.32 miles of 5' wide sidewalk connecting two 
existing sidewalks from Hazel Tree Drive to Kingsbury Court.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hazel Tree DriveFrom:

Kingsbury CourtTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,229,300Total Current Est 

08/12/2020Current Est Date

 25,446

 2,179,230

 24,624

7665

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

02/15/2019

02/15/2019

12/31/2020

12/31/2020

03/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,600,000.00 Revenue Sharing Funds
 1,600,000.00 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,733

$25,445

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  34,177.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113280UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/27/2018 09/27/2018

12 Authorize Preliminary Engineering 10/15/2018 10/15/2018 10/16/2018 10/16/2018

17E Environmental Review Process (ERP) 10/17/2018 02/12/2019 01/02/2019 02/12/2019

22 Scope Project 10/17/2018 10/17/2018 01/15/2019 01/10/2019

25 Draft Environmental Document or CE 01/03/2019 02/12/2019 02/15/2019 02/12/2019

52 Authorize R/W & UT Funds 02/19/2019 02/13/2019 03/04/2019 02/15/2019

52X R/W&UT Authorization Date 03/05/2019 02/15/2019 03/05/2019 02/15/2019

65F Plan Design/Field Inspection 01/15/2019 10/11/2018 01/15/2019 10/11/2018

69 Acquire Right of Way 03/06/2019 02/13/2019 07/31/2019 05/14/2020

69X Right of Way/Utility Certification Date 08/02/2019  no date 08/15/2019  no date

70 Obtain Environmental Permits 02/19/2019 03/11/2019 07/31/2019 03/12/2019

72 Prepare for Advertisement 08/01/2019  no date 08/01/2019  no date

79 Construction Funding Review/Authorization of 
Funds

08/02/2019  no date 08/29/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2019  no date 08/30/2019  no date

84 Award Contract 09/03/2019  no date 01/15/2020  no date

91 Administer Contract 01/16/2020  no date 11/02/2020  no date

95 District Project Closeout 11/03/2020  no date 03/18/2021  no date

96 Central Office Project Closeout 03/19/2021  no date 06/11/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7667-043-921Proj:

UPC: 111290

PC: Clay.Thomas

Project Purpose:

PM:

Description: #SGR18VB - REHAB BRIDGE, HENRICO COUNTY, STR 9612 CN ONLY

SGR-STRUCTURAL EVALUATION AND REHABILITATION TO DEFICIENT STR. #9612 IN HENRICO COUNTY, CN 
ONLY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 MI N ANOKA ROADFrom:

0.20 MI N ANOKA ROADTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,200,000Total Current Est 

08/14/2020Current Est Date

 0

 5,200,000

 0

7667

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2022

01/10/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 0.00  200,000.00  1,800,000.00  2,000,000.00  0.00  0.00  0.00  4,000,000.00 HB1887 - SGR

 4,500,000.00 0.00  700,000.00  1,800,000.00  2,000,000.00  0.00  0.00  0.00Total:

 4,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111290UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/17/2019 07/17/2019 07/17/2019 07/17/2019

22 Scope Project 10/10/2018 10/10/2018 10/17/2019 10/17/2019

66 Environmental Reevaluation 06/10/2019 06/10/2019 06/10/2019 06/10/2019

69X Right of Way/Utility Certification Date 05/02/2022  no date 05/02/2022  no date

70 Obtain Environmental Permits 07/17/2019 07/17/2019 07/17/2019 07/17/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/03/2022  no date 03/31/2022  no date

71 Approved Construction Plans 02/10/2022  no date 03/25/2022  no date

72 Prepare for Advertisement 03/07/2022  no date 05/09/2022  no date

72B Biddability Review 03/14/2022  no date 03/18/2022  no date

72X Plan Submission Date 04/22/2022  no date 04/22/2022  no date

77S Construction ��� Survey 10/25/2022  no date 05/04/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/10/2022  no date 03/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date

82 Conduct Bid Opening 06/16/2022  no date 06/29/2022  no date

84 Award Contract 08/26/2022  no date 10/24/2022  no date

88 Survey Monumentation 01/11/2024  no date 03/11/2024  no date

91 Administer Contract 10/25/2022  no date 01/10/2024  no date

92X Contractor Final Voucher Date 02/27/2024  no date 02/27/2024  no date

94X Claims Period Ends Dates 05/22/2024  no date 05/22/2024  no date

95 District Project Closeout 05/23/2024  no date 08/16/2024  no date

96 Central Office Project Closeout 08/19/2024  no date 12/24/2024  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-188Proj:

UPC: 050528

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: THREE CHOPT ROAD - WIDENING - PE ONLY

PE only phase to widen Three Chopt Road. RW & CN Phases will be done under UPC 50529.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BARRINGTON HILL DRIVEFrom:

GASKINS ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,933,000Total Current Est 

03/27/2020Current Est Date

 0

 0

 2,933,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Henrico County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/1999

03/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,592.00  0.00  0.00  0.00  0.00  0.00  0.00  1,592.00.Interstate
 609,000.00  0.00  0.00  0.00  0.00  0.00  0.00  609,000.00.RSTP (STP Regional)

 1,579,200.00  0.00  0.00  0.00  0.00  0.00  0.00  1,579,200.00RSTP (STP Regional)
 394,800.00  0.00  0.00  0.00  0.00  0.00  0.00  394,800.00State Match Non-Formula

 2,584,592.00 2,584,592.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,584,592.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,597,701

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  2,597,701.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
050528UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/15/1999 11/15/1999 11/30/1999 11/30/1999

12 Authorize Preliminary Engineering 05/14/1999 05/14/1999 12/06/1999 12/06/1999

18 State Environmental Review Process (SERP) 03/20/2000 03/20/2000 07/07/2000 07/07/2000

22 Scope Project 12/06/1999 12/06/1999 07/30/2001 07/30/2001

24 Determine Permits Needed 04/04/2000 04/04/2000 04/05/2000 04/05/2000

25 Draft Environmental Document or CE 09/09/2013 09/09/2013 09/16/2014 09/16/2014

49 Adopt Location/Design 01/24/2017 01/24/2017 01/24/2017 01/24/2017

59 Noise Abatement Design 11/01/2016 11/01/2016 11/04/2016 11/04/2016

95 District Project Closeout 03/28/2018  no date 06/20/2018  no date

96 Central Office Project Closeout 06/21/2018  no date 10/24/2018  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-188Proj:

UPC: 050529

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: RTE 9999 (THREE CHOPT ROAD) WIDEN TO 4 LANES

Widen Three Chopt Road to 4 lanes. UPC 50525 has been combined into this UPC to make one RW & CN UPC. 
County plans to purchase RW move UT, and advertise both UPC's as one project so it will be done under this UPC 
and UPC 50525 will be closed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.076 Mi W INT. COX ROADFrom:

0.241 MI E INT. GASKINS ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 22,653,669Total Current Est 

07/24/2020Current Est Date

 3,768,807

 18,884,862

 0

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2014

01/03/2023

01/03/2023

02/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,448,784.00  0.00  0.00  0.00  0.00  0.00  0.00  8,448,784.00 Local Project Contributions
 2,034,000.00  2,000,000.00  962,000.00  0.00  0.00  0.00  0.00  4,996,000.00 MAP21 RSTP
 8,779,521.00  0.00  0.00  0.00  0.00  0.00  0.00  8,779,521.00.RSTP (STP Regional)
 2,713,091.00  0.00  0.00  0.00  0.00  0.00  0.00  2,713,091.00RSTP (STP Regional)

 678,273.00  0.00  0.00  0.00  0.00  0.00  0.00  678,273.00State Match Non-Formula
 25,615,669.00 22,653,669.00  2,000,000.00  962,000.00  0.00  0.00  0.00  0.00Total:

 25,615,669.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$1,468,115

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  1,468,115.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
050529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 11/15/1999 08/08/2016 11/30/1999

22 Scope Project 08/14/2014 08/14/2014 08/19/2014 08/19/2014

25 Draft Environmental Document or CE 09/09/2013 09/09/2013 09/16/2014 09/16/2014

52 Authorize R/W & UT Funds 09/18/2014 09/18/2014 09/23/2014 09/23/2014

67U Utility Relocations by Owners 01/30/2019  no date 08/01/2019  no date

69 Acquire Right of Way 01/08/2018  no date 07/15/2019  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2019  no date 08/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/30/2019  no date 11/30/2019  no date

84 Award Contract 12/31/2019  no date 03/31/2020  no date

91 Administer Contract 04/01/2020  no date 12/30/2021  no date

95 District Project Closeout 01/11/2022  no date 04/07/2022  no date

96 Central Office Project Closeout 06/21/2022  no date 10/24/2022  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-193Proj:

UPC: 060933

PC: Brian.Lokker

Project Purpose:

PM: Paul Smith

Description: RTE 9999 - DABBS HOUSE RD; RECONSTRUCTION

Nine Mile Rd to 3500 ft N of Nine Mile Road will be 2 lane with a center turn lane. From 3500 ft N of Nine Mile to East 
Richmond Road will be a standard 2 lane roadway. A right turn lane will be added on Nine Mile to Dabbs House Rd. 
Will include sidewalk, curb and gutter, and drainage.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. DABBS HOUSE ROAD AND NINE MILE ROADFrom:

0.075 MI. N OF INT. DABBS HOUSE RD & E RICHMOND RDTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,289,743Total Current Est 

08/24/2020Current Est Date

 74,169

 10,983,743

 2,231,831

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2002

06/23/2014

06/23/2014

06/10/2020

06/10/2020

08/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,744,410.00  0.00  0.00  0.00  0.00  0.00  0.00  6,744,410.00 MAP21 RSTP
 1,364,333.00  0.00  0.00  0.00  0.00  0.00  0.00  1,364,333.00.RSTP (STP Regional)
 4,144,800.00  0.00  0.00  0.00  0.00  0.00  0.00  4,144,800.00Formula - Secondary
 1,036,200.00  0.00  0.00  0.00  0.00  0.00  0.00  1,036,200.00Secondary Funds

 13,289,743.00 13,289,743.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 13,289,743.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,005,849

$74,169

$3,018

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,083,035.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
060933UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2002 10/01/2002 04/14/2004 04/14/2004

12 Authorize Preliminary Engineering 12/03/2002 12/03/2002 12/20/2002 12/20/2002

18 State Environmental Review Process (SERP) 01/03/2003 01/03/2003 03/03/2003 03/03/2003

22 Scope Project 11/01/2003 11/01/2003 12/15/2003 12/15/2003

24 Determine Permits Needed 12/20/2002 12/20/2002 01/24/2003 01/24/2003

25 Draft Environmental Document or CE 07/23/2003 07/23/2003 02/24/2014 02/24/2014

32X Value Engineering Study Date 02/14/2014 02/14/2014 02/14/2014 02/14/2014

47 Approve Willingness 08/15/2014 08/15/2014 08/15/2014 08/15/2014

47X Willingness Posted Date 04/13/2014 04/13/2014 04/13/2014 04/13/2014

49 Adopt Location/Design 05/22/2014 05/22/2014 05/22/2014 05/22/2014

51 Furnish Approved R/W & UT Plans 03/05/2014 03/05/2014 03/05/2014 03/05/2014

52 Authorize R/W & UT Funds 04/15/2014 04/15/2014 06/23/2014 06/23/2014

67U Utility Relocations by Owners 05/07/2018 10/22/2018 02/28/2019 05/14/2019

69 Acquire Right of Way 08/08/2016 08/08/2016 01/11/2018 01/11/2018

79 Construction Funding Review/Authorization of 
Funds

04/01/2019 05/06/2019 05/30/2019 04/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2018 06/10/2020 06/01/2018 06/10/2020

84 Award Contract 07/02/2018 07/14/2020 11/01/2018 08/11/2020

91 Administer Contract 08/01/2018  no date 10/30/2019  no date

95 District Project Closeout 11/05/2019  no date 02/05/2020  no date

96 Central Office Project Closeout 02/06/2020  no date 06/09/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-194Proj:

UPC: 060934

PC: Cynthia.Crouch

Project Purpose:

PM: Sharon Smidler

Description: RTE 9999 - SADLER RD; WIDEN & RECONSTRUCT; FED ESCROW 
PROJ

This is PE only. The RW & CN are under UPC 104148. The purpose of this project is to widen and reconstruct Sadler 
Road from .005 miles W of Dominion Blvd. to .03 miles east of Cedar Forest Road and provide new curb & gutter and 
shared used path.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.005 MI WEST OF DOMINION BOULEVARDFrom:

0.030 MI EAST OF CEDAR FOREST ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,500,000Total Current Est 

07/06/2020Current Est Date

 0

 0

 3,500,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Henrico County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2002

01/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,426,943.00  0.00  0.00  0.00  0.00  0.00  0.00  1,426,943.00.RSTP (STP Regional)
 858,446.00  0.00  0.00  0.00  0.00  0.00  0.00  858,446.00Formula - Secondary
 214,611.00  0.00  0.00  0.00  0.00  0.00  0.00  214,611.00Secondary Funds

 2,500,000.00 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,018,720

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,018,720.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
060934UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/27/2001 12/27/2001 10/04/2002 10/04/2002

12 Authorize Preliminary Engineering 12/03/2002 12/03/2002 12/20/2002 12/20/2002

18 State Environmental Review Process (SERP) 01/03/2003 01/03/2003 03/03/2003 03/03/2003

22 Scope Project 11/01/2003 11/01/2003 12/15/2003 12/15/2003

24 Determine Permits Needed 12/19/2002 12/19/2002 01/24/2003 01/24/2003

25 Draft Environmental Document or CE 12/01/2004 06/07/2018 01/15/2019 05/20/2019

29X Public Information Meeting 04/30/2019 09/24/2018 04/30/2019 09/24/2018

36P Plan Design Public Hearing 06/30/2019 06/20/2019 06/30/2019 07/25/2019

49 Adopt Location/Design 09/30/2019 01/29/2020 09/30/2019 01/29/2020

95 District Project Closeout 01/05/2024  no date 04/02/2024  no date

96 Central Office Project Closeout 05/06/2024  no date 09/06/2024  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-194Proj:

UPC: 104148

PC: Cynthia.Crouch

Project Purpose:

PM: Sharon Smidler

Description: SADLER RD - RECONSTRUCTION

RW/CN UPC for Sadler Road.All PE will remain under 60934. The purpose of this project is to widen and reconstruct 
Sadler Road from .005 miles W of Dominion Blvd. to .03 miles east of Cedar Forest Road and provide new curb & 
gutter and shared used path.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.005 MI WEST OF DOMINION BLVDFrom:

0.030 MI EAST OF CEDAR FOREST ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 27,106,587Total Current Est 

07/06/2020Current Est Date

 7,735,107

 19,371,480

 0

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2019

04/28/2023

04/28/2023

08/29/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  3,500,000.00  4,300,000.00  800,000.00  0.00  8,600,000.00 MAP21 RSTP
 1,473,057.00  0.00  0.00  0.00  0.00  0.00  0.00  1,473,057.00.RSTP (STP Regional)
 4,462,210.00  0.00  0.00  0.00  0.00  0.00  0.00  4,462,210.00Formula - Secondary
 2,060,838.00  0.00  0.00  0.00  0.00  0.00  0.00  2,060,838.00RSTP (STP Regional)
 1,705,034.00  0.00  0.00  0.00  0.00  0.00  0.00  1,705,034.00Secondary Funds

 515,210.00  0.00  0.00  0.00  0.00  0.00  0.00  515,210.00State Match Non-Formula
 18,816,349.00 10,216,349.00  0.00  0.00  3,500,000.00  4,300,000.00  800,000.00  0.00Total:

 18,816,349.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$131,755

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  131,755.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104148UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2014 10/01/2014 05/27/2015 05/27/2015

22 Scope Project 11/01/2003 11/01/2003 12/15/2003 12/15/2003

52 Authorize R/W & UT Funds 11/30/2019 12/03/2019 11/30/2019 12/03/2019

67U Utility Relocations by Owners 02/28/2020  no date 01/29/2021  no date

69 Acquire Right of Way 12/30/2019 05/27/2020 01/29/2021  no date

69X Right of Way/Utility Certification Date 02/01/2021  no date 02/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2021  no date 05/14/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/31/2021  no date 05/31/2021  no date

84 Award Contract 08/02/2021  no date 10/29/2021  no date

91 Administer Contract 04/01/2022  no date 12/29/2023  no date

95 District Project Closeout 01/05/2024  no date 04/02/2024  no date

96 Central Office Project Closeout 05/06/2024  no date 09/06/2024  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-799Proj:

UPC: 104880

PC: Cynthia.Crouch

Project Purpose:

PM: Michael Aust

Description: RIDGEFIELD PKWY - CONSTRUCT SIDEWALK

CONSTRUCT SIDEWALK ON NORTH SIDE OF RIDGEFIELD PARKWAY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PUMP RDFrom:

FALCONBRIDGE DRTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,172,000Total Current Est 

07/06/2020Current Est Date

 13,388

 929,272

 229,340

9999

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Henrico County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

11/08/2016

11/08/2016

08/21/2020

08/21/2020

04/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 665,370.00  0.00  0.00  0.00  0.00  0.00  0.00  665,370.00 MAP21 CMAQ
 506,640.00  0.00  0.00  0.00  0.00  0.00  0.00  506,640.00CMAQ

 1,172,010.00 1,172,010.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,172,010.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$215,624

$13,388

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  229,011.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104880UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/11/2014 06/11/2014 06/11/2014 06/11/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

17E Environmental Review Process (ERP) 09/21/2015 09/21/2015 10/20/2015 10/20/2015

22 Scope Project 12/01/2015 12/01/2015 12/21/2017 12/21/2017

24 Determine Permits Needed 09/21/2015 09/21/2015 09/22/2015 09/22/2015

25 Draft Environmental Document or CE 05/04/2017 05/04/2017 11/01/2017 11/01/2017

49 Adopt Location/Design 10/03/2016 03/12/2018 10/28/2016 03/21/2018

52 Authorize R/W & UT Funds 01/10/2017 11/08/2016 01/19/2017 11/08/2016

69 Acquire Right of Way 12/05/2017 12/05/2018 08/07/2018 10/04/2019

79 Construction Funding Review/Authorization of 
Funds

07/02/2018 02/19/2020 09/28/2018 08/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/30/2018 08/21/2020 12/28/2018 08/21/2020

84 Award Contract 01/30/2019 08/24/2020 02/28/2019  no date

91 Administer Contract 03/01/2019  no date 07/28/2020  no date

95 District Project Closeout 08/10/2020  no date 11/03/2020  no date

96 Central Office Project Closeout 11/23/2020  no date 04/01/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-798Proj:

UPC: 104881

PC: Brian.Lokker

Project Purpose:

PM: Paul Smith

Description: JOHN ROLFE PKWY - ADD SIDEWALK

CONSTRUCT SIDEWALK FROM RIDGEFIELD PARKWAY TO GAYTON ROAD ALONG JOHN ROLFE PARKWAY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RIDGEFIELD PKWYFrom:

GAYTON RDTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 480,326Total Current Est 

02/26/2020Current Est Date

 9,866

 322,500

 147,960

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

08/02/2017

08/02/2017

04/15/2018

04/15/2018

03/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 361,740.00  0.00  0.00  0.00  0.00  0.00  0.00  361,740.00 MAP21 CMAQ
 139,000.00  0.00  0.00  0.00  0.00  0.00  0.00  139,000.00CMAQ

 500,740.00 500,740.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,740.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$147,960

$9,866

$301,675

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  459,501.81

CONSTRUCTION PROJECT EVENTS
03/14/2019 856,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/14/2018

Construction Completed:

Construction Started:

03/14/2019

10/04/2018



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104881UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/11/2014 06/11/2014 06/11/2014 06/11/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

17E Environmental Review Process (ERP) 09/21/2015 09/21/2015 10/20/2015 10/20/2015

22 Scope Project 12/31/2015 12/31/2015 09/22/2017 09/22/2017

24 Determine Permits Needed 09/21/2015 09/21/2015 09/22/2015 09/22/2015

25 Draft Environmental Document or CE 01/20/2016 01/20/2016 02/11/2016 02/11/2016

52 Authorize R/W & UT Funds 01/10/2017 01/10/2017 08/02/2017 08/02/2017

69 Acquire Right of Way 02/01/2017 02/01/2017 07/12/2017 07/12/2017

79 Construction Funding Review/Authorization of 
Funds

11/27/2017 11/30/2017 02/23/2018 03/23/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/30/2018 01/30/2018 02/28/2018 04/15/2018

84 Award Contract 08/30/2018 08/14/2018 12/28/2018 08/14/2018

91 Administer Contract 04/30/2019 10/04/2018 12/30/2021 03/14/2019

95 District Project Closeout 05/02/2022  no date 07/26/2022  no date

96 Central Office Project Closeout 11/23/2022  no date 04/03/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R28Proj:

UPC: 105647

PC: Brian.Lokker

Project Purpose:

PM: Todd Eure

Description: WISTAR RD - ADD SIDEWALK CURB & GUTTER ON SOUTH SIDE OF 
RD

INSTALL CONCRETE AND ASPHALT SIDEWALK (NEW CONSTRUCTION) ON THE SOUTH SIDE OF WISTAR RD 
INCLUDING 1040 FT OF CURB AND GUTTER.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.057 MI W SHRADER RDFrom:

0.038 MI E BIRCHBROOK RDTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,428,000Total Current Est 

09/28/2020Current Est Date

 10,000

 1,184,082

 233,918

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2014

08/19/2016

08/19/2016

08/25/2017

08/25/2017

02/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,000.00  0.00  0.00  0.00  0.00  0.00  0.00  15,000.00 Local Project Contributions
 1,413,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,413,000.00 Revenue Sharing Funds

 1,428,000.00 1,428,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,428,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$116,959

$1,302

$267,727

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  385,987.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/14/2017

Construction Completed:

Construction Started:

02/18/2020

04/23/2018



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105647UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/07/2014 11/07/2014 11/07/2014 11/07/2014

12 Authorize Preliminary Engineering 12/02/2014 12/02/2014 12/02/2014 12/02/2014

17E Environmental Review Process (ERP) 08/05/2016 08/05/2016 08/08/2016 08/08/2016

18 State Environmental Review Process (SERP) 08/05/2016 08/05/2016 08/08/2016 08/08/2016

22 Scope Project 12/04/2015 12/04/2015 12/04/2015 12/04/2015

24 Determine Permits Needed 08/05/2016 08/05/2016 08/08/2016 08/08/2016

52 Authorize R/W & UT Funds 08/19/2016 08/19/2016 08/19/2016 08/19/2016

69 Acquire Right of Way 07/19/2017 07/19/2017 02/26/2018 02/26/2018

79 Construction Funding Review/Authorization of 
Funds

09/27/2017 09/27/2017 10/02/2017 10/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2017 08/25/2017 08/25/2017 08/25/2017

84 Award Contract 09/01/2017 09/01/2017 11/14/2017 11/14/2017

91 Administer Contract 05/30/2018 04/23/2018 06/30/2021 02/18/2020

95 District Project Closeout 10/01/2021  no date 12/30/2021  no date

96 Central Office Project Closeout 02/28/2022  no date 06/29/2022  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R27Proj:

UPC: 105658

PC: Brian.Lokker

Project Purpose:

PM: Margaret-Anne Hilliard

Description: BEULAH RD - ADD SIDEWALK

INSTALL CONCRETE SIDEWALK, CURB & GUTTER ON WEST SIDE OF BEULAH ROAD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HUNSTMAN RDFrom:

GREEN HOLLOW LNTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 122,000Total Current Est 

06/20/2018Current Est Date

 0

 117,900

 4,100

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2014

05/19/2015

05/19/2015

07/01/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 28,000.00  0.00  0.00  0.00  0.00  0.00  0.00  28,000.00 Local Project Contributions
 94,000.00  0.00  0.00  0.00  0.00  0.00  0.00  94,000.00 Revenue Sharing Funds

 122,000.00 122,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 122,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,050

$0

$26,355

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/07/2017

Total  28,405.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105658UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/30/2014 11/07/2014 11/30/2014 11/07/2014

12 Authorize Preliminary Engineering 11/01/2014 12/02/2014 11/01/2014 12/02/2014

17E Environmental Review Process (ERP) 02/28/2015 04/22/2015 05/31/2015 04/23/2015

22 Scope Project 04/30/2015 04/22/2015 04/30/2015 04/28/2015

22X Scoping Team Meeting Date 04/30/2015 04/15/2015 04/30/2015 04/15/2015

47 Approve Willingness 04/30/2015 04/21/2015 05/15/2015 05/18/2015

47X Willingness Posted Date 04/30/2015 04/21/2015 04/30/2015 04/21/2015

79 Construction Funding Review/Authorization of 
Funds

06/01/2018 04/15/2016 07/01/2018 04/27/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2015 05/19/2015 06/30/2015 05/19/2015

84 Award Contract 06/30/2015 05/19/2015 06/30/2015 05/19/2015

91 Administer Contract 06/30/2015 06/02/2015 08/30/2015 07/01/2015

95 District Project Closeout 08/27/2016  no date 11/05/2016  no date

96 Central Office Project Closeout 11/06/2016  no date 11/09/2016  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R50Proj:

UPC: 107173

PC: Brian.Lokker

Project Purpose:

PM: TODD EURE

Description: WATTS LN - ADD SIDEWALK

SIDEWALK - NEW CONSTRUCTION - FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

LABURNUM AVEFrom:

540 FT S LABURNUM AVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 51,422Total Current Est 

05/03/2019Current Est Date

 5,092

 37,968

 8,362

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/10/2016

03/09/2017

03/09/2017

10/03/2017

10/03/2017

02/09/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 110,000.00  0.00  0.00  0.00  0.00  0.00  0.00  110,000.00 Revenue Sharing Funds
 110,000.00 110,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,000

$2,330

$18,984

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/12/2019

Total  23,313.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/21/2017

Construction Completed:

Construction Started:

02/09/2018

01/03/2018



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107173UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 02/02/2016 02/02/2016

12 Authorize Preliminary Engineering 02/03/2016 02/03/2016 02/10/2016 02/10/2016

17E Environmental Review Process (ERP) 04/04/2016 04/04/2016 04/04/2016 04/05/2016

22 Scope Project 03/01/2017 03/01/2017 03/08/2017 03/08/2017

33 Final Environmental Document 03/23/2017 03/20/2017 04/27/2017 03/20/2017

33X Final Environmental Document Date 04/27/2017  no date 04/27/2017  no date

36P Plan Design Public Hearing 03/09/2017  no date 03/22/2017  no date

52 Authorize R/W & UT Funds 04/28/2017 03/01/2017 05/11/2017 03/09/2017

52X R/W&UT Authorization Date 05/12/2017 03/01/2017 05/12/2017 03/14/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2017  no date 05/15/2017  no date

65F Plan Design/Field Inspection 03/23/2017 07/13/2016 03/24/2017 07/13/2016

72X Plan Submission Date 05/16/2017  no date 05/16/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2017 09/25/2017 06/14/2017 09/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2017 10/02/2017 10/06/2017 10/03/2017

84 Award Contract 10/09/2017 10/08/2017 10/10/2017 12/21/2017

91 Administer Contract 10/11/2017 01/03/2018 07/02/2018 02/09/2018

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R51Proj:

UPC: 107174

PC: Brian.Lokker

Project Purpose:

PM: TODD EURE

Description: N RIDGE RD - ADD SIDEWALK

N. RIDGE ROAD - SIDEWALK - NEW CONSTRUCTION; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

300 FT S RIDGE RDFrom:

410 FT S RIDGE RDTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,342Total Current Est 

05/03/2019Current Est Date

 2,462

 8,614

 9,266

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/16/2016

02/22/2016

02/22/2016

04/05/2016

04/05/2016

12/16/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 20,340.00  0.00  0.00  0.00  0.00  0.00  0.00  20,340.00 Revenue Sharing Funds
 20,340.00 20,340.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 20,340.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,633

$1,231

$4,307

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/08/2018

Total  10,170.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/28/2016

Construction Completed:

Construction Started:

12/16/2016

12/05/2016



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107174UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 02/02/2016 02/02/2016

12 Authorize Preliminary Engineering 02/03/2016 02/03/2016 02/16/2016 02/16/2016

17E Environmental Review Process (ERP) 04/04/2016 04/04/2016 04/04/2016 04/05/2016

22 Scope Project 02/17/2016 02/17/2016 10/06/2016 10/06/2016

33 Final Environmental Document 01/09/2017 03/20/2017 04/26/2017 03/20/2017

33X Final Environmental Document Date 04/27/2017  no date 04/28/2017  no date

36P Plan Design Public Hearing 10/07/2016  no date 01/06/2017  no date

52 Authorize R/W & UT Funds 01/11/2017 01/10/2016 01/23/2017 02/22/2016

52X R/W&UT Authorization Date 05/01/2017 01/23/2016 05/01/2017 01/25/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/02/2017  no date 05/02/2017  no date

65F Plan Design/Field Inspection 01/09/2017  no date 01/09/2017  no date

72X Plan Submission Date 05/03/2017  no date 05/03/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2017 02/27/2017 06/01/2017 03/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/05/2016 04/05/2016 04/06/2016 04/05/2016

84 Award Contract 06/28/2016 06/28/2016 06/28/2016 06/28/2016

91 Administer Contract 06/28/2016 12/05/2016 02/21/2017 12/16/2016

95 District Project Closeout 02/22/2017  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R54Proj:

UPC: 107176

PC: Brian.Lokker

Project Purpose:

PM: Paul Smith

Description: GLENSIDE DR - ADD SIDEWALK

SIDEWALK - NEW CONSTRUCTION - FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BETHLEHEM RDFrom:

FLAGSTAFF LNTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,377Total Current Est 

05/31/2019Current Est Date

 23,204

 177,377

 74,796

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/11/2016

01/19/2017

01/19/2017

07/17/2018

07/17/2018

07/23/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,377.00  0.00  0.00  0.00  0.00  0.00  0.00  13,377.00 Local Project Contributions
 262,000.00  0.00  0.00  0.00  0.00  0.00  0.00  262,000.00 Revenue Sharing Funds

 275,377.00 275,377.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 275,377.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$35,561

$0

$82,676

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/28/2019

Total  118,237.16

CONSTRUCTION PROJECT EVENTS
10/05/2018 173,377.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/17/2018

Construction Completed:

Construction Started:

07/23/2018

04/23/2018



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107176UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2015 07/10/2015 02/02/2016 02/02/2016

12 Authorize Preliminary Engineering 02/11/2016 02/11/2016 02/11/2016 02/11/2016

17E Environmental Review Process (ERP) 04/04/2016 04/04/2016 04/04/2016 04/05/2016

22 Scope Project 04/01/2017 04/01/2017 05/11/2017 05/11/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/18/2017 01/18/2017

33X Final Environmental Document Date 08/08/2017  no date 11/17/2017  no date

36P Plan Design Public Hearing 05/12/2017  no date 08/07/2017  no date

52 Authorize R/W & UT Funds 01/10/2017 01/10/2017 01/19/2017 01/19/2017

52X R/W&UT Authorization Date 04/28/2017 01/11/2017 04/28/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/01/2017 05/01/2017 05/12/2017 05/12/2017

65F Plan Design/Field Inspection 08/08/2017 07/13/2016 08/21/2017 07/13/2016

72X Plan Submission Date 05/15/2017  no date 05/30/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2017 09/25/2017 06/14/2017 09/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2017 07/17/2018 10/06/2017 07/17/2018

84 Award Contract 07/10/2018 07/17/2018 07/25/2018 07/17/2018

91 Administer Contract 10/11/2017 04/23/2018 07/02/2018 07/23/2018

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R55Proj:

UPC: 107177

PC: Doug.Orcutt

Project Purpose:

PM: TODD EURE

Description: ST. CLAIRE LN - ADD SIDEWALK

SIDEWALK - NEW CONSTRUCTION - FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 360 (MECHANICSVILLE TPKE RD)From:

350 FT E HARTMAN STTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,147,000Total Current Est 

12/27/2019Current Est Date

 62,000

 973,000

 112,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/10/2016

11/28/2017

11/28/2017

06/01/2021

06/01/2021

06/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,147,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,147,000.00 Revenue Sharing Funds
 1,147,000.00 1,147,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,147,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$66,323

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/01/2019

Total  66,322.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 02/02/2016 02/02/2016

12 Authorize Preliminary Engineering 02/10/2016 02/10/2016 02/10/2016 02/10/2016

17E Environmental Review Process (ERP) 02/11/2016 03/15/2019 02/25/2016 03/15/2019

22 Scope Project 04/10/2017 04/10/2017 06/15/2017 06/15/2017

33 Final Environmental Document 08/11/2017 03/15/2019 08/11/2017 03/15/2019

33X Final Environmental Document Date 08/14/2017  no date 08/14/2017  no date

36P Plan Design Public Hearing 06/16/2017  no date 08/11/2017  no date

52 Authorize R/W & UT Funds 11/16/2017 11/23/2017 12/01/2017 11/28/2017

52X R/W&UT Authorization Date 12/04/2017  no date 12/04/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/05/2017  no date 12/05/2017  no date

65F Plan Design/Field Inspection 08/14/2017  no date 11/15/2017  no date

72X Plan Submission Date 12/06/2017  no date 12/06/2017  no date

79 Construction Funding Review/Authorization of 
Funds

12/07/2017  no date 08/10/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2018  no date 10/05/2018  no date

84 Award Contract 07/02/2018  no date 07/02/2020  no date

91 Administer Contract 10/10/2018  no date 07/01/2019  no date

95 District Project Closeout 07/02/2019  no date 11/04/2019  no date

96 Central Office Project Closeout 11/05/2019  no date 02/05/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R81Proj:

UPC: 108640

PC: Brian.Lokker

Project Purpose:

PM: Paul Smith

Description: Richmond Henrico Tpke. construct sidewalk

New sidewalk, FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E. Laburnum Ave.From:

175 ft N of Pinalto Dr.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

04/21/2020Current Est Date

 5,000

 281,266

 113,734

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: AWARDED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/27/2016

02/20/2018

02/20/2018

02/07/2020

02/07/2020

04/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000.00 Local Project Contributions
 395,000.00  0.00  0.00  0.00  0.00  0.00  0.00  395,000.00 Revenue Sharing Funds

 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$56,867

$2,500

$451

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  59,817.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/14/2020

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108640UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/25/2016 07/25/2016 10/18/2016 10/18/2016

12 Authorize Preliminary Engineering 10/21/2016 10/21/2016 10/27/2016 10/27/2016

17E Environmental Review Process (ERP) 12/12/2017 12/12/2017 12/13/2017 12/13/2017

22 Scope Project 09/01/2017 09/01/2017 02/09/2018 02/09/2018

33 Final Environmental Document 12/13/2017 12/13/2017 12/13/2017 12/13/2017

52 Authorize R/W & UT Funds 03/11/2019 02/16/2018 03/29/2019 02/20/2018

52X R/W&UT Authorization Date 04/01/2019 02/20/2018 04/01/2019 02/20/2018

65F Plan Design/Field Inspection 02/12/2018 02/12/2018 03/08/2019 02/12/2018

69 Acquire Right of Way 04/02/2019 02/21/2018 01/10/2020 06/26/2019

69X Right of Way/Utility Certification Date 01/14/2020 01/08/2020 01/29/2020 01/08/2020

72X Plan Submission Date 01/13/2020 05/22/2019 01/13/2020 05/22/2019

79 Construction Funding Review/Authorization of 
Funds

01/14/2020 01/07/2020 01/29/2020 01/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/30/2020 02/07/2020 02/27/2020 02/07/2020

84 Award Contract 02/28/2020 02/10/2020 04/08/2020 04/14/2020

91 Administer Contract 04/09/2020  no date 04/19/2021  no date

95 District Project Closeout 04/20/2021  no date 08/23/2021  no date

96 Central Office Project Closeout 08/24/2021  no date 11/15/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R82Proj:

UPC: 108642

PC: Brian.Lokker

Project Purpose:

PM: Todd Eure

Description: Wyndham Forest Dr. and Nuckols Rd. sidewalk improvements

New sidewalk, FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Wyndham Forest Dr & Nuckols RdFrom:

Intersection of Wyndham Forest Dr. & Nuckols Rd.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 280,000Total Current Est 

09/26/2019Current Est Date

 15,000

 233,000

 32,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/27/2016

07/25/2018

07/25/2018

08/22/2019

08/22/2019

11/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 107,742.00  0.00  0.00  0.00  0.00  0.00  0.00  107,742.00 Local Project Contributions
 172,258.00  0.00  0.00  0.00  0.00  0.00  0.00  172,258.00 Revenue Sharing Funds

 280,000.00 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,917

$1,550

$12,439

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/18/2020

Total  27,905.46

CONSTRUCTION PROJECT EVENTS
11/07/2019 50,504.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/22/2019

Construction Completed:

Construction Started:

11/18/2019

09/23/2019



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108642UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/25/2016 07/25/2016 10/18/2016 10/18/2016

12 Authorize Preliminary Engineering 10/25/2016 10/25/2016 10/27/2016 10/27/2016

17E Environmental Review Process (ERP) 01/19/2018 01/19/2018 01/22/2018 01/22/2018

22 Scope Project 09/01/2017 09/01/2017 06/27/2018 06/27/2018

33 Final Environmental Document 01/18/2018 01/18/2018 01/18/2018 01/18/2018

52 Authorize R/W & UT Funds 09/13/2018 07/17/2018 10/25/2018 07/25/2018

52X R/W&UT Authorization Date 10/26/2018  no date 10/26/2018  no date

65F Plan Design/Field Inspection 06/28/2018  no date 09/12/2018  no date

69 Acquire Right of Way 10/29/2018 07/25/2018 08/01/2019 06/20/2019

69X Right of Way/Utility Certification Date 10/04/2019  no date 10/17/2019  no date

72 Prepare for Advertisement 08/02/2019  no date 10/03/2019  no date

79 Construction Funding Review/Authorization of 
Funds

10/04/2019 09/27/2019 10/17/2019 09/27/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/18/2019 08/22/2019 12/04/2019 08/22/2019

84 Award Contract 12/05/2019 08/22/2019 04/03/2020 08/22/2019

91 Administer Contract 04/06/2020 09/23/2019 04/14/2021 11/18/2019

95 District Project Closeout 04/15/2021  no date 08/19/2021  no date

96 Central Office Project Closeout 08/20/2021  no date 11/12/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R83Proj:

UPC: 108643

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: N. Parham Road construct sidewalk

Sidewalk Construction, FY 17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

200 Ft S of Three Chopt Rd.From:

650 Ft S of Fargo Rd.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 720,000Total Current Est 

02/25/2020Current Est Date

 49,000

 561,000

 110,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2016

02/09/2018

02/09/2018

02/01/2021

02/01/2021

03/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000.00 Local Project Contributions
 715,000.00  0.00  0.00  0.00  0.00  0.00  0.00  715,000.00 Revenue Sharing Funds

 720,000.00 720,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 720,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$59,238

$966

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2019

Total  60,204.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108643UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 10/18/2016 10/18/2016

12 Authorize Preliminary Engineering 10/28/2016 10/28/2016 10/28/2016 12/14/2016

17E Environmental Review Process (ERP) 10/28/2016 01/30/2018 05/02/2017 01/31/2018

22 Scope Project 08/02/2017 08/02/2017 09/07/2017 09/07/2017

33 Final Environmental Document 05/03/2017 05/03/2017 08/24/2017 05/03/2017

52 Authorize R/W & UT Funds 01/15/2019 02/05/2018 02/06/2019 02/09/2018

52X R/W&UT Authorization Date 02/07/2019 02/09/2018 02/07/2019 02/09/2018

65F Plan Design/Field Inspection 09/08/2017  no date 01/14/2019  no date

69 Acquire Right of Way 02/08/2019 03/05/2018 11/15/2019 09/14/2020

69X Right of Way/Utility Certification Date 11/19/2019  no date 12/04/2019  no date

72 Prepare for Advertisement 11/18/2019  no date 11/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/19/2019  no date 12/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/05/2019  no date 01/03/2020  no date

84 Award Contract 01/06/2020  no date 02/18/2020  no date

91 Administer Contract 02/19/2020  no date 02/26/2021  no date

95 District Project Closeout 03/01/2021  no date 07/02/2021  no date

96 Central Office Project Closeout 07/06/2021  no date 09/24/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R84Proj:

UPC: 108645

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: Gay Ave. Construct Sidewalk

Construct Sidewalk, FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Miller Ln.From:

850 Ft W of S Laburnum Ave.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,335,470Total Current Est 

02/07/2020Current Est Date

 40,000

 1,953,470

 342,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2016

01/26/2018

01/26/2018

06/04/2021

06/04/2021

07/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,335,470.00  0.00  0.00  0.00  0.00  0.00  0.00  2,335,470.00 Revenue Sharing Funds
 2,335,470.00 2,335,470.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,335,470.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$183,738

$6,529

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/14/2020

Total  190,267.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108645UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 10/10/2016 10/10/2016

12 Authorize Preliminary Engineering 07/01/2016 07/01/2016 12/13/2016 12/13/2016

17E Environmental Review Process (ERP) 05/04/2017 05/04/2017 05/04/2017 05/04/2017

22 Scope Project 08/02/2017 08/02/2017 09/07/2017 09/07/2017

33 Final Environmental Document 05/22/2017 05/22/2017 05/23/2017 05/22/2017

52 Authorize R/W & UT Funds 01/15/2019 01/22/2018 02/06/2019 01/26/2018

52X R/W&UT Authorization Date 02/07/2019 01/26/2018 02/07/2019 01/26/2018

65F Plan Design/Field Inspection 09/08/2017  no date 01/14/2019  no date

69 Acquire Right of Way 02/08/2019  no date 11/15/2019  no date

69X Right of Way/Utility Certification Date 11/19/2019  no date 12/04/2019  no date

72 Prepare for Advertisement 11/18/2019  no date 11/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/19/2019  no date 12/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/05/2019  no date 01/03/2020  no date

84 Award Contract 01/06/2020  no date 02/18/2020  no date

91 Administer Contract 02/19/2020  no date 02/26/2021  no date

95 District Project Closeout 03/01/2021  no date 07/02/2021  no date

96 Central Office Project Closeout 07/05/2021  no date 09/23/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R79Proj:

UPC: 108696

PC: Brian.Lokker

Project Purpose:

PM: Pau Smith

Description: QUIOCASSIN ROAD - CONSTRUCT NEW SIDEWALK

SIDEWALK IMPROVEMENTS, FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BLUE JAY LANEFrom:

STARLING DRIVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 642,227Total Current Est 

01/27/2020Current Est Date

 41,000

 441,227

 160,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2016

01/26/2018

01/26/2018

10/11/2019

10/11/2019

07/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000.00 Local Project Contributions
 925,000.00  0.00  0.00  0.00  0.00  0.00  0.00  925,000.00 Revenue Sharing Funds

 930,000.00 930,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 930,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$62,273

$3,952

$2,695

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  68,920.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/26/2019

Construction Completed:

Construction Started:

07/14/2020

04/15/2020



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108696UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 10/18/2016 10/18/2016

12 Authorize Preliminary Engineering 12/12/2016 12/12/2016 12/14/2016 12/14/2016

17E Environmental Review Process (ERP) 05/08/2017 05/08/2017 06/07/2017 06/07/2017

22 Scope Project 08/02/2017 08/02/2017 09/07/2017 09/07/2017

33 Final Environmental Document 05/22/2017 05/22/2017 05/23/2017 05/22/2017

52 Authorize R/W & UT Funds 08/28/2018 01/22/2018 09/18/2018 01/26/2018

52X R/W&UT Authorization Date 09/19/2018 01/26/2018 09/19/2018 01/26/2018

65F Plan Design/Field Inspection 09/08/2017  no date 08/27/2018  no date

69 Acquire Right of Way 09/20/2018 01/28/2018 07/03/2019 10/02/2019

69X Right of Way/Utility Certification Date 07/08/2019  no date 07/19/2019  no date

72X Plan Submission Date 07/05/2019  no date 07/05/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2019 02/10/2020 07/19/2019 02/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2019 10/11/2019 08/16/2019 10/11/2019

84 Award Contract 08/19/2019 11/06/2019 09/27/2019 11/26/2019

91 Administer Contract 09/30/2019 04/15/2020 10/14/2020 07/14/2020

95 District Project Closeout 10/15/2020  no date 02/23/2021  no date

96 Central Office Project Closeout 02/24/2021  no date 05/18/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-887Proj:

UPC: 109190

PC: Doug.Orcutt

Project Purpose:

PM: Kevin Newcomb, Henrico County

Description: LABURNUM AVENUE SIDEWALK

Design and construct: @1,450 feet of 5-foot sidewalk with ADA ramps on the north side of Laburnum Avenue; install 
@1,200 feet of curb and gutter and associated drainage structures; install transit amenities (concrete pad and 
benches) at the two GRTC bus stops within the project limits.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mechanicsville TurnpikeFrom:

.274 miles east of Mechanicsville TurnpikeTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 961,391Total Current Est 

01/23/2020Current Est Date

 117,413

 640,068

 203,910

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2016

07/28/2020

07/28/2020

04/26/2021

04/26/2021

11/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  318,664.00  0.00  0.00  0.00  0.00  318,664.00 MAP21 CMAQ
 292,931.00  0.00  0.00  0.00  0.00  0.00  0.00  292,931.00 MAP21 RSTP

 44,475.00  0.00  0.00  0.00  0.00  0.00  0.00  44,475.00CMAQ
 177,903.00  0.00  0.00  0.00  0.00  0.00  0.00  177,903.00CMAQ (Congestion 

Mitigation and Air Quality)
 833,973.00 515,309.00  0.00  318,664.00  0.00  0.00  0.00  0.00Total:

 833,973.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$188,600

$125

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  188,725.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109190UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/21/2017 08/21/2017

12 Authorize Preliminary Engineering 09/08/2016 09/08/2016 09/08/2016 09/08/2016

17E Environmental Review Process (ERP) 04/20/2018 04/20/2018 08/06/2018 07/20/2018

22 Scope Project 09/17/2017 09/17/2017 05/29/2018 05/29/2018

25 Draft Environmental Document or CE 04/20/2018 11/13/2018 04/20/2018 12/31/2019

47 Approve Willingness 05/15/2019 10/02/2019 08/14/2019 01/09/2020

49 Adopt Location/Design 05/15/2019 10/02/2019 11/01/2019 01/09/2020

52 Authorize R/W & UT Funds 11/04/2019 06/15/2020 12/18/2019 07/28/2020

52X R/W&UT Authorization Date 12/19/2019  no date 12/30/2019  no date

65F Plan Design/Field Inspection 05/30/2018 05/30/2018 11/01/2019  no date

69 Acquire Right of Way 12/31/2019  no date 01/19/2021  no date

69X Right of Way/Utility Certification Date 02/03/2021  no date 02/16/2021  no date

72X Plan Submission Date 01/20/2021  no date 02/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/03/2021  no date 03/17/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2021  no date 04/26/2021  no date

84 Award Contract 04/27/2021  no date 10/26/2021  no date

91 Administer Contract 10/27/2021  no date 11/10/2022  no date

95 District Project Closeout 11/14/2022  no date 03/28/2023  no date

96 Central Office Project Closeout 03/29/2023  no date 06/21/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-888Proj:

UPC: 109194

PC: Evan.Roberts

Project Purpose:

PM: Steve Bandura

Description: #SMART20 - N. PARHAM RD TRAFFIC SIGNAL AND SIDEWALK 
PROJECT

Construct 2,550ft of 5ft sidewalk w/ADA ramps on southside of N.Parham Rd; install traffic signal w/PED 
signals&crosswalks @N. Parham/Homeview Dr; replace signal @N. Parham/Skipwith Rd w/ mast arms. Build EB RTL 
@N.Parham Rd/Skipwith Rd, add bike racks & transit info kiosk @ Parham Rd P&R lot

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Entrance to JR Tucker HSFrom:

Old Parham RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,460,000Total Current Est 

09/29/2020Current Est Date

 1,500,000

 2,530,000

 430,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2019

03/23/2023

03/23/2023

03/12/2024

03/12/2024

01/15/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  1,001,250.00  333,750.00  0.00  0.00  1,335,000.00 HB1887 - DGP (1)
 401,000.00  29,000.00  750,000.00  972,500.00  972,500.00  0.00  0.00  3,125,000.00 MAP21 RSTP

 4,460,000.00 401,000.00  29,000.00  750,000.00  1,973,750.00  1,306,250.00  0.00  0.00Total:

 4,460,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$76,689

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  76,689.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109194UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/03/2020 02/22/2019 02/14/2020 03/01/2019

17E Environmental Review Process (ERP) 03/04/2020 04/08/2020 03/10/2020 05/13/2020

21H Hydraulics Plan Design PFI 11/25/2020  no date 01/11/2021  no date

21T Traffic Operations Analysis 03/04/2020  no date 04/28/2020  no date

22 Scope Project 02/18/2020  no date 01/12/2021  no date

22C Scoping Constructability Review 03/04/2020  no date 03/17/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/04/2020  no date 06/03/2020  no date

22X Scoping Team Meeting Date 03/03/2020 04/09/2020 03/03/2020 04/09/2020

23 Furnish Environmental Traffic Data 03/04/2020  no date 04/28/2020  no date

24 Determine Permits Needed 03/11/2020 04/09/2020 05/05/2020 04/09/2020

25 Draft Environmental Document or CE 01/13/2021  no date 07/20/2021  no date

28 Consultant Procurement 04/01/2020  no date 04/28/2020  no date

29X Public Information Meeting 12/11/2020  no date 12/11/2020  no date

30 Preliminary Utility Inspection 01/13/2021  no date 03/19/2021  no date

31S Conduct Location Survey 03/04/2020  no date 09/03/2020  no date

34F Furnish Final Soils Survey 12/02/2021  no date 04/06/2022  no date

34P Preliminary Soil Survey 11/10/2020  no date 01/11/2021  no date

35 Traffic Control Device Recommendations 01/13/2021  no date 03/02/2021  no date

36C Preliminary Field Inspection Constructability 
Review

12/11/2020  no date 12/24/2020  no date

36F Plan Design/Preliminary Field Inspection 09/04/2020  no date 01/11/2021  no date

36H Hydraulic Plan Design Public Hearing 01/13/2021  no date 03/12/2021  no date

36P Plan Design Public Hearing 01/13/2021  no date 05/14/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 01/12/2021  no date   

38 Retaining Wall Data Request 01/13/2021  no date 01/21/2021  no date

39 Sound Wall Foundation Data Request 01/13/2021  no date 01/21/2021  no date

40 Minor Structures Data Request 01/13/2021  no date 01/21/2021  no date

43 Furnish Utility Field Inspection Plans 08/22/2022  no date 10/05/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/21/2022  no date 08/19/2022  no date

43X Utility Field Inspection (UFI) Date 09/13/2022  no date 09/13/2022  no date

44 Furnish RWU Data for Public Hearing Process 04/19/2021  no date 05/14/2021  no date

45 Minor Structures Report 01/22/2021  no date 03/19/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/13/2023  no date 10/27/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/02/2021  no date 04/06/2022  no date

47 Approve Willingness 05/17/2021  no date 06/28/2021  no date

47X Willingness Posted Date 05/28/2021  no date 05/28/2021  no date

48 Conduct Location/Design Public Hearing 05/17/2021  no date 11/12/2021  no date

48X Public Hearing Meeting Date 10/22/2021  no date   

49 Adopt Location/Design 11/15/2021  no date 11/30/2021  no date

49C Design Approval Constructability Review 05/17/2021  no date 05/28/2021  no date

49X Location and Design Approval Date 12/01/2021  no date 12/01/2021  no date

50 Survey Data Verification 05/17/2021  no date 06/14/2021  no date

51 Furnish Approved R/W & UT Plans 11/23/2022  no date 03/02/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/11/2023  no date 09/05/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/24/2022  no date 09/26/2022  no date

51X R/W&UT Plan Date 03/03/2023  no date 03/09/2023  no date

52 Authorize R/W & UT Funds 03/10/2023  no date 03/23/2023  no date

52T Authorize R/W Funds 09/27/2022  no date 11/10/2022  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/24/2023  no date 03/24/2023  no date

54 Retaining Wall Data Report 12/02/2021  no date 01/20/2022  no date

55 Sound Wall Data Report 12/02/2021  no date 01/20/2022  no date

57S Right of Way Stakeout���Survey 03/27/2023  no date 06/19/2023  no date

58 Survey Right of Way Plan Sheets 10/06/2022  no date 11/22/2022  no date

59 Noise Abatement Design 01/21/2022  no date 06/13/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/24/2023  no date 04/06/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/14/2022  no date 11/29/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/07/2023  no date 04/07/2023  no date

61 Final Traffic Control Device Plans 06/05/2023  no date 09/05/2023  no date

62 Develop Retaining Structure Plans 01/21/2022  no date 04/22/2022  no date

65C Field Inspection Constructability Review 06/14/2022  no date 07/05/2022  no date

65F Plan Design/Field Inspection 12/02/2021  no date 08/19/2022  no date

65P Plan Design/Pre-Advertisement Conference 03/03/2023  no date 09/05/2023  no date

65X Field Inspection Team Meeting Date 08/19/2022  no date   

66 Environmental Reevaluation 10/13/2023  no date 10/27/2023  no date

67 Clear Utility Agreements 04/07/2023  no date 10/10/2023  no date

67U Utility Relocations by Owners 08/15/2023  no date 02/26/2024  no date

69 Acquire Right of Way 04/10/2023  no date 10/11/2023  no date

69X Right of Way/Utility Certification Date 12/04/2023  no date 12/04/2023  no date

70 Obtain Environmental Permits 08/22/2022  no date 03/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/13/2023  no date 12/13/2023  no date

70S Utility Stakeout ���Survey 08/15/2023  no date 02/26/2024  no date

71 Approved Construction Plans 10/13/2023  no date 11/22/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/06/2023  no date 09/19/2023  no date

71X Pre-Advertisement Conference Date 10/12/2023  no date 10/12/2023  no date

72 Prepare for Advertisement 11/07/2023  no date 12/11/2023  no date

72B Biddability Review 11/15/2023  no date 11/21/2023  no date

72X Plan Submission Date 11/22/2023  no date 11/22/2023  no date

73 Process Relocations 04/10/2023  no date 10/11/2023  no date

77S Construction ��� Survey 07/09/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

10/13/2023  no date 11/13/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2024  no date 03/12/2024  no date

82 Conduct Bid Opening 04/24/2024  no date 04/24/2024  no date

84 Award Contract 05/31/2024  no date 05/31/2024  no date

88 Survey Monumentation 01/16/2025  no date 03/17/2025  no date

91 Administer Contract 07/09/2024  no date 01/15/2025  no date

92X Contractor Final Voucher Date 03/04/2025  no date 03/04/2025  no date

94X Claims Period Ends Dates 05/29/2025  no date 05/29/2025  no date

95 District Project Closeout 05/30/2025  no date 08/22/2025  no date

96 Central Office Project Closeout 08/25/2025  no date 12/31/2025  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-908Proj:

UPC: 110910

PC: Doug.Orcutt

Project Purpose:

PM: Conner Barnes

Description: #SMART18 - Parham Rd Pedestrian & Transit Stop Improvements

Improve multimodal function, transit access, and handicap accessibility along Parham Road by adding missing 
sidewalk, ADA accessible ramps, and bus stop amenities along the 0.54 mile project corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.46 mi E. of Broad Steet on Parham RoadFrom:

HUNGARY SPRING ROADTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 726,200Total Current Est 

08/06/2020Current Est Date

 52,500

 487,300

 186,400

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2018

03/01/2023

03/01/2023

01/29/2024

01/29/2024

03/26/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 66,000.00  150,000.00  150,000.00  59,000.00  0.00  0.00  0.00  425,000.00 HB1887 - DGP (1)
 75,000.00  0.00  0.00  0.00  0.00  0.00  0.00  75,000.00Accounts Receivable

 500,000.00 141,000.00  150,000.00  150,000.00  59,000.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,458

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  14,458.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110910UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2021 07/10/2017 09/27/2021 11/21/2017

12 Authorize Preliminary Engineering 09/28/2021 09/11/2018 09/30/2021 09/16/2018

17E Environmental Review Process (ERP) 10/01/2021 05/15/2020 01/25/2022 06/03/2020

22 Scope Project 10/01/2021  no date 04/13/2022  no date

33 Final Environmental Document 01/26/2022  no date 05/18/2022  no date

52 Authorize R/W & UT Funds 02/08/2023  no date 03/01/2023  no date

52X R/W&UT Authorization Date 03/02/2023  no date 03/02/2023  no date

65F Plan Design/Field Inspection 04/14/2022  no date 02/07/2023  no date

69 Acquire Right of Way 03/03/2023  no date 12/11/2023  no date

69X Right of Way/Utility Certification Date 12/13/2023  no date 12/27/2023  no date

72X Plan Submission Date 12/12/2023  no date 12/12/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/13/2023  no date 12/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/28/2023  no date 01/29/2024  no date

84 Award Contract 01/30/2024  no date 03/11/2024  no date

91 Administer Contract 03/12/2024  no date 03/26/2025  no date

95 District Project Closeout 03/27/2025  no date 08/01/2025  no date

96 Central Office Project Closeout 08/04/2025  no date 10/28/2025  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R34Proj:

UPC: 113257

PC: Doug.Orcutt

Project Purpose:

PM: John Luff

Description: Ridgefield Pkwy Sidewalk at Glen Eagles Dr.

Construction of approximately 750 linear feet of 4-foot sidewalk with a 2-foot wide utility strip from the southwest 
corner of the intersection of Ridgefield Parkway and Glen Eagles Dr. heading west where it connects with the existing 
4-foot sidewalk. FY19 REVENUE SHARING CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Glen Eagles Dr.From:

750 ft W of Glen Eagles Dr.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 389,000Total Current Est 

09/18/2020Current Est Date

 2,500

 374,500

 12,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

09/26/2019

09/26/2019

12/16/2020

12/16/2020

10/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 389,000.00  0.00  0.00  0.00  0.00  0.00  0.00  389,000.00 Revenue Sharing Funds
 389,000.00 389,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 389,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,976

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,976.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113257UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/27/2018 09/27/2018

12 Authorize Preliminary Engineering 10/15/2018 10/15/2018 10/16/2018 10/16/2018

17E Environmental Review Process (ERP) 02/21/2019 02/21/2019 02/21/2019 02/21/2019

22 Scope Project 10/16/2018 10/16/2018 03/15/2019 03/15/2019

25 Draft Environmental Document or CE 02/21/2019 02/21/2019 02/21/2019 02/21/2019

52 Authorize R/W & UT Funds 03/18/2019 09/26/2019 10/01/2019 09/26/2019

52X R/W&UT Authorization Date 10/02/2019  no date 10/02/2019  no date

65F Plan Design/Field Inspection 03/15/2019  no date 03/15/2019  no date

69 Acquire Right of Way 10/03/2019  no date 10/01/2020  no date

69X Right of Way/Utility Certification Date 10/01/2020  no date 10/01/2020  no date

70 Obtain Environmental Permits 02/21/2019 09/16/2020 10/01/2020 09/16/2020

72X Plan Submission Date 10/01/2020  no date 10/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2020  no date 10/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/05/2020  no date 10/05/2020  no date

84 Award Contract 10/06/2020  no date 04/05/2021  no date

91 Administer Contract 04/06/2021  no date 10/05/2021  no date

95 District Project Closeout 10/06/2021  no date 02/18/2022  no date

96 Central Office Project Closeout 02/22/2022  no date 05/16/2022  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R35Proj:

UPC: 113258

PC: Brian.Lokker

Project Purpose:

PM: Paul Smith

Description: Woodman Rd/Greenwood Rd. Roundabout (CN Only)

CN Only project. The existing Woodman Rd/Greenwood Rd. "T-intersection" will be reconstructed as a roundabout 
intersection. Construction will include a new fourth leg of Woodman Road extended and 0.30 miles of improvements 
to existing Greenwood Rd. FY19 REVENUE SHARING CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Woodman Road (Rte. 7663)From:

Greenwood Road (Rte. 7685)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,999,556Total Current Est 

02/21/2020Current Est Date

 0

 3,999,556

 0

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2019

08/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00 Revenue Sharing Funds
 4,000,000.00 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,794

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,793.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/10/2019

Construction Completed:

Construction Started: 03/17/2020



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113258UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/27/2018 09/27/2018

22 Scope Project 07/02/2018 07/02/2018 04/04/2019 04/04/2019

69X Right of Way/Utility Certification Date 11/02/2018  no date 11/16/2018  no date

70 Obtain Environmental Permits 04/05/2019 08/05/2019 08/09/2019 08/06/2019

72X Plan Submission Date 09/28/2018  no date 11/01/2018  no date

79 Construction Funding Review/Authorization of 
Funds

07/29/2019 02/26/2020 08/09/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2019 10/11/2019 08/20/2019 10/11/2019

84 Award Contract 08/21/2019 12/10/2019 02/20/2020 12/10/2019

91 Administer Contract 02/21/2020 03/17/2020 02/19/2021  no date

95 District Project Closeout 02/23/2021  no date 06/29/2021  no date

96 Central Office Project Closeout 06/30/2021  no date 09/23/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R36Proj:

UPC: 113260

PC: Bhavesh.Shah

Project Purpose:

PM: Conner Barnes

Description: Bethlehem Rd. Improvements

Construction of new roadway section along Bethlehem Rd. (3 lane Class VII) with a painted median, curb & gutter on 
both sides, 10' shared use path on south side of "Libbie Mill" property, and intersection improvements at Staples Mill 
Rd. and Libbie Ave. FY19/20 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Staples Mill RoadFrom:

Libbie AvenueTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,432,500Total Current Est 

05/29/2020Current Est Date

 50,000

 4,882,500

 500,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

12/21/2020

12/21/2020

09/02/2021

09/02/2021

12/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 805,246.00  4,627,254.00  0.00  0.00  0.00  0.00  0.00  5,432,500.00 Revenue Sharing Funds
 5,432,500.00 805,246.00  4,627,254.00  0.00  0.00  0.00  0.00  0.00Total:

 5,432,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,557

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  53,557.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113260UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 10/31/2018 09/27/2018

12 Authorize Preliminary Engineering 11/01/2018 10/15/2018 11/15/2018 10/16/2018

17E Environmental Review Process (ERP) 11/16/2018 03/13/2019 01/02/2019 03/13/2019

22 Scope Project 11/16/2018 10/17/2018 03/19/2019  no date

25 Draft Environmental Document or CE 01/03/2019 02/14/2019 02/15/2019 02/14/2019

52 Authorize R/W & UT Funds 03/20/2020  no date 04/30/2020  no date

52X R/W&UT Authorization Date 05/01/2020  no date 05/27/2020  no date

65F Plan Design/Field Inspection 03/20/2019  no date 03/19/2020  no date

69 Acquire Right of Way 05/28/2020  no date 02/08/2021  no date

69X Right of Way/Utility Certification Date 02/10/2021  no date 02/24/2021  no date

70 Obtain Environmental Permits 02/19/2019  no date 04/01/2019  no date

72X Plan Submission Date 02/09/2021  no date 02/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/10/2021  no date 02/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/25/2021  no date 03/24/2021  no date

84 Award Contract 03/25/2021  no date 06/10/2021  no date

91 Administer Contract 06/11/2021  no date 06/27/2022  no date

95 District Project Closeout 06/28/2022  no date 11/03/2022  no date

96 Central Office Project Closeout 11/04/2022  no date 02/06/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R41Proj:

UPC: 113268

PC: Doug.Orcutt

Project Purpose:

PM: Steve Bandura

Description: John Rolfe Parkway - Sidewalk

FY19 Revenue Sharing Candidate Project. Construct approx. 1200 LF of 5' wide sidewalk along east side of John 
Rolfe Parkway between Lauderdale Drive and Gayton Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lauderdale DriveFrom:

Gayton RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 415,000Total Current Est 

08/03/2020Current Est Date

 2,500

 400,000

 12,500

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

10/24/2019

10/24/2019

11/01/2021

11/01/2021

11/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 415,000.00  0.00  0.00  0.00  0.00  0.00  0.00  415,000.00 Revenue Sharing Funds
 415,000.00 415,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 415,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,381

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,381.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113268UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/27/2018 09/27/2018

12 Authorize Preliminary Engineering 10/15/2018 10/15/2018 10/16/2018 10/16/2018

17E Environmental Review Process (ERP) 02/21/2019 02/21/2019 02/21/2019 02/21/2019

22 Scope Project 10/16/2018 10/16/2018 02/21/2019 02/21/2019

25 Draft Environmental Document or CE 02/21/2019 02/21/2019 02/21/2019 02/21/2019

52 Authorize R/W & UT Funds 06/17/2019 10/22/2019 11/02/2020 10/24/2019

52X R/W&UT Authorization Date 11/03/2020  no date 11/03/2020  no date

65F Plan Design/Field Inspection 02/21/2019  no date 02/21/2019  no date

67U Utility Relocations by Owners 11/04/2020  no date 09/22/2021  no date

69 Acquire Right of Way 11/03/2020  no date 11/03/2020  no date

69X Right of Way/Utility Certification Date 09/23/2021  no date 09/23/2021  no date

70 Obtain Environmental Permits 02/21/2019  no date 10/07/2021  no date

72 Prepare for Advertisement 09/22/2021  no date 09/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/08/2021  no date 10/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2021  no date 11/01/2021  no date

84 Award Contract 12/13/2021  no date 05/02/2022  no date

91 Administer Contract 05/03/2022  no date 11/01/2022  no date

95 District Project Closeout 11/02/2022  no date 03/17/2023  no date

96 Central Office Project Closeout 03/20/2023  no date 06/12/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-R44Proj:

UPC: 113281

PC: Doug.Orcutt

Project Purpose:

PM: Steve Bandura

Description: Hungary Road - Sidewalk

FY19 Revenue Sharing Candidate Project. Construct approx. 4000 LF of 4' wide sidewalk with 2' utility strip along 
north side of Hungary Road between Hungary Spring Road and Hardings Way Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hungary Spring RoadFrom:

Hardings Way DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,854,000Total Current Est 

07/09/2020Current Est Date

 100,000

 1,340,000

 414,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/21/2019

01/14/2021

01/14/2021

04/03/2023

04/03/2023

09/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,854,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,854,000.00 Revenue Sharing Funds
 1,854,000.00 1,854,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,854,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,028

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  11,028.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113281UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/06/2018 07/06/2018 09/27/2018 09/27/2018

12 Authorize Preliminary Engineering 10/18/2019 10/18/2019 10/21/2019 10/21/2019

17E Environmental Review Process (ERP) 03/06/2019 03/06/2019 03/06/2019 03/06/2019

22 Scope Project 03/16/2020 03/16/2020 05/12/2020 05/12/2020

25 Draft Environmental Document or CE 07/17/2019 07/17/2019 07/17/2019 07/17/2019

47 Approve Willingness 12/15/2020  no date 12/15/2020  no date

47X Willingness Posted Date 08/28/2020  no date 08/28/2020  no date

52 Authorize R/W & UT Funds 01/14/2021  no date 01/14/2021  no date

52X R/W&UT Authorization Date 01/19/2021  no date 01/19/2021  no date

65F Plan Design/Field Inspection 12/16/2020  no date 01/13/2021  no date

67U Utility Relocations by Owners 08/10/2022  no date 12/09/2022  no date

69 Acquire Right of Way 01/20/2021  no date 08/09/2022  no date

69X Right of Way/Utility Certification Date 02/21/2023  no date 03/06/2023  no date

70 Obtain Environmental Permits 07/18/2019  no date 09/28/2022  no date

72 Prepare for Advertisement 12/12/2022  no date 02/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/21/2023  no date 03/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/07/2023  no date 04/03/2023  no date

84 Award Contract 06/21/2023  no date 09/05/2023  no date

91 Administer Contract 10/11/2023  no date 09/03/2024  no date

95 District Project Closeout 09/04/2024  no date 01/15/2025  no date

96 Central Office Project Closeout 01/16/2025  no date 04/14/2025  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-963Proj:

UPC: 115001

PC: Bhavesh.Shah

Project Purpose:

PM: Todd Eure

Description: Parham Road/Hungary Road Bicycle and Pedestrian Study

The objective of this study is to identify and evaluate the various alternatives, determine the preferred alternative, and 
develop a planning level cost to provide bicycle and pedestrian accommodations in the Parham Road, Hungary Road, 
Villa Park corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Parham Road - VariousFrom:

Hungary Road - VariousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

04/09/2019Current Est Date

 0

 0

 250,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Henrico County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2019

06/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 MAP21 RSTP
 250,000.00 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$217,708

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  217,707.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115001UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 04/15/2019 09/24/2019 06/20/2019

12 Authorize Preliminary Engineering 09/25/2019 06/21/2019 09/27/2019 07/12/2019

17E Environmental Review Process (ERP) 09/30/2019 03/04/2020 01/22/2020 03/04/2020

22 Scope Project 09/30/2019  no date 04/09/2020  no date

25 Draft Environmental Document or CE 12/24/2020 03/04/2020 04/21/2021 03/04/2020

65F Plan Design/Field Inspection 04/10/2020  no date 04/21/2021  no date

95 District Project Closeout 04/22/2021  no date 08/27/2021  no date

96 Central Office Project Closeout 08/30/2021  no date 11/24/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-959Proj:

UPC: 115411

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: #SMART20 - N Laburnum  Ave Ped and Transit Improvements

Improve multimodal function, transit access, and handicap accessibility along N Laburnum Avenue by adding missing 
sidewalk, ADA accessible ramps, park and ride spaces, and bus stop amenities along the 0.81 mile project corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Harvie ESFrom:

Creighton RdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,054,000Total Current Est 

09/26/2019Current Est Date

 572,000

 2,015,000

 467,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Henrico County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/01/2023

07/15/2025

07/15/2025

01/29/2027

01/29/2027

06/09/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,344,500.00 1,344,500.00  2,689,000.00 HB1887 - DGP (1)
 2,689,000.00 0.00  0.00  0.00  0.00  0.00  1,344,500.00 1,344,500.00Total:

 2,689,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115411UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2022  no date 01/31/2023  no date

12 Authorize Preliminary Engineering 02/01/2023  no date 02/03/2023  no date

17E Environmental Review Process (ERP) 02/06/2023  no date 05/22/2023  no date

22 Scope Project 02/06/2023  no date 08/09/2023  no date

25 Draft Environmental Document or CE 05/23/2023  no date 09/14/2023  no date

52 Authorize R/W & UT Funds 06/05/2024  no date 06/25/2024  no date

52X R/W&UT Authorization Date 06/26/2024  no date 06/26/2024  no date

65F Plan Design/Field Inspection 08/10/2023  no date 06/04/2024  no date

67U Utility Relocations by Owners 11/09/2026  no date 05/07/2027  no date

69 Acquire Right of Way 06/27/2024  no date 04/10/2025  no date

69X Right of Way/Utility Certification Date 04/14/2025  no date 04/25/2025  no date

70 Obtain Environmental Permits 09/15/2023  no date 05/22/2024  no date

72X Plan Submission Date 04/11/2025  no date 04/11/2025  no date

79 Construction Funding Review/Authorization of 
Funds

04/14/2025  no date 04/25/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2025  no date 05/23/2025  no date

84 Award Contract 08/13/2025  no date 08/13/2025  no date

91 Administer Contract 09/19/2025  no date 10/05/2026  no date

95 District Project Closeout 10/06/2026  no date 02/19/2027  no date

96 Central Office Project Closeout 02/22/2027  no date 05/14/2027  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-964Proj:

UPC: 115769

PC: Doug.Orcutt

Project Purpose:

PM: TBD

Description: Libbie Avenue Road Diet - Bethlehem Rd to W Broad St

Design and construct bicycle and pedestrian accommodations on Libbie Avenue between Bethlehem Road and W. 
Broad Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,725,000Total Current Est 

07/02/2020Current Est Date

 10,000

 1,530,000

 185,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Henrico County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2022

06/08/2023

06/08/2023

05/07/2024

05/07/2024

09/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  185,000.00  10,000.00  1,530,000.00  0.00  1,725,000.00 MAP21 RSTP
 1,725,000.00 0.00  0.00  0.00  185,000.00  10,000.00  1,530,000.00  0.00Total:

 1,725,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115769UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/07/2021  no date 12/03/2021  no date

12 Authorize Preliminary Engineering 12/06/2021  no date 01/18/2022  no date

17E Environmental Review Process (ERP) 01/19/2022  no date 05/04/2022  no date

22 Scope Project 01/19/2022  no date 07/22/2022  no date

25 Draft Environmental Document or CE 05/05/2022  no date 08/26/2022  no date

52 Authorize R/W & UT Funds 05/18/2023  no date 06/08/2023  no date

52X R/W&UT Authorization Date 06/09/2023  no date 06/09/2023  no date

65F Plan Design/Field Inspection 07/25/2022  no date 05/17/2023  no date

69 Acquire Right of Way 06/12/2023  no date 03/25/2024  no date

69X Right of Way/Utility Certification Date 03/27/2024  no date 04/09/2024  no date

70 Obtain Environmental Permits 08/29/2022  no date 05/05/2023  no date

72X Plan Submission Date 03/26/2024  no date 03/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/27/2024  no date 04/09/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/10/2024  no date 05/07/2024  no date

84 Award Contract 07/26/2024  no date 07/26/2024  no date

91 Administer Contract 09/03/2024  no date 09/17/2025  no date

95 District Project Closeout 09/18/2025  no date 02/02/2026  no date

96 Central Office Project Closeout 02/03/2026  no date 04/28/2026  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

U000-043-R37Proj:

UPC: 113261

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: Creighton Road Sidewalk

FY20 Revenue Sharing Candidate Project. Construct 5' wide sidewalk (approx. 1100 linear feet in length) along 
Creighton Road between Harvest Crest Drive and Carolee Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Harvest Crest DriveFrom:

Carolee DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 362,000Total Current Est 

12/17/2019Current Est Date

 2,500

 354,500

 5,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2019

12/15/2020

12/15/2020

02/01/2022

02/01/2022

02/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 29,590.00  332,410.00  0.00  0.00  0.00  0.00  0.00  362,000.00 Revenue Sharing Funds
 362,000.00 29,590.00  332,410.00  0.00  0.00  0.00  0.00  0.00Total:

 362,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,054

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  4,054.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113261UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 10/14/2019 10/14/2019

12 Authorize Preliminary Engineering 11/01/2019 11/01/2019 11/05/2019 11/05/2019

17E Environmental Review Process (ERP) 12/17/2019 12/23/2019 01/31/2020 12/23/2019

22 Scope Project 11/05/2019 11/05/2019 12/17/2019 12/17/2019

25 Draft Environmental Document or CE 01/31/2020 12/23/2019 01/31/2020 12/23/2019

47 Approve Willingness 10/30/2020 09/29/2020 10/30/2020 09/29/2020

47X Willingness Posted Date 08/31/2020 09/29/2020 08/31/2020 09/29/2020

52 Authorize R/W & UT Funds 12/15/2020  no date 12/15/2020  no date

52X R/W&UT Authorization Date 12/16/2020  no date 12/16/2020  no date

65F Plan Design/Field Inspection 12/18/2019  no date 12/14/2020  no date

67U Utility Relocations by Owners 08/03/2021  no date 12/01/2021  no date

69 Acquire Right of Way 12/17/2020  no date 08/02/2021  no date

69X Right of Way/Utility Certification Date 12/16/2021  no date 01/07/2022  no date

70 Obtain Environmental Permits 02/15/2021  no date 12/01/2021  no date

72 Prepare for Advertisement 08/03/2021  no date 12/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2021  no date 01/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2022  no date 02/01/2022  no date

84 Award Contract 02/02/2022  no date 05/02/2022  no date

91 Administer Contract 05/03/2022  no date 02/01/2023  no date

95 District Project Closeout 02/02/2023  no date 06/09/2023  no date

96 Central Office Project Closeout 06/12/2023  no date 09/05/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

U000-043-R38Proj:

UPC: 113263

PC: Cynthia.Crouch

Project Purpose:

PM: Kevin Newcomb

Description: Creighton Road Improvements and Sidewalk

FY20 Revenue Sharing Candidate Project. Creighton Road Improvements and sidewalk project (approx. 4100 linear 
feet) between N Laburnum Avenue and Sandy Lane. Includes realignment of intersection at Dabbs House Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.144 MI. E of Laburnum AvenueFrom:

0.113 MI W of Sandy LaneTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,405,500Total Current Est 

10/08/2020Current Est Date

 0

 8,900,000

 1,505,500

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2019

03/24/2020

03/24/2020

04/28/2023

04/28/2023

07/31/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 175,738.00  1,974,262.00  0.00  0.00  0.00  0.00  0.00  2,150,000.00 Revenue Sharing Funds
 2,150,000.00 175,738.00  1,974,262.00  0.00  0.00  0.00  0.00  0.00Total:

 2,150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,835

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  4,834.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113263UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2020 07/10/2019 10/02/2020 11/08/2019

12 Authorize Preliminary Engineering 10/05/2020 11/11/2019 10/07/2020 11/15/2019

17E Environmental Review Process (ERP) 10/08/2020 03/24/2020 02/01/2021 03/24/2020

22 Scope Project 10/08/2020 11/18/2019 04/20/2021  no date

25 Draft Environmental Document or CE 02/02/2021 03/24/2020 05/25/2021 03/24/2020

52 Authorize R/W & UT Funds 04/22/2022 03/24/2020 05/12/2022 03/24/2020

52X R/W&UT Authorization Date 05/13/2022 03/24/2020 05/13/2022 03/24/2020

65F Plan Design/Field Inspection 04/21/2021  no date 04/21/2022  no date

69 Acquire Right of Way 05/16/2022 03/24/2020 02/28/2023 03/24/2020

69X Right of Way/Utility Certification Date 03/02/2023  no date 03/15/2023  no date

70 Obtain Environmental Permits 05/26/2021 03/24/2020 02/02/2022 03/24/2020

72 Prepare for Advertisement 03/01/2023  no date 03/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

03/02/2023  no date 03/15/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/16/2023  no date 04/12/2023  no date

84 Award Contract 06/30/2023  no date 06/30/2023  no date

91 Administer Contract 08/08/2023  no date 08/21/2024  no date

95 District Project Closeout 08/22/2024  no date 01/03/2025  no date

96 Central Office Project Closeout 01/06/2025  no date 04/02/2025  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

U000-043-R39Proj:

UPC: 113264

PC: Doug.Orcutt

Project Purpose:

PM: Todd Eure

Description: Audubon Drive Sidewalk

FY20 Revenue Sharing Candidate Project. Construct approx. 350 linear feet of 5' wide sidewalk along Audubon Drive 
between Wood Thrush Circle & White Oak Village Shopping Center, including ADA compliant ramps. Ped crossing 
signal will be installed separately.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

White Oak Village Shopping CenterFrom:

Wood Thrush CircleTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 220,000Total Current Est 

09/21/2020Current Est Date

 1,500

 211,200

 7,300

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2019

12/07/2020

12/07/2020

01/03/2022

01/03/2022

12/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 17,982.00  202,018.00  0.00  0.00  0.00  0.00  0.00  220,000.00 Revenue Sharing Funds
 220,000.00 17,982.00  202,018.00  0.00  0.00  0.00  0.00  0.00Total:

 220,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,780

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,780.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113264UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 10/14/2019 10/14/2019

12 Authorize Preliminary Engineering 11/01/2019 11/01/2019 11/05/2019 11/05/2019

17E Environmental Review Process (ERP) 11/06/2019 12/27/2019 12/20/2019 12/27/2019

22 Scope Project 11/05/2019 11/05/2019 12/17/2019 12/17/2019

25 Draft Environmental Document or CE 12/23/2019 12/27/2019 02/18/2020 12/27/2019

47 Approve Willingness 10/07/2020 09/29/2020 10/07/2020 09/29/2020

47X Willingness Posted Date 08/14/2020 09/29/2020 08/14/2020 09/29/2020

52 Authorize R/W & UT Funds 12/01/2020  no date 12/07/2020  no date

52X R/W&UT Authorization Date 12/08/2020  no date 12/08/2020  no date

65F Plan Design/Field Inspection 12/18/2019  no date 11/30/2020  no date

67U Utility Relocations by Owners 08/03/2021  no date 12/01/2021  no date

69 Acquire Right of Way 12/09/2020  no date 08/02/2021  no date

69X Right of Way/Utility Certification Date 11/17/2021  no date 12/09/2021  no date

70 Obtain Environmental Permits 12/04/2020 08/27/2020 09/21/2021 08/27/2020

72 Prepare for Advertisement 08/03/2021  no date 11/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/17/2021  no date 12/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2022  no date 01/03/2022  no date

84 Award Contract 01/04/2022  no date 04/01/2022  no date

91 Administer Contract 04/04/2022  no date 12/01/2022  no date

95 District Project Closeout 12/02/2022  no date 04/13/2023  no date

96 Central Office Project Closeout 04/14/2023  no date 07/10/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0161-043-948Proj:

UPC: 113479

PC: Cynthia.Crouch

Project Purpose:

PM: Robin Wilder

Description: #SGR19LB��- Lakeside Ave over NoRTh Run - replace bridge

SGR Bridge FY19: removal of existing structure , construction of new steel girder structure wide enough to 
accommodate two 12' lanes with 8' shoulders. includes roadway approach modifications, drainage improvements, 
associated utility modifications, MOT, ROW/Easements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lakeside Avenue @ North RunFrom:

Lakeside Avenue @ North RunTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,882,446Total Current Est 

07/22/2020Current Est Date

 936,680

 4,364,721

 1,581,045

0161

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/20/2020

06/28/2022

06/28/2022

10/31/2023

10/31/2023

03/31/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  470,672.00  1,998,112.00  1,281,216.00  0.00  0.00  3,750,000.00 HB1887 - SGR
 3,750,000.00 0.00  0.00  470,672.00  1,998,112.00  1,281,216.00  0.00  0.00Total:

 3,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113479UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/27/2020 07/10/2020 10/20/2020  no date

12 Authorize Preliminary Engineering 10/21/2020  no date 11/20/2020  no date

17E Environmental Review Process (ERP) 11/23/2020  no date 03/16/2021  no date

22 Scope Project 11/23/2020  no date 06/02/2021  no date

25 Draft Environmental Document or CE 03/17/2021  no date 07/08/2021  no date

47X Willingness Posted Date 06/04/2021  no date 06/04/2021  no date

49 Adopt Location/Design 11/30/2021  no date 01/12/2022  no date

52 Authorize R/W & UT Funds 03/30/2022  no date 04/19/2022  no date

52X R/W&UT Authorization Date 04/20/2022  no date 04/20/2022  no date

65F Plan Design/Field Inspection 06/03/2021  no date 03/29/2022  no date

67U Utility Relocations by Owners 12/23/2022  no date 08/31/2023  no date

69 Acquire Right of Way 04/21/2022  no date 02/02/2023  no date

69X Right of Way/Utility Certification Date 02/06/2023  no date 02/17/2023  no date

70 Obtain Environmental Permits 07/09/2021  no date 03/17/2022  no date

72X Plan Submission Date 02/03/2023  no date 02/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/06/2023  no date 02/17/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/21/2023  no date 03/20/2023  no date

84 Award Contract 06/07/2023  no date 06/07/2023  no date

91 Administer Contract 07/14/2023  no date 07/29/2024  no date

95 District Project Closeout 07/30/2024  no date 12/09/2024  no date

96 Central Office Project Closeout 12/10/2024  no date 03/10/2025  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

7526-043-962Proj:

UPC: 114957

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Hungary Rd.-Upgrade Existing Flashing Lights and Gates

Highway-Rail Safety Project Priority Number # 2023007 - Upgrade Existing Flashing Lights and Gates at CSXRR 
Crossing DOT # 860437F Hungary Rd. in Henrico County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

158 ft West of Oakview Ave.From:

At CSXRR Crossing DOT#860437FTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

07/14/2020Current Est Date

 0

 375,000

 25,000

7526

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Henrico County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2024

06/13/2025

06/13/2025

07/09/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  333,673.00  66,327.00  0.00  400,000.00 MAP21 Rail Highway 
Crossings

 400,000.00 0.00  0.00  0.00  0.00  333,673.00  66,327.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114957UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2024  no date 10/03/2024  no date

17E Environmental Review Process (ERP) 10/04/2024  no date 10/17/2024  no date

22 Scope Project 10/04/2024  no date 11/01/2024  no date

24 Determine Permits Needed 10/18/2024  no date 12/18/2024  no date

25 Draft Environmental Document or CE 12/19/2024  no date 01/10/2025  no date

66 Environmental Reevaluation 01/13/2025  no date 01/21/2025  no date

68 Clear Railroad Agreements 11/04/2024  no date 05/14/2025  no date

69X Right of Way/Utility Certification Date 05/15/2025  no date 05/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/15/2025  no date 06/12/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2025  no date 06/13/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/09/2025  no date 07/09/2026  no date

84 Award Contract 06/16/2025  no date 07/08/2025  no date

95 District Project Closeout 07/10/2026  no date 10/08/2026  no date

96 Central Office Project Closeout 10/09/2026  no date 02/19/2027  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

U000-043-917Proj:

UPC: 110969

PC: Brian.Lokker

Project Purpose:

PM: Paul Smith

Description: #SGR19LB��- Parham Rd/CSX Bridge

SGR - E Parham Road/CSX Bridge restorative maintenance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.14 MI E of Staples Mill RdFrom:

0.21 MI E of Ackley AveTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,774,000Total Current Est 

02/27/2020Current Est Date

 0

 1,774,000

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Richmond

Henrico County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2019

03/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,508,358.00  111,145.00  154,497.00  0.00  0.00  0.00  0.00  1,774,000.00 HB1887 - SGR
 1,774,000.00 1,508,358.00  111,145.00  154,497.00  0.00  0.00  0.00  0.00Total:

 1,774,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/25/2020

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110969UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2017 08/01/2017 01/04/2018 01/04/2018

22 Scope Project 03/12/2019 03/12/2019 06/12/2019 06/12/2019

69X Right of Way/Utility Certification Date 09/17/2019 12/10/2019 09/30/2019 12/27/2019

72X Plan Submission Date 09/16/2019 01/31/2019 09/16/2019 01/31/2019

79 Construction Funding Review/Authorization of 
Funds

09/17/2019 11/21/2019 09/30/2019 11/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019 12/13/2019 10/31/2019 12/13/2019

84 Award Contract 12/17/2019 12/17/2019 01/31/2020 02/25/2020

91 Administer Contract 02/03/2020  no date 02/26/2021  no date

95 District Project Closeout 04/01/2021  no date 08/06/2021  no date

96 Central Office Project Closeout 08/09/2021  no date 11/02/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

U000-043-R40Proj:

UPC: 113266

PC: Doug.Orcutt

Project Purpose:

PM: Conner Barnes

Description: Hunton Park Blvd - Sidewalk

FY19 Revenue Sharing Candidate Project. Construct approx. 1200 LF of 4' wide sidewalk and ADA ramps along 
Hunton Park Blvd starting ~500' east of Staples Mill Road and ending at Hunton Park Lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hunton Park Blvd (~500' E of Staples Mill Rd)From:

Hunton Park LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 490,000Total Current Est 

10/18/2019Current Est Date

 40,000

 445,000

 5,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

10/18/2019

10/18/2019

03/31/2021

03/31/2021

09/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 490,000.00  0.00  0.00  0.00  0.00  0.00  0.00  490,000.00 Revenue Sharing Funds
 490,000.00 490,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 490,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,674

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  3,673.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113266UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 09/27/2018 09/27/2018

12 Authorize Preliminary Engineering 10/15/2018 10/15/2018 10/16/2018 10/16/2018

17E Environmental Review Process (ERP) 10/22/2018 10/22/2018 10/23/2018 10/23/2018

22 Scope Project 10/02/2018 10/02/2018 01/10/2019 01/10/2019

25 Draft Environmental Document or CE 10/23/2018 10/23/2018 10/23/2018 10/23/2018

52 Authorize R/W & UT Funds 10/18/2019 10/18/2019 11/01/2019 10/18/2019

52X R/W&UT Authorization Date 11/04/2019  no date 11/04/2019  no date

65F Plan Design/Field Inspection 01/11/2019  no date 10/17/2019  no date

69 Acquire Right of Way 11/05/2019  no date 01/08/2021  no date

69X Right of Way/Utility Certification Date 03/17/2021  no date 03/30/2021  no date

70 Obtain Environmental Permits 10/23/2018  no date 02/01/2021  no date

72 Prepare for Advertisement 01/11/2021  no date 03/16/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/17/2021  no date 03/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2021  no date 03/31/2021  no date

84 Award Contract 04/01/2021  no date 08/31/2021  no date

91 Administer Contract 09/01/2021  no date 09/16/2022  no date

95 District Project Closeout 09/19/2022  no date 02/01/2023  no date

96 Central Office Project Closeout 02/02/2023  no date 04/27/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-043-947Proj:

UPC: 113480

PC: Doug.Orcutt

Project Purpose:

PM: Paul Smith

Description: #SGR19LB��- Wilkinson Rd over Upham Brook - Replace Culvert

SGR FY19 Bridge: remove box culvert and replace with 1-70' pre-stressed concrete box beam structures; includes 
roadway/approach modifications, drainage improvements, utilities modifications; MOT and ROW/Easements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wilkinson Road @ Upham BrookFrom:

Wilkinson Road @ Upham BrookTo:

Bridge Rehab w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,450,300Total Current Est 

04/10/2020Current Est Date

 116,800

 1,853,000

 480,500

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Henrico County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2020

06/03/2021

06/03/2021

12/21/2021

12/21/2021

05/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 212,621.00  69,385.00  634,547.00  808,511.00  127,936.00  0.00  0.00  1,853,000.00 HB1887 - SGR
 1,853,000.00 212,621.00  69,385.00  634,547.00  808,511.00  127,936.00  0.00  0.00Total:

 1,853,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113480UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/10/2020

12 Authorize Preliminary Engineering 09/25/2019 09/22/2020 09/27/2019 09/24/2020

17E Environmental Review Process (ERP) 09/30/2019  no date 01/22/2020  no date

22 Scope Project 09/30/2019  no date 03/12/2020  no date

25 Draft Environmental Document or CE 01/23/2020  no date 05/14/2020  no date

52 Authorize R/W & UT Funds 10/14/2020  no date 11/04/2020  no date

52X R/W&UT Authorization Date 11/05/2020  no date 11/05/2020  no date

65F Plan Design/Field Inspection 03/13/2020  no date 10/13/2020  no date

69 Acquire Right of Way 11/06/2020  no date 08/19/2021  no date

69X Right of Way/Utility Certification Date 08/23/2021  no date 09/03/2021  no date

70 Obtain Environmental Permits 05/15/2020  no date 01/22/2021  no date

72X Plan Submission Date 08/20/2021  no date 08/20/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/23/2021  no date 09/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/07/2021  no date 10/04/2021  no date

84 Award Contract 12/28/2021  no date 12/28/2021  no date

91 Administer Contract 02/07/2022  no date 02/22/2023  no date

95 District Project Closeout 02/23/2023  no date 06/29/2023  no date

96 Central Office Project Closeout 06/30/2023  no date 09/25/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN14-043-835Proj:

UPC: 106184

PC: Brian.Lokker

Project Purpose:

PM: County of Henrico

Description: VIRGINIA CAPITAL TRAIL - DOREY PARK CONNECTION

DESIGN AND CONSTRUCTION OF TRAIL CONNECTOR TO VIRGINIA CAPITAL TRAIL IN DOREY PARK, OFF OF 
DARBYTOWN RD, BEGINNING FROM THE LOWER PARKING LOT AT END OF DOREY PARK RD AND ENDING AT 
A PT ON VCT PARK PHASE (UPC 103665).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DOREY PARK RD - LOWER PARKING LOTFrom:

VIRGINIA CAPITAL TRAIL, PARK PHASETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 129,818Total Current Est 

03/25/2019Current Est Date

 0

 94,834

 34,984

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2015

03/11/2016

03/11/2016

05/13/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 103,835.00  0.00  0.00  0.00  0.00  0.00  0.00  103,835.00 MAP21 TAP
 25,875.00  0.00  0.00  0.00  0.00  0.00  0.00  25,875.00.Transportation Enhancement 

Funds
 89.00  0.00  0.00  0.00  0.00  0.00  0.00  89.00Formula - Primary

 129,799.00 129,799.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 129,799.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$31,951

$0

$77,994

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2019

Total  109,945.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106184UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/30/2014 12/09/2014 11/30/2014 12/09/2014

12 Authorize Preliminary Engineering 12/31/2014 01/09/2015 12/31/2014 01/09/2015

17E Environmental Review Process (ERP) 01/01/2015 02/02/2015 01/16/2015 03/27/2015

22 Scope Project 01/30/2015 01/06/2015 05/30/2015 01/12/2016

22X Scoping Team Meeting Date 01/06/2015 01/06/2015 01/06/2015 01/06/2015

24 Determine Permits Needed 01/01/2015 01/30/2015 05/31/2015 02/02/2015

25 Draft Environmental Document or CE 05/31/2015 02/02/2015 12/01/2015 03/25/2015

66 Environmental Reevaluation 12/02/2015 01/08/2016 12/31/2015 01/11/2016

69X Right of Way/Utility Certification Date 12/31/2015 01/11/2016 12/31/2015 01/11/2016

79 Construction Funding Review/Authorization of 
Funds

01/15/2016 02/04/2016 03/18/2016 03/10/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/26/2016 02/17/2016 10/01/2016 03/11/2016

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/01/2016  no date 06/01/2016  no date

84 Award Contract 07/21/2016 03/17/2016 09/15/2016 03/17/2016

91 Administer Contract 04/01/2016 04/05/2016 07/01/2016 05/13/2016

95 District Project Closeout 02/05/2019  no date 04/30/2019  no date

96 Central Office Project Closeout 05/07/2019  no date 07/31/2019  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN15-043-859Proj:

UPC: 107535

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Conner Barnes, Henrico County

Description: DOREY PARK - SHARED-USE PATH - TAP

Design and construction of an asphalt path from 0.1 mi S of the intersection of Darbytown Road and Dorey Park Rd, 
to 1.0 mi south of the intersection, where it will connect to the Virginia Capital Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.0 mi S of the int of Darbytown Rd and Dorey PkFrom:

0.1 mi S of the int of Darbytown Rd and Dorey PkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 384,268Total Current Est 

07/08/2020Current Est Date

 0

 294,268

 90,000

EN15

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Henrico County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/07/2017

05/22/2019

05/22/2019

04/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 227,540.00  0.00  0.00  0.00  0.00  0.00  0.00  227,540.00 MAP21 TAP
 56,885.00  0.00  0.00  0.00  0.00  0.00  0.00  56,885.00.Transportation Enhancement 

Funds
 284,425.00 284,425.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 284,425.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$70,595

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2019

Total  70,594.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/28/2020

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107535UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 11/10/2016 11/10/2016

12 Authorize Preliminary Engineering 02/14/2017 02/14/2017 09/07/2017 09/07/2017

17E Environmental Review Process (ERP) 09/08/2017 12/07/2017 05/16/2018 05/01/2018

22 Scope Project 03/12/2018 03/12/2018 04/18/2018 04/18/2018

25 Draft Environmental Document or CE 04/19/2018 02/16/2018 05/08/2018 04/30/2018

33 Final Environmental Document 08/13/2018 05/01/2018 10/01/2018 05/01/2018

33X Final Environmental Document Date 10/02/2018  no date 10/02/2018  no date

36P Plan Design Public Hearing 05/17/2018 05/01/2018 08/10/2018 05/01/2018

52 Authorize R/W & UT Funds 10/02/2018 10/02/2018 10/02/2018 10/02/2018

52X R/W&UT Authorization Date 10/02/2018 10/02/2018 10/02/2018 10/02/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/02/2018 10/02/2018 10/02/2018 10/02/2018

65F Plan Design/Field Inspection 08/13/2018 07/26/2018 08/24/2018 07/26/2018

72X Plan Submission Date 10/03/2018 10/03/2018 10/03/2018 01/04/2019

79 Construction Funding Review/Authorization of 
Funds

10/04/2018 01/17/2019 01/28/2019 04/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2019 01/07/2019 02/21/2019 05/22/2019

84 Award Contract 02/22/2019 05/23/2019 02/22/2019 07/28/2020

91 Administer Contract 02/25/2019  no date 11/07/2019  no date

95 District Project Closeout 11/08/2019  no date 03/19/2020  no date

96 Central Office Project Closeout 03/20/2020  no date 06/12/2020  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN16-043-889Proj:

UPC: 109084

PC: Brian.Lokker

Project Purpose:

PM: Michael Aust

Description: SHORT PUMP PARK TRAILS

Design and construction of trails within Short Pump Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 314,215Total Current Est 

02/07/2020Current Est Date

 0

 255,555

 58,660

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/21/2017

10/18/2019

10/18/2019

07/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 248,172.00  0.00  0.00  0.00  0.00  0.00  0.00  248,172.00 MAP21 TAP
 4,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000.00 Project Contributions

 62,043.00  0.00  0.00  0.00  0.00  0.00  0.00  62,043.00.Transportation Enhancement 
Funds

 314,215.00 314,215.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 314,215.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,871

$0

$5,526

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  53,396.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/14/2020

Construction Completed:

Construction Started:

07/07/2020

04/28/2020



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109084UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/28/2016 10/28/2016 12/06/2016 12/06/2016

12 Authorize Preliminary Engineering 02/16/2017 02/16/2017 02/21/2017 02/21/2017

17E Environmental Review Process (ERP) 02/01/2017 02/01/2017 04/25/2017 04/25/2017

22 Scope Project 02/22/2017 02/22/2017 07/12/2018 07/12/2018

25 Draft Environmental Document or CE 12/21/2017 12/21/2017 09/07/2018 08/10/2018

33 Final Environmental Document 04/20/2017 04/20/2017 04/20/2017 04/20/2017

65F Plan Design/Field Inspection 07/13/2018 07/13/2018 04/15/2019 04/15/2019

69X Right of Way/Utility Certification Date 04/17/2019 05/14/2019 04/30/2019 05/14/2019

72X Plan Submission Date 04/16/2019 04/16/2019 04/16/2019 04/16/2019

79 Construction Funding Review/Authorization of 
Funds

04/17/2019 08/23/2019 05/29/2019 09/03/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/30/2019 09/04/2019 07/15/2019 10/18/2019

84 Award Contract 07/16/2019 10/22/2019 01/15/2020 01/14/2020

91 Administer Contract 01/16/2020 04/28/2020 02/02/2021 07/07/2020

95 District Project Closeout 02/03/2021  no date 06/10/2021  no date

96 Central Office Project Closeout 06/11/2021  no date 09/03/2021  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN17-043-915Proj:

UPC: 110968

PC: Bhavesh.Shah

Project Purpose:

PM: Steve Hart

Description: FOUR MILE CREEK VCT IMPROVEMENTS

Design and construction of a trailhead facility at Four Mile Creek Park on the Virginia Capital Trail, including amenities 
such as restrooms, shelter, a drinking fountain, additional bike racks, and signage.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 mi E of Farmer's Circle DriveFrom:

0.1 mi W of Farmer's Circle DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 940,599Total Current Est 

09/28/2020Current Est Date

 0

 761,739

 178,860

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/09/2018

01/13/2021

01/13/2021

05/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 678,186.00  0.00  0.00  0.00  0.00  0.00  0.00  678,186.00 MAP21 TAP
 169,547.00  0.00  0.00  0.00  0.00  0.00  0.00  169,547.00.Transportation Enhancement 

Funds
 847,733.00 847,733.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 847,733.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,507

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  14,506.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110968UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2018 03/01/2018 03/27/2018 03/27/2018

12 Authorize Preliminary Engineering 04/03/2018 04/03/2018 04/09/2018 04/09/2018

17E Environmental Review Process (ERP) 01/10/2019 01/10/2019 02/04/2019 02/04/2019

22 Scope Project 04/10/2018 04/10/2018 02/07/2019 02/07/2019

25 Draft Environmental Document or CE 04/08/2019 04/08/2019 04/09/2019  no date

33 Final Environmental Document 01/10/2019 01/10/2019 01/10/2019 01/10/2019

65F Plan Design/Field Inspection 06/14/2019 06/14/2019 03/23/2020 06/14/2019

69X Right of Way/Utility Certification Date 03/25/2020  no date 04/07/2020  no date

72X Plan Submission Date 03/24/2020 06/15/2019 03/24/2020 12/18/2019

79 Construction Funding Review/Authorization of 
Funds

03/25/2020  no date 04/07/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/08/2020  no date 04/08/2020  no date

84 Award Contract 06/12/2020  no date 03/23/2021  no date

91 Administer Contract 07/30/2021  no date 05/26/2023  no date

95 District Project Closeout 09/30/2022  no date 02/14/2023  no date

96 Central Office Project Closeout 02/15/2023  no date 05/10/2023  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

EN18-043-952Proj:

UPC: 113476

PC: Bhavesh.Shah

Project Purpose:

PM: Steve Bandura

Description: Woodman Road Extended - Multi-Use Trail

FY19-Design and construction of a 0.6 mile long, 12-foot wide asphalt multi-use trail along the west side of Woodman 
Road Extended between Greenwood Road and the River Mill Development.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Greenwood RoadFrom:

River Mill DevelopmentTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 347,652Total Current Est 

08/21/2020Current Est Date

 0

 325,456

 22,196

EN18

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Henrico County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2019

12/22/2020

12/22/2020

07/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 276,000.00  0.00  0.00  0.00  0.00  0.00  0.00  276,000.00 MAP21 TAP
 69,000.00  0.00  0.00  0.00  0.00  0.00  0.00  69,000.00.Transportation Enhancement 

Funds
 345,000.00 345,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 345,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,302

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  14,301.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113476UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/27/2018 09/27/2018 09/27/2018 09/27/2018

12 Authorize Preliminary Engineering 01/03/2019 01/03/2019 01/09/2019 01/09/2019

17E Environmental Review Process (ERP) 02/14/2019 02/14/2019 04/30/2019 04/30/2019

22 Scope Project 01/10/2019 01/10/2019 09/24/2019 09/24/2019

25 Draft Environmental Document or CE 05/31/2019 02/25/2020 04/30/2020 09/10/2020

65F Plan Design/Field Inspection 05/01/2020 09/25/2019 06/16/2020 05/13/2020

69X Right of Way/Utility Certification Date 06/25/2020  no date 07/16/2020  no date

70 Obtain Environmental Permits 05/01/2020 07/30/2020 09/30/2020 07/30/2020

72X Plan Submission Date 06/17/2020  no date 06/17/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/01/2020  no date 10/22/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2021  no date 01/29/2021  no date

84 Award Contract 04/01/2021  no date 04/30/2021  no date

91 Administer Contract 05/10/2021  no date 08/31/2021  no date

95 District Project Closeout 12/09/2021  no date 04/20/2022  no date

96 Central Office Project Closeout 04/21/2022  no date 07/15/2022  no date



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

CRAC-043-751Proj:

UPC: 098530

PC: Scott.Gagnon

Project Purpose:

PM: John Rutledge, PE

Description: CRAC - Construction of CNG Fuel Station & pumps

CRAC provide CNG fueling stations as part of conversion of shuttle buses and service trucks to CNG fuel

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Environmental OnlyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,304,464Total Current Est 

11/01/2018Current Est Date

 0

 2,190,793

 113,671

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Henrico County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/22/2011

09/16/2012

09/16/2012

11/27/2013

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,141.00  0.00  0.00  0.00  0.00  0.00  0.00  18,141.00 Local Project Contributions
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00CMAQ
 1,314,859.00  0.00  0.00  0.00  0.00  0.00  0.00  1,314,859.00CMAQ (Congestion 

Mitigation and Air Quality)
 2,333,000.00 2,333,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,333,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$113,671

$0

$2,190,793

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/05/2016

Total  2,304,464.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HENRICO COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098530UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/22/2011 04/22/2011 04/22/2011 04/22/2011

17E Environmental Review Process (ERP) 12/07/2011 12/07/2011 02/16/2012 02/16/2012

22 Scope Project 12/05/2011 12/05/2011 06/20/2012 06/20/2012

22X Scoping Team Meeting Date 07/13/2011 07/13/2011 07/13/2011 07/13/2011

24 Determine Permits Needed 02/28/2012 02/28/2012 05/04/2012 05/04/2012

25 Draft Environmental Document or CE 03/30/2012 03/30/2012 04/26/2012 04/26/2012

47 Approve Willingness 07/26/2012 07/26/2012 07/26/2012 07/26/2012

69X Right of Way/Utility Certification Date 04/13/2012 04/13/2012 04/13/2012 04/13/2012

79 Construction Funding Review/Authorization of 
Funds

08/09/2012 08/09/2012 12/10/2012 12/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/16/2012 09/16/2012 09/16/2012 09/16/2012

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/10/2012  no date 11/01/2012  no date

84 Award Contract 01/01/2013  no date 01/01/2013  no date

91 Administer Contract 01/02/2013  no date 11/27/2013  no date

95 District Project Closeout 06/30/2014  no date 09/23/2014  no date

96 Central Office Project Closeout 10/14/2014  no date 02/23/2015  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

9999-116-R94Proj:

UPC: 108697

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: Reconstruction - Poplar Street

Install C&G, aprons, pavement overlay and drainage. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Stewart Ave.From:

Pine Ave.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 474,372Total Current Est 

06/24/2019Current Est Date

 0

 390,372

 84,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/12/2017

06/29/2018

06/29/2018

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 504,000.00  0.00  0.00  0.00  0.00  0.00  0.00  504,000.00 Revenue Sharing Funds
 504,000.00 504,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 504,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,979

$0

$13,146

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  27,124.96

CONSTRUCTION PROJECT EVENTS
06/30/2020 297,018.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/20/2018

Construction Completed:

Construction Started:

06/30/2020

09/03/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108697UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/12/2016 09/12/2016 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 06/08/2017 06/08/2017 06/12/2017 06/12/2017

17E Environmental Review Process (ERP) 01/30/2018 01/30/2018 01/31/2018 01/31/2018

22 Scope Project 06/13/2017 06/13/2017 03/09/2018 03/09/2018

33 Final Environmental Document 01/22/2018 01/22/2018 01/31/2018 01/22/2018

65F Plan Design/Field Inspection 02/21/2018 02/21/2018 03/30/2018 03/30/2018

69X Right of Way/Utility Certification Date 04/13/2018 03/30/2018 04/24/2018 03/30/2018

72X Plan Submission Date 04/02/2018 03/30/2018 04/12/2018 03/30/2018

79 Construction Funding Review/Authorization of 
Funds

04/13/2018 05/30/2018 04/23/2018 06/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2018 06/05/2018 06/29/2018 06/29/2018

84 Award Contract 07/02/2018 06/29/2018 08/20/2018 08/20/2018

91 Administer Contract 08/21/2018 09/03/2019 09/05/2019 06/30/2020

95 District Project Closeout 09/06/2019  no date 01/21/2020  no date

96 Central Office Project Closeout 01/22/2020  no date 04/09/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

9999-116-R92Proj:

UPC: 108699

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: Reconstruction - High Street

Install C&G, aprons, pavement overlay and drainage. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Maple St.From:

Oaklawn Blvd.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 347,269Total Current Est 

06/24/2019Current Est Date

 0

 277,269

 70,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/02/2017

06/29/2018

06/29/2018

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00  350,000.00 Revenue Sharing Funds
 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,118

$0

$5,219

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  17,337.81

CONSTRUCTION PROJECT EVENTS
06/30/2020 206,535.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/20/2018

Construction Completed:

Construction Started: 09/03/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108699UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/13/2016 09/13/2016 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 06/01/2017 06/01/2017 06/02/2017 06/02/2017

17E Environmental Review Process (ERP) 12/07/2017 12/07/2017 12/08/2017 12/08/2017

22 Scope Project 06/05/2017 06/05/2017 03/09/2018 03/09/2018

33 Final Environmental Document 12/08/2017 12/08/2017 12/08/2017 12/08/2017

65F Plan Design/Field Inspection 03/12/2018 03/12/2018 04/06/2018 03/12/2018

69X Right of Way/Utility Certification Date 04/16/2018 04/16/2018 04/27/2018  no date

72X Plan Submission Date 04/09/2018  no date 04/13/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/16/2018 05/30/2018 04/27/2018 06/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2018 06/05/2018 06/29/2018 06/29/2018

84 Award Contract 07/02/2018 06/29/2018 08/20/2018 08/20/2018

91 Administer Contract 08/21/2018 09/03/2019 09/05/2019  no date

95 District Project Closeout 09/06/2019  no date 01/21/2020  no date

96 Central Office Project Closeout 01/22/2020  no date 04/09/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

9999-116-R93Proj:

UPC: 108700

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: Reconstruction - Stewart Street

Install C&G, aprons, overlay and drainage. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Maple St.From:

Oaklawn Blvd.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 263,544Total Current Est 

06/24/2019Current Est Date

 0

 193,544

 70,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2017

06/29/2018

06/29/2018

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 330,000.00  0.00  0.00  0.00  0.00  0.00  0.00  330,000.00 Revenue Sharing Funds
 330,000.00 330,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 330,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,954

$0

$70,244

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  80,198.88

CONSTRUCTION PROJECT EVENTS
06/30/2020 139,555.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/20/2018

Construction Completed:

Construction Started: 09/03/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108700UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/12/2016 07/12/2016 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 08/08/2017 08/08/2017 08/10/2017 08/10/2017

17E Environmental Review Process (ERP) 12/07/2017 12/07/2017 12/08/2017 12/08/2017

22 Scope Project 08/11/2017 08/11/2017 03/09/2018 03/09/2018

33 Final Environmental Document 12/08/2017 12/08/2017 12/08/2017 12/08/2017

65F Plan Design/Field Inspection 03/12/2018  no date 03/30/2018  no date

69X Right of Way/Utility Certification Date 04/03/2018  no date 04/17/2018  no date

72X Plan Submission Date 04/02/2018  no date 04/02/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/03/2018 05/30/2018 04/16/2018 06/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/18/2018 06/05/2018 06/29/2018 06/29/2018

84 Award Contract 07/02/2018 06/29/2018 08/20/2018 08/20/2018

91 Administer Contract 08/21/2018 09/03/2019 09/05/2019  no date

95 District Project Closeout 09/06/2019  no date 01/21/2020  no date

96 Central Office Project Closeout 01/22/2020  no date 04/09/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

9999-116-R91Proj:

UPC: 108708

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: Reconstruction - Pine Ave.

Install C&G, aprons, overlay and drainage. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Western St.From:

Oaklawn Blvd.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 359,982Total Current Est 

06/24/2019Current Est Date

 0

 279,982

 80,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2017

06/29/2018

06/29/2018

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 359,982.00  0.00  0.00  0.00  0.00  0.00  0.00  359,982.00 Revenue Sharing Funds
 359,982.00 359,982.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 359,982.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,759

$0

$121,967

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  166,726.10

CONSTRUCTION PROJECT EVENTS
06/30/2020 211,159.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/20/2018

Construction Completed:

Construction Started:

06/30/2020

09/03/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108708UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/13/2016 09/13/2016 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 08/08/2017 08/08/2017 08/10/2017 08/10/2017

17E Environmental Review Process (ERP) 12/08/2017 12/08/2017 12/11/2017 12/11/2017

22 Scope Project 08/11/2017 08/11/2017 03/09/2018 03/09/2018

33 Final Environmental Document 12/11/2017 12/11/2017 12/11/2017 12/11/2017

65F Plan Design/Field Inspection 03/12/2018  no date 03/30/2018  no date

69X Right of Way/Utility Certification Date 04/03/2018  no date 04/16/2018  no date

72X Plan Submission Date 04/02/2018  no date 04/02/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/03/2018 05/30/2018 04/16/2018 06/04/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2018 06/05/2018 06/29/2018 06/29/2018

84 Award Contract 07/02/2018 06/29/2018 08/20/2018 08/20/2018

91 Administer Contract 08/21/2018 09/03/2019 09/05/2019 06/30/2020

95 District Project Closeout 09/06/2019  no date 01/21/2020  no date

96 Central Office Project Closeout 01/22/2020  no date 04/09/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

9999-116-R90Proj:

UPC: 108709

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: Reconstruction - Hummel Ross Rd.

Install C&G, Aprons, Heavy Duty Pvmt. and drainage. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 10 (Randolph Rd.)From:

BridgeTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,726,700Total Current Est 

07/09/2020Current Est Date

 0

 1,495,400

 231,300

9999

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/05/2017

06/28/2019

06/28/2019

04/09/2020

04/09/2020

06/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,252,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,252,000.00 Revenue Sharing Funds
 1,252,000.00 1,252,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,252,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$124,562

$0

$1,192

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  125,754.63

CONSTRUCTION PROJECT EVENTS
06/09/2021 1,294,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/22/2020

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108709UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/12/2016 09/12/2016 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 09/05/2017 09/05/2017 09/05/2017 09/05/2017

17E Environmental Review Process (ERP) 09/06/2017 12/04/2018 12/26/2017 12/04/2018

22 Scope Project 09/06/2017 09/06/2017 04/18/2018 04/18/2018

33 Final Environmental Document 12/27/2017 05/11/2018 04/23/2018 05/11/2018

52 Authorize R/W & UT Funds 04/24/2019 03/25/2019 05/14/2019 06/28/2019

52X R/W&UT Authorization Date 05/15/2019 07/01/2019 05/15/2019 07/01/2019

65F Plan Design/Field Inspection 04/19/2018 04/19/2018 04/23/2019 04/23/2018

69 Acquire Right of Way 05/16/2019 07/02/2019 02/28/2020 07/02/2019

69X Right of Way/Utility Certification Date 03/03/2020 03/02/2020 03/16/2020 03/02/2020

70 Obtain Environmental Permits 11/15/2019 11/18/2019 03/06/2020 11/18/2019

72 Prepare for Advertisement 03/02/2020 03/02/2020 03/02/2020 03/02/2020

79 Construction Funding Review/Authorization of 
Funds

03/03/2020 02/06/2020 03/16/2020 02/10/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/17/2020 02/27/2020 04/13/2020 04/09/2020

84 Award Contract 04/14/2020 04/10/2020 05/22/2020 05/22/2020

91 Administer Contract 05/26/2020  no date 06/09/2021  no date

95 District Project Closeout 06/10/2021  no date 10/15/2021  no date

96 Central Office Project Closeout 10/19/2021  no date 01/19/2022  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

9999-116-R97Proj:

UPC: 108710

PC: Brian.Lokker

Project Purpose:

PM: Johnnie Butler

Description: Reconstruction - Broadway @ Mesa

Replace sidewalk and retaining wall. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. Mesa Dr.From:

Crescent Ave.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

02/20/2018Current Est Date

 0

 80,000

 20,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2017

03/23/2018

03/23/2018

05/18/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 Revenue Sharing Funds
 100,000.00 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,576

$0

$22,468

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  29,044.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/26/2018

Construction Completed:

Construction Started: 04/11/2018



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108710UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/12/2016 09/12/2016 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 02/24/2017 02/24/2017 02/24/2017 02/24/2017

17E Environmental Review Process (ERP) 02/24/2017 02/24/2017 02/24/2017 02/24/2017

22 Scope Project 02/27/2017 02/27/2017 09/15/2017 09/15/2017

33 Final Environmental Document 02/24/2017 02/24/2017 02/24/2017 02/24/2017

65F Plan Design/Field Inspection 09/18/2017 09/18/2017 02/15/2018 02/16/2018

69X Right of Way/Utility Certification Date 02/16/2018 02/16/2018 02/16/2018 02/16/2018

72X Plan Submission Date 02/16/2018 01/08/2018 02/16/2018 01/08/2018

79 Construction Funding Review/Authorization of 
Funds

02/20/2018 02/20/2018 03/02/2018 02/28/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2018 03/05/2018 04/02/2018 03/23/2018

84 Award Contract 04/03/2018 03/23/2018 05/11/2018 03/26/2018

91 Administer Contract 05/14/2018 04/11/2018 05/29/2019  no date

95 District Project Closeout 05/30/2019  no date 10/04/2019  no date

96 Central Office Project Closeout 10/07/2019  no date 12/30/2019  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

9999-116-R96Proj:

UPC: 108711

PC: Brian.Lokker

Project Purpose:

PM: Johnnie Butler

Description: Reconstruction

Reconstruction on various local streets.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 352,826Total Current Est 

12/18/2018Current Est Date

 0

 350,000

 2,826

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2016

10/27/2016

10/27/2016

08/21/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 420,000.00  0.00  0.00  0.00  0.00  0.00  0.00  420,000.00 Revenue Sharing Funds
 420,000.00 420,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 420,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,413

$0

$208,587

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  210,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/28/2016

Construction Completed:

Construction Started: 10/31/2016



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108711UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 10/21/2016 10/21/2016 10/24/2016 10/24/2016

17E Environmental Review Process (ERP) 10/24/2016 10/24/2016 10/24/2016 10/24/2016

22 Scope Project 10/24/2016 10/24/2016 10/24/2016 10/24/2016

33 Final Environmental Document 10/24/2016 10/24/2016 10/24/2016 10/24/2016

65F Plan Design/Field Inspection 10/24/2016 10/24/2016 10/24/2016 10/24/2016

69X Right of Way/Utility Certification Date 10/24/2016 10/24/2016 10/24/2016 10/24/2016

72X Plan Submission Date 10/24/2016 10/24/2016 10/24/2016 10/24/2016

79 Construction Funding Review/Authorization of 
Funds

10/24/2016 10/24/2016 10/24/2016 10/24/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2016 10/26/2016 10/27/2016 10/27/2016

84 Award Contract 10/28/2016 10/28/2016 10/28/2016 10/28/2016

91 Administer Contract 10/31/2016 10/31/2016 11/15/2017  no date

95 District Project Closeout 11/16/2017  no date 03/30/2018  no date

96 Central Office Project Closeout 04/02/2018  no date 06/25/2018  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-V02Proj:

UPC: 001436

PC: Scott.Chapman

Project Purpose:

PM:

Description: CEDAR LEVEL ROAD WIDENING

UPC 1436 IS THE RW PHASE FOR UPC 90018 (PE AND CN PHASES). PROJECT CONSISTS OF WIDENING 
FROM 2 TO 3 LANES WITH CENTER TWO-WAY TURN LANE, BIKE LANES, C&G AND SIDEWALKS TO IMPROVE 
SAFETY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.026 MI. NORTH INT. NORTH AVENUEFrom:

0.071 MI. NORTH INT. RELOCA. MILES AVENUETo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,320,995Total Current Est 

09/04/2018Current Est Date

 4,938,773

 0

 1,382,222

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Hopewell
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 63,144.00  0.00  0.00  0.00  0.00  0.00  0.00  63,144.00 Local Project Contributions
 1,536,026.00  0.00  0.00  0.00  0.00  0.00  0.00  1,536,026.00 MAP21 RSTP

 44,060.00  0.00  0.00  0.00  0.00  0.00  0.00  44,060.00 State Formula
 734.00  0.00  0.00  0.00  0.00  0.00  0.00  734.00.Federal Formula STP

 16,146.00  0.00  0.00  0.00  0.00  0.00  0.00  16,146.00Accounts Receivable
 5,145,662.00  0.00  0.00  0.00  0.00  0.00  0.00  5,145,662.00Formula - Urban

 6,805,772.00 6,805,772.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,805,772.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

$1,382,222

$4,256,731

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  5,638,952.62

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
001436UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/01/1990 01/01/1990 01/01/1990 01/01/1990

22 Scope Project 01/01/1990 01/01/1990 01/02/1990 01/02/1990

22X Scoping Team Meeting Date 11/03/1988 11/03/1988 11/03/1988 11/03/1988

23 Furnish Environmental Traffic Data 09/24/1997 09/24/1997 12/29/1997 12/29/1997

24 Determine Permits Needed 04/28/1988 04/28/1988 06/15/1999 06/15/1999

25 Draft Environmental Document or CE 08/25/1997 08/25/1997 09/21/1998 09/21/1998

32 Value Engineering 06/09/1997 06/09/1997 03/03/2000 03/03/2000

32X Value Engineering Study Date 07/31/1997 07/31/1997 07/31/1997 07/31/1997

36X Preliminary Field InspectionTeam Meeting Date 10/26/1998 10/26/1998   

43 Furnish Utility Field Inspection Plans 05/15/2000 05/15/2000 05/30/2000 05/30/2000

43X Utility Field Inspection (UFI) Date 06/15/2000 06/15/2000 06/15/2000 06/15/2000

44 Furnish RWU Data for Public Hearing Process 08/15/1988 08/15/1988 09/01/1988 09/01/1988

48 Conduct Location/Design Public Hearing 04/15/1999 04/15/1999 07/12/1999 07/12/1999

48X Public Hearing Meeting Date 06/09/1999 06/09/1999   

49 Adopt Location/Design 08/11/1999 08/11/1999 12/16/1999 12/16/1999

51 Furnish Approved R/W & UT Plans 12/16/1999 12/16/1999 03/23/2000 03/23/2000

52 Authorize R/W & UT Funds 03/21/2000 03/21/2000 03/22/2000 03/22/2000

67 Clear Utility Agreements 05/12/2000 05/12/2000 10/25/2018  no date

67U Utility Relocations by Owners 10/23/2017 10/23/2017 11/26/2018  no date

69 Acquire Right of Way 05/12/2000 05/12/2000 10/13/2017 10/13/2017

69X Right of Way/Utility Certification Date 06/01/2018  no date 06/01/2018  no date

73 Process Relocations 05/12/2000 05/12/2000 06/12/2007 06/12/2007

95 District Project Closeout 08/27/2020  no date 11/23/2020  no date

96 Central Office Project Closeout 11/24/2020  no date 04/02/2021  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R63Proj:

UPC: 102927

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: NORTH AVE - IMPROVE DRAINAGE

INSTALL C&G, DRIVEWAY APRONS, PAVEMENT, SWM + DRAINAGE IMPROVEMENTS DOWN THE CORRIDOR; 
FY13 REVS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

POCAHONTAS STFrom:

ROLF LN - BOTH SIDESTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 546,148Total Current Est 

10/08/2019Current Est Date

 0

 538,046

 8,102

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2012

07/31/2015

07/31/2015

11/18/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 549,917.00  0.00  0.00  0.00  0.00  0.00  0.00  549,917.00 Revenue Sharing Funds
 549,917.00 549,917.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 549,917.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,051

$0

$269,023

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2018

Total  273,074.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/02/2016

Construction Completed:

Construction Started:

11/18/2016

06/27/2016



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102927UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2012 10/01/2012 10/01/2012 10/01/2012

17E Environmental Review Process (ERP) 10/01/2012  no date 05/29/2015  no date

22 Scope Project 07/01/2013 07/01/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 10/01/2012  no date 10/01/2012  no date

79 Construction Funding Review/Authorization of 
Funds

02/09/2016 02/09/2016 03/21/2016 03/21/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/24/2015 06/24/2015 07/31/2015 07/31/2015

84 Award Contract 08/01/2015 08/01/2015 05/02/2016 05/02/2016

91 Administer Contract 02/29/2016 06/27/2016 05/27/2016 11/18/2016

95 District Project Closeout 09/08/2015  no date 12/04/2015  no date

96 Central Office Project Closeout 12/07/2015  no date 04/12/2016  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R64Proj:

UPC: 102928

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: MAPLE ST - IMPROVE DRAINAGE

INSTALL C&G, DW APRONS, PAVEMENT AND SWM + ALLIED DRAINAGE IMPROVEMENTS DOWN BOTH SIDES; 
REVS FY13

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SUNNYSIDE AVEFrom:

PINE AVETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 384,237Total Current Est 

09/28/2020Current Est Date

 0

 354,993

 29,244

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2012

06/29/2018

06/29/2018

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 130,037.00  0.00  0.00  0.00  0.00  0.00  0.00  130,037.00 Local Project Contributions
 254,200.00  0.00  0.00  0.00  0.00  0.00  0.00  254,200.00 Revenue Sharing Funds

 384,237.00 384,237.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 384,237.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,622

$0

$105,610

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  120,232.51

CONSTRUCTION PROJECT EVENTS
06/30/2020 331,037.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/20/2018

Construction Completed:

Construction Started:

06/30/2020

09/03/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102928UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2012 10/01/2012 10/01/2012 10/01/2012

17E Environmental Review Process (ERP) 11/30/2017 11/30/2017 12/01/2017 12/01/2017

22 Scope Project 07/13/2013 07/13/2013 10/01/2013 10/01/2013

79 Construction Funding Review/Authorization of 
Funds

11/09/2017 11/09/2017 11/16/2017 11/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/16/2017 06/05/2018 02/27/2018 06/29/2018

84 Award Contract 06/01/2018 06/29/2018 09/13/2018 08/20/2018

91 Administer Contract 04/27/2020 09/03/2019 05/27/2020 06/30/2020

95 District Project Closeout 08/31/2020  no date 11/25/2020  no date

96 Central Office Project Closeout 01/28/2021  no date 06/01/2021  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R81Proj:

UPC: 105654

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: BOSTON ST - RECONSTRUCTION

INSTALL C&G, DW APRONS, PAVEMENT, SWM+DRAINAGE IMPROVEMENTS DOWN EXISTING SUBSTANDARD 
ROAD CORRIDOR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SUNNYSIDE AVEFrom:

STEWART AVETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 98,000Total Current Est 

08/30/2018Current Est Date

 0

 90,670

 7,330

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/20/2014

05/26/2016

05/26/2016

02/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 98,000.00  0.00  0.00  0.00  0.00  0.00  0.00  98,000.00 Revenue Sharing Funds
 98,000.00 98,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 98,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,665

$0

$44,593

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/07/2017

Total  48,258.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

02/01/2017

10/17/2016



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105654UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/06/2014 08/06/2014 09/19/2014  no date

12 Authorize Preliminary Engineering 11/17/2014 11/17/2014 11/20/2014 11/20/2014

17E Environmental Review Process (ERP) 09/02/2015  no date 09/17/2015  no date

22 Scope Project 11/24/2014 11/24/2014 05/06/2015 05/06/2015

24 Determine Permits Needed 08/04/2015  no date 09/04/2015  no date

79 Construction Funding Review/Authorization of 
Funds

05/18/2016 05/18/2016 05/18/2016 05/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/02/2016 05/02/2016 05/27/2016 05/26/2016

84 Award Contract 01/14/2016  no date 02/13/2016  no date

91 Administer Contract 10/17/2016 10/17/2016 05/22/2017 02/01/2017

95 District Project Closeout 06/27/2016  no date 09/20/2016  no date

96 Central Office Project Closeout 09/21/2016  no date 01/31/2017  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R82Proj:

UPC: 105656

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: LIBERTY AVE - RECONSTRUCTION

INSTALL C&G, DW APRONS, PAVEMENT, SWM+DRAINAGE IMPROVEMENT DOWN EXISTING SUBSTANDARD 
ROAD CORRIDOR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GRANBY STFrom:

WINSTON CHURCHILL DRTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 173,000Total Current Est 

08/30/2018Current Est Date

 0

 165,384

 7,616

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/18/2014

05/27/2016

05/27/2016

12/31/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 173,000.00  0.00  0.00  0.00  0.00  0.00  0.00  173,000.00 Revenue Sharing Funds
 173,000.00 173,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 173,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,808

$0

$81,678

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/07/2017

Total  85,486.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105656UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2014 08/06/2014 09/25/2014 09/19/2014

12 Authorize Preliminary Engineering 09/01/2014 11/18/2014 09/01/2014 11/18/2014

17E Environmental Review Process (ERP) 09/02/2014 02/13/2018 09/17/2014 02/14/2018

22 Scope Project 10/01/2014 11/17/2014 02/01/2015 05/06/2015

24 Determine Permits Needed 09/02/2014 02/14/2018 02/01/2015 02/14/2018

79 Construction Funding Review/Authorization of 
Funds

04/01/2016 05/18/2016 04/29/2016 01/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2016 04/29/2016 05/30/2016 05/27/2016

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/01/2015 05/01/2015 07/01/2015 07/01/2015

84 Award Contract 06/01/2016 06/01/2016 07/29/2016 08/15/2016

91 Administer Contract 08/01/2016 10/17/2016 10/01/2016 02/01/2017

95 District Project Closeout 06/27/2016  no date 09/05/2016  no date

96 Central Office Project Closeout 09/06/2016  no date 09/09/2016  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R80Proj:

UPC: 105708

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: GRANBY ST - RECONSTRUCTION

INSTALL C&G, DW APRONS, PAVEMENT, SWM+DRAINAGE IMPROVEMENTS DOWN EXISTING SUBSTANDARD 
ROAD CORRIDOR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MILES AVEFrom:

STEWART AVETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 230,000Total Current Est 

08/30/2018Current Est Date

 0

 219,354

 10,646

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/2014

05/27/2016

05/27/2016

12/31/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 230,000.00  0.00  0.00  0.00  0.00  0.00  0.00  230,000.00 Revenue Sharing Funds
 230,000.00 230,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 230,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,323

$0

$108,662

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/07/2017

Total  113,985.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105708UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2014 08/06/2014 09/25/2014 09/19/2014

12 Authorize Preliminary Engineering 09/01/2014 11/17/2014 09/01/2014 11/17/2014

17E Environmental Review Process (ERP) 09/08/2015 02/13/2018 09/17/2015 02/14/2018

22 Scope Project 10/01/2014 03/30/2015 02/01/2015 05/06/2015

24 Determine Permits Needed 09/02/2015 02/14/2018 09/29/2015 02/14/2018

79 Construction Funding Review/Authorization of 
Funds

12/01/2015 05/18/2016 04/29/2016 01/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2016 04/29/2016 05/30/2016 05/27/2016

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/01/2016 07/01/2016 10/10/2016 10/10/2016

84 Award Contract 05/30/2016 05/30/2016 07/29/2016 08/15/2016

91 Administer Contract 10/10/2016 10/17/2016 12/01/2016 02/01/2017

95 District Project Closeout 07/29/2016  no date 11/30/2016  no date

96 Central Office Project Closeout 12/27/2016  no date 02/28/2017  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-198Proj:

UPC: 109265

PC: Scott.Chapman

Project Purpose:

PM:

Description: ASHLAND ST EXTENSION

Extend Ashland Street From Courthouse Road to Colonial Drive

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

COURTHOUSE RDFrom:

COLONIAL DRIVETo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,314,596Total Current Est 

06/25/2020Current Est Date

 419,281

 4,232,315

 663,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Hopewell
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2019

11/21/2022

11/21/2022

11/14/2023

11/14/2023

10/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  481,405.00  164,511.00  0.00  0.00  645,915.00  500,000.00  1,791,831.00 MAP21 RSTP
 1,791,831.00 0.00  481,405.00  164,511.00  0.00  0.00  645,915.00  500,000.00Total:

 1,791,831.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$26,711

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  26,711.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109265UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2019 09/02/2019 10/14/2019 09/16/2019

17E Environmental Review Process (ERP) 10/31/2019  no date 11/06/2019  no date

21H Hydraulics Plan Design PFI 07/30/2020  no date 09/10/2020  no date

21T Traffic Operations Analysis 10/31/2019  no date 12/31/2019  no date

22 Scope Project 10/15/2019  no date 09/11/2020  no date

22C Scoping Constructability Review 10/31/2019  no date 11/14/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/31/2019  no date 02/07/2020  no date

22X Scoping Team Meeting Date 10/30/2019  no date 10/30/2019  no date

23 Furnish Environmental Traffic Data 10/31/2019  no date 12/31/2019  no date

24 Determine Permits Needed 11/07/2019  no date 01/08/2020  no date

25 Draft Environmental Document or CE 09/14/2020  no date 03/25/2021  no date

28 Consultant Procurement 12/03/2019  no date 12/31/2019  no date

29X Public Information Meeting 08/13/2020  no date 08/13/2020  no date

30 Preliminary Utility Inspection 09/14/2020  no date 11/17/2020  no date

31S Conduct Location Survey 10/31/2019  no date 05/11/2020  no date

34F Furnish Final Soils Survey 08/04/2021  no date 12/07/2021  no date

34P Preliminary Soil Survey 07/16/2020  no date 09/10/2020  no date

35 Traffic Control Device Recommendations 09/14/2020  no date 10/28/2020  no date

36C Preliminary Field Inspection Constructability 
Review

08/13/2020  no date 08/26/2020  no date

36F Plan Design/Preliminary Field Inspection 05/12/2020  no date 09/10/2020  no date

36H Hydraulic Plan Design Public Hearing 09/14/2020  no date 11/09/2020  no date

36P Plan Design Public Hearing 09/14/2020  no date 01/20/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 09/11/2020  no date   

38 Retaining Wall Data Request 09/14/2020  no date 09/18/2020  no date

39 Sound Wall Foundation Data Request 09/14/2020  no date 09/18/2020  no date

40 Minor Structures Data Request 09/14/2020  no date 09/18/2020  no date

43 Furnish Utility Field Inspection Plans 04/27/2022  no date 06/10/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/22/2021  no date 04/26/2022  no date

43X Utility Field Inspection (UFI) Date 05/18/2022  no date 05/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 12/18/2020  no date 01/20/2021  no date

45 Minor Structures Report 09/21/2020  no date 11/17/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/20/2023  no date 07/03/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2021  no date 12/07/2021  no date

47 Approve Willingness 01/21/2021  no date 03/04/2021  no date

47X Willingness Posted Date 02/03/2021  no date 02/03/2021  no date

48 Conduct Location/Design Public Hearing 01/21/2021  no date 07/19/2021  no date

48X Public Hearing Meeting Date 06/28/2021  no date   

49 Adopt Location/Design 07/20/2021  no date 08/02/2021  no date

49C Design Approval Constructability Review 01/21/2021  no date 02/03/2021  no date

49X Location and Design Approval Date 08/03/2021  no date 08/03/2021  no date

50 Survey Data Verification 01/21/2021  no date 02/17/2021  no date

51 Furnish Approved R/W & UT Plans 07/28/2022  no date 10/28/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/16/2023  no date 05/10/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/02/2022  no date 06/01/2022  no date

51X R/W&UT Plan Date 10/31/2022  no date 11/04/2022  no date

52 Authorize R/W & UT Funds 11/07/2022  no date 11/21/2022  no date

52T Authorize R/W Funds 06/02/2022  no date 07/18/2022  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/22/2022  no date 11/22/2022  no date

54 Retaining Wall Data Report 08/04/2021  no date 09/17/2021  no date

55 Sound Wall Data Report 08/04/2021  no date 09/17/2021  no date

57S Right of Way Stakeout���Survey 11/23/2022  no date 02/23/2023  no date

58 Survey Right of Way Plan Sheets 06/13/2022  no date 07/27/2022  no date

59 Noise Abatement Design 09/20/2021  no date 02/16/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/22/2022  no date 12/07/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/19/2022  no date 08/01/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/08/2022  no date 12/08/2022  no date

61 Final Traffic Control Device Plans 02/08/2023  no date 05/10/2023  no date

62 Develop Retaining Structure Plans 09/20/2021  no date 12/23/2021  no date

65C Field Inspection Constructability Review 02/17/2022  no date 03/10/2022  no date

65F Plan Design/Field Inspection 08/04/2021  no date 04/26/2022  no date

65P Plan Design/Pre-Advertisement Conference 10/31/2022  no date 05/10/2023  no date

65X Field Inspection Team Meeting Date 04/26/2022  no date   

66 Environmental Reevaluation 06/20/2023  no date 07/03/2023  no date

67 Clear Utility Agreements 12/08/2022  no date 06/15/2023  no date

67U Utility Relocations by Owners 04/20/2023  no date 10/24/2023  no date

69 Acquire Right of Way 12/09/2022  no date 06/16/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70 Obtain Environmental Permits 04/27/2022  no date 10/31/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/20/2023  no date 08/15/2023  no date

70S Utility Stakeout ���Survey 04/20/2023  no date 10/24/2023  no date

71 Approved Construction Plans 06/20/2023  no date 07/27/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/11/2023  no date 05/24/2023  no date

71X Pre-Advertisement Conference Date 06/19/2023  no date 06/19/2023  no date

72 Prepare for Advertisement 07/13/2023  no date 08/11/2023  no date

72B Biddability Review 07/20/2023  no date 07/26/2023  no date

72X Plan Submission Date 07/27/2023  no date 07/27/2023  no date

73 Process Relocations 12/09/2022  no date 06/16/2023  no date

77S Construction ��� Survey 03/19/2024  no date 09/19/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/20/2023  no date 07/18/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 02/09/2024  no date 02/09/2024  no date

88 Survey Monumentation 09/20/2024  no date 11/18/2024  no date

91 Administer Contract 03/19/2024  no date 09/19/2024  no date

92X Contractor Final Voucher Date 11/04/2024  no date 11/04/2024  no date

94X Claims Period Ends Dates 02/06/2025  no date 02/06/2025  no date

95 District Project Closeout 02/07/2025  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 09/05/2025  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R06Proj:

UPC: 113072

PC: James.Shepherd

Project Purpose:

PM: Austin Anderson

Description: MOULTRIE AVE - RECONSTRUCTION

MOULTRIE AVE - ROADWAY AND DRAINAGE IMPROVEMENT. FY19/20 REVENUE SHARING CANDIDATE 
PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BLUEFIELD AVEFrom:

JACKSON STTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 659,490Total Current Est 

02/05/2020Current Est Date

 0

 565,990

 93,500

U000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Hopewell
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2018

09/30/2021

09/30/2021

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  560,000.00  0.00  0.00  0.00  0.00  0.00  660,000.00 Revenue Sharing Funds
 660,000.00 100,000.00  560,000.00  0.00  0.00  0.00  0.00  0.00Total:

 660,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,601

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  4,601.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113072UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/13/2018 08/13/2018 08/14/2018 08/14/2018

12 Authorize Preliminary Engineering 12/17/2018 12/17/2018 12/18/2018 12/18/2018

17E Environmental Review Process (ERP) 03/29/2019 03/29/2019 03/29/2019 03/29/2019

22 Scope Project 01/07/2019 01/07/2019 04/02/2019 04/02/2019

25 Draft Environmental Document or CE 03/29/2019 03/29/2019 03/29/2019 03/29/2019

65F Plan Design/Field Inspection 04/03/2019 04/03/2019 01/22/2020 04/03/2019

69X Right of Way/Utility Certification Date 01/24/2020 01/23/2020 02/06/2020 01/23/2020

70 Obtain Environmental Permits 05/20/2019 12/12/2019 12/20/2019 12/12/2019

72X Plan Submission Date 01/23/2020 04/03/2019 01/23/2020 01/23/2020

79 Construction Funding Review/Authorization of 
Funds

01/24/2020  no date 02/06/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/07/2020  no date 03/09/2020  no date

84 Award Contract 03/10/2020  no date 08/26/2020  no date

91 Administer Contract 08/27/2020  no date 10/29/2021  no date

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R05Proj:

UPC: 113283

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: VAR LOC - RESURFACE

VARIOUS LOCAL STREETS - PAVEMENT RECONSTRUCTION - MILL AND OVERLAY. FY19/20 REVENUE 
SHARING CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 783,720Total Current Est 

05/10/2019Current Est Date

 0

 777,720

 6,000

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

04/24/2019

04/24/2019

06/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  400,000.00  0.00  0.00  0.00  0.00  0.00  800,000.00 Revenue Sharing Funds
 800,000.00 400,000.00  400,000.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,282

$0

$269,547

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  274,829.00

CONSTRUCTION PROJECT EVENTS
06/30/2020 777,720.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/24/2019

Construction Completed:

Construction Started:

06/22/2020

05/15/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113283UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/13/2018 08/13/2018 08/14/2018 08/14/2018

12 Authorize Preliminary Engineering 09/25/2018 09/25/2018 09/26/2018 09/26/2018

17E Environmental Review Process (ERP) 03/01/2019 03/01/2019 03/01/2019 03/01/2019

22 Scope Project 09/27/2018 09/27/2018 04/09/2019 04/09/2019

25 Draft Environmental Document or CE 03/01/2019 03/01/2019 03/01/2019 03/01/2019

65F Plan Design/Field Inspection 04/10/2019 04/09/2019 05/20/2019 04/09/2019

69X Right of Way/Utility Certification Date 05/21/2019 04/09/2019 05/21/2019 04/09/2019

70 Obtain Environmental Permits 07/18/2019 07/24/2019 07/31/2019 07/24/2019

72X Plan Submission Date 05/21/2019 04/09/2019 05/21/2019 04/09/2019

79 Construction Funding Review/Authorization of 
Funds

05/13/2019 05/01/2019 05/21/2019 05/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2019 04/19/2019 05/31/2019 04/24/2019

84 Award Contract 06/03/2019 04/23/2019 06/28/2019 04/24/2019

91 Administer Contract 07/01/2019 05/15/2019 03/12/2020 06/22/2020

95 District Project Closeout 03/13/2020  no date 07/20/2020  no date

96 Central Office Project Closeout 07/21/2020  no date 10/13/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R07Proj:

UPC: 113284

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: PRINCE HENRY AVE & PELHAM ST -  RECONSTRUCTION

2 ADJACENT STREETS - PRINCE HENRY AVE AND PELHAM STREET. FULL WIDTH PAVEMENT 
RECONSTRUCTION, INSTALL NEW C&G, DRIVEWAY APRONS, SIDEWALKS, STORM DRAINAGE FACILITIES. 
FY19 REVENUE SHARING CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PR HENRY AVE - FR PECAN AVE TO PELHAM STFrom:

PELHAM ST - FR PRINCE HENRY AVE TO END MNTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 436,351Total Current Est 

10/25/2019Current Est Date

 0

 420,900

 15,451

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/26/2018

07/18/2019

07/18/2019

08/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 121,140.00  0.00  0.00  0.00  0.00  0.00  0.00  121,140.00 Local Project Contributions
 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 Revenue Sharing Funds

 371,140.00 371,140.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 371,140.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,384

$0

$134,088

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  144,472.48

CONSTRUCTION PROJECT EVENTS
08/30/2020 414,400.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/30/2019

Construction Completed:

Construction Started:

08/28/2020

10/30/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113284UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/13/2018 08/13/2018 08/14/2018 08/14/2018

12 Authorize Preliminary Engineering 09/25/2018 09/25/2018 09/26/2018 09/26/2018

17E Environmental Review Process (ERP) 01/30/2019 01/30/2019 01/30/2019 01/30/2019

22 Scope Project 09/27/2018 09/27/2018 02/05/2019 02/05/2019

25 Draft Environmental Document or CE 01/30/2019 01/30/2019 01/30/2019 01/30/2019

65F Plan Design/Field Inspection 02/05/2019 02/05/2019 02/05/2019 02/05/2019

69X Right of Way/Utility Certification Date 02/05/2019 02/05/2019 02/05/2019 02/05/2019

70 Obtain Environmental Permits 01/25/2019 01/25/2019 01/25/2019 01/25/2019

72X Plan Submission Date 02/05/2019 02/05/2019 02/05/2019 02/05/2019

79 Construction Funding Review/Authorization of 
Funds

06/04/2019 06/04/2019 06/07/2019 06/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2019 06/10/2019 07/18/2019 07/18/2019

84 Award Contract 07/19/2019 07/19/2019 09/30/2019 09/30/2019

91 Administer Contract 10/30/2019 10/30/2019 08/28/2020 08/28/2020

95 District Project Closeout 08/31/2020  no date 01/12/2021  no date

96 Central Office Project Closeout 01/13/2021  no date 04/09/2021  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R08Proj:

UPC: 113285

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: STEWART AVE - RECONSTRUCTION

2 ADJACENT STR - STEWART AVE AND BASSETT ST. RECONSTRUCTION TO INCL ADD NEW CURB ALONG 
RIGHT SIDE, INST NEW DRIVEWAY ENTRANCES, REMOVE EXISTING DRIVE CULVERTS, REPLACE 
UNDERSIZED DRAINAGE STRUCTURE, CONSTRUCT 8' WIDE ASPHALT TIE-INS AND FULL OVERLAY. FY19 
REVENUE SHARING CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

STEWART AVE - FR COURTHOUSE RD TO BASSETT STFrom:

BASSETT ST - FR STEWART AVE TO LIBERTY AVETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 239,261Total Current Est 

02/12/2020Current Est Date

 0

 229,811

 9,450

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2018

10/29/2019

10/29/2019

04/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 19,261.00  0.00  0.00  0.00  0.00  0.00  0.00  19,261.00 Local Project Contributions
 220,000.00  0.00  0.00  0.00  0.00  0.00  0.00  220,000.00 Revenue Sharing Funds

 239,261.00 239,261.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 239,261.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,195

$0

$100,554

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/11/2020

Total  107,749.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/16/2020

Construction Completed:

Construction Started:

04/24/2020

01/06/2020



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113285UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/13/2018 08/13/2018 08/14/2018 08/14/2018

12 Authorize Preliminary Engineering 11/07/2018 11/07/2018 11/14/2018 11/14/2018

17E Environmental Review Process (ERP) 02/21/2019 02/21/2019 02/21/2019 02/21/2019

22 Scope Project 12/14/2018 12/14/2018 04/09/2019 04/09/2019

25 Draft Environmental Document or CE 02/21/2019 02/21/2019 02/21/2019 02/21/2019

65F Plan Design/Field Inspection 04/10/2019 04/19/2019 09/13/2019 04/19/2019

69X Right of Way/Utility Certification Date 09/17/2019 09/16/2019 09/30/2019 09/16/2019

70 Obtain Environmental Permits 05/13/2019 09/06/2019 10/31/2019 09/06/2019

72X Plan Submission Date 09/16/2019 09/16/2019 09/16/2019 09/16/2019

79 Construction Funding Review/Authorization of 
Funds

09/17/2019 09/16/2019 09/30/2019 09/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019 09/23/2019 10/29/2019 10/29/2019

84 Award Contract 10/30/2019 10/30/2019 02/26/2020 01/16/2020

91 Administer Contract 02/27/2020 01/06/2020 03/12/2021 04/24/2020

95 District Project Closeout 05/17/2021  no date 09/22/2021  no date

96 Central Office Project Closeout 09/23/2021  no date 12/21/2021  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

EN18-116-210Proj:

UPC: 113448

PC: James.Shepherd

Project Purpose:

PM: Johnnie Butler

Description: Bicycle lane Connections in Hopewell - TAP

ACTIVE CONNECTIONS IN HOPEWELL - TAP/SRTS. PROJECT WILL PROVIDED VARIOUS BICYCLE LANES 
CONNECTINING NEIGBORHOOD STREETS TO SCHOOLS AND RIVERFRONT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ATWATER RD/RIVER RD INTERSECTIONFrom:

CITY POINT- PECAN AVE/WATER STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 913,355Total Current Est 

06/17/2020Current Est Date

 0

 769,355

 144,000

EN18

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Hopewell
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/29/2018

04/30/2021

04/30/2021

08/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 334,762.00  424,901.00  0.00  0.00  0.00  0.00  0.00  759,663.00 MAP21 TAP
 83,691.00  106,225.00  0.00  0.00  0.00  0.00  0.00  189,916.00.Transportation Enhancement 

Funds
 949,579.00 418,453.00  531,126.00  0.00  0.00  0.00  0.00  0.00Total:

 949,579.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$43,138

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  43,137.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113448UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/06/2018 08/06/2018 10/23/2018 10/23/2018

12 Authorize Preliminary Engineering 11/16/2018 11/16/2018 11/29/2018 11/29/2018

17E Environmental Review Process (ERP) 02/14/2019 02/14/2019 03/28/2019 03/28/2019

22 Scope Project 12/17/2018 12/17/2018 04/09/2019 04/09/2019

25 Draft Environmental Document or CE 03/29/2019  no date 08/13/2019  no date

65F Plan Design/Field Inspection 04/10/2019 04/09/2019 01/10/2020 04/09/2019

69X Right of Way/Utility Certification Date 03/23/2020  no date 04/03/2020  no date

70 Obtain Environmental Permits 08/14/2019  no date 04/21/2020  no date

72X Plan Submission Date 01/13/2020  no date 03/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/22/2020  no date 05/05/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/06/2020  no date 06/02/2020  no date

84 Award Contract 08/20/2020  no date 12/31/2020  no date

91 Administer Contract 02/10/2021  no date 01/03/2022  no date

95 District Project Closeout 01/04/2022  no date 05/12/2022  no date

96 Central Office Project Closeout 05/13/2022  no date 08/08/2022  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R76Proj:

UPC: 104509

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER, CITY OF HOPEWELL

Description: E BROADWAY - REHABILITATE BRIDGE

PERFORM REPAIRS TO BRIDGE CRITICAL STRUCTURE MEMBERS PER THE LATEST BRIDGE INSPECTION 
REPORT RECOMENDATIONS. FY14 REVENUE SHARING FUNDED MAINTENANCE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GRADE CROSSING CONNECTION FROM RIVERVIEW AVEFrom:

RAMSEY STREETTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 760,260Total Current Est 

12/18/2018Current Est Date

 0

 735,640

 24,620

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/09/2015

07/31/2017

07/31/2017

05/11/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 33,940.00  0.00  0.00  0.00  0.00  0.00  0.00  33,940.00 Local Project Contributions
 726,320.00  0.00  0.00  0.00  0.00  0.00  0.00  726,320.00 Revenue Sharing Funds

 760,260.00 760,260.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 760,260.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,310

$0

$350,848

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/06/2019

Total  363,158.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

05/11/2017

06/14/2016



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104509UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2013 07/10/2013 09/18/2013 09/18/2013

12 Authorize Preliminary Engineering 08/25/2015 08/25/2015 10/09/2015 10/09/2015

17E Environmental Review Process (ERP) 11/25/2015 11/25/2015 12/30/2015 12/30/2015

22 Scope Project 10/08/2015 10/08/2015 02/11/2016 02/11/2016

24 Determine Permits Needed 11/24/2015 11/24/2015 11/25/2015 11/25/2015

79 Construction Funding Review/Authorization of 
Funds

04/06/2017 04/06/2017 04/07/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/16/2016 03/16/2016 04/08/2016  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/09/2016  no date 05/22/2020  no date

84 Award Contract 06/14/2016 06/14/2016 06/14/2016  no date

91 Administer Contract 05/08/2018 06/14/2016 11/30/2019 05/11/2017

95 District Project Closeout 05/22/2020  no date 08/17/2020  no date

96 Central Office Project Closeout 08/18/2020  no date 12/23/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R87Proj:

UPC: 107182

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: RECONSTRUCTION - CITYWIDE

RECONSTRUCTION - VARIOUS LOCATIONS; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 332,325Total Current Est 

02/09/2016Current Est Date

 0

 283,500

 48,825

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2015

12/09/2015

12/09/2015

01/07/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,599.00  0.00  0.00  0.00  0.00  0.00  0.00  12,599.00 Local Project Contributions
 306,996.00  0.00  0.00  0.00  0.00  0.00  0.00  306,996.00 Revenue Sharing Funds

 319,595.00 319,595.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 319,595.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,978

$0

$150,520

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/07/2016

Total  153,497.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/10/2015

Construction Completed:

Construction Started:

01/07/2016

09/18/2015



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107182UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/17/2015 08/17/2015 09/14/2015 09/14/2015

12 Authorize Preliminary Engineering 09/14/2015 09/14/2015 09/14/2015 09/14/2015

17E Environmental Review Process (ERP) 09/15/2015  no date 09/15/2015  no date

22 Scope Project 09/02/2015 09/02/2015 09/18/2015 09/18/2015

79 Construction Funding Review/Authorization of 
Funds

12/09/2015 12/09/2015 12/09/2015 12/09/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/21/2015 09/21/2015 12/09/2015  no date

84 Award Contract 12/10/2015 12/10/2015 12/10/2015 12/10/2015

91 Administer Contract 09/18/2015 09/18/2015 01/07/2016 01/07/2016

95 District Project Closeout 01/08/2016  no date 05/12/2016  no date

96 Central Office Project Closeout 05/13/2016  no date 08/08/2016  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-R88Proj:

UPC: 107183

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: OVERLAY PAVEMENT - CITYWIDE

PAVEMENT OVERLAY - VARIOUS LOCATIONS - MAINTENANCE - FY16 REVSH

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 142,425Total Current Est 

08/30/2018Current Est Date

 0

 137,275

 5,150

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/08/2015

06/30/2016

06/30/2016

06/12/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,399.00  0.00  0.00  0.00  0.00  0.00  0.00  5,399.00 Local Project Contributions
 137,026.00  0.00  0.00  0.00  0.00  0.00  0.00  137,026.00 Revenue Sharing Funds

 142,425.00 142,425.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 142,425.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,575

$0

$63,462

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/31/2017

Total  66,037.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/08/2016

Construction Completed:

Construction Started:

06/12/2017

07/11/2016



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107183UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 09/24/2015 09/24/2015

12 Authorize Preliminary Engineering 09/25/2015 09/25/2015 10/08/2015 10/08/2015

17E Environmental Review Process (ERP) 10/09/2015 07/29/2020 10/23/2015 07/29/2020

22 Scope Project 10/09/2015 10/09/2015 01/19/2016 01/19/2016

79 Construction Funding Review/Authorization of 
Funds

10/26/2015 06/28/2016 11/23/2015 06/29/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/24/2015 06/30/2016 06/30/2016 06/30/2016

84 Award Contract 07/01/2016 07/02/2016 07/22/2016 07/08/2016

91 Administer Contract 07/25/2016 07/11/2016 04/14/2017 06/12/2017

95 District Project Closeout 04/17/2017  no date 08/17/2017  no date

96 Central Office Project Closeout 08/18/2017  no date 11/14/2017  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-189Proj:

UPC: 109305

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: #HB2.FY17 W BROADWAY ST - UPGRADE SIGNAL & PED 
IMPROVEMENTS

W BROADWAY ST - UPGRADE SIGNAL & PEDESTRIAN IMPROVEMENTS AT 21ST AVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 MI W OF 21ST AVEFrom:

0.10 MI E OF 21ST AVETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 559,963Total Current Est 

05/30/2019Current Est Date

 0

 471,207

 88,756

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/04/2017

06/21/2018

06/21/2018

09/26/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 127,537.00  0.00  0.00  0.00  0.00  0.00  0.00  127,537.00 CTB Formula
 372,463.00  0.00  0.00  0.00  0.00  0.00  0.00  372,463.00 HB1887 - DGP (1)

 59,963.00  0.00  0.00  0.00  0.00  0.00  0.00  59,963.00Accounts Receivable
 559,963.00 559,963.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 559,963.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$88,756

$0

$410,727

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  499,483.09

CONSTRUCTION PROJECT EVENTS
09/30/2019 405,806.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/02/2018

Construction Completed:

Construction Started:

09/26/2019

11/26/2018



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109305UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 01/04/2017 01/04/2017

12 Authorize Preliminary Engineering 01/04/2017 01/04/2017 01/04/2017 01/04/2017

17E Environmental Review Process (ERP) 02/01/2017 02/01/2017 04/24/2017 04/25/2017

22 Scope Project 01/25/2017 01/25/2017 06/28/2017 06/28/2017

25 Draft Environmental Document or CE 10/03/2016 09/12/2017 09/26/2017 10/05/2017

33 Final Environmental Document 03/20/2017 03/20/2017 03/20/2017 03/20/2017

47 Approve Willingness 04/03/2017 06/21/2017 09/01/2017 09/01/2017

49 Adopt Location/Design 09/05/2017 09/05/2017 09/18/2017 09/15/2017

65F Plan Design/Field Inspection 06/29/2017 06/28/2017 05/08/2018 04/23/2018

69X Right of Way/Utility Certification Date 05/10/2018 03/26/2018 05/16/2018 03/26/2018

72X Plan Submission Date 05/09/2018 04/23/2018 05/09/2018 04/23/2018

79 Construction Funding Review/Authorization of 
Funds

05/10/2018 04/25/2018 05/23/2018 06/21/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/24/2018 05/15/2018 06/21/2018 06/21/2018

84 Award Contract 06/22/2018 06/22/2018 08/02/2018 08/02/2018

91 Administer Contract 08/03/2018 11/26/2018 08/19/2019 09/26/2019

95 District Project Closeout 08/20/2019  no date 12/31/2019  no date

96 Central Office Project Closeout 01/02/2020  no date 03/30/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-203Proj:

UPC: 110842

PC: James.Shepherd

Project Purpose:

PM: Johnny Butler

Description: SOUTH MESA DR  - IMPROVE PEDESTRIAN ACCOMMODATIONS

IMPROVE PEDESTRIAN SAFETY AT HOPEWELL HIGH SCHOOL BY INSTALLING CURB TO CLOSE ACCESS TO 
ATLANTIC ST AND INSTALLING STREEETPRINT XD CROSSWALKS ON SOUTH MESA DR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI S ATLANTIC STFrom:

0.02 MI N ATLANTIC STTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 289,000Total Current Est 

10/02/2019Current Est Date

 20,000

 219,000

 50,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Hopewell
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2021

09/29/2022

09/29/2022

08/29/2023

08/29/2023

10/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  50,000.00  15,000.00  10,000.00  214,000.00  0.00  289,000.00 MAP21 HSIP
 289,000.00 0.00  0.00  50,000.00  15,000.00  10,000.00  214,000.00  0.00Total:

 289,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110842UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2020  no date 03/01/2021  no date

12 Authorize Preliminary Engineering 03/02/2021  no date 03/04/2021  no date

17E Environmental Review Process (ERP) 03/05/2021  no date 06/18/2021  no date

22 Scope Project 03/05/2021  no date 09/07/2021  no date

33 Final Environmental Document 06/21/2021  no date 10/12/2021  no date

52 Authorize R/W & UT Funds 09/09/2022  no date 09/29/2022  no date

52X R/W&UT Authorization Date 09/30/2022  no date 09/30/2022  no date

65F Plan Design/Field Inspection 09/08/2021  no date 09/08/2022  no date

69 Acquire Right of Way 10/03/2022  no date 07/17/2023  no date

69X Right of Way/Utility Certification Date 07/19/2023  no date 08/01/2023  no date

72 Prepare for Advertisement 07/18/2023  no date 07/18/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/19/2023  no date 08/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/02/2023  no date 08/29/2023  no date

84 Award Contract 08/30/2023  no date 10/10/2023  no date

91 Administer Contract 10/11/2023  no date 10/25/2024  no date

95 District Project Closeout 10/28/2024  no date 03/12/2025  no date

96 Central Office Project Closeout 03/13/2025  no date 06/05/2025  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

0010-116-R84Proj:

UPC: 107179

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: RTE 10 - IMPROVE INTERSECTION

RTE 10 - INTERSECTION IMPROVEMENT - FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 10From:

100 FT N RTE 10To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 90,000Total Current Est 

09/14/2017Current Est Date

 4,000

 62,000

 24,000

0010

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: AWARDED

Richmond

Hopewell
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2015

06/02/2017

06/02/2017

10/06/2017

10/06/2017

11/15/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 16,600.00  0.00  0.00  0.00  0.00  0.00  0.00  16,600.00 Local Project Contributions
 73,400.00  0.00  0.00  0.00  0.00  0.00  0.00  73,400.00 Revenue Sharing Funds

 90,000.00 90,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 90,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,273

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/04/2018

Total  7,273.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/21/2018

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107179UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 09/14/2015 09/14/2015

12 Authorize Preliminary Engineering 09/15/2015 09/15/2015 09/28/2015 09/28/2015

17E Environmental Review Process (ERP) 09/29/2015 09/28/2015 09/30/2015 09/28/2015

22 Scope Project 09/29/2015 09/29/2015 05/10/2017 05/10/2017

33 Final Environmental Document 05/11/2017 05/11/2017 05/11/2017 05/11/2017

33X Final Environmental Document Date 05/11/2017 05/11/2017 05/11/2017 05/11/2017

36P Plan Design Public Hearing 05/11/2017 05/11/2017 05/11/2017 05/11/2017

52 Authorize R/W & UT Funds 05/11/2017 05/31/2017 05/11/2017 06/02/2017

52X R/W&UT Authorization Date 05/11/2017  no date 05/11/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/11/2017 05/11/2017 05/11/2017 05/11/2017

65F Plan Design/Field Inspection 05/12/2017 05/12/2017 05/12/2017 05/12/2017

72X Plan Submission Date 05/12/2017 10/04/2017 05/12/2017 10/04/2017

79 Construction Funding Review/Authorization of 
Funds

05/15/2017 09/14/2017 06/12/2017 09/15/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2017 07/05/2017 10/06/2017 10/06/2017

84 Award Contract 10/09/2017 10/09/2017 03/01/2018 02/21/2018

91 Administer Contract 10/10/2017  no date 07/02/2018  no date

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-199Proj:

UPC: 109644

PC: Brian.Lokker

Project Purpose:

PM: Johnnie Butler

Description: ST RT 10 - E. Randolph RD - Reconst. - paving

PAVEMENT RECONSTRUCTION - REMOVE EXISTING PAVEMENT, MILL OUT DAMAGE, OVERLAY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 10 Bridge approach slabsFrom:

Hummel Ross RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,000Total Current Est 

08/17/2017Current Est Date

 0

 160,000

 0

0010

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2016

11/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00 CTB Formula
 160,000.00 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$74,630

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/21/2018

Total  74,629.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/10/2016

Construction Completed:

Construction Started:

11/01/2017

09/14/2017



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109644UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/19/2016 09/19/2016 10/24/2016 10/24/2016

22 Scope Project 10/25/2016 10/25/2016 10/25/2016 10/25/2016

69X Right of Way/Utility Certification Date 10/25/2016 10/25/2016 10/25/2016 10/25/2016

72X Plan Submission Date 10/25/2016 10/25/2016 10/25/2016 10/25/2016

79 Construction Funding Review/Authorization of 
Funds

10/26/2016 10/26/2016 11/08/2016 11/08/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2016 11/10/2016 11/10/2016 11/10/2016

84 Award Contract 11/10/2013 11/10/2013 11/10/2016 11/10/2016

91 Administer Contract 09/14/2017 09/14/2017 11/02/2017 11/01/2017

95 District Project Closeout 11/02/2017  no date 03/20/2018  no date

96 Central Office Project Closeout 03/20/2018  no date 06/13/2018  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

0010-116-200Proj:

UPC: 109810

PC: Brian.Lokker

Project Purpose:

PM: Johnnie Butler

Description: #SGR18LP - State RT 10 - W. Randolph Road - Surface Treat

PAVEMENT RECONSTRUCTION - REMOVE EXISTING PAVEMENT, MILL, OVERLAY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

City Point RoadFrom:

500 feet east of Winston Churchill DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 396,883Total Current Est 

11/20/2019Current Est Date

 0

 396,883

 0

0010

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2016

10/27/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00  550,000.00 HB1887 - SGR
 550,000.00 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$396,883

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/14/2018

Total  396,882.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/28/2016

Construction Completed:

Construction Started:

10/27/2017

10/28/2016



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109810UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2016 08/15/2016 10/24/2016 10/24/2016

22 Scope Project 10/25/2016 10/25/2016 10/25/2016 10/25/2016

69X Right of Way/Utility Certification Date 10/24/2016 10/24/2016 10/24/2016 10/24/2016

72X Plan Submission Date 10/24/2016 10/24/2016 10/24/2016 10/24/2016

79 Construction Funding Review/Authorization of 
Funds

10/28/2016 10/28/2016 11/03/2016 11/03/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/24/2016 10/24/2016 10/28/2016 10/28/2016

84 Award Contract 10/28/2016 10/28/2016 10/28/2016 10/28/2016

91 Administer Contract 10/31/2016 10/28/2016 12/29/2017 10/27/2017

95 District Project Closeout 01/02/2018  no date 05/10/2018  no date

96 Central Office Project Closeout 05/11/2018  no date 08/06/2018  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

0010-116-209Proj:

UPC: 113482

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: #SGR19LP - RT 10 - E. RANDOLPH ST. SGR

E. RANDOLPH RD. WB, ROUTE 10 SGR. MILL EXISTING PAVEMENT UP TO 2 INCHES, BASE REPAIR AS 
NEEDED AND RESURFACE WITH SM-9.5A OR SM-12.5A

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RT. 156 Winston Churchill Dr.From:

Hummel Ross  RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 173,048Total Current Est 

11/20/2019Current Est Date

 0

 173,048

 0

0010

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2018 03/18/2019

04/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 21,927.00  0.00  0.00  0.00  0.00  0.00  0.00  21,927.00 CTB Formula
 168,073.00  0.00  0.00  0.00  0.00  0.00  0.00  168,073.00 HB1887 - SGR

 190,000.00 190,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 190,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$173,124

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  173,123.80

CONSTRUCTION PROJECT EVENTS
07/31/2019 178,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/19/2019

Construction Completed:

Construction Started:

04/25/2019

04/02/2019



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113482UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2018 07/16/2018 10/04/2018 10/04/2018

12 Authorize Preliminary Engineering 10/04/2018 10/04/2018 10/04/2018 10/04/2018

17E Environmental Review Process (ERP) 10/05/2018 01/15/2019 02/05/2019 01/17/2019

22 Scope Project 10/05/2018 10/05/2018 01/02/2019 01/02/2019

25 Draft Environmental Document or CE 02/06/2019 02/12/2019 02/20/2019 02/12/2019

65F Plan Design/Field Inspection 01/03/2019 01/03/2019 01/03/2019 01/03/2019

69X Right of Way/Utility Certification Date 02/22/2019  no date 02/22/2019  no date

70 Obtain Environmental Permits 01/03/2019 02/22/2019 01/16/2019 02/22/2019

72X Plan Submission Date 02/21/2019 02/12/2019 02/21/2019 02/12/2019

79 Construction Funding Review/Authorization of 
Funds

02/22/2019 03/05/2019 03/04/2019 03/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2019 03/14/2019 04/02/2019 03/18/2019

84 Award Contract 06/20/2019 03/18/2019 06/20/2019 03/19/2019

91 Administer Contract 07/29/2019 04/02/2019 07/31/2019 04/25/2019

95 District Project Closeout 08/01/2019  no date 12/11/2019  no date

96 Central Office Project Closeout 12/12/2019  no date 03/11/2020  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

0036-116-212Proj:

UPC: 115247

PC: Brian.Lokker

Project Purpose:

PM: Austin Anderson

Description: City of Hopewell 475 Arlington Road and S 15th Ave

Reconstruction of existing pavement surface course (2 inches) and resurface with SM-9.5A or SM-12.5E, Arlington 
Road; S 15th Ave, Route 36

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Arlington RoadFrom:

S 15th AvenueTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 377,450Total Current Est 

04/06/2020Current Est Date

 0

 377,450

 0

0036

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/10/2020

06/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  377,450.00  0.00  0.00  0.00  0.00  0.00  377,450.00 CTB Formula
 377,450.00 0.00  377,450.00  0.00  0.00  0.00  0.00  0.00Total:

 377,450.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/17/2020

Construction Completed:

Construction Started: 04/27/2020



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115247UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2019 04/16/2019 09/19/2019 09/19/2019

22 Scope Project 09/25/2019 09/25/2019 11/21/2019 11/21/2019

69X Right of Way/Utility Certification Date 02/05/2020 12/10/2019 03/04/2020 12/10/2019

70 Obtain Environmental Permits 11/22/2019 12/09/2019 02/04/2020 12/09/2019

72X Plan Submission Date 11/22/2019 11/22/2019 11/22/2019 11/22/2019

79 Construction Funding Review/Authorization of 
Funds

03/04/2020 01/22/2020 03/04/2020 01/22/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2020 02/28/2020 03/19/2020 03/10/2020

84 Award Contract 05/01/2020 03/10/2020 06/01/2020 03/17/2020

91 Administer Contract 07/08/2020 04/27/2020 08/26/2022  no date

95 District Project Closeout 08/30/2023  no date 01/11/2024  no date

96 Central Office Project Closeout 01/16/2024  no date 04/09/2024  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

0156-116-R85Proj:

UPC: 107180

PC: Brian.Lokker

Project Purpose:

PM: JOHNNIE BUTLER

Description: RTE 156 - IMPROVE DRAINAGE

RTE 156 (WINSTON CHURCHILL DRIVE) - DRAINAGE IMPROVEMENTS - CURB & GUTTER, PAVING; FY16 REVS 
- MN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S. 6TH AVEFrom:

WESTOVER AVETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 194,175Total Current Est 

05/16/2019Current Est Date

 0

 188,175

 6,000

0156

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2015

02/15/2018

02/15/2018

09/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 120,575.00  0.00  0.00  0.00  0.00  0.00  0.00  120,575.00 Local Project Contributions
 73,600.00  0.00  0.00  0.00  0.00  0.00  0.00  73,600.00 Revenue Sharing Funds

 194,175.00 194,175.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 194,175.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,191

$0

$30,309

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/28/2019

Total  35,499.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 10/01/2018



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107180UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015  no date 09/24/2015  no date

12 Authorize Preliminary Engineering 09/25/2015  no date 10/08/2015  no date

17E Environmental Review Process (ERP) 10/09/2015 10/10/2016 10/23/2015 10/10/2016

22 Scope Project 10/09/2015  no date 06/08/2016  no date

33 Final Environmental Document 09/02/2016 05/17/2017 01/18/2017 05/17/2017

33X Final Environmental Document Date 01/19/2017  no date 01/19/2017  no date

36P Plan Design Public Hearing 06/09/2016  no date 09/01/2016  no date

52 Authorize R/W & UT Funds 04/28/2017  no date 05/11/2017  no date

52X R/W&UT Authorization Date 05/12/2017  no date 05/12/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2017  no date 05/15/2017  no date

65F Plan Design/Field Inspection 09/02/2016  no date 04/27/2017  no date

72X Plan Submission Date 05/16/2017  no date 05/16/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2017  no date 06/14/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2017  no date 10/06/2017  no date

84 Award Contract 10/09/2017  no date 10/09/2017  no date

91 Administer Contract 10/10/2017 10/01/2018 07/02/2018  no date

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

0156-116-202Proj:

UPC: 110840

PC: James.Shepherd

Project Purpose:

PM: Johnny Butler

Description: RTE 156 - INTERSECTION IMPROVEMENTS AT BERRY ST

IMPROVE PEDESTRIAN AND BICYCLE SAFETY BY INSTALLING CURB TO CLOSE ACCESS TO BERRY ST. 
PROJECT WILL ALSO REMOVE PERMISSIVE LEFT TURN FOR MAINLINE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HIGH AVEFrom:

BERRY STTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 341,000Total Current Est 

10/04/2019Current Est Date

 50,000

 241,000

 50,000

0156

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Hopewell
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2021

09/29/2022

09/29/2022

08/29/2023

08/29/2023

10/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  70,000.00  70,000.00  26,000.00  100,000.00  75,000.00  341,000.00 MAP21 HSIP
 341,000.00 0.00  0.00  70,000.00  70,000.00  26,000.00  100,000.00  75,000.00Total:

 341,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110840UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2020  no date 03/01/2021  no date

12 Authorize Preliminary Engineering 03/02/2021  no date 03/04/2021  no date

17E Environmental Review Process (ERP) 03/05/2021  no date 06/18/2021  no date

22 Scope Project 03/05/2021  no date 09/07/2021  no date

33 Final Environmental Document 06/21/2021  no date 10/12/2021  no date

52 Authorize R/W & UT Funds 09/09/2022  no date 09/29/2022  no date

52X R/W&UT Authorization Date 09/30/2022  no date 09/30/2022  no date

65F Plan Design/Field Inspection 09/08/2021  no date 09/08/2022  no date

69 Acquire Right of Way 10/03/2022  no date 07/17/2023  no date

69X Right of Way/Utility Certification Date 07/19/2023  no date 08/01/2023  no date

72 Prepare for Advertisement 07/18/2023  no date 07/18/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/19/2023  no date 08/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/02/2023  no date 08/29/2023  no date

84 Award Contract 08/30/2023  no date 10/10/2023  no date

91 Administer Contract 10/11/2023  no date 10/25/2024  no date

95 District Project Closeout 10/28/2024  no date 03/12/2025  no date

96 Central Office Project Closeout 03/13/2025  no date 06/05/2025  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

0156-116-201Proj:

UPC: 110846

PC: James.Shepherd

Project Purpose:

PM: Johnny Butler

Description: RTE 156 - INTERSECTION IMPROVEMENTS

IMPROVE PEDESTRIAN SAFETY BY CLOSING ACCESS TO ARLINGTON BLVD FROM BERRY ST, CHANGING 
SIGNAL PHASING TO PROTECTED LEFT TURN ONLY AND INSTALLING CROSSWALKS AT BERRY ST. PROJECT 
WILL ALSO INSTALL CROSS WALKS AND LIGHTING AT FREEMAN ST.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BERRY STFrom:

FREEMAN STTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 515,000Total Current Est 

08/13/2020Current Est Date

 50,000

 415,000

 50,000

0156

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Hopewell
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/03/2021

02/24/2023

02/24/2023

11/28/2023

11/28/2023

11/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  85,000.00  15,000.00  200,000.00  140,000.00  75,000.00  515,000.00 MAP21 HSIP
 515,000.00 0.00  0.00  85,000.00  15,000.00  200,000.00  140,000.00  75,000.00Total:

 515,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110846UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2020  no date 04/12/2021  no date

12 Authorize Preliminary Engineering 04/13/2021  no date 05/03/2021  no date

17E Environmental Review Process (ERP) 05/04/2021  no date 08/18/2021  no date

22 Scope Project 06/02/2021  no date 09/23/2021  no date

25 Draft Environmental Document or CE 08/19/2021  no date 12/22/2021  no date

28 Consultant Procurement 05/04/2021  no date 06/01/2021  no date

52 Authorize R/W & UT Funds 01/20/2023  no date 02/24/2023  no date

65F Plan Design/Field Inspection 09/24/2021  no date 01/19/2023  no date

69 Acquire Right of Way 02/27/2023  no date 07/25/2023  no date

69X Right of Way/Utility Certification Date 07/26/2023  no date 08/08/2023  no date

70 Obtain Environmental Permits 06/21/2023  no date 11/20/2023  no date

72 Prepare for Advertisement 07/26/2023  no date 10/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/26/2023  no date 08/22/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/27/2023  no date 11/28/2023  no date

84 Award Contract 02/21/2024  no date 02/21/2024  no date

91 Administer Contract 03/28/2024  no date 11/27/2024  no date

95 District Project Closeout 01/31/2025  no date 12/02/2025  no date



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

U000-116-152Proj:

UPC: 090018

PC: Susan.Warr

Project Purpose:

PM:

Description: CEDAR LEVEL RD - WIDENING

PROJECT CONSISTS OF WIDENING FROM 2 TO 3 LANES WITH CENTER TWO-WAY TURN LANE, BIKE LANES, 
C&G AND SIDEWALKS TO IMPROVE SAFETY. IMPROVEMENTS AT VARIOUS INTERSECTIONS W/IN LIMITS & 
CONTRUCTION OF 2 SWMB'S. LIMITS FROM COBBLESTONE TO MILES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.056 MI. SOUTH INT. PORTSMOUTH ST.From:

0.030 MI. NORTH INT. MILES AVE.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,464,961Total Current Est 

05/06/2019Current Est Date

 0

 8,102,393

 1,362,568

9047

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Hopewell
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2011

07/10/2018

07/10/2018

09/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 52,875.00  0.00  0.00  0.00  0.00  0.00  0.00  52,875.00 Local Project Contributions
 4,460,902.00  60,000.00  0.00  0.00  0.00  0.00  0.00  4,520,902.00 MAP21 RSTP

 740.00  0.00  0.00  0.00  0.00  0.00  0.00  740.00 State Formula
 804.00  0.00  0.00  0.00  0.00  0.00  0.00  804.00.Federal Formula STP

 1,235,170.00  0.00  0.00  0.00  0.00  0.00  0.00  1,235,170.00.RSTP (STP Regional)
 1,132,935.00  0.00  0.00  0.00  0.00  0.00  0.00  1,132,935.00Accounts Receivable
 2,807,785.00  0.00  0.00  0.00  0.00  0.00  0.00  2,807,785.00Formula - Urban

 725.00  0.00  0.00  0.00  0.00  0.00  0.00  725.00Residue Parcel Revenue
 9,751,936.00 9,691,936.00  60,000.00  0.00  0.00  0.00  0.00  0.00Total:

 9,751,936.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,362,568

$0

$7,983,219

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  9,345,787.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HOPEWELL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090018UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/09/2011 09/09/2011 09/09/2011 09/09/2011

17E Environmental Review Process (ERP) 12/16/2014 12/16/2014 03/05/2015 03/05/2015

18 State Environmental Review Process (SERP) 05/12/2009 05/12/2009 07/01/2009 07/01/2009

22 Scope Project 09/09/2011 09/09/2011 03/24/2015 03/24/2015

25 Draft Environmental Document or CE 02/23/2015 02/23/2015 08/26/2015 08/26/2015

25X Draft Environmental Documentor CE Date 03/09/2015 03/09/2015 03/09/2015 03/09/2015

29X Public Information Meeting 04/23/2015 04/23/2015 04/23/2015 04/23/2015

34F Furnish Final Soils Survey 03/02/2015 03/02/2015 03/24/2015 03/24/2015

43 Furnish Utility Field Inspection Plans 06/11/2015 06/11/2015 08/12/2015 08/12/2015

43X Utility Field Inspection (UFI) Date 09/22/2015 09/22/2015 09/22/2015 09/22/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/01/2018 06/01/2018 06/11/2018 06/11/2018

49 Adopt Location/Design 04/23/2015 04/23/2015 08/18/2015 08/18/2015

49X Location and Design Approval Date 08/18/2015 08/18/2015 08/18/2015 08/18/2015

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/15/2018 03/15/2018 03/23/2018 03/23/2018

65F Plan Design/Field Inspection 01/05/2015 01/05/2015 06/11/2015 06/11/2015

65P Plan Design/Pre-Advertisement Conference 07/31/2017 07/31/2017 02/13/2018 02/13/2018

65X Field Inspection Team Meeting Date 07/06/2015 07/06/2015   

69X Right of Way/Utility Certification Date 06/11/2018 06/11/2018 06/11/2018 06/11/2018

70 Obtain Environmental Permits 06/16/2017 06/16/2017 06/16/2017 06/16/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/07/2018 05/07/2018 05/07/2018 05/07/2018

71 Approved Construction Plans 04/30/2018 04/30/2018 05/03/2018 05/03/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/14/2018 02/14/2018 03/06/2018 03/06/2018

71X Pre-Advertisement Conference Date 03/15/2018 03/15/2018 03/15/2018 03/15/2018

72 Prepare for Advertisement 05/03/2018 05/03/2018 07/09/2018 07/09/2018

72B Biddability Review 05/25/2018 05/25/2018 05/25/2018 05/25/2018

72X Plan Submission Date 06/07/2018 06/07/2018 06/07/2018 06/07/2018

79 Construction Funding Review/Authorization of 
Funds

04/20/2018 04/20/2018 07/03/2018 07/03/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2018 07/10/2018 07/10/2018 07/10/2018

84 Award Contract 08/22/2018 09/18/2018 10/31/2018 09/18/2018

91 Administer Contract 11/02/2018 11/06/2018 07/14/2020 09/24/2020

95 District Project Closeout 08/28/2020  no date 11/23/2020  no date

96 Central Office Project Closeout 11/25/2020  no date 04/02/2021  no date



LA CROSSE  9:10AMRun Time:

10/12/2020Run Date: 

EN05-250-116Proj:

UPC: 078226

PC: Brian.Lokker

Project Purpose:

PM: Gail Moody

Description: TOWN OF LA CROSSE - LACROSSE HOTEL RENOVATION

Renovation of the historic LaCrosse Hotel for use as a trailhead facility, visitor information center and transportation 
museum. Project orginally advertised on 5/12/10 and was re-advertised on 6/23/10 due to non-dbe subcotractor 
submitted with bids recieved.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RENOVATION OF HISTORIC HOTEL FOR USE AS A TRAILHEADFrom:

FACILITY, VISITOR CENTER AND TRANSPORTATION MUSEUMTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 818,004Total Current Est 

09/02/2020Current Est Date

 0

 561,733

 256,271

EN05

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

La Crosse
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/23/2006

05/02/2010

05/02/2010

03/15/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 155,000.00  0.00  0.00  0.00  0.00  0.00  0.00  155,000.00 MAP21 TAP
 865,192.00  0.00  0.00  0.00  0.00  0.00  0.00  865,192.00.Transportation Enhancement 

Funds
 1,020,192.00 1,020,192.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,020,192.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$256,271

$0

$561,733

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2019

Total  818,003.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LA CROSSE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
078226UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/22/2006 06/22/2006 06/23/2006 06/23/2006

18 State Environmental Review Process (SERP) 04/01/2008 04/01/2008 06/27/2008 06/27/2008

22 Scope Project 10/25/2006 10/25/2006 10/25/2006 10/25/2006

24 Determine Permits Needed 06/27/2008 06/27/2008 06/30/2008 06/30/2008

25 Draft Environmental Document or CE 06/27/2008 06/27/2008 09/21/2009 09/21/2009

69X Right of Way/Utility Certification Date 12/17/2009 12/17/2009 12/17/2009 12/17/2009

79 Construction Funding Review/Authorization of 
Funds

04/26/2010 04/26/2010 01/11/2011 01/11/2011

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/02/2010 05/02/2010 05/02/2010 05/02/2010

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/01/2010  no date 10/01/2010  no date

84 Award Contract 11/01/2010 04/22/2016 12/01/2010 04/22/2016

91 Administer Contract 01/01/2011 05/23/2016 01/01/2011 03/15/2017

95 District Project Closeout 10/24/2013  no date 01/24/2014  no date

96 Central Office Project Closeout 02/07/2014  no date 06/11/2014  no date



LAWRENCEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

EN05-251-137Proj:

UPC: 078247

PC: Brian.Lokker

Project Purpose:

PM: Carol Corker

Description: TOBACCO HERITAGE TRAIL (PHASE ONE, TRAIL 1 AND 2A)

DESIGN & CONSTRUCTION OF TRAILS IN SOUTHSIDE VA UTILIZING ABANDONED RAIL CORRIDORS TO LINK 
A PEDESTRIAN & EQUESTRAIL TRAIL. PHASE 1 INCLUDES TRAIL 1 & 2A INCLUDING TRAILHEAD PARKING 
AREA, TRAIL, & REHAB OF 3 WOODEN TRESTLE BRIDGES. THIS UPC WILL BE USED FOR PE ON FUTURE 
THT PHASES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Trail 1: Brodnax to Lacrosse/Centennial Park (3.27 Miles)From:

Trail 2A:  L'ville Public Works to Sta. 95+85.29 (1.01 Mi)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,228,602Total Current Est 

02/02/2016Current Est Date

 0

 139,680

 1,088,922

EN05

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Lawrenceville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2006

12/07/2008

12/07/2008

09/16/2014

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 787,000.00  0.00  0.00  0.00  0.00  0.00  0.00  787,000.00 MAP21 TAP
 441,602.00  0.00  0.00  0.00  0.00  0.00  0.00  441,602.00.Transportation Enhancement 

Funds
 1,228,602.00 1,228,602.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,228,602.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,007,855

$0

$112,165

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2020

Total  1,120,019.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LAWRENCEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
078247UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2006 07/17/2006 08/04/2006 08/04/2006

18 State Environmental Review Process (SERP) 11/20/2007 11/20/2007 11/26/2007 11/26/2007

22 Scope Project 09/07/2006 09/07/2006 09/07/2006 09/07/2006

24 Determine Permits Needed 07/18/2007 07/18/2007 11/16/2007 11/16/2007

25 Draft Environmental Document or CE 08/01/2008 08/01/2008 10/03/2008 10/03/2008

69X Right of Way/Utility Certification Date 09/23/2008 09/23/2008 09/23/2008 09/23/2008

79 Construction Funding Review/Authorization of 
Funds

07/15/2009 07/15/2009 07/15/2009 07/15/2009

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/07/2008 12/07/2008 12/07/2008 12/07/2008

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/02/2009  no date 06/01/2009  no date

84 Award Contract 06/01/2009 06/01/2009 07/31/2009 07/31/2009

91 Administer Contract 05/28/2014 05/28/2014 09/17/2014 09/16/2014

95 District Project Closeout 10/24/2014  no date 01/26/2015  no date

96 Central Office Project Closeout 01/27/2015  no date 05/29/2015  no date



LAWRENCEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

EN10-251-174Proj:

UPC: 108633

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Ashleigh Zincone

Description: Sidewalk improvements adjacent to Tobacco Heritage Trail

To replace deteriorating sidewalks that provide connectivity with Town to the Tobacco Heritage Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hicks Street at Route 46 bridge over Tobacco Heritage TrailFrom:

Intersection with New Hicks StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 426,888Total Current Est 

09/21/2020Current Est Date

 0

 376,888

 50,000

EN10

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Lawrenceville
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

07/18/2019

07/18/2019

06/18/2020

06/18/2020

01/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 276,002.00  0.00  0.00  0.00  0.00  0.00  0.00  276,002.00 MAP21 TAP
 68,626.00  0.00  0.00  0.00  0.00  0.00  0.00  68,626.00.Transportation Enhancement 

Funds
 374.00  0.00  0.00  0.00  0.00  0.00  0.00  374.00Accounts Receivable

 345,002.00 345,002.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 345,002.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$49,462

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  49,461.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LAWRENCEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108633UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/06/2017 11/06/2017 12/13/2017 12/13/2017

12 Authorize Preliminary Engineering 01/03/2018 01/03/2018 01/09/2018 01/09/2018

17E Environmental Review Process (ERP) 01/10/2018 08/10/2018 08/14/2018 10/24/2018

22 Scope Project 01/10/2018 01/10/2018 01/31/2018 01/31/2018

25 Draft Environmental Document or CE 12/03/2018 12/03/2018 08/30/2019 08/26/2019

33 Final Environmental Document 08/15/2018 08/26/2019 12/11/2018 08/26/2019

52 Authorize R/W & UT Funds 07/18/2019 07/18/2019 09/18/2019 07/18/2019

52X R/W&UT Authorization Date 09/19/2019 07/18/2019 09/19/2019 07/18/2019

65F Plan Design/Field Inspection 02/01/2018 02/01/2018 07/17/2019 02/28/2019

69 Acquire Right of Way 09/20/2019 07/18/2019 07/02/2020 07/18/2019

69X Right of Way/Utility Certification Date 07/07/2020 09/13/2019 07/20/2020 09/13/2019

70 Obtain Environmental Permits 07/12/2019 08/27/2019 06/15/2020 08/27/2019

72X Plan Submission Date 07/06/2020 09/17/2019 07/06/2020 09/17/2019

79 Construction Funding Review/Authorization of 
Funds

07/07/2020 01/07/2020 07/20/2020 01/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2020 06/18/2020 08/17/2020 06/18/2020

84 Award Contract 08/18/2020  no date 09/28/2020  no date

91 Administer Contract 09/29/2020  no date 10/13/2021  no date

95 District Project Closeout 10/14/2021  no date 03/01/2022  no date

96 Central Office Project Closeout 03/02/2022  no date 05/24/2022  no date



LAWRENCEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

EN16-251-175Proj:

UPC: 109085

PC: Brian.Lokker

Project Purpose:

PM: Ashleigh Zincone - SPDC

Description: NORTH MAIN STREET SIDEWALKS

Design and construction of sidewalks on North Main Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Railroad StreetFrom:

Hicks StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 538,210Total Current Est 

12/05/2019Current Est Date

 0

 469,402

 68,808

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Lawrenceville
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2016

06/22/2018

06/22/2018

07/22/2019

07/22/2019

06/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 307,426.00  0.00  0.00  0.00  0.00  0.00  0.00  307,426.00 MAP21 TAP
 36,111.00  0.00  0.00  0.00  0.00  0.00  0.00  36,111.00 Project Contributions
 74,630.00  0.00  0.00  0.00  0.00  0.00  0.00  74,630.00.Transportation Enhancement 

Funds
 2,941.00  0.00  0.00  0.00  0.00  0.00  0.00  2,941.00Accounts Receivable

 421,108.00 421,108.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 421,108.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,964

$0

$11,096

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  67,060.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/19/2019

Construction Completed:

Construction Started: 02/24/2020



LAWRENCEVILLE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109085UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/31/2016 05/31/2016 08/23/2016 08/23/2016

12 Authorize Preliminary Engineering 10/31/2016 10/31/2016 11/03/2016 11/03/2016

17E Environmental Review Process (ERP) 10/06/2017 10/06/2017 12/01/2017 12/01/2017

22 Scope Project 10/31/2017 10/31/2017 04/02/2018 04/02/2018

25 Draft Environmental Document or CE 06/27/2018 04/09/2018 07/25/2018 07/23/2018

33 Final Environmental Document 12/01/2017 12/01/2017 12/01/2017 12/01/2017

52 Authorize R/W & UT Funds 05/29/2018 06/22/2018 06/26/2018 06/22/2018

52X R/W&UT Authorization Date 06/27/2018 06/22/2018 06/27/2018 06/22/2018

65F Plan Design/Field Inspection 04/03/2018 03/01/2018 05/25/2018 04/25/2018

69 Acquire Right of Way 06/28/2018 06/25/2018 04/11/2019 02/08/2019

69X Right of Way/Utility Certification Date 04/15/2019 11/28/2018 04/26/2019 11/28/2018

72X Plan Submission Date 04/12/2019 04/11/2019 04/12/2019 04/11/2019

79 Construction Funding Review/Authorization of 
Funds

04/15/2019 04/10/2019 04/26/2019 07/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2019 07/10/2019 05/24/2019 07/22/2019

84 Award Contract 05/28/2019 07/23/2019 07/08/2019 11/19/2019

91 Administer Contract 07/09/2019 02/24/2020 07/22/2020  no date

95 District Project Closeout 07/23/2020  no date 12/02/2020  no date

96 Central Office Project Closeout 12/03/2020  no date 03/03/2021  no date



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0600-055-P84Proj:

UPC: 113841

PC: Todd.Wilson

Project Purpose:

PM: Tracy Gee

Description: Lunenburg Rte. 600 Varick Chapel Rd. Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.08 Mi. East of Rte. 601 Fletcher Chapel Rd.From:

2.08 Mi. East of Rte. 601 Fletcher Chapel Rd.To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 337,608Total Current Est 

05/05/2020Current Est Date

 0

 337,608

 0

0600

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Lunenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/05/2020

09/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 140,988.00  11,512.00  0.00  0.00  0.00  0.00  0.00  152,500.00 CTB Formula
 152,500.00 140,988.00  11,512.00  0.00  0.00  0.00  0.00  0.00Total:

 152,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$150,742

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  150,742.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113841UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/22/2019 06/18/2019 06/05/2019 06/18/2019

22 Scope Project 05/21/2019 05/21/2019 05/21/2019 05/21/2019

24 Determine Permits Needed 06/06/2019 06/18/2019 06/19/2019 06/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2019  no date 06/05/2019  no date

65F Plan Design/Field Inspection 05/22/2019  no date 07/18/2019  no date

66 Environmental Reevaluation 06/20/2019 06/18/2019 06/26/2019 06/18/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2019  no date 07/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/25/2023 04/20/2020 05/08/2023 05/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2023  no date 05/09/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/10/2023 05/05/2020 09/08/2023  no date

95 District Project Closeout 09/11/2023  no date 12/07/2023  no date

96 Central Office Project Closeout 12/08/2023  no date 04/15/2024  no date



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0602-055-740Proj:

UPC: 115821

PC: Todd.Wilson

Project Purpose:

PM: Tracy Gee

Description: Lunenburg Rte. 602 Rural Rustic

Rural Rustic re-surfacing project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 668 Berry RoadFrom:

1 mile South of Rte. 668To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 155,000Total Current Est 

06/25/2019Current Est Date

 0

 155,000

 0

0602

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Lunenburg County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/13/2022

10/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  140,570.00  0.00  0.00  0.00  0.00  0.00  140,570.00 CTB Formula
 0.00  0.00  16,930.00  0.00  0.00  0.00  0.00  16,930.00 Telecommunications

 157,500.00 0.00  140,570.00  16,930.00  0.00  0.00  0.00  0.00Total:

 157,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115821UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 04/04/2022  no date 04/15/2022  no date

22 Scope Project 04/01/2022  no date 04/14/2022  no date

24 Determine Permits Needed 04/18/2022  no date 04/29/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/27/2022  no date 06/10/2022  no date

65F Plan Design/Field Inspection 04/15/2022  no date 06/10/2022  no date

66 Environmental Reevaluation 05/02/2022  no date 05/06/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/15/2022  no date 06/10/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/27/2022  no date 06/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2022  no date 06/13/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/14/2022  no date 10/12/2022  no date

95 District Project Closeout 10/13/2022  no date 01/12/2023  no date

96 Central Office Project Closeout 01/17/2023  no date 05/18/2023  no date



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0662-055-735Proj:

UPC: 110776

PC: Todd.Wilson

Project Purpose:

PM: Tracy Gee

Description: Lunenburg Rte. 662 road reconstruction

To reconstruct a section of Rte. 662 from 0.64 mile North of Rte. 679 to 0.97 mile North of Rte. 679, by widening the 
existing pavement, pulling ditches and cutting down a vertical curve.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.64 Mi North of Rte. 679From:

0.97 Mi North Rte. 679To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 339,290Total Current Est 

06/12/2020Current Est Date

 0

 337,290

 2,000

0662

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Lunenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/15/2020

05/08/2020

05/08/2020

06/12/2020

06/12/2020

04/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 292,679.00  37,322.00  0.00  0.00  0.00  0.00  0.00  330,001.00 Telecommunications
 330,001.00 292,679.00  37,322.00  0.00  0.00  0.00  0.00  0.00Total:

 330,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,812

$0

$85,681

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  87,492.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/12/2020

Construction Completed:

Construction Started: 06/12/2020



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110776UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/01/2022 04/14/2020 03/14/2022 04/15/2020

17E Environmental Review Process (ERP) 04/10/2020 04/21/2020 04/16/2020 04/29/2020

22 Scope Project 04/09/2020 04/09/2020 04/09/2020 04/09/2020

22C Scoping Constructability Review 04/09/2020 04/09/2020 04/09/2020 04/09/2020

22X Scoping Team Meeting Date 04/09/2020 04/09/2020 04/09/2020 04/09/2020

24 Determine Permits Needed 04/17/2020 04/27/2020 06/12/2020 04/27/2020

25 Draft Environmental Document or CE 04/27/2022 04/21/2020 10/31/2022 04/21/2020

28 Consultant Procurement 05/08/2020 05/01/2020 06/05/2020 05/01/2020

29X Public Information Meeting 03/01/2022 04/10/2020 03/01/2022 04/10/2020

36C Preliminary Field Inspection Constructability 
Review

03/01/2022 04/17/2020 03/14/2022 04/17/2020

36X Preliminary Field InspectionTeam Meeting Date 04/26/2022 05/15/2020   

43X Utility Field Inspection (UFI) Date 12/28/2023 05/08/2020 12/28/2023 05/08/2020

47 Approve Willingness 08/26/2022 05/25/2020 10/07/2022 05/25/2020

47X Willingness Posted Date 09/09/2022 06/04/2020 09/09/2022 06/04/2020

48 Conduct Location/Design Public Hearing 08/26/2022 05/22/2020 03/02/2023 05/22/2020

48X Public Hearing Meeting Date 02/09/2023 05/08/2020   

49 Adopt Location/Design 03/03/2023 05/01/2020 03/16/2023 05/01/2020

49X Location and Design Approval Date 03/17/2023 05/01/2020 03/17/2023 05/01/2020

51X R/W&UT Plan Date 06/12/2024 05/08/2020 06/18/2024 05/08/2020

52 Authorize R/W & UT Funds 06/19/2024 05/08/2020 07/02/2024 05/08/2020

59 Noise Abatement Design 05/03/2023 04/21/2020 09/22/2023 04/21/2020

65C Field Inspection Constructability Review 09/25/2023 05/08/2020 10/13/2023 05/08/2020

65X Field Inspection Team Meeting Date 12/05/2023 05/08/2020   

66 Environmental Reevaluation 02/14/2025 04/30/2020 02/28/2025 04/30/2020

70 Obtain Environmental Permits 12/06/2023 04/30/2020 06/12/2024 04/30/2020

71 Approved Construction Plans 02/14/2025 06/04/2020 03/25/2025 06/04/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/13/2024 05/08/2020 06/26/2024 05/08/2020

71X Pre-Advertisement Conference Date 01/30/2025 05/08/2020 01/30/2025 05/08/2020

79 Construction Funding Review/Authorization of 
Funds

02/14/2025 06/11/2020 03/14/2025 06/12/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2025 06/12/2020 06/10/2025 06/12/2020

84 Award Contract 07/31/2025 06/12/2020 08/20/2025 06/12/2020

91 Administer Contract 08/21/2025 06/12/2020 03/04/2026  no date

95 District Project Closeout 07/15/2026  no date 10/07/2026  no date

96 Central Office Project Closeout 10/08/2026  no date 02/19/2027  no date



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0675-055-731Proj:

UPC: 108886

PC: Thomas.Kendrick

Project Purpose:

PM:

Description: CURVE REALIGNMENT - RTE 675 - LUNENBURG COUNTY

The purpose of this project will be to construct a 0.095 mile curve realignment of Rte. 675 Hardy Road with improved 
shoulders.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.105 Miles North of Rte. 659From:

0.209 Miles North of Rte. 659To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,360,000Total Current Est 

05/15/2020Current Est Date

 436,409

 483,591

 440,000

0675

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Lunenburg County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/06/2018

07/23/2021

07/23/2021

10/11/2022

10/11/2022

09/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 619,750.00  120,000.00  589,401.00  750,000.00  150,000.00  0.00  0.00  2,229,151.00 MAP21 HSIP
 2,229,151.00 619,750.00  120,000.00  589,401.00  750,000.00  150,000.00  0.00  0.00Total:

 2,229,151.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$232,229

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  232,228.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108886UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/01/2018 11/01/2018 11/06/2018 11/06/2018

17E Environmental Review Process (ERP) 02/11/2019 02/11/2019 03/11/2019 03/11/2019

21H Hydraulics Plan Design PFI 05/30/2019 05/30/2019 07/18/2019 07/18/2019

21T Traffic Operations Analysis 02/12/2019 02/12/2019 07/08/2019 07/08/2019

22 Scope Project 11/07/2018 11/07/2018 10/15/2019 10/15/2019

22C Scoping Constructability Review 02/12/2019 02/12/2019 02/26/2019 02/26/2019

22S Photogrammetry/Aerial Photo/Image Processing 02/12/2019 02/12/2019 05/14/2019 05/14/2019

22X Scoping Team Meeting Date 02/11/2019 02/11/2019 02/11/2019 02/11/2019

23 Furnish Environmental Traffic Data 02/12/2019 02/12/2019 07/08/2019 07/08/2019

24 Determine Permits Needed 05/06/2019 05/06/2019 05/06/2019 05/06/2019

25 Draft Environmental Document or CE 10/24/2019 11/01/2019 03/30/2020 03/25/2020

28 Consultant Procurement 03/12/2019 03/12/2019 03/12/2019 03/12/2019

29X Public Information Meeting 08/13/2019 08/13/2019 08/13/2019 08/13/2019

30 Preliminary Utility Inspection 10/16/2019 10/16/2019 12/20/2019 12/20/2019

31S Conduct Location Survey 02/12/2019 02/12/2019 04/16/2019 04/16/2019

34F Furnish Final Soils Survey 08/26/2020  no date 10/22/2020  no date

34P Preliminary Soil Survey 06/06/2019 06/06/2019 07/18/2019 11/09/2019

35 Traffic Control Device Recommendations 10/23/2019 10/23/2019 10/23/2019 10/23/2019

36C Preliminary Field Inspection Constructability 
Review

09/24/2019 09/24/2019 10/14/2019 10/22/2019

36F Plan Design/Preliminary Field Inspection 04/17/2019 04/17/2019 07/18/2019 07/18/2019

36H Hydraulic Plan Design Public Hearing 10/24/2019 10/24/2019 12/20/2019 02/25/2020

36P Plan Design Public Hearing 10/24/2019 10/24/2019 02/25/2020 02/25/2020

36X Preliminary Field InspectionTeam Meeting Date 10/23/2019 10/23/2019   

38 Retaining Wall Data Request 10/23/2019 10/23/2019 10/23/2019 10/23/2019

39 Sound Wall Foundation Data Request 10/23/2019 10/23/2019 10/23/2019 10/23/2019

40 Minor Structures Data Request 10/23/2019 10/23/2019 10/23/2019 10/23/2019

43 Furnish Utility Field Inspection Plans 11/24/2020  no date 01/19/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/26/2020  no date 10/22/2020  no date

43X Utility Field Inspection (UFI) Date 03/18/2021  no date 03/18/2021  no date

44 Furnish RWU Data for Public Hearing Process 01/28/2020  no date 02/25/2020  no date

45 Minor Structures Report 10/23/2019 10/23/2019 10/23/2019 10/23/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/01/2022  no date 06/14/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/26/2020  no date 10/22/2020  no date

47 Approve Willingness 02/26/2020  no date 04/06/2020  no date

47X Willingness Posted Date 03/09/2020  no date 03/09/2020  no date

48 Conduct Location/Design Public Hearing 02/26/2020  no date 06/17/2020  no date

48X Public Hearing Meeting Date 06/03/2020  no date   

49 Adopt Location/Design 06/18/2020  no date 08/13/2020  no date

49C Design Approval Constructability Review 02/26/2020  no date 03/09/2020  no date

49X Location and Design Approval Date 08/14/2020  no date 08/14/2020  no date

50 Survey Data Verification 02/26/2020  no date 03/23/2020  no date

51 Furnish Approved R/W & UT Plans 04/15/2021  no date 05/12/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/11/2022  no date 05/06/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/26/2020  no date 08/26/2020  no date

51X R/W&UT Plan Date 05/13/2021  no date 07/09/2021  no date

52 Authorize R/W & UT Funds 07/12/2021  no date 07/23/2021  no date

52T Authorize R/W Funds 08/26/2020  no date 08/26/2020  no date



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/26/2021  no date 07/26/2021  no date

54 Retaining Wall Data Report 08/26/2020  no date 08/26/2020  no date

55 Sound Wall Data Report 08/26/2020  no date 08/26/2020  no date

57S Right of Way Stakeout���Survey 07/27/2021  no date 10/12/2021  no date

58 Survey Right of Way Plan Sheets 01/20/2021  no date 04/14/2021  no date

59 Noise Abatement Design 08/26/2020 08/14/2020 08/26/2020 08/17/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/26/2021  no date 08/06/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/26/2020  no date 08/26/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/09/2021  no date 08/09/2021  no date

61 Final Traffic Control Device Plans 02/11/2022  no date 05/06/2022  no date

62 Develop Retaining Structure Plans 08/26/2020  no date 08/26/2020  no date

65C Field Inspection Constructability Review 10/23/2020  no date 11/13/2020  no date

65F Plan Design/Field Inspection 08/26/2020  no date 10/22/2020  no date

65P Plan Design/Pre-Advertisement Conference 02/11/2022  no date 05/06/2022  no date

65X Field Inspection Team Meeting Date 11/23/2020  no date   

66 Environmental Reevaluation 06/15/2022  no date 07/06/2022  no date

67 Clear Utility Agreements 08/09/2021  no date 02/17/2022  no date

67U Utility Relocations by Owners 03/14/2022  no date 09/14/2022  no date

69 Acquire Right of Way 08/10/2021  no date 02/10/2022  no date

69X Right of Way/Utility Certification Date 07/29/2022  no date 07/29/2022  no date

70 Obtain Environmental Permits 03/10/2021  no date 02/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/01/2022  no date 07/26/2022  no date

70S Utility Stakeout ���Survey 03/14/2022  no date 09/14/2022  no date

71 Approved Construction Plans 06/15/2022  no date 07/21/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/09/2022  no date 05/27/2022  no date

71X Pre-Advertisement Conference Date 05/31/2022  no date 05/31/2022  no date

72 Prepare for Advertisement 07/07/2022  no date 08/05/2022  no date

72B Biddability Review 07/14/2022  no date 07/20/2022  no date

72X Plan Submission Date 07/21/2022  no date 07/21/2022  no date

73 Process Relocations 08/10/2021  no date 02/10/2022  no date

77S Construction ��� Survey 03/17/2023  no date 09/14/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/15/2022  no date 07/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/16/2022  no date 01/18/2023  no date

84 Award Contract 01/19/2023  no date 03/16/2023  no date

88 Survey Monumentation 09/15/2023  no date 11/09/2023  no date

91 Administer Contract 03/17/2023  no date 09/14/2023  no date

92X Contractor Final Voucher Date 10/27/2023  no date 10/27/2023  no date

94X Claims Period Ends Dates 01/29/2024  no date 01/29/2024  no date

95 District Project Closeout 01/30/2024  no date 04/12/2024  no date

96 Central Office Project Closeout 04/15/2024  no date 08/14/2024  no date



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0701-055-737Proj:

UPC: 114956

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt. 701-Upgrade Flashing Lights&Gates&Add CWT Predictors

Highway-Rail Safety Project Priority Number #2023005 - Upgrade Existing Flashing Lights and Gates and Add 
Constant Warning Time Predictors at BBRR Crossing Number DOT #715151S in Lunenburg County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.2 Mi. South of Rt. 728From:

at BBRR Crossing DOT #715151STo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 285,000Total Current Est 

07/14/2020Current Est Date

 0

 260,000

 25,000

0701

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Lunenburg County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2023

06/12/2024

06/12/2024

07/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  285,000.00  0.00  0.00  285,000.00 MAP21 Rail Highway 
Crossings

 285,000.00 0.00  0.00  0.00  0.00  285,000.00  0.00  0.00Total:

 285,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



LUNENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114956UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2023  no date 10/03/2023  no date

17E Environmental Review Process (ERP) 10/04/2023  no date 10/18/2023  no date

22 Scope Project 10/04/2023  no date 11/01/2023  no date

24 Determine Permits Needed 10/19/2023  no date 12/18/2023  no date

25 Draft Environmental Document or CE 12/19/2023  no date 01/10/2024  no date

66 Environmental Reevaluation 01/11/2024  no date 01/19/2024  no date

68 Clear Railroad Agreements 11/02/2023  no date 05/13/2024  no date

69X Right of Way/Utility Certification Date 05/14/2024  no date 05/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/14/2024  no date 06/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2024  no date 06/12/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/08/2024  no date 07/08/2025  no date

84 Award Contract 06/13/2024  no date 07/05/2024  no date

95 District Project Closeout 07/09/2025  no date 10/07/2025  no date

96 Central Office Project Closeout 10/08/2025  no date 02/18/2026  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0058-058-R38Proj:

UPC: 113297

PC: James.Shepherd

Project Purpose:

PM: Wayne Carter

Description: RTE 58 - RECONSTRUCT TURN LANES

RTE 58 - RECONSTR EXIST TURN LANES & SHOULDERS TO FULL WIDTH AND LENGTHS. RECONSTR RTE 883 
(HERBERT DR) & RTE 386 (PRISON RD) INT TO IMPROVE TURNING RADII, TURN LANES AND ACCEL. LANES 
FOR VEHICLES ENTERING US 58 FROM MICROSOFT CORP. & FUTURE ECON DEV SITE. FY19 REVENUE 
SHARING CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 MI W RTE 883 (HERBERT DR)From:

0.09 MI E RTE 883 (HERBERT DR)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,120,257Total Current Est 

03/19/2020Current Est Date

 119,364

 1,824,408

 176,485

0058

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Mecklenburg County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2018

04/01/2020

04/01/2020

06/30/2021

06/30/2021

07/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,129,440.00  0.00  0.00  0.00  0.00  0.00  0.00  2,129,440.00 Revenue Sharing Funds
 2,129,440.00 2,129,440.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,129,440.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$84,162

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  84,161.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113297UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/08/2018 08/08/2018 08/15/2018 08/15/2018

12 Authorize Preliminary Engineering 10/18/2018 10/18/2018 10/23/2018 10/23/2018

17E Environmental Review Process (ERP) 02/27/2019 02/27/2019 02/28/2019 02/28/2019

22 Scope Project 10/24/2018 10/24/2018 05/24/2019 05/24/2019

25 Draft Environmental Document or CE 02/28/2019 02/28/2019 02/28/2019 02/28/2019

52 Authorize R/W & UT Funds 03/23/2020 03/23/2020 06/12/2020 04/01/2020

52X R/W&UT Authorization Date 06/15/2020 04/02/2020 06/15/2020 04/02/2020

65F Plan Design/Field Inspection 05/28/2019 05/28/2019 03/20/2020 03/10/2020

69 Acquire Right of Way 06/16/2020  no date 01/29/2021  no date

69X Right of Way/Utility Certification Date 02/02/2021  no date 02/15/2021  no date

70 Obtain Environmental Permits 02/28/2019  no date 08/31/2020  no date

72X Plan Submission Date 02/01/2021  no date 02/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/02/2021  no date 02/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/16/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 09/30/2021  no date

91 Administer Contract 10/01/2021  no date 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 12/09/2022  no date

96 Central Office Project Closeout 12/12/2022  no date 03/10/2023  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0092-058-002Proj:

UPC: 104955

PC: Thomas.Kendrick

Project Purpose:

PM:

Description: #SGR17VB - BR REPLACE RT 92 OVER BUTCHERS CREEK (Fed 
11943)

BRIDGE REPLACEMENT RTE 92 OVER BUTCHERS CREEK (FED ID 11943).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.0 mi.from Rte. 797From:

0.08 mi. from Rte. 797To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

08/26/2020Current Est Date

 0

 2,000,000

 0

0092

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Mecklenburg County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/09/2021

08/24/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  474,262.00  800,000.00  1,745,738.00  0.00  0.00  0.00  3,020,000.00 HB1887 - SGR
 3,020,000.00 0.00  474,262.00  800,000.00  1,745,738.00  0.00  0.00  0.00Total:

 3,020,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104955UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/11/2017 10/11/2017 08/13/2018 08/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/25/2021  no date 10/19/2021  no date

72 Prepare for Advertisement 09/30/2021  no date 10/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/24/2021  no date 09/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

84 Award Contract 03/30/2022  no date 04/19/2022  no date

91 Administer Contract 04/20/2022  no date 08/24/2023  no date

92X Contractor Final Voucher Date 10/09/2023  no date 10/09/2023  no date

94X Claims Period Ends Dates 01/10/2024  no date 01/10/2024  no date

95 District Project Closeout 01/11/2024  no date 04/08/2024  no date

96 Central Office Project Closeout 05/17/2024  no date 09/19/2024  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0660-058-039Proj:

UPC: 113286

PC: James.Shepherd

Project Purpose:

PM: Wayne Carter

Description: Route 660 (Old Cox Rd) reconstruction

FY19/20 - RTE 660 improvements (horiz./vert. curves, re-align int. @ RTE 660/HWY 92, & culverts) to support 
continued Microsoft econ. development on HYW 58/RTE 608. Continues UPC 107136 from Rte. 608.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 92From:

0.94 Mi. North int. Rt. 608 (Ridge Rd)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,354,840Total Current Est 

04/28/2020Current Est Date

 799,750

 4,237,220

 317,870

0660

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Mecklenburg County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2018

04/29/2020

04/29/2020

02/28/2022

02/28/2022

05/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 766,778.00  4,596,792.00  0.00  0.00  0.00  0.00  0.00  5,363,570.00 Revenue Sharing Funds
 5,363,570.00 766,778.00  4,596,792.00  0.00  0.00  0.00  0.00  0.00Total:

 5,363,570.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$125,158

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  125,158.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113286UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/08/2018 08/08/2018 08/15/2018 08/15/2018

12 Authorize Preliminary Engineering 11/07/2018 11/07/2018 11/14/2018 11/14/2018

17E Environmental Review Process (ERP) 02/26/2019 02/26/2019 03/26/2019 03/26/2019

22 Scope Project 11/15/2018 11/15/2018 05/24/2019 05/24/2019

25 Draft Environmental Document or CE 03/07/2019 03/07/2019 03/07/2019 03/07/2019

52 Authorize R/W & UT Funds 01/29/2020 01/29/2020 06/30/2020 04/29/2020

52X R/W&UT Authorization Date 07/01/2020 04/30/2020 07/01/2020 06/30/2020

65F Plan Design/Field Inspection 05/28/2019 05/28/2019 01/28/2020 01/28/2020

69 Acquire Right of Way 07/02/2020  no date 07/30/2021  no date

69X Right of Way/Utility Certification Date 08/03/2021  no date 08/16/2021  no date

70 Obtain Environmental Permits 03/07/2019  no date 11/30/2020  no date

72 Prepare for Advertisement 08/02/2021  no date 08/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/03/2021  no date 08/16/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/17/2021  no date 02/28/2022  no date

84 Award Contract 05/17/2022  no date 05/31/2022  no date

91 Administer Contract 07/07/2022  no date 05/31/2023  no date

95 District Project Closeout 06/01/2023  no date 10/06/2023  no date

96 Central Office Project Closeout 10/09/2023  no date 01/08/2024  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

PM4B-058-F16Proj:

UPC: 107841

PC: Susan.Warr

Project Purpose:

PM:

Description: 2016 PLANT MIX SCHEDULE - SOUTH HILL RES (PRI)

2016 SOUTH HILL RESIDENCY PLANT MIX FOR FEDERAL PRIMARY ROUTES. ROUTES ARE VARIOUS 
FUNCTIONAL CLASSIFICATIONS LOCATED IN MECKLENBURG, LUNENBURG, AND BRUNSWICK COUNTIES 
AND TO ADVERTISED WITH T16538.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,544,336Total Current Est 

05/10/2018Current Est Date

 0

 4,544,336

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

12/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,544,336.00  0.00  0.00  0.00  0.00  0.00  0.00  4,544,336.00.Maintenance Funds
 4,544,336.00 4,544,336.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,544,336.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,544,336

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/05/2018

Total  4,544,336.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

12/01/2016

07/27/2016



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107841UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/31/2015  no date 09/14/2015  no date

66 Environmental Reevaluation 09/15/2015 09/16/2015 09/28/2015 09/25/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/31/2015  no date 10/27/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/31/2015  no date 09/14/2015  no date

71X Pre-Advertisement Conference Date 10/28/2015  no date 10/28/2015  no date

72 Prepare for Advertisement 10/29/2015  no date 02/05/2016  no date

72B Biddability Review 10/29/2015  no date 11/19/2015  no date

72X Plan Submission Date 01/14/2016  no date 01/14/2016  no date

79 Construction Funding Review/Authorization of 
Funds

10/29/2015  no date 11/30/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2016 12/22/2015 02/09/2016 12/22/2015

82 Conduct Bid Opening 03/10/2016 02/03/2016 03/23/2016 03/02/2016

84 Award Contract 03/24/2016 03/03/2016 04/13/2016 03/03/2016

91 Administer Contract 04/14/2016 07/27/2016 10/03/2016 12/01/2016

92X Contractor Final Voucher Date 11/17/2016 01/03/2018 11/17/2016 01/03/2018

94X Claims Period Ends Dates 02/21/2017 03/04/2018 02/21/2017 03/04/2018

95 District Project Closeout 02/22/2017  no date 06/23/2017  no date

96 Central Office Project Closeout 06/26/2017  no date 09/19/2017  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0608-058-R22Proj:

UPC: 107136

PC: Brian.Lokker

Project Purpose:

PM: WAYNE CARTER

Description: RTE 608 - RECONSTRUCT & SURFACE TREAT NON-HARDSURFACED 
ROAD

RTE 608 - RECONSTRUCT & SURFACE TREAT NON-HARDSURFACED ROAD; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 660 (Cox Rd)From:

RTE 58To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,550,650Total Current Est 

04/01/2019Current Est Date

 1,608

 2,130,000

 419,042

0608

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2016

10/05/2016

10/05/2016

06/19/2017

06/19/2017

12/07/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 537,500.00  0.00  0.00  0.00  0.00  0.00  0.00  537,500.00 Local Project Contributions
 3,135,836.00  0.00  0.00  0.00  0.00  0.00  0.00  3,135,836.00 Revenue Sharing Funds

 3,673,336.00 3,673,336.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,673,336.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$209,521

$804

$1,084,449

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  1,294,774.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/04/2017

Construction Completed:

Construction Started:

12/07/2017

08/07/2017



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107136UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2015 07/07/2015 11/16/2015 11/16/2015

12 Authorize Preliminary Engineering 05/24/2016 05/24/2016 05/24/2016 05/24/2016

17E Environmental Review Process (ERP) 05/25/2016 05/25/2016 06/01/2016 07/06/2016

22 Scope Project 01/05/2016 01/05/2016 05/05/2017 05/05/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/18/2017 01/18/2017

33X Final Environmental Document Date 05/08/2017 01/18/2017 05/08/2017 01/18/2017

36P Plan Design Public Hearing 05/08/2017 04/20/2016 05/08/2017 04/20/2016

52 Authorize R/W & UT Funds 05/10/2017 10/02/2016 05/11/2017 10/05/2016

52X R/W&UT Authorization Date 05/12/2017 10/05/2016 05/12/2017 10/05/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2017 10/05/2016 05/19/2017 10/05/2016

65F Plan Design/Field Inspection 05/09/2017 04/21/2016 05/09/2017 04/21/2016

72X Plan Submission Date 05/22/2017 10/06/2016 08/01/2017 06/21/2017

79 Construction Funding Review/Authorization of 
Funds

08/02/2017 07/10/2017 08/24/2017 07/12/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2017 06/05/2017 10/06/2017 06/19/2017

84 Award Contract 10/09/2017 07/13/2017 10/10/2017 08/04/2017

91 Administer Contract 10/11/2017 08/07/2017 07/02/2018 12/07/2017

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0623-058-054Proj:

UPC: 115825

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 623 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.3 Mi. East of Rte. 621From:

1.3 Mi. East of Rte. 621To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 155,000Total Current Est 

06/25/2019Current Est Date

 0

 155,000

 0

0623

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Mecklenburg County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2020

10/12/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 64,580.00  0.00  0.00  0.00  0.00  0.00  0.00  64,580.00 CTB Formula
 92,920.00  0.00  0.00  0.00  0.00  0.00  0.00  92,920.00 Telecommunications

 157,500.00 157,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 157,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115825UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/02/2023  no date 05/15/2023  no date

22 Scope Project 05/01/2023  no date 05/12/2023  no date

24 Determine Permits Needed 05/16/2023  no date 05/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2023  no date 07/11/2023  no date

65F Plan Design/Field Inspection 05/15/2023  no date 07/11/2023  no date

66 Environmental Reevaluation 05/31/2023  no date 06/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2023  no date 07/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2023  no date 07/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2023  no date 07/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/17/2024  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0677-058-P58Proj:

UPC: 115829

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 677 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 688From:

0.9 Mi. East of Rte. 688To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 141,750Total Current Est 

07/08/2020Current Est Date

 0

 141,750

 0

0677

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/09/2020

11/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  141,750.00  0.00  0.00  0.00  0.00  0.00  141,750.00 CTB Formula
 141,750.00 0.00  141,750.00  0.00  0.00  0.00  0.00  0.00Total:

 141,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$15,974

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  15,973.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115829UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/04/2020 02/04/2020 02/04/2020 02/04/2020

22 Scope Project 02/07/2020 02/07/2020 02/07/2020 02/07/2020

24 Determine Permits Needed 02/04/2020 02/04/2020 02/04/2020 02/04/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/10/2020  no date 02/24/2020  no date

65F Plan Design/Field Inspection 02/10/2020  no date 04/06/2020  no date

66 Environmental Reevaluation 02/05/2020 02/05/2020 02/11/2020 02/05/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/10/2020  no date 04/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2020 07/06/2020 05/14/2020 07/08/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2020  no date 05/15/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/18/2020 07/08/2020 09/16/2020  no date

95 District Project Closeout 09/17/2020  no date 12/15/2020  no date

96 Central Office Project Closeout 12/16/2020  no date 04/22/2021  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0693-058-R37Proj:

UPC: 113320

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: RTE 693 (PROPST RD) - RESURFACE

RTE 693 (PROPST RD) - PAVING BY STATE FORCES PER AGREEMENT WITH SOUTH HILL RES. FY19 
REVENUE SHARING CANDIDATE PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 58From:

RTE 848 (MOSS LN)To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 130,076Total Current Est 

10/03/2019Current Est Date

 0

 130,076

 0

0693

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2019

09/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 Revenue Sharing Funds
 150,000.00 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$130,076

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  130,076.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113320UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/04/2018  no date 12/17/2018  no date

22 Scope Project 12/03/2018 12/03/2018 12/03/2018 12/03/2018

24 Determine Permits Needed 12/18/2018 12/04/2018 01/02/2019 12/04/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/04/2018  no date 12/17/2018  no date

65F Plan Design/Field Inspection 12/04/2018  no date 02/01/2019  no date

66 Environmental Reevaluation 01/03/2019  no date 01/09/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/04/2018  no date 02/01/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2019 03/21/2019 02/07/2019 03/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2019  no date 02/08/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/11/2019 04/01/2019 06/11/2019 09/27/2019

95 District Project Closeout 06/12/2019  no date 09/05/2019  no date

96 Central Office Project Closeout 09/06/2019  no date 01/14/2020  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0722-058-040Proj:

UPC: 112927

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Rt.722-Upgrade Flashing Lights and gates w CWT Predictors

Highway-Rail Safety Project - Priority Number 2022003. Rt. 722 / Burlington Dr. - Upgrade Flashing Lights and Gates 
with CWT Predictors at BBRR Crossing#715133U in Mecklenburg County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

84 Ft W of Rt 784From:

at BBRR Crossing#715133UTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 285,000Total Current Est 

07/14/2020Current Est Date

 0

 285,000

 0

0722

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Mecklenburg County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  284,525.00  0.00  475.00  285,000.00 MAP21 Rail Highway 
Crossings

 285,000.00 0.00  0.00  0.00  0.00  284,525.00  0.00  475.00Total:

 285,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112927UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0768-058-P56Proj:

UPC: 115827

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 768 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 626From:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 108,500Total Current Est 

09/08/2020Current Est Date

 0

 108,500

 0

0768

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2020

02/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 79,634.00  0.00  0.00  0.00  0.00  0.00  0.00  79,634.00 CTB Formula
 30,616.00  0.00  0.00  0.00  0.00  0.00  0.00  30,616.00 Telecommunications

 110,250.00 110,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 110,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$172

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  171.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115827UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/23/2020 07/23/2020 08/05/2020 07/23/2020

22 Scope Project 07/22/2020 07/22/2020 07/23/2020 07/23/2020

24 Determine Permits Needed 08/06/2020 08/17/2020 08/19/2020 08/17/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/04/2020  no date 09/18/2020  no date

65F Plan Design/Field Inspection 07/24/2020  no date 09/18/2020  no date

66 Environmental Reevaluation 08/20/2020 09/29/2020 08/26/2020 09/29/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/24/2020  no date 09/18/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/04/2020 09/01/2020 09/18/2020 09/08/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/21/2020  no date 09/21/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/22/2020 09/08/2020 01/28/2021  no date

95 District Project Closeout 01/29/2021  no date 04/23/2021  no date

96 Central Office Project Closeout 04/26/2021  no date 08/26/2021  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0791-058-P43Proj:

UPC: 113831

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 791 Parrotts Dead End Rd Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 640 East Orgainsville Rd.From:

Dead EndTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 91,961Total Current Est 

07/01/2020Current Est Date

 0

 91,961

 0

0791

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2019

06/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 82,500.00  0.00  0.00  0.00  0.00  0.00  0.00  82,500.00 CTB Formula
 82,500.00 82,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 82,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$91,961

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/08/2020

Total  91,960.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113831UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/22/2019 11/22/2019 06/05/2019 11/22/2019

22 Scope Project 05/21/2019 05/21/2019 05/21/2019 05/21/2019

24 Determine Permits Needed 06/06/2019 12/05/2019 06/19/2019 12/05/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2019  no date 06/05/2019  no date

65F Plan Design/Field Inspection 05/22/2019  no date 07/18/2019  no date

66 Environmental Reevaluation 06/20/2019 11/22/2019 06/26/2019 11/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2019  no date 07/18/2019  no date

79 Construction Funding Review/Authorization of 
Funds

04/25/2023 08/28/2019 05/08/2023 08/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2023  no date 05/09/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/10/2023 03/02/2020 09/08/2023 06/23/2020

95 District Project Closeout 09/11/2023  no date 12/07/2023  no date

96 Central Office Project Closeout 12/08/2023  no date 04/15/2024  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0814-058-057Proj:

UPC: 115828

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 814 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Carolina State LineFrom:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 93,000Total Current Est 

06/25/2019Current Est Date

 0

 93,000

 0

0814

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Mecklenburg County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2023

11/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 34,697.00  25,106.00  0.00  0.00  0.00  0.00  0.00  59,803.00 CTB Formula
 0.00  34,697.00  0.00  0.00  0.00  0.00  0.00  34,697.00 Telecommunications

 94,500.00 34,697.00  59,803.00  0.00  0.00  0.00  0.00  0.00Total:

 94,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115828UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/02/2023  no date 05/15/2023  no date

22 Scope Project 05/01/2023  no date 05/12/2023  no date

24 Determine Permits Needed 05/16/2023  no date 05/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/27/2023  no date 07/11/2023  no date

65F Plan Design/Field Inspection 05/15/2023  no date 07/11/2023  no date

66 Environmental Reevaluation 05/31/2023  no date 06/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2023  no date 07/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/27/2023  no date 07/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2023  no date 07/12/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/17/2024  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0837-058-055Proj:

UPC: 115826

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 837 Rural Rustic

Pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 903From:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 62,000Total Current Est 

05/04/2020Current Est Date

 0

 62,000

 0

0837

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/04/2020

09/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 63,000.00  0.00  0.00  0.00  0.00  0.00  0.00  63,000.00 Telecommunications
 63,000.00 63,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 63,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$55,822

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  55,821.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115826UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/13/2020 01/10/2020 01/28/2020 01/10/2020

22 Scope Project 01/10/2020 01/10/2020 01/14/2020 01/14/2020

24 Determine Permits Needed 01/29/2020 01/16/2020 02/11/2020 01/16/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/15/2020  no date 01/30/2020  no date

65F Plan Design/Field Inspection 01/15/2020  no date 03/13/2020  no date

66 Environmental Reevaluation 02/12/2020 02/10/2020 02/19/2020 02/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/15/2020  no date 03/13/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2023 04/28/2020 05/12/2023 05/01/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2023  no date 05/15/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/16/2023 05/04/2020 09/14/2023  no date

95 District Project Closeout 09/15/2023  no date 12/13/2023  no date

96 Central Office Project Closeout 12/14/2023  no date 04/19/2024  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0846-058-059Proj:

UPC: 115830

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 846 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 804From:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 62,000Total Current Est 

09/18/2019Current Est Date

 0

 62,000

 0

0846

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Mecklenburg County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2020

06/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  63,000.00  0.00  0.00  0.00  0.00  0.00  63,000.00 CTB Formula
 63,000.00 0.00  63,000.00  0.00  0.00  0.00  0.00  0.00Total:

 63,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$89,496

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/30/2020

Total  89,496.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115830UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/19/2019 01/08/2020 10/02/2019 01/08/2020

22 Scope Project 09/18/2019 09/18/2019 09/18/2019 09/18/2019

24 Determine Permits Needed 10/03/2019 01/21/2020 10/16/2019 01/21/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/19/2019  no date 10/02/2019  no date

65F Plan Design/Field Inspection 09/19/2019  no date 11/15/2019  no date

66 Environmental Reevaluation 10/17/2019 02/10/2020 10/24/2019 02/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/19/2019  no date 11/15/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2023 02/20/2020 05/12/2023 02/24/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2023  no date 05/15/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/16/2023  no date 09/14/2023  no date

95 District Project Closeout 09/15/2023  no date 12/13/2023  no date

96 Central Office Project Closeout 12/14/2023  no date 04/19/2024  no date



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0865-058-P60Proj:

UPC: 115831

PC: Todd.Wilson

Project Purpose:

PM: Wayne Carter

Description: Mecklenburg Rte. 865 Rural Rustic

To pave an existing un-paved road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 650From:

End State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 77,500Total Current Est 

05/05/2020Current Est Date

 0

 77,500

 0

0865

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Mecklenburg County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/05/2020

09/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  42,752.00  0.00  0.00  0.00  0.00  0.00  42,752.00 CTB Formula
 0.00  35,998.00  0.00  0.00  0.00  0.00  0.00  35,998.00 Telecommunications

 78,750.00 0.00  78,750.00  0.00  0.00  0.00  0.00  0.00Total:

 78,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$73,430

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  73,429.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MECKLENBURG COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115831UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/10/2020 01/10/2020 01/10/2020 01/10/2020

22 Scope Project 01/14/2020 01/14/2020 01/14/2020 01/14/2020

24 Determine Permits Needed 01/13/2020 01/21/2020 01/28/2020 01/21/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/15/2020  no date 01/30/2020  no date

65F Plan Design/Field Inspection 01/15/2020  no date 03/13/2020  no date

66 Environmental Reevaluation 01/29/2020 02/10/2020 02/04/2020 02/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/15/2020  no date 03/13/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2023 05/01/2020 05/12/2023 05/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2023  no date 05/15/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/16/2023 05/05/2020 09/14/2023  no date

95 District Project Closeout 09/15/2023  no date 12/13/2023  no date

96 Central Office Project Closeout 12/14/2023  no date 04/19/2024  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-002Proj:

UPC: 105462

PC: Liz.Mcadory

Project Purpose:

PM: Joe Vinsh

Description: NEPA STUDY - MULTIMODAL FACILITY

NEPA STUDY FOR 5 SITES - ETTRICK, COLLIER, WASHINGTON STREET, DUNLOP & WALTHALL. ($300,00 is 
coming from City of Petersburg (Urban funds) $200,00 is coming from DRPT)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

TransitScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 494,000Total Current Est 

05/08/2014Current Est Date

 0

 0

 494,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2014

01/19/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 206,000.00  0.00  0.00  0.00  0.00  0.00  0.00  206,000.00 Local Project Contributions
 294,000.00  0.00  0.00  0.00  0.00  0.00  0.00  294,000.00Formula - Urban

 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$294,000

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/20/2015

Total  294,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105462UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2014 08/06/2014 07/01/2014 08/12/2014

17E Environmental Review Process (ERP) 05/02/2014  no date 05/17/2014  no date

22 Scope Project 06/02/2014  no date 09/30/2014  no date

24 Determine Permits Needed 05/02/2014  no date 10/01/2014  no date

95 District Project Closeout 01/19/2018  no date 04/13/2018  no date

96 Central Office Project Closeout 04/16/2018  no date 08/16/2018  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-004Proj:

UPC: 115085

PC: Liz.Mcadory

Project Purpose:

PM: Ron Svejkovsky

Description: MPO STAFF SALARY FUNDING SUPPLEMENT: CRATER PDC FY19 & 
FY20

RSTP funding to be used to supplement Tri-Cities MPO staff salaries for FY19. Funds will be used to pay salaries for 
administering planning work identified in the MPO's approved Unified Planning Work Program (UPWP).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

0To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,778Total Current Est 

04/19/2019Current Est Date

 0

 0

 31,778

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/13/2019

06/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 31,778.00  0.00  0.00  0.00  0.00  0.00  0.00  31,778.00 MAP21 RSTP
 31,778.00 31,778.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 31,778.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,874

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  28,873.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115085UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 06/18/2019 02/01/2019 10/22/2019

12 Authorize Preliminary Engineering 02/04/2019  no date 02/06/2019  no date

17E Environmental Review Process (ERP) 02/07/2019  no date 05/23/2019  no date

22 Scope Project 02/07/2019  no date 08/12/2019  no date

25 Draft Environmental Document or CE 04/30/2020  no date 08/21/2020  no date

65F Plan Design/Field Inspection 08/13/2019  no date 08/21/2020  no date

95 District Project Closeout 08/24/2020  no date 01/05/2021  no date

96 Central Office Project Closeout 01/06/2021  no date 04/02/2021  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-006Proj:

UPC: 115897

PC: Liz.Mcadory

Project Purpose:

PM: David Hyder

Description: RSTP SUPPLEMENT FOR MPO PLANNING - FY 20

RSTP Planning supplement to FY 20 UPWP. UPC 72904 being divided into separate UPCs for each year

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

oFrom:

0To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 22,000Total Current Est 

06/08/2020Current Est Date

 0

 0

 22,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/30/2020

01/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  85,000.00  0.00  0.00  0.00  0.00  0.00  85,000.00 MAP21 RSTP
 85,000.00 0.00  85,000.00  0.00  0.00  0.00  0.00  0.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115897UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2019 10/31/2019 01/31/2020 03/25/2020

12 Authorize Preliminary Engineering 02/03/2020  no date 02/05/2020  no date

17E Environmental Review Process (ERP) 02/06/2020  no date 05/21/2020  no date

22 Scope Project 02/06/2020  no date 08/10/2020  no date

25 Draft Environmental Document or CE 04/29/2021  no date 08/20/2021  no date

65F Plan Design/Field Inspection 08/11/2020  no date 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-007Proj:

UPC: 115898

PC: Liz.Mcadory

Project Purpose:

PM: David Hyder

Description: RSTP SUPPLEMENT FOR MPO PLANNING - FY 21

RSTP Planning supplement to FY 21 UPWP. UPC 72904 being divided into separate UPCs for each year

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

0To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,000Total Current Est 

07/01/2019Current Est Date

 0

 0

 85,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2021

10/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  85,000.00  0.00  0.00  0.00  0.00  85,000.00 MAP21 RSTP
 85,000.00 0.00  0.00  85,000.00  0.00  0.00  0.00  0.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115898UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2020  no date 03/29/2021  no date

12 Authorize Preliminary Engineering 03/30/2021  no date 04/01/2021  no date

17E Environmental Review Process (ERP) 04/02/2021  no date 07/19/2021  no date

22 Scope Project 04/02/2021  no date 10/05/2021  no date

25 Draft Environmental Document or CE 06/24/2022  no date 10/18/2022  no date

65F Plan Design/Field Inspection 10/06/2021  no date 10/18/2022  no date

95 District Project Closeout 10/19/2022  no date 03/03/2023  no date

96 Central Office Project Closeout 03/06/2023  no date 05/26/2023  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-008Proj:

UPC: 115899

PC: Liz.Mcadory

Project Purpose:

PM: Ron Svejkovsky

Description: RSTP SUPPLEMENT FOR TCAMPO PLANNING - FY22

RSTP Planning supplement to FY 22 UPWP. UPC 72904 being divided into separate UPCs for each year

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

0To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,000Total Current Est 

07/01/2019Current Est Date

 0

 0

 85,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2022

10/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  85,000.00  0.00  0.00  0.00  85,000.00 MAP21 RSTP
 85,000.00 0.00  0.00  0.00  85,000.00  0.00  0.00  0.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115899UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2021  no date 03/29/2022  no date

12 Authorize Preliminary Engineering 03/30/2022  no date 04/01/2022  no date

17E Environmental Review Process (ERP) 04/04/2022  no date 07/19/2022  no date

22 Scope Project 04/04/2022  no date 10/05/2022  no date

25 Draft Environmental Document or CE 06/26/2023  no date 10/18/2023  no date

65F Plan Design/Field Inspection 10/06/2022  no date 10/18/2023  no date

95 District Project Closeout 10/19/2023  no date 03/04/2024  no date

96 Central Office Project Closeout 03/05/2024  no date 05/28/2024  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-009Proj:

UPC: 115900

PC: Liz.Mcadory

Project Purpose:

PM: Ron Svejkovsky

Description: RSTP SUPPLEMENT FOR TCAMPO PLANNING - FY23

RSTP Planning supplement to FY 23 UPWP. UPC 72904 being divided into separate UPCs for each year

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

0To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,000Total Current Est 

07/01/2019Current Est Date

 0

 0

 85,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2023

10/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  85,000.00  0.00  0.00  85,000.00 MAP21 RSTP
 85,000.00 0.00  0.00  0.00  0.00  85,000.00  0.00  0.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115900UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/30/2022  no date 03/29/2023  no date

12 Authorize Preliminary Engineering 03/30/2023  no date 04/03/2023  no date

17E Environmental Review Process (ERP) 04/04/2023  no date 07/19/2023  no date

22 Scope Project 04/04/2023  no date 10/05/2023  no date

25 Draft Environmental Document or CE 06/25/2024  no date 10/16/2024  no date

65F Plan Design/Field Inspection 10/06/2023  no date 10/16/2024  no date

95 District Project Closeout 10/17/2024  no date 03/04/2025  no date

96 Central Office Project Closeout 03/05/2025  no date 05/28/2025  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-011Proj:

UPC: 115901

PC: Liz.Mcadory

Project Purpose:

PM: Ron Svejkovsky

Description: RSTP SUPPLEMENT FOR TCAMPO PLANNING - FY25

RSTP Planning supplement to FY25 UPWP. UPC 72904 being divided into separate UPCs for each year

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

0To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,000Total Current Est 

07/01/2019Current Est Date

 0

 0

 85,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2025

10/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  85,000.00  85,000.00 MAP21 RSTP
 85,000.00 0.00  0.00  0.00  0.00  0.00  0.00  85,000.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115901UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/31/2024  no date 03/28/2025  no date

12 Authorize Preliminary Engineering 03/31/2025  no date 04/02/2025  no date

17E Environmental Review Process (ERP) 04/03/2025  no date 07/18/2025  no date

22 Scope Project 04/03/2025  no date 10/06/2025  no date

25 Draft Environmental Document or CE 06/25/2026  no date 10/16/2026  no date

65F Plan Design/Field Inspection 10/07/2025  no date 10/16/2026  no date

95 District Project Closeout 10/20/2026  no date 03/04/2027  no date

96 Central Office Project Closeout 03/05/2027  no date 05/27/2027  no date



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

9999-M13-010Proj:

UPC: 115902

PC: Liz.Mcadory

Project Purpose:

PM: Ron Svejkovsky

Description: RSTP SUPPLEMENT FOR TCAMPO PLANNING - FY24

RSTP Planning supplement to FY24 UPWP. UPC 72904 being divided into separate UPCs for each year

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

0To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,000Total Current Est 

07/01/2019Current Est Date

 0

 0

 85,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Multi-jurisdictional: Tri-Cities MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2024

10/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  85,000.00  0.00  85,000.00 MAP21 RSTP
 85,000.00 0.00  0.00  0.00  0.00  0.00  85,000.00  0.00Total:

 85,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: TRI-CITIES MPO  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115902UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/02/2024  no date 03/28/2024  no date

12 Authorize Preliminary Engineering 03/29/2024  no date 04/02/2024  no date

17E Environmental Review Process (ERP) 04/03/2024  no date 07/18/2024  no date

22 Scope Project 04/03/2024  no date 10/04/2024  no date

25 Draft Environmental Document or CE 06/25/2025  no date 10/16/2025  no date

65F Plan Design/Field Inspection 10/07/2024  no date 10/16/2025  no date

95 District Project Closeout 10/17/2025  no date 03/04/2026  no date

96 Central Office Project Closeout 03/05/2026  no date 05/28/2026  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0064-063-604Proj:

UPC: 107460

PC: Scott.Chapman

Project Purpose:

PM:

Description: RTE 64 - INTERCHANGE MODIFICATION STUDY

PRODUCE IMR FOR OPERATIONAL AND SAFETY IMPROVEMENTS AT EXIT 205 (BOTTOM'S BRIDGE). MAY 
DEVELOP INTO FULL PROJECT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 295From:

EXIT 205 (BOTTOM'S BR)To:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 195,659Total Current Est 

01/28/2020Current Est Date

 0

 0

 195,659

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

New Kent County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2015

12/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  250,000.00 MAP21 RSTP
 250,000.00 250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$195,659

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/01/2019

Total  195,658.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107460UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/31/2015  no date 09/14/2015  no date

17E Environmental Review Process (ERP) 09/30/2015 09/15/2017 10/06/2015 09/15/2017

21H Hydraulics Plan Design PFI 06/29/2016  no date 08/10/2016  no date

21T Traffic Operations Analysis 09/30/2015  no date 11/30/2015  no date

22 Scope Project 09/15/2015  no date 08/11/2016  no date

22C Scoping Constructability Review 09/30/2015  no date 10/13/2015  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/30/2015  no date 01/06/2016  no date

22X Scoping Team Meeting Date 09/29/2015  no date 09/29/2015  no date

23 Furnish Environmental Traffic Data 09/30/2015  no date 11/30/2015  no date

24 Determine Permits Needed 10/07/2015 09/15/2017 12/07/2015 09/15/2017

25 Draft Environmental Document or CE 08/12/2016 09/15/2017 02/23/2017 09/15/2017

28 Consultant Procurement 10/29/2015  no date 11/30/2015  no date

29X Public Information Meeting 07/14/2016  no date 07/14/2016  no date

30 Preliminary Utility Inspection 08/12/2016  no date 10/14/2016  no date

31S Conduct Location Survey 09/30/2015  no date 04/11/2016  no date

34F Furnish Final Soils Survey 07/05/2017  no date 11/02/2017  no date

34P Preliminary Soil Survey 06/15/2016  no date 08/10/2016  no date

35 Traffic Control Device Recommendations 08/12/2016  no date 09/27/2016  no date

36C Preliminary Field Inspection Constructability 
Review

07/14/2016  no date 07/27/2016  no date

36F Plan Design/Preliminary Field Inspection 04/12/2016  no date 08/10/2016  no date

36H Hydraulic Plan Design Public Hearing 08/12/2016  no date 10/07/2016  no date

36P Plan Design Public Hearing 08/12/2016  no date 12/15/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 08/11/2016  no date   

38 Retaining Wall Data Request 08/12/2016  no date 08/18/2016  no date

39 Sound Wall Foundation Data Request 08/12/2016  no date 08/18/2016  no date

40 Minor Structures Data Request 08/12/2016  no date 08/18/2016  no date

43 Furnish Utility Field Inspection Plans 03/28/2018  no date 05/10/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/20/2017  no date 03/27/2018  no date

43X Utility Field Inspection (UFI) Date 04/18/2018  no date 04/18/2018  no date

44 Furnish RWU Data for Public Hearing Process 11/16/2016  no date 12/15/2016  no date

45 Minor Structures Report 08/19/2016  no date 10/14/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/20/2019  no date 06/03/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/05/2017  no date 11/02/2017  no date

47 Approve Willingness 12/16/2016  no date 02/01/2017  no date

47X Willingness Posted Date 12/30/2016  no date 12/30/2016  no date

48 Conduct Location/Design Public Hearing 12/16/2016  no date 06/16/2017  no date

48X Public Hearing Meeting Date 05/26/2017  no date   

49 Adopt Location/Design 06/19/2017  no date 06/30/2017  no date

49C Design Approval Constructability Review 12/16/2016  no date 12/30/2016  no date

49X Location and Design Approval Date 07/03/2017  no date 07/03/2017  no date

50 Survey Data Verification 12/16/2016  no date 01/18/2017  no date

51 Furnish Approved R/W & UT Plans 06/27/2018  no date 09/27/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/03/2018  no date 09/28/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/30/2018  no date 05/01/2018  no date

51X R/W&UT Plan Date 09/28/2018  no date 10/04/2018  no date

52 Authorize R/W & UT Funds 10/05/2018  no date 10/19/2018  no date

52T Authorize R/W Funds 05/02/2018  no date 06/15/2018  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/22/2018  no date 10/22/2018  no date

54 Retaining Wall Data Report 07/05/2017  no date 08/17/2017  no date

55 Sound Wall Data Report 07/05/2017  no date 08/17/2017  no date

57S Right of Way Stakeout���Survey 10/23/2018  no date 01/23/2019  no date

58 Survey Right of Way Plan Sheets 05/11/2018  no date 06/26/2018  no date

59 Noise Abatement Design 08/18/2017 09/15/2017 01/17/2018 09/15/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/22/2018  no date 11/02/2018  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/18/2018  no date 06/29/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/05/2018  no date 11/05/2018  no date

61 Final Traffic Control Device Plans 06/28/2018  no date 09/28/2018  no date

62 Develop Retaining Structure Plans 08/18/2017  no date 11/21/2017  no date

65C Field Inspection Constructability Review 01/18/2018  no date 02/07/2018  no date

65F Plan Design/Field Inspection 07/05/2017  no date 03/27/2018  no date

65P Plan Design/Pre-Advertisement Conference 03/28/2018  no date 09/28/2018  no date

65X Field Inspection Team Meeting Date 03/27/2018  no date   

66 Environmental Reevaluation 06/04/2019 09/15/2017 06/17/2019 09/15/2017

67 Clear Utility Agreements 11/05/2018  no date 05/15/2019  no date

67U Utility Relocations by Owners 03/21/2019  no date 09/23/2019  no date

69 Acquire Right of Way 11/06/2018  no date 05/16/2019  no date

69X Right of Way/Utility Certification Date 07/19/2019  no date 07/19/2019  no date

70 Obtain Environmental Permits 03/28/2018 09/15/2017 09/28/2018 09/15/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/20/2019  no date 07/16/2019  no date

70S Utility Stakeout ���Survey 03/21/2019  no date 09/23/2019  no date

71 Approved Construction Plans 06/04/2019  no date 07/11/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/01/2018  no date 10/12/2018  no date

71X Pre-Advertisement Conference Date 05/17/2019  no date 05/17/2019  no date

72 Prepare for Advertisement 06/26/2019  no date 07/26/2019  no date

72B Biddability Review 07/03/2019  no date 07/10/2019  no date

72X Plan Submission Date 07/11/2019  no date 07/11/2019  no date

73 Process Relocations 11/06/2018  no date 05/16/2019  no date

77S Construction ��� Survey 12/24/2019  no date 06/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/04/2019  no date 07/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019  no date 10/08/2019  no date

82 Conduct Bid Opening 11/15/2019  no date 12/02/2019  no date

84 Award Contract 12/03/2019  no date 12/23/2019  no date

88 Survey Monumentation 07/01/2020  no date 08/26/2020  no date

91 Administer Contract 12/24/2019  no date 06/30/2020  no date

92X Contractor Final Voucher Date 08/13/2020  no date 08/13/2020  no date

94X Claims Period Ends Dates 11/10/2020  no date 11/10/2020  no date

95 District Project Closeout 11/12/2020  no date 02/11/2021  no date

96 Central Office Project Closeout 02/12/2021  no date 06/17/2021  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0033-063-611Proj:

UPC: 113387

PC: Scott.Chapman

Project Purpose:

PM: TBD

Description: #SGR19VB - RT 33 over I64 - Super Repl - FED ID 12630

SGR- REPLACE BRIDGE SUPERSTRUCTURE FED ID #12630

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 31.5From:

MM 32To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,500,000Total Current Est 

09/07/2020Current Est Date

 950,000

 7,600,000

 950,000

0033

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

New Kent County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2020

10/17/2023

10/17/2023

10/08/2024

10/08/2024

11/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  513,006.00  0.00  8,986,994.00  0.00  0.00  9,500,000.00 HB1887 - SGR
 9,500,000.00 0.00  0.00  513,006.00  0.00  8,986,994.00  0.00  0.00Total:

 9,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$73

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  73.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113387UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2020  no date 09/15/2020  no date

17E Environmental Review Process (ERP) 10/01/2020  no date 10/07/2020  no date

21H Hydraulics Plan Design PFI 07/01/2021  no date 08/12/2021  no date

21T Traffic Operations Analysis 10/01/2020  no date 12/01/2020  no date

22 Scope Project 09/16/2020  no date 08/13/2021  no date

22C Scoping Constructability Review 10/01/2020  no date 10/14/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2020  no date 12/30/2020  no date

22X Scoping Team Meeting Date 09/30/2020  no date 09/30/2020  no date

23 Furnish Environmental Traffic Data 10/01/2020  no date 12/01/2020  no date

24 Determine Permits Needed 10/08/2020  no date 12/08/2020  no date

25 Draft Environmental Document or CE 08/16/2021  no date 02/25/2022  no date

28 Consultant Procurement 10/30/2020  no date 12/01/2020  no date

29X Public Information Meeting 07/16/2021  no date 07/16/2021  no date

30 Preliminary Utility Inspection 08/16/2021  no date 10/19/2021  no date

31S Conduct Location Survey 10/01/2020  no date 04/13/2021  no date

34F Furnish Final Soils Survey 08/04/2022  no date 12/07/2022  no date

34P Preliminary Soil Survey 06/17/2021  no date 08/12/2021  no date

35 Traffic Control Device Recommendations 08/16/2021  no date 09/29/2021  no date

36C Preliminary Field Inspection Constructability 
Review

07/16/2021  no date 07/29/2021  no date

36F Plan Design/Preliminary Field Inspection 04/14/2021  no date 08/12/2021  no date

36H Hydraulic Plan Design Public Hearing 08/16/2021  no date 10/11/2021  no date

36P Plan Design Public Hearing 08/16/2021  no date 12/17/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/13/2021  no date   

37H River Mechanics ProjectStudies 08/16/2021  no date 11/09/2021  no date

37S Major Structures / Bridge ��� Survey 08/16/2021  no date 12/17/2021  no date

38 Retaining Wall Data Request 08/16/2021  no date 08/20/2021  no date

39 Sound Wall Foundation Data Request 08/16/2021  no date 08/20/2021  no date

40 Minor Structures Data Request 08/16/2021  no date 08/20/2021  no date

41 Bridge Foundation Data 08/16/2021  no date 10/11/2021  no date

43 Furnish Utility Field Inspection Plans 04/27/2023  no date 05/24/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2022  no date 12/07/2022  no date

43X Utility Field Inspection (UFI) Date 05/18/2023  no date 05/18/2023  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2021  no date 01/20/2022  no date

45 Minor Structures Report 08/23/2021  no date 10/19/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2024  no date 07/02/2024  no date

46B Preliminary Bridge Plans 08/16/2021  no date 12/27/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2022  no date 12/07/2022  no date

47 Approve Willingness 12/20/2021  no date 02/03/2022  no date

47X Willingness Posted Date 01/04/2022  no date 01/04/2022  no date

48 Conduct Location/Design Public Hearing 01/21/2022  no date 07/19/2022  no date

48X Public Hearing Meeting Date 06/28/2022  no date   

49 Adopt Location/Design 07/20/2022  no date 08/02/2022  no date

49C Design Approval Constructability Review 12/20/2021  no date 01/04/2022  no date

49X Location and Design Approval Date 08/03/2022  no date 08/03/2022  no date

50 Survey Data Verification 12/20/2021  no date 01/20/2022  no date

51 Furnish Approved R/W & UT Plans 06/23/2023  no date 09/25/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/26/2023  no date 11/22/2023  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/02/2023  no date 06/01/2023  no date

51X R/W&UT Plan Date 09/26/2023  no date 10/02/2023  no date

52 Authorize R/W & UT Funds 10/03/2023  no date 10/17/2023  no date

52T Authorize R/W Funds 06/02/2023  no date 06/29/2023  no date

52X R/W&UT Authorization Date 10/18/2023  no date 10/18/2023  no date

54 Retaining Wall Data Report 08/04/2022  no date 09/19/2022  no date

55 Sound Wall Data Report 08/04/2022  no date 09/19/2022  no date

57S Right of Way Stakeout���Survey 10/19/2023  no date 01/19/2024  no date

58 Survey Right of Way Plan Sheets 05/25/2023  no date 06/22/2023  no date

59 Noise Abatement Design 09/20/2022  no date 02/16/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/18/2023  no date 10/31/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/30/2023  no date 07/14/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2023  no date 11/01/2023  no date

61 Final Traffic Control Device Plans 04/27/2023  no date 10/31/2023  no date

62 Develop Retaining Structure Plans 09/20/2022  no date 12/23/2022  no date

64 Final Bridge Plans 04/27/2023  no date 10/31/2023  no date

65C Field Inspection Constructability Review 03/23/2023  no date 04/12/2023  no date

65F Plan Design/Field Inspection 08/04/2022  no date 04/26/2023  no date

65P Plan Design/Pre-Advertisement Conference 11/27/2023  no date 06/03/2024  no date

65X Field Inspection Team Meeting Date 04/26/2023  no date   

66 Environmental Reevaluation 06/19/2024  no date 07/02/2024  no date

67 Clear Utility Agreements 11/01/2023  no date 05/10/2024  no date

67U Utility Relocations by Owners 03/18/2024  no date 09/18/2024  no date

69 Acquire Right of Way 11/01/2023  no date 05/10/2024  no date

69X Right of Way/Utility Certification Date 08/05/2024  no date 08/05/2024  no date

70 Obtain Environmental Permits 09/26/2023  no date 06/03/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2024  no date 08/13/2024  no date

70S Utility Stakeout ���Survey 03/18/2024  no date 09/18/2024  no date

71 Approved Construction Plans 06/19/2024  no date 07/26/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2024  no date 06/17/2024  no date

71X Pre-Advertisement Conference Date 06/18/2024  no date 06/18/2024  no date

72 Prepare for Advertisement 07/12/2024  no date 08/12/2024  no date

72B Biddability Review 07/19/2024  no date 07/25/2024  no date

72X Plan Submission Date 07/26/2024  no date 07/26/2024  no date

73 Process Relocations 11/01/2023  no date 05/10/2024  no date

77S Construction ��� Survey 02/12/2025  no date 11/12/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2024  no date 07/17/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2024  no date 10/08/2024  no date

82 Conduct Bid Opening 11/22/2024  no date 11/22/2024  no date

84 Award Contract 01/03/2025  no date 01/03/2025  no date

88 Survey Monumentation 11/13/2025  no date 01/13/2026  no date

91 Administer Contract 02/12/2025  no date 11/12/2025  no date

92X Contractor Final Voucher Date 12/30/2025  no date 12/30/2025  no date

94X Claims Period Ends Dates 03/31/2026  no date 03/31/2026  no date

95 District Project Closeout 04/01/2026  no date 08/03/2026  no date

96 Central Office Project Closeout 08/04/2026  no date 10/28/2026  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0060-063-949Proj:

UPC: 113371

PC: Thomas.Kendrick

Project Purpose:

PM:

Description: REPLACE SUPERSTRUCTURE RTE 60

Replace Superstructure Str#12641 Over Toe Ink Swamp

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.034 MILES E OF OLD ROXBURY ROADFrom:

0.054 MILES W OF OLD ROXBURY ROADTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,850,000Total Current Est 

03/13/2020Current Est Date

 122,895

 2,227,105

 500,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

New Kent County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/06/2019

05/25/2022

05/25/2022

08/08/2023

08/08/2023

05/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 193,426.00  100,000.00  0.00  0.00  0.00  0.00  0.00  293,426.00 CTB Formula
 0.00  1,150,000.00  0.00  0.00  0.00  0.00  0.00  1,150,000.00 MAP21 NHPP

 56,574.00  0.00  0.00  0.00  0.00  0.00  0.00  56,574.00 MAP21 STP
 1,500,000.00 250,000.00  1,250,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$161,590

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  161,589.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113371UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2020 01/29/2019 09/15/2020 02/06/2019

17E Environmental Review Process (ERP) 10/01/2020 02/14/2019 10/07/2020 05/28/2019

21H Hydraulics Plan Design PFI 07/01/2021 08/12/2019 08/12/2021 09/23/2019

21T Traffic Operations Analysis 10/01/2020 02/25/2019 12/01/2020  no date

22 Scope Project 09/16/2020 02/07/2019 08/13/2021  no date

22C Scoping Constructability Review 10/01/2020 02/25/2019 10/14/2020 03/22/2019

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2020 01/09/2019 12/30/2020 01/09/2019

22X Scoping Team Meeting Date 09/30/2020 02/11/2019 09/30/2020 02/22/2019

23 Furnish Environmental Traffic Data 10/01/2020 02/25/2019 12/01/2020 05/07/2019

24 Determine Permits Needed 10/08/2020 11/15/2018 12/08/2020 11/15/2018

25 Draft Environmental Document or CE 08/16/2021  no date 02/25/2022  no date

28 Consultant Procurement 10/30/2020 03/25/2019 12/01/2020 04/19/2019

29X Public Information Meeting 07/16/2021 09/27/2019 07/16/2021 09/27/2019

30 Preliminary Utility Inspection 08/16/2021  no date 10/19/2021  no date

31S Conduct Location Survey 10/01/2020 02/25/2019 04/13/2021 06/03/2019

34F Furnish Final Soils Survey 08/04/2022  no date 12/07/2022  no date

34P Preliminary Soil Survey 06/17/2021 09/24/2019 08/12/2021 11/27/2019

35 Traffic Control Device Recommendations 08/16/2021  no date 09/29/2021  no date

36C Preliminary Field Inspection Constructability 
Review

07/16/2021 09/23/2019 07/29/2021 10/31/2019

36F Plan Design/Preliminary Field Inspection 04/14/2021 06/04/2019 08/12/2021 09/23/2019

36H Hydraulic Plan Design Public Hearing 08/16/2021  no date 10/11/2021  no date

36P Plan Design Public Hearing 08/16/2021  no date 12/17/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/13/2021 01/22/2020   

37H River Mechanics ProjectStudies 08/16/2021  no date 11/09/2021  no date

37S Major Structures / Bridge ��� Survey 08/16/2021  no date 12/17/2021  no date

38 Retaining Wall Data Request 08/16/2021  no date 08/20/2021  no date

39 Sound Wall Foundation Data Request 08/16/2021  no date 08/20/2021  no date

40 Minor Structures Data Request 08/16/2021  no date 08/20/2021  no date

41 Bridge Foundation Data 08/16/2021  no date 10/11/2021  no date

43 Furnish Utility Field Inspection Plans 04/27/2023  no date 05/24/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2022  no date 12/07/2022  no date

43X Utility Field Inspection (UFI) Date 05/18/2023  no date 05/18/2023  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2021  no date 01/20/2022  no date

45 Minor Structures Report 08/23/2021  no date 10/19/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2024  no date 07/02/2024  no date

46B Preliminary Bridge Plans 08/16/2021  no date 12/27/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2022  no date 12/07/2022  no date

47 Approve Willingness 12/20/2021  no date 02/03/2022  no date

47X Willingness Posted Date 01/04/2022  no date 01/04/2022  no date

48 Conduct Location/Design Public Hearing 01/21/2022  no date 07/19/2022  no date

48X Public Hearing Meeting Date 06/28/2022  no date   

49 Adopt Location/Design 07/20/2022  no date 08/02/2022  no date

49C Design Approval Constructability Review 12/20/2021  no date 01/04/2022  no date

49X Location and Design Approval Date 08/03/2022  no date 08/03/2022  no date

50 Survey Data Verification 12/20/2021  no date 01/20/2022  no date

51 Furnish Approved R/W & UT Plans 06/23/2023  no date 09/25/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/26/2023  no date 11/22/2023  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/02/2023  no date 06/01/2023  no date

51X R/W&UT Plan Date 09/26/2023  no date 10/02/2023  no date

52 Authorize R/W & UT Funds 10/03/2023  no date 10/17/2023  no date

52T Authorize R/W Funds 06/02/2023  no date 06/29/2023  no date

52X R/W&UT Authorization Date 10/18/2023  no date 10/18/2023  no date

54 Retaining Wall Data Report 08/04/2022  no date 09/19/2022  no date

55 Sound Wall Data Report 08/04/2022  no date 09/19/2022  no date

57S Right of Way Stakeout���Survey 10/19/2023  no date 01/19/2024  no date

58 Survey Right of Way Plan Sheets 05/25/2023  no date 06/22/2023  no date

59 Noise Abatement Design 09/20/2022  no date 02/16/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/18/2023  no date 10/31/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/30/2023  no date 07/14/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2023  no date 11/01/2023  no date

61 Final Traffic Control Device Plans 04/27/2023  no date 10/31/2023  no date

62 Develop Retaining Structure Plans 09/20/2022  no date 12/23/2022  no date

64 Final Bridge Plans 04/27/2023  no date 10/31/2023  no date

65C Field Inspection Constructability Review 03/23/2023  no date 04/12/2023  no date

65F Plan Design/Field Inspection 08/04/2022  no date 04/26/2023  no date

65P Plan Design/Pre-Advertisement Conference 11/27/2023  no date 06/03/2024  no date

65X Field Inspection Team Meeting Date 04/26/2023  no date   

66 Environmental Reevaluation 06/19/2024  no date 07/02/2024  no date

67 Clear Utility Agreements 11/01/2023  no date 05/10/2024  no date

67U Utility Relocations by Owners 03/18/2024  no date 09/18/2024  no date

69 Acquire Right of Way 11/01/2023  no date 05/10/2024  no date

69X Right of Way/Utility Certification Date 08/05/2024  no date 08/05/2024  no date

70 Obtain Environmental Permits 09/26/2023  no date 06/03/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2024  no date 08/13/2024  no date

70S Utility Stakeout ���Survey 03/18/2024  no date 09/18/2024  no date

71 Approved Construction Plans 06/19/2024  no date 07/26/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2024  no date 06/17/2024  no date

71X Pre-Advertisement Conference Date 06/18/2024  no date 06/18/2024  no date

72 Prepare for Advertisement 07/12/2024  no date 08/12/2024  no date

72B Biddability Review 07/19/2024  no date 07/25/2024  no date

72X Plan Submission Date 07/26/2024  no date 07/26/2024  no date

73 Process Relocations 11/01/2023  no date 05/10/2024  no date

77S Construction ��� Survey 02/12/2025  no date 11/12/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2024  no date 07/17/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2024  no date 10/08/2024  no date

82 Conduct Bid Opening 11/22/2024  no date 11/22/2024  no date

84 Award Contract 01/03/2025  no date 01/03/2025  no date

88 Survey Monumentation 11/13/2025  no date 01/13/2026  no date

91 Administer Contract 02/12/2025  no date 11/12/2025  no date

92X Contractor Final Voucher Date 12/30/2025  no date 12/30/2025  no date

94X Claims Period Ends Dates 03/31/2026  no date 03/31/2026  no date

95 District Project Closeout 04/01/2026  no date 08/03/2026  no date

96 Central Office Project Closeout 08/04/2026  no date 10/28/2026  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0155-063-565Proj:

UPC: 092652

PC: Clay.Thomas

Project Purpose:

PM:

Description: #SMART18 - RTE 155 - WIDEN SHOULDERs

"Courthouse to Courthouse Connector" - The shoulders of Rt 155 in New Kent will be widened to a var. width of 3' to 
accommodate bicyclists. Phase I was constructed as UPC 67939.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.848 MILES SOUTH INT. KENTFIELD PARKWAYFrom:

RTE 249 (NEW KENT CO HWY)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,702,196Total Current Est 

09/01/2020Current Est Date

 1,091,039

 3,252,305

 1,358,852

0155

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

New Kent County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/25/2011

06/24/2019

06/24/2019

07/13/2021

07/13/2021

10/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 367,852.00  739,892.00  849,198.00  1,692,113.00  932,345.00  0.00  0.00  4,581,400.00 HB1887 - DGP (1)
 504,000.00  0.00  0.00  0.00  0.00  0.00  0.00  504,000.00.RSTP (STP Regional)

 4,240.00  0.00  0.00  0.00  0.00  0.00  0.00  4,240.00Formula - Primary
 493,285.00  0.00  0.00  0.00  0.00  0.00  0.00  493,285.00RSTP (STP Regional)
 119,271.00  0.00  0.00  0.00  0.00  0.00  0.00  119,271.00State Match Non-Formula

 5,702,196.00 1,488,648.00  739,892.00  849,198.00  1,692,113.00  932,345.00  0.00  0.00Total:

 5,702,196.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,093,519

$273,593

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,367,112.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
092652UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/25/2011 01/25/2011 01/25/2011 01/25/2011

17E Environmental Review Process (ERP) 05/26/2011 05/26/2011 07/26/2011 07/26/2011

21H Hydraulics Plan Design PFI 09/22/2017 09/22/2017 11/03/2017 11/03/2017

22 Scope Project 07/05/2017 07/05/2017 12/04/2017 12/04/2017

22C Scoping Constructability Review 07/20/2017 07/20/2017 08/02/2017 08/02/2017

22X Scoping Team Meeting Date 07/19/2017 07/19/2017 07/19/2017 07/19/2017

23 Furnish Environmental Traffic Data 07/19/2017 07/19/2017 07/19/2017 07/19/2017

24 Determine Permits Needed 06/01/2011 06/01/2011 02/04/2013 02/04/2013

25 Draft Environmental Document or CE 05/17/2013 05/17/2013 11/25/2013 11/25/2013

30 Preliminary Utility Inspection 12/04/2017 12/04/2017 02/12/2018 02/12/2018

31S Conduct Location Survey 07/20/2017 07/20/2017 08/30/2017 08/30/2017

34F Furnish Final Soils Survey 08/01/2017 10/25/2010 09/05/2017 05/09/2017

34P Preliminary Soil Survey 09/08/2017 09/08/2017 10/27/2017 10/27/2017

36C Preliminary Field Inspection Constructability 
Review

09/29/2017 09/29/2017 10/20/2017 10/20/2017

36F Plan Design/Preliminary Field Inspection 08/31/2017 08/31/2017 11/03/2017 11/03/2017

36H Hydraulic Plan Design Public Hearing 12/04/2017 12/04/2017 03/16/2018 03/16/2018

36P Plan Design Public Hearing 12/04/2017 12/04/2017 03/16/2018 03/16/2018

36X Preliminary Field InspectionTeam Meeting Date 11/16/2017 11/16/2017   

43 Furnish Utility Field Inspection Plans 11/02/2018 02/06/2019 12/04/2018 02/06/2019

43H Hydraulic Plan Design/Field Inspection (FI) 07/31/2018 08/01/2018 10/03/2018 08/01/2018

43X Utility Field Inspection (UFI) Date 01/17/2019 03/19/2019 01/17/2019 03/27/2019

44 Furnish RWU Data for Public Hearing Process 02/13/2018 02/13/2018 03/16/2018 03/16/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/24/2021  no date 03/09/2021  no date

47 Approve Willingness 03/19/2018 03/19/2018 04/30/2018 03/19/2018

47X Willingness Posted Date 04/05/2018 04/05/2018 04/05/2018 04/05/2018

48 Conduct Location/Design Public Hearing 03/19/2018 03/19/2018 07/13/2018 03/19/2018

48X Public Hearing Meeting Date 06/21/2018 06/20/2018   

49 Adopt Location/Design 07/13/2018 05/24/2018 07/30/2018 06/11/2018

49C Design Approval Constructability Review 03/19/2018 03/19/2018 04/02/2018 04/27/2018

49X Location and Design Approval Date 07/31/2018 06/11/2018 07/31/2018 06/11/2018

50 Survey Data Verification 03/19/2018 03/19/2018 04/16/2018 03/19/2018

51 Furnish Approved R/W & UT Plans 04/16/2019 02/15/2019 05/29/2019 05/07/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/08/2020 05/21/2019 01/08/2021 06/20/2019

51X R/W&UT Plan Date 06/12/2019 05/08/2019 06/12/2019 06/12/2019

52 Authorize R/W & UT Funds 06/13/2019 05/17/2019 06/26/2019 06/24/2019

52X R/W&UT Authorization Date 07/29/2019 06/25/2019 07/29/2019 06/25/2019

57S Right of Way Stakeout���Survey 07/30/2019  no date 10/23/2019  no date

58 Survey Right of Way Plan Sheets 01/22/2019 03/28/2019 04/15/2019 06/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/27/2019 07/03/2019 07/11/2019 07/10/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/12/2019 07/10/2019 07/12/2019 07/12/2019

61 Final Traffic Control Device Plans 10/29/2020 05/07/2019 01/08/2021 05/07/2019

65C Field Inspection Constructability Review 10/04/2018 11/20/2018 10/25/2018 12/12/2018

65F Plan Design/Field Inspection 07/31/2018 07/11/2018 10/03/2018 11/16/2018

65P Plan Design/Pre-Advertisement Conference 07/28/2020 07/10/2020 01/08/2021  no date

65X Field Inspection Team Meeting Date 11/01/2018 11/06/2018   

66 Environmental Reevaluation 03/17/2021  no date 05/13/2021  no date

67 Clear Utility Agreements 07/12/2019 07/10/2019 01/11/2021  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

67U Utility Relocations by Owners 09/23/2020  no date 06/23/2021  no date

69 Acquire Right of Way 07/15/2019 07/10/2019 10/15/2020 09/03/2020

69X Right of Way/Utility Certification Date 04/09/2021  no date 04/09/2021  no date

70 Obtain Environmental Permits 11/16/2020  no date 03/16/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/24/2021  no date 04/20/2021  no date

70S Utility Stakeout ���Survey 09/23/2020  no date 06/23/2021  no date

71 Approved Construction Plans 02/24/2021  no date 04/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/14/2021  no date 01/29/2021  no date

71X Pre-Advertisement Conference Date 02/23/2021  no date 02/23/2021  no date

72 Prepare for Advertisement 03/18/2021  no date 04/16/2021  no date

72B Biddability Review 03/25/2021  no date 03/31/2021  no date

72X Plan Submission Date 04/01/2021  no date 04/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/24/2021  no date 03/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2021  no date 07/13/2021  no date

82 Conduct Bid Opening 08/18/2021  no date 08/31/2021  no date

84 Award Contract 09/01/2021  no date 11/30/2021  no date

88 Survey Monumentation 11/18/2022  no date 01/20/2023  no date

91 Administer Contract 12/01/2021  no date 11/17/2022  no date

92X Contractor Final Voucher Date 01/05/2023  no date 01/05/2023  no date

94X Claims Period Ends Dates 04/05/2023  no date 04/05/2023  no date

95 District Project Closeout 04/06/2023  no date 06/29/2023  no date

96 Central Office Project Closeout 06/30/2023  no date 11/02/2023  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0155-063-010Proj:

UPC: 110997

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 155 - DECK REPLACEMENT OVER CHICKAHOMINY RIVER 
CANAL

To provide a deck replacement for the Rte. 155 (Courthouse Road) bridge over the Chickahominy River Canal (FED 
ID 28065)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.2 miles North of Charles City County LineFrom:

.22 miles North of Charles City County LineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 899,455Total Current Est 

07/15/2019Current Est Date

 0

 789,455

 110,000

0155

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

New Kent County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2017

10/12/2018

10/12/2018

04/23/2019

04/23/2019

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 815,170.00  0.00  0.00  0.00  0.00  0.00  0.00  815,170.00 CTB Formula
 103,676.00  0.00  0.00  0.00  0.00  0.00  0.00  103,676.00Formula - Secondary

 918,846.00 918,846.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 918,846.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$108,447

$0

$754,353

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  862,800.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

09/04/2020

06/01/2020



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110997UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2017 07/12/2017 07/31/2017 07/31/2017

17E Environmental Review Process (ERP) 08/29/2017 08/29/2017 08/30/2017 08/30/2017

21H Hydraulics Plan Design PFI 05/15/2018 05/15/2018 06/26/2018 06/26/2018

21T Traffic Operations Analysis 09/07/2017 09/07/2017 09/07/2017 09/07/2017

22 Scope Project 08/01/2017 08/01/2017 09/11/2018 09/11/2018

22C Scoping Constructability Review 09/07/2017 09/07/2017 09/07/2017 09/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/07/2017 09/07/2017 09/07/2017 09/07/2017

22X Scoping Team Meeting Date 09/07/2017 09/07/2017 09/07/2017 09/07/2017

23 Furnish Environmental Traffic Data 09/07/2017 09/07/2017 09/07/2017 09/07/2017

24 Determine Permits Needed 08/29/2017 08/29/2017 08/30/2017 08/30/2017

25 Draft Environmental Document or CE 08/30/2017 08/30/2017 08/31/2017 08/31/2017

28 Consultant Procurement 10/05/2017 09/07/2017 10/05/2017 09/07/2017

29X Public Information Meeting 08/09/2018 08/09/2018 08/09/2018 08/09/2018

30 Preliminary Utility Inspection 09/07/2018 09/07/2018 09/07/2018 09/07/2018

31S Conduct Location Survey 09/07/2017 09/07/2017 02/26/2018 02/26/2018

34F Furnish Final Soils Survey 10/09/2018 10/09/2018 10/09/2018 10/09/2018

34P Preliminary Soil Survey 05/02/2018 05/02/2018 06/26/2018 06/26/2018

35 Traffic Control Device Recommendations 09/07/2018 09/07/2018 09/07/2018 09/07/2018

36C Preliminary Field Inspection Constructability 
Review

05/30/2018 05/30/2018 06/12/2018 06/12/2018

36F Plan Design/Preliminary Field Inspection 02/28/2017 02/28/2017 06/26/2018 06/26/2018

36H Hydraulic Plan Design Public Hearing 09/11/2018  no date 09/11/2018  no date

36P Plan Design Public Hearing 09/07/2018 09/07/2018 09/07/2018 09/07/2018

36X Preliminary Field InspectionTeam Meeting Date 06/27/2018 06/27/2018   

37H River Mechanics ProjectStudies 09/07/2018 09/07/2018 09/07/2018 09/07/2018

37S Major Structures / Bridge ��� Survey 09/07/2018 09/07/2018 09/07/2018 09/07/2018

38 Retaining Wall Data Request 09/07/2018 09/07/2018 09/07/2018 09/07/2018

39 Sound Wall Foundation Data Request 09/07/2018 09/07/2018 09/07/2018 09/07/2018

40 Minor Structures Data Request 09/07/2018 09/07/2018 09/07/2018 09/07/2018

41 Bridge Foundation Data 09/10/2018 09/10/2018 09/10/2018 09/10/2018

43 Furnish Utility Field Inspection Plans 10/09/2018 10/09/2018 10/09/2018 10/09/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/09/2018 10/09/2018 10/09/2018 10/09/2018

43X Utility Field Inspection (UFI) Date 10/31/2018 10/12/2018 10/31/2018 10/12/2018

44 Furnish RWU Data for Public Hearing Process 09/07/2018 09/07/2018 09/07/2018 09/07/2018

45 Minor Structures Report 09/07/2018 09/07/2018 09/07/2018 09/07/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/11/2019 01/22/2019 01/28/2019 01/25/2019

46B Preliminary Bridge Plans 09/12/2018 09/12/2018 10/09/2018 10/09/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/09/2018 10/09/2018 10/09/2018 10/09/2018

47 Approve Willingness 09/07/2018 09/07/2018 09/07/2018 09/07/2018

47X Willingness Posted Date 09/07/2018 09/07/2018 09/07/2018 09/07/2018

48 Conduct Location/Design Public Hearing 09/07/2018 09/07/2018 09/07/2018 09/07/2018

48X Public Hearing Meeting Date 09/07/2018 09/07/2018   

49 Adopt Location/Design 09/12/2018 09/10/2018 10/05/2018 10/03/2018

49C Design Approval Constructability Review 08/09/2018 08/09/2018 08/24/2018 08/24/2018

49X Location and Design Approval Date 10/08/2018 10/04/2018 10/08/2018 10/04/2018

50 Survey Data Verification 09/11/2018 09/11/2018 09/11/2018 09/11/2018

51 Furnish Approved R/W & UT Plans 10/31/2018 10/12/2018 10/31/2018 10/12/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/01/2018 10/16/2018 11/07/2018 12/04/2018



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/14/2018 08/14/2018 08/14/2018 08/14/2018

51X R/W&UT Plan Date 10/31/2018 10/12/2018 10/31/2018 10/12/2018

52 Authorize R/W & UT Funds 10/31/2018 10/12/2018 10/31/2018 10/12/2018

52T Authorize R/W Funds 08/14/2018 08/14/2018 08/14/2018 08/14/2018

52X R/W&UT Authorization Date 10/31/2018 10/12/2018 10/31/2018 10/12/2018

54 Retaining Wall Data Report 10/09/2018 10/09/2018 10/09/2018 10/09/2018

55 Sound Wall Data Report 10/09/2018 10/09/2018 10/09/2018 10/09/2018

57S Right of Way Stakeout���Survey 10/31/2018 10/12/2018 10/31/2018 10/12/2018

58 Survey Right of Way Plan Sheets 10/09/2018 10/09/2018 10/09/2018 10/09/2018

59 Noise Abatement Design 10/09/2018 02/04/2019 10/09/2018 02/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/31/2018 10/12/2018 10/31/2018 10/12/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

08/14/2018 08/14/2018 08/14/2018 08/14/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/31/2018 10/12/2018 10/31/2018 10/12/2018

61 Final Traffic Control Device Plans 10/10/2018 10/10/2018 11/07/2018 12/04/2018

62 Develop Retaining Structure Plans 10/09/2018 10/09/2018 10/09/2018 10/09/2018

64 Final Bridge Plans 10/10/2018 10/10/2018 11/01/2018 12/04/2018

65C Field Inspection Constructability Review 10/09/2018 10/09/2018 10/09/2018 10/09/2018

65F Plan Design/Field Inspection 10/09/2018 10/09/2018 10/09/2018 10/09/2018

65P Plan Design/Pre-Advertisement Conference 11/08/2018 10/25/2018 12/03/2018 12/04/2018

65X Field Inspection Team Meeting Date 10/09/2018 10/09/2018   

66 Environmental Reevaluation 01/29/2019 02/04/2019 02/11/2019 02/04/2019

67 Clear Utility Agreements 10/31/2018 10/12/2018 10/31/2018 10/12/2018

67U Utility Relocations by Owners 09/05/2018 09/05/2018 09/05/2018 09/05/2018

69 Acquire Right of Way 10/31/2018 10/12/2018 10/31/2018 10/12/2018

69X Right of Way/Utility Certification Date 08/02/2019 01/31/2019 08/02/2019 01/31/2019

70 Obtain Environmental Permits 08/29/2017 08/29/2017 08/29/2017 08/30/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/10/2019  no date 03/11/2019  no date

70S Utility Stakeout ���Survey 09/05/2018 08/17/2018 09/05/2018 08/17/2018

71 Approved Construction Plans 01/29/2019  no date 04/23/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/04/2018 12/04/2018 01/09/2019 01/11/2019

71X Pre-Advertisement Conference Date 01/10/2019 01/14/2019 01/10/2019 01/17/2019

72 Prepare for Advertisement 02/21/2019  no date 08/09/2019  no date

72B Biddability Review 02/28/2019  no date 05/22/2019  no date

72X Plan Submission Date 07/25/2019  no date 07/25/2019  no date

73 Process Relocations 10/31/2018 10/12/2018 10/31/2018 10/12/2018

77S Construction ��� Survey 11/18/2019  no date 08/20/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/29/2019 01/30/2019 02/26/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 04/23/2019 08/13/2019 04/23/2019

82 Conduct Bid Opening 09/19/2019 05/22/2019 10/02/2019 06/26/2019

84 Award Contract 10/03/2019 06/26/2019 11/15/2019 06/26/2019

88 Survey Monumentation 08/21/2020  no date 10/16/2020  no date

91 Administer Contract 11/18/2019 06/01/2020 08/20/2020 09/04/2020

92X Contractor Final Voucher Date 10/05/2020  no date 10/05/2020  no date

94X Claims Period Ends Dates 01/06/2021  no date 01/06/2021  no date

95 District Project Closeout 01/07/2021  no date 05/13/2021  no date

96 Central Office Project Closeout 05/14/2021  no date 08/05/2021  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0613-063-607Proj:

UPC: 110710

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 613 - MINOR WIDENING PHASE II

Shoulder trench widening of Dispatch Road from South of Ellyson Trace to Quaker Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.21 MI S. Int. Rte. 675 (Arrowhead Rd.)From:

Quaker RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 444,830Total Current Est 

09/16/2020Current Est Date

 0

 348,281

 96,549

0613

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

New Kent County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/07/2017

07/20/2018

07/20/2018

04/09/2019

04/09/2019

10/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 291,357.00  68,161.00  0.00  0.00  0.00  0.00  0.00  359,518.00 Telecommunications
 322,665.00  0.00  0.00  0.00  0.00  0.00  0.00  322,665.00.Federal Formula STP
 148,838.00  0.00  0.00  0.00  0.00  0.00  0.00  148,838.00Formula - Secondary

 148.00  0.00  0.00  0.00  0.00  0.00  0.00  148.00Residue Parcel Revenue
 831,169.00 763,008.00  68,161.00  0.00  0.00  0.00  0.00  0.00Total:

 831,169.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$96,549

$0

$348,292

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  444,840.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/27/2019

Construction Completed:

Construction Started:

10/09/2019

09/18/2019



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110710UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/10/2017 07/10/2017 08/07/2017 08/07/2017

17E Environmental Review Process (ERP) 07/11/2017 07/11/2017 07/11/2017 08/09/2017

21H Hydraulics Plan Design PFI 11/06/2017 11/06/2017 12/20/2017 12/20/2017

21T Traffic Operations Analysis 10/03/2017 10/03/2017 10/03/2017 10/03/2017

22 Scope Project 10/04/2017 10/04/2017 04/10/2018 04/10/2018

22C Scoping Constructability Review 09/01/2017 09/01/2017 09/01/2017 09/01/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/31/2017 08/31/2017 08/31/2017 08/31/2017

22X Scoping Team Meeting Date 10/03/2017 10/03/2017 10/03/2017 10/03/2017

23 Furnish Environmental Traffic Data 09/01/2017 09/01/2017 10/30/2017 10/30/2017

24 Determine Permits Needed 07/31/2017 07/31/2017 07/31/2017 07/31/2017

25 Draft Environmental Document or CE 01/09/2018 01/09/2018 07/24/2018 04/30/2018

28 Consultant Procurement 09/29/2017 09/29/2017 09/29/2017 09/29/2017

29X Public Information Meeting 03/13/2018 03/13/2018 03/13/2018 03/13/2018

30 Preliminary Utility Inspection 04/10/2018 04/10/2018 04/10/2018 04/10/2018

31S Conduct Location Survey 10/03/2017 10/03/2017 10/03/2017 10/03/2017

34F Furnish Final Soils Survey 08/15/2018 08/15/2018 08/15/2018 08/15/2018

34P Preliminary Soil Survey 11/08/2017 11/08/2017 11/20/2017 11/20/2017

35 Traffic Control Device Recommendations 04/10/2018 04/10/2018 04/10/2018 04/10/2018

36C Preliminary Field Inspection Constructability 
Review

12/21/2017 12/21/2017 01/05/2018 01/05/2018

36F Plan Design/Preliminary Field Inspection 10/03/2017 10/03/2017 01/09/2018 01/09/2018

36H Hydraulic Plan Design Public Hearing 04/10/2018 04/10/2018 04/10/2018 04/10/2018

36P Plan Design Public Hearing 04/10/2018 04/10/2018 04/10/2018 04/10/2018

36X Preliminary Field InspectionTeam Meeting Date 01/10/2018 01/10/2018   

38 Retaining Wall Data Request 12/05/2017 12/05/2017 12/05/2017 12/05/2017

39 Sound Wall Foundation Data Request 12/05/2017 12/05/2017 12/05/2017 12/05/2017

40 Minor Structures Data Request 12/05/2017 12/05/2017 12/05/2017 12/05/2017

43 Furnish Utility Field Inspection Plans 08/15/2018 07/17/2018 08/15/2018 07/17/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/15/2018 08/15/2018 08/15/2018 08/15/2018

43X Utility Field Inspection (UFI) Date 09/06/2018 07/17/2018 09/06/2018 07/17/2018

44 Furnish RWU Data for Public Hearing Process 04/10/2018 04/10/2018 04/10/2018 04/10/2018

45 Minor Structures Report 12/05/2017 12/05/2017 12/05/2017 12/05/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/30/2018 12/03/2018 11/13/2018 12/14/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/15/2018 07/17/2018 08/15/2018 07/17/2018

47 Approve Willingness 04/11/2018 04/11/2018 06/04/2018 06/04/2018

47X Willingness Posted Date 05/04/2018 05/04/2018 05/04/2018 05/04/2018

48 Conduct Location/Design Public Hearing 04/10/2018 04/10/2018 04/10/2018 04/10/2018

48X Public Hearing Meeting Date 07/24/2018 07/03/2018   

49 Adopt Location/Design 06/05/2018 06/05/2018 08/14/2018 08/14/2018

49C Design Approval Constructability Review 04/10/2018 04/10/2018 04/10/2018 04/10/2018

49X Location and Design Approval Date 08/15/2018 07/17/2018 08/15/2018 07/17/2018

50 Survey Data Verification 04/10/2018 04/10/2018 04/10/2018 04/10/2018

51 Furnish Approved R/W & UT Plans 09/06/2018 07/17/2018 09/06/2018 07/17/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/16/2018 10/03/2018 09/14/2018 10/03/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/20/2018 06/20/2018 06/20/2018 06/20/2018

51X R/W&UT Plan Date 09/06/2018 07/17/2018 09/06/2018 07/17/2018

52 Authorize R/W & UT Funds 09/06/2018 07/18/2018 09/06/2018 07/20/2018

52T Authorize R/W Funds 06/20/2018 06/20/2018 06/20/2018 06/20/2018



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/06/2018 07/20/2018 09/06/2018 07/20/2018

54 Retaining Wall Data Report 12/05/2017 12/05/2017 12/05/2017 12/05/2017

55 Sound Wall Data Report 12/05/2017 12/05/2017 12/05/2017 12/05/2017

57S Right of Way Stakeout���Survey 09/06/2018 07/17/2018 09/06/2018 07/17/2018

58 Survey Right of Way Plan Sheets 08/15/2018 07/17/2018 08/15/2018 07/17/2018

59 Noise Abatement Design 01/09/2018 01/09/2018 01/09/2018 01/09/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/06/2018 07/20/2018 09/06/2018 07/20/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

06/20/2018 06/20/2018 06/20/2018 06/20/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/06/2018 07/20/2018 09/06/2018 07/20/2018

61 Final Traffic Control Device Plans 08/24/2018 10/11/2018 09/14/2018 11/02/2018

62 Develop Retaining Structure Plans 12/05/2017 12/05/2017 12/05/2017 12/05/2017

65C Field Inspection Constructability Review 08/15/2018 07/17/2018 08/15/2018 07/17/2018

65F Plan Design/Field Inspection 08/15/2018 08/15/2018 08/15/2018 08/15/2018

65P Plan Design/Pre-Advertisement Conference 08/16/2018 07/17/2018 09/14/2018  no date

65X Field Inspection Team Meeting Date 08/15/2018 07/17/2018   

66 Environmental Reevaluation 02/13/2019 01/23/2019 02/27/2019 01/31/2019

67 Clear Utility Agreements 09/06/2018 07/20/2018 09/06/2018 07/20/2018

67U Utility Relocations by Owners 07/12/2018 07/12/2018 07/12/2018 07/12/2018

69 Acquire Right of Way 09/06/2018 07/20/2018 09/06/2018 07/20/2018

69X Right of Way/Utility Certification Date 04/01/2019 01/25/2019 04/01/2019 01/25/2019

70 Obtain Environmental Permits 08/16/2018 05/01/2018 02/12/2019 05/01/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/30/2018 11/29/2018 12/28/2018 11/29/2018

70S Utility Stakeout ���Survey 07/12/2018 05/24/2018 07/12/2018 05/24/2018

71 Approved Construction Plans 02/13/2019 01/30/2019 03/22/2019 03/21/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/17/2018 11/05/2018 10/26/2018  no date

71X Pre-Advertisement Conference Date 10/29/2018 11/29/2018 10/29/2018 12/03/2018

72 Prepare for Advertisement 03/08/2019 02/04/2019 04/08/2019 04/08/2019

72B Biddability Review 03/15/2019 03/13/2019 03/21/2019 03/20/2019

72X Plan Submission Date 03/22/2019 01/30/2019 03/22/2019 01/30/2019

73 Process Relocations 09/06/2018 07/20/2018 09/06/2018 07/20/2018

77S Construction ��� Survey 06/20/2019  no date 12/27/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/13/2019 01/30/2019 03/13/2019 03/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/09/2019 04/09/2019 04/09/2019 04/09/2019

82 Conduct Bid Opening 05/15/2019  no date 05/29/2019  no date

84 Award Contract 05/30/2019 06/26/2019 06/19/2019 06/27/2019

88 Survey Monumentation 12/30/2019  no date 02/27/2020  no date

91 Administer Contract 06/20/2019 09/18/2019 12/27/2019 10/09/2019

92X Contractor Final Voucher Date 02/13/2020 03/31/2020 02/13/2020 03/31/2020

94X Claims Period Ends Dates 05/11/2020 05/30/2020 05/11/2020 05/30/2020

95 District Project Closeout 05/12/2020  no date 08/05/2020  no date

96 Central Office Project Closeout 08/06/2020  no date 12/14/2020  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0618-063-613Proj:

UPC: 113642

PC: Phillip.Frazer

Project Purpose:

PM:

Description: RTE 618 - ROADWAY AND DRAINAGE REHAB

To repair drainage issues with a combination of pavement buildup and stormwater pipe at the bend of Rte. 618 to 
prevent the road from flooding.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2000' N. of Rte. 60From:

3000' N. of Rte. 60To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

08/21/2020Current Est Date

 39,215

 55,785

 25,000

0618

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

New Kent County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/08/2020

05/19/2021

05/19/2021

12/06/2021

12/06/2021

04/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  3,521.00  2,462.00  0.00  0.00  0.00  5,983.00 HB1887 - DGP (2)
 0.00  0.00  47,756.00  66,261.00  0.00  0.00  0.00  114,017.00 Telecommunications

 120,000.00 0.00  0.00  51,277.00  68,723.00  0.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$46

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  45.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113642UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering  no date  no date  no date  no date

17E Environmental Review Process (ERP)  no date  no date  no date  no date

22 Scope Project  no date  no date  no date  no date

24 Determine Permits Needed  no date  no date  no date  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

 no date  no date  no date  no date

52 Authorize R/W & UT Funds  no date  no date  no date  no date

65F Plan Design/Field Inspection  no date  no date  no date  no date

66 Environmental Reevaluation  no date  no date  no date  no date

69 Acquire Right of Way  no date  no date  no date  no date

69X Right of Way/Utility Certification Date  no date  no date  no date  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

 no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

 no date  no date  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

 no date  no date  no date  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

 no date  no date  no date  no date

95 District Project Closeout  no date  no date  no date  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0624-063-610Proj:

UPC: 113625

PC: Phillip.Frazer

Project Purpose:

PM:

Description: FY19 New Kent Rural Rustic Rd Project - Old Sweet Hall Ferry

SURFACE TREAT NON HARD SURFACED RD - RTE. 624 OLD SWEET HALL FERRY RD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE. 623 COOKS MILL RDFrom:

END STATE MAINTENANCETo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

05/13/2020Current Est Date

 0

 50,000

 0

0624

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

New Kent County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/17/2019

07/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Telecommunications
 50,000.00 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$49,974

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/06/2020

Total  49,973.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113625UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/01/2019 05/01/2019 05/01/2019 05/01/2019

22 Scope Project 03/29/2019 03/29/2019 04/11/2019 04/11/2019

24 Determine Permits Needed 04/26/2019 04/26/2019 05/02/2019 05/02/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/24/2019  no date 06/07/2019  no date

65F Plan Design/Field Inspection 04/12/2019  no date 06/07/2019  no date

66 Environmental Reevaluation 05/01/2019 05/01/2019 05/01/2019 05/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/12/2019  no date 06/07/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/24/2019  no date 06/07/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2019 05/17/2019 06/10/2019 05/17/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/11/2019 05/20/2019 10/09/2019  no date

95 District Project Closeout 10/10/2019  no date 01/09/2020  no date

96 Central Office Project Closeout 01/10/2020  no date 05/14/2020  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-063-614Proj:

UPC: 115877

PC: Phillip.Frazer

Project Purpose:

PM:

Description: FY 23 New Kent County Rural Rustic Road Projects - Various

SURFACE TREAT NON HARD SURFACED ROADS - VARIOUS ROUTES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NEW KENT COUNTY - VARIOUS LOCFrom:

NEW KENT COUNTY - VARIOUS LOCTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 71,087Total Current Est 

06/27/2019Current Est Date

 0

 71,087

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

New Kent County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2023

07/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  3,213.00  0.00  0.00  3,213.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  67,874.00  0.00  0.00  67,874.00 Telecommunications

 71,087.00 0.00  0.00  0.00  0.00  71,087.00  0.00  0.00Total:

 71,087.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115877UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/04/2023  no date 01/19/2023  no date

22 Scope Project 01/03/2023  no date 01/18/2023  no date

24 Determine Permits Needed 01/20/2023  no date 02/02/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/03/2023  no date 03/16/2023  no date

65F Plan Design/Field Inspection 01/19/2023  no date 03/16/2023  no date

66 Environmental Reevaluation 02/03/2023  no date 02/09/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/19/2023  no date 03/16/2023  no date

79 Construction Funding Review/Authorization of 
Funds

03/03/2023  no date 03/16/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/17/2023  no date 03/17/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/20/2023  no date 07/18/2023  no date

95 District Project Closeout 07/19/2023  no date 10/11/2023  no date

96 Central Office Project Closeout 10/12/2023  no date 02/22/2024  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-063-615Proj:

UPC: 115878

PC: Phillip.Frazer

Project Purpose:

PM:

Description: FY 24 New Kent County Rural Rustic Road Projects - Various

SURFACE TREAT NON HARD SURFACED ROADS - VARIOUS ROUTES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NEW KENT COUNTY - VARIOUS LOCFrom:

NEW KENT COUNTY - VARIOUS LOCTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 71,514Total Current Est 

06/27/2019Current Est Date

 0

 71,514

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

New Kent County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/15/2024

07/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,662.00  0.00  3,662.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  67,852.00  0.00  67,852.00 Telecommunications

 71,514.00 0.00  0.00  0.00  0.00  0.00  71,514.00  0.00Total:

 71,514.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115878UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/03/2024  no date 01/18/2024  no date

22 Scope Project 01/02/2024  no date 01/17/2024  no date

24 Determine Permits Needed 01/19/2024  no date 02/01/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/01/2024  no date 03/14/2024  no date

65F Plan Design/Field Inspection 01/18/2024  no date 03/14/2024  no date

66 Environmental Reevaluation 02/02/2024  no date 02/08/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/18/2024  no date 03/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2024  no date 03/14/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/15/2024  no date 03/15/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/18/2024  no date 07/16/2024  no date

95 District Project Closeout 07/17/2024  no date 10/09/2024  no date

96 Central Office Project Closeout 10/10/2024  no date 02/20/2025  no date



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-063-616Proj:

UPC: 115879

PC: Phillip.Frazer

Project Purpose:

PM:

Description: FY 25 New Kent County Rural Rustic Road Projects - Various

SURFACE TREAT NON HARD SURFACED ROADS - VARIOUS ROUTES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NEW KENT COUNTY - VARIOUS LOCFrom:

NEW KENT COUNTY - VARIOUS LOCTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 71,514Total Current Est 

06/27/2019Current Est Date

 0

 71,514

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

New Kent County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/18/2025

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  3,662.00  3,662.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  67,852.00  67,852.00 Telecommunications

 71,514.00 0.00  0.00  0.00  0.00  0.00  0.00  71,514.00Total:

 71,514.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEW KENT COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115879UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/03/2025  no date 01/16/2025  no date

22 Scope Project 01/02/2025  no date 01/15/2025  no date

24 Determine Permits Needed 01/21/2025  no date 02/03/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/04/2025  no date 03/17/2025  no date

65F Plan Design/Field Inspection 01/16/2025  no date 03/17/2025  no date

66 Environmental Reevaluation 02/04/2025  no date 02/10/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/16/2025  no date 03/17/2025  no date

79 Construction Funding Review/Authorization of 
Funds

03/04/2025  no date 03/17/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2025  no date 03/18/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

03/19/2025  no date 07/17/2025  no date

95 District Project Closeout 07/18/2025  no date 10/10/2025  no date

96 Central Office Project Closeout 10/13/2025  no date 02/23/2026  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0040-067-733Proj:

UPC: 111694

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Construct Roundabout at Route 40 and Route 750

Construct roundabout at intersection of Routes 40 and 750

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Darvills RoadFrom:

Military RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,700,000Total Current Est 

06/24/2019Current Est Date

 100,000

 1,350,000

 250,000

0040

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Nottoway County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/2022

06/13/2025

06/13/2025

06/09/2026

06/09/2026

05/19/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 212,071.00  0.00  0.00  0.00  0.00  0.00  0.00  212,071.00 Telecommunications
 212,071.00 212,071.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 212,071.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111694UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/26/2022  no date 05/09/2022  no date

17E Environmental Review Process (ERP) 05/25/2022  no date 06/01/2022  no date

21H Hydraulics Plan Design PFI 02/24/2023  no date 04/06/2023  no date

21T Traffic Operations Analysis 05/25/2022  no date 07/21/2022  no date

22 Scope Project 05/10/2022  no date 04/07/2023  no date

22C Scoping Constructability Review 05/25/2022  no date 06/08/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/25/2022  no date 08/25/2022  no date

22X Scoping Team Meeting Date 05/24/2022  no date 05/24/2022  no date

23 Furnish Environmental Traffic Data 05/25/2022  no date 07/21/2022  no date

24 Determine Permits Needed 06/02/2022  no date 07/28/2022  no date

25 Draft Environmental Document or CE 04/10/2023  no date 10/11/2023  no date

28 Consultant Procurement 06/23/2022  no date 07/21/2022  no date

29X Public Information Meeting 03/10/2023  no date 03/10/2023  no date

30 Preliminary Utility Inspection 04/10/2023  no date 06/12/2023  no date

31S Conduct Location Survey 05/25/2022  no date 12/01/2022  no date

34F Furnish Final Soils Survey 02/29/2024  no date 06/27/2024  no date

34P Preliminary Soil Survey 02/09/2023  no date 04/06/2023  no date

35 Traffic Control Device Recommendations 04/10/2023  no date 05/23/2023  no date

36C Preliminary Field Inspection Constructability 
Review

03/10/2023  no date 03/23/2023  no date

36F Plan Design/Preliminary Field Inspection 12/02/2022  no date 04/06/2023  no date

36H Hydraulic Plan Design Public Hearing 04/10/2023  no date 06/05/2023  no date

36P Plan Design Public Hearing 04/10/2023  no date 08/08/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 04/07/2023  no date   

38 Retaining Wall Data Request 04/10/2023  no date 04/14/2023  no date

39 Sound Wall Foundation Data Request 04/10/2023  no date 04/14/2023  no date

40 Minor Structures Data Request 04/10/2023  no date 04/14/2023  no date

43 Furnish Utility Field Inspection Plans 11/14/2024  no date 01/02/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/15/2024  no date 11/13/2024  no date

43X Utility Field Inspection (UFI) Date 12/09/2024  no date 12/09/2024  no date

44 Furnish RWU Data for Public Hearing Process 07/12/2023  no date 08/08/2023  no date

45 Minor Structures Report 04/17/2023  no date 06/12/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/12/2026  no date 01/27/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/29/2024  no date 06/27/2024  no date

47 Approve Willingness 08/09/2023  no date 09/20/2023  no date

47X Willingness Posted Date 08/22/2023  no date 08/22/2023  no date

48 Conduct Location/Design Public Hearing 08/09/2023  no date 02/12/2024  no date

48X Public Hearing Meeting Date 01/23/2024  no date   

49 Adopt Location/Design 02/13/2024  no date 02/27/2024  no date

49C Design Approval Constructability Review 08/09/2023  no date 08/22/2023  no date

49X Location and Design Approval Date 02/28/2024  no date 02/28/2024  no date

50 Survey Data Verification 08/09/2023  no date 09/06/2023  no date

51 Furnish Approved R/W & UT Plans 02/21/2025  no date 05/22/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/31/2025  no date 05/23/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/17/2024  no date 12/20/2024  no date

51X R/W&UT Plan Date 05/23/2025  no date 05/30/2025  no date

52 Authorize R/W & UT Funds 06/02/2025  no date 06/13/2025  no date

52T Authorize R/W Funds 12/23/2024  no date 02/10/2025  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/16/2025  no date 06/16/2025  no date

54 Retaining Wall Data Report 02/29/2024  no date 04/12/2024  no date

55 Sound Wall Data Report 02/29/2024  no date 04/12/2024  no date

57S Right of Way Stakeout���Survey 06/17/2025  no date 09/10/2025  no date

58 Survey Right of Way Plan Sheets 01/03/2025  no date 02/20/2025  no date

59 Noise Abatement Design 04/15/2024  no date 09/04/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/16/2025  no date 06/27/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/11/2025  no date 02/25/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/30/2025  no date 06/30/2025  no date

61 Final Traffic Control Device Plans 02/24/2025  no date 05/23/2025  no date

62 Develop Retaining Structure Plans 04/15/2024  no date 07/16/2024  no date

65C Field Inspection Constructability Review 09/05/2024  no date 09/25/2024  no date

65F Plan Design/Field Inspection 02/29/2024  no date 11/13/2024  no date

65P Plan Design/Pre-Advertisement Conference 11/14/2024  no date 05/23/2025  no date

65X Field Inspection Team Meeting Date 11/13/2024  no date   

66 Environmental Reevaluation 01/12/2026  no date 01/27/2026  no date

67 Clear Utility Agreements 06/30/2025  no date 01/07/2026  no date

67U Utility Relocations by Owners 11/06/2025  no date 05/18/2026  no date

69 Acquire Right of Way 07/01/2025  no date 01/08/2026  no date

69X Right of Way/Utility Certification Date 03/02/2026  no date 03/02/2026  no date

70 Obtain Environmental Permits 11/14/2024  no date 05/23/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/12/2026  no date 03/11/2026  no date

70S Utility Stakeout ���Survey 11/06/2025  no date 05/18/2026  no date

71 Approved Construction Plans 01/12/2026  no date 02/20/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/27/2025  no date 06/09/2025  no date

71X Pre-Advertisement Conference Date 01/09/2026  no date 01/09/2026  no date

72 Prepare for Advertisement 02/05/2026  no date 03/09/2026  no date

72B Biddability Review 02/12/2026  no date 02/19/2026  no date

72X Plan Submission Date 02/20/2026  no date 02/20/2026  no date

73 Process Relocations 07/01/2025  no date 01/08/2026  no date

77S Construction ��� Survey 11/09/2026  no date 05/19/2027  no date

79 Construction Funding Review/Authorization of 
Funds

01/12/2026  no date 02/10/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2026  no date 06/09/2026  no date

82 Conduct Bid Opening 07/16/2026  no date 09/10/2026  no date

84 Award Contract 09/11/2026  no date 11/06/2026  no date

88 Survey Monumentation 05/20/2027  no date 07/16/2027  no date

91 Administer Contract 11/09/2026  no date 05/19/2027  no date

92X Contractor Final Voucher Date 07/02/2027  no date 07/02/2027  no date

94X Claims Period Ends Dates 09/29/2027  no date 09/29/2027  no date

95 District Project Closeout 09/30/2027  no date 12/29/2027  no date

96 Central Office Project Closeout 12/30/2027  no date 05/04/2028  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0040-067-738Proj:

UPC: 115403

PC: Roy.Soto

Project Purpose:

PM:

Description: #SMART20 - Roundabout for Darvills Rd at Military Rd

Construct a one lane roundabout at Darvills Rd and Military Rd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 Mi West of Military RdFrom:

0.25 Mi. East of Military RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,267,500Total Current Est 

09/26/2019Current Est Date

 1,912,500

 3,825,000

 1,530,000

0040

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Nottoway County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2020

08/15/2023

08/15/2023

07/08/2025

07/08/2025

12/02/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,534,109.00 3,733,391.00  3,534,109.00 HB1887 - DGP (1)
 3,534,109.00 0.00  0.00  0.00  0.00  0.00  3,534,109.00 3,733,391.00Total:

 3,534,109.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115403UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2023 09/14/2020 09/15/2023 09/17/2020

17E Environmental Review Process (ERP) 10/03/2023 07/28/2020 10/09/2023  no date

21H Hydraulics Plan Design PFI 07/02/2024  no date 08/13/2024  no date

21T Traffic Operations Analysis 10/03/2023  no date 12/01/2023  no date

22 Scope Project 09/18/2023  no date 08/14/2024  no date

22C Scoping Constructability Review 10/03/2023  no date 10/17/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/03/2023  no date 01/09/2024  no date

22X Scoping Team Meeting Date 10/02/2023  no date 10/02/2023  no date

23 Furnish Environmental Traffic Data 10/03/2023  no date 12/01/2023  no date

24 Determine Permits Needed 10/10/2023 08/27/2020 12/08/2023 08/27/2020

25 Draft Environmental Document or CE 08/15/2024  no date 02/26/2025  no date

28 Consultant Procurement 11/01/2023  no date 12/01/2023  no date

29X Public Information Meeting 07/17/2024  no date 07/17/2024  no date

30 Preliminary Utility Inspection 08/15/2024  no date 10/17/2024  no date

31S Conduct Location Survey 10/03/2023  no date 04/12/2024  no date

34F Furnish Final Soils Survey 07/08/2025  no date 11/05/2025  no date

34P Preliminary Soil Survey 06/18/2024  no date 08/13/2024  no date

35 Traffic Control Device Recommendations 08/15/2024  no date 09/30/2024  no date

36C Preliminary Field Inspection Constructability 
Review

07/17/2024  no date 07/30/2024  no date

36F Plan Design/Preliminary Field Inspection 04/15/2024  no date 08/13/2024  no date

36H Hydraulic Plan Design Public Hearing 08/15/2024  no date 10/10/2024  no date

36P Plan Design Public Hearing 08/15/2024  no date 12/18/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 08/14/2024  no date   

38 Retaining Wall Data Request 08/15/2024  no date 08/21/2024  no date

39 Sound Wall Foundation Data Request 08/15/2024  no date 08/21/2024  no date

40 Minor Structures Data Request 08/15/2024  no date 08/21/2024  no date

43 Furnish Utility Field Inspection Plans 03/31/2026  no date 05/13/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/21/2025  no date 03/30/2026  no date

43X Utility Field Inspection (UFI) Date 04/21/2026  no date 04/21/2026  no date

44 Furnish RWU Data for Public Hearing Process 11/19/2024  no date 12/18/2024  no date

45 Minor Structures Report 08/22/2024  no date 10/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/21/2027  no date 06/04/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/08/2025  no date 11/05/2025  no date

47 Approve Willingness 12/19/2024  no date 02/04/2025  no date

47X Willingness Posted Date 01/03/2025  no date 01/03/2025  no date

48 Conduct Location/Design Public Hearing 12/19/2024  no date 06/19/2025  no date

48X Public Hearing Meeting Date 05/30/2025  no date   

49 Adopt Location/Design 06/20/2025  no date 07/03/2025  no date

49C Design Approval Constructability Review 12/19/2024  no date 01/03/2025  no date

49X Location and Design Approval Date 07/07/2025  no date 07/07/2025  no date

50 Survey Data Verification 12/19/2024  no date 01/21/2025  no date

51 Furnish Approved R/W & UT Plans 06/30/2026  no date 09/30/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/17/2027  no date 04/13/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/02/2026  no date 05/04/2026  no date

51X R/W&UT Plan Date 10/01/2026  no date 10/07/2026  no date

52 Authorize R/W & UT Funds 10/08/2026  no date 10/22/2026  no date

52T Authorize R/W Funds 05/05/2026  no date 06/18/2026  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/23/2026  no date 10/23/2026  no date

54 Retaining Wall Data Report 07/08/2025  no date 08/20/2025  no date

55 Sound Wall Data Report 07/08/2025  no date 08/20/2025  no date

57S Right of Way Stakeout���Survey 10/26/2026  no date 01/26/2027  no date

58 Survey Right of Way Plan Sheets 05/14/2026  no date 06/29/2026  no date

59 Noise Abatement Design 08/21/2025  no date 01/20/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/23/2026  no date 11/05/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/19/2026  no date 07/02/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/06/2026  no date 11/06/2026  no date

61 Final Traffic Control Device Plans 01/08/2027  no date 04/13/2027  no date

62 Develop Retaining Structure Plans 08/21/2025  no date 11/24/2025  no date

65C Field Inspection Constructability Review 01/21/2026  no date 02/10/2026  no date

65F Plan Design/Field Inspection 07/08/2025  no date 03/30/2026  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2026  no date 04/13/2027  no date

65X Field Inspection Team Meeting Date 03/30/2026  no date   

66 Environmental Reevaluation 05/21/2027  no date 06/04/2027  no date

67 Clear Utility Agreements 11/06/2026  no date 05/18/2027  no date

67U Utility Relocations by Owners 03/24/2027  no date 09/24/2027  no date

69 Acquire Right of Way 11/09/2026  no date 05/19/2027  no date

69X Right of Way/Utility Certification Date 07/08/2027  no date 07/08/2027  no date

70 Obtain Environmental Permits 03/31/2026  no date 10/01/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/21/2027  no date 07/19/2027  no date

70S Utility Stakeout ���Survey 03/24/2027  no date 09/24/2027  no date

71 Approved Construction Plans 05/21/2027  no date 06/29/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/14/2027  no date 04/27/2027  no date

71X Pre-Advertisement Conference Date 05/20/2027  no date 05/20/2027  no date

72 Prepare for Advertisement 06/15/2027  no date 07/15/2027  no date

72B Biddability Review 06/22/2027  no date 06/28/2027  no date

72X Plan Submission Date 06/29/2027  no date 06/29/2027  no date

73 Process Relocations 11/09/2026  no date 05/19/2027  no date

77S Construction ��� Survey 02/16/2028  no date 08/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2027  no date 06/18/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2027  no date 10/12/2027  no date

82 Conduct Bid Opening 11/30/2027  no date 11/30/2027  no date

84 Award Contract 01/07/2028  no date 01/07/2028  no date

88 Survey Monumentation 08/21/2028  no date 10/17/2028  no date

91 Administer Contract 02/16/2028  no date 08/18/2028  no date

92X Contractor Final Voucher Date 10/03/2028  no date 10/03/2028  no date

94X Claims Period Ends Dates 01/04/2029  no date 01/04/2029  no date

95 District Project Closeout 01/05/2029  no date 04/03/2029  no date

96 Central Office Project Closeout 04/04/2029  no date 08/06/2029  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0460-067-736Proj:

UPC: 111298

PC: Susan.Warr

Project Purpose:

PM:

Description: #SGR18VB - BR REHAB RT 460 BUS OVER RT 460 (Fed 12826)

SGR-TO REHAB BRIDGE ON ROUTE 460 BUSINESS OVER ROUTE 460 IN NOTTOWAY COUNTY. FED STR. NO. 
12826

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E. COURTHOUSE RDFrom:

US 460 EB RAMPSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,993,541Total Current Est 

06/30/2020Current Est Date

 0

 3,672,691

 320,850

0460

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Nottoway County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2018

10/14/2019

10/14/2019

02/11/2020

02/11/2020

10/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 208,438.00  100,000.00  2,191,562.00  2,000,000.00  0.00  0.00  0.00  4,500,000.00 HB1887 - SGR
 4,500,000.00 208,438.00  100,000.00  2,191,562.00  2,000,000.00  0.00  0.00  0.00Total:

 4,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$316,298

$0

$343,077

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  659,374.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 08/11/2020



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111298UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/13/2018 06/13/2018 06/22/2018 06/22/2018

17E Environmental Review Process (ERP) 10/03/2018 10/03/2018 11/29/2018 11/29/2018

21H Hydraulics Plan Design PFI 10/02/2018 10/02/2018 10/02/2018 10/02/2018

21T Traffic Operations Analysis 10/03/2018 10/03/2018 10/17/2018 10/17/2018

22 Scope Project 06/25/2018 06/25/2018 08/15/2019 08/15/2019

22C Scoping Constructability Review 10/03/2018 10/03/2018 10/17/2018 10/17/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/02/2018 10/02/2018 10/02/2018 10/02/2018

22X Scoping Team Meeting Date 10/02/2018 10/02/2018 10/02/2018 10/02/2018

23 Furnish Environmental Traffic Data 10/02/2018 10/02/2018 10/02/2018 10/02/2018

24 Determine Permits Needed 10/16/2018 10/16/2018 10/16/2018 10/16/2018

25 Draft Environmental Document or CE 04/25/2019 04/25/2019 07/26/2019 07/26/2019

28 Consultant Procurement 11/01/2018 11/01/2018 11/15/2018 11/15/2018

29X Public Information Meeting 07/18/2019 07/18/2019 07/18/2019 07/18/2019

30 Preliminary Utility Inspection 11/16/2018 11/16/2018 11/16/2018 11/16/2018

31S Conduct Location Survey 10/02/2018 10/02/2018 10/02/2018 10/02/2018

34F Furnish Final Soils Survey 09/23/2019 09/23/2019 09/23/2019 09/23/2019

34P Preliminary Soil Survey 10/02/2018 10/02/2018 10/02/2018 10/02/2018

35 Traffic Control Device Recommendations 11/16/2018 11/16/2018 11/16/2018 11/16/2018

36C Preliminary Field Inspection Constructability 
Review

09/18/2018 09/18/2018 09/18/2018 09/18/2018

36F Plan Design/Preliminary Field Inspection 10/02/2018 10/02/2018 10/02/2018 10/02/2018

36H Hydraulic Plan Design Public Hearing 11/19/2018 11/19/2018 12/04/2018 12/04/2018

36P Plan Design Public Hearing 11/19/2018 11/19/2018 08/08/2019 08/08/2019

36X Preliminary Field InspectionTeam Meeting Date 11/16/2018 11/16/2018   

37H River Mechanics ProjectStudies 11/16/2018 11/16/2018 11/16/2018 11/16/2018

37S Major Structures / Bridge ��� Survey 11/16/2018 11/16/2018 11/16/2018 11/16/2018

38 Retaining Wall Data Request 11/16/2018 11/16/2018 11/16/2018 11/16/2018

39 Sound Wall Foundation Data Request 11/16/2018 11/16/2018 11/16/2018 11/16/2018

40 Minor Structures Data Request 11/16/2018 11/16/2018 11/16/2018 11/16/2018

41 Bridge Foundation Data 11/19/2018 11/19/2018 11/19/2018 11/19/2018

43 Furnish Utility Field Inspection Plans 09/23/2019 09/23/2019 09/23/2019 09/23/2019

43H Hydraulic Plan Design/Field Inspection (FI) 09/23/2019 09/23/2019 09/23/2019 09/23/2019

43X Utility Field Inspection (UFI) Date 10/14/2019 10/14/2019 10/14/2019 10/14/2019

44 Furnish RWU Data for Public Hearing Process 08/08/2019 08/08/2019 08/08/2019 08/08/2019

45 Minor Structures Report 11/16/2018 11/16/2018 11/16/2018 11/16/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/30/2020 11/07/2019 03/30/2020 11/07/2019

46B Preliminary Bridge Plans 11/19/2018 11/19/2018 08/08/2019 08/08/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/23/2019 09/23/2019 09/23/2019 09/23/2019

47 Approve Willingness 08/09/2019 08/09/2019 09/06/2019 09/06/2019

47X Willingness Posted Date 08/08/2019 08/08/2019 08/08/2019 08/08/2019

48 Conduct Location/Design Public Hearing 08/08/2019 08/08/2019 08/08/2019 08/08/2019

48X Public Hearing Meeting Date 07/19/2019 07/19/2019   

49 Adopt Location/Design 09/09/2019 09/09/2019 09/20/2019 09/20/2019

49C Design Approval Constructability Review 08/09/2019 08/09/2019 08/22/2019 08/22/2019

49X Location and Design Approval Date 09/23/2019 09/23/2019 09/23/2019 09/23/2019

50 Survey Data Verification 08/08/2019 08/08/2019 08/08/2019 08/08/2019

51 Furnish Approved R/W & UT Plans 10/14/2019 10/14/2019 10/14/2019 10/14/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/15/2019 10/29/2019 10/29/2019 10/29/2019



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/29/2019 07/29/2019 07/29/2019 07/29/2019

51X R/W&UT Plan Date 10/14/2019 10/14/2019 10/14/2019 10/14/2019

52 Authorize R/W & UT Funds 10/14/2019 10/14/2019 10/14/2019 10/14/2019

52T Authorize R/W Funds 07/29/2019 07/29/2019 07/29/2019 07/29/2019

52X R/W&UT Authorization Date 10/14/2019 10/14/2019 10/14/2019 10/14/2019

54 Retaining Wall Data Report 09/23/2019 09/23/2019 09/23/2019 09/23/2019

55 Sound Wall Data Report 09/23/2019 09/23/2019 09/23/2019 09/23/2019

57S Right of Way Stakeout���Survey 10/14/2019 10/14/2019 10/14/2019 10/14/2019

58 Survey Right of Way Plan Sheets 09/23/2019 09/23/2019 09/23/2019 09/23/2019

59 Noise Abatement Design 06/12/2019 06/12/2019 06/12/2019 06/12/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/14/2019 10/15/2019 10/14/2019 10/15/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

07/29/2019 07/30/2019 07/29/2019 07/30/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/14/2019 10/15/2019 10/14/2019 10/15/2019

61 Final Traffic Control Device Plans 09/24/2019 09/24/2019 10/07/2019 10/07/2019

62 Develop Retaining Structure Plans 09/23/2019 09/23/2019 09/23/2019 09/23/2019

64 Final Bridge Plans 09/24/2019 09/24/2019 10/07/2019 10/07/2019

65C Field Inspection Constructability Review 09/09/2019 09/09/2019 09/09/2019 09/09/2019

65F Plan Design/Field Inspection 09/23/2019 09/23/2019 09/23/2019 09/23/2019

65P Plan Design/Pre-Advertisement Conference 10/30/2019 10/30/2019 03/13/2020 11/05/2019

65X Field Inspection Team Meeting Date 09/23/2019 09/23/2019   

66 Environmental Reevaluation 03/31/2020 09/23/2019 05/11/2020 09/26/2019

67 Clear Utility Agreements 10/14/2019 10/15/2019 10/14/2019 10/15/2019

67U Utility Relocations by Owners 08/19/2019 08/19/2019 08/19/2019 08/19/2019

69 Acquire Right of Way 10/14/2019 10/14/2019 10/14/2019 10/14/2019

69X Right of Way/Utility Certification Date 06/10/2020 09/23/2019 06/10/2020 09/23/2019

70 Obtain Environmental Permits 10/16/2018 10/16/2018 10/16/2018 10/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/30/2020 11/07/2019 05/22/2020 01/08/2020

70S Utility Stakeout ���Survey 08/19/2019 08/20/2019 08/19/2019 08/20/2019

71 Approved Construction Plans 03/31/2020 11/08/2019 05/06/2020 11/08/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/16/2020 11/06/2019 03/27/2020 11/06/2019

71X Pre-Advertisement Conference Date 03/30/2020 11/07/2019 03/30/2020 11/07/2019

72 Prepare for Advertisement 04/22/2020 10/07/2019 06/17/2020 02/10/2020

72B Biddability Review 04/29/2020  no date 05/05/2020  no date

72X Plan Submission Date 06/02/2020  no date 06/02/2020  no date

73 Process Relocations 10/14/2019 10/15/2019 10/14/2019 10/15/2019

77S Construction ��� Survey 01/19/2021  no date 10/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/31/2020 10/07/2019 05/26/2020 11/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 02/11/2020 07/14/2020 02/11/2020

82 Conduct Bid Opening 08/19/2020 04/22/2020 09/01/2020 05/29/2020

84 Award Contract 09/02/2020 05/29/2020 01/14/2021 05/29/2020

88 Survey Monumentation 04/01/2022  no date 05/26/2022  no date

91 Administer Contract 01/19/2021 08/11/2020 03/31/2022  no date

92X Contractor Final Voucher Date 05/13/2022  no date 05/13/2022  no date

94X Claims Period Ends Dates 08/10/2022  no date 08/10/2022  no date

95 District Project Closeout 08/11/2022  no date 12/16/2022  no date

96 Central Office Project Closeout 12/19/2022  no date 03/17/2023  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0460-067-739Proj:

UPC: 115405

PC: Roy.Soto

Project Purpose:

PM:

Description: #SMART20 - R-CUT at Lewiston Plank Rd at 460

Engineering design work for an R-CUT at the intersection of Lewiston Plank Rd and Route 460

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

TBDFrom:

TBDTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,364,437Total Current Est 

05/14/2020Current Est Date

 459,982

 2,319,987

 584,468

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Nottoway County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2019

09/12/2022

09/12/2022

12/12/2023

12/12/2023

05/23/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,682,218.00 1,682,218.00  3,364,436.00 HB1887 - DGP (1)
 3,364,436.00 0.00  0.00  0.00  0.00  0.00  1,682,218.00 1,682,218.00Total:

 3,364,436.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,699

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  33,698.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115405UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2023 09/18/2019 09/15/2023 10/15/2019

17E Environmental Review Process (ERP) 10/03/2023 09/18/2019 10/09/2023 02/12/2020

21H Hydraulics Plan Design PFI 07/02/2024  no date 08/13/2024  no date

21T Traffic Operations Analysis 10/03/2023  no date 12/01/2023  no date

22 Scope Project 09/18/2023  no date 08/14/2024  no date

22C Scoping Constructability Review 10/03/2023 02/19/2020 10/17/2023 02/19/2020

22S Photogrammetry/Aerial Photo/Image Processing 10/03/2023 10/16/2019 01/09/2024 10/16/2019

22X Scoping Team Meeting Date 10/02/2023 02/12/2020 10/02/2023 02/12/2020

23 Furnish Environmental Traffic Data 10/03/2023  no date 12/01/2023  no date

24 Determine Permits Needed 10/10/2023 09/30/2019 12/08/2023 09/30/2019

25 Draft Environmental Document or CE 08/15/2024  no date 02/26/2025  no date

28 Consultant Procurement 11/01/2023  no date 12/01/2023  no date

29X Public Information Meeting 07/17/2024  no date 07/17/2024  no date

30 Preliminary Utility Inspection 08/15/2024  no date 10/17/2024  no date

31S Conduct Location Survey 10/03/2023 10/16/2019 04/12/2024 02/19/2020

34F Furnish Final Soils Survey 07/08/2025  no date 11/05/2025  no date

34P Preliminary Soil Survey 06/18/2024  no date 08/13/2024  no date

35 Traffic Control Device Recommendations 08/15/2024  no date 09/30/2024  no date

36C Preliminary Field Inspection Constructability 
Review

07/17/2024  no date 07/30/2024  no date

36F Plan Design/Preliminary Field Inspection 04/15/2024  no date 08/13/2024  no date

36H Hydraulic Plan Design Public Hearing 08/15/2024  no date 10/10/2024  no date

36P Plan Design Public Hearing 08/15/2024  no date 12/18/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 08/14/2024  no date   

38 Retaining Wall Data Request 08/15/2024  no date 08/21/2024  no date

39 Sound Wall Foundation Data Request 08/15/2024  no date 08/21/2024  no date

40 Minor Structures Data Request 08/15/2024  no date 08/21/2024  no date

43 Furnish Utility Field Inspection Plans 03/31/2026  no date 05/13/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/21/2025  no date 03/30/2026  no date

43X Utility Field Inspection (UFI) Date 04/21/2026  no date 04/21/2026  no date

44 Furnish RWU Data for Public Hearing Process 11/19/2024  no date 12/18/2024  no date

45 Minor Structures Report 08/22/2024  no date 10/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/21/2027  no date 06/04/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/08/2025  no date 11/05/2025  no date

47 Approve Willingness 12/19/2024  no date 02/04/2025  no date

47X Willingness Posted Date 01/03/2025  no date 01/03/2025  no date

48 Conduct Location/Design Public Hearing 12/19/2024  no date 06/19/2025  no date

48X Public Hearing Meeting Date 05/30/2025  no date   

49 Adopt Location/Design 06/20/2025  no date 07/03/2025  no date

49C Design Approval Constructability Review 12/19/2024  no date 01/03/2025  no date

49X Location and Design Approval Date 07/07/2025  no date 07/07/2025  no date

50 Survey Data Verification 12/19/2024  no date 01/21/2025  no date

51 Furnish Approved R/W & UT Plans 06/30/2026  no date 09/30/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/17/2027  no date 04/13/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/02/2026  no date 05/04/2026  no date

51X R/W&UT Plan Date 10/01/2026  no date 10/07/2026  no date

52 Authorize R/W & UT Funds 10/08/2026  no date 10/22/2026  no date

52T Authorize R/W Funds 05/05/2026  no date 06/18/2026  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/23/2026  no date 10/23/2026  no date

54 Retaining Wall Data Report 07/08/2025  no date 08/20/2025  no date

55 Sound Wall Data Report 07/08/2025  no date 08/20/2025  no date

57S Right of Way Stakeout���Survey 10/26/2026  no date 01/26/2027  no date

58 Survey Right of Way Plan Sheets 05/14/2026  no date 06/29/2026  no date

59 Noise Abatement Design 08/21/2025  no date 01/20/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/23/2026  no date 11/05/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/19/2026  no date 07/02/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/06/2026  no date 11/06/2026  no date

61 Final Traffic Control Device Plans 01/08/2027  no date 04/13/2027  no date

62 Develop Retaining Structure Plans 08/21/2025  no date 11/24/2025  no date

65C Field Inspection Constructability Review 01/21/2026  no date 02/10/2026  no date

65F Plan Design/Field Inspection 07/08/2025  no date 03/30/2026  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2026  no date 04/13/2027  no date

65X Field Inspection Team Meeting Date 03/30/2026  no date   

66 Environmental Reevaluation 05/21/2027  no date 06/04/2027  no date

67 Clear Utility Agreements 11/06/2026  no date 05/18/2027  no date

67U Utility Relocations by Owners 03/24/2027  no date 09/24/2027  no date

69 Acquire Right of Way 11/09/2026  no date 05/19/2027  no date

69X Right of Way/Utility Certification Date 07/08/2027  no date 07/08/2027  no date

70 Obtain Environmental Permits 03/31/2026  no date 10/01/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/21/2027  no date 07/19/2027  no date

70S Utility Stakeout ���Survey 03/24/2027  no date 09/24/2027  no date

71 Approved Construction Plans 05/21/2027  no date 06/29/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/14/2027  no date 04/27/2027  no date

71X Pre-Advertisement Conference Date 05/20/2027  no date 05/20/2027  no date

72 Prepare for Advertisement 06/15/2027  no date 07/15/2027  no date

72B Biddability Review 06/22/2027  no date 06/28/2027  no date

72X Plan Submission Date 06/29/2027  no date 06/29/2027  no date

73 Process Relocations 11/09/2026  no date 05/19/2027  no date

77S Construction ��� Survey 02/16/2028  no date 08/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2027  no date 06/18/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2027  no date 10/12/2027  no date

82 Conduct Bid Opening 11/30/2027  no date 11/30/2027  no date

84 Award Contract 01/07/2028  no date 01/07/2028  no date

88 Survey Monumentation 08/21/2028  no date 10/17/2028  no date

91 Administer Contract 02/16/2028  no date 08/18/2028  no date

92X Contractor Final Voucher Date 10/03/2028  no date 10/03/2028  no date

94X Claims Period Ends Dates 01/04/2029  no date 01/04/2029  no date

95 District Project Closeout 01/05/2029  no date 04/03/2029  no date

96 Central Office Project Closeout 04/04/2029  no date 08/06/2029  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0618-067-709Proj:

UPC: 101238

PC: Evan.Roberts

Project Purpose:

PM:

Description: RTE 618 - BRIDGE REPLACEMENT (Bridge Only)

Bridge Replacement Rte 618 Over Deep Creek (VA str 6027)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.066 MI S RTE 613 (TURKEY ISLAND RD)From:

1.004 MI S RTE 613 (TURKEY ISLAND RD)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,527,604Total Current Est 

07/07/2020Current Est Date

 209,121

 1,861,249

 457,234

0618

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Nottoway County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/18/2013

05/30/2019

05/30/2019

09/08/2020

09/08/2020

11/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 54,085.00  0.00  0.00  0.00  0.00  0.00  0.00  54,085.00 CTB Formula
 2,035,899.00  437,621.00  0.00  0.00  0.00  0.00  0.00  2,473,520.00 MAP21 STP

 2,527,605.00 2,089,984.00  437,621.00  0.00  0.00  0.00  0.00  0.00Total:

 2,527,605.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$468,883

$190,306

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  659,188.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101238UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/18/2013 09/18/2013 09/18/2013 09/18/2013

17E Environmental Review Process (ERP) 01/08/2014 01/08/2014 02/03/2014 02/03/2014

21H Hydraulics Plan Design PFI 09/25/2017 09/25/2017 11/06/2017 11/06/2017

22 Scope Project 09/19/2013 09/19/2013 02/21/2018 02/21/2018

22C Scoping Constructability Review 04/05/2017 04/05/2017 04/06/2017 04/06/2017

22X Scoping Team Meeting Date 04/06/2017 04/06/2017 04/06/2017 04/06/2017

23 Furnish Environmental Traffic Data 04/07/2017 04/07/2017 04/12/2017 04/12/2017

24 Determine Permits Needed 01/13/2014 01/13/2014 03/21/2014 03/21/2014

25 Draft Environmental Document or CE 11/28/2017 11/28/2017 01/18/2018 01/18/2018

31S Conduct Location Survey 04/07/2017 04/07/2017 06/15/2017 06/15/2017

34F Furnish Final Soils Survey 10/31/2017 03/27/2018 03/27/2018 07/13/2018

34P Preliminary Soil Survey 04/17/2017 04/17/2017 04/17/2017 04/17/2017

36C Preliminary Field Inspection Constructability 
Review

11/09/2017 11/09/2017 11/27/2017 11/27/2017

36F Plan Design/Preliminary Field Inspection 06/15/2017 06/15/2017 11/08/2017 11/08/2017

36H Hydraulic Plan Design Public Hearing 11/30/2017 11/30/2017 03/23/2018 03/23/2018

36P Plan Design Public Hearing 11/30/2017 11/30/2017 03/23/2018 03/23/2018

36X Preliminary Field InspectionTeam Meeting Date 11/30/2017 11/30/2017   

41 Bridge Foundation Data 11/30/2017 07/26/2018 03/29/2018 12/07/2018

43 Furnish Utility Field Inspection Plans 12/20/2018 01/22/2019 01/22/2019 01/31/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/16/2018 11/29/2018 11/19/2018 12/10/2018

43X Utility Field Inspection (UFI) Date 02/28/2019 04/02/2019 02/28/2019 04/02/2019

44 Furnish RWU Data for Public Hearing Process 03/23/2018 03/23/2018 04/12/2018 04/12/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/24/2020  no date 03/30/2020  no date

46B Preliminary Bridge Plans 11/06/2017 04/06/2018 04/06/2018 04/06/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/16/2018 08/16/2018 11/02/2018 11/02/2018

47 Approve Willingness 03/09/2018 03/09/2018 05/03/2018 03/09/2018

47X Willingness Posted Date 04/25/2018 04/24/2018 04/25/2018 04/24/2018

48 Conduct Location/Design Public Hearing 04/06/2018 04/06/2018 07/30/2018 04/06/2018

48X Public Hearing Meeting Date 08/15/2018 04/20/2018   

49 Adopt Location/Design 07/30/2018 07/30/2018 08/14/2018 08/14/2018

49C Design Approval Constructability Review 04/04/2018 04/04/2018 04/17/2018 04/17/2018

49X Location and Design Approval Date 08/15/2018 08/14/2018 08/15/2018 08/14/2018

50 Survey Data Verification 03/09/2018 04/05/2018 04/05/2018 05/02/2018

51 Furnish Approved R/W & UT Plans 04/25/2019 05/15/2019 05/22/2019 05/15/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/23/2019  no date 07/19/2019  no date

51X R/W&UT Plan Date 05/23/2019 05/15/2019 05/23/2019 05/15/2019

52 Authorize R/W & UT Funds 06/03/2019 05/22/2019 06/28/2019 05/30/2019

52X R/W&UT Authorization Date 06/10/2019 06/18/2019 06/10/2019 06/18/2019

57S Right of Way Stakeout���Survey 06/11/2019 06/19/2019 09/04/2019 06/19/2019

58 Survey Right of Way Plan Sheets 01/23/2019 02/06/2019 04/24/2019 05/08/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/10/2019 05/15/2019 06/21/2019 05/15/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/24/2019 06/18/2019 06/24/2019 06/18/2019

64 Final Bridge Plans 12/20/2018 12/05/2019 05/15/2019  no date

65C Field Inspection Constructability Review 12/03/2018 12/12/2018 12/14/2018 12/12/2018

65F Plan Design/Field Inspection 08/16/2018 08/15/2018 12/19/2018 12/13/2018

65P Plan Design/Pre-Advertisement Conference 07/22/2019 12/05/2019 10/22/2019  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

65X Field Inspection Team Meeting Date 12/20/2019 12/14/2018   

66 Environmental Reevaluation 05/26/2020 07/06/2020 06/22/2020 07/09/2020

67 Clear Utility Agreements 06/24/2019 06/18/2019 12/31/2019 08/18/2019

67U Utility Relocations by Owners 02/03/2020 08/19/2019 08/05/2020 08/19/2019

69 Acquire Right of Way 06/24/2019 06/18/2019 12/31/2019 12/04/2019

69X Right of Way/Utility Certification Date 08/26/2020 07/28/2020 08/26/2020 07/28/2020

70 Obtain Environmental Permits 05/24/2019 02/06/2020 05/24/2019 05/01/2020

70S Utility Stakeout ���Survey 02/03/2020 12/10/2019 07/22/2020 12/10/2019

71 Approved Construction Plans 04/14/2020  no date 05/20/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/30/2020  no date 04/10/2020  no date

71X Pre-Advertisement Conference Date 04/13/2020  no date 04/13/2020  no date

72 Prepare for Advertisement 04/28/2020  no date 05/07/2020  no date

72B Biddability Review 07/22/2020  no date 07/28/2020  no date

72X Plan Submission Date 06/30/2020  no date 06/30/2020  no date

77S Construction ��� Survey 02/03/2020  no date 07/29/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/21/2020 05/10/2019 06/04/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 09/08/2020 09/08/2020 09/08/2020

82 Conduct Bid Opening 10/14/2020  no date 10/28/2020  no date

84 Award Contract 10/29/2020  no date 01/29/2021  no date

91 Administer Contract 02/01/2021  no date 11/15/2021  no date

92X Contractor Final Voucher Date 01/03/2022  no date 01/03/2022  no date

94X Claims Period Ends Dates 04/01/2022  no date 04/01/2022  no date

95 District Project Closeout 04/04/2022  no date 06/27/2022  no date

96 Central Office Project Closeout 06/28/2022  no date 10/31/2022  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0631-067-726Proj:

UPC: 106219

PC: Dianna.Bryant

Project Purpose:

PM:

Description: RTE 631 - RURAL RUSTIC

UPGRADE ROAD FROM DIRT TO HARD SURFACE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 619From:

0.58 MI E RTE 619To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 85,477Total Current Est 

06/27/2019Current Est Date

 0

 84,596

 881

0631

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Nottoway County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2017

03/29/2019

03/29/2019

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 17,240.00  0.00  0.00  0.00  0.00  0.00  0.00  17,240.00 State Formula
 73,943.00  0.00  0.00  0.00  0.00  0.00  0.00  73,943.00Formula - Secondary

 91,183.00 91,183.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 91,183.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$881

$0

$84,596

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/10/2019

Total  85,476.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106219UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/06/2017 12/06/2017 12/06/2017 12/06/2017

17E Environmental Review Process (ERP) 02/23/2018 02/23/2018 03/13/2018 03/13/2018

22 Scope Project 03/19/2018 03/19/2018 03/20/2018 03/20/2018

24 Determine Permits Needed 03/05/2018 03/05/2018 03/05/2018 03/05/2018

79 Construction Funding Review/Authorization of 
Funds

03/26/2018 03/26/2018 03/29/2018 03/29/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2019  no date 03/31/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/15/2019  no date 12/31/2020  no date

84 Award Contract 04/14/2019  no date 04/14/2019  no date

95 District Project Closeout 06/26/2020  no date 09/21/2020  no date

96 Central Office Project Closeout 09/22/2020  no date 02/01/2021  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0647-067-741Proj:

UPC: 115816

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Route 647 - Rural Rustic

Upgrade from dirt road to hard surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 307From:

Amelia County LineTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 79,000Total Current Est 

06/25/2019Current Est Date

 0

 79,000

 0

0647

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Nottoway County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2025

02/02/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  51,427.00  27,573.00  79,000.00 HB1887 - DGP (2)
 79,000.00 0.00  0.00  0.00  0.00  0.00  51,427.00  27,573.00Total:

 79,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115816UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/16/2025  no date 07/29/2025  no date

22 Scope Project 07/15/2025  no date 07/28/2025  no date

24 Determine Permits Needed 07/30/2025  no date 08/12/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/10/2025  no date 09/23/2025  no date

65F Plan Design/Field Inspection 07/29/2025  no date 09/23/2025  no date

66 Environmental Reevaluation 08/13/2025  no date 08/19/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/29/2025  no date 09/23/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2025  no date 09/23/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/24/2025  no date 09/24/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/25/2025  no date 02/02/2026  no date

95 District Project Closeout 02/03/2026  no date 04/28/2026  no date

96 Central Office Project Closeout 04/29/2026  no date 08/31/2026  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0664-067-P29Proj:

UPC: 110750

PC: Dianna.Bryant

Project Purpose:

PM:

Description: RTE 664 - RURAL RUSTIC

UPGRADE ROAD FROM DIRT TO HARD SURFACE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S RTE 49From:

N RTE 49To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 171,633Total Current Est 

08/25/2020Current Est Date

 0

 170,921

 712

0664

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Nottoway County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2020

04/20/2020

04/20/2020

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 110,321.00  51,081.00  0.00  0.00  0.00  0.00  0.00  161,402.00 CTB Formula
 0.00  0.00  45,307.00  0.00  0.00  0.00  0.00  45,307.00 HB1887 - DGP (2)

 206,709.00 110,321.00  51,081.00  45,307.00  0.00  0.00  0.00  0.00Total:

 206,709.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$712

$0

$170,921

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  171,633.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110750UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2021 01/09/2020 08/13/2021 01/09/2020

17E Environmental Review Process (ERP) 01/22/2020 01/22/2020 01/28/2020 02/12/2020

22 Scope Project 01/08/2020 01/08/2020 01/09/2020 01/09/2020

22X Scoping Team Meeting Date 01/15/2020 01/05/2020 01/15/2020 01/06/2020

24 Determine Permits Needed 01/29/2020 01/24/2020 03/25/2020 01/24/2020

25 Draft Environmental Document or CE 01/22/2020 01/22/2020 01/22/2020 01/22/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/11/2020 03/24/2020 03/24/2020 03/24/2020

65F Plan Design/Field Inspection 01/10/2020  no date 03/10/2020  no date

65P Plan Design/Pre-Advertisement Conference 03/25/2020  no date 06/17/2020  no date

66 Environmental Reevaluation 08/17/2021 02/12/2020 08/23/2021 02/12/2020

69X Right of Way/Utility Certification Date 09/09/2021 04/10/2020 09/09/2021 04/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/26/2020  no date 04/21/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/02/2021 04/10/2020 08/13/2021 04/10/2020

71X Pre-Advertisement Conference Date 08/16/2021 04/10/2020 08/16/2021 04/10/2020

72 Prepare for Advertisement 08/17/2021 04/10/2020 09/16/2021 04/10/2020

72B Biddability Review 08/26/2021 04/10/2020 09/01/2021 04/10/2020

72X Plan Submission Date 08/31/2021 04/10/2020 08/31/2021 04/10/2020

79 Construction Funding Review/Authorization of 
Funds

08/17/2021 04/10/2020 09/14/2021 04/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

 no date 04/20/2020  no date 04/20/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

 no date 04/21/2020  no date  no date

92X Contractor Final Voucher Date 07/28/2022  no date 07/28/2022  no date

94X Claims Period Ends Dates 10/25/2022  no date 10/25/2022  no date

95 District Project Closeout 10/26/2022  no date 01/26/2023  no date

96 Central Office Project Closeout 01/27/2023  no date 05/31/2023  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0665-067-R23Proj:

UPC: 105650

PC: Brian.Lokker

Project Purpose:

PM: Jennifer Beck/John Prosise

Description: RTE 665 - ADD SIDEWALK

370 SQ YDS OF SIDEWALK, 495 LF OF CURB AND GUTTER, 12 HANDICAP RAMPS. (GOES WITH 105651)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BLACKSTONE CORP LIMITSFrom:

END STATE MAINTTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 138,484Total Current Est 

06/15/2018Current Est Date

 104

 115,440

 22,940

0665

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Nottoway County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/25/2014

08/25/2016

08/25/2016

03/31/2017

03/31/2017

08/16/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 27,650.00  0.00  0.00  0.00  0.00  0.00  0.00  27,650.00 Local Project Contributions
 110,834.00  0.00  0.00  0.00  0.00  0.00  0.00  110,834.00 Revenue Sharing Funds

 138,484.00 138,484.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 138,484.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,470

$52

$39,638

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  51,159.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/30/2017

Construction Completed:

Construction Started:

08/16/2017

02/17/2017



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105650UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2014 08/15/2014 09/19/2014 09/25/2014

12 Authorize Preliminary Engineering 11/25/2014 11/25/2014 11/25/2014 11/25/2014

17E Environmental Review Process (ERP) 11/02/2015 11/02/2015 12/31/2015 12/31/2015

22 Scope Project 12/02/2014 12/02/2014 08/01/2016 08/01/2016

24 Determine Permits Needed 12/22/2015 12/22/2015 12/23/2015 12/23/2015

52 Authorize R/W & UT Funds 08/25/2016 08/25/2016 09/02/2016 08/25/2016

79 Construction Funding Review/Authorization of 
Funds

09/26/2016 09/26/2016 04/18/2017 04/18/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/26/2016 09/26/2016 10/05/2016 03/31/2017

84 Award Contract 01/25/2017 01/25/2017 01/25/2017 05/30/2017

91 Administer Contract 02/17/2017 02/17/2017 08/17/2017 08/16/2017

95 District Project Closeout 11/30/2017  no date 02/28/2018  no date

96 Central Office Project Closeout 03/01/2018  no date 07/02/2018  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0670-067-735Proj:

UPC: 112723

PC: Dianna.Bryant

Project Purpose:

PM:

Description: RTE 670 - Rural Rustic

UPGRADE ROAD FROM DIRT TO HARD SURFACE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 360From:

Dead endTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 73,000Total Current Est 

02/01/2018Current Est Date

 0

 73,000

 0

0670

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Nottoway County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/17/2023

11/16/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  9,659.00  61,663.00  1,678.00  0.00  73,000.00 HB1887 - DGP (2)
 73,000.00 0.00  0.00  0.00  9,659.00  61,663.00  1,678.00  0.00Total:

 73,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112723UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/20/2023  no date 05/03/2023  no date

18 State Environmental Review Process (SERP) 05/05/2023  no date 05/18/2023  no date

22 Scope Project 05/04/2023  no date 05/17/2023  no date

24 Determine Permits Needed 05/19/2023  no date 06/02/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/30/2023  no date 07/14/2023  no date

65F Plan Design/Field Inspection 05/18/2023  no date 07/14/2023  no date

66 Environmental Reevaluation 06/05/2023  no date 06/09/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/18/2023  no date 07/14/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/30/2023  no date 07/14/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/17/2023  no date 07/17/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/18/2023  no date 11/16/2023  no date

95 District Project Closeout 11/17/2023  no date 02/16/2024  no date

96 Central Office Project Closeout 02/20/2024  no date 06/20/2024  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0684-067-742Proj:

UPC: 115817

PC: Dianna.Bryant

Project Purpose:

PM:

Description: Rt 684 - Rural Rustic

Upgrade from dirt to hard surface

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 607From:

End of State MaintenanceTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 99,000Total Current Est 

06/25/2019Current Est Date

 0

 99,000

 0

0684

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Nottoway County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2028

02/01/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  25,532.00  25,532.00 HB1887 - DGP (2)
 25,532.00 0.00  0.00  0.00  0.00  0.00  0.00  25,532.00Total:

 25,532.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115817UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/17/2028  no date 07/28/2028  no date

22 Scope Project 07/14/2028  no date 07/27/2028  no date

24 Determine Permits Needed 07/31/2028  no date 08/11/2028  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/11/2028  no date 09/22/2028  no date

65F Plan Design/Field Inspection 07/28/2028  no date 09/22/2028  no date

66 Environmental Reevaluation 08/14/2028  no date 08/18/2028  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/28/2028  no date 09/22/2028  no date

79 Construction Funding Review/Authorization of 
Funds

09/11/2028  no date 09/22/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2028  no date 09/25/2028  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/26/2028  no date 02/01/2029  no date

95 District Project Closeout 02/02/2029  no date 04/27/2029  no date

96 Central Office Project Closeout 04/30/2029  no date 08/30/2029  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0703-067-P31Proj:

UPC: 112720

PC: Dianna.Bryant

Project Purpose:

PM:

Description: RTE 703 - Rural Rustic

UPGRADE ROAD FROM DIRT TO HARD SURFACE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 661From:

Dead endTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 44,675Total Current Est 

04/20/2020Current Est Date

 0

 44,675

 0

0703

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Nottoway County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2023

09/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  26,415.00  37,585.00  0.00  0.00  0.00  64,000.00 HB1887 - DGP (2)
 64,000.00 0.00  0.00  26,415.00  37,585.00  0.00  0.00  0.00Total:

 64,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112720UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/01/2023  no date 03/14/2023  no date

18 State Environmental Review Process (SERP) 03/16/2023 08/17/2020 03/29/2023 08/17/2020

22 Scope Project 03/15/2023  no date 03/28/2023  no date

24 Determine Permits Needed 03/30/2023 07/20/2020 04/12/2023 07/20/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/10/2023  no date 05/23/2023  no date

65F Plan Design/Field Inspection 03/29/2023  no date 05/23/2023  no date

66 Environmental Reevaluation 04/13/2023 08/17/2020 04/19/2023 08/17/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/29/2023  no date 05/23/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/10/2023  no date 05/23/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/24/2023  no date 05/24/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/25/2023  no date 09/25/2023  no date

95 District Project Closeout 09/26/2023  no date 12/22/2023  no date

96 Central Office Project Closeout 12/26/2023  no date 04/30/2024  no date



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0723-067-740Proj:

UPC: 115873

PC: Adam.Brooks

Project Purpose:

PM:

Description: GUARDRAIL INSTALLATION

Install guardrail at recommended locations as a result of a corridor study

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 460From:

Lunenburg County LineTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 299,399Total Current Est 

04/23/2020Current Est Date

 0

 279,399

 20,000

0723

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Nottoway County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/06/2023

08/01/2023

08/01/2023

02/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 46,260.00  41,068.00  41,068.00  41,068.00  41,068.00  41,068.00  41,068.00  292,668.00 Telecommunications
 292,668.00 46,260.00  41,068.00  41,068.00  41,068.00  41,068.00  41,068.00  41,068.00Total:

 292,668.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NOTTOWAY COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115873UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/06/2023  no date 03/06/2023  no date

17E Environmental Review Process (ERP) 03/07/2023  no date 03/13/2023  no date

22 Scope Project 03/07/2023  no date 06/13/2023  no date

24 Determine Permits Needed 03/14/2023  no date 03/27/2023  no date

25 Draft Environmental Document or CE 03/28/2023  no date 04/24/2023  no date

47 Approve Willingness 04/25/2023  no date 04/27/2023  no date

49 Adopt Location/Design 06/26/2023  no date 07/10/2023  no date

65F Plan Design/Field Inspection 04/28/2023  no date 06/23/2023  no date

66 Environmental Reevaluation 04/25/2023  no date 05/01/2023  no date

69X Right of Way/Utility Certification Date 07/11/2023  no date 07/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2023  no date 07/25/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/26/2023  no date 08/01/2023  no date

84 Award Contract 08/02/2023  no date 08/08/2023  no date

91 Administer Contract 08/09/2023  no date 02/20/2024  no date

95 District Project Closeout 02/21/2024  no date 05/14/2024  no date

96 Central Office Project Closeout 05/15/2024  no date 09/17/2024  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0095-123-777Proj:

UPC: 107398

PC: Susan.Warr

Project Purpose:

PM:

Description: RTE 95 - RESTORE EXIST PAVEMENT

MILL & OVERLAY I-95 N & SB. I-95 NB FROM 0.1 MI. N. OF THE RIVES RD. OVERPASS TO 0.08 MI. S. OF THE 
BRIDGE OVER I-85. I-95 SB FROM THE BRIDGE OVER I-85 TO 0.16 MI. N. OF THE RIVES RD. OVERPASS, 
INCLUDING CD ROADS TO RTES. 460 & 301 IN THE CITY OF PETERSBURG.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 mi. N. Rives Rd. overpassFrom:

At bridge over I-85To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 206,761Total Current Est 

03/18/2019Current Est Date

 0

 206,761

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/24/2015

10/14/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 206,761.00  0.00  0.00  0.00  0.00  0.00  0.00  206,761.00.Maintenance Funds
 206,761.00 206,761.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 206,761.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$206,761

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/17/2018

Total  206,760.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

10/14/2016

07/11/2016



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107398UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 08/19/2015 05/11/2015 08/21/2015 09/02/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/03/2015 08/03/2015 08/14/2015 08/03/2015

66 Environmental Reevaluation 08/17/2015 08/10/2015 08/28/2015 08/14/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2015 07/02/2015 09/28/2015 07/02/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/03/2015 08/13/2015 08/14/2015 08/25/2015

71X Pre-Advertisement Conference Date 09/29/2015 08/28/2015 09/29/2015 08/28/2015

72 Prepare for Advertisement 09/30/2015 09/29/2015 01/06/2016 11/09/2015

72B Biddability Review 09/30/2015 10/23/2015 10/21/2015 11/03/2015

72X Plan Submission Date 12/15/2015 09/30/2015 12/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

09/30/2015 09/25/2015 10/28/2015 03/03/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2016 11/24/2015 01/07/2016 11/24/2015

82 Conduct Bid Opening 02/09/2016 02/03/2016 02/23/2016 03/02/2016

84 Award Contract 02/24/2016 03/03/2016 03/15/2016 03/03/2016

91 Administer Contract 03/16/2016 07/11/2016 12/01/2016 10/14/2016

92X Contractor Final Voucher Date 01/19/2017 10/17/2017 01/19/2017 10/17/2017

94X Claims Period Ends Dates 04/17/2017 12/16/2017 04/17/2017 12/16/2017

95 District Project Closeout 04/18/2017  no date 08/18/2017  no date

96 Central Office Project Closeout 08/21/2017  no date 11/15/2017  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0095-123-309Proj:

UPC: 113386

PC: William.Wheeler

Project Purpose:

PM:

Description: #SGR19VB - BR DECK REPLACMENT SB I-95 OVER RT 301 & EB 460

SGR-BRIDGE DECK REPLACMENT FED ID #21137 on I-95SB C-D lanes and hydrodemo mainline lanes. Targeted 
repair work includes resetting rocker bearings, recoating the structure, modifying expansion bearings, reconstructing 
beam seats, and jacking and blocking.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 51.09From:

MM 51.16To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,035,614Total Current Est 

08/31/2020Current Est Date

 0

 6,366,049

 669,565

0095

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Petersburg
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2018

09/22/2020

09/22/2020

09/14/2021

09/14/2021

04/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,000.00  0.00  370,390.00  3,524,720.00  504,890.00  0.00  0.00  5,000,000.00 HB1887 - SGR
 5,000,000.00 600,000.00  0.00  370,390.00  3,524,720.00  504,890.00  0.00  0.00Total:

 5,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$179,191

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  179,190.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113386UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2018 08/16/2018 08/23/2018 08/23/2018

17E Environmental Review Process (ERP) 10/03/2018 10/03/2018 01/16/2019 01/16/2019

21H Hydraulics Plan Design PFI 06/11/2019 06/11/2019 07/23/2019 07/23/2019

21T Traffic Operations Analysis 09/11/2018 09/11/2018 11/06/2018 11/06/2018

22 Scope Project 08/24/2018 08/24/2018 08/15/2019 08/15/2019

22C Scoping Constructability Review 09/11/2018 09/11/2018 09/24/2018 09/24/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/11/2018 09/11/2018 12/07/2018 12/07/2018

22X Scoping Team Meeting Date 09/10/2018 09/10/2018 09/10/2018 09/10/2018

23 Furnish Environmental Traffic Data 09/11/2018 09/11/2018 11/06/2018 11/06/2018

24 Determine Permits Needed 10/16/2018 10/16/2018 10/16/2018 10/16/2018

25 Draft Environmental Document or CE 02/03/2020 02/03/2020 06/02/2020 05/29/2020

28 Consultant Procurement 10/09/2018 10/09/2018 11/06/2018 11/06/2018

29X Public Information Meeting 07/18/2019 07/18/2019 07/18/2019 07/18/2019

30 Preliminary Utility Inspection 07/25/2019 07/25/2019 09/26/2019 09/26/2019

31S Conduct Location Survey 09/11/2018 09/11/2018 03/22/2019 03/22/2019

34F Furnish Final Soils Survey 08/31/2020 09/23/2020 08/31/2020 09/23/2020

34P Preliminary Soil Survey 05/28/2019 05/28/2019 07/23/2019 07/23/2019

35 Traffic Control Device Recommendations 07/25/2019 07/25/2019 09/09/2019 09/09/2019

36C Preliminary Field Inspection Constructability 
Review

06/18/2019 06/18/2019 07/09/2019 07/09/2019

36F Plan Design/Preliminary Field Inspection 03/25/2019 03/25/2019 07/23/2019 07/23/2019

36H Hydraulic Plan Design Public Hearing 07/25/2019 07/25/2019 09/19/2019 09/19/2019

36P Plan Design Public Hearing 07/25/2019 07/25/2019 05/13/2020 05/13/2020

36X Preliminary Field InspectionTeam Meeting Date 07/24/2019 07/24/2019   

37H River Mechanics ProjectStudies 07/25/2019 07/25/2019 10/17/2019 10/17/2019

37S Major Structures / Bridge ��� Survey 07/25/2019 07/25/2019 11/25/2019 11/25/2019

38 Retaining Wall Data Request 07/25/2019 07/25/2019 07/31/2019 07/31/2019

39 Sound Wall Foundation Data Request 07/25/2019 07/25/2019 07/31/2019 07/31/2019

40 Minor Structures Data Request 07/25/2019 07/25/2019 07/31/2019 07/31/2019

41 Bridge Foundation Data 07/25/2019 07/25/2019 09/19/2019 09/19/2019

43 Furnish Utility Field Inspection Plans 08/31/2020 09/23/2020 08/31/2020 09/23/2020

43H Hydraulic Plan Design/Field Inspection (FI) 08/31/2020 09/23/2020 08/31/2020 09/23/2020

43X Utility Field Inspection (UFI) Date 09/22/2020 09/23/2020 09/22/2020 09/23/2020

44 Furnish RWU Data for Public Hearing Process 05/14/2020 05/14/2020 06/11/2020 06/11/2020

45 Minor Structures Report 08/01/2019 08/01/2019 09/26/2019 09/26/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/08/2021  no date 06/08/2021  no date

46B Preliminary Bridge Plans 07/25/2019 07/25/2019 05/13/2020 01/14/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/31/2020 09/23/2020 08/31/2020 09/23/2020

47 Approve Willingness 05/14/2020 05/14/2020 06/25/2020 06/25/2020

47X Willingness Posted Date 05/28/2020 05/28/2020 05/28/2020 05/28/2020

48 Conduct Location/Design Public Hearing 06/12/2020 07/06/2020 08/07/2020 08/27/2020

48X Public Hearing Meeting Date 07/20/2020 08/07/2020   

49 Adopt Location/Design 08/10/2020 08/28/2020 08/28/2020 09/22/2020

49C Design Approval Constructability Review 05/14/2020 01/15/2020 05/28/2020 01/29/2020

49X Location and Design Approval Date 08/31/2020 09/23/2020 08/31/2020 09/23/2020

50 Survey Data Verification 05/14/2020 05/14/2020 06/11/2020 06/11/2020

51 Furnish Approved R/W & UT Plans 09/22/2020 09/23/2020 09/22/2020 09/23/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/22/2020  no date 09/22/2020  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/07/2020 09/23/2020 07/07/2020 09/23/2020

51X R/W&UT Plan Date 09/22/2020 09/23/2020 09/22/2020 09/23/2020

52 Authorize R/W & UT Funds 09/22/2020 09/22/2020 09/22/2020 09/22/2020

52T Authorize R/W Funds 07/07/2020 09/23/2020 07/07/2020 09/23/2020

52X R/W&UT Authorization Date 09/22/2020 09/23/2020 09/22/2020 09/23/2020

54 Retaining Wall Data Report 08/31/2020 09/23/2020 08/31/2020 09/23/2020

55 Sound Wall Data Report 08/31/2020 09/23/2020 08/31/2020 09/23/2020

57S Right of Way Stakeout���Survey 09/22/2020 09/23/2020 09/22/2020 09/23/2020

58 Survey Right of Way Plan Sheets 08/31/2020 09/23/2020 08/31/2020 09/23/2020

59 Noise Abatement Design 08/31/2020  no date 08/31/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/22/2020 09/22/2020 09/22/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/07/2020 09/23/2020 07/07/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/22/2020 09/23/2020 09/22/2020 09/23/2020

61 Final Traffic Control Device Plans 08/31/2020  no date 08/31/2020  no date

62 Develop Retaining Structure Plans 08/31/2020 09/23/2020 08/31/2020 09/23/2020

64 Final Bridge Plans 09/01/2020  no date 04/12/2021  no date

65C Field Inspection Constructability Review 08/17/2020 09/23/2020 08/17/2020 09/23/2020

65F Plan Design/Field Inspection 08/31/2020 09/23/2020 08/31/2020 09/23/2020

65P Plan Design/Pre-Advertisement Conference 09/23/2020  no date 05/03/2021  no date

65X Field Inspection Team Meeting Date 08/31/2020 09/23/2020   

66 Environmental Reevaluation 06/09/2021  no date 06/22/2021  no date

67 Clear Utility Agreements 09/22/2020 09/23/2020 09/22/2020 09/23/2020

67U Utility Relocations by Owners 07/28/2020 07/28/2020 07/28/2020 07/28/2020

69 Acquire Right of Way 09/22/2020 08/28/2020 09/22/2020 08/28/2020

69X Right of Way/Utility Certification Date 08/19/2021  no date 08/19/2021  no date

70 Obtain Environmental Permits 10/16/2018 10/16/2018 10/16/2018 10/16/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/18/2021  no date 05/18/2021  no date

70S Utility Stakeout ���Survey 07/28/2020 09/23/2020 07/28/2020 09/23/2020

71 Approved Construction Plans 06/09/2021  no date 07/16/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/04/2021  no date 05/17/2021  no date

71X Pre-Advertisement Conference Date 05/18/2021  no date 06/08/2021  no date

72 Prepare for Advertisement 07/01/2021  no date 08/26/2021  no date

72B Biddability Review 07/09/2021  no date 07/15/2021  no date

72X Plan Submission Date 08/11/2021  no date 08/11/2021  no date

73 Process Relocations 09/22/2020 09/23/2020 09/22/2020 09/23/2020

77S Construction ��� Survey 04/20/2022  no date 01/25/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/09/2021  no date 08/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/28/2021  no date 10/28/2021  no date

84 Award Contract 12/08/2021  no date 03/15/2022  no date

88 Survey Monumentation 04/21/2023  no date 06/16/2023  no date

91 Administer Contract 04/20/2022  no date 04/20/2023  no date

92X Contractor Final Voucher Date 06/05/2023  no date 06/05/2023  no date

94X Claims Period Ends Dates 08/30/2023  no date 08/30/2023  no date

95 District Project Closeout 08/31/2023  no date 01/09/2024  no date

96 Central Office Project Closeout 01/10/2024  no date 04/05/2024  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

U000-123-R02Proj:

UPC: 113070

PC: James.Shepherd

Project Purpose:

PM: Tangela Innis

Description: Appomattox River Trail at Patton Park near VSU

FY19 - Revenue Sharing Candidate Project. Construct Appomattox River Trail at Patton Park in Petersburg near VSU.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fleet StreetFrom:

Squal AlleyTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,853,350Total Current Est 

04/15/2020Current Est Date

 60,000

 1,550,350

 243,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Petersburg
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2018

04/30/2020

04/30/2020

11/03/2021

11/03/2021

02/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00 Revenue Sharing Funds
 4,000,000.00 4,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,531

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  16,530.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113070UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 10/01/2018 10/01/2018

12 Authorize Preliminary Engineering 10/03/2018 10/03/2018 10/04/2018 10/04/2018

17E Environmental Review Process (ERP) 04/19/2019 04/19/2019 04/19/2019 04/19/2019

22 Scope Project 10/05/2018 10/05/2018 05/10/2019 05/10/2019

25 Draft Environmental Document or CE 01/17/2019 01/17/2019 01/17/2019 01/17/2019

52 Authorize R/W & UT Funds 05/13/2020 11/07/2019 06/03/2020 04/30/2020

52X R/W&UT Authorization Date 06/04/2020 05/01/2020 06/04/2020 07/09/2020

65F Plan Design/Field Inspection 05/13/2019 05/10/2019 05/12/2020 05/10/2019

69 Acquire Right of Way 06/05/2020  no date 03/19/2021  no date

69X Right of Way/Utility Certification Date 03/23/2021  no date 04/05/2021  no date

70 Obtain Environmental Permits 01/17/2019  no date 10/30/2020  no date

72 Prepare for Advertisement 03/22/2021  no date 03/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/23/2021  no date 04/05/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2021  no date 05/03/2021  no date

84 Award Contract 05/04/2021  no date 07/21/2021  no date

91 Administer Contract 07/22/2021  no date 08/05/2022  no date

95 District Project Closeout 08/08/2022  no date 12/16/2022  no date

96 Central Office Project Closeout 12/19/2022  no date 03/17/2023  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

U000-123-260Proj:

UPC: 101289

PC: Susan.Warr

Project Purpose:

PM: Steve Hicks, City of Petersburg

Description: PUDDLEDOCK RD - IMPROVE INTERSECTION

Construct a single northbound (eastbound) left turn lane on Puddledock Road at Industrial Drive. The intersection will 
be re-constructed to better accommodate heavy truck traffic going in and out of the industrial development.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.083 MI S INDUSTRIAL DRFrom:

0.068 MI N INDUSTRIAL DRTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,906,138Total Current Est 

02/14/2020Current Est Date

 130,498

 1,355,235

 420,405

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2013

04/20/2016

04/20/2016

06/27/2017

06/27/2017

04/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 47,552.00  0.00  0.00  0.00  0.00  0.00  0.00  47,552.00 MAP21 CMAQ
 405,675.00  0.00  0.00  0.00  0.00  0.00  0.00  405,675.00 MAP21 RSTP
 356,267.00  0.00  0.00  0.00  0.00  0.00  0.00  356,267.00.RSTP (STP Regional)
 818,226.00  0.00  0.00  0.00  0.00  0.00  0.00  818,226.00Accounts Receivable
 174,373.00  0.00  0.00  0.00  0.00  0.00  0.00  174,373.00RSTP (STP Regional)

 43,585.00  0.00  0.00  0.00  0.00  0.00  0.00  43,585.00State Match Non-Formula
 1,845,678.00 1,845,678.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,845,678.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$420,405

$130,498

$1,355,235

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  1,906,138.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/17/2017

Construction Completed:

Construction Started:

04/05/2018

10/09/2017



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101289UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/27/2013 09/27/2013 09/27/2013 09/27/2013

17E Environmental Review Process (ERP) 05/15/2014 05/15/2014 08/06/2014 08/06/2014

22 Scope Project 11/18/2014 11/18/2014 05/06/2015 05/06/2015

22X Scoping Team Meeting Date 04/08/2015 04/08/2015 04/08/2015 04/08/2015

24 Determine Permits Needed 05/15/2014 05/15/2014 08/06/2014 08/06/2014

25 Draft Environmental Document or CE 03/31/2015 03/31/2015 07/14/2015 07/14/2015

43 Furnish Utility Field Inspection Plans 04/15/2015 04/15/2015 08/19/2015 08/19/2015

43X Utility Field Inspection (UFI) Date 10/01/2015 10/01/2015 10/01/2015 10/01/2015

47X Willingness Posted Date 07/22/2015 07/22/2015 07/22/2015 07/22/2015

49X Location and Design Approval Date 09/11/2015 09/11/2015 09/11/2015 09/11/2015

51 Furnish Approved R/W & UT Plans 03/01/2016 03/01/2016 05/20/2016 05/20/2016

52 Authorize R/W & UT Funds 04/15/2016 04/15/2016 04/20/2016 04/20/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/20/2016 05/20/2016 05/26/2016 05/26/2016

65F Plan Design/Field Inspection 08/03/2015 08/03/2015 12/01/2015 12/01/2015

65P Plan Design/Pre-Advertisement Conference 07/14/2016 07/14/2016 11/14/2016 11/14/2016

67 Clear Utility Agreements 05/26/2016 05/26/2016 03/21/2017 03/21/2017

67U Utility Relocations by Owners 11/03/2016 11/03/2016 06/20/2017 06/20/2017

69 Acquire Right of Way 05/26/2016 05/26/2016 10/31/2016 10/31/2016

69X Right of Way/Utility Certification Date 01/19/2017 01/19/2017 01/19/2017 01/19/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/18/2016 11/18/2016 12/28/2016 12/28/2016

71X Pre-Advertisement Conference Date 01/11/2017 01/11/2017 01/11/2017 01/11/2017

72B Biddability Review 01/31/2017 01/31/2017 01/31/2017 01/31/2017

79 Construction Funding Review/Authorization of 
Funds

12/28/2016 12/28/2016 08/21/2017 08/21/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/27/2017 06/27/2017 06/27/2017 06/27/2017

82 Conduct Bid Opening 07/26/2017 07/26/2017 08/17/2017 08/17/2017

84 Award Contract 08/17/2017 08/17/2017 08/17/2017 08/17/2017

91 Administer Contract 10/09/2017 10/09/2017 06/20/2018 04/05/2018

95 District Project Closeout 03/05/2019  no date 05/28/2019  no date

96 Central Office Project Closeout 06/04/2019  no date 10/04/2019  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0460-123-R76Proj:

UPC: 105665

PC: Brian.Lokker

Project Purpose:

PM: STEVEN HICKS

Description: RTE 460 - PAVEMENT OVERLAY

PLANE & PAVE THE MAINLINE AND REPAIR CONCRETE JOINTS FROM HICKORY HILL RD TO CITY LIMITS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 109 (HICKORY HILL RD)From:

PETERSBURG CITY LIMITSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,140,000Total Current Est 

06/22/2015Current Est Date

 0

 3,140,000

 0

0460

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/06/2015

12/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,500,000.00 Revenue Sharing Funds
 3,500,000.00 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,077,456

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2017

Total  1,077,455.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/22/2015

Construction Completed:

Construction Started: 06/11/2015



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105665UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2014 08/15/2014 08/15/2014 08/15/2014

18 State Environmental Review Process (SERP) 02/03/2015 02/03/2015 02/05/2015 02/05/2015

22 Scope Project 12/08/2014 12/08/2014 12/10/2014 12/10/2014

22X Scoping Team Meeting Date 01/14/2015 01/14/2015 01/14/2015 01/14/2015

47 Approve Willingness 01/14/2015 01/14/2015 01/14/2015 01/14/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/02/2014  no date 10/31/2014  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2015 01/21/2015 01/27/2015 01/27/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/06/2015 03/06/2015 03/06/2015 03/06/2015

84 Award Contract 04/22/2015 04/22/2015 04/22/2015 04/22/2015

91 Administer Contract 06/11/2015 06/11/2015 06/18/2015  no date

95 District Project Closeout 10/02/2017  no date 12/29/2017  no date

96 Central Office Project Closeout 01/02/2018  no date 05/07/2018  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

U000-123-301Proj:

UPC: 113363

PC: Dianna.Bryant

Project Purpose:

PM: Bill Riggleman

Description: Primary Extensions: E Washington Street Resurfacing

Primary Extensions FY18 - Resurfacing including installing CG-12 at intersections, milling, overlay, pavement 
marking.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bank StreetFrom:

S Crater RoadTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 464,254Total Current Est 

02/13/2019Current Est Date

 0

 464,254

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Richmond

Petersburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2018

12/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 464,254.00  0.00  0.00  0.00  0.00  0.00  0.00  464,254.00 CTB Formula
 464,254.00 464,254.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 464,254.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$316,564

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  316,563.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/26/2018

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113363UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/29/2018 11/29/2018 01/29/2019 12/11/2018

22 Scope Project 10/25/2018 10/25/2018 12/19/2018 12/19/2018

66 Environmental Reevaluation 11/29/2018 11/29/2018 04/25/2019 11/29/2018

69X Right of Way/Utility Certification Date 05/16/2019 12/26/2018 05/16/2019 12/26/2018

70 Obtain Environmental Permits 11/29/2018 11/29/2018 03/28/2019 11/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/30/2019 12/19/2018 02/12/2019  no date

71 Approved Construction Plans 10/25/2018 10/25/2018 11/26/2018 11/26/2018

72 Prepare for Advertisement 04/26/2019 12/18/2018 05/23/2019 01/03/2019

72B Biddability Review 05/03/2019 12/18/2018 05/16/2019 01/03/2019

72X Plan Submission Date 05/08/2019 12/26/2018 05/08/2019 12/26/2018

77S Construction ��� Survey 09/24/2019  no date 04/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2019 12/26/2018 05/17/2019 12/26/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/28/2019 12/18/2018 05/28/2019 12/18/2018

82 Conduct Bid Opening 06/26/2019 12/26/2018 06/26/2019 12/26/2018

84 Award Contract 08/16/2019 12/26/2018 08/16/2019 12/26/2018

88 Survey Monumentation 12/31/2019  no date 02/28/2020  no date

91 Administer Contract 09/24/2019  no date 12/30/2019  no date

92X Contractor Final Voucher Date 04/06/2020  no date 04/06/2020  no date

94X Claims Period Ends Dates 07/01/2020  no date 07/01/2020  no date

95 District Project Closeout 07/02/2020  no date 09/25/2020  no date

96 Central Office Project Closeout 09/28/2020  no date 02/05/2021  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

U000-123-310Proj:

UPC: 113390

PC: Thomas.Kendrick

Project Purpose:

PM:

Description: #SGR19VB - REPLACE SUPERSTRUCTURE FORT LEE ROAD OVER 
I-85

SGR-REPLACE SUPERSTRUCTURE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.13 Mi N. of Boydton Plank RdFrom:

0.50 Mi S. of Dupuy RdTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,000,000Total Current Est 

03/13/2020Current Est Date

 250,000

 3,150,000

 600,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Petersburg
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2018

11/21/2022

11/21/2022

11/14/2023

11/14/2023

12/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  0.00  0.00  604,348.00  3,145,652.00  0.00  0.00  4,000,000.00 HB1887 - SGR
 4,000,000.00 250,000.00  0.00  0.00  604,348.00  3,145,652.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$163,695

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  163,694.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113390UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2021 10/18/2018 09/15/2021 10/23/2018

17E Environmental Review Process (ERP) 10/01/2021 12/05/2018 10/07/2021 01/17/2019

21H Hydraulics Plan Design PFI 07/01/2022 07/08/2019 08/12/2022 10/03/2019

21T Traffic Operations Analysis 10/01/2021 11/15/2018 12/01/2021 01/15/2019

22 Scope Project 09/16/2021 11/15/2018 08/15/2022  no date

22C Scoping Constructability Review 10/01/2021 11/15/2018 10/14/2021 11/30/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2021 11/15/2018 12/30/2021 02/14/2019

22X Scoping Team Meeting Date 09/30/2021 11/14/2018 09/30/2021 11/14/2018

23 Furnish Environmental Traffic Data 10/01/2021 11/15/2018 12/01/2021 01/15/2019

24 Determine Permits Needed 10/08/2021 12/10/2018 12/08/2021 12/10/2018

25 Draft Environmental Document or CE 08/16/2022  no date 02/27/2023  no date

28 Consultant Procurement 11/01/2021 07/01/2019 12/01/2021 07/02/2019

29X Public Information Meeting 07/18/2022 10/01/2019 07/18/2022 10/01/2019

30 Preliminary Utility Inspection 08/16/2022  no date 10/19/2022  no date

31S Conduct Location Survey 10/01/2021 01/25/2019 04/13/2022 05/29/2019

34F Furnish Final Soils Survey 08/04/2023  no date 12/07/2023  no date

34P Preliminary Soil Survey 06/17/2022 07/31/2019 08/12/2022 12/02/2019

35 Traffic Control Device Recommendations 08/16/2022  no date 09/29/2022  no date

36C Preliminary Field Inspection Constructability 
Review

07/18/2022 10/04/2019 07/29/2022 10/31/2019

36F Plan Design/Preliminary Field Inspection 04/14/2022 07/08/2019 08/12/2022 10/03/2019

36H Hydraulic Plan Design Public Hearing 08/16/2022  no date 10/11/2022  no date

36P Plan Design Public Hearing 08/16/2022  no date 12/19/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 08/15/2022 02/05/2020   

37H River Mechanics ProjectStudies 08/16/2022  no date 11/09/2022  no date

37S Major Structures / Bridge ��� Survey 08/16/2022  no date 12/19/2022  no date

38 Retaining Wall Data Request 08/16/2022  no date 08/22/2022  no date

39 Sound Wall Foundation Data Request 08/16/2022  no date 08/22/2022  no date

40 Minor Structures Data Request 08/16/2022  no date 08/22/2022  no date

41 Bridge Foundation Data 08/16/2022  no date 10/11/2022  no date

43 Furnish Utility Field Inspection Plans 04/26/2024  no date 05/23/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2023  no date 12/07/2023  no date

43X Utility Field Inspection (UFI) Date 05/17/2024  no date 05/17/2024  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2022  no date 01/20/2023  no date

45 Minor Structures Report 08/23/2022  no date 10/19/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2025  no date 07/02/2025  no date

46B Preliminary Bridge Plans 08/16/2022  no date 12/27/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2023  no date 12/07/2023  no date

47 Approve Willingness 12/20/2022  no date 02/03/2023  no date

47X Willingness Posted Date 01/04/2023  no date 01/04/2023  no date

48 Conduct Location/Design Public Hearing 01/23/2023  no date 07/19/2023  no date

48X Public Hearing Meeting Date 06/28/2023  no date   

49 Adopt Location/Design 07/20/2023  no date 08/02/2023  no date

49C Design Approval Constructability Review 12/20/2022  no date 01/04/2023  no date

49X Location and Design Approval Date 08/03/2023  no date 08/03/2023  no date

50 Survey Data Verification 12/20/2022  no date 01/20/2023  no date

51 Furnish Approved R/W & UT Plans 06/24/2024  no date 09/24/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/25/2024  no date 11/21/2024  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/01/2024  no date 05/31/2024  no date

51X R/W&UT Plan Date 09/25/2024  no date 10/01/2024  no date

52 Authorize R/W & UT Funds 10/02/2024  no date 10/15/2024  no date

52T Authorize R/W Funds 06/03/2024  no date 06/28/2024  no date

52X R/W&UT Authorization Date 10/16/2024  no date 10/16/2024  no date

54 Retaining Wall Data Report 08/04/2023  no date 09/19/2023  no date

55 Sound Wall Data Report 08/04/2023  no date 09/19/2023  no date

57S Right of Way Stakeout���Survey 10/17/2024  no date 01/16/2025  no date

58 Survey Right of Way Plan Sheets 05/24/2024  no date 06/21/2024  no date

59 Noise Abatement Design 09/20/2023 12/05/2018 02/16/2024 12/05/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/16/2024  no date 10/30/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/01/2024  no date 07/15/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/31/2024  no date 10/31/2024  no date

61 Final Traffic Control Device Plans 04/26/2024  no date 10/30/2024  no date

62 Develop Retaining Structure Plans 09/20/2023  no date 12/26/2023  no date

64 Final Bridge Plans 04/26/2024  no date 10/30/2024  no date

65C Field Inspection Constructability Review 03/22/2024  no date 04/11/2024  no date

65F Plan Design/Field Inspection 08/04/2023  no date 04/25/2024  no date

65P Plan Design/Pre-Advertisement Conference 11/22/2024  no date 06/03/2025  no date

65X Field Inspection Team Meeting Date 04/25/2024  no date   

66 Environmental Reevaluation 06/19/2025  no date 07/02/2025  no date

67 Clear Utility Agreements 10/31/2024  no date 05/12/2025  no date

67U Utility Relocations by Owners 03/18/2025  no date 09/18/2025  no date

69 Acquire Right of Way 10/31/2024  no date 05/12/2025  no date

69X Right of Way/Utility Certification Date 08/05/2025  no date 08/05/2025  no date

70 Obtain Environmental Permits 09/25/2024 12/10/2018 06/03/2025 12/10/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2025  no date 08/13/2025  no date

70S Utility Stakeout ���Survey 03/18/2025  no date 09/18/2025  no date

71 Approved Construction Plans 06/19/2025  no date 07/28/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2025  no date 06/17/2025  no date

71X Pre-Advertisement Conference Date 06/18/2025  no date 06/18/2025  no date

72 Prepare for Advertisement 07/14/2025  no date 08/12/2025  no date

72B Biddability Review 07/21/2025  no date 07/25/2025  no date

72X Plan Submission Date 07/28/2025  no date 07/28/2025  no date

73 Process Relocations 10/31/2024  no date 05/12/2025  no date

77S Construction ��� Survey 02/19/2026  no date 11/18/2026  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2025  no date 07/17/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/14/2025  no date 10/14/2025  no date

82 Conduct Bid Opening 12/02/2025  no date 12/02/2025  no date

84 Award Contract 01/09/2026  no date 01/09/2026  no date

88 Survey Monumentation 11/19/2026  no date 01/21/2027  no date

91 Administer Contract 02/19/2026  no date 11/18/2026  no date

92X Contractor Final Voucher Date 01/06/2027  no date 01/06/2027  no date

94X Claims Period Ends Dates 04/06/2027  no date 04/06/2027  no date

95 District Project Closeout 04/07/2027  no date 08/09/2027  no date

96 Central Office Project Closeout 08/10/2027  no date 11/03/2027  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0001-123-289Proj:

UPC: 107838

PC: Brian.Lokker

Project Purpose:

PM: STEVEN W. HICKS

Description: RTE 1 - MILL & OVERLAY

RTE 1/460 (W. WASHINGTON ST) - MILL & OVERLAY. PRIMARY EXTENSION PAVING.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DINWIDDIE CO LNFrom:

MCKENNEY STTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 580,240Total Current Est 

03/06/2020Current Est Date

 0

 580,240

 0

0001

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/09/2015

06/06/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00  650,000.00 CTB Formula
 650,000.00 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$580,240

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/06/2017

Total  580,240.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 04/25/2016



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107838UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/15/2015  no date 10/15/2015  no date

22 Scope Project 10/15/2015  no date 10/15/2015  no date

33 Final Environmental Document 10/15/2015 10/15/2015 10/15/2015 10/15/2015

33X Final Environmental Document Date 10/15/2015  no date 10/15/2015  no date

65F Plan Design/Field Inspection 10/15/2015  no date 10/15/2015  no date

72X Plan Submission Date 10/15/2015  no date 10/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

10/16/2015  no date 12/07/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2015  no date 12/08/2015  no date

84 Award Contract 01/08/2016  no date 01/08/2016  no date

91 Administer Contract 01/11/2016 04/25/2016 09/26/2016  no date

95 District Project Closeout 09/27/2016  no date 02/06/2017  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0036-123-297Proj:

UPC: 111735

PC: Thomas.Kendrick

Project Purpose:

PM: Bill Riggleman

Description: #SGR19LB��- University Blvd/Appomattox River Canal

Replace structure due to superstructure deficiencies and future load capacity restrictions due to substructure 
deficiencies.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 MILES NORTH OF GROVE AVEFrom:

0.02 MILES SOUTH OF CHESTERFIELD AVETo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,025,000Total Current Est 

08/18/2020Current Est Date

 500,000

 960,000

 565,000

0036

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Richmond

Petersburg
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2018

01/14/2021

01/14/2021

04/12/2022

04/12/2022

10/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 648,240.00  50,000.00  1,222,203.00  0.00  0.00  0.00  0.00  1,920,443.00 HB1887 - SGR
 104,557.00  0.00  0.00  0.00  0.00  0.00  0.00  104,557.00Formula - Primary

 2,025,000.00 752,797.00  50,000.00  1,222,203.00  0.00  0.00  0.00  0.00Total:

 2,025,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$430,007

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  430,006.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111735UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/12/2018 06/12/2018 06/14/2018 06/14/2018

17E Environmental Review Process (ERP) 10/17/2018 10/17/2018 12/17/2018 12/17/2018

21H Hydraulics Plan Design PFI 12/18/2018 12/18/2018 03/06/2019 03/06/2019

21T Traffic Operations Analysis 12/18/2018 12/18/2018 03/06/2019 03/06/2019

22 Scope Project 06/15/2018 06/15/2018 05/09/2019 05/09/2019

22X Scoping Team Meeting Date 06/29/2018 06/29/2018 06/29/2018 06/29/2018

24 Determine Permits Needed 03/28/2019 05/14/2019 05/14/2019 05/15/2019

25 Draft Environmental Document or CE 03/28/2019 05/15/2019 11/26/2019  no date

28 Consultant Procurement 10/16/2018 10/16/2018 12/14/2019 12/17/2018

30 Preliminary Utility Inspection 03/28/2019 03/28/2019 03/28/2019 03/28/2019

31S Conduct Location Survey 07/02/2018 07/02/2018 10/03/2019 10/03/2019

34F Furnish Final Soils Survey 01/27/2020 06/01/2019 03/02/2020 08/15/2019

34P Preliminary Soil Survey 12/18/2018 12/18/2018 03/06/2019 03/06/2019

35 Traffic Control Device Recommendations 03/28/2019 03/28/2019 08/07/2019 08/07/2019

36C Preliminary Field Inspection Constructability 
Review

03/07/2019 03/07/2019 03/20/2019 03/20/2019

36F Plan Design/Preliminary Field Inspection 12/18/2018 12/18/2018 03/06/2019 03/06/2019

36H Hydraulic Plan Design Public Hearing 03/28/2019 03/28/2019 08/07/2019 09/09/2019

36P Plan Design Public Hearing 03/28/2019 03/28/2019 09/05/2019 09/09/2019

36X Preliminary Field InspectionTeam Meeting Date 03/27/2019 03/27/2019   

37H River Mechanics ProjectStudies 03/28/2019 03/28/2019 03/28/2019 03/28/2019

37S Major Structures / Bridge ��� Survey 03/28/2019 03/28/2019 09/05/2019 04/01/2020

41 Bridge Foundation Data 03/28/2019 03/28/2019 06/20/2019 04/01/2020

43 Furnish Utility Field Inspection Plans 03/18/2020 07/14/2020 04/21/2020 09/04/2020

43H Hydraulic Plan Design/Field Inspection (FI) 01/27/2020 12/04/2019 02/24/2020 06/23/2020

43X Utility Field Inspection (UFI) Date 06/04/2020  no date 06/04/2020  no date

44 Furnish RWU Data for Public Hearing Process 09/06/2019 09/09/2019 10/03/2019 09/09/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/03/2022  no date 02/16/2022  no date

46B Preliminary Bridge Plans 03/28/2019 09/09/2019 09/05/2019 09/09/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/24/2020 04/16/2020 01/24/2020 07/14/2020

47 Approve Willingness 09/27/2019  no date 11/08/2019  no date

47X Willingness Posted Date 10/10/2019  no date 10/10/2019  no date

48 Conduct Location/Design Public Hearing 09/06/2019  no date 12/05/2019  no date

48X Public Hearing Meeting Date 11/27/2019  no date   

49 Adopt Location/Design 12/06/2019  no date 01/23/2020  no date

49C Design Approval Constructability Review 09/06/2019 09/10/2019 09/26/2019 10/01/2019

49X Location and Design Approval Date 01/24/2020  no date 01/24/2020  no date

51 Furnish Approved R/W & UT Plans 08/31/2020  no date 11/12/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/13/2020  no date 01/13/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/24/2019 04/28/2020 12/24/2019 04/28/2020

51X R/W&UT Plan Date 11/13/2020  no date 11/19/2020  no date

52 Authorize R/W & UT Funds 11/20/2020  no date 12/07/2020  no date

52T Authorize R/W Funds 12/24/2019 04/28/2020 12/24/2019 04/28/2020

52X R/W&UT Authorization Date 12/08/2020  no date 12/08/2020  no date

57S Right of Way Stakeout���Survey 12/09/2020  no date 03/09/2021  no date

58 Survey Right of Way Plan Sheets 08/03/2020  no date 08/28/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/08/2020  no date 01/06/2021  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

60T Notice to Proceed for Total Right of Way 
Acquisition

12/24/2019 04/28/2020 12/24/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/07/2021  no date 01/07/2021  no date

61 Final Traffic Control Device Plans 03/17/2020  no date 03/17/2020  no date

64 Final Bridge Plans 11/13/2020  no date 05/24/2021  no date

65C Field Inspection Constructability Review 02/25/2020 06/24/2020 03/16/2020 07/08/2020

65F Plan Design/Field Inspection 01/27/2020 12/04/2019 02/24/2020 06/23/2020

65P Plan Design/Pre-Advertisement Conference 06/02/2021  no date 01/07/2022  no date

65X Field Inspection Team Meeting Date 03/17/2020 07/14/2020   

66 Environmental Reevaluation 05/02/2022  no date 05/13/2022  no date

67 Clear Utility Agreements 07/08/2021  no date 08/04/2021  no date

67U Utility Relocations by Owners 08/05/2021  no date 08/05/2022  no date

69 Acquire Right of Way 01/07/2021  no date 07/07/2021  no date

69X Right of Way/Utility Certification Date 06/16/2022  no date 06/16/2022  no date

70 Obtain Environmental Permits 11/13/2020  no date 02/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/02/2022  no date 03/30/2022  no date

70S Utility Stakeout ���Survey 08/05/2021  no date 08/05/2022  no date

71 Approved Construction Plans 05/02/2022  no date 06/08/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/10/2022  no date 02/01/2022  no date

71X Pre-Advertisement Conference Date 02/02/2022  no date 02/02/2022  no date

72 Prepare for Advertisement 05/24/2022  no date 06/23/2022  no date

72B Biddability Review 06/01/2022  no date 06/07/2022  no date

72X Plan Submission Date 06/08/2022  no date 06/08/2022  no date

73 Process Relocations 01/07/2021  no date 07/07/2021  no date

77S Construction ��� Survey 05/03/2023  no date 11/15/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/02/2022  no date 05/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/29/2022  no date 11/29/2022  no date

84 Award Contract 01/31/2023  no date 03/28/2023  no date

88 Survey Monumentation 05/03/2024  no date 06/28/2024  no date

91 Administer Contract 05/03/2023  no date 05/02/2024  no date

92X Contractor Final Voucher Date 06/17/2024  no date 06/17/2024  no date

94X Claims Period Ends Dates 09/12/2024  no date 09/12/2024  no date

95 District Project Closeout 09/13/2024  no date 01/23/2025  no date

96 Central Office Project Closeout 01/24/2025  no date 04/18/2025  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0036-123-299Proj:

UPC: 113365

PC: Dianna.Bryant

Project Purpose:

PM: Bill Riggleman

Description: Primary Extensions: E Wythe Street Resurfacing

Primary Extensions FY18 - Resurfacing including installing CG-12 at intersections, milling, overlay, pavement 
marking.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S Crater RoadFrom:

E Bank StreetTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 419,310Total Current Est 

02/13/2019Current Est Date

 0

 419,310

 0

0036

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Richmond

Petersburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/26/2018

12/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 401,134.00  0.00  0.00  0.00  0.00  0.00  0.00  401,134.00 CTB Formula
 18,176.00  0.00  0.00  0.00  0.00  0.00  0.00  18,176.00Accounts Receivable

 419,310.00 419,310.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 419,310.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$247,205

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  247,205.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/26/2018

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113365UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/29/2018 11/29/2018 01/29/2019 12/11/2018

22 Scope Project 10/25/2018 10/25/2018 12/19/2018 12/19/2018

66 Environmental Reevaluation 11/29/2018 11/29/2018 04/25/2019 11/29/2018

69X Right of Way/Utility Certification Date 05/16/2019 12/06/2018 05/16/2019 12/26/2018

70 Obtain Environmental Permits 11/29/2018 11/29/2018 03/28/2019 11/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/30/2019 12/26/2018 02/12/2019 12/26/2018

71 Approved Construction Plans 10/25/2018 10/25/2018 11/26/2018 11/26/2018

72 Prepare for Advertisement 04/26/2019 12/26/2018 05/23/2019 12/26/2018

72B Biddability Review 05/03/2019 12/26/2018 05/16/2019 12/26/2018

72X Plan Submission Date 05/08/2019 12/26/2018 05/08/2019 12/26/2018

77S Construction ��� Survey 09/24/2019  no date 04/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2019 12/26/2018 05/17/2019 12/26/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/28/2019 12/26/2018 05/28/2019 12/26/2018

82 Conduct Bid Opening 07/11/2019 12/26/2018 07/11/2019 12/26/2018

84 Award Contract 08/16/2019 12/26/2018 08/16/2019 12/26/2018

88 Survey Monumentation 12/31/2019  no date 02/28/2020  no date

91 Administer Contract 09/24/2019  no date 12/30/2019  no date

92X Contractor Final Voucher Date 04/06/2020  no date 04/06/2020  no date

94X Claims Period Ends Dates 07/01/2020  no date 07/01/2020  no date

95 District Project Closeout 07/02/2020  no date 09/25/2020  no date

96 Central Office Project Closeout 09/28/2020  no date 02/05/2021  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0036-123-306Proj:

UPC: 113442

PC: James.Shepherd

Project Purpose:

PM: Bill Riggleman

Description: Route 36 Resurfacing, City of Petersburg

CTB Formula FY19 Pavement: Resurfacing approx. 22,000 sq yards of pavement, including re-striping and 
maintenance of traffic.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

mile point 8.252From:

mile point 9.252To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,205Total Current Est 

06/17/2020Current Est Date

 0

 175,205

 0

0036

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019

07/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 537,004.00  0.00  0.00  0.00  0.00  0.00  0.00  537,004.00 CTB Formula
 537,004.00 537,004.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 537,004.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$175,205

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  175,204.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/24/2019

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113442UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/03/2018 10/03/2018 12/26/2018 12/26/2018

22 Scope Project 12/10/2018 12/10/2018 01/02/2019 01/02/2019

66 Environmental Reevaluation 12/26/2018  no date 01/09/2019  no date

69X Right of Way/Utility Certification Date 05/02/2019  no date 05/08/2019  no date

70 Obtain Environmental Permits 10/09/2018 10/09/2018 10/09/2018 10/09/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/02/2019  no date 03/01/2019  no date

71 Approved Construction Plans 01/02/2019 01/02/2019 02/11/2019 01/02/2019

72 Prepare for Advertisement 01/28/2019 01/25/2019 05/15/2019 01/25/2019

72B Biddability Review 02/04/2019 01/31/2019 02/08/2019 01/31/2019

72X Plan Submission Date 04/30/2019 01/08/2019 04/30/2019 01/08/2019

79 Construction Funding Review/Authorization of 
Funds

01/02/2019 03/21/2019 01/31/2019 03/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2019 03/12/2019 05/15/2019 03/12/2019

84 Award Contract 05/16/2019 03/13/2019 05/28/2019 04/24/2019

91 Administer Contract 06/12/2019  no date 07/31/2019  no date

95 District Project Closeout 08/01/2019  no date 10/25/2019  no date

96 Central Office Project Closeout 10/28/2019  no date 03/06/2020  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0036-123-305Proj:

UPC: 113443

PC: James.Shepherd

Project Purpose:

PM: Bill Riggleman

Description: Route 36 Resurfacing, City of Petersburg

Primary Extension Pavement FY19: Resurfacing of approx. 7,500 sq yards of pavement, including re-striping and 
maintenance of traffic.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

mile point 9.252From:

mile point 9.79To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 114,731Total Current Est 

06/17/2020Current Est Date

 0

 114,731

 0

0036

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019

07/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 186,158.00  0.00  0.00  0.00  0.00  0.00  0.00  186,158.00 CTB Formula
 186,158.00 186,158.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 186,158.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$114,731

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  114,730.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/24/2019

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113443UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/03/2018 10/03/2018 12/26/2018 12/26/2018

22 Scope Project 12/10/2018 12/10/2018 01/02/2019 01/02/2019

66 Environmental Reevaluation 10/03/2018  no date 10/17/2018  no date

69X Right of Way/Utility Certification Date 05/02/2019  no date 05/08/2019  no date

70 Obtain Environmental Permits 11/19/2018 11/19/2018 11/19/2018 11/19/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/03/2018  no date 12/03/2018  no date

71 Approved Construction Plans 10/03/2018 10/03/2018 11/09/2018 10/03/2018

72 Prepare for Advertisement 01/28/2019 01/25/2019 05/15/2019 01/25/2019

72B Biddability Review 02/04/2019 01/25/2019 02/08/2019 01/25/2019

72X Plan Submission Date 04/30/2019 01/08/2019 04/30/2019 01/08/2019

79 Construction Funding Review/Authorization of 
Funds

10/03/2018 03/21/2019 10/31/2018 03/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2019 03/12/2019 05/15/2019 03/12/2019

84 Award Contract 05/16/2019 03/13/2019 05/28/2019 04/24/2019

91 Administer Contract 06/12/2019  no date 07/31/2019  no date

95 District Project Closeout 08/01/2019  no date 10/25/2019  no date

96 Central Office Project Closeout 10/28/2019  no date 03/06/2020  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0036-123-304Proj:

UPC: 113444

PC: James.Shepherd

Project Purpose:

PM: Bill Riggleman

Description: #SGR19LP - RT 36 Resurfacing, City of Petersburg

SGR Pavement FY19: Resurfacing of approx. 4,200 sq yards of pavement, including re-striping and maintenance of 
traffic.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

mile point 9.34From:

mile point 9.591To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 65,501Total Current Est 

06/17/2020Current Est Date

 0

 65,501

 0

0036

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/12/2019

07/22/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 117,932.00  0.00  0.00  0.00  0.00  0.00  0.00  117,932.00 HB1887 - SGR
 117,932.00 117,932.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 117,932.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$65,501

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  65,500.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/24/2019

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113444UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/03/2018 10/03/2018 12/18/2018 12/26/2018

22 Scope Project 12/10/2018 12/10/2018 12/31/2018 12/31/2018

66 Environmental Reevaluation 10/03/2018  no date 10/17/2018  no date

69X Right of Way/Utility Certification Date 04/24/2019  no date 04/30/2019  no date

70 Obtain Environmental Permits 10/09/2018 10/09/2018 10/09/2018 10/09/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/03/2018  no date 12/03/2018  no date

71 Approved Construction Plans 10/03/2018 10/03/2018 11/09/2018 10/03/2018

72 Prepare for Advertisement 01/16/2019 01/15/2018 05/07/2019 01/15/2018

72B Biddability Review 01/23/2019 10/03/2018 01/29/2019 10/03/2018

72X Plan Submission Date 04/22/2019 10/03/2018 04/22/2019 10/03/2018

79 Construction Funding Review/Authorization of 
Funds

10/03/2018 03/21/2019 10/31/2018 03/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/07/2019 03/12/2019 05/07/2019 03/12/2019

84 Award Contract 05/08/2019 03/13/2019 05/17/2019 04/24/2019

91 Administer Contract 06/03/2019  no date 07/22/2019  no date

95 District Project Closeout 07/23/2019  no date 10/15/2019  no date

96 Central Office Project Closeout 10/16/2019  no date 02/26/2020  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0301-123-259Proj:

UPC: 101039

PC: James.Shepherd

Project Purpose:

PM: Bill Riggleman, City of Petersburg

Description: SOUTH CRATER ROAD AREA - SIGNAL COORDINATION

Coordination of signals along South Crater Road and signal at Wagner and Medical Park Boulevard

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FLANK RDFrom:

RIVES RDTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,862,274Total Current Est 

09/17/2020Current Est Date

 155,000

 1,397,274

 310,000

0301

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Petersburg
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2013

11/23/2020

11/23/2020

08/16/2021

08/16/2021

10/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 320,815.00  223,423.00  350,000.00  600,000.00  405,762.00  0.00  0.00  1,900,000.00 MAP21 CMAQ
 1,900,000.00 320,815.00  223,423.00  350,000.00  600,000.00  405,762.00  0.00  0.00Total:

 1,900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$248,663

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  248,662.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101039UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2013 07/01/2013 01/10/2014 01/10/2014

12 Authorize Preliminary Engineering 09/27/2013 09/27/2013 09/27/2013 09/27/2013

17E Environmental Review Process (ERP) 07/27/2018 06/12/2019 07/31/2019 07/22/2019

22 Scope Project 03/16/2015 03/16/2015 05/17/2019 05/17/2019

24 Determine Permits Needed 05/20/2019 06/12/2019 10/31/2019 06/12/2019

25 Draft Environmental Document or CE 05/20/2019 03/31/2020 10/28/2019 07/02/2020

52 Authorize R/W & UT Funds 06/01/2020 05/27/2020 06/12/2020  no date

67U Utility Relocations by Owners 01/12/2021  no date 02/25/2021  no date

69 Acquire Right of Way 06/15/2020  no date 01/11/2021  no date

70 Obtain Environmental Permits 07/22/2019 04/17/2020 05/29/2020 04/17/2020

79 Construction Funding Review/Authorization of 
Funds

02/11/2021  no date 02/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/24/2021  no date 03/09/2021  no date

84 Award Contract 06/01/2021  no date 06/30/2021  no date

91 Administer Contract 07/01/2021  no date 04/14/2023  no date

95 District Project Closeout 04/17/2023  no date 07/11/2023  no date

96 Central Office Project Closeout 07/12/2023  no date 11/14/2023  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

U000-123-285Proj:

UPC: 107151

PC: Susan.Warr

Project Purpose:

PM: Daniel Harrison

Description: WASHINGTON ST - BRIDGE REHAB & INSTALL PEDESTRIAN FENCE

WASHINGTON ST BRIDGE OVER I-95 - Installation of new bridge pedestrian safety and decorative fencing, lighting 
and gateway landscaping (FED ID 21188).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Madison StreetFrom:

0.180 Miles East of Madison StreetTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,938,255Total Current Est 

07/25/2019Current Est Date

 0

 1,938,255

 0

0301

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2017

06/13/2017

06/13/2017

08/24/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,000.00  0.00  0.00  0.00  0.00  0.00  0.00  14,000.00 State Formula
 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00Accounts Receivable

 686,000.00  0.00  0.00  0.00  0.00  0.00  0.00  686,000.00Formula - Urban
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,940,243

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  1,940,242.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/17/2017

Construction Completed:

Construction Started:

08/24/2018

11/28/2017



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107151UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/07/2017 04/07/2017 04/20/2017 04/20/2017

17E Environmental Review Process (ERP) 04/07/2017 11/20/2015 04/13/2017 12/23/2015

21H Hydraulics Plan Design PFI 04/07/2017 04/07/2017 05/18/2017 05/18/2017

21T Traffic Operations Analysis 04/07/2017 04/07/2017 06/02/2017 06/02/2017

22 Scope Project 04/21/2017 04/21/2017 05/11/2017 05/11/2017

22S Photogrammetry/Aerial Photo/Image Processing 04/07/2017 04/07/2017 07/10/2017 07/10/2017

22X Scoping Team Meeting Date 04/07/2017 04/07/2017 04/07/2017 04/07/2017

23 Furnish Environmental Traffic Data 04/07/2017 04/07/2017 06/02/2017 06/02/2017

24 Determine Permits Needed 10/26/2015 10/26/2015 11/02/2015 11/02/2015

25 Draft Environmental Document or CE 07/29/2016 06/03/2016 07/29/2016 06/03/2016

30 Preliminary Utility Inspection 04/07/2017 04/07/2017 06/09/2017 06/09/2017

31S Conduct Location Survey 04/07/2017 04/07/2017 08/07/2017 08/07/2017

34P Preliminary Soil Survey 04/07/2017 04/07/2017 06/02/2017 06/02/2017

35 Traffic Control Device Recommendations 04/07/2017 04/07/2017 05/22/2017 05/22/2017

36C Preliminary Field Inspection Constructability 
Review

04/07/2017 04/07/2017 04/20/2017 04/20/2017

36F Plan Design/Preliminary Field Inspection 04/07/2017 04/07/2017 07/10/2017 07/10/2017

36H Hydraulic Plan Design Public Hearing 04/07/2017 04/07/2017 05/22/2017 05/22/2017

36P Plan Design Public Hearing 04/07/2017 04/07/2017 06/02/2017 06/02/2017

36X Preliminary Field InspectionTeam Meeting Date 04/07/2017 04/07/2017   

43X Utility Field Inspection (UFI) Date 04/07/2017 04/07/2017 04/07/2017 04/07/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/07/2017 04/07/2017 04/20/2017 04/20/2017

47 Approve Willingness 04/07/2017 04/07/2017 05/18/2017 05/18/2017

47X Willingness Posted Date 04/07/2017 04/07/2017 04/07/2017 04/07/2017

48 Conduct Location/Design Public Hearing 04/07/2017 04/07/2017 10/03/2017 10/03/2017

48X Public Hearing Meeting Date 04/07/2017 04/07/2017   

49 Adopt Location/Design 04/07/2017 04/07/2017 05/18/2017 05/18/2017

49C Design Approval Constructability Review 04/07/2017 04/07/2017 04/20/2017 04/20/2017

49X Location and Design Approval Date 04/07/2017 04/07/2017 04/07/2017 04/07/2017

50 Survey Data Verification 04/07/2017 04/07/2017 05/04/2017 05/04/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/07/2017 04/07/2017 05/04/2017 05/04/2017

65F Plan Design/Field Inspection 04/07/2017 04/07/2017 06/30/2017 06/30/2017

65P Plan Design/Pre-Advertisement Conference 04/07/2017 04/07/2017 06/01/2017 06/01/2017

65X Field Inspection Team Meeting Date 04/07/2017 04/07/2017   

66 Environmental Reevaluation 05/01/2017 05/01/2017 05/08/2017 05/08/2017

67 Clear Utility Agreements 04/07/2017  no date 06/15/2017  no date

67U Utility Relocations by Owners 04/07/2017  no date 07/31/2017  no date

69X Right of Way/Utility Certification Date 04/07/2017  no date 04/07/2017  no date

70 Obtain Environmental Permits 06/09/2017 06/09/2017 06/09/2017 06/09/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/07/2017 04/07/2017 06/02/2017 06/02/2017

70S Utility Stakeout ���Survey 04/07/2017 04/07/2017 07/31/2017 07/31/2017

71 Approved Construction Plans 04/07/2017 04/07/2017 05/15/2017 05/15/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/07/2017 04/07/2017 04/20/2017 04/20/2017

71X Pre-Advertisement Conference Date 04/07/2017 04/07/2017 04/07/2017 04/07/2017

72 Prepare for Advertisement 04/07/2017 04/07/2017 05/08/2017 05/08/2017

72B Biddability Review 04/07/2017 04/07/2017 04/13/2017 04/13/2017

72X Plan Submission Date 04/07/2017 04/07/2017 04/07/2017 04/07/2017

77S Construction ��� Survey 07/20/2017  no date 01/30/2018  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/07/2017 05/09/2017 05/04/2017 05/10/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2017 06/13/2017 06/13/2017 06/13/2017

82 Conduct Bid Opening 06/14/2017  no date 06/27/2017  no date

84 Award Contract 06/28/2017 08/17/2017 07/19/2017 08/17/2017

91 Administer Contract 07/20/2017 11/28/2017 07/02/2018 08/24/2018

92X Contractor Final Voucher Date 08/15/2018 01/02/2019 08/15/2018 01/02/2019

94X Claims Period Ends Dates 11/13/2018 03/03/2019 11/13/2018 03/03/2019

95 District Project Closeout 11/14/2018  no date 02/13/2019  no date

96 Central Office Project Closeout 02/14/2019  no date 06/18/2019  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

U000-123-295Proj:

UPC: 109645

PC: Susan.Warr

Project Purpose:

PM: Daniel L. Harrison

Description: #SGR18LP - U.S. RT 301 - S. CRATER RD - RESURFACING

Resurfacing including installing CG-12 at intersections, milling, overlay, pavement marking.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E. Washington StreetFrom:

0.11 MI noth of I-95 rampTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 593,307Total Current Est 

06/29/2018Current Est Date

 0

 593,307

 0

0301

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2017

08/16/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 426,789.00  0.00  0.00  0.00  0.00  0.00  0.00  426,789.00 CTB Formula
 330,019.00  0.00  0.00  0.00  0.00  0.00  0.00  330,019.00 HB1887 - SGR

 756,808.00 756,808.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 756,808.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$593,307

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/15/2018

Total  593,307.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/19/2017

Construction Completed:

Construction Started:

08/16/2017

06/26/2017



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109645UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 12/21/2016 12/22/2016 12/22/2016 12/22/2016

22 Scope Project 12/01/2016 12/01/2016 02/03/2017 02/03/2017

66 Environmental Reevaluation 12/23/2016 01/03/2017 02/08/2017 01/05/2017

69X Right of Way/Utility Certification Date 03/03/2017 01/27/2017 03/03/2017 01/27/2017

70 Obtain Environmental Permits 08/01/2016 07/31/2016 08/01/2016 08/01/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/26/2017 01/26/2017 02/01/2017 02/01/2017

71 Approved Construction Plans 01/17/2017 01/17/2017 02/13/2017 03/03/2017

72 Prepare for Advertisement 02/08/2017 02/08/2017 03/10/2017 03/10/2017

72B Biddability Review 02/15/2017 02/15/2017 02/22/2017 02/22/2017

72X Plan Submission Date 02/23/2017 02/23/2017 02/23/2017 02/23/2017

77S Construction ��� Survey 05/24/2017  no date 11/30/2017  no date

79 Construction Funding Review/Authorization of 
Funds

01/17/2017 01/17/2017 02/28/2017 02/28/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2017 03/14/2017 03/14/2017 03/14/2017

82 Conduct Bid Opening 04/19/2017 04/26/2017 05/02/2017 05/19/2017

84 Award Contract 05/03/2017 05/19/2017 05/23/2017 05/19/2017

88 Survey Monumentation 12/01/2017  no date 01/31/2018  no date

91 Administer Contract 05/24/2017 06/26/2017 11/30/2017 08/16/2017

92X Contractor Final Voucher Date 01/18/2018 02/14/2018 01/18/2018 02/14/2018

94X Claims Period Ends Dates 04/16/2018 04/15/2018 04/16/2018 04/15/2018

95 District Project Closeout 04/17/2018  no date 07/11/2018  no date

96 Central Office Project Closeout 07/12/2018  no date 11/14/2018  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

0301-123-307Proj:

UPC: 113481

PC: James.Shepherd

Project Purpose:

PM: Bill Riggleman

Description: #SGR19LB��- Sycamore St over Lieutenant Run - Rehab culvert

SGR BRIDGE FY19: SYCAMORE STREET OVER LIEUTENANT RUN - REHAB CULVERT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sycamore Street @ Lieutenant RunFrom:

Sycamore Street @ Lieutenant RunTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 616,000Total Current Est 

06/04/2020Current Est Date

 15,000

 454,000

 147,000

0301

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Petersburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2019

05/07/2021

05/07/2021

03/01/2022

03/01/2022

10/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 147,000.00  15,000.00  454,000.00  0.00  0.00  0.00  0.00  616,000.00 HB1887 - SGR
 616,000.00 147,000.00  15,000.00  454,000.00  0.00  0.00  0.00  0.00Total:

 616,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$58,950

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  58,950.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113481UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/14/2019 02/14/2019 09/19/2019 09/19/2019

12 Authorize Preliminary Engineering 09/19/2019 09/19/2019 09/24/2019 09/24/2019

17E Environmental Review Process (ERP) 01/02/2020 01/02/2020 02/25/2020 02/25/2020

22 Scope Project 01/28/2020 01/28/2020 06/05/2020 06/05/2020

25 Draft Environmental Document or CE 02/26/2020 08/05/2020 10/08/2020  no date

52 Authorize R/W & UT Funds 10/09/2020  no date 11/20/2020  no date

52X R/W&UT Authorization Date 11/23/2020  no date 11/23/2020  no date

65F Plan Design/Field Inspection 06/08/2020 06/08/2020 07/22/2020 07/22/2020

69 Acquire Right of Way 11/24/2020  no date 06/15/2021  no date

69X Right of Way/Utility Certification Date 07/08/2021  no date 07/08/2021  no date

70 Obtain Environmental Permits 10/09/2020  no date 06/21/2021  no date

72X Plan Submission Date 06/16/2021  no date 07/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2021  no date 08/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2021  no date 09/10/2021  no date

84 Award Contract 12/03/2021  no date 03/03/2022  no date

91 Administer Contract 04/08/2022  no date 04/24/2023  no date

95 District Project Closeout 04/25/2023  no date 08/30/2023  no date

96 Central Office Project Closeout 08/31/2023  no date 11/29/2023  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

1005-123-300Proj:

UPC: 113364

PC: Dianna.Bryant

Project Purpose:

PM: Bill Riggleman

Description: Primary Extensions: S Jefferson Street Resurfacing

Primary Extensions FY18: install ADA ramps for intersection at E Washington and E Wythe. Pavement resurfacing 
and movement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E Washington StreetFrom:

E Wythe StreetTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,500Total Current Est 

02/13/2019Current Est Date

 0

 70,500

 0

1005

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Richmond

Petersburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/26/2018

12/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 70,500.00  0.00  0.00  0.00  0.00  0.00  0.00  70,500.00 CTB Formula
 70,500.00 70,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 70,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$24,175

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  24,174.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/26/2018

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113364UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/29/2018 11/29/2018 01/29/2019 12/11/2018

22 Scope Project 10/25/2018 10/25/2018 12/19/2018 12/19/2018

66 Environmental Reevaluation 11/29/2018 11/29/2018 04/25/2019 11/29/2018

69X Right of Way/Utility Certification Date 05/16/2019 12/26/2018 05/16/2019 12/26/2018

70 Obtain Environmental Permits 11/29/2018 11/29/2018 03/28/2019 11/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/30/2019 12/26/2018 02/12/2019 12/26/2018

71 Approved Construction Plans 10/25/2018 10/25/2018 11/26/2018 11/26/2018

72 Prepare for Advertisement 04/26/2019 12/26/2018 05/23/2019 12/26/2018

72B Biddability Review 05/03/2019 12/26/2018 05/16/2019 12/26/2018

72X Plan Submission Date 05/08/2019 12/26/2018 05/08/2019 12/26/2018

77S Construction ��� Survey 09/24/2019  no date 04/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2019 12/26/2018 05/17/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/28/2019 12/26/2018 05/28/2019 12/26/2018

82 Conduct Bid Opening 07/11/2019 12/26/2018 07/11/2019 12/26/2018

84 Award Contract 08/16/2019 12/26/2018 08/16/2019 12/26/2018

88 Survey Monumentation 12/31/2019  no date 02/28/2020  no date

91 Administer Contract 09/24/2019  no date 12/30/2019  no date

92X Contractor Final Voucher Date 04/06/2020  no date 04/06/2020  no date

94X Claims Period Ends Dates 07/01/2020  no date 07/01/2020  no date

95 District Project Closeout 07/02/2020  no date 09/25/2020  no date

96 Central Office Project Closeout 09/28/2020  no date 02/05/2021  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

EN12-123-264Proj:

UPC: 104036

PC: Brian.Lokker

Project Purpose:

PM: Temidire Okeowo

Description: City of Petersburg, Southside Depot Restoration

Restoration of the historic Southside Depot in the City of Petersburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 713,301Total Current Est 

04/29/2020Current Est Date

 0

 632,584

 80,717

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Petersburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2013

08/03/2014

08/03/2014

06/19/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 657,508.00  0.00  0.00  0.00  0.00  0.00  0.00  657,508.00 MAP21 TAP
 261,890.00  0.00  0.00  0.00  0.00  0.00  0.00  261,890.00.Transportation Enhancement 

Funds
 919,398.00 919,398.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 919,398.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$80,717

$0

$632,584

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/01/2019

Total  713,301.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/12/2014

Construction Completed:

Construction Started:

06/19/2019

01/12/2015



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104036UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2013 04/01/2013 05/02/2013 05/02/2013

12 Authorize Preliminary Engineering 05/24/2013 05/24/2013 05/24/2013 05/24/2013

17E Environmental Review Process (ERP) 10/16/2013 10/16/2013 10/17/2013 10/17/2013

22 Scope Project 08/26/2013 08/26/2013 05/13/2014 05/13/2014

24 Determine Permits Needed 10/16/2013 10/16/2013 10/17/2013 10/17/2013

25 Draft Environmental Document or CE 03/26/2014 03/26/2014 04/16/2014 04/16/2014

79 Construction Funding Review/Authorization of 
Funds

05/22/2014 05/22/2014 12/17/2014 12/17/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2014 05/16/2014 08/03/2014 08/03/2014

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/02/2014  no date 12/01/2014  no date

84 Award Contract 12/12/2014 12/12/2014 12/12/2014 12/12/2014

91 Administer Contract 01/12/2015 01/12/2015 06/11/2019 06/19/2019

95 District Project Closeout 09/08/2020  no date 12/04/2020  no date

96 Central Office Project Closeout 12/23/2020  no date 04/29/2021  no date



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

P000-123-291Proj:

UPC: 109308

PC: Melinda.Baicy

Project Purpose:

PM: Bill Riggleman

Description: #HB2.FY17 PETERSBURG STATION - PARK AND RIDE PARKING DECK

CONSTRUCT LARGE/URBAN PARK & RIDE STRUCTURED LOT ON W WASHINGTON ST. THIS IS A MAJOR 
PARKING DECK STRUCTURE THAT WOULD HOLD TYPICALLY UP TO 200 OR MORE PARKINGSPACES. IT WILL 
BE SERVED BY LOCAL, COMMUTER AND INTERCITY BUS SERVICE WITH ON-SITE BUS CIRCULATION.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ON W WASHINGTON STFrom:

AT UNION STTo:

OtherScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,000,000Total Current Est 

03/27/2019Current Est Date

 0

 7,100,000

 900,000

9002

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Petersburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2019

11/30/2020

11/30/2020

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,270,296.00  0.00  1,499,291.00  2,503,851.00  2,726,562.00  0.00  0.00  8,000,000.00 HB1887 - DGP (1)
 8,000,000.00 1,270,296.00  0.00  1,499,291.00  2,503,851.00  2,726,562.00  0.00  0.00Total:

 8,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,500

$0

$301,325

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  310,825.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PETERSBURG  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109308UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 11/01/2016  no date 03/02/2017  no date

112 Authorize DRPT Funds 03/03/2017  no date 03/16/2017  no date

122 Scope DRPT Project 03/17/2017  no date 03/23/2017  no date

165 Preliminary Engineering/Design 03/24/2017  no date 01/07/2019  no date

180 RFP/Advertisement 01/08/2019  no date 04/04/2019  no date

184 Procurement/Vendor Award 04/05/2019  no date 06/24/2019  no date

191 Delivery/Testing & Acceptance 06/25/2019  no date 08/23/2021  no date

195 Start Operations 08/24/2021  no date 01/05/2022  no date

96 Central Office Project Closeout 01/06/2022  no date 05/16/2022  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0013-072-593Proj:

UPC: 105108

PC: Robert.Poutier

Project Purpose:

PM:

Description: RTE 13 - REPLACE BRIDGE WITH BOX CULVERT (Fed. ID 13826)

Bridge Replacement (Fed ID 13826) Rte 13 Old Buckinghan Road Over Sallee Creek

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.0517 MILES WEST OF SALLEE CREEKFrom:

0.0353 MILES EAST OF SALLEE CREEKTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,659,148Total Current Est 

12/05/2019Current Est Date

 70,000

 889,148

 700,000

0013

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Powhatan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2013

07/24/2018

07/24/2018

09/10/2019

09/10/2019

08/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 294,224.00  0.00  0.00  0.00  0.00  0.00  0.00  294,224.00 CTB Formula
 500,934.00  1,254,845.00  0.00  0.00  0.00  0.00  0.00  1,755,779.00 MAP21 STP

 2,050,003.00 795,158.00  1,254,845.00  0.00  0.00  0.00  0.00  0.00Total:

 2,050,003.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$696,515

$66,516

$749,403

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,512,433.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started:

08/24/2020

05/05/2020



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105108UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2013 07/12/2013 07/12/2013 07/12/2013

17E Environmental Review Process (ERP) 12/05/2013 12/05/2013 01/30/2014 01/30/2014

22 Scope Project 02/05/2015 02/05/2015 01/17/2017 01/17/2017

22C Scoping Constructability Review 08/22/2016 08/22/2016 09/27/2016 09/27/2016

22X Scoping Team Meeting Date 08/30/2016 03/24/2015 08/30/2016 08/30/2016

23 Furnish Environmental Traffic Data 02/17/2015 02/17/2015 05/13/2015 05/13/2015

24 Determine Permits Needed 12/06/2013 12/06/2013 01/22/2014 01/22/2014

25 Draft Environmental Document or CE 08/23/2016 08/23/2016 06/30/2017 06/30/2017

25X Draft Environmental Documentor CE Date 06/29/2017 12/15/2014 06/29/2017 06/29/2017

29X Public Information Meeting 10/26/2017 10/04/2017 10/26/2017  no date

31S Conduct Location Survey 03/27/2015 03/27/2015 06/30/2015 06/30/2015

34F Furnish Final Soils Survey 04/28/2016 04/28/2016 09/07/2016 09/07/2016

36F Plan Design/Preliminary Field Inspection 07/01/2015 07/01/2015 08/28/2015 08/28/2015

36H Hydraulic Plan Design Public Hearing 12/13/2016 12/13/2016 05/10/2017 05/10/2017

36P Plan Design Public Hearing 12/13/2016 12/13/2016 02/08/2017 02/08/2017

36X Preliminary Field InspectionTeam Meeting Date 08/30/2016 08/18/2016   

37H River Mechanics ProjectStudies 11/27/2015 11/27/2015 09/22/2016 09/22/2016

43 Furnish Utility Field Inspection Plans 12/15/2014 02/01/2018 02/25/2015 04/09/2018

43H Hydraulic Plan Design/Field Inspection (FI) 09/25/2017 09/25/2017 11/29/2017 11/29/2017

43X Utility Field Inspection (UFI) Date 04/26/2018 04/03/2018 04/26/2018 04/03/2018

44 Furnish RWU Data for Public Hearing Process 03/22/2017 03/22/2017 04/24/2017 04/24/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/18/2019 07/18/2019 07/31/2019 07/31/2019

46B Preliminary Bridge Plans 04/29/2016 04/29/2016 07/28/2016 07/28/2016

47X Willingness Posted Date 04/25/2017 04/25/2017 04/25/2017 04/25/2017

49 Adopt Location/Design 09/08/2017 09/08/2017 11/28/2017 11/28/2017

49C Design Approval Constructability Review 02/08/2017 12/15/2014 04/24/2017 03/04/2015

49X Location and Design Approval Date 11/28/2017 11/28/2017 11/28/2017 11/28/2017

51 Furnish Approved R/W & UT Plans 04/30/2018 04/30/2018 07/02/2018 07/05/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/03/2018 06/06/2018 08/28/2018 09/28/2018

51X R/W&UT Plan Date 07/03/2018 03/09/2018 07/03/2018 07/09/2018

52 Authorize R/W & UT Funds 08/01/2018 05/24/2018 10/01/2018 07/24/2018

52X R/W&UT Authorization Date 10/02/2018 07/02/2018 10/02/2018 08/14/2018

57S Right of Way Stakeout���Survey 10/03/2018 07/25/2018 01/02/2019 10/12/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/02/2018 07/25/2018 10/16/2018 08/28/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/17/2018 08/28/2018 10/17/2018 08/28/2018

64 Final Bridge Plans 02/02/2018 02/02/2016 06/26/2018 06/26/2018

65C Field Inspection Constructability Review 01/26/2018 01/26/2018 02/05/2018 02/05/2018

65F Plan Design/Field Inspection 09/25/2017 09/25/2017 01/31/2018 01/31/2018

65P Plan Design/Pre-Advertisement Conference 08/29/2018 10/01/2018 12/04/2018 03/29/2019

65X Field Inspection Team Meeting Date 02/08/2018 02/08/2018   

66 Environmental Reevaluation 07/10/2019 06/14/2019 07/30/2019 06/28/2019

67 Clear Utility Agreements 08/28/2018 08/28/2018 03/26/2019 03/26/2019

67U Utility Relocations by Owners 05/17/2019 02/11/2019 09/10/2019 08/23/2019

69 Acquire Right of Way 10/17/2018 09/13/2018 05/10/2019 02/23/2019

69X Right of Way/Utility Certification Date 08/07/2019 07/15/2019 08/07/2019 07/15/2019

70 Obtain Environmental Permits 04/02/2018 04/02/2018 04/04/2019 04/02/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/24/2019 03/25/2019 08/19/2019 04/08/2019



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

70S Utility Stakeout ���Survey 04/24/2019 03/29/2019 08/15/2019 07/26/2019

71 Approved Construction Plans 07/18/2019 07/01/2019 08/27/2019 08/07/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/06/2019 04/01/2019 06/18/2019 04/19/2019

71X Pre-Advertisement Conference Date 07/17/2019 04/29/2019 07/17/2019 04/29/2019

72 Prepare for Advertisement 08/23/2019 07/08/2019 09/06/2019 08/09/2019

72B Biddability Review 08/30/2019 08/07/2019 09/06/2019 08/15/2019

72X Plan Submission Date 07/01/2019 07/01/2019 07/01/2019 07/01/2019

79 Construction Funding Review/Authorization of 
Funds

07/10/2019 06/14/2019 08/22/2019 06/14/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2019 09/10/2019 09/10/2019 09/10/2019

82 Conduct Bid Opening 10/23/2019 10/23/2019 11/14/2019 11/13/2019

84 Award Contract 11/18/2019 11/13/2019 02/14/2020 11/13/2019

91 Administer Contract 03/20/2020 05/05/2020 07/17/2020 08/24/2020

92X Contractor Final Voucher Date 08/07/2020  no date 08/07/2020  no date

94X Claims Period Ends Dates 09/11/2020  no date 09/11/2020  no date

95 District Project Closeout 01/05/2021  no date 04/01/2021  no date

96 Central Office Project Closeout 05/04/2021  no date 09/03/2021  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0060-072-605Proj:

UPC: 115414

PC: Evan.Roberts

Project Purpose:

PM:

Description: #SMART20 - Jude's Ferry Road & Route 60

An additional turn lane would be constructed on Anderson Highway (Rt. 60) at its intersection with Judes Ferry Road 
(Rt. 613) as well as an additional lane constructed along Judes Ferry Road from Rt. 60 to Batterson Road (Rt. 677).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

east of Judes Ferry RdFrom:

west of Judes Ferry RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,471,870Total Current Est 

09/26/2019Current Est Date

 735,245

 1,389,300

 347,325

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Powhatan County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2020

09/07/2023

09/07/2023

03/11/2025

03/11/2025

05/18/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,235,935.00 1,235,935.00  2,471,870.00 HB1887 - DGP (1)
 2,471,870.00 0.00  0.00  0.00  0.00  0.00  1,235,935.00 1,235,935.00Total:

 2,471,870.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115414UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/21/2023  no date 09/01/2023  no date

17E Environmental Review Process (ERP) 09/20/2023  no date 09/26/2023  no date

21H Hydraulics Plan Design PFI 06/19/2024  no date 07/31/2024  no date

21T Traffic Operations Analysis 09/20/2023  no date 11/16/2023  no date

22 Scope Project 09/05/2023  no date 08/01/2024  no date

22C Scoping Constructability Review 09/20/2023  no date 10/03/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/20/2023  no date 12/26/2023  no date

22X Scoping Team Meeting Date 09/19/2023  no date 09/19/2023  no date

23 Furnish Environmental Traffic Data 09/20/2023  no date 11/16/2023  no date

24 Determine Permits Needed 09/27/2023  no date 11/27/2023  no date

25 Draft Environmental Document or CE 08/02/2024  no date 02/12/2025  no date

28 Consultant Procurement 10/19/2023  no date 11/16/2023  no date

29X Public Information Meeting 07/03/2024  no date 07/03/2024  no date

30 Preliminary Utility Inspection 08/02/2024  no date 10/04/2024  no date

31S Conduct Location Survey 09/20/2023  no date 04/01/2024  no date

34F Furnish Final Soils Survey 06/24/2025  no date 10/23/2025  no date

34P Preliminary Soil Survey 06/05/2024  no date 07/31/2024  no date

35 Traffic Control Device Recommendations 08/02/2024  no date 09/17/2024  no date

36C Preliminary Field Inspection Constructability 
Review

07/03/2024  no date 07/17/2024  no date

36F Plan Design/Preliminary Field Inspection 04/02/2024  no date 07/31/2024  no date

36H Hydraulic Plan Design Public Hearing 08/02/2024  no date 09/27/2024  no date

36P Plan Design Public Hearing 08/02/2024  no date 12/05/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 08/01/2024  no date   

38 Retaining Wall Data Request 08/02/2024  no date 08/08/2024  no date

39 Sound Wall Foundation Data Request 08/02/2024  no date 08/08/2024  no date

40 Minor Structures Data Request 08/02/2024  no date 08/08/2024  no date

43 Furnish Utility Field Inspection Plans 03/18/2026  no date 04/30/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/07/2025  no date 03/17/2026  no date

43X Utility Field Inspection (UFI) Date 04/08/2026  no date 04/08/2026  no date

44 Furnish RWU Data for Public Hearing Process 11/05/2024  no date 12/05/2024  no date

45 Minor Structures Report 08/09/2024  no date 10/04/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/10/2027  no date 05/21/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/24/2025  no date 10/23/2025  no date

47 Approve Willingness 12/06/2024  no date 01/22/2025  no date

47X Willingness Posted Date 12/19/2024  no date 12/19/2024  no date

48 Conduct Location/Design Public Hearing 12/06/2024  no date 06/06/2025  no date

48X Public Hearing Meeting Date 05/16/2025  no date   

49 Adopt Location/Design 06/09/2025  no date 06/20/2025  no date

49C Design Approval Constructability Review 12/06/2024  no date 12/19/2024  no date

49X Location and Design Approval Date 06/23/2025  no date 06/23/2025  no date

50 Survey Data Verification 12/06/2024  no date 01/06/2025  no date

51 Furnish Approved R/W & UT Plans 06/17/2026  no date 09/17/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/03/2027  no date 03/31/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/20/2026  no date 04/21/2026  no date

51X R/W&UT Plan Date 09/18/2026  no date 09/24/2026  no date

52 Authorize R/W & UT Funds 09/25/2026  no date 10/08/2026  no date

52T Authorize R/W Funds 04/22/2026  no date 06/05/2026  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/09/2026  no date 10/09/2026  no date

54 Retaining Wall Data Report 06/24/2025  no date 08/07/2025  no date

55 Sound Wall Data Report 06/24/2025  no date 08/07/2025  no date

57S Right of Way Stakeout���Survey 10/12/2026  no date 01/11/2027  no date

58 Survey Right of Way Plan Sheets 05/01/2026  no date 06/16/2026  no date

59 Noise Abatement Design 08/08/2025  no date 01/05/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/09/2026  no date 10/23/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/08/2026  no date 06/19/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/26/2026  no date 10/26/2026  no date

61 Final Traffic Control Device Plans 12/24/2026  no date 03/31/2027  no date

62 Develop Retaining Structure Plans 08/08/2025  no date 11/10/2025  no date

65C Field Inspection Constructability Review 01/06/2026  no date 01/28/2026  no date

65F Plan Design/Field Inspection 06/24/2025  no date 03/17/2026  no date

65P Plan Design/Pre-Advertisement Conference 09/18/2026  no date 03/31/2027  no date

65X Field Inspection Team Meeting Date 03/17/2026  no date   

66 Environmental Reevaluation 05/10/2027  no date 05/21/2027  no date

67 Clear Utility Agreements 10/26/2026  no date 05/05/2027  no date

67U Utility Relocations by Owners 03/11/2027  no date 09/13/2027  no date

69 Acquire Right of Way 10/27/2026  no date 05/06/2027  no date

69X Right of Way/Utility Certification Date 06/24/2027  no date 06/24/2027  no date

70 Obtain Environmental Permits 03/18/2026  no date 09/18/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/10/2027  no date 07/06/2027  no date

70S Utility Stakeout ���Survey 03/11/2027  no date 09/13/2027  no date

71 Approved Construction Plans 05/10/2027  no date 06/16/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/01/2027  no date 04/14/2027  no date

71X Pre-Advertisement Conference Date 05/07/2027  no date 05/07/2027  no date

72 Prepare for Advertisement 06/02/2027  no date 07/01/2027  no date

72B Biddability Review 06/09/2027  no date 06/15/2027  no date

72X Plan Submission Date 06/16/2027  no date 06/16/2027  no date

73 Process Relocations 10/27/2026  no date 05/06/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

05/10/2027  no date 06/07/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0681-072-714Proj:

UPC: 101246

PC: Jeremy.Cobb

Project Purpose:

PM:

Description: ROUTE 681 - BRIDGE REPAIR (SCOUR) OVER APPOMATTOX RIVER

THE PURPOSE OF THIS PROJECT IS TO ELIMINATE SCOUR USING INSTALLED COUNTERMEASURES (RIP 
RAP, CONCRETE, OR ENGINEERED BLOCKS). THE PROJECT WILL ALSO ADDRESS SOME SUBSTRUCTURE 
REPAIRS INCLUDING BEAM END REPAIRS, TRUSS BLASTING/PAINTING, AND CRACK REPAIRS. (VA Str 6910)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 681 Over Appomattox River (VA Str 6910)From:

To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,040,078Total Current Est 

07/28/2020Current Est Date

 0

 1,795,078

 245,000

0681

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Powhatan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2016

08/14/2018

08/14/2018

05/05/2020

05/05/2020

11/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 22,575.00  0.00  0.00  0.00  0.00  0.00  0.00  22,575.00 CTB Formula
 1,477,425.00  0.00  0.00  0.00  0.00  0.00  0.00  1,477,425.00 MAP21 STP

 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$241,417

$0

$160,015

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  401,431.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 09/14/2020



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101246UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/28/2016 06/28/2016 06/28/2016 06/28/2016

17E Environmental Review Process (ERP) 06/14/2017 06/14/2017 08/02/2017 08/02/2017

21H Hydraulics Plan Design PFI 07/17/2017 07/17/2017 08/22/2017 08/22/2017

22 Scope Project 09/14/2016 09/14/2016 01/26/2018 01/26/2018

22C Scoping Constructability Review 07/28/2017 07/28/2017 08/22/2017 08/22/2017

22X Scoping Team Meeting Date 09/14/2016 09/14/2016 09/14/2016 09/14/2016

23 Furnish Environmental Traffic Data 07/19/2017 07/19/2017 08/17/2017 08/17/2017

24 Determine Permits Needed 07/10/2017 07/10/2017 07/13/2017 07/13/2017

25 Draft Environmental Document or CE 08/23/2017 08/23/2017 02/27/2018 02/27/2018

31S Conduct Location Survey 02/03/2017 02/03/2017 05/03/2017 05/03/2017

36C Preliminary Field Inspection Constructability 
Review

07/19/2017 07/19/2017 08/11/2017 08/11/2017

36F Plan Design/Preliminary Field Inspection 05/15/2017 05/15/2017 07/28/2017 07/28/2017

36H Hydraulic Plan Design Public Hearing 08/23/2017 08/23/2017 02/05/2018 02/05/2018

36P Plan Design Public Hearing 08/23/2017 08/23/2017 03/01/2018 03/01/2018

36X Preliminary Field InspectionTeam Meeting Date 08/22/2017 08/22/2017   

43 Furnish Utility Field Inspection Plans 05/01/2018 04/24/2018 05/29/2018 04/24/2018

44 Furnish RWU Data for Public Hearing Process 03/01/2018 03/01/2018 03/01/2018 03/01/2018

46B Preliminary Bridge Plans 08/23/2017 08/23/2017 03/01/2018 03/01/2018

47 Approve Willingness 03/02/2018 03/02/2018 04/13/2018 04/12/2018

47X Willingness Posted Date 04/13/2018 03/23/2018 04/13/2018 04/06/2018

49 Adopt Location/Design 04/16/2018 04/16/2018 04/27/2018 04/23/2018

49C Design Approval Constructability Review 03/02/2018 03/30/2018 03/15/2018 04/09/2018

49X Location and Design Approval Date 04/30/2018 04/23/2018 04/30/2018 04/23/2018

50 Survey Data Verification 03/01/2018 03/01/2018 03/01/2018 03/01/2018

51 Furnish Approved R/W & UT Plans 06/27/2018 06/27/2018 08/08/2018 06/27/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/22/2019 03/12/2019 07/09/2019 05/28/2019

51X R/W&UT Plan Date 08/09/2018 07/27/2018 08/09/2018 07/27/2018

52 Authorize R/W & UT Funds 08/16/2018 08/14/2018 08/31/2018 08/14/2018

52X R/W&UT Authorization Date 09/04/2018 08/14/2018 09/04/2018 08/14/2018

57S Right of Way Stakeout���Survey 09/05/2018 08/14/2018 12/03/2018 08/14/2018

58 Survey Right of Way Plan Sheets 05/30/2018 05/30/2018 06/26/2018 05/30/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/04/2018 08/28/2018 09/17/2018 08/28/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/18/2018 08/29/2018 09/18/2018 08/29/2018

64 Final Bridge Plans 05/01/2018 04/24/2018 07/25/2018 10/19/2018

65P Plan Design/Pre-Advertisement Conference 03/18/2019 02/11/2019 07/09/2019 06/04/2019

66 Environmental Reevaluation 08/15/2019 07/19/2019 09/05/2019 07/22/2019

69 Acquire Right of Way 09/18/2018 08/28/2018 03/15/2019 08/28/2018

69X Right of Way/Utility Certification Date 11/26/2019 07/29/2019 11/26/2019 07/29/2019

70 Obtain Environmental Permits 01/16/2019 04/26/2019 06/10/2019 07/08/2019

71 Approved Construction Plans 08/29/2019 08/19/2019 10/15/2019 08/28/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/10/2019 07/01/2019 07/30/2019 07/12/2019

71X Pre-Advertisement Conference Date 07/31/2019 07/19/2019 07/31/2019 07/19/2019

72 Prepare for Advertisement 09/23/2019 08/09/2019 12/05/2019 10/07/2019

72B Biddability Review 09/30/2019 08/26/2019 10/04/2019 08/26/2019

72X Plan Submission Date 11/18/2019 09/30/2019 11/18/2019 09/30/2019

79 Construction Funding Review/Authorization of 
Funds

02/01/2019 02/01/2019 03/01/2019 07/05/2019



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 05/05/2020 12/10/2019 05/05/2020

84 Award Contract 02/04/2020 07/21/2020 04/14/2020 07/21/2020

91 Administer Contract 04/15/2020 09/14/2020 01/14/2021  no date

95 District Project Closeout 05/06/2021  no date 07/30/2021  no date

96 Central Office Project Closeout 09/24/2021  no date 02/03/2022  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0684-072-578Proj:

UPC: 093089

PC: Jeremy.Cobb

Project Purpose:

PM:

Description: RTE 684 - BRIDGE-ONLY REPLACEMENT (FED ID 13863)

Bridge Replacement - VA Structure 6046; Federal ID 13863

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.06 MI W RTE 600 / 621From:

0.96 MI W RTE 600 / 621To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,430,122Total Current Est 

07/14/2020Current Est Date

 35,875

 2,769,247

 625,000

0684

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Powhatan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2013

12/21/2018

12/21/2018

04/07/2020

04/07/2020

07/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,557.00  48,468.00  0.00  0.00  0.00  0.00  0.00  57,025.00 CTB Formula
 2,232,025.00  1,275,923.00  0.00  0.00  0.00  0.00  0.00  3,507,948.00 MAP21 STP

 3,564,973.00 2,240,582.00  1,324,391.00  0.00  0.00  0.00  0.00  0.00Total:

 3,564,973.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$625,220

$35,875

$427,684

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,088,778.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093089UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2013 07/12/2013 07/12/2013 07/12/2013

17E Environmental Review Process (ERP) 12/30/2013 12/30/2013 03/04/2014 03/04/2014

21H Hydraulics Plan Design PFI 07/31/2017 07/31/2017 08/11/2017 08/11/2017

22 Scope Project 03/28/2016 03/28/2016 01/05/2018 01/05/2018

22C Scoping Constructability Review 11/18/2016 11/18/2016 11/25/2016 11/25/2016

22X Scoping Team Meeting Date 11/18/2016 11/18/2016 11/18/2016 11/18/2016

23 Furnish Environmental Traffic Data 09/22/2015 09/22/2015 03/18/2016 03/18/2016

24 Determine Permits Needed 01/16/2014 01/16/2014 02/25/2014 02/25/2014

25 Draft Environmental Document or CE 10/05/2017 10/05/2017 04/04/2018 04/04/2018

29X Public Information Meeting 10/25/2017 10/25/2017 10/25/2017 10/25/2017

31S Conduct Location Survey 05/19/2016 05/19/2016 08/12/2016 08/12/2016

34F Furnish Final Soils Survey 04/26/2018 04/26/2018 05/22/2018 05/22/2018

34P Preliminary Soil Survey 10/31/2016 10/31/2016 11/29/2016 11/29/2016

36C Preliminary Field Inspection Constructability 
Review

10/04/2017 10/04/2017 10/19/2017 10/19/2017

36F Plan Design/Preliminary Field Inspection 05/15/2017 05/15/2017 11/17/2017 11/17/2017

36H Hydraulic Plan Design Public Hearing 12/11/2017 12/11/2017 02/16/2018 03/23/2018

36P Plan Design Public Hearing 12/11/2017 12/11/2017 03/09/2018 03/23/2018

36X Preliminary Field InspectionTeam Meeting Date 11/14/2017 11/14/2017   

37H River Mechanics ProjectStudies 11/21/2016 11/21/2016 09/14/2017 09/14/2017

37S Major Structures / Bridge ��� Survey 05/19/2016 05/19/2016 08/12/2016 08/12/2016

41 Bridge Foundation Data 12/11/2017 12/11/2017 01/26/2018 01/26/2018

43 Furnish Utility Field Inspection Plans 06/11/2018 07/02/2018 07/06/2018 07/20/2018

43H Hydraulic Plan Design/Field Inspection (FI) 04/26/2018 04/26/2018 05/08/2018 06/20/2018

43X Utility Field Inspection (UFI) Date 08/03/2018 09/12/2018 08/03/2018 09/12/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/29/2019 12/20/2019 08/01/2019 12/20/2019

46B Preliminary Bridge Plans 12/11/2017 12/11/2017 02/08/2018 02/08/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/24/2017 07/24/2017 12/15/2017 12/15/2017

47X Willingness Posted Date 03/26/2018 03/26/2018 03/26/2018 03/26/2018

49 Adopt Location/Design 04/23/2018 04/23/2018 04/23/2018 04/23/2018

49C Design Approval Constructability Review 03/13/2018 03/23/2018 03/23/2018 03/23/2018

49X Location and Design Approval Date 04/23/2018 04/23/2018 04/23/2018 04/23/2018

51 Furnish Approved R/W & UT Plans 11/16/2018 11/26/2018 12/14/2018 12/21/2018

51X R/W&UT Plan Date 12/17/2018 12/21/2018 12/17/2018 12/21/2018

52 Authorize R/W & UT Funds 12/19/2018 12/11/2018 01/09/2019 12/21/2018

52X R/W&UT Authorization Date 01/10/2019 12/21/2018 01/10/2019 12/21/2018

58 Survey Right of Way Plan Sheets 08/07/2018 11/21/2018 11/14/2018 11/21/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/11/2019 01/30/2019 01/25/2019 01/30/2019

64 Final Bridge Plans 06/11/2018 06/05/2019 08/31/2018 02/28/2020

65C Field Inspection Constructability Review 05/03/2018 06/26/2018 05/22/2018 07/02/2018

65F Plan Design/Field Inspection 04/26/2018 04/27/2018 06/06/2018 06/25/2018

65P Plan Design/Pre-Advertisement Conference 09/05/2018 08/01/2019 12/21/2018 11/27/2019

65X Field Inspection Team Meeting Date 06/07/2018 07/02/2018   

66 Environmental Reevaluation 07/29/2019 01/24/2020 08/22/2019 01/30/2020

67 Clear Utility Agreements 01/29/2019 01/31/2019 07/24/2019 06/21/2019

67U Utility Relocations by Owners 08/30/2019 01/17/2019 03/11/2020 05/22/2019

69 Acquire Right of Way 01/29/2019 01/29/2019 07/31/2019 01/29/2019

69X Right of Way/Utility Certification Date 01/15/2020 11/27/2019 01/15/2020 12/04/2019



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

70 Obtain Environmental Permits 05/07/2019 04/17/2019 11/27/2019 11/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/26/2019 12/20/2019 09/19/2019 01/02/2020

71 Approved Construction Plans 07/29/2019 12/20/2019 09/06/2019 03/04/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/04/2019 12/02/2019 02/15/2019 12/18/2019

71X Pre-Advertisement Conference Date 07/25/2019 12/19/2019 07/25/2019 12/19/2019

72 Prepare for Advertisement 08/20/2019 01/10/2020 09/09/2019 04/06/2020

72B Biddability Review 03/27/2020 04/08/2020 04/02/2020 04/08/2020

72X Plan Submission Date 04/06/2020 12/26/2019 04/06/2020 03/04/2020

79 Construction Funding Review/Authorization of 
Funds

07/29/2019 12/20/2019 08/29/2019 03/26/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 04/07/2020 05/12/2020 04/07/2020

82 Conduct Bid Opening 06/19/2020 05/27/2020 07/01/2020 06/25/2020

84 Award Contract 07/21/2020 06/25/2020 07/23/2020 06/25/2020

91 Administer Contract 07/27/2020 07/21/2020 04/22/2021  no date

95 District Project Closeout 09/01/2021  no date 11/29/2021  no date

96 Central Office Project Closeout 01/03/2022  no date 05/05/2022  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0711-072-575Proj:

UPC: 090931

PC: Clay.Thomas

Project Purpose:

PM:

Description: #SMART18 - ROUTE 711 - INTERSECTION IMPROVEMENTS

TIER 1 INTERSECTION IMPROVEMENTS AT ROUTE 711, ROUTE 607 (HUGUENOT SPRINGS ROAD) & ROUTE 
721 (WOOLRIDGE ROAD). RECONFIGURE INTERSECTION IN ACCORDANCE WITH 24C, 24D, 24E OF THE 
ROUTE 711 CORRIDOR STUDY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.0823 Miles West of Proposed Route 607From:

0.1402 Miles East of Proposed Route 607To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,580,773Total Current Est 

09/02/2020Current Est Date

 1,448,608

 1,517,959

 614,206

0711

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Powhatan County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

09/24/2019

09/24/2019

12/14/2021

12/14/2021

03/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 576,148.00  200,000.00  200,000.00  1,486,916.00  850,000.00  0.00  0.00  3,313,064.00 HB1887 - DGP (1)
 245,447.00  0.00  0.00  0.00  0.00  0.00  0.00  245,447.00 State Formula

 22,262.00  0.00  0.00  0.00  0.00  0.00  0.00  22,262.00 Telecommunications
 3,580,773.00 843,857.00  200,000.00  200,000.00  1,486,916.00  850,000.00  0.00  0.00Total:

 3,580,773.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$494,863

$264,949

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  759,812.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090931UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/20/2017 06/20/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 07/10/2017 07/10/2017 08/09/2017 08/09/2017

21H Hydraulics Plan Design PFI 11/08/2017 11/08/2017 12/19/2017 12/19/2017

21T Traffic Operations Analysis 07/20/2017 07/20/2017 09/06/2017 09/06/2017

22 Scope Project 07/10/2017 07/10/2017 03/21/2018 03/21/2018

22C Scoping Constructability Review 07/20/2017 07/20/2017 08/02/2017 08/02/2017

22X Scoping Team Meeting Date 07/31/2017 07/31/2017 07/31/2017 07/31/2017

23 Furnish Environmental Traffic Data 07/20/2017 07/20/2017 09/11/2017 09/11/2017

24 Determine Permits Needed 07/10/2017 07/10/2017 08/09/2017 08/09/2017

25 Draft Environmental Document or CE 12/15/2017 12/15/2017 06/25/2018 09/04/2018

29X Public Information Meeting 12/11/2017 12/11/2017 12/11/2017 12/11/2017

30 Preliminary Utility Inspection 03/02/2018 03/02/2018 03/02/2018 03/02/2018

31S Conduct Location Survey 06/20/2017 06/20/2017 08/22/2017 08/22/2017

34F Furnish Final Soils Survey 11/16/2018 11/16/2018 02/15/2019 03/26/2019

34P Preliminary Soil Survey 08/04/2017 08/04/2017 08/21/2017 08/21/2017

35 Traffic Control Device Recommendations 03/27/2018 03/27/2018 04/30/2018 04/30/2018

36C Preliminary Field Inspection Constructability 
Review

11/27/2017 11/27/2017 12/12/2017 12/12/2017

36F Plan Design/Preliminary Field Inspection 08/23/2017 08/23/2017 12/19/2017 12/19/2017

36H Hydraulic Plan Design Public Hearing 03/27/2018 03/27/2018 05/21/2018 10/18/2018

36P Plan Design Public Hearing 03/27/2018 03/27/2018 06/18/2018 08/01/2018

36X Preliminary Field InspectionTeam Meeting Date 12/19/2017 12/19/2017   

43 Furnish Utility Field Inspection Plans 03/27/2019 03/27/2019 05/07/2019 05/24/2019

43H Hydraulic Plan Design/Field Inspection (FI) 11/16/2018 11/16/2018 03/25/2019 03/25/2019

43X Utility Field Inspection (UFI) Date 05/13/2019 06/21/2019 05/13/2019 06/21/2019

44 Furnish RWU Data for Public Hearing Process 05/30/2018 06/20/2018 06/26/2018 08/22/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/23/2021  no date 08/05/2021  no date

47X Willingness Posted Date 05/18/2018 05/17/2018 05/21/2018 05/17/2018

48X Public Hearing Meeting Date 09/13/2018 10/01/2018   

49 Adopt Location/Design 10/12/2018 10/12/2018 11/14/2018 11/14/2018

49C Design Approval Constructability Review 06/20/2018 08/13/2018 07/03/2018 09/24/2018

49X Location and Design Approval Date 11/14/2018 11/14/2018 11/15/2018 11/14/2018

50 Survey Data Verification 06/21/2018 06/21/2018 07/19/2018 07/19/2018

51 Furnish Approved R/W & UT Plans 08/13/2019 09/10/2019 09/26/2019 10/11/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/03/2021  no date 06/25/2021  no date

51X R/W&UT Plan Date 09/27/2019 10/11/2019 09/27/2019 10/11/2019

52 Authorize R/W & UT Funds 09/30/2019 09/24/2019 10/04/2019 09/24/2019

52X R/W&UT Authorization Date 10/07/2019 09/24/2019 10/07/2019 09/24/2019

57S Right of Way Stakeout���Survey 10/08/2019 10/08/2019 01/06/2020 01/06/2020

58 Survey Right of Way Plan Sheets 05/10/2019 08/14/2019 08/09/2019 09/09/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/07/2019 10/11/2019 10/17/2019 10/21/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/18/2019 10/21/2019 10/18/2019 10/21/2019

61 Final Traffic Control Device Plans 03/29/2021  no date 06/25/2021  no date

65C Field Inspection Constructability Review 02/19/2019 02/19/2019 03/11/2019 04/11/2019

65F Plan Design/Field Inspection 11/16/2018 11/16/2018 03/25/2019 03/25/2019

65P Plan Design/Pre-Advertisement Conference 03/01/2021  no date 06/25/2021  no date

65X Field Inspection Team Meeting Date 03/26/2019 03/26/2019   

66 Environmental Reevaluation 07/23/2021  no date 08/10/2021  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

67 Clear Utility Agreements 10/22/2019 10/21/2019 09/18/2020  no date

67U Utility Relocations by Owners 07/27/2020 08/19/2020 10/22/2021  no date

69 Acquire Right of Way 10/23/2019 10/21/2019 07/28/2020 07/29/2020

69X Right of Way/Utility Certification Date 09/07/2021  no date 09/07/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/23/2021  no date 09/16/2021  no date

70S Utility Stakeout ���Survey 07/27/2020  no date 02/03/2021  no date

71 Approved Construction Plans 07/23/2021  no date 08/27/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/29/2021  no date 07/12/2021  no date

71X Pre-Advertisement Conference Date 07/21/2021  no date 07/21/2021  no date

72 Prepare for Advertisement 08/16/2021  no date 09/14/2021  no date

72B Biddability Review 08/23/2021  no date 08/26/2021  no date

72X Plan Submission Date 08/27/2021  no date 08/27/2021  no date

77S Construction ��� Survey 04/20/2022  no date 10/21/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/23/2021  no date 08/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 01/26/2022  no date 02/03/2022  no date

84 Award Contract 02/08/2022  no date 04/18/2022  no date

88 Survey Monumentation 03/27/2023  no date 05/18/2023  no date

91 Administer Contract 04/20/2022  no date 03/23/2023  no date

92X Contractor Final Voucher Date 05/05/2023  no date 05/05/2023  no date

94X Claims Period Ends Dates 08/02/2023  no date 08/02/2023  no date

95 District Project Closeout 08/04/2023  no date 10/27/2023  no date

96 Central Office Project Closeout 10/31/2023  no date 03/11/2024  no date



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

1343-072-144Proj:

UPC: 008216

PC: Robert.Poutier

Project Purpose:

PM:

Description: RTE 1343 - NEW ROADWAY CONSTRUCTION

Purpose of the project is construction of new raodway on new location to act as a parallel route to Route 60.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Luck Stone EntranceFrom:

Intersection Route 60 (State Police Crossover)To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,837,254Total Current Est 

07/18/2019Current Est Date

 1,937,016

 3,518,840

 1,381,398

1343

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Powhatan County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/03/1988

05/19/2015

05/19/2015

04/25/2017

04/25/2017

08/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,393,234.00  0.00  0.00  0.00  0.00  0.00  0.00  2,393,234.00 MAP21 RSTP
 132,180.00  0.00  0.00  0.00  0.00  0.00  0.00  132,180.00 Telecommunications

 1,739.00  0.00  0.00  0.00  0.00  0.00  0.00  1,739.00.Federal Formula STP
 2,553,941.00  0.00  0.00  0.00  0.00  0.00  0.00  2,553,941.00.RSTP (STP Regional)

 815,402.00  0.00  0.00  0.00  0.00  0.00  0.00  815,402.00Formula - Secondary
 1,538,404.00  0.00  0.00  0.00  0.00  0.00  0.00  1,538,404.00RSTP (STP Regional)

 384,600.00  0.00  0.00  0.00  0.00  0.00  0.00  384,600.00State Match Non-Formula
 7,819,500.00 7,819,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,819,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,381,398

$1,937,016

$3,518,840

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2019

Total  6,837,254.21

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2009

Total  0.00



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POWHATAN COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
082167UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/16/2007 06/29/2007 07/20/2007 07/13/2007

17E Environmental Review Process (ERP) 03/09/2011 03/09/2011 03/17/2011 03/17/2011

18 State Environmental Review Process (SERP) 07/17/2007 07/16/2007 11/17/2007 09/07/2007

21H Hydraulics Plan Design PFI 05/06/2013 05/06/2013 04/25/2017  no date

22 Scope Project 02/06/2013 02/06/2013 07/02/2013 07/02/2013

22X Scoping Team Meeting Date 02/06/2013 02/06/2013 02/06/2013 02/06/2013

24 Determine Permits Needed 05/14/2013 05/14/2013 05/21/2013 05/21/2013

25 Draft Environmental Document or CE 05/03/2013 05/03/2013 01/20/2015 01/20/2015

31S Conduct Location Survey 10/01/2007 10/02/2007 11/30/2007 10/31/2007

36C Preliminary Field Inspection Constructability 
Review

09/10/2013 09/10/2013 09/30/2013 09/30/2013

36P Plan Design Public Hearing 10/10/2013 10/10/2013 06/03/2014 06/03/2014

36X Preliminary Field InspectionTeam Meeting Date 10/09/2013 10/09/2013   

43 Furnish Utility Field Inspection Plans 10/17/2014 10/17/2014 10/17/2014 10/17/2014

43X Utility Field Inspection (UFI) Date 12/02/2014 12/02/2014 12/02/2014 12/02/2014

48 Conduct Location/Design Public Hearing 02/17/2014 02/17/2014 06/16/2014 06/16/2014

48X Public Hearing Meeting Date 06/04/2014 06/04/2014   

49 Adopt Location/Design 06/09/2014 06/09/2014 05/11/2015 05/11/2015

49X Location and Design Approval Date 09/26/2014 09/26/2014 09/26/2014 09/26/2014

51 Furnish Approved R/W & UT Plans 02/20/2015 02/20/2015 04/01/2015 04/01/2015

52 Authorize R/W & UT Funds 05/11/2015 05/11/2015 05/19/2015 05/19/2015

59 Noise Abatement Design 03/13/2015 03/13/2015 05/20/2015 05/20/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/19/2015 05/19/2015 05/28/2015 05/28/2015

65C Field Inspection Constructability Review 10/13/2014 10/13/2014 10/31/2014 10/31/2014

65P Plan Design/Pre-Advertisement Conference 06/22/2016 06/22/2016 11/14/2016 11/14/2016

65X Field Inspection Team Meeting Date 11/12/2014 11/12/2014   

67U Utility Relocations by Owners 06/22/2016 06/22/2016 04/13/2017 04/13/2017

69 Acquire Right of Way 05/28/2015 05/28/2015 06/21/2016 06/21/2016

69X Right of Way/Utility Certification Date 02/28/2017 02/28/2017 02/28/2017 02/28/2017

70 Obtain Environmental Permits 07/11/2016 07/11/2016 10/17/2016 10/17/2016

71 Approved Construction Plans 02/14/2017  no date 03/23/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/15/2016 11/15/2016 12/02/2016 12/02/2016

71X Pre-Advertisement Conference Date 12/14/2016 12/14/2016 12/14/2016 12/14/2016

72 Prepare for Advertisement 02/23/2017 02/23/2017 03/21/2017 03/21/2017

72B Biddability Review 03/02/2017 03/02/2017 03/08/2017 03/08/2017

72X Plan Submission Date 03/10/2017 03/10/2017 03/10/2017 03/10/2017

79 Construction Funding Review/Authorization of 
Funds

02/14/2017 02/14/2017 03/17/2017 03/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2017 04/25/2017 04/25/2017 04/25/2017

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/22/2009 06/15/2009 10/02/2009 07/29/2009

82 Conduct Bid Opening 06/21/2017 06/21/2017 07/11/2017 07/11/2017

84 Award Contract 07/11/2017 07/11/2017 07/11/2017 07/11/2017

91 Administer Contract 09/18/2017 09/18/2017 09/28/2018 08/16/2018

95 District Project Closeout 01/02/2019  no date 03/29/2019  no date

96 Central Office Project Closeout 04/02/2019  no date 08/02/2019  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0036-074-753Proj:

UPC: 104697

PC: Jason.Zhang

Project Purpose:

PM: Thomas Shifflett

Description: RTE 36 - IMPROVEMENTS AT FT. LEE ENTRANCE

IMPROVE OPERATIONS, SAFETY, & INCREASE STORAGE AT FT. LEE ENTRANCE AT THE INTERSECTION OF 
RT. 36 & LEE GATE. VDOT WILL BE RESPONSIBLE FOR DESIGN (ROADWAY,SIGNAL) AND FHWA EASTERN 
FEDERAL LAND (EFL) WILL BE THE LEAD AGENCY IN ADMINISTERED AND DELIVERING THE PROJECT.GOES 
WITH UPC 107926.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.53 MI W RTE 144From:

1.03 MI W RTE 144To:

Reconstruction w/o Added CapacityScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

10/25/2018Current Est Date

 0

 0

 600,000

0036

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Prince George County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2014

05/11/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 410,000.00  0.00  0.00  0.00  0.00  0.00  0.00  410,000.00 Federal Demonstration 
Funds

 90,000.00  0.00  0.00  0.00  0.00  0.00  0.00  90,000.00 MAP21 RSTP
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$570,147

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/08/2020

Total  570,146.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/17/2019

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104697UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/20/2014 05/20/2014 05/20/2014 05/20/2014

17E Environmental Review Process (ERP) 05/22/2014 05/22/2014 08/06/2014 08/06/2014

22 Scope Project 05/01/2014 05/01/2014 10/22/2018 10/22/2018

24 Determine Permits Needed 06/04/2014 06/04/2014 07/09/2014 07/09/2014

25 Draft Environmental Document or CE 10/22/2015 10/22/2015 11/07/2016 11/07/2016

34P Preliminary Soil Survey 08/18/2014 08/18/2014 09/03/2014 09/03/2014

36F Plan Design/Preliminary Field Inspection 07/01/2014 07/01/2014 09/22/2014 09/22/2014

36P Plan Design Public Hearing 01/04/2016 01/04/2016 05/31/2016 05/31/2016

49 Adopt Location/Design 10/23/2018 10/23/2018 10/24/2018 10/24/2018

65F Plan Design/Field Inspection 07/01/2016 07/01/2016 10/10/2016 10/10/2016

65P Plan Design/Pre-Advertisement Conference 01/03/2018 01/03/2018 05/11/2018 05/11/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 12/07/2018 01/08/2019 12/07/2018

84 Award Contract 02/25/2019 02/25/2019 06/17/2019 06/17/2019

91 Administer Contract 03/18/2019  no date 12/31/2019  no date

92X Contractor Final Voucher Date 02/18/2020  no date 02/18/2020  no date

94X Claims Period Ends Dates 05/13/2020  no date 05/13/2020  no date

95 District Project Closeout 10/09/2020  no date 02/18/2021  no date

96 Central Office Project Closeout 05/01/2014  no date 08/26/2014  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0036-074-753Proj:

UPC: 107926

PC: Jason.Zhang

Project Purpose:

PM: Thomas Shifflett

Description: RTE 36 - IMPROVEMENT AT FT LEE ENTRANCE

RTE 36 AT LEE GATE (LEE AVE) - IMPROVE OPERATIONS, SAFETY, AND INCREASE STORAGE. VDOT WILL 
DESIGN ONLY (ROADWAY, SIGNAL) AND FHWA EASTERN FEDERAL LAND (EFL) WILL ADMINISTER AND 
DELIVER THE PROJECTS. THIS UPC IS NOT TO RECEIVE VDOT EXPENDITURES; ADVERTISE WITH 104697.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.53 MI W RTE 144From:

1.03 MI W RTE 144To:

Reconstruction w/o Added CapacityScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,200,000Total Current Est 

10/23/2018Current Est Date

 321,459

 2,770,541

 108,000

0036

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Prince George County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/02/2016

08/22/2018

08/22/2018

12/07/2018

12/07/2018

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,367,441.00  0.00  0.00  0.00  0.00  0.00  0.00  1,367,441.00 Federal Demonstration 
Funds

 1,932,559.00  0.00  0.00  0.00  0.00  0.00  0.00  1,932,559.00 MAP21 RSTP
 3,300,000.00 3,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$48,991

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/20/2020

Total  48,990.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/17/2019

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107926UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2016 05/02/2016 05/02/2016 05/02/2016

17E Environmental Review Process (ERP) 06/20/2017 06/20/2017 06/20/2017 06/20/2017

21H Hydraulics Plan Design PFI 07/01/2014 07/01/2014 09/18/2014 09/18/2014

22 Scope Project 10/20/2016 10/20/2016 10/22/2018 10/22/2018

22X Scoping Team Meeting Date 10/14/2014 10/14/2014 10/14/2014 10/14/2014

24 Determine Permits Needed 06/20/2017 06/20/2017 06/20/2017 06/20/2017

25 Draft Environmental Document or CE 09/16/2016 09/16/2016 09/16/2016 09/16/2016

25X Draft Environmental Documentor CE Date 11/07/2016 11/07/2016 11/07/2016 11/07/2016

33 Final Environmental Document 06/20/2017 06/20/2017 06/20/2017 06/20/2017

33X Final Environmental Document Date 11/04/2016 11/04/2016 11/04/2016 11/04/2016

36F Plan Design/Preliminary Field Inspection 07/01/2014 07/01/2014 09/18/2014 09/18/2014

36H Hydraulic Plan Design Public Hearing 01/04/2016 01/04/2016 05/25/2016 05/25/2016

36P Plan Design Public Hearing 01/04/2016 01/04/2016 05/25/2016 05/25/2016

43 Furnish Utility Field Inspection Plans 06/20/2017 06/20/2017 07/11/2017 07/11/2017

43H Hydraulic Plan Design/Field Inspection (FI) 07/01/2016 07/01/2016 10/06/2016 10/06/2016

43X Utility Field Inspection (UFI) Date 07/12/2017 07/12/2017 07/12/2017 07/12/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/24/2018 07/24/2018 07/24/2018 07/24/2018

47 Approve Willingness 06/01/2016 06/01/2016 06/01/2016 06/01/2016

47X Willingness Posted Date 07/28/2016 07/28/2016 07/28/2016 07/28/2016

49 Adopt Location/Design 06/14/2017 06/14/2017 10/24/2018 10/24/2018

49X Location and Design Approval Date 10/25/2018 10/24/2018 10/25/2018 10/24/2018

51 Furnish Approved R/W & UT Plans 09/20/2017 09/20/2017 04/06/2018 04/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/16/2018 03/16/2018 05/10/2018 05/10/2018

51X R/W&UT Plan Date 11/01/2017 11/01/2017 04/09/2018 04/09/2018

52 Authorize R/W & UT Funds 11/02/2017 11/02/2017 08/22/2018 08/22/2018

52X R/W&UT Authorization Date 08/22/2018 08/22/2018 08/22/2018 08/22/2018

57S Right of Way Stakeout���Survey 08/21/2018 08/21/2018 08/21/2018 08/21/2018

58 Survey Right of Way Plan Sheets 08/04/2017 08/04/2017 09/18/2017 09/18/2017

59 Noise Abatement Design 06/20/2017 06/20/2017 06/20/2017 06/20/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/11/2018 06/11/2018 09/06/2018 08/23/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/07/2018 09/07/2018 09/07/2018 09/07/2018

61 Final Traffic Control Device Plans 03/16/2018 03/16/2018 05/10/2018 05/10/2018

65F Plan Design/Field Inspection 07/01/2016 07/01/2016 10/06/2016 10/06/2016

65P Plan Design/Pre-Advertisement Conference 01/02/2018 01/02/2018 05/07/2018 05/07/2018

66 Environmental Reevaluation 06/20/2017 06/20/2017 06/20/2017 06/20/2017

67 Clear Utility Agreements 09/07/2018 09/07/2018 09/07/2018 09/07/2018

67U Utility Relocations by Owners 07/12/2018 07/12/2018 12/21/2018 12/12/2018

69 Acquire Right of Way 04/19/2018 04/19/2018 12/06/2018 09/10/2018

69X Right of Way/Utility Certification Date 12/12/2018 12/12/2018 12/12/2018 12/12/2018

70 Obtain Environmental Permits 06/20/2017 06/20/2017 06/20/2017 06/20/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/15/2018 05/15/2018 07/20/2018 07/20/2018

70S Utility Stakeout ���Survey 07/12/2018 07/12/2018 07/12/2018 07/12/2018

71 Approved Construction Plans 07/25/2018 07/25/2018 12/07/2018 12/07/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/11/2018 05/11/2018 05/24/2018 05/24/2018

71X Pre-Advertisement Conference Date 05/11/2018 05/11/2018 05/11/2018 05/11/2018

72 Prepare for Advertisement 09/04/2018 09/04/2018 12/07/2018 12/07/2018



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

72B Biddability Review 11/14/2018 11/14/2018 12/06/2018 12/06/2018

72X Plan Submission Date 11/28/2018 11/28/2018 11/28/2018 11/28/2018

73 Process Relocations 08/21/2018 08/21/2018 08/21/2018 08/21/2018

77S Construction ��� Survey 06/18/2019  no date 12/24/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/21/2018  no date 12/06/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 11/13/2018 01/08/2019 12/07/2018

82 Conduct Bid Opening 02/06/2019  no date 02/19/2019  no date

84 Award Contract 02/20/2019 01/22/2019 06/17/2019 06/17/2019

88 Survey Monumentation 01/02/2020  no date 03/02/2020  no date

91 Administer Contract 06/18/2019  no date 12/31/2019  no date

92X Contractor Final Voucher Date 02/12/2020  no date 02/12/2020  no date

94X Claims Period Ends Dates 05/07/2020  no date 05/07/2020  no date

95 District Project Closeout 05/08/2020  no date 09/10/2020  no date

96 Central Office Project Closeout 09/11/2020  no date 12/09/2020  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0106-074-765Proj:

UPC: 105110

PC: Susan.Warr

Project Purpose:

PM:

Description: RTE 106 - ADD RIGHT TURN LANE

TO IMPROVE SAFETY AND INTERSECTION OPERATIONS OF ROUTE 106 AT ROUTE 616 WITH MINIMUM 
RIGHT-OF-WAY IMPACTS. THE PROJECT WILL CONSTRUCT A NORTHBOUND RIGHT TURN LANE ON ROUTE 
106 TO ROUTE 616. IT WILL ALSO INCLUDE INSTALLING NEW TRAFFIC SIGNALS THAT ACCOMMODATES THE 
NEW CONFIGURATION.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.053 Mi. S. Rte. 616 (Laurel Springs Rd.)From:

0.005 Mi. N. Rte. 616 (Laurel Springs Rd.)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,060,905Total Current Est 

02/22/2019Current Est Date

 63,401

 674,949

 322,555

0106

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Prince George County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2013

06/09/2016

06/09/2016

03/14/2017

03/14/2017

12/21/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 956,123.00  0.00  0.00  0.00  0.00  0.00  0.00  956,123.00 MAP21 RSTP
 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00.RSTP (STP Regional)

 2,029.00  0.00  0.00  0.00  0.00  0.00  0.00  2,029.00Formula - Primary
 1,078,152.00 1,078,152.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,078,152.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$322,555

$63,401

$674,949

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/27/2018

Total  1,060,905.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105110UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/26/2013 10/28/2013 07/26/2013 10/28/2013

17E Environmental Review Process (ERP) 10/02/2015 07/15/2014 10/17/2015 08/05/2014

22 Scope Project 10/06/2014 10/06/2014 09/30/2015 09/18/2015

24 Determine Permits Needed 10/02/2015 07/18/2014 03/01/2016 07/21/2014

25 Draft Environmental Document or CE 08/01/2015 08/01/2015 11/06/2015 11/16/2015

31S Conduct Location Survey 10/22/2014 10/22/2014 02/10/2015 02/10/2015

43X Utility Field Inspection (UFI) Date 03/03/2016 10/13/2015 03/03/2016 10/13/2015

47 Approve Willingness 09/23/2015 09/08/2015 10/07/2015 09/22/2015

47X Willingness Posted Date 09/08/2015 09/08/2015 09/08/2015 09/08/2015

51 Furnish Approved R/W & UT Plans 03/14/2016 03/08/2016 06/14/2016 05/25/2016

52 Authorize R/W & UT Funds 04/29/2016 06/02/2016 07/01/2016 06/09/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/24/2016 06/09/2016 06/30/2016 06/17/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/01/2016 06/17/2016 07/01/2016 06/17/2016

65P Plan Design/Pre-Advertisement Conference 09/01/2016 09/01/2016 11/10/2016 11/10/2016

67U Utility Relocations by Owners 01/03/2017 02/12/2016 03/01/2017 06/08/2016

69 Acquire Right of Way 07/01/2016 06/17/2016 12/09/2016 08/31/2016

69X Right of Way/Utility Certification Date 04/01/2017 01/31/2017 04/01/2017 01/31/2017

71 Approved Construction Plans 12/02/2016 12/02/2016 12/28/2016 12/22/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/11/2016 11/10/2016 11/25/2016 11/22/2016

71X Pre-Advertisement Conference Date 12/01/2016 12/01/2016 12/01/2016 12/01/2016

72 Prepare for Advertisement 12/29/2016 12/22/2016 02/24/2017 03/02/2017

72B Biddability Review 01/24/2017 02/01/2017 02/01/2017 02/08/2017

79 Construction Funding Review/Authorization of 
Funds

02/16/2017 01/19/2017 03/24/2017 05/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2017 03/14/2017 06/13/2017 03/14/2017

82 Conduct Bid Opening 04/26/2017 04/26/2017 04/26/2017 05/19/2017

84 Award Contract 08/17/2017 05/19/2017 08/31/2017 05/19/2017

91 Administer Contract 07/11/2017 08/22/2017 12/22/2017 12/21/2017

95 District Project Closeout 08/07/2018  no date 10/31/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 01/31/2019  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0106-074-786Proj:

UPC: 111635

PC: William.Wheeler

Project Purpose:

PM:

Description: #SMART18 - RT 106 & RT 630 INTERSECTION SAFETY PROJECT

Construct roundabout at this intersection

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.036 mile west of Rt 630 SFrom:

0.042 mile east of Rt 630 NTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,755,853Total Current Est 

06/22/2020Current Est Date

 796,396

 4,229,457

 730,000

0106

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Prince George County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

05/12/2020

05/12/2020

07/12/2022

07/12/2022

01/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,042,403.00  0.00  0.00  1,827,786.00  1,885,664.00  0.00  0.00  5,755,853.00 HB1887 - DGP (1)
 5,755,853.00 2,042,403.00  0.00  0.00  1,827,786.00  1,885,664.00  0.00  0.00Total:

 5,755,853.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$491,310

$62,336

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  553,645.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111635UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/21/2018 06/21/2018 06/25/2018 06/25/2018

17E Environmental Review Process (ERP) 08/01/2018 08/01/2018 10/31/2018 10/31/2018

21H Hydraulics Plan Design PFI 07/16/2018 07/16/2018 07/16/2018 07/16/2018

21T Traffic Operations Analysis 07/16/2018 07/16/2018 07/16/2018 07/16/2018

22 Scope Project 07/16/2018 07/16/2018 12/07/2018 12/07/2018

22C Scoping Constructability Review 07/16/2018 07/16/2018 07/16/2018 07/16/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/16/2018 07/16/2018 07/16/2018 07/16/2018

22X Scoping Team Meeting Date 07/16/2018 07/16/2018 07/16/2018 07/16/2018

23 Furnish Environmental Traffic Data 07/16/2018 07/16/2018 07/16/2018 07/16/2018

24 Determine Permits Needed 09/04/2018 09/04/2018 09/04/2018 09/04/2018

25 Draft Environmental Document or CE 10/31/2018 10/31/2018 01/15/2019 12/27/2018

28 Consultant Procurement 07/09/2018 07/09/2018 07/09/2018 07/09/2018

29X Public Information Meeting 07/02/2018 07/02/2018 07/02/2018 07/02/2018

30 Preliminary Utility Inspection 07/16/2018 07/16/2018 07/16/2018 07/16/2018

31S Conduct Location Survey 07/16/2018 07/16/2018 07/16/2018 07/16/2018

34F Furnish Final Soils Survey 03/07/2019 03/07/2019 05/30/2019 05/30/2019

34P Preliminary Soil Survey 07/16/2018 07/16/2018 07/16/2018 07/16/2018

35 Traffic Control Device Recommendations 07/16/2018 07/16/2018 07/16/2018 07/16/2018

36C Preliminary Field Inspection Constructability 
Review

06/15/2018 06/15/2018 06/29/2018 06/29/2018

36F Plan Design/Preliminary Field Inspection 07/16/2018 07/16/2018 07/16/2018 07/16/2018

36H Hydraulic Plan Design Public Hearing 07/17/2018 07/17/2018 10/10/2018 10/10/2018

36P Plan Design Public Hearing 07/17/2018 07/17/2018 10/10/2018 10/10/2018

36X Preliminary Field InspectionTeam Meeting Date 07/16/2018 07/16/2018   

38 Retaining Wall Data Request 07/16/2018 07/16/2018 07/16/2018 07/16/2018

39 Sound Wall Foundation Data Request 07/16/2018 07/16/2018 07/16/2018 07/16/2018

40 Minor Structures Data Request 07/16/2018 07/16/2018 07/16/2018 07/16/2018

43 Furnish Utility Field Inspection Plans 07/09/2019 07/16/2019 10/25/2019 11/04/2019

43H Hydraulic Plan Design/Field Inspection (FI) 03/21/2019 03/21/2019 06/13/2019 06/18/2019

43X Utility Field Inspection (UFI) Date 07/30/2019 11/05/2019 09/03/2019 11/05/2019

44 Furnish RWU Data for Public Hearing Process 09/13/2018 09/13/2018 10/10/2018 10/10/2018

45 Minor Structures Report 07/16/2018 07/16/2018 07/16/2018 07/16/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/12/2021  no date 08/25/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/06/2019 03/06/2019 03/06/2019 03/06/2019

47 Approve Willingness 10/10/2018 10/10/2018 10/10/2018 10/10/2018

47X Willingness Posted Date 09/13/2018 09/13/2018 09/13/2018 09/13/2018

48 Conduct Location/Design Public Hearing 10/10/2018 10/10/2018 01/03/2019 01/03/2019

48X Public Hearing Meeting Date 01/16/2019 01/16/2019   

49 Adopt Location/Design 01/04/2019 01/04/2019 03/05/2019 03/05/2019

49C Design Approval Constructability Review 10/10/2018 10/10/2018 10/25/2018 10/25/2018

49X Location and Design Approval Date 03/06/2019 03/06/2019 03/06/2019 03/06/2019

50 Survey Data Verification 10/10/2018 10/10/2018 11/08/2018 11/08/2018

51 Furnish Approved R/W & UT Plans 01/29/2020 02/06/2020 03/11/2020 03/19/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/14/2021  no date 09/08/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/18/2019 04/18/2019 04/18/2019 04/18/2019

51X R/W&UT Plan Date 03/12/2020 05/11/2020 04/01/2020 05/11/2020

52 Authorize R/W & UT Funds 04/02/2020 04/10/2020 05/28/2020 05/12/2020

52T Authorize R/W Funds 04/18/2019  no date 04/18/2019  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/29/2020 05/13/2020 05/29/2020 05/13/2020

54 Retaining Wall Data Report 03/06/2019 03/06/2019 03/06/2019 03/06/2019

55 Sound Wall Data Report 03/06/2019 03/06/2019 03/06/2019 03/06/2019

57S Right of Way Stakeout���Survey 06/01/2020 05/14/2020 08/24/2020  no date

58 Survey Right of Way Plan Sheets 10/28/2019 11/05/2019 01/28/2020 02/05/2020

59 Noise Abatement Design 03/06/2019 03/06/2019 03/06/2019 03/07/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/29/2020 05/12/2020 06/25/2020 07/02/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

04/18/2019  no date 04/18/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/26/2020 07/02/2020 06/26/2020 07/02/2020

61 Final Traffic Control Device Plans 06/08/2021  no date 09/08/2021  no date

62 Develop Retaining Structure Plans 03/06/2019 03/06/2019 03/06/2019 03/06/2019

65C Field Inspection Constructability Review 06/14/2019 06/18/2019 07/05/2019  no date

65F Plan Design/Field Inspection 03/07/2019 03/07/2019 06/13/2019 06/18/2019

65P Plan Design/Pre-Advertisement Conference 06/08/2021  no date 09/08/2021  no date

65X Field Inspection Team Meeting Date 07/08/2019 07/15/2019   

66 Environmental Reevaluation 08/26/2021  no date 09/09/2021  no date

67 Clear Utility Agreements 06/26/2020 07/02/2020 07/06/2021  no date

67U Utility Relocations by Owners 05/10/2021  no date 05/10/2022  no date

69 Acquire Right of Way 06/29/2020 07/02/2020 04/06/2021  no date

69X Right of Way/Utility Certification Date 10/19/2021  no date 10/19/2021  no date

70 Obtain Environmental Permits 11/26/2018 11/26/2018 11/26/2018 11/26/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/12/2021  no date 10/07/2021  no date

70S Utility Stakeout ���Survey 05/10/2021  no date 11/12/2021  no date

71 Approved Construction Plans 09/10/2021  no date 10/19/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/09/2021  no date 09/22/2021  no date

71X Pre-Advertisement Conference Date 08/11/2021  no date 08/11/2021  no date

72 Prepare for Advertisement 09/24/2021  no date 10/26/2021  no date

72B Biddability Review 10/01/2021  no date 10/07/2021  no date

72X Plan Submission Date 10/08/2021  no date 10/08/2021  no date

73 Process Relocations 06/26/2020 07/02/2020 06/26/2020  no date

77S Construction ��� Survey 12/30/2022  no date 07/07/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2021  no date 10/07/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2022  no date 07/12/2022  no date

82 Conduct Bid Opening 08/24/2022  no date 08/24/2022  no date

84 Award Contract 08/25/2022  no date 12/29/2022  no date

88 Survey Monumentation 01/29/2024  no date 03/25/2024  no date

91 Administer Contract 01/23/2023  no date 01/26/2024  no date

92X Contractor Final Voucher Date 03/12/2024  no date 03/12/2024  no date

94X Claims Period Ends Dates 06/06/2024  no date 06/06/2024  no date

95 District Project Closeout 06/07/2024  no date 08/30/2024  no date

96 Central Office Project Closeout 09/03/2024  no date 01/10/2025  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0156-074-738Proj:

UPC: 098140

PC: Susan.Warr

Project Purpose:

PM:

Description: RTE 156 - UPGRADE BRIDGE ELEVATOR (FED ID 14069)

Upgrade elevator mechanical and electrical functions and enclose hoistways of special purpose personnel elevators 
on the Benjamin Harrison Memorial Bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.85 MI N RTE 10 (JAMES RIVER DR)From:

2.71 MI N RTE 10 (JAMES RIVER DR)To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,497,649Total Current Est 

02/12/2020Current Est Date

 0

 3,304,847

 192,802

0156

Federal Eligibility: Not Federally Eligible - Work Not Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Prince George County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2013

03/26/2015

03/26/2015

09/16/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,531,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,531,000.00.Maintenance Funds
 3,531,000.00 3,531,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,531,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$192,802

$0

$3,304,847

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/29/2017

Total  3,497,649.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098140UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/31/2013 05/10/2013 01/31/2013 05/10/2013

17E Environmental Review Process (ERP) 02/01/2013 05/07/2013 02/16/2013 06/04/2013

22 Scope Project 10/04/2013 10/04/2013 07/15/2014 07/02/2014

22X Scoping Team Meeting Date 10/14/2013 10/14/2013 10/14/2013 10/14/2013

24 Determine Permits Needed 02/01/2013 05/15/2013 06/30/2013 05/16/2013

47X Willingness Posted Date 11/29/2014 09/16/2014 11/29/2014 09/16/2014

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/16/2014 11/04/2014 10/31/2014 12/10/2014

71X Pre-Advertisement Conference Date 11/12/2014 01/23/2015 11/12/2014 01/23/2015

72 Prepare for Advertisement 12/30/2014 03/03/2015 03/14/2015 03/25/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/15/2015 03/26/2015 03/15/2015 03/26/2015

82 Conduct Bid Opening 05/06/2015 05/06/2015 05/06/2015 05/06/2015

84 Award Contract 08/07/2015 09/18/2015 08/31/2015 09/18/2015

91 Administer Contract 09/01/2015 09/19/2015 09/16/2016  no date

95 District Project Closeout 03/01/2017  no date 02/28/2018  no date

96 Central Office Project Closeout 02/28/2018  no date 02/28/2019  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0460-074-796Proj:

UPC: 115413

PC: Evan.Roberts

Project Purpose:

PM:

Description: #SMART20 - Intersection Improvements at Route 460 & Queen St

Construct eastbound left-turn lane along Route 460 turning North onto Route 618 (Queen Street)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.25 miles west of Queen St.From:

.25 miles east of Queen St.To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,469,550Total Current Est 

09/26/2019Current Est Date

 806,500

 2,048,500

 614,550

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Prince George County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2019

03/09/2023

03/09/2023

04/08/2025

04/08/2025

07/08/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,734,775.00 1,734,775.00 HB1887 - DGP (1)
 0.00  1,734,775.00 1,734,775.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$91,276

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  91,276.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115413UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023 09/18/2019 08/14/2023 10/15/2019

17E Environmental Review Process (ERP) 08/30/2023 09/17/2019 09/06/2023 02/07/2020

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023 02/26/2020 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023 02/26/2020 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023 02/26/2020 08/29/2023 02/26/2020

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023 09/30/2019 11/02/2023 09/30/2019

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023 01/23/2020 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024 01/24/2020 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0630-074-213Proj:

UPC: 082849

PC: Susan.Warr

Project Purpose:

PM:

Description: #HB2.FY17 RTE 460 AND RTE 629/630 INTERSECTION PROJECT

Construct left turn lanes on north and southbound Route 630/629 at Route 460 including signal improvements. See 
FY17 Smart Scale application for additional details.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.090 MI S RTE 460From:

0.110 MI N RTE 460To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,691,143Total Current Est 

06/08/2020Current Est Date

 210,240

 1,800,903

 680,000

0630

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Prince George County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/04/2007

07/16/2018

07/16/2018

11/05/2019

11/05/2019

09/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,680,631.00  372,214.00  0.00  0.00  0.00  0.00  0.00  2,052,845.00 HB1887 - DGP (1)
 949,934.00  0.00  49,895.00  0.00  0.00  0.00  0.00  999,829.00 MAP21 CMAQ

 66,241.00  0.00  0.00  0.00  0.00  0.00  0.00  66,241.00CMAQ
 3,118,915.00 2,696,806.00  372,214.00  49,895.00  0.00  0.00  0.00  0.00Total:

 3,118,915.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$679,543

$133,795

$1,690,471

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,503,809.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
082849UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/04/2007 05/04/2007 05/04/2007 05/04/2007

17E Environmental Review Process (ERP) 08/11/2016 08/11/2016 09/08/2016 09/08/2016

18 State Environmental Review Process (SERP) 04/23/2007 04/23/2007 06/19/2007 06/19/2007

21H Hydraulics Plan Design PFI 12/01/2016 12/01/2016 12/29/2016 12/29/2016

22 Scope Project 08/29/2016 08/29/2016 03/27/2017 03/27/2017

22C Scoping Constructability Review 06/01/2016 06/01/2016 06/14/2016 06/14/2016

22X Scoping Team Meeting Date 06/10/2016 06/10/2016 06/10/2016 06/10/2016

24 Determine Permits Needed 05/07/2007 05/07/2007 05/08/2007 05/08/2007

25 Draft Environmental Document or CE 06/19/2007 06/19/2007 08/15/2007 08/15/2007

31S Conduct Location Survey 06/13/2016 06/13/2016 09/22/2016 09/22/2016

34F Furnish Final Soils Survey 11/23/2016 11/23/2016 03/02/2018 07/03/2019

34P Preliminary Soil Survey 10/31/2016 10/31/2016 11/22/2016 11/22/2016

35 Traffic Control Device Recommendations 02/20/2017 02/20/2017 03/03/2017 03/03/2017

36C Preliminary Field Inspection Constructability 
Review

01/05/2017 01/05/2017 01/23/2017 01/23/2017

36F Plan Design/Preliminary Field Inspection 09/13/2016 09/13/2016 01/24/2017 01/24/2017

36H Hydraulic Plan Design Public Hearing 04/17/2017 04/17/2017 05/31/2017 05/31/2017

36P Plan Design Public Hearing 03/13/2017 03/13/2017 06/01/2017 06/01/2017

36X Preliminary Field InspectionTeam Meeting Date 01/24/2017 01/24/2017   

43 Furnish Utility Field Inspection Plans 01/08/2018 01/08/2018 02/06/2018 02/06/2018

43H Hydraulic Plan Design/Field Inspection (FI) 09/18/2017 09/18/2017 01/04/2018 01/04/2018

43X Utility Field Inspection (UFI) Date 03/27/2018 03/27/2018 03/27/2018 03/27/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/18/2019 07/02/2019 06/28/2019 07/15/2019

48 Conduct Location/Design Public Hearing 03/27/2017 03/27/2017 08/02/2017 08/02/2017

48X Public Hearing Meeting Date 06/28/2017 06/28/2017   

49 Adopt Location/Design 08/02/2017 08/02/2017 08/07/2017 08/07/2017

49C Design Approval Constructability Review 06/02/2017 06/02/2017 06/15/2017 06/15/2017

49X Location and Design Approval Date 08/07/2017 08/07/2017 08/07/2017 08/07/2017

51 Furnish Approved R/W & UT Plans 07/09/2018 07/20/2018 07/20/2018 08/06/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/21/2019 05/06/2019 04/30/2019 06/28/2019

51X R/W&UT Plan Date 08/13/2018 08/09/2018 08/13/2018 08/09/2018

52 Authorize R/W & UT Funds 07/09/2018 07/09/2018 07/16/2018 07/16/2018

58 Survey Right of Way Plan Sheets 03/29/2018 03/29/2018 06/14/2018 06/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/31/2018 07/17/2018 09/21/2018 11/06/2018

61 Final Traffic Control Device Plans 03/07/2019 04/22/2019 04/30/2019 06/28/2019

65C Field Inspection Constructability Review 11/27/2017 11/27/2017 12/15/2017 12/15/2017

65F Plan Design/Field Inspection 08/08/2017 08/08/2017 01/03/2018 01/03/2018

65P Plan Design/Pre-Advertisement Conference 10/04/2018 11/21/2018 04/30/2019 06/28/2019

65X Field Inspection Team Meeting Date 01/04/2018 01/04/2018   

66 Environmental Reevaluation 09/04/2019 08/21/2019 09/30/2019 08/28/2019

67U Utility Relocations by Owners 04/18/2019 03/20/2019 12/20/2019 04/29/2019

69 Acquire Right of Way 09/25/2018 11/06/2018 04/01/2019 02/21/2019

69X Right of Way/Utility Certification Date 10/18/2019 10/01/2019 10/18/2019 10/01/2019

70 Obtain Environmental Permits 04/09/2019 04/18/2019 09/19/2019 04/18/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/14/2019 07/16/2019 08/09/2019 07/16/2019

70S Utility Stakeout ���Survey 05/06/2019 03/20/2019 05/31/2019 04/29/2019

71 Approved Construction Plans 09/04/2019 08/26/2019 10/15/2019 10/11/2019



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/04/2019 06/28/2019 04/16/2019 07/12/2019

71X Pre-Advertisement Conference Date 06/12/2019 07/17/2019 06/12/2019 07/17/2019

72 Prepare for Advertisement 10/08/2019 09/06/2019 10/30/2019 10/11/2019

72B Biddability Review 11/25/2019 10/02/2019 12/03/2019 10/11/2019

72X Plan Submission Date 12/09/2019 10/11/2019 12/09/2019 10/11/2019

79 Construction Funding Review/Authorization of 
Funds

05/14/2019 08/14/2019 06/28/2019 10/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2020 11/05/2019 01/14/2020 11/05/2019

82 Conduct Bid Opening 02/26/2020 12/18/2019 03/06/2020 01/20/2020

84 Award Contract 03/10/2020 01/20/2020 05/01/2020 01/20/2020

91 Administer Contract 05/05/2020 03/24/2020 12/22/2020 09/28/2020

95 District Project Closeout 02/08/2023  no date 05/02/2023  no date

96 Central Office Project Closeout 06/07/2023  no date 10/06/2023  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0645-074-755Proj:

UPC: 105131

PC: Susan.Warr

Project Purpose:

PM:

Description: RTE 645 & RTE 144 - INTERSECTION IMPROVEMENT

Intersection capacity improvement with adding an extra WB LT lane and 1 extra SB receiving lane. The one NB LT 
currently sharing with Thru lane would be separated into an individual LT lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.121 MI S. OF RTE 144 (TEMPLE AVE)From:

0.013 MI S. OF RTE 144 (TEMPLE AVE)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,283,741Total Current Est 

06/24/2019Current Est Date

 0

 879,259

 404,482

0645

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Prince George County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/24/2014

09/12/2017

09/12/2017

08/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 948,534.00  0.00  0.00  0.00  0.00  0.00  0.00  948,534.00 MAP21 RSTP
 527,975.00  0.00  0.00  0.00  0.00  0.00  0.00  527,975.00Accounts Receivable

 1,476,509.00 1,476,509.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,476,509.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$404,482

$0

$879,259

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2019

Total  1,283,740.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2017

Construction Completed:

Construction Started:

08/28/2018

03/26/2018



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105131UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/24/2014 06/24/2014 06/24/2014 06/24/2014

17E Environmental Review Process (ERP) 03/31/2015 03/31/2015 05/01/2015 05/01/2015

21T Traffic Operations Analysis 06/26/2014 06/26/2014 03/25/2015 03/25/2015

22 Scope Project 12/19/2014 12/19/2014 06/29/2016 06/29/2016

22X Scoping Team Meeting Date 07/13/2016 07/13/2016 07/13/2016 07/13/2016

24 Determine Permits Needed 04/07/2015 04/07/2015 04/09/2015 04/09/2015

25 Draft Environmental Document or CE 10/14/2015 10/14/2015 10/23/2015 10/23/2015

34F Furnish Final Soils Survey 11/02/2015 11/02/2015 01/14/2016 01/14/2016

36F Plan Design/Preliminary Field Inspection 10/30/2015 10/30/2015 01/29/2016 01/29/2016

36P Plan Design Public Hearing 02/15/2016 02/15/2016 06/27/2016 06/27/2016

43 Furnish Utility Field Inspection Plans 09/01/2016 09/01/2016 12/05/2016 12/05/2016

43X Utility Field Inspection (UFI) Date 09/26/2016 09/26/2016 09/26/2016 09/26/2016

47 Approve Willingness 08/11/2016 08/11/2016 08/25/2016 08/25/2016

47X Willingness Posted Date 07/26/2016 07/26/2016 07/26/2016 07/26/2016

49 Adopt Location/Design 08/11/2016 08/11/2016 04/05/2017 04/05/2017

49X Location and Design Approval Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

58 Survey Right of Way Plan Sheets 11/01/2016 11/01/2016 01/11/2017 01/11/2017

65F Plan Design/Field Inspection 09/01/2016 09/01/2016 11/30/2016 11/30/2016

65P Plan Design/Pre-Advertisement Conference 02/01/2017 02/01/2017 04/28/2017 04/28/2017

65X Field Inspection Team Meeting Date 01/12/2017 01/12/2017   

70 Obtain Environmental Permits 11/09/2016 11/09/2016 11/10/2016 11/10/2016

71X Pre-Advertisement Conference Date 05/11/2017 05/11/2017 05/11/2017 05/11/2017

72 Prepare for Advertisement 06/30/2017 06/30/2017 08/13/2017 08/13/2017

79 Construction Funding Review/Authorization of 
Funds

06/08/2017 06/08/2017 08/13/2017 08/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2017 09/12/2017 09/12/2017 09/12/2017

82 Conduct Bid Opening 10/25/2017 10/25/2017 11/16/2017 11/16/2017

84 Award Contract 11/16/2017 11/16/2017 11/16/2017 11/16/2017

91 Administer Contract 03/26/2018 03/26/2018 11/30/2018 08/28/2018

92X Contractor Final Voucher Date 10/16/2018 11/28/2018 10/16/2018 11/28/2018

94X Claims Period Ends Dates 01/16/2019 01/27/2019 01/16/2019 01/27/2019

95 District Project Closeout 03/05/2019  no date 05/28/2019  no date

96 Central Office Project Closeout 07/02/2019  no date 11/04/2019  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0646-074-787Proj:

UPC: 111704

PC: Scott.Chapman

Project Purpose:

PM:

Description: Construct Roundabout

Construct roundabout at the intersection of Route 646 and Route 630

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

500 ft South of INTX with Middle RoadFrom:

500 ft Nouth of INTX with Middle RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,058,312Total Current Est 

04/03/2020Current Est Date

 539,562

 2,815,000

 703,750

0646

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Prince George County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2022

09/09/2025

09/09/2025

09/08/2026

09/08/2026

08/18/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 318,749.00  122,141.00  122,141.00  122,141.00  122,141.00  122,141.00  122,141.00  1,051,595.00 Telecommunications
 1,051,595.00 318,749.00  122,141.00  122,141.00  122,141.00  122,141.00  122,141.00  122,141.00Total:

 1,051,595.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111704UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/21/2022  no date 08/03/2022  no date

17E Environmental Review Process (ERP) 08/19/2022  no date 08/25/2022  no date

21H Hydraulics Plan Design PFI 05/19/2023  no date 06/30/2023  no date

21T Traffic Operations Analysis 08/19/2022  no date 10/14/2022  no date

22 Scope Project 08/04/2022  no date 07/03/2023  no date

22C Scoping Constructability Review 08/19/2022  no date 09/01/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/19/2022  no date 11/22/2022  no date

22X Scoping Team Meeting Date 08/18/2022  no date 08/18/2022  no date

23 Furnish Environmental Traffic Data 08/19/2022  no date 10/14/2022  no date

24 Determine Permits Needed 08/26/2022  no date 10/24/2022  no date

25 Draft Environmental Document or CE 07/05/2023  no date 01/11/2024  no date

28 Consultant Procurement 09/19/2022  no date 10/14/2022  no date

29X Public Information Meeting 06/05/2023  no date 06/05/2023  no date

30 Preliminary Utility Inspection 07/05/2023  no date 09/06/2023  no date

31S Conduct Location Survey 08/19/2022  no date 03/02/2023  no date

34F Furnish Final Soils Survey 05/23/2024  no date 09/23/2024  no date

34P Preliminary Soil Survey 05/05/2023  no date 06/30/2023  no date

35 Traffic Control Device Recommendations 07/05/2023  no date 08/17/2023  no date

36C Preliminary Field Inspection Constructability 
Review

06/05/2023  no date 06/16/2023  no date

36F Plan Design/Preliminary Field Inspection 03/03/2023  no date 06/30/2023  no date

36H Hydraulic Plan Design Public Hearing 07/05/2023  no date 08/29/2023  no date

36P Plan Design Public Hearing 07/05/2023  no date 11/02/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 07/03/2023  no date   

38 Retaining Wall Data Request 07/05/2023  no date 07/11/2023  no date

39 Sound Wall Foundation Data Request 07/05/2023  no date 07/11/2023  no date

40 Minor Structures Data Request 07/05/2023  no date 07/11/2023  no date

43 Furnish Utility Field Inspection Plans 02/14/2025  no date 04/01/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/08/2024  no date 02/13/2025  no date

43X Utility Field Inspection (UFI) Date 03/10/2025  no date 03/10/2025  no date

44 Furnish RWU Data for Public Hearing Process 10/05/2023  no date 11/02/2023  no date

45 Minor Structures Report 07/12/2023  no date 09/06/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/09/2026  no date 04/22/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/23/2024  no date 09/23/2024  no date

47 Approve Willingness 11/03/2023  no date 12/19/2023  no date

47X Willingness Posted Date 11/17/2023  no date 11/17/2023  no date

48 Conduct Location/Design Public Hearing 11/03/2023  no date 05/07/2024  no date

48X Public Hearing Meeting Date 04/17/2024  no date   

49 Adopt Location/Design 05/08/2024  no date 05/21/2024  no date

49C Design Approval Constructability Review 11/03/2023  no date 11/17/2023  no date

49X Location and Design Approval Date 05/22/2024  no date 05/22/2024  no date

50 Survey Data Verification 11/03/2023  no date 12/05/2023  no date

51 Furnish Approved R/W & UT Plans 05/16/2025  no date 08/18/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/24/2025  no date 08/19/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/16/2024  no date 03/21/2025  no date

51X R/W&UT Plan Date 08/19/2025  no date 08/25/2025  no date

52 Authorize R/W & UT Funds 08/26/2025  no date 09/09/2025  no date

52T Authorize R/W Funds 03/24/2025  no date 05/06/2025  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/10/2025  no date 09/10/2025  no date

54 Retaining Wall Data Report 05/23/2024  no date 07/09/2024  no date

55 Sound Wall Data Report 05/23/2024  no date 07/09/2024  no date

57S Right of Way Stakeout���Survey 09/11/2025  no date 12/09/2025  no date

58 Survey Right of Way Plan Sheets 04/02/2025  no date 05/15/2025  no date

59 Noise Abatement Design 07/10/2024  no date 12/03/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/10/2025  no date 09/23/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/07/2025  no date 05/20/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/24/2025  no date 09/24/2025  no date

61 Final Traffic Control Device Plans 05/19/2025  no date 08/19/2025  no date

62 Develop Retaining Structure Plans 07/10/2024  no date 10/09/2024  no date

65C Field Inspection Constructability Review 12/04/2024  no date 12/24/2024  no date

65F Plan Design/Field Inspection 05/23/2024  no date 02/13/2025  no date

65P Plan Design/Pre-Advertisement Conference 02/14/2025  no date 08/19/2025  no date

65X Field Inspection Team Meeting Date 02/13/2025  no date   

66 Environmental Reevaluation 04/09/2026  no date 04/22/2026  no date

67 Clear Utility Agreements 09/24/2025  no date 04/06/2026  no date

67U Utility Relocations by Owners 02/09/2026  no date 08/12/2026  no date

69 Acquire Right of Way 09/25/2025  no date 04/07/2026  no date

69X Right of Way/Utility Certification Date 05/26/2026  no date 05/26/2026  no date

70 Obtain Environmental Permits 02/14/2025  no date 08/19/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/09/2026  no date 06/04/2026  no date

70S Utility Stakeout ���Survey 02/09/2026  no date 08/12/2026  no date

71 Approved Construction Plans 04/09/2026  no date 05/15/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/20/2025  no date 09/03/2025  no date

71X Pre-Advertisement Conference Date 04/08/2026  no date 04/08/2026  no date

72 Prepare for Advertisement 05/01/2026  no date 06/02/2026  no date

72B Biddability Review 05/08/2026  no date 05/14/2026  no date

72X Plan Submission Date 05/15/2026  no date 05/15/2026  no date

73 Process Relocations 09/25/2025  no date 04/07/2026  no date

77S Construction ��� Survey 02/16/2027  no date 08/18/2027  no date

79 Construction Funding Review/Authorization of 
Funds

04/09/2026  no date 05/06/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2026  no date 09/08/2026  no date

82 Conduct Bid Opening 10/14/2026  no date 12/14/2026  no date

84 Award Contract 12/15/2026  no date 02/12/2027  no date

88 Survey Monumentation 08/19/2027  no date 10/14/2027  no date

91 Administer Contract 02/16/2027  no date 08/18/2027  no date

92X Contractor Final Voucher Date 10/01/2027  no date 10/01/2027  no date

94X Claims Period Ends Dates 01/04/2028  no date 01/04/2028  no date

95 District Project Closeout 01/05/2028  no date 03/31/2028  no date

96 Central Office Project Closeout 04/03/2028  no date 08/03/2028  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

9999-074-788Proj:

UPC: 111699

PC: Evan.Roberts

Project Purpose:

PM:

Description: Replace two bridges with box culverts in Prince George Co

Replace two bridges with box culverts in Prince George County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,325,000Total Current Est 

07/24/2020Current Est Date

 385,359

 1,529,641

 410,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Prince George County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2017

09/04/2020

09/04/2020

03/08/2022

03/08/2022

04/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 828,566.00  1,300,000.00  0.00  0.00  0.00  0.00  0.00  2,128,566.00 CTB Formula
 196,434.00  0.00  0.00  0.00  0.00  0.00  0.00  196,434.00Formula - Secondary

 2,325,000.00 1,025,000.00  1,300,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,325,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$348,262

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  348,262.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111699UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/27/2017 07/27/2017

17E Environmental Review Process (ERP) 10/20/2017 10/20/2017 01/23/2018 01/23/2018

21H Hydraulics Plan Design PFI 10/22/2018 10/22/2018 01/03/2019 01/03/2019

21T Traffic Operations Analysis 01/22/2019 01/22/2019 01/29/2019 01/29/2019

22 Scope Project 04/23/2018 04/23/2018 06/12/2019 06/12/2019

22C Scoping Constructability Review 01/22/2019 01/22/2019 01/30/2019 01/30/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/23/2017 08/23/2017 11/17/2017 11/17/2017

22X Scoping Team Meeting Date 09/28/2017 09/28/2017 09/28/2017 09/28/2017

23 Furnish Environmental Traffic Data 09/06/2017 09/06/2017 09/07/2017 09/07/2017

24 Determine Permits Needed 10/25/2017 10/25/2017 01/11/2018 01/11/2018

25 Draft Environmental Document or CE 01/14/2019 01/14/2019 08/21/2019 06/20/2019

28 Consultant Procurement 09/22/2017 09/22/2017 09/22/2017 09/22/2017

29X Public Information Meeting 12/12/2018 12/12/2018 12/12/2018 12/12/2018

30 Preliminary Utility Inspection 02/07/2019 02/07/2019 02/07/2019 02/07/2019

31S Conduct Location Survey 05/09/2018 05/09/2018 08/17/2018 08/17/2018

34F Furnish Final Soils Survey 01/02/2020  no date 03/09/2020  no date

34P Preliminary Soil Survey 10/17/2018 10/17/2018 11/28/2018 11/28/2018

35 Traffic Control Device Recommendations 02/14/2019 02/14/2019 04/02/2019 02/14/2019

36C Preliminary Field Inspection Constructability 
Review

01/22/2019 01/22/2019 01/30/2019 01/30/2019

36F Plan Design/Preliminary Field Inspection 07/06/2018 07/06/2018 01/29/2019 01/29/2019

36H Hydraulic Plan Design Public Hearing 07/05/2019 07/05/2019 08/22/2019 08/22/2019

36P Plan Design Public Hearing 04/17/2019 04/17/2019 09/06/2019 09/06/2019

36X Preliminary Field InspectionTeam Meeting Date 02/13/2019 02/13/2019   

37H River Mechanics ProjectStudies 06/13/2019 06/13/2019 08/15/2019 08/15/2019

37S Major Structures / Bridge ��� Survey 04/02/2019 04/02/2019 04/02/2019 04/02/2019

38 Retaining Wall Data Request 04/02/2019 04/02/2019 04/02/2019 04/02/2019

39 Sound Wall Foundation Data Request 04/02/2019 04/02/2019 04/02/2019 04/02/2019

40 Minor Structures Data Request 04/03/2019 04/03/2019 04/03/2019 04/03/2019

41 Bridge Foundation Data 01/02/2019 01/02/2019 03/01/2019 03/01/2019

43 Furnish Utility Field Inspection Plans 03/25/2020 04/09/2020 04/21/2020 05/13/2020

43H Hydraulic Plan Design/Field Inspection (FI) 01/02/2020 12/31/2019 03/23/2020 03/02/2020

43X Utility Field Inspection (UFI) Date 05/20/2020 06/23/2020 05/20/2020 06/23/2020

44 Furnish RWU Data for Public Hearing Process 09/09/2019 09/09/2019 10/04/2019 10/04/2019

45 Minor Structures Report 04/10/2019 04/10/2019 04/10/2019 04/10/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/10/2022  no date 01/25/2022  no date

46B Preliminary Bridge Plans 01/01/2019 01/01/2019 01/01/2019 01/01/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/02/2020 12/31/2019 03/09/2020 03/02/2020

47 Approve Willingness 09/09/2019 09/17/2019 11/04/2019 11/04/2019

47X Willingness Posted Date 10/04/2019 10/20/2019 10/04/2019 10/20/2019

48 Conduct Location/Design Public Hearing 08/09/2019 08/09/2019 11/25/2019 11/25/2019

48X Public Hearing Meeting Date 10/07/2019 10/07/2019   

49 Adopt Location/Design 11/26/2019 11/26/2019 12/11/2019 12/11/2019

49C Design Approval Constructability Review 09/09/2019 09/09/2019 09/27/2019 09/20/2019

49X Location and Design Approval Date 12/12/2019 12/11/2019 12/12/2019 12/11/2019

50 Survey Data Verification 09/09/2019 09/09/2019 10/04/2019 10/04/2019

51 Furnish Approved R/W & UT Plans 05/21/2020  no date 07/02/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/06/2020  no date 08/28/2020  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/27/2020 01/02/2020 01/27/2020 01/02/2020

51X R/W&UT Plan Date 07/06/2020  no date 07/31/2020  no date

52 Authorize R/W & UT Funds 08/03/2020  no date 09/04/2020  no date

52T Authorize R/W Funds 01/27/2020 01/02/2020 01/27/2020 01/02/2020

52X R/W&UT Authorization Date 09/08/2020  no date 09/08/2020  no date

54 Retaining Wall Data Report 12/31/2019 12/30/2019 12/31/2019 12/30/2019

55 Sound Wall Data Report 12/31/2019 12/30/2019 12/31/2019 12/30/2019

57S Right of Way Stakeout���Survey 09/09/2020  no date 12/07/2020  no date

58 Survey Right of Way Plan Sheets 04/22/2020  no date 05/19/2020  no date

59 Noise Abatement Design 12/31/2019 01/03/2020 12/31/2019 01/06/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/08/2020  no date 09/21/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/27/2020 01/02/2020 01/27/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/22/2020  no date 09/22/2020  no date

61 Final Traffic Control Device Plans 03/24/2020  no date 03/24/2020  no date

62 Develop Retaining Structure Plans 12/31/2019 12/30/2019 12/31/2019 12/30/2019

64 Final Bridge Plans 03/24/2020  no date 09/24/2020  no date

65C Field Inspection Constructability Review 02/18/2020 03/03/2020 03/09/2020 03/16/2020

65F Plan Design/Field Inspection 01/02/2020 12/31/2019 03/23/2020 03/02/2020

65P Plan Design/Pre-Advertisement Conference 08/31/2020  no date 12/14/2021  no date

65X Field Inspection Team Meeting Date 03/24/2020 04/09/2020   

66 Environmental Reevaluation 01/10/2022  no date 02/08/2022  no date

67 Clear Utility Agreements 09/22/2020  no date 04/30/2021  no date

67U Utility Relocations by Owners 03/08/2021  no date 01/19/2022  no date

69 Acquire Right of Way 09/22/2020  no date 04/09/2021  no date

69X Right of Way/Utility Certification Date 02/10/2022  no date 02/10/2022  no date

70 Obtain Environmental Permits 01/11/2018  no date 10/13/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/07/2022  no date 03/08/2022  no date

70S Utility Stakeout ���Survey 03/08/2021  no date 08/24/2021  no date

71 Approved Construction Plans 01/10/2022  no date 02/17/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/15/2021  no date 01/06/2022  no date

71X Pre-Advertisement Conference Date 01/07/2022  no date 01/07/2022  no date

72 Prepare for Advertisement 02/03/2022  no date 02/17/2022  no date

72B Biddability Review 02/10/2022  no date 02/17/2022  no date

72X Plan Submission Date 02/02/2022  no date 02/02/2022  no date

73 Process Relocations 09/22/2020  no date 04/30/2021  no date

77S Construction ��� Survey 07/29/2022  no date 01/25/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/10/2022  no date 02/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022  no date 03/08/2022  no date

82 Conduct Bid Opening 04/13/2022  no date 04/26/2022  no date

84 Award Contract 04/27/2022  no date 07/28/2022  no date

88 Survey Monumentation 04/07/2023  no date 05/25/2023  no date

91 Administer Contract 07/29/2022  no date 04/06/2023  no date

92X Contractor Final Voucher Date 05/19/2023  no date 05/19/2023  no date

94X Claims Period Ends Dates 08/16/2023  no date 08/16/2023  no date

95 District Project Closeout 08/17/2023  no date 10/31/2023  no date

96 Central Office Project Closeout 11/01/2023  no date 01/22/2024  no date



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

0010-074-795Proj:

UPC: 115402

PC: James.Shepherd

Project Purpose:

PM: Horace Wade

Description: #SMART20 - Lower Appomattox River Trail

Provide Lower Appomattox River Trail link to the Capital Trail via a shuttle bus

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Scope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 44,000Total Current Est 

09/26/2019Current Est Date

 0

 44,000

 0

0010

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Prince George County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/2024

09/19/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  44,000.00  0.00  44,000.00 HB1887 - DGP (1)
 44,000.00 0.00  0.00  0.00  0.00  0.00  44,000.00  0.00Total:

 44,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PRINCE GEORGE COUNTY  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115402UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2023  no date 02/29/2024  no date

22 Scope Project 12/01/2023  no date 12/14/2023  no date

69X Right of Way/Utility Certification Date 03/04/2024  no date 03/15/2024  no date

70 Obtain Environmental Permits 12/15/2023  no date 03/14/2024  no date

72X Plan Submission Date 03/01/2024  no date 03/01/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/04/2024  no date 03/15/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2024  no date 04/12/2024  no date

84 Award Contract 07/02/2024  no date 07/02/2024  no date

91 Administer Contract 08/08/2024  no date 08/22/2025  no date

95 District Project Closeout 08/25/2025  no date 01/06/2026  no date

96 Central Office Project Closeout 01/07/2026  no date 04/03/2026  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0064-127-022Proj:

UPC: 111294

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SGR18VB - BRIDGE REHAB 1-64/5TH ST OVER I-95

SGR- REHAB BRIDGE AND REPLACE SUPERSTRUCTURE ON I-64 RAMP 190A. FED STR. NO. 21287.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-64 RAMP 190A OVER I-95From:

250 FT. N. OF I-64 RAMP 190A OVER I-95To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,052,998Total Current Est 

08/21/2020Current Est Date

 63,497

 8,539,501

 450,000

0064

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2017

02/16/2021

02/16/2021

02/24/2021

02/24/2021

11/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  65,790.00  1,970,000.00  3,275,980.00  0.00  0.00  0.00  6,111,770.00 HB1887 - SGR
 6,111,770.00 800,000.00  65,790.00  1,970,000.00  3,275,980.00  0.00  0.00  0.00Total:

 6,111,770.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$75,373

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  75,372.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111294UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2017 09/01/2017 09/11/2017 09/11/2017

17E Environmental Review Process (ERP) 09/27/2017 09/27/2017 10/31/2017 11/01/2017

201 Risk Assessment Meeting 10/02/2020 04/15/2020 10/05/2020 04/15/2020

202 Risk Matrix and Mitigation Strategy 10/06/2020  no date 10/20/2020  no date

203 District Coordination Meeting 10/21/2020  no date 10/21/2020  no date

204 Verification of Funding 10/06/2020  no date 10/06/2020  no date

205 Comparative Project Schedule (DB vs DBB) 10/06/2020  no date 10/20/2020  no date

206 NEPA Status 10/06/2020  no date 10/12/2020  no date

207 Internal and External Stakeholders Support 10/06/2020  no date 10/20/2020  no date

208 CTB Risk Briefing Document and Approval 10/21/2020  no date 11/18/2020  no date

209 Finding of Public Interest Document (FOPI) 11/24/2020  no date 12/02/2020  no date

210 Office of Attorney General FOPI Concurrence 11/19/2020  no date 11/23/2020  no date

211 Chief Engineer/Commissioner FOPI Authorization 12/03/2020  no date 12/07/2020  no date

22 Scope Project 09/12/2017  no date 06/30/2021  no date

221 RFQ Conceptual Plans 10/22/2020  no date 11/12/2020  no date

223 RFQ Contract Estimate 10/22/2020  no date 11/19/2020  no date

224 Conflict of Interest Determination 10/22/2020  no date 11/04/2020  no date

225 DBE Goal/SWAM Goal 10/22/2020  no date 11/19/2020  no date

226 Procurement and Contract Schedule 10/22/2020  no date 10/28/2020  no date

227 RFQ Information Package Preparation 11/20/2020  no date 01/06/2021  no date

228 RFQ Document 10/22/2020  no date 12/28/2020  no date

22C Scoping Constructability Review 09/27/2017 09/27/2017 10/10/2017 10/10/2017

22X Scoping Team Meeting Date 09/26/2017 09/26/2017 09/26/2017 09/26/2017

230 Advertise RFQ 01/07/2021  no date 01/22/2021  no date

231 RFQ Project Info Meeting 01/25/2021  no date 02/03/2021  no date

232 RFQ Questions Due 01/25/2021  no date 02/03/2021  no date

233 Response to RFQ Questions 02/04/2021  no date 02/15/2021  no date

234 SOQ Submission 02/16/2021  no date 03/02/2021  no date

235 SOQ Evaluations 03/03/2021  no date 04/27/2021  no date

236 SOQ Scoring Meeting 04/28/2021  no date 04/30/2021  no date

237 Shortlist Posting 05/03/2021  no date 05/04/2021  no date

24 Determine Permits Needed 10/02/2017 10/02/2017 10/04/2017 10/05/2017

25 Draft Environmental Document or CE 08/07/2018 08/07/2018 02/20/2019 02/21/2019

301 TIP & STIP Verification 10/22/2020  no date 11/19/2020  no date

302 On the Job Trainee (OJT) Goal 10/22/2020  no date 11/23/2020  no date

303 RFP Survey/SUE 10/22/2020  no date 11/12/2020  no date

304 RFP Traffic Data/Analysis 10/22/2020  no date 12/21/2020  no date

305 RFP Hydraulic/Drainage Study 10/22/2020  no date 11/19/2020  no date

306 Existing Pipe Assessment 11/13/2020  no date 12/04/2020  no date

307 RFP Geotechnical Data Report 10/22/2020  no date 01/22/2021  no date

308 Minimum Pavement Design 12/22/2020  no date 01/13/2021  no date

309 RFP Conceptual Plans 11/13/2020  no date 02/03/2021  no date

310 Final DB Contract Estimate/TRNS*PORT 02/04/2021  no date 03/02/2021  no date

311 Preliminary Noise Analysis 02/04/2021  no date 04/01/2021  no date

313 NEPA document 02/04/2021  no date 03/04/2021  no date

314 Wetland Delineation 02/04/2021  no date 02/17/2021  no date

315 Endangered Species Determination 02/04/2021  no date 02/17/2021  no date

316 Hazmat Studies 02/04/2021  no date 02/17/2021  no date

317 Approval of IMR/IJR 02/04/2021  no date 02/17/2021  no date

318 Design Exceptions/Waivers 02/04/2021  no date 02/17/2021  no date

319 Public Involvement Requirements 03/03/2021  no date 04/20/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

320 Design Approval 04/21/2021  no date 05/04/2021  no date

321 Third Party Requirements/RR Agreements 10/22/2020  no date 12/09/2020  no date

323 RFP Part 1 10/22/2020  no date 12/10/2020  no date

324 RFP Part 2 and Special Provisions 10/22/2020  no date 12/21/2020  no date

325 RFP Parts 3 4 and 5 10/22/2020  no date 12/21/2020  no date

326 RFP Information Package 05/05/2021  no date 05/11/2021  no date

327 Federal Criteria Sheet 05/05/2021  no date 05/07/2021  no date

328 Program Funding into FMIS 05/05/2021  no date 06/02/2021  no date

329 Submittal of RFP to FHWA 05/12/2021  no date 07/16/2021  no date

330 RFP Release 08/17/2021  no date 08/19/2021  no date

331 PreProposal/Utility Coordination Meeting 08/27/2021  no date 09/07/2021  no date

332 RFP Question Due 08/27/2021  no date 09/20/2021  no date

333 Response to RFP Questions 09/21/2021  no date 10/04/2021  no date

334 Proprietary and/or ATC Meeting 10/05/2021  no date 10/05/2021  no date

335 Offerors submit ATC 10/06/2021  no date 10/06/2021  no date

336 Preliminary Response to ATC 10/07/2021  no date 10/07/2021  no date

337 RFP Addendum 10/05/2021  no date 11/02/2021  no date

338 Offerors submit final ATC 10/08/2021  no date 10/08/2021  no date

339 Final Response to ATC 10/11/2021  no date 10/11/2021  no date

340 Evaluative Estimate 11/03/2021  no date 12/03/2021  no date

341 Technical Proposal Submission 10/12/2021  no date 11/04/2021  no date

342 Technical Proposals Evaluation 11/05/2021  no date 12/29/2021  no date

343 Technical Proposal Scoring Meeting 01/04/2022  no date 01/06/2022  no date

344 Price Proposal Submission 01/07/2022  no date 01/11/2022  no date

345 Price Proposal Opening 01/12/2022  no date 01/20/2022  no date

346 Issue Notice of Intent to Award 01/21/2022  no date 01/25/2022  no date

347 Escrow Submission and Meeting 01/31/2022  no date 02/11/2022  no date

348 Submission and Review Other Post NOIA 
Documents

01/26/2022  no date 02/15/2022  no date

352 Design Build RW and CN Fund Verification 06/25/2021  no date 07/16/2021  no date

380 Concurrence Letter for RFP Release 07/19/2021  no date 08/16/2021  no date

384 CTB Approval/Award Contract 02/16/2022  no date 03/16/2022  no date

385 Contract Execution/Notice to Proceed 03/17/2022  no date 04/13/2022  no date

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

04/14/2022  no date 05/25/2022  no date

402 Health Safety and Welfare Plan/Approval 04/14/2022  no date 05/04/2022  no date

403 Schedule Submittals/Approval 05/05/2022  no date 08/26/2022  no date

404 Scope Validation and Resolution 04/28/2022  no date 08/26/2022  no date

405 Interim Milestone Acceptance 08/29/2022  no date 03/16/2026  no date

491 Final Project Acceptance and Final Payment 03/17/2026  no date 07/08/2026  no date

66 Environmental Reevaluation  no date  no date  no date  no date

95 District Project Closeout 09/03/2026  no date 03/03/2027  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0064-127-925Proj:

UPC: 111303

PC: Evan.Roberts

Project Purpose:

PM:

Description: #SGR18VB - BRIDGE-ONLY REHAB I-64 OVER I-95 (Fed 21441)

Bridge-only rehab of Federal Structure 21441, I-64 WB on-ramp from Laburnum Avenue over I-95 in the City of 
Richmond.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-64W/LAB. AVE RAMP OVER I-95From:

I-64W/LAB. AVE RAMP OVER I-95To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,650,000Total Current Est 

03/13/2020Current Est Date

 0

 4,150,000

 500,000

0064

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/22/2017

07/23/2020

07/23/2020

04/13/2021

04/13/2021

08/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,250,000.00  300,000.00  2,500,000.00  0.00  0.00  0.00  0.00  4,050,000.00 HB1887 - SGR
 4,050,000.00 1,250,000.00  300,000.00  2,500,000.00  0.00  0.00  0.00  0.00Total:

 4,050,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$244,459

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  244,459.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111303UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2017 08/16/2017 08/22/2017 08/22/2017

17E Environmental Review Process (ERP) 06/13/2019 06/13/2019 07/12/2019 07/12/2019

21H Hydraulics Plan Design PFI 06/03/2019 06/03/2019 09/09/2019 09/09/2019

21T Traffic Operations Analysis 06/04/2019 06/04/2019 06/20/2019 06/20/2019

22 Scope Project 06/03/2019 06/03/2019 11/18/2019 11/18/2019

22C Scoping Constructability Review 06/03/2019 06/03/2019 06/03/2019 06/03/2019

22S Photogrammetry/Aerial Photo/Image Processing 06/03/2019 06/03/2019 06/03/2019 06/03/2019

22X Scoping Team Meeting Date 06/03/2019 06/03/2019 06/03/2019 06/03/2019

23 Furnish Environmental Traffic Data 06/03/2019 06/03/2019 06/03/2019 06/03/2019

24 Determine Permits Needed 06/27/2019 06/27/2019 06/27/2019 06/27/2019

25 Draft Environmental Document or CE 08/21/2019 08/21/2019 10/07/2019 10/07/2019

28 Consultant Procurement 06/03/2019 06/03/2019 06/03/2019 06/03/2019

29X Public Information Meeting 06/03/2019 06/03/2019 06/03/2019 06/03/2019

31S Conduct Location Survey 06/03/2019 06/03/2019 06/03/2019 06/03/2019

34F Furnish Final Soils Survey 06/10/2020  no date 06/10/2020  no date

34P Preliminary Soil Survey 06/03/2019 06/03/2019 06/03/2019 06/03/2019

35 Traffic Control Device Recommendations 11/18/2019 11/18/2019 11/18/2019 11/18/2019

36C Preliminary Field Inspection Constructability 
Review

09/11/2019 09/11/2019 09/26/2019 09/26/2019

36F Plan Design/Preliminary Field Inspection 06/03/2019 06/03/2019 09/09/2019 09/09/2019

36H Hydraulic Plan Design Public Hearing 11/18/2019 11/18/2019 11/18/2019 11/18/2019

36P Plan Design Public Hearing 11/18/2019 11/18/2019 11/18/2019 11/18/2019

36X Preliminary Field InspectionTeam Meeting Date 10/03/2019 10/03/2019   

43 Furnish Utility Field Inspection Plans 06/10/2020  no date 06/10/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/09/2020  no date 06/09/2020  no date

43X Utility Field Inspection (UFI) Date 07/23/2020  no date 07/23/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/12/2021  no date 02/26/2021  no date

46B Preliminary Bridge Plans 11/18/2019 11/18/2019 11/18/2019 11/18/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/10/2020  no date 06/10/2020  no date

47 Approve Willingness 11/19/2019 11/19/2019 02/24/2020 04/16/2020

47X Willingness Posted Date 01/24/2020 04/16/2020 01/24/2020 05/14/2020

48 Conduct Location/Design Public Hearing 02/25/2020 04/17/2020 05/26/2020 04/17/2020

48X Public Hearing Meeting Date 05/05/2020 04/17/2020   

49 Adopt Location/Design 05/27/2020 06/05/2020 06/09/2020 06/09/2020

49C Design Approval Constructability Review 11/18/2019 11/18/2019 11/18/2019 11/18/2019

49X Location and Design Approval Date 06/10/2020 06/10/2020 06/10/2020 06/10/2020

51 Furnish Approved R/W & UT Plans 07/23/2020  no date 07/23/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/18/2020  no date 01/20/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/14/2020  no date 04/14/2020  no date

51X R/W&UT Plan Date 07/23/2020  no date 07/23/2020  no date

52 Authorize R/W & UT Funds 07/23/2020 07/23/2020 07/23/2020 07/23/2020

52T Authorize R/W Funds 04/14/2020  no date 04/14/2020  no date

52X R/W&UT Authorization Date 07/23/2020 07/23/2020 07/23/2020 07/23/2020

54 Retaining Wall Data Report 06/10/2020  no date 06/10/2020  no date

55 Sound Wall Data Report 06/10/2020  no date 06/10/2020  no date

57S Right of Way Stakeout���Survey 07/23/2020 07/23/2020 07/23/2020 07/23/2020

58 Survey Right of Way Plan Sheets 07/23/2020  no date 07/23/2020  no date

59 Noise Abatement Design 06/10/2020  no date 06/10/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/23/2020 07/23/2020 07/23/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/14/2020  no date 04/14/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/23/2020 07/23/2020 07/23/2020 07/23/2020

61 Final Traffic Control Device Plans 06/10/2020  no date 06/10/2020  no date

62 Develop Retaining Structure Plans 06/10/2020  no date 06/10/2020  no date

64 Final Bridge Plans 06/11/2020  no date 12/17/2020  no date

65C Field Inspection Constructability Review 05/26/2020  no date 05/26/2020  no date

65F Plan Design/Field Inspection 06/09/2020  no date 06/09/2020  no date

65P Plan Design/Pre-Advertisement Conference 12/18/2020  no date 01/20/2021  no date

65X Field Inspection Team Meeting Date 06/10/2020  no date   

66 Environmental Reevaluation 02/12/2021  no date 02/26/2021  no date

67 Clear Utility Agreements 07/23/2020  no date 07/23/2020  no date

67U Utility Relocations by Owners 08/20/2020 08/21/2020 08/20/2020 08/21/2020

69 Acquire Right of Way 07/23/2020 07/24/2020 07/23/2020 07/24/2020

69X Right of Way/Utility Certification Date 03/31/2021  no date 03/31/2021  no date

70 Obtain Environmental Permits 06/11/2020 06/27/2019 10/02/2020 06/27/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/11/2021  no date 02/11/2021  no date

70S Utility Stakeout ���Survey 08/20/2020  no date 08/20/2020  no date

71 Approved Construction Plans 02/12/2021  no date 03/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/21/2021  no date 02/10/2021  no date

71X Pre-Advertisement Conference Date 02/11/2021  no date 02/11/2021  no date

72 Prepare for Advertisement 03/09/2021  no date 04/07/2021  no date

72B Biddability Review 03/16/2021  no date 03/22/2021  no date

72X Plan Submission Date 03/23/2021  no date 03/23/2021  no date

73 Process Relocations 07/23/2020  no date 07/23/2020  no date

77S Construction ��� Survey 11/17/2021  no date 08/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/12/2021  no date 03/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021  no date 04/13/2021  no date

82 Conduct Bid Opening 05/19/2021  no date 06/02/2021  no date

84 Award Contract 09/20/2021  no date 10/08/2021  no date

88 Survey Monumentation 08/23/2022  no date 10/19/2022  no date

91 Administer Contract 11/17/2021  no date 08/22/2022  no date

92X Contractor Final Voucher Date 10/05/2022  no date 10/05/2022  no date

94X Claims Period Ends Dates 01/06/2023  no date 01/06/2023  no date

95 District Project Closeout 01/09/2023  no date 05/12/2023  no date

96 Central Office Project Closeout 05/15/2023  no date 08/08/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-857Proj:

UPC: 107795

PC: Brian.Ramsey

Project Purpose:

PM:

Description: #HB2.FY17 RTE 95 - IMPROVE RAMP AREA AT FRANKLIN ST

WIDEN THE SOUTHBOUND I-95 EXIT 74B RAMP AT ITS INTERSECTION WITH E. FRANKLIN STREET FROM 2 
LANES TO 3 LANES AND INSTALL A SIGNAL PRE-EMPTION SYSTEM THAT GIVES PRIORITY TO TRAFFIC 
COMING OFF THE SB I-95 RAMP.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.008 MI N OF INTERSECTION MAIN/15TH STREETFrom:

0.04 MI N OF INTERSECTION OF 15TH/FRANKLIN STREETTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,813,524Total Current Est 

09/16/2020Current Est Date

 45,366

 2,141,811

 626,347

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2015

09/24/2017

09/24/2017

07/10/2018

07/10/2018

10/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,628,966.00  0.00  0.00  0.00  0.00  0.00  0.00  1,628,966.00 HB1887 - DGP (2)
 650,000.00  0.00  0.00  0.00  0.00  0.00  0.00  650,000.00 Open Container Funds

 2,278,966.00 2,278,966.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,278,966.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$626,347

$45,366

$2,141,811

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,813,522.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/07/2018

Construction Completed:

Construction Started:

10/25/2019

12/03/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107795UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2015 07/01/2015 07/27/2015 07/27/2015

17E Environmental Review Process (ERP) 10/14/2015 10/14/2015 12/31/2015 12/31/2015

21H Hydraulics Plan Design PFI 07/20/2016 07/20/2016 09/01/2016 09/01/2016

21T Traffic Operations Analysis 05/04/2016 05/04/2016 08/24/2016 08/24/2016

22 Scope Project 08/18/2015 08/18/2015 11/22/2016 11/22/2016

22C Scoping Constructability Review 08/11/2016 08/11/2016 08/24/2016 08/24/2016

22X Scoping Team Meeting Date 08/10/2016 08/10/2016 08/10/2016 08/10/2016

24 Determine Permits Needed 10/15/2015 10/15/2015 10/20/2015 10/20/2015

25 Draft Environmental Document or CE 07/14/2016 07/14/2016 01/10/2017 01/10/2017

30 Preliminary Utility Inspection 10/07/2016 10/07/2016 10/14/2016 10/14/2016

31S Conduct Location Survey 09/02/2015 09/02/2015 03/14/2016 03/14/2016

34P Preliminary Soil Survey 04/01/2016 04/01/2016 05/19/2016 05/19/2016

35 Traffic Control Device Recommendations 10/07/2016 10/07/2016 11/21/2016 11/21/2016

36C Preliminary Field Inspection Constructability 
Review

09/02/2016 09/02/2016 09/09/2016 09/09/2016

36F Plan Design/Preliminary Field Inspection 03/15/2016 03/15/2016 09/01/2016 09/01/2016

36H Hydraulic Plan Design Public Hearing 10/04/2016 10/04/2016 12/02/2016 12/02/2016

36P Plan Design Public Hearing 10/04/2016 10/04/2016 02/02/2017 02/02/2017

36X Preliminary Field InspectionTeam Meeting Date 09/16/2016 09/16/2016   

38 Retaining Wall Data Request 04/01/2016 04/01/2016 05/05/2016 05/05/2016

40 Minor Structures Data Request 10/04/2016 10/04/2016 10/11/2016 10/11/2016

43 Furnish Utility Field Inspection Plans 05/17/2017 06/07/2018 06/29/2017 06/07/2018

43H Hydraulic Plan Design/Field Inspection (FI) 04/04/2017 04/04/2017 06/09/2017 06/09/2017

43X Utility Field Inspection (UFI) Date 07/18/2017 07/18/2017 07/18/2017 07/18/2017

44 Furnish RWU Data for Public Hearing Process 01/04/2017 01/04/2017 02/02/2017 02/02/2017

45 Minor Structures Report 10/07/2016 10/07/2016 12/06/2016 12/06/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/27/2018 04/27/2018 05/10/2018 05/10/2018

47 Approve Willingness 01/06/2017 01/06/2017 01/12/2017 01/12/2017

47X Willingness Posted Date 01/19/2017 01/19/2017 01/19/2017 01/19/2017

49 Adopt Location/Design 03/20/2017 03/20/2017 03/28/2017 03/28/2017

49C Design Approval Constructability Review 02/03/2017 02/03/2017 02/16/2017 02/16/2017

49X Location and Design Approval Date 03/28/2017 03/28/2017 03/28/2017 03/28/2017

50 Survey Data Verification 02/03/2017 02/03/2017 03/03/2017 03/03/2017

51 Furnish Approved R/W & UT Plans 08/08/2017 08/08/2017 09/19/2017 09/19/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/25/2017 09/25/2017 01/30/2018 01/30/2018

51X R/W&UT Plan Date 09/26/2017 09/26/2017 09/26/2017 09/26/2017

52 Authorize R/W & UT Funds 09/19/2017 09/19/2017 09/24/2017 09/24/2017

52X R/W&UT Authorization Date 10/12/2017 10/12/2017 10/12/2017 10/12/2017

54 Retaining Wall Data Report 04/04/2017 04/04/2017 04/04/2017 04/04/2017

57S Right of Way Stakeout���Survey 10/13/2017 10/13/2017 01/11/2018 01/11/2018

58 Survey Right of Way Plan Sheets 06/30/2017 06/30/2017 08/07/2017 08/07/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/03/2017 11/03/2017 11/03/2017 11/03/2017

61 Final Traffic Control Device Plans 08/18/2017 08/18/2017 11/21/2017 11/21/2017

62 Develop Retaining Structure Plans 04/05/2017 04/05/2017 04/05/2017 04/05/2017

65C Field Inspection Constructability Review 04/06/2017 04/06/2017 04/26/2017 04/26/2017

65F Plan Design/Field Inspection 04/04/2017 04/04/2017 06/12/2017 06/12/2017

65P Plan Design/Pre-Advertisement Conference 05/17/2017 05/17/2017 01/03/2018 01/03/2018

65X Field Inspection Team Meeting Date 06/29/2017 06/29/2017   



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

66 Environmental Reevaluation 05/11/2018 05/22/2018 05/11/2018 05/29/2018

67 Clear Utility Agreements 10/12/2017 10/12/2017 04/24/2018 10/12/2017

67U Utility Relocations by Owners 11/14/2017 11/14/2017 11/14/2017 11/14/2017

69 Acquire Right of Way 11/03/2017 11/03/2017 05/15/2018 06/05/2018

69X Right of Way/Utility Certification Date 06/27/2018 06/06/2018 06/27/2018 06/06/2018

70 Obtain Environmental Permits 05/17/2017 05/17/2017 05/17/2017 05/17/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/27/2018 04/26/2018 06/22/2018 05/30/2018

70S Utility Stakeout ���Survey 11/14/2017 11/14/2017 11/14/2017 11/14/2017

71 Approved Construction Plans 05/11/2018 04/30/2018 06/19/2018 06/19/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/05/2018 01/05/2018 01/31/2018 01/31/2018

71X Pre-Advertisement Conference Date 04/26/2018 04/27/2018 04/26/2018 04/27/2018

72 Prepare for Advertisement 06/05/2018 05/02/2018 07/05/2018 07/09/2018

72B Biddability Review 06/12/2018 05/21/2018 06/18/2018 05/25/2018

72X Plan Submission Date 06/19/2018 05/30/2018 06/19/2018 05/30/2018

77S Construction ��� Survey 11/27/2018  no date 06/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/11/2018 04/27/2018 06/08/2018 07/03/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2018 07/10/2018 09/11/2018 07/10/2018

82 Conduct Bid Opening 10/18/2018 08/22/2018 10/31/2018 09/07/2018

84 Award Contract 11/01/2018 09/07/2018 11/26/2018 09/07/2018

88 Survey Monumentation 10/28/2019  no date 12/26/2019  no date

91 Administer Contract 11/27/2018 12/03/2018 10/25/2019 10/25/2019

92X Contractor Final Voucher Date 12/12/2019  no date 12/12/2019  no date

94X Claims Period Ends Dates 03/13/2020  no date 03/13/2020  no date

95 District Project Closeout 07/01/2020  no date 09/24/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 03/15/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-858Proj:

UPC: 107796

PC: Brian.Ramsey

Project Purpose:

PM:

Description: #HB2.FY17 RTE 95 - EXTEND NB DECEL LANE AT HERMITAGE  RD

CONSTRUCT A DECELERATION LANE AND SHOULDER ON NB I-95 AT EXIT 78 TO HERMITAGE ROAD. 
IMPROVING THE SHOULDER BY REPLACING THE EXISTING VARIABLE 8' - 10' WIDTH WITH A CONSISTANT 10' 
WIDTH.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.363 MILES EAST OF HERMITAGE ROADFrom:

0.012 MILES EAST OF HERMITAGE ROADTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,682,507Total Current Est 

09/16/2020Current Est Date

 47,457

 1,857,353

 777,697

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2015

09/21/2017

09/21/2017

03/26/2019

03/26/2019

01/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,910,459.00  0.00  0.00  0.00  0.00  0.00  0.00  1,910,459.00 HB1887 - DGP (2)
 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00  550,000.00 Open Container Funds
 259,541.00  0.00  0.00  0.00  0.00  0.00  0.00  259,541.00Demo Repurpose

 2,720,000.00 2,720,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,720,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$777,697

$47,457

$1,857,375

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,682,528.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2019

Construction Completed:

Construction Started:

01/06/2020

07/25/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107796UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2015 07/01/2015 07/27/2015 07/27/2015

17E Environmental Review Process (ERP) 10/08/2015 10/08/2015 12/31/2015 12/31/2015

21H Hydraulics Plan Design PFI 07/22/2016 07/22/2016 09/14/2016 09/14/2016

21T Traffic Operations Analysis 07/28/2016 07/28/2016 09/21/2016 09/21/2016

22 Scope Project 08/18/2015 08/18/2015 12/22/2016 12/22/2016

22C Scoping Constructability Review 08/11/2016 08/11/2016 08/23/2016 08/23/2016

22X Scoping Team Meeting Date 08/10/2016 08/10/2016 08/10/2016 08/10/2016

23 Furnish Environmental Traffic Data 10/07/2015 10/07/2015 08/01/2016 08/01/2016

24 Determine Permits Needed 10/15/2015 10/15/2015 10/21/2015 10/21/2015

25 Draft Environmental Document or CE 08/05/2016 08/05/2016 02/09/2017 02/09/2017

30 Preliminary Utility Inspection 10/04/2016 10/04/2016 11/10/2016 11/10/2016

31S Conduct Location Survey 10/07/2015 10/07/2015 03/10/2016 03/10/2016

34F Furnish Final Soils Survey 01/18/2017 01/18/2017 02/16/2017 02/16/2017

34P Preliminary Soil Survey 06/09/2016 06/09/2016 06/24/2016 06/24/2016

35 Traffic Control Device Recommendations 10/04/2016 10/04/2016 12/01/2016 12/01/2016

36C Preliminary Field Inspection Constructability 
Review

09/15/2016 09/15/2016 09/27/2016 09/27/2016

36F Plan Design/Preliminary Field Inspection 05/16/2016 05/16/2016 09/14/2016 09/14/2016

36H Hydraulic Plan Design Public Hearing 10/04/2016 10/04/2016 12/02/2016 12/02/2016

36P Plan Design Public Hearing 10/04/2016 10/04/2016 12/16/2016 12/16/2016

36X Preliminary Field InspectionTeam Meeting Date 09/28/2016 09/28/2016   

43H Hydraulic Plan Design/Field Inspection (FI) 02/20/2017 02/20/2017 06/02/2017 06/02/2017

44 Furnish RWU Data for Public Hearing Process 12/12/2016 12/12/2016 01/10/2017 01/10/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/11/2018 09/11/2018 09/20/2018 09/20/2018

47 Approve Willingness 12/19/2016 12/19/2016 12/28/2016 12/28/2016

47X Willingness Posted Date 12/28/2016 12/28/2016 12/28/2016 12/28/2016

49 Adopt Location/Design 01/12/2017 01/12/2017 02/15/2017 02/15/2017

49C Design Approval Constructability Review 12/19/2016 12/19/2016 01/03/2017 01/03/2017

49X Location and Design Approval Date 02/15/2017 02/15/2017 02/15/2017 02/15/2017

50 Survey Data Verification 12/19/2016 12/19/2016 01/19/2017 01/19/2017

51 Furnish Approved R/W & UT Plans 07/25/2017 07/25/2017 09/12/2017 09/12/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/10/2017 10/01/2018 08/10/2018 10/01/2018

51X R/W&UT Plan Date 09/19/2017 09/19/2017 09/19/2017 09/19/2017

52 Authorize R/W & UT Funds 09/07/2017 09/07/2017 09/21/2017 09/21/2017

52X R/W&UT Authorization Date 11/30/2017 11/30/2017 11/30/2017 11/30/2017

57S Right of Way Stakeout���Survey 10/10/2017 10/10/2017 11/14/2017 11/14/2017

58 Survey Right of Way Plan Sheets 06/05/2017 06/05/2017 07/24/2017 07/24/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2017 09/21/2017 11/30/2017 11/30/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/30/2017 11/30/2017 11/30/2017 11/30/2017

65C Field Inspection Constructability Review 03/21/2017 03/21/2017 07/14/2017 07/14/2017

65F Plan Design/Field Inspection 02/20/2017 02/20/2017 06/29/2017 06/29/2017

65P Plan Design/Pre-Advertisement Conference 09/19/2017 08/18/2015 08/10/2018 09/05/2018

65X Field Inspection Team Meeting Date 08/17/2017 08/17/2017   

66 Environmental Reevaluation 09/04/2018 10/12/2018 10/04/2018 10/26/2018

69 Acquire Right of Way 11/30/2017 11/30/2017 07/18/2018 06/18/2018

69X Right of Way/Utility Certification Date 07/13/2018 07/03/2018 07/13/2018 07/03/2018

70 Obtain Environmental Permits 06/29/2017 06/29/2017 06/29/2017 06/29/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2018 09/26/2018 11/27/2018 11/26/2018

71 Approved Construction Plans 10/24/2018 10/24/2018 12/03/2018 12/03/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/13/2018 08/20/2018 08/29/2018 09/05/2018

71X Pre-Advertisement Conference Date 09/26/2018 09/18/2018 09/26/2018 09/18/2018

72 Prepare for Advertisement 11/16/2018 10/29/2018 12/12/2018  no date

72B Biddability Review 11/27/2018 11/15/2018 12/03/2018 11/30/2018

72X Plan Submission Date 12/06/2018 11/28/2018 12/06/2018 11/28/2018

79 Construction Funding Review/Authorization of 
Funds

11/27/2018 10/23/2018 01/04/2019 12/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 03/26/2019 01/08/2019 03/26/2019

82 Conduct Bid Opening 03/12/2019 04/24/2019 03/25/2019 05/28/2019

84 Award Contract 03/26/2019 05/28/2019 04/15/2019 05/28/2019

88 Survey Monumentation 07/01/2020  no date 08/26/2020  no date

91 Administer Contract 12/24/2019 07/25/2019 07/31/2020 01/06/2020

92X Contractor Final Voucher Date 08/13/2020  no date 08/13/2020  no date

94X Claims Period Ends Dates 11/10/2020  no date 11/10/2020  no date

95 District Project Closeout 03/02/2021  no date 05/24/2021  no date

96 Central Office Project Closeout 07/01/2021  no date 11/03/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-859Proj:

UPC: 107797

PC: Brian.Ramsey

Project Purpose:

PM:

Description: #HB2.FY17 RTE 95 - EXTEND NB ACCEL LANE AT BELVIDERE ST

EXTEND THE LENGTH OF THE EXISTING BELVIDERE STREET ON-RAMP ACCELERATION LANE ONTO NB 
I-95/WB I-64.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 MI S RTE 301From:

0.35 MI N RTE 301To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,416,757Total Current Est 

07/28/2020Current Est Date

 205,490

 2,361,267

 850,000

0095

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/18/2015

04/20/2018

04/20/2018

05/05/2020

05/05/2020

07/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  814,500.00  271,500.00  0.00  0.00  0.00  0.00  1,086,000.00 HB1887 - DGP (1)
 3,679,262.00  0.00  0.00  0.00  0.00  0.00  0.00  3,679,262.00 HB1887 - DGP (2)

 850,000.00  0.00  0.00  0.00  0.00  0.00  0.00  850,000.00 Open Container Funds
 167,738.00  0.00  0.00  0.00  0.00  0.00  0.00  167,738.00Demo Repurpose

 5,783,000.00 4,697,000.00  814,500.00  271,500.00  0.00  0.00  0.00  0.00Total:

 5,783,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$852,794

$194,571

$1,373

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,048,738.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107797UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/18/2015 08/18/2015 08/18/2015 08/18/2015

17E Environmental Review Process (ERP) 05/13/2016 05/13/2016 06/15/2016 06/15/2016

21H Hydraulics Plan Design PFI 08/01/2016 08/01/2016 10/20/2016 10/20/2016

21T Traffic Operations Analysis 09/03/2015 09/03/2015 08/24/2016 08/24/2016

22 Scope Project 08/18/2015 08/18/2015 01/17/2017 01/17/2017

22C Scoping Constructability Review 08/10/2016 08/10/2016 08/10/2016 08/10/2016

22X Scoping Team Meeting Date 08/10/2016 08/10/2016 08/10/2016 08/10/2016

24 Determine Permits Needed 06/22/2016 06/22/2016 06/23/2016 06/23/2016

25 Draft Environmental Document or CE 08/05/2016 08/05/2016 11/16/2016 11/16/2016

30 Preliminary Utility Inspection 11/17/2016 11/17/2016 01/04/2017 01/04/2017

31S Conduct Location Survey 09/03/2015 09/03/2015 04/06/2016 04/06/2016

34F Furnish Final Soils Survey 05/22/2017 05/22/2017 05/22/2017 05/22/2017

34P Preliminary Soil Survey 08/01/2016 08/01/2016 09/07/2016 09/07/2016

35 Traffic Control Device Recommendations 12/06/2016 12/06/2016 01/30/2017 01/30/2017

36C Preliminary Field Inspection Constructability 
Review

10/28/2016 10/28/2016 11/17/2016 11/17/2016

36F Plan Design/Preliminary Field Inspection 04/14/2016 04/14/2016 10/20/2016 10/20/2016

36H Hydraulic Plan Design Public Hearing 12/06/2016 12/06/2016 04/14/2017 04/14/2017

36P Plan Design Public Hearing 12/09/2016 12/09/2016 04/14/2017 04/14/2017

36X Preliminary Field InspectionTeam Meeting Date 11/17/2016 11/17/2016   

38 Retaining Wall Data Request 12/16/2016 12/16/2016 12/16/2016 12/16/2016

43 Furnish Utility Field Inspection Plans 09/25/2017 09/25/2017 11/08/2017 11/08/2017

43H Hydraulic Plan Design/Field Inspection (FI) 06/20/2017 06/20/2017 09/21/2017 09/21/2017

43X Utility Field Inspection (UFI) Date 11/13/2017 11/13/2017 11/13/2017 11/13/2017

44 Furnish RWU Data for Public Hearing Process 03/20/2017 03/20/2017 04/14/2017 04/14/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/16/2019 12/16/2019 12/30/2019 12/30/2019

47 Approve Willingness 01/06/2017 01/06/2017 01/12/2017 01/12/2017

47X Willingness Posted Date 01/19/2017 01/19/2017 01/19/2017 01/19/2017

49 Adopt Location/Design 05/08/2017 05/08/2017 05/16/2017 05/16/2017

49C Design Approval Constructability Review 04/17/2017 04/17/2017 04/28/2017 04/28/2017

49X Location and Design Approval Date 05/16/2017 05/16/2017 05/16/2017 05/16/2017

50 Survey Data Verification 04/17/2017 04/17/2017 05/12/2017 05/12/2017

51 Furnish Approved R/W & UT Plans 12/29/2017 12/29/2017 03/30/2018 04/17/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/23/2019 10/10/2017 11/19/2019 12/08/2017

51X R/W&UT Plan Date 04/05/2018 04/17/2018 04/05/2018 04/17/2018

52 Authorize R/W & UT Funds 04/06/2018 04/16/2018 04/20/2018 04/20/2018

52X R/W&UT Authorization Date 04/20/2018 04/20/2018 04/20/2018 04/20/2018

54 Retaining Wall Data Report 05/23/2017 05/23/2017 07/06/2017 07/06/2017

57S Right of Way Stakeout���Survey 04/23/2018 04/23/2018 07/17/2018 07/17/2018

58 Survey Right of Way Plan Sheets 11/09/2017 04/17/2018 03/23/2018 04/17/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/20/2018 04/20/2018 05/03/2018 04/30/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/04/2018 05/01/2018 05/04/2018 05/01/2018

61 Final Traffic Control Device Plans 08/16/2019 08/12/2019 11/19/2019 11/13/2019

62 Develop Retaining Structure Plans 07/10/2017 07/10/2017 08/18/2017 08/18/2017

65C Field Inspection Constructability Review 08/21/2017 08/21/2017 09/11/2017 09/11/2017

65F Plan Design/Field Inspection 05/23/2017 05/23/2017 09/21/2017 09/21/2017

65P Plan Design/Pre-Advertisement Conference 08/16/2017 11/14/2019 11/20/2017 11/14/2019

65X Field Inspection Team Meeting Date 09/22/2017 09/22/2017   



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

66 Environmental Reevaluation 12/31/2019 03/12/2020 01/30/2020 03/17/2020

67 Clear Utility Agreements 05/04/2018 05/01/2018 04/22/2019 04/17/2019

67U Utility Relocations by Owners 05/21/2019 06/12/2019 05/06/2020 07/10/2019

69 Acquire Right of Way 05/07/2018 05/01/2018 04/23/2019 03/22/2019

69X Right of Way/Utility Certification Date 01/31/2020 03/23/2020 01/31/2020 03/23/2020

70 Obtain Environmental Permits 07/07/2017 07/07/2017 07/07/2017 07/07/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/16/2019 12/13/2019 02/13/2020 02/12/2020

70S Utility Stakeout ���Survey 05/21/2019 05/20/2019 11/25/2019 11/22/2019

71 Approved Construction Plans 12/31/2019 03/04/2020 02/10/2020 04/30/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/20/2019 12/04/2019 12/12/2019 12/17/2019

71X Pre-Advertisement Conference Date 12/13/2019 01/15/2020 12/13/2019 01/15/2020

72 Prepare for Advertisement 01/27/2020 03/03/2020 02/07/2020 05/04/2020

72B Biddability Review 02/03/2020 04/01/2020 02/07/2020 04/09/2020

72X Plan Submission Date 01/23/2020 02/26/2020 01/23/2020 02/26/2020

73 Process Relocations  no date 04/20/2018  no date 04/20/2018

77S Construction ��� Survey 08/25/2020  no date 03/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/31/2019 02/21/2020 01/30/2020 03/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2020 05/05/2020 06/14/2020 05/05/2020

82 Conduct Bid Opening 07/21/2020 06/24/2020 08/03/2020 07/21/2020

84 Award Contract 08/04/2020 07/21/2020 08/24/2020 07/21/2020

88 Survey Monumentation 03/03/2021  no date 04/27/2021  no date

91 Administer Contract 08/25/2020  no date 06/30/2021  no date

92X Contractor Final Voucher Date 04/14/2021  no date 04/14/2021  no date

94X Claims Period Ends Dates 07/08/2021  no date 07/08/2021  no date

95 District Project Closeout 11/01/2021  no date 02/01/2022  no date

96 Central Office Project Closeout 03/01/2022  no date 06/30/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-968Proj:

UPC: 109083

PC: Brian.Ramsey

Project Purpose:

PM:

Description: #SMART18 - RTE 95 - ROADWAY LIGHTING

95/64 OVERLAP PROJECT. LOC DETERMINED THRU 95/64 STUDY. REMOVE AND/OR SUPPLEMENT EXIST 
LIGHTING WHERE IT WILL BE REPLACED BY CONTINUOUS CORRIDOR-WIDE & HIGH MAST LIGHTING BETW 
JAMES RIVER BR & RTE 161 (HERMITAGE RD) INTERCH. PROJ INCL LIGHTING ON RTE 64 TO RTE 33 
(STAPLES MILL RD) INTERCHANGE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 76.56 ON I-95 AT BELVIDEREFrom:

MP 183 ON I-64 AT GLENSIDETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,065,748Total Current Est 

08/16/2019Current Est Date

 0

 3,505,748

 560,000

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

05/07/2019

05/07/2019

09/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,199,224.00  0.00  0.00  0.00  0.00  0.00  0.00  7,199,224.00 HB1887 - HPP (1)
 7,199,224.00 7,199,224.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,199,224.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$559,221

$0

$3,491,455

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  4,050,676.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/29/2019

Construction Completed:

Construction Started:

09/25/2020

10/14/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109083UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/26/2017 06/26/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 07/26/2017 07/26/2017 08/09/2017 08/09/2017

21H Hydraulics Plan Design PFI 09/05/2017 09/05/2017 09/05/2017 09/05/2017

21T Traffic Operations Analysis 07/25/2017 07/25/2017 09/05/2017 09/05/2017

22 Scope Project 07/10/2017 07/10/2017 02/02/2018 02/02/2018

22C Scoping Constructability Review 07/25/2017 07/25/2017 08/07/2017 08/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/24/2017 07/24/2017 07/24/2017 07/24/2017

22X Scoping Team Meeting Date 07/24/2017 07/24/2017 07/24/2017 07/24/2017

23 Furnish Environmental Traffic Data 07/24/2017 07/24/2017 07/24/2017 07/24/2017

24 Determine Permits Needed 07/26/2017 07/26/2017 07/26/2017 08/09/2017

25 Draft Environmental Document or CE 02/05/2018 10/23/2018 06/05/2018 01/31/2019

25X Draft Environmental Documentor CE Date 06/06/2018  no date 06/06/2018  no date

28 Consultant Procurement 08/22/2017 08/22/2017 09/19/2017 09/19/2017

29X Public Information Meeting 07/07/2017 07/07/2017 07/07/2017 07/07/2017

31S Conduct Location Survey 07/25/2017 07/25/2017 08/21/2017 08/21/2017

32 Value Engineering 02/05/2018 02/05/2018 03/05/2018 02/05/2018

33 Final Environmental Document 08/09/2017 08/09/2017 08/09/2017 08/09/2017

34F Furnish Final Soils Survey 09/21/2018  no date 09/21/2018  no date

34P Preliminary Soil Survey 12/19/2017 12/19/2017 12/19/2017 12/19/2017

35 Traffic Control Device Recommendations 02/02/2018  no date 02/02/2018  no date

36C Preliminary Field Inspection Constructability 
Review

07/25/2017 07/25/2017 08/14/2017 08/14/2017

36F Plan Design/Preliminary Field Inspection 08/22/2017 08/22/2017 01/03/2018 01/03/2018

36H Hydraulic Plan Design Public Hearing 02/02/2018  no date 02/02/2018  no date

36P Plan Design Public Hearing 02/05/2018  no date 05/07/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 12/19/2017 12/19/2017   

38 Retaining Wall Data Request 02/02/2018  no date 02/02/2018  no date

39 Sound Wall Foundation Data Request 02/02/2018  no date 02/02/2018  no date

40 Minor Structures Data Request 02/02/2018  no date 02/02/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/28/2018  no date 12/28/2018  no date

45 Minor Structures Report 02/02/2018  no date 02/02/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/04/2019  no date 01/04/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/21/2018  no date 09/21/2018  no date

48 Conduct Location/Design Public Hearing 05/08/2018 02/20/2018 09/06/2018 02/20/2018

48X Public Hearing Meeting Date 08/16/2018 02/20/2018   

49 Adopt Location/Design 09/07/2018 03/08/2018 09/20/2018 03/21/2018

49C Design Approval Constructability Review 05/08/2018 03/07/2018 05/21/2018 03/07/2018

49X Location and Design Approval Date 09/21/2018 03/07/2018 09/21/2018 03/07/2018

50 Survey Data Verification 05/07/2018  no date 05/07/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/28/2018  no date 12/28/2018  no date

53F Final Landscaping Plans 12/28/2018  no date 12/28/2018  no date

53P Preliminary Landscaping Plans 02/05/2018  no date 04/09/2018  no date

54 Retaining Wall Data Report 09/21/2018  no date 09/21/2018  no date

55 Sound Wall Data Report 09/21/2018  no date 09/21/2018  no date

59 Noise Abatement Design 08/09/2017 08/09/2017 08/09/2017 08/09/2017

61 Final Traffic Control Device Plans 12/28/2018  no date 12/28/2018  no date

62 Develop Retaining Structure Plans 09/21/2018  no date 09/21/2018  no date

65C Field Inspection Constructability Review 09/21/2018 08/02/2018 09/21/2018 08/02/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

65F Plan Design/Field Inspection 09/24/2018  no date 12/28/2018  no date

65P Plan Design/Pre-Advertisement Conference 12/31/2018 09/10/2018 12/31/2018 01/14/2019

65X Field Inspection Team Meeting Date 12/28/2018 09/07/2018   

66 Environmental Reevaluation 01/07/2019 03/04/2019 02/05/2019 03/08/2019

69X Right of Way/Utility Certification Date 03/14/2019 02/28/2019 03/14/2019 02/28/2019

70 Obtain Environmental Permits 08/09/2017 08/09/2017 09/20/2017 08/09/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/03/2019  no date 01/03/2019  no date

71 Approved Construction Plans 01/07/2019 01/22/2019 03/13/2019 03/26/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/02/2019 01/15/2019 01/02/2019 01/15/2019

71X Pre-Advertisement Conference Date 01/03/2019 01/16/2019 01/03/2019 01/16/2019

72 Prepare for Advertisement 01/07/2019  no date 03/13/2019  no date

72B Biddability Review 02/06/2019  no date 02/20/2019  no date

72X Plan Submission Date 02/21/2019 02/27/2019 02/21/2019 02/27/2019

77S Construction ��� Survey 10/15/2019  no date 04/24/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/15/2019 08/10/2018 04/11/2019 08/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2019 05/07/2019 05/14/2019 05/07/2019

82 Conduct Bid Opening 07/26/2019 06/26/2019 07/26/2019 07/29/2019

84 Award Contract 07/29/2019 07/29/2019 10/14/2019 07/29/2019

91 Administer Contract 10/15/2019 10/14/2019 05/14/2021 09/25/2020

92X Contractor Final Voucher Date 06/29/2021  no date 06/29/2021  no date

94X Claims Period Ends Dates 09/24/2021  no date 09/24/2021  no date

95 District Project Closeout 09/27/2021  no date 12/23/2021  no date

96 Central Office Project Closeout 12/27/2021  no date 05/02/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-856Proj:

UPC: 109319

PC: Ron.Hobson

Project Purpose:

PM:

Description: #HB2.FY17 RTE 95 - ITS LOW BRIDGE WARNING SYSTEM

95/64 OVERLAP PROJECT, LOCATION DETERMINED THROUGH 95/64 STUDY. INSTALL A LOW BRIDGE 
WARNING SYSTEM TO IMPROVE SAFETY AND OPERATIONS THROUGHOUT THE CORRIDOR. PROJECT WILL 
MINIMIZE THE RISK OF HIGH VEHICLES STRIKING LOW BRIDGES AND AVOID TRAFFIC DELAYS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 195From:

RTE 64 W EXITTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 822,140Total Current Est 

03/26/2020Current Est Date

 0

 672,140

 150,000

0095

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

04/25/2018

04/25/2018

01/10/2019

01/10/2019

06/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 822,140.00  0.00  0.00  0.00  0.00  0.00  0.00  822,140.00 HB1887 - HPP (1)
 822,140.00 822,140.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 822,140.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$143,784

$0

$1,074

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  144,857.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/20/2019

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109319UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/26/2017 06/26/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 08/09/2017 08/09/2017 11/01/2017 11/01/2017

21H Hydraulics Plan Design PFI 12/18/2017 12/18/2017 12/18/2017 12/18/2017

21T Traffic Operations Analysis 07/24/2017 07/24/2017 07/24/2017 07/24/2017

22 Scope Project 07/10/2017 07/10/2017 11/22/2017 11/22/2017

22C Scoping Constructability Review 07/25/2017 07/25/2017 08/07/2017 08/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/24/2017 07/24/2017 07/24/2017 07/24/2017

22X Scoping Team Meeting Date 07/24/2017 07/24/2017 07/24/2017 07/24/2017

23 Furnish Environmental Traffic Data 07/24/2017 07/24/2017 07/24/2017 07/24/2017

24 Determine Permits Needed 08/30/2017 08/30/2017 08/31/2017 08/31/2017

25 Draft Environmental Document or CE 12/20/2017 11/01/2017 03/20/2018 03/15/2018

28 Consultant Procurement 08/22/2017 08/22/2017 09/19/2017 09/19/2017

29X Public Information Meeting 06/20/2017 06/20/2017 06/20/2017 06/20/2017

30 Preliminary Utility Inspection 12/19/2017 12/19/2017 12/19/2017 12/19/2017

31S Conduct Location Survey 07/25/2017 07/25/2017 09/19/2017 09/19/2017

34F Furnish Final Soils Survey 04/04/2018 04/04/2018 04/04/2018 04/04/2018

34P Preliminary Soil Survey 12/18/2017 12/18/2017 12/18/2017 12/18/2017

35 Traffic Control Device Recommendations 12/19/2017 12/19/2017 12/19/2017 12/19/2017

36C Preliminary Field Inspection Constructability 
Review

11/17/2017 11/17/2017 12/04/2017 12/04/2017

36F Plan Design/Preliminary Field Inspection 09/20/2017 09/20/2017 12/18/2017 12/18/2017

36H Hydraulic Plan Design Public Hearing 12/19/2017 12/19/2017 12/19/2017 12/19/2017

36P Plan Design Public Hearing 12/19/2017 12/19/2017 12/19/2017 12/19/2017

36X Preliminary Field InspectionTeam Meeting Date 12/19/2017 12/19/2017   

38 Retaining Wall Data Request 12/19/2017 12/19/2017 12/19/2017 12/19/2017

39 Sound Wall Foundation Data Request 12/19/2017 12/19/2017 12/19/2017 12/19/2017

40 Minor Structures Data Request 12/19/2017 12/19/2017 12/19/2017 12/19/2017

43 Furnish Utility Field Inspection Plans 04/04/2018 04/04/2018 04/04/2018 04/04/2018

43H Hydraulic Plan Design/Field Inspection (FI) 04/04/2018 04/04/2018 04/04/2018 04/04/2018

43X Utility Field Inspection (UFI) Date 04/25/2018 04/24/2018 04/25/2018 04/24/2018

44 Furnish RWU Data for Public Hearing Process 12/19/2017 12/19/2017 12/19/2017 12/19/2017

45 Minor Structures Report 12/19/2017 12/19/2017 12/19/2017 12/19/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/24/2018 12/24/2018 12/24/2018 12/24/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/04/2018 04/04/2018 04/04/2018 04/04/2018

47 Approve Willingness 12/20/2017 12/20/2017 02/05/2018 02/05/2018

47X Willingness Posted Date 01/04/2018 01/04/2018 01/04/2018 01/04/2018

48 Conduct Location/Design Public Hearing 12/19/2017 12/19/2017 12/19/2017 12/19/2017

48X Public Hearing Meeting Date 12/19/2017 12/18/2017   

49 Adopt Location/Design 03/21/2018 03/09/2018 04/03/2018 03/12/2018

49C Design Approval Constructability Review 12/20/2017 12/20/2017 01/04/2018 01/04/2018

49X Location and Design Approval Date 04/04/2018 04/04/2018 04/04/2018 04/04/2018

50 Survey Data Verification 12/19/2017 12/19/2017 12/19/2017 12/19/2017

51 Furnish Approved R/W & UT Plans 04/25/2018 04/25/2018 04/25/2018 04/25/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/07/2018 12/07/2018 12/07/2018 12/07/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/07/2018 02/05/2018 02/07/2018 02/05/2018

51X R/W&UT Plan Date 04/25/2018 04/25/2018 04/25/2018 04/25/2018

52 Authorize R/W & UT Funds 04/25/2018 04/25/2018 04/25/2018 04/25/2018

52T Authorize R/W Funds 02/07/2018 02/05/2018 02/07/2018 02/05/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/25/2018 04/25/2018 04/25/2018 04/25/2018

54 Retaining Wall Data Report 04/04/2018 04/04/2018 04/04/2018 04/04/2018

55 Sound Wall Data Report 04/04/2018 04/04/2018 04/04/2018 04/04/2018

57S Right of Way Stakeout���Survey 04/25/2018 04/25/2018 04/25/2018 04/25/2018

58 Survey Right of Way Plan Sheets 04/04/2018 04/04/2018 04/04/2018 04/04/2018

59 Noise Abatement Design 10/23/2017 10/23/2017 10/23/2017 10/23/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/25/2018 04/25/2018 04/25/2018 04/25/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

02/07/2018 02/05/2018 02/07/2018 02/05/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/25/2018 04/25/2018 04/25/2018 04/25/2018

61 Final Traffic Control Device Plans 12/07/2018 12/07/2018 12/07/2018 12/07/2018

62 Develop Retaining Structure Plans 04/04/2018 04/04/2018 04/04/2018 04/04/2018

65C Field Inspection Constructability Review 04/04/2018 04/04/2018 04/04/2018 04/04/2018

65F Plan Design/Field Inspection 04/04/2018 04/04/2018 04/04/2018 04/04/2018

65P Plan Design/Pre-Advertisement Conference 04/05/2018 04/05/2018 12/07/2018 12/07/2018

65X Field Inspection Team Meeting Date 04/04/2018 04/04/2018   

66 Environmental Reevaluation 12/26/2018 02/18/2019 12/26/2018 02/22/2019

67 Clear Utility Agreements 04/25/2018 04/25/2018 04/25/2018 04/25/2018

67U Utility Relocations by Owners 03/01/2018 02/05/2018 03/01/2018 02/05/2018

69 Acquire Right of Way 04/25/2018 04/25/2018 04/25/2018 04/25/2018

69X Right of Way/Utility Certification Date 02/13/2019 06/25/2019 02/13/2019 06/25/2019

70 Obtain Environmental Permits 08/30/2017 08/30/2017 08/30/2017 08/30/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/24/2018 12/24/2018 12/24/2018 12/24/2018

70S Utility Stakeout ���Survey 03/01/2018 02/05/2018 03/01/2018 02/05/2018

71 Approved Construction Plans 12/26/2018 12/26/2018 02/05/2019 02/05/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/10/2018 12/10/2018 12/21/2018 12/21/2018

71X Pre-Advertisement Conference Date 12/24/2018 12/24/2018 12/24/2018 12/24/2018

72 Prepare for Advertisement 01/22/2019 01/22/2019 02/21/2019 02/21/2019

72B Biddability Review 01/29/2019  no date 02/04/2019  no date

72X Plan Submission Date 02/05/2019  no date 02/05/2019  no date

73 Process Relocations 04/25/2018 04/25/2018 04/25/2018 04/25/2018

77S Construction ��� Survey 06/21/2019  no date 12/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/26/2018 07/15/2019 01/25/2019 08/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 01/08/2019 03/12/2019 01/10/2019

82 Conduct Bid Opening 04/24/2019  no date 04/24/2019  no date

84 Award Contract 04/25/2019 03/13/2019 06/20/2019 06/20/2019

88 Survey Monumentation 01/31/2020  no date 03/27/2020  no date

91 Administer Contract 06/21/2019  no date 01/30/2020  no date

92X Contractor Final Voucher Date 03/16/2020  no date 03/16/2020  no date

94X Claims Period Ends Dates 06/10/2020  no date 06/10/2020  no date

95 District Project Closeout 06/11/2020  no date 09/03/2020  no date

96 Central Office Project Closeout 09/04/2020  no date 01/13/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-970Proj:

UPC: 109320

PC: Roy.Soto

Project Purpose:

PM:

Description: #HB2.FY17 SB I95 Belvidere St Interchange Safety Improvement

RTE 95 SB - RECONFIGURE SB RAMPS AT RTE 1 (N BELVEDERE ST) INTERCHANGE. This is a Tier 1 project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.079 MILES WEST OF RTE. 1From:

0.202 MILES EAST OF RTE. 1To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,229,243Total Current Est 

09/11/2020Current Est Date

 408,487

 9,070,756

 750,000

0095

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

09/22/2020

09/22/2020

11/09/2021

11/09/2021

12/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,221,123.00  869,438.00  1,250,562.00  5,161,565.00  1,726,555.00  0.00  0.00  10,229,243.00 HB1887 - HPP (1)
 10,229,243.00 1,221,123.00  869,438.00  1,250,562.00  5,161,565.00  1,726,555.00  0.00  0.00Total:

 10,229,243.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$763,041

$3,681

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  766,721.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109320UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/26/2017 06/26/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 06/12/2017 06/12/2017 06/12/2017 07/11/2017

21H Hydraulics Plan Design PFI 07/10/2017 07/10/2017 07/25/2017 07/25/2017

21T Traffic Operations Analysis 07/28/2017 07/28/2017 07/28/2017 07/28/2017

22 Scope Project 07/10/2017 07/10/2017 01/31/2018 01/31/2018

22C Scoping Constructability Review 07/10/2017 07/10/2017 07/10/2017 07/10/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/10/2017 07/10/2017 07/10/2017 07/10/2017

22X Scoping Team Meeting Date 07/10/2017 07/10/2017 07/10/2017 07/10/2017

23 Furnish Environmental Traffic Data 07/10/2017 07/10/2017 09/18/2017 09/18/2017

24 Determine Permits Needed 06/12/2017 06/12/2017 06/12/2017 07/11/2017

25 Draft Environmental Document or CE 07/06/2017 07/06/2017 03/20/2018 03/14/2018

28 Consultant Procurement 07/10/2017 07/10/2017 07/10/2017 07/10/2017

29X Public Information Meeting 07/03/2017 07/03/2017 07/10/2017 07/10/2017

30 Preliminary Utility Inspection 01/31/2018 01/31/2018 01/31/2018 01/31/2018

31S Conduct Location Survey 07/11/2017 07/11/2017 07/11/2017 07/11/2017

32 Value Engineering 09/04/2017 10/20/2017 10/20/2017 10/20/2017

33 Final Environmental Document 07/11/2017 07/11/2017 07/11/2017 07/11/2017

34F Furnish Final Soils Survey 05/30/2019 05/28/2019 08/29/2019 09/25/2019

34P Preliminary Soil Survey 07/10/2017 07/10/2017 07/10/2017 07/10/2017

35 Traffic Control Device Recommendations 09/06/2017 09/06/2017 09/06/2017 09/06/2017

36C Preliminary Field Inspection Constructability 
Review

07/10/2017 07/10/2017 07/12/2017 07/12/2017

36F Plan Design/Preliminary Field Inspection 07/10/2017 07/10/2017 07/28/2017 07/28/2017

36H Hydraulic Plan Design Public Hearing 09/07/2017 09/07/2017 10/24/2018 11/30/2018

36P Plan Design Public Hearing 09/07/2017 09/07/2017 10/24/2018 11/30/2018

36X Preliminary Field InspectionTeam Meeting Date 07/12/2017 07/12/2017   

38 Retaining Wall Data Request 09/07/2017 09/07/2017 02/08/2018 02/08/2018

39 Sound Wall Foundation Data Request 09/07/2017 09/07/2017 02/08/2018 02/08/2018

40 Minor Structures Data Request 09/07/2017 09/07/2017 02/08/2018 02/08/2018

43 Furnish Utility Field Inspection Plans 12/06/2019 12/11/2019 02/12/2020 01/09/2020

43H Hydraulic Plan Design/Field Inspection (FI) 05/30/2019 05/28/2019 09/27/2019 10/07/2019

43X Utility Field Inspection (UFI) Date 02/13/2020 02/27/2020 02/13/2020 02/27/2020

44 Furnish RWU Data for Public Hearing Process 10/25/2018 02/15/2019 11/26/2018 04/11/2019

45 Minor Structures Report 09/14/2017 09/14/2017 04/06/2018 04/06/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2021  no date 07/27/2021  no date

48 Conduct Location/Design Public Hearing 08/28/2018 02/01/2019 04/01/2019 05/24/2019

48X Public Hearing Meeting Date 02/01/2019 04/11/2019   

49 Adopt Location/Design 02/04/2019 02/04/2019 05/29/2019 05/24/2019

49C Design Approval Constructability Review 10/25/2018 12/05/2018 11/15/2018 12/21/2018

49X Location and Design Approval Date 04/02/2019 05/24/2019 04/02/2019 05/24/2019

50 Survey Data Verification 10/25/2018 12/03/2018 11/26/2018 12/03/2018

51 Furnish Approved R/W & UT Plans 05/15/2020 03/27/2020 06/19/2020 08/19/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/18/2021  no date 06/18/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/30/2019 10/07/2019 01/06/2020 10/07/2019

51X R/W&UT Plan Date 06/22/2020 08/10/2020 06/22/2020 08/24/2020

52 Authorize R/W & UT Funds 06/23/2020 09/14/2020 07/07/2020 09/22/2020

52T Authorize R/W Funds 01/07/2020 10/08/2019 02/24/2020 10/08/2019

52X R/W&UT Authorization Date 07/08/2020 09/22/2020 07/08/2020 09/29/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 12/05/2019 12/11/2019 12/05/2019 12/11/2019

53P Preliminary Landscaping Plans 09/06/2017 09/06/2017 09/06/2017 09/06/2017

54 Retaining Wall Data Report 05/30/2019 05/28/2019 08/29/2019 05/28/2019

55 Sound Wall Data Report 05/29/2019 05/24/2019 05/29/2019 05/24/2019

56 Develop Compensatory Mitigation Design 07/11/2017 07/11/2017 07/11/2017 07/11/2017

56S Survey ��� Compensatory Mitigation 07/11/2017 07/11/2019 07/11/2017 07/11/2019

57S Right of Way Stakeout���Survey 07/09/2020  no date 10/01/2020  no date

58 Survey Right of Way Plan Sheets 02/13/2020 01/10/2020 05/14/2020 08/09/2020

59 Noise Abatement Design 07/11/2017 07/11/2017 07/11/2017 07/11/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/08/2020 09/22/2020 07/14/2020 10/02/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

02/25/2020 10/08/2019 03/09/2020 10/08/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/15/2020 10/02/2020 07/15/2020 10/02/2020

61 Final Traffic Control Device Plans 12/05/2019 12/11/2019 12/05/2019 12/11/2019

62 Develop Retaining Structure Plans 08/30/2019 05/28/2019 12/05/2019 05/28/2019

65C Field Inspection Constructability Review 09/30/2019 10/07/2019 10/18/2019 10/21/2019

65F Plan Design/Field Inspection 05/30/2019 05/28/2019 09/27/2019 10/07/2019

65P Plan Design/Pre-Advertisement Conference 01/27/2021  no date 06/18/2021  no date

65X Field Inspection Team Meeting Date 10/22/2019 10/28/2019   

66 Environmental Reevaluation 07/28/2021  no date 08/24/2021  no date

67 Clear Utility Agreements 07/16/2020 10/02/2020 04/21/2021  no date

67U Utility Relocations by Owners 02/25/2021  no date 10/19/2021  no date

68 Clear Railroad Agreements 06/19/2020 06/19/2020 06/19/2020 06/19/2020

69 Acquire Right of Way 07/16/2020 10/02/2020 01/26/2021  no date

69X Right of Way/Utility Certification Date 10/29/2021  no date 10/29/2021  no date

70 Obtain Environmental Permits 07/11/2017 07/11/2017 07/11/2017 07/11/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/14/2021  no date 09/08/2021  no date

70S Utility Stakeout ���Survey 02/25/2021  no date 08/27/2021  no date

71 Approved Construction Plans 07/28/2021  no date 10/08/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/21/2021  no date 07/12/2021  no date

71X Pre-Advertisement Conference Date 07/13/2021  no date 07/13/2021  no date

72 Prepare for Advertisement 07/28/2021  no date 10/28/2021  no date

72B Biddability Review 08/25/2021  no date 09/15/2021  no date

72X Plan Submission Date 09/16/2021  no date 09/16/2021  no date

73 Process Relocations 07/15/2020 10/02/2020 07/15/2020  no date

77S Construction ��� Survey 03/14/2022  no date 09/14/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2021  no date 08/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/13/2021  no date 02/25/2022  no date

84 Award Contract 02/28/2022  no date 03/11/2022  no date

88 Survey Monumentation 12/14/2022  no date 02/13/2023  no date

91 Administer Contract 03/14/2022  no date 12/13/2022  no date

92X Contractor Final Voucher Date 01/31/2023  no date 01/31/2023  no date

94X Claims Period Ends Dates 04/27/2023  no date 04/27/2023  no date

95 District Project Closeout 04/28/2023  no date 07/24/2023  no date

96 Central Office Project Closeout 07/25/2023  no date 11/29/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-971Proj:

UPC: 109321

PC: Jason.Zhang

Project Purpose:

PM: Adel Edward

Description: #HB2.FY17 RTE 95 - IMPROVE INTERCHANGE AT MAURY ST

RTE 95 SB - IMPROVE AND SHIFT RAMPS AT MAURY ST INTERCHANGE AND CONSTRUCT 1-LANE 
ROUNDABOUT AT CONVERGENCE OF THE RAMPS AT MAURY ST (OFF RAMPS) AND E. 4TH ST (ON RAMP).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.058 MI. W OF MAURY STFrom:

0.061 MI. E OF MAURY STTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,553,801Total Current Est 

07/02/2020Current Est Date

 1,882,795

 5,583,506

 1,087,500

0095

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2016

08/28/2018

08/28/2018

08/11/2020

08/11/2020

01/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,081,250.00  750,000.00  4,522,683.00  1,434,580.00  0.00  0.00  0.00  7,788,513.00 HB1887 - DGP (1)
 1,087,500.00  315,237.00  0.00  0.00  0.00  0.00  0.00  1,402,737.00 HB1887 - DGP (2)

 9,191,250.00 2,168,750.00  1,065,237.00  4,522,683.00  1,434,580.00  0.00  0.00  0.00Total:

 9,191,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,043,086

$931,168

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,974,253.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109321UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2016 07/01/2016 10/14/2016 10/14/2016

17E Environmental Review Process (ERP) 10/26/2016 10/26/2016 01/04/2017 01/05/2017

21H Hydraulics Plan Design PFI 04/18/2017 04/18/2017 05/30/2017 05/30/2017

21T Traffic Operations Analysis 10/19/2016 10/19/2016 03/09/2017 03/09/2017

22 Scope Project 10/17/2016 10/17/2016 07/20/2017 07/20/2017

22C Scoping Constructability Review 10/17/2016 11/01/2016 11/01/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2016 11/01/2016 11/01/2016 11/01/2016

22X Scoping Team Meeting Date 10/31/2016 10/31/2016 10/31/2016 10/31/2016

23 Furnish Environmental Traffic Data 11/01/2016 11/01/2016 12/30/2016 12/30/2016

24 Determine Permits Needed 01/03/2017 01/03/2017 01/03/2017 01/04/2017

25 Draft Environmental Document or CE 01/06/2017 01/06/2017 10/30/2017 09/29/2017

28 Consultant Procurement 12/02/2016 12/02/2016 12/02/2016 12/02/2016

29X Public Information Meeting 10/17/2016 10/17/2016 12/01/2016 12/01/2016

30 Preliminary Utility Inspection 07/21/2017 07/21/2017 09/22/2017 09/22/2017

31S Conduct Location Survey 11/01/2016 11/01/2016 03/27/2017 03/27/2017

32 Value Engineering 07/21/2017 07/21/2017 09/22/2017 09/22/2017

33 Final Environmental Document 05/22/2017 05/22/2017 05/23/2017 05/22/2017

34F Furnish Final Soils Survey 10/09/2017 10/09/2017 12/07/2017 10/09/2017

34P Preliminary Soil Survey 05/16/2017 05/16/2017 06/20/2017 06/20/2017

35 Traffic Control Device Recommendations 07/21/2017 07/23/2017 08/03/2017 08/03/2017

36C Preliminary Field Inspection Constructability 
Review

11/01/2016 11/01/2016 11/22/2016 11/22/2016

36F Plan Design/Preliminary Field Inspection 03/28/2017 03/28/2017 05/30/2017 05/30/2017

36H Hydraulic Plan Design Public Hearing 07/21/2017 07/21/2017 09/22/2017 09/22/2017

36P Plan Design Public Hearing 07/21/2017 07/21/2017 09/22/2017 09/22/2017

36X Preliminary Field InspectionTeam Meeting Date 06/21/2017 06/21/2017   

38 Retaining Wall Data Request 07/20/2017 07/20/2017 07/20/2017 07/20/2017

39 Sound Wall Foundation Data Request 07/20/2017 07/20/2017 07/20/2017 07/20/2017

40 Minor Structures Data Request 07/20/2017 07/20/2017 07/20/2017 07/20/2017

43 Furnish Utility Field Inspection Plans 02/09/2018 02/09/2018 02/23/2018 03/22/2018

43H Hydraulic Plan Design/Field Inspection (FI) 11/06/2017 11/06/2017 01/17/2018 11/06/2017

43X Utility Field Inspection (UFI) Date 03/26/2018 05/07/2018 03/26/2018 05/07/2018

44 Furnish RWU Data for Public Hearing Process 09/22/2017 09/22/2017 09/22/2017 09/22/2017

45 Minor Structures Report 07/20/2017 07/20/2017 07/20/2017 07/20/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2019 12/09/2019 10/25/2019 12/20/2019

48 Conduct Location/Design Public Hearing 09/25/2017 09/25/2017 01/08/2018 01/08/2018

48X Public Hearing Meeting Date 12/15/2017 12/12/2017   

49 Adopt Location/Design 01/09/2018 01/09/2018 02/22/2018 02/22/2018

49C Design Approval Constructability Review 09/25/2017 09/25/2017 10/13/2017 10/13/2017

49X Location and Design Approval Date 02/23/2018 02/23/2018 02/23/2018 02/23/2018

50 Survey Data Verification 09/22/2017 09/22/2017 09/22/2017 09/22/2017

51 Furnish Approved R/W & UT Plans 07/19/2018 07/19/2018 08/15/2018 08/15/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/23/2019 11/07/2019 09/18/2019 11/20/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/17/2018 04/30/2017 04/18/2018 08/01/2017

51X R/W&UT Plan Date 08/16/2018 08/16/2018 08/16/2018 08/16/2018

52 Authorize R/W & UT Funds 08/17/2018 07/11/2018 09/13/2018 08/28/2018

52T Authorize R/W Funds 04/19/2018 08/28/2018 06/04/2018 08/28/2018

52X R/W&UT Authorization Date 09/14/2018  no date 09/14/2018  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 02/09/2018 02/09/2018 06/11/2018 06/11/2018

53P Preliminary Landscaping Plans 07/21/2017 07/21/2017 09/22/2017 09/22/2017

54 Retaining Wall Data Report 02/23/2018 02/23/2018 02/23/2018 02/23/2018

55 Sound Wall Data Report 02/23/2018 02/23/2018 02/23/2018 02/23/2018

56 Develop Compensatory Mitigation Design 07/07/2017 07/07/2017 07/07/2017 07/07/2017

56S Survey ��� Compensatory Mitigation 07/07/2017 07/07/2017 07/07/2017 07/07/2017

57S Right of Way Stakeout���Survey 09/17/2018 08/30/2018 03/14/2019 02/27/2019

58 Survey Right of Way Plan Sheets 06/20/2018 06/20/2018 07/18/2018 07/18/2018

59 Noise Abatement Design 02/23/2018 02/09/2018 02/23/2018 02/12/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/14/2018 10/05/2018 09/28/2018 10/05/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

06/05/2018 10/05/2018 06/18/2018 10/05/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/01/2018 09/14/2014 10/01/2018 09/14/2018

61 Final Traffic Control Device Plans 02/26/2018 03/19/2018 08/28/2018 09/19/2018

62 Develop Retaining Structure Plans 02/23/2018 02/23/2018 02/23/2018 02/23/2018

65C Field Inspection Constructability Review 01/18/2018 01/18/2018 02/07/2018 03/16/2018

65F Plan Design/Field Inspection 10/09/2017 10/09/2017 01/17/2018 10/09/2017

65P Plan Design/Pre-Advertisement Conference 04/01/2019 04/01/2019 09/18/2019 11/06/2019

65X Field Inspection Team Meeting Date 02/08/2018 02/08/2018   

66 Environmental Reevaluation 11/19/2019 06/03/2020 12/18/2019 06/16/2020

67 Clear Utility Agreements 10/02/2018  no date 03/29/2019  no date

67U Utility Relocations by Owners 04/29/2019  no date 04/14/2020  no date

68 Clear Railroad Agreements 08/15/2018 08/15/2018 08/15/2018 08/15/2018

69 Acquire Right of Way 10/02/2018 09/17/2018 03/29/2019 04/01/2019

69X Right of Way/Utility Certification Date 05/21/2020 06/30/2020 05/21/2020 06/30/2020

70 Obtain Environmental Permits 03/14/2019 03/14/2019 03/13/2020 03/14/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2019 12/09/2019 12/11/2019 06/08/2020

70S Utility Stakeout ���Survey 02/01/2019  no date 01/16/2020  no date

71 Approved Construction Plans 10/28/2019 12/23/2019 03/11/2020 06/02/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/19/2019 11/07/2019 10/09/2019 11/20/2019

71X Pre-Advertisement Conference Date 10/10/2019 12/06/2019 10/10/2019  no date

72 Prepare for Advertisement 03/11/2020  no date 05/19/2020  no date

72B Biddability Review 05/20/2020  no date 06/10/2020  no date

72X Plan Submission Date 06/11/2020  no date 06/11/2020  no date

73 Process Relocations 10/01/2018 09/14/2018 10/01/2018 09/14/2018

77S Construction ��� Survey 11/23/2020  no date 06/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/04/2019 03/09/2020 12/04/2019 04/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020 08/11/2020 07/14/2020 08/11/2020

82 Conduct Bid Opening 08/12/2020 09/23/2020 08/25/2020  no date

84 Award Contract 08/26/2020  no date 11/20/2020  no date

88 Survey Monumentation 11/24/2021  no date 01/26/2022  no date

91 Administer Contract 11/23/2020  no date 11/23/2021  no date

92X Contractor Final Voucher Date 01/11/2022  no date 01/11/2022  no date

94X Claims Period Ends Dates 04/11/2022  no date 04/11/2022  no date

95 District Project Closeout 09/02/2022  no date 11/24/2022  no date

96 Central Office Project Closeout 11/28/2022  no date 04/04/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0095-127-005Proj:

UPC: 111465

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SMART18 - I-95/I-64 Overlap: Emergency Pull-Offs

The construction of six new emergency pull-offs at four interchange locations within the I-95/I-64 overlap corridor. This 
is a Tier 1 project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MAURY STREETFrom:

I-64 WTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,746,465Total Current Est 

08/27/2020Current Est Date

 1,058,858

 1,188,607

 499,000

0095

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

07/10/2019

07/10/2019

10/06/2020

10/06/2020

12/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,250,000.00  0.00  750,000.00  5,000,000.00  665,612.00  0.00  0.00  7,665,612.00 HB1887 - HPP (2)
 7,665,612.00 1,250,000.00  0.00  750,000.00  5,000,000.00  665,612.00  0.00  0.00Total:

 7,665,612.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$500,718

$518,277

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,018,995.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111465UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/26/2017 06/26/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 10/03/2017 10/03/2017 10/03/2017 10/03/2017

21H Hydraulics Plan Design PFI 10/30/2017 10/30/2017 12/13/2017 12/13/2017

21T Traffic Operations Analysis 07/11/2017 07/11/2017 11/08/2017 11/08/2017

22 Scope Project 07/10/2017 07/10/2017 04/04/2018 04/04/2018

22C Scoping Constructability Review 07/07/2017 07/07/2017 07/10/2017 07/10/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/10/2017 07/10/2017 07/10/2017 07/10/2017

22X Scoping Team Meeting Date 07/10/2017 07/10/2017 07/10/2017 07/10/2017

23 Furnish Environmental Traffic Data 07/10/2017 07/10/2017 07/10/2017 07/10/2017

24 Determine Permits Needed 10/02/2017 10/02/2017 10/03/2017 10/04/2017

25 Draft Environmental Document or CE 03/30/2018 03/30/2018 06/14/2018 08/21/2018

28 Consultant Procurement 07/10/2017 07/10/2017 07/10/2017 07/10/2017

29X Public Information Meeting 07/10/2017 07/10/2017 07/10/2017 07/10/2017

30 Preliminary Utility Inspection 04/05/2018 04/05/2018 06/07/2018 04/05/2018

31S Conduct Location Survey 07/10/2017 07/10/2017 09/22/2017 09/22/2017

34F Furnish Final Soils Survey 10/10/2018 10/04/2018 11/07/2018 12/26/2018

34P Preliminary Soil Survey 09/21/2017 09/21/2017 09/21/2017 09/21/2017

35 Traffic Control Device Recommendations 02/07/2018 02/07/2018 04/11/2018 02/07/2018

36C Preliminary Field Inspection Constructability 
Review

01/19/2018 01/19/2018 02/05/2018 02/05/2018

36F Plan Design/Preliminary Field Inspection 09/25/2017 09/25/2017 03/01/2018 03/01/2018

36H Hydraulic Plan Design Public Hearing 04/05/2018 04/05/2018 05/31/2018 08/28/2018

36P Plan Design Public Hearing 04/05/2018 04/05/2018 06/07/2018 08/28/2018

36X Preliminary Field InspectionTeam Meeting Date 02/06/2018 02/06/2018   

43 Furnish Utility Field Inspection Plans 12/12/2018 12/10/2018 12/26/2018 12/21/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/18/2018 10/18/2018 11/15/2018 11/13/2018

43X Utility Field Inspection (UFI) Date 01/29/2019 02/19/2019 01/29/2019 02/19/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/22/2020 06/22/2020 07/06/2020 07/08/2020

47X Willingness Posted Date 06/08/2018 06/20/2018 06/08/2018 06/20/2018

48 Conduct Location/Design Public Hearing 06/22/2018 06/21/2018 10/01/2018 06/21/2018

48X Public Hearing Meeting Date 08/21/2018 08/20/2018   

49 Adopt Location/Design 08/22/2018 09/12/2018 10/09/2018 10/03/2018

49C Design Approval Constructability Review 06/08/2018 08/28/2018 06/21/2018 09/11/2018

49X Location and Design Approval Date 10/10/2018 10/03/2018 10/10/2018 10/03/2018

51 Furnish Approved R/W & UT Plans 04/25/2019 03/14/2019 06/06/2019 05/10/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/12/2020 04/16/2020 05/06/2020 06/21/2020

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/03/2017 07/03/2017 07/03/2017 07/03/2017

51X R/W&UT Plan Date 06/07/2019 06/24/2019 06/07/2019 06/24/2019

52 Authorize R/W & UT Funds 06/10/2019 06/26/2019 07/08/2019 07/10/2019

52X R/W&UT Authorization Date 07/09/2019 07/10/2019 07/09/2019 07/10/2019

57S Right of Way Stakeout���Survey 07/10/2019 07/11/2019 10/02/2019 07/11/2019

58 Survey Right of Way Plan Sheets 01/30/2019 02/20/2019 04/24/2019 03/13/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/09/2019 11/25/2019 07/22/2019 12/04/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/23/2019 12/04/2019 07/23/2019 12/04/2019

61 Final Traffic Control Device Plans 07/27/2020 05/27/2020 10/20/2020 06/21/2020

65C Field Inspection Constructability Review 11/16/2018 11/16/2018 12/10/2018 12/07/2018

65F Plan Design/Field Inspection 10/10/2018 10/04/2018 11/15/2018 11/15/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 02/05/2020 04/16/2020 05/28/2020 06/21/2020

65X Field Inspection Team Meeting Date 12/11/2018 12/13/2018   

66 Environmental Reevaluation 08/18/2020 07/29/2020 09/08/2020 08/25/2020

67 Clear Utility Agreements 06/18/2020 12/04/2019 06/18/2020 12/04/2019

67U Utility Relocations by Owners 06/18/2020 12/05/2019 06/18/2020 12/05/2019

69 Acquire Right of Way 07/24/2019 12/04/2019 07/24/2020 07/23/2020

69X Right of Way/Utility Certification Date 10/07/2020 07/31/2020 10/07/2020 07/31/2020

70 Obtain Environmental Permits 12/11/2018 09/07/2018 11/25/2019 09/07/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/22/2020 07/14/2020 08/17/2020 07/28/2020

70S Utility Stakeout ���Survey 06/18/2020 12/05/2019 06/18/2020 12/05/2019

71 Approved Construction Plans 06/22/2020 07/28/2020 09/17/2020 08/24/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/29/2020 06/22/2020 06/18/2020 07/08/2020

71X Pre-Advertisement Conference Date 06/19/2020 07/09/2020 06/19/2020 07/09/2020

72 Prepare for Advertisement 06/22/2020 08/27/2020 10/06/2020  no date

72B Biddability Review 09/09/2020 08/27/2020 09/29/2020 09/02/2020

72X Plan Submission Date 09/30/2020 09/11/2020 09/30/2020 09/11/2020

73 Process Relocations 07/24/2019 12/04/2019 07/24/2020 07/23/2020

77S Construction ��� Survey 05/06/2021  no date 12/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/22/2020 07/14/2020 08/03/2020 07/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/06/2020 12/08/2020 10/06/2020

82 Conduct Bid Opening 02/24/2021  no date 02/24/2021  no date

84 Award Contract 02/25/2021  no date 05/05/2021  no date

88 Survey Monumentation 12/09/2021  no date 02/09/2022  no date

91 Administer Contract 05/06/2021  no date 12/08/2021  no date

92X Contractor Final Voucher Date 01/26/2022  no date 01/26/2022  no date

94X Claims Period Ends Dates 04/22/2022  no date 04/22/2022  no date

95 District Project Closeout 04/25/2022  no date 07/13/2022  no date

96 Central Office Project Closeout 07/14/2022  no date 11/14/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0195-127-599Proj:

UPC: 093087

PC: Robert.Poutier

Project Purpose:

PM:

Description: #SGR17VB - RT 195 - BR REPAIR OVER RT 76, CSX (Fed 21552)

Repair structurally deficient bridge (Fed ID 21552) with deck rehab & structural steel repairs. Mill & overlay spans (1) 
through (3) & replace deck spans (4) through (6).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.145 MI N OF RTE 76From:

0.071 MI S OF RTE 76To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,291,000Total Current Est 

09/23/2019Current Est Date

 0

 12,391,000

 2,900,000

0195

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2013

03/12/2019

03/12/2019

02/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,851,506.00  900,000.00  4,948,494.00  0.00  0.00  0.00  0.00  15,700,000.00 HB1887 - SGR
 15,700,000.00 9,851,506.00  900,000.00  4,948,494.00  0.00  0.00  0.00  0.00Total:

 15,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,306,630

$0

$2,763,838

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  5,070,468.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093087UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/24/2013 09/24/2013 09/24/2013 09/24/2013

17E Environmental Review Process (ERP) 08/23/2016 08/23/2016 10/26/2016 10/27/2016

22 Scope Project 01/19/2017 01/19/2017 03/20/2018 03/20/2018

22C Scoping Constructability Review 07/21/2016 07/21/2016 07/21/2016 07/21/2016

22X Scoping Team Meeting Date 08/25/2016 08/25/2016 08/25/2016 08/25/2016

24 Determine Permits Needed 04/20/2012 04/20/2012 03/06/2013 03/07/2013

25 Draft Environmental Document or CE 11/02/2017 11/02/2017 03/28/2018 03/27/2018

25X Draft Environmental Documentor CE Date 04/03/2018  no date 04/03/2018  no date

28 Consultant Procurement 07/29/2016 07/29/2016 01/05/2017 01/05/2017

30 Preliminary Utility Inspection 10/31/2017 10/31/2017 12/29/2017 12/29/2017

31S Conduct Location Survey 01/06/2017 01/06/2017 05/16/2017 05/16/2017

32 Value Engineering 07/03/2017 07/03/2017 09/29/2017 09/29/2017

36C Preliminary Field Inspection Constructability 
Review

10/25/2017 10/25/2017 11/08/2017 11/08/2017

36F Plan Design/Preliminary Field Inspection 05/17/2017 05/17/2017 11/09/2017 11/10/2017

36X Preliminary Field InspectionTeam Meeting Date 11/08/2017 11/08/2017   

37S Major Structures / Bridge ��� Survey 01/06/2017 01/06/2017 05/16/2017 05/16/2017

43 Furnish Utility Field Inspection Plans 12/11/2017 12/11/2017 12/19/2017 12/11/2017

43X Utility Field Inspection (UFI) Date 01/22/2018 01/22/2018 01/22/2018 01/22/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/31/2018 07/31/2018 08/13/2018 08/13/2018

46B Preliminary Bridge Plans 05/17/2017 05/17/2017 10/20/2017 10/20/2017

49 Adopt Location/Design 05/01/2018 05/01/2018 05/31/2018 05/31/2018

49C Design Approval Constructability Review 04/02/2018 04/02/2018 04/30/2018 04/30/2018

49X Location and Design Approval Date 05/31/2018 05/31/2018 05/31/2018 05/31/2018

64 Final Bridge Plans 06/01/2018 06/01/2018 07/27/2018 07/27/2018

65P Plan Design/Pre-Advertisement Conference 06/01/2018 06/01/2018 07/27/2018 07/27/2018

66 Environmental Reevaluation 07/30/2018 09/26/2018 08/17/2018 10/25/2018

68 Clear Railroad Agreements 06/22/2018 06/22/2018 02/13/2019 01/31/2019

69X Right of Way/Utility Certification Date 02/28/2019 02/07/2019 02/28/2019 02/07/2019

70 Obtain Environmental Permits 08/06/2018 06/25/2018 08/06/2018 06/25/2018

71 Approved Construction Plans 10/04/2018 10/04/2018 12/18/2018 12/18/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/05/2018 08/03/2018 09/18/2018 08/20/2018

71X Pre-Advertisement Conference Date 09/19/2018 08/20/2018 09/19/2018 08/20/2018

72 Prepare for Advertisement 09/20/2018 08/22/2018 12/18/2018 12/18/2018

72B Biddability Review 10/19/2018 01/17/2019 11/08/2018 02/06/2019

72X Plan Submission Date 12/19/2018 12/19/2018 12/19/2018 12/19/2018

79 Construction Funding Review/Authorization of 
Funds

10/04/2018 10/17/2018 10/31/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 03/12/2019 03/12/2019 03/12/2019

82 Conduct Bid Opening 05/22/2019 05/22/2019 05/22/2019 07/17/2019

84 Award Contract 05/23/2019 07/17/2019 07/19/2019 07/17/2019

91 Administer Contract 07/23/2019 08/16/2019 09/16/2020  no date

92X Contractor Final Voucher Date 10/30/2020  no date 10/30/2020  no date

94X Claims Period Ends Dates 02/03/2021  no date 02/03/2021  no date

95 District Project Closeout 02/04/2021  no date 04/29/2021  no date

96 Central Office Project Closeout 04/30/2021  no date 09/01/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0195-127-026Proj:

UPC: 112051

PC: Clay.Thomas

Project Purpose:

PM:

Description: I-195 - SAFETY IMPROVEMENTS

SAFETY IMPROVEMENTS TO ALLEVIATE RUN OFF ROAD CRASHES DUE TO WET PAVEMENT CONDITIONS. 
APPROACH SLAB JACKING TO CORRECT ELEVATION DIFFERENTIAL.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 0.04 mi. north of Rte. 250From:

1.40 mi. north of Rte. 250To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,464,250Total Current Est 

09/03/2020Current Est Date

 0

 1,304,250

 160,000

0195

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/22/2018

11/03/2020

11/03/2020

08/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,464,250.00  0.00  0.00  0.00  0.00  0.00  0.00  1,464,250.00 MAP21 HSIP
 1,464,250.00 1,464,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,464,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$161,920

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  161,919.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112051UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/19/2018 01/19/2018 01/22/2018 01/22/2018

17E Environmental Review Process (ERP) 03/06/2018 03/06/2018 05/15/2018 05/23/2018

21H Hydraulics Plan Design PFI 09/25/2018 09/25/2018 09/25/2018 09/25/2018

21T Traffic Operations Analysis 02/21/2018 02/21/2018 12/20/2018 02/21/2018

22 Scope Project 01/19/2018 01/19/2018 11/20/2018 11/20/2018

22S Photogrammetry/Aerial Photo/Image Processing 02/20/2018 02/20/2018 02/20/2018 02/20/2018

22X Scoping Team Meeting Date 03/06/2018 03/06/2018 03/06/2018 03/06/2018

23 Furnish Environmental Traffic Data 02/21/2018 03/07/2018 03/07/2018 03/09/2018

24 Determine Permits Needed 03/08/2018 03/08/2018 07/12/2018 03/08/2018

25 Draft Environmental Document or CE 08/08/2018 08/08/2018 08/08/2018 10/01/2018

30 Preliminary Utility Inspection 09/11/2018 09/11/2018 09/12/2018 09/11/2018

31S Conduct Location Survey 02/02/2018 02/02/2018 04/03/2018 04/03/2018

34P Preliminary Soil Survey 08/28/2018 08/28/2018 08/28/2018 08/28/2018

35 Traffic Control Device Recommendations 09/24/2018 09/24/2018 11/07/2018 09/24/2018

36C Preliminary Field Inspection Constructability 
Review

08/21/2018 08/21/2018 08/21/2018 08/21/2018

36F Plan Design/Preliminary Field Inspection 05/16/2018 05/16/2018 09/25/2018 09/25/2018

36H Hydraulic Plan Design Public Hearing 09/24/2018 09/24/2018 11/07/2018 09/24/2018

36P Plan Design Public Hearing 09/12/2018 09/12/2018 11/07/2018 09/12/2018

36X Preliminary Field InspectionTeam Meeting Date 09/11/2018 09/11/2018   

43X Utility Field Inspection (UFI) Date 06/28/2019 03/22/2019 06/28/2019 03/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/02/2019 06/04/2019 10/15/2019 06/17/2019

47 Approve Willingness 11/08/2018 11/08/2018 02/25/2019 11/08/2018

47X Willingness Posted Date 01/25/2019 10/09/2018 01/25/2019 10/09/2018

48 Conduct Location/Design Public Hearing 11/08/2018 10/01/2018 02/08/2019 10/01/2018

48X Public Hearing Meeting Date 01/25/2019 10/10/2018   

49 Adopt Location/Design 02/26/2019 02/26/2019 03/25/2019 03/21/2019

49C Design Approval Constructability Review 11/08/2018 11/08/2018 12/10/2018 03/04/2019

49X Location and Design Approval Date 03/26/2019 03/21/2019 03/26/2019 03/21/2019

50 Survey Data Verification 11/08/2018 11/08/2018 12/10/2018 11/08/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/19/2019 06/03/2019 09/16/2019 06/03/2019

65F Plan Design/Field Inspection 03/27/2019 03/22/2019 06/26/2019 03/22/2019

65P Plan Design/Pre-Advertisement Conference 06/28/2019 03/22/2019 09/30/2019 07/29/2019

65X Field Inspection Team Meeting Date 06/27/2019 03/22/2019   

66 Environmental Reevaluation 10/02/2019 07/29/2019 10/30/2019 08/15/2019

67 Clear Utility Agreements 06/28/2019 06/28/2019 06/28/2019 06/28/2019

67U Utility Relocations by Owners 05/03/2019 04/15/2019 05/03/2019 04/15/2019

69X Right of Way/Utility Certification Date 01/16/2020 08/21/2019 01/16/2020 08/21/2019

70 Obtain Environmental Permits 06/28/2019 06/28/2019 09/30/2019 06/28/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/17/2019 07/12/2019 11/13/2019 07/12/2019

70S Utility Stakeout ���Survey 05/03/2019 04/15/2019 05/03/2019 04/15/2019

71 Approved Construction Plans 10/02/2019 08/06/2019 11/18/2019 08/29/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/26/2019 06/04/2019 09/16/2019 06/17/2019

71X Pre-Advertisement Conference Date 10/01/2019 06/26/2019 10/01/2019 06/26/2019

72 Prepare for Advertisement 10/25/2019 10/02/2019 01/27/2020  no date

72B Biddability Review 11/01/2019 08/26/2019 11/07/2019 09/22/2020

72X Plan Submission Date 01/08/2020 07/29/2019 01/08/2020 07/29/2019

77S Construction ��� Survey 08/05/2020  no date 02/15/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/02/2019 07/16/2019 10/30/2019 07/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2020  no date 02/11/2020  no date

82 Conduct Bid Opening 03/26/2020  no date 03/26/2020  no date

84 Award Contract 06/29/2020  no date 06/29/2020  no date

91 Administer Contract 08/05/2020  no date 02/15/2021  no date

92X Contractor Final Voucher Date 03/31/2021  no date 03/31/2021  no date

94X Claims Period Ends Dates 06/25/2021  no date 06/25/2021  no date

95 District Project Closeout 06/28/2021  no date 09/21/2021  no date

96 Central Office Project Closeout 09/22/2021  no date 02/01/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S88Proj:

UPC: 108889

PC: Brian.Lokker

Project Purpose:

PM: Jian Xu

Description: PEDESTRIAN IMPROVEMENTS - CITY WIDE

The project will improve pedestrian safety at signalized intersections using appropriate methods (e.g. traffic signal 
retiming, enhanced crosswalks and markings, pedestrian countdown signals and push buttons, and accessible ramps. 
Project will include 242 intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,437,335Total Current Est 

03/19/2020Current Est Date

 0

 1,855,245

 1,582,090

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2016

11/21/2018

11/21/2018

11/07/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,419,338.00  0.00  0.00  0.00  0.00  0.00  0.00  3,419,338.00 MAP21 HSIP
 3,419,338.00 3,419,338.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,419,338.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,582,090

$0

$888,269

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  2,470,359.37

CONSTRUCTION PROJECT EVENTS
11/07/2019 1,417,634.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/07/2019

Construction Completed:

Construction Started:

11/07/2019

06/10/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108889UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/10/2017 04/10/2017 04/10/2017 04/10/2017

12 Authorize Preliminary Engineering 11/02/2016 11/02/2016 11/10/2016 11/10/2016

17E Environmental Review Process (ERP) 02/07/2018 03/14/2018 04/16/2018 03/15/2018

22 Scope Project 11/02/2017 11/02/2017 02/21/2018 02/21/2018

25 Draft Environmental Document or CE 04/17/2018 06/25/2018 06/12/2019 07/19/2018

65F Plan Design/Field Inspection 02/22/2018  no date 12/28/2018  no date

69X Right of Way/Utility Certification Date 11/15/2019 07/02/2018 12/02/2019  no date

72X Plan Submission Date 06/13/2019  no date 11/14/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/15/2019 08/10/2018 12/02/2019 08/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2019 11/21/2018 12/31/2019 11/21/2018

84 Award Contract 01/02/2020 01/18/2019 02/13/2020 02/07/2019

91 Administer Contract 02/14/2020 06/10/2019 03/01/2021 11/07/2019

95 District Project Closeout 03/02/2021  no date 07/07/2021  no date

96 Central Office Project Closeout 07/08/2021  no date 09/30/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0360-127-035Proj:

UPC: 113290

PC: Bhavesh.Shah

Project Purpose:

PM: Thomas Westbrook

Description: RTE 360 (HULL ST) - REPLACE BRIDGE OVER MANCHESTER CANAL

Replace structurally deficient bridge on Hull street over Manchester Canal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MANCHESTER RDFrom:

E. 1ST STREETTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,004,000Total Current Est 

03/19/2020Current Est Date

 0

 4,015,000

 989,000

0360

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2019

06/07/2022

06/07/2022

01/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 245,216.00  2,754,784.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00 Revenue Sharing Funds
 3,000,000.00 245,216.00  2,754,784.00  0.00  0.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$62,501

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  62,500.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113290UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2019 07/02/2019 12/02/2019 11/19/2019

12 Authorize Preliminary Engineering 12/03/2019 11/20/2019 12/20/2019 12/18/2019

17E Environmental Review Process (ERP) 12/26/2019 03/09/2020 03/25/2020 04/06/2020

18 State Environmental Review Process (SERP) 03/10/2020 04/02/2020 06/02/2020 06/01/2020

22 Scope Project 12/26/2019 12/23/2019 06/29/2020  no date

25 Draft Environmental Document or CE 03/26/2020 03/09/2020 05/15/2020 03/09/2020

65F Plan Design/Field Inspection 06/30/2020  no date 04/13/2021  no date

69X Right of Way/Utility Certification Date 04/15/2021  no date 04/28/2021  no date

70 Obtain Environmental Permits 05/18/2020  no date 01/25/2021  no date

72X Plan Submission Date 04/14/2021  no date 04/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/15/2021  no date 04/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2021  no date 11/30/2021  no date

84 Award Contract 01/03/2022  no date 01/31/2022  no date

91 Administer Contract 02/01/2022  no date 07/10/2023  no date

95 District Project Closeout 07/11/2023  no date 11/16/2023  no date

96 Central Office Project Closeout 11/17/2023  no date 02/16/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R30Proj:

UPC: 113293

PC: Brian.Lokker

Project Purpose:

PM: Adel Edward

Description: Brookland Park Blvd Streetscape

Streetscape to include: traffic calming, construction of curb chokers and landscaping, expanding pedestrian facilities 
of safety to comply with ADA guidelines, storm drainage improvements and intersection crossing improvements. FY 19 
RS candidate project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West of Hanes Intersection - Station 113+24From:

North Avenue Intersection - Station 121+00To:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 794,000Total Current Est 

07/10/2019Current Est Date

 0

 734,000

 60,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

09/16/2019

09/16/2019

10/05/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 225,000.00  0.00  0.00  0.00  0.00  0.00  0.00  225,000.00 Local Project Contributions
 575,000.00  0.00  0.00  0.00  0.00  0.00  0.00  575,000.00 Revenue Sharing Funds

 800,000.00 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$32,619

$0

$4,134

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2020

Total  36,753.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/10/2019

Construction Completed:

Construction Started: 01/06/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113293UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2018 07/10/2018 07/10/2018 07/10/2018

12 Authorize Preliminary Engineering 12/14/2018 12/14/2018 12/17/2018 12/17/2018

17E Environmental Review Process (ERP) 02/28/2019 02/28/2019 02/28/2019 02/28/2019

22 Scope Project 12/20/2018 12/20/2018 07/01/2019 07/01/2019

25 Draft Environmental Document or CE 02/28/2019 02/28/2019 02/28/2019 02/28/2019

65F Plan Design/Field Inspection 07/01/2019 07/01/2019 07/01/2019 07/01/2019

69X Right of Way/Utility Certification Date 07/01/2019 07/01/2019 07/01/2019 07/01/2019

70 Obtain Environmental Permits 03/19/2019 07/08/2019 01/02/2020 07/08/2019

72X Plan Submission Date 07/01/2019 07/01/2019 07/01/2019 07/01/2019

79 Construction Funding Review/Authorization of 
Funds

01/03/2020 07/11/2019 03/20/2020 07/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/20/2020 07/15/2019 03/20/2020 09/16/2019

84 Award Contract 06/09/2020 09/17/2019 09/30/2020 12/10/2019

91 Administer Contract 10/15/2020 01/06/2020 09/30/2021  no date

95 District Project Closeout 10/01/2021  no date 02/15/2022  no date

96 Central Office Project Closeout 02/16/2022  no date 05/11/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R31Proj:

UPC: 113295

PC: Olena.Fecek

Project Purpose:

PM: Winston Phillips

Description: Hey Road Improvements

Rev Sharing - FY19 Project will widen road, add sidewalk and C&G.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hull StreetFrom:

Walmsley BlvdTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,150,000Total Current Est 

09/15/2020Current Est Date

 500,000

 6,850,000

 800,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/14/2021

06/02/2023

06/02/2023

11/22/2024

11/22/2024

04/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,600,000.00 Revenue Sharing Funds
 1,600,000.00 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113295UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/10/2018 01/15/2019 07/10/2018

12 Authorize Preliminary Engineering 01/16/2019  no date 02/06/2019  no date

17E Environmental Review Process (ERP) 02/11/2019 04/27/2020 05/06/2019 07/08/2020

18 State Environmental Review Process (SERP) 05/07/2019 04/29/2020 06/28/2019 07/08/2020

22 Scope Project 02/11/2019  no date 08/13/2019  no date

52 Authorize R/W & UT Funds 10/20/2020  no date 11/09/2020  no date

52X R/W&UT Authorization Date 11/10/2020  no date 11/10/2020  no date

65F Plan Design/Field Inspection 08/13/2019  no date 10/16/2020  no date

69 Acquire Right of Way 11/12/2020  no date 08/24/2021  no date

69X Right of Way/Utility Certification Date 08/26/2021  no date 09/09/2021  no date

70 Obtain Environmental Permits 07/01/2019 04/27/2020 03/09/2020  no date

72X Plan Submission Date 08/25/2021  no date 08/25/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/26/2021  no date 09/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2021  no date 10/07/2021  no date

84 Award Contract 01/03/2022  no date 02/04/2022  no date

91 Administer Contract 02/10/2022  no date 02/27/2023  no date

95 District Project Closeout 02/28/2023  no date 07/05/2023  no date

96 Central Office Project Closeout 07/06/2023  no date 09/28/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN19-127-039Proj:

UPC: 113447

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Yongping Wang

Description: CANAL WALK (CAP TRAIL CONN) PH I

Improve connection from the Virginia Capital Trail to the Potterfield Memorial bicycle and pedestrian bridge via the 
Canal Walk in downtown Richmond, including a grade-separated bicycle crossing of S. 14th Street (US 360).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1701 DOCK STFrom:

1201 E. BYRD STTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 487,000Total Current Est 

07/06/2020Current Est Date

 10,000

 385,500

 91,500

EN19

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

04/04/2022

04/04/2022

05/18/2023

05/18/2023

12/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 91,500.00  290,100.00  0.00  0.00  0.00  0.00  0.00  381,600.00 MAP21 TAP
 22,875.00  72,525.00  0.00  0.00  0.00  0.00  0.00  95,400.00.Transportation Enhancement 

Funds
 477,000.00 114,375.00  362,625.00  0.00  0.00  0.00  0.00  0.00Total:

 477,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,632

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  6,631.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113447UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2019 10/02/2019 02/14/2020 10/25/2019

12 Authorize Preliminary Engineering 02/25/2020 09/11/2019 03/09/2020 09/11/2019

17E Environmental Review Process (ERP) 03/10/2020 03/16/2020 07/15/2020 04/29/2020

22 Scope Project 08/28/2020  no date 03/11/2021  no date

25 Draft Environmental Document or CE 07/16/2020 07/17/2020 11/06/2020  no date

28 Consultant Procurement 03/10/2020  no date 08/27/2020  no date

52 Authorize R/W & UT Funds 03/15/2022  no date 04/04/2022  no date

52X R/W&UT Authorization Date 04/05/2022  no date 04/05/2022  no date

65F Plan Design/Field Inspection 03/12/2021  no date 03/14/2022  no date

69 Acquire Right of Way 04/06/2022  no date 01/18/2023  no date

69X Right of Way/Utility Certification Date 01/20/2023  no date 02/02/2023  no date

70 Obtain Environmental Permits 11/09/2020  no date 07/16/2021  no date

72 Prepare for Advertisement 01/19/2023  no date 01/19/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/20/2023  no date 02/02/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/03/2023  no date 03/03/2023  no date

84 Award Contract 08/16/2023  no date 08/16/2023  no date

91 Administer Contract 09/22/2023  no date 10/07/2024  no date

95 District Project Closeout 10/08/2024  no date 02/21/2025  no date

96 Central Office Project Closeout 02/24/2025  no date 05/16/2025  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN19-127-054Proj:

UPC: 113490

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Adel Edward

Description: GILLIES CREEK GREENWAY PH II

Scope of work is to construct a 10' wide shared use path paralleling Stony Run Road from Williamsburg Avenue to 
Government Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WILLIAMSBURG AVEFrom:

GOVERNMENT ROADTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 525,000Total Current Est 

07/06/2020Current Est Date

 0

 452,500

 72,500

EN19

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2019

04/26/2022

04/26/2022

12/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 139,575.00  280,425.00  0.00  0.00  0.00  0.00  0.00  420,000.00 MAP21 TAP
 34,894.00  70,106.00  0.00  0.00  0.00  0.00  0.00  105,000.00.Transportation Enhancement 

Funds
 525,000.00 174,469.00  350,531.00  0.00  0.00  0.00  0.00  0.00Total:

 525,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$31,044

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  31,044.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113490UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2019 10/02/2019 02/14/2020 10/16/2019

12 Authorize Preliminary Engineering 02/25/2020 09/15/2019 03/09/2020 10/16/2019

17E Environmental Review Process (ERP) 03/10/2020 01/09/2020 07/15/2020 02/21/2020

22 Scope Project 08/28/2020  no date 03/11/2021  no date

25 Draft Environmental Document or CE 07/16/2020 05/08/2020 11/06/2020  no date

28 Consultant Procurement 03/10/2020  no date 08/27/2020  no date

65F Plan Design/Field Inspection 03/12/2021  no date 03/14/2022  no date

69X Right of Way/Utility Certification Date 03/16/2022  no date 03/29/2022  no date

70 Obtain Environmental Permits 11/09/2020  no date 07/16/2021  no date

72X Plan Submission Date 03/15/2022  no date 03/15/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2022  no date 03/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2022  no date 04/26/2022  no date

84 Award Contract 10/10/2022  no date 10/10/2022  no date

91 Administer Contract 11/17/2022  no date 12/05/2023  no date

95 District Project Closeout 12/06/2023  no date 04/16/2024  no date

96 Central Office Project Closeout 04/17/2024  no date 07/11/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN19-127-040Proj:

UPC: 113492

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Yongping Wang

Description: CANAL WALK (CAP TRAIL CONN) PH II

Improve connection from the Virginia Capital Trail to the Potterfield Memorial bicycle and pedestrian bridge via the 
Canal Walk in downtown Richmond, including a grade-separated bicycle crossing of S. 14th Street (US 360).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1701 DOCK STFrom:

1201 E. BYRD STTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 550,000Total Current Est 

10/22/2019Current Est Date

 0

 530,000

 20,000

EN19

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

07/14/2022

07/14/2022

02/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 55,000.00  385,000.00  0.00  0.00  0.00  0.00  0.00  440,000.00 MAP21 TAP
 13,750.00  96,250.00  0.00  0.00  0.00  0.00  0.00  110,000.00.Transportation Enhancement 

Funds
 550,000.00 68,750.00  481,250.00  0.00  0.00  0.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,306

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,305.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113492UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2019 10/02/2019 02/14/2020 10/25/2019

12 Authorize Preliminary Engineering 02/25/2020 09/11/2019 03/09/2020 09/11/2019

17E Environmental Review Process (ERP) 03/10/2020 03/16/2020 07/15/2020 04/29/2020

22 Scope Project 08/31/2020  no date 03/12/2021  no date

25 Draft Environmental Document or CE 07/16/2020 07/17/2020 11/06/2020  no date

28 Consultant Procurement 03/10/2020  no date 08/28/2020  no date

65F Plan Design/Field Inspection 03/15/2021  no date 03/15/2022  no date

69X Right of Way/Utility Certification Date 03/17/2022  no date 03/30/2022  no date

70 Obtain Environmental Permits 11/09/2020  no date 07/16/2021  no date

72X Plan Submission Date 03/16/2022  no date 03/16/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/17/2022  no date 03/30/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2022  no date 04/27/2022  no date

84 Award Contract 10/11/2022  no date 10/11/2022  no date

91 Administer Contract 11/18/2022  no date 12/06/2023  no date

95 District Project Closeout 12/07/2023  no date 04/17/2024  no date

96 Central Office Project Closeout 04/18/2024  no date 07/12/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-052Proj:

UPC: 113835

PC: Evan.Austin

Project Purpose:

PM: Ishoc Salaam

Description: Transit Stop Access and Sidewalk Improvement Program

This project will assist with the high ridership concept routing described in the Richmond Transit Network Plan.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 959,800Total Current Est 

07/06/2020Current Est Date

 0

 776,800

 183,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2019

06/15/2021

06/15/2021

07/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  860,000.00  0.00  0.00  0.00  0.00  0.00  960,000.00 MAP21 CMAQ
 960,000.00 100,000.00  860,000.00  0.00  0.00  0.00  0.00  0.00Total:

 960,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$101,901

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  101,901.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113835UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/30/2018 07/30/2018 08/07/2019 08/07/2019

12 Authorize Preliminary Engineering 08/08/2019 08/08/2019 08/14/2019 08/14/2019

17E Environmental Review Process (ERP) 08/15/2019 07/07/2020 09/24/2020 08/19/2020

22 Scope Project 08/15/2019 08/15/2019 06/29/2020 06/29/2020

25 Draft Environmental Document or CE 09/25/2020 09/25/2020 02/08/2021  no date

65F Plan Design/Field Inspection 06/29/2020 06/29/2020 06/29/2020 06/29/2020

69X Right of Way/Utility Certification Date 02/08/2021  no date 02/08/2021  no date

70 Obtain Environmental Permits 06/30/2020 06/30/2020 02/08/2021  no date

72X Plan Submission Date 02/08/2021  no date 02/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/09/2021  no date 02/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/24/2021  no date 06/15/2021  no date

84 Award Contract 09/02/2021  no date 11/15/2021  no date

91 Administer Contract 12/23/2021  no date 07/15/2022  no date

95 District Project Closeout 07/18/2022  no date 11/23/2022  no date

96 Central Office Project Closeout 11/28/2022  no date 02/24/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0005-127-R84Proj:

UPC: 108649

PC: Evan.Austin

Project Purpose:

PM: Lamont Banjamin

Description: RTE 5 (MAIN STREET) - NEW ROAD

NEW ROAD - RELOCATION OF RTE 5 ALONG CSX RAIL LINE. FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HENRICO COUNTY LINEFrom:

0.75 MI N HENRICO COUNTY LINETo:

RelocationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,800,000Total Current Est 

04/21/2020Current Est Date

 20,500

 2,221,689

 557,811

0005

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Richmond
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/29/2017

08/20/2020

08/20/2020

06/08/2021

06/08/2021

06/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,300,000.00 Revenue Sharing Funds
 2,300,000.00 2,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$214,120

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  214,120.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108649UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 09/26/2016 09/26/2016

12 Authorize Preliminary Engineering 10/17/2017 01/29/2017 10/25/2017 01/29/2017

17E Environmental Review Process (ERP) 03/15/2018 01/31/2018 06/28/2018 02/15/2018

22 Scope Project 08/09/2016 08/09/2016 01/30/2018 01/30/2018

25 Draft Environmental Document or CE 06/29/2018 02/15/2018 09/27/2018 02/15/2018

52 Authorize R/W & UT Funds 01/31/2017 08/05/2020 01/31/2017 08/20/2020

65F Plan Design/Field Inspection 12/15/2017  no date 06/28/2019  no date

69 Acquire Right of Way 01/31/2017  no date 01/31/2017  no date

72 Prepare for Advertisement 07/01/2019  no date 09/12/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/13/2019  no date 09/26/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/27/2019  no date 10/25/2019  no date

84 Award Contract 10/28/2019  no date 01/21/2020  no date

91 Administer Contract 01/22/2020  no date 07/27/2021  no date

95 District Project Closeout 07/28/2021  no date 12/07/2021  no date

96 Central Office Project Closeout 12/08/2021  no date 03/08/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0033-127-R29Proj:

UPC: 113291

PC: Bhavesh.Shah

Project Purpose:

PM: Yongping Wang

Description: RTE 33 (Nine Mile Road) - Streetscape

Streetscape to include sidewalk, entrance repairs, curb ramps, crosswalk markings, street trees, pedestrian lighting 
and power line relocation. FY 19-20 RS candidate project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

25th StFrom:

Tuxedo BlvdTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,612,073Total Current Est 

08/05/2020Current Est Date

 0

 3,292,073

 320,000

0033

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

09/30/2020

09/30/2020

06/06/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,668,246.00  1,421,754.00  0.00  0.00  0.00  0.00  0.00  3,090,000.00 Revenue Sharing Funds
 3,090,000.00 1,668,246.00  1,421,754.00  0.00  0.00  0.00  0.00  0.00Total:

 3,090,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,491

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  6,490.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113291UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2018 07/10/2018 07/10/2018 07/10/2018

12 Authorize Preliminary Engineering 12/14/2018 12/14/2018 12/17/2018 12/17/2018

17E Environmental Review Process (ERP) 02/28/2019 02/28/2019 02/28/2019 02/28/2019

22 Scope Project 12/20/2018 12/20/2018 07/01/2019 07/01/2019

25 Draft Environmental Document or CE 02/28/2019 02/28/2019 02/28/2019 02/28/2019

65F Plan Design/Field Inspection 07/01/2019 07/01/2019 07/01/2019 07/01/2019

69X Right of Way/Utility Certification Date 07/01/2019 07/01/2019 01/02/2020 07/01/2019

70 Obtain Environmental Permits 03/19/2019 07/19/2019 01/02/2020 07/19/2019

72X Plan Submission Date 07/01/2019 07/01/2019 07/01/2019 07/01/2019

79 Construction Funding Review/Authorization of 
Funds

01/03/2020 07/29/2019 03/19/2020 08/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/20/2020  no date 04/30/2020  no date

84 Award Contract 07/21/2020  no date 10/30/2020  no date

91 Administer Contract 11/17/2020  no date 01/03/2022  no date

95 District Project Closeout 01/04/2022  no date 05/12/2022  no date

96 Central Office Project Closeout 05/13/2022  no date 08/08/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN19-127-042Proj:

UPC: 113445

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Winston Phillips

Description: RTE 60 (SEMMES AVE) - PED IMPRV PH II

Modernize traffic signals on Semmes Ave. at both Forest Hill Ave. and Dundee Ave and enhance traffic operations and 
pedestrian safety in the area which extends to 34th Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FOREST HILL AVEFrom:

34th STTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

07/06/2020Current Est Date

 0

 437,000

 63,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

04/26/2022

04/26/2022

12/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 63,000.00  337,000.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 TAP
 15,750.00  84,250.00  0.00  0.00  0.00  0.00  0.00  100,000.00.Transportation Enhancement 

Funds
 500,000.00 78,750.00  421,250.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$17,083

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  17,083.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113445UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2019 10/02/2019 02/14/2020 10/23/2019

12 Authorize Preliminary Engineering 02/25/2020 06/11/2019 03/09/2020 09/11/2019

17E Environmental Review Process (ERP) 03/10/2020 02/24/2020 07/15/2020 03/30/2020

22 Scope Project 08/28/2020  no date 03/11/2021  no date

25 Draft Environmental Document or CE 07/16/2020  no date 11/06/2020  no date

28 Consultant Procurement 03/10/2020  no date 08/27/2020  no date

65F Plan Design/Field Inspection 03/12/2021  no date 03/14/2022  no date

69X Right of Way/Utility Certification Date 03/16/2022  no date 03/29/2022  no date

70 Obtain Environmental Permits 11/09/2020 02/18/2020 07/16/2021 02/18/2020

72X Plan Submission Date 03/15/2022  no date 03/15/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2022  no date 03/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2022  no date 04/26/2022  no date

84 Award Contract 10/10/2022  no date 10/10/2022  no date

91 Administer Contract 11/17/2022  no date 12/05/2023  no date

95 District Project Closeout 12/06/2023  no date 04/16/2024  no date

96 Central Office Project Closeout 04/17/2024  no date 07/11/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN19-127-041Proj:

UPC: 113446

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Jian Xu

Description: RTE 60 (SEMMES AVE)- PEDESTRIAN IMPRV. PH I

Install a new traffic signal at the intersection of US Route 60 (Semmes Ave.) and 34th Street to provide pedestrian 
improvements at this intersection and in the immediate vicinity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FOREST HILL AVEFrom:

33rd STTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

07/06/2020Current Est Date

 0

 270,000

 30,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2019

04/26/2022

04/26/2022

12/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,000.00  210,000.00  0.00  0.00  0.00  0.00  0.00  240,000.00 MAP21 TAP
 7,500.00  52,500.00  0.00  0.00  0.00  0.00  0.00  60,000.00.Transportation Enhancement 

Funds
 300,000.00 37,500.00  262,500.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,812

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,811.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113446UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2019 10/02/2019 02/14/2020 10/23/2019

12 Authorize Preliminary Engineering 02/25/2020 09/11/2019 03/09/2020 09/11/2019

17E Environmental Review Process (ERP) 03/10/2020 01/02/2020 07/15/2020 02/24/2020

22 Scope Project 08/28/2020  no date 03/11/2021  no date

25 Draft Environmental Document or CE 07/16/2020  no date 11/06/2020  no date

28 Consultant Procurement 03/10/2020  no date 08/27/2020  no date

65F Plan Design/Field Inspection 03/12/2021  no date 03/14/2022  no date

69X Right of Way/Utility Certification Date 03/16/2022  no date 03/29/2022  no date

70 Obtain Environmental Permits 11/09/2020 02/13/2020 07/16/2021 02/13/2020

72X Plan Submission Date 03/15/2022  no date 03/15/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2022  no date 03/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2022  no date 04/26/2022  no date

84 Award Contract 10/10/2022  no date 10/10/2022  no date

91 Administer Contract 11/17/2022  no date 12/05/2023  no date

95 District Project Closeout 12/06/2023  no date 04/16/2024  no date

96 Central Office Project Closeout 04/17/2024  no date 07/11/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0250-127-050Proj:

UPC: 113375

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SGR19VB - REPLACE SUPERSTRUCTURE BROAD STREET OVER 
I-95

SGR- SUPERSTRUCTURE REPLACEMENT FED ID #21569

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

150 FT S. OF 14TH STREETFrom:

500 FT S. OF 14TH STREETTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,419,667Total Current Est 

08/21/2020Current Est Date

 63,497

 9,906,170

 450,000

0250

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2018

02/16/2021

02/16/2021

02/24/2021

02/24/2021

11/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 755,513.00  103,455.00  0.00  600,000.00  8,041,032.00  0.00  0.00  9,500,000.00 HB1887 - SGR
 9,500,000.00 755,513.00  103,455.00  0.00  600,000.00  8,041,032.00  0.00  0.00Total:

 9,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$132,537

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  132,537.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113375UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2018 08/16/2018 08/23/2018 08/23/2018

17E Environmental Review Process (ERP) 12/31/2019 12/31/2019 02/10/2020 02/10/2020

201 Risk Assessment Meeting 10/02/2020 04/15/2020 10/05/2020 04/15/2020

202 Risk Matrix and Mitigation Strategy 10/06/2020  no date 10/20/2020  no date

203 District Coordination Meeting 10/21/2020  no date 10/21/2020  no date

204 Verification of Funding 10/06/2020  no date 10/06/2020  no date

205 Comparative Project Schedule (DB vs DBB) 10/06/2020  no date 10/20/2020  no date

206 NEPA Status 10/06/2020  no date 10/12/2020  no date

207 Internal and External Stakeholders Support 10/06/2020  no date 10/20/2020  no date

208 CTB Risk Briefing Document and Approval 10/21/2020  no date 11/18/2020  no date

209 Finding of Public Interest Document (FOPI) 11/24/2020  no date 12/02/2020  no date

210 Office of Attorney General FOPI Concurrence 11/19/2020  no date 11/23/2020  no date

211 Chief Engineer/Commissioner FOPI Authorization 12/03/2020  no date 12/07/2020  no date

22 Scope Project 08/24/2018  no date 06/30/2021  no date

221 RFQ Conceptual Plans 10/22/2020  no date 11/12/2020  no date

223 RFQ Contract Estimate 10/22/2020  no date 11/19/2020  no date

224 Conflict of Interest Determination 10/22/2020  no date 11/04/2020  no date

225 DBE Goal/SWAM Goal 10/22/2020  no date 11/19/2020  no date

226 Procurement and Contract Schedule 10/22/2020  no date 10/28/2020  no date

227 RFQ Information Package Preparation 11/20/2020  no date 01/06/2021  no date

228 RFQ Document 10/22/2020  no date 12/28/2020  no date

230 Advertise RFQ 01/07/2021  no date 01/22/2021  no date

231 RFQ Project Info Meeting 01/25/2021  no date 02/03/2021  no date

232 RFQ Questions Due 01/25/2021  no date 02/03/2021  no date

233 Response to RFQ Questions 02/04/2021  no date 02/15/2021  no date

234 SOQ Submission 02/16/2021  no date 03/02/2021  no date

235 SOQ Evaluations 03/03/2021  no date 04/27/2021  no date

236 SOQ Scoring Meeting 04/28/2021  no date 04/30/2021  no date

237 Shortlist Posting 05/03/2021  no date 05/04/2021  no date

24 Determine Permits Needed 01/07/2020 01/07/2020 01/07/2020 01/07/2020

25 Draft Environmental Document or CE 03/23/2020 03/23/2020 09/23/2020  no date

301 TIP & STIP Verification 10/22/2020  no date 11/19/2020  no date

302 On the Job Trainee (OJT) Goal 10/22/2020  no date 11/23/2020  no date

303 RFP Survey/SUE 10/22/2020  no date 11/12/2020  no date

304 RFP Traffic Data/Analysis 10/22/2020  no date 12/21/2020  no date

305 RFP Hydraulic/Drainage Study 10/22/2020  no date 11/19/2020  no date

306 Existing Pipe Assessment 11/13/2020  no date 12/04/2020  no date

307 RFP Geotechnical Data Report 10/22/2020  no date 01/22/2021  no date

308 Minimum Pavement Design 12/22/2020  no date 01/13/2021  no date

309 RFP Conceptual Plans 11/13/2020  no date 02/03/2021  no date

310 Final DB Contract Estimate/TRNS*PORT 02/04/2021  no date 03/02/2021  no date

311 Preliminary Noise Analysis 02/04/2021  no date 04/01/2021  no date

313 NEPA document 02/04/2021  no date 03/04/2021  no date

314 Wetland Delineation 02/04/2021  no date 02/17/2021  no date

315 Endangered Species Determination 02/04/2021  no date 02/17/2021  no date

316 Hazmat Studies 02/04/2021  no date 02/17/2021  no date

317 Approval of IMR/IJR 02/04/2021  no date 02/17/2021  no date

318 Design Exceptions/Waivers 02/04/2021  no date 02/17/2021  no date

319 Public Involvement Requirements 03/03/2021  no date 04/20/2021  no date

320 Design Approval 04/21/2021  no date 05/04/2021  no date

321 Third Party Requirements/RR Agreements 10/22/2020  no date 12/09/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

323 RFP Part 1 10/22/2020  no date 12/10/2020  no date

324 RFP Part 2 and Special Provisions 10/22/2020  no date 12/21/2020  no date

325 RFP Parts 3 4 and 5 10/22/2020  no date 12/21/2020  no date

326 RFP Information Package 05/05/2021  no date 05/11/2021  no date

327 Federal Criteria Sheet 05/05/2021  no date 05/07/2021  no date

328 Program Funding into FMIS 05/05/2021  no date 06/02/2021  no date

329 Submittal of RFP to FHWA 05/12/2021  no date 07/16/2021  no date

330 RFP Release 08/17/2021  no date 08/19/2021  no date

331 PreProposal/Utility Coordination Meeting 08/27/2021  no date 09/07/2021  no date

332 RFP Question Due 08/27/2021  no date 09/20/2021  no date

333 Response to RFP Questions 09/21/2021  no date 10/04/2021  no date

334 Proprietary and/or ATC Meeting 10/05/2021  no date 10/05/2021  no date

335 Offerors submit ATC 10/06/2021  no date 10/06/2021  no date

336 Preliminary Response to ATC 10/07/2021  no date 10/07/2021  no date

337 RFP Addendum 10/05/2021  no date 11/02/2021  no date

338 Offerors submit final ATC 10/08/2021  no date 10/08/2021  no date

339 Final Response to ATC 10/11/2021  no date 10/11/2021  no date

340 Evaluative Estimate 11/03/2021  no date 12/03/2021  no date

341 Technical Proposal Submission 10/12/2021  no date 11/04/2021  no date

342 Technical Proposals Evaluation 11/05/2021  no date 12/29/2021  no date

343 Technical Proposal Scoring Meeting 01/04/2022  no date 01/06/2022  no date

344 Price Proposal Submission 01/07/2022  no date 01/11/2022  no date

345 Price Proposal Opening 01/12/2022  no date 01/20/2022  no date

346 Issue Notice of Intent to Award 01/21/2022  no date 01/25/2022  no date

347 Escrow Submission and Meeting 01/31/2022  no date 02/11/2022  no date

348 Submission and Review Other Post NOIA 
Documents

01/26/2022  no date 02/15/2022  no date

352 Design Build RW and CN Fund Verification 06/25/2021  no date 07/16/2021  no date

380 Concurrence Letter for RFP Release 07/19/2021  no date 08/16/2021  no date

384 CTB Approval/Award Contract 02/16/2022  no date 03/16/2022  no date

385 Contract Execution/Notice to Proceed 03/17/2022  no date 04/13/2022  no date

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

04/14/2022  no date 05/25/2022  no date

402 Health Safety and Welfare Plan/Approval 04/14/2022  no date 05/04/2022  no date

403 Schedule Submittals/Approval 05/05/2022  no date 08/26/2022  no date

404 Scope Validation and Resolution 04/28/2022  no date 08/26/2022  no date

405 Interim Milestone Acceptance 08/29/2022  no date 03/16/2026  no date

491 Final Project Acceptance and Final Payment 03/17/2026  no date 07/08/2026  no date

66 Environmental Reevaluation  no date  no date  no date  no date

95 District Project Closeout 09/03/2026  no date 03/03/2027  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0360-127-080Proj:

UPC: 115200

PC: Melinda.Baicy

Project Purpose:

PM: TBD

Description: Hull Street Improvement Project Phase III

The proposed improvements will provide a consistent 4 lane typical section (11 wide lanes) with two lanes each 
direction and a 15 wide median with left turn lanes and adequate storage length at intersections, major traffic 
generators andmedian crossovers.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Warwick RdFrom:

Arizona avenueTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,664,209Total Current Est 

07/02/2020Current Est Date

 1,213,420

 9,723,662

 727,127

0360

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2023

05/06/2025

05/06/2025

04/06/2026

04/06/2026

08/16/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  727,127.00  1,213,420.00  1,940,547.00 MAP21 RSTP
 1,940,547.00 0.00  0.00  0.00  0.00  0.00  727,127.00  1,213,420.00Total:

 1,940,547.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115200UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2023  no date 09/27/2023  no date

12 Authorize Preliminary Engineering 09/28/2023  no date 10/02/2023  no date

17E Environmental Review Process (ERP) 10/03/2023  no date 01/25/2024  no date

22 Scope Project 10/03/2023  no date 04/12/2024  no date

25 Draft Environmental Document or CE 01/26/2024  no date 05/17/2024  no date

52 Authorize R/W & UT Funds 04/16/2025  no date 05/06/2025  no date

52X R/W&UT Authorization Date 05/07/2025  no date 05/07/2025  no date

65F Plan Design/Field Inspection 04/15/2024  no date 04/15/2025  no date

69 Acquire Right of Way 05/08/2025  no date 02/20/2026  no date

69X Right of Way/Utility Certification Date 02/24/2026  no date 03/09/2026  no date

70 Obtain Environmental Permits 05/20/2024  no date 01/27/2025  no date

72 Prepare for Advertisement 02/23/2026  no date 02/23/2026  no date

79 Construction Funding Review/Authorization of 
Funds

02/24/2026  no date 03/09/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2026  no date 04/06/2026  no date

84 Award Contract 06/24/2026  no date 06/24/2026  no date

91 Administer Contract 07/31/2026  no date 08/16/2027  no date

95 District Project Closeout 08/17/2027  no date 12/28/2027  no date

96 Central Office Project Closeout 12/29/2027  no date 03/27/2028  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-033Proj:

UPC: 113294

PC: Bhavesh.Shah

Project Purpose:

PM: Tom Westbrook

Description: East Richmond Rd over Gillies Creek - Bridge Replacement

Replace fractured critical bridge with load path redundant bridge. Construction to be sequential with East Richmond 
Road over Stony Run bridge replacement. FY19 RS Candidate Project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Inman RoadFrom:

Jennie Scheer RoadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,252,094Total Current Est 

04/06/2020Current Est Date

 155,000

 1,824,094

 273,000

7573

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

11/15/2021

11/15/2021

03/30/2023

03/30/2023

11/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,800,000.00 Revenue Sharing Funds
 1,800,000.00 1,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$69,343

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  69,342.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113294UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/10/2018 11/07/2018 07/10/2018

12 Authorize Preliminary Engineering 11/08/2018 12/14/2018 12/03/2018 12/17/2018

17E Environmental Review Process (ERP) 12/04/2018 03/13/2019 03/25/2019 03/13/2019

22 Scope Project 01/03/2019 12/20/2018 04/29/2019  no date

25 Draft Environmental Document or CE 03/26/2019 03/13/2019 07/24/2019 03/13/2019

28 Consultant Procurement 12/04/2018 12/17/2018 01/02/2019 12/17/2018

47 Approve Willingness  no date  no date  no date  no date

52 Authorize R/W & UT Funds 08/17/2020  no date 09/21/2020  no date

65F Plan Design/Field Inspection 04/30/2019 07/02/2019 08/14/2020  no date

67U Utility Relocations by Owners  no date  no date  no date  no date

69 Acquire Right of Way 09/22/2020  no date 02/26/2021  no date

69X Right of Way/Utility Certification Date 03/01/2021  no date 03/12/2021  no date

70 Obtain Environmental Permits 10/28/2020  no date 04/02/2021  no date

72 Prepare for Advertisement 03/01/2021  no date 05/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2021  no date 03/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2021  no date 06/28/2021  no date

84 Award Contract 09/16/2021  no date 09/16/2021  no date

91 Administer Contract 10/25/2021  no date 06/30/2022  no date

95 District Project Closeout 08/29/2022  no date 07/03/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R32Proj:

UPC: 113296

PC: Bhavesh.Shah

Project Purpose:

PM: Tom Westbrook

Description: East Richmond Rd over Stony Run - Bridge Replacement

Replace fractured critical bridge with load path redundant bridge. Construction to be sequential with East Richmond 
Road over Gillies Creek bridge replacement. FY19 RS Candidate Project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Inman RoadFrom:

Jennie Scheer RoadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,247,007Total Current Est 

03/17/2020Current Est Date

 155,000

 1,819,007

 273,000

7573

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

11/15/2021

11/15/2021

03/30/2023

03/30/2023

11/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$71,981

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  71,980.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113296UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 11/07/2018 07/10/2018

12 Authorize Preliminary Engineering 11/08/2018 12/14/2018 12/03/2018 12/17/2018

17E Environmental Review Process (ERP) 12/04/2018 03/13/2019 03/25/2019 03/13/2019

18 State Environmental Review Process (SERP) 03/26/2019 06/06/2019 07/24/2019 06/06/2019

22 Scope Project 01/03/2019 12/20/2018 04/29/2019  no date

28 Consultant Procurement 12/04/2018 12/17/2018 01/02/2019 12/17/2018

47 Approve Willingness  no date  no date  no date  no date

52 Authorize R/W & UT Funds 08/17/2020  no date 09/21/2020  no date

65F Plan Design/Field Inspection 04/30/2019 07/01/2019 08/14/2020  no date

67U Utility Relocations by Owners  no date  no date  no date  no date

69 Acquire Right of Way 09/22/2020  no date 02/26/2021  no date

69X Right of Way/Utility Certification Date 03/01/2021  no date 03/12/2021  no date

70 Obtain Environmental Permits 10/28/2020  no date 04/02/2021  no date

72 Prepare for Advertisement 03/01/2021  no date 05/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2021  no date 03/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2021  no date 06/28/2021  no date

84 Award Contract 09/16/2021  no date 09/16/2021  no date

91 Administer Contract 10/25/2021  no date 06/30/2022  no date

95 District Project Closeout 08/29/2022  no date 07/03/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-023Proj:

UPC: 111300

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SGR18VB - BRIDGE REHAB 1ST STREET OVER I-95

SGR-REHAB BRIDGE AND REPLACE SUPERSTRUCTURE ON 1ST STREET OVER I-95. FED STR. NO. 21282. 
Delivered under federal project number BR04287 pursuant to the Federal-Aid Preventative Maintenance Agreement 
between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,645,571Total Current Est 

08/21/2020Current Est Date

 63,497

 11,132,074

 450,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/17/2017

02/16/2021

02/16/2021

02/24/2021

02/24/2021

11/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  600,000.00  0.00  0.00  0.00  0.00  0.00  600,000.00 CTB Formula
 436,956.00  0.00  1,063,044.00  6,936,957.00  0.00  0.00  0.00  8,436,957.00 HB1887 - SGR

 0.00  400,000.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 STP
 9,436,957.00 436,956.00  1,000,000.00  1,063,044.00  6,936,957.00  0.00  0.00  0.00Total:

 9,436,957.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$453,746

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  453,746.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111300UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/17/2017 03/17/2017 03/17/2017 03/17/2017

17E Environmental Review Process (ERP) 12/23/2019 12/23/2019 02/06/2020 02/06/2020

201 Risk Assessment Meeting 10/02/2020 04/15/2020 10/05/2020 04/15/2020

202 Risk Matrix and Mitigation Strategy 10/06/2020  no date 10/20/2020  no date

203 District Coordination Meeting 10/21/2020  no date 10/21/2020  no date

204 Verification of Funding 10/06/2020  no date 10/06/2020  no date

205 Comparative Project Schedule (DB vs DBB) 10/06/2020  no date 10/20/2020  no date

206 NEPA Status 10/06/2020  no date 10/12/2020  no date

207 Internal and External Stakeholders Support 10/06/2020  no date 10/20/2020  no date

208 CTB Risk Briefing Document and Approval 10/21/2020  no date 11/18/2020  no date

209 Finding of Public Interest Document (FOPI) 11/24/2020  no date 12/02/2020  no date

210 Office of Attorney General FOPI Concurrence 11/19/2020  no date 11/23/2020  no date

211 Chief Engineer/Commissioner FOPI Authorization 12/03/2020  no date 12/07/2020  no date

22 Scope Project 08/10/2020  no date 06/30/2021  no date

221 RFQ Conceptual Plans 10/22/2020  no date 11/12/2020  no date

223 RFQ Contract Estimate 10/22/2020  no date 11/19/2020  no date

224 Conflict of Interest Determination 10/22/2020  no date 11/04/2020  no date

225 DBE Goal/SWAM Goal 10/22/2020  no date 11/19/2020  no date

226 Procurement and Contract Schedule 10/22/2020  no date 10/28/2020  no date

227 RFQ Information Package Preparation 11/20/2020  no date 01/06/2021  no date

228 RFQ Document 10/22/2020  no date 12/28/2020  no date

230 Advertise RFQ 01/07/2021  no date 01/22/2021  no date

231 RFQ Project Info Meeting 01/25/2021  no date 02/03/2021  no date

232 RFQ Questions Due 01/25/2021  no date 02/03/2021  no date

233 Response to RFQ Questions 02/04/2021  no date 02/15/2021  no date

234 SOQ Submission 02/16/2021  no date 03/02/2021  no date

235 SOQ Evaluations 03/03/2021  no date 04/27/2021  no date

236 SOQ Scoring Meeting 04/28/2021  no date 04/30/2021  no date

237 Shortlist Posting 05/03/2021  no date 05/04/2021  no date

24 Determine Permits Needed 01/08/2020 01/08/2020 01/08/2020 01/08/2020

25 Draft Environmental Document or CE 03/23/2020 03/23/2020 01/19/2022  no date

301 TIP & STIP Verification 10/22/2020  no date 11/19/2020  no date

302 On the Job Trainee (OJT) Goal 10/22/2020  no date 11/23/2020  no date

303 RFP Survey/SUE 10/22/2020  no date 11/12/2020  no date

304 RFP Traffic Data/Analysis 10/22/2020  no date 12/21/2020  no date

305 RFP Hydraulic/Drainage Study 10/22/2020  no date 11/19/2020  no date

306 Existing Pipe Assessment 11/13/2020  no date 12/04/2020  no date

307 RFP Geotechnical Data Report 10/22/2020  no date 01/22/2021  no date

308 Minimum Pavement Design 12/22/2020  no date 01/13/2021  no date

309 RFP Conceptual Plans 11/13/2020  no date 02/03/2021  no date

310 Final DB Contract Estimate/TRNS*PORT 02/04/2021  no date 03/02/2021  no date

311 Preliminary Noise Analysis 02/04/2021  no date 04/01/2021  no date

313 NEPA document 02/04/2021  no date 03/04/2021  no date

314 Wetland Delineation 02/04/2021  no date 02/17/2021  no date

315 Endangered Species Determination 02/04/2021  no date 02/17/2021  no date

316 Hazmat Studies 02/04/2021  no date 02/17/2021  no date

317 Approval of IMR/IJR 02/04/2021  no date 02/17/2021  no date

318 Design Exceptions/Waivers 02/04/2021  no date 02/17/2021  no date

319 Public Involvement Requirements 03/03/2021  no date 04/20/2021  no date

320 Design Approval 04/21/2021  no date 05/04/2021  no date

321 Third Party Requirements/RR Agreements 10/22/2020  no date 12/09/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

323 RFP Part 1 10/22/2020  no date 12/10/2020  no date

324 RFP Part 2 and Special Provisions 10/22/2020  no date 12/21/2020  no date

325 RFP Parts 3 4 and 5 10/22/2020  no date 12/21/2020  no date

326 RFP Information Package 05/05/2021  no date 05/11/2021  no date

327 Federal Criteria Sheet 05/05/2021  no date 05/07/2021  no date

328 Program Funding into FMIS 05/05/2021  no date 06/02/2021  no date

329 Submittal of RFP to FHWA 05/12/2021  no date 07/16/2021  no date

330 RFP Release 08/17/2021  no date 08/19/2021  no date

331 PreProposal/Utility Coordination Meeting 08/27/2021  no date 09/07/2021  no date

332 RFP Question Due 08/27/2021  no date 09/20/2021  no date

333 Response to RFP Questions 09/21/2021  no date 10/04/2021  no date

334 Proprietary and/or ATC Meeting 10/05/2021  no date 10/05/2021  no date

335 Offerors submit ATC 10/06/2021  no date 10/06/2021  no date

336 Preliminary Response to ATC 10/07/2021  no date 10/07/2021  no date

337 RFP Addendum 10/05/2021  no date 11/02/2021  no date

338 Offerors submit final ATC 10/08/2021  no date 10/08/2021  no date

339 Final Response to ATC 10/11/2021  no date 10/11/2021  no date

340 Evaluative Estimate 11/03/2021  no date 12/03/2021  no date

341 Technical Proposal Submission 10/12/2021  no date 11/04/2021  no date

342 Technical Proposals Evaluation 11/05/2021  no date 12/29/2021  no date

343 Technical Proposal Scoring Meeting 01/04/2022  no date 01/06/2022  no date

344 Price Proposal Submission 01/07/2022  no date 01/11/2022  no date

345 Price Proposal Opening 01/12/2022  no date 01/20/2022  no date

346 Issue Notice of Intent to Award 01/21/2022  no date 01/25/2022  no date

347 Escrow Submission and Meeting 01/31/2022  no date 02/11/2022  no date

348 Submission and Review Other Post NOIA 
Documents

01/26/2022  no date 02/15/2022  no date

352 Design Build RW and CN Fund Verification 06/25/2021  no date 07/16/2021  no date

380 Concurrence Letter for RFP Release 07/19/2021  no date 08/16/2021  no date

384 CTB Approval/Award Contract 02/16/2022  no date 03/16/2022  no date

385 Contract Execution/Notice to Proceed 03/17/2022  no date 04/13/2022  no date

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

04/14/2022  no date 05/25/2022  no date

402 Health Safety and Welfare Plan/Approval 04/14/2022  no date 05/04/2022  no date

403 Schedule Submittals/Approval 05/05/2022  no date 08/26/2022  no date

404 Scope Validation and Resolution 04/28/2022  no date 08/26/2022  no date

405 Interim Milestone Acceptance 08/29/2022  no date 03/16/2026  no date

491 Final Project Acceptance and Final Payment 03/17/2026  no date 07/08/2026  no date

66 Environmental Reevaluation  no date  no date  no date  no date

95 District Project Closeout 09/03/2026  no date 03/03/2027  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-062Proj:

UPC: 115555

PC: Melinda.Baicy

Project Purpose:

PM: Lamont Benjamin

Description: #SMART20 - Scott's Add BRT Station Ped Safety/Streetscape

This project will address pedestrian access and safety to the Scott's Addition BRT Stations by constructing sidewalk, 
ADA accessible ramps and other pedestrian and streetscape amenities within the half-mile walkshed of the BRT 
station.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,612,000Total Current Est 

09/26/2019Current Est Date

 0

 1,365,000

 247,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/28/2024

07/15/2026

07/15/2026

11/24/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  300,000.00  1,312,000.00  1,612,000.00 HB1887 - HPP (1)
 1,612,000.00 0.00  0.00  0.00  0.00  0.00  300,000.00  1,312,000.00Total:

 1,612,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115555UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2023  no date 12/29/2023  no date

12 Authorize Preliminary Engineering 01/02/2024  no date 01/04/2024  no date

17E Environmental Review Process (ERP) 01/05/2024  no date 04/23/2024  no date

22 Scope Project 01/05/2024  no date 07/11/2024  no date

25 Draft Environmental Document or CE 04/24/2024  no date 08/15/2024  no date

65F Plan Design/Field Inspection 07/12/2024  no date 07/14/2025  no date

69X Right of Way/Utility Certification Date 07/16/2025  no date 07/29/2025  no date

70 Obtain Environmental Permits 08/16/2024  no date 04/24/2025  no date

72X Plan Submission Date 07/15/2025  no date 07/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

07/16/2025  no date 07/29/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2025  no date 08/26/2025  no date

84 Award Contract 11/17/2025  no date 11/17/2025  no date

91 Administer Contract 12/26/2025  no date 01/12/2027  no date

95 District Project Closeout 01/13/2027  no date 05/21/2027  no date

96 Central Office Project Closeout 05/24/2027  no date 08/17/2027  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R73Proj:

UPC: 108631

PC: Brian.Lokker

Project Purpose:

PM: Tom Westbrook

Description: RIVERSIDE DR - REPLACE BRIDGE

Replace bridge, FY17 CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

At Rattlesnake CreekFrom:

At Rattlesnake CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 699,149Total Current Est 

02/26/2020Current Est Date

 0

 533,607

 165,542

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/28/2017

06/19/2019

06/19/2019

07/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 Local Project Contributions
 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 Revenue Sharing Funds

 700,000.00 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$88,690

$0

$8,262

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  96,952.03

CONSTRUCTION PROJECT EVENTS
06/26/2020 443,051.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/04/2019

Construction Completed:

Construction Started: 04/27/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108631UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2016 08/03/2016 08/03/2016 08/03/2016

12 Authorize Preliminary Engineering 11/20/2017 11/20/2017 11/28/2017 11/28/2017

17E Environmental Review Process (ERP) 02/28/2018 02/28/2018 02/28/2018 02/28/2018

22 Scope Project 11/22/2017 11/22/2017 06/06/2018 06/06/2018

33 Final Environmental Document 02/28/2018 02/28/2018 02/28/2018 02/28/2018

65F Plan Design/Field Inspection 05/04/2018 05/04/2018 05/06/2019 05/06/2019

69X Right of Way/Utility Certification Date 05/08/2019 05/07/2019 05/21/2019 05/07/2019

72X Plan Submission Date 05/07/2019 05/07/2019 05/07/2019 05/07/2019

79 Construction Funding Review/Authorization of 
Funds

05/08/2019 08/14/2019 05/21/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2019 05/08/2019 06/19/2019 06/19/2019

84 Award Contract 06/20/2019 06/20/2019 10/30/2019 09/04/2019

91 Administer Contract 10/31/2019 04/27/2020 11/16/2020  no date

95 District Project Closeout 11/17/2020  no date 03/31/2021  no date

96 Central Office Project Closeout 04/01/2021  no date 06/24/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0651-127-975Proj:

UPC: 108629

PC: Brian.Lokker

Project Purpose:

PM: Maritza Feliz-Reyes

Description: Roundabout at Belmont and W. Belmont Rd. Intersection

Intersection improvement by adding Roundabout FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Belmont and W. BelmontFrom:

Intersection of Belmont and W. BelmontTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 638,812Total Current Est 

10/13/2017Current Est Date

 0

 638,812

 0

0651

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2016

07/14/2016

07/14/2016

07/14/2016

07/14/2016

01/11/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 118,166.00  0.00  0.00  0.00  0.00  0.00  0.00  118,166.00 Local Project Contributions
 520,646.00  0.00  0.00  0.00  0.00  0.00  0.00  520,646.00 Revenue Sharing Funds

 638,812.00 638,812.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 638,812.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$237,517

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/20/2018

Total  237,516.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2016

Construction Completed:

Construction Started:

01/11/2017

09/01/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108629UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2016 08/03/2016 08/03/2016 08/03/2016

12 Authorize Preliminary Engineering 07/14/2016 07/14/2016 07/14/2016 07/14/2016

17E Environmental Review Process (ERP) 07/14/2016 12/29/2017 07/14/2016 12/29/2017

22 Scope Project 07/14/2016 07/14/2016 07/14/2016 07/14/2016

33 Final Environmental Document 07/14/2016 12/29/2017 07/14/2016 12/29/2017

52 Authorize R/W & UT Funds 07/14/2016 07/14/2016 07/14/2016 07/14/2016

52X R/W&UT Authorization Date 07/14/2016 07/14/2016 07/14/2016 07/14/2016

65F Plan Design/Field Inspection 07/14/2016 07/14/2016 07/14/2016 07/14/2016

69 Acquire Right of Way 07/14/2016 07/14/2016 07/14/2016 07/14/2016

69X Right of Way/Utility Certification Date 07/14/2016 07/14/2016 07/14/2016 07/14/2016

72 Prepare for Advertisement 07/14/2016 07/14/2016 07/14/2016 07/14/2016

79 Construction Funding Review/Authorization of 
Funds

07/14/2016 07/14/2016 07/14/2016 10/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2016 07/14/2016 07/14/2016 07/14/2016

84 Award Contract 07/21/2016 07/21/2016 07/21/2016 07/21/2016

91 Administer Contract 09/01/2016 09/01/2016 09/18/2017 01/11/2017

95 District Project Closeout 09/19/2017  no date 02/01/2018  no date

96 Central Office Project Closeout 02/02/2018  no date 04/27/2018  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-R74Proj:

UPC: 108630

PC: Brian.Lokker

Project Purpose:

PM: Adel Edward

Description: Relocate Dock St Roundabout at Main St w/int improvements

Intersection improvements FY17 REVENUE SHARING CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pear St.From:

Pebble St. and Nicholson St.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,972,160Total Current Est 

06/12/2018Current Est Date

 374,628

 11,571,308

 26,224

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2016

10/14/2016

10/14/2016

01/20/2017

01/20/2017

06/06/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,679,818.00  0.00  0.00  0.00  0.00  0.00  0.00  2,679,818.00 Local Project Contributions
 9,292,602.00  0.00  0.00  0.00  0.00  0.00  0.00  9,292,602.00 Revenue Sharing Funds

 11,972,420.00 11,972,420.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 11,972,420.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,112

$140,035

$4,493,154

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  4,646,301.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/07/2017

Construction Completed:

Construction Started:

06/06/2018

02/15/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108630UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/11/2016 08/11/2016 08/11/2016 08/11/2016

12 Authorize Preliminary Engineering 08/12/2016 08/12/2016 08/12/2016 08/12/2016

17E Environmental Review Process (ERP) 08/12/2016 10/27/2016 08/12/2016 10/28/2016

22 Scope Project 03/15/2016 03/15/2016 03/15/2016 03/15/2016

33 Final Environmental Document 10/26/2016 10/26/2016 10/26/2016 10/26/2016

52 Authorize R/W & UT Funds 10/15/2016 10/14/2016 11/01/2016 10/14/2016

52X R/W&UT Authorization Date 11/02/2016 03/15/2017 11/02/2016 03/15/2017

65F Plan Design/Field Inspection 03/16/2016  no date 03/14/2017  no date

69 Acquire Right of Way 11/03/2016 11/03/2016 08/16/2017 08/16/2017

69X Right of Way/Utility Certification Date 08/18/2017 08/17/2017 08/31/2017 08/17/2017

72X Plan Submission Date 08/17/2017 08/15/2017 08/17/2017 08/15/2017

79 Construction Funding Review/Authorization of 
Funds

08/18/2017 10/02/2017 08/31/2017 10/03/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/20/2017 01/20/2017 01/20/2017 01/20/2017

84 Award Contract 01/23/2017 02/07/2017 03/03/2017 02/07/2017

91 Administer Contract 03/06/2017 02/15/2017 03/14/2018 06/06/2018

95 District Project Closeout 03/15/2018  no date 07/17/2018  no date

96 Central Office Project Closeout 07/18/2018  no date 10/03/2018  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-140Proj:

UPC: 015954

PC: Mark.White

Project Purpose:

PM: Lamont Benjamin

Description: WHITEHEAD ROAD - MAJOR WIDENING

This project is part of the First Cities Intiative Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WARWICK ROADFrom:

ROUTE 360 AND ELKHARDT ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 281,868Total Current Est 

01/25/2018Current Est Date

 0

 0

 281,868

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/12/1996

09/09/1998

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000.00 Local Project Contributions
 76,677.00  0.00  0.00  0.00  0.00  0.00  0.00  76,677.00 Locally Administered 

Funded
 387,748.00  0.00  0.00  0.00  0.00  0.00  0.00  387,748.00Formula - Urban

 467,425.00 467,425.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 467,425.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$281,868

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/22/2003

Total  281,868.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015954UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/1996 06/11/1996 04/30/1996 06/12/1996

17E Environmental Review Process (ERP) 06/13/1996  no date 06/28/1996  no date

18 State Environmental Review Process (SERP) 06/02/1997 09/17/1996 09/30/1997 11/08/1996

22 Scope Project 02/01/2008  no date 07/31/2008  no date

24 Determine Permits Needed 05/01/1998 06/30/1998 05/29/1998 07/01/1998

25 Draft Environmental Document or CE 11/02/2009  no date 04/30/2010  no date

31S Conduct Location Survey 09/01/1997 07/11/1997 02/27/1998 10/27/1997

95 District Project Closeout 09/09/1998  no date 12/01/1998  no date

96 Central Office Project Closeout 12/02/1998  no date 04/01/1999  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-139Proj:

UPC: 015958

PC: Evan.Austin

Project Purpose:

PM: Tom Westbrook

Description: COMMERCE ROAD - WIDENING

This project consist of adding a center turn lane with raised median.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BELLS ROAD (SOUTH JUNCTION)From:

0.13 Mile N. of BELLEMEADE ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,945,000Total Current Est 

02/27/2019Current Est Date

 240,000

 18,305,000

 2,400,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/1997

05/13/2014

05/13/2014

01/19/2021

01/19/2021

10/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,911,411.00  0.00  0.00  0.00  0.00  0.00  0.00  6,911,411.00 Local Project Contributions
 1,063,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,063,000.00 Locally Administered 

Funded
 4,624,063.00  798,251.00  0.00  0.00  0.00  0.00  0.00  5,422,314.00 MAP21 RSTP
 5,777,480.00  0.00  0.00  0.00  0.00  0.00  0.00  5,777,480.00Formula - Urban

 56,636.00  0.00  0.00  0.00  0.00  0.00  0.00  56,636.00RSTP (STP Regional)
 14,159.00  0.00  0.00  0.00  0.00  0.00  0.00  14,159.00State Match Non-Formula

 19,245,000.00 18,446,749.00  798,251.00  0.00  0.00  0.00  0.00  0.00Total:

 19,245,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,297,827

$236,382

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  2,534,209.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015958UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/20/1997 04/20/1997 09/01/1997 09/01/1997

18 State Environmental Review Process (SERP) 05/01/1997 05/01/1997 09/29/1997 09/29/1997

22 Scope Project 08/08/1995 08/08/1995 09/04/1997 09/04/1997

22X Scoping Team Meeting Date 08/07/1997 08/07/1997 08/07/1997 08/07/1997

23 Furnish Environmental Traffic Data 04/15/1999 04/15/1999 07/07/1999 07/07/1999

24 Determine Permits Needed 10/10/1995 10/10/1995 10/11/1995 10/11/1995

25 Draft Environmental Document or CE 04/07/1999 04/07/1999 08/02/2000 08/02/2000

31S Conduct Location Survey 10/17/1997 10/17/1997 05/28/1998 05/28/1998

34F Furnish Final Soils Survey 03/23/1999 03/23/1999 10/16/2000 10/16/2000

35 Traffic Control Device Recommendations 08/01/2001 08/01/2001 10/31/2001 10/31/2001

36F Plan Design/Preliminary Field Inspection 06/03/1998 06/03/1998 08/01/2001 08/01/2001

36H Hydraulic Plan Design Public Hearing 02/05/1999 02/05/1999 07/20/2001 07/20/2001

36X Preliminary Field InspectionTeam Meeting Date 03/22/1999 03/22/1999   

43 Furnish Utility Field Inspection Plans 08/16/2001 08/16/2001 08/17/2001 08/17/2001

44 Furnish RWU Data for Public Hearing Process 07/31/2001 07/31/2001 08/10/2001 08/10/2001

48 Conduct Location/Design Public Hearing 08/01/2001 08/01/2001 12/20/2001 12/20/2001

48X Public Hearing Meeting Date 10/30/2001 10/30/2001   

52 Authorize R/W & UT Funds 05/13/2014 05/13/2014 05/13/2014 05/13/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/16/2015 07/16/2015 09/01/2015 09/01/2015

69X Right of Way/Utility Certification Date 09/01/2015 09/01/2015 09/01/2015 09/01/2015

79 Construction Funding Review/Authorization of 
Funds

02/01/2016  no date 02/29/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/04/2018  no date 09/28/2018  no date

84 Award Contract 12/03/2018  no date 12/31/2018  no date

91 Administer Contract 12/03/2018  no date 12/31/2019  no date

95 District Project Closeout 09/15/2020  no date 12/11/2020  no date

96 Central Office Project Closeout 03/01/2021  no date 06/30/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-154Proj:

UPC: 019035

PC: Evan.Austin

Project Purpose:

PM: Marvin Tart

Description: JAHNKE ROAD - 2 LANE IMPROVEMENTS

Project consist of 2 lane improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BLAKEMORE RDFrom:

FOREST HILL AVETo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,079,805Total Current Est 

01/21/2019Current Est Date

 1,500,000

 11,579,805

 2,000,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/28/2004

07/29/2011

07/29/2011

03/04/2021

03/04/2021

02/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,329.00  0.00  0.00  0.00  0.00  0.00  0.00  6,329.00 Local Project Contributions
 1,081,902.00  0.00  0.00  0.00  0.00  0.00  0.00  1,081,902.00 MAP21 CMAQ
 8,468,138.00  0.00  0.00  0.00  0.00  0.00  0.00  8,468,138.00 MAP21 RSTP
 3,312,176.00  0.00  0.00  0.00  0.00  0.00  0.00  3,312,176.00.RSTP (STP Regional)
 1,051,131.00  0.00  0.00  0.00  0.00  0.00  0.00  1,051,131.00Accounts Receivable

 310,129.00  0.00  0.00  0.00  0.00  0.00  0.00  310,129.00Formula - Urban
 680,000.00  0.00  0.00  0.00  0.00  0.00  0.00  680,000.00RSTP (STP Regional)
 170,000.00  0.00  0.00  0.00  0.00  0.00  0.00  170,000.00State Match Non-Formula

 15,079,805.00 15,079,805.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 15,079,805.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,902,933

$1,309,081

$712,023

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,924,037.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
019035UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/20/2004 05/20/2004 05/28/2004 05/28/2004

18 State Environmental Review Process (SERP) 08/02/2004 08/02/2004 11/30/2004 11/30/2004

22 Scope Project 05/26/2004 05/26/2004 02/28/2005 02/28/2005

22X Scoping Team Meeting Date 05/26/2004 05/26/2004 05/26/2004 05/26/2004

24 Determine Permits Needed 02/23/2005 02/23/2005 02/24/2005 02/24/2005

25 Draft Environmental Document or CE 04/01/2010 04/01/2010 08/16/2010 08/16/2010

51 Furnish Approved R/W & UT Plans 07/01/2011 07/01/2011 10/20/2011 10/20/2011

52 Authorize R/W & UT Funds 07/22/2011 07/22/2011 07/29/2011 07/29/2011

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/01/2011 08/01/2011 04/03/2014 04/03/2014

79 Construction Funding Review/Authorization of 
Funds

02/02/2018 02/02/2018 04/04/2018 06/13/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2018 06/04/2018 06/29/2018  no date

84 Award Contract 07/30/2018  no date 07/30/2018  no date

91 Administer Contract 07/30/2018  no date 12/31/2019  no date

95 District Project Closeout 03/03/2020  no date 05/26/2020  no date

96 Central Office Project Closeout 09/01/2020  no date 01/08/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-155Proj:

UPC: 019036

PC: Brian.Lokker

Project Purpose:

PM: Kevin Newcomb

Description: FOREST HILL AVENUE IMPROVEMENTS

Project consist of improvement from four lanes to five lanes along Forest Hill Avenue.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HATHAWAY RDFrom:

POWHITE PARKWAYTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,189,886Total Current Est 

05/07/2020Current Est Date

 2,318,969

 9,925,649

 1,945,268

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2004

09/06/2013

09/06/2013

02/15/2018

02/15/2018

03/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,509.00  0.00  0.00  0.00  0.00  0.00  0.00  7,509.00 Local Project Contributions
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 CMAQ

 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00 MAP21 RSTP
 7,758,289.00  0.00  0.00  0.00  0.00  0.00  0.00  7,758,289.00.RSTP (STP Regional)

 367,941.00  0.00  0.00  0.00  0.00  0.00  0.00  367,941.00Formula - Urban
 1,253,774.00  0.00  0.00  0.00  0.00  0.00  0.00  1,253,774.00RSTP (STP Regional)

 313,443.00  0.00  0.00  0.00  0.00  0.00  0.00  313,443.00State Match Non-Formula
 12,700,956.00 12,700,956.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 12,700,956.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,945,268

$1,233,348

$3,463,935

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  6,642,550.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
019036UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/23/2004 08/23/2004 10/12/2004 10/12/2004

18 State Environmental Review Process (SERP) 01/18/2005 01/18/2005 03/30/2005 03/30/2005

22 Scope Project 01/18/2005 01/18/2005 05/27/2005 05/27/2005

24 Determine Permits Needed 05/19/2005 05/19/2005 05/20/2005 05/20/2005

25 Draft Environmental Document or CE 10/11/2012 10/11/2012 12/26/2012 12/26/2012

48 Conduct Location/Design Public Hearing 03/13/2013 03/13/2013 07/30/2013 07/30/2013

48X Public Hearing Meeting Date 03/13/2013 03/13/2013   

52 Authorize R/W & UT Funds 08/19/2013 08/19/2013 09/06/2013 09/06/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/20/2014 03/20/2014 03/20/2014 03/20/2014

79 Construction Funding Review/Authorization of 
Funds

07/12/2017 07/12/2017 10/13/2017 10/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2017 10/13/2017 02/15/2018 02/15/2018

84 Award Contract 02/16/2018 02/16/2018 08/30/2018 05/03/2018

91 Administer Contract 10/30/2017 08/20/2018 03/05/2019  no date

95 District Project Closeout 03/05/2019  no date 05/28/2019  no date

96 Central Office Project Closeout 08/13/2019  no date 12/18/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN00-127-132Proj:

UPC: 056419

PC: Larry.Hagin

Project Purpose:

PM: Marvin Tart

Description: LANDSCAPE, CONST SIDEWALK, CROSSWALK & LIGHTING 
IMPROVEMENTS

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ALONG THE EAST BROAD STREET CORRIDORFrom:

To:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 596,766Total Current Est 

03/26/2019Current Est Date

 0

 411,270

 185,496

EN00

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2002

10/07/2004

10/07/2004

10/07/2006

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 596,762.00  0.00  0.00  0.00  0.00  0.00  0.00  596,762.00.Transportation Enhancement 
Funds

 5.00  0.00  0.00  0.00  0.00  0.00  0.00  5.00Formula - Primary
 596,767.00 596,767.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 596,767.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$148,721

$0

$329,016

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/28/2017

Total  477,736.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
056419UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2000 05/01/2002 09/30/2000 05/20/2002

12 Authorize Preliminary Engineering 10/01/2000 05/19/2002 10/31/2000 05/20/2002

18 State Environmental Review Process (SERP) 04/01/2003 04/23/2003 07/31/2003 04/24/2003

24 Determine Permits Needed 08/01/2003 09/24/2003 08/29/2003 09/25/2003

69X Right of Way/Utility Certification Date 09/21/2004 09/21/2004 09/21/2004 09/21/2004

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/01/2004 09/17/2004 12/30/2004 10/07/2004

95 District Project Closeout 06/23/2015  no date 03/23/2016  no date

96 Central Office Project Closeout 03/24/2016  no date 12/24/2016  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R99Proj:

UPC: 102962

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: 7TH ST - REPLACE BRIDGE

BRIDGE REPLACEMENT AT 7TH STREET AT LEIGH STREET

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT LEIGH STFrom:

To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 998,171Total Current Est 

09/07/2019Current Est Date

 0

 953,515

 44,656

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2012

07/12/2014

07/12/2014

04/14/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,099,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,099,000.00 Revenue Sharing Funds
 2,099,000.00 2,099,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,099,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,656

$0

$983,696

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2020

Total  1,028,351.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/27/2014

Construction Completed:

Construction Started:

04/14/2017

11/25/2014



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102962UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/02/2012 12/02/2012 12/02/2012 12/02/2012

12 Authorize Preliminary Engineering 12/20/2012 12/20/2012 12/20/2012 12/20/2012

17E Environmental Review Process (ERP) 07/21/2013 07/21/2013 07/22/2013 07/22/2013

22 Scope Project 12/13/2013 12/13/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 07/21/2013 07/21/2013 07/22/2013 07/22/2013

79 Construction Funding Review/Authorization of 
Funds

05/28/2015 05/28/2015 05/29/2015 05/29/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2014 07/12/2014 07/12/2014 07/12/2014

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/27/2014  no date 11/25/2014  no date

84 Award Contract 10/27/2014 10/27/2014 10/27/2014 10/27/2014

91 Administer Contract 11/25/2014 11/25/2014 07/31/2015 04/14/2017

95 District Project Closeout 10/25/2016  no date 01/25/2017  no date

96 Central Office Project Closeout 02/08/2017  no date 06/12/2017  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R02Proj:

UPC: 102966

PC: Bhavesh.Shah

Project Purpose:

PM: Winston Phillips

Description: GOVERNMENT RD - RECONSTRUCTION

GOVERNMENT ROAD AT CHIMBORAZO HILL STABILIZATION. FY13 REVS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT CHIMBORAZO HILLFrom:

To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

08/02/2018Current Est Date

 0

 1,800,000

 200,000

U000

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2012

06/29/2020

06/29/2020

04/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$46,027

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  46,027.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102966UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement  no date 10/01/2012  no date 12/03/2012

12 Authorize Preliminary Engineering 08/03/2015 12/10/2012 08/03/2015 12/13/2012

17E Environmental Review Process (ERP) 04/01/2015  no date 05/29/2015  no date

22 Scope Project 12/16/2013  no date 12/27/2013  no date

24 Determine Permits Needed 04/01/2015  no date 04/30/2015  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2017  no date 08/31/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2017  no date 09/30/2017  no date

84 Award Contract 10/30/2017  no date 10/30/2017  no date

91 Administer Contract 10/30/2017  no date 01/09/2018  no date

95 District Project Closeout 01/09/2018  no date 04/05/2018  no date

96 Central Office Project Closeout 04/06/2018  no date 08/08/2018  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R04Proj:

UPC: 102970

PC: Brian.Lokker

Project Purpose:

PM: CRAIG PITTMAN

Description: CHERRY GARDENS - STORMWATER UTILITY - PHASE 2

CHERRY GARDENS - PHASE 2 - STORMWATER UTILITY. FY13 REVS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

To:

UtilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 489,133Total Current Est 

09/11/2019Current Est Date

 0

 484,000

 5,133

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2012

05/29/2015

05/29/2015

07/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,133

$0

$2,424

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/30/2019

Total  7,557.39

CONSTRUCTION PROJECT EVENTS
04/20/2020 445,583.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/09/2019

Construction Completed:

Construction Started:

07/24/2019

03/25/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102970UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/02/2012 12/02/2012 12/02/2012 12/02/2012

12 Authorize Preliminary Engineering 12/20/2012 12/20/2012 12/20/2012 12/20/2012

17E Environmental Review Process (ERP) 02/21/2018 02/21/2018 02/21/2018 02/21/2018

22 Scope Project 12/13/2013 12/13/2013 12/27/2013 12/27/2013

79 Construction Funding Review/Authorization of 
Funds

02/03/2016 02/03/2016 02/18/2016 02/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/29/2015 05/29/2015 05/29/2015 05/29/2015

84 Award Contract 12/01/2017 12/01/2017 08/31/2018 01/09/2019

91 Administer Contract 10/01/2018 03/25/2019 12/30/2019 07/24/2019

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 04/01/2020  no date 08/03/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R05Proj:

UPC: 102974

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: REEDY CREEK - STORMWATER UTILITY - PHASE 1

REEDY CREEK AT DETER ROAD - PHASE 1 - STORMWATER UTILITY. FY13 REVS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT DETER RDFrom:

To:

UtilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,000Total Current Est 

12/18/2018Current Est Date

 0

 797,302

 2,698

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2012

10/27/2017

10/27/2017

08/19/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 Revenue Sharing Funds
 800,000.00 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,349

$0

$55,544

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/24/2019

Total  56,893.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/20/2018

Construction Completed:

Construction Started:

08/19/2019

07/10/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102974UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/20/2012 12/20/2012 12/20/2012 12/20/2012

17E Environmental Review Process (ERP) 06/19/2017 06/19/2017 06/20/2017 06/20/2017

22 Scope Project 12/13/2013 12/13/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 06/19/2017 06/19/2017 06/20/2017 06/20/2017

79 Construction Funding Review/Authorization of 
Funds

10/02/2017 10/02/2017 10/02/2017 10/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/27/2017 10/27/2017 10/27/2017 10/27/2017

84 Award Contract 12/21/2017 04/20/2018 07/02/2018 04/20/2018

91 Administer Contract 08/13/2018 07/10/2018 12/31/2019 08/19/2019

95 District Project Closeout 02/18/2020  no date 05/11/2020  no date

96 Central Office Project Closeout 06/03/2020  no date 10/05/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R06Proj:

UPC: 102975

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: REEDY CREEK - STORMWATER UTILITY - PHASE 2

REEDY CREEK @ DETER ROAD - PHASE 2 - STORMWATER UTILITY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

@ DETER ROADFrom:

To:

UtilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,000Total Current Est 

09/22/2020Current Est Date

 0

 785,968

 14,032

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2012

10/27/2017

10/27/2017

08/19/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00 Revenue Sharing Funds
 800,000.00 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,016

$0

$94,444

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  101,459.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/20/2018

Construction Completed:

Construction Started:

08/19/2019

07/10/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102975UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/20/2012 12/20/2012 12/20/2012 12/20/2012

17E Environmental Review Process (ERP) 06/19/2017 06/19/2017 06/20/2017 06/20/2017

22 Scope Project 12/13/2013 12/13/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 06/19/2017 06/19/2017 06/20/2017 06/20/2017

79 Construction Funding Review/Authorization of 
Funds

10/02/2017 10/02/2017 10/02/2017 10/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/27/2017 10/27/2017 10/27/2017 10/27/2017

84 Award Contract 12/21/2017 04/20/2018 07/02/2018 04/20/2018

91 Administer Contract 08/13/2018 07/10/2018 02/13/2020 08/19/2019

95 District Project Closeout 05/11/2020  no date 08/04/2020  no date

96 Central Office Project Closeout 08/24/2020  no date 12/10/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R07Proj:

UPC: 102976

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: CITYWIDE - TRAFFIC CALMING

CITYWIDE TRAFFIC CALMING

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,300,000Total Current Est 

09/28/2020Current Est Date

 0

 1,214,370

 85,630

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2012

09/15/2013

09/15/2013

10/23/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00 Revenue Sharing Funds
 1,300,000.00 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,815

$0

$349,504

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/28/2020

Total  392,319.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/11/2013

Construction Completed:

Construction Started:

10/23/2018

07/12/2013



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102976UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/20/2012 12/20/2012 12/20/2012 12/20/2012

17E Environmental Review Process (ERP) 04/05/2013 04/05/2013 04/08/2013 04/08/2013

22 Scope Project 04/15/2013 04/15/2013 08/14/2013 08/14/2013

24 Determine Permits Needed 04/10/2013 04/10/2013 04/22/2013 04/22/2013

79 Construction Funding Review/Authorization of 
Funds

03/25/2015 03/25/2015 03/26/2015 03/26/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2013 09/15/2013 09/15/2013 09/15/2013

84 Award Contract 09/13/2013 09/13/2013 10/11/2013 10/11/2013

91 Administer Contract 07/12/2013 07/12/2013 09/13/2016 10/23/2018

95 District Project Closeout 10/25/2016  no date 01/25/2017  no date

96 Central Office Project Closeout 02/08/2017  no date 06/12/2017  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R52Proj:

UPC: 104281

PC: Cynthia.Crouch

Project Purpose:

PM: Adel Edward

Description: DEEPWATER TERMINAL RD - EXTEND EXISTING ROADWAY

EXTEND DEEPWATER TERMINAL ROAD TO GOODES STREET

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

END EXISTING DEEPWATER TERMINAL RDFrom:

GOODES STTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,325,800Total Current Est 

03/11/2020Current Est Date

 737,000

 4,306,800

 282,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2013

08/29/2018

08/29/2018

11/01/2021

11/01/2021

03/07/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,110,795.00  568,103.00  568,102.00  0.00  0.00  0.00  0.00  2,247,000.00 MAP21 RSTP
 2,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,250,000.00 Revenue Sharing Funds

 4,497,000.00 3,360,795.00  568,103.00  568,102.00  0.00  0.00  0.00  0.00Total:

 4,497,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$136,198

$32,198

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  168,395.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104281UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2013 07/01/2013 11/08/2013 11/08/2013

12 Authorize Preliminary Engineering 11/14/2013 11/14/2013 11/14/2013 11/14/2013

17E Environmental Review Process (ERP) 05/18/2016 05/18/2016 07/13/2016 07/13/2016

22 Scope Project 06/26/2014 06/26/2014 10/23/2015 10/23/2015

24 Determine Permits Needed 05/19/2016 05/19/2016 05/23/2016 05/23/2016

25 Draft Environmental Document or CE 10/30/2017 10/30/2017 06/29/2018 08/10/2018

52 Authorize R/W & UT Funds 08/01/2018 08/14/2018 08/31/2018 08/29/2018

69 Acquire Right of Way 10/01/2018 02/27/2020 11/27/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/03/2020  no date 02/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/02/2020  no date 01/31/2020  no date

84 Award Contract 01/31/2020  no date 01/20/2021  no date

91 Administer Contract 01/31/2020  no date 08/31/2021  no date

95 District Project Closeout 01/03/2023  no date 03/30/2023  no date

96 Central Office Project Closeout 05/02/2023  no date 09/01/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-860Proj:

UPC: 104888

PC: Bhavesh.Shah

Project Purpose:

PM: Thomas Westbrook

Description: #SGR18LB - RT 360 - REHAB MAYO BRIDGE

MAYO BRIDGE REHABILITATION OVER JAMES RIVER. THIS PROJECT INCLUDES RE-CONSTRUCTING THE 
DECK AND APPROACHES; REPAIRING ALL DELAMINATED CONCRETE FROM UNDER THE ARCH AND 
SPANDREL BEAMS, PIER CAPS, COLUMNS AND ABUTEMENTS; AND REPAIRING OR REPLACING PORTIONS 
OF THE PARAPETS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EAST 14TH STREET @ JAMES RIVERFrom:

To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,100,000Total Current Est 

10/01/2020Current Est Date

 0

 12,350,000

 750,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2018

03/07/2022

03/07/2022

03/06/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 900,000.00  60,077.00  789,923.00  0.00  0.00  0.00  0.00  1,750,000.00 HB1887 - SGR
 500,000.00  3,000,000.00  3,000,000.00  0.00  0.00  0.00  0.00  6,500,000.00 MAP21 RSTP

 8,250,000.00 1,400,000.00  3,060,077.00  3,789,923.00  0.00  0.00  0.00  0.00Total:

 8,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$155,614

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/24/2020

Total  155,613.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104888UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 02/02/2018 08/30/2018 06/19/2018

12 Authorize Preliminary Engineering 08/31/2018 06/20/2018 08/31/2018 06/25/2018

17E Environmental Review Process (ERP) 09/04/2018 04/22/2019 09/17/2018 05/09/2019

22 Scope Project 10/01/2018 12/02/2019 02/01/2019  no date

24 Determine Permits Needed 09/04/2018  no date 11/27/2018  no date

25 Draft Environmental Document or CE 11/28/2018  no date 05/31/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2019  no date 06/28/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2019  no date 07/01/2019  no date

84 Award Contract 07/30/2019  no date 01/24/2020  no date

91 Administer Contract 07/30/2019  no date 06/30/2021  no date

95 District Project Closeout 11/23/2021  no date 02/23/2022  no date

96 Central Office Project Closeout 02/24/2022  no date 06/27/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R04Proj:

UPC: 105678

PC: Brian.Lokker

Project Purpose:

PM: Thomas Westbrook

Description: REHABILITATE ROBERT E LEE BRIDGE

ROBERT E. LEE BRIDGE - MAJOR CONCRETE REHABILITATION. EXPANSION JOINT REPLACEMENT AND 
DRAINAGE REPAIR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

0To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,510,000Total Current Est 

04/08/2020Current Est Date

 0

 2,492,350

 17,650

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

04/25/2017

04/25/2017

04/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000.00 Local Project Contributions
 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00 Revenue Sharing Funds

 2,510,000.00 2,510,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,510,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,825

$0

$1,113,835

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/18/2020

Total  1,122,659.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/16/2017

Construction Completed:

Construction Started:

04/06/2020

01/09/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105678UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/23/2014 06/23/2014 06/23/2014 06/23/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

22 Scope Project 04/10/2015 04/10/2015 04/10/2015 04/10/2015

79 Construction Funding Review/Authorization of 
Funds

08/11/2017 08/11/2017 08/15/2017 08/15/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2017 04/25/2017 04/25/2017 04/25/2017

84 Award Contract 11/16/2017 11/16/2017 11/16/2017 11/16/2017

91 Administer Contract 01/09/2018 01/09/2018 12/07/2018 04/06/2020

95 District Project Closeout 02/20/2019  no date 05/14/2019  no date

96 Central Office Project Closeout 07/15/2019  no date 11/15/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-895Proj:

UPC: 105890

PC: Evan.Austin

Project Purpose:

PM: Enrique Burgos

Description: SIGNAL SYSTEM

SIGNAL SYSTEM IN THE WEST, NORTH AND EAST PORTIONS OF THE CITY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,340,000Total Current Est 

09/29/2020Current Est Date

 0

 6,308,925

 1,031,075

U000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/13/2018

02/11/2020

02/11/2020

05/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,952,234.00  2,360,116.00  0.00  0.00  0.00  0.00  0.00  6,312,350.00 MAP21 CMAQ
 6,312,350.00 3,952,234.00  2,360,116.00  0.00  0.00  0.00  0.00  0.00Total:

 6,312,350.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,022,995

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,022,995.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105890UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/04/2018 01/04/2018 02/12/2018 02/12/2018

12 Authorize Preliminary Engineering 02/23/2018 02/23/2018 03/13/2018 03/13/2018

17E Environmental Review Process (ERP) 04/05/2018 04/05/2018 05/23/2018 05/23/2018

22 Scope Project 08/01/2017 08/01/2017 11/06/2018 11/06/2018

25 Draft Environmental Document or CE 05/23/2018 03/04/2019 03/29/2019 04/30/2019

49 Adopt Location/Design 09/14/2018 09/14/2018 05/15/2019 05/08/2019

79 Construction Funding Review/Authorization of 
Funds

09/24/2019 08/16/2019 11/05/2019 01/21/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 02/11/2020 12/31/2019 02/11/2020

84 Award Contract 02/18/2020  no date 07/31/2020  no date

91 Administer Contract 09/08/2020  no date 12/30/2021  no date

95 District Project Closeout 01/24/2022  no date 03/07/2022  no date

96 Central Office Project Closeout 03/28/2022  no date 05/27/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R48Proj:

UPC: 107110

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: JARVIS RD - IMPROVE DRAINAGE

JARVIS ROAD - DRAINAGE IMPROVEMENTS; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

QUEEN ANNE DRFrom:

WEATHERFORD RDTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 714,866Total Current Est 

03/24/2020Current Est Date

 0

 659,448

 55,418

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2016

10/30/2017

10/30/2017

06/11/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 477,451.00  0.00  0.00  0.00  0.00  0.00  0.00  477,451.00 Local Project Contributions
 850,000.00  0.00  0.00  0.00  0.00  0.00  0.00  850,000.00 Revenue Sharing Funds

 1,327,451.00 1,327,451.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,327,451.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$27,709

$0

$329,724

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/21/2018

Total  357,432.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/30/2017

Construction Completed:

Construction Started:

06/11/2018

01/10/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107110UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2015 07/16/2015 07/16/2015 07/16/2015

12 Authorize Preliminary Engineering 02/24/2016 02/24/2016 02/24/2016 02/24/2016

17E Environmental Review Process (ERP) 09/14/2017 09/14/2017 10/12/2017 10/13/2017

22 Scope Project 08/23/2017 08/23/2017 09/29/2017 09/29/2017

33 Final Environmental Document 10/13/2017 10/13/2017 10/13/2017 10/13/2017

33X Final Environmental Document Date 07/01/2015  no date 07/01/2015  no date

36P Plan Design Public Hearing 07/01/2015  no date 07/01/2015  no date

52 Authorize R/W & UT Funds 07/01/2015 07/01/2015 07/01/2015 07/01/2015

52X R/W&UT Authorization Date 07/01/2015 07/01/2015 07/01/2015 07/01/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/01/2015  no date 07/01/2015  no date

65F Plan Design/Field Inspection 07/01/2015  no date 02/24/2016  no date

72X Plan Submission Date 10/02/2017  no date 10/27/2017  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2017 07/30/2018 10/30/2017 07/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/30/2017 10/27/2017 10/30/2017 10/30/2017

84 Award Contract 10/31/2017 10/30/2017 10/31/2017 10/30/2017

91 Administer Contract 11/01/2017 01/10/2018 10/18/2018 06/11/2018

95 District Project Closeout 10/19/2018  no date 02/28/2019  no date

96 Central Office Project Closeout 03/01/2019  no date 07/08/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R82Proj:

UPC: 108714

PC: Brian.Lokker

Project Purpose:

PM: Lamont Benjamin

Description: Traffic Control Installations

Citywide Traffic Control Installations

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VaropisFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 253,696Total Current Est 

03/30/2020Current Est Date

 0

 203,618

 50,078

U000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2017

10/26/2017

10/26/2017

12/21/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 153,918.00  0.00  0.00  0.00  0.00  0.00  0.00  153,918.00 Local Project Contributions
 246,082.00  0.00  0.00  0.00  0.00  0.00  0.00  246,082.00 Revenue Sharing Funds

 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,039

$0

$101,809

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  126,848.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/26/2017

Construction Completed:

Construction Started:

12/21/2018

12/05/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108714UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 07/03/2016 07/03/2016

12 Authorize Preliminary Engineering 10/16/2017 10/16/2017 10/17/2017 10/17/2017

17E Environmental Review Process (ERP) 11/07/2017 11/07/2017 11/07/2017 11/07/2017

22 Scope Project 11/02/2017 11/02/2017 12/18/2017 12/18/2017

33 Final Environmental Document 11/07/2017 11/07/2017 11/07/2017 11/07/2017

65F Plan Design/Field Inspection 12/19/2017 12/19/2017 10/09/2018  no date

69X Right of Way/Utility Certification Date 10/11/2018  no date 10/25/2018  no date

72X Plan Submission Date 10/10/2018  no date 10/10/2018  no date

79 Construction Funding Review/Authorization of 
Funds

10/11/2018 03/07/2018 10/25/2018 03/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/26/2017 10/26/2017 10/26/2017 10/26/2017

84 Award Contract 10/27/2017 10/26/2017 12/11/2017 10/26/2017

91 Administer Contract 12/12/2017 12/05/2017 12/27/2018 12/21/2018

95 District Project Closeout 12/28/2018  no date 05/08/2019  no date

96 Central Office Project Closeout 05/09/2019  no date 08/02/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S08Proj:

UPC: 110841

PC: Evan.Austin

Project Purpose:

PM: Sandra Christian

Description: SYSTEMIC PEDESTAL TO MAST ARM SIGNAL IMPROVEMENTS - 
URBAN

TO CONVERT TRAFFIC SIGNALS FROM PEDESTAL POLE MOUNTED TO MAST ARMS AT CARY ST, GRACE ST, 
AND MONUMENT AVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,309,931Total Current Est 

09/24/2020Current Est Date

 0

 1,164,573

 145,358

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2019

01/29/2021

01/29/2021

06/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  235,400.00  1,074,600.00  0.00  0.00  0.00  0.00  1,310,000.00 MAP21 HSIP
 1,310,000.00 0.00  235,400.00  1,074,600.00  0.00  0.00  0.00  0.00Total:

 1,310,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$114,332

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  114,331.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110841UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/21/2019 02/21/2019 07/10/2019 07/10/2019

12 Authorize Preliminary Engineering 07/17/2019 07/17/2019 07/23/2019 07/23/2019

17E Environmental Review Process (ERP) 10/17/2019 10/17/2019 11/15/2019 11/15/2019

22 Scope Project 10/24/2019 10/24/2019 02/04/2020 02/04/2020

25 Draft Environmental Document or CE 03/10/2020 03/10/2020 07/08/2020 03/25/2020

33 Final Environmental Document 11/18/2019 06/23/2020 08/10/2020 06/23/2020

65F Plan Design/Field Inspection 02/05/2020  no date 10/22/2020  no date

69X Right of Way/Utility Certification Date 12/18/2020  no date 12/31/2020  no date

70 Obtain Environmental Permits 08/11/2020 08/20/2020 11/30/2020 08/20/2020

72X Plan Submission Date 10/23/2020  no date 12/17/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/18/2020  no date 12/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/04/2021  no date 02/01/2021  no date

84 Award Contract 02/02/2021  no date 07/01/2021  no date

91 Administer Contract 07/02/2021  no date 07/03/2023  no date

95 District Project Closeout 09/28/2023  no date 02/12/2024  no date

96 Central Office Project Closeout 02/13/2024  no date 05/07/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

VBTP-127-006Proj:

UPC: 112105

PC: Olena.Fecek

Project Purpose:

PM: Yongping Wang

Description: Biotech Park Transportation  Imp - Phase III

PE for segments of Jackson, Leigh and 4th streets within Biotech Park AND CN for Jackson St from 3rd to 4th streets; 
on 4th from Leigh to Jackson

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Biotech Park BoundaryFrom:

Biotech Park BoundaryTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,222,464Total Current Est 

02/25/2020Current Est Date

 0

 922,464

 300,000

VBTP

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2018

11/22/2021

11/22/2021

06/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 244,494.00  0.00  0.00  0.00  0.00  0.00  0.00  244,494.00 Locally Administered 
Funded

 977,970.00  0.00  0.00  0.00  0.00  0.00  0.00  977,970.00.SAFETEA-LU Earmarks
 1,222,464.00 1,222,464.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,222,464.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$21,585

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/24/2020

Total  21,585.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112105UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 01/04/2018 04/26/2018 02/14/2018

12 Authorize Preliminary Engineering 04/27/2018 02/16/2018 05/01/2018 04/02/2018

17E Environmental Review Process (ERP) 05/02/2018 05/08/2018 08/16/2018 07/19/2018

22 Scope Project 05/02/2018  no date 11/05/2018  no date

25 Draft Environmental Document or CE 08/17/2018  no date 12/13/2018  no date

65F Plan Design/Field Inspection 11/06/2018  no date 08/29/2019  no date

69X Right of Way/Utility Certification Date 09/03/2019  no date 09/16/2019  no date

72X Plan Submission Date 08/30/2019  no date 08/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2019  no date 09/16/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2019  no date 10/14/2019  no date

84 Award Contract 10/15/2019  no date 11/26/2019  no date

91 Administer Contract 11/27/2019  no date 12/14/2020  no date

95 District Project Closeout 12/15/2020  no date 04/26/2021  no date

96 Central Office Project Closeout 04/27/2021  no date 07/21/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-034Proj:

UPC: 113073

PC: Olena.Fecek

Project Purpose:

PM: Thomas Westbrook

Description: COLUMBIA ST - REPLACE STR

Replace structurally deficient culvert over Goodes Creek.. FY20 Revenue Sharing Candidate Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CHESTERMAN AVEFrom:

MIMOSA STTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,928,000Total Current Est 

08/31/2020Current Est Date

 102,500

 1,473,000

 352,500

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2019

09/30/2021

09/30/2021

07/29/2022

07/29/2022

09/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 65,392.00  734,608.00  0.00  0.00  0.00  0.00  0.00  800,000.00 Revenue Sharing Funds
 800,000.00 65,392.00  734,608.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$35,533

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  35,532.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113073UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 11/20/2019 11/20/2019

12 Authorize Preliminary Engineering 11/21/2019 11/21/2019 12/18/2019 12/18/2019

17E Environmental Review Process (ERP) 03/09/2020 03/09/2020 03/17/2020 03/17/2020

18 State Environmental Review Process (SERP) 03/09/2020 03/09/2020 03/17/2020 03/17/2020

22 Scope Project 12/19/2019 12/19/2019 08/07/2020 08/07/2020

48X Public Hearing Meeting Date 03/31/2021  no date   

49 Adopt Location/Design 04/01/2021  no date 06/30/2021  no date

52 Authorize R/W & UT Funds 09/09/2021  no date 09/30/2021  no date

52X R/W&UT Authorization Date 09/30/2021  no date 09/30/2021  no date

65F Plan Design/Field Inspection 07/01/2021  no date 09/08/2021  no date

67U Utility Relocations by Owners 10/01/2021  no date 03/31/2022  no date

69 Acquire Right of Way 10/01/2021  no date 03/31/2022  no date

69X Right of Way/Utility Certification Date 04/01/2022  no date 04/14/2022  no date

72X Plan Submission Date 04/01/2022  no date 04/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2022  no date 05/13/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/29/2022  no date 07/29/2022  no date

84 Award Contract 10/19/2022  no date 07/31/2023  no date

91 Administer Contract 09/06/2023  no date 09/30/2024  no date

95 District Project Closeout 01/06/2025  no date 05/14/2025  no date

96 Central Office Project Closeout 05/15/2025  no date 08/08/2025  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-061Proj:

UPC: 114701

PC: Olena.Fecek

Project Purpose:

PM: Jian Xu

Description: PSAP - Pedestrian Facility Improvements in Richmond

Phase III: Conduct Pedestrian LOS (Charlotte method), measure gaps and speeds for pedestrians to cross, upgrade 
regulatory & warning signs, install crosswalks based on Zegeer Chart within PSAP Focus Zones & Corridors at stop 
controlled intersections

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,539,985Total Current Est 

01/09/2020Current Est Date

 0

 1,360,284

 179,701

U000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019

02/20/2020

02/20/2020

06/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,540,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,540,000.00 MAP21 HSIP
 1,540,000.00 1,540,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,540,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$133,252

$0

$117

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  133,369.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114701UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/19/2019 02/19/2019 07/09/2019 07/09/2019

12 Authorize Preliminary Engineering 07/15/2019 07/15/2019 07/22/2019 07/22/2019

17E Environmental Review Process (ERP) 10/02/2019 10/02/2019 11/12/2019 11/12/2019

22 Scope Project 07/23/2019 07/23/2019 12/18/2019 12/18/2019

25 Draft Environmental Document or CE 11/12/2019 11/12/2019 12/06/2019 12/06/2019

65F Plan Design/Field Inspection 12/18/2019 12/18/2019 12/18/2019 12/18/2019

69X Right of Way/Utility Certification Date 01/23/2020 12/19/2019 02/05/2020 12/19/2019

70 Obtain Environmental Permits 12/02/2019 12/02/2019 12/02/2019 12/02/2019

72X Plan Submission Date 12/19/2019 12/19/2019 12/19/2019 12/19/2019

79 Construction Funding Review/Authorization of 
Funds

02/21/2020 01/14/2020 03/05/2020 02/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2020 02/20/2020 03/31/2020 02/20/2020

84 Award Contract 09/30/2020  no date 09/30/2020  no date

91 Administer Contract 12/09/2020  no date 06/30/2021  no date

95 District Project Closeout 09/27/2021  no date 02/09/2022  no date

96 Central Office Project Closeout 02/10/2022  no date 05/05/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R89Proj:

UPC: 101085

PC: Brian.Lokker

Project Purpose:

PM: M. Khara

Description: Marshall Street - Traffic Direction Conversion

To convert one-way streets into 2-way streets in the downtown area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

7TH StreetFrom:

9TH StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 455,377Total Current Est 

05/09/2017Current Est Date

 0

 400,000

 55,377

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/20/2012

11/10/2013

11/10/2013

06/18/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 473,637.00  0.00  0.00  0.00  0.00  0.00  0.00  473,637.00 Revenue Sharing Funds
 473,637.00 473,637.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 473,637.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,377

$0

$181,512

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2017

Total  236,889.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101085UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/11/2012 01/11/2012 01/11/2012 01/11/2012

12 Authorize Preliminary Engineering 01/31/2012 01/20/2012 01/31/2012 01/20/2012

17E Environmental Review Process (ERP) 04/01/2012 11/28/2012 06/30/2012 11/29/2012

22 Scope Project 11/01/2012 11/01/2012 02/28/2013 11/29/2012

22X Scoping Team Meeting Date 12/01/2012 11/27/2012 12/01/2012 11/27/2012

24 Determine Permits Needed 04/01/2012 11/28/2012 04/30/2012 11/29/2012

79 Construction Funding Review/Authorization of 
Funds

11/01/2013 06/25/2014 11/30/2013 06/25/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/31/2013 10/16/2013 10/31/2013 11/10/2013

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/23/2015  no date 12/31/2020  no date

84 Award Contract 02/04/2015 02/04/2015 02/04/2015 02/04/2015

91 Administer Contract 02/23/2015 02/23/2015 12/31/2020 06/18/2015

95 District Project Closeout 12/31/2020  no date 04/15/2021  no date

96 Central Office Project Closeout 04/16/2021  no date 08/22/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R48Proj:

UPC: 104217

PC: Olena.Fecek

Project Purpose:

PM: Tom Westbrook

Description: #SGR19LB��- LYNNHAVEN ST - BRIDGE IMPROVEMENTS

BRIDGE IMPROVEMENTS - LYNHAVEN OVER BROAD ROCK CREEK

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

LYNHAVEN OVER BROAD ROCK CREEKFrom:

To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,100,000Total Current Est 

08/11/2020Current Est Date

 0

 850,000

 250,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2013

08/31/2021

08/31/2021

12/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 229,815.00  269,185.00  0.00  0.00  0.00  0.00  0.00  499,000.00 HB1887 - SGR
 601,000.00  0.00  0.00  0.00  0.00  0.00  0.00  601,000.00 Revenue Sharing Funds

 1,100,000.00 830,815.00  269,185.00  0.00  0.00  0.00  0.00  0.00Total:

 1,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$93,721

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  93,720.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104217UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2013 07/01/2013 07/01/2013 07/01/2013

12 Authorize Preliminary Engineering 11/14/2013 11/14/2013 11/14/2013 11/14/2013

17E Environmental Review Process (ERP) 02/02/2015 01/23/2019 06/30/2015 05/21/2019

22 Scope Project 12/12/2013 12/12/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 02/02/2015 01/23/2019 02/27/2015 01/23/2019

79 Construction Funding Review/Authorization of 
Funds

05/02/2016  no date 05/31/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2017  no date 09/29/2017  no date

84 Award Contract 10/30/2017  no date 10/30/2017  no date

91 Administer Contract 10/30/2017  no date 06/16/2020  no date

95 District Project Closeout 02/04/2020  no date 04/28/2020  no date

96 Central Office Project Closeout 06/16/2020  no date 10/16/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R50Proj:

UPC: 104279

PC: Brian.Lokker

Project Purpose:

PM: JIAN XU

Description: CITYWIDE - TRAFFIC CALMING

TRAFFIC CALMING CITYWIDE IN THE CITY OF RICHMOND

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT WITH HARRISON AVENUEFrom:

 INT WITH CHERRY STREETTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,406,466Total Current Est 

09/28/2020Current Est Date

 0

 1,269,366

 137,100

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2013

11/05/2014

11/05/2014

03/31/2017

03/31/2017

03/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 571,001.00  0.00  0.00  0.00  0.00  0.00  0.00  571,001.00 Local Project Contributions
 835,465.00  0.00  0.00  0.00  0.00  0.00  0.00  835,465.00 Revenue Sharing Funds

 1,406,466.00 1,406,466.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,406,466.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$68,550

$0

$344,050

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/18/2018

Total  412,600.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/17/2017

Construction Completed:

Construction Started:

03/28/2018

10/05/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104279UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2013 07/01/2013 06/05/2015 06/05/2015

12 Authorize Preliminary Engineering 11/14/2013 11/14/2013 11/14/2013 11/14/2013

17E Environmental Review Process (ERP) 04/15/2014 04/15/2014 04/16/2014 04/16/2014

22 Scope Project 12/12/2013 12/12/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 04/16/2014 04/16/2014 04/17/2014 04/17/2014

52 Authorize R/W & UT Funds 11/05/2014 11/05/2014 11/05/2014 11/05/2014

79 Construction Funding Review/Authorization of 
Funds

08/11/2017 08/11/2017 08/15/2017 08/15/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2017 03/31/2017 03/31/2017 03/31/2017

84 Award Contract 08/17/2017 08/17/2017 08/17/2017 08/17/2017

91 Administer Contract 10/05/2017 10/05/2017 12/31/2018 03/28/2018

95 District Project Closeout 02/05/2019  no date 04/30/2019  no date

96 Central Office Project Closeout 05/01/2019  no date 09/03/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R53Proj:

UPC: 104282

PC: Brian.Lokker

Project Purpose:

PM: KEVIN NEWCOMB

Description: SOUTH KINSLEY - IMPROVE DRAINAGE

SOUTH KINSLEY DRAINAGE PHASE 2

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 593,215Total Current Est 

08/22/2018Current Est Date

 0

 590,447

 2,768

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2013

08/26/2014

08/26/2014

09/30/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,186,428.00  0.00  0.00  0.00  0.00  0.00  0.00  1,186,428.00 Revenue Sharing Funds
 1,186,428.00 1,186,428.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,186,428.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,768

$0

$590,447

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/14/2018

Total  593,214.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104282UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2013 07/01/2013 11/30/2013 07/01/2013

12 Authorize Preliminary Engineering 12/01/2013 12/03/2013 12/01/2013 12/05/2013

17E Environmental Review Process (ERP) 02/01/2014 06/14/2016 06/30/2014 06/15/2016

22 Scope Project 02/01/2014 12/17/2013 06/30/2014 12/27/2013

24 Determine Permits Needed 02/01/2014 06/14/2016 02/28/2014 06/15/2016

79 Construction Funding Review/Authorization of 
Funds

10/01/2014 02/19/2016 10/31/2014 12/21/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2014 08/26/2014 09/30/2014 08/26/2014

84 Award Contract 09/01/2014 10/01/2014 10/01/2014 10/01/2014

91 Administer Contract 11/01/2014 04/01/2015 10/01/2017 02/26/2016

95 District Project Closeout 01/28/2018  no date 06/01/2018  no date

96 Central Office Project Closeout 06/15/2018  no date 12/31/2018  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R55Proj:

UPC: 104284

PC: Brian.Lokker

Project Purpose:

PM: Yongping Wang

Description: FRANKLIN ST - STREETSCAPE

STREETSCAPE ON FRANKLIN STREET

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

14TH STFrom:

18TH STTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,888,815Total Current Est 

04/08/2020Current Est Date

 0

 3,688,575

 200,240

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2013

05/10/2017

05/10/2017

06/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,950,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,950,000.00 Local Project Contributions
 3,877,150.00  0.00  0.00  0.00  0.00  0.00  0.00  3,877,150.00 Revenue Sharing Funds

 5,827,150.00 5,827,150.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,827,150.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,120

$0

$261,192

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  361,312.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/10/2017

Construction Completed:

Construction Started: 06/27/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104284UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2013 07/01/2013 07/01/2013 07/01/2013

12 Authorize Preliminary Engineering 11/14/2013 11/14/2013 11/14/2013 11/14/2013

17E Environmental Review Process (ERP) 08/18/2017 08/18/2017 08/18/2017 08/18/2017

22 Scope Project 12/12/2013 12/12/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 08/18/2017 08/18/2017 08/18/2017 08/18/2017

79 Construction Funding Review/Authorization of 
Funds

08/15/2017 08/15/2017 09/25/2017 09/25/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2017 05/10/2017 05/10/2017 05/10/2017

84 Award Contract 05/10/2017 05/10/2017 05/10/2017 05/10/2017

91 Administer Contract 06/27/2017 06/27/2017 12/24/2019  no date

95 District Project Closeout 02/05/2020  no date 04/29/2020  no date

96 Central Office Project Closeout 06/04/2020  no date 10/06/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-896Proj:

UPC: 105889

PC: Brian.Lokker

Project Purpose:

PM: JAKOB HELMBOLDT

Description: BIKE SHARE SYSTEM - CITYWIDE

BIKE SHARE FACILITIES WITHIN CITY OF RICHMOND

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

02/06/2018Current Est Date

 0

 2,991,465

 8,535

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2015

05/17/2015

05/17/2015

06/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00 MAP21 CMAQ
 3,000,000.00 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,535

$0

$2,769,254

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,777,789.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/01/2016

Construction Completed:

Construction Started: 02/17/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105889UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/16/2015 04/16/2015 04/16/2015 04/16/2015

17E Environmental Review Process (ERP) 05/01/2015 05/01/2015 05/13/2015 05/13/2015

22 Scope Project 05/07/2015 05/07/2015 05/14/2015 05/14/2015

24 Determine Permits Needed 05/13/2015 05/13/2015 05/14/2015 05/14/2015

25 Draft Environmental Document or CE 05/11/2015 05/11/2015 05/13/2015 05/13/2015

69X Right of Way/Utility Certification Date 05/08/2015 05/08/2015 05/08/2015 05/08/2015

79 Construction Funding Review/Authorization of 
Funds

07/01/2015  no date 07/31/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/17/2015 05/17/2015 05/17/2015 05/17/2015

84 Award Contract 02/01/2016 02/01/2016 02/01/2016 02/01/2016

91 Administer Contract 02/17/2016 02/17/2016 11/14/2016  no date

95 District Project Closeout 02/15/2021  no date 05/10/2021  no date

96 Central Office Project Closeout 06/01/2021  no date 10/01/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R40Proj:

UPC: 107103

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: IMPROVE SIDEWALKS - CITYWIDE

CITYWIDE - SIDEWALK IMPROVEMENTS; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

04/08/2020Current Est Date

 0

 1,954,494

 45,506

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2015

02/15/2016

02/15/2016

03/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$22,753

$0

$848,307

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/19/2018

Total  871,059.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/15/2016

Construction Completed:

Construction Started: 05/15/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107103UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 09/24/2015  no date

12 Authorize Preliminary Engineering 02/26/2016 02/02/2015 03/01/2016 02/02/2015

17E Environmental Review Process (ERP) 02/13/2015 05/15/2016 02/15/2015 05/16/2016

22 Scope Project 02/13/2015 02/13/2015 02/15/2015 02/15/2015

33 Final Environmental Document 09/25/2015 05/15/2016 09/25/2015 05/16/2016

33X Final Environmental Document Date 09/28/2015  no date 09/28/2015  no date

36P Plan Design Public Hearing 07/01/2015  no date 09/24/2015  no date

52 Authorize R/W & UT Funds 05/18/2016  no date 05/18/2016  no date

52X R/W&UT Authorization Date 05/18/2016  no date 05/18/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/18/2016  no date 05/18/2016  no date

65F Plan Design/Field Inspection 09/25/2015  no date 05/18/2016  no date

72X Plan Submission Date 05/19/2016  no date 05/19/2016  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2016 10/05/2017 06/17/2016 10/10/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/15/2016 02/15/2016 02/15/2016 02/15/2016

84 Award Contract 03/15/2016 03/15/2016 03/15/2016 03/15/2016

91 Administer Contract 05/15/2016 05/15/2016 08/15/2017  no date

95 District Project Closeout 08/16/2017  no date 01/29/2018  no date

96 Central Office Project Closeout 07/01/2015  no date 12/09/2015  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R44Proj:

UPC: 107104

PC: Brian.Lokker

Project Purpose:

PM: Jian Xu

Description: INSTALL BIKE LANES - CITYWIDE

CITYWIDE - INSTALL BIKE LANES; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

04/08/2020Current Est Date

 0

 637,392

 362,608

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/16/2016

09/22/2017

09/22/2017

10/04/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$181,304

$0

$318,007

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/05/2020

Total  499,310.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/22/2017

Construction Completed:

Construction Started:

10/04/2019

09/28/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107104UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/24/2015 09/24/2015 09/24/2015 09/24/2015

12 Authorize Preliminary Engineering 02/16/2016 02/16/2016 02/16/2016 02/16/2016

17E Environmental Review Process (ERP) 08/02/2016 08/02/2016 08/05/2016 08/08/2016

22 Scope Project 06/08/2016 06/08/2016 06/08/2017 06/08/2017

33 Final Environmental Document 01/17/2017 01/17/2017 01/18/2017 01/18/2017

33X Final Environmental Document Date 01/18/2017 01/18/2017 01/18/2017 01/18/2017

36P Plan Design Public Hearing 10/07/2016 10/07/2016 11/22/2016 11/22/2016

52 Authorize R/W & UT Funds 05/11/2017 05/11/2017 05/11/2017 05/11/2017

52X R/W&UT Authorization Date 05/11/2017 05/11/2017 05/11/2017 05/11/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/11/2017 05/11/2017 05/11/2017 05/11/2017

65F Plan Design/Field Inspection 11/23/2016 11/23/2016 05/11/2017 05/11/2017

72X Plan Submission Date 05/12/2017 05/12/2017 05/16/2017 07/28/2017

79 Construction Funding Review/Authorization of 
Funds

05/17/2017 09/14/2017 06/14/2017 09/15/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2017 06/15/2017 10/06/2017 09/22/2017

84 Award Contract 10/09/2017 09/22/2017 10/09/2017 09/22/2017

91 Administer Contract 10/10/2017 09/28/2017 07/02/2018 10/04/2019

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R45Proj:

UPC: 107105

PC: Brian.Lokker

Project Purpose:

PM: Sandra Christian

Description: TRAFFIC CONTROLS - CITYWIDE

CITYWIDE - TRAFFIC CONTROLS; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

04/08/2020Current Est Date

 0

 343,110

 56,890

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/26/2016

06/01/2016

06/01/2016

05/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,445

$0

$153,344

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/31/2019

Total  181,789.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/01/2016

Construction Completed:

Construction Started:

05/30/2018

06/05/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107105UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/01/2015 09/24/2015 07/16/2015

12 Authorize Preliminary Engineering 09/25/2015 02/26/2016 10/08/2015 02/26/2016

17E Environmental Review Process (ERP) 10/08/2015 06/28/2016 10/08/2015 06/29/2016

22 Scope Project 10/09/2015 03/15/2016 04/20/2016 03/15/2016

33 Final Environmental Document 07/18/2016 11/22/2016 11/23/2016 11/23/2016

33X Final Environmental Document Date 11/28/2016  no date 11/28/2016  no date

36P Plan Design Public Hearing 04/21/2016  no date 07/15/2016  no date

52 Authorize R/W & UT Funds 03/13/2017 01/09/2017 03/24/2017 01/09/2017

52X R/W&UT Authorization Date 03/27/2017  no date 03/27/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/28/2017  no date 03/28/2017  no date

65F Plan Design/Field Inspection 07/18/2016  no date 03/10/2017  no date

72X Plan Submission Date 03/28/2017  no date 03/28/2017  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2017 07/18/2016 04/25/2017 07/20/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2017 06/01/2016 06/07/2017 06/01/2016

84 Award Contract 06/08/2017 06/01/2016 06/08/2017 06/01/2016

91 Administer Contract 06/09/2017 06/05/2016 03/02/2018 05/30/2018

95 District Project Closeout 03/05/2018  no date 07/05/2018  no date

96 Central Office Project Closeout 07/06/2018  no date 09/28/2018  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R47Proj:

UPC: 107106

PC: Brian.Lokker

Project Purpose:

PM: Maritza Felix-Reyes

Description: INSTALL TRAFFIC CALMING - CITYWIDE

CITYWIDE - INSTALL TRAFFIC CALMING; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 386,792Total Current Est 

12/18/2018Current Est Date

 0

 350,000

 36,792

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/26/2016

05/19/2017

05/19/2017

10/31/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,396

$0

$91,096

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/14/2018

Total  109,491.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/19/2017

Construction Completed:

Construction Started:

10/31/2017

02/15/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107106UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2013 07/16/2013 07/16/2013 07/16/2013

12 Authorize Preliminary Engineering 02/26/2016 02/26/2016 02/26/2016 02/26/2016

17E Environmental Review Process (ERP) 02/29/2016 12/05/2017 08/16/2016 12/05/2017

22 Scope Project 06/28/2016 06/28/2016 06/28/2016 06/28/2016

33 Final Environmental Document 11/14/2016 12/05/2017 03/28/2017 12/05/2017

33X Final Environmental Document Date 03/29/2017  no date 03/29/2017  no date

36P Plan Design Public Hearing 08/17/2016  no date 11/10/2016  no date

52 Authorize R/W & UT Funds 07/07/2017 07/01/2015 07/20/2017 07/15/2015

52X R/W&UT Authorization Date 07/21/2017  no date 07/21/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/24/2017  no date 07/24/2017  no date

65F Plan Design/Field Inspection 11/14/2016  no date 07/06/2017  no date

72X Plan Submission Date 07/25/2017  no date 07/25/2017  no date

79 Construction Funding Review/Authorization of 
Funds

07/26/2017 09/27/2017 08/22/2017 10/03/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/19/2017 05/19/2017 05/19/2017 05/19/2017

84 Award Contract 05/19/2017 05/19/2017 05/19/2017 05/19/2017

91 Administer Contract 08/23/2017 02/15/2017 07/02/2018 10/31/2017

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R49Proj:

UPC: 107107

PC: Brian.Lokker

Project Purpose:

PM: Kenny Horak

Description: PAVEMENT OVERLAY - CITYWIDE

CITYWIDE - PAVEMENT OVERLAY; FY16 REVS - MAINT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,505,194Total Current Est 

04/10/2020Current Est Date

 0

 8,505,194

 0

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2015 06/01/2016

04/10/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  8,500,000.00 Revenue Sharing Funds
 8,500,000.00 8,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,252,597

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/10/2018

Total  4,252,596.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/06/2016

Construction Completed:

Construction Started:

04/10/2017

07/01/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107107UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/16/2015 07/16/2015 07/16/2015 07/16/2015

12 Authorize Preliminary Engineering 08/01/2015 08/01/2015 08/01/2015 08/01/2015

17E Environmental Review Process (ERP) 08/03/2015  no date 10/05/2015  no date

22 Scope Project 10/15/2015 10/15/2015 10/15/2015 10/15/2015

33 Final Environmental Document 10/15/2015  no date 10/15/2015  no date

33X Final Environmental Document Date 10/15/2015  no date 10/15/2015  no date

36P Plan Design Public Hearing 10/15/2015  no date 10/15/2015  no date

52 Authorize R/W & UT Funds 03/02/2016 03/02/2016 03/02/2016 03/02/2016

52X R/W&UT Authorization Date 03/02/2016 03/02/2016 03/02/2016 03/02/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/02/2016 03/02/2016 03/02/2016 03/02/2016

65F Plan Design/Field Inspection 10/16/2015  no date 03/02/2016  no date

72X Plan Submission Date 03/03/2016  no date 03/30/2016  no date

79 Construction Funding Review/Authorization of 
Funds

07/19/2016 07/19/2016 07/19/2016 07/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2016 06/01/2016 07/19/2016 06/01/2016

84 Award Contract 07/20/2016 06/05/2016 07/20/2016 06/06/2016

91 Administer Contract 07/21/2016 07/01/2016 04/12/2017 04/10/2017

95 District Project Closeout 04/13/2017  no date 08/15/2017  no date

96 Central Office Project Closeout 08/16/2017  no date 11/09/2017  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R46Proj:

UPC: 107109

PC: Brian.Lokker

Project Purpose:

PM: TODD LONEY

Description: WEST CLAY ST -  IMPROVE LIGHTING

WEST CLAY ST - LIGHTING & STREET IMPROVEMENT; FY16 REVS - MAINT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Goshen St.From:

Bowe St.To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 702,130Total Current Est 

03/24/2020Current Est Date

 0

 664,394

 37,736

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2016

02/22/2017

02/22/2017

05/06/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  700,000.00 Revenue Sharing Funds
 700,000.00 700,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,868

$0

$332,197

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2019

Total  351,065.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2017

Construction Completed:

Construction Started:

05/06/2016

01/05/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107109UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/30/2015 07/30/2015 09/13/2016 09/13/2016

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/01/2016 08/01/2016

17E Environmental Review Process (ERP) 07/28/2016 07/28/2016 07/28/2016 07/29/2016

22 Scope Project 08/01/2016 08/01/2016 09/12/2016 09/12/2016

33 Final Environmental Document 08/04/2016 01/17/2017 12/14/2016 01/17/2017

33X Final Environmental Document Date 08/04/2016 08/04/2016 08/04/2016 08/04/2016

52 Authorize R/W & UT Funds 08/04/2016 08/04/2016 10/17/2017 08/04/2016

65F Plan Design/Field Inspection 08/04/2016 08/04/2016 08/04/2016 08/04/2016

72X Plan Submission Date 07/01/2015 07/01/2015 02/09/2017 02/09/2017

79 Construction Funding Review/Authorization of 
Funds

07/01/2015 04/26/2017 02/09/2017 04/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/10/2017 02/10/2017 01/18/2018 02/22/2017

84 Award Contract 01/19/2018 02/22/2017 01/19/2018 02/22/2017

91 Administer Contract 01/22/2018 01/05/2016 10/04/2018 05/06/2016

95 District Project Closeout 10/05/2018  no date 02/14/2019  no date

96 Central Office Project Closeout 02/15/2019  no date 05/10/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-976Proj:

UPC: 108653

PC: Brian.Lokker

Project Purpose:

PM: Lamont Benjamin

Description: CITY WIDE SIDEWALK IMPROVEMENTS

SIDEWALK IMPROVEMENT PROJECT TO WIDEN EXISTING SIDEWALKS. FY17 REVENUE SHARING 
CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,392,086Total Current Est 

04/10/2018Current Est Date

 0

 1,372,086

 20,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2016

06/14/2017

06/14/2017

05/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,392,086.00  0.00  0.00  0.00  0.00  0.00  0.00  1,392,086.00 Revenue Sharing Funds
 1,392,086.00 1,392,086.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,392,086.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$575,195

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/27/2019

Total  575,194.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/14/2017

Construction Completed:

Construction Started:

05/03/2019

10/02/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108653UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/16/2016 08/16/2016 08/16/2016 08/16/2016

12 Authorize Preliminary Engineering 08/17/2016 10/04/2016 08/19/2016 10/19/2016

17E Environmental Review Process (ERP) 08/22/2016 09/28/2017 12/09/2016 10/06/2017

22 Scope Project 02/15/2016 02/15/2016 08/17/2016 08/17/2016

33 Final Environmental Document 12/12/2016 10/06/2017 04/07/2017 10/06/2017

65F Plan Design/Field Inspection 08/18/2016  no date 06/13/2017  no date

69X Right of Way/Utility Certification Date 06/15/2017  no date 06/28/2017  no date

72X Plan Submission Date 06/14/2017  no date 06/14/2017  no date

79 Construction Funding Review/Authorization of 
Funds

06/15/2017 10/12/2017 06/28/2017 10/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/29/2017 06/14/2017 07/27/2017 06/14/2017

84 Award Contract 07/28/2017 06/14/2017 09/07/2017 06/14/2017

91 Administer Contract 10/02/2017 10/02/2017 10/17/2018 05/03/2019

95 District Project Closeout 10/18/2018  no date 03/04/2019  no date

96 Central Office Project Closeout 03/05/2019  no date 05/28/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-969Proj:

UPC: 109311

PC: Brian.Ramsey

Project Purpose:

PM: Winston Phillips

Description: #HB2.FY17 LABURNUM AVE - IMPROVE INTERCHANGE AT RTE 195

LABURNUM AVE AT INTERCHANGE WITH RTE 195. RECONFIGURE RTE 195 NB OFF RAMP AND SB OFF/ON 
RAMPS AND INSTALL ROUNDABOUT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.019 MI W RTE 195 SB OFF RAMPFrom:

0.105 MI E RTE195 NB OFF RAMPTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,435,580Total Current Est 

01/23/2020Current Est Date

 0

 1,978,580

 457,000

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2017

04/10/2019

04/10/2019

04/07/2020

04/07/2020

05/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 575,300.00  860,280.00  1,000,000.00  0.00  0.00  0.00  0.00  2,435,580.00 HB1887 - HPP (1)
 2,435,580.00 575,300.00  860,280.00  1,000,000.00  0.00  0.00  0.00  0.00Total:

 2,435,580.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$450,840

$0

$364,260

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  815,099.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 08/03/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109311UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/26/2017 06/26/2017 07/07/2017 07/07/2017

17E Environmental Review Process (ERP) 10/28/2016 10/28/2016 01/11/2017 01/12/2017

21H Hydraulics Plan Design PFI 07/07/2017 07/07/2017 07/07/2017 07/07/2017

21T Traffic Operations Analysis 07/07/2017 07/07/2017 07/07/2017 07/07/2017

22 Scope Project 07/07/2017 07/07/2017 07/19/2017 07/19/2017

22C Scoping Constructability Review 07/07/2017 07/07/2017 07/07/2017 07/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/07/2017 07/07/2017 07/07/2017 07/07/2017

22X Scoping Team Meeting Date 07/07/2017 07/07/2017 07/07/2017 07/07/2017

23 Furnish Environmental Traffic Data 07/07/2017 07/07/2017 07/07/2017 07/07/2017

24 Determine Permits Needed 11/17/2016 11/17/2016 11/17/2016 11/18/2016

25 Draft Environmental Document or CE 01/17/2017 01/17/2017 03/28/2017 03/28/2017

28 Consultant Procurement 07/07/2017 07/07/2017 07/07/2017 07/07/2017

29X Public Information Meeting 07/07/2017 07/07/2017 07/07/2017 07/07/2017

30 Preliminary Utility Inspection 07/19/2017 07/19/2017 07/19/2017 07/19/2017

31S Conduct Location Survey 07/07/2017 07/07/2017 07/07/2017 07/07/2017

34F Furnish Final Soils Survey 03/16/2018 03/12/2018 03/29/2018 08/23/2018

34P Preliminary Soil Survey 07/07/2017 07/07/2017 07/07/2017 07/07/2017

35 Traffic Control Device Recommendations 07/20/2017 07/20/2017 08/17/2017 08/17/2017

36C Preliminary Field Inspection Constructability 
Review

07/07/2017 07/07/2017 07/07/2017 07/07/2017

36F Plan Design/Preliminary Field Inspection 07/07/2017 07/07/2017 07/07/2017 07/07/2017

36H Hydraulic Plan Design Public Hearing 07/07/2017 07/07/2017 09/14/2017 09/14/2017

36P Plan Design Public Hearing 07/07/2017 07/07/2017 09/14/2017 09/13/2017

36X Preliminary Field InspectionTeam Meeting Date 07/07/2017 07/07/2017   

38 Retaining Wall Data Request 07/07/2017 07/07/2017 07/07/2017 07/07/2017

39 Sound Wall Foundation Data Request 07/07/2017 07/07/2017 07/07/2017 07/07/2017

40 Minor Structures Data Request 07/07/2017 07/07/2017 07/07/2017 07/07/2017

43 Furnish Utility Field Inspection Plans 08/03/2018 09/21/2018 09/28/2018 11/09/2018

43H Hydraulic Plan Design/Field Inspection (FI) 03/16/2018 03/12/2018 06/08/2018 08/23/2018

43X Utility Field Inspection (UFI) Date 11/14/2018 12/18/2018 11/14/2018 12/18/2018

44 Furnish RWU Data for Public Hearing Process 07/20/2017 07/20/2017 08/15/2017 07/28/2017

45 Minor Structures Report 07/19/2017 07/19/2017 07/19/2017 07/19/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/12/2020 06/28/2019 02/26/2020 06/28/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/15/2018 03/12/2018 03/15/2018 03/12/2018

47 Approve Willingness 09/14/2017 09/13/2017 09/14/2017 09/13/2017

47X Willingness Posted Date 07/19/2017 07/19/2017 07/19/2017 07/19/2017

48 Conduct Location/Design Public Hearing 09/15/2017 09/14/2017 01/16/2018 03/09/2018

48X Public Hearing Meeting Date 12/21/2017 12/07/2017   

49 Adopt Location/Design 01/17/2018 03/02/2018 03/14/2018 03/09/2018

49C Design Approval Constructability Review 08/24/2017 08/23/2017 09/14/2017 09/13/2017

49X Location and Design Approval Date 03/15/2018 03/09/2018 03/15/2018 03/09/2018

50 Survey Data Verification 09/15/2017 09/15/2017 10/12/2017 10/12/2017

51 Furnish Approved R/W & UT Plans 01/15/2019 02/19/2019 04/24/2019 02/19/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/11/2019 04/11/2019 02/10/2020 06/28/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/13/2018 03/12/2018 04/13/2018 03/12/2018

51X R/W&UT Plan Date 04/25/2019 02/19/2019 05/01/2019 02/19/2019

52 Authorize R/W & UT Funds 05/02/2019 04/10/2019 05/16/2019 04/10/2019

52T Authorize R/W Funds 04/13/2018 03/12/2018 04/13/2018 03/12/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/17/2019 04/10/2019 05/17/2019 04/10/2019

54 Retaining Wall Data Report 03/15/2018 03/12/2018 03/15/2018 03/12/2018

55 Sound Wall Data Report 03/15/2018 03/12/2018 03/15/2018 03/12/2018

57S Right of Way Stakeout���Survey 05/20/2019 04/10/2019 08/13/2019 04/10/2019

58 Survey Right of Way Plan Sheets 10/01/2018 11/13/2018 01/14/2019 02/19/2019

59 Noise Abatement Design 03/15/2018 03/02/2018 03/15/2018 03/05/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/17/2019 04/10/2019 05/31/2019 04/10/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

04/13/2018 03/12/2018 04/13/2018 03/12/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/03/2019 04/10/2019 06/03/2019 04/10/2019

61 Final Traffic Control Device Plans 11/01/2019 04/11/2019 02/10/2020 06/28/2019

62 Develop Retaining Structure Plans 03/15/2018 03/12/2018 03/15/2018 03/12/2018

65C Field Inspection Constructability Review 07/13/2018 08/24/2018 08/02/2018 09/20/2018

65F Plan Design/Field Inspection 03/16/2018 03/12/2018 06/08/2018 08/23/2018

65P Plan Design/Pre-Advertisement Conference 11/25/2019 04/11/2019 02/10/2020 06/28/2019

65X Field Inspection Team Meeting Date 08/02/2018 09/20/2018   

66 Environmental Reevaluation 04/21/2020 08/30/2019 04/22/2020 10/01/2019

67 Clear Utility Agreements 06/03/2019 04/10/2019 11/21/2019 08/16/2019

67U Utility Relocations by Owners 12/26/2019 04/10/2019 06/17/2020 04/10/2019

69 Acquire Right of Way 06/04/2019 04/10/2019 11/22/2019 04/10/2019

69X Right of Way/Utility Certification Date 06/12/2020 10/01/2019 06/12/2020 10/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/12/2020 07/24/2019 04/08/2020 09/19/2019

70S Utility Stakeout ���Survey 12/26/2019 04/10/2019 06/17/2020 04/10/2019

71 Approved Construction Plans 05/05/2020 08/26/2019 06/04/2020 09/25/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/21/2020 06/28/2019 02/10/2020 07/18/2019

71X Pre-Advertisement Conference Date 02/11/2020 07/24/2019 02/11/2020 07/24/2019

72 Prepare for Advertisement 05/28/2020 09/06/2019 06/19/2020 11/04/2019

72B Biddability Review 06/04/2020 09/10/2019 06/10/2020 09/23/2019

72X Plan Submission Date 06/04/2020 10/17/2019 06/04/2020 10/17/2019

73 Process Relocations 06/04/2019 04/10/2019 11/22/2019 04/10/2019

77S Construction ��� Survey 12/02/2020  no date 06/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/04/2020 08/14/2019 07/01/2020 08/14/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 04/07/2020 08/11/2020 04/07/2020

82 Conduct Bid Opening 09/10/2020 05/27/2020 09/16/2020 06/25/2020

84 Award Contract 09/17/2020 06/25/2020 12/01/2020 06/25/2020

88 Survey Monumentation 06/03/2021  no date 07/29/2021  no date

91 Administer Contract 12/02/2020 08/03/2020 06/09/2021  no date

92X Contractor Final Voucher Date 07/15/2021  no date 07/15/2021  no date

94X Claims Period Ends Dates 11/24/2022  no date 11/24/2022  no date

95 District Project Closeout 11/25/2022  no date 02/23/2023  no date

96 Central Office Project Closeout 01/03/2022  no date 05/06/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S87Proj:

UPC: 109364

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Hospital St.- New Flashing Lights & Gates add CWT Predictors

Highway-Rail Safety Project 2017005 - Upgrade Existing Flashing Lights and Gates and Add Constant Warning Time 
Predictors at Buckingham Branch Railroad Crossing #264964X in the City of Richmond.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

43 ft East of Valley Rd.From:

at BBRR Crossing #224964XTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

07/14/2020Current Est Date

 0

 260,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2019

10/20/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00  260,000.00 MAP21 Rail Highway 
Crossings

 260,000.00 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109364UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/01/2018 05/29/2019 05/01/2018 05/29/2019

22 Scope Project 05/01/2018 05/01/2018 01/24/2019 01/24/2019

24 Determine Permits Needed 05/01/2018 05/29/2019 05/01/2019 05/29/2019

25 Draft Environmental Document or CE 05/02/2019 05/29/2019 05/30/2019 05/29/2019

66 Environmental Reevaluation 01/25/2019 05/29/2019 06/17/2019 05/29/2019

68 Clear Railroad Agreements 01/25/2019  no date 07/30/2019  no date

69X Right of Way/Utility Certification Date 07/31/2019  no date 07/31/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/31/2019 09/21/2018 09/11/2019 09/21/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2019  no date 09/12/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/18/2019  no date 10/20/2020  no date

84 Award Contract 09/13/2019  no date 10/17/2019  no date

95 District Project Closeout 10/21/2020  no date 04/23/2021  no date

96 Central Office Project Closeout 04/26/2021  no date 10/21/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S86Proj:

UPC: 109365

PC: Debra.Haislip

Project Purpose:

PM: Norfolk Southern Railroad

Description: Pear St. - Upgrade Flashing Lights and Add Gates

Highway-Rail Safety Project 2017003 - Upgrade Existing Flashing Lights and Add Gates at Norfolk Southern Railroad 
Crossing 714228Y in the City of Richmond.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

48 Ft East of Dock St.From:

at NSRR Crossing#714228YTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 369,820Total Current Est 

07/14/2020Current Est Date

 0

 369,820

 0

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/03/2020

11/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 369,820.00  0.00  0.00  0.00  0.00  0.00  0.00  369,820.00 MAP21 Rail Highway 
Crossings

 369,820.00 369,820.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 369,820.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$12,187

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  12,186.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109365UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/29/2019 04/29/2019 04/29/2019 04/29/2019

22 Scope Project 03/26/2019 03/26/2019 07/22/2019 07/22/2019

24 Determine Permits Needed 04/29/2019 04/29/2019 04/29/2019 04/29/2019

25 Draft Environmental Document or CE 04/29/2019 04/29/2019 04/29/2019 04/29/2019

66 Environmental Reevaluation 04/29/2019 04/29/2019 04/29/2019 04/29/2019

68 Clear Railroad Agreements 07/23/2019  no date 07/22/2020  no date

69X Right of Way/Utility Certification Date 07/23/2020  no date 07/23/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/23/2020  no date 09/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/03/2020  no date 09/03/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/18/2020  no date 11/18/2021  no date

84 Award Contract 09/04/2020  no date 11/17/2020  no date

95 District Project Closeout 11/19/2021  no date 05/23/2022  no date

96 Central Office Project Closeout 05/24/2022  no date 11/21/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-018Proj:

UPC: 110971

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Hopkins Rd.-Install Concrete Crossing Surface

Highway Rail Safety Project 2021004 - Install Concrete Crossing Surface at CSX RR Crossing 623635A on Hopkins 
Rd. in the City of Richmond.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.15 Mi. West of Rt.1From:

at CSX RR Crossing 623635ATo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 440,000Total Current Est 

07/14/2020Current Est Date

 0

 440,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2021

05/24/2022

05/24/2022

06/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  440,000.00  0.00  0.00  0.00  440,000.00 MAP21 Rail Highway 
Crossings

 440,000.00 0.00  0.00  0.00  440,000.00  0.00  0.00  0.00Total:

 440,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110971UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/31/2021  no date 09/14/2021  no date

17E Environmental Review Process (ERP) 09/15/2021  no date 09/28/2021  no date

22 Scope Project 09/15/2021  no date 10/12/2021  no date

24 Determine Permits Needed 09/29/2021  no date 11/29/2021  no date

25 Draft Environmental Document or CE 11/30/2021  no date 12/20/2021  no date

66 Environmental Reevaluation 12/21/2021  no date 12/28/2021  no date

68 Clear Railroad Agreements 10/13/2021  no date 04/25/2022  no date

69X Right of Way/Utility Certification Date 04/26/2022  no date 04/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/26/2022  no date 05/23/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/24/2022  no date 05/24/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/17/2022  no date 06/19/2023  no date

84 Award Contract 05/25/2022  no date 06/16/2022  no date

95 District Project Closeout 06/20/2023  no date 09/19/2023  no date

96 Central Office Project Closeout 09/20/2023  no date 01/30/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-003Proj:

UPC: 111701

PC: Olena.Fecek

Project Purpose:

PM: Michael B Sawyer PE

Description: #SMART18 - Smart Cities: Centr. Transit SP / EV Preemption

A citywide centralized TSP/EVP system to manage priority and preemption requests is proposed to improve 
emergency response, maintain transit schedules, lower emissions, and improve multimodal operations. The system 
will leverage ongoing ATMS upgrades

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,911,080Total Current Est 

08/06/2020Current Est Date

 0

 1,791,080

 120,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2019

02/10/2022

02/10/2022

04/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  40,000.00  40,000.00  1,791,080.00  0.00  0.00  0.00  1,911,080.00 HB1887 - DGP (1)
 1,911,080.00 40,000.00  40,000.00  40,000.00  1,791,080.00  0.00  0.00  0.00Total:

 1,911,080.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,249

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  4,249.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111701UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 02/25/2019 09/24/2019 08/07/2019

12 Authorize Preliminary Engineering 09/25/2019 09/26/2019 09/27/2019 10/15/2019

17E Environmental Review Process (ERP) 09/30/2019  no date 01/22/2020  no date

22 Scope Project 09/30/2019  no date 04/09/2020  no date

33 Final Environmental Document 01/23/2020  no date 05/14/2020  no date

65F Plan Design/Field Inspection 04/10/2020  no date 02/03/2021  no date

69X Right of Way/Utility Certification Date 02/05/2021  no date 02/18/2021  no date

72X Plan Submission Date 02/04/2021  no date 02/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/05/2021  no date 02/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/19/2021  no date 03/19/2021  no date

84 Award Contract 03/22/2021  no date 04/29/2021  no date

91 Administer Contract 04/30/2021  no date 05/16/2022  no date

95 District Project Closeout 05/17/2022  no date 09/22/2022  no date

96 Central Office Project Closeout 09/23/2022  no date 12/21/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0001-127-108Proj:

UPC: 015955

PC: Roy.Soto

Project Purpose:

PM:

Description: RTE 1 - INTERSECTION IMPROVEMENTS AT HOPKINS RD & 
HARWOOD ST

Intersection improvements at Rt 1 and the intersections with N. Hopkins Road and Harwood Street. This is a Tier 1 
project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.008 MI S CHESTERMAN AVEFrom:

0.0435 MI N CHESTERMAN AVETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,602,886Total Current Est 

06/09/2020Current Est Date

 2,808,409

 5,576,810

 3,217,667

0001

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/1997

01/03/2008

01/03/2008

03/08/2022

03/08/2022

08/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 120,921.00  0.00  0.00  0.00  0.00  0.00  0.00  120,921.00 Local Project Contributions
 48,960.00  0.00  0.00  0.00  0.00  0.00  0.00  48,960.00 State Formula

 1,422,259.00  0.00  0.00  0.00  0.00  0.00  0.00  1,422,259.00CMAQ
 10,006,706.00  0.00  0.00  0.00  0.00  0.00  0.00  10,006,706.00Formula - Urban

 4,040.00  0.00  0.00  0.00  0.00  0.00  0.00  4,040.00Residue Parcel Revenue
 11,602,886.00 11,602,886.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 11,602,886.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,166,044

$2,348,658

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,514,702.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015955UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/22/1997 03/31/1997 01/03/2008 04/01/1997

22 Scope Project 04/23/1997 04/23/1997 08/21/1997 08/21/1997

22X Scoping Team Meeting Date 08/07/1997 08/07/1997 08/07/1997 08/07/1997

23 Furnish Environmental Traffic Data 04/15/1999 04/15/1999 06/29/1999 06/29/1999

24 Determine Permits Needed 03/05/1998 03/05/1998 03/06/1998 03/06/1998

25 Draft Environmental Document or CE 04/06/1999 04/06/1999 10/29/2004 10/29/2004

31S Conduct Location Survey 03/31/1998 03/31/1998 04/10/2002 04/10/2002

34F Furnish Final Soils Survey 10/01/2003 10/01/2003 03/31/2004 03/31/2004

35 Traffic Control Device Recommendations 04/01/1999 04/01/1999 09/01/1999 09/01/1999

36F Plan Design/Preliminary Field Inspection 07/07/1998 07/07/1998 02/06/2009 02/06/2009

36X Preliminary Field InspectionTeam Meeting Date 08/23/1999 08/23/1999   

43 Furnish Utility Field Inspection Plans 02/01/2001 02/01/2001 02/08/2001 02/08/2001

44 Furnish RWU Data for Public Hearing Process 06/22/2005 06/22/2005 07/12/2005 07/12/2005

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/01/1996  no date 10/14/1996  no date

48 Conduct Location/Design Public Hearing 09/02/2004 09/02/2004 03/03/2006 03/03/2006

49 Adopt Location/Design 03/03/2006 03/03/2006 08/03/2006 08/03/2006

49C Design Approval Constructability Review 03/01/2004 03/01/2004 12/29/2006 12/29/2006

51 Furnish Approved R/W & UT Plans 08/04/2006 08/04/2006 12/21/2007 12/21/2007

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/01/1996  no date 11/11/1996  no date

52 Authorize R/W & UT Funds 09/22/2006 09/22/2006 01/03/2008 01/03/2008

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/03/2008 01/03/2008 01/07/2008 01/07/2008

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/07/2008 01/07/2008 01/07/2008 01/07/2008

61 Final Traffic Control Device Plans 09/22/1999 09/22/1999 07/20/2018  no date

65F Plan Design/Field Inspection 03/04/2006 03/04/2006 12/29/2006 12/29/2006

65P Plan Design/Pre-Advertisement Conference 10/20/2017  no date 02/20/2018  no date

65X Field Inspection Team Meeting Date 12/29/2006 12/29/2006   

66 Environmental Reevaluation 09/24/2019  no date 10/14/2019  no date

67 Clear Utility Agreements 10/01/1996  no date 02/17/1997  no date

67U Utility Relocations by Owners 04/29/2019  no date 10/16/2019  no date

69 Acquire Right of Way 01/07/2008 01/07/2008 01/04/2010  no date

69X Right of Way/Utility Certification Date 07/17/2007  no date 07/17/2007  no date

70 Obtain Environmental Permits 02/19/2008 09/23/2019 02/25/2008 09/23/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/15/2018  no date 05/09/2018  no date

71 Approved Construction Plans 07/19/2018  no date 07/19/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/21/2018  no date 03/13/2018  no date

71X Pre-Advertisement Conference Date 11/15/2018  no date 11/15/2018  no date

72 Prepare for Advertisement 04/06/2018  no date 05/07/2018  no date

72B Biddability Review 10/31/2019  no date 11/07/2019  no date

72X Plan Submission Date 04/20/2018  no date 04/20/2018  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2018  no date 06/21/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2019  no date 11/27/2019  no date

82 Conduct Bid Opening 12/11/2019  no date 12/24/2019  no date

84 Award Contract 02/20/2020  no date 12/31/2020  no date

91 Administer Contract  no date  no date  no date  no date

92X Contractor Final Voucher Date  no date  no date  no date  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

94X Claims Period Ends Dates  no date  no date  no date  no date

95 District Project Closeout 07/02/2021  no date 09/27/2021  no date

96 Central Office Project Closeout 11/04/2021  no date 03/16/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0004-127-051Proj:

UPC: 113388

PC: Anthony.Haverly

Project Purpose:

PM:

Description: #SGR19VB - BR REPLACE SUPERSTRUCTURE 4TH STREET OVER 
I-95

SGR- REPLACE SUPERSTRUCTURE FED ID 21284

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

40 FT E. OF DUVAL ST.From:

350 FT E. OF DUVAL ST.To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,758,515Total Current Est 

08/21/2020Current Est Date

 63,497

 9,245,018

 450,000

0004

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2018

02/16/2021

02/16/2021

02/24/2021

02/24/2021

11/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 632,500.00  0.00  0.00  632,500.00  5,060,000.00  0.00  0.00  6,325,000.00 HB1887 - SGR
 6,325,000.00 632,500.00  0.00  0.00  632,500.00  5,060,000.00  0.00  0.00Total:

 6,325,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$85,432

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  85,431.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113388UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2018 08/16/2018 08/23/2018 08/23/2018

17E Environmental Review Process (ERP) 12/31/2019 12/31/2019 02/10/2020 02/10/2020

201 Risk Assessment Meeting 10/02/2020 04/15/2020 10/05/2020 04/15/2020

202 Risk Matrix and Mitigation Strategy 10/06/2020  no date 10/20/2020  no date

203 District Coordination Meeting 10/21/2020  no date 10/21/2020  no date

204 Verification of Funding 10/06/2020  no date 10/06/2020  no date

205 Comparative Project Schedule (DB vs DBB) 10/06/2020  no date 10/20/2020  no date

206 NEPA Status 10/06/2020  no date 10/12/2020  no date

207 Internal and External Stakeholders Support 10/06/2020  no date 10/20/2020  no date

208 CTB Risk Briefing Document and Approval 10/21/2020  no date 11/18/2020  no date

209 Finding of Public Interest Document (FOPI) 11/24/2020  no date 12/02/2020  no date

210 Office of Attorney General FOPI Concurrence 11/19/2020  no date 11/23/2020  no date

211 Chief Engineer/Commissioner FOPI Authorization 12/03/2020  no date 12/07/2020  no date

22 Scope Project 08/24/2018  no date 06/30/2021  no date

221 RFQ Conceptual Plans 10/22/2020  no date 11/12/2020  no date

223 RFQ Contract Estimate 10/22/2020  no date 11/19/2020  no date

224 Conflict of Interest Determination 10/22/2020  no date 11/04/2020  no date

225 DBE Goal/SWAM Goal 10/22/2020  no date 11/19/2020  no date

226 Procurement and Contract Schedule 10/22/2020  no date 10/28/2020  no date

227 RFQ Information Package Preparation 11/20/2020  no date 01/06/2021  no date

228 RFQ Document 10/22/2020  no date 12/28/2020  no date

230 Advertise RFQ 01/07/2021  no date 01/22/2021  no date

231 RFQ Project Info Meeting 01/25/2021  no date 02/03/2021  no date

232 RFQ Questions Due 01/25/2021  no date 02/03/2021  no date

233 Response to RFQ Questions 02/04/2021  no date 02/15/2021  no date

234 SOQ Submission 02/16/2021  no date 03/02/2021  no date

235 SOQ Evaluations 03/03/2021  no date 04/27/2021  no date

236 SOQ Scoring Meeting 04/28/2021  no date 04/30/2021  no date

237 Shortlist Posting 05/03/2021  no date 05/04/2021  no date

24 Determine Permits Needed 01/07/2020 01/07/2020 01/07/2020 01/07/2020

25 Draft Environmental Document or CE 03/23/2020 03/23/2020 09/23/2020  no date

301 TIP & STIP Verification 10/22/2020  no date 11/19/2020  no date

302 On the Job Trainee (OJT) Goal 10/22/2020  no date 11/23/2020  no date

303 RFP Survey/SUE 10/22/2020  no date 11/12/2020  no date

304 RFP Traffic Data/Analysis 10/22/2020  no date 12/21/2020  no date

305 RFP Hydraulic/Drainage Study 10/22/2020  no date 11/19/2020  no date

306 Existing Pipe Assessment 11/13/2020  no date 12/04/2020  no date

307 RFP Geotechnical Data Report 10/22/2020  no date 01/22/2021  no date

308 Minimum Pavement Design 12/22/2020  no date 01/13/2021  no date

309 RFP Conceptual Plans 11/13/2020  no date 02/03/2021  no date

310 Final DB Contract Estimate/TRNS*PORT 02/04/2021  no date 03/02/2021  no date

311 Preliminary Noise Analysis 02/04/2021  no date 04/01/2021  no date

313 NEPA document 02/04/2021  no date 03/04/2021  no date

314 Wetland Delineation 02/04/2021  no date 02/17/2021  no date

315 Endangered Species Determination 02/04/2021  no date 02/17/2021  no date

316 Hazmat Studies 02/04/2021  no date 02/17/2021  no date

317 Approval of IMR/IJR 02/04/2021  no date 02/17/2021  no date

318 Design Exceptions/Waivers 02/04/2021  no date 02/17/2021  no date

319 Public Involvement Requirements 03/03/2021  no date 04/20/2021  no date

320 Design Approval 04/21/2021  no date 05/04/2021  no date

321 Third Party Requirements/RR Agreements 10/22/2020  no date 12/09/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

323 RFP Part 1 10/22/2020  no date 12/10/2020  no date

324 RFP Part 2 and Special Provisions 10/22/2020  no date 12/21/2020  no date

325 RFP Parts 3 4 and 5 10/22/2020  no date 12/21/2020  no date

326 RFP Information Package 05/05/2021  no date 05/11/2021  no date

327 Federal Criteria Sheet 05/05/2021  no date 05/07/2021  no date

328 Program Funding into FMIS 05/05/2021  no date 06/02/2021  no date

329 Submittal of RFP to FHWA 05/12/2021  no date 07/16/2021  no date

330 RFP Release 08/17/2021  no date 08/19/2021  no date

331 PreProposal/Utility Coordination Meeting 08/27/2021  no date 09/07/2021  no date

332 RFP Question Due 08/27/2021  no date 09/20/2021  no date

333 Response to RFP Questions 09/21/2021  no date 10/04/2021  no date

334 Proprietary and/or ATC Meeting 10/05/2021  no date 10/05/2021  no date

335 Offerors submit ATC 10/06/2021  no date 10/06/2021  no date

336 Preliminary Response to ATC 10/07/2021  no date 10/07/2021  no date

337 RFP Addendum 10/05/2021  no date 11/02/2021  no date

338 Offerors submit final ATC 10/08/2021  no date 10/08/2021  no date

339 Final Response to ATC 10/11/2021  no date 10/11/2021  no date

340 Evaluative Estimate 11/03/2021  no date 12/03/2021  no date

341 Technical Proposal Submission 10/12/2021  no date 11/04/2021  no date

342 Technical Proposals Evaluation 11/05/2021  no date 12/29/2021  no date

343 Technical Proposal Scoring Meeting 01/04/2022  no date 01/06/2022  no date

344 Price Proposal Submission 01/07/2022  no date 01/11/2022  no date

345 Price Proposal Opening 01/12/2022  no date 01/20/2022  no date

346 Issue Notice of Intent to Award 01/21/2022  no date 01/25/2022  no date

347 Escrow Submission and Meeting 01/31/2022  no date 02/11/2022  no date

348 Submission and Review Other Post NOIA 
Documents

01/26/2022  no date 02/15/2022  no date

352 Design Build RW and CN Fund Verification 06/25/2021  no date 07/16/2021  no date

380 Concurrence Letter for RFP Release 07/19/2021  no date 08/16/2021  no date

384 CTB Approval/Award Contract 02/16/2022  no date 03/16/2022  no date

385 Contract Execution/Notice to Proceed 03/17/2022  no date 04/13/2022  no date

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

04/14/2022  no date 05/25/2022  no date

402 Health Safety and Welfare Plan/Approval 04/14/2022  no date 05/04/2022  no date

403 Schedule Submittals/Approval 05/05/2022  no date 08/26/2022  no date

404 Scope Validation and Resolution 04/28/2022  no date 08/26/2022  no date

405 Interim Milestone Acceptance 08/29/2022  no date 03/16/2026  no date

491 Final Project Acceptance and Final Payment 03/17/2026  no date 07/08/2026  no date

66 Environmental Reevaluation  no date  no date  no date  no date

95 District Project Closeout 09/03/2026  no date 03/03/2027  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0005-127-R00Proj:

UPC: 102963

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: 5TH ST - REPLACE BRIDGE

BRIDGE REPLACEMENT AT 5TH STREET AT LEIGH STREET. FY13 REVS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

@ LEIGH STFrom:

To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,019,462Total Current Est 

08/25/2020Current Est Date

 0

 878,265

 141,197

0005

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2012

07/12/2014

07/12/2014

04/14/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,100,000.00 Revenue Sharing Funds
 2,100,000.00 2,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$141,197

$0

$878,265

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,019,461.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/27/2014

Construction Completed:

Construction Started:

04/14/2017

11/25/2014



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102963UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/02/2012 12/02/2012 12/02/2012 12/02/2012

12 Authorize Preliminary Engineering 12/20/2012 12/20/2012 12/20/2012 12/20/2012

17E Environmental Review Process (ERP) 07/19/2013 07/19/2013 07/22/2013 07/22/2013

22 Scope Project 12/13/2013 12/13/2013 12/27/2013 12/27/2013

24 Determine Permits Needed 07/19/2013 07/19/2013 07/22/2013 07/22/2013

25 Draft Environmental Document or CE 07/19/2013 07/19/2013 07/22/2013 07/22/2013

79 Construction Funding Review/Authorization of 
Funds

06/08/2016 06/08/2016 12/21/2016 12/21/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2014 07/12/2014 07/12/2014 07/12/2014

84 Award Contract 10/27/2014 10/27/2014 10/27/2014 10/27/2014

91 Administer Contract 11/25/2014 11/25/2014 11/28/2016 04/14/2017

95 District Project Closeout 10/25/2016  no date 01/25/2017  no date

96 Central Office Project Closeout 01/26/2017  no date 05/30/2017  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0005-127-957Proj:

UPC: 107867

PC: Joe.Fecek

Project Purpose:

PM:

Description: RTE 5 (MAIN ST) -  REPLACE BRIDGE

REPLACE BRIDGE TO IMPROVE CURRENT WEIGHT STANDARDS. STRUCTURE OWNED BY 
NORFOLK-SOUTHERN RAILWAY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BRIDGE OVER NSRWFrom:

(0.02 MI S WILLIAMSBURG RD)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,476,268Total Current Est 

10/16/2019Current Est Date

 0

 3,451,197

 1,025,071

0005

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/18/2015

08/05/2016

08/05/2016

09/13/2016

09/13/2016

08/24/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,321,074.00  0.00  0.00  0.00  0.00  0.00  0.00  3,321,074.00 CTB Formula
 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00Accounts Receivable

 4,521,074.00 4,521,074.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,521,074.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,025,071

$0

$3,451,197

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/07/2019

Total  4,476,267.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/18/2016

Construction Completed:

Construction Started:

08/24/2017

12/21/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107867UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/18/2015 08/18/2015 12/15/2015 12/15/2015

12 Authorize Preliminary Engineering 08/18/2015 08/18/2015 08/18/2015 08/18/2015

17E Environmental Review Process (ERP) 07/30/2015 07/30/2015 10/19/2015 10/19/2015

21H Hydraulics Plan Design PFI 08/31/2015 08/31/2015 02/12/2016 02/12/2016

21T Traffic Operations Analysis 10/27/2015 10/27/2015 02/18/2016 02/18/2016

22 Scope Project 08/18/2015 08/18/2015 08/18/2015 08/18/2015

22C Scoping Constructability Review 08/18/2015 08/18/2015 08/31/2015 08/31/2015

22S Photogrammetry/Aerial Photo/Image Processing 08/26/2015 08/26/2015 08/26/2015 08/26/2015

22X Scoping Team Meeting Date 08/26/2015 08/26/2015 08/26/2015 08/26/2015

23 Furnish Environmental Traffic Data 10/27/2015 10/27/2015 11/18/2015 11/18/2015

24 Determine Permits Needed 08/03/2015 08/03/2015 08/05/2015 08/05/2015

25 Draft Environmental Document or CE 09/13/2015 09/13/2015 09/14/2015 09/14/2015

25X Draft Environmental Documentor CE Date 09/14/2015 09/14/2015 09/14/2015 09/14/2015

28 Consultant Procurement 09/24/2015 09/24/2015 09/24/2015 09/24/2015

29X Public Information Meeting 12/10/2015 12/10/2015 12/10/2015 12/10/2015

30 Preliminary Utility Inspection 02/19/2016 02/19/2016 02/19/2016 02/19/2016

31S Conduct Location Survey 07/22/2015 07/22/2015 08/12/2015 07/22/2015

33 Final Environmental Document 09/13/2015 09/13/2015 09/14/2015 09/14/2015

33X Final Environmental Document Date 06/01/2038 09/14/2015 06/01/2038 09/14/2015

34F Furnish Final Soils Survey 05/18/2016 02/02/2016 06/02/2038 02/02/2016

34P Preliminary Soil Survey 08/20/2015 08/20/2015 02/01/2016 02/01/2016

35 Traffic Control Device Recommendations 02/19/2016 02/17/2016 02/22/2016 02/17/2016

36C Preliminary Field Inspection Constructability 
Review

02/12/2016 02/12/2016 02/18/2016 02/18/2016

36F Plan Design/Preliminary Field Inspection 08/31/2015 08/31/2015 02/12/2016 02/12/2016

36H Hydraulic Plan Design Public Hearing 02/19/2016 02/16/2016 03/30/2016 03/25/2016

36P Plan Design Public Hearing 02/19/2016 02/19/2016 03/25/2016 03/25/2016

36X Preliminary Field InspectionTeam Meeting Date 02/18/2016 02/18/2016   

37H River Mechanics ProjectStudies 02/18/2016 02/18/2016 02/18/2016 02/18/2016

37S Major Structures / Bridge ��� Survey 02/18/2016 02/18/2016 02/18/2016 02/18/2016

38 Retaining Wall Data Request 02/18/2016 02/18/2016 02/18/2016 02/18/2016

39 Sound Wall Foundation Data Request 02/18/2016 02/18/2016 02/18/2016 02/18/2016

40 Minor Structures Data Request 02/18/2016 02/18/2016 02/18/2016 02/18/2016

41 Bridge Foundation Data 03/28/2016 05/27/2016 09/21/2017 05/27/2016

43 Furnish Utility Field Inspection Plans 07/19/2038 08/05/2016 07/26/2038 08/05/2016

43H Hydraulic Plan Design/Field Inspection (FI) 03/28/2016 02/19/2016 06/02/2038 02/19/2016

43X Utility Field Inspection (UFI) Date 02/19/2016 08/05/2016 02/19/2016 08/05/2016

44 Furnish RWU Data for Public Hearing Process 03/25/2016 03/25/2016 03/25/2016 03/25/2016

45 Minor Structures Report 02/18/2016 02/18/2016 02/18/2016 02/18/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/14/2016 06/14/2016 05/12/2067 06/14/2016

46B Preliminary Bridge Plans 02/19/2016 02/19/2016 03/25/2016 03/25/2016

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/01/2038 03/25/2016 06/01/2038 03/25/2016

47 Approve Willingness 11/01/2015 10/27/2015 12/26/2017 10/27/2015

47X Willingness Posted Date 08/18/2015 10/27/2015 06/01/2038 10/27/2015

48 Conduct Location/Design Public Hearing 03/30/2016 03/25/2016 03/30/2016 03/25/2016

48X Public Hearing Meeting Date 03/10/2016 03/04/2016   

49 Adopt Location/Design 12/26/2017 08/05/2016 12/26/2017 08/05/2016

49C Design Approval Constructability Review 09/22/2017 03/25/2016 09/29/2017 03/25/2016

49X Location and Design Approval Date 12/26/2017 08/05/2016 12/26/2017 08/05/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

50 Survey Data Verification 03/25/2016 03/25/2016 03/25/2016 03/25/2016

51 Furnish Approved R/W & UT Plans 07/26/2038 08/05/2016 07/26/2038 08/05/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/27/2038 04/21/2016 08/04/2038 04/21/2016

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/01/2038 08/05/2016 06/01/2038 08/05/2016

51X R/W&UT Plan Date 07/26/2038 08/05/2016 07/26/2038 08/05/2016

52 Authorize R/W & UT Funds 07/26/2038 08/05/2016 07/26/2038 08/05/2016

52T Authorize R/W Funds 06/01/2038 08/05/2016 06/01/2038 08/05/2016

52X R/W&UT Authorization Date 07/26/2038 08/05/2016 07/26/2038 08/05/2016

54 Retaining Wall Data Report 06/01/2038 02/02/2016 06/01/2038 02/02/2016

55 Sound Wall Data Report 06/01/2038 09/13/2015 06/01/2038 09/13/2015

57S Right of Way Stakeout���Survey 07/26/2038 08/05/2016 07/26/2038 08/05/2016

58 Survey Right of Way Plan Sheets 07/26/2038 08/05/2016 07/26/2038 08/05/2016

59 Noise Abatement Design 09/13/2015 09/13/2015 09/14/2015 09/14/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/26/2038 08/05/2016 07/26/2038 08/05/2016

60T Notice to Proceed for Total Right of Way 
Acquisition

06/01/2038 08/05/2016 06/01/2038 08/05/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/26/2038 08/05/2016 07/26/2038 08/05/2016

61 Final Traffic Control Device Plans 07/16/2038 08/05/2016 07/16/2038 08/05/2016

62 Develop Retaining Structure Plans 06/01/2038 08/05/2016 06/01/2038 08/05/2016

64 Final Bridge Plans 04/02/2016 04/02/2016 10/18/2038 04/02/2016

65C Field Inspection Constructability Review 07/08/2038 03/25/2016 07/15/2038 03/25/2016

65F Plan Design/Field Inspection 06/02/2038 02/19/2016 07/07/2038 02/19/2016

65P Plan Design/Pre-Advertisement Conference 04/02/2016 04/02/2016 11/04/2038 04/02/2016

65X Field Inspection Team Meeting Date 07/16/2038 05/11/2016   

66 Environmental Reevaluation 09/13/2015 09/13/2015 09/14/2015 09/14/2015

67 Clear Utility Agreements 02/19/2016 02/19/2016 03/20/2042 02/19/2016

67U Utility Relocations by Owners 01/24/2042 07/05/2016 12/25/2051 08/05/2016

68 Clear Railroad Agreements 07/26/2038 08/18/2015 07/26/2038 08/02/2016

69 Acquire Right of Way 07/26/2038 08/05/2016 07/26/2038 08/05/2016

69X Right of Way/Utility Certification Date 08/23/2016 08/23/2016 08/23/2016 08/23/2016

70 Obtain Environmental Permits 08/03/2015 08/03/2015 08/04/2015 08/03/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/20/2042 08/05/2016 03/20/2042 08/05/2016

70S Utility Stakeout ���Survey 01/24/2042 08/05/2016 01/24/2042 08/05/2016

71 Approved Construction Plans 05/13/2067 08/17/2016 10/27/2067 08/18/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/05/2038 04/21/2016 11/18/2038 04/21/2016

71X Pre-Advertisement Conference Date 03/20/2042 06/02/2016 03/20/2042 06/02/2016

72 Prepare for Advertisement 05/13/2067  no date 09/01/2067  no date

72B Biddability Review 05/13/2067 08/29/2016 06/02/2067 09/06/2016

72X Plan Submission Date 08/12/2067 08/05/2016 08/12/2067 08/05/2016

73 Process Relocations 07/26/2038 08/05/2016 07/26/2038 08/05/2016

77S Construction ��� Survey 06/05/2024  no date 12/03/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/13/2067 08/18/2016 06/09/2067 08/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2016 09/13/2016 09/13/2016 09/13/2016

82 Conduct Bid Opening 05/01/2024 10/26/2016 05/14/2024 11/17/2016

84 Award Contract 05/15/2024 11/18/2016 06/04/2024 11/18/2016

88 Survey Monumentation 05/21/2025  no date 07/15/2025  no date

91 Administer Contract 06/05/2024 12/21/2016 05/20/2025 08/24/2017

92X Contractor Final Voucher Date 03/21/2042 02/20/2018 03/21/2042 02/20/2018

94X Claims Period Ends Dates 06/16/2042 04/21/2018 06/16/2042 04/21/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

95 District Project Closeout 06/17/2042  no date 10/15/2042  no date

96 Central Office Project Closeout 10/16/2042  no date 01/07/2043  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0033-127-R41Proj:

UPC: 107108

PC: Bhavesh.Shah

Project Purpose:

PM: Tom Westbrook

Description: RTE 33 - MARTIN LUTHER KING BRIDGE - REHAB

MARTIN LUTHER KING BRIDGE - MAJOR IMPROVEMENTS; FY16 REVS - CN

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

10TH STFrom:

MOSBY STTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,500,000Total Current Est 

06/11/2019Current Est Date

 0

 4,000,000

 500,000

0033

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/08/2015

02/19/2021

02/19/2021

11/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$205,399

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  205,398.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107108UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2015 07/16/2015 09/24/2015 07/16/2015

12 Authorize Preliminary Engineering 09/25/2015 09/26/2015 10/08/2015 10/08/2015

17E Environmental Review Process (ERP) 10/09/2015  no date 10/23/2015  no date

22 Scope Project 10/09/2015  no date 06/08/2016  no date

33 Final Environmental Document 09/02/2016  no date 01/18/2017  no date

33X Final Environmental Document Date 01/19/2017  no date 01/19/2017  no date

36P Plan Design Public Hearing 06/09/2016  no date 09/01/2016  no date

52 Authorize R/W & UT Funds 04/28/2017  no date 05/11/2017  no date

52X R/W&UT Authorization Date 05/12/2017  no date 05/12/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2017  no date 05/15/2017  no date

65F Plan Design/Field Inspection 09/02/2016  no date 04/27/2017  no date

72X Plan Submission Date 05/16/2017  no date 05/16/2017  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2017  no date 06/14/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2017  no date 10/06/2017  no date

84 Award Contract 10/10/2017  no date 10/10/2017  no date

91 Administer Contract 10/11/2017  no date 07/02/2018  no date

95 District Project Closeout 07/03/2018  no date 11/05/2018  no date

96 Central Office Project Closeout 11/06/2018  no date 02/06/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0060-127-861Proj:

UPC: 104887

PC: Brian.Lokker

Project Purpose:

PM: LAMONT BENJAMIN

Description: RTE 60 - BRIDGE REHABILITATION

MIDLOTHIAN TURNPIKE BRIDGE REHAB OVER BELT BLVD. THIS INCLUDES COMPLETE MILLING AND 
OVERLAY OF THE DECK AND APPROACHES, REPAIRING AND TRANSVERSE AND LONGITUDINAL JOINTS; 
REPAIR ALL DELAMINATED CONCRETE FRMO UNDER THE DECK, BEAMS, PIER CAPS, COLMUNS AND 
ABUTEMENTS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

AT RTE 161 (BELT BLVD)From:

To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,010,348Total Current Est 

02/26/2020Current Est Date

 0

 1,875,000

 135,348

0060

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/10/2015

04/27/2018

04/27/2018

01/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,027,729.00  0.00  0.00  0.00  0.00  0.00  0.00  2,027,729.00 MAP21 RSTP
 2,027,729.00 2,027,729.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,027,729.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$135,348

$0

$1,108,735

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/18/2020

Total  1,244,082.59

CONSTRUCTION PROJECT EVENTS
12/02/2019 1,283,350.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/26/2018

Construction Completed:

Construction Started:

01/22/2020

04/01/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104887UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/26/2015 01/26/2015 01/26/2015 01/26/2015

12 Authorize Preliminary Engineering 02/10/2015 02/10/2015 02/10/2015 02/10/2015

17E Environmental Review Process (ERP) 07/25/2016 07/25/2016 08/30/2016 08/30/2016

22 Scope Project 08/26/2015 08/26/2015 02/15/2018 02/15/2018

22X Scoping Team Meeting Date 09/09/2015 09/09/2015 09/09/2015 09/09/2015

24 Determine Permits Needed 07/24/2016 07/24/2016 07/25/2016 07/25/2016

25 Draft Environmental Document or CE 08/30/2017 08/30/2017 11/14/2017 11/14/2017

79 Construction Funding Review/Authorization of 
Funds

02/16/2018 02/16/2018 03/14/2018 03/14/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2018 03/14/2018 04/30/2018 04/27/2018

84 Award Contract 05/30/2018 05/30/2018 11/19/2018 10/26/2018

91 Administer Contract 11/26/2018 04/01/2019 06/04/2020 01/22/2020

95 District Project Closeout 06/09/2020  no date 09/01/2020  no date

96 Central Office Project Closeout 02/24/2021  no date 06/25/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0060-127-002Proj:

UPC: 111702

PC: Olena.Fecek

Project Purpose:

PM: Yongping Wang

Description: #SMART18 - US60 / Downtown Expy Gateway Ped Improvements

Pedestrian improvements on S. 9th St (US Route 60) between E. Byrd St and E. Canal St, S. 8th St as it intersects 
with E, Canal St, and S.7th St between E. Byrd St and E. Canal St including the Downtown Expressway on and off 
ramps.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

7th St. and E.Byrd St.From:

E. Canal St. to S. 9th St.To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,308,613Total Current Est 

07/02/2020Current Est Date

 0

 2,845,829

 462,784

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2019

04/27/2022

04/27/2022

06/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 152,719.00  310,065.00  500,000.00  810,065.00  1,535,765.00  0.00  0.00  3,308,614.00 HB1887 - DGP (1)
 3,308,614.00 152,719.00  310,065.00  500,000.00  810,065.00  1,535,765.00  0.00  0.00Total:

 3,308,614.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,414

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  4,414.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111702UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 02/21/2019 09/24/2019 08/07/2019

12 Authorize Preliminary Engineering 09/25/2019 09/26/2019 09/27/2019 10/15/2019

17E Environmental Review Process (ERP) 09/30/2019 02/12/2020 01/22/2020 03/16/2020

22 Scope Project 09/30/2019 10/16/2019 04/09/2020  no date

25 Draft Environmental Document or CE 01/23/2020  no date 05/14/2020  no date

65F Plan Design/Field Inspection 04/10/2020  no date 02/03/2021  no date

69X Right of Way/Utility Certification Date 02/05/2021  no date 02/18/2021  no date

70 Obtain Environmental Permits 06/04/2021  no date 02/10/2022  no date

72X Plan Submission Date 02/04/2021  no date 02/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/05/2021  no date 02/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/19/2021  no date 03/19/2021  no date

84 Award Contract 03/22/2021  no date 04/29/2021  no date

91 Administer Contract 04/30/2021  no date 05/16/2022  no date

95 District Project Closeout 05/17/2022  no date 09/22/2022  no date

96 Central Office Project Closeout 09/23/2022  no date 12/21/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0060-127-069Proj:

UPC: 115251

PC: Brian.Lokker

Project Purpose:

PM: Kenny Horak

Description: Rte 60 W Roanoke St _ Resurfacing

Perform 2" mill and Overlay and HDA ramp upgrades for a portion of Midlothian Tpke W Roanoke St and portion of 
Forest Hill Ave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Forest Hill AvenueFrom:

Midlothian TurnpikeTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 172,943Total Current Est 

07/15/2020Current Est Date

 0

 172,943

 0

0060

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

02/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  172,943.00  0.00  0.00  0.00  0.00  0.00  172,943.00 CTB Formula
 172,943.00 0.00  172,943.00  0.00  0.00  0.00  0.00  0.00Total:

 172,943.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,197

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,197.38

CONSTRUCTION PROJECT EVENTS
09/11/2020 146,662.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started:

02/23/2021

08/05/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115251UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2019 04/16/2019 01/30/2020 01/30/2020

22 Scope Project 01/30/2020 01/30/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/30/2020 03/05/2020 04/30/2020 03/05/2020

70 Obtain Environmental Permits 02/10/2020 03/04/2020 04/29/2020 03/04/2020

72X Plan Submission Date 02/14/2020 02/14/2020 02/14/2020 02/14/2020

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 03/10/2020 04/30/2020 03/19/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2020 03/19/2020 05/01/2020 03/19/2020

84 Award Contract 06/30/2020 06/25/2020 06/30/2020 06/25/2020

91 Administer Contract 07/01/2020 08/05/2020 09/18/2020 02/23/2021

95 District Project Closeout 10/20/2020  no date 05/28/2021  no date

96 Central Office Project Closeout 06/01/2021  no date 08/24/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0147-127-027Proj:

UPC: 112065

PC: Brian.Lokker

Project Purpose:

PM: Kenneth Horak

Description: #SGR19LP - RT 147 WB (N HUGUENOT RD) - RESURFACE

Pavement overlay and resurfacing

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WAXFORD RDFrom:

COUNTY LINETo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 116,872Total Current Est 

11/20/2019Current Est Date

 0

 111,808

 5,064

0147

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/22/2018

05/25/2018

05/25/2018

04/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 210,000.00  0.00  0.00  0.00  0.00  0.00  0.00  210,000.00 HB1887 - SGR
 210,000.00 210,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 210,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,064

$0

$111,808

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/27/2019

Total  116,871.92

CONSTRUCTION PROJECT EVENTS
04/25/2019 210,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/06/2018

Construction Completed:

Construction Started:

04/25/2019

04/04/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112065UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/04/2018 01/04/2018 02/07/2018 02/07/2018

12 Authorize Preliminary Engineering 02/16/2018 02/16/2018 02/22/2018 02/22/2018

17E Environmental Review Process (ERP) 02/27/2018 02/27/2018 02/27/2018 02/27/2018

22 Scope Project 02/23/2018 02/23/2018 03/12/2018 03/12/2018

33 Final Environmental Document 02/27/2018 02/27/2018 02/27/2018 02/27/2018

65F Plan Design/Field Inspection 03/12/2018 03/12/2018 03/12/2018 03/12/2018

69X Right of Way/Utility Certification Date 03/13/2018 03/12/2018 04/24/2018 03/12/2018

72X Plan Submission Date 03/12/2018 03/12/2018 03/12/2018 03/12/2018

79 Construction Funding Review/Authorization of 
Funds

03/13/2018 03/12/2018 04/24/2018 03/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2018 04/02/2018 06/29/2018 05/25/2018

84 Award Contract 07/02/2018 07/02/2018 08/10/2018 08/06/2018

91 Administer Contract 08/13/2018 04/04/2019 12/31/2019 04/25/2019

95 District Project Closeout 01/02/2020  no date 05/11/2020  no date

96 Central Office Project Closeout 05/12/2020  no date 08/05/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0150-127-067Proj:

UPC: 115249

PC: Brian.Lokker

Project Purpose:

PM: Kenny Horak

Description: #SGR20LP - Chippenham Parkway N(Gravel Hill Rd) - Resurface

Mill and overlay 2" of Chippenham Parkway N (Route 150) between Forest Hill Off Ramp to Dead End of Gravel Hill 
Rd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Forest Hill Off RampFrom:

Dead End of Grave Hill RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 92,386Total Current Est 

07/15/2020Current Est Date

 0

 92,386

 0

0150

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

11/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 92,386.00  0.00  0.00  0.00  0.00  0.00  0.00  92,386.00 HB1887 - SGR
 92,386.00 92,386.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 92,386.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$413

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  413.33

CONSTRUCTION PROJECT EVENTS
09/11/2020 76,509.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 08/30/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115249UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2019 04/16/2019 01/30/2020 01/30/2020

22 Scope Project 01/30/2020 01/30/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/30/2020 03/05/2020 04/30/2020 03/05/2020

70 Obtain Environmental Permits 02/14/2020 03/04/2020 04/29/2020 03/04/2020

72X Plan Submission Date 02/14/2020 02/14/2020 02/14/2020 02/14/2020

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 03/10/2020 04/30/2020 03/19/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2020 03/19/2020 05/01/2020 03/19/2020

84 Award Contract 06/30/2020 06/25/2020 06/30/2020 06/25/2020

91 Administer Contract 07/01/2020 08/30/2020 09/18/2020  no date

95 District Project Closeout 10/20/2020  no date 05/28/2021  no date

96 Central Office Project Closeout 06/01/2021  no date 08/24/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0150-127-068Proj:

UPC: 115250

PC: Brian.Lokker

Project Purpose:

PM: Kenny Horak

Description: #SGR20LP - Chippenham Parkway N (Archdale) - Resurfacing

Perform a 2" Mill and Overlay on (Route 150) Chippenham Parkway N between Archdale and Forest Hill Off Ramp

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ArchdaleFrom:

Forest Hill Off RampTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 236,522Total Current Est 

07/15/2020Current Est Date

 0

 236,522

 0

0150

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

11/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  236,522.00  0.00  0.00  0.00  0.00  0.00  236,522.00 HB1887 - SGR
 236,522.00 0.00  236,522.00  0.00  0.00  0.00  0.00  0.00Total:

 236,522.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$850

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  850.33

CONSTRUCTION PROJECT EVENTS
09/11/2020 188,271.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 08/30/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115250UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2019 04/16/2019 01/30/2020 01/30/2020

22 Scope Project 01/30/2020 01/30/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/30/2020 03/05/2020 04/30/2020 03/05/2020

70 Obtain Environmental Permits 02/14/2020 03/04/2020 04/29/2020 03/04/2020

72X Plan Submission Date 02/14/2020 02/14/2020 02/14/2020 02/14/2020

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 03/10/2020 04/30/2020 03/19/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2020 03/19/2020 05/01/2020 03/19/2020

84 Award Contract 06/30/2020 06/25/2020 06/30/2020 06/25/2020

91 Administer Contract 07/01/2020 08/30/2020 09/18/2020  no date

95 District Project Closeout 10/20/2020  no date 05/28/2021  no date

96 Central Office Project Closeout 06/01/2021  no date 08/24/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0161-127-070Proj:

UPC: 115252

PC: Brian.Lokker

Project Purpose:

PM: Kenny Horak

Description: Westover Hill Blvd (S) - Resurfacing

Perform a 2" mill and Overlay and ADA ramp upgrades on Westover Hills Blvd , between Dunston Ave and Brandon 
Rd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dunston AveFrom:

Brandon RdTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 258,864Total Current Est 

07/15/2020Current Est Date

 0

 258,864

 0

0161

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

09/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  258,864.00  0.00  0.00  0.00  0.00  0.00  258,864.00 CTB Formula
 258,864.00 0.00  258,864.00  0.00  0.00  0.00  0.00  0.00Total:

 258,864.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$697

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  696.94

CONSTRUCTION PROJECT EVENTS
09/11/2020 208,168.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 08/21/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115252UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/16/2019 04/16/2019 01/30/2020 01/30/2020

22 Scope Project 01/30/2020 01/30/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/30/2020 03/05/2020 04/30/2020 03/05/2020

70 Obtain Environmental Permits 02/10/2020 03/04/2020 04/29/2020 03/04/2020

72X Plan Submission Date 02/14/2020 02/14/2020 02/14/2020 02/14/2020

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 03/10/2020 04/30/2020 03/19/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2020 03/19/2020 05/01/2020 03/19/2020

84 Award Contract 06/30/2020 06/25/2020 06/30/2020 06/25/2020

91 Administer Contract 07/01/2020 08/21/2020 09/18/2020  no date

95 District Project Closeout 10/20/2020  no date 05/28/2021  no date

96 Central Office Project Closeout 06/01/2021  no date 08/24/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0161-127-071Proj:

UPC: 115253

PC: Brian.Lokker

Project Purpose:

PM: Kenny Horak

Description: Westover Hill Blvd (N) - Resurfacing

Perform a 2" mill and Overlay on Westover Hills Blvd and perform ADA ramp upgrades between Brandon St and 
Dunston Ave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Brandon StreetFrom:

Dunston AveTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 232,050Total Current Est 

07/15/2020Current Est Date

 0

 232,050

 0

0161

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

09/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  232,050.00  0.00  0.00  0.00  0.00  0.00  232,050.00 CTB Formula
 232,050.00 0.00  232,050.00  0.00  0.00  0.00  0.00  0.00Total:

 232,050.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$692

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  691.53

CONSTRUCTION PROJECT EVENTS
09/11/2020 186,910.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2020

Construction Completed:

Construction Started: 08/13/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115253UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/06/2019 04/06/2019 01/30/2020 01/30/2020

22 Scope Project 01/30/2020 01/30/2020 02/13/2020 02/13/2020

69X Right of Way/Utility Certification Date 04/30/2020 03/05/2020 04/30/2020 03/05/2020

70 Obtain Environmental Permits 02/10/2020 03/04/2020 04/29/2020 03/04/2020

72X Plan Submission Date 02/14/2020 02/14/2020 02/14/2020 02/14/2020

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 03/10/2020 04/30/2020 03/19/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2020 03/19/2020 05/01/2020 03/19/2020

84 Award Contract 06/30/2020 06/25/2020 06/30/2020 06/25/2020

91 Administer Contract 07/01/2020 08/13/2020 09/18/2020  no date

95 District Project Closeout 10/20/2020  no date 05/28/2021  no date

96 Central Office Project Closeout 06/01/2021  no date 08/24/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-967Proj:

UPC: 109306

PC: Bhavesh.Shah

Project Purpose:

PM: Yongping Wang

Description: #HB2.FY17 WEST BROAD - STREETSCAPE

INSTALL STREETSCAPE TO INCLUDE SIDEWALK AND LANDSCAPING

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HAMILTON STFrom:

LAUREL STTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,020,287Total Current Est 

02/26/2020Current Est Date

 0

 5,410,287

 610,000

0250

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/13/2017

06/01/2021

06/01/2021

07/08/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,504,483.00  950,567.00  1,000,000.00  565,237.00  0.00  0.00  0.00  6,020,287.00 HB1887 - DGP (1)
 6,020,287.00 3,504,483.00  950,567.00  1,000,000.00  565,237.00  0.00  0.00  0.00Total:

 6,020,287.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$600,411

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  600,411.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109306UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/25/2016 08/25/2016 01/12/2017 01/12/2017

12 Authorize Preliminary Engineering 01/12/2017 01/12/2017 01/13/2017 01/13/2017

17E Environmental Review Process (ERP) 03/27/2017 03/27/2017 05/05/2017 05/08/2017

22 Scope Project 01/16/2017 01/16/2017 12/18/2017 12/18/2017

25 Draft Environmental Document or CE 12/19/2017 06/07/2019 04/16/2018 02/19/2020

47 Approve Willingness 11/28/2018 07/28/2020 11/28/2018 07/28/2020

49 Adopt Location/Design 12/13/2018  no date 12/13/2018  no date

65F Plan Design/Field Inspection 12/19/2017 12/19/2017 12/18/2018 12/18/2018

69X Right of Way/Utility Certification Date 10/24/2019  no date 10/24/2019  no date

72X Plan Submission Date 12/19/2018 12/19/2018 10/23/2019  no date

79 Construction Funding Review/Authorization of 
Funds

10/24/2019  no date 11/06/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/07/2019  no date 12/02/2019  no date

84 Award Contract 12/03/2019  no date 01/14/2020  no date

91 Administer Contract 01/15/2020  no date 12/01/2022  no date

95 District Project Closeout 12/02/2022  no date 04/10/2023  no date

96 Central Office Project Closeout 04/11/2023  no date 07/05/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0360-127-121Proj:

UPC: 015959

PC: Cynthia.Crouch

Project Purpose:

PM: Adel Edward

Description: #SMART18 - I US360 HULL STREET SAFETY / OPS IMPROVE PHASE I

This project is part of the First Cities Intiative Program.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hey RoadFrom:

Warwick RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,078,946Total Current Est 

09/17/2020Current Est Date

 4,985,000

 12,960,670

 3,133,276

0360

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/12/1996

09/21/2018

09/21/2018

06/23/2022

06/23/2022

06/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,225,982.00  1,000,000.00  4,733,766.00  5,125,034.00  1,000,000.00  0.00  0.00  16,084,782.00 HB1887 - HPP (1)
 758,672.00  0.00  0.00  0.00  0.00  0.00  0.00  758,672.00 Locally Administered 

Funded
 24,430.00  0.00  0.00  0.00  0.00  0.00  0.00  24,430.00 State Formula

 4,231,816.00  0.00  0.00  0.00  0.00  0.00  0.00  4,231,816.00Formula - Urban
 21,099,700.00 9,240,900.00  1,000,000.00  4,733,766.00  5,125,034.00  1,000,000.00  0.00  0.00Total:

 21,099,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,882,388

$115,857

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,998,244.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015959UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/06/2004 07/06/2004 07/06/2004 07/06/2004

12 Authorize Preliminary Engineering 06/11/1996 06/11/1996 06/12/1996 06/12/1996

18 State Environmental Review Process (SERP) 10/01/1996 10/01/1996 12/17/1996 12/17/1996

21H Hydraulics Plan Design PFI 08/16/2004 09/13/1996 07/29/2016 09/16/1996

22 Scope Project 06/12/1996 06/12/1996 04/09/1997 04/09/1997

22X Scoping Team Meeting Date 02/07/1997 02/07/1997 02/07/1997 02/07/1997

24 Determine Permits Needed 01/11/2012 01/11/2012 01/12/2012 01/12/2012

25 Draft Environmental Document or CE 11/24/2015 11/24/2015 08/28/2017 09/18/2018

31S Conduct Location Survey 05/01/1997 05/01/1997 11/05/1997 11/05/1997

52 Authorize R/W & UT Funds 10/01/2018 09/18/2018 10/01/2018 09/21/2018

67U Utility Relocations by Owners 01/04/2021  no date 03/31/2022  no date

69 Acquire Right of Way 10/08/2018 09/24/2018 03/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/28/2019  no date 03/29/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2021  no date 03/30/2021  no date

84 Award Contract 06/30/2021  no date 07/30/2021  no date

91 Administer Contract 07/30/2021  no date 03/30/2023  no date

95 District Project Closeout 04/28/2023  no date 07/24/2023  no date

96 Central Office Project Closeout 09/06/2023  no date 12/29/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0360-127-R47Proj:

UPC: 104216

PC: Bhavesh.Shah

Project Purpose:

PM: THOMAS WESTBROOK

Description: #SMART20 - CSX BRIDGE REPLACEMENT FOR WALKING AND BIKING

CREATE PROTECTED BIKE AND PEDESTRIAN CONNECTIONS BY ENHANCING A NEW LOAD PATH 
REDUNDANT STRUCTURE ALONG LOMBARDY STREET FROM LEIGH ST, NORTH OF PULSE BRT STATION, TO 
VIRGINIA UNION UNIVERSITY AND NORTHSIDE COMMUNITIES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lombardy and W.Leigh Sts. intersectionFrom:

   Lombardy and Admiral Sts. intersectionTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,613,000Total Current Est 

03/02/2020Current Est Date

 368,000

 11,245,000

 2,000,000

0360

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2013

12/20/2021

12/20/2021

01/31/2024

01/31/2024

11/09/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,348,192.00  764,808.00  3,113,000.00 HB1887 - HPP (1)
 5,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000,000.00 Local Project Contributions
 5,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,500,000.00 Revenue Sharing Funds

 13,613,000.00 10,500,000.00  0.00  0.00  0.00  0.00  2,348,192.00  764,808.00Total:

 13,613,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$126,228

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  126,227.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104216UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/25/2013 10/18/2013 11/08/2013 11/01/2013

12 Authorize Preliminary Engineering 11/11/2013 11/11/2013 11/12/2013 11/12/2013

17E Environmental Review Process (ERP) 07/23/2019 01/07/2020 09/30/2019 01/27/2020

22 Scope Project 10/01/2019 12/02/2019 06/08/2020  no date

25 Draft Environmental Document or CE 10/01/2019  no date 01/30/2020  no date

52 Authorize R/W & UT Funds 07/12/2021  no date 07/29/2021  no date

52X R/W&UT Authorization Date 07/30/2021  no date 07/30/2021  no date

65F Plan Design/Field Inspection 06/09/2020  no date 07/09/2021  no date

69 Acquire Right of Way 08/02/2021  no date 08/01/2023  no date

69X Right of Way/Utility Certification Date 08/31/2023  no date 09/14/2023  no date

70 Obtain Environmental Permits 12/21/2022  no date 08/24/2023  no date

72X Plan Submission Date 08/30/2023  no date 08/30/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/31/2023  no date 09/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/22/2023  no date 10/30/2023  no date

84 Award Contract 01/25/2024  no date 01/25/2024  no date

91 Administer Contract 03/04/2024  no date 10/30/2025  no date

95 District Project Closeout 10/31/2025  no date 03/17/2026  no date

96 Central Office Project Closeout 03/18/2026  no date 06/10/2026  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0360-127-956Proj:

UPC: 107837

PC: Brian.Lokker

Project Purpose:

PM: KENNETH HORAK

Description: RTE 360E - RESURFACING

RTE 360 (HULL STREET RD) EB RESURFACING. PRIMARY EXTENSION PAVING.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

WARWICK RDTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 340,072Total Current Est 

12/28/2017Current Est Date

 0

 340,072

 0

0360

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2015 04/06/2016

10/07/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 340,000.00  0.00  0.00  0.00  0.00  0.00  0.00  340,000.00 CTB Formula
 340,000.00 340,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 340,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$340,072

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/02/2017

Total  340,072.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/15/2016

Construction Completed:

Construction Started:

10/07/2016

06/16/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107837UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/04/2015 12/04/2015 12/04/2015 12/04/2015

12 Authorize Preliminary Engineering 12/07/2015  no date 12/18/2015  no date

17E Environmental Review Process (ERP) 12/21/2015  no date 01/05/2016  no date

22 Scope Project 12/21/2015 12/21/2015 12/21/2015 12/21/2015

33 Final Environmental Document 02/10/2017  no date 06/19/2017  no date

33X Final Environmental Document Date 06/20/2017  no date 06/20/2017  no date

36P Plan Design Public Hearing 11/09/2016  no date 02/09/2017  no date

52 Authorize R/W & UT Funds 09/27/2017  no date 09/27/2017  no date

52X R/W&UT Authorization Date 09/27/2017  no date 09/27/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/27/2017  no date 09/27/2017  no date

65F Plan Design/Field Inspection 02/10/2017  no date 09/27/2017  no date

72X Plan Submission Date 09/28/2017  no date 09/28/2017  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2017 02/27/2017 10/27/2017 03/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2016 04/06/2016 04/06/2016 04/06/2016

84 Award Contract 06/15/2016 06/15/2016 06/15/2016 06/15/2016

91 Administer Contract 06/16/2016 06/16/2016 10/07/2016 10/07/2016

95 District Project Closeout 05/12/2017  no date 01/24/2018  no date

96 Central Office Project Closeout 01/25/2018  no date 04/19/2018  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-972Proj:

UPC: 109310

PC: Cynthia.Crouch

Project Purpose:

PM: Adel Edward

Description: #HB2.FY17 SHOCKOE VALLEY ST IMPROVEMENT

95/64 OVERLAP PROJECT, LOCATION DETERMINED THROUGH 95/64 STUDY. IMPROVE CITY STREETS, 
INTERSECTIONS AND CONNECTION TO RTE 95 AT THE BROAD ST EXIT INTERCHANGE AREA.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 28,042,650Total Current Est 

09/14/2020Current Est Date

 7,738,120

 17,720,000

 2,584,530

0360

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2017

11/10/2021

11/10/2021

02/09/2023

02/09/2023

03/25/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,731,746.00  0.00  7,495,553.00  3,546,412.00  5,277,113.00  0.00  0.00  19,050,824.00 HB1887 - DGP (1)
 5,415,913.00  3,575,913.00  0.00  0.00  0.00  0.00  0.00  8,991,826.00 HB1887 - DGP (2)

 28,042,650.00 8,147,659.00  3,575,913.00  7,495,553.00  3,546,412.00  5,277,113.00  0.00  0.00Total:

 28,042,650.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,276,248

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,276,247.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109310UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/25/2016 08/25/2016 01/18/2017 01/18/2017

12 Authorize Preliminary Engineering 01/18/2017 01/18/2017 01/18/2017 01/18/2017

17E Environmental Review Process (ERP) 10/20/2017 10/20/2017 12/04/2017 12/04/2017

22 Scope Project 01/16/2017 01/16/2017 01/05/2018 01/05/2018

25 Draft Environmental Document or CE 06/22/2017  no date 02/15/2018  no date

36P Plan Design Public Hearing 09/26/2019  no date 11/07/2019  no date

49 Adopt Location/Design 11/08/2019  no date 11/22/2019  no date

52 Authorize R/W & UT Funds 10/25/2019  no date 11/15/2019  no date

52X R/W&UT Authorization Date 11/18/2019  no date 11/18/2019  no date

65F Plan Design/Field Inspection 01/08/2018 01/08/2018 10/24/2019  no date

69 Acquire Right of Way 11/19/2019  no date 10/13/2020  no date

69X Right of Way/Utility Certification Date 10/15/2020  no date 10/29/2020  no date

72X Plan Submission Date 10/14/2020  no date 10/14/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/15/2020  no date 10/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/30/2020  no date 12/01/2020  no date

84 Award Contract 12/02/2020  no date 02/23/2021  no date

91 Administer Contract 02/24/2021  no date 12/01/2023  no date

95 District Project Closeout 12/04/2023  no date 04/10/2024  no date

96 Central Office Project Closeout 04/11/2024  no date 07/02/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

0360-127-996Proj:

UPC: 109518

PC: Brian.Lokker

Project Purpose:

PM: Kenneth Horak

Description: RTE 360 EB - RESURFACING

RTE 360 EB LANE (HULL STREET ROAD) RESURFACING, PRIMARY EXTENSION FUNDS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HEY ROADFrom:

CHIPPENHAM PARKWAYTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 220,065Total Current Est 

12/28/2017Current Est Date

 0

 220,065

 0

0360

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/06/2016

11/28/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 230,000.00  0.00  0.00  0.00  0.00  0.00  0.00  230,000.00 CTB Formula
 230,000.00 230,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 230,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$220,065

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2017

Total  220,064.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/07/2016

Construction Completed:

Construction Started:

11/28/2016

04/08/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109518UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/03/2016 11/03/2016 11/03/2016 11/03/2016

22 Scope Project 11/04/2016 11/04/2016 11/04/2016 11/04/2016

69X Right of Way/Utility Certification Date 11/07/2016  no date 11/21/2016  no date

72X Plan Submission Date 11/04/2016  no date 11/04/2016  no date

79 Construction Funding Review/Authorization of 
Funds

11/07/2016 02/27/2017 11/21/2016 03/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2016 04/06/2016 04/06/2016 04/06/2016

84 Award Contract 04/07/2016 04/07/2016 04/07/2016 04/07/2016

91 Administer Contract 04/08/2016 04/08/2016 11/28/2016 11/28/2016

95 District Project Closeout 11/29/2016  no date 04/10/2017  no date

96 Central Office Project Closeout 04/11/2017  no date 07/05/2017  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-004Proj:

UPC: 111703

PC: Bhavesh.Shah

Project Purpose:

PM: Winston Phillips

Description: #SMART18 - US360 Hull St Streetscape, 9th St - Mayo Bridge

The Hull St Streetscape project from 9th St to Mayo Bridge will provide pedestrian accommodations, improve 
landscaping/lighting, reconfigure 2 intersections, and slow traffic to provide a safe pedestrian experience and a 
functional healthy street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

9TH STREETFrom:

MAYO BRIDGETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,060,829Total Current Est 

08/05/2020Current Est Date

 0

 3,448,120

 612,709

0360

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2020

07/14/2023

07/14/2023

11/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 202,200.00  410,509.00  500,000.00  1,387,291.00  1,560,829.00  0.00  0.00  4,060,829.00 HB1887 - DGP (1)
 4,060,829.00 202,200.00  410,509.00  500,000.00  1,387,291.00  1,560,829.00  0.00  0.00Total:

 4,060,829.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$137,610

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  137,609.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111703UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 02/21/2019 09/24/2019 01/30/2020

12 Authorize Preliminary Engineering 09/25/2019 01/31/2020 09/27/2019 02/24/2020

17E Environmental Review Process (ERP) 09/30/2019 03/09/2020 01/22/2020 03/19/2020

22 Scope Project 09/30/2019 02/25/2020 04/09/2020  no date

25 Draft Environmental Document or CE 05/06/2021  no date 07/30/2021  no date

33 Final Environmental Document 01/23/2020 03/09/2020 05/14/2020 03/09/2020

65F Plan Design/Field Inspection 04/10/2020  no date 02/03/2021  no date

69X Right of Way/Utility Certification Date 02/05/2021  no date 02/18/2021  no date

70 Obtain Environmental Permits 11/08/2022  no date 08/31/2023  no date

72X Plan Submission Date 02/04/2021  no date 02/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/05/2021  no date 02/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/19/2021  no date 03/19/2021  no date

84 Award Contract 03/22/2021  no date 04/29/2021  no date

91 Administer Contract 04/30/2021  no date 05/16/2022  no date

95 District Project Closeout 05/17/2022  no date 09/22/2022  no date

96 Central Office Project Closeout 09/23/2022  no date 12/21/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-899Proj:

UPC: 057008

PC: Brian.Lokker

Project Purpose:

PM: VICKIE BADGER

Description: MAIN STREET STATION

MAIN STREET STATION GRANT - MONITORING FUNDS ONLY - FUNDS WILL BE FLEXED; TO BE USED FOR 
DEFICIT ON PREVIOUS PROJECT, UPC 57008

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MAIN STREET STATIONFrom:

MAIN STREET STATIONTo:

OtherScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,484,694Total Current Est 

02/02/2015Current Est Date

 0

 4,484,694

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2015

01/02/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 89,694.00  0.00  0.00  0.00  0.00  0.00  0.00  89,694.00 Local Project Contributions
 4,395,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,395,000.00 State Formula

 4,484,694.00 4,484,694.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,484,694.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,427,887

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  3,427,886.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
057008UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

79 Construction Funding Review/Authorization of 
Funds

05/01/2015 05/01/2015 12/31/2015 05/01/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2015 05/01/2015 12/31/2020 05/01/2015

84 Award Contract 01/26/2021  no date 01/26/2021  no date

91 Administer Contract 01/26/2021  no date 12/31/2025  no date

95 District Project Closeout 01/12/2026  no date 04/08/2026  no date

96 Central Office Project Closeout 04/09/2026  no date 08/11/2026  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R08Proj:

UPC: 105652

PC: Mohammed.Aziz

Project Purpose:

PM: TDB

Description: INSTALL SIGNALS - VARIOUS LOCATIONS

INSTALLATION OF LIGHTING FOR TRAFFIC AND PEDESTRIAN SAFETY - WILLIAMSBURG RD AND 
GOVERNMENT RD. FULTON COMMERCIAL CORRIDOR IMPROVEMENTS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GOVERNMENT RD AT NATIONAL STFrom:

CREEDMORE ST AT CARLISLE AVETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

12/18/2018Current Est Date

 0

 192,152

 7,848

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

08/30/2015

08/30/2015

04/27/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 Revenue Sharing Funds
 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,924

$0

$83,307

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/31/2017

Total  87,230.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/08/2015

Construction Completed:

Construction Started:

04/27/2016

01/04/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105652UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/23/2014 06/23/2014 06/23/2014 06/23/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

17E Environmental Review Process (ERP) 04/01/2015  no date 05/29/2015  no date

22 Scope Project 07/16/2014 07/16/2014 02/24/2015 02/24/2015

24 Determine Permits Needed 04/01/2015  no date 06/30/2015  no date

79 Construction Funding Review/Authorization of 
Funds

02/10/2016 02/10/2016 02/18/2016 02/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2015 08/30/2015 08/30/2015 08/30/2015

84 Award Contract 10/08/2015 10/08/2015 10/08/2015 10/08/2015

91 Administer Contract 03/04/2016 01/04/2016 08/30/2016 04/27/2016

95 District Project Closeout 09/04/2018  no date 11/30/2018  no date

96 Central Office Project Closeout 01/08/2019  no date 05/13/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R14Proj:

UPC: 105684

PC: Brian.Lokker

Project Purpose:

PM: craig.pittman@richmondgov.com

Description: MAURICE AVENUE DRAINAGE IMPROVEMENTS

MAURICE AVE DRAINAGE IMPROVEMENTS (DPU STORMWATER)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kenyon Ave (N), Yale Ave (E)From:

Cofer Rd (S), Gross Ave (W)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,000Total Current Est 

10/25/2018Current Est Date

 0

 360,466

 9,534

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

01/04/2017

01/04/2017

06/07/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 370,000.00  0.00  0.00  0.00  0.00  0.00  0.00  370,000.00 Revenue Sharing Funds
 370,000.00 370,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 370,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,767

$0

$132,715

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/21/2018

Total  137,481.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/04/2017

Construction Completed:

Construction Started:

06/07/2018

08/08/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105684UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/23/2014 06/23/2014 06/23/2014 06/23/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

22 Scope Project 07/16/2014 07/16/2014 04/08/2015 04/08/2015

79 Construction Funding Review/Authorization of 
Funds

08/02/2017 08/02/2017 10/09/2017 10/09/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/04/2017 01/04/2017 01/04/2017 01/04/2017

84 Award Contract 01/04/2017 01/04/2017 01/04/2017 01/04/2017

91 Administer Contract 08/08/2017 08/08/2017 11/20/2019 06/07/2018

95 District Project Closeout 12/16/2019  no date 03/13/2020  no date

96 Central Office Project Closeout 04/06/2020  no date 08/06/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R15Proj:

UPC: 105686

PC: Brian.Lokker

Project Purpose:

PM: Craig Pittman

Description: BURTWOOD LN - IMPROVE DRAINAGE

BURTWOOD LANE DRAINAGE IMPROVEMENTS (DPU STORMWATER)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Brice LnFrom:

Burtwood LnTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,142,287Total Current Est 

04/16/2020Current Est Date

 0

 1,135,547

 6,740

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

04/17/2018

04/17/2018

10/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 222,547.00  0.00  0.00  0.00  0.00  0.00  0.00  222,547.00 Local Project Contributions
 920,000.00  0.00  0.00  0.00  0.00  0.00  0.00  920,000.00 Revenue Sharing Funds

 1,142,547.00 1,142,547.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,142,547.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,370

$0

$10,818

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  14,188.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/20/2018

Construction Completed:

Construction Started: 07/01/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105686UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/23/2014 06/23/2014 06/23/2014 06/23/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

17E Environmental Review Process (ERP) 08/02/2017 08/02/2017 08/02/2017 08/02/2017

22 Scope Project 07/16/2014 07/16/2014 04/03/2015 04/03/2015

24 Determine Permits Needed 08/02/2017 08/02/2017 08/02/2017 08/02/2017

79 Construction Funding Review/Authorization of 
Funds

09/19/2017 09/19/2017 09/20/2017 09/20/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2017 04/17/2018 08/31/2017 04/17/2018

84 Award Contract 09/01/2017 04/18/2018 10/31/2017 04/20/2018

91 Administer Contract 11/15/2017 07/01/2019 12/31/2018  no date

95 District Project Closeout 02/15/2019  no date 05/10/2019  no date

96 Central Office Project Closeout 07/15/2019  no date 11/15/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R13Proj:

UPC: 105687

PC: Brian.Lokker

Project Purpose:

PM: TBD

Description: YORKTOWN DRAINAGE IMPROVEMENTS

PERMEABLE PARKING LANES ALONG CONCORD AVE. & YORKTOWN AVE. INFILTRATION TRENCHES ON 
LUMKIN AVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BROAD ROCK CREEK (NORTH), LYNHAVEN AVE (EAST)From:

LUMKIN AVE (SOUTH), JEFFERSON DAVIS HIGHWAY (WEST)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 414,996Total Current Est 

03/24/2020Current Est Date

 0

 407,182

 7,814

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

08/04/2017

08/04/2017

05/04/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,895.00  0.00  0.00  0.00  0.00  0.00  0.00  60,895.00 Local Project Contributions
 410,000.00  0.00  0.00  0.00  0.00  0.00  0.00  410,000.00 Revenue Sharing Funds

 470,895.00 470,895.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 470,895.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,907

$0

$203,591

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2018

Total  207,497.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/23/2017

Construction Completed:

Construction Started:

05/04/2018

01/03/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105687UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/23/2014 06/23/2014 06/23/2014 06/23/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

22 Scope Project 07/16/2014 07/16/2014 04/08/2015 04/08/2015

79 Construction Funding Review/Authorization of 
Funds

08/01/2017 08/01/2017 08/01/2017 08/01/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2017 08/04/2017 08/04/2017 08/04/2017

84 Award Contract 10/23/2017 10/23/2017 10/23/2017 10/23/2017

91 Administer Contract 01/03/2018 01/03/2018 05/11/2018 05/04/2018

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 06/02/2020  no date 10/02/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R11Proj:

UPC: 105709

PC: Brian.Lokker

Project Purpose:

PM: Lamnt Benjamin

Description: TERMINAL AVE/E BELT BLVD - ADD SIDEWALK

NEW SIDEWALK ON THE SOUTH SIDE OF TERMINAL AVENUE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3000 BLOCK OF EAST BELT BOULEVARDFrom:

2801 TERMINAL AVENUETo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

04/08/2020Current Est Date

 0

 318,828

 81,172

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2014

10/17/2017

10/17/2017

04/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,586

$0

$123,896

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/21/2018

Total  164,482.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/17/2017

Construction Completed:

Construction Started:

04/16/2018

12/04/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105709UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/23/2014 06/23/2014 06/23/2014 06/23/2014

12 Authorize Preliminary Engineering 07/16/2014 07/16/2014 07/16/2014 07/16/2014

17E Environmental Review Process (ERP) 10/13/2017 10/13/2017 10/13/2017 10/13/2017

22 Scope Project 04/10/2017 04/10/2017 10/27/2017 10/27/2017

24 Determine Permits Needed 10/13/2017 10/13/2017 10/13/2017 10/13/2017

79 Construction Funding Review/Authorization of 
Funds

12/04/2017 12/04/2017 12/08/2017 12/08/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/17/2017 10/17/2017 10/17/2017 10/17/2017

84 Award Contract 10/17/2017 10/17/2017 10/17/2017 10/17/2017

91 Administer Contract 10/02/2017 12/04/2017 12/31/2019 04/16/2018

95 District Project Closeout 06/04/2020  no date 08/27/2020  no date

96 Central Office Project Closeout 10/15/2020  no date 02/25/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R78Proj:

UPC: 108703

PC: Brian.Lokker

Project Purpose:

PM: Lamont Benjamin

Description: Traffic Calming Installations at Various Locations

This project provides for the installation of traffic calming devices including residential circles, chokers, speed cushion 
tables, splitters and raised crosswalks throughout the city.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

02/06/2018Current Est Date

 0

 350,000

 50,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/05/2016

11/13/2017

11/13/2017

12/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 720.00  0.00  0.00  0.00  0.00  0.00  0.00  720.00 Local Project Contributions
 399,280.00  0.00  0.00  0.00  0.00  0.00  0.00  399,280.00 Revenue Sharing Funds

 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,765

$0

$83,093

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/07/2020

Total  103,857.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/26/2017

Construction Completed:

Construction Started:

12/03/2019

09/30/2017



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108703UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 07/04/2016 07/04/2016

12 Authorize Preliminary Engineering 07/05/2016 07/05/2016 07/05/2016 07/05/2016

17E Environmental Review Process (ERP) 07/06/2016 09/27/2017 10/20/2016 09/27/2017

22 Scope Project 07/06/2016 07/06/2016 08/02/2016 08/02/2016

33 Final Environmental Document 09/27/2017 09/27/2017 09/27/2017 09/27/2017

65F Plan Design/Field Inspection 08/03/2016  no date 05/26/2017  no date

69X Right of Way/Utility Certification Date 09/28/2017  no date 10/11/2017  no date

72X Plan Submission Date 09/27/2017  no date 09/27/2017  no date

79 Construction Funding Review/Authorization of 
Funds

09/28/2017 10/03/2017 10/11/2017 10/16/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2017 09/29/2017 11/13/2017 11/13/2017

84 Award Contract 11/14/2017 11/14/2017 12/26/2017 12/26/2017

91 Administer Contract 12/27/2017 09/30/2017 01/11/2019 12/03/2019

95 District Project Closeout 01/14/2019  no date 05/22/2019  no date

96 Central Office Project Closeout 05/23/2019  no date 08/16/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-R83Proj:

UPC: 108712

PC: Brian.Lokker

Project Purpose:

PM: Lamont Benjamin

Description: RMA Plaza Bridge over Expressway

Joint repair of bridge spanning RMA + waterproofing membrane + landscaping of bridge structure.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

9th StreetFrom:

10th StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,800,000Total Current Est 

01/10/2019Current Est Date

 0

 1,800,000

 0

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/06/2017

11/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 560,516.00  0.00  0.00  0.00  0.00  0.00  0.00  560,516.00 Local Project Contributions
 1,239,484.00  0.00  0.00  0.00  0.00  0.00  0.00  1,239,484.00 Revenue Sharing Funds

 1,800,000.00 1,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$622,011

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/28/2020

Total  622,010.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/11/2018

Construction Completed:

Construction Started:

11/11/2019

10/23/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108712UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/31/2017 01/31/2017 03/31/2017 03/31/2017

22 Scope Project 03/31/2017 03/31/2017 03/31/2017 03/31/2017

69X Right of Way/Utility Certification Date 04/03/2017 04/03/2017 04/04/2017 04/03/2017

72X Plan Submission Date 04/01/2017 04/01/2017 04/26/2017 04/26/2017

79 Construction Funding Review/Authorization of 
Funds

04/27/2017 07/17/2017 05/10/2017 07/19/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2017 04/06/2017 04/06/2017 04/06/2017

84 Award Contract 04/07/2017 10/11/2018 05/17/2017 10/11/2018

91 Administer Contract 05/18/2017 10/23/2018 06/04/2018 11/11/2019

95 District Project Closeout 06/05/2018  no date 10/10/2018  no date

96 Central Office Project Closeout 10/11/2018  no date 01/10/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-046Proj:

UPC: 113811

PC: Olena.Fecek

Project Purpose:

PM: Enrique Burgos

Description: Systemic Sight Distance - Traffic Signals

To review all 475 signalized intersections for minimum MUTCD compliant sight distance of signal heads and to correct 
deficiencies (i.e. remove obstructions from indicators or to provide a low cost solution such as supplemental signal 
heads

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,417,888Total Current Est 

09/28/2020Current Est Date

 0

 1,217,888

 200,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2019

12/31/2020

12/31/2020

10/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  153,519.00  421,435.00  843,846.00  0.00  0.00  0.00  1,418,800.00 MAP21 HSIP
 1,418,800.00 0.00  153,519.00  421,435.00  843,846.00  0.00  0.00  0.00Total:

 1,418,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$118,050

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  118,050.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113811UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/15/2019 04/15/2019 07/09/2019 07/09/2019

12 Authorize Preliminary Engineering 07/15/2019 07/15/2019 07/22/2019 07/22/2019

17E Environmental Review Process (ERP) 11/05/2019 11/05/2019 12/19/2019 12/19/2019

22 Scope Project 07/23/2019 07/23/2019 06/05/2020 06/05/2020

25 Draft Environmental Document or CE 02/04/2020 02/04/2020 03/24/2020 03/24/2020

65F Plan Design/Field Inspection 06/08/2020  no date 07/23/2020  no date

69X Right of Way/Utility Certification Date 07/27/2020 07/30/2020 08/28/2020 08/05/2020

70 Obtain Environmental Permits 02/21/2020 02/21/2020 02/21/2020 02/21/2020

72X Plan Submission Date 07/24/2020 06/18/2020 07/24/2020 06/18/2020

79 Construction Funding Review/Authorization of 
Funds

07/27/2020  no date 10/21/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2020  no date 12/31/2020  no date

84 Award Contract 08/31/2021  no date 08/31/2021  no date

91 Administer Contract 10/07/2021  no date 10/31/2023  no date

95 District Project Closeout 11/01/2023  no date 04/26/2024  no date

96 Central Office Project Closeout 04/29/2024  no date 07/23/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-045Proj:

UPC: 113812

PC: Olena.Fecek

Project Purpose:

PM: Enrique Burgos

Description: Traffic Control Signals

To install new traffic control signals and replace stop-controlled intersections where MUTCD Traffic Signal Warrants 
have been met. (Cary St. and Libbie Ave.; Cumberland St.and Laurel St.; Grove Ave. and Maple Ave; and Warwick Rd. 
and Clarkson Rd.)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,444,200Total Current Est 

07/02/2020Current Est Date

 0

 1,289,200

 155,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2020

07/28/2022

07/28/2022

12/12/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  155,000.00  394,096.00  895,104.00  0.00  0.00  1,444,200.00 MAP21 HSIP
 1,444,200.00 0.00  0.00  155,000.00  394,096.00  895,104.00  0.00  0.00Total:

 1,444,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$251

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  250.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113812UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 02/19/2019 11/30/2020 07/10/2019

12 Authorize Preliminary Engineering 12/01/2020  no date 12/03/2020  no date

17E Environmental Review Process (ERP) 12/04/2020  no date 03/25/2021  no date

22 Scope Project 12/04/2020  no date 06/11/2021  no date

25 Draft Environmental Document or CE 03/26/2021  no date 07/19/2021  no date

65F Plan Design/Field Inspection 06/14/2021  no date 06/14/2022  no date

69X Right of Way/Utility Certification Date 06/16/2022  no date 06/29/2022  no date

70 Obtain Environmental Permits 07/20/2021  no date 03/28/2022  no date

72X Plan Submission Date 06/15/2022  no date 06/15/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/16/2022  no date 06/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2022  no date 07/28/2022  no date

84 Award Contract 10/18/2022  no date 10/18/2022  no date

91 Administer Contract 11/28/2022  no date 12/12/2023  no date

95 District Project Closeout 12/13/2023  no date 04/23/2024  no date

96 Central Office Project Closeout 04/24/2024  no date 07/18/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-044Proj:

UPC: 113813

PC: Olena.Fecek

Project Purpose:

PM: Michael Sawyer

Description: Bus Transfer Center - Pedestrian Improvements @US360 SR161

Southside Plaza (intersection of US360 and SR161) will have a new Transit Transfer Center with high frequency bus 
service and transit riders transferring between buses. This project includes signal modernization with pedestrian safety 
improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 560,000Total Current Est 

07/02/2020Current Est Date

 0

 475,000

 85,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2020

07/28/2022

07/28/2022

12/12/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  100,000.00  460,000.00  0.00  0.00  0.00  560,000.00 MAP21 HSIP
 560,000.00 0.00  0.00  100,000.00  460,000.00  0.00  0.00  0.00Total:

 560,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$151

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  150.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113813UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 02/19/2019 11/30/2020 07/10/2019

12 Authorize Preliminary Engineering 12/01/2020  no date 12/03/2020  no date

17E Environmental Review Process (ERP) 12/04/2020  no date 03/25/2021  no date

22 Scope Project 12/04/2020  no date 06/11/2021  no date

25 Draft Environmental Document or CE 03/26/2021  no date 07/19/2021  no date

65F Plan Design/Field Inspection 06/14/2021  no date 06/14/2022  no date

69X Right of Way/Utility Certification Date 06/16/2022  no date 06/29/2022  no date

70 Obtain Environmental Permits 07/20/2021  no date 03/28/2022  no date

72X Plan Submission Date 06/15/2022  no date 06/15/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/16/2022  no date 06/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2022  no date 07/28/2022  no date

84 Award Contract 10/18/2022  no date 10/18/2022  no date

91 Administer Contract 11/28/2022  no date 12/12/2023  no date

95 District Project Closeout 12/13/2023  no date 04/23/2024  no date

96 Central Office Project Closeout 04/24/2024  no date 07/18/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-076Proj:

UPC: 115222

PC: Evan.Austin

Project Purpose:

PM: TBD

Description: Park-N-Ride Bus Purchase

This program is intended to assist people coming from North of Richmond with parking relief and alternative 
multimodal transportation options. The patrons will be bused to a major arterial, where they will feed the GRTC Pulse 
or choose to take RVA Bikeshare to their final destinations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 59,320Total Current Est 

07/06/2020Current Est Date

 0

 59,320

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2019

04/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 59,320.00  0.00  0.00  0.00  0.00  0.00  0.00  59,320.00CMAQ
 59,320.00 59,320.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 59,320.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115222UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2019  no date 11/21/2019  no date

22 Scope Project 02/25/2020  no date 09/17/2020  no date

69X Right of Way/Utility Certification Date 01/20/2021  no date 01/20/2021  no date

70 Obtain Environmental Permits 09/18/2020  no date 01/19/2021  no date

72X Plan Submission Date 11/02/2020  no date 11/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2021  no date 02/10/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/26/2021  no date 03/25/2021  no date

84 Award Contract 06/28/2021  no date 06/28/2021  no date

91 Administer Contract 10/28/2021  no date 11/28/2022  no date

95 District Project Closeout 01/12/2023  no date 05/22/2023  no date

96 Central Office Project Closeout 05/23/2023  no date 08/16/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-064Proj:

UPC: 115408

PC: Melinda.Baicy

Project Purpose:

PM: Lamont Benjamin

Description: #SMART20 - Blvd Shared Use Path to Science Mus BRT Station

To provide a paved shared use path from the Robinson St BRT Station to Scott's Addition, create a future bridge tie-in 
connection to the Blvd Econ Development Site, and provide a future connection for residents of Northside to access 
BRT facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Broad St.From:

N. BoulevardTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,992,481Total Current Est 

09/26/2019Current Est Date

 679,988

 1,990,079

 322,414

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/01/2023

09/30/2025

09/30/2025

12/21/2026

12/21/2026

07/31/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,496,240.00 1,496,240.00  2,992,480.00 HB1887 - DGP (1)
 2,992,480.00 0.00  0.00  0.00  0.00  0.00  1,496,240.00 1,496,240.00Total:

 2,992,480.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115408UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/30/2023  no date 01/30/2024  no date

12 Authorize Preliminary Engineering 01/31/2024  no date 02/02/2024  no date

17E Environmental Review Process (ERP) 02/05/2024  no date 05/20/2024  no date

22 Scope Project 02/05/2024  no date 08/07/2024  no date

25 Draft Environmental Document or CE 05/21/2024  no date 09/12/2024  no date

52 Authorize R/W & UT Funds 06/04/2025  no date 06/24/2025  no date

52X R/W&UT Authorization Date 06/25/2025  no date 06/25/2025  no date

65F Plan Design/Field Inspection 08/08/2024  no date 06/03/2025  no date

69 Acquire Right of Way 06/26/2025  no date 04/09/2026  no date

69X Right of Way/Utility Certification Date 04/13/2026  no date 04/24/2026  no date

70 Obtain Environmental Permits 09/13/2024  no date 05/21/2025  no date

72X Plan Submission Date 04/10/2026  no date 04/10/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2026  no date 04/24/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2026  no date 05/22/2026  no date

84 Award Contract 08/12/2026  no date 08/12/2026  no date

91 Administer Contract 09/18/2026  no date 10/04/2027  no date

95 District Project Closeout 10/05/2027  no date 02/17/2028  no date

96 Central Office Project Closeout 02/18/2028  no date 05/12/2028  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-065Proj:

UPC: 115409

PC: Melinda.Baicy

Project Purpose:

PM: Lamont Benjamin

Description: #SMART20 - Maury St Streetscape Phase II

Complete street and operational/safety improvements to Maury St from the planned and funded I-95 Roundabout 
Interchange Project gateway feature to Commerce Road, a major principal arterial, for better access to the Richmond 
Marine Terminal land uses.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-95 Roundabout Interchange projectFrom:

Commerce RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,618,000Total Current Est 

09/26/2019Current Est Date

 374,000

 3,605,000

 639,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/01/2023

09/30/2025

09/30/2025

03/11/2027

03/11/2027

08/15/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,309,000.00 2,309,000.00  4,618,000.00 HB1887 - DGP (1)
 4,618,000.00 0.00  0.00  0.00  0.00  0.00  2,309,000.00 2,309,000.00Total:

 4,618,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115409UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/30/2023  no date 01/30/2024  no date

12 Authorize Preliminary Engineering 01/31/2024  no date 02/02/2024  no date

17E Environmental Review Process (ERP) 02/05/2024  no date 05/20/2024  no date

22 Scope Project 02/05/2024  no date 08/07/2024  no date

25 Draft Environmental Document or CE 05/21/2024  no date 09/12/2024  no date

52 Authorize R/W & UT Funds 06/04/2025  no date 06/24/2025  no date

52X R/W&UT Authorization Date 06/25/2025  no date 06/25/2025  no date

65F Plan Design/Field Inspection 08/08/2024  no date 06/03/2025  no date

67U Utility Relocations by Owners 04/01/2026  no date 09/30/2026  no date

69 Acquire Right of Way 06/26/2025  no date 04/09/2026  no date

69X Right of Way/Utility Certification Date 04/13/2026  no date 04/24/2026  no date

70 Obtain Environmental Permits 09/13/2024  no date 05/21/2025  no date

72X Plan Submission Date 04/10/2026  no date 04/10/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2026  no date 04/24/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2026  no date 05/22/2026  no date

84 Award Contract 08/12/2026  no date 08/12/2026  no date

91 Administer Contract 09/18/2026  no date 10/04/2027  no date

95 District Project Closeout 10/05/2027  no date 02/17/2028  no date

96 Central Office Project Closeout 02/18/2028  no date 05/12/2028  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-066Proj:

UPC: 115410

PC: Melinda.Baicy

Project Purpose:

PM: Lamont Benjamin

Description: #SMART20 - Riverfront/Orleans BRT Station Ped Safety/Streets

This project will address pedestrian access and safety to the East Riverfront and Orleans BRT Stations by 
constructing sidewalk, ADA accessible ramps, and pedestrian and streetscape amenities within the half mile walkshed 
of the stations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,057,000Total Current Est 

09/26/2019Current Est Date

 174,000

 1,600,000

 283,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2024

06/24/2025

06/24/2025

05/22/2026

05/22/2026

10/04/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  300,000.00  1,757,000.00  2,057,000.00 HB1887 - HPP (1)
 2,057,000.00 0.00  0.00  0.00  0.00  0.00  300,000.00  1,757,000.00Total:

 2,057,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115410UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/30/2023  no date 01/30/2024  no date

12 Authorize Preliminary Engineering 01/31/2024  no date 02/02/2024  no date

17E Environmental Review Process (ERP) 02/05/2024  no date 05/20/2024  no date

22 Scope Project 02/05/2024  no date 08/07/2024  no date

25 Draft Environmental Document or CE 05/21/2024  no date 09/12/2024  no date

52 Authorize R/W & UT Funds 06/04/2025  no date 06/24/2025  no date

52X R/W&UT Authorization Date 06/25/2025  no date 06/25/2025  no date

65F Plan Design/Field Inspection 08/08/2024  no date 06/03/2025  no date

69 Acquire Right of Way 06/26/2025  no date 04/09/2026  no date

69X Right of Way/Utility Certification Date 04/13/2026  no date 04/24/2026  no date

70 Obtain Environmental Permits 09/13/2024  no date 05/21/2025  no date

72X Plan Submission Date 04/10/2026  no date 04/10/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2026  no date 04/24/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2026  no date 05/22/2026  no date

84 Award Contract 08/12/2026  no date 08/12/2026  no date

91 Administer Contract 09/18/2026  no date 10/04/2027  no date

95 District Project Closeout 10/05/2027  no date 02/17/2028  no date

96 Central Office Project Closeout 02/18/2028  no date 05/12/2028  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-081Proj:

UPC: 115416

PC: Melinda.Baicy

Project Purpose:

PM: TBD

Description: #SMART20 Shockoe Bottom BRT Station Ped Safety/Streetscape

This project will address pedestrian access and safety to the Shockoe Bottom BRT Stations by constructing sidewalk, 
ADA accessible ramps, and other pedestrian and streetscape amenities within the half mile walkshed of the BRT 
station.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,900,000Total Current Est 

09/26/2019Current Est Date

 348,000

 3,870,000

 682,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

03/27/2025

03/27/2025

02/25/2026

02/25/2026

07/07/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,450,000.00 2,450,000.00  4,900,000.00 HB1887 - HPP (1)
 4,900,000.00 0.00  0.00  0.00  0.00  0.00  2,450,000.00 2,450,000.00Total:

 4,900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115416UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 03/07/2025  no date 03/27/2025  no date

52X R/W&UT Authorization Date 03/28/2025  no date 03/28/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 03/06/2025  no date

69 Acquire Right of Way 03/31/2025  no date 01/08/2026  no date

69X Right of Way/Utility Certification Date 01/12/2026  no date 01/27/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72X Plan Submission Date 01/09/2026  no date 01/09/2026  no date

79 Construction Funding Review/Authorization of 
Funds

01/12/2026  no date 01/27/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/28/2026  no date 02/25/2026  no date

84 Award Contract 05/14/2026  no date 05/14/2026  no date

91 Administer Contract 06/22/2026  no date 07/07/2027  no date

95 District Project Closeout 07/08/2027  no date 11/15/2027  no date

96 Central Office Project Closeout 11/16/2027  no date 02/15/2028  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-063Proj:

UPC: 115556

PC: Melinda.Baicy

Project Purpose:

PM: Lamont Benjamin

Description: #SMART20 - US 33 Leigh St Streetscape Improvements

This project will accommodate people who bike, walk, and use transit on Leigh St between 4th St and the MLK Bridge 
through access management (medians, lane balance, consolidating entrances), shared use path, sidewalks, and 
other streetscape amenities

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

4th StreetFrom:

MLK BridgeTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,608,000Total Current Est 

09/26/2019Current Est Date

 529,000

 5,802,000

 277,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/01/2023

09/30/2025

09/30/2025

12/21/2026

12/21/2026

12/28/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,304,000.00 3,304,000.00  6,608,000.00 HB1887 - DGP (1)
 6,608,000.00 0.00  0.00  0.00  0.00  0.00  3,304,000.00 3,304,000.00Total:

 6,608,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115556UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/30/2023  no date 01/30/2024  no date

12 Authorize Preliminary Engineering 01/31/2024  no date 02/02/2024  no date

17E Environmental Review Process (ERP) 02/05/2024  no date 05/20/2024  no date

22 Scope Project 02/05/2024  no date 08/07/2024  no date

25 Draft Environmental Document or CE 05/21/2024  no date 09/12/2024  no date

52 Authorize R/W & UT Funds 06/04/2025  no date 06/24/2025  no date

52X R/W&UT Authorization Date 06/25/2025  no date 06/25/2025  no date

65F Plan Design/Field Inspection 08/08/2024  no date 06/03/2025  no date

67U Utility Relocations by Owners 06/26/2025  no date 04/09/2026  no date

69X Right of Way/Utility Certification Date 04/13/2026  no date 04/24/2026  no date

70 Obtain Environmental Permits 09/13/2024  no date 05/21/2025  no date

72X Plan Submission Date 04/10/2026  no date 04/10/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2026  no date 04/24/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2026  no date 05/22/2026  no date

84 Award Contract 08/12/2026  no date 08/12/2026  no date

91 Administer Contract 09/18/2026  no date 10/04/2027  no date

95 District Project Closeout 10/05/2027  no date 02/17/2028  no date

96 Central Office Project Closeout 02/18/2028  no date 05/12/2028  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN14-127-924Proj:

UPC: 106182

PC: Brian.Lokker

Project Purpose:

PM: City of Richmond

Description: MAIN ST & FRANKLIN ST - CYCLE TRACK

Design and construction of a cycle track on Main and Franklin Streets.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

9TH STREETFrom:

LAUREL STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 68,193Total Current Est 

09/02/2020Current Est Date

 0

 0

 68,193

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2015

10/13/2017

10/13/2017

06/08/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 240,000.00  0.00  0.00  0.00  0.00  0.00  0.00  240,000.00 MAP21 TAP
 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00.Transportation Enhancement 

Funds
 46,876.00  0.00  0.00  0.00  0.00  0.00  0.00  46,876.00Accounts Receivable

 346,876.00 346,876.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 346,876.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,554

$0

$181,422

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/08/2020

Total  235,976.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/27/2017

Construction Completed:

Construction Started:

06/08/2018

03/19/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106182UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/09/2015 09/09/2015 09/09/2015 09/09/2015

12 Authorize Preliminary Engineering 10/14/2015 10/14/2015 10/14/2015 10/14/2015

17E Environmental Review Process (ERP) 05/25/2016 05/25/2016 07/01/2016 07/01/2016

22 Scope Project 10/30/2015 10/30/2015 05/30/2016 05/30/2016

24 Determine Permits Needed 05/26/2016 05/26/2016 05/31/2016 05/31/2016

25 Draft Environmental Document or CE 03/03/2017 03/03/2017 08/04/2017 08/04/2017

79 Construction Funding Review/Authorization of 
Funds

09/12/2017 09/12/2017 09/21/2017 09/21/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2017 10/13/2017 10/13/2017 10/13/2017

84 Award Contract 11/27/2017 11/27/2017 11/27/2017 11/27/2017

91 Administer Contract 03/19/2018 03/19/2018 04/15/2019 06/08/2018

95 District Project Closeout 06/03/2019  no date 08/26/2019  no date

96 Central Office Project Closeout 08/27/2019  no date 01/03/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN14-127-922Proj:

UPC: 106246

PC: Brian.Lokker

Project Purpose:

PM: Lamont Benjamin

Description: CANNON CREEK GREENWAY

Design and construction of Cannon Greenway. SEE 101086 AND 102960.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VALLEY ROADFrom:

HOSPITAL ROAD (AT OLIVER HILL WY)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,002,835Total Current Est 

12/13/2018Current Est Date

 0

 992,835

 10,000

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/24/2016

07/27/2018

07/27/2018

11/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 320,000.00  0.00  0.00  0.00  0.00  0.00  0.00  320,000.00 MAP21 TAP
 213,000.00  0.00  0.00  0.00  0.00  0.00  0.00  213,000.00 Project Contributions
 390,632.00  0.00  0.00  0.00  0.00  0.00  0.00  390,632.00 Revenue Sharing Funds

 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00.Transportation Enhancement 
Funds

 1,003,632.00 1,003,632.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,003,632.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,203

$0

$22,830

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  30,032.34

CONSTRUCTION PROJECT EVENTS
11/01/2019 627,835.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/30/2018

Construction Completed:

Construction Started:

11/25/2019

04/22/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106246UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/03/2015 04/20/2015 04/20/2015 04/27/2015

12 Authorize Preliminary Engineering 08/18/2015 08/10/2015 08/18/2015 06/24/2016

17E Environmental Review Process (ERP) 07/05/2016 07/05/2016 08/24/2016 08/24/2016

22 Scope Project 12/13/2017 12/13/2017 01/12/2018 01/12/2018

24 Determine Permits Needed 07/20/2016 07/20/2016 07/27/2016 07/27/2016

25 Draft Environmental Document or CE 07/05/2016 07/05/2016 09/22/2016 09/22/2016

79 Construction Funding Review/Authorization of 
Funds

02/02/2018 04/09/2018 04/03/2018 04/17/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2018 07/23/2018 10/29/2018 07/27/2018

84 Award Contract 10/30/2018 10/30/2018 10/30/2018 10/30/2018

91 Administer Contract 10/30/2018 04/22/2019 10/30/2019 11/25/2019

95 District Project Closeout 11/15/2019  no date 02/14/2020  no date

96 Central Office Project Closeout 06/10/2020  no date 10/12/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN14-127-923Proj:

UPC: 106247

PC: Brian.Lokker

Project Purpose:

PM: Yongping Wang

Description: MUNFORD ES & FOX ES - SIDEWALKS

Design and construction of sidewalks for Mary Munford and William Fox Elementary Schools.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 338,481Total Current Est 

12/12/2019Current Est Date

 0

 318,634

 19,847

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2015

02/09/2018

02/09/2018

02/28/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 320,000.00  0.00  0.00  0.00  0.00  0.00  0.00  320,000.00 MAP21 TAP
 80,000.00  0.00  0.00  0.00  0.00  0.00  0.00  80,000.00.Transportation Enhancement 

Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,847

$0

$311,331

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/19/2019

Total  331,177.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/23/2018

Construction Completed:

Construction Started:

02/28/2019

10/19/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106247UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/12/2015 03/12/2015 03/12/2015 03/12/2015

12 Authorize Preliminary Engineering 04/02/2015 04/02/2015 04/02/2015 04/02/2015

17E Environmental Review Process (ERP) 07/31/2017 07/31/2017 08/11/2017 08/11/2017

22 Scope Project 11/15/2017 11/15/2017 11/15/2017 11/15/2017

24 Determine Permits Needed 07/31/2017 07/31/2017 07/31/2017 07/31/2017

25 Draft Environmental Document or CE 07/31/2017 07/31/2017 08/11/2017 08/11/2017

79 Construction Funding Review/Authorization of 
Funds

11/16/2017 11/16/2017 11/22/2017 11/22/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2017 09/01/2017 02/09/2018 02/09/2018

84 Award Contract 03/08/2018 03/08/2018 03/23/2018 03/23/2018

91 Administer Contract 05/01/2018 10/19/2018 12/28/2018 02/28/2019

95 District Project Closeout 05/28/2019  no date 08/20/2019  no date

96 Central Office Project Closeout 08/21/2019  no date 12/27/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN15-127-951Proj:

UPC: 107515

PC: Brian.Lokker

Project Purpose:

PM: T. Loney, City of Richmond

Description: CARNATION STREET - ADD SIDEWALK - TAP

Design and construction of sidewalk on Carnation Street from Midlothian Turnpike to Hioaks Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 60 (MIDLOTHIAN TPKE)From:

HIOAKS RDTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 655,625Total Current Est 

03/28/2019Current Est Date

 0

 655,625

 0

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2015 04/23/2018

10/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00  480,000.00 MAP21 TAP
 55,625.00  0.00  0.00  0.00  0.00  0.00  0.00  55,625.00 Project Contributions

 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00.Transportation Enhancement 
Funds

 655,625.00 655,625.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 655,625.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$477,245

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  477,244.83

CONSTRUCTION PROJECT EVENTS
09/27/2019 521,415.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/22/2019

Construction Completed:

Construction Started:

10/30/2019

06/10/2019



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107515UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/22/2016 07/22/2016 07/22/2016 07/22/2016

12 Authorize Preliminary Engineering 10/01/2015 10/01/2015 10/01/2015 10/01/2015

17E Environmental Review Process (ERP) 07/11/2017 07/11/2017 08/11/2017 08/14/2017

22 Scope Project 06/01/2017 06/01/2017 12/01/2017 12/01/2017

25 Draft Environmental Document or CE  no date 02/12/2018  no date 03/07/2018

33 Final Environmental Document 08/14/2017 08/14/2017 08/14/2017 08/14/2017

33X Final Environmental Document Date 10/01/2015 10/01/2015 10/01/2015 10/01/2015

36P Plan Design Public Hearing 10/01/2015 10/01/2015 10/01/2015 10/01/2015

52 Authorize R/W & UT Funds 08/11/2017 08/11/2017 02/13/2018 08/11/2017

52X R/W&UT Authorization Date 08/14/2017 08/14/2017 08/14/2017 08/14/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/01/2015 10/02/2017 10/01/2015 01/08/2018

65F Plan Design/Field Inspection 10/19/2017 10/19/2017 10/19/2017 10/19/2017

69X Right of Way/Utility Certification Date  no date 10/09/2017  no date 01/08/2018

72X Plan Submission Date 10/01/2015 10/01/2017 10/01/2015 01/31/2018

79 Construction Funding Review/Authorization of 
Funds

10/01/2015 02/02/2018 10/01/2015 02/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/20/2017 10/20/2017 03/30/2018 04/23/2018

84 Award Contract 05/16/2018 01/31/2019 09/14/2018 03/22/2019

91 Administer Contract 04/09/2018 06/10/2019 02/28/2019 10/30/2019

95 District Project Closeout 03/01/2019  no date 04/30/2019  no date

96 Central Office Project Closeout 05/01/2019  no date 06/12/2019  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN15-127-952Proj:

UPC: 107531

PC: Brian.Lokker

Project Purpose:

PM: Thomas Westbrook, City of Richmond

Description: BELLEMEADE PARK - PEDESTRIAN TRAIL - TAP

Design and construction of a pedestrian trail, including a steel truss pedestrian bridge over Goodes Creek, providing a 
walkable link from Minefree Street to Oak Grove-Bellemeade School.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MINEFREE STFrom:

OAK GROVE-BELLEMEADE SCHOOLTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 304,907Total Current Est 

03/25/2019Current Est Date

 0

 196,114

 108,793

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2016

06/28/2016

06/28/2016

05/25/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  280,000.00 MAP21 TAP
 70,000.00  0.00  0.00  0.00  0.00  0.00  0.00  70,000.00.Transportation Enhancement 

Funds
 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$91,211

$0

$230,230

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/08/2020

Total  321,440.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/05/2016

Construction Completed:

Construction Started:

05/25/2017

08/08/2016



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107531UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 12/18/2015 12/18/2015

12 Authorize Preliminary Engineering 02/09/2016 02/09/2016 02/09/2016 02/09/2016

17E Environmental Review Process (ERP) 02/18/2016 02/18/2016 03/04/2016 03/04/2016

22 Scope Project 10/14/2015 10/14/2015 06/16/2016 06/16/2016

33 Final Environmental Document 02/10/2016 02/10/2016 04/08/2016 02/10/2016

33X Final Environmental Document Date 02/12/2016 02/12/2016 02/12/2016 02/12/2016

36P Plan Design Public Hearing 03/22/2016 03/22/2016 03/22/2016 03/22/2016

52 Authorize R/W & UT Funds 02/12/2016 02/12/2016 05/31/2016 05/31/2016

65F Plan Design/Field Inspection 03/08/2016 03/08/2016 05/31/2016 03/08/2016

72X Plan Submission Date 06/01/2016 06/01/2016 06/01/2016 06/01/2016

79 Construction Funding Review/Authorization of 
Funds

06/22/2016 06/22/2016 06/23/2016 06/23/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2016 03/31/2016 06/28/2016 06/28/2016

84 Award Contract 06/29/2016 06/29/2016 06/29/2016 08/05/2016

91 Administer Contract 06/30/2016 08/08/2016 03/23/2017 05/25/2017

95 District Project Closeout 03/24/2017  no date 07/26/2017  no date

96 Central Office Project Closeout 07/27/2017  no date 10/20/2017  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN16-127-994Proj:

UPC: 109294

PC: Brian.Lokker

Project Purpose:

PM: Jian Xu

Description: 1ST, 2ND & 3RD STREET BIKE LANES

Design and construction of buffered bicycle lanes on 1st Street, 2nd and 3rd Streets.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Spring StreetFrom:

East Duval StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 354,323Total Current Est 

03/16/2020Current Est Date

 0

 266,803

 87,520

EN16

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2018

12/13/2019

12/13/2019

03/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 240,000.00  0.00  0.00  0.00  0.00  0.00  0.00  240,000.00 MAP21 TAP
 7,000.00  0.00  0.00  0.00  0.00  0.00  0.00  7,000.00 Project Contributions

 59,456.00  0.00  0.00  0.00  0.00  0.00  0.00  59,456.00.Transportation Enhancement 
Funds

 544.00  0.00  0.00  0.00  0.00  0.00  0.00  544.00Accounts Receivable
 307,000.00 307,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 307,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,288

$0

$658

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  55,945.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/06/2020

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109294UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/12/2017 12/12/2017 04/26/2018 04/26/2018

12 Authorize Preliminary Engineering 05/03/2018 05/03/2018 05/08/2018 05/08/2018

17E Environmental Review Process (ERP) 08/31/2018 08/31/2018 09/24/2018 09/24/2018

22 Scope Project 05/09/2018 05/09/2018 11/09/2018 11/09/2018

33 Final Environmental Document 09/24/2018 02/06/2019 01/23/2019 02/06/2019

65F Plan Design/Field Inspection 11/13/2018 11/13/2018 08/30/2019 08/30/2019

69X Right of Way/Utility Certification Date 09/04/2019 07/11/2019 09/16/2019 07/11/2019

72X Plan Submission Date 09/03/2019 10/09/2019 09/03/2019 10/09/2019

79 Construction Funding Review/Authorization of 
Funds

09/04/2019 10/10/2019 09/16/2019 11/08/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2019 11/12/2019 10/14/2019 12/13/2019

84 Award Contract 10/15/2019 02/13/2020 04/10/2020 03/06/2020

91 Administer Contract 04/13/2020  no date 04/27/2021  no date

95 District Project Closeout 04/28/2021  no date 09/02/2021  no date

96 Central Office Project Closeout 09/03/2021  no date 12/02/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN16-127-995Proj:

UPC: 109295

PC: Brian.Lokker

Project Purpose:

PM: Jian Xu

Description: 29TH STREET BIKE-WALK BOULEVARD

Design and construction of a bike-walk boulevard on 29th Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. 25th StreetFrom:

Libby TerraceTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 821,542Total Current Est 

10/25/2019Current Est Date

 0

 656,724

 164,818

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2017

06/19/2019

06/19/2019

07/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 520,000.00  0.00  0.00  0.00  0.00  0.00  0.00  520,000.00 MAP21 TAP
 128,274.00  0.00  0.00  0.00  0.00  0.00  0.00  128,274.00.Transportation Enhancement 

Funds
 82,594.00  0.00  0.00  0.00  0.00  0.00  0.00  82,594.00Accounts Receivable

 730,868.00 730,868.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 730,868.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$154,211

$0

$3,478

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  157,689.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/16/2019

Construction Completed:

Construction Started: 04/08/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109295UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2017 07/07/2017 09/05/2017 09/05/2017

12 Authorize Preliminary Engineering 09/06/2017 09/06/2017 09/19/2017 09/19/2017

17E Environmental Review Process (ERP) 12/12/2017 12/12/2017 12/12/2017 02/20/2018

22 Scope Project 12/12/2017 12/12/2017 01/16/2018 01/16/2018

25 Draft Environmental Document or CE 07/02/2018 08/09/2018 10/01/2018 02/04/2019

33 Final Environmental Document 12/12/2017 12/12/2017 12/12/2017 12/12/2017

65F Plan Design/Field Inspection 01/17/2018 01/17/2018 02/28/2019 02/22/2019

69X Right of Way/Utility Certification Date 03/04/2019 03/06/2019 03/15/2019 03/06/2019

72X Plan Submission Date 03/01/2019 02/25/2019 03/01/2019 02/25/2019

79 Construction Funding Review/Authorization of 
Funds

03/04/2019 03/29/2019 03/15/2019 04/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2019 04/12/2019 04/26/2019 06/19/2019

84 Award Contract 04/29/2019 06/19/2019 10/16/2019 10/16/2019

91 Administer Contract 10/17/2019 04/08/2020 11/02/2020  no date

95 District Project Closeout 11/03/2020  no date 03/18/2021  no date

96 Central Office Project Closeout 03/19/2021  no date 06/11/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN17-127-014Proj:

UPC: 111161

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Ishoc Salaam

Description: BELVIDERE STREET GATEWAY - PHASE IV

Installing concrete paver crosswalks, pavement markings, pedestrian signal head indicators, wheelchair ramps at 
Rowe St, Idlewood Av, and Spring St; and pedestrian hybrid beacon at Rowe St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Idlewood AvenueFrom:

Rowe StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 717,830Total Current Est 

03/02/2020Current Est Date

 0

 624,023

 93,807

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2018

11/10/2020

11/10/2020

06/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 574,400.00  0.00  0.00  0.00  0.00  0.00  0.00  574,400.00 MAP21 TAP
 143,600.00  0.00  0.00  0.00  0.00  0.00  0.00  143,600.00.Transportation Enhancement 

Funds
 718,000.00 718,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 718,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,054

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  53,054.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111161UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/29/2018 11/29/2018

12 Authorize Preliminary Engineering 07/16/2018 07/16/2018 07/25/2018 07/25/2018

17E Environmental Review Process (ERP) 04/29/2019 04/29/2019 07/11/2019 07/11/2019

22 Scope Project 11/29/2018 11/29/2018 04/16/2020 04/16/2020

25 Draft Environmental Document or CE 04/29/2019 04/29/2019 08/03/2020 07/27/2020

65F Plan Design/Field Inspection 04/17/2020  no date 09/22/2020  no date

69X Right of Way/Utility Certification Date 09/24/2020  no date 11/02/2020  no date

70 Obtain Environmental Permits 08/04/2020 09/02/2020 03/09/2021 09/02/2020

72X Plan Submission Date 09/23/2020  no date 09/23/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/10/2021  no date 04/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/22/2021  no date 04/22/2021  no date

84 Award Contract 04/23/2021  no date 10/20/2021  no date

91 Administer Contract 10/21/2021  no date 11/04/2022  no date

95 District Project Closeout 11/07/2022  no date 03/22/2023  no date

96 Central Office Project Closeout 03/23/2023  no date 06/15/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN17-127-015Proj:

UPC: 111162

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Ishoc Salaam

Description: GREENE ES SIDEWALKS

Construction of sidewalks and crosswalks along Clarkson Road to Greene Elementary School.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Clarkson CourtFrom:

Catalina DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 380,000Total Current Est 

05/14/2020Current Est Date

 0

 321,034

 58,966

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2018

02/24/2021

02/24/2021

07/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 304,000.00  0.00  0.00  0.00  0.00  0.00  0.00  304,000.00 MAP21 TAP
 76,000.00  0.00  0.00  0.00  0.00  0.00  0.00  76,000.00.Transportation Enhancement 

Funds
 380,000.00 380,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 380,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,715

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  23,714.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111162UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 06/26/2019 06/26/2019

12 Authorize Preliminary Engineering 07/16/2018 07/16/2018 07/25/2018 07/25/2018

17E Environmental Review Process (ERP) 05/06/2019 05/06/2019 10/09/2019 10/09/2019

22 Scope Project 06/27/2019 06/27/2019 06/03/2020 06/03/2020

25 Draft Environmental Document or CE 03/17/2020 03/17/2020 03/26/2020 03/26/2020

65F Plan Design/Field Inspection 06/22/2020  no date 09/21/2020  no date

69X Right of Way/Utility Certification Date 12/01/2020  no date 12/21/2020  no date

70 Obtain Environmental Permits 03/27/2020 08/20/2020 12/14/2020 08/20/2020

72X Plan Submission Date 11/04/2020  no date 11/04/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/01/2020  no date 12/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/24/2021  no date 02/24/2021  no date

84 Award Contract 02/25/2021  no date 09/21/2021  no date

91 Administer Contract 09/22/2021  no date 07/26/2022  no date

95 District Project Closeout 07/27/2022  no date 12/06/2022  no date

96 Central Office Project Closeout 12/07/2022  no date 03/07/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN17-127-016Proj:

UPC: 111163

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Ishoc Salaam

Description: MAYMONT AREA SIDEWALKS

Construction of new sidewalks at various locations in the Maymont Neighborhood area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hampton StreetFrom:

South Meadow StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 359,334Total Current Est 

05/14/2020Current Est Date

 0

 331,334

 28,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2018

08/23/2021

08/23/2021

03/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 288,000.00  0.00  0.00  0.00  0.00  0.00  0.00  288,000.00 MAP21 TAP
 72,000.00  0.00  0.00  0.00  0.00  0.00  0.00  72,000.00.Transportation Enhancement 

Funds
 360,000.00 360,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,296

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  20,296.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111163UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/29/2018 11/29/2018

12 Authorize Preliminary Engineering 07/16/2018 07/16/2018 07/25/2018 07/25/2018

17E Environmental Review Process (ERP) 07/10/2019 07/10/2019 07/26/2019 07/26/2019

22 Scope Project 07/27/2019 07/27/2019 06/03/2020 06/03/2020

25 Draft Environmental Document or CE 04/25/2020 04/25/2020 11/02/2020  no date

65F Plan Design/Field Inspection 06/04/2020  no date 11/24/2020  no date

69X Right of Way/Utility Certification Date 02/05/2021  no date 02/26/2021  no date

70 Obtain Environmental Permits 11/25/2020  no date 07/12/2021  no date

72X Plan Submission Date 02/04/2021  no date 02/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2021  no date 07/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2021  no date 08/23/2021  no date

84 Award Contract 08/24/2021  no date 02/28/2022  no date

91 Administer Contract 03/01/2022  no date 03/15/2023  no date

95 District Project Closeout 03/16/2023  no date 07/21/2023  no date

96 Central Office Project Closeout 07/24/2023  no date 10/17/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN17-127-019Proj:

UPC: 111164

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Jian Xu

Description: BROAD ST PEDESTRIAN HYBRID BEACON

Install a Pedestrian Hybrid Beacon for Broad Street at approximately 210' west of 16th Street. ADA curb ramps and 
pavement crosswalk markings will accompany this installation.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

150 feet West of 16th StFrom:

250 feet West of 16th StTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,558Total Current Est 

06/17/2020Current Est Date

 0

 164,858

 35,700

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2018

05/15/2020

05/15/2020

11/30/2020

11/30/2020

06/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 MAP21 TAP
 25,000.00  0.00  0.00  0.00  0.00  0.00  0.00  25,000.00.Transportation Enhancement 

Funds
 125,000.00 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$24,083

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  24,083.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111164UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 10/02/2017 10/02/2017

12 Authorize Preliminary Engineering 07/16/2018 07/16/2018 07/25/2018 07/25/2018

17E Environmental Review Process (ERP) 03/10/2020 03/10/2020 03/11/2020 03/11/2020

22 Scope Project 03/12/2020 03/12/2020 04/16/2020 04/16/2020

25 Draft Environmental Document or CE 12/30/2019 12/30/2019 03/27/2020 03/27/2020

52 Authorize R/W & UT Funds 05/18/2020 05/15/2020 06/03/2020 05/15/2020

52X R/W&UT Authorization Date 06/04/2020 05/15/2020 06/05/2020 05/15/2020

65F Plan Design/Field Inspection 04/17/2020 04/17/2020 05/15/2020 05/15/2020

69 Acquire Right of Way 06/05/2020 05/15/2020 06/05/2020 05/15/2020

69X Right of Way/Utility Certification Date 06/09/2020  no date 10/07/2020  no date

70 Obtain Environmental Permits 05/18/2020 05/29/2020 12/18/2020 05/29/2020

72X Plan Submission Date 06/08/2020  no date 06/08/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/21/2020  no date 01/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2021  no date 01/29/2021  no date

84 Award Contract 02/01/2021  no date 07/28/2021  no date

91 Administer Contract 07/29/2021  no date 08/12/2022  no date

95 District Project Closeout 08/15/2022  no date 12/23/2022  no date

96 Central Office Project Closeout 12/27/2022  no date 03/24/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN17-127-020Proj:

UPC: 111165

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Adrienne Tores

Description: ADA TRANSIT STOP IMPROVEMENTS

Construction of ADA compliant landing pads at approximately 29 bus stop locations where no landing pad currently 
exists.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

10/01/2020Current Est Date

 0

 123,200

 26,800

EN17

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/20/2018

09/02/2019

09/02/2019

01/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 120,000.00  0.00  0.00  0.00  0.00  0.00  0.00  120,000.00 MAP21 TAP
 30,000.00  0.00  0.00  0.00  0.00  0.00  0.00  30,000.00.Transportation Enhancement 

Funds
 150,000.00 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,804

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  13,804.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111165UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/21/2017 12/21/2017 07/26/2018 07/26/2018

12 Authorize Preliminary Engineering 07/11/2018 07/11/2018 07/20/2018 07/20/2018

17E Environmental Review Process (ERP) 08/31/2018 08/31/2018 08/31/2018 08/31/2018

22 Scope Project 07/24/2018 07/24/2018 12/20/2018 12/20/2018

33 Final Environmental Document 08/31/2018 08/31/2018 08/31/2018 08/31/2018

65F Plan Design/Field Inspection 12/21/2018 12/21/2018 04/29/2019 04/29/2019

69X Right of Way/Utility Certification Date 05/01/2019 05/01/2019 05/14/2019 05/01/2019

72X Plan Submission Date 04/30/2019  no date 04/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2019 04/29/2019 05/14/2019 08/21/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2019 05/15/2019 06/12/2019 09/02/2019

84 Award Contract 06/13/2019  no date 12/12/2019  no date

91 Administer Contract 12/13/2019  no date 12/29/2020  no date

95 District Project Closeout 12/30/2020  no date 05/10/2021  no date

96 Central Office Project Closeout 05/11/2021  no date 08/04/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

EN19-127-054Proj:

UPC: 113429

PC: J.Huckabee-Mayfield

Project Purpose:

PM: Adel Edward

Description: GILLIES CREEK GREENWAY - PHASE III

FY19 TAP Candidate Project. Phase III of the project will construct a 10'-wide shared-use path paralleling Stony Run 
Rd extending 1/2-mile from Government Rd. to Jennie Scher Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GOVERNMENT ROADFrom:

SCHER ROADTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 525,000Total Current Est 

07/06/2020Current Est Date

 0

 452,500

 72,500

EN19

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2019

04/27/2022

04/27/2022

12/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 420,000.00  0.00  0.00  0.00  0.00  0.00  0.00  420,000.00 MAP21 TAP
 105,000.00  0.00  0.00  0.00  0.00  0.00  0.00  105,000.00.Transportation Enhancement 

Funds
 525,000.00 525,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 525,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,614

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  12,614.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113429UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2019 10/02/2019 02/14/2020 10/25/2019

12 Authorize Preliminary Engineering 02/25/2020 09/15/2019 03/09/2020 09/15/2019

17E Environmental Review Process (ERP) 03/10/2020 01/09/2020 07/15/2020 02/20/2020

22 Scope Project 08/31/2020  no date 03/12/2021  no date

25 Draft Environmental Document or CE 07/16/2020 05/12/2020 11/06/2020  no date

28 Consultant Procurement 03/10/2020  no date 08/28/2020  no date

65F Plan Design/Field Inspection 03/15/2021  no date 03/15/2022  no date

69X Right of Way/Utility Certification Date 03/17/2022  no date 03/30/2022  no date

70 Obtain Environmental Permits 11/09/2020  no date 07/16/2021  no date

72X Plan Submission Date 03/16/2022  no date 03/16/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/17/2022  no date 03/30/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2022  no date 04/27/2022  no date

84 Award Contract 10/11/2022  no date 10/11/2022  no date

91 Administer Contract 11/18/2022  no date 12/06/2023  no date

95 District Project Closeout 12/07/2023  no date 04/17/2024  no date

96 Central Office Project Closeout 04/18/2024  no date 07/12/2024  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S89Proj:

UPC: 108888

PC: Brian.Lokker

Project Purpose:

PM: Jian Xu

Description: ROAD DIETS - IMPROVE BICYCLE ACCOMMODATIONS

This project will improve for bicycle safety and to provide for bicycle accomodations by conversion of existing lane 
assignments to allow for bike lanes; primarily with pavement markings and accompanying signage. Also, pedestrian 
improvements along affected routes will be applied.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,746,816Total Current Est 

11/15/2019Current Est Date

 0

 1,686,816

 60,000

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2016

07/23/2019

07/23/2019

12/11/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,654,500.00  0.00  0.00  0.00  0.00  0.00  0.00  1,654,500.00 MAP21 HSIP
 1,654,500.00 1,654,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,654,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,347

$0

$9,994

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  65,341.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/16/2019

Construction Completed:

Construction Started: 03/16/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108888UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/10/2017 04/10/2017 04/10/2017 04/10/2017

12 Authorize Preliminary Engineering 11/10/2016 11/10/2016 11/10/2016 11/10/2016

17E Environmental Review Process (ERP) 11/14/2016 03/01/2018 04/16/2018 03/02/2018

22 Scope Project 11/02/2017 11/02/2017 02/21/2018 02/21/2018

25 Draft Environmental Document or CE 04/17/2018 03/07/2019 04/01/2019 04/30/2019

65F Plan Design/Field Inspection 02/22/2018 02/21/2018 12/28/2018 02/21/2018

69X Right of Way/Utility Certification Date 11/15/2019 05/14/2019 12/02/2019 05/14/2019

72X Plan Submission Date 04/02/2019 04/01/2019 11/14/2019 05/10/2019

79 Construction Funding Review/Authorization of 
Funds

11/15/2019 05/31/2019 12/02/2019 07/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2019 07/19/2019 12/31/2019 07/23/2019

84 Award Contract 01/02/2020 11/07/2019 02/13/2020 12/16/2019

91 Administer Contract 02/14/2020 03/16/2020 03/01/2021  no date

95 District Project Closeout 03/02/2021  no date 07/07/2021  no date

96 Central Office Project Closeout 07/08/2021  no date 09/30/2021  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-993Proj:

UPC: 109266

PC: Brian.Lokker

Project Purpose:

PM: Jeff Florin and Sarah McCoy, POV

Description: RICHMOND MARINE TERMINAL - INTERMODAL TRANSER 
IMPROVEMENTS

Improvements include rail crossings, north wharf pavement, and fenders

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,050,000Total Current Est 

11/15/2018Current Est Date

 0

 2,050,000

 0

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/23/2018

02/07/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,050,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,050,000.00 MAP21 RSTP
 2,050,000.00 2,050,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,050,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,886,051

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/18/2020

Total  1,886,051.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/11/2018

Construction Completed:

Construction Started:

02/07/2019

07/12/2018



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109266UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/10/2017 10/10/2017 10/10/2017 10/10/2017

22 Scope Project 12/13/2017 12/13/2017 02/14/2018 02/14/2018

69X Right of Way/Utility Certification Date 11/16/2017 11/16/2017 11/16/2017 11/16/2017

72X Plan Submission Date 10/11/2017 10/11/2017 01/10/2018 01/10/2018

79 Construction Funding Review/Authorization of 
Funds

01/11/2018 02/20/2018 03/16/2018 03/01/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/19/2018 03/05/2018 04/30/2018 04/23/2018

84 Award Contract 05/01/2018 04/23/2018 06/11/2018 06/11/2018

91 Administer Contract 06/12/2018 07/12/2018 06/26/2019 02/07/2019

95 District Project Closeout 06/27/2019  no date 11/04/2019  no date

96 Central Office Project Closeout 11/05/2019  no date 02/05/2020  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S11Proj:

UPC: 110843

PC: Evan.Austin

Project Purpose:

PM: Travis Bridewell

Description: PEDESTRIAN IMPROVEMENTS AT MARY MUMFORD ELEMENTARY 
SCHOOL

IMPROVE PEDESTRIAN SAFETY BY INSTALLING SCHOOL FLASHERS AT CARY ST AND WILLWAY AVE, AND AT 
GROVE AVE AND WOODLAWN AVE. A STAMPED ASPHALT CROSSWALK WILL ALSO BE INSTALLED ON GROVE 
AVE AT COMMONWEALTH AVE.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,000Total Current Est 

04/14/2020Current Est Date

 0

 144,000

 31,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2019

01/29/2021

01/29/2021

08/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  175,000.00  0.00  0.00  0.00  0.00  0.00  175,000.00 MAP21 HSIP
 175,000.00 0.00  175,000.00  0.00  0.00  0.00  0.00  0.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,962

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  11,961.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110843UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/19/2019 02/19/2019 07/09/2019 07/09/2019

12 Authorize Preliminary Engineering 07/17/2019 07/17/2019 07/23/2019 07/23/2019

17E Environmental Review Process (ERP) 11/15/2019 11/15/2019 12/19/2019 12/19/2019

22 Scope Project 07/24/2019 07/24/2019 02/26/2020 02/26/2020

25 Draft Environmental Document or CE 02/27/2020 02/27/2020 07/17/2020 05/01/2020

33 Final Environmental Document 07/20/2020 05/01/2020 11/10/2020 05/01/2020

65F Plan Design/Field Inspection 02/27/2020  no date 12/23/2020  no date

69X Right of Way/Utility Certification Date 04/02/2021  no date 04/15/2021  no date

70 Obtain Environmental Permits 12/24/2020  no date 03/31/2021  no date

72X Plan Submission Date 04/01/2021  no date 04/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/02/2021  no date 04/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2021  no date 05/25/2021  no date

84 Award Contract 05/26/2021  no date 11/18/2021  no date

91 Administer Contract 11/19/2021  no date 12/30/2022  no date

95 District Project Closeout 01/03/2023  no date 05/11/2023  no date

96 Central Office Project Closeout 05/12/2023  no date 08/07/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S09Proj:

UPC: 110844

PC: Evan.Austin

Project Purpose:

PM: Michael Sawyer

Description: PHASE 2 - PEDESTRIAN SAFETY IMPROVEMENTS - CITYWIDE

PHASE 2: IMPROVE PEDESTRIAN SAFETY ALONG MAJOR FEDERAL ROUTES (US1, US60, US250, and US360) 
AND STATE ROUTES (SR10, SR33, SR147, SR150, and SR161) USING A FHWA-SUPPORTED SYSTEMIC 
SAFETY APPROACH.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,521,200Total Current Est 

03/05/2020Current Est Date

 0

 1,519,987

 1,213

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2019

05/25/2021

05/25/2021

12/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  325,400.00  514,900.00  1,329,700.00  0.00  0.00  0.00  2,170,000.00 MAP21 HSIP
 2,170,000.00 0.00  325,400.00  514,900.00  1,329,700.00  0.00  0.00  0.00Total:

 2,170,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,224

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/14/2020

Total  1,223.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110844UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 02/19/2019 09/24/2019 07/09/2019

12 Authorize Preliminary Engineering 09/25/2019 07/17/2019 09/27/2019 07/23/2019

17E Environmental Review Process (ERP) 09/30/2019  no date 01/22/2020  no date

22 Scope Project 09/30/2019  no date 04/09/2020  no date

33 Final Environmental Document 01/23/2020  no date 05/14/2020  no date

65F Plan Design/Field Inspection 04/10/2020  no date 04/13/2021  no date

69X Right of Way/Utility Certification Date 04/15/2021  no date 04/27/2021  no date

72X Plan Submission Date 04/14/2021  no date 04/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/15/2021  no date 04/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2021  no date 05/25/2021  no date

84 Award Contract 05/26/2021  no date 11/16/2021  no date

91 Administer Contract 11/17/2021  no date 12/05/2022  no date

95 District Project Closeout 12/06/2022  no date 04/17/2023  no date

96 Central Office Project Closeout 04/18/2023  no date 07/12/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S13Proj:

UPC: 110880

PC: Evan.Austin

Project Purpose:

PM: Michael Sawyer

Description: PEDESTRIAN SAFETY IMPROVEMENTS WITH HAWKS AND RRFBS

IMPROVE PEDESTRIAN SAFETY ALONG MAJOR FEDERAL ROUTES (US1, US60, US250, AND US360) AND 
STATE ROUTES (SR10, SR33, SR147, SR150, AND SR161) BY INSTALLING HAWK BEACONS TO ALERT 
DRIVERS TO POTENTIAL PRESENCE OF PEDESTRIANS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 754,581Total Current Est 

04/14/2020Current Est Date

 0

 664,581

 90,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2019

06/30/2021

06/30/2021

05/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  90,000.00  665,500.00  0.00  0.00  0.00  0.00  755,500.00 MAP21 HSIP
 755,500.00 0.00  90,000.00  665,500.00  0.00  0.00  0.00  0.00Total:

 755,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,605

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  13,605.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110880UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/19/2019 02/19/2019 07/09/2019 07/09/2019

12 Authorize Preliminary Engineering 07/17/2019 07/17/2019 07/23/2019 07/23/2019

17E Environmental Review Process (ERP) 03/04/2020 03/04/2020 03/16/2020 03/16/2020

22 Scope Project 07/24/2019 07/24/2019 04/09/2020 04/09/2020

25 Draft Environmental Document or CE 04/10/2020 05/15/2020 07/17/2020  no date

33 Final Environmental Document 03/04/2020 03/04/2020 03/04/2020 03/04/2020

47 Approve Willingness 01/29/2021  no date 01/29/2021  no date

65F Plan Design/Field Inspection 04/10/2020  no date 04/13/2021  no date

69X Right of Way/Utility Certification Date 04/15/2021  no date 05/10/2021  no date

70 Obtain Environmental Permits 07/20/2020  no date 04/30/2021  no date

72X Plan Submission Date 04/14/2021  no date 04/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2021  no date 05/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 12/30/2021  no date

91 Administer Contract 01/03/2022  no date 05/27/2022  no date

95 District Project Closeout 05/31/2022  no date 10/05/2022  no date

96 Central Office Project Closeout 10/06/2022  no date 01/05/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-S12Proj:

UPC: 110886

PC: Evan.Austin

Project Purpose:

PM: Todd Loney

Description: PEDESTRIAN IMPROVEMENTS AT OAK GROVE ELEMENTARY 
SCHOOL

IMPROVE PEDESTRIAN SAFETY BY INSTALLING TRAFFIC CIRCLE AT ROYAL AVE AND LYNHAVEN AVE, 
WIDENING SIDEWALK AT LYNHAVEN AVE BETWEEN ROYAL AVE AND WEBBER AVE AND INSTALLING SPEED 
TABLES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 264,200Total Current Est 

04/14/2020Current Est Date

 0

 224,200

 40,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/04/2019

01/29/2021

01/29/2021

08/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  284,200.00  0.00  0.00  0.00  0.00  0.00  284,200.00 MAP21 HSIP
 284,200.00 0.00  284,200.00  0.00  0.00  0.00  0.00  0.00Total:

 284,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,938

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  11,938.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110886UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/11/2019 02/11/2019 08/22/2019 08/22/2019

12 Authorize Preliminary Engineering 08/26/2019 08/26/2019 09/04/2019 09/04/2019

17E Environmental Review Process (ERP) 11/15/2019 11/15/2019 12/18/2019 12/18/2019

22 Scope Project 09/05/2019 09/05/2019 02/26/2020 02/26/2020

25 Draft Environmental Document or CE 02/27/2020 02/27/2020 07/17/2020 05/04/2020

33 Final Environmental Document 07/20/2020 04/17/2020 11/10/2020 04/17/2020

65F Plan Design/Field Inspection 02/27/2020  no date 12/23/2020  no date

69X Right of Way/Utility Certification Date 04/02/2021  no date 04/15/2021  no date

70 Obtain Environmental Permits 12/24/2020  no date 03/31/2021  no date

72X Plan Submission Date 04/01/2021  no date 04/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/02/2021  no date 04/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2021  no date 05/25/2021  no date

84 Award Contract 05/26/2021  no date 11/18/2021  no date

91 Administer Contract 11/19/2021  no date 12/30/2022  no date

95 District Project Closeout 01/03/2023  no date 05/11/2023  no date

96 Central Office Project Closeout 05/12/2023  no date 08/07/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-053Proj:

UPC: 113832

PC: Olena.Fecek

Project Purpose:

PM: Melissa Fularon

Description: Richmond Marine Terminal (RMT) Gate Impr. & New Drop-off Lot

Gate improve: add security canopy, add static scale, add additional bypass lane, installation of upgraded technology 
at each gate/lane. Drop Lot: add 24-hour container drop-off lot to extend available drop hours to outside of normal 
business hours.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,889,007Total Current Est 

08/06/2020Current Est Date

 0

 2,569,000

 320,007

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2018

01/13/2020

01/13/2020

12/21/2020

12/21/2020

05/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  170,456.00  852,300.00  852,283.00  0.00  0.00  0.00  1,875,039.00 MAP21 RSTP
 340,911.00  0.00  0.00  0.00  0.00  0.00  0.00  340,911.00.RSTP (STP Regional)

 2,215,950.00 340,911.00  170,456.00  852,300.00  852,283.00  0.00  0.00  0.00Total:

 2,215,950.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$293,592

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  293,592.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113832UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2018 07/31/2018 11/06/2018 11/06/2018

12 Authorize Preliminary Engineering 12/03/2018 12/03/2018 12/06/2018 12/06/2018

17E Environmental Review Process (ERP) 02/14/2019 02/14/2019 03/28/2019 03/28/2019

22 Scope Project 01/17/2019 01/17/2019 04/10/2019 04/10/2019

25 Draft Environmental Document or CE 06/03/2019 03/28/2019 09/24/2019 02/25/2020

52 Authorize R/W & UT Funds 02/04/2020 01/13/2020 02/04/2020 01/13/2020

52X R/W&UT Authorization Date 02/04/2020 01/13/2020 02/04/2020 01/13/2020

65F Plan Design/Field Inspection 04/11/2019 04/11/2019 02/04/2020  no date

69 Acquire Right of Way 02/04/2020 01/13/2020 02/04/2020 01/13/2020

69X Right of Way/Utility Certification Date 12/10/2020 08/03/2020 12/23/2020 08/05/2020

70 Obtain Environmental Permits 06/10/2020 09/29/2020 12/09/2020 09/29/2020

72X Plan Submission Date 12/09/2020 05/04/2020 12/09/2020 05/04/2020

79 Construction Funding Review/Authorization of 
Funds

12/10/2020  no date 12/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/24/2020  no date 01/26/2021  no date

84 Award Contract 04/15/2021  no date 04/15/2021  no date

91 Administer Contract 05/21/2021  no date 06/07/2022  no date

95 District Project Closeout 08/16/2022  no date 12/27/2022  no date

96 Central Office Project Closeout 12/28/2022  no date 03/27/2023  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-993Proj:

UPC: 114631

PC: Brian.Lokker

Project Purpose:

PM: John Brady

Description: RICHMOND MARINE TERMINAL - EMERGENCY BULKHEAD REAPAIR

REPAIR A FAILING BULKHEAD DUE TO A FAILED TIE BACK SYSTEM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 989,000Total Current Est 

07/28/2020Current Est Date

 0

 937,000

 52,000

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/20/2019

12/23/2019

12/23/2019

10/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 830,774.00  0.00  0.00  0.00  0.00  0.00  0.00  830,774.00 MAP21 RSTP
 169,226.00  0.00  0.00  0.00  0.00  0.00  0.00  169,226.00.RSTP (STP Regional)

 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,986

$0

$3,945

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  55,931.77

CONSTRUCTION PROJECT EVENTS
10/13/2020 621,835.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/10/2020

Construction Completed:

Construction Started: 04/16/2020



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114631UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/05/2018 12/05/2018 02/14/2019 02/14/2019

12 Authorize Preliminary Engineering 02/13/2019 02/13/2019 02/20/2019 02/20/2019

17E Environmental Review Process (ERP) 04/22/2019 04/22/2019 05/07/2019 05/07/2019

22 Scope Project 03/14/2019 03/14/2019 09/16/2019 09/16/2019

25 Draft Environmental Document or CE 09/17/2019 09/17/2019 01/30/2020 11/19/2019

65F Plan Design/Field Inspection 09/17/2019 09/16/2019 07/10/2020 09/16/2019

69X Right of Way/Utility Certification Date 07/14/2020 12/11/2019 07/27/2020 12/11/2019

70 Obtain Environmental Permits 09/16/2019 12/11/2019 06/29/2020 12/11/2019

72X Plan Submission Date 07/13/2020 09/30/2019 07/13/2020 09/30/2019

79 Construction Funding Review/Authorization of 
Funds

07/14/2020 12/02/2019 08/03/2020 12/02/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2020 12/22/2019 08/24/2020 12/23/2019

84 Award Contract 11/13/2020 03/10/2020 11/13/2020 03/10/2020

91 Administer Contract 12/23/2020 04/16/2020 01/10/2022  no date

95 District Project Closeout 01/11/2022  no date 08/01/2022  no date

96 Central Office Project Closeout 08/02/2022  no date 10/26/2022  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-043Proj:

UPC: 113814

PC: Melinda.Baicy

Project Purpose:

PM: Jakob Helmboldt

Description: F Roadway Conversions - Citywide Phase II

To implement road diets / lane diets / shared use paths with appropriate traffic control on city streets per the Richmond 
Bike Master Plan. (Phase II)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

07/02/2020Current Est Date

 0

 1,350,000

 150,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2022

07/29/2024

07/29/2024

12/11/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  752,704.00  747,296.00  0.00  1,500,000.00 MAP21 HSIP
 1,500,000.00 0.00  0.00  0.00  0.00  752,704.00  747,296.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113814UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2022  no date 11/30/2022  no date

12 Authorize Preliminary Engineering 12/01/2022  no date 12/05/2022  no date

17E Environmental Review Process (ERP) 12/06/2022  no date 03/27/2023  no date

22 Scope Project 12/06/2022  no date 06/13/2023  no date

25 Draft Environmental Document or CE 03/28/2023  no date 07/19/2023  no date

65F Plan Design/Field Inspection 06/14/2023  no date 06/13/2024  no date

69X Right of Way/Utility Certification Date 06/17/2024  no date 06/28/2024  no date

70 Obtain Environmental Permits 07/20/2023  no date 03/27/2024  no date

72X Plan Submission Date 06/14/2024  no date 06/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/17/2024  no date 06/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2024  no date 07/29/2024  no date

84 Award Contract 10/16/2024  no date 10/16/2024  no date

91 Administer Contract 11/25/2024  no date 12/11/2025  no date

95 District Project Closeout 12/12/2025  no date 04/23/2026  no date

96 Central Office Project Closeout 04/24/2026  no date 07/20/2026  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

U000-127-R59Proj:

UPC: 114060

PC: Olena.Fecek

Project Purpose:

PM: LAMONT BENJAMIN

Description: RICHMOND CANAL WALK - PH 2 & 3

Project purpose is for Locality (City of Richmond) design the project and agree with a developer to construct the 
project (which is within the developer's R/W) then the Locality purchases the improved R/W from the developer. This 
project is being created to combine UPC 10711 and 108650).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

10TH STREETFrom:

12TH STREETTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,150,000Total Current Est 

08/28/2020Current Est Date

 1,802,775

 147,225

 200,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/22/2019

11/18/2020

11/18/2020

11/19/2020

11/19/2020

03/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,456,214.00  0.00  0.00  0.00  0.00  0.00  0.00  1,456,214.00 Revenue Sharing Funds
 1,456,214.00 1,456,214.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,456,214.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,020

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  11,019.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114060UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 05/16/2018 12/28/2018 08/16/2018

12 Authorize Preliminary Engineering 12/31/2018 01/18/2019 01/03/2019 01/22/2019

17E Environmental Review Process (ERP) 01/04/2019 07/31/2020 04/23/2019 07/31/2020

18 State Environmental Review Process (SERP) 08/03/2020 07/31/2020 08/28/2020 07/31/2020

22 Scope Project 01/04/2019 02/20/2020 07/11/2019  no date

52 Authorize R/W & UT Funds 07/14/2020  no date 08/03/2020  no date

65F Plan Design/Field Inspection 07/12/2019  no date 07/13/2020  no date

69X Right of Way/Utility Certification Date 06/01/2027  no date 06/14/2027  no date

70 Obtain Environmental Permits 08/16/2019 07/31/2020 04/23/2020 07/31/2020

79 Construction Funding Review/Authorization of 
Funds

06/01/2027  no date 06/14/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/15/2027  no date 07/13/2027  no date

84 Award Contract 09/30/2027  no date 09/30/2027  no date

91 Administer Contract 11/08/2027  no date 11/22/2028  no date

95 District Project Closeout 11/27/2028  no date 04/06/2029  no date

96 Central Office Project Closeout 04/09/2029  no date 07/02/2029  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-077Proj:

UPC: 115815

PC: Bhavesh.Shah

Project Purpose:

PM: TBD

Description: I-64 Express Barge Service Expansion

The construction of a second barge for the purpose of expanding the existing barge service to accommodate the 
growing freight throughput demands at Richmond Marine Terminal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RMTFrom:

RMTTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

07/02/2020Current Est Date

 0

 3,000,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/29/2024

08/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  3,000,000.00  0.00  0.00  3,000,000.00 MAP21 CMAQ
 3,000,000.00 0.00  0.00  0.00  0.00  3,000,000.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115815UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/06/2022  no date 12/02/2022  no date

22 Scope Project 12/05/2022  no date 08/22/2023  no date

25 Draft Environmental Document or CE 12/05/2022  no date 06/12/2023  no date

69X Right of Way/Utility Certification Date 11/20/2023  no date 12/05/2023  no date

70 Obtain Environmental Permits 08/23/2023  no date 11/17/2023  no date

72X Plan Submission Date 01/04/2024  no date 01/04/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/06/2023  no date 01/03/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/01/2024  no date 02/29/2024  no date

84 Award Contract 05/17/2024  no date 06/28/2024  no date

91 Administer Contract 08/06/2024  no date 08/20/2025  no date

95 District Project Closeout 09/30/2025  no date 02/12/2026  no date

96 Central Office Project Closeout 02/13/2026  no date 05/08/2026  no date



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

9999-127-079Proj:

UPC: 115818

PC: Liz.Mcadory

Project Purpose:

PM: TBD

Description: Cash for Carpool Incentive Program

Implement a regional carpool program to support Non SOV sustainability, reduce the impact of commuting on the 
environment, and reduce parking occupancy using monetary investments and other incentives such as preferential 
carpool parking signs at employer sites and activity centers.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,000Total Current Est 

06/25/2019Current Est Date

 0

 135,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2020

03/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  135,000.00 MAP21 CMAQ
 0.00  135,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115818UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/01/2019  no date 10/28/2019  no date

112 Authorize DRPT Funds 10/29/2019  no date 11/12/2019  no date

122 Scope DRPT Project 11/13/2019  no date 11/19/2019  no date

180 RFP/Advertisement 11/20/2019  no date 02/24/2020  no date

184 Procurement/Vendor Award 02/25/2020  no date 08/25/2020  no date

191 Delivery/Testing & Acceptance 08/26/2020  no date 03/24/2022  no date

195 Start Operations 03/25/2022  no date 08/08/2022  no date

96 Central Office Project Closeout 08/09/2022  no date 12/27/2022  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0095-964-847Proj:

UPC: 107399

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 95 NB - RESTORE EXIST PAVEMENT AND IMPROVE TRAFFIC 
OPS

I-95 NB MILL AND OVERLAY, RESTRIPING, AND PAVEMENT BUILDUP IN HENRICO/HANOVER COUNTIES FROM 
MM 85.43 TO 88.96.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 85.43From:

MM 88.96To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,823,576Total Current Est 

10/31/2018Current Est Date

 0

 1,823,576

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/24/2015

11/27/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,390,958.00  0.00  0.00  0.00  0.00  0.00  0.00  1,390,958.00.Maintenance Funds
 1,390,958.00 1,390,958.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,390,958.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,823,576

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/25/2018

Total  1,823,575.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/29/2016

Construction Completed:

Construction Started:

11/27/2017

04/26/2017



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107399UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 08/20/2015 05/11/2015 08/25/2015 05/14/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/03/2015 07/24/2015 08/14/2015  no date

66 Environmental Reevaluation 08/17/2015 08/03/2015 08/28/2015 08/13/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2015 07/24/2015 09/28/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/03/2015 08/06/2015 08/14/2015 08/19/2015

71X Pre-Advertisement Conference Date 09/29/2015 09/02/2015 09/29/2015 09/02/2015

72 Prepare for Advertisement 09/30/2015 09/24/2015 01/06/2016  no date

72B Biddability Review 09/30/2015 10/21/2015 10/21/2015  no date

72X Plan Submission Date 12/15/2015 09/24/2015 12/15/2015 09/24/2015

79 Construction Funding Review/Authorization of 
Funds

09/30/2015 09/25/2015 10/28/2015 10/23/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2016 11/24/2015 01/07/2016 11/24/2015

82 Conduct Bid Opening 02/09/2016 12/16/2015 02/23/2016 01/28/2016

84 Award Contract 02/24/2016 01/29/2016 03/15/2016 01/29/2016

91 Administer Contract 03/16/2016 04/26/2017 12/01/2016 11/27/2017

92X Contractor Final Voucher Date 01/19/2017 04/04/2018 01/19/2017 04/04/2018

94X Claims Period Ends Dates 04/17/2017 06/03/2018 04/17/2017 06/03/2018

95 District Project Closeout 04/18/2017  no date 08/18/2017  no date

96 Central Office Project Closeout 08/21/2017  no date 11/15/2017  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0095-964-S55Proj:

UPC: 107769

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 95 - UPGRADE SIGNS

UPGRADE EXISTING OVERHEAD SIGNAGE ON THE I-95/I-64 OVERLAP AREA IN THE CITY OF RICHMOND AND 
HENRICO CO. PROJECT WILL INCLUDE GUIDE SIGNAGE FOR THE BRYAN PARK INTERCHANGE AND THE 
I-64/I95 SPLIT AT MP 75 IN DOWNTOWN RICHMOND. LOCATION DETERMINED THROUGH 95/64 STUDY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-95 MM 73.80From:

I-95 MM 82.60To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,327,250Total Current Est 

09/24/2020Current Est Date

 0

 3,938,690

 388,560

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2016

03/13/2018

03/13/2018

12/17/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,758,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,758,000.00 Open Container Funds
 6,758,000.00 6,758,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,758,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$388,560

$0

$3,938,700

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  4,327,259.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2018

Construction Completed:

Construction Started:

12/17/2019

09/24/2018



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107769UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/05/2015 08/05/2015 10/19/2016 10/19/2016

17E Environmental Review Process (ERP) 09/26/2016 09/26/2016 11/18/2016 11/21/2016

21H Hydraulics Plan Design PFI 02/27/2017 02/27/2017 02/27/2017 02/27/2017

21T Traffic Operations Analysis 09/26/2016 09/26/2016 09/26/2016 09/26/2016

22 Scope Project 10/20/2016 10/20/2016 12/04/2017 12/04/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/26/2016 09/26/2016 09/26/2016 09/26/2016

22X Scoping Team Meeting Date 09/26/2016 09/26/2016 09/26/2016 09/26/2016

23 Furnish Environmental Traffic Data 09/26/2016 09/26/2016 09/26/2016 09/26/2016

24 Determine Permits Needed 11/01/2016 11/01/2016 11/01/2016 11/02/2016

25 Draft Environmental Document or CE 10/11/2016 10/11/2016 11/21/2016 11/21/2016

30 Preliminary Utility Inspection 02/28/2017 02/28/2017 02/28/2017 02/28/2017

31S Conduct Location Survey 11/04/2016 11/04/2016 11/18/2016 11/18/2016

34P Preliminary Soil Survey 02/27/2017 02/27/2017 02/27/2017 02/27/2017

35 Traffic Control Device Recommendations 03/14/2017 03/14/2017 03/14/2017 03/14/2017

36C Preliminary Field Inspection Constructability 
Review

01/30/2017 01/30/2017 02/10/2017 02/10/2017

36F Plan Design/Preliminary Field Inspection 02/13/2017 02/13/2017 02/27/2017 02/27/2017

36H Hydraulic Plan Design Public Hearing 03/14/2017 03/14/2017 03/14/2017 03/14/2017

36P Plan Design Public Hearing 03/14/2017 03/14/2017 03/14/2017 03/14/2017

36X Preliminary Field InspectionTeam Meeting Date 02/28/2017 02/28/2017   

43X Utility Field Inspection (UFI) Date 09/26/2016 09/26/2016 09/26/2016 09/26/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/19/2017 07/19/2017 07/19/2017 07/19/2017

47 Approve Willingness 03/15/2017 03/15/2017 03/15/2017 03/15/2017

47X Willingness Posted Date 02/14/2017 02/14/2017 02/14/2017 02/14/2017

48 Conduct Location/Design Public Hearing 03/14/2017 03/14/2017 03/14/2017 03/14/2017

48X Public Hearing Meeting Date 03/14/2017 03/14/2017   

49 Adopt Location/Design 03/29/2017 01/24/2018 04/26/2017 01/24/2018

49C Design Approval Constructability Review 03/15/2017 03/15/2017 03/28/2017 03/28/2017

49X Location and Design Approval Date 04/27/2017 01/24/2018 04/27/2017 01/24/2018

50 Survey Data Verification 03/14/2017 03/14/2017 03/14/2017 03/14/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/19/2017 06/19/2017 06/30/2017 06/30/2017

65F Plan Design/Field Inspection 05/22/2017 05/22/2017 06/05/2017 06/05/2017

65P Plan Design/Pre-Advertisement Conference 06/07/2017 06/07/2017 07/17/2017 07/17/2017

65X Field Inspection Team Meeting Date 06/06/2017 06/06/2017   

66 Environmental Reevaluation 09/26/2016 12/27/2017 09/26/2016 12/28/2017

67 Clear Utility Agreements 09/26/2016 09/26/2016 09/26/2016 09/26/2016

67U Utility Relocations by Owners 07/29/2016 07/29/2016 07/29/2016 07/29/2016

69X Right of Way/Utility Certification Date 11/20/2017 11/20/2017 11/20/2017 11/20/2017

70 Obtain Environmental Permits 09/25/2016 09/25/2016 09/25/2016 09/25/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/03/2017 07/03/2017 07/03/2017 07/03/2017

70S Utility Stakeout ���Survey 07/29/2016 07/29/2016 07/29/2016 07/29/2016

71 Approved Construction Plans 07/19/2017 07/19/2017 08/16/2017 08/16/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/13/2017 06/13/2017 06/30/2017 06/30/2017

71X Pre-Advertisement Conference Date 07/18/2017 07/18/2017 07/18/2017 07/18/2017

72 Prepare for Advertisement 08/10/2017 01/10/2018 11/29/2017 03/12/2018

72B Biddability Review 08/17/2017 08/17/2017 09/06/2017 10/20/2017

72X Plan Submission Date 11/09/2017 11/13/2017 11/09/2017  no date

77S Construction ��� Survey 07/13/2018  no date 07/26/2018  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/19/2017 12/28/2017 08/16/2017 02/13/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2017 03/13/2018 03/13/2018 03/13/2018

82 Conduct Bid Opening 04/18/2018 05/23/2018 05/01/2018 06/25/2018

84 Award Contract 05/02/2018 06/25/2018 07/12/2018 06/25/2018

91 Administer Contract 07/13/2018 09/24/2018 07/15/2019 12/17/2019

92X Contractor Final Voucher Date 08/27/2019  no date 08/27/2019  no date

94X Claims Period Ends Dates 11/25/2019  no date 11/25/2019  no date

95 District Project Closeout 11/26/2019  no date 02/26/2020  no date

96 Central Office Project Closeout 02/27/2020  no date 06/29/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0095-964-415Proj:

UPC: 108004

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 95 - IMPROVE TRAFFIC OPERATIONS AND SOUND WALL 
DESIGN

TO CREATE A THIRD CONTINUED NB LANE TO THE CONFLUENCE WITH RTE 295, CREATE AUXI LANE 
BETWEEN RTE 95 CONFLUENCE AND RTE 656, AND CREATE 2-LANE EXIT TO RTE 656. ROADWAY CN IS 
BEING DONE UNDER UPC 109278 AS A WO TO UPC 107399. COMPLETE THE NOISE ANALYIS AND SOUND 
WALL DESIGN ALONG WITH UPC 108005.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.18 Miles North of Interstate 295From:

0.53 Miles South of Route 656To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,426,107Total Current Est 

02/18/2020Current Est Date

 0

 3,872,354

 553,753

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/20/2016

04/18/2018

04/18/2018

10/09/2018

10/09/2018

04/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 435,466.00  0.00  0.00  0.00  0.00  0.00  0.00  435,466.00 CTB Formula
 317,001.00  0.00  0.00  0.00  0.00  0.00  0.00  317,001.00 MAP21 HSIP

 2,597,954.00  776,813.00  0.00  0.00  0.00  0.00  0.00  3,374,767.00 MAP21 NHPP
 311,120.00  0.00  0.00  0.00  0.00  0.00  0.00  311,120.00 Open Container Funds

 4,438,354.00 3,661,541.00  776,813.00  0.00  0.00  0.00  0.00  0.00Total:

 4,438,354.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$553,753

$0

$3,432,885

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,986,637.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/27/2018

Construction Completed:

Construction Started:

04/03/2020

01/24/2019



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108004UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/05/2016 01/05/2016 01/20/2016 01/20/2016

17E Environmental Review Process (ERP) 09/04/2015 09/04/2015 09/04/2015 01/11/2016

21H Hydraulics Plan Design PFI 09/06/2016 09/06/2016 02/03/2017 02/03/2017

21T Traffic Operations Analysis 01/05/2016 01/05/2016 01/05/2016 01/05/2016

22 Scope Project 01/05/2016 01/05/2016 03/29/2018 03/29/2018

22C Scoping Constructability Review 08/15/2016 08/15/2016 08/22/2016 08/22/2016

22S Photogrammetry/Aerial Photo/Image Processing 01/05/2016 01/05/2016 01/05/2016 01/05/2016

22X Scoping Team Meeting Date 08/12/2016 08/12/2016 08/12/2016 08/12/2016

23 Furnish Environmental Traffic Data 03/01/2016 03/01/2016 03/01/2016 03/01/2016

24 Determine Permits Needed 09/08/2015 09/08/2015 09/08/2015 09/23/2015

25 Draft Environmental Document or CE 03/01/2016 03/01/2016 04/07/2016 04/07/2016

28 Consultant Procurement 06/29/2016 06/29/2016 09/02/2016 09/02/2016

29X Public Information Meeting 10/07/2015 10/07/2015 05/04/2016 05/04/2016

31S Conduct Location Survey 02/25/2016 02/25/2016 08/15/2016 08/15/2016

33 Final Environmental Document 04/07/2016 04/07/2016 04/07/2016 04/07/2016

34P Preliminary Soil Survey 09/06/2016 09/06/2016 09/06/2016 09/06/2016

36C Preliminary Field Inspection Constructability 
Review

02/06/2017 02/06/2017 02/27/2017 02/27/2017

36F Plan Design/Preliminary Field Inspection 09/06/2016 09/06/2016 02/03/2017 02/03/2017

36X Preliminary Field InspectionTeam Meeting Date 02/28/2017 02/28/2017   

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/07/2018 06/07/2018 06/20/2018 06/20/2018

47X Willingness Posted Date 03/29/2016 03/29/2016 03/29/2016 03/29/2016

49 Adopt Location/Design 03/30/2018 03/30/2018 04/23/2018 04/18/2018

49X Location and Design Approval Date 04/23/2018 04/18/2018 04/23/2018 04/18/2018

52 Authorize R/W & UT Funds 04/23/2018 04/18/2018 04/23/2018 04/18/2018

59 Noise Abatement Design 10/03/2016 10/03/2016 04/20/2018 04/09/2018

65P Plan Design/Pre-Advertisement Conference 03/26/2018 03/26/2018 05/14/2018 05/14/2018

66 Environmental Reevaluation 04/28/2016 04/28/2016 04/28/2016 04/29/2016

69X Right of Way/Utility Certification Date 07/06/2018 08/17/2018 07/06/2018 08/17/2018

70 Obtain Environmental Permits 03/26/2018 03/26/2018 03/26/2018 03/26/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/07/2018 06/07/2018 08/02/2018 08/28/2018

71 Approved Construction Plans 06/21/2018 06/21/2018 09/04/2018 09/04/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/15/2018 05/15/2018 06/05/2018 06/05/2018

71X Pre-Advertisement Conference Date 06/06/2018 06/06/2018 06/06/2018 06/06/2018

72 Prepare for Advertisement 06/07/2018 08/06/2018 07/05/2018 10/05/2018

72B Biddability Review 07/27/2018 07/27/2018 08/07/2018 08/07/2018

72X Plan Submission Date 08/08/2018 08/08/2018 08/08/2018 08/08/2018

77S Construction ��� Survey 06/14/2019  no date 12/20/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/09/2018 07/11/2018 08/03/2018 08/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2018 10/09/2018 02/12/2019 10/09/2018

82 Conduct Bid Opening 03/14/2019 11/14/2018 04/03/2019 12/27/2018

84 Award Contract 04/04/2019 12/27/2018 06/13/2019 12/27/2018

88 Survey Monumentation 12/23/2019  no date 02/21/2020  no date

91 Administer Contract 06/14/2019 01/24/2019 12/20/2019 04/03/2020

92X Contractor Final Voucher Date 02/07/2020  no date 02/07/2020  no date

94X Claims Period Ends Dates 05/05/2020  no date 05/05/2020  no date

95 District Project Closeout 05/06/2020  no date 09/08/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 09/09/2020  no date 12/07/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0095-964-416Proj:

UPC: 108005

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 95 - IMPROVE TRAFFIC OPERATIONS AND SOUND WALL 
DESIGN

IMPROVE OPERATIONAL SAFETY, INCIDENT MGMT & RECURRING CONGESTION. RTE 95 PROVIDE LEFT 
LANE CONTINUITY BY ADDING FOURTH LANE FROM JUST NORTH OF RTE 656 EXIT TO RTE 802. WILL ALSO 
MAKE FAR RIGHT LANE AN EXIT ONLY TO RTE 802. LOCATION DETERMINED THROUGH 95/64 STUDY. GOES 
WITH UPC 107771.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.50 MILES NORTH OF RTE 656 (SLIDING HILL RD)From:

0.86 MILES SOUTH OF RTE 802 (LEWISTOWN RD)To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,058,513Total Current Est 

08/20/2020Current Est Date

 0

 1,382,807

 675,706

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/18/2016

04/18/2018

04/18/2018

10/09/2018

10/09/2018

04/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 136,468.00  0.00  0.00  0.00  0.00  0.00  0.00  136,468.00 CTB Formula
 1,655,246.00  47,000.00  0.00  0.00  0.00  0.00  0.00  1,702,246.00 MAP21 NHPP

 507,866.00  0.00  0.00  0.00  0.00  0.00  0.00  507,866.00 Open Container Funds
 2,346,580.00 2,299,580.00  47,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,346,580.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$675,706

$0

$1,447,881

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,123,587.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/27/2018

Construction Completed:

Construction Started:

04/03/2020

01/24/2019



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108005UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/05/2016 01/05/2016 03/18/2016 03/18/2016

17E Environmental Review Process (ERP) 09/04/2015 09/04/2015 01/11/2016 01/11/2016

21H Hydraulics Plan Design PFI 04/06/2016 04/06/2016 06/01/2016 06/01/2016

21T Traffic Operations Analysis 01/05/2016 01/05/2016 01/05/2016 01/05/2016

22 Scope Project 01/05/2016 01/05/2016 03/29/2018 03/29/2018

22C Scoping Constructability Review 04/05/2016 04/05/2016 04/18/2016 04/18/2016

22S Photogrammetry/Aerial Photo/Image Processing 01/05/2016 01/05/2016 01/05/2016 01/05/2016

22X Scoping Team Meeting Date 04/04/2016 04/04/2016 04/04/2016 04/04/2016

23 Furnish Environmental Traffic Data 03/01/2016 03/01/2016 06/27/2016 06/27/2016

24 Determine Permits Needed 09/08/2015 09/08/2015 09/18/2015 09/18/2015

25 Draft Environmental Document or CE 03/01/2016 03/01/2016 04/07/2016 04/07/2016

28 Consultant Procurement 06/29/2016 06/29/2016 09/02/2016 09/02/2016

29X Public Information Meeting 03/01/2017 03/01/2017 03/01/2017 03/01/2017

31S Conduct Location Survey 02/25/2016 02/25/2016 02/25/2016 02/25/2016

33 Final Environmental Document 01/03/2018 01/03/2018 01/03/2018 01/03/2018

34P Preliminary Soil Survey 05/04/2016 05/04/2016 03/20/2017 03/20/2017

36C Preliminary Field Inspection Constructability 
Review

04/14/2016 04/14/2016 05/03/2016 05/03/2016

36F Plan Design/Preliminary Field Inspection 03/23/2016 03/23/2016 02/03/2017 02/03/2017

36X Preliminary Field InspectionTeam Meeting Date 02/28/2017 02/28/2017   

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/07/2018 06/07/2018 06/20/2018 06/20/2018

47X Willingness Posted Date 03/29/2016 03/29/2016 03/29/2016 03/29/2016

49 Adopt Location/Design 03/30/2018 03/30/2018 04/23/2018 04/18/2018

49X Location and Design Approval Date 04/23/2018 04/18/2018 04/23/2018 04/18/2018

52 Authorize R/W & UT Funds 04/23/2018 04/18/2018 04/23/2018 04/18/2018

56 Develop Compensatory Mitigation Design 04/18/2016 04/18/2016 04/18/2016 09/28/2016

59 Noise Abatement Design 10/03/2016 10/03/2016 04/20/2018 03/29/2017

65P Plan Design/Pre-Advertisement Conference 04/03/2018 03/30/2018 05/14/2018 05/14/2018

66 Environmental Reevaluation 08/22/2016 08/22/2016 08/25/2016 08/25/2016

69X Right of Way/Utility Certification Date 07/06/2018 08/17/2018 07/06/2018 08/17/2018

70 Obtain Environmental Permits 04/18/2016 04/18/2016 08/22/2016 08/22/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/07/2018 06/07/2018 08/02/2018 08/20/2018

71 Approved Construction Plans 06/21/2018 06/21/2018 09/04/2018 09/04/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/15/2018 05/15/2018 06/05/2018 06/05/2018

71X Pre-Advertisement Conference Date 06/06/2018 06/06/2018 06/06/2018 06/06/2018

72 Prepare for Advertisement 06/07/2018 08/06/2018 07/05/2018 10/05/2018

72B Biddability Review 07/27/2018 07/27/2018 08/07/2018 08/07/2018

72X Plan Submission Date 08/08/2018 08/08/2018 08/08/2018 08/08/2018

77S Construction ��� Survey 06/14/2019  no date 12/20/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/09/2018 07/11/2018 08/03/2018 08/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2018 10/09/2018 02/12/2019 10/09/2018

82 Conduct Bid Opening 03/14/2019 11/14/2018 04/03/2019 12/27/2018

84 Award Contract 04/04/2019 12/27/2018 06/13/2019 12/27/2018

88 Survey Monumentation 12/23/2019  no date 02/21/2020  no date

91 Administer Contract 06/14/2019 01/24/2019 12/20/2019 04/03/2020

92X Contractor Final Voucher Date 02/07/2020  no date 02/07/2020  no date

94X Claims Period Ends Dates 05/05/2020  no date 05/05/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

95 District Project Closeout 05/06/2020  no date 09/08/2020  no date

96 Central Office Project Closeout 09/09/2020  no date 12/07/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0095-964-468Proj:

UPC: 109278

PC: Brian.Ramsey

Project Purpose:

PM:

Description: RTE 95 - Improve Traffic Operations

RT 95 - CREATE THIRD CONTINUED NB LANE TO THE CONFLUENCE WITH RT 295, CREATE AUXILIARY LANE 
BTW RTE 95 CONFLUENCE & RT 656, & CREATE 2-LANE EXIT TO RT 656. PROJECT W/IN HENRICO & 
HANOVER CO. GOES W/ UPC 108004. CN PHASE ONLY FOR THE ROADWAY WORK TO BE DONE AS A WORK 
ORDER UNDER UPC 107399

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 295From:

Rte 656 (Sliding Hill Rd)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 984,637Total Current Est 

02/22/2019Current Est Date

 0

 984,637

 0

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2016

11/27/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00 Open Container Funds
 1,300,000.00 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$984,637

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/03/2018

Total  984,636.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/02/2017

Construction Completed:

Construction Started:

11/27/2017

04/26/2017



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109278UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/02/2016 09/04/2015 06/15/2016 01/11/2016

22 Scope Project 06/02/2016 06/02/2016 07/01/2016 07/01/2016

24 Determine Permits Needed 07/05/2016 09/08/2015 07/05/2016 09/23/2015

25 Draft Environmental Document or CE 07/06/2016 03/01/2016 07/06/2016 04/07/2016

47X Willingness Posted Date 07/07/2016 03/30/2016 07/07/2016 03/30/2016

69X Right of Way/Utility Certification Date 07/05/2016 05/27/2016 07/11/2016 06/30/2016

79 Construction Funding Review/Authorization of 
Funds

07/07/2016 06/27/2016 07/13/2016 06/27/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2016 07/14/2016 07/14/2016 07/14/2016

84 Award Contract 07/15/2016 07/15/2016 08/25/2016 02/02/2017

91 Administer Contract 08/26/2016 04/26/2017 02/14/2017 11/27/2017

95 District Project Closeout 02/15/2017  no date 05/10/2017  no date

96 Central Office Project Closeout 05/11/2017  no date 09/13/2017  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0095-964-449Proj:

UPC: 109482

PC: Lezlie.Ellis

Project Purpose:

PM:

Description: Richmond Transportation Operations Center Upgrade

Upgrade of VDOT Richmond Traffic Operations Center and co-location with Virginia State Police. This project will 
provide the necessary infrastructure and space to support any future traffic management systems in the Central 
Region.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2430 Pine Forest Drive, Richmond TOCFrom:

2430 Pine Forest Drive, Richmond TOCTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,000,000Total Current Est 

03/06/2019Current Est Date

 0

 10,000,000

 0

0095

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Richmond District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/21/2019

02/28/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,580,757.00  0.00  0.00  0.00  0.00  0.00  0.00  7,580,757.00 CTB Formula
 2,419,243.00  0.00  0.00  0.00  0.00  0.00  0.00  2,419,243.00 HB1887 - HPP (2)

 10,000,000.00 10,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2019

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109482UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 02/04/2019 02/04/2019 02/15/2019 02/15/2019

66 Environmental Reevaluation 02/04/2019 02/04/2019 03/20/2019 02/15/2019

69X Right of Way/Utility Certification Date 04/29/2019 02/18/2019 04/29/2019 02/19/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/04/2019 02/04/2019 04/01/2019 02/15/2019

71 Approved Construction Plans 02/04/2019 02/18/2019 04/17/2019 02/19/2019

72 Prepare for Advertisement 02/04/2019 02/18/2019 05/06/2019 02/19/2019

72B Biddability Review 03/19/2019 02/18/2019 04/08/2019 02/19/2019

72X Plan Submission Date 04/09/2019 02/18/2019 04/09/2019 02/19/2019

77S Construction ��� Survey 07/19/2019  no date 01/29/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/04/2019 02/18/2019 03/04/2019 02/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2019 02/20/2019 05/14/2019 02/21/2019

82 Conduct Bid Opening 06/13/2019 02/22/2019 06/26/2019 02/25/2019

84 Award Contract 06/27/2019 02/26/2019 07/18/2019 02/27/2019

88 Survey Monumentation 07/21/2020  no date 09/15/2020  no date

91 Administer Contract 07/19/2019  no date 07/20/2020  no date

92X Contractor Final Voucher Date 09/01/2020  no date 09/01/2020  no date

94X Claims Period Ends Dates 12/02/2020  no date 12/02/2020  no date

95 District Project Closeout 12/03/2020  no date 03/03/2021  no date

96 Central Office Project Closeout 03/04/2021  no date 07/06/2021  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0295-964-412Proj:

UPC: 107806

PC: Susan.Warr

Project Purpose:

PM:

Description: RTE 295 - RESTORE CONC. PAVEMENT

CONCRETE REPLACEMENT IN TWO LOCATIONS OF I-295.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HENRICO NB-FR. RTE 895 W OVERPASS TO BR OVER WHITE OAK SWAMPFrom:

PR GEORGE SB-0.47 MI S RTE 646 TO 0.12 MI N RTE 629 OVERPASSTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,760,871Total Current Est 

07/03/2018Current Est Date

 0

 2,760,871

 0

0295

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

12/20/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,760,871.00  0.00  0.00  0.00  0.00  0.00  0.00  2,760,871.00.Maintenance Funds
 2,760,871.00 2,760,871.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,760,871.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,760,871

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2018

Total  2,760,871.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/01/2016

Construction Completed:

Construction Started:

12/20/2016

09/06/2016



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107806UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 08/20/2015 08/06/2015 08/25/2015 10/06/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/03/2015 08/03/2015 08/14/2015 08/03/2015

66 Environmental Reevaluation 08/17/2015 10/05/2015 08/28/2015 10/15/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/03/2015 08/03/2015 09/28/2015 08/03/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/03/2015 10/05/2015 08/14/2015 10/30/2015

71X Pre-Advertisement Conference Date 09/29/2015  no date 09/29/2015  no date

72 Prepare for Advertisement 09/30/2015 11/12/2015 01/06/2016 12/28/2015

72B Biddability Review 09/30/2015 12/18/2015 10/21/2015 01/04/2016

72X Plan Submission Date 12/15/2015 11/12/2015 12/15/2015 11/12/2015

79 Construction Funding Review/Authorization of 
Funds

09/30/2015 11/23/2015 10/28/2015 06/14/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 04/27/2016 02/26/2016 05/31/2016

84 Award Contract 02/29/2016 06/01/2016 03/18/2016 06/01/2016

91 Administer Contract 03/21/2016 09/06/2016 09/07/2016 12/20/2016

92X Contractor Final Voucher Date 10/21/2016 03/01/2018 10/21/2016 03/01/2018

94X Claims Period Ends Dates 01/25/2017 04/30/2018 01/25/2017 04/30/2018

95 District Project Closeout 01/26/2017  no date 05/30/2017  no date

96 Central Office Project Closeout 05/31/2017  no date 08/23/2017  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0001-964-319Proj:

UPC: 105369

PC: Adam.Brooks

Project Purpose:

PM:

Description: RTE 1 - (RTE 95 CORRIDOR TECH) SCC-CAROLINE TO COL. HEIGHTS

Smart Road Technology Funds - Signal/arterial technology on alternative routes on I-95 in Hanover, Henrico and 
Chesterfield including: CCTV, signal controller upgrades and alternative/backup power sources. Project is linked to 
Parent UPC 104593.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Caroline CLFrom:

Colonial Heights Corp LimitsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 525,000Total Current Est 

01/22/2020Current Est Date

 0

 0

 525,000

0001

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/21/2014

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 525,000.00  0.00  0.00  0.00  0.00  0.00  0.00  525,000.00 CTB Formula
 525,000.00 525,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 525,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$444,360

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  444,359.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105369UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/31/2013 07/21/2014 07/31/2014 07/21/2014

17E Environmental Review Process (ERP) 03/01/2017 07/25/2017 03/31/2017 07/25/2017

21T Traffic Operations Analysis 04/01/2015 04/01/2015 05/30/2018  no date

22 Scope Project 07/21/2014 07/21/2014 11/30/2018  no date

24 Determine Permits Needed 01/06/2017 07/25/2017 05/31/2017 07/25/2017

25 Draft Environmental Document or CE 05/31/2017 07/25/2017 12/01/2017 07/25/2017

47 Approve Willingness 06/01/2018  no date 04/01/2019  no date

65X Field Inspection Team Meeting Date 04/17/2018  no date   

69X Right of Way/Utility Certification Date 03/13/2018  no date 03/13/2018  no date

95 District Project Closeout 12/31/2020  no date 03/30/2021  no date

96 Central Office Project Closeout 03/31/2021  no date 08/02/2021  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

0060-964-323Proj:

UPC: 105444

PC: Adam.Brooks

Project Purpose:

PM:

Description: RTE 60 - (RTE 64 CORRIDOR TECH) SCC-JAMES CITY TO HENRICO

Smart Road Technology Funds - Signal/arterial technology on alternative routes to I-64 in Henrico and New Kent 
including: CCTV, signal controller upgrades and alternative/backup power sources. Project is linked to Parent UPC 
104593.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Richmond Corp LimitsFrom:

James City CLTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

09/07/2018Current Est Date

 0

 0

 180,000

0060

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/21/2014

08/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00  180,000.00 CTB Formula
 180,000.00 180,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$97,496

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  97,495.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105444UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2014 07/21/2014 07/31/2014 07/21/2014

17E Environmental Review Process (ERP) 03/01/2018  no date 03/30/2018  no date

21T Traffic Operations Analysis 04/01/2015 04/01/2015 06/08/2018  no date

22 Scope Project 03/01/2018  no date 11/30/2018  no date

24 Determine Permits Needed 04/06/2018  no date 09/03/2018  no date

25 Draft Environmental Document or CE 10/31/2018  no date 11/30/2018  no date

47 Approve Willingness 03/05/2018  no date 03/30/2018  no date

95 District Project Closeout 08/01/2019  no date 10/25/2019  no date

96 Central Office Project Closeout 10/28/2019  no date 03/06/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-S60Proj:

UPC: 104663

PC: Adam.Brooks

Project Purpose:

PM:

Description: TRAFFIC SIGNAL CLEARANCE INTERVALS 
EVALUATIONS-DISTRICTWIDE

Project will be district wide, to conduct traffic signal clearance interval evaluations to conform to TE 306 MUTCD 
requirements. Work to be accomplished by on call consultant via task order.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

DISTRICTWIDETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,773,241Total Current Est 

07/14/2020Current Est Date

 0

 0

 1,773,241

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2013

10/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00 MAP21 HSIP
 3,000,000.00 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,773,241

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  1,773,240.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104663UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/28/2013 08/28/2013 08/28/2013 08/28/2013

17E Environmental Review Process (ERP) 12/03/2013 12/03/2013 12/04/2013 12/04/2013

19 Corridor Location Studies 10/17/2013 10/17/2013 03/28/2014 03/28/2014

22 Scope Project 10/03/2013 10/03/2013 07/02/2014 07/02/2014

22X Scoping Team Meeting Date 10/03/2013 10/03/2013 10/03/2013 10/03/2013

25 Draft Environmental Document or CE 12/03/2013 12/03/2013 12/04/2013 12/04/2013

95 District Project Closeout 11/06/2018  no date 02/06/2019  no date

96 Central Office Project Closeout 03/01/2019  no date 07/02/2019  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-S84Proj:

UPC: 104664

PC: Ron.Hobson

Project Purpose:

PM:

Description: REPLACE SIGNALS - VARIOUS INTERSECTIONS

Signal equipments upgrade and installation at 13 intersections (8 in Henrico and 5 in Chesterfield). UPC 104664 will 
cover PE of all 13 int and CN of 10. CN of 3 is under UPC 106293.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,558,637Total Current Est 

05/28/2020Current Est Date

 720,519

 3,028,876

 809,242

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/21/2013

09/10/2014

09/10/2014

03/30/2016

03/30/2016

02/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,740,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,740,000.00 MAP21 HSIP
 4,740,000.00 4,740,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,740,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$809,242

$672,623

$3,028,876

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/30/2020

Total  4,510,741.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2016

Construction Completed:

Construction Started:

02/15/2019

04/29/2016



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104664UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/21/2013 08/21/2013 08/21/2013 08/21/2013

17E Environmental Review Process (ERP) 05/06/2014 05/06/2014 06/10/2014 06/10/2014

22 Scope Project 04/28/2014 04/28/2014 08/27/2014 08/27/2014

22X Scoping Team Meeting Date 08/13/2014 08/13/2014 08/13/2014 08/13/2014

24 Determine Permits Needed 05/13/2014 05/13/2014 08/05/2014 08/05/2014

25 Draft Environmental Document or CE 05/06/2014 05/06/2014 07/21/2014 07/21/2014

43X Utility Field Inspection (UFI) Date 08/08/2014 08/08/2014 08/08/2014 08/08/2014

47 Approve Willingness 10/01/2014 10/01/2014 11/20/2014 11/20/2014

47X Willingness Posted Date 10/01/2014 10/01/2014 10/01/2014 10/01/2014

51 Furnish Approved R/W & UT Plans 08/08/2014 08/08/2014 12/15/2014 12/15/2014

52 Authorize R/W & UT Funds 08/27/2014 08/27/2014 09/10/2014 09/10/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/15/2014 12/15/2014 01/23/2015 01/23/2015

67U Utility Relocations by Owners 01/08/2015 01/08/2015 02/01/2017 02/01/2017

69 Acquire Right of Way 01/23/2015 01/23/2015 03/01/2016 03/01/2016

69X Right of Way/Utility Certification Date 03/04/2016 03/04/2016 03/04/2016 03/04/2016

71X Pre-Advertisement Conference Date 02/10/2016 02/10/2016 02/10/2016 02/10/2016

72 Prepare for Advertisement 01/27/2016 01/27/2016 03/30/2016 03/30/2016

79 Construction Funding Review/Authorization of 
Funds

01/19/2016 01/19/2016 03/30/2016 03/30/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2016 03/30/2016 03/30/2016 03/30/2016

84 Award Contract 03/30/2016 03/30/2016 03/30/2016 03/30/2016

91 Administer Contract 04/29/2016 04/29/2016 06/04/2018 02/15/2019

92X Contractor Final Voucher Date 07/02/2019  no date 07/02/2019  no date

94X Claims Period Ends Dates 12/31/2019  no date 12/31/2019  no date

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 05/01/2020  no date 09/02/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-432Proj:

UPC: 108351

PC: Ron.Hobson

Project Purpose:

PM:

Description: INSTALL REFLECTIVE BACK PLATES - DISTRICTWIDE

RICHMOND & FREDERICKSBURG DIST - INSTALL REFLECTIVE BACK PLATES ON EXISTING SIGNAL HEADS AT 
VARIOUS PRIMARY RTES TO INCREASE VISIBILITY. FUNDING FROM STATEWIDE UPC 105593. WORK WILL BE 
ACCOMPLISHED USING REGIONAL SIGNAL ON-CALL CONTRACT - UPC 102684.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 595,000Total Current Est 

12/15/2017Current Est Date

 0

 595,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2016

11/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 532,103.00  0.00  0.00  0.00  0.00  0.00  0.00  532,103.00 Open Container Funds
 532,103.00 532,103.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 532,103.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$532,182

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2018

Total  532,182.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/30/2016

Construction Completed:

Construction Started: 09/02/2016



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108351UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/17/2016 08/17/2016 08/17/2016 08/17/2016

22 Scope Project 02/26/2016 02/26/2016 07/01/2016 07/01/2016

24 Determine Permits Needed 08/16/2016 08/16/2016 08/16/2016 08/17/2016

25 Draft Environmental Document or CE 08/16/2016 08/16/2016 08/16/2016 08/17/2016

47X Willingness Posted Date 08/17/2016 08/17/2016 08/19/2016 08/17/2016

69X Right of Way/Utility Certification Date 07/05/2016 07/05/2016 07/05/2016 07/05/2016

79 Construction Funding Review/Authorization of 
Funds

08/16/2016 08/16/2016 08/16/2016 08/16/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2016 08/30/2016 08/31/2016 08/31/2016

84 Award Contract 08/30/2016 08/30/2016 08/30/2016 08/30/2016

91 Administer Contract 09/02/2016 09/02/2016 06/01/2018  no date

95 District Project Closeout 06/04/2018  no date 08/27/2018  no date

96 Central Office Project Closeout 08/28/2018  no date 01/04/2019  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-455Proj:

UPC: 108669

PC: Evan.Roberts

Project Purpose:

PM:

Description: SIGNALIZED PEDESTRIAN ACCOMMODATIONS - DW

Project will provide pedestrian accomodations (crosswalks, pedestrian signals, push buttons) at signalized 
intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,400,000Total Current Est 

08/05/2020Current Est Date

 883,464

 866,536

 650,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond District-wide
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/18/2017

08/24/2020

08/24/2020

06/08/2021

06/08/2021

03/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,156,398.00  0.00  0.00  0.00  0.00  0.00  0.00  2,156,398.00 MAP21 HSIP
 243,602.00  0.00  0.00  0.00  0.00  0.00  0.00  243,602.00.Highway Safety 

Improvements
 2,400,000.00 2,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$594,644

$2,640

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  597,283.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108669UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/11/2017 10/11/2017 10/18/2017 10/18/2017

17E Environmental Review Process (ERP) 12/21/2017 12/21/2017 01/16/2018 01/16/2018

21H Hydraulics Plan Design PFI 07/12/2018 07/12/2018 10/25/2018 10/25/2018

21T Traffic Operations Analysis 10/31/2018 10/31/2018 11/01/2018 11/01/2018

22 Scope Project 10/19/2017 10/19/2017 11/09/2018 11/09/2018

22C Scoping Constructability Review 12/13/2017 12/13/2017 12/13/2017 12/13/2017

22S Photogrammetry/Aerial Photo/Image Processing 12/14/2017 12/14/2017 03/21/2018 03/21/2018

22X Scoping Team Meeting Date 12/13/2017 12/13/2017 12/13/2017 12/13/2017

23 Furnish Environmental Traffic Data 12/14/2017 12/14/2017 02/13/2018 02/13/2018

24 Determine Permits Needed 01/09/2018 01/09/2018 01/09/2018 01/09/2018

25 Draft Environmental Document or CE 11/13/2018 11/13/2018 02/13/2019 11/16/2018

28 Consultant Procurement 12/18/2017 12/18/2017 02/13/2018 02/13/2018

29X Public Information Meeting 10/11/2018  no date 10/11/2018  no date

30 Preliminary Utility Inspection 11/09/2018  no date 11/09/2018  no date

31S Conduct Location Survey 02/01/2018 02/01/2018 07/11/2018 07/11/2018

34F Furnish Final Soils Survey 06/19/2019 06/19/2019 06/19/2019 06/19/2019

34P Preliminary Soil Survey 08/29/2018  no date 10/25/2018  no date

35 Traffic Control Device Recommendations 10/26/2018  no date 12/13/2018  no date

36C Preliminary Field Inspection Constructability 
Review

10/02/2018 10/02/2018 10/02/2018 10/02/2018

36F Plan Design/Preliminary Field Inspection 07/12/2018 07/12/2018 10/25/2018 10/25/2018

36H Hydraulic Plan Design Public Hearing 11/13/2018  no date 12/31/2018  no date

36P Plan Design Public Hearing 11/13/2018  no date 12/31/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 10/25/2018 10/25/2018   

38 Retaining Wall Data Request 10/25/2018 10/25/2018 10/25/2018 10/25/2018

39 Sound Wall Foundation Data Request 10/25/2018 10/25/2018 10/25/2018 10/25/2018

40 Minor Structures Data Request 10/25/2018 10/25/2018 10/25/2018 10/25/2018

43 Furnish Utility Field Inspection Plans 07/19/2019 07/19/2019 09/03/2019 01/09/2020

43H Hydraulic Plan Design/Field Inspection (FI) 06/19/2019 06/19/2019 06/19/2019 06/19/2019

43X Utility Field Inspection (UFI) Date 08/09/2019 01/09/2020 08/09/2019 01/09/2020

44 Furnish RWU Data for Public Hearing Process 11/13/2018 11/13/2018 12/31/2018 12/31/2018

45 Minor Structures Report 10/25/2018 10/25/2018 10/25/2018 10/25/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/07/2020  no date 12/18/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/19/2019 06/18/2019 06/19/2019 06/18/2019

47 Approve Willingness 12/31/2018 06/18/2019 12/31/2018 06/18/2019

47X Willingness Posted Date 11/30/2018 04/04/2019 11/30/2018 04/04/2019

48 Conduct Location/Design Public Hearing 02/01/2019 02/01/2019 05/24/2019 02/01/2019

48X Public Hearing Meeting Date 05/02/2019 05/02/2019   

49 Adopt Location/Design 05/03/2019 06/18/2019 06/18/2019 06/18/2019

49C Design Approval Constructability Review 01/02/2019 01/02/2019 01/31/2019 01/31/2019

49X Location and Design Approval Date 06/19/2019 06/18/2019 06/19/2019 06/18/2019

50 Survey Data Verification 01/02/2019 01/02/2019 01/31/2019 01/31/2019

51 Furnish Approved R/W & UT Plans 01/02/2020 03/19/2020 02/14/2020 04/17/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/28/2020  no date 11/09/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/24/2019 04/24/2019 04/24/2019 04/24/2019

51X R/W&UT Plan Date 02/18/2020 04/17/2020 02/24/2020 04/17/2020

52 Authorize R/W & UT Funds 02/25/2020 06/10/2020 03/09/2020 08/24/2020

52T Authorize R/W Funds 04/24/2019 04/24/2019 04/24/2019 04/24/2019



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/10/2020 08/24/2020 03/10/2020 08/24/2020

54 Retaining Wall Data Report 10/25/2018 10/25/2018 10/25/2018 10/25/2018

55 Sound Wall Data Report 10/25/2018 10/25/2018 10/25/2018 10/25/2018

57S Right of Way Stakeout���Survey 03/11/2020  no date 06/03/2020  no date

58 Survey Right of Way Plan Sheets 09/04/2019 01/10/2020 12/31/2019 03/18/2020

59 Noise Abatement Design 12/21/2017 12/21/2017 12/21/2017 12/21/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/10/2020  no date 03/23/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/24/2019 04/24/2019 04/24/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/24/2020 09/10/2020 03/24/2020 09/10/2020

61 Final Traffic Control Device Plans 09/28/2020  no date 11/09/2020  no date

62 Develop Retaining Structure Plans 10/25/2018 10/25/2018 10/25/2018 10/25/2018

65C Field Inspection Constructability Review 06/19/2019 06/19/2019 06/19/2019 06/19/2019

65F Plan Design/Field Inspection 06/19/2019 06/19/2019 06/19/2019 06/19/2019

65P Plan Design/Pre-Advertisement Conference 09/28/2020  no date 11/09/2020  no date

65X Field Inspection Team Meeting Date 07/18/2019 07/18/2019   

66 Environmental Reevaluation 12/07/2020  no date 12/18/2020  no date

67 Clear Utility Agreements 03/25/2020 09/10/2020 12/29/2020  no date

67U Utility Relocations by Owners 02/01/2021  no date 04/26/2021  no date

69 Acquire Right of Way 03/25/2020 09/10/2020 12/29/2020  no date

69X Right of Way/Utility Certification Date 02/05/2021  no date 02/05/2021  no date

70 Obtain Environmental Permits 07/18/2019 11/15/2018 07/18/2019 11/15/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/04/2020  no date 12/04/2020  no date

70S Utility Stakeout ���Survey 01/29/2021  no date 01/29/2021  no date

71 Approved Construction Plans 12/07/2020  no date 01/21/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/10/2020  no date 11/24/2020  no date

71X Pre-Advertisement Conference Date 12/04/2020  no date 12/04/2020  no date

72 Prepare for Advertisement 12/30/2020  no date 02/12/2021  no date

72B Biddability Review 01/07/2021  no date 01/13/2021  no date

72X Plan Submission Date 01/28/2021  no date 01/28/2021  no date

73 Process Relocations 03/25/2020 09/10/2020 09/25/2020 09/10/2020

77S Construction ��� Survey 09/20/2021  no date 03/31/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/07/2020  no date 01/05/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2021  no date 06/08/2021  no date

82 Conduct Bid Opening 07/22/2021  no date 07/22/2021  no date

84 Award Contract 07/23/2021  no date 09/17/2021  no date

88 Survey Monumentation 04/01/2022  no date 05/26/2022  no date

91 Administer Contract 09/20/2021  no date 03/31/2022  no date

92X Contractor Final Voucher Date 05/13/2022  no date 05/13/2022  no date

94X Claims Period Ends Dates 08/10/2022  no date 08/10/2022  no date

95 District Project Closeout 08/11/2022  no date 11/04/2022  no date

96 Central Office Project Closeout 11/07/2022  no date 03/17/2023  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

ITSD-964-036Proj:

UPC: 089850

PC: Oliver.Rose

Project Purpose:

PM:

Description: ITS DEPLOYMENT - CENTRAL REGION

Additional CCTV's to improve traffic and Incident Mgt. throughout Richmond area - 37 CCTV from Rapid Deployment 
List Spring 2008

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,158,264Total Current Est 

11/17/2017Current Est Date

 0

 2,158,264

 0

ITSD

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/2010

06/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,998,991.00  0.00  0.00  0.00  0.00  0.00  0.00  1,998,991.00.Maintenance Funds
 1,998,991.00 1,998,991.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,998,991.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/18/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
089850UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 05/31/2010 05/31/2010 05/31/2010 05/31/2010

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/30/2010 06/30/2010 06/30/2010 06/30/2010

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2010 06/30/2010 06/30/2010 06/30/2010

84 Award Contract 06/30/2010 06/30/2010 06/30/2010 06/30/2010

91 Administer Contract 06/30/2010 06/30/2010 07/01/2021  no date

95 District Project Closeout 11/01/2021  no date 02/01/2022  no date

96 Central Office Project Closeout 05/02/2022  no date 09/01/2022  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-429Proj:

UPC: 108309

PC: Brian.Ramsey

Project Purpose:

PM:

Description: REPAIR CONCRETE SUBSTR - ON-CALL - ASHLAND RES

THE PURPOSE FOR THIS PROJECT IS TO PROVIDE STRUCTURAL CONCRETE REPAIRS TO BRIDGE 
SUBSTRUCTURES THROUGHOUT THE ASHLAND RESIDENCY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONFrom:

VARIOUS LOCATIONTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,643,397Total Current Est 

06/26/2020Current Est Date

 0

 3,643,397

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2016

09/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,708,112.00  0.00  0.00  0.00  0.00  0.00  0.00  3,708,112.00.Maintenance Funds
 3,708,112.00 3,708,112.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,708,112.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,643,397

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  3,643,397.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2016

Construction Completed:

Construction Started:

09/29/2019

01/18/2017



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108309UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/27/2016 01/27/2016 01/27/2016 01/27/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/16/2016 02/16/2016 02/16/2016 02/16/2016

66 Environmental Reevaluation 03/25/2016 03/25/2016 03/29/2016 03/30/2016

69X Right of Way/Utility Certification Date 03/18/2016 03/18/2016 03/18/2016 03/18/2016

72X Plan Submission Date 02/02/2016 02/02/2016 02/02/2016 02/02/2016

79 Construction Funding Review/Authorization of 
Funds

04/28/2016 04/28/2016 04/28/2016 04/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/24/2016 05/24/2016 05/24/2016 05/24/2016

82 Conduct Bid Opening 07/27/2016 07/27/2016 07/27/2016 07/27/2016

84 Award Contract 08/24/2016 08/24/2016 08/31/2016 08/24/2016

91 Administer Contract 09/01/2016 01/18/2017 08/22/2017 09/29/2019

92X Contractor Final Voucher Date 10/05/2017 03/12/2020 10/05/2017 03/12/2020

94X Claims Period Ends Dates 01/08/2018 05/11/2020 01/08/2018 05/11/2020

95 District Project Closeout 01/09/2018  no date 04/05/2018  no date

96 Central Office Project Closeout 04/06/2018  no date 08/08/2018  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-430Proj:

UPC: 108310

PC: Robert.Poutier

Project Purpose:

PM:

Description: REPAIR CONCRETE SUBSTR - ON-CALL - CHESTERFIELD RES

THE PURPOSE FOR THIS PROJECT IS TO PROVIDE STRUCTURAL CONCRETE REPAIRS TO BRIDGE 
SUBSTRUCTURES THROUGHOUT THE CHESTERFIELD RESIDENCY.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,000,000Total Current Est 

09/26/2019Current Est Date

 0

 5,000,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2016

12/20/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,165,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,165,000.00.Maintenance Funds
 3,165,000.00 3,165,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,165,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,965,529

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,965,528.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2016

Construction Completed:

Construction Started:

12/20/2019

12/19/2016



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108310UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 04/04/2016 01/27/2016 04/15/2016 03/29/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/04/2016 02/16/2016 04/15/2016 02/16/2016

66 Environmental Reevaluation 04/04/2016 03/25/2016 04/15/2016 03/30/2016

69X Right of Way/Utility Certification Date 04/19/2016 03/18/2016 04/19/2016 03/18/2016

72X Plan Submission Date 04/18/2016 02/01/2016 04/18/2016 02/02/2016

79 Construction Funding Review/Authorization of 
Funds

04/19/2016 04/28/2016 05/16/2016 04/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2016 05/24/2016 06/14/2016 05/24/2016

82 Conduct Bid Opening 07/14/2016 07/27/2016 07/27/2016 08/23/2016

84 Award Contract 07/28/2016 08/24/2016 09/27/2016 08/24/2016

91 Administer Contract 09/28/2016 12/19/2016 09/11/2017 12/20/2019

92X Contractor Final Voucher Date 10/25/2017  no date 10/25/2017  no date

94X Claims Period Ends Dates 01/29/2018  no date 01/29/2018  no date

95 District Project Closeout 01/30/2018  no date 04/24/2018  no date

96 Central Office Project Closeout 04/25/2018  no date 08/27/2018  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

P000-964-008Proj:

UPC: 106304

PC: Liz.Mcadory

Project Purpose:

PM:

Description: PARK AND RIDE LOTS AT PRIORITY LOCATIONS - PE ONLY

PE for park and ride lots in priority locations in RRPDC area. These will lead to construction projects.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 125,000Total Current Est 

06/19/2014Current Est Date

 0

 0

 125,000

7611

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2016

12/03/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00  125,000.00 MAP21 CMAQ
 125,000.00 125,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$249

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2019

Total  248.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106304UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/02/2015 11/14/2016 09/01/2016 11/14/2016

17E Environmental Review Process (ERP) 05/01/2018  no date 05/15/2018  no date

22 Scope Project 05/15/2018  no date 10/16/2018  no date

24 Determine Permits Needed 05/01/2018  no date 10/01/2018  no date

25 Draft Environmental Document or CE 10/17/2018  no date 04/17/2019  no date

95 District Project Closeout 02/18/2020  no date 05/11/2020  no date

96 Central Office Project Closeout 05/12/2020  no date 09/14/2020  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-316Proj:

UPC: 105330

PC: Robert.Poutier

Project Purpose:

PM:

Description: GUARDRAIL REPAIR ON-CALL CONTRACT - DISTRICTWIDE

To obtain an on-call contractor to repair guardrail damaged by vehicle accidents as needed, on Primary, Secondary 
and Interstate (TAMS North only) routes within the Richmond District. Project will be for a two year term with optional 
two - one year renewals.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS INTERSTATE, PRIMARY & SECONDARY ROUTESFrom:

VARIOUS INTERSTATE, PRIMARY & SECONDARY ROUTESTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,624,542Total Current Est 

02/10/2020Current Est Date

 0

 3,588,391

 36,151

9999

Federal Eligibility: Not Federally Eligible - Work Not Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2013

04/22/2014

04/22/2014

06/24/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,670,626.00  0.00  0.00  0.00  0.00  0.00  0.00  3,670,626.00.Maintenance Funds
 3,670,626.00 3,670,626.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,670,626.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$36,151

$0

$3,588,391

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  3,624,542.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/19/2014

Construction Completed:

Construction Started:

06/24/2018

07/14/2014



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105330UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/10/2013 12/10/2013 12/10/2013 12/10/2013

17E Environmental Review Process (ERP) 02/12/2014 02/12/2014 03/04/2014 03/04/2014

22 Scope Project 02/04/2014 02/04/2014 03/10/2014 03/10/2014

22X Scoping Team Meeting Date 02/04/2014 02/04/2014 02/04/2014 02/04/2014

24 Determine Permits Needed 02/12/2014 02/12/2014 02/14/2014 02/14/2014

25 Draft Environmental Document or CE 03/12/2014 03/12/2014 03/12/2014 03/12/2014

47 Approve Willingness 03/03/2014 03/03/2014 03/25/2014 03/25/2014

72 Prepare for Advertisement 12/23/2013 12/23/2013 03/21/2014 03/21/2014

72B Biddability Review 03/11/2014 03/11/2014 03/18/2014 03/18/2014

79 Construction Funding Review/Authorization of 
Funds

03/26/2014 03/26/2014 07/25/2014 07/25/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/22/2014 04/22/2014 04/22/2014 04/22/2014

82 Conduct Bid Opening 05/28/2014 05/28/2014 06/19/2014 06/19/2014

84 Award Contract 06/19/2014 06/19/2014 06/19/2014 06/19/2014

91 Administer Contract 07/14/2014 07/14/2014 06/18/2018 06/24/2018

92X Contractor Final Voucher Date 10/30/2018 03/13/2019 10/30/2018 03/13/2019

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 01/03/2022  no date 05/06/2022  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-336Proj:

UPC: 106240

PC: Brian.Ramsey

Project Purpose:

PM:

Description: INSTALL PEDESTRIAN ACCOMMODATIONS - DISTRICTWIDE

Project will provide for pedestrian accomodations (crosswalks, pedestrian signals, push buttons) at the various 
signalized intersections in Henrico County on Rte. 250; and in Chesterfield County on Woolridge Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HENRICO CO - RTE 250 - VARIOUS LOCFrom:

CHFLD CO - RTE 668 - VARIOUS LOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,631,860Total Current Est 

03/20/2020Current Est Date

 0

 1,195,016

 436,844

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/18/2015

04/24/2018

04/24/2018

04/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,450,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,450,000.00 MAP21 HSIP
 367,237.00  0.00  0.00  0.00  0.00  0.00  0.00  367,237.00.Highway Safety 

Improvements
 1,817,237.00 1,817,237.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,817,237.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$436,844

$0

$1,195,016

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  1,631,859.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/25/2018

Construction Completed:

Construction Started:

04/15/2019

08/10/2018



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106240UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/18/2015 08/18/2015 08/18/2015 08/18/2015

17E Environmental Review Process (ERP) 03/14/2016 03/14/2016 04/13/2016 04/13/2016

22 Scope Project 07/31/2015 07/31/2015 06/05/2017 06/05/2017

22X Scoping Team Meeting Date 06/08/2016 06/08/2016 06/08/2016 06/08/2016

24 Determine Permits Needed 03/18/2016 03/18/2016 04/11/2016 04/11/2016

25 Draft Environmental Document or CE 04/12/2016 04/12/2016 04/13/2016 04/13/2016

71X Pre-Advertisement Conference Date 05/24/2017 05/24/2017 05/24/2017 05/24/2017

79 Construction Funding Review/Authorization of 
Funds

06/27/2017 06/27/2017 07/10/2017 07/10/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/27/2018 04/24/2018 02/27/2018 04/24/2018

84 Award Contract 03/01/2018 06/25/2018 05/01/2018 06/25/2018

91 Administer Contract 05/02/2018 08/10/2018 12/04/2018 04/15/2019

95 District Project Closeout 02/05/2019  no date 04/30/2019  no date

96 Central Office Project Closeout 05/07/2019  no date 09/09/2019  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-S88Proj:

UPC: 107034

PC: Robert.Cochrane

Project Purpose:

PM:

Description: INSTALL FLASHING YELLOW ARROWS - DISTRICTWIDE (PHASE 1)

Project will install Flashing Yellow Arrows at various existing signalized intersections in the Richmond District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,629,136Total Current Est 

07/12/2019Current Est Date

 0

 1,798,396

 830,740

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/15/2016

02/20/2018

02/20/2018

07/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,345,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,345,000.00 MAP21 HSIP
 2,155,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,155,000.00 Open Container Funds

 3,500,000.00 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$830,740

$0

$2,201,527

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  3,032,267.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/20/2018

Construction Completed:

Construction Started: 02/20/2018



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107034UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2016 07/05/2016 08/15/2016 08/15/2016

17E Environmental Review Process (ERP) 08/11/2017 08/22/2017 08/23/2017 09/12/2017

22 Scope Project 08/16/2016 08/16/2016 08/22/2017 08/22/2017

22X Scoping Team Meeting Date 01/10/2017 11/04/2016 01/10/2017 01/10/2017

24 Determine Permits Needed 08/11/2017 08/28/2017 08/23/2017 08/28/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/22/2017 08/22/2017 08/22/2017 08/22/2017

65F Plan Design/Field Inspection 08/22/2017 08/22/2017 08/22/2017 08/22/2017

65P Plan Design/Pre-Advertisement Conference 08/22/2017 08/22/2017 08/22/2017 08/22/2017

66 Environmental Reevaluation 08/24/2017 09/26/2017 08/24/2017 09/27/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/23/2017 08/23/2017 08/23/2017 08/23/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/22/2017 08/22/2017 08/22/2017 08/22/2017

71X Pre-Advertisement Conference Date 08/23/2017 08/23/2017 08/23/2017 08/23/2017

72 Prepare for Advertisement 08/23/2017 08/23/2017 08/23/2017 08/23/2017

72B Biddability Review 08/23/2017 08/23/2017 08/23/2017 08/23/2017

72X Plan Submission Date 08/24/2017 08/24/2014 08/24/2017 08/24/2017

79 Construction Funding Review/Authorization of 
Funds

08/23/2017 08/24/2017 08/29/2017 10/20/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/29/2017 11/21/2017 09/29/2017 02/20/2018

82 Conduct Bid Opening 09/29/2017 02/20/2018 09/29/2017 02/20/2018

84 Award Contract 10/02/2017 02/20/2018 10/02/2017 02/20/2018

91 Administer Contract 10/05/2017 02/20/2018 06/27/2018  no date

92X Contractor Final Voucher Date 08/10/2018  no date 08/10/2018  no date

94X Claims Period Ends Dates 11/07/2018  no date 11/07/2018  no date

95 District Project Closeout 11/08/2018  no date 03/20/2019  no date

96 Central Office Project Closeout 03/21/2019  no date 06/13/2019  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-S89Proj:

UPC: 107036

PC: Adam.Brooks

Project Purpose:

PM:

Description: INSTALL PEDESTRIAN SIGNALS - DISTRICTWIDE

Add pedestrian signals and crosswalks to existing signalized intersections in Richmond District. Planned locations 
include (5) intersections in Chesterfield County and (4) intersections in Henrico.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HENRICO CO. - VARIOUS LOCATIONSFrom:

CHESTERFIELD CO. - VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

09/01/2020Current Est Date

 51,310

 1,098,690

 350,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

04/02/2020

04/02/2020

01/12/2021

01/12/2021

12/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00 MAP21 HSIP
 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$327,216

$16,280

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  343,496.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107036UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2017 08/15/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 12/14/2017 12/14/2017 01/09/2018 01/09/2018

21H Hydraulics Plan Design PFI 05/18/2018 05/18/2018 06/18/2018 06/18/2018

21T Traffic Operations Analysis 12/14/2017 12/14/2017 12/14/2017 12/14/2017

22 Scope Project 10/26/2017 10/26/2017 07/30/2018 07/30/2018

22C Scoping Constructability Review 10/22/2017 10/22/2017 10/22/2017 10/22/2017

22S Photogrammetry/Aerial Photo/Image Processing 07/20/2018 07/20/2018 07/20/2018 07/20/2018

22X Scoping Team Meeting Date 10/23/2017 10/23/2017 07/24/2018  no date

23 Furnish Environmental Traffic Data 12/14/2017 12/14/2017 12/14/2017 12/14/2017

24 Determine Permits Needed 12/15/2017 12/15/2017 12/15/2017 12/15/2017

25 Draft Environmental Document or CE 05/18/2018 05/18/2018 11/21/2018 11/20/2018

28 Consultant Procurement 12/15/2017 12/15/2017 12/15/2017 12/15/2017

29X Public Information Meeting 07/19/2018 07/19/2018 07/19/2018 07/19/2018

30 Preliminary Utility Inspection 07/31/2018 07/31/2018 08/01/2018 08/01/2018

31S Conduct Location Survey 02/09/2018 02/09/2018 05/02/2018 05/02/2018

34F Furnish Final Soils Survey 04/18/2019 12/18/2018 07/26/2019  no date

34P Preliminary Soil Survey 07/02/2018 07/02/2018 09/05/2018 08/01/2018

35 Traffic Control Device Recommendations 07/09/2018 07/09/2018 08/21/2018 08/20/2018

36C Preliminary Field Inspection Constructability 
Review

06/25/2018 06/25/2018 07/06/2018 07/06/2018

36F Plan Design/Preliminary Field Inspection 05/04/2018 05/04/2018 06/28/2018 06/28/2018

36H Hydraulic Plan Design Public Hearing 07/31/2018 07/31/2018 08/06/2018 08/06/2018

36P Plan Design Public Hearing 07/31/2018 07/31/2018 12/03/2018 12/03/2018

36X Preliminary Field InspectionTeam Meeting Date 07/09/2018 07/09/2018   

38 Retaining Wall Data Request 07/30/2018 07/30/2018 07/30/2018 07/30/2018

39 Sound Wall Foundation Data Request 07/30/2018 07/30/2018 07/30/2018 07/30/2018

40 Minor Structures Data Request 07/30/2018 07/30/2018 07/30/2018 07/30/2018

43 Furnish Utility Field Inspection Plans 01/07/2020 01/07/2020 01/13/2020 01/13/2020

43H Hydraulic Plan Design/Field Inspection (FI) 08/29/2019 07/29/2019 01/03/2020 08/09/2019

43X Utility Field Inspection (UFI) Date 01/28/2020 01/28/2020 01/28/2020 01/28/2020

44 Furnish RWU Data for Public Hearing Process 11/01/2018 12/03/2018 12/03/2018 12/03/2018

45 Minor Structures Report 07/30/2018 07/30/2018 07/30/2018 07/30/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/10/2020  no date 11/17/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/17/2019 12/21/2018 04/17/2019 12/21/2018

47 Approve Willingness 12/04/2018 12/04/2018 12/04/2018 12/04/2018

47X Willingness Posted Date 11/06/2018 11/06/2018 11/06/2018 11/06/2018

48 Conduct Location/Design Public Hearing 12/04/2018 12/03/2018 02/19/2019 12/03/2018

48X Public Hearing Meeting Date 01/30/2019 12/05/2018   

49 Adopt Location/Design 02/20/2019 12/07/2018 04/16/2019 12/20/2018

49C Design Approval Constructability Review 12/04/2018 12/04/2018 12/17/2018 12/07/2018

49X Location and Design Approval Date 04/17/2019 12/21/2018 04/17/2019 12/21/2018

50 Survey Data Verification 12/04/2018 12/04/2018 01/02/2019 12/04/2018

51 Furnish Approved R/W & UT Plans 03/06/2020 03/06/2020 04/02/2020 04/02/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/20/2020  no date 05/14/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/12/2019 03/27/2019 02/11/2020 03/27/2019

51X R/W&UT Plan Date 04/03/2020 04/03/2020 04/03/2020 04/03/2020

52 Authorize R/W & UT Funds 04/06/2020 04/02/2020 04/17/2020 04/02/2020

52T Authorize R/W Funds 02/11/2020 06/19/2019 02/11/2020 06/19/2019



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/20/2020  no date 04/20/2020  no date

54 Retaining Wall Data Report 04/18/2019 12/24/2018 06/03/2019 12/24/2018

55 Sound Wall Data Report 04/17/2019 12/21/2018 04/17/2019 12/21/2018

57S Right of Way Stakeout���Survey 04/21/2020  no date 06/30/2020  no date

58 Survey Right of Way Plan Sheets 01/14/2020 01/14/2020 03/05/2020 03/05/2020

59 Noise Abatement Design 04/17/2019  no date 04/17/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/20/2020 07/02/2020 05/01/2020 07/09/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

02/11/2020 06/19/2019 02/11/2020 06/19/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/04/2020 07/09/2020 05/04/2020 07/09/2020

61 Final Traffic Control Device Plans 02/13/2020  no date 05/14/2020  no date

62 Develop Retaining Structure Plans 06/03/2019 02/11/2019 06/03/2019 02/11/2019

65C Field Inspection Constructability Review 07/29/2019 08/13/2019 08/09/2019 08/28/2019

65F Plan Design/Field Inspection 12/14/2017 12/14/2017 01/03/2020  no date

65P Plan Design/Pre-Advertisement Conference 01/07/2020  no date 05/14/2020  no date

65X Field Inspection Team Meeting Date 01/06/2020  no date   

66 Environmental Reevaluation 11/10/2020  no date 12/10/2020  no date

67 Clear Utility Agreements 05/04/2020 07/09/2020 05/15/2020  no date

67U Utility Relocations by Owners 03/23/2020 03/23/2020 03/23/2020 03/23/2020

69 Acquire Right of Way 05/05/2020 07/09/2020 11/06/2020 09/16/2020

69X Right of Way/Utility Certification Date 12/08/2020 09/24/2020 12/08/2020 09/24/2020

70 Obtain Environmental Permits 01/07/2020 12/23/2019 05/29/2020 12/23/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/09/2020  no date 11/09/2020  no date

70S Utility Stakeout ���Survey 03/23/2020  no date 03/23/2020  no date

71 Approved Construction Plans 11/10/2020  no date 12/24/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/15/2020  no date 06/05/2020  no date

71X Pre-Advertisement Conference Date 11/09/2020  no date 11/09/2020  no date

72 Prepare for Advertisement 12/02/2020  no date 12/15/2020  no date

72B Biddability Review 12/09/2020  no date 12/15/2020  no date

72X Plan Submission Date 11/30/2020  no date 11/30/2020  no date

73 Process Relocations 05/04/2020 07/09/2020 05/04/2020  no date

77S Construction ��� Survey 06/17/2021  no date 08/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/10/2020  no date 12/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2021  no date 01/12/2021  no date

82 Conduct Bid Opening 02/24/2021  no date 02/24/2021  no date

84 Award Contract 04/01/2021  no date 05/12/2021  no date

88 Survey Monumentation 01/03/2022  no date 03/02/2022  no date

91 Administer Contract 06/17/2021  no date 12/30/2021  no date

92X Contractor Final Voucher Date 02/11/2022  no date 02/11/2022  no date

94X Claims Period Ends Dates 05/09/2022  no date 05/09/2022  no date

95 District Project Closeout 05/10/2022  no date 08/03/2022  no date

96 Central Office Project Closeout 08/04/2022  no date 10/18/2022  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-S90Proj:

UPC: 107038

PC: Adam.Brooks

Project Purpose:

PM:

Description: REPLACE TRAFFIC SIGNALS - DISTRICTWIDE

Project will replace traffic signals on Primary and Secondary routes in the Richmond District. Full signal replacement 
at up to ten (10) locations. Locations may includes signals along US 1, US 301, US 60, US 360 and Route 197.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,000,000Total Current Est 

10/06/2020Current Est Date

 800,000

 2,775,000

 425,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond District-wide
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/20/2018

06/20/2022

06/20/2022

10/08/2024

10/08/2024

06/12/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,034,250.00  795,750.00  2,170,000.00  0.00  0.00  0.00  0.00  4,000,000.00 MAP21 HSIP
 4,000,000.00 1,034,250.00  795,750.00  2,170,000.00  0.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$388,680

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  388,679.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107038UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2018 07/11/2018 07/20/2018 07/20/2018

17E Environmental Review Process (ERP) 12/14/2018 12/14/2018 01/10/2019 01/10/2019

21H Hydraulics Plan Design PFI 07/20/2018 07/20/2018 07/20/2018 07/20/2018

21T Traffic Operations Analysis 07/20/2018 07/20/2018 07/20/2018 07/20/2018

22 Scope Project 07/23/2018 07/23/2018 12/02/2019 12/02/2019

22C Scoping Constructability Review 10/10/2018 10/10/2018 10/10/2018 10/10/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/20/2018 07/20/2018 07/20/2018 07/20/2018

22X Scoping Team Meeting Date 10/10/2018 10/10/2018 10/10/2018 10/10/2018

23 Furnish Environmental Traffic Data 07/20/2018 07/20/2018 07/20/2018 07/20/2018

24 Determine Permits Needed 01/08/2019 01/08/2019 01/08/2019 01/08/2019

25 Draft Environmental Document or CE 12/03/2019  no date 04/27/2020  no date

25X Draft Environmental Documentor CE Date 04/28/2020  no date 04/28/2020  no date

28 Consultant Procurement 07/20/2018 07/20/2018 07/20/2018 07/20/2018

29X Public Information Meeting 07/20/2018 07/20/2018 07/20/2018 07/20/2018

30 Preliminary Utility Inspection 07/20/2018 07/20/2018 07/20/2018 07/20/2018

31S Conduct Location Survey 10/15/2018 10/15/2018 03/29/2019  no date

33 Final Environmental Document 12/28/2018 12/28/2018 12/28/2018 12/28/2018

33X Final Environmental Document Date 10/22/2020  no date 10/22/2020  no date

34F Furnish Final Soils Survey 07/20/2018 07/20/2018 07/20/2018 07/20/2018

34P Preliminary Soil Survey 07/20/2018 07/20/2018 07/20/2018 07/20/2018

35 Traffic Control Device Recommendations 07/20/2018 07/20/2018 07/20/2018 07/20/2018

36C Preliminary Field Inspection Constructability 
Review

10/01/2019 10/01/2019 10/15/2019  no date

36F Plan Design/Preliminary Field Inspection 05/01/2019 05/01/2019 07/26/2019  no date

36H Hydraulic Plan Design Public Hearing 07/20/2018 07/20/2018 07/20/2018 07/20/2018

36P Plan Design Public Hearing 12/03/2019  no date 04/27/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 11/13/2019 11/13/2019   

38 Retaining Wall Data Request 07/20/2018 07/20/2018 07/20/2018 07/20/2018

39 Sound Wall Foundation Data Request 07/20/2018 07/20/2018 07/20/2018 07/20/2018

40 Minor Structures Data Request 07/20/2018 07/20/2018 07/20/2018 07/20/2018

43 Furnish Utility Field Inspection Plans 03/03/2021  no date 04/15/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/29/2021  no date 01/29/2021  no date

43X Utility Field Inspection (UFI) Date 03/24/2021  no date 03/24/2021  no date

44 Furnish RWU Data for Public Hearing Process 04/28/2020  no date 05/26/2020  no date

45 Minor Structures Report 07/20/2018 07/20/2018 07/20/2018 07/20/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/22/2024  no date 05/03/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/20/2018 07/20/2018 07/20/2018 07/20/2018

47 Approve Willingness 04/29/2020  no date 09/03/2020  no date

47X Willingness Posted Date 04/28/2020  no date 04/28/2020  no date

48 Conduct Location/Design Public Hearing 05/28/2020  no date 10/05/2020  no date

48X Public Hearing Meeting Date 05/27/2020  no date   

49 Adopt Location/Design 10/06/2020  no date 10/20/2020  no date

49C Design Approval Constructability Review 04/28/2020  no date 05/11/2020  no date

49X Location and Design Approval Date 10/21/2020  no date 10/21/2020  no date

50 Survey Data Verification 04/28/2020  no date 05/26/2020  no date

51 Furnish Approved R/W & UT Plans 10/19/2021  no date 04/18/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/21/2022  no date 10/21/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/20/2018 07/20/2018 07/20/2018 07/20/2018



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 04/19/2022  no date 06/06/2022  no date

52 Authorize R/W & UT Funds 06/07/2022  no date 06/20/2022  no date

52T Authorize R/W Funds 07/20/2018 07/20/2018 07/20/2018 07/20/2018

52X R/W&UT Authorization Date 06/21/2022  no date 06/21/2022  no date

54 Retaining Wall Data Report 07/20/2018 07/20/2018 07/20/2018 07/20/2018

55 Sound Wall Data Report 07/20/2018 07/20/2018 07/20/2018 07/20/2018

57S Right of Way Stakeout���Survey 06/22/2022  no date 09/15/2022  no date

58 Survey Right of Way Plan Sheets 04/16/2021  no date 10/15/2021  no date

59 Noise Abatement Design 12/14/2018 12/14/2018 12/14/2018 12/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/21/2022  no date 07/05/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/20/2018 07/20/2018 07/20/2018 07/20/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/06/2022  no date 07/06/2022  no date

61 Final Traffic Control Device Plans 04/19/2022  no date 10/21/2022  no date

62 Develop Retaining Structure Plans 07/20/2018 07/20/2018 07/20/2018 07/20/2018

65C Field Inspection Constructability Review 10/22/2020  no date 11/12/2020  no date

65F Plan Design/Field Inspection 10/22/2020  no date 03/01/2021  no date

65P Plan Design/Pre-Advertisement Conference 10/24/2022  no date 05/03/2023  no date

65X Field Inspection Team Meeting Date 03/02/2021  no date   

66 Environmental Reevaluation 06/04/2024  no date 07/18/2024  no date

67 Clear Utility Agreements 07/10/2023  no date 10/09/2023  no date

67U Utility Relocations by Owners 12/08/2023  no date 05/31/2024  no date

69 Acquire Right of Way 07/07/2022  no date 07/07/2023  no date

69X Right of Way/Utility Certification Date 09/05/2024  no date 09/05/2024  no date

70 Obtain Environmental Permits 01/08/2019 01/08/2019 01/08/2019 01/08/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/22/2024  no date 05/03/2024  no date

70S Utility Stakeout ���Survey 10/10/2023  no date 12/07/2023  no date

71 Approved Construction Plans 06/04/2024  no date 08/15/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/04/2023  no date 05/17/2023  no date

71X Pre-Advertisement Conference Date 06/03/2024  no date 06/03/2024  no date

72 Prepare for Advertisement 06/04/2024  no date 09/04/2024  no date

72B Biddability Review 07/19/2024  no date 08/07/2024  no date

72X Plan Submission Date 08/14/2024  no date 08/14/2024  no date

73 Process Relocations 07/20/2018 07/20/2018 07/20/2018 07/20/2018

77S Construction ��� Survey 01/03/2025  no date 07/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/06/2024  no date 10/03/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2024  no date 10/08/2024  no date

82 Conduct Bid Opening 11/07/2024  no date 11/21/2024  no date

84 Award Contract 11/22/2024  no date 01/02/2025  no date

88 Survey Monumentation 07/11/2025  no date 09/05/2025  no date

91 Administer Contract 01/03/2025  no date 06/12/2026  no date

92X Contractor Final Voucher Date 07/28/2026  no date 07/28/2026  no date

94X Claims Period Ends Dates 10/23/2026  no date 10/23/2026  no date

95 District Project Closeout 10/26/2026  no date 03/05/2027  no date

96 Central Office Project Closeout 03/08/2027  no date 05/28/2027  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-S93Proj:

UPC: 107045

PC: Rebecca.Worley

Project Purpose:

PM:

Description: SYSTEMIC UNSIGNALIZED INTERSECTION TREATMENTS - 
DISTRICTWIDE

Project will identify needs for traffic control device upgrades and/or installations at unsignalized intersections on 
Primary and Secondary routes in the Richmond District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,143,553Total Current Est 

01/31/2020Current Est Date

 0

 843,553

 300,000

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Richmond District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2018

01/31/2020

01/31/2020

12/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,475,750.00  1,484,250.00  0.00  0.00  0.00  0.00  0.00  2,960,000.00 MAP21 HSIP
 2,960,000.00 1,475,750.00  1,484,250.00  0.00  0.00  0.00  0.00  0.00Total:

 2,960,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$243,688

$0

$760,261

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,003,948.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2020

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107045UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/11/2018 10/11/2018 10/17/2018 10/17/2018

17E Environmental Review Process (ERP) 10/24/2018 10/24/2018 11/19/2018 11/19/2018

22 Scope Project 10/22/2018 10/22/2018 05/28/2019 05/28/2019

22X Scoping Team Meeting Date 02/12/2019 02/12/2019 02/12/2019 02/12/2019

24 Determine Permits Needed 11/16/2018 11/16/2018 11/16/2018 11/16/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/29/2019 07/29/2019 08/09/2019 08/09/2019

65F Plan Design/Field Inspection 05/29/2019 05/29/2019 07/26/2019 07/26/2019

65P Plan Design/Pre-Advertisement Conference 08/12/2019 08/12/2019 10/11/2019 10/11/2019

66 Environmental Reevaluation 10/30/2019 08/19/2019 11/13/2019 08/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/29/2019 07/29/2019 09/23/2019 09/23/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/14/2019 10/14/2019 10/28/2019 10/28/2019

71X Pre-Advertisement Conference Date 10/29/2019 10/29/2019 10/29/2019 10/29/2019

72 Prepare for Advertisement 10/30/2019 10/30/2019 11/13/2019 11/13/2019

72B Biddability Review 10/30/2019 10/30/2019 11/13/2019 11/13/2019

72X Plan Submission Date 11/14/2019 11/14/2019 11/14/2019 11/14/2019

79 Construction Funding Review/Authorization of 
Funds

10/30/2019  no date 11/27/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/02/2019 01/31/2020 12/02/2019 01/31/2020

82 Conduct Bid Opening 01/02/2020 01/31/2020 01/15/2020 01/31/2020

84 Award Contract 01/16/2020 01/31/2020 02/07/2020 01/31/2020

91 Administer Contract 02/10/2020  no date 12/18/2020  no date

92X Contractor Final Voucher Date 02/05/2021  no date 02/05/2021  no date

94X Claims Period Ends Dates 04/28/2021  no date 04/28/2021  no date

95 District Project Closeout 04/29/2021  no date 08/27/2021  no date

96 Central Office Project Closeout 08/30/2021  no date 11/23/2021  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-395Proj:

UPC: 107102

PC: Cynthia.Crouch

Project Purpose:

PM:

Description: REPLACE BUCKLE-UP SIGNS - DISTRICTWIDE

Project will remove existing Buckle-Up signs and install replacements on various routes and at Rest Areas, Weigh 
Stations, government facilities, colleges and high schools and other locations as needed, districtwide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 35,867Total Current Est 

05/03/2019Current Est Date

 0

 35,867

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/04/2015

02/13/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 129,408.00  0.00  0.00  0.00  0.00  0.00  0.00  129,408.00 MAP21 HSIP
 95,147.00  0.00  0.00  0.00  0.00  0.00  0.00  95,147.00 Open Container Funds

 224,555.00 224,555.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 224,555.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$35,867

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2018

Total  35,866.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

02/13/2018

10/06/2015



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107102UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/04/2015  no date 08/04/2015  no date

66 Environmental Reevaluation 07/10/2015 07/10/2015 07/20/2015 07/20/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/04/2015 08/04/2015 08/04/2015 08/04/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/04/2015  no date 08/04/2015  no date

71X Pre-Advertisement Conference Date 08/04/2015  no date 08/04/2015  no date

72 Prepare for Advertisement 08/05/2015  no date 11/05/2015  no date

72B Biddability Review 08/04/2015  no date 08/04/2015  no date

72X Plan Submission Date 10/15/2015  no date 10/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2015 08/06/2015 09/03/2015 09/03/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/04/2015 09/04/2015 09/04/2015 09/04/2015

82 Conduct Bid Opening 10/05/2015  no date 10/05/2015  no date

84 Award Contract 10/05/2015  no date 10/05/2015  no date

91 Administer Contract 10/06/2015 10/06/2015 07/30/2018 02/13/2018

92X Contractor Final Voucher Date 09/12/2018  no date 09/12/2018  no date

94X Claims Period Ends Dates 12/12/2018  no date 12/12/2018  no date

95 District Project Closeout 12/13/2018  no date 04/19/2019  no date

96 Central Office Project Closeout 04/22/2019  no date 07/16/2019  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-400Proj:

UPC: 107158

PC: Adam.Brooks

Project Purpose:

PM:

Description: SIGNAL MUTCD COMPLIANCE UPGRADES - DISTRICTWIDE

Project will determine needs for, and provide construction of, signal upgrades necessary to comply with MUTCD 
requirements. Construction will be accomplished through the Regional Signal On-call contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 961,235Total Current Est 

06/01/2020Current Est Date

 0

 761,235

 200,000

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Richmond District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2018

06/09/2020

06/09/2020

07/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  1,500,000.00  500,000.00  0.00  0.00  0.00  0.00  2,250,000.00 MAP21 HSIP
 2,250,000.00 250,000.00  1,500,000.00  500,000.00  0.00  0.00  0.00  0.00Total:

 2,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$157,799

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  157,799.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/09/2020

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107158UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/19/2018 10/19/2018 10/23/2018 10/23/2018

17E Environmental Review Process (ERP) 08/22/2019 08/22/2019 09/05/2019 08/27/2019

22 Scope Project 10/24/2018 10/24/2018 08/21/2019 08/21/2019

22X Scoping Team Meeting Date 05/29/2019 05/29/2019 05/29/2019 05/29/2019

24 Determine Permits Needed 08/14/2019 08/14/2019 08/14/2019 08/14/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/05/2019 12/05/2019 12/18/2019 12/18/2019

65F Plan Design/Field Inspection 08/22/2019 08/22/2019 12/04/2019 12/04/2019

65P Plan Design/Pre-Advertisement Conference 12/19/2019 12/19/2019 04/09/2020 04/09/2020

66 Environmental Reevaluation 04/27/2020 08/06/2019 05/08/2020 08/27/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/05/2019 12/05/2019 02/04/2020 02/04/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/10/2020 04/10/2020 04/23/2020 04/23/2020

71X Pre-Advertisement Conference Date 04/24/2020 04/24/2020 04/24/2020 04/24/2020

72 Prepare for Advertisement 04/27/2020 04/27/2020 06/08/2020 06/08/2020

72B Biddability Review 04/27/2020 04/27/2020 05/15/2020 05/15/2020

72X Plan Submission Date 05/18/2020 05/18/2020 05/18/2020 05/18/2020

79 Construction Funding Review/Authorization of 
Funds

04/27/2020 04/17/2020 05/22/2020 04/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020 06/09/2020 06/09/2020 06/09/2020

82 Conduct Bid Opening 07/09/2020 06/09/2020 07/23/2020 06/09/2020

84 Award Contract 07/24/2020 06/09/2020 11/17/2020 06/09/2020

91 Administer Contract 11/18/2020  no date 12/21/2022  no date

92X Contractor Final Voucher Date 02/08/2023  no date 02/08/2023  no date

94X Claims Period Ends Dates 05/05/2023  no date 05/05/2023  no date

95 District Project Closeout 05/08/2023  no date 09/01/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 11/29/2023  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-401Proj:

UPC: 107185

PC: Brian.Ramsey

Project Purpose:

PM:

Description: STRUCTURAL STEEL REPAIRS - DISTRICTWIDE

TO PROVIDE ZONE COATING, STRUCTURAL STEEL REPAIR, BEARING REPLACE, AND EXPANSION JOINT 
REPLACE AT THE ABUTEMENTS AT 4 LOCATIONS: RTE 64 - 3 LOC. IN NEW KENT CO. (6 BRIDGES) AND RTE 
40 IN LUNENBURG CO. (1 BRIDGE); THE 6 BRIDGES ON I-64 WILL ALSO HAVE DECK AND PARAPET JOINTS 
CLOSED AT THE PIERS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,096,951Total Current Est 

06/12/2018Current Est Date

 0

 3,096,951

 0

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/28/2015

07/14/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,096,951.00  0.00  0.00  0.00  0.00  0.00  0.00  3,096,951.00.Maintenance Funds
 3,096,951.00 3,096,951.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,096,951.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,096,951

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/05/2018

Total  3,096,951.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/22/2015

Construction Completed:

Construction Started:

07/14/2017

12/10/2015



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107185UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/01/2015  no date 04/14/2015  no date

66 Environmental Reevaluation 04/15/2015 04/15/2015 04/28/2015 04/15/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/01/2015  no date 05/27/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/01/2015  no date 04/14/2015  no date

71X Pre-Advertisement Conference Date 05/28/2015  no date 05/28/2015  no date

72 Prepare for Advertisement 05/29/2015  no date 08/28/2015  no date

72B Biddability Review 05/29/2015  no date 06/18/2015  no date

72X Plan Submission Date 08/10/2015  no date 08/10/2015  no date

79 Construction Funding Review/Authorization of 
Funds

05/29/2015  no date 06/25/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2015 04/28/2015 08/31/2015 04/28/2015

82 Conduct Bid Opening 09/30/2015 05/20/2015 10/14/2015 06/19/2015

84 Award Contract 10/15/2015 06/22/2015 11/04/2015 06/22/2015

91 Administer Contract 11/05/2015 12/10/2015 07/27/2016 07/14/2017

92X Contractor Final Voucher Date 09/09/2016 12/12/2017 09/09/2016 12/12/2017

94X Claims Period Ends Dates 12/09/2016 02/10/2018 12/09/2016 02/10/2018

95 District Project Closeout 12/12/2016  no date 04/18/2017  no date

96 Central Office Project Closeout 04/19/2017  no date 07/13/2017  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-407Proj:

UPC: 107818

PC: Ron.Hobson

Project Purpose:

PM:

Description: ITS DEPLOYMENT - RICHMOND DISTRICT

Smart Road Tech Funds - Budget UPC to fund ITS and Signal Technology related work to be constructed via Task 
Order UPC's under a Regional On-call Project. Work may be on all systems, districtwide. CN Phase is to hold funds 
until distributed to Regional On-call projects for CN.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,366,250Total Current Est 

06/13/2017Current Est Date

 0

 3,366,250

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Richmond

Richmond District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2017

12/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,366,250.00  0.00  0.00  0.00  0.00  0.00  0.00  3,366,250.00 CTB Formula
 3,366,250.00 3,366,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,366,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,183,142

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,183,142.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/24/2017

Construction Completed:

Construction Started: 04/25/2017



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107818UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/25/2017 07/25/2017 07/25/2017 07/25/2017

22 Scope Project 04/12/2017 04/12/2017 04/12/2017 04/12/2017

24 Determine Permits Needed 07/25/2017 07/25/2017 07/25/2017 07/25/2017

25 Draft Environmental Document or CE 07/25/2017 07/25/2017 07/25/2017 07/25/2017

47X Willingness Posted Date 07/25/2017  no date 07/25/2017  no date

66 Environmental Reevaluation 07/25/2017 07/25/2017 07/25/2017 07/25/2017

69X Right of Way/Utility Certification Date 04/14/2017  no date 04/14/2017  no date

79 Construction Funding Review/Authorization of 
Funds

04/18/2017 04/18/2017 04/18/2017 04/18/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2017 04/24/2017 04/24/2017 04/24/2017

84 Award Contract 04/24/2017 04/24/2017 04/24/2017 04/24/2017

91 Administer Contract 04/24/2017 04/25/2017 12/30/2020  no date

95 District Project Closeout 12/31/2020  no date 03/30/2021  no date

96 Central Office Project Closeout 03/31/2021  no date 08/02/2021  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-425Proj:

UPC: 108246

PC: Brian.Ramsey

Project Purpose:

PM:

Description: STRUCTURAL STEEL REPAIRS - ON-CALL - ASHLAND RES

TO OBTAIN AN ON-CALL CONTRACTOR TO PERFORM STRUCTURAL STEEL REPAIRS THROUGHOUT THE 
ASHLAND RESIDENCY. THE CONTRACT WILL BE FOR A 1-YR TERM WITH TWO OPTIONAL 1-YR RENEWALS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,732,604Total Current Est 

05/29/2019Current Est Date

 0

 1,732,604

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2016

10/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00.Maintenance Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,732,604

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/13/2019

Total  1,732,604.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2016

Construction Completed:

Construction Started:

10/28/2018

01/30/2017



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108246UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/27/2016 01/27/2016 04/20/2016 04/20/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/27/2016 01/27/2016 02/17/2016 02/17/2016

66 Environmental Reevaluation 01/29/2016 03/25/2016 02/01/2016 03/30/2016

69X Right of Way/Utility Certification Date 03/08/2016 03/09/2016 04/22/2016 03/09/2016

72X Plan Submission Date 03/25/2016 03/29/2016 04/21/2016  no date

79 Construction Funding Review/Authorization of 
Funds

05/06/2016 05/06/2016 05/25/2016 05/25/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2016 06/28/2016 06/28/2016 06/28/2016

82 Conduct Bid Opening 07/27/2016 07/27/2016 08/09/2016 08/23/2016

84 Award Contract 08/10/2016 08/24/2016 10/11/2016 08/24/2016

91 Administer Contract 10/12/2016 01/30/2017 10/11/2017 10/28/2018

92X Contractor Final Voucher Date 11/28/2017 02/25/2019 11/28/2017 02/25/2019

94X Claims Period Ends Dates 02/28/2018 04/26/2019 02/28/2018 04/26/2019

95 District Project Closeout 03/01/2018  no date 05/23/2018  no date

96 Central Office Project Closeout 05/24/2018  no date 09/26/2018  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-426Proj:

UPC: 108249

PC: Robert.Poutier

Project Purpose:

PM:

Description: STRUCTURAL STEEL REPAIRS - ON-CALL - CHESTERFIELD RES

TO OBTAIN AN ON-CALL CONTRACTOR TO PERFORM STRUCTURAL STEEL REPAIRS THROUGHOUT THE 
CHESTERFIELD RESIDENCY. THE CONTRACT WILL BE FOR A 1-YR TERM WITH TWO OPTIONAL 1-YR 
RENEWALS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,775,408Total Current Est 

07/27/2020Current Est Date

 0

 3,775,408

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2016

05/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,150,000.00.Maintenance Funds
 3,150,000.00 3,150,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,776,988

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  3,776,988.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2016

Construction Completed:

Construction Started:

05/06/2019

08/24/2016



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108249UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/27/2016 01/27/2016 01/27/2016 01/27/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/27/2016 01/27/2016 02/17/2016 02/17/2016

66 Environmental Reevaluation 01/29/2016 01/29/2016 01/29/2016 01/29/2016

69X Right of Way/Utility Certification Date 03/09/2016 03/09/2016 03/09/2016 03/09/2016

72X Plan Submission Date 04/21/2016 04/21/2016 04/21/2016 04/21/2016

79 Construction Funding Review/Authorization of 
Funds

04/22/2016 04/22/2016 05/19/2016 05/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/28/2016 06/28/2016 07/12/2016 07/12/2016

82 Conduct Bid Opening 07/27/2016 07/27/2016 09/28/2016 09/28/2016

84 Award Contract 08/24/2016 08/24/2016 09/16/2016 08/24/2016

91 Administer Contract 09/16/2016 08/24/2016 09/28/2018 05/06/2019

92X Contractor Final Voucher Date 11/14/2018 09/25/2019 11/14/2018 09/25/2019

94X Claims Period Ends Dates 02/15/2019 11/24/2019 02/15/2019 11/24/2019

95 District Project Closeout 02/19/2019  no date 05/13/2019  no date

96 Central Office Project Closeout 05/14/2019  no date 09/16/2019  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-427Proj:

UPC: 108254

PC: Susan.Warr

Project Purpose:

PM:

Description: STRUCTURAL STEEL REPAIRS - ON-CALL - PETERSBG & SO HILL 
RES

TO OBTAIN AN ON-CALL CONTRACTOR TO PERFORM STRUCTURAL STEEL REPAIRS THROUGHOUT THE 
PETERSBURG AND SOUTH HILL RESIDENCIES. THE CONTRACT WILL BE FOR A 1-YR TERM WITH TWO 
OPTIONAL 1-YR RENEWALS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

Bridge Rehab w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,829,641Total Current Est 

07/24/2020Current Est Date

 0

 3,829,641

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Richmond

Richmond District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2016

08/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,790,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,790,000.00.Maintenance Funds
 2,790,000.00 2,790,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,790,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,192,931

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,192,931.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/24/2016

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108254UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/27/2016 01/27/2016 04/20/2016 04/20/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/27/2016 01/27/2016 02/17/2016 02/17/2016

66 Environmental Reevaluation 01/27/2016 01/29/2016 02/17/2016 01/29/2016

69X Right of Way/Utility Certification Date 04/22/2016 04/22/2016 04/22/2016 04/22/2016

72X Plan Submission Date 04/21/2016 04/21/2016 04/21/2016 04/21/2016

79 Construction Funding Review/Authorization of 
Funds

04/22/2016 04/22/2016 05/19/2016 05/19/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2016 06/14/2016 06/14/2016 06/14/2016

82 Conduct Bid Opening 07/14/2016 07/14/2016 07/27/2016 07/27/2016

84 Award Contract 07/28/2016 08/24/2016 09/27/2016 08/24/2016

91 Administer Contract 09/28/2016  no date 06/13/2017  no date

92X Contractor Final Voucher Date 07/27/2017  no date 07/27/2017  no date

94X Claims Period Ends Dates 10/24/2017  no date 10/24/2017  no date

95 District Project Closeout 10/25/2017  no date 01/25/2018  no date

96 Central Office Project Closeout 01/26/2018  no date 05/30/2018  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-452Proj:

UPC: 109628

PC: Adam.Brooks

Project Purpose:

PM:

Description: SYSTEMIC ROADWAY DEPARTURE TREATMENTS - RTE 460 
CORRIDOR

Project will study/design signing, pavement marking, HFST, trench widening, etc., to address roadway departure 
crashes along the Rte 460 corridor. Project will target high frequency or PSI/TSN locations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,038,763Total Current Est 

10/08/2020Current Est Date

 0

 813,763

 225,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/26/2019

04/12/2022

04/12/2022

02/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 269,013.00  0.00  150,000.00  619,750.00  0.00  0.00  0.00  1,038,763.00 MAP21 HSIP
 1,038,763.00 269,013.00  0.00  150,000.00  619,750.00  0.00  0.00  0.00Total:

 1,038,763.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$21,593

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  21,592.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109628UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/28/2020 12/09/2019 03/12/2020 12/26/2019

17E Environmental Review Process (ERP) 03/30/2020  no date 04/03/2020  no date

21H Hydraulics Plan Design PFI 09/17/2020  no date 10/29/2020  no date

21T Traffic Operations Analysis 03/30/2020  no date 05/22/2020  no date

22 Scope Project 03/13/2020  no date 10/30/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/30/2020  no date 06/29/2020  no date

22X Scoping Team Meeting Date 03/27/2020  no date 03/27/2020  no date

23 Furnish Environmental Traffic Data 03/30/2020  no date 05/22/2020  no date

24 Determine Permits Needed 04/06/2020  no date 06/01/2020  no date

25 Draft Environmental Document or CE 11/02/2020  no date 12/31/2020  no date

30 Preliminary Utility Inspection 11/02/2020  no date 01/08/2021  no date

31S Conduct Location Survey 03/30/2020  no date 07/28/2020  no date

34P Preliminary Soil Survey 09/02/2020  no date 10/29/2020  no date

35 Traffic Control Device Recommendations 11/13/2020  no date 12/31/2020  no date

36C Preliminary Field Inspection Constructability 
Review

10/01/2020  no date 10/14/2020  no date

36F Plan Design/Preliminary Field Inspection 07/29/2020  no date 10/29/2020  no date

36H Hydraulic Plan Design Public Hearing 11/13/2020  no date 12/31/2020  no date

36P Plan Design Public Hearing 11/02/2020  no date 12/31/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 10/30/2020  no date   

43X Utility Field Inspection (UFI) Date 11/22/2021  no date 11/22/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/10/2022  no date 02/24/2022  no date

47 Approve Willingness 01/11/2021  no date 02/24/2021  no date

47X Willingness Posted Date 01/26/2021  no date 01/26/2021  no date

48 Conduct Location/Design Public Hearing 01/11/2021  no date 07/09/2021  no date

48X Public Hearing Meeting Date 06/24/2021  no date   

49 Adopt Location/Design 07/12/2021  no date 08/20/2021  no date

49C Design Approval Constructability Review 01/04/2021  no date 01/19/2021  no date

49X Location and Design Approval Date 08/23/2021  no date 08/23/2021  no date

50 Survey Data Verification 01/04/2021  no date 02/02/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/08/2021  no date 01/06/2022  no date

65F Plan Design/Field Inspection 08/24/2021  no date 11/18/2021  no date

65P Plan Design/Pre-Advertisement Conference 11/22/2021  no date 01/24/2022  no date

65X Field Inspection Team Meeting Date 11/19/2021  no date   

66 Environmental Reevaluation 03/02/2022  no date 03/15/2022  no date

67 Clear Utility Agreements 11/23/2021  no date 02/08/2022  no date

67U Utility Relocations by Owners 12/09/2021  no date 04/06/2022  no date

69X Right of Way/Utility Certification Date 03/29/2022  no date 03/29/2022  no date

70 Obtain Environmental Permits 11/22/2021  no date 03/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/09/2022  no date 04/06/2022  no date

70S Utility Stakeout ���Survey 12/09/2021  no date 04/06/2022  no date

71 Approved Construction Plans 02/10/2022  no date 03/21/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/26/2022  no date 02/08/2022  no date

71X Pre-Advertisement Conference Date 02/09/2022  no date 02/09/2022  no date

72 Prepare for Advertisement 03/07/2022  no date 04/05/2022  no date

72B Biddability Review 03/14/2022  no date 03/18/2022  no date

72X Plan Submission Date 03/21/2022  no date 03/21/2022  no date

77S Construction ��� Survey 08/09/2022  no date 02/17/2023  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

02/10/2022  no date 03/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2022  no date 04/12/2022  no date

82 Conduct Bid Opening 05/25/2022  no date 05/25/2022  no date

84 Award Contract 07/01/2022  no date 07/01/2022  no date

91 Administer Contract 08/09/2022  no date 02/17/2023  no date

92X Contractor Final Voucher Date 04/04/2023  no date 04/04/2023  no date

94X Claims Period Ends Dates 06/29/2023  no date 06/29/2023  no date

95 District Project Closeout 06/30/2023  no date 09/25/2023  no date

96 Central Office Project Closeout 09/26/2023  no date 02/05/2024  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-529Proj:

UPC: 110833

PC: Adam.Brooks

Project Purpose:

PM:

Description: INSTALL PEDESTRIAN ACCOMMODATIONS - DISTRICTWIDE

Install pedestrian signals and push buttons, curb ramps and crosswalks at various locations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,930,000Total Current Est 

09/09/2020Current Est Date

 0

 1,430,000

 500,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2022

02/11/2025

02/11/2025

10/28/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  500,000.00  1,430,000.00  0.00  0.00  1,930,000.00 MAP21 HSIP
 1,930,000.00 0.00  0.00  0.00  500,000.00  1,430,000.00  0.00  0.00Total:

 1,930,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110833UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2022  no date 12/14/2022  no date

17E Environmental Review Process (ERP) 01/03/2023  no date 01/09/2023  no date

21H Hydraulics Plan Design PFI 06/26/2023  no date 08/07/2023  no date

21T Traffic Operations Analysis 01/03/2023  no date 03/02/2023  no date

22 Scope Project 12/15/2022  no date 08/08/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2023  no date 04/06/2023  no date

22X Scoping Team Meeting Date 12/30/2022  no date 12/30/2022  no date

23 Furnish Environmental Traffic Data 01/03/2023  no date 03/02/2023  no date

24 Determine Permits Needed 01/10/2023  no date 03/09/2023  no date

25 Draft Environmental Document or CE 08/09/2023  no date 10/04/2023  no date

30 Preliminary Utility Inspection 08/09/2023  no date 10/11/2023  no date

31S Conduct Location Survey 01/03/2023  no date 05/04/2023  no date

34P Preliminary Soil Survey 06/12/2023  no date 08/07/2023  no date

35 Traffic Control Device Recommendations 08/21/2023  no date 10/04/2023  no date

36C Preliminary Field Inspection Constructability 
Review

07/11/2023  no date 07/24/2023  no date

36F Plan Design/Preliminary Field Inspection 05/05/2023  no date 08/07/2023  no date

36H Hydraulic Plan Design Public Hearing 08/21/2023  no date 10/04/2023  no date

36P Plan Design Public Hearing 08/09/2023  no date 10/04/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 08/08/2023  no date   

43X Utility Field Inspection (UFI) Date 08/27/2024  no date 08/27/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/08/2024  no date 11/22/2024  no date

47 Approve Willingness 10/12/2023  no date 11/28/2023  no date

47X Willingness Posted Date 10/26/2023  no date 10/26/2023  no date

48 Conduct Location/Design Public Hearing 10/12/2023  no date 04/16/2024  no date

48X Public Hearing Meeting Date 04/02/2024  no date   

49 Adopt Location/Design 04/17/2024  no date 05/29/2024  no date

49C Design Approval Constructability Review 10/05/2023  no date 10/19/2023  no date

49X Location and Design Approval Date 05/30/2024  no date 05/30/2024  no date

50 Survey Data Verification 10/05/2023  no date 11/02/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/10/2024  no date 10/07/2024  no date

65F Plan Design/Field Inspection 05/31/2024  no date 08/23/2024  no date

65P Plan Design/Pre-Advertisement Conference 08/27/2024  no date 10/22/2024  no date

65X Field Inspection Team Meeting Date 08/26/2024  no date   

66 Environmental Reevaluation 12/02/2024  no date 12/13/2024  no date

67 Clear Utility Agreements 08/28/2024  no date 11/06/2024  no date

67U Utility Relocations by Owners 09/11/2024  no date 01/08/2025  no date

69X Right of Way/Utility Certification Date 01/21/2025  no date 01/21/2025  no date

70 Obtain Environmental Permits 08/27/2024  no date 11/27/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2024  no date 01/08/2025  no date

70S Utility Stakeout ���Survey 09/11/2024  no date 01/08/2025  no date

71 Approved Construction Plans 12/02/2024  no date 01/09/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/24/2024  no date 11/06/2024  no date

71X Pre-Advertisement Conference Date 11/07/2024  no date 11/07/2024  no date

72 Prepare for Advertisement 12/24/2024  no date 01/28/2025  no date

72B Biddability Review 01/02/2025  no date 01/08/2025  no date

72X Plan Submission Date 01/09/2025  no date 01/09/2025  no date

77S Construction ��� Survey 04/24/2025  no date 10/28/2025  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/02/2024  no date 12/30/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2025  no date 02/11/2025  no date

82 Conduct Bid Opening 03/20/2025  no date 04/02/2025  no date

84 Award Contract 04/03/2025  no date 04/23/2025  no date

91 Administer Contract 04/24/2025  no date 10/28/2025  no date

92X Contractor Final Voucher Date 12/15/2025  no date 12/15/2025  no date

94X Claims Period Ends Dates 03/17/2026  no date 03/17/2026  no date

95 District Project Closeout 03/18/2026  no date 06/10/2026  no date

96 Central Office Project Closeout 06/11/2026  no date 10/13/2026  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-527Proj:

UPC: 110836

PC: Adam.Brooks

Project Purpose:

PM:

Description: SYSTEMIC IMPROVEMENTS TO COUNTER ROADWAY DEPARTURE 
CRASHES

SYSTEMIC IMPROVEMENTS AT MULTIPLE LOCATIONS THROUGHOUT RICHMOND DISTRICT TO REDUCE THE 
NUMBER AND SEVERITY OF ROADWAY DEPARTURE CRASHES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,570,000Total Current Est 

09/09/2020Current Est Date

 170,000

 3,250,000

 150,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2022

01/23/2026

01/23/2026

01/12/2027

01/12/2027

09/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  478,313.00  3,091,687.00  0.00  0.00  3,570,000.00 MAP21 HSIP
 3,570,000.00 0.00  0.00  0.00  478,313.00  3,091,687.00  0.00  0.00Total:

 3,570,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110836UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2022  no date 12/14/2022  no date

17E Environmental Review Process (ERP) 01/03/2023  no date 01/09/2023  no date

21H Hydraulics Plan Design PFI 09/27/2023  no date 11/08/2023  no date

21T Traffic Operations Analysis 01/03/2023  no date 03/02/2023  no date

22 Scope Project 12/15/2022  no date 11/09/2023  no date

22C Scoping Constructability Review 01/03/2023  no date 01/18/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2023  no date 04/06/2023  no date

22X Scoping Team Meeting Date 12/30/2022  no date 12/30/2022  no date

23 Furnish Environmental Traffic Data 01/03/2023  no date 03/02/2023  no date

24 Determine Permits Needed 01/10/2023  no date 03/09/2023  no date

25 Draft Environmental Document or CE 11/13/2023  no date 05/21/2024  no date

28 Consultant Procurement 02/02/2023  no date 03/02/2023  no date

29X Public Information Meeting 10/11/2023  no date 10/11/2023  no date

30 Preliminary Utility Inspection 11/13/2023  no date 01/22/2024  no date

31S Conduct Location Survey 01/03/2023  no date 07/10/2023  no date

34F Furnish Final Soils Survey 10/01/2024  no date 02/06/2025  no date

34P Preliminary Soil Survey 09/13/2023  no date 11/08/2023  no date

35 Traffic Control Device Recommendations 11/13/2023  no date 12/29/2023  no date

36C Preliminary Field Inspection Constructability 
Review

10/11/2023  no date 10/25/2023  no date

36F Plan Design/Preliminary Field Inspection 07/11/2023  no date 11/08/2023  no date

36H Hydraulic Plan Design Public Hearing 11/13/2023  no date 01/11/2024  no date

36P Plan Design Public Hearing 11/13/2023  no date 03/19/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 11/09/2023  no date   

38 Retaining Wall Data Request 11/13/2023  no date 11/17/2023  no date

39 Sound Wall Foundation Data Request 11/13/2023  no date 11/17/2023  no date

40 Minor Structures Data Request 11/13/2023  no date 11/17/2023  no date

43 Furnish Utility Field Inspection Plans 06/24/2025  no date 08/07/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/24/2025  no date 06/23/2025  no date

43X Utility Field Inspection (UFI) Date 07/16/2025  no date 07/16/2025  no date

44 Furnish RWU Data for Public Hearing Process 02/21/2024  no date 03/19/2024  no date

45 Minor Structures Report 11/20/2023  no date 01/22/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2026  no date 08/28/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/01/2024  no date 02/06/2025  no date

47 Approve Willingness 03/20/2024  no date 04/30/2024  no date

47X Willingness Posted Date 04/02/2024  no date 04/02/2024  no date

48 Conduct Location/Design Public Hearing 03/20/2024  no date 09/13/2024  no date

48X Public Hearing Meeting Date 08/23/2024  no date   

49 Adopt Location/Design 09/16/2024  no date 09/27/2024  no date

49C Design Approval Constructability Review 03/20/2024  no date 04/02/2024  no date

49X Location and Design Approval Date 09/30/2024  no date 09/30/2024  no date

50 Survey Data Verification 03/20/2024  no date 04/16/2024  no date

51 Furnish Approved R/W & UT Plans 09/24/2025  no date 12/30/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/31/2025  no date 12/31/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/28/2025  no date 07/29/2025  no date

51X R/W&UT Plan Date 12/31/2025  no date 01/07/2026  no date

52 Authorize R/W & UT Funds 01/08/2026  no date 01/23/2026  no date

52T Authorize R/W Funds 07/30/2025  no date 09/12/2025  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/26/2026  no date 01/26/2026  no date

54 Retaining Wall Data Report 10/01/2024  no date 11/15/2024  no date

55 Sound Wall Data Report 10/01/2024  no date 11/15/2024  no date

57S Right of Way Stakeout���Survey 01/27/2026  no date 04/21/2026  no date

58 Survey Right of Way Plan Sheets 08/08/2025  no date 09/23/2025  no date

59 Noise Abatement Design 11/18/2024  no date 04/15/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2026  no date 02/06/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/15/2025  no date 09/26/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/09/2026  no date 02/09/2026  no date

61 Final Traffic Control Device Plans 09/25/2025  no date 12/31/2025  no date

62 Develop Retaining Structure Plans 11/18/2024  no date 02/25/2025  no date

65C Field Inspection Constructability Review 04/16/2025  no date 05/06/2025  no date

65F Plan Design/Field Inspection 10/01/2024  no date 06/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 06/24/2025  no date 12/31/2025  no date

65X Field Inspection Team Meeting Date 06/23/2025  no date   

66 Environmental Reevaluation 08/31/2026  no date 09/14/2026  no date

67 Clear Utility Agreements 02/09/2026  no date 08/12/2026  no date

67U Utility Relocations by Owners 06/17/2026  no date 12/23/2026  no date

69 Acquire Right of Way 02/10/2026  no date 08/13/2026  no date

69X Right of Way/Utility Certification Date 10/15/2026  no date 10/15/2026  no date

70 Obtain Environmental Permits 06/24/2025  no date 12/31/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2026  no date 10/12/2026  no date

70S Utility Stakeout ���Survey 06/17/2026  no date 12/23/2026  no date

71 Approved Construction Plans 08/31/2026  no date 10/07/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/02/2026  no date 01/15/2026  no date

71X Pre-Advertisement Conference Date 08/14/2026  no date 08/14/2026  no date

72 Prepare for Advertisement 09/23/2026  no date 10/23/2026  no date

72B Biddability Review 09/30/2026  no date 10/06/2026  no date

72X Plan Submission Date 10/07/2026  no date 10/07/2026  no date

73 Process Relocations 02/10/2026  no date 08/13/2026  no date

77S Construction ��� Survey 03/29/2027  no date 09/29/2027  no date

79 Construction Funding Review/Authorization of 
Funds

08/31/2026  no date 09/28/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2027  no date 01/12/2027  no date

82 Conduct Bid Opening 02/22/2027  no date 03/05/2027  no date

84 Award Contract 03/08/2027  no date 03/26/2027  no date

88 Survey Monumentation 09/30/2027  no date 11/30/2027  no date

91 Administer Contract 03/29/2027  no date 09/29/2027  no date

92X Contractor Final Voucher Date 11/15/2027  no date 11/15/2027  no date

94X Claims Period Ends Dates 02/16/2028  no date 02/16/2028  no date

95 District Project Closeout 02/17/2028  no date 05/11/2028  no date

96 Central Office Project Closeout 05/12/2028  no date 09/15/2028  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-528Proj:

UPC: 110837

PC: Adam.Brooks

Project Purpose:

PM:

Description: SYSTEMIC SIGNAL TIMING OPTIMIZATION #2 - DW (PE-ONLY)

Corridor-wide signal optimization, to include updating change and clearance time intervals.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUS LOCATIONSFrom:

VARIOUS LOCATIONSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 540,000Total Current Est 

12/10/2019Current Est Date

 0

 0

 540,000

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2019

03/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 540,000.00  0.00  0.00  0.00  0.00  0.00  0.00  540,000.00 MAP21 HSIP
 540,000.00 540,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 540,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$31,967

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  31,966.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110837UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/02/2019  no date 12/13/2019  no date

17E Environmental Review Process (ERP) 12/16/2019  no date 12/20/2019  no date

21H Hydraulics Plan Design PFI 06/24/2020  no date 08/05/2020  no date

21T Traffic Operations Analysis 01/02/2020  no date 03/02/2020  no date

22 Scope Project 12/23/2019  no date 08/13/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/02/2020  no date 04/06/2020  no date

22X Scoping Team Meeting Date 12/31/2019  no date 12/31/2019  no date

23 Furnish Environmental Traffic Data 01/02/2020  no date 03/02/2020  no date

24 Determine Permits Needed 12/23/2019  no date 02/21/2020  no date

25 Draft Environmental Document or CE 08/14/2020  no date 10/09/2020  no date

30 Preliminary Utility Inspection 08/17/2020  no date 10/20/2020  no date

31S Conduct Location Survey 01/02/2020  no date 05/04/2020  no date

34P Preliminary Soil Survey 06/10/2020  no date 08/05/2020  no date

35 Traffic Control Device Recommendations 08/17/2020  no date 09/30/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/09/2020  no date 07/22/2020  no date

36F Plan Design/Preliminary Field Inspection 05/05/2020  no date 08/05/2020  no date

36H Hydraulic Plan Design Public Hearing 08/17/2020  no date 09/30/2020  no date

36P Plan Design Public Hearing 08/17/2020  no date 10/12/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/14/2020  no date   

47 Approve Willingness 10/13/2020  no date 11/25/2020  no date

47X Willingness Posted Date 10/27/2020  no date 10/27/2020  no date

48 Conduct Location/Design Public Hearing 10/13/2020  no date 04/16/2021  no date

48X Public Hearing Meeting Date 03/29/2021  no date   

49 Adopt Location/Design 04/19/2021  no date 05/28/2021  no date

49C Design Approval Constructability Review 10/13/2020  no date 10/27/2020  no date

49X Location and Design Approval Date 06/01/2021  no date 06/01/2021  no date

50 Survey Data Verification 10/13/2020  no date 11/10/2020  no date

65F Plan Design/Field Inspection 06/02/2021  no date 08/25/2021  no date

65X Field Inspection Team Meeting Date 08/26/2021  no date   

95 District Project Closeout 08/27/2021  no date 11/23/2021  no date

96 Central Office Project Closeout 11/24/2021  no date 04/04/2022  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-539Proj:

UPC: 111278

PC: Roy.Soto

Project Purpose:

PM:

Description: INSTALL SCOUR PROTECTION TO BRIDGES IN THE RICHMOND 
DISTRICT

TO INSTALL SCOUR PROTECTION AND REMOVE SCOUR CRITICAL STATUS FROM VARIOUS BRIDGES IN THE 
RICHMOND DISTRICT (Locations may include: FED ID # 1231, 1232, 1266, 12050, AND 13857)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

DistrictwideTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,900,000Total Current Est 

09/09/2020Current Est Date

 0

 1,530,000

 370,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Richmond

Richmond District-wide
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2017

09/09/2020

09/09/2020

03/09/2021

03/09/2021

06/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 44,575.00  0.00  0.00  0.00  0.00  0.00  0.00  44,575.00 CTB Formula
 1,455,426.00  0.00  0.00  0.00  0.00  0.00  0.00  1,455,426.00 MAP21 STP

 1,500,001.00 1,500,001.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$321,049

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  321,049.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111278UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/04/2017 09/04/2017 09/14/2017 09/14/2017

17E Environmental Review Process (ERP) 05/23/2018 05/23/2018 11/19/2018 11/19/2018

21H Hydraulics Plan Design PFI 12/06/2018 12/06/2018 03/13/2019 03/13/2019

21T Traffic Operations Analysis 12/15/2017 12/15/2017 12/15/2017 12/15/2017

22 Scope Project 10/26/2017 10/26/2017 11/26/2019 11/26/2019

22C Scoping Constructability Review 08/23/2017 08/23/2017 12/03/2018 12/03/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/23/2017 08/23/2017 11/17/2017 11/17/2017

22X Scoping Team Meeting Date 12/14/2017 12/14/2017 12/14/2017 12/14/2017

23 Furnish Environmental Traffic Data 12/15/2017 12/15/2017 12/15/2017 12/15/2017

24 Determine Permits Needed 05/07/2018 05/07/2018 05/08/2019 05/08/2019

25 Draft Environmental Document or CE 05/28/2019 05/28/2019 02/03/2020 01/27/2020

28 Consultant Procurement 10/31/2017 10/31/2017 10/31/2017 10/31/2017

29X Public Information Meeting 10/28/2019 10/28/2019 10/28/2019 10/28/2019

30 Preliminary Utility Inspection 11/27/2019 11/26/2019 02/03/2020 11/26/2019

31S Conduct Location Survey 12/15/2017 12/15/2017 08/14/2018 08/14/2018

34F Furnish Final Soils Survey 09/15/2020 09/09/2020 11/18/2020 09/09/2020

34P Preliminary Soil Survey 01/15/2019 01/15/2019 03/13/2019 03/13/2019

35 Traffic Control Device Recommendations 11/27/2019 11/26/2019 01/13/2020 11/26/2019

36C Preliminary Field Inspection Constructability 
Review

02/06/2019 02/06/2019 02/27/2019 02/27/2019

36F Plan Design/Preliminary Field Inspection 08/15/2018 08/15/2018 03/13/2019 03/13/2019

36H Hydraulic Plan Design Public Hearing 11/27/2019 11/26/2019 01/29/2020 11/26/2019

36P Plan Design Public Hearing 11/27/2019 11/27/2019 03/31/2020 08/03/2020

36X Preliminary Field InspectionTeam Meeting Date 03/14/2019 03/14/2019   

37H River Mechanics ProjectStudies 11/27/2019 11/27/2019 02/25/2020 02/25/2020

37S Major Structures / Bridge ��� Survey 11/27/2019 11/27/2019 03/31/2020 03/31/2020

38 Retaining Wall Data Request 11/27/2019 11/26/2019 12/05/2019 11/26/2019

39 Sound Wall Foundation Data Request 11/27/2019 11/26/2019 12/05/2019 11/26/2019

40 Minor Structures Data Request 11/27/2019 11/26/2019 12/05/2019 11/26/2019

41 Bridge Foundation Data 04/11/2019 04/11/2019 04/11/2019 04/11/2019

43 Furnish Utility Field Inspection Plans 02/01/2021 09/09/2020 03/26/2021 09/09/2020

43H Hydraulic Plan Design/Field Inspection (FI) 09/15/2020 09/09/2020 12/18/2020 09/09/2020

43X Utility Field Inspection (UFI) Date 03/29/2021 09/09/2020 03/29/2021 09/09/2020

44 Furnish RWU Data for Public Hearing Process 04/01/2020 08/03/2020 04/28/2020 08/03/2020

45 Minor Structures Report 12/06/2019 11/27/2019 12/06/2019 11/27/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/02/2022  no date 02/15/2022  no date

46B Preliminary Bridge Plans 04/11/2019 04/11/2019 07/15/2019 08/07/2020

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/15/2020 09/09/2020 12/18/2020 09/09/2020

47 Approve Willingness 04/01/2020 08/03/2020 05/12/2020 08/03/2020

47X Willingness Posted Date 04/14/2020 08/03/2020 04/14/2020 08/03/2020

48 Conduct Location/Design Public Hearing 04/29/2020 08/03/2020 08/27/2020 08/03/2020

48X Public Hearing Meeting Date 08/07/2020 08/03/2020   

49 Adopt Location/Design 08/28/2020 08/18/2020 09/11/2020 09/09/2020

49C Design Approval Constructability Review 04/01/2020 08/04/2020 04/21/2020 08/17/2020

49X Location and Design Approval Date 09/14/2020 09/09/2020 09/14/2020 09/09/2020

50 Survey Data Verification 04/01/2020 08/04/2020 04/14/2020 08/07/2020

51 Furnish Approved R/W & UT Plans 06/08/2021 09/09/2020 08/02/2021 09/09/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/03/2021 09/09/2020 09/28/2021  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/21/2020 07/15/2020 10/21/2020 07/15/2020

51X R/W&UT Plan Date 08/03/2021 09/09/2020 08/03/2021 09/09/2020

52 Authorize R/W & UT Funds 08/04/2021 09/09/2020 08/17/2021 09/09/2020

52T Authorize R/W Funds 10/21/2020 07/15/2020 10/21/2020 07/15/2020

52X R/W&UT Authorization Date 08/18/2021 09/09/2020 08/18/2021 09/09/2020

54 Retaining Wall Data Report 09/15/2020 09/09/2020 09/15/2020 09/09/2020

55 Sound Wall Data Report 09/15/2020 09/09/2020 09/15/2020 09/09/2020

57S Right of Way Stakeout���Survey 08/19/2021 09/09/2020 11/15/2021 09/09/2020

58 Survey Right of Way Plan Sheets 03/29/2021 09/09/2020 06/07/2021 09/09/2020

59 Noise Abatement Design 07/17/2019 07/17/2019 07/17/2019 07/17/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/18/2021 09/09/2020 08/31/2021 09/09/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

10/21/2020 07/15/2020 10/21/2020 07/15/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/01/2021 09/09/2020 09/01/2021 09/09/2020

61 Final Traffic Control Device Plans 03/03/2021 09/09/2020 03/03/2021 09/09/2020

62 Develop Retaining Structure Plans 09/16/2020 09/09/2020 09/16/2020 09/09/2020

64 Final Bridge Plans 03/03/2021 09/09/2020 09/02/2021  no date

65C Field Inspection Constructability Review 01/06/2021 09/09/2020 01/28/2021 09/09/2020

65F Plan Design/Field Inspection 09/15/2020 09/09/2020 12/18/2020 09/09/2020

65P Plan Design/Pre-Advertisement Conference 09/01/2021 09/09/2020 01/06/2022  no date

65X Field Inspection Team Meeting Date 01/29/2021 09/09/2020   

66 Environmental Reevaluation 04/05/2022  no date 05/02/2022  no date

67 Clear Utility Agreements 08/31/2021 09/09/2020 08/31/2021 09/09/2020

67U Utility Relocations by Owners 04/12/2022 09/09/2020 04/12/2022 09/09/2020

69 Acquire Right of Way 09/01/2021 09/09/2020 03/15/2022 09/09/2020

69X Right of Way/Utility Certification Date 05/03/2022  no date 05/03/2022  no date

70 Obtain Environmental Permits 05/10/2021  no date 01/13/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/01/2022 09/09/2020 02/01/2022 09/09/2020

70S Utility Stakeout ���Survey 04/12/2022 09/09/2020 04/12/2022 09/09/2020

71 Approved Construction Plans 04/05/2022  no date 05/11/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/07/2022  no date 01/31/2022  no date

71X Pre-Advertisement Conference Date 02/01/2022  no date 02/01/2022  no date

72 Prepare for Advertisement 04/27/2022  no date 05/10/2022  no date

72B Biddability Review 05/04/2022  no date 05/10/2022  no date

72X Plan Submission Date 04/25/2022  no date 04/25/2022  no date

73 Process Relocations 09/01/2021 09/09/2020 10/13/2021 09/09/2020

77S Construction ��� Survey 12/27/2022  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2022  no date 05/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2022  no date 06/14/2022  no date

82 Conduct Bid Opening 08/24/2022  no date 08/24/2022  no date

84 Award Contract 11/16/2022  no date 11/16/2022  no date

88 Survey Monumentation 09/28/2023  no date 11/28/2023  no date

91 Administer Contract 12/27/2022  no date 09/27/2023  no date

92X Contractor Final Voucher Date 11/13/2023  no date 11/13/2023  no date

94X Claims Period Ends Dates 02/14/2024  no date 02/14/2024  no date

95 District Project Closeout 02/15/2024  no date 06/19/2024  no date

96 Central Office Project Closeout 06/20/2024  no date 09/11/2024  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-586Proj:

UPC: 113772

PC: Adam.Brooks

Project Purpose:

PM:

Description: SYSTEMIC SIGNAL TIMING OPTIMIZATION #3 - DISTRICTWIDE

Systemic - Districtwide Signal Timing Optimization

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 727,800Total Current Est 

01/22/2020Current Est Date

 0

 0

 727,800

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2022

04/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  75,000.00  652,800.00  0.00  727,800.00 MAP21 HSIP
 727,800.00 0.00  0.00  0.00  0.00  75,000.00  652,800.00  0.00Total:

 727,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113772UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/15/2022  no date

17E Environmental Review Process (ERP) 07/18/2022  no date 07/22/2022  no date

21H Hydraulics Plan Design PFI 01/30/2023  no date 03/13/2023  no date

21T Traffic Operations Analysis 08/02/2022  no date 09/27/2022  no date

22 Scope Project 07/25/2022  no date 03/21/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2022  no date 11/02/2022  no date

22X Scoping Team Meeting Date 08/01/2022  no date 08/01/2022  no date

23 Furnish Environmental Traffic Data 08/02/2022  no date 09/27/2022  no date

24 Determine Permits Needed 07/25/2022  no date 09/19/2022  no date

25 Draft Environmental Document or CE 03/22/2023  no date 05/16/2023  no date

30 Preliminary Utility Inspection 03/23/2023  no date 05/24/2023  no date

31S Conduct Location Survey 08/02/2022  no date 12/05/2022  no date

34P Preliminary Soil Survey 01/12/2023  no date 03/13/2023  no date

35 Traffic Control Device Recommendations 03/23/2023  no date 05/05/2023  no date

36C Preliminary Field Inspection Constructability 
Review

02/13/2023  no date 02/27/2023  no date

36F Plan Design/Preliminary Field Inspection 12/06/2022  no date 03/13/2023  no date

36H Hydraulic Plan Design Public Hearing 03/23/2023  no date 05/05/2023  no date

36P Plan Design Public Hearing 03/23/2023  no date 05/17/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 03/22/2023  no date   

47 Approve Willingness 05/18/2023  no date 06/29/2023  no date

47X Willingness Posted Date 06/01/2023  no date 06/01/2023  no date

48 Conduct Location/Design Public Hearing 05/18/2023  no date 11/15/2023  no date

48X Public Hearing Meeting Date 10/25/2023  no date   

49 Adopt Location/Design 11/16/2023  no date 01/02/2024  no date

49C Design Approval Constructability Review 05/18/2023  no date 06/01/2023  no date

49X Location and Design Approval Date 01/03/2024  no date 01/03/2024  no date

50 Survey Data Verification 05/18/2023  no date 06/15/2023  no date

65F Plan Design/Field Inspection 01/04/2024  no date 04/01/2024  no date

65X Field Inspection Team Meeting Date 04/02/2024  no date   

95 District Project Closeout 04/03/2024  no date 06/26/2024  no date

96 Central Office Project Closeout 06/27/2024  no date 10/30/2024  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-048Proj:

UPC: 113867

PC: Adam.Brooks

Project Purpose:

PM:

Description: WRONG WAY MITIGATION AT RAMPS - DISTRICTWIDE

The purpose of this project is to mitigate wrong way crashes along Interstate routes throughout the Richmond District 
by ensuring all applicable wrong way and one way signage is present and to current MUTCD standards at all ramp 
terminals.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 227,800Total Current Est 

08/14/2019Current Est Date

 0

 127,800

 100,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Richmond

Richmond District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2018

10/13/2020

10/13/2020

08/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 227,800.00  0.00  0.00  0.00  0.00  0.00  0.00  227,800.00 Open Container Funds
 227,800.00 227,800.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 227,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$81,181

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  81,181.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113867UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2022 09/05/2018 12/14/2022 09/10/2018

17E Environmental Review Process (ERP) 01/03/2023 04/01/2019 01/09/2023 04/01/2019

21H Hydraulics Plan Design PFI 06/26/2023  no date 08/07/2023  no date

21T Traffic Operations Analysis 01/03/2023  no date 03/02/2023  no date

22 Scope Project 12/15/2022 09/11/2018 08/08/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2023  no date 04/06/2023  no date

22X Scoping Team Meeting Date 12/30/2022  no date 12/30/2022  no date

23 Furnish Environmental Traffic Data 01/03/2023  no date 03/02/2023  no date

24 Determine Permits Needed 01/10/2023 04/01/2019 03/09/2023 04/01/2019

25 Draft Environmental Document or CE 08/09/2023 04/01/2019 10/04/2023 04/01/2019

30 Preliminary Utility Inspection 08/09/2023  no date 10/11/2023  no date

31S Conduct Location Survey 01/03/2023  no date 05/04/2023  no date

34P Preliminary Soil Survey 06/12/2023  no date 08/07/2023  no date

35 Traffic Control Device Recommendations 08/21/2023  no date 10/04/2023  no date

36C Preliminary Field Inspection Constructability 
Review

07/11/2023  no date 07/24/2023  no date

36F Plan Design/Preliminary Field Inspection 05/05/2023  no date 08/07/2023  no date

36H Hydraulic Plan Design Public Hearing 08/21/2023  no date 10/04/2023  no date

36P Plan Design Public Hearing 08/09/2023  no date 10/04/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 08/08/2023  no date   

43X Utility Field Inspection (UFI) Date 08/27/2024  no date 08/27/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/12/2024  no date 11/25/2024  no date

47 Approve Willingness 10/12/2023  no date 11/28/2023  no date

47X Willingness Posted Date 10/26/2023  no date 10/26/2023  no date

48 Conduct Location/Design Public Hearing 10/12/2023  no date 04/16/2024  no date

48X Public Hearing Meeting Date 04/02/2024  no date   

49 Adopt Location/Design 04/17/2024  no date 05/29/2024  no date

49C Design Approval Constructability Review 10/05/2023  no date 10/19/2023  no date

49X Location and Design Approval Date 05/30/2024  no date 05/30/2024  no date

50 Survey Data Verification 10/05/2023  no date 11/02/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/11/2024  no date 10/08/2024  no date

65F Plan Design/Field Inspection 05/31/2024  no date 08/23/2024  no date

65P Plan Design/Pre-Advertisement Conference 08/27/2024  no date 10/23/2024  no date

65X Field Inspection Team Meeting Date 08/26/2024  no date   

66 Environmental Reevaluation 12/03/2024 04/01/2019 12/16/2024 04/01/2019

67 Clear Utility Agreements 08/28/2024  no date 11/07/2024  no date

67U Utility Relocations by Owners 09/12/2024  no date 01/09/2025  no date

69X Right of Way/Utility Certification Date 12/31/2024  no date 12/31/2024  no date

70 Obtain Environmental Permits 08/27/2024 04/01/2019 12/02/2024 04/01/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/08/2024  no date 01/09/2025  no date

70S Utility Stakeout ���Survey 09/12/2024  no date 01/09/2025  no date

71 Approved Construction Plans 11/12/2024  no date 12/20/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/25/2024  no date 11/07/2024  no date

71X Pre-Advertisement Conference Date 11/08/2024  no date 11/08/2024  no date

72 Prepare for Advertisement 12/06/2024  no date 01/08/2025  no date

72B Biddability Review 12/13/2024  no date 12/19/2024  no date

72X Plan Submission Date 12/20/2024  no date 12/20/2024  no date

77S Construction ��� Survey 05/14/2025  no date 11/18/2025  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/12/2024  no date 12/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2025  no date 01/14/2025  no date

82 Conduct Bid Opening 03/03/2025  no date 03/03/2025  no date

84 Award Contract 04/08/2025  no date 04/08/2025  no date

91 Administer Contract 05/14/2025  no date 11/18/2025  no date

92X Contractor Final Voucher Date 01/06/2026  no date 01/06/2026  no date

94X Claims Period Ends Dates 04/06/2026  no date 04/06/2026  no date

95 District Project Closeout 04/07/2026  no date 06/30/2026  no date

96 Central Office Project Closeout 07/01/2026  no date 11/03/2026  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-568Proj:

UPC: 113908

PC: Adam.Brooks

Project Purpose:

PM:

Description: SYSTEMIC SIGNAL TIMING OPTIMIZATION #1 - DISTRICTWIDE

Systemic - Districtwide Signal Timing Optimization

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 231,200Total Current Est 

11/28/2018Current Est Date

 0

 0

 231,200

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Richmond

Richmond District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2018

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 231,200.00  0.00  0.00  0.00  0.00  0.00  0.00  231,200.00 Open Container Funds
 231,200.00 231,200.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 231,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$124,439

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  124,438.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113908UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/23/2018 08/23/2018 08/23/2018 08/23/2018

17E Environmental Review Process (ERP) 01/08/2019 12/12/2018 01/14/2019 12/12/2018

21H Hydraulics Plan Design PFI 08/23/2018 08/23/2018 08/23/2018 08/23/2018

21T Traffic Operations Analysis 01/24/2019  no date 03/21/2019  no date

22 Scope Project 10/23/2018 10/23/2018 12/05/2018 12/05/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/23/2018 08/23/2018 08/23/2018 08/23/2018

22X Scoping Team Meeting Date 08/23/2018 08/23/2018 08/23/2018 08/23/2018

23 Furnish Environmental Traffic Data 08/23/2018 08/23/2018 08/23/2018 08/23/2018

24 Determine Permits Needed 01/15/2019 12/12/2018 03/14/2019 12/12/2018

25 Draft Environmental Document or CE 03/15/2019 12/12/2018 03/28/2019 12/12/2018

30 Preliminary Utility Inspection 08/23/2018 08/23/2018 08/23/2018 08/23/2018

31S Conduct Location Survey 08/23/2018 08/23/2018 08/23/2018 08/23/2018

34P Preliminary Soil Survey 08/23/2018 08/23/2018 08/23/2018 08/23/2018

35 Traffic Control Device Recommendations 08/23/2018 08/23/2018 08/23/2018 08/23/2018

36C Preliminary Field Inspection Constructability 
Review

08/23/2018 08/23/2018 08/23/2018 08/23/2018

36F Plan Design/Preliminary Field Inspection 08/23/2018 08/23/2018 08/23/2018 08/23/2018

36H Hydraulic Plan Design Public Hearing 08/23/2018 08/23/2018 08/23/2018 08/23/2018

36P Plan Design Public Hearing 08/23/2018 08/23/2018 08/23/2018 08/23/2018

36X Preliminary Field InspectionTeam Meeting Date 08/23/2018 08/23/2018   

47 Approve Willingness 08/23/2018 08/23/2018 08/23/2018 08/23/2018

47X Willingness Posted Date 08/23/2018 08/23/2018 08/23/2018 08/23/2018

48 Conduct Location/Design Public Hearing 08/23/2018 08/23/2018 08/23/2018 08/23/2018

48X Public Hearing Meeting Date 08/23/2018 08/23/2018   

49 Adopt Location/Design 08/23/2018 08/23/2018 08/23/2018 08/23/2018

49C Design Approval Constructability Review 08/23/2018 08/23/2018 08/23/2018 08/23/2018

49X Location and Design Approval Date 08/23/2018 08/23/2018 08/23/2018 08/23/2018

50 Survey Data Verification 08/23/2018 08/23/2018 08/23/2018 08/23/2018

65F Plan Design/Field Inspection 09/26/2019  no date 12/31/2020  no date

65X Field Inspection Team Meeting Date 08/23/2018 08/23/2018   

95 District Project Closeout 01/04/2021  no date 03/31/2021  no date

96 Central Office Project Closeout 04/01/2021  no date 08/03/2021  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-047Proj:

UPC: 113998

PC: Adam.Brooks

Project Purpose:

PM:

Description: SYSTEMIC PEDESTRIAN CROSSING ACCOMMODATIONS - 
DISTRICTWIDE

Install curb ramps, audible countdown signals, push buttons and high visibility crosswalk markings at existing 
signalized intersections throughout Richmond District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 684,000Total Current Est 

01/22/2020Current Est Date

 50,000

 534,000

 100,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2022

01/23/2026

01/23/2026

01/12/2027

01/12/2027

11/16/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  100,000.00  564,000.00  0.00  664,000.00 MAP21 HSIP
 664,000.00 0.00  0.00  0.00  0.00  100,000.00  564,000.00  0.00Total:

 664,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113998UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2022  no date 12/14/2022  no date

17E Environmental Review Process (ERP) 01/03/2023  no date 01/09/2023  no date

21H Hydraulics Plan Design PFI 09/27/2023  no date 11/08/2023  no date

21T Traffic Operations Analysis 01/03/2023  no date 03/02/2023  no date

22 Scope Project 12/15/2022  no date 11/09/2023  no date

22C Scoping Constructability Review 01/03/2023  no date 01/18/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2023  no date 04/06/2023  no date

22X Scoping Team Meeting Date 12/30/2022  no date 12/30/2022  no date

23 Furnish Environmental Traffic Data 01/03/2023  no date 03/02/2023  no date

24 Determine Permits Needed 01/10/2023  no date 03/09/2023  no date

25 Draft Environmental Document or CE 11/13/2023  no date 05/21/2024  no date

28 Consultant Procurement 02/02/2023  no date 03/02/2023  no date

29X Public Information Meeting 10/11/2023  no date 10/11/2023  no date

30 Preliminary Utility Inspection 11/13/2023  no date 01/22/2024  no date

31S Conduct Location Survey 01/03/2023  no date 07/10/2023  no date

34F Furnish Final Soils Survey 10/01/2024  no date 02/06/2025  no date

34P Preliminary Soil Survey 09/13/2023  no date 11/08/2023  no date

35 Traffic Control Device Recommendations 11/13/2023  no date 12/29/2023  no date

36C Preliminary Field Inspection Constructability 
Review

10/11/2023  no date 10/25/2023  no date

36F Plan Design/Preliminary Field Inspection 07/11/2023  no date 11/08/2023  no date

36H Hydraulic Plan Design Public Hearing 11/13/2023  no date 01/11/2024  no date

36P Plan Design Public Hearing 11/13/2023  no date 03/19/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 11/09/2023  no date   

38 Retaining Wall Data Request 11/13/2023  no date 11/17/2023  no date

39 Sound Wall Foundation Data Request 11/13/2023  no date 11/17/2023  no date

40 Minor Structures Data Request 11/13/2023  no date 11/17/2023  no date

43 Furnish Utility Field Inspection Plans 06/24/2025  no date 08/07/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/24/2025  no date 06/23/2025  no date

43X Utility Field Inspection (UFI) Date 07/16/2025  no date 07/16/2025  no date

44 Furnish RWU Data for Public Hearing Process 02/21/2024  no date 03/19/2024  no date

45 Minor Structures Report 11/20/2023  no date 01/22/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2026  no date 08/28/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/01/2024  no date 02/06/2025  no date

47 Approve Willingness 03/20/2024  no date 04/30/2024  no date

47X Willingness Posted Date 04/02/2024  no date 04/02/2024  no date

48 Conduct Location/Design Public Hearing 03/20/2024  no date 09/13/2024  no date

48X Public Hearing Meeting Date 08/23/2024  no date   

49 Adopt Location/Design 09/16/2024  no date 09/27/2024  no date

49C Design Approval Constructability Review 03/20/2024  no date 04/02/2024  no date

49X Location and Design Approval Date 09/30/2024  no date 09/30/2024  no date

50 Survey Data Verification 03/20/2024  no date 04/16/2024  no date

51 Furnish Approved R/W & UT Plans 09/24/2025  no date 12/30/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/31/2025  no date 12/31/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/28/2025  no date 07/29/2025  no date

51X R/W&UT Plan Date 12/31/2025  no date 01/07/2026  no date

52 Authorize R/W & UT Funds 01/08/2026  no date 01/23/2026  no date

52T Authorize R/W Funds 07/30/2025  no date 09/12/2025  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/26/2026  no date 01/26/2026  no date

54 Retaining Wall Data Report 10/01/2024  no date 11/15/2024  no date

55 Sound Wall Data Report 10/01/2024  no date 11/15/2024  no date

57S Right of Way Stakeout���Survey 01/27/2026  no date 04/21/2026  no date

58 Survey Right of Way Plan Sheets 08/08/2025  no date 09/23/2025  no date

59 Noise Abatement Design 11/18/2024  no date 04/15/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2026  no date 02/06/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/15/2025  no date 09/26/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/09/2026  no date 02/09/2026  no date

61 Final Traffic Control Device Plans 09/25/2025  no date 12/31/2025  no date

62 Develop Retaining Structure Plans 11/18/2024  no date 02/25/2025  no date

65C Field Inspection Constructability Review 04/16/2025  no date 05/06/2025  no date

65F Plan Design/Field Inspection 10/01/2024  no date 06/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 06/24/2025  no date 12/31/2025  no date

65X Field Inspection Team Meeting Date 06/23/2025  no date   

66 Environmental Reevaluation 08/17/2026  no date 08/28/2026  no date

67 Clear Utility Agreements 02/09/2026  no date 08/12/2026  no date

67U Utility Relocations by Owners 06/17/2026  no date 12/23/2026  no date

69 Acquire Right of Way 02/10/2026  no date 08/13/2026  no date

69X Right of Way/Utility Certification Date 10/01/2026  no date 10/01/2026  no date

70 Obtain Environmental Permits 06/24/2025  no date 12/31/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2026  no date 10/12/2026  no date

70S Utility Stakeout ���Survey 06/17/2026  no date 12/23/2026  no date

71 Approved Construction Plans 08/17/2026  no date 09/23/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/02/2026  no date 01/15/2026  no date

71X Pre-Advertisement Conference Date 08/14/2026  no date 08/14/2026  no date

72 Prepare for Advertisement 09/09/2026  no date 10/08/2026  no date

72B Biddability Review 09/16/2026  no date 09/22/2026  no date

72X Plan Submission Date 09/23/2026  no date 09/23/2026  no date

73 Process Relocations 02/10/2026  no date 08/13/2026  no date

77S Construction ��� Survey 05/12/2027  no date 11/16/2027  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2026  no date 09/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2027  no date 01/12/2027  no date

82 Conduct Bid Opening 03/01/2027  no date 03/01/2027  no date

84 Award Contract 04/06/2027  no date 04/06/2027  no date

88 Survey Monumentation 11/17/2027  no date 01/19/2028  no date

91 Administer Contract 05/12/2027  no date 11/16/2027  no date

92X Contractor Final Voucher Date 01/04/2028  no date 01/04/2028  no date

94X Claims Period Ends Dates 04/03/2028  no date 04/03/2028  no date

95 District Project Closeout 04/04/2028  no date 06/27/2028  no date

96 Central Office Project Closeout 06/28/2028  no date 10/31/2028  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-567Proj:

UPC: 113999

PC: Scott.Chapman

Project Purpose:

PM:

Description: SIDEWALK AND RAMP ACCOMMODATION - DISTRICTWIDE

Install 5 foot wide sidewalk and curb ramps at selected locations throughout Richmond District based on crash data, 
pedestrian generators and noted pedestrian activity. Installation of three miles of sidewalk is proposed as part of this 
project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,603,800Total Current Est 

01/22/2020Current Est Date

 400,000

 2,803,800

 400,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2022

01/23/2026

01/23/2026

01/12/2027

01/12/2027

11/16/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  528,108.00  1,075,692.00 2,000,000.00  3,603,800.00 MAP21 HSIP
 3,603,800.00 0.00  0.00  0.00  0.00  528,108.00  1,075,692.00 2,000,000.00Total:

 3,603,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113999UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2022  no date 12/14/2022  no date

17E Environmental Review Process (ERP) 01/03/2023  no date 01/09/2023  no date

21H Hydraulics Plan Design PFI 09/27/2023  no date 11/08/2023  no date

21T Traffic Operations Analysis 01/03/2023  no date 03/02/2023  no date

22 Scope Project 12/15/2022  no date 11/09/2023  no date

22C Scoping Constructability Review 01/03/2023  no date 01/18/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2023  no date 04/06/2023  no date

22X Scoping Team Meeting Date 12/30/2022  no date 12/30/2022  no date

23 Furnish Environmental Traffic Data 01/03/2023  no date 03/02/2023  no date

24 Determine Permits Needed 01/10/2023  no date 03/09/2023  no date

25 Draft Environmental Document or CE 11/13/2023  no date 05/21/2024  no date

28 Consultant Procurement 02/02/2023  no date 03/02/2023  no date

29X Public Information Meeting 10/11/2023  no date 10/11/2023  no date

30 Preliminary Utility Inspection 11/13/2023  no date 01/22/2024  no date

31S Conduct Location Survey 01/03/2023  no date 07/10/2023  no date

34F Furnish Final Soils Survey 10/01/2024  no date 02/06/2025  no date

34P Preliminary Soil Survey 09/13/2023  no date 11/08/2023  no date

35 Traffic Control Device Recommendations 11/13/2023  no date 12/29/2023  no date

36C Preliminary Field Inspection Constructability 
Review

10/11/2023  no date 10/25/2023  no date

36F Plan Design/Preliminary Field Inspection 07/11/2023  no date 11/08/2023  no date

36H Hydraulic Plan Design Public Hearing 11/13/2023  no date 01/11/2024  no date

36P Plan Design Public Hearing 11/13/2023  no date 03/19/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 11/09/2023  no date   

38 Retaining Wall Data Request 11/13/2023  no date 11/17/2023  no date

39 Sound Wall Foundation Data Request 11/13/2023  no date 11/17/2023  no date

40 Minor Structures Data Request 11/13/2023  no date 11/17/2023  no date

43 Furnish Utility Field Inspection Plans 06/24/2025  no date 08/07/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/24/2025  no date 06/23/2025  no date

43X Utility Field Inspection (UFI) Date 07/16/2025  no date 07/16/2025  no date

44 Furnish RWU Data for Public Hearing Process 02/21/2024  no date 03/19/2024  no date

45 Minor Structures Report 11/20/2023  no date 01/22/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2026  no date 08/28/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/01/2024  no date 02/06/2025  no date

47 Approve Willingness 03/20/2024  no date 04/30/2024  no date

47X Willingness Posted Date 04/02/2024  no date 04/02/2024  no date

48 Conduct Location/Design Public Hearing 03/20/2024  no date 09/13/2024  no date

48X Public Hearing Meeting Date 08/23/2024  no date   

49 Adopt Location/Design 09/16/2024  no date 09/27/2024  no date

49C Design Approval Constructability Review 03/20/2024  no date 04/02/2024  no date

49X Location and Design Approval Date 09/30/2024  no date 09/30/2024  no date

50 Survey Data Verification 03/20/2024  no date 04/16/2024  no date

51 Furnish Approved R/W & UT Plans 09/24/2025  no date 12/30/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/31/2025  no date 12/31/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/28/2025  no date 07/29/2025  no date

51X R/W&UT Plan Date 12/31/2025  no date 01/07/2026  no date

52 Authorize R/W & UT Funds 01/08/2026  no date 01/23/2026  no date

52T Authorize R/W Funds 07/30/2025  no date 09/12/2025  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/26/2026  no date 01/26/2026  no date

54 Retaining Wall Data Report 10/01/2024  no date 11/15/2024  no date

55 Sound Wall Data Report 10/01/2024  no date 11/15/2024  no date

57S Right of Way Stakeout���Survey 01/27/2026  no date 04/21/2026  no date

58 Survey Right of Way Plan Sheets 08/08/2025  no date 09/23/2025  no date

59 Noise Abatement Design 11/18/2024  no date 04/15/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2026  no date 02/06/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/15/2025  no date 09/26/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/09/2026  no date 02/09/2026  no date

61 Final Traffic Control Device Plans 09/25/2025  no date 12/31/2025  no date

62 Develop Retaining Structure Plans 11/18/2024  no date 02/25/2025  no date

65C Field Inspection Constructability Review 04/16/2025  no date 05/06/2025  no date

65F Plan Design/Field Inspection 10/01/2024  no date 06/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 06/24/2025  no date 12/31/2025  no date

65X Field Inspection Team Meeting Date 06/23/2025  no date   

66 Environmental Reevaluation 08/17/2026  no date 08/28/2026  no date

67 Clear Utility Agreements 02/09/2026  no date 08/12/2026  no date

67U Utility Relocations by Owners 06/17/2026  no date 12/23/2026  no date

69 Acquire Right of Way 02/10/2026  no date 08/13/2026  no date

69X Right of Way/Utility Certification Date 10/01/2026  no date 10/01/2026  no date

70 Obtain Environmental Permits 06/24/2025  no date 12/31/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2026  no date 10/12/2026  no date

70S Utility Stakeout ���Survey 06/17/2026  no date 12/23/2026  no date

71 Approved Construction Plans 08/17/2026  no date 09/23/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/02/2026  no date 01/15/2026  no date

71X Pre-Advertisement Conference Date 08/14/2026  no date 08/14/2026  no date

72 Prepare for Advertisement 09/09/2026  no date 10/08/2026  no date

72B Biddability Review 09/16/2026  no date 09/22/2026  no date

72X Plan Submission Date 09/23/2026  no date 09/23/2026  no date

73 Process Relocations 02/10/2026  no date 08/13/2026  no date

77S Construction ��� Survey 05/12/2027  no date 11/16/2027  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2026  no date 09/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2027  no date 01/12/2027  no date

82 Conduct Bid Opening 03/01/2027  no date 03/01/2027  no date

84 Award Contract 04/06/2027  no date 04/06/2027  no date

88 Survey Monumentation 11/17/2027  no date 01/19/2028  no date

91 Administer Contract 05/12/2027  no date 11/16/2027  no date

92X Contractor Final Voucher Date 01/04/2028  no date 01/04/2028  no date

94X Claims Period Ends Dates 04/03/2028  no date 04/03/2028  no date

95 District Project Closeout 04/04/2028  no date 06/27/2028  no date

96 Central Office Project Closeout 06/28/2028  no date 10/31/2028  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

9999-964-566Proj:

UPC: 114000

PC: Adam.Brooks

Project Purpose:

PM:

Description: SYSTEMIC LANE DEPARTURE IMPROVEMENTS - DISTRICTWIDE

Install roadway departure mitigation solutions such as rumble strips, rumble stripes, wide edgeline, shoulder and 
signage improvements along primary routes in Richmond District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,621,853Total Current Est 

01/22/2020Current Est Date

 0

 1,521,853

 100,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Richmond

Richmond District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2022

01/14/2025

01/14/2025

11/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  100,000.00  1,516,769.00  0.00  1,616,769.00 MAP21 HSIP
 1,616,769.00 0.00  0.00  0.00  0.00  100,000.00  1,516,769.00  0.00Total:

 1,616,769.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114000UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2022  no date 12/14/2022  no date

17E Environmental Review Process (ERP) 01/03/2023  no date 01/09/2023  no date

21H Hydraulics Plan Design PFI 06/26/2023  no date 08/07/2023  no date

21T Traffic Operations Analysis 01/03/2023  no date 03/02/2023  no date

22 Scope Project 12/15/2022  no date 08/08/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/03/2023  no date 04/06/2023  no date

22X Scoping Team Meeting Date 12/30/2022  no date 12/30/2022  no date

23 Furnish Environmental Traffic Data 01/03/2023  no date 03/02/2023  no date

24 Determine Permits Needed 01/10/2023  no date 03/09/2023  no date

25 Draft Environmental Document or CE 08/09/2023  no date 10/04/2023  no date

30 Preliminary Utility Inspection 08/09/2023  no date 10/11/2023  no date

31S Conduct Location Survey 01/03/2023  no date 05/04/2023  no date

34P Preliminary Soil Survey 06/12/2023  no date 08/07/2023  no date

35 Traffic Control Device Recommendations 08/21/2023  no date 10/04/2023  no date

36C Preliminary Field Inspection Constructability 
Review

07/11/2023  no date 07/24/2023  no date

36F Plan Design/Preliminary Field Inspection 05/05/2023  no date 08/07/2023  no date

36H Hydraulic Plan Design Public Hearing 08/21/2023  no date 10/04/2023  no date

36P Plan Design Public Hearing 08/09/2023  no date 10/04/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 08/08/2023  no date   

43X Utility Field Inspection (UFI) Date 08/27/2024  no date 08/27/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/12/2024  no date 11/25/2024  no date

47 Approve Willingness 10/12/2023  no date 11/28/2023  no date

47X Willingness Posted Date 10/26/2023  no date 10/26/2023  no date

48 Conduct Location/Design Public Hearing 10/12/2023  no date 04/16/2024  no date

48X Public Hearing Meeting Date 04/02/2024  no date   

49 Adopt Location/Design 04/17/2024  no date 05/29/2024  no date

49C Design Approval Constructability Review 10/05/2023  no date 10/19/2023  no date

49X Location and Design Approval Date 05/30/2024  no date 05/30/2024  no date

50 Survey Data Verification 10/05/2023  no date 11/02/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/11/2024  no date 10/08/2024  no date

65F Plan Design/Field Inspection 05/31/2024  no date 08/23/2024  no date

65P Plan Design/Pre-Advertisement Conference 08/27/2024  no date 10/23/2024  no date

65X Field Inspection Team Meeting Date 08/26/2024  no date   

66 Environmental Reevaluation 12/03/2024  no date 12/16/2024  no date

67 Clear Utility Agreements 08/28/2024  no date 11/07/2024  no date

67U Utility Relocations by Owners 09/12/2024  no date 01/09/2025  no date

69X Right of Way/Utility Certification Date 12/31/2024  no date 12/31/2024  no date

70 Obtain Environmental Permits 08/27/2024  no date 12/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/08/2024  no date 01/09/2025  no date

70S Utility Stakeout ���Survey 09/12/2024  no date 01/09/2025  no date

71 Approved Construction Plans 11/12/2024  no date 12/20/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/25/2024  no date 11/07/2024  no date

71X Pre-Advertisement Conference Date 11/08/2024  no date 11/08/2024  no date

72 Prepare for Advertisement 12/06/2024  no date 01/08/2025  no date

72B Biddability Review 12/13/2024  no date 12/19/2024  no date

72X Plan Submission Date 12/20/2024  no date 12/20/2024  no date

77S Construction ��� Survey 05/14/2025  no date 11/18/2025  no date



RICHMOND DISTRICT-WIDE  9:10AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/12/2024  no date 12/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2025  no date 01/14/2025  no date

82 Conduct Bid Opening 03/03/2025  no date 03/03/2025  no date

84 Award Contract 04/08/2025  no date 04/08/2025  no date

91 Administer Contract 05/14/2025  no date 11/18/2025  no date

92X Contractor Final Voucher Date 01/06/2026  no date 01/06/2026  no date

94X Claims Period Ends Dates 04/06/2026  no date 04/06/2026  no date

95 District Project Closeout 04/07/2026  no date 06/30/2026  no date

96 Central Office Project Closeout 07/01/2026  no date 11/03/2026  no date



SOUTH HILL  9:10AMRun Time:

10/12/2020Run Date: 

0001-301-R71Proj:

UPC: 108628

PC: Brian.Lokker

Project Purpose:

PM: Allen Elliott

Description: Mecklenburg Ave. Intersection Improvement

Intersection improvements for safe access to new hospital facility. FY17, CANDIDATE PROJECT

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.06 Mi W of Route 138 (Tunstall Rd)From:

0.2 Mi E of Route 138 (Tunstall Rd)To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,394,194Total Current Est 

04/28/2020Current Est Date

 5,000

 2,227,194

 162,000

0001

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Richmond

South Hill
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2016

07/23/2018

07/23/2018

10/17/2018

10/17/2018

04/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 17,618.00  0.00  0.00  0.00  0.00  0.00  0.00  17,618.00 Local Project Contributions
 1,513,286.00  0.00  0.00  0.00  0.00  0.00  0.00  1,513,286.00 Revenue Sharing Funds

 863,290.00  0.00  0.00  0.00  0.00  0.00  0.00  863,290.00Formula - Urban
 2,394,194.00 2,394,194.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,394,194.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$98,374

$347

$1,521,222

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,619,943.05

CONSTRUCTION PROJECT EVENTS
01/06/2020 2,137,770.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/28/2019

Construction Completed:

Construction Started:

04/30/2020

03/11/2019



SOUTH HILL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108628UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/09/2016 09/09/2016 09/09/2016 09/09/2016

12 Authorize Preliminary Engineering 09/21/2016 09/21/2016 09/21/2016 09/21/2016

17E Environmental Review Process (ERP) 09/01/2017 09/01/2017 10/20/2017 10/23/2017

22 Scope Project 06/01/2017 06/01/2017 09/13/2017 09/13/2017

33 Final Environmental Document 09/01/2017 09/01/2017 09/01/2017 09/01/2017

52 Authorize R/W & UT Funds 06/22/2018 06/22/2018 07/23/2018 07/23/2018

52X R/W&UT Authorization Date 07/24/2018 07/24/2018 07/24/2018 07/24/2018

65F Plan Design/Field Inspection 09/01/2017 09/01/2017 09/01/2017 09/01/2017

69 Acquire Right of Way 07/25/2018 07/25/2018 09/14/2018 09/05/2018

69X Right of Way/Utility Certification Date 09/24/2018 09/14/2018 09/24/2018 09/14/2018

72 Prepare for Advertisement 09/17/2018 08/13/2018 09/21/2018 09/10/2018

79 Construction Funding Review/Authorization of 
Funds

09/24/2018 09/20/2018 10/03/2018 09/25/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2018 10/04/2018 10/26/2018 10/17/2018

84 Award Contract 10/29/2018 10/18/2018 03/13/2019 02/28/2019

91 Administer Contract 03/14/2019 03/11/2019 05/15/2020 04/30/2020

95 District Project Closeout 05/18/2020  no date 10/25/2021  no date

96 Central Office Project Closeout 10/26/2021  no date 01/26/2022  no date



SOUTH HILL  9:10AMRun Time:

10/12/2020Run Date: 

EN15-301-269Proj:

UPC: 107514

PC: Brian.Lokker

Project Purpose:

PM: Kim Callis, Town Manager

Description: E DANVILLE ST - STREETSCAPE - TAP

Design and construction of curb & gutter, sidewalk, and street lighting on East Danville Street from South Mecklenburg 
Avenue to Brook Avenue.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S MECKLENBURG AVEFrom:

BROOK AVETo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 202,936Total Current Est 

11/19/2019Current Est Date

 0

 149,792

 53,144

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Richmond

South Hill
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/18/2016

09/08/2017

09/08/2017

02/17/2018

02/17/2018

07/23/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 282,080.00  0.00  0.00  0.00  0.00  0.00  0.00  282,080.00 MAP21 TAP
 21,490.00  0.00  0.00  0.00  0.00  0.00  0.00  21,490.00 Project Contributions
 64,895.00  0.00  0.00  0.00  0.00  0.00  0.00  64,895.00.Transportation Enhancement 

Funds
 5,625.00  0.00  0.00  0.00  0.00  0.00  0.00  5,625.00Accounts Receivable

 374,090.00 374,090.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 374,090.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,144

$0

$149,792

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/27/2019

Total  202,936.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/09/2018

Construction Completed:

Construction Started:

07/23/2018

04/23/2018



SOUTH HILL  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107514UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 10/23/2015 10/23/2015

12 Authorize Preliminary Engineering 04/12/2016 04/12/2016 04/18/2016 04/18/2016

17E Environmental Review Process (ERP) 04/21/2016 04/21/2016 06/08/2016 06/09/2016

22 Scope Project 01/19/2016 01/19/2016 10/03/2017 10/03/2017

25 Draft Environmental Document or CE 03/20/2017 03/20/2017 03/20/2017 04/03/2017

33 Final Environmental Document 03/19/2017 03/19/2017 03/20/2017 03/19/2017

33X Final Environmental Document Date 03/20/2017 03/20/2017 03/20/2017 03/20/2017

36P Plan Design Public Hearing 08/22/2017 08/22/2017 08/25/2017 08/22/2017

52 Authorize R/W & UT Funds 08/29/2017 09/08/2017 09/08/2017 09/08/2017

52X R/W&UT Authorization Date 09/11/2017 09/11/2017 09/11/2017 10/25/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/12/2017 09/12/2017 09/12/2017 10/25/2017

65F Plan Design/Field Inspection 08/25/2017 06/08/2017 08/28/2017 06/08/2017

72X Plan Submission Date 09/13/2017 10/26/2017 12/08/2017 12/08/2017

79 Construction Funding Review/Authorization of 
Funds

12/11/2017 12/11/2017 12/12/2017 02/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2017 02/17/2018 01/16/2018 02/17/2018

84 Award Contract 04/16/2018 02/09/2018 05/23/2018 04/09/2018

91 Administer Contract 01/18/2018 04/23/2018 10/02/2018 07/23/2018

95 District Project Closeout 10/03/2018  no date 02/12/2019  no date

96 Central Office Project Closeout 02/13/2019  no date 05/08/2019  no date



VICTORIA  9:10AMRun Time:

10/12/2020Run Date: 

EN06-317-227Proj:

UPC: 105450

PC: Brian.Lokker

Project Purpose:

PM: Ken Patterson, Town Manager

Description: TOWN OF VICTORIA - STREETSCAPING IMPROVEMENTS - PHASE 2

Phase 2: New/replacement of sidewalks and curbs and gutters; pavers; landscaping; cross walks; ornamental lighting; 
and site furnishings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NOTTOWAY BLVDFrom:

SIXTH STTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 534,385Total Current Est 

07/23/2018Current Est Date

 0

 534,385

 0

0040

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Richmond

Victoria
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2015

12/30/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 662,443.00  0.00  0.00  0.00  0.00  0.00  0.00  662,443.00.Transportation Enhancement 
Funds

 662,443.00 662,443.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 662,443.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$534,385

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/25/2018

Total  534,385.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VICTORIA  9:10AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105450UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 12/15/2009 12/15/2009 08/19/2015 08/19/2015

79 Construction Funding Review/Authorization of 
Funds

08/20/2015 08/20/2015 03/30/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2015 09/30/2015 09/30/2015 09/30/2015

84 Award Contract 01/21/2016  no date 01/21/2016  no date

91 Administer Contract 12/30/2016  no date 12/30/2016  no date

95 District Project Closeout 12/05/2017  no date 03/05/2018  no date

96 Central Office Project Closeout 01/10/2020  no date 05/14/2020  no date
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	0060
	000000000115063
	000000000115404
	000000000115412

	0144
	000000000115208

	0150
	000000000115534

	0288
	000000000109191
	000000000111467

	0360
	000000000104886
	000000000104890

	0770
	000000000115784

	9999
	000000000115202


	SECONDARY
	0000
	000000000111713

	0600
	000000000101028

	0604
	000000000107059

	0609
	000000000113315

	0618
	000000000104286
	000000000105648
	000000000111116

	0621
	000000000107083

	0625
	000000000109229

	0626
	000000000115785

	0636
	000000000103469
	000000000107088

	0637
	000000000106197
	000000000108885
	000000000115193

	0638
	000000000111714

	0641
	000000000105673
	000000000107085
	000000000111299

	0643
	000000000105669

	0647
	000000000107086

	0649
	000000000017179

	0651
	000000000107082
	000000000108644

	0652
	000000000107087

	0654
	000000000108641

	0663
	000000000108639

	0668
	000000000112974

	0670
	000000000112713

	0672
	000000000105676

	0685
	000000000115807

	0707
	000000000115814

	0711
	000000000107089

	0720
	000000000104290
	000000000105674

	0726
	000000000115783

	0729
	000000000115808

	0745
	000000000115813

	0746
	000000000112660

	0811
	000000000115810

	0914
	000000000115812

	1007
	000000000115811

	1502
	000000000108638

	1661
	000000000115773

	1703
	000000000108647

	1775
	000000000113846

	2099
	000000000111715

	4700
	000000000114200

	8069
	000000000115884

	9999
	000000000107129
	000000000107130


	URBAN
	0144
	000000000108887


	ENHANCEMENT
	
	000000000113439
	000000000113440

	0144
	000000000107536

	0654
	000000000109082

	0662
	000000000108978

	0707
	000000000106201

	3259
	000000000111105



	COLONIAL HEIGHTS
	Primary
	
	000000000078222
	000000000115248

	0001
	000000000109264


	URBAN
	
	000000000105690

	0000
	000000000104508
	000000000107092
	000000000107093

	0001
	000000000111947

	0004
	000000000105233
	000000000106188

	0144
	000000000098883
	000000000113441
	000000000113513

	9020
	000000000101287

	9024
	000000000100501

	9026
	000000000099194

	9030
	000000000101288

	9035
	000000000102836

	9999
	000000000105109


	ENHANCEMENT
	
	000000000107533

	0110
	000000000105236

	9999
	000000000115182


	MISCELLANEOUS
	
	000000000108646



	DINWIDDIE COUNTY
	Primary
	0001
	000000000109230
	000000000111634

	0460
	000000000111695

	9999
	000000000107844


	SECONDARY
	0600
	000000000112715
	000000000115407

	0609
	000000000112719

	0622
	000000000111697

	0658
	000000000112717

	0664
	000000000112718

	0700
	000000000106203

	0703
	000000000111275

	0709
	000000000113422

	9999
	000000000107812
	000000000113373



	GOOCHLAND COUNTY
	Interstate
	0064
	000000000109231


	Primary
	0006
	000000000109317

	0250
	000000000107081

	0288
	000000000109315


	SECONDARY
	0623
	000000000105733

	0632
	000000000105734
	000000000113323

	0634
	000000000110784

	0650
	000000000107512


	ENHANCEMENT
	
	000000000113430



	HANOVER COUNTY
	Primary
	0030
	000000000111287

	0033
	000000000056181

	0054
	000000000109363

	0156
	000000000111289
	000000000111468

	0360
	000000000013551


	SECONDARY
	0601
	000000000110995

	0615
	000000000081667

	0623
	000000000103014
	000000000110993

	0627
	000000000109260

	0637
	000000000115195

	0638
	000000000098236

	0641
	000000000107178

	0656
	000000000104957

	0657
	000000000111297

	0688
	000000000110994

	0695
	000000000110970

	0715
	000000000109988

	1250
	000000000110996



	HENRICO COUNTY
	Interstate
	0064
	000000000097565
	000000000107458
	000000000107459
	000000000107461
	000000000109261
	000000000111732
	000000000113844

	0195
	000000000113374

	0295
	000000000107394


	Primary
	0005
	000000000108654
	000000000110838

	0006
	000000000101034

	0147
	000000000107037

	0157
	000000000111291

	0250
	000000000111106
	000000000111637
	000000000115417


	SECONDARY
	0000
	000000000109951

	0271
	000000000105660

	7518
	000000000113317

	7596
	000000000106299

	7609
	000000000110911
	000000000111716

	7645
	000000000113833

	7665
	000000000113280

	7667
	000000000111290

	9999
	000000000050528
	000000000050529
	000000000060933
	000000000060934
	000000000104148
	000000000104880
	000000000104881
	000000000105647
	000000000105658
	000000000107173
	000000000107174
	000000000107176
	000000000107177
	000000000108640
	000000000108642
	000000000108643
	000000000108645
	000000000108696
	000000000109190
	000000000109194
	000000000110910
	000000000113257
	000000000113258
	000000000113260
	000000000113268
	000000000113281
	000000000115001
	000000000115411
	000000000115769


	URBAN
	0000
	000000000113261
	000000000113263
	000000000113264

	0161
	000000000113479

	7526
	000000000114957

	9999
	000000000110969
	000000000113266
	000000000113480


	ENHANCEMENT
	
	000000000106184
	000000000107535
	000000000109084
	000000000110968
	000000000113476


	MISCELLANEOUS
	9999
	000000000098530



	HOPEWELL
	SECONDARY
	9999
	000000000108697
	000000000108699
	000000000108700
	000000000108708
	000000000108709
	000000000108710
	000000000108711


	URBAN
	
	000000000001436
	000000000102927
	000000000102928
	000000000105654
	000000000105656
	000000000105708
	000000000109265
	000000000113072
	000000000113283
	000000000113284
	000000000113285
	000000000113448

	0000
	000000000104509
	000000000107182
	000000000107183
	000000000109305
	000000000110842

	0010
	000000000107179
	000000000109644
	000000000109810
	000000000113482

	0036
	000000000115247

	0156
	000000000107180
	000000000110840
	000000000110846

	9047
	000000000090018



	LA CROSSE
	ENHANCEMENT
	
	000000000078226



	LAWRENCEVILLE
	ENHANCEMENT
	
	000000000078247
	000000000108633
	000000000109085



	LUNENBURG COUNTY
	SECONDARY
	0600
	000000000113841

	0602
	000000000115821

	0662
	000000000110776

	0675
	000000000108886

	0701
	000000000114956



	MECKLENBURG COUNTY
	Primary
	0058
	000000000113297

	0092
	000000000104955

	0660
	000000000113286

	9999
	000000000107841


	SECONDARY
	0608
	000000000107136

	0623
	000000000115825

	0677
	000000000115829

	0693
	000000000113320

	0722
	000000000112927

	0768
	000000000115827

	0791
	000000000113831

	0814
	000000000115828

	0837
	000000000115826

	0846
	000000000115830

	0865
	000000000115831



	MULTI-JURISDICTIONAL: TRI-CITIES MPO
	Rail
	9999
	000000000105462


	MISCELLANEOUS
	9999
	000000000115085
	000000000115897
	000000000115898
	000000000115899
	000000000115900
	000000000115901
	000000000115902



	NEW KENT COUNTY
	Interstate
	0064
	000000000107460


	Primary
	0033
	000000000113387

	0060
	000000000113371

	0155
	000000000092652
	000000000110997


	SECONDARY
	0613
	000000000110710

	0618
	000000000113642

	0624
	000000000113625

	9999
	000000000115877
	000000000115878
	000000000115879



	NOTTOWAY COUNTY
	Primary
	0040
	000000000111694
	000000000115403

	0460
	000000000111298
	000000000115405


	SECONDARY
	0618
	000000000101238

	0631
	000000000106219

	0647
	000000000115816

	0664
	000000000110750

	0665
	000000000105650

	0670
	000000000112723

	0684
	000000000115817

	0703
	000000000112720

	0723
	000000000115873



	PETERSBURG
	Interstate
	0095
	000000000107398
	000000000113386


	SECONDARY
	0000
	000000000113070


	URBAN
	
	000000000101289
	000000000105665
	000000000113363

	0000
	000000000113390

	0001
	000000000107838

	0036
	000000000111735
	000000000113365
	000000000113442
	000000000113443
	000000000113444

	0301
	000000000101039
	000000000107151
	000000000109645
	000000000113481

	1005
	000000000113364


	ENHANCEMENT
	
	000000000104036


	MISCELLANEOUS
	9002
	000000000109308



	POWHATAN COUNTY
	Primary
	0013
	000000000105108

	0060
	000000000115414


	SECONDARY
	0681
	000000000101246

	0684
	000000000093089

	0711
	000000000090931

	1343
	000000000008216



	PRINCE GEORGE COUNTY
	Primary
	0036
	000000000104697
	000000000107926

	0106
	000000000105110
	000000000111635

	0156
	000000000098140

	0460
	000000000115413


	SECONDARY
	0630
	000000000082849

	0645
	000000000105131

	0646
	000000000111704

	9999
	000000000111699


	URBAN
	0010
	000000000115402



	RICHMOND
	Interstate
	0064
	000000000111294
	000000000111303

	0095
	000000000107795
	000000000107796
	000000000107797
	000000000109083
	000000000109319
	000000000109320
	000000000109321
	000000000111465

	0195
	000000000093087
	000000000112051


	Primary
	
	000000000108889
	000000000113290
	000000000113293
	000000000113295
	000000000113447
	000000000113490
	000000000113492
	000000000113835

	0005
	000000000108649

	0033
	000000000113291

	0060
	000000000113445
	000000000113446

	0250
	000000000113375

	0360
	000000000115200

	7573
	000000000113294
	000000000113296

	9999
	000000000111300
	000000000115555


	SECONDARY
	
	000000000108631

	0651
	000000000108629

	9999
	000000000108630


	URBAN
	
	000000000015954
	000000000015958
	000000000019035
	000000000019036
	000000000056419
	000000000102962
	000000000102966
	000000000102970
	000000000102974
	000000000102975
	000000000102976
	000000000104281
	000000000104888
	000000000105678
	000000000105890
	000000000107110
	000000000108714
	000000000110841
	000000000112105
	000000000113073
	000000000114701

	0000
	000000000101085
	000000000104217
	000000000104279
	000000000104282
	000000000104284
	000000000105889
	000000000107103
	000000000107104
	000000000107105
	000000000107106
	000000000107107
	000000000107109
	000000000108653
	000000000109311
	000000000109364
	000000000109365
	000000000110971
	000000000111701

	0001
	000000000015955

	0004
	000000000113388

	0005
	000000000102963
	000000000107867

	0033
	000000000107108

	0060
	000000000104887
	000000000111702
	000000000115251

	0147
	000000000112065

	0150
	000000000115249
	000000000115250

	0161
	000000000115252
	000000000115253

	0250
	000000000109306

	0360
	000000000015959
	000000000104216
	000000000107837
	000000000109310
	000000000109518
	000000000111703

	9999
	000000000057008
	000000000105652
	000000000105684
	000000000105686
	000000000105687
	000000000105709
	000000000108703
	000000000108712
	000000000113811
	000000000113812
	000000000113813
	000000000115222
	000000000115408
	000000000115409
	000000000115410
	000000000115416
	000000000115556


	ENHANCEMENT
	
	000000000106182
	000000000106246
	000000000106247
	000000000107515
	000000000107531
	000000000109294
	000000000109295
	000000000111161
	000000000111162
	000000000111163
	000000000111164
	000000000111165
	000000000113429


	MISCELLANEOUS
	
	000000000108888
	000000000109266
	000000000110843
	000000000110844
	000000000110880
	000000000110886
	000000000113832
	000000000114631

	9999
	000000000113814
	000000000114060
	000000000115815
	000000000115818



	RICHMOND DISTRICT-WIDE
	Interstate
	0095
	000000000107399
	000000000107769
	000000000108004
	000000000108005
	000000000109278
	000000000109482

	0295
	000000000107806


	Primary
	0001
	000000000105369

	0060
	000000000105444

	9999
	000000000104663
	000000000104664
	000000000108351
	000000000108669


	MISCELLANEOUS
	
	000000000089850
	000000000108309
	000000000108310

	7611
	000000000106304

	9999
	000000000105330
	000000000106240
	000000000107034
	000000000107036
	000000000107038
	000000000107045
	000000000107102
	000000000107158
	000000000107185
	000000000107818
	000000000108246
	000000000108249
	000000000108254
	000000000109628
	000000000110833
	000000000110836
	000000000110837
	000000000111278
	000000000113772
	000000000113867
	000000000113908
	000000000113998
	000000000113999
	000000000114000



	SOUTH HILL
	URBAN
	0001
	000000000108628


	ENHANCEMENT
	
	000000000107514



	VICTORIA
	Primary
	0040
	000000000105450





