
PROJECT SCHEDULE AND PROGRAM DATA REPORT

ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

F208-003-683Proj:

UPC: 110939

PC: Dwayne.Hall

Project Purpose:

PM:

Description: F-208 RURAL RUSTIC RD, TURNER RD

Surface Treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End State MaintenanceFrom:

Rte. 629To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 163,464Total Current Est 

03/31/2020Current Est Date

 0

 158,464

 5,000

F208

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Alleghany County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2021

05/06/2022

05/06/2022

09/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  27,204.00  0.00  0.00  0.00  27,204.00 HB1887 - DGP (2)
 0.00  0.00  0.00  32,373.00  35,713.00  4,024.00  38,780.00  110,890.00 Telecommunications

 138,094.00 0.00  0.00  0.00  59,577.00  35,713.00  4,024.00  38,780.00Total:

 138,094.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110939UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2021  no date 07/29/2021  no date

17E Environmental Review Process (ERP) 08/02/2021  no date 08/13/2021  no date

22 Scope Project 07/30/2021  no date 12/23/2021  no date

24 Determine Permits Needed 08/16/2021  no date 09/03/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/25/2022  no date 03/10/2022  no date

65F Plan Design/Field Inspection 12/27/2021  no date 02/24/2022  no date

66 Environmental Reevaluation 04/22/2022  no date 04/28/2022  no date

69X Right of Way/Utility Certification Date 04/22/2022  no date 04/22/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/25/2022  no date 04/21/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/22/2022  no date 05/05/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/06/2022  no date 05/06/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/09/2022  no date 09/07/2022  no date

95 District Project Closeout 11/04/2022  no date 09/08/2023  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0600-003-P90Proj:

UPC: 115798

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 600, RURAL RUSTIC RD, RUMSEY ROAD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.15 Mi. S. Int. Rte. 658From:

N. Int. Rte 658To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 254,112Total Current Est 

03/31/2020Current Est Date

 0

 249,112

 5,000

0600

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Alleghany County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2024

02/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  26,617.00  26,617.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  279.00  279.00 Telecommunications

 26,896.00 0.00  0.00  0.00  0.00  0.00  0.00  26,896.00Total:

 26,896.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115798UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 08/02/2024  no date 08/15/2024  no date

22 Scope Project 08/01/2024  no date 08/14/2024  no date

24 Determine Permits Needed 08/16/2024  no date 08/29/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/27/2024  no date 10/10/2024  no date

65F Plan Design/Field Inspection 08/15/2024  no date 10/10/2024  no date

66 Environmental Reevaluation 08/30/2024  no date 09/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2024  no date 10/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/27/2024  no date 10/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2024  no date 10/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/14/2024  no date 02/20/2025  no date

95 District Project Closeout 02/21/2025  no date 05/15/2025  no date

96 Central Office Project Closeout 05/16/2025  no date 09/18/2025  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0611-003-656Proj:

UPC: 104324

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 611 - RURAL RUSTIC RD - STONE MT. RD.

To surface treat gravel road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.4 Mi. SW of Int of Rte 610From:

Int of Rte 610To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 168,731Total Current Est 

01/09/2019Current Est Date

 0

 166,702

 2,029

0611

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Alleghany County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2018

12/31/2019

12/31/2019

12/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 41,125.00  0.00  0.00  0.00  0.00  0.00  0.00  41,125.00 CTB Formula
 4,895.00  0.00  0.00  0.00  0.00  0.00  0.00  4,895.00 Telecommunications

 122,711.00  0.00  0.00  0.00  0.00  0.00  0.00  122,711.00Formula - Secondary
 168,731.00 168,731.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 168,731.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,029

$0

$113,511

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/07/2019

Total  115,540.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104324UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/29/2018 06/28/2018 06/29/2018 06/29/2018

17E Environmental Review Process (ERP) 08/01/2019 05/21/2018 08/16/2019 06/12/2018

22 Scope Project 03/02/2020  no date 06/29/2020  no date

24 Determine Permits Needed 08/01/2019 05/21/2018 12/31/2019 06/20/2018

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018  no date 07/02/2018  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/02/2018  no date 07/02/2018  no date

84 Award Contract 07/03/2018  no date 07/15/2018  no date

91 Administer Contract 07/16/2018  no date 10/31/2019  no date

95 District Project Closeout 04/01/2020  no date 06/24/2020  no date

96 Central Office Project Closeout 06/25/2020  no date 10/28/2020  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0637-003-679Proj:

UPC: 109366

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 637 RURAL RUSTIC RD, SYCAMORE BEND RD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 687From:

0.8 Mi. N. Int. Rte. 687 (DE)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 163,464Total Current Est 

03/31/2020Current Est Date

 0

 158,464

 5,000

0637

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Alleghany County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2022

05/08/2023

05/08/2023

09/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  13,583.00  0.00  36,117.00  0.00  0.00  49,700.00 HB1887 - DGP (2)
 3,964.00  2,808.00  33,878.00  6,686.00  3,346.00  0.00  0.00  50,682.00 Telecommunications

 100,382.00 3,964.00  2,808.00  47,461.00  6,686.00  39,463.00  0.00  0.00Total:

 100,382.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109366UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2022  no date 07/29/2022  no date

17E Environmental Review Process (ERP) 08/02/2022  no date 08/15/2022  no date

22 Scope Project 08/01/2022  no date 12/23/2022  no date

24 Determine Permits Needed 08/16/2022  no date 09/06/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/27/2023  no date 03/10/2023  no date

65F Plan Design/Field Inspection 12/27/2022  no date 02/24/2023  no date

66 Environmental Reevaluation 04/24/2023  no date 04/28/2023  no date

69X Right of Way/Utility Certification Date 04/24/2023  no date 04/24/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/27/2023  no date 04/21/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2023  no date 05/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/08/2023  no date 05/08/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/09/2023  no date 09/07/2023  no date

95 District Project Closeout 11/06/2023  no date 09/09/2024  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0638-003-615Proj:

UPC: 088564

PC: Keith.Harrop

Project Purpose:

PM:

Description: Rte 638 ��� Replace Bridge 01154 & Appr over Jackson River

Bridge and Approach Replacement of VA Str. 6070 (Fed ID 1154) which carries Rte 638 (Natural Well RD) over the 
Jackson River with proposed Structure 29342

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.05 Mi. from Int. Rte. 687From:

0.54 Mi. from Int. RTE. 666To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,386,657Total Current Est 

07/31/2020Current Est Date

 214,774

 2,655,963

 515,920

0638

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Alleghany County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2010

08/20/2015

08/20/2015

11/07/2017

11/07/2017

06/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 329,681.00  0.00  0.00  0.00  0.00  0.00  0.00  329,681.00 CTB Formula
 1,265,332.00  1,118,636.00  0.00  0.00  0.00  0.00  0.00  2,383,968.00 MAP21 STP

 44,484.00  0.00  0.00  0.00  0.00  0.00  0.00  44,484.00.Bond Match
 263,548.00  0.00  0.00  0.00  0.00  0.00  0.00  263,548.00.Bridge Funds - Federal BR
 267,696.00  0.00  0.00  0.00  0.00  0.00  0.00  267,696.00Federal STP Sec under 

200,000
 36,066.00  0.00  0.00  0.00  0.00  0.00  0.00  36,066.00Formula - Secondary
 88,326.00  0.00  0.00  0.00  0.00  0.00  0.00  88,326.00Soft Match

 3,413,769.00 2,295,133.00  1,118,636.00  0.00  0.00  0.00  0.00  0.00Total:

 3,413,769.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$515,920

$214,774

$2,655,963

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/04/2020

Total  3,386,656.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088564UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/10/2010 08/10/2010 08/17/2010 08/17/2010

17E Environmental Review Process (ERP) 08/23/2010 08/23/2010 10/18/2010 10/18/2010

22 Scope Project 09/01/2010 09/01/2010 02/07/2011 02/07/2011

24 Determine Permits Needed 08/23/2010 08/23/2010 10/18/2010 10/18/2010

25 Draft Environmental Document or CE 05/01/2013 05/01/2013 07/02/2013 07/02/2013

31S Conduct Location Survey 02/01/2011 02/01/2011 04/12/2012 04/12/2012

34F Furnish Final Soils Survey 05/01/2012 05/01/2012 06/19/2014 06/19/2014

34P Preliminary Soil Survey 04/03/2012 04/03/2012 05/21/2012 05/21/2012

36F Plan Design/Preliminary Field Inspection 04/16/2012 04/16/2012 04/17/2013 04/17/2013

36P Plan Design Public Hearing 05/01/2013 05/01/2013 10/09/2013 10/09/2013

36X Preliminary Field InspectionTeam Meeting Date 05/01/2013 05/01/2013   

41 Bridge Foundation Data 05/01/2012 05/01/2012 06/19/2014 06/19/2014

43X Utility Field Inspection (UFI) Date 04/15/2015 04/15/2015 04/15/2015 04/15/2015

45 Minor Structures Report 06/19/2014 06/19/2014 06/19/2014 06/19/2014

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/25/2012 06/25/2012 01/14/2016  no date

47 Approve Willingness 10/10/2013 10/10/2013 12/12/2013 12/12/2013

47X Willingness Posted Date 11/08/2013 11/08/2013 11/08/2013 11/08/2013

48 Conduct Location/Design Public Hearing 12/12/2013 12/12/2013 02/05/2014 02/05/2014

48X Public Hearing Meeting Date 02/05/2014 02/05/2014   

49 Adopt Location/Design 02/05/2014 02/05/2014 06/27/2014 06/27/2014

49X Location and Design Approval Date 06/27/2014 06/27/2014 06/27/2014 06/27/2014

51 Furnish Approved R/W & UT Plans 12/22/2014 12/22/2014 06/17/2015 06/17/2015

52 Authorize R/W & UT Funds 08/10/2010 08/06/2015 08/23/2010 08/20/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/20/2015 08/20/2015 08/21/2015 08/21/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/21/2015 08/21/2015 08/21/2015 08/21/2015

65F Plan Design/Field Inspection 06/27/2014 06/27/2014 12/22/2014 12/22/2014

65P Plan Design/Pre-Advertisement Conference 12/22/2014 12/22/2014 06/23/2016  no date

69 Acquire Right of Way 08/24/2015 08/24/2015 10/02/2017 10/02/2017

70 Obtain Environmental Permits 07/13/2017 07/13/2017 10/05/2017 10/05/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/18/2017 07/18/2017 08/10/2017 08/10/2017

71X Pre-Advertisement Conference Date 08/10/2017 08/10/2017 08/10/2017 08/10/2017

72 Prepare for Advertisement 08/30/2017 08/30/2017 10/30/2017 10/30/2017

79 Construction Funding Review/Authorization of 
Funds

12/23/2016 12/23/2016 02/12/2018 02/12/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/07/2017 11/07/2017 11/07/2017 11/07/2017

84 Award Contract 01/30/2018 01/30/2018 01/30/2018 01/30/2018

91 Administer Contract 03/05/2018 03/05/2018 10/03/2019 06/11/2019

95 District Project Closeout 01/02/2020  no date 03/30/2020  no date

96 Central Office Project Closeout 05/01/2020  no date 09/02/2020  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0638-003-678Proj:

UPC: 109061

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 638 RURAL RUSTIC RD, NATURAL WELL RD

Surface Treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South Int. of Rte. 687From:

North Int. Rte. 687To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 55,208Total Current Est 

05/21/2020Current Est Date

 0

 53,926

 1,282

0638

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Staunton

Alleghany County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/11/2019

05/12/2020

05/12/2020

06/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  30,941.00  0.00  0.00  0.00  0.00  0.00  30,941.00 CTB Formula
 5,000.00  14,086.00  5,181.00  0.00  0.00  0.00  0.00  24,267.00 Telecommunications

 55,208.00 5,000.00  45,027.00  5,181.00  0.00  0.00  0.00  0.00Total:

 55,208.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,885

$0

$15,434

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  17,318.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109061UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2020 02/01/2019 07/15/2020 02/11/2019

17E Environmental Review Process (ERP) 07/31/2020 02/03/2020 08/13/2020 02/04/2020

21H Hydraulics Plan Design PFI 01/25/2021  no date 03/05/2021  no date

21T Traffic Operations Analysis 07/31/2020  no date 09/25/2020  no date

22 Scope Project 07/16/2020  no date 03/08/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2020  no date 11/02/2020  no date

22X Scoping Team Meeting Date 07/30/2020  no date 07/30/2020  no date

23 Furnish Environmental Traffic Data 07/31/2020  no date 09/25/2020  no date

24 Determine Permits Needed 08/14/2020 05/11/2020 11/17/2020 05/22/2020

25 Draft Environmental Document or CE 03/09/2021 02/03/2020 06/07/2021 02/03/2020

30 Preliminary Utility Inspection 03/09/2021  no date 05/10/2021  no date

31S Conduct Location Survey 07/31/2020  no date 12/03/2020  no date

34P Preliminary Soil Survey 01/11/2021  no date 03/05/2021  no date

35 Traffic Control Device Recommendations 03/19/2021  no date 05/03/2021  no date

36C Preliminary Field Inspection Constructability 
Review

02/08/2021  no date 02/19/2021  no date

36F Plan Design/Preliminary Field Inspection 12/04/2020  no date 03/05/2021  no date

36H Hydraulic Plan Design Public Hearing 03/19/2021  no date 05/03/2021  no date

36P Plan Design Public Hearing 03/09/2021  no date 05/03/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 03/08/2021  no date   

43X Utility Field Inspection (UFI) Date 04/07/2022  no date 04/07/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/20/2022  no date 07/01/2022  no date

47 Approve Willingness 06/08/2021  no date 07/19/2021  no date

47X Willingness Posted Date 06/21/2021  no date 06/21/2021  no date

48 Conduct Location/Design Public Hearing 06/08/2021  no date 11/29/2021  no date

48X Public Hearing Meeting Date 11/15/2021  no date   

49 Adopt Location/Design 11/30/2021  no date 01/10/2022  no date

49C Design Approval Constructability Review 05/04/2021  no date 05/17/2021  no date

49X Location and Design Approval Date 01/11/2022  no date 01/11/2022  no date

50 Survey Data Verification 05/04/2021  no date 05/31/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/21/2022  no date 05/18/2022  no date

65F Plan Design/Field Inspection 01/12/2022  no date 04/05/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/07/2022  no date 06/01/2022  no date

65X Field Inspection Team Meeting Date 04/06/2022  no date   

66 Environmental Reevaluation 07/07/2022 05/25/2020 08/03/2022 05/27/2020

67 Clear Utility Agreements 04/08/2022  no date 06/16/2022  no date

67U Utility Relocations by Owners 04/22/2022  no date 08/11/2022  no date

69X Right of Way/Utility Certification Date 08/22/2022  no date 08/22/2022  no date

70 Obtain Environmental Permits 04/07/2022 04/07/2020 07/06/2022 04/07/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/17/2022  no date 08/11/2022  no date

70S Utility Stakeout ���Survey 04/22/2022  no date 08/11/2022  no date

71 Approved Construction Plans 07/07/2022  no date 08/12/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/03/2022  no date 06/16/2022  no date

71X Pre-Advertisement Conference Date 06/17/2022  no date 06/17/2022  no date

72 Prepare for Advertisement 07/29/2022  no date 08/29/2022  no date

72B Biddability Review 08/05/2022  no date 08/11/2022  no date

72X Plan Submission Date 08/12/2022  no date 08/12/2022  no date

77S Construction ��� Survey 11/23/2022  no date 05/23/2023  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/07/2022  no date 08/03/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022 02/11/2019 09/13/2022 05/12/2020

82 Conduct Bid Opening 10/19/2022  no date 11/01/2022  no date

84 Award Contract 11/02/2022 06/03/2020 11/22/2022  no date

91 Administer Contract 11/23/2022  no date 05/23/2023  no date

92X Contractor Final Voucher Date 07/05/2023  no date 07/05/2023  no date

94X Claims Period Ends Dates 09/28/2023  no date 09/28/2023  no date

95 District Project Closeout 09/29/2023  no date 12/21/2023  no date

96 Central Office Project Closeout 12/22/2023  no date 04/22/2024  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0639-003-663Proj:

UPC: 104821

PC: Dwayne.Hall

Project Purpose:

PM:

Description: ROUTE 639 - RURAL RUSTIC RD - LONGDALE STATION RD

Surface Treat Non-hard Surface Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.56 Mi. N. of Int. Rte. 632From:

End State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 104,116Total Current Est 

03/31/2020Current Est Date

 0

 102,639

 1,477

0639

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Alleghany County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2018

10/02/2019

10/02/2019

11/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 20,744.00  5,797.00  0.00  0.00  0.00  0.00  0.00  26,541.00 CTB Formula
 0.00  0.00  38,000.00  0.00  0.00  0.00  0.00  38,000.00 HB1887 - DGP (2)

 17,410.00  22,165.00  0.00  0.00  0.00  0.00  0.00  39,575.00 Telecommunications
 104,116.00 38,154.00  27,962.00  38,000.00  0.00  0.00  0.00  0.00Total:

 104,116.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,477

$0

$8,091

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  9,567.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104821UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2020  no date 07/31/2020  no date

17E Environmental Review Process (ERP) 08/03/2020 04/17/2019 08/16/2020  no date

22 Scope Project 08/31/2020  no date 12/30/2020  no date

24 Determine Permits Needed 08/03/2020 04/17/2019 12/31/2020 07/10/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2021  no date 07/31/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/01/2021  no date 07/31/2021  no date

84 Award Contract 08/02/2021  no date 08/15/2021  no date

91 Administer Contract 08/16/2021  no date 08/15/2022  no date

95 District Project Closeout 01/03/2023  no date 03/30/2023  no date

96 Central Office Project Closeout 03/31/2023  no date 08/02/2023  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0669-003-688Proj:

UPC: 113421

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 669 - OLD COUNTY ROAD - RURAL RUSTIC

Surface treat non hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ECL Clifton ForgeFrom:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 71,152Total Current Est 

06/03/2020Current Est Date

 0

 66,152

 5,000

0669

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Alleghany County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2023

05/13/2024

05/13/2024

09/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  31,367.00  4,750.00  36,117.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  35,035.00  0.00  35,035.00 Telecommunications

 71,152.00 0.00  0.00  0.00  0.00  0.00  66,402.00  4,750.00Total:

 71,152.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113421UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/10/2023  no date 08/04/2023  no date

17E Environmental Review Process (ERP) 08/08/2023  no date 08/21/2023  no date

22 Scope Project 08/07/2023  no date 01/02/2024  no date

24 Determine Permits Needed 08/22/2023  no date 09/12/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/04/2024  no date 03/15/2024  no date

65F Plan Design/Field Inspection 01/03/2024  no date 03/01/2024  no date

66 Environmental Reevaluation 04/29/2024  no date 05/03/2024  no date

69X Right of Way/Utility Certification Date 04/29/2024  no date 04/29/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/04/2024  no date 04/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/29/2024  no date 05/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/13/2024  no date 05/13/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/14/2024  no date 09/12/2024  no date

95 District Project Closeout 11/12/2024  no date 09/15/2025  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0696-003-637Proj:

UPC: 098957

PC: James.Johnston

Project Purpose:

PM:

Description: #SGR19VB - RT 696 Selma Lowmr Rd Over Karnes Ck Fed-1195

Bridge Replacement Rte 696 Selma Lowmoor Rd Over Karnes Ck (FEd ID 1195)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 Mi. W. Int. Rte. 616From:

0.01 Mi. E. Int. Rte. 616To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,418,519Total Current Est 

07/01/2020Current Est Date

 519,855

 3,174,970

 723,694

0696

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Alleghany County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2012

06/14/2017

06/14/2017

08/13/2019

08/13/2019

05/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,000.00  2,209,025.00  0.00  0.00  0.00  0.00  2,284,025.00 HB1887 - SGR
 172,551.00  0.00  0.00  0.00  0.00  0.00  0.00  172,551.00 MAP21 NHPP
 578,273.00  644,618.00  0.00  0.00  0.00  0.00  0.00  1,222,891.00 MAP21 STP
 309,812.00  0.00  0.00  0.00  0.00  0.00  0.00  309,812.00.Bridge Funds - Federal BR

 77,452.00  0.00  0.00  0.00  0.00  0.00  0.00  77,452.00Soft Match
 4,066,731.00 1,138,088.00  719,618.00  2,209,025.00  0.00  0.00  0.00  0.00Total:

 4,066,731.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$723,694

$519,855

$1,209,553

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,453,101.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098957UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2012 07/01/2012 07/02/2012 07/02/2012

17E Environmental Review Process (ERP) 08/28/2012 08/28/2012 11/30/2012 11/30/2012

22 Scope Project 01/15/2013 01/15/2013 11/14/2017 11/14/2017

22X Scoping Team Meeting Date 07/24/2013 07/24/2013 07/24/2013 07/24/2013

24 Determine Permits Needed 08/28/2012 08/28/2012 11/30/2012 11/30/2012

25 Draft Environmental Document or CE 01/04/2017 01/04/2017 01/24/2017 01/24/2017

31S Conduct Location Survey 01/10/2013 01/10/2013 05/30/2013 05/30/2013

34F Furnish Final Soils Survey 09/11/2015 09/11/2015 12/22/2016 12/22/2016

34P Preliminary Soil Survey 07/24/2013 07/24/2013 08/12/2013 08/12/2013

36C Preliminary Field Inspection Constructability 
Review

08/28/2015 08/28/2015 02/17/2016 02/17/2016

36X Preliminary Field InspectionTeam Meeting Date 02/17/2016 02/17/2016   

41 Bridge Foundation Data 09/11/2015 09/11/2015 12/22/2016 12/22/2016

48 Conduct Location/Design Public Hearing 01/30/2017 01/30/2017 03/30/2017 03/30/2017

48X Public Hearing Meeting Date 03/30/2017 03/30/2017   

49 Adopt Location/Design 05/01/2017 05/01/2017 05/15/2017 05/15/2017

49X Location and Design Approval Date 05/15/2017 05/15/2017 05/15/2017 05/15/2017

51 Furnish Approved R/W & UT Plans 04/03/2017 04/03/2017 03/15/2018 03/15/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/17/2017 05/17/2017 06/27/2017 06/27/2017

52 Authorize R/W & UT Funds 05/17/2017 05/17/2017 06/14/2017 06/14/2017

52T Authorize R/W Funds 05/17/2017 05/17/2017 06/14/2017 06/14/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/15/2018 03/15/2018 04/18/2018 04/30/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

06/22/2017 06/22/2017 07/24/2017 07/24/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 04/30/2018  no date 04/30/2018

65X Field Inspection Team Meeting Date 10/30/2017 10/30/2017   

67 Clear Utility Agreements  no date 04/30/2018  no date 05/14/2018

67U Utility Relocations by Owners 10/04/2018 09/26/2018 04/10/2019 04/02/2019

69 Acquire Right of Way 07/25/2017 07/25/2017 10/04/2018 10/02/2018

69X Right of Way/Utility Certification Date 06/26/2019 05/31/2019 06/26/2019 05/31/2019

70 Obtain Environmental Permits 03/26/2018 03/26/2018 12/26/2018 09/12/2018

71 Approved Construction Plans 02/07/2019 04/24/2019 05/28/2019 06/03/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/15/2019 01/15/2019 02/05/2019 04/22/2019

71X Pre-Advertisement Conference Date 02/06/2019 04/23/2019 02/06/2019 04/23/2019

72 Prepare for Advertisement 02/20/2019 06/18/2019 03/12/2019 08/12/2019

72X Plan Submission Date 07/02/2019 06/04/2019 07/02/2019 06/04/2019

73 Process Relocations  no date 04/30/2018  no date 04/16/2019

79 Construction Funding Review/Authorization of 
Funds

06/18/2019 06/18/2019 08/06/2019 08/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/11/2019 07/11/2019 08/13/2019 08/13/2019

84 Award Contract 10/17/2019 11/13/2019 01/02/2020 11/13/2019

91 Administer Contract 02/03/2020 12/17/2019 06/10/2021  no date

95 District Project Closeout 06/17/2021  no date 09/10/2021  no date

96 Central Office Project Closeout 09/17/2021  no date 01/27/2022  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0696-003-677Proj:

UPC: 108057

PC: Thomas.Marando

Project Purpose:

PM:

Description: RTE 696 - Signal & TL Imprvmnts at I-64 Exit 21 and Rte 1101

Improve and signal at Rte 696 and 1101, Work will include signalization of the immediately-adjacent I-64 ramp termini 
intersections on 696, as well as adding turn lanes to Route 1101, 696, and the westbound off-ramp to prevent queuing 
traffic from backing-up to mainline I-64.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Rte. 1101From:

0.181 Mi. S. Int. of Rte. 1101To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,168,099Total Current Est 

10/31/2019Current Est Date

 0

 4,141,013

 27,086

0696

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Staunton

Alleghany County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2015

01/24/2017

01/24/2017

07/12/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  900,000.00 Bond Proceeds
 3,814,976.00  0.00  0.00  0.00  0.00  0.00  0.00  3,814,976.00 Revenue Sharing Funds

 4,714,976.00 4,714,976.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,714,976.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$27,086

$0

$4,141,013

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/07/2019

Total  4,168,098.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/22/2017

Construction Completed:

Construction Started:

07/12/2018

05/30/2017



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108057UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/09/2015 06/09/2015 06/09/2015 06/09/2015

17E Environmental Review Process (ERP) 06/09/2015 06/09/2015 07/21/2015 07/22/2015

21H Hydraulics Plan Design PFI 06/09/2015 06/09/2015 06/09/2015 06/09/2015

21T Traffic Operations Analysis 06/22/2015 06/22/2015 06/22/2015 06/22/2015

22 Scope Project 06/09/2015 06/09/2015 03/01/2016 03/01/2016

22S Photogrammetry/Aerial Photo/Image Processing 06/22/2015 06/22/2015 06/22/2015 06/22/2015

22X Scoping Team Meeting Date 06/22/2015 06/22/2015 06/22/2015 06/22/2015

23 Furnish Environmental Traffic Data 06/22/2015 06/22/2015 06/22/2015 06/22/2015

24 Determine Permits Needed 06/09/2015 06/09/2015 11/06/2015 11/06/2015

25 Draft Environmental Document or CE 06/11/2015 06/11/2015 11/30/2015 12/01/2015

30 Preliminary Utility Inspection 03/01/2016  no date 03/01/2016  no date

31S Conduct Location Survey 06/22/2015 06/22/2015 06/22/2015 06/22/2015

34P Preliminary Soil Survey 06/09/2015 06/09/2015 06/09/2015 06/09/2015

35 Traffic Control Device Recommendations 03/02/2016  no date 04/14/2016  no date

36C Preliminary Field Inspection Constructability 
Review

06/09/2015 06/09/2015 06/09/2015 06/09/2015

36F Plan Design/Preliminary Field Inspection 06/22/2015 06/22/2015 06/22/2015 06/22/2015

36H Hydraulic Plan Design Public Hearing 03/01/2016  no date 03/01/2016  no date

36P Plan Design Public Hearing 03/01/2016  no date 03/01/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 11/06/2015 11/06/2015   

43 Furnish Utility Field Inspection Plans 11/02/2016  no date 11/02/2016  no date

43X Utility Field Inspection (UFI) Date 11/28/2016  no date 11/28/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/03/2016 11/03/2016 11/17/2016 11/17/2016

47 Approve Willingness 03/01/2016  no date 03/01/2016  no date

47X Willingness Posted Date 03/02/2016  no date 03/02/2016  no date

48 Conduct Location/Design Public Hearing 11/06/2015 11/06/2015 03/02/2016 03/02/2016

48X Public Hearing Meeting Date 12/08/2015 12/08/2015   

49 Adopt Location/Design 12/09/2015 12/09/2015 08/04/2016 08/04/2016

49C Design Approval Constructability Review 03/02/2016 03/02/2016 03/15/2016 03/15/2016

49X Location and Design Approval Date 08/04/2016 08/04/2016 08/05/2016 08/05/2016

50 Survey Data Verification 03/02/2016 03/02/2016 03/02/2016 03/02/2016

51 Furnish Approved R/W & UT Plans 11/28/2016 11/28/2016 11/28/2016 11/28/2016

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/18/2016 11/18/2016 12/19/2016 12/19/2016

51X R/W&UT Plan Date 11/28/2016 11/28/2016 11/28/2016 11/28/2016

65F Plan Design/Field Inspection 08/08/2016 08/08/2016 08/08/2016 08/08/2016

65P Plan Design/Pre-Advertisement Conference 11/03/2016 11/03/2016 01/04/2017 01/04/2017

65X Field Inspection Team Meeting Date 11/02/2016 11/02/2016   

66 Environmental Reevaluation 09/21/2016 09/21/2016 09/21/2016 10/05/2016

67 Clear Utility Agreements 11/29/2016  no date 06/06/2017  no date

67U Utility Relocations by Owners 04/11/2017  no date 10/12/2017  no date

69X Right of Way/Utility Certification Date 10/12/2016 10/12/2016 10/12/2016 10/12/2016

70 Obtain Environmental Permits 07/11/2016 07/11/2016 07/11/2016 09/13/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/29/2016 11/29/2016 11/29/2016 11/29/2016

70S Utility Stakeout ���Survey 04/11/2017  no date 10/12/2017  no date

71 Approved Construction Plans 01/05/2017 01/05/2017 03/22/2017 03/22/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/06/2016 12/06/2016 12/19/2016 12/19/2016

71X Pre-Advertisement Conference Date 08/02/2016 08/02/2016 08/03/2016 08/03/2016

72 Prepare for Advertisement 01/05/2017  no date 04/10/2017  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

72B Biddability Review 01/05/2017  no date 01/27/2017  no date

72X Plan Submission Date 03/21/2017  no date 03/21/2017  no date

77S Construction ��� Survey 03/22/2017  no date 09/22/2017  no date

79 Construction Funding Review/Authorization of 
Funds

04/11/2017  no date 05/08/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/24/2017 01/24/2017 01/24/2017 01/24/2017

82 Conduct Bid Opening 02/22/2017 02/22/2017 02/22/2017 02/22/2017

84 Award Contract 03/22/2017 03/22/2017 03/22/2017 03/22/2017

91 Administer Contract 05/30/2017 05/30/2017 07/12/2018 07/12/2018

92X Contractor Final Voucher Date 08/24/2018 12/04/2018 08/24/2018 12/04/2018

94X Claims Period Ends Dates 11/26/2018 02/02/2019 11/26/2018 02/02/2019

95 District Project Closeout 11/27/2018  no date 04/03/2019  no date

96 Central Office Project Closeout 04/04/2019  no date 06/27/2019  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN03-003-115Proj:

UPC: 103096

PC: Michael.Branscome

Project Purpose:

PM: Alleghany County

Description: Jackson River Scenic Trail - Phase III

Aggregate multi-use trail along the scenic Jackson River including 5 bridges and one parking area

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Smith Bridge Road toFrom:

Station 865+49To:

Preservation of Abandoned Railway CorridorsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,108,065Total Current Est 

03/01/2016Current Est Date

 0

 2,108,065

 0

EN03

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Alleghany County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2015

07/17/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,108,065.00  0.00  0.00  0.00  0.00  0.00  0.00  2,108,065.00 Open Container Funds
 2,108,065.00 2,108,065.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,108,065.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,084,709

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/01/2019

Total  2,084,709.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/07/2016

Construction Completed:

Construction Started:

07/17/2018

03/16/2018



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103096UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/01/2015 06/01/2015 10/30/2015 10/30/2015

69X Right of Way/Utility Certification Date 11/02/2015 11/02/2015 11/02/2015 11/02/2015

79 Construction Funding Review/Authorization of 
Funds

01/26/2016 01/26/2016 03/04/2016 03/04/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/30/2015 11/30/2015 12/01/2015 12/01/2015

84 Award Contract 03/07/2016 03/07/2016 03/07/2016 03/07/2016

91 Administer Contract 03/17/2016 03/16/2018 07/18/2018 07/17/2018

95 District Project Closeout 07/02/2018  no date 09/25/2018  no date

96 Central Office Project Closeout 11/13/2018  no date 03/22/2019  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN03-003-115Proj:

UPC: 108068

PC: Michael.Branscome

Project Purpose:

PM: Alleghany County

Description: Jackson River Scenic Trail - Phase 4

Final phase of multi-use trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Terminus of Jackson River Scenic TrailFrom:

City of CovingtonTo:

Preservation of Abandoned Railway CorridorsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 632,810Total Current Est 

07/26/2018Current Est Date

 0

 632,810

 0

EN03

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Alleghany County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2015

06/12/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 609,390.00  0.00  0.00  0.00  0.00  0.00  0.00  609,390.00 Open Container Funds
 609,390.00 609,390.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 609,390.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$632,310

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/01/2019

Total  632,309.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/07/2016

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108068UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/30/2015 10/30/2015 10/30/2015 10/30/2015

22 Scope Project 10/06/2015 10/06/2015 11/30/2015 10/30/2015

69X Right of Way/Utility Certification Date 11/02/2015 11/02/2015 11/02/2015 11/02/2015

79 Construction Funding Review/Authorization of 
Funds

01/26/2016 01/26/2016 03/04/2016 03/04/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/02/2015 12/02/2015 12/01/2015 12/01/2015

84 Award Contract 03/07/2016 03/07/2016 03/07/2016 03/07/2016

91 Administer Contract 03/08/2016  no date 06/12/2017  no date

95 District Project Closeout 06/13/2017  no date 10/13/2017  no date

96 Central Office Project Closeout 10/17/2017  no date 01/17/2018  no date



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

RS19-003-R87Proj:

UPC: 112935

PC: Michael.Branscome

Project Purpose:

PM: Chad Williams

Description: JACKSON RIVER TRAIL PHASE 5

Construction of approximately 1.6 miles of the Jackson River Trail for the completed Phase 3 portion in Alleghany 
County to Route 605 in Bath County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End of Phase 3 near Alleghany/Bath County LineFrom:

Route 605 Coles Mountain RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,908,000Total Current Est 

04/28/2020Current Est Date

 0

 1,738,000

 170,000

RS19

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Alleghany County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/25/2018

08/07/2020

08/07/2020

12/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,908,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,908,000.00 Revenue Sharing Funds
 1,908,000.00 1,908,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,908,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,000

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  15,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ALLEGHANY COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112935UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/28/2018 09/28/2018 12/27/2018 10/22/2018

12 Authorize Preliminary Engineering 12/28/2018 10/23/2018 01/02/2019 10/25/2018

17E Environmental Review Process (ERP) 01/03/2019  no date 04/22/2019  no date

22 Scope Project 01/03/2019 10/26/2018 07/10/2019  no date

25 Draft Environmental Document or CE 04/23/2019 04/22/2019 08/14/2019 04/22/2019

65F Plan Design/Field Inspection 07/11/2019 06/27/2019 07/08/2020  no date

69X Right of Way/Utility Certification Date 07/10/2020  no date 07/23/2020  no date

70 Obtain Environmental Permits 08/15/2019  no date 04/22/2020  no date

72X Plan Submission Date 07/09/2020  no date 07/09/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/10/2020  no date 07/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2020  no date 08/20/2020  no date

84 Award Contract 11/10/2020  no date 11/10/2020  no date

91 Administer Contract 12/21/2020  no date 01/06/2022  no date

95 District Project Closeout 01/07/2022  no date 05/17/2022  no date

96 Central Office Project Closeout 05/18/2022  no date 08/11/2022  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-007-117Proj:

UPC: 079923

PC: Stephan.Ball

Project Purpose:

PM:

Description: #HB2.FY17 RTE 81 - SAFETY IMPROVEMENTS, EXIT 213

SAFETY IMPROVEMENTS, EXIT 213 Extend Southbound/Northbound Acceleration Lanes and relocate cross over's.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EXIT 213 Southbound Acceleration LaneFrom:

EXIT 213 Northbound Acceleration LaneTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,358,038Total Current Est 

07/23/2019Current Est Date

 0

 2,083,878

 274,160

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2006

12/13/2016

12/13/2016

12/20/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 281,000.00  0.00  0.00  0.00  0.00  0.00  0.00  281,000.00 CTB Formula
 2,210,009.00  0.00  0.00  0.00  0.00  0.00  0.00  2,210,009.00 HB1887 - HPP (2)

 197,430.00  0.00  0.00  0.00  0.00  0.00  0.00  197,430.00.Interstate
 2,688,439.00 2,688,439.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,688,439.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$274,160

$0

$2,083,878

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  2,358,037.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
079923UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2006 12/01/2006 12/29/2006 12/29/2006

18 State Environmental Review Process (SERP) 01/02/2007 05/16/2007 12/31/2008 01/28/2009

22 Scope Project 09/01/2007 08/21/2007 12/20/2013 07/20/2016

24 Determine Permits Needed 01/02/2007 05/16/2007 11/30/2008 01/05/2009

25 Draft Environmental Document or CE 02/14/2013 02/12/2013 12/31/2013 12/30/2013

34F Furnish Final Soils Survey 06/25/2013 06/25/2013 01/27/2014 01/21/2014

36C Preliminary Field Inspection Constructability 
Review

03/05/2013 03/05/2013 04/10/2013 04/10/2013

36F Plan Design/Preliminary Field Inspection 01/08/2013 01/08/2013 03/05/2013 03/05/2013

36X Preliminary Field InspectionTeam Meeting Date 04/10/2013 04/10/2013   

45 Minor Structures Report 06/25/2013 06/25/2013 01/27/2014 01/21/2014

47 Approve Willingness 03/31/2014 03/31/2014 10/31/2014 07/26/2016

49 Adopt Location/Design 07/31/2014 07/20/2016 09/30/2014 07/26/2016

69X Right of Way/Utility Certification Date 10/14/2016 10/13/2016 10/14/2016 10/13/2016

70 Obtain Environmental Permits 10/25/2016 10/25/2016 10/28/2016 10/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/10/2016 12/13/2016 12/13/2016 12/13/2016

84 Award Contract 03/01/2017 02/22/2017 03/30/2017 02/22/2017

91 Administer Contract 03/13/2017 04/13/2017 12/31/2017 12/20/2017

95 District Project Closeout 12/13/2019  no date 03/27/2020  no date

96 Central Office Project Closeout 03/28/2020  no date 08/03/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-007-962Proj:

UPC: 109368

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #HB2.FY17 I-81 Exit 222 NB Accel and SB Decel Lane Extension

I-81 NB Accel lane extension and SB Decel lane extension

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NB Accel Ramp Exit 222From:

SB Decel Ramp Exit 222To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,039,515Total Current Est 

02/03/2020Current Est Date

 0

 820,548

 218,967

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2016

01/09/2018

01/09/2018

04/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 999,113.00  0.00  0.00  0.00  0.00  0.00  0.00  999,113.00 HB1887 - HPP (1)
 331,008.00  90,559.00  0.00  0.00  0.00  0.00  0.00  421,567.00 HB1887 - HPP (2)

 1,420,680.00 1,330,121.00  90,559.00  0.00  0.00  0.00  0.00  0.00Total:

 1,420,680.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$218,967

$0

$820,548

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2019

Total  1,039,515.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/27/2018

Construction Completed:

Construction Started:

04/12/2019

06/28/2018



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109368UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/12/2016 08/12/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/01/2016 09/02/2016

21H Hydraulics Plan Design PFI 03/01/2017 03/01/2017 04/11/2017 04/11/2017

21T Traffic Operations Analysis 08/29/2016 08/29/2016 08/29/2016 08/29/2016

22 Scope Project 08/12/2016 08/12/2016 04/13/2017 04/13/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2016 08/29/2016 08/29/2016 08/29/2016

22X Scoping Team Meeting Date 08/29/2016 08/29/2016 08/29/2016 08/29/2016

23 Furnish Environmental Traffic Data 08/29/2016 08/29/2016 08/29/2016 08/29/2016

24 Determine Permits Needed 08/31/2016 08/31/2016 12/05/2016 12/06/2016

25 Draft Environmental Document or CE 03/27/2017 03/27/2017 07/17/2017 04/12/2017

30 Preliminary Utility Inspection 04/13/2017 04/13/2017 04/13/2017 04/14/2017

31S Conduct Location Survey 08/29/2016 08/29/2016 01/04/2017 01/04/2017

34P Preliminary Soil Survey 02/14/2017 02/14/2017 04/11/2017 04/11/2017

35 Traffic Control Device Recommendations 04/14/2017 04/14/2017 05/11/2017 05/11/2017

36C Preliminary Field Inspection Constructability 
Review

03/15/2017 03/15/2017 03/28/2017 03/28/2017

36F Plan Design/Preliminary Field Inspection 01/06/2017 01/06/2017 04/11/2017 04/11/2017

36H Hydraulic Plan Design Public Hearing 04/13/2017 04/13/2017 04/13/2017 04/14/2017

36P Plan Design Public Hearing 04/13/2017 04/13/2017 04/13/2017 04/14/2017

36X Preliminary Field InspectionTeam Meeting Date 04/12/2017 04/06/2017   

43X Utility Field Inspection (UFI) Date 07/27/2017 07/24/2017 07/27/2017 07/24/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/10/2017  no date 10/24/2017  no date

47 Approve Willingness 07/18/2017 04/14/2017 07/19/2017 04/14/2017

47X Willingness Posted Date 06/20/2017 04/28/2017 06/20/2017 04/28/2017

48 Conduct Location/Design Public Hearing 07/17/2017 04/14/2017 07/17/2017 04/14/2017

48X Public Hearing Meeting Date 06/30/2017 04/28/2017   

49 Adopt Location/Design 07/19/2017 04/14/2017 07/19/2017 04/28/2017

49C Design Approval Constructability Review 04/14/2017 04/14/2017 04/27/2017 05/30/2017

49X Location and Design Approval Date 07/20/2017 04/17/2017 07/20/2017 05/30/2017

50 Survey Data Verification 04/14/2017 04/14/2017 05/11/2017 05/11/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/10/2017  no date 09/07/2017  no date

65F Plan Design/Field Inspection 07/21/2017 05/31/2017 07/25/2017 06/05/2017

65P Plan Design/Pre-Advertisement Conference 07/27/2017 07/24/2017 09/21/2017  no date

65X Field Inspection Team Meeting Date 07/26/2017 06/05/2017   

66 Environmental Reevaluation 10/30/2017 11/27/2017 11/29/2017 11/27/2017

67 Clear Utility Agreements 07/28/2017  no date 10/06/2017  no date

67U Utility Relocations by Owners 08/11/2017 09/28/2017 10/23/2017 09/28/2017

69X Right of Way/Utility Certification Date 12/18/2017 11/28/2017 12/18/2017 11/28/2017

70 Obtain Environmental Permits 07/27/2017 07/27/2017 10/27/2017 07/27/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/09/2017  no date 11/21/2017  no date

70S Utility Stakeout ���Survey 08/11/2017 08/03/2017 10/06/2017 10/03/2017

71 Approved Construction Plans 10/30/2017 10/25/2017 12/13/2017 12/08/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/25/2017 09/14/2017 10/06/2017 10/03/2017

71X Pre-Advertisement Conference Date 10/09/2017 09/14/2017 10/09/2017 09/14/2017

72 Prepare for Advertisement 11/22/2017 11/21/2017 12/26/2017 01/08/2018

72B Biddability Review 12/01/2017  no date 12/07/2017  no date

72X Plan Submission Date 12/08/2017  no date 12/08/2017  no date

77S Construction ��� Survey 05/31/2018  no date 12/06/2018  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/30/2017  no date 11/29/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 01/09/2018 01/09/2018 01/09/2018

82 Conduct Bid Opening 02/16/2018 03/28/2018 03/02/2018 04/27/2018

84 Award Contract 03/05/2018 04/27/2018 05/30/2018 04/27/2018

91 Administer Contract 05/31/2018 06/28/2018 12/06/2018 04/12/2019

92X Contractor Final Voucher Date 01/24/2019 10/09/2019 01/24/2019 10/09/2019

94X Claims Period Ends Dates 04/22/2019 12/08/2019 04/22/2019 12/08/2019

95 District Project Closeout 04/23/2019  no date 07/17/2019  no date

96 Central Office Project Closeout 07/18/2019  no date 11/20/2019  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-007-963Proj:

UPC: 109377

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #HB2.FY17 I-81 Exit 220 and Exit 221 Decel/Accel Extensions

Extend all accel and decel lanes at I-81 Exit 220 interchange and extend I-81 Exit 221 SB accel lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 220 NB Decel LaneFrom:

Exit 221 SB Accel LaneTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,531,602Total Current Est 

09/29/2020Current Est Date

 0

 3,051,725

 479,877

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/11/2016

01/09/2018

01/09/2018

04/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,261,424.00  0.00  0.00  0.00  0.00  0.00  0.00  3,261,424.00 HB1887 - HPP (1)
 575,926.00  414,131.00  0.00  0.00  0.00  0.00  0.00  990,057.00 HB1887 - HPP (2)

 4,251,481.00 3,837,350.00  414,131.00  0.00  0.00  0.00  0.00  0.00Total:

 4,251,481.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$479,877

$0

$3,051,725

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/04/2020

Total  3,531,602.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/27/2018

Construction Completed:

Construction Started:

04/12/2019

06/28/2018



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109377UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2016 08/01/2016 08/11/2016 08/11/2016

17E Environmental Review Process (ERP) 08/30/2016 08/30/2016 09/01/2016 09/02/2016

21H Hydraulics Plan Design PFI 02/27/2017 02/27/2017 04/07/2017 04/07/2017

21T Traffic Operations Analysis 08/26/2016 08/26/2016 08/26/2016 08/26/2016

22 Scope Project 08/15/2016 08/15/2016 04/11/2017 04/11/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/26/2016 08/26/2016 08/26/2016 08/26/2016

22X Scoping Team Meeting Date 08/26/2016 08/26/2016 08/26/2016 08/26/2016

23 Furnish Environmental Traffic Data 08/26/2016 08/26/2016 08/26/2016 08/26/2016

24 Determine Permits Needed 09/02/2016 09/02/2016 12/05/2016 12/06/2016

25 Draft Environmental Document or CE 03/27/2017 03/27/2017 07/13/2017 04/17/2017

30 Preliminary Utility Inspection 04/11/2017 04/11/2017 04/11/2017 04/11/2017

31S Conduct Location Survey 08/29/2016 08/29/2016 01/03/2017 01/03/2017

34P Preliminary Soil Survey 02/10/2017 02/10/2017 04/07/2017 04/07/2017

35 Traffic Control Device Recommendations 04/12/2017 04/12/2017 05/09/2017 05/09/2017

36C Preliminary Field Inspection Constructability 
Review

03/13/2017 03/13/2017 03/24/2017 03/24/2017

36F Plan Design/Preliminary Field Inspection 01/04/2017 01/04/2017 04/07/2017 04/07/2017

36H Hydraulic Plan Design Public Hearing 04/11/2017 04/11/2017 04/11/2017 04/11/2017

36P Plan Design Public Hearing 04/11/2017 04/11/2017 04/11/2017 04/11/2017

36X Preliminary Field InspectionTeam Meeting Date 04/06/2017 04/06/2017   

43X Utility Field Inspection (UFI) Date 08/03/2017 08/07/2017 08/03/2017 08/07/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/18/2017 10/20/2017 10/31/2017 11/02/2017

47 Approve Willingness 07/14/2017 04/17/2017 07/17/2017 04/18/2017

47X Willingness Posted Date 06/16/2017 04/12/2017 06/16/2017 04/12/2017

48 Conduct Location/Design Public Hearing 07/13/2017 04/17/2017 07/13/2017 04/17/2017

48X Public Hearing Meeting Date 06/28/2017 05/09/2017   

49 Adopt Location/Design 07/17/2017 04/25/2017 07/17/2017 04/25/2017

49C Design Approval Constructability Review 04/12/2017 04/12/2017 04/25/2017 04/25/2017

49X Location and Design Approval Date 07/18/2017 04/26/2017 07/18/2017 04/26/2017

50 Survey Data Verification 04/12/2017 04/12/2017 05/09/2017 05/09/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/17/2017 08/21/2017 09/14/2017 09/18/2017

65F Plan Design/Field Inspection 07/19/2017 05/10/2017 08/01/2017 08/03/2017

65P Plan Design/Pre-Advertisement Conference 08/03/2017 08/07/2017 09/28/2017 10/02/2017

65X Field Inspection Team Meeting Date 08/02/2017 08/04/2017   

66 Environmental Reevaluation 11/06/2017 11/27/2017 12/06/2017 11/28/2017

67 Clear Utility Agreements 08/04/2017  no date 10/13/2017  no date

67U Utility Relocations by Owners 08/18/2017 08/22/2017 12/14/2017 08/22/2017

69X Right of Way/Utility Certification Date 12/26/2017 11/28/2017 12/26/2017 11/28/2017

70 Obtain Environmental Permits 08/03/2017 08/03/2017 11/03/2017 08/03/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/17/2017 10/19/2017 12/14/2017 12/18/2017

70S Utility Stakeout ���Survey 08/18/2017 08/22/2017 12/14/2017 12/18/2017

71 Approved Construction Plans 11/06/2017 11/03/2017 12/15/2017 12/14/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/02/2017 10/04/2017 10/13/2017 10/18/2017

71X Pre-Advertisement Conference Date 10/17/2017 10/19/2017 10/17/2017 10/19/2017

72 Prepare for Advertisement 12/01/2017 11/21/2017 01/03/2018 01/08/2018

72B Biddability Review 12/08/2017  no date 12/14/2017  no date

72X Plan Submission Date 12/15/2017  no date 12/15/2017  no date

77S Construction ��� Survey 05/31/2018  no date 12/06/2018  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

11/06/2017  no date 12/06/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2018 01/09/2018 01/09/2018 01/09/2018

82 Conduct Bid Opening 02/16/2018 03/28/2018 03/02/2018 04/27/2018

84 Award Contract 03/05/2018 04/27/2018 05/30/2018 04/27/2018

91 Administer Contract 05/31/2018 06/28/2018 12/06/2018 04/12/2019

92X Contractor Final Voucher Date 01/24/2019 10/09/2019 01/24/2019 10/09/2019

94X Claims Period Ends Dates 04/22/2019 12/08/2019 04/22/2019 12/08/2019

95 District Project Closeout 04/23/2019  no date 07/17/2019  no date

96 Central Office Project Closeout 07/18/2019  no date 11/20/2019  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

9999-007-935Proj:

UPC: 106008

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - STAUNTON DISTRICT

The purpose of this project is to support the Statewide Transportation Operation Centers, SSP, and ITS Devices for 
Staunton District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Staunton TOCFrom:

Staunton TOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,100,000Total Current Est 

03/13/2020Current Est Date

 0

 15,100,000

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/10/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,079,292.00  0.00  0.00  0.00  0.00  0.00  0.00  15,079,292.00.Maintenance Funds
 15,079,292.00 15,079,292.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 15,079,292.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/23/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2013

Construction Completed:

Construction Started: 07/02/2013



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106008UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/01/2013 07/01/2013 07/01/2013 07/01/2013

91 Administer Contract 07/02/2013 07/02/2013 07/11/2018  no date

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 04/01/2020  no date 08/03/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0250-007-861Proj:

UPC: 100778

PC: Amedebrhan.Asfaw

Project Purpose:

PM:

Description: #SGR17VB - Bridge REPLACE RT 250 over Bell Ck (VA Str 1028)

Bridge Replacement Rte 250over Bell Ck (VA Str 1028)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.32 Mi West of Int Rte 840From:

0.03 Mi West of Int Rte 840To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,117,279Total Current Est 

02/12/2020Current Est Date

 297,339

 3,850,174

 969,766

0250

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2013

09/17/2018

09/17/2018

10/08/2019

10/08/2019

08/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 28,696.00  571,191.00  0.00  0.00  0.00  0.00  0.00  599,887.00 CTB Formula
 3,295,695.00  0.00  0.00  0.00  0.00  0.00  0.00  3,295,695.00 HB1887 - SGR

 150,000.00  0.00  0.00  0.00  0.00  0.00  0.00  150,000.00 MAP21 NHPP
 671,697.00  400,000.00  0.00  0.00  0.00  0.00  0.00  1,071,697.00 MAP21 STP

 5,117,279.00 4,146,088.00  971,191.00  0.00  0.00  0.00  0.00  0.00Total:

 5,117,279.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$969,766

$272,415

$1,972,063

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  3,214,244.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2020

Construction Completed:

Construction Started: 02/25/2020



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100778UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2013 07/15/2013 07/15/2013 07/16/2013

17E Environmental Review Process (ERP) 08/26/2013 08/26/2013 12/03/2013 12/03/2013

22 Scope Project 06/16/2015 06/16/2015 12/16/2015 12/16/2015

22X Scoping Team Meeting Date 09/30/2016 09/30/2016 09/30/2016 09/30/2016

24 Determine Permits Needed 08/26/2013 08/26/2013 04/01/2014 04/01/2014

25 Draft Environmental Document or CE 09/04/2015 09/04/2015 07/13/2016 07/13/2016

34F Furnish Final Soils Survey 03/04/2016 03/04/2016 11/16/2016 11/16/2016

34P Preliminary Soil Survey 11/27/2013 11/27/2013 01/16/2014  no date

36F Plan Design/Preliminary Field Inspection 01/15/2016 01/15/2016 02/24/2016  no date

36H Hydraulic Plan Design Public Hearing 11/17/2016  no date 10/18/2017  no date

36P Plan Design Public Hearing 10/12/2016  no date 11/16/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 02/26/2016 02/26/2016   

41 Bridge Foundation Data 03/04/2016 03/04/2016 11/16/2016 11/16/2016

43 Furnish Utility Field Inspection Plans  no date  no date  no date  no date

43X Utility Field Inspection (UFI) Date  no date 07/17/2018  no date 07/17/2018

48X Public Hearing Meeting Date 07/13/2017 07/13/2017   

49X Location and Design Approval Date 09/29/2017 09/29/2017 09/29/2017 09/29/2017

51 Furnish Approved R/W & UT Plans 02/07/2018 07/31/2018 05/08/2018 09/13/2018

52 Authorize R/W & UT Funds 05/09/2018 08/31/2018 05/22/2018 09/17/2018

58 Survey Right of Way Plan Sheets  no date  no date  no date  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/23/2018  no date 06/05/2018  no date

65F Plan Design/Field Inspection 11/16/2016  no date 01/12/2017  no date

65X Field Inspection Team Meeting Date 04/19/2018  no date   

67U Utility Relocations by Owners 12/05/2018 02/19/2019 06/04/2019 08/27/2019

69 Acquire Right of Way 06/06/2018 06/04/2018 12/04/2018 03/01/2019

69X Right of Way/Utility Certification Date  no date 08/08/2019  no date 08/08/2019

70 Obtain Environmental Permits 10/30/2019 03/01/2019 12/10/2020 08/21/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

 no date  no date  no date  no date

71X Pre-Advertisement Conference Date 02/12/2020  no date 02/12/2020  no date

72 Prepare for Advertisement 08/13/2020  no date 11/10/2020  no date

72B Biddability Review  no date  no date  no date  no date

72X Plan Submission Date  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

08/13/2020  no date 02/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2020 10/08/2019 12/11/2020 10/08/2019

84 Award Contract 01/11/2021 01/20/2020 03/11/2021 01/20/2020

91 Administer Contract 03/11/2021 02/25/2020 09/16/2022  no date

92X Contractor Final Voucher Date 06/09/2022  no date 06/09/2022  no date

94X Claims Period Ends Dates 08/08/2022  no date 08/08/2022  no date

95 District Project Closeout 08/09/2022  no date 11/02/2022  no date

96 Central Office Project Closeout 11/23/2022  no date 04/03/2023  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0254-007-953Proj:

UPC: 107021

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: RTE 254 - SAFETY IMPROVEMENTS

Shoulder Widening, Guardrail upgrades and Rumble Strips to improve Safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 42From:

Rte 612To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,345,761Total Current Est 

06/08/2020Current Est Date

 0

 1,288,556

 57,205

0254

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/20/2018

12/10/2019

12/10/2019

05/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  1,500,000.00  0.00  0.00  0.00  0.00  0.00  1,600,000.00 MAP21 HSIP
 1,600,000.00 100,000.00  1,500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$57,205

$0

$842,641

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  899,846.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started: 04/14/2020



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107021UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/17/2018 04/17/2018 04/20/2018 04/20/2018

17E Environmental Review Process (ERP) 06/28/2018 06/28/2018 07/24/2018 07/24/2018

22 Scope Project 05/01/2018 05/01/2018 07/03/2018 07/03/2018

22X Scoping Team Meeting Date 05/08/2018 05/08/2018 07/03/2018 07/03/2018

24 Determine Permits Needed 06/28/2018 06/28/2018 07/25/2018 07/25/2018

25 Draft Environmental Document or CE 07/25/2018 07/30/2018 03/26/2019 03/05/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/30/2018  no date 09/13/2018  no date

65F Plan Design/Field Inspection 07/03/2018 07/03/2018 08/29/2018 08/29/2018

65P Plan Design/Pre-Advertisement Conference 09/14/2018 09/14/2018 02/05/2019 07/16/2019

66 Environmental Reevaluation 02/22/2019 07/22/2019 06/28/2019 07/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/30/2018  no date 10/26/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/06/2019 07/16/2019 02/20/2019 07/16/2019

71X Pre-Advertisement Conference Date 02/21/2019 07/16/2019 02/21/2019 07/16/2019

72 Prepare for Advertisement 02/22/2019 07/30/2019 01/15/2020 12/10/2019

72B Biddability Review 02/22/2019  no date 03/14/2019  no date

72X Plan Submission Date 12/24/2019  no date 12/24/2019  no date

79 Construction Funding Review/Authorization of 
Funds

02/22/2019 07/22/2019 03/21/2019 07/25/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2020 12/10/2019 01/16/2020 12/10/2019

82 Conduct Bid Opening 02/19/2020 01/22/2020 03/03/2020 02/27/2020

84 Award Contract 03/04/2020 02/27/2020 03/24/2020 02/27/2020

91 Administer Contract 03/25/2020 04/14/2020 04/29/2021  no date

92X Contractor Final Voucher Date 06/14/2021  no date 06/14/2021  no date

94X Claims Period Ends Dates 09/09/2021  no date 09/09/2021  no date

95 District Project Closeout 09/10/2021  no date 01/20/2022  no date

96 Central Office Project Closeout 01/21/2022  no date 04/15/2022  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0256-007-980Proj:

UPC: 111055

PC: Jet.Dienner

Project Purpose:

PM:

Description: #SMART18 - (St) I-81 EXIT 235 ACCESS IMPROVEMENTS

Construction of turn lanes on to Interstate 81 at Exit 235 North and South bound.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 11From:

0.32 Mi. E. Int. Rte. 11To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,787,243Total Current Est 

01/15/2020Current Est Date

 685,094

 883,692

 218,457

0256

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Augusta County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

03/27/2020

03/27/2020

03/09/2021

03/09/2021

06/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 343,661.00  443,583.00  0.00  0.00  0.00  0.00  0.00  407,081.00 HB1887 - DGP (1)
 73,427.00  0.00  0.00  0.00  0.00  0.00  0.00  73,427.00 Telecommunications
 73,948.00  0.00  0.00  0.00  0.00  0.00  0.00  73,948.00.Federal Formula STP

 852,625.00  0.00  0.00  0.00  0.00  0.00  0.00  852,625.00Formula - Secondary
 1,407,081.00 1,343,661.00  443,583.00  0.00  0.00  0.00  0.00  0.00Total:

 1,407,081.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$177,015

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  177,015.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111055UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 09/01/2017 09/01/2017 09/08/2017 09/08/2017

21H Hydraulics Plan Design PFI 05/24/2018  no date 07/06/2018  no date

21T Traffic Operations Analysis 08/24/2017  no date 10/20/2017  no date

22 Scope Project 07/27/2017 07/27/2017 07/17/2018 07/17/2018

22C Scoping Constructability Review 08/24/2017  no date 09/07/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/24/2017  no date 11/29/2017  no date

22X Scoping Team Meeting Date 08/23/2017 08/23/2017 08/23/2017 08/23/2017

23 Furnish Environmental Traffic Data 08/24/2017  no date 10/20/2017  no date

24 Determine Permits Needed 09/11/2017 09/11/2017 09/21/2017 09/21/2017

25 Draft Environmental Document or CE 07/16/2018 07/16/2018 01/28/2019 02/01/2019

28 Consultant Procurement 09/22/2017  no date 10/20/2017  no date

29X Public Information Meeting 06/18/2018  no date 06/18/2018  no date

30 Preliminary Utility Inspection 07/18/2018  no date 09/12/2018  no date

31S Conduct Location Survey 08/24/2017  no date 03/07/2018  no date

34F Furnish Final Soils Survey 03/21/2019 03/20/2019 07/19/2019 07/18/2019

34P Preliminary Soil Survey 05/10/2018 05/10/2018 07/06/2018 07/05/2018

35 Traffic Control Device Recommendations 07/18/2018  no date 08/30/2018  no date

36C Preliminary Field Inspection Constructability 
Review

06/08/2018  no date 06/21/2018  no date

36F Plan Design/Preliminary Field Inspection 03/08/2018  no date 07/06/2018  no date

36H Hydraulic Plan Design Public Hearing 07/18/2018  no date 09/12/2018  no date

36P Plan Design Public Hearing 07/18/2018 10/11/2018 10/10/2018 10/11/2018

36X Preliminary Field InspectionTeam Meeting Date 07/10/2018 07/10/2018   

38 Retaining Wall Data Request 07/18/2018 07/18/2018 07/24/2018 07/24/2018

39 Sound Wall Foundation Data Request 07/18/2018 07/18/2018 07/24/2018 07/24/2018

40 Minor Structures Data Request 07/18/2018 07/18/2018 07/24/2018 07/24/2018

43 Furnish Utility Field Inspection Plans 09/25/2019  no date 10/23/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/24/2019  no date 09/24/2019  no date

43X Utility Field Inspection (UFI) Date 10/16/2019  no date 10/16/2019  no date

44 Furnish RWU Data for Public Hearing Process 09/13/2018  no date 10/10/2018  no date

45 Minor Structures Report 07/25/2018 07/22/2019 09/19/2018 07/22/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/21/2020  no date 11/03/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/21/2019  no date 07/19/2019  no date

47 Approve Willingness 10/11/2018 10/11/2018 11/27/2018 11/27/2018

47X Willingness Posted Date 10/25/2018 10/25/2018 10/25/2018 10/25/2018

48 Conduct Location/Design Public Hearing 10/11/2018 10/01/2018 03/05/2019 04/04/2019

48X Public Hearing Meeting Date 02/12/2019 04/04/2019   

49 Adopt Location/Design 03/06/2019 03/06/2019 03/19/2019 06/13/2019

49C Design Approval Constructability Review 10/11/2018 10/11/2018 10/25/2018 10/25/2018

49X Location and Design Approval Date 03/20/2019 06/13/2019 03/20/2019 06/13/2019

50 Survey Data Verification 10/11/2018  no date 11/08/2018  no date

51 Furnish Approved R/W & UT Plans 12/10/2019  no date 03/09/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/10/2020  no date 04/06/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/30/2019  no date 10/30/2019  no date

51X R/W&UT Plan Date 03/10/2020  no date 03/16/2020  no date

52 Authorize R/W & UT Funds 03/17/2020 03/16/2020 03/30/2020 03/27/2020

52T Authorize R/W Funds 10/31/2019  no date 12/18/2019  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/31/2020  no date 03/31/2020  no date

54 Retaining Wall Data Report 03/21/2019 11/28/2018 05/03/2019 01/14/2019

55 Sound Wall Data Report 03/21/2019 03/20/2019 05/03/2019 05/02/2019

57S Right of Way Stakeout���Survey 04/01/2020  no date 06/24/2020  no date

58 Survey Right of Way Plan Sheets 10/24/2019  no date 12/09/2019  no date

59 Noise Abatement Design 05/06/2019 11/28/2018 07/30/2019 11/29/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/31/2020 03/27/2020 04/13/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/19/2019  no date 01/03/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/14/2020  no date 04/14/2020  no date

61 Final Traffic Control Device Plans 01/02/2020  no date 04/06/2020  no date

62 Develop Retaining Structure Plans 05/06/2019  no date 08/06/2019  no date

65C Field Inspection Constructability Review 08/07/2019  no date 08/27/2019  no date

65F Plan Design/Field Inspection 03/21/2019  no date 09/24/2019  no date

65P Plan Design/Pre-Advertisement Conference 09/25/2019  no date 04/06/2020  no date

65X Field Inspection Team Meeting Date 09/24/2019  no date   

66 Environmental Reevaluation 11/04/2020  no date 11/18/2020  no date

67 Clear Utility Agreements 04/14/2020  no date 10/15/2020  no date

67U Utility Relocations by Owners 08/20/2020  no date 03/03/2021  no date

69 Acquire Right of Way 04/15/2020 04/14/2020 10/16/2020  no date

69X Right of Way/Utility Certification Date 12/23/2020  no date 12/23/2020  no date

70 Obtain Environmental Permits 09/25/2019 09/26/2019 04/06/2020 09/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/21/2020  no date 12/18/2020  no date

70S Utility Stakeout ���Survey 08/20/2020  no date 03/03/2021  no date

71 Approved Construction Plans 11/04/2020  no date 12/15/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/07/2020  no date 04/20/2020  no date

71X Pre-Advertisement Conference Date 10/20/2020  no date 10/20/2020  no date

72 Prepare for Advertisement 12/01/2020  no date 12/31/2020  no date

72B Biddability Review 12/08/2020  no date 12/14/2020  no date

72X Plan Submission Date 12/15/2020  no date 12/15/2020  no date

73 Process Relocations 04/15/2020  no date 10/16/2020  no date

77S Construction ��� Survey 06/18/2021  no date 12/27/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/04/2020  no date 12/04/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021  no date 03/09/2021  no date

82 Conduct Bid Opening 04/21/2021  no date 04/21/2021  no date

84 Award Contract 04/22/2021  no date 06/17/2021  no date

88 Survey Monumentation 07/03/2023  no date 08/28/2023  no date

91 Administer Contract 06/18/2021  no date 06/30/2023  no date

92X Contractor Final Voucher Date 08/15/2023  no date 08/15/2023  no date

94X Claims Period Ends Dates 11/13/2023  no date 11/13/2023  no date

95 District Project Closeout 11/14/2023  no date 02/13/2024  no date

96 Central Office Project Closeout 02/14/2024  no date 06/18/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0262-007-790Proj:

UPC: 088663

PC: David.Robinson

Project Purpose:

PM:

Description: R-CUT intersection improvements at Rte 262 and Rte 613

Convert two-way stop-controlled intersection to a reduced-conflict U-turn (R-CUT)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.29 mi west of Rte 613From:

0.42 mi east of Rte 613To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 687,239Total Current Est 

08/20/2020Current Est Date

 31,896

 0

 655,343

0262

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Augusta County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/30/2008

03/23/2021

03/23/2021

05/10/2022

05/10/2022

11/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 659,468.00  0.00  0.00  0.00  0.00  0.00  0.00  659,468.00 MAP21 STP
 1,935.00  0.00  0.00  0.00  0.00  0.00  0.00  1,935.00.Bond Match
 7,742.00  0.00  0.00  0.00  0.00  0.00  0.00  7,742.00.Federal STP

 4,453,162.00  0.00  0.00  0.00  0.00  0.00  0.00  4,453,162.00.SAFETEA-LU Earmarks
 11,369.00  0.00  0.00  0.00  0.00  0.00  0.00  11,369.00Formula - Primary

 5,133,676.00 5,133,676.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,133,676.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$655,343

$31,896

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/27/2019

Total  687,238.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088663UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/30/2008 04/30/2008 04/30/2008 04/30/2008

18 State Environmental Review Process (SERP) 04/18/2008 04/18/2008 09/02/2008 09/02/2008

22 Scope Project 08/01/2018  no date 11/27/2019  no date

24 Determine Permits Needed 04/18/2008 04/18/2008 07/10/2008 07/11/2008

25 Draft Environmental Document or CE 06/23/2008 06/23/2008 08/10/2009 08/11/2009

34F Furnish Final Soils Survey 06/01/2020  no date 09/22/2020  no date

34P Preliminary Soil Survey 01/29/2019  no date 06/19/2019  no date

36F Plan Design/Preliminary Field Inspection 01/29/2019  no date 08/29/2019  no date

36P Plan Design Public Hearing 12/02/2019  no date 02/28/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/30/2019  no date   

48 Conduct Location/Design Public Hearing 03/02/2020  no date 04/24/2020  no date

48X Public Hearing Meeting Date 04/27/2020  no date   

49 Adopt Location/Design 04/27/2020  no date 05/28/2020  no date

49X Location and Design Approval Date 05/29/2020  no date 05/29/2020  no date

51 Furnish Approved R/W & UT Plans 11/23/2020  no date 02/23/2021  no date

52 Authorize R/W & UT Funds 02/24/2021  no date 03/23/2021  no date

59 Noise Abatement Design 06/01/2020 12/06/2013 09/22/2020 02/27/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/24/2021  no date 04/06/2021  no date

65F Plan Design/Field Inspection 06/01/2020  no date 11/19/2020  no date

65P Plan Design/Pre-Advertisement Conference 11/23/2020  no date 10/25/2021  no date

65X Field Inspection Team Meeting Date 11/20/2020  no date   

67U Utility Relocations by Owners 09/27/2021  no date 03/24/2022  no date

69 Acquire Right of Way 04/07/2021  no date 09/24/2021  no date

69X Right of Way/Utility Certification Date 03/25/2022  no date 03/25/2022  no date

70 Obtain Environmental Permits 11/23/2020  no date 10/25/2021  no date

71 Approved Construction Plans 01/06/2022  no date 04/01/2022  no date

71X Pre-Advertisement Conference Date 10/26/2021  no date 10/26/2021  no date

72 Prepare for Advertisement 01/10/2022  no date 04/08/2022  no date

72B Biddability Review 02/17/2022  no date 03/16/2022  no date

72X Plan Submission Date 04/01/2022  no date 04/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/06/2022  no date 04/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date

84 Award Contract 05/11/2022  no date 09/01/2022  no date

91 Administer Contract 09/02/2022  no date 11/01/2023  no date

95 District Project Closeout 04/10/2024  no date 07/03/2024  no date

96 Central Office Project Closeout 07/05/2024  no date 11/06/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0340-007-S64Proj:

UPC: 109071

PC: Keith.Rider

Project Purpose:

PM:

Description: SIGNAL COORDINATION OF 8 INTERSECTIONS - RTE 657 TO RTE 635

TO INCREASE THE LEVEL OF SERVICE AND REDUCE CRASHES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 657From:

ROUTE 635To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 280,739Total Current Est 

06/12/2019Current Est Date

 0

 143,107

 137,632

0340

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/27/2016

06/13/2017

06/13/2017

06/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 276,366.00  0.00  0.00  0.00  0.00  0.00  0.00  276,366.00 Open Container Funds
 156.00  0.00  0.00  0.00  0.00  0.00  0.00  156.00Formula - Primary

 276,522.00 276,522.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 276,522.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$137,632

$0

$143,107

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/10/2019

Total  280,738.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/17/2017

Construction Completed:

Construction Started:

06/28/2018

10/25/2017



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109071UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/27/2016 06/27/2016 06/27/2016 06/27/2016

17E Environmental Review Process (ERP) 06/14/2016 06/14/2016 06/20/2016 06/21/2016

21H Hydraulics Plan Design PFI 04/11/2017  no date 04/11/2017  no date

21T Traffic Operations Analysis 11/03/2016  no date 01/04/2017  no date

22 Scope Project 06/27/2016 06/27/2016 11/02/2016 11/02/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2016  no date 11/02/2016  no date

22X Scoping Team Meeting Date 07/12/2016 07/12/2016 11/02/2016 11/02/2016

23 Furnish Environmental Traffic Data 11/02/2016  no date 11/02/2016  no date

24 Determine Permits Needed 06/14/2016 06/14/2016 09/16/2016 09/19/2016

25 Draft Environmental Document or CE 09/16/2016 09/16/2016 09/16/2016 09/19/2016

30 Preliminary Utility Inspection 04/12/2017  no date 04/12/2017  no date

31S Conduct Location Survey 11/02/2016  no date 11/02/2016  no date

34P Preliminary Soil Survey 04/11/2017  no date 04/11/2017  no date

35 Traffic Control Device Recommendations 04/12/2017  no date 04/12/2017  no date

36C Preliminary Field Inspection Constructability 
Review

03/28/2017  no date 03/28/2017  no date

36F Plan Design/Preliminary Field Inspection 11/03/2016 11/03/2016 04/11/2017 04/11/2017

36H Hydraulic Plan Design Public Hearing 04/12/2017  no date 04/12/2017  no date

36P Plan Design Public Hearing 04/12/2017  no date 04/12/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 04/12/2017  no date   

43X Utility Field Inspection (UFI) Date 07/11/2017  no date 07/11/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/12/2017  no date 07/25/2017  no date

47 Approve Willingness 04/18/2017 04/18/2017 04/27/2017 04/27/2017

47X Willingness Posted Date 03/30/2017  no date 03/30/2017  no date

48 Conduct Location/Design Public Hearing 04/12/2017 04/12/2017 04/12/2017 04/12/2017

48X Public Hearing Meeting Date 04/12/2017 04/12/2017   

49 Adopt Location/Design 04/27/2017 04/27/2017 04/27/2017 04/27/2017

49C Design Approval Constructability Review 04/12/2017  no date 04/12/2017  no date

49X Location and Design Approval Date 04/28/2017 04/28/2017 04/28/2017 04/28/2017

50 Survey Data Verification 04/12/2017  no date 04/12/2017  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/11/2017  no date 07/11/2017  no date

65F Plan Design/Field Inspection 05/01/2017  no date 07/11/2017  no date

65P Plan Design/Pre-Advertisement Conference 07/11/2017  no date 07/11/2017  no date

65X Field Inspection Team Meeting Date 07/11/2017  no date   

66 Environmental Reevaluation 09/16/2016 09/16/2016 09/16/2016 09/19/2016

67 Clear Utility Agreements 07/11/2017 07/11/2017 07/11/2017 07/11/2017

67U Utility Relocations by Owners 05/15/2017 05/15/2017 05/15/2017 05/15/2017

69X Right of Way/Utility Certification Date 04/10/2017 04/10/2017 04/10/2017 04/10/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/11/2017  no date 07/11/2017  no date

70S Utility Stakeout ���Survey 05/15/2017  no date 05/15/2017  no date

71 Approved Construction Plans 04/18/2017 04/18/2017 05/03/2017 05/03/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/11/2017  no date 07/11/2017  no date

71X Pre-Advertisement Conference Date 07/11/2017  no date 07/11/2017  no date

72 Prepare for Advertisement 04/18/2017 04/18/2017 05/03/2017 05/03/2017

72B Biddability Review 04/25/2017  no date 05/01/2017  no date

72X Plan Submission Date 04/04/2017 04/04/2017 05/02/2017 05/02/2017

77S Construction ��� Survey 08/30/2017  no date 03/13/2018  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/18/2017 04/18/2017 04/26/2017 04/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2017 06/13/2017 06/13/2017 06/13/2017

82 Conduct Bid Opening 07/26/2017 07/26/2017 08/17/2017 08/17/2017

84 Award Contract 08/17/2017 08/17/2017 08/30/2017 08/17/2017

91 Administer Contract 10/25/2017 10/25/2017 05/04/2018 06/28/2018

92X Contractor Final Voucher Date 06/19/2018 10/17/2018 06/19/2018 10/17/2018

94X Claims Period Ends Dates 09/14/2018 12/16/2018 09/14/2018 12/16/2018

95 District Project Closeout 09/17/2018  no date 12/13/2018  no date

96 Central Office Project Closeout 12/14/2018  no date 04/22/2019  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0340-007-982Proj:

UPC: 110826

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: RTE 340 SHOULDER WIDENING & RUMBLE STRIPS

Shoulder Widening and Rumble Strips to improve Safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.3 Miles North of Rte 612From:

Rte 861To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,800,000Total Current Est 

06/08/2020Current Est Date

 0

 1,758,339

 41,661

0340

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Augusta County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2017

10/04/2020

10/04/2020

04/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 417,041.00  43,511.00  450,598.00  0.00  0.00  0.00  0.00  911,150.00 MAP21 HSIP
 888,850.00  0.00  0.00  0.00  0.00  0.00  0.00  888,850.00.Highway Safety 

Improvements
 1,800,000.00 1,305,891.00  43,511.00  450,598.00  0.00  0.00  0.00  0.00Total:

 1,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,485

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  47,485.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110826UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2017 07/12/2017 08/08/2017 08/08/2017

17E Environmental Review Process (ERP) 10/02/2017 10/31/2017 11/08/2017 11/08/2017

22 Scope Project 08/09/2017 08/09/2017 03/13/2018 03/13/2018

22X Scoping Team Meeting Date 08/16/2017 08/16/2017 03/13/2018 03/13/2018

24 Determine Permits Needed 10/31/2017 10/31/2017 11/13/2017 11/13/2017

25 Draft Environmental Document or CE 11/09/2017 06/04/2018 07/18/2018 06/19/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/31/2018  no date 01/14/2019  no date

65F Plan Design/Field Inspection 03/14/2018 03/14/2018 12/28/2018  no date

65P Plan Design/Pre-Advertisement Conference 01/15/2019  no date 08/19/2020  no date

66 Environmental Reevaluation 08/21/2020 07/23/2019 08/27/2020 07/25/2019

69X Right of Way/Utility Certification Date 09/15/2020 07/29/2019 09/15/2020 07/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/14/2018  no date 02/13/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/06/2020 08/02/2019 08/19/2020 08/15/2019

71X Pre-Advertisement Conference Date 08/20/2020  no date 08/20/2020  no date

72 Prepare for Advertisement 08/21/2020 08/27/2020 09/22/2020  no date

72B Biddability Review 09/01/2020  no date 09/08/2020  no date

72X Plan Submission Date 09/04/2020  no date 09/04/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/21/2020 07/05/2019 09/18/2020 08/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020 10/04/2020 10/13/2020 10/04/2020

82 Conduct Bid Opening 11/13/2020  no date 11/30/2020  no date

84 Award Contract 12/01/2020  no date 12/21/2020  no date

91 Administer Contract 12/22/2020  no date 03/09/2022  no date

92X Contractor Final Voucher Date 04/21/2022  no date 04/21/2022  no date

94X Claims Period Ends Dates 07/19/2022  no date 07/19/2022  no date

95 District Project Closeout 07/20/2022  no date 10/12/2022  no date

96 Central Office Project Closeout 10/13/2022  no date 02/23/2023  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0358-007-011Proj:

UPC: 115715

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #SMART20 WOODROW WILSON COMPLEX SHORT TERM ACCESS

Project implements short term recommendations of SAWMPO study. Project includes turn lanes and signal timing 
improvements at the intersection of US 250 and SR 358. The Environmental Study for UPC 115715 will include the 
Environmental study for UPC 111229.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 250 intersectionFrom:

Through the RoundaboutTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,294,032Total Current Est 

09/29/2020Current Est Date

 933,164

 2,750,138

 610,730

0358

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2019

03/24/2023

03/24/2023

03/12/2024

03/12/2024

01/15/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,575,293.00 2,718,739.00 HB1887 - DGP (1)
 0.00  1,575,293.00 2,718,739.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$75,923

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  75,923.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115715UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/17/2019 10/17/2019 10/31/2019 10/31/2019

17E Environmental Review Process (ERP) 11/19/2019 01/31/2020 11/25/2019 02/03/2020

21H Hydraulics Plan Design PFI 08/17/2020  no date 09/28/2020  no date

21T Traffic Operations Analysis 11/19/2019  no date 01/21/2020  no date

22 Scope Project 11/01/2019  no date 09/29/2020  no date

22C Scoping Constructability Review 11/19/2019  no date 12/04/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/19/2019  no date 02/26/2020  no date

22X Scoping Team Meeting Date 11/18/2019  no date 11/18/2019  no date

23 Furnish Environmental Traffic Data 11/19/2019  no date 01/21/2020  no date

24 Determine Permits Needed 11/26/2019 01/06/2020 01/28/2020 02/28/2020

25 Draft Environmental Document or CE 09/30/2020 09/30/2020 04/12/2021  no date

28 Consultant Procurement 12/19/2019  no date 01/21/2020  no date

29X Public Information Meeting 08/31/2020  no date 08/31/2020  no date

30 Preliminary Utility Inspection 09/30/2020  no date 12/07/2020  no date

31S Conduct Location Survey 11/19/2019  no date 05/28/2020  no date

34F Furnish Final Soils Survey 08/20/2021  no date 12/23/2021  no date

34P Preliminary Soil Survey 08/03/2020 04/24/2020 09/28/2020 04/24/2020

35 Traffic Control Device Recommendations 09/30/2020  no date 11/16/2020  no date

36C Preliminary Field Inspection Constructability 
Review

08/31/2020  no date 09/14/2020  no date

36F Plan Design/Preliminary Field Inspection 05/29/2020  no date 09/28/2020  no date

36H Hydraulic Plan Design Public Hearing 09/30/2020  no date 11/30/2020  no date

36P Plan Design Public Hearing 09/30/2020  no date 02/05/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 09/29/2020  no date   

38 Retaining Wall Data Request 09/30/2020  no date 10/06/2020  no date

39 Sound Wall Foundation Data Request 09/30/2020  no date 10/06/2020  no date

40 Minor Structures Data Request 09/30/2020  no date 10/06/2020  no date

43 Furnish Utility Field Inspection Plans 08/23/2022  no date 10/06/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/22/2022  no date 08/22/2022  no date

43X Utility Field Inspection (UFI) Date 09/14/2022  no date 09/14/2022  no date

44 Furnish RWU Data for Public Hearing Process 01/07/2021  no date 02/05/2021  no date

45 Minor Structures Report 10/07/2020  no date 12/07/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/17/2023  no date 10/30/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/20/2021  no date 12/23/2021  no date

47 Approve Willingness 02/08/2021  no date 03/22/2021  no date

47X Willingness Posted Date 02/19/2021  no date 02/19/2021  no date

48 Conduct Location/Design Public Hearing 02/08/2021  no date 08/04/2021  no date

48X Public Hearing Meeting Date 07/15/2021  no date   

49 Adopt Location/Design 08/05/2021  no date 08/18/2021  no date

49C Design Approval Constructability Review 02/08/2021  no date 02/19/2021  no date

49X Location and Design Approval Date 08/19/2021  no date 08/19/2021  no date

50 Survey Data Verification 02/08/2021  no date 03/08/2021  no date

51 Furnish Approved R/W & UT Plans 11/28/2022  no date 03/03/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/12/2023  no date 09/06/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/27/2022  no date 09/27/2022  no date

51X R/W&UT Plan Date 03/06/2023  no date 03/10/2023  no date

52 Authorize R/W & UT Funds 03/13/2023  no date 03/24/2023  no date

52T Authorize R/W Funds 09/28/2022  no date 11/14/2022  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/27/2023  no date 03/27/2023  no date

54 Retaining Wall Data Report 08/20/2021  no date 10/05/2021  no date

55 Sound Wall Data Report 08/20/2021  no date 10/05/2021  no date

57S Right of Way Stakeout���Survey 03/28/2023  no date 06/20/2023  no date

58 Survey Right of Way Plan Sheets 10/07/2022  no date 11/23/2022  no date

59 Noise Abatement Design 10/06/2021  no date 03/07/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/27/2023  no date 04/07/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/15/2022  no date 11/30/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/10/2023  no date 04/10/2023  no date

61 Final Traffic Control Device Plans 06/06/2023  no date 09/06/2023  no date

62 Develop Retaining Structure Plans 10/06/2021  no date 01/12/2022  no date

65C Field Inspection Constructability Review 03/08/2022  no date 03/28/2022  no date

65F Plan Design/Field Inspection 08/20/2021  no date 08/22/2022  no date

65P Plan Design/Pre-Advertisement Conference 03/06/2023  no date 09/06/2023  no date

65X Field Inspection Team Meeting Date 08/22/2022  no date   

66 Environmental Reevaluation 10/17/2023  no date 10/30/2023  no date

67 Clear Utility Agreements 04/10/2023  no date 10/11/2023  no date

67U Utility Relocations by Owners 08/16/2023  no date 02/27/2024  no date

69 Acquire Right of Way 04/11/2023  no date 10/12/2023  no date

69X Right of Way/Utility Certification Date 12/05/2023  no date 12/05/2023  no date

70 Obtain Environmental Permits 08/23/2022  no date 03/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/17/2023  no date 12/14/2023  no date

70S Utility Stakeout ���Survey 08/16/2023  no date 02/27/2024  no date

71 Approved Construction Plans 10/17/2023  no date 11/27/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/07/2023  no date 09/20/2023  no date

71X Pre-Advertisement Conference Date 10/13/2023  no date 10/13/2023  no date

72 Prepare for Advertisement 11/08/2023  no date 12/12/2023  no date

72B Biddability Review 11/16/2023  no date 11/22/2023  no date

72X Plan Submission Date 11/27/2023  no date 11/27/2023  no date

73 Process Relocations 04/11/2023  no date 10/12/2023  no date

77S Construction ��� Survey 07/09/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

10/17/2023  no date 11/14/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2024  no date 03/12/2024  no date

82 Conduct Bid Opening 04/24/2024  no date 04/24/2024  no date

84 Award Contract 05/31/2024  no date 05/31/2024  no date

88 Survey Monumentation 01/16/2025  no date 03/17/2025  no date

91 Administer Contract 07/09/2024  no date 01/15/2025  no date

92X Contractor Final Voucher Date 03/04/2025  no date 03/04/2025  no date

94X Claims Period Ends Dates 05/29/2025  no date 05/29/2025  no date

95 District Project Closeout 05/30/2025  no date 08/22/2025  no date

96 Central Office Project Closeout 08/25/2025  no date 12/31/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0605-007-958Proj:

UPC: 107344

PC: William3.Clark

Project Purpose:

PM:

Description: Rte 605 Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Reconstruct Rte. 605 - Non-Hardsurfaced Rd. (MR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 865From:

To 1.0 Mi S. of Int. Rte. 256To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

12/15/2016Current Est Date

 5,000

 490,000

 5,000

0605

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2020

03/15/2024

03/15/2024

04/08/2025

04/08/2025

12/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  45,000.00  365,000.00  90,000.00  0.00  0.00  500,000.00 HB1887 - DGP (2)
 500,000.00 0.00  0.00  45,000.00  365,000.00  90,000.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107344UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/28/2017  no date 08/10/2017  no date

17E Environmental Review Process (ERP) 08/28/2017  no date 09/11/2017  no date

21H Hydraulics Plan Design PFI 05/14/2018  no date 07/10/2018  no date

21T Traffic Operations Analysis 08/28/2017  no date 10/24/2017  no date

22 Scope Project 08/11/2017  no date 07/11/2018  no date

22C Scoping Constructability Review 08/28/2017  no date 09/11/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/28/2017  no date 12/01/2017  no date

22X Scoping Team Meeting Date 08/25/2017  no date 08/25/2017  no date

23 Furnish Environmental Traffic Data 08/28/2017  no date 10/24/2017  no date

24 Determine Permits Needed 09/12/2017  no date 03/09/2018  no date

25 Draft Environmental Document or CE 07/12/2018  no date 11/09/2018  no date

25X Draft Environmental Documentor CE Date 11/13/2018  no date 11/13/2018  no date

28 Consultant Procurement 09/26/2017  no date 10/24/2017  no date

29X Public Information Meeting 08/11/2017  no date 08/11/2017  no date

30 Preliminary Utility Inspection 07/12/2018  no date 09/13/2018  no date

31S Conduct Location Survey 08/28/2017  no date 03/09/2018  no date

33 Final Environmental Document 05/03/2019  no date 08/05/2019  no date

33X Final Environmental Document Date 08/06/2019  no date 08/06/2019  no date

34F Furnish Final Soils Survey 05/03/2019  no date 09/03/2019  no date

34P Preliminary Soil Survey 05/14/2018  no date 07/10/2018  no date

35 Traffic Control Device Recommendations 07/12/2018  no date 08/24/2018  no date

36C Preliminary Field Inspection Constructability 
Review

08/28/2017  no date 09/11/2017  no date

36F Plan Design/Preliminary Field Inspection 03/12/2018  no date 07/10/2018  no date

36H Hydraulic Plan Design Public Hearing 07/12/2018  no date 09/06/2018  no date

36P Plan Design Public Hearing 07/12/2018  no date 11/09/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 07/11/2018  no date   

38 Retaining Wall Data Request 07/12/2018  no date 07/18/2018  no date

39 Sound Wall Foundation Data Request 07/12/2018  no date 07/18/2018  no date

40 Minor Structures Data Request 07/12/2018  no date 07/18/2018  no date

43 Furnish Utility Field Inspection Plans 04/30/2020  no date 06/15/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/18/2019  no date 01/24/2020  no date

43X Utility Field Inspection (UFI) Date 05/21/2020  no date 05/21/2020  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2018  no date 11/09/2018  no date

45 Minor Structures Report 07/19/2018  no date 09/13/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/27/2021  no date 08/09/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/03/2019  no date 09/03/2019  no date

47 Approve Willingness 11/13/2018  no date 03/27/2019  no date

47X Willingness Posted Date 02/27/2019  no date 02/27/2019  no date

48 Conduct Location/Design Public Hearing 11/13/2018  no date 04/17/2019  no date

48X Public Hearing Meeting Date 03/28/2019  no date   

49 Adopt Location/Design 04/18/2019  no date 05/01/2019  no date

49C Design Approval Constructability Review 11/13/2018  no date 11/28/2018  no date

49X Location and Design Approval Date 05/02/2019  no date 05/02/2019  no date

50 Survey Data Verification 11/13/2018  no date 12/12/2018  no date

51 Furnish Approved R/W & UT Plans 07/31/2020  no date 11/02/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/08/2020  no date 11/03/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/22/2019  no date 03/02/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 11/03/2020  no date 12/23/2020  no date

52 Authorize R/W & UT Funds 12/24/2020  no date 01/07/2021  no date

52T Authorize R/W Funds 03/03/2020  no date 04/15/2020  no date

52X R/W&UT Authorization Date 01/08/2021  no date 01/08/2021  no date

54 Retaining Wall Data Report 05/03/2019  no date 06/18/2019  no date

55 Sound Wall Data Report 05/03/2019  no date 06/18/2019  no date

57S Right of Way Stakeout���Survey 01/11/2021  no date 04/02/2021  no date

58 Survey Right of Way Plan Sheets 06/16/2020  no date 07/30/2020  no date

59 Noise Abatement Design 06/19/2019  no date 11/08/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/08/2021  no date 01/21/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/16/2020  no date 04/29/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/22/2021  no date 01/22/2021  no date

61 Final Traffic Control Device Plans 04/30/2020  no date 11/03/2020  no date

62 Develop Retaining Structure Plans 06/19/2019  no date 09/19/2019  no date

65C Field Inspection Constructability Review 11/12/2019  no date 12/04/2019  no date

65F Plan Design/Field Inspection 05/03/2019  no date 01/24/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/30/2020  no date 11/03/2020  no date

65X Field Inspection Team Meeting Date 01/24/2020  no date   

66 Environmental Reevaluation 08/10/2021  no date 09/22/2021  no date

67 Clear Utility Agreements 01/22/2021  no date 07/22/2021  no date

67U Utility Relocations by Owners 05/28/2021  no date 11/25/2021  no date

69 Acquire Right of Way 01/25/2021  no date 07/23/2021  no date

69X Right of Way/Utility Certification Date 11/26/2021  no date 11/26/2021  no date

70 Obtain Environmental Permits 04/30/2020  no date 04/26/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/27/2021  no date 09/20/2021  no date

70S Utility Stakeout ���Survey 05/28/2021  no date 11/25/2021  no date

71 Approved Construction Plans 08/10/2021  no date 10/20/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/04/2020  no date 11/18/2020  no date

71X Pre-Advertisement Conference Date 07/26/2021  no date 07/26/2021  no date

72 Prepare for Advertisement 08/10/2021  no date 11/08/2021  no date

72B Biddability Review 09/23/2021  no date 10/12/2021  no date

72X Plan Submission Date 10/19/2021  no date 10/19/2021  no date

73 Process Relocations 01/25/2021  no date 07/23/2021  no date

77S Construction ��� Survey 03/16/2022  no date 09/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

11/29/2021  no date 12/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 02/09/2022  no date 02/22/2022  no date

84 Award Contract 02/23/2022  no date 03/15/2022  no date

88 Survey Monumentation 09/14/2022  no date 11/08/2022  no date

91 Administer Contract 03/16/2022  no date 09/13/2022  no date

92X Contractor Final Voucher Date 10/26/2022  no date 10/26/2022  no date

94X Claims Period Ends Dates 01/19/2023  no date 01/19/2023  no date

95 District Project Closeout 01/20/2023  no date 05/22/2023  no date

96 Central Office Project Closeout 05/23/2023  no date 08/14/2023  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0605-007-984Proj:

UPC: 111519

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 605 Reconstruct Non-Hardsurfaced Rd (MR)

Rte. 605, Fountain Cave Rd. Reconstruct Non-Hardsurfaced Rd (MR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. 1.0 Mi S of Rte. 256From:

To Rte. 256To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 299,577Total Current Est 

07/28/2020Current Est Date

 1,000

 258,577

 40,000

0605

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Augusta County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2020

05/15/2020

05/15/2020

05/11/2021

05/11/2021

03/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 CTB Formula
 0.00  0.00  210,000.00  0.00  0.00  0.00  0.00  210,000.00 HB1887 - DGP (2)

 250,000.00 40,000.00  0.00  210,000.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$38,866

$0

$74,137

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  113,002.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111519UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/30/2020  no date 10/30/2020  no date

17E Environmental Review Process (ERP) 03/03/2020 03/03/2020 12/09/2020 03/04/2020

21H Hydraulics Plan Design PFI 11/18/2020  no date 11/18/2020  no date

21T Traffic Operations Analysis 11/17/2020  no date 11/17/2020  no date

22 Scope Project 02/25/2020 02/25/2020 02/25/2020 02/25/2020

22C Scoping Constructability Review 11/17/2020  no date 11/17/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/17/2020  no date 11/17/2020  no date

22X Scoping Team Meeting Date 11/17/2020 02/25/2020 11/17/2020 02/25/2020

23 Furnish Environmental Traffic Data 11/18/2020  no date 01/20/2021  no date

24 Determine Permits Needed 03/06/2020 03/06/2020 02/09/2021 05/01/2020

25 Draft Environmental Document or CE 03/03/2020 03/03/2020 03/03/2020 03/03/2020

28 Consultant Procurement 12/17/2020  no date 12/17/2020  no date

29X Public Information Meeting 10/30/2020  no date 10/30/2020  no date

30 Preliminary Utility Inspection 02/25/2020  no date 02/25/2020  no date

31S Conduct Location Survey 11/18/2020  no date 11/18/2020  no date

34F Furnish Final Soils Survey 02/11/2021  no date 02/11/2021  no date

34P Preliminary Soil Survey 11/18/2020  no date 11/18/2020  no date

35 Traffic Control Device Recommendations 02/10/2021  no date 02/10/2021  no date

36C Preliminary Field Inspection Constructability 
Review

11/03/2020  no date 11/03/2020  no date

36F Plan Design/Preliminary Field Inspection 11/18/2020  no date 11/18/2020  no date

36H Hydraulic Plan Design Public Hearing 02/25/2020  no date 02/25/2020  no date

36P Plan Design Public Hearing 02/25/2020  no date 02/25/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 02/10/2021  no date   

38 Retaining Wall Data Request 02/25/2020  no date 02/25/2020  no date

39 Sound Wall Foundation Data Request 02/25/2020  no date 02/25/2020  no date

40 Minor Structures Data Request 02/25/2020  no date 02/25/2020  no date

43 Furnish Utility Field Inspection Plans 02/11/2021  no date 02/11/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/11/2021  no date 02/11/2021  no date

43X Utility Field Inspection (UFI) Date 03/05/2021  no date 03/05/2021  no date

44 Furnish RWU Data for Public Hearing Process 02/25/2020  no date 02/25/2020  no date

45 Minor Structures Report 02/25/2020  no date 02/25/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2021  no date 10/25/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/11/2021  no date 02/11/2021  no date

47 Approve Willingness 02/25/2020  no date 02/25/2020  no date

47X Willingness Posted Date 10/30/2020  no date 10/30/2020  no date

48 Conduct Location/Design Public Hearing 02/10/2021  no date 02/10/2021  no date

48X Public Hearing Meeting Date 01/21/2021  no date   

49 Adopt Location/Design 02/10/2021  no date 02/10/2021  no date

49C Design Approval Constructability Review 02/25/2020 02/25/2020 02/25/2020 02/25/2020

49X Location and Design Approval Date 02/11/2021 02/25/2020 02/11/2021 02/25/2020

50 Survey Data Verification 02/25/2020  no date 02/25/2020  no date

51 Furnish Approved R/W & UT Plans 03/05/2021  no date 03/05/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/14/2021  no date 09/08/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/14/2020  no date 12/14/2020  no date

51X R/W&UT Plan Date 03/05/2021 05/01/2020 03/05/2021  no date

52 Authorize R/W & UT Funds 03/08/2021  no date 03/19/2021  no date

52T Authorize R/W Funds 12/14/2020  no date 12/14/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/22/2021  no date 03/22/2021  no date

54 Retaining Wall Data Report 02/11/2021  no date 02/11/2021  no date

55 Sound Wall Data Report 02/11/2021  no date 02/11/2021  no date

57S Right of Way Stakeout���Survey 03/23/2021  no date 06/15/2021  no date

58 Survey Right of Way Plan Sheets 02/11/2021  no date 02/11/2021  no date

59 Noise Abatement Design 03/03/2020 03/03/2020 03/03/2020 03/03/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/22/2021  no date 04/02/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/14/2020  no date 12/14/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/05/2021  no date 04/05/2021  no date

61 Final Traffic Control Device Plans 06/08/2021  no date 09/08/2021  no date

62 Develop Retaining Structure Plans 02/11/2021  no date 02/11/2021  no date

65C Field Inspection Constructability Review 02/11/2021  no date 02/11/2021  no date

65F Plan Design/Field Inspection 02/11/2021  no date 02/11/2021  no date

65P Plan Design/Pre-Advertisement Conference 03/08/2021  no date 09/08/2021  no date

65X Field Inspection Team Meeting Date 02/11/2021  no date   

66 Environmental Reevaluation 10/11/2021 04/30/2020 10/25/2021 05/01/2020

67 Clear Utility Agreements 04/05/2021  no date 10/06/2021  no date

67U Utility Relocations by Owners 08/11/2021  no date 02/22/2022  no date

69 Acquire Right of Way 04/06/2021  no date 10/07/2021  no date

69X Right of Way/Utility Certification Date 11/30/2021  no date 11/30/2021  no date

70 Obtain Environmental Permits 02/12/2021 05/01/2020 08/17/2021 05/01/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2021  no date 12/09/2021  no date

70S Utility Stakeout ���Survey 08/11/2021  no date 02/22/2022  no date

71 Approved Construction Plans 10/11/2021 07/01/2020 11/18/2021 07/01/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/09/2021 05/01/2020 09/22/2021  no date

71X Pre-Advertisement Conference Date 10/08/2021  no date 10/08/2021  no date

72 Prepare for Advertisement 11/03/2021  no date 12/07/2021  no date

72B Biddability Review 11/10/2021  no date 11/17/2021  no date

72X Plan Submission Date 11/18/2021  no date 11/18/2021  no date

73 Process Relocations 04/06/2021  no date 10/07/2021  no date

77S Construction ��� Survey 07/05/2022  no date 01/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/11/2021  no date 11/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022 07/30/2020 03/08/2022  no date

82 Conduct Bid Opening 04/20/2022  no date 04/20/2022  no date

84 Award Contract 05/26/2022  no date 05/26/2022  no date

88 Survey Monumentation 01/12/2023  no date 03/13/2023  no date

91 Administer Contract 07/05/2022  no date 01/11/2023  no date

92X Contractor Final Voucher Date 02/28/2023  no date 02/28/2023  no date

94X Claims Period Ends Dates 05/24/2023  no date 05/24/2023  no date

95 District Project Closeout 05/25/2023  no date 08/18/2023  no date

96 Central Office Project Closeout 08/21/2023  no date 12/27/2023  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0608-007-R39Proj:

UPC: 105904

PC: Michael.Fulcher

Project Purpose:

PM: Doug Wolfe

Description: Rte. 608 (Tinkling Spring Rd) Reconstruction (BM)

Reconstruct Rte. 608 at Westgate Town Center. Widening and adding signal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Ramsey Rd. (Rte. 635)From:

0.02 Miles S of Int of Expo Rd. (Rte. 935)To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,049,733Total Current Est 

09/02/2020Current Est Date

 5,583

 2,847,905

 196,245

0608

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2015

07/22/2016

07/22/2016

03/08/2017

03/08/2017

11/30/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,143,489.00  0.00  0.00  0.00  0.00  0.00  0.00  2,143,489.00 Revenue Sharing Funds
 171,212.00  0.00  0.00  0.00  0.00  0.00  0.00  171,212.00 Telecommunications
 922,802.00  0.00  0.00  0.00  0.00  0.00  0.00  922,802.00Formula - Secondary

 34,370.00  0.00  0.00  0.00  0.00  0.00  0.00  34,370.00SSYP - Incidental
 3,271,873.00 3,271,873.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,271,873.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$196,245

$5,583

$2,022,905

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  2,224,732.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105904UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2014 04/01/2015 07/31/2014 04/01/2015

17E Environmental Review Process (ERP) 05/20/2015 09/24/2015 06/23/2015 09/25/2015

22 Scope Project 04/16/2015 04/16/2015 07/30/2015 07/30/2015

24 Determine Permits Needed 06/23/2015 09/24/2015 09/30/2015 09/25/2015

25 Draft Environmental Document or CE 05/27/2015 09/28/2015 05/31/2016 05/02/2016

52 Authorize R/W & UT Funds 08/31/2016 07/14/2016 08/31/2016 07/22/2016

69 Acquire Right of Way 07/22/2016 07/22/2016 02/16/2017 02/16/2017

69X Right of Way/Utility Certification Date 02/21/2017 02/17/2017 02/21/2017 02/17/2017

79 Construction Funding Review/Authorization of 
Funds

04/17/2017 04/17/2017 04/17/2017 04/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2017 02/14/2017 02/28/2017 03/08/2017

84 Award Contract 05/15/2017 04/10/2017 06/15/2017 04/28/2017

91 Administer Contract 05/01/2017 05/01/2017 05/28/2018 11/30/2017

95 District Project Closeout 05/26/2016  no date 09/08/2016  no date

96 Central Office Project Closeout 09/09/2016  no date 10/01/2016  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0610-007-451Proj:

UPC: 080272

PC: Michael.Fulcher

Project Purpose:

PM:

Description: #HB2.FY17 RTE 610 - RECONSTRUCTION (SR)

RTE 610 - Improve horizontal/vertical alignment with curb and gutter to include additional 2' pavement to provide 
pedestrian bicycle access and re-align Rte. 912 Connection intersection to meet current roadway design standards.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.099 Miles South Int. Rte 608From:

0.623 Miles South Int. Rte 608To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,751,944Total Current Est 

12/23/2019Current Est Date

 1,130,596

 3,782,049

 839,299

0610

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/04/2011

09/23/2015

09/23/2015

05/09/2017

05/09/2017

03/19/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,342,476.00  0.00  0.00  0.00  0.00  0.00  0.00  1,342,476.00 HB1887 - DGP (1)
 472,022.00  0.00  0.00  0.00  0.00  0.00  0.00  472,022.00 Local Project Contributions

 1,111,244.00  0.00  0.00  0.00  0.00  0.00  0.00  1,111,244.00 Revenue Sharing Funds
 35,000.00  0.00  0.00  0.00  0.00  0.00  0.00  35,000.00 Telecommunications

 646,759.00  0.00  0.00  0.00  0.00  0.00  0.00  646,759.00.Federal Formula STP
 1,434,536.00  0.00  0.00  0.00  0.00  0.00  0.00  1,434,536.00Formula - Secondary

 5,042,037.00 5,042,037.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,042,037.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$839,299

$1,130,596

$3,782,871

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,752,765.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
080272UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/04/2011 01/04/2011 01/04/2011 01/04/2011

17E Environmental Review Process (ERP) 01/21/2011 01/21/2011 10/25/2011 10/25/2011

22 Scope Project 04/15/2011 04/15/2011 10/31/2012 10/31/2012

22X Scoping Team Meeting Date 11/28/2012 11/28/2012 11/28/2012 11/28/2012

24 Determine Permits Needed 01/21/2011 01/21/2011 11/30/2011 11/30/2011

25 Draft Environmental Document or CE 04/12/2012 04/12/2012 01/06/2014 01/06/2014

34F Furnish Final Soils Survey 10/31/2013 10/31/2013 08/12/2014 08/12/2014

34P Preliminary Soil Survey 12/11/2012 12/11/2012 03/21/2013 03/21/2013

36C Preliminary Field Inspection Constructability 
Review

10/10/2013 10/10/2013 10/31/2013 10/31/2013

36F Plan Design/Preliminary Field Inspection 05/15/2013 05/15/2013 10/10/2013 10/10/2013

36H Hydraulic Plan Design Public Hearing 03/27/2012 03/27/2012 12/03/2013 12/03/2013

36P Plan Design Public Hearing 03/28/2012 03/28/2012 01/15/2014 01/15/2014

36X Preliminary Field InspectionTeam Meeting Date 10/31/2013 10/31/2013   

43X Utility Field Inspection (UFI) Date 02/11/2014 02/11/2014 02/11/2014 02/11/2014

45 Minor Structures Report 10/31/2013 10/31/2013 08/12/2014 08/12/2014

48 Conduct Location/Design Public Hearing 10/31/2013 10/31/2013 01/15/2014 01/15/2014

49 Adopt Location/Design 01/15/2014 01/15/2014 03/31/2014 03/31/2014

49X Location and Design Approval Date 03/31/2014 03/31/2014 03/31/2014 03/31/2014

51 Furnish Approved R/W & UT Plans 09/30/2015 09/30/2015 01/13/2016 01/13/2016

52 Authorize R/W & UT Funds 08/14/2015 08/14/2015 09/23/2015 09/23/2015

52X R/W&UT Authorization Date 09/23/2015 09/23/2015 09/23/2015 09/23/2015

58 Survey Right of Way Plan Sheets 08/25/2015 08/25/2015 09/28/2015 09/28/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/13/2016 01/13/2016 01/29/2016 01/29/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/29/2016 01/29/2016 01/29/2016 01/29/2016

65C Field Inspection Constructability Review 05/27/2015 05/27/2015 06/17/2015 06/17/2015

65F Plan Design/Field Inspection 03/31/2014 03/31/2014 05/27/2015 05/27/2015

65P Plan Design/Pre-Advertisement Conference 06/30/2016 06/30/2016 01/12/2017 01/12/2017

65X Field Inspection Team Meeting Date 06/23/2015 06/23/2015   

67U Utility Relocations by Owners 09/16/2016 09/16/2016 06/16/2017 06/16/2017

69 Acquire Right of Way 01/29/2016 01/29/2016 12/07/2016 12/07/2016

69X Right of Way/Utility Certification Date 03/06/2017 03/06/2017 03/06/2017 03/06/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2016 07/07/2016 02/03/2017  no date

71 Approved Construction Plans 03/01/2017  no date 03/31/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/12/2017 01/12/2017 02/01/2017 02/01/2017

71X Pre-Advertisement Conference Date 02/07/2017 02/07/2017 02/07/2017 02/07/2017

72 Prepare for Advertisement 03/09/2017 03/09/2017 05/01/2017 05/01/2017

79 Construction Funding Review/Authorization of 
Funds

02/27/2017 02/27/2017 07/17/2017 07/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2017 05/09/2017 05/09/2017 05/09/2017

84 Award Contract 07/11/2017 07/11/2017 07/11/2017 07/11/2017

91 Administer Contract 09/08/2017 09/08/2017 11/08/2018 03/19/2019

95 District Project Closeout 04/27/2020  no date 07/21/2020  no date

96 Central Office Project Closeout 08/11/2020  no date 12/16/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0614-007-012Proj:

UPC: 115616

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 614 Reconstruct Non-Hardsurfaced Rd (MR)

Rte. 614 Reconstruct Non-Hardsurfaced Rd (MR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Int. Rte. 615From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

06/05/2019Current Est Date

 50,000

 350,000

 0

0614

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2024

08/06/2024

08/06/2024

12/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  50,000.00  235,815.00  285,815.00 HB1887 - DGP (2)
 285,815.00 0.00  0.00  0.00  0.00  0.00  50,000.00  235,815.00Total:

 285,815.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115616UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/01/2023  no date 09/15/2023  no date

22 Scope Project 08/31/2023  no date 12/28/2023  no date

24 Determine Permits Needed 09/18/2023  no date 09/29/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/22/2024  no date 08/02/2024  no date

52 Authorize R/W & UT Funds 01/17/2024  no date 01/30/2024  no date

65F Plan Design/Field Inspection 12/29/2023  no date 01/16/2024  no date

66 Environmental Reevaluation 10/02/2023  no date 10/06/2023  no date

69 Acquire Right of Way 01/31/2024  no date 08/02/2024  no date

69X Right of Way/Utility Certification Date 08/05/2024  no date 08/05/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/07/2024  no date 08/02/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2024  no date 08/02/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/06/2024  no date 08/06/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/07/2024  no date 12/10/2024  no date

95 District Project Closeout 12/11/2024  no date 03/11/2025  no date

96 Central Office Project Closeout 03/12/2025  no date 07/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0616-007-450Proj:

UPC: 080271

PC: Charles.Gardner

Project Purpose:

PM:

Description: #HB2.FY17 RTE 616 - RECONSTRUCTION - DAM TOWN ROAD (MR)

Reconstruct Road to take out blind spots and widen

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.018 MILE EAST ROUTE 777From:

2.134 MILE EAST ROUTE 777To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,099,548Total Current Est 

08/28/2020Current Est Date

 535,051

 1,398,544

 1,165,953

0616

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/30/2008

11/28/2016

11/28/2016

05/08/2018

05/08/2018

04/23/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 51,805.00  0.00  0.00  0.00  0.00  0.00  0.00  51,805.00 HB1887 - DGP (1)
 34,999.00  0.00  0.00  0.00  0.00  0.00  0.00  34,999.00 Local Project Contributions

 407,130.00  0.00  0.00  0.00  0.00  0.00  0.00  407,130.00 Revenue Sharing Funds
 50,304.00  228,244.00  228,244.00  0.00  0.00  0.00  0.00  506,792.00 Telecommunications

 1,340,298.00  0.00  0.00  0.00  0.00  0.00  0.00  1,340,298.00.Federal Formula STP
 800,059.00  0.00  0.00  0.00  0.00  0.00  0.00  800,059.00Formula - Secondary

 3,141,083.00 2,684,595.00  228,244.00  228,244.00  0.00  0.00  0.00  0.00Total:

 3,141,083.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,165,953

$536,051

$1,398,544

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  3,100,548.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
080271UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/30/2008 04/30/2008 04/30/2008 04/30/2008

18 State Environmental Review Process (SERP) 09/15/2008 09/15/2008 05/18/2009 05/18/2009

22 Scope Project 08/19/2009 08/19/2009 11/22/2010 11/22/2010

24 Determine Permits Needed 09/15/2008 09/15/2008 05/01/2009 05/01/2009

25 Draft Environmental Document or CE 10/16/2012 10/16/2012 11/17/2015 11/17/2015

34F Furnish Final Soils Survey 11/29/2012 11/29/2012 01/28/2014 01/28/2014

34P Preliminary Soil Survey 04/08/2009 04/08/2009 05/04/2009 05/04/2009

36F Plan Design/Preliminary Field Inspection 08/30/2012 08/30/2012 01/30/2013 01/30/2013

36X Preliminary Field InspectionTeam Meeting Date 10/07/2015 10/07/2015   

43 Furnish Utility Field Inspection Plans 07/01/2008  no date 08/04/2008  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/20/2015 07/20/2015 12/15/2015 12/15/2015

43X Utility Field Inspection (UFI) Date 08/05/2016 08/05/2016 08/05/2016 08/05/2016

44 Furnish RWU Data for Public Hearing Process 07/20/2015 07/20/2015 10/20/2015 10/20/2015

45 Minor Structures Report 08/02/2013 08/02/2013 01/28/2014 01/28/2014

48 Conduct Location/Design Public Hearing 12/01/2015 12/01/2015 01/19/2016 01/19/2016

48X Public Hearing Meeting Date 12/15/2015 12/15/2015   

49 Adopt Location/Design 12/30/2015 12/30/2015 01/19/2016 01/19/2016

49C Design Approval Constructability Review 11/30/2015 11/30/2015 01/19/2016 01/19/2016

49X Location and Design Approval Date 01/19/2016 01/19/2016 01/19/2016 01/19/2016

51 Furnish Approved R/W & UT Plans 07/01/2008  no date 10/24/2008  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/18/2017  no date 02/16/2017  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/30/2016 08/30/2016 11/28/2016 11/28/2016

51X R/W&UT Plan Date 12/30/2016  no date 12/30/2016  no date

52 Authorize R/W & UT Funds 11/09/2016 11/09/2016 11/28/2016 11/28/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/28/2016 11/28/2016 11/28/2016 11/28/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/28/2016 11/28/2016 11/28/2016 11/28/2016

65P Plan Design/Pre-Advertisement Conference 07/07/2017  no date 10/31/2017  no date

65X Field Inspection Team Meeting Date 05/31/2016 05/31/2016   

67U Utility Relocations by Owners 11/01/2017 11/01/2017 05/03/2019 04/12/2018

69 Acquire Right of Way 11/28/2016 11/28/2016 10/27/2017 10/27/2017

69X Right of Way/Utility Certification Date 03/07/2018 03/07/2018 03/07/2018 03/07/2018

70 Obtain Environmental Permits 08/18/2017 08/18/2017 02/13/2018 02/13/2018

71 Approved Construction Plans 02/28/2018  no date 03/22/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/20/2017  no date 10/20/2017  no date

71X Pre-Advertisement Conference Date 01/09/2018  no date 01/09/2018  no date

72 Prepare for Advertisement 02/20/2018 03/05/2018 02/28/2018 03/13/2018

72B Biddability Review 01/22/2018  no date 04/26/2018  no date

72X Plan Submission Date 04/01/2018  no date 04/01/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2018 05/08/2018 07/10/2018 05/08/2018

84 Award Contract 09/04/2018 07/16/2018 11/15/2018 07/16/2018

91 Administer Contract 11/01/2018 11/13/2018 12/31/2019 04/23/2019

95 District Project Closeout 03/02/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 07/01/2020  no date 11/03/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0617-007-P98Proj:

UPC: 113973

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 617 Reconstruct Non-Hardsurfaced Rd (MR)

Rte. 617 Reconstruct Non-Hardsurfaced Rd (MR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int. Rte. 612From:

To Int. Rte. 608To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/20/2018Current Est Date

 20,000

 480,000

 0

0617

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2023

08/07/2023

08/07/2023

12/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  100,000.00  400,000.00  0.00  500,000.00 HB1887 - DGP (2)
 500,000.00 0.00  0.00  0.00  0.00  100,000.00  400,000.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113973UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/31/2022  no date 11/14/2022  no date

22 Scope Project 10/28/2022  no date 11/10/2022  no date

24 Determine Permits Needed 11/15/2022  no date 11/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2023  no date 08/03/2023  no date

52 Authorize R/W & UT Funds 01/17/2023  no date 01/30/2023  no date

65F Plan Design/Field Inspection 11/14/2022  no date 01/12/2023  no date

66 Environmental Reevaluation 12/01/2022  no date 12/07/2022  no date

69 Acquire Right of Way 01/31/2023  no date 08/03/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2023  no date 08/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2023  no date 08/07/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2023  no date 12/11/2023  no date

95 District Project Closeout 12/12/2023  no date 03/11/2024  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0637-007-993Proj:

UPC: 111610

PC: William3.Clark

Project Purpose:

PM:

Description:  Rte. 637 Reconstruct Non-Hardsurfaced Rd (BM)

Rte. 637, Jericho Rd. Reconstruct Non-Hardsurfaced Rd (BM)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 635From:

To 1.5 Mi S. Rte. 250To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 316,899Total Current Est 

06/03/2020Current Est Date

 10,000

 286,899

 20,000

0637

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2022

12/22/2025

12/22/2025

12/08/2026

12/08/2026

08/26/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 52,845.00  0.00  0.00  0.00  0.00  0.00  0.00  52,845.00 CTB Formula
 264,054.00  0.00  0.00  0.00  0.00  0.00  0.00  264,054.00 Telecommunications

 316,899.00 316,899.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 316,899.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111610UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/14/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/08/2022  no date

21H Hydraulics Plan Design PFI 08/29/2023  no date 10/10/2023  no date

21T Traffic Operations Analysis 12/02/2022  no date 02/01/2023  no date

22 Scope Project 11/15/2022  no date 10/11/2023  no date

22C Scoping Constructability Review 12/02/2022  no date 12/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2022  no date 03/09/2023  no date

22X Scoping Team Meeting Date 12/01/2022  no date 12/01/2022  no date

23 Furnish Environmental Traffic Data 12/02/2022  no date 02/01/2023  no date

24 Determine Permits Needed 12/09/2022  no date 02/08/2023  no date

25 Draft Environmental Document or CE 10/12/2023  no date 04/23/2024  no date

28 Consultant Procurement 01/03/2023  no date 02/01/2023  no date

29X Public Information Meeting 09/13/2023  no date 09/13/2023  no date

30 Preliminary Utility Inspection 10/12/2023  no date 12/19/2023  no date

31S Conduct Location Survey 12/02/2022  no date 06/09/2023  no date

34F Furnish Final Soils Survey 09/03/2024  no date 01/07/2025  no date

34P Preliminary Soil Survey 08/15/2023  no date 10/10/2023  no date

35 Traffic Control Device Recommendations 10/12/2023  no date 11/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

09/13/2023  no date 09/26/2023  no date

36F Plan Design/Preliminary Field Inspection 06/12/2023  no date 10/10/2023  no date

36H Hydraulic Plan Design Public Hearing 10/12/2023  no date 12/12/2023  no date

36P Plan Design Public Hearing 10/12/2023  no date 02/20/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2023  no date   

38 Retaining Wall Data Request 10/12/2023  no date 10/19/2023  no date

39 Sound Wall Foundation Data Request 10/12/2023  no date 10/19/2023  no date

40 Minor Structures Data Request 10/12/2023  no date 10/19/2023  no date

43 Furnish Utility Field Inspection Plans 05/27/2025  no date 07/10/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2025  no date 05/23/2025  no date

43X Utility Field Inspection (UFI) Date 06/17/2025  no date 06/17/2025  no date

44 Furnish RWU Data for Public Hearing Process 01/23/2024  no date 02/20/2024  no date

45 Minor Structures Report 10/20/2023  no date 12/19/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2026  no date 07/31/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/03/2024  no date 01/07/2025  no date

47 Approve Willingness 02/21/2024  no date 04/02/2024  no date

47X Willingness Posted Date 03/05/2024  no date 03/05/2024  no date

48 Conduct Location/Design Public Hearing 02/21/2024  no date 08/15/2024  no date

48X Public Hearing Meeting Date 07/26/2024  no date   

49 Adopt Location/Design 08/16/2024  no date 08/29/2024  no date

49C Design Approval Constructability Review 02/21/2024  no date 03/05/2024  no date

49X Location and Design Approval Date 08/30/2024  no date 08/30/2024  no date

50 Survey Data Verification 02/21/2024  no date 03/19/2024  no date

51 Furnish Approved R/W & UT Plans 08/26/2025  no date 12/01/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/02/2025  no date 12/02/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/31/2025  no date 06/30/2025  no date

51X R/W&UT Plan Date 12/02/2025  no date 12/08/2025  no date

52 Authorize R/W & UT Funds 12/09/2025  no date 12/22/2025  no date

52T Authorize R/W Funds 07/01/2025  no date 08/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2025  no date 12/23/2025  no date

54 Retaining Wall Data Report 09/03/2024  no date 10/16/2024  no date

55 Sound Wall Data Report 09/03/2024  no date 10/16/2024  no date

57S Right of Way Stakeout���Survey 12/24/2025  no date 03/24/2026  no date

58 Survey Right of Way Plan Sheets 07/11/2025  no date 08/25/2025  no date

59 Noise Abatement Design 10/17/2024  no date 03/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2025  no date 01/07/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2025  no date 08/28/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/08/2026  no date 01/08/2026  no date

61 Final Traffic Control Device Plans 08/27/2025  no date 12/02/2025  no date

62 Develop Retaining Structure Plans 10/17/2024  no date 01/27/2025  no date

65C Field Inspection Constructability Review 03/19/2025  no date 04/08/2025  no date

65F Plan Design/Field Inspection 09/03/2024  no date 05/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 05/27/2025  no date 12/02/2025  no date

65X Field Inspection Team Meeting Date 05/23/2025  no date   

66 Environmental Reevaluation 07/20/2026  no date 07/31/2026  no date

67 Clear Utility Agreements 01/08/2026  no date 07/15/2026  no date

67U Utility Relocations by Owners 05/19/2026  no date 11/23/2026  no date

69 Acquire Right of Way 01/09/2026  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 09/02/2026  no date 09/02/2026  no date

70 Obtain Environmental Permits 05/27/2025  no date 12/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/20/2026  no date 09/14/2026  no date

70S Utility Stakeout ���Survey 05/19/2026  no date 11/23/2026  no date

71 Approved Construction Plans 07/20/2026  no date 08/25/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/03/2025  no date 12/16/2025  no date

71X Pre-Advertisement Conference Date 07/17/2026  no date 07/17/2026  no date

72 Prepare for Advertisement 08/11/2026  no date 09/10/2026  no date

72B Biddability Review 08/18/2026  no date 08/24/2026  no date

72X Plan Submission Date 08/25/2026  no date 08/25/2026  no date

73 Process Relocations 01/09/2026  no date 07/16/2026  no date

77S Construction ��� Survey 02/24/2027  no date 08/26/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 08/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2026  no date 12/08/2026  no date

82 Conduct Bid Opening 01/19/2027  no date 02/01/2027  no date

84 Award Contract 02/02/2027  no date 02/23/2027  no date

88 Survey Monumentation 08/27/2027  no date 10/25/2027  no date

91 Administer Contract 02/24/2027  no date 08/26/2027  no date

92X Contractor Final Voucher Date 10/11/2027  no date 10/11/2027  no date

94X Claims Period Ends Dates 01/12/2028  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 04/10/2028  no date

96 Central Office Project Closeout 04/11/2028  no date 08/11/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0639-007-994Proj:

UPC: 111676

PC: Shelby.Hertzler

Project Purpose:

PM:

Description: Rte. 639 Drainage Improvements (SR)

Rte. 639, Wayne Ave, Drainage Improvements (SR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 608From:

To Rte. 1505To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

07/15/2020Current Est Date

 100,000

 1,250,000

 150,000

0639

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2018

12/16/2024

12/16/2024

12/09/2025

12/09/2025

11/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000.00 Telecommunications
 1,490,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,490,000.00Formula - Secondary

 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$83,819

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  83,818.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111676UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/29/2021 12/16/2018 11/12/2021 12/16/2018

17E Environmental Review Process (ERP) 12/02/2021  no date 12/08/2021  no date

21H Hydraulics Plan Design PFI 08/29/2022  no date 10/10/2022  no date

21T Traffic Operations Analysis 12/02/2021  no date 02/01/2022  no date

22 Scope Project 11/15/2021  no date 10/11/2022  no date

22C Scoping Constructability Review 12/02/2021  no date 12/15/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2021  no date 03/02/2022  no date

22X Scoping Team Meeting Date 12/01/2021  no date 12/01/2021  no date

23 Furnish Environmental Traffic Data 12/02/2021  no date 02/01/2022  no date

24 Determine Permits Needed 12/09/2021  no date 02/08/2022  no date

25 Draft Environmental Document or CE 10/12/2022  no date 04/24/2023  no date

28 Consultant Procurement 01/03/2022  no date 02/01/2022  no date

29X Public Information Meeting 09/13/2022  no date 09/13/2022  no date

30 Preliminary Utility Inspection 10/12/2022  no date 12/19/2022  no date

31S Conduct Location Survey 12/02/2021  no date 06/09/2022  no date

34F Furnish Final Soils Survey 10/02/2023  no date 02/07/2024  no date

34P Preliminary Soil Survey 08/15/2022  no date 10/10/2022  no date

35 Traffic Control Device Recommendations 10/12/2022  no date 11/30/2022  no date

36C Preliminary Field Inspection Constructability 
Review

09/13/2022  no date 09/26/2022  no date

36F Plan Design/Preliminary Field Inspection 06/10/2022  no date 10/10/2022  no date

36H Hydraulic Plan Design Public Hearing 10/12/2022  no date 12/12/2022  no date

36P Plan Design Public Hearing 10/12/2022  no date 02/17/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2022  no date   

37H River Mechanics ProjectStudies 10/12/2022  no date 01/11/2023  no date

37S Major Structures / Bridge ��� Survey 10/12/2022  no date 02/17/2023  no date

38 Retaining Wall Data Request 10/12/2022  no date 10/19/2022  no date

39 Sound Wall Foundation Data Request 10/12/2022  no date 10/19/2022  no date

40 Minor Structures Data Request 10/12/2022  no date 10/19/2022  no date

41 Bridge Foundation Data 10/12/2022  no date 12/12/2022  no date

43 Furnish Utility Field Inspection Plans 06/24/2024  no date 07/22/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/02/2023  no date 02/07/2024  no date

43X Utility Field Inspection (UFI) Date 07/16/2024  no date 07/16/2024  no date

44 Furnish RWU Data for Public Hearing Process 02/21/2023  no date 03/20/2023  no date

45 Minor Structures Report 10/20/2022  no date 12/19/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/15/2025  no date 08/28/2025  no date

46B Preliminary Bridge Plans 10/12/2022  no date 02/27/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/02/2023  no date 02/07/2024  no date

47 Approve Willingness 02/21/2023  no date 04/03/2023  no date

47X Willingness Posted Date 03/06/2023  no date 03/06/2023  no date

48 Conduct Location/Design Public Hearing 03/21/2023  no date 09/14/2023  no date

48X Public Hearing Meeting Date 08/24/2023  no date   

49 Adopt Location/Design 09/15/2023  no date 09/28/2023  no date

49C Design Approval Constructability Review 02/21/2023  no date 03/06/2023  no date

49X Location and Design Approval Date 09/29/2023  no date 09/29/2023  no date

50 Survey Data Verification 02/21/2023  no date 03/20/2023  no date

51 Furnish Approved R/W & UT Plans 08/20/2024  no date 11/21/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/22/2024  no date 01/24/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/26/2024  no date 07/29/2024  no date

51X R/W&UT Plan Date 11/22/2024  no date 12/02/2024  no date

52 Authorize R/W & UT Funds 12/03/2024  no date 12/16/2024  no date

52T Authorize R/W Funds 07/30/2024  no date 08/26/2024  no date

52X R/W&UT Authorization Date 12/17/2024  no date 12/17/2024  no date

54 Retaining Wall Data Report 10/02/2023  no date 11/16/2023  no date

55 Sound Wall Data Report 10/02/2023  no date 11/16/2023  no date

57S Right of Way Stakeout���Survey 12/18/2024  no date 03/18/2025  no date

58 Survey Right of Way Plan Sheets 07/23/2024  no date 08/19/2024  no date

59 Noise Abatement Design 11/17/2023  no date 04/15/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/17/2024  no date 12/31/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/27/2024  no date 09/10/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/02/2025  no date 01/02/2025  no date

61 Final Traffic Control Device Plans 06/24/2024  no date 12/31/2024  no date

62 Develop Retaining Structure Plans 11/17/2023  no date 02/26/2024  no date

64 Final Bridge Plans 06/24/2024  no date 12/31/2024  no date

65C Field Inspection Constructability Review 05/17/2024  no date 06/07/2024  no date

65F Plan Design/Field Inspection 10/02/2023  no date 06/21/2024  no date

65P Plan Design/Pre-Advertisement Conference 01/27/2025  no date 07/30/2025  no date

65X Field Inspection Team Meeting Date 06/21/2024  no date   

66 Environmental Reevaluation 08/15/2025  no date 08/28/2025  no date

67 Clear Utility Agreements 01/02/2025  no date 07/09/2025  no date

67U Utility Relocations by Owners 05/13/2025  no date 11/17/2025  no date

69 Acquire Right of Way 01/02/2025  no date 07/09/2025  no date

69X Right of Way/Utility Certification Date 10/01/2025  no date 10/01/2025  no date

70 Obtain Environmental Permits 11/22/2024  no date 07/30/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/14/2025  no date 10/09/2025  no date

70S Utility Stakeout ���Survey 05/13/2025  no date 11/17/2025  no date

71 Approved Construction Plans 08/15/2025  no date 09/23/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/31/2025  no date 08/13/2025  no date

71X Pre-Advertisement Conference Date 08/14/2025  no date 08/14/2025  no date

72 Prepare for Advertisement 09/09/2025  no date 10/08/2025  no date

72B Biddability Review 09/16/2025  no date 09/22/2025  no date

72X Plan Submission Date 09/23/2025  no date 09/23/2025  no date

73 Process Relocations 01/02/2025  no date 07/09/2025  no date

77S Construction ��� Survey 02/25/2026  no date 11/24/2026  no date

79 Construction Funding Review/Authorization of 
Funds

08/15/2025  no date 09/12/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2025  no date 12/09/2025  no date

82 Conduct Bid Opening 01/20/2026  no date 02/02/2026  no date

84 Award Contract 02/03/2026  no date 02/24/2026  no date

88 Survey Monumentation 11/25/2026  no date 01/27/2027  no date

91 Administer Contract 02/25/2026  no date 11/24/2026  no date

92X Contractor Final Voucher Date 01/12/2027  no date 01/12/2027  no date

94X Claims Period Ends Dates 04/12/2027  no date 04/12/2027  no date

95 District Project Closeout 04/13/2027  no date 08/13/2027  no date

96 Central Office Project Closeout 08/16/2027  no date 11/09/2027  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0642-007-957Proj:

UPC: 107342

PC: William3.Clark

Project Purpose:

PM:

Description: Rte 642 Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Reconstruct Rte. 642 - Non-Hardsurfaced Rd. (Wayne)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 795From:

Int. Rte. 254To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 425,000Total Current Est 

02/25/2020Current Est Date

 23,912

 401,088

 0

0642

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2018

05/01/2019

05/01/2019

06/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 75,000.00  275,000.00  0.00  0.00  0.00  0.00  0.00  350,000.00 CTB Formula
 350,000.00 75,000.00  275,000.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$23,912

$326,484

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/10/2020

Total  350,395.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107342UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 03/07/2019 03/07/2019 03/07/2019 03/07/2019

22 Scope Project 07/09/2018 07/09/2018 07/20/2018 07/20/2018

24 Determine Permits Needed 01/17/2019 01/17/2019 01/17/2019 03/07/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/01/2019  no date 05/01/2019  no date

52 Authorize R/W & UT Funds 09/18/2018 09/18/2018 10/01/2018 10/01/2018

65F Plan Design/Field Inspection 07/23/2018  no date 09/17/2018  no date

66 Environmental Reevaluation 03/04/2019 03/04/2019 03/07/2019 03/07/2019

69 Acquire Right of Way 10/02/2018 10/02/2018 05/01/2019  no date

69X Right of Way/Utility Certification Date 05/01/2019  no date 05/01/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/01/2019  no date 05/01/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2019  no date 05/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/02/2019 05/01/2019 05/02/2019 05/01/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/03/2019 05/02/2019 06/30/2020  no date

95 District Project Closeout 07/01/2020  no date 09/24/2020  no date

96 Central Office Project Closeout 09/25/2020  no date 02/04/2021  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0652-007-976Proj:

UPC: 111589

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 652 Reconstruct Non-Hardsurfaced Rd (RH)

Rte. 652 Reconstruct Non-Hardsurfaced Rd (Possible Rural Rustic) (RH)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte 657From:

To 0.5 Mi S Rte. 657To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 255,000Total Current Est 

06/03/2020Current Est Date

 5,000

 220,000

 30,000

0652

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2021

08/21/2024

08/21/2024

08/12/2025

08/12/2025

05/05/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  164,000.00  0.00  0.00  0.00  0.00  164,000.00 HB1887 - DGP (2)
 17,228.00  0.00  0.00  0.00  0.00  0.00  0.00  17,228.00 State Formula
 73,772.00  0.00  0.00  0.00  0.00  0.00  0.00  73,772.00Formula - Secondary

 255,000.00 91,000.00  0.00  164,000.00  0.00  0.00  0.00  0.00Total:

 255,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111589UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2021  no date 07/16/2021  no date

17E Environmental Review Process (ERP) 08/03/2021  no date 08/16/2021  no date

21H Hydraulics Plan Design PFI 05/03/2022  no date 06/14/2022  no date

21T Traffic Operations Analysis 08/03/2021  no date 09/28/2021  no date

22 Scope Project 07/19/2021  no date 06/15/2022  no date

22C Scoping Constructability Review 08/03/2021  no date 08/16/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/03/2021  no date 11/03/2021  no date

22X Scoping Team Meeting Date 08/02/2021  no date 08/02/2021  no date

23 Furnish Environmental Traffic Data 08/03/2021  no date 09/28/2021  no date

24 Determine Permits Needed 08/17/2021  no date 02/11/2022  no date

25 Draft Environmental Document or CE 06/16/2022  no date 10/14/2022  no date

28 Consultant Procurement 08/31/2021  no date 09/28/2021  no date

29X Public Information Meeting 05/17/2022  no date 05/17/2022  no date

30 Preliminary Utility Inspection 06/16/2022  no date 08/18/2022  no date

31S Conduct Location Survey 08/03/2021  no date 02/11/2022  no date

34F Furnish Final Soils Survey 05/08/2023  no date 09/06/2023  no date

34P Preliminary Soil Survey 04/19/2022  no date 06/14/2022  no date

35 Traffic Control Device Recommendations 06/16/2022  no date 08/01/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/17/2022  no date 05/31/2022  no date

36F Plan Design/Preliminary Field Inspection 02/14/2022  no date 06/14/2022  no date

36H Hydraulic Plan Design Public Hearing 06/16/2022  no date 08/11/2022  no date

36P Plan Design Public Hearing 06/16/2022  no date 10/14/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/15/2022  no date   

38 Retaining Wall Data Request 06/16/2022  no date 06/22/2022  no date

39 Sound Wall Foundation Data Request 06/16/2022  no date 06/22/2022  no date

40 Minor Structures Data Request 06/16/2022  no date 06/22/2022  no date

43 Furnish Utility Field Inspection Plans 01/30/2024  no date 03/14/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/21/2023  no date 01/29/2024  no date

43X Utility Field Inspection (UFI) Date 02/21/2024  no date 02/21/2024  no date

44 Furnish RWU Data for Public Hearing Process 09/19/2022  no date 10/14/2022  no date

45 Minor Structures Report 06/23/2022  no date 08/18/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/24/2025  no date 04/04/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/08/2023  no date 09/06/2023  no date

47 Approve Willingness 10/18/2022  no date 12/01/2022  no date

47X Willingness Posted Date 10/31/2022  no date 10/31/2022  no date

48 Conduct Location/Design Public Hearing 10/18/2022  no date 04/20/2023  no date

48X Public Hearing Meeting Date 03/31/2023  no date   

49 Adopt Location/Design 04/21/2023  no date 05/04/2023  no date

49C Design Approval Constructability Review 10/18/2022  no date 10/31/2022  no date

49X Location and Design Approval Date 05/05/2023  no date 05/05/2023  no date

50 Survey Data Verification 10/18/2022  no date 11/15/2022  no date

51 Furnish Approved R/W & UT Plans 04/30/2024  no date 07/31/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/06/2024  no date 08/01/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/29/2023  no date 03/05/2024  no date

51X R/W&UT Plan Date 08/01/2024  no date 08/07/2024  no date

52 Authorize R/W & UT Funds 08/08/2024  no date 08/21/2024  no date

52T Authorize R/W Funds 03/06/2024  no date 04/18/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/22/2024  no date 08/22/2024  no date

54 Retaining Wall Data Report 05/08/2023  no date 06/21/2023  no date

55 Sound Wall Data Report 05/08/2023  no date 06/21/2023  no date

57S Right of Way Stakeout���Survey 08/23/2024  no date 11/19/2024  no date

58 Survey Right of Way Plan Sheets 03/15/2024  no date 04/29/2024  no date

59 Noise Abatement Design 06/22/2023  no date 11/14/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/22/2024  no date 09/05/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/19/2024  no date 05/02/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/06/2024  no date 09/06/2024  no date

61 Final Traffic Control Device Plans 05/01/2024  no date 08/01/2024  no date

62 Develop Retaining Structure Plans 06/22/2023  no date 09/22/2023  no date

65C Field Inspection Constructability Review 11/15/2023  no date 12/07/2023  no date

65F Plan Design/Field Inspection 05/08/2023  no date 01/29/2024  no date

65P Plan Design/Pre-Advertisement Conference 01/30/2024  no date 08/01/2024  no date

65X Field Inspection Team Meeting Date 01/29/2024  no date   

66 Environmental Reevaluation 04/07/2025  no date 04/07/2025  no date

67 Clear Utility Agreements 09/06/2024  no date 03/19/2025  no date

67U Utility Relocations by Owners 01/22/2025  no date 07/25/2025  no date

69 Acquire Right of Way 09/09/2024  no date 03/20/2025  no date

69X Right of Way/Utility Certification Date 05/21/2025  no date 05/21/2025  no date

70 Obtain Environmental Permits 01/30/2024  no date 01/29/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/24/2025  no date 05/16/2025  no date

70S Utility Stakeout ���Survey 01/22/2025  no date 07/25/2025  no date

71 Approved Construction Plans 04/07/2025  no date 05/13/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/02/2024  no date 08/15/2024  no date

71X Pre-Advertisement Conference Date 03/21/2025  no date 03/21/2025  no date

72 Prepare for Advertisement 04/29/2025  no date 05/29/2025  no date

72B Biddability Review 05/06/2025  no date 05/12/2025  no date

72X Plan Submission Date 05/13/2025  no date 05/13/2025  no date

73 Process Relocations 09/09/2024  no date 03/20/2025  no date

77S Construction ��� Survey 10/24/2025  no date 05/05/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/07/2025  no date 05/02/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2025  no date 08/12/2025  no date

82 Conduct Bid Opening 09/18/2025  no date 10/01/2025  no date

84 Award Contract 10/02/2025  no date 10/23/2025  no date

88 Survey Monumentation 05/06/2026  no date 07/01/2026  no date

91 Administer Contract 10/24/2025  no date 05/05/2026  no date

92X Contractor Final Voucher Date 06/18/2026  no date 06/18/2026  no date

94X Claims Period Ends Dates 09/15/2026  no date 09/15/2026  no date

95 District Project Closeout 09/16/2026  no date 12/14/2026  no date

96 Central Office Project Closeout 12/15/2026  no date 04/21/2027  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0674-007-991Proj:

UPC: 111526

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 674 Reconstruct Non-Hardsurfaced Rd (R)

Rte. 674, Pilson Rd. Reconstruct Non-Hardsurfaced Rd (R)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 675From:

To Rte. 670To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/03/2020Current Est Date

 5,000

 475,000

 20,000

0674

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2022

12/22/2025

12/22/2025

12/08/2026

12/08/2026

08/26/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  50,000.00  450,000.00  0.00  0.00  500,000.00 HB1887 - DGP (2)
 500,000.00 0.00  0.00  0.00  50,000.00  450,000.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111526UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/14/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/08/2022  no date

21H Hydraulics Plan Design PFI 08/29/2023  no date 10/10/2023  no date

21T Traffic Operations Analysis 12/02/2022  no date 02/01/2023  no date

22 Scope Project 11/15/2022  no date 10/11/2023  no date

22C Scoping Constructability Review 12/02/2022  no date 12/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2022  no date 03/09/2023  no date

22X Scoping Team Meeting Date 12/01/2022  no date 12/01/2022  no date

23 Furnish Environmental Traffic Data 12/02/2022  no date 02/01/2023  no date

24 Determine Permits Needed 12/09/2022  no date 02/08/2023  no date

25 Draft Environmental Document or CE 10/12/2023  no date 04/23/2024  no date

28 Consultant Procurement 01/03/2023  no date 02/01/2023  no date

29X Public Information Meeting 09/13/2023  no date 09/13/2023  no date

30 Preliminary Utility Inspection 10/12/2023  no date 12/19/2023  no date

31S Conduct Location Survey 12/02/2022  no date 06/09/2023  no date

34F Furnish Final Soils Survey 09/03/2024  no date 01/07/2025  no date

34P Preliminary Soil Survey 08/15/2023  no date 10/10/2023  no date

35 Traffic Control Device Recommendations 10/12/2023  no date 11/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

09/13/2023  no date 09/26/2023  no date

36F Plan Design/Preliminary Field Inspection 06/12/2023  no date 10/10/2023  no date

36H Hydraulic Plan Design Public Hearing 10/12/2023  no date 12/12/2023  no date

36P Plan Design Public Hearing 10/12/2023  no date 02/20/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2023  no date   

38 Retaining Wall Data Request 10/12/2023  no date 10/19/2023  no date

39 Sound Wall Foundation Data Request 10/12/2023  no date 10/19/2023  no date

40 Minor Structures Data Request 10/12/2023  no date 10/19/2023  no date

43 Furnish Utility Field Inspection Plans 05/27/2025  no date 07/10/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2025  no date 05/23/2025  no date

43X Utility Field Inspection (UFI) Date 06/17/2025  no date 06/17/2025  no date

44 Furnish RWU Data for Public Hearing Process 01/23/2024  no date 02/20/2024  no date

45 Minor Structures Report 10/20/2023  no date 12/19/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2026  no date 07/31/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/03/2024  no date 01/07/2025  no date

47 Approve Willingness 02/21/2024  no date 04/02/2024  no date

47X Willingness Posted Date 03/05/2024  no date 03/05/2024  no date

48 Conduct Location/Design Public Hearing 02/21/2024  no date 08/15/2024  no date

48X Public Hearing Meeting Date 07/26/2024  no date   

49 Adopt Location/Design 08/16/2024  no date 08/29/2024  no date

49C Design Approval Constructability Review 02/21/2024  no date 03/05/2024  no date

49X Location and Design Approval Date 08/30/2024  no date 08/30/2024  no date

50 Survey Data Verification 02/21/2024  no date 03/19/2024  no date

51 Furnish Approved R/W & UT Plans 08/26/2025  no date 12/01/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/02/2025  no date 12/02/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/31/2025  no date 06/30/2025  no date

51X R/W&UT Plan Date 12/02/2025  no date 12/08/2025  no date

52 Authorize R/W & UT Funds 12/09/2025  no date 12/22/2025  no date

52T Authorize R/W Funds 07/01/2025  no date 08/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2025  no date 12/23/2025  no date

54 Retaining Wall Data Report 09/03/2024  no date 10/16/2024  no date

55 Sound Wall Data Report 09/03/2024  no date 10/16/2024  no date

57S Right of Way Stakeout���Survey 12/24/2025  no date 03/24/2026  no date

58 Survey Right of Way Plan Sheets 07/11/2025  no date 08/25/2025  no date

59 Noise Abatement Design 10/17/2024  no date 03/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2025  no date 01/07/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2025  no date 08/28/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/08/2026  no date 01/08/2026  no date

61 Final Traffic Control Device Plans 08/27/2025  no date 12/02/2025  no date

62 Develop Retaining Structure Plans 10/17/2024  no date 01/27/2025  no date

65C Field Inspection Constructability Review 03/19/2025  no date 04/08/2025  no date

65F Plan Design/Field Inspection 09/03/2024  no date 05/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 05/27/2025  no date 12/02/2025  no date

65X Field Inspection Team Meeting Date 05/23/2025  no date   

66 Environmental Reevaluation 07/20/2026  no date 07/31/2026  no date

67 Clear Utility Agreements 01/08/2026  no date 07/15/2026  no date

67U Utility Relocations by Owners 05/19/2026  no date 11/23/2026  no date

69 Acquire Right of Way 01/09/2026  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 09/02/2026  no date 09/02/2026  no date

70 Obtain Environmental Permits 05/27/2025  no date 12/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/20/2026  no date 09/14/2026  no date

70S Utility Stakeout ���Survey 05/19/2026  no date 11/23/2026  no date

71 Approved Construction Plans 07/20/2026  no date 08/25/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/03/2025  no date 12/16/2025  no date

71X Pre-Advertisement Conference Date 07/17/2026  no date 07/17/2026  no date

72 Prepare for Advertisement 08/11/2026  no date 09/10/2026  no date

72B Biddability Review 08/18/2026  no date 08/24/2026  no date

72X Plan Submission Date 08/25/2026  no date 08/25/2026  no date

73 Process Relocations 01/09/2026  no date 07/16/2026  no date

77S Construction ��� Survey 02/24/2027  no date 08/26/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 08/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2026  no date 12/08/2026  no date

82 Conduct Bid Opening 01/19/2027  no date 02/01/2027  no date

84 Award Contract 02/02/2027  no date 02/23/2027  no date

88 Survey Monumentation 08/27/2027  no date 10/25/2027  no date

91 Administer Contract 02/24/2027  no date 08/26/2027  no date

92X Contractor Final Voucher Date 10/11/2027  no date 10/11/2027  no date

94X Claims Period Ends Dates 01/12/2028  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 04/10/2028  no date

96 Central Office Project Closeout 04/11/2028  no date 08/11/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0675-007-972Proj:

UPC: 111586

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 675 Reconstruct Non-Hardsurfaced Rd (RH)

Rte. 675 Reconstruct Non-Hardsurfaced Rd (Possible Rural Rustic) (RH)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr Rte. 674From:

To Rte. 670To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

04/17/2020Current Est Date

 10,000

 440,000

 50,000

0675

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2019

04/04/2022

04/04/2022

03/14/2023

03/14/2023

11/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 79,846.00  220,154.00  0.00  0.00  0.00  0.00  0.00  300,000.00 CTB Formula
 300,000.00 79,846.00  220,154.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,513

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,513.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111586UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2019 07/02/2019 07/16/2019 07/16/2019

17E Environmental Review Process (ERP) 08/01/2019 08/17/2020 08/14/2019 08/18/2020

21H Hydraulics Plan Design PFI 04/30/2020  no date 06/11/2020  no date

21T Traffic Operations Analysis 08/01/2019  no date 09/26/2019  no date

22 Scope Project 07/17/2019  no date 06/12/2020  no date

22C Scoping Constructability Review 08/01/2019  no date 08/14/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/01/2019  no date 11/01/2019  no date

22X Scoping Team Meeting Date 07/31/2019  no date 07/31/2019  no date

23 Furnish Environmental Traffic Data 08/01/2019  no date 09/26/2019  no date

24 Determine Permits Needed 08/15/2019 08/19/2020 02/11/2020  no date

25 Draft Environmental Document or CE 06/15/2020 08/17/2020 10/13/2020 08/17/2020

28 Consultant Procurement 08/29/2019  no date 09/26/2019  no date

29X Public Information Meeting 05/14/2020  no date 05/14/2020  no date

30 Preliminary Utility Inspection 06/15/2020  no date 08/17/2020  no date

31S Conduct Location Survey 08/01/2019  no date 02/11/2020  no date

34F Furnish Final Soils Survey 05/05/2021  no date 09/02/2021  no date

34P Preliminary Soil Survey 04/16/2020  no date 06/11/2020  no date

35 Traffic Control Device Recommendations 06/15/2020  no date 07/29/2020  no date

36C Preliminary Field Inspection Constructability 
Review

05/14/2020  no date 05/28/2020  no date

36F Plan Design/Preliminary Field Inspection 02/12/2020  no date 06/11/2020  no date

36H Hydraulic Plan Design Public Hearing 06/15/2020  no date 08/10/2020  no date

36P Plan Design Public Hearing 06/15/2020  no date 10/13/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 06/12/2020  no date   

38 Retaining Wall Data Request 06/15/2020  no date 06/19/2020  no date

39 Sound Wall Foundation Data Request 06/15/2020  no date 06/19/2020  no date

40 Minor Structures Data Request 06/15/2020  no date 06/19/2020  no date

43 Furnish Utility Field Inspection Plans 01/27/2022  no date 03/14/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 09/20/2021  no date 01/26/2022  no date

43X Utility Field Inspection (UFI) Date 02/17/2022  no date 02/17/2022  no date

44 Furnish RWU Data for Public Hearing Process 09/16/2020  no date 10/13/2020  no date

45 Minor Structures Report 06/22/2020  no date 08/17/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/22/2023  no date 04/04/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/05/2021  no date 09/02/2021  no date

47 Approve Willingness 10/14/2020  no date 11/30/2020  no date

47X Willingness Posted Date 10/28/2020  no date 10/28/2020  no date

48 Conduct Location/Design Public Hearing 10/14/2020  no date 04/19/2021  no date

48X Public Hearing Meeting Date 03/30/2021  no date   

49 Adopt Location/Design 04/20/2021  no date 05/03/2021  no date

49C Design Approval Constructability Review 10/14/2020  no date 10/28/2020  no date

49X Location and Design Approval Date 05/04/2021  no date 05/04/2021  no date

50 Survey Data Verification 10/14/2020  no date 11/12/2020  no date

51 Furnish Approved R/W & UT Plans 04/28/2022  no date 07/29/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/06/2022  no date 08/01/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

11/24/2021  no date 03/03/2022  no date

51X R/W&UT Plan Date 08/01/2022  no date 08/05/2022  no date

52 Authorize R/W & UT Funds 08/08/2022  no date 08/19/2022  no date

52T Authorize R/W Funds 03/04/2022  no date 04/18/2022  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 08/22/2022  no date 08/22/2022  no date

54 Retaining Wall Data Report 05/05/2021  no date 06/18/2021  no date

55 Sound Wall Data Report 05/05/2021  no date 06/18/2021  no date

57S Right of Way Stakeout���Survey 08/23/2022  no date 11/17/2022  no date

58 Survey Right of Way Plan Sheets 03/15/2022  no date 04/27/2022  no date

59 Noise Abatement Design 06/21/2021 08/17/2020 11/10/2021 08/17/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/22/2022  no date 09/02/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/19/2022  no date 05/02/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/06/2022  no date 09/06/2022  no date

61 Final Traffic Control Device Plans 04/29/2022  no date 08/01/2022  no date

62 Develop Retaining Structure Plans 06/21/2021  no date 09/21/2021  no date

65C Field Inspection Constructability Review 11/12/2021  no date 12/06/2021  no date

65F Plan Design/Field Inspection 05/05/2021  no date 01/26/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/27/2022  no date 08/01/2022  no date

65X Field Inspection Team Meeting Date 01/26/2022  no date   

66 Environmental Reevaluation 04/05/2023  no date 04/05/2023  no date

67 Clear Utility Agreements 09/06/2022  no date 03/17/2023  no date

67U Utility Relocations by Owners 01/20/2023  no date 07/25/2023  no date

69 Acquire Right of Way 09/07/2022  no date 03/20/2023  no date

69X Right of Way/Utility Certification Date 05/19/2023  no date 05/19/2023  no date

70 Obtain Environmental Permits 01/27/2022 08/19/2020 01/27/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/22/2023  no date 05/16/2023  no date

70S Utility Stakeout ���Survey 01/20/2023  no date 07/25/2023  no date

71 Approved Construction Plans 04/05/2023  no date 05/11/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/02/2022  no date 08/15/2022  no date

71X Pre-Advertisement Conference Date 03/21/2023  no date 03/21/2023  no date

72 Prepare for Advertisement 04/27/2023  no date 05/26/2023  no date

72B Biddability Review 05/04/2023  no date 05/10/2023  no date

72X Plan Submission Date 05/11/2023  no date 05/11/2023  no date

73 Process Relocations 09/07/2022  no date 03/20/2023  no date

77S Construction ��� Survey 10/20/2023  no date 04/30/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2023  no date 05/02/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/14/2023  no date 09/27/2023  no date

84 Award Contract 09/28/2023  no date 10/19/2023  no date

88 Survey Monumentation 05/01/2024  no date 06/26/2024  no date

91 Administer Contract 10/20/2023  no date 04/30/2024  no date

92X Contractor Final Voucher Date 06/13/2024  no date 06/13/2024  no date

94X Claims Period Ends Dates 09/10/2024  no date 09/10/2024  no date

95 District Project Closeout 09/11/2024  no date 12/09/2024  no date

96 Central Office Project Closeout 12/10/2024  no date 04/16/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0681-007-974Proj:

UPC: 111576

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 681 Reconstruct Non-Hardsurfaced Rd (RH)

Rte. 681 Reconstruct Non-Hardsurfaced Rd (Possible Rural Rustic) (RH)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 679From:

To Rte. 602To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

06/23/2020Current Est Date

 0

 377,275

 22,725

0681

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2017

10/12/2017

10/12/2017

01/15/2019

01/15/2019

10/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 421,154.00  78,846.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 500,000.00 421,154.00  78,846.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$22,725

$0

$373,150

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  395,875.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/31/2019

Construction Completed:

Construction Started:

10/31/2019

01/31/2019



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111576UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/11/2017  no date 10/11/2017  no date

17E Environmental Review Process (ERP) 11/30/2017 11/30/2017 12/14/2017 12/14/2017

21H Hydraulics Plan Design PFI 01/16/2018  no date 01/16/2018  no date

21T Traffic Operations Analysis 10/12/2017  no date 10/12/2017  no date

22 Scope Project 10/11/2017 10/11/2017 10/12/2017 10/12/2017

22C Scoping Constructability Review 10/11/2017 10/11/2017 10/12/2017 10/12/2017

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2017  no date 10/12/2017  no date

22X Scoping Team Meeting Date 10/11/2017 10/11/2017 10/12/2017 10/12/2017

23 Furnish Environmental Traffic Data 10/12/2017  no date 10/12/2017  no date

24 Determine Permits Needed 11/30/2017 11/30/2017 02/26/2018 02/26/2018

25 Draft Environmental Document or CE 03/29/2018 03/29/2018 03/29/2018 03/29/2018

28 Consultant Procurement 10/11/2017 10/11/2017 10/12/2017 10/12/2017

29X Public Information Meeting 10/11/2017 10/11/2017 10/12/2017 10/12/2017

30 Preliminary Utility Inspection 10/12/2017  no date 10/12/2017  no date

31S Conduct Location Survey 10/13/2017  no date 12/28/2017  no date

34F Furnish Final Soils Survey 10/08/2025  no date 10/08/2025  no date

34P Preliminary Soil Survey 01/16/2018  no date 01/16/2018  no date

35 Traffic Control Device Recommendations 10/12/2017  no date 10/12/2017  no date

36C Preliminary Field Inspection Constructability 
Review

10/11/2017 10/11/2017 10/12/2017 10/12/2017

36F Plan Design/Preliminary Field Inspection 12/29/2017  no date 01/16/2018  no date

36H Hydraulic Plan Design Public Hearing 10/12/2017  no date 10/12/2017  no date

36P Plan Design Public Hearing 10/12/2017  no date 10/12/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2017 10/11/2017   

38 Retaining Wall Data Request 10/12/2017  no date 10/12/2017  no date

39 Sound Wall Foundation Data Request 10/12/2017  no date 10/12/2017  no date

40 Minor Structures Data Request 10/12/2017  no date 10/12/2017  no date

43 Furnish Utility Field Inspection Plans 10/09/2025  no date 10/09/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/09/2025  no date 10/09/2025  no date

43X Utility Field Inspection (UFI) Date 10/11/2017 10/11/2017 10/12/2017 10/12/2017

44 Furnish RWU Data for Public Hearing Process 10/12/2017  no date 10/12/2017  no date

45 Minor Structures Report 10/12/2017  no date 10/12/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/09/2025  no date 10/09/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/08/2025  no date 10/08/2025  no date

47 Approve Willingness 10/11/2017 10/11/2017 10/12/2017 10/12/2017

47X Willingness Posted Date 10/11/2017 10/11/2017 10/11/2021  no date

48 Conduct Location/Design Public Hearing 10/11/2017 10/11/2017 10/12/2017 10/12/2017

48X Public Hearing Meeting Date 10/11/2017 10/11/2017   

49 Adopt Location/Design 03/29/2018  no date 03/29/2018  no date

49C Design Approval Constructability Review 10/11/2017 10/11/2017 10/12/2017 10/12/2017

49X Location and Design Approval Date 10/11/2017 10/11/2017 10/12/2017 10/12/2017

50 Survey Data Verification 10/13/2017  no date 11/13/2017  no date

51 Furnish Approved R/W & UT Plans 10/09/2025  no date 10/09/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/09/2025  no date 10/09/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/14/2025  no date 08/14/2025  no date

51X R/W&UT Plan Date 10/11/2017 10/11/2017 10/12/2017 10/12/2017

52 Authorize R/W & UT Funds 10/12/2017  no date 10/12/2017  no date

52T Authorize R/W Funds 08/14/2025  no date 08/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/13/2017  no date 10/13/2017  no date

54 Retaining Wall Data Report 10/08/2025  no date 10/08/2025  no date

55 Sound Wall Data Report 10/08/2025  no date 10/08/2025  no date

57S Right of Way Stakeout���Survey 10/17/2017  no date 10/23/2017  no date

58 Survey Right of Way Plan Sheets 10/09/2025  no date 10/09/2025  no date

59 Noise Abatement Design 10/08/2025  no date 10/08/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/12/2017  no date 10/12/2017  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/14/2025  no date 08/14/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/14/2025  no date 08/14/2025  no date

61 Final Traffic Control Device Plans 10/09/2025  no date 10/09/2025  no date

62 Develop Retaining Structure Plans 10/08/2025  no date 10/08/2025  no date

65C Field Inspection Constructability Review 10/08/2025  no date 10/08/2025  no date

65F Plan Design/Field Inspection 10/09/2025  no date 10/09/2025  no date

65P Plan Design/Pre-Advertisement Conference 10/09/2025  no date 10/09/2025  no date

65X Field Inspection Team Meeting Date 10/09/2025  no date   

66 Environmental Reevaluation 02/28/2018 02/28/2018 03/30/2018 03/30/2018

67 Clear Utility Agreements 10/12/2017  no date 10/12/2017  no date

67U Utility Relocations by Owners 10/11/2017  no date 10/11/2017  no date

69 Acquire Right of Way 08/14/2025  no date 08/14/2025  no date

69X Right of Way/Utility Certification Date 10/27/2025  no date 10/27/2025  no date

70 Obtain Environmental Permits 03/29/2018 03/29/2018 03/29/2018 03/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/09/2025  no date 10/09/2025  no date

70S Utility Stakeout ���Survey 10/11/2017  no date 10/11/2017  no date

71 Approved Construction Plans 10/09/2025  no date 10/09/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/09/2025  no date 10/09/2025  no date

71X Pre-Advertisement Conference Date 10/09/2025  no date 10/09/2025  no date

72 Prepare for Advertisement 11/03/2025  no date 11/03/2025  no date

72B Biddability Review 11/10/2025  no date 11/10/2025  no date

72X Plan Submission Date 10/16/2025  no date 10/16/2025  no date

73 Process Relocations 08/14/2025  no date 08/14/2025  no date

77S Construction ��� Survey 12/12/2025  no date 08/31/2026  no date

79 Construction Funding Review/Authorization of 
Funds

10/09/2025  no date 10/09/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/03/2025 01/02/2019 11/03/2025 01/15/2019

82 Conduct Bid Opening 12/12/2025  no date 12/12/2025  no date

84 Award Contract 12/12/2025 01/15/2019 12/12/2025 01/31/2019

88 Survey Monumentation 12/12/2025  no date 12/18/2025  no date

91 Administer Contract 12/12/2025 01/31/2019 12/12/2025 10/31/2019

92X Contractor Final Voucher Date 08/31/2026  no date 08/31/2026  no date

94X Claims Period Ends Dates 11/30/2026  no date 11/30/2026  no date

95 District Project Closeout 12/01/2026  no date 12/07/2026  no date

96 Central Office Project Closeout 12/08/2026  no date 12/14/2026  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0688-007-989Proj:

UPC: 111524

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 688 Reconstruct Non-Hardsurfaced Rd (P)

Rte. 688, Old Parkersburg Tpke Reconstruct Non-Hardsurfaced Rd (P)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 689From:

To NF-77, Cold Springs RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 525,000Total Current Est 

06/03/2020Current Est Date

 10,000

 465,000

 50,000

0688

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2022

12/22/2025

12/22/2025

12/08/2026

12/08/2026

08/26/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  25,000.00  0.00  0.00  0.00  0.00  25,000.00 HB1887 - DGP (2)
 346,869.00  0.00  0.00  0.00  0.00  0.00  0.00  346,869.00Formula - Secondary
 153,131.00  0.00  0.00  0.00  0.00  0.00  0.00  153,131.00SSYP - Incidental

 525,000.00 500,000.00  0.00  25,000.00  0.00  0.00  0.00  0.00Total:

 525,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111524UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/14/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/08/2022  no date

21H Hydraulics Plan Design PFI 08/29/2023  no date 10/10/2023  no date

21T Traffic Operations Analysis 12/02/2022  no date 02/01/2023  no date

22 Scope Project 11/15/2022  no date 10/11/2023  no date

22C Scoping Constructability Review 12/02/2022  no date 12/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2022  no date 03/09/2023  no date

22X Scoping Team Meeting Date 12/01/2022  no date 12/01/2022  no date

23 Furnish Environmental Traffic Data 12/02/2022  no date 02/01/2023  no date

24 Determine Permits Needed 12/09/2022  no date 02/08/2023  no date

25 Draft Environmental Document or CE 10/12/2023  no date 04/23/2024  no date

28 Consultant Procurement 01/03/2023  no date 02/01/2023  no date

29X Public Information Meeting 09/13/2023  no date 09/13/2023  no date

30 Preliminary Utility Inspection 10/12/2023  no date 12/19/2023  no date

31S Conduct Location Survey 12/02/2022  no date 06/09/2023  no date

34F Furnish Final Soils Survey 09/03/2024  no date 01/07/2025  no date

34P Preliminary Soil Survey 08/15/2023  no date 10/10/2023  no date

35 Traffic Control Device Recommendations 10/12/2023  no date 11/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

09/13/2023  no date 09/26/2023  no date

36F Plan Design/Preliminary Field Inspection 06/12/2023  no date 10/10/2023  no date

36H Hydraulic Plan Design Public Hearing 10/12/2023  no date 12/12/2023  no date

36P Plan Design Public Hearing 10/12/2023  no date 02/20/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2023  no date   

38 Retaining Wall Data Request 10/12/2023  no date 10/19/2023  no date

39 Sound Wall Foundation Data Request 10/12/2023  no date 10/19/2023  no date

40 Minor Structures Data Request 10/12/2023  no date 10/19/2023  no date

43 Furnish Utility Field Inspection Plans 05/27/2025  no date 07/10/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2025  no date 05/23/2025  no date

43X Utility Field Inspection (UFI) Date 06/17/2025  no date 06/17/2025  no date

44 Furnish RWU Data for Public Hearing Process 01/23/2024  no date 02/20/2024  no date

45 Minor Structures Report 10/20/2023  no date 12/19/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2026  no date 07/31/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/03/2024  no date 01/07/2025  no date

47 Approve Willingness 02/21/2024  no date 04/02/2024  no date

47X Willingness Posted Date 03/05/2024  no date 03/05/2024  no date

48 Conduct Location/Design Public Hearing 02/21/2024  no date 08/15/2024  no date

48X Public Hearing Meeting Date 07/26/2024  no date   

49 Adopt Location/Design 08/16/2024  no date 08/29/2024  no date

49C Design Approval Constructability Review 02/21/2024  no date 03/05/2024  no date

49X Location and Design Approval Date 08/30/2024  no date 08/30/2024  no date

50 Survey Data Verification 02/21/2024  no date 03/19/2024  no date

51 Furnish Approved R/W & UT Plans 08/26/2025  no date 12/01/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/02/2025  no date 12/02/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/31/2025  no date 06/30/2025  no date

51X R/W&UT Plan Date 12/02/2025  no date 12/08/2025  no date

52 Authorize R/W & UT Funds 12/09/2025  no date 12/22/2025  no date

52T Authorize R/W Funds 07/01/2025  no date 08/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2025  no date 12/23/2025  no date

54 Retaining Wall Data Report 09/03/2024  no date 10/16/2024  no date

55 Sound Wall Data Report 09/03/2024  no date 10/16/2024  no date

57S Right of Way Stakeout���Survey 12/24/2025  no date 03/24/2026  no date

58 Survey Right of Way Plan Sheets 07/11/2025  no date 08/25/2025  no date

59 Noise Abatement Design 10/17/2024  no date 03/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2025  no date 01/07/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2025  no date 08/28/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/08/2026  no date 01/08/2026  no date

61 Final Traffic Control Device Plans 08/27/2025  no date 12/02/2025  no date

62 Develop Retaining Structure Plans 10/17/2024  no date 01/27/2025  no date

65C Field Inspection Constructability Review 03/19/2025  no date 04/08/2025  no date

65F Plan Design/Field Inspection 09/03/2024  no date 05/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 05/27/2025  no date 12/02/2025  no date

65X Field Inspection Team Meeting Date 05/23/2025  no date   

66 Environmental Reevaluation 07/20/2026  no date 07/31/2026  no date

67 Clear Utility Agreements 01/08/2026  no date 07/15/2026  no date

67U Utility Relocations by Owners 05/19/2026  no date 11/23/2026  no date

69 Acquire Right of Way 01/09/2026  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 09/02/2026  no date 09/02/2026  no date

70 Obtain Environmental Permits 05/27/2025  no date 12/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/20/2026  no date 09/14/2026  no date

70S Utility Stakeout ���Survey 05/19/2026  no date 11/23/2026  no date

71 Approved Construction Plans 07/20/2026  no date 08/25/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/03/2025  no date 12/16/2025  no date

71X Pre-Advertisement Conference Date 07/17/2026  no date 07/17/2026  no date

72 Prepare for Advertisement 08/11/2026  no date 09/10/2026  no date

72B Biddability Review 08/18/2026  no date 08/24/2026  no date

72X Plan Submission Date 08/25/2026  no date 08/25/2026  no date

73 Process Relocations 01/09/2026  no date 07/16/2026  no date

77S Construction ��� Survey 02/24/2027  no date 08/26/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 08/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2026  no date 12/08/2026  no date

82 Conduct Bid Opening 01/19/2027  no date 02/01/2027  no date

84 Award Contract 02/02/2027  no date 02/23/2027  no date

88 Survey Monumentation 08/27/2027  no date 10/25/2027  no date

91 Administer Contract 02/24/2027  no date 08/26/2027  no date

92X Contractor Final Voucher Date 10/11/2027  no date 10/11/2027  no date

94X Claims Period Ends Dates 01/12/2028  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 04/10/2028  no date

96 Central Office Project Closeout 04/11/2028  no date 08/11/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0694-007-990Proj:

UPC: 111525

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 694 Reconstruct Non-Hardsurfaced Rd ()

Rte. 694 Stone Branch Rd. Reconstruct Non-Hardsurfaced Rd ()

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 252From:

To Rte. 695To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/03/2020Current Est Date

 10,000

 470,000

 20,000

0694

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2022

12/22/2025

12/22/2025

12/08/2026

12/08/2026

08/26/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  33,166.00  226,656.00  199,718.00  0.00  0.00  459,540.00 HB1887 - DGP (2)
 40,460.00  0.00  0.00  0.00  0.00  0.00  0.00  40,460.00 Telecommunications

 500,000.00 40,460.00  0.00  33,166.00  226,656.00  199,718.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111525UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/14/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/08/2022  no date

21H Hydraulics Plan Design PFI 08/29/2023  no date 10/10/2023  no date

21T Traffic Operations Analysis 12/02/2022  no date 02/01/2023  no date

22 Scope Project 11/15/2022  no date 10/11/2023  no date

22C Scoping Constructability Review 12/02/2022  no date 12/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2022  no date 03/09/2023  no date

22X Scoping Team Meeting Date 12/01/2022  no date 12/01/2022  no date

23 Furnish Environmental Traffic Data 12/02/2022  no date 02/01/2023  no date

24 Determine Permits Needed 12/09/2022  no date 02/08/2023  no date

25 Draft Environmental Document or CE 10/12/2023  no date 04/23/2024  no date

28 Consultant Procurement 01/03/2023  no date 02/01/2023  no date

29X Public Information Meeting 09/13/2023  no date 09/13/2023  no date

30 Preliminary Utility Inspection 10/12/2023  no date 12/19/2023  no date

31S Conduct Location Survey 12/02/2022  no date 06/09/2023  no date

34F Furnish Final Soils Survey 09/03/2024  no date 01/07/2025  no date

34P Preliminary Soil Survey 08/15/2023  no date 10/10/2023  no date

35 Traffic Control Device Recommendations 10/12/2023  no date 11/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

09/13/2023  no date 09/26/2023  no date

36F Plan Design/Preliminary Field Inspection 06/12/2023  no date 10/10/2023  no date

36H Hydraulic Plan Design Public Hearing 10/12/2023  no date 12/12/2023  no date

36P Plan Design Public Hearing 10/12/2023  no date 02/20/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2023  no date   

38 Retaining Wall Data Request 10/12/2023  no date 10/19/2023  no date

39 Sound Wall Foundation Data Request 10/12/2023  no date 10/19/2023  no date

40 Minor Structures Data Request 10/12/2023  no date 10/19/2023  no date

43 Furnish Utility Field Inspection Plans 05/27/2025  no date 07/10/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2025  no date 05/23/2025  no date

43X Utility Field Inspection (UFI) Date 06/17/2025  no date 06/17/2025  no date

44 Furnish RWU Data for Public Hearing Process 01/23/2024  no date 02/20/2024  no date

45 Minor Structures Report 10/20/2023  no date 12/19/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2026  no date 07/31/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/03/2024  no date 01/07/2025  no date

47 Approve Willingness 02/21/2024  no date 04/02/2024  no date

47X Willingness Posted Date 03/05/2024  no date 03/05/2024  no date

48 Conduct Location/Design Public Hearing 02/21/2024  no date 08/15/2024  no date

48X Public Hearing Meeting Date 07/26/2024  no date   

49 Adopt Location/Design 08/16/2024  no date 08/29/2024  no date

49C Design Approval Constructability Review 02/21/2024  no date 03/05/2024  no date

49X Location and Design Approval Date 08/30/2024  no date 08/30/2024  no date

50 Survey Data Verification 02/21/2024  no date 03/19/2024  no date

51 Furnish Approved R/W & UT Plans 08/26/2025  no date 12/01/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/02/2025  no date 12/02/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/31/2025  no date 06/30/2025  no date

51X R/W&UT Plan Date 12/02/2025  no date 12/08/2025  no date

52 Authorize R/W & UT Funds 12/09/2025  no date 12/22/2025  no date

52T Authorize R/W Funds 07/01/2025  no date 08/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2025  no date 12/23/2025  no date

54 Retaining Wall Data Report 09/03/2024  no date 10/16/2024  no date

55 Sound Wall Data Report 09/03/2024  no date 10/16/2024  no date

57S Right of Way Stakeout���Survey 12/24/2025  no date 03/24/2026  no date

58 Survey Right of Way Plan Sheets 07/11/2025  no date 08/25/2025  no date

59 Noise Abatement Design 10/17/2024  no date 03/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2025  no date 01/07/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2025  no date 08/28/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/08/2026  no date 01/08/2026  no date

61 Final Traffic Control Device Plans 08/27/2025  no date 12/02/2025  no date

62 Develop Retaining Structure Plans 10/17/2024  no date 01/27/2025  no date

65C Field Inspection Constructability Review 03/19/2025  no date 04/08/2025  no date

65F Plan Design/Field Inspection 09/03/2024  no date 05/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 05/27/2025  no date 12/02/2025  no date

65X Field Inspection Team Meeting Date 05/23/2025  no date   

66 Environmental Reevaluation 07/20/2026  no date 07/31/2026  no date

67 Clear Utility Agreements 01/08/2026  no date 07/15/2026  no date

67U Utility Relocations by Owners 05/19/2026  no date 11/23/2026  no date

69 Acquire Right of Way 01/09/2026  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 09/02/2026  no date 09/02/2026  no date

70 Obtain Environmental Permits 05/27/2025  no date 12/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/20/2026  no date 09/14/2026  no date

70S Utility Stakeout ���Survey 05/19/2026  no date 11/23/2026  no date

71 Approved Construction Plans 07/20/2026  no date 08/25/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/03/2025  no date 12/16/2025  no date

71X Pre-Advertisement Conference Date 07/17/2026  no date 07/17/2026  no date

72 Prepare for Advertisement 08/11/2026  no date 09/10/2026  no date

72B Biddability Review 08/18/2026  no date 08/24/2026  no date

72X Plan Submission Date 08/25/2026  no date 08/25/2026  no date

73 Process Relocations 01/09/2026  no date 07/16/2026  no date

77S Construction ��� Survey 02/24/2027  no date 08/26/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 08/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2026  no date 12/08/2026  no date

82 Conduct Bid Opening 01/19/2027  no date 02/01/2027  no date

84 Award Contract 02/02/2027  no date 02/23/2027  no date

88 Survey Monumentation 08/27/2027  no date 10/25/2027  no date

91 Administer Contract 02/24/2027  no date 08/26/2027  no date

92X Contractor Final Voucher Date 10/11/2027  no date 10/11/2027  no date

94X Claims Period Ends Dates 01/12/2028  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 04/10/2028  no date

96 Central Office Project Closeout 04/11/2028  no date 08/11/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0703-007-794Proj:

UPC: 090178

PC: Ashraf.Antonius

Project Purpose:

PM:

Description: #SGR17VB - RT 703 Over Eidson Creek VA Str. 6100

Bridge Replacement Only.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.38 Mi. E. Rte. 876From:

0.23 Mi. W. Rte. 708To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,700,000Total Current Est 

08/21/2020Current Est Date

 142,134

 1,707,866

 850,000

0703

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Augusta County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2013

06/11/2019

06/11/2019

11/09/2020

11/09/2020

11/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,981,095.00  0.00  0.00  0.00  0.00  0.00  0.00  1,981,095.00 HB1887 - SGR
 408,200.00  0.00  0.00  0.00  0.00  0.00  0.00  408,200.00 MAP21 NHPP
 310,705.00  0.00  0.00  0.00  0.00  0.00  0.00  310,705.00 MAP21 STP

 2,700,000.00 2,700,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$575,925

$94,619

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  670,543.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090178UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2013 07/15/2013 07/15/2013 07/15/2013

17E Environmental Review Process (ERP) 10/04/2013 10/04/2013 02/26/2014 02/26/2014

18 State Environmental Review Process (SERP) 10/04/2013 10/04/2013 02/26/2014 02/26/2014

22 Scope Project 11/01/2013 11/01/2013 03/18/2014 03/18/2014

22X Scoping Team Meeting Date 09/11/2014 09/11/2014 09/11/2014 09/11/2014

24 Determine Permits Needed 10/04/2013 10/04/2013 02/28/2014 02/28/2014

25 Draft Environmental Document or CE 11/05/2014 11/05/2014 01/23/2017 01/23/2017

31S Conduct Location Survey 05/13/2013 05/13/2013 03/19/2014 03/19/2014

34F Furnish Final Soils Survey 07/28/2014 07/28/2014 06/19/2015 06/19/2015

34P Preliminary Soil Survey 04/07/2014 04/07/2014 04/30/2014 04/30/2014

36X Preliminary Field InspectionTeam Meeting Date 04/20/2018 07/24/2018   

41 Bridge Foundation Data 01/13/2015 01/13/2015 06/19/2015 06/19/2015

47X Willingness Posted Date 01/31/2019 03/13/2019 01/31/2019 03/13/2019

51 Furnish Approved R/W & UT Plans 12/18/2018 11/29/2018 03/15/2019 03/13/2019

52 Authorize R/W & UT Funds 06/03/2019 05/29/2019 07/30/2019 06/11/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/15/2019 06/11/2019 07/30/2019 06/13/2019

68 Clear Railroad Agreements 01/15/2014 01/15/2014 07/15/2020 09/04/2020

69 Acquire Right of Way 06/13/2019 06/13/2019 07/27/2020 06/23/2020

70 Obtain Environmental Permits 04/18/2018 02/27/2019 03/14/2019 08/21/2019

71X Pre-Advertisement Conference Date 05/16/2019 06/15/2020 05/16/2019 06/15/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2020  no date 11/10/2020  no date

84 Award Contract 03/10/2021  no date 03/17/2021  no date

91 Administer Contract 03/17/2021  no date 11/30/2021  no date

95 District Project Closeout 11/30/2021  no date 02/28/2022  no date

96 Central Office Project Closeout 05/31/2022  no date 09/30/2022  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0710-007-985Proj:

UPC: 111520

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 710 Reconstruct Non-Hardsurfaced Rd (R)

Rte. 710, Mill Ln. Reconstruct Non-Hardsurfaced Rd (R)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 252From:

To Rte. 695To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

02/25/2020Current Est Date

 0

 183,485

 16,515

0710

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2019

02/05/2019

02/05/2019

12/10/2019

12/10/2019

09/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 155,906.00  0.00  0.00  0.00  0.00  0.00  0.00  155,906.00 State Formula
 44,094.00  0.00  0.00  0.00  0.00  0.00  0.00  44,094.00Formula - Secondary

 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,515

$0

$86,342

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  102,857.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/03/2020

Construction Completed:

Construction Started: 02/04/2020



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111520UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/17/2019 02/04/2019 02/01/2019  no date

17E Environmental Review Process (ERP) 01/17/2019 01/17/2019 03/08/2019 03/08/2019

21H Hydraulics Plan Design PFI 01/17/2019  no date 01/17/2019  no date

21T Traffic Operations Analysis 02/19/2019  no date 02/19/2019  no date

22 Scope Project 02/04/2019 02/04/2019 04/08/2019 02/04/2019

22C Scoping Constructability Review 02/19/2019 02/05/2019 02/19/2019 02/05/2019

22S Photogrammetry/Aerial Photo/Image Processing 02/19/2019  no date 02/19/2019  no date

22X Scoping Team Meeting Date 02/19/2019 02/05/2019 02/19/2019 02/05/2019

23 Furnish Environmental Traffic Data 02/19/2019  no date 02/19/2019  no date

24 Determine Permits Needed 01/17/2019 01/17/2019 03/07/2019 03/07/2019

25 Draft Environmental Document or CE 03/07/2019 03/07/2019 03/07/2019 03/07/2019

28 Consultant Procurement 03/19/2019 02/05/2019 03/19/2019 02/05/2019

29X Public Information Meeting 04/24/2019 02/05/2019 04/24/2019 02/05/2019

30 Preliminary Utility Inspection 04/08/2019  no date 04/08/2019  no date

31S Conduct Location Survey 02/19/2019  no date 02/19/2019  no date

34F Furnish Final Soils Survey 04/08/2019  no date 04/08/2019  no date

34P Preliminary Soil Survey 01/17/2019  no date 01/17/2019  no date

35 Traffic Control Device Recommendations 07/11/2019  no date 07/11/2019  no date

36C Preliminary Field Inspection Constructability 
Review

01/17/2019 02/05/2019 01/17/2019 02/05/2019

36F Plan Design/Preliminary Field Inspection 02/19/2019  no date 02/19/2019  no date

36H Hydraulic Plan Design Public Hearing 04/08/2019  no date 04/08/2019  no date

36P Plan Design Public Hearing 04/08/2019  no date 04/08/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 07/11/2019 02/05/2019   

38 Retaining Wall Data Request 04/08/2019  no date 04/08/2019  no date

39 Sound Wall Foundation Data Request 04/08/2019  no date 04/08/2019  no date

40 Minor Structures Data Request 04/08/2019  no date 04/08/2019  no date

43 Furnish Utility Field Inspection Plans 04/08/2019  no date 04/08/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/08/2019  no date 04/08/2019  no date

43X Utility Field Inspection (UFI) Date 04/29/2019 02/05/2019 04/29/2019 02/05/2019

44 Furnish RWU Data for Public Hearing Process 04/08/2019  no date 04/08/2019  no date

45 Minor Structures Report 04/08/2019  no date 04/08/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/28/2019  no date 05/28/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/08/2019  no date 04/08/2019  no date

47 Approve Willingness 04/08/2019 02/05/2019 04/08/2019 02/05/2019

47X Willingness Posted Date 03/11/2019 02/05/2019 03/11/2019 02/05/2019

48 Conduct Location/Design Public Hearing 03/12/2019 02/05/2019 03/12/2019 02/05/2019

48X Public Hearing Meeting Date 03/12/2019 02/05/2019   

49 Adopt Location/Design 04/08/2019  no date 04/08/2019  no date

49C Design Approval Constructability Review 04/08/2019 02/05/2019 04/08/2019 02/05/2019

49X Location and Design Approval Date 04/08/2019 02/05/2019 04/08/2019 02/05/2019

50 Survey Data Verification 04/08/2019  no date 04/08/2019  no date

51 Furnish Approved R/W & UT Plans 04/29/2019  no date 04/29/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/11/2019  no date 03/11/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/11/2019  no date 02/11/2019  no date

51X R/W&UT Plan Date 04/29/2019  no date 04/29/2019  no date

52 Authorize R/W & UT Funds 04/30/2019 02/04/2019 05/13/2019 02/05/2019

52T Authorize R/W Funds 02/11/2019  no date 02/11/2019  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/13/2019  no date 05/13/2019  no date

54 Retaining Wall Data Report 04/08/2019  no date 04/08/2019  no date

55 Sound Wall Data Report 04/08/2019  no date 04/08/2019  no date

57S Right of Way Stakeout���Survey 05/13/2019  no date 05/13/2019  no date

58 Survey Right of Way Plan Sheets 04/08/2019  no date 04/08/2019  no date

59 Noise Abatement Design 03/07/2019 03/07/2019 03/07/2019 03/07/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/13/2019 02/05/2019 05/13/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/11/2019  no date 02/11/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/13/2019  no date 05/13/2019  no date

61 Final Traffic Control Device Plans 04/08/2019  no date 04/08/2019  no date

62 Develop Retaining Structure Plans 04/08/2019  no date 04/08/2019  no date

65C Field Inspection Constructability Review 04/08/2019 02/05/2019 04/08/2019 02/05/2019

65F Plan Design/Field Inspection 04/08/2019  no date 04/08/2019  no date

65P Plan Design/Pre-Advertisement Conference 04/08/2019  no date 04/08/2019  no date

65X Field Inspection Team Meeting Date 04/08/2019 02/05/2019   

66 Environmental Reevaluation 03/08/2019 03/08/2019 05/31/2019 04/24/2019

67 Clear Utility Agreements 05/13/2019  no date 05/13/2019  no date

67U Utility Relocations by Owners 03/19/2019  no date 03/19/2019  no date

69 Acquire Right of Way 05/14/2019 02/04/2019 05/28/2019 02/05/2019

69X Right of Way/Utility Certification Date 11/10/2021  no date 11/10/2021  no date

70 Obtain Environmental Permits 03/07/2019 03/07/2019 03/07/2019 03/07/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/28/2019  no date 05/28/2019  no date

70S Utility Stakeout ���Survey 03/19/2019  no date 03/19/2019  no date

71 Approved Construction Plans 10/26/2021 03/08/2019 10/26/2021 04/29/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/08/2019 03/07/2019 04/08/2019 03/07/2019

71X Pre-Advertisement Conference Date 05/28/2019 03/07/2019 05/28/2019 03/07/2019

72 Prepare for Advertisement 11/18/2021 05/01/2019 11/18/2021 05/01/2019

72B Biddability Review 11/29/2021  no date 11/29/2021  no date

72X Plan Submission Date 11/02/2021  no date 11/02/2021  no date

73 Process Relocations 05/13/2019  no date 05/13/2019  no date

77S Construction ��� Survey 12/22/2021  no date 12/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/26/2021  no date 10/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021 12/02/2019 11/09/2021 12/10/2019

82 Conduct Bid Opening 12/21/2021  no date 12/21/2021  no date

84 Award Contract 12/22/2021 02/03/2020 12/22/2021 02/03/2020

88 Survey Monumentation 03/23/2022  no date 03/23/2022  no date

91 Administer Contract 12/23/2021 02/04/2020 03/23/2022  no date

92X Contractor Final Voucher Date 05/04/2022  no date 05/04/2022  no date

94X Claims Period Ends Dates 07/29/2022  no date 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 10/25/2022  no date

96 Central Office Project Closeout 10/26/2022  no date 03/07/2023  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0753-007-992Proj:

UPC: 111527

PC: William3.Clark

Project Purpose:

PM:

Description:  Rte. 753 Reconstruct Non-Hardsurfaced Rd (NR)

Rte. 753, Slate Hill Rd. Reconstruct Non-Hardsurfaced Rd (NR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 732From:

To 0.9 Mi N. Rte. 732To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

06/03/2020Current Est Date

 7,000

 271,000

 22,000

0753

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2022

12/22/2025

12/22/2025

12/08/2026

12/08/2026

08/26/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 29,999.00  0.00  0.00  0.00  0.00  0.00  0.00  29,999.00 CTB Formula
 0.00  0.00  0.00  96,053.00  0.00  0.00  0.00  96,053.00 HB1887 - DGP (2)

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 State Formula
 73,948.00  0.00  0.00  0.00  0.00  0.00  0.00  73,948.00Formula - Secondary

 300,000.00 203,947.00  0.00  0.00  96,053.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111527UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/14/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/08/2022  no date

21H Hydraulics Plan Design PFI 08/29/2023  no date 10/10/2023  no date

21T Traffic Operations Analysis 12/02/2022  no date 02/01/2023  no date

22 Scope Project 11/15/2022  no date 10/11/2023  no date

22C Scoping Constructability Review 12/02/2022  no date 12/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2022  no date 03/09/2023  no date

22X Scoping Team Meeting Date 12/01/2022  no date 12/01/2022  no date

23 Furnish Environmental Traffic Data 12/02/2022  no date 02/01/2023  no date

24 Determine Permits Needed 12/09/2022  no date 02/08/2023  no date

25 Draft Environmental Document or CE 10/12/2023  no date 04/23/2024  no date

28 Consultant Procurement 01/03/2023  no date 02/01/2023  no date

29X Public Information Meeting 09/13/2023  no date 09/13/2023  no date

30 Preliminary Utility Inspection 10/12/2023  no date 12/19/2023  no date

31S Conduct Location Survey 12/02/2022  no date 06/09/2023  no date

34F Furnish Final Soils Survey 09/03/2024  no date 01/07/2025  no date

34P Preliminary Soil Survey 08/15/2023  no date 10/10/2023  no date

35 Traffic Control Device Recommendations 10/12/2023  no date 11/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

09/13/2023  no date 09/26/2023  no date

36F Plan Design/Preliminary Field Inspection 06/12/2023  no date 10/10/2023  no date

36H Hydraulic Plan Design Public Hearing 10/12/2023  no date 12/12/2023  no date

36P Plan Design Public Hearing 10/12/2023  no date 02/20/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2023  no date   

38 Retaining Wall Data Request 10/12/2023  no date 10/19/2023  no date

39 Sound Wall Foundation Data Request 10/12/2023  no date 10/19/2023  no date

40 Minor Structures Data Request 10/12/2023  no date 10/19/2023  no date

43 Furnish Utility Field Inspection Plans 05/27/2025  no date 07/10/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2025  no date 05/23/2025  no date

43X Utility Field Inspection (UFI) Date 06/17/2025  no date 06/17/2025  no date

44 Furnish RWU Data for Public Hearing Process 01/23/2024  no date 02/20/2024  no date

45 Minor Structures Report 10/20/2023  no date 12/19/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2026  no date 07/31/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/03/2024  no date 01/07/2025  no date

47 Approve Willingness 02/21/2024  no date 04/02/2024  no date

47X Willingness Posted Date 03/05/2024  no date 03/05/2024  no date

48 Conduct Location/Design Public Hearing 02/21/2024  no date 08/15/2024  no date

48X Public Hearing Meeting Date 07/26/2024  no date   

49 Adopt Location/Design 08/16/2024  no date 08/29/2024  no date

49C Design Approval Constructability Review 02/21/2024  no date 03/05/2024  no date

49X Location and Design Approval Date 08/30/2024  no date 08/30/2024  no date

50 Survey Data Verification 02/21/2024  no date 03/19/2024  no date

51 Furnish Approved R/W & UT Plans 08/26/2025  no date 12/01/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/02/2025  no date 12/02/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/31/2025  no date 06/30/2025  no date

51X R/W&UT Plan Date 12/02/2025  no date 12/08/2025  no date

52 Authorize R/W & UT Funds 12/09/2025  no date 12/22/2025  no date

52T Authorize R/W Funds 07/01/2025  no date 08/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2025  no date 12/23/2025  no date

54 Retaining Wall Data Report 09/03/2024  no date 10/16/2024  no date

55 Sound Wall Data Report 09/03/2024  no date 10/16/2024  no date

57S Right of Way Stakeout���Survey 12/24/2025  no date 03/24/2026  no date

58 Survey Right of Way Plan Sheets 07/11/2025  no date 08/25/2025  no date

59 Noise Abatement Design 10/17/2024  no date 03/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2025  no date 01/07/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2025  no date 08/28/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/08/2026  no date 01/08/2026  no date

61 Final Traffic Control Device Plans 08/27/2025  no date 12/02/2025  no date

62 Develop Retaining Structure Plans 10/17/2024  no date 01/27/2025  no date

65C Field Inspection Constructability Review 03/19/2025  no date 04/08/2025  no date

65F Plan Design/Field Inspection 09/03/2024  no date 05/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 05/27/2025  no date 12/02/2025  no date

65X Field Inspection Team Meeting Date 05/23/2025  no date   

66 Environmental Reevaluation 07/20/2026  no date 07/31/2026  no date

67 Clear Utility Agreements 01/08/2026  no date 07/15/2026  no date

67U Utility Relocations by Owners 05/19/2026  no date 11/23/2026  no date

69 Acquire Right of Way 01/09/2026  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 09/02/2026  no date 09/02/2026  no date

70 Obtain Environmental Permits 05/27/2025  no date 12/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/20/2026  no date 09/14/2026  no date

70S Utility Stakeout ���Survey 05/19/2026  no date 11/23/2026  no date

71 Approved Construction Plans 07/20/2026  no date 08/25/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/03/2025  no date 12/16/2025  no date

71X Pre-Advertisement Conference Date 07/17/2026  no date 07/17/2026  no date

72 Prepare for Advertisement 08/11/2026  no date 09/10/2026  no date

72B Biddability Review 08/18/2026  no date 08/24/2026  no date

72X Plan Submission Date 08/25/2026  no date 08/25/2026  no date

73 Process Relocations 01/09/2026  no date 07/16/2026  no date

77S Construction ��� Survey 02/24/2027  no date 08/26/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 08/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2026  no date 12/08/2026  no date

82 Conduct Bid Opening 01/19/2027  no date 02/01/2027  no date

84 Award Contract 02/02/2027  no date 02/23/2027  no date

88 Survey Monumentation 08/27/2027  no date 10/25/2027  no date

91 Administer Contract 02/24/2027  no date 08/26/2027  no date

92X Contractor Final Voucher Date 10/11/2027  no date 10/11/2027  no date

94X Claims Period Ends Dates 01/12/2028  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 04/10/2028  no date

96 Central Office Project Closeout 04/11/2028  no date 08/11/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0753-007-968Proj:

UPC: 111578

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 753 Reconstruct Non-Hardsurfaced Rd (NR)

Rte. 753 Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic) NR

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 42From:

To Rte. 910To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/22/2020Current Est Date

 0

 494,002

 5,998

0753

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/22/2018

04/06/2018

04/06/2018

09/11/2018

09/11/2018

06/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00Formula - Secondary
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,998

$0

$441,350

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/27/2020

Total  447,347.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/07/2019

Construction Completed:

Construction Started: 08/08/2019



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111578UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/22/2018  no date 01/22/2018  no date

17E Environmental Review Process (ERP) 02/28/2018 02/28/2018 03/01/2018 03/01/2018

21H Hydraulics Plan Design PFI 01/22/2018  no date 01/22/2018  no date

21T Traffic Operations Analysis 01/24/2018  no date 01/24/2018  no date

22 Scope Project 01/22/2018 01/22/2018 01/22/2018 01/22/2018

22C Scoping Constructability Review 01/24/2018 01/24/2018 01/24/2018 01/24/2018

22S Photogrammetry/Aerial Photo/Image Processing 01/24/2018  no date 01/24/2018  no date

22X Scoping Team Meeting Date 01/24/2018 01/24/2018 01/24/2018 01/24/2018

23 Furnish Environmental Traffic Data 01/24/2018  no date 01/24/2018  no date

24 Determine Permits Needed 02/28/2018 02/28/2018 03/01/2018 03/01/2018

25 Draft Environmental Document or CE 04/06/2018 04/06/2018 04/06/2018 04/06/2018

28 Consultant Procurement 01/25/2018 01/25/2018 01/25/2018 01/25/2018

29X Public Information Meeting 01/23/2018 01/23/2018 01/23/2018 01/23/2018

30 Preliminary Utility Inspection 01/25/2018  no date 01/25/2018  no date

31S Conduct Location Survey 01/25/2018  no date 03/01/2018  no date

34F Furnish Final Soils Survey 04/06/2018  no date 04/06/2018  no date

34P Preliminary Soil Survey 01/22/2018  no date 01/22/2018  no date

35 Traffic Control Device Recommendations 01/25/2018  no date 01/25/2018  no date

36C Preliminary Field Inspection Constructability 
Review

01/25/2018 01/25/2018 01/25/2018 01/25/2018

36F Plan Design/Preliminary Field Inspection 03/01/2018  no date 03/01/2018  no date

36H Hydraulic Plan Design Public Hearing 01/25/2018  no date 01/25/2018  no date

36P Plan Design Public Hearing 01/25/2018  no date 01/25/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 01/25/2018 01/25/2018   

38 Retaining Wall Data Request 01/25/2018  no date 01/25/2018  no date

39 Sound Wall Foundation Data Request 01/25/2018  no date 01/25/2018  no date

40 Minor Structures Data Request 01/25/2018  no date 01/25/2018  no date

43 Furnish Utility Field Inspection Plans 04/06/2018  no date 04/06/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/06/2018  no date 04/06/2018  no date

43X Utility Field Inspection (UFI) Date 04/05/2018 04/05/2018 04/05/2018 04/05/2018

44 Furnish RWU Data for Public Hearing Process 01/25/2018  no date 01/25/2018  no date

45 Minor Structures Report 01/25/2018  no date 01/25/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/12/2018  no date 04/12/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/06/2018  no date 04/06/2018  no date

47 Approve Willingness 03/05/2018 03/05/2018 03/05/2018 03/05/2018

47X Willingness Posted Date 03/05/2018 03/05/2018 03/05/2018 03/05/2018

48 Conduct Location/Design Public Hearing 03/05/2018 03/05/2018 03/05/2018 03/05/2018

48X Public Hearing Meeting Date 03/05/2018 03/05/2018   

49 Adopt Location/Design 04/06/2018  no date 04/06/2018  no date

49C Design Approval Constructability Review 03/06/2018 03/06/2018 03/06/2018 03/06/2018

49X Location and Design Approval Date 03/06/2018 03/06/2018 03/06/2018 03/06/2018

50 Survey Data Verification 01/25/2018  no date 01/25/2018  no date

51 Furnish Approved R/W & UT Plans 04/06/2018  no date 04/06/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/06/2018  no date 04/06/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/08/2018  no date 02/08/2018  no date

51X R/W&UT Plan Date 04/05/2018 04/05/2018 04/05/2018 04/05/2018

52 Authorize R/W & UT Funds 04/06/2018  no date 04/06/2018  no date

52T Authorize R/W Funds 02/08/2018  no date 02/08/2018  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/06/2018  no date 04/06/2018  no date

54 Retaining Wall Data Report 04/06/2018  no date 04/06/2018  no date

55 Sound Wall Data Report 04/06/2018  no date 04/06/2018  no date

57S Right of Way Stakeout���Survey 04/06/2018  no date 04/12/2018  no date

58 Survey Right of Way Plan Sheets 04/06/2018  no date 04/06/2018  no date

59 Noise Abatement Design 04/05/2018 04/05/2018 04/06/2018 04/06/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/06/2018  no date 04/06/2018  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/08/2018  no date 02/08/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/06/2018  no date 04/06/2018  no date

61 Final Traffic Control Device Plans 04/06/2018  no date 04/06/2018  no date

62 Develop Retaining Structure Plans 04/06/2018  no date 04/06/2018  no date

65C Field Inspection Constructability Review 03/07/2018 03/07/2018 03/07/2018 03/07/2018

65F Plan Design/Field Inspection 04/06/2018  no date 04/06/2018  no date

65P Plan Design/Pre-Advertisement Conference 04/06/2018  no date 04/06/2018  no date

65X Field Inspection Team Meeting Date 03/07/2018 03/07/2018   

66 Environmental Reevaluation 04/06/2018 04/06/2018 04/10/2018 04/10/2018

67 Clear Utility Agreements 04/06/2018  no date 04/06/2018  no date

67U Utility Relocations by Owners 02/08/2018 02/08/2018 02/08/2018 02/08/2018

69 Acquire Right of Way 04/06/2018 04/06/2018 04/06/2018 04/06/2018

69X Right of Way/Utility Certification Date 04/12/2018  no date 04/12/2018  no date

70 Obtain Environmental Permits 04/06/2018 04/06/2018 04/06/2018 04/06/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/12/2018  no date 04/12/2018  no date

70S Utility Stakeout ���Survey 02/08/2018  no date 02/08/2018  no date

71 Approved Construction Plans 04/05/2018 04/05/2018 04/05/2018 04/05/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/05/2018 04/05/2018 04/06/2018 04/06/2018

71X Pre-Advertisement Conference Date 04/12/2018  no date 04/12/2018  no date

72 Prepare for Advertisement 04/26/2018  no date 04/26/2018  no date

72B Biddability Review 05/03/2018  no date 05/03/2018  no date

72X Plan Submission Date 04/12/2018  no date 04/12/2018  no date

73 Process Relocations 04/06/2018  no date 04/06/2018  no date

77S Construction ��� Survey 05/18/2018  no date 10/09/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/12/2018  no date 04/12/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2018 05/08/2018 04/12/2018 09/11/2018

82 Conduct Bid Opening 05/17/2018  no date 05/17/2018  no date

84 Award Contract 05/17/2018 03/19/2019 05/17/2018 08/07/2019

88 Survey Monumentation 05/18/2018  no date 05/21/2018  no date

91 Administer Contract 05/17/2018 08/08/2019 05/17/2018  no date

92X Contractor Final Voucher Date 10/09/2018  no date 10/09/2018  no date

94X Claims Period Ends Dates 01/09/2019  no date 01/09/2019  no date

95 District Project Closeout 01/09/2019  no date 01/09/2019  no date

96 Central Office Project Closeout 01/09/2019  no date 01/09/2019  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0753-007-995Proj:

UPC: 111888

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 753 Reconstruct Non-Hardsurfaced Rd (NR)

Rte. 753 Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic) NR

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 910From:

To Rte. 613To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

04/17/2020Current Est Date

 10,000

 440,000

 50,000

0753

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2022

11/20/2025

11/20/2025

11/10/2026

11/10/2026

10/21/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  60,000.00  0.00  0.00  0.00  0.00  60,000.00 HB1887 - DGP (2)
 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00Formula - Secondary

 460,000.00 400,000.00  0.00  60,000.00  0.00  0.00  0.00  0.00Total:

 460,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111888UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2022  no date 10/13/2022  no date

17E Environmental Review Process (ERP) 11/01/2022  no date 11/07/2022  no date

21H Hydraulics Plan Design PFI 08/01/2023  no date 09/12/2023  no date

21T Traffic Operations Analysis 11/01/2022  no date 12/30/2022  no date

22 Scope Project 10/14/2022  no date 09/13/2023  no date

22C Scoping Constructability Review 11/01/2022  no date 11/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2022  no date 02/08/2023  no date

22X Scoping Team Meeting Date 10/31/2022  no date 10/31/2022  no date

23 Furnish Environmental Traffic Data 11/01/2022  no date 12/30/2022  no date

24 Determine Permits Needed 11/08/2022  no date 01/09/2023  no date

25 Draft Environmental Document or CE 09/14/2023  no date 03/26/2024  no date

28 Consultant Procurement 12/02/2022  no date 12/30/2022  no date

29X Public Information Meeting 08/15/2023  no date 08/15/2023  no date

30 Preliminary Utility Inspection 09/14/2023  no date 11/17/2023  no date

31S Conduct Location Survey 11/01/2022  no date 05/11/2023  no date

34F Furnish Final Soils Survey 08/05/2024  no date 12/06/2024  no date

34P Preliminary Soil Survey 07/18/2023  no date 09/12/2023  no date

35 Traffic Control Device Recommendations 09/14/2023  no date 10/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

08/15/2023  no date 08/28/2023  no date

36F Plan Design/Preliminary Field Inspection 05/12/2023  no date 09/12/2023  no date

36H Hydraulic Plan Design Public Hearing 09/14/2023  no date 11/09/2023  no date

36P Plan Design Public Hearing 09/14/2023  no date 01/22/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 09/13/2023  no date   

38 Retaining Wall Data Request 09/14/2023  no date 09/20/2023  no date

39 Sound Wall Foundation Data Request 09/14/2023  no date 09/20/2023  no date

40 Minor Structures Data Request 09/14/2023  no date 09/20/2023  no date

43 Furnish Utility Field Inspection Plans 04/28/2025  no date 06/11/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2024  no date 04/25/2025  no date

43X Utility Field Inspection (UFI) Date 05/19/2025  no date 05/19/2025  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2023  no date 01/22/2024  no date

45 Minor Structures Report 09/21/2023  no date 11/17/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2026  no date 07/02/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/05/2024  no date 12/06/2024  no date

47 Approve Willingness 01/23/2024  no date 03/05/2024  no date

47X Willingness Posted Date 02/05/2024  no date 02/05/2024  no date

48 Conduct Location/Design Public Hearing 01/23/2024  no date 07/18/2024  no date

48X Public Hearing Meeting Date 06/27/2024  no date   

49 Adopt Location/Design 07/19/2024  no date 08/01/2024  no date

49C Design Approval Constructability Review 01/23/2024  no date 02/05/2024  no date

49X Location and Design Approval Date 08/02/2024  no date 08/02/2024  no date

50 Survey Data Verification 01/23/2024  no date 02/20/2024  no date

51 Furnish Approved R/W & UT Plans 07/29/2025  no date 10/29/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/04/2025  no date 10/30/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2025  no date 06/02/2025  no date

51X R/W&UT Plan Date 10/30/2025  no date 11/05/2025  no date

52 Authorize R/W & UT Funds 11/06/2025  no date 11/20/2025  no date

52T Authorize R/W Funds 06/03/2025  no date 07/17/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/21/2025  no date 11/21/2025  no date

54 Retaining Wall Data Report 08/05/2024  no date 09/18/2024  no date

55 Sound Wall Data Report 08/05/2024  no date 09/18/2024  no date

57S Right of Way Stakeout���Survey 11/24/2025  no date 02/24/2026  no date

58 Survey Right of Way Plan Sheets 06/12/2025  no date 07/28/2025  no date

59 Noise Abatement Design 09/19/2024  no date 02/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/21/2025  no date 12/08/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/18/2025  no date 07/31/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2025  no date 12/09/2025  no date

61 Final Traffic Control Device Plans 07/30/2025  no date 10/30/2025  no date

62 Develop Retaining Structure Plans 09/19/2024  no date 12/24/2024  no date

65C Field Inspection Constructability Review 02/19/2025  no date 03/11/2025  no date

65F Plan Design/Field Inspection 08/05/2024  no date 04/25/2025  no date

65P Plan Design/Pre-Advertisement Conference 04/28/2025  no date 10/30/2025  no date

65X Field Inspection Team Meeting Date 04/25/2025  no date   

66 Environmental Reevaluation 06/19/2026  no date 07/02/2026  no date

67 Clear Utility Agreements 12/09/2025  no date 06/16/2026  no date

67U Utility Relocations by Owners 04/21/2026  no date 10/23/2026  no date

69 Acquire Right of Way 12/10/2025  no date 06/17/2026  no date

69X Right of Way/Utility Certification Date 08/05/2026  no date 08/05/2026  no date

70 Obtain Environmental Permits 04/28/2025  no date 10/30/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/19/2026  no date 08/14/2026  no date

70S Utility Stakeout ���Survey 04/21/2026  no date 10/23/2026  no date

71 Approved Construction Plans 06/19/2026  no date 07/28/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/31/2025  no date 11/14/2025  no date

71X Pre-Advertisement Conference Date 06/18/2026  no date 06/18/2026  no date

72 Prepare for Advertisement 07/14/2026  no date 08/12/2026  no date

72B Biddability Review 07/21/2026  no date 07/27/2026  no date

72X Plan Submission Date 07/28/2026  no date 07/28/2026  no date

73 Process Relocations 12/10/2025  no date 06/17/2026  no date

77S Construction ��� Survey 04/19/2027  no date 10/21/2027  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2026  no date 07/17/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2026  no date 11/10/2026  no date

82 Conduct Bid Opening 12/21/2026  no date 02/19/2027  no date

84 Award Contract 02/22/2027  no date 04/16/2027  no date

88 Survey Monumentation 10/22/2027  no date 12/21/2027  no date

91 Administer Contract 04/19/2027  no date 10/21/2027  no date

92X Contractor Final Voucher Date 12/08/2027  no date 12/08/2027  no date

94X Claims Period Ends Dates 03/09/2028  no date 03/09/2028  no date

95 District Project Closeout 03/10/2028  no date 06/02/2028  no date

96 Central Office Project Closeout 06/05/2028  no date 10/05/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0766-007-P99Proj:

UPC: 113972

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 766 Reconstruct Non-Hardsurfaced Rd (NR)

Rte. 766 Reconstruct Non-Hardsurfaced Rd (NR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int. Rte. 764From:

To 1.1 Mi N of Int. Rte. 764To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/20/2018Current Est Date

 20,000

 480,000

 0

0766

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2023

08/07/2023

08/07/2023

12/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  79,691.00  200,000.00  220,309.00  500,000.00 HB1887 - DGP (2)
 500,000.00 0.00  0.00  0.00  0.00  79,691.00  200,000.00  220,309.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113972UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/31/2022  no date 11/14/2022  no date

22 Scope Project 10/28/2022  no date 11/10/2022  no date

24 Determine Permits Needed 11/15/2022  no date 11/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2023  no date 08/03/2023  no date

52 Authorize R/W & UT Funds 01/17/2023  no date 01/30/2023  no date

65F Plan Design/Field Inspection 11/14/2022  no date 01/12/2023  no date

66 Environmental Reevaluation 12/01/2022  no date 12/07/2022  no date

69 Acquire Right of Way 01/31/2023  no date 08/03/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2023  no date 08/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2023  no date 08/07/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2023  no date 12/11/2023  no date

95 District Project Closeout 12/12/2023  no date 03/11/2024  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0775-007-959Proj:

UPC: 107346

PC: William3.Clark

Project Purpose:

PM:

Description: Rte 775 Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Reconstruct Rte. 775 - Non-Hardsurfaced Rd. (MR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 774From:

Int. Rte. 900To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 253,488Total Current Est 

02/25/2020Current Est Date

 0

 247,430

 6,058

0775

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/10/2018

03/14/2019

03/14/2019

12/02/2019

12/02/2019

09/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  193,488.00  0.00  0.00  0.00  0.00  0.00  253,488.00 CTB Formula
 253,488.00 60,000.00  193,488.00  0.00  0.00  0.00  0.00  0.00Total:

 253,488.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,058

$0

$243,295

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  249,353.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/16/2020

Construction Completed:

Construction Started: 01/17/2020



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107346UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/30/2018 07/30/2018 08/10/2018 08/10/2018

17E Environmental Review Process (ERP) 01/10/2019 01/10/2019 06/20/2019 03/12/2019

22 Scope Project 08/13/2018 08/13/2018 04/09/2019 04/09/2019

24 Determine Permits Needed 01/10/2019 01/10/2019 06/21/2019 07/18/2019

25 Draft Environmental Document or CE 06/21/2019 03/14/2019 06/21/2019 03/14/2019

33 Final Environmental Document 06/21/2019 03/14/2019 06/21/2019 03/14/2019

47 Approve Willingness 06/21/2019 03/14/2019 06/21/2019 03/14/2019

52 Authorize R/W & UT Funds 07/16/2019 03/14/2019 07/16/2019 03/14/2019

59 Noise Abatement Design 06/21/2019 03/14/2019 06/21/2019 03/14/2019

66 Environmental Reevaluation 07/17/2019 03/14/2019 07/17/2019 08/09/2019

69X Right of Way/Utility Certification Date 07/17/2019  no date 07/17/2019  no date

70 Obtain Environmental Permits 06/24/2019 03/14/2019 07/17/2019 03/14/2019

79 Construction Funding Review/Authorization of 
Funds

07/17/2019  no date 07/17/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 12/02/2019 08/13/2019 12/02/2019

84 Award Contract 09/12/2019 01/15/2020 09/12/2019 01/16/2020

91 Administer Contract 09/13/2019 01/17/2020 12/11/2019  no date

95 District Project Closeout 04/23/2020  no date 08/25/2020  no date

96 Central Office Project Closeout 08/26/2020  no date 11/20/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0782-007-969Proj:

UPC: 111580

PC: William3.Clark

Project Purpose:

PM:

Description: Rte 782 Reconstruct Non-Hardsurfaced Rd (MR)

Rte 782 Reconstruct Non-Hardsurfaced Rd (Possible Rural Rustic) (MR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 612From:

To Rte. 785To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

02/11/2020Current Est Date

 25,000

 320,000

 5,000

0782

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2018

03/15/2021

03/15/2021

01/11/2022

01/11/2022

01/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  0.00  0.00  0.00  0.00  0.00  0.00  40,000.00 CTB Formula
 0.00  0.00  210,000.00  0.00  0.00  0.00  0.00  210,000.00 HB1887 - DGP (2)

 250,000.00 40,000.00  0.00  210,000.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111580UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018  no date 07/23/2018  no date

17E Environmental Review Process (ERP) 08/08/2018 02/13/2020 08/27/2018 02/14/2020

21H Hydraulics Plan Design PFI 04/10/2019  no date 05/21/2019  no date

21T Traffic Operations Analysis 08/08/2018  no date 10/03/2018  no date

22 Scope Project 07/24/2018  no date 05/28/2019  no date

22C Scoping Constructability Review 08/08/2018  no date 08/21/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/08/2018  no date 10/18/2018  no date

22X Scoping Team Meeting Date 08/07/2018  no date 08/07/2018  no date

23 Furnish Environmental Traffic Data 08/08/2018  no date 10/03/2018  no date

24 Determine Permits Needed 08/28/2018  no date 10/26/2018  no date

25 Draft Environmental Document or CE 05/29/2019 02/13/2020 09/26/2019 02/13/2020

28 Consultant Procurement 09/06/2018  no date 10/03/2018  no date

29X Public Information Meeting 04/29/2019  no date 04/29/2019  no date

30 Preliminary Utility Inspection 05/29/2019  no date 07/17/2019  no date

31S Conduct Location Survey 08/08/2018  no date 01/17/2019  no date

34F Furnish Final Soils Survey 01/29/2020  no date 05/28/2020  no date

34P Preliminary Soil Survey 03/27/2019  no date 05/21/2019  no date

35 Traffic Control Device Recommendations 05/29/2019  no date 07/17/2019  no date

36C Preliminary Field Inspection Constructability 
Review

04/24/2019  no date 05/07/2019  no date

36F Plan Design/Preliminary Field Inspection 01/11/2019  no date 05/21/2019  no date

36H Hydraulic Plan Design Public Hearing 05/29/2019  no date 07/24/2019  no date

36P Plan Design Public Hearing 05/29/2019  no date 09/05/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 05/22/2019  no date   

38 Retaining Wall Data Request 05/29/2019  no date 06/04/2019  no date

39 Sound Wall Foundation Data Request 05/29/2019  no date 06/04/2019  no date

40 Minor Structures Data Request 05/29/2019  no date 06/04/2019  no date

43 Furnish Utility Field Inspection Plans 05/29/2020  no date 07/10/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/29/2020  no date 03/25/2020  no date

43X Utility Field Inspection (UFI) Date 06/19/2020  no date 06/19/2020  no date

44 Furnish RWU Data for Public Hearing Process 08/08/2019  no date 09/05/2019  no date

45 Minor Structures Report 06/05/2019  no date 07/31/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/23/2021  no date 04/05/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/29/2020  no date 03/25/2020  no date

47 Approve Willingness 09/06/2019  no date 10/17/2019  no date

47X Willingness Posted Date 09/19/2019  no date 09/19/2019  no date

48 Conduct Location/Design Public Hearing 08/22/2019  no date 12/26/2019  no date

48X Public Hearing Meeting Date 12/05/2019  no date   

49 Adopt Location/Design 12/27/2019  no date 01/28/2020  no date

49C Design Approval Constructability Review 09/06/2019  no date 09/19/2019  no date

49X Location and Design Approval Date 01/28/2020  no date 01/28/2020  no date

50 Survey Data Verification 08/08/2019  no date 09/05/2019  no date

51 Furnish Approved R/W & UT Plans 07/13/2020  no date 09/14/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/15/2020  no date 10/27/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/02/2020  no date 07/02/2020  no date

51X R/W&UT Plan Date 09/15/2020  no date 09/15/2020  no date

52 Authorize R/W & UT Funds 09/15/2020  no date 10/20/2020  no date

52T Authorize R/W Funds 07/06/2020  no date 07/31/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/20/2020  no date 10/20/2020  no date

54 Retaining Wall Data Report 01/29/2020  no date 03/11/2020  no date

55 Sound Wall Data Report 01/29/2020  no date 03/11/2020  no date

57S Right of Way Stakeout���Survey 10/21/2020  no date 01/28/2021  no date

58 Survey Right of Way Plan Sheets 05/21/2020  no date 07/10/2020  no date

59 Noise Abatement Design 03/12/2020 02/13/2020 07/10/2020 02/13/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/21/2020  no date 11/03/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/03/2020  no date 08/14/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/04/2020  no date 11/04/2020  no date

61 Final Traffic Control Device Plans 06/01/2020  no date 09/29/2020  no date

62 Develop Retaining Structure Plans 03/12/2020  no date 06/11/2020  no date

65C Field Inspection Constructability Review 04/23/2020  no date 05/13/2020  no date

65F Plan Design/Field Inspection 01/29/2020  no date 05/28/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/28/2020  no date 03/05/2021  no date

65X Field Inspection Team Meeting Date 05/29/2020  no date   

66 Environmental Reevaluation 03/23/2021  no date 04/05/2021  no date

67 Clear Utility Agreements 11/04/2020  no date 03/12/2021  no date

67U Utility Relocations by Owners 03/26/2021  no date 07/26/2021  no date

69 Acquire Right of Way 11/04/2020  no date 04/09/2021  no date

69X Right of Way/Utility Certification Date 05/25/2021  no date 05/25/2021  no date

70 Obtain Environmental Permits 12/14/2020  no date 05/14/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/22/2021  no date 05/14/2021  no date

70S Utility Stakeout ���Survey 03/26/2021  no date 07/26/2021  no date

71 Approved Construction Plans 03/23/2021  no date 04/28/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/08/2021  no date 03/19/2021  no date

71X Pre-Advertisement Conference Date 03/22/2021  no date 03/22/2021  no date

72 Prepare for Advertisement 04/14/2021  no date 06/02/2021  no date

72B Biddability Review 04/21/2021  no date 04/27/2021  no date

72X Plan Submission Date 05/17/2021  no date 05/17/2021  no date

73 Process Relocations 11/04/2020  no date 03/19/2021  no date

77S Construction ��� Survey 12/09/2021  no date 08/12/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/23/2021  no date 04/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021  no date 08/10/2021  no date

82 Conduct Bid Opening 09/23/2021  no date 09/23/2021  no date

84 Award Contract 10/29/2021  no date 10/29/2021  no date

88 Survey Monumentation 08/01/2022  no date 09/26/2022  no date

91 Administer Contract 12/09/2021  no date 08/12/2022  no date

95 District Project Closeout 10/11/2022  no date 08/15/2023  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0784-007-971Proj:

UPC: 111584

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 784 Reconstruct Non-Hardsurfaced Rd. (MR)

Rte. 784 Reconstruct Non-Hardsurfaced Rd. (Possible Rural Rustic) (MR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 612From:

To Rte. 617To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

02/11/2020Current Est Date

 25,000

 220,000

 5,000

0784

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2019

09/22/2021

09/22/2021

09/13/2022

09/13/2022

06/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 CTB Formula
 0.00  0.00  200,000.00  0.00  0.00  0.00  0.00  200,000.00 HB1887 - DGP (2)

 250,000.00 50,000.00  0.00  200,000.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111584UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2019 07/02/2019 07/16/2019 07/16/2019

17E Environmental Review Process (ERP) 02/26/2020 02/13/2020 03/10/2020 02/14/2020

21H Hydraulics Plan Design PFI 02/27/2020  no date 02/27/2020  no date

21T Traffic Operations Analysis 02/26/2020  no date 02/26/2020  no date

22 Scope Project 07/17/2019 07/17/2019 02/10/2020 02/10/2020

22C Scoping Constructability Review 02/26/2020  no date 02/26/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/26/2020  no date 02/26/2020  no date

22X Scoping Team Meeting Date 07/31/2019  no date 02/25/2020  no date

23 Furnish Environmental Traffic Data 02/26/2020  no date 02/26/2020  no date

24 Determine Permits Needed 03/11/2020  no date 07/01/2020  no date

25 Draft Environmental Document or CE 07/06/2020 02/13/2020 07/06/2020 02/13/2020

28 Consultant Procurement 03/25/2020  no date 03/25/2020  no date

29X Public Information Meeting 01/09/2020  no date 01/09/2020  no date

30 Preliminary Utility Inspection 07/06/2020  no date 07/06/2020  no date

31S Conduct Location Survey 02/26/2020  no date 02/26/2020  no date

34F Furnish Final Soils Survey 12/04/2020  no date 12/04/2020  no date

34P Preliminary Soil Survey 02/27/2020  no date 02/27/2020  no date

35 Traffic Control Device Recommendations 07/06/2020  no date 07/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/12/2020  no date 02/12/2020  no date

36F Plan Design/Preliminary Field Inspection 02/27/2020  no date 02/27/2020  no date

36H Hydraulic Plan Design Public Hearing 07/06/2020  no date 07/06/2020  no date

36P Plan Design Public Hearing 07/06/2020  no date 07/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/02/2020  no date   

38 Retaining Wall Data Request 07/06/2020  no date 07/06/2020  no date

39 Sound Wall Foundation Data Request 07/06/2020  no date 07/06/2020  no date

40 Minor Structures Data Request 07/06/2020  no date 07/06/2020  no date

43 Furnish Utility Field Inspection Plans 12/09/2020  no date 01/27/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/04/2020  no date 12/04/2020  no date

43X Utility Field Inspection (UFI) Date 12/31/2020  no date 12/31/2020  no date

44 Furnish RWU Data for Public Hearing Process 07/07/2020  no date 07/07/2020  no date

45 Minor Structures Report 07/07/2020  no date 07/07/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/16/2022  no date 05/27/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/04/2020  no date 12/04/2020  no date

47 Approve Willingness 07/07/2020  no date 07/07/2020  no date

47X Willingness Posted Date 07/06/2020  no date 07/06/2020  no date

48 Conduct Location/Design Public Hearing 07/08/2020  no date 07/08/2020  no date

48X Public Hearing Meeting Date 07/06/2020  no date   

49 Adopt Location/Design 07/09/2020  no date 12/02/2020  no date

49C Design Approval Constructability Review 07/07/2020  no date 07/07/2020  no date

49X Location and Design Approval Date 12/03/2020  no date 12/03/2020  no date

50 Survey Data Verification 07/07/2020  no date 07/07/2020  no date

51 Furnish Approved R/W & UT Plans 03/16/2021  no date 06/15/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/21/2021  no date 06/16/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/06/2020  no date 10/06/2020  no date

51X R/W&UT Plan Date 06/16/2021  no date 06/22/2021  no date

52 Authorize R/W & UT Funds 06/23/2021  no date 10/14/2021  no date

52T Authorize R/W Funds 10/07/2020  no date 10/07/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/15/2021  no date 10/15/2021  no date

54 Retaining Wall Data Report 12/04/2020  no date 12/04/2020  no date

55 Sound Wall Data Report 12/04/2020  no date 12/04/2020  no date

57S Right of Way Stakeout���Survey 10/19/2021  no date 01/19/2022  no date

58 Survey Right of Way Plan Sheets 01/28/2021  no date 03/15/2021  no date

59 Noise Abatement Design 12/07/2020 02/13/2020 12/07/2020 02/13/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/15/2021  no date 10/29/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/08/2020  no date 10/08/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/01/2021  no date 11/01/2021  no date

61 Final Traffic Control Device Plans 03/17/2021  no date 06/16/2021  no date

62 Develop Retaining Structure Plans 12/07/2020  no date 12/07/2020  no date

65C Field Inspection Constructability Review 12/08/2020  no date 12/08/2020  no date

65F Plan Design/Field Inspection 12/04/2020  no date 12/04/2020  no date

65P Plan Design/Pre-Advertisement Conference 12/09/2020  no date 06/16/2021  no date

65X Field Inspection Team Meeting Date 12/08/2020  no date   

66 Environmental Reevaluation 05/31/2022  no date 05/31/2022  no date

67 Clear Utility Agreements 11/01/2021  no date 05/11/2022  no date

67U Utility Relocations by Owners 03/17/2022  no date 09/19/2022  no date

69 Acquire Right of Way 11/02/2021  no date 05/12/2022  no date

69X Right of Way/Utility Certification Date 07/15/2022  no date 07/15/2022  no date

70 Obtain Environmental Permits 12/09/2020  no date 12/09/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/16/2022  no date 07/12/2022  no date

70S Utility Stakeout ���Survey 03/17/2022  no date 09/19/2022  no date

71 Approved Construction Plans 05/31/2022  no date 07/07/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/17/2021  no date 06/30/2021  no date

71X Pre-Advertisement Conference Date 05/13/2022  no date 05/13/2022  no date

72 Prepare for Advertisement 06/22/2022  no date 07/22/2022  no date

72B Biddability Review 06/29/2022  no date 07/06/2022  no date

72X Plan Submission Date 07/07/2022  no date 07/07/2022  no date

73 Process Relocations 11/02/2021  no date 05/12/2022  no date

77S Construction ��� Survey 12/28/2022  no date 07/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2022  no date 06/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/18/2022  no date 12/05/2022  no date

84 Award Contract 12/06/2022  no date 12/27/2022  no date

88 Survey Monumentation 07/06/2023  no date 08/30/2023  no date

91 Administer Contract 12/28/2022  no date 07/05/2023  no date

92X Contractor Final Voucher Date 08/17/2023  no date 08/17/2023  no date

94X Claims Period Ends Dates 11/15/2023  no date 11/15/2023  no date

95 District Project Closeout 11/16/2023  no date 02/15/2024  no date

96 Central Office Project Closeout 02/16/2024  no date 06/19/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0806-007-988Proj:

UPC: 111523

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 806 Reconstruct Non-Hardsurfaced Rd (P)

Rte. 806, Boy Scout Rd. Reconstruct Non-Hardsurfaced Rd (P)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 707From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,000Total Current Est 

07/28/2020Current Est Date

 1,000

 134,000

 25,000

0806

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Augusta County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/21/2020

11/21/2022

11/21/2022

11/08/2022

11/08/2022

08/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00Formula - Secondary
 160,000.00 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,680

$0

$78,457

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  99,137.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111523UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/21/2020 02/21/2020 02/21/2020 02/21/2020

17E Environmental Review Process (ERP) 02/12/2020 02/12/2020 02/12/2020 02/13/2020

21H Hydraulics Plan Design PFI 10/31/2022  no date 10/31/2022  no date

21T Traffic Operations Analysis 03/05/2020  no date 03/05/2020  no date

22 Scope Project 02/03/2020 02/03/2020 02/03/2020 02/03/2020

22C Scoping Constructability Review 03/05/2020  no date 03/05/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/05/2020  no date 03/05/2020  no date

22X Scoping Team Meeting Date 03/05/2020  no date 03/05/2020  no date

23 Furnish Environmental Traffic Data 03/05/2020  no date 03/05/2020  no date

24 Determine Permits Needed 03/02/2020 03/02/2020 03/02/2020 04/22/2020

25 Draft Environmental Document or CE 02/12/2020 02/12/2020 02/12/2020 02/12/2020

28 Consultant Procurement 04/02/2020  no date 04/02/2020  no date

29X Public Information Meeting 10/31/2022  no date 10/31/2022  no date

30 Preliminary Utility Inspection 02/03/2020  no date 02/03/2020  no date

31S Conduct Location Survey 03/05/2020  no date 03/05/2020  no date

34F Furnish Final Soils Survey 02/03/2020  no date 02/03/2020  no date

34P Preliminary Soil Survey 10/31/2022  no date 10/31/2022  no date

35 Traffic Control Device Recommendations 10/31/2022  no date 10/31/2022  no date

36C Preliminary Field Inspection Constructability 
Review

10/31/2022  no date 10/31/2022  no date

36F Plan Design/Preliminary Field Inspection 03/05/2020  no date 03/05/2020  no date

36H Hydraulic Plan Design Public Hearing 02/03/2020  no date 02/03/2020  no date

36P Plan Design Public Hearing 02/03/2020  no date 02/03/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 10/31/2022  no date   

38 Retaining Wall Data Request 02/03/2020  no date 02/03/2020  no date

39 Sound Wall Foundation Data Request 02/03/2020  no date 02/03/2020  no date

40 Minor Structures Data Request 02/03/2020  no date 02/03/2020  no date

43 Furnish Utility Field Inspection Plans 10/31/2022  no date 10/31/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/31/2022  no date 10/31/2022  no date

43X Utility Field Inspection (UFI) Date 11/21/2022  no date 11/21/2022  no date

44 Furnish RWU Data for Public Hearing Process 02/03/2020  no date 02/03/2020  no date

45 Minor Structures Report 02/03/2020  no date 02/03/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2020  no date 07/01/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/03/2020  no date 02/03/2020  no date

47 Approve Willingness 02/03/2020 02/03/2020 02/03/2020 02/03/2020

47X Willingness Posted Date 10/31/2022  no date 10/31/2022  no date

48 Conduct Location/Design Public Hearing 10/31/2022  no date 10/31/2022  no date

48X Public Hearing Meeting Date 02/12/2020  no date   

49 Adopt Location/Design 10/31/2022  no date 10/31/2022  no date

49C Design Approval Constructability Review 02/03/2020 02/03/2020 02/03/2020 02/03/2020

49X Location and Design Approval Date 02/03/2020 02/03/2020 02/03/2020 02/03/2020

50 Survey Data Verification 02/03/2020  no date 02/03/2020  no date

51 Furnish Approved R/W & UT Plans 11/21/2022  no date 11/21/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/31/2022  no date 10/31/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/04/2019  no date 12/04/2019  no date

51X R/W&UT Plan Date 11/21/2022  no date 11/21/2022  no date

52 Authorize R/W & UT Funds 11/21/2022  no date 11/21/2022  no date

52T Authorize R/W Funds 12/04/2019  no date 12/04/2019  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/21/2022  no date 11/21/2022  no date

54 Retaining Wall Data Report 02/03/2020  no date 02/03/2020  no date

55 Sound Wall Data Report 02/03/2020  no date 02/03/2020  no date

57S Right of Way Stakeout���Survey 11/21/2022  no date 11/21/2022  no date

58 Survey Right of Way Plan Sheets 10/31/2022  no date 10/31/2022  no date

59 Noise Abatement Design 02/12/2020 02/12/2020 02/12/2020 02/12/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/21/2022  no date 11/21/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/04/2019  no date 12/04/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/21/2022  no date 11/21/2022  no date

61 Final Traffic Control Device Plans 10/31/2022  no date 10/31/2022  no date

62 Develop Retaining Structure Plans 02/03/2020  no date 02/03/2020  no date

65C Field Inspection Constructability Review 02/12/2020  no date 02/12/2020  no date

65F Plan Design/Field Inspection 02/03/2020  no date 02/03/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/31/2022  no date 10/31/2022  no date

65X Field Inspection Team Meeting Date 10/31/2022  no date   

66 Environmental Reevaluation 04/16/2020 04/16/2020 04/24/2020 04/24/2020

67 Clear Utility Agreements 11/21/2022  no date 11/21/2022  no date

67U Utility Relocations by Owners 09/23/2022  no date 09/23/2022  no date

69 Acquire Right of Way 11/21/2022  no date 11/21/2022  no date

69X Right of Way/Utility Certification Date 10/31/2022  no date 10/31/2022  no date

70 Obtain Environmental Permits 04/22/2020 04/22/2020 04/22/2020 04/22/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/01/2020  no date 07/01/2020  no date

70S Utility Stakeout ���Survey 09/23/2022  no date 09/23/2022  no date

71 Approved Construction Plans 07/01/2020 07/01/2020 07/01/2020 07/01/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/01/2020 07/01/2020 07/01/2020 07/01/2020

71X Pre-Advertisement Conference Date 07/01/2020 07/01/2020 07/01/2020 07/01/2020

72 Prepare for Advertisement 07/23/2020  no date 07/23/2020  no date

72B Biddability Review 07/30/2020  no date 07/30/2020  no date

72X Plan Submission Date 10/31/2022  no date 10/31/2022  no date

73 Process Relocations 11/21/2022  no date 11/21/2022  no date

77S Construction ��� Survey 01/27/2023  no date 08/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/01/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2020 07/30/2020 11/08/2022  no date

82 Conduct Bid Opening 12/19/2022  no date 01/03/2023  no date

84 Award Contract 01/04/2023  no date 01/26/2023  no date

88 Survey Monumentation 08/02/2023  no date 09/27/2023  no date

91 Administer Contract 01/27/2023  no date 08/01/2023  no date

92X Contractor Final Voucher Date 09/14/2023  no date 09/14/2023  no date

94X Claims Period Ends Dates 12/14/2023  no date 12/14/2023  no date

95 District Project Closeout 12/15/2023  no date 03/14/2024  no date

96 Central Office Project Closeout 03/15/2024  no date 07/17/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0817-007-P01Proj:

UPC: 113966

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 817 Reconstruct Non-Hardsurfaced Rd (R)

Rte. 817 Reconstruct Non-Hardsurfaced Rd (R)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int. Rte. 701From:

To 1.6 Mi N. Int. Rte. 701To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/20/2018Current Est Date

 20,000

 480,000

 0

0817

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2023

08/07/2023

08/07/2023

12/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  60,000.00  123,062.00  316,938.00  500,000.00 HB1887 - DGP (2)
 500,000.00 0.00  0.00  0.00  0.00  60,000.00  123,062.00  316,938.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113966UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/31/2022  no date 11/14/2022  no date

22 Scope Project 10/28/2022  no date 11/10/2022  no date

24 Determine Permits Needed 11/15/2022  no date 11/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2023  no date 08/03/2023  no date

52 Authorize R/W & UT Funds 01/17/2023  no date 01/30/2023  no date

65F Plan Design/Field Inspection 11/14/2022  no date 01/12/2023  no date

66 Environmental Reevaluation 12/01/2022  no date 12/07/2022  no date

69 Acquire Right of Way 01/31/2023  no date 08/03/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2023  no date 08/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2023  no date 08/07/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2023  no date 12/11/2023  no date

95 District Project Closeout 12/12/2023  no date 03/11/2024  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0836-007-986Proj:

UPC: 111521

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 836 Reconstruct Non-Hardsurfaced Rd (P)

Rte. 836 Green Hill Rd. Reconstruct Non-Hardsurfaced Rd (P)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr Dead EndFrom:

To 0.75 Mi S. Rte. 42To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,000Total Current Est 

06/03/2020Current Est Date

 5,000

 155,000

 15,000

0836

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2022

12/22/2025

12/22/2025

12/08/2026

12/08/2026

08/26/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 175,000.00  0.00  0.00  0.00  0.00  0.00  0.00  175,000.00Formula - Secondary
 175,000.00 175,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111521UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/14/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/08/2022  no date

21H Hydraulics Plan Design PFI 08/29/2023  no date 10/10/2023  no date

21T Traffic Operations Analysis 12/02/2022  no date 02/01/2023  no date

22 Scope Project 11/15/2022  no date 10/11/2023  no date

22C Scoping Constructability Review 12/02/2022  no date 12/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2022  no date 03/09/2023  no date

22X Scoping Team Meeting Date 12/01/2022  no date 12/01/2022  no date

23 Furnish Environmental Traffic Data 12/02/2022  no date 02/01/2023  no date

24 Determine Permits Needed 12/09/2022  no date 02/08/2023  no date

25 Draft Environmental Document or CE 10/12/2023  no date 04/23/2024  no date

28 Consultant Procurement 01/03/2023  no date 02/01/2023  no date

29X Public Information Meeting 09/13/2023  no date 09/13/2023  no date

30 Preliminary Utility Inspection 10/12/2023  no date 12/19/2023  no date

31S Conduct Location Survey 12/02/2022  no date 06/09/2023  no date

34F Furnish Final Soils Survey 09/03/2024  no date 01/07/2025  no date

34P Preliminary Soil Survey 08/15/2023  no date 10/10/2023  no date

35 Traffic Control Device Recommendations 10/12/2023  no date 11/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

09/13/2023  no date 09/26/2023  no date

36F Plan Design/Preliminary Field Inspection 06/12/2023  no date 10/10/2023  no date

36H Hydraulic Plan Design Public Hearing 10/12/2023  no date 12/12/2023  no date

36P Plan Design Public Hearing 10/12/2023  no date 02/20/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 10/11/2023  no date   

38 Retaining Wall Data Request 10/12/2023  no date 10/19/2023  no date

39 Sound Wall Foundation Data Request 10/12/2023  no date 10/19/2023  no date

40 Minor Structures Data Request 10/12/2023  no date 10/19/2023  no date

43 Furnish Utility Field Inspection Plans 05/27/2025  no date 07/10/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/24/2025  no date 05/23/2025  no date

43X Utility Field Inspection (UFI) Date 06/17/2025  no date 06/17/2025  no date

44 Furnish RWU Data for Public Hearing Process 01/23/2024  no date 02/20/2024  no date

45 Minor Structures Report 10/20/2023  no date 12/19/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2026  no date 07/31/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/03/2024  no date 01/07/2025  no date

47 Approve Willingness 02/21/2024  no date 04/02/2024  no date

47X Willingness Posted Date 03/05/2024  no date 03/05/2024  no date

48 Conduct Location/Design Public Hearing 02/21/2024  no date 08/15/2024  no date

48X Public Hearing Meeting Date 07/26/2024  no date   

49 Adopt Location/Design 08/16/2024  no date 08/29/2024  no date

49C Design Approval Constructability Review 02/21/2024  no date 03/05/2024  no date

49X Location and Design Approval Date 08/30/2024  no date 08/30/2024  no date

50 Survey Data Verification 02/21/2024  no date 03/19/2024  no date

51 Furnish Approved R/W & UT Plans 08/26/2025  no date 12/01/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/02/2025  no date 12/02/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/31/2025  no date 06/30/2025  no date

51X R/W&UT Plan Date 12/02/2025  no date 12/08/2025  no date

52 Authorize R/W & UT Funds 12/09/2025  no date 12/22/2025  no date

52T Authorize R/W Funds 07/01/2025  no date 08/14/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/23/2025  no date 12/23/2025  no date

54 Retaining Wall Data Report 09/03/2024  no date 10/16/2024  no date

55 Sound Wall Data Report 09/03/2024  no date 10/16/2024  no date

57S Right of Way Stakeout���Survey 12/24/2025  no date 03/24/2026  no date

58 Survey Right of Way Plan Sheets 07/11/2025  no date 08/25/2025  no date

59 Noise Abatement Design 10/17/2024  no date 03/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2025  no date 01/07/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2025  no date 08/28/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/08/2026  no date 01/08/2026  no date

61 Final Traffic Control Device Plans 08/27/2025  no date 12/02/2025  no date

62 Develop Retaining Structure Plans 10/17/2024  no date 01/27/2025  no date

65C Field Inspection Constructability Review 03/19/2025  no date 04/08/2025  no date

65F Plan Design/Field Inspection 09/03/2024  no date 05/23/2025  no date

65P Plan Design/Pre-Advertisement Conference 05/27/2025  no date 12/02/2025  no date

65X Field Inspection Team Meeting Date 05/23/2025  no date   

66 Environmental Reevaluation 07/20/2026  no date 07/31/2026  no date

67 Clear Utility Agreements 01/08/2026  no date 07/15/2026  no date

67U Utility Relocations by Owners 05/19/2026  no date 11/23/2026  no date

69 Acquire Right of Way 01/09/2026  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 09/02/2026  no date 09/02/2026  no date

70 Obtain Environmental Permits 05/27/2025  no date 12/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/20/2026  no date 09/14/2026  no date

70S Utility Stakeout ���Survey 05/19/2026  no date 11/23/2026  no date

71 Approved Construction Plans 07/20/2026  no date 08/25/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/03/2025  no date 12/16/2025  no date

71X Pre-Advertisement Conference Date 07/17/2026  no date 07/17/2026  no date

72 Prepare for Advertisement 08/11/2026  no date 09/10/2026  no date

72B Biddability Review 08/18/2026  no date 08/24/2026  no date

72X Plan Submission Date 08/25/2026  no date 08/25/2026  no date

73 Process Relocations 01/09/2026  no date 07/16/2026  no date

77S Construction ��� Survey 02/24/2027  no date 08/26/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 08/14/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2026  no date 12/08/2026  no date

82 Conduct Bid Opening 01/19/2027  no date 02/01/2027  no date

84 Award Contract 02/02/2027  no date 02/23/2027  no date

88 Survey Monumentation 08/27/2027  no date 10/25/2027  no date

91 Administer Contract 02/24/2027  no date 08/26/2027  no date

92X Contractor Final Voucher Date 10/11/2027  no date 10/11/2027  no date

94X Claims Period Ends Dates 01/12/2028  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 04/10/2028  no date

96 Central Office Project Closeout 04/11/2028  no date 08/11/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0842-007-975Proj:

UPC: 111587

PC: William3.Clark

Project Purpose:

PM:

Description: Rte 842 Reconstruct Non-Hardsurfaced Rd (RH)

Rte 842 Reconstruct Non-Hardsurfaced Rd (Possible Rural Rustic (RH)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 608From:

To Rte. 608To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

07/28/2020Current Est Date

 5,000

 335,000

 10,000

0842

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2020

10/21/2022

10/21/2022

08/08/2023

08/08/2023

08/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 276,000.00  0.00  0.00  0.00  0.00  0.00  0.00  276,000.00 CTB Formula
 74,000.00  0.00  0.00  0.00  0.00  0.00  0.00  74,000.00Formula - Secondary

 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,306

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,305.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111587UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2020  no date 07/23/2020  no date

17E Environmental Review Process (ERP) 08/10/2020 07/15/2020 08/27/2020 07/16/2020

21H Hydraulics Plan Design PFI 04/12/2021  no date 05/21/2021  no date

21T Traffic Operations Analysis 08/10/2020  no date 10/05/2020  no date

22 Scope Project 07/24/2020  no date 05/27/2021  no date

22C Scoping Constructability Review 08/10/2020  no date 08/21/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/10/2020  no date 10/20/2020  no date

22X Scoping Team Meeting Date 08/07/2020  no date 08/07/2020  no date

23 Furnish Environmental Traffic Data 08/10/2020  no date 10/05/2020  no date

24 Determine Permits Needed 08/28/2020 07/16/2020 10/28/2020 08/31/2020

25 Draft Environmental Document or CE 05/28/2021 07/16/2020 09/28/2021 07/16/2020

28 Consultant Procurement 09/08/2020  no date 10/05/2020  no date

29X Public Information Meeting 04/29/2021  no date 04/29/2021  no date

30 Preliminary Utility Inspection 05/28/2021  no date 07/19/2021  no date

31S Conduct Location Survey 08/10/2020  no date 01/21/2021  no date

34F Furnish Final Soils Survey 01/31/2022  no date 05/31/2022  no date

34P Preliminary Soil Survey 03/29/2021  no date 05/21/2021  no date

35 Traffic Control Device Recommendations 05/28/2021  no date 07/19/2021  no date

36C Preliminary Field Inspection Constructability 
Review

04/26/2021  no date 05/07/2021  no date

36F Plan Design/Preliminary Field Inspection 01/13/2021  no date 05/21/2021  no date

36H Hydraulic Plan Design Public Hearing 05/28/2021  no date 07/26/2021  no date

36P Plan Design Public Hearing 05/28/2021  no date 09/07/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 05/24/2021  no date   

38 Retaining Wall Data Request 05/28/2021  no date 06/04/2021  no date

39 Sound Wall Foundation Data Request 05/28/2021  no date 06/04/2021  no date

40 Minor Structures Data Request 05/28/2021  no date 06/04/2021  no date

43 Furnish Utility Field Inspection Plans 06/01/2022  no date 07/13/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/31/2022  no date 03/28/2022  no date

43X Utility Field Inspection (UFI) Date 06/22/2022  no date 06/22/2022  no date

44 Furnish RWU Data for Public Hearing Process 08/10/2021  no date 09/07/2021  no date

45 Minor Structures Report 06/07/2021  no date 08/02/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/24/2023  no date 04/06/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/31/2022  no date 03/28/2022  no date

47 Approve Willingness 09/08/2021  no date 10/20/2021  no date

47X Willingness Posted Date 09/21/2021  no date 09/21/2021  no date

48 Conduct Location/Design Public Hearing 08/24/2021  no date 12/28/2021  no date

48X Public Hearing Meeting Date 12/07/2021  no date   

49 Adopt Location/Design 12/29/2021  no date 01/28/2022  no date

49C Design Approval Constructability Review 09/08/2021  no date 09/21/2021  no date

49X Location and Design Approval Date 01/28/2022  no date 01/28/2022  no date

50 Survey Data Verification 08/10/2021  no date 09/07/2021  no date

51 Furnish Approved R/W & UT Plans 07/14/2022  no date 09/15/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/16/2022  no date 10/28/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/05/2022  no date 07/06/2022  no date

51X R/W&UT Plan Date 09/16/2022  no date 09/16/2022  no date

52 Authorize R/W & UT Funds 09/16/2022  no date 10/21/2022  no date

52T Authorize R/W Funds 07/07/2022  no date 08/03/2022  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/21/2022  no date 10/21/2022  no date

54 Retaining Wall Data Report 01/31/2022  no date 03/14/2022  no date

55 Sound Wall Data Report 01/31/2022  no date 03/14/2022  no date

57S Right of Way Stakeout���Survey 10/24/2022  no date 01/31/2023  no date

58 Survey Right of Way Plan Sheets 05/24/2022  no date 07/13/2022  no date

59 Noise Abatement Design 03/15/2022 07/16/2020 07/13/2022 07/16/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/24/2022  no date 11/04/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/04/2022  no date 08/17/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/07/2022  no date 11/07/2022  no date

61 Final Traffic Control Device Plans 06/02/2022  no date 09/30/2022  no date

62 Develop Retaining Structure Plans 03/15/2022  no date 06/14/2022  no date

65C Field Inspection Constructability Review 04/26/2022  no date 05/16/2022  no date

65F Plan Design/Field Inspection 01/31/2022  no date 05/31/2022  no date

65P Plan Design/Pre-Advertisement Conference 10/31/2022  no date 03/08/2023  no date

65X Field Inspection Team Meeting Date 06/01/2022  no date   

66 Environmental Reevaluation 03/24/2023 09/01/2020 04/06/2023 09/04/2020

67 Clear Utility Agreements 11/07/2022  no date 03/15/2023  no date

67U Utility Relocations by Owners 03/29/2023  no date 07/27/2023  no date

69 Acquire Right of Way 11/07/2022  no date 04/12/2023  no date

69X Right of Way/Utility Certification Date 05/26/2023  no date 05/26/2023  no date

70 Obtain Environmental Permits 12/12/2022 09/08/2020 05/12/2023 09/08/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/23/2023  no date 05/17/2023  no date

70S Utility Stakeout ���Survey 03/29/2023  no date 07/27/2023  no date

71 Approved Construction Plans 03/24/2023  no date 05/01/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/09/2023  no date 03/22/2023  no date

71X Pre-Advertisement Conference Date 03/23/2023  no date 03/23/2023  no date

72 Prepare for Advertisement 04/17/2023  no date 06/05/2023  no date

72B Biddability Review 04/24/2023  no date 04/28/2023  no date

72X Plan Submission Date 05/18/2023  no date 05/18/2023  no date

73 Process Relocations 11/07/2022  no date 03/22/2023  no date

77S Construction ��� Survey 12/07/2023  no date 08/09/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/24/2023  no date 04/20/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/21/2023  no date 09/21/2023  no date

84 Award Contract 10/27/2023  no date 10/27/2023  no date

88 Survey Monumentation 07/29/2024  no date 09/23/2024  no date

91 Administer Contract 12/07/2023  no date 08/09/2024  no date

95 District Project Closeout 10/08/2024  no date 08/12/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0843-007-996Proj:

UPC: 111889

PC: William3.Clark

Project Purpose:

PM:

Description:  Rte. 843 Reconstruct Non-Hardsurfaced Rd (NR)

Rte. 843, Drainage Divide Ln Reconstruct Non-Hardsurfaced Rd (NR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 607From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 325,000Total Current Est 

06/03/2020Current Est Date

 10,000

 275,000

 40,000

0843

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2019

10/20/2022

10/20/2022

10/10/2023

10/10/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 71,050.00  0.00  0.00  0.00  0.00  0.00  0.00  71,050.00 CTB Formula
 0.00  0.00  241,155.00  0.00  0.00  0.00  0.00  241,155.00 HB1887 - DGP (2)

 12,795.00  0.00  0.00  0.00  0.00  0.00  0.00  12,795.00Formula - Secondary
 325,000.00 83,845.00  0.00  241,155.00  0.00  0.00  0.00  0.00Total:

 325,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111889UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2022  no date 10/13/2022  no date

17E Environmental Review Process (ERP) 11/01/2022  no date 11/07/2022  no date

21H Hydraulics Plan Design PFI 08/01/2023  no date 09/12/2023  no date

21T Traffic Operations Analysis 11/01/2022  no date 12/30/2022  no date

22 Scope Project 10/14/2022  no date 09/13/2023  no date

22C Scoping Constructability Review 11/01/2022  no date 11/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2022  no date 02/08/2023  no date

22X Scoping Team Meeting Date 10/31/2022  no date 10/31/2022  no date

23 Furnish Environmental Traffic Data 11/01/2022  no date 12/30/2022  no date

24 Determine Permits Needed 11/08/2022  no date 01/09/2023  no date

25 Draft Environmental Document or CE 09/14/2023  no date 03/26/2024  no date

28 Consultant Procurement 12/02/2022  no date 12/30/2022  no date

29X Public Information Meeting 08/15/2023  no date 08/15/2023  no date

30 Preliminary Utility Inspection 09/14/2023  no date 11/17/2023  no date

31S Conduct Location Survey 11/01/2022  no date 05/11/2023  no date

34F Furnish Final Soils Survey 08/05/2024  no date 12/06/2024  no date

34P Preliminary Soil Survey 07/18/2023  no date 09/12/2023  no date

35 Traffic Control Device Recommendations 09/14/2023  no date 10/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

08/15/2023  no date 08/28/2023  no date

36F Plan Design/Preliminary Field Inspection 05/12/2023  no date 09/12/2023  no date

36H Hydraulic Plan Design Public Hearing 09/14/2023  no date 11/09/2023  no date

36P Plan Design Public Hearing 09/14/2023  no date 01/22/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 09/13/2023  no date   

38 Retaining Wall Data Request 09/14/2023  no date 09/20/2023  no date

39 Sound Wall Foundation Data Request 09/14/2023  no date 09/20/2023  no date

40 Minor Structures Data Request 09/14/2023  no date 09/20/2023  no date

43 Furnish Utility Field Inspection Plans 04/28/2025  no date 06/11/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2024  no date 04/25/2025  no date

43X Utility Field Inspection (UFI) Date 05/19/2025  no date 05/19/2025  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2023  no date 01/22/2024  no date

45 Minor Structures Report 09/21/2023  no date 11/17/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2026  no date 07/02/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/05/2024  no date 12/06/2024  no date

47 Approve Willingness 01/23/2024  no date 03/05/2024  no date

47X Willingness Posted Date 02/05/2024  no date 02/05/2024  no date

48 Conduct Location/Design Public Hearing 01/23/2024  no date 07/18/2024  no date

48X Public Hearing Meeting Date 06/27/2024  no date   

49 Adopt Location/Design 07/19/2024  no date 08/01/2024  no date

49C Design Approval Constructability Review 01/23/2024  no date 02/05/2024  no date

49X Location and Design Approval Date 08/02/2024  no date 08/02/2024  no date

50 Survey Data Verification 01/23/2024  no date 02/20/2024  no date

51 Furnish Approved R/W & UT Plans 07/29/2025  no date 10/29/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/04/2025  no date 10/30/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2025  no date 06/02/2025  no date

51X R/W&UT Plan Date 10/30/2025  no date 11/05/2025  no date

52 Authorize R/W & UT Funds 11/06/2025  no date 11/20/2025  no date

52T Authorize R/W Funds 06/03/2025  no date 07/17/2025  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/21/2025  no date 11/21/2025  no date

54 Retaining Wall Data Report 08/05/2024  no date 09/18/2024  no date

55 Sound Wall Data Report 08/05/2024  no date 09/18/2024  no date

57S Right of Way Stakeout���Survey 11/24/2025  no date 02/24/2026  no date

58 Survey Right of Way Plan Sheets 06/12/2025  no date 07/28/2025  no date

59 Noise Abatement Design 09/19/2024  no date 02/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/21/2025  no date 12/08/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/18/2025  no date 07/31/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2025  no date 12/09/2025  no date

61 Final Traffic Control Device Plans 07/30/2025  no date 10/30/2025  no date

62 Develop Retaining Structure Plans 09/19/2024  no date 12/24/2024  no date

65C Field Inspection Constructability Review 02/19/2025  no date 03/11/2025  no date

65F Plan Design/Field Inspection 08/05/2024  no date 04/25/2025  no date

65P Plan Design/Pre-Advertisement Conference 04/28/2025  no date 10/30/2025  no date

65X Field Inspection Team Meeting Date 04/25/2025  no date   

66 Environmental Reevaluation 06/19/2026  no date 07/02/2026  no date

67 Clear Utility Agreements 12/09/2025  no date 06/16/2026  no date

67U Utility Relocations by Owners 04/21/2026  no date 10/23/2026  no date

69 Acquire Right of Way 12/10/2025  no date 06/17/2026  no date

69X Right of Way/Utility Certification Date 08/05/2026  no date 08/05/2026  no date

70 Obtain Environmental Permits 04/28/2025  no date 10/30/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/19/2026  no date 08/14/2026  no date

70S Utility Stakeout ���Survey 04/21/2026  no date 10/23/2026  no date

71 Approved Construction Plans 06/19/2026  no date 07/28/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/31/2025  no date 11/14/2025  no date

71X Pre-Advertisement Conference Date 06/18/2026  no date 06/18/2026  no date

72 Prepare for Advertisement 07/14/2026  no date 08/12/2026  no date

72B Biddability Review 07/21/2026  no date 07/27/2026  no date

72X Plan Submission Date 07/28/2026  no date 07/28/2026  no date

73 Process Relocations 12/10/2025  no date 06/17/2026  no date

77S Construction ��� Survey 04/19/2027  no date 10/21/2027  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2026  no date 07/17/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2026  no date 11/10/2026  no date

82 Conduct Bid Opening 12/21/2026  no date 02/19/2027  no date

84 Award Contract 02/22/2027  no date 04/16/2027  no date

88 Survey Monumentation 10/22/2027  no date 12/21/2027  no date

91 Administer Contract 04/19/2027  no date 10/21/2027  no date

92X Contractor Final Voucher Date 12/08/2027  no date 12/08/2027  no date

94X Claims Period Ends Dates 03/09/2028  no date 03/09/2028  no date

95 District Project Closeout 03/10/2028  no date 06/02/2028  no date

96 Central Office Project Closeout 06/05/2028  no date 10/05/2028  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0901-007-979Proj:

UPC: 111058

PC: Jet.Dienner

Project Purpose:

PM:

Description: #SMART18 - (ST) MILL PLACE PARKWAY IMPROVEMENTS

Intersection improvements and access management at the intersection of Mill Place Parkway and Laurel Hill Road. 
With expansion of the park & ride lot.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.112 Mi. S. Int. Rte. 612From:

Int. Rte. 612To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,789,041Total Current Est 

11/14/2019Current Est Date

 337,075

 1,229,577

 222,389

0901

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Augusta County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2018

08/03/2021

08/03/2021

07/12/2022

07/12/2022

11/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  300,000.00  400,000.00  489,041.00  0.00  0.00  1,189,041.00 HB1887 - DGP (1)
 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00Formula - Secondary

 1,789,041.00 600,000.00  0.00  300,000.00  400,000.00  489,041.00  0.00  0.00Total:

 1,789,041.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$165,875

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  165,874.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111058UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2018 08/01/2018 08/06/2018 08/06/2018

17E Environmental Review Process (ERP) 09/25/2018 09/25/2018 10/15/2018 10/15/2018

21H Hydraulics Plan Design PFI 05/22/2019  no date 07/03/2019  no date

21T Traffic Operations Analysis 10/02/2018  no date 11/30/2018  no date

22 Scope Project 08/07/2018 08/07/2018 07/15/2019 07/15/2019

22C Scoping Constructability Review 10/02/2018 10/02/2018 10/16/2018 10/17/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/02/2018  no date 01/08/2019  no date

22X Scoping Team Meeting Date 10/01/2018 10/01/2018 10/01/2018 10/02/2018

23 Furnish Environmental Traffic Data 10/02/2018  no date 11/30/2018  no date

24 Determine Permits Needed 09/25/2018 09/25/2018 10/19/2018 10/19/2018

25 Draft Environmental Document or CE 07/16/2019 07/16/2019 01/24/2020 08/03/2020

28 Consultant Procurement 10/31/2018  no date 11/30/2018  no date

29X Public Information Meeting 06/14/2019  no date 06/14/2019  no date

30 Preliminary Utility Inspection 07/16/2019  no date 09/17/2019  no date

31S Conduct Location Survey 10/02/2018  no date 03/05/2019  no date

34F Furnish Final Soils Survey 04/01/2020  no date 07/30/2020  no date

34P Preliminary Soil Survey 05/08/2019 05/08/2019 07/03/2019 07/10/2019

35 Traffic Control Device Recommendations 07/16/2019  no date 08/28/2019  no date

36C Preliminary Field Inspection Constructability 
Review

06/06/2019  no date 06/19/2019  no date

36F Plan Design/Preliminary Field Inspection 03/06/2019  no date 07/03/2019  no date

36H Hydraulic Plan Design Public Hearing 07/16/2019  no date 09/10/2019  no date

36P Plan Design Public Hearing 07/16/2019  no date 11/14/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 07/05/2019  no date   

38 Retaining Wall Data Request 07/16/2019  no date 07/22/2019  no date

39 Sound Wall Foundation Data Request 07/16/2019  no date 07/22/2019  no date

40 Minor Structures Data Request 07/16/2019  no date 07/22/2019  no date

43 Furnish Utility Field Inspection Plans 11/19/2020  no date 01/07/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/20/2020  no date 11/18/2020  no date

43X Utility Field Inspection (UFI) Date 12/14/2020  no date 12/14/2020  no date

44 Furnish RWU Data for Public Hearing Process 10/16/2019  no date 11/14/2019  no date

45 Minor Structures Report 07/23/2019  no date 09/17/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/21/2021  no date 11/03/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/01/2020  no date 07/30/2020  no date

47 Approve Willingness 11/15/2019  no date 12/31/2019  no date

47X Willingness Posted Date 12/02/2019  no date 12/02/2019  no date

48 Conduct Location/Design Public Hearing 11/15/2019  no date 03/16/2020  no date

48X Public Hearing Meeting Date 02/25/2020  no date   

49 Adopt Location/Design 03/17/2020  no date 03/30/2020  no date

49C Design Approval Constructability Review 11/15/2019  no date 12/02/2019  no date

49X Location and Design Approval Date 03/31/2020  no date 03/31/2020  no date

50 Survey Data Verification 11/15/2019  no date 12/16/2019  no date

51 Furnish Approved R/W & UT Plans 02/09/2021  no date 03/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/05/2021  no date 05/28/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/22/2020  no date 12/28/2020  no date

51X R/W&UT Plan Date 03/10/2021  no date 03/16/2021  no date

52 Authorize R/W & UT Funds 03/17/2021  no date 03/30/2021  no date

52T Authorize R/W Funds 12/29/2020  no date 02/15/2021  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/31/2021  no date 03/31/2021  no date

54 Retaining Wall Data Report 04/01/2020  no date 05/14/2020  no date

55 Sound Wall Data Report 04/01/2020  no date 05/14/2020  no date

57S Right of Way Stakeout���Survey 04/01/2021  no date 06/24/2021  no date

58 Survey Right of Way Plan Sheets 01/08/2021  no date 02/08/2021  no date

59 Noise Abatement Design 05/15/2020  no date 10/06/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/31/2021  no date 04/13/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/16/2021  no date 03/02/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/14/2021  no date 04/14/2021  no date

61 Final Traffic Control Device Plans 03/01/2021  no date 05/28/2021  no date

62 Develop Retaining Structure Plans 05/15/2020  no date 08/17/2020  no date

65C Field Inspection Constructability Review 10/07/2020  no date 10/28/2020  no date

65F Plan Design/Field Inspection 04/01/2020  no date 11/18/2020  no date

65P Plan Design/Pre-Advertisement Conference 11/19/2020  no date 05/28/2021  no date

65X Field Inspection Team Meeting Date 11/18/2020  no date   

66 Environmental Reevaluation 11/04/2021  no date 11/18/2021  no date

67 Clear Utility Agreements 04/14/2021  no date 10/15/2021  no date

67U Utility Relocations by Owners 08/20/2021  no date 03/03/2022  no date

69 Acquire Right of Way 04/15/2021  no date 10/19/2021  no date

69X Right of Way/Utility Certification Date 12/23/2021  no date 12/23/2021  no date

70 Obtain Environmental Permits 07/08/2019 07/08/2019 07/08/2019 07/08/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/21/2021  no date 12/20/2021  no date

70S Utility Stakeout ���Survey 08/20/2021  no date 03/03/2022  no date

71 Approved Construction Plans 11/04/2021  no date 12/15/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/01/2021  no date 06/14/2021  no date

71X Pre-Advertisement Conference Date 10/20/2021  no date 10/20/2021  no date

72 Prepare for Advertisement 12/01/2021  no date 01/03/2022  no date

72B Biddability Review 12/08/2021  no date 12/14/2021  no date

72X Plan Submission Date 12/15/2021  no date 12/15/2021  no date

73 Process Relocations 04/15/2021  no date 10/19/2021  no date

77S Construction ��� Survey 09/13/2022  no date 03/24/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/04/2021  no date 12/06/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/08/2022  no date 03/08/2022  no date

82 Conduct Bid Opening 04/20/2022  no date 04/20/2022  no date

84 Award Contract 04/21/2022  no date 09/12/2022  no date

88 Survey Monumentation 07/19/2023  no date 09/13/2023  no date

91 Administer Contract 09/13/2022  no date 07/18/2023  no date

92X Contractor Final Voucher Date 08/30/2023  no date 08/30/2023  no date

94X Claims Period Ends Dates 11/30/2023  no date 11/30/2023  no date

95 District Project Closeout 12/01/2023  no date 02/29/2024  no date

96 Central Office Project Closeout 03/01/2024  no date 07/03/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0910-007-987Proj:

UPC: 111522

PC: William3.Clark

Project Purpose:

PM:

Description: Rte. 910 Reconstruct Non-Hardsurfaced Rd (NR)

Rte. 910, Wampler Ln. Reconstruct Non-Hardsurfaced Rd (NR)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 753From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 199,653Total Current Est 

06/22/2020Current Est Date

 5,618

 190,908

 3,127

0910

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/28/2018

04/20/2018

04/20/2018

10/09/2018

10/09/2018

07/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00Formula - Secondary
 160,000.00 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,127

$5,618

$232,825

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/02/2020

Total  241,569.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/15/2018

Construction Completed:

Construction Started: 11/16/2018



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111522UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/01/2018 03/01/2018 03/28/2018 03/28/2018

17E Environmental Review Process (ERP) 03/01/2018 03/01/2018 03/01/2018 03/01/2018

21H Hydraulics Plan Design PFI 04/12/2018  no date 04/12/2018  no date

21T Traffic Operations Analysis 04/12/2018  no date 04/12/2018  no date

22 Scope Project 03/29/2018 03/29/2018 04/18/2018 04/18/2018

22C Scoping Constructability Review 04/12/2018  no date 04/12/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 04/12/2018  no date 04/12/2018  no date

22X Scoping Team Meeting Date 04/12/2018  no date 04/12/2018  no date

23 Furnish Environmental Traffic Data 04/12/2018  no date 04/12/2018  no date

24 Determine Permits Needed 03/01/2018 03/01/2018 03/01/2018 03/01/2018

25 Draft Environmental Document or CE 06/18/2018 06/18/2018 06/18/2018 06/18/2018

28 Consultant Procurement 05/10/2018  no date 05/10/2018  no date

29X Public Information Meeting 03/21/2018  no date 03/21/2018  no date

30 Preliminary Utility Inspection 04/18/2018  no date 04/18/2018  no date

31S Conduct Location Survey 04/12/2018  no date 04/12/2018  no date

34F Furnish Final Soils Survey 05/10/2018  no date 05/10/2018  no date

34P Preliminary Soil Survey 04/12/2018  no date 04/12/2018  no date

35 Traffic Control Device Recommendations 05/10/2018  no date 05/10/2018  no date

36C Preliminary Field Inspection Constructability 
Review

03/29/2018  no date 03/29/2018  no date

36F Plan Design/Preliminary Field Inspection 04/12/2018  no date 04/12/2018  no date

36H Hydraulic Plan Design Public Hearing 04/18/2018  no date 04/18/2018  no date

36P Plan Design Public Hearing 04/18/2018  no date 04/18/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 05/10/2018  no date   

38 Retaining Wall Data Request 04/18/2018  no date 04/18/2018  no date

39 Sound Wall Foundation Data Request 04/18/2018  no date 04/18/2018  no date

40 Minor Structures Data Request 04/18/2018  no date 04/18/2018  no date

43 Furnish Utility Field Inspection Plans 07/19/2018  no date 07/19/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/10/2018  no date 05/10/2018  no date

43X Utility Field Inspection (UFI) Date 08/08/2018  no date 08/08/2018  no date

44 Furnish RWU Data for Public Hearing Process 04/18/2018  no date 04/18/2018  no date

45 Minor Structures Report 04/18/2018  no date 04/18/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/19/2018  no date 07/19/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/10/2018  no date 05/10/2018  no date

47 Approve Willingness 04/18/2018  no date 04/18/2018  no date

47X Willingness Posted Date 03/21/2018  no date 03/21/2018  no date

48 Conduct Location/Design Public Hearing 05/10/2018  no date 05/10/2018  no date

48X Public Hearing Meeting Date 06/18/2018  no date   

49 Adopt Location/Design 05/10/2018 05/10/2018 05/10/2018 05/10/2018

49C Design Approval Constructability Review 04/18/2018  no date 04/18/2018  no date

49X Location and Design Approval Date 05/10/2018  no date 05/10/2018  no date

50 Survey Data Verification 04/18/2018  no date 04/18/2018  no date

51 Furnish Approved R/W & UT Plans 03/01/2018  no date 03/01/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/01/2018  no date 03/01/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/16/2018  no date 03/16/2018  no date

51X R/W&UT Plan Date 03/01/2018  no date 03/01/2018  no date

52 Authorize R/W & UT Funds 04/19/2018 04/19/2018 04/20/2018 04/20/2018

52T Authorize R/W Funds 03/16/2018  no date 03/16/2018  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/20/2018  no date 04/20/2018  no date

54 Retaining Wall Data Report 05/10/2018  no date 05/10/2018  no date

55 Sound Wall Data Report 05/10/2018  no date 05/10/2018  no date

57S Right of Way Stakeout���Survey 04/20/2018  no date 04/20/2018  no date

58 Survey Right of Way Plan Sheets 07/19/2018  no date 07/19/2018  no date

59 Noise Abatement Design 07/19/2018 07/19/2018 07/19/2018 07/19/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/20/2018 04/20/2018 04/20/2018  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/16/2018  no date 03/16/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/20/2018  no date 04/20/2018  no date

61 Final Traffic Control Device Plans 03/01/2018  no date 03/01/2018  no date

62 Develop Retaining Structure Plans 05/10/2018  no date 05/10/2018  no date

65C Field Inspection Constructability Review 07/19/2018  no date 07/19/2018  no date

65F Plan Design/Field Inspection 05/10/2018  no date 05/10/2018  no date

65P Plan Design/Pre-Advertisement Conference 07/19/2018  no date 07/19/2018  no date

65X Field Inspection Team Meeting Date 07/19/2018  no date   

66 Environmental Reevaluation 07/02/2018 07/02/2018 07/19/2018 07/19/2018

67 Clear Utility Agreements 04/20/2018  no date 04/20/2018  no date

67U Utility Relocations by Owners 02/26/2018 02/26/2018 02/26/2018 02/26/2018

69 Acquire Right of Way 04/23/2018 04/23/2018 04/23/2018 04/23/2018

69X Right of Way/Utility Certification Date 08/02/2018  no date 08/02/2018  no date

70 Obtain Environmental Permits 06/18/2018 06/18/2018 06/18/2018 06/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/19/2018  no date 07/19/2018  no date

70S Utility Stakeout ���Survey 02/26/2018  no date 02/26/2018  no date

71 Approved Construction Plans 07/19/2018  no date 07/19/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/19/2018  no date 07/19/2018  no date

71X Pre-Advertisement Conference Date 07/19/2018  no date 07/19/2018  no date

72 Prepare for Advertisement 08/09/2018  no date 08/09/2018  no date

72B Biddability Review 08/16/2018  no date 08/16/2018  no date

72X Plan Submission Date 07/25/2018  no date 07/25/2018  no date

73 Process Relocations 04/20/2018  no date 04/20/2018  no date

77S Construction ��� Survey 11/16/2018  no date 06/25/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/19/2018  no date 07/19/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/14/2018 08/14/2018 10/09/2018 10/09/2018

82 Conduct Bid Opening 11/15/2018  no date 11/15/2018  no date

84 Award Contract 11/15/2018 11/15/2018 11/15/2018 11/15/2018

88 Survey Monumentation 06/25/2020  no date 06/25/2020  no date

91 Administer Contract 11/16/2018 11/16/2018 06/25/2020  no date

92X Contractor Final Voucher Date 08/07/2020  no date 08/07/2020  no date

94X Claims Period Ends Dates 11/03/2020  no date 11/03/2020  no date

95 District Project Closeout 11/03/2020  no date 11/03/2020  no date

96 Central Office Project Closeout 11/03/2020  no date 11/03/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN14-007-103Proj:

UPC: 106053

PC: Michael.Fulcher

Project Purpose:

PM: Augusta County - Timmy Fitzgerald

Description: #HB2.FY17 Lifecore Drive Shared-Use Path

Construct shared-use path connecting I-64 (Exit 91) and Lifecore Drive (Rte 636)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.84 Miles W of Int. Rte. 285From:

0.19 Miles W of Int. Rte. 285To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,113,781Total Current Est 

10/24/2018Current Est Date

 3,700

 967,291

 142,790

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2014

07/07/2016

07/07/2016

03/08/2017

03/08/2017

12/29/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 772,481.00  0.00  0.00  0.00  0.00  0.00  0.00  772,481.00 HB1887 - DGP (1)
 273,040.00  0.00  0.00  0.00  0.00  0.00  0.00  273,040.00 MAP21 TAP

 68,260.00  0.00  0.00  0.00  0.00  0.00  0.00  68,260.00.Transportation Enhancement 
Funds

 1,113,781.00 1,113,781.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,113,781.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$122,179

$3,023

$934,643

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/13/2018

Total  1,059,844.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106053UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014 09/15/2014 10/01/2014 10/01/2014

17E Environmental Review Process (ERP) 06/29/2015 09/24/2015 07/20/2015 09/29/2015

22 Scope Project 10/31/2014 10/31/2014 02/28/2015 02/28/2015

24 Determine Permits Needed 06/29/2015 09/24/2015 08/31/2015 09/28/2015

25 Draft Environmental Document or CE 08/31/2015 09/30/2015 01/29/2016 01/14/2016

52 Authorize R/W & UT Funds 03/31/2016 06/14/2016 03/31/2016 07/07/2016

69 Acquire Right of Way 07/07/2016 07/07/2016 01/31/2017 01/31/2017

69X Right of Way/Utility Certification Date 02/08/2017 02/06/2017 02/08/2017 02/06/2017

70 Obtain Environmental Permits 07/07/2016 08/28/2015 12/30/2016 05/10/2016

79 Construction Funding Review/Authorization of 
Funds

04/17/2017 04/17/2017 04/17/2017 04/17/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2017 02/14/2017 02/28/2017 03/08/2017

84 Award Contract 05/15/2017 04/10/2017 06/15/2017 04/28/2017

91 Administer Contract 05/01/2017 05/01/2017 04/27/2018 11/30/2017

95 District Project Closeout 06/30/2018  no date 08/31/2018  no date

96 Central Office Project Closeout 11/10/2016  no date 12/02/2016  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN08-007-123Proj:

UPC: 107462

PC: Michael.Fulcher

Project Purpose:

PM: Candy Hensley - Augusta County

Description: SCHOLASTIC WAY SIDEWALKS - C502

Construction of 5 foot wide concrete sidewalk along west side of Round Hill Drive

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Augusta Farms RoadFrom:

Int. of Brittany LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 338,085Total Current Est 

05/15/2020Current Est Date

 3,167

 267,914

 67,004

EN08

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Augusta County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2015

06/27/2017

06/27/2017

11/19/2018

11/19/2018

07/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 245,000.00  0.00  0.00  0.00  0.00  0.00  0.00  245,000.00 MAP21 TAP
 93,318.00  0.00  0.00  0.00  0.00  0.00  0.00  93,318.00.Transportation Enhancement 

Funds
 338,318.00 338,318.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 338,318.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,652

$2,625

$215,306

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/14/2020

Total  273,583.32

CONSTRUCTION PROJECT EVENTS
08/21/2019 251,400.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/01/2019

Construction Completed:

Construction Started:

07/03/2019

04/15/2019



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107462UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2015 05/01/2015 07/27/2015 07/27/2015

12 Authorize Preliminary Engineering 07/21/2015 07/21/2015 07/28/2015 07/28/2015

17E Environmental Review Process (ERP) 02/04/2016 02/04/2016 02/04/2016 02/05/2016

22 Scope Project 07/29/2015 07/29/2015 03/28/2016 03/28/2016

24 Determine Permits Needed 03/04/2016 03/04/2016 12/29/2017 07/03/2018

25 Draft Environmental Document or CE 03/01/2016 03/01/2016 08/29/2016 08/30/2016

33 Final Environmental Document 06/21/2017 06/21/2017 06/21/2017 06/21/2017

36P Plan Design Public Hearing 03/29/2016 03/29/2016 06/21/2017 06/21/2017

52 Authorize R/W & UT Funds 03/09/2017 03/09/2017 06/27/2017 06/27/2017

52X R/W&UT Authorization Date 06/28/2017 06/28/2017 06/28/2017 06/28/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/29/2017 06/29/2017 06/30/2017 06/30/2017

65F Plan Design/Field Inspection 06/22/2017  no date 03/08/2018  no date

72X Plan Submission Date 07/03/2017 07/03/2017 07/03/2017 07/03/2017

79 Construction Funding Review/Authorization of 
Funds

07/05/2017 07/05/2017 02/27/2018 02/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/28/2018 02/28/2018 07/05/2018 11/19/2018

84 Award Contract 07/06/2018 02/01/2019 09/28/2018 03/01/2019

91 Administer Contract 10/01/2018 04/15/2019 06/21/2019 07/03/2019

95 District Project Closeout 06/24/2019  no date 10/25/2019  no date

96 Central Office Project Closeout 10/28/2019  no date 01/28/2020  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN18-007-997Proj:

UPC: 113687

PC: Jamison.Brown

Project Purpose:

PM: Doug Wolfe

Description: VERONA PEDESTRIAN IMPROVEMENTS

Project will install new pedestrian accommodations and (Rte 612) and extend existing sidewalks on the eastern side of 
US 11 to the south from Dick Huff Lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 M N Green Hills DriveFrom:

0.01 M W Mill Place ParkwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,236,508Total Current Est 

09/21/2020Current Est Date

 363,339

 1,657,911

 215,258

EN18

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Augusta County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2019

11/25/2020

11/25/2020

12/19/2022

12/19/2022

05/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 228,400.00  24,444.00  0.00  0.00  0.00  0.00  0.00  252,844.00 MAP21 TAP
 812,570.00  0.00  0.00  0.00  0.00  0.00  0.00  812,570.00 Project Contributions
 175,765.00  6,111.00  0.00  0.00  0.00  0.00  0.00  181,876.00.Transportation Enhancement 

Funds
 1,247,290.00 1,216,735.00  30,555.00  0.00  0.00  0.00  0.00  0.00Total:

 1,247,290.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$161,604

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  161,603.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113687UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2019 02/01/2019 04/26/2019 04/26/2019

12 Authorize Preliminary Engineering 04/29/2019 04/29/2019 05/01/2019 05/01/2019

17E Environmental Review Process (ERP) 06/10/2019 06/10/2019 08/20/2019 08/20/2019

22 Scope Project 06/19/2019 06/19/2019 11/05/2019 11/05/2019

24 Determine Permits Needed 07/08/2019 07/08/2019 08/28/2019 08/28/2019

25 Draft Environmental Document or CE 08/01/2019 08/01/2019 12/26/2019 02/14/2020

52 Authorize R/W & UT Funds 11/04/2020  no date 11/25/2020  no date

52X R/W&UT Authorization Date 11/30/2020  no date 11/30/2020  no date

65F Plan Design/Field Inspection 11/06/2019  no date 11/03/2020  no date

66 Environmental Reevaluation 10/27/2022  no date 11/17/2022  no date

69 Acquire Right of Way 12/01/2020  no date 11/01/2022  no date

69X Right of Way/Utility Certification Date 11/03/2022  no date 11/17/2022  no date

70 Obtain Environmental Permits 12/27/2019 12/27/2019 08/28/2020 12/27/2019

72X Plan Submission Date 11/02/2022  no date 11/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

11/03/2022  no date 11/17/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2022  no date 12/19/2022  no date

84 Award Contract 03/14/2023  no date 03/27/2023  no date

91 Administer Contract 05/02/2023  no date 05/15/2024  no date

95 District Project Closeout 05/16/2024  no date 09/23/2024  no date

96 Central Office Project Closeout 09/24/2024  no date 12/20/2024  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0358-007-983Proj:

UPC: 111229

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #SMART18 - (St) WILSON COMPLEX ROUNDABOUT

Construction of a single lane roundabout at the intersection of Woodrow Wilson Ave., Hornet Road, and Vo Tech 
Road. The Environmental Study for UPC 111229 will be included in the Environmental study for UPC 115715.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RoundaboutFrom:

At Int of Hornet and Vo Tech RoadsTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,727,222Total Current Est 

06/17/2020Current Est Date

 398,845

 1,031,860

 296,517

0358

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Augusta County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2021

11/30/2023

11/30/2023

11/14/2024

11/14/2024

12/30/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  250,000.00  532,222.00  545,000.00  0.00  0.00  0.00  1,527,222.00 HB1887 - DGP (1)
 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00Formula - Secondary

 1,727,222.00 400,000.00  250,000.00  532,222.00  545,000.00  0.00  0.00  0.00Total:

 1,727,222.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111229UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2021  no date 08/13/2021  no date

17E Environmental Review Process (ERP) 08/31/2021 01/31/2020 09/07/2021  no date

21H Hydraulics Plan Design PFI 04/26/2022  no date 06/07/2022  no date

21T Traffic Operations Analysis 08/31/2021  no date 10/27/2021  no date

22 Scope Project 08/16/2021  no date 08/16/2022  no date

22C Scoping Constructability Review 08/31/2021  no date 09/14/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/31/2021  no date 12/06/2021  no date

22X Scoping Team Meeting Date 08/30/2021  no date 08/30/2021  no date

23 Furnish Environmental Traffic Data 08/31/2021  no date 10/27/2021  no date

24 Determine Permits Needed 09/08/2021  no date 11/03/2021  no date

25 Draft Environmental Document or CE 08/17/2022  no date 01/12/2023  no date

28 Consultant Procurement 09/29/2021  no date 10/27/2021  no date

29X Public Information Meeting 07/19/2022  no date 07/19/2022  no date

30 Preliminary Utility Inspection 08/17/2022  no date 10/20/2022  no date

31S Conduct Location Survey 08/31/2021  no date 01/12/2022  no date

34F Furnish Final Soils Survey 02/23/2023  no date 06/22/2023  no date

34P Preliminary Soil Survey 04/12/2022  no date 06/07/2022  no date

35 Traffic Control Device Recommendations 07/20/2022  no date 07/20/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/10/2022  no date 05/23/2022  no date

36F Plan Design/Preliminary Field Inspection 01/13/2022  no date 06/07/2022  no date

36H Hydraulic Plan Design Public Hearing 08/17/2022  no date 10/12/2022  no date

36P Plan Design Public Hearing 08/17/2022  no date 11/18/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 07/20/2022  no date   

38 Retaining Wall Data Request 08/16/2022  no date 08/16/2022  no date

39 Sound Wall Foundation Data Request 08/16/2022  no date 08/16/2022  no date

40 Minor Structures Data Request 08/16/2022  no date 08/16/2022  no date

43 Furnish Utility Field Inspection Plans 07/31/2023  no date 09/13/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/23/2023  no date 06/29/2023  no date

43X Utility Field Inspection (UFI) Date 08/21/2023  no date 08/21/2023  no date

44 Furnish RWU Data for Public Hearing Process 10/21/2022  no date 11/18/2022  no date

45 Minor Structures Report 08/16/2022  no date 08/16/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/20/2024  no date 10/03/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/22/2023  no date 02/22/2023  no date

47 Approve Willingness 11/18/2022  no date 11/18/2022  no date

47X Willingness Posted Date 10/20/2022  no date 10/20/2022  no date

48 Conduct Location/Design Public Hearing 11/21/2022  no date 02/06/2023  no date

48X Public Hearing Meeting Date 01/17/2023  no date   

49 Adopt Location/Design 02/07/2023  no date 02/21/2023  no date

49C Design Approval Constructability Review 11/21/2022  no date 12/06/2022  no date

49X Location and Design Approval Date 02/22/2023  no date 02/22/2023  no date

50 Survey Data Verification 11/21/2022  no date 12/20/2022  no date

51 Furnish Approved R/W & UT Plans 10/24/2023  no date 11/06/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/26/2024  no date 04/19/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/04/2023  no date 05/04/2023  no date

51X R/W&UT Plan Date 11/07/2023  no date 11/14/2023  no date

52 Authorize R/W & UT Funds 11/15/2023  no date 11/30/2023  no date

52T Authorize R/W Funds 05/04/2023  no date 05/04/2023  no date



AUGUSTA COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/01/2023  no date 12/01/2023  no date

54 Retaining Wall Data Report 02/22/2023  no date 02/22/2023  no date

55 Sound Wall Data Report 02/22/2023  no date 02/22/2023  no date

57S Right of Way Stakeout���Survey 12/04/2023  no date 03/01/2024  no date

58 Survey Right of Way Plan Sheets 09/14/2023  no date 10/23/2023  no date

59 Noise Abatement Design 02/22/2023  no date 02/22/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/01/2023  no date 12/14/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/04/2023  no date 05/04/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/15/2023  no date 12/15/2023  no date

61 Final Traffic Control Device Plans 01/19/2024  no date 04/19/2024  no date

62 Develop Retaining Structure Plans 02/22/2023  no date 02/22/2023  no date

65C Field Inspection Constructability Review 06/23/2023  no date 07/28/2023  no date

65F Plan Design/Field Inspection 02/23/2023  no date 06/29/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/31/2023  no date 04/19/2024  no date

65X Field Inspection Team Meeting Date 07/28/2023  no date   

66 Environmental Reevaluation 09/20/2024  no date 10/03/2024  no date

67 Clear Utility Agreements 12/15/2023  no date 06/21/2024  no date

67U Utility Relocations by Owners 04/26/2024  no date 09/03/2024  no date

69 Acquire Right of Way 12/18/2023  no date 09/18/2024  no date

69X Right of Way/Utility Certification Date 11/06/2024  no date 11/06/2024  no date

70 Obtain Environmental Permits 07/31/2023  no date 02/08/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/20/2024  no date 11/18/2024  no date

70S Utility Stakeout ���Survey 04/26/2024  no date 09/03/2024  no date

71 Approved Construction Plans 09/20/2024  no date 10/29/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/22/2024  no date 05/03/2024  no date

71X Pre-Advertisement Conference Date 09/19/2024  no date 09/19/2024  no date

72 Prepare for Advertisement 10/14/2024  no date 11/14/2024  no date

72B Biddability Review 10/22/2024  no date 10/28/2024  no date

72X Plan Submission Date 10/29/2024  no date 10/29/2024  no date

73 Process Relocations 12/18/2023  no date 09/18/2024  no date

77S Construction ��� Survey 03/05/2025  no date 09/05/2025  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2024  no date 10/17/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/14/2024  no date

82 Conduct Bid Opening 01/02/2025  no date 01/02/2025  no date

84 Award Contract 01/03/2025  no date 03/04/2025  no date

88 Survey Monumentation 12/31/2025  no date 03/02/2026  no date

91 Administer Contract 03/05/2025  no date 12/30/2025  no date

92X Contractor Final Voucher Date 02/17/2026  no date 02/17/2026  no date

94X Claims Period Ends Dates 05/13/2026  no date 05/13/2026  no date

95 District Project Closeout 05/14/2026  no date 08/07/2026  no date

96 Central Office Project Closeout 08/10/2026  no date 12/15/2026  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0220-008-736Proj:

UPC: 115125

PC: Tim.Gregory

Project Purpose:

PM:

Description: #SMART20 Hot Springs - US 220 & VA 615 Int. Imp.

Widen Sidewalks at the VA 615 Leg of T-intersection. Upgrade all crosswalks to continental-style. Add a crosswalk 
near the post office and connect to sidewalk bump-out. Add street lighting and pedestrian actuated crosswalk beacons 
on US 220.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection and PedestrianFrom:

ImprovementsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 560,769Total Current Est 

09/29/2020Current Est Date

 136,050

 335,026

 89,693

0220

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Bath County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2023

09/18/2026

09/18/2026

09/14/2027

09/14/2027

07/21/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  327,250.00  233,519.00 HB1887 - DGP (1)
 0.00  327,250.00  233,519.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115125UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0623-008-730Proj:

UPC: 110940

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 623, RURAL RUSTIC RD, POOR FARM RD

Surface Treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dead EndFrom:

1.66 Mi. S. Rte. 220To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 55,000Total Current Est 

09/09/2019Current Est Date

 0

 54,016

 984

0623

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Bath County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2018

08/11/2020

08/11/2020

05/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 22,975.00  0.00  0.00  0.00  0.00  0.00  0.00  22,975.00 CTB Formula
 1,157.00  0.00  0.00  0.00  0.00  0.00  0.00  1,157.00 Telecommunications

 30,868.00  0.00  0.00  0.00  0.00  0.00  0.00  30,868.00Formula - Secondary
 55,000.00 55,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 55,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$984

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/30/2018

Total  984.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110940UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019 06/27/2018 07/15/2019 06/28/2018

17E Environmental Review Process (ERP) 07/31/2019 07/02/2018 08/06/2019 07/19/2018

21H Hydraulics Plan Design PFI 01/28/2020  no date 03/10/2020  no date

21T Traffic Operations Analysis 07/31/2019  no date 09/25/2019  no date

22 Scope Project 07/16/2019 06/29/2018 03/11/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2019  no date 10/31/2019  no date

22X Scoping Team Meeting Date 07/30/2019  no date 07/30/2019  no date

23 Furnish Environmental Traffic Data 07/31/2019  no date 09/25/2019  no date

24 Determine Permits Needed 08/07/2019 07/02/2018 10/02/2019 08/20/2018

25 Draft Environmental Document or CE 03/12/2020 02/22/2019 05/06/2020 02/22/2019

30 Preliminary Utility Inspection 03/12/2020  no date 05/13/2020  no date

31S Conduct Location Survey 07/31/2019  no date 12/03/2019  no date

34P Preliminary Soil Survey 01/10/2020  no date 03/10/2020  no date

35 Traffic Control Device Recommendations 03/24/2020  no date 05/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/11/2020  no date 02/25/2020  no date

36F Plan Design/Preliminary Field Inspection 12/04/2019  no date 03/10/2020  no date

36H Hydraulic Plan Design Public Hearing 03/24/2020  no date 05/06/2020  no date

36P Plan Design Public Hearing 03/12/2020  no date 05/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 03/11/2020  no date   

43X Utility Field Inspection (UFI) Date 03/31/2021  no date 03/31/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/11/2021  no date 06/24/2021  no date

47 Approve Willingness 05/14/2020  no date 06/25/2020  no date

47X Willingness Posted Date 05/28/2020  no date 05/28/2020  no date

48 Conduct Location/Design Public Hearing 05/14/2020  no date 11/10/2020  no date

48X Public Hearing Meeting Date 10/27/2020  no date   

49 Adopt Location/Design 11/12/2020  no date 12/28/2020  no date

49C Design Approval Constructability Review 05/07/2020  no date 05/20/2020  no date

49X Location and Design Approval Date 12/29/2020  no date 12/29/2020  no date

50 Survey Data Verification 05/07/2020  no date 06/04/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/13/2021  no date 05/10/2021  no date

65F Plan Design/Field Inspection 12/30/2020  no date 03/29/2021  no date

65P Plan Design/Pre-Advertisement Conference 03/31/2021  no date 05/24/2021  no date

65X Field Inspection Team Meeting Date 03/30/2021  no date   

66 Environmental Reevaluation 06/30/2021 08/28/2018 07/14/2021 08/29/2018

67 Clear Utility Agreements 04/01/2021  no date 06/09/2021  no date

67U Utility Relocations by Owners 04/14/2021  no date 08/05/2021  no date

69X Right of Way/Utility Certification Date 08/16/2021  no date 08/16/2021  no date

70 Obtain Environmental Permits 03/31/2021 02/22/2019 06/29/2021 02/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/10/2021  no date 08/05/2021  no date

70S Utility Stakeout ���Survey 04/14/2021  no date 08/05/2021  no date

71 Approved Construction Plans 06/30/2021  no date 08/06/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/26/2021  no date 06/09/2021  no date

71X Pre-Advertisement Conference Date 06/10/2021  no date 06/10/2021  no date

72 Prepare for Advertisement 07/23/2021  no date 08/23/2021  no date

72B Biddability Review 07/30/2021  no date 08/05/2021  no date

72X Plan Submission Date 08/06/2021  no date 08/06/2021  no date

77S Construction ��� Survey 11/30/2021  no date 06/07/2022  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/30/2021  no date 07/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/21/2021  no date 11/03/2021  no date

84 Award Contract 11/04/2021  no date 11/29/2021  no date

91 Administer Contract 11/30/2021  no date 06/07/2022  no date

92X Contractor Final Voucher Date 07/21/2022  no date 07/21/2022  no date

94X Claims Period Ends Dates 10/18/2022  no date 10/18/2022  no date

95 District Project Closeout 10/19/2022  no date 01/19/2023  no date

96 Central Office Project Closeout 01/20/2023  no date 05/23/2023  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0637-008-P37Proj:

UPC: 115797

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 637, RURAL RUSTIC RD, LOWER YARD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fobes HollowFrom:

End State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 84,976Total Current Est 

03/31/2020Current Est Date

 0

 79,976

 5,000

0637

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Bath County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2025

01/20/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  9,206.00  9,206.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  1,479.00  15,030.00  16,509.00 Telecommunications

 25,715.00 0.00  0.00  0.00  0.00  0.00  1,479.00  24,236.00Total:

 25,715.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115797UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2025  no date 07/16/2025  no date

22 Scope Project 07/01/2025  no date 07/15/2025  no date

24 Determine Permits Needed 07/17/2025  no date 07/30/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2025  no date 09/10/2025  no date

65F Plan Design/Field Inspection 07/16/2025  no date 09/10/2025  no date

66 Environmental Reevaluation 07/31/2025  no date 08/06/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2025  no date 09/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2025  no date 09/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2025  no date 09/11/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2025  no date 01/20/2026  no date

95 District Project Closeout 01/21/2026  no date 04/15/2026  no date

96 Central Office Project Closeout 04/16/2026  no date 08/18/2026  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0655-008-732Proj:

UPC: 110942

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 655, RURAL RUSTIC RD, NIMROD DR

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End State MaintenanceFrom:

Int. Rte. 42To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 148,700Total Current Est 

03/31/2020Current Est Date

 0

 143,700

 5,000

0655

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Bath County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/30/2021

02/08/2022

02/08/2022

06/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  3,235.00  0.00  0.00  0.00  0.00  0.00  3,235.00 CTB Formula
 0.00  0.00  23,475.00  7,962.00  10,571.00  12,050.00  2,844.00  56,902.00 HB1887 - DGP (2)

 72,223.00  0.00  15,030.00  15,030.00  15,030.00  13,551.00  0.00  130,864.00 Telecommunications
 191,001.00 72,223.00  3,235.00  38,505.00  22,992.00  25,601.00  25,601.00  2,844.00Total:

 191,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110942UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/05/2021  no date 04/30/2021  no date

17E Environmental Review Process (ERP) 05/04/2021  no date 05/17/2021  no date

22 Scope Project 05/03/2021  no date 09/22/2021  no date

24 Determine Permits Needed 05/18/2021  no date 06/08/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/22/2021  no date 12/07/2021  no date

65F Plan Design/Field Inspection 09/23/2021  no date 11/19/2021  no date

66 Environmental Reevaluation 01/25/2022  no date 01/31/2022  no date

69X Right of Way/Utility Certification Date 01/25/2022  no date 01/25/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/22/2021  no date 01/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/25/2022  no date 02/07/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2022  no date 02/08/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/09/2022  no date 06/09/2022  no date

95 District Project Closeout 08/08/2022  no date 06/12/2023  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0670-008-731Proj:

UPC: 110941

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 670, RURAL RUSTIC RD, ROBERTS RD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DeadendFrom:

Int. Rte. 609To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,516Total Current Est 

06/03/2020Current Est Date

 0

 79,570

 946

0670

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Bath County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2018

11/10/2020

11/10/2020

08/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 36,032.00  13,484.00  0.00  0.00  0.00  0.00  0.00  49,516.00 CTB Formula
 31,000.00  0.00  0.00  0.00  0.00  0.00  0.00  31,000.00Formula - Secondary

 80,516.00 67,032.00  13,484.00  0.00  0.00  0.00  0.00  0.00Total:

 80,516.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$946

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/07/2019

Total  946.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110941UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2020 09/04/2018 07/15/2020 09/17/2018

17E Environmental Review Process (ERP) 07/31/2020 03/18/2019 08/06/2020 03/20/2019

21H Hydraulics Plan Design PFI 01/28/2021  no date 03/11/2021  no date

21T Traffic Operations Analysis 07/31/2020  no date 09/25/2020  no date

22 Scope Project 07/16/2020  no date 03/12/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2020  no date 11/02/2020  no date

22X Scoping Team Meeting Date 07/30/2020  no date 07/30/2020  no date

23 Furnish Environmental Traffic Data 07/31/2020  no date 09/25/2020  no date

24 Determine Permits Needed 08/07/2020 03/18/2019 10/02/2020 03/25/2019

25 Draft Environmental Document or CE 03/15/2021 03/25/2019 05/07/2021 03/26/2019

30 Preliminary Utility Inspection 03/15/2021  no date 05/14/2021  no date

31S Conduct Location Survey 07/31/2020  no date 12/03/2020  no date

34P Preliminary Soil Survey 01/12/2021  no date 03/11/2021  no date

35 Traffic Control Device Recommendations 03/25/2021  no date 05/07/2021  no date

36C Preliminary Field Inspection Constructability 
Review

02/11/2021  no date 02/25/2021  no date

36F Plan Design/Preliminary Field Inspection 12/04/2020  no date 03/11/2021  no date

36H Hydraulic Plan Design Public Hearing 03/25/2021  no date 05/07/2021  no date

36P Plan Design Public Hearing 03/15/2021  no date 05/07/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 03/12/2021  no date   

43X Utility Field Inspection (UFI) Date 04/01/2022  no date 04/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/14/2022  no date 06/27/2022  no date

47 Approve Willingness 05/17/2021  no date 06/28/2021  no date

47X Willingness Posted Date 05/28/2021  no date 05/28/2021  no date

48 Conduct Location/Design Public Hearing 05/17/2021  no date 11/12/2021  no date

48X Public Hearing Meeting Date 10/28/2021  no date   

49 Adopt Location/Design 11/15/2021  no date 12/29/2021  no date

49C Design Approval Constructability Review 05/10/2021  no date 05/21/2021  no date

49X Location and Design Approval Date 12/30/2021  no date 12/30/2021  no date

50 Survey Data Verification 05/10/2021  no date 06/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/14/2022  no date 05/11/2022  no date

65F Plan Design/Field Inspection 01/03/2022  no date 03/30/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/01/2022  no date 05/25/2022  no date

65X Field Inspection Team Meeting Date 03/31/2022  no date   

66 Environmental Reevaluation 07/01/2022 03/26/2019 07/15/2022 03/27/2019

67 Clear Utility Agreements 04/04/2022  no date 06/10/2022  no date

67U Utility Relocations by Owners 04/15/2022  no date 08/08/2022  no date

69X Right of Way/Utility Certification Date 08/17/2022  no date 08/17/2022  no date

70 Obtain Environmental Permits 04/01/2022 03/25/2019 06/30/2022 03/26/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/13/2022  no date 08/08/2022  no date

70S Utility Stakeout ���Survey 04/15/2022  no date 08/08/2022  no date

71 Approved Construction Plans 07/01/2022  no date 08/09/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/27/2022  no date 06/10/2022  no date

71X Pre-Advertisement Conference Date 06/13/2022  no date 06/13/2022  no date

72 Prepare for Advertisement 07/26/2022  no date 08/24/2022  no date

72B Biddability Review 08/02/2022  no date 08/08/2022  no date

72X Plan Submission Date 08/09/2022  no date 08/09/2022  no date

77S Construction ��� Survey 11/29/2022  no date 06/06/2023  no date



BATH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/01/2022  no date 07/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

82 Conduct Bid Opening 10/20/2022  no date 11/02/2022  no date

84 Award Contract 11/03/2022  no date 11/28/2022  no date

91 Administer Contract 11/29/2022  no date 06/06/2023  no date

92X Contractor Final Voucher Date 07/20/2023  no date 07/20/2023  no date

94X Claims Period Ends Dates 10/17/2023  no date 10/17/2023  no date

95 District Project Closeout 10/18/2023  no date 01/18/2024  no date

96 Central Office Project Closeout 01/19/2024  no date 05/21/2024  no date



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

U000-176-R28Proj:

UPC: 087071

PC: Michael.Fulcher

Project Purpose:

PM: Alex Wilmer

Description: Add curb, sidewalk, and bike lanes

Add curb, sidewalk, and bike lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Old River RoadFrom:

Cannery Woods DriveTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,540,135Total Current Est 

04/23/2020Current Est Date

 159,147

 1,967,879

 413,109

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Staunton

Bridgewater
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/23/2012

11/15/2018

11/15/2018

05/11/2020

05/11/2020

10/05/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,773,372.00  0.00  0.00  0.00  0.00  0.00  0.00  1,773,372.00 Revenue Sharing Funds
 1,773,372.00 1,773,372.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,773,372.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$194,011

$72,639

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  266,650.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087071UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/03/2012 09/03/2012 09/28/2012 09/28/2012

12 Authorize Preliminary Engineering 10/23/2012 10/23/2012 10/23/2012 10/23/2012

17E Environmental Review Process (ERP) 10/05/2009 10/05/2009 10/15/2009 10/15/2009

18 State Environmental Review Process (SERP) 10/05/2009 10/05/2009 10/15/2009 10/15/2009

22 Scope Project 11/23/2015 11/23/2015 11/30/2016 11/30/2016

24 Determine Permits Needed 10/05/2009 10/05/2009 10/21/2009 10/21/2009

52 Authorize R/W & UT Funds 04/30/2019 11/01/2018 05/31/2019 11/15/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/28/2020 04/01/2020 04/30/2020 05/11/2020

84 Award Contract 05/29/2020 06/09/2020 09/30/2020 07/10/2020

91 Administer Contract 09/30/2020 07/10/2020 12/30/2021  no date

95 District Project Closeout 01/03/2022  no date 03/30/2022  no date

96 Central Office Project Closeout 04/29/2022  no date 08/31/2022  no date



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

0042-176-103Proj:

UPC: 080488

PC: Michael.Fulcher

Project Purpose:

PM: Ken Flick

Description: RTE 42 - IMPROVE RTE. 42 (MAIN STREET) IN BRIDGEWATER

IMPROVE RTE. 42 (MAIN STREET) IN BRIDGEWATER

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.331 Miles S of Int. of Old River RdFrom:

0.094 Miles N of Int. of Old River RdTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,119,526Total Current Est 

07/14/2020Current Est Date

 401,269

 1,325,579

 392,678

0042

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Bridgewater
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2006

03/07/2019

03/07/2019

09/28/2020

09/28/2020

05/09/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 192,637.00  0.00  0.00  0.00  0.00  0.00  0.00  192,637.00 Locally Administered 
Funded

 1,161,172.00  0.00  0.00  0.00  0.00  0.00  0.00  1,161,172.00 Revenue Sharing Funds
 7,554.00  0.00  0.00  0.00  0.00  0.00  0.00  7,554.00.Federal Formula STP

 722,007.00  0.00  0.00  0.00  0.00  0.00  0.00  722,007.00.SAFETEA-LU Earmarks
 36,156.00  0.00  0.00  0.00  0.00  0.00  0.00  36,156.00Federal STP Urbn under 

200,000
 2,119,526.00 2,119,526.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,119,526.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$221,255

$82,149

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/22/2020

Total  303,403.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
080488UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/13/2006 12/13/2006 12/13/2006 12/13/2006

18 State Environmental Review Process (SERP) 07/10/2008 07/10/2008 09/16/2008 09/16/2008

22 Scope Project 03/31/2015 03/31/2015 03/28/2019 03/28/2019

24 Determine Permits Needed 02/03/2017 02/03/2017 02/21/2017 02/21/2017

25 Draft Environmental Document or CE 01/27/2017 01/27/2017 02/24/2017 02/24/2017

52 Authorize R/W & UT Funds 04/27/2018 04/27/2018 03/08/2019 03/07/2019

66 Environmental Reevaluation  no date 02/22/2019  no date 02/22/2019

79 Construction Funding Review/Authorization of 
Funds

03/11/2019  no date 12/22/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/23/2020  no date 02/23/2021  no date

84 Award Contract 02/24/2021  no date 06/30/2021  no date

91 Administer Contract 07/01/2021  no date 09/26/2022  no date

95 District Project Closeout 09/27/2022  no date 12/23/2022  no date

96 Central Office Project Closeout 01/30/2023  no date 06/01/2023  no date



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

0042-176-143Proj:

UPC: 113894

PC: Jeff.Lineberry

Project Purpose:

PM: Town of Bridgewater

Description: Main Street Pedestrian Safety Improvement - Bridgewater

The Main Street Pedestrian Safety Improvement Program will improve our pedestrian transportation network by 
upgrading and replacing existing pedestrian signals at four intersections along Main Street and make ten other 
intersections ADA compliant.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Riverside DriveFrom:

Turner Ashby DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 88,755Total Current Est 

06/24/2020Current Est Date

 0

 83,755

 5,000

0042

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Bridgewater
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2019

05/04/2021

05/04/2021

09/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  5,000.00  83,755.00  0.00  0.00  0.00  0.00  88,755.00 MAP21 HSIP
 88,755.00 0.00  5,000.00  83,755.00  0.00  0.00  0.00  0.00Total:

 88,755.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,201

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  5,200.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113894UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/21/2019 10/19/2018 08/14/2019 04/16/2019

12 Authorize Preliminary Engineering 08/15/2019 07/10/2019 08/19/2019 07/30/2019

17E Environmental Review Process (ERP) 08/20/2019  no date 12/09/2019  no date

22 Scope Project 08/20/2019  no date 03/02/2020  no date

25 Draft Environmental Document or CE 12/10/2019  no date 04/06/2020  no date

65F Plan Design/Field Inspection 03/03/2020  no date 12/21/2020  no date

66 Environmental Reevaluation  no date  no date  no date  no date

69X Right of Way/Utility Certification Date 12/23/2020  no date 01/07/2021  no date

70 Obtain Environmental Permits 04/07/2020  no date 12/09/2020  no date

72X Plan Submission Date 12/22/2020  no date 12/22/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/23/2020  no date 01/07/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2021  no date 02/08/2021  no date

84 Award Contract 04/28/2021  no date 04/28/2021  no date

91 Administer Contract 06/04/2021  no date 06/20/2022  no date

95 District Project Closeout 06/21/2022  no date 10/27/2022  no date

96 Central Office Project Closeout 10/28/2022  no date 01/30/2023  no date



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

EN17-176-141Proj:

UPC: 111426

PC: Michael.Fulcher

Project Purpose:

PM: Alex Wilmer

Description: RIVERWALK SHARED USE PATH PROJECT (PHASE I)

The project is a shared-use path along the North River, connecting Edgebriar Park to Bridgeview Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Riverwalk Connecting Edgebriar ParkFrom:

With Bridgeview ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 338,601Total Current Est 

02/26/2020Current Est Date

 0

 283,661

 54,940

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Bridgewater
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2018

08/30/2019

08/30/2019

04/10/2020

04/10/2020

08/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 237,111.00  0.00  0.00  0.00  0.00  0.00  0.00  237,111.00 MAP21 HSIP
 237,111.00 237,111.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 237,111.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$46,808

$0

$202

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  47,010.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/29/2020

Construction Completed:

Construction Started: 07/21/2020



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111426UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/15/2017 10/15/2017 11/09/2017 11/09/2017

12 Authorize Preliminary Engineering 11/10/2017 11/10/2017 02/14/2018 02/14/2018

17E Environmental Review Process (ERP) 08/14/2018 08/14/2018 08/27/2018 08/27/2018

22 Scope Project 02/15/2019 02/15/2019 08/15/2019 08/15/2019

33 Final Environmental Document 11/07/2018 11/07/2018 11/07/2018 11/07/2018

52 Authorize R/W & UT Funds 06/11/2020 07/01/2019 07/01/2020 08/30/2019

52X R/W&UT Authorization Date 07/02/2020  no date 07/02/2020  no date

65F Plan Design/Field Inspection 08/16/2019  no date 06/10/2020  no date

69 Acquire Right of Way 07/06/2020 09/04/2019 04/16/2021 02/27/2020

69X Right of Way/Utility Certification Date 04/20/2021 10/22/2019 05/03/2021 10/22/2019

72X Plan Submission Date 04/19/2021  no date 04/19/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2021  no date 05/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/04/2021 03/16/2020 06/01/2021 04/10/2020

84 Award Contract 06/02/2021 04/10/2020 07/13/2021 06/29/2020

91 Administer Contract 07/14/2021 07/21/2020 07/28/2022  no date

95 District Project Closeout 07/29/2022  no date 12/08/2022  no date

96 Central Office Project Closeout 12/09/2022  no date 03/09/2023  no date



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

0700-176-142Proj:

UPC: 113896

PC: Jeff.Lineberry

Project Purpose:

PM: Bob Holton - Town of Bridgewater

Description: Gen-Oak Connector - Bridgewater

The Gen-Oak Connector is the construction of a pedestrian transportation network consisting of new sidewalks and a 
shared-use path between Generations Park, Oakdale Park, the North River Library and Bridgewater Retirement 
Community.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Liberty StreetFrom:

Naomi LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 255,100Total Current Est 

06/23/2020Current Est Date

 32,000

 172,440

 50,660

0700

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Bridgewater
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/29/2019

01/13/2021

01/13/2021

12/10/2021

12/10/2021

04/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  51,166.00  62,721.00  141,213.00  0.00  0.00  0.00  255,100.00 MAP21 HSIP
 255,100.00 0.00  51,166.00  62,721.00  141,213.00  0.00  0.00  0.00Total:

 255,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$21,790

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  21,789.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BRIDGEWATER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113896UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/21/2019 01/22/2019 08/14/2019 04/16/2019

12 Authorize Preliminary Engineering 08/15/2019 07/10/2019 08/19/2019 07/29/2019

17E Environmental Review Process (ERP) 08/20/2019  no date 12/09/2019  no date

22 Scope Project 08/20/2019  no date 03/02/2020  no date

25 Draft Environmental Document or CE 12/10/2019  no date 04/06/2020  no date

52 Authorize R/W & UT Funds 12/22/2020  no date 01/13/2021  no date

52X R/W&UT Authorization Date 01/14/2021  no date 01/14/2021  no date

65F Plan Design/Field Inspection 03/03/2020  no date 12/21/2020  no date

69 Acquire Right of Way 01/19/2021  no date 10/25/2021  no date

69X Right of Way/Utility Certification Date 10/27/2021  no date 11/09/2021  no date

70 Obtain Environmental Permits 04/07/2020  no date 12/09/2020  no date

72X Plan Submission Date 10/26/2021  no date 10/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/27/2021  no date 11/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2021  no date 12/10/2021  no date

84 Award Contract 03/07/2022  no date 03/07/2022  no date

91 Administer Contract 04/12/2022  no date 04/26/2023  no date

95 District Project Closeout 04/27/2023  no date 09/01/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 12/01/2023  no date



BROADWAY  9:14AMRun Time:

10/12/2020Run Date: 

0259-177-281Proj:

UPC: 113033

PC: Keith.Harrop

Project Purpose:

PM:

Description: #SGR19VB - Replace BR on RT 259 over Linville Cre(STR 15862)

Bridge and Approach Replacement of VA Str. 1068 (Fed ID 15862) which carries Rte 259 (Lee Street) over the Linville 
Creek with proposed Structure 28442

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.005 MI. E. of Intersection w/ Holly Hill StreetFrom:

0.016 MI. W. Intersection w/ Route 42 (Main Street)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,641,121Total Current Est 

03/16/2020Current Est Date

 600,000

 5,841,121

 200,000

0259

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Broadway
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2020

05/15/2023

05/15/2023

05/14/2024

05/14/2024

06/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  150,000.00  500,000.00  1,450,255.00  4,540,995.00  0.00  0.00  6,641,250.00 HB1887 - SGR
 6,641,250.00 0.00  150,000.00  500,000.00  1,450,255.00  4,540,995.00  0.00  0.00Total:

 6,641,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$103,691

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  103,690.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BROADWAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113033UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2020 04/01/2020 04/14/2020 04/14/2020

17E Environmental Review Process (ERP) 04/30/2020  no date 05/06/2020  no date

22 Scope Project 04/15/2020 04/15/2020 03/15/2021  no date

22X Scoping Team Meeting Date 04/29/2020  no date 04/29/2020  no date

24 Determine Permits Needed 05/07/2020 08/20/2018 07/02/2020 08/30/2018

25 Draft Environmental Document or CE 03/16/2021  no date 09/16/2021  no date

36C Preliminary Field Inspection Constructability 
Review

02/12/2021  no date 02/26/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 03/15/2021  no date   

43 Furnish Utility Field Inspection Plans 11/18/2022  no date 12/19/2022  no date

43X Utility Field Inspection (UFI) Date 12/13/2022  no date 12/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/18/2024  no date 01/31/2024  no date

49 Adopt Location/Design 02/16/2022  no date 03/02/2022  no date

49X Location and Design Approval Date 03/03/2022  no date 03/03/2022  no date

51 Furnish Approved R/W & UT Plans 01/23/2023  no date 04/24/2023  no date

52 Authorize R/W & UT Funds 05/02/2023  no date 05/15/2023  no date

52X R/W&UT Authorization Date 05/16/2023  no date 05/16/2023  no date

58 Survey Right of Way Plan Sheets 12/20/2022  no date 01/20/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/16/2023  no date 05/30/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/30/2023  no date 02/10/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/31/2023  no date 05/31/2023  no date

64 Final Bridge Plans 11/18/2022  no date 05/30/2023  no date

65P Plan Design/Pre-Advertisement Conference 06/21/2023  no date 12/28/2023  no date

65X Field Inspection Team Meeting Date 11/17/2022  no date   

66 Environmental Reevaluation 01/18/2024  no date 01/31/2024  no date

67 Clear Utility Agreements 05/31/2023  no date 12/06/2023  no date

67U Utility Relocations by Owners 10/06/2023  no date 04/17/2024  no date

69 Acquire Right of Way 05/31/2023  no date 12/06/2023  no date

69X Right of Way/Utility Certification Date 03/05/2024  no date 03/05/2024  no date

70 Obtain Environmental Permits 04/25/2023  no date 12/28/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/17/2024  no date 03/13/2024  no date

71 Approved Construction Plans 01/18/2024  no date 02/26/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/29/2023  no date 01/16/2024  no date

71X Pre-Advertisement Conference Date 01/17/2024  no date 01/17/2024  no date

72 Prepare for Advertisement 02/09/2024  no date 03/12/2024  no date

72B Biddability Review 02/16/2024  no date 02/23/2024  no date

72X Plan Submission Date 02/26/2024  no date 02/26/2024  no date

73 Process Relocations 05/31/2023  no date 12/06/2023  no date

77S Construction ��� Survey 09/11/2024  no date 06/17/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/18/2024  no date 02/14/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2024  no date 05/14/2024  no date

82 Conduct Bid Opening 06/27/2024  no date 06/27/2024  no date

84 Award Contract 08/05/2024  no date 08/05/2024  no date

88 Survey Monumentation 06/18/2025  no date 08/13/2025  no date

91 Administer Contract 09/11/2024  no date 06/17/2025  no date



BROADWAY  9:14AMRun Time:

10/12/2020Run Date: 

92X Contractor Final Voucher Date 07/31/2025  no date 07/31/2025  no date

94X Claims Period Ends Dates 10/28/2025  no date 10/28/2025  no date

95 District Project Closeout 10/29/2025  no date 03/10/2026  no date

96 Central Office Project Closeout 03/11/2026  no date 06/03/2026  no date



BROADWAY  9:14AMRun Time:

10/12/2020Run Date: 

1411-177-280Proj:

UPC: 112298

PC: Alexander.Bellido

Project Purpose:

PM:

Description: #SGR19LB��- Replace BR on RT 1411 over N. Fork Shenandoah RV

Replace Bridge on Rte. 1411 over N. Fork Shenandoah River. (Locality bridge, but wishes VDOT administered.)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.22 Mi N. of Rte. 259From:

0.25 Mi N. of Rte. 259To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,647,554Total Current Est 

06/08/2020Current Est Date

 98,362

 2,254,107

 295,085

1411

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Staunton

Broadway
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2021

10/14/2024

10/14/2024

10/14/2025

10/14/2025

12/23/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 365,721.00  80,896.00  0.00  229,874.00  0.00  0.00  0.00  676,491.00 HB1887 - SGR
 676,491.00 365,721.00  80,896.00  0.00  229,874.00  0.00  0.00  0.00Total:

 676,491.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BROADWAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112298UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/31/2020  no date 09/14/2020  no date

17E Environmental Review Process (ERP) 09/30/2020  no date 10/06/2020  no date

21H Hydraulics Plan Design PFI 06/30/2021  no date 08/11/2021  no date

21T Traffic Operations Analysis 09/30/2020  no date 11/30/2020  no date

22 Scope Project 09/15/2020  no date 08/12/2021  no date

22C Scoping Constructability Review 09/30/2020  no date 10/13/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/30/2020  no date 12/29/2020  no date

22X Scoping Team Meeting Date 09/29/2020  no date 09/29/2020  no date

23 Furnish Environmental Traffic Data 09/30/2020  no date 11/30/2020  no date

24 Determine Permits Needed 10/07/2020  no date 12/07/2020  no date

25 Draft Environmental Document or CE 08/13/2021  no date 02/24/2022  no date

28 Consultant Procurement 10/29/2020  no date 11/30/2020  no date

29X Public Information Meeting 07/15/2021  no date 07/15/2021  no date

30 Preliminary Utility Inspection 08/13/2021  no date 10/15/2021  no date

31S Conduct Location Survey 09/30/2020  no date 04/12/2021  no date

34F Furnish Final Soils Survey 08/03/2022  no date 12/06/2022  no date

34P Preliminary Soil Survey 06/16/2021  no date 08/11/2021  no date

35 Traffic Control Device Recommendations 08/13/2021  no date 09/28/2021  no date

36C Preliminary Field Inspection Constructability 
Review

07/15/2021  no date 07/28/2021  no date

36F Plan Design/Preliminary Field Inspection 04/13/2021  no date 08/11/2021  no date

36H Hydraulic Plan Design Public Hearing 08/13/2021  no date 10/08/2021  no date

36P Plan Design Public Hearing 08/13/2021  no date 12/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 08/12/2021  no date   

37H River Mechanics ProjectStudies 08/13/2021  no date 11/08/2021  no date

37S Major Structures / Bridge ��� Survey 08/13/2021  no date 12/16/2021  no date

38 Retaining Wall Data Request 08/13/2021  no date 08/19/2021  no date

39 Sound Wall Foundation Data Request 08/13/2021  no date 08/19/2021  no date

40 Minor Structures Data Request 08/13/2021  no date 08/19/2021  no date

41 Bridge Foundation Data 08/13/2021  no date 10/08/2021  no date

43 Furnish Utility Field Inspection Plans 04/26/2023  no date 05/23/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/03/2022  no date 12/06/2022  no date

43X Utility Field Inspection (UFI) Date 05/17/2023  no date 05/17/2023  no date

44 Furnish RWU Data for Public Hearing Process 12/17/2021  no date 01/19/2022  no date

45 Minor Structures Report 08/20/2021  no date 10/15/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/18/2024  no date 07/01/2024  no date

46B Preliminary Bridge Plans 08/13/2021  no date 12/23/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/03/2022  no date 12/06/2022  no date

47 Approve Willingness 12/17/2021  no date 02/02/2022  no date

47X Willingness Posted Date 01/03/2022  no date 01/03/2022  no date

48 Conduct Location/Design Public Hearing 01/20/2022  no date 07/18/2022  no date

48X Public Hearing Meeting Date 06/27/2022  no date   

49 Adopt Location/Design 07/19/2022  no date 08/01/2022  no date

49C Design Approval Constructability Review 12/17/2021  no date 01/03/2022  no date

49X Location and Design Approval Date 08/02/2022  no date 08/02/2022  no date

50 Survey Data Verification 12/17/2021  no date 01/19/2022  no date

51 Furnish Approved R/W & UT Plans 06/22/2023  no date 09/22/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/25/2023  no date 11/21/2023  no date



BROADWAY  9:14AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/01/2023  no date 05/31/2023  no date

51X R/W&UT Plan Date 09/25/2023  no date 09/29/2023  no date

52 Authorize R/W & UT Funds 10/02/2023  no date 10/13/2023  no date

52T Authorize R/W Funds 06/01/2023  no date 06/28/2023  no date

52X R/W&UT Authorization Date 10/17/2023  no date 10/17/2023  no date

54 Retaining Wall Data Report 08/03/2022  no date 09/16/2022  no date

55 Sound Wall Data Report 08/03/2022  no date 09/16/2022  no date

57S Right of Way Stakeout���Survey 10/18/2023  no date 01/18/2024  no date

58 Survey Right of Way Plan Sheets 05/24/2023  no date 06/21/2023  no date

59 Noise Abatement Design 09/19/2022  no date 02/15/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/17/2023  no date 10/30/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/29/2023  no date 07/13/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/31/2023  no date 10/31/2023  no date

61 Final Traffic Control Device Plans 04/26/2023  no date 10/30/2023  no date

62 Develop Retaining Structure Plans 09/19/2022  no date 12/22/2022  no date

64 Final Bridge Plans 04/26/2023  no date 10/30/2023  no date

65C Field Inspection Constructability Review 03/22/2023  no date 04/11/2023  no date

65F Plan Design/Field Inspection 08/03/2022  no date 04/25/2023  no date

65P Plan Design/Pre-Advertisement Conference 11/22/2023  no date 05/31/2024  no date

65X Field Inspection Team Meeting Date 04/25/2023  no date   

66 Environmental Reevaluation 06/18/2024  no date 07/01/2024  no date

67 Clear Utility Agreements 10/31/2023  no date 05/09/2024  no date

67U Utility Relocations by Owners 03/15/2024  no date 09/17/2024  no date

69 Acquire Right of Way 10/31/2023  no date 05/09/2024  no date

69X Right of Way/Utility Certification Date 08/02/2024  no date 08/02/2024  no date

70 Obtain Environmental Permits 09/25/2023  no date 05/31/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/17/2024  no date 08/12/2024  no date

70S Utility Stakeout ���Survey 03/15/2024  no date 09/17/2024  no date

71 Approved Construction Plans 06/18/2024  no date 07/25/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/03/2024  no date 06/14/2024  no date

71X Pre-Advertisement Conference Date 06/17/2024  no date 06/17/2024  no date

72 Prepare for Advertisement 07/11/2024  no date 08/09/2024  no date

72B Biddability Review 07/18/2024  no date 07/24/2024  no date

72X Plan Submission Date 07/25/2024  no date 07/25/2024  no date

73 Process Relocations 10/31/2023  no date 05/09/2024  no date

77S Construction ��� Survey 03/18/2025  no date 12/17/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/18/2024  no date 07/16/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2024  no date 10/08/2024  no date

82 Conduct Bid Opening 11/15/2024  no date 01/15/2025  no date

84 Award Contract 01/16/2025  no date 03/17/2025  no date

88 Survey Monumentation 12/18/2025  no date 02/18/2026  no date

91 Administer Contract 03/18/2025  no date 12/17/2025  no date

92X Contractor Final Voucher Date 02/04/2026  no date 02/04/2026  no date

94X Claims Period Ends Dates 05/01/2026  no date 05/01/2026  no date

95 District Project Closeout 05/04/2026  no date 09/03/2026  no date

96 Central Office Project Closeout 09/04/2026  no date 12/03/2026  no date



BUENA VISTA  9:14AMRun Time:

10/12/2020Run Date: 

U000-103-241Proj:

UPC: 115104

PC: Michael.Branscome

Project Purpose:

PM: City of Buena Vista

Description: #SGR20LP - SOUTH MAGNOLIA AVENUE Primary Extension Paving

Milling and over paving.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.03 Mi. S. Int. W. 3rd St.From:

0.04 Mi. N. Int. Beverly Hollow LaneTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 174,761Total Current Est 

10/17/2019Current Est Date

 0

 164,761

 10,000

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: ADVERTISED

Staunton

Buena Vista
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2019

07/31/2020

07/31/2020

05/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 64,394.00  110,367.00  0.00  0.00  0.00  0.00  0.00  174,761.00 HB1887 - SGR
 174,761.00 64,394.00  110,367.00  0.00  0.00  0.00  0.00  0.00Total:

 174,761.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUENA VISTA  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115104UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 09/16/2019 09/16/2019

12 Authorize Preliminary Engineering 09/17/2019 09/17/2019 10/29/2019 10/29/2019

17E Environmental Review Process (ERP) 06/03/2020 06/03/2020 06/03/2020 06/03/2020

22 Scope Project 10/30/2019 10/30/2019 02/28/2020 02/28/2020

25 Draft Environmental Document or CE 06/03/2020 06/03/2020 06/03/2020 06/03/2020

65F Plan Design/Field Inspection 03/02/2020 03/02/2020 03/13/2020 03/13/2020

69X Right of Way/Utility Certification Date 06/05/2020  no date 06/05/2020  no date

70 Obtain Environmental Permits 06/03/2020 06/03/2020 06/03/2020 06/03/2020

72X Plan Submission Date 06/04/2020 06/04/2020 06/04/2020 06/04/2020

79 Construction Funding Review/Authorization of 
Funds

06/05/2020 06/05/2020 06/18/2020 06/18/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/19/2020 06/19/2020 07/31/2020 07/31/2020

84 Award Contract 10/21/2020 10/05/2020 12/04/2020  no date

91 Administer Contract 01/13/2021  no date 01/31/2022  no date

95 District Project Closeout 02/01/2022  no date 06/08/2022  no date

96 Central Office Project Closeout 06/09/2022  no date 09/01/2022  no date



BUENA VISTA  9:14AMRun Time:

10/12/2020Run Date: 

U000-103-242Proj:

UPC: 115105

PC: Michael.Branscome

Project Purpose:

PM: City of Buena Vista

Description: #SGR20LP - WEST 29th STREET - Primary Extension Paving

Milling and paving.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E. Int. Orchard AveFrom:

Int. Beech AveTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 723,897Total Current Est 

10/17/2019Current Est Date

 0

 693,897

 30,000

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: ADVERTISED

Staunton

Buena Vista
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2019

07/10/2020

07/10/2020

04/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  462,385.00  0.00  0.00  0.00  0.00  0.00  462,385.00 CTB Formula
 261,512.00  0.00  0.00  0.00  0.00  0.00  0.00  261,512.00 HB1887 - SGR

 723,897.00 261,512.00  462,385.00  0.00  0.00  0.00  0.00  0.00Total:

 723,897.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BUENA VISTA  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115105UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 09/19/2019 09/19/2019

12 Authorize Preliminary Engineering 09/20/2019 09/20/2019 10/17/2019 10/17/2019

17E Environmental Review Process (ERP) 10/18/2019 10/18/2019 02/11/2020 10/21/2019

22 Scope Project 10/18/2019 10/18/2019 02/19/2020 02/19/2020

25 Draft Environmental Document or CE 02/11/2020 02/11/2020 02/11/2020 02/11/2020

65F Plan Design/Field Inspection 02/20/2020 02/20/2020 03/04/2020 03/04/2020

69X Right of Way/Utility Certification Date 03/06/2020  no date 03/06/2020  no date

70 Obtain Environmental Permits 02/20/2020 02/20/2020 05/13/2020 02/20/2020

72X Plan Submission Date 03/05/2020 03/05/2020 03/05/2020 03/05/2020

79 Construction Funding Review/Authorization of 
Funds

05/14/2020 05/14/2020 05/28/2020 05/28/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/29/2020 05/29/2020 07/10/2020 07/10/2020

84 Award Contract 09/29/2020 09/29/2020 11/10/2020  no date

91 Administer Contract 12/21/2020  no date 01/06/2022  no date

95 District Project Closeout 01/07/2022  no date 05/17/2022  no date

96 Central Office Project Closeout 05/18/2022  no date 08/11/2022  no date



BUENA VISTA  9:14AMRun Time:

10/12/2020Run Date: 

EN15-103-104Proj:

UPC: 107655

PC: Kim.Cameron

Project Purpose:

PM: City of Buena Vista

Description: Enderly Heights Elementary SRTS

Pedestrian and bicycle safety improvements around Enderly Heights Elementary School including crosswalks, curb 
ramps and new sidewalk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Enderly Heights Elementary SchoolFrom:

3rd Street and Magnolia AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 305,194Total Current Est 

02/21/2020Current Est Date

 0

 232,863

 72,331

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Buena Vista
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2016

06/20/2017

06/20/2017

09/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 164,155.00  0.00  0.00  0.00  0.00  0.00  0.00  164,155.00 MAP21 TAP
 141,039.00  0.00  0.00  0.00  0.00  0.00  0.00  141,039.00.Transportation Enhancement 

Funds
 305,194.00 305,194.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 305,194.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$58,880

$0

$187,380

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/14/2020

Total  246,259.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/18/2018

Construction Completed:

Construction Started:

09/30/2019

04/18/2018



BUENA VISTA  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107655UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2015 09/01/2015 09/29/2015 09/04/2015

12 Authorize Preliminary Engineering 09/14/2015 09/14/2015 11/16/2016 11/16/2016

17E Environmental Review Process (ERP) 10/19/2016 10/19/2016 10/19/2016 10/20/2016

22 Scope Project 09/28/2015 09/28/2015 03/31/2017 03/31/2017

25 Draft Environmental Document or CE 01/24/2017 01/24/2017 01/24/2017 01/25/2017

33 Final Environmental Document 12/08/2016 12/08/2016 12/08/2016 12/08/2016

33X Final Environmental Document Date 03/31/2017 03/31/2017 03/31/2017 03/31/2017

36P Plan Design Public Hearing 03/01/2017 03/01/2017 03/01/2017 03/01/2017

52 Authorize R/W & UT Funds 03/31/2017 03/31/2017 03/31/2017 03/31/2017

65F Plan Design/Field Inspection 10/07/2016 10/07/2016 10/07/2016 10/07/2016

69X Right of Way/Utility Certification Date 11/09/2016 11/09/2016 11/09/2016 11/09/2016

72X Plan Submission Date 04/27/2017 04/27/2017 04/27/2017 04/27/2017

79 Construction Funding Review/Authorization of 
Funds

04/25/2017 04/25/2017 04/25/2017 04/25/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2017 05/01/2017 06/20/2017 06/20/2017

84 Award Contract 06/21/2017 06/21/2017 04/11/2018 04/18/2018

91 Administer Contract 04/12/2018 04/18/2018 12/31/2018 09/30/2019

95 District Project Closeout 01/02/2019  no date 05/07/2019  no date

96 Central Office Project Closeout 05/08/2019  no date 08/01/2019  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0007-021-738Proj:

UPC: 110827

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: RTE 7 SHOULDER WIDENING & RUMBLE STRIPS

Shoulder widening and rumble strips to improve Safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 7 BusinessFrom:

FR 709To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,240,000Total Current Est 

01/15/2020Current Est Date

 0

 2,200,000

 40,000

0007

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Clarke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/10/2022

03/14/2023

03/14/2023

06/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  700,858.00  1,539,142.00  0.00  0.00  2,240,000.00 MAP21 HSIP
 2,240,000.00 0.00  0.00  0.00  700,858.00  1,539,142.00  0.00  0.00Total:

 2,240,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110827UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/25/2022  no date 03/10/2022  no date

17E Environmental Review Process (ERP) 04/08/2022  no date 04/14/2022  no date

22 Scope Project 03/11/2022  no date 04/07/2022  no date

22X Scoping Team Meeting Date 03/18/2022  no date 03/18/2022  no date

24 Determine Permits Needed 04/15/2022  no date 06/10/2022  no date

25 Draft Environmental Document or CE 04/15/2022  no date 06/10/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/06/2022  no date 06/17/2022  no date

65F Plan Design/Field Inspection 04/08/2022  no date 06/03/2022  no date

65P Plan Design/Pre-Advertisement Conference 06/20/2022  no date 01/11/2023  no date

66 Environmental Reevaluation 01/17/2023  no date 01/23/2023  no date

69X Right of Way/Utility Certification Date 02/08/2023  no date 02/08/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/20/2022  no date 07/18/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/28/2022  no date 01/11/2023  no date

71X Pre-Advertisement Conference Date 01/12/2023  no date 01/12/2023  no date

72 Prepare for Advertisement 01/17/2023  no date 02/15/2023  no date

72B Biddability Review 01/26/2023  no date 02/01/2023  no date

72X Plan Submission Date 01/31/2023  no date 01/31/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/17/2023  no date 02/13/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2023  no date 03/14/2023  no date

82 Conduct Bid Opening 04/12/2023  no date 04/25/2023  no date

84 Award Contract 04/26/2023  no date 05/16/2023  no date

91 Administer Contract 05/17/2023  no date 05/02/2024  no date

92X Contractor Final Voucher Date 06/17/2024  no date 06/17/2024  no date

94X Claims Period Ends Dates 09/12/2024  no date 09/12/2024  no date

95 District Project Closeout 09/13/2024  no date 12/11/2024  no date

96 Central Office Project Closeout 12/12/2024  no date 04/18/2025  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0007-021-741Proj:

UPC: 112899

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: ROUTE 7 - WIDEN SHOULDERS AND INSTALL RUMBLE STRIPS

Widen paved shoulders and install shoulder rumble strips to reduce run-off the road crashes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

FR 709From:

ROUTE 601To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,177,000Total Current Est 

01/15/2020Current Est Date

 0

 1,122,000

 55,000

0007

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Clarke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/09/2022

12/10/2024

12/10/2024

04/03/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  71,691.00  1,105,309.00  0.00  1,177,000.00 MAP21 HSIP
 1,177,000.00 0.00  0.00  0.00  0.00  71,691.00  1,105,309.00  0.00Total:

 1,177,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112899UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/30/2020  no date 11/13/2020  no date

17E Environmental Review Process (ERP) 12/03/2020  no date 12/09/2020  no date

21H Hydraulics Plan Design PFI 05/27/2021  no date 07/09/2021  no date

21T Traffic Operations Analysis 12/03/2020  no date 02/02/2021  no date

22 Scope Project 11/16/2020  no date 07/12/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/03/2020  no date 03/10/2021  no date

22X Scoping Team Meeting Date 12/02/2020  no date 12/02/2020  no date

23 Furnish Environmental Traffic Data 12/03/2020  no date 02/02/2021  no date

24 Determine Permits Needed 12/10/2020  no date 02/09/2021  no date

25 Draft Environmental Document or CE 07/13/2021  no date 09/07/2021  no date

30 Preliminary Utility Inspection 07/13/2021  no date 09/14/2021  no date

31S Conduct Location Survey 12/03/2020  no date 04/07/2021  no date

34P Preliminary Soil Survey 05/13/2021  no date 07/09/2021  no date

35 Traffic Control Device Recommendations 07/23/2021  no date 09/07/2021  no date

36C Preliminary Field Inspection Constructability 
Review

06/11/2021  no date 06/24/2021  no date

36F Plan Design/Preliminary Field Inspection 04/08/2021  no date 07/09/2021  no date

36H Hydraulic Plan Design Public Hearing 07/23/2021  no date 09/07/2021  no date

36P Plan Design Public Hearing 07/13/2021  no date 09/07/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2021  no date   

43X Utility Field Inspection (UFI) Date 08/01/2022  no date 08/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/13/2022  no date 10/27/2022  no date

47 Approve Willingness 09/15/2021  no date 10/27/2021  no date

47X Willingness Posted Date 09/28/2021  no date 09/28/2021  no date

48 Conduct Location/Design Public Hearing 09/15/2021  no date 03/21/2022  no date

48X Public Hearing Meeting Date 03/07/2022  no date   

49 Adopt Location/Design 03/22/2022  no date 05/02/2022  no date

49C Design Approval Constructability Review 09/08/2021  no date 09/21/2021  no date

49X Location and Design Approval Date 05/03/2022  no date 05/03/2022  no date

50 Survey Data Verification 09/08/2021  no date 10/05/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/15/2022  no date 09/12/2022  no date

65F Plan Design/Field Inspection 05/04/2022  no date 07/28/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/01/2022  no date 09/26/2022  no date

65X Field Inspection Team Meeting Date 07/29/2022  no date   

66 Environmental Reevaluation 11/02/2022  no date 11/16/2022  no date

67 Clear Utility Agreements 08/02/2022  no date 10/11/2022  no date

67U Utility Relocations by Owners 08/16/2022  no date 12/12/2022  no date

69X Right of Way/Utility Certification Date 12/02/2022  no date 12/02/2022  no date

70 Obtain Environmental Permits 08/01/2022  no date 11/01/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/12/2022  no date 12/12/2022  no date

70S Utility Stakeout ���Survey 08/16/2022  no date 12/12/2022  no date

71 Approved Construction Plans 10/13/2022  no date 11/22/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/28/2022  no date 10/11/2022  no date

71X Pre-Advertisement Conference Date 10/12/2022  no date 10/12/2022  no date

72 Prepare for Advertisement 11/07/2022  no date 12/09/2022  no date

72B Biddability Review 11/15/2022  no date 11/21/2022  no date

72X Plan Submission Date 11/22/2022  no date 11/22/2022  no date

77S Construction ��� Survey 04/14/2023  no date 10/18/2023  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/13/2022  no date 11/10/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

91 Administer Contract 04/14/2023  no date 10/18/2023  no date

92X Contractor Final Voucher Date 12/05/2023  no date 12/05/2023  no date

94X Claims Period Ends Dates 03/06/2024  no date 03/06/2024  no date

95 District Project Closeout 03/07/2024  no date 05/30/2024  no date

96 Central Office Project Closeout 05/31/2024  no date 10/02/2024  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0340-021-736Proj:

UPC: 111615

PC: Jeff.Lineberry

Project Purpose:

PM:

Description: RTE. 340 Clarke Co. VA and WV STATE LINE

Widen the portion of route 340 that is a two lane facility to a four lane divided highway in conjunction with the widening 
of route 340 in WVA.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.4 Mi. S. WV State LineFrom:

WV State LineTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

10/01/2020Current Est Date

 0

 1,940,000

 60,000

0340

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Staunton

Clarke County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2017

03/28/2022

03/28/2022

03/14/2023

03/14/2023

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 CTB Formula
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,360

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  55,360.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111615UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2017 08/01/2017 08/23/2017 08/23/2017

17E Environmental Review Process (ERP) 09/11/2017 03/11/2019 09/22/2017 03/13/2019

21H Hydraulics Plan Design PFI 12/28/2018  no date 02/12/2019  no date

21T Traffic Operations Analysis 09/11/2017  no date 01/17/2018  no date

22 Scope Project 08/24/2017 08/24/2017 03/01/2019  no date

22C Scoping Constructability Review 09/11/2017  no date 09/22/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/11/2017  no date 01/08/2018  no date

22X Scoping Team Meeting Date 09/08/2017  no date 09/08/2017  no date

23 Furnish Environmental Traffic Data 09/11/2017  no date 11/06/2017  no date

24 Determine Permits Needed 09/25/2017 03/12/2019 12/29/2017 07/24/2019

25 Draft Environmental Document or CE 03/04/2019 04/16/2019 09/04/2019 04/16/2019

28 Consultant Procurement 10/09/2017  no date 04/19/2018  no date

29X Public Information Meeting 08/24/2017  no date 10/05/2017  no date

30 Preliminary Utility Inspection 03/04/2019  no date 05/03/2019  no date

31S Conduct Location Survey 09/11/2017  no date 03/29/2018  no date

32 Value Engineering 03/04/2019  no date 05/24/2019  no date

34F Furnish Final Soils Survey 03/16/2020  no date 07/14/2020  no date

34P Preliminary Soil Survey 08/07/2018  no date 10/02/2018  no date

35 Traffic Control Device Recommendations 03/04/2019  no date 05/03/2019  no date

36C Preliminary Field Inspection Constructability 
Review

09/11/2017  no date 09/28/2017  no date

36F Plan Design/Preliminary Field Inspection 04/20/2018  no date 08/20/2018  no date

36H Hydraulic Plan Design Public Hearing 03/04/2019  no date 04/26/2019  no date

36P Plan Design Public Hearing 03/04/2019  no date 07/01/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 02/13/2019  no date   

38 Retaining Wall Data Request 03/04/2019  no date 03/08/2019  no date

39 Sound Wall Foundation Data Request 03/04/2019  no date 03/08/2019  no date

40 Minor Structures Data Request 03/04/2019  no date 03/08/2019  no date

43 Furnish Utility Field Inspection Plans 11/19/2020  no date 01/07/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/18/2020  no date 09/16/2020  no date

43X Utility Field Inspection (UFI) Date 11/19/2020  no date 11/19/2020  no date

44 Furnish RWU Data for Public Hearing Process 07/02/2019  no date 07/30/2019  no date

45 Minor Structures Report 03/11/2019  no date 05/03/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/11/2022  no date 01/26/2022  no date

48 Conduct Location/Design Public Hearing 08/16/2019  no date 02/27/2020  no date

48X Public Hearing Meeting Date 02/06/2020  no date   

49 Adopt Location/Design 02/28/2020  no date 03/12/2020  no date

49C Design Approval Constructability Review 07/02/2019  no date 07/16/2019  no date

49X Location and Design Approval Date 03/13/2020  no date 03/13/2020  no date

50 Survey Data Verification 07/02/2019  no date 08/15/2019  no date

51 Furnish Approved R/W & UT Plans 02/26/2021  no date 05/27/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/28/2021  no date 07/26/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/17/2020  no date 12/22/2020  no date

51X R/W&UT Plan Date 05/28/2021  no date 05/28/2021  no date

52 Authorize R/W & UT Funds 06/01/2021  no date 06/14/2021  no date

52T Authorize R/W Funds 12/23/2020  no date 02/10/2021  no date

52X R/W&UT Authorization Date 06/15/2021  no date 06/15/2021  no date

53F Final Landscaping Plans 11/19/2020  no date 03/26/2021  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 03/04/2019  no date 05/03/2019  no date

54 Retaining Wall Data Report 03/16/2020  no date 04/28/2020  no date

55 Sound Wall Data Report 03/16/2020  no date 04/28/2020  no date

56 Develop Compensatory Mitigation Design 09/05/2019 07/24/2019 04/14/2020 07/24/2019

56S Survey ��� Compensatory Mitigation 09/05/2019  no date 04/14/2020  no date

57S Right of Way Stakeout���Survey 06/16/2021  no date 09/09/2021  no date

58 Survey Right of Way Plan Sheets 01/08/2021  no date 02/25/2021  no date

59 Noise Abatement Design 04/29/2020  no date 09/18/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/15/2021  no date 06/28/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/11/2021  no date 02/25/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/29/2021  no date 06/29/2021  no date

61 Final Traffic Control Device Plans 11/19/2020  no date 05/28/2021  no date

62 Develop Retaining Structure Plans 04/29/2020  no date 10/26/2020  no date

65C Field Inspection Constructability Review 10/27/2020  no date 11/17/2020  no date

65F Plan Design/Field Inspection 03/16/2020  no date 09/16/2020  no date

65P Plan Design/Pre-Advertisement Conference 01/21/2021  no date 07/26/2021  no date

65X Field Inspection Team Meeting Date 11/18/2020  no date   

66 Environmental Reevaluation 01/27/2022 07/24/2019 02/24/2022 07/24/2019

67 Clear Utility Agreements 06/30/2021  no date 01/07/2022  no date

67U Utility Relocations by Owners 11/08/2021  no date 05/18/2022  no date

68 Clear Railroad Agreements 05/28/2021  no date 12/06/2021  no date

69 Acquire Right of Way 06/30/2021  no date 01/07/2022  no date

69X Right of Way/Utility Certification Date 05/19/2022  no date 05/19/2022  no date

70 Obtain Environmental Permits 03/16/2020 07/24/2019 11/13/2020 07/24/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/11/2022  no date 03/10/2022  no date

70S Utility Stakeout ���Survey 11/08/2021  no date 05/18/2022  no date

71 Approved Construction Plans 01/27/2022  no date 04/11/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/27/2021  no date 08/09/2021  no date

71X Pre-Advertisement Conference Date 01/10/2022  no date 01/10/2022  no date

72 Prepare for Advertisement 01/27/2022  no date 04/28/2022  no date

72B Biddability Review 02/25/2022  no date 03/17/2022  no date

72X Plan Submission Date 03/18/2022  no date 03/18/2022  no date

73 Process Relocations 06/30/2021  no date 01/07/2022  no date

77S Construction ��� Survey 08/18/2022  no date 03/01/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/27/2022  no date 02/24/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2022  no date 06/14/2022  no date

82 Conduct Bid Opening 07/14/2022  no date 07/27/2022  no date

84 Award Contract 07/28/2022  no date 08/17/2022  no date

88 Survey Monumentation 08/21/2023  no date 10/17/2023  no date

91 Administer Contract 08/18/2022  no date 08/18/2023  no date

92X Contractor Final Voucher Date 10/03/2023  no date 10/03/2023  no date

94X Claims Period Ends Dates 01/04/2024  no date 01/04/2024  no date

95 District Project Closeout 01/05/2024  no date 04/02/2024  no date

96 Central Office Project Closeout 04/03/2024  no date 08/05/2024  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0621-021-730Proj:

UPC: 106051

PC: Michael.Branscome

Project Purpose:

PM: David Ash

Description: Lockes Mill Road - Secondary Unpaved Road Project

Secondary Unpaved Road Project - Lockes Mill Road - Clarke County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.96 MI E Rt. 608 (Parshall Rd)From:

0.80 MI W Rt. 608 (Parshall Rd) (less ex. paved section)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 338,551Total Current Est 

06/26/2020Current Est Date

 0

 335,323

 3,228

0621

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Clarke County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/2020

10/12/2021

10/12/2021

05/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 191,679.00  18,379.00  0.00  0.00  0.00  0.00  0.00  210,058.00 CTB Formula
 58,697.00  0.00  0.00  0.00  0.00  0.00  0.00  58,697.00 Telecommunications
 68,745.00  0.00  0.00  0.00  0.00  0.00  0.00  68,745.00Formula - Secondary

 337,500.00 319,121.00  18,379.00  0.00  0.00  0.00  0.00  0.00Total:

 337,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,228

$0

$335,323

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/08/2020

Total  338,551.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 09/17/2020



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106051UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/30/2020 06/30/2020 06/30/2020 06/30/2020

17E Environmental Review Process (ERP) 12/07/2018 12/07/2018 12/13/2018 12/13/2018

22 Scope Project 07/06/2020 07/06/2020 08/10/2020 08/10/2020

24 Determine Permits Needed 12/07/2018 12/07/2018 09/20/2019 09/20/2019

79 Construction Funding Review/Authorization of 
Funds

08/11/2020 08/11/2020 02/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2020 09/14/2020 09/14/2020 09/14/2020

84 Award Contract 09/15/2020 09/15/2020 10/29/2020  no date

91 Administer Contract 09/17/2020 09/17/2020 04/26/2022  no date

95 District Project Closeout 04/27/2022  no date 07/21/2022  no date

96 Central Office Project Closeout 07/22/2022  no date 11/28/2022  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0621-021-742Proj:

UPC: 116090

PC: Edwin.Carter

Project Purpose:

PM:

Description: Lockes Mill Road Phase II - Unpaved Road

Secondary Unpaved Road Project - Lockes Mill Road Phase II - Clarke County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.04 Mi E of Rt 608 (Parshall Rd)From:

0.96 Mi E of Rt 608 (Parshall Rd)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,500Total Current Est 

08/06/2019Current Est Date

 0

 370,500

 0

0621

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Clarke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2025

05/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  56,114.00  74,499.00  69,332.00  69,332.00  269,277.00 HB1887 - DGP (2)
 269,277.00 0.00  0.00  0.00  56,114.00  74,499.00  69,332.00  69,332.00Total:

 269,277.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116090UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/07/2018 12/07/2018 10/31/2024 12/13/2018

22 Scope Project 10/31/2024  no date 11/14/2024  no date

24 Determine Permits Needed 12/07/2018 12/07/2018 01/17/2019 01/28/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2025  no date 01/15/2025  no date

65F Plan Design/Field Inspection 11/15/2024  no date 01/15/2025  no date

66 Environmental Reevaluation 01/22/2019 08/30/2019 01/28/2019 09/24/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2025  no date 01/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2025  no date 01/16/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/21/2025  no date 05/20/2025  no date

95 District Project Closeout 05/21/2025  no date 08/14/2025  no date

96 Central Office Project Closeout 08/15/2025  no date 12/22/2025  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0652-021-739Proj:

UPC: 113404

PC: Matthew.Smith

Project Purpose:

PM: David Ash

Description: Janeville Road - Rural Rustic

Secondary Unpaved Road Project - Janeville Road - Clarke County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 657 - Senseny RoadFrom:

Rt. 633 - Annfield RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 315,500Total Current Est 

05/14/2018Current Est Date

 0

 315,500

 0

0652

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Clarke County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2020 07/30/2020

12/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  78,679.00  0.00  0.00  0.00  0.00  0.00  78,679.00 CTB Formula
 0.00  0.00  136,278.00  0.00  0.00  0.00  0.00  136,278.00 HB1887 - DGP (2)

 40,543.00  30,000.00  30,000.00  0.00  0.00  0.00  0.00  100,543.00 Telecommunications
 315,500.00 40,543.00  108,679.00  166,278.00  0.00  0.00  0.00  0.00Total:

 315,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$193,921

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  193,921.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113404UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2024  no date 10/11/2024  no date

18 State Environmental Review Process (SERP) 10/15/2024 03/18/2020 10/29/2024 03/18/2020

22 Scope Project 10/14/2024  no date 10/28/2024  no date

24 Determine Permits Needed 10/30/2024 03/18/2020 11/13/2024 04/07/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/13/2024  no date 12/27/2024  no date

65F Plan Design/Field Inspection 10/29/2024  no date 12/27/2024  no date

66 Environmental Reevaluation 11/14/2024 05/04/2020 11/20/2024 05/12/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/29/2024  no date 12/27/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/13/2024  no date 12/27/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2024  no date 12/30/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/31/2024  no date 05/02/2025  no date

95 District Project Closeout 05/05/2025  no date 07/29/2025  no date

96 Central Office Project Closeout 07/30/2025  no date 12/04/2025  no date



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0761-021-708Proj:

UPC: 098956

PC: Keith.Harrop

Project Purpose:

PM:

Description: RTE 761 ��� Replace Bridge 05453 & Appr over Opequon Creek

Bridge & Approach Replacement of VA Str. 6905 (FED ID 5453) which carries RTE 761 (Old Charles Town Rd) Over 
Opequon Creek with proposed Structure 29602

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.123 miles west of the Clarke County LineFrom:

0.124 miles east of the Frederick County LineTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,355,591Total Current Est 

03/16/2020Current Est Date

 200,000

 3,655,209

 500,382

0761

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Clarke County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2011

01/20/2022

01/20/2022

12/13/2022

12/13/2022

12/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 543,747.00  0.00  0.00  0.00  0.00  0.00  0.00  543,747.00 Bond Proceeds
 766,081.00  312,862.00  0.00  0.00  0.00  0.00  0.00  1,078,943.00 CTB Formula
 372,826.00  2,360,467.00  0.00  0.00  0.00  0.00  0.00  2,733,293.00 MAP21 STP

 4,355,983.00 1,682,654.00  2,673,329.00  0.00  0.00  0.00  0.00  0.00Total:

 4,355,983.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$327,988

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  327,988.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CLARKE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098956UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2011 07/01/2011 07/18/2011 07/18/2011

17E Environmental Review Process (ERP) 07/08/2011 07/08/2011 10/04/2011 10/04/2011

22 Scope Project 08/01/2011 08/01/2011 03/01/2018  no date

22X Scoping Team Meeting Date 11/10/2011 11/10/2011 11/10/2011 11/10/2011

24 Determine Permits Needed 07/08/2011 07/08/2011 11/10/2011 11/10/2011

25 Draft Environmental Document or CE 12/27/2017 06/05/2019 07/27/2018  no date

31S Conduct Location Survey 11/10/2011 11/10/2011 02/07/2013 02/07/2013

34P Preliminary Soil Survey 12/29/2011 12/29/2011 09/04/2012 09/04/2012

36F Plan Design/Preliminary Field Inspection 02/20/2013 02/20/2013 01/10/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 02/12/2018  no date   

41 Bridge Foundation Data 04/16/2018  no date 12/17/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/07/2019  no date 09/06/2019  no date

45 Minor Structures Report 04/16/2018  no date 12/17/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/27/2013 02/27/2013 08/07/2018  no date

49 Adopt Location/Design 04/08/2019  no date 06/06/2019  no date

49X Location and Design Approval Date 06/06/2019  no date 06/06/2019  no date

51 Furnish Approved R/W & UT Plans 09/09/2019  no date 11/07/2019  no date

52 Authorize R/W & UT Funds 10/24/2019  no date 11/07/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/08/2019  no date 11/22/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/25/2019  no date 11/25/2019  no date

65P Plan Design/Pre-Advertisement Conference 09/09/2019  no date 12/11/2020  no date

67U Utility Relocations by Owners 11/25/2019  no date 08/26/2020  no date

69 Acquire Right of Way 11/25/2019  no date 08/26/2020  no date

70 Obtain Environmental Permits 08/05/2019  no date 08/03/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/08/2020  no date 07/07/2020  no date

71X Pre-Advertisement Conference Date 09/30/2020  no date 09/30/2020  no date

72 Prepare for Advertisement 09/23/2020  no date 10/16/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/16/2020  no date 11/10/2020  no date

84 Award Contract 03/02/2021  no date 03/31/2021  no date

91 Administer Contract 04/01/2021  no date 11/30/2022  no date

95 District Project Closeout 01/18/2023  no date 05/24/2023  no date

96 Central Office Project Closeout 07/10/2023  no date 11/09/2023  no date



CLIFTON FORGE  9:14AMRun Time:

10/12/2020Run Date: 

U000-105-101Proj:

UPC: 080486

PC: Ronald.Tabor

Project Purpose:

PM: Tracey Shiflett

Description: CONSTRUCT ACCESS ROAD & ROADWAY IMPROVEMENTS CHESSIE 
SITE

CONSTRUCT ACCESS ROAD & ROADWAY IMPROVEMENTS CHESSIE SITE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 696 and Richmond StreetFrom:

 0.48 Mi. West Int. Rte. 696 and Richmond StreetTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,170,716Total Current Est 

06/16/2020Current Est Date

 18,446

 1,100,000

 52,270

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Clifton Forge
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2007

12/03/2018

12/03/2018

06/25/2019

06/25/2019

11/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 77,625.00  0.00  0.00  0.00  0.00  0.00  0.00  77,625.00.Federal Formula STP
 1,164,232.00  0.00  0.00  0.00  0.00  0.00  0.00  1,164,232.00.SAFETEA-LU Earmarks

 120,363.00  0.00  0.00  0.00  0.00  0.00  0.00  120,363.00Formula - Urban
 1,362,220.00 1,362,220.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,362,220.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$52,270

$18,446

$974,467

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,045,182.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CLIFTON FORGE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
080486UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/11/2007 09/11/2007 09/11/2007 09/11/2007

17E Environmental Review Process (ERP) 02/15/2018 02/15/2018 03/07/2018 03/07/2018

22 Scope Project 02/05/2018 02/05/2018 02/27/2018 02/27/2018

24 Determine Permits Needed 02/15/2018 02/15/2018 05/16/2018 04/05/2018

25 Draft Environmental Document or CE 11/01/2018 08/01/2018 05/31/2019 08/13/2018

43X Utility Field Inspection (UFI) Date  no date 02/01/2019  no date 02/01/2019

51 Furnish Approved R/W & UT Plans  no date 08/09/2018  no date 08/21/2018

52 Authorize R/W & UT Funds 08/22/2018 08/22/2018 12/03/2018 12/03/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date 02/20/2019  no date  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 01/24/2019  no date 02/20/2019

69 Acquire Right of Way 02/20/2019 02/20/2019 05/31/2019 05/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2024 04/26/2019 11/26/2025 06/25/2019

84 Award Contract 01/15/2025 08/23/2019 03/13/2025 08/23/2019

91 Administer Contract 03/14/2025 09/23/2019 10/30/2026 11/08/2019

95 District Project Closeout 04/01/2026  no date 06/24/2026  no date

96 Central Office Project Closeout  no date  no date  no date  no date



CLIFTON FORGE  9:14AMRun Time:

10/12/2020Run Date: 

EN14-105-105Proj:

UPC: 106022

PC: Michael.Fulcher

Project Purpose:

PM: Town of Clifton Forge

Description: Smith Creek Corridor Shared-Use Trail

Construct shared-use path along the Smith Creek corridor at the Masonic Theatre Complex.Environmental document 
and certification does not include Segment 3 of Smith Creek Trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

C&O Heritage Center, 705 Main St.From:

Memorial Park, Vulcan Ave.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 159,784Total Current Est 

03/20/2019Current Est Date

 0

 119,598

 40,186

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Clifton Forge
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/07/2015

10/01/2016

10/01/2016

05/15/2017

05/15/2017

07/23/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 247,972.00  0.00  0.00  0.00  0.00  0.00  0.00  247,972.00 MAP21 TAP
 61,993.00  0.00  0.00  0.00  0.00  0.00  0.00  61,993.00.Transportation Enhancement 

Funds
 309,965.00 309,965.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 309,965.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$34,686

$0

$97,461

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/06/2019

Total  132,146.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/01/2017

Construction Completed:

Construction Started: 09/01/2017



CLIFTON FORGE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106022UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/07/2015 05/07/2015 05/07/2015 05/07/2015

17E Environmental Review Process (ERP) 07/01/2015 07/01/2015 09/17/2015 09/17/2015

22 Scope Project 07/01/2015 07/01/2015 08/31/2015 08/31/2015

24 Determine Permits Needed 07/01/2015 07/01/2015 09/21/2015 09/21/2015

25 Draft Environmental Document or CE 01/02/2017 01/02/2017 02/24/2017 02/24/2017

52 Authorize R/W & UT Funds 10/01/2016 10/01/2016 10/01/2016 10/01/2016

69X Right of Way/Utility Certification Date 10/12/2016 10/12/2016 10/12/2016 10/12/2016

79 Construction Funding Review/Authorization of 
Funds

03/01/2017 03/01/2017 08/07/2017 08/07/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2017 04/14/2017 05/15/2017 05/15/2017

84 Award Contract 05/16/2017 05/16/2017 09/01/2017 09/01/2017

91 Administer Contract 09/01/2017 09/01/2017 07/24/2018  no date

95 District Project Closeout 01/02/2019  no date 03/29/2019  no date

96 Central Office Project Closeout 04/16/2019  no date 08/16/2019  no date



CLIFTON FORGE  9:14AMRun Time:

10/12/2020Run Date: 

EN17-105-108Proj:

UPC: 111415

PC: Jamison.Brown

Project Purpose:

PM: Darlene Burcham

Description: Smith Creek Trail Pedestrian Bridge

Replacement of non-compliant pedestrian bridge connecting trail segments 2 and 3 of the Smith Creek Trail

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Eastern end of Trail Segment 2From:

Western end of Trail Segment 3To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 406,860Total Current Est 

05/26/2020Current Est Date

 0

 320,884

 85,976

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Clifton Forge
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2018

05/12/2020

05/12/2020

11/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 327,850.00  0.00  0.00  0.00  0.00  0.00  0.00  327,850.00 MAP21 TAP
 81,963.00  0.00  0.00  0.00  0.00  0.00  0.00  81,963.00.Transportation Enhancement 

Funds
 409,813.00 409,813.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 409,813.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$77,230

$0

$3,290

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  80,519.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 06/01/2020



CLIFTON FORGE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111415UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/16/2017 10/16/2017 11/21/2017 11/21/2017

12 Authorize Preliminary Engineering 11/22/2017 11/22/2017 01/09/2018 01/09/2018

17E Environmental Review Process (ERP) 08/16/2019 08/16/2019 09/06/2019 08/27/2019

22 Scope Project 06/19/2019 06/19/2019 09/13/2019 09/13/2019

24 Determine Permits Needed 05/30/2019 03/02/2020 08/22/2019 03/09/2020

25 Draft Environmental Document or CE 12/06/2019 08/13/2019 01/13/2020 12/09/2019

65F Plan Design/Field Inspection 09/16/2019 09/16/2019 08/31/2020 03/05/2020

66 Environmental Reevaluation 08/26/2020 02/10/2020 09/16/2020 03/11/2020

69X Right of Way/Utility Certification Date 09/02/2020 01/09/2020 09/16/2020 01/09/2020

72X Plan Submission Date 09/01/2020 03/03/2020 09/01/2020 03/06/2020

79 Construction Funding Review/Authorization of 
Funds

09/02/2020 03/09/2020 09/16/2020 03/26/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2020 03/27/2020 12/15/2020 05/12/2020

84 Award Contract 01/20/2021 05/12/2020 04/14/2021  no date

91 Administer Contract 04/15/2021 06/01/2020 04/29/2022  no date

95 District Project Closeout 05/02/2022  no date 09/07/2022  no date

96 Central Office Project Closeout 09/08/2022  no date 12/06/2022  no date



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-107-108Proj:

UPC: 068089

PC: Thomas.Marando

Project Purpose:

PM:

Description: DURANT RD - Spot Safety & Operational Improvement

DURANT RD - Add sidewalk left side only and add pedestrian cross walk - safety spot improvement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From: 0.367 Mi. South Int. Thacker Ave.From:

To: 0.015 Mi. North Int. Thacker Ave.To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,434,587Total Current Est 

09/25/2019Current Est Date

 157,861

 2,451,055

 825,671

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Covington
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2004

11/22/2016

11/22/2016

01/23/2018

01/23/2018

08/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 29,701.00  0.00  0.00  0.00  0.00  0.00  0.00  29,701.00 Local Project Contributions
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds

 18,632.00  0.00  0.00  0.00  0.00  0.00  0.00  18,632.00 State Formula
 649,624.00  0.00  0.00  0.00  0.00  0.00  0.00  649,624.00.Federal Formula STP

 2,328,126.00  0.00  0.00  0.00  0.00  0.00  0.00  2,328,126.00Formula - Urban
 3,637.00  0.00  0.00  0.00  0.00  0.00  0.00  3,637.00Residue Parcel Revenue

 3,529,720.00 3,529,720.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,529,720.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$825,671

$157,861

$2,433,655

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,417,186.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
068089UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/02/2004 09/02/2004 10/28/2004 10/28/2004

18 State Environmental Review Process (SERP) 11/16/2004 11/16/2004 01/06/2005 01/06/2005

22 Scope Project 02/01/2005 02/01/2005 03/31/2005 03/31/2005

24 Determine Permits Needed 11/16/2004 11/16/2004 01/06/2005 01/06/2005

25 Draft Environmental Document or CE 11/22/2005 11/22/2005 12/02/2014 12/02/2014

31S Conduct Location Survey 11/06/2006 11/06/2006 05/21/2013 05/21/2013

34F Furnish Final Soils Survey 04/28/2014 04/28/2014 01/08/2015 01/08/2015

34P Preliminary Soil Survey 09/28/2006 09/28/2006 10/19/2006 10/19/2006

36C Preliminary Field Inspection Constructability 
Review

09/10/2014 09/10/2014 10/06/2014 10/06/2014

36F Plan Design/Preliminary Field Inspection 09/03/2013 09/03/2013 09/10/2014 09/10/2014

36X Preliminary Field InspectionTeam Meeting Date 10/06/2014 10/06/2014   

43 Furnish Utility Field Inspection Plans 02/18/2016 02/18/2016 04/18/2016 04/18/2016

43X Utility Field Inspection (UFI) Date 03/29/2016 03/29/2016 03/29/2016 03/29/2016

44 Furnish RWU Data for Public Hearing Process 07/24/2015 07/24/2015 09/18/2015 09/18/2015

45 Minor Structures Report 04/28/2014 04/28/2014 09/23/2015 09/23/2015

48 Conduct Location/Design Public Hearing 08/14/2015 08/14/2015 10/21/2015 10/21/2015

48X Public Hearing Meeting Date 10/21/2015 10/21/2015   

49 Adopt Location/Design 10/21/2015 10/21/2015 02/09/2016 02/09/2016

51 Furnish Approved R/W & UT Plans 09/22/2016 09/22/2016 11/22/2016 11/22/2016

52 Authorize R/W & UT Funds 10/21/2016 10/21/2016 11/22/2016 11/22/2016

58 Survey Right of Way Plan Sheets 07/21/2016 07/21/2016 09/22/2016 09/22/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/22/2016 11/22/2016 01/05/2017 01/05/2017

65C Field Inspection Constructability Review 05/31/2016 05/31/2016 06/29/2016 06/29/2016

65F Plan Design/Field Inspection 11/20/2015 11/20/2015 05/31/2016 05/31/2016

65P Plan Design/Pre-Advertisement Conference 01/05/2017 01/05/2017 06/07/2017 06/07/2017

65X Field Inspection Team Meeting Date 07/07/2016 07/07/2016   

67U Utility Relocations by Owners 05/12/2017 05/12/2017 10/09/2017 10/09/2017

68 Clear Railroad Agreements 10/07/2016 10/07/2016 08/14/2017 08/14/2017

69 Acquire Right of Way 01/05/2017 01/05/2017 07/25/2017 07/25/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/11/2016 11/11/2016 07/03/2017 07/03/2017

71 Approved Construction Plans 07/31/2017  no date 08/29/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/15/2017 05/15/2017 06/05/2017 06/05/2017

71X Pre-Advertisement Conference Date 06/07/2017 06/07/2017 06/07/2017 06/07/2017

72B Biddability Review 08/29/2017 08/29/2017 08/29/2017 08/29/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/23/2018 01/23/2018 01/23/2018 01/23/2018

84 Award Contract 03/15/2018 04/12/2018 05/18/2018 04/12/2018

91 Administer Contract 05/21/2018 05/25/2018 10/31/2018 08/03/2019

95 District Project Closeout 06/03/2019  no date 08/26/2019  no date

96 Central Office Project Closeout 10/01/2019  no date 02/10/2020  no date



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-107-170Proj:

UPC: 115108

PC: Jamison.Brown

Project Purpose:

PM: City of Covington

Description: South Alleghany Avenue - Primary Extension Paving

Milling and paving.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MonroeFrom:

HemlockTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 429,000Total Current Est 

04/22/2019Current Est Date

 0

 429,000

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Staunton

Covington
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2019

04/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  429,000.00  0.00  0.00  0.00  0.00  0.00  429,000.00 CTB Formula
 429,000.00 0.00  429,000.00  0.00  0.00  0.00  0.00  0.00Total:

 429,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/04/2020

Construction Completed:

Construction Started:



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115108UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 10/01/2019 10/23/2019 10/23/2019

22 Scope Project 10/01/2019 10/01/2019 10/14/2019 10/14/2019

69X Right of Way/Utility Certification Date 10/25/2019 10/25/2019 11/07/2019 11/07/2019

70 Obtain Environmental Permits 08/15/2019 08/15/2019 08/15/2019 08/15/2019

72X Plan Submission Date 10/24/2019 10/24/2019 10/24/2019 10/24/2019

79 Construction Funding Review/Authorization of 
Funds

10/25/2019 10/25/2019 11/07/2019 11/07/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2019 11/08/2019 12/10/2019 12/10/2019

84 Award Contract 03/04/2020 03/04/2020 03/04/2020 03/04/2020

91 Administer Contract 04/09/2020  no date 04/23/2021  no date

95 District Project Closeout 04/26/2021  no date 08/31/2021  no date

96 Central Office Project Closeout 09/01/2021  no date 11/30/2021  no date



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

EN17-107-109Proj:

UPC: 111416

PC: Michael.Fulcher

Project Purpose:

PM: Allen Dressler

Description: Maple Avenue Streetscape Extension Phase II

Streetscape improvements along both sides of Maple Avenue including sidewalks, historic lighting fixtures, 
landscaping and street furniture from Locust to Main Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Locust StreetFrom:

Main StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 590,708Total Current Est 

02/26/2020Current Est Date

 0

 511,572

 79,136

EN17

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Staunton

Covington
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2018

12/08/2019

12/08/2019

05/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 323,406.00  0.00  0.00  0.00  0.00  0.00  0.00  323,406.00 MAP21 TAP
 267,302.00  0.00  0.00  0.00  0.00  0.00  0.00  267,302.00.Transportation Enhancement 

Funds
 590,708.00 590,708.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 590,708.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$63,044

$0

$4,231

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  67,274.76

CONSTRUCTION PROJECT EVENTS
01/14/2021 501,211.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/26/2020

Construction Completed:

Construction Started:



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111416UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/30/2018 03/30/2018 03/18/2019 03/18/2019

12 Authorize Preliminary Engineering 07/01/2018 07/01/2018 07/25/2018 07/25/2018

17E Environmental Review Process (ERP) 05/31/2019 05/31/2019 07/22/2019 07/22/2019

22 Scope Project 07/26/2018 07/26/2018 08/14/2019 08/14/2019

25 Draft Environmental Document or CE 06/05/2019 06/05/2019 08/15/2019 08/15/2019

65F Plan Design/Field Inspection 08/15/2019 08/15/2019 10/25/2019 10/25/2019

66 Environmental Reevaluation 08/14/2019 08/14/2019 09/25/2019 08/15/2019

69X Right of Way/Utility Certification Date 08/16/2019 08/16/2019 08/16/2019 08/16/2019

72X Plan Submission Date 10/28/2019 10/28/2019 10/28/2019 10/28/2019

79 Construction Funding Review/Authorization of 
Funds

10/29/2019 10/29/2019 02/12/2020 01/13/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2020 11/05/2019 05/21/2020 12/08/2019

84 Award Contract 08/18/2020 04/23/2020 11/30/2020 05/26/2020

91 Administer Contract 12/01/2020  no date 09/03/2021  no date

95 District Project Closeout 09/07/2021  no date 01/20/2022  no date

96 Central Office Project Closeout 01/21/2022  no date 04/15/2022  no date



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

EN18-107-169Proj:

UPC: 113688

PC: Jamison.Brown

Project Purpose:

PM: City of Covington

Description: MAPLE AVE. IMPROVEMENTS - PHASE 3

Removal and replacement of existing, deteriorated sidewalks along both sides of Maple Avenue from Main Street to 
the Jackson River.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of MainFrom:

End of Maple AveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 872,286Total Current Est 

02/18/2020Current Est Date

 0

 696,382

 175,904

EN18

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Covington
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2019

12/18/2020

12/18/2020

05/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 175,904.00  0.00  0.00  0.00  0.00  0.00  0.00  175,904.00 MAP21 TAP
 652,406.00  0.00  0.00  0.00  0.00  0.00  0.00  652,406.00 Project Contributions

 43,976.00  0.00  0.00  0.00  0.00  0.00  0.00  43,976.00.Transportation Enhancement 
Funds

 872,286.00 872,286.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 872,286.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$95,259

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  95,258.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



COVINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113688UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/28/2018 09/28/2018 12/27/2018 12/27/2018

12 Authorize Preliminary Engineering 07/11/2019 07/11/2019 07/19/2019 07/19/2019

17E Environmental Review Process (ERP) 02/10/2020 02/10/2020 02/12/2020 02/12/2020

22 Scope Project 04/19/2019 04/19/2019 02/18/2020 02/18/2020

25 Draft Environmental Document or CE 08/20/2019 08/20/2019 06/05/2020 02/18/2020

65F Plan Design/Field Inspection 02/19/2020 02/19/2020 04/09/2021  no date

69X Right of Way/Utility Certification Date 04/13/2021  no date 04/26/2021  no date

70 Obtain Environmental Permits 02/14/2020 02/14/2020 02/14/2020 02/14/2020

72X Plan Submission Date 04/12/2021  no date 04/12/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2021  no date 04/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/27/2021  no date 05/24/2021  no date

84 Award Contract 08/12/2021  no date 08/12/2021  no date

91 Administer Contract 09/20/2021  no date 10/04/2022  no date

95 District Project Closeout 10/05/2022  no date 02/17/2023  no date

96 Central Office Project Closeout 02/21/2023  no date 05/15/2023  no date



DAYTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-206-332Proj:

UPC: 113475

PC: Michael.Fulcher

Project Purpose:

PM: Town of Dayton

Description: ROAD & STORM SEWER IMPROVEMENTS (MAIN & MILL STREETS)

Drainage and road improvements to address localized flooding.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West of Intersection of High St.From:

North of Intersection of Mill St. at Cooks Ck.To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

05/27/2020Current Est Date

 20,000

 370,000

 10,000

U000

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Staunton

Dayton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2019

06/01/2020

06/01/2020

06/30/2020

06/30/2020

11/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$462

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  461.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



DAYTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113475UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/27/2018 11/27/2018 12/27/2018 12/27/2018

12 Authorize Preliminary Engineering 12/28/2018 12/28/2018 01/03/2019 01/03/2019

17E Environmental Review Process (ERP) 01/04/2019 07/27/2020 04/23/2019 07/28/2020

22 Scope Project 01/04/2019 01/04/2019 05/27/2020 05/27/2020

25 Draft Environmental Document or CE 04/24/2019 07/28/2020 12/12/2019 07/28/2020

52 Authorize R/W & UT Funds 08/07/2020 06/01/2020 08/27/2020 06/01/2020

52X R/W&UT Authorization Date 08/28/2020  no date 08/28/2020  no date

65F Plan Design/Field Inspection 05/28/2020  no date 08/06/2020  no date

69 Acquire Right of Way 08/31/2020  no date 01/28/2021  no date

69X Right of Way/Utility Certification Date 02/01/2021 06/29/2020 02/12/2021 06/29/2020

70 Obtain Environmental Permits 12/13/2019 07/28/2020 08/24/2020 07/28/2020

72X Plan Submission Date 01/29/2021  no date 01/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2021  no date 02/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/15/2021 06/30/2020 03/15/2021 06/30/2020

84 Award Contract 06/02/2021  no date 06/02/2021  no date

91 Administer Contract 07/09/2021  no date 07/25/2022  no date

95 District Project Closeout 07/26/2022  no date 12/05/2022  no date

96 Central Office Project Closeout 12/06/2022  no date 03/06/2023  no date



ELKTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-216-125Proj:

UPC: 112547

PC: Ronald.Tabor

Project Purpose:

PM:

Description: Sidewalk and Crosswalk Improvements near Elkton Elementary

Sidewalk and Crosswalk Improvements near Elkton Elementary. Includes various intersection in the area with a 
sidewalk/path along C Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of N. Terrace AveFrom:

Int Rte. 340To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,966Total Current Est 

07/10/2020Current Est Date

 0

 345,559

 25,407

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Elkton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2017

05/30/2019

05/30/2019

10/08/2019

10/08/2019

04/17/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 370,525.00  0.00  0.00  0.00  0.00  0.00  0.00  370,525.00Formula - Urban
 370,525.00 370,525.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 370,525.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,407

$0

$317,638

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  343,044.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/16/2019

Construction Completed:

Construction Started:

04/17/2020

01/22/2020



ELKTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112547UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/04/2017 12/04/2017 12/08/2017 12/08/2017

17E Environmental Review Process (ERP) 02/13/2018 02/13/2018 02/27/2018 02/27/2018

21H Hydraulics Plan Design PFI 03/15/2018  no date 04/25/2018  no date

21T Traffic Operations Analysis 12/26/2017  no date 12/26/2017  no date

22 Scope Project 12/11/2017 12/11/2017 02/26/2019 02/26/2019

22C Scoping Constructability Review 12/27/2017 12/27/2017 01/10/2018 01/10/2018

22S Photogrammetry/Aerial Photo/Image Processing 12/26/2017  no date 12/26/2017  no date

22X Scoping Team Meeting Date 12/26/2017 12/26/2017 12/26/2017 12/26/2017

23 Furnish Environmental Traffic Data 12/26/2017  no date 12/26/2017  no date

24 Determine Permits Needed 02/13/2018 02/13/2018 04/16/2018 04/16/2018

25 Draft Environmental Document or CE 01/16/2019 01/16/2019 01/17/2019 01/17/2019

28 Consultant Procurement 01/26/2018 01/26/2018 01/26/2018 01/26/2018

29X Public Information Meeting 01/28/2019 01/28/2019 01/28/2019 01/28/2019

30 Preliminary Utility Inspection 02/26/2019  no date 02/26/2019  no date

31S Conduct Location Survey 12/26/2017  no date 12/26/2017  no date

34F Furnish Final Soils Survey 10/14/2019  no date 10/14/2019  no date

34P Preliminary Soil Survey 03/15/2018  no date 03/15/2018  no date

35 Traffic Control Device Recommendations 01/29/2019  no date 01/29/2019  no date

36C Preliminary Field Inspection Constructability 
Review

03/15/2018 03/15/2018 03/28/2018 03/15/2018

36F Plan Design/Preliminary Field Inspection 12/27/2017  no date 01/19/2018  no date

36H Hydraulic Plan Design Public Hearing 02/26/2019  no date 02/26/2019  no date

36P Plan Design Public Hearing 02/27/2019  no date 04/02/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 01/29/2019 01/29/2019   

38 Retaining Wall Data Request 02/27/2019  no date 03/05/2019  no date

39 Sound Wall Foundation Data Request 02/26/2019  no date 02/26/2019  no date

40 Minor Structures Data Request 02/26/2019  no date 02/26/2019  no date

43 Furnish Utility Field Inspection Plans 11/05/2019  no date 11/05/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/29/2019  no date 10/29/2019  no date

43X Utility Field Inspection (UFI) Date 11/27/2019  no date 11/27/2019  no date

44 Furnish RWU Data for Public Hearing Process 03/06/2019  no date 04/02/2019  no date

45 Minor Structures Report 02/26/2019  no date 02/26/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/10/2020  no date 06/23/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/14/2019  no date 10/14/2019  no date

47 Approve Willingness 04/03/2019 03/21/2019 05/14/2019 03/21/2019

47X Willingness Posted Date 04/16/2019 04/16/2019 04/16/2019 04/16/2019

48 Conduct Location/Design Public Hearing 04/03/2019 03/21/2019 09/27/2019 03/21/2019

48X Public Hearing Meeting Date 09/09/2019 03/21/2019   

49 Adopt Location/Design 09/30/2019 04/16/2019 10/11/2019 04/16/2019

49C Design Approval Constructability Review 04/03/2019 04/03/2019 04/16/2019 04/16/2019

49X Location and Design Approval Date 10/14/2019 04/17/2019 10/14/2019 04/17/2019

50 Survey Data Verification 04/03/2019  no date 04/30/2019  no date

51 Furnish Approved R/W & UT Plans 11/27/2019  no date 11/27/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/23/2019  no date 12/20/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/03/2019  no date 09/03/2019  no date

51X R/W&UT Plan Date 11/27/2019  no date 11/27/2019  no date

52 Authorize R/W & UT Funds 11/27/2019 05/30/2019 11/27/2019 05/30/2019

52T Authorize R/W Funds 09/03/2019  no date 09/03/2019  no date



ELKTON  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/27/2019  no date 11/27/2019  no date

54 Retaining Wall Data Report 10/14/2019  no date 10/14/2019  no date

55 Sound Wall Data Report 10/14/2019  no date 10/14/2019  no date

57S Right of Way Stakeout���Survey 11/27/2019  no date 11/27/2019  no date

58 Survey Right of Way Plan Sheets 11/05/2019  no date 11/05/2019  no date

59 Noise Abatement Design 10/14/2019  no date 10/14/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/27/2019 05/30/2019 11/27/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/03/2019  no date 09/03/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/02/2019  no date 12/02/2019  no date

61 Final Traffic Control Device Plans 09/17/2019  no date 12/20/2019  no date

62 Develop Retaining Structure Plans 10/14/2019  no date 10/14/2019  no date

65C Field Inspection Constructability Review 10/15/2019 04/08/2019 11/05/2019  no date

65F Plan Design/Field Inspection 10/15/2019  no date 10/29/2019  no date

65P Plan Design/Pre-Advertisement Conference 11/06/2019  no date 12/20/2019  no date

65X Field Inspection Team Meeting Date 11/05/2019  no date   

66 Environmental Reevaluation 01/18/2019 01/18/2019 01/22/2019 01/22/2019

67 Clear Utility Agreements 12/02/2019  no date 06/08/2020  no date

67U Utility Relocations by Owners 04/13/2020 10/08/2019 10/14/2020 10/08/2019

69 Acquire Right of Way 12/02/2019 06/03/2019 12/02/2019 06/03/2019

69X Right of Way/Utility Certification Date 07/27/2020 09/06/2019 07/27/2020 09/06/2019

70 Obtain Environmental Permits 01/18/2019 01/18/2019 01/18/2019 01/18/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/10/2020  no date 08/05/2020  no date

70S Utility Stakeout ���Survey 04/13/2020  no date 10/14/2020  no date

71 Approved Construction Plans 06/10/2020  no date 07/17/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/23/2019 06/17/2019 01/07/2020 07/04/2019

71X Pre-Advertisement Conference Date 06/09/2020  no date 06/09/2020  no date

72 Prepare for Advertisement 07/02/2020  no date 08/03/2020  no date

72B Biddability Review 07/10/2020  no date 07/16/2020  no date

72X Plan Submission Date 07/17/2020  no date 07/17/2020  no date

73 Process Relocations 12/02/2019  no date 12/02/2019  no date

77S Construction ��� Survey 03/02/2021  no date 09/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/10/2020 08/28/2019 07/08/2020 08/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020 10/08/2019 11/10/2020 10/08/2019

82 Conduct Bid Opening 12/29/2020 11/13/2019 12/29/2020 12/16/2019

84 Award Contract 12/30/2020 12/16/2019 03/01/2021 12/16/2019

88 Survey Monumentation 09/02/2021  no date 10/29/2021  no date

91 Administer Contract 03/02/2021 01/22/2020 09/01/2021 04/17/2020

92X Contractor Final Voucher Date 10/15/2021  no date 10/15/2021  no date

94X Claims Period Ends Dates 01/20/2022  no date 01/20/2022  no date

95 District Project Closeout 01/21/2022  no date 04/15/2022  no date

96 Central Office Project Closeout 04/18/2022  no date 08/18/2022  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0017-034-911Proj:

UPC: 113535

PC: David.Robinson

Project Purpose:

PM:

Description: #SGR19VB - RT 17/50/522 MILLWOOD PIKE BRIDGE OVER I-81

Bridge and approaches over I-81.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.13 Mi. E. Int. Apple Blossom Dr.From:

0.05 Mi. W. Int. Tulane Dr.To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 31,328,926Total Current Est 

04/13/2020Current Est Date

 2,500,000

 28,828,926

 0

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2022

08/08/2023

08/08/2023

03/25/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  3,662,402.00 17,929,267.00  0.00  21,591,669.00 HB1887 - SGR
 1,829,520.00  0.00  0.00  0.00  0.00  0.00  0.00  1,829,520.00 Highway Infrastructure
 1,965,166.00  0.00  0.00  0.00  0.00  0.00  0.00  1,965,166.00 MAP21 NHPP
 1,282,409.00  0.00  0.00  0.00  0.00  0.00  0.00  1,282,409.00 MAP21 STP

 831,236.00  0.00  0.00  0.00  0.00  0.00  0.00  831,236.00.Interstate
 27,500,000.00 5,908,331.00  0.00  0.00  0.00  3,662,402.00 17,929,267.00  0.00Total:

 27,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113535UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/01/2020 06/21/2018 06/05/2020 06/22/2018

22 Scope Project 06/01/2020  no date 06/05/2020  no date

43 Furnish Utility Field Inspection Plans 06/01/2020  no date 07/15/2020  no date

51 Furnish Approved R/W & UT Plans 08/31/2020  no date 12/04/2020  no date

52 Authorize R/W & UT Funds 12/08/2020  no date 12/21/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/23/2020  no date 01/07/2021  no date

65P Plan Design/Pre-Advertisement Conference 12/07/2020  no date 06/14/2021  no date

67 Clear Utility Agreements 01/08/2021  no date 07/15/2021  no date

67U Utility Relocations by Owners 05/19/2021  no date 11/23/2021  no date

68 Clear Railroad Agreements 12/07/2020  no date 06/14/2021  no date

69 Acquire Right of Way 12/24/2020  no date 07/01/2021  no date

69X Right of Way/Utility Certification Date 07/19/2021  no date 07/19/2021  no date

70 Obtain Environmental Permits 07/16/2020  no date 03/24/2021  no date

71 Approved Construction Plans 08/02/2021  no date 10/13/2021  no date

71X Pre-Advertisement Conference Date 07/16/2021  no date 07/16/2021  no date

72 Prepare for Advertisement 07/19/2021  no date 10/19/2021  no date

72X Plan Submission Date 09/21/2021  no date 09/21/2021  no date

73 Process Relocations 12/24/2020  no date 07/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/02/2021  no date 08/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2021  no date 12/14/2021  no date

82 Conduct Bid Opening 03/02/2022  no date 03/02/2022  no date

84 Award Contract 04/07/2022  no date 04/07/2022  no date

91 Administer Contract 05/13/2022  no date 05/15/2023  no date

92X Contractor Final Voucher Date 06/28/2023  no date 06/28/2023  no date

94X Claims Period Ends Dates 09/25/2023  no date 09/25/2023  no date

95 District Project Closeout 09/26/2023  no date 12/22/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-720Proj:

UPC: 088659

PC: Scott.Alexander

Project Purpose:

PM:

Description: PE for I-81 Exit 307 Inter Relocation\Improvement

PE for I-81 Exit 307 Interchange Relocation\Improvement included but not limited to NEPA and IJR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 307From:

To:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 892,722Total Current Est 

08/01/2019Current Est Date

 0

 0

 892,722

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Frederick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2012

07/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,300,000.00.Interstate
 1,300,000.00 1,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$892,722

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/03/2018

Total  892,721.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088659UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2011 04/02/2012 07/01/2011 04/02/2012

17E Environmental Review Process (ERP) 11/30/2011 11/30/2011 12/14/2011 12/14/2011

22 Scope Project 10/27/2011 10/12/2011 07/14/2021  no date

24 Determine Permits Needed 03/30/2017 03/30/2017 06/28/2017 06/23/2017

25 Draft Environmental Document or CE 01/15/2015 01/13/2015 07/12/2019  no date

95 District Project Closeout 07/10/2023  no date 10/02/2023  no date

96 Central Office Project Closeout 10/03/2023  no date 02/12/2024  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-721Proj:

UPC: 088820

PC: Scott.Alexander

Project Purpose:

PM:

Description: I-81 Interchange Study for Exit 313 (PE Only)

I-81 Interchange Study for Exit 313

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 313From:

To:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 720,591Total Current Est 

05/17/2019Current Est Date

 0

 0

 720,591

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2012

11/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 450,860.00  0.00  0.00  0.00  0.00  0.00  0.00  450,860.00 MAP21 NHPP
 242,398.00  0.00  0.00  0.00  0.00  0.00  0.00  242,398.00.Interstate

 27,333.00  0.00  0.00  0.00  0.00  0.00  0.00  27,333.00Residue Parcel Revenue
 720,591.00 720,591.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 720,591.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$720,591

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  720,591.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088820UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2012 10/01/2012 10/01/2012 10/01/2012

17E Environmental Review Process (ERP) 08/03/2017 07/17/2017 12/01/2017 07/18/2017

22 Scope Project 07/02/2018  no date 12/20/2019  no date

24 Determine Permits Needed 10/02/2017 08/16/2017 07/01/2018 08/17/2017

25 Draft Environmental Document or CE 12/03/2019  no date 03/03/2020  no date

95 District Project Closeout 12/01/2020  no date 03/01/2021  no date

96 Central Office Project Closeout 03/02/2021  no date 07/01/2021  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-883Proj:

UPC: 109376

PC: Alfred.Scott

Project Purpose:

PM:

Description: #HB2.FY17 I-81 Exit 323 SB Accel and NB Decel Lane Extension

I-81 Exit 323 NB decal lane extension and SB accel lane extension.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NB DecelFrom:

SB AccelTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,743,048Total Current Est 

06/23/2020Current Est Date

 0

 1,481,785

 261,263

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

01/08/2019

01/08/2019

10/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 895,207.00  860,824.00  0.00  0.00  0.00  0.00  0.00  1,756,031.00 HB1887 - HPP (1)
 1,756,031.00 895,207.00  860,824.00  0.00  0.00  0.00  0.00  0.00Total:

 1,756,031.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$261,263

$0

$1,482,271

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,743,534.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/19/2019

Construction Completed:

Construction Started:

10/09/2019

05/06/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109376UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/24/2017 07/24/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 08/23/2017 08/23/2017 08/28/2017 08/28/2017

21H Hydraulics Plan Design PFI 07/10/2018  no date 07/23/2018  no date

21T Traffic Operations Analysis 08/25/2017  no date 10/23/2017  no date

22 Scope Project 08/04/2017 08/04/2017 04/11/2018 04/11/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/25/2017 08/24/2017 11/30/2017 08/24/2017

22X Scoping Team Meeting Date 08/24/2017 08/24/2017 08/24/2017 08/24/2017

23 Furnish Environmental Traffic Data 08/25/2017  no date 10/23/2017  no date

24 Determine Permits Needed 08/23/2017 08/23/2017 12/07/2017 10/27/2017

25 Draft Environmental Document or CE 07/25/2018 04/26/2018 10/25/2018 06/06/2018

30 Preliminary Utility Inspection 07/25/2018  no date 09/26/2018  no date

31S Conduct Location Survey 08/25/2017  no date 12/29/2017  no date

34P Preliminary Soil Survey 03/09/2018 03/09/2018 04/06/2018  no date

35 Traffic Control Device Recommendations 08/06/2018  no date 09/19/2018  no date

36C Preliminary Field Inspection Constructability 
Review

07/09/2018 08/11/2017 07/09/2018 08/30/2017

36F Plan Design/Preliminary Field Inspection 01/02/2018  no date 07/23/2018  no date

36H Hydraulic Plan Design Public Hearing 08/06/2018  no date 09/19/2018  no date

36P Plan Design Public Hearing 07/25/2018  no date 09/19/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 07/24/2018 03/22/2018   

43X Utility Field Inspection (UFI) Date 06/04/2019 08/13/2018 06/04/2019 08/13/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/16/2019  no date 08/29/2019  no date

47 Approve Willingness 10/26/2018 06/06/2018 12/11/2018 06/06/2018

47X Willingness Posted Date 11/08/2018 04/26/2018 11/08/2018 04/26/2018

48 Conduct Location/Design Public Hearing 10/26/2018 05/23/2018 04/30/2019 05/23/2018

48X Public Hearing Meeting Date 04/16/2019 05/09/2018   

49 Adopt Location/Design 05/01/2019 06/06/2018 05/01/2019 06/06/2018

49C Design Approval Constructability Review 09/20/2018 04/12/2018 10/03/2018 04/12/2018

49X Location and Design Approval Date 05/02/2019 05/25/2018 05/02/2019 05/25/2018

50 Survey Data Verification 09/20/2018  no date 10/18/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/21/2019  no date 07/01/2019  no date

65F Plan Design/Field Inspection 05/03/2019  no date 05/31/2019  no date

65P Plan Design/Pre-Advertisement Conference 06/04/2019  no date 07/16/2019  no date

65X Field Inspection Team Meeting Date 06/03/2019 07/16/2018   

66 Environmental Reevaluation 09/05/2019 10/24/2018 09/25/2019 10/25/2018

67 Clear Utility Agreements 06/05/2019  no date 08/14/2019  no date

67U Utility Relocations by Owners 06/19/2019 06/18/2018 10/10/2019 06/18/2018

69X Right of Way/Utility Certification Date 09/16/2019 11/01/2018 09/16/2019 11/01/2018

70 Obtain Environmental Permits 06/04/2019 08/13/2018 09/04/2019 08/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/15/2019  no date 09/26/2019  no date

70S Utility Stakeout ���Survey 06/19/2019  no date 10/10/2019  no date

71 Approved Construction Plans 08/16/2019  no date 09/24/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/01/2019  no date 08/14/2019  no date

71X Pre-Advertisement Conference Date 08/15/2019  no date 08/15/2019  no date

72 Prepare for Advertisement 09/10/2019 10/25/2018 09/23/2019 01/07/2019

72B Biddability Review 09/17/2019  no date 09/23/2019  no date

72X Plan Submission Date 09/06/2019  no date 09/06/2019  no date

77S Construction ��� Survey 01/30/2020  no date 08/03/2020  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/16/2019  no date 08/26/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2019 01/08/2019 11/12/2019 01/08/2019

82 Conduct Bid Opening 12/20/2019 02/27/2019 01/06/2020 04/19/2019

84 Award Contract 01/07/2020 04/19/2019 01/29/2020 04/19/2019

91 Administer Contract 01/30/2020 05/06/2019 08/03/2020 10/09/2019

92X Contractor Final Voucher Date 09/16/2020 04/23/2020 09/16/2020 04/23/2020

94X Claims Period Ends Dates 12/16/2020 06/22/2020 12/16/2020 06/22/2020

95 District Project Closeout 12/17/2020  no date 03/17/2021  no date

96 Central Office Project Closeout 03/18/2021  no date 07/20/2021  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-893Proj:

UPC: 111056

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #SMART18 - (St) I-81 EXIT 315 NORTHBOUND DECEL LANE EXT

The proposed improvement extends the existing 300' deceleration land and 300' taper to 800' plus 300' taper to 
conform with 2011 AASHTO guidelines and improve safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.136 S Berryville AveFrom:

Berryville AveTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 442,252Total Current Est 

09/12/2019Current Est Date

 0

 401,001

 41,251

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

01/08/2019

01/08/2019

10/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 371,300.00  109,701.00  0.00  0.00  0.00  0.00  0.00  481,001.00 HB1887 - HPP (2)
 481,001.00 371,300.00  109,701.00  0.00  0.00  0.00  0.00  0.00Total:

 481,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,251

$0

$281,976

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/07/2020

Total  323,227.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/19/2019

Construction Completed:

Construction Started:

10/09/2019

05/06/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111056UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 08/03/2017 08/03/2017 08/16/2017 08/16/2017

21H Hydraulics Plan Design PFI 02/23/2018  no date 03/08/2018  no date

21T Traffic Operations Analysis 09/05/2017  no date 09/05/2017  no date

22 Scope Project 08/15/2017 08/15/2017 05/14/2018 05/14/2018

22S Photogrammetry/Aerial Photo/Image Processing 09/05/2017  no date 09/05/2017  no date

22X Scoping Team Meeting Date 08/17/2017 08/17/2017 09/01/2017 09/01/2017

23 Furnish Environmental Traffic Data 09/05/2017  no date 09/05/2017  no date

24 Determine Permits Needed 08/03/2017 08/03/2017 11/13/2017 11/13/2017

25 Draft Environmental Document or CE 04/26/2018 04/26/2018 06/05/2018 06/05/2018

30 Preliminary Utility Inspection 05/15/2018  no date 05/15/2018  no date

31S Conduct Location Survey 09/05/2017  no date 10/17/2017  no date

34P Preliminary Soil Survey 02/16/2018 02/16/2018 03/06/2018 03/06/2018

35 Traffic Control Device Recommendations 05/15/2018  no date 05/15/2018  no date

36C Preliminary Field Inspection Constructability 
Review

02/08/2018 02/08/2018 02/22/2018 02/22/2018

36F Plan Design/Preliminary Field Inspection 01/25/2018 01/25/2018 03/08/2018 03/08/2018

36H Hydraulic Plan Design Public Hearing 05/15/2018  no date 05/15/2018  no date

36P Plan Design Public Hearing 05/15/2018  no date 05/15/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 03/22/2018 03/22/2018   

43X Utility Field Inspection (UFI) Date 08/27/2018  no date 08/27/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/12/2018  no date 10/12/2018  no date

47 Approve Willingness 06/06/2018 05/04/2018 06/06/2018 05/04/2018

47X Willingness Posted Date 05/15/2018 05/04/2018 05/15/2018 05/04/2018

48 Conduct Location/Design Public Hearing 06/06/2018  no date 06/06/2018  no date

48X Public Hearing Meeting Date 05/22/2018  no date   

49 Adopt Location/Design 06/07/2018 06/06/2018 06/18/2018 06/07/2018

49C Design Approval Constructability Review 05/16/2018  no date 05/30/2018  no date

49X Location and Design Approval Date 06/19/2018  no date 06/19/2018  no date

50 Survey Data Verification 05/16/2018  no date 05/16/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/26/2018  no date 09/26/2018  no date

65F Plan Design/Field Inspection 06/20/2018 06/11/2018 08/23/2018 08/24/2018

65P Plan Design/Pre-Advertisement Conference 08/27/2018 08/27/2018 10/10/2018 10/10/2018

65X Field Inspection Team Meeting Date 08/24/2018  no date   

66 Environmental Reevaluation 10/16/2018 10/24/2018 10/29/2018 10/26/2018

67 Clear Utility Agreements 08/27/2018 06/04/2018 08/27/2018 06/12/2018

67U Utility Relocations by Owners 07/02/2018 04/17/2018 07/02/2018 04/17/2018

69X Right of Way/Utility Certification Date 12/14/2018 11/01/2018 12/14/2018 11/01/2018

70 Obtain Environmental Permits 08/27/2018 08/27/2018 10/08/2018 08/27/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/26/2018  no date 09/26/2018  no date

70S Utility Stakeout ���Survey 07/02/2018  no date 07/02/2018  no date

71 Approved Construction Plans 10/16/2018  no date 11/20/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/20/2018  no date 09/26/2018  no date

71X Pre-Advertisement Conference Date 10/11/2018 10/18/2018 10/11/2018 10/18/2018

72 Prepare for Advertisement 11/07/2018 10/29/2018 12/21/2018 01/07/2019

72B Biddability Review 11/15/2018  no date 11/21/2018  no date

72X Plan Submission Date 12/06/2018  no date 12/06/2018  no date

77S Construction ��� Survey 06/03/2019  no date 12/09/2019  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/16/2018 10/22/2018 11/13/2018 11/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 01/08/2019 01/08/2019 01/08/2019

82 Conduct Bid Opening 02/25/2019 02/27/2019 02/25/2019 04/19/2019

84 Award Contract 02/26/2019 04/19/2019 05/31/2019 04/19/2019

91 Administer Contract 06/03/2019 05/06/2019 06/04/2020 10/09/2019

92X Contractor Final Voucher Date 07/20/2020  no date 07/20/2020  no date

94X Claims Period Ends Dates 10/14/2020  no date 10/14/2020  no date

95 District Project Closeout 10/15/2020  no date 01/14/2021  no date

96 Central Office Project Closeout 01/19/2021  no date 05/20/2021  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-907Proj:

UPC: 112900

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: I-81 - INSTALL HIGH TENSION CABLE BARRIER

Install high tension cable barrier in the median of I-81 in Frederick County to reduce median cross-over crashes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 304.9From:

MM 324.2To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,240,000Total Current Est 

01/15/2020Current Est Date

 0

 2,090,000

 150,000

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/10/2022

12/10/2024

12/10/2024

06/08/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  461,488.00  1,778,512.00  0.00  2,240,000.00 MAP21 HSIP
 2,240,000.00 0.00  0.00  0.00  0.00  461,488.00  1,778,512.00  0.00Total:

 2,240,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112900UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/29/2021  no date 11/12/2021  no date

17E Environmental Review Process (ERP) 12/02/2021  no date 12/08/2021  no date

21H Hydraulics Plan Design PFI 05/26/2022  no date 07/08/2022  no date

21T Traffic Operations Analysis 12/02/2021  no date 02/01/2022  no date

22 Scope Project 11/15/2021  no date 07/11/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2021  no date 03/09/2022  no date

22X Scoping Team Meeting Date 12/01/2021  no date 12/01/2021  no date

23 Furnish Environmental Traffic Data 12/02/2021  no date 02/01/2022  no date

24 Determine Permits Needed 12/09/2021  no date 02/08/2022  no date

25 Draft Environmental Document or CE 07/12/2022  no date 09/06/2022  no date

30 Preliminary Utility Inspection 07/12/2022  no date 09/13/2022  no date

31S Conduct Location Survey 12/02/2021  no date 04/06/2022  no date

34P Preliminary Soil Survey 05/12/2022  no date 07/08/2022  no date

35 Traffic Control Device Recommendations 07/22/2022  no date 09/06/2022  no date

36C Preliminary Field Inspection Constructability 
Review

06/10/2022  no date 06/23/2022  no date

36F Plan Design/Preliminary Field Inspection 04/07/2022  no date 07/08/2022  no date

36H Hydraulic Plan Design Public Hearing 07/22/2022  no date 09/06/2022  no date

36P Plan Design Public Hearing 07/12/2022  no date 09/06/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 07/11/2022  no date   

43X Utility Field Inspection (UFI) Date 07/31/2023  no date 07/31/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/12/2023  no date 10/26/2023  no date

47 Approve Willingness 09/14/2022  no date 10/26/2022  no date

47X Willingness Posted Date 09/27/2022  no date 09/27/2022  no date

48 Conduct Location/Design Public Hearing 09/14/2022  no date 03/20/2023  no date

48X Public Hearing Meeting Date 03/06/2023  no date   

49 Adopt Location/Design 03/21/2023  no date 05/01/2023  no date

49C Design Approval Constructability Review 09/07/2022  no date 09/20/2022  no date

49X Location and Design Approval Date 05/02/2023  no date 05/02/2023  no date

50 Survey Data Verification 09/07/2022  no date 10/04/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/14/2023  no date 09/11/2023  no date

65F Plan Design/Field Inspection 05/03/2023  no date 07/27/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/31/2023  no date 09/25/2023  no date

65X Field Inspection Team Meeting Date 07/28/2023  no date   

66 Environmental Reevaluation 11/01/2023  no date 11/15/2023  no date

67 Clear Utility Agreements 08/01/2023  no date 10/10/2023  no date

67U Utility Relocations by Owners 08/15/2023  no date 12/11/2023  no date

69X Right of Way/Utility Certification Date 12/01/2023  no date 12/01/2023  no date

70 Obtain Environmental Permits 07/31/2023  no date 10/31/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2023  no date 12/11/2023  no date

70S Utility Stakeout ���Survey 08/15/2023  no date 12/11/2023  no date

71 Approved Construction Plans 10/12/2023  no date 11/21/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/27/2023  no date 10/10/2023  no date

71X Pre-Advertisement Conference Date 10/11/2023  no date 10/11/2023  no date

72 Prepare for Advertisement 11/06/2023  no date 12/08/2023  no date

72B Biddability Review 11/14/2023  no date 11/20/2023  no date

72X Plan Submission Date 11/21/2023  no date 11/21/2023  no date

77S Construction ��� Survey 04/12/2024  no date 10/15/2024  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/12/2023  no date 11/09/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

82 Conduct Bid Opening 01/30/2024  no date 01/30/2024  no date

84 Award Contract 03/07/2024  no date 03/07/2024  no date

91 Administer Contract 04/12/2024  no date 10/15/2024  no date

92X Contractor Final Voucher Date 12/03/2024  no date 12/03/2024  no date

94X Claims Period Ends Dates 03/05/2025  no date 03/05/2025  no date

95 District Project Closeout 03/06/2025  no date 05/29/2025  no date

96 Central Office Project Closeout 05/30/2025  no date 10/01/2025  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-920Proj:

UPC: 115181

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #SMART20 I-81 Exit 317 Accel/Decel Lane Extensions

At I-81 Exit 317, extend the existing NB acceleration and SB deceleration lanes to meet current AASHTO/VDOT 
standards.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Northbound accelerationFrom:

Southbound decelerationTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,209,056Total Current Est 

09/29/2020Current Est Date

 37,126

 2,590,065

 581,865

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2022

09/18/2025

09/18/2025

09/08/2026

09/08/2026

07/16/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  756,872.00  2,452,184.00 HB1887 - HPP (2)
 0.00  756,872.00  2,452,184.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115181UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-928Proj:

UPC: 115717

PC: David.Robinson

Project Purpose:

PM:

Description: #SMART20 I-81 EXIT 313 BRIDGE CAPACITY IMPROVMENT

Project will add capacity tot he planned replacement of structurally deficient US 17/50/522 bridge over I-81 at Exit 313.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bridge Replacement over I-81From:

And interchange ImprovementsTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,264,400Total Current Est 

09/26/2019Current Est Date

 0

 5,264,400

 0

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Frederick County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/15/2017

04/29/2022

04/29/2022

08/08/2023

08/08/2023

03/25/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  855,925.00 HB1887 - HPP (1)
 1,307,440.00  0.00  0.00  0.00  0.00  0.00  0.00  1,307,440.00 MAP21 NHPP
 3,101,035.00  0.00  0.00  0.00  0.00  0.00  0.00  3,101,035.00 MAP21 STP

 4,408,475.00 4,408,475.00  0.00  0.00  0.00  0.00  855,925.00  0.00Total:

 4,408,475.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115717UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/07/2017 08/07/2017 08/15/2017 08/15/2017

17E Environmental Review Process (ERP) 07/14/2017 07/14/2017 07/19/2017 07/19/2017

22 Scope Project 08/16/2017 08/16/2017 10/30/2019  no date

22C Scoping Constructability Review 08/31/2017 08/31/2017 05/22/2020 05/22/2020

22X Scoping Team Meeting Date 08/30/2017 08/30/2017 06/26/2020  no date

24 Determine Permits Needed 06/14/2017 06/14/2017 09/18/2017 09/18/2017

25 Draft Environmental Document or CE 10/31/2019  no date 05/11/2020  no date

28 Consultant Procurement 09/29/2017 09/29/2017 04/11/2018 04/11/2018

29X Public Information Meeting 08/20/2019  no date 10/01/2019  no date

31S Conduct Location Survey 05/10/2019  no date 11/21/2019  no date

32 Value Engineering 11/19/2019 11/19/2019 11/20/2019 11/20/2019

34F Furnish Final Soils Survey 03/18/2021  no date 07/23/2021  no date

34P Preliminary Soil Survey 05/25/2018 05/25/2018 05/12/2020 05/25/2018

36C Preliminary Field Inspection Constructability 
Review

03/01/2019 03/01/2019 03/20/2019 03/20/2019

36F Plan Design/Preliminary Field Inspection 11/22/2019  no date 03/30/2020  no date

36P Plan Design Public Hearing 03/31/2020  no date 08/19/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 05/26/2020  no date   

41 Bridge Foundation Data 03/31/2020  no date 10/14/2021  no date

43 Furnish Utility Field Inspection Plans 09/29/2021  no date 11/15/2021  no date

45 Minor Structures Report 03/31/2020  no date 10/07/2021  no date

48 Conduct Location/Design Public Hearing 08/20/2020  no date 12/16/2020  no date

48X Public Hearing Meeting Date 11/23/2020  no date   

49 Adopt Location/Design 12/17/2020  no date 03/17/2021  no date

49X Location and Design Approval Date 03/18/2021  no date 03/18/2021  no date

51 Furnish Approved R/W & UT Plans 09/29/2021  no date 04/08/2022  no date

52 Authorize R/W & UT Funds 04/11/2022  no date 04/29/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/02/2022  no date 05/13/2022  no date

65F Plan Design/Field Inspection 03/18/2021  no date 09/27/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/11/2022  no date 01/30/2023  no date

65X Field Inspection Team Meeting Date 09/28/2021  no date   

67 Clear Utility Agreements 05/16/2022  no date 11/21/2022  no date

67U Utility Relocations by Owners 09/23/2022  no date 07/06/2023  no date

68 Clear Railroad Agreements 04/11/2022  no date 10/12/2022  no date

69 Acquire Right of Way 05/16/2022  no date 04/26/2023  no date

69X Right of Way/Utility Certification Date 04/27/2023  no date 04/27/2023  no date

70 Obtain Environmental Permits 09/29/2021  no date 03/01/2023  no date

71 Approved Construction Plans 02/01/2023  no date 05/01/2023  no date

71X Pre-Advertisement Conference Date 01/31/2023  no date 01/31/2023  no date

72 Prepare for Advertisement 02/01/2023  no date 05/24/2023  no date

72X Plan Submission Date 04/11/2023  no date 04/11/2023  no date

73 Process Relocations 05/16/2022  no date 11/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2023  no date 03/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/11/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 10/20/2023  no date 10/20/2023  no date

84 Award Contract 11/30/2023  no date 02/13/2024  no date

91 Administer Contract 03/21/2024  no date 03/25/2027  no date

92X Contractor Final Voucher Date 05/07/2027  no date 05/07/2027  no date

94X Claims Period Ends Dates 08/04/2027  no date 08/04/2027  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

95 District Project Closeout 08/05/2027  no date 10/29/2027  no date

96 Central Office Project Closeout 11/01/2027  no date 03/10/2028  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-930Proj:

UPC: 115803

PC: Tim.Gregory

Project Purpose:

PM:

Description: #I81CIP NB EXIT 304 EXTEND DECELERATION LANE (ID #49)

Extend the North Bound deceleration ramp at Exit 304 truck scales.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 303.5From:

MM 303.8To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,605,000Total Current Est 

05/15/2020Current Est Date

 0

 2,255,000

 350,000

0081

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Frederick County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2019

12/08/2020

12/08/2020

11/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,000.00  96,000.00  1,096,000.00  713,000.00  0.00  0.00  1,980,000.00 Interstate Corridor Funds
 1,980,000.00 0.00  75,000.00  96,000.00  1,096,000.00  713,000.00  0.00  0.00Total:

 1,980,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$154,227

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  154,227.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115803UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2019 09/06/2019 09/10/2019 09/10/2019

17E Environmental Review Process (ERP) 09/25/2019 06/25/2019 10/01/2019 06/26/2019

21H Hydraulics Plan Design PFI 02/24/2020  no date 02/24/2020  no date

21T Traffic Operations Analysis 09/24/2019  no date 09/24/2019  no date

22 Scope Project 09/11/2019 09/11/2019 05/15/2020 05/15/2020

22S Photogrammetry/Aerial Photo/Image Processing 09/24/2019  no date 09/24/2019  no date

22X Scoping Team Meeting Date 09/24/2019  no date 09/24/2019  no date

23 Furnish Environmental Traffic Data 09/24/2019  no date 09/24/2019  no date

24 Determine Permits Needed 06/26/2019 06/26/2019 03/04/2020 03/04/2020

25 Draft Environmental Document or CE 03/06/2020 06/26/2019 05/29/2020 05/14/2020

30 Preliminary Utility Inspection 03/05/2020  no date 03/05/2020  no date

31S Conduct Location Survey 09/24/2019  no date 09/24/2019  no date

34P Preliminary Soil Survey 10/24/2019  no date 02/24/2020  no date

35 Traffic Control Device Recommendations 03/05/2020  no date 03/05/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/07/2020  no date 02/07/2020  no date

36F Plan Design/Preliminary Field Inspection 09/25/2019  no date 02/24/2020  no date

36H Hydraulic Plan Design Public Hearing 03/05/2020  no date 03/05/2020  no date

36P Plan Design Public Hearing 03/05/2020  no date 03/05/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 03/05/2020  no date   

43X Utility Field Inspection (UFI) Date 12/23/2020  no date 12/23/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2021  no date 08/30/2021  no date

47 Approve Willingness 05/29/2020  no date 05/29/2020  no date

47X Willingness Posted Date 04/30/2020  no date 04/30/2020  no date

48 Conduct Location/Design Public Hearing 05/29/2020  no date 05/29/2020  no date

48X Public Hearing Meeting Date 05/14/2020  no date   

49 Adopt Location/Design 06/01/2020 05/15/2020 07/27/2020 07/27/2020

49C Design Approval Constructability Review 03/05/2020  no date 03/05/2020  no date

49X Location and Design Approval Date 07/28/2020  no date 07/28/2020  no date

50 Survey Data Verification 03/05/2020  no date 03/05/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/30/2021  no date 07/30/2021  no date

65F Plan Design/Field Inspection 07/29/2020  no date 12/22/2020  no date

65P Plan Design/Pre-Advertisement Conference 12/24/2020  no date 08/13/2021  no date

65X Field Inspection Team Meeting Date 12/23/2020  no date   

66 Environmental Reevaluation 08/17/2021  no date 08/30/2021  no date

67 Clear Utility Agreements 12/23/2020  no date 12/23/2020  no date

67U Utility Relocations by Owners 10/26/2020  no date 10/26/2020  no date

69X Right of Way/Utility Certification Date 10/01/2021  no date 10/01/2021  no date

70 Obtain Environmental Permits 12/24/2020 09/09/2020 04/12/2021 09/30/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/30/2021  no date 07/30/2021  no date

70S Utility Stakeout ���Survey 10/26/2020  no date 10/26/2020  no date

71 Approved Construction Plans 08/17/2021  no date 09/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/30/2021  no date 07/30/2021  no date

71X Pre-Advertisement Conference Date 08/16/2021  no date 08/16/2021  no date

72 Prepare for Advertisement 09/09/2021  no date 10/08/2021  no date

72B Biddability Review 09/16/2021  no date 09/22/2021  no date

72X Plan Submission Date 09/23/2021  no date 09/23/2021  no date

77S Construction ��� Survey 03/30/2022  no date 09/30/2022  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/17/2021  no date 09/14/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

82 Conduct Bid Opening 11/30/2021  no date 11/30/2021  no date

84 Award Contract 01/07/2022  no date 02/22/2022  no date

91 Administer Contract 03/30/2022  no date 09/30/2022  no date

92X Contractor Final Voucher Date 11/16/2022  no date 11/16/2022  no date

94X Claims Period Ends Dates 02/17/2023  no date 02/17/2023  no date

95 District Project Closeout 02/21/2023  no date 05/15/2023  no date

96 Central Office Project Closeout 05/16/2023  no date 09/18/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-034-929Proj:

UPC: 115870

PC: Alexander.Alvarado

Project Purpose:

PM:

Description: #I81CIP NB EXIT 302 EXTEND DECELERATION LANE ( ID #48)

North Bound deceleration lane extension at Exit 302.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 302.0From:

MM 302.2To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 444,510Total Current Est 

07/16/2020Current Est Date

 0

 381,432

 63,078

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2019

01/07/2020

01/07/2020

10/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  50,000.00  51,000.00  546,000.00  400,000.00  0.00  0.00  1,047,000.00 Interstate Corridor Funds
 1,047,000.00 0.00  50,000.00  51,000.00  546,000.00  400,000.00  0.00  0.00Total:

 1,047,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$63,078

$0

$288,209

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  351,287.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started:

10/07/2020

04/20/2020



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115870UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2019 09/06/2019 09/10/2019 09/10/2019

17E Environmental Review Process (ERP) 06/25/2019 06/25/2019 08/09/2019 08/09/2019

21H Hydraulics Plan Design PFI 10/04/2019  no date 10/04/2019  no date

21T Traffic Operations Analysis 09/25/2019  no date 09/25/2019  no date

22 Scope Project 06/19/2019 06/19/2019 06/26/2019 06/26/2019

22S Photogrammetry/Aerial Photo/Image Processing 09/25/2019  no date 09/25/2019  no date

22X Scoping Team Meeting Date 09/25/2019  no date 09/25/2019  no date

23 Furnish Environmental Traffic Data 09/25/2019  no date 09/25/2019  no date

24 Determine Permits Needed 06/26/2019 06/26/2019 10/01/2019 10/01/2019

25 Draft Environmental Document or CE 07/25/2019 07/25/2019 10/16/2019 10/16/2019

30 Preliminary Utility Inspection 10/04/2019  no date 10/04/2019  no date

31S Conduct Location Survey 09/25/2019  no date 09/25/2019  no date

34F Furnish Final Soils Survey 10/31/2019 10/31/2019 10/31/2019 10/31/2019

34P Preliminary Soil Survey 09/23/2019  no date 10/04/2019  no date

35 Traffic Control Device Recommendations 10/04/2019  no date 10/04/2019  no date

36C Preliminary Field Inspection Constructability 
Review

09/20/2019  no date 09/20/2019  no date

36F Plan Design/Preliminary Field Inspection 09/26/2019  no date 10/04/2019  no date

36H Hydraulic Plan Design Public Hearing 10/04/2019  no date 10/04/2019  no date

36P Plan Design Public Hearing 10/04/2019  no date 10/04/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 10/04/2019  no date   

43X Utility Field Inspection (UFI) Date 10/18/2019  no date 10/18/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/01/2019  no date 11/01/2019  no date

47 Approve Willingness 10/16/2019  no date 10/16/2019  no date

47X Willingness Posted Date 09/18/2019  no date 09/18/2019  no date

48 Conduct Location/Design Public Hearing 10/16/2019  no date 10/16/2019  no date

48X Public Hearing Meeting Date 10/04/2019  no date   

49 Adopt Location/Design 10/17/2019 10/17/2019 10/17/2019 10/17/2019

49C Design Approval Constructability Review 10/04/2019  no date 10/04/2019  no date

49X Location and Design Approval Date 10/18/2019  no date 10/18/2019  no date

50 Survey Data Verification 10/04/2019  no date 10/04/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/17/2019  no date 10/17/2019  no date

65F Plan Design/Field Inspection 10/18/2019  no date 10/18/2019  no date

65P Plan Design/Pre-Advertisement Conference 10/22/2019  no date 11/01/2019  no date

65X Field Inspection Team Meeting Date 10/18/2019  no date   

66 Environmental Reevaluation 11/14/2019 11/14/2019 11/19/2019 11/19/2019

67 Clear Utility Agreements 10/18/2019  no date 10/18/2019  no date

67U Utility Relocations by Owners 08/23/2019 08/23/2019 08/23/2019 08/23/2019

69X Right of Way/Utility Certification Date 12/03/2019 12/03/2019 12/03/2019 12/03/2019

70 Obtain Environmental Permits 10/16/2019 10/16/2019 10/16/2019 10/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/18/2019  no date 10/18/2019  no date

70S Utility Stakeout ���Survey 08/23/2019  no date 08/23/2019  no date

71 Approved Construction Plans 11/04/2019  no date 12/13/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/18/2019  no date 10/18/2019  no date

71X Pre-Advertisement Conference Date 11/01/2019  no date 11/01/2019  no date

72 Prepare for Advertisement 11/27/2019  no date 12/31/2019  no date

72B Biddability Review 12/06/2019  no date 12/12/2019  no date

72X Plan Submission Date 12/13/2019  no date 12/13/2019  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

77S Construction ��� Survey 05/05/2020  no date 11/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/04/2019  no date 12/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2020 01/07/2020 01/07/2020 01/07/2020

82 Conduct Bid Opening 02/26/2020 02/26/2020 03/30/2020 03/30/2020

84 Award Contract 03/30/2020 03/30/2020 03/30/2020 03/30/2020

91 Administer Contract 05/05/2020 04/20/2020 11/06/2020  no date

92X Contractor Final Voucher Date 12/24/2020  no date 12/24/2020  no date

94X Claims Period Ends Dates 03/26/2021  no date 03/26/2021  no date

95 District Project Closeout 03/29/2021  no date 06/21/2021  no date

96 Central Office Project Closeout 06/22/2021  no date 10/25/2021  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0037-034-707Proj:

UPC: 085972

PC: Michael.Branscome

Project Purpose:

PM: Frederick County

Description: Rte 37 Eastern Bypass (PE Only)

To provide capacity for projected traffic in eastern Frederick Co. by extending Rte 37 around eastern side of the City of 
Winchester. This project is PE only.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-81 southFrom:

Rte 37 east of I-81 northTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,474,297Total Current Est 

05/14/2020Current Est Date

 0

 0

 1,474,297

0037

Federal Eligibility: Not Federally Eligible

Project Status: STUDY ONLY

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2008

02/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  900,000.00 Bond Proceeds
 1,563,376.00  0.00  0.00  0.00  0.00  0.00  0.00  1,563,376.00Formula - Primary

 2,463,376.00 2,463,376.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,463,376.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,474,297

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2018

Total  1,474,296.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
085972UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/01/2008 01/01/2008 03/04/2008 03/04/2008

17E Environmental Review Process (ERP) 09/28/2017 09/28/2017 09/28/2017 09/28/2017

22 Scope Project 01/02/2008 01/02/2008 05/02/2014 05/02/2014

24 Determine Permits Needed 09/28/2017 09/28/2017 09/28/2017 09/28/2017

95 District Project Closeout 02/13/2019  no date 05/08/2019  no date

96 Central Office Project Closeout 05/09/2019  no date 09/11/2019  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0037-034-876Proj:

UPC: 107020

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: RTE 37 - SAFETY IMPROVEMENTS

Shoulder Widening, Guardrail upgrade and Rumble Strips to improve Safety. Work will be on R-VA SR00037NB & 
R-VA SR00037SB from mm 0 to mm 9.1.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 11SFrom:

Rte 11NTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,087,609Total Current Est 

08/03/2020Current Est Date

 0

 3,009,859

 77,750

0037

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2017

03/10/2020

03/10/2020

12/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,825,000.00  1,500,000.00  0.00  0.00  0.00  0.00  0.00  3,325,000.00 MAP21 HSIP
 425,000.00  0.00  0.00  0.00  0.00  0.00  0.00  425,000.00.Highway Safety 

Improvements
 3,750,000.00 2,250,000.00  1,500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 3,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$77,750

$0

$57,457

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  135,206.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 07/21/2020



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107020UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2017 07/11/2017 08/08/2017 08/08/2017

17E Environmental Review Process (ERP) 08/10/2017 08/10/2017 08/18/2017 08/18/2017

22 Scope Project 08/09/2017 08/09/2017 02/01/2018 02/01/2018

22X Scoping Team Meeting Date 08/09/2017 08/09/2017 02/01/2018 02/01/2018

24 Determine Permits Needed 08/10/2017 08/10/2017 10/12/2017 10/12/2017

25 Draft Environmental Document or CE 10/12/2017 10/12/2017 10/16/2017 10/16/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/02/2018  no date 04/13/2018  no date

65F Plan Design/Field Inspection 02/02/2018 02/02/2018 03/30/2018 07/10/2019

65P Plan Design/Pre-Advertisement Conference 04/16/2018 07/16/2019 08/01/2019 07/16/2019

66 Environmental Reevaluation 08/19/2019 07/17/2019 08/30/2019 07/25/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/02/2018  no date 05/25/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/02/2019 08/02/2019 08/15/2019 08/15/2019

71X Pre-Advertisement Conference Date 08/16/2019 08/15/2019 08/16/2019 08/15/2019

72 Prepare for Advertisement 08/19/2019 07/30/2019 05/19/2020 03/09/2020

72B Biddability Review 08/19/2019 08/16/2019 09/09/2019 03/09/2020

72X Plan Submission Date 04/29/2020 01/07/2020 04/29/2020 01/07/2020

79 Construction Funding Review/Authorization of 
Funds

08/19/2019 07/22/2019 09/16/2019 07/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/20/2020 03/10/2020 05/20/2020 03/10/2020

82 Conduct Bid Opening 06/19/2020 04/22/2020 07/02/2020 05/29/2020

84 Award Contract 07/06/2020 05/29/2020 07/24/2020 05/29/2020

91 Administer Contract 07/27/2020 07/21/2020 01/06/2022  no date

92X Contractor Final Voucher Date 02/23/2022  no date 02/23/2022  no date

94X Claims Period Ends Dates 05/19/2022  no date 05/19/2022  no date

95 District Project Closeout 05/20/2022  no date 09/22/2022  no date

96 Central Office Project Closeout 09/23/2022  no date 12/21/2022  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0050-034-877Proj:

UPC: 107022

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: RTE 50 - SAFETY IMPROVEMENTS

Shoulder Widening, Guardrail upgrade and Rumble Strips to improve Safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WVA State LineFrom:

Rte 654To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,800,000Total Current Est 

04/14/2020Current Est Date

 0

 4,700,000

 100,000

0050

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Frederick County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/09/2019

01/18/2022

01/18/2022

03/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  100,000.00  2,200,000.00  2,500,000.00  0.00  0.00  0.00  4,800,000.00 MAP21 HSIP
 4,800,000.00 0.00  100,000.00  2,200,000.00  2,500,000.00  0.00  0.00  0.00Total:

 4,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,139

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  11,139.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107022UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/07/2019 08/07/2019 08/09/2019 08/09/2019

17E Environmental Review Process (ERP) 09/04/2019 09/04/2019 09/23/2019 09/23/2019

22 Scope Project 08/12/2019 08/12/2019 11/07/2019 11/07/2019

22X Scoping Team Meeting Date 08/19/2019 08/19/2019 11/07/2019 11/07/2019

24 Determine Permits Needed 08/27/2019 08/27/2019 10/07/2019 02/27/2020

25 Draft Environmental Document or CE 10/08/2019  no date 11/20/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/10/2020  no date 01/27/2020  no date

65F Plan Design/Field Inspection 11/08/2019  no date 01/09/2020  no date

65P Plan Design/Pre-Advertisement Conference 01/28/2020  no date 06/18/2021  no date

66 Environmental Reevaluation 07/07/2021  no date 07/20/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/10/2020  no date 03/10/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/21/2021  no date 07/02/2021  no date

71X Pre-Advertisement Conference Date 07/06/2021  no date 07/06/2021  no date

72 Prepare for Advertisement 07/07/2021  no date 01/13/2022  no date

72B Biddability Review 07/07/2021  no date 07/27/2021  no date

72X Plan Submission Date 12/22/2021  no date 12/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2021  no date 08/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2022  no date 01/18/2022  no date

82 Conduct Bid Opening 02/16/2022  no date 03/02/2022  no date

84 Award Contract 03/03/2022  no date 03/23/2022  no date

91 Administer Contract 03/24/2022  no date 03/26/2024  no date

92X Contractor Final Voucher Date 05/08/2024  no date 05/08/2024  no date

94X Claims Period Ends Dates 08/05/2024  no date 08/05/2024  no date

95 District Project Closeout 08/06/2024  no date 12/11/2024  no date

96 Central Office Project Closeout 12/12/2024  no date 03/12/2025  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0050-034-903Proj:

UPC: 112615

PC: Michael.Branscome

Project Purpose:

PM:

Description: RTE 50 INTERSECTION AT INDEPENDENCE DR (NFCU)

Navy Federal Credit Union Signalization of Rt. 50 and Independence Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West Intersection of Independence Dr.From:

East Intersection of Independence Dr.To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,615,548Total Current Est 

07/15/2019Current Est Date

 0

 1,615,548

 0

0050

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/22/2019

09/17/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,290,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,290,000.00 Transportation Partnership 
Opportunity Fund

 334,721.00  0.00  0.00  0.00  0.00  0.00  0.00  334,721.00Accounts Receivable
 1,624,721.00 1,624,721.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,624,721.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,169,602

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,169,601.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/11/2019

Construction Completed:

Construction Started:

09/17/2019

05/20/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112615UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 12/14/2017 12/14/2017 12/19/2017 12/19/2017

22 Scope Project 03/01/2018 03/01/2018 10/31/2018 10/31/2018

66 Environmental Reevaluation 12/19/2017 11/28/2018 12/19/2017 11/29/2018

69X Right of Way/Utility Certification Date 03/22/2018 11/30/2018 03/22/2018 11/30/2018

70 Obtain Environmental Permits 12/15/2017 12/15/2017 12/15/2017 12/15/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/01/2018 03/01/2018 03/01/2018 03/01/2018

71 Approved Construction Plans 03/01/2018 03/01/2018 03/07/2018 03/07/2018

72 Prepare for Advertisement 03/23/2018 03/23/2018 03/29/2018 03/29/2018

72B Biddability Review 03/30/2018 03/30/2018 04/05/2018 04/05/2018

72X Plan Submission Date 03/14/2018 03/14/2018 03/14/2018 03/14/2018

77S Construction ��� Survey 04/04/2019  no date 10/07/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2018 03/01/2018 03/07/2018 03/07/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/10/2018 01/22/2019 02/12/2019 01/22/2019

82 Conduct Bid Opening 03/27/2019 02/27/2019 03/27/2019 04/19/2019

84 Award Contract 03/28/2019 03/11/2019 04/03/2019 03/11/2019

88 Survey Monumentation 10/07/2019  no date 10/07/2019  no date

91 Administer Contract 04/04/2019 05/20/2019 10/07/2019 09/17/2019

92X Contractor Final Voucher Date 11/21/2019 05/05/2020 11/21/2019 05/05/2020

94X Claims Period Ends Dates 02/25/2020 07/04/2020 02/25/2020 07/04/2020

95 District Project Closeout 02/26/2020  no date 07/01/2020  no date

96 Central Office Project Closeout 07/02/2020  no date 11/04/2020  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0277-034-103Proj:

UPC: 018003

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: #HB2.FY17 RTE 277 - WIDEN TO 5 LANES

RTE 277 - WIDEN TO 5 LANES

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.131 MILE WEST ROUTE STICKLEY DRIVEFrom:

0.115 MILE EAST OF DOUBLE CHURCH ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 42,144,286Total Current Est 

05/11/2020Current Est Date

 16,628,150

 20,991,136

 4,525,000

0277

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Frederick County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/1997

12/09/2016

12/09/2016

01/07/2020

01/07/2020

03/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,280,946.00  0.00  0.00  0.00  0.00  0.00  0.00  2,280,946.00 Bond Proceeds
 342,263.00  0.00  0.00  0.00  0.00  0.00  0.00  342,263.00 HB1887 - DGP (1)

 5,599,501.00  0.00  0.00  0.00  0.00  0.00  0.00  5,599,501.00 HB1887 - DGP (2)
 0.00  0.00  1,588,693.00  0.00  0.00  0.00  0.00  1,588,693.00 HB1887 - HPP (1)

 15,824,018.00  4,735,921.00  2,975,438.00  0.00  0.00  0.00  0.00  23,535,377.00 HB1887 - HPP (2)
 1,936,190.00  0.00  0.00  0.00  0.00  0.00  0.00  1,936,190.00 Highway Infrastructure
 1,511,255.00  0.00  0.00  0.00  0.00  0.00  0.00  1,511,255.00 MAP21 STP

 75,651.00  0.00  0.00  0.00  0.00  0.00  0.00  75,651.00.Bond Match
 302,607.00  0.00  0.00  0.00  0.00  0.00  0.00  302,607.00.Minimum Guarantee
 797,900.00  0.00  0.00  0.00  0.00  0.00  0.00  797,900.00Accounts Receivable

 91,538.00  0.00  0.00  0.00  0.00  0.00  0.00  91,538.00Federal STP Pri Under 
200,000

 922.00  0.00  0.00  0.00  0.00  0.00  0.00  922.00Federal STP Sec under 
200,000

 154,534.00  0.00  0.00  0.00  0.00  0.00  0.00  154,534.00Federal STP Urbn under 
200,000

 2,841,266.00  0.00  0.00  0.00  0.00  0.00  0.00  2,841,266.00Formula - Primary
 61,519.00  0.00  0.00  0.00  0.00  0.00  0.00  61,519.00Soft Match

 41,120,162.00 31,820,110.00  4,735,921.00  4,564,131.00  0.00  0.00  0.00  0.00Total:

 41,120,162.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

CURRENT EXPENDITURES

$4,525,043

$15,957,223

$3,451,631

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  23,933,896.44

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018003UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/17/1997 09/17/1997 09/18/1997 09/17/1997

17E Environmental Review Process (ERP) 01/19/1999 01/19/1999 03/31/1999 03/31/1999

18 State Environmental Review Process (SERP) 01/19/1999 01/19/1999 03/31/1999 03/31/1999

22 Scope Project 03/14/2012 03/14/2012 05/22/2014 05/22/2014

22X Scoping Team Meeting Date 04/26/2012 04/26/2012 04/26/2012 04/26/2012

24 Determine Permits Needed 02/05/1999 02/05/1999 03/31/1999 12/31/1999

25 Draft Environmental Document or CE 06/05/2012 06/05/2012 05/30/2014 05/30/2014

31S Conduct Location Survey 09/07/2011 09/07/2011 10/10/2012 10/10/2012

32 Value Engineering 10/01/2013 10/01/2013 01/23/2014  no date

34F Furnish Final Soils Survey 08/16/2013 08/16/2013 09/19/2014  no date

34P Preliminary Soil Survey 04/14/2012 04/14/2012 05/08/2012  no date

36C Preliminary Field Inspection Constructability 
Review

10/01/2013 10/01/2013 10/25/2013  no date

36F Plan Design/Preliminary Field Inspection 04/03/2012 04/03/2012 10/01/2013  no date

36H Hydraulic Plan Design Public Hearing 01/13/2014 01/13/2014 06/24/2014 06/24/2014

36P Plan Design Public Hearing 01/13/2014 01/13/2014 06/24/2014 06/24/2014

36X Preliminary Field InspectionTeam Meeting Date 11/07/2013 11/07/2013   

43 Furnish Utility Field Inspection Plans 12/09/2014 12/09/2014 01/30/2015  no date

43X Utility Field Inspection (UFI) Date 07/22/2016 07/22/2016 07/22/2016 07/22/2016

44 Furnish RWU Data for Public Hearing Process 04/25/2014 04/25/2014 05/16/2014  no date

45 Minor Structures Report 08/16/2013 08/16/2013 01/06/2015  no date

48 Conduct Location/Design Public Hearing 04/24/2014 04/24/2014 07/08/2014  no date

48X Public Hearing Meeting Date 06/03/2014 06/03/2014   

49 Adopt Location/Design 06/23/2014 06/23/2014 04/14/2015 04/14/2015

49X Location and Design Approval Date 04/14/2015 04/14/2015 04/14/2015 04/14/2015

51 Furnish Approved R/W & UT Plans 05/26/2015 05/26/2015 11/09/2016 11/09/2016

52 Authorize R/W & UT Funds 02/01/2016 02/01/2016 12/09/2016 12/09/2016

52X R/W&UT Authorization Date 12/09/2016 12/09/2016 12/09/2016 12/09/2016

59 Noise Abatement Design 11/17/2014 11/17/2014 08/15/2016 08/15/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/09/2016 12/09/2016 12/16/2016  no date

65F Plan Design/Field Inspection 09/16/2014 09/16/2014 03/25/2015  no date

65P Plan Design/Pre-Advertisement Conference 05/15/2018  no date 11/14/2018  no date

65X Field Inspection Team Meeting Date 04/29/2015 04/29/2015   

67U Utility Relocations by Owners 12/03/2018 10/22/2018 10/01/2019  no date

69 Acquire Right of Way 12/16/2016 12/16/2016 11/16/2018 10/29/2018

69X Right of Way/Utility Certification Date 10/04/2019 09/24/2019 10/04/2019 09/24/2019

70 Obtain Environmental Permits 07/02/2018 01/08/2019 07/12/2019 08/05/2019

71 Approved Construction Plans 07/11/2019  no date 10/02/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/15/2018  no date 01/01/2019  no date

71X Pre-Advertisement Conference Date 01/15/2019  no date 01/15/2019  no date

72 Prepare for Advertisement 07/15/2019  no date 10/09/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/11/2019  no date 08/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2019 01/07/2020 11/12/2019 01/07/2020

84 Award Contract 01/06/2020 05/20/2020 02/28/2020 05/20/2020

91 Administer Contract 03/02/2020 06/22/2020 11/30/2021  no date

95 District Project Closeout 06/30/2022  no date 09/23/2022  no date

96 Central Office Project Closeout 09/26/2022  no date 02/03/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0277-034-899Proj:

UPC: 111227

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #SMART18 - (St) INTERSECTION OF RTE 277 AND WARRIOR DR

Extend right turn lane for eastbound 277 at the intersection of Rte. 277 and Warrior Drive. Installation of sidewalk for 
pedestrian safety and installation of pedestrian pedestal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West Int. Warrior DriveFrom:

East Int. Warrior DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 476,644Total Current Est 

10/06/2020Current Est Date

 193,051

 236,498

 47,095

0277

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2021

11/30/2023

11/30/2023

11/12/2024

11/12/2024

09/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  48,000.00  98,885.00  89,375.00  240,384.00  0.00  0.00  476,644.00 HB1887 - DGP (1)
 476,644.00 0.00  48,000.00  98,885.00  89,375.00  240,384.00  0.00  0.00Total:

 476,644.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111227UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2021  no date 08/13/2021  no date

17E Environmental Review Process (ERP) 08/31/2021  no date 09/07/2021  no date

21H Hydraulics Plan Design PFI 06/07/2022  no date 06/07/2022  no date

21T Traffic Operations Analysis 08/31/2021  no date 10/27/2021  no date

22 Scope Project 08/16/2021  no date 04/21/2022  no date

22C Scoping Constructability Review 08/31/2021  no date 09/14/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/31/2021  no date 12/06/2021  no date

22X Scoping Team Meeting Date 08/30/2021  no date 08/30/2021  no date

23 Furnish Environmental Traffic Data 08/31/2021  no date 10/27/2021  no date

24 Determine Permits Needed 09/08/2021  no date 11/03/2021  no date

25 Draft Environmental Document or CE 04/22/2022  no date 10/26/2022  no date

28 Consultant Procurement 09/29/2021  no date 10/27/2021  no date

29X Public Information Meeting 03/24/2022  no date 03/24/2022  no date

30 Preliminary Utility Inspection 04/22/2022  no date 06/24/2022  no date

31S Conduct Location Survey 08/31/2021  no date 03/14/2022  no date

34F Furnish Final Soils Survey 12/21/2022  no date 04/25/2023  no date

34P Preliminary Soil Survey 04/12/2022  no date 06/07/2022  no date

35 Traffic Control Device Recommendations 06/09/2022  no date 07/25/2022  no date

36C Preliminary Field Inspection Constructability 
Review

05/10/2022  no date 05/23/2022  no date

36F Plan Design/Preliminary Field Inspection 03/15/2022  no date 06/07/2022  no date

36H Hydraulic Plan Design Public Hearing 04/21/2022  no date 04/21/2022  no date

36P Plan Design Public Hearing 04/22/2022  no date 04/28/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 06/08/2022  no date   

38 Retaining Wall Data Request 04/22/2022  no date 04/28/2022  no date

39 Sound Wall Foundation Data Request 04/22/2022  no date 04/28/2022  no date

40 Minor Structures Data Request 04/22/2022  no date 04/28/2022  no date

43 Furnish Utility Field Inspection Plans 07/25/2023  no date 08/24/2023  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/21/2023  no date 03/21/2023  no date

43X Utility Field Inspection (UFI) Date 08/15/2023  no date 08/15/2023  no date

44 Furnish RWU Data for Public Hearing Process 06/27/2022  no date 07/25/2022  no date

45 Minor Structures Report 04/29/2022  no date 06/24/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/26/2024  no date 07/10/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/21/2022  no date 12/28/2022  no date

47 Approve Willingness 06/27/2022  no date 08/08/2022  no date

47X Willingness Posted Date 07/11/2022  no date 07/11/2022  no date

48 Conduct Location/Design Public Hearing 07/26/2022  no date 12/05/2022  no date

48X Public Hearing Meeting Date 11/10/2022  no date   

49 Adopt Location/Design 12/06/2022  no date 12/19/2022  no date

49C Design Approval Constructability Review 04/29/2022  no date 05/12/2022  no date

49X Location and Design Approval Date 12/20/2022  no date 12/20/2022  no date

50 Survey Data Verification 04/29/2022  no date 05/26/2022  no date

51 Furnish Approved R/W & UT Plans 10/11/2023  no date 11/06/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/17/2023  no date 01/19/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/24/2023  no date 03/07/2023  no date

51X R/W&UT Plan Date 11/07/2023  no date 11/14/2023  no date

52 Authorize R/W & UT Funds 11/15/2023  no date 11/30/2023  no date

52T Authorize R/W Funds 03/08/2023  no date 04/20/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/01/2023  no date 12/01/2023  no date

54 Retaining Wall Data Report 12/21/2022  no date 02/08/2023  no date

55 Sound Wall Data Report 12/21/2022  no date 02/08/2023  no date

57S Right of Way Stakeout���Survey 12/04/2023  no date 03/01/2024  no date

58 Survey Right of Way Plan Sheets 08/25/2023  no date 10/10/2023  no date

59 Noise Abatement Design 02/09/2023  no date 06/30/2023  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/01/2023  no date 12/14/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/21/2023  no date 05/04/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/15/2023  no date 12/15/2023  no date

61 Final Traffic Control Device Plans 10/11/2023  no date 01/19/2024  no date

62 Develop Retaining Structure Plans 02/09/2023  no date 02/15/2023  no date

65C Field Inspection Constructability Review 07/03/2023  no date 07/24/2023  no date

65F Plan Design/Field Inspection 12/21/2022  no date 03/21/2023  no date

65P Plan Design/Pre-Advertisement Conference 07/25/2023  no date 01/19/2024  no date

65X Field Inspection Team Meeting Date 07/24/2023  no date   

66 Environmental Reevaluation 06/26/2024  no date 07/10/2024  no date

67 Clear Utility Agreements 12/15/2023  no date 06/21/2024  no date

67U Utility Relocations by Owners 04/26/2024  no date 10/08/2024  no date

69 Acquire Right of Way 12/18/2023  no date 06/24/2024  no date

69X Right of Way/Utility Certification Date 08/12/2024  no date 08/12/2024  no date

70 Obtain Environmental Permits 07/25/2023  no date 02/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/26/2024  no date 08/21/2024  no date

70S Utility Stakeout ���Survey 04/26/2024  no date 10/08/2024  no date

71 Approved Construction Plans 06/26/2024  no date 08/02/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/22/2024  no date 02/02/2024  no date

71X Pre-Advertisement Conference Date 06/25/2024  no date 06/25/2024  no date

72 Prepare for Advertisement 07/19/2024  no date 08/19/2024  no date

72B Biddability Review 07/26/2024  no date 08/01/2024  no date

72X Plan Submission Date 08/02/2024  no date 08/02/2024  no date

73 Process Relocations 12/18/2023  no date 06/24/2024  no date

77S Construction ��� Survey 03/03/2025  no date 09/03/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/26/2024  no date 07/24/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2024  no date 11/12/2024  no date

82 Conduct Bid Opening 12/30/2024  no date 12/30/2024  no date

84 Award Contract 12/31/2024  no date 02/28/2025  no date

88 Survey Monumentation 09/04/2025  no date 10/30/2025  no date

91 Administer Contract 03/03/2025  no date 09/03/2025  no date

92X Contractor Final Voucher Date 10/16/2025  no date 10/16/2025  no date

94X Claims Period Ends Dates 01/21/2026  no date 01/21/2026  no date

95 District Project Closeout 01/22/2026  no date 04/16/2026  no date

96 Central Office Project Closeout 04/17/2026  no date 08/19/2026  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0522-034-739Proj:

UPC: 078825

PC: James.Johnston

Project Purpose:

PM:

Description: Route 522, Fred. Co., Str. ID 08156 Brg Repl. Fed ID-08156

Bridge replacement and approaches (Str. ID 08156) on Rte. 522, Frederick Co., over Opequon Creek.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.85 Mi. North of Rte. 642From:

0.05 Mi. North of Rte. 644To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,324,895Total Current Est 

06/17/2020Current Est Date

 0

 4,499,895

 825,000

0522

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Frederick County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2008

02/28/2019

02/28/2019

11/09/2021

11/09/2021

11/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,570,376.00  1,588,975.00  0.00  0.00  0.00  0.00  0.00  4,159,351.00 CTB Formula
 1,039,357.00  0.00  0.00  0.00  0.00  0.00  0.00  1,039,357.00 MAP21 NHPP

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00.Maintenance Funds
 70,433.00  0.00  0.00  0.00  0.00  0.00  0.00  70,433.00Formula - Primary

 172,751.00  0.00  0.00  0.00  0.00  0.00  0.00  172,751.00zDistrictwide
 5,441,892.00 3,852,917.00  1,588,975.00  0.00  0.00  0.00  0.00  0.00Total:

 5,441,892.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$488,852

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  488,852.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
078825UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/15/2008 12/15/2008 12/15/2008 12/15/2008

18 State Environmental Review Process (SERP) 07/02/2008 07/02/2008 10/29/2008 10/29/2008

22 Scope Project 04/02/2013 04/02/2013 04/02/2013 04/02/2013

22X Scoping Team Meeting Date 04/02/2013 04/02/2013 04/02/2013 04/02/2013

24 Determine Permits Needed 07/02/2008 07/02/2008 10/10/2008 10/10/2008

25 Draft Environmental Document or CE 03/28/2018 03/28/2018 10/30/2018 07/26/2018

31S Conduct Location Survey 01/28/2016 01/28/2016 06/22/2016 06/22/2016

34F Furnish Final Soils Survey 05/24/2018 05/24/2018 09/27/2018 10/12/2018

34P Preliminary Soil Survey 07/08/2013 07/08/2013 08/02/2013 08/02/2013

36F Plan Design/Preliminary Field Inspection 06/23/2016 06/23/2016 04/02/2018 04/02/2018

36P Plan Design Public Hearing 05/03/2018 05/03/2018 07/26/2018 07/26/2018

36X Preliminary Field InspectionTeam Meeting Date 04/26/2018 04/26/2018   

41 Bridge Foundation Data 05/24/2018 05/24/2018 09/27/2018 10/12/2018

43 Furnish Utility Field Inspection Plans 10/31/2018 10/31/2018 11/21/2018 11/21/2018

48X Public Hearing Meeting Date 07/11/2018 08/28/2018   

49 Adopt Location/Design 08/09/2018 08/29/2018 09/05/2018 09/18/2018

49C Design Approval Constructability Review 07/18/2018 07/18/2018 08/08/2018 08/08/2018

49X Location and Design Approval Date 09/05/2018 09/18/2018 09/05/2018 09/18/2018

51 Furnish Approved R/W & UT Plans 10/30/2018 10/30/2018 02/06/2019 02/06/2019

52 Authorize R/W & UT Funds 02/06/2019 02/06/2019 02/28/2019 02/28/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/05/2019 03/05/2019 03/22/2019 03/05/2019

64 Final Bridge Plans 11/01/2018 11/01/2018 03/30/2020  no date

65C Field Inspection Constructability Review 12/27/2018 01/24/2019 02/13/2019 02/08/2019

65P Plan Design/Pre-Advertisement Conference 11/01/2018 11/01/2018 03/02/2020  no date

65X Field Inspection Team Meeting Date 02/28/2019 02/08/2019   

67U Utility Relocations by Owners 04/30/2020 03/05/2019 11/19/2020 03/05/2019

69 Acquire Right of Way 04/23/2019 03/05/2019 11/19/2020 03/05/2019

70 Obtain Environmental Permits 01/03/2019 09/23/2019 03/11/2020 02/11/2020

71 Approved Construction Plans 03/03/2021  no date 07/30/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/28/2020  no date 01/14/2021  no date

71X Pre-Advertisement Conference Date 01/20/2021  no date 01/20/2021  no date

72 Prepare for Advertisement 06/24/2021  no date 08/20/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/23/2021  no date 10/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2021  no date 11/09/2021  no date

84 Award Contract 01/20/2022  no date 03/22/2022  no date

91 Administer Contract 04/15/2022  no date 11/30/2023  no date

95 District Project Closeout 12/13/2023  no date 03/12/2024  no date

96 Central Office Project Closeout 03/13/2024  no date 07/15/2024  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0612-034-923Proj:

UPC: 115231

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Fishel Road - Rural Rustic - Frederick County

Fishel Road - State Force Hired Equipment Project for Rural Rustic Road Program in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 600 - Back Mountain RoadFrom:

Rt. 600 - Back Mountain RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 408,000Total Current Est 

05/09/2019Current Est Date

 0

 408,000

 0

0612

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2026

01/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  41,074.00  366,926.00  408,000.00 HB1887 - DGP (2)
 408,000.00 0.00  0.00  0.00  0.00  0.00  41,074.00  366,926.00Total:

 408,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115231UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/14/2026  no date 07/27/2026  no date

22 Scope Project 07/13/2026  no date 07/24/2026  no date

24 Determine Permits Needed 07/28/2026  no date 08/10/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/08/2026  no date 09/21/2026  no date

65F Plan Design/Field Inspection 07/27/2026  no date 09/21/2026  no date

66 Environmental Reevaluation 08/11/2026  no date 08/17/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/27/2026  no date 09/21/2026  no date

79 Construction Funding Review/Authorization of 
Funds

09/08/2026  no date 09/21/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/22/2026  no date 09/22/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/23/2026  no date 01/29/2027  no date

95 District Project Closeout 02/01/2027  no date 04/26/2027  no date

96 Central Office Project Closeout 04/27/2027  no date 08/27/2027  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0620-034-874Proj:

UPC: 107029

PC: Bonnie.Gowans

Project Purpose:

PM: Winchester Western Railroad

Description: RT 620-Upgrade Circuitry and Reuse Cantilever LED Lights

Highway-Rail Safety Project Priority Number #2016015 - Rt.620 - Frederick County - Upgrade Circuitry and reuse 
Cantilever LED Lights at WWRR Crossing #868178Y in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.05 Mi. S of Rt. 803From:

At WWRR Crossing #868178YTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 53,660Total Current Est 

08/22/2019Current Est Date

 0

 53,660

 0

0620

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/16/2016

05/16/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 53,660.00  0.00  0.00  0.00  0.00  0.00  0.00  53,660.00 MAP21 Rail Highway 
Crossings

 53,660.00 53,660.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 53,660.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$53,660

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  53,660.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/16/2016

Construction Completed:

Construction Started:

05/16/2016

05/16/2016



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107029UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/08/2015 08/25/2015 09/21/2015 09/29/2015

22 Scope Project 08/10/2015 07/01/2015 09/04/2015 07/01/2015

24 Determine Permits Needed 09/08/2015 08/25/2015 09/21/2015 02/26/2016

25 Draft Environmental Document or CE 09/22/2015 08/25/2015 09/28/2015 03/22/2016

66 Environmental Reevaluation 08/02/2016 03/30/2016 08/15/2016 04/29/2016

68 Clear Railroad Agreements 09/08/2015 07/21/2015 08/01/2016 02/02/2016

69X Right of Way/Utility Certification Date 08/02/2016 01/22/2016 08/02/2016 01/22/2016

79 Construction Funding Review/Authorization of 
Funds

08/16/2016 05/10/2016 08/29/2016 05/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2016 05/16/2016 08/30/2016 05/16/2016

84 Award Contract 08/31/2016 05/16/2016 09/21/2016 05/16/2016

91 Administer Contract 09/22/2016 05/16/2016 09/22/2017 05/16/2016

92X Contractor Final Voucher Date 11/07/2017 06/29/2016 11/07/2017 02/08/2017

95 District Project Closeout 09/25/2017  no date 02/02/2018  no date

96 Central Office Project Closeout 02/05/2018  no date 04/30/2018  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0621-034-872Proj:

UPC: 107027

PC: Bonnie.Gowans

Project Purpose:

PM: Winchester Western Railroad

Description: RT 621-Install Control Box & New LED Flashing Lights & Gates

Highway-Rail Safety Project Priority Number #2016013 - Rt. 621 - Frederick County - Install new 4X6 Control House 
and Circuitry and reuse LED Flashing Lights and Gates at WWRR Crossing # 868163J in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.90 MI. S of Rt. 50From:

At WWRR Crossing #868163JTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 146,618Total Current Est 

05/23/2018Current Est Date

 0

 146,618

 0

0621

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/13/2016

11/14/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 146,618.00  0.00  0.00  0.00  0.00  0.00  0.00  146,618.00 MAP21 Rail Highway 
Crossings

 146,618.00 146,618.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 146,618.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$146,618

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/02/2016

Total  146,617.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/13/2016

Construction Completed:

Construction Started:

11/14/2016

05/19/2016



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107027UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 09/08/2015 08/25/2015 09/21/2015 09/16/2015

22 Scope Project 08/10/2015 07/01/2015 09/04/2015 07/01/2015

24 Determine Permits Needed 09/08/2015 08/25/2015 09/21/2015 02/26/2016

25 Draft Environmental Document or CE 09/22/2015 08/25/2015 09/28/2015 03/22/2016

66 Environmental Reevaluation 08/02/2016 03/30/2016 08/15/2016 04/29/2016

68 Clear Railroad Agreements 09/08/2015 07/22/2015 08/01/2016 02/02/2016

69X Right of Way/Utility Certification Date 08/02/2016 01/22/2016 08/02/2016 01/22/2016

79 Construction Funding Review/Authorization of 
Funds

08/16/2016 05/10/2016 08/29/2016 05/18/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2016 05/13/2016 08/30/2016 05/13/2016

84 Award Contract 08/31/2016 05/13/2016 09/21/2016 05/13/2016

91 Administer Contract 09/22/2016 05/19/2016 09/22/2017 11/14/2016

92X Contractor Final Voucher Date 11/07/2017 11/14/2016 11/07/2017 11/14/2016

95 District Project Closeout 09/25/2017  no date 02/02/2018  no date

96 Central Office Project Closeout 02/05/2018  no date 04/30/2018  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0623-034-733Proj:

UPC: 090173

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: Rte 623 - REPLACE BRIDGE Over Cedar Creek VA str. 6908

Bridge Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.033 Mi. West of Frederick and Shenandoah Co. lineFrom:

0.037 Mi. East of Frederick and Shenandoah Co. lineTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,151,038Total Current Est 

07/30/2020Current Est Date

 55,390

 2,457,173

 638,475

0623

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2010

08/31/2017

08/31/2017

11/05/2019

11/05/2019

06/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 252,119.00  293,712.00  0.00  0.00  0.00  0.00  0.00  545,831.00 CTB Formula
 980,757.00  1,000,353.00  0.00  0.00  0.00  0.00  0.00  1,981,110.00 MAP21 STP

 52,706.00  0.00  0.00  0.00  0.00  0.00  0.00  52,706.00.Bond Match
 236,280.00  0.00  0.00  0.00  0.00  0.00  0.00  236,280.00.Bridge Funds - Federal 

BROS
 6,364.00  0.00  0.00  0.00  0.00  0.00  0.00  6,364.00Soft Match

 2,822,291.00 1,528,226.00  1,294,065.00  0.00  0.00  0.00  0.00  0.00Total:

 2,822,291.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$638,475

$55,390

$1,096,393

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,790,258.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090173UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2010 07/19/2010 07/19/2010 07/19/2010

17E Environmental Review Process (ERP) 09/08/2010 09/08/2010 09/20/2010 09/20/2010

22 Scope Project 10/04/2010 10/04/2010 09/04/2012 09/04/2012

24 Determine Permits Needed 09/08/2010 09/08/2010 10/27/2010 10/27/2010

25 Draft Environmental Document or CE 12/10/2012 12/10/2012 04/11/2016 04/11/2016

34F Furnish Final Soils Survey 01/26/2016 01/26/2016 12/15/2016 12/15/2016

34P Preliminary Soil Survey 12/04/2012 12/04/2012 01/31/2013 01/31/2013

36F Plan Design/Preliminary Field Inspection 10/09/2012 10/09/2012 02/12/2013 02/12/2013

36X Preliminary Field InspectionTeam Meeting Date 02/12/2013 02/12/2013   

41 Bridge Foundation Data 01/26/2016 01/26/2016 12/15/2016 12/15/2016

43X Utility Field Inspection (UFI) Date 10/16/2017 10/16/2017 10/16/2017 10/16/2017

45 Minor Structures Report 01/26/2016 01/26/2016 12/15/2016 12/15/2016

47 Approve Willingness 07/14/2016 07/14/2016 07/14/2016 07/14/2016

47X Willingness Posted Date 05/16/2016 05/16/2016 05/16/2016 05/16/2016

48 Conduct Location/Design Public Hearing 06/11/2015 06/11/2015 06/29/2016 06/29/2016

49 Adopt Location/Design 06/22/2016 06/22/2016 07/14/2016 07/14/2016

49X Location and Design Approval Date 07/14/2016 07/14/2016 07/14/2016 07/14/2016

51 Furnish Approved R/W & UT Plans 10/12/2017 10/12/2017 11/06/2017 11/06/2017

52 Authorize R/W & UT Funds 03/31/2017 03/31/2017 08/31/2017 08/31/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/25/2017 10/25/2017 11/01/2017 11/01/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/03/2017 11/03/2017 11/03/2017 11/03/2017

65F Plan Design/Field Inspection 04/17/2017 04/17/2017 04/27/2017 04/27/2017

65X Field Inspection Team Meeting Date 04/27/2017 04/27/2017   

69 Acquire Right of Way 11/10/2017 11/10/2017 02/06/2018 02/06/2018

70 Obtain Environmental Permits 10/11/2018 04/06/2018 10/17/2019 04/01/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/09/2018 07/09/2019 09/28/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/17/2019 11/05/2019 11/12/2019 11/05/2019

84 Award Contract 03/02/2020 01/20/2020 06/30/2020 01/20/2020

91 Administer Contract 07/01/2020 03/03/2020 10/29/2021  no date

95 District Project Closeout 03/01/2022  no date 05/23/2022  no date

96 Central Office Project Closeout 07/01/2022  no date 11/03/2022  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0629-034-845Proj:

UPC: 104625

PC: Michael.Branscome

Project Purpose:

PM: John Bishop

Description: Laurel Grove Rd - Rural Rustic

Rural Rustic Project - Laurel Grove Road-Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 622From:

1.34 MI. W. of Rt 622To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 157,103Total Current Est 

03/04/2020Current Est Date

 0

 157,103

 0

0629

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2019

04/30/2020

04/30/2020

09/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 335,579.00  0.00  0.00  0.00  0.00  0.00  0.00  335,579.00 CTB Formula
 335,579.00 335,579.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 335,579.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$157,103

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/07/2020

Total  157,102.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2020

Construction Completed:

Construction Started:

09/04/2020

07/13/2020



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104625UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2019 09/30/2019 09/30/2019 09/30/2019

17E Environmental Review Process (ERP) 08/27/2018 08/27/2018 08/28/2018 08/28/2018

22 Scope Project 10/30/2019 10/30/2019 02/28/2020 02/28/2020

24 Determine Permits Needed 08/27/2018 08/27/2018 03/11/2019 03/11/2019

79 Construction Funding Review/Authorization of 
Funds

03/31/2021  no date 04/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/01/2020 04/01/2020 04/30/2020 04/30/2020

84 Award Contract 06/01/2020 06/01/2020 06/26/2020 06/26/2020

91 Administer Contract 07/13/2020 07/13/2020 09/04/2020 09/04/2020

95 District Project Closeout 02/02/2021  no date 04/27/2021  no date

96 Central Office Project Closeout 04/28/2021  no date 08/30/2021  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0631-034-910Proj:

UPC: 113063

PC: Bonnie.Gowans

Project Purpose:

PM: CSX Transportation

Description: Rt.631-Install Flashing Lights and Gates

Highway-Rail Safety Project - Priority Number 2022015 - Rt. 631 / Marlboro Rd. - Install Flashing Lights and Gates at 
CSXRR Crossing #139462A in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

18 Ft. E Of Rabbit Ln.From:

at CSXRR Crossing #139462ATo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 310,000Total Current Est 

05/13/2020Current Est Date

 0

 310,000

 0

0631

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  310,000.00  0.00  310,000.00 MAP21 Rail Highway 
Crossings

 310,000.00 0.00  0.00  0.00  0.00  0.00  310,000.00  0.00Total:

 310,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113063UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0636-034-924Proj:

UPC: 115232

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Canterburg Road - Rural Rustic - Frederick County

Canterburg Road - State Force Hired Equipment Project for Rural Rustic Road Program in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 640 - Refuge Church RoadFrom:

Rt. 641 - Double Church RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 382,500Total Current Est 

04/07/2020Current Est Date

 0

 382,500

 0

0636

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2026

01/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  86,981.00  86,981.00 HB1887 - DGP (2)
 86,981.00 0.00  0.00  0.00  0.00  0.00  0.00  86,981.00Total:

 86,981.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115232UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/14/2026  no date 07/27/2026  no date

22 Scope Project 07/13/2026  no date 07/24/2026  no date

24 Determine Permits Needed 07/28/2026  no date 08/10/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/08/2026  no date 09/21/2026  no date

65F Plan Design/Field Inspection 07/27/2026  no date 09/21/2026  no date

66 Environmental Reevaluation 08/11/2026  no date 08/17/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/27/2026  no date 09/21/2026  no date

79 Construction Funding Review/Authorization of 
Funds

09/08/2026  no date 09/21/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/22/2026  no date 09/22/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/23/2026  no date 01/29/2027  no date

95 District Project Closeout 02/01/2027  no date 04/26/2027  no date

96 Central Office Project Closeout 04/27/2027  no date 08/27/2027  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0638-034-909Proj:

UPC: 113062

PC: Bonnie.Gowans

Project Purpose:

PM: CSX Transportation

Description: Rt.638-Upgrade Existing Flashing Lights and Gates

Highway-Rail Safety Project - Priority number 2022014 - Rt. 638 / Vauclose Rd. - Upgrade Existing Flashing Lights 
and Gates at CSXRR Crossing #139465A in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.10 Mi. W of Rt.11From:

at CSXRR Crossing #139465ATo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 310,000Total Current Est 

05/13/2020Current Est Date

 0

 310,000

 0

0638

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  310,000.00  0.00  310,000.00 MAP21 Rail Highway 
Crossings

 310,000.00 0.00  0.00  0.00  0.00  0.00  310,000.00  0.00Total:

 310,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113062UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0644-034-894Proj:

UPC: 111050

PC: Alfred.Scott

Project Purpose:

PM:

Description: #SMART18 - (St) PAPERMILL ROAD TURN LANE

Extend right turn lane of papermill road (Route 644) at the intersection with route 522.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.125 Mi. W. Int. Rte. 522From:

Int. Rte. 522To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 316,661Total Current Est 

09/28/2020Current Est Date

 5,589

 242,373

 68,699

0644

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2017

07/24/2018

07/24/2018

11/20/2018

11/20/2018

05/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 503,512.00  0.00  0.00  0.00  0.00  0.00  0.00  503,512.00 HB1887 - DGP (1)
 503,512.00 503,512.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 503,512.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$68,699

$5,589

$242,373

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  316,661.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/23/2019

Construction Completed:

Construction Started:

05/29/2019

03/06/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111050UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/28/2017 07/28/2017

17E Environmental Review Process (ERP) 08/21/2017 08/21/2017 08/24/2017 08/24/2017

21H Hydraulics Plan Design PFI 12/22/2017  no date 12/22/2017  no date

21T Traffic Operations Analysis 08/18/2017  no date 10/13/2017  no date

22 Scope Project 07/31/2017 07/31/2017 12/21/2017 12/21/2017

22C Scoping Constructability Review 08/18/2017 07/17/2017 08/31/2017 07/17/2017

22S Photogrammetry/Aerial Photo/Image Processing 08/18/2017  no date 11/21/2017  no date

22X Scoping Team Meeting Date 08/17/2017 08/17/2017 08/17/2017 08/17/2017

23 Furnish Environmental Traffic Data 08/18/2017  no date 10/13/2017  no date

24 Determine Permits Needed 08/21/2017 08/21/2017 11/13/2017 11/13/2017

25 Draft Environmental Document or CE 12/11/2017 12/11/2017 05/07/2018 05/17/2018

28 Consultant Procurement 09/18/2017  no date 10/13/2017  no date

29X Public Information Meeting 11/21/2017  no date 11/21/2017  no date

30 Preliminary Utility Inspection 12/27/2017  no date 01/10/2018  no date

31S Conduct Location Survey 08/18/2017  no date 11/22/2017  no date

34F Furnish Final Soils Survey 05/25/2018  no date 05/25/2018  no date

34P Preliminary Soil Survey 10/25/2017  no date 12/22/2017  no date

35 Traffic Control Device Recommendations 12/26/2017  no date 12/26/2017  no date

36C Preliminary Field Inspection Constructability 
Review

11/27/2017 11/27/2017 12/08/2017 12/06/2017

36F Plan Design/Preliminary Field Inspection 11/27/2017  no date 12/22/2017  no date

36H Hydraulic Plan Design Public Hearing 12/26/2017  no date 12/26/2017  no date

36P Plan Design Public Hearing 12/26/2017  no date 12/26/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 12/26/2017 11/07/2017   

38 Retaining Wall Data Request 12/26/2017  no date 12/26/2017  no date

39 Sound Wall Foundation Data Request 12/26/2017  no date 12/26/2017  no date

40 Minor Structures Data Request 12/26/2017  no date 12/26/2017  no date

43 Furnish Utility Field Inspection Plans 06/12/2018  no date 07/10/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/11/2018  no date 06/11/2018  no date

43X Utility Field Inspection (UFI) Date 07/03/2018 07/10/2018 07/03/2018  no date

44 Furnish RWU Data for Public Hearing Process 01/11/2018  no date 02/09/2018  no date

45 Minor Structures Report 12/26/2017  no date 12/26/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/26/2018  no date 07/26/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/25/2018  no date 05/25/2018  no date

47 Approve Willingness 01/11/2018 10/09/2017 03/12/2018 03/16/2018

47X Willingness Posted Date 02/09/2018  no date 02/09/2018  no date

48 Conduct Location/Design Public Hearing 02/09/2018  no date 02/09/2018  no date

48X Public Hearing Meeting Date 05/08/2018 05/17/2018   

49 Adopt Location/Design 03/13/2018 03/19/2018 05/24/2018 05/23/2018

49C Design Approval Constructability Review 12/27/2017 12/22/2017 01/10/2018 01/18/2018

49X Location and Design Approval Date 05/25/2018 05/21/2018 05/25/2018 05/23/2018

50 Survey Data Verification 12/26/2017  no date 12/26/2017  no date

51 Furnish Approved R/W & UT Plans 07/10/2018  no date 07/10/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/10/2018  no date 07/10/2018  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/16/2018  no date 04/16/2018  no date

51X R/W&UT Plan Date 07/10/2018 07/16/2018 07/10/2018 07/16/2018

52 Authorize R/W & UT Funds 07/11/2018 07/17/2018 07/24/2018 07/24/2018

52T Authorize R/W Funds 04/16/2018  no date 04/16/2018  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/25/2018  no date 07/25/2018  no date

54 Retaining Wall Data Report 05/25/2018  no date 05/25/2018  no date

55 Sound Wall Data Report 05/25/2018  no date 05/25/2018  no date

57S Right of Way Stakeout���Survey 07/25/2018  no date 07/25/2018  no date

58 Survey Right of Way Plan Sheets 07/10/2018  no date 07/10/2018  no date

59 Noise Abatement Design 05/25/2018 05/16/2018 05/25/2018 05/17/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/24/2018  no date 07/24/2018  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/16/2018  no date 04/16/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/26/2018  no date 07/26/2018  no date

61 Final Traffic Control Device Plans 07/10/2018  no date 07/10/2018  no date

62 Develop Retaining Structure Plans 05/25/2018  no date 05/25/2018  no date

65C Field Inspection Constructability Review 05/25/2018 06/01/2018 05/25/2018 06/01/2018

65F Plan Design/Field Inspection 05/29/2018  no date 06/11/2018  no date

65P Plan Design/Pre-Advertisement Conference 06/12/2018  no date 07/10/2018  no date

65X Field Inspection Team Meeting Date 06/11/2018 06/15/2018   

66 Environmental Reevaluation 08/01/2018 09/11/2018 08/14/2018 09/12/2018

67 Clear Utility Agreements 07/24/2018  no date 07/24/2018  no date

67U Utility Relocations by Owners 05/29/2018 05/29/2018 08/31/2018 07/02/2018

69 Acquire Right of Way 07/26/2018 07/26/2018 07/26/2018 07/26/2018

69X Right of Way/Utility Certification Date 09/17/2018 09/12/2018 09/17/2018 09/12/2018

70 Obtain Environmental Permits 12/14/2017 12/14/2017 07/31/2018 03/30/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/27/2018  no date 08/23/2018  no date

70S Utility Stakeout ���Survey 05/29/2018  no date 05/29/2018  no date

71 Approved Construction Plans 08/01/2018 08/01/2018 09/07/2018 09/10/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/10/2018 07/16/2018 07/10/2018 07/16/2018

71X Pre-Advertisement Conference Date 07/26/2018 07/26/2018 07/26/2018 07/26/2018

72 Prepare for Advertisement 08/23/2018  no date 09/24/2018  no date

72B Biddability Review 08/30/2018  no date 09/06/2018  no date

72X Plan Submission Date 09/07/2018  no date 09/07/2018  no date

73 Process Relocations 07/26/2018  no date 07/26/2018  no date

77S Construction ��� Survey 05/01/2019  no date 11/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2018  no date 08/28/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2018 11/20/2018 10/09/2018 11/20/2018

82 Conduct Bid Opening 11/27/2018 12/19/2018 11/27/2018 01/23/2019

84 Award Contract 11/28/2018 01/23/2019 04/30/2019 01/23/2019

88 Survey Monumentation 12/26/2019  no date 02/25/2020  no date

91 Administer Contract 05/01/2019 03/06/2019 12/24/2019 05/29/2019

92X Contractor Final Voucher Date 02/11/2020 10/25/2019 02/11/2020 10/25/2019

94X Claims Period Ends Dates 05/07/2020 12/24/2019 05/07/2020 12/24/2019

95 District Project Closeout 05/08/2020  no date 08/03/2020  no date

96 Central Office Project Closeout 08/04/2020  no date 12/10/2020  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0644-034-P14Proj:

UPC: 113981

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: East Parkins Mill Road - Rural Rustic

Rural Rustic Project - East Parkins Mill Road - Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 50From:

Clarke County LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 214,650Total Current Est 

06/20/2018Current Est Date

 0

 214,650

 0

0644

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2023

05/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  148,335.00  66,315.00  0.00  214,650.00 HB1887 - DGP (2)
 214,650.00 0.00  0.00  0.00  0.00  148,335.00  66,315.00  0.00Total:

 214,650.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113981UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2022  no date 11/15/2022  no date

22 Scope Project 10/31/2022  no date 11/14/2022  no date

24 Determine Permits Needed 11/16/2022  no date 12/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2022  no date 01/17/2023  no date

65F Plan Design/Field Inspection 11/15/2022  no date 01/17/2023  no date

66 Environmental Reevaluation 12/02/2022  no date 12/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2022  no date 01/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/30/2022  no date 01/17/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2023  no date 01/18/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/19/2023  no date 05/18/2023  no date

95 District Project Closeout 05/19/2023  no date 08/14/2023  no date

96 Central Office Project Closeout 08/15/2023  no date 12/20/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0655-034-274Proj:

UPC: 059259

PC: Scott.Alexander

Project Purpose:

PM:

Description: RTE 655 - RECONSTRUCTION

RTE 655 - RECONSTRUCTION (PE & RW IN SSYP)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.691 Mi. W. Rte 656From:

0.288 Mi. E. Rte 656To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,022,961Total Current Est 

09/02/2020Current Est Date

 990,620

 3,788,443

 1,243,898

0655

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/04/2007

09/11/2012

09/11/2012

11/06/2018

11/06/2018

07/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 534,745.00  0.00  0.00  0.00  0.00  0.00  0.00  534,745.00 Telecommunications
 4,213,615.00  0.00  0.00  0.00  0.00  0.00  0.00  4,213,615.00.Federal Formula STP
 1,595,461.00  0.00  0.00  0.00  0.00  0.00  0.00  1,595,461.00Formula - Secondary

 6,343,821.00 6,343,821.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,343,821.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,243,898

$760,146

$3,436,885

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,440,928.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
059259UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/04/2007 06/04/2007 06/04/2007 06/04/2007

18 State Environmental Review Process (SERP) 08/29/2007 08/29/2007 02/14/2008 02/14/2008

22 Scope Project 08/20/2007 08/20/2007 05/11/2010 05/11/2010

24 Determine Permits Needed 08/29/2007 08/29/2007 01/30/2008 01/30/2008

25 Draft Environmental Document or CE 05/18/2010 05/18/2010 09/08/2011 09/08/2011

31S Conduct Location Survey 08/20/2007 08/20/2007 02/06/2008 02/06/2008

34F Furnish Final Soils Survey 12/29/2010 12/29/2010 12/07/2011 12/07/2011

34P Preliminary Soil Survey 04/18/2008 04/18/2008 04/18/2008 04/18/2008

36C Preliminary Field Inspection Constructability 
Review

06/30/2008 06/30/2008 02/23/2011 02/23/2011

36F Plan Design/Preliminary Field Inspection 06/30/2008 06/30/2008 02/23/2011 02/23/2011

36P Plan Design Public Hearing 06/08/2009 06/08/2009 11/03/2011 11/03/2011

37H River Mechanics ProjectStudies 06/08/2009 06/08/2009 09/01/2011  no date

43X Utility Field Inspection (UFI) Date 03/11/2014 03/11/2014 03/11/2014 03/11/2014

45 Minor Structures Report 12/29/2010 12/29/2010 12/07/2011 12/07/2011

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/01/2011  no date 05/31/2011  no date

49 Adopt Location/Design 02/14/2012 02/14/2012 02/14/2012 02/14/2012

49X Location and Design Approval Date 02/14/2012 02/14/2012 02/14/2012 02/14/2012

51 Furnish Approved R/W & UT Plans 08/17/2012 08/17/2012 02/28/2013 02/28/2013

52 Authorize R/W & UT Funds 08/20/2012 08/20/2012 09/11/2012 09/11/2012

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/28/2013 02/28/2013 03/01/2013 03/01/2013

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/01/2013 03/01/2013 03/01/2013 03/01/2013

65C Field Inspection Constructability Review 05/01/2012 05/01/2012 05/24/2012 05/24/2012

65F Plan Design/Field Inspection 05/25/2012 05/25/2012 06/05/2012 06/05/2012

66 Environmental Reevaluation 05/09/2018 08/16/2018 06/01/2018 08/27/2018

67 Clear Utility Agreements 03/01/2013 03/01/2013 08/08/2019 07/13/2018

67U Utility Relocations by Owners 11/07/2017 11/07/2017 09/18/2018 09/13/2018

69 Acquire Right of Way 03/01/2013 03/01/2013 10/31/2017 10/31/2017

70 Obtain Environmental Permits 08/01/2017 08/01/2017 05/09/2018 07/23/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/09/2018 01/09/2018 05/09/2018 06/15/2018

71X Pre-Advertisement Conference Date 05/08/2018 05/08/2018 05/08/2018 05/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 11/06/2018 11/13/2018 11/06/2018

84 Award Contract 01/02/2019 01/16/2019 03/01/2019 01/16/2019

91 Administer Contract 03/04/2019 03/06/2019 12/30/2019 07/13/2020

95 District Project Closeout 05/13/2020  no date 08/06/2020  no date

96 Central Office Project Closeout 08/20/2020  no date 12/28/2020  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0655-034-892Proj:

UPC: 111060

PC: Scott.Alexander

Project Purpose:

PM:

Description: #SMART18 - (St)  RTE 655 - INTERSECTION RECONSTRUCTION

RTE 655 - RECONSTRUCTION (PE, RW, & CN IN SSYP) FROM STA 101+04.32 to 106+00.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of Rte 17/50From:

0.691 Mi. W. Int. 656To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,977,865Total Current Est 

04/01/2019Current Est Date

 0

 2,977,865

 0

0655

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/06/2018

07/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 538,986.00  926,643.00  1,346,981.00  0.00  0.00  0.00  0.00  830,827.00 HB1887 - DGP (1)
 165,255.00  0.00  0.00  0.00  0.00  0.00  0.00  165,255.00 Telecommunications

 996,082.00 704,241.00  926,643.00  1,346,981.00  0.00  0.00  0.00  0.00Total:

 996,082.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,539,697

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,539,697.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/16/2019

Construction Completed:

Construction Started:

07/13/2020

03/06/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111060UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/05/2017 06/05/2017 06/13/2017 06/13/2017

22 Scope Project 08/01/2017 08/01/2017 09/26/2017 09/26/2017

66 Environmental Reevaluation 05/09/2018 08/16/2018 06/01/2018 08/27/2018

69X Right of Way/Utility Certification Date 10/12/2018 09/04/2018 10/12/2018 09/04/2018

70 Obtain Environmental Permits 08/01/2017 08/01/2017 05/08/2018 07/23/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/01/2017  no date 09/26/2017  no date

71 Approved Construction Plans 08/01/2017 08/01/2017 01/19/2018 01/19/2018

72 Prepare for Advertisement 08/23/2017 08/30/2018 10/22/2018 11/01/2018

72B Biddability Review 08/30/2017 09/07/2018 09/06/2017 09/13/2018

72X Plan Submission Date 10/04/2018 10/17/2018 10/04/2018 10/17/2018

77S Construction ��� Survey 03/04/2019  no date 09/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

08/01/2017 08/01/2017 08/28/2017 08/28/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2018 10/09/2018 11/13/2018 11/06/2018

82 Conduct Bid Opening 12/31/2018 12/19/2018 12/31/2018 01/16/2019

84 Award Contract 01/02/2019 01/16/2019 03/01/2019 01/16/2019

88 Survey Monumentation 12/31/2019  no date 02/28/2020  no date

91 Administer Contract 03/04/2019 03/06/2019 12/30/2019 07/13/2020

92X Contractor Final Voucher Date 02/14/2020  no date 02/14/2020  no date

94X Claims Period Ends Dates 05/12/2020  no date 05/12/2020  no date

95 District Project Closeout 05/13/2020  no date 08/06/2020  no date

96 Central Office Project Closeout 08/07/2020  no date 12/14/2020  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0661-034-801Proj:

UPC: 101435

PC: Tim.Gregory

Project Purpose:

PM:

Description: Relocate Rt.661 Red Bud Road

Relocate Red Bud Road in preparation for future interchange modifications

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.47mi. S. Rt.11From:

Intersection Snowden Bridge Blvd.To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

06/08/2020Current Est Date

 100,000

 1,600,000

 300,000

0661

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2015

07/01/2020

07/01/2020

11/08/2022

11/08/2022

12/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 82,631.00  0.00  0.00  0.00  0.00  0.00  0.00  82,631.00 CTB Formula
 574,237.00  250,000.00  250,000.00  250,000.00  157,889.00  0.00  0.00  1,482,126.00 Telecommunications
 435,243.00  0.00  0.00  0.00  0.00  0.00  0.00  435,243.00Formula - Secondary

 2,000,000.00 1,092,111.00  250,000.00  250,000.00  250,000.00  157,889.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$168,616

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  168,615.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101435UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014 01/07/2015 01/07/2015 01/07/2015

17E Environmental Review Process (ERP) 08/01/2012 08/01/2012 09/28/2012 08/07/2012

22 Scope Project 07/01/2019  no date 12/31/2019  no date

24 Determine Permits Needed 10/15/2012 08/01/2012 12/14/2012 10/24/2012

49 Adopt Location/Design 09/14/2020  no date 11/16/2020  no date

51 Furnish Approved R/W & UT Plans 11/10/2021  no date 02/17/2022  no date

52 Authorize R/W & UT Funds 07/09/2018  no date 07/01/2020  no date

67U Utility Relocations by Owners 03/15/2022  no date 02/13/2023  no date

69 Acquire Right of Way 02/15/2022  no date 02/13/2023  no date

70 Obtain Environmental Permits 11/17/2020  no date 02/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2019  no date 11/08/2022  no date

84 Award Contract 07/09/2019  no date 07/24/2023  no date

91 Administer Contract 07/25/2023  no date 12/29/2023  no date

95 District Project Closeout 06/14/2024  no date 09/09/2024  no date

96 Central Office Project Closeout 09/10/2024  no date 01/16/2025  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0661-034-896Proj:

UPC: 110986

PC: Bonnie.Gowans

Project Purpose:

PM: Winchester Western Railroad

Description: Rt.661-Install New Control House &Track Redundant Detector

Highway Rail Safety Project 2020009 - Install New Control House,Track Redundant Detector and Circuitry at WW RR 
Crossing 517975W on Rt. 661 / Welltown Rd in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.20 Mi. Northwest of Rt.11From:

at WW RR Crossing 517975WTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 206,000Total Current Est 

05/13/2020Current Est Date

 0

 206,000

 0

0661

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2023

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  206,000.00  0.00  0.00  206,000.00 MAP21 Rail Highway 
Crossings

 206,000.00 0.00  0.00  0.00  0.00  206,000.00  0.00  0.00Total:

 206,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110986UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/15/2022 11/20/2018 12/29/2022 03/06/2019

22 Scope Project 11/15/2022  no date 12/14/2022  no date

24 Determine Permits Needed 12/30/2022 11/20/2018 03/08/2023 03/06/2019

25 Draft Environmental Document or CE 12/30/2022 01/03/2019 02/02/2023 03/06/2019

66 Environmental Reevaluation 02/03/2023 03/06/2019 02/09/2023 03/06/2019

68 Clear Railroad Agreements 12/15/2022  no date 06/22/2023  no date

69X Right of Way/Utility Certification Date 06/23/2023  no date 06/23/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2023  no date 07/24/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/15/2023  no date 08/14/2024  no date

84 Award Contract 07/25/2023  no date 08/14/2023  no date

95 District Project Closeout 08/15/2024  no date 11/18/2024  no date

96 Central Office Project Closeout 11/19/2024  no date 03/28/2025  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0664-034-922Proj:

UPC: 114900

PC: Bonnie.Gowans

Project Purpose:

PM: CSX Transportation

Description: Rt.664- Upgrade to Flashing Lightsand Gates

Highway-Rail Safety Project Priority Number #2023008 - Upgrade Existing Flashing Lights and Add Gates at CSXRR 
Crossing DOT #139435H on Rt. 664 / Stephenson Rd. in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.13 Mi. East of Rt. 11From:

at CSXRR Crossing DOT #139435HTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 425,000Total Current Est 

03/23/2020Current Est Date

 0

 400,000

 25,000

0664

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2024

06/13/2025

06/13/2025

07/09/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  425,000.00  0.00  425,000.00 MAP21 Rail Highway 
Crossings

 425,000.00 0.00  0.00  0.00  0.00  0.00  425,000.00  0.00Total:

 425,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114900UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2024  no date 10/03/2024  no date

17E Environmental Review Process (ERP) 10/04/2024  no date 10/17/2024  no date

22 Scope Project 10/04/2024  no date 11/01/2024  no date

24 Determine Permits Needed 10/18/2024  no date 12/18/2024  no date

25 Draft Environmental Document or CE 12/19/2024  no date 01/10/2025  no date

66 Environmental Reevaluation 01/13/2025  no date 01/21/2025  no date

68 Clear Railroad Agreements 11/04/2024  no date 05/14/2025  no date

69X Right of Way/Utility Certification Date 05/15/2025  no date 05/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/15/2025  no date 06/12/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/13/2025  no date 06/13/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/09/2025  no date 07/09/2026  no date

84 Award Contract 06/16/2025  no date 07/08/2025  no date

95 District Project Closeout 07/10/2026  no date 10/08/2026  no date

96 Central Office Project Closeout 10/09/2026  no date 02/19/2027  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0672-034-895Proj:

UPC: 110985

PC: Bonnie.Gowans

Project Purpose:

PM: Winchester Western Railroad

Description: Rt.672-Upgrade Cabinet, Circuitry and Raise Cantilever

Highway Rail Safety Project - 2020008 - Upgrade Cabinet, Circuitry and Raise Cantilever Mast and Gates at WW RR 
Crossing 517963C on Rt. 672 / Brucetown Rd in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.45 Mi. East of Rt.11From:

at WW RR Crossing 517963CTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 100,000Total Current Est 

05/13/2020Current Est Date

 0

 100,000

 0

0672

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2023

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  100,000.00  0.00  0.00  100,000.00 MAP21 Rail Highway 
Crossings

 100,000.00 0.00  0.00  0.00  0.00  100,000.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110985UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/15/2022 11/20/2018 12/29/2022 03/06/2019

22 Scope Project 11/15/2022  no date 12/14/2022  no date

24 Determine Permits Needed 12/30/2022 11/20/2018 03/08/2023 03/06/2019

25 Draft Environmental Document or CE 12/30/2022 01/03/2019 02/02/2023 03/06/2019

66 Environmental Reevaluation 02/03/2023 03/06/2019 02/09/2023 03/06/2019

68 Clear Railroad Agreements 12/15/2022  no date 06/22/2023  no date

69X Right of Way/Utility Certification Date 06/23/2023  no date 06/23/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2023  no date 07/24/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/15/2023  no date 08/14/2024  no date

84 Award Contract 07/25/2023  no date 08/14/2023  no date

95 District Project Closeout 08/15/2024  no date 11/18/2024  no date

96 Central Office Project Closeout 11/19/2024  no date 03/28/2025  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0672-034-897Proj:

UPC: 110988

PC: Bonnie.Gowans

Project Purpose:

PM: Winchester Western Railroad

Description: Rt.672-Realign curve, Raise road & Install Concrete Surface

Highway Rail Safety Project 2021001 - Realign curve and raise road 12" to 18" inches and Install concrete crossing 
surface at WW RR Crossing 517963C on Rt. 672 / Brucetown Rd in Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.45 Mi. East of Rt.11From:

at WW RR Crossing 517963CTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

05/13/2020Current Est Date

 0

 260,000

 0

0672

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2023

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  260,000.00  0.00  0.00  260,000.00 MAP21 Rail Highway 
Crossings

 260,000.00 0.00  0.00  0.00  0.00  260,000.00  0.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110988UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/15/2022 11/20/2018 12/29/2022 03/06/2019

22 Scope Project 11/15/2022  no date 12/14/2022  no date

24 Determine Permits Needed 12/30/2022 11/20/2018 03/08/2023 03/06/2019

25 Draft Environmental Document or CE 12/30/2022 01/03/2019 02/02/2023 03/06/2019

66 Environmental Reevaluation 02/03/2023 03/06/2019 02/09/2023 03/06/2019

68 Clear Railroad Agreements 12/15/2022  no date 06/22/2023  no date

69X Right of Way/Utility Certification Date 06/23/2023  no date 06/23/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/24/2023  no date 07/24/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/15/2023  no date 08/14/2024  no date

84 Award Contract 07/25/2023  no date 08/14/2023  no date

95 District Project Closeout 08/15/2024  no date 11/18/2024  no date

96 Central Office Project Closeout 11/19/2024  no date 03/28/2025  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0677-034-900Proj:

UPC: 113408

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Old Baltimore Road - Rural Rustic

Rural Rustic Project - Old Baltimore Road - Fredrick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 676 - Warm Springs RoadFrom:

Rte. 730 - Babb's Mountain RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 270,000Total Current Est 

05/14/2018Current Est Date

 0

 270,000

 0

0677

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/29/2023

05/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  270,000.00  0.00  0.00  0.00  270,000.00 HB1887 - DGP (2)
 270,000.00 0.00  0.00  0.00  270,000.00  0.00  0.00  0.00Total:

 270,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113408UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

18 State Environmental Review Process (SERP) 10/17/2023  no date 10/30/2023  no date

22 Scope Project 10/13/2023  no date 10/27/2023  no date

24 Determine Permits Needed 10/31/2023  no date 11/14/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/14/2023  no date 12/28/2023  no date

65F Plan Design/Field Inspection 10/30/2023  no date 12/28/2023  no date

66 Environmental Reevaluation 11/15/2023  no date 11/21/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/30/2023  no date 12/28/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/14/2023  no date 12/28/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/29/2023  no date 12/29/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/02/2024  no date 05/02/2024  no date

95 District Project Closeout 05/03/2024  no date 07/29/2024  no date

96 Central Office Project Closeout 07/30/2024  no date 12/04/2024  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0692-034-844Proj:

UPC: 104626

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Pack Horse Rd - Rural Rustic

Rural Rustic Project - pack Horse Road-Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.26 Miles North of Rt 600From:

Rt 671To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 317,254Total Current Est 

12/13/2019Current Est Date

 0

 314,192

 3,062

0692

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2017

04/30/2019

04/30/2019

12/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 322,848.00  0.00  0.00  0.00  0.00  0.00  0.00  322,848.00 CTB Formula
 322,848.00 322,848.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 322,848.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,062

$0

$314,192

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/05/2019

Total  317,253.95

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/31/2019

Construction Completed:

Construction Started:

12/11/2019

09/05/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104626UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/28/2017 08/28/2017 08/28/2017 08/28/2017

17E Environmental Review Process (ERP) 07/10/2017 07/10/2017 07/17/2017 07/17/2017

22 Scope Project 03/15/2016 03/15/2016 06/24/2016 06/24/2016

24 Determine Permits Needed 07/10/2017 07/10/2017 12/04/2017 04/25/2018

79 Construction Funding Review/Authorization of 
Funds

08/28/2017 08/28/2017 08/28/2017 08/28/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/01/2021 04/01/2019 04/30/2021 04/30/2019

84 Award Contract 06/01/2021 05/30/2019 08/02/2021 07/31/2019

91 Administer Contract 09/07/2021 09/05/2019 12/30/2022 12/11/2019

95 District Project Closeout 02/27/2023  no date 05/19/2023  no date

96 Central Office Project Closeout 05/22/2023  no date 09/22/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0695-034-912Proj:

UPC: 116771

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Middle Fork Road - Rural Rustic

Rural Rustic Project - Middle Fork Road - Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 522From:

WV State LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 238,500Total Current Est 

03/11/2020Current Est Date

 0

 238,500

 0

0695

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2023

05/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  40,252.00  198,248.00  0.00  0.00  238,500.00 HB1887 - DGP (2)
 238,500.00 0.00  0.00  0.00  40,252.00  198,248.00  0.00  0.00Total:

 238,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116771UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2022  no date 11/15/2022  no date

22 Scope Project 10/31/2022  no date 11/14/2022  no date

24 Determine Permits Needed 11/16/2022  no date 12/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2022  no date 01/17/2023  no date

65F Plan Design/Field Inspection 11/15/2022  no date 01/17/2023  no date

66 Environmental Reevaluation 12/02/2022  no date 12/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2022  no date 01/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/30/2022  no date 01/17/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2023  no date 01/18/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/19/2023  no date 05/18/2023  no date

95 District Project Closeout 05/19/2023  no date 08/14/2023  no date

96 Central Office Project Closeout 08/15/2023  no date 12/20/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0707-034-888Proj:

UPC: 113405

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Hollow Road - Rural Rustic

Rural Rustic Project - Hollow Road-Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WV State LineFrom:

Parishville Road Rt. 610To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 405,000Total Current Est 

05/14/2018Current Est Date

 0

 405,000

 0

0707

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2021 09/21/2020

01/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  263,770.00  0.00  0.00  0.00  0.00  0.00  263,770.00 CTB Formula
 0.00  0.00  141,230.00  0.00  0.00  0.00  0.00  141,230.00 HB1887 - DGP (2)

 405,000.00 0.00  263,770.00  141,230.00  0.00  0.00  0.00  0.00Total:

 405,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$6,228

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,228.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113405UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/28/2021  no date 06/11/2021  no date

18 State Environmental Review Process (SERP) 06/15/2021 05/18/2020 06/28/2021 05/18/2020

22 Scope Project 06/14/2021 09/14/2020 06/25/2021 09/14/2020

24 Determine Permits Needed 06/29/2021 05/15/2020 07/13/2021 09/01/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/10/2021  no date 08/23/2021  no date

65F Plan Design/Field Inspection 06/28/2021  no date 08/23/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/28/2021  no date 08/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/10/2021  no date 08/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/24/2021 09/15/2020 08/24/2021 09/21/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/25/2021 09/21/2020 12/29/2021  no date

95 District Project Closeout 12/30/2021  no date 03/29/2022  no date

96 Central Office Project Closeout 03/30/2022  no date 08/01/2022  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0723-034-708Proj:

UPC: 086316

PC: Jean.Uhl

Project Purpose:

PM:

Description: #SGR17VB - BR Repl RT 723 over Opequon Creek Va STR 6904

Bridge Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.05 MILES S. FREDERICK/ CLARKE C.LFrom:

0.03 MILES N. FREDERICK/ CLARKE C.LTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,143,587Total Current Est 

12/11/2019Current Est Date

 40,489

 1,679,981

 423,117

0723

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2010

09/28/2015

09/28/2015

11/06/2018

11/06/2018

10/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 187,152.00  74,244.00  0.00  0.00  0.00  0.00  0.00  261,396.00 CTB Formula
 1,325,731.00  0.00  0.00  0.00  0.00  0.00  0.00  1,325,731.00 HB1887 - SGR

 236,041.00  0.00  0.00  0.00  0.00  0.00  0.00  236,041.00 MAP21 STP
 41,979.00  0.00  0.00  0.00  0.00  0.00  0.00  41,979.00.Bond Match

 261,466.00  0.00  0.00  0.00  0.00  0.00  0.00  261,466.00.Bridge Funds - Federal BR
 23,388.00  0.00  0.00  0.00  0.00  0.00  0.00  23,388.00Soft Match

 2,150,001.00 2,075,757.00  74,244.00  0.00  0.00  0.00  0.00  0.00Total:

 2,150,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$423,117

$40,489

$1,500,633

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,964,239.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
086316UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2010 07/19/2010 07/19/2010 07/19/2010

17E Environmental Review Process (ERP) 08/24/2010 08/24/2010 09/20/2010 09/20/2010

22 Scope Project 10/04/2010 10/04/2010 04/14/2011 04/14/2011

22X Scoping Team Meeting Date 10/13/2009  no date 10/13/2009  no date

24 Determine Permits Needed 08/24/2010 08/24/2010 10/27/2010 10/27/2010

25 Draft Environmental Document or CE 05/30/2014 05/30/2014 02/25/2015 02/25/2015

31S Conduct Location Survey 02/07/2011 02/07/2011 06/21/2011 06/21/2011

34F Furnish Final Soils Survey 09/01/2011 09/01/2011 03/26/2012 03/26/2012

34P Preliminary Soil Survey 06/16/2011 06/16/2011 09/12/2011 09/12/2011

36X Preliminary Field InspectionTeam Meeting Date 11/09/2011 11/09/2011   

41 Bridge Foundation Data 09/01/2011 09/01/2011 03/26/2012 03/26/2012

48X Public Hearing Meeting Date 05/14/2015 05/14/2015   

49X Location and Design Approval Date 06/24/2015 06/24/2015 06/24/2015 06/24/2015

51 Furnish Approved R/W & UT Plans 06/29/2017 06/29/2017 07/10/2017 07/10/2017

52 Authorize R/W & UT Funds 09/03/2015 09/03/2015 09/28/2015 09/28/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/10/2017 07/10/2017 07/24/2017 07/24/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/24/2017 10/13/2009 07/24/2017 10/13/2009

65X Field Inspection Team Meeting Date 02/28/2017 02/28/2017   

69 Acquire Right of Way 07/24/2017 07/24/2017 10/30/2017 10/30/2017

69X Right of Way/Utility Certification Date 01/29/2018 01/29/2018 01/29/2018 01/29/2018

70 Obtain Environmental Permits 07/05/2017 07/05/2017 06/07/2018 06/07/2018

71X Pre-Advertisement Conference Date 08/06/2018 07/17/2018 08/06/2018 07/17/2018

72 Prepare for Advertisement  no date 08/06/2018  no date 11/01/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2017 10/10/2017 11/10/2020 11/06/2018

84 Award Contract 09/20/2018 01/23/2019 11/19/2020 01/23/2019

91 Administer Contract 09/20/2018 03/11/2019 05/20/2021 10/31/2019

95 District Project Closeout 04/01/2019  no date 06/24/2019  no date

96 Central Office Project Closeout 07/15/2019  no date 11/15/2019  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0730-034-898Proj:

UPC: 113407

PC: Matthew.Smith

Project Purpose:

PM:

Description: Babbs Mountain Road - Rural Rustic

Rural Rustic Project - Babbs Mountain Road - Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 654From:

Rt. 677To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

04/07/2020Current Est Date

 0

 275,000

 0

0730

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2020 08/03/2020

12/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  201,799.00  701.00  0.00  0.00  0.00  202,500.00 HB1887 - DGP (2)
 202,500.00 0.00  0.00  201,799.00  701.00  0.00  0.00  0.00Total:

 202,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$327,609

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  327,609.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113407UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/29/2022  no date 08/11/2022  no date

18 State Environmental Review Process (SERP) 08/15/2022 03/18/2020 08/26/2022 03/18/2020

22 Scope Project 08/12/2022  no date 08/25/2022  no date

24 Determine Permits Needed 08/29/2022 03/18/2020 09/12/2022 04/07/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/10/2022  no date 10/24/2022  no date

65F Plan Design/Field Inspection 08/26/2022  no date 10/24/2022  no date

66 Environmental Reevaluation 09/13/2022 05/04/2020 09/19/2022 05/12/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/26/2022  no date 10/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/10/2022  no date 10/24/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/25/2022  no date 10/25/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/26/2022  no date 03/03/2023  no date

95 District Project Closeout 03/06/2023  no date 05/26/2023  no date

96 Central Office Project Closeout 05/30/2023  no date 09/29/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0733-034-P15Proj:

UPC: 113978

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Fletcher Road - Rural Rustic

Rural Rustic Project - Fletcher Road - Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 50From:

Rt. 707To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 346,518Total Current Est 

06/20/2018Current Est Date

 0

 346,518

 0

0733

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2024

05/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  346,518.00  0.00  346,518.00 HB1887 - DGP (2)
 346,518.00 0.00  0.00  0.00  0.00  0.00  346,518.00  0.00Total:

 346,518.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113978UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2023  no date 11/15/2023  no date

22 Scope Project 10/31/2023  no date 11/14/2023  no date

24 Determine Permits Needed 11/16/2023  no date 12/01/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2024  no date 01/17/2024  no date

65F Plan Design/Field Inspection 11/15/2023  no date 01/17/2024  no date

66 Environmental Reevaluation 12/04/2023  no date 12/08/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2023  no date 01/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2024  no date 01/17/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2024  no date 01/18/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/19/2024  no date 05/17/2024  no date

95 District Project Closeout 05/20/2024  no date 08/13/2024  no date

96 Central Office Project Closeout 08/14/2024  no date 12/19/2024  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0734-034-889Proj:

UPC: 113406

PC: Matthew.Smith

Project Purpose:

PM: John Bishop

Description: North Sleepy Creek Road - Rural Rustic

Rural Rustic Project -North Sleepy Creek Road - Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.51 MI S of RT 522From:

2.62 MI S of RT 522To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

04/07/2020Current Est Date

 0

 275,000

 0

0734

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/26/2020

01/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  225,000.00  0.00  0.00  0.00  0.00  225,000.00 HB1887 - DGP (2)
 225,000.00 0.00  0.00  225,000.00  0.00  0.00  0.00  0.00Total:

 225,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$167,476

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  167,475.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113406UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/03/2021  no date 05/14/2021  no date

18 State Environmental Review Process (SERP) 05/18/2021 05/04/2020 06/01/2021 05/04/2020

22 Scope Project 05/17/2021  no date 05/28/2021  no date

24 Determine Permits Needed 06/02/2021 05/04/2020 06/15/2021 08/25/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2021  no date 07/27/2021  no date

65F Plan Design/Field Inspection 06/01/2021  no date 07/27/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/01/2021  no date 07/27/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/14/2021  no date 07/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2021  no date 07/28/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/29/2021  no date 12/01/2021  no date

95 District Project Closeout 12/02/2021  no date 03/02/2022  no date

96 Central Office Project Closeout 03/03/2022  no date 07/05/2022  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0767-034-882Proj:

UPC: 109326

PC: Alfred.Scott

Project Purpose:

PM:

Description: #HB2.FY17 Fox Drive Turn Lanes

Add Turn Lanes to Fox Drive at the intersection of Rte. 522.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.07 Mi. S. Int. Rte. 522From:

Int. Rte. 522To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 482,879Total Current Est 

02/12/2020Current Est Date

 101,133

 264,459

 117,287

0767

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2016

11/06/2017

11/06/2017

03/13/2018

03/13/2018

06/29/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 596,447.00  147,060.00  0.00  0.00  0.00  0.00  0.00  743,507.00 HB1887 - DGP (1)
 743,507.00 596,447.00  147,060.00  0.00  0.00  0.00  0.00  0.00Total:

 743,507.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$117,287

$101,133

$264,459

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2019

Total  482,879.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/25/2018

Construction Completed:

Construction Started:

06/29/2018

06/29/2018



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109326UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/14/2016 09/14/2016 09/14/2016 09/14/2016

17E Environmental Review Process (ERP) 10/19/2016 10/19/2016 01/23/2017 01/24/2017

21H Hydraulics Plan Design PFI 01/11/2017  no date 01/23/2017  no date

21T Traffic Operations Analysis 09/30/2016 09/30/2016 10/19/2016 10/19/2016

22 Scope Project 09/16/2016 09/16/2016 06/06/2017 06/06/2017

22C Scoping Constructability Review 09/26/2016 09/26/2016 10/03/2016 10/03/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/29/2016 09/29/2016 09/29/2016 09/29/2016

22X Scoping Team Meeting Date 09/29/2016 09/29/2016 09/29/2016 09/29/2016

23 Furnish Environmental Traffic Data 09/29/2016 09/29/2016 09/29/2016 09/29/2016

24 Determine Permits Needed 10/19/2016 10/19/2016 04/06/2017 04/06/2017

25 Draft Environmental Document or CE 05/05/2017 05/05/2017 05/24/2017 05/24/2017

28 Consultant Procurement 10/28/2016 10/28/2016 10/28/2016 10/28/2016

29X Public Information Meeting 05/30/2017 05/30/2017 05/30/2017 05/30/2017

30 Preliminary Utility Inspection 06/07/2017  no date 06/27/2017  no date

31S Conduct Location Survey 10/24/2016 10/24/2016 12/06/2016 12/06/2016

34F Furnish Final Soils Survey 09/14/2017 08/31/2017 09/15/2017 09/01/2017

34P Preliminary Soil Survey 11/21/2016  no date 01/23/2017  no date

35 Traffic Control Device Recommendations 05/18/2017  no date 05/18/2017  no date

36C Preliminary Field Inspection Constructability 
Review

12/21/2016 12/21/2016 06/05/2017 06/05/2017

36F Plan Design/Preliminary Field Inspection 12/07/2016  no date 01/23/2017  no date

36H Hydraulic Plan Design Public Hearing 06/07/2017  no date 08/02/2017  no date

36P Plan Design Public Hearing 06/07/2017  no date 07/19/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 05/18/2017 05/18/2017   

38 Retaining Wall Data Request 06/06/2017  no date 06/06/2017  no date

39 Sound Wall Foundation Data Request 06/07/2017  no date 06/13/2017  no date

40 Minor Structures Data Request 06/07/2017  no date 06/13/2017  no date

43 Furnish Utility Field Inspection Plans 09/21/2017 09/07/2017 10/11/2017 09/27/2017

43H Hydraulic Plan Design/Field Inspection (FI) 09/20/2017  no date 09/20/2017  no date

43X Utility Field Inspection (UFI) Date 10/12/2017 10/04/2017 10/12/2017 10/04/2017

44 Furnish RWU Data for Public Hearing Process 06/28/2017  no date 07/26/2017  no date

45 Minor Structures Report 06/13/2017  no date 06/13/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2018  no date 01/18/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/13/2017  no date 09/13/2017  no date

47 Approve Willingness 07/20/2017 07/20/2017 08/30/2017 08/29/2017

47X Willingness Posted Date 08/02/2017 08/02/2017 08/02/2017 08/02/2017

48 Conduct Location/Design Public Hearing 08/03/2017 08/03/2017 09/14/2017 08/03/2017

48X Public Hearing Meeting Date 08/24/2017 07/13/2017   

49 Adopt Location/Design 09/15/2017 07/10/2017 09/21/2017 07/28/2017

49C Design Approval Constructability Review 07/20/2017 07/20/2017 08/02/2017 08/02/2017

49X Location and Design Approval Date 09/22/2017 07/31/2017 09/22/2017 07/31/2017

50 Survey Data Verification 07/20/2017  no date 08/16/2017  no date

51 Furnish Approved R/W & UT Plans 10/13/2017 10/02/2017 11/03/2017 11/03/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/20/2017  no date 09/20/2017  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/26/2017  no date 07/26/2017  no date

51X R/W&UT Plan Date 11/06/2017 11/06/2017 11/13/2017 11/13/2017

52 Authorize R/W & UT Funds 11/14/2017 11/06/2017 11/29/2017 11/06/2017

52T Authorize R/W Funds 07/26/2017  no date 07/26/2017  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/30/2017 11/06/2017 11/30/2017 11/06/2017

54 Retaining Wall Data Report 06/06/2017  no date 06/06/2017  no date

55 Sound Wall Data Report 09/13/2017  no date 09/13/2017  no date

57S Right of Way Stakeout���Survey 12/01/2017  no date 12/07/2017  no date

58 Survey Right of Way Plan Sheets 10/11/2017  no date 10/11/2017  no date

59 Noise Abatement Design 04/05/2017 04/05/2017 04/06/2017 04/05/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/30/2017  no date 12/06/2017  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/26/2017  no date 07/26/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/07/2017  no date 12/07/2017  no date

61 Final Traffic Control Device Plans 08/09/2017  no date 09/20/2017  no date

62 Develop Retaining Structure Plans 06/06/2017  no date 06/06/2017  no date

65C Field Inspection Constructability Review 09/15/2017 08/31/2017 09/15/2017 08/31/2017

65F Plan Design/Field Inspection 09/14/2017  no date 09/20/2017  no date

65P Plan Design/Pre-Advertisement Conference 09/20/2017  no date 09/20/2017  no date

65X Field Inspection Team Meeting Date 09/20/2017 09/06/2017   

66 Environmental Reevaluation 03/02/2018 01/31/2018 03/29/2018 02/02/2018

67 Clear Utility Agreements 12/07/2017  no date 12/20/2017  no date

67U Utility Relocations by Owners 10/23/2017 10/10/2017 10/23/2017 10/10/2017

69 Acquire Right of Way 12/08/2017 11/16/2017 12/29/2017 02/16/2018

69X Right of Way/Utility Certification Date 10/26/2018 02/16/2018 02/19/2019 02/16/2018

70 Obtain Environmental Permits 04/05/2017 04/05/2017 04/05/2017 04/05/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/02/2018  no date 01/02/2018  no date

70S Utility Stakeout ���Survey 10/23/2017  no date 10/23/2017  no date

71 Approved Construction Plans 03/02/2018 02/20/2018 04/09/2018 02/20/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/21/2017 09/07/2017 10/04/2017 09/20/2017

71X Pre-Advertisement Conference Date 01/02/2018 02/16/2018 01/02/2018 02/16/2018

72 Prepare for Advertisement 03/26/2018  no date 02/26/2019  no date

72B Biddability Review 04/02/2018  no date 05/11/2018  no date

72X Plan Submission Date 10/18/2018  no date 02/08/2019  no date

73 Process Relocations 12/08/2017  no date 12/29/2017  no date

77S Construction ��� Survey 06/21/2019  no date 12/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/02/2018  no date 03/29/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 03/13/2018 03/12/2019 03/13/2018

82 Conduct Bid Opening 04/24/2019 04/25/2018 04/24/2019 04/25/2018

84 Award Contract 04/25/2019 05/25/2018 06/20/2019 05/25/2018

88 Survey Monumentation 12/31/2019  no date 02/28/2020  no date

91 Administer Contract 06/21/2019 06/29/2018 12/30/2019 06/29/2018

92X Contractor Final Voucher Date 02/14/2020 05/08/2019 02/14/2020 05/08/2019

94X Claims Period Ends Dates 05/12/2020 07/07/2019 05/12/2020 07/07/2019

95 District Project Closeout 05/13/2020  no date 08/06/2020  no date

96 Central Office Project Closeout 08/07/2020  no date 12/14/2020  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0788-034-R13Proj:

UPC: 087616

PC: Kim.Cameron

Project Purpose:

PM: Mike Stewart

Description: Revenue Sharing - Tevis Street Extension

Revenue Sharing to construct Crossover Blvd. West of I-81 with flyover bridge and roundabout to Airport Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 335' West I-81 ROWFrom:

Airport RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,237,125Total Current Est 

06/26/2020Current Est Date

 0

 12,201,455

 1,035,670

0788

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2013

01/14/2019

01/14/2019

03/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,543,656.00  0.00  0.00  0.00  0.00  0.00  0.00  13,543,656.00 Revenue Sharing Funds
 13,543,656.00 13,543,656.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 13,543,656.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$517,835

$0

$4,622,369

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,140,203.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087616UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2013 07/01/2013 07/01/2013 07/01/2013

17E Environmental Review Process (ERP) 01/26/2017 01/26/2017 03/27/2017 03/27/2017

18 State Environmental Review Process (SERP) 03/31/2017 03/31/2017 07/06/2017 07/06/2017

22 Scope Project 09/30/2013 09/30/2013 11/06/2014 11/06/2014

24 Determine Permits Needed 03/27/2017 03/27/2017 06/01/2017 06/01/2017

79 Construction Funding Review/Authorization of 
Funds

06/01/2018 05/22/2019 06/29/2018 05/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2018 01/14/2019 07/02/2018 01/14/2019

84 Award Contract 09/04/2018 02/28/2019 12/31/2018 03/14/2019

91 Administer Contract 01/07/2019 05/14/2019 10/30/2020  no date

95 District Project Closeout 06/01/2022  no date 08/24/2022  no date

96 Central Office Project Closeout 09/15/2022  no date 01/25/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0811-034-913Proj:

UPC: 116770

PC: Edwin.Carter

Project Purpose:

PM: John Bishop

Description: Timberlakes Lane - Rural Rustic

Rural Rustic Project - Timberlakes Lane - Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 671From:

.25 M North of Rt. 671To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 66,250Total Current Est 

03/11/2020Current Est Date

 0

 66,250

 0

0811

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2023

05/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  66,250.00  0.00  0.00  66,250.00 HB1887 - DGP (2)
 66,250.00 0.00  0.00  0.00  0.00  66,250.00  0.00  0.00Total:

 66,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116770UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2022  no date 11/15/2022  no date

22 Scope Project 10/31/2022  no date 11/14/2022  no date

24 Determine Permits Needed 11/16/2022  no date 12/01/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2022  no date 01/17/2023  no date

65F Plan Design/Field Inspection 11/15/2022  no date 01/17/2023  no date

66 Environmental Reevaluation 12/02/2022  no date 12/08/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2022  no date 01/17/2023  no date

79 Construction Funding Review/Authorization of 
Funds

12/30/2022  no date 01/17/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/18/2023  no date 01/18/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/19/2023  no date 05/18/2023  no date

95 District Project Closeout 05/19/2023  no date 08/14/2023  no date

96 Central Office Project Closeout 08/15/2023  no date 12/20/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0873-034-919Proj:

UPC: 113943

PC: Jamison.Brown

Project Purpose:

PM: John Bishop

Description: Renaissance Drive Phase II

Revenue Sharing - Construct Phase II of new connector road and bridge over R/R.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.24 mi. west of Route 11From:

Shady Elm DriveTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,216,561Total Current Est 

10/02/2020Current Est Date

 37,500

 3,633,301

 545,760

0873

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Staunton

Frederick County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2019

12/07/2020

12/07/2020

11/02/2021

11/02/2021

03/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,023,594.00  0.00  0.00  0.00  0.00  0.00  0.00  3,023,594.00 Revenue Sharing Funds
 3,023,594.00 3,023,594.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,023,594.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$269,829

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  269,829.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113943UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/22/2019 04/22/2019 06/19/2019 06/19/2019

12 Authorize Preliminary Engineering 06/24/2019 06/24/2019 08/01/2019 08/01/2019

17E Environmental Review Process (ERP) 06/25/2018 06/25/2018 06/27/2018 06/27/2018

22 Scope Project 04/18/2019 04/18/2019 11/14/2019 11/14/2019

25 Draft Environmental Document or CE 09/05/2018 09/05/2018 09/05/2018 09/05/2018

52 Authorize R/W & UT Funds 11/13/2020  no date 12/07/2020  no date

52X R/W&UT Authorization Date 12/08/2020  no date 12/08/2020  no date

65F Plan Design/Field Inspection 11/15/2019  no date 11/12/2020  no date

69 Acquire Right of Way 12/09/2020  no date 09/17/2021  no date

69X Right of Way/Utility Certification Date 09/21/2021  no date 10/04/2021  no date

70 Obtain Environmental Permits 09/05/2018 09/05/2018 09/05/2018 09/05/2018

72X Plan Submission Date 09/20/2021  no date 09/20/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/21/2021  no date 10/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/05/2021  no date 11/02/2021  no date

84 Award Contract 01/28/2022  no date 01/28/2022  no date

91 Administer Contract 03/08/2022  no date 03/22/2023  no date

95 District Project Closeout 03/23/2023  no date 07/28/2023  no date

96 Central Office Project Closeout 07/31/2023  no date 10/24/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

RS14-034-R35Proj:

UPC: 104262

PC: Kim.Cameron

Project Purpose:

PM: Mike Stewart

Description: Airport Road and Warrior Drive Extension

To build new road to connect Airport Road to Tevis Street in Frederick County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Tevis StreetFrom:

Rt. 522To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,709,658Total Current Est 

07/01/2020Current Est Date

 0

 8,131,226

 578,432

0896

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2016

01/14/2019

01/14/2019

03/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,431,764.00  0.00  0.00  0.00  0.00  0.00  0.00  8,431,764.00 Revenue Sharing Funds
 8,431,764.00 8,431,764.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,431,764.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$289,216

$0

$2,790,007

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,079,223.39

CONSTRUCTION PROJECT EVENTS
09/10/2021 7,078,226.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/14/2019

Construction Completed:

Construction Started: 05/14/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104262UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/04/2016 10/04/2016 10/11/2016 10/11/2016

17E Environmental Review Process (ERP) 01/26/2017 01/26/2017 03/28/2017 03/28/2017

18 State Environmental Review Process (SERP) 03/31/2017 03/31/2017 07/06/2017 07/06/2017

22 Scope Project 06/30/2014 06/30/2014 12/05/2016 12/05/2016

24 Determine Permits Needed 03/28/2017 03/28/2017 06/01/2017 06/01/2017

79 Construction Funding Review/Authorization of 
Funds

09/03/2019 09/26/2019 09/30/2019 09/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/30/2019 01/14/2019 09/30/2019 01/14/2019

84 Award Contract 11/01/2019 02/28/2019 01/31/2020 03/14/2019

91 Administer Contract 03/02/2020 05/14/2019 12/30/2021  no date

95 District Project Closeout 08/08/2022  no date 11/01/2022  no date

96 Central Office Project Closeout 11/02/2022  no date 03/14/2023  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

1012-034-887Proj:

UPC: 109367

PC: Alfred.Scott

Project Purpose:

PM:

Description: Town Run Ln. Left Turn Lane at Stickley Dr.-Frederick County

SSYP Project to remove median and install a left turn lane on Town Run Lane at the intersection of Stickley Drive in 
Frederick County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

280 ft S of Stickley Dr IntersectionFrom:

210 ft N of Stickley Dr IntersectionTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 136,690Total Current Est 

04/07/2020Current Est Date

 0

 116,355

 20,335

1012

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Frederick County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2017

10/02/2018

10/02/2018

03/26/2019

03/26/2019

08/12/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 129,640.00  0.00  0.00  0.00  0.00  0.00  0.00  129,640.00 Telecommunications
 90,360.00  0.00  0.00  0.00  0.00  0.00  0.00  90,360.00Formula - Secondary

 220,000.00 220,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 220,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,335

$0

$116,355

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/04/2019

Total  136,690.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2019

Construction Completed:

Construction Started:

08/12/2019

06/26/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109367UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/02/2017 10/02/2017 10/13/2017 10/13/2017

17E Environmental Review Process (ERP) 02/07/2018 02/07/2018 02/07/2018 02/15/2018

22 Scope Project 10/17/2017 10/17/2017 02/27/2018 02/27/2018

22C Scoping Constructability Review 02/23/2018 02/23/2018 03/22/2018 03/22/2018

22X Scoping Team Meeting Date 02/22/2018 02/22/2018 02/22/2018 02/22/2018

24 Determine Permits Needed 02/07/2018 02/07/2018 04/05/2018 05/07/2018

25 Draft Environmental Document or CE 02/13/2018 05/18/2018 12/12/2018 05/18/2018

28 Consultant Procurement 03/22/2018 03/22/2018 03/22/2018 03/22/2018

29X Public Information Meeting 01/29/2018 01/29/2018 01/29/2018 01/29/2018

30 Preliminary Utility Inspection 02/27/2018 02/27/2018 02/27/2018 02/27/2018

36C Preliminary Field Inspection Constructability 
Review

02/23/2018 02/23/2018 03/22/2018 03/22/2018

36F Plan Design/Preliminary Field Inspection 02/23/2018 02/23/2018 04/05/2018 04/05/2018

36P Plan Design Public Hearing 02/27/2018 02/02/2018 02/27/2018 02/02/2018

36X Preliminary Field InspectionTeam Meeting Date 04/06/2018 04/06/2018   

38 Retaining Wall Data Request 02/27/2018 02/27/2018 02/27/2018 02/27/2018

39 Sound Wall Foundation Data Request 02/27/2018 02/27/2018 02/27/2018 02/27/2018

40 Minor Structures Data Request 02/27/2018 02/27/2018 02/27/2018 02/27/2018

43 Furnish Utility Field Inspection Plans 09/11/2018 09/11/2018 09/11/2018 09/11/2018

43H Hydraulic Plan Design/Field Inspection (FI) 09/10/2018 09/10/2018 09/10/2018 09/10/2018

43X Utility Field Inspection (UFI) Date 10/02/2018 10/02/2018 10/02/2018 10/02/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/15/2018 07/13/2018 07/15/2018 07/13/2018

47X Willingness Posted Date 02/01/2018 02/01/2018 02/01/2018 02/01/2018

49 Adopt Location/Design 12/13/2018 05/18/2018 03/13/2019 08/13/2018

49C Design Approval Constructability Review 02/27/2018 02/27/2018 02/27/2018 02/27/2018

49X Location and Design Approval Date 03/14/2019 08/14/2018 03/14/2019 08/14/2018

52 Authorize R/W & UT Funds 10/02/2018 10/02/2018 10/02/2018 10/02/2018

59 Noise Abatement Design 07/15/2018 05/18/2018 07/15/2018 05/18/2018

65C Field Inspection Constructability Review 07/15/2018 07/13/2018 07/15/2018 07/13/2018

65F Plan Design/Field Inspection 07/16/2018 07/16/2018 09/10/2018 09/10/2018

65P Plan Design/Pre-Advertisement Conference 09/12/2018 09/12/2018 03/11/2019  no date

66 Environmental Reevaluation 03/22/2019 05/07/2018 04/18/2019 05/18/2018

67 Clear Utility Agreements 10/02/2018 10/02/2018 10/02/2018 10/02/2018

67U Utility Relocations by Owners 08/07/2018 08/07/2018 08/07/2018 08/07/2018

69 Acquire Right of Way 10/02/2018 10/02/2018 10/02/2018 10/02/2018

69X Right of Way/Utility Certification Date 05/17/2019 03/05/2019 05/17/2019 03/05/2019

70 Obtain Environmental Permits 09/11/2018 05/18/2018 09/11/2018 05/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/21/2019  no date 03/21/2019  no date

70S Utility Stakeout ���Survey 08/07/2018 08/07/2018 08/07/2018 08/07/2018

71 Approved Construction Plans 03/22/2019  no date 04/01/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2019  no date 03/20/2019  no date

71X Pre-Advertisement Conference Date 03/21/2019  no date 03/21/2019  no date

72 Prepare for Advertisement 04/15/2019 03/04/2019 05/24/2019 03/25/2019

77S Construction ��� Survey 08/22/2019  no date 03/04/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/22/2019  no date 04/18/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2019 03/26/2019 06/11/2019 03/26/2019

82 Conduct Bid Opening 07/18/2019 04/24/2019 07/31/2019 05/28/2019

84 Award Contract 08/01/2019 05/28/2019 08/21/2019 05/28/2019



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

88 Survey Monumentation 03/05/2020  no date 04/29/2020  no date

91 Administer Contract 08/22/2019 06/26/2019 03/04/2020 08/12/2019

92X Contractor Final Voucher Date 04/16/2020 12/04/2019 04/16/2020 12/04/2019

94X Claims Period Ends Dates 07/14/2020 02/02/2020 07/14/2020 02/02/2020

95 District Project Closeout 07/15/2020  no date 10/07/2020  no date

96 Central Office Project Closeout 10/08/2020  no date 02/17/2021  no date



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0657-034-908Proj:

UPC: 113895

PC: Kim.Cameron

Project Purpose:

PM: Jon Turkel - Fredrick County

Description: Abrams Creek Trail - Frederick County

The Abrams Creek Trail will provide an approximately 1 mile, asphalt, shared use path connecting Senseny Road with 
Woodstock Lane. Built to ADA guidelines and AASHTO standards.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Senseny RoadFrom:

Woodstock LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,089,900Total Current Est 

06/30/2020Current Est Date

 500

 988,900

 100,500

0657

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Frederick County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2022

06/26/2023

06/26/2023

05/23/2024

05/23/2024

10/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  101,000.00  479,985.00  508,915.00  0.00  0.00  1,089,900.00 MAP21 HSIP
 1,089,900.00 0.00  0.00  101,000.00  479,985.00  508,915.00  0.00  0.00Total:

 1,089,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FREDERICK COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113895UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/29/2021  no date 01/31/2022  no date

12 Authorize Preliminary Engineering 02/01/2022  no date 02/03/2022  no date

17E Environmental Review Process (ERP) 02/04/2022  no date 05/20/2022  no date

22 Scope Project 02/04/2022  no date 08/09/2022  no date

25 Draft Environmental Document or CE 05/23/2022  no date 09/14/2022  no date

52 Authorize R/W & UT Funds 06/06/2023  no date 06/26/2023  no date

52X R/W&UT Authorization Date 06/27/2023  no date 06/27/2023  no date

65F Plan Design/Field Inspection 08/10/2022  no date 06/05/2023  no date

69 Acquire Right of Way 06/28/2023  no date 04/10/2024  no date

69X Right of Way/Utility Certification Date 04/12/2024  no date 04/25/2024  no date

70 Obtain Environmental Permits 09/15/2022  no date 05/23/2023  no date

72X Plan Submission Date 04/11/2024  no date 04/11/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/12/2024  no date 04/25/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2024  no date 05/23/2024  no date

84 Award Contract 08/13/2024  no date 08/13/2024  no date

91 Administer Contract 09/19/2024  no date 10/03/2025  no date

95 District Project Closeout 10/06/2025  no date 02/19/2026  no date

96 Central Office Project Closeout 02/20/2026  no date 05/14/2026  no date



FRONT ROYAL  9:14AMRun Time:

10/12/2020Run Date: 

U000-112-R53Proj:

UPC: 103003

PC: Kim.Cameron

Project Purpose:

PM: Town of Front Royal

Description: Leach Run Parkway - New 4-Lane Road

Construction of a new 4-lane road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte. 55From:

Happy Creek RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 17,000,000Total Current Est 

02/11/2016Current Est Date

 2,250,000

 14,000,000

 750,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Staunton

Front Royal
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2013

03/31/2014

03/31/2014

05/22/2015

05/22/2015

03/31/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 17,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  17,000,000.00 Revenue Sharing Funds
 17,000,000.00 17,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 17,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$354,287

$0

$6,928,733

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/02/2020

Total  7,283,019.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRONT ROYAL  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103003UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2013 07/31/2013 07/31/2013 07/31/2013

17E Environmental Review Process (ERP) 09/02/2013 09/09/2013 11/01/2013 10/01/2013

22 Scope Project 08/30/2013 08/22/2013 10/01/2013 09/30/2013

24 Determine Permits Needed 09/02/2013 09/09/2013 11/01/2013 11/14/2013

52 Authorize R/W & UT Funds 03/31/2014  no date 03/31/2014  no date

69X Right of Way/Utility Certification Date 04/22/2015 04/21/2015 04/22/2015 04/21/2015

79 Construction Funding Review/Authorization of 
Funds

01/30/2016 03/29/2016 02/29/2016 03/29/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/29/2016 05/22/2015 02/29/2016 05/22/2015

84 Award Contract 08/01/2015 08/01/2015 09/29/2015 09/29/2015

91 Administer Contract 10/01/2015 11/23/2015 03/31/2018 06/26/2017

95 District Project Closeout 03/28/2020  no date 07/11/2020  no date

96 Central Office Project Closeout 07/12/2020  no date 11/17/2020  no date



FRONT ROYAL  9:14AMRun Time:

10/12/2020Run Date: 

U000-112-173Proj:

UPC: 115103

PC: Kim.Cameron

Project Purpose:

PM: Town of Front Royal

Description: #SGR20LP - NORTH SHENANDOAH AVE Primary Extension Paving

Mill and overlay all five lanes of N. Shenandoah Avenue.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NCL Front RoyalFrom:

Int. 14th StreetTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 121,000Total Current Est 

01/03/2020Current Est Date

 0

 121,000

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Front Royal
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2019

11/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  121,000.00  0.00  0.00  0.00  0.00  0.00  121,000.00 HB1887 - SGR
 121,000.00 0.00  121,000.00  0.00  0.00  0.00  0.00  0.00Total:

 121,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$114,392

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  114,391.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/14/2019

Construction Completed:

Construction Started:

11/06/2019

10/16/2019



FRONT ROYAL  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115103UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 10/25/2019 09/19/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

69X Right of Way/Utility Certification Date 10/29/2019  no date 11/12/2019  no date

70 Obtain Environmental Permits 08/15/2019 10/01/2019 11/08/2019 10/03/2019

72X Plan Submission Date 10/28/2019 09/20/2019 10/28/2019 09/20/2019

79 Construction Funding Review/Authorization of 
Funds

10/29/2019 11/22/2019 11/12/2019 12/27/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2019 09/23/2019 12/12/2019 10/04/2019

84 Award Contract 03/06/2020 10/07/2019 03/06/2020 10/14/2019

91 Administer Contract 04/13/2020 10/16/2019 04/27/2021 11/06/2019

95 District Project Closeout 04/28/2021  no date 09/02/2021  no date

96 Central Office Project Closeout 09/03/2021  no date 12/02/2021  no date



GLASGOW  9:14AMRun Time:

10/12/2020Run Date: 

EN16-223-103Proj:

UPC: 109026

PC: Michael.Fulcher

Project Purpose:

PM: Town of Glasgow

Description: BLUE RIDGE ROAD SHARED-USE PATH

Construction of a 10' wide asphalt shared-use path along Blue Ridge Road (VA 684)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Powhatan Street / Town LibraryFrom:

Blue Ridge Road and Fitzlee StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 324,175Total Current Est 

04/22/2020Current Est Date

 0

 236,138

 88,037

EN16

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Glasgow
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/23/2017

10/30/2019

10/30/2019

10/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 235,520.00  0.00  0.00  0.00  0.00  0.00  0.00  235,520.00 MAP21 TAP
 58,880.00  0.00  0.00  0.00  0.00  0.00  0.00  58,880.00.Transportation Enhancement 

Funds
 294,400.00 294,400.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 294,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$71,976

$0

$1,781

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  73,757.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLASGOW  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109026UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/04/2016 10/04/2016 11/16/2016 11/16/2016

12 Authorize Preliminary Engineering 11/10/2016 11/10/2016 02/23/2017 02/23/2017

17E Environmental Review Process (ERP) 01/06/2017 01/06/2017 03/08/2017 03/08/2017

22 Scope Project 01/06/2017 01/06/2017 03/26/2019 03/26/2019

25 Draft Environmental Document or CE 04/30/2019 04/29/2019 05/20/2019 08/16/2019

33 Final Environmental Document 01/17/2019 01/17/2019 01/17/2019 01/17/2019

65F Plan Design/Field Inspection 03/27/2019 03/27/2019 05/21/2019  no date

66 Environmental Reevaluation 06/17/2019 08/14/2019 06/28/2019 09/04/2019

69X Right of Way/Utility Certification Date 05/23/2019 08/16/2019 07/05/2019 08/16/2019

72X Plan Submission Date 05/22/2019  no date 05/22/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2019  no date 09/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019 08/19/2019 01/14/2020 10/30/2019

84 Award Contract 01/15/2020  no date 05/22/2020  no date

91 Administer Contract 05/26/2020  no date 12/30/2020  no date

95 District Project Closeout 12/31/2020  no date 08/05/2021  no date

96 Central Office Project Closeout 08/06/2021  no date 11/01/2021  no date



GLASGOW  9:14AMRun Time:

10/12/2020Run Date: 

0684-223-002Proj:

UPC: 113333

PC: Michael.Fulcher

Project Purpose:

PM: William Rolfe - Town of Glasgow

Description: Blue Ridge Road Path Phase 2B - Glasgow

Construct a 0.25 mile, 10-foot wide, asphalt, ADA compliant, shared use path on the unused alignment of Kanawha 
Street in the Town of Glasgow.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Blue Ridge Road (VA 684)From:

10th StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 284,609Total Current Est 

04/16/2020Current Est Date

 0

 284,609

 0

0684

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Glasgow
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2019

10/15/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,426.00  0.00  0.00  0.00  0.00  0.00  0.00  4,426.00 Discretionary Grants
 128,523.00  0.00  0.00  0.00  0.00  0.00  0.00  128,523.00 MAP21 HSIP
 124,060.00  0.00  0.00  0.00  0.00  0.00  0.00  124,060.00.Highway Safety 

Improvements
 257,009.00 257,009.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 257,009.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GLASGOW  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113333UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 10/31/2018 05/24/2019 05/24/2019

22 Scope Project 10/31/2018 10/31/2018 05/10/2019 05/10/2019

69X Right of Way/Utility Certification Date 08/16/2019 08/16/2019 08/16/2019 08/16/2019

70 Obtain Environmental Permits 05/13/2019 05/13/2019 05/13/2019 05/13/2019

72X Plan Submission Date 05/28/2019  no date 07/19/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2019  no date 09/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019 10/01/2019 01/14/2020 10/30/2019

84 Award Contract 04/06/2020  no date 05/22/2020  no date

91 Administer Contract 06/30/2020  no date 12/30/2020  no date

95 District Project Closeout 12/31/2020  no date 05/11/2021  no date

96 Central Office Project Closeout 05/12/2021  no date 08/05/2021  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

0081-115-833Proj:

UPC: 108809

PC: Tim.Gregory

Project Purpose:

PM: Tom Hartman

Description: #HB2.FY17 I-81 Exit 245 NB Off Ramp Realignment

To realign the I-81 Exit 245 NB off ramp to tie into Port Republic Road at the intersection with Forest Hill Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-81 NB Exit 245 Off Ramp GoreFrom:

Intersection of Rte. 253To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,723,730Total Current Est 

04/09/2020Current Est Date

 75,000

 3,150,701

 498,029

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Harrisonburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2016

09/20/2018

09/20/2018

11/08/2019

11/08/2019

07/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 345,744.00  0.00  513,990.00  1,290,222.00  0.00  0.00  0.00  2,149,956.00 HB1887 - DGP (1)
 722,389.00  952,458.00  0.00  0.00  0.00  0.00  0.00  1,674,847.00 HB1887 - DGP (2)

 98,904.00  0.00  0.00  0.00  0.00  0.00  0.00  98,904.00Demo Repurpose
 3,923,707.00 1,167,037.00  952,458.00  513,990.00  1,290,222.00  0.00  0.00  0.00Total:

 3,923,707.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$498,029

$74,575

$1,875,810

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,448,413.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/20/2019

Construction Completed:

Construction Started: 01/09/2020



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108809UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2016 08/01/2016 10/25/2016 10/25/2016

12 Authorize Preliminary Engineering 10/26/2016 10/26/2016 10/26/2016 10/26/2016

17E Environmental Review Process (ERP) 10/31/2016 10/31/2016 01/23/2017 01/23/2017

22 Scope Project 10/27/2016 10/27/2016 11/20/2017 11/20/2017

24 Determine Permits Needed 10/31/2016 10/31/2016 02/17/2017 02/17/2017

25 Draft Environmental Document or CE 02/20/2017 02/20/2017 04/11/2017 04/11/2017

34F Furnish Final Soils Survey  no date 07/17/2017  no date 01/26/2018

34P Preliminary Soil Survey  no date 02/27/2017  no date 07/24/2017

45 Minor Structures Report  no date 07/17/2017  no date 01/26/2018

52 Authorize R/W & UT Funds 02/22/2019 07/16/2018 03/14/2019 09/20/2018

52X R/W&UT Authorization Date 03/15/2019 09/21/2018 03/15/2019 09/21/2018

65F Plan Design/Field Inspection 11/21/2017 11/21/2017 02/21/2019 07/13/2018

69 Acquire Right of Way 03/18/2019 09/21/2018 12/24/2019 12/21/2018

69X Right of Way/Utility Certification Date 12/27/2019 01/24/2019 01/10/2020 01/24/2019

72X Plan Submission Date 12/26/2019  no date 12/26/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/27/2019  no date 01/10/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/13/2020 11/01/2019 02/11/2020 11/08/2019

84 Award Contract 02/12/2020 12/16/2019 03/24/2020 12/20/2019

91 Administer Contract 03/25/2020 01/09/2020 04/08/2021  no date

95 District Project Closeout 04/09/2021  no date 08/16/2021  no date

96 Central Office Project Closeout 08/17/2021  no date 11/10/2021  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

0081-115-261Proj:

UPC: 111230

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: #SMART18 - (St) I-81 EXIT 247 INTERCHANGE IMPROVEMENTS

Modification to the NB on and off ramps at Exit 247 on I-81.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 247From:

Interchange ImprovementsTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,708,146Total Current Est 

10/08/2019Current Est Date

 0

 5,755,376

 952,770

0081

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Harrisonburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2019

11/09/2021

11/09/2021

05/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  378,178.00  3,978,603.00  0.00  0.00  4,356,781.00 HB1887 - DGP (1)
 0.00  2,351,365.00 HB1887 - HPP (1)

 4,356,781.00 0.00  2,351,365.00  0.00  378,178.00  3,978,603.00  0.00  0.00Total:

 4,356,781.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$685,978

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  685,977.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111230UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2019 07/12/2019 07/12/2019 07/12/2019

17E Environmental Review Process (ERP) 07/30/2019 01/04/2016 09/13/2019 01/12/2016

22 Scope Project 07/15/2019 07/15/2019 10/18/2019 10/18/2019

22X Scoping Team Meeting Date 07/29/2019 07/29/2019 07/29/2019 07/29/2019

24 Determine Permits Needed 09/13/2019  no date 10/11/2019  no date

25 Draft Environmental Document or CE 10/22/2019 09/09/2019 11/06/2019 11/04/2019

34F Furnish Final Soils Survey 04/08/2020  no date 06/03/2020  no date

36P Plan Design Public Hearing 10/22/2019 10/22/2019 11/20/2019 11/20/2019

45 Minor Structures Report 04/08/2020  no date 06/03/2020  no date

48 Conduct Location/Design Public Hearing 11/21/2019 11/21/2019 12/23/2019 12/23/2019

48X Public Hearing Meeting Date 12/12/2019 12/12/2019   

49 Adopt Location/Design 12/24/2019 12/24/2019 04/07/2020 03/06/2020

49X Location and Design Approval Date 04/07/2020 03/06/2020 04/07/2020 03/06/2020

65F Plan Design/Field Inspection 04/08/2020  no date 07/30/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2020  no date 03/03/2022  no date

65X Field Inspection Team Meeting Date 09/30/2020  no date   

69X Right of Way/Utility Certification Date 10/11/2022  no date 10/11/2022  no date

70 Obtain Environmental Permits 10/01/2020  no date 04/21/2022  no date

71 Approved Construction Plans 04/04/2022  no date 09/29/2022  no date

71X Pre-Advertisement Conference Date 04/01/2022  no date 04/01/2022  no date

72X Plan Submission Date 09/29/2022  no date 09/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2022  no date 10/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

84 Award Contract 11/09/2022  no date 06/15/2023  no date

91 Administer Contract 06/16/2023  no date 06/30/2026  no date

92X Contractor Final Voucher Date 08/13/2026  no date 08/13/2026  no date

94X Claims Period Ends Dates 11/10/2026  no date 11/10/2026  no date

95 District Project Closeout 11/12/2026  no date 02/11/2027  no date

96 Central Office Project Closeout 02/12/2027  no date 06/16/2027  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

0033-115-269Proj:

UPC: 115718

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: #SMART20 US 33 (MARKET STREET) AND I-81 IMPROVEMENTS

Add bike and pedestrian facilities along Route 33 over the interchange in the form of a share use path in the median. 
Realign the SB I-81 off ramp onto WB Route 33 to provide a longer merge lane onto Route 33.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Burgess Road/Linda LaneFrom:

Intersection of Martin Luther King Jr. WayTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,634,231Total Current Est 

10/23/2019Current Est Date

 0

 6,857,785

 776,446

0033

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Harrisonburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/22/2019

11/02/2020

11/02/2020

11/09/2021

11/09/2021

05/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  4,604,789.00 3,029,442.00 HB1887 - HPP (1)
 0.00  4,604,789.00 3,029,442.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,072

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,071.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115718UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/18/2019 11/18/2019 11/22/2019 11/22/2019

17E Environmental Review Process (ERP) 12/10/2019 01/04/2016 12/23/2019 01/12/2016

22 Scope Project 11/18/2019 11/18/2019 12/09/2019 12/09/2019

22X Scoping Team Meeting Date 12/11/2019 11/18/2019 12/11/2019  no date

24 Determine Permits Needed 12/10/2019  no date 12/23/2019  no date

25 Draft Environmental Document or CE 12/10/2019 09/09/2019 12/26/2019 11/04/2019

34F Furnish Final Soils Survey 04/08/2020  no date 06/03/2020  no date

36P Plan Design Public Hearing 12/10/2019 12/10/2019 01/09/2020 01/09/2020

41 Bridge Foundation Data 04/08/2020  no date 06/03/2020  no date

43 Furnish Utility Field Inspection Plans 10/01/2020  no date 11/20/2020  no date

45 Minor Structures Report 04/08/2020  no date 06/03/2020  no date

48 Conduct Location/Design Public Hearing 01/10/2020 12/10/2019 02/11/2020 02/11/2020

48X Public Hearing Meeting Date 01/31/2020 12/12/2019   

49 Adopt Location/Design 02/12/2020 02/12/2020 04/07/2020 03/26/2020

49X Location and Design Approval Date 04/07/2020 03/26/2020 04/07/2020 03/26/2020

51 Furnish Approved R/W & UT Plans 10/01/2020  no date 01/07/2021  no date

52 Authorize R/W & UT Funds 01/08/2021  no date 01/25/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2021  no date 02/08/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/09/2021  no date 02/09/2021  no date

65F Plan Design/Field Inspection 04/08/2020  no date 07/30/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2020  no date 03/03/2022  no date

65X Field Inspection Team Meeting Date 09/30/2020  no date   

67 Clear Utility Agreements 02/10/2021  no date 10/11/2021  no date

67U Utility Relocations by Owners 08/16/2021  no date 10/11/2022  no date

69 Acquire Right of Way 02/10/2021  no date 10/11/2021  no date

69X Right of Way/Utility Certification Date 10/11/2022  no date 10/11/2022  no date

70 Obtain Environmental Permits 10/01/2020  no date 04/21/2022  no date

71 Approved Construction Plans 04/04/2022  no date 09/29/2022  no date

71X Pre-Advertisement Conference Date 04/01/2022  no date 04/01/2022  no date

72X Plan Submission Date 09/29/2022  no date 09/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2022  no date 10/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

84 Award Contract 11/09/2022  no date 06/15/2023  no date

91 Administer Contract 06/16/2023  no date 06/30/2026  no date

92X Contractor Final Voucher Date 08/13/2026  no date 08/13/2026  no date

94X Claims Period Ends Dates 11/10/2026  no date 11/10/2026  no date

95 District Project Closeout 11/12/2026  no date 02/11/2027  no date

96 Central Office Project Closeout 02/12/2027  no date 06/16/2027  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

EN98-115-130Proj:

UPC: 018778

PC: Michael.Branscome

Project Purpose:

PM: Chenault

Description: PORT REPUBLIC ROAD PEDESTRIAN AND BICYCLE FACILITY

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INSTALL PEDESTRIAN & BICYCLE FACILITIES ALONG PORT REPUBLICFrom:

ROAD BY WIDENING FOR BIKE LANES, SIDEWALK & LANDSCAPINGTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 501,250Total Current Est 

04/17/2019Current Est Date

 0

 501,250

 0

EN98

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Harrisonburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2001

11/14/2002

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,201.00  0.00  0.00  0.00  0.00  0.00  0.00  80,201.00.Interstate
 421,049.00  0.00  0.00  0.00  0.00  0.00  0.00  421,049.00.Transportation Enhancement 

Funds
 501,250.00 501,250.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 501,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$401,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/14/2016

Total  401,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018778UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/1999 11/02/1999 02/26/1999 11/03/1999

52 Authorize R/W & UT Funds 11/01/2000 11/01/2000 11/30/2000 11/30/2000

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2001 08/01/2001 08/31/2001 08/31/2001

95 District Project Closeout 10/24/2013  no date 07/24/2014  no date

96 Central Office Project Closeout 07/25/2014  no date 04/25/2015  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

U000-115-123Proj:

UPC: 060980

PC: Johnallen.Ennis

Project Purpose:

PM: Julie Hartman

Description: STONE SPRING ROAD - 4 LANE

To widen and reconstruct Stone Spring Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 11 (SOUTH MAIN STREET)From:

PEACH GROVE AVENUETo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 883,064Total Current Est 

05/22/2012Current Est Date

 850,741

 0

 32,323

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Harrisonburg
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,610.00  0.00  0.00  0.00  0.00  0.00  0.00  8,610.00 Local Project Contributions
 3,897,248.00  0.00  0.00  0.00  0.00  0.00  0.00  3,897,248.00 Locally Administered 

Funded
 468,550.00  0.00  0.00  0.00  0.00  0.00  0.00  468,550.00.Federal Formula STP
 405,904.00  0.00  0.00  0.00  0.00  0.00  0.00  405,904.00Formula - Urban

 4,780,312.00 4,780,312.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,780,312.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$32,323

$850,741

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/08/2011

Total  883,063.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
060980UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/07/2002 10/07/2002 10/08/2002 10/08/2002

18 State Environmental Review Process (SERP) 02/26/2003 02/26/2003 04/17/2003 04/17/2003

22 Scope Project 10/09/2002 10/09/2002 02/09/2003 02/09/2003

23 Furnish Environmental Traffic Data 12/01/2004  no date 12/30/2004  no date

24 Determine Permits Needed 02/26/2003 02/26/2003 04/17/2003 04/17/2003

25 Draft Environmental Document or CE 07/14/2003 07/14/2003 07/14/2006 07/14/2006

33 Final Environmental Document 12/18/2006 12/18/2006 03/02/2007 03/02/2007

44 Furnish RWU Data for Public Hearing Process 06/21/2006 06/21/2006 07/25/2006 07/25/2006

45 Minor Structures Report 08/01/2006  no date 09/29/2006  no date

48 Conduct Location/Design Public Hearing 03/14/2007 03/14/2007 03/14/2007 03/14/2007

49 Adopt Location/Design 03/14/2007 03/14/2007 03/14/2007 03/14/2007

51 Furnish Approved R/W & UT Plans 05/10/2007 05/10/2007 05/10/2007 05/10/2007

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/27/2008  no date 06/17/2008  no date

52 Authorize R/W & UT Funds 03/26/2007 03/26/2007 05/14/2007 05/14/2007

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/14/2007 05/14/2007 05/15/2007 05/15/2007

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/15/2007 05/15/2007 05/15/2007 05/15/2007

67U Utility Relocations by Owners 12/07/2008 12/07/2008 11/10/2009 11/10/2009

68 Clear Railroad Agreements 05/01/2008  no date 05/08/2009  no date

69 Acquire Right of Way 05/15/2007 05/15/2007 11/10/2009 11/10/2009

69X Right of Way/Utility Certification Date 11/10/2009  no date 11/10/2009  no date

70 Obtain Environmental Permits 05/01/2007 05/01/2007 10/08/2008 10/08/2008

95 District Project Closeout 03/01/2018  no date 05/23/2018  no date

96 Central Office Project Closeout 06/01/2018  no date 10/03/2018  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

U000-115-R31Proj:

UPC: 103007

PC: Michael.Fulcher

Project Purpose:

PM: Aaron Rhoney

Description: North End Greenway Extension and Associated Improvements

Construct Shared Use Path and make other bike/ped improvements from Park Rd to Virginia Ave along Mt. Clinton 
Pike.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Park RdFrom:

Virginia AveTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,662,144Total Current Est 

06/22/2020Current Est Date

 50,000

 1,034,144

 578,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Staunton

Harrisonburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/18/2013

04/30/2019

04/30/2019

03/30/2021

03/30/2021

11/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,662,144.00  0.00  0.00  0.00  0.00  0.00  0.00  1,662,144.00 Revenue Sharing Funds
 1,662,144.00 1,662,144.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,662,144.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$149,821

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  149,821.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103007UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2012 04/18/2013 07/31/2013 04/18/2013

17E Environmental Review Process (ERP) 02/11/2013 02/06/2013 03/25/2013 03/15/2013

22 Scope Project 08/30/2018  no date 02/28/2020  no date

24 Determine Permits Needed 05/28/2013 02/06/2013 08/26/2013 02/08/2013

52 Authorize R/W & UT Funds 03/01/2019  no date 04/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/26/2021  no date 03/31/2021  no date

84 Award Contract 04/30/2021  no date 08/31/2021  no date

91 Administer Contract 08/31/2021  no date 11/30/2022  no date

95 District Project Closeout 12/01/2022  no date 03/01/2023  no date

96 Central Office Project Closeout 03/02/2023  no date 07/03/2023  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

HSIP-115-259Proj:

UPC: 111082

PC: Kunal.Kothawade

Project Purpose:

PM: City of Harrisonburg

Description: CITY-WIDE AUDIBLE PEDESTRIAN SIGNAL PROG

Install pedestrian signals at various locations in the City of Harrisonburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

In the City of HarrisonburgTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 373,513Total Current Est 

07/29/2020Current Est Date

 0

 368,513

 5,000

HSIP

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Harrisonburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2019

09/14/2020

09/14/2020

02/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  64,152.00  381,348.00  0.00  0.00  0.00  0.00  445,500.00 MAP21 HSIP
 445,500.00 0.00  64,152.00  381,348.00  0.00  0.00  0.00  0.00Total:

 445,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,526

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,526.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111082UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/07/2018 12/07/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 01/08/2019 01/08/2019 07/25/2019 07/25/2019

17E Environmental Review Process (ERP) 08/12/2019 08/12/2019 08/12/2019 08/12/2019

22 Scope Project 07/01/2019 07/01/2019 06/03/2020 06/03/2020

24 Determine Permits Needed 07/26/2019 08/12/2019 09/06/2019 08/12/2019

25 Draft Environmental Document or CE 09/25/2019 08/10/2020 12/23/2019 08/10/2020

33 Final Environmental Document 08/12/2019 08/12/2019 08/12/2019 08/12/2019

65F Plan Design/Field Inspection 06/04/2020  no date 10/12/2021  no date

66 Environmental Reevaluation 09/22/2021 08/10/2020 10/12/2021 08/10/2020

69X Right of Way/Utility Certification Date 07/17/2020 07/17/2020 07/17/2020 07/17/2020

72X Plan Submission Date 10/13/2021 07/30/2020 10/13/2021 07/30/2020

79 Construction Funding Review/Authorization of 
Funds

10/14/2021 07/30/2020 10/27/2021 07/30/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2021 09/14/2020 11/29/2021 09/14/2020

84 Award Contract 11/30/2021  no date 04/11/2022  no date

91 Administer Contract 04/12/2022  no date 04/26/2023  no date

95 District Project Closeout 04/27/2023  no date 09/01/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 12/01/2023  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

HSIP-115-258Proj:

UPC: 111084

PC: Kunal.Kothawade

Project Purpose:

PM: Harrisonburg City

Description: CORRIDOR SIGNAL TIMING OPTIMIZATION PROG

The project will optimize the signal timing for a corridor in the City of Harrisonburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Corridor inFrom:

The City of HarrisonburgTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 199,675Total Current Est 

04/16/2020Current Est Date

 0

 0

 199,675

HSIP

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Harrisonburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2019

11/29/2021

11/29/2021

04/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  63,652.00  95,623.00  0.00  0.00  0.00  0.00  159,275.00 MAP21 HSIP
 159,275.00 0.00  63,652.00  95,623.00  0.00  0.00  0.00  0.00Total:

 159,275.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$56,297

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2020

Total  56,297.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111084UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/07/2018 12/07/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 01/08/2019 01/08/2019 07/25/2019 07/25/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/13/2019 08/13/2019

22 Scope Project 07/01/2019 07/01/2019 06/03/2020 06/03/2020

24 Determine Permits Needed 07/26/2019 08/13/2019 09/06/2019 08/13/2019

25 Draft Environmental Document or CE 09/26/2019 08/10/2020 12/24/2019 08/10/2020

33 Final Environmental Document 08/13/2019 08/13/2019 08/13/2019 08/13/2019

65F Plan Design/Field Inspection 06/04/2020  no date 10/12/2021  no date

66 Environmental Reevaluation 09/22/2021 08/10/2020 10/12/2021 08/10/2020

69X Right of Way/Utility Certification Date 10/14/2021  no date 10/27/2021  no date

72X Plan Submission Date 10/13/2021  no date 10/13/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/14/2021  no date 10/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2021  no date 11/29/2021  no date

84 Award Contract 11/30/2021  no date 04/11/2022  no date

91 Administer Contract 04/12/2022  no date 04/26/2023  no date

95 District Project Closeout 04/27/2023  no date 09/01/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 12/01/2023  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

HSIP-115-257Proj:

UPC: 111085

PC: Kunal.Kothawade

Project Purpose:

PM: City of Harrisonburg

Description: CITY-WIDE FLASHING YELLOW ARROW PROG

Install flashing yellow arrows at various intersections within the city.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various IntersectionsFrom:

In the City of HarrisonburgTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 301,500Total Current Est 

09/29/2020Current Est Date

 0

 296,500

 5,000

HSIP

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Harrisonburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/25/2019

09/14/2020

09/14/2020

02/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  63,652.00  238,348.00  0.00  0.00  0.00  0.00  302,000.00 MAP21 HSIP
 302,000.00 0.00  63,652.00  238,348.00  0.00  0.00  0.00  0.00Total:

 302,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$860

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  860.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111085UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/07/2018 12/07/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 01/08/2019 01/08/2019 07/25/2019 07/25/2019

17E Environmental Review Process (ERP) 08/12/2019 08/12/2019 08/12/2019 08/12/2019

22 Scope Project 07/01/2019 07/01/2019 06/03/2020 06/03/2020

24 Determine Permits Needed 07/26/2019 08/12/2019 09/06/2019 08/12/2019

25 Draft Environmental Document or CE 09/25/2019 08/10/2020 12/23/2019 08/10/2020

33 Final Environmental Document 08/12/2019 08/12/2019 08/12/2019 08/12/2019

65F Plan Design/Field Inspection 06/04/2020  no date 10/12/2021  no date

66 Environmental Reevaluation 09/22/2021 08/10/2020 10/12/2021 08/10/2020

69X Right of Way/Utility Certification Date 07/17/2020 07/17/2020 07/17/2020 07/17/2020

72X Plan Submission Date 10/13/2021 07/30/2020 10/13/2021 07/30/2020

79 Construction Funding Review/Authorization of 
Funds

10/14/2021 07/27/2020 10/27/2021 07/27/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2021 09/14/2020 11/29/2021 09/14/2020

84 Award Contract 11/30/2021  no date 04/11/2022  no date

91 Administer Contract 04/12/2022  no date 04/26/2023  no date

95 District Project Closeout 04/27/2023  no date 09/01/2023  no date

96 Central Office Project Closeout 09/05/2023  no date 12/01/2023  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

U000-115-267Proj:

UPC: 115139

PC: Michael.Fulcher

Project Purpose:

PM: City of Harrisonburg

Description: #SMART20 University Blvd/Evelyn Byrd Ave Rd Diet & Sidewalk

This project will convert University Blvd and Evelyn Byrd Avenue from 4 lanes to 2 lanes with a center turn lane. Bike 
lanes, sidewalks, crosswalks, and bus shelters will be added, and sidewalk connections made to side streets.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

University Blvd andFrom:

Evelyn Byrd AvenueTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,515,278Total Current Est 

09/29/2020Current Est Date

 1,296,155

 1,969,123

 250,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Harrisonburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2021

06/01/2023

06/01/2023

04/30/2024

04/30/2024

09/10/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  773,039.00  2,742,239.00 HB1887 - DGP (1)
 0.00  773,039.00  2,742,239.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115139UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 05/09/2025  no date 05/30/2025  no date

52X R/W&UT Authorization Date 06/02/2025  no date 06/02/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 05/08/2025  no date

69 Acquire Right of Way 06/03/2025  no date 03/17/2026  no date

69X Right of Way/Utility Certification Date 03/19/2026  no date 04/01/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72X Plan Submission Date 03/18/2026  no date 03/18/2026  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2026  no date 04/01/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2026  no date 04/29/2026  no date

84 Award Contract 07/20/2026  no date 07/20/2026  no date

91 Administer Contract 08/25/2026  no date 09/09/2027  no date

95 District Project Closeout 09/10/2027  no date 01/25/2028  no date

96 Central Office Project Closeout 01/26/2028  no date 04/19/2028  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

U000-115-253Proj:

UPC: 109379

PC: Michael.Fulcher

Project Purpose:

PM: Tom Hartman

Description: #HB2.FY17 SOUTH MAIN ST & MLK WAY IMPROVEMENTS

City of Harrisonburg; Various locations along Martin Luther King Jr Way; CN for bicycle and pedestrian multi-use 
trailimprovements along South Main Street and Martin Luther King Jr Way.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Improvements to MLK WayFrom:

Near Old HospitalTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,800,991Total Current Est 

01/29/2019Current Est Date

 0

 3,800,991

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Harrisonburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2016

11/01/2016

11/01/2016

11/15/2016

11/15/2016

02/20/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,783,826.00  0.00  0.00  0.00  0.00  0.00  0.00  2,783,826.00 HB1887 - DGP (1)
 1,017,165.00  0.00  0.00  0.00  0.00  0.00  0.00  1,017,165.00Accounts Receivable

 3,800,991.00 3,800,991.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,800,991.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,783,825

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/26/2019

Total  2,783,825.44

CONSTRUCTION PROJECT EVENTS
12/28/2017 3,311,292.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/10/2017

Construction Completed:

Construction Started:

02/20/2018

02/10/2017



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109379UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/05/2016 07/05/2016 07/18/2016 07/18/2016

12 Authorize Preliminary Engineering 09/12/2016 09/12/2016 09/14/2016 09/14/2016

17E Environmental Review Process (ERP) 07/27/2016 07/27/2016 11/01/2016 11/02/2016

22 Scope Project 07/22/2016 07/22/2016 09/21/2016 09/21/2016

24 Determine Permits Needed 07/27/2016 07/27/2016 11/01/2016 11/02/2016

25 Draft Environmental Document or CE 11/11/2016 11/11/2016 11/30/2016 12/01/2016

33 Final Environmental Document 11/01/2016  no date 11/01/2016  no date

52 Authorize R/W & UT Funds 11/01/2016 11/01/2016 11/01/2016 11/01/2016

52X R/W&UT Authorization Date 11/01/2016 11/01/2016 11/01/2016 11/01/2016

65F Plan Design/Field Inspection 09/21/2016 09/21/2016 09/21/2016 09/21/2016

69 Acquire Right of Way 11/02/2016 11/02/2016 12/21/2016 12/21/2016

69X Right of Way/Utility Certification Date 10/27/2016 10/27/2016 10/27/2016 10/27/2016

72X Plan Submission Date 12/22/2016 12/22/2016 12/22/2016 12/22/2016

79 Construction Funding Review/Authorization of 
Funds

12/22/2016 12/22/2016 12/22/2016 12/22/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/23/2016 11/01/2016 12/30/2016 11/15/2016

84 Award Contract 01/03/2017 11/16/2016 02/14/2017 02/10/2017

91 Administer Contract 02/15/2017 02/10/2017 03/02/2018 02/20/2018

95 District Project Closeout 03/05/2018  no date 07/10/2018  no date

96 Central Office Project Closeout 07/11/2018  no date 10/03/2018  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

RS19-115-R63Proj:

UPC: 112937

PC: Michael.Fulcher

Project Purpose:

PM: Aaron Rhoney

Description: Extend Grace Street to Carrier Drive

Extend Grace Street to Carrier Drive

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Burris Parking LotFrom:

Carrier DriveTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,991,438Total Current Est 

07/17/2019Current Est Date

 0

 2,991,438

 0

4109

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Staunton

Harrisonburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2018

03/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 473,484.00  0.00  0.00  0.00  0.00  0.00  0.00  473,484.00 Local Project Contributions
 2,401,516.00  0.00  0.00  0.00  0.00  0.00  0.00  2,401,516.00 Revenue Sharing Funds

 2,875,000.00 2,875,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,875,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,200,806

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  1,200,806.12

CONSTRUCTION PROJECT EVENTS
11/20/2019 2,839,465.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/05/2019

Construction Completed:

Construction Started: 02/06/2019



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112937UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/07/2018 10/07/2018 11/07/2018 11/07/2018

22 Scope Project 11/01/2018 11/01/2018 11/15/2018 11/15/2018

69X Right of Way/Utility Certification Date 11/09/2018  no date 11/27/2018  no date

70 Obtain Environmental Permits 12/04/2018 12/04/2018 12/04/2018 12/04/2018

72X Plan Submission Date 11/08/2018  no date 11/08/2018  no date

79 Construction Funding Review/Authorization of 
Funds

11/16/2018  no date 12/04/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/04/2018 11/19/2018 06/10/2019 12/19/2018

84 Award Contract 08/28/2019 01/25/2019 10/09/2019 02/05/2019

91 Administer Contract 11/18/2019 02/06/2019 12/03/2020  no date

95 District Project Closeout 12/04/2020  no date 04/15/2021  no date

96 Central Office Project Closeout 04/16/2021  no date 07/12/2021  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

RS17-115-R54Proj:

UPC: 108873

PC: Michael.Fulcher

Project Purpose:

PM: Tom Hartman

Description: Bike Ped Improvement on Garbers Church Rd w/ Park Connection

Bike Ped Improvement on Garbers Church Rd w/ Park Connection

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Erickson AveFrom:

Intersection of Wyndham DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,941,400Total Current Est 

12/07/2018Current Est Date

 550,000

 4,706,900

 684,500

4119

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Staunton

Harrisonburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2016

12/30/2019

12/30/2019

11/08/2021

11/08/2021

04/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,941,400.00  0.00  0.00  0.00  0.00  0.00  0.00  5,941,400.00 Revenue Sharing Funds
 5,941,400.00 5,941,400.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,941,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$422,191

$40,320

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/24/2020

Total  462,511.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108873UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/29/2016 07/29/2016 08/24/2016 08/24/2016

12 Authorize Preliminary Engineering 08/25/2016 08/25/2016 12/14/2016 12/14/2016

17E Environmental Review Process (ERP) 06/14/2017 06/14/2017 07/07/2017 07/07/2017

18 State Environmental Review Process (SERP) 07/07/2017 07/07/2017 08/31/2017 08/31/2017

22 Scope Project 12/15/2016 12/15/2016 07/24/2018 07/24/2018

24 Determine Permits Needed 06/14/2017 06/14/2017 08/04/2017 08/04/2017

33 Final Environmental Document 06/14/2017 06/14/2017 06/14/2017 06/14/2017

52 Authorize R/W & UT Funds 03/26/2020 12/01/2019 05/06/2020 12/30/2019

52X R/W&UT Authorization Date 05/07/2020  no date 05/07/2020  no date

65F Plan Design/Field Inspection 07/25/2018  no date 03/25/2020  no date

69 Acquire Right of Way 05/08/2020  no date 08/25/2021  no date

69X Right of Way/Utility Certification Date 08/27/2021  no date 10/08/2021  no date

72X Plan Submission Date 08/26/2021  no date 08/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2021  no date 10/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2021  no date 11/08/2021  no date

84 Award Contract 11/09/2021  no date 03/24/2022  no date

91 Administer Contract 03/25/2022  no date 04/10/2023  no date

95 District Project Closeout 04/11/2023  no date 08/16/2023  no date

96 Central Office Project Closeout 08/17/2023  no date 11/13/2023  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

EN15-115-106Proj:

UPC: 107518

PC: Michael.Fulcher

Project Purpose:

PM: Aaron Rhoney

Description: Harrisonburg Streetscape Phase 3

Complete reconstruction of sidewalks, crosswalk enhancement including new pedestrian signals, curb and gutter, and 
signage along both sides of Main Street (Rte. 11). This is Phase 3

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Elizabeth StreetFrom:

Wolfe StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 838,304Total Current Est 

05/14/2020Current Est Date

 0

 811,709

 26,595

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Harrisonburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2015

12/10/2018

12/10/2018

12/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 681,688.00  0.00  0.00  0.00  0.00  0.00  0.00  681,688.00 MAP21 TAP
 57,691.00  0.00  0.00  0.00  0.00  0.00  0.00  57,691.00 Project Contributions

 170,422.00  0.00  0.00  0.00  0.00  0.00  0.00  170,422.00.Transportation Enhancement 
Funds

 909,801.00 909,801.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 909,801.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$22,269

$0

$630,556

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  652,825.59

CONSTRUCTION PROJECT EVENTS
11/30/2019 786,341.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/13/2019

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107518UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 12/30/2015 12/30/2015

12 Authorize Preliminary Engineering 08/31/2015 08/31/2015 08/31/2015 08/31/2015

17E Environmental Review Process (ERP) 09/10/2015 09/10/2015 10/09/2015 10/09/2015

22 Scope Project 09/01/2015 09/01/2015 07/31/2018 07/31/2018

24 Determine Permits Needed 09/10/2015 09/10/2015 12/08/2015 12/08/2015

25 Draft Environmental Document or CE 12/02/2015 12/02/2015 12/07/2015 12/07/2015

36P Plan Design Public Hearing 08/01/2018  no date 10/25/2018  no date

52 Authorize R/W & UT Funds 12/16/2019 04/15/2018 12/30/2019 05/15/2018

52X R/W&UT Authorization Date 12/31/2019  no date 12/31/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/02/2020  no date 01/02/2020  no date

65F Plan Design/Field Inspection 10/26/2018  no date 12/13/2019  no date

69X Right of Way/Utility Certification Date 01/29/2016 01/29/2016 01/29/2016 01/29/2016

72X Plan Submission Date 01/03/2020  no date 01/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/06/2020  no date 02/04/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/05/2020 11/10/2018 05/28/2020 12/10/2018

84 Award Contract 05/29/2020 01/15/2019 05/29/2020 03/13/2019

91 Administer Contract 06/01/2020  no date 02/19/2021  no date

95 District Project Closeout 02/23/2021  no date 06/24/2021  no date

96 Central Office Project Closeout 06/25/2021  no date 09/20/2021  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

EN16-115-105Proj:

UPC: 109025

PC: Michael.Fulcher

Project Purpose:

PM: Aaron Rhoney

Description: SPOTSWOOD ELEMENTARY SRTS

Pedestrian improvements adjacent to Spotswood Elementary School including sidewalks, crossing improvements and 
flashing school zone lights

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Kenmore St.From:

Int. of Hawkins St.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,318Total Current Est 

07/18/2019Current Est Date

 14,837

 177,840

 7,641

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Harrisonburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2017

11/07/2017

11/07/2017

07/19/2018

07/19/2018

01/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,772.00  0.00  0.00  0.00  0.00  0.00  0.00  9,772.00 Local Project Contributions
 151,984.00  0.00  0.00  0.00  0.00  0.00  0.00  151,984.00 MAP21 TAP

 37,996.00  0.00  0.00  0.00  0.00  0.00  0.00  37,996.00.Transportation Enhancement 
Funds

 199,752.00 199,752.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 199,752.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,406

$11,937

$101,839

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/11/2020

Total  121,182.65

CONSTRUCTION PROJECT EVENTS
09/27/2019 199,752.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/12/2019

Construction Completed:

Construction Started: 03/22/2019



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109025UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 01/03/2017 01/03/2017

12 Authorize Preliminary Engineering 01/04/2017 01/04/2017 03/03/2017 03/03/2017

17E Environmental Review Process (ERP) 03/06/2017 03/06/2017 03/13/2017 03/13/2017

22 Scope Project 03/06/2017 03/06/2017 10/04/2017 10/04/2017

24 Determine Permits Needed 03/06/2017 03/06/2017 10/04/2017 04/03/2017

25 Draft Environmental Document or CE 10/05/2017 10/05/2017 10/10/2017 10/10/2017

33 Final Environmental Document 04/03/2017 04/03/2017 04/03/2017 04/03/2017

52 Authorize R/W & UT Funds 11/01/2017 11/01/2017 11/07/2017 11/07/2017

52X R/W&UT Authorization Date 11/08/2017 11/01/2017 11/08/2017 11/07/2017

65F Plan Design/Field Inspection 10/05/2017  no date 11/17/2017  no date

69 Acquire Right of Way 11/09/2017 11/09/2017 08/29/2018 05/17/2018

69X Right of Way/Utility Certification Date 11/13/2018 05/29/2018 12/27/2018 05/29/2018

72X Plan Submission Date 08/30/2018  no date 11/09/2018  no date

79 Construction Funding Review/Authorization of 
Funds

11/13/2018  no date 12/27/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/28/2018 07/01/2018 01/29/2019 07/19/2018

84 Award Contract 01/30/2019 07/20/2018 06/06/2019 03/12/2019

91 Administer Contract 06/07/2019 03/22/2019 01/30/2020  no date

95 District Project Closeout 01/31/2020  no date 06/08/2020  no date

96 Central Office Project Closeout 06/09/2020  no date 09/01/2020  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

EN18-115-265Proj:

UPC: 113685

PC: Michael.Fulcher

Project Purpose:

PM: Aaron Rhoney

Description: PARK ROAD PEDESTRIAN IMPROVEMENTS

This project enhances Park Road with aesthetic and safe routes for non-drivers.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

EMU Science Building on Park RoadFrom:

Park Road at W. Dogwood DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 171,374Total Current Est 

07/14/2020Current Est Date

 0

 161,374

 10,000

EN18

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Harrisonburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2019

09/23/2020

09/23/2020

02/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,699.00  0.00  0.00  0.00  0.00  0.00  0.00  100,699.00 MAP21 TAP
 25,175.00  0.00  0.00  0.00  0.00  0.00  0.00  25,175.00.Transportation Enhancement 

Funds
 125,874.00 125,874.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 125,874.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,533

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,533.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113685UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 11/01/2018 12/04/2018 12/04/2018

12 Authorize Preliminary Engineering 02/01/2019 02/01/2019 02/01/2019 02/01/2019

17E Environmental Review Process (ERP) 03/12/2019 03/12/2019 03/20/2019 03/20/2019

22 Scope Project 02/04/2019 02/04/2019 08/12/2019 08/12/2019

25 Draft Environmental Document or CE 06/05/2019 06/05/2019 09/26/2019 09/26/2019

65F Plan Design/Field Inspection 08/13/2019 08/13/2019 08/10/2020  no date

69X Right of Way/Utility Certification Date 08/12/2020 08/11/2020 08/25/2020 08/11/2020

70 Obtain Environmental Permits 07/15/2019 07/15/2019 07/15/2019 07/15/2019

72X Plan Submission Date 08/11/2020  no date 08/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/12/2020  no date 08/25/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/26/2020 08/26/2020 09/23/2020 09/23/2020

84 Award Contract 12/16/2020  no date 12/16/2020  no date

91 Administer Contract 01/27/2021  no date 02/10/2022  no date

95 District Project Closeout 02/11/2022  no date 06/20/2022  no date

96 Central Office Project Closeout 06/21/2022  no date 09/14/2022  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

EN18-115-264Proj:

UPC: 113686

PC: Jamison.Brown

Project Purpose:

PM: Aaron Rhoney

Description: FEDERAL STREET SHARED USE PATH

This project will reconfigure one block of Federal Street from a two-way local street in downtown Harrisonburg to a 
one-way local street with a shared use path on the west side and sidewalk on the east side.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Market StreetFrom:

East Elizabeth StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 430,908Total Current Est 

03/12/2020Current Est Date

 0

 410,908

 20,000

EN18

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Harrisonburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2018

10/21/2019

10/21/2019

01/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 89,097.00  281,698.00  0.00  0.00  0.00  0.00  0.00  370,795.00 MAP21 TAP
 25,464.00  70,425.00  0.00  0.00  0.00  0.00  0.00  95,889.00.Transportation Enhancement 

Funds
 466,684.00 114,561.00  352,123.00  0.00  0.00  0.00  0.00  0.00Total:

 466,684.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,981

$0

$294,911

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  304,892.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/14/2019

Construction Completed:

Construction Started: 11/15/2019



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113686UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 11/01/2018 12/04/2018 12/04/2018

12 Authorize Preliminary Engineering 12/17/2018 12/17/2018 12/17/2018 12/17/2018

17E Environmental Review Process (ERP) 03/12/2019 03/12/2019 03/20/2019 03/20/2019

22 Scope Project 12/18/2018 12/18/2018 08/12/2019 08/12/2019

25 Draft Environmental Document or CE 06/05/2019 06/05/2019 09/26/2019 08/15/2019

65F Plan Design/Field Inspection 08/13/2019 08/13/2019 08/10/2020 08/15/2019

69X Right of Way/Utility Certification Date 08/12/2020 08/15/2019 08/25/2020 08/15/2019

70 Obtain Environmental Permits 07/15/2019 07/15/2019 07/15/2019 07/15/2019

72X Plan Submission Date 08/11/2020 08/15/2019 08/11/2020 08/15/2019

79 Construction Funding Review/Authorization of 
Funds

08/12/2020 08/16/2019 08/25/2020 09/17/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/26/2020 09/27/2019 09/23/2020 10/21/2019

84 Award Contract 12/16/2020 11/14/2019 12/16/2020 11/14/2019

91 Administer Contract 01/27/2021 11/15/2019 02/10/2022  no date

95 District Project Closeout 02/11/2022  no date 06/20/2022  no date

96 Central Office Project Closeout 06/21/2022  no date 09/14/2022  no date



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

RS14-115-R39Proj:

UPC: 104259

PC: Michael.Fulcher

Project Purpose:

PM: Thanh Dang

Description: CONSTRUCT 10' SHARED USE PATH NORTHEND GREENWAY TRAIL

Provide Bike/Ped Accommodation.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mount Clinton PikeFrom:

Liberty StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,143,825Total Current Est 

06/20/2019Current Est Date

 60,000

 998,301

 85,524

RS14

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Harrisonburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2016

01/13/2017

01/13/2017

01/14/2017

01/14/2017

10/31/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00 Revenue Sharing Funds
 1,200,000.00 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,762

$11,896

$532,324

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/12/2019

Total  586,982.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/22/2017

Construction Completed:

Construction Started: 08/22/2017



HARRISONBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104259UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2016 10/01/2016 10/15/2016 10/15/2016

17E Environmental Review Process (ERP) 02/15/2017 02/15/2017 02/21/2017 02/21/2017

22 Scope Project 11/15/2016 11/15/2016 05/31/2017 05/31/2017

24 Determine Permits Needed 02/15/2017 02/15/2017 05/15/2017 05/15/2017

52 Authorize R/W & UT Funds 12/15/2016 12/15/2016 01/13/2017 01/13/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/15/2016 12/15/2016 01/14/2017 01/14/2017

84 Award Contract 07/21/2017 07/21/2017 08/22/2017 08/22/2017

91 Administer Contract 08/22/2017 08/22/2017 11/01/2018  no date

95 District Project Closeout 03/01/2019  no date 05/23/2019  no date

96 Central Office Project Closeout 06/03/2019  no date 10/03/2019  no date



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0614-045-742Proj:

UPC: 113420

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 614 COWPASTURE RIVER ROAD - RURAL RUSTIC

Surface treat non-hardsurface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.33 Mi. N. CL Bath CountyFrom:

3.33 Mi. N. CL Bath CountyTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 702,000Total Current Est 

03/31/2020Current Est Date

 0

 697,000

 5,000

0614

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Highland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2023

05/13/2024

05/13/2024

09/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  108,924.00  140,707.00  249,631.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  6,470.00  7,535.00  14,005.00 Telecommunications

 263,636.00 0.00  0.00  0.00  0.00  0.00  115,394.00  148,242.00Total:

 263,636.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113420UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/10/2023  no date 08/04/2023  no date

17E Environmental Review Process (ERP) 08/08/2023  no date 08/21/2023  no date

22 Scope Project 08/07/2023  no date 01/02/2024  no date

24 Determine Permits Needed 08/22/2023  no date 09/12/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/04/2024  no date 03/15/2024  no date

65F Plan Design/Field Inspection 01/03/2024  no date 03/01/2024  no date

66 Environmental Reevaluation 04/29/2024  no date 05/03/2024  no date

69X Right of Way/Utility Certification Date 04/29/2024  no date 04/29/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/04/2024  no date 04/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/29/2024  no date 05/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/13/2024  no date 05/13/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/14/2024  no date 09/12/2024  no date

95 District Project Closeout 11/12/2024  no date 09/15/2025  no date



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0615-045-739Proj:

UPC: 110943

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 615 RURAL RUSTIC RD, DAVIS RUN RD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.2 Mi. S. Rte. 250From:

2.8 Mi. S. Rte. 250To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 577,829Total Current Est 

03/31/2020Current Est Date

 0

 572,829

 5,000

0615

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Highland County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2023

05/07/2024

05/07/2024

09/06/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 101,937.00  19,380.00  0.00  0.00  0.00  0.00  0.00  121,317.00 CTB Formula
 0.00  0.00  1,343.00  114,358.00  151,826.00  31,783.00  0.00  299,310.00 HB1887 - DGP (2)
 0.00  0.00  6,662.00  7,535.00  7,535.00  1,065.00  0.00  22,797.00 Telecommunications

 443,424.00 101,937.00  19,380.00  8,005.00  121,893.00  159,361.00  32,848.00  0.00Total:

 443,424.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110943UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/31/2023  no date

17E Environmental Review Process (ERP) 08/02/2023  no date 08/15/2023  no date

22 Scope Project 08/01/2023  no date 12/26/2023  no date

24 Determine Permits Needed 08/16/2023  no date 09/06/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/27/2024  no date 03/11/2024  no date

65F Plan Design/Field Inspection 12/27/2023  no date 02/26/2024  no date

66 Environmental Reevaluation 04/23/2024  no date 04/29/2024  no date

69X Right of Way/Utility Certification Date 04/23/2024  no date 04/23/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/27/2024  no date 04/22/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/23/2024  no date 05/06/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/07/2024  no date 05/07/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/08/2024  no date 09/06/2024  no date

95 District Project Closeout 11/05/2024  no date 09/09/2025  no date



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0619-045-734Proj:

UPC: 105600

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 619 RURAL RUSTIC RD, BOTKIN HOLLOW RD

Surface treat non-hardsurface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.0 Mi E Int. Rte 654From:

3.6 Mi E. Int. Rte 654To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 386,866Total Current Est 

04/29/2020Current Est Date

 0

 384,666

 2,200

0619

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Highland County
Final SubmissionEstimate Type:
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/19/2020

11/23/2020

11/23/2020

05/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,710.00  97,257.00  0.00  0.00  0.00  0.00  0.00  103,967.00 CTB Formula
 0.00  0.00  162,425.00  0.00  0.00  0.00  0.00  162,425.00 HB1887 - DGP (2)
 0.00  7,535.00  873.00  0.00  0.00  0.00  0.00  8,408.00 Telecommunications

 274,800.00 6,710.00  104,792.00  163,298.00  0.00  0.00  0.00  0.00Total:

 274,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,444

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  2,444.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105600UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019 07/01/2019 06/19/2020  no date

17E Environmental Review Process (ERP) 07/02/2019 01/29/2020 07/17/2019 01/31/2020

22 Scope Project 07/31/2019  no date 11/30/2019  no date

24 Determine Permits Needed 07/02/2019 01/28/2020 12/01/2019 04/16/2020

79 Construction Funding Review/Authorization of 
Funds

06/01/2020  no date 06/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2020  no date 07/01/2020  no date

84 Award Contract 07/14/2020  no date 08/13/2020  no date

91 Administer Contract 08/14/2020  no date 12/31/2020  no date

95 District Project Closeout 04/26/2021  no date 07/20/2021  no date

96 Central Office Project Closeout 07/21/2021  no date 11/23/2021  no date



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0637-045-P09Proj:

UPC: 085049

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 637, RURAL RUSTIC RD, DUG BANK RD

3/23/2011 - Was previously removed from SSYP, to be added back in for FY 12.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 250From:

Route 638To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 497,016Total Current Est 

05/28/2020Current Est Date

 0

 493,850

 3,166

0637

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Highland County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2019

04/02/2019

04/02/2019

03/02/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,008.00  0.00  0.00  0.00  0.00  0.00  0.00  260,008.00 CTB Formula
 70,465.00  0.00  0.00  0.00  0.00  0.00  0.00  70,465.00 State Formula
 48,278.00  0.00  0.00  0.00  0.00  0.00  0.00  48,278.00 Telecommunications

 118,265.00  0.00  0.00  0.00  0.00  0.00  0.00  118,265.00Formula - Secondary
 497,016.00 497,016.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 497,016.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,166

$0

$403,361

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  406,526.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
085049UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/28/2019 02/01/2018 06/28/2019 02/01/2019

17E Environmental Review Process (ERP) 09/04/2018 06/21/2018 06/30/2020 02/05/2019

22 Scope Project 01/02/2019  no date 02/01/2019  no date

24 Determine Permits Needed 09/04/2018 06/21/2018 06/30/2020 03/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2020  no date 07/31/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/31/2020  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 07/15/2021  no date

91 Administer Contract 07/16/2021  no date 06/30/2022  no date

95 District Project Closeout 09/01/2022  no date 11/30/2022  no date

96 Central Office Project Closeout 12/01/2022  no date 04/07/2023  no date



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN01-045-139Proj:

UPC: 059799

PC: Brad.Price

Project Purpose:

PM: Highland County

Description: REHABILITATE HISTORIC STRUCTURE FOR USE AS A TRANS 
CENTER

Rehabilitation of historic school building for use as tourist welcome center

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

THE HIGHLAND CENTERFrom:

To:

Historic PreservationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 63,161Total Current Est 

09/29/2010Current Est Date

 0

 61,868

 1,293

EN01

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Highland County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/17/2001

10/15/2005

10/15/2005

07/18/2006

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 63,141.00  0.00  0.00  0.00  0.00  0.00  0.00  63,141.00.Transportation Enhancement 
Funds

 63,141.00 63,141.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 63,141.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,273

$0

$61,868

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/14/2016

Total  63,140.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HIGHLAND COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
059799UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2001 11/01/2001 09/28/2001 11/28/2001

12 Authorize Preliminary Engineering 10/01/2001 12/05/2001 10/31/2001 12/17/2001

18 State Environmental Review Process (SERP) 09/01/2004 08/05/2004 11/30/2004 09/06/2005

24 Determine Permits Needed 12/01/2004 04/21/2005 12/30/2004 08/23/2005

25 Draft Environmental Document or CE 04/20/2005 04/20/2005 09/09/2005 09/09/2005

69X Right of Way/Utility Certification Date 12/30/2005 10/30/2003 12/30/2005 10/30/2003

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/01/2005 09/15/2005 12/30/2005 10/15/2005

95 District Project Closeout 10/24/2013  no date 07/24/2014  no date

96 Central Office Project Closeout 07/25/2014  no date 04/25/2015  no date



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

0011-117-171Proj:

UPC: 111057

PC: Jet.Dienner

Project Purpose:

PM:

Description: #SMART18 - (St) LEXINGTON N. MAIN ST COMPLETE STREETS 
ENTRY

This project will add new bike facilities and improve sidewalks and crosswalks to a 0.62 mile section of North Main 
Street by eliminating on-street parallel parking on both sides of the street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.02 Mi. S. Int. of Massie St.From:

0.03 Mi. N. Int. of Hook Ln.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,845,557Total Current Est 

06/15/2020Current Est Date

 286,000

 2,183,110

 376,447

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Lexington
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2018

03/30/2022

03/30/2022

09/12/2023

09/12/2023

12/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 166,869.00  209,578.00  0.00  841,635.00  1,627,475.00  0.00  0.00  2,744,444.00 HB1887 - DGP (1)
 2,744,444.00 166,869.00  209,578.00  0.00  841,635.00  1,627,475.00  0.00  0.00Total:

 2,744,444.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$122,246

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/05/2020

Total  122,246.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111057UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2018 06/18/2018 08/13/2018 06/22/2018

17E Environmental Review Process (ERP) 08/29/2018 09/25/2018 09/05/2018 10/30/2018

21H Hydraulics Plan Design PFI 05/30/2019  no date 07/11/2019  no date

21T Traffic Operations Analysis 08/29/2018  no date 10/25/2018  no date

22 Scope Project 08/14/2018 06/25/2018 07/12/2019  no date

22C Scoping Constructability Review 08/29/2018  no date 09/12/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2018  no date 12/04/2018  no date

22X Scoping Team Meeting Date 08/28/2018  no date 08/28/2018  no date

23 Furnish Environmental Traffic Data 08/29/2018  no date 10/25/2018  no date

24 Determine Permits Needed 09/06/2018 09/25/2018 11/01/2018 11/19/2018

25 Draft Environmental Document or CE 07/15/2019 08/20/2019 01/23/2020  no date

28 Consultant Procurement 09/27/2018  no date 10/25/2018  no date

29X Public Information Meeting 06/13/2019  no date 06/13/2019  no date

30 Preliminary Utility Inspection 07/15/2019  no date 09/16/2019  no date

31S Conduct Location Survey 08/29/2018  no date 03/12/2019  no date

34F Furnish Final Soils Survey 03/31/2020  no date 07/29/2020  no date

34P Preliminary Soil Survey 05/15/2019 03/27/2019 07/11/2019 06/05/2019

35 Traffic Control Device Recommendations 07/15/2019  no date 08/27/2019  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2019  no date 06/26/2019  no date

36F Plan Design/Preliminary Field Inspection 03/13/2019  no date 07/11/2019  no date

36H Hydraulic Plan Design Public Hearing 07/15/2019  no date 09/09/2019  no date

36P Plan Design Public Hearing 07/15/2019  no date 10/07/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2019  no date   

38 Retaining Wall Data Request 07/15/2019  no date 07/19/2019  no date

39 Sound Wall Foundation Data Request 07/15/2019  no date 07/19/2019  no date

40 Minor Structures Data Request 07/15/2019  no date 07/19/2019  no date

43 Furnish Utility Field Inspection Plans 08/27/2020  no date 10/12/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/28/2020  no date 08/26/2020  no date

43X Utility Field Inspection (UFI) Date 09/18/2020  no date 09/18/2020  no date

44 Furnish RWU Data for Public Hearing Process 09/17/2019  no date 10/14/2019  no date

45 Minor Structures Report 07/22/2019  no date 09/16/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/24/2022  no date 02/04/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/31/2020  no date 07/29/2020  no date

47 Approve Willingness 10/08/2019  no date 11/20/2019  no date

47X Willingness Posted Date 10/22/2019  no date 10/22/2019  no date

48 Conduct Location/Design Public Hearing 10/15/2019  no date 03/13/2020  no date

48X Public Hearing Meeting Date 02/24/2020  no date   

49 Adopt Location/Design 03/16/2020  no date 03/27/2020  no date

49C Design Approval Constructability Review 10/08/2019  no date 10/22/2019  no date

49X Location and Design Approval Date 03/30/2020  no date 03/30/2020  no date

50 Survey Data Verification 10/08/2019  no date 11/05/2019  no date

51 Furnish Approved R/W & UT Plans 12/02/2020  no date 03/09/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/08/2021  no date 06/03/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/01/2020  no date 10/01/2020  no date

51X R/W&UT Plan Date 03/10/2021  no date 03/16/2021  no date

52 Authorize R/W & UT Funds 03/17/2021  no date 03/30/2021  no date

52T Authorize R/W Funds 10/02/2020  no date 11/18/2020  no date



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/31/2021  no date 03/31/2021  no date

54 Retaining Wall Data Report 03/31/2020  no date 05/13/2020  no date

55 Sound Wall Data Report 03/31/2020  no date 05/13/2020  no date

57S Right of Way Stakeout���Survey 04/01/2021  no date 06/24/2021  no date

58 Survey Right of Way Plan Sheets 10/13/2020  no date 12/01/2020  no date

59 Noise Abatement Design 05/14/2020 05/22/2020 07/24/2020 05/26/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/31/2021  no date 04/13/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/19/2020  no date 12/04/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/14/2021  no date 04/14/2021  no date

61 Final Traffic Control Device Plans 03/04/2021  no date 06/03/2021  no date

62 Develop Retaining Structure Plans 05/14/2020  no date 07/24/2020  no date

65C Field Inspection Constructability Review 07/30/2020  no date 08/19/2020  no date

65F Plan Design/Field Inspection 03/31/2020  no date 08/26/2020  no date

65P Plan Design/Pre-Advertisement Conference 08/27/2020  no date 06/03/2021  no date

65X Field Inspection Team Meeting Date 08/26/2020  no date   

66 Environmental Reevaluation 01/24/2022  no date 02/04/2022  no date

67 Clear Utility Agreements 04/14/2021  no date 01/19/2022  no date

67U Utility Relocations by Owners 11/17/2021  no date 08/22/2022  no date

69 Acquire Right of Way 04/15/2021  no date 01/20/2022  no date

69X Right of Way/Utility Certification Date 03/10/2022  no date 03/10/2022  no date

70 Obtain Environmental Permits 08/27/2020  no date 05/19/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/24/2022  no date 03/21/2022  no date

70S Utility Stakeout ���Survey 11/17/2021  no date 05/26/2022  no date

71 Approved Construction Plans 01/24/2022  no date 03/02/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2021  no date 06/17/2021  no date

71X Pre-Advertisement Conference Date 01/21/2022  no date 01/21/2022  no date

72 Prepare for Advertisement 02/15/2022  no date 03/17/2022  no date

72B Biddability Review 02/23/2022  no date 03/01/2022  no date

72X Plan Submission Date 03/02/2022  no date 03/02/2022  no date

73 Process Relocations 04/15/2021  no date 01/20/2022  no date

77S Construction ��� Survey 12/29/2022  no date 12/29/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/24/2022  no date 02/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022  no date 09/13/2022  no date

82 Conduct Bid Opening 10/27/2022  no date 10/27/2022  no date

84 Award Contract 10/28/2022  no date 12/28/2022  no date

88 Survey Monumentation 01/02/2024  no date 02/29/2024  no date

91 Administer Contract 12/29/2022  no date 12/29/2023  no date

92X Contractor Final Voucher Date 02/15/2024  no date 02/15/2024  no date

94X Claims Period Ends Dates 05/13/2024  no date 05/13/2024  no date

95 District Project Closeout 05/14/2024  no date 08/07/2024  no date

96 Central Office Project Closeout 08/08/2024  no date 12/13/2024  no date



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-117-178Proj:

UPC: 112964

PC: Alexander.Bellido

Project Purpose:

PM:

Description: #SGR19LB��- LIME KILN ROAD BRIDGE REPLACEMENT

Replace Bridge Superstructure.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

McLaughlin StreetFrom:

Catalpa Pl.To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,662,561Total Current Est 

03/04/2020Current Est Date

 0

 1,223,901

 438,660

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Lexington
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2021

08/08/2023

08/08/2023

06/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  124,310.00  909,837.00  628,414.00  0.00  1,662,561.00 HB1887 - SGR
 1,662,561.00 0.00  0.00  0.00  124,310.00  909,837.00  628,414.00  0.00Total:

 1,662,561.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112964UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2021  no date 08/13/2021  no date

17E Environmental Review Process (ERP) 08/31/2021  no date 09/07/2021  no date

21H Hydraulics Plan Design PFI 03/01/2022  no date 04/11/2022  no date

21T Traffic Operations Analysis 08/31/2021  no date 10/27/2021  no date

22 Scope Project 08/16/2021  no date 04/12/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/31/2021  no date 12/06/2021  no date

22X Scoping Team Meeting Date 08/30/2021  no date 08/30/2021  no date

23 Furnish Environmental Traffic Data 08/31/2021  no date 10/27/2021  no date

24 Determine Permits Needed 09/08/2021  no date 11/03/2021  no date

25 Draft Environmental Document or CE 04/14/2022  no date 06/09/2022  no date

31S Conduct Location Survey 08/31/2021  no date 01/05/2022  no date

34F Furnish Final Soils Survey 09/07/2022  no date 01/11/2023  no date

34P Preliminary Soil Survey 02/14/2022  no date 04/11/2022  no date

35 Traffic Control Device Recommendations 04/14/2022  no date 05/27/2022  no date

36C Preliminary Field Inspection Constructability 
Review

08/31/2021  no date 09/14/2021  no date

36F Plan Design/Preliminary Field Inspection 01/06/2022  no date 04/11/2022  no date

36H Hydraulic Plan Design Public Hearing 04/14/2022  no date 05/27/2022  no date

36P Plan Design Public Hearing 04/14/2022  no date 06/09/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 04/13/2022  no date   

37H River Mechanics ProjectStudies 04/14/2022  no date 07/08/2022  no date

37S Major Structures / Bridge ��� Survey 04/14/2022  no date 08/12/2022  no date

38 Retaining Wall Data Request 04/14/2022  no date 04/20/2022  no date

40 Minor Structures Data Request 04/14/2022  no date 04/20/2022  no date

41 Bridge Foundation Data 04/14/2022  no date 06/09/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/05/2022  no date 11/02/2022  no date

45 Minor Structures Report 04/21/2022  no date 06/16/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/08/2023  no date 05/19/2023  no date

46B Preliminary Bridge Plans 04/14/2022  no date 08/19/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/07/2022  no date 01/11/2023  no date

47 Approve Willingness 06/10/2022  no date 07/22/2022  no date

47X Willingness Posted Date 06/23/2022  no date 06/23/2022  no date

49 Adopt Location/Design 07/25/2022  no date 09/02/2022  no date

49C Design Approval Constructability Review 07/11/2022  no date 07/22/2022  no date

49X Location and Design Approval Date 09/06/2022  no date 09/06/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/24/2023  no date 03/23/2023  no date

54 Retaining Wall Data Report 09/07/2022  no date 10/21/2022  no date

62 Develop Retaining Structure Plans 10/24/2022  no date 01/31/2023  no date

64 Final Bridge Plans 02/24/2023  no date 04/20/2023  no date

65C Field Inspection Constructability Review 02/01/2023  no date 02/22/2023  no date

65F Plan Design/Field Inspection 09/07/2022  no date 12/05/2022  no date

65P Plan Design/Pre-Advertisement Conference 02/24/2023  no date 04/20/2023  no date

65X Field Inspection Team Meeting Date 02/23/2023  no date   

66 Environmental Reevaluation 05/26/2023  no date 06/09/2023  no date

69X Right of Way/Utility Certification Date 06/20/2023  no date 06/20/2023  no date

70 Obtain Environmental Permits 02/24/2023  no date 05/25/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/08/2023  no date 07/03/2023  no date

71 Approved Construction Plans 05/05/2023  no date 06/13/2023  no date



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/21/2023  no date 05/04/2023  no date

71X Pre-Advertisement Conference Date 05/05/2023  no date 05/05/2023  no date

72 Prepare for Advertisement 05/26/2023  no date 06/27/2023  no date

72B Biddability Review 06/05/2023  no date 06/09/2023  no date

72X Plan Submission Date 06/12/2023  no date 06/12/2023  no date

77S Construction ��� Survey 12/08/2023  no date 06/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/05/2023  no date 08/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2023  no date 08/08/2023  no date

82 Conduct Bid Opening 09/21/2023  no date 09/21/2023  no date

84 Award Contract 10/30/2023  no date 10/30/2023  no date

91 Administer Contract 12/08/2023  no date 06/14/2024  no date

92X Contractor Final Voucher Date 07/30/2024  no date 07/30/2024  no date

94X Claims Period Ends Dates 10/25/2024  no date 10/25/2024  no date

95 District Project Closeout 10/28/2024  no date 01/28/2025  no date

96 Central Office Project Closeout 01/29/2025  no date 06/02/2025  no date



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-117-180Proj:

UPC: 115106

PC: Michael.Branscome

Project Purpose:

PM: City of Lexington

Description: NORTH MAIN STREET -  Primary Extension Paving

Milling and paving.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.157 Miles South of East Lexington BridgeFrom:

South End of East Lexington BridgeTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 52,120Total Current Est 

07/08/2020Current Est Date

 0

 52,120

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Lexington
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/26/2020

06/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  52,120.00  0.00  0.00  0.00  0.00  0.00  52,120.00 CTB Formula
 52,120.00 0.00  52,120.00  0.00  0.00  0.00  0.00  0.00Total:

 52,120.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$33,891

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  33,890.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/27/2020

Construction Completed:

Construction Started:

06/01/2020

06/01/2020



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115106UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/05/2020 03/05/2020 03/09/2020 03/09/2020

22 Scope Project 03/10/2020 03/10/2020 03/23/2020 03/23/2020

69X Right of Way/Utility Certification Date 03/11/2020  no date 03/17/2020  no date

70 Obtain Environmental Permits 03/21/2019 03/21/2019 03/21/2019 03/21/2019

72X Plan Submission Date 03/10/2020 03/10/2020 03/10/2020 03/10/2020

79 Construction Funding Review/Authorization of 
Funds

03/11/2020 03/17/2020 03/17/2020 03/23/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/24/2020 03/24/2020 05/26/2020 05/26/2020

84 Award Contract 08/13/2020 05/27/2020 08/13/2020 05/27/2020

91 Administer Contract 09/21/2020 06/01/2020 03/18/2021 06/01/2020

95 District Project Closeout 03/19/2021  no date 06/11/2021  no date

96 Central Office Project Closeout 06/14/2021  no date 09/07/2021  no date



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

EN18-117-177Proj:

UPC: 113689

PC: Ronald.Tabor

Project Purpose:

PM:

Description: LYLBURN DOWNING MIDDLE SCHOOL SRTS

The crosswalks are being located to meet ADA requirements and signs placed to indicate student crossings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Diamond and North Lewis StreetsFrom:

Int of North Lewis and Thompson Noll StreetsTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 152,823Total Current Est 

05/05/2020Current Est Date

 0

 136,418

 16,405

EN18

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Lexington
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2019

12/10/2019

12/10/2019

07/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,127.00  69,361.00  0.00  0.00  0.00  0.00  0.00  75,488.00 MAP21 TAP
 1,532.00  17,340.00  0.00  0.00  0.00  0.00  0.00  18,872.00.Transportation Enhancement 

Funds
 94,360.00 7,659.00  86,701.00  0.00  0.00  0.00  0.00  0.00Total:

 94,360.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,405

$0

$137,822

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  154,227.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

07/30/2020

05/11/2020



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113689UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/02/2019 01/02/2019 01/28/2019 01/28/2019

17E Environmental Review Process (ERP) 04/18/2019 04/18/2019 06/13/2019 06/13/2019

21H Hydraulics Plan Design PFI 08/05/2019  no date 09/16/2019  no date

21T Traffic Operations Analysis 02/13/2019  no date 04/10/2019  no date

22 Scope Project 01/29/2019 01/29/2019 09/17/2019 09/17/2019

22S Photogrammetry/Aerial Photo/Image Processing 02/13/2019  no date 05/15/2019  no date

22X Scoping Team Meeting Date 02/12/2019 02/12/2019 02/12/2019 02/12/2019

23 Furnish Environmental Traffic Data 02/13/2019  no date 04/10/2019  no date

24 Determine Permits Needed 04/18/2019 04/18/2019 07/18/2019 07/18/2019

25 Draft Environmental Document or CE 09/18/2019 07/30/2019 11/14/2019 09/06/2019

30 Preliminary Utility Inspection 09/18/2019  no date 11/21/2019  no date

31S Conduct Location Survey 02/13/2019  no date 06/13/2019  no date

34P Preliminary Soil Survey 07/22/2019  no date 09/16/2019  no date

35 Traffic Control Device Recommendations 09/30/2019  no date 11/14/2019  no date

36C Preliminary Field Inspection Constructability 
Review

08/19/2019  no date 08/30/2019  no date

36F Plan Design/Preliminary Field Inspection 06/14/2019  no date 09/16/2019  no date

36H Hydraulic Plan Design Public Hearing 09/30/2019  no date 11/14/2019  no date

36P Plan Design Public Hearing 09/18/2019  no date 11/14/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/17/2019  no date   

43X Utility Field Inspection (UFI) Date 10/06/2020  no date 10/06/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/23/2020  no date 01/07/2021  no date

47 Approve Willingness 11/22/2019  no date 01/08/2020  no date

47X Willingness Posted Date 12/09/2019  no date 12/09/2019  no date

48 Conduct Location/Design Public Hearing 11/22/2019  no date 05/26/2020  no date

48X Public Hearing Meeting Date 05/11/2020  no date   

49 Adopt Location/Design 05/27/2020 09/09/2019 07/08/2020 09/09/2019

49C Design Approval Constructability Review 11/15/2019  no date 12/02/2019  no date

49X Location and Design Approval Date 07/09/2020  no date 07/09/2020  no date

50 Survey Data Verification 11/15/2019  no date 12/16/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/21/2020  no date 11/18/2020  no date

65F Plan Design/Field Inspection 07/10/2020  no date 10/02/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/06/2020  no date 12/04/2020  no date

65X Field Inspection Team Meeting Date 10/05/2020  no date   

66 Environmental Reevaluation 12/23/2020 08/23/2019 01/07/2021 09/06/2019

67 Clear Utility Agreements 10/07/2020  no date 12/21/2020  no date

67U Utility Relocations by Owners 10/22/2020  no date 02/19/2021  no date

69X Right of Way/Utility Certification Date 02/11/2021  no date 02/11/2021  no date

70 Obtain Environmental Permits 07/30/2019 07/30/2019 07/30/2019 07/30/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/22/2020  no date 02/19/2021  no date

70S Utility Stakeout ���Survey 10/22/2020  no date 02/19/2021  no date

71 Approved Construction Plans 12/23/2020  no date 02/03/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/08/2020  no date 12/21/2020  no date

71X Pre-Advertisement Conference Date 12/22/2020  no date 12/22/2020  no date

72 Prepare for Advertisement 01/20/2021 10/03/2019 02/18/2021 12/09/2019

72B Biddability Review 01/27/2021  no date 02/02/2021  no date

72X Plan Submission Date 02/03/2021  no date 02/03/2021  no date

77S Construction ��� Survey 07/06/2021  no date 01/12/2022  no date



LEXINGTON  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/23/2020  no date 01/25/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2021 12/10/2019 03/09/2021 12/10/2019

82 Conduct Bid Opening 04/21/2021 01/22/2020 04/21/2021 02/27/2020

84 Award Contract 05/27/2021 02/27/2020 05/27/2021 02/27/2020

91 Administer Contract 07/06/2021 05/11/2020 01/12/2022 07/30/2020

92X Contractor Final Voucher Date 03/01/2022  no date 03/01/2022  no date

94X Claims Period Ends Dates 05/25/2022  no date 05/25/2022  no date

95 District Project Closeout 05/26/2022  no date 08/19/2022  no date

96 Central Office Project Closeout 08/22/2022  no date 12/28/2022  no date



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

U000-159-186Proj:

UPC: 103088

PC: Michael.Fulcher

Project Purpose:

PM: Pat Racey

Description: #SGR18VB - W Main St Bridge Rehab/Replace over Hawksbill Crk

Rehabilitate or Replace Structrually deficient bridge on West Main St over Hawksbill Creek.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of Broad St/Bus 340From:

Int of Hawksbill StTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,803,481Total Current Est 

09/30/2020Current Est Date

 0

 4,409,130

 394,351

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Luray
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/14/2013

05/23/2017

05/23/2017

05/30/2017

05/30/2017

11/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,620,341.00  0.00  0.00  0.00  0.00  0.00  0.00  1,620,341.00 Federal Demonstration 
Funds

 655,335.00  43,651.00  812,861.00  441,183.00  0.00  0.00  0.00  1,953,030.00 HB1887 - SGR
 390,533.00  0.00  0.00  0.00  0.00  0.00  0.00  390,533.00 Local Project Contributions

 1,813,030.00  0.00  0.00  0.00  0.00  0.00  0.00  1,813,030.00 Revenue Sharing Funds
 19,551.00  0.00  0.00  0.00  0.00  0.00  0.00  19,551.00Accounts Receivable

 5,796,485.00 4,498,790.00  43,651.00  812,861.00  441,183.00  0.00  0.00  0.00Total:

 5,796,485.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$325,466

$0

$3,680,796

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/06/2020

Total  4,006,262.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/07/2018

Construction Completed:

Construction Started: 03/30/2018



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103088UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/26/2013 04/26/2013 05/14/2013 05/14/2013

17E Environmental Review Process (ERP) 04/11/2012 04/11/2012 04/23/2012 04/23/2012

22 Scope Project 10/28/2012 10/28/2012 06/30/2016 06/30/2016

24 Determine Permits Needed 04/11/2012 04/11/2012 06/07/2012 06/07/2012

25 Draft Environmental Document or CE 10/08/2013 10/08/2013 01/13/2016 01/13/2016

52 Authorize R/W & UT Funds 04/28/2017 04/28/2017 05/23/2017 05/23/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2017 03/31/2017 05/30/2017 05/30/2017

84 Award Contract 11/30/2017 11/30/2017 03/07/2018 03/07/2018

91 Administer Contract 03/30/2018 03/30/2018 11/27/2019  no date

95 District Project Closeout 12/31/2019  no date 03/27/2020  no date

96 Central Office Project Closeout 04/30/2020  no date 09/01/2020  no date



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

U000-159-183Proj:

UPC: 088300

PC: Tim.Gregory

Project Purpose:

PM:

Description: #SMART18 - (St) Luray Intersection Improvements

Luray Intersection Improvements. Includes Roundabout at Northcott & Main Street, Extension of median island at 211 
& Main Street, and Realignment of Northcott.Lat 38o39'42" Long 78o28'55"

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Route 340/211From:

0.179 Mi East of Int Rte 340/211To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,871,596Total Current Est 

07/27/2020Current Est Date

 266,000

 2,055,596

 550,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Luray
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/17/2009

06/04/2019

06/04/2019

01/11/2021

01/11/2021

04/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  1,338,559.00  0.00  0.00  1,338,559.00 HB1887 - DGP (1)
 19,218.00  0.00  0.00  0.00  0.00  0.00  0.00  19,218.00 Local Project Contributions

 5,996.00  0.00  0.00  0.00  0.00  0.00  0.00  5,996.00 State Formula
 504,789.00  0.00  0.00  0.00  0.00  0.00  0.00  504,789.00.Federal Formula STP

 1,003,034.00  0.00  0.00  0.00  0.00  0.00  0.00  1,003,034.00Formula - Urban
 2,871,596.00 1,533,037.00  0.00  0.00  0.00  1,338,559.00  0.00  0.00Total:

 2,871,596.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$532,622

$267,066

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  799,688.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
088300UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2009 07/01/2009 07/17/2009 07/17/2009

17E Environmental Review Process (ERP) 03/09/2010 03/09/2010 04/30/2010 04/30/2010

22 Scope Project 12/02/2013 12/02/2013 07/20/2017 07/20/2017

22X Scoping Team Meeting Date 04/15/2014 04/15/2014 04/15/2014 04/15/2014

24 Determine Permits Needed 03/09/2010 03/09/2010 05/18/2010 05/18/2010

25 Draft Environmental Document or CE 07/08/2015 07/08/2015 07/21/2017 07/21/2017

30 Preliminary Utility Inspection 05/15/2017 05/15/2017 06/12/2017 06/12/2017

34F Furnish Final Soils Survey 10/31/2016 10/31/2016 03/31/2017 03/31/2017

34P Preliminary Soil Survey 09/17/2010 09/17/2010 09/17/2010 09/17/2010

36C Preliminary Field Inspection Constructability 
Review

05/19/2016 05/19/2016 06/14/2016 06/14/2016

36F Plan Design/Preliminary Field Inspection 06/15/2015 06/15/2015 06/14/2016 06/14/2016

36P Plan Design Public Hearing 06/15/2016 06/15/2016 07/11/2017 07/11/2017

36X Preliminary Field InspectionTeam Meeting Date 06/14/2016 06/14/2016   

44 Furnish RWU Data for Public Hearing Process 04/19/2017 04/19/2017 07/11/2017 07/11/2017

48 Conduct Location/Design Public Hearing 07/12/2017 07/12/2017 09/21/2017 09/21/2017

48X Public Hearing Meeting Date 09/21/2017 09/21/2017   

49 Adopt Location/Design 09/22/2017 09/22/2017 10/10/2017 10/10/2017

49X Location and Design Approval Date 10/10/2017 10/10/2017 10/10/2017 10/10/2017

51 Furnish Approved R/W & UT Plans 03/07/2018 12/20/2018 07/24/2018 05/16/2019

52 Authorize R/W & UT Funds 07/17/2017 06/04/2019 09/07/2018 06/04/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/10/2018 06/24/2019 09/19/2018 06/24/2019

65C Field Inspection Constructability Review 01/31/2018  no date 03/06/2018  no date

65F Plan Design/Field Inspection 10/11/2017  no date 01/30/2018  no date

65P Plan Design/Pre-Advertisement Conference 09/20/2018  no date 05/14/2019  no date

65X Field Inspection Team Meeting Date 03/06/2018 12/19/2018   

66 Environmental Reevaluation  no date 07/24/2019  no date 08/16/2019

69 Acquire Right of Way 09/20/2018 06/24/2019 05/29/2019 10/15/2019

69X Right of Way/Utility Certification Date 10/02/2019  no date 10/02/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/05/2019  no date 08/23/2019  no date

71 Approved Construction Plans 07/24/2019  no date 08/20/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/15/2019  no date 06/11/2019  no date

71X Pre-Advertisement Conference Date 06/11/2019  no date 06/11/2019  no date

72B Biddability Review 07/31/2019  no date 09/04/2019  no date

72X Plan Submission Date 09/06/2019  no date 09/06/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019  no date 10/08/2019  no date

82 Conduct Bid Opening 11/27/2019  no date 11/27/2019  no date

84 Award Contract 12/02/2019  no date 01/28/2020  no date

91 Administer Contract 01/02/2020  no date 12/30/2020  no date

95 District Project Closeout 01/04/2021  no date 03/31/2021  no date

96 Central Office Project Closeout 04/01/2021  no date 08/03/2021  no date



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

RS16-159-191Proj:

UPC: 107145

PC: Michael.Fulcher

Project Purpose:

PM: Bran Chrisman

Description: Improve Intersection on W Main Street at Memorial Drive

FY16 Revenue Sharing Project. Improve intersection Memorial Drive and W. Main St. (Install Signal)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of W Main St.From:

0.057 Miles S of Int. of W Main St.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 530,216Total Current Est 

07/06/2020Current Est Date

 0

 479,844

 50,372

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Luray
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/04/2015

03/09/2018

03/09/2018

03/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00  550,000.00 Revenue Sharing Funds
 550,000.00 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,186

$0

$239,922

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  265,108.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/05/2018

Construction Completed:

Construction Started: 07/02/2018



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107145UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/31/2015 08/31/2015 11/25/2015 11/25/2015

12 Authorize Preliminary Engineering 11/30/2015 11/30/2015 12/04/2015 12/04/2015

17E Environmental Review Process (ERP) 11/29/2015 11/29/2015 11/30/2015 11/30/2015

22 Scope Project 12/07/2015 12/07/2015 08/08/2016 08/08/2016

36P Plan Design Public Hearing 08/09/2016  no date 11/02/2016  no date

52 Authorize R/W & UT Funds 06/28/2017 06/28/2017 08/09/2017 08/09/2017

52X R/W&UT Authorization Date 08/10/2017  no date 08/10/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/11/2017  no date 08/11/2017  no date

65F Plan Design/Field Inspection 11/03/2016  no date 06/27/2017  no date

72X Plan Submission Date 08/14/2017  no date 08/14/2017  no date

79 Construction Funding Review/Authorization of 
Funds

08/15/2017  no date 10/10/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2017 02/05/2018 03/12/2018 03/09/2018

84 Award Contract 03/13/2018 03/12/2018 06/05/2018 06/05/2018

91 Administer Contract 03/14/2018 07/02/2018 11/29/2018  no date

95 District Project Closeout 11/30/2018  no date 04/08/2019  no date

96 Central Office Project Closeout 04/09/2019  no date 07/02/2019  no date



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

U000-159-R95Proj:

UPC: 112940

PC: Jamison.Brown

Project Purpose:

PM: Bryan Chrisman

Description: Memorial Drive Improvements

Memorial Drive Improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.057 Mi S of Int w/ West Main StFrom:

0.04 Mi E of Int of Court LnTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,154,170Total Current Est 

07/15/2020Current Est Date

 433,910

 2,324,089

 396,171

0000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Luray
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2019

11/02/2020

11/02/2020

12/15/2021

12/15/2021

05/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 826,032.00  826,032.00  0.00  0.00  0.00  0.00  0.00  1,652,064.00 Revenue Sharing Funds
 1,652,064.00 826,032.00  826,032.00  0.00  0.00  0.00  0.00  0.00Total:

 1,652,064.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,227

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  20,226.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112940UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 10/31/2018 01/07/2019 01/07/2019

12 Authorize Preliminary Engineering 02/01/2019 02/01/2019 02/05/2019 02/05/2019

17E Environmental Review Process (ERP) 04/18/2019 09/19/2019 08/02/2019 09/19/2019

22 Scope Project 02/06/2019 02/06/2019 08/09/2019 08/09/2019

52 Authorize R/W & UT Funds 07/01/2020  no date 07/31/2020  no date

52X R/W&UT Authorization Date 08/03/2020  no date 08/03/2020  no date

65F Plan Design/Field Inspection 08/12/2019 08/12/2019 06/30/2020  no date

69 Acquire Right of Way 08/04/2020  no date 09/16/2021  no date

69X Right of Way/Utility Certification Date 09/20/2021  no date 10/01/2021  no date

70 Obtain Environmental Permits 02/15/2021  no date 10/14/2021  no date

72X Plan Submission Date 09/17/2021  no date 09/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/20/2021  no date 10/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/04/2021  no date 12/15/2021  no date

84 Award Contract 03/10/2022  no date 03/10/2022  no date

91 Administer Contract 04/15/2022  no date 05/01/2023  no date

95 District Project Closeout 05/02/2023  no date 09/07/2023  no date

96 Central Office Project Closeout 09/08/2023  no date 12/06/2023  no date



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

EN00-159-158Proj:

UPC: 108098

PC: Michael.Fulcher

Project Purpose:

PM: Town of Luray

Description: Luray Passenger Station Rehabilitation - C505 Roof Elements

C505 - Installation of roofing insulation and skylight repairs

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 62,727Total Current Est 

09/05/2019Current Est Date

 0

 62,727

 0

EN00

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Luray
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2016

12/12/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 43,465.00  0.00  0.00  0.00  0.00  0.00  0.00  43,465.00.Transportation Enhancement 
Funds

 43,465.00 43,465.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 43,465.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$50,285

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/06/2019

Total  50,285.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108098UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/09/2015  no date 02/09/2016  no date

22 Scope Project  no date  no date  no date  no date

69X Right of Way/Utility Certification Date 02/11/2016 05/26/2015 02/25/2016 05/26/2015

72X Plan Submission Date 02/10/2016  no date 02/10/2016  no date

79 Construction Funding Review/Authorization of 
Funds

02/11/2016  no date 02/25/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/26/2016  no date 03/24/2016  no date

84 Award Contract 03/25/2016  no date 05/04/2016  no date

91 Administer Contract 05/05/2016  no date 05/19/2017  no date

95 District Project Closeout 05/22/2017  no date 09/27/2017  no date

96 Central Office Project Closeout 09/28/2017  no date 12/27/2017  no date



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

EN00-159-158Proj:

UPC: 108099

PC: Michael.Fulcher

Project Purpose:

PM: Town of Luray

Description: Luray Passenger Station Rehabilitation - C506 Exhib Casework

C506 - Fabrication and installation of various exhibit cabinets and display cases

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 68,627Total Current Est 

09/05/2019Current Est Date

 0

 68,627

 0

EN00

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Luray
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2016

12/12/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,835.00  0.00  0.00  0.00  0.00  0.00  0.00  50,835.00.Transportation Enhancement 
Funds

 50,835.00 50,835.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 50,835.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$55,031

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/24/2019

Total  55,031.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



LURAY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108099UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/09/2015  no date 02/09/2016  no date

22 Scope Project  no date  no date  no date  no date

69X Right of Way/Utility Certification Date 02/11/2016 05/26/2016 02/25/2016 05/26/2016

72X Plan Submission Date 02/10/2016  no date 02/10/2016  no date

79 Construction Funding Review/Authorization of 
Funds

02/11/2016  no date 02/25/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/26/2016  no date 03/24/2016  no date

84 Award Contract 03/25/2016  no date 05/04/2016  no date

91 Administer Contract 05/05/2016  no date 05/19/2017  no date

95 District Project Closeout 05/22/2017  no date 09/27/2017  no date

96 Central Office Project Closeout 09/28/2017  no date 12/27/2017  no date



MT. JACKSON  9:14AMRun Time:

10/12/2020Run Date: 

EN12-265-218Proj:

UPC: 114575

PC: Jeff.Lineberry

Project Purpose:

PM: Neil Showalter

Description: Mt Jackson Sidewalks - Phase II

Construction and rehabilitation of sidewalks along Main Street (SR 11) and 500' of Conicville Blvd (SR 292) including 
the installation of street trees, historic street lights, benches and curb ramps.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

500' West of Rt. 11 on Conicville Rd.From:

 East Avondale AveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 793,500Total Current Est 

10/01/2020Current Est Date

 0

 768,500

 25,000

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Mt. Jackson
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/06/2019

10/10/2019

10/10/2019

03/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 540,544.00  0.00  0.00  0.00  0.00  0.00  0.00  540,544.00 MAP21 TAP
 135,136.00  0.00  0.00  0.00  0.00  0.00  0.00  135,136.00.Transportation Enhancement 

Funds
 675,680.00 675,680.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 675,680.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,779

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  4,779.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MT. JACKSON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114575UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/03/2018 12/03/2018 01/31/2019 01/31/2019

12 Authorize Preliminary Engineering 02/01/2019 02/01/2019 03/06/2019 09/06/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/14/2019 08/14/2019

22 Scope Project 03/07/2019 03/07/2019 08/16/2019 09/09/2019

25 Draft Environmental Document or CE 08/13/2019 09/17/2013 08/14/2019 07/22/2014

65F Plan Design/Field Inspection 08/19/2019 08/19/2019 06/11/2020  no date

69X Right of Way/Utility Certification Date 06/15/2020 09/16/2019 06/26/2020 09/16/2019

70 Obtain Environmental Permits 08/14/2019 09/05/2019 04/22/2020 09/05/2019

72X Plan Submission Date 06/12/2020  no date 06/12/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/15/2020 08/19/2019 06/26/2020 08/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/29/2020 09/17/2019 07/27/2020  no date

84 Award Contract 10/14/2020  no date 10/14/2020  no date

91 Administer Contract 11/23/2020  no date 12/09/2021  no date

95 District Project Closeout 12/10/2021  no date 04/21/2022  no date

96 Central Office Project Closeout 04/22/2022  no date 07/18/2022  no date



MT. JACKSON  9:14AMRun Time:

10/12/2020Run Date: 

EN12-265-218Proj:

UPC: 103589

PC: Kim.Cameron

Project Purpose:

PM: Town of Mt. Jackson

Description: Mt. Jackson Sidewalks

Construction and rehabilitation of sidewalks along Main Street (SR 11) and Conicville Blvd (SR 292) including the 
installation of street trees, historic street lights, benches and curb ramps.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.08 Mi. South of Shenandoah Street - Rt.743From:

Avondale Ave - Rt 1316To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 921,667Total Current Est 

10/31/2018Current Est Date

 0

 848,404

 73,263

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Mt. Jackson
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2013

03/09/2017

03/09/2017

04/09/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 755,096.00  0.00  0.00  0.00  0.00  0.00  0.00  755,096.00 MAP21 TAP
 188,774.00  0.00  0.00  0.00  0.00  0.00  0.00  188,774.00.Transportation Enhancement 

Funds
 943,870.00 943,870.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 943,870.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$59,719

$0

$700,548

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  760,266.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/07/2017

Construction Completed:

Construction Started: 03/09/2017



MT. JACKSON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103589UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/05/2013 02/05/2013 02/05/2013 02/05/2013

17E Environmental Review Process (ERP) 07/25/2013 07/25/2013 08/07/2013 08/07/2013

22 Scope Project 05/01/2014 05/01/2014 09/01/2014 09/01/2014

24 Determine Permits Needed 09/17/2013 09/17/2013 07/21/2014 07/21/2014

25 Draft Environmental Document or CE 09/17/2013 09/17/2013 07/22/2014 07/22/2014

69X Right of Way/Utility Certification Date 10/25/2016 10/25/2016 10/25/2016 10/25/2016

79 Construction Funding Review/Authorization of 
Funds

04/15/2016 04/15/2016 08/04/2017 08/04/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/09/2017 03/09/2017 03/09/2017 03/09/2017

84 Award Contract 07/01/2017 07/01/2017 08/07/2017 08/07/2017

91 Administer Contract 03/09/2017 03/09/2017 04/10/2018  no date

95 District Project Closeout 09/08/2020  no date 12/04/2020  no date

96 Central Office Project Closeout 12/23/2020  no date 04/29/2021  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0211-069-782Proj:

UPC: 095635

PC: Michael.Branscome

Project Purpose:

PM:

Description: RTE 211(WBL) BRIDGE REPLACEMENT OVER SF SHEN RIVER (PE 
Only)

PE to replace bridge on Route 211(WBL) over SF Shenandoah River in Page Co. RW & CN Phases are with UPC 
105190

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.416 MI. West of Int. Rte 646From:

0.226 MI. East of Int. Rte 646To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,000Total Current Est 

03/31/2020Current Est Date

 0

 0

 1,200,000

0211

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Staunton

Page County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/07/2010

10/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00.Maintenance Funds
 1,200,000.00 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,200,000

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  1,200,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
095635UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/07/2010 07/07/2010 07/07/2010 07/07/2010

17E Environmental Review Process (ERP) 10/27/2010 10/27/2010 12/03/2010 12/03/2010

22 Scope Project 01/01/2013 01/01/2013 02/19/2013 02/19/2013

24 Determine Permits Needed 10/27/2010 10/27/2010 12/15/2010 12/15/2010

25 Draft Environmental Document or CE 11/12/2010 11/12/2010 05/18/2015 05/18/2015

32 Value Engineering 05/24/2013 05/24/2013 07/16/2013 07/16/2013

34F Furnish Final Soils Survey 07/18/2013 07/18/2013 08/12/2014 08/12/2014

36F Plan Design/Preliminary Field Inspection 02/20/2013 02/20/2013 07/05/2013 07/05/2013

40 Minor Structures Data Request 07/18/2013 07/18/2013 08/12/2014 08/12/2014

41 Bridge Foundation Data 07/18/2013 07/18/2013 08/12/2014 08/12/2014

47X Willingness Posted Date 01/25/2016 01/25/2016 01/25/2016 01/25/2016

49X Location and Design Approval Date 02/16/2016 02/16/2016 02/16/2016 02/16/2016

65X Field Inspection Team Meeting Date 08/16/2017 08/16/2017   

84 Award Contract 07/28/2020 07/21/2020 08/27/2020 08/27/2020

91 Administer Contract 10/12/2020 09/15/2020 10/12/2021  no date

95 District Project Closeout 12/31/2019  no date 03/27/2020  no date

96 Central Office Project Closeout 03/31/2020  no date 07/31/2020  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0211-069-801Proj:

UPC: 105190

PC: Jean.Uhl

Project Purpose:

PM:

Description: RTE 211(WBL) BRIDGE OVER SF SHEN. RIVER

To replace bridge on route 211 (WBL) over SF Shenandoah River in Page Co.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.416 Mi. West of Int. Rte 646From:

0.226 Mi. East of Int. Rte 646To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,702,437Total Current Est 

05/29/2020Current Est Date

 208,574

 13,919,306

 574,557

0211

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Page County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2018

07/31/2018

07/31/2018

07/23/2019

07/23/2019

07/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,854,023.00  3,619,894.00  0.00  0.00  0.00  0.00  0.00  9,473,917.00 CTB Formula
 2,164,790.00  242,442.00  0.00  0.00  0.00  0.00  0.00  2,407,232.00 MAP21 NHPP

 0.00  2,817,659.00  0.00  0.00  0.00  0.00  0.00  2,817,659.00 MAP21 STP
 1,479.00  0.00  0.00  0.00  0.00  0.00  0.00  1,479.00.Bond Match
 5,916.00  0.00  0.00  0.00  0.00  0.00  0.00  5,916.00.Bridge Funds - Federal BR

 14,706,203.00 8,026,208.00  6,679,995.00  0.00  0.00  0.00  0.00  0.00Total:

 14,706,203.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$574,557

$198,093

$3,179,227

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,951,876.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/20/2019

Construction Completed:

Construction Started: 01/16/2020



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105190UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018 07/02/2018 07/30/2018 07/30/2018

22 Scope Project 08/06/2018 08/06/2018 02/06/2019 02/06/2019

43X Utility Field Inspection (UFI) Date 02/12/2018 02/12/2018 02/12/2018 02/12/2018

51 Furnish Approved R/W & UT Plans 07/05/2018 07/05/2018 07/30/2018 07/30/2018

52 Authorize R/W & UT Funds 07/09/2018 07/09/2018 07/31/2018 07/31/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/16/2018 08/16/2018 09/05/2018 09/05/2018

66 Environmental Reevaluation 05/21/2019 05/21/2019 05/23/2019 05/23/2019

67U Utility Relocations by Owners 05/14/2018 05/14/2018 09/26/2019 09/26/2019

69 Acquire Right of Way 09/04/2018 09/04/2018 12/18/2018 12/18/2018

70 Obtain Environmental Permits 02/21/2018 02/21/2018 04/29/2019 04/29/2019

71X Pre-Advertisement Conference Date 02/06/2019 02/06/2019 02/06/2019 02/06/2019

72 Prepare for Advertisement 02/06/2019 02/06/2019 07/22/2019 07/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/23/2019 07/23/2019 07/23/2019 07/23/2019

82 Conduct Bid Opening 09/25/2019 09/25/2019 11/20/2019 11/20/2019

84 Award Contract 11/20/2019 11/20/2019 11/20/2019 11/20/2019

91 Administer Contract 01/16/2020 01/16/2020 07/22/2022  no date

95 District Project Closeout 07/25/2022  no date 10/25/2022  no date

96 Central Office Project Closeout 10/27/2022  no date 03/08/2023  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0211-069-814Proj:

UPC: 115131

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #SMART20 Intersection Improvements US 211/340 Big Oak Road

Safety improvements to busy intersection with heavy traffic flow and high volume of vehicle crashes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.16 Miles W of Int Rte 340From:

0.11 Miles E of Int Rte 340To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,310,977Total Current Est 

10/06/2020Current Est Date

 302,745

 2,485,625

 522,607

0211

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Page County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/27/2019

03/10/2023

03/10/2023

02/13/2024

02/13/2024

05/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,123,533.00 1,187,444.00 HB1887 - DGP (1)
 0.00  2,123,533.00 1,187,444.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$76,950

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  76,949.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115131UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/03/2020 12/02/2019 03/16/2020 12/27/2019

17E Environmental Review Process (ERP) 04/01/2020  no date 04/07/2020  no date

21H Hydraulics Plan Design PFI 12/28/2020  no date 02/10/2021  no date

21T Traffic Operations Analysis 04/01/2020  no date 05/27/2020  no date

22 Scope Project 03/17/2020  no date 03/17/2021  no date

22C Scoping Constructability Review 04/01/2020  no date 04/14/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 04/01/2020  no date 07/01/2020  no date

22X Scoping Team Meeting Date 03/31/2020  no date 03/31/2020  no date

23 Furnish Environmental Traffic Data 04/01/2020  no date 05/27/2020  no date

24 Determine Permits Needed 04/08/2020  no date 06/03/2020  no date

25 Draft Environmental Document or CE 03/18/2021  no date 09/20/2021  no date

28 Consultant Procurement 04/29/2020  no date 05/27/2020  no date

29X Public Information Meeting 02/16/2021  no date 02/16/2021  no date

30 Preliminary Utility Inspection 03/18/2021  no date 05/19/2021  no date

31S Conduct Location Survey 04/01/2020  no date 10/02/2020  no date

34F Furnish Final Soils Survey 02/07/2022  no date 06/07/2022  no date

34P Preliminary Soil Survey 12/11/2020  no date 02/10/2021  no date

35 Traffic Control Device Recommendations 02/18/2021  no date 04/05/2021  no date

36C Preliminary Field Inspection Constructability 
Review

01/12/2021  no date 01/27/2021  no date

36F Plan Design/Preliminary Field Inspection 10/05/2020  no date 02/10/2021  no date

36H Hydraulic Plan Design Public Hearing 03/18/2021  no date 05/12/2021  no date

36P Plan Design Public Hearing 03/18/2021  no date 07/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 02/17/2021  no date   

38 Retaining Wall Data Request 03/18/2021  no date 03/24/2021  no date

39 Sound Wall Foundation Data Request 03/18/2021  no date 03/24/2021  no date

40 Minor Structures Data Request 03/18/2021  no date 03/24/2021  no date

43 Furnish Utility Field Inspection Plans 10/24/2022  no date 12/09/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/22/2022  no date 10/21/2022  no date

43X Utility Field Inspection (UFI) Date 11/15/2022  no date 11/15/2022  no date

44 Furnish RWU Data for Public Hearing Process 06/18/2021  no date 07/16/2021  no date

45 Minor Structures Report 03/25/2021  no date 05/19/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/19/2023  no date 01/03/2024  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/07/2022  no date 06/07/2022  no date

47 Approve Willingness 07/19/2021  no date 08/27/2021  no date

47X Willingness Posted Date 07/30/2021  no date 07/30/2021  no date

48 Conduct Location/Design Public Hearing 07/19/2021  no date 01/20/2022  no date

48X Public Hearing Meeting Date 12/28/2021  no date   

49 Adopt Location/Design 01/21/2022  no date 02/03/2022  no date

49C Design Approval Constructability Review 07/19/2021  no date 07/30/2021  no date

49X Location and Design Approval Date 02/04/2022  no date 02/04/2022  no date

50 Survey Data Verification 07/19/2021  no date 08/13/2021  no date

51 Furnish Approved R/W & UT Plans 01/31/2023  no date 05/02/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/11/2023  no date 11/06/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/25/2022  no date 11/30/2022  no date

51X R/W&UT Plan Date 05/03/2023  no date 05/09/2023  no date

52 Authorize R/W & UT Funds 05/10/2023  no date 05/23/2023  no date

52T Authorize R/W Funds 12/01/2022  no date 01/19/2023  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/24/2023  no date 05/24/2023  no date

54 Retaining Wall Data Report 02/07/2022  no date 03/23/2022  no date

55 Sound Wall Data Report 02/07/2022  no date 03/23/2022  no date

57S Right of Way Stakeout���Survey 05/25/2023  no date 08/18/2023  no date

58 Survey Right of Way Plan Sheets 12/12/2022  no date 01/30/2023  no date

59 Noise Abatement Design 03/24/2022  no date 08/12/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/24/2023  no date 06/07/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/20/2023  no date 02/02/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/08/2023  no date 06/08/2023  no date

61 Final Traffic Control Device Plans 08/04/2023  no date 11/06/2023  no date

62 Develop Retaining Structure Plans 03/24/2022  no date 06/23/2022  no date

65C Field Inspection Constructability Review 08/15/2022  no date 09/02/2022  no date

65F Plan Design/Field Inspection 02/07/2022  no date 10/21/2022  no date

65P Plan Design/Pre-Advertisement Conference 05/03/2023  no date 11/06/2023  no date

65X Field Inspection Team Meeting Date 10/21/2022  no date   

66 Environmental Reevaluation 12/19/2023  no date 01/03/2024  no date

67 Clear Utility Agreements 06/08/2023  no date 12/14/2023  no date

67U Utility Relocations by Owners 10/17/2023  no date 04/25/2024  no date

69 Acquire Right of Way 06/09/2023  no date 12/15/2023  no date

69X Right of Way/Utility Certification Date 02/07/2024  no date 02/07/2024  no date

70 Obtain Environmental Permits 10/24/2022  no date 05/03/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/19/2023  no date 02/16/2024  no date

70S Utility Stakeout ���Survey 10/17/2023  no date 04/25/2024  no date

71 Approved Construction Plans 12/19/2023  no date 01/30/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/07/2023  no date 11/21/2023  no date

71X Pre-Advertisement Conference Date 12/18/2023  no date 12/18/2023  no date

72 Prepare for Advertisement 01/16/2024  no date 02/14/2024  no date

72B Biddability Review 01/23/2024  no date 01/29/2024  no date

72X Plan Submission Date 01/30/2024  no date 01/30/2024  no date

73 Process Relocations 06/09/2023  no date 12/15/2023  no date

77S Construction ��� Survey 02/07/2025  no date 08/12/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/19/2023  no date 01/19/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2024  no date 05/14/2024  no date

82 Conduct Bid Opening 06/27/2024  no date 06/27/2024  no date

84 Award Contract 08/05/2024  no date 12/30/2024  no date

88 Survey Monumentation 08/13/2025  no date 10/08/2025  no date

91 Administer Contract 02/07/2025  no date 08/12/2025  no date

92X Contractor Final Voucher Date 09/25/2025  no date 09/25/2025  no date

94X Claims Period Ends Dates 12/26/2025  no date 12/26/2025  no date

95 District Project Closeout 12/29/2025  no date 03/26/2026  no date

96 Central Office Project Closeout 03/27/2026  no date 07/29/2026  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0663-069-810Proj:

UPC: 111518

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 663 Reconstruct Non-Hardsurface Rd (Poss Rural Rustic)

Rte. 663, Island Ford Rd. Reconstruct Non-Hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int. Rte. 340From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 196,531Total Current Est 

05/14/2020Current Est Date

 7,500

 184,031

 5,000

0663

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Page County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2018

02/12/2021

02/12/2021

08/09/2022

08/09/2022

05/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000.00  0.00  62,177.00  62,177.00  62,177.00  0.00  0.00  196,531.00 Telecommunications
 196,531.00 10,000.00  0.00  62,177.00  62,177.00  62,177.00  0.00  0.00Total:

 196,531.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,438

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2019

Total  1,437.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111518UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/27/2018 09/27/2018 09/28/2018 09/28/2018

17E Environmental Review Process (ERP) 10/02/2018 10/02/2018 10/09/2018 10/09/2018

21H Hydraulics Plan Design PFI 01/08/2019  no date 02/21/2019  no date

21T Traffic Operations Analysis 10/12/2018  no date 10/12/2018  no date

22 Scope Project 10/01/2018 10/01/2018 10/04/2018 10/04/2018

22C Scoping Constructability Review 10/12/2018 10/12/2018 10/12/2018 10/12/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/12/2018  no date 10/12/2018  no date

22X Scoping Team Meeting Date 10/12/2018 10/12/2018 10/12/2018 10/12/2018

23 Furnish Environmental Traffic Data 10/12/2018  no date 10/12/2018  no date

24 Determine Permits Needed 10/02/2018 10/02/2018 11/09/2018 11/09/2018

25 Draft Environmental Document or CE 11/09/2018 11/09/2018 11/09/2018 11/09/2018

28 Consultant Procurement 11/13/2018 11/13/2018 11/13/2018 11/13/2018

29X Public Information Meeting 09/28/2018 09/28/2018 09/28/2018 09/28/2018

30 Preliminary Utility Inspection 10/05/2018  no date 12/12/2018  no date

31S Conduct Location Survey 10/12/2018  no date 10/12/2018  no date

34F Furnish Final Soils Survey 10/23/2019  no date 02/28/2020  no date

34P Preliminary Soil Survey 12/21/2018  no date 02/21/2019  no date

35 Traffic Control Device Recommendations 02/25/2019  no date 04/09/2019  no date

36C Preliminary Field Inspection Constructability 
Review

01/24/2019 01/24/2019 02/06/2019 02/06/2019

36F Plan Design/Preliminary Field Inspection 10/16/2018  no date 02/21/2019  no date

36H Hydraulic Plan Design Public Hearing 10/05/2018  no date 12/05/2018  no date

36P Plan Design Public Hearing 10/05/2018  no date 02/12/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 02/22/2019 02/22/2019   

38 Retaining Wall Data Request 10/05/2018  no date 10/11/2018  no date

39 Sound Wall Foundation Data Request 10/05/2018  no date 10/11/2018  no date

40 Minor Structures Data Request 10/05/2018  no date 10/11/2018  no date

43 Furnish Utility Field Inspection Plans 07/15/2020  no date 08/27/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/16/2020  no date 07/14/2020  no date

43X Utility Field Inspection (UFI) Date 08/05/2020 08/05/2020 08/05/2020 08/05/2020

44 Furnish RWU Data for Public Hearing Process 01/14/2019  no date 02/12/2019  no date

45 Minor Structures Report 10/12/2018  no date 12/12/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/07/2021  no date 09/20/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/23/2019  no date 02/28/2020  no date

47 Approve Willingness 02/13/2019 02/27/2019 03/27/2019 04/09/2019

47X Willingness Posted Date 02/27/2019 02/27/2019 02/27/2019 02/27/2019

48 Conduct Location/Design Public Hearing 04/10/2019 04/10/2019 10/04/2019 10/04/2019

48X Public Hearing Meeting Date 09/16/2019 09/16/2019   

49 Adopt Location/Design 10/07/2019 10/07/2019 10/18/2019 10/18/2019

49C Design Approval Constructability Review 02/13/2019 02/27/2019 02/27/2019 03/12/2019

49X Location and Design Approval Date 10/22/2019 10/22/2019 10/22/2019 11/16/2020

50 Survey Data Verification 02/13/2019  no date 03/13/2019  no date

51 Furnish Approved R/W & UT Plans 10/14/2020  no date 01/22/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/23/2020  no date 01/25/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/18/2020  no date 08/18/2020  no date

51X R/W&UT Plan Date 01/25/2021 01/25/2021 01/29/2021 01/29/2021

52 Authorize R/W & UT Funds 02/01/2021  no date 02/12/2021  no date

52T Authorize R/W Funds 08/19/2020  no date 10/02/2020  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/15/2021  no date 02/15/2021  no date

54 Retaining Wall Data Report 10/23/2019  no date 12/10/2019  no date

55 Sound Wall Data Report 10/23/2019  no date 12/10/2019  no date

57S Right of Way Stakeout���Survey 02/16/2021  no date 05/11/2021  no date

58 Survey Right of Way Plan Sheets 08/28/2020  no date 10/13/2020  no date

59 Noise Abatement Design 11/09/2018 11/09/2018 11/09/2018 11/09/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/15/2021  no date 03/01/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/05/2020  no date 10/16/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/02/2021  no date 03/02/2021  no date

61 Final Traffic Control Device Plans 10/15/2020  no date 01/25/2021  no date

62 Develop Retaining Structure Plans 12/11/2019  no date 03/17/2020  no date

65C Field Inspection Constructability Review 03/18/2020 03/18/2020 04/07/2020 04/07/2020

65F Plan Design/Field Inspection 10/23/2019  no date 07/14/2020  no date

65P Plan Design/Pre-Advertisement Conference 07/15/2020  no date 01/25/2021  no date

65X Field Inspection Team Meeting Date 07/14/2020 07/14/2020   

66 Environmental Reevaluation 09/07/2021  no date 09/20/2021  no date

67 Clear Utility Agreements 03/02/2021  no date 09/01/2021  no date

67U Utility Relocations by Owners 07/08/2021  no date 01/18/2022  no date

69 Acquire Right of Way 03/03/2021  no date 09/02/2021  no date

69X Right of Way/Utility Certification Date 10/22/2021  no date 10/22/2021  no date

70 Obtain Environmental Permits 11/09/2018 11/09/2018 11/09/2018 11/09/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/07/2021  no date 11/02/2021  no date

70S Utility Stakeout ���Survey 07/08/2021  no date 01/18/2022  no date

71 Approved Construction Plans 09/07/2021 05/27/2022 10/13/2021 07/06/2022

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/26/2021 01/26/2021 02/08/2021 02/08/2021

71X Pre-Advertisement Conference Date 09/03/2021 05/26/2022 09/03/2021 05/26/2022

72 Prepare for Advertisement 09/29/2021  no date 10/29/2021  no date

72B Biddability Review 10/06/2021  no date 10/12/2021  no date

72X Plan Submission Date 10/13/2021  no date 10/13/2021  no date

73 Process Relocations 03/03/2021  no date 09/02/2021  no date

77S Construction ��� Survey 04/21/2022  no date 10/25/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/07/2021  no date 10/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2022  no date 02/08/2022  no date

82 Conduct Bid Opening 03/17/2022  no date 03/30/2022  no date

84 Award Contract 03/31/2022  no date 04/20/2022  no date

88 Survey Monumentation 10/26/2022  no date 12/23/2022  no date

91 Administer Contract 04/21/2022  no date 10/25/2022  no date

92X Contractor Final Voucher Date 12/12/2022  no date 12/12/2022  no date

94X Claims Period Ends Dates 03/14/2023  no date 03/14/2023  no date

95 District Project Closeout 03/15/2023  no date 06/07/2023  no date

96 Central Office Project Closeout 06/08/2023  no date 10/10/2023  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0684-069-798Proj:

UPC: 105128

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: RTE 684 - RECON & SURFACE TREAT NON-HARDSURFACE ROAD 
Phase 1

To pave an unpaved road with traffic count over 200ADT. Phase 1

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.73 Miles South of Int. Rte. 717From:

0.93 Miles South of Int. Rte. 717To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 506,153Total Current Est 

10/02/2020Current Est Date

 5,000

 496,153

 5,000

0684

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Page County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/13/2019

12/09/2019

12/09/2019

09/07/2021

09/07/2021

04/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,595.00  69,418.00  0.00  0.00  0.00  0.00  0.00  83,013.00 CTB Formula
 0.00  0.00  195,292.00  165,671.00  0.00  0.00  0.00  360,963.00 HB1887 - DGP (2)
 0.00  62,177.00  0.00  0.00  0.00  0.00  0.00  62,177.00 Telecommunications

 506,153.00 13,595.00  131,595.00  195,292.00  165,671.00  0.00  0.00  0.00Total:

 506,153.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,186

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,185.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105128UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/12/2019 11/12/2019 11/13/2019 11/13/2019

17E Environmental Review Process (ERP) 01/24/2020 01/24/2020 01/28/2020 01/28/2020

22 Scope Project 11/20/2019 11/20/2019 12/19/2019 12/19/2019

24 Determine Permits Needed 01/28/2020  no date 02/27/2020  no date

52 Authorize R/W & UT Funds 12/06/2019 12/06/2019 12/09/2019 12/09/2019

66 Environmental Reevaluation 12/10/2020  no date 03/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2021  no date 09/07/2021  no date

84 Award Contract 09/08/2021  no date 09/13/2021  no date

91 Administer Contract 09/14/2021  no date 04/14/2022  no date

95 District Project Closeout 09/14/2022  no date 12/12/2022  no date

96 Central Office Project Closeout 12/13/2022  no date 04/19/2023  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0684-069-812Proj:

UPC: 113977

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: RTE 684 - RECON & SURFACE TREAT NON-HARDSURFACE ROAD 
Phase 2

Pave a non-hardsurfaced road. South Page Valley Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 0.93 Miles South of Int. Rte. 717From:

Int. of Rte. 717To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

05/14/2020Current Est Date

 10,000

 482,500

 7,500

0684

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Page County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2021

11/20/2024

11/20/2024

11/10/2025

11/10/2025

09/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  10,000.00  223,227.00  204,596.00  0.00  437,823.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  62,177.00  0.00  62,177.00 Telecommunications

 500,000.00 0.00  0.00  0.00  10,000.00  223,227.00  266,773.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113977UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2021  no date 10/13/2021  no date

17E Environmental Review Process (ERP) 11/01/2021  no date 11/05/2021  no date

21H Hydraulics Plan Design PFI 08/01/2022  no date 09/12/2022  no date

21T Traffic Operations Analysis 11/01/2021  no date 12/30/2021  no date

22 Scope Project 10/14/2021  no date 09/13/2022  no date

22C Scoping Constructability Review 11/01/2021  no date 11/15/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2021  no date 02/08/2022  no date

22X Scoping Team Meeting Date 10/29/2021  no date 10/29/2021  no date

23 Furnish Environmental Traffic Data 11/01/2021  no date 12/30/2021  no date

24 Determine Permits Needed 11/08/2021  no date 01/07/2022  no date

25 Draft Environmental Document or CE 09/14/2022  no date 03/27/2023  no date

28 Consultant Procurement 12/02/2021  no date 12/30/2021  no date

29X Public Information Meeting 08/15/2022  no date 08/15/2022  no date

30 Preliminary Utility Inspection 09/14/2022  no date 11/17/2022  no date

31S Conduct Location Survey 11/01/2021  no date 05/11/2022  no date

34F Furnish Final Soils Survey 08/04/2023  no date 12/07/2023  no date

34P Preliminary Soil Survey 07/18/2022  no date 09/12/2022  no date

35 Traffic Control Device Recommendations 09/14/2022  no date 10/28/2022  no date

36C Preliminary Field Inspection Constructability 
Review

08/15/2022  no date 08/26/2022  no date

36F Plan Design/Preliminary Field Inspection 05/12/2022  no date 09/12/2022  no date

36H Hydraulic Plan Design Public Hearing 09/14/2022  no date 11/09/2022  no date

36P Plan Design Public Hearing 09/14/2022  no date 01/20/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 09/13/2022  no date   

38 Retaining Wall Data Request 09/14/2022  no date 09/20/2022  no date

39 Sound Wall Foundation Data Request 09/14/2022  no date 09/20/2022  no date

40 Minor Structures Data Request 09/14/2022  no date 09/20/2022  no date

43 Furnish Utility Field Inspection Plans 04/26/2024  no date 06/11/2024  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/22/2023  no date 04/25/2024  no date

43X Utility Field Inspection (UFI) Date 05/17/2024  no date 05/17/2024  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2022  no date 01/20/2023  no date

45 Minor Structures Report 09/21/2022  no date 11/17/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2025  no date 07/02/2025  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/04/2023  no date 12/07/2023  no date

47 Approve Willingness 01/23/2023  no date 03/06/2023  no date

47X Willingness Posted Date 02/03/2023  no date 02/03/2023  no date

48 Conduct Location/Design Public Hearing 01/23/2023  no date 07/19/2023  no date

48X Public Hearing Meeting Date 06/28/2023  no date   

49 Adopt Location/Design 07/20/2023  no date 08/02/2023  no date

49C Design Approval Constructability Review 01/23/2023  no date 02/03/2023  no date

49X Location and Design Approval Date 08/03/2023  no date 08/03/2023  no date

50 Survey Data Verification 01/23/2023  no date 02/17/2023  no date

51 Furnish Approved R/W & UT Plans 07/29/2024  no date 10/29/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/04/2024  no date 10/30/2024  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/01/2024  no date 05/31/2024  no date

51X R/W&UT Plan Date 10/30/2024  no date 11/05/2024  no date

52 Authorize R/W & UT Funds 11/06/2024  no date 11/20/2024  no date

52T Authorize R/W Funds 06/03/2024  no date 07/17/2024  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/21/2024  no date 11/21/2024  no date

54 Retaining Wall Data Report 08/04/2023  no date 09/19/2023  no date

55 Sound Wall Data Report 08/04/2023  no date 09/19/2023  no date

57S Right of Way Stakeout���Survey 11/22/2024  no date 02/24/2025  no date

58 Survey Right of Way Plan Sheets 06/12/2024  no date 07/26/2024  no date

59 Noise Abatement Design 09/20/2023  no date 02/16/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/21/2024  no date 12/06/2024  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/18/2024  no date 07/31/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2024  no date 12/09/2024  no date

61 Final Traffic Control Device Plans 07/30/2024  no date 10/30/2024  no date

62 Develop Retaining Structure Plans 09/20/2023  no date 12/26/2023  no date

65C Field Inspection Constructability Review 02/20/2024  no date 03/11/2024  no date

65F Plan Design/Field Inspection 08/04/2023  no date 04/25/2024  no date

65P Plan Design/Pre-Advertisement Conference 04/26/2024  no date 10/30/2024  no date

65X Field Inspection Team Meeting Date 04/25/2024  no date   

66 Environmental Reevaluation 06/19/2025  no date 07/02/2025  no date

67 Clear Utility Agreements 12/09/2024  no date 06/16/2025  no date

67U Utility Relocations by Owners 04/21/2025  no date 10/23/2025  no date

69 Acquire Right of Way 12/10/2024  no date 06/17/2025  no date

69X Right of Way/Utility Certification Date 08/05/2025  no date 08/05/2025  no date

70 Obtain Environmental Permits 04/26/2024  no date 10/30/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/19/2025  no date 08/14/2025  no date

70S Utility Stakeout ���Survey 04/21/2025  no date 10/23/2025  no date

71 Approved Construction Plans 06/19/2025  no date 07/28/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/31/2024  no date 11/14/2024  no date

71X Pre-Advertisement Conference Date 06/18/2025  no date 06/18/2025  no date

72 Prepare for Advertisement 07/14/2025  no date 08/12/2025  no date

72B Biddability Review 07/21/2025  no date 07/25/2025  no date

72X Plan Submission Date 07/28/2025  no date 07/28/2025  no date

73 Process Relocations 12/10/2024  no date 06/17/2025  no date

77S Construction ��� Survey 03/17/2026  no date 09/17/2026  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2025  no date 07/17/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2025  no date 11/10/2025  no date

82 Conduct Bid Opening 12/29/2025  no date 12/29/2025  no date

84 Award Contract 02/06/2026  no date 02/06/2026  no date

88 Survey Monumentation 09/18/2026  no date 11/16/2026  no date

91 Administer Contract 03/17/2026  no date 09/17/2026  no date

92X Contractor Final Voucher Date 11/02/2026  no date 11/02/2026  no date

94X Claims Period Ends Dates 02/04/2027  no date 02/04/2027  no date

95 District Project Closeout 02/05/2027  no date 04/30/2027  no date

96 Central Office Project Closeout 05/03/2027  no date 09/02/2027  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0687-069-809Proj:

UPC: 111517

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 687 Reconstruct Non-Hardsurface Rd (Poss Rural Rustic)

Rte. 687, Fox Hollow Rd. Reconstruct Non-Hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 611From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 199,779Total Current Est 

06/16/2020Current Est Date

 0

 196,000

 3,779

0687

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Page County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2017

04/22/2019

04/22/2019

12/17/2019

12/17/2019

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  68,560.00  0.00  0.00  0.00  0.00  0.00  68,560.00 CTB Formula
 0.00  0.00  72,340.00  0.00  0.00  0.00  0.00  72,340.00 HB1887 - DGP (2)

 59,100.00  0.00  0.00  0.00  0.00  0.00  0.00  59,100.00 Telecommunications
 200,000.00 59,100.00  68,560.00  72,340.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,779

$0

$115,505

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  119,284.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/30/2020

Construction Completed:

Construction Started:

09/30/2020

12/11/2019



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111517UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/30/2017 10/30/2017 10/31/2017 10/31/2017

17E Environmental Review Process (ERP) 12/01/2017 12/01/2017 07/11/2018 12/08/2017

21H Hydraulics Plan Design PFI 12/07/2017  no date 12/07/2017  no date

21T Traffic Operations Analysis 12/05/2017  no date 12/05/2017  no date

22 Scope Project 12/05/2017 12/05/2017 12/18/2017 12/18/2017

22C Scoping Constructability Review 12/07/2017 12/07/2017 12/07/2017 12/07/2017

22S Photogrammetry/Aerial Photo/Image Processing 12/05/2017  no date 12/05/2017  no date

22X Scoping Team Meeting Date 12/05/2017 12/05/2017 12/05/2017 12/05/2017

23 Furnish Environmental Traffic Data 12/05/2017  no date 12/05/2017  no date

24 Determine Permits Needed 12/01/2017 12/01/2017 08/29/2019 02/06/2018

25 Draft Environmental Document or CE 05/18/2018 05/18/2018 05/18/2018 05/18/2018

28 Consultant Procurement 12/18/2017 12/18/2017 12/18/2017 12/18/2017

29X Public Information Meeting 11/02/2017 11/02/2017 11/02/2017 11/02/2017

30 Preliminary Utility Inspection 12/19/2017  no date 01/19/2018  no date

31S Conduct Location Survey 12/05/2017  no date 12/05/2017  no date

34F Furnish Final Soils Survey 02/01/2019  no date 02/01/2019  no date

34P Preliminary Soil Survey 12/07/2017  no date 12/07/2017  no date

35 Traffic Control Device Recommendations 02/01/2019  no date 02/01/2019  no date

36C Preliminary Field Inspection Constructability 
Review

12/05/2017 12/05/2017 12/07/2017 12/07/2017

36F Plan Design/Preliminary Field Inspection 12/06/2017  no date 12/07/2017  no date

36H Hydraulic Plan Design Public Hearing 12/18/2017  no date 12/18/2017  no date

36P Plan Design Public Hearing 12/18/2017  no date 12/18/2017  no date

36X Preliminary Field InspectionTeam Meeting Date 02/01/2019 02/01/2019   

38 Retaining Wall Data Request 12/18/2017  no date 12/18/2017  no date

39 Sound Wall Foundation Data Request 12/18/2017  no date 12/18/2017  no date

40 Minor Structures Data Request 12/18/2017  no date 12/18/2017  no date

43 Furnish Utility Field Inspection Plans 04/15/2019  no date 04/15/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/15/2019  no date 04/15/2019  no date

43X Utility Field Inspection (UFI) Date 05/07/2019 05/07/2019 05/07/2019 05/07/2019

44 Furnish RWU Data for Public Hearing Process 01/19/2018  no date 01/19/2018  no date

45 Minor Structures Report 12/18/2017  no date 12/18/2017  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/23/2019  no date 06/06/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/01/2019  no date 02/01/2019  no date

47 Approve Willingness 01/04/2018 01/04/2018 01/04/2018 01/04/2018

47X Willingness Posted Date 12/05/2017 12/05/2017 12/05/2017 12/05/2017

48 Conduct Location/Design Public Hearing 02/01/2019 02/01/2019 02/01/2019 02/01/2019

48X Public Hearing Meeting Date 01/10/2019 01/10/2019   

49 Adopt Location/Design 02/01/2019 02/01/2019 02/01/2019 02/01/2019

49C Design Approval Constructability Review 12/05/2017 12/05/2017 12/05/2017 12/05/2017

49X Location and Design Approval Date 02/01/2019 02/01/2019 02/01/2019 02/01/2019

50 Survey Data Verification 12/18/2017  no date 12/18/2017  no date

51 Furnish Approved R/W & UT Plans 05/07/2019  no date 05/07/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/15/2019  no date 04/15/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/19/2019 02/19/2019 02/19/2019 02/19/2019

51X R/W&UT Plan Date 05/07/2019 05/07/2019 05/07/2019 05/07/2019

52 Authorize R/W & UT Funds 05/08/2019 04/01/2019 05/14/2019 04/22/2019

52T Authorize R/W Funds 02/19/2019 02/19/2019 02/19/2019 02/19/2019



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/15/2019 04/01/2019 05/15/2019 04/22/2019

54 Retaining Wall Data Report 02/01/2019  no date 02/01/2019  no date

55 Sound Wall Data Report 02/01/2019  no date 02/01/2019  no date

57S Right of Way Stakeout���Survey 05/16/2019 03/08/2019 06/06/2019 03/28/2019

58 Survey Right of Way Plan Sheets 04/15/2019  no date 04/15/2019  no date

59 Noise Abatement Design 05/18/2018 05/18/2018 05/18/2018 05/18/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/14/2019  no date 05/14/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/19/2019  no date 02/19/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/16/2019 04/23/2019 05/16/2019 04/23/2019

61 Final Traffic Control Device Plans 04/15/2019  no date 04/15/2019  no date

62 Develop Retaining Structure Plans 02/01/2019  no date 02/01/2019  no date

65C Field Inspection Constructability Review 02/04/2019 02/04/2019 03/04/2019 03/04/2019

65F Plan Design/Field Inspection 02/04/2019 02/04/2019 04/15/2019 04/15/2019

65P Plan Design/Pre-Advertisement Conference 04/15/2019  no date 04/15/2019  no date

65X Field Inspection Team Meeting Date 04/15/2019 04/15/2019   

66 Environmental Reevaluation 07/10/2019 04/16/2019 07/10/2019 12/17/2019

67 Clear Utility Agreements 05/14/2019  no date 05/14/2019  no date

67U Utility Relocations by Owners 03/20/2019 02/26/2019 08/08/2019 02/26/2019

69 Acquire Right of Way 05/16/2019 04/23/2019 05/16/2019 04/23/2019

69X Right of Way/Utility Certification Date 06/11/2019 06/11/2019 06/11/2019 06/11/2019

70 Obtain Environmental Permits 05/18/2018 05/18/2018 07/10/2019 05/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2019  no date 05/22/2019  no date

70S Utility Stakeout ���Survey 03/20/2019  no date 03/20/2019  no date

71 Approved Construction Plans 05/23/2019 05/23/2019 06/06/2019 06/06/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/15/2019 04/15/2019 04/15/2019 04/15/2019

71X Pre-Advertisement Conference Date 05/22/2019 05/22/2019 05/22/2019 05/22/2019

72 Prepare for Advertisement 06/17/2019 06/17/2019 06/18/2019 06/18/2019

72B Biddability Review 06/24/2019 06/24/2019 06/28/2019 06/28/2019

72X Plan Submission Date 06/03/2019 06/03/2019 06/03/2019 06/03/2019

73 Process Relocations 05/16/2019  no date 05/16/2019  no date

77S Construction ��� Survey 10/25/2019 12/11/2019 05/05/2020 09/30/2020

79 Construction Funding Review/Authorization of 
Funds

05/23/2019 05/23/2019 05/24/2019 10/14/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019  no date 08/13/2019  no date

82 Conduct Bid Opening 09/19/2019  no date 10/02/2019  no date

84 Award Contract 10/03/2019 12/11/2019 10/24/2019 09/30/2020

88 Survey Monumentation 05/06/2020 09/30/2020 07/01/2020 09/30/2020

91 Administer Contract 10/25/2019 12/11/2019 05/05/2020 09/30/2020

92X Contractor Final Voucher Date 06/18/2020  no date 06/18/2020  no date

94X Claims Period Ends Dates 09/15/2020  no date 09/15/2020  no date

95 District Project Closeout 09/16/2020  no date 12/14/2020  no date

96 Central Office Project Closeout 12/15/2020  no date 04/21/2021  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0696-069-808Proj:

UPC: 111516

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 696 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 696, Pintz Mill Rd, Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Rte. 669From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 336,654Total Current Est 

07/09/2020Current Est Date

 0

 328,504

 8,150

0696

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Page County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2017

01/28/2019

01/28/2019

01/29/2019

01/29/2019

06/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 217,361.00  52,632.00  0.00  0.00  0.00  0.00  0.00  269,993.00 CTB Formula
 95,007.00  0.00  0.00  0.00  0.00  0.00  0.00  95,007.00 Telecommunications

 365,000.00 312,368.00  52,632.00  0.00  0.00  0.00  0.00  0.00Total:

 365,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,150

$0

$328,504

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  336,654.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/05/2019

Construction Completed:

Construction Started:

06/26/2020

02/05/2019



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111516UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2017 10/31/2017 11/14/2017 11/14/2017

17E Environmental Review Process (ERP) 09/13/2017 09/13/2017 09/20/2017 09/20/2017

21H Hydraulics Plan Design PFI 02/23/2018 08/06/2018 04/05/2018 11/19/2018

21T Traffic Operations Analysis 11/30/2017  no date 11/30/2017  no date

22 Scope Project 10/10/2018 10/10/2018 10/10/2018 10/10/2018

22C Scoping Constructability Review 11/30/2017 11/30/2017 11/30/2017 11/30/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/30/2017  no date 11/30/2017  no date

22X Scoping Team Meeting Date 11/30/2017 11/30/2017 11/30/2017 11/30/2017

23 Furnish Environmental Traffic Data 11/30/2017  no date 11/30/2017  no date

24 Determine Permits Needed 09/13/2017 09/13/2017 02/06/2018 02/06/2018

25 Draft Environmental Document or CE 05/18/2018 05/18/2018 05/18/2018 05/18/2018

28 Consultant Procurement 12/29/2017 12/29/2017 12/29/2017 12/29/2017

29X Public Information Meeting 09/12/2018 09/12/2018 09/12/2018 09/12/2018

30 Preliminary Utility Inspection 10/11/2018  no date 12/18/2018  no date

31S Conduct Location Survey 11/30/2017  no date 11/30/2017  no date

34F Furnish Final Soils Survey 02/20/2019  no date 02/20/2019  no date

34P Preliminary Soil Survey 04/05/2018  no date 04/05/2018  no date

35 Traffic Control Device Recommendations 09/12/2018  no date 09/12/2018  no date

36C Preliminary Field Inspection Constructability 
Review

03/22/2018 03/22/2018 03/22/2018 03/22/2018

36F Plan Design/Preliminary Field Inspection 12/01/2017 08/06/2018 04/05/2018 11/19/2018

36H Hydraulic Plan Design Public Hearing 10/10/2018  no date 10/10/2018  no date

36P Plan Design Public Hearing 10/11/2018 11/19/2018 02/19/2019 02/08/2019

36X Preliminary Field InspectionTeam Meeting Date 09/12/2018 09/12/2018   

38 Retaining Wall Data Request 10/10/2018  no date 10/10/2018  no date

39 Sound Wall Foundation Data Request 10/10/2018  no date 10/10/2018  no date

40 Minor Structures Data Request 10/10/2018  no date 10/10/2018  no date

43 Furnish Utility Field Inspection Plans 03/18/2019  no date 04/30/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/08/2019 01/10/2019 02/22/2019 02/08/2019

43X Utility Field Inspection (UFI) Date 04/08/2019 05/23/2018 04/08/2019 05/23/2018

44 Furnish RWU Data for Public Hearing Process 02/19/2019  no date 02/19/2019  no date

45 Minor Structures Report 10/10/2018  no date 10/10/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/28/2019 04/30/2019 06/10/2019 05/13/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/21/2019  no date 02/22/2019  no date

47 Approve Willingness 02/19/2019 02/08/2019 02/19/2019 02/08/2019

47X Willingness Posted Date 01/17/2019 02/07/2019 01/17/2019 02/07/2019

48 Conduct Location/Design Public Hearing 02/19/2019 02/08/2019 02/19/2019 02/08/2019

48X Public Hearing Meeting Date 01/29/2019 01/16/2019   

49 Adopt Location/Design 02/19/2019 02/08/2019 02/19/2019 02/08/2019

49C Design Approval Constructability Review 02/19/2019 02/08/2019 02/19/2019 02/08/2019

49X Location and Design Approval Date 02/20/2019 02/08/2019 02/20/2019 02/08/2019

50 Survey Data Verification 02/19/2019  no date 02/19/2019  no date

51 Furnish Approved R/W & UT Plans 04/30/2019  no date 04/30/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/16/2019 12/18/2018 03/15/2019 02/15/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/24/2018  no date 12/24/2018  no date

51X R/W&UT Plan Date 05/01/2019 04/04/2019 05/07/2019 04/10/2019

52 Authorize R/W & UT Funds 05/08/2019 01/14/2019 05/21/2019 01/28/2019

52T Authorize R/W Funds 12/24/2018  no date 12/24/2018  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/22/2019  no date 05/22/2019  no date

54 Retaining Wall Data Report 02/20/2019  no date 02/20/2019  no date

55 Sound Wall Data Report 02/20/2019  no date 02/20/2019  no date

57S Right of Way Stakeout���Survey 05/22/2019  no date 05/22/2019  no date

58 Survey Right of Way Plan Sheets 04/30/2019  no date 04/30/2019  no date

59 Noise Abatement Design 05/18/2018 05/18/2018 05/18/2018 05/18/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/21/2019 01/28/2019 05/21/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

12/24/2018  no date 12/24/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/23/2019 04/24/2019 05/23/2019 04/24/2019

61 Final Traffic Control Device Plans 03/15/2019  no date 03/15/2019  no date

62 Develop Retaining Structure Plans 02/20/2019  no date 02/20/2019  no date

65C Field Inspection Constructability Review 02/25/2019 02/13/2019 03/15/2019 02/15/2019

65F Plan Design/Field Inspection 02/21/2019 02/12/2019 02/22/2019 02/12/2019

65P Plan Design/Pre-Advertisement Conference 03/15/2019  no date 03/15/2019  no date

65X Field Inspection Team Meeting Date 03/15/2019 02/15/2019   

66 Environmental Reevaluation 05/24/2019 10/29/2018 05/24/2019 12/06/2018

67 Clear Utility Agreements 05/21/2019 04/22/2019 05/21/2019 04/22/2019

67U Utility Relocations by Owners 03/27/2019 02/26/2019 09/27/2019 08/28/2019

69 Acquire Right of Way 05/23/2019 04/24/2019 05/23/2019 04/24/2019

69X Right of Way/Utility Certification Date 06/11/2019  no date 06/11/2019  no date

70 Obtain Environmental Permits 05/18/2018 05/18/2018 05/18/2018 05/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/28/2019  no date 07/23/2019  no date

70S Utility Stakeout ���Survey 03/27/2019 02/26/2019 09/27/2019 02/26/2019

71 Approved Construction Plans 05/24/2019 04/29/2019 05/24/2019 04/29/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/18/2019 02/19/2019 03/29/2019 03/04/2019

71X Pre-Advertisement Conference Date 05/24/2019 04/29/2019 05/24/2019 04/29/2019

72 Prepare for Advertisement 06/18/2019  no date 06/18/2019  no date

72B Biddability Review 06/25/2019  no date 06/25/2019  no date

72X Plan Submission Date 06/03/2019  no date 06/03/2019  no date

73 Process Relocations 05/23/2019  no date 05/23/2019  no date

77S Construction ��� Survey 12/24/2019  no date 06/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/28/2019 01/29/2019 05/29/2019 01/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 01/29/2019 10/08/2019 01/29/2019

82 Conduct Bid Opening 11/15/2019 01/29/2019 12/02/2019 01/29/2019

84 Award Contract 12/03/2019 01/30/2019 12/23/2019 02/05/2019

88 Survey Monumentation 07/01/2020  no date 08/26/2020  no date

91 Administer Contract 12/24/2019 02/05/2019 06/30/2020 06/26/2020

92X Contractor Final Voucher Date 08/13/2020  no date 08/13/2020  no date

94X Claims Period Ends Dates 11/10/2020  no date 11/10/2020  no date

95 District Project Closeout 11/12/2020  no date 02/11/2021  no date

96 Central Office Project Closeout 02/12/2021  no date 06/16/2021  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0701-069-P07Proj:

UPC: 109067

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 701 Reconstruct Non-Hardsurface Rd (Poss Rural Rustic)

Rte. 701 Reconstruct Non-Hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. of Route 611From:

0.63 Mi S of Int. Route 611To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 155,853Total Current Est 

10/05/2020Current Est Date

 0

 153,377

 2,476

0701

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Page County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2016

04/13/2017

04/13/2017

07/10/2018

07/10/2018

10/31/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 132,003.00  0.00  0.00  0.00  0.00  0.00  0.00  132,003.00 CTB Formula
 55,787.00  0.00  0.00  0.00  0.00  0.00  0.00  55,787.00 Telecommunications
 27,210.00  0.00  0.00  0.00  0.00  0.00  0.00  27,210.00Formula - Secondary

 215,000.00 215,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 215,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,476

$0

$153,377

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  155,852.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

10/31/2018

01/23/2018



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109067UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2016 08/24/2016 08/31/2016 08/25/2016

17E Environmental Review Process (ERP) 08/18/2016 08/18/2016 01/23/2017 01/23/2017

22 Scope Project 08/25/2016 08/25/2016 09/14/2016 09/14/2016

22C Scoping Constructability Review 09/13/2016 09/13/2016 09/13/2016 09/13/2016

22S Photogrammetry/Aerial Photo/Image Processing 09/12/2016 09/12/2016 09/12/2016 09/12/2016

22X Scoping Team Meeting Date 09/12/2016 09/12/2016 09/12/2016 09/12/2016

24 Determine Permits Needed 08/18/2016 08/18/2016 04/03/2017 03/17/2017

25 Draft Environmental Document or CE 03/20/2017 03/20/2017 03/20/2017 03/20/2017

28 Consultant Procurement 10/10/2016 10/10/2016 10/10/2016 10/10/2016

29X Public Information Meeting 08/04/2016 08/04/2016 08/04/2016 08/04/2016

31S Conduct Location Survey 09/12/2016 09/12/2016 09/12/2016 09/12/2016

34F Furnish Final Soils Survey 03/31/2017  no date 03/31/2017  no date

36C Preliminary Field Inspection Constructability 
Review

09/12/2016 09/12/2016 09/12/2016 09/12/2016

36F Plan Design/Preliminary Field Inspection 09/13/2016 09/13/2016 09/14/2016 09/14/2016

36X Preliminary Field InspectionTeam Meeting Date 03/17/2017 03/17/2017   

43H Hydraulic Plan Design/Field Inspection (FI) 04/28/2017  no date 04/28/2017  no date

43X Utility Field Inspection (UFI) Date 04/12/2017 04/12/2017 04/12/2017 04/12/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/31/2017  no date 03/31/2017  no date

47 Approve Willingness 03/20/2017 03/20/2017 03/20/2017 03/20/2017

47X Willingness Posted Date 03/17/2017 03/17/2017 03/17/2017 03/17/2017

48 Conduct Location/Design Public Hearing 03/20/2017 03/20/2017 03/20/2017 03/20/2017

48X Public Hearing Meeting Date 03/17/2017 03/17/2017   

49 Adopt Location/Design 03/20/2017  no date 03/20/2017  no date

49C Design Approval Constructability Review 03/17/2017 03/17/2017 03/17/2017 03/17/2017

49X Location and Design Approval Date 03/20/2017 03/20/2017 03/20/2017 03/20/2017

51X R/W&UT Plan Date 04/12/2017 04/12/2017 04/12/2017 04/12/2017

52 Authorize R/W & UT Funds 04/13/2017  no date 04/13/2017  no date

57S Right of Way Stakeout���Survey 04/17/2017  no date 04/18/2017  no date

59 Noise Abatement Design 03/20/2017 03/20/2017 03/20/2017 03/20/2017

62 Develop Retaining Structure Plans 03/19/2017  no date 03/19/2017  no date

65C Field Inspection Constructability Review 03/20/2017 03/20/2017 05/12/2017 05/12/2017

65F Plan Design/Field Inspection 04/03/2017  no date 04/28/2017  no date

65X Field Inspection Team Meeting Date 03/21/2017 03/21/2017   

66 Environmental Reevaluation 03/17/2017 03/17/2017 03/20/2017 03/20/2017

70 Obtain Environmental Permits 03/19/2017 03/19/2017 03/19/2017 03/19/2017

70S Utility Stakeout ���Survey 02/16/2017  no date 03/16/2017  no date

71 Approved Construction Plans 07/12/2017 07/12/2017 07/25/2017 07/25/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/21/2017 03/21/2017 03/21/2017 03/21/2017

71X Pre-Advertisement Conference Date 07/11/2017 07/11/2017 07/11/2017 07/11/2017

72 Prepare for Advertisement 08/03/2017  no date 08/16/2017  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2017 07/12/2017 08/08/2017 08/08/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2017  no date 04/10/2018  no date

84 Award Contract 05/16/2018  no date 05/16/2018  no date

91 Administer Contract 01/23/2018 01/23/2018 01/23/2018 10/31/2018

95 District Project Closeout 06/06/2019  no date 08/29/2019  no date

96 Central Office Project Closeout 08/30/2019  no date 01/08/2020  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0710-069-816Proj:

UPC: 115234

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 710 Resurface Non-hardsurface Rd (Poss Rural Rustic)

Rte. 710 Resurface Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int of Rte 340From:

0.44 Mi E of Rte. 340To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

05/14/2020Current Est Date

 5,000

 491,000

 4,000

0710

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Page County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2022

11/20/2025

11/20/2025

11/10/2026

11/10/2026

09/17/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  10,000.00  40,401.00  244,997.00  295,398.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  62,177.00  62,177.00 Telecommunications

 357,575.00 0.00  0.00  0.00  0.00  10,000.00  40,401.00  307,174.00Total:

 357,575.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115234UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2022  no date 10/13/2022  no date

17E Environmental Review Process (ERP) 11/01/2022  no date 11/07/2022  no date

21H Hydraulics Plan Design PFI 08/01/2023  no date 09/12/2023  no date

21T Traffic Operations Analysis 11/01/2022  no date 12/30/2022  no date

22 Scope Project 10/14/2022  no date 09/13/2023  no date

22C Scoping Constructability Review 11/01/2022  no date 11/15/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/01/2022  no date 02/08/2023  no date

22X Scoping Team Meeting Date 10/31/2022  no date 10/31/2022  no date

23 Furnish Environmental Traffic Data 11/01/2022  no date 12/30/2022  no date

24 Determine Permits Needed 11/08/2022  no date 01/09/2023  no date

25 Draft Environmental Document or CE 09/14/2023  no date 03/26/2024  no date

28 Consultant Procurement 12/02/2022  no date 12/30/2022  no date

29X Public Information Meeting 08/15/2023  no date 08/15/2023  no date

30 Preliminary Utility Inspection 09/14/2023  no date 11/17/2023  no date

31S Conduct Location Survey 11/01/2022  no date 05/11/2023  no date

34F Furnish Final Soils Survey 08/05/2024  no date 12/06/2024  no date

34P Preliminary Soil Survey 07/18/2023  no date 09/12/2023  no date

35 Traffic Control Device Recommendations 09/14/2023  no date 10/30/2023  no date

36C Preliminary Field Inspection Constructability 
Review

08/15/2023  no date 08/28/2023  no date

36F Plan Design/Preliminary Field Inspection 05/12/2023  no date 09/12/2023  no date

36H Hydraulic Plan Design Public Hearing 09/14/2023  no date 11/09/2023  no date

36P Plan Design Public Hearing 09/14/2023  no date 01/22/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 09/13/2023  no date   

38 Retaining Wall Data Request 09/14/2023  no date 09/20/2023  no date

39 Sound Wall Foundation Data Request 09/14/2023  no date 09/20/2023  no date

40 Minor Structures Data Request 09/14/2023  no date 09/20/2023  no date

43 Furnish Utility Field Inspection Plans 04/28/2025  no date 06/11/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/23/2024  no date 04/25/2025  no date

43X Utility Field Inspection (UFI) Date 05/19/2025  no date 05/19/2025  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2023  no date 01/22/2024  no date

45 Minor Structures Report 09/21/2023  no date 11/17/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/19/2026  no date 07/02/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/05/2024  no date 12/06/2024  no date

47 Approve Willingness 01/23/2024  no date 03/05/2024  no date

47X Willingness Posted Date 02/05/2024  no date 02/05/2024  no date

48 Conduct Location/Design Public Hearing 01/23/2024  no date 07/18/2024  no date

48X Public Hearing Meeting Date 06/27/2024  no date   

49 Adopt Location/Design 07/19/2024  no date 08/01/2024  no date

49C Design Approval Constructability Review 01/23/2024  no date 02/05/2024  no date

49X Location and Design Approval Date 08/02/2024  no date 08/02/2024  no date

50 Survey Data Verification 01/23/2024  no date 02/20/2024  no date

51 Furnish Approved R/W & UT Plans 07/29/2025  no date 10/29/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/17/2026  no date 05/11/2026  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2025  no date 06/02/2025  no date

51X R/W&UT Plan Date 10/30/2025  no date 11/05/2025  no date

52 Authorize R/W & UT Funds 11/06/2025  no date 11/20/2025  no date

52T Authorize R/W Funds 06/03/2025  no date 07/17/2025  no date



PAGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/21/2025  no date 11/21/2025  no date

54 Retaining Wall Data Report 08/05/2024  no date 09/18/2024  no date

55 Sound Wall Data Report 08/05/2024  no date 09/18/2024  no date

57S Right of Way Stakeout���Survey 11/24/2025  no date 02/24/2026  no date

58 Survey Right of Way Plan Sheets 06/12/2025  no date 07/28/2025  no date

59 Noise Abatement Design 09/19/2024  no date 02/18/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/21/2025  no date 12/08/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/18/2025  no date 07/31/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/09/2025  no date 12/09/2025  no date

61 Final Traffic Control Device Plans 02/09/2026  no date 05/11/2026  no date

62 Develop Retaining Structure Plans 09/19/2024  no date 12/24/2024  no date

65C Field Inspection Constructability Review 02/19/2025  no date 03/11/2025  no date

65F Plan Design/Field Inspection 08/05/2024  no date 04/25/2025  no date

65P Plan Design/Pre-Advertisement Conference 10/30/2025  no date 05/11/2026  no date

65X Field Inspection Team Meeting Date 04/25/2025  no date   

66 Environmental Reevaluation 06/19/2026  no date 07/02/2026  no date

67 Clear Utility Agreements 12/09/2025  no date 06/16/2026  no date

67U Utility Relocations by Owners 04/21/2026  no date 10/23/2026  no date

69 Acquire Right of Way 12/10/2025  no date 06/17/2026  no date

69X Right of Way/Utility Certification Date 08/05/2026  no date 08/05/2026  no date

70 Obtain Environmental Permits 04/28/2025  no date 10/30/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/19/2026  no date 08/14/2026  no date

70S Utility Stakeout ���Survey 04/21/2026  no date 10/23/2026  no date

71 Approved Construction Plans 06/19/2026  no date 07/28/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/12/2026  no date 05/26/2026  no date

71X Pre-Advertisement Conference Date 06/18/2026  no date 06/18/2026  no date

72 Prepare for Advertisement 07/14/2026  no date 08/12/2026  no date

72B Biddability Review 07/21/2026  no date 07/27/2026  no date

72X Plan Submission Date 07/28/2026  no date 07/28/2026  no date

73 Process Relocations 12/10/2025  no date 06/17/2026  no date

77S Construction ��� Survey 03/17/2027  no date 09/17/2027  no date

79 Construction Funding Review/Authorization of 
Funds

06/19/2026  no date 07/17/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2026  no date 11/10/2026  no date

82 Conduct Bid Opening 12/29/2026  no date 12/29/2026  no date

84 Award Contract 02/08/2027  no date 02/08/2027  no date

88 Survey Monumentation 09/20/2027  no date 11/16/2027  no date

91 Administer Contract 03/17/2027  no date 09/17/2027  no date

92X Contractor Final Voucher Date 11/02/2027  no date 11/02/2027  no date

94X Claims Period Ends Dates 02/04/2028  no date 02/04/2028  no date

95 District Project Closeout 02/07/2028  no date 05/01/2028  no date

96 Central Office Project Closeout 05/02/2028  no date 09/01/2028  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-081-836Proj:

UPC: 115801

PC: Tim.Gregory

Project Purpose:

PM:

Description: #I81CIP NB EXIT 205 EXTEND ACCELERATION LANE (ID #42)

Extend the North Bound acceleration lane at Exit 205.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Bound AccelerationFrom:

Ramp ExtensionTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,354,000Total Current Est 

06/25/2020Current Est Date

 137,000

 1,961,000

 256,000

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/26/2019

11/24/2020

11/24/2020

04/13/2021

04/13/2021

05/26/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  65,000.00  85,000.00  85,000.00  91,000.00  1,365,000.00  663,000.00  2,354,000.00 Interstate Corridor Funds
 2,354,000.00 0.00  65,000.00  85,000.00  85,000.00  91,000.00  1,365,000.00  663,000.00Total:

 2,354,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$106,757

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  106,757.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115801UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2019 08/26/2019 09/19/2019 08/26/2019

17E Environmental Review Process (ERP) 10/07/2019 10/15/2019 10/11/2019 10/16/2019

21H Hydraulics Plan Design PFI 07/07/2020  no date 08/17/2020  no date

21T Traffic Operations Analysis 10/07/2019  no date 12/05/2019  no date

22 Scope Project 09/20/2019  no date 08/18/2020  no date

22C Scoping Constructability Review 10/07/2019  no date 10/18/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/07/2019  no date 01/13/2020  no date

22X Scoping Team Meeting Date 10/04/2019  no date 10/04/2019  no date

23 Furnish Environmental Traffic Data 10/07/2019  no date 12/05/2019  no date

24 Determine Permits Needed 10/14/2019 10/15/2019 12/12/2019 04/14/2020

25 Draft Environmental Document or CE 08/19/2020 10/14/2019 03/02/2021 05/13/2020

28 Consultant Procurement 11/05/2019  no date 12/05/2019  no date

29X Public Information Meeting 07/21/2020  no date 07/21/2020  no date

30 Preliminary Utility Inspection 08/19/2020  no date 10/22/2020  no date

31S Conduct Location Survey 10/07/2019  no date 04/16/2020  no date

34F Furnish Final Soils Survey 07/12/2021  no date 11/09/2021  no date

34P Preliminary Soil Survey 06/22/2020  no date 08/17/2020  no date

35 Traffic Control Device Recommendations 08/19/2020  no date 10/02/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/21/2020  no date 08/03/2020  no date

36F Plan Design/Preliminary Field Inspection 04/17/2020  no date 08/17/2020  no date

36H Hydraulic Plan Design Public Hearing 08/19/2020  no date 10/14/2020  no date

36P Plan Design Public Hearing 08/19/2020  no date 12/22/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/18/2020  no date   

38 Retaining Wall Data Request 08/19/2020  no date 08/25/2020  no date

39 Sound Wall Foundation Data Request 08/19/2020  no date 08/25/2020  no date

40 Minor Structures Data Request 08/19/2020  no date 08/25/2020  no date

43 Furnish Utility Field Inspection Plans 04/04/2022  no date 05/17/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/29/2021  no date 04/01/2022  no date

43X Utility Field Inspection (UFI) Date 04/25/2022  no date 04/25/2022  no date

44 Furnish RWU Data for Public Hearing Process 11/23/2020  no date 12/22/2020  no date

45 Minor Structures Report 08/26/2020  no date 10/22/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/25/2023  no date 06/08/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/12/2021  no date 11/09/2021  no date

47 Approve Willingness 12/23/2020  no date 02/08/2021  no date

47X Willingness Posted Date 01/07/2021  no date 01/07/2021  no date

48 Conduct Location/Design Public Hearing 12/23/2020  no date 06/23/2021  no date

48X Public Hearing Meeting Date 06/03/2021  no date   

49 Adopt Location/Design 06/24/2021  no date 07/08/2021  no date

49C Design Approval Constructability Review 12/23/2020  no date 01/07/2021  no date

49X Location and Design Approval Date 07/09/2021  no date 07/09/2021  no date

50 Survey Data Verification 12/23/2020  no date 01/25/2021  no date

51 Furnish Approved R/W & UT Plans 07/05/2022  no date 10/04/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/21/2023  no date 04/17/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/04/2022  no date 05/06/2022  no date

51X R/W&UT Plan Date 10/05/2022  no date 10/11/2022  no date

52 Authorize R/W & UT Funds 10/12/2022  no date 10/26/2022  no date

52T Authorize R/W Funds 05/09/2022  no date 06/22/2022  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/27/2022  no date 10/27/2022  no date

54 Retaining Wall Data Report 07/12/2021  no date 08/24/2021  no date

55 Sound Wall Data Report 07/12/2021  no date 08/24/2021  no date

57S Right of Way Stakeout���Survey 10/28/2022  no date 01/30/2023  no date

58 Survey Right of Way Plan Sheets 05/18/2022  no date 07/01/2022  no date

59 Noise Abatement Design 08/25/2021  no date 01/24/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/27/2022  no date 11/09/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/23/2022  no date 07/07/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/10/2022  no date 11/10/2022  no date

61 Final Traffic Control Device Plans 01/12/2023  no date 04/17/2023  no date

62 Develop Retaining Structure Plans 08/25/2021  no date 11/30/2021  no date

65C Field Inspection Constructability Review 01/25/2022  no date 02/14/2022  no date

65F Plan Design/Field Inspection 07/12/2021  no date 04/01/2022  no date

65P Plan Design/Pre-Advertisement Conference 10/05/2022  no date 04/17/2023  no date

65X Field Inspection Team Meeting Date 04/01/2022  no date   

66 Environmental Reevaluation 05/25/2023  no date 06/08/2023  no date

67 Clear Utility Agreements 11/10/2022  no date 05/22/2023  no date

67U Utility Relocations by Owners 03/28/2023  no date 09/28/2023  no date

69 Acquire Right of Way 11/14/2022  no date 05/23/2023  no date

69X Right of Way/Utility Certification Date 07/12/2023  no date 07/12/2023  no date

70 Obtain Environmental Permits 04/04/2022 04/14/2020 10/05/2022 04/14/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/25/2023  no date 07/21/2023  no date

70S Utility Stakeout ���Survey 03/28/2023  no date 09/28/2023  no date

71 Approved Construction Plans 05/25/2023  no date 07/03/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/18/2023  no date 05/01/2023  no date

71X Pre-Advertisement Conference Date 05/24/2023  no date 05/24/2023  no date

72 Prepare for Advertisement 06/19/2023  no date 07/19/2023  no date

72B Biddability Review 06/26/2023  no date 06/30/2023  no date

72X Plan Submission Date 07/03/2023  no date 07/03/2023  no date

73 Process Relocations 11/14/2022  no date 05/23/2023  no date

77S Construction ��� Survey 02/14/2024  no date 08/16/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/25/2023  no date 06/22/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/28/2023  no date 11/28/2023  no date

84 Award Contract 01/05/2024  no date 01/05/2024  no date

88 Survey Monumentation 08/19/2024  no date 10/14/2024  no date

91 Administer Contract 02/14/2024  no date 08/16/2024  no date

92X Contractor Final Voucher Date 10/01/2024  no date 10/01/2024  no date

94X Claims Period Ends Dates 01/02/2025  no date 01/02/2025  no date

95 District Project Closeout 01/03/2025  no date 04/01/2025  no date

96 Central Office Project Closeout 04/02/2025  no date 08/04/2025  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0011-081-821Proj:

UPC: 110828

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: RTE 11 SHOULDER WIDENING & RUMBLE STRIPS

Shoulder widening and rumble strips to improve Safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Ridge LaneFrom:

Rte 717To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,690,000Total Current Est 

01/15/2020Current Est Date

 0

 1,650,000

 40,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2022

01/10/2023

01/10/2023

04/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  40,000.00  1,650,000.00  0.00  0.00  1,690,000.00 MAP21 HSIP
 1,690,000.00 0.00  0.00  0.00  40,000.00  1,650,000.00  0.00  0.00Total:

 1,690,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110828UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/28/2022  no date 05/11/2022  no date

17E Environmental Review Process (ERP) 06/10/2022  no date 06/16/2022  no date

22 Scope Project 05/12/2022  no date 06/09/2022  no date

22X Scoping Team Meeting Date 05/19/2022  no date 05/19/2022  no date

24 Determine Permits Needed 06/17/2022  no date 08/12/2022  no date

25 Draft Environmental Document or CE 06/17/2022  no date 08/12/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/08/2022  no date 08/19/2022  no date

65F Plan Design/Field Inspection 06/10/2022  no date 08/05/2022  no date

65P Plan Design/Pre-Advertisement Conference 08/22/2022  no date 11/16/2022  no date

66 Environmental Reevaluation 11/18/2022  no date 11/28/2022  no date

69X Right of Way/Utility Certification Date 12/14/2022  no date 12/14/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/25/2022  no date 09/19/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/02/2022  no date 11/16/2022  no date

71X Pre-Advertisement Conference Date 11/17/2022  no date 11/17/2022  no date

72 Prepare for Advertisement 11/18/2022  no date 12/21/2022  no date

72B Biddability Review 12/01/2022  no date 12/07/2022  no date

72X Plan Submission Date 12/06/2022  no date 12/06/2022  no date

79 Construction Funding Review/Authorization of 
Funds

11/18/2022  no date 12/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2023  no date 01/10/2023  no date

82 Conduct Bid Opening 02/10/2023  no date 02/24/2023  no date

84 Award Contract 02/27/2023  no date 03/17/2023  no date

91 Administer Contract 03/20/2023  no date 03/05/2024  no date

92X Contractor Final Voucher Date 04/17/2024  no date 04/17/2024  no date

94X Claims Period Ends Dates 07/15/2024  no date 07/15/2024  no date

95 District Project Closeout 07/16/2024  no date 10/08/2024  no date

96 Central Office Project Closeout 10/09/2024  no date 02/19/2025  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0039-081-725Proj:

UPC: 090188

PC: Ashraf.Antonius

Project Purpose:

PM:

Description: Rte 39 Over Maury River, VA Str. 1046

Bridge Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 Mile West of Route 732From:

0.02 Mile West of Route 732To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 929,630Total Current Est 

04/06/2020Current Est Date

 130,860

 0

 798,770

0039

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockbridge County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2010

07/19/2016

07/19/2016

12/10/2024

12/10/2024

06/15/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 269,217.00  0.00  0.00  0.00  0.00  0.00  0.00  269,217.00 MAP21 NHPP
 146,404.00  0.00  0.00  0.00  0.00  0.00  0.00  146,404.00 MAP21 STP

 85,558.00  0.00  0.00  0.00  0.00  0.00  0.00  85,558.00.Bond Match
 411,207.00  0.00  0.00  0.00  0.00  0.00  0.00  411,207.00.Bridge Funds - Federal BR
 17,244.00  0.00  0.00  0.00  0.00  0.00  0.00  17,244.00Soft Match

 929,630.00 929,630.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 929,630.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$798,770

$130,860

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/16/2019

Total  929,630.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090188UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2010 07/19/2010 07/19/2010 07/19/2010

17E Environmental Review Process (ERP) 09/08/2010 09/08/2010 10/14/2010 10/14/2010

22 Scope Project 12/06/2011 12/06/2011 01/27/2014 01/27/2014

24 Determine Permits Needed 09/08/2010 09/08/2010 10/14/2010 10/14/2010

25 Draft Environmental Document or CE 07/10/2013 07/10/2013 09/12/2013 09/12/2013

31S Conduct Location Survey 01/17/2012 01/17/2012 05/31/2012 05/31/2012

34F Furnish Final Soils Survey 04/15/2014 04/15/2014 09/21/2016 09/21/2016

34P Preliminary Soil Survey 06/13/2012 06/13/2012 12/13/2012 12/13/2012

36C Preliminary Field Inspection Constructability 
Review

07/19/2013 07/19/2013 08/15/2013 08/15/2013

36F Plan Design/Preliminary Field Inspection 03/05/2013 03/05/2013 08/15/2013 08/15/2013

36P Plan Design Public Hearing 11/13/2013 11/13/2013 11/20/2013 11/20/2013

41 Bridge Foundation Data 04/15/2014 04/15/2014 09/21/2016 09/21/2016

48X Public Hearing Meeting Date 11/13/2013 11/13/2013   

49 Adopt Location/Design 01/14/2014 01/14/2014 01/24/2014 01/24/2014

49X Location and Design Approval Date 01/27/2014 01/27/2014 01/27/2014 01/27/2014

52 Authorize R/W & UT Funds 07/14/2016 07/14/2016 07/19/2016 07/19/2016

60T Notice to Proceed for Total Right of Way 
Acquisition

08/15/2016  no date 09/16/2016  no date

66 Environmental Reevaluation 06/03/2024  no date 07/15/2024  no date

70 Obtain Environmental Permits 12/12/2022  no date 12/08/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/15/2023  no date 12/10/2024  no date

84 Award Contract 04/09/2025  no date 04/16/2025  no date

91 Administer Contract 04/16/2025  no date 08/10/2026  no date

95 District Project Closeout 08/10/2026  no date 11/03/2026  no date

96 Central Office Project Closeout 02/10/2027  no date 06/14/2027  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0601-081-828Proj:

UPC: 113418

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 601 MILLARD BURKE MEM. HWY- RURAL RUSTIC ROAD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.67 Mi.N. Int. Rte 615From:

0.1 Mi. N. Int. Rte. 614To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 383,670Total Current Est 

03/31/2020Current Est Date

 0

 378,670

 5,000

0601

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2022

05/22/2023

05/22/2023

09/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  5,000.00  200,000.00  0.00  205,000.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  65,000.00  0.00  65,000.00 Telecommunications

 270,000.00 0.00  0.00  0.00  0.00  5,000.00  265,000.00  0.00Total:

 270,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113418UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/18/2022  no date 08/12/2022  no date

17E Environmental Review Process (ERP) 08/16/2022  no date 08/29/2022  no date

22 Scope Project 08/15/2022  no date 01/10/2023  no date

24 Determine Permits Needed 08/30/2022  no date 09/20/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/13/2023  no date 03/24/2023  no date

65F Plan Design/Field Inspection 01/11/2023  no date 03/10/2023  no date

66 Environmental Reevaluation 05/08/2023  no date 05/12/2023  no date

69X Right of Way/Utility Certification Date 05/08/2023  no date 05/08/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/13/2023  no date 05/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/08/2023  no date 05/19/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2023  no date 05/22/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/23/2023  no date 09/21/2023  no date

95 District Project Closeout 11/21/2023  no date 09/23/2024  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0606-081-815Proj:

UPC: 109370

PC: Tim.Gregory

Project Purpose:

PM:

Description: #SMART18 - (St) RTE. 606 INTER IMPROVEMENTS AT I-81 EXIT 205

Multiple Intersection improvements at I-81 Exit 205.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.06 Mi. West Int. Southbound Ramp I-81From:

0.21 Mi. East Int. Southbound Ramp I-81To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,440,100Total Current Est 

09/21/2020Current Est Date

 154,026

 1,816,526

 469,548

0606

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockbridge County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

07/06/2020

07/06/2020

04/13/2021

04/13/2021

05/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  61,206.00  238,504.00  200,390.00  0.00  0.00  500,100.00 HB1887 - DGP (1)
 0.00  0.00  0.00  18.00  0.00  0.00  0.00  18.00 Telecommunications

 292,591.00  0.00  0.00  0.00  0.00  0.00  0.00  292,591.00.Federal Formula STP
 1,653,120.00  0.00  0.00  0.00  0.00  0.00  0.00  1,653,120.00Formula - Secondary

 2,445,829.00 1,945,711.00  0.00  61,206.00  238,522.00  200,390.00  0.00  0.00Total:

 2,445,829.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$428,991

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  428,991.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109370UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 09/01/2017 09/01/2017 09/08/2017 09/08/2017

21H Hydraulics Plan Design PFI 06/22/2018 06/22/2018 07/16/2018 07/16/2018

21T Traffic Operations Analysis 09/01/2017  no date 10/30/2017  no date

22 Scope Project 07/26/2017 07/26/2017 09/25/2018 09/25/2018

22C Scoping Constructability Review 09/01/2017  no date 09/15/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2017  no date 12/07/2017  no date

22X Scoping Team Meeting Date 08/31/2017 08/31/2017 08/31/2017 08/31/2017

23 Furnish Environmental Traffic Data 09/01/2017  no date 10/30/2017  no date

24 Determine Permits Needed 09/11/2017 09/11/2017 10/13/2017 10/13/2017

25 Draft Environmental Document or CE 09/26/2018 09/12/2018 02/14/2019 12/28/2018

28 Consultant Procurement 10/02/2017  no date 10/30/2017  no date

29X Public Information Meeting 08/27/2018  no date 08/27/2018  no date

30 Preliminary Utility Inspection 09/26/2018  no date 12/03/2018  no date

31S Conduct Location Survey 09/01/2017  no date 03/15/2018  no date

34F Furnish Final Soils Survey 04/18/2019 04/05/2019 04/18/2019 04/05/2019

34P Preliminary Soil Survey 05/18/2018 05/18/2018 05/18/2018 05/18/2018

35 Traffic Control Device Recommendations 08/30/2018  no date 10/16/2018  no date

36C Preliminary Field Inspection Constructability 
Review

06/18/2018 06/18/2018 06/29/2018 06/29/2018

36F Plan Design/Preliminary Field Inspection 06/22/2018 06/22/2018 07/16/2018 07/16/2018

36H Hydraulic Plan Design Public Hearing 09/26/2018  no date 11/26/2018  no date

36P Plan Design Public Hearing 09/26/2018  no date 12/10/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 08/29/2018 08/29/2018   

38 Retaining Wall Data Request 09/25/2018  no date 09/25/2018  no date

39 Sound Wall Foundation Data Request 09/25/2018  no date 09/25/2018  no date

40 Minor Structures Data Request 09/26/2018  no date 10/02/2018  no date

43 Furnish Utility Field Inspection Plans 08/05/2019  no date 08/30/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/18/2019  no date 07/12/2019  no date

43X Utility Field Inspection (UFI) Date 08/26/2019 05/07/2020 08/26/2019 05/07/2020

44 Furnish RWU Data for Public Hearing Process 12/04/2018  no date 01/02/2019  no date

45 Minor Structures Report 10/03/2018  no date 03/14/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/03/2020  no date 09/17/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/18/2019  no date 04/18/2019  no date

47 Approve Willingness 12/10/2018  no date 12/10/2018  no date

47X Willingness Posted Date 11/07/2018  no date 11/07/2018  no date

48 Conduct Location/Design Public Hearing 01/03/2019  no date 03/20/2019  no date

48X Public Hearing Meeting Date 02/28/2019 02/28/2019   

49 Adopt Location/Design 03/21/2019 03/21/2019 04/15/2019 04/15/2019

49C Design Approval Constructability Review 12/11/2018  no date 12/17/2018  no date

49X Location and Design Approval Date 04/16/2019  no date 04/16/2019  no date

50 Survey Data Verification 12/11/2018  no date 01/09/2019  no date

51 Furnish Approved R/W & UT Plans 10/01/2019  no date 11/05/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/16/2019  no date 02/13/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/16/2019  no date 05/16/2019  no date

51X R/W&UT Plan Date 11/06/2019  no date 11/13/2019  no date

52 Authorize R/W & UT Funds 11/14/2019  no date 11/27/2019  no date

52T Authorize R/W Funds 05/16/2019  no date 05/16/2019  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/02/2019  no date 12/02/2019  no date

54 Retaining Wall Data Report 04/18/2019  no date 04/18/2019  no date

55 Sound Wall Data Report 04/17/2019  no date 04/17/2019  no date

57S Right of Way Stakeout���Survey 12/03/2019  no date 03/02/2020  no date

58 Survey Right of Way Plan Sheets 09/03/2019  no date 09/30/2019  no date

59 Noise Abatement Design 04/17/2019 12/28/2018 04/17/2019 12/28/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/02/2019  no date 12/13/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/16/2019  no date 05/16/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/16/2019  no date 12/16/2019  no date

61 Final Traffic Control Device Plans 11/06/2019  no date 02/13/2020  no date

62 Develop Retaining Structure Plans 04/18/2019  no date 04/18/2019  no date

65C Field Inspection Constructability Review 04/19/2019  no date 05/09/2019  no date

65F Plan Design/Field Inspection 04/18/2019  no date 07/12/2019  no date

65P Plan Design/Pre-Advertisement Conference 08/05/2019  no date 02/13/2020  no date

65X Field Inspection Team Meeting Date 07/12/2019  no date   

66 Environmental Reevaluation 09/04/2020  no date 09/18/2020  no date

67 Clear Utility Agreements 12/16/2019  no date 09/01/2020  no date

67U Utility Relocations by Owners 07/08/2020  no date 04/05/2021  no date

69 Acquire Right of Way 12/17/2019  no date 07/02/2020  no date

69X Right of Way/Utility Certification Date 10/22/2020  no date 10/22/2020  no date

70 Obtain Environmental Permits 08/05/2019 12/16/2019 02/13/2020 03/19/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/03/2020  no date 10/30/2020  no date

70S Utility Stakeout ���Survey 07/08/2020  no date 01/14/2021  no date

71 Approved Construction Plans 09/04/2020  no date 10/13/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/14/2020  no date 02/28/2020  no date

71X Pre-Advertisement Conference Date 09/02/2020  no date 09/02/2020  no date

72 Prepare for Advertisement 09/29/2020  no date 10/29/2020  no date

72B Biddability Review 10/06/2020  no date 10/12/2020  no date

72X Plan Submission Date 10/13/2020  no date 10/13/2020  no date

73 Process Relocations 12/17/2019  no date 06/23/2020  no date

77S Construction ��� Survey 07/26/2021  no date 05/12/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/04/2020  no date 10/02/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021  no date 04/13/2021  no date

82 Conduct Bid Opening 05/26/2021  no date 05/26/2021  no date

84 Award Contract 05/27/2021  no date 07/23/2021  no date

88 Survey Monumentation 05/13/2022  no date 07/11/2022  no date

91 Administer Contract 07/26/2021  no date 05/12/2022  no date

92X Contractor Final Voucher Date 06/27/2022  no date 06/27/2022  no date

94X Claims Period Ends Dates 09/22/2022  no date 09/22/2022  no date

95 District Project Closeout 09/23/2022  no date 12/21/2022  no date

96 Central Office Project Closeout 12/22/2022  no date 04/28/2023  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0629-081-809Proj:

UPC: 113341

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RT 629, RURAL RUSTIC ROAD, WATERLOO DRIVE

Rural Rustic Road Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

2.12 MI from Rt 850From:

1.69 MI from Rt 850To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 71,348Total Current Est 

01/13/2020Current Est Date

 0

 71,348

 0

0629

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2020

04/13/2021

04/13/2021

12/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 35,218.00  0.00  0.00  0.00  0.00  0.00  0.00  35,218.00 CTB Formula
 36,130.00  0.00  0.00  0.00  0.00  0.00  0.00  36,130.00 Telecommunications

 71,348.00 71,348.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 71,348.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$67,506

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/25/2020

Total  67,506.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113341UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2020  no date 08/13/2020  no date

17E Environmental Review Process (ERP) 09/14/2020 02/07/2019 09/25/2020 02/26/2019

22 Scope Project 08/14/2020  no date 09/11/2020  no date

22X Scoping Team Meeting Date 08/21/2020  no date 08/21/2020  no date

24 Determine Permits Needed 09/28/2020 02/07/2019 10/09/2020 03/13/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/10/2020  no date 11/24/2020  no date

65F Plan Design/Field Inspection 09/14/2020  no date 11/09/2020  no date

65P Plan Design/Pre-Advertisement Conference 11/25/2020  no date 02/25/2021  no date

66 Environmental Reevaluation 03/01/2021 03/25/2019 03/12/2021 03/27/2019

69X Right of Way/Utility Certification Date 03/23/2021  no date 03/23/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/27/2020  no date 12/24/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/11/2021  no date 02/25/2021  no date

71X Pre-Advertisement Conference Date 02/26/2021  no date 02/26/2021  no date

72 Prepare for Advertisement 03/01/2021  no date 03/30/2021  no date

72B Biddability Review 03/10/2021  no date 03/16/2021  no date

72X Plan Submission Date 03/15/2021  no date 03/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2021  no date 03/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021  no date 04/13/2021  no date

82 Conduct Bid Opening 05/12/2021  no date 05/25/2021  no date

84 Award Contract 05/26/2021  no date 06/16/2021  no date

91 Administer Contract 06/17/2021  no date 12/09/2021  no date

92X Contractor Final Voucher Date 01/27/2022  no date 01/27/2022  no date

94X Claims Period Ends Dates 04/25/2022  no date 04/25/2022  no date

95 District Project Closeout 04/26/2022  no date 07/20/2022  no date

96 Central Office Project Closeout 07/21/2022  no date 11/23/2022  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0633-081-806Proj:

UPC: 105760

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 633 RURAL RUSTIC ROAD, ROCKBRIDGE ALUM SPRINGS RD

Surface treat as rural rustic road project.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.3 Mi W Int Rt 780 (Young Life second entrance)From:

Int Rt 780To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 295,001Total Current Est 

04/09/2020Current Est Date

 0

 293,626

 1,375

0633

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2019

06/30/2019

06/30/2019

04/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 91,762.00  121,255.00  0.00  0.00  0.00  0.00  0.00  213,017.00 CTB Formula
 64,779.00  17,205.00  0.00  0.00  0.00  0.00  0.00  81,984.00 Telecommunications

 295,001.00 156,541.00  138,460.00  0.00  0.00  0.00  0.00  0.00Total:

 295,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,375

$0

$164,731

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  166,106.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105760UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2019  no date 08/01/2019  no date

17E Environmental Review Process (ERP) 08/02/2019 02/07/2019 08/19/2019 02/12/2019

22 Scope Project 09/03/2019  no date 12/31/2019  no date

24 Determine Permits Needed 08/02/2019 02/07/2019 01/02/2020 03/25/2019

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/31/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/31/2020 06/30/2019 07/31/2020 06/30/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/01/2020 07/01/2019 07/31/2020  no date

84 Award Contract 08/14/2020 07/01/2019 09/11/2020  no date

91 Administer Contract 09/14/2020  no date 06/30/2021  no date

95 District Project Closeout 11/30/2021  no date 02/28/2022  no date

96 Central Office Project Closeout 03/01/2022  no date 06/30/2022  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0644-081-816Proj:

UPC: 109369

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 644, RURAL RUSTIC RD, BIRD FOREST RD

Surface treat no hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 672 Turnpike RdFrom:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,240Total Current Est 

03/31/2020Current Est Date

 0

 495,240

 5,000

0644

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2020

09/13/2022

09/13/2022

07/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 213,586.00  0.00  0.00  0.00  0.00  0.00  0.00  213,586.00 CTB Formula
 0.00  0.00  162,308.00  0.00  0.00  0.00  0.00  162,308.00 HB1887 - DGP (2)

 4,209.00  0.00  9,897.00  0.00  0.00  0.00  0.00  14,106.00 Telecommunications
 390,000.00 217,795.00  0.00  172,205.00  0.00  0.00  0.00  0.00Total:

 390,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,366

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,365.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109369UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2020  no date 08/13/2020  no date

17E Environmental Review Process (ERP) 08/31/2020 07/15/2020 09/04/2020 07/16/2020

21H Hydraulics Plan Design PFI 03/01/2021  no date 04/09/2021  no date

21T Traffic Operations Analysis 08/31/2020  no date 10/27/2020  no date

22 Scope Project 08/14/2020  no date 04/12/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/31/2020  no date 12/04/2020  no date

22X Scoping Team Meeting Date 08/28/2020  no date 08/28/2020  no date

23 Furnish Environmental Traffic Data 08/31/2020  no date 10/27/2020  no date

24 Determine Permits Needed 09/08/2020 08/24/2020 11/03/2020 08/31/2020

25 Draft Environmental Document or CE 04/13/2021 07/16/2020 06/08/2021 07/16/2020

30 Preliminary Utility Inspection 04/13/2021  no date 06/15/2021  no date

31S Conduct Location Survey 08/31/2020  no date 01/05/2021  no date

34P Preliminary Soil Survey 02/12/2021  no date 04/09/2021  no date

35 Traffic Control Device Recommendations 04/23/2021  no date 06/08/2021  no date

36C Preliminary Field Inspection Constructability 
Review

03/15/2021  no date 03/26/2021  no date

36F Plan Design/Preliminary Field Inspection 01/06/2021  no date 04/09/2021  no date

36H Hydraulic Plan Design Public Hearing 04/23/2021  no date 06/08/2021  no date

36P Plan Design Public Hearing 04/13/2021  no date 06/08/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 04/12/2021  no date   

43X Utility Field Inspection (UFI) Date 05/02/2022  no date 05/02/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/15/2022  no date 07/28/2022  no date

47 Approve Willingness 06/16/2021  no date 07/28/2021  no date

47X Willingness Posted Date 06/29/2021  no date 06/29/2021  no date

48 Conduct Location/Design Public Hearing 06/16/2021  no date 12/15/2021  no date

48X Public Hearing Meeting Date 12/01/2021  no date   

49 Adopt Location/Design 12/16/2021  no date 02/01/2022  no date

49C Design Approval Constructability Review 06/09/2021  no date 06/22/2021  no date

49X Location and Design Approval Date 02/02/2022  no date 02/02/2022  no date

50 Survey Data Verification 06/09/2021  no date 07/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/16/2022  no date 06/13/2022  no date

65F Plan Design/Field Inspection 02/03/2022  no date 04/28/2022  no date

65P Plan Design/Pre-Advertisement Conference 05/02/2022  no date 06/27/2022  no date

65X Field Inspection Team Meeting Date 04/29/2022  no date   

66 Environmental Reevaluation 08/03/2022 09/01/2020 08/16/2022 09/04/2020

67 Clear Utility Agreements 05/03/2022  no date 07/13/2022  no date

67U Utility Relocations by Owners 05/17/2022  no date 09/08/2022  no date

69X Right of Way/Utility Certification Date 08/30/2022  no date 08/30/2022  no date

70 Obtain Environmental Permits 05/02/2022 08/31/2020 08/02/2022 09/08/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/14/2022  no date 09/08/2022  no date

70S Utility Stakeout ���Survey 05/17/2022  no date 09/08/2022  no date

71 Approved Construction Plans 07/15/2022  no date 08/22/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/29/2022  no date 07/13/2022  no date

71X Pre-Advertisement Conference Date 07/14/2022  no date 07/14/2022  no date

72 Prepare for Advertisement 08/08/2022  no date 09/07/2022  no date

72B Biddability Review 08/15/2022  no date 08/19/2022  no date

72X Plan Submission Date 08/22/2022  no date 08/22/2022  no date

77S Construction ��� Survey 01/18/2023  no date 07/21/2023  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/15/2022  no date 08/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2022 07/16/2020 09/13/2022  no date

82 Conduct Bid Opening 10/27/2022  no date 10/27/2022  no date

84 Award Contract 12/07/2022  no date 12/07/2022  no date

91 Administer Contract 01/18/2023  no date 07/21/2023  no date

92X Contractor Final Voucher Date 09/05/2023  no date 09/05/2023  no date

94X Claims Period Ends Dates 12/05/2023  no date 12/05/2023  no date

95 District Project Closeout 12/06/2023  no date 03/05/2024  no date

96 Central Office Project Closeout 03/06/2024  no date 07/08/2024  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0657-081-P33Proj:

UPC: 115800

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 657, RURAL RUSTIC RD, GREEN HILL ROAD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End ofFrom:

State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 63,945Total Current Est 

03/31/2020Current Est Date

 0

 58,945

 5,000

0657

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  45,100.00  45,100.00 HB1887 - DGP (2)
 45,100.00 0.00  0.00  0.00  0.00  0.00  0.00  45,100.00Total:

 45,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115800UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0659-081-P29Proj:

UPC: 113910

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 659 RURAL RUSTIC ROAD, LITTLE DRY HOLLOW

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Intesection Rte. 644From:

South Intersection Rte. 644To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 511,560Total Current Est 

03/31/2020Current Est Date

 0

 506,560

 5,000

0659

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/17/2023

08/12/2025

08/12/2025

06/19/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  27,032.00  150,865.00  128,021.00  305,918.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  9,541.00  74,541.00  84,082.00 Telecommunications

 390,000.00 0.00  0.00  0.00  0.00  27,032.00  160,406.00  202,562.00Total:

 390,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113910UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2023  no date 07/17/2023  no date

17E Environmental Review Process (ERP) 08/02/2023  no date 08/08/2023  no date

21H Hydraulics Plan Design PFI 01/30/2024  no date 03/12/2024  no date

21T Traffic Operations Analysis 08/02/2023  no date 09/27/2023  no date

22 Scope Project 07/18/2023  no date 03/13/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/02/2023  no date 11/02/2023  no date

22X Scoping Team Meeting Date 08/01/2023  no date 08/01/2023  no date

23 Furnish Environmental Traffic Data 08/02/2023  no date 09/27/2023  no date

24 Determine Permits Needed 08/09/2023  no date 10/04/2023  no date

25 Draft Environmental Document or CE 03/14/2024  no date 05/08/2024  no date

30 Preliminary Utility Inspection 03/14/2024  no date 05/15/2024  no date

31S Conduct Location Survey 08/02/2023  no date 12/05/2023  no date

34P Preliminary Soil Survey 01/16/2024  no date 03/12/2024  no date

35 Traffic Control Device Recommendations 03/26/2024  no date 05/08/2024  no date

36C Preliminary Field Inspection Constructability 
Review

02/13/2024  no date 02/27/2024  no date

36F Plan Design/Preliminary Field Inspection 12/06/2023  no date 03/12/2024  no date

36H Hydraulic Plan Design Public Hearing 03/26/2024  no date 05/08/2024  no date

36P Plan Design Public Hearing 03/14/2024  no date 05/08/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 03/13/2024  no date   

43X Utility Field Inspection (UFI) Date 04/02/2025  no date 04/02/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/16/2025  no date 06/27/2025  no date

47 Approve Willingness 05/16/2024  no date 06/27/2024  no date

47X Willingness Posted Date 05/30/2024  no date 05/30/2024  no date

48 Conduct Location/Design Public Hearing 05/16/2024  no date 11/13/2024  no date

48X Public Hearing Meeting Date 10/29/2024  no date   

49 Adopt Location/Design 11/14/2024  no date 12/30/2024  no date

49C Design Approval Constructability Review 05/09/2024  no date 05/22/2024  no date

49X Location and Design Approval Date 12/31/2024  no date 12/31/2024  no date

50 Survey Data Verification 05/09/2024  no date 06/06/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/16/2025  no date 05/13/2025  no date

65F Plan Design/Field Inspection 01/02/2025  no date 03/31/2025  no date

65P Plan Design/Pre-Advertisement Conference 04/02/2025  no date 05/28/2025  no date

65X Field Inspection Team Meeting Date 04/01/2025  no date   

66 Environmental Reevaluation 07/03/2025  no date 07/17/2025  no date

67 Clear Utility Agreements 04/03/2025  no date 06/12/2025  no date

67U Utility Relocations by Owners 04/17/2025  no date 08/08/2025  no date

69X Right of Way/Utility Certification Date 07/31/2025  no date 07/31/2025  no date

70 Obtain Environmental Permits 04/02/2025  no date 07/02/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/13/2025  no date 08/08/2025  no date

70S Utility Stakeout ���Survey 04/17/2025  no date 08/08/2025  no date

71 Approved Construction Plans 06/16/2025  no date 07/23/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2025  no date 06/12/2025  no date

71X Pre-Advertisement Conference Date 06/13/2025  no date 06/13/2025  no date

72 Prepare for Advertisement 07/09/2025  no date 08/07/2025  no date

72B Biddability Review 07/16/2025  no date 07/22/2025  no date

72X Plan Submission Date 07/23/2025  no date 07/23/2025  no date

77S Construction ��� Survey 12/12/2025  no date 06/19/2026  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/16/2025  no date 07/14/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2025  no date 08/12/2025  no date

82 Conduct Bid Opening 09/25/2025  no date 09/25/2025  no date

84 Award Contract 11/03/2025  no date 11/03/2025  no date

91 Administer Contract 12/12/2025  no date 06/19/2026  no date

92X Contractor Final Voucher Date 08/04/2026  no date 08/04/2026  no date

94X Claims Period Ends Dates 10/30/2026  no date 10/30/2026  no date

95 District Project Closeout 11/02/2026  no date 02/02/2027  no date

96 Central Office Project Closeout 02/03/2027  no date 06/07/2027  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0661-081-822Proj:

UPC: 110944

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 661 RURAL RUSTIC RD, SNAKEFOOT LANE

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End State MaintenanceFrom:

Int. Rte. 662To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 259,194Total Current Est 

03/31/2020Current Est Date

 0

 254,194

 5,000

0661

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2021

05/16/2022

05/16/2022

09/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  102,247.00  102,731.00  0.00  0.00  0.00  204,978.00 HB1887 - DGP (2)
 0.00  736.00  7,454.00  0.00  0.00  0.00  0.00  8,190.00 Telecommunications

 213,168.00 0.00  736.00  109,701.00  102,731.00  0.00  0.00  0.00Total:

 213,168.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110944UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2021  no date 08/06/2021  no date

17E Environmental Review Process (ERP) 08/10/2021  no date 08/23/2021  no date

22 Scope Project 08/09/2021  no date 01/04/2022  no date

24 Determine Permits Needed 08/24/2021  no date 09/14/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/07/2022  no date 03/18/2022  no date

65F Plan Design/Field Inspection 01/05/2022  no date 03/04/2022  no date

66 Environmental Reevaluation 05/02/2022  no date 05/06/2022  no date

69X Right of Way/Utility Certification Date 05/02/2022  no date 05/02/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/07/2022  no date 04/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/02/2022  no date 05/13/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2022  no date 05/16/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/17/2022  no date 09/15/2022  no date

95 District Project Closeout 11/15/2022  no date 09/18/2023  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0664-081-P32Proj:

UPC: 115799

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 664, RURAL RUSTIC RD, HOLLOW ROCK ROAD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End State MaintenanceFrom:

Int. Rte. 631To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 170,520Total Current Est 

03/31/2020Current Est Date

 0

 165,520

 5,000

0664

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  65,038.00  65,038.00 HB1887 - DGP (2)
 65,038.00 0.00  0.00  0.00  0.00  0.00  0.00  65,038.00Total:

 65,038.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115799UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0673-081-834Proj:

UPC: 115102

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 673, RURAL RUSTIC RD, WEE DARNOCK WAY

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 672From:

Int. Rte. 641To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 191,835Total Current Est 

03/31/2020Current Est Date

 0

 186,835

 5,000

0673

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2024

01/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  120,000.00  120,000.00 HB1887 - DGP (2)
 120,000.00 0.00  0.00  0.00  0.00  0.00  0.00  120,000.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115102UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 07/02/2024  no date 07/16/2024  no date

22 Scope Project 07/01/2024  no date 07/15/2024  no date

24 Determine Permits Needed 07/17/2024  no date 07/30/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/27/2024  no date 09/10/2024  no date

65F Plan Design/Field Inspection 07/16/2024  no date 09/10/2024  no date

66 Environmental Reevaluation 07/31/2024  no date 08/06/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/16/2024  no date 09/10/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/27/2024  no date 09/10/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2024  no date 09/11/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/12/2024  no date 01/16/2025  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 04/16/2025  no date 08/18/2025  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0674-081-826Proj:

UPC: 113417

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 674 UNION RUN

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.44 Mi. N. Int. Rte. 687From:

0.22 Mi. S. Int. Rte. 670To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

06/03/2020Current Est Date

 0

 175,000

 5,000

0674

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2024

08/11/2026

08/11/2026

06/18/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  138,333.00  0.00  0.00  138,333.00 HB1887 - DGP (2)
 72.00  0.00  0.00  0.00  41,595.00  0.00  0.00  41,667.00 Telecommunications

 180,000.00 72.00  0.00  0.00  0.00  179,928.00  0.00  0.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113417UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2024  no date 07/15/2024  no date

17E Environmental Review Process (ERP) 07/31/2024  no date 08/06/2024  no date

21H Hydraulics Plan Design PFI 01/28/2025  no date 03/11/2025  no date

21T Traffic Operations Analysis 07/31/2024  no date 09/25/2024  no date

22 Scope Project 07/16/2024  no date 03/12/2025  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2024  no date 10/31/2024  no date

22X Scoping Team Meeting Date 07/30/2024  no date 07/30/2024  no date

23 Furnish Environmental Traffic Data 07/31/2024  no date 09/25/2024  no date

24 Determine Permits Needed 08/07/2024  no date 10/02/2024  no date

25 Draft Environmental Document or CE 03/13/2025  no date 05/07/2025  no date

30 Preliminary Utility Inspection 03/13/2025  no date 05/14/2025  no date

31S Conduct Location Survey 07/31/2024  no date 12/03/2024  no date

34P Preliminary Soil Survey 01/10/2025  no date 03/11/2025  no date

35 Traffic Control Device Recommendations 03/25/2025  no date 05/07/2025  no date

36C Preliminary Field Inspection Constructability 
Review

02/11/2025  no date 02/25/2025  no date

36F Plan Design/Preliminary Field Inspection 12/04/2024  no date 03/11/2025  no date

36H Hydraulic Plan Design Public Hearing 03/25/2025  no date 05/07/2025  no date

36P Plan Design Public Hearing 03/13/2025  no date 05/07/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 03/12/2025  no date   

43X Utility Field Inspection (UFI) Date 04/01/2026  no date 04/01/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/15/2026  no date 06/26/2026  no date

47 Approve Willingness 05/15/2025  no date 06/26/2025  no date

47X Willingness Posted Date 05/29/2025  no date 05/29/2025  no date

48 Conduct Location/Design Public Hearing 05/15/2025  no date 11/12/2025  no date

48X Public Hearing Meeting Date 10/28/2025  no date   

49 Adopt Location/Design 11/13/2025  no date 12/29/2025  no date

49C Design Approval Constructability Review 05/08/2025  no date 05/21/2025  no date

49X Location and Design Approval Date 12/30/2025  no date 12/30/2025  no date

50 Survey Data Verification 05/08/2025  no date 06/05/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/15/2026  no date 05/12/2026  no date

65F Plan Design/Field Inspection 12/31/2025  no date 03/30/2026  no date

65P Plan Design/Pre-Advertisement Conference 04/01/2026  no date 05/27/2026  no date

65X Field Inspection Team Meeting Date 03/31/2026  no date   

66 Environmental Reevaluation 07/02/2026  no date 07/16/2026  no date

67 Clear Utility Agreements 04/02/2026  no date 06/11/2026  no date

67U Utility Relocations by Owners 04/16/2026  no date 08/07/2026  no date

69X Right of Way/Utility Certification Date 07/30/2026  no date 07/30/2026  no date

70 Obtain Environmental Permits 04/01/2026  no date 07/01/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/12/2026  no date 08/07/2026  no date

70S Utility Stakeout ���Survey 04/16/2026  no date 08/07/2026  no date

71 Approved Construction Plans 06/15/2026  no date 07/22/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/29/2026  no date 06/11/2026  no date

71X Pre-Advertisement Conference Date 06/12/2026  no date 06/12/2026  no date

72 Prepare for Advertisement 07/08/2026  no date 08/06/2026  no date

72B Biddability Review 07/15/2026  no date 07/21/2026  no date

72X Plan Submission Date 07/22/2026  no date 07/22/2026  no date

77S Construction ��� Survey 12/11/2026  no date 06/18/2027  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/15/2026  no date 07/13/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2026  no date 08/11/2026  no date

82 Conduct Bid Opening 09/24/2026  no date 09/24/2026  no date

84 Award Contract 11/02/2026  no date 11/02/2026  no date

91 Administer Contract 12/11/2026  no date 06/18/2027  no date

92X Contractor Final Voucher Date 08/03/2027  no date 08/03/2027  no date

94X Claims Period Ends Dates 10/29/2027  no date 10/29/2027  no date

95 District Project Closeout 11/01/2027  no date 02/01/2028  no date

96 Central Office Project Closeout 02/02/2028  no date 06/05/2028  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0700-081-805Proj:

UPC: 105607

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 700, RURAL RUSTIC ROAD, GILMORE LANE

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.4 Mi N Int Rte 699From:

End State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

05/27/2020Current Est Date

 0

 197,878

 2,122

0700

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Rockbridge County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2018

10/11/2018

10/11/2018

04/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 141,014.00  10.00  0.00  0.00  0.00  0.00  0.00  141,024.00 CTB Formula
 58,976.00  0.00  0.00  0.00  0.00  0.00  0.00  58,976.00Formula - Secondary

 200,000.00 199,990.00  10.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,122

$0

$88,204

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/25/2020

Total  90,325.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105607UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/01/2018 06/01/2018 07/01/2018 06/29/2018

17E Environmental Review Process (ERP) 09/04/2018 02/05/2019 06/30/2019 02/25/2019

22 Scope Project 02/01/2019  no date 02/28/2019  no date

24 Determine Permits Needed 09/04/2018 02/05/2019 06/30/2019 03/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2019  no date 07/30/2019  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/31/2019  no date 06/30/2020  no date

84 Award Contract 08/01/2019  no date 08/30/2019  no date

91 Administer Contract 09/03/2019  no date 06/30/2020  no date

95 District Project Closeout 09/01/2020  no date 11/30/2020  no date

96 Central Office Project Closeout 12/01/2020  no date 04/07/2021  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0701-081-827Proj:

UPC: 113416

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 701 JACOBS LADDER - RURAL RUSTIC

Surface treat not-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Mi. N. Int. Rte. 671From:

0.15 Mi. S. Int. Rte. 11To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

06/03/2020Current Est Date

 0

 145,000

 5,000

0701

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2022

05/15/2023

05/15/2023

09/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  142,706.00  7,294.00  0.00  150,000.00 HB1887 - DGP (2)
 150,000.00 0.00  0.00  0.00  0.00  142,706.00  7,294.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113416UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/11/2022  no date 08/05/2022  no date

17E Environmental Review Process (ERP) 08/09/2022  no date 08/22/2022  no date

22 Scope Project 08/08/2022  no date 01/03/2023  no date

24 Determine Permits Needed 08/23/2022  no date 09/13/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/06/2023  no date 03/17/2023  no date

65F Plan Design/Field Inspection 01/04/2023  no date 03/03/2023  no date

66 Environmental Reevaluation 05/01/2023  no date 05/05/2023  no date

69X Right of Way/Utility Certification Date 05/01/2023  no date 05/01/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/06/2023  no date 04/28/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/01/2023  no date 05/12/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/15/2023  no date 05/15/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/16/2023  no date 09/14/2023  no date

95 District Project Closeout 11/14/2023  no date 09/16/2024  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0711-081-813Proj:

UPC: 111774

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 711 RURAL RUSTIC RD, ROCKY HOLLOW ROAD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 706 Borden Grant RdFrom:

End State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 105,287Total Current Est 

06/08/2020Current Est Date

 0

 105,027

 260

0711

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Rockbridge County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2017

09/10/2019

09/10/2019

06/02/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500.00  0.00  0.00  0.00  0.00  0.00  0.00  500.00 Telecommunications
 104,787.00  0.00  0.00  0.00  0.00  0.00  0.00  104,787.00Formula - Secondary

 105,287.00 105,287.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 105,287.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$260

$0

$81,563

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/30/2019

Total  81,823.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111774UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018 07/24/2017 07/16/2018 07/31/2017

17E Environmental Review Process (ERP) 08/01/2018 10/04/2017 08/14/2018 11/02/2017

21H Hydraulics Plan Design PFI 01/29/2019  no date 03/12/2019  no date

21T Traffic Operations Analysis 08/01/2018  no date 09/26/2018  no date

22 Scope Project 07/17/2018  no date 03/13/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/01/2018  no date 11/01/2018  no date

22X Scoping Team Meeting Date 07/31/2018  no date 07/31/2018  no date

23 Furnish Environmental Traffic Data 08/01/2018  no date 09/26/2018  no date

24 Determine Permits Needed 08/15/2018 10/04/2017 11/16/2018 12/11/2017

25 Draft Environmental Document or CE 03/14/2019 03/07/2018 06/13/2019 03/07/2018

30 Preliminary Utility Inspection 03/14/2019  no date 05/15/2019  no date

31S Conduct Location Survey 08/01/2018  no date 12/04/2018  no date

34P Preliminary Soil Survey 01/11/2019  no date 03/12/2019  no date

35 Traffic Control Device Recommendations 03/26/2019  no date 05/08/2019  no date

36C Preliminary Field Inspection Constructability 
Review

02/12/2019  no date 02/26/2019  no date

36F Plan Design/Preliminary Field Inspection 12/05/2018  no date 03/12/2019  no date

36H Hydraulic Plan Design Public Hearing 03/26/2019  no date 05/08/2019  no date

36P Plan Design Public Hearing 03/14/2019  no date 05/08/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 03/13/2019  no date   

43X Utility Field Inspection (UFI) Date 04/29/2020  no date 04/29/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2020  no date 07/27/2020  no date

47 Approve Willingness 06/14/2019  no date 07/26/2019  no date

47X Willingness Posted Date 06/27/2019  no date 06/27/2019  no date

48 Conduct Location/Design Public Hearing 06/14/2019  no date 12/13/2019  no date

48X Public Hearing Meeting Date 11/27/2019  no date   

49 Adopt Location/Design 12/16/2019  no date 01/30/2020  no date

49C Design Approval Constructability Review 05/09/2019  no date 05/22/2019  no date

49X Location and Design Approval Date 01/31/2020  no date 01/31/2020  no date

50 Survey Data Verification 05/09/2019  no date 06/06/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/13/2020  no date 06/10/2020  no date

65F Plan Design/Field Inspection 02/03/2020  no date 04/27/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/29/2020  no date 06/24/2020  no date

65X Field Inspection Team Meeting Date 04/28/2020  no date   

66 Environmental Reevaluation 07/31/2020 03/05/2018 08/27/2020 03/09/2018

67 Clear Utility Agreements 04/30/2020  no date 07/10/2020  no date

67U Utility Relocations by Owners 05/14/2020  no date 09/04/2020  no date

69X Right of Way/Utility Certification Date 09/16/2020  no date 09/16/2020  no date

70 Obtain Environmental Permits 04/29/2020 03/07/2018 07/30/2020 03/07/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/13/2020  no date 09/04/2020  no date

70S Utility Stakeout ���Survey 05/14/2020  no date 09/04/2020  no date

71 Approved Construction Plans 07/31/2020  no date 09/08/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/26/2020  no date 07/10/2020  no date

71X Pre-Advertisement Conference Date 07/13/2020  no date 07/13/2020  no date

72 Prepare for Advertisement 08/24/2020  no date 09/23/2020  no date

72B Biddability Review 08/31/2020  no date 09/04/2020  no date

72X Plan Submission Date 09/08/2020  no date 09/08/2020  no date

77S Construction ��� Survey 12/30/2020  no date 07/07/2021  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/31/2020  no date 08/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020  no date 10/13/2020  no date

82 Conduct Bid Opening 11/20/2020  no date 12/07/2020  no date

84 Award Contract 12/08/2020  no date 12/29/2020  no date

91 Administer Contract 12/30/2020  no date 07/07/2021  no date

92X Contractor Final Voucher Date 08/19/2021  no date 08/19/2021  no date

94X Claims Period Ends Dates 11/17/2021  no date 11/17/2021  no date

95 District Project Closeout 11/18/2021  no date 02/17/2022  no date

96 Central Office Project Closeout 02/18/2022  no date 06/22/2022  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0712-081-812Proj:

UPC: 113342

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 712 RURAL RUSTIC RD, ANDERSON FARM RD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 729 Back Draft RdFrom:

Int. Rte. 602 Walkers Creek RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 204,262Total Current Est 

01/13/2020Current Est Date

 0

 202,137

 2,125

0712

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/2020

08/09/2022

08/09/2022

05/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000.00  163,913.00  0.00  0.00  0.00  0.00  0.00  173,913.00 CTB Formula
 30,349.00  0.00  0.00  0.00  0.00  0.00  0.00  30,349.00 Telecommunications

 204,262.00 40,349.00  163,913.00  0.00  0.00  0.00  0.00  0.00Total:

 204,262.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,125

$0

$35,779

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/28/2020

Total  37,904.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113342UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2020  no date 07/15/2020  no date

17E Environmental Review Process (ERP) 07/31/2020 02/08/2019 08/13/2020 02/25/2019

21H Hydraulics Plan Design PFI 01/28/2021  no date 03/11/2021  no date

21T Traffic Operations Analysis 07/31/2020  no date 09/25/2020  no date

22 Scope Project 07/16/2020  no date 03/12/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2020  no date 11/02/2020  no date

22X Scoping Team Meeting Date 07/30/2020  no date 07/30/2020  no date

23 Furnish Environmental Traffic Data 07/31/2020  no date 09/25/2020  no date

24 Determine Permits Needed 08/14/2020 02/08/2019 11/17/2020 03/05/2019

25 Draft Environmental Document or CE 03/15/2021 03/04/2019 06/14/2021 03/04/2019

30 Preliminary Utility Inspection 03/15/2021  no date 05/14/2021  no date

31S Conduct Location Survey 07/31/2020  no date 12/03/2020  no date

34P Preliminary Soil Survey 01/12/2021  no date 03/11/2021  no date

35 Traffic Control Device Recommendations 03/25/2021  no date 05/07/2021  no date

36C Preliminary Field Inspection Constructability 
Review

02/11/2021  no date 02/25/2021  no date

36F Plan Design/Preliminary Field Inspection 12/04/2020  no date 03/11/2021  no date

36H Hydraulic Plan Design Public Hearing 03/25/2021  no date 05/07/2021  no date

36P Plan Design Public Hearing 03/15/2021  no date 05/07/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 03/12/2021  no date   

43X Utility Field Inspection (UFI) Date 04/29/2022  no date 04/29/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2022  no date 07/27/2022  no date

47 Approve Willingness 06/15/2021  no date 07/27/2021  no date

47X Willingness Posted Date 06/28/2021  no date 06/28/2021  no date

48 Conduct Location/Design Public Hearing 06/15/2021  no date 12/14/2021  no date

48X Public Hearing Meeting Date 11/30/2021  no date   

49 Adopt Location/Design 12/15/2021  no date 01/31/2022  no date

49C Design Approval Constructability Review 05/10/2021  no date 05/21/2021  no date

49X Location and Design Approval Date 02/01/2022  no date 02/01/2022  no date

50 Survey Data Verification 05/10/2021  no date 06/07/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/13/2022  no date 06/10/2022  no date

65F Plan Design/Field Inspection 02/02/2022  no date 04/27/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/29/2022  no date 06/24/2022  no date

65X Field Inspection Team Meeting Date 04/28/2022  no date   

66 Environmental Reevaluation 08/02/2022 03/25/2019 08/29/2022 03/27/2019

67 Clear Utility Agreements 05/02/2022  no date 07/12/2022  no date

67U Utility Relocations by Owners 05/16/2022  no date 09/07/2022  no date

69X Right of Way/Utility Certification Date 09/16/2022  no date 09/16/2022  no date

70 Obtain Environmental Permits 04/29/2022 03/04/2019 08/01/2022 03/04/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/13/2022  no date 09/07/2022  no date

70S Utility Stakeout ���Survey 05/16/2022  no date 09/07/2022  no date

71 Approved Construction Plans 08/02/2022  no date 09/08/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/28/2022  no date 07/12/2022  no date

71X Pre-Advertisement Conference Date 07/13/2022  no date 07/13/2022  no date

72 Prepare for Advertisement 08/24/2022  no date 09/23/2022  no date

72B Biddability Review 08/31/2022  no date 09/07/2022  no date

72X Plan Submission Date 09/08/2022  no date 09/08/2022  no date

77S Construction ��� Survey 12/28/2022  no date 07/05/2023  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/02/2022  no date 08/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/18/2022  no date 12/05/2022  no date

84 Award Contract 12/06/2022  no date 12/27/2022  no date

91 Administer Contract 12/28/2022  no date 07/05/2023  no date

92X Contractor Final Voucher Date 08/17/2023  no date 08/17/2023  no date

94X Claims Period Ends Dates 11/15/2023  no date 11/15/2023  no date

95 District Project Closeout 11/16/2023  no date 02/15/2024  no date

96 Central Office Project Closeout 02/16/2024  no date 06/19/2024  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0717-081-811Proj:

UPC: 111772

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 717 RURAL RUSTIC RD, OLD CHAPEL RD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 716 Mt. Atlas Rd.From:

Int. Rte. 712 Decatur Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 293,236Total Current Est 

01/13/2020Current Est Date

 0

 291,853

 1,383

0717

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Rockbridge County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/03/2019

04/14/2020

04/14/2020

11/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 278,758.00  0.00  0.00  0.00  0.00  0.00  0.00  278,758.00 CTB Formula
 14,478.00  0.00  0.00  0.00  0.00  0.00  0.00  14,478.00 Telecommunications

 293,236.00 293,236.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 293,236.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,383

$0

$124,125

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  125,508.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 04/14/2020



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111772UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2019 02/01/2019 06/03/2019 06/03/2019

17E Environmental Review Process (ERP) 02/05/2019 02/05/2019 02/08/2019 02/08/2019

21H Hydraulics Plan Design PFI 12/12/2019  no date 01/28/2020  no date

21T Traffic Operations Analysis 06/19/2019  no date 08/14/2019  no date

22 Scope Project 02/04/2019 02/04/2019 05/06/2019 05/06/2019

22S Photogrammetry/Aerial Photo/Image Processing 06/19/2019  no date 09/19/2019  no date

22X Scoping Team Meeting Date 06/18/2019 07/16/2019 06/18/2019 03/11/2020

23 Furnish Environmental Traffic Data 06/19/2019  no date 08/14/2019  no date

24 Determine Permits Needed 02/05/2019 02/05/2019 02/21/2019 02/21/2019

25 Draft Environmental Document or CE 02/22/2019 02/22/2019 02/22/2019 02/22/2019

30 Preliminary Utility Inspection 01/30/2020  no date 04/02/2020  no date

31S Conduct Location Survey 06/19/2019  no date 10/17/2019  no date

34P Preliminary Soil Survey 11/26/2019  no date 01/28/2020  no date

35 Traffic Control Device Recommendations 02/11/2020  no date 03/26/2020  no date

36C Preliminary Field Inspection Constructability 
Review

12/27/2019  no date 01/10/2020  no date

36F Plan Design/Preliminary Field Inspection 10/18/2019  no date 01/28/2020  no date

36H Hydraulic Plan Design Public Hearing 02/11/2020  no date 03/26/2020  no date

36P Plan Design Public Hearing 01/30/2020  no date 03/26/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 01/29/2020  no date   

43X Utility Field Inspection (UFI) Date 02/17/2021  no date 02/17/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/03/2021  no date 05/14/2021  no date

47 Approve Willingness 04/03/2020  no date 05/14/2020  no date

47X Willingness Posted Date 04/16/2020  no date 04/16/2020  no date

48 Conduct Location/Design Public Hearing 04/03/2020  no date 09/29/2020  no date

48X Public Hearing Meeting Date 09/15/2020  no date   

49 Adopt Location/Design 09/30/2020  no date 11/12/2020  no date

49C Design Approval Constructability Review 03/27/2020  no date 04/09/2020  no date

49X Location and Design Approval Date 11/13/2020  no date 11/13/2020  no date

50 Survey Data Verification 03/27/2020  no date 04/23/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/04/2021  no date 03/31/2021  no date

65F Plan Design/Field Inspection 11/16/2020  no date 02/15/2021  no date

65P Plan Design/Pre-Advertisement Conference 02/17/2021  no date 04/14/2021  no date

65X Field Inspection Team Meeting Date 02/16/2021  no date   

66 Environmental Reevaluation 03/04/2019 03/04/2019 03/11/2019 03/11/2019

67 Clear Utility Agreements 02/18/2021  no date 04/29/2021  no date

67U Utility Relocations by Owners 03/05/2021  no date 06/25/2021  no date

69X Right of Way/Utility Certification Date 07/01/2021  no date 07/01/2021  no date

70 Obtain Environmental Permits 02/22/2019 02/22/2019 02/22/2019 02/22/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/30/2021  no date 06/25/2021  no date

70S Utility Stakeout ���Survey 03/05/2021  no date 06/25/2021  no date

71 Approved Construction Plans 05/17/2021  no date 06/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/16/2021  no date 04/29/2021  no date

71X Pre-Advertisement Conference Date 04/30/2021  no date 04/30/2021  no date

72 Prepare for Advertisement 06/09/2021  no date 07/09/2021  no date

72B Biddability Review 06/16/2021  no date 06/22/2021  no date

72X Plan Submission Date 06/23/2021  no date 06/23/2021  no date

77S Construction ��� Survey 08/16/2021  no date 02/25/2022  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

05/17/2021  no date 06/14/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 04/14/2020 04/14/2020 04/14/2020

82 Conduct Bid Opening 04/14/2020 04/14/2020 07/23/2021  no date

84 Award Contract 07/26/2021 07/16/2019 08/13/2021  no date

91 Administer Contract 04/14/2020 04/14/2020 02/25/2022  no date

92X Contractor Final Voucher Date 04/11/2022  no date 04/11/2022  no date

94X Claims Period Ends Dates 07/07/2022  no date 07/07/2022  no date

95 District Project Closeout 07/08/2022  no date 09/30/2022  no date

96 Central Office Project Closeout 10/03/2022  no date 02/10/2023  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0726-081-814Proj:

UPC: 113343

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE 726 RURAL RUSTIC RD, BEARD RD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 252From:

Augusta County LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 265,061Total Current Est 

05/20/2019Current Est Date

 0

 260,061

 5,000

0726

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/03/2019

08/11/2021

08/11/2021

05/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000.00  3,621.00  0.00  0.00  0.00  0.00  0.00  13,621.00 CTB Formula
 0.00  0.00  140,942.00  0.00  0.00  0.00  0.00  140,942.00 HB1887 - DGP (2)

 25,280.00  56,600.00  28,618.00  0.00  0.00  0.00  0.00  110,498.00 Telecommunications
 265,061.00 35,280.00  60,221.00  169,560.00  0.00  0.00  0.00  0.00Total:

 265,061.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/14/2020

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113343UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2019 03/04/2019 07/15/2019 06/03/2019

17E Environmental Review Process (ERP) 07/31/2019  no date 08/13/2019  no date

21H Hydraulics Plan Design PFI 01/28/2020  no date 03/10/2020  no date

21T Traffic Operations Analysis 07/31/2019  no date 09/25/2019  no date

22 Scope Project 07/16/2019  no date 03/11/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2019  no date 10/31/2019  no date

22X Scoping Team Meeting Date 07/30/2019  no date 07/30/2019  no date

23 Furnish Environmental Traffic Data 07/31/2019  no date 09/25/2019  no date

24 Determine Permits Needed 08/14/2019  no date 11/15/2019  no date

25 Draft Environmental Document or CE 03/12/2020  no date 06/11/2020  no date

30 Preliminary Utility Inspection 03/12/2020  no date 05/13/2020  no date

31S Conduct Location Survey 07/31/2019  no date 12/03/2019  no date

34P Preliminary Soil Survey 01/10/2020  no date 03/10/2020  no date

35 Traffic Control Device Recommendations 03/24/2020  no date 05/06/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/11/2020  no date 02/25/2020  no date

36F Plan Design/Preliminary Field Inspection 12/04/2019  no date 03/10/2020  no date

36H Hydraulic Plan Design Public Hearing 03/24/2020  no date 05/06/2020  no date

36P Plan Design Public Hearing 03/12/2020  no date 05/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 03/11/2020  no date   

43X Utility Field Inspection (UFI) Date 04/28/2021  no date 04/28/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/13/2021  no date 07/26/2021  no date

47 Approve Willingness 06/12/2020  no date 07/24/2020  no date

47X Willingness Posted Date 06/25/2020  no date 06/25/2020  no date

48 Conduct Location/Design Public Hearing 06/12/2020  no date 12/11/2020  no date

48X Public Hearing Meeting Date 11/25/2020  no date   

49 Adopt Location/Design 12/14/2020  no date 01/28/2021  no date

49C Design Approval Constructability Review 05/07/2020  no date 05/20/2020  no date

49X Location and Design Approval Date 01/29/2021  no date 01/29/2021  no date

50 Survey Data Verification 05/07/2020  no date 06/04/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/12/2021  no date 06/09/2021  no date

65F Plan Design/Field Inspection 02/01/2021  no date 04/26/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/28/2021  no date 06/23/2021  no date

65X Field Inspection Team Meeting Date 04/27/2021  no date   

66 Environmental Reevaluation 07/30/2021  no date 08/26/2021  no date

67 Clear Utility Agreements 04/29/2021  no date 07/09/2021  no date

67U Utility Relocations by Owners 05/13/2021  no date 09/03/2021  no date

69X Right of Way/Utility Certification Date 09/15/2021  no date 09/15/2021  no date

70 Obtain Environmental Permits 04/28/2021  no date 07/29/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/12/2021  no date 09/03/2021  no date

70S Utility Stakeout ���Survey 05/13/2021  no date 09/03/2021  no date

71 Approved Construction Plans 07/30/2021  no date 09/07/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/25/2021  no date 07/09/2021  no date

71X Pre-Advertisement Conference Date 07/12/2021  no date 07/12/2021  no date

72 Prepare for Advertisement 08/23/2021  no date 09/22/2021  no date

72B Biddability Review 08/30/2021  no date 09/03/2021  no date

72X Plan Submission Date 09/07/2021  no date 09/07/2021  no date

77S Construction ��� Survey 12/29/2021  no date 07/06/2022  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/30/2021  no date 08/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

82 Conduct Bid Opening 11/19/2021  no date 12/06/2021  no date

84 Award Contract 12/07/2021  no date 12/28/2021  no date

91 Administer Contract 12/29/2021  no date 07/06/2022  no date

92X Contractor Final Voucher Date 08/18/2022  no date 08/18/2022  no date

94X Claims Period Ends Dates 11/16/2022  no date 11/16/2022  no date

95 District Project Closeout 11/17/2022  no date 02/16/2023  no date

96 Central Office Project Closeout 02/17/2023  no date 06/21/2023  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0731-081-823Proj:

UPC: 110945

PC: Dwayne.Hall

Project Purpose:

PM:

Description: RTE. 731 RURAL RUSTIC RD,EAST FIELD RD

Surface treat non-hard surface road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

S. Int. Rte. 602From:

1.2 M. N. Int. Rte. 602To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 243,552Total Current Est 

03/31/2020Current Est Date

 0

 238,552

 5,000

0731

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockbridge County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2022

09/10/2024

09/10/2024

06/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  148,323.00  20,237.00  0.00  0.00  168,560.00 HB1887 - DGP (2)
 0.00  0.00  0.00  31,440.00  0.00  0.00  0.00  31,440.00 Telecommunications

 200,000.00 0.00  0.00  0.00  179,763.00  20,237.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110945UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2022  no date 07/18/2022  no date

17E Environmental Review Process (ERP) 08/03/2022  no date 08/09/2022  no date

21H Hydraulics Plan Design PFI 01/31/2023  no date 03/14/2023  no date

21T Traffic Operations Analysis 08/03/2022  no date 09/28/2022  no date

22 Scope Project 07/19/2022  no date 03/15/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/03/2022  no date 11/03/2022  no date

22X Scoping Team Meeting Date 08/02/2022  no date 08/02/2022  no date

23 Furnish Environmental Traffic Data 08/03/2022  no date 09/28/2022  no date

24 Determine Permits Needed 08/10/2022  no date 10/05/2022  no date

25 Draft Environmental Document or CE 03/16/2023  no date 05/10/2023  no date

30 Preliminary Utility Inspection 03/16/2023  no date 05/17/2023  no date

31S Conduct Location Survey 08/03/2022  no date 12/06/2022  no date

34P Preliminary Soil Survey 01/17/2023  no date 03/14/2023  no date

35 Traffic Control Device Recommendations 03/28/2023  no date 05/10/2023  no date

36C Preliminary Field Inspection Constructability 
Review

02/14/2023  no date 02/28/2023  no date

36F Plan Design/Preliminary Field Inspection 12/07/2022  no date 03/14/2023  no date

36H Hydraulic Plan Design Public Hearing 03/28/2023  no date 05/10/2023  no date

36P Plan Design Public Hearing 03/16/2023  no date 05/10/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 03/15/2023  no date   

43X Utility Field Inspection (UFI) Date 04/03/2024  no date 04/03/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/14/2024  no date 06/27/2024  no date

47 Approve Willingness 05/18/2023  no date 06/29/2023  no date

47X Willingness Posted Date 06/01/2023  no date 06/01/2023  no date

48 Conduct Location/Design Public Hearing 05/18/2023  no date 11/15/2023  no date

48X Public Hearing Meeting Date 10/31/2023  no date   

49 Adopt Location/Design 11/16/2023  no date 01/02/2024  no date

49C Design Approval Constructability Review 05/11/2023  no date 05/24/2023  no date

49X Location and Design Approval Date 01/03/2024  no date 01/03/2024  no date

50 Survey Data Verification 05/11/2023  no date 06/08/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/16/2024  no date 05/13/2024  no date

65F Plan Design/Field Inspection 01/04/2024  no date 04/01/2024  no date

65P Plan Design/Pre-Advertisement Conference 04/03/2024  no date 05/28/2024  no date

65X Field Inspection Team Meeting Date 04/02/2024  no date   

66 Environmental Reevaluation 07/03/2024  no date 07/17/2024  no date

67 Clear Utility Agreements 04/04/2024  no date 06/12/2024  no date

67U Utility Relocations by Owners 04/17/2024  no date 08/08/2024  no date

69X Right of Way/Utility Certification Date 08/19/2024  no date 08/19/2024  no date

70 Obtain Environmental Permits 04/03/2024  no date 07/02/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/13/2024  no date 08/08/2024  no date

70S Utility Stakeout ���Survey 04/17/2024  no date 08/08/2024  no date

71 Approved Construction Plans 07/03/2024  no date 08/09/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2024  no date 06/12/2024  no date

71X Pre-Advertisement Conference Date 06/13/2024  no date 06/13/2024  no date

72 Prepare for Advertisement 07/26/2024  no date 08/26/2024  no date

72B Biddability Review 08/02/2024  no date 08/08/2024  no date

72X Plan Submission Date 08/09/2024  no date 08/09/2024  no date

77S Construction ��� Survey 11/22/2024  no date 06/03/2025  no date



ROCKBRIDGE COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/03/2024  no date 07/31/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2024  no date 09/10/2024  no date

82 Conduct Bid Opening 10/16/2024  no date 10/30/2024  no date

84 Award Contract 10/31/2024  no date 11/21/2024  no date

91 Administer Contract 11/22/2024  no date 06/03/2025  no date

92X Contractor Final Voucher Date 07/17/2025  no date 07/17/2025  no date

94X Claims Period Ends Dates 10/13/2025  no date 10/13/2025  no date

95 District Project Closeout 10/14/2025  no date 01/13/2026  no date

96 Central Office Project Closeout 01/14/2026  no date 05/19/2026  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0011-082-752Proj:

UPC: 097111

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #SGR17VB - Bridge Replacement RT 11 Over I-81 (Fed 15753)

Bridge Replacement Rte. 11 Over I-81 (FED ID 15753)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.304 Miles West of I-81 NBFrom:

0.290 Miles East of I-81 NBTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 16,378,452Total Current Est 

08/18/2020Current Est Date

 99,209

 14,571,674

 1,707,569

0011

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/26/2010

08/11/2015

08/11/2015

03/26/2019

03/26/2019

12/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,005,677.00  1,231,558.00  0.00  0.00  0.00  0.00  0.00  3,237,235.00 CTB Formula
 1,200,000.00  500,000.00  3,582,394.00  3,500,000.00  0.00  0.00  0.00  8,782,394.00 HB1887 - SGR
 1,840,000.00  1,409,666.00  0.00  0.00  0.00  0.00  0.00  3,249,666.00 MAP21 STP

 115,868.00  0.00  0.00  0.00  0.00  0.00  0.00  115,868.00.Bond Match
 890,961.00  0.00  0.00  0.00  0.00  0.00  0.00  890,961.00.Bridge Funds - Federal BR
 106,873.00  0.00  0.00  0.00  0.00  0.00  0.00  106,873.00Soft Match

 16,382,997.00 6,159,379.00  3,141,224.00  3,582,394.00  3,500,000.00  0.00  0.00  0.00Total:

 16,382,997.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,707,569

$99,293

$10,508,746

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  12,315,608.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097111UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/26/2010 08/26/2010 08/26/2010 08/26/2010

17E Environmental Review Process (ERP) 08/30/2010 08/30/2010 09/22/2010 09/22/2010

22 Scope Project 12/15/2010 12/15/2010 11/02/2012 11/02/2012

24 Determine Permits Needed 08/30/2010 08/30/2010 10/07/2010 10/07/2010

25 Draft Environmental Document or CE 01/06/2014 01/06/2014 03/03/2014 03/03/2014

36F Plan Design/Preliminary Field Inspection 03/24/2014 03/24/2014 07/15/2014 07/15/2014

36X Preliminary Field InspectionTeam Meeting Date 07/15/2014 07/15/2014   

43X Utility Field Inspection (UFI) Date  no date 02/03/2015  no date 02/03/2015

48 Conduct Location/Design Public Hearing 07/16/2014 07/16/2014 10/09/2014 10/09/2014

48X Public Hearing Meeting Date 10/09/2014 10/09/2014   

49X Location and Design Approval Date 12/22/2014 12/22/2014 12/22/2014 12/22/2014

51 Furnish Approved R/W & UT Plans 03/09/2015 03/09/2015 02/20/2018 07/26/2018

52 Authorize R/W & UT Funds 07/31/2015 07/31/2015 08/11/2015 08/11/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/28/2018  no date 03/21/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date  no date  no date  no date

65C Field Inspection Constructability Review 12/18/2014 12/18/2014 04/01/2015 04/01/2015

65X Field Inspection Team Meeting Date 04/01/2015 04/01/2015   

67U Utility Relocations by Owners 02/17/2015 10/11/2018 01/08/2019 05/10/2019

69 Acquire Right of Way 03/01/2018 08/20/2018 12/04/2018 12/10/2018

70 Obtain Environmental Permits 11/30/2017 11/30/2017 03/30/2018 03/30/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/31/2018 08/24/2018 08/24/2018 10/04/2018

72 Prepare for Advertisement  no date 10/23/2018  no date  no date

79 Construction Funding Review/Authorization of 
Funds

10/12/2018  no date 11/15/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 03/26/2019 01/08/2019 03/26/2019

84 Award Contract 04/08/2019 06/19/2019 07/08/2019 07/01/2019

91 Administer Contract 07/10/2019 07/23/2019 11/30/2021  no date

95 District Project Closeout 06/03/2019  no date 08/26/2019  no date

96 Central Office Project Closeout 09/15/2020  no date 01/25/2021  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0011-082-853Proj:

UPC: 108810

PC: Tim.Gregory

Project Purpose:

PM:

Description: #HB2.FY17 Route 11 S. Valley Pike Roadway Improvements

Widen Route 11 from a 2-lane to a 4-lane divided highway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

INT. ROUTE 704From:

0.005 MILES NORTH INT. ROUTE 701To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,345,268Total Current Est 

07/16/2020Current Est Date

 4,476,709

 13,077,619

 1,790,940

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2016

12/12/2019

12/12/2019

11/09/2021

11/09/2021

02/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,996,217.00  3,250,000.00  3,050,000.00  0.00  0.00  0.00  0.00  18,296,217.00 HB1887 - DGP (2)
 18,296,217.00 11,996,217.00  3,250,000.00  3,050,000.00  0.00  0.00  0.00  0.00Total:

 18,296,217.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,680,822

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,680,822.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108810UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2016 10/03/2016 10/17/2016 10/17/2016

17E Environmental Review Process (ERP) 11/01/2016 11/01/2016 01/20/2017 01/23/2017

21H Hydraulics Plan Design PFI 07/06/2017 07/06/2017 10/11/2017 10/11/2017

21T Traffic Operations Analysis 04/18/2017 04/18/2017 08/17/2017 08/17/2017

22 Scope Project 10/18/2016 10/18/2016 02/12/2018 02/12/2018

22C Scoping Constructability Review 02/03/2017 02/03/2017 02/16/2017 02/16/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2016 11/02/2016 03/03/2017 03/03/2017

22X Scoping Team Meeting Date 04/18/2017 04/18/2017 04/18/2017 04/18/2017

23 Furnish Environmental Traffic Data 04/18/2017 04/18/2017 06/14/2017 06/14/2017

24 Determine Permits Needed 11/01/2016 11/01/2016 04/10/2017 04/10/2017

25 Draft Environmental Document or CE 06/07/2018 06/07/2018 10/05/2018 11/09/2018

28 Consultant Procurement 12/02/2016 12/02/2016 12/02/2016 12/02/2016

29X Public Information Meeting 10/18/2016 07/26/2018 12/01/2016 07/26/2018

30 Preliminary Utility Inspection 02/13/2018 02/13/2018 04/17/2018 04/17/2018

31S Conduct Location Survey 11/02/2016 11/02/2016 04/17/2017 04/17/2017

32 Value Engineering 02/13/2018  no date 05/08/2018  no date

33 Final Environmental Document 04/09/2017 04/09/2017 04/10/2017 04/10/2017

34F Furnish Final Soils Survey 12/31/2018  no date 04/18/2019  no date

34P Preliminary Soil Survey 08/03/2017 08/03/2017 08/23/2017 08/23/2017

35 Traffic Control Device Recommendations 03/27/2018 03/27/2018 05/29/2018 05/29/2018

36C Preliminary Field Inspection Constructability 
Review

04/18/2017 11/17/2017 05/05/2017 11/17/2017

36F Plan Design/Preliminary Field Inspection 04/18/2017 04/18/2017 10/11/2017 10/11/2017

36H Hydraulic Plan Design Public Hearing 03/27/2018 03/27/2018 05/21/2018 05/29/2018

36P Plan Design Public Hearing 03/27/2018 03/27/2018 07/03/2018 07/03/2018

36X Preliminary Field InspectionTeam Meeting Date 10/12/2017 12/12/2017   

38 Retaining Wall Data Request 03/27/2018 03/27/2018 03/27/2018 03/27/2018

39 Sound Wall Foundation Data Request 03/27/2018 03/27/2018 03/27/2018 03/27/2018

40 Minor Structures Data Request 03/27/2018 03/27/2018 06/01/2018 06/01/2018

43 Furnish Utility Field Inspection Plans 05/01/2019  no date 06/14/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/07/2019  no date 04/01/2019  no date

43X Utility Field Inspection (UFI) Date 05/01/2019  no date 05/01/2019  no date

44 Furnish RWU Data for Public Hearing Process 07/05/2018  no date 08/01/2018  no date

45 Minor Structures Report 12/31/2018  no date 04/18/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/27/2020  no date 06/09/2020  no date

48 Conduct Location/Design Public Hearing 08/02/2018 08/02/2018 11/28/2018 12/06/2018

48X Public Hearing Meeting Date 11/05/2018 12/06/2018   

49 Adopt Location/Design 11/29/2018 12/07/2018 12/27/2018 04/30/2019

49C Design Approval Constructability Review 07/05/2018 07/05/2018 07/18/2018 07/18/2018

49X Location and Design Approval Date 12/28/2018 04/30/2019 12/28/2018 04/30/2019

50 Survey Data Verification 07/05/2018 07/05/2018 08/01/2018 08/01/2018

51 Furnish Approved R/W & UT Plans 08/01/2019  no date 10/10/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/11/2019  no date 12/11/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/01/2019  no date 04/01/2019  no date

51X R/W&UT Plan Date 10/11/2019  no date 10/11/2019  no date

52 Authorize R/W & UT Funds 10/14/2019  no date 10/28/2019  no date

52T Authorize R/W Funds 04/01/2019  no date 04/01/2019  no date

52X R/W&UT Authorization Date 10/29/2019  no date 10/29/2019  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 05/01/2019  no date 08/29/2019  no date

53P Preliminary Landscaping Plans 03/27/2018 03/27/2018 05/29/2018 05/29/2018

54 Retaining Wall Data Report 12/31/2018  no date 02/15/2019  no date

55 Sound Wall Data Report 12/31/2018  no date 02/15/2019  no date

56 Develop Compensatory Mitigation Design 04/09/2017 04/09/2017 04/10/2017 04/10/2017

56S Survey ��� Compensatory Mitigation 04/10/2017 04/10/2017 11/09/2017 11/09/2017

57S Right of Way Stakeout���Survey 10/30/2019  no date 01/30/2020  no date

58 Survey Right of Way Plan Sheets 06/17/2019  no date 07/31/2019  no date

59 Noise Abatement Design 04/09/2017  no date 04/10/2017  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/29/2019  no date 11/12/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

04/01/2019  no date 04/01/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/13/2019  no date 11/13/2019  no date

61 Final Traffic Control Device Plans 05/01/2019  no date 11/04/2019  no date

62 Develop Retaining Structure Plans 02/15/2019 02/15/2019 02/15/2019 02/15/2019

65C Field Inspection Constructability Review 04/02/2019  no date 04/29/2019  no date

65F Plan Design/Field Inspection 12/31/2018  no date 04/01/2019  no date

65P Plan Design/Pre-Advertisement Conference 06/05/2019  no date 12/11/2019  no date

65X Field Inspection Team Meeting Date 04/30/2019 09/18/2019   

66 Environmental Reevaluation 10/15/2020  no date 12/03/2020  no date

67 Clear Utility Agreements 11/14/2019  no date 05/22/2020  no date

67U Utility Relocations by Owners 03/30/2020  no date 01/14/2021  no date

68 Clear Railroad Agreements 10/11/2019  no date 04/22/2020  no date

69 Acquire Right of Way 11/14/2019  no date 10/14/2020  no date

69X Right of Way/Utility Certification Date 01/26/2021  no date 01/26/2021  no date

70 Obtain Environmental Permits 05/01/2019  no date 10/13/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/27/2020  no date 07/22/2020  no date

70S Utility Stakeout ���Survey 03/30/2020  no date 09/30/2020  no date

71 Approved Construction Plans 10/15/2020  no date 01/04/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/12/2019  no date 12/26/2019  no date

71X Pre-Advertisement Conference Date 05/26/2020  no date 05/26/2020  no date

72 Prepare for Advertisement 10/15/2020  no date 01/25/2021  no date

72B Biddability Review 12/04/2020  no date 12/24/2020  no date

72X Plan Submission Date 12/28/2020  no date 12/28/2020  no date

73 Process Relocations 11/14/2019  no date 05/22/2020  no date

77S Construction ��� Survey 06/11/2021  no date 12/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/15/2020  no date 11/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

82 Conduct Bid Opening 03/11/2021  no date 03/24/2021  no date

84 Award Contract 03/25/2021  no date 06/10/2021  no date

88 Survey Monumentation 06/14/2022  no date 08/09/2022  no date

91 Administer Contract 06/11/2021  no date 06/13/2022  no date

92X Contractor Final Voucher Date 07/27/2022  no date 07/27/2022  no date

94X Claims Period Ends Dates 10/24/2022  no date 10/24/2022  no date

95 District Project Closeout 10/25/2022  no date 01/25/2023  no date

96 Central Office Project Closeout 01/26/2023  no date 05/30/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

RS17-082-R56Proj:

UPC: 108877

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Provide RTL & Extend LTL on Rte. 11 onto Rte. 704

Provide RTL & Extend LTL on Rte. 11 onto Rte. 704

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.1 Miles N of Int. Rte. 704From:

0.1 Miles S of Int. Rte. 704To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 152,180Total Current Est 

12/14/2017Current Est Date

 0

 152,180

 0

0011

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/23/2016

04/11/2017

04/11/2017

06/13/2017

06/13/2017

11/16/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 203,042.00  0.00  0.00  0.00  0.00  0.00  0.00  203,042.00 Revenue Sharing Funds
 203,042.00 203,042.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 203,042.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$152,180

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/01/2017

Total  152,179.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108877UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/28/2017  no date 08/10/2017  no date

17E Environmental Review Process (ERP) 08/28/2017 11/17/2016 09/11/2017 01/24/2017

21H Hydraulics Plan Design PFI 05/29/2018  no date 07/10/2018  no date

21T Traffic Operations Analysis 08/28/2017  no date 10/24/2017  no date

22 Scope Project 08/11/2017  no date 07/11/2018  no date

22C Scoping Constructability Review 08/28/2017  no date 09/11/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/28/2017  no date 12/01/2017  no date

22X Scoping Team Meeting Date 08/25/2017  no date 08/25/2017  no date

23 Furnish Environmental Traffic Data 08/28/2017  no date 10/24/2017  no date

24 Determine Permits Needed 09/12/2017 11/17/2016 03/09/2018 03/15/2017

28 Consultant Procurement 09/26/2017  no date 10/24/2017  no date

29X Public Information Meeting 06/12/2018  no date 06/12/2018  no date

30 Preliminary Utility Inspection 07/12/2018  no date 09/13/2018  no date

31S Conduct Location Survey 08/28/2017  no date 03/09/2018  no date

34F Furnish Final Soils Survey 06/03/2019  no date 10/01/2019  no date

34P Preliminary Soil Survey 05/14/2018  no date 07/10/2018  no date

35 Traffic Control Device Recommendations 07/12/2018  no date 08/24/2018  no date

36C Preliminary Field Inspection Constructability 
Review

06/12/2018  no date 06/25/2018  no date

36F Plan Design/Preliminary Field Inspection 03/12/2018  no date 07/10/2018  no date

36H Hydraulic Plan Design Public Hearing 07/12/2018  no date 09/06/2018  no date

36P Plan Design Public Hearing 07/12/2018  no date 11/09/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 07/11/2018  no date   

38 Retaining Wall Data Request 07/12/2018  no date 07/18/2018  no date

39 Sound Wall Foundation Data Request 07/12/2018  no date 07/18/2018  no date

40 Minor Structures Data Request 07/12/2018  no date 07/18/2018  no date

43 Furnish Utility Field Inspection Plans 02/25/2020  no date 04/08/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2019  no date 02/24/2020  no date

43X Utility Field Inspection (UFI) Date 03/17/2020  no date 03/17/2020  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2018  no date 11/09/2018  no date

45 Minor Structures Report 07/19/2018  no date 09/13/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/12/2021  no date 04/23/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/03/2019  no date 10/01/2019  no date

47 Approve Willingness 11/13/2018  no date 12/27/2018  no date

47X Willingness Posted Date 11/28/2018  no date 11/28/2018  no date

48 Conduct Location/Design Public Hearing 11/13/2018  no date 05/15/2019  no date

48X Public Hearing Meeting Date 04/25/2019  no date   

49 Adopt Location/Design 05/16/2019  no date 05/30/2019  no date

49C Design Approval Constructability Review 11/13/2018  no date 11/28/2018  no date

49X Location and Design Approval Date 05/31/2019  no date 05/31/2019  no date

50 Survey Data Verification 11/13/2018  no date 12/12/2018  no date

51 Furnish Approved R/W & UT Plans 05/26/2020  no date 08/25/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/01/2020  no date 08/26/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/24/2019  no date 03/30/2020  no date

51X R/W&UT Plan Date 08/26/2020  no date 09/01/2020  no date

52 Authorize R/W & UT Funds 09/02/2020  no date 09/16/2020  no date

52T Authorize R/W Funds 03/31/2020  no date 05/13/2020  no date

52X R/W&UT Authorization Date 09/17/2020  no date 09/17/2020  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 06/03/2019  no date 07/17/2019  no date

55 Sound Wall Data Report 06/03/2019  no date 07/17/2019  no date

57S Right of Way Stakeout���Survey 09/18/2020  no date 12/16/2020  no date

58 Survey Right of Way Plan Sheets 04/09/2020  no date 05/22/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/17/2020  no date 09/30/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/14/2020  no date 05/28/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/01/2020  no date 10/01/2020  no date

61 Final Traffic Control Device Plans 05/27/2020  no date 08/26/2020  no date

62 Develop Retaining Structure Plans 07/18/2019  no date 10/18/2019  no date

65C Field Inspection Constructability Review 12/12/2019  no date 01/03/2020  no date

65F Plan Design/Field Inspection 06/03/2019  no date 02/24/2020  no date

65P Plan Design/Pre-Advertisement Conference 02/25/2020  no date 08/26/2020  no date

65X Field Inspection Team Meeting Date 02/24/2020  no date   

66 Environmental Reevaluation 04/26/2021 03/13/2017 04/26/2021 03/15/2017

67 Clear Utility Agreements 10/01/2020  no date 04/07/2021  no date

67U Utility Relocations by Owners 02/11/2021  no date 08/11/2021  no date

69 Acquire Right of Way 10/02/2020  no date 04/08/2021  no date

69X Right of Way/Utility Certification Date 06/09/2021  no date 06/09/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/12/2021  no date 06/04/2021  no date

70S Utility Stakeout ���Survey 02/11/2021  no date 08/11/2021  no date

71 Approved Construction Plans 04/26/2021  no date 06/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/27/2020  no date 09/10/2020  no date

71X Pre-Advertisement Conference Date 04/09/2021  no date 04/09/2021  no date

72 Prepare for Advertisement 05/18/2021  no date 06/16/2021  no date

72B Biddability Review 05/25/2021  no date 05/31/2021  no date

72X Plan Submission Date 06/01/2021  no date 06/01/2021  no date

73 Process Relocations 10/02/2020  no date 04/08/2021  no date

77S Construction ��� Survey 11/24/2021  no date 05/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/26/2021  no date 05/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/20/2021  no date 11/02/2021  no date

84 Award Contract 11/03/2021  no date 11/23/2021  no date

88 Survey Monumentation 05/25/2022  no date 07/19/2022  no date

91 Administer Contract 11/24/2021  no date 05/24/2022  no date

92X Contractor Final Voucher Date 07/06/2022  no date 07/06/2022  no date

94X Claims Period Ends Dates 09/29/2022  no date 09/29/2022  no date

95 District Project Closeout 09/30/2022 12/13/2018 12/22/2022  no date

96 Central Office Project Closeout 12/23/2022  no date 04/24/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0011-082-869Proj:

UPC: 111053

PC: Tim.Gregory

Project Purpose:

PM:

Description: #SMART18 - (St) RTE 11 & 704 INTERSECTION REALIGNMENT

Eliminate intersection of route 11(South Valley Pike) and route 704 (Cecil Wampler Road) by re-aligning with route 704 
(Oakwood Drive).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Route 11 NBLFrom:

0.247 Mi. E. Int. Route 11 NBLTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,028,091Total Current Est 

09/15/2020Current Est Date

 172,500

 2,341,091

 514,500

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

03/20/2020

03/20/2020

11/16/2021

11/16/2021

03/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  756,763.00  718,345.00  0.00  0.00  0.00  1,475,108.00 HB1887 - DGP (1)
 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00.Federal Formula STP

 3,475,108.00 2,000,000.00  0.00  756,763.00  718,345.00  0.00  0.00  0.00Total:

 3,475,108.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$390,406

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  390,405.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111053UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/24/2017 07/24/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 08/30/2017 08/30/2017 09/11/2017 09/11/2017

21H Hydraulics Plan Design PFI 01/18/2018 10/17/2017 03/01/2018 10/17/2017

21T Traffic Operations Analysis 09/01/2017 09/01/2017 10/30/2017 10/30/2017

22 Scope Project 08/04/2017 08/04/2017 02/01/2018 02/01/2018

22C Scoping Constructability Review 09/01/2017 09/01/2017 09/15/2017 09/15/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2017 09/01/2017 11/30/2017 11/30/2017

22X Scoping Team Meeting Date 08/30/2017 08/30/2017 08/31/2017 08/31/2017

23 Furnish Environmental Traffic Data 09/01/2017 09/01/2017 10/30/2017 10/30/2017

24 Determine Permits Needed 08/30/2017 08/30/2017 10/27/2017 10/27/2017

25 Draft Environmental Document or CE 06/13/2018 06/01/2018 10/11/2018 11/09/2018

28 Consultant Procurement 10/02/2017 10/02/2017 10/30/2017 10/30/2017

29X Public Information Meeting 01/02/2018 07/26/2018 01/02/2018 07/26/2018

30 Preliminary Utility Inspection 03/05/2018 03/05/2018 05/04/2018 05/04/2018

31S Conduct Location Survey 09/01/2017 09/01/2017 12/14/2017 10/16/2017

34F Furnish Final Soils Survey 12/31/2018  no date 04/18/2019  no date

34P Preliminary Soil Survey 01/03/2018 08/03/2017 03/01/2018 03/01/2018

35 Traffic Control Device Recommendations 03/05/2018 03/05/2018 04/17/2018 04/17/2018

36C Preliminary Field Inspection Constructability 
Review

02/01/2018 12/01/2017 02/14/2018 12/01/2017

36F Plan Design/Preliminary Field Inspection 12/15/2017 10/17/2017 03/01/2018 10/17/2017

36H Hydraulic Plan Design Public Hearing 03/05/2018 03/05/2018 04/27/2018 04/27/2018

36P Plan Design Public Hearing 03/05/2018 03/27/2018 07/03/2018 07/03/2018

36X Preliminary Field InspectionTeam Meeting Date 03/02/2018 12/12/2017   

37H River Mechanics ProjectStudies 03/05/2018 03/05/2018 05/25/2018 05/25/2018

37S Major Structures / Bridge ��� Survey 03/05/2018 03/05/2018 07/02/2018 07/02/2018

38 Retaining Wall Data Request 03/02/2018 03/02/2018 03/02/2018 03/02/2018

39 Sound Wall Foundation Data Request 03/02/2018 03/02/2018 03/02/2018 03/02/2018

40 Minor Structures Data Request 03/05/2018 03/05/2018 04/13/2018 04/13/2018

41 Bridge Foundation Data 12/31/2018  no date 04/18/2019  no date

43 Furnish Utility Field Inspection Plans 05/01/2019  no date 06/14/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/31/2018  no date 04/01/2019  no date

43X Utility Field Inspection (UFI) Date 05/22/2019 01/29/2020 05/22/2019 01/29/2020

44 Furnish RWU Data for Public Hearing Process 07/05/2018 07/05/2018 08/01/2018 08/01/2018

45 Minor Structures Report 12/31/2018  no date 04/18/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2020  no date 07/20/2020  no date

46B Preliminary Bridge Plans 03/05/2018 03/05/2018 07/10/2018 07/10/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/31/2018  no date 04/01/2019  no date

47 Approve Willingness 07/05/2018 07/05/2018 08/15/2018 08/15/2018

47X Willingness Posted Date 07/18/2018 07/18/2018 07/18/2018 07/18/2018

48 Conduct Location/Design Public Hearing 08/02/2018 08/02/2018 11/28/2018 12/06/2018

48X Public Hearing Meeting Date 11/05/2018 12/06/2018   

49 Adopt Location/Design 11/29/2018 11/29/2018 12/27/2018 12/27/2018

49C Design Approval Constructability Review 07/05/2018 07/05/2018 07/18/2018 07/18/2018

49X Location and Design Approval Date 12/28/2018 12/28/2018 12/28/2018 12/28/2018

50 Survey Data Verification 07/05/2018 07/05/2018 08/01/2018 08/01/2018

51 Furnish Approved R/W & UT Plans 08/01/2019  no date 10/10/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/11/2019  no date 12/11/2019  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/04/2019  no date 02/04/2019  no date

51X R/W&UT Plan Date 10/11/2019  no date 10/11/2019  no date

52 Authorize R/W & UT Funds 10/14/2019  no date 10/28/2019  no date

52T Authorize R/W Funds 02/04/2019  no date 02/04/2019  no date

52X R/W&UT Authorization Date 10/29/2019  no date 10/29/2019  no date

54 Retaining Wall Data Report 12/28/2018 12/28/2018 12/28/2018 12/28/2018

55 Sound Wall Data Report 12/28/2018 12/28/2018 12/28/2018 12/28/2018

57S Right of Way Stakeout���Survey 10/30/2019  no date 01/30/2020  no date

58 Survey Right of Way Plan Sheets 06/17/2019  no date 07/31/2019  no date

59 Noise Abatement Design 12/28/2018  no date 12/28/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/29/2019  no date 11/13/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

02/04/2019  no date 02/04/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/14/2019  no date 11/14/2019  no date

61 Final Traffic Control Device Plans 05/01/2019  no date 11/04/2019  no date

62 Develop Retaining Structure Plans 12/28/2018 12/28/2018 12/28/2018 12/28/2018

64 Final Bridge Plans 05/01/2019  no date 11/04/2019  no date

65C Field Inspection Constructability Review 04/02/2019  no date 04/29/2019  no date

65F Plan Design/Field Inspection 12/31/2018  no date 04/01/2019  no date

65P Plan Design/Pre-Advertisement Conference 12/12/2019  no date 06/18/2020  no date

65X Field Inspection Team Meeting Date 04/30/2019  no date   

66 Environmental Reevaluation 10/15/2020  no date 12/03/2020  no date

67 Clear Utility Agreements 11/14/2019  no date 05/22/2020  no date

67U Utility Relocations by Owners 03/30/2020  no date 01/14/2021  no date

69 Acquire Right of Way 11/14/2019  no date 10/14/2020  no date

69X Right of Way/Utility Certification Date 01/14/2021  no date 01/14/2021  no date

70 Obtain Environmental Permits 05/01/2019  no date 10/13/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/06/2020  no date 08/28/2020  no date

70S Utility Stakeout ���Survey 03/30/2020  no date 09/30/2020  no date

71 Approved Construction Plans 10/15/2020  no date 01/04/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/19/2020  no date 07/02/2020  no date

71X Pre-Advertisement Conference Date 07/06/2020  no date 07/06/2020  no date

72 Prepare for Advertisement 11/09/2020  no date 01/25/2021  no date

72B Biddability Review 11/17/2020  no date 12/09/2020  no date

72X Plan Submission Date 01/06/2021  no date 01/06/2021  no date

73 Process Relocations 11/13/2019  no date 11/13/2019  no date

77S Construction ��� Survey 06/11/2021  no date 12/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/15/2020  no date 11/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

82 Conduct Bid Opening 03/11/2021  no date 03/24/2021  no date

84 Award Contract 03/25/2021  no date 06/10/2021  no date

88 Survey Monumentation 06/14/2022  no date 08/09/2022  no date

91 Administer Contract 06/11/2021  no date 06/13/2022  no date

92X Contractor Final Voucher Date 07/27/2022  no date 07/27/2022  no date

94X Claims Period Ends Dates 10/24/2022  no date 10/24/2022  no date

95 District Project Closeout 10/25/2022  no date 01/25/2023  no date

96 Central Office Project Closeout 01/26/2023  no date 05/30/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0011-082-892Proj:

UPC: 115132

PC: Alexander.Alvarado

Project Purpose:

PM:

Description: #SMART20 US 11 N(North Valley Pike) Sidewalk

Add 5' sidewalk & footbridge on the southbound side of US 11, from Mt. Clinton Pike (Harrisonburg) to Jewell Street, 
for a total distance of 1.05 miles. Install sidewalk on outside of typical ditch section: and 4' buffer along 1300' C&G 
section.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Mt. Clinton PikeFrom:

Int. Jewell StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,037,558Total Current Est 

10/06/2020Current Est Date

 1,121,134

 1,596,424

 320,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2019

10/14/2022

10/14/2022

10/10/2023

10/10/2023

05/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,856,300.00 1,181,258.00 HB1887 - DGP (1)
 0.00  1,856,300.00 1,181,258.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$93,143

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  93,143.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115132UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2019 09/02/2019 11/14/2019 09/16/2019

17E Environmental Review Process (ERP) 12/04/2019 01/06/2020 12/10/2019 01/08/2020

21H Hydraulics Plan Design PFI 08/28/2020  no date 10/09/2020  no date

21T Traffic Operations Analysis 12/04/2019  no date 02/03/2020  no date

22 Scope Project 11/15/2019 11/15/2019 11/16/2020  no date

22C Scoping Constructability Review 12/04/2019  no date 12/17/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/04/2019  no date 03/03/2020  no date

22X Scoping Team Meeting Date 12/03/2019  no date 12/03/2019  no date

23 Furnish Environmental Traffic Data 12/04/2019  no date 02/03/2020  no date

24 Determine Permits Needed 12/11/2019 12/12/2019 02/10/2020 02/10/2020

25 Draft Environmental Document or CE 10/13/2020 08/14/2020 04/23/2021  no date

28 Consultant Procurement 01/03/2020  no date 02/03/2020  no date

29X Public Information Meeting 10/15/2020  no date 10/15/2020  no date

30 Preliminary Utility Inspection 10/13/2020  no date 12/18/2020  no date

31S Conduct Location Survey 12/04/2019  no date 06/10/2020  no date

34F Furnish Final Soils Survey 10/01/2021  no date 02/08/2022  no date

34P Preliminary Soil Survey 08/14/2020  no date 10/09/2020  no date

35 Traffic Control Device Recommendations 10/13/2020  no date 12/01/2020  no date

36C Preliminary Field Inspection Constructability 
Review

09/14/2020  no date 09/25/2020  no date

36F Plan Design/Preliminary Field Inspection 06/11/2020  no date 10/09/2020  no date

36H Hydraulic Plan Design Public Hearing 10/13/2020  no date 12/11/2020  no date

36P Plan Design Public Hearing 10/13/2020  no date 02/18/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 10/12/2020  no date   

37H River Mechanics ProjectStudies 10/13/2020  no date 01/12/2021  no date

37S Major Structures / Bridge ��� Survey 10/13/2020  no date 02/18/2021  no date

38 Retaining Wall Data Request 10/13/2020  no date 10/20/2020  no date

39 Sound Wall Foundation Data Request 10/13/2020  no date 10/20/2020  no date

40 Minor Structures Data Request 10/13/2020  no date 10/20/2020  no date

41 Bridge Foundation Data 10/13/2020  no date 12/11/2020  no date

43 Furnish Utility Field Inspection Plans 06/24/2022  no date 07/22/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/01/2021  no date 02/08/2022  no date

43X Utility Field Inspection (UFI) Date 07/18/2022  no date 07/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 02/19/2021  no date 03/19/2021  no date

45 Minor Structures Report 10/21/2020  no date 12/18/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/17/2023  no date 08/30/2023  no date

46B Preliminary Bridge Plans 10/13/2020  no date 02/26/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/01/2021  no date 02/08/2022  no date

47 Approve Willingness 02/19/2021  no date 04/02/2021  no date

47X Willingness Posted Date 03/05/2021  no date 03/05/2021  no date

48 Conduct Location/Design Public Hearing 03/22/2021  no date 09/15/2021  no date

48X Public Hearing Meeting Date 08/25/2021  no date   

49 Adopt Location/Design 09/16/2021  no date 09/29/2021  no date

49C Design Approval Constructability Review 02/19/2021  no date 03/05/2021  no date

49X Location and Design Approval Date 09/30/2021  no date 09/30/2021  no date

50 Survey Data Verification 02/19/2021  no date 03/19/2021  no date

51 Furnish Approved R/W & UT Plans 08/22/2022  no date 11/23/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/28/2022  no date 01/26/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/28/2022  no date 07/29/2022  no date

51X R/W&UT Plan Date 11/28/2022  no date 12/02/2022  no date

52 Authorize R/W & UT Funds 12/05/2022  no date 12/16/2022  no date

52T Authorize R/W Funds 08/01/2022  no date 08/26/2022  no date

52X R/W&UT Authorization Date 12/19/2022  no date 12/19/2022  no date

54 Retaining Wall Data Report 10/01/2021  no date 11/17/2021  no date

55 Sound Wall Data Report 10/01/2021  no date 11/17/2021  no date

57S Right of Way Stakeout���Survey 12/20/2022  no date 03/20/2023  no date

58 Survey Right of Way Plan Sheets 07/25/2022  no date 08/19/2022  no date

59 Noise Abatement Design 11/18/2021 02/20/2020 04/15/2022 02/20/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/19/2022  no date 01/03/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/29/2022  no date 09/12/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/04/2023  no date 01/04/2023  no date

61 Final Traffic Control Device Plans 06/24/2022  no date 01/03/2023  no date

62 Develop Retaining Structure Plans 11/18/2021  no date 02/25/2022  no date

64 Final Bridge Plans 06/24/2022  no date 01/03/2023  no date

65C Field Inspection Constructability Review 05/19/2022  no date 06/09/2022  no date

65F Plan Design/Field Inspection 10/01/2021  no date 06/23/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/27/2023  no date 08/01/2023  no date

65X Field Inspection Team Meeting Date 06/23/2022  no date   

66 Environmental Reevaluation 08/17/2023  no date 08/30/2023  no date

67 Clear Utility Agreements 01/04/2023  no date 07/11/2023  no date

67U Utility Relocations by Owners 05/15/2023  no date 11/17/2023  no date

69 Acquire Right of Way 01/04/2023  no date 07/11/2023  no date

69X Right of Way/Utility Certification Date 10/03/2023  no date 10/03/2023  no date

70 Obtain Environmental Permits 11/28/2022  no date 08/01/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/16/2023  no date 10/11/2023  no date

70S Utility Stakeout ���Survey 05/15/2023  no date 11/17/2023  no date

71 Approved Construction Plans 08/17/2023  no date 09/25/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/02/2023  no date 08/15/2023  no date

71X Pre-Advertisement Conference Date 08/16/2023  no date 08/16/2023  no date

72 Prepare for Advertisement 09/11/2023  no date 10/10/2023  no date

72B Biddability Review 09/18/2023  no date 09/22/2023  no date

72X Plan Submission Date 09/25/2023  no date 09/25/2023  no date

73 Process Relocations 01/04/2023  no date 07/11/2023  no date

77S Construction ��� Survey 10/01/2024  no date 07/08/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2023  no date 09/14/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

82 Conduct Bid Opening 01/30/2024  no date 01/30/2024  no date

84 Award Contract 03/07/2024  no date 08/23/2024  no date

88 Survey Monumentation 07/09/2025  no date 09/03/2025  no date

91 Administer Contract 10/01/2024  no date 07/08/2025  no date

92X Contractor Final Voucher Date 08/20/2025  no date 08/20/2025  no date

94X Claims Period Ends Dates 11/18/2025  no date 11/18/2025  no date

95 District Project Closeout 11/19/2025  no date 03/30/2026  no date

96 Central Office Project Closeout 03/31/2026  no date 06/23/2026  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0033-082-765Proj:

UPC: 100781

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: #SGR17VB - RT. 33 Repl Bridges over NSRR (Fed 20446 & 20447)

Replace 2 bridges along Route 33 over NSRR. WBL Bridge Fed ID 20446, VA Str. 1900. EBL Bridge Fed ID 20447, 
VA Str. 1901. Add an additional lane on Route 33 between I-81 interchange and MLK Way.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South Carlton St. IntersectionFrom:

Beginning of SB I-81 On RampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,400,144Total Current Est 

10/08/2019Current Est Date

 760,944

 18,541,560

 97,640

0033

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2016

11/02/2020

11/02/2020

11/09/2021

11/09/2021

05/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,108,245.00  0.00  0.00  0.00  0.00  0.00  0.00  1,108,245.00 CTB Formula
 4,562,683.00  1,384,556.00  3,128,336.00  6,402,286.00  390,529.00  0.00  0.00  15,868,390.00 HB1887 - SGR

 831,076.00  0.00  0.00  0.00  0.00  0.00  0.00  831,076.00 MAP21 NHPP
 500,000.00  495,976.00  0.00  0.00  0.00  0.00  0.00  995,976.00 MAP21 STP
 596,456.00  0.00  0.00  0.00  0.00  0.00  0.00  596,456.00Formula - Primary

 19,400,143.00 7,598,460.00  1,880,532.00  3,128,336.00  6,402,286.00  390,529.00  0.00  0.00Total:

 19,400,143.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$66,420

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  66,420.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100781UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2016 07/01/2016 07/02/2016 07/02/2016

17E Environmental Review Process (ERP) 01/05/2016 01/05/2016 01/13/2016 01/13/2016

22 Scope Project 11/02/2015 11/02/2015 10/18/2019 10/18/2019

22X Scoping Team Meeting Date 01/10/2017 01/10/2017 01/10/2017 01/10/2017

24 Determine Permits Needed 01/05/2016 01/05/2016 01/17/2017 01/17/2017

25 Draft Environmental Document or CE 09/19/2019 09/19/2019 09/19/2019 09/19/2019

31S Conduct Location Survey 11/02/2015 11/02/2015 04/19/2016 04/19/2016

34F Furnish Final Soils Survey 04/08/2020 03/27/2020 06/03/2020 08/20/2020

34P Preliminary Soil Survey 12/06/2016 12/06/2016 02/01/2017 02/01/2017

36F Plan Design/Preliminary Field Inspection 09/07/2017 09/07/2017 12/06/2018  no date

36P Plan Design Public Hearing 01/10/2019 01/10/2019 11/20/2019 11/20/2019

36X Preliminary Field InspectionTeam Meeting Date 01/09/2019 01/09/2019   

41 Bridge Foundation Data 04/08/2020 03/27/2020 06/03/2020 08/20/2020

43 Furnish Utility Field Inspection Plans 10/01/2020  no date 11/20/2020  no date

45 Minor Structures Report 04/08/2020 03/27/2020 06/03/2020 08/20/2020

48 Conduct Location/Design Public Hearing 11/21/2019 11/21/2019 12/23/2019 12/23/2019

48X Public Hearing Meeting Date 12/12/2019 12/12/2019   

49 Adopt Location/Design 12/24/2019 12/24/2019 04/07/2020 03/26/2020

49X Location and Design Approval Date 04/07/2020 03/26/2020 04/07/2020 03/26/2020

51 Furnish Approved R/W & UT Plans 11/23/2020  no date 01/07/2021  no date

52 Authorize R/W & UT Funds 01/08/2021  no date 01/25/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2021  no date 02/08/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/09/2021  no date 02/09/2021  no date

65F Plan Design/Field Inspection 04/08/2020  no date 07/30/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2020  no date 03/03/2022  no date

65X Field Inspection Team Meeting Date 07/31/2020  no date   

67 Clear Utility Agreements 02/10/2021  no date 10/11/2021  no date

67U Utility Relocations by Owners 08/16/2021  no date 10/11/2022  no date

68 Clear Railroad Agreements 01/08/2021  no date 02/10/2022  no date

69 Acquire Right of Way 02/10/2021  no date 10/11/2021  no date

69X Right of Way/Utility Certification Date 10/11/2021  no date 10/11/2021  no date

70 Obtain Environmental Permits 10/10/2019 10/10/2019 10/10/2019 10/10/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/21/2022  no date 04/08/2022  no date

71 Approved Construction Plans 04/18/2022  no date 09/29/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/04/2022  no date 03/31/2022  no date

71X Pre-Advertisement Conference Date 04/01/2022  no date 04/01/2022  no date

72X Plan Submission Date 09/29/2022  no date 09/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/18/2022  no date 10/06/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/07/2022  no date 11/08/2022  no date

84 Award Contract 12/13/2022  no date 06/15/2023  no date

91 Administer Contract 06/16/2023  no date 06/30/2026  no date

92X Contractor Final Voucher Date 08/13/2026  no date 08/13/2026  no date

94X Claims Period Ends Dates 11/10/2026  no date 11/10/2026  no date

95 District Project Closeout 11/12/2026  no date 02/11/2027  no date

96 Central Office Project Closeout 02/12/2027  no date 06/16/2027  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0033-082-805Proj:

UPC: 104177

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: #SGR18VB - RT 33 over I-81 Exit 247 Impr EBL; STR No. 20443

Replace 4 bridges along Route 33 over I-81. WBL Bridge Fed ID 20441, VA Str. 1082. EBL Bridge Fed ID 20443, VA 
Str. 1083. Also includes EBL & WBL bridges over RR from UPC 100781. Includes other minor improvements to the 
interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of SB I-81 On RampFrom:

Intersection of SB I-81 Off RampTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,900,164Total Current Est 

10/08/2019Current Est Date

 234,814

 11,898,252

 767,098

0033

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2014

11/02/2020

11/02/2020

11/09/2021

11/09/2021

09/26/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,392,493.00  500,000.00  5,607,506.00  2,778,671.00  0.00  0.00  0.00  11,278,670.00 HB1887 - SGR
 1,621,494.00  0.00  0.00  0.00  0.00  0.00  0.00  1,621,494.00 MAP21 NHPP

 12,900,164.00 4,013,987.00  500,000.00  5,607,506.00  2,778,671.00  0.00  0.00  0.00Total:

 12,900,164.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$620,009

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  620,009.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/02/2014 01/02/2014 01/07/2014 01/07/2014

17E Environmental Review Process (ERP) 01/04/2016 01/04/2016 01/12/2016 01/12/2016

22 Scope Project 01/02/2014 01/02/2014 10/18/2019 10/18/2019

22X Scoping Team Meeting Date 01/10/2017 01/10/2017 01/10/2017 01/10/2017

24 Determine Permits Needed 01/04/2016 01/04/2016 01/17/2017 01/17/2017

25 Draft Environmental Document or CE 05/15/2019 09/09/2019 11/06/2019 11/04/2019

31S Conduct Location Survey 11/02/2015 11/02/2015 04/19/2016 04/19/2016

34F Furnish Final Soils Survey 04/08/2020 03/27/2020 06/03/2020 07/09/2020

34P Preliminary Soil Survey 12/07/2016 12/07/2016 02/01/2017 02/01/2017

36F Plan Design/Preliminary Field Inspection 09/07/2017 09/07/2017 12/06/2018 12/06/2018

36P Plan Design Public Hearing 10/22/2019 10/22/2019 11/20/2019 11/20/2019

36X Preliminary Field InspectionTeam Meeting Date 01/03/2019 01/03/2019   

41 Bridge Foundation Data 04/08/2020 03/27/2020 06/03/2020 07/09/2020

43 Furnish Utility Field Inspection Plans 10/01/2020  no date 11/20/2020  no date

45 Minor Structures Report 04/08/2020 03/27/2020 06/03/2020 07/09/2020

48 Conduct Location/Design Public Hearing 11/21/2019 11/21/2019 12/23/2019 12/23/2019

48X Public Hearing Meeting Date 12/12/2019 12/12/2019   

49 Adopt Location/Design 12/24/2019 12/24/2019 04/07/2020 03/26/2020

49X Location and Design Approval Date 04/07/2020 03/26/2020 04/07/2020 03/26/2020

51 Furnish Approved R/W & UT Plans 10/01/2020  no date 01/07/2021  no date

52 Authorize R/W & UT Funds 01/08/2021  no date 01/25/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2021  no date 02/08/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/08/2021  no date 02/08/2021  no date

65F Plan Design/Field Inspection 04/08/2020  no date 07/30/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/01/2020  no date 03/03/2022  no date

65X Field Inspection Team Meeting Date 09/30/2020  no date   

67 Clear Utility Agreements 02/09/2021  no date 10/11/2021  no date

67U Utility Relocations by Owners 10/12/2021  no date 10/11/2022  no date

68 Clear Railroad Agreements 02/09/2021  no date 02/10/2022  no date

69 Acquire Right of Way 02/09/2021  no date 10/11/2021  no date

69X Right of Way/Utility Certification Date 10/11/2022  no date 10/11/2022  no date

70 Obtain Environmental Permits 10/25/2019 10/25/2019 10/25/2019 10/25/2019

71 Approved Construction Plans 07/20/2022  no date 09/29/2022  no date

71X Pre-Advertisement Conference Date 04/01/2022  no date 04/01/2022  no date

72X Plan Submission Date 09/29/2022  no date 09/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2022  no date 10/06/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2022  no date 11/08/2022  no date

84 Award Contract 11/09/2022  no date 06/15/2023  no date

91 Administer Contract 06/16/2023  no date 06/30/2026  no date

92X Contractor Final Voucher Date 08/13/2026  no date 08/13/2026  no date

94X Claims Period Ends Dates 11/10/2026  no date 11/10/2026  no date

95 District Project Closeout 11/12/2026  no date 02/11/2027  no date

96 Central Office Project Closeout 02/12/2027  no date 06/16/2027  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0033-082-852Proj:

UPC: 109378

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #HB2.FY17 Route 33 Rawley Pike Roadway Improvements

Widen existing roadway and adjust roadway geometry to improve safety across mountainous terrain.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.05 Mi. West of Switzer Lake RoadFrom:

Laurel Wood LaneTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,366,943Total Current Est 

03/17/2020Current Est Date

 123,194

 8,134,543

 1,109,206

0033

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2016

05/05/2020

05/05/2020

05/11/2021

05/11/2021

08/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,400,507.00  1,113,549.00  2,267,427.00  1,639,334.00  0.00  0.00  0.00  6,420,817.00 HB1887 - DGP (1)
 2,946,127.00  0.00  0.00  0.00  0.00  0.00  0.00  2,946,127.00Formula - Primary

 9,366,944.00 4,346,634.00  1,113,549.00  2,267,427.00  1,639,334.00  0.00  0.00  0.00Total:

 9,366,944.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$472,596

$28,966

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  501,562.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109378UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2016 10/03/2016 10/17/2016 10/17/2016

17E Environmental Review Process (ERP) 10/31/2016 10/31/2016 01/19/2017 01/20/2017

21H Hydraulics Plan Design PFI 08/30/2017 08/30/2017 10/11/2017 10/11/2017

21T Traffic Operations Analysis 11/02/2016 11/02/2016 03/10/2017 03/10/2017

22 Scope Project 10/18/2016 10/18/2016 01/31/2018 01/31/2018

22C Scoping Constructability Review 11/02/2016 11/02/2016 11/16/2016 11/16/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2016 11/02/2016 03/03/2017 03/03/2017

22X Scoping Team Meeting Date 12/20/2016 12/20/2016 12/20/2016 12/20/2016

23 Furnish Environmental Traffic Data 11/02/2016 11/02/2016 01/03/2017 01/03/2017

24 Determine Permits Needed 10/31/2016 10/31/2016 04/11/2017 04/11/2017

25 Draft Environmental Document or CE 02/01/2018 02/01/2018 06/01/2018 06/08/2018

28 Consultant Procurement 12/02/2016 12/02/2016 12/02/2016 12/02/2016

29X Public Information Meeting 10/14/2016 10/14/2016 10/14/2016 10/14/2016

30 Preliminary Utility Inspection 02/01/2018 02/01/2018 04/05/2018 04/05/2018

31S Conduct Location Survey 11/02/2016 11/02/2016 05/19/2017 05/19/2017

32 Value Engineering 02/01/2018 02/01/2018 04/26/2018 04/26/2018

33 Final Environmental Document 03/21/2017 03/21/2017 03/22/2017 03/22/2017

34F Furnish Final Soils Survey 02/01/2018 02/01/2018 07/30/2018 08/30/2018

34P Preliminary Soil Survey 06/05/2017 06/05/2017 07/10/2017 07/10/2017

35 Traffic Control Device Recommendations 02/01/2018  no date 04/05/2018  no date

36C Preliminary Field Inspection Constructability 
Review

10/12/2017 10/12/2017 11/01/2017 11/01/2017

36F Plan Design/Preliminary Field Inspection 06/13/2017 06/13/2017 10/11/2017 10/11/2017

36H Hydraulic Plan Design Public Hearing 02/01/2018 02/01/2018 03/29/2018  no date

36P Plan Design Public Hearing 02/01/2018 02/01/2018 06/01/2018 06/01/2018

36X Preliminary Field InspectionTeam Meeting Date 11/02/2017 11/02/2017   

38 Retaining Wall Data Request 02/01/2018 10/17/2019 02/07/2018 10/17/2019

39 Sound Wall Foundation Data Request 02/01/2018 02/01/2018 02/07/2018 02/07/2018

40 Minor Structures Data Request 02/01/2018 02/01/2018 02/07/2018 02/07/2018

43 Furnish Utility Field Inspection Plans 03/29/2019 10/16/2019 03/29/2019 10/16/2019

43H Hydraulic Plan Design/Field Inspection (FI) 11/21/2018 12/07/2018 03/28/2019 04/11/2019

43X Utility Field Inspection (UFI) Date 04/01/2019 10/17/2019 04/01/2019 10/17/2019

44 Furnish RWU Data for Public Hearing Process 06/04/2018  no date 06/29/2018  no date

45 Minor Structures Report 02/01/2018 02/01/2018 03/29/2018 03/29/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/05/2020  no date 02/19/2020  no date

48 Conduct Location/Design Public Hearing 07/18/2018 07/18/2018 07/18/2018 07/18/2018

48X Public Hearing Meeting Date 06/27/2018 06/27/2018   

49 Adopt Location/Design 07/19/2018 07/19/2018 08/15/2018 08/14/2018

49C Design Approval Constructability Review 06/04/2018 06/04/2018 06/15/2018 06/15/2018

49X Location and Design Approval Date 08/16/2018 08/14/2018 08/16/2018 08/14/2018

50 Survey Data Verification 06/04/2018 06/04/2018 07/18/2018 07/18/2018

51 Furnish Approved R/W & UT Plans 05/15/2019 12/06/2019 09/06/2019 04/28/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/09/2019  no date 11/04/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/28/2019 04/11/2019 03/28/2019 04/11/2019

51X R/W&UT Plan Date 09/09/2019 04/29/2020 09/09/2019 04/29/2020

52 Authorize R/W & UT Funds 09/10/2019 04/30/2020 09/23/2019 05/05/2020

52T Authorize R/W Funds 03/28/2019 04/11/2019 03/28/2019 04/11/2019

52X R/W&UT Authorization Date 09/24/2019 05/14/2020 09/24/2019 05/14/2020



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

53F Final Landscaping Plans 03/29/2019 10/16/2019 03/29/2019 10/16/2019

53P Preliminary Landscaping Plans 02/01/2018  no date 04/05/2018  no date

54 Retaining Wall Data Report 03/30/2018 10/17/2019 05/14/2018 10/17/2019

55 Sound Wall Data Report 08/17/2018 08/31/2018 10/02/2018 10/17/2018

56 Develop Compensatory Mitigation Design 03/21/2017 03/21/2017 03/22/2017 03/22/2017

56S Survey ��� Compensatory Mitigation 03/21/2017 10/20/2017 10/20/2017 10/20/2017

57S Right of Way Stakeout���Survey 09/25/2019  no date 12/23/2019  no date

58 Survey Right of Way Plan Sheets 04/01/2019 10/17/2019 05/14/2019 12/05/2019

59 Noise Abatement Design 03/21/2017 03/21/2017 03/22/2017 03/22/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/24/2019 05/05/2020 10/07/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/28/2019 04/11/2019 03/28/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/08/2019 05/05/2020 10/08/2019 05/05/2020

61 Final Traffic Control Device Plans 04/01/2019  no date 10/02/2019  no date

62 Develop Retaining Structure Plans 08/16/2018 08/30/2018 08/16/2018 08/30/2018

65C Field Inspection Constructability Review 08/17/2018 10/15/2019 09/07/2018 10/15/2019

65F Plan Design/Field Inspection 08/17/2018 08/31/2018 03/28/2019 10/15/2019

65P Plan Design/Pre-Advertisement Conference 04/01/2019 10/17/2019 01/16/2020  no date

65X Field Inspection Team Meeting Date 03/29/2019 10/16/2019   

66 Environmental Reevaluation 05/19/2020  no date 07/02/2020  no date

67 Clear Utility Agreements 10/08/2019 05/05/2020 10/08/2019  no date

67U Utility Relocations by Owners 08/13/2019 08/12/2019 08/13/2019 08/12/2019

68 Clear Railroad Agreements 09/06/2019  no date 09/06/2019  no date

69 Acquire Right of Way 10/09/2019 05/05/2020 05/18/2020  no date

69X Right of Way/Utility Certification Date 08/20/2020  no date 08/20/2020  no date

70 Obtain Environmental Permits 03/21/2017 03/21/2017 03/22/2017 03/22/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/05/2020  no date 04/01/2020  no date

70S Utility Stakeout ���Survey 08/13/2019  no date 08/13/2019  no date

71 Approved Construction Plans 05/19/2020  no date 07/31/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/21/2020  no date 02/03/2020  no date

71X Pre-Advertisement Conference Date 02/04/2020  no date 02/04/2020  no date

72 Prepare for Advertisement 05/19/2020  no date 08/19/2020  no date

72B Biddability Review 07/06/2020  no date 07/24/2020  no date

72X Plan Submission Date 07/27/2020  no date 07/27/2020  no date

73 Process Relocations 10/08/2019 05/05/2020 10/08/2019  no date

77S Construction ��� Survey 12/31/2020  no date 07/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/19/2020  no date 06/16/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020  no date 09/08/2020  no date

82 Conduct Bid Opening 10/07/2020  no date 10/21/2020  no date

84 Award Contract 10/22/2020  no date 12/30/2020  no date

88 Survey Monumentation 01/04/2022  no date 03/03/2022  no date

91 Administer Contract 12/31/2020  no date 01/03/2022  no date

92X Contractor Final Voucher Date 02/17/2022  no date 02/17/2022  no date

94X Claims Period Ends Dates 05/16/2022  no date 05/16/2022  no date

95 District Project Closeout 05/17/2022  no date 08/10/2022  no date

96 Central Office Project Closeout 08/11/2022  no date 12/16/2022  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0033-082-R79Proj:

UPC: 112941

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Spotswood HS Dual LTL with Dual Ln Ent

Spotswood HS Dual Left Turn Lane with Dual Lane Entrance

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 Mi W of Int of Blazer DrFrom:

0.12 Mi N of Rt. 33 on Rt. 9563To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 700,862Total Current Est 

09/17/2020Current Est Date

 30,000

 640,862

 30,000

0033

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET

Staunton

Rockingham County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/26/2020

06/04/2021

06/04/2021

10/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112941UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 12/03/2018 02/15/2019 12/14/2018 02/15/2019

22 Scope Project 11/30/2018  no date 06/07/2019  no date

24 Determine Permits Needed 12/17/2018 02/15/2019 02/22/2019 03/06/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/28/2020  no date 05/11/2020  no date

52 Authorize R/W & UT Funds 08/06/2019  no date 08/19/2019  no date

65F Plan Design/Field Inspection 06/10/2019 08/20/2019 08/05/2019  no date

66 Environmental Reevaluation 02/25/2019  no date 03/29/2019  no date

69 Acquire Right of Way 08/20/2019  no date 05/11/2020  no date

69X Right of Way/Utility Certification Date 05/12/2020  no date 05/12/2020  no date

70 Obtain Environmental Permits  no date  no date  no date  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/17/2020  no date 05/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/28/2020  no date 05/11/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/13/2020  no date 05/13/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/14/2020  no date 09/14/2020  no date

95 District Project Closeout 09/15/2020  no date 12/11/2020  no date

96 Central Office Project Closeout 12/14/2020  no date 04/20/2021  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0033-082-884Proj:

UPC: 113487

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: #SGR19VB - RT 33 OVER I-81 EXIT 247 IMPR WBL (STR 20441)

Bridge and approaches over I-81.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of SB I-81 On RampFrom:

Intersection of SB I-81 Off RampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,928,824Total Current Est 

10/08/2019Current Est Date

 0

 11,928,824

 0

0033

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/25/2021

11/09/2021

11/09/2021

05/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  500,000.00  650,000.00  8,130,525.00  0.00  0.00  9,280,525.00 HB1887 - SGR
 9,280,525.00 0.00  0.00  500,000.00  650,000.00  8,130,525.00  0.00  0.00Total:

 9,280,525.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113487UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/06/2018 08/06/2018 08/10/2018 08/10/2018

22 Scope Project 08/06/2018 08/06/2018 10/18/2019 10/18/2019

43 Furnish Utility Field Inspection Plans 09/30/2020  no date 11/20/2020  no date

51 Furnish Approved R/W & UT Plans 11/23/2020  no date 01/07/2021  no date

52 Authorize R/W & UT Funds 01/08/2021  no date 01/25/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/26/2021  no date 02/08/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/09/2021  no date 02/09/2021  no date

65P Plan Design/Pre-Advertisement Conference 09/30/2020  no date 03/03/2022  no date

67 Clear Utility Agreements 02/10/2021  no date 10/11/2021  no date

67U Utility Relocations by Owners 08/16/2021  no date 10/11/2022  no date

69 Acquire Right of Way 02/10/2021  no date 10/11/2021  no date

69X Right of Way/Utility Certification Date 10/11/2022  no date 10/11/2022  no date

70 Obtain Environmental Permits 11/23/2020  no date 04/21/2022  no date

71 Approved Construction Plans 04/04/2022  no date 09/29/2022  no date

71X Pre-Advertisement Conference Date 04/01/2022  no date 04/01/2022  no date

72X Plan Submission Date 09/29/2022  no date 09/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/04/2022  no date 10/06/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

84 Award Contract 11/09/2022  no date 06/15/2023  no date

91 Administer Contract 06/16/2023  no date 06/30/2026  no date

92X Contractor Final Voucher Date 08/13/2026  no date 08/13/2026  no date

94X Claims Period Ends Dates 11/10/2026  no date 11/10/2026  no date

95 District Project Closeout 11/12/2026  no date 02/11/2027  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0033-082-899Proj:

UPC: 115719

PC: Alexander.Alvarado

Project Purpose:

PM:

Description: #SMART20 US 33 & ROUTE 620 TURN LANES

Extend US 33 eastbound Left-turn lane and install route 620 southbound right-turn lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Turn Lanes on Route 33From:

And Route 620To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 977,984Total Current Est 

10/06/2020Current Est Date

 181,752

 667,050

 129,182

0033

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2019

12/09/2022

12/09/2022

11/14/2023

11/14/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  452,000.00  525,984.00 HB1887 - DGP (1)
 0.00  452,000.00  525,984.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,830

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  25,830.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115719UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/22/2019 10/22/2019 10/31/2019 10/31/2019

17E Environmental Review Process (ERP) 11/19/2019 12/06/2019 11/25/2019 12/09/2019

21H Hydraulics Plan Design PFI 08/17/2020  no date 09/28/2020  no date

21T Traffic Operations Analysis 11/19/2019  no date 01/21/2020  no date

22 Scope Project 11/01/2019  no date 09/29/2020  no date

22C Scoping Constructability Review 11/19/2019  no date 12/04/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/19/2019  no date 02/26/2020  no date

22X Scoping Team Meeting Date 11/18/2019  no date 11/18/2019  no date

23 Furnish Environmental Traffic Data 11/19/2019  no date 01/21/2020  no date

24 Determine Permits Needed 11/26/2019 12/09/2019 01/28/2020  no date

25 Draft Environmental Document or CE 09/30/2020 12/09/2019 04/12/2021  no date

28 Consultant Procurement 12/19/2019  no date 01/21/2020  no date

29X Public Information Meeting 08/31/2020  no date 08/31/2020  no date

30 Preliminary Utility Inspection 09/30/2020  no date 12/07/2020  no date

31S Conduct Location Survey 11/19/2019  no date 05/28/2020  no date

34F Furnish Final Soils Survey 08/20/2021  no date 12/23/2021  no date

34P Preliminary Soil Survey 08/03/2020  no date 09/28/2020  no date

35 Traffic Control Device Recommendations 09/30/2020  no date 11/16/2020  no date

36C Preliminary Field Inspection Constructability 
Review

08/31/2020  no date 09/14/2020  no date

36F Plan Design/Preliminary Field Inspection 05/29/2020  no date 09/28/2020  no date

36H Hydraulic Plan Design Public Hearing 09/30/2020  no date 11/30/2020  no date

36P Plan Design Public Hearing 09/30/2020  no date 02/05/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 09/29/2020  no date   

38 Retaining Wall Data Request 09/30/2020  no date 10/06/2020  no date

39 Sound Wall Foundation Data Request 09/30/2020  no date 10/06/2020  no date

40 Minor Structures Data Request 09/30/2020  no date 10/06/2020  no date

43 Furnish Utility Field Inspection Plans 05/13/2022  no date 06/28/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/11/2022  no date 05/12/2022  no date

43X Utility Field Inspection (UFI) Date 06/06/2022  no date 06/06/2022  no date

44 Furnish RWU Data for Public Hearing Process 01/07/2021  no date 02/05/2021  no date

45 Minor Structures Report 10/07/2020  no date 12/07/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2023  no date 07/20/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/20/2021  no date 12/23/2021  no date

47 Approve Willingness 02/08/2021  no date 03/22/2021  no date

47X Willingness Posted Date 02/19/2021  no date 02/19/2021  no date

48 Conduct Location/Design Public Hearing 02/08/2021  no date 08/04/2021  no date

48X Public Hearing Meeting Date 07/15/2021  no date   

49 Adopt Location/Design 08/05/2021  no date 08/18/2021  no date

49C Design Approval Constructability Review 02/08/2021  no date 02/19/2021  no date

49X Location and Design Approval Date 08/19/2021  no date 08/19/2021  no date

50 Survey Data Verification 02/08/2021  no date 03/08/2021  no date

51 Furnish Approved R/W & UT Plans 08/15/2022  no date 11/16/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/03/2023  no date 05/26/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/18/2022  no date 06/17/2022  no date

51X R/W&UT Plan Date 11/17/2022  no date 11/23/2022  no date

52 Authorize R/W & UT Funds 11/28/2022  no date 12/09/2022  no date

52T Authorize R/W Funds 06/20/2022  no date 08/03/2022  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/12/2022  no date 12/12/2022  no date

54 Retaining Wall Data Report 08/20/2021  no date 10/05/2021  no date

55 Sound Wall Data Report 08/20/2021  no date 10/05/2021  no date

57S Right of Way Stakeout���Survey 12/13/2022  no date 03/13/2023  no date

58 Survey Right of Way Plan Sheets 06/29/2022  no date 08/12/2022  no date

59 Noise Abatement Design 10/06/2021 02/19/2020 03/07/2022 02/19/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/12/2022  no date 12/23/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/04/2022  no date 08/17/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/27/2022  no date 12/27/2022  no date

61 Final Traffic Control Device Plans 02/27/2023  no date 05/26/2023  no date

62 Develop Retaining Structure Plans 10/06/2021  no date 01/12/2022  no date

65C Field Inspection Constructability Review 03/08/2022  no date 03/28/2022  no date

65F Plan Design/Field Inspection 08/20/2021  no date 05/12/2022  no date

65P Plan Design/Pre-Advertisement Conference 11/17/2022  no date 05/26/2023  no date

65X Field Inspection Team Meeting Date 05/12/2022  no date   

66 Environmental Reevaluation 07/07/2023  no date 07/20/2023  no date

67 Clear Utility Agreements 12/27/2022  no date 07/03/2023  no date

67U Utility Relocations by Owners 05/08/2023  no date 11/09/2023  no date

69 Acquire Right of Way 12/28/2022  no date 07/05/2023  no date

69X Right of Way/Utility Certification Date 08/22/2023  no date 08/22/2023  no date

70 Obtain Environmental Permits 05/13/2022  no date 11/17/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2023  no date 08/31/2023  no date

70S Utility Stakeout ���Survey 05/08/2023  no date 11/09/2023  no date

71 Approved Construction Plans 07/07/2023  no date 08/14/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2023  no date 06/12/2023  no date

71X Pre-Advertisement Conference Date 07/06/2023  no date 07/06/2023  no date

72 Prepare for Advertisement 07/31/2023  no date 08/29/2023  no date

72B Biddability Review 08/07/2023  no date 08/11/2023  no date

72X Plan Submission Date 08/14/2023  no date 08/14/2023  no date

73 Process Relocations 12/28/2022  no date 07/05/2023  no date

77S Construction ��� Survey 03/19/2024  no date 09/19/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2023  no date 11/14/2023  no date

82 Conduct Bid Opening 01/02/2024  no date 01/02/2024  no date

84 Award Contract 02/09/2024  no date 02/09/2024  no date

88 Survey Monumentation 09/20/2024  no date 11/18/2024  no date

91 Administer Contract 03/19/2024  no date 09/19/2024  no date

92X Contractor Final Voucher Date 11/04/2024  no date 11/04/2024  no date

94X Claims Period Ends Dates 02/06/2025  no date 02/06/2025  no date

95 District Project Closeout 02/07/2025  no date 05/02/2025  no date

96 Central Office Project Closeout 05/05/2025  no date 09/05/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0257-082-717Proj:

UPC: 090181

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: Route 257 over Dry River - Bridge and Approaches

To replace the deteriorating bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.188 Miles West of Route 738From:

0.101 Miles East of Route 738To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,120,147Total Current Est 

12/27/2019Current Est Date

 333,538

 4,982,432

 804,177

0257

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2010

08/21/2014

08/21/2014

12/13/2016

12/13/2016

10/19/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,006,826.00  0.00  0.00  0.00  0.00  0.00  0.00  2,006,826.00 CTB Formula
 910,672.00  0.00  0.00  0.00  0.00  0.00  0.00  910,672.00 MAP21 NHPP

 1,815,857.00  0.00  0.00  0.00  0.00  0.00  0.00  1,815,857.00 MAP21 STP
 70,412.00  0.00  0.00  0.00  0.00  0.00  0.00  70,412.00.Bond Match

 469,365.00  0.00  0.00  0.00  0.00  0.00  0.00  469,365.00.Bridge Funds - Federal BR
 202,544.00  0.00  0.00  0.00  0.00  0.00  0.00  202,544.00.Minimum Guarantee

 37,997.00  0.00  0.00  0.00  0.00  0.00  0.00  37,997.00Federal STP Pri Under 
200,000

 499,062.00  0.00  0.00  0.00  0.00  0.00  0.00  499,062.00Formula - Primary
 107,066.00  0.00  0.00  0.00  0.00  0.00  0.00  107,066.00Soft Match

 6,119,801.00 6,119,801.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,119,801.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$804,177

$333,538

$4,982,432

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2019

Total  6,120,147.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090181UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2010 07/19/2010 07/19/2010 07/19/2010

17E Environmental Review Process (ERP) 09/08/2010 09/08/2010 09/21/2010 09/21/2010

22 Scope Project 10/04/2010 10/04/2010 01/31/2011  no date

24 Determine Permits Needed 09/08/2010 09/08/2010 10/27/2010 10/27/2010

25 Draft Environmental Document or CE 09/05/2012 09/05/2012 03/13/2013 03/13/2013

31S Conduct Location Survey 11/17/2011 11/17/2011 05/02/2012  no date

34F Furnish Final Soils Survey 08/01/2013 08/01/2013 04/24/2015 04/24/2015

34P Preliminary Soil Survey 05/03/2012 05/03/2012 08/31/2012  no date

36C Preliminary Field Inspection Constructability 
Review

07/11/2012 07/11/2012 08/08/2012  no date

36F Plan Design/Preliminary Field Inspection 01/26/2012 01/26/2012 07/10/2012  no date

36H Hydraulic Plan Design Public Hearing 01/26/2012 01/26/2012 07/10/2012  no date

36P Plan Design Public Hearing 08/09/2012 08/09/2012 04/01/2013  no date

36X Preliminary Field InspectionTeam Meeting Date 08/08/2012 08/08/2012   

41 Bridge Foundation Data 08/01/2013 08/01/2013 04/24/2015 04/24/2015

43H Hydraulic Plan Design/Field Inspection (FI) 07/22/2013 07/22/2013 01/05/2014 01/05/2014

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/09/2012 08/09/2012 04/01/2013  no date

48 Conduct Location/Design Public Hearing 04/01/2013 04/01/2013 06/11/2013  no date

48X Public Hearing Meeting Date 06/11/2013 06/11/2013   

49 Adopt Location/Design 06/12/2013 06/12/2013 07/18/2013  no date

49X Location and Design Approval Date 07/18/2013 07/18/2013 07/18/2013 07/18/2013

51 Furnish Approved R/W & UT Plans 02/12/2014 02/12/2014 12/11/2014 12/11/2014

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/25/2014 11/25/2014 03/01/2015  no date

52 Authorize R/W & UT Funds 08/07/2014 08/07/2014 08/21/2014 08/21/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/11/2014 12/11/2014 12/13/2014 12/13/2014

65C Field Inspection Constructability Review 01/06/2014 01/06/2014 02/12/2014 02/12/2014

65F Plan Design/Field Inspection 07/22/2013 07/22/2013 01/05/2014 01/05/2014

65P Plan Design/Pre-Advertisement Conference 02/12/2014 02/12/2014 03/01/2015  no date

65X Field Inspection Team Meeting Date 02/12/2014 02/12/2014   

67U Utility Relocations by Owners 01/28/2016 01/28/2016 10/31/2016  no date

69 Acquire Right of Way 12/13/2014 12/13/2014 02/12/2016  no date

69X Right of Way/Utility Certification Date 10/06/2016 10/06/2016 10/06/2016 10/06/2016

70 Obtain Environmental Permits 03/06/2015 03/06/2015 07/28/2015 07/28/2015

71 Approved Construction Plans 06/29/2015  no date 05/01/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/02/2015 03/02/2015 04/14/2015  no date

71X Pre-Advertisement Conference Date 04/14/2015 04/14/2015 04/14/2015 04/14/2015

72 Prepare for Advertisement 10/03/2016 10/03/2016 12/13/2016 12/13/2016

72X Plan Submission Date 09/29/2016 09/29/2016 09/29/2016 09/29/2016

79 Construction Funding Review/Authorization of 
Funds

10/31/2016 10/31/2016 12/13/2016 12/13/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2016 12/13/2016 12/13/2016 12/13/2016

84 Award Contract 02/22/2017 02/22/2017 02/22/2017 02/22/2017

91 Administer Contract 03/20/2017 03/20/2017 12/03/2018 10/19/2018

95 District Project Closeout 02/01/2019  no date 04/26/2019  no date

96 Central Office Project Closeout 04/29/2019  no date 08/29/2019  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0259-082-S54Proj:

UPC: 109062

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: TRENCH WIDEN SHOULDERS AND INSTALL RUMBLE STRIPS RTE 
259

TO IMPROVE SAFETY OF TRAVELING PUBLIC BY INCREASING SHOULDERS AND INSTALLING RUMBLE 
STRIPS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 612From:

WVA SLTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,700,000Total Current Est 

08/11/2020Current Est Date

 0

 2,675,000

 25,000

0259

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/20/2020

06/07/2022

06/07/2022

09/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,000.00  2,625,000.00  0.00  0.00  0.00  0.00  2,700,000.00 MAP21 HSIP
 2,700,000.00 0.00  75,000.00  2,625,000.00  0.00  0.00  0.00  0.00Total:

 2,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,111

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  11,110.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109062UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/20/2020 08/20/2020 08/20/2020 08/20/2020

17E Environmental Review Process (ERP) 09/06/2019 09/06/2019 09/09/2019 09/09/2019

21H Hydraulics Plan Design PFI 10/01/2020  no date 10/01/2020  no date

21T Traffic Operations Analysis 10/01/2020  no date 10/01/2020  no date

22 Scope Project 08/21/2020 08/21/2020 09/30/2020 09/30/2020

22S Photogrammetry/Aerial Photo/Image Processing 10/01/2020  no date 10/01/2020  no date

22X Scoping Team Meeting Date 09/04/2020 09/04/2020 10/01/2020 10/01/2020

23 Furnish Environmental Traffic Data 10/01/2020  no date 10/01/2020  no date

24 Determine Permits Needed 01/16/2020 01/16/2020 04/20/2020  no date

25 Draft Environmental Document or CE 10/02/2020  no date 01/08/2021  no date

30 Preliminary Utility Inspection 10/01/2020  no date 10/01/2020  no date

31S Conduct Location Survey 10/01/2020  no date 10/01/2020  no date

34P Preliminary Soil Survey 10/01/2020  no date 10/01/2020  no date

35 Traffic Control Device Recommendations 10/01/2020  no date 10/01/2020  no date

36C Preliminary Field Inspection Constructability 
Review

09/03/2020  no date 09/17/2020  no date

36F Plan Design/Preliminary Field Inspection 10/01/2020  no date 10/01/2020  no date

36H Hydraulic Plan Design Public Hearing 10/01/2020  no date 10/01/2020  no date

36P Plan Design Public Hearing 10/01/2020  no date 10/01/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 10/01/2020  no date   

43X Utility Field Inspection (UFI) Date 05/21/2021  no date 05/21/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/21/2021  no date 05/21/2021  no date

47 Approve Willingness 01/11/2021  no date 02/24/2021  no date

47X Willingness Posted Date 01/26/2021  no date 01/26/2021  no date

48 Conduct Location/Design Public Hearing 01/08/2021  no date 01/08/2021  no date

48X Public Hearing Meeting Date 12/23/2020  no date   

49 Adopt Location/Design 02/24/2021  no date 02/24/2021  no date

49C Design Approval Constructability Review 10/02/2020  no date 10/15/2020  no date

49X Location and Design Approval Date 02/25/2021  no date 02/25/2021  no date

50 Survey Data Verification 10/01/2020  no date 10/01/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/21/2021  no date 05/21/2021  no date

65F Plan Design/Field Inspection 02/26/2021  no date 05/20/2021  no date

65P Plan Design/Pre-Advertisement Conference 05/21/2021  no date 05/21/2021  no date

65X Field Inspection Team Meeting Date 05/21/2021  no date   

66 Environmental Reevaluation 05/24/2021  no date 06/21/2021  no date

67 Clear Utility Agreements 05/21/2021  no date 05/21/2021  no date

67U Utility Relocations by Owners 03/29/2021  no date 03/29/2021  no date

69X Right of Way/Utility Certification Date 10/02/2020 10/02/2020 10/02/2020 10/02/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/24/2021  no date 07/20/2021  no date

70S Utility Stakeout ���Survey 03/29/2021  no date 03/29/2021  no date

71 Approved Construction Plans 05/24/2021  no date 06/24/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/21/2021  no date 05/21/2021  no date

71X Pre-Advertisement Conference Date 05/21/2021  no date 05/21/2021  no date

72 Prepare for Advertisement 06/16/2021  no date 06/02/2022  no date

72B Biddability Review 06/22/2021  no date 06/22/2021  no date

72X Plan Submission Date 05/17/2022  no date 05/17/2022  no date

77S Construction ��� Survey 08/15/2022  no date 02/17/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

05/24/2021  no date 06/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 06/02/2022  no date

82 Conduct Bid Opening 07/11/2022  no date 07/22/2022  no date

84 Award Contract 07/25/2022  no date 08/12/2022  no date

91 Administer Contract 08/15/2022  no date 09/06/2023  no date

92X Contractor Final Voucher Date 10/20/2023  no date 10/20/2023  no date

94X Claims Period Ends Dates 01/24/2024  no date 01/24/2024  no date

95 District Project Closeout 01/25/2024  no date 04/18/2024  no date

96 Central Office Project Closeout 04/19/2024  no date 08/21/2024  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0331-082-891Proj:

UPC: 114660

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Reconstruct Rte. 331 to 20' Paved Travel Surface

Recosntruct Rte. 331 to provide an 18' wide paved travel surface with a turnaround at end of maintenance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 253From:

0.40 Mi W. Int. Rte. 253To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 455,126Total Current Est 

09/23/2020Current Est Date

 71

 455,055

 0

0331

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/18/2019

05/29/2019

05/29/2019

12/10/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00Accounts Receivable
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$71

$455,055

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/05/2019

Total  455,126.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114660UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 01/03/2019 12/05/2018 03/11/2019 12/06/2018

22 Scope Project 01/02/2019 03/04/2019 01/31/2019 05/13/2019

24 Determine Permits Needed 03/12/2019 12/05/2018 03/25/2019 01/11/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/20/2019 03/01/2019 06/03/2019 05/01/2019

52 Authorize R/W & UT Funds 02/25/2019 06/05/2019 03/08/2019 06/18/2019

65F Plan Design/Field Inspection 02/01/2019 05/14/2019 02/22/2019 06/04/2019

66 Environmental Reevaluation 03/26/2019 01/14/2019 04/01/2019 03/01/2019

69 Acquire Right of Way 03/11/2019 06/10/2019 06/03/2019 06/10/2019

69X Right of Way/Utility Certification Date 06/04/2019 06/11/2019 06/04/2019 06/11/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/08/2019 05/01/2019 06/03/2019 05/01/2019

79 Construction Funding Review/Authorization of 
Funds

05/20/2019 05/28/2019 06/03/2019 05/29/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/05/2019 05/29/2019 06/05/2019 05/29/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/06/2019 05/29/2019 11/26/2019 12/10/2019

95 District Project Closeout 11/27/2019  no date 02/27/2020  no date

96 Central Office Project Closeout 02/28/2020  no date 06/30/2020  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0645-082-864Proj:

UPC: 111599

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 645 Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Rte. 645, Michael Ln. Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Rte. 602From:

To Rte. 644To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 149,018Total Current Est 

05/09/2019Current Est Date

 5,000

 139,018

 5,000

0645

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2021

03/28/2022

03/28/2022

11/15/2022

11/15/2022

03/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  10,000.00  50,338.00  84,662.00  0.00  0.00  145,000.00 HB1887 - DGP (2)
 0.00  0.00  0.00  2,009.00  2,009.00  0.00  0.00  4,018.00 Telecommunications

 149,018.00 0.00  0.00  10,000.00  52,347.00  86,671.00  0.00  0.00Total:

 149,018.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111599UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2020  no date 08/27/2020  no date

17E Environmental Review Process (ERP) 08/31/2020  no date 09/14/2020  no date

22 Scope Project 08/28/2020  no date 01/27/2021  no date

24 Determine Permits Needed 09/15/2020  no date 10/05/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/29/2021  no date 10/12/2021  no date

52 Authorize R/W & UT Funds 03/26/2021  no date 04/08/2021  no date

65F Plan Design/Field Inspection 01/28/2021  no date 03/25/2021  no date

66 Environmental Reevaluation 10/13/2021  no date 10/20/2021  no date

69 Acquire Right of Way 04/09/2021  no date 10/12/2021  no date

69X Right of Way/Utility Certification Date 10/13/2021  no date 10/13/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/17/2021  no date 10/12/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/29/2021  no date 10/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/21/2021  no date 10/21/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/22/2021  no date 03/01/2022  no date

95 District Project Closeout 04/27/2022  no date 03/02/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0649-082-881Proj:

UPC: 113064

PC: Bonnie.Gowans

Project Purpose:

PM: Norfolk Southern Railroad

Description: Rt.649-Install Flashing Lights and Gates w Interconnection

Highway-Rail Safety Project - Priority Number 2022017 - Rt. 649 / Stover Dr. - Install Flashing Lights and Gates with 
Interconnect / Pre-emption with Hwy Signals at NSRR Crossing #842180A in Rockingham County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

68 Ft N of Rt.33From:

At NSRR Crossing #842180ATo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 310,000Total Current Est 

05/13/2020Current Est Date

 0

 310,000

 0

0649

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  310,000.00  0.00  310,000.00 MAP21 Rail Highway 
Crossings

 310,000.00 0.00  0.00  0.00  0.00  0.00  310,000.00  0.00Total:

 310,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113064UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0650-082-882Proj:

UPC: 113486

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte 650 Reconstruct Non-Hardsurface Rd (Poss RR) High Volume

Rte. 650 Reconstruct Non-Hardsurface Rd (Poss Rural Rustic) High Volume

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.55 Mi N of Int Rte. 651From:

2.05 Mi N or Int Rte. 651To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 553,800Total Current Est 

11/12/2019Current Est Date

 12,500

 541,300

 0

0650

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/15/2019

11/22/2019

11/22/2019

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 0.00  0.00  53,800.00  0.00  0.00  0.00  0.00  53,800.00 HB1887 - DGP (2)

 553,800.00 500,000.00  0.00  53,800.00  0.00  0.00  0.00  0.00Total:

 553,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$484,930

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  484,929.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113486UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/15/2019 02/15/2019 02/15/2019 02/15/2019

22 Scope Project 01/31/2019 01/31/2019 06/07/2019 03/06/2019

24 Determine Permits Needed 02/15/2019 02/15/2019 04/19/2019 11/15/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/28/2020 10/24/2019 05/11/2020 11/06/2019

52 Authorize R/W & UT Funds 08/06/2019 05/02/2019 08/19/2019 05/15/2019

65F Plan Design/Field Inspection 06/10/2019 03/07/2019 08/05/2019 05/01/2019

66 Environmental Reevaluation 04/22/2019 11/14/2019 04/26/2019 11/15/2019

69 Acquire Right of Way 08/20/2019 05/16/2019 05/11/2020 11/06/2019

69X Right of Way/Utility Certification Date 05/12/2020 11/07/2019 05/12/2020 11/19/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/17/2020 09/11/2019 05/11/2020 11/06/2019

79 Construction Funding Review/Authorization of 
Funds

04/28/2020 10/24/2019 05/11/2020 11/06/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/13/2020 11/22/2019 05/13/2020 11/22/2019

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/14/2020 12/11/2019 09/14/2020 09/30/2020

95 District Project Closeout 09/15/2020  no date 12/11/2020  no date

96 Central Office Project Closeout 12/14/2020  no date 04/20/2021  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0681-082-863Proj:

UPC: 111594

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Rte. 988From:

To Rte. 679To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 479,676Total Current Est 

04/09/2020Current Est Date

 5,205

 473,477

 994

0681

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2018

08/22/2019

08/22/2019

01/14/2020

01/14/2020

05/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 98,118.00  183,708.00  0.00  0.00  0.00  0.00  0.00  281,826.00 CTB Formula
 0.00  0.00  76,544.00  0.00  0.00  0.00  0.00  76,544.00 HB1887 - DGP (2)

 103,063.00  63,567.00  0.00  0.00  0.00  0.00  0.00  166,630.00 Telecommunications
 525,000.00 201,181.00  247,275.00  76,544.00  0.00  0.00  0.00  0.00Total:

 525,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$994

$5,205

$473,477

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/27/2020

Total  479,676.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

05/27/2020

02/04/2019



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111594UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2019 06/21/2018 08/13/2019 07/02/2018

17E Environmental Review Process (ERP) 08/29/2019 06/27/2018 09/12/2019 06/29/2018

21H Hydraulics Plan Design PFI 05/29/2020  no date 07/10/2020  no date

21T Traffic Operations Analysis 08/29/2019  no date 10/25/2019  no date

22 Scope Project 08/14/2019  no date 07/13/2020  no date

22C Scoping Constructability Review 08/29/2019  no date 09/12/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2019  no date 12/04/2019  no date

22X Scoping Team Meeting Date 08/28/2019  no date 08/28/2019  no date

23 Furnish Environmental Traffic Data 08/29/2019  no date 10/25/2019  no date

24 Determine Permits Needed 09/13/2019 06/19/2018 03/11/2020 11/07/2018

25 Draft Environmental Document or CE 07/14/2020 11/07/2018 11/12/2020 11/07/2018

28 Consultant Procurement 09/27/2019  no date 10/25/2019  no date

29X Public Information Meeting 06/12/2020  no date 06/12/2020  no date

30 Preliminary Utility Inspection 07/14/2020  no date 09/15/2020  no date

31S Conduct Location Survey 08/29/2019  no date 03/11/2020  no date

34F Furnish Final Soils Survey 06/03/2021  no date 10/01/2021  no date

34P Preliminary Soil Survey 05/14/2020  no date 07/10/2020  no date

35 Traffic Control Device Recommendations 07/14/2020  no date 08/26/2020  no date

36C Preliminary Field Inspection Constructability 
Review

06/12/2020  no date 06/25/2020  no date

36F Plan Design/Preliminary Field Inspection 03/12/2020  no date 07/10/2020  no date

36H Hydraulic Plan Design Public Hearing 07/14/2020  no date 09/08/2020  no date

36P Plan Design Public Hearing 07/14/2020  no date 11/12/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/13/2020  no date   

38 Retaining Wall Data Request 07/14/2020  no date 07/20/2020  no date

39 Sound Wall Foundation Data Request 07/14/2020  no date 07/20/2020  no date

40 Minor Structures Data Request 07/14/2020  no date 07/20/2020  no date

43 Furnish Utility Field Inspection Plans 02/25/2022  no date 04/11/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/19/2021  no date 02/24/2022  no date

43X Utility Field Inspection (UFI) Date 03/18/2022  no date 03/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 10/14/2020  no date 11/12/2020  no date

45 Minor Structures Report 07/21/2020  no date 09/15/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/19/2023  no date 05/02/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/03/2021  no date 10/01/2021  no date

47 Approve Willingness 11/13/2020  no date 12/29/2020  no date

47X Willingness Posted Date 11/30/2020  no date 11/30/2020  no date

48 Conduct Location/Design Public Hearing 11/13/2020  no date 05/17/2021  no date

48X Public Hearing Meeting Date 04/27/2021  no date   

49 Adopt Location/Design 05/18/2021  no date 06/01/2021  no date

49C Design Approval Constructability Review 11/13/2020  no date 11/30/2020  no date

49X Location and Design Approval Date 06/02/2021  no date 06/02/2021  no date

50 Survey Data Verification 11/13/2020  no date 12/14/2020  no date

51 Furnish Approved R/W & UT Plans 05/26/2022  no date 08/26/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/05/2022  no date 08/29/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/27/2021  no date 03/31/2022  no date

51X R/W&UT Plan Date 08/29/2022  no date 09/02/2022  no date

52 Authorize R/W & UT Funds 09/06/2022  no date 09/19/2022  no date

52T Authorize R/W Funds 04/01/2022  no date 05/16/2022  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/20/2022  no date 09/20/2022  no date

54 Retaining Wall Data Report 06/03/2021  no date 07/19/2021  no date

55 Sound Wall Data Report 06/03/2021  no date 07/19/2021  no date

57S Right of Way Stakeout���Survey 09/21/2022  no date 12/19/2022  no date

58 Survey Right of Way Plan Sheets 04/12/2022  no date 05/25/2022  no date

59 Noise Abatement Design 07/20/2021 11/07/2018 12/13/2021 11/07/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/20/2022  no date 10/03/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/17/2022  no date 05/31/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/04/2022  no date 10/04/2022  no date

61 Final Traffic Control Device Plans 05/27/2022  no date 08/29/2022  no date

62 Develop Retaining Structure Plans 07/20/2021  no date 10/20/2021  no date

65C Field Inspection Constructability Review 12/14/2021  no date 01/05/2022  no date

65F Plan Design/Field Inspection 06/03/2021  no date 02/24/2022  no date

65P Plan Design/Pre-Advertisement Conference 02/25/2022  no date 08/29/2022  no date

65X Field Inspection Team Meeting Date 02/24/2022  no date   

66 Environmental Reevaluation 05/03/2023 11/07/2018 05/03/2023 01/14/2019

67 Clear Utility Agreements 10/04/2022  no date 04/14/2023  no date

67U Utility Relocations by Owners 02/17/2023  no date 08/22/2023  no date

69 Acquire Right of Way 10/05/2022  no date 04/17/2023  no date

69X Right of Way/Utility Certification Date 06/19/2023  no date 06/19/2023  no date

70 Obtain Environmental Permits 02/25/2022 11/07/2018 02/27/2023 11/07/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/19/2023  no date 06/14/2023  no date

70S Utility Stakeout ���Survey 02/17/2023  no date 08/22/2023  no date

71 Approved Construction Plans 05/03/2023  no date 06/09/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2022  no date 09/13/2022  no date

71X Pre-Advertisement Conference Date 04/18/2023  no date 04/18/2023  no date

72 Prepare for Advertisement 05/25/2023  no date 06/26/2023  no date

72B Biddability Review 06/02/2023  no date 06/08/2023  no date

72X Plan Submission Date 06/09/2023  no date 06/09/2023  no date

73 Process Relocations 10/05/2022  no date 04/17/2023  no date

77S Construction ��� Survey 11/28/2023  no date 06/04/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2023  no date 05/31/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2023  no date 09/12/2023  no date

82 Conduct Bid Opening 10/19/2023  no date 11/01/2023  no date

84 Award Contract 11/02/2023  no date 11/27/2023  no date

88 Survey Monumentation 06/05/2024  no date 07/31/2024  no date

91 Administer Contract 11/28/2023 02/04/2019 06/04/2024 05/27/2020

92X Contractor Final Voucher Date 07/18/2024  no date 07/18/2024  no date

94X Claims Period Ends Dates 10/14/2024  no date 10/14/2024  no date

95 District Project Closeout 10/15/2024  no date 01/14/2025  no date

96 Central Office Project Closeout 01/15/2025  no date 05/20/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0681-082-P86Proj:

UPC: 113975

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 681 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 681 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. 1.2 Mi S of Int Rte. 988From:

To Int. Rte. 988To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 450,000Total Current Est 

06/20/2018Current Est Date

 20,000

 430,000

 0

0681

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2023

08/07/2023

08/07/2023

12/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  48,639.00  401,361.00  0.00  450,000.00 HB1887 - DGP (2)
 450,000.00 0.00  0.00  0.00  0.00  48,639.00  401,361.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113975UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/31/2022  no date 11/14/2022  no date

22 Scope Project 10/28/2022  no date 11/10/2022  no date

24 Determine Permits Needed 11/15/2022  no date 11/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2023  no date 08/03/2023  no date

52 Authorize R/W & UT Funds 01/17/2023  no date 01/30/2023  no date

65F Plan Design/Field Inspection 11/14/2022  no date 01/12/2023  no date

66 Environmental Reevaluation 12/01/2022  no date 12/07/2022  no date

69 Acquire Right of Way 01/31/2023  no date 08/03/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2023  no date 08/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2023  no date 08/07/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2023  no date 12/11/2023  no date

95 District Project Closeout 12/12/2023  no date 03/11/2024  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0682-082-290Proj:

UPC: 013285

PC: Alexander.Alvarado

Project Purpose:

PM:

Description: #SGR17VB - RT 682 Bridge and Approaches over Pleasant Run

RECONSTRUCTION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.241 Miles West of Route 867From:

0.156 Miles East of Route 867To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,447,424Total Current Est 

01/28/2020Current Est Date

 851,788

 3,789,987

 805,649

0682

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2005

02/11/2020

02/11/2020

01/12/2021

01/12/2021

06/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,448,134.00  2,098,076.00  0.00  0.00  0.00  3,546,210.00 HB1887 - SGR
 10,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000.00 Telecommunications
 35,656.00  0.00  0.00  0.00  0.00  0.00  0.00  35,656.00.Bond Match

 114,200.00  0.00  0.00  0.00  0.00  0.00  0.00  114,200.00.Bridge Funds - Federal BR
 705,887.00  0.00  0.00  0.00  0.00  0.00  0.00  705,887.00.Federal Formula STP
 364,299.00  0.00  0.00  0.00  0.00  0.00  0.00  364,299.00Federal STP Sec under 

200,000
 465,486.00  0.00  0.00  0.00  0.00  0.00  0.00  465,486.00Formula - Secondary
 121,718.00  0.00  0.00  0.00  0.00  0.00  0.00  121,718.00Priority Transportation Funds

 83,968.00  0.00  0.00  0.00  0.00  0.00  0.00  83,968.00Soft Match
 5,447,424.00 1,901,214.00  0.00  1,448,134.00  2,098,076.00  0.00  0.00  0.00Total:

 5,447,424.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$826,181

$250,516

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  1,076,696.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
013285UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/29/2000 08/29/2000 10/04/2005 10/04/2005

18 State Environmental Review Process (SERP) 07/16/1999 07/16/1999 10/06/1999 10/06/1999

22 Scope Project 10/01/2012 10/01/2012 12/22/2014 12/22/2014

22X Scoping Team Meeting Date 11/08/2012 11/08/2012 11/08/2012 11/08/2012

24 Determine Permits Needed 10/05/1999 10/05/1999 10/06/1999 10/06/1999

25 Draft Environmental Document or CE 02/12/2004 02/12/2004 01/26/2015 01/26/2015

31S Conduct Location Survey 12/24/2012 12/24/2012 04/30/2013 04/30/2013

34F Furnish Final Soils Survey 08/22/2014 08/22/2014 01/05/2015 01/05/2015

34P Preliminary Soil Survey 07/26/2014 07/26/2014 07/30/2014 07/30/2014

36C Preliminary Field Inspection Constructability 
Review

07/24/2014 07/24/2014 08/21/2014 08/21/2014

36F Plan Design/Preliminary Field Inspection 05/01/2013 05/01/2013 07/24/2014 07/24/2014

36H Hydraulic Plan Design Public Hearing 05/01/2013 05/01/2013 07/24/2014 07/24/2014

36P Plan Design Public Hearing 08/22/2014 08/22/2014 01/30/2015 01/30/2015

36X Preliminary Field InspectionTeam Meeting Date 08/21/2014 08/21/2014   

41 Bridge Foundation Data 08/22/2014 08/22/2014 01/05/2015 01/05/2015

43 Furnish Utility Field Inspection Plans 07/01/1999  no date 07/26/2001  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/10/2015 06/10/2015 02/14/2016 02/14/2016

43X Utility Field Inspection (UFI) Date 05/07/2015 05/07/2015 05/07/2015 05/07/2015

44 Furnish RWU Data for Public Hearing Process 07/09/2014 07/09/2014 01/30/2015 01/30/2015

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/19/2014 03/19/2014 07/08/2014 07/08/2014

48 Conduct Location/Design Public Hearing 02/02/2015 02/02/2015 04/07/2015 04/07/2015

48X Public Hearing Meeting Date 04/07/2015 04/07/2015   

49 Adopt Location/Design 04/07/2015 04/07/2015 05/15/2015 05/15/2015

49X Location and Design Approval Date 06/10/2015 06/10/2015 06/10/2015 06/10/2015

51 Furnish Approved R/W & UT Plans 03/01/2019  no date 06/14/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/01/2020  no date 06/15/2020  no date

52 Authorize R/W & UT Funds 05/14/2019 02/03/2020 06/14/2019 02/11/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/17/2019 02/11/2020 06/28/2019 02/19/2020

65C Field Inspection Constructability Review 01/15/2019  no date 02/28/2019  no date

65F Plan Design/Field Inspection 06/10/2015 06/10/2015 01/15/2019  no date

65P Plan Design/Pre-Advertisement Conference 06/05/2019  no date 04/30/2020  no date

65X Field Inspection Team Meeting Date 02/10/2019 05/09/2019   

67U Utility Relocations by Owners 03/02/2020  no date 09/04/2020  no date

68 Clear Railroad Agreements 07/01/2019  no date 09/17/2020  no date

69 Acquire Right of Way 07/01/2019 02/19/2020 02/28/2020  no date

69X Right of Way/Utility Certification Date 09/17/2020  no date 09/17/2020  no date

70 Obtain Environmental Permits 09/30/2019 03/02/2020 07/31/2020 07/10/2020

71 Approved Construction Plans 08/03/2020  no date 09/01/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/01/2020  no date 06/15/2020  no date

71X Pre-Advertisement Conference Date 06/15/2020  no date 06/15/2020  no date

72 Prepare for Advertisement 08/25/2020  no date 09/17/2020  no date

72B Biddability Review 09/01/2020  no date 09/08/2020  no date

72X Plan Submission Date 08/03/2020  no date 08/03/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2020  no date 09/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2020  no date 10/13/2020  no date

84 Award Contract 11/16/2020  no date 03/31/2021  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 04/01/2021  no date 06/30/2022  no date

95 District Project Closeout 07/01/2022  no date 09/26/2022  no date

96 Central Office Project Closeout 01/03/2023  no date 05/08/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0682-082-870Proj:

UPC: 111052

PC: Joseph.Seaman

Project Purpose:

PM:

Description: #SMART18 - (St) RTE 682 FRIEDENS CHURCH RD INTERSECTION

Realign intersection of Rte. 682 (Friedens Church Road) and Rte. 988.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.09 Mi. W. Int. Rte. 988From:

0.08 Mi. E. Int. Rte. 988To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,616,434Total Current Est 

09/22/2020Current Est Date

 483,608

 936,462

 196,364

0682

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

09/29/2020

09/29/2020

09/14/2021

09/14/2021

10/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 435,000.00  681,434.00  0.00  0.00  0.00  0.00  0.00  1,116,434.00 HB1887 - DGP (1)
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00.Federal Formula STP

 1,616,434.00 935,000.00  681,434.00  0.00  0.00  0.00  0.00  0.00Total:

 1,616,434.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$211,655

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  211,655.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111052UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 08/16/2017 08/16/2017 08/17/2017 08/17/2017

21H Hydraulics Plan Design PFI 05/16/2018  no date 06/27/2018  no date

21T Traffic Operations Analysis 08/16/2017  no date 10/11/2017  no date

22 Scope Project 08/07/2017 08/07/2017 07/16/2018 07/16/2018

22C Scoping Constructability Review 08/16/2017  no date 08/29/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/16/2017  no date 11/17/2017  no date

22X Scoping Team Meeting Date 08/15/2017  no date 08/15/2017  no date

23 Furnish Environmental Traffic Data 08/16/2017  no date 10/11/2017  no date

24 Determine Permits Needed 08/16/2017 08/16/2017 10/27/2017 10/27/2017

25 Draft Environmental Document or CE 07/04/2018 07/04/2018 01/14/2019 01/14/2019

28 Consultant Procurement 09/14/2017  no date 10/11/2017  no date

29X Public Information Meeting 06/15/2018  no date 06/15/2018  no date

30 Preliminary Utility Inspection 07/17/2018  no date 09/18/2018  no date

31S Conduct Location Survey 08/16/2017  no date 02/27/2018  no date

34F Furnish Final Soils Survey 06/07/2019 06/07/2019 10/07/2019 07/31/2019

34P Preliminary Soil Survey 05/02/2018 05/02/2018 05/14/2018 05/14/2018

35 Traffic Control Device Recommendations 07/17/2018  no date 08/29/2018  no date

36C Preliminary Field Inspection Constructability 
Review

05/31/2018  no date 06/13/2018  no date

36F Plan Design/Preliminary Field Inspection 02/28/2018  no date 06/27/2018  no date

36H Hydraulic Plan Design Public Hearing 07/17/2018  no date 09/11/2018  no date

36P Plan Design Public Hearing 07/17/2018  no date 11/15/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 06/28/2018  no date   

38 Retaining Wall Data Request 07/17/2018  no date 07/23/2018  no date

39 Sound Wall Foundation Data Request 07/17/2018  no date 07/23/2018  no date

40 Minor Structures Data Request 07/17/2018  no date 07/23/2018  no date

43 Furnish Utility Field Inspection Plans 03/10/2020  no date 04/22/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/30/2019  no date 03/06/2020  no date

43X Utility Field Inspection (UFI) Date 03/31/2020  no date 03/31/2020  no date

44 Furnish RWU Data for Public Hearing Process 10/18/2018  no date 11/15/2018  no date

45 Minor Structures Report 06/07/2019 06/07/2019 10/07/2019 07/31/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/29/2021  no date 05/12/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/07/2019  no date 10/07/2019  no date

47 Approve Willingness 11/16/2018  no date 01/02/2019  no date

47X Willingness Posted Date 12/03/2018  no date 12/03/2018  no date

48 Conduct Location/Design Public Hearing 11/16/2018  no date 05/20/2019  no date

48X Public Hearing Meeting Date 04/30/2019  no date   

49 Adopt Location/Design 05/21/2019 05/21/2019 06/04/2019 06/04/2019

49C Design Approval Constructability Review 11/16/2018 11/16/2018 05/01/2019  no date

49X Location and Design Approval Date 04/30/2019 04/30/2019 04/30/2019 04/30/2019

50 Survey Data Verification 11/16/2018  no date 12/17/2018  no date

51 Furnish Approved R/W & UT Plans 06/09/2020  no date 09/09/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2020  no date 09/10/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/08/2020  no date 04/10/2020  no date

51X R/W&UT Plan Date 09/10/2020  no date 09/16/2020  no date

52 Authorize R/W & UT Funds 09/17/2020  no date 09/29/2020  no date

52T Authorize R/W Funds 04/13/2020  no date 05/27/2020  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/30/2020  no date 09/30/2020  no date

54 Retaining Wall Data Report 06/07/2019  no date 07/23/2019  no date

55 Sound Wall Data Report 06/06/2019  no date 06/06/2019  no date

57S Right of Way Stakeout���Survey 10/01/2020  no date 12/30/2020  no date

58 Survey Right of Way Plan Sheets 04/23/2020  no date 06/08/2020  no date

59 Noise Abatement Design 10/07/2019  no date 10/07/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/30/2020  no date 10/13/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/28/2020  no date 06/10/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/14/2020  no date 10/14/2020  no date

61 Final Traffic Control Device Plans 06/10/2020  no date 09/10/2020  no date

62 Develop Retaining Structure Plans 07/24/2019  no date 10/24/2019  no date

65C Field Inspection Constructability Review 10/25/2019  no date 11/15/2019  no date

65F Plan Design/Field Inspection 06/07/2019  no date 03/06/2020  no date

65P Plan Design/Pre-Advertisement Conference 03/10/2020  no date 09/10/2020  no date

65X Field Inspection Team Meeting Date 03/06/2020  no date   

66 Environmental Reevaluation 05/13/2021  no date 05/26/2021  no date

67 Clear Utility Agreements 10/14/2020  no date 04/26/2021  no date

67U Utility Relocations by Owners 03/02/2021  no date 09/01/2021  no date

69 Acquire Right of Way 10/15/2020  no date 04/27/2021  no date

69X Right of Way/Utility Certification Date 06/29/2021  no date 06/29/2021  no date

70 Obtain Environmental Permits 03/10/2020 03/10/2020 09/09/2020 03/10/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/29/2021  no date 06/24/2021  no date

70S Utility Stakeout ���Survey 03/02/2021  no date 09/01/2021  no date

71 Approved Construction Plans 05/13/2021  no date 06/21/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/11/2020  no date 09/24/2020  no date

71X Pre-Advertisement Conference Date 04/28/2021  no date 04/28/2021  no date

72 Prepare for Advertisement 06/07/2021  no date 07/07/2021  no date

72B Biddability Review 06/14/2021  no date 06/18/2021  no date

72X Plan Submission Date 06/21/2021  no date 06/21/2021  no date

73 Process Relocations 10/15/2020  no date 04/27/2021  no date

77S Construction ��� Survey 12/30/2021  no date 07/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/13/2021  no date 06/10/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/28/2021  no date 10/28/2021  no date

84 Award Contract 10/29/2021  no date 12/29/2021  no date

88 Survey Monumentation 10/26/2022  no date 12/23/2022  no date

91 Administer Contract 12/30/2021  no date 10/25/2022  no date

92X Contractor Final Voucher Date 12/12/2022  no date 12/12/2022  no date

94X Claims Period Ends Dates 03/14/2023  no date 03/14/2023  no date

95 District Project Closeout 03/15/2023  no date 06/07/2023  no date

96 Central Office Project Closeout 06/08/2023  no date 10/11/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0687-082-R01Proj:

UPC: 105706

PC: Michael.Fulcher

Project Purpose:

PM: Stephen King

Description: Reconstruct Massanetta Springs Rd.

Reconstruct Massanetta Springs Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 33From:

0.52 Miles S of Int. Rte. 33To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,648,372Total Current Est 

06/25/2020Current Est Date

 50,000

 2,591,451

 6,921

0687

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/30/2016

05/24/2018

05/24/2018

11/30/2018

11/30/2018

04/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,500,000.00 Revenue Sharing Funds
 3,500,000.00 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,921

$2,425

$1,280,664

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/27/2020

Total  1,290,009.32

CONSTRUCTION PROJECT EVENTS
10/11/2019 2,177,572.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/07/2019

Construction Completed:

Construction Started: 01/11/2019



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105706UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/30/2016 03/30/2016 03/30/2016 03/30/2016

17E Environmental Review Process (ERP) 10/09/2014 10/09/2014 10/15/2014 10/15/2014

22 Scope Project 04/29/2016 04/29/2016 03/30/2018 03/30/2018

24 Determine Permits Needed 10/09/2014 10/09/2014 12/05/2014 12/05/2014

52 Authorize R/W & UT Funds 01/31/2018 01/31/2018 05/24/2018 05/24/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2018 11/01/2018 12/31/2018 11/30/2018

84 Award Contract 01/02/2019 10/31/2018 05/31/2019 01/07/2019

91 Administer Contract 06/03/2019 01/11/2019 08/31/2020  no date

95 District Project Closeout 09/01/2020  no date 11/30/2020  no date

96 Central Office Project Closeout 12/01/2020  no date 04/07/2021  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0691-082-898Proj:

UPC: 115233

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 691 Resurface Non-hardsurface Rd (Poss Rural Rustic)

Rte. 691 Resurface Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte. F-237From:

1.07 Mi E of Int Rte. F-237To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 505,136Total Current Est 

05/09/2019Current Est Date

 15,000

 490,136

 0

0691

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/28/2023

07/09/2024

07/09/2024

11/07/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  10,000.00  495,136.00  505,136.00 HB1887 - DGP (2)
 505,136.00 0.00  0.00  0.00  0.00  0.00  10,000.00  495,136.00Total:

 505,136.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115233UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/02/2023  no date 10/13/2023  no date

22 Scope Project 09/29/2023  no date 10/12/2023  no date

24 Determine Permits Needed 10/17/2023  no date 10/30/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/21/2024  no date 07/05/2024  no date

52 Authorize R/W & UT Funds 12/14/2023  no date 12/28/2023  no date

65F Plan Design/Field Inspection 10/13/2023  no date 12/13/2023  no date

66 Environmental Reevaluation 10/31/2023  no date 11/06/2023  no date

69 Acquire Right of Way 12/29/2023  no date 07/05/2024  no date

69X Right of Way/Utility Certification Date 07/08/2024  no date 07/08/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/09/2024  no date 07/05/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/21/2024  no date 07/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2024  no date 07/09/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/10/2024  no date 11/07/2024  no date

95 District Project Closeout 11/08/2024  no date 02/10/2025  no date

96 Central Office Project Closeout 02/11/2025  no date 06/13/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0708-082-873Proj:

UPC: 111528

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 708 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 708, Ore Bank Rd. Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.55 Mi N. of Rte. 663From:

2.06 Mi N. of Rte. 663To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

07/02/2019Current Est Date

 7,500

 487,500

 5,000

0708

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2020

07/08/2021

07/08/2021

01/27/2022

01/27/2022

05/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  20,385.00  0.00  0.00  0.00  0.00  0.00  20,385.00 CTB Formula
 0.00  0.00  173,639.00  193,976.00  0.00  0.00  0.00  367,615.00 HB1887 - DGP (2)
 0.00  0.00  112,000.00  0.00  0.00  0.00  0.00  112,000.00 Telecommunications

 500,000.00 0.00  20,385.00  285,639.00  193,976.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111528UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/30/2020  no date 12/01/2020  no date

17E Environmental Review Process (ERP) 12/03/2020  no date 12/16/2020  no date

22 Scope Project 12/02/2020  no date 04/27/2021  no date

24 Determine Permits Needed 12/17/2020  no date 01/08/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/04/2022  no date 01/19/2022  no date

52 Authorize R/W & UT Funds 06/24/2021  no date 07/08/2021  no date

65F Plan Design/Field Inspection 04/28/2021  no date 06/23/2021  no date

66 Environmental Reevaluation 01/20/2022  no date 01/26/2022  no date

69 Acquire Right of Way 07/09/2021  no date 01/19/2022  no date

69X Right of Way/Utility Certification Date 01/20/2022  no date 01/20/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/17/2021  no date 01/19/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/04/2022  no date 01/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/27/2022  no date 01/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/28/2022  no date 05/27/2022  no date

95 District Project Closeout 07/27/2022  no date 05/31/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0708-082-861Proj:

UPC: 111593

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Rte. 663From:

To 0.55 Mi N Rte. 663To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,498Total Current Est 

04/09/2020Current Est Date

 25,834

 174,496

 168

0708

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2018

01/31/2019

01/31/2019

08/13/2019

08/13/2019

10/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 25,629.00  98,455.00  0.00  0.00  0.00  0.00  0.00  124,084.00 CTB Formula
 0.00  0.00  21,361.00  0.00  0.00  0.00  0.00  21,361.00 HB1887 - DGP (2)

 20,000.00  52,009.00  2,009.00  0.00  0.00  0.00  0.00  74,018.00 Telecommunications
 219,463.00 45,629.00  150,464.00  23,370.00  0.00  0.00  0.00  0.00Total:

 219,463.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$168

$25,834

$174,496

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  200,498.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/05/2019

Construction Completed:

Construction Started:

10/09/2019

10/09/2019



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111593UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/22/2018 06/22/2018 06/22/2018 06/22/2018

17E Environmental Review Process (ERP) 06/19/2018 06/19/2018 06/29/2018 06/29/2018

21H Hydraulics Plan Design PFI 03/13/2019 03/13/2019 03/14/2019 03/14/2019

21T Traffic Operations Analysis 07/09/2018  no date 07/09/2018  no date

22 Scope Project 06/28/2018 06/28/2018 06/28/2018 06/28/2018

22C Scoping Constructability Review 07/10/2018 07/10/2018 07/23/2018 07/23/2018

22S Photogrammetry/Aerial Photo/Image Processing 07/09/2018  no date 07/09/2018  no date

22X Scoping Team Meeting Date 07/09/2018 07/09/2018 07/09/2018 07/09/2018

23 Furnish Environmental Traffic Data 07/09/2018  no date 07/09/2018  no date

24 Determine Permits Needed 06/19/2018 06/19/2018 10/29/2018 10/29/2018

25 Draft Environmental Document or CE 10/29/2018 10/29/2018 10/29/2018 10/29/2018

28 Consultant Procurement 08/06/2018  no date 08/06/2018  no date

29X Public Information Meeting 07/31/2019  no date 07/31/2019  no date

30 Preliminary Utility Inspection 03/14/2019 03/14/2019 03/14/2019 03/14/2019

31S Conduct Location Survey 07/09/2018 07/09/2018 07/09/2018 07/09/2018

34F Furnish Final Soils Survey 03/14/2019  no date 03/14/2019  no date

34P Preliminary Soil Survey 07/31/2019  no date 07/31/2019  no date

35 Traffic Control Device Recommendations 03/14/2019  no date 03/14/2019  no date

36C Preliminary Field Inspection Constructability 
Review

07/31/2019  no date 07/31/2019  no date

36F Plan Design/Preliminary Field Inspection 07/10/2018 07/10/2018 07/11/2018 07/11/2018

36H Hydraulic Plan Design Public Hearing 03/14/2019  no date 03/14/2019  no date

36P Plan Design Public Hearing 03/14/2019  no date 03/14/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 03/14/2019 03/14/2019   

38 Retaining Wall Data Request 03/14/2019  no date 03/14/2019  no date

39 Sound Wall Foundation Data Request 03/14/2019  no date 03/14/2019  no date

40 Minor Structures Data Request 03/14/2019  no date 03/14/2019  no date

43 Furnish Utility Field Inspection Plans 03/15/2019  no date 03/15/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/14/2019  no date 03/14/2019  no date

43X Utility Field Inspection (UFI) Date 03/15/2019 03/15/2019 03/15/2019 03/15/2019

44 Furnish RWU Data for Public Hearing Process 03/14/2019  no date 03/14/2019  no date

45 Minor Structures Report 03/14/2019  no date 03/14/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/15/2019  no date 03/15/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/14/2019  no date 03/14/2019  no date

47 Approve Willingness 03/14/2019  no date 03/14/2019  no date

47X Willingness Posted Date 03/14/2019  no date 03/14/2019  no date

48 Conduct Location/Design Public Hearing 03/14/2019  no date 03/14/2019  no date

48X Public Hearing Meeting Date 03/14/2019  no date   

49 Adopt Location/Design 03/14/2019 03/14/2019 03/14/2019 03/14/2019

49C Design Approval Constructability Review 03/14/2019  no date 03/14/2019  no date

49X Location and Design Approval Date 03/14/2019  no date 03/14/2019  no date

50 Survey Data Verification 03/14/2019  no date 03/14/2019  no date

51 Furnish Approved R/W & UT Plans 03/15/2019  no date 03/15/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/15/2019  no date 03/15/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/16/2019  no date 01/16/2019  no date

51X R/W&UT Plan Date 03/15/2019  no date 03/15/2019  no date

52 Authorize R/W & UT Funds 03/19/2018 03/19/2018 03/19/2018 01/31/2019

52T Authorize R/W Funds 01/16/2019  no date 01/16/2019  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 03/18/2019 03/19/2018 03/18/2019 03/19/2018

54 Retaining Wall Data Report 03/14/2019  no date 03/14/2019  no date

55 Sound Wall Data Report 03/14/2019  no date 03/14/2019  no date

57S Right of Way Stakeout���Survey 03/18/2019  no date 03/18/2019  no date

58 Survey Right of Way Plan Sheets 03/15/2019  no date 03/15/2019  no date

59 Noise Abatement Design 10/29/2018 10/29/2018 10/29/2018 10/29/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/15/2019 01/31/2019 03/15/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/16/2019  no date 01/16/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/15/2019 03/15/2019 03/15/2019 03/15/2019

61 Final Traffic Control Device Plans 03/15/2019  no date 03/15/2019  no date

62 Develop Retaining Structure Plans 03/14/2019  no date 03/14/2019  no date

65C Field Inspection Constructability Review 03/14/2019  no date 03/14/2019  no date

65F Plan Design/Field Inspection 03/14/2019 03/14/2019 03/15/2019 03/15/2019

65P Plan Design/Pre-Advertisement Conference 03/15/2019  no date 03/15/2019  no date

65X Field Inspection Team Meeting Date 03/15/2019  no date   

66 Environmental Reevaluation 10/29/2018 10/29/2018 12/14/2018 12/14/2018

67 Clear Utility Agreements 03/15/2019 03/15/2019 03/15/2019 03/15/2019

67U Utility Relocations by Owners 01/16/2019 07/23/2019 07/23/2019 01/21/2020

69 Acquire Right of Way 03/15/2019 03/15/2019 03/15/2019 03/15/2019

69X Right of Way/Utility Certification Date 03/19/2019 03/18/2019 03/19/2019 03/18/2019

70 Obtain Environmental Permits 10/29/2018 10/29/2018 10/29/2018 10/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/15/2019  no date 03/15/2019  no date

70S Utility Stakeout ���Survey 01/16/2019  no date 01/16/2019  no date

71 Approved Construction Plans 03/18/2019  no date 03/18/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/15/2019  no date 03/15/2019  no date

71X Pre-Advertisement Conference Date 03/15/2019 03/15/2019 03/15/2019 03/15/2019

72 Prepare for Advertisement 04/09/2019  no date 04/09/2019  no date

72B Biddability Review 04/16/2019  no date 04/16/2019  no date

72X Plan Submission Date 03/18/2019  no date 03/18/2019  no date

73 Process Relocations 03/15/2019  no date 03/15/2019  no date

77S Construction ��� Survey 09/20/2019  no date 09/20/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2019 03/18/2019 03/19/2019 03/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/13/2019 07/09/2019 08/13/2019 08/13/2019

82 Conduct Bid Opening 09/19/2019  no date 09/19/2019  no date

84 Award Contract 09/20/2019 02/05/2019 09/20/2019 02/05/2019

88 Survey Monumentation 10/09/2019  no date 10/09/2019  no date

91 Administer Contract 10/09/2019 10/09/2019 10/09/2019 10/09/2019

92X Contractor Final Voucher Date 11/25/2019 11/25/2019 11/25/2019 11/25/2019

94X Claims Period Ends Dates 02/27/2020  no date 02/27/2020  no date

95 District Project Closeout 02/28/2020  no date 05/21/2020  no date

96 Central Office Project Closeout 05/22/2020  no date 09/24/2020  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0720-082-751Proj:

UPC: 097112

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #SGR17VB - Br Replacemnt (Fed 20408 Smithland Rd / I-81)

Bridge replacement (Fed ID 20408 Smithland Rd 0ver I-81)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.123 Miles South of I-81From:

0.140 Miles North of I-81To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,220,470Total Current Est 

10/01/2020Current Est Date

 582,256

 7,711,854

 1,926,360

0720

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/27/2010

09/28/2015

09/28/2015

09/10/2021

09/10/2021

09/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,524,840.00  2,058,243.00  0.00  0.00  0.00  0.00  0.00  4,583,083.00 CTB Formula
 2,245,388.00  0.00  0.00  0.00  0.00  0.00  0.00  2,245,388.00 HB1887 - SGR
 1,816,429.00  570,109.00  0.00  0.00  0.00  0.00  0.00  2,386,538.00 MAP21 STP

 126,888.00  0.00  0.00  0.00  0.00  0.00  0.00  126,888.00.Bond Match
 804,370.00  0.00  0.00  0.00  0.00  0.00  0.00  804,370.00.Bridge Funds - Federal 

BROS
 74,203.00  0.00  0.00  0.00  0.00  0.00  0.00  74,203.00Soft Match

 10,220,470.00 7,592,118.00  2,628,352.00  0.00  0.00  0.00  0.00  0.00Total:

 10,220,470.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,552,758

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,552,758.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097112UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/27/2010 08/27/2010 08/27/2010 08/27/2010

17E Environmental Review Process (ERP) 08/30/2010 08/30/2010 09/22/2010 09/22/2010

22 Scope Project 12/15/2010 12/15/2010 12/12/2012 12/12/2012

24 Determine Permits Needed 08/30/2010 08/30/2010 10/07/2010 10/07/2010

25 Draft Environmental Document or CE 06/26/2013 06/26/2013 03/17/2015 03/17/2015

34P Preliminary Soil Survey 12/04/2012 12/04/2012 01/31/2013 01/31/2013

36F Plan Design/Preliminary Field Inspection 12/12/2012 12/12/2012 02/12/2013 02/12/2013

36X Preliminary Field InspectionTeam Meeting Date 02/12/2013 02/12/2013   

43X Utility Field Inspection (UFI) Date 02/03/2015 02/03/2015 02/03/2015 02/03/2015

48 Conduct Location/Design Public Hearing 02/03/2014 02/03/2014 05/07/2015 05/07/2015

48X Public Hearing Meeting Date 05/07/2015 05/07/2015   

49X Location and Design Approval Date 05/08/2017 05/08/2017 05/08/2017 05/08/2017

51 Furnish Approved R/W & UT Plans 06/01/2015  no date 08/03/2018  no date

52 Authorize R/W & UT Funds 08/25/2015 08/25/2015 09/28/2015 09/28/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/10/2018  no date 08/23/2018  no date

65C Field Inspection Constructability Review 05/25/2015 05/25/2015 03/14/2018 05/10/2018

65X Field Inspection Team Meeting Date 04/05/2018 05/10/2018   

67U Utility Relocations by Owners 03/22/2019  no date 11/20/2019  no date

69 Acquire Right of Way 08/24/2018  no date 03/21/2019  no date

70 Obtain Environmental Permits 11/30/2017 11/30/2017 11/30/2017 11/30/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/05/2019  no date 06/26/2019  no date

71X Pre-Advertisement Conference Date 06/27/2019  no date 06/27/2019  no date

79 Construction Funding Review/Authorization of 
Funds

10/28/2019  no date 11/18/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020  no date 11/10/2020  no date

84 Award Contract 02/10/2021  no date 05/06/2021  no date

91 Administer Contract 05/07/2021  no date 11/30/2021  no date

95 District Project Closeout 05/01/2020  no date 07/27/2020  no date

96 Central Office Project Closeout 08/14/2020  no date 12/21/2020  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0720-082-876Proj:

UPC: 111531

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description:  Rte. 720 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 720, Shirttail Alley Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int. Rte. 765From:

To Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 380,000Total Current Est 

07/02/2019Current Est Date

 7,500

 367,500

 5,000

0720

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2022

07/07/2023

07/07/2023

01/26/2024

01/26/2024

05/28/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  43,130.00  0.00  0.00  0.00  43,130.00 HB1887 - DGP (2)
 336,870.00  0.00  0.00  0.00  0.00  0.00  0.00  336,870.00Formula - Secondary

 380,000.00 336,870.00  0.00  0.00  43,130.00  0.00  0.00  0.00Total:

 380,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111531UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/30/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/15/2022  no date

22 Scope Project 12/01/2022  no date 04/26/2023  no date

24 Determine Permits Needed 12/16/2022  no date 01/09/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2024  no date 01/18/2024  no date

52 Authorize R/W & UT Funds 06/23/2023  no date 07/07/2023  no date

65F Plan Design/Field Inspection 04/27/2023  no date 06/22/2023  no date

66 Environmental Reevaluation 01/19/2024  no date 01/25/2024  no date

69 Acquire Right of Way 07/10/2023  no date 01/18/2024  no date

69X Right of Way/Utility Certification Date 01/19/2024  no date 01/19/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/16/2023  no date 01/18/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2024  no date 01/18/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/26/2024  no date 01/26/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/29/2024  no date 05/28/2024  no date

95 District Project Closeout 07/25/2024  no date 05/29/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0724-082-813Proj:

UPC: 105117

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: RECONSTRUCT NON-HARDSURFACED ROAD (POSS RURAL RUSTIC)

Reconstruct non-hardsurfaced road with ADT >200

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 620From:

0.42 Miles E of Int. Rte. 620To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,001Total Current Est 

12/14/2016Current Est Date

 5,000

 240,001

 5,000

0724

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/18/2022

04/19/2023

10/31/2017

07/31/2018

04/19/2023

01/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  10,000.00  56,757.00  178,244.00  0.00  0.00  245,001.00 HB1887 - DGP (2)
 245,001.00 0.00  0.00  10,000.00  56,757.00  178,244.00  0.00  0.00Total:

 245,001.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105117UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2020  no date 07/29/2020  no date

17E Environmental Review Process (ERP) 08/03/2020  no date 09/30/2020  no date

22 Scope Project 10/01/2020  no date 01/31/2021  no date

24 Determine Permits Needed 08/03/2020  no date 09/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2021  no date 06/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/06/2021  no date 07/30/2021  no date

84 Award Contract 07/06/2021  no date 07/30/2021  no date

91 Administer Contract 05/16/2022  no date 12/30/2022  no date

95 District Project Closeout 12/01/2022  no date 03/01/2023  no date

96 Central Office Project Closeout 03/02/2023  no date 07/03/2023  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0734-082-814Proj:

UPC: 105115

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: RECONSTRUCT NON-HARDSURFACED ROAD (POSS RURAL RUSTIC)

Reconstruct non-hardsurfaced road with ADT >200

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Rte. 738From:

Int. Rte. 752To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

03/04/2020Current Est Date

 100

 147,400

 2,500

0734

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2020

12/14/2020

12/14/2020

08/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  25,000.00  0.00  0.00  0.00  0.00  0.00  25,000.00 CTB Formula
 0.00  0.00  125,000.00  0.00  0.00  0.00  0.00  125,000.00 HB1887 - DGP (2)

 150,000.00 0.00  25,000.00  125,000.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$122,546

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  122,546.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105115UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2020  no date 07/31/2020  no date

17E Environmental Review Process (ERP) 08/03/2020 02/15/2019 08/28/2020 03/15/2019

22 Scope Project 09/01/2020  no date 09/30/2020  no date

24 Determine Permits Needed 10/01/2020 02/15/2019 11/20/2020 02/12/2020

51 Furnish Approved R/W & UT Plans 01/04/2021  no date 01/29/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/01/2021  no date 02/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

10/04/2021 12/16/2019 11/30/2021 12/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/05/2022  no date 11/30/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/05/2022  no date 11/30/2022  no date

84 Award Contract 12/01/2022  no date 12/15/2022  no date

91 Administer Contract 05/16/2022  no date 12/30/2022  no date

95 District Project Closeout 05/29/2024  no date 08/21/2024  no date

96 Central Office Project Closeout 08/22/2024  no date 12/30/2024  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0736-082-875Proj:

UPC: 111530

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description:  Rte. 736 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 736, Swope Rd. Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int Rte. 732From:

To Int Rte. 913To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

02/12/2020Current Est Date

 7,950

 290,050

 2,000

0736

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2019

12/18/2019

12/18/2019

05/11/2021

05/11/2021

02/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  10,000.00  0.00  0.00  0.00  0.00  0.00  10,000.00 CTB Formula
 0.00  0.00  140,676.00  149,324.00  0.00  0.00  0.00  290,000.00 HB1887 - DGP (2)

 300,000.00 0.00  10,000.00  140,676.00  149,324.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,458

$7,919

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  9,377.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111530UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/13/2019 11/13/2019 12/18/2019 12/18/2019

17E Environmental Review Process (ERP) 01/07/2020 01/24/2020 01/13/2020 01/28/2020

21H Hydraulics Plan Design PFI 09/30/2020  no date 11/12/2020  no date

21T Traffic Operations Analysis 01/07/2020  no date 03/05/2020  no date

22 Scope Project 12/19/2019 12/19/2019 01/22/2020 01/22/2020

22C Scoping Constructability Review 01/07/2020 01/07/2020 01/22/2020 01/22/2020

22S Photogrammetry/Aerial Photo/Image Processing 01/07/2020  no date 04/09/2020  no date

22X Scoping Team Meeting Date 01/06/2020 01/06/2020 01/06/2020 01/06/2020

23 Furnish Environmental Traffic Data 01/07/2020  no date 03/05/2020  no date

24 Determine Permits Needed 01/14/2020 01/13/2020 03/12/2020 03/12/2020

25 Draft Environmental Document or CE 01/23/2020 01/24/2020 07/27/2020 01/24/2020

28 Consultant Procurement 02/06/2020  no date 03/05/2020  no date

29X Public Information Meeting 12/19/2019 12/19/2019 12/19/2019 03/05/2020

30 Preliminary Utility Inspection 01/23/2020  no date 03/26/2020  no date

31S Conduct Location Survey 01/07/2020  no date 07/13/2020  no date

34F Furnish Final Soils Survey 07/21/2021  no date 11/19/2021  no date

34P Preliminary Soil Survey 09/16/2020  no date 11/12/2020  no date

35 Traffic Control Device Recommendations 11/16/2020  no date 01/04/2021  no date

36C Preliminary Field Inspection Constructability 
Review

10/14/2020  no date 10/28/2020  no date

36F Plan Design/Preliminary Field Inspection 07/14/2020  no date 11/12/2020  no date

36H Hydraulic Plan Design Public Hearing 01/23/2020  no date 03/19/2020  no date

36P Plan Design Public Hearing 01/23/2020  no date 05/21/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 11/13/2020  no date   

38 Retaining Wall Data Request 01/23/2020  no date 01/29/2020  no date

39 Sound Wall Foundation Data Request 01/23/2020  no date 01/29/2020  no date

40 Minor Structures Data Request 01/23/2020  no date 01/29/2020  no date

43 Furnish Utility Field Inspection Plans 04/13/2022  no date 05/26/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/08/2021  no date 04/12/2022  no date

43X Utility Field Inspection (UFI) Date 05/04/2022  no date 05/04/2022  no date

44 Furnish RWU Data for Public Hearing Process 04/24/2020  no date 05/21/2020  no date

45 Minor Structures Report 01/30/2020  no date 03/26/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/01/2023  no date 02/14/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/21/2021  no date 11/19/2021  no date

47 Approve Willingness 05/22/2020 05/22/2020 07/06/2020 07/07/2020

47X Willingness Posted Date 06/05/2020 06/04/2020 06/05/2020 06/04/2020

48 Conduct Location/Design Public Hearing 01/05/2021  no date 07/02/2021  no date

48X Public Hearing Meeting Date 06/14/2021  no date   

49 Adopt Location/Design 07/06/2021  no date 07/19/2021  no date

49C Design Approval Constructability Review 05/22/2020 05/22/2020 06/05/2020 06/04/2020

49X Location and Design Approval Date 07/20/2021  no date 07/20/2021  no date

50 Survey Data Verification 05/22/2020  no date 06/19/2020  no date

51 Furnish Approved R/W & UT Plans 07/14/2022  no date 10/13/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/19/2022  no date 10/14/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/15/2022  no date 05/17/2022  no date

51X R/W&UT Plan Date 10/14/2022  no date 10/21/2022  no date

52 Authorize R/W & UT Funds 12/18/2019 12/18/2019 12/18/2019 12/18/2019

52T Authorize R/W Funds 05/18/2022  no date 07/01/2022  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/19/2019  no date 12/19/2019  no date

54 Retaining Wall Data Report 07/21/2021  no date 09/02/2021  no date

55 Sound Wall Data Report 07/21/2021  no date 09/02/2021  no date

57S Right of Way Stakeout���Survey 12/20/2019  no date 03/19/2020  no date

58 Survey Right of Way Plan Sheets 05/27/2022  no date 07/13/2022  no date

59 Noise Abatement Design 09/03/2021 01/28/2020 02/02/2022 01/28/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/18/2019 12/18/2019 01/03/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/05/2022  no date 07/18/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/19/2022  no date 07/19/2022  no date

61 Final Traffic Control Device Plans 07/15/2022  no date 10/14/2022  no date

62 Develop Retaining Structure Plans 09/03/2021  no date 12/09/2021  no date

65C Field Inspection Constructability Review 02/03/2022  no date 02/24/2022  no date

65F Plan Design/Field Inspection 07/21/2021  no date 04/12/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/13/2022  no date 10/14/2022  no date

65X Field Inspection Team Meeting Date 04/12/2022  no date   

66 Environmental Reevaluation 02/01/2023  no date 02/14/2023  no date

67 Clear Utility Agreements 01/06/2020  no date 07/10/2020  no date

67U Utility Relocations by Owners 05/14/2020  no date 11/18/2020  no date

69 Acquire Right of Way 07/20/2022  no date 01/30/2023  no date

69X Right of Way/Utility Certification Date 03/20/2023  no date 03/20/2023  no date

70 Obtain Environmental Permits 04/13/2022 04/03/2020 10/14/2022 04/03/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/01/2023  no date 03/29/2023  no date

70S Utility Stakeout ���Survey 05/14/2020  no date 11/18/2020  no date

71 Approved Construction Plans 02/01/2023  no date 03/10/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/18/2022  no date 10/31/2022  no date

71X Pre-Advertisement Conference Date 01/31/2023  no date 01/31/2023  no date

72 Prepare for Advertisement 02/24/2023  no date 03/27/2023  no date

72B Biddability Review 03/03/2023  no date 03/09/2023  no date

72X Plan Submission Date 03/10/2023  no date 03/10/2023  no date

73 Process Relocations 07/20/2022  no date 01/30/2023  no date

77S Construction ��� Survey 06/22/2023  no date 12/29/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2023  no date 03/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2023  no date 04/11/2023  no date

82 Conduct Bid Opening 05/17/2023  no date 05/31/2023  no date

84 Award Contract 06/01/2023  no date 06/21/2023  no date

88 Survey Monumentation 01/02/2024  no date 02/29/2024  no date

91 Administer Contract 06/22/2023  no date 12/29/2023  no date

92X Contractor Final Voucher Date 02/15/2024  no date 02/15/2024  no date

94X Claims Period Ends Dates 05/13/2024  no date 05/13/2024  no date

95 District Project Closeout 05/14/2024  no date 08/07/2024  no date

96 Central Office Project Closeout 08/08/2024  no date 12/13/2024  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0765-082-860Proj:

UPC: 111596

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Rte. 910From:

To Rte. 42To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 450,000Total Current Est 

07/28/2020Current Est Date

 2,500

 435,075

 12,425

0765

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2018

03/06/2019

03/06/2019

12/11/2019

12/11/2019

09/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,000.00  150,000.00  0.00  0.00  0.00  0.00  0.00  155,000.00 CTB Formula
 0.00  0.00  295,000.00  0.00  0.00  0.00  0.00  295,000.00 HB1887 - DGP (2)

 450,000.00 5,000.00  150,000.00  295,000.00  0.00  0.00  0.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,408

$1,922

$455,663

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  469,992.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/11/2020

Construction Completed:

Construction Started:

09/30/2020

12/11/2019



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111596UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2018 08/02/2018 08/17/2018 08/17/2018

17E Environmental Review Process (ERP) 08/20/2018 08/20/2018 08/31/2018 08/27/2018

21H Hydraulics Plan Design PFI 08/16/2018 07/31/2018 08/16/2018 02/27/2019

21T Traffic Operations Analysis 08/15/2018  no date 08/15/2018  no date

22 Scope Project 08/02/2018 08/02/2018 08/02/2018 08/02/2018

22C Scoping Constructability Review 08/16/2018 08/16/2018 08/16/2018 08/16/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/15/2018  no date 08/15/2018  no date

22X Scoping Team Meeting Date 08/15/2018 08/15/2018 08/15/2018 08/15/2018

23 Furnish Environmental Traffic Data 08/15/2018  no date 08/15/2018  no date

24 Determine Permits Needed 08/20/2018 08/20/2018 03/01/2019 11/13/2018

25 Draft Environmental Document or CE 03/04/2019 11/09/2018 03/04/2019 11/09/2018

28 Consultant Procurement 09/13/2018 09/13/2018 09/13/2018 09/13/2018

29X Public Information Meeting 07/31/2018 07/31/2018 07/31/2018 07/31/2018

30 Preliminary Utility Inspection 03/05/2019 12/20/2018 03/05/2019 12/20/2018

31S Conduct Location Survey 08/15/2018  no date 08/15/2018  no date

34P Preliminary Soil Survey 08/16/2018  no date 08/16/2018  no date

36C Preliminary Field Inspection Constructability 
Review

08/02/2018 08/02/2018 08/02/2018 08/02/2018

36F Plan Design/Preliminary Field Inspection 08/16/2018  no date 08/16/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 03/04/2019 12/19/2018   

43X Utility Field Inspection (UFI) Date 03/27/2019 06/07/2019 03/27/2019 06/07/2019

44 Furnish RWU Data for Public Hearing Process 03/05/2019  no date 03/05/2019  no date

47 Approve Willingness 03/05/2019 12/20/2018 03/05/2019 12/20/2018

47X Willingness Posted Date 03/04/2019 12/19/2018 03/04/2019 12/19/2018

48 Conduct Location/Design Public Hearing 03/05/2019 02/28/2019 03/05/2019 02/28/2019

48X Public Hearing Meeting Date 03/04/2019 02/07/2019   

49 Adopt Location/Design 03/05/2019 02/28/2019 03/05/2019 03/05/2019

49C Design Approval Constructability Review 03/04/2019 11/09/2018 03/04/2019 11/09/2018

49X Location and Design Approval Date 03/05/2019 02/28/2019 03/05/2019 02/28/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/04/2019  no date 01/04/2019  no date

51X R/W&UT Plan Date 03/27/2019 06/07/2019 03/27/2019 06/07/2019

52 Authorize R/W & UT Funds 03/28/2019 03/06/2019 03/28/2019 03/06/2019

52T Authorize R/W Funds 01/04/2019 02/13/2019 01/04/2019 05/15/2019

52X R/W&UT Authorization Date 03/29/2019 03/07/2019 03/29/2019 05/15/2019

58 Survey Right of Way Plan Sheets 03/05/2019  no date 03/05/2019  no date

59 Noise Abatement Design 03/05/2019 11/09/2018 03/05/2019 11/09/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/01/2019 05/15/2019 04/01/2019 05/15/2019

65C Field Inspection Constructability Review 03/05/2019 05/15/2019 03/05/2019 05/15/2019

65X Field Inspection Team Meeting Date 03/05/2019 05/15/2019   

66 Environmental Reevaluation 09/09/2019 12/09/2019 09/09/2019 01/14/2020

67U Utility Relocations by Owners 01/31/2019 07/31/2018 08/05/2019 05/20/2019

69 Acquire Right of Way 04/01/2019 05/15/2019 04/01/2019 05/15/2019

69X Right of Way/Utility Certification Date 09/23/2019 06/12/2019 09/23/2019 06/12/2019

70 Obtain Environmental Permits 03/06/2019 11/09/2018 09/06/2019 11/09/2018

71 Approved Construction Plans 09/06/2019 05/15/2019 09/06/2019 05/15/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/05/2019 05/15/2019 03/05/2019 05/15/2019

71X Pre-Advertisement Conference Date 04/01/2019 05/15/2019 04/01/2019 05/15/2019

72 Prepare for Advertisement 09/30/2019 06/07/2019 09/30/2019 06/19/2019

72B Biddability Review 10/07/2019 06/14/2019 10/07/2019 06/14/2019



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

72X Plan Submission Date 09/13/2019 06/07/2019 09/13/2019 06/07/2019

77S Construction ��� Survey 11/19/2019 12/11/2019 05/28/2020 09/30/2020

79 Construction Funding Review/Authorization of 
Funds

09/09/2019 05/16/2019 09/09/2019 05/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 12/11/2019 10/08/2019 12/11/2019

82 Conduct Bid Opening 11/15/2019 03/10/2020 11/15/2019 03/10/2020

84 Award Contract 11/18/2019 12/11/2019 11/18/2019 03/11/2020

88 Survey Monumentation 05/29/2020 09/30/2020 07/24/2020 09/30/2020

91 Administer Contract 11/19/2019 12/11/2019 05/28/2020 09/30/2020

92X Contractor Final Voucher Date 07/13/2020  no date 07/13/2020  no date

94X Claims Period Ends Dates 10/07/2020  no date 10/07/2020  no date

95 District Project Closeout 10/08/2020  no date 01/07/2021  no date

96 Central Office Project Closeout 01/08/2021  no date 05/13/2021  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0782-082-874Proj:

UPC: 111529

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 782 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 782, Williamsburg Rd. Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. 1.05 Mi W of Int of Rte. 42From:

To Int Rte. 42To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 450,000Total Current Est 

07/02/2019Current Est Date

 7,500

 437,500

 5,000

0782

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Rockingham County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2019

12/18/2019

12/18/2019

05/11/2021

05/11/2021

02/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  17,000.00  0.00  0.00  0.00  0.00  0.00  17,000.00 CTB Formula
 0.00  0.00  175,000.00  157,275.00  0.00  0.00  0.00  332,275.00 HB1887 - DGP (2)
 0.00  0.00  100,725.00  0.00  0.00  0.00  0.00  100,725.00 Telecommunications

 450,000.00 0.00  17,000.00  275,725.00  157,275.00  0.00  0.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,533

$1,842

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,375.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/13/2019 11/13/2019 12/18/2019 12/18/2019

17E Environmental Review Process (ERP) 01/07/2020 01/24/2020 01/13/2020 01/28/2020

21H Hydraulics Plan Design PFI 09/30/2020  no date 11/12/2020  no date

21T Traffic Operations Analysis 01/07/2020  no date 03/05/2020  no date

22 Scope Project 12/19/2019 12/19/2019 12/19/2019 12/19/2019

22C Scoping Constructability Review 01/07/2020 01/07/2020 01/22/2020 01/22/2020

22S Photogrammetry/Aerial Photo/Image Processing 01/07/2020  no date 04/09/2020  no date

22X Scoping Team Meeting Date 01/06/2020 01/06/2020 01/06/2020 01/06/2020

23 Furnish Environmental Traffic Data 01/07/2020  no date 03/05/2020  no date

24 Determine Permits Needed 01/14/2020 01/13/2020 03/12/2020 03/09/2020

25 Draft Environmental Document or CE 12/20/2019 01/24/2020 06/26/2020 01/24/2020

28 Consultant Procurement 02/06/2020 02/06/2020 03/05/2020 03/05/2020

29X Public Information Meeting 11/19/2019 11/19/2019 11/19/2019 11/19/2019

30 Preliminary Utility Inspection 12/20/2019  no date 02/27/2020  no date

31S Conduct Location Survey 01/07/2020  no date 07/13/2020  no date

34F Furnish Final Soils Survey 07/21/2021  no date 11/19/2021  no date

34P Preliminary Soil Survey 09/16/2020  no date 11/12/2020  no date

35 Traffic Control Device Recommendations 11/16/2020  no date 01/04/2021  no date

36C Preliminary Field Inspection Constructability 
Review

10/14/2020  no date 10/28/2020  no date

36F Plan Design/Preliminary Field Inspection 07/14/2020 01/03/2020 11/12/2020 05/05/2020

36H Hydraulic Plan Design Public Hearing 12/20/2019  no date 02/20/2020  no date

36P Plan Design Public Hearing 12/20/2019  no date 04/23/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 11/13/2020 05/06/2020   

38 Retaining Wall Data Request 12/20/2019  no date 12/27/2019  no date

39 Sound Wall Foundation Data Request 12/20/2019  no date 12/27/2019  no date

40 Minor Structures Data Request 12/20/2019  no date 12/27/2019  no date

43 Furnish Utility Field Inspection Plans 04/13/2022  no date 05/26/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/08/2021  no date 04/12/2022  no date

43X Utility Field Inspection (UFI) Date 05/04/2022  no date 05/04/2022  no date

44 Furnish RWU Data for Public Hearing Process 03/27/2020  no date 04/23/2020  no date

45 Minor Structures Report 12/30/2019  no date 02/27/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/01/2023  no date 02/14/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/21/2021  no date 11/19/2021  no date

47 Approve Willingness 04/24/2020 04/24/2020 06/05/2020 06/05/2020

47X Willingness Posted Date 05/07/2020 05/07/2020 05/07/2020 05/07/2020

48 Conduct Location/Design Public Hearing 01/05/2021 05/06/2020 07/02/2021  no date

48X Public Hearing Meeting Date 06/14/2021  no date   

49 Adopt Location/Design 07/06/2021  no date 07/19/2021  no date

49C Design Approval Constructability Review 04/24/2020 04/24/2020 05/07/2020 05/07/2020

49X Location and Design Approval Date 07/20/2021  no date 07/20/2021  no date

50 Survey Data Verification 04/24/2020  no date 05/21/2020  no date

51 Furnish Approved R/W & UT Plans 07/14/2022  no date 10/13/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/19/2022  no date 10/14/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/15/2022  no date 05/17/2022  no date

51X R/W&UT Plan Date 10/14/2022  no date 10/21/2022  no date

52 Authorize R/W & UT Funds 12/18/2019 12/18/2019 12/18/2019 12/18/2019

52T Authorize R/W Funds 05/18/2022  no date 07/01/2022  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/19/2019  no date 12/19/2019  no date

54 Retaining Wall Data Report 07/21/2021  no date 09/02/2021  no date

55 Sound Wall Data Report 07/21/2021  no date 09/02/2021  no date

57S Right of Way Stakeout���Survey 12/20/2019  no date 03/19/2020  no date

58 Survey Right of Way Plan Sheets 05/27/2022  no date 07/13/2022  no date

59 Noise Abatement Design 09/03/2021 01/28/2020 02/02/2022 01/28/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/18/2019 12/18/2019 01/03/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/05/2022  no date 07/18/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/19/2022  no date 07/19/2022  no date

61 Final Traffic Control Device Plans 07/15/2022  no date 10/14/2022  no date

62 Develop Retaining Structure Plans 09/03/2021  no date 12/09/2021  no date

65C Field Inspection Constructability Review 02/03/2022  no date 02/24/2022  no date

65F Plan Design/Field Inspection 07/21/2021  no date 04/12/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/13/2022  no date 10/14/2022  no date

65X Field Inspection Team Meeting Date 04/12/2022  no date   

66 Environmental Reevaluation 02/01/2023  no date 02/14/2023  no date

67 Clear Utility Agreements 01/06/2020  no date 07/10/2020  no date

67U Utility Relocations by Owners 05/14/2020  no date 11/18/2020  no date

69 Acquire Right of Way 07/20/2022  no date 01/30/2023  no date

69X Right of Way/Utility Certification Date 03/20/2023  no date 03/20/2023  no date

70 Obtain Environmental Permits 04/13/2022  no date 10/14/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/01/2023  no date 03/29/2023  no date

70S Utility Stakeout ���Survey 05/14/2020  no date 11/18/2020  no date

71 Approved Construction Plans 02/01/2023  no date 03/10/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/18/2022  no date 10/31/2022  no date

71X Pre-Advertisement Conference Date 01/31/2023  no date 01/31/2023  no date

72 Prepare for Advertisement 02/24/2023  no date 03/27/2023  no date

72B Biddability Review 03/03/2023  no date 03/09/2023  no date

72X Plan Submission Date 03/10/2023  no date 03/10/2023  no date

73 Process Relocations 07/20/2022  no date 01/30/2023  no date

77S Construction ��� Survey 06/22/2023  no date 12/29/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/01/2023  no date 03/01/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/11/2023  no date 04/11/2023  no date

82 Conduct Bid Opening 05/17/2023  no date 05/31/2023  no date

84 Award Contract 06/01/2023  no date 06/21/2023  no date

88 Survey Monumentation 01/02/2024  no date 02/29/2024  no date

91 Administer Contract 06/22/2023  no date 12/29/2023  no date

92X Contractor Final Voucher Date 02/15/2024  no date 02/15/2024  no date

94X Claims Period Ends Dates 05/13/2024  no date 05/13/2024  no date

95 District Project Closeout 05/14/2024  no date 08/07/2024  no date

96 Central Office Project Closeout 08/08/2024  no date 12/13/2024  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0790-082-769Proj:

UPC: 103117

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Reconstruct Non-hardsurface Rd. (Possible Rural Rustic)

Reconstruct Non-hardsurface Rd. (Possible Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Rte. 613From:

1.3 Miles East Rt. 613To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 577,856Total Current Est 

04/09/2020Current Est Date

 14,110

 563,535

 211

0790

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/07/2014

11/06/2014

11/06/2014

04/16/2018

04/16/2018

10/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 356,379.00  125,000.00  0.00  0.00  0.00  0.00  0.00  481,379.00 CTB Formula
 71,224.00  0.00  0.00  0.00  0.00  0.00  0.00  71,224.00 Telecommunications

 552,603.00 427,603.00  125,000.00  0.00  0.00  0.00  0.00  0.00Total:

 552,603.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$211

$14,110

$563,535

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  577,855.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103117UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/07/2014 10/07/2014 10/07/2014 10/07/2014

17E Environmental Review Process (ERP) 10/17/2014 10/17/2014 10/22/2014 10/22/2014

22 Scope Project 11/11/2014 11/11/2014 11/14/2014 11/14/2014

24 Determine Permits Needed 10/17/2014 10/17/2014 11/05/2014 11/05/2014

52 Authorize R/W & UT Funds 11/06/2014 11/06/2014 11/06/2014 11/06/2014

79 Construction Funding Review/Authorization of 
Funds

03/06/2018  no date 04/09/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/10/2018  no date 05/15/2018  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/17/2018 04/18/2018 01/03/2019 10/09/2019

84 Award Contract 05/16/2018  no date 05/16/2018  no date

95 District Project Closeout 04/03/2019  no date 06/26/2019  no date

96 Central Office Project Closeout 06/27/2019  no date 10/30/2019  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0798-082-841Proj:

UPC: 107149

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte 798 Reconstruct Non-Harsurfaced Rd (Poss Rural Rustic)

Reconstruct Rte 798 Non-Harsurfaced Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

In of Rte 1419From:

Int of Rte 619To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 406,392Total Current Est 

04/09/2020Current Est Date

 36,085

 366,428

 3,879

0798

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/11/2017

12/03/2018

12/03/2018

12/27/2022

12/27/2022

04/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 83,563.00  147,279.00  0.00  0.00  0.00  0.00  0.00  230,842.00 CTB Formula
 0.00  0.00  75,000.00  0.00  0.00  0.00  0.00  75,000.00 HB1887 - DGP (2)

 45,000.00  99,158.00  0.00  0.00  0.00  0.00  0.00  144,158.00 Telecommunications
 450,000.00 128,563.00  246,437.00  75,000.00  0.00  0.00  0.00  0.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,879

$36,085

$366,427

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/10/2020

Total  406,391.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

04/30/2020

04/30/2020



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107149UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2017  no date 08/11/2017  no date

17E Environmental Review Process (ERP) 08/28/2017 08/28/2017 09/06/2017 09/06/2017

21H Hydraulics Plan Design PFI 05/09/2019  no date 07/05/2019  no date

21T Traffic Operations Analysis 06/27/2018  no date 08/22/2018  no date

22 Scope Project 08/14/2017 08/14/2017 06/21/2018 06/21/2018

22C Scoping Constructability Review 08/29/2017 08/29/2017 06/26/2018 06/26/2018

22S Photogrammetry/Aerial Photo/Image Processing 06/27/2018  no date 09/27/2018  no date

22X Scoping Team Meeting Date 08/28/2017 08/28/2017 06/26/2018 06/26/2018

23 Furnish Environmental Traffic Data 06/27/2018  no date 08/22/2018  no date

24 Determine Permits Needed 08/28/2017 08/28/2017 02/06/2018 02/06/2018

25 Draft Environmental Document or CE 05/18/2018 05/18/2018 05/18/2018 05/18/2018

25X Draft Environmental Documentor CE Date 06/22/2018  no date 06/22/2018  no date

28 Consultant Procurement 09/27/2017 09/27/2017 09/27/2017 09/27/2017

29X Public Information Meeting 08/14/2017 08/14/2017 06/22/2018 06/22/2018

30 Preliminary Utility Inspection 06/22/2018  no date 08/24/2018  no date

31S Conduct Location Survey 06/27/2018  no date 01/04/2019  no date

33 Final Environmental Document 05/18/2018 05/18/2018 05/18/2018 05/18/2018

33X Final Environmental Document Date 05/15/2019  no date 05/15/2019  no date

34F Furnish Final Soils Survey 05/15/2019  no date 09/13/2019  no date

34P Preliminary Soil Survey 05/09/2019  no date 07/05/2019  no date

35 Traffic Control Device Recommendations 06/22/2018  no date 08/07/2018  no date

36C Preliminary Field Inspection Constructability 
Review

08/29/2017 08/29/2017 06/26/2018 06/26/2018

36F Plan Design/Preliminary Field Inspection 01/07/2019  no date 05/08/2019  no date

36H Hydraulic Plan Design Public Hearing 06/22/2018  no date 08/17/2018  no date

36P Plan Design Public Hearing 06/22/2018  no date 10/23/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 06/21/2018 06/21/2018   

38 Retaining Wall Data Request 06/22/2018  no date 06/28/2018  no date

39 Sound Wall Foundation Data Request 06/22/2018  no date 06/28/2018  no date

40 Minor Structures Data Request 06/22/2018  no date 06/28/2018  no date

43 Furnish Utility Field Inspection Plans 05/27/2020  no date 07/10/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/16/2019  no date 12/19/2019  no date

43X Utility Field Inspection (UFI) Date 06/17/2020 09/05/2018 06/17/2020 09/05/2018

44 Furnish RWU Data for Public Hearing Process 10/24/2018  no date 11/21/2018  no date

45 Minor Structures Report 06/29/2018  no date 08/24/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/24/2022  no date 09/07/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/15/2019  no date 09/13/2019  no date

47 Approve Willingness 10/25/2018 10/25/2018 03/11/2019 03/11/2019

47X Willingness Posted Date 10/24/2018 10/24/2018 10/24/2018 10/24/2018

48 Conduct Location/Design Public Hearing 11/27/2018 11/27/2018 04/29/2019 04/26/2019

48X Public Hearing Meeting Date 11/26/2018 11/26/2018   

49 Adopt Location/Design 04/30/2019  no date 05/13/2019  no date

49C Design Approval Constructability Review 10/24/2018 10/24/2018 11/06/2018 11/06/2018

49X Location and Design Approval Date 05/14/2019 05/02/2019 05/14/2019 05/02/2019

50 Survey Data Verification 10/24/2018  no date 11/21/2018  no date

51 Furnish Approved R/W & UT Plans 08/26/2020  no date 12/01/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/10/2021  no date 08/05/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/20/2019  no date 03/26/2020  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 12/02/2020 09/27/2018 01/22/2021 11/15/2018

52 Authorize R/W & UT Funds 01/25/2021  no date 02/05/2021  no date

52T Authorize R/W Funds 03/27/2020  no date 05/11/2020  no date

52X R/W&UT Authorization Date 02/08/2021  no date 02/08/2021  no date

54 Retaining Wall Data Report 05/15/2019  no date 06/28/2019  no date

55 Sound Wall Data Report 05/15/2019  no date 06/28/2019  no date

57S Right of Way Stakeout���Survey 02/09/2021  no date 05/04/2021  no date

58 Survey Right of Way Plan Sheets 07/13/2020  no date 08/25/2020  no date

59 Noise Abatement Design 05/18/2018 05/18/2018 05/18/2018 05/18/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/08/2021  no date 02/19/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/12/2020  no date 05/26/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/23/2021  no date 02/23/2021  no date

61 Final Traffic Control Device Plans 12/02/2020  no date 06/09/2021  no date

62 Develop Retaining Structure Plans 07/01/2019  no date 10/01/2019  no date

65C Field Inspection Constructability Review 10/02/2019 09/30/2019 10/23/2019 10/18/2019

65F Plan Design/Field Inspection 05/15/2019  no date 02/05/2020  no date

65P Plan Design/Pre-Advertisement Conference 08/06/2021  no date 02/16/2022  no date

65X Field Inspection Team Meeting Date 02/05/2020 09/05/2018   

66 Environmental Reevaluation 03/28/2023 12/05/2018 05/10/2023 01/14/2019

67 Clear Utility Agreements 08/27/2021  no date 03/10/2022  no date

67U Utility Relocations by Owners 09/14/2022  no date 03/27/2023  no date

69 Acquire Right of Way 02/24/2021  no date 08/26/2021  no date

69X Right of Way/Utility Certification Date 06/28/2023  no date 06/28/2023  no date

70 Obtain Environmental Permits 05/18/2018 05/18/2018 05/18/2018 05/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/24/2022  no date 10/20/2022  no date

70S Utility Stakeout ���Survey 03/11/2022  no date 09/13/2022  no date

71 Approved Construction Plans 03/28/2023 02/04/2019 06/08/2023 02/04/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/17/2022 11/01/2018 03/03/2022 11/15/2018

71X Pre-Advertisement Conference Date 08/23/2022 01/15/2019 08/23/2022 01/15/2019

72 Prepare for Advertisement 03/28/2023  no date 06/27/2023  no date

72B Biddability Review 05/11/2023  no date 05/31/2023  no date

72X Plan Submission Date 06/07/2023  no date 06/07/2023  no date

73 Process Relocations 02/17/2022  no date 08/22/2022  no date

77S Construction ��� Survey 10/03/2023 04/30/2020 04/12/2024 04/30/2020

79 Construction Funding Review/Authorization of 
Funds

06/29/2023  no date 07/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2023  no date 07/28/2023  no date

82 Conduct Bid Opening 08/28/2023  no date 09/11/2023  no date

84 Award Contract 09/12/2023  no date 10/02/2023  no date

88 Survey Monumentation 04/15/2024  no date 06/10/2024  no date

91 Administer Contract 10/03/2023 04/30/2020 10/02/2024 04/30/2020

92X Contractor Final Voucher Date 11/18/2024  no date 11/18/2024  no date

94X Claims Period Ends Dates 02/20/2025  no date 02/20/2025  no date

95 District Project Closeout 02/21/2025  no date 06/24/2025  no date

96 Central Office Project Closeout 06/25/2025  no date 09/18/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0822-082-877Proj:

UPC: 111532

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description:  Rte. 822 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 822, Arbuckle Rd Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int Rte. 820From:

To 1.35 Mi N. Int Rte. 820To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

05/29/2019Current Est Date

 20,000

 470,000

 10,000

0822

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2022

07/07/2023

07/07/2023

01/26/2024

01/26/2024

05/28/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  15,224.00  450,915.00  33,861.00  0.00  500,000.00 HB1887 - DGP (2)
 500,000.00 0.00  0.00  0.00  15,224.00  450,915.00  33,861.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111532UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 11/30/2022  no date

17E Environmental Review Process (ERP) 12/02/2022  no date 12/15/2022  no date

22 Scope Project 12/01/2022  no date 04/26/2023  no date

24 Determine Permits Needed 12/16/2022  no date 01/09/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/03/2024  no date 01/18/2024  no date

52 Authorize R/W & UT Funds 06/23/2023  no date 07/07/2023  no date

65F Plan Design/Field Inspection 04/27/2023  no date 06/22/2023  no date

66 Environmental Reevaluation 01/19/2024  no date 01/25/2024  no date

69 Acquire Right of Way 07/10/2023  no date 01/18/2024  no date

69X Right of Way/Utility Certification Date 01/19/2024  no date 01/19/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/16/2023  no date 01/18/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2024  no date 01/18/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/26/2024  no date 01/26/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/29/2024  no date 05/28/2024  no date

95 District Project Closeout 07/25/2024  no date 05/29/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0823-082-865Proj:

UPC: 111600

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 823 Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Rte. 823, Overly Hollow Rd Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Rte. 865From:

To 1.0 Mi N of Rte. 865To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 344,662Total Current Est 

05/29/2019Current Est Date

 20,000

 324,662

 0

0823

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/31/2022

05/09/2023

05/09/2023

03/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  77,986.00  0.00  0.00  77,986.00 HB1887 - DGP (2)
 266,676.00  0.00  0.00  0.00  0.00  0.00  0.00  266,676.00 State Formula

 344,662.00 266,676.00  0.00  0.00  0.00  77,986.00  0.00  0.00Total:

 344,662.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111600UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/29/2021  no date 11/04/2021  no date

22 Scope Project 10/29/2021  no date 11/04/2021  no date

43 Furnish Utility Field Inspection Plans 10/29/2021  no date 12/16/2021  no date

43X Utility Field Inspection (UFI) Date 11/22/2021  no date 11/22/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/27/2022  no date 01/10/2023  no date

51 Furnish Approved R/W & UT Plans 02/07/2022  no date 05/09/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/17/2021  no date 02/16/2022  no date

51X R/W&UT Plan Date 05/10/2022  no date 05/16/2022  no date

52 Authorize R/W & UT Funds 05/17/2022  no date 05/31/2022  no date

52X R/W&UT Authorization Date 06/01/2022  no date 06/01/2022  no date

57S Right of Way Stakeout���Survey 06/02/2022  no date 08/25/2022  no date

58 Survey Right of Way Plan Sheets 12/17/2021  no date 02/04/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/01/2022  no date 06/14/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/15/2022  no date 06/15/2022  no date

61 Final Traffic Control Device Plans 12/17/2021  no date 06/24/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/17/2021  no date 06/24/2022  no date

66 Environmental Reevaluation 01/11/2023  no date 01/26/2023  no date

67 Clear Utility Agreements 06/16/2022  no date 12/22/2022  no date

67U Utility Relocations by Owners 10/25/2022  no date 05/04/2023  no date

69 Acquire Right of Way 06/16/2022  no date 12/22/2022  no date

69X Right of Way/Utility Certification Date 02/14/2023  no date 02/14/2023  no date

70 Obtain Environmental Permits 11/05/2021  no date 05/17/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/27/2022  no date 02/24/2023  no date

70S Utility Stakeout ���Survey 10/25/2022  no date 05/04/2023  no date

71 Approved Construction Plans 12/27/2022  no date 02/06/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/27/2022  no date 07/11/2022  no date

71X Pre-Advertisement Conference Date 12/23/2022  no date 12/23/2022  no date

72 Prepare for Advertisement 01/23/2023  no date 02/22/2023  no date

72B Biddability Review 01/30/2023  no date 02/03/2023  no date

72X Plan Submission Date 02/06/2023  no date 02/06/2023  no date

73 Process Relocations 06/16/2022  no date 12/22/2022  no date

77S Construction ��� Survey 08/21/2023  no date 03/01/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/27/2022  no date 01/26/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2023  no date 05/09/2023  no date

82 Conduct Bid Opening 06/22/2023  no date 06/22/2023  no date

84 Award Contract 06/23/2023  no date 08/18/2023  no date

88 Survey Monumentation 03/04/2024  no date 04/26/2024  no date

91 Administer Contract 08/21/2023  no date 03/01/2024  no date

92X Contractor Final Voucher Date 04/15/2024  no date 04/15/2024  no date

94X Claims Period Ends Dates 07/11/2024  no date 07/11/2024  no date

95 District Project Closeout 07/12/2024  no date 10/04/2024  no date

96 Central Office Project Closeout 10/07/2024  no date 02/14/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0843-082-P85Proj:

UPC: 113976

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 843 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 843 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int. of Rte. 651From:

To 0.18 Mi S. of Int. Rte. 996To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 495,000Total Current Est 

06/20/2018Current Est Date

 20,000

 475,000

 0

0843

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2023

08/07/2023

08/07/2023

12/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  20,000.00  347,233.00  127,767.00  495,000.00 HB1887 - DGP (2)
 495,000.00 0.00  0.00  0.00  0.00  20,000.00  347,233.00  127,767.00Total:

 495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113976UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/31/2022  no date 11/14/2022  no date

22 Scope Project 10/28/2022  no date 11/10/2022  no date

24 Determine Permits Needed 11/15/2022  no date 11/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2023  no date 08/03/2023  no date

52 Authorize R/W & UT Funds 01/17/2023  no date 01/30/2023  no date

65F Plan Design/Field Inspection 11/14/2022  no date 01/12/2023  no date

66 Environmental Reevaluation 12/01/2022  no date 12/07/2022  no date

69 Acquire Right of Way 01/31/2023  no date 08/03/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2023  no date 08/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2023  no date 08/07/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2023  no date 12/11/2023  no date

95 District Project Closeout 12/12/2023  no date 03/11/2024  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0867-082-718Proj:

UPC: 090183

PC: Johnallen.Ennis

Project Purpose:

PM:

Description: Route 867 over Pleasant Run - Bridge and Approaches

To replace deteriorating bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.334 Miles West of Route 693From:

0.106 Miles West of Route 693To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,755,320Total Current Est 

05/01/2019Current Est Date

 100,717

 1,952,988

 701,615

0867

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2010

08/05/2014

08/05/2014

10/10/2017

10/10/2017

08/14/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 481,674.00  0.00  0.00  0.00  0.00  0.00  0.00  481,674.00 CTB Formula
 850,000.00  0.00  0.00  0.00  0.00  0.00  0.00  850,000.00 MAP21 NHPP

 1,096,173.00  0.00  0.00  0.00  0.00  0.00  0.00  1,096,173.00 MAP21 STP
 34,501.00  0.00  0.00  0.00  0.00  0.00  0.00  34,501.00.Bond Match

 261,978.00  0.00  0.00  0.00  0.00  0.00  0.00  261,978.00.Bridge Funds - Federal BR
 30,994.00  0.00  0.00  0.00  0.00  0.00  0.00  30,994.00Soft Match

 2,755,320.00 2,755,320.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,755,320.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$701,615

$100,717

$1,952,988

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/05/2019

Total  2,755,319.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
090183UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/24/2010 05/24/2010 05/24/2010 05/24/2010

17E Environmental Review Process (ERP) 09/08/2010 09/08/2010 09/21/2010 09/21/2010

22 Scope Project 10/04/2010 10/04/2010 01/31/2011 01/31/2011

24 Determine Permits Needed 09/08/2010 09/08/2010 09/30/2010 09/30/2010

25 Draft Environmental Document or CE 10/02/2012 10/02/2012 10/04/2012 10/04/2012

31S Conduct Location Survey 11/17/2011 11/17/2011 04/07/2012 04/07/2012

34F Furnish Final Soils Survey 08/01/2013 08/01/2013 03/24/2015 03/24/2015

34P Preliminary Soil Survey 02/16/2012 02/16/2012 05/25/2012 05/25/2012

36C Preliminary Field Inspection Constructability 
Review

05/17/2012 05/17/2012 06/14/2012 06/14/2012

36F Plan Design/Preliminary Field Inspection 12/29/2011 12/29/2011 05/06/2012 05/06/2012

36H Hydraulic Plan Design Public Hearing 12/29/2011 12/29/2011 05/06/2012 05/06/2012

36P Plan Design Public Hearing 06/15/2012 06/15/2012 04/01/2013 04/01/2013

36X Preliminary Field InspectionTeam Meeting Date 06/14/2012 06/14/2012   

41 Bridge Foundation Data 08/01/2013 08/01/2013 03/24/2015 03/24/2015

43H Hydraulic Plan Design/Field Inspection (FI) 07/22/2013 07/22/2013 10/31/2013 10/31/2013

43X Utility Field Inspection (UFI) Date 03/24/2014 03/24/2014 03/24/2014 03/24/2014

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/15/2012 06/15/2012 04/01/2013 04/01/2013

48 Conduct Location/Design Public Hearing 04/01/2013 04/01/2013 06/11/2013 06/11/2013

48X Public Hearing Meeting Date 06/11/2013 06/11/2013   

49 Adopt Location/Design 06/12/2013 06/12/2013 07/18/2013 07/18/2013

49X Location and Design Approval Date 07/18/2013 07/18/2013 07/18/2013 07/18/2013

51 Furnish Approved R/W & UT Plans 02/12/2014 02/12/2014 05/06/2014 05/06/2014

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/24/2014  no date 02/26/2015  no date

52 Authorize R/W & UT Funds 07/15/2014 07/15/2014 08/05/2014 08/05/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/05/2014 08/05/2014 08/05/2014 08/05/2014

65C Field Inspection Constructability Review 11/04/2013 11/04/2013 02/12/2014 02/12/2014

65F Plan Design/Field Inspection 07/22/2013 07/22/2013 10/31/2013 10/31/2013

65P Plan Design/Pre-Advertisement Conference 02/12/2014 02/12/2014 12/14/2014 12/14/2014

65X Field Inspection Team Meeting Date 02/12/2014 02/12/2014   

67U Utility Relocations by Owners 08/19/2015 08/19/2015 10/12/2016 10/12/2016

69 Acquire Right of Way 08/05/2014 08/05/2014 04/27/2015 04/27/2015

69X Right of Way/Utility Certification Date 01/24/2017 01/24/2017 01/24/2017 01/24/2017

70 Obtain Environmental Permits 09/01/2014 09/01/2014 07/20/2015 07/20/2015

71 Approved Construction Plans 06/02/2015  no date 07/01/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/15/2014 12/15/2014 01/07/2015 01/07/2015

71X Pre-Advertisement Conference Date 01/12/2015 01/12/2015 01/12/2015 01/12/2015

72 Prepare for Advertisement 08/02/2017 08/02/2017 09/15/2017 09/15/2017

72B Biddability Review 07/01/2015  no date 07/08/2015  no date

72X Plan Submission Date 07/10/2015  no date 07/10/2015  no date

79 Construction Funding Review/Authorization of 
Funds

05/18/2015  no date 11/13/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2017 10/10/2017 10/10/2017 10/10/2017

84 Award Contract 12/07/2017 12/07/2017 12/07/2017 12/07/2017

91 Administer Contract 01/25/2018 01/25/2018 09/12/2018 08/14/2018

95 District Project Closeout 11/08/2016  no date 02/08/2017  no date

96 Central Office Project Closeout 02/22/2017  no date 06/23/2017  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0872-082-862Proj:

UPC: 111598

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

Reconstruct Non-Hardsurfaced Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Rte. 721From:

To Rte. 619To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

07/02/2019Current Est Date

 7,500

 187,500

 5,000

0872

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Rockingham County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2019

09/19/2022

09/19/2022

09/12/2023

09/12/2023

06/04/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  10,000.00  80,000.00  110,000.00  0.00  0.00  200,000.00 HB1887 - DGP (2)
 200,000.00 0.00  0.00  10,000.00  80,000.00  110,000.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111598UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/31/2019 07/31/2019 08/13/2019 08/13/2019

17E Environmental Review Process (ERP) 08/29/2019 08/27/2019 09/12/2019 09/06/2019

21H Hydraulics Plan Design PFI 05/29/2020  no date 07/10/2020  no date

21T Traffic Operations Analysis 08/29/2019  no date 10/25/2019  no date

22 Scope Project 08/14/2019 08/14/2019 07/13/2020  no date

22C Scoping Constructability Review 08/29/2019 08/29/2019 09/12/2019 09/12/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/29/2019  no date 12/04/2019  no date

22X Scoping Team Meeting Date 08/28/2019 08/28/2019 08/28/2019 08/28/2019

23 Furnish Environmental Traffic Data 08/29/2019  no date 10/25/2019  no date

24 Determine Permits Needed 09/13/2019 09/03/2019 03/11/2020 01/24/2020

25 Draft Environmental Document or CE 07/14/2020 09/03/2019 11/12/2020 09/03/2019

28 Consultant Procurement 09/27/2019  no date 10/25/2019  no date

29X Public Information Meeting 06/12/2020  no date 06/12/2020  no date

30 Preliminary Utility Inspection 07/14/2020  no date 09/15/2020  no date

31S Conduct Location Survey 08/29/2019  no date 03/11/2020  no date

34F Furnish Final Soils Survey 06/03/2021  no date 10/01/2021  no date

34P Preliminary Soil Survey 05/14/2020  no date 07/10/2020  no date

35 Traffic Control Device Recommendations 07/14/2020  no date 08/26/2020  no date

36C Preliminary Field Inspection Constructability 
Review

06/12/2020 03/26/2020 06/25/2020 04/08/2020

36F Plan Design/Preliminary Field Inspection 03/12/2020  no date 07/10/2020  no date

36H Hydraulic Plan Design Public Hearing 07/14/2020  no date 09/08/2020  no date

36P Plan Design Public Hearing 07/14/2020  no date 11/12/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/13/2020 04/08/2020   

38 Retaining Wall Data Request 07/14/2020  no date 07/20/2020  no date

39 Sound Wall Foundation Data Request 07/14/2020  no date 07/20/2020  no date

40 Minor Structures Data Request 07/14/2020  no date 07/20/2020  no date

43 Furnish Utility Field Inspection Plans 02/25/2022  no date 04/11/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/19/2021  no date 02/24/2022  no date

43X Utility Field Inspection (UFI) Date 03/18/2022  no date 03/18/2022  no date

44 Furnish RWU Data for Public Hearing Process 10/14/2020  no date 11/12/2020  no date

45 Minor Structures Report 07/21/2020  no date 09/15/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/19/2023  no date 05/02/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/03/2021  no date 10/01/2021  no date

47 Approve Willingness 11/13/2020  no date 12/29/2020  no date

47X Willingness Posted Date 11/30/2020  no date 11/30/2020  no date

48 Conduct Location/Design Public Hearing 11/13/2020  no date 05/17/2021  no date

48X Public Hearing Meeting Date 04/27/2021  no date   

49 Adopt Location/Design 05/18/2021  no date 06/01/2021  no date

49C Design Approval Constructability Review 11/13/2020  no date 11/30/2020  no date

49X Location and Design Approval Date 06/02/2021  no date 06/02/2021  no date

50 Survey Data Verification 11/13/2020  no date 12/14/2020  no date

51 Furnish Approved R/W & UT Plans 05/26/2022  no date 08/26/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/05/2022  no date 08/29/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/27/2021  no date 03/31/2022  no date

51X R/W&UT Plan Date 08/29/2022  no date 09/02/2022  no date

52 Authorize R/W & UT Funds 09/06/2022  no date 09/19/2022  no date

52T Authorize R/W Funds 04/01/2022  no date 05/16/2022  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/20/2022  no date 09/20/2022  no date

54 Retaining Wall Data Report 06/03/2021  no date 07/19/2021  no date

55 Sound Wall Data Report 06/03/2021  no date 07/19/2021  no date

57S Right of Way Stakeout���Survey 09/21/2022  no date 12/19/2022  no date

58 Survey Right of Way Plan Sheets 04/12/2022  no date 05/25/2022  no date

59 Noise Abatement Design 07/20/2021 09/19/2019 12/13/2021 09/19/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/20/2022  no date 10/03/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/17/2022  no date 05/31/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/04/2022  no date 10/04/2022  no date

61 Final Traffic Control Device Plans 05/27/2022  no date 08/29/2022  no date

62 Develop Retaining Structure Plans 07/20/2021  no date 10/20/2021  no date

65C Field Inspection Constructability Review 12/14/2021  no date 01/05/2022  no date

65F Plan Design/Field Inspection 06/03/2021  no date 02/24/2022  no date

65P Plan Design/Pre-Advertisement Conference 02/25/2022  no date 08/29/2022  no date

65X Field Inspection Team Meeting Date 02/24/2022  no date   

66 Environmental Reevaluation 05/03/2023  no date 05/03/2023  no date

67 Clear Utility Agreements 10/04/2022  no date 04/14/2023  no date

67U Utility Relocations by Owners 02/17/2023  no date 08/22/2023  no date

69 Acquire Right of Way 10/05/2022  no date 04/17/2023  no date

69X Right of Way/Utility Certification Date 06/19/2023  no date 06/19/2023  no date

70 Obtain Environmental Permits 02/25/2022  no date 02/27/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/19/2023  no date 06/14/2023  no date

70S Utility Stakeout ���Survey 02/17/2023  no date 08/22/2023  no date

71 Approved Construction Plans 05/03/2023  no date 06/09/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/30/2022  no date 09/13/2022  no date

71X Pre-Advertisement Conference Date 04/18/2023  no date 04/18/2023  no date

72 Prepare for Advertisement 05/25/2023  no date 06/26/2023  no date

72B Biddability Review 06/02/2023  no date 06/08/2023  no date

72X Plan Submission Date 06/09/2023  no date 06/09/2023  no date

73 Process Relocations 10/05/2022  no date 04/17/2023  no date

77S Construction ��� Survey 11/28/2023  no date 06/04/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/03/2023  no date 05/31/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2023  no date 09/12/2023  no date

82 Conduct Bid Opening 10/19/2023  no date 11/01/2023  no date

84 Award Contract 11/02/2023  no date 11/27/2023  no date

88 Survey Monumentation 06/05/2024  no date 07/31/2024  no date

91 Administer Contract 11/28/2023  no date 06/04/2024  no date

92X Contractor Final Voucher Date 07/18/2024  no date 07/18/2024  no date

94X Claims Period Ends Dates 10/14/2024  no date 10/14/2024  no date

95 District Project Closeout 10/15/2024  no date 01/14/2025  no date

96 Central Office Project Closeout 01/15/2025  no date 05/20/2025  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0910-082-P87Proj:

UPC: 113974

PC: Kenneth.Wakeman

Project Purpose:

PM:

Description: Rte. 910 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

Rte. 910 Reconstruct Non-hardsurface Rd (Poss Rural Rustic)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Fr. Int. Rte. 721From:

To Int. Rte. 780To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 330,000Total Current Est 

06/20/2018Current Est Date

 20,000

 310,000

 0

0910

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2023

08/07/2023

08/07/2023

12/11/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  20,000.00  70,224.00  239,776.00  330,000.00 HB1887 - DGP (2)
 330,000.00 0.00  0.00  0.00  0.00  20,000.00  70,224.00  239,776.00Total:

 330,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113974UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 10/31/2022  no date 11/14/2022  no date

22 Scope Project 10/28/2022  no date 11/10/2022  no date

24 Determine Permits Needed 11/15/2022  no date 11/30/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/21/2023  no date 08/03/2023  no date

52 Authorize R/W & UT Funds 01/17/2023  no date 01/30/2023  no date

65F Plan Design/Field Inspection 11/14/2022  no date 01/12/2023  no date

66 Environmental Reevaluation 12/01/2022  no date 12/07/2022  no date

69 Acquire Right of Way 01/31/2023  no date 08/03/2023  no date

69X Right of Way/Utility Certification Date 08/04/2023  no date 08/04/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/08/2023  no date 08/03/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2023  no date 08/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/07/2023  no date 08/07/2023  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/08/2023  no date 12/11/2023  no date

95 District Project Closeout 12/12/2023  no date 03/11/2024  no date

96 Central Office Project Closeout 03/12/2024  no date 07/12/2024  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0921-082-759Proj:

UPC: 098960

PC: Amedebrhan.Asfaw

Project Purpose:

PM:

Description: Br. Replacement Rte 921 over N.F. Shenand Fed ID 16239

Bridge Replacement (Fed Id 16239 Lairs Run Rd over N Fork Shenandoah Rvr)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.181 Mi. W. Int. Rte. 259From:

 Rte. 259To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,662,895Total Current Est 

04/15/2020Current Est Date

 49,416

 2,027,276

 586,203

0921

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Rockingham County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2012

05/08/2018

05/08/2018

11/06/2018

11/06/2018

06/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 545,916.00  0.00  0.00  0.00  0.00  0.00  0.00  545,916.00 CTB Formula
 146,739.00  0.00  0.00  0.00  0.00  0.00  0.00  146,739.00 MAP21 NHPP

 1,985,551.00  0.00  0.00  0.00  0.00  0.00  0.00  1,985,551.00 MAP21 STP
 2,678,206.00 2,678,206.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,678,206.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$586,203

$49,416

$2,085,100

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,720,719.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098960UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2012 07/02/2012 07/03/2012 07/02/2012

17E Environmental Review Process (ERP) 09/21/2012 09/21/2012 12/06/2012 10/29/2012

22 Scope Project 09/20/2012 09/20/2012 12/01/2012 12/01/2012

22X Scoping Team Meeting Date 03/13/2013 03/13/2013 03/13/2013 03/13/2013

24 Determine Permits Needed 09/21/2012 09/21/2012 02/28/2014 06/11/2013

25 Draft Environmental Document or CE 03/01/2017 03/01/2017 05/10/2017 04/05/2017

34F Furnish Final Soils Survey 02/02/2015  no date 07/28/2017  no date

34P Preliminary Soil Survey 02/02/2015 02/02/2015 09/13/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 11/10/2016 11/10/2016   

41 Bridge Foundation Data 02/02/2015 02/02/2015 02/03/2020  no date

45 Minor Structures Report 02/02/2015  no date 11/16/2015  no date

47X Willingness Posted Date 08/24/2017 08/24/2017 08/25/2017  no date

49X Location and Design Approval Date 09/25/2017 09/25/2017 09/26/2017  no date

51 Furnish Approved R/W & UT Plans 01/05/2018 01/05/2018 04/17/2018  no date

51X R/W&UT Plan Date 04/11/2018 04/11/2018 04/11/2018 04/11/2018

52 Authorize R/W & UT Funds 04/25/2018 04/25/2018 05/08/2018 05/08/2018

58 Survey Right of Way Plan Sheets 01/04/2018 01/04/2018 04/03/2018 04/03/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/08/2018 05/08/2018 05/08/2018 05/08/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/09/2018 05/09/2018 05/09/2018 05/09/2018

65X Field Inspection Team Meeting Date 11/19/2017 11/19/2017   

67 Clear Utility Agreements 05/09/2018 05/09/2018 05/09/2018  no date

69 Acquire Right of Way 05/09/2018 05/09/2018 09/25/2018 09/19/2018

69X Right of Way/Utility Certification Date 09/25/2018 09/21/2018 09/25/2018 09/21/2018

70 Obtain Environmental Permits 06/21/2017 06/21/2017 06/15/2018 06/04/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/27/2018  no date 07/13/2018  no date

71X Pre-Advertisement Conference Date 07/19/2018  no date 07/19/2018  no date

72 Prepare for Advertisement  no date 08/30/2018  no date 11/01/2018

73 Process Relocations 05/09/2018 05/09/2018 05/09/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2018 08/01/2018 11/06/2018 11/06/2018

84 Award Contract 01/17/2019 01/17/2019 03/18/2019 01/23/2019

91 Administer Contract 03/18/2019 03/18/2019 06/19/2020 06/28/2020

95 District Project Closeout 06/22/2020  no date 09/15/2020  no date

96 Central Office Project Closeout 09/16/2020  no date 01/26/2021  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

9563-082-880Proj:

UPC: 113060

PC: Bonnie.Gowans

Project Purpose:

PM: Norfolk Southern Railroaad

Description: Rt.9563-Upg.Flashing Lights&Gates and Widen Crossing

Highway-Rail Safety Project - Priority Number 2022013 - Rt. 9563 / Blazer Drive - Upgrade Existing Flashing Lights 
and gates and Widen Crossing Surface to Accommodate Additional Left Turn Lane at NSRR Crossing #869902H in 
Rockingham County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

91 Ft. N Of Rt.33From:

at NSRR Crossing#869902HTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

05/13/2020Current Est Date

 0

 400,000

 0

9563

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Rockingham County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  400,000.00  0.00  400,000.00 MAP21 Rail Highway 
Crossings

 400,000.00 0.00  0.00  0.00  0.00  0.00  400,000.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113060UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN15-082-102Proj:

UPC: 107517

PC: Michael.Fulcher

Project Purpose:

PM: Stephen King

Description: Rte. 42 Bicycle / Pedestrian / Buggy Lanes

Construction of bicycle / pedestrian / buggy lanes on both sides of Rte. 42 (John Wayland Highway).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Eberly Rd (Rt 732)From:

0.1 Miles N of Int of Garbers Church Rd (Rt 910)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 533,928Total Current Est 

08/06/2019Current Est Date

 0

 518,928

 15,000

EN15

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Rockingham County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/21/2017

10/09/2019

10/09/2019

10/15/2002

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 MAP21 TAP
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.Transportation Enhancement 

Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,953

$0

$524,067

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  537,020.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/05/2020

Construction Completed:

Construction Started: 02/06/2002



ROCKINGHAM COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107517UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015 10/01/2015 11/02/2015 11/02/2015

12 Authorize Preliminary Engineering 11/03/2015 11/03/2015 11/21/2017 11/21/2017

17E Environmental Review Process (ERP) 09/28/2017 09/28/2017 10/05/2017 10/05/2017

22 Scope Project 11/22/2017 11/22/2017 09/11/2018 09/11/2018

24 Determine Permits Needed 09/28/2017 09/28/2017 10/25/2017 10/25/2017

25 Draft Environmental Document or CE 10/25/2017 10/25/2017 03/27/2018 03/27/2018

33 Final Environmental Document 10/19/2017 10/19/2017 10/19/2017 10/19/2017

33X Final Environmental Document Date 12/11/2018  no date 12/11/2018  no date

36P Plan Design Public Hearing 09/12/2018  no date 12/10/2018  no date

52 Authorize R/W & UT Funds 08/01/2019 05/17/2019 08/14/2019 05/31/2019

52X R/W&UT Authorization Date 08/15/2019  no date 08/15/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/16/2019  no date 08/16/2019  no date

65F Plan Design/Field Inspection 12/11/2018  no date 07/31/2019  no date

66 Environmental Reevaluation 08/19/2019 06/19/2019 09/16/2019 07/17/2019

72X Plan Submission Date 08/19/2019  no date 08/19/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/17/2019  no date 10/14/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/15/2019 09/09/2019 02/13/2020 10/09/2019

84 Award Contract 02/14/2020 01/02/2020 06/22/2020 02/05/2020

91 Administer Contract 06/23/2020 02/06/2002 03/02/2021  no date

95 District Project Closeout 03/03/2021  no date 07/02/2021  no date

96 Central Office Project Closeout 07/06/2021  no date 09/28/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-085-830Proj:

UPC: 111059

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #SMART18 - (St) I-81 EXIT 296 ACCEL/DECEL LANE EXTENSIONS

This project proposes to extend the NB acceleration and SB deceleration lanes in conformance with 2011 AASHTO 
guidelines, to safely accommodate growing truck volumes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NB Accel Lane ExtensionFrom:

SB Decel Lane ExtensionTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 556,123Total Current Est 

09/12/2019Current Est Date

 0

 486,524

 69,599

0081

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Shenandoah County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

01/08/2019

01/08/2019

10/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 372,000.00  214,524.00  0.00  0.00  0.00  0.00  0.00  586,524.00 HB1887 - HPP (2)
 586,524.00 372,000.00  214,524.00  0.00  0.00  0.00  0.00  0.00Total:

 586,524.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$69,599

$0

$378,839

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  448,437.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/19/2019

Construction Completed:

Construction Started:

10/09/2019

05/06/2019



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111059UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 08/03/2017 08/03/2017 08/16/2017 08/16/2017

21H Hydraulics Plan Design PFI 11/22/2017  no date 11/22/2017  no date

21T Traffic Operations Analysis 08/28/2017  no date 08/28/2017  no date

22 Scope Project 07/27/2017 07/27/2017 05/16/2018 05/16/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/28/2017  no date 08/28/2017  no date

22X Scoping Team Meeting Date 08/23/2017 08/23/2017 08/25/2017 08/25/2017

23 Furnish Environmental Traffic Data 08/28/2017  no date 08/28/2017  no date

24 Determine Permits Needed 08/03/2017 08/03/2017 11/13/2017 11/13/2017

25 Draft Environmental Document or CE 04/26/2018 04/26/2018 06/04/2018 06/05/2018

30 Preliminary Utility Inspection 05/17/2018  no date 05/31/2018  no date

31S Conduct Location Survey 08/28/2017  no date 10/09/2017  no date

34P Preliminary Soil Survey 01/25/2018 01/25/2018 03/06/2018 03/06/2018

35 Traffic Control Device Recommendations 05/17/2018  no date 05/17/2018  no date

36C Preliminary Field Inspection Constructability 
Review

10/25/2017 10/25/2017 11/07/2017 11/07/2017

36F Plan Design/Preliminary Field Inspection 10/10/2017  no date 11/22/2017  no date

36H Hydraulic Plan Design Public Hearing 05/17/2018  no date 05/17/2018  no date

36P Plan Design Public Hearing 05/16/2018  no date 05/16/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 04/26/2018 04/26/2018   

43X Utility Field Inspection (UFI) Date 08/29/2018  no date 08/29/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/17/2018  no date 10/17/2018  no date

47 Approve Willingness 06/05/2018 05/04/2018 06/18/2018 05/04/2018

47X Willingness Posted Date 05/18/2018 05/04/2018 05/18/2018 05/04/2018

48 Conduct Location/Design Public Hearing 06/05/2018  no date 06/05/2018  no date

48X Public Hearing Meeting Date 05/21/2018  no date   

49 Adopt Location/Design 06/19/2018 06/06/2018 06/20/2018 06/07/2018

49C Design Approval Constructability Review 05/17/2018 06/07/2018 05/31/2018 06/07/2018

49X Location and Design Approval Date 06/21/2018 06/07/2018 06/21/2018 06/07/2018

50 Survey Data Verification 05/17/2018  no date 05/31/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/07/2018  no date 09/07/2018  no date

65F Plan Design/Field Inspection 06/22/2018  no date 08/27/2018  no date

65P Plan Design/Pre-Advertisement Conference 08/29/2018  no date 09/21/2018  no date

65X Field Inspection Team Meeting Date 08/28/2018  no date   

66 Environmental Reevaluation 10/18/2018 10/23/2018 11/15/2018 10/24/2018

67 Clear Utility Agreements 08/30/2018 06/04/2018 08/30/2018 06/12/2018

67U Utility Relocations by Owners 07/06/2018 04/17/2018 07/06/2018 04/17/2018

69X Right of Way/Utility Certification Date 12/12/2018 11/01/2018 12/12/2018 11/01/2018

70 Obtain Environmental Permits 12/14/2017 12/14/2017 12/14/2017 12/14/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/16/2018  no date 10/16/2018  no date

70S Utility Stakeout ���Survey 07/06/2018  no date 07/06/2018  no date

71 Approved Construction Plans 10/18/2018  no date 12/03/2018  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/29/2018  no date 10/12/2018  no date

71X Pre-Advertisement Conference Date 10/16/2018 10/18/2018 10/16/2018 10/18/2018

72 Prepare for Advertisement 11/09/2018 10/29/2018 12/19/2018 01/07/2019

72B Biddability Review 11/19/2018  no date 11/27/2018  no date

72X Plan Submission Date 12/03/2018  no date 12/04/2018  no date

77S Construction ��� Survey 05/21/2019  no date 07/02/2019  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/18/2018 10/22/2018 11/15/2018 11/16/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/08/2019 01/08/2019 01/08/2019 01/08/2019

82 Conduct Bid Opening 02/25/2019 02/27/2019 02/25/2019 04/19/2019

84 Award Contract 02/26/2019 04/19/2019 05/20/2019 04/19/2019

91 Administer Contract 05/21/2019 05/06/2019 05/22/2020 10/09/2019

92X Contractor Final Voucher Date 07/08/2020  no date 07/08/2020  no date

94X Claims Period Ends Dates 10/02/2020  no date 10/02/2020  no date

95 District Project Closeout 10/05/2020  no date 01/04/2021  no date

96 Central Office Project Closeout 01/05/2021  no date 04/19/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-085-842Proj:

UPC: 115129

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #SMART20 I-81 Exit 291 Northbound Ramp Widening

Widen the northbound exit ramp approach to stop-controlled intersection to accommodate one left-turn lane, one 
right-turn lane, and shoulders.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Widening ofFrom:

NB Off RampTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 781,702Total Current Est 

10/06/2020Current Est Date

 153,035

 525,800

 102,867

0081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2020

09/21/2023

09/21/2023

09/10/2024

09/10/2024

07/18/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  375,701.00  406,000.00 HB1887 - DGP (2)
 0.00  375,701.00  406,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115129UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-085-853Proj:

UPC: 115802

PC: Alexander.Alvarado

Project Purpose:

PM:

Description: #I81CIP NB EXIT 269 EXTEND DECELERATION LANE (ID #45)

Extend the North Bound deceleration ramp at Exit 269

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 268.8From:

MM 268.9To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 383,667Total Current Est 

07/16/2020Current Est Date

 0

 336,447

 47,220

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Shenandoah County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/26/2019

10/11/2019

10/11/2019

01/07/2020

01/07/2020

10/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  45,000.00  55,000.00  55,000.00  335,000.00  380,000.00  130,000.00  1,000,000.00 Interstate Corridor Funds
 1,000,000.00 0.00  45,000.00  55,000.00  55,000.00  335,000.00  380,000.00  130,000.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,220

$0

$294,848

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  342,067.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started:

10/07/2020

04/20/2020



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115802UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/26/2019 08/26/2019 08/26/2019 08/26/2019

17E Environmental Review Process (ERP) 10/07/2019 10/07/2019 10/11/2019 10/11/2019

21H Hydraulics Plan Design PFI 07/01/2020  no date 07/01/2020  no date

21T Traffic Operations Analysis 09/10/2019  no date 09/10/2019  no date

22 Scope Project 08/27/2019 08/27/2019 09/09/2019 09/09/2019

22C Scoping Constructability Review 09/10/2019  no date 09/10/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/10/2019  no date 09/10/2019  no date

22X Scoping Team Meeting Date 09/10/2019  no date 09/10/2019  no date

23 Furnish Environmental Traffic Data 09/10/2019  no date 09/10/2019  no date

24 Determine Permits Needed 10/10/2019 10/10/2019 10/16/2019 10/16/2019

25 Draft Environmental Document or CE 11/01/2019 11/01/2019 11/06/2019 11/06/2019

28 Consultant Procurement 10/08/2019  no date 10/08/2019  no date

29X Public Information Meeting 07/01/2020  no date 07/01/2020  no date

30 Preliminary Utility Inspection 09/09/2019  no date 09/09/2019  no date

31S Conduct Location Survey 09/10/2019  no date 09/10/2019  no date

34F Furnish Final Soils Survey 07/31/2020  no date 07/31/2020  no date

34P Preliminary Soil Survey 07/01/2020  no date 07/01/2020  no date

35 Traffic Control Device Recommendations 07/01/2020  no date 07/01/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/01/2020  no date 07/01/2020  no date

36F Plan Design/Preliminary Field Inspection 09/11/2019  no date 10/23/2019  no date

36H Hydraulic Plan Design Public Hearing 09/09/2019  no date 09/09/2019  no date

36P Plan Design Public Hearing 09/09/2019  no date 09/09/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 07/01/2020  no date   

38 Retaining Wall Data Request 09/09/2019  no date 09/09/2019  no date

39 Sound Wall Foundation Data Request 09/09/2019  no date 09/09/2019  no date

40 Minor Structures Data Request 09/09/2019  no date 09/09/2019  no date

43 Furnish Utility Field Inspection Plans 08/28/2020  no date 08/28/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/28/2020  no date 08/28/2020  no date

43X Utility Field Inspection (UFI) Date 09/21/2020  no date 09/21/2020  no date

44 Furnish RWU Data for Public Hearing Process 09/09/2019  no date 09/09/2019  no date

45 Minor Structures Report 09/09/2019  no date 09/09/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/20/2020  no date 10/20/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/31/2020  no date 07/31/2020  no date

47 Approve Willingness 09/09/2019  no date 09/09/2019  no date

47X Willingness Posted Date 07/01/2020  no date 07/01/2020  no date

48 Conduct Location/Design Public Hearing 07/01/2020  no date 07/01/2020  no date

48X Public Hearing Meeting Date 11/06/2019  no date   

49 Adopt Location/Design 07/02/2020 09/10/2019 07/30/2020 09/10/2019

49C Design Approval Constructability Review 09/09/2019  no date 09/09/2019  no date

49X Location and Design Approval Date 07/31/2020  no date 07/31/2020  no date

50 Survey Data Verification 09/09/2019  no date 09/09/2019  no date

51 Furnish Approved R/W & UT Plans 09/21/2020  no date 09/21/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/20/2020  no date 10/20/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/06/2020  no date 07/06/2020  no date

51X R/W&UT Plan Date 09/21/2020  no date 09/21/2020  no date

52 Authorize R/W & UT Funds 09/21/2020 10/11/2019 09/21/2020 10/11/2019

52T Authorize R/W Funds 07/06/2020  no date 07/06/2020  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2020  no date 09/21/2020  no date

54 Retaining Wall Data Report 07/31/2020  no date 07/31/2020  no date

55 Sound Wall Data Report 07/31/2020  no date 07/31/2020  no date

57S Right of Way Stakeout���Survey 09/21/2020  no date 09/21/2020  no date

58 Survey Right of Way Plan Sheets 08/28/2020  no date 08/28/2020  no date

59 Noise Abatement Design 11/25/2019 11/25/2019 12/02/2019 12/02/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2020 10/11/2019 09/21/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/06/2020  no date 07/06/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/21/2020  no date 09/21/2020  no date

61 Final Traffic Control Device Plans 10/20/2020  no date 10/20/2020  no date

62 Develop Retaining Structure Plans 07/31/2020  no date 07/31/2020  no date

65C Field Inspection Constructability Review 07/31/2020  no date 07/31/2020  no date

65F Plan Design/Field Inspection 08/03/2020  no date 08/28/2020  no date

65P Plan Design/Pre-Advertisement Conference 09/22/2020  no date 10/20/2020  no date

65X Field Inspection Team Meeting Date 08/28/2020  no date   

66 Environmental Reevaluation 11/14/2019 11/14/2019 11/19/2019 11/19/2019

67 Clear Utility Agreements 09/21/2020  no date 09/21/2020  no date

67U Utility Relocations by Owners 07/27/2020 10/10/2019 07/27/2020 10/10/2019

69 Acquire Right of Way 09/21/2020 10/17/2019 09/21/2020 10/17/2019

69X Right of Way/Utility Certification Date 11/18/2019 11/18/2019 11/18/2019 11/18/2019

70 Obtain Environmental Permits 10/16/2019 10/16/2019 10/16/2019 10/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/20/2020  no date 10/20/2020  no date

70S Utility Stakeout ���Survey 07/27/2020  no date 07/27/2020  no date

71 Approved Construction Plans 10/21/2020  no date 12/01/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/20/2020  no date 10/20/2020  no date

71X Pre-Advertisement Conference Date 10/20/2020  no date 10/20/2020  no date

72 Prepare for Advertisement 11/13/2020  no date 12/16/2020  no date

72B Biddability Review 11/20/2020  no date 11/30/2020  no date

72X Plan Submission Date 12/01/2020  no date 12/01/2020  no date

73 Process Relocations 09/21/2020  no date 09/21/2020  no date

77S Construction ��� Survey 05/05/2020  no date 11/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/21/2020  no date 11/18/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2020 01/07/2020 01/07/2020 01/07/2020

82 Conduct Bid Opening 02/26/2020 02/26/2020 03/30/2020 03/30/2020

84 Award Contract 03/30/2020 03/30/2020 03/30/2020 03/30/2020

88 Survey Monumentation 11/09/2020  no date 01/08/2021  no date

91 Administer Contract 05/05/2020 04/20/2020 11/06/2020  no date

92X Contractor Final Voucher Date 12/24/2020  no date 12/24/2020  no date

94X Claims Period Ends Dates 03/26/2021  no date 03/26/2021  no date

95 District Project Closeout 03/29/2021  no date 06/21/2021  no date

96 Central Office Project Closeout 06/22/2021  no date 10/25/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-085-854Proj:

UPC: 115804

PC: Alexander.Alvarado

Project Purpose:

PM:

Description: #I81CIP SB EXIT 283 EXTEND ACCELERATION LANE (ID #52)

Extend the South Bound acceleration lane at Exit 283.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MM 282.55From:

MM 282.75To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 693,398Total Current Est 

07/16/2020Current Est Date

 0

 620,144

 73,254

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Shenandoah County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2019

11/19/2019

11/19/2019

01/07/2020

01/07/2020

10/07/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  65,000.00  75,000.00  95,000.00  91,000.00  1,365,000.00  663,000.00  2,354,000.00 Interstate Corridor Funds
 2,354,000.00 0.00  65,000.00  75,000.00  95,000.00  91,000.00  1,365,000.00  663,000.00Total:

 2,354,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$73,254

$0

$465,928

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  539,181.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started:

10/07/2020

04/20/2020



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115804UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/06/2019 09/06/2019 09/10/2019 09/10/2019

17E Environmental Review Process (ERP) 06/25/2019 06/25/2019 08/09/2019 08/09/2019

21H Hydraulics Plan Design PFI 10/04/2019  no date 10/04/2019  no date

21T Traffic Operations Analysis 09/25/2019  no date 09/25/2019  no date

22 Scope Project 09/08/2019 09/08/2019 09/09/2019 09/08/2019

22C Scoping Constructability Review 09/25/2019  no date 09/25/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/25/2019  no date 09/25/2019  no date

22X Scoping Team Meeting Date 09/25/2019  no date 09/25/2019  no date

23 Furnish Environmental Traffic Data 09/25/2019  no date 09/25/2019  no date

24 Determine Permits Needed 06/26/2019 06/26/2019 10/01/2019 10/01/2019

25 Draft Environmental Document or CE 07/25/2019 07/25/2019 10/16/2019 10/16/2019

28 Consultant Procurement 10/24/2019  no date 10/24/2019  no date

29X Public Information Meeting 09/06/2019  no date 09/06/2019  no date

30 Preliminary Utility Inspection 09/09/2019  no date 09/09/2019  no date

31S Conduct Location Survey 09/25/2019  no date 09/25/2019  no date

34F Furnish Final Soils Survey 10/28/2019 10/28/2019 10/28/2019 10/28/2019

34P Preliminary Soil Survey 09/23/2019  no date 10/04/2019  no date

35 Traffic Control Device Recommendations 10/24/2019  no date 10/24/2019  no date

36C Preliminary Field Inspection Constructability 
Review

09/20/2019  no date 09/20/2019  no date

36F Plan Design/Preliminary Field Inspection 09/26/2019  no date 10/04/2019  no date

36H Hydraulic Plan Design Public Hearing 09/09/2019  no date 09/09/2019  no date

36P Plan Design Public Hearing 09/09/2019  no date 09/09/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 10/24/2019  no date   

38 Retaining Wall Data Request 09/09/2019  no date 09/09/2019  no date

39 Sound Wall Foundation Data Request 09/09/2019  no date 09/09/2019  no date

40 Minor Structures Data Request 09/09/2019  no date 09/09/2019  no date

43 Furnish Utility Field Inspection Plans 10/28/2019  no date 10/28/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/28/2019  no date 10/28/2019  no date

43X Utility Field Inspection (UFI) Date 11/19/2019  no date 11/19/2019  no date

44 Furnish RWU Data for Public Hearing Process 09/09/2019  no date 09/09/2019  no date

45 Minor Structures Report 09/09/2019  no date 09/09/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/04/2019  no date 12/04/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/28/2019  no date 10/28/2019  no date

47 Approve Willingness 09/09/2019  no date 09/09/2019  no date

47X Willingness Posted Date 09/06/2019  no date 09/06/2019  no date

48 Conduct Location/Design Public Hearing 10/24/2019  no date 10/24/2019  no date

48X Public Hearing Meeting Date 10/16/2019  no date   

49 Adopt Location/Design 10/25/2019 10/25/2019 10/25/2019 10/25/2019

49C Design Approval Constructability Review 09/09/2019  no date 09/09/2019  no date

49X Location and Design Approval Date 10/28/2019  no date 10/28/2019  no date

50 Survey Data Verification 09/09/2019  no date 09/09/2019  no date

51 Furnish Approved R/W & UT Plans 11/19/2019  no date 11/19/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/04/2019  no date 12/04/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/30/2019  no date 08/30/2019  no date

51X R/W&UT Plan Date 11/19/2019  no date 11/19/2019  no date

52 Authorize R/W & UT Funds 11/19/2019 11/19/2019 11/19/2019 11/19/2019

52T Authorize R/W Funds 08/30/2019  no date 08/30/2019  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/19/2019  no date 11/19/2019  no date

54 Retaining Wall Data Report 10/28/2019  no date 10/28/2019  no date

55 Sound Wall Data Report 10/28/2019  no date 10/28/2019  no date

57S Right of Way Stakeout���Survey 11/19/2019  no date 11/19/2019  no date

58 Survey Right of Way Plan Sheets 10/28/2019  no date 10/28/2019  no date

59 Noise Abatement Design 10/28/2019  no date 10/28/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/19/2019 11/19/2019 11/19/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/30/2019  no date 08/30/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/19/2019  no date 11/19/2019  no date

61 Final Traffic Control Device Plans 12/04/2019  no date 12/04/2019  no date

62 Develop Retaining Structure Plans 10/28/2019  no date 10/28/2019  no date

65C Field Inspection Constructability Review 10/28/2019  no date 10/28/2019  no date

65F Plan Design/Field Inspection 10/28/2019  no date 10/28/2019  no date

65P Plan Design/Pre-Advertisement Conference 11/20/2019  no date 12/04/2019  no date

65X Field Inspection Team Meeting Date 10/28/2019  no date   

66 Environmental Reevaluation 11/14/2019 11/14/2019 11/19/2019 11/19/2019

67 Clear Utility Agreements 11/19/2019  no date 11/19/2019  no date

67U Utility Relocations by Owners 09/23/2019 09/23/2019 09/23/2019 09/23/2019

69 Acquire Right of Way 11/19/2019 11/19/2019 11/19/2019 11/19/2019

69X Right of Way/Utility Certification Date 11/18/2019 11/18/2019 11/18/2019 11/18/2019

70 Obtain Environmental Permits 10/16/2019 10/16/2019 10/16/2019 10/16/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/04/2019  no date 12/04/2019  no date

70S Utility Stakeout ���Survey 09/23/2019  no date 09/23/2019  no date

71 Approved Construction Plans 12/05/2019  no date 12/11/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/04/2019  no date 12/04/2019  no date

71X Pre-Advertisement Conference Date 12/04/2019  no date 12/04/2019  no date

72 Prepare for Advertisement 12/30/2019  no date 01/03/2020  no date

72B Biddability Review 01/07/2020  no date 01/07/2020  no date

72X Plan Submission Date 12/17/2019  no date 12/17/2019  no date

73 Process Relocations 11/19/2019  no date 11/19/2019  no date

77S Construction ��� Survey 05/05/2020  no date 11/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/05/2019  no date 12/11/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2020 01/07/2020 01/07/2020 01/07/2020

82 Conduct Bid Opening 02/26/2020 02/26/2020 03/30/2020 03/30/2020

84 Award Contract 03/30/2020 03/30/2020 03/30/2020 03/30/2020

88 Survey Monumentation 11/09/2020  no date 01/08/2021  no date

91 Administer Contract 05/05/2020 04/20/2020 11/06/2020  no date

92X Contractor Final Voucher Date 12/24/2020  no date 12/24/2020  no date

94X Claims Period Ends Dates 03/26/2021  no date 03/26/2021  no date

95 District Project Closeout 03/29/2021  no date 06/21/2021  no date

96 Central Office Project Closeout 06/22/2021  no date 10/25/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-085-855Proj:

UPC: 115848

PC: Keith.Rider

Project Purpose:

PM:

Description: #I81CIP SOUTH BOUND CURVE IMPROVEMENTS MM273 (ID #54)

INSTALL FLASHING CHEVRONS AT HIGH CRASH CURVE LOCATION FOR SAFETY. PROJECT IS PART OF I-81 
IMPROVEMENT LIST

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South BoundFrom:

MM 273To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 163,000Total Current Est 

10/08/2019Current Est Date

 0

 163,000

 0

0081

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Shenandoah County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2019

08/27/2019

08/27/2019

09/16/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  25,000.00  25,000.00  75,000.00  38,000.00  0.00  0.00  163,000.00 Interstate Corridor Funds
 163,000.00 0.00  25,000.00  25,000.00  75,000.00  38,000.00  0.00  0.00Total:

 163,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$79,178

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/13/2019

Total  79,178.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/13/2019

Construction Completed:

Construction Started:

09/16/2019

09/16/2019



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115848UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2019 08/01/2019 08/05/2019 08/05/2019

17E Environmental Review Process (ERP) 07/29/2019 07/29/2019 07/29/2019 07/29/2019

21H Hydraulics Plan Design PFI 08/05/2019 08/05/2019 08/05/2019 08/05/2019

21T Traffic Operations Analysis 08/05/2019 08/05/2019 08/05/2019 08/05/2019

22 Scope Project 08/05/2019 08/05/2019 08/05/2019 08/05/2019

22S Photogrammetry/Aerial Photo/Image Processing 08/05/2019 08/05/2019 08/05/2019 08/05/2019

22X Scoping Team Meeting Date 08/05/2019 08/05/2019 08/05/2019 08/05/2019

23 Furnish Environmental Traffic Data 08/05/2019 08/05/2019 08/05/2019 08/05/2019

24 Determine Permits Needed 07/29/2019 07/29/2019 07/29/2019 07/29/2019

25 Draft Environmental Document or CE 07/29/2019 07/29/2019 07/29/2019 07/29/2019

30 Preliminary Utility Inspection 08/05/2019 08/05/2019 08/06/2019 08/06/2019

31S Conduct Location Survey 08/05/2019 08/05/2019 08/05/2019 08/05/2019

34P Preliminary Soil Survey 08/05/2019 08/05/2019 08/05/2019 08/05/2019

35 Traffic Control Device Recommendations 08/05/2019 08/05/2019 08/05/2019 08/05/2019

36C Preliminary Field Inspection Constructability 
Review

08/01/2019 08/01/2019 08/01/2019 08/01/2019

36F Plan Design/Preliminary Field Inspection 08/05/2019 08/05/2019 08/05/2019 08/05/2019

36H Hydraulic Plan Design Public Hearing 08/05/2019 08/05/2019 08/05/2019 08/05/2019

36P Plan Design Public Hearing 08/05/2019 08/05/2019 08/05/2019 08/05/2019

36X Preliminary Field InspectionTeam Meeting Date 08/05/2019 08/05/2019   

43X Utility Field Inspection (UFI) Date 08/09/2019 08/09/2019 08/09/2019 08/09/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/12/2019 08/12/2019 08/12/2019 08/12/2019

47 Approve Willingness 08/06/2019 08/06/2019 08/06/2019 08/06/2019

47X Willingness Posted Date 08/01/2019 08/01/2019 08/01/2019 08/01/2019

48 Conduct Location/Design Public Hearing 08/06/2019 08/06/2019 08/07/2019 08/07/2019

48X Public Hearing Meeting Date 08/05/2019 08/05/2019   

49 Adopt Location/Design 08/06/2019 08/06/2019 08/06/2019 08/06/2019

49C Design Approval Constructability Review 08/05/2019 08/05/2019 08/05/2019 08/05/2019

49X Location and Design Approval Date 08/07/2019 08/07/2019 08/07/2019 08/07/2019

50 Survey Data Verification 08/05/2019 08/05/2019 08/05/2019 08/05/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/10/2019 08/10/2019 08/10/2019 08/10/2019

65F Plan Design/Field Inspection 08/07/2019 08/07/2019 08/07/2019 08/07/2019

65P Plan Design/Pre-Advertisement Conference 08/09/2019 08/09/2019 08/10/2019 08/10/2019

65X Field Inspection Team Meeting Date 08/08/2019 08/08/2019   

66 Environmental Reevaluation 07/29/2019 07/29/2019 07/29/2019 07/29/2019

67 Clear Utility Agreements 08/09/2019 08/09/2019 08/12/2019 08/12/2019

67U Utility Relocations by Owners 06/17/2019 06/17/2019 06/17/2019 06/17/2019

69X Right of Way/Utility Certification Date 08/17/2019 08/17/2019 08/17/2019 08/17/2019

70 Obtain Environmental Permits 07/29/2019 07/29/2019 07/29/2019 07/29/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/09/2019 08/09/2019 08/09/2019 08/09/2019

70S Utility Stakeout ���Survey 06/17/2019 06/17/2019 06/17/2019 06/17/2019

71 Approved Construction Plans 08/13/2019 08/13/2019 08/16/2019 08/16/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/09/2019 08/09/2019 08/09/2019 08/09/2019

71X Pre-Advertisement Conference Date 08/12/2019 08/12/2019 08/12/2019 08/12/2019

72 Prepare for Advertisement 08/16/2019 08/16/2019 08/23/2019 08/16/2019

72B Biddability Review 08/16/2019 08/16/2019 08/17/2019 08/16/2019

72X Plan Submission Date 08/18/2019 08/18/2019 08/19/2019 08/19/2019

77S Construction ��� Survey 10/18/2019 10/18/2019 04/29/2020 04/29/2020



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/13/2019 08/13/2019 08/15/2019 08/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/27/2019 08/27/2019 08/27/2019 08/27/2019

82 Conduct Bid Opening 09/03/2019 09/03/2019 09/03/2019 09/03/2019

84 Award Contract 09/13/2019 09/13/2019 09/13/2019 09/13/2019

91 Administer Contract 09/16/2019 09/16/2019 09/30/2019 09/16/2019

92X Contractor Final Voucher Date 04/30/2020 10/20/2019 04/30/2020 10/20/2019

94X Claims Period Ends Dates 07/28/2020 01/20/2020 07/28/2020 01/20/2020

95 District Project Closeout 07/29/2020  no date 10/22/2020  no date

96 Central Office Project Closeout 10/23/2020  no date 03/04/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0011-085-781Proj:

UPC: 104182

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #SGR19VB - Bridge (Fed 16958) RT 11 Over NF Shen River

Bridge Replacement (Fed ID 16958) Rte 11 Over NF Shen River

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.444 MILES N RTE 720From:

0.969 MILES N RTE 720To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,872,809Total Current Est 

09/23/2020Current Est Date

 421,573

 6,303,763

 1,147,473

0011

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Shenandoah County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2013

03/26/2020

03/26/2020

05/11/2021

05/11/2021

05/04/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,900,000.00  1,700,000.00  1,729,014.00  0.00  0.00  5,329,014.00 HB1887 - SGR
 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 MAP21 NHPP

 1,043,617.00  0.00  0.00  0.00  0.00  0.00  0.00  1,043,617.00 MAP21 STP
 6,672,631.00 1,343,617.00  0.00  1,900,000.00  1,700,000.00  1,729,014.00  0.00  0.00Total:

 6,672,631.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,140,052

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,140,051.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104182UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2013 07/15/2013 07/15/2013 07/15/2013

17E Environmental Review Process (ERP) 08/12/2013 08/12/2013 08/27/2013 08/27/2013

22 Scope Project 07/15/2013 07/15/2013 01/09/2015 01/09/2015

22X Scoping Team Meeting Date 08/28/2013 08/28/2013 08/28/2013 08/28/2013

24 Determine Permits Needed 08/12/2013 08/12/2013 01/08/2014 01/08/2014

25 Draft Environmental Document or CE 02/02/2015 02/02/2015 09/02/2016 05/21/2019

30 Preliminary Utility Inspection 04/04/2018  no date 06/22/2018  no date

31S Conduct Location Survey 08/08/2013 08/08/2013 12/05/2014 12/05/2014

34F Furnish Final Soils Survey 06/16/2017 06/16/2017 05/16/2018 10/31/2018

34P Preliminary Soil Survey 09/30/2013 09/30/2013 10/21/2013 10/21/2013

36C Preliminary Field Inspection Constructability 
Review

02/26/2018  no date 04/03/2018  no date

36F Plan Design/Preliminary Field Inspection 12/08/2014  no date 04/30/2018  no date

36P Plan Design Public Hearing 06/01/2018  no date 08/17/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 05/31/2018  no date   

41 Bridge Foundation Data 06/16/2017 06/16/2017 05/16/2018  no date

43 Furnish Utility Field Inspection Plans 07/01/2019  no date 08/30/2019  no date

43X Utility Field Inspection (UFI) Date 08/08/2019 06/23/2020 08/08/2019 06/23/2020

44 Furnish RWU Data for Public Hearing Process 06/15/2018  no date 08/15/2018  no date

45 Minor Structures Report 06/16/2017 06/16/2017 05/16/2018  no date

48 Conduct Location/Design Public Hearing 08/17/2018  no date 10/03/2018  no date

48X Public Hearing Meeting Date 10/03/2018 08/01/2019   

49 Adopt Location/Design 10/04/2018 08/02/2019 12/14/2018 10/08/2019

49X Location and Design Approval Date 12/14/2018 10/08/2019 12/14/2018 10/08/2019

51 Furnish Approved R/W & UT Plans 08/01/2019 02/27/2020 09/13/2019 08/27/2020

52 Authorize R/W & UT Funds 08/01/2019  no date 09/25/2019  no date

58 Survey Right of Way Plan Sheets 08/01/2019  no date 08/30/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/15/2019 08/27/2020 11/27/2019 10/05/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/29/2019 10/05/2020 11/29/2019 10/05/2020

65C Field Inspection Constructability Review 07/01/2019  no date 07/31/2019  no date

65F Plan Design/Field Inspection 12/17/2018  no date 06/28/2019  no date

65P Plan Design/Pre-Advertisement Conference 09/05/2019  no date 04/01/2020  no date

65X Field Inspection Team Meeting Date 07/31/2019 02/26/2020   

67U Utility Relocations by Owners 06/15/2020  no date 09/15/2020  no date

69 Acquire Right of Way 12/02/2019 10/05/2020 06/12/2020  no date

69X Right of Way/Utility Certification Date 08/19/2020  no date 08/19/2020  no date

70 Obtain Environmental Permits 09/05/2019 09/05/2019 06/10/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/06/2020  no date 07/21/2020  no date

71 Approved Construction Plans 07/22/2020  no date 08/05/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/02/2020  no date 05/06/2020  no date

71X Pre-Advertisement Conference Date 05/06/2020  no date 05/06/2020  no date

72B Biddability Review 09/03/2020  no date 09/10/2020  no date

72X Plan Submission Date 09/10/2020  no date 09/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2020  no date 10/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020  no date 10/13/2020  no date

84 Award Contract 11/12/2020  no date 01/06/2021  no date

91 Administer Contract 01/06/2021  no date 09/01/2022  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

92X Contractor Final Voucher Date 09/01/2023  no date 09/01/2023  no date

94X Claims Period Ends Dates 09/02/2023  no date 09/02/2023  no date

95 District Project Closeout 09/05/2023  no date 12/01/2023  no date

96 Central Office Project Closeout 12/04/2023  no date 04/09/2024  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0055-085-832Proj:

UPC: 110983

PC: Bonnie.Gowans

Project Purpose:

PM: CSX Transportation

Description: Rt.55 - Upgrade Flashing Lights and Add gates

FY-18-19 Highway Rail Safety Project 2018001 - Upgrade Flashing Lights and Add gates at CSX RR Crossing 
139483X in Shenandoah County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.11 Mi. North of Rt 637From:

At CSX RR Crossing 139483XTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 230,000Total Current Est 

05/13/2020Current Est Date

 0

 230,000

 0

0055

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/24/2023

08/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  230,000.00  0.00  0.00  230,000.00 MAP21 Rail Highway 
Crossings

 230,000.00 0.00  0.00  0.00  0.00  230,000.00  0.00  0.00Total:

 230,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110983UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/15/2022 11/20/2018 12/01/2023 03/06/2019

22 Scope Project 11/15/2022  no date 12/14/2022  no date

24 Determine Permits Needed 12/04/2023 11/20/2018 01/09/2025 03/06/2019

25 Draft Environmental Document or CE 12/04/2023 03/06/2019 01/02/2024 03/06/2019

66 Environmental Reevaluation 01/03/2024 03/06/2019 01/09/2024 03/06/2019

68 Clear Railroad Agreements 12/15/2022  no date 06/22/2023  no date

69X Right of Way/Utility Certification Date 01/03/2024  no date 01/03/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2023  no date 07/21/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2024  no date 01/10/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/05/2024  no date 02/04/2025  no date

84 Award Contract 01/11/2024  no date 02/02/2024  no date

95 District Project Closeout 02/05/2025  no date 05/07/2025  no date

96 Central Office Project Closeout 05/08/2025  no date 09/10/2025  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0600-085-803Proj:

UPC: 105999

PC: Edwin.Carter

Project Purpose:

PM:

Description: Headley Road Phase I - Rural Rustic

Rural Rustic Road - Headley Road from Rt. 657 to 1.08 miles east of Rt. 657.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 657From:

1.08 Miles E of Rt. 657To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

04/07/2020Current Est Date

 0

 274,000

 1,000

0600

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2020

04/30/2021

04/30/2021

12/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 96,487.00  0.00  0.00  0.00  0.00  0.00  0.00  96,487.00 CTB Formula
 96,487.00 96,487.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 96,487.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$239,994

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  239,994.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105999UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2020  no date 09/30/2020  no date

17E Environmental Review Process (ERP) 10/01/2020 12/14/2018 10/16/2020 12/17/2018

22 Scope Project 10/30/2020  no date 02/28/2021  no date

24 Determine Permits Needed 10/01/2020 12/07/2018 02/28/2021 12/17/2019

79 Construction Funding Review/Authorization of 
Funds

03/31/2021  no date 04/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2021  no date 04/30/2021  no date

84 Award Contract 05/14/2021  no date 06/13/2021  no date

91 Administer Contract 08/02/2021  no date 12/30/2022  no date

95 District Project Closeout 07/27/2022  no date 10/20/2022  no date

96 Central Office Project Closeout 10/21/2022  no date 03/02/2023  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0600-085-804Proj:

UPC: 106011

PC: Edwin.Carter

Project Purpose:

PM:

Description: Headley Road Phase II - Rural Rustic

Rural Rustic Road - Headley Road from 1.08 miles west of Rt. 654 to Rt. 654 .

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.08 Miles W of Rt. 654From:

Rt. 654To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

04/07/2020Current Est Date

 0

 274,000

 1,000

0600

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2020

04/29/2022

04/29/2022

12/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 247,500.00  0.00  0.00  0.00  0.00  0.00  0.00  247,500.00 CTB Formula
 247,500.00 247,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 247,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$296,889

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  296,889.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106011UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2020  no date 09/30/2020  no date

17E Environmental Review Process (ERP) 10/01/2020 12/07/2018 10/16/2020 12/17/2018

22 Scope Project 10/30/2020  no date 02/28/2021  no date

24 Determine Permits Needed 10/01/2020 12/07/2018 02/28/2021 02/21/2020

79 Construction Funding Review/Authorization of 
Funds

03/31/2022  no date 04/30/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2022  no date 04/30/2022  no date

84 Award Contract 05/16/2022  no date 06/13/2022  no date

91 Administer Contract 07/29/2022  no date 12/29/2023  no date

95 District Project Closeout 07/27/2022  no date 10/20/2022  no date

96 Central Office Project Closeout 10/21/2022  no date 03/02/2023  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0611-085-836Proj:

UPC: 113979

PC: Edwin.Carter

Project Purpose:

PM:

Description: Supinlick Road - Pipe and Roadway Improvement

Pipe and Road Improvements - Supinlick Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Stoney CreekFrom:

Stoney CreekTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 514,789Total Current Est 

06/20/2018Current Est Date

 0

 514,789

 0

0611

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2025

05/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  424,427.00  90,362.00  0.00  0.00  0.00  514,789.00 HB1887 - DGP (2)
 514,789.00 0.00  0.00  424,427.00  90,362.00  0.00  0.00  0.00Total:

 514,789.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113979UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2024  no date 11/15/2024  no date

22 Scope Project 10/31/2024  no date 11/14/2024  no date

24 Determine Permits Needed 11/18/2024  no date 12/03/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2025  no date 01/15/2025  no date

65F Plan Design/Field Inspection 11/15/2024  no date 01/15/2025  no date

66 Environmental Reevaluation 12/04/2024  no date 12/10/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2025  no date 01/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2025  no date 01/16/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/21/2025  no date 05/20/2025  no date

95 District Project Closeout 05/21/2025  no date 08/14/2025  no date

96 Central Office Project Closeout 08/15/2025  no date 12/22/2025  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0614-085-850Proj:

UPC: 115778

PC: Edwin.Carter

Project Purpose:

PM: Mary Price

Description: South Middle Road - Rural Rustic

Rural Rustic Road - South Middle Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 738From:

Rockingham County LineTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 356,615Total Current Est 

06/21/2019Current Est Date

 0

 356,615

 0

0614

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  356,615.00  0.00  356,615.00 HB1887 - DGP (2)
 356,615.00 0.00  0.00  0.00  0.00  0.00  356,615.00  0.00Total:

 356,615.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115778UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/17/2022  no date 05/31/2022  no date

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 06/01/2022  no date 06/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/13/2022  no date 07/26/2022  no date

65F Plan Design/Field Inspection 05/31/2022  no date 07/26/2022  no date

66 Environmental Reevaluation 06/15/2022  no date 06/21/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/31/2022  no date 07/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2022  no date 07/26/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2022  no date 07/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/28/2022  no date 11/30/2022  no date

95 District Project Closeout 12/01/2022  no date 03/01/2023  no date

96 Central Office Project Closeout 03/02/2023  no date 07/03/2023  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0615-085-852Proj:

UPC: 115779

PC: Edwin.Carter

Project Purpose:

PM: Mary Price

Description: Switch Back Road - Rural Rustic

Rural Rustic Road - Switch Back Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 42From:

Rt. 616To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 164,700Total Current Est 

06/21/2019Current Est Date

 0

 164,700

 0

0615

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2022

11/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  164,700.00  164,700.00 HB1887 - DGP (2)
 164,700.00 0.00  0.00  0.00  0.00  0.00  0.00  164,700.00Total:

 164,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115779UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/17/2022  no date 05/31/2022  no date

22 Scope Project 05/16/2022  no date 05/27/2022  no date

24 Determine Permits Needed 06/01/2022  no date 06/14/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/13/2022  no date 07/26/2022  no date

65F Plan Design/Field Inspection 05/31/2022  no date 07/26/2022  no date

66 Environmental Reevaluation 06/15/2022  no date 06/21/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/31/2022  no date 07/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2022  no date 07/26/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2022  no date 07/27/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/28/2022  no date 11/30/2022  no date

95 District Project Closeout 12/01/2022  no date 03/01/2023  no date

96 Central Office Project Closeout 03/02/2023  no date 07/03/2023  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0616-085-848Proj:

UPC: 115776

PC: Edwin.Carter

Project Purpose:

PM: Mary Price

Description: Ridge Road - Rural Rustic

Rural Rustic Road - Ridge Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 728From:

Rt. 615To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 305,000Total Current Est 

06/21/2019Current Est Date

 0

 305,000

 0

0616

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/24/2021

04/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  305,000.00  0.00  0.00  305,000.00 HB1887 - DGP (2)
 305,000.00 0.00  0.00  0.00  0.00  305,000.00  0.00  0.00Total:

 305,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115776UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/14/2021  no date 09/27/2021  no date

22 Scope Project 09/13/2021  no date 09/24/2021  no date

24 Determine Permits Needed 09/28/2021  no date 10/11/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/09/2021  no date 11/23/2021  no date

65F Plan Design/Field Inspection 09/27/2021  no date 11/23/2021  no date

66 Environmental Reevaluation 10/12/2021  no date 10/19/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2021  no date 11/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/09/2021  no date 11/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/24/2021  no date 11/24/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/29/2021  no date 04/01/2022  no date

95 District Project Closeout 04/04/2022  no date 06/27/2022  no date

96 Central Office Project Closeout 06/28/2022  no date 10/31/2022  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0620-085-759Proj:

UPC: 100765

PC: James.Johnston

Project Purpose:

PM:

Description: Bridge Repl Rt 620 over Smith Creek VA Str 6351 Fed ID 17119

Bridge Replacement Rte 620 over Smith Creek (VA Str 6351)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.21 MI to Rte 732From:

0.34 MI to Rte 737To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,889,762Total Current Est 

02/12/2020Current Est Date

 57,972

 1,424,330

 407,460

0620

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Shenandoah County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/02/2013

04/27/2018

04/27/2018

11/05/2019

11/05/2019

11/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  192,959.00  0.00  0.00  0.00  0.00  0.00  192,959.00 CTB Formula
 1,532,622.00  187,427.00  0.00  0.00  0.00  0.00  0.00  1,720,049.00 MAP21 STP

 1,913,008.00 1,532,622.00  380,386.00  0.00  0.00  0.00  0.00  0.00Total:

 1,913,008.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$407,460

$57,972

$1,009,374

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,474,805.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/12/2020

Construction Completed:

Construction Started: 03/12/2020



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100765UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2013 07/01/2013 07/02/2013 07/02/2013

17E Environmental Review Process (ERP) 08/01/2013 08/01/2013 08/14/2013 08/14/2013

22 Scope Project 07/23/2013 07/23/2013 11/13/2017 11/13/2017

24 Determine Permits Needed 08/01/2013 08/01/2013 12/06/2013 12/06/2013

25 Draft Environmental Document or CE 04/08/2014 04/08/2014 02/09/2016 02/09/2016

34F Furnish Final Soils Survey 02/02/2015 02/02/2015 04/14/2016 04/14/2016

34P Preliminary Soil Survey 02/02/2015 02/02/2015 03/18/2015 03/18/2015

36X Preliminary Field InspectionTeam Meeting Date 11/05/2015 11/05/2015   

41 Bridge Foundation Data 02/02/2015 02/02/2015 04/14/2016 04/14/2016

43 Furnish Utility Field Inspection Plans 01/24/2018 01/24/2018 03/07/2018 02/27/2018

43X Utility Field Inspection (UFI) Date  no date 02/27/2018  no date 02/27/2018

45 Minor Structures Report 02/02/2015 02/02/2015 04/14/2016 04/14/2016

49 Adopt Location/Design 08/23/2017 08/23/2017 09/06/2017 09/06/2017

49X Location and Design Approval Date 09/06/2017 09/06/2017 09/06/2017 09/06/2017

51 Furnish Approved R/W & UT Plans  no date 02/27/2018  no date 04/02/2018

52 Authorize R/W & UT Funds 04/02/2018 04/02/2018 04/27/2018 04/27/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/27/2018 04/27/2018 08/31/2018 05/01/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 05/01/2018  no date 05/01/2018

65X Field Inspection Team Meeting Date 01/31/2018 01/31/2018   

67 Clear Utility Agreements  no date 05/01/2018  no date 05/02/2019

67U Utility Relocations by Owners 10/30/2018 08/22/2018 02/28/2019 01/10/2019

69 Acquire Right of Way 05/01/2018 05/01/2018 10/30/2018 09/19/2018

70 Obtain Environmental Permits 05/02/2018 05/18/2018 05/02/2019 05/06/2019

71X Pre-Advertisement Conference Date 05/22/2019 05/22/2019 05/22/2019 06/25/2019

72 Prepare for Advertisement 06/05/2019 06/05/2019 08/07/2019 08/07/2019

73 Process Relocations  no date 05/01/2018  no date 07/15/2019

79 Construction Funding Review/Authorization of 
Funds

09/10/2019 09/10/2019 10/30/2019 10/30/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/16/2019 10/10/2019 11/12/2019 11/05/2019

84 Award Contract 11/21/2019 11/21/2019 03/12/2020 03/12/2020

91 Administer Contract 03/12/2020 03/12/2020 11/30/2020  no date

95 District Project Closeout 12/02/2020  no date 03/02/2021  no date

96 Central Office Project Closeout 03/11/2021  no date 07/13/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0629-085-851Proj:

UPC: 115716

PC: Jet.Dienner

Project Purpose:

PM:

Description: #SMART20 ORANDA ROAD PARK AND RIDE EXPANSION

Expand and improve the current Park and Ride lot located at intersection of Route 11 and Oranda Road near I-81 Exit 
298 to create an additional 90 spaces.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Route 11From:

0.10 Mi. N. Intersection Route 11To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,553,730Total Current Est 

09/29/2020Current Est Date

 325,825

 1,927,905

 300,000

0629

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/13/2019

01/27/2023

01/27/2023

01/09/2024

01/09/2024

04/09/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  246,685.00 HB1887 - DGP (1)
 0.00  396,875.00  1,910,170.00 HB1887 - HPP (1)
 0.00  643,560.00  1,910,170.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$58,842

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  58,842.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115716UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2019 10/31/2019 11/14/2019 11/13/2019

17E Environmental Review Process (ERP) 12/04/2019 12/04/2019 12/10/2019 01/09/2020

21H Hydraulics Plan Design PFI 08/28/2020  no date 10/09/2020  no date

21T Traffic Operations Analysis 12/04/2019  no date 02/03/2020  no date

22 Scope Project 11/15/2019 11/14/2019 11/16/2020  no date

22C Scoping Constructability Review 12/04/2019  no date 12/17/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/04/2019  no date 03/10/2020  no date

22X Scoping Team Meeting Date 12/03/2019  no date 12/03/2019  no date

23 Furnish Environmental Traffic Data 12/04/2019  no date 02/03/2020  no date

24 Determine Permits Needed 12/11/2019 12/12/2019 02/10/2020 02/03/2020

25 Draft Environmental Document or CE 11/17/2020 12/12/2019 05/26/2021  no date

28 Consultant Procurement 01/03/2020  no date 02/03/2020  no date

29X Public Information Meeting 10/15/2020  no date 10/15/2020  no date

30 Preliminary Utility Inspection 11/17/2020  no date 01/26/2021  no date

31S Conduct Location Survey 12/04/2019  no date 06/10/2020  no date

34F Furnish Final Soils Survey 10/06/2021  no date 02/11/2022  no date

34P Preliminary Soil Survey 08/14/2020  no date 10/09/2020  no date

35 Traffic Control Device Recommendations 10/20/2020  no date 12/07/2020  no date

36C Preliminary Field Inspection Constructability 
Review

09/14/2020  no date 09/25/2020  no date

36F Plan Design/Preliminary Field Inspection 06/11/2020  no date 10/09/2020  no date

36H Hydraulic Plan Design Public Hearing 11/17/2020  no date 01/19/2021  no date

36P Plan Design Public Hearing 11/17/2020  no date 03/24/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 10/16/2020  no date   

38 Retaining Wall Data Request 11/17/2020  no date 11/23/2020  no date

39 Sound Wall Foundation Data Request 11/17/2020  no date 11/23/2020  no date

40 Minor Structures Data Request 11/17/2020  no date 11/23/2020  no date

43 Furnish Utility Field Inspection Plans 06/29/2022  no date 08/12/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/01/2022  no date 06/28/2022  no date

43X Utility Field Inspection (UFI) Date 07/21/2022  no date 07/21/2022  no date

44 Furnish RWU Data for Public Hearing Process 02/25/2021  no date 03/24/2021  no date

45 Minor Structures Report 11/24/2020  no date 01/26/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/22/2023  no date 09/05/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/06/2021  no date 02/11/2022  no date

47 Approve Willingness 03/25/2021  no date 05/05/2021  no date

47X Willingness Posted Date 04/07/2021  no date 04/07/2021  no date

48 Conduct Location/Design Public Hearing 03/25/2021  no date 09/20/2021  no date

48X Public Hearing Meeting Date 08/30/2021  no date   

49 Adopt Location/Design 09/21/2021  no date 10/04/2021  no date

49C Design Approval Constructability Review 03/25/2021  no date 04/07/2021  no date

49X Location and Design Approval Date 10/05/2021  no date 10/05/2021  no date

50 Survey Data Verification 03/25/2021  no date 04/21/2021  no date

51 Furnish Approved R/W & UT Plans 09/29/2022  no date 01/05/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/17/2023  no date 07/13/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/03/2022  no date 08/03/2022  no date

51X R/W&UT Plan Date 01/06/2023  no date 01/12/2023  no date

52 Authorize R/W & UT Funds 01/17/2023  no date 01/30/2023  no date

52T Authorize R/W Funds 08/04/2022  no date 09/19/2022  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/31/2023  no date 01/31/2023  no date

54 Retaining Wall Data Report 10/06/2021  no date 11/22/2021  no date

55 Sound Wall Data Report 10/06/2021  no date 11/22/2021  no date

57S Right of Way Stakeout���Survey 02/01/2023  no date 04/26/2023  no date

58 Survey Right of Way Plan Sheets 08/15/2022  no date 09/28/2022  no date

59 Noise Abatement Design 11/23/2021  no date 04/20/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/31/2023  no date 02/13/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

09/20/2022  no date 10/03/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/14/2023  no date 02/14/2023  no date

61 Final Traffic Control Device Plans 04/12/2023  no date 07/13/2023  no date

62 Develop Retaining Structure Plans 11/23/2021  no date 03/02/2022  no date

65C Field Inspection Constructability Review 04/21/2022  no date 05/11/2022  no date

65F Plan Design/Field Inspection 10/06/2021  no date 06/28/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/06/2023  no date 07/13/2023  no date

65X Field Inspection Team Meeting Date 06/28/2022  no date   

66 Environmental Reevaluation 08/22/2023  no date 09/05/2023  no date

67 Clear Utility Agreements 02/14/2023  no date 08/17/2023  no date

67U Utility Relocations by Owners 06/22/2023  no date 12/29/2023  no date

69 Acquire Right of Way 02/15/2023  no date 08/18/2023  no date

69X Right of Way/Utility Certification Date 10/06/2023  no date 10/06/2023  no date

70 Obtain Environmental Permits 06/29/2022  no date 01/06/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/22/2023  no date 10/18/2023  no date

70S Utility Stakeout ���Survey 06/22/2023  no date 12/29/2023  no date

71 Approved Construction Plans 08/22/2023  no date 09/28/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/14/2023  no date 07/27/2023  no date

71X Pre-Advertisement Conference Date 08/21/2023  no date 08/21/2023  no date

72 Prepare for Advertisement 09/14/2023  no date 10/13/2023  no date

72B Biddability Review 09/21/2023  no date 09/27/2023  no date

72X Plan Submission Date 09/28/2023  no date 09/28/2023  no date

73 Process Relocations 02/15/2023  no date 08/18/2023  no date

77S Construction ��� Survey 09/27/2024  no date 04/09/2025  no date

79 Construction Funding Review/Authorization of 
Funds

08/22/2023  no date 09/19/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2024  no date 01/09/2024  no date

82 Conduct Bid Opening 02/26/2024  no date 02/26/2024  no date

84 Award Contract 04/02/2024  no date 08/21/2024  no date

88 Survey Monumentation 04/10/2025  no date 06/05/2025  no date

91 Administer Contract 09/27/2024  no date 04/09/2025  no date

92X Contractor Final Voucher Date 05/22/2025  no date 05/22/2025  no date

94X Claims Period Ends Dates 08/19/2025  no date 08/19/2025  no date

95 District Project Closeout 08/20/2025  no date 11/14/2025  no date

96 Central Office Project Closeout 11/17/2025  no date 03/26/2026  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0660-085-849Proj:

UPC: 115777

PC: Edwin.Carter

Project Purpose:

PM: Mary Price

Description: Timberlake Road - Rural Rustic

Rural Rustic Road - Timberlake Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 629From:

Rt. 622To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 420,900Total Current Est 

06/21/2019Current Est Date

 0

 420,900

 0

0660

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/24/2021

04/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  254,477.00  166,423.00  0.00  420,900.00 HB1887 - DGP (2)
 420,900.00 0.00  0.00  0.00  0.00  254,477.00  166,423.00  0.00Total:

 420,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115777UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/14/2021  no date 09/27/2021  no date

22 Scope Project 09/13/2021  no date 09/24/2021  no date

24 Determine Permits Needed 09/28/2021  no date 10/11/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/09/2021  no date 11/23/2021  no date

65F Plan Design/Field Inspection 09/27/2021  no date 11/23/2021  no date

66 Environmental Reevaluation 10/12/2021  no date 10/19/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2021  no date 11/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/09/2021  no date 11/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/24/2021  no date 11/24/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/29/2021  no date 04/01/2022  no date

95 District Project Closeout 04/04/2022  no date 06/27/2022  no date

96 Central Office Project Closeout 06/28/2022  no date 10/31/2022  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0679-085-805Proj:

UPC: 106012

PC: Matthew.Smith

Project Purpose:

PM:

Description: Ritenour Road - Rural Rustic

Ruraul Rustic Road - Ritenour Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.20 Miles N. Rt. 682From:

Rt. 42To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 292,500Total Current Est 

05/12/2020Current Est Date

 0

 290,000

 2,500

0679

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Shenandoah County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

05/22/2020

05/22/2020

01/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 292,500.00  0.00  0.00  0.00  0.00  0.00  0.00  292,500.00 CTB Formula
 292,500.00 292,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 292,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,532

$0

$363,351

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  368,883.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106012UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2021 01/13/2020 09/30/2021 02/03/2020

17E Environmental Review Process (ERP) 10/01/2021 04/08/2019 10/15/2021 04/19/2019

22 Scope Project 11/01/2021  no date 02/28/2022  no date

24 Determine Permits Needed 10/01/2021 04/08/2019 02/28/2022 03/23/2020

79 Construction Funding Review/Authorization of 
Funds

03/31/2022  no date 04/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2022  no date 04/29/2022  no date

84 Award Contract 05/16/2022  no date 06/13/2022  no date

91 Administer Contract 07/29/2022  no date 12/15/2023  no date

95 District Project Closeout 03/18/2024  no date 06/10/2024  no date

96 Central Office Project Closeout 09/05/2024  no date 01/13/2025  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0691-085-794Proj:

UPC: 104999

PC: Edwin.Carter

Project Purpose:

PM: Mary Price

Description: Dellinger Acres Rd - Rural Rustic

Rural Rustic Project - Dellinger Acres Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 779 Ridge Hollow RoadFrom:

Rt. 42 Senedo RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 340,049Total Current Est 

04/07/2020Current Est Date

 0

 332,308

 7,741

0691

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Shenandoah County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/26/2016

04/28/2022

04/28/2022

12/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 319,205.00  0.00  0.00  0.00  0.00  0.00  0.00  319,205.00 CTB Formula
 76,295.00  0.00  0.00  0.00  0.00  0.00  0.00  76,295.00Formula - Secondary

 395,500.00 395,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 395,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,741

$0

$332,308

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/11/2020

Total  340,049.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104999UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/25/2016 01/25/2016 01/26/2016 01/26/2016

17E Environmental Review Process (ERP) 05/05/2017 05/05/2017 05/22/2017 05/22/2017

22 Scope Project 08/15/2016 08/15/2016 12/15/2016 12/15/2016

24 Determine Permits Needed 05/05/2017 05/05/2017 02/15/2018 02/15/2018

79 Construction Funding Review/Authorization of 
Funds

01/26/2017 01/26/2017 01/26/2017 01/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2022  no date 04/29/2022  no date

84 Award Contract 05/27/2022  no date 06/24/2022  no date

91 Administer Contract 08/01/2022  no date 12/29/2023  no date

95 District Project Closeout 08/13/2018  no date 11/06/2018  no date

96 Central Office Project Closeout 11/07/2018  no date 03/19/2019  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0698-085-754Proj:

UPC: 098954

PC: Jean.Uhl

Project Purpose:

PM:

Description: #SGR17VB - BR & Approach REPLACE - RT 698 Over Mill Creek

Bridge & Approach Replacement of VA Str. 6064 (Fed ID 17236) which carries Rte. 698 (Orchard Drive) over Mill 
Creek

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi. NW of Int. w/ Mill Creek Lane  Rte.1315From:

0.03 Mi. NW of Int. w/ Bryce Road Rte. 263To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,260,015Total Current Est 

07/27/2020Current Est Date

 28,519

 1,702,493

 529,003

0698

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Shenandoah County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2012

12/18/2018

12/18/2018

10/08/2019

10/08/2019

03/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  824,551.00  0.00  0.00  0.00  0.00  0.00  824,551.00 CTB Formula
 1,407,507.00  0.00  0.00  0.00  0.00  0.00  0.00  1,407,507.00 HB1887 - SGR

 783,245.00  0.00  0.00  0.00  0.00  0.00  0.00  783,245.00 MAP21 STP
 3,015,303.00 2,190,752.00  824,551.00  0.00  0.00  0.00  0.00  0.00Total:

 3,015,303.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$529,003

$28,519

$839,094

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,396,616.09

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098954UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2012 07/02/2012 07/19/2012 07/19/2012

17E Environmental Review Process (ERP) 01/03/2012 01/03/2012 01/09/2012 01/09/2012

22 Scope Project 08/01/2012 08/01/2012 09/17/2014 09/17/2014

22X Scoping Team Meeting Date 09/04/2012 09/04/2012 09/04/2012 09/04/2012

24 Determine Permits Needed 01/03/2012 01/03/2012 05/07/2012 05/07/2012

25 Draft Environmental Document or CE 04/15/2014 04/15/2014 08/04/2015 08/04/2015

31S Conduct Location Survey 09/05/2012 09/05/2012 09/16/2013 09/16/2013

34F Furnish Final Soils Survey 08/28/2014 08/28/2014 03/18/2015 03/18/2015

34P Preliminary Soil Survey 05/01/2014 05/01/2014 07/18/2014 07/18/2014

36C Preliminary Field Inspection Constructability 
Review

09/17/2014 09/17/2014 09/17/2014 09/17/2014

36F Plan Design/Preliminary Field Inspection 09/17/2013 09/17/2013 09/17/2014 09/17/2014

36H Hydraulic Plan Design Public Hearing 09/17/2013 09/17/2013 08/28/2015 08/28/2015

36X Preliminary Field InspectionTeam Meeting Date 09/17/2014 09/17/2014   

41 Bridge Foundation Data 08/28/2014 08/28/2014 03/18/2015 03/18/2015

43X Utility Field Inspection (UFI) Date 09/22/2014 09/22/2014 09/22/2014 09/22/2014

45 Minor Structures Report 05/01/2014 05/01/2014 07/18/2014 07/18/2014

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/09/2018 01/10/2018 09/07/2018 09/10/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

11/06/2013 11/05/2013 10/07/2016 10/07/2016

47X Willingness Posted Date 08/28/2015 08/28/2015 08/28/2015 08/28/2015

49X Location and Design Approval Date 12/08/2015 12/08/2015 12/08/2015 12/08/2015

51X R/W&UT Plan Date 06/04/2018 09/03/2018 06/04/2018 12/18/2018

52 Authorize R/W & UT Funds 09/27/2016 12/17/2018 02/06/2017 12/18/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/27/2016 11/19/2018 11/19/2018 12/18/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/04/2018 12/18/2018 06/04/2018 01/15/2019

65X Field Inspection Team Meeting Date 10/27/2016 10/27/2016   

67U Utility Relocations by Owners 09/23/2014 09/23/2014 10/31/2019 10/31/2019

69 Acquire Right of Way 02/12/2019 12/18/2018 10/10/2019 03/14/2019

70 Obtain Environmental Permits 07/09/2018 08/16/2018 03/11/2019 06/05/2019

71X Pre-Advertisement Conference Date 04/12/2018 05/07/2019 04/12/2018 05/13/2019

72 Prepare for Advertisement 07/30/2019 07/30/2019 08/12/2019 08/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2018 10/08/2019 11/12/2019 10/08/2019

84 Award Contract 10/18/2018 12/16/2019 01/14/2020 12/16/2019

91 Administer Contract 10/18/2018 02/14/2020 07/23/2020  no date

95 District Project Closeout 12/22/2020  no date 03/22/2021  no date

96 Central Office Project Closeout 03/23/2021  no date 07/23/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0711-085-802Proj:

UPC: 105998

PC: Edwin.Carter

Project Purpose:

PM:

Description: Dodson Road - Rural Rustic

Rural Rustic Road - Dodson Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.04 miles East of Rt. 716From:

Rt. 709To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 229,655Total Current Est 

04/07/2020Current Est Date

 0

 224,558

 5,097

0711

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2018

02/24/2020

02/24/2020

10/19/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 329,655.00  0.00  0.00  0.00  0.00  0.00  0.00  329,655.00 CTB Formula
 329,655.00 329,655.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 329,655.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,097

$0

$221,710

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  226,807.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105998UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2018  no date 09/30/2018  no date

17E Environmental Review Process (ERP) 10/01/2018 07/09/2018 10/16/2018 08/08/2018

22 Scope Project 10/30/2018  no date 02/28/2019  no date

24 Determine Permits Needed 10/01/2018 07/09/2018 02/28/2019 10/30/2018

79 Construction Funding Review/Authorization of 
Funds

03/31/2020  no date 04/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2020  no date 04/30/2020  no date

84 Award Contract 05/14/2020  no date 06/13/2020  no date

91 Administer Contract 07/20/2020  no date 12/30/2021  no date

95 District Project Closeout 07/27/2020  no date 10/20/2020  no date

96 Central Office Project Closeout 10/21/2020  no date 03/02/2021  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0728-085-825Proj:

UPC: 113339

PC: Edwin.Carter

Project Purpose:

PM: Mary Price

Description: Flat Rock Road - Rural Rustic

Rural Rustic Road - Flat Rock Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Ridge Road Rt. 616From:

Senedo Road Rt. 42To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 388,441Total Current Est 

04/07/2020Current Est Date

 0

 388,441

 0

0728

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2022 09/21/2020

01/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  73,016.00  0.00  0.00  0.00  0.00  0.00  73,016.00 CTB Formula
 0.00  0.00  286,984.00  0.00  0.00  0.00  0.00  286,984.00 HB1887 - DGP (2)

 360,000.00 0.00  73,016.00  286,984.00  0.00  0.00  0.00  0.00Total:

 360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,943

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,943.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113339UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2022  no date 04/14/2022  no date

18 State Environmental Review Process (SERP) 04/18/2022 05/18/2020 04/29/2022 05/18/2020

22 Scope Project 04/15/2022 09/14/2020 04/28/2022 09/14/2020

24 Determine Permits Needed 05/02/2022 05/15/2020 05/13/2022 09/02/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/13/2022  no date 06/24/2022  no date

65F Plan Design/Field Inspection 04/29/2022  no date 06/24/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/29/2022  no date 06/24/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/13/2022  no date 06/24/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/27/2022 09/15/2020 06/27/2022 09/21/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/28/2022 09/21/2020 10/27/2022  no date

95 District Project Closeout 10/28/2022  no date 01/30/2023  no date

96 Central Office Project Closeout 01/31/2023  no date 06/02/2023  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0730-085-792Proj:

UPC: 104966

PC: Matthew.Smith

Project Purpose:

PM: Mary Price

Description: Moreland Gap Road - Rural Rustic

Rural Rustic Project - Moreland Gap Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.75 mile east of Rt. 826From:

2.75 mile east of Rt. 826To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 228,556Total Current Est 

09/25/2020Current Est Date

 0

 227,694

 862

0730

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Shenandoah County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

04/20/2020

04/20/2020

12/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 16,342.00  208,658.00  0.00  0.00  0.00  0.00  0.00  225,000.00 CTB Formula
 225,000.00 16,342.00  208,658.00  0.00  0.00  0.00  0.00  0.00Total:

 225,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$867

$0

$227,694

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  228,561.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104966UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2021 01/13/2020 09/29/2021 02/03/2020

17E Environmental Review Process (ERP) 09/30/2021 07/17/2018 10/15/2021 08/15/2018

22 Scope Project 10/29/2021  no date 02/28/2022  no date

24 Determine Permits Needed 09/30/2021 07/17/2018 02/28/2022 02/18/2020

79 Construction Funding Review/Authorization of 
Funds

03/31/2023  no date 04/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2023  no date 04/30/2023  no date

84 Award Contract 05/31/2023  no date 06/30/2023  no date

91 Administer Contract 08/28/2023  no date 12/31/2024  no date

95 District Project Closeout 08/06/2026  no date 10/30/2026  no date

96 Central Office Project Closeout 11/02/2026  no date 03/12/2027  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0730-085-791Proj:

UPC: 104967

PC: Matthew.Smith

Project Purpose:

PM: Mary Price

Description: Moreland Gap Road - Rural Rustic

Rural Rustic Project - Moreland Gap Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.75 mile east of Rt. 826From:

1.75 mile east of Rt. 826To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

04/07/2020Current Est Date

 0

 270,000

 5,000

0730

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Shenandoah County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

08/24/2021

08/24/2021

04/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  225,000.00  0.00  0.00  0.00  0.00  0.00  225,000.00 CTB Formula
 225,000.00 0.00  225,000.00  0.00  0.00  0.00  0.00  0.00Total:

 225,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,304

$0

$261,079

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  263,382.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104967UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2021 01/13/2020 09/29/2021 02/03/2020

17E Environmental Review Process (ERP) 09/30/2021 07/13/2018 10/15/2021 08/14/2018

22 Scope Project 10/29/2021  no date 02/28/2022  no date

24 Determine Permits Needed 09/30/2021 07/13/2018 02/28/2022 02/18/2020

79 Construction Funding Review/Authorization of 
Funds

03/31/2023  no date 04/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2023  no date 04/28/2023  no date

84 Award Contract 05/31/2023  no date 06/30/2023  no date

91 Administer Contract 08/25/2023  no date 12/30/2024  no date

95 District Project Closeout 08/06/2026  no date 10/30/2026  no date

96 Central Office Project Closeout 11/02/2026  no date 03/12/2027  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0769-085-847Proj:

UPC: 115775

PC: Edwin.Carter

Project Purpose:

PM: Mary Price

Description: St. David's Church Road - Rural Rustic

Rural Rustic Road - St. David's Church Road - Shenandoah County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 775From:

Rt. 776To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 331,046Total Current Est 

06/21/2019Current Est Date

 0

 331,046

 0

0769

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/24/2021

04/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  331,046.00  0.00  0.00  0.00  331,046.00 HB1887 - DGP (2)
 331,046.00 0.00  0.00  0.00  331,046.00  0.00  0.00  0.00Total:

 331,046.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115775UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 09/14/2021  no date 09/27/2021  no date

22 Scope Project 09/13/2021  no date 09/24/2021  no date

24 Determine Permits Needed 09/28/2021  no date 10/11/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/09/2021  no date 11/23/2021  no date

65F Plan Design/Field Inspection 09/27/2021  no date 11/23/2021  no date

66 Environmental Reevaluation 10/12/2021  no date 10/19/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2021  no date 11/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/09/2021  no date 11/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/24/2021  no date 11/24/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

11/29/2021  no date 04/01/2022  no date

95 District Project Closeout 04/04/2022  no date 06/27/2022  no date

96 Central Office Project Closeout 06/28/2022  no date 10/31/2022  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

9999-085-843Proj:

UPC: 115774

PC: Edwin.Carter

Project Purpose:

PM:

Description: FY25 Shenandoah County Rural Rustic Roads Projects

State Force Hired Equipment Project for Rural Rustic Road Program in Shenandoah County for FY25. As each project 
is defined AU1 Codes will be added to provide location description and estimates.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Secondary RoutesFrom:

Various Secondary RoutesTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 486,599Total Current Est 

06/21/2019Current Est Date

 0

 486,599

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Shenandoah County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2026

11/12/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  358,338.00  358,338.00 HB1887 - DGP (2)
 358,338.00 0.00  0.00  0.00  0.00  0.00  0.00  358,338.00Total:

 358,338.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115774UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 05/01/2026  no date 05/14/2026  no date

22 Scope Project 04/30/2026  no date 05/13/2026  no date

24 Determine Permits Needed 05/15/2026  no date 05/29/2026  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/26/2026  no date 07/10/2026  no date

65F Plan Design/Field Inspection 05/14/2026  no date 07/10/2026  no date

66 Environmental Reevaluation 06/01/2026  no date 06/05/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/14/2026  no date 07/10/2026  no date

79 Construction Funding Review/Authorization of 
Funds

06/26/2026  no date 07/10/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/13/2026  no date 07/13/2026  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/14/2026  no date 11/12/2026  no date

95 District Project Closeout 11/13/2026  no date 02/12/2027  no date

96 Central Office Project Closeout 02/16/2027  no date 06/17/2027  no date



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN08-085-124Proj:

UPC: 091231

PC: Kim.Cameron

Project Purpose:

PM: TBD

Description: Restoration of significant remnants of the Valley Turnpike

Restoration of significant remnants of the Valley Turnpike and construction of trails that will connect the Town of 
Strasburg, Strasburg Historic District, and Fisher's Hill Civic War Battlefield

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BattlefieldFrom:

RemnantsTo:

Historic PreservationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,410,274Total Current Est 

05/28/2020Current Est Date

 0

 481,813

 928,461

EN08

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Shenandoah County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/04/2009

12/01/2012

12/01/2012

06/19/2014

06/19/2014

02/28/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,922,500.00  0.00  0.00  0.00  0.00  0.00  0.00  1,922,500.00.Transportation Enhancement 
Funds

 1,922,500.00 1,922,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,922,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$748,443

$0

$385,669

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  1,134,111.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SHENANDOAH COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091231UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/04/2009 02/04/2009 02/04/2009 02/04/2009

17E Environmental Review Process (ERP) 09/28/2010 09/28/2010 01/24/2011 01/24/2011

22 Scope Project 07/30/2012 07/30/2012 12/01/2012 12/01/2012

25 Draft Environmental Document or CE 11/01/2010 11/01/2010 02/09/2012 04/10/2013

52 Authorize R/W & UT Funds 12/01/2012  no date 12/01/2012  no date

69X Right of Way/Utility Certification Date 11/14/2013 11/14/2013 11/14/2013 11/14/2013

79 Construction Funding Review/Authorization of 
Funds

03/18/2014 03/18/2014 06/18/2014 06/18/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2014 06/14/2014 06/19/2014 06/19/2014

84 Award Contract 05/01/2014 05/01/2014 06/16/2014 06/16/2014

91 Administer Contract 06/16/2014 06/14/2014 02/28/2019  no date

95 District Project Closeout 03/01/2019  no date 05/23/2019  no date

96 Central Office Project Closeout 05/24/2019  no date 09/26/2019  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-132-350Proj:

UPC: 111048

PC: David.Robinson

Project Purpose:

PM:

Description: #SMART18 - (St) STAUNTON CROSSING STREET EXTENSION

The Staunton Crossing Project extend Crossing Way through the Staunton Crossing development site and connect to 
Valley Center Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E. Int. Rte. 250From:

Valley Center DriveTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,764,970Total Current Est 

06/25/2020Current Est Date

 0

 7,924,500

 840,470

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Staunton
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

09/14/2021

09/14/2021

12/27/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,297,347.00  907,350.00  3,016,099.00  1,586,793.00  0.00  0.00  0.00  6,807,589.00 HB1887 - HPP (1)
 37,800.00  0.00  0.00  0.00  0.00  0.00  0.00  37,800.00 Local Project Contributions

 416,226.00  0.00  0.00  0.00  0.00  0.00  0.00  416,226.00.Federal Formula STP
 1,519,609.00  0.00  0.00  0.00  0.00  0.00  0.00  1,519,609.00Formula - Urban

 8,781,224.00 3,270,982.00  907,350.00  3,016,099.00  1,586,793.00  0.00  0.00  0.00Total:

 8,781,224.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$619,039

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  619,039.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111048UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/24/2017 07/24/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 09/01/2017 09/01/2017 09/15/2017 09/15/2017

21H Hydraulics Plan Design PFI 05/16/2018 05/16/2018 09/24/2018 09/24/2018

21T Traffic Operations Analysis 09/01/2017  no date 01/08/2018  no date

22 Scope Project 08/04/2017 08/04/2017 03/22/2019 03/22/2019

22C Scoping Constructability Review 09/01/2017 09/01/2017 09/14/2017 09/14/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2017  no date 12/29/2017  no date

22X Scoping Team Meeting Date 08/31/2017 08/31/2017 08/31/2017 08/31/2017

23 Furnish Environmental Traffic Data 09/01/2017  no date 10/30/2017  no date

24 Determine Permits Needed 09/15/2017 09/15/2017 11/29/2017 11/29/2017

25 Draft Environmental Document or CE 11/15/2018 11/15/2018 06/24/2019 06/27/2019

25X Draft Environmental Documentor CE Date 06/25/2019  no date 06/25/2019  no date

28 Consultant Procurement 10/02/2017 10/02/2017 03/30/2018 03/30/2018

29X Public Information Meeting 08/04/2017  no date 09/14/2017  no date

31S Conduct Location Survey 09/01/2017 09/01/2017 05/01/2018 05/01/2018

32 Value Engineering 03/25/2019  no date 06/14/2019  no date

34F Furnish Final Soils Survey 05/01/2020  no date 08/31/2020  no date

34P Preliminary Soil Survey 07/20/2018 07/20/2018 07/20/2018 07/20/2018

35 Traffic Control Device Recommendations 11/08/2018  no date 01/16/2019  no date

36C Preliminary Field Inspection Constructability 
Review

09/25/2018 09/25/2018 10/23/2018 10/23/2018

36F Plan Design/Preliminary Field Inspection 05/02/2018 05/02/2018 09/24/2018 09/24/2018

36H Hydraulic Plan Design Public Hearing 03/25/2019 03/25/2019 11/25/2019  no date

36P Plan Design Public Hearing 03/25/2019 03/25/2019 11/25/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 11/07/2018 11/07/2018   

38 Retaining Wall Data Request 03/25/2019  no date 03/29/2019  no date

39 Sound Wall Foundation Data Request 03/25/2019  no date 03/29/2019  no date

40 Minor Structures Data Request 03/25/2019  no date 03/29/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/04/2020  no date 09/22/2020  no date

45 Minor Structures Report 04/01/2019  no date 05/24/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/20/2021  no date 08/02/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/01/2020  no date 08/31/2020  no date

48 Conduct Location/Design Public Hearing 11/26/2019 11/26/2019 02/03/2020 02/11/2020

48X Public Hearing Meeting Date 01/10/2020 01/29/2020   

49 Adopt Location/Design 02/04/2020 02/12/2020 03/31/2020 03/02/2020

49C Design Approval Constructability Review 11/26/2019 11/26/2019 12/09/2019 12/11/2019

49X Location and Design Approval Date 04/01/2020 03/02/2020 04/01/2020 03/02/2020

50 Survey Data Verification 11/26/2019  no date 01/14/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/21/2021  no date 06/02/2021  no date

53F Final Landscaping Plans 12/09/2020  no date 04/13/2021  no date

53P Preliminary Landscaping Plans 03/25/2019  no date 05/24/2019  no date

54 Retaining Wall Data Report 04/02/2020  no date 05/15/2020  no date

55 Sound Wall Data Report 05/01/2020  no date 06/16/2020  no date

59 Noise Abatement Design 06/17/2020 08/14/2020 11/06/2020 09/22/2020

61 Final Traffic Control Device Plans 12/09/2020  no date 06/02/2021  no date

62 Develop Retaining Structure Plans 05/15/2020  no date 05/15/2020  no date

65C Field Inspection Constructability Review 11/09/2020  no date 12/07/2020  no date

65F Plan Design/Field Inspection 05/01/2020 05/01/2020 09/22/2020  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 12/09/2020  no date 06/02/2021  no date

65X Field Inspection Team Meeting Date 12/08/2020  no date   

66 Environmental Reevaluation 07/20/2021  no date 08/16/2021  no date

69X Right of Way/Utility Certification Date 09/20/2021  no date 09/20/2021  no date

70 Obtain Environmental Permits 09/23/2020 10/05/2020 06/01/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/20/2021  no date 09/14/2021  no date

71 Approved Construction Plans 08/03/2021  no date 09/01/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/03/2021  no date 07/16/2021  no date

71X Pre-Advertisement Conference Date 07/19/2021  no date 07/19/2021  no date

72 Prepare for Advertisement 07/20/2021  no date 09/17/2021  no date

72B Biddability Review 08/17/2021  no date 09/07/2021  no date

72X Plan Submission Date 09/08/2021  no date 09/08/2021  no date

77S Construction ��� Survey 02/24/2022  no date 08/26/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/21/2021  no date 10/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/22/2021  no date 12/22/2021  no date

84 Award Contract 12/23/2021  no date 02/23/2022  no date

91 Administer Contract 02/24/2022  no date 02/24/2023  no date

92X Contractor Final Voucher Date 04/10/2023  no date 04/10/2023  no date

94X Claims Period Ends Dates 07/06/2023  no date 07/06/2023  no date

95 District Project Closeout 07/07/2023  no date 09/29/2023  no date

96 Central Office Project Closeout 10/02/2023  no date 02/09/2024  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-132-349Proj:

UPC: 111051

PC: Michael.Fulcher

Project Purpose:

PM: City of Stuanton

Description: #SMART18 - (St) RICHMOND AVE ROAD DIET AND ROUNDABOUT

The overall vision for this segment creates an urban boulevard with a roundabout, shared use path and sidewalk, and 
landscaping within an urban form.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Greenville AveFrom:

0.3 Mi. E. Int. Greenville AveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,245,805Total Current Est 

06/23/2020Current Est Date

 200,000

 1,670,710

 375,095

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2021

09/30/2024

09/30/2024

09/09/2025

09/09/2025

05/12/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  396,854.00  1,160,805.00  688,146.00  0.00  2,245,805.00 HB1887 - DGP (1)
 2,245,805.00 0.00  0.00  0.00  396,854.00  1,160,805.00  688,146.00  0.00Total:

 2,245,805.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111051UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/02/2021  no date 10/26/2021  no date

12 Authorize Preliminary Engineering 10/27/2021  no date 10/29/2021  no date

17E Environmental Review Process (ERP) 11/01/2021  no date 02/23/2022  no date

22 Scope Project 11/01/2021  no date 12/09/2022  no date

33 Final Environmental Document 02/24/2022  no date 06/16/2022  no date

52 Authorize R/W & UT Funds 09/10/2024  no date 09/30/2024  no date

52X R/W&UT Authorization Date 10/01/2024  no date 10/01/2024  no date

65F Plan Design/Field Inspection 12/12/2022  no date 09/09/2024  no date

69 Acquire Right of Way 10/02/2024  no date 07/25/2025  no date

69X Right of Way/Utility Certification Date 07/29/2025  no date 08/11/2025  no date

72 Prepare for Advertisement 07/28/2025  no date 07/28/2025  no date

79 Construction Funding Review/Authorization of 
Funds

07/29/2025  no date 08/11/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2025  no date 09/09/2025  no date

84 Award Contract 09/10/2025  no date 12/30/2025  no date

91 Administer Contract 12/31/2025  no date 05/12/2027  no date

95 District Project Closeout 05/13/2027  no date 09/20/2027  no date

96 Central Office Project Closeout 09/21/2027  no date 12/17/2027  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-132-363Proj:

UPC: 115107

PC: Michael.Fulcher

Project Purpose:

PM: City of Staunton

Description: EAST BEVERLEY STREET - Primary Extension Paving

Milling and paving.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

W. Int. Market StreetFrom:

Int. Coalter StreetTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 32,252Total Current Est 

04/06/2020Current Est Date

 0

 32,252

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Staunton

Staunton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2020

05/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  32,252.00  0.00  0.00  0.00  0.00  0.00  32,252.00 CTB Formula
 32,252.00 0.00  32,252.00  0.00  0.00  0.00  0.00  0.00Total:

 32,252.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$34,655

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  34,655.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/02/2020

Construction Completed:

Construction Started: 04/03/2020



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115107UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 10/25/2019 12/17/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

69X Right of Way/Utility Certification Date 10/29/2019  no date 11/12/2019  no date

70 Obtain Environmental Permits 08/15/2019 12/18/2019 12/30/2019 12/18/2019

72X Plan Submission Date 10/28/2019  no date 10/28/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2019  no date 12/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 01/06/2020 03/31/2020 03/31/2020

84 Award Contract 06/18/2020 04/01/2020 06/30/2020 04/02/2020

91 Administer Contract 08/06/2020 04/03/2020 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-132-367Proj:

UPC: 115115

PC: Michael.Fulcher

Project Purpose:

PM: City of Staunton

Description: RICHMOND AVENUE- Primary Extension Paving

Milling and paving.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int Rte 11From:

0.252 E. Int. Rte 11To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 134,862Total Current Est 

04/06/2020Current Est Date

 0

 134,862

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Staunton

Staunton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2020

05/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 134,862.00  0.00  0.00  0.00  0.00  0.00  0.00  134,862.00 CTB Formula
 134,862.00 134,862.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 134,862.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$138,110

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  138,109.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/02/2020

Construction Completed:

Construction Started: 04/03/2020



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115115UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 10/25/2019 12/17/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

69X Right of Way/Utility Certification Date 10/29/2019  no date 11/12/2019  no date

70 Obtain Environmental Permits 08/15/2019 12/18/2019 12/30/2019 12/18/2019

72X Plan Submission Date 10/28/2019  no date 10/28/2019  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2019  no date 12/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2019 01/06/2020 03/31/2020 03/31/2020

84 Award Contract 06/18/2020 04/01/2020 06/30/2020 04/02/2020

91 Administer Contract 08/06/2020 04/03/2020 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-132-360Proj:

UPC: 115135

PC: Michael.Fulcher

Project Purpose:

PM: Staunton City

Description:  #SMART20 Edgewood Road Sidewalk Improvements

Project involves construction of new sidewalk and pedestrian access improvements along Edgewood Road in existing 
rights of way from North Coalter Street to North Augusta Street in the City of Staunton.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Coalter StreetFrom:

North Augusta StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,098,071Total Current Est 

10/01/2020Current Est Date

 100,000

 856,969

 141,102

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

03/27/2025

03/27/2025

02/25/2026

02/25/2026

07/07/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  375,000.00  723,071.00 HB1887 - DGP (1)
 0.00  375,000.00  723,071.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115135UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 03/07/2025  no date 03/27/2025  no date

52X R/W&UT Authorization Date 03/28/2025  no date 03/28/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 03/06/2025  no date

69 Acquire Right of Way 03/31/2025  no date 01/08/2026  no date

69X Right of Way/Utility Certification Date 01/12/2026  no date 01/27/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72X Plan Submission Date 01/09/2026  no date 01/09/2026  no date

79 Construction Funding Review/Authorization of 
Funds

01/12/2026  no date 01/27/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/28/2026  no date 02/25/2026  no date

84 Award Contract 05/14/2026  no date 05/14/2026  no date

91 Administer Contract 06/22/2026  no date 07/07/2027  no date

95 District Project Closeout 07/08/2027  no date 11/15/2027  no date

96 Central Office Project Closeout 11/16/2027  no date 02/15/2028  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-132-361Proj:

UPC: 115137

PC: Michael.Fulcher

Project Purpose:

PM: Staunton City

Description:  #SMART20 North Augusta Sidewalk

Project involves construction of new sidewalk and pedestrian access improvements along North Augusta Street in 
existing rights of way from Lambert street to Terry street in the City of Staunton.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Lambert StreetFrom:

Intersection of Terry StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,477,371Total Current Est 

10/01/2020Current Est Date

 100,000

 1,181,795

 195,576

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

05/30/2025

05/30/2025

04/29/2026

04/29/2026

09/09/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  735,298.00  742,073.00 HB1887 - DGP (1)
 0.00  735,298.00  742,073.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115137UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 05/09/2025  no date 05/30/2025  no date

52X R/W&UT Authorization Date 06/02/2025  no date 06/02/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 05/08/2025  no date

69 Acquire Right of Way 06/03/2025  no date 03/17/2026  no date

69X Right of Way/Utility Certification Date 03/19/2026  no date 04/01/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72X Plan Submission Date 03/18/2026  no date 03/18/2026  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2026  no date 04/01/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2026  no date 04/29/2026  no date

84 Award Contract 07/20/2026  no date 07/20/2026  no date

91 Administer Contract 08/25/2026  no date 09/09/2027  no date

95 District Project Closeout 09/10/2027  no date 01/25/2028  no date

96 Central Office Project Closeout 01/26/2028  no date 04/19/2028  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

U000-132-362Proj:

UPC: 115140

PC: Michael.Fulcher

Project Purpose:

PM: City of Staunton

Description: #SMART20 North Augusta Sidewalk - Terry St. to Meadowbrook

Install new sidewalk and ADA compliant curb ramps from just north of Terry Count Shopping center along North 
Augusta Street to Meadowbrook Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Terry StreetFrom:

Meadowbrook RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,058,211Total Current Est 

10/01/2020Current Est Date

 226,300

 713,786

 118,125

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

05/30/2025

05/30/2025

04/29/2026

04/29/2026

09/09/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  540,000.00  518,211.00 HB1887 - DGP (1)
 0.00  540,000.00  518,211.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115140UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 05/09/2025  no date 05/30/2025  no date

52X R/W&UT Authorization Date 06/02/2025  no date 06/02/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 05/08/2025  no date

69 Acquire Right of Way 06/03/2025  no date 03/17/2026  no date

69X Right of Way/Utility Certification Date 03/19/2026  no date 04/01/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72X Plan Submission Date 03/18/2026  no date 03/18/2026  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2026  no date 04/01/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2026  no date 04/29/2026  no date

84 Award Contract 07/20/2026  no date 07/20/2026  no date

91 Administer Contract 08/25/2026  no date 09/09/2027  no date

95 District Project Closeout 09/10/2027  no date 01/25/2028  no date

96 Central Office Project Closeout 01/26/2028  no date 04/19/2028  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

0250-132-351Proj:

UPC: 111047

PC: Alexander.Alvarado

Project Purpose:

PM:

Description: RICHMOND AVE - STATLER BLVD INTERSECTION

The project will address concerns with safety and traffic congestion, and pedestrian safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Improvements on Richmond AveFrom:

and Statler BoulevardTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 876,056Total Current Est 

08/20/2020Current Est Date

 0

 803,012

 73,044

0250

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Staunton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/12/2019

01/27/2021

01/27/2021

12/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  573,278.00  0.00  0.00  0.00  0.00  0.00  573,278.00 MAP21 HSIP
 573,278.00 0.00  573,278.00  0.00  0.00  0.00  0.00  0.00Total:

 573,278.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$48,874

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  48,873.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111047UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2019 07/12/2019 07/12/2019 07/12/2019

17E Environmental Review Process (ERP) 09/06/2019 09/06/2019 09/09/2019 09/09/2019

21H Hydraulics Plan Design PFI 01/27/2020  no date 03/09/2020  no date

21T Traffic Operations Analysis 07/30/2019  no date 09/24/2019  no date

22 Scope Project 07/15/2019 07/15/2019 08/28/2020 08/28/2020

22S Photogrammetry/Aerial Photo/Image Processing 07/30/2019  no date 10/30/2019  no date

22X Scoping Team Meeting Date 07/29/2019  no date 07/29/2019  no date

23 Furnish Environmental Traffic Data 07/30/2019  no date 09/24/2019  no date

24 Determine Permits Needed 09/09/2019 09/09/2019 10/17/2019 10/17/2019

25 Draft Environmental Document or CE 02/18/2020 02/18/2020 02/19/2020 02/19/2020

30 Preliminary Utility Inspection 08/31/2020  no date 11/03/2020  no date

31S Conduct Location Survey 07/30/2019  no date 12/02/2019  no date

34P Preliminary Soil Survey 01/09/2020 01/09/2020 03/05/2020 03/05/2020

35 Traffic Control Device Recommendations 09/11/2020  no date 10/27/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/10/2020  no date 02/24/2020  no date

36F Plan Design/Preliminary Field Inspection 12/03/2019  no date 03/09/2020  no date

36H Hydraulic Plan Design Public Hearing 09/11/2020  no date 10/27/2020  no date

36P Plan Design Public Hearing 08/31/2020  no date 10/27/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 03/10/2020  no date   

43X Utility Field Inspection (UFI) Date 04/30/2021  no date 04/30/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2021  no date 07/27/2021  no date

47 Approve Willingness 11/04/2020  no date 12/18/2020  no date

47X Willingness Posted Date 11/18/2020  no date 11/18/2020  no date

48 Conduct Location/Design Public Hearing 11/04/2020  no date 12/18/2020  no date

48X Public Hearing Meeting Date 12/04/2020  no date   

49 Adopt Location/Design 12/21/2020 09/22/2020 02/01/2021 09/22/2020

49C Design Approval Constructability Review 10/28/2020  no date 11/10/2020  no date

49X Location and Design Approval Date 02/02/2021  no date 02/02/2021  no date

50 Survey Data Verification 10/28/2020  no date 11/25/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/13/2021  no date 06/10/2021  no date

65F Plan Design/Field Inspection 02/03/2021  no date 04/28/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/30/2021  no date 06/24/2021  no date

65X Field Inspection Team Meeting Date 04/29/2021  no date   

66 Environmental Reevaluation 08/02/2021  no date 08/13/2021  no date

67 Clear Utility Agreements 05/03/2021  no date 07/12/2021  no date

67U Utility Relocations by Owners 05/14/2021  no date 09/07/2021  no date

69X Right of Way/Utility Certification Date 09/16/2021  no date 09/16/2021  no date

70 Obtain Environmental Permits 04/30/2021  no date 07/30/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/13/2021  no date 09/07/2021  no date

70S Utility Stakeout ���Survey 05/14/2021  no date 09/07/2021  no date

71 Approved Construction Plans 08/02/2021  no date 09/08/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/28/2021  no date 07/12/2021  no date

71X Pre-Advertisement Conference Date 07/13/2021  no date 07/13/2021  no date

72 Prepare for Advertisement 08/24/2021  no date 09/23/2021  no date

72B Biddability Review 08/31/2021  no date 09/07/2021  no date

72X Plan Submission Date 09/08/2021  no date 09/08/2021  no date

77S Construction ��� Survey 04/27/2022  no date 10/31/2022  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/02/2021  no date 08/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/12/2021  no date 10/12/2021  no date

82 Conduct Bid Opening 11/30/2021  no date 11/30/2021  no date

84 Award Contract 12/01/2021  no date 04/26/2022  no date

91 Administer Contract 04/27/2022  no date 11/23/2022  no date

92X Contractor Final Voucher Date 01/11/2023  no date 01/11/2023  no date

94X Claims Period Ends Dates 04/11/2023  no date 04/11/2023  no date

95 District Project Closeout 04/12/2023  no date 07/06/2023  no date

96 Central Office Project Closeout 07/07/2023  no date 11/08/2023  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

EN16-132-104Proj:

UPC: 109024

PC: Michael.Fulcher

Project Purpose:

PM: City of Staunton

Description: BESSIE WELLER ELEMENTARY SRTS

Pedestrian improvements adjacent to Bessie Weller Elementary School including lighting, signage, sidewalk and 
crosswalks

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bessie Weller Elementary SchoolFrom:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 378,798Total Current Est 

07/24/2020Current Est Date

 0

 351,214

 27,584

EN16

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Staunton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2016

05/10/2019

05/10/2019

09/12/2019

09/12/2019

03/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 283,646.00  0.00  0.00  0.00  0.00  0.00  0.00  283,646.00 MAP21 TAP
 24,241.00  0.00  0.00  0.00  0.00  0.00  0.00  24,241.00 Project Contributions
 70,911.00  0.00  0.00  0.00  0.00  0.00  0.00  70,911.00.Transportation Enhancement 

Funds
 378,798.00 378,798.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 378,798.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$7,452

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  7,451.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109024UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 11/16/2016 11/16/2016

12 Authorize Preliminary Engineering 11/01/2016 11/01/2016 11/03/2016 11/03/2016

17E Environmental Review Process (ERP) 05/07/2018 05/07/2018 05/17/2018 05/17/2018

22 Scope Project 06/15/2018 06/15/2018 05/31/2019 05/31/2019

25 Draft Environmental Document or CE 04/19/2018 04/19/2018 06/18/2018 06/18/2018

33 Final Environmental Document 08/13/2018 08/13/2018 08/13/2018 08/13/2018

52 Authorize R/W & UT Funds 03/24/2020 03/04/2019 04/13/2020 05/10/2019

52X R/W&UT Authorization Date 04/14/2020  no date 04/14/2020  no date

65F Plan Design/Field Inspection 06/03/2019  no date 03/23/2020  no date

66 Environmental Reevaluation  no date 06/24/2019  no date 07/17/2019

69 Acquire Right of Way 04/15/2020 05/14/2019 01/27/2021 07/02/2019

69X Right of Way/Utility Certification Date 01/29/2021 07/29/2019 02/11/2021 07/29/2019

72X Plan Submission Date 01/28/2021  no date 01/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/29/2021  no date 02/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/12/2021 07/29/2019 03/12/2021 09/12/2019

84 Award Contract 03/15/2021  no date 04/22/2021  no date

91 Administer Contract 04/23/2021  no date 05/09/2022  no date

95 District Project Closeout 05/10/2022  no date 09/15/2022  no date

96 Central Office Project Closeout 09/16/2022  no date 12/14/2022  no date



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SLEN-132-101Proj:

UPC: 080485

PC: Michael.Fulcher

Project Purpose:

PM: City of Staunton

Description: IMPROVE DOWNTOWN STAUNTON, VA, STREETSCAPE

IMPROVE DOWNTOWN STAUNTON, VA, STREETSCAPE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.0025 MI S of Frederick StFrom:

0.278 MI N of Frederick StreetTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,139,623Total Current Est 

08/11/2020Current Est Date

 150,620

 1,831,503

 157,500

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Staunton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2007

05/10/2016

05/10/2016

09/16/2019

09/16/2019

05/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 384,236.00  0.00  0.00  0.00  0.00  0.00  0.00  384,236.00 MAP21 TAP
 440,004.00  0.00  0.00  0.00  0.00  0.00  0.00  440,004.00 Project Contributions

 1,343,345.00  0.00  0.00  0.00  0.00  0.00  0.00  1,343,345.00.SAFETEA-LU Earmarks
 96,059.00  0.00  0.00  0.00  0.00  0.00  0.00  96,059.00.Transportation Enhancement 

Funds
 2,263,644.00 2,263,644.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,263,644.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$151,214

$53,640

$220

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  205,073.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
080485UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/14/2007 09/14/2007 09/14/2007 09/14/2007

17E Environmental Review Process (ERP) 04/01/2013 04/01/2013 06/27/2013 06/27/2013

22 Scope Project 04/01/2013 04/01/2013 03/23/2016 03/23/2016

24 Determine Permits Needed 04/01/2013 04/01/2013 12/03/2014 12/03/2014

25 Draft Environmental Document or CE  no date 08/09/2013  no date 12/03/2014

52 Authorize R/W & UT Funds 03/23/2016 03/23/2016 05/10/2016 05/10/2016

66 Environmental Reevaluation  no date 07/08/2019  no date 07/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/31/2020 07/29/2019 06/26/2020 09/16/2019

84 Award Contract 06/26/2020  no date 10/30/2020  no date

91 Administer Contract 09/30/2020  no date 11/30/2021  no date

95 District Project Closeout 11/30/2021  no date 02/28/2022  no date

96 Central Office Project Closeout 03/01/2022  no date 06/30/2022  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

BR8D-968-289Proj:

UPC: 108011

PC: Joshua.Hall

Project Purpose:

PM:

Description: Bridge Repair (Shotcrete with Cathodic Protection)

The purpose of this project is to extend the service life of bridges. This will be accomplished utilizing shotcrete with 
cathodic protection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Staunton DistrictFrom:

VariousTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,063,724Total Current Est 

01/30/2019Current Est Date

 0

 4,063,724

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Staunton District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2016

05/08/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,063,724.00  0.00  0.00  0.00  0.00  0.00  0.00  4,063,724.00.Maintenance Funds
 4,063,724.00 4,063,724.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,063,724.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,063,724

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2019

Total  4,063,724.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/01/2016

Construction Completed:

Construction Started:

05/08/2018

08/15/2016



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108011UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 12/07/2015 10/01/2015 01/21/2016 12/11/2015

22 Scope Project 12/07/2015 12/07/2015 01/05/2016 01/04/2016

24 Determine Permits Needed 01/22/2016 10/01/2015 01/28/2016 01/20/2016

25 Draft Environmental Document or CE 01/29/2016 12/03/2015 03/31/2016 03/23/2016

66 Environmental Reevaluation 12/21/2015 12/21/2015 03/23/2016 03/23/2016

69X Right of Way/Utility Certification Date 02/09/2016 02/09/2016 02/09/2016 02/09/2016

72 Prepare for Advertisement 12/07/2015 12/07/2015 04/29/2016 05/03/2016

79 Construction Funding Review/Authorization of 
Funds

12/07/2015 12/07/2015 02/11/2016 02/09/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2016 05/10/2016 05/10/2016 05/10/2016

82 Conduct Bid Opening 06/09/2016 06/22/2016 06/22/2016 07/29/2016

84 Award Contract 06/23/2016 08/01/2016 07/14/2016 08/01/2016

91 Administer Contract 07/15/2016 08/15/2016 09/29/2017 05/08/2018

92X Contractor Final Voucher Date 11/15/2017 09/12/2018 11/15/2017 09/12/2018

94X Claims Period Ends Dates 02/16/2018 11/11/2018 02/16/2018 11/11/2018

95 District Project Closeout 02/20/2018  no date 06/21/2018  no date

96 Central Office Project Closeout 06/22/2018  no date 09/17/2018  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

GRHT-968-833Proj:

UPC: 108148

PC: Robert.Good

Project Purpose:

PM:

Description: Guardrail Hits Repair on I-81 and I-66

Guardrail Repairs as needed on I-81 and I-66 in the Northern section of the District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Guardrail Hit RepairFrom:

On I-81 and I-66To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,582,338Total Current Est 

06/21/2019Current Est Date

 0

 1,582,338

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Staunton District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/01/2015

03/22/2016

03/22/2016

09/10/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,582,338.00  0.00  0.00  0.00  0.00  0.00  0.00  1,582,338.00.Maintenance Funds
 1,582,338.00 1,582,338.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,582,338.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,582,338

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2019

Total  1,582,337.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/01/2016

Construction Completed:

Construction Started:

09/10/2018

07/11/2016



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108148UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/22/2015 11/30/2015 01/06/2016 12/01/2015

17E Environmental Review Process (ERP) 02/08/2016 01/12/2016 02/22/2016 01/13/2016

22 Scope Project 01/07/2016 01/07/2016 02/05/2016 02/05/2016

22X Scoping Team Meeting Date 01/14/2016 01/14/2016 01/14/2016 01/14/2016

24 Determine Permits Needed 02/23/2016 01/12/2016 03/07/2016 01/13/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/05/2016  no date 04/18/2016  no date

65F Plan Design/Field Inspection 02/08/2016  no date 04/04/2016  no date

65P Plan Design/Pre-Advertisement Conference 04/19/2016  no date 07/13/2016  no date

66 Environmental Reevaluation 07/15/2016 01/12/2016 07/28/2016 01/20/2016

69X Right of Way/Utility Certification Date 08/08/2016  no date 08/08/2016  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/22/2016  no date 05/16/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/29/2016  no date 07/13/2016  no date

71X Pre-Advertisement Conference Date 07/14/2016  no date 07/14/2016  no date

72 Prepare for Advertisement 07/15/2016 01/28/2016 08/15/2016  no date

72B Biddability Review 07/26/2016  no date 08/01/2016  no date

72X Plan Submission Date 07/29/2016  no date 07/29/2016  no date

79 Construction Funding Review/Authorization of 
Funds

07/15/2016 01/30/2016 08/11/2016 04/28/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2016 03/22/2016 09/13/2016 03/22/2016

82 Conduct Bid Opening 10/13/2016 04/27/2016 10/26/2016 05/31/2016

84 Award Contract 10/27/2016 06/01/2016 11/17/2016 06/01/2016

91 Administer Contract 11/18/2016 07/11/2016 05/15/2017 09/10/2018

92X Contractor Final Voucher Date 06/28/2017 01/09/2018 06/28/2017 01/09/2018

94X Claims Period Ends Dates 09/25/2017 03/10/2018 09/25/2017 03/10/2018

95 District Project Closeout 09/26/2017  no date 12/22/2017  no date

96 Central Office Project Closeout 12/26/2017  no date 05/01/2018  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

BC8A-968-281Proj:

UPC: 107736

PC: Joshua.Hall

Project Purpose:

PM:

Description: Staunton District Bridge Deck Cleaning (South)

The purpose of this project is to clean bridge decks in the Southern counties of the Staunton District on an annual 
basis as a preventive maintenance measure. This annual cleaning will extend the service life of the bridges.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Staunton District (South)From:

VariousTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 727,254Total Current Est 

08/13/2019Current Est Date

 0

 727,254

 0

BC8A

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Staunton District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

10/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 730,505.00  0.00  0.00  0.00  0.00  0.00  0.00  730,505.00.Maintenance Funds
 730,505.00 730,505.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 730,505.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$727,254

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/01/2019

Total  727,253.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

10/30/2018

05/16/2016



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107736UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/27/2015 08/27/2015 10/09/2015 10/09/2015

24 Determine Permits Needed 10/13/2015 08/27/2015 11/25/2015 10/09/2015

25 Draft Environmental Document or CE 08/27/2015 08/27/2015 10/21/2015 10/21/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/15/2015  no date 06/15/2015  no date

66 Environmental Reevaluation 10/22/2015 08/27/2015 12/17/2015 10/21/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/15/2015 06/15/2015 06/15/2015 06/15/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/15/2015  no date 06/15/2015  no date

71X Pre-Advertisement Conference Date 06/15/2015  no date 06/15/2015  no date

72 Prepare for Advertisement 06/15/2015  no date 06/15/2015  no date

72B Biddability Review 06/15/2015  no date 06/15/2015  no date

72X Plan Submission Date 06/15/2015  no date 06/15/2015  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2015 10/02/2015 03/21/2016 03/21/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/22/2015 12/22/2015 12/22/2015 12/22/2015

82 Conduct Bid Opening 02/03/2016 02/03/2016 03/03/2016 03/02/2016

84 Award Contract 03/03/2016 03/03/2016 03/21/2016 03/03/2016

91 Administer Contract 05/16/2016 05/16/2016 11/03/2016 10/30/2018

92X Contractor Final Voucher Date 12/21/2016 03/20/2019 12/21/2016 03/20/2019

94X Claims Period Ends Dates 03/23/2017 05/19/2019 03/23/2017 05/19/2019

95 District Project Closeout 03/24/2017  no date 07/26/2017  no date

96 Central Office Project Closeout 07/27/2017  no date 10/20/2017  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

BC8B-968-280Proj:

UPC: 107735

PC: Joshua.Hall

Project Purpose:

PM:

Description: Staunton District Bridge Deck Cleaning (North)

The purpose of this project is to clean bridge decks in the northern counties of the Staunton District on an annual 
basis as a preventive maintenance measure. This annual cleaning will extend the service life of the bridges.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Staunton District (North)From:

VariousTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 946,098Total Current Est 

08/13/2019Current Est Date

 0

 946,098

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Staunton District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/22/2015

10/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 946,098.00  0.00  0.00  0.00  0.00  0.00  0.00  946,098.00.Maintenance Funds
 946,098.00 946,098.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 946,098.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$946,098

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/05/2019

Total  946,097.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/03/2016

Construction Completed:

Construction Started:

10/30/2018

05/31/2016



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107735UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/27/2015 08/27/2015 10/09/2015 10/09/2015

24 Determine Permits Needed 10/13/2015 08/27/2015 11/25/2015 10/09/2015

25 Draft Environmental Document or CE 08/27/2015 08/27/2015 10/21/2015 10/21/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/15/2015  no date 06/15/2015  no date

66 Environmental Reevaluation 10/22/2015 08/27/2015 12/17/2015 10/21/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/15/2016 06/15/2016 06/15/2016 06/15/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/15/2015  no date 06/15/2015  no date

71X Pre-Advertisement Conference Date 06/15/2016  no date 06/15/2016  no date

72 Prepare for Advertisement 06/15/2016  no date 06/15/2016  no date

72B Biddability Review 06/15/2016  no date 06/15/2016  no date

72X Plan Submission Date 06/15/2016  no date 06/15/2016  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2015 10/02/2015 03/21/2016 03/21/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/22/2015 12/22/2015 12/22/2015 12/22/2015

82 Conduct Bid Opening 02/03/2016 02/03/2016 03/03/2016 03/02/2016

84 Award Contract 03/03/2016 03/03/2016 03/21/2016 03/03/2016

91 Administer Contract 05/31/2016 05/31/2016 01/04/2017 10/30/2018

92X Contractor Final Voucher Date 02/21/2017 03/13/2019 02/21/2017 03/13/2019

94X Claims Period Ends Dates 05/17/2017 05/12/2019 05/17/2017 05/12/2019

95 District Project Closeout 05/18/2017  no date 09/20/2017  no date

96 Central Office Project Closeout 09/21/2017  no date 12/19/2017  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

9999-968-S36Proj:

UPC: 109070

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: SYSTEMIC ROAD DEPARTURE COUNTERMEASURES WITH RUMBLE 
STRIPS

TO IMPROVE SAFETY OF ROADWAY THROUGH INSTALLATION OF ROAD DEPARTURE COUNTERMEASURES 
BY INSTALLATION OF RUMBLE STRIPS, UTILIZING THE REGIONAL ON-CALL RUMBLE STRIP CONTRACT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

STAUNTON DISTRICT-WIDEFrom:

VARIOUSTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,468,582Total Current Est 

06/08/2020Current Est Date

 0

 1,450,000

 18,582

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Staunton District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2016

08/14/2018

08/14/2018

09/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 449,000.00  350,000.00  350,000.00  350,000.00  0.00  0.00  0.00  1,499,000.00 MAP21 HSIP
 1,499,000.00 449,000.00  350,000.00  350,000.00  350,000.00  0.00  0.00  0.00Total:

 1,499,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,582

$0

$638,755

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  657,336.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/04/2018

Construction Completed:

Construction Started: 09/04/2018



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109070UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/08/2016 09/08/2016 09/21/2016 09/21/2016

17E Environmental Review Process (ERP) 07/25/2016 07/25/2016 08/01/2016 08/01/2016

22 Scope Project 09/22/2016 09/22/2016 10/06/2016 10/06/2016

22X Scoping Team Meeting Date 10/06/2016 10/06/2016 10/06/2016 10/06/2016

24 Determine Permits Needed 07/25/2016 07/25/2016 08/01/2016 09/16/2016

25 Draft Environmental Document or CE 09/12/2016 09/12/2016 09/15/2016 09/16/2016

47 Approve Willingness 05/12/2017 05/12/2017 06/23/2017 06/22/2017

49 Adopt Location/Design 06/26/2017 06/22/2017 08/07/2017 06/22/2017

49C Design Approval Constructability Review 05/05/2017 05/05/2017 05/18/2017 05/16/2017

49X Location and Design Approval Date 08/08/2017 06/22/2017 08/08/2017 06/22/2017

66 Environmental Reevaluation 09/12/2016 09/12/2016 09/16/2016 09/16/2016

67 Clear Utility Agreements 08/24/2017 07/11/2017 08/24/2017 07/11/2017

67U Utility Relocations by Owners 06/29/2017 05/15/2017 06/29/2017 05/15/2017

69X Right of Way/Utility Certification Date 10/05/2016 10/05/2016 10/05/2016 10/05/2016

71 Approved Construction Plans 08/14/2018 06/29/2018 09/20/2018 08/07/2018

72 Prepare for Advertisement 09/06/2018 07/11/2018 10/05/2018 08/07/2018

72X Plan Submission Date 09/20/2018 08/07/2018 09/20/2018 08/07/2018

77S Construction ��� Survey 12/24/2018  no date 12/24/2018  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2018 08/09/2018 09/11/2018 08/09/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2018 08/14/2018 10/09/2018 08/14/2018

84 Award Contract 12/04/2018 09/04/2018 12/24/2018 09/04/2018

91 Administer Contract 12/26/2018 09/04/2018 12/30/2022  no date

92X Contractor Final Voucher Date 02/16/2023  no date 02/16/2023  no date

94X Claims Period Ends Dates 05/15/2023  no date 05/15/2023  no date

95 District Project Closeout 05/16/2023  no date 08/09/2023  no date

96 Central Office Project Closeout 08/10/2023  no date 12/15/2023  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

PSG8-968-492Proj:

UPC: 112901

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: PROVIDE ADVANCED SIGNAL DETECTION

Provide advanced signal detection at high speed signalized intersections to reduce rear end and red-light running 
angle crashes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

STAUNTON DISTRICT-WIDETo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 933,000Total Current Est 

04/28/2020Current Est Date

 0

 858,000

 75,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2022

04/05/2023

04/05/2023

10/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  75,000.00  858,000.00  0.00  933,000.00 MAP21 HSIP
 933,000.00 0.00  0.00  0.00  0.00  75,000.00  858,000.00  0.00Total:

 933,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112901UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2022  no date 10/31/2022  no date

17E Environmental Review Process (ERP) 11/01/2022  no date 11/07/2022  no date

22 Scope Project 11/01/2022  no date 02/15/2023  no date

24 Determine Permits Needed 11/08/2022  no date 11/22/2022  no date

25 Draft Environmental Document or CE 11/23/2022  no date 12/22/2022  no date

47 Approve Willingness 12/23/2022  no date 12/28/2022  no date

49 Adopt Location/Design 03/01/2023  no date 03/14/2023  no date

65F Plan Design/Field Inspection 12/29/2022  no date 02/28/2023  no date

66 Environmental Reevaluation 12/23/2022  no date 12/30/2022  no date

69X Right of Way/Utility Certification Date 03/15/2023  no date 03/15/2023  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2023  no date 03/29/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2023  no date 04/05/2023  no date

84 Award Contract 04/06/2023  no date 04/12/2023  no date

91 Administer Contract 04/13/2023  no date 10/17/2023  no date

95 District Project Closeout 10/18/2023  no date 01/18/2024  no date

96 Central Office Project Closeout 01/19/2024  no date 05/21/2024  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

VAR9-688-68Proj:

UPC: 106663

PC: Chaz.Weaver

Project Purpose:

PM:

Description: On-Call Sinkhole and Slope Repair

On-call contract for sinkhole and slope repair where encountered. This contract will be funded from residency 
maintenance funds as needed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Staunton District SouthFrom:

Alleghany Augusta Highland Rockingham Bath Rockbridge Co.To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,753,923Total Current Est 

12/27/2018Current Est Date

 0

 1,753,923

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Staunton District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/10/2015

12/31/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,753,923.00  0.00  0.00  0.00  0.00  0.00  0.00  1,753,923.00.Maintenance Funds
 1,753,923.00 1,753,923.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,753,923.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,753,923

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2018

Total  1,753,923.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/23/2015

Construction Completed:

Construction Started:

12/31/2017

06/08/2015



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106663UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP)  no date 12/04/2014  no date 12/10/2014

24 Determine Permits Needed  no date 12/04/2014  no date 12/10/2014

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/02/2015 02/02/2015 02/13/2015 03/30/2015

66 Environmental Reevaluation 02/17/2015 12/09/2014 03/02/2015 12/15/2014

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/02/2015 02/02/2015 03/30/2015 03/30/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/02/2015  no date 02/13/2015  no date

71X Pre-Advertisement Conference Date 03/31/2015  no date 03/31/2015  no date

72 Prepare for Advertisement 04/01/2015  no date 07/01/2015  no date

72B Biddability Review 04/01/2015  no date 04/21/2015  no date

72X Plan Submission Date 06/11/2015  no date 06/11/2015  no date

79 Construction Funding Review/Authorization of 
Funds

04/01/2015 11/25/2014 04/28/2015 01/30/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/02/2015 02/10/2015 07/02/2015 02/10/2015

82 Conduct Bid Opening 08/03/2015 03/25/2015 08/14/2015 04/23/2015

84 Award Contract 08/17/2015 04/23/2015 09/04/2015 04/23/2015

91 Administer Contract 09/08/2015 06/08/2015 05/27/2016 12/31/2017

92X Contractor Final Voucher Date 07/13/2016 04/27/2018 07/13/2016 04/27/2018

94X Claims Period Ends Dates 10/07/2016 06/26/2018 10/07/2016 06/26/2018

95 District Project Closeout 10/11/2016  no date 02/17/2017  no date

96 Central Office Project Closeout 02/21/2017  no date 05/15/2017  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

9999-968-265Proj:

UPC: 107023

PC: Matthew.Bond

Project Purpose:

PM:

Description: FLASHING YELLOW ARROW UPGRADES - STAUNTON DISTRICT

Upgrading signal phasing to Flashing Yellow Arrow at various locations throughout the District in order to improve 
safety. Work is to be accomplished with Regional On-Call Contract.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

Staunton DistrictTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 660,000Total Current Est 

06/17/2019Current Est Date

 0

 612,306

 47,694

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Staunton District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/23/2017

02/25/2018

02/25/2018

06/21/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 660,000.00  0.00  0.00  0.00  0.00  0.00  0.00  660,000.00 MAP21 HSIP
 660,000.00 660,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 660,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,694

$0

$612,306

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/20/2019

Total  660,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2018

Construction Completed:

Construction Started:

06/21/2019

02/27/2018



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107023UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/23/2017 05/23/2017 05/23/2017 05/23/2017

17E Environmental Review Process (ERP) 08/10/2016 08/10/2016 11/29/2018 09/13/2017

22 Scope Project 08/23/2016 08/23/2016 05/24/2017 05/24/2017

22X Scoping Team Meeting Date 08/29/2016  no date 08/29/2016  no date

24 Determine Permits Needed 08/10/2016 08/10/2016 01/30/2019 09/13/2017

25 Draft Environmental Document or CE 08/10/2016 08/10/2016 01/30/2019 09/13/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/24/2017  no date 05/24/2017  no date

65F Plan Design/Field Inspection 05/24/2017  no date 05/24/2017  no date

65P Plan Design/Pre-Advertisement Conference 05/24/2017  no date 05/24/2017  no date

66 Environmental Reevaluation 08/10/2016 08/10/2016 02/06/2019 09/13/2017

69X Right of Way/Utility Certification Date 01/23/2019 01/29/2018 01/23/2019 01/29/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/11/2017  no date 05/11/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/24/2017  no date 05/24/2017  no date

71X Pre-Advertisement Conference Date 01/30/2019  no date 01/30/2019  no date

72 Prepare for Advertisement 01/30/2019  no date 01/30/2019  no date

72B Biddability Review 01/14/2019  no date 01/14/2019  no date

72X Plan Submission Date 01/11/2019  no date 01/11/2019  no date

79 Construction Funding Review/Authorization of 
Funds

01/31/2019 05/25/2017 02/27/2019 02/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/28/2018 02/25/2018 07/10/2018 02/25/2018

82 Conduct Bid Opening 08/07/2018  no date 08/07/2018  no date

84 Award Contract 08/08/2018 02/26/2018 08/28/2018 02/27/2018

91 Administer Contract 08/17/2018 02/27/2018 02/07/2020 06/21/2019

92X Contractor Final Voucher Date 03/23/2020  no date 03/23/2020  no date

94X Claims Period Ends Dates 06/16/2020  no date 06/16/2020  no date

95 District Project Closeout 06/17/2020  no date 09/10/2020  no date

96 Central Office Project Closeout 09/11/2020  no date 01/21/2021  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

9999-968-266Proj:

UPC: 107024

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: ROADWAY DEPARTURE COUNTERMEASURES - STAUNTON DISTRICT

INSTALL SIGNS TO IMPROVE SAFETY ON CURVES.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VARIOUSFrom:

STAUNTON DISTRICTTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

07/22/2020Current Est Date

 0

 1,805,051

 194,949

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Staunton District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2016

08/07/2017

08/07/2017

12/23/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 MAP21 HSIP
 2,000,000.00 1,500,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$194,949

$0

$1,332,938

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,527,886.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/07/2017

Construction Completed:

Construction Started: 08/07/2017



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107024UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/27/2016 06/27/2016 07/11/2016 07/11/2016

17E Environmental Review Process (ERP) 10/11/2016 10/11/2016 10/11/2016 11/15/2016

22 Scope Project 07/12/2016 07/12/2016 04/13/2017 04/13/2017

22X Scoping Team Meeting Date 07/19/2016 07/19/2016 04/13/2017 04/13/2017

24 Determine Permits Needed 10/11/2016 10/11/2016 10/11/2016 11/15/2016

25 Draft Environmental Document or CE 11/11/2016 11/11/2016 11/16/2016 11/15/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/13/2017  no date 04/13/2017  no date

65F Plan Design/Field Inspection 07/13/2016 07/13/2016 04/13/2017 04/13/2017

65P Plan Design/Pre-Advertisement Conference 04/13/2017 04/13/2017 04/13/2017 04/13/2017

66 Environmental Reevaluation 11/14/2016 11/14/2016 11/14/2016 11/15/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/13/2017  no date 04/13/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/13/2017  no date 04/13/2017  no date

71X Pre-Advertisement Conference Date 04/14/2017  no date 04/14/2017  no date

72 Prepare for Advertisement 04/13/2017 04/13/2017 05/15/2017 05/15/2017

72B Biddability Review 04/14/2017  no date 04/14/2017  no date

72X Plan Submission Date 04/25/2017  no date 04/25/2017  no date

79 Construction Funding Review/Authorization of 
Funds

04/18/2017 04/18/2017 05/10/2017 05/10/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/16/2017 05/16/2017 08/07/2017 08/07/2017

82 Conduct Bid Opening 09/06/2017  no date 09/19/2017  no date

84 Award Contract 07/18/2017 07/18/2017 08/07/2017 08/07/2017

91 Administer Contract 08/07/2017 08/07/2017 05/18/2021  no date

92X Contractor Final Voucher Date 07/01/2021  no date 07/01/2021  no date

94X Claims Period Ends Dates 09/28/2021  no date 09/28/2021  no date

95 District Project Closeout 09/29/2021  no date 02/08/2022  no date

96 Central Office Project Closeout 02/09/2022  no date 05/04/2022  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

PP8L-968-F15Proj:

UPC: 107126

PC: Cl.Palmer

Project Purpose:

PM:

Description: Lex. Res. Pre-pave/patch Activities

For the residency to have a charge for pre-schedule patching activities. Work to be done before schedule work 
begins, as needed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lexington RoutesFrom:

Residency WideTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,000,000Total Current Est 

05/31/2019Current Est Date

 0

 7,000,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2026

08/28/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,235,348.00  0.00  0.00  0.00  0.00  0.00  0.00  6,235,348.00.Maintenance Funds
 6,235,348.00 6,235,348.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,235,348.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$7,324,377

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  7,324,377.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107126UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP)  no date 05/29/2015  no date 06/01/2015

24 Determine Permits Needed  no date 05/29/2015  no date 06/01/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/27/2015  no date 05/08/2015  no date

66 Environmental Reevaluation 05/11/2015 05/29/2015 05/22/2015 06/01/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/27/2015  no date 06/22/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/27/2015  no date 05/08/2015  no date

71X Pre-Advertisement Conference Date 06/23/2015  no date 06/23/2015  no date

72 Prepare for Advertisement 06/24/2015  no date 09/24/2015  no date

72B Biddability Review 06/24/2015  no date 07/15/2015  no date

72X Plan Submission Date 09/03/2015  no date 09/03/2015  no date

79 Construction Funding Review/Authorization of 
Funds

06/24/2015 04/09/2015 07/22/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2015  no date 09/25/2015  no date

82 Conduct Bid Opening 10/27/2015  no date 11/09/2015  no date

84 Award Contract 11/10/2015  no date 12/03/2015  no date

91 Administer Contract 12/04/2015  no date 08/22/2016  no date

92X Contractor Final Voucher Date 10/05/2016  no date 10/05/2016  no date

94X Claims Period Ends Dates 01/06/2017  no date 01/06/2017  no date

95 District Project Closeout 01/09/2017  no date 05/12/2017  no date

96 Central Office Project Closeout 05/15/2017  no date 08/08/2017  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

PP8H-968-F15Proj:

UPC: 107127

PC: Cl.Palmer

Project Purpose:

PM:

Description: Har. Res. Pre-pave/patch Activities

For the residency to have a charge for pre-schedule patching activities. Work to be done before schedule work 
begins, as needed

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Harrisonburg RoutesFrom:

Residency WideTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,500,311Total Current Est 

05/31/2019Current Est Date

 0

 7,500,311

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2026

08/27/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,471,726.00  0.00  0.00  0.00  0.00  0.00  0.00  6,471,726.00.Maintenance Funds
 6,471,726.00 6,471,726.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,471,726.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$8,483,287

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  8,483,287.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107127UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP)  no date 05/29/2015  no date 06/01/2015

24 Determine Permits Needed  no date 05/29/2015  no date 06/01/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/27/2015  no date 05/08/2015  no date

66 Environmental Reevaluation 05/11/2015 05/29/2015 05/22/2015 06/01/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/27/2015  no date 06/22/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/27/2015  no date 05/08/2015  no date

71X Pre-Advertisement Conference Date 06/23/2015  no date 06/23/2015  no date

72 Prepare for Advertisement 06/24/2015  no date 09/24/2015  no date

72B Biddability Review 06/24/2015  no date 07/15/2015  no date

72X Plan Submission Date 09/03/2015  no date 09/03/2015  no date

79 Construction Funding Review/Authorization of 
Funds

06/24/2015  no date 07/22/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2015  no date 09/25/2015  no date

82 Conduct Bid Opening 10/27/2015  no date 11/09/2015  no date

84 Award Contract 11/10/2015  no date 12/03/2015  no date

91 Administer Contract 12/04/2015  no date 08/22/2016  no date

92X Contractor Final Voucher Date 10/05/2016  no date 10/05/2016  no date

94X Claims Period Ends Dates 01/06/2017  no date 01/06/2017  no date

95 District Project Closeout 01/09/2017  no date 05/12/2017  no date

96 Central Office Project Closeout 05/15/2017  no date 08/08/2017  no date



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

PP8E-968-F15Proj:

UPC: 107128

PC: Cl.Palmer

Project Purpose:

PM:

Description: Edin. Res. Pre-pave/patch Activities

For the residency to have a charge for pre-schedule patching activities. Work to be done before schedule work 
begins, as needed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Edinburg RoutesFrom:

Residency WideTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,000,000Total Current Est 

05/31/2019Current Est Date

 0

 7,000,000

 0

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Staunton District-wide
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2026

09/15/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,367,740.00  0.00  0.00  0.00  0.00  0.00  0.00  6,367,740.00.Maintenance Funds
 6,367,740.00 6,367,740.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,367,740.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$7,401,690

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  7,401,689.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STAUNTON DISTRICT-WIDE  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107128UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP)  no date 05/29/2015  no date 06/01/2015

24 Determine Permits Needed  no date 05/29/2015  no date 06/01/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/27/2015  no date 05/08/2015  no date

66 Environmental Reevaluation 05/11/2015 05/29/2015 05/22/2015 06/01/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/27/2015  no date 06/22/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/27/2015  no date 05/08/2015  no date

71X Pre-Advertisement Conference Date 06/23/2015  no date 06/23/2015  no date

72 Prepare for Advertisement 06/24/2015  no date 09/24/2015  no date

72B Biddability Review 06/24/2015  no date 07/15/2015  no date

72X Plan Submission Date 09/03/2015  no date 09/03/2015  no date

79 Construction Funding Review/Authorization of 
Funds

06/24/2015 04/08/2015 07/22/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/25/2015  no date 09/25/2015  no date

82 Conduct Bid Opening 10/27/2015  no date 11/09/2015  no date

84 Award Contract 11/10/2015  no date 12/03/2015  no date

91 Administer Contract 12/04/2015  no date 08/22/2016  no date

92X Contractor Final Voucher Date 10/05/2016  no date 10/05/2016  no date

94X Claims Period Ends Dates 01/06/2017  no date 01/06/2017  no date

95 District Project Closeout 01/09/2017  no date 05/12/2017  no date

96 Central Office Project Closeout 05/15/2017  no date 08/08/2017  no date



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

RS14-306-R48Proj:

UPC: 104263

PC: Kim.Cameron

Project Purpose:

PM: Wyatt Pearson

Description: North Massanutten St./Old Valley Pk. Pedestrian Improvements

Construct a new pedestrian multi-modal sidewalk/trail along North Massanutteen Street/Old Valley Pike in the Town of 
Strasburg located in Shenandoah County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Massanutten St. / King St.From:

North Food Lion EntranceTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,112,562Total Current Est 

06/26/2019Current Est Date

 0

 982,548

 130,014

0011

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: AWARDED

Staunton

Strasburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2015

03/04/2019

03/04/2019

05/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,112,562.00  0.00  0.00  0.00  0.00  0.00  0.00  1,112,562.00 Revenue Sharing Funds
 1,112,562.00 1,112,562.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,112,562.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,248

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  44,247.51

CONSTRUCTION PROJECT EVENTS
04/14/2020 1,010,370.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104263UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/09/2015 02/09/2015 02/09/2015 02/09/2015

17E Environmental Review Process (ERP) 10/23/2014 10/23/2014 11/17/2014 11/17/2014

22 Scope Project 02/10/2015 02/10/2015 03/02/2018 03/02/2018

24 Determine Permits Needed 10/23/2014 10/23/2014 01/08/2015 01/08/2015

79 Construction Funding Review/Authorization of 
Funds

08/31/2018 04/04/2019 09/28/2018 06/26/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/28/2018 03/04/2019 09/28/2018 03/04/2019

84 Award Contract 11/01/2018 04/04/2019 01/31/2019 06/26/2019

91 Administer Contract 03/01/2019  no date 12/31/2020  no date

95 District Project Closeout 12/31/2020  no date 03/30/2021  no date

96 Central Office Project Closeout 03/31/2021  no date 08/02/2021  no date



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

EN08-306-127Proj:

UPC: 114576

PC: Jamison.Brown

Project Purpose:

PM: Wyatt Pearson

Description: Streetscape Enhancement Project - Phase III

Completion of Streetscape Enhancement Project from Massanutten Street to Railroad Crossing on Rt. 55

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Massanutten StreetFrom:

Rail Road CrossingTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,469,856Total Current Est 

07/16/2020Current Est Date

 0

 1,444,856

 25,000

0055

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Strasburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/04/2019

10/29/2020

10/29/2020

03/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 767,373.00  0.00  0.00  0.00  0.00  0.00  0.00  767,373.00 MAP21 TAP
 191,843.00  0.00  0.00  0.00  0.00  0.00  0.00  191,843.00.Transportation Enhancement 

Funds
 959,216.00 959,216.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 959,216.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,628

$0

$367

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  8,995.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114576UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/03/2018 12/03/2018 01/28/2019 01/28/2019

12 Authorize Preliminary Engineering 01/29/2019 01/29/2019 03/06/2019 09/04/2019

17E Environmental Review Process (ERP) 08/13/2019 08/13/2019 08/14/2019 08/14/2019

22 Scope Project 03/07/2019 03/07/2019 08/15/2019 08/15/2019

25 Draft Environmental Document or CE 08/13/2019 05/26/2009 08/14/2019 02/15/2013

65F Plan Design/Field Inspection 08/15/2019 08/15/2019 06/10/2020  no date

69X Right of Way/Utility Certification Date 08/23/2019 08/23/2019 08/23/2019 08/23/2019

70 Obtain Environmental Permits 08/07/2019 09/05/2019 04/22/2020 09/05/2019

72X Plan Submission Date 06/11/2020  no date 06/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/09/2019 08/09/2019 08/15/2019 08/15/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/26/2019 08/26/2019 09/23/2019  no date

84 Award Contract 12/16/2019  no date 12/16/2019  no date

91 Administer Contract 01/27/2020  no date 02/09/2021  no date

95 District Project Closeout 02/10/2021  no date 06/17/2021  no date

96 Central Office Project Closeout 06/18/2021  no date 09/13/2021  no date



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

0848-306-R51Proj:

UPC: 112944

PC: Jamison.Brown

Project Purpose:

PM: Wyatt Pearson

Description: Borden Mowery Drive Phase III - Strasburg

This project is for the completion of Borden Mowery Drive to intersect Radio Station Road in Strasburg's Northern 
Shenandoah Business Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End of Borden Mowery DriveFrom:

Radio Station RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,783,671Total Current Est 

02/03/2020Current Est Date

 783,121

 1,750,000

 250,550

0848

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Strasburg
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2019

02/04/2020

02/04/2020

05/25/2021

05/25/2021

10/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,050,260.00  1,345,622.00  0.00  0.00  0.00  0.00  0.00  2,395,882.00 Revenue Sharing Funds
 2,395,882.00 1,050,260.00  1,345,622.00  0.00  0.00  0.00  0.00  0.00Total:

 2,395,882.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$18,515

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  18,514.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112944UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/11/2018 07/11/2018 09/21/2018 09/21/2018

12 Authorize Preliminary Engineering 09/24/2018 09/24/2018 02/05/2019 02/05/2019

17E Environmental Review Process (ERP) 03/18/2019 03/18/2019 03/26/2019 03/26/2019

22 Scope Project 02/06/2019 02/06/2019 08/09/2019 08/09/2019

25 Draft Environmental Document or CE 05/08/2019 05/08/2019 05/08/2019 05/08/2019

52 Authorize R/W & UT Funds 06/05/2020 01/24/2020 06/25/2020 02/04/2020

52X R/W&UT Authorization Date 06/26/2020 02/05/2020 06/26/2020 02/05/2020

65F Plan Design/Field Inspection 08/12/2019 08/12/2019 06/04/2020 01/23/2020

69 Acquire Right of Way 06/29/2020  no date 04/12/2021  no date

69X Right of Way/Utility Certification Date 04/14/2021  no date 04/27/2021  no date

70 Obtain Environmental Permits 05/09/2019 05/09/2019 01/14/2020 10/11/2019

72X Plan Submission Date 04/13/2021  no date 04/13/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/14/2021  no date 04/27/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2021  no date 05/25/2021  no date

84 Award Contract 08/13/2021  no date 08/13/2021  no date

91 Administer Contract 09/21/2021  no date 10/05/2022  no date

95 District Project Closeout 10/06/2022  no date 02/21/2023  no date

96 Central Office Project Closeout 02/22/2023  no date 05/16/2023  no date



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

EN08-306-127Proj:

UPC: 110279

PC: Kim.Cameron

Project Purpose:

PM: Wyatt Pearson

Description: Strasburg Streetscape - C502

Streetscape improvements including historic lighting fixtures, brick stamped sidewalks, crosswalks and landscaping

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

56' East of S. Holliday StreetFrom:

71' East of S. Massanutten StreetTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,357,055Total Current Est 

01/22/2020Current Est Date

 0

 1,357,055

 0

EN08

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Strasburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/21/2019

01/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,335,807.00  0.00  0.00  0.00  0.00  0.00  0.00  1,335,807.00 MAP21 TAP
 333,952.00  0.00  0.00  0.00  0.00  0.00  0.00  333,952.00.Transportation Enhancement 

Funds
 1,669,759.00 1,669,759.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,669,759.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,049,599

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,049,598.64

CONSTRUCTION PROJECT EVENTS
01/14/2020 1,175,700.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/17/2019

Construction Completed:

Construction Started:

01/28/2020

06/18/2019



STRASBURG  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110279UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 02/01/2018 04/26/2018 04/26/2018

22 Scope Project 02/01/2018 02/01/2018 02/14/2018 02/14/2018

69X Right of Way/Utility Certification Date 04/30/2018  no date 05/11/2018  no date

72X Plan Submission Date 04/27/2018 04/27/2018 04/27/2018 04/27/2018

79 Construction Funding Review/Authorization of 
Funds

04/30/2018 11/19/2018 05/11/2018 11/26/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/14/2018 11/27/2018 06/11/2018 03/21/2019

84 Award Contract 06/12/2018 03/22/2019 07/23/2018 06/17/2019

91 Administer Contract 07/24/2018 06/18/2019 08/07/2019 01/28/2020

95 District Project Closeout 08/08/2019  no date 12/18/2019  no date

96 Central Office Project Closeout 12/19/2019  no date 03/18/2020  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0066-093-820Proj:

UPC: 115127

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #SMART20 Rte. 340/522 SB/I-66 WB On-Ramp Ext

Lengthen existing Rte 340/522 SB Right Turn Lane approximately 900' to I-66 WB on ramp back to the intersection 
with Crooked Run/Country Club Road intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SB on Ramp ExtentionFrom:

to WB I-66To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 518,665Total Current Est 

10/06/2020Current Est Date

 0

 433,328

 85,337

0066

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2023

09/09/2025

09/09/2025

07/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  250,604.00  268,060.00 HB1887 - DGP (1)
 0.00  250,604.00  268,060.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115127UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 02/28/2024  no date 04/09/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 04/10/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 04/11/2024  no date 06/06/2024  no date

30 Preliminary Utility Inspection 04/11/2024  no date 06/13/2024  no date

31S Conduct Location Survey 08/30/2023  no date 01/04/2024  no date

34P Preliminary Soil Survey 02/13/2024  no date 04/09/2024  no date

35 Traffic Control Device Recommendations 04/23/2024  no date 06/06/2024  no date

36C Preliminary Field Inspection Constructability 
Review

03/13/2024  no date 03/26/2024  no date

36F Plan Design/Preliminary Field Inspection 01/05/2024  no date 04/09/2024  no date

36H Hydraulic Plan Design Public Hearing 04/23/2024  no date 06/06/2024  no date

36P Plan Design Public Hearing 04/11/2024  no date 06/06/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 04/10/2024  no date   

43X Utility Field Inspection (UFI) Date 04/30/2025  no date 04/30/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/15/2025  no date 07/28/2025  no date

47 Approve Willingness 06/14/2024  no date 07/26/2024  no date

47X Willingness Posted Date 06/27/2024  no date 06/27/2024  no date

48 Conduct Location/Design Public Hearing 06/14/2024  no date 12/13/2024  no date

48X Public Hearing Meeting Date 11/27/2024  no date   

49 Adopt Location/Design 12/16/2024  no date 01/30/2025  no date

49C Design Approval Constructability Review 06/07/2024  no date 06/20/2024  no date

49X Location and Design Approval Date 01/31/2025  no date 01/31/2025  no date

50 Survey Data Verification 06/07/2024  no date 07/05/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/14/2025  no date 06/11/2025  no date

65F Plan Design/Field Inspection 02/03/2025  no date 04/28/2025  no date

65P Plan Design/Pre-Advertisement Conference 04/30/2025  no date 06/25/2025  no date

65X Field Inspection Team Meeting Date 04/29/2025  no date   

66 Environmental Reevaluation 08/01/2025  no date 08/14/2025  no date

67 Clear Utility Agreements 05/01/2025  no date 07/11/2025  no date

67U Utility Relocations by Owners 05/15/2025  no date 09/08/2025  no date

69X Right of Way/Utility Certification Date 08/28/2025  no date 08/28/2025  no date

70 Obtain Environmental Permits 04/30/2025  no date 07/31/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/14/2025  no date 09/08/2025  no date

70S Utility Stakeout ���Survey 05/15/2025  no date 09/08/2025  no date

71 Approved Construction Plans 07/15/2025  no date 08/20/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/27/2025  no date 07/11/2025  no date

71X Pre-Advertisement Conference Date 07/14/2025  no date 07/14/2025  no date

72 Prepare for Advertisement 08/06/2025  no date 09/05/2025  no date

72B Biddability Review 08/13/2025  no date 08/19/2025  no date

72X Plan Submission Date 08/20/2025  no date 08/20/2025  no date

77S Construction ��� Survey 01/12/2026  no date 07/17/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/15/2025  no date 08/11/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/09/2025  no date 09/09/2025  no date

82 Conduct Bid Opening 10/23/2025  no date 10/23/2025  no date

84 Award Contract 12/03/2025  no date 12/03/2025  no date

91 Administer Contract 01/12/2026  no date 07/17/2026  no date

92X Contractor Final Voucher Date 08/31/2026  no date 08/31/2026  no date

94X Claims Period Ends Dates 12/01/2026  no date 12/01/2026  no date

95 District Project Closeout 12/02/2026  no date 03/02/2027  no date

96 Central Office Project Closeout 03/03/2027  no date 07/02/2027  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0081-093-807Proj:

UPC: 111054

PC: Ronald.Tabor

Project Purpose:

PM:

Description: #SMART18 - (St) I-81 EXIT 300 SOUTHBOUND ACCEL LANE EXT.

Extend acceleration lane onto I-81 southbound from westbound I-66.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 299.6From:

MP 300To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,437,422Total Current Est 

10/22/2019Current Est Date

 0

 2,959,290

 478,132

0081

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Warren County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/26/2017

10/12/2021

10/12/2021

02/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,647,450.00  1,000,000.00  397,723.00  392,249.00  0.00  0.00  0.00  3,437,422.00 HB1887 - HPP (2)
 3,437,422.00 1,647,450.00  1,000,000.00  397,723.00  392,249.00  0.00  0.00  0.00Total:

 3,437,422.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$246,994

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  246,993.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111054UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/17/2017 07/17/2017 07/26/2017 07/26/2017

17E Environmental Review Process (ERP) 08/25/2017 08/25/2017 08/29/2017 08/29/2017

21H Hydraulics Plan Design PFI 04/26/2018 04/26/2018 06/07/2018 06/07/2018

21T Traffic Operations Analysis 08/24/2017 08/23/2017 10/20/2017 08/23/2017

22 Scope Project 07/27/2017 07/27/2017 11/20/2018 11/20/2018

22S Photogrammetry/Aerial Photo/Image Processing 08/11/2017 08/23/2017 11/29/2017 08/23/2017

22X Scoping Team Meeting Date 08/23/2017 08/23/2017 08/23/2017 08/23/2017

23 Furnish Environmental Traffic Data 08/24/2017 08/24/2017 10/20/2017  no date

24 Determine Permits Needed 08/25/2017 08/25/2017 10/27/2017 10/27/2017

25 Draft Environmental Document or CE 11/21/2018 01/15/2019 01/23/2019 01/17/2019

30 Preliminary Utility Inspection 11/21/2018 11/20/2018 01/30/2019 11/20/2018

31S Conduct Location Survey 08/11/2017 08/23/2017 12/28/2017 08/23/2017

34F Furnish Final Soils Survey  no date 03/14/2019  no date 10/30/2019

34P Preliminary Soil Survey 04/12/2018 04/12/2018 06/07/2018 06/07/2018

35 Traffic Control Device Recommendations 01/04/2019 11/20/2018 02/21/2019 11/20/2018

36C Preliminary Field Inspection Constructability 
Review

05/10/2018 05/10/2018 05/23/2018 05/23/2018

36F Plan Design/Preliminary Field Inspection 12/29/2017 12/29/2017 06/07/2018 06/07/2018

36H Hydraulic Plan Design Public Hearing 01/04/2019 11/20/2018 02/21/2019 11/20/2018

36P Plan Design Public Hearing 11/21/2018 11/20/2018 02/21/2019 11/20/2018

36X Preliminary Field InspectionTeam Meeting Date 09/26/2018 09/26/2018   

43X Utility Field Inspection (UFI) Date 04/02/2020  no date 04/02/2020  no date

45 Minor Structures Report  no date 03/14/2019  no date 10/30/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/14/2020  no date 07/27/2020  no date

47 Approve Willingness 02/22/2019 02/22/2019 04/04/2019 04/04/2019

47X Willingness Posted Date 03/07/2019 03/07/2019 03/07/2019 03/07/2019

48 Conduct Location/Design Public Hearing 02/22/2019 02/22/2019 08/19/2019 08/19/2019

48X Public Hearing Meeting Date 08/05/2019 08/05/2019   

49 Adopt Location/Design 08/20/2019 06/10/2019 10/01/2019 06/25/2019

49C Design Approval Constructability Review 02/22/2019 02/22/2019 03/07/2019 03/07/2019

49X Location and Design Approval Date 10/02/2019 06/25/2019 10/02/2019 06/25/2019

50 Survey Data Verification 02/22/2019 02/22/2019 03/21/2019 02/22/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/29/2020  no date 06/25/2020  no date

65F Plan Design/Field Inspection 10/03/2019 10/31/2019 03/31/2020  no date

65P Plan Design/Pre-Advertisement Conference 04/02/2020  no date 07/10/2020  no date

65X Field Inspection Team Meeting Date 04/01/2020  no date   

66 Environmental Reevaluation 07/28/2020  no date 08/10/2020  no date

67 Clear Utility Agreements 04/03/2020  no date 06/11/2020  no date

67U Utility Relocations by Owners 04/16/2020  no date 08/07/2020  no date

69X Right of Way/Utility Certification Date 09/11/2020  no date 09/11/2020  no date

70 Obtain Environmental Permits 04/02/2020  no date 06/11/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/26/2020  no date 08/21/2020  no date

70S Utility Stakeout ���Survey 04/16/2020  no date 08/07/2020  no date

71 Approved Construction Plans 07/28/2020  no date 09/02/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/12/2020  no date 06/25/2020  no date

71X Pre-Advertisement Conference Date 07/13/2020  no date 07/13/2020  no date

72 Prepare for Advertisement 08/19/2020  no date 09/18/2020  no date

72B Biddability Review 08/26/2020  no date 09/01/2020  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

72X Plan Submission Date 09/02/2020  no date 09/02/2020  no date

77S Construction ��� Survey 04/14/2021  no date 02/24/2023  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2020  no date 08/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2020  no date 10/13/2020  no date

82 Conduct Bid Opening 12/01/2020  no date 12/01/2020  no date

84 Award Contract 12/02/2020  no date 04/13/2021  no date

91 Administer Contract 04/14/2021  no date 02/24/2023  no date

92X Contractor Final Voucher Date 04/10/2023  no date 04/10/2023  no date

94X Claims Period Ends Dates 07/06/2023  no date 07/06/2023  no date

95 District Project Closeout 07/07/2023  no date 09/29/2023  no date

96 Central Office Project Closeout 10/02/2023  no date 02/09/2024  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0055-093-S03Proj:

UPC: 109068

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: TRENCH WIDEN SHOULDERS AND INSTALL RUMBLE STRIPES - RTE 
55

TO IMPROVE THE SAFETY OF THE TRAVELING PUBLIC BY WIDENING THE SHOULDER AND INSTALLING 
RUMBLE STRIPS

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SHENANDOAH CLFrom:

FRONT ROYAL CLTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,275,000Total Current Est 

08/11/2020Current Est Date

 0

 2,259,400

 15,600

0055

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Warren County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/20/2020

07/15/2022

07/15/2022

09/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,000.00  2,200,000.00  0.00  0.00  0.00  0.00  2,275,000.00 MAP21 HSIP
 2,275,000.00 0.00  75,000.00  2,200,000.00  0.00  0.00  0.00  0.00Total:

 2,275,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,218

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  9,218.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109068UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/20/2020 08/20/2020 08/20/2020 08/20/2020

17E Environmental Review Process (ERP) 08/19/2019 08/19/2019 09/23/2019 09/23/2019

21H Hydraulics Plan Design PFI 12/16/2020  no date 02/01/2021  no date

21T Traffic Operations Analysis 10/02/2020  no date 10/22/2020  no date

22 Scope Project 08/21/2020 08/21/2020 09/30/2020 09/30/2020

22S Photogrammetry/Aerial Photo/Image Processing 10/02/2020  no date 01/08/2021  no date

22X Scoping Team Meeting Date 09/04/2020 09/04/2020 10/01/2020 10/01/2020

23 Furnish Environmental Traffic Data 10/02/2020  no date 10/22/2020  no date

24 Determine Permits Needed 08/27/2019 08/27/2019 02/27/2020 02/27/2020

25 Draft Environmental Document or CE 02/03/2021  no date 05/05/2021  no date

30 Preliminary Utility Inspection 02/02/2021  no date 02/02/2021  no date

31S Conduct Location Survey 10/02/2020  no date 10/22/2020  no date

34P Preliminary Soil Survey 12/02/2020  no date 02/01/2021  no date

35 Traffic Control Device Recommendations 02/15/2021  no date 03/31/2021  no date

36C Preliminary Field Inspection Constructability 
Review

12/31/2020  no date 01/14/2021  no date

36F Plan Design/Preliminary Field Inspection 10/23/2020  no date 02/01/2021  no date

36H Hydraulic Plan Design Public Hearing 03/31/2021  no date 03/31/2021  no date

36P Plan Design Public Hearing 02/03/2021  no date 03/31/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 02/02/2021  no date   

43X Utility Field Inspection (UFI) Date 09/15/2021  no date 09/15/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/18/2022  no date 01/31/2022  no date

47 Approve Willingness 05/06/2021  no date 06/17/2021  no date

47X Willingness Posted Date 05/19/2021  no date 05/19/2021  no date

48 Conduct Location/Design Public Hearing 05/05/2021  no date 05/05/2021  no date

48X Public Hearing Meeting Date 04/21/2021  no date   

49 Adopt Location/Design 06/17/2021  no date 06/17/2021  no date

49C Design Approval Constructability Review 04/01/2021  no date 04/14/2021  no date

49X Location and Design Approval Date 06/17/2021  no date 06/17/2021  no date

50 Survey Data Verification 03/31/2021  no date 03/31/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/30/2021  no date 12/28/2021  no date

65F Plan Design/Field Inspection 06/18/2021  no date 09/13/2021  no date

65P Plan Design/Pre-Advertisement Conference 09/15/2021  no date 01/12/2022  no date

65X Field Inspection Team Meeting Date 09/14/2021  no date   

66 Environmental Reevaluation 02/01/2022  no date 03/01/2022  no date

67 Clear Utility Agreements 09/15/2021  no date 09/15/2021  no date

67U Utility Relocations by Owners 07/21/2021  no date 07/21/2021  no date

69X Right of Way/Utility Certification Date 10/02/2020 10/02/2020 10/02/2020 10/02/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/29/2021  no date 02/28/2022  no date

70S Utility Stakeout ���Survey 07/21/2021  no date 07/21/2021  no date

71 Approved Construction Plans 02/01/2022  no date 03/10/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/14/2021  no date 12/28/2021  no date

71X Pre-Advertisement Conference Date 01/13/2022  no date 01/13/2022  no date

72 Prepare for Advertisement 02/24/2022  no date 07/15/2022  no date

72B Biddability Review 03/03/2022  no date 03/09/2022  no date

72X Plan Submission Date 06/29/2022  no date 06/29/2022  no date

77S Construction ��� Survey 09/27/2022  no date 04/07/2023  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

02/01/2022  no date 03/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/12/2022  no date 07/15/2022  no date

82 Conduct Bid Opening 08/22/2022  no date 09/02/2022  no date

84 Award Contract 09/06/2022  no date 09/26/2022  no date

91 Administer Contract 09/27/2022  no date 09/13/2023  no date

92X Contractor Final Voucher Date 10/27/2023  no date 10/27/2023  no date

94X Claims Period Ends Dates 01/31/2024  no date 01/31/2024  no date

95 District Project Closeout 02/01/2024  no date 04/25/2024  no date

96 Central Office Project Closeout 04/26/2024  no date 08/28/2024  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0055-093-821Proj:

UPC: 115128

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: #SMART20 John Marshall Hwy./Rte. 55 East Safety Improvements

Implement safety enhancements to include rumble strips, raised pavement markers, guardrail improvements, signage 
upgrades, electronic speed feedback signage, street lighting, fixed object hazard removal, and message board 
signage.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Corridor wideFrom:

Safety ImprovementsTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,811,086Total Current Est 

09/29/2020Current Est Date

 0

 1,711,086

 100,000

0055

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2023

09/09/2025

09/09/2025

07/17/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  904,000.00  729,637.00 HB1887 - DGP (1)
 0.00  904,000.00  729,637.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115128UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 02/28/2024  no date 04/09/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 04/10/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 04/11/2024  no date 06/06/2024  no date

30 Preliminary Utility Inspection 04/11/2024  no date 06/13/2024  no date

31S Conduct Location Survey 08/30/2023  no date 01/04/2024  no date

34P Preliminary Soil Survey 02/13/2024  no date 04/09/2024  no date

35 Traffic Control Device Recommendations 04/23/2024  no date 06/06/2024  no date

36C Preliminary Field Inspection Constructability 
Review

03/13/2024  no date 03/26/2024  no date

36F Plan Design/Preliminary Field Inspection 01/05/2024  no date 04/09/2024  no date

36H Hydraulic Plan Design Public Hearing 04/23/2024  no date 06/06/2024  no date

36P Plan Design Public Hearing 04/11/2024  no date 06/06/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 04/10/2024  no date   

43X Utility Field Inspection (UFI) Date 04/30/2025  no date 04/30/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/15/2025  no date 07/28/2025  no date

47 Approve Willingness 06/14/2024  no date 07/26/2024  no date

47X Willingness Posted Date 06/27/2024  no date 06/27/2024  no date

48 Conduct Location/Design Public Hearing 06/14/2024  no date 12/13/2024  no date

48X Public Hearing Meeting Date 11/27/2024  no date   

49 Adopt Location/Design 12/16/2024  no date 01/30/2025  no date

49C Design Approval Constructability Review 06/07/2024  no date 06/20/2024  no date

49X Location and Design Approval Date 01/31/2025  no date 01/31/2025  no date

50 Survey Data Verification 06/07/2024  no date 07/05/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

05/14/2025  no date 06/11/2025  no date

65F Plan Design/Field Inspection 02/03/2025  no date 04/28/2025  no date

65P Plan Design/Pre-Advertisement Conference 04/30/2025  no date 06/25/2025  no date

65X Field Inspection Team Meeting Date 04/29/2025  no date   

66 Environmental Reevaluation 08/01/2025  no date 08/14/2025  no date

67 Clear Utility Agreements 05/01/2025  no date 07/11/2025  no date

67U Utility Relocations by Owners 05/15/2025  no date 09/08/2025  no date

69X Right of Way/Utility Certification Date 08/28/2025  no date 08/28/2025  no date

70 Obtain Environmental Permits 04/30/2025  no date 07/31/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/14/2025  no date 09/08/2025  no date

70S Utility Stakeout ���Survey 05/15/2025  no date 09/08/2025  no date

71 Approved Construction Plans 07/15/2025  no date 08/20/2025  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/27/2025  no date 07/11/2025  no date

71X Pre-Advertisement Conference Date 07/14/2025  no date 07/14/2025  no date

72 Prepare for Advertisement 08/06/2025  no date 09/05/2025  no date

72B Biddability Review 08/13/2025  no date 08/19/2025  no date

72X Plan Submission Date 08/20/2025  no date 08/20/2025  no date

77S Construction ��� Survey 01/12/2026  no date 07/17/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/15/2025  no date 08/11/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/09/2025  no date 09/09/2025  no date

82 Conduct Bid Opening 10/23/2025  no date 10/23/2025  no date

84 Award Contract 12/03/2025  no date 12/03/2025  no date

91 Administer Contract 01/12/2026  no date 07/17/2026  no date

92X Contractor Final Voucher Date 08/31/2026  no date 08/31/2026  no date

94X Claims Period Ends Dates 12/01/2026  no date 12/01/2026  no date

95 District Project Closeout 12/02/2026  no date 03/02/2027  no date

96 Central Office Project Closeout 03/03/2027  no date 07/02/2027  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0340-093-127Proj:

UPC: 076469

PC: Robert.Good

Project Purpose:

PM:

Description: RTE 340 -BRIDGE REPLMNT & APPR OVR S F SHENANDOAH RV & 
NSRR

RTE 340 -BRIDGE REPLMNT & APPR OVR SOUTH FORK SHENANDOAH RVR

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.105 Miles S INT 18th StFrom:

0.115 Miles N INT Rte 55To:

Bridge Replacement w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 65,854,922Total Current Est 

02/26/2020Current Est Date

 6,227,586

 55,085,896

 4,541,440

0340

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Warren County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2008

03/08/2011

03/08/2011

07/09/2013

07/09/2013

12/22/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,410,800.00  0.00  0.00  0.00  0.00  0.00  0.00  8,410,800.00 Bond Proceeds
 490,547.00  0.00  0.00  0.00  0.00  0.00  0.00  490,547.00 MAP21 NHPP

 45,951,817.00  0.00  0.00  0.00  0.00  0.00  0.00  45,951,817.00 MAP21 STP
 261,689.00  0.00  0.00  0.00  0.00  0.00  0.00  261,689.00.Bond Match

 38,051.00  0.00  0.00  0.00  0.00  0.00  0.00  38,051.00.Bridge Funds - Federal BR
 173,811.00  0.00  0.00  0.00  0.00  0.00  0.00  173,811.00Accounts Receivable

 6,808,150.00  0.00  0.00  0.00  0.00  0.00  0.00  6,808,150.00Bonus OA
 1,702,038.00  0.00  0.00  0.00  0.00  0.00  0.00  1,702,038.00Bonus OA - Bond Match
 1,228,780.00  0.00  0.00  0.00  0.00  0.00  0.00  1,228,780.00Federal STP Pri Under 

200,000
 617,974.00  0.00  0.00  0.00  0.00  0.00  0.00  617,974.00Federal STP under 200K: 

Access
 98,537.00  0.00  0.00  0.00  0.00  0.00  0.00  98,537.00Formula - Primary
 11,822.00  0.00  0.00  0.00  0.00  0.00  0.00  11,822.00Residue Parcel Revenue

 209,513.00  0.00  0.00  0.00  0.00  0.00  0.00  209,513.00Soft Match
 66,003,529.00 66,003,529.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 66,003,529.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,541,440

$6,227,586

$55,085,896

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  65,854,922.09



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
076469UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/09/2008 01/09/2008 01/09/2008 01/09/2008

18 State Environmental Review Process (SERP) 11/01/2010 09/08/2005 02/28/2011 11/29/2005

22 Scope Project 03/10/2008 04/11/2008 10/30/2009 10/20/2009

22X Scoping Team Meeting Date 08/27/2009 08/27/2009 08/27/2009 08/27/2009

24 Determine Permits Needed 09/08/2005 09/08/2005 11/30/2005 11/29/2005

25 Draft Environmental Document or CE 05/03/2010 01/19/2009 08/31/2010 07/30/2010

26X Location Public Hearing Date 01/27/2010 01/27/2010 01/27/2010 01/27/2010

34F Furnish Final Soils Survey 04/30/2010 04/30/2010 08/23/2011 09/24/2010

34P Preliminary Soil Survey 01/01/2009 01/14/2009 06/01/2009 01/23/2009

36X Preliminary Field InspectionTeam Meeting Date 05/12/2010 07/15/2010   

41 Bridge Foundation Data 04/30/2010 04/30/2010 11/17/2010 11/17/2010

45 Minor Structures Report 04/30/2010 04/30/2010 02/04/2011 02/04/2011

48 Conduct Location/Design Public Hearing 07/01/2010 07/01/2010 10/29/2010 08/03/2010

48X Public Hearing Meeting Date 08/03/2010 08/03/2010   

49 Adopt Location/Design 11/01/2010 10/01/2010 11/30/2010 10/08/2010

51 Furnish Approved R/W & UT Plans 01/18/2011 01/18/2011 03/31/2011 10/05/2011

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/03/2010 01/18/2011 03/04/2011 02/07/2011

52 Authorize R/W & UT Funds 02/01/2011 01/10/2011 02/28/2011 03/08/2011

54 Retaining Wall Data Report 04/30/2010 04/30/2010 10/24/2011 10/24/2011

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/07/2011 10/07/2011 10/21/2011 10/07/2011

60T Notice to Proceed for Total Right of Way 
Acquisition

01/26/2011 01/26/2011 02/18/2011 03/09/2011

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/07/2011 10/07/2011 10/07/2011 10/07/2011

65X Field Inspection Team Meeting Date 01/18/2011 01/18/2011   

67 Clear Utility Agreements 08/01/2012 08/01/2012 08/29/2012 08/29/2012

67U Utility Relocations by Owners 05/01/2013 06/27/2013 07/09/2013 02/11/2016

68 Clear Railroad Agreements 08/01/2011 08/01/2011 10/31/2012 10/24/2012

69 Acquire Right of Way 04/01/2011 01/26/2011 05/30/2013 06/04/2013

69X Right of Way/Utility Certification Date 06/17/2013 06/04/2013 06/17/2013 06/04/2013

71 Approved Construction Plans 08/31/2012 09/18/2012 11/28/2012 06/10/2013

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/19/2011 01/19/2011 07/26/2012 07/26/2012

71X Pre-Advertisement Conference Date 07/26/2012 07/26/2012 07/26/2012 07/26/2012

72 Prepare for Advertisement 09/05/2012 08/20/2012 12/05/2012 06/26/2013

72X Plan Submission Date 05/30/2013 05/30/2013 05/30/2013 05/30/2013

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/05/2012 07/09/2013 07/09/2013 07/09/2013

84 Award Contract 08/15/2013 10/17/2013 10/17/2013 10/17/2013

91 Administer Contract 11/21/2013 12/17/2013 12/31/2017 12/22/2017

95 District Project Closeout 07/01/2019  no date 10/31/2019  no date

96 Central Office Project Closeout 11/01/2019  no date 12/31/2019  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0340-093-822Proj:

UPC: 115130

PC: Kunal.Kothawade

Project Purpose:

PM:

Description: #SMART20 Rte. 340/522 Lighting Improvements

Install roadside street lighting along Rte. 340/522 corridor to address nighttime visibility safety issues for motorists and 
pedestrians.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CorridorFrom:

Street LightingTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,406,170Total Current Est 

10/02/2020Current Est Date

 421,319

 2,470,664

 514,187

0340

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2023

09/18/2026

09/18/2026

09/14/2027

09/14/2027

07/21/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  749,708.00  1,225,924.00 1,174,316.00 HB1887 - DGP (1)
 0.00  749,708.00  1,225,924.00 1,174,316.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115130UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2023  no date 08/14/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 09/06/2023  no date

21H Hydraulics Plan Design PFI 05/30/2024  no date 07/11/2024  no date

21T Traffic Operations Analysis 08/30/2023  no date 10/26/2023  no date

22 Scope Project 08/15/2023  no date 07/12/2024  no date

22C Scoping Constructability Review 08/30/2023  no date 09/13/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2023  no date 12/05/2023  no date

22X Scoping Team Meeting Date 08/29/2023  no date 08/29/2023  no date

23 Furnish Environmental Traffic Data 08/30/2023  no date 10/26/2023  no date

24 Determine Permits Needed 09/07/2023  no date 11/02/2023  no date

25 Draft Environmental Document or CE 07/15/2024  no date 01/23/2025  no date

28 Consultant Procurement 09/28/2023  no date 10/26/2023  no date

29X Public Information Meeting 06/13/2024  no date 06/13/2024  no date

30 Preliminary Utility Inspection 07/15/2024  no date 09/16/2024  no date

31S Conduct Location Survey 08/30/2023  no date 03/12/2024  no date

34F Furnish Final Soils Survey 06/04/2025  no date 10/02/2025  no date

34P Preliminary Soil Survey 05/15/2024  no date 07/11/2024  no date

35 Traffic Control Device Recommendations 07/15/2024  no date 08/27/2024  no date

36C Preliminary Field Inspection Constructability 
Review

06/13/2024  no date 06/26/2024  no date

36F Plan Design/Preliminary Field Inspection 03/13/2024  no date 07/11/2024  no date

36H Hydraulic Plan Design Public Hearing 07/15/2024  no date 09/09/2024  no date

36P Plan Design Public Hearing 07/15/2024  no date 11/13/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2024  no date   

38 Retaining Wall Data Request 07/15/2024  no date 07/19/2024  no date

39 Sound Wall Foundation Data Request 07/15/2024  no date 07/19/2024  no date

40 Minor Structures Data Request 07/15/2024  no date 07/19/2024  no date

43 Furnish Utility Field Inspection Plans 02/26/2026  no date 04/10/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/17/2025  no date 02/25/2026  no date

43X Utility Field Inspection (UFI) Date 03/19/2026  no date 03/19/2026  no date

44 Furnish RWU Data for Public Hearing Process 10/15/2024  no date 11/13/2024  no date

45 Minor Structures Report 07/22/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2027  no date 05/03/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/04/2025  no date 10/02/2025  no date

47 Approve Willingness 11/14/2024  no date 12/30/2024  no date

47X Willingness Posted Date 11/27/2024  no date 11/27/2024  no date

48 Conduct Location/Design Public Hearing 11/14/2024  no date 05/16/2025  no date

48X Public Hearing Meeting Date 04/28/2025  no date   

49 Adopt Location/Design 05/19/2025  no date 06/02/2025  no date

49C Design Approval Constructability Review 11/14/2024  no date 11/27/2024  no date

49X Location and Design Approval Date 06/03/2025  no date 06/03/2025  no date

50 Survey Data Verification 11/14/2024  no date 12/13/2024  no date

51 Furnish Approved R/W & UT Plans 05/28/2026  no date 08/27/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/12/2027  no date 03/11/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/26/2025  no date 04/01/2026  no date

51X R/W&UT Plan Date 08/28/2026  no date 09/03/2026  no date

52 Authorize R/W & UT Funds 09/04/2026  no date 09/18/2026  no date

52T Authorize R/W Funds 04/02/2026  no date 05/15/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/21/2026  no date 09/21/2026  no date

54 Retaining Wall Data Report 06/04/2025  no date 07/18/2025  no date

55 Sound Wall Data Report 06/04/2025  no date 07/18/2025  no date

57S Right of Way Stakeout���Survey 09/22/2026  no date 12/18/2026  no date

58 Survey Right of Way Plan Sheets 04/13/2026  no date 05/27/2026  no date

59 Noise Abatement Design 07/21/2025  no date 12/12/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/21/2026  no date 10/02/2026  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/18/2026  no date 06/01/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/05/2026  no date 10/05/2026  no date

61 Final Traffic Control Device Plans 12/04/2026  no date 03/11/2027  no date

62 Develop Retaining Structure Plans 07/21/2025  no date 10/21/2025  no date

65C Field Inspection Constructability Review 12/15/2025  no date 01/06/2026  no date

65F Plan Design/Field Inspection 06/04/2025  no date 02/25/2026  no date

65P Plan Design/Pre-Advertisement Conference 08/28/2026  no date 03/11/2027  no date

65X Field Inspection Team Meeting Date 02/25/2026  no date   

66 Environmental Reevaluation 04/20/2027  no date 05/03/2027  no date

67 Clear Utility Agreements 10/05/2026  no date 04/15/2027  no date

67U Utility Relocations by Owners 02/19/2027  no date 08/23/2027  no date

69 Acquire Right of Way 10/06/2026  no date 04/16/2027  no date

69X Right of Way/Utility Certification Date 06/04/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 02/26/2026  no date 08/28/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2027  no date 06/15/2027  no date

70S Utility Stakeout ���Survey 02/19/2027  no date 08/23/2027  no date

71 Approved Construction Plans 04/20/2027  no date 05/26/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/12/2027  no date 03/25/2027  no date

71X Pre-Advertisement Conference Date 04/19/2027  no date 04/19/2027  no date

72 Prepare for Advertisement 05/12/2027  no date 06/11/2027  no date

72B Biddability Review 05/19/2027  no date 05/25/2027  no date

72X Plan Submission Date 05/26/2027  no date 05/26/2027  no date

73 Process Relocations 10/06/2026  no date 04/16/2027  no date

77S Construction ��� Survey 01/19/2028  no date 07/21/2028  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2027  no date 05/17/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2027  no date 09/14/2027  no date

82 Conduct Bid Opening 10/28/2027  no date 10/28/2027  no date

84 Award Contract 12/08/2027  no date 12/08/2027  no date

88 Survey Monumentation 07/24/2028  no date 09/18/2028  no date

91 Administer Contract 01/19/2028  no date 07/21/2028  no date

92X Contractor Final Voucher Date 09/05/2028  no date 09/05/2028  no date

94X Claims Period Ends Dates 12/05/2028  no date 12/05/2028  no date

95 District Project Closeout 12/06/2028  no date 03/06/2029  no date

96 Central Office Project Closeout 03/07/2029  no date 07/09/2029  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0000-093-R03Proj:

UPC: 108675

PC: Kim.Cameron

Project Purpose:

PM:  Douglas P. Stanley

Description: Rural Addition - Tomahawk Way- Warren County

Revenue Sharing - Reconstruction Tomahawk Way to meet state standards. - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End of Current Pavement Route 875From:

Old Linden RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 280,000Total Current Est 

08/07/2019Current Est Date

 0

 264,000

 16,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2016

07/03/2019

07/03/2019

09/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  280,000.00 Revenue Sharing Funds
 280,000.00 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 280,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,515

$0

$137,470

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/12/2020

Total  139,984.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/29/2019

Construction Completed:

Construction Started:

09/30/2019

08/30/2019



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108675UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/26/2016 10/26/2016 10/26/2016 10/26/2016

12 Authorize Preliminary Engineering 10/27/2016 10/27/2016 10/31/2016 10/31/2016

17E Environmental Review Process (ERP) 11/15/2016 11/15/2016 11/15/2016 11/16/2016

22 Scope Project 11/01/2016 11/01/2016 07/18/2018 07/18/2018

33 Final Environmental Document 11/16/2016 11/16/2016 11/16/2016 11/16/2016

65F Plan Design/Field Inspection 07/19/2018 07/19/2018 05/13/2019 05/13/2019

69X Right of Way/Utility Certification Date 05/15/2019  no date 05/29/2019  no date

72X Plan Submission Date 05/14/2019 05/14/2019 05/14/2019 05/14/2019

79 Construction Funding Review/Authorization of 
Funds

05/15/2019  no date 05/29/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/30/2019 05/30/2019 10/04/2019 07/03/2019

84 Award Contract 10/07/2019 07/08/2019 04/02/2020 08/29/2019

91 Administer Contract 04/03/2020 08/30/2019 04/19/2021 09/30/2019

95 District Project Closeout 04/20/2021  no date 08/25/2021  no date

96 Central Office Project Closeout 08/26/2021  no date 11/22/2021  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0000-093-R04Proj:

UPC: 108676

PC: Kim.Cameron

Project Purpose:

PM:  Douglas P. Stanley

Description: Rural Addition - Farm View Road - Warren County

Revenue Sharing - Reconstruction Farm View Road to meet state standards. - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 638 (Howellsville Road)From:

0.31 Mile West of Route 638To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 286,000Total Current Est 

06/19/2019Current Est Date

 0

 271,250

 14,750

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Warren County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2016

03/13/2017

03/13/2017

11/20/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 312,000.00  0.00  0.00  0.00  0.00  0.00  0.00  312,000.00 Revenue Sharing Funds
 312,000.00 312,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 312,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$74,750

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  74,749.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2017

Construction Completed:

Construction Started:

11/20/2017

04/24/2017



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108676UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/26/2016 10/26/2016 10/26/2016 10/26/2016

12 Authorize Preliminary Engineering 10/27/2016 10/27/2016 10/31/2016 10/31/2016

17E Environmental Review Process (ERP) 11/15/2016 11/15/2016 11/15/2016 11/16/2016

22 Scope Project 11/01/2016 11/01/2016 01/18/2017 01/18/2017

33 Final Environmental Document 11/16/2016 11/16/2016 11/16/2016 11/16/2016

65F Plan Design/Field Inspection 01/19/2017 01/19/2017 03/02/2017 03/02/2017

69X Right of Way/Utility Certification Date 03/06/2017  no date 03/17/2017  no date

72X Plan Submission Date 03/03/2017 03/03/2017 03/03/2017 03/03/2017

79 Construction Funding Review/Authorization of 
Funds

03/06/2017 06/19/2019 03/17/2017 06/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2017 03/13/2017 03/13/2017 03/13/2017

84 Award Contract 03/14/2017 03/14/2017 04/21/2017 04/21/2017

91 Administer Contract 04/24/2017 04/24/2017 07/05/2018 11/20/2017

95 District Project Closeout 07/06/2018  no date 11/13/2018  no date

96 Central Office Project Closeout 11/14/2018  no date 02/13/2019  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0603-093-806Proj:

UPC: 112383

PC: Edwin.Carter

Project Purpose:

PM: Doug Stanley

Description: Oregon Hollow - High Volume Unpaved Road - Warren County

High Volume Secondary Project - Oregon Hollow Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 643From:

0.74 Miles S of Rt 643To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 768,000Total Current Est 

04/07/2020Current Est Date

 0

 768,000

 0

0603

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2018 03/12/2019

07/11/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 768,000.00  0.00  0.00  0.00  0.00  0.00  0.00  768,000.00 CTB Formula
 768,000.00 768,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 768,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$99,495

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/15/2019

Total  99,495.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112383UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018  no date 07/16/2018  no date

17E Environmental Review Process (ERP) 07/18/2018 07/06/2018 07/31/2018 08/07/2018

22 Scope Project 07/17/2018  no date 07/30/2018  no date

24 Determine Permits Needed 08/01/2018 07/06/2018 08/14/2018 03/12/2019

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/12/2018  no date 09/25/2018  no date

65F Plan Design/Field Inspection 07/31/2018  no date 09/25/2018  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/31/2018  no date 09/25/2018  no date

79 Construction Funding Review/Authorization of 
Funds

09/12/2018  no date 09/25/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/26/2018  no date 09/26/2018  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/27/2018  no date 02/04/2019  no date

95 District Project Closeout 02/05/2019  no date 04/30/2019  no date

96 Central Office Project Closeout 05/01/2019  no date 09/03/2019  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0607-093-766Proj:

UPC: 104624

PC: Michael.Branscome

Project Purpose:

PM: Doug Stanley

Description: Rocky LN - Rural Rustic

Rural Rustic Project - Rocky Lane - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 340From:

Rt 649To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 528,972Total Current Est 

02/21/2020Current Est Date

 0

 422,296

 106,676

0607

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Warren County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/2016

03/22/2019

03/22/2019

11/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 52,000.00  0.00  0.00  0.00  0.00  0.00  0.00  52,000.00 CTB Formula
 212,948.00  0.00  0.00  0.00  0.00  0.00  0.00  212,948.00 Revenue Sharing Funds

 95,052.00  0.00  0.00  0.00  0.00  0.00  0.00  95,052.00Formula - Secondary
 360,000.00 360,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$106,676

$0

$422,296

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/12/2019

Total  528,971.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104624UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2016 09/30/2016 09/30/2016 09/30/2016

17E Environmental Review Process (ERP) 07/02/2018 07/02/2018 08/09/2018 08/09/2018

22 Scope Project 10/31/2016 10/31/2016 02/24/2017 02/24/2017

24 Determine Permits Needed 07/02/2018 07/02/2018 01/16/2019 01/16/2019

79 Construction Funding Review/Authorization of 
Funds

03/30/2018  no date 04/27/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2019  no date 03/22/2019  no date

84 Award Contract 04/23/2019  no date 06/18/2019  no date

91 Administer Contract 07/31/2019  no date 11/19/2020  no date

95 District Project Closeout 01/19/2021  no date 04/13/2021  no date

96 Central Office Project Closeout 04/14/2021  no date 08/16/2021  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0610-093-774Proj:

UPC: 105009

PC: Edwin.Carter

Project Purpose:

PM: Doug Stanley

Description: Bucks Mill Rd - Rural Rustic

Rural Rustric Project - Bucks Mill Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 55From:

.05 East of Rt 616To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,587Total Current Est 

03/04/2020Current Est Date

 0

 21,587

 0

0610

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2022

05/01/2023

05/01/2023

12/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00  45,000.00 CTB Formula
 45,000.00 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$21,587

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  21,586.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105009UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2022  no date 09/29/2022  no date

17E Environmental Review Process (ERP) 09/30/2022 07/09/2018 10/15/2022 08/10/2018

22 Scope Project 10/31/2022  no date 02/28/2023  no date

24 Determine Permits Needed 09/30/2022 07/09/2018 02/28/2023 01/24/2019

79 Construction Funding Review/Authorization of 
Funds

03/31/2023  no date 04/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2023  no date 04/30/2023  no date

84 Award Contract 05/26/2023  no date 06/30/2023  no date

91 Administer Contract 07/31/2023  no date 12/30/2024  no date

95 District Project Closeout 08/11/2025  no date 11/04/2025  no date

96 Central Office Project Closeout 11/05/2025  no date 03/17/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0613-093-770Proj:

UPC: 104617

PC: Edwin.Carter

Project Purpose:

PM: Doug Stanley

Description: Panhandle Rd - Rural Rustic

Rural Rustric Project - Panhandle Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.25 Mile from Lower Water Bridge Shenandoah RiverFrom:

1000' from Lower Water Bridge Shenandoah RiverTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

04/07/2020Current Est Date

 0

 265,000

 10,000

0613

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2019

06/24/2019

06/24/2019

03/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 132,885.00  114,615.00  0.00  0.00  0.00  0.00  0.00  247,500.00 CTB Formula
 247,500.00 132,885.00  114,615.00  0.00  0.00  0.00  0.00  0.00Total:

 247,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$355,370

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  355,369.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104617UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/28/2022  no date 09/28/2022  no date

17E Environmental Review Process (ERP) 09/29/2022 12/07/2018 10/14/2022 12/14/2018

22 Scope Project 10/28/2022  no date 02/28/2023  no date

24 Determine Permits Needed 09/29/2022 12/07/2018 02/28/2023 05/08/2020

79 Construction Funding Review/Authorization of 
Funds

03/31/2023  no date 04/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/03/2023  no date 04/30/2023  no date

84 Award Contract 05/31/2023  no date 08/09/2023  no date

91 Administer Contract 09/15/2023  no date 12/31/2024  no date

95 District Project Closeout 08/08/2025  no date 11/03/2025  no date

96 Central Office Project Closeout 11/04/2025  no date 03/16/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0613-093-818Proj:

UPC: 116773

PC: Edwin.Carter

Project Purpose:

PM:

Description: Panhandle Road Phase II - Rural Rustic

Rural Rustic Project - Panhandle Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mountain Road Rt. 619From:

Wilson Burke Road Rt. 608To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 160,000Total Current Est 

03/11/2020Current Est Date

 0

 160,000

 0

0613

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2025

05/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  116,046.00  43,954.00  0.00  160,000.00 HB1887 - DGP (2)
 160,000.00 0.00  0.00  0.00  0.00  116,046.00  43,954.00  0.00Total:

 160,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116773UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2024 04/15/2020 11/15/2024 04/15/2020

22 Scope Project 10/31/2024  no date 11/14/2024  no date

24 Determine Permits Needed 11/18/2024 04/15/2020 12/03/2024 09/02/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2025  no date 01/15/2025  no date

65F Plan Design/Field Inspection 11/15/2024  no date 01/15/2025  no date

66 Environmental Reevaluation 12/04/2024 09/23/2020 12/10/2024 09/24/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2025  no date 01/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2025  no date 01/16/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/21/2025  no date 05/20/2025  no date

95 District Project Closeout 05/21/2025  no date 08/14/2025  no date

96 Central Office Project Closeout 08/15/2025  no date 12/22/2025  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0616-093-775Proj:

UPC: 105006

PC: Edwin.Carter

Project Purpose:

PM: Doug Stanley

Description: Richardson Road - Rural Rustic

Rural Rustric Project - Richardson Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 610From:

River Lakes DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 47,908Total Current Est 

03/04/2020Current Est Date

 0

 46,082

 1,826

0616

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2019

08/22/2019

08/22/2019

03/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00  45,000.00 CTB Formula
 45,000.00 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 45,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,826

$0

$46,082

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/03/2020

Total  47,908.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105006UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/28/2022  no date 09/28/2022  no date

17E Environmental Review Process (ERP) 09/29/2022 07/11/2018 10/14/2022 08/13/2018

22 Scope Project 10/28/2022  no date 02/28/2023  no date

24 Determine Permits Needed 09/29/2022 07/11/2018 02/28/2023 01/25/2019

79 Construction Funding Review/Authorization of 
Funds

03/31/2023  no date 04/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2023  no date 04/30/2023  no date

84 Award Contract 05/31/2023  no date 06/30/2023  no date

91 Administer Contract 08/01/2023  no date 10/30/2024  no date

95 District Project Closeout 08/11/2025  no date 11/04/2025  no date

96 Central Office Project Closeout 11/05/2025  no date 03/17/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0623-093-769Proj:

UPC: 104618

PC: Edwin.Carter

Project Purpose:

PM: Doug Stanley

Description: Downing Farm Road - Rural Rustic

Rural Rustric Project - Downing Farm Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Thunder RoadFrom:

Stoney Bottom RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

04/07/2020Current Est Date

 0

 265,000

 10,000

0623

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2022

03/29/2023

03/29/2023

09/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 225,000.00  0.00  0.00  0.00  0.00  0.00  0.00  225,000.00 CTB Formula
 225,000.00 225,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 225,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$434,951

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  434,951.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104618UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/28/2022  no date 09/28/2022  no date

17E Environmental Review Process (ERP) 09/29/2022 12/07/2018 10/14/2022 12/18/2018

22 Scope Project 10/28/2022  no date 02/28/2023  no date

24 Determine Permits Needed 09/29/2022 12/07/2018 02/28/2023 03/25/2020

79 Construction Funding Review/Authorization of 
Funds

03/31/2023  no date 04/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/03/2023  no date 04/30/2023  no date

84 Award Contract 05/26/2023  no date 07/31/2023  no date

91 Administer Contract 09/01/2023  no date 12/31/2024  no date

95 District Project Closeout 08/08/2025  no date 11/03/2025  no date

96 Central Office Project Closeout 11/04/2025  no date 03/16/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0624-093-186Proj:

UPC: 017714

PC: Joseph.Seaman

Project Purpose:

PM:

Description: #HB2.FY17 RTE 624 - RECONSTRUCTION

RTE 624 - RECONSTRUCTION

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ECL FRONT ROYALFrom:

ROUTE 645To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,863,957Total Current Est 

10/07/2020Current Est Date

 933,393

 3,609,368

 1,321,196

0624

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Warren County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2013

07/01/2019

07/01/2019

12/15/2020

12/15/2020

11/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,454,857.00  1,272,027.00  1,225,599.00  2,006,569.00  0.00  0.00  0.00  9,959,052.00 HB1887 - DGP (1)
 50,763.00  0.00  0.00  0.00  0.00  0.00  0.00  50,763.00 State Formula

 359,779.00  0.00  0.00  0.00  0.00  0.00  0.00  359,779.00 Telecommunications
 117,458.00  0.00  0.00  0.00  0.00  0.00  0.00  117,458.00Formula - Secondary

 10,487,052.00 5,982,857.00  1,272,027.00  1,225,599.00  2,006,569.00  0.00  0.00  0.00Total:

 10,487,052.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,107,041

$351,946

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,458,987.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017714UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/01/2013 03/01/2013 07/31/2013 07/31/2013

17E Environmental Review Process (ERP) 09/12/1997 09/12/1997 08/24/2001 08/24/2001

18 State Environmental Review Process (SERP) 09/12/1997 09/12/1997 08/24/2001 08/24/2001

22 Scope Project 09/16/2016 09/16/2016 10/06/2017 10/06/2017

22X Scoping Team Meeting Date 11/17/2016  no date 11/17/2016  no date

24 Determine Permits Needed 11/17/1997 11/17/1997 08/24/2001 08/24/2001

25 Draft Environmental Document or CE 08/10/2017 08/10/2017 02/27/2018 02/27/2018

31S Conduct Location Survey 03/13/2002 03/13/2002 04/23/2003 04/23/2003

34F Furnish Final Soils Survey 08/01/2017  no date 04/02/2018  no date

34P Preliminary Soil Survey 12/14/2016 12/14/2016 12/28/2016 12/28/2016

36F Plan Design/Preliminary Field Inspection 04/21/2017 04/21/2017 08/21/2017 08/21/2017

36X Preliminary Field InspectionTeam Meeting Date 09/05/2017 09/05/2017   

43X Utility Field Inspection (UFI) Date 07/01/2019 05/09/2019 07/01/2019 05/09/2019

45 Minor Structures Report 08/01/2017  no date 04/02/2018  no date

48X Public Hearing Meeting Date 07/31/2018 07/30/2018   

49 Adopt Location/Design 08/31/2018 08/30/2018 11/30/2018 11/29/2018

49X Location and Design Approval Date 11/30/2018 11/29/2018 11/30/2018 11/29/2018

51 Furnish Approved R/W & UT Plans 03/04/2019 03/01/2019 06/28/2019 07/03/2019

52 Authorize R/W & UT Funds 08/01/2019 06/17/2019 08/15/2019 07/01/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/01/2019 06/17/2019 08/15/2019 07/11/2019

65X Field Inspection Team Meeting Date 03/29/2019  no date   

67U Utility Relocations by Owners 06/09/2020 06/16/2020 01/08/2021  no date

68 Clear Railroad Agreements 07/27/2017  no date 04/13/2021  no date

69 Acquire Right of Way 08/09/2019 07/11/2019 06/09/2020 05/21/2020

69X Right of Way/Utility Certification Date 12/14/2020  no date 12/14/2020  no date

70 Obtain Environmental Permits 01/03/2019 06/06/2019 01/03/2020 12/06/2019

71 Approved Construction Plans 11/03/2020  no date 01/04/2021  no date

71X Pre-Advertisement Conference Date 07/30/2020  no date 07/30/2020  no date

72 Prepare for Advertisement 11/25/2020  no date 12/16/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2020  no date 12/14/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2020  no date 01/12/2021  no date

84 Award Contract 04/23/2021  no date 07/13/2021  no date

91 Administer Contract 07/14/2021  no date 11/30/2022  no date

92X Contractor Final Voucher Date 08/10/2022  no date 08/10/2022  no date

94X Claims Period Ends Dates 11/03/2022  no date 11/03/2022  no date

95 District Project Closeout 11/04/2022  no date 02/06/2023  no date

96 Central Office Project Closeout 03/07/2023  no date 07/07/2023  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0624-093-823Proj:

UPC: 114899

PC: M.Sensabaugh

Project Purpose:

PM:

Description: RTE 624 - MORGAN'S FORD APPROACH WORK

Reconstruct road approach to the southern end of the existing bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 Mi. S. of BridgeFrom:

BridgeTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 638,167Total Current Est 

09/26/2019Current Est Date

 0

 638,167

 0

0624

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Warren County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/21/2019

12/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,045.00  0.00  0.00  0.00  0.00  0.00  0.00  600,045.00 CTB Formula
 600,045.00 600,045.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,045.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$633,825

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/04/2020

Total  633,824.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/29/2019

Construction Completed:

Construction Started:

12/05/2019

09/18/2019



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114899UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 01/25/2019 01/25/2019 02/01/2019 02/01/2019

22 Scope Project 06/03/2019 06/03/2019 06/07/2019 06/07/2019

66 Environmental Reevaluation 04/23/2019 04/23/2019 04/23/2019 04/25/2019

69X Right of Way/Utility Certification Date 07/18/2019 05/01/2019 07/18/2019 05/01/2019

70 Obtain Environmental Permits 03/21/2019 03/21/2019 09/23/2019 05/15/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/03/2019  no date 07/29/2019  no date

71 Approved Construction Plans 06/03/2019  no date 07/10/2019  no date

72 Prepare for Advertisement 06/25/2019  no date 07/25/2019  no date

72B Biddability Review 07/02/2019  no date 07/09/2019  no date

72X Plan Submission Date 07/10/2019  no date 07/10/2019  no date

77S Construction ��� Survey 09/18/2019  no date 03/30/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/03/2019  no date 06/28/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2019 05/21/2019 05/21/2019 05/21/2019

82 Conduct Bid Opening 07/05/2019 06/26/2019 07/05/2019 07/29/2019

84 Award Contract 08/12/2019 07/29/2019 08/12/2019 07/29/2019

88 Survey Monumentation 03/31/2020  no date 05/26/2020  no date

91 Administer Contract 09/18/2019 09/18/2019 03/30/2020 12/05/2019

92X Contractor Final Voucher Date 05/12/2020  no date 05/12/2020  no date

94X Claims Period Ends Dates 08/07/2020  no date 08/07/2020  no date

95 District Project Closeout 08/10/2020  no date 11/03/2020  no date

96 Central Office Project Closeout 11/04/2020  no date 03/16/2021  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0628-093-811Proj:

UPC: 111061

PC: Matthew.Smith

Project Purpose:

PM: Doug Stanley

Description: Rocky Hollow Road Rd - Rural Rustic

Rural Rustic Project - Rocky Lane Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 613 - Indian Hollow RoadFrom:

Rt. 629 - Acorn Hill RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

05/10/2018Current Est Date

 0

 250,000

 0

0628

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2020

01/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  38,760.00  0.00  0.00  0.00  0.00  0.00  38,760.00 CTB Formula
 0.00  0.00  211,240.00  0.00  0.00  0.00  0.00  211,240.00 HB1887 - DGP (2)

 250,000.00 0.00  38,760.00  211,240.00  0.00  0.00  0.00  0.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$178,480

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  178,480.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111061UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/30/2022  no date 10/13/2022  no date

18 State Environmental Review Process (SERP) 10/18/2022 05/04/2020 10/31/2022 05/04/2020

22 Scope Project 10/14/2022  no date 10/28/2022  no date

24 Determine Permits Needed 11/01/2022 05/04/2020 11/15/2022 08/25/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/15/2022  no date 12/29/2022  no date

65F Plan Design/Field Inspection 10/31/2022  no date 12/29/2022  no date

66 Environmental Reevaluation 11/16/2022 08/25/2020 11/22/2022 08/26/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/31/2022  no date 12/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/15/2022  no date 12/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2022  no date 12/30/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/03/2023  no date 05/04/2023  no date

95 District Project Closeout 05/05/2023  no date 07/31/2023  no date

96 Central Office Project Closeout 08/01/2023  no date 12/06/2023  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0631-093-819Proj:

UPC: 116772

PC: Edwin.Carter

Project Purpose:

PM:

Description: William Vincent Road - Rural Rustic

Rural Rustic Project - William Vincent Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Buck Mountain Road Rt. 622From:

Bentonville Road Rt. 613To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 355,000Total Current Est 

03/11/2020Current Est Date

 0

 355,000

 0

0631

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2025

05/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  155,523.00  199,477.00  355,000.00 HB1887 - DGP (2)
 355,000.00 0.00  0.00  0.00  0.00  0.00  155,523.00  199,477.00Total:

 355,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116772UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2024  no date 11/15/2024  no date

22 Scope Project 10/31/2024  no date 11/14/2024  no date

24 Determine Permits Needed 11/18/2024  no date 12/03/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2025  no date 01/15/2025  no date

65F Plan Design/Field Inspection 11/15/2024  no date 01/15/2025  no date

66 Environmental Reevaluation 12/04/2024  no date 12/10/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2025  no date 01/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2025  no date 01/16/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/21/2025  no date 05/20/2025  no date

95 District Project Closeout 05/21/2025  no date 08/14/2025  no date

96 Central Office Project Closeout 08/15/2025  no date 12/22/2025  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0637-093-805Proj:

UPC: 116775

PC: Edwin.Carter

Project Purpose:

PM: Doug Stanley

Description: Cauthorn Mill Road - Rural Rustic

Rural Rustic Project - Cauthorn Mill Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.06 Mile North of Rt. 627From:

0.34 Mile North of Rt. 627To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,000Total Current Est 

03/11/2020Current Est Date

 0

 135,000

 0

0637

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2020 07/24/2020

05/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  67,500.00  67,500.00  0.00  0.00  0.00  0.00  135,000.00 Telecommunications
 135,000.00 0.00  67,500.00  67,500.00  0.00  0.00  0.00  0.00Total:

 135,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$14,458

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/30/2020

Total  14,457.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116775UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/31/2022  no date 06/13/2022  no date

18 State Environmental Review Process (SERP) 06/15/2022 05/18/2020 06/28/2022 07/23/2020

22 Scope Project 06/14/2022  no date 06/27/2022  no date

24 Determine Permits Needed 06/29/2022 05/04/2020 07/13/2022 07/23/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/10/2022  no date 08/23/2022  no date

65F Plan Design/Field Inspection 06/28/2022  no date 08/23/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/28/2022  no date 08/23/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/10/2022  no date 08/23/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/24/2022  no date 08/24/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/25/2022  no date 12/29/2022  no date

95 District Project Closeout 12/30/2022  no date 03/29/2023  no date

96 Central Office Project Closeout 03/30/2023  no date 08/01/2023  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0639-093-767Proj:

UPC: 104623

PC: Michael.Branscome

Project Purpose:

PM: Doug Stanley

Description: Ashby Station Rd - Rural Rustic

Rural Rustic Project - Ashby Station Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.07 Mi. East of Rt 658From:

Rt 624To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 128,598Total Current Est 

02/21/2020Current Est Date

 0

 127,653

 945

0639

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Warren County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2017

10/06/2020

10/06/2020

03/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 265,000.00  0.00  0.00  0.00  0.00  0.00  0.00  265,000.00 Revenue Sharing Funds
 265,000.00 265,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 265,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$945

$0

$127,653

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  128,598.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/08/2020

Construction Completed:

Construction Started: 10/08/2020



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104623UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2017 09/29/2017 09/29/2017 09/29/2017

17E Environmental Review Process (ERP) 07/09/2018 07/09/2018 08/14/2018 08/14/2018

22 Scope Project 10/02/2017 10/02/2017 10/07/2020 10/07/2020

24 Determine Permits Needed 07/09/2018 07/09/2018 10/25/2018 10/25/2018

79 Construction Funding Review/Authorization of 
Funds

10/05/2020 10/05/2020 10/06/2020 10/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2020 10/06/2020 10/06/2020 10/06/2020

84 Award Contract 10/07/2020 10/07/2020 01/14/2021 10/08/2020

91 Administer Contract 02/23/2021 10/08/2020 06/10/2022  no date

95 District Project Closeout 08/04/2022  no date 10/31/2022  no date

96 Central Office Project Closeout 11/01/2022  no date 03/13/2023  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0658-093-R13Proj:

UPC: 112945

PC: Charles.Gardner

Project Purpose:

PM:

Description: Rt. 658/Rockland Rd. NS Railway Bridge - Warren County

Construct separated bridge overpass over Norfolk & Southern Railway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.268 miles west of Rte. 705From:

0.053 mile east of Rte. 705To:

Bridge, New ConstructionScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,773,353Total Current Est 

03/12/2020Current Est Date

 1,833,219

 17,999,741

 1,940,393

0658

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Warren County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2019

04/20/2023

04/20/2023

04/09/2024

04/09/2024

09/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  710,000.00  0.00  0.00  0.00  0.00  0.00  710,000.00 Revenue Sharing Funds
 0.00  14,189,843.00Accounts Receivable

 710,000.00 0.00  14,899,843.00  0.00  0.00  0.00  0.00  0.00Total:

 710,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$279,805

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  279,805.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112945UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2019 10/31/2019 11/14/2019 11/14/2019

17E Environmental Review Process (ERP) 12/04/2019 07/29/2019 12/17/2019 08/05/2019

21H Hydraulics Plan Design PFI 07/24/2020  no date 09/03/2020  no date

21T Traffic Operations Analysis 12/04/2019  no date 04/07/2020  no date

22 Scope Project 11/15/2019  no date 12/28/2020  no date

22C Scoping Constructability Review 12/04/2019  no date 12/17/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/04/2019  no date 03/31/2020  no date

22X Scoping Team Meeting Date 12/03/2019  no date 12/03/2019  no date

23 Furnish Environmental Traffic Data 12/04/2019  no date 02/03/2020  no date

24 Determine Permits Needed 12/18/2019 07/29/2019 03/24/2020 11/13/2019

25 Draft Environmental Document or CE 12/29/2020 07/25/2019 07/06/2021 07/21/2020

28 Consultant Procurement 01/03/2020  no date 07/09/2020  no date

29X Public Information Meeting 10/13/2020  no date 11/25/2020  no date

30 Preliminary Utility Inspection 12/29/2020  no date 03/05/2021  no date

31S Conduct Location Survey 12/04/2019  no date 06/17/2020  no date

32 Value Engineering 12/29/2020  no date 03/26/2021  no date

34F Furnish Final Soils Survey 01/12/2022  no date 05/13/2022  no date

34P Preliminary Soil Survey 10/27/2020  no date 12/24/2020  no date

35 Traffic Control Device Recommendations 12/29/2020  no date 03/05/2021  no date

36C Preliminary Field Inspection Constructability 
Review

10/06/2020  no date 10/26/2020  no date

36F Plan Design/Preliminary Field Inspection 07/10/2020  no date 11/09/2020  no date

36H Hydraulic Plan Design Public Hearing 12/29/2020  no date 02/26/2021  no date

36P Plan Design Public Hearing 12/29/2020  no date 04/30/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 12/28/2020  no date   

37H River Mechanics ProjectStudies 12/29/2020  no date 02/26/2021  no date

37S Major Structures / Bridge ��� Survey 12/29/2020  no date 04/30/2021  no date

38 Retaining Wall Data Request 12/29/2020  no date 01/05/2021  no date

39 Sound Wall Foundation Data Request 12/29/2020  no date 01/05/2021  no date

40 Minor Structures Data Request 12/29/2020  no date 01/05/2021  no date

41 Bridge Foundation Data 12/29/2020  no date 04/30/2021  no date

43 Furnish Utility Field Inspection Plans 09/20/2022  no date 11/03/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/18/2022  no date 08/16/2022  no date

43X Utility Field Inspection (UFI) Date 10/11/2022  no date 10/11/2022  no date

44 Furnish RWU Data for Public Hearing Process 05/03/2021  no date 05/28/2021  no date

45 Minor Structures Report 01/06/2021  no date 03/05/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/14/2023  no date 11/29/2023  no date

46B Preliminary Bridge Plans 12/29/2020  no date 05/28/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/12/2022  no date 05/13/2022  no date

48 Conduct Location/Design Public Hearing 06/17/2021  no date 12/23/2021  no date

48X Public Hearing Meeting Date 12/02/2021  no date   

49 Adopt Location/Design 12/27/2021  no date 01/10/2022  no date

49C Design Approval Constructability Review 05/03/2021  no date 05/14/2021  no date

49X Location and Design Approval Date 01/11/2022  no date 01/11/2022  no date

50 Survey Data Verification 05/03/2021  no date 06/16/2021  no date

51 Furnish Approved R/W & UT Plans 12/23/2022  no date 03/30/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/31/2023  no date 05/25/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/17/2022  no date 11/18/2022  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 03/31/2023  no date 04/06/2023  no date

52 Authorize R/W & UT Funds 04/07/2023  no date 04/20/2023  no date

52T Authorize R/W Funds 11/21/2022  no date 01/09/2023  no date

52X R/W&UT Authorization Date 04/21/2023  no date 04/21/2023  no date

53F Final Landscaping Plans 09/20/2022  no date 01/26/2023  no date

53P Preliminary Landscaping Plans 12/29/2020  no date 03/05/2021  no date

54 Retaining Wall Data Report 01/12/2022  no date 03/01/2022  no date

55 Sound Wall Data Report 01/12/2022  no date 03/01/2022  no date

56 Develop Compensatory Mitigation Design 01/12/2022  no date 08/16/2022  no date

56S Survey ��� Compensatory Mitigation 01/12/2022  no date 08/16/2022  no date

57S Right of Way Stakeout���Survey 04/24/2023  no date 07/18/2023  no date

58 Survey Right of Way Plan Sheets 11/04/2022  no date 12/22/2022  no date

59 Noise Abatement Design 03/02/2022  no date 07/21/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/21/2023  no date 05/04/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/10/2023  no date 01/25/2023  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/05/2023  no date 05/05/2023  no date

61 Final Traffic Control Device Plans 09/20/2022  no date 03/31/2023  no date

62 Develop Retaining Structure Plans 03/02/2022  no date 08/25/2022  no date

63 Obtain Coast Guard Permit 04/03/2023  no date 10/04/2023  no date

64 Final Bridge Plans 09/20/2022  no date 03/31/2023  no date

65C Field Inspection Constructability Review 08/26/2022  no date 09/16/2022  no date

65F Plan Design/Field Inspection 01/12/2022  no date 07/19/2022  no date

65P Plan Design/Pre-Advertisement Conference 11/16/2022  no date 05/25/2023  no date

65X Field Inspection Team Meeting Date 09/19/2022  no date   

66 Environmental Reevaluation 11/14/2023 02/07/2020 12/13/2023  no date

67 Clear Utility Agreements 05/08/2023  no date 11/09/2023  no date

67U Utility Relocations by Owners 09/14/2023  no date 03/26/2024  no date

68 Clear Railroad Agreements 03/31/2023  no date 10/03/2023  no date

69 Acquire Right of Way 05/08/2023  no date 11/09/2023  no date

69X Right of Way/Utility Certification Date 11/14/2023  no date 11/14/2023  no date

70 Obtain Environmental Permits 09/20/2022  no date 05/26/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/14/2023  no date 01/16/2024  no date

70S Utility Stakeout ���Survey 09/14/2023  no date 03/26/2024  no date

71 Approved Construction Plans 11/30/2023  no date 02/15/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/26/2023  no date 06/09/2023  no date

71X Pre-Advertisement Conference Date 11/13/2023  no date 11/13/2023  no date

72 Prepare for Advertisement 11/14/2023  no date 02/21/2024  no date

72B Biddability Review 12/14/2023  no date 01/05/2024  no date

72X Plan Submission Date 01/08/2024  no date 01/08/2024  no date

73 Process Relocations 05/08/2023  no date 11/09/2023  no date

77S Construction ��� Survey 09/04/2024  no date 03/17/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/30/2023  no date 12/28/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/09/2024  no date 04/09/2024  no date

82 Conduct Bid Opening 06/20/2024  no date 06/20/2024  no date

84 Award Contract 07/29/2024  no date 07/29/2024  no date

88 Survey Monumentation 09/05/2025  no date 10/31/2025  no date

91 Administer Contract 09/04/2024  no date 09/04/2025  no date

92X Contractor Final Voucher Date 10/17/2025  no date 10/17/2025  no date

94X Claims Period Ends Dates 01/22/2026  no date 01/22/2026  no date

95 District Project Closeout 01/23/2026  no date 04/17/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

96 Central Office Project Closeout 04/20/2026  no date 08/20/2026  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0660-093-817Proj:

UPC: 116774

PC: Edwin.Carter

Project Purpose:

PM:

Description: Kendrick Ford Road - Rural Rustic

Rural Rustic Project - Kendrick Ford Road - Warren County

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Punch Run Rd. Rt. 621From:

End of State MaintenanceTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 216,390Total Current Est 

03/11/2020Current Est Date

 0

 216,390

 0

0660

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/16/2025

05/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  4,111.00  141,055.00  71,224.00  0.00  0.00  216,390.00 HB1887 - DGP (2)
 216,390.00 0.00  0.00  4,111.00  141,055.00  71,224.00  0.00  0.00Total:

 216,390.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
116774UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 11/01/2024  no date 11/15/2024  no date

22 Scope Project 10/31/2024  no date 11/14/2024  no date

24 Determine Permits Needed 11/18/2024  no date 12/03/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/02/2025  no date 01/15/2025  no date

65F Plan Design/Field Inspection 11/15/2024  no date 01/15/2025  no date

66 Environmental Reevaluation 12/04/2024  no date 12/10/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/15/2024  no date 01/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2025  no date 01/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2025  no date 01/16/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

01/21/2025  no date 05/20/2025  no date

95 District Project Closeout 05/21/2025  no date 08/14/2025  no date

96 Central Office Project Closeout 08/15/2025  no date 12/22/2025  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0693-093-816Proj:

UPC: 112959

PC: Kim.Cameron

Project Purpose:

PM: Mike Berry

Description: Youngs Drive, Phase II Rural Addition - Warren County

Reconstruct existing 0.47 mile unpaved subdivision roadway to meet VDOT standards for addition into the secondary 
system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Farm View Rd.From:

.47 MI S. Farm View RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 473,216Total Current Est 

04/28/2020Current Est Date

 0

 453,216

 20,000

0693

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/19/2020

12/15/2021

12/15/2021

04/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,796.00  469,204.00  0.00  0.00  0.00  0.00  0.00  485,000.00 Revenue Sharing Funds
 485,000.00 15,796.00  469,204.00  0.00  0.00  0.00  0.00  0.00Total:

 485,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112959UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2020 11/20/2019 06/24/2020 02/13/2020

12 Authorize Preliminary Engineering 06/25/2020 02/14/2020 06/29/2020 03/19/2020

17E Environmental Review Process (ERP) 06/30/2020  no date 10/14/2020  no date

22 Scope Project 06/30/2020  no date 01/07/2021  no date

25 Draft Environmental Document or CE 10/15/2020  no date 02/15/2021  no date

65F Plan Design/Field Inspection 01/08/2021  no date 10/28/2021  no date

69X Right of Way/Utility Certification Date 11/01/2021  no date 11/15/2021  no date

70 Obtain Environmental Permits 01/08/2021  no date 09/10/2021  no date

72X Plan Submission Date 10/29/2021  no date 10/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/01/2021  no date 11/15/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/16/2021  no date 12/15/2021  no date

84 Award Contract 03/10/2022  no date 03/10/2022  no date

91 Administer Contract 04/15/2022  no date 04/28/2023  no date

95 District Project Closeout 05/01/2023  no date 09/06/2023  no date

96 Central Office Project Closeout 09/07/2023  no date 12/05/2023  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0709-093-R14Proj:

UPC: 112946

PC: Kim.Cameron

Project Purpose:

PM: Mike Berry

Description: Old Oak Ln., Phase V Rural Addition - Warren County

Reconstruct existing 0.58 mile unpaved subdivision roadway to meet VDOT standards for addition into the secondary 
system

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Western LaneFrom:

Old Oregon RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,077,903Total Current Est 

04/28/2020Current Est Date

 0

 1,042,203

 35,700

0709

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/14/2020

09/16/2022

09/16/2022

03/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 90,322.00  1,014,678.00  0.00  0.00  0.00  0.00  0.00  1,105,000.00 Revenue Sharing Funds
 1,105,000.00 90,322.00  1,014,678.00  0.00  0.00  0.00  0.00  0.00Total:

 1,105,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$301

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  301.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112946UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2019 10/31/2019 01/31/2020 01/13/2020

12 Authorize Preliminary Engineering 02/03/2020 01/13/2020 02/05/2020 01/14/2020

17E Environmental Review Process (ERP) 02/06/2020  no date 05/21/2020  no date

22 Scope Project 02/06/2020  no date 08/10/2020  no date

65F Plan Design/Field Inspection 08/11/2020  no date 06/04/2021  no date

69X Right of Way/Utility Certification Date 06/08/2021  no date 06/21/2021  no date

70 Obtain Environmental Permits 08/11/2020  no date 04/19/2021  no date

72X Plan Submission Date 06/07/2021  no date 06/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/08/2021  no date 06/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/22/2021  no date 07/20/2021  no date

84 Award Contract 10/07/2021  no date 10/07/2021  no date

91 Administer Contract 11/16/2021  no date 12/02/2022  no date

95 District Project Closeout 12/05/2022  no date 04/14/2023  no date

96 Central Office Project Closeout 04/17/2023  no date 07/11/2023  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0709-093-815Proj:

UPC: 112958

PC: Kim.Cameron

Project Purpose:

PM: Mike Berry

Description: Old Oak Ln., Phase IV Rural Addition - Warren County

Reconstruct existing 0.44 mile unpaved subdivision roadway to meet VDOT standards for addition into the secondary 
system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Venus Branch Rd.From:

Old Oregon Rd.To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 975,323Total Current Est 

04/28/2020Current Est Date

 0

 881,823

 93,500

0709

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Warren County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2019

04/25/2020

04/25/2020

08/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 975,000.00  23,250.00  0.00  0.00  0.00  0.00  0.00  998,250.00 Revenue Sharing Funds
 998,250.00 975,000.00  23,250.00  0.00  0.00  0.00  0.00  0.00Total:

 998,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$347

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  347.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/22/2020

Construction Completed:

Construction Started: 06/23/2020



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112958UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/11/2018 07/11/2018 09/21/2018 09/21/2018

12 Authorize Preliminary Engineering 09/24/2018 09/24/2018 02/05/2019 02/05/2019

17E Environmental Review Process (ERP) 02/06/2019 12/09/2019 05/22/2019 12/09/2019

22 Scope Project 02/06/2019 02/06/2019 02/12/2019 02/12/2019

25 Draft Environmental Document or CE 05/23/2019 12/09/2019 09/16/2019 12/09/2019

65F Plan Design/Field Inspection 02/13/2019 02/13/2019 06/04/2020  no date

69X Right of Way/Utility Certification Date 06/08/2020  no date 06/19/2020  no date

70 Obtain Environmental Permits 02/13/2019 02/12/2019 10/14/2019 02/14/2019

72X Plan Submission Date 06/05/2020  no date 06/05/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/08/2020  no date 06/19/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/22/2020 04/01/2020 07/20/2020 04/25/2020

84 Award Contract 10/07/2020 05/29/2020 10/07/2020 06/22/2020

91 Administer Contract 11/16/2020 06/23/2020 12/02/2021  no date

95 District Project Closeout 12/03/2021  no date 04/14/2022  no date

96 Central Office Project Closeout 04/15/2022  no date 07/11/2022  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

0730-093-R04Proj:

UPC: 107245

PC: Kim.Cameron

Project Purpose:

PM: Doug Stanley (Warren County Admin.)

Description: Rural Addition - Shangri-La Road - Warren County

Revenue Sharing Project - Reconstruction of Shangri-La Road to meet state standards.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

End of State MaintenanceFrom:

0.15 miles SouthTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 221,584Total Current Est 

06/26/2019Current Est Date

 0

 221,584

 0

0730

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Warren County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/21/2015

05/18/2018

05/18/2018

08/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 236,918.00  0.00  0.00  0.00  0.00  0.00  0.00  236,918.00 Revenue Sharing Funds
 236,918.00 236,918.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 236,918.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$110,792

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/25/2019

Total  110,792.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/29/2018

Construction Completed:

Construction Started:

08/16/2018

07/02/2018



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107245UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/21/2015 08/21/2015 08/21/2015 08/21/2015

12 Authorize Preliminary Engineering 08/24/2015 08/24/2015 09/21/2015 09/21/2015

17E Environmental Review Process (ERP) 11/29/2015 11/29/2015 11/29/2015 11/30/2015

22 Scope Project 09/22/2015 09/22/2015 12/06/2016 12/06/2016

36P Plan Design Public Hearing 12/06/2016 12/06/2016 12/06/2016 12/06/2016

52 Authorize R/W & UT Funds 02/23/2018 03/05/2018 03/08/2018 03/05/2018

52X R/W&UT Authorization Date 03/09/2018 03/05/2018 03/09/2018 03/05/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/12/2018 03/05/2018 03/12/2018 03/05/2018

65F Plan Design/Field Inspection 12/07/2016 12/07/2016 02/22/2018 03/05/2018

72X Plan Submission Date 03/13/2018 03/06/2018 03/13/2018 03/06/2018

79 Construction Funding Review/Authorization of 
Funds

03/14/2018 03/07/2018 04/24/2018 04/17/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2018 04/18/2018 08/16/2018 05/18/2018

84 Award Contract 10/26/2018 05/21/2018 03/12/2019 06/29/2018

91 Administer Contract 08/20/2018 07/02/2018 05/10/2019 08/16/2018

95 District Project Closeout 05/13/2019  no date 09/13/2019  no date

96 Central Office Project Closeout 09/16/2019  no date 12/12/2019  no date



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

EN15-093-103Proj:

UPC: 107656

PC: Kim.Cameron

Project Purpose:

PM: Warren County

Description: Appalachian Trail Connector

Construction of a pedestrian pathway along the north side of Route 522 connecting the Town of Front Royal with the 
Appalachian Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Town of Front RoyalFrom:

Appalacian Trail CrossingTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 465,368Total Current Est 

12/10/2019Current Est Date

 0

 405,697

 59,671

EN15

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Warren County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2016

11/05/2020

11/05/2020

07/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 527,088.00  0.00  0.00  0.00  0.00  0.00  0.00  527,088.00 MAP21 TAP
 232,684.00  0.00  0.00  0.00  0.00  0.00  0.00  232,684.00 Project Contributions
 131,772.00  0.00  0.00  0.00  0.00  0.00  0.00  131,772.00.Transportation Enhancement 

Funds
 891,544.00 891,544.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 891,544.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,447

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  4,447.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WARREN COUNTY  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107656UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/01/2015 12/01/2015 03/01/2016 03/01/2016

12 Authorize Preliminary Engineering 01/21/2016 01/21/2016 01/21/2016 01/21/2016

17E Environmental Review Process (ERP) 08/14/2018 08/14/2018 08/28/2018 08/28/2018

22 Scope Project 06/28/2018 06/28/2018 11/19/2018 11/19/2018

24 Determine Permits Needed 08/14/2018 08/14/2018 11/08/2018 11/08/2018

25 Draft Environmental Document or CE 11/08/2018  no date 06/24/2019  no date

36P Plan Design Public Hearing 06/25/2019  no date 09/18/2019  no date

52 Authorize R/W & UT Funds 05/13/2020 05/13/2020 05/27/2020 05/27/2020

52X R/W&UT Authorization Date 05/28/2020  no date 05/28/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/29/2020  no date 05/29/2020  no date

65F Plan Design/Field Inspection 09/19/2019  no date 05/12/2020  no date

66 Environmental Reevaluation 04/15/2020  no date 05/29/2020  no date

72X Plan Submission Date 06/01/2020  no date 06/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2020  no date 06/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2020  no date 11/05/2020  no date

84 Award Contract 11/06/2020  no date 05/04/2021  no date

91 Administer Contract 05/05/2021  no date 01/26/2022  no date

95 District Project Closeout 01/27/2022  no date 05/31/2022  no date

96 Central Office Project Closeout 06/01/2022  no date 08/24/2022  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

U000-136-354Proj:

UPC: 115133

PC: Michael.Fulcher

Project Purpose:

PM: City of Waynesboro

Description: #SMART20 East Main Street

The East Main Streetscape project will narrow the profile of US-250 East Main Street by removing bike lanes and 
replace them with a 10-foot wide multi-use path. It would also add street trees, utility relocation, and construct 
medians.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Main Street BridgeFrom:

ECL WaynesboroTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,249,987Total Current Est 

09/30/2020Current Est Date

 19,328

 1,911,993

 318,666

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Waynesboro
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

03/27/2025

03/27/2025

02/25/2026

02/25/2026

07/07/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  1,539,591.00  710,396.00 HB1887 - DGP (1)
 0.00  1,539,591.00  710,396.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115133UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 03/07/2025  no date 03/27/2025  no date

52X R/W&UT Authorization Date 03/28/2025  no date 03/28/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 03/06/2025  no date

69 Acquire Right of Way 03/31/2025  no date 01/08/2026  no date

69X Right of Way/Utility Certification Date 01/12/2026  no date 01/27/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72X Plan Submission Date 01/09/2026  no date 01/09/2026  no date

79 Construction Funding Review/Authorization of 
Funds

01/12/2026  no date 01/27/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/28/2026  no date 02/25/2026  no date

84 Award Contract 05/14/2026  no date 05/14/2026  no date

91 Administer Contract 06/22/2026  no date 07/07/2027  no date

95 District Project Closeout 07/08/2027  no date 11/15/2027  no date

96 Central Office Project Closeout 11/16/2027  no date 02/15/2028  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

RS17-136-R47Proj:

UPC: 108879

PC: Michael.Fulcher

Project Purpose:

PM: Todd Wood

Description: Install New Sidewalk on Rosser Ave

Install New Sidewalk on Rosser Ave

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Lucy Ln.From:

Intersection of Tiffany Dr.To:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 92,000Total Current Est 

04/28/2020Current Est Date

 0

 54,000

 38,000

0340

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Staunton

Waynesboro
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2017

07/31/2020

07/31/2020

11/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 92,000.00  0.00  0.00  0.00  0.00  0.00  0.00  92,000.00 Revenue Sharing Funds
 92,000.00 92,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 92,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,773

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/02/2020

Total  11,773.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108879UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/28/2017 07/28/2017 10/23/2017 10/23/2017

12 Authorize Preliminary Engineering 10/24/2017 10/24/2017 10/26/2017 10/26/2017

17E Environmental Review Process (ERP) 11/15/2016 11/15/2016 11/16/2016 11/16/2016

22 Scope Project 10/27/2017 10/27/2017 12/18/2019 12/18/2019

33 Final Environmental Document 11/15/2016 11/15/2016 11/16/2016 11/16/2016

49 Adopt Location/Design 01/02/2020 12/18/2019 01/31/2020 12/19/2019

65F Plan Design/Field Inspection 12/19/2019  no date 01/21/2020  no date

69X Right of Way/Utility Certification Date 07/13/2020  no date 07/24/2020  no date

72X Plan Submission Date 01/22/2020  no date 07/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2020  no date 07/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/27/2020  no date 10/26/2020  no date

84 Award Contract 10/27/2020  no date 01/27/2021  no date

91 Administer Contract 01/28/2021  no date 02/11/2022  no date

95 District Project Closeout 02/14/2022  no date 06/21/2022  no date

96 Central Office Project Closeout 06/22/2022  no date 09/15/2022  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

U000-136-355Proj:

UPC: 115136

PC: Michael.Fulcher

Project Purpose:

PM: Waynesboro City

Description:  #SMART20 13th Street and Rosser Avenue Roundabout

Construct a roundabout at the intersection of 13th street and Rosser Avenue in Waynesboro.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RoundaboutFrom:

Intersection ImprovementsTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 578,937Total Current Est 

09/30/2020Current Est Date

 20,000

 465,781

 93,156

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Waynesboro
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

05/30/2025

05/30/2025

04/29/2026

04/29/2026

09/09/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  305,798.00  245,192.00 HB1887 - DGP (1)
 0.00  305,798.00  245,192.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115136UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 05/09/2025  no date 05/30/2025  no date

52X R/W&UT Authorization Date 06/02/2025  no date 06/02/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 05/08/2025  no date

69 Acquire Right of Way 06/03/2025  no date 03/17/2026  no date

69X Right of Way/Utility Certification Date 03/19/2026  no date 04/01/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72X Plan Submission Date 03/18/2026  no date 03/18/2026  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2026  no date 04/01/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2026  no date 04/29/2026  no date

84 Award Contract 07/20/2026  no date 07/20/2026  no date

91 Administer Contract 08/25/2026  no date 09/09/2027  no date

95 District Project Closeout 09/10/2027  no date 01/25/2028  no date

96 Central Office Project Closeout 01/26/2028  no date 04/19/2028  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

U000-136-344Proj:

UPC: 105907

PC: David.Robinson

Project Purpose:

PM:

Description: #HB2.FY17 Constr. 2-Lane Roadway Connector

1.6 Mile Construction/Reconstruction of a 2-lane road linking Rte. 340 (Exit 94) to Delphine Ave (Exit 96).Project is 
regionally significant and designated so by the SAW MPO, but could not make the change in Pool due to technical 
issues.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.009 miles west of South River BridgeFrom:

0.633 miles east of South River BridgeTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 17,371,386Total Current Est 

10/06/2020Current Est Date

 2,274,918

 11,929,811

 3,166,657

0209

Federal Eligibility: Not Federally Eligible - Work Not Eligible

Project Status: ACTIVITY DATES SET

Staunton

Waynesboro
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2016

10/09/2019

10/09/2019

11/30/2021

11/30/2021

06/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 68,985.00  0.00  0.00  0.00  0.00  0.00  0.00  68,985.00 CTB Formula
 3,064,403.00  1,296,458.00  1,780,460.00  4,246,865.00  2,154,699.00  0.00  0.00  12,542,885.00 HB1887 - DGP (1)

 9,701.00  0.00  0.00  0.00  0.00  0.00  0.00  9,701.00 Local Project Contributions
 4,274,482.00  0.00  0.00  0.00  0.00  0.00  0.00  4,274,482.00 Revenue Sharing Funds

 475,333.00  0.00  0.00  0.00  0.00  0.00  0.00  475,333.00Formula - Urban
 17,371,386.00 7,892,904.00  1,296,458.00  1,780,460.00  4,246,865.00  2,154,699.00  0.00  0.00Total:

 17,371,386.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,724,115

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,724,115.26

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105907UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/27/2016 07/29/2016 09/28/2016 08/01/2016

17E Environmental Review Process (ERP) 01/09/2017 01/09/2017 01/12/2017 01/12/2017

22 Scope Project 08/01/2017 08/01/2017 04/27/2018 04/27/2018

22X Scoping Team Meeting Date 10/24/2017 10/24/2017 10/24/2017 10/24/2017

24 Determine Permits Needed 01/09/2017 01/09/2017 03/21/2017 03/21/2017

29X Public Information Meeting 04/24/2017  no date 04/24/2017  no date

30 Preliminary Utility Inspection 03/05/2018  no date 03/08/2019  no date

32 Value Engineering 06/29/2018  no date 10/26/2018  no date

34F Furnish Final Soils Survey 09/04/2018 09/04/2018 02/15/2019 03/29/2019

34P Preliminary Soil Survey 09/05/2017 09/05/2017 11/13/2017 11/13/2017

45 Minor Structures Report 09/04/2018 09/04/2018 02/15/2019 03/29/2019

48 Conduct Location/Design Public Hearing 05/29/2018 05/29/2018 08/20/2018 08/14/2018

49 Adopt Location/Design 10/19/2018 10/19/2018 11/15/2018 12/05/2018

51 Furnish Approved R/W & UT Plans 05/29/2019  no date 08/21/2019  no date

52 Authorize R/W & UT Funds 06/14/2019  no date 09/23/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/23/2019  no date 11/12/2019  no date

65F Plan Design/Field Inspection 11/16/2018  no date 03/12/2019  no date

65P Plan Design/Pre-Advertisement Conference 10/20/2020  no date 02/19/2021  no date

66 Environmental Reevaluation 06/30/2021  no date 08/31/2021  no date

67U Utility Relocations by Owners 03/05/2021  no date 11/02/2021  no date

69 Acquire Right of Way 11/13/2019  no date 03/04/2021  no date

69X Right of Way/Utility Certification Date 11/03/2021  no date 11/03/2021  no date

70 Obtain Environmental Permits 01/08/2018 01/08/2018 06/07/2021  no date

71 Approved Construction Plans 07/09/2021  no date 09/30/2021  no date

71X Pre-Advertisement Conference Date 04/29/2021  no date 04/29/2021  no date

72 Prepare for Advertisement 07/13/2021  no date 10/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/09/2021  no date 09/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/07/2021  no date 11/09/2021  no date

84 Award Contract 01/04/2022  no date 05/26/2022  no date

91 Administer Contract 05/27/2022  no date 05/30/2024  no date

92X Contractor Final Voucher Date 08/16/2024  no date 08/16/2024  no date

94X Claims Period Ends Dates 10/15/2024  no date 10/15/2024  no date

95 District Project Closeout 01/29/2025  no date 04/23/2025  no date

96 Central Office Project Closeout 05/01/2025  no date 09/03/2025  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

U000-136-350Proj:

UPC: 111177

PC: Michael.Fulcher

Project Purpose:

PM: Trafford McRae

Description: #SGR18LB - Florence Ave BR REPLACE over CSX RR(SGR Local)

Replace structurally deficient bridge. (Bridge is currently closed.)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 Miles S. of CSX RRFrom:

0.03 Miles N. of CSX RRTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,333,655Total Current Est 

03/31/2020Current Est Date

 0

 2,321,107

 12,548

5105

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Waynesboro
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2018

07/02/2019

07/02/2019

07/02/2019

07/02/2019

05/29/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 47,594.00  4,116.00  87,171.00  106,183.00  0.00  0.00  0.00  245,064.00 HB1887 - SGR
 20,558.00  0.00  0.00  0.00  0.00  0.00  0.00  20,558.00 Local Project Contributions

 499,295.00  0.00  0.00  0.00  0.00  0.00  0.00  499,295.00.Federal Formula STP
 54,937.00  0.00  0.00  0.00  0.00  0.00  0.00  54,937.00Formula - Primary

 1,007,325.00  0.00  0.00  0.00  0.00  0.00  0.00  1,007,325.00Formula - Urban
 1,827,179.00 1,629,709.00  4,116.00  87,171.00  106,183.00  0.00  0.00  0.00Total:

 1,827,179.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,548

$0

$1,777,551

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,790,098.71

CONSTRUCTION PROJECT EVENTS
05/29/2020 1,788,135.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/04/2019

Construction Completed:

Construction Started: 10/07/2019



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2018 03/01/2018 11/27/2018 11/27/2018

12 Authorize Preliminary Engineering 11/01/2017 11/01/2017 11/05/2018 11/05/2018

17E Environmental Review Process (ERP) 05/30/2018 05/30/2018 06/07/2018 06/07/2018

22 Scope Project 11/27/2018 11/27/2018 03/18/2019 03/18/2019

33 Final Environmental Document 06/07/2018 06/07/2018 09/04/2018 09/04/2018

52 Authorize R/W & UT Funds 07/02/2019 07/02/2019 07/02/2019 07/02/2019

65F Plan Design/Field Inspection 03/19/2019  no date 07/02/2019  no date

69 Acquire Right of Way 07/02/2019 07/02/2019 07/02/2019 07/02/2019

69X Right of Way/Utility Certification Date 07/29/2019  no date 08/09/2019  no date

72X Plan Submission Date 07/26/2019  no date 07/26/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/29/2019  no date 08/09/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2019 06/01/2019 09/09/2019 07/02/2019

84 Award Contract 09/10/2019 07/03/2019 12/06/2019 10/04/2019

91 Administer Contract 12/09/2019 10/07/2019 12/22/2020  no date

95 District Project Closeout 12/23/2020  no date 05/04/2021  no date

96 Central Office Project Closeout 05/05/2021  no date 07/29/2021  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

EN99-136-151Proj:

UPC: 052028

PC: Michael.Fulcher

Project Purpose:

PM: Chenault, H.

Description: CITY OF WAYNESBORO - APPROX 6 MILES OF 
BICYCLE/PEDESTRIAN

Multiple (4+) phases. Phase 1 Streetscape complete. Phase II trail in design.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

GREENWAY ALONG THE SOUTH RIVER & APPROX 1 SQ MILE OF ACCESSFrom:

& OTHER IMPROVEMENTS IN THE CENTRAL BUSINESS DISTRICTTo:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 652,803Total Current Est 

02/09/2018Current Est Date

 0

 161,881

 490,922

EN99

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Staunton

Waynesboro
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/28/2000

07/13/2004

07/13/2004

04/08/2007

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 49,617.00  0.00  0.00  0.00  0.00  0.00  0.00  49,617.00 MAP21 TAP
 672,033.00  0.00  0.00  0.00  0.00  0.00  0.00  672,033.00.Transportation Enhancement 

Funds
 721,650.00 721,650.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 721,650.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$453,247

$0

$129,391

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/13/2019

Total  582,637.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
052028UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/03/2000 03/27/2000 04/28/2000 03/28/2000

18 State Environmental Review Process (SERP) 08/02/2004 07/08/2004 10/29/2004 07/09/2004

22 Scope Project 04/01/2000 04/01/2000 08/30/2004 08/30/2004

24 Determine Permits Needed 11/01/2004 10/12/2004 11/30/2004 10/13/2004

69X Right of Way/Utility Certification Date 12/30/2004 03/09/2004 12/30/2004 03/09/2004

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/01/2004 07/01/2004 12/30/2004 07/13/2004

84 Award Contract 10/01/2016 10/01/2016 12/31/2016 12/31/2016

91 Administer Contract 01/02/2017 04/19/2005 12/29/2017 04/08/2007

95 District Project Closeout 06/01/2018  no date 10/31/2018  no date

96 Central Office Project Closeout 11/01/2018  no date 03/30/2019  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

EN18-136-353Proj:

UPC: 113684

PC: Michael.Fulcher

Project Purpose:

PM: Dwayne Jones

Description: SOUTH RIVER GREENWAY PHASE 2B

The phase 2B section will provide a 10' paved asphalt connecting trail to the recently installed phase 2A connecting 
downtown Waynesboro, the Port Republic neighborhood and North Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.01 Mi N or Int of Riverside Dr/Shiloh AveFrom:

Int of Bridge Dr/Essex AveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 787,826Total Current Est 

02/18/2020Current Est Date

 122,971

 552,855

 112,000

EN18

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Staunton

Waynesboro
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2019

02/07/2020

02/07/2020

03/26/2021

03/26/2021

08/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 215,076.00  90,450.00  0.00  0.00  0.00  0.00  0.00  305,526.00 MAP21 TAP
 265,560.00  22,613.00  0.00  0.00  0.00  0.00  0.00  288,173.00.Transportation Enhancement 

Funds
 593,699.00 480,636.00  113,063.00  0.00  0.00  0.00  0.00  0.00Total:

 593,699.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,814

$21,903

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  73,716.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113684UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2018 11/01/2018 12/26/2018 12/26/2018

12 Authorize Preliminary Engineering 12/27/2018 12/27/2018 02/01/2019 02/01/2019

17E Environmental Review Process (ERP) 02/04/2019 02/04/2019 05/20/2019 05/20/2019

22 Scope Project 08/30/2019 08/30/2019 02/06/2020 02/06/2020

25 Draft Environmental Document or CE 05/21/2019 05/21/2019 05/31/2019 05/31/2019

52 Authorize R/W & UT Funds 02/05/2021 01/02/2020 02/26/2021 02/07/2020

52X R/W&UT Authorization Date 03/01/2021  no date 03/01/2021  no date

65F Plan Design/Field Inspection 02/07/2020  no date 02/04/2021  no date

69 Acquire Right of Way 03/02/2021  no date 04/06/2022  no date

69X Right of Way/Utility Certification Date 04/08/2022  no date 04/21/2022  no date

70 Obtain Environmental Permits 05/31/2019 05/31/2019 05/31/2019 05/31/2019

72X Plan Submission Date 04/07/2022  no date 04/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/08/2022  no date 04/21/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/22/2022  no date 05/19/2022  no date

84 Award Contract 08/09/2022  no date 08/09/2022  no date

91 Administer Contract 09/15/2022  no date 09/29/2023  no date

95 District Project Closeout 10/02/2023  no date 02/14/2024  no date

96 Central Office Project Closeout 02/15/2024  no date 05/09/2024  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

PKRD-136-348Proj:

UPC: 111049

PC: Anthony.Pelina

Project Purpose:

PM:

Description: #SMART18 - (St) WAYNESBORO TOWNE CENTER PARK & RIDE

This project will repave and add parking spaces and transit facilities to the Waynesboro Towne Center Park & Ride 
lot.Project is regionally significant and designated so by the SAW MPO, but could not make the change in Pool due to 
technical issues.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Camden Coyner LaneFrom:

Shenandoah Village DriveTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,197,261Total Current Est 

07/24/2020Current Est Date

 0

 1,854,906

 342,355

PKRD

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Staunton

Waynesboro
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/03/2017

09/17/2019

09/17/2019

10/06/2020

10/06/2020

05/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,353,761.00  843,500.00  0.00  0.00  0.00  0.00  0.00  2,197,261.00 HB1887 - HPP (1)
 2,197,261.00 1,353,761.00  843,500.00  0.00  0.00  0.00  0.00  0.00Total:

 2,197,261.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$260,470

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  260,470.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111049UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/24/2017 07/24/2017 08/03/2017 08/03/2017

17E Environmental Review Process (ERP) 08/21/2017 08/21/2017 08/24/2017 08/24/2017

21H Hydraulics Plan Design PFI 06/01/2018  no date 07/13/2018  no date

21T Traffic Operations Analysis 09/14/2017  no date 11/09/2017  no date

22 Scope Project 09/01/2017 09/01/2017 07/17/2018 07/17/2018

22C Scoping Constructability Review 08/21/2017 08/21/2017 09/01/2017 09/01/2017

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2017  no date 12/19/2017  no date

22X Scoping Team Meeting Date 09/13/2017 09/13/2017 09/13/2017 09/13/2017

23 Furnish Environmental Traffic Data 09/14/2017  no date 11/09/2017  no date

24 Determine Permits Needed 08/24/2017 08/24/2017 08/25/2017 08/25/2017

25 Draft Environmental Document or CE 01/04/2018 01/04/2018 01/04/2018 01/04/2018

28 Consultant Procurement 10/12/2017  no date 11/09/2017  no date

29X Public Information Meeting 06/18/2018 06/18/2018 06/18/2018 06/18/2018

30 Preliminary Utility Inspection 07/18/2018  no date 09/19/2018  no date

31S Conduct Location Survey 09/14/2017  no date 03/14/2018  no date

34F Furnish Final Soils Survey 01/23/2019 12/19/2018 03/20/2019 03/19/2019

34P Preliminary Soil Survey 12/14/2017 12/14/2017 02/13/2018 02/13/2018

35 Traffic Control Device Recommendations 07/18/2018  no date 08/30/2018  no date

36C Preliminary Field Inspection Constructability 
Review

06/15/2018 05/22/2018 06/28/2018 06/28/2018

36F Plan Design/Preliminary Field Inspection 03/15/2018  no date 07/13/2018  no date

36H Hydraulic Plan Design Public Hearing 07/18/2018  no date 09/12/2018  no date

36P Plan Design Public Hearing 07/18/2018  no date 10/10/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 07/16/2018 06/26/2018   

38 Retaining Wall Data Request 07/18/2018  no date 07/24/2018  no date

39 Sound Wall Foundation Data Request 07/18/2018  no date 07/24/2018  no date

40 Minor Structures Data Request 07/18/2018  no date 07/24/2018  no date

43 Furnish Utility Field Inspection Plans 04/11/2019  no date 05/24/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/23/2019  no date 03/20/2019  no date

43X Utility Field Inspection (UFI) Date 05/02/2019 08/22/2019 05/02/2019 08/22/2019

44 Furnish RWU Data for Public Hearing Process 09/20/2018  no date 10/18/2018  no date

45 Minor Structures Report 07/25/2018  no date 09/19/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/15/2020  no date 04/28/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/23/2019  no date 03/20/2019  no date

47 Approve Willingness 10/11/2018 10/11/2018 11/27/2018 11/27/2018

47X Willingness Posted Date 10/25/2018 10/25/2018 10/25/2018 10/25/2018

48 Conduct Location/Design Public Hearing 10/19/2018 10/18/2019 01/03/2019 10/18/2019

48X Public Hearing Meeting Date 12/12/2018  no date   

49 Adopt Location/Design 01/04/2019 12/18/2018 01/17/2019 12/18/2018

49C Design Approval Constructability Review 10/11/2018 10/11/2018 10/25/2018 10/25/2018

49X Location and Design Approval Date 01/22/2019 12/18/2018 01/22/2019 12/18/2018

50 Survey Data Verification 10/11/2018  no date 11/08/2018  no date

51 Furnish Approved R/W & UT Plans 07/12/2019  no date 09/09/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/07/2019  no date 08/02/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/23/2019  no date 01/23/2019  no date

51X R/W&UT Plan Date 09/10/2019  no date 09/16/2019  no date

52 Authorize R/W & UT Funds 09/17/2019 09/17/2019 09/30/2019 09/17/2019

52T Authorize R/W Funds 01/23/2019  no date 01/23/2019  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/01/2019  no date 10/01/2019  no date

54 Retaining Wall Data Report 01/23/2019  no date 03/08/2019  no date

55 Sound Wall Data Report 01/23/2019  no date 03/08/2019  no date

57S Right of Way Stakeout���Survey 10/02/2019  no date 12/31/2019  no date

58 Survey Right of Way Plan Sheets 05/28/2019  no date 07/11/2019  no date

59 Noise Abatement Design 03/08/2019 07/19/2018 03/08/2019 07/19/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/01/2019 09/17/2019 10/14/2019  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/23/2019  no date 01/23/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/15/2019  no date 10/15/2019  no date

61 Final Traffic Control Device Plans 05/02/2019  no date 08/02/2019  no date

62 Develop Retaining Structure Plans 03/08/2019  no date 03/08/2019  no date

65C Field Inspection Constructability Review 03/21/2019 03/20/2019 04/10/2019 05/08/2019

65F Plan Design/Field Inspection 01/23/2019  no date 03/20/2019  no date

65P Plan Design/Pre-Advertisement Conference 04/11/2019  no date 08/02/2019  no date

65X Field Inspection Team Meeting Date 04/10/2019 05/08/2019   

66 Environmental Reevaluation 05/28/2020 07/27/2020 06/10/2020 07/29/2020

67 Clear Utility Agreements 10/15/2019 10/15/2019 04/10/2020 04/10/2020

67U Utility Relocations by Owners 02/14/2020 02/14/2020 08/18/2020 08/18/2020

69 Acquire Right of Way 10/16/2019 10/16/2019 04/13/2020 04/13/2020

69X Right of Way/Utility Certification Date 07/14/2020 08/06/2020 07/14/2020 08/06/2020

70 Obtain Environmental Permits 06/18/2018 06/18/2018 06/18/2018 06/18/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/15/2020  no date 06/10/2020  no date

70S Utility Stakeout ���Survey 02/14/2020 02/14/2020 08/18/2020 08/18/2020

71 Approved Construction Plans 05/28/2020 06/22/2020 07/06/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/05/2019 09/03/2019 08/16/2019 09/16/2019

71X Pre-Advertisement Conference Date 04/14/2020 06/21/2020 04/14/2020 06/21/2020

72 Prepare for Advertisement 06/19/2020  no date 07/21/2020  no date

72B Biddability Review 06/26/2020 08/28/2020 07/02/2020  no date

72X Plan Submission Date 07/06/2020  no date 07/06/2020  no date

73 Process Relocations 10/16/2019  no date 03/16/2020  no date

77S Construction ��� Survey 12/23/2020  no date 06/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/28/2020  no date 06/24/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/08/2020 10/06/2020 09/08/2020 10/06/2020

82 Conduct Bid Opening 10/22/2020  no date 10/22/2020  no date

84 Award Contract 10/23/2020  no date 12/22/2020  no date

88 Survey Monumentation 01/03/2022  no date 03/02/2022  no date

91 Administer Contract 12/23/2020  no date 12/30/2021  no date

92X Contractor Final Voucher Date 02/16/2022  no date 02/16/2022  no date

94X Claims Period Ends Dates 05/13/2022  no date 05/13/2022  no date

95 District Project Closeout 05/16/2022  no date 08/09/2022  no date

96 Central Office Project Closeout 08/10/2022  no date 12/16/2022  no date



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

EN17-136-349Proj:

UPC: 111425

PC: Kim.Cameron

Project Purpose:

PM: Logan Borror

Description: WAYNESBORO SOUTH RIVER GREENWAY TRAIL PHASE 3

WAYNESBORO SOUTH RIVER GREENWAY TRAIL PHASE 3

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wayne Ave, Arch AveFrom:

Rife Road, 16th StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,091,563Total Current Est 

12/04/2019Current Est Date

 85,500

 868,873

 137,190

EN17

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Waynesboro
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/05/2018

10/04/2021

10/04/2021

09/01/2022

09/01/2022

10/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,091,563.00  0.00  0.00  0.00  0.00  0.00  0.00  1,091,563.00 MAP21 HSIP
 1,091,563.00 1,091,563.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,091,563.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,841

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  33,840.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WAYNESBORO  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111425UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/01/2018 11/20/2017 04/26/2018 12/20/2017

12 Authorize Preliminary Engineering 04/27/2018 12/21/2017 05/01/2018 02/05/2018

17E Environmental Review Process (ERP) 05/02/2018 03/25/2020 08/16/2018  no date

22 Scope Project 05/02/2018 02/05/2018 05/16/2019  no date

33 Final Environmental Document 08/17/2018  no date 12/13/2018  no date

52 Authorize R/W & UT Funds 05/20/2020  no date 06/09/2020  no date

52X R/W&UT Authorization Date 06/10/2020  no date 06/10/2020  no date

65F Plan Design/Field Inspection 05/17/2019  no date 05/19/2020  no date

69 Acquire Right of Way 06/11/2020  no date 03/25/2021  no date

69X Right of Way/Utility Certification Date 03/29/2021  no date 04/09/2021  no date

72 Prepare for Advertisement 03/26/2021  no date 03/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/29/2021  no date 04/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2021  no date 05/07/2021  no date

84 Award Contract 05/10/2021  no date 06/18/2021  no date

91 Administer Contract 06/21/2021  no date 07/06/2022  no date

95 District Project Closeout 07/07/2022  no date 11/14/2022  no date

96 Central Office Project Closeout 11/15/2022  no date 02/14/2023  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

U000-138-R04Proj:

UPC: 103013

PC: Kim.Cameron

Project Purpose:

PM: City of Winchester

Description: Rte 11 - Improve Drainage, Add Sidewalks and C&G

Improve Drainage, Add Sidewalks and C&G

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.08 M N of Shawnee Dr (City Limits)From:

.03 M S of Middle RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,766,908Total Current Est 

05/21/2020Current Est Date

 140,000

 6,621,908

 1,005,000

U000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Staunton

Winchester
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2013

01/31/2018

01/31/2018

05/29/2020

05/29/2020

06/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,633.00  0.00  0.00  0.00  0.00  0.00  0.00  5,633.00 Local Project Contributions
 6,700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,700,000.00 Revenue Sharing Funds

 7,886.00  0.00  0.00  0.00  0.00  0.00  0.00  7,886.00 State Formula
 444,411.00  0.00  0.00  0.00  0.00  0.00  0.00  444,411.00.Federal Formula STP
 652,329.00  0.00  0.00  0.00  0.00  0.00  0.00  652,329.00Formula - Urban

 7,810,259.00 7,810,259.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 7,810,259.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,002,843

$153,551

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,156,394.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103013UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2013 07/15/2013 07/15/2013 07/15/2013

17E Environmental Review Process (ERP) 04/12/2016 04/12/2016 06/28/2016 06/28/2016

22 Scope Project 04/12/2016 04/12/2016 05/20/2016 05/20/2016

24 Determine Permits Needed 04/12/2016 04/12/2016 04/22/2016 04/22/2016

25 Draft Environmental Document or CE 06/07/2016 06/07/2016 06/21/2017 06/21/2017

52 Authorize R/W & UT Funds 10/30/2017 10/30/2017 01/31/2018 01/31/2018

66 Environmental Reevaluation  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2019 07/08/2019 09/27/2019 05/04/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/29/2019 05/29/2020 11/29/2019 05/29/2020

84 Award Contract 01/06/2020  no date 03/27/2020  no date

91 Administer Contract 05/01/2020  no date 12/30/2021  no date

95 District Project Closeout 03/01/2021  no date 05/21/2021  no date

96 Central Office Project Closeout 07/01/2022  no date 11/03/2022  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

U000-138-234Proj:

UPC: 115138

PC: Kim.Cameron

Project Purpose:

PM: Winchester City

Description: #SMART20 Traffic Signal Improvements, Valley and Gerrard St.

Installation of traffic adaptive system on the existing traffic signals on the Valley Avenue corridor (US 11) and Gerrard 
Street corridor (US 11, 522, 50, 17).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of ValleyFrom:

And Gerard StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,227,000Total Current Est 

09/28/2020Current Est Date

 0

 1,127,000

 100,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Winchester
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

04/18/2025

04/18/2025

08/28/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  365,000.00  862,000.00 HB1887 - DGP (1)
 0.00  365,000.00  862,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115138UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

65F Plan Design/Field Inspection 05/10/2024  no date 03/06/2025  no date

69X Right of Way/Utility Certification Date 03/10/2025  no date 03/21/2025  no date

70 Obtain Environmental Permits 05/10/2024  no date 01/15/2025  no date

72X Plan Submission Date 03/07/2025  no date 03/07/2025  no date

79 Construction Funding Review/Authorization of 
Funds

03/10/2025  no date 03/21/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/24/2025  no date 04/18/2025  no date

84 Award Contract 07/09/2025  no date 07/09/2025  no date

91 Administer Contract 08/14/2025  no date 08/28/2026  no date

95 District Project Closeout 08/31/2026  no date 01/12/2027  no date

96 Central Office Project Closeout 01/13/2027  no date 04/09/2027  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

RS14-138-R10Proj:

UPC: 104266

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: Extension of Hope Dr Realignment of Papermill Rd Tevis St

Extension of Hope Drive and the realignment of Papermill Road and Tevis Street in the City of Winchester.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wilson BlvdFrom:

Pleasant Valley RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,500,000Total Current Est 

06/10/2020Current Est Date

 1,600,000

 6,700,000

 1,200,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Staunton

Winchester
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/10/2014

10/17/2018

10/17/2018

05/29/2020

05/29/2020

07/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 9,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  9,500,000.00 Revenue Sharing Funds
 9,500,000.00 9,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 9,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$341,948

$867,426

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,209,374.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104266UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/10/2014 02/10/2014 02/10/2014 02/10/2014

17E Environmental Review Process (ERP) 04/10/2015 04/10/2015 04/15/2015 04/15/2015

22 Scope Project 07/31/2014 07/31/2014 03/31/2015 03/31/2015

24 Determine Permits Needed 04/10/2015 04/10/2015 10/27/2015 10/27/2015

52 Authorize R/W & UT Funds 04/30/2018 04/30/2018 10/31/2018 10/17/2018

79 Construction Funding Review/Authorization of 
Funds

07/08/2019  no date 09/27/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/02/2019 05/01/2020 12/02/2019 05/29/2020

84 Award Contract 01/06/2020  no date 03/27/2020  no date

91 Administer Contract 05/01/2020  no date 12/30/2021  no date

95 District Project Closeout 03/01/2022  no date 05/23/2022  no date

96 Central Office Project Closeout 07/01/2022  no date 11/03/2022  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

RS15-138-R02Proj:

UPC: 105632

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: Pavement Overlay on Various Streets (Rev. Sharing) 2014-2015

FY15 Revenue Sharing Funded Maintenance Project - Citywide Paving - Winchester on Various Streets

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various StreetsFrom:

Various StreetsTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

03/19/2015Current Est Date

 0

 6,000,000

 0

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Winchester
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2014

03/27/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,000,000.00 Revenue Sharing Funds
 6,000,000.00 6,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,000,501

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  3,000,501.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/10/2014

Construction Completed:

Construction Started: 09/11/2014



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105632UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 04/17/2015 04/17/2015 04/20/2015 04/20/2015

22 Scope Project 03/01/2014 03/01/2014 04/30/2014 04/30/2014

24 Determine Permits Needed 04/17/2015 04/17/2015 04/20/2015 04/20/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/01/2014 03/01/2014 06/30/2014 06/30/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/11/2014 09/11/2014 09/11/2014 09/11/2014

84 Award Contract 09/10/2014 09/10/2014 09/10/2014 09/10/2014

91 Administer Contract 09/11/2014 09/11/2014 01/04/2021  no date

95 District Project Closeout 05/01/2019  no date 07/25/2019  no date

96 Central Office Project Closeout 07/26/2019  no date 12/02/2019  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

0000-138-230Proj:

UPC: 112961

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: New Traffic Signal at Adams/Legge - Winchester

New traffic signal at the intersection of Adams/Legge

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Adams Dr. & Legge Blvd.From:

Intersection of Adams Dr. & Legge Blvd.To:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

08/31/2020Current Est Date

 0

 280,000

 20,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: ADVERTISED

Staunton

Winchester
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/29/2019

08/27/2020

08/27/2020

01/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  300,000.00 Revenue Sharing Funds
 300,000.00 300,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,833

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,833.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112961UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 10/31/2018 03/14/2019 03/14/2019

12 Authorize Preliminary Engineering 03/15/2019 03/15/2019 03/29/2019 03/29/2019

17E Environmental Review Process (ERP) 04/01/2019 07/14/2020 07/16/2019 07/15/2020

22 Scope Project 04/01/2019 04/01/2019 08/09/2019 08/09/2019

25 Draft Environmental Document or CE 07/17/2019 07/15/2020 11/07/2019 07/15/2020

65F Plan Design/Field Inspection 08/12/2019 08/12/2019 06/04/2020  no date

69X Right of Way/Utility Certification Date 06/08/2020  no date 06/19/2020  no date

70 Obtain Environmental Permits 11/08/2019 07/15/2020 07/16/2020 07/15/2020

72X Plan Submission Date 06/05/2020  no date 06/05/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/17/2020  no date 07/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/31/2020 07/16/2020 08/27/2020 08/27/2020

84 Award Contract 11/18/2020  no date 11/18/2020  no date

91 Administer Contract 12/29/2020  no date 01/13/2022  no date

95 District Project Closeout 01/18/2022  no date 05/24/2022  no date

96 Central Office Project Closeout 05/25/2022  no date 08/18/2022  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

U000-138-232Proj:

UPC: 113065

PC: Bonnie.Gowans

Project Purpose:

PM: Winchester and Western Railroad

Description: S. Loudon St.-Install Concrete crossing Surface

Highway-Rail Safety Project - Priority Number 2022019 - South Loudon Street - Install Concrete Panel Crossing 
Surface at WWRR Crossing #868160N in the City of Winchester.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

165 FT N of Featherbed Ln.From:

at WWRR Crossing #868160NTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,000Total Current Est 

05/13/2020Current Est Date

 0

 180,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Staunton

Winchester
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2024

06/20/2025

06/20/2025

07/16/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  179,517.00  483.00  180,000.00 MAP21 Rail Highway 
Crossings

 180,000.00 0.00  0.00  0.00  0.00  0.00  179,517.00  483.00Total:

 180,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113065UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/27/2024  no date 10/10/2024  no date

17E Environmental Review Process (ERP) 10/11/2024  no date 10/25/2024  no date

22 Scope Project 10/11/2024  no date 11/08/2024  no date

24 Determine Permits Needed 10/28/2024  no date 12/26/2024  no date

25 Draft Environmental Document or CE 12/27/2024  no date 01/21/2025  no date

66 Environmental Reevaluation 01/22/2025  no date 01/28/2025  no date

68 Clear Railroad Agreements 11/12/2024  no date 05/21/2025  no date

69X Right of Way/Utility Certification Date 05/22/2025  no date 05/22/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2025  no date 06/19/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/20/2025  no date 06/20/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/16/2025  no date 07/16/2026  no date

84 Award Contract 06/23/2025  no date 07/15/2025  no date

95 District Project Closeout 07/17/2026  no date 10/15/2026  no date

96 Central Office Project Closeout 10/16/2026  no date 02/26/2027  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

0011-138-229Proj:

UPC: 112211

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: Signal Replacement N. Loudoun St / Brick Kiln Rd / Brooke Rd

Replacement of traffic signal with RR preemption at the intersection of North Loudoun Street & Brick Kiln Road & 
Brooke Road in the City of Winchester.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Loudoun StreetFrom:

Brick Kiln Rd/ Brooke RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

02/11/2020Current Est Date

 0

 450,000

 50,000

0011

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Winchester
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/03/2020

01/07/2022

01/07/2022

03/09/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,553.00  0.00  0.00  0.00  0.00  0.00  0.00  3,553.00 Local Project Contributions
 903.00  0.00  0.00  0.00  0.00  0.00  0.00  903.00 State Formula

 277,194.00  0.00  0.00  0.00  0.00  0.00  0.00  277,194.00.Federal Formula STP
 218,350.00  0.00  0.00  0.00  0.00  0.00  0.00  218,350.00Formula - Urban

 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112211UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/15/2020 01/15/2020 02/20/2020 02/20/2020

12 Authorize Preliminary Engineering 02/21/2020 02/20/2020 04/02/2020 03/03/2020

17E Environmental Review Process (ERP) 04/03/2020  no date 09/22/2020  no date

22 Scope Project 04/03/2020  no date 02/01/2021  no date

33 Final Environmental Document 09/23/2020  no date 01/22/2021  no date

65F Plan Design/Field Inspection 02/02/2021  no date 11/19/2021  no date

69X Right of Way/Utility Certification Date 11/23/2021  no date 12/08/2021  no date

72X Plan Submission Date 11/22/2021  no date 11/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/23/2021  no date 12/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2021  no date 01/07/2022  no date

84 Award Contract 01/10/2022  no date 02/22/2022  no date

91 Administer Contract 02/23/2022  no date 03/09/2023  no date

95 District Project Closeout 03/10/2023  no date 07/17/2023  no date

96 Central Office Project Closeout 07/18/2023  no date 10/10/2023  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

0011-138-231Proj:

UPC: 112963

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: North Cameron Street Drainage Improvements - Winchester

Construction of new storm drainage infrastructure to alleviate the flooding that regularly occurs on N. Cameron Street 
(U.S. Routes 11 and 522) in downtown Winchester.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Boscawen StreetFrom:

Wyck StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,500,000Total Current Est 

03/18/2020Current Est Date

 1,500,000

 10,650,000

 350,000

0011

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Staunton

Winchester
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2019

01/31/2020

01/31/2020

07/02/2021

07/02/2021

11/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00 Revenue Sharing Funds
 3,000,000.00 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,267

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  33,266.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112963UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2018 10/31/2018 03/14/2019 03/14/2019

12 Authorize Preliminary Engineering 06/05/2019 06/05/2019 06/11/2019 06/11/2019

18 State Environmental Review Process (SERP) 08/16/2019 12/16/2019 10/28/2019  no date

22 Scope Project 06/12/2019 06/12/2019 10/10/2019 10/10/2019

52 Authorize R/W & UT Funds 08/06/2020 12/06/2019 08/26/2020 01/31/2020

52X R/W&UT Authorization Date 08/27/2020 02/01/2020 08/27/2020 02/01/2020

65F Plan Design/Field Inspection 10/11/2019 10/11/2019 08/05/2020  no date

69 Acquire Right of Way 08/28/2020  no date 06/11/2021  no date

69X Right of Way/Utility Certification Date 06/15/2021  no date 06/28/2021  no date

72X Plan Submission Date 06/14/2021  no date 06/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/15/2021  no date 06/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/29/2021  no date 07/27/2021  no date

84 Award Contract 10/14/2021  no date 10/14/2021  no date

91 Administer Contract 11/23/2021  no date 12/09/2022  no date

95 District Project Closeout 12/12/2022  no date 04/21/2023  no date

96 Central Office Project Closeout 04/24/2023  no date 07/18/2023  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

0050-138-233Proj:

UPC: 113114

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach -City of Winchester

Description: Resurface Millwood Ave (US Rt 50,17, & 522) - Primary Ext.

Milling and removing existing surface asphalt, repaving, and new pavement markings along Millwood Avenue (U.S. 
Routes 50, 17, and 522) between Pleasant Valley Road and S. Kent Street. - Winchester FKEY 2656

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pleasant Valley RoadFrom:

S. Kent StreetTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,000Total Current Est 

03/10/2020Current Est Date

 0

 265,000

 10,000

0050

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Staunton

Winchester
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2019

08/02/2019

08/02/2019

12/09/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 275,000.00  0.00  0.00  0.00  0.00  0.00  0.00  275,000.00 CTB Formula
 275,000.00 275,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 275,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,975

$0

$131,410

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  137,385.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/05/2019

Construction Completed:

Construction Started:

12/09/2019

11/20/2019



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113114UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/02/2019 04/02/2019 07/25/2019 07/25/2019

12 Authorize Preliminary Engineering 07/26/2019 07/26/2019 07/31/2019 07/31/2019

17E Environmental Review Process (ERP) 08/01/2019 12/09/2019 09/12/2019 12/10/2019

22 Scope Project 08/01/2019 08/01/2019 08/05/2019 08/05/2019

25 Draft Environmental Document or CE 09/13/2019 12/09/2019 10/25/2019 12/09/2019

65F Plan Design/Field Inspection 08/06/2019 08/06/2019 08/08/2019 08/08/2019

69X Right of Way/Utility Certification Date 10/29/2019  no date 11/04/2019  no date

70 Obtain Environmental Permits 08/06/2019 08/01/2019 08/12/2019 08/05/2019

72X Plan Submission Date 10/28/2019 09/09/2019 10/28/2019 09/09/2019

79 Construction Funding Review/Authorization of 
Funds

10/29/2019  no date 11/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/05/2019 07/26/2019 11/26/2019 08/02/2019

84 Award Contract 02/21/2020 08/05/2019 02/21/2020 08/05/2019

91 Administer Contract 03/30/2020 11/20/2019 07/21/2020 12/09/2019

95 District Project Closeout 07/22/2020  no date 12/01/2020  no date

96 Central Office Project Closeout 12/02/2020  no date 03/02/2021  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

EN14-138-102Proj:

UPC: 106054

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: Wentworth Drive SRTS Sidewalk

Construct sidewalk along Wentworth Drive providing pedestrian access to Frederick Douglas Elementary School

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Valley AvenueFrom:

Cedarmeade AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,012,075Total Current Est 

03/09/2020Current Est Date

 0

 2,912,075

 100,000

EN14

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Winchester
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

09/23/2019

09/23/2019

03/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 450,000.00  0.00  0.00  0.00  0.00  0.00  0.00  450,000.00 MAP21 TAP
 112,500.00  0.00  0.00  0.00  0.00  0.00  0.00  112,500.00.Transportation Enhancement 

Funds
 562,500.00 562,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 562,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$70,187

$0

$15,791

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/03/2020

Total  85,978.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2020

Construction Completed:

Construction Started: 02/01/2020



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106054UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/21/2016 09/21/2016 10/03/2016 10/03/2016

17E Environmental Review Process (ERP) 05/01/2018 05/01/2018 05/24/2018 05/24/2018

22 Scope Project 08/01/2018 08/01/2018 12/03/2018 12/03/2018

24 Determine Permits Needed 05/01/2018 05/01/2018 08/07/2018 08/07/2018

25 Draft Environmental Document or CE 08/07/2018 01/15/2019 02/14/2019 04/24/2019

66 Environmental Reevaluation 12/04/2018 07/22/2019 12/17/2018 08/15/2019

79 Construction Funding Review/Authorization of 
Funds

12/04/2018 08/13/2019 10/02/2019 08/14/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2019 09/23/2019 10/03/2019 09/23/2019

84 Award Contract 10/23/2019 10/23/2019 12/18/2019 01/27/2020

91 Administer Contract 01/16/2020 02/01/2020 02/03/2021  no date

95 District Project Closeout 04/30/2021  no date 07/26/2021  no date

96 Central Office Project Closeout 07/27/2021  no date 12/01/2021  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

EN14-138-101Proj:

UPC: 106055

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: Green Circle Trail - Jubal Early Segment

Construction of multi-use path along Jubal Early Drive

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 MI West of Harvest DriveFrom:

0.04 Miles East of Valley AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 941,132Total Current Est 

05/11/2020Current Est Date

 0

 831,132

 110,000

EN14

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Staunton

Winchester
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

04/02/2019

04/02/2019

09/19/2019

09/19/2019

06/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  280,000.00 MAP21 TAP
 202,183.00  0.00  0.00  0.00  0.00  0.00  0.00  202,183.00.Transportation Enhancement 

Funds
 482,183.00 482,183.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 482,183.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,781

$0

$945

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  95,725.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/15/2020

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106055UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/21/2016 09/21/2016 10/03/2016 10/03/2016

17E Environmental Review Process (ERP) 08/14/2017 08/14/2017 08/16/2017 08/16/2017

22 Scope Project 10/26/2016 10/26/2016 11/30/2017 11/30/2017

24 Determine Permits Needed 08/14/2017 08/14/2017 08/21/2017 08/21/2017

25 Draft Environmental Document or CE 05/01/2018 05/09/2018 08/01/2018 07/19/2019

52 Authorize R/W & UT Funds 04/02/2019 04/02/2019 04/02/2019 04/02/2019

66 Environmental Reevaluation  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2019 08/13/2019 10/01/2019 08/13/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2019 09/19/2019 10/01/2019 09/19/2019

84 Award Contract 10/18/2019 10/08/2019 11/15/2019 06/15/2020

91 Administer Contract 12/16/2019  no date 11/30/2020  no date

95 District Project Closeout 04/01/2021  no date 06/24/2021  no date

96 Central Office Project Closeout 07/01/2021  no date 11/03/2021  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

EN18-138-227Proj:

UPC: 111027

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: #SMART18 - (St) GREEN CIRCLE TRAIL - FINAL PHASES

The final sections of the Green Circle Trail which is a multi-use, bike/pedestrian path that connects multiple key activity 
centers within the City of Winchester.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Locations inFrom:

The City of WinchesterTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,492,000Total Current Est 

03/23/2020Current Est Date

 890,000

 4,002,000

 600,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Staunton

Winchester
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2020

12/13/2021

12/13/2021

11/08/2022

11/08/2022

01/09/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  1,085,200.00  2,006,800.00  0.00  0.00  3,092,000.00 HB1887 - DGP (1)
 432,696.00  1,967,304.00  0.00  0.00  0.00  0.00  0.00  2,400,000.00 Revenue Sharing Funds

 5,492,000.00 432,696.00  1,967,304.00  0.00  1,085,200.00  2,006,800.00  0.00  0.00Total:

 5,492,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$143

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  143.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111027UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2021 02/18/2020 08/03/2021 02/18/2020

12 Authorize Preliminary Engineering 08/03/2021 02/18/2020 11/01/2021 03/31/2020

17E Environmental Review Process (ERP) 11/02/2021  no date 02/24/2022  no date

22 Scope Project 11/02/2021  no date 05/12/2022  no date

24 Determine Permits Needed 02/18/2020  no date 08/05/2020  no date

25 Draft Environmental Document or CE 08/06/2020  no date 12/09/2020  no date

52 Authorize R/W & UT Funds 05/12/2023  no date 06/02/2023  no date

52X R/W&UT Authorization Date 06/05/2023  no date 06/05/2023  no date

65F Plan Design/Field Inspection 05/13/2022  no date 05/11/2023  no date

66 Environmental Reevaluation 02/05/2024  no date 03/20/2024  no date

69 Acquire Right of Way 06/06/2023  no date 03/19/2024  no date

69X Right of Way/Utility Certification Date 03/21/2024  no date 04/03/2024  no date

72X Plan Submission Date 03/20/2024  no date 03/20/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/21/2024  no date 04/03/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/04/2024  no date 05/01/2024  no date

84 Award Contract 05/02/2024  no date 06/12/2024  no date

91 Administer Contract 06/13/2024  no date 06/27/2025  no date

95 District Project Closeout 06/30/2025  no date 11/05/2025  no date

96 Central Office Project Closeout 11/06/2025  no date 02/06/2026  no date



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

EN17-138-111Proj:

UPC: 111418

PC: Kim.Cameron

Project Purpose:

PM: Perry Eisenach

Description: Museum of the Shenandoah Valley Trail Connection

Construct pedestrian connection from Green Circle Trail through new museum entrance to new parking facilities and 
back to Green Circle Trail (interior trail network not eligible)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Green Circle TrailFrom:

Green Circle TrailTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 311,168Total Current Est 

07/06/2020Current Est Date

 0

 307,500

 3,668

EN17

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Staunton

Winchester
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/27/2018

09/19/2019

09/19/2019

03/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,267,774.00  0.00  0.00  0.00  0.00  0.00  0.00  2,267,774.00 Revenue Sharing Funds
 312,500.00  0.00  0.00  0.00  0.00  0.00  0.00  312,500.00.Transportation Enhancement 

Funds
 2,580,274.00 2,580,274.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,580,274.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,224

$0

$248,344

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  252,567.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/28/2020

Construction Completed:

Construction Started: 02/28/2020



WINCHESTER  9:14AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111418UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2017 11/01/2017 02/12/2018 02/12/2018

12 Authorize Preliminary Engineering 02/16/2018 02/16/2018 02/27/2018 02/27/2018

17E Environmental Review Process (ERP) 02/14/2018 02/14/2018 02/23/2018 02/23/2018

22 Scope Project 02/28/2018 02/28/2018 08/30/2018 08/30/2018

24 Determine Permits Needed 02/14/2018 02/14/2018 05/07/2018 05/08/2018

25 Draft Environmental Document or CE 05/08/2018 01/16/2019 08/29/2018 02/19/2019

65F Plan Design/Field Inspection 08/31/2018 08/31/2018 06/26/2019 06/26/2019

66 Environmental Reevaluation 02/23/2018 03/04/2019 03/08/2018 03/07/2019

69X Right of Way/Utility Certification Date 06/28/2019 08/29/2019 07/12/2019 08/29/2019

72X Plan Submission Date 06/27/2019 06/27/2019 06/27/2019 06/27/2019

79 Construction Funding Review/Authorization of 
Funds

06/28/2019 08/22/2019 07/12/2019 08/28/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/15/2019 08/30/2019 08/09/2019 09/19/2019

84 Award Contract 08/12/2019 09/20/2019 09/20/2019 02/28/2020

91 Administer Contract 09/23/2019 02/28/2020 10/06/2020  no date

95 District Project Closeout 10/07/2020  no date 02/19/2021  no date

96 Central Office Project Closeout 02/23/2021  no date 05/17/2021  no date


	~tmp4240aeb93626a82.rpt
	ALLEGHANY COUNTY
	SECONDARY
	
	000000000110939

	0600
	000000000115798

	0611
	000000000104324

	0637
	000000000109366

	0638
	000000000088564
	000000000109061

	0639
	000000000104821

	0669
	000000000113421

	0696
	000000000098957
	000000000108057


	ENHANCEMENT
	
	000000000103096
	000000000108068


	MISCELLANEOUS
	
	000000000112935



	AUGUSTA COUNTY
	Interstate
	0081
	000000000079923
	000000000109368
	000000000109377

	9999
	000000000106008


	Primary
	0250
	000000000100778

	0254
	000000000107021

	0256
	000000000111055

	0262
	000000000088663

	0340
	000000000109071
	000000000110826

	0358
	000000000115715


	SECONDARY
	0605
	000000000107344
	000000000111519

	0608
	000000000105904

	0610
	000000000080272

	0614
	000000000115616

	0616
	000000000080271

	0617
	000000000113973

	0637
	000000000111610

	0639
	000000000111676

	0642
	000000000107342

	0652
	000000000111589

	0674
	000000000111526

	0675
	000000000111586

	0681
	000000000111576

	0688
	000000000111524

	0694
	000000000111525

	0703
	000000000090178

	0710
	000000000111520

	0753
	000000000111527
	000000000111578
	000000000111888

	0766
	000000000113972

	0775
	000000000107346

	0782
	000000000111580

	0784
	000000000111584

	0806
	000000000111523

	0817
	000000000113966

	0836
	000000000111521

	0842
	000000000111587

	0843
	000000000111889

	0901
	000000000111058

	0910
	000000000111522


	ENHANCEMENT
	
	000000000106053
	000000000107462
	000000000113687


	MISCELLANEOUS
	0358
	000000000111229



	BATH COUNTY
	Primary
	0220
	000000000115125


	SECONDARY
	0623
	000000000110940

	0637
	000000000115797

	0655
	000000000110942

	0670
	000000000110941



	BRIDGEWATER
	URBAN
	0000
	000000000087071

	0042
	000000000080488
	000000000113894


	ENHANCEMENT
	
	000000000111426

	0700
	000000000113896



	BROADWAY
	Primary
	0259
	000000000113033


	URBAN
	1411
	000000000112298



	BUENA VISTA
	URBAN
	
	000000000115104
	000000000115105


	ENHANCEMENT
	
	000000000107655



	CLARKE COUNTY
	Primary
	0007
	000000000110827
	000000000112899

	0340
	000000000111615


	SECONDARY
	0621
	000000000106051
	000000000116090

	0652
	000000000113404

	0761
	000000000098956



	CLIFTON FORGE
	URBAN
	
	000000000080486


	ENHANCEMENT
	
	000000000106022
	000000000111415



	COVINGTON
	URBAN
	
	000000000068089
	000000000115108


	ENHANCEMENT
	
	000000000111416
	000000000113688



	DAYTON
	URBAN
	
	000000000113475



	ELKTON
	URBAN
	0000
	000000000112547



	FREDERICK COUNTY
	Interstate
	0017
	000000000113535

	0081
	000000000088659
	000000000088820
	000000000109376
	000000000111056
	000000000112900
	000000000115181
	000000000115717
	000000000115803
	000000000115870


	Primary
	0037
	000000000085972
	000000000107020

	0050
	000000000107022
	000000000112615

	0277
	000000000018003
	000000000111227

	0522
	000000000078825


	SECONDARY
	0612
	000000000115231

	0620
	000000000107029

	0621
	000000000107027

	0623
	000000000090173

	0629
	000000000104625

	0631
	000000000113063

	0636
	000000000115232

	0638
	000000000113062

	0644
	000000000111050
	000000000113981

	0655
	000000000059259
	000000000111060

	0661
	000000000101435
	000000000110986

	0664
	000000000114900

	0672
	000000000110985
	000000000110988

	0677
	000000000113408

	0692
	000000000104626

	0695
	000000000116771

	0707
	000000000113405

	0723
	000000000086316

	0730
	000000000113407

	0733
	000000000113978

	0734
	000000000113406

	0767
	000000000109326

	0788
	000000000087616

	0811
	000000000116770

	0873
	000000000113943

	0896
	000000000104262

	1012
	000000000109367


	ENHANCEMENT
	0657
	000000000113895



	FRONT ROYAL
	URBAN
	
	000000000103003
	000000000115103



	GLASGOW
	ENHANCEMENT
	
	000000000109026

	0684
	000000000113333



	HARRISONBURG
	Interstate
	0081
	000000000108809
	000000000111230


	Primary
	0033
	000000000115718


	URBAN
	
	000000000018778
	000000000060980
	000000000103007
	000000000111082
	000000000111084
	000000000111085
	000000000115139

	0000
	000000000109379

	4109
	000000000112937

	4119
	000000000108873


	ENHANCEMENT
	
	000000000107518
	000000000109025
	000000000113685
	000000000113686


	MISCELLANEOUS
	
	000000000104259



	HIGHLAND COUNTY
	SECONDARY
	0614
	000000000113420

	0615
	000000000110943

	0619
	000000000105600

	0637
	000000000085049


	ENHANCEMENT
	
	000000000059799



	LEXINGTON
	Primary
	0011
	000000000111057


	URBAN
	
	000000000112964
	000000000115106


	ENHANCEMENT
	
	000000000113689



	LURAY
	URBAN
	
	000000000103088

	0000
	000000000088300
	000000000107145
	000000000112940


	ENHANCEMENT
	
	000000000108098
	000000000108099



	MT. JACKSON
	Primary
	0011
	000000000114575


	ENHANCEMENT
	
	000000000103589



	PAGE COUNTY
	Primary
	0211
	000000000095635
	000000000105190
	000000000115131


	SECONDARY
	0663
	000000000111518

	0684
	000000000105128
	000000000113977

	0687
	000000000111517

	0696
	000000000111516

	0701
	000000000109067

	0710
	000000000115234



	ROCKBRIDGE COUNTY
	Interstate
	0081
	000000000115801


	Primary
	0011
	000000000110828

	0039
	000000000090188


	SECONDARY
	0601
	000000000113418

	0606
	000000000109370

	0629
	000000000113341

	0633
	000000000105760

	0644
	000000000109369

	0657
	000000000115800

	0659
	000000000113910

	0661
	000000000110944

	0664
	000000000115799

	0673
	000000000115102

	0674
	000000000113417

	0700
	000000000105607

	0701
	000000000113416

	0711
	000000000111774

	0712
	000000000113342

	0717
	000000000111772

	0726
	000000000113343

	0731
	000000000110945



	ROCKINGHAM COUNTY
	Primary
	0011
	000000000097111
	000000000108810
	000000000108877
	000000000111053
	000000000115132

	0033
	000000000100781
	000000000104177
	000000000109378
	000000000112941
	000000000113487
	000000000115719

	0257
	000000000090181

	0259
	000000000109062

	0331
	000000000114660


	SECONDARY
	0645
	000000000111599

	0649
	000000000113064

	0650
	000000000113486

	0681
	000000000111594
	000000000113975

	0682
	000000000013285
	000000000111052

	0687
	000000000105706

	0691
	000000000115233

	0708
	000000000111528
	000000000111593

	0720
	000000000097112
	000000000111531

	0724
	000000000105117

	0734
	000000000105115

	0736
	000000000111530

	0765
	000000000111596

	0782
	000000000111529

	0790
	000000000103117

	0798
	000000000107149

	0822
	000000000111532

	0823
	000000000111600

	0843
	000000000113976

	0867
	000000000090183

	0872
	000000000111598

	0910
	000000000113974

	0921
	000000000098960

	9563
	000000000113060


	ENHANCEMENT
	
	000000000107517



	SHENANDOAH COUNTY
	Interstate
	0081
	000000000111059
	000000000115129
	000000000115802
	000000000115804
	000000000115848


	Primary
	0011
	000000000104182

	0055
	000000000110983


	SECONDARY
	0600
	000000000105999
	000000000106011

	0611
	000000000113979

	0614
	000000000115778

	0615
	000000000115779

	0616
	000000000115776

	0620
	000000000100765

	0629
	000000000115716

	0660
	000000000115777

	0679
	000000000106012

	0691
	000000000104999

	0698
	000000000098954

	0711
	000000000105998

	0728
	000000000113339

	0730
	000000000104966
	000000000104967

	0769
	000000000115775

	9999
	000000000115774


	ENHANCEMENT
	
	000000000091231



	STAUNTON
	URBAN
	
	000000000111048
	000000000111051
	000000000115107
	000000000115115
	000000000115135
	000000000115137
	000000000115140

	0250
	000000000111047


	ENHANCEMENT
	
	000000000109024

	
	000000000080485



	STAUNTON DISTRICT-WIDE
	Interstate
	9999
	000000000108011
	000000000108148


	Primary
	
	000000000107736

	9999
	000000000107735
	000000000109070
	000000000112901


	SECONDARY
	9999
	000000000106663


	MISCELLANEOUS
	9999
	000000000107023
	000000000107024
	000000000107126
	000000000107127
	000000000107128



	STRASBURG
	Primary
	0011
	000000000104263

	0055
	000000000114576


	SECONDARY
	0848
	000000000112944


	ENHANCEMENT
	
	000000000110279



	WARREN COUNTY
	Interstate
	0066
	000000000115127

	0081
	000000000111054


	Primary
	0055
	000000000109068
	000000000115128

	0340
	000000000076469
	000000000115130


	SECONDARY
	0000
	000000000108675
	000000000108676

	0603
	000000000112383

	0607
	000000000104624

	0610
	000000000105009

	0613
	000000000104617
	000000000116773

	0616
	000000000105006

	0623
	000000000104618

	0624
	000000000017714
	000000000114899

	0628
	000000000111061

	0631
	000000000116772

	0637
	000000000116775

	0639
	000000000104623

	0658
	000000000112945

	0660
	000000000116774

	0693
	000000000112959

	0709
	000000000112946
	000000000112958

	0730
	000000000107245


	ENHANCEMENT
	
	000000000107656



	WAYNESBORO
	Primary
	
	000000000115133

	0340
	000000000108879


	URBAN
	
	000000000115136

	0209
	000000000105907

	5105
	000000000111177


	ENHANCEMENT
	
	000000000052028
	000000000113684


	MISCELLANEOUS
	
	000000000111049
	000000000111425



	WINCHESTER
	URBAN
	
	000000000103013
	000000000115138

	0000
	000000000104266
	000000000105632
	000000000112961
	000000000113065

	0011
	000000000112211
	000000000112963

	0050
	000000000113114


	ENHANCEMENT
	
	000000000106054
	000000000106055
	000000000111027
	000000000111418





