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Last quarter, VDOT addressed the $100
million budget shortfall Hurricane Isabel
caused by increasing its $3.7 billion FY04
budget by $32 million and reducing 
administration costs and deferring some
maintenance activities. Also, through
strong financial management we received
$76 million in additional reimbursements
from the Federal Highway Administration
in October and November. Currently, cash
balances are healthy, and our construction
and maintenance programs are active with
405 contracts scheduled for completion this
fiscal year.

In the second quarter, 29 percent of 
construction contracts scheduled for 
completion this fiscal year were on time.
That’s an improvement from 22 percent in
the first quarter but well off the 40 percent
target. The agency fell similarly short with
maintenance contracts (see charts on page 2).
Our improvement in managing deadlines

for work under way (below) has flattened
out after steady improvement last year. 

We obviously have more work to do to turn
around our performance meeting deadlines.
I do want to remind you that we are currently
defining “on time” in the narrowest sense:
original contract completion date, with no
exceptions.

We continue to make progress in improving
our budget estimates (bottom half of page 2).
The successes there are a result of very
specific program actions taken across the
agency to improve cost estimating and
cost management. 

In the Notes section of page 2, you can 
see that VDOT is accomplishing real
reform and working to hone its talents 
and improve its processes.
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OVERVIEW
From Virginia’s Transportation  Commissioner Philip Shucet

Second Quarter FY04

Financial Report FY04

Period Ending 
November 30, 2003

Cash Balances

Highway Maintenance Fund
• $69 million
Transportation Trust Fund
• $348 million
VTA, Toll, Bond and Debt
Service Funds
• $800 million

YTD Revenues

Forecasted
• $1.16 billion
Actual 
• $1.15 billion

YTD Expenditures

Forecasted
• $1.23 billion
Actual
• $1.28 billion
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FY04 CONSTRUCTION CONTRACTS: SCHEDULED VS. COMPLETED

CONSTRUCTION CONTRACTS COMPLETED WITHIN BUDGET

Second Quarter Notes

❑ In November, the CTB adopted a FRAN
debt management policy that, along with other
tighter policy parameters, limits debt service to
no more than 25 percent of federal reimburse-
ments and caps total outstanding principal at
$1.2 billion. In December, the Governor’s
Debt Capacity Advisory Committee endorsed
this policy.

❑ VDOT initiated a series of workshops with
municipalities interested in managing their
own transportation construction programs.
Agreements to transfer program responsibility
are expected to be signed in 2004 with the
cities of Richmond, Virginia Beach, Hampton
and Newport News.

❑ VDOT was named an “Employer of Choice”
by the American Council on Education because
of its effective adult education programs.

❑ Constructability reviews are now required for
all VDOT construction projects.  This requires
that plans and specifications must be both 
biddable and buildable. Constructability reviews
will be conducted early in the design process and
at milestones throughout construction.

❑ VDOT and the Federal Highway
Administration signed a precedent-setting
agreement on how the federally required
environmental review process will be carried
out for the I-81 corridor in Virginia. The
Process Streamlining Agreement outlines a
process to ensure that environmental issues are
fully addressed in a specific, timely manner.

❑ In the past three years the number of
Automotive Service Excellence Blue Seal
maintenance facilities at VDOT increased from
3 to 26. Across Virginia, that represents 35
percent of all certified shops – public and
commercial.

❑ The Smart Road Bridge near Blacksburg
and the Vietnam Veterans Memorial Bridge on
the Pocahontas Parkway near Richmond both
won national Awards of Excellence from the
American Segmental Bridge Institute. 
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For the second quarter,
49 (73%) construction
contracts were completed
within budget, and 18
(27%) were over.

How VDOT is Measuring Up

MAINTENANCE CONTRACTS COMPLETED WITHIN BUDGET

For the second quarter
64 (82%) of maintenance
contracts were completed
within budget, and 14
(18%) were over.
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0 %

100 %

Q2

41 scheduled
for Q1

60 %

Q1

154 scheduled
for  Q2.

59 completed
on time

17 completed
on time

3 currently
scheduled
for Q3.

18 currently
scheduled
for  Q4.

216 currently
scheduled for
FY04.

77 completed
on time to
date

Q3 Q4

Target

FY04 YTD

FY04 YTD

73%

Q2 FY04 Target

0 %

100 %

Q1

73%

90%
82%

Q2 FY04 Target

*1 completed 

*Completed in 2nd qtr

 




