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ATTACHMENT 4.6.1 
 

DESIGN-BUILD PRICE PROPOSAL 
CHECKLIST 

 
Project Name:  _Route 29/Charlottesville Bypass______________ 
Contract ID Number:  __C00102419DB44_____________________ 

 
 

 Contents of Price Proposal: 
 

 Proposal Price, in both numbers and words (Attachment 4.6.2) 
 

 Price Adjustment Information and Forms for Fuel, Asphalt and 
Steel, including identification of pay items and associated quantities 
eligible for adjustment (Part 3, Section 6.3, Attachments 4.6.5(a)-(d)) 

 
 Proposal Guaranty (C-24) required by Section 102.07 of Part 5, 

Division I Amendments to the Standard Specifications 
 

 Sworn Statement Forms (C-104, C-105, Attachments 4.6.4(a) and 
4.6.4(b)) 

 
 DBE Requirements Forms (C-111, C-49 and C-112) as applicable 

(Attachments 4.6.6(a), 4.6.6(b) and 4.6.6(c)) 
 

 Schedule of Values 
 

 Proposed Monthly Payment Schedule 
 

 
 



4.6.2
Price Proposal Form
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4.6.3
Proposal Guaranty (C-24)
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4.6.4
Sworn Statement Forms
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4.6.5
Price Adjustment Information and 
Forms for Asphalt, Fuel and Steel

RO

UTE 29 BYPASS



cynthia.brown
Stamp



cynthia.brown
Stamp





cynthia.brown
Stamp



cynthia.brown
Stamp



ATTACHMENT 4.6.5 (b)  
 
 
 
 
 

COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

PRICE ADJUSTMENT 

Form C-16a 
7-13-05 

 
 
INSTRUCTIONS - This form is to be completed and returned ONLY when asphalt concrete items are 

designated for price adjustment on the bid price sheets. 
 
 
PROJECT NUMBER: 

 
 
 
DISTRICT: 

 
 
Bid Prices in this contract for items containing PG 64-22 asphalt cement were developed using an f.o.b. 

 

price of    $  per IMPERIAL ton for PG 64-22. This quote will be averaged 

into the monthly price index. 

 
 
Bid Prices in this contract for items containing PG 76-22 asphalt cement were developed using an f.o.b. 

price of $ per IMPERIAL ton for PG 76-22. This quote is project specific. 
(When required by provisions) 

 
 
 
 
Price quotes signed by each supplier from which the Design-Builder proposes to obtain PG 64-22 or PG 76-22 
shall be maintained by the successful bidder.  These quotes shall be retained on site during the life of the 
Contract for review by the Engineer upon request. 

 
     I elect to use this provision 
     I elect not to use this provision 

 
DATE:    

 
 

SIGNATURE:    
 
 
 

(Firm or Corporation) 
 
 

(Vendor No.) 
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ATTACHMENT 4.6.5 (c) 
ADJUSTMENT FOR FUEL 

 
VIRGINIA DEPARTMENT OF TRANSPORTATION 

SPECIAL PROVISION FOR 
OPTIONAL ADJUSTMENT FOR FUEL 

DESIGN-BUILD PROJECTS 
 

October 7, 2009 
 
The Department will adjust monthly progress payments up or down as appropriate for cost changes in 
fuel used on specific items of work identified in this provision.  A master listing of standard items eligible 
for fuel adjustment is provided by the Department on its website at the following link 
http://www.virginiadot.org/business/resources/masteroptionalfuelitems.pdf.  The listing on the web site 
also includes the corresponding fuel factor for each item.  The fuel usage factor for each item is 
considered inclusive of all fuel usage.   
 
The amount of adjustment will be computed from the change in the indexes and the on-site fuel use as 
shown in the Department’s master listing of eligible items. 
 
In order to be eligible for fuel adjustment under this provision, the Design-Builder shall clearly identify in 
its Price Proposal those pay items and the associated quantities it chooses to have fuel adjustment 
applied to in its work packages.    Items the successful Design-Builder chooses for fuel adjustment must 
be specifically designated in writing in the Design-Builder’s Price Proposal to be considered complete for 
fuel adjustment.  Items not properly designated or left out of the Design-Builder’s Price Proposal will 
automatically not be considered for adjustment.   
 
The monthly index price to be used in the administration of this provision will be calculated by the 
Department from the Diesel fuel prices published by the U. S. Department of Energy, Energy Information 
Administration on highway diesel prices, for the Lower Atlantic region.  The monthly index price will be the 
price for diesel fuel calculated by averaging each of the weekly posted prices for that particular month. 
 
For the purposes of this provision, the base index price will be calculated using the data from the month 
preceding the receipt of bids. The base index price will be posted by the Department at the beginning of 
the month for all bids received during that month. 
 
The current index price will be posted by the Department and will be calculated using the data from the 
month preceding the particular estimate being vouchered for payment. 
 
The current monthly quantity for eligible items of work selected by the Design-Builder for fuel adjustment 
in its work packages will be multiplied by the appropriate fuel factor to determine the gallons of fuel to be 
cost adjusted.  The amount of adjustment per gallon will be the net difference between the current index 
price and the base index price.  Computation for adjustment will be made as follows: 
 

S = (E - B) QF 
 

Where; S = Monetary amount of the adjustment (plus or minus) 
B = Base index price  
E = Current index price 
Q = Quantity of individual units of work 
F = Appropriate fuel factor 

 
 

http://www.virginiadot.org/business/resources/masteroptionalfuelitems.pdf
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Adjustments will not be made for work performed beyond the original contract time limit unless the original 
time limit has been changed by an executed Work Order. 
 
If new pay items are added to this contract by Work Order and they are listed in the Department’s master 
listing of eligible items, the Work Order must indicate which of these individual items will be fuel adjusted; 
otherwise, those items will not be fuel adjusted.  If applicable, designating which new pay items will be 
added for fuel adjustment must be determined during development of the Work Order and clearly shown 
on the Work Order form.  The Base Index price on any new eligible pay items added by Work Order will 
be the Base Index price posted for the month in which bids were received for that particular project.  The 
Current Index price for any new eligible pay items added by Work Order will be the Index price posted for 
the month preceding the estimate on which the Work Order is paid. 
 
When quantities differ between the last monthly application of payment prepared upon final acceptance 
and the final application of payment, adjustment will be made using the appropriate current index for the 
period in which that specific item of work was last performed. 
 
In the event any of the base fuel prices in this contract increase more than 100 percent (i.e. fuel prices 
double), the Engineer will review each affected item of work and give the Design-Builder written notice if 
work is to stop on any affected item of work.  The Department reserves the right to reduce, eliminate or 
renegotiate the unit price for remaining portions of affected items of work. 
 
Any amounts resulting from fuel adjustment will not be included in the total cost of work for determination 
of progress or for extension of contract time. 
 
 
__I elect to use this provision     Date:__________________________ 
 
__I elect not to use this provision     Signature:______________________ 
 
        Design-builder:__________________ 
         

Vendor No.:_____________________ 
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ATTACHMENT 4.6.5 (d) 
ADJUSTMENT FOR STEEL 

 
VIRGINIA DEPARTMENT OF TRANSPORTATION 

SPECIAL PROVISION FOR 
PRICE ADJUSTMENT FOR STEEL 

DESIGN-BUILD PROJECTS 
 

October 7, 2009 
 
In the event Design-Builder submits a design that incorporates steel items, the Department will adjust 
monthly progress payments associated with eligible work packages up or down as appropriate for cost 
changes in steel used on specific items of work identified in the Price Proposal/contract in accordance 
with this provision.  Provided at the end of this provision is a master listing of standard bid items the 
Department has determined are eligible for steel price adjustment.  Inventoried materials from the listing 
of eligible items are specifically excluded for consideration.  In addition, concrete items where reinforcing 
steel is normally included in the unit bid price for the item such as (but not limited to) drop inlets, median 
barriers, sound barrier walls, bridge railing and parapets, are not eligible for consideration under this 
provision. 
 
The requirements of this provision shall apply only to material cost changes that occur between the date 
of the opening of the Price Proposal and the date the material is shipped to the fabricator.  To be eligible 
for this price adjustment, Design-Builder is required to fill out the accompanying Form for Price 
Adjustment for Eligible Steel Items on Design-Build Projects and submit the same with its Price Proposal 
for the Project.  By signing the Form and submitting it with its Price Proposal Design-Builder declares its 
intention to participate in the price adjustment in its contract with the Department.  For the purposes of 
this provision, the prices listed on the Form for Price Adjustment for Eligible Steel Items on Design-Build 
projects are fixed for cost and adjustment calculations regardless of quantities incorporated into final 
design.  Further, in order for steel items to be eligible for adjustment, once shipped to the fabricator, the 
items shall be specifically stored, labeled, or tagged, recognizable by color marking, and identifiable by 
project for inspection and audit verification. 
 
Design-Builder shall upon request furnish documentation supporting the price per pound for eligible steel 
items as shown on the Form for Price Adjustment for Eligible Steel Items on Design-Build Projects 
furnished with its Price Proposal.  Design-Builder must use the format as shown with this Form; no other 
format for presenting this information will be permitted.  Design-Builder shall certify that all items of 
documentation are original and were used in the computation of the price per pound amount for the 
represented eligible pay items for the month the Price Proposal was opened.  This documentation shall 
support the base line material price (“Base Price”) of the steel item only.  Base price per pound shall not 
include the following cost components: fabrication, shipping, storage, handling, and erection.   
 
Failure to submit all documentation required or requested supporting the per pound prices on eligible 
steel items will result in Design-Builder being ineligible for a price adjustment of any or all steel items. 
 
Price adjustment of each qualifying item under consideration will be subject to the following condition: 
 

There is an increase or decrease in the cost of eligible steel materials in excess of 10 percent up to a 
maximum of 60 percent from the Base Price when compared with the latest published price index 
(“Price Index”) in effect at the time material is shipped to the fabricator. 
 

The Price Index the Department is using is based on The U.S. Department of Labor, Bureau of Labor 
Statistics, Producers Price Index (PPI) which measures the average price change over time of the specific 
steel eligible item from the perspective of the seller of goods.  The Master List table provided at the end of 
this provision indicates the Producers Price Index (PPI) steel category index items and the corresponding 
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I.D. numbers to which VDOT items will be compared.   Please note:  The Producers Price Index (PPI) is 
subject to revision 4 months after original publication, therefore, price adjustments and payments will not 
be made until the index numbers are finalized.  

 
The price adjustment will be determined by computing the percentage of change in index value beyond 
10 percent above or below the index on the date of opening of Design-Builder’s Price Proposal to the 
index value on the date the steel material is shipped to the fabricator (Please see included sample 
examples).  Weights and date of shipment must be documented by a bill of lading provided to the 
Department. The final price adjustment dollar value will be determined by multiplying this percent 
increase or decrease in the index (after 10%) by the represented quantity of steel shipped, by the Base 
Price per pound subject to the limitations herein. 
 
Price increase/decrease will be computed as follows: 

 
A = B x P x Q 

Where; A = Steel price adjustment in lump sum dollars 
 B = Average weighted price of steel submitted in Design-Builder’s Price 

Proposal for project in price per pound as listed on the Form for 
Price Adjustment for Eligible Steel Items on Design-Build Project 

 P = Adjusted percentage change in PPI average from shipping date to 
date of opening of Price Proposal minus 10% (0.10) threshold 

   Q = Total quantity of steel in pounds shipped to fabricator for specific 
project 

 
The need for application of the adjustments herein to extra work will be determined by the Engineer on an 
individual basis and, if appropriate, will be specified on the Work Order. 
 
This price adjustment is capped at 60 percent.  This means the maximum “P” value for increase or 
decrease that can be used in the above equation is 50% (60%-10% threshold). 
  
Calculations for price adjustment shall be shown separate from the monthly progress payment for work 
packages and will not be included in the total cost of work for determination of progress or for extension 
of contract time. 
 
Upon Department review and due process consideration for redress by Design-Builder, any apparent 
evidence to unbalance the price supplied by Design-Builder in favor of items subject to price adjustment 
will result in ineligibility for Department participation under this provision. 
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FORM FOR PRICE ADJUSTMENT FOR ELIGIBLE STEEL ITEMS ON DESIGN-BUILD PROJECTS 

Must be supplied with Price Proposal for Department Participation 
 

(All prices to be supported by project-specific quotes) 
 

DATE FOR RECEIPT OF PRICE PROPOSAL  _________________________ 
       
Note: All prices (costs) are to include any surcharges on materials quoted.  Vendors must include this 

surcharge with their cost.  All prices (costs) are F.O.B. from the originating mill. 
 
Item 
Number  Item Description  Quantity  Unit  

Unit 
Price  Supplier  

Date of 
Quote 

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             
 
We/I, the undersigned, understand that by supplying prices for the steel items listed above and signing 
this form we are declaring our desire to apply the Special Provision For Steel Adjustment for Design-Build 
Projects to this Price Proposal and contract.  The terms and conditions for participation are as stated in 
the Special Provision For Steel Adjustment for Design-Build Projects. 
 
 
             
                       Design-Builder          Date 
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Sample Calculation of a Price Adjustment (increase) 

       
Project bid on April 28, 2004. 
       
Project has 450,000 lb. of eligible structural steel.  
       
Design Builder's *f.o.b. supplier price for structural steel submitted in the Price 
Proposal is $0.2816 per pound.        *free on board 
       
Adjusted** BLS Producers Price Index (PPI) most recently published average at time of opening of the 
Price Proposal is 139.6. 
       
All eligible steel shipped to fabricator in same month, October 2004. 
       
Adjusted BLS Producers Price Index (PPI) most recently published average for month of October is 161.1 
       
Adjustment formula is as follows:    
       

 
A = B X P X Q 
     

 Where; A = Steel price adjustment in lump sum dollars 

 
 B = Average weighted price of steel submitted in the Price Proposal for 

Design-Build project in $ per pound 

 
 P =   

 
Adjusted percentage change in PPI average from shipping date to 

date of submitted Price Proposal minus 10% (0.10) threshold 

 
 Q =   Total quantity of eligible steel shipped to fabricator in October 

2004 for this project in pounds 
   
 B = $0.2816 

 P = (161.1- 139.6)/139.6 – 0.10 = 0.054 

 Q = 450,000 lb. 

   

 A = 0.2816 x 0.054 x 450,000 

 A = $6,842.88 pay adjustment to Design-Builder 
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Sample Calculation of a Price Adjustment (decrease) 

       
Project bid on April 28, 2004. 
       
Project has 450,000 lb. of eligible structural steel.  
       
Design-Builder's *f.o.b. supplier price for structural steel submitted in the Price 
Proposal is $0.2816 per pound.        *free on board 
       
Adjusted BLS Producers Price Index (PPI) most recently published average at time of opening of the 
Price Proposal is 156.6. 
       
All eligible steel shipped to fabricator in same month, October 2004. 
       
Adjusted BLS Producers Price Index (PPI) most recently published average for month of October is 136.3 
       
Adjustment formula is as follows:    
       

 
A = B X P X Q 
     

 Where; A = Steel price adjustment in lump sum dollars 

 
 B = Average weighted price of steel submitted in the Price Proposal for 

Design-Build project in $ per pound 

 
 P =   

 
Adjusted percentage change in PPI average from shipping date to 

date of submitted Price Proposal minus 10% (0.10) threshold 

 
 Q =   Total quantity of eligible steel shipped to fabricator in October 

2004 for this project in pounds 
   
 B = $0.2816 

 P = (156.6 – 136.3)/156.6 – 0.10 = 0.030 

 Q = 450,000 lb. 
   

 A = 0.2816 x 0.030 x 450,000 

 A = $3,801.60 credit to Department 
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MASTER LISTING 
 

STANDARD BID ITEMS ELIGIBLE FOR STEEL PRICE ADJUSTMENT 
    

March 18, 2009    
    
   BLS Series I. D. 
    

    

ITEM NUMBER ITEM DESCRIPTION UNITS 
Number WPU 
used in $ adjust. 

    
00519 SHEET PILE, STEEL SF avg. 1017 & 101 
00540 REINF. STEEL LB 101704 
00542 EPOXY COATED REINF. STEEL LB 101704 
00560 STRUCTURAL STEEL JB-1 LB avg. 1017 & 101 
11030 REINF. STEEL BRIDGE APPR. SLAB LB 101704 
11181 PATCH.HYDR.CEM.CONC. PAVE. SY 101704 
13290 GUARDRAIL GR-8 (NCHRP 350 TL-3) LF avg. 1017 & 101 
13292 GUARDRAIL GR-8A (NCHRP 350 TL-3) LF avg. 1017 & 101 
13294 GUARDRAIL GR-8B (NCHRP 350 TL-3) LF avg. 1017 & 101 
13310 GUARDRAIL TERMINAL GR-6 (NCHRP 350) LF avg. 1017 & 101 
13320 GUARDRAIL GR-2 LF avg. 1017 & 101 
13323 GUARDRAIL GR-2A LF avg. 1017 & 101 
13331 RAD. GUARDRAIL GR-2 LF avg. 1017 & 101 
13333 RAD. GUARDRAIL  GR-2A LF avg. 1017 & 101 
13335 GUARDRAIL GR-3 LF avg. 1017 & 101 
13341 GUARDRAIL TER. GR-6(WEATHERING STEEL LF avg. 1017 & 101 
13351 GUARDRAIL GR-8 LF avg. 1017 & 101 
13352 GUARDRAIL GR-8A LF avg. 1017 & 101 
13353 GUARDRAIL GR-8B LF avg. 1017 & 101 
13355 GUARDRAIL GR-10 LF avg. 1017 & 101 
13421 MEDIAN BARRIER MB-3 LF avg. 1017 & 101 
13450 MEDIAN BARRIER MB-5 LF avg. 1017 & 101 
13451 MEDIAN BARRIER MB-5A LF avg. 1017 & 101 
13452 MEDIAN BARRIER MB-5B LF avg. 1017 & 101 
13545 REINF. STEEL LB 101704 
14502 REINFORCING STEEL LB 101704 
15290 PATCH.CEM.CONC.PAVE.TY.CRCP-A SY 101704 
15302 PATCH.CEM.CONC.PAVE. TY. II SY 101704 
15305 PATCH.CEM.CONC.PAVE.TY. IV-A SY 101704 
17323 GUARDRAIL BEAM                 * LF avg. 1017 & 101 
17325 RADIAL GUARDRAIL BEAM                 * LF avg. 1017 & 101 
17327 RUB RAIL LF avg. 1017 & 101 
17353 CABLE GR-3 LF avg. 1017 & 101 
17521 GUARDRAIL BEAM (WEATHERING STEEL) LF avg. 1017 & 101 
17523 RADIAL GUARDRAIL BEAM (WEATHERING STEEL) LF avg. 1017 & 101 
17525 RUB RAIL (WEATHERING STEEL) LF avg. 1017 & 101 
22501 FENCE FE-W1 LF avg. 1017 & 101 
22643 FENCE FE-CL LF avg. 1017 & 101 
22645 FENCE FE-CL VINYL COATED LF avg. 1017 & 101 
23043 WATER GATE FE-4 TY.III LF avg. 1017 & 101 
23501 FENCE FE-W1 (FABRIC ONLY) LF avg. 1017 & 101 
45522 4" STEEL ENCASE. PIPE LF 101706 
45532 6" STEEL ENCASE. PIPE LF 101706 
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45562 16" STEEL ENCASE. PIPE LF 101706 
45572 18" STEEL ENCASE. PIPE LF 101706 
45582 24" STEEL ENCASE. PIPE LF 101706 
45584 24" JACKED STEEL ENCASEMENT PIPE LF 101706 
45592 30" STEEL ENCASE. PIPE LF 101706 
50402 SIGN POST STEEL 3" LF 101706 
50404 SIGN POST STEEL 4" LF 101706 
50406 SIGN POST STEEL 6" LF 101706 
50410 SIGN POST STEEL 10" LF 101706 
50412 SIGN POST STEEL 12" LF 101706 
50414 SIGN POST STEEL 14" LF 101706 
50416 SIGN POST STEEL 16" LF 101706 
50418 SIGN POST STEEL 18" LF 101706 
51317 SIG. POLE MP-1 20' ONE ARM 30' EA 101706 
51319 SIG. POLE MP-1 20' ONE ARM 32' EA 101706 
51325 SIG. POLE MP-1 20' ONE ARM 38' EA 101706 
51327 SIG. POLE MP-1 20' ONE ARM 40' EA 101706 
51329 SIG. POLE MP-1 20' ONE ARM 42' EA 101706 
51331 SIG. POLE MP-1 20' ONE ARM 44' EA 101706 
51337 SIG. POLE MP-1 20' ONE ARM 50' EA 101706 
51339 SIG. POLE MP-1 20' ONE ARM 52' EA 101706 
51341 SIG. POLE MP-1 20' ONE ARM 54' EA 101706 
51344 SIG. POLE MP-1 20' ONE ARM 56' EA 101706 
51346 SIG. POLE MP-1 20' ONE ARM 58' EA 101706 
51347 SIG. POLE MP-1 20' ONE ARM 60' EA 101706 
51348 SIG. POLE MP-1 20' ONE ARM 62' EA 101706 
51368 SIG.POLE MP-1 20'TWO ARMS 36'& 42' EA 101706 
51400 SIG.POLE MP-1 CO.LU.ONE ARM 38 EA 101706 
51402 SIG.POLE MP-1 CO.LU.ONE ARM 40 EA 101706 
51408 SIG.POLE MP-1 CO.LU.ONE ARM 46 EA 101706 
51412 SIG.POLE MP-1 CO.LU.ONE ARM 50 EA 101706 
51414 SIG.POLE MP-1 CO.LU.ONE ARM 52 EA 101706 
51416 SIG.POLE MP-1 CO.LU.ONE ARM 54 EA 101706 
51418 SIG.POLE MP-1 CO.LU.ONE ARM 56 EA 101706 
51420 SIG.POLE MP-1 CO.LU.ONE ARM 58 EA 101706 
51422 SIG.POLE MP-1 CO.LU.ONE ARM 60 EA 101706 
55162 LIGHTING POLE LP-1 30'-4' EA 101706 
55163 LIGHTING POLE LP-1 30'-6' EA 101706 
55166 LIGHTING POLE LP-1 30'-12' EA 101706 
55169 LIGHTING POLE LP-1 35'-6' EA 101706 
55171 LIGHTING POLE LP-1 35'-10' EA 101706 
55176 LIGHTING POLE LP-1 40'-8' EA 101706 
55185 LIGHTING POLE LP-2 TYPE A EA 101706 
55186 LIGHTING POLE LP-2 TYPE B EA 101706 
55187 LIGHTING POLE LP-2 TYPE C EA 101706 
55188 LIGHTING POLE LP-2 TYPE D EA 101706 
55189 LIGHTING POLE LP-2 TYPE E EA 101706 
55190 LIGHTING POLE LP-2 TYPE F EA 101706 
55192 LIGHTING POLE LP-2 TYPE H EA 101706 
60452 REINF. STEEL BRIDGE APPR. SLAB LB 101704 
61700 REINF. STEEL LB 101704 
61704 CORROSION RESISTANT REINF. STEEL  LB  101704 
61705 EPOXY COATED REINF. STEEL LB 101704 
61750 STRUCT.STEEL HIGH STRG.PLT.GIRDERS LB avg. 1017 & 101 
61811 STR.STEEL PLATE GIRDER ASTM A709 GRADE50 LB avg. 1017 & 101 
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ATTACHMENT 9.3.1 
 PROPOSAL PAYMENT AGREEMENT 

 
 THIS PROPOSAL PAYMENT AGREEMENT (this “Agreement”) is made and entered 
into as of this ____ day of _________, 20__, by and between the Virginia Department of 
Transportation (“VDOT”), and ___________________________ (“Offeror”). 
 

WITNESSETH: 
 
 WHEREAS, Offeror is one of the entities who submitted Qualifications Submittals (Step 1) 
pursuant to VDOT’s September 27, 2011 Request for Proposals(“RFP”) and was approved to submit 
proposals (Step 2) for the Route 29/ Charlottesville Bypass Project, Project No. 0029-002-844 
(“Project”), under a design-build contract with VDOT (“Design-Build Contract”); and  
 
 WHEREAS,  as part of the procurement process for the Project, Offeror has already provided 
and/or furnished to VDOT, and may continue to provide and/or furnish to VDOT, certain intellectual 
property, materials, information and ideas, including, but not limited to, such matters that are: (a) 
conveyed verbally and in writing during proprietary meetings or interviews; and (b) contained in, 
related to or associated with Offeror’s proposal, including, but not limited to, written correspondence, 
designs, drawings, plans, exhibits, photographs, reports, printed material, tapes, electronic disks, or 
other graphic and visual aids (collectively “Offeror’s Intellectual Property”); and  
 
 WHEREAS, VDOT is willing to provide a payment to Offeror, subject to the express 
conditions stated in this Agreement, to obtain certain rights in Offeror’s Intellectual Property, 
provided that Offeror submits a proposal that VDOT determines to be responsive to the RFP 
(“Offeror’s Proposal”), and either (a) Offeror is not awarded the Design-Build Contract; or (b) VDOT 
cancels the procurement or decides not to award the Design-Build Contract to any Offeror; and 
 
 WHEREAS, Offeror wishes to receive the payment offered by VDOT, in exchange for 
granting VDOT the rights set forth in this Agreement. 
 
 NOW, THEREFORE, in consideration of the mutual covenants and agreements set forth in 
this Agreement and other good and valuable consideration, the receipt and adequacy of which are 
acknowledged by the parties, the parties agree as follows: 
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 1. VDOT’s Rights in Offeror’s Intellectual Property.  Offeror hereby conveys to 
VDOT all rights, title and interest, free and clear of all liens, claims and encumbrances, in Offeror’s 
Intellectual Property, which includes, without restriction or limitation, the right of VDOT, and 
anyone contracting with VDOT, to incorporate any ideas or information from Offeror’s Intellectual 
Property into: (a) the Design-Build Contract and the Project; (b) any other contract awarded in 
reference to the Project; or (c) any subsequent procurement by VDOT.  In receiving all rights, title 
and interest in Offeror’s Intellectual Property, VDOT is deemed to own all intellectual property 
rights, copyrights, patents, trade secrets, trademarks, and service marks in Offeror’s Intellectual 
Property, and Offeror agrees that it shall, at the request of VDOT, execute all papers and perform all 
other acts that may be necessary to ensure that VDOT’s rights, title and interest in Offeror’s 
Intellectual Property are protected.   The rights conferred herein to VDOT include, without limitation, 
VDOT’s ability to use Offeror’s Intellectual Property without the obligation to notify or seek 
permission from Offeror.   
 
 2. Exclusions from Offeror’s Intellectual Property.  Notwithstanding Section 1 above, 
it is understood and agreed that Offeror’s Intellectual Property is not intended to include, and Offeror 
does not convey any rights to, the Escrow Proposal Documents submitted by Offeror in accordance 
with the RFP.  
 
 3. Proposal Payment.  VDOT agrees to pay Offeror the lump sum amount of One 
Hundred Thousand and 00/100 Dollars ($100,000.00) (“Proposal Payment”), which payment 
constitutes payment in full to Offeror for the conveyance of Offeror’s Intellectual Property to VDOT 
in accordance with this Agreement.  Payment of the Proposal Payment is conditioned upon: (a) 
Offeror’s Proposal being, in the sole discretion of VDOT, responsive to the RFP; (b) Offeror 
complying with all other terms and conditions of this Agreement; and (c) either (i) Offeror is not 
awarded the Design-Build Contract, or (ii) VDOT cancels the procurement or decides not to award 
the Design-Build Contract to any Offeror. 
 
 4. Payment Due Date.  Subject to the conditions set forth in this Agreement, VDOT will 
make payment of the Proposal Payment to the Offeror within forty-five (45) days after the later of: 
(a) notice from VDOT that it has awarded the Design-Build Contract to another Offeror; or (b) notice 
from VDOT that the procurement for the Project has been cancelled and that there will be no 
Contract Award. 
 
 5. Effective Date of this Agreement.  The rights and obligations of VDOT and Offeror 
under this Agreement, including VDOT’s ownership rights in Offeror’s Intellectual Property, vests 
upon the date that Offeror’s Proposal is submitted to VDOT.  Notwithstanding the above, if Offeror’s 
Proposal is determined by VDOT, in its sole discretion, to be nonresponsive to the RFP, then Offeror 
is deemed to have waived its right to obtain the Proposal Payment, and VDOT shall have no 
obligations under this Agreement.   
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6. Indemnity.  Subject to the limitation contained below, Offeror shall, at its own 
expense, indemnify, protect and hold harmless VDOT and its agents, directors, officers, employees, 
representatives and contractors from all claims, costs, expenses, liabilities, demands, or suits at law or 
equity (“Claims”) of, by or in favor of or awarded to any third party arising in whole or in part from: 
(a) the negligence or wilful misconduct of Offeror or any of its agents, officers, employees, 
representatives or subcontractors; or (b) breach of any of Offeror’s obligations under this Agreement, 
including its representation and warranty under Section 8 hereof.  This indemnity shall not apply with 
respect to any Claims caused by or resulting from the sole negligence or wilful misconduct of VDOT, 
or its agents, directors, officers, employees, representatives or contractors. 
 
 7. Assignment.  Offeror shall not assign this Agreement, without VDOT's prior written 
consent, which consent may be given or withheld in VDOT’s sole discretion.  Any assignment of this 
Agreement without such consent shall be null and void. 
 
 8. Authority to Enter into this Agreement.  By executing this Agreement, Offeror 
specifically represents and warrants that it has the authority to convey to VDOT all rights, title, and 
interest in Offeror’s Intellectual Property, including, but not limited to, those any rights that might 
have been vested in team members, subcontractors, consultants or anyone else who may have 
contributed to the development of Offeror’s Intellectual Property, free and clear of all liens, claims 
and encumbrances. 
 
 9. Miscellaneous. 
 
 a. Offeror and VDOT agree that Offeror, its team members, and their respective 
employees are not agents of VDOT as a result of this Agreement. 
 
 b. Any capitalized term used herein but not otherwise defined shall have the meanings 
set forth in the RFP.   
 
 c. This Agreement, together with the RFP, embodies the entire agreement of the parties 
with respect to the subject matter hereof.  There are no promises, terms, conditions, or obligations 
other than those contained herein or in the RFP, and this Agreement shall supersede all previous 
communications, representations, or agreements, either verbal or written, between the parties hereto. 
 
 d. It is understood and agreed by the parties hereto that if any part, term, or provision of 
this Agreement is by the courts held to be illegal or in conflict with any law of the Commonwealth of 
Virginia, validity of the remaining portions or provisions shall not be affected, and the rights and 
obligations of the parties shall be construed and enforced as if the Agreement did not contain the 
particular part, term, or provisions to be invalid. 
 
 e. This Agreement shall be governed by and construed in accordance with the laws of the 
Commonwealth of Virginia. 
 
 IN WITNESS WHEREOF, this Agreement has been executed and delivered as of the day 
and year first above written. 
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US 29 Bypass
Proposal Schedule of Values

Activity ID WBS Code WBS Name Activity Name Original Duration(D) (*)Start (*)Finish Cost
NTP#1 Design Stipen 100,000
Mobilization 6,799,405

MS100305 11031.01.01 Milestones PUNCH LIST / PROJECT CLOSEOUT 91 4/15/2016 7:00:00 AM 7/14/2016 5:00:00 PM 100,000
MS100200 11031.01.01 Milestones NTP#2 (10-31-12) 0 10/31/2012 3:00:00 PM 11/1/2012 7:00:00 AM
MS100205 11031.01.01 Milestones PERMITS ISSUED / START CONSTRUCTION 0 3/10/2014 7:00:00 AM
MS100100 11031.01.01 Milestones NTP#1 (7-20-12) 0 7/20/2012 7:00:00 AM
MS100300 11031.01.01 Milestones SUBSTANTIAL COMPLETION (4-15-16) 0 4/15/2016 7:00:00 AM 4/14/2016 5:00:00 PM
MS100400 11031.01.01 Milestones FINAL COMPLETION (7-15-16) 0 7/15/2016 3:00:00 PM 7/14/2016 5:00:00 PM
8 11031.02.01.02.02 1.2 Traffic Analysis VDOT and  FHWA Review-North Termini Traffic Analysis 21 8/20/2012 7:00:00 AM 9/9/2012 5:00:00 PM
4 11031.02.01.02.02 1.2 Traffic Analysis Traffic Studies North and South Termini 25 7/21/2012 7:00:00 AM 8/14/2012 5:00:00 PM 184,827
5 11031.02.01.02.02 1.2 Traffic Analysis Geometric Alignments for North Terminus 25 7/26/2012 7:00:00 AM 8/19/2012 5:00:00 PM 92,147
6 11031.02.01.02.02 1.2 Traffic Analysis Geometric Alignments for South Terminus 25 7/26/2012 7:00:00 AM 8/19/2012 5:00:00 PM 117,641
10 11031.02.01.02.02 1.2 Traffic Analysis Address Comments and Resubmit Traffic Studies North Terminus 30 9/10/2012 7:00:00 AM 10/9/2012 5:00:00 PM 86,409
12 11031.02.01.02.02 1.2 Traffic Analysis Receive VDOT & FHWA Concurrence on Traffic Studies North Terminus 21 10/10/2012 7:00:00 AM 10/30/2012 5:00:00 PM
11 11031.02.01.02.02 1.2 Traffic Analysis Address Comments and Resubmit Traffic Studies and IJR 60 2/26/2013 7:00:00 AM 4/26/2013 5:00:00 PM 114,517
13 11031.02.01.02.02 1.2 Traffic Analysis Receive VDOT & FHWA Concurrence on Traffic Studies and IJR South Terminus 90 4/27/2013 7:00:00 AM 7/25/2013 5:00:00 PM

Page 1 of 14

13 11031.02.01.02.02 1.2 Traffic Analysis Receive VDOT & FHWA Concurrence on Traffic Studies and IJR South Terminus 90 4/27/2013 7:00:00 AM 7/25/2013 5:00:00 PM
7 11031.02.01.02.02 1.2 Traffic Analysis Develop IJR South Terminus and Submit 90 7/31/2012 7:00:00 AM 10/28/2012 5:00:00 PM 186,004
9 11031.02.01.02.02 1.2 Traffic Analysis VDOT and  FHWA Review-South Termini Traffic Analysis & IJR 120 10/29/2012 7:00:00 AM 2/25/2013 5:00:00 PM
18 11031.03.01.04 1.4 QA/QC Plan for Design and Construction VDOT Review 21 11/7/2012 7:00:00 AM 11/27/2012 5:00:00 PM
20 11031.03.01.04 1.4 QA/QC Plan for Design and Construction QA/QC Plan Approval 21 12/3/2012 7:00:00 AM 12/23/2012 5:00:00 PM
16 11031.03.01.04 1.4 QA/QC Plan for Design and Construction Prepare Quality Assurance and Quality Control (QA/QC) Plan 5 11/1/2012 7:00:00 AM 11/5/2012 5:00:00 PM 29,149
19 11031.03.01.04 1.4 QA/QC Plan for Design and Construction Revise and Resubmit QA/QC Plan 5 11/28/2012 7:00:00 AM 12/2/2012 5:00:00 PM 12,493
17 11031.03.01.04 1.4 QA/QC Plan for Design and Construction Submit QA/QC Plan to VDOT 1 11/6/2012 7:00:00 AM 11/6/2012 5:00:00 PM
23 11031.03.01.05 1.5 Scope Validation Period Submit Scope Validation Findings Report 20 8/3/2013 7:00:00 AM 8/22/2013 5:00:00 PM
22 11031.03.01.05 1.5 Scope Validation Period Scope Validation Investigations 160 11/1/2012 7:00:00 AM 4/9/2013 5:00:00 PM 142,278
24 11031.03.01.06 1.6 Set Line & Grade and Establish Limits of D VDOT Review and Approve FI/RW 21 1/9/2013 7:00:00 AM 1/29/2013 5:00:00 PM
25 11031.03.01.06 1.6 Set Line & Grade and Establish Limits of D Develop & Submit Perimeter Erosion & Sediment Control for Clearing in Non-Jurisdictional Areas 60 1/30/2013 7:00:00 AM 3/30/2013 5:00:00 PM 254,366
154 11031.03.01.06 1.6 Set Line & Grade and Establish Limits of D Develop and Submit Field Inspection/RW (FI/RW), Line and Grade, LOD 35 11/6/2012 7:00:00 AM 1/8/2013 5:00:00 PM 149,478
30 11031.03.01.07 1.7 Supplemental Field Surveys Stake Geotechnical Boring Locations 2 Crews 20 1/20/2013 7:00:00 AM 2/8/2013 5:00:00 PM 117,814
31 11031.03.01.07 1.7 Supplemental Field Surveys Prepare Updated Survey File 30 11/26/2012 7:00:00 AM 12/25/2012 5:00:00 PM 44,140
32 11031.03.01.07 1.7 Supplemental Field Surveys Set ROW Monumentation after Substantial Completion 30 4/15/2016 7:00:00 AM 5/14/2016 5:00:00 PM 15,674
28 11031.03.01.07 1.7 Supplemental Field Surveys Prepare Property Owner Notification Letters for Survey 5 11/6/2012 7:00:00 AM 11/10/2012 5:00:00 PM 2,915
29 11031 03 01 07 1 7 Supplemental Field Surveys Supplemental Field Surveys 60 11/16/2012 7:00:00 AM 1/14/2013 5:00:00 PM 197 09529 11031.03.01.07 1.7 Supplemental Field Surveys Supplemental Field Surveys 60 11/16/2012 7:00:00 AM 1/14/2013 5:00:00 PM 197,095
41 11031.03.01.08 1.8 Utilities-Delineation, SUE Prepare Preliminary Utility Status Report due 120 days after NTP 2 20 1/16/2013 7:00:00 AM 2/4/2013 5:00:00 PM 13,535
40 11031.03.01.08 1.8 Utilities-Delineation, SUE Determine Prior Rights 20 12/27/2012 7:00:00 AM 1/15/2013 5:00:00 PM 23,596
42 11031.03.01.08 1.8 Utilities-Delineation, SUE Prepare and Submit Updated Subsurface Utility Information 20 2/5/2013 7:00:00 AM 2/24/2013 5:00:00 PM 23,250
37 11031.03.01.08 1.8 Utilities-Delineation, SUE Prepare & Submit Utility Communication Plan due 30 days after NTP 2 30 11/7/2012 7:00:00 AM 12/6/2012 5:00:00 PM 7,636
34 11031.03.01.08 1.8 Utilities-Delineation, SUE Prepare Property Owner Notification Letters for Subsurface Utility Engineering (SUE) 1 11/6/2012 7:00:00 AM 11/6/2012 5:00:00 PM 3,124
39 11031.03.01.08 1.8 Utilities-Delineation, SUE Meet with Utility Owners 1 12/21/2012 7:00:00 AM 12/21/2012 5:00:00 PM 41,642
38 11031.03.01.08 1.8 Utilities-Delineation, SUE Meet with VDOT Regional Utility Manager 45 days after NTP 2 45 11/1/2012 7:00:00 AM 12/15/2012 5:00:00 PM 4,166
36 11031.03.01.08 1.8 Utilities-Delineation, SUE Prepare Test Hole Data Sheets 55 11/16/2012 7:00:00 AM 1/9/2013 5:00:00 PM 22,558
35 11031.03.01.08 1.8 Utilities-Delineation, SUE Perform SUE Designations and Test Holes 60 11/11/2012 7:00:00 AM 1/9/2013 5:00:00 PM 414,702
44 11031.03.01.09 1.9 Utility Design DB Team Received Written Approval from VDOT to Commence Relocations 21 2/25/2013 7:00:00 AM 3/17/2013 5:00:00 PM
45 11031.03.01.09 1.9 Utility Design City of Charlottesville Gas Relocations 90 3/18/2013 7:00:00 AM 6/15/2013 5:00:00 PM
46 11031.03.01.09 1.9 Utility Design Rivanna Water and Sewer Relocations 90 3/18/2013 7:00:00 AM 6/15/2013 5:00:00 PM 138,808
47 11031.03.01.09 1.9 Utility Design Dominion Power Relocations 90 3/18/2013 7:00:00 AM 6/15/2013 5:00:00 PM
48 11031.03.01.09 1.9 Utility Design Verizon Relocations 90 3/18/2013 7:00:00 AM 6/15/2013 5:00:00 PM
49 11031.03.01.09 1.9 Utility Design Century Link & Comcast 90 3/18/2013 7:00:00 AM 6/15/2013 5:00:00 PM
50 11031.03.01.09 1.9 Utility Design Albemarle County Relocations 90 3/18/2013 7:00:00 AM 6/15/2013 5:00:00 PM
58 11031 03 01 10 1 10 Ri ht f W d A i iti VDOT R i d A A i iti d R l ti Pl H ld P i t 21 5/30/2013 7 00 00 AM 6/19/2013 5 00 00 PM58 11031.03.01.10 1.10 Right of Way and Acquisitions VDOT Review and Approve Acquisition and Relocation Plan - Hold Point 21 5/30/2013 7:00:00 AM 6/19/2013 5:00:00 PM
57 11031.03.01.10 1.10 Right of Way and Acquisitions Prepare and Submit Acquisition and Relocation  Plan 25 2/15/2013 7:00:00 AM 3/11/2013 5:00:00 PM 67,019
53 11031.03.01.10 1.10 Right of Way and Acquisitions VDOT Issue Notice to Commence ROW - Hold Point 1 1/30/2013 7:00:00 AM 1/30/2013 5:00:00 PM
61 11031.03.01.10 1.10 Right of Way and Acquisitions VDOT Issue Notice to Commence Construction - Hold Point 1 2/9/2014 7:00:00 AM 2/9/2014 5:00:00 PM
52 11031.03.01.10 1.10 Right of Way and Acquisitions Prepare Frontage Road Study at North Terminus 60 1/30/2013 7:00:00 AM 3/30/2013 5:00:00 PM 204,047
56 11031.03.01.10 1.10 Right of Way and Acquisitions Identify Final ROW, Perm&Temp Easements, and Utility Easements and Complete Plans 60 3/31/2013 7:00:00 AM 5/29/2013 5:00:00 PM 191,798
59 11031.03.01.10 1.10 Right of Way and Acquisitions Appraisals, Appraisal Review (incl. VDOT Approval), Titles, Report 75 5/30/2013 7:00:00 AM 8/12/2013 5:00:00 PM 390,212
60 11031.03.01.10 1.10 Right of Way and Acquisitions Initiate Right-of-Way Negotiations, Acquisition Reports, Condemnation Litigation Support and Closing 180 8/13/2013 7:00:00 AM 2/8/2014 5:00:00 PM 176,764
69 11031.03.01.11 1.11 Noise Evaluation Resubmit Final NADR and Model 20 5/7/2013 7:00:00 AM 5/26/2013 5:00:00 PM 65,707
68 11031.03.01.11 1.11 Noise Evaluation VDOT Review and Comment 21 4/16/2013 7:00:00 AM 5/6/2013 5:00:00 PM
70 11031.03.01.11 1.11 Noise Evaluation Receive VDOT Concurrence on NADR 21 5/27/2013 7:00:00 AM 6/16/2013 5:00:00 PM
67 11031.03.01.11 1.11 Noise Evaluation Develop Noise Abatement Design Report (NADR) and Submit 30 3/17/2013 7:00:00 AM 4/15/2013 5:00:00 PM 203,196
63 11031.03.01.11 1.11 Noise Evaluation Receive Existing TNM Models from VDOT 1 11/1/2012 7:00:00 AM 11/1/2012 5:00:00 PM
64 11031.03.01.11 1.11 Noise Evaluation Evaluate Existing TNM files 15 11/2/2012 7:00:00 AM 11/16/2012 5:00:00 PM 75,408
66 11031.03.01.11 1.11 Noise Evaluation Incorporate Proposed Alignments in Noise Model and Evaluate 45 1/31/2013 7:00:00 AM 3/16/2013 5:00:00 PM 382,695
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65 11031.03.01.11 1.11 Noise Evaluation Obtain Supplemental Study Data 75 11/17/2012 7:00:00 AM 1/30/2013 5:00:00 PM 91,144
88 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceVDOT Review-Final Geotechnical Data Report, Resolution Meeting 21 11/11/2013 7:00:00 AM 12/1/2013 5:00:00 PM 36,035
77 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceReport for Scope Validation 25 7/9/2013 7:00:00 AM 8/2/2013 5:00:00 PM 61,260
72 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceComplete Boring Location Plan 5 1/15/2013 7:00:00 AM 1/19/2013 5:00:00 PM 11,892
74 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceSecure Permits and Clear Utilities as Required 15 1/20/2013 7:00:00 AM 2/3/2013 5:00:00 PM 5,333
73 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfacePrepare Property Owner Notification Letters for Geotechnical Investigations 1 11/6/2012 7:00:00 AM 11/6/2012 5:00:00 PM 4,685
89 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceFinal Geotechnical Data Report 15 12/2/2013 7:00:00 AM 12/16/2013 5:00:00 PM 84,683
87 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceComplete and Submit Final Geotechnical Data Report 45 9/27/2013 7:00:00 AM 11/10/2013 5:00:00 PM 144,141
81 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B6 60 4/25/2013 7:00:00 AM 6/23/2013 5:00:00 PM 20,468
82 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B5 60 4/25/2013 7:00:00 AM 6/23/2013 5:00:00 PM 20,468
83 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B4 60 5/15/2013 7:00:00 AM 7/13/2013 5:00:00 PM 20,468
78 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B9 60 5/20/2013 7:00:00 AM 7/18/2013 5:00:00 PM 20,468
79 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B8 60 5/20/2013 7:00:00 AM 7/18/2013 5:00:00 PM 20,468
84 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B3 60 6/29/2013 7:00:00 AM 8/27/2013 5:00:00 PM 20,468
86 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B1 60 7/29/2013 7:00:00 AM 9/26/2013 5:00:00 PM 20,468
80 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B7 85 4/5/2013 7:00:00 AM 6/28/2013 5:00:00 PM 20,468
85 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve-B2 100 3/31/2013 7:00:00 AM 7/8/2013 5:00:00 PM 20,468
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85 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceGeotech Development of Design Memorandums, Submit & Approve B2 100 3/31/2013 7:00:00 AM 7/8/2013 5:00:00 PM 20,468
75 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceSubsurface Investigations 120 2/9/2013 7:00:00 AM 6/8/2013 5:00:00 PM 3,644,254
76 11031.03.01.12 1.12 Geotechnical Engineering and SubsurfaceBoring Logs and Lab Work 140 2/19/2013 7:00:00 AM 7/8/2013 5:00:00 PM 508,098
91 11031.03.01.13.01 1.13.1 Prepare Property Owner Letters (POL) f Prepare Property Owner Letters (POL) for Environmental Surveys 5 11/1/2012 7:00:00 AM 11/5/2012 5:00:00 PM 3,892
93 11031.03.01.13.02 1.13.2 Endangered Species Conduct survey and prepare Threatened and Endangered Species Evaluation Report 20 11/6/2012 7:00:00 AM 11/25/2012 5:00:00 PM 44,839
94 11031.03.01.13.02 1.13.2 Endangered Species DCR, DGIF, USFWS Review and Approval of Threatened and Endangered Species Report 30 11/26/2012 7:00:00 AM 12/25/2012 5:00:00 PM
99 11031.03.01.13.03 1.13.3 Cultural Resources Two Sites (8428 & 8DHR Review and Approval of Archaeological Report 30 7/4/2013 7:00:00 AM 8/2/2013 5:00:00 PM
96 11031.03.01.13.03 1.13.3 Cultural Resources Two Sites (8428 & 8Prepare Department of Historic Resources Permit Application 10 12/26/2012 7:00:00 AM 1/4/2013 5:00:00 PM 26,962
98 11031.03.01.13.03 1.13.3 Cultural Resources Two Sites (8428 & 8Prepare and Submit Archaeological Report 60 5/5/2013 7:00:00 AM 7/3/2013 5:00:00 PM 107,839
97 11031.03.01.13.03 1.13.3 Cultural Resources Two Sites (8428 & 8Archaeological Data Recovery and Lab Work 120 1/5/2013 7:00:00 AM 5/4/2013 5:00:00 PM 134,801
106 11031.03.01.13.04 1.13.4 Hazardous Material Investigations VDOT Review and Approval of Hazardous Materials Reports 21 10/2/2013 7:00:00 AM 10/22/2013 5:00:00 PM 103,602
101 11031.03.01.13.04 1.13.4 Hazardous Material Investigations Prepare & Submit Ph 2 Hazardous Materials Report - 223 Montvue Drive 45 8/3/2013 7:00:00 AM 9/16/2013 5:00:00 PM 66,125
102 11031.03.01.13.04 1.13.4 Hazardous Material Investigations Prepare & Submit Ph 2 Hazardous Materials Report - TE Wood Property 45 8/3/2013 7:00:00 AM 9/16/2013 5:00:00 PM 66,125
103 11031.03.01.13.04 1.13.4 Hazardous Material Investigations Prepare & Submit Ph 2 Hazardous Materials Report - Summers Service Station 45 8/3/2013 7:00:00 AM 9/16/2013 5:00:00 PM 66,125
104 11031.03.01.13.04 1.13.4 Hazardous Material Investigations Prepare & Submit Ph 1 & 2 Hazardous Materials Report - Faulconer Property 45 8/3/2013 7:00:00 AM 9/16/2013 5:00:00 PM 76,719
105 11031.03.01.13.04 1.13.4 Hazardous Material Investigations Asbestos Inventory Report (Project Wide) 60 8/3/2013 7:00:00 AM 10/1/2013 5:00:00 PM 259,815
109 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateReceive Jurisdictional Approval 30 12/1/2012 7:00:00 AM 12/30/2012 5:00:00 PM
110 11031 03 01 13 05 1 13 5 Water Quality Permitting and StormwatePrepare and Submit JPA 30 12/1/2012 7:00:00 AM 12/30/2012 5:00:00 PM 518 779110 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwatePrepare and Submit JPA 30 12/1/2012 7:00:00 AM 12/30/2012 5:00:00 PM 518,779
108 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateDelineate waters and Submit for Jurisdictional Approval 15 11/16/2012 7:00:00 AM 11/30/2012 5:00:00 PM 308,686
116 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateDevelop Stormwater Monitoring Plan 10 4/19/2014 7:00:00 AM 4/28/2014 5:00:00 PM 2,257,643
114 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateDevelop SWPPP and Submit VA Storm Water Management Permit Application (VSMP) 15 7/19/2013 7:00:00 AM 8/2/2013 5:00:00 PM 101,418
115 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateVDOT Review & DCR Issues VSMP Hold Point- Constr. Begins in Non-Jurisdictional Areas 35 8/3/2013 7:00:00 AM 9/6/2013 5:00:00 PM
113 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateVA Marine Resource Commision (VMRC) Issues Sub-Aqueous Bed (SBP) Permit 80 4/30/2013 7:00:00 AM 7/18/2013 5:00:00 PM 277,414
112 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateVA Dept of Env Quality (DEQ) Issue VA Water Protection Permit (VWPP) 120 12/31/2012 7:00:00 AM 4/29/2013 5:00:00 PM 206,252
111 11031.03.01.13.05 1.13.5 Water Quality Permitting and StormwateUSACE Issue Section 404 Permit 365 12/31/2012 7:00:00 AM 12/30/2013 5:00:00 PM
118 11031.03.01.14 1.14 Traffic and ITS Engineering-Project Wide Develop Existing Sign Inventory Plan 10 11/1/2012 7:00:00 AM 11/10/2012 5:00:00 PM 30,190
119 11031.03.01.14 1.14 Traffic and ITS Engineering-Project Wide Lighting Warrant Analysis and Report 60 1/30/2013 7:00:00 AM 3/30/2013 5:00:00 PM
120 11031.03.01.14 1.14 Traffic and ITS Engineering-Project Wide Transportation Management Plan (TMP) & Maintenance of Traffic Plans 60 12/19/2013 7:00:00 AM 2/16/2014 5:00:00 PM 341,536
121 11031.03.01.14 1.14 Traffic and ITS Engineering-Project Wide ITS Design and Communication Plan Development and Submittal 90 3/31/2013 7:00:00 AM 6/28/2013 5:00:00 PM 179,946
127 11031.03.01.15.01 1.15.1 Roadway VDOT Review 21 11/4/2013 7:00:00 AM 11/24/2013 5:00:00 PM
126 11031.03.01.15.01 1.15.1 Roadway Preliminary Roadway Plans and Submittal 1 11/3/2013 7:00:00 AM 11/3/2013 5:00:00 PM 352,757
128 11031.03.01.15.01 1.15.1 Roadway Address Review Comments and Submit Final Roadway Plans and Submittal 45 12/17/2013 7:00:00 AM 1/30/2014 5:00:00 PM 434,294
125 11031.03.01.15.01 1.15.1 Roadway Cross Sections and Limits of Disturbance 60 8/25/2013 7:00:00 AM 10/23/2013 5:00:00 PM 466,917
124 11031.03.01.15.01 1.15.1 Roadway Horizontal and Vertical Geometry, SE, Typical Sections 100 7/26/2013 7:00:00 AM 11/2/2013 5:00:00 PM 805,350
130 11031 03 01 15 02 1 15 2 B id B 9 S th T i P TS&L ith E ti / F i Pl 20 2/19/2013 7 00 00 AM 3/10/2013 5 00 00 PM 141 756130 11031.03.01.15.02 1.15.2 Bridge B-9 South Terminus Pre TS&L with Erection/ Framing Plans 20 2/19/2013 7:00:00 AM 3/10/2013 5:00:00 PM 141,756
133 11031.03.01.15.02 1.15.2 Bridge B-9 South Terminus Final Superstructure Design and Plans 20 3/11/2013 7:00:00 AM 3/30/2013 5:00:00 PM 141,756
131 11031.03.01.15.02 1.15.2 Bridge B-9 South Terminus Receive VDOT Review Comments and Approval for Final Design 21 3/11/2013 7:00:00 AM 3/31/2013 5:00:00 PM
135 11031.03.01.15.02 1.15.2 Bridge B-9 South Terminus Load Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 9/17/2013 7:00:00 AM 10/7/2013 5:00:00 PM 9,589
132 11031.03.01.15.02 1.15.2 Bridge B-9 South Terminus Final Foundation Design, Plans & Structure Report 30 7/19/2013 7:00:00 AM 8/17/2013 5:00:00 PM 268,719
134 11031.03.01.15.02 1.15.2 Bridge B-9 South Terminus Final Substructure Plans, Cost Report Submittal 30 8/18/2013 7:00:00 AM 9/16/2013 5:00:00 PM 47,253
149 11031.03.01.15.03 1.15.3 Hydraulics VDOT Review and Approval Final SWM, Drainage, DCR VSMP/SWPPP Permit Mod-Hold Point 21 10/8/2013 7:00:00 AM 10/28/2013 5:00:00 PM
138 11031.03.01.15.03 1.15.3 Hydraulics VDOT Review of 30% H & HA 21 3/1/2013 7:00:00 AM 3/21/2013 5:00:00 PM
140 11031.03.01.15.03 1.15.3 Hydraulics VDOT Review of 50% H & HA 21 4/15/2013 7:00:00 AM 5/5/2013 5:00:00 PM
142 11031.03.01.15.03 1.15.3 Hydraulics VDOT Review and Approval of 100% H & HA-Hold Point 21 6/14/2013 7:00:00 AM 7/4/2013 5:00:00 PM
147 11031.03.01.15.03 1.15.3 Hydraulics VDOT Review of Preliminary Drainage, SWM & ESC 21 8/24/2013 7:00:00 AM 9/13/2013 5:00:00 PM
137 11031.03.01.15.03 1.15.3 Hydraulics 30% H & HA Analysis for Culverts and Bridges over Water, incl Scour Analysis 30 1/30/2013 7:00:00 AM 2/28/2013 5:00:00 PM 64,024
146 11031.03.01.15.03 1.15.3 Hydraulics Preliminary Drainage, SWM and ESC Plans and Submittal 1 8/23/2013 7:00:00 AM 8/23/2013 5:00:00 PM
139 11031.03.01.15.03 1.15.3 Hydraulics 50% H & HA Analysis, including Scour Analysis 45 3/1/2013 7:00:00 AM 4/14/2013 5:00:00 PM 134,729
148 11031.03.01.15.03 1.15.3 Hydraulics Final Drainage, SWM and ESC Plans and Modification VSMP/SWPPP Permit 45 8/24/2013 7:00:00 AM 10/7/2013 5:00:00 PM 157,896
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141 11031.03.01.15.03 1.15.3 Hydraulics 100% H & HA Analysis, including Scour Analysis 60 4/15/2013 7:00:00 AM 6/13/2013 5:00:00 PM 40,601
143 11031.03.01.15.03 1.15.3 Hydraulics Drainage Design, MS 19 Analysis 90 1/30/2013 7:00:00 AM 4/29/2013 5:00:00 PM 64,024
144 11031.03.01.15.03 1.15.3 Hydraulics SWM Design & Post Construction SWM Plan 120 2/19/2013 7:00:00 AM 6/18/2013 5:00:00 PM 94,823
145 11031.03.01.15.03 1.15.3 Hydraulics Multi-Phased ESC Plans & Narrative & SWPPP 120 4/25/2013 7:00:00 AM 8/22/2013 5:00:00 PM 106,535
151 11031.03.01.15.04 1.15.4 Traffic Engineering Signing, and Pavement Marking Design 20 11/4/2013 7:00:00 AM 11/23/2013 5:00:00 PM 117,641
152 11031.03.01.15.04 1.15.4 Traffic Engineering Southern Terminus Signal Plans 30 11/4/2013 7:00:00 AM 12/3/2013 5:00:00 PM 167,611
153 11031.03.01.15.04 1.15.4 Traffic Engineering Maintenance of Traffic and Detour Plans 45 11/4/2013 7:00:00 AM 12/18/2013 5:00:00 PM 271,371
159 11031.03.01.16.01 1.16.1 Roadway Mainline and Cross Roads VDOT Review 21 10/15/2013 7:00:00 AM 11/4/2013 5:00:00 PM
158 11031.03.01.16.01 1.16.1 Roadway Mainline and Cross Roads Preliminary Roadway Plans and Submittal 1 10/14/2013 7:00:00 AM 10/14/2013 5:00:00 PM 309,032
160 11031.03.01.16.01 1.16.1 Roadway Mainline and Cross Roads Address Review Comments and Submit Final Roadway Plans and Submittal 45 10/15/2013 7:00:00 AM 11/28/2013 5:00:00 PM 215,762
157 11031.03.01.16.01 1.16.1 Roadway Mainline and Cross Roads Cross Sections and Limits of Disturbance 50 8/25/2013 7:00:00 AM 10/13/2013 5:00:00 PM 186,696
156 11031.03.01.16.01 1.16.1 Roadway Mainline and Cross Roads Horizontal and Vertical Geometry, SE, Typical Sections 80 7/26/2013 7:00:00 AM 10/13/2013 5:00:00 PM 329,514
165 11031.03.01.16.02 1.16.2 Bridge B-8 US 29 over Barracks Road Final Superstructure Design and Plans 20 3/11/2013 7:00:00 AM 3/30/2013 5:00:00 PM 141,756
163 11031.03.01.16.02 1.16.2 Bridge B-8 US 29 over Barracks Road Receive VDOT Review Comments and Approval for Final Design 21 3/11/2013 7:00:00 AM 3/31/2013 5:00:00 PM
167 11031.03.01.16.02 1.16.2 Bridge B-8 US 29 over Barracks Road Load Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 9/17/2013 7:00:00 AM 10/7/2013 5:00:00 PM 9,589
162 11031.03.01.16.02 1.16.2 Bridge B-8 US 29 over Barracks Road Pre TS & L with Erection/ Framing Plans 30 2/9/2013 7:00:00 AM 3/10/2013 5:00:00 PM 141,756
164 11031.03.01.16.02 1.16.2 Bridge B-8 US 29 over Barracks Road Final Foundation Design, Plans & Structure Report 30 7/19/2013 7:00:00 AM 8/17/2013 5:00:00 PM 268,719
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164 11031.03.01.16.02 1.16.2 Bridge B 8 US 29 over Barracks Road Final Foundation Design, Plans & Structure Report 30 7/19/2013 7:00:00 AM 8/17/2013 5:00:00 PM 268,719
166 11031.03.01.16.02 1.16.2 Bridge B-8 US 29 over Barracks Road Final Substructure Plans, Cost Report Submittal 30 8/18/2013 7:00:00 AM 9/16/2013 5:00:00 PM 47,253
174 11031.03.01.16.03 1.16.3 Bridge B-7 US 29 over Tributary K and TLoad Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 11/26/2013 7:00:00 AM 12/16/2013 5:00:00 PM 9,589
170 11031.03.01.16.03 1.16.3 Bridge B-7 US 29 over Tributary K and TReceive VDOT Review Comments and Approval for Final Design 21 3/31/2013 7:00:00 AM 4/20/2013 5:00:00 PM
169 11031.03.01.16.03 1.16.3 Bridge B-7 US 29 over Tributary K and TPre TS & L with Erection/ Framing Plans 60 1/30/2013 7:00:00 AM 3/30/2013 5:00:00 PM 409,059
171 11031.03.01.16.03 1.16.3 Bridge B-7 US 29 over Tributary K and TFinal Foundation Design, Plans & Structure Report 75 6/29/2013 7:00:00 AM 9/11/2013 5:00:00 PM 536,022
173 11031.03.01.16.03 1.16.3 Bridge B-7 US 29 over Tributary K and TFinal Substructure Plans, Cost Report Submittal 75 9/12/2013 7:00:00 AM 11/25/2013 5:00:00 PM 136,354
172 11031.03.01.16.03 1.16.3 Bridge B-7 US 29 over Tributary K and TFinal Superstructure Design and Plans 90 3/31/2013 7:00:00 AM 6/28/2013 5:00:00 PM 409,059
188 11031.03.01.16.04 1.16.4 Hydraulics VDOT Review and Approval Final SWM, Drainage, DCR VSMP/SWPPP Permit Mod-Hold Point 21 10/8/2013 7:00:00 AM 10/28/2013 5:00:00 PM
177 11031.03.01.16.04 1.16.4 Hydraulics VDOT Review of 30% H&HA 21 3/1/2013 7:00:00 AM 3/21/2013 5:00:00 PM
179 11031.03.01.16.04 1.16.4 Hydraulics VDOT Review of 50% H&HA 21 4/15/2013 7:00:00 AM 5/5/2013 5:00:00 PM
181 11031.03.01.16.04 1.16.4 Hydraulics VDOT Review and Approval of 100% H&HA-Hold Point 21 6/14/2013 7:00:00 AM 7/4/2013 5:00:00 PM
186 11031.03.01.16.04 1.16.4 Hydraulics VDOT Review of Preliminary Drainage, SWM & ESC 21 8/24/2013 7:00:00 AM 9/13/2013 5:00:00 PM
176 11031.03.01.16.04 1.16.4 Hydraulics 30% H&HA Analysis for Culverts and Bridges over Water, incl Scour Analysis 30 1/30/2013 7:00:00 AM 2/28/2013 5:00:00 PM 64,024
185 11031.03.01.16.04 1.16.4 Hydraulics Preliminary Drainage, SWM and ESC Plans and Submittal 1 8/23/2013 7:00:00 AM 8/23/2013 5:00:00 PM
178 11031.03.01.16.04 1.16.4 Hydraulics 50% H&HA Analysis, including Scour Analysis 45 3/1/2013 7:00:00 AM 4/14/2013 5:00:00 PM 134,729
187 11031.03.01.16.04 1.16.4 Hydraulics Final Drainage, SWM and ESC Plans and Modification VSMP/SWPPP Permit 45 8/24/2013 7:00:00 AM 10/7/2013 5:00:00 PM 157,896
180 11031 03 01 16 04 1 16 4 Hydraulics 100% H&HA Analysis including Scour Analysis 60 4/15/2013 7:00:00 AM 6/13/2013 5:00:00 PM 47 714180 11031.03.01.16.04 1.16.4 Hydraulics 100% H&HA Analysis, including Scour Analysis 60 4/15/2013 7:00:00 AM 6/13/2013 5:00:00 PM 47,714
182 11031.03.01.16.04 1.16.4 Hydraulics Drainage Design, MS 19 Analysis 90 1/30/2013 7:00:00 AM 4/29/2013 5:00:00 PM 90,485
183 11031.03.01.16.04 1.16.4 Hydraulics SWM Design & Post Construction SWM Plan 120 2/19/2013 7:00:00 AM 6/18/2013 5:00:00 PM 94,823
184 11031.03.01.16.04 1.16.4 Hydraulics Multi-Phased ESC Plans & Narrative & SWPPP 120 4/25/2013 7:00:00 AM 8/22/2013 5:00:00 PM 107,836
190 11031.03.01.16.05 1.16.5 Traffic Engineering Signing, and Pavement Marking Design 20 10/15/2013 7:00:00 AM 11/3/2013 5:00:00 PM 57,188
191 11031.03.01.16.05 1.16.5 Traffic Engineering Maintenance of Traffic and Detour Plans 45 10/15/2013 7:00:00 AM 11/28/2013 5:00:00 PM 39,560
197 11031.03.01.17.01 1.17.1 Roadway VDOT Review 21 6/18/2013 7:00:00 AM 7/8/2013 5:00:00 PM
196 11031.03.01.17.01 1.17.1 Roadway Preliminary Roadway Plans and Submittal 1 6/17/2013 7:00:00 AM 6/17/2013 5:00:00 PM 328,466
198 11031.03.01.17.01 1.17.1 Roadway Address Review Comments and Submit Final Roadway Plans and Submittal 60 6/18/2013 7:00:00 AM 8/16/2013 5:00:00 PM 242,741
194 11031.03.01.17.01 1.17.1 Roadway Horizontal and Vertical Geometry, SE, Typical Sections 90 1/30/2013 7:00:00 AM 4/29/2013 5:00:00 PM 344,264
195 11031.03.01.17.01 1.17.1 Roadway Cross Sections and Limits of Disturbance 90 3/1/2013 7:00:00 AM 5/29/2013 5:00:00 PM 245,689
203 11031.03.01.17.02 1.17.2 Bridge B-6 Lambs Road over US 29 BypFinal Superstructure Design and Plans 20 3/16/2013 7:00:00 AM 4/4/2013 5:00:00 PM 141,756
201 11031.03.01.17.02 1.17.2 Bridge B-6 Lambs Road over US 29 BypReceive VDOT Review Comments and Approval for Final Design 21 3/16/2013 7:00:00 AM 4/5/2013 5:00:00 PM
205 11031.03.01.17.02 1.17.2 Bridge B-6 Lambs Road over US 29 BypLoad Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 8/23/2013 7:00:00 AM 9/12/2013 5:00:00 PM 9,589
200 11031.03.01.17.02 1.17.2 Bridge B-6 Lambs Road over US 29 BypPre TS & L with Erection/ Framing Plans 30 2/14/2013 7:00:00 AM 3/15/2013 5:00:00 PM 141,756
202 11031.03.01.17.02 1.17.2 Bridge B-6 Lambs Road over US 29 BypFinal Foundation Design, Plans & Structure Report 30 6/24/2013 7:00:00 AM 7/23/2013 5:00:00 PM 268,719
204 11031.03.01.17.02 1.17.2 Bridge B-6 Lambs Road over US 29 BypFinal Substructure Plans, Cost Report Submittal 30 7/24/2013 7:00:00 AM 8/22/2013 5:00:00 PM 47,253
210 11031 03 01 17 03 1 17 3 B id B 5 R l R d US 29 B Fi l S t t D i d Pl 20 4/15/2013 7 00 00 AM 5/4/2013 5 00 00 PM 141 756210 11031.03.01.17.03 1.17.3 Bridge B-5 Roslyn Road over US 29 BypFinal Superstructure Design and Plans 20 4/15/2013 7:00:00 AM 5/4/2013 5:00:00 PM 141,756
208 11031.03.01.17.03 1.17.3 Bridge B-5 Roslyn Road over US 29 BypReceive VDOT Review Comments and Approval for Final Design 21 4/15/2013 7:00:00 AM 5/5/2013 5:00:00 PM
212 11031.03.01.17.03 1.17.3 Bridge B-5 Roslyn Road over US 29 BypLoad Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 8/23/2013 7:00:00 AM 9/12/2013 5:00:00 PM 9,589
207 11031.03.01.17.03 1.17.3 Bridge B-5 Roslyn Road over US 29 BypPre TS & L with Erection/ Framing Plans 30 3/16/2013 7:00:00 AM 4/14/2013 5:00:00 PM 141,756
209 11031.03.01.17.03 1.17.3 Bridge B-5 Roslyn Road over US 29 BypFinal Foundation Design, Plans & Structure Report 30 6/24/2013 7:00:00 AM 7/23/2013 5:00:00 PM 268,719
211 11031.03.01.17.03 1.17.3 Bridge B-5 Roslyn Road over US 29 BypFinal Substructure Plans, Cost Report Submittal 30 7/24/2013 7:00:00 AM 8/22/2013 5:00:00 PM 47,253
217 11031.03.01.17.04 1.17.4 Bridge B-4 Earlysville / Hydraulic Road oFinal Superstructure Design and Plans 20 5/15/2013 7:00:00 AM 6/3/2013 5:00:00 PM 173,222
215 11031.03.01.17.04 1.17.4 Bridge B-4 Earlysville / Hydraulic Road oReceive VDOT Review Comments and Approval for Final Design 21 5/15/2013 7:00:00 AM 6/4/2013 5:00:00 PM
219 11031.03.01.17.04 1.17.4 Bridge B-4 Earlysville / Hydraulic Road oLoad Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 9/12/2013 7:00:00 AM 10/2/2013 5:00:00 PM 9,589
214 11031.03.01.17.04 1.17.4 Bridge B-4 Earlysville / Hydraulic Road oPre TS & L with Erection/ Framing Plans 30 4/15/2013 7:00:00 AM 5/14/2013 5:00:00 PM 173,222
216 11031.03.01.17.04 1.17.4 Bridge B-4 Earlysville / Hydraulic Road oFinal Foundation Design, Plans & Structure Report 30 7/14/2013 7:00:00 AM 8/12/2013 5:00:00 PM 300,185
218 11031.03.01.17.04 1.17.4 Bridge B-4 Earlysville / Hydraulic Road oFinal Substructure Plans, Cost Report Submittal 30 8/13/2013 7:00:00 AM 9/11/2013 5:00:00 PM 57,739
224 11031.03.01.17.05 1.17.5 Bridge B-3 Woodburn Road over US 29 Final Superstructure Design and Plans 20 6/29/2013 7:00:00 AM 7/18/2013 5:00:00 PM 183,712
226 11031.03.01.17.05 1.17.5 Bridge B-3 Woodburn Road over US 29 Load Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 10/27/2013 7:00:00 AM 11/16/2013 5:00:00 PM 9,589
222 11031.03.01.17.05 1.17.5 Bridge B-3 Woodburn Road over US 29 Receive VDOT Review Comments and Approval for Final Design 21 6/29/2013 7:00:00 AM 7/19/2013 5:00:00 PM
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223 11031.03.01.17.05 1.17.5 Bridge B-3 Woodburn Road over US 29 Final Foundation Design, Plans & Structure Report 30 8/28/2013 7:00:00 AM 9/26/2013 5:00:00 PM 310,675
225 11031.03.01.17.05 1.17.5 Bridge B-3 Woodburn Road over US 29 Final Substructure Plans, Cost Report Submittal 30 9/27/2013 7:00:00 AM 10/26/2013 5:00:00 PM 61,238
221 11031.03.01.17.05 1.17.5 Bridge B-3 Woodburn Road over US 29 Pre TS & L with Erection/ Framing Plans 45 5/15/2013 7:00:00 AM 6/28/2013 5:00:00 PM 183,712
240 11031.03.01.17.06 1.17.6 Hydraulics VDOT Review and Approval Final SWM, Drainage, DCR VSMP/SWPPP Permit Mod-Hold Point 21 11/18/2013 7:00:00 AM 12/8/2013 5:00:00 PM
229 11031.03.01.17.06 1.17.6 Hydraulics VDOT Review of 30% H & HA 21 3/1/2013 7:00:00 AM 3/21/2013 5:00:00 PM
231 11031.03.01.17.06 1.17.6 Hydraulics VDOT Review of 50% H & HA 21 5/30/2013 7:00:00 AM 6/19/2013 5:00:00 PM
233 11031.03.01.17.06 1.17.6 Hydraulics VDOT Review and Approval of 100% H & HA-Hold Point 21 8/28/2013 7:00:00 AM 9/17/2013 5:00:00 PM
238 11031.03.01.17.06 1.17.6 Hydraulics VDOT Review of Preliminary Drainage, SWM & ESC 21 9/19/2013 7:00:00 AM 10/9/2013 5:00:00 PM
228 11031.03.01.17.06 1.17.6 Hydraulics 30% H & HA Analysis for Culverts and Bridges over Water, incl Scour Analysis 30 1/30/2013 7:00:00 AM 2/28/2013 5:00:00 PM 92,914
237 11031.03.01.17.06 1.17.6 Hydraulics Preliminary Drainage, SWM and ESC Plans and Submittal 1 9/18/2013 7:00:00 AM 9/18/2013 5:00:00 PM
239 11031.03.01.17.06 1.17.6 Hydraulics Final Drainage, SWM and ESC Plans and Modification VSMP/SWPPP Permit 60 9/19/2013 7:00:00 AM 11/17/2013 5:00:00 PM 150,433
234 11031.03.01.17.06 1.17.6 Hydraulics Drainage Design, MS 19 Analysis 90 1/30/2013 7:00:00 AM 4/29/2013 5:00:00 PM 260,784
230 11031.03.01.17.06 1.17.6 Hydraulics 50% H & HA Analysis, including Scour Analysis 90 3/1/2013 7:00:00 AM 5/29/2013 5:00:00 PM 137,161
232 11031.03.01.17.06 1.17.6 Hydraulics 100% H & HA Analysis, including Scour Analysis 90 5/30/2013 7:00:00 AM 8/27/2013 5:00:00 PM 66,802
236 11031.03.01.17.06 1.17.6 Hydraulics Mullti-Phased ESC Plans & Narrative & SWPPP 90 6/9/2013 7:00:00 AM 9/6/2013 5:00:00 PM 123,713
235 11031.03.01.17.06 1.17.6 Hydraulics SWM Design & Post Construction SWM Plan 110 2/24/2013 7:00:00 AM 6/13/2013 5:00:00 PM 260,784
242 11031.03.01.17.07 1.17.7 Traffic Engineering Signing, and Pavement Marking Design 30 6/18/2013 7:00:00 AM 7/17/2013 5:00:00 PM 75,826
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242 11031.03.01.17.07 1.17.7 Traffic Engineering Signing, and Pavement Marking Design 30 6/18/2013 7:00:00 AM 7/17/2013 5:00:00 PM 75,826
243 11031.03.01.17.07 1.17.7 Traffic Engineering Maintenance of Traffic and Detour Plans 60 6/18/2013 7:00:00 AM 8/16/2013 5:00:00 PM 114,863
249 11031.03.01.18.01 1.18.1 Roadway VDOT Review 21 5/1/2013 7:00:00 AM 5/21/2013 5:00:00 PM
248 11031.03.01.18.01 1.18.1 Roadway Preliminary Roadway Plans and Submittal 1 4/30/2013 7:00:00 AM 4/30/2013 5:00:00 PM 328,466
247 11031.03.01.18.01 1.18.1 Roadway Cross Sections and Limits of Disturbance 60 3/1/2013 7:00:00 AM 4/29/2013 5:00:00 PM 466,917
250 11031.03.01.18.01 1.18.1 Roadway Address Review Comments and Submit Final Roadway Plans and Submittal 60 5/22/2013 7:00:00 AM 7/20/2013 5:00:00 PM 517,929
246 11031.03.01.18.01 1.18.1 Roadway Horizontal and Vertical Geometry, SE, Typical Sections 90 1/30/2013 7:00:00 AM 4/29/2013 5:00:00 PM 742,469
257 11031.03.01.18.02 1.18.2 Bridge B-2 US 29 Bypass over South FoLoad Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 1/20/2014 7:00:00 AM 2/9/2014 5:00:00 PM 9,589
253 11031.03.01.18.02 1.18.2 Bridge B-2 US 29 Bypass over South FoReceive VDOT Review Comments and Approval for Final Design 21 3/31/2013 7:00:00 AM 4/20/2013 5:00:00 PM
252 11031.03.01.18.02 1.18.2 Bridge B-2 US 29 Bypass over South FoPre TS & L with Erection/ Framing Plans 60 1/30/2013 7:00:00 AM 3/30/2013 5:00:00 PM 346,127
255 11031.03.01.18.02 1.18.2 Bridge B-2 US 29 Bypass over South FoFinal Superstructure Design and Plans 75 3/31/2013 7:00:00 AM 6/13/2013 5:00:00 PM 346,127
254 11031.03.01.18.02 1.18.2 Bridge B-2 US 29 Bypass over South FoFinal Foundation Design, Plans & Structure Report 75 7/9/2013 7:00:00 AM 9/21/2013 5:00:00 PM 473,090
256 11031.03.01.18.02 1.18.2 Bridge B-2 US 29 Bypass over South FoFinal Substructure Plans, Cost Report Submittal 120 9/22/2013 7:00:00 AM 1/19/2014 5:00:00 PM 115,374
262 11031.03.01.18.03 1.18.3 Bridge B-1 Existing 29 over US 29 BypaFinal Superstructure Design and Plans 20 7/29/2013 7:00:00 AM 8/17/2013 5:00:00 PM 141,756
264 11031.03.01.18.03 1.18.3 Bridge B-1 Existing 29 over US 29 BypaLoad Rating Report Acceptance Prior to Opening to any Traffic Hold Point 21 11/26/2013 7:00:00 AM 12/16/2013 5:00:00 PM 9,589
260 11031.03.01.18.03 1.18.3 Bridge B-1 Existing 29 over US 29 BypaReceive VDOT Review Comments and Approval for Final Design 21 7/29/2013 7:00:00 AM 8/18/2013 5:00:00 PM
263 11031.03.01.18.03 1.18.3 Bridge B-1 Existing 29 over US 29 BypaFinal Substructure Plans, Cost Report Submittal 30 10/27/2013 7:00:00 AM 11/25/2013 5:00:00 PM 47,253
259 11031 03 01 18 03 1 18 3 Bridge B-1 Existing 29 over US 29 BypaPre TS & L with Erection/ Framing Plans 30 6/29/2013 7:00:00 AM 7/28/2013 5:00:00 PM 141 756259 11031.03.01.18.03 1.18.3 Bridge B-1 Existing 29 over US 29 BypaPre TS & L with Erection/ Framing Plans 30 6/29/2013 7:00:00 AM 7/28/2013 5:00:00 PM 141,756
261 11031.03.01.18.03 1.18.3 Bridge B-1 Existing 29 over US 29 BypaFinal Foundation Design, Plans & Structure Report 30 9/27/2013 7:00:00 AM 10/26/2013 5:00:00 PM 268,719
271 11031.03.01.18.04 1.18.4 Hydraulics VDOT Review and Approval of 100% H & HA-Hold Point 21 11/21/2013 7:00:00 AM 12/11/2013 5:00:00 PM
276 11031.03.01.18.04 1.18.4 Hydraulics VDOT Review of Preliminary Drainage, SWM & ESC 21 12/19/2013 7:00:00 AM 1/8/2014 5:00:00 PM
278 11031.03.01.18.04 1.18.4 Hydraulics VDOT Review and Approval Final SWM, Drainage, DCR VSMP/SWPPP Permit Mod-Hold Point 21 2/17/2014 7:00:00 AM 3/9/2014 5:00:00 PM
267 11031.03.01.18.04 1.18.4 Hydraulics VDOT Review of 30% H & HA 21 3/1/2013 7:00:00 AM 3/21/2013 5:00:00 PM
269 11031.03.01.18.04 1.18.4 Hydraulics VDOT Review of 50% H & HA 21 9/22/2013 7:00:00 AM 10/12/2013 5:00:00 PM
266 11031.03.01.18.04 1.18.4 Hydraulics 30% H & HA Analysis for Culverts and Bridges over Water, incl Scour Analysis 30 1/30/2013 7:00:00 AM 2/28/2013 5:00:00 PM 60,554
275 11031.03.01.18.04 1.18.4 Hydraulics Preliminary Drainage, SWM and ESC Plans and Submittal 3 12/16/2013 7:00:00 AM 12/18/2013 5:00:00 PM
277 11031.03.01.18.04 1.18.4 Hydraulics Final Drainage, SWM and ESC Plans and Modification VSMP/SWPPP Permit 60 12/19/2013 7:00:00 AM 2/16/2014 5:00:00 PM 157,896
270 11031.03.01.18.04 1.18.4 Hydraulics 100% H & HA Analysis, including Scour Analysis 60 9/22/2013 7:00:00 AM 11/20/2013 5:00:00 PM 24,900
272 11031.03.01.18.04 1.18.4 Hydraulics Drainage Design, MS 19 Analysis 75 1/30/2013 7:00:00 AM 4/14/2013 5:00:00 PM 60,554
274 11031.03.01.18.04 1.18.4 Hydraulics Mullti-Phased ESC Plans & Narrative & SWPPP 75 10/2/2013 7:00:00 AM 12/15/2013 5:00:00 PM 125,623
268 11031.03.01.18.04 1.18.4 Hydraulics 50% H & HA Analysis, including Scour Analysis 75 7/9/2013 7:00:00 AM 9/21/2013 5:00:00 PM 126,055
273 11031.03.01.18.04 1.18.4 Hydraulics SWM Design & Post Construction SWM Plan 110 2/24/2013 7:00:00 AM 6/13/2013 5:00:00 PM 121,284
280 11031.03.01.18.05 1.18.5 Traffic Engineering Signing, and Pavement Marking Design 45 5/1/2013 7:00:00 AM 6/14/2013 5:00:00 PM 123,104
281 11031.03.01.18.05 1.18.5 Traffic Engineering Maintenance of Traffic and Detour Plans 60 5/1/2013 7:00:00 AM 6/29/2013 5:00:00 PM 164,314
3010100 010 11031 03 03 01 00 01 01 301 CLEARING AND GRUBBING C t ti E t 2 4/7/2014 7 00 00 AM 4/8/2014 5 00 00 PM3010100.010 11031.03.03.01.00.01.01 301 CLEARING AND GRUBBING Construction Entrances 2 4/7/2014 7:00:00 AM 4/8/2014 5:00:00 PM
3010100.000 11031.03.03.01.00.01.01 301 CLEARING AND GRUBBING Clear and Grub 20 3/10/2014 7:00:00 AM 4/4/2014 5:00:00 PM 545,349
3022100.000 11031.03.03.01.00.01.02 302 DRAINAGE STRUCTURES Temp Diversion Ditches 8 5/6/2014 7:00:00 AM 5/20/2014 5:00:00 PM

302 Drainage Structures 3,093,442
3030100.050 11031.03.03.01.00.01.03 303 EARTHWORK Rough Grade Median 12 3/17/2015 7:00:00 AM 4/1/2015 5:00:00 PM 13,930
3032300.000 11031.03.03.01.00.01.03 303 EARTHWORK Temp Seed 10 4/2/2015 7:00:00 AM 4/17/2015 5:00:00 PM 9,061
3030100.020 11031.03.03.01.00.01.03 303 EARTHWORK Excavate and Haul Rock 10 9/10/2014 7:00:00 AM 9/25/2014 5:00:00 PM 177,962
3031500.010 11031.03.03.01.00.01.03 303 EARTHWORK Silt Fence at Toe of Sed Pond Slopes 4 4/30/2014 7:00:00 AM 5/5/2014 5:00:00 PM 9,858
3032100.000 11031.03.03.01.00.01.03 303 EARTHWORK Inlet Protection 5 4/30/2014 7:00:00 AM 5/6/2014 5:00:00 PM 36,325
3031500.000 11031.03.03.01.00.01.03 303 EARTHWORK Silt Fence at Fill Sections 15 4/7/2014 7:00:00 AM 4/29/2014 5:00:00 PM 50,522
3031400.000 11031.03.03.01.00.01.03 303 EARTHWORK Check Dams 16 5/21/2014 7:00:00 AM 6/13/2014 5:00:00 PM 198,853
3030100.040 11031.03.03.01.00.01.03 303 EARTHWORK Rough Grade Mainline 34 2/10/2015 7:00:00 AM 4/1/2015 5:00:00 PM 13,930
3030100.030 11031.03.03.01.00.01.03 303 EARTHWORK Rough Grade Slopes 45 1/26/2015 7:00:00 AM 4/1/2015 5:00:00 PM 16,109
3030100.000 11031.03.03.01.00.01.03 303 EARTHWORK Cut-to-Fill 65 6/16/2014 7:00:00 AM 9/25/2014 5:00:00 PM 1,928,924
3030100.010 11031.03.03.01.00.01.03 303 EARTHWORK Borrow-to-Fill 220 4/11/2014 7:00:00 AM 4/1/2015 5:00:00 PM 1,286,830
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3050100.020 11031.03.03.01.00.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Median 23 8/25/2015 7:00:00 AM 9/29/2015 5:00:00 PM 13,930
3050100.010 11031.03.03.01.00.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Main Line 68 5/18/2015 7:00:00 AM 8/31/2015 5:00:00 PM 34,190
3050100.000 11031.03.03.01.00.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Slopes 86 4/20/2015 7:00:00 AM 8/31/2015 5:00:00 PM 13,930
3090100.000 11031.03.03.01.00.01.09 309 AGGREGATE BASE COURSE Place and Fine Grade Aggregate Base Course 60 9/22/2015 7:00:00 AM 12/30/2015 5:00:00 PM 492,817
3150100.000 11031.03.03.01.00.01.15 315 ASPHALT CONCRETE PAVEMENT Place Asphalt Paving 60 11/6/2015 7:00:00 AM 2/17/2016 5:00:00 PM 1,696,736

501 Underdrains 135,795
502 Incidental Concrete Items 447,194
505 Guardrail / Barriers 323,829
506 Retaining Walls 726,960
507 R/W Fence 150,055
512 MOT 659,324

510 RELOCATING OR MODIFYING EXISTINGRelocate Existing Utilities 10 4/23/2014 7:00:00 AM 5/6/2014 5:00:00 PM 1,543,756
5100100.010 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 24" RCP Pipe Culvert South @ NB 250 10 4/23/2014 7:00:00 AM 5/6/2014 5:00:00 PM 50,907
5100100.040 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 8" Sanitary Sewer @ Center Leonard Sandbridge West Alignment 250 10 4/23/2014 7:00:00 AM 5/6/2014 5:00:00 PM 50,907
5100100.060 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 15" CMP Pipe Culvert  @ Center Leonard Sandbridge 250 Median 10 5/27/2014 7:00:00 AM 6/10/2014 5:00:00 PM 31,817
5100100.070 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 15" CMP Pipe Culvert  @ Center Leonard Sandbridge 250 Crossing 10 6/11/2014 7:00:00 AM 6/25/2014 5:00:00 PM 31,817
5100100.080 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 36" CMP Pipe Culvert  N of Leonard Sandbridge 250 Crossing 10 6/26/2014 7:00:00 AM 7/10/2014 5:00:00 PM 31,817
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5100100.080 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 36  CMP Pipe Culvert  N of Leonard Sandbridge 250 Crossing 10 6/26/2014 7:00:00 AM 7/10/2014 5:00:00 PM 31,817
5100100.090 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 36" CMP Pipe Culvert  N of Leonard Sandbridge 250 Crossing 10 7/11/2014 7:00:00 AM 7/25/2014 5:00:00 PM 20,363
5100100.000 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 30" CMP Pipe Culvert South @ NB 250 10 4/7/2014 7:00:00 AM 4/22/2014 5:00:00 PM 50,907
5100100.030 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 8" Water Line @ Center Leonard Sandbridge West Alignment 250 10 4/7/2014 7:00:00 AM 4/22/2014 5:00:00 PM 50,907
5100100.020 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Catch Basin South @ NB 250 10 5/8/2014 7:00:00 AM 5/23/2014 5:00:00 PM 31,817
5100100.050 11031.03.03.01.00.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 8" Water Line @ Center Leonard Sandbridge West Alignment 250 10 5/8/2014 7:00:00 AM 5/23/2014 5:00:00 PM 31,817
6020100.000 11031.03.03.01.00.03.02 602 TOPSOIL Strip Topsoil 14 4/7/2014 7:00:00 AM 4/28/2014 5:00:00 PM 133,086
6020100.020 11031.03.03.01.00.03.02 602 TOPSOIL Spread Topsoil 14 9/30/2015 7:00:00 AM 10/21/2015 5:00:00 PM 33,271
6020100.010 11031.03.03.01.00.03.02 602 TOPSOIL Screen Topsoil 14 4/29/2014 7:00:00 AM 5/21/2014 5:00:00 PM 33,271
6030100.000 11031.03.03.01.00.03.03 603 SEEDING Permenant Seed 2 10/22/2015 7:00:00 AM 10/23/2015 5:00:00 PM 28,136

608 Mowing 2 10/22/2015 7:00:00 AM 10/23/2015 5:00:00 PM 366
7010100.000 11031.03.03.01.00.04.01 701 TRAFFIC SIGNS Install Traffic Signage 10 3/3/2016 7:00:00 AM 3/17/2016 5:00:00 PM 21,507
7020100.000 11031.03.03.01.00.04.02 702 DELINEATORS Install Delineators 10 3/18/2016 7:00:00 AM 4/1/2016 5:00:00 PM
7030100.000 11031.03.03.01.00.04.03 703 TRAFFIC SIGNALS Install Traffic Signals 5 4/4/2016 7:00:00 AM 4/12/2016 5:00:00 PM 302,039
7040100.000 11031.03.03.01.00.04.04 704 PAVEMENT MARKINGS AND MARKERS Apply Pavement Markings 10 2/18/2016 7:00:00 AM 3/2/2016 5:00:00 PM 30,118

705 Pavement Demo 10 5/8/2014 7:00:00 AM 5/23/2014 5:00:00 PM 242,335
3010101.010 11031.03.03.01.01.01.01 301 CLEARING AND GRUBBING Construction Entrances 2 4/16/2014 7:00:00 AM 4/17/2014 5:00:00 PM
3010101 000 11031 03 03 01 01 01 01 301 CLEARING AND GRUBBING Clear and Grub 25 3/10/2014 7:00:00 AM 4/11/2014 5:00:00 PM 1 649 1343010101.000 11031.03.03.01.01.01.01 301 CLEARING AND GRUBBING Clear and Grub 25 3/10/2014 7:00:00 AM 4/11/2014 5:00:00 PM 1,649,134
3022101.000 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Temp Diversion Ditches 8 5/8/2014 7:00:00 AM 5/21/2014 5:00:00 PM
3020101.010 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 56+30 10 6/16/2014 7:00:00 AM 6/30/2014 5:00:00 PM 65,114
3020101.020 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP  Pipe Culvert @ Sta 61+10 10 7/1/2014 7:00:00 AM 7/16/2014 5:00:00 PM 41,673
3020101.610 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (7-15 to 7-17) 1 1/12/2015 7:00:00 AM 1/12/2015 5:00:00 PM 26,046
3020101.620 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 98+99 1 1/14/2015 7:00:00 AM 1/14/2015 5:00:00 PM 26,046
3020101.630 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (8-1 to 8-3) 1 1/15/2015 7:00:00 AM 1/15/2015 5:00:00 PM 26,046
3020101.640 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (8-10 to 8-12) 1 1/16/2015 7:00:00 AM 1/16/2015 5:00:00 PM 26,046
3020101.550 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (6-6 to 6-8) 1 1/2/2015 7:00:00 AM 1/2/2015 5:00:00 PM 26,046
3020101.650 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (8-13 to 8-15) 1 1/20/2015 7:00:00 AM 1/20/2015 5:00:00 PM 26,046
3020101.660 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (9-2 to 9-4) 1 1/21/2015 7:00:00 AM 1/21/2015 5:00:00 PM 26,046
3020101.670 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (9-6 to 9-8) 1 1/22/2015 7:00:00 AM 1/22/2015 5:00:00 PM 26,046
3020101.680 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (9-15 to 9-17) 1 1/23/2015 7:00:00 AM 1/23/2015 5:00:00 PM 26,046
3020101.690 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (9-9 to 9-11) 1 1/26/2015 7:00:00 AM 1/26/2015 5:00:00 PM 26,046
3020101.700 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (9-12 to 9-14) 1 1/27/2015 7:00:00 AM 1/27/2015 5:00:00 PM 26,046
3020101.710 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (10-1 to 10-3) 1 1/28/2015 7:00:00 AM 1/28/2015 5:00:00 PM 26,046
3020101.560 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (6-9 to 6-14) 1 1/5/2015 7:00:00 AM 1/5/2015 5:00:00 PM 26,046
3020101 570 11031 03 03 01 01 01 02 302 DRAINAGE STRUCTURES R 15" RCP Pi C l t @ St 1+10 (7 1 t 7 3) 1 1/6/2015 7 00 00 AM 1/6/2015 5 00 00 PM 26 0463020101.570 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (7-1 to 7-3) 1 1/6/2015 7:00:00 AM 1/6/2015 5:00:00 PM 26,046
3020101.580 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (7-5 to 7-7) 1 1/7/2015 7:00:00 AM 1/7/2015 5:00:00 PM 26,046
3020101.590 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 62+91 1 1/8/2015 7:00:00 AM 1/8/2015 5:00:00 PM 26,046
3020101.600 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+75 1 1/9/2015 7:00:00 AM 1/9/2015 5:00:00 PM 26,046
3020101.200 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 119+1 2 10/14/2014 7:00:00 AM 10/15/2014 5:00:00 PM 41,673
3020101.210 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 120+51 1 10/17/2014 7:00:00 AM 10/17/2014 5:00:00 PM 41,673
3020101.160 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 58+99 3 10/2/2014 7:00:00 AM 10/6/2014 5:00:00 PM 41,673
3020101.220 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 0+92 1 10/20/2014 7:00:00 AM 10/20/2014 5:00:00 PM 41,673
3020101.230 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 31+74 2 10/21/2014 7:00:00 AM 10/22/2014 5:00:00 PM 41,673
3020101.240 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 32+99 1 10/23/2014 7:00:00 AM 10/23/2014 5:00:00 PM 41,673
3020101.250 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 48+50 2 10/24/2014 7:00:00 AM 10/27/2014 5:00:00 PM 41,673
3020101.260 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 51+99 1 10/28/2014 7:00:00 AM 10/28/2014 5:00:00 PM 41,673
3020101.270 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 1+52 1 10/29/2014 7:00:00 AM 10/29/2014 5:00:00 PM 41,673
3020101.280 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 109+51 2 10/30/2014 7:00:00 AM 10/31/2014 5:00:00 PM 41,673
3020101.170 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 60+99 1 10/7/2014 7:00:00 AM 10/7/2014 5:00:00 PM 41,673
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3020101.180 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 62+49 1 10/8/2014 7:00:00 AM 10/8/2014 5:00:00 PM 41,673
3020101.190 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 2+98 2 10/9/2014 7:00:00 AM 10/10/2014 5:00:00 PM 41,673
3020101.330 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 27+80 2 11/10/2014 7:00:00 AM 11/12/2014 5:00:00 PM 26,046
3020101.340 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 29+99 2 11/13/2014 7:00:00 AM 11/17/2014 5:00:00 PM 26,046
3020101.350 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert NB Bypass (4-11 to 5-2) 1 11/18/2014 7:00:00 AM 11/18/2014 5:00:00 PM 26,046
3020101.360 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 37+20 2 11/19/2014 7:00:00 AM 11/21/2014 5:00:00 PM 26,046
3020101.370 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 45+50 2 11/24/2014 7:00:00 AM 11/25/2014 5:00:00 PM 26,046
3020101.380 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+56 2 11/26/2014 7:00:00 AM 12/1/2014 5:00:00 PM 26,046
3020101.290 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 112+52 2 11/3/2014 7:00:00 AM 11/4/2014 5:00:00 PM 26,046
3020101.300 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 114+12 1 11/5/2014 7:00:00 AM 11/5/2014 5:00:00 PM 26,046
3020101.310 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 116+1 1 11/6/2014 7:00:00 AM 11/6/2014 5:00:00 PM 26,046
3020101.320 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert to Basin (4-11 to 4-13) 1 11/7/2014 7:00:00 AM 11/7/2014 5:00:00 PM 26,046
3020101.410 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 105+99 1 12/11/2014 7:00:00 AM 12/11/2014 5:00:00 PM 26,046
3020101.420 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+95 1 12/12/2014 7:00:00 AM 12/12/2014 5:00:00 PM 26,046
3020101.430 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 121+99 1 12/15/2014 7:00:00 AM 12/15/2014 5:00:00 PM 26,046
3020101.440 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 1 12/16/2014 7:00:00 AM 12/16/2014 5:00:00 PM 26,046
3020101.450 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+47 1 12/17/2014 7:00:00 AM 12/17/2014 5:00:00 PM 26,046
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3020101.450 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15  RCP Pipe Culvert @ Sta 0+47 1 12/17/2014 7:00:00 AM 12/17/2014 5:00:00 PM 26,046
3020101.460 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+11 1 12/18/2014 7:00:00 AM 12/18/2014 5:00:00 PM 26,046
3020101.470 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+47 1 12/19/2014 7:00:00 AM 12/19/2014 5:00:00 PM 26,046
3020101.390 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 67+91 2 12/2/2014 7:00:00 AM 12/3/2014 5:00:00 PM 26,046
3020101.480 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (30+00) 1 12/22/2014 7:00:00 AM 12/22/2014 5:00:00 PM 26,046
3020101.490 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (33+41) 1 12/23/2014 7:00:00 AM 12/23/2014 5:00:00 PM 26,046
3020101.500 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (35+93) 1 12/24/2014 7:00:00 AM 12/24/2014 5:00:00 PM 26,046
3020101.510 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (5-7 to 5-6) 1 12/26/2014 7:00:00 AM 12/26/2014 5:00:00 PM 26,046
3020101.520 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (6-1 to 6-2) 1 12/29/2014 7:00:00 AM 12/29/2014 5:00:00 PM 26,046
3020101.530 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (48+50) 1 12/30/2014 7:00:00 AM 12/30/2014 5:00:00 PM 26,046
3020101.540 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 48+50)(2) 1 12/31/2014 7:00:00 AM 12/31/2014 5:00:00 PM 26,046
3020101.400 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 102+51 2 12/4/2014 7:00:00 AM 12/5/2014 5:00:00 PM 26,046
3020101.030 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 95+40 6 7/17/2014 7:00:00 AM 7/24/2014 5:00:00 PM 41,673
3020101.040 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 101+80 6 7/25/2014 7:00:00 AM 8/1/2014 5:00:00 PM 41,673
3020101.050 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 185+40 1 8/27/2014 7:00:00 AM 8/27/2014 5:00:00 PM 41,673
3020101.060 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 191+85 1 8/28/2014 7:00:00 AM 8/28/2014 5:00:00 PM 41,673
3020101.070 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 201+60 1 8/29/2014 7:00:00 AM 8/29/2014 5:00:00 PM 41,673
3020101 110 11031 03 03 01 01 01 02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+99 1 9/15/2014 7:00:00 AM 9/15/2014 5:00:00 PM 41 6733020101.110 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 36  RCP Pipe Culvert @ Sta 0+99 1 9/15/2014 7:00:00 AM 9/15/2014 5:00:00 PM 41,673
3020101.120 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 1+43 2 9/16/2014 7:00:00 AM 9/19/2014 5:00:00 PM 41,673
3020101.080 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 48" RCP Pipe Culvert @ Sta 0+42 1 9/2/2014 7:00:00 AM 9/2/2014 5:00:00 PM 41,673
3020101.130 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+14 1 9/22/2014 7:00:00 AM 9/22/2014 5:00:00 PM 41,673
3020101.140 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 2+22 3 9/23/2014 7:00:00 AM 9/25/2014 5:00:00 PM 41,673
3020101.150 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 55+50 3 9/26/2014 7:00:00 AM 9/30/2014 5:00:00 PM 41,673
3020101.090 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 48" RCP Pipe Culvert @ Sta 2+48 4 9/3/2014 7:00:00 AM 9/8/2014 5:00:00 PM 41,673
3020101.100 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 3+80 4 9/9/2014 7:00:00 AM 9/12/2014 5:00:00 PM 41,673
3020101.000 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 29+50 15 5/22/2014 7:00:00 AM 6/13/2014 5:00:00 PM 65,114
3021101.000 11031.03.03.01.01.01.02 302 DRAINAGE STRUCTURES Run 12 X 8 Box Culvert @ Sta 111+90 30 8/4/2014 7:00:00 AM 9/22/2014 5:00:00 PM 41,673
3032101.000 11031.03.03.01.01.01.03 303 EARTHWORK Inlet Protection 10 1/29/2015 7:00:00 AM 2/11/2015 5:00:00 PM 14,028
3032301.000 11031.03.03.01.01.01.03 303 EARTHWORK Temp Seed 10 4/6/2015 7:00:00 AM 4/20/2015 5:00:00 PM 20,136
3030101.050 11031.03.03.01.01.01.03 303 EARTHWORK Rough Grade Median 12 3/18/2015 7:00:00 AM 4/2/2015 5:00:00 PM 9,803
3031501.000 11031.03.03.01.01.01.03 303 EARTHWORK Silt Fence at Fill Sections 12 4/16/2014 7:00:00 AM 5/1/2014 5:00:00 PM 65,365
3031501.010 11031.03.03.01.01.01.03 303 EARTHWORK Silt Fence at Toe of Sed Pond Slopes 3 5/2/2014 7:00:00 AM 5/6/2014 5:00:00 PM 9,130
3031401.010 11031.03.03.01.01.01.03 303 EARTHWORK Check Dams 15 5/22/2014 7:00:00 AM 6/13/2014 5:00:00 PM 247,860
3030101.040 11031.03.03.01.01.01.03 303 EARTHWORK Rough Grade Mainline 34 2/11/2015 7:00:00 AM 4/2/2015 5:00:00 PM 9,803
3030101 030 11031 03 03 01 01 01 03 303 EARTHWORK R h G d Sl 43 1/29/2015 7 00 00 AM 4/2/2015 5 00 00 PM 366 9333030101.030 11031.03.03.01.01.01.03 303 EARTHWORK Rough Grade Slopes 43 1/29/2015 7:00:00 AM 4/2/2015 5:00:00 PM 366,933
3030101.010 11031.03.03.01.01.01.03 303 EARTHWORK Borrow-to-Fill 50 10/30/2014 7:00:00 AM 1/23/2015 5:00:00 PM 284,346
3030101.000 11031.03.03.01.01.01.03 303 EARTHWORK Cut-to-Fill 86 6/16/2014 7:00:00 AM 10/29/2014 5:00:00 PM 4,923,950
3030101.020 11031.03.03.01.01.01.03 303 EARTHWORK Excavate and Haul Rock 165 4/29/2014 7:00:00 AM 1/23/2015 5:00:00 PM 3,490,602

303 SWMP - Landscaping 33,876
3050101.020 11031.03.03.01.01.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Median 23 8/18/2015 7:00:00 AM 9/22/2015 5:00:00 PM 9,803
3050101.010 11031.03.03.01.01.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Main Line 68 5/19/2015 7:00:00 AM 9/1/2015 5:00:00 PM 40,851
3050101.000 11031.03.03.01.01.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Slopes 86 4/21/2015 7:00:00 AM 9/1/2015 5:00:00 PM 9,803
3090101.000 11031.03.03.01.01.01.09 309 AGGREGATE BASE COURSE Place and Fine Grade Aggregate Base Course 60 9/9/2015 7:00:00 AM 12/14/2015 5:00:00 PM 569,719
3150101.000 11031.03.03.01.01.01.15 315 ASPHALT CONCRETE PAVEMENT Place Asphalt Paving 60 11/9/2015 7:00:00 AM 2/18/2016 5:00:00 PM 1,737,958

501 Underdrains 147,657
505 Guardrail / Barriers 501,874
507 R/W Fence 212,322
512 MOT 52,474

5100101.010 11031.03.03.01.01.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Existing Overhead Distribution Lines North Sdie Barracks Rd 15 3/10/2014 7:00:00 AM 3/28/2014 5:00:00 PM 311,844
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5100101.020 11031.03.03.01.01.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 12" Water Line South Side of Barracks Rd 15 3/10/2014 7:00:00 AM 3/28/2014 5:00:00 PM 311,844
5100101.030 11031.03.03.01.01.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead High Voltage Power Lines N Side Barracks Rd 15 3/31/2014 7:00:00 AM 4/22/2014 5:00:00 PM 311,844
5100101.050 11031.03.03.01.01.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines Bridge Over Trail 15 5/19/2014 7:00:00 AM 6/10/2014 5:00:00 PM 194,902
5100101.040 11031.03.03.01.01.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines SB US 29 - Barracks to Lamb 15 4/23/2014 7:00:00 AM 5/16/2014 5:00:00 PM 311,844
5100101.000 11031.03.03.01.01.02.09 510 RELOCATING OR MODIFYING EXISTINGRemove and Remediation of Septic Fields and Tanks Near Falcon Dr 20 3/10/2014 7:00:00 AM 4/4/2014 5:00:00 PM 13,424
5160101.000 11031.03.03.01.01.02.13 516 DEMOLITION OF BUILDINGS AND CLEADemolition of Existing Buildings within Proposed Right of Way 60 3/10/2014 7:00:00 AM 6/10/2014 5:00:00 PM 53,696
6020101.020 11031.03.03.01.01.03.02 602 TOPSOIL Spread Topsoil 14 10/16/2015 7:00:00 AM 11/4/2015 5:00:00 PM 28,706
6020101.000 11031.03.03.01.01.03.02 602 TOPSOIL Strip Topsoil 14 4/16/2014 7:00:00 AM 5/5/2014 5:00:00 PM 114,826
6020101.010 11031.03.03.01.01.03.02 602 TOPSOIL Screen Topsoil 14 9/24/2015 7:00:00 AM 10/15/2015 5:00:00 PM 28,706
6030101.000 11031.03.03.01.01.03.03 603 SEEDING Permenant Seed 2 11/5/2015 7:00:00 AM 11/6/2015 5:00:00 PM 69,579

608 Mowing 2 11/5/2015 7:00:00 AM 11/6/2015 5:00:00 PM 366
7010101.000 11031.03.03.01.01.04.01 701 TRAFFIC SIGNS Install Traffic Signage 10 3/4/2016 7:00:00 AM 3/18/2016 5:00:00 PM
7020101.000 11031.03.03.01.01.04.02 702 DELINEATORS Install Delineators 10 3/21/2016 7:00:00 AM 4/4/2016 5:00:00 PM
7040101.000 11031.03.03.01.01.04.04 704 PAVEMENT MARKINGS AND MARKERS Apply Pavement Markings 10 2/19/2016 7:00:00 AM 3/3/2016 5:00:00 PM 24,582
3010102.010 11031.03.03.01.02.01.01 301 CLEARING AND GRUBBING Construction Entrances 25 4/30/2014 7:00:00 AM 6/10/2014 5:00:00 PM
3010102.000 11031.03.03.01.02.01.01 301 CLEARING AND GRUBBING Clear and Grub 60 3/10/2014 7:00:00 AM 6/10/2014 5:00:00 PM 2,024,334
3020102.0010 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 154+50 10 6/20/2014 7:00:00 AM 7/3/2014 5:00:00 PM 47,528
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3020102.0010 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60  RCP Pipe Culvert @ Sta 154+50 10 6/20/2014 7:00:00 AM 7/3/2014 5:00:00 PM 47,528
3020102.0530 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (12-10 to 12-9) 1 1/12/2015 7:00:00 AM 1/12/2015 5:00:00 PM 19,011
3020102.0540 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (12-13 to 12-14) 1 1/14/2015 7:00:00 AM 1/14/2015 5:00:00 PM 19,011
3020102.1070 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (19-12A to 19-12) 1 1/14/2015 7:00:00 AM 1/14/2015 5:00:00 PM 19,011
3020102.0550 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (12-15C to 12-15B) 1 1/15/2015 7:00:00 AM 1/15/2015 5:00:00 PM 19,011
3020102.1080 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 542+75 2 1/15/2015 7:00:00 AM 1/16/2015 5:00:00 PM 19,011
3020102.0560 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (13-10A to 13-10) 1 1/16/2015 7:00:00 AM 1/16/2015 5:00:00 PM 19,011
3020102.0470 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (10-20 to 10-19) 1 1/2/2015 7:00:00 AM 1/2/2015 5:00:00 PM 19,011
3020102.1010 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (18-13to 18-3A) 1 1/2/2015 7:00:00 AM 1/2/2015 5:00:00 PM 19,011
3020102.0570 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 2+50 (14-6 to 14-5) 3 1/20/2015 7:00:00 AM 1/22/2015 5:00:00 PM 19,011
3020102.1090 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (20-2 to 20-2A) 1 1/20/2015 7:00:00 AM 1/20/2015 5:00:00 PM 19,011
3020102.1100 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (20-3A to 20-3B) 1 1/21/2015 7:00:00 AM 1/21/2015 5:00:00 PM 19,011
3020102.1110 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (20-9 to 20-8) 1 1/22/2015 7:00:00 AM 1/22/2015 5:00:00 PM 19,011
3020102.0580 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (14-11 to 14-12) 1 1/23/2015 7:00:00 AM 1/23/2015 5:00:00 PM 19,011
3020102.1120 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (21-2 to 21-2A) 1 1/23/2015 7:00:00 AM 1/23/2015 5:00:00 PM 19,011
3020102.0590 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+11 (14-14A to 14-14C) 1 1/26/2015 7:00:00 AM 1/26/2015 5:00:00 PM 19,011
3020102.1130 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+60 (20-3B to 20-4) 1 1/26/2015 7:00:00 AM 1/26/2015 5:00:00 PM 19,011
3020102 0600 11031 03 03 01 02 01 02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+11 (14-14 to 14-16) 1 1/27/2015 7:00:00 AM 1/27/2015 5:00:00 PM 19 0113020102.0600 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15  RCP Pipe Culvert @ Sta 1+11 (14-14 to 14-16) 1 1/27/2015 7:00:00 AM 1/27/2015 5:00:00 PM 19,011
3020102.1140 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 2+48 (20-4 to 20-7) 2 1/27/2015 7:00:00 AM 1/28/2015 5:00:00 PM 19,011
3020102.0610 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (15-1A to 15-1) 1 1/28/2015 7:00:00 AM 1/28/2015 5:00:00 PM 19,011
3020102.1150 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (21-5A to 21-5) 1 1/29/2015 7:00:00 AM 1/29/2015 5:00:00 PM 19,011
3020102.1160 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (21-7X to 21-8B) 1 1/30/2015 7:00:00 AM 1/30/2015 5:00:00 PM 19,011
3020102.0480 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (11-1B to 11-1) 1 1/5/2015 7:00:00 AM 1/5/2015 5:00:00 PM 19,011
3020102.1020 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (18-13C to 18-13B) 1 1/5/2015 7:00:00 AM 1/5/2015 5:00:00 PM 19,011
3020102.0490 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (11-6 to 11-7) 1 1/6/2015 7:00:00 AM 1/6/2015 5:00:00 PM 19,011
3020102.1030 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (19-2 to 19-4) 1 1/6/2015 7:00:00 AM 1/6/2015 5:00:00 PM 19,011
3020102.0500 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (11-9 to 11-9A) 1 1/7/2015 7:00:00 AM 1/7/2015 5:00:00 PM 19,011
3020102.1040 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (19-6 to 19-7) 1 1/7/2015 7:00:00 AM 1/7/2015 5:00:00 PM 19,011
3020102.0510 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (11-10 to 11-10A) 1 1/8/2015 7:00:00 AM 1/8/2015 5:00:00 PM 19,011
3020102.1050 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (19-15 to 19-3) 1 1/8/2015 7:00:00 AM 1/8/2015 5:00:00 PM 19,011
3020102.0520 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (12-1 to 12-2) 1 1/9/2015 7:00:00 AM 1/9/2015 5:00:00 PM 19,011
3020102.1060 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+10 (19-15to 19-15C) 2 1/9/2015 7:00:00 AM 1/12/2015 5:00:00 PM 19,011
3020102.0230 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 282+95 2 10/10/2014 7:00:00 AM 10/14/2014 5:00:00 PM 30,418
3020102.0770 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 563+55 3 10/10/2014 7:00:00 AM 10/15/2014 5:00:00 PM 30,418
3020102 0240 11031 03 03 01 02 01 02 302 DRAINAGE STRUCTURES R 24" RCP Pi C l t @ St 153+40 2 10/15/2014 7 00 00 AM 10/17/2014 5 00 00 PM 30 4183020102.0240 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 153+40 2 10/15/2014 7:00:00 AM 10/17/2014 5:00:00 PM 30,418
3020102.0780 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 580+55 2 10/17/2014 7:00:00 AM 10/20/2014 5:00:00 PM 30,418
3020102.0250 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 155+99 3 10/20/2014 7:00:00 AM 10/22/2014 5:00:00 PM 30,418
3020102.0790 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 583+55 2 10/21/2014 7:00:00 AM 10/22/2014 5:00:00 PM 30,418
3020102.0260 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 159+90 4 10/23/2014 7:00:00 AM 10/28/2014 5:00:00 PM 30,418
3020102.0800 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 586+48 2 10/23/2014 7:00:00 AM 10/24/2014 5:00:00 PM 30,418
3020102.0810 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 589+49 3 10/27/2014 7:00:00 AM 10/29/2014 5:00:00 PM 30,418
3020102.0270 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 1+35 2 10/29/2014 7:00:00 AM 10/30/2014 5:00:00 PM 30,418
3020102.0210 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 150+95 3 10/3/2014 7:00:00 AM 10/7/2014 5:00:00 PM 30,418
3020102.0750 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 557+50 3 10/3/2014 7:00:00 AM 10/7/2014 5:00:00 PM 30,418
3020102.0820 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 502+50 4 10/30/2014 7:00:00 AM 11/4/2014 5:00:00 PM 19,011
3020102.0280 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 1+80 2 10/31/2014 7:00:00 AM 11/3/2014 5:00:00 PM 19,011
3020102.0220 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 279+95 2 10/8/2014 7:00:00 AM 10/9/2014 5:00:00 PM 30,418
3020102.0760 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 560+50 2 10/8/2014 7:00:00 AM 10/9/2014 5:00:00 PM 30,418
3020102.0300 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 167+25 4 11/10/2014 7:00:00 AM 11/17/2014 5:00:00 PM 19,011
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3020102.0850 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 521+80 3 11/10/2014 7:00:00 AM 11/13/2014 5:00:00 PM 19,011
3020102.0860 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 548+30 1 11/17/2014 7:00:00 AM 11/17/2014 5:00:00 PM 19,011
3020102.0310 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 276+48 1 11/18/2014 7:00:00 AM 11/18/2014 5:00:00 PM 19,011
3020102.0870 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 551+45 3 11/18/2014 7:00:00 AM 11/21/2014 5:00:00 PM 19,011
3020102.0320 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 284+99 3 11/19/2014 7:00:00 AM 11/24/2014 5:00:00 PM 19,011
3020102.0880 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 0+40 1 11/24/2014 7:00:00 AM 11/24/2014 5:00:00 PM 19,011
3020102.0330 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 287+96 3 11/25/2014 7:00:00 AM 12/1/2014 5:00:00 PM 19,011
3020102.0890 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 1+53 2 11/25/2014 7:00:00 AM 11/26/2014 5:00:00 PM 19,011
3020102.0290 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 163+60 4 11/4/2014 7:00:00 AM 11/7/2014 5:00:00 PM 19,011
3020102.0830 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 1+20 1 11/5/2014 7:00:00 AM 11/5/2014 5:00:00 PM 19,011
3020102.0840 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 511+55 2 11/6/2014 7:00:00 AM 11/7/2014 5:00:00 PM 19,011
3020102.0900 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 2+32 3 12/1/2014 7:00:00 AM 12/3/2014 5:00:00 PM 19,011
3020102.0350 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+72 3 12/11/2014 7:00:00 AM 12/15/2014 5:00:00 PM 19,011
3020102.0920 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 577+55 2 12/11/2014 7:00:00 AM 12/12/2014 5:00:00 PM 19,011
3020102.0930 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 590+40 1 12/15/2014 7:00:00 AM 12/15/2014 5:00:00 PM 19,011
3020102.0360 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (11-1 to 11-1A) 1 12/16/2014 7:00:00 AM 12/16/2014 5:00:00 PM 19,011
3020102.0940 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 593+51 3 12/16/2014 7:00:00 AM 12/18/2014 5:00:00 PM 19,011
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3020102.0940 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24  RCP Pipe Culvert @ Sta 593+51 3 12/16/2014 7:00:00 AM 12/18/2014 5:00:00 PM 19,011
3020102.0370 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (11-7 to 11-7A) 1 12/17/2014 7:00:00 AM 12/17/2014 5:00:00 PM 19,011
3020102.0380 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (11-9A to 11-8) 1 12/18/2014 7:00:00 AM 12/18/2014 5:00:00 PM 19,011
3020102.0390 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (11-10A to 11-10B) 1 12/19/2014 7:00:00 AM 12/19/2014 5:00:00 PM 19,011
3020102.0950 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 499+55 3 12/19/2014 7:00:00 AM 12/23/2014 5:00:00 PM 19,011
3020102.0340 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 291+40 4 12/2/2014 7:00:00 AM 12/5/2014 5:00:00 PM 19,011
3020102.0400 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (12-2 to 12-3) 1 12/22/2014 7:00:00 AM 12/22/2014 5:00:00 PM 19,011
3020102.0410 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (12-9 to 12-8) 1 12/23/2014 7:00:00 AM 12/23/2014 5:00:00 PM 19,011
3020102.0420 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (12-14 to 12-15) 1 12/24/2014 7:00:00 AM 12/24/2014 5:00:00 PM 19,011
3020102.0960 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (17-8 to 17-9) 1 12/24/2014 7:00:00 AM 12/24/2014 5:00:00 PM 19,011
3020102.0430 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (12-15B to 12-15A) 1 12/26/2014 7:00:00 AM 12/26/2014 5:00:00 PM 19,011
3020102.0970 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (17-14 to 17-15) 1 12/26/2014 7:00:00 AM 12/26/2014 5:00:00 PM 19,011
3020102.0440 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (13-4 to 13-6) 1 12/29/2014 7:00:00 AM 12/29/2014 5:00:00 PM 19,011
3020102.0980 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (18-3A to 18-2) 1 12/29/2014 7:00:00 AM 12/29/2014 5:00:00 PM 19,011
3020102.0450 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (13-10 to 13-10B) 1 12/30/2014 7:00:00 AM 12/30/2014 5:00:00 PM 19,011
3020102.0990 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (18-5 to 18-5B) 1 12/30/2014 7:00:00 AM 12/30/2014 5:00:00 PM 19,011
3020102.0460 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (15-1 to 15-1B) 1 12/31/2014 7:00:00 AM 12/31/2014 5:00:00 PM 19,011
3020102 1000 11031 03 03 01 02 01 02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (18-10 to 18-10A) 1 12/31/2014 7:00:00 AM 12/31/2014 5:00:00 PM 19 0113020102.1000 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18  RCP Pipe Culvert @ Sta 0+65 (18-10 to 18-10A) 1 12/31/2014 7:00:00 AM 12/31/2014 5:00:00 PM 19,011
3020102.0910 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 574+50 2 12/4/2014 7:00:00 AM 12/5/2014 5:00:00 PM 19,011
3020102.1210 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+30 3 2/10/2015 7:00:00 AM 2/12/2015 5:00:00 PM 19,011
3020102.1220 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 4+21 5 2/17/2015 7:00:00 AM 2/23/2015 5:00:00 PM 19,011
3020102.1170 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (21-14 to 21-12) 1 2/2/2015 7:00:00 AM 2/2/2015 5:00:00 PM 19,011
3020102.1230 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+11 (15-2A to 15-2B) 1 2/24/2015 7:00:00 AM 2/24/2015 5:00:00 PM 19,011
3020102.1240 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+52 (15-2C to 15-2) 1 2/25/2015 7:00:00 AM 2/25/2015 5:00:00 PM 19,011
3020102.1250 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 301+40 3 2/26/2015 7:00:00 AM 3/2/2015 5:00:00 PM 19,011
3020102.1180 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+30 2 2/3/2015 7:00:00 AM 2/4/2015 5:00:00 PM 19,011
3020102.1190 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+95 2 2/5/2015 7:00:00 AM 2/6/2015 5:00:00 PM 19,011
3020102.1200 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+65 (22-8A to 22-8) 1 2/9/2015 7:00:00 AM 2/9/2015 5:00:00 PM 19,011
3020102.1280 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (16-2A to 16-2) 1 3/11/2015 7:00:00 AM 3/11/2015 5:00:00 PM 19,011
3020102.1290 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+10 (17-1B to 17-1) 1 3/12/2015 7:00:00 AM 3/12/2015 5:00:00 PM 19,011
3020102.1300 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (17-5 to 17-8) 1 3/16/2015 7:00:00 AM 3/16/2015 5:00:00 PM 19,011
3020102.1310 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (17-13 to 17-14) 1 3/17/2015 7:00:00 AM 3/17/2015 5:00:00 PM 19,011
3020102.1320 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 514+55 2 3/18/2015 7:00:00 AM 3/19/2015 5:00:00 PM 19,011
3020102.1330 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (18-3 to 18-3A) 1 3/20/2015 7:00:00 AM 3/20/2015 5:00:00 PM 19,011
3020102 1340 11031 03 03 01 02 01 02 302 DRAINAGE STRUCTURES R 15" RCP Pi C l t @ St 0+53 (18 5A t 18 5) 1 3/23/2015 7 00 00 AM 3/23/2015 5 00 00 PM 19 0113020102.1340 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (18-5A to 18-5) 1 3/23/2015 7:00:00 AM 3/23/2015 5:00:00 PM 19,011
3020102.1350 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (18-12 to 18-13) 1 3/24/2015 7:00:00 AM 3/24/2015 5:00:00 PM 19,011
3020102.1360 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (18-13D to 18-13C) 1 3/25/2015 7:00:00 AM 3/25/2015 5:00:00 PM 19,011
3020102.1370 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (19-3 to 19-2) 1 3/26/2015 7:00:00 AM 3/26/2015 5:00:00 PM 19,011
3020102.1380 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (19-6 to 19-5) 1 3/27/2015 7:00:00 AM 3/27/2015 5:00:00 PM 19,011
3020102.1260 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 304+30 3 3/3/2015 7:00:00 AM 3/5/2015 5:00:00 PM 19,011
3020102.1390 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+53 (19-12A to 19-12B) 1 3/30/2015 7:00:00 AM 3/30/2015 5:00:00 PM 19,011
3020102.1400 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+90 (19-16 to 19-15C) 1 3/31/2015 7:00:00 AM 3/31/2015 5:00:00 PM 19,011
3020102.1270 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 505+55 3 3/6/2015 7:00:00 AM 3/10/2015 5:00:00 PM 19,011
3020102.1410 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+85 (19-17 to 19-15C) 1 4/1/2015 7:00:00 AM 4/1/2015 5:00:00 PM 19,011
3020102.1460 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (20-10 to 20-9) 1 4/10/2015 7:00:00 AM 4/10/2015 5:00:00 PM 19,011
3020102.1470 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (21-3 to 21-2) 1 4/14/2015 7:00:00 AM 4/14/2015 5:00:00 PM 19,011
3020102.1480 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (21-5B to 21-5A) 1 4/15/2015 7:00:00 AM 4/15/2015 5:00:00 PM 19,011
3020102.1490 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (21-6 to 21-7) 1 4/16/2015 7:00:00 AM 4/16/2015 5:00:00 PM 19,011
3020102.1500 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (21-15 to 21-14) 1 4/17/2015 7:00:00 AM 4/17/2015 5:00:00 PM 19,011
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3020102.1420 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+30 (Driveway @ Woodburn Rd.) 1 4/2/2015 7:00:00 AM 4/2/2015 5:00:00 PM 19,011
3020102.1510 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (21-16 to 21-17) 1 4/20/2015 7:00:00 AM 4/20/2015 5:00:00 PM 19,011
3020102.1520 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (22-1 to 22-2) 1 4/21/2015 7:00:00 AM 4/21/2015 5:00:00 PM 19,011
3020102.1530 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (22-7 to 22-6) 1 4/22/2015 7:00:00 AM 4/22/2015 5:00:00 PM 19,011
3020102.1540 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (22-8B to 22-8) 1 4/23/2015 7:00:00 AM 4/23/2015 5:00:00 PM 19,011
3020102.1550 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (23-8 to 23-9) 1 4/24/2015 7:00:00 AM 4/24/2015 5:00:00 PM 19,011
3020102.1560 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (23-13 to 23-14) 1 4/27/2015 7:00:00 AM 4/27/2015 5:00:00 PM 19,011
3020102.1430 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+77 2 4/6/2015 7:00:00 AM 4/7/2015 5:00:00 PM 19,011
3020102.1440 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (20-1 to 20-2) 1 4/8/2015 7:00:00 AM 4/8/2015 5:00:00 PM 19,011
3020102.1450 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+65 (20-3 to 20-3A) 1 4/9/2015 7:00:00 AM 4/9/2015 5:00:00 PM 19,011
3022102.000 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Temp Diversion Ditches 5 6/19/2014 7:00:00 AM 6/25/2014 5:00:00 PM
3020102.0040 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 505+00 C 5 7/17/2014 7:00:00 AM 7/23/2014 5:00:00 PM 30,418
3020102.0050 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 505+00 S 5 7/24/2014 7:00:00 AM 7/30/2014 5:00:00 PM 30,418
3020102.0060 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 510+15 5 7/31/2014 7:00:00 AM 8/7/2014 5:00:00 PM 30,418
3020102.0020 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 273+20 2 7/7/2014 7:00:00 AM 7/8/2014 5:00:00 PM 30,418
3020102.0030 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 505+00 N 5 7/9/2014 7:00:00 AM 7/16/2014 5:00:00 PM 30,418
3020102.0080 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 48" RCP Pipe Culvert @ Sta 1+95 2 8/19/2014 7:00:00 AM 8/20/2014 5:00:00 PM 30,418
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3020102.0080 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 48  RCP Pipe Culvert @ Sta 1+95 2 8/19/2014 7:00:00 AM 8/20/2014 5:00:00 PM 30,418
3020102.0620 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 42" RCP Pipe Culvert @ Sta 524+99 5 8/19/2014 7:00:00 AM 8/25/2014 5:00:00 PM 30,418
3020102.0090 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 42" RCP Pipe Culvert @ Sta 0+15 2 8/21/2014 7:00:00 AM 8/22/2014 5:00:00 PM 30,418
3020102.0100 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 42" RCP Pipe Culvert @ Sta 0+70 2 8/25/2014 7:00:00 AM 8/26/2014 5:00:00 PM 30,418
3020102.0630 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 42" RCP Pipe Culvert @ Sta 0+32 1 8/26/2014 7:00:00 AM 8/26/2014 5:00:00 PM 30,418
3020102.0110 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+90 2 8/27/2014 7:00:00 AM 8/28/2014 5:00:00 PM 30,418
3020102.0640 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 42" RCP Pipe Culvert @ Sta 0+55 1 8/27/2014 7:00:00 AM 8/27/2014 5:00:00 PM 30,418
3020102.0650 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+15 1 8/28/2014 7:00:00 AM 8/28/2014 5:00:00 PM 30,418
3020102.0120 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+86 2 8/29/2014 7:00:00 AM 9/2/2014 5:00:00 PM 30,418
3020102.0660 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 1+26 2 8/29/2014 7:00:00 AM 9/2/2014 5:00:00 PM 30,418
3020102.0070 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 522+30 5 8/8/2014 7:00:00 AM 8/15/2014 5:00:00 PM 30,418
3020102.0160 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 138+68 3 9/11/2014 7:00:00 AM 9/15/2014 5:00:00 PM 30,418
3020102.0700 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 527+95 3 9/11/2014 7:00:00 AM 9/15/2014 5:00:00 PM 30,418
3020102.0170 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 141+70 3 9/16/2014 7:00:00 AM 9/22/2014 5:00:00 PM 30,418
3020102.0710 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 533+95 3 9/16/2014 7:00:00 AM 9/22/2014 5:00:00 PM 30,418
3020102.0180 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 277+99 1 9/23/2014 7:00:00 AM 9/23/2014 5:00:00 PM 30,418
3020102.0720 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 536+75 2 9/23/2014 7:00:00 AM 9/24/2014 5:00:00 PM 30,418
3020102 0190 11031 03 03 01 02 01 02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 144+80 3 9/24/2014 7:00:00 AM 9/26/2014 5:00:00 PM 30 4183020102.0190 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30  RCP Pipe Culvert @ Sta 144+80 3 9/24/2014 7:00:00 AM 9/26/2014 5:00:00 PM 30,418
3020102.0730 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 539+75 2 9/25/2014 7:00:00 AM 9/26/2014 5:00:00 PM 30,418
3020102.0200 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 147+75 3 9/29/2014 7:00:00 AM 10/2/2014 5:00:00 PM 30,418
3020102.0740 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 30" RCP Pipe Culvert @ Sta 554+45 3 9/29/2014 7:00:00 AM 10/2/2014 5:00:00 PM 30,418
3020102.0130 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+88 2 9/3/2014 7:00:00 AM 9/4/2014 5:00:00 PM 30,418
3020102.0670 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+21 1 9/3/2014 7:00:00 AM 9/3/2014 5:00:00 PM 30,418
3020102.0680 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+40 1 9/4/2014 7:00:00 AM 9/4/2014 5:00:00 PM 30,418
3020102.0140 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 134+10 2 9/5/2014 7:00:00 AM 9/8/2014 5:00:00 PM 30,418
3020102.0690 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 527+99 4 9/5/2014 7:00:00 AM 9/10/2014 5:00:00 PM 30,418
3020102.0150 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 135+5 2 9/9/2014 7:00:00 AM 9/10/2014 5:00:00 PM 30,418
3020102.0000 11031.03.03.01.02.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 139+60 15 5/28/2014 7:00:00 AM 6/19/2014 5:00:00 PM 47,528
3030102.010 11031.03.03.01.02.01.03 303 EARTHWORK Borrow-to-Fill 10 1/27/2015 7:00:00 AM 2/9/2015 5:00:00 PM
3032302.000 11031.03.03.01.02.01.03 303 EARTHWORK Temp Seed 10 5/18/2015 7:00:00 AM 6/2/2015 5:00:00 PM 25,170
3030102.050 11031.03.03.01.02.01.03 303 EARTHWORK Rough Grade Median 12 4/28/2015 7:00:00 AM 5/15/2015 5:00:00 PM 21,751
3032102.000 11031.03.03.01.02.01.03 303 EARTHWORK Inlet Protection 12 4/28/2015 7:00:00 AM 5/15/2015 5:00:00 PM 5,168
3031502.010 11031.03.03.01.02.01.03 303 EARTHWORK Silt Fence at Toe of Sed Ponds 6 6/10/2014 7:00:00 AM 6/17/2014 5:00:00 PM 25,115
3031402.000 11031.03.03.01.02.01.03 303 EARTHWORK Check Dams 16 6/2/2014 7:00:00 AM 6/25/2014 5:00:00 PM 634,659
3030102 040 11031 03 03 01 02 01 03 303 EARTHWORK R h G d M i li 34 3/6/2015 7 00 00 AM 4/27/2015 5 00 00 PM 21 7513030102.040 11031.03.03.01.02.01.03 303 EARTHWORK Rough Grade Mainline 34 3/6/2015 7:00:00 AM 4/27/2015 5:00:00 PM 21,751
3031502.000 11031.03.03.01.02.01.03 303 EARTHWORK Silt Fence for Fill Sections 35 4/23/2014 7:00:00 AM 6/17/2014 5:00:00 PM 215,632
3030102.030 11031.03.03.01.02.01.03 303 EARTHWORK Rough Grade Slopes 48 2/12/2015 7:00:00 AM 4/27/2015 5:00:00 PM 346,797
3030102.000 11031.03.03.01.02.01.03 303 EARTHWORK Cut-to-Fill 120 7/28/2014 7:00:00 AM 2/9/2015 5:00:00 PM 7,206,384
3030102.020 11031.03.03.01.02.01.03 303 EARTHWORK Excavate and Haul Rock 136 7/2/2014 7:00:00 AM 2/9/2015 5:00:00 PM 824,999

303 SWMP - Landscaping 280,459
3050102.020 11031.03.03.01.02.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Median 32 8/27/2015 7:00:00 AM 10/16/2015 5:00:00 PM 21,751
3050102.010 11031.03.03.01.02.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Main Line 68 6/5/2015 7:00:00 AM 9/18/2015 5:00:00 PM 92,065
3050102.000 11031.03.03.01.02.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Slopes 70 6/3/2015 7:00:00 AM 9/18/2015 5:00:00 PM 21,751
3090102.000 11031.03.03.01.02.01.09 309 AGGREGATE BASE COURSE Place and Fine Grade Aggregate Base Course 60 10/1/2015 7:00:00 AM 1/11/2016 5:00:00 PM 1,310,054
3150102.000 11031.03.03.01.02.01.15 315 ASPHALT CONCRETE PAVEMENT Place Asphalt Paving 60 11/30/2015 7:00:00 AM 3/3/2016 5:00:00 PM 4,073,798

501 Underdrains 336,746
505 Guardrail / Barriers 783,687
507 R/W Fence 424,642
512 MOT 48,449
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5100102.000 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines N Side of Lamb 10 3/10/2014 7:00:00 AM 3/21/2014 5:00:00 PM 242,161
5100102.020 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGLower 6" Gas Main b/w Roslyn and Hydraulic 10 3/10/2014 7:00:00 AM 3/21/2014 5:00:00 PM 242,161
5100102.050 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 12" Water Line N Side of Hydraulic 10 3/10/2014 7:00:00 AM 3/21/2014 5:00:00 PM 260,393
5100102.110 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRemove and Remediation of Septic Fields and Tanks N of Woodburn 10 3/10/2014 7:00:00 AM 3/21/2014 5:00:00 PM 115,749
5100102.010 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines S Side of Roslyn Bridge 10 3/24/2014 7:00:00 AM 4/4/2014 5:00:00 PM 242,161
5100102.030 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGLower 8" Gas Main b/w Roslyn and Hydraulic 10 3/24/2014 7:00:00 AM 4/4/2014 5:00:00 PM 242,161
5100102.080 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 6" Water Line @ Subdivision N of Hydraulic 10 3/24/2014 7:00:00 AM 4/4/2014 5:00:00 PM 260,393
5100102.060 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines N Side of Hydraulic 10 4/23/2014 7:00:00 AM 5/6/2014 5:00:00 PM 242,161
5100102.130 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 12" Water Line 1550' N of Woodburn 10 4/23/2014 7:00:00 AM 5/6/2014 5:00:00 PM 260,393
5100102.100 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines N Side of Woodburn 10 5/27/2014 7:00:00 AM 6/10/2014 5:00:00 PM 151,351
5100102.160 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 30" Water Line @ Water Tower 10 5/27/2014 7:00:00 AM 6/10/2014 5:00:00 PM 162,746
5100102.120 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Line 850' N of Woodburn 10 6/11/2014 7:00:00 AM 6/25/2014 5:00:00 PM 151,351
5100102.180 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 30" Water Main SB US 29 Alignment 10 6/11/2014 7:00:00 AM 6/25/2014 5:00:00 PM 162,746
5100102.140 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Line 1750' N of Woodburn 10 6/26/2014 7:00:00 AM 7/10/2014 5:00:00 PM 151,351
5100102.170 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Line SB US 29 Alignment 10 7/11/2014 7:00:00 AM 7/25/2014 5:00:00 PM 96,864
5100102.040 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines S Side of Hydraulic 10 4/7/2014 7:00:00 AM 4/22/2014 5:00:00 PM 242,161
5100102.090 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 12" Water Line S Side of Woodburn 10 4/7/2014 7:00:00 AM 4/22/2014 5:00:00 PM 260,393
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5100102.090 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 12  Water Line S Side of Woodburn 10 4/7/2014 7:00:00 AM 4/22/2014 5:00:00 PM 260,393
5100102.070 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Lines @ Subdivision N of Hydraulic 10 5/8/2014 7:00:00 AM 5/23/2014 5:00:00 PM 151,351
5100102.150 11031.03.03.01.02.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 24" Water Line @ Water Tower 10 5/8/2014 7:00:00 AM 5/23/2014 5:00:00 PM 162,746
5160102.000 11031.03.03.01.02.02.13 516 DEMOLITION OF BUILDINGS AND CLEADemolition of Existing Buildings within Proposed Right of Way 60 3/10/2014 7:00:00 AM 6/10/2014 5:00:00 PM 241,631
6020102.010 11031.03.03.01.02.03.02 602 TOPSOIL Screen Topsoil 14 10/19/2015 7:00:00 AM 11/5/2015 5:00:00 PM 74,469
6020102.000 11031.03.03.01.02.03.02 602 TOPSOIL Strip Topsoil 14 5/21/2014 7:00:00 AM 6/11/2014 5:00:00 PM 186,172
6020102.020 11031.03.03.01.02.03.02 602 TOPSOIL Spread Topsoil 14 11/6/2015 7:00:00 AM 12/2/2015 5:00:00 PM 74,469
6030102.000 11031.03.03.01.02.03.03 603 SEEDING Permenant Seed 2 12/3/2015 7:00:00 AM 12/4/2015 5:00:00 PM 146,171

608 Mowing 2 12/3/2015 7:00:00 AM 12/4/2015 5:00:00 PM 1,830
7010102.000 11031.03.03.01.02.04.01 701 TRAFFIC SIGNS Install Traffic Signage 10 3/4/2016 7:00:00 AM 3/18/2016 5:00:00 PM 3,105
7020102.000 11031.03.03.01.02.04.02 702 DELINEATORS Install Delineators 10 3/21/2016 7:00:00 AM 4/4/2016 5:00:00 PM
7040102.000 11031.03.03.01.02.04.04 704 PAVEMENT MARKINGS AND MARKERS Apply Pavement Markings 10 3/4/2016 7:00:00 AM 3/18/2016 5:00:00 PM 105,835
3010103.010 11031.03.03.01.03.01.01 301 CLEARING AND GRUBBING Contruction Entrances 10 5/27/2014 7:00:00 AM 6/10/2014 5:00:00 PM
3010103.000 11031.03.03.01.03.01.01 301 CLEARING AND GRUBBING Clear and Grub 60 3/10/2014 7:00:00 AM 6/10/2014 5:00:00 PM 1,160,502
3022103.000 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Temp Diversion Ditches 8 6/13/2014 7:00:00 AM 6/25/2014 5:00:00 PM
3020103.000 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 725+00 1 5/23/2014 7:00:00 AM 5/23/2014 5:00:00 PM 32,181
3020103.010 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 738+60 1 5/27/2014 7:00:00 AM 5/27/2014 5:00:00 PM 32,181
3020103 020 11031 03 03 01 03 01 02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 748+50 1 5/28/2014 7:00:00 AM 5/28/2014 5:00:00 PM 32 1813020103.020 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60  RCP Pipe Culvert @ Sta 748+50 1 5/28/2014 7:00:00 AM 5/28/2014 5:00:00 PM 32,181
3020103.030 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 527+60 1 5/29/2014 7:00:00 AM 5/29/2014 5:00:00 PM 32,181
3020103.040 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 531+50 1 5/30/2014 7:00:00 AM 5/30/2014 5:00:00 PM 32,181
3020103.100 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 70+25 1 6/10/2014 7:00:00 AM 6/10/2014 5:00:00 PM 32,181
3020103.110 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+40 (25-2A to 25-2B) 1 6/11/2014 7:00:00 AM 6/11/2014 5:00:00 PM 32,181
3020103.120 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+90 1 6/12/2014 7:00:00 AM 6/12/2014 5:00:00 PM 32,181
3020103.130 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+81 1 6/13/2014 7:00:00 AM 6/13/2014 5:00:00 PM 32,181
3020103.140 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 1+55 2 6/16/2014 7:00:00 AM 6/17/2014 5:00:00 PM 32,181
3020103.150 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+30 (26-3I to 26-3K) 1 6/19/2014 7:00:00 AM 6/19/2014 5:00:00 PM 32,181
3020103.050 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 15+60 1 6/2/2014 7:00:00 AM 6/2/2014 5:00:00 PM 32,181
3020103.160 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+17 1 6/20/2014 7:00:00 AM 6/20/2014 5:00:00 PM 32,181
3020103.170 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+30 (26-3L to 26-3M) 1 6/23/2014 7:00:00 AM 6/23/2014 5:00:00 PM 32,181
3020103.180 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+40 (26-3M to 26-3O) 1 6/24/2014 7:00:00 AM 6/24/2014 5:00:00 PM 32,181
3020103.190 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 36" RCP Pipe Culvert @ Sta 0+94 1 6/25/2014 7:00:00 AM 6/25/2014 5:00:00 PM 32,181
3020103.200 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 715+15 3 6/26/2014 7:00:00 AM 6/30/2014 5:00:00 PM 32,181
3020103.060 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 543+40 1 6/3/2014 7:00:00 AM 6/3/2014 5:00:00 PM 32,181
3020103.070 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 551+80 1 6/5/2014 7:00:00 AM 6/5/2014 5:00:00 PM 32,181
3020103 080 11031 03 03 01 03 01 02 302 DRAINAGE STRUCTURES R 60" RCP Pi C l t @ St 555+20 1 6/6/2014 7 00 00 AM 6/6/2014 5 00 00 PM 32 1813020103.080 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 555+20 1 6/6/2014 7:00:00 AM 6/6/2014 5:00:00 PM 32,181
3020103.090 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 60" RCP Pipe Culvert @ Sta 621+80 1 6/9/2014 7:00:00 AM 6/9/2014 5:00:00 PM 32,181
3020103.210 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 716+53 2 7/1/2014 7:00:00 AM 7/2/2014 5:00:00 PM 20,596
3020103.250 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 60+99 1 7/10/2014 7:00:00 AM 7/10/2014 5:00:00 PM 20,596
3020103.260 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 1+90 2 7/11/2014 7:00:00 AM 7/15/2014 5:00:00 PM 20,596
3020103.270 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 609+76 2 7/16/2014 7:00:00 AM 7/17/2014 5:00:00 PM 20,596
3020103.280 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 713+12 2 7/18/2014 7:00:00 AM 7/21/2014 5:00:00 PM 20,596
3020103.290 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+13 2 7/22/2014 7:00:00 AM 7/23/2014 5:00:00 PM 20,596
3020103.300 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+55 1 7/24/2014 7:00:00 AM 7/24/2014 5:00:00 PM 20,596
3020103.310 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+55 1 7/25/2014 7:00:00 AM 7/25/2014 5:00:00 PM 20,596
3020103.320 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+55 1 7/28/2014 7:00:00 AM 7/28/2014 5:00:00 PM 20,596
3020103.330 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 12+99 2 7/29/2014 7:00:00 AM 7/30/2014 5:00:00 PM 20,596
3020103.220 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 717+23 1 7/3/2014 7:00:00 AM 7/3/2014 5:00:00 PM 20,596
3020103.340 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 13+99 1 7/31/2014 7:00:00 AM 7/31/2014 5:00:00 PM 20,596
3020103.230 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 0+72 1 7/7/2014 7:00:00 AM 7/7/2014 5:00:00 PM 20,596
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3020103.240 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 24" RCP Pipe Culvert @ Sta 63+99 2 7/8/2014 7:00:00 AM 7/9/2014 5:00:00 PM 20,596
3020103.350 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+99 1 8/1/2014 7:00:00 AM 8/1/2014 5:00:00 PM 20,596
3020103.390 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 2+70 2 8/11/2014 7:00:00 AM 8/12/2014 5:00:00 PM 20,596
3020103.400 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+84 1 8/13/2014 7:00:00 AM 8/13/2014 5:00:00 PM 20,596
3020103.410 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 25+20 1 8/15/2014 7:00:00 AM 8/15/2014 5:00:00 PM 20,596
3020103.420 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 2+95 2 8/19/2014 7:00:00 AM 8/20/2014 5:00:00 PM 20,596
3020103.430 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+80 1 8/21/2014 7:00:00 AM 8/21/2014 5:00:00 PM 20,596
3020103.440 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+90 1 8/22/2014 7:00:00 AM 8/22/2014 5:00:00 PM 20,596
3020103.450 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+21 2 8/25/2014 7:00:00 AM 8/26/2014 5:00:00 PM 20,596
3020103.460 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+80 1 8/27/2014 7:00:00 AM 8/27/2014 5:00:00 PM 20,596
3020103.470 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 2+55 2 8/28/2014 7:00:00 AM 8/29/2014 5:00:00 PM 20,596
3020103.360 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 2+10 2 8/4/2014 7:00:00 AM 8/5/2014 5:00:00 PM 20,596
3020103.370 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 1+35 1 8/7/2014 7:00:00 AM 8/7/2014 5:00:00 PM 20,596
3020103.380 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 18" RCP Pipe Culvert @ Sta 0+95 1 8/8/2014 7:00:00 AM 8/8/2014 5:00:00 PM 20,596
3020103.540 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+81 1 9/11/2014 7:00:00 AM 9/11/2014 5:00:00 PM 20,596
3020103.550 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+75 1 9/12/2014 7:00:00 AM 9/12/2014 5:00:00 PM 20,596
3020103.560 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+35 1 9/15/2014 7:00:00 AM 9/15/2014 5:00:00 PM 20,596
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3020103.560 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15  RCP Pipe Culvert @ Sta 1+35 1 9/15/2014 7:00:00 AM 9/15/2014 5:00:00 PM 20,596
3020103.570 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 2+06 2 9/16/2014 7:00:00 AM 9/19/2014 5:00:00 PM 20,596
3020103.480 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+99 (24-3 to 24-1) 1 9/2/2014 7:00:00 AM 9/2/2014 5:00:00 PM 20,596
3020103.580 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+20 1 9/22/2014 7:00:00 AM 9/22/2014 5:00:00 PM 20,596
3020103.490 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+99 (24-4 to 24-2) 1 9/3/2014 7:00:00 AM 9/3/2014 5:00:00 PM 20,596
3020103.500 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+22 1 9/4/2014 7:00:00 AM 9/4/2014 5:00:00 PM 20,596
3020103.510 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 0+47 1 9/5/2014 7:00:00 AM 9/5/2014 5:00:00 PM 20,596
3020103.520 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 1+40 1 9/8/2014 7:00:00 AM 9/8/2014 5:00:00 PM 20,596
3020103.530 11031.03.03.01.03.01.02 302 DRAINAGE STRUCTURES Run 15" RCP Pipe Culvert @ Sta 2+48 2 9/9/2014 7:00:00 AM 9/10/2014 5:00:00 PM 20,596
3032303.000 11031.03.03.01.03.01.03 303 EARTHWORK Temp Seed 10 12/5/2014 7:00:00 AM 12/23/2014 5:00:00 PM 10,068
3031503.010 11031.03.03.01.03.01.03 303 EARTHWORK Silt Fence at Toe of Sed Ponds 2 6/11/2014 7:00:00 AM 6/12/2014 5:00:00 PM 68,643
3032103.000 11031.03.03.01.03.01.03 303 EARTHWORK Inlet Protection 1 9/23/2014 7:00:00 AM 9/23/2014 5:00:00 PM 6,202
3031403.000 11031.03.03.01.03.01.03 303 EARTHWORK Check Dams 16 6/2/2014 7:00:00 AM 6/25/2014 5:00:00 PM 206,976
3030103.050 11031.03.03.01.03.01.03 303 EARTHWORK Rough Grade Median 15 11/7/2014 7:00:00 AM 12/4/2014 5:00:00 PM 9,012
3030103.000 11031.03.03.01.03.01.03 303 EARTHWORK Cut-to-Fill 20 6/11/2014 7:00:00 AM 7/10/2014 5:00:00 PM 1,471,737
3031503.000 11031.03.03.01.03.01.03 303 EARTHWORK Silt Fence for Fill Sections 20 5/8/2014 7:00:00 AM 6/10/2014 5:00:00 PM 119,683
3030103.010 11031.03.03.01.03.01.03 303 EARTHWORK Haul-to-Waste 40 6/11/2014 7:00:00 AM 8/11/2014 5:00:00 PM 1,785,165
3030103 020 11031 03 03 01 03 01 03 303 EARTHWORK Excavate and Haul Rock 40 6/11/2014 7:00:00 AM 8/11/2014 5:00:00 PM 818 0233030103.020 11031.03.03.01.03.01.03 303 EARTHWORK Excavate and Haul Rock 40 6/11/2014 7:00:00 AM 8/11/2014 5:00:00 PM 818,023
3030103.040 11031.03.03.01.03.01.03 303 EARTHWORK Rough Grade Mainline 40 9/30/2014 7:00:00 AM 12/4/2014 5:00:00 PM 14,420
3030103.030 11031.03.03.01.03.01.03 303 EARTHWORK Rough Grade Slopes 45 9/23/2014 7:00:00 AM 12/4/2014 5:00:00 PM 16,109

303 SWMP - Landscaping 37,395
3050103.020 11031.03.03.01.03.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Median 26 4/29/2015 7:00:00 AM 6/9/2015 5:00:00 PM 9,012
3050103.000 11031.03.03.01.03.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Slopes 86 12/24/2014 7:00:00 AM 5/5/2015 5:00:00 PM 9,012
3050103.010 11031.03.03.01.03.01.05 305 SUBGRADE AND SHOULDERS Fine Grade Main Line 68 1/23/2015 7:00:00 AM 5/5/2015 5:00:00 PM 34,249
3090103.000 11031.03.03.01.03.01.09 309 AGGREGATE BASE COURSE Place and Fine Grade Aggregate Base Course 106 6/3/2015 7:00:00 AM 11/13/2015 5:00:00 PM 485,322
3150103.000 11031.03.03.01.03.01.15 315 ASPHALT CONCRETE PAVEMENT Place Asphalt Paving 84 9/30/2015 7:00:00 AM 2/16/2016 5:00:00 PM 1,569,821

501 Underdrains 162,848
505 Guardrail / Barriers 340,478
507 R/W Fence 152,117
512 MOT 299,863

5100103.000 11031.03.03.01.03.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Unknown Gas Main in Median US 29 10 3/10/2014 7:00:00 AM 3/21/2014 5:00:00 PM 603,407
5100103.020 11031.03.03.01.03.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate 12" Water Line @ Median b/w Ashwood and Polo Grounds 10 3/10/2014 7:00:00 AM 3/21/2014 5:00:00 PM 746,882
5100103.030 11031.03.03.01.03.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Line SB Alignment 10 3/10/2014 7:00:00 AM 3/21/2014 5:00:00 PM 603,407
5100103.010 11031.03.03.01.03.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Unknown Gas Main Outside Work Zone 10 3/24/2014 7:00:00 AM 4/4/2014 5:00:00 PM 603,407
5100103 040 11031 03 03 01 03 02 09 510 RELOCATING OR MODIFYING EXISTINGR l t O h d Di t ib ti Li @ A h d 10 3/24/2014 7 00 00 AM 4/4/2014 5 00 00 PM 603 4075100103.040 11031.03.03.01.03.02.09 510 RELOCATING OR MODIFYING EXISTINGRelocate Overhead Distribution Line @ Ashwood 10 3/24/2014 7:00:00 AM 4/4/2014 5:00:00 PM 603,407
5160103.000 11031.03.03.01.03.02.13 516 DEMOLITION OF BUILDINGS AND CLEADemolition of Existing Buildings within Proposed Right of Way 60 3/10/2014 7:00:00 AM 6/10/2014 5:00:00 PM
6020103.020 11031.03.03.01.03.03.02 602 TOPSOIL Spread Topsoil 15 7/6/2015 7:00:00 AM 7/24/2015 5:00:00 PM 28,914
6020103.010 11031.03.03.01.03.03.02 602 TOPSOIL Screen Topsoil 15 6/11/2015 7:00:00 AM 7/2/2015 5:00:00 PM 28,914
6020103.000 11031.03.03.01.03.03.02 602 TOPSOIL Strip Topsoil 15 5/21/2014 7:00:00 AM 6/12/2014 5:00:00 PM 72,285
6030103.000 11031.03.03.01.03.03.03 603 SEEDING Permenant Seed 2 7/27/2015 7:00:00 AM 7/28/2015 5:00:00 PM 76,675

608 Mowing 2 7/27/2015 7:00:00 AM 7/28/2015 5:00:00 PM 366
7010103.000 11031.03.03.01.03.04.01 701 TRAFFIC SIGNS Install Traffic Signage 10 3/2/2016 7:00:00 AM 3/15/2016 5:00:00 PM 10,793
7020103.000 11031.03.03.01.03.04.02 702 DELINEATORS Install Delineators 10 3/17/2016 7:00:00 AM 3/31/2016 5:00:00 PM
7030103.000 11031.03.03.01.03.04.03 703 TRAFFIC SIGNALS Install Traffic Signals 5 4/1/2016 7:00:00 AM 4/11/2016 5:00:00 PM 5,034
7040103.000 11031.03.03.01.03.04.04 704 PAVEMENT MARKINGS AND MARKERS Apply Pavement Markings 10 2/17/2016 7:00:00 AM 3/1/2016 5:00:00 PM 45,437

705 Pavement Demo 10 2/17/2016 7:00:00 AM 3/1/2016 5:00:00 PM 41,778
4010104.010 11031.03.03.02.01.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure South 5 6/16/2015 7:00:00 AM 6/22/2015 5:00:00 PM 17,723
4010104.000 11031.03.03.02.01.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure North 5 9/4/2014 7:00:00 AM 9/10/2014 5:00:00 PM 28,357
4030104.010 11031.03.03.02.01.01.03 403 BEARING PILES Steel Piles South 5 6/23/2015 7:00:00 AM 6/30/2015 5:00:00 PM 14,391
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4030104.020 11031.03.03.02.01.01.03 403 BEARING PILES Pile Point for STeel Pile South 3 7/1/2015 7:00:00 AM 7/6/2015 5:00:00 PM
4030104.040 11031.03.03.02.01.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing) South 3 7/10/2015 7:00:00 AM 7/14/2015 5:00:00 PM 9,145
4030104.030 11031.03.03.02.01.01.03 403 BEARING PILES Driving Test for Steel Pile South 3 7/7/2015 7:00:00 AM 7/9/2015 5:00:00 PM
4030104.000 11031.03.03.02.01.01.03 403 BEARING PILES Steel Piles North 5 9/11/2014 7:00:00 AM 9/19/2014 5:00:00 PM 23,026
4030204.000 11031.03.03.02.01.01.03 403 BEARING PILES Pile Point for Steel Pile North 3 9/22/2014 7:00:00 AM 9/24/2014 5:00:00 PM
4030304.000 11031.03.03.02.01.01.03 403 BEARING PILES Driving Test for Steel Pile North 3 9/25/2014 7:00:00 AM 9/29/2014 5:00:00 PM
4030404.000 11031.03.03.02.01.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) North 3 9/30/2014 7:00:00 AM 10/3/2014 5:00:00 PM 14,631
4040104.000 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) North 3 1/21/2015 7:00:00 AM 1/23/2015 5:00:00 PM 26,713
4040104.020 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) North 3 2/10/2015 7:00:00 AM 2/12/2015 5:00:00 PM 10,688
4040204.000 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving North 3 2/17/2015 7:00:00 AM 2/19/2015 5:00:00 PM 1,124
4040104.010 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) North 3 2/2/2015 7:00:00 AM 2/4/2015 5:00:00 PM 46,359
4040104.030 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) South 3 7/15/2015 7:00:00 AM 7/17/2015 5:00:00 PM 26,713
4040104.040 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) South 3 7/27/2015 7:00:00 AM 7/29/2015 5:00:00 PM 46,359
4040104.060 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving South 3 8/10/2015 7:00:00 AM 8/13/2015 5:00:00 PM 1,124
4040104.050 11031.03.03.02.01.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) South 3 8/5/2015 7:00:00 AM 8/7/2015 5:00:00 PM 10,688

405 Prestressed Girders 174,403
406 Reinforcing Steel 93,225
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406 Reinforcing Steel 93,225
4070104.000 11031.03.03.02.01.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder North 5 1/26/2015 7:00:00 AM 1/30/2015 5:00:00 PM 2,408
4070104.010 11031.03.03.02.01.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder South 5 7/20/2015 7:00:00 AM 7/24/2015 5:00:00 PM 2,408

408 Bearing Plates 18,619
4100104.000 11031.03.03.02.01.01.10 410 RAILINGS AND PARAPETS Bridge Railing North 3 2/5/2015 7:00:00 AM 2/9/2015 5:00:00 PM 1,117
4100104.010 11031.03.03.02.01.01.10 410 RAILINGS AND PARAPETS Bridge Railing South 3 7/30/2015 7:00:00 AM 8/4/2015 5:00:00 PM 1,117
4150204.000 11031.03.03.02.01.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap North 3 1/26/2015 7:00:00 AM 1/28/2015 5:00:00 PM
4150204.010 11031.03.03.02.01.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap South 3 7/20/2015 7:00:00 AM 7/22/2015 5:00:00 PM
5060104.000 11031.03.03.02.01.02.05 506 RETAINING WALLS MSE Wall Excavation 10 9/22/2014 7:00:00 AM 10/6/2014 5:00:00 PM
5060104.010 11031.03.03.02.01.02.05 506 RETAINING WALLS Construct MSE Wall 62 10/7/2014 7:00:00 AM 1/20/2015 5:00:00 PM 163,620
4010105.000 11031.03.03.02.02.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 10 2/11/2014 7:00:00 AM 2/25/2014 5:00:00 PM 209,308
4030105.000 11031.03.03.02.02.01.03 403 BEARING PILES Steel Piles 10 2/26/2014 7:00:00 AM 3/12/2014 5:00:00 PM 163,363
4030205.000 11031.03.03.02.02.01.03 403 BEARING PILES Pile Point for Steel Pile 5 3/13/2014 7:00:00 AM 3/19/2014 5:00:00 PM 5,920
4030305.000 11031.03.03.02.02.01.03 403 BEARING PILES Driving Test for Steel Pile 5 3/20/2014 7:00:00 AM 3/26/2014 5:00:00 PM 4,027
4030405.000 11031.03.03.02.02.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 5 3/27/2014 7:00:00 AM 4/2/2014 5:00:00 PM 85,826
4040105.000 11031.03.03.02.02.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 5 7/9/2014 7:00:00 AM 7/16/2014 5:00:00 PM 97,984
4040105.010 11031.03.03.02.02.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 5 8/1/2014 7:00:00 AM 8/8/2014 5:00:00 PM 151,606
4040105 020 11031 03 03 02 02 01 04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 5 8/20/2014 7:00:00 AM 8/26/2014 5:00:00 PM 51 3044040105.020 11031.03.03.02.02.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 5 8/20/2014 7:00:00 AM 8/26/2014 5:00:00 PM 51,304
4040205.000 11031.03.03.02.02.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 5 8/27/2014 7:00:00 AM 9/3/2014 5:00:00 PM 4,003

405 Prestressed Girders 165,042
406 Reinforcing Steel 112,481

4070105.000 11031.03.03.02.02.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder 10 7/18/2014 7:00:00 AM 7/31/2014 5:00:00 PM 5,778
408 Bearing Plates 20,556

4100105.000 11031.03.03.02.02.01.10 410 RAILINGS AND PARAPETS Bridge Railing 5 8/11/2014 7:00:00 AM 8/19/2014 5:00:00 PM 13,704
4150205.000 11031.03.03.02.02.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 5 7/17/2014 7:00:00 AM 7/23/2014 5:00:00 PM
5060105.000 11031.03.03.02.02.02.05 506 RETAINING WALLS MSE Wall Excavation 10 3/13/2014 7:00:00 AM 3/26/2014 5:00:00 PM
5060105.010 11031.03.03.02.02.02.05 506 RETAINING WALLS Construct MSE Wall 65 3/27/2014 7:00:00 AM 7/8/2014 5:00:00 PM 644,232
4010106.000 11031.03.03.02.03.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 25 7/28/2014 7:00:00 AM 9/4/2014 5:00:00 PM 133,984
4030106.000 11031.03.03.02.03.01.03 403 BEARING PILES Steel Piles 25 9/5/2014 7:00:00 AM 10/9/2014 5:00:00 PM 87,760
4030406.000 11031.03.03.02.03.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 25 11/18/2014 7:00:00 AM 12/24/2014 5:00:00 PM
4030206.000 11031.03.03.02.03.01.03 403 BEARING PILES Pile Point for Steel Pile 25 10/10/2014 7:00:00 AM 11/17/2014 5:00:00 PM 4,059
4030306.000 11031.03.03.02.03.01.03 403 BEARING PILES Driving Test for Steel Pile 25 10/10/2014 7:00:00 AM 11/17/2014 5:00:00 PM 3,222
4040206.000 11031.03.03.02.03.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 25 7/10/2015 7:00:00 AM 8/17/2015 5:00:00 PM 24,078
4040106.010 11031.03.03.02.03.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 25 3/16/2015 7:00:00 AM 4/21/2015 5:00:00 PM 1,031,716
4040106 020 11031 03 03 02 03 01 04 404 HYDRAULIC CEMENT CONCRETE OPERC t Cl A4 (B id A Sl b) 25 6/2/2015 7 00 00 AM 7/9/2015 5 00 00 PM 32 0654040106.020 11031.03.03.02.03.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 25 6/2/2015 7:00:00 AM 7/9/2015 5:00:00 PM 32,065
4040106.000 11031.03.03.02.03.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 25 12/26/2014 7:00:00 AM 2/3/2015 5:00:00 PM 1,290,130

406 Reinforcing Steel 1,283,768
4070106.000 11031.03.03.02.03.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder 25 2/4/2015 7:00:00 AM 3/12/2015 5:00:00 PM 2,338,727

408 Bearing Plates 140,958
4100106.000 11031.03.03.02.03.01.10 410 RAILINGS AND PARAPETS Bridge Railing 25 4/22/2015 7:00:00 AM 6/1/2015 5:00:00 PM 133,377
4130306.000 11031.03.03.02.03.01.13 413 DISMANTLING AND REMOVING EXISTINTurbidity Curtain 25 6/11/2014 7:00:00 AM 7/18/2014 5:00:00 PM
4150206.000 11031.03.03.02.03.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 25 1/26/2015 7:00:00 AM 3/3/2015 5:00:00 PM

421 Elastomeric Expansion Dams 306,351
5060106.000 11031.03.03.02.03.02.05 506 RETAINING WALLS MSE Wall Excavation 10 9/5/2014 7:00:00 AM 9/22/2014 5:00:00 PM
5060106.010 11031.03.03.02.03.02.05 506 RETAINING WALLS Construct MSE Wall 50 9/23/2014 7:00:00 AM 12/16/2014 5:00:00 PM 307,202
4010107.000 11031.03.03.02.04.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 7 5/21/2014 7:00:00 AM 5/30/2014 5:00:00 PM 167,667
4030107.000 11031.03.03.02.04.01.03 403 BEARING PILES Steel Piles 7 7/18/2014 7:00:00 AM 7/28/2014 5:00:00 PM 32,249
4030307.000 11031.03.03.02.04.01.03 403 BEARING PILES Driving Test for Steel Pile 7 8/8/2014 7:00:00 AM 8/20/2014 5:00:00 PM 1,611
4030207.000 11031.03.03.02.04.01.03 403 BEARING PILES Pile Point for Steel Pile 7 7/29/2014 7:00:00 AM 8/7/2014 5:00:00 PM 1,353
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4030407.000 11031.03.03.02.04.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 7 8/21/2014 7:00:00 AM 8/29/2014 5:00:00 PM 17,644
4040107.010 11031.03.03.02.04.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 7 10/24/2014 7:00:00 AM 11/3/2014 5:00:00 PM 93,647
4040207.000 11031.03.03.02.04.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 7 12/1/2014 7:00:00 AM 12/12/2014 5:00:00 PM 1,483
4040107.000 11031.03.03.02.04.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 7 10/2/2014 7:00:00 AM 10/10/2014 5:00:00 PM 60,463
4040107.020 11031.03.03.02.04.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 7 11/17/2014 7:00:00 AM 11/26/2014 5:00:00 PM 13,740

405 Prestressed Girders 149,102
406 Reinforcing Steel 70,157

4070107.000 11031.03.03.02.04.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder 7 10/14/2014 7:00:00 AM 10/23/2014 5:00:00 PM 8,667
408 Bearing Plates 11,747

4100107.000 11031.03.03.02.04.01.10 410 RAILINGS AND PARAPETS Bridge Railing 7 11/4/2014 7:00:00 AM 11/13/2014 5:00:00 PM 15,728
4150207.000 11031.03.03.02.04.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 7 10/14/2014 7:00:00 AM 10/23/2014 5:00:00 PM
5060107.000 11031.03.03.02.04.02.05 506 RETAINING WALLS MSE Wall Excavation 10 7/29/2014 7:00:00 AM 8/12/2014 5:00:00 PM
5060107.010 11031.03.03.02.04.02.05 506 RETAINING WALLS Construct MSE Wall 30 8/13/2014 7:00:00 AM 9/30/2014 5:00:00 PM 184,450
4010108.000 11031.03.03.02.05.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 6 12/15/2014 7:00:00 AM 12/22/2014 5:00:00 PM 35,579
4030308.000 11031.03.03.02.05.01.03 403 BEARING PILES Driving Test for Steel Pile 6 1/12/2015 7:00:00 AM 1/21/2015 5:00:00 PM 1,007
4030208.000 11031.03.03.02.05.01.03 403 BEARING PILES Pile Point for Steel Pile 6 1/2/2015 7:00:00 AM 1/9/2015 5:00:00 PM
4030408.000 11031.03.03.02.05.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 6 1/22/2015 7:00:00 AM 1/29/2015 5:00:00 PM 13,560
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4030408.000 11031.03.03.02.05.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 6 1/22/2015 7:00:00 AM 1/29/2015 5:00:00 PM 13,560
4030108.000 11031.03.03.02.05.01.03 403 BEARING PILES Steel Piles 6 12/23/2014 7:00:00 AM 12/31/2014 5:00:00 PM 22,214
4040208.000 11031.03.03.02.05.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 6 4/10/2015 7:00:00 AM 4/20/2015 5:00:00 PM 1,573
4040108.000 11031.03.03.02.05.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 6 2/25/2015 7:00:00 AM 3/4/2015 5:00:00 PM 30,033
4040108.010 11031.03.03.02.05.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 6 3/16/2015 7:00:00 AM 3/23/2015 5:00:00 PM 62,582
4040108.020 11031.03.03.02.05.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 6 4/1/2015 7:00:00 AM 4/9/2015 5:00:00 PM 16,747

406 Reinforcing Steel 53,444
4070108.000 11031.03.03.02.05.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder 6 3/5/2015 7:00:00 AM 3/12/2015 5:00:00 PM 120,368

408 Bearing Plates 11,747
4100108.000 11031.03.03.02.05.01.10 410 RAILINGS AND PARAPETS Bridge Railing 6 3/24/2015 7:00:00 AM 3/31/2015 5:00:00 PM 15,253
4150208.000 11031.03.03.02.05.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 6 3/5/2015 7:00:00 AM 3/12/2015 5:00:00 PM
5060108.000 11031.03.03.02.05.02.05 506 RETAINING WALLS MSE Wall Excavation 10 12/23/2014 7:00:00 AM 1/7/2015 5:00:00 PM
5060108.010 11031.03.03.02.05.02.05 506 RETAINING WALLS Construct MSE Wall 30 1/8/2015 7:00:00 AM 2/24/2015 5:00:00 PM 109,857
4010109.000 11031.03.03.02.06.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 6 4/21/2015 7:00:00 AM 4/28/2015 5:00:00 PM 38,375
4030209.000 11031.03.03.02.06.01.03 403 BEARING PILES Pile Point for Steel Pile 6 5/8/2015 7:00:00 AM 5/18/2015 5:00:00 PM 1,586
4030109.000 11031.03.03.02.06.01.03 403 BEARING PILES Steel Piles 6 4/29/2015 7:00:00 AM 5/6/2015 5:00:00 PM 38,844
4030309.000 11031.03.03.02.06.01.03 403 BEARING PILES Driving Test for Steel Pile 6 5/19/2015 7:00:00 AM 5/28/2015 5:00:00 PM 2,014
4030409 000 11031 03 03 02 06 01 03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 6 5/29/2015 7:00:00 AM 6/5/2015 5:00:00 PM 22 6754030409.000 11031.03.03.02.06.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 6 5/29/2015 7:00:00 AM 6/5/2015 5:00:00 PM 22,675
4040109.010 11031.03.03.02.06.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 6 7/22/2015 7:00:00 AM 7/29/2015 5:00:00 PM 86,437
4040109.000 11031.03.03.02.06.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 6 7/6/2015 7:00:00 AM 7/13/2015 5:00:00 PM 71,893
4040109.020 11031.03.03.02.06.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 6 8/10/2015 7:00:00 AM 8/18/2015 5:00:00 PM 18,387
4040209.000 11031.03.03.02.06.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 6 8/20/2015 7:00:00 AM 8/27/2015 5:00:00 PM 2,746

406 Reinforcing Steel 85,422
4070109.000 11031.03.03.02.06.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder 6 7/14/2015 7:00:00 AM 7/21/2015 5:00:00 PM 249,233

408 Bearing Plates 14,683
4100109.000 11031.03.03.02.06.01.10 410 RAILINGS AND PARAPETS Bridge Railing 6 7/30/2015 7:00:00 AM 8/7/2015 5:00:00 PM 21,625
4150209.000 11031.03.03.02.06.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 6 7/14/2015 7:00:00 AM 7/21/2015 5:00:00 PM
5060109.000 11031.03.03.02.06.02.05 506 RETAINING WALLS MSE Wall Excavation 10 5/8/2015 7:00:00 AM 5/26/2015 5:00:00 PM
5060109.010 11031.03.03.02.06.02.05 506 RETAINING WALLS Construct MSE Wall 25 5/27/2015 7:00:00 AM 7/2/2015 5:00:00 PM 124,616
4010110.000 11031.03.03.02.07.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 10 11/5/2014 7:00:00 AM 11/21/2014 5:00:00 PM 41,769
4030410.000 11031.03.03.02.07.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 10 1/15/2015 7:00:00 AM 1/29/2015 5:00:00 PM 21,943
4030210.000 11031.03.03.02.07.01.03 403 BEARING PILES Pile Point for Steel Pile 10 12/15/2014 7:00:00 AM 12/29/2014 5:00:00 PM 1,691
4030310.000 11031.03.03.02.07.01.03 403 BEARING PILES Driving Test for Steel Pile 10 12/30/2014 7:00:00 AM 1/14/2015 5:00:00 PM 2,014
4030110.000 11031.03.03.02.07.01.03 403 BEARING PILES Steel Piles 10 11/24/2014 7:00:00 AM 12/12/2014 5:00:00 PM 53,566
4040110 010 11031 03 03 02 07 01 04 404 HYDRAULIC CEMENT CONCRETE OPERC t Cl A4 (S t t ) 10 3/10/2015 7 00 00 AM 3/24/2015 5 00 00 PM 102 5344040110.010 11031.03.03.02.07.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 10 3/10/2015 7:00:00 AM 3/24/2015 5:00:00 PM 102,534
4040110.020 11031.03.03.02.07.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 10 4/24/2015 7:00:00 AM 5/8/2015 5:00:00 PM 16,953
4040210.000 11031.03.03.02.07.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 10 5/12/2015 7:00:00 AM 5/27/2015 5:00:00 PM 2,695
4040110.000 11031.03.03.02.07.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 10 2/6/2015 7:00:00 AM 2/23/2015 5:00:00 PM 128,281

405 Prestressed Girders 279,259
406 Reinforcing Steel 134,520

4070110.000 11031.03.03.02.07.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder 10 2/24/2015 7:00:00 AM 3/9/2015 5:00:00 PM 10,834
408 Bearing Plates 23,492

4100110.000 11031.03.03.02.07.01.10 410 RAILINGS AND PARAPETS Bridge Railing 10 3/25/2015 7:00:00 AM 4/8/2015 5:00:00 PM 29,692
4150210.000 11031.03.03.02.07.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 10 4/9/2015 7:00:00 AM 4/23/2015 5:00:00 PM
5060110.000 11031.03.03.02.07.02.05 506 RETAINING WALLS MSE Wall Excavation 10 12/15/2014 7:00:00 AM 12/29/2014 5:00:00 PM
5060110.010 11031.03.03.02.07.02.05 506 RETAINING WALLS Construct MSE Wall 25 12/30/2014 7:00:00 AM 2/5/2015 5:00:00 PM 129,801
4010111.000 11031.03.03.02.08.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 35 6/11/2014 7:00:00 AM 8/1/2014 5:00:00 PM 444,592
4030411.000 11031.03.03.02.08.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 35 1/27/2015 7:00:00 AM 3/19/2015 5:00:00 PM
4030111.000 11031.03.03.02.08.01.03 403 BEARING PILES Steel Piles 35 8/4/2014 7:00:00 AM 9/29/2014 5:00:00 PM 916,545
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4030211.000 11031.03.03.02.08.01.03 403 BEARING PILES Pile Point for Steel Pile 35 9/30/2014 7:00:00 AM 11/25/2014 5:00:00 PM
4030311.000 11031.03.03.02.08.01.03 403 BEARING PILES Driving Test for Steel Pile 35 11/26/2014 7:00:00 AM 1/26/2015 5:00:00 PM
4040211.000 11031.03.03.02.08.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 35 2/22/2016 7:00:00 AM 4/14/2016 5:00:00 PM 30,000
4040111.020 11031.03.03.02.08.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 35 12/28/2015 7:00:00 AM 2/19/2016 5:00:00 PM 29,905
4040111.000 11031.03.03.02.08.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 35 5/14/2015 7:00:00 AM 7/8/2015 5:00:00 PM 1,537,851
4040111.010 11031.03.03.02.08.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 35 9/1/2015 7:00:00 AM 10/26/2015 5:00:00 PM 969,795

406 Reinforcing Steel 1,321,333
4070111.000 11031.03.03.02.08.01.07 407 STEEL STRUCTURES Bulb-T / Str Steel Plate Girder 35 7/9/2015 7:00:00 AM 8/31/2015 5:00:00 PM 3,450,480

408 Bearing Plates 140,958
4100111.000 11031.03.03.02.08.01.10 410 RAILINGS AND PARAPETS Bridge Railing 35 10/27/2015 7:00:00 AM 12/24/2015 5:00:00 PM 129,573
4130311.000 11031.03.03.02.08.01.13 413 DISMANTLING AND REMOVING EXISTINTurbidity Curtain 35 3/10/2014 7:00:00 AM 4/29/2014 5:00:00 PM
4150211.000 11031.03.03.02.08.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 35 7/9/2015 7:00:00 AM 8/31/2015 5:00:00 PM
5060111.000 11031.03.03.02.08.02.05 506 RETAINING WALLS MSE Wall Excavation 60 9/30/2014 7:00:00 AM 1/8/2015 5:00:00 PM
5060111.010 11031.03.03.02.08.02.05 506 RETAINING WALLS Construct MSE Wall 130 11/18/2014 7:00:00 AM 6/15/2015 5:00:00 PM 258,405
4010112.000 11031.03.03.02.09.01.01 401 STRUCTURE EXCAVATION Excavate / Fill Structure 6 5/28/2015 7:00:00 AM 6/4/2015 5:00:00 PM 52,233
4030112.000 11031.03.03.02.09.01.03 403 BEARING PILES Steel Piles 6 6/5/2015 7:00:00 AM 6/15/2015 5:00:00 PM 48,217
4030212.000 11031.03.03.02.09.01.03 403 BEARING PILES Pile Point for Steel Pile 6 6/16/2015 7:00:00 AM 6/23/2015 5:00:00 PM 1,480
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4030212.000 11031.03.03.02.09.01.03 403 BEARING PILES Pile Point for Steel Pile 6 6/16/2015 7:00:00 AM 6/23/2015 5:00:00 PM 1,480
4030312.000 11031.03.03.02.09.01.03 403 BEARING PILES Driving Test for Steel Pile 6 6/25/2015 7:00:00 AM 7/2/2015 5:00:00 PM 2,014
4030412.000 11031.03.03.02.09.01.03 403 BEARING PILES Dynamic Pile Test (End Bearing Piles) 6 7/6/2015 7:00:00 AM 7/13/2015 5:00:00 PM 30,329
4040112.020 11031.03.03.02.09.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Bridge Appr Slab) 6 11/23/2015 7:00:00 AM 12/3/2015 5:00:00 PM 36,015
4040212.000 11031.03.03.02.09.01.04 404 HYDRAULIC CEMENT CONCRETE OPERBridge Deck Grooving 6 12/4/2015 7:00:00 AM 12/14/2015 5:00:00 PM 3,910
4040112.010 11031.03.03.02.09.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A4 (Superstructure) 6 10/26/2015 7:00:00 AM 11/2/2015 5:00:00 PM 143,499
4040112.000 11031.03.03.02.09.01.04 404 HYDRAULIC CEMENT CONCRETE OPERConcrete Class A3 (Substructure) 6 10/6/2015 7:00:00 AM 10/15/2015 5:00:00 PM 75,728

405 Prestressed Girders 242,980
406 Reinforcing Steel 146,870

4070112.000 11031.03.03.02.09.01.06 406 REINFORCING STEEL Bulb-T / Str Steel Plate Girder 6 10/16/2015 7:00:00 AM 10/23/2015 5:00:00 PM 3,611
408 Bearing Plates 20,556

4100112.000 11031.03.03.02.09.01.10 410 RAILINGS AND PARAPETS Bridge Railing 6 11/3/2015 7:00:00 AM 11/10/2015 5:00:00 PM 15,003
4150212.000 11031.03.03.02.09.01.15 415 CONCRETE SLOPE PROTECTION Concrete Slab Slope Protection 4"/Dry Rip Rap 6 11/12/2015 7:00:00 AM 11/20/2015 5:00:00 PM
5060112.000 11031.03.03.02.09.02.05 506 RETAINING WALLS MSE Wall Excavation 10 6/16/2015 7:00:00 AM 6/30/2015 5:00:00 PM
5060112.010 11031.03.03.02.09.02.05 506 RETAINING WALLS Construct MSE Wall 62 7/1/2015 7:00:00 AM 10/5/2015 5:00:00 PM 151,459

135,988,092
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295 Bendix Road      Suite 400      Virginia Beach, VA 23452      Phone (757) 420-4140      Fax (757) 420-3551

For more information, please visit us at: www.skanska.com




