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1. BACKGROUND 

A. Purpose 

The purpose of the Route 606 Loudoun County Parkway/Old Ox Road Reconstruction & 
Widening Project is to improve the capacity and safety of a heavily traveled roadway and 
to provide a critical leg of the proposed Dulles Loop by widening the existing two-lane 
roadway to a four-lane roadway with divided median and signalized intersections. The 
ultimate condition will convert Route 606 between Route 50 and Route 28 into a limited 
access facility. 

B. Needs 

The needs associated with improving Route 606 within the study corridor include: 

1. Improve capacity and reduce congestion. 

2. Improve traffic safety through improvements to roadway geometry and operations. 

3. Provide a critical segment of proposed Dulles Loop. 

4. Allow improved connectivity with the regional multimodal transportation network. 

C. Summary  

When Dulles International Airport (IAD) was constructed in the early 1960s, a system of 
two-lane two-way perimeter roadways was constructed to serve the airport and 
surrounding areas. The west perimeter roadway built in 1961 functions today as Route 
606 between US Route 50 and the Route 267 (Dulles Greenway Toll Road). Planning for 
the widening of the Route 606 corridor has been ongoing since the early 1990s. The first 
segment of this effort was implemented in 2002-2003 with reconstruction and widening 
between Route 50 and Route 621. Preliminary engineering for the remaining two-lane 
segment of the corridor was started in 2005 as part of the Secondary Six Year Plan 
(SSYP) for Loudoun County. At that time, it was felt that there would not be sufficient 
SSYP funds to construct the total project and, as a result, further project development 
was put on hold.  

Because of the importance of Washington Dulles International Airport to the region and 
the importance of access to and from the airport, the Dulles Loop Implementation Group 
(DLIG) initiated a study managed by the Washington Airports Task Force titled the 
“Dulles Loop Implementation Plan”. The Implementation Plan defines the Dulles Loop 
as an 18-mile loop which would encircle Dulles Airport by improving portions of Route 
50, Route 606, and Route 28. Studies on which the Plan was based outline details on 
the existing conditions, interim needs, and long-term needs for improvements to the 
proposed Dulles Loop. The project has since been identified as part of the “Dulles Loop” 
which is a plan to encircle Washington Dulles International Airport with urban collectors 
and limited access arterials to allow traffic of all types to freely access the airport 
complex. 

Under existing conditions, this is the last section of unimproved roadway corridor serving 
the IAD perimeter. US Route 50, Route 606 from Route 267 to Route 28 Sully Road, 
Route 28 Sully Road, and Route 267 Dulles Greenway have all been widened and 
improved to provide high capacity corridors serving the airport’s south, east, and north 
perimeter areas, respectively. 
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Route 606 is a desirable route for motorists originating from points west to access 
Ashburn, Sterling, and Herndon. The road currently experiences severe congestion in 
both directions during the weekday morning and evening peak hour periods.  

D. Project Description 

The project is located in Loudoun County and extends from approximately 0.3 mile south 
of Route 621 Evergreen Mills Road to approximately 0.1 mile south of Route 267 Dulles 
Greenway with a total length of approximately 5.5 miles. It consists of reconstructing and 
widening the existing two-lane rural collector roadway to a four-lane divided Urban Minor 
Arterial with a raised grass median and a shared use path on one side for bicycles and 
pedestrians. 

The current Route 606 improvement project will construct the ‘Interim Condition’ as 
described in Loudoun County’s Countywide Transportation Plan. The plan calls for 
Route 606 to be a four-lane median-divided roadway. The ultimate condition as 
described in the Countywide Transportation Plan calls for a six (6) lane limited-access 
median-divided urban arterial roadway with room for some type of future multimodal 
option in the median. The proposed design implements the interim condition while 
enabling a future conversion to its ultimate condition. 

The project includes crossings of Cabin Branch and Horsepen Run, the latter of which 
occurs where Route 606 crosses Horsepen Dam, which is owned by the Metropolitan 
Washington Airports Authority (MWAA). The Project will require substantially increasing 
the earth mass of the dam and constructing twin bridges to carry Route 606 over the 
dam’s emergency spillway.    

E. Project History  

Pre-Award 

1. Preliminary Engineering was authorized in January 2011, and VDOT started 
engineering activities for the development of the design including consultant 
procurement, scoping, survey, geotechnical investigations and environmental 
review processes. 

2. A Design Public Hearing was held on June 26, 2013, and Chief Engineer Design 
Approval was received on October 10, 2013. 

3. The project was developed as a Design-Build Contract, and the Request for 
Qualifications (RFQ) was issued in July 2013 after the Finding of Public Interest 
(FOPI) was signed by the Commissioner and Chief Engineer. The NEPA 
document (i.e., Environmental Assessment) was complete on November 20, 
2013, when FHWA issued a Finding of No Significant Impact (FONSI) for the 
project. 

4. The Request for Proposals (RFP) was released to the short listed Offerors on 
November 26, 2013, and Addendum 1 was released on February 21, 2014. 
Technical Proposals were received on March 17, 2014, and Price Proposals 
were received on April 21, 2014.  

5. The Commonwealth Transportation Board approved the award of a contract to 
Shirley Contracting Company on May 14, 2014. The contract was executed on 
May 21, 2014, and Notice to Proceed was issued on June 19, 2014. 
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Post-Award 

1. The project kick-off meeting was held on June 19, 2014. 

2. The Health and Safety welfare plan was submitted by the Design-Builder and 
accepted by VDOT on August 25, 2014. The Spill Prevention Plan was submitted 
by the Design-Builder and accepted by VDOT on August 25, 2014, subject to 
additional documentation during construction. 

3. The final roadway design for Route 606, excluding NOAA parcel 042 was 
approved by VDOT on March 24, 2015. The final Bridge design was approved by 
VDOT on May 14, 2015. 

4. The final design for Route 606 project work and NOAA improvements on NOAA 
parcel 042 were approved on October 31, 2016. 

5. Environmental Permitting:  

a. Army Corps of Engineers (COE): 
- Approval of the Jurisdictional Determination for waters of the US - 

Approved January 13, 2015. 

- Approval of the Joint Permit Application (JPA) and issuance of the permit 
- Submitted January 19, 2015, and conditionally approved September 4, 
2015, awaiting signed execution of the permit by the Design-Builder and 
proof of purchase of wetland mitigation credits. The actual permit is dated 
September 29, 2015, as that is the date of receipt by the Design-Builder 
of the executed permit. Additionally, time of year (TOY) restrictions for 
clearing was a conditional precedent of issuance of the permit. 

- The Design-Builder provided the ten (10) day notice of commence of work 
to the agency on September 28, 2015. 

- Approval of permit modification for additional Route 606 work on NOAA 
property dated October 31, 2016.  

b. Virginia Department of Environmental Quality (DEQ): 

- Approval of the VSMP Permit (LD 445) - Submitted on November 18, 
2014; Approved February 25, 2015. 

- Approval of the JPA issuance of the permit - Submitted January 19, 2015, 
conditionally approved September 4, 2015, awaiting receipt of purchase 
of wetland credits by Design-Builder. Additionally, time of year (TOY) 
restrictions for clearing was a conditional precedent of issuance of the 
permit. 

- The Design-Builder provided the ten (10) day notice of commence of work 
to the agency on September 28, 2015.  

- Approval of permit modification for additional Route 606 work on NOAA 
property dated November 2, 2016.  

c. Virginia Department of Conservation and Recreation (DCR): 
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- Approval of Dam Modification Permit - Draft Permit submitted on January 
28, 2015. Response received on March 13, 2015. Formal permit 
submitted to DCR on April 23, 2015, for approval.  DCR permit approved 
effective May 31, 2015. 

d. Marine Resources Commission (VRMC): 
- On July 28, 2015, the Project team attended a VMRC public hearing due 

to a property owner complaint on the requested VMRC permit necessary 
for the extension of the Principal Spillway at the Horsepen Dam.  At the 
hearing VMRC advised that the impacts noted in the complaint were not 
within the jurisdiction of VMRC and that VMRC would be issuing the 
permit.   

- Approval of the VRMC permit occurred on September 2, 2015. 

e. Metropolitan Washington Airports Authority (MWAA): 

- Right of Entry Agreement - Executed on June 8, 2015. 

- Approval of Dam Modification plans - Approved by MWAA in April 2015 
prior to submission to DCR. 

- Issuance of MWAA Work Permits - Phase 1 Permit for Roadway and 
Bridge construction was approved on June 30, 2015. Phase 2 Permit for 
Horsepen Dam modifications was approved on April 8, 2016. 

f. Multiple phased Final EQ-201, EQ-200 & EQ-103s were prepared due to 
delays in WQ permitting and executing out grant easement from NOAA. 

F. Current Activities   

1. Utility Relocation: All private utility have been relocated as of this financial plan 
update. The private utilities are: AT&T Long Lines, Comcast Communications, 
Columbia Gas, Dominion Power, NOVEC Electric, Shentel, and Verizon-South. The 
municipality utility is Loudoun Water. The relocation of Loudoun Water is expected to 
be complete by the end of November 2017.  
 

2. ROW Acquisition: The Design-Builder submitted the Right-of-way Acquisition 
Procedures plan on September 24, 2014, and the plan was approved by State ROW 
Manager, Special Projects on October 2, 2014. A revision to the plan was submitted 
on November 25, 2014, and approved on November 30, 2014. Notice to commence 
right of way acquisition was provided on January 10, 2015. Twenty-five (25) of total 
49 parcels have been settled. Seven (7) parcels are MWAA donation. Sixteen (16) of 
the parcels were Certificate of Take (COT). Of these 16 parcels, all have been 
settled, except for one (1), parcel 059. A subpoena was filed on October 27, 2017, 
for all correspondence approving the plan sheets for construction that impact this 
parcel.  
 

3. Construction Update:  Design-Builder started construction on September 15, 2015. 
As of October 31, 2017, approximately 70% of work has been completed. 
Construction activities, including earthwork excavation, cut/fill, storm drainage, storm 
water pond construction, fine grading, aggregate subbase and asphalt pavement. 
The Horsepen Dam modifications along with Route 606 (Old Ox Road) southbound 
bridge over the emergency spillway of Horsepen Dam have been completed and 
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northbound bridge construction over the emergency spillway of Horsepen Dam is 
nearing completion. NB Bridge will be opened to traffic by year’s end. 

Interim Milestone No. 1 for the opening of the Loudoun County Parkway occurred on 
September 6, 2017, some two (2) days in advance of the September 8, 2017, target 
opening. The next interim milestones No. 2 and No. 3 are on target for completion by 
December 31, 2017, which entail opening to final configuration the Northern and 
Southern limits of the project.  

G. Project Website 

Additional information on the Route 606 Loudoun County Parkway/Old Ox Road project 
can be found on the project website at the following link:   

http://www.virginiadot.org/projects/northernvirginia/old_ox_road_widening.asp 

The website provides additional information regarding project description, purpose, 
maps, implementation schedule, typical sections, and cost estimates. 

2. PROJECT SCHEDULE  

Table 1 below illustrates the contract procurement schedule activities and dates. 
 

 
Table 1: Contract Procurement Schedule 

 

Activity Date 

Notice of Intent to Award April 29, 2014 

CTB Approval/Notice to Award May 14, 2014 

Contract Award May 15, 2014 

Contract Execution May 21, 2014 

Notice to Proceed (Date of Commencement) June 19, 2014 

End Scope Validation Period (120 days from NTP) October 18, 2014 

Final Completion September 8, 2017 

Revised Final Completion August 1, 2018 

 
 
Since the Route 606 Loudoun County Parkway/Old Ox Road project is a Design-Build 
project Table 2 below illustrates the project implementation plan showing the actual or 
anticipated start and completion dates for the major project activities. 

  

http://www.virginiadot.org/projects/northernvirginia/old_ox_road_widening.asp
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Table 2: Project Implementation Plan 

 

Element IFP Start Date 
IFP Completion 

Date 
Revised Start 

Date 
Revised 

Completion Date 

Preliminary Engineering 
Final Design 

  
 

 
   Final Design: 

   Roadway 

   Bridge 

June 19, 2014 December 23, 2014 

 

June 19, 2014 

June 19, 2014 

 

**March 24, 2015; 
   October 31,2016    

   May 14, 2015 

Right of Way    

 ROW Acquisition: November 3, 2014 December 10, 2015 January 10, 2015 November 2, 2016 

Utility Relocation June 8, 2015 June 13, 2016 October 15, 2015 August 31, 2017 

Construction    

 Road and Bridge  
Construction: 

May 1, 2015 September 8, 2017 
September 15, 
2015 

August 1, 2018 

* See schedule bar chart for detailed data 

** March 24, 2015: Date of final roadway design approval, excluding NOAA parcel 042. 

   October 31, 2016: Date of final roadway design approval including NOAA parcel 042. 

   May 14, 2015: Date of final bridge design approval. 

 
Schedule Update: During the post award period from the date of Notice-to-Proceed (NTP), 
June 19, 2014, through April 4, 2016, issues arose on the Project, that have caused impacts to 
the schedule, including: environmental permits delays, ROW acquisition delays, utility relocation 
delays, design changes and added scope.  In order to resolve all outstanding issues and delays 
on the Project, the parties have agreed to a non-compensable time extension, except the labor 
and material escalation costs, for Shirley Contracting, its suppliers and its subcontractors. This 
time extension revised the Fixed Contract Completion Date from September 8, 2017, to August 
1, 2018, (327 calendar days).   

The revised Baseline Schedule incorporates several interim milestones to accomplish a phased 
completion based on the priorities set by the project stakeholders. One of the important interim 
milestones was the advance connection of the Loudoun County Parkway to coincide with the 
original completion date of September 8, 2017. This milestone date was enhanced by two (2) 
calendar days. Also, additional milestones for the opening of traffic on the northern and 
southern ends of the project to final configuration of two-lane each way were incorporated into 
the revised Baseline Schedule. The target milestone date for milestone No. 2 and No. 3 is 
December 31, 2017. The project is on track to meet these milestones. Also incorporated into the 
revised Baseline Schedule was a Substantial Completion Milestone No. 4 for June 30, 2018. 
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3. PROJECT COST ESTIMATE 

The project is jointly funded by VDOT, Loudoun County and MWAA. Three separate 
project administration agreements were necessary; one between VDOT and Loudoun 
County and two between VDOT and MWAA. Consequently, for programming purposes, 
three UPC numbers were established: 97529, 105064 and 105575.  

VDOT and Loudoun County are jointly funding UPC 97529. The funding split for UPC 
97529 is VDOT - $58,259,000 and Loudoun County - $24,441,000 with a total combined 
budget amount of $82,700,000. 

MWAA is funding two UPCs 105064 and 105575. The project purpose for UPC 105064 is 
to increase capacity of the Route 606 corridor in accordance with the Loudoun County 
Transportation Plan. The project purpose for UPC 105575 is to construct a commercial 
entrance, supporting turn lanes and traffic signal modifications to provide access to a rail car 
maintenance facility that is part of Phase 2 of the Silver Line extension of Metrorail. The 
funding amounts for these two UPCs are $24,450,000 and $581,200 respectively, with a 
total budget amount of $25,031,200. 

On June 17, 2015, Loudoun County BOS (Board of Supervisors) authorized additional 
NVTA funds in the amount $11,470,000 under UPC 107953.  These funds are for additional 
scope of work related to the design and construction of Loudoun County Parkway & Old Ox 
Road intersection and design/installation of the revised Maintenance of Traffic (MOT) for 
advance opening of the Loudoun County Parkway by September 8, 2017. 

The total current approved project budget for all four UPCs (97529, 105064, 105575 and 
107953) is $119,201,200.  The total SYIP project allocation amount is $126,747,436. 

VDOT’s Project Cost Estimating System (PCES) is the official source for all cost estimate 
information. Table 3 below shows the current total project cost estimate for the Route 606 
Loudoun County Parkway/Old Ox Road project under each UPC. 

Table 3: Project Cost Estimate by Phase 

Phase UPC 97529 UPC 105064 UPC 105575 UPC 107953 Total 

PE $3,402,043 $0 $50,000 $0 $3,452,043 

RW $9,000,000 

 

*$8,000,000 

 

$0 $0 $17,000,000 

CN $70,297,957 $16,450,000 $531,200 $11,470,000 $98,749,157 

Total $82,700,000 $24,450,000 $581,200 $11,470,000 $119,201,200 

*$8,000,000 of RW contribution from MWAA has been moved to UPC 97529 in the IPM for ease of 
charging and tracking ROW expenditures.  
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4. PROJECT FINANCING 

Summary of Estimates and Expenditures  

To date forty-six (46) Work Orders for added work have been processed for the project 
totaling $17.4M. In addition to original contingency budget of $7M, Loudoun County 
provided additional NVTA funding in the amount of $11.47M. The additional NVTA funding 
has ensured that there are adequate funds to construct this project at this time. The added 
work is approximately 22.5 percent of the contracting capacity of this project.  Per the code 
of Virginia §2.2-4309-Modification of contract which states,  

“A public contract may include provisions for modification of the contract during 
performance, but no fixed-price contract may be increased by more than 
twenty-five percent of the amount of the contract or $50,000, whichever is 
greater, without the advance written approval of the Governor or his designee, 
in the case of state agencies, or the governing body, in the case of political 
subdivisions.”  

The Project Management team is very aware of this requirement and will endeavor to 
ensure that the project does not exceed this this requirement. 

Table 4 below shows the comparison of the total project cost estimate and expenditures for    
the Route 606 Loudoun County Parkway/Old Ox Road project as of November 2, 2017. 

Table 4:  Comparison of Project Estimate and Expenditures 

Phase Estimate *Expenditures (11/2/17) 

PE $3,452,043 $3,452,043 

RW $17,000,000 $ 13,740,859 

CN $98,749,157 $65,908,311 

Total $119,201,200 $83,101,213 

 
*Expenditures for all four UPCs (97529, 105064, 105575 & 107953)
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Project Allocations 

Table 5 below shows the total allocations for the Route 606 Loudoun County Parkway/Old Ox Road project. 

 

Table 5:   Project Allocations 
 

Funding Source 
Previous & 

2018 
FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 TOTAL 

Federal Allocations         

CTB Formula Federal - HP $600,000 $0 $0 $0 $0 $0 $0 $600,000 

CTB Formula Soft Match - HP $150,000 $0 $0 $0 $0 $0 $0 $150,000 

MAP21 STP Statewide 80/20 $2,950,029 $0 $0 $0 $0 $0 $0 $2,950,029 

MAP21 STP Statewide 
Soft Match 80/20 

$737,507 $0 $0 $0 $0 $0 $0 $737,507 

MAP21 RSTP NOVA $14,917,451 $881,882 $1,175,140 $1,291,127 $0 $0 $0 $18,265,600 

Minimum Guarantee: EB-Secondary: Loudoun $560,000 $0 $0 $0 $0 $0 $0 $560,000 

State Allocations       $0  

Bond Match - Secondary $140,000 $0 $0 $0 $0 $0 $0 $140,000 

Bond Proceeds - CPR $125,000 $0 $0 $0 $0 $0 $0 $125,000 

CTB Formula – HP State $23,950,466 $10,786,998 $0 $0 $0 $0 $0 $34,737,464 

MAP21 RSTP Match NOVA $3,729,361 $220,471 $293,785 $322,782 $0 $0 $0 $4,566,399 

Local Allocations         

Accounts Receivable -Secondary $38,876,454 $0 $0 $0 $0 $0 $0 $38,876,454 

Accounts Receivable – NVTA 
AR Funds 

$11,470,000 $0 $0 $0 $0 $0 $0 $11,470,000 

Local Project Contributions- Secondary $12,836,046 $0 $0 $0 $0 $0 $0 $12,836,046 

Local Project Contributions- Secondary (NO POST) $81,200 $0 $0 $0 $0 $0 $0 $81,200 

Local Project Contributions $651,737 $0 $0 $0 $0 $0 $0 $651,737 

Total $111,775,251 $11,889,351 $1,468,925 $1,613,909 $0 $0 
Total 
Allocations 

$126,747,436 

  
 
 

    
Total 
Estimate 

119,201,200 

       
Remaining 
Balance 

(*7,546,236) 

HP- High Priority; CPR – Capital Projects Revenue; EB-Equity Bonus; Local allocations are local contributions from Loudoun Co. and MWAA, *RSTP Funds  
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5. PROJECT CASH FLOW 

Table 6 below shows the projected project cash flow over the life of the project by year and funding source. 

Table 6: Total Project Cash Flow Projections 

 

Previous & 
FY2018 

FY2019 FY2020 FY2021 Totals 

Existing / Projected Expenditures  $117,647,113 $1,554,087 $0 $0 $119,201,200 

Accumulated Expenditures $117,647,113 $119,201,200 $119,201,200 $119,201,200 $119,201,200 

Available Funding 
  

 
  

MWAA $25,031,200 $0 $0 $0 $25,031,200 

Loudoun County (Includes $11.2M 

NVTA Funds) 
$38,884,237 $0 $0 $0 $38,884,237 

VDOT $47,859,814 $11,889,351 $1,468,925 $1,613,909 $ 62,831,999 

Accumulated Allocations $111,775,251 $123,664,602 $125,133,527 $126,747,436 $126,747,436 

Cash Flow -$5,871,862 $4,463,402 $5,932,327 $7,546,236 $7,546,236 
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6. INVOLVEMENT OF PRIVATE ENTERPRISE AND PRIVATE CAPITAL  

N/A 

7. RISKS AND MITIGATION MEASURES 

Major urban highway improvement projects such as the Route 606 Loudoun County 
Parkway/Old Ox Road Reconstruction and Widening Project involve risks that can result in 
project cost escalation and/or delays. After issuance of the NTP on June 19, 2015, the 
project team has encountered a number of challenges all of which have been overcome as 
of the date of this annual update. The only known risk at this time is: 

  

1. Relocation of MWAA’s Water Sampling Station  

 

Issue Description: MWAA, one of the project funding partners/stakeholders, 
advised VDOT that design and installation of a pump for their Total Organic 
Carbon (TOC) monitoring equipment and power supply to the Water Sampling 
Building was to be part of the Route 606 Project. VDOT reviewed the project 
records for development of the contract requirements with respect to the Water 
Sampling Station as part of Route 606 project.  The Special Provision 
“Coordinate with MWAA for relocation of water sampling equipment by others” 
was reviewed by MWAA with comments submitted to the Department on 
September 19, 2013. The “relocate by others” language was included, because 
VDOT representatives were advised by MWAA early during the project 
coordination that the water sampling equipment was very sensitive and that 
MWAA would not want anyone other than their own staff to relocate it. The 
contract language crafted in the Special Provision, intent was to assign the 
responsibility for relocation of the water sampling equipment to MWAA, could 
have been made clearer.  

 

Resolution: In the spirit of partnering, VDOT informed MWAA about its 
willingness to work with them to resolve this different interpretation of the intent of 
the contract language concerning the water sampling equipment by engaging the 
Route 606 Design-Builder to design and install a functional and operational TOC 
monitoring system outside of the Water Sampling Building to serve the needs of 
MWAA. 

As this MEP (Mechanical, Electrical and Plumbing) work is unique for a road and 
bridge construction, the Design-Builder has had difficulty in obtaining pricing from 
subcontractors willing to provide pricing with the detailed breakdown to allow for 
development of a work order. To mitigate this issue, VDOT has advised the 
Design-Builder that if they cannot provide a cost proposal that is supported with 
breakdown for labor, equipment and materials, then the project will direct them to 
work under force account.       

 
Status: Open 
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A. Work Orders and Potential Change Orders 

Based on the status of this project being 74% complete known and/or anticipated work 
orders are minimal. The known work orders to be processed are: 

1. Construction of MWAA Total Organic Carbon, Pumping System  

Issue Description: The contract language crafted in the Special Provision with 
the intent to assign the responsibility for relocation of the water sampling 
equipment to MWAA could have been made clearer.  

Resolution: VDOT informed MWAA about its willingness to work with them to 
resolve this different interpretation of the intent of the contract language 
concerning the water sampling equipment by engaging the Route 606 Design-
Builder to design and install a functional and operational TOC monitoring system 
outside of the Water Sampling Building to serve the needs of MWAA. The 
Design-Builder is obtaining pricing from subcontractors to perform the MEP 
(Mechanical, Electrical and Plumbing) work. Estimated costs are $250,000.00.    

Status: Open. 

8. UPDATES AND RESOURCES 

A. Future Updates 

Any required adjustments to the cost estimate will be computed in a manner consistent 
with the methodology established in the Initial Financial Plan and Annual Financial Plan 
updates.  

The Financial Plan may be updated as needed based on significant changes to 
anticipated project costs in accordance with Department policies and procedures. It is 
anticipated however, that this is the final annual financial plan update as the project will 
be completed by August 1, 2018. 

VDOT will continue to monitor the project and issue periodic progress reports to update 
the status of work underway and provide advanced warning of potential issues.  

B. VDOT Resources 

Table 7 below lists VDOT resources associated with the Route 606 Old Ox Road/ 
Loudoun County Parkway Widening and Reconstruction project. 
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Table 7: VDOT Resources 

Central Office NOVA District 

Garrett W. Moore, P.E. 
Chief Engineer 
(804) 786-4798 

John W. Lawson 
Chief Financial Officer 
(804) 786-2707 

Kim Pryor 
Infrastructure Investment Director 
(804) 786-2543 

Wendy E. Thomas 
Federal Programs Management Director 
(804) 225-3552 

Mohammad Mirshahi, P.E. 
Deputy Chief Engineer 
(804) 786-1475 

Susan Keen, P.E. 
State Location and Design Engineer 
(804) 786-2507 

John C. Daoulas P.E. 
Senior Project Delivery Engineer  
(804) 371- 6787  

Jeffrey A. Roby, P.E. 
Alternate Project Delivery Program Manager 
(804) 786-1103 

Shailendra Patel, P.E., DBIA 
Director, Alternate Project Delivery Office 
(804) 692-0476 

Helen L. Cuervo, P.E. 
District Engineer 
(703) 259-2345 

William C. Cuttler, P.E. 
District Construction Engineer  
(703) 259-2990 

Christiana M. Briganti-Dunn, P.E. 
District Design-Build Program Manager 
(703) 259-2960 

Maria J. Sinner P.E. 
Assistant District Administrator, Programming and 
Investment Management 
(703) 259-2342 
 
Jan S. Vaughan 
Manager NOVA Program Management 
NOVA District 
(703) 259-2425 

Stephen L. Bates, P.E. 
District Location and Design Engineer 
(703) 259-2949 

James C. Zeller, P.E. 
Preliminary Engineering Manager (Loudoun 
County) 
(703) 259-3220 

Zamir A. Mirza 
District Project Manager 
(703) 259-1794 

Sanjeev Suri, P.E., DBIA, PMP, CCM 
District Design-Build Project Manager 
(703) 259-2232 

 


