



**State of Good Repair
Locally Owned Bridges
Prioritization Schedule**



State of Good Repair Locally Owned Bridges Prioritization Process Schedule

July 2016

Description	Tentative Date
Bridge Needs Compiled	6/30
Prioritized list of Locally Owned Bridges sent to VDOT District Bridge Engineers	7/1
Bridge Prioritization for Locally Owned Bridges Review by District Bridge Engineers	7/4 – 7/15
Finalize Local Bridge Funding Request Form	7/15
Local Stakeholders Group Meeting (webinar)	7/15
Finalize prioritized list of Locally Owned Bridges based on feedback from VDOT District Bridge Engineers	7/21



State of Good Repair Locally Owned Bridges Prioritization Process Schedule

August / September 2016

Description	Tentative Date
Local Stakeholders Group Meeting (in-person)	8/1
Feedback given on prioritized list of Locally Owned Bridges and prioritization process from Local Stakeholders Group	8/1 – 8/12
Outreach to Districts (LAD Monthly Videoconference)	8/11
Revised Prioritized list of Locally Owned Bridges and Prioritization Process Posted on Website	8/15 – 8/19
Outreach with Localities (webinar)	8/26
Local Programs Workshop Presentations and Information Booth to assist localities	9/13 – 9/15
Feedback given on prioritized list of Locally Owned Bridges/District Coordination with Localities	8/19 – 9/30



State of Good Repair Locally Owned Bridges Prioritization Process Schedule

October/ November 2016	
Description	Tentative Date
Continue Outreach/Training to Local Governments	10/1 – 11/1
Information from Localities Due to VDOT on the 'SGR Deficient Bridge Information Update Form'	11/1
Make updates based on any feedback or submittal from localities	11/1 – 11/18
"Finalized" prioritized list of Locally Owned Bridges	11/18
Prepare draft funding distribution to the prioritized list of Locally Owned Bridges	11/18 – 11/25



State of Good Repair Locally Owned Bridges Prioritization Process Schedule

December 2016/ January 2017	
Description	Tentative Date
Present draft funding distribution to localities and CTB members	12/6/16
Brief CTB if needed	1/xx/17
CTB Approval of SGR Local Bridges	1/xx/17