



# Highway Safety Program Update

Urban Construction Initiative Annual Meeting

May 21, 2015

**Tracy Turpin**  
HSIP Delivery Manager

**Stephen Read**  
HSIP Planning Manager

# Funding for New Projects

## Locally Administered Safety Projects

- In 2009, VDOT stopped funding local safety projects
  - Project Delivery concerns
- Locally Administered Safety Project Status:
  - 74 active project representing \$45M in safety funds
  - 77% of active projects in construction
  - All active projects scheduled for completion within 18 months
- VDOT plans to resume funding for locally administered safety projects in FY2017 and will implement new qualification criteria to ensure localities are prepared to deliver safety projects

## Locally Administered Safety Project Criteria

In order to be allocated funds for new safety projects, a locality must meet the following criteria:

### Project Quantity Criteria

- No more than \$5 million in active safety projects at any time
- No more than 5 active safety-funded projects

### Project Delivery Criteria

- > 70% of active safety funds must be authorized for CN to receive new funds
- If no expenditures on active projects within 12 months, not eligible for new funds

### Project Schedule Expectations

- Projects with no R/W phase must be authorized for CN in 18 months
- Projects with a R/W phase must be authorized for CN within 30 months
- Project closeout required within 6 months of project completion

## LAP Safety Project Submittal Process

Localities may submit up to three proposals for safety projects with cumulative value of safety funds requested equaling no more than \$5 million.

Project Submittal Deadline: **September 1, 2015**

Submit projects to VDOT Local Liaison for your District


VDOT District Offices will review and prioritize LAP proposals received and submit to COTED for funding safety funding consideration by November 1, 2015

VDOT Districts and Localities will be notified which projects will be funded in early 2016.

# Project Proposal Schedule Requirements

Projects will be funded by phase instead of upfront, requiring submission of a project schedule to include phase schedules.

For Example:



## New HSIP Implementation Guidelines


Chapter 6 addresses new locally administered highway safety project eligibility criteria.

It will be available on VDOT's external website by June 1, 2015

To find, go to: [www.VirginiaDOT.org](http://www.VirginiaDOT.org)

- Click on → **Business Center**
  - Click on → **Traffic Engineering**
    - Click on → **HSIP Application/Procedure Update**

# REVISED HSIP SYIP (FY2016-FY2021)



\* Available funding estimates provided by Infrastructure Investment Division in March, 2015.

# Tools to Help You


# New Highway Safety Info OutsideVDOT Page

New page that allows VDOT to share highway safety information with local and consultant partners to include:

- Crash Data
- HSIP Project Information
- Work Zone Safety Information

Need to Fill out two IT forms to gain access.

For access, contact Mark Cole at:  
 (804) 786-4196  
[Mark.Cole@VDOT.Virginia.gov](mailto:Mark.Cole@VDOT.Virginia.gov)



The screenshot displays the 'OutsideVDOT Business Partner Extranet' interface. The main header includes 'VDOT Highway Safety Info' and 'Home', with a subtitle 'Highway Safety information and collaboration site'. The left sidebar shows a 'Site Content' menu with options like 'Highway Safety A', 'Highway Safety C', 'Links', 'Site Assets', 'Site Pages', 'Tasks', and 'Team Discussion'. The main content area is divided into three sections:

- Highway Safety Announcements:** Features a 'Title' field, a welcome message, and an 'Add new announcement' link.
- Highway Safety Contacts:** A table listing staff members with columns for Last Name, First Name, Company, and Job Title.
 


Last Name	First Name	Company	Job Title
Cole	Mark	VDOT - Traffic Engineering Division	Assistant State Tr
Lim	In-Kyu	VDOT - Traffic Engineering Division	Crash Data Analy
Rasmussen	Robert	VDOT - Traffic Engineering Division	Crash Data Mana
Read	Stephen	VDOT - Traffic Engineering Division	Highway Safety Pl
Rush	David	VDOT - Traffic Engineering Division	Work Zone Safety
Turpin	Tracy	VDOT - Traffic Engineering Division	HSIP Program De
- Highway Safety Information Library:** A list of document types including 'Highway Safety Partners', 'Highway Safety Data and Analysis', 'Highway Safety Planning', 'Highway Safety Projects', and 'Work Zone Safety', with an 'Add document' link at the bottom.

- **Allows customized filtering and mapping of crash data**
- **Available on OutsideVDOT**
- **Requires Free Tableau Reader software**

**Contact Tracy Turpin at:  
(804) 786-6610**


**[Tracy.Turpin@VDOT.Virginia.gov](mailto:Tracy.Turpin@VDOT.Virginia.gov)**

## **Tableau Crash Tool**



# Tableau Safety Project Tracking Tool

- Allows status tracking and mapping of safety projects
- Available on OutsideVDOT
- Requires Free Tableau Reader software
- Can be used to verify your project status in VDOT project management system



Contact Tracy Turpin at:  
(804) 786-6610

[Tracy.Turpin@VDOT.Virginia.gov](mailto:Tracy.Turpin@VDOT.Virginia.gov)

# New HSIP Implementation Guidelines

Available by June 1, 2015 on

- VDOT External Website
- Highway Safety OutsideVDOT page

Significant changes to Chapter 6 which pertains to Locally-administered safety projects.

- Funding eligibility criteria
- Submittal schedule


Contact Tracy Turpin at:

(804) 786-6610

[Tracy.Turpin@VDOT.Virginia.gov](mailto:Tracy.Turpin@VDOT.Virginia.gov)



Highway Safety  
Improvement Program  
Implementation Guidelines



# Questions?

## Contact Information:

**Stephen Read, PE**

**(804) 786-9094**

**[Stephen.Read@VDOT.Virginia.gov](mailto:Stephen.Read@VDOT.Virginia.gov)**

**Tracy Turpin, PE**

**(804) 786-6610**

**[Tracy.Turpin@VDOT.Virginia.gov](mailto:Tracy.Turpin@VDOT.Virginia.gov)**

**[Highway Safety Info Outside VDOT Page](#)**

**[HSIP Page on Virginiadot.org](#)**