

PROJECT INFORMATION REPORT

UCI Annual Meeting

 John Simmers, Local Projects Manager, Local Assistance Division

August 2018

A bit of history.....

- **Local access to VDOT project management applications removed in 2016**
- **Immediate efforts began by LAD to reinstate local access**
- **Interim solution proposed to create a report that gathers project information and can be posted externally**
- **Numerous report development trials and tribulations throughout 2017**
- **In spring 2018, the “Project Information Report” was finalized and linked to LAD’s external website**
- **Long term solution?**

Project Information Report


Includes:

- ✓ General project information (VDOT Pool)
- ✓ Current estimate (VDOT PCES)
- ✓ Current schedule (VDOT PWA)
- ✓ Last CTB approved SYP Allocations (VDOT iSYP)
- ✓ Current Expenditures (VDOT Cardinal)
- ✓ Locality and VDOT administered projects
- ✓ Refreshed weekly on Mondays at 8:00AM

Project Information Report


How do I get there?

- 1) LAD External website
- 2) “Local Projects” tab
- 3) Scroll down to “Project Information Report”
- 4) Select the VDOT district where your project is located



Project Information Report

Sidebar Navigation:



386 / 881
103%
Sign

Bookmarks

- > BROADWAY
- > BUENA VISTA
- > CLARKE COUNTY
- > CLIFTON FORGE
- > COVINGTON
- > DAYTON
- > ELKTON
- > FREDERICK COUNTY
- > FRONT ROYAL
- > GLASGOW
- ✓ HARRISONBURG
 - > Interstate
 - ✓ URBAN
 - > 0000
 - > 4109
 - > 4119
 - ✓ 4128
 - 000000000107146
 - > ENHANCEMENT
 - > MISCELLANEOUS
- > HIGHLAND COUNTY
- > LEXINGTON
- > LURAY

UPC: 107146
Proj: RS16-115-250
Description: #SGR - Replace Bridge on Pleasant Valley Rd over Blacks Run
PC: Michael.Fulcher
PM: Tom Hartman
Project Purpose: FY16 Revenue Sharing Construction Project. Replace Bridge on Pleasant Valley Rd over Blacks Run.

PROJECT INFORMATION

Project Status: CONSTRUCTION STARTED

Federal Eligibility: Federally Eligible with Exception

Route: 4128

Jurisdiction: Harrisonburg

District: Staunton

From: 0.17 Mi E of Int. of Early Rd.
To: 0.33 Mi E of Int. of Early Rd.
Scope: Bridge Replacement w/o Added Capacity

Admin By: Locally

CURRENT ESTIMATES

Current PE Estimate	1,000
Current RW Estimate	5,400
Current CN Estimate	1,996,700
<hr/>	
Total Current Est	2,003,100
Estimate Type:	Final Submission
Current Est Date	03/02/2017

Programming Schedule

	PE	RW	CN
Start:	12/11/2015	12/14/2016	12/15/2016
End:	12/14/2016	12/15/2016	10/10/2018

Allocations - FY19 Working Final

	Previous	FY2019	FY2020	FY2021	FY2022	FY2023	FY2024	Total
HB1887 - SGR	499,100.00	0.00	0.00	0.00	0.00	0.00	0.00	499,100.00
Revenue Sharing Funds	1,504,000.00	0.00	0.00	0.00	0.00	0.00	0.00	1,504,000.00
Total:	2,003,100.00	0.00	0.00	0.00	0.00	0.00	0.00	2,003,100.00

Total Allocations: 2,003,100.00

Allocations are reported from the last CTB approved FY FINAL scenario. Allocations added or removed after this approved version will not be displayed. Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

Latest Date:	07/10/2018
PE Expenditures	\$952
RW Expenditures	\$2,322
CN Expenditures	\$987,719
Total	990,993.19

Project Information Report

Access through the Local Assistance Division/Local Projects website

<http://www.virginiadot.org/business/local-assistance-locallyAdministered.asp>

Other useful tools available on the VDOT LAD external forms site...

<http://vdotforms.vdot.virginia.gov/SearchResults.aspx?IngDivisionID=37>

- ✓ [Resolution Template](#)
- ✓ [Project Delivery Plan](#)
- ✓ [LAP Scheduling Tool](#)
- ✓ [Project Development Checklists](#)
- ✓ [Consultant RFP Template](#)
- ✓ [Consultant MOA Template](#)
- ✓ [Federal-aid provisions \(RFP\)](#)
- ✓ [Federal-aid provisions \(MOA\)](#)
- ✓ [Materials Quality Assurance Plan \(QAP\) template](#)

