

ROUTE 29 & LINTON HALL ROAD INTERCHANGE



PARDON OUR DUST MEETING
MAY 18, 2012



SCHEDULE

PROJECT MILESTONES

- NOTICE TO PROCEED
- JUNE 15, 2011
- FINAL ACCEPTANCE
- JUNE 30, 2015

SCHEDULE

PROJECTED INTERIM MILESTONES

- DETOUR OPEN TO TRAFFIC (STAGE 1) – JANUARY 7, 2012
- ROUTE 29 SHIFTED OVER RR (STAGE 2) – SUMMER 2013
- LINTON HALL SHIFTED OVER RT 29 & RR (STAGE 3) – SUMMER 2014
- STAGE 4 COMPLETE – WINTER 2014
- STAGE 5 COMPLETE – SPRING 2015
- FINAL ACCEPTANCE – JUNE 30, 2015

** ALL DATES ARE APPROXIMATE & SUBJECT TO CHANGE

LANE CLOSURES

- LANE CLOSURES CAN BE EXPECTED THROUGHOUT STAGE 2 CONSTRUCTION
- SHIRLEY & VDOT ARE WORKING TOGETHER TO MINIMIZE INCONVIENCES TO THE TRAVELING PUBLIC

CURRENT WORK ACTIVITIES

- CONSTRUCTION OF ULTIMATE ROUTE 29 NORTHBOUND LANES
- PORTIONS OF RT 29 BRIDGE OVER NORFOLK SOUTHERN RAILROAD
- PORTIONS OF LINTON HALL RD BRIDGE OVER RT 29
- PORTIONS OF JOHN MARSHALL HWY BRIDGE OVER RAILROAD

PROGRESS PHOTOS

ROUTE 29 LOOKING NORTH (From Old McDonalds)



09.15.2011 10:15

PROGRESS PHOTOS

ROUTE 29 LOOKING NORTH (From Old McDonalds)



PROGRESS PHOTOS

ROUTE 29 LOOKING NORTH (From Old McDonalds)



PROGRESS PHOTOS

ROUTE 29 LOOKING NORTH (From Old McDonalds)



PROGRESS PHOTOS

ROUTE 29 LOOKING SOUTH (From Hotel)



PROGRESS PHOTOS

ROUTE 29 LOOKING SOUTH (From Hotel)



PROGRESS PHOTOS

ROUTE 29 LOOKING SOUTH (From Hotel)



PROGRESS PHOTOS

ROUTE 29 LOOKING NORTH (From Hotel)



PROGRESS PHOTOS

ROUTE 29 LOOKING NORTH (From Hotel)



PROGRESS PHOTOS

ROUTE 29 LOOKING NORTH (From Hotel)



FUTURE UPDATES AND PROGRESS INFORMATION

QUESTIONS ???????



PROJECT WEBSITE:

http://www.virginiadot.org/projects/northernvirginia/gainesville_improvements.asp