



Route 50 Widening Design/Build Project

Pardon Our Dust Meeting

June 28, 2012

6:00 PM

The Project Team

- Virginia Department of Transportation
- Shirley Contracting Company
- Dewberry
- Fairfax and Loudoun Counties



Tonight's Objectives

- Provide an Overview of the Project
- Discuss the Project Schedule
- Describe 2012 Construction Activities
- Answer Your Questions



Major Design Features

- **Ultimate Six Lane Roadway**
- **Signals at Poland Rd, Tall Cedars Pkwy, Both Pleasant Valley Rds, Stonecroft Blvd, Avion Pkwy and Lee Rd**
- **Paved 10' Wide Shared Use Path on North and South Sides**
- **New Bridges Over Cub Run**
- **Complete Reconstruction of All Pavement**

Project Schedule

May 2011

Kick-Off to Design/Build

Fall 2011

Complete Design, Obtain
Permits

September 2011

Begin Construction – Stage 1

Dec 2011- Fall 2012

Right-of-way Acquisitions

Summer 2012 - Fall 2013

Utility Relocations

December 2014


Construction Complete

Construction Sequence Stages 1, 2 & 3

STAGE 1A & 1B - Construction of Temporary EB & WB Travel Lanes

W.B.ROUTE 50


E.B.ROUTE 50



STAGE 2 - Construction of Ultimate EB Roadway & Temporary WB Travel Lanes

W.B.ROUTE 50


E.B.ROUTE 50



STAGE 3 - Construction of Temporary WB Travel Lanes

W.B.ROUTE 50

E.B.ROUTE 50




Construction Sequence Stages 4 & 5

STAGE 4 - Construction of Ultimate WB Roadway

W.B.ROUTE 50



E.B.ROUTE 50



STAGE 5 - Completion of Median Reconstruction

W.B.ROUTE 50



E.B.ROUTE 50



2012 Construction Season

- Right-of-way Acquisitions
- Utility Relocations along WB Lanes



2012 Construction Season

- **Temporary Bridge**
- **Permanent Construction of EB Lanes between Poland Road and Stonecroft Blvd**
- **Permanent EB Bridge**



Upcoming Traffic Changes

- **Early July– Shift WB Route 50 Between Stonecroft and Pleasant Valley (Fairfax)**
- **Mid July – Shift EB Route 50 Between Stonecroft and Pleasant Valley (Fairfax)**
- **Fall 2012 - Shift EB and WB Traffic to new EB lanes between Poland Rd and Pleasant Valley (Fairfax)**
- **By Early 2013 – Shift EB and WB from Pleasant Valley (Fairfax) to Stonecroft**

Public Communication of Upcoming Traffic Changes

- **VDOT to Send Press Release for Major Shifts**
- **Notices will be provided to Supervisors / Delegates**
- **Notices will be distributed to Email distribution list**
- **Fire, Rescue, and schools notified**
- **Variable Message Boards will be placed one week in advance**

For More Information About Route 50 Widening Project:

http://www.virginiadot.org/projects/northernvirginia/route_50_widening.asp

(this webpage will be updated throughout the project development)

Or Google: "Route 50 Widening"

Questions and Answers