

**Construction Start Dates
FY2008-FY2013
Bristol District**

System	CN Start	Jurisdiction	Project Description	Remarks
Enhancement	2008	Dickenson County	Dickenson County - Cranenest River Trail	
Interstate	2008	Wythe County	I-81 Extend Off Ramp - I81 - Northbound and Soutbound - Exit 77	
Interstate	2008	Smyth County	I-81 Corrections to superelevation on SB lanes of I-81	Revised schedule required
Interstate	2008	Smyth County	I-81 Correction to superelevation problem on NB lanes of I-81	
Interstate	2009	Wythe County	I-81 Correct non-standard superelevation in SB lane of I-81	
Interstate	2009	Wythe County	I-81 Extend Northbound d Southbound Deceleration Lanes at Exit 80	Revised schedule required State funds - AC for future federal conversion
Interstate	2012	Washington County	I-81 - INTERCHANGE IMPROVEMENTS	PE & RW Only Accrual for CN - State funds - AC for future federal conversion
Miscellaneous	2009	Grayson County	Rte 16 - Install Guardrail and Radial End Treatments	
Miscellaneous	2011	Tazewell County	POCAHONTAS TRAIL - DEVELOP & CONSTUCT TRAIL	
Miscellaneous	2011	Bland County	CERES RECREATION TRAIL & CENTER	
Miscellaneous	2011	Bland County	BLAND CO. TRAILS AND VISITOR CENTER	
Miscellaneous	2011	Washington County	VIRGINIA CREEPER TRAIL - CONSTRUCT RESTROOM & PARK EXPANSION	Complete estimate & schedule required.
Miscellaneous	2011	Lee County	DANIEL BOONE WILDERNESS TRAIL CORRIDOR	.
Miscellaneous	2011	Abingdon	WHITETOP STATION RENOVATION & CONSTUCT TRAIL	Federal SAFETEA-LU funds transferred to Forest Service;
Miscellaneous	2011	Washington County	WHITE'S MILL TRAIL & RENOVATION	
Primary	2008	Grayson County	Rte 21 - Modify Traffic Pattern	
Primary	2008	Wise County	Rte 58 - Bridge Replacement Over Russell Creek	
Primary	2009	Buchanan County	Rte 460 - New Location - Phase 2 Construction	Complete schedule required

**Construction Start Dates
FY2008-FY2013
Bristol District**

Primary	2010	Buchanan County	Rte 460 - Widening - Phase 3 Construction	Complete schedule required
Primary	2011	Buchanan County	New 460 Connector, Phase 1, RW and CN only	Revised schedule Required
Primary	2013	Grayson County	Rte 94 - Bridge Replacement	Revised schedule required; State funds - AC for future federal conversion.
Primary	2013	Abingdon	Rte 11 - 5 Lane Widening - Phase I	State funds - AC for future federal conversion.
Primary	2013	Scott County	Rte 58 - Bridge Replacement & Approaches	Revised schedule required State funds - AC for future federal conversion
Secondary	2008	Wythe County	Rte 634 - Improve Horizontal and Vertical Alignment	Complete schedule required.
Secondary	2008	Smyth County	Rte 622 - Reconstruct Existing Roadway	ACCESS THRU NATIONAL FOREST; Forest Highway FundsPE101 & RW201 ALSO ASSIGNED.NO AD DATE
Secondary	2010	Tazewell County	Rte 610 - Approaches & Bridge Replacement Over Little River	WESTERN DISTRICTS.R. = 45.5 & 130 FEET - Revised schedule required
Urban	2011	Big Stone Gap	Shawnee Street - Bridge Repair/Replacement	
Urban	2011	Tazewell	Rte 16 - Provide 4 Lanes w/Curb & Gutter	Revised schedule required. State funds - AC for future federal conversion.
Urban	2011	Bluefield	Bluefield - Hockman Pike - Bridge Replacement	Revised schedule required. State funds - AC for future federal conversion.
Urban	2011	Abingdon	Rte 11 - Add Stormwater Control & Stormwater Management	PE and RW Only. Accrual of funds for CN. Revised schedule required. State funds - AC for future federal
Urban	2012	Richlands	Rte 460 - Front Street - Bridge Replacement	PE & Advance Acquisition of RW Only. Project linked to UPC 82755 for RW & CN.
Urban	2012	Big Stone Gap	Big Stone Gap - Upgrade Signals at Various Intersections	State funds - AC for future federal conversion.