



Northern Virginia Lane Closures

Date Range
02/28/10-03/06/10

Location	Closure	Activity	Comments	Effective
14th St Bridge Project				
I-395N (Interstate 395) from 14th Street Bridge to DC	Both shoulders closed	Bridge Superstructure Repairs	Motorists should be aware of reduced speed limits and new traffic patterns that surface construction requires with narrowed traffic lanes, removing the shoulders, frequently changing traffic patterns and shortening merging distances.	12:00AM-11:59PM 05/18 - 05/15
I-395N from 14th St Bridge to DC	Alternating lane closures	Bridge Superstructure Repairs	Monday - Friday	10:00AM-02:30PM 03/01 - 04/02
I-395N (Interstate 395) from 14th St Bridge to DC	Right lane closed	Bridge Superstructure Repairs		10:00PM-05:00AM 03/01 - 04/02
I-395S (Interstate 395) from 14th St Bridge to Virginia	Alternating lane closures	Bridge Superstructure Repairs	Monday - Friday	10:00AM-02:30PM 03/01 - 04/02
I-395S (Interstate 395) from 14th St Bridge to Virginia	Left lane closed	Bridge Superstructure Repairs	Monday - Friday	10:00PM-05:00AM 03/01 - 04/02
Arlington County				
US-29N (Lee Hwy) from on VA-309, Old Dominion Dr between 22nd Street N to 26th Street N	Alternating lane closures	Utility/Permit Work	Monday - Friday, Single lane closure with flagging operation	09:30AM-03:00PM 03/02 - 03/05
US-50W (Arlington Blvd) at Glebe Road	Right lane closed	Bridge Inspection Work		09:00AM-03:00PM 03/01 - 03/01
US-50W (Arlington Blvd) at Glebe Road	Right lane closed	Bridge Inspection Work		09:00AM-03:00PM 03/01 - 03/01
US-50W (Arlington Blvd) at Glebe Road	Right lane closed	Bridge Inspection Work		09:00AM-03:00PM 03/01 - 03/01
VA-120E (Glebe Rd) from Fairfax Dr to Wilson Blvd	Right lane closed	Utility/Permit Work	Oversized deliveries, concrete placement, and water main installation	09:30AM-03:00PM 03/01 - 03/05
Bndry Channel Humpback Bridge Replacement				

Location	Closure	Activity	Comments	Effective
VA-90005N (George Washington Memorial Pkwy) from I-395 to Arlington Memorial Bridge	All lanes open	Bridge Replacement Activities	During the three year improvement project, both northbound and southbound lanes of the Parkway will experience construction at non-rush hour times. The project will include replacing the historic Humpback Bridge.	09:30AM-03:00PM 01/07 - 06/30
VA-90005N (George Washington Memorial Pkwy) from I-395 to Arlington Memorial Bridge	Left lane closed	Bridge Replacement Activities		10:00AM-03:00PM 03/03 - 03/05
VA-90005S (George Washington Memorial Pkwy) from Columbia Island Marina to I-395	Left lane closed	Bridge Replacement Activities	WEDNESDAY TO FRIDAY	10:00AM-03:00PM 03/03 - 03/05

Dulles Toll Road

VA-267E from I-495 to I-66	All lanes open Mobile workzone	Pothole Patching Operations	Pothole Patching and Tree Trimming and removal Operations Mon - Fri 9:30 am - 2:30 pm Guardrail & Impact Attenuator Repairs as Needed	12:00AM-11:59PM 02/21 - 03/06
VA-267W (Ramp) from I-66 to I-495	All lanes open Mobile workzone	Pothole Patching Operations	Pothole Patching and Tree Trimming and removal Operations Mon - Fri 9:30 am - 2:30 pm Guardrail & Impact Attenuator Repairs as Needed	12:00AM-11:59AM 02/21 - 03/06

Fairfax County

Rt. 2773E (Fairfax County) (Glen Forest Dr) from Garland to Leesburg Pike	Right lane closed	Utility/Permit Work		09:00AM-03:00PM 10/01 - 09/30
Rt. 650N (Fairfax County) (Gallows Rd) from Merry Oaks to Gallows Branch	Right lane closed	Utility/Permit Work		09:30AM-03:30PM 11/06 - 11/06
Rt. 7100S (Fairfax County) (Fairfax County Pw) from Route 123 North to Route 123 South	Left shoulder closed	Bridge Inspection Work		09:00AM-03:00PM 03/02 - 03/02
US-29N (Lee Hy) from Bull Run Post Office to Pleasant Valley Road	Right shoulder closed	Other Construction	Shoulder Work	09:30AM-03:00PM 03/01 - 03/05

I-395

I-395N (Henry G Shirley Memorial Hy) from I-495 to 14th St Bridge	Mobile, alternating lane closures	Pothole Patching Operations	Pothole Patching and Tree Trimming and removal Operations Sign, Guardrail & Impact Attenuator Repairs as Needed	08:00AM-03:30PM 02/28 - 03/06
I-395N (Henry G Shirley Memorial Hy) from I-495 to 14th St Bridge	Alternating lane closures	Pothole Patching Operations	Tuesday & Thursday nights	09:00PM-01:00AM 03/02 - 03/05

Location	Closure	Activity	Comments	Effective
I-395S (Interstate 395) from 14th St Bridge to I-495	Mobile, alternating lane closures	Pothole Patching Operations	Pothole Patching and Tree Trimming and removal Operations Sign, Guardrail & Impact Attenuator Repairs as Needed	08:00AM-03:30PM 02/28 - 02/28
I-395S from Interchange to I-495	Right shoulder closed	Bridge Inspection Work		09:00AM-03:00PM 03/05 - 03/05
I-395S (Interstate 395) from 14th St Bridge to I-495	I-2 of 3 lanes closed Mobile workzone	Pothole Patching Operations	Tuesday & Thursday nights	09:00PM-01:00AM 03/02 - 03/05
I-495				
I-495N from exit 44 to Georgetown Pike	Left shoulder closed	Utility/Permit Work	left shoulder closure of off ramp for cell tower equipment upgrades.	08:00AM-04:00PM 03/01 - 03/05
I-495N (Capital Bw) from Springfield to American Legion Bridge	Mobile, alternating lane closures	Other Maintenance	Pothole Patching, debris removal, tree trimming and sign repairs as needed	09:30AM-03:00PM 03/01 - 03/05
I-495N (Capital Bw) from Springfield to American Legion Bridge	Mobile, alternating lane closures	Pothole Patching Operations	Pothole Patching	10:00PM-01:00AM 03/04 - 03/05
I-495S (I495) from American Legion Bridge to Springfield	Mobile, alternating lane closures	Other Maintenance	Pothole Patching, debris removal, tree trimming and sign repairs as needed	09:30AM-03:00PM 03/01 - 03/05
I-495S (I495) from American Legion Bridge to Springfield	Mobile, alternating lane closures	Pothole Patching Operations	Pothole Patching	09:00PM-01:00AM 02/04 - 03/05
I-66				
I-66E (I66) from Fauquier to Rosslyn	Mobile, alternating lane closures	Pothole Patching Operations	Pothole Patching and Tree Trimming and removal Operations Sign, Guardrail & Impact Attenuator Repairs as Needed	09:30AM-03:00PM 03/01 - 03/05
I-66E from Interchange to exit 18	All lanes open	Shoulder Repairs		09:30AM-03:30PM 03/04 - 03/05
I-66E (I66) from 13 to 74.5	Mobile, alternating lane closures	Pothole Patching Operations		09:00PM-01:00AM 03/01 - 03/03
I-66E (I66) from 61.2 to 62.1	Right lane and right shoulder closed	Other Maintenance	LCS Repair	09:30PM-03:00AM 03/01 - 03/02
I-66W (I66) from Centreville to Fairfax/PW Co. Line	Right shoulder closed	Guardrail Upgrades		08:30AM-02:30PM 03/01 - 03/05
I-66W (I66) from Interchange to exit 18	All lanes open	Shoulder Repairs		09:30AM-03:30PM 03/04 - 03/05

Location	Closure	Activity	Comments	Effective
I-66W (Interstate 66) from Rosslyn to Fauquier	Mobile, alternating lane closures	Other Maintenance	Pothole Patching and Tree Trimming and removal Operations pm Sign, Guardrail & Impact Attenuator Repairs as Needed	09:30AM-03:00PM 03/01 - 03/05
I-66W (Interstate 66) from 75.1 to 13	Mobile, alternating lane closures	Pothole Patching Operations		09:00PM-05:00AM 03/01 - 03/03
I-66 Widening				
I-66E from 39 to 44	Alternating lane closures	Road Widening Project Activities	Monday - Friday single lane and shoulder as needed	10:00AM-05:00PM 07/13 - 12/04
I-66W (I66 Hwy) from 44 to 39	All lanes open	Road Widening Project Activities	Monday - Friday single lane and shoulder as needed	06:30AM-02:30PM 12/07 - 12/04
I-66W (I66 W Hy) from Exit 43A to US-29S	All lanes closed	Road Widening Project Activities	Detour: Traffic will use Exit 43B (66 WB) continue to light at Heathcote Blvd then make a left to continue to 29 SB.	07:00AM-02:30PM 03/02 - 03/04
US-29N (Lee Hy) from VA-55 to University Blvd	Alternating lane closures	Road Widening Project Activities	Monday - Friday as single lane and/or shoulder as needed	10:00AM-05:00PM 07/13 - 12/04
US-29S (Lee Hy) from Heathcote BI to VA-55	Alternating lane closures	Road Widening Project Activities	Monday - Friday, single lane and/or shoulder as needed	06:30AM-02:30PM 12/07 - 12/04
I-95				
I-95N from 101 to 170	All lanes open Mobile workzone	Pothole Patching Operations	Pothole Patching and Tree Trimming and removal Operations Mon - Fri 9:30 am - 3:00 pm Sign, Guardrail & Impact Attenuator Repairs as Needed	09:00AM-03:00PM 02/21 - 03/06
I-95N (Ramp Rd) from Springfield to Eisenhower Conector	2 of 3 lanes closed Mobile workzone	Pothole Patching Operations		09:30AM-03:00PM 03/03 - 03/05
I-95N (I95) from 104 to 148	Left 2 lanes closed Mobile workzone	Pothole Patching Operations		09:00PM-01:00AM 03/03 - 03/04
I-95N from 155 to 170	Mobile, alternating lane closures	Pothole Patching Operations	Tuesday & Thursday	09:00PM-01:00AM 03/02 - 03/05
I-95S from 170 to 101	Mobile, alternating lane closures	Pothole Patching Operations	Pothole Patching and Tree Trimming and removal Operations Sign, Guardrail & Impact Attenuator Repairs as Needed	09:00AM-03:00PM 02/21 - 03/06
I-95S (I95/I495) from Eisenhower Ave to Springfield	2 of 3 lanes closed Mobile workzone	Pothole Patching Operations		09:30AM-03:00PM 03/03 - 03/04

Location	Closure	Activity	Comments	Effective
I-95S from 148 to 104	Left 2 lanes closed Mobile workzone	Pothole Patching Operations		04:30PM-01:00AM 03/03 - 03/04
I-95S from 170 to 155	2 of 3 lanes closed Mobile workzone	Pothole Patching Operations	Tuesday & Thursday	09:00PM-01:00AM 03/02 - 03/05
Loudoun County				
Rt. 607N (Loudoun County) (Loudoun County Pkwy) from Smith Switch Rd to George Washington Blvd	Alternating lane closures	Road Widening Project Activities	Monday - Friday No work 1/4	09:00AM-03:30PM 07/27 - 11/06
Rt. 607S (Loudoun County) (Presidential Dr) from George Washington Blvd to Smith Switch Rd	Left lane closed	Road Widening Project Activities	Monday - Friday No work 1/4	09:00AM-03:30PM 07/27 - 11/06
Rt. 620E (Loudoun County) (Braddock Rd) from 1/4 mile to Leanah Rd	Alternating lane closures	Utility/Permit Work		09:00AM-03:30PM 03/01 - 03/05
Rt. 620E (Loudoun County) (Braddock Rd) from 1/4 mile to Leanah Rd	Alternating lane closures	Utility/Permit Work		09:00AM-03:30PM 03/01 - 03/05
Rt. 659N (Loudoun County) (Belmont Ridge Rd) from Creighton Rd to Evergreen Mills Rd	All lanes closed	Utility/Permit Work	waterline installation, Flagging operation will be in place	09:00AM-03:30PM 03/01 - 03/05
Rt. 800E (Loudoun County) (Meadowlark Dr) from Irene Road to Simpson Circle	Right lane closed	Utility/Permit Work		09:00AM-03:30PM 03/01 - 03/05
Rt. 823E (Loudoun County) (Lexington Dr) from Lexington intersection to VA-7	Left lane closed	Road Widening Project Activities	Monday - Friday both directions No work 1/4	09:00AM-03:30PM 11/02 - 11/05
US-50E (John Mosby Hwy) from Intersection to Elklick Road	Right lane closed	Rehabilitation Project Activities		09:00AM-03:30PM 03/01 - 03/05
VA-267E (Dulles Greenway) from Sycolin Road to Dulles Green Way	Right shoulder closed	Bridge Inspection Work		09:00AM-03:00PM 03/03 - 03/03
VA-267W (Dulles Greenway) from Sycolin Road to Dulles Green Way	Both shoulders closed	Bridge Inspection Work		09:00AM-03:00PM 03/03 - 03/03
VA-7E (Harry Byrd Hwy) from Lexington Drive to Richfield Way	Alternating lane closures	Road Widening Project Activities	Monday - Friday No work 1/4	09:00AM-03:30PM 09/28 - 10/06
VA-7E (Leesburg Byp) from Interchange to US-15	Right lane closed	Utility/Permit Work		09:00AM-03:30PM 03/02 - 03/02
VA-7W (Harry Byrd Hwy) from George Washington Blvd to Smith Circle	Alternating lane closures	Road Widening Project Activities	Monday - Friday No work 1/4	09:00AM-03:30PM 09/28 - 11/06
VA-7W (Harry Byrd Hwy) from Interchange to US-15	Right lane closed	Tree Trimming Operations	tree removal	09:00AM-03:30PM 03/03 - 03/04

Location	Closure	Activity	Comments	Effective
NOVA Mega/ BRAC				
I-95S Ramp 166B from Exit Ramp to Newington	All lanes closed	Road Widening Project Activities	Exit 166B will be closed for one year. Motorists on southbound I-95 headed for Fullerton Road should use Exit 167 as alternate route.	12:00AM-11:59PM 11/05 - 09/05
Rt. 4502W (Fairfax County) (Boudinot Dr) at 1	Right lane closed	Road Widening Project Activities		09:00AM-05:00PM 03/01 - 03/05
Rt. 617N (Fairfax County) (Ramp) from Boudinot Dr. to Fullerton Rd.	Right lane and left shoulder closed	Road Widening Project Activities	The left shoulder will also be closed on the Rt. 7100 off ramp to Backlick Rd.	09:00AM-05:00PM 03/01 - 03/05
Rt. 638N (Fairfax County) (Rolling Rd) from Fullerton Rd. to O'Dell St.	All lanes closed	Road Widening Project Activities	Flagger to direct traffic.	09:00AM-05:00PM 03/01 - 03/05
NOVA Mega/ Dulles Corridor Metrorail Extension				
FR-773N (Frontage) from Rt. 7 to 400 feet south of Rt. 7	All lanes closed	Road Widening Project Activities	The road will be closed in BOTH directions. Detour: Leesburg Pike (Route 7) traffic will be directed to make a right turn on Westpark Drive, then a right turn on Greensboro Drive, then a right turn on Pinnacle Drive to F-773 Frontage Road.	12:00AM-05:00AM 03/01 - 03/06
FR-773N (Frontage) from Rt. 7 to 125 feet north of Rt. 7	All lanes closed	Road Widening Project Activities	Flagger to direct traffic. No work on 3/6-7.	09:30AM-03:30PM 03/01 - 03/12
I-66W from Great Falls St. to Rt. 267	Left lane closed	Road Widening Project Activities		09:30PM-05:00AM 03/02 - 03/06
Rt. 3543N (Fairfax County) (Old Springhouse Rd) from Rt. 123 to End of first concrete island on Capital One Dr.	Left lane closed	Road Widening Project Activities	Fri. hours 9:30pm to 5am. This work will occur in both directions.	09:00PM-05:00AM 03/02 - 03/06
Rt. 3543N (Fairfax County) (Old Meadow Rd) from Colshire Meadow Dr. to Rt. 123	Left lane closed	Road Widening Project Activities	Fri. hours 10:30pm to 7am. Sat. hours 10pm to 9am.	10:00PM-05:00AM 02/16 - 03/06
Rt. 3543S (Fairfax County) (Old Springhouse Rd) from Capital One Dr. south two left turn lanes to Rt. 123 north	All lanes closed	Road Widening Project Activities	Detour: traffic will be directed to travel north on Capital One Drive to Scotts Crossing Road to Dolley Madison Boulevard (Route 123) north. Fri. 10:30 p.m. to 7 a.m. Sat. 10 p.m. to 9 a.m.	10:00PM-05:00AM 02/16 - 03/06
Rt. 3547E (Fairfax County) (Chain Bridge Rd) from Seneca Ave. to Hallcrest Dr.	All lanes closed	Road Widening Project Activities	Flagger to direct traffic. Fri. hours 9:30am to noon.	09:30AM-03:30PM 02/22 - 03/05

Location	Closure	Activity	Comments	Effective
Rt. 939N (Fairfax County) (Gosnell Rd) from Tyspring St. to Rt. 7	Left lane closed	Road Widening Project Activities		09:30PM-05:00AM 03/01 - 03/05
Rt. 939N (Fairfax County) (Gosnell Rd) from Tyspring St. to Rt. 7	Left lane and left shoulder closed	Road Widening Project Activities		10:30PM-05:00AM 02/01 - 03/05
Rt. 939S (Fairfax County) (Gosnell Rd) from Rt. 7 to Tyspring St.	Right lane and right shoulder closed	Road Widening Project Activities		09:30PM-05:00AM 02/01 - 03/05
Rt. 939S (Fairfax County) (Gosnell Rd) from Rt. 7 to Tyspring St.	Right lane closed	Road Widening Project Activities		09:30PM-05:00AM 03/01 - 03/05
VA-123N (Dolley Madison Blvd) from Anderson Rd. to Route 267	Left lane closed	Road Widening Project Activities	Fri. hours 9:30am to noon.	09:30AM-03:30PM 03/02 - 03/05
VA-123N from Rt. 267 to Anderson Rd.	All lanes closed	Road Widening Project Activities	Detour: traffic will be directed to travel farther north to Scotts Crossing Road north (left turn) and then make a left turn onto Capital One Drive.	08:00PM-10:00AM 03/05 - 03/06
VA-123N (Dolley Madison Blvd) from Old Meadow Rd. to Colshire Dr.	All lanes open	Road Widening Project Activities	Right turn lane closed. No work 2/27-28. Fri. hours 10pm to 7am.	09:30PM-05:00AM 02/22 - 03/06
VA-123N (Chain Bridge Rd) from I-495 to Capital One Dr.	Left 2 lanes closed	Road Widening Project Activities	Two left turn lanes closed. Fri. 10:30 p.m. to 7 a.m. Sat. 10 p.m. to 9 a.m. Detour: traffic will be directed to travel farther north to Scotts Crossing Road north (left turn) and then make a left turn onto Capital One Drive.	10:00PM-05:00AM 02/23 - 03/05
VA-123S (Dolley Madison Blvd) from Rt. 267 to Anderson Rd.	All lanes closed	Road Widening Project Activities	Short duration closures lasting no longer than five minutes with Virginia State Police on scene.	01:00PM-03:30PM 03/03 - 03/03
VA-123S (Dolley Madison Blvd) from Rt. 267 to Anderson Rd.	Left lane closed	Road Widening Project Activities		09:00PM-10:00AM 03/05 - 03/06
VA-123S (Dolley Madison Blvd) from Scotts Crossing Rd. to I-495	Right 3 lanes closed	Road Widening Project Activities	Fri. 10:30 p.m. to 7 a.m. Sat. 10 p.m. to 9 a.m. Multiple alternating lanes closed.	09:00PM-05:00AM 02/22 - 03/05
VA-123S (Dolley Madison Blvd) from Rt. 267 to Capital One Dr.	Right 2 lanes closed	Road Widening Project Activities	No work 3/7-11. Sat. hours 10pm to 9am.	10:00PM-07:00AM 03/06 - 03/14
VA-267E (Dulles Access Rd) from I-495 to Rt. 123	Left lane closed	Other Bridge Work	Fri. hours 9:30am to noon. No work 3/6-7.	09:30AM-03:00PM 03/01 - 03/12

Location	Closure	Activity	Comments	Effective
VA-267E from Rt. 267 east ramp to Hunter Mill Rd.	Left shoulder closed	Road Widening Project Activities		10:00AM-03:30PM 03/01 - 03/06
VA-267E (Dulles Access Rd) from Beulah Rd. to Trap Rd.	Right lane closed	Road Widening Project Activities		10:00AM-03:30PM 03/01 - 03/03
VA-267E (Dulles Access Rd) from Rt. 267 east ramp to Rt. 123 south	All lanes closed	Road Widening Project Activities	Short duration closures lasting no longer than five minutes with Virginia State Police on scene. No work on 3/3.	01:00PM-03:30PM 03/03 - 03/03
VA-267E (Dulles Access Rd) from Wiehle Ave. to Hunter Mill Rd.	Left shoulder closed	Road Widening Project Activities		09:30PM-05:00AM 03/01 - 03/07
VA-267E (Dulles Access Rd) from I-495 to Rt. 123	Left lane closed	Road Widening Project Activities	No work 2/27-28.	09:30PM-05:00AM 02/24 - 03/02
VA-267E (Dulles Access Rd) from Trap Rd. to Rt. 7	Right lane closed	Road Widening Project Activities	The right OR left lane will be closed.	09:30PM-05:00AM 03/02 - 03/03
VA-267E (Dulles Access Rd) from Rt. 267 east ramp to Rt. 123 north	All lanes and shoulders closed	Road Widening Project Activities	Detour: traffic will be directed to Rt. 123 south where they will make a left onto Rt. 123 north. No work will occur on Thu., 2/4.	11:00PM-05:00AM 02/01 - 03/06
VA-267W from Trap Rd. to just east of Hunter Mill Rd.	Right lane closed	Road Widening Project Activities	Mon. through Fri. only.	09:30AM-03:00PM 03/01 - 03/12
VA-267W from just east of Hunter Mill Rd. to Hunter Mill Rd.	Right lane closed	Road Widening Project Activities	Fri. hours 9:30am to noon.	09:30AM-03:00PM 03/01 - 03/05
VA-7E (Leesburg Pi) from Spring Hill Rd. to Gosnell Rd.	All lanes closed	Road Widening Project Activities	This work will occur on the Service Road. The closure will be in place 24/7.	09:30AM-03:30PM 03/01 - 04/01
VA-7E (Leesburg Pi) from 400 feet west of Gosnell Rd. to 500 feet east of Gosnell Rd.	Left lane closed	Road Widening Project Activities		09:30PM-09:00AM 03/05 - 03/06
VA-7W (Leesburg Pi) from 300 feet west of Westpark Dr. to 400 feet west of Westpark Dr.	All lanes closed	Road Widening Project Activities	This work will occur on the Service Road.	09:30AM-03:30PM 03/01 - 03/03
VA-7W (Leesburg Pi) from Rt. 7 west ramp to Rt. 123 south	Right shoulder closed	Road Widening Project Activities	Fri. hours 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 03/01 - 03/12
VA-7W (Leesburg Pi) from Rt. 123 to Westpark Dr.	Right lane closed	Road Widening Project Activities	No work 2/27-28.	09:30PM-05:00AM 02/23 - 03/05
VA-7W (Leesburg) from 500 feet east of Gosnell Rd. to Gosnell Rd.	Right lane closed	Other Bridge Work		09:30PM-05:00AM 03/01 - 03/05

Location	Closure	Activity	Comments	Effective
VA-90004E (Dulles Access Rd) from Interchange to VA-7	Left lane closed	Road Widening Project Activities		09:30AM-06:00PM 03/01 - 03/06
VA-90004E from Interchange to Wiehle Ave	Right lane closed	Road Widening Project Activities	Fri. hours 9:30am to noon. No work on 2/27-28. Right OR left lane closed.	09:30AM-05:00PM 02/24 - 03/05
VA-90004E from Trap Rd. to Rt. 7	All lanes closed	Road Widening Project Activities		06:00PM-05:30AM 03/01 - 03/07
VA-90004E from Wiehle Ave. to W & OD Trail	Right lane closed	Road Widening Project Activities		09:30PM-05:00AM 03/02 - 03/05
VA-90004W (Dulles Access Rd) from Rt. 7 to Trap Rd.	Left lane closed	Road Widening Project Activities		08:00AM-02:00PM 03/03 - 03/04
VA-90004W (Dulles Access Rd) from W & OD Trail to Hunter Mill Rd.	Right lane closed	Road Widening Project Activities	Mo work 3/3, 4, 6, 7.	08:00AM-02:00PM 03/01 - 03/12

NOVA Mega/ I-495 Hot Lanes

I-395N (I95 Hwy) from 0.5 to 0.6	Left lane and left shoulder closed	New Roadway Construction	The left OR right lane will be closed. Friday's hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:00PM 01/04 - 03/05
I-395S (Henry G Shirley Memorial Hy) from Edsall Rd to I-95	Right lane closed	New Roadway Construction	Friday's hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 01/04 - 03/05
I-495N (I495) from 48.5 to 47.2	Left lane closed	Road Widening Project Activities	The left OR right lane will be closed in either the northbound OR southbound direction. Fri. hours 9:30am to noon.	09:30AM-03:30PM 02/22 - 03/05
I-495N (I495) from 53.9 to 50.2	Left lane closed	Road Widening Project Activities	Mon. through Fri. only. Fri. hours are 9:30am to noon.	09:30AM-03:30PM 01/25 - 03/05
I-495N (I495) from 47.7 to 46.9	Left lane closed	Road Widening Project Activities	Alternating single lane closure. Fri. hours 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 02/22 - 03/05
I-495N (I495) from 48.7 to 47	Left 3 lanes closed	Road Widening Project Activities	Three left OR three right lanes closed northbound OR southbound. Sun. through Fri. only. Temporary total closures possible not to last longer than 40 minutes and not to begin until midnight. Southbound work will not begin until 9:30am.	09:00PM-05:00AM 02/07 - 03/06

Location	Closure	Activity	Comments	Effective
I-495N (Capital Bw) from 50.2 to 49.4	Left 3 lanes closed	Road Widening Project Activities	Sun. through Fri. only. Expect temporary total closures through the night. Three right OR three left lanes will be closed.	09:30PM-05:00AM 12/17 - 03/06
I-495N from 54.6 to 54	Left 3 lanes closed	Road Widening Project Activities	Three lanes closed on main line, CD Road closed (Thu. only), AND ramp to Braddock Road (Route 620) west closed (Thu. only). Detour: I-495 north traffic seeking access to Braddock Road (Route 620) west will be directed to travel farther north to exit 52A, Little River Turnpike (Route 236) west, stay to the right and follow signs to I-495 south to exit 54A, Braddock Road (Route 620) west.	09:30PM-05:00AM 03/02 - 03/05
I-495N (I495) from 48 to 45.9	All lanes closed	Road Widening Project Activities	Mon. through Thu. only. This work will occur either northbound OR southbound. Detour: northbound I-495 traffic will be directed to the CD Road. Southbound I-495 traffic will be directed to exit 47A, Leesburg Pike (Route 7) west, where a police officer will direct drivers across Leesburg Pike (Route 7) to the ramp to I-495 south.	09:30PM-05:00AM 02/24 - 03/05
I-495N Ramp 49B (Ramp) from 0 to 0.2	Right shoulder closed	Road Widening Project Activities	Fri. hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 02/01 - 03/05
I-495S from 44.3 to 45.6	Right lane closed	Road Widening Project Activities	The right OR left lane will be closed. Fri. hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 02/15 - 03/05
I-495S from 56.6 to 56.8	Left lane closed	Road Widening Project Activities	The left OR right lane will be closed. Friday's hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 01/04 - 03/05
I-495S (Capital Bw) from 50.1 to 53.9	Right lane closed	Road Widening Project Activities	Alternating single lane closure. Fri. hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 01/25 - 03/05

Location	Closure	Activity	Comments	Effective
I-495S (Capital Bw) from 52 to 53.8	Right 3 lanes closed	Road Widening Project Activities	Three lanes closed on main line, CD Road closed (Sun. only), AND ramp to Braddock Road (Route 620) east (Sun. only). Detour: I-495 north traffic seeking access to Braddock Road (Route 620) east will be directed to exit 54A, Braddock Road (Route 620) west, make a left turn at Port Royal Road to Braddock Road (Route 620) east.	09:30PM-05:00AM 02/28 - 03/02
I-495S from I-495 south ramp to I-395 north	Right lane closed	Road Widening Project Activities	Alternating left OR right lane closed. Temporary total closures possible (no longer than 30 minutes). Sun. through Fri. only.	09:30PM-05:00AM 02/21 - 03/06
I-495S (I495) from 46 to 46.8	All lanes closed	Road Widening Project Activities	CD Road closed AND ramp to Leesburg Pike (Route 7) east closed. Detour: I-495 south traffic will be directed to exit 47A, Leesburg Pike (Route 7) west, where a police officer will direct drivers across Leesburg Pike (Route 7) to the ramp to I-495 south. Drivers seeking access to Leesburg Pike (Route 7) east will be directed to exit 47A, Leesburg Pike (Route 7) west, where a police officer will direct drivers to make a left on to Leesburg Pike (Route 7) east.	09:30PM-05:00AM 03/01 - 03/05
I-495S from 48.8 to 49.5	Right 3 lanes closed	Road Widening Project Activities	Three right OR left lanes will be closed with intermittent full roadway closures through the night not lasting more than 30 minutes and not to begin until after midnight. Sun. through Fri. only.	09:30PM-05:00AM 02/01 - 03/06
I-66E from 62 to 62.2	Right shoulder closed	Other Bridge Work	This work will occur on the CD Road. Fri. hours 9:30am to noon.	09:30AM-03:30PM 03/01 - 03/05
I-66E (I 66) from 64.4 to 64.7	Right lane closed	Road Widening Project Activities	Fri. hours 9:30am to noon.	09:30AM-03:30PM 03/01 - 03/05

Location	Closure	Activity	Comments	Effective
I-66E Ramp 64A (Ramp) from I-66 east general purpose ramp to I-495 north	All lanes closed	Road Widening Project Activities	Detour: traffic seeking access to I-495 north will be directed to I-495 south to exit 52B, Little River Turnpike (Route 236) east, stay to the right and follow signs to I-495 north.	09:30PM-05:00AM 03/02 - 03/05
I-66W (Custis Memorial Pw) from 62.9 to 62.7	Right shoulder closed	Other Bridge Work	This work will occur on the service road. Fri. hours 9:30am to noon.	09:30AM-03:30PM 03/01 - 03/05
I-95S from just before the Inner Loop ramp to I- 395	Left lane closed	Road Widening Project Activities	Alternating single lane closure. Fri. hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 09/14 - 03/05
I-95S (I95 Hwy) from Exit 169 to Springfield	Left lane and left shoulder closed	Road Widening Project Activities	The barrier service will be in place for a minimum of 1 year.	12:00PM-12:00PM 03/25 - 03/25
Rt. 620E (Fairfax County) (Braddock Rd) from Rt. 620 east ramp to I-495 north	All lanes closed	Road Widening Project Activities	Detour: traffic seeking access to I-495 north will be directed to travel farther east to Backlick Road north (left turn), to Little River Turnpike (Route 236) west (left turn), and then follow signs to I-495 north.	09:30PM-05:00AM 03/04 - 03/05
Rt. 620W (Fairfax County) (Braddock Rd) from Rt. 620 west ramp to I-495south	All lanes closed	Road Widening Project Activities	Detour: traffic seeking access to I-495 south will be directed to I-495 north to exit 52, Little River Turnpike (Route 236) west, stay to the right and follow signs to I-495 south.	09:30PM-05:00AM 02/28 - 03/01
Rt. 703N (Fairfax County) (Shreve Rd) from Oldewood Dr. to Rt. 29	Right lane closed	Road Widening Project Activities	This work will occur either northbound OR southbound. Flagger to direct traffic. Fri. hours 9:30am to noon.	09:30AM-03:30PM 02/22 - 03/05
Rt. 769E (Fairfax County) (Oak St) from Division Av to Morgan Ln	All lanes closed	Bridge Replacement Activities	DETOUR: All motorists using Oak Street will be detoured to Gallows Road and Idylwood Road	08:30AM-08:30AM 05/10 - 05/10
Rt. 769W (Fairfax County) (Oak St) from Division Av to Morgan Ln	All lanes closed	Bridge Replacement Activities	DETOUR: All motorists using Oak Street will be detoured to Gallows Road and Idylwood Road	08:30AM-08:30AM 05/10 - 05/10
US-50W (Arlington Blvd) from Fairview Park Rd. to Gallows Rd.	Left lane closed	Road Widening Project Activities	Mon. through Fri. only. Fri. hours are 9:30am to noon.	09:30AM-03:30PM 01/25 - 03/05
VA-123N (Chain Bridge Rd) from Westpark Dr. to I-495	Right lane closed	Road Widening Project Activities		09:30PM-05:00AM 03/01 - 03/04
VA-236E (Little River Tp) from Accotink Pkwy to Heritage Dr	Right shoulder closed	Utility/Permit Work	No lane closure	09:30AM-03:30PM 09/22 - 03/01

Location	Closure	Activity	Comments	Effective
VA-267W (Dulles Access Rd) from Interchange to I-495	Left lane closed	Road Widening Project Activities	Friday's hours are 9:30am to noon. Mon. through Fri. only.	09:30AM-03:30PM 01/11 - 03/05
VA-7W (Leesburg) from Lisle Ave. to Westpark Dr.	Left lane closed	Road Widening Project Activities	This work will occur either westbound OR eastbound. Fri. hours 9:30am to noon.	09:30AM-03:30PM 03/01 - 03/05
VA-7W (Leesburg) from Rt. 7 west ramp to I-495 south	All lanes closed	Road Widening Project Activities	Mon. through Thu. only. Detour: traffic seeking access to I-495 south will be directed farther west to International Drive where they will make a U-turn and then follow signs to I-495 south.	09:30PM-05:00AM 02/24 - 03/05

NOVA Mega/ I-95 Widening

I-95N (I95 Hwy) from 161 to 166.9	Right lane closed	Road Widening Project Activities	Mon. through Thu. only.	09:30AM-03:30PM 01/18 - 03/04
I-95S (I64 Hwy) from 166.7 to 161.1	Right lane closed	Road Widening Project Activities	Mon. through Thu. only.	08:00AM-02:00PM 01/18 - 03/04
I-95S Ramp 161A (Ramp) from 0 to 0.2	Right lane closed	Road Widening Project Activities		06:00AM-11:00AM 03/01 - 03/04

Washington, DC

US-29N from Key Bridge to DC	Left 2 lanes closed	Bridge Inspection Work		10:00PM-05:00AM 03/02 - 03/03
US-29S from DC Key Bridge to Virginia	Left lane closed	Bridge Inspection Work		10:00PM-05:00AM 03/02 - 03/03

Woodrow Wilson Bridge

I-295S (Interstate 295 S) from MD/DC Line to I-95/495	Right lane closed	Road Widening Project Activities		09:00AM-03:00PM 03/01 - 03/05
I-95S (I95/I495) from Exit 174 ramp to Eisenhower Connector	All lanes and shoulders closed	Other Bridge Work		07:00AM-07:00AM 03/15 - 03/31
I-95S (I95/I495) from MD-210 to Wilson Bridge	Right lane closed	Road Widening Project Activities	(F) 9:00AM-Noon.	09:00AM-03:00PM 03/01 - 03/05
I-95S from Exit Ramp to Telegraph Road SB.	All lanes closed	Road Widening Project Activities	Detour: Use ramp to Route 1 SB to Huntington Avenue WB to Telegraph Road SB.	09:00AM-03:00PM 03/01 - 03/05

Location	Closure	Activity	Comments	Effective
I-95S from exit ramp to Telegraph Rd south	All lanes closed	Road Widening Project Activities	Detour: Use ramp to Route 1 SB to Huntington Avenue WB to Telegraph Road SB.	09:00PM-05:00AM 03/01 - 03/05
VA-241N (Telegraph Rd) from Huntington Avenue to Eisenhower Avenue	Alternating lane closures	Road Widening Project Activities		09:00AM-03:00PM 03/01 - 03/05
VA-241S (Telegraph Rd) from the ramp to I-95 south	All lanes closed	Road Widening Project Activities	Detour: Telegraph Road SB to Huntington Avenue WB to Route 1 NB to ramp to I-95/495 SB	09:00AM-03:00PM 03/01 - 03/05
VA-241S (Telegraph Rd) from Eisenhower Avenue to Huntington Avenue	Alternating lane closures	Road Widening Project Activities	(F) 9:00AM-Noon	09:00AM-03:00PM 03/01 - 03/05
VA-241S (Telegraph Rd) from the ramp to I-95 south	All lanes closed	Road Widening Project Activities	Detour: Telegraph Road SB to Huntington Avenue WB to Route 1 NB to ramp to I-95/495 SB	09:00PM-05:00AM 03/01 - 03/05