



# HIGHWAY ALERT

VirginiaDOT.org

RELEASE: IMMEDIATE  
CONTACT: Public Affairs  
[Richmondinfo@VDOT.virginia.gov](mailto:Richmondinfo@VDOT.virginia.gov)

Oct. 31, 2010

## WEEKLY HIGHWAY ALERT – RICHMOND DISTRICT

**COLONIAL HEIGHTS** – Road construction that is expected to cause delays from **October 31-Nov. 5, 2010** is listed below. Updates are marked in **bold**.

Please call 511 or visit [www.511virginia.org](http://www.511virginia.org) for real time information on the location and traffic impacts associated with mobile and emergency pothole patching operations. Drivers can also sign up to receive personalized traffic alerts by e-mail or text message. Real-time traffic camera images are available at [www.trafficland.com](http://www.trafficland.com).

*Note: mm stands for mile marker.*

### HIGH PROFILE

Location	Highway/Road	Date/Time	Activity	Details
Hopewell/ Henrico	I-295 on the Varina Enon Bridge	Midnight Nov. 4 – 5 a.m. Nov. 5	Slow roll/ temporary lane closures  Bridge work	There will be temporary (15-30 minute) lane closures on I-295 north/south at the Varina Enon Bridge from midnight Nov. 4 – 5 a.m. Nov. 5 for bridge work.
Richmond	I-95 north from (exit 75) I-64 east split to Lombardy Bridge	8 p.m.-6 a.m. (nightly)  Oct. 31 – Nov. 2	Left two lanes closed  Milling and paving	The two left lanes will be closed on I-95 north from (Exit 75) to the I- 64 east split to the Lombard Bridge (nightly) from 8 p.m. - 6 a.m. Oct. 31-Nov. 2. for milling and paving.

<b>Richmond</b>	<p>I-95 north from: (exit 75) I-64 east split to Lombardy Bridge</p> <p>Ramp from I-64 west to I-95 north</p> <p>Ramp from I-95 north to Chamberlayne Ave.</p> <p>Ramp from Belvedere to I-95 north</p>	<p>10 p.m.-6 a.m. (nightly)</p> <p>Nov. 3 - 6</p>	<p>Right two lanes and ramps closed</p> <p>Milling and paving</p>	<p>The following two right lanes and ramps will be closed on I-95 north (nightly) from 10 p.m. to 6 a.m. Nov. 3 - 6 for milling and paving:</p> <ul style="list-style-type: none"> <li>• Ramp from I-64 west to I-95 north</li> <li>• Ramp from I-95 north to Chamberlayne Ave.</li> <li>• Ramp from Belvedere Ave. to I-95 north</li> </ul>
<b>Henrico</b>	<p>I-95 south from mm 80-77 (between Boulevard and Belvedere)</p>	<p>8 p.m.-6 a.m. (nightly)</p> <p>Oct. 31-Nov. 6</p>	<p>Left two lanes closed (Nov. 1-Nov. 2)</p> <p>Right two lanes closed (Nov. 3 - 6)</p> <p>Milling and paving</p>	<p>The two left lanes will be closed on I-95 south from mile markers 80-77 between Boulevard and Belvedere (nightly) from 8 p.m. to 6 a.m. Oct. 31-Nov. 6 for milling and paving.</p>

## INTERSTATES & MAJOR HIGHWAYS

<b>Location</b>	<b>Highway/Road</b>	<b>Date/Time</b>	<b>Activity</b>	<b>Details</b>
<b>Goochland</b>	<b>I-64 west from mm 148-174</b>	<b>10 p.m. Oct. 31 -6 a.m. Nov. 1</b>	<p><b>Right lane mobile closure</b></p> <p><b>Paving</b></p>	<b>The right lane will be closed periodically on I-64 west between mile markers 148-174 from 10 p.m. Oct. 31 - 6 a.m. Nov. 1 for paving.</b>
Henrico	Route 895 (Pocahontas Parkway) west between I-295 and Laburnum Ave.	<p>Continuous</p> <p>Project complete May 2011</p>	<p>Right lane and shoulder closed-west</p> <p>Left/right shoulders closed-east</p> <p>Airport Connector project (Transurban)</p>	<p>The right lane and shoulder will be closed- westbound and the left/right shoulders closed will be closed eastbound on Route 895 west between I-295 and Laburnum Ave. through May 2011 as part of the Airport Connector project (Transurban).</p> <p>More information:  <a href="http://www.virginiadot.org/projects/richmond/richmond_airport_connector.asp">http://www.virginiadot.org/projects/richmond/richmond_airport_connector.asp</a>.            Contact: Mary Ellin Arch at 804-822-3443 or 804-615-7430, or visit <a href="http://www.Pocahontas895.com">www.Pocahontas895.com</a> for additional information and updates.</p>

Henrico	Route 895 east (Pocahontas Parkway) to two miles west between I-295 (between mm 2-4)	Continuous  Project complete March 2011	Traffic reduced to one travel lane  Airport Connector project (Transurban)	Traffic will be reduced to one travel lane on Route 895 east (Pocahontas Parkway) to two miles west between I-295 (between mm 2-4) for the Airport Connector project.  More information: Contact: Mary Ellin Arch at 804-822-3443 or 804-615-7430, or visit <a href="http://www.Pocahontas895.com">www.Pocahontas895.com</a> for additional information and updates.
Henrico	I-295 south from mm 17-16	10 a.m.- 6 p.m.  Nov. 1-5	Center and right lane closed  Pothole patching	The center and right lane will be closed on I-295 south from mile markers 17-16 from 10 a.m.- 6 p.m. Nov. 1-5 for pothole patching.
Henrico	I-295 from mm 18-19 (Varina Enon Bridge)	Continuous  Through Nov. 2010	Right lane and right shoulder closed  Bridge work	The right lane and shoulder will be closed on I-295 from mm 18-19 (Varina Enon Bridge) continuous through Nov. 2010 for bridge work.
South Hill	I-85 at mm 15	9 p.m. Oct. 31- 6 a.m. Nov. 1	Right lane and shoulder closed  Pothole patching	The right lane and shoulder are closed on I-85 at mile marker 15 from 9 p.m. Oct. 31 through 6 a.m. Nov. 1 for pothole patching.

#### PRIMARY AND SECONDARY ROADS

Location	Highway/Road	Date/Time	Activity	Details
Amelia	Goodes Bridge Rd . west from the ramp to Rt. 360 to the ramp from Business Rt. 360	9 a.m.-4 p.m.  Nov. 1-5	Alternating lane closures  Bridge work	There will be alternating lane closures on Goodes Bridge Rd. west from the ramp to Rt. 360 to the ramp from Business Rt. 360 from 9 a.m.-4 p.m. Nov. 1-5 for bridge work.
Brunswick	Christanna Hwy. (Rt. 46) from Prestwood Rd. to Boydton Plank (Rd 1)	Continuous	Road closed  Bridge work	Christanna Hwy. (Rt. 46) will be closed from Prestwood Rd. to Boydton Plank (Rd 1) for bridge work.
Chesterfield	Happy Hill Rd. (Rt. 619) between Longmeadow Blvd. and Sunset Ave.	9 a.m.-4 p.m.  Nov. 1-5	Alternating lane closures  New roadway construction	There will be alternating lane closures on Happy Hill Rd. (Rt. 619) between Longmeadow Blvd. and Sunset Ave. Nov. 1-5 from 9 a.m.-4 p.m. for new roadway construction.
Chesterfield	Iron Bridge Rd (Rt. 10) eastt between Tucker Rd. to Whitepine Rd.	9 a.m.-4 p.m.  Nov. 1-5	Right lane closed  Construction activities	The right lane will be closed on Iron Bridge Rd (Rt. 10) east between Tucker Rd. to Whitepine Rd. from 9 a.m.-4 p.m. Nov. 1-5 for construction activities.
Chesterfield	Midlothian Tnpk. (Rt. 60) east between from Alverser Dr. to Johnston Willis Dr.	9 a.m.-4 p.m.  Nov. 1-5	Left lane closed  Maintenance work	The left lane will be closed on Midlothian Tnpk. (Rt. 60) east between from Alverser Dr. to Johnston Willis Dr. from 9 a.m.-4 p.m. Nov. 1-5 for maintenance activities.

<b>Chesterfield</b>	<b>Beulah Rd. (Rt. 641) between Orchardhill Dr. and Irongate Dr.</b>	<b>9 a.m.-4 p.m. Nov. 1-5</b>	<b>Alternating lane closures New roadway construction</b>	<b>There will be alternating lane closures on Beulah Road (Route 641) between Orchardhill Drive and Irongate Drive from 9 a.m.-4 p.m. Nov. 1-5 for new roadway construction.</b>
Dinwiddie	Monks Neck Road (Rt. 605) from Old Stage Rd. (Route 669) to Halifax Rd (Route 604)	9 a.m.-5 p.m. Through Nov. 19, 2010	Lanes closed Pipe replacement	Monks Neck Road (Rt. 605) will be closed from Old Stage Rd. (Route 669) to Halifax Rd (Route 604) daily from 9 a.m.-5 p.m. through Nov. 19, 2010 for pipe replacement.
Dinwiddie	Wheeler's Pond Rd. (Rt. 645) from Courthouse Rd. (Route 627) to Wilkinson Rd. (Route 611)	7:30a.m.-5 p.m. Through <b>Mid-November</b>	Through lanes closed Pipe replacement	The through lanes will be closed on Wheeler's Pond Rd. (Rt. 645) from Courthouse Rd. (Route 627) to Wilkinson Rd. (Route 611) daily from 7:30a.m.-5 p.m. through <b>mid-November</b> for pipe replacement. Traffic will be detoured through Route 611 (Wilkinson Road) to Route 613 (White Oak Road).
<b>Dinwiddie</b>	<b>Namozine Rd. (Rt. 708) from River Rd. (Rt. 601) to Cox Rd.</b>	<b>8 a.m.-4 p.m. Nov. 1</b>	<b>Alternating lane closures Paving</b>	<b>There will be alternating lane closures on Namozine Rd. (Rt. 708) from River Rd. (Rt. 601) to Cox Rd. from 8 a.m.-4 p.m. Nov. 1 for paving.</b>
<b>Goochland</b>	<b>Broad Street Rd.(Rt. 250) from Ashland Rd. to Manakin Rd</b>	<b>9 a.m.-3 p.m. Nov. 1-5</b>	<b>Alternating lane closures Construction activities</b>	<b>There will be alternating lane closures on Broad Street Rd.(Rt. 250) from Ashland Rd. to Manakin Rd from 9 a.m.-3 p.m. Nov. 1-5 for construction activities.</b>
<b>Hanover</b>	<b>Atlee Station Rd (Rt. 637) from Charter Gate Drive to Atlee Station Road (Rt. 805)</b>	<b>9 a.m.-6 p.m. Nov. 1</b>	<b>Alternating lane closures Maintenance activities</b>	<b>There will be alternating lane closures on Atlee Station Rd (Rt. 637) from Charter Gate Drive to Atlee Station Road (Rt. 805) from 9 a.m.-6 p.m. Nov. 1 for maintenance activities.</b>
Hanover	Pouncey Tract Road (Route 271) between Rockville Road and Ashland Road	Continuous Project complete May 2011	Road closed Road widening	Pouncey Tract Road (Route 271) between Rockville Road and Ashland Road will be closed to through traffic (only emergency and local traffic will be permitted) as part of the ongoing construction project to re-align and widen Pouncey Tract Road. The overall project will be complete May 2011. Detour route: <ul style="list-style-type: none"> <li>• Howard's Mill Rd. (Rte 673)</li> <li>• To South Anna Rd (Rte 703)</li> <li>• Then to Mile Branch Rd (Rte 703) back to Pouncey Tract Road.</li> </ul>
<b>Henrico</b>	<b>Lakeside Ave north (Rt. 161) from Park St. to Spruce St.</b>	<b>7 a.m.-4 p.m. Nov. 3 and Nov. 4</b>	<b>Alternating lane closures Construction activities</b>	<b>There will be alternating lane closures on Lakeside Ave north (Rt. 161) from Park St. to Spruce St. from 7 a.m.-4 p.m. Nov. 3 and Nov. 4 for construction activities.</b>
Henrico	W Broad St (Rt. 250) west from Bethlehem Rd. to Wistar Rd	7 p.m.-6 a.m. (nightly) <b>Nov. 1-5</b>	Right and center lanes closed Gas main installation	The center and right lane will be closed on W Broad St (Rt. 250) westbound from Bethlehem Rd. to Wistar Rd from 7 p.m.-6 a.m. (nightly) <b>Nov. 1-5</b> for gas main installation.

King & Queen	Mantua Rd. west (Rt. 633) from Hockley Neck Rd. to Duck Pond Rd. south	Continuous  Through Nov. 2010	Bridge closed  Bridge work	The bridge will be closed on Mantua Rd. west (Rt. 633) from Hockley Neck Rd. to Duck Pond Rd. south continuous through Nov. 2010 for bridge work.
King William	<b>Rt. 360 (Richmond Tappahannock Hwy) at River Rd</b>	<b>11 a.m.- 5 p.m.</b>  <b>Through Nov, 12, 2010</b>	<b>Alternating lane closures</b>  <b>Bridge work</b>	<b>There will be alternating lane closures on Rt. 360 (Richmond Tappahannock Hwy) at River Rd from 11 a.m.- 5 p.m. through Nov, 12, 2010 for bridge work.</b>
Mecklenburg	Rt. 762 (Townes Rd.) between Wilkerson Rd. and Jeffress Rd.	Continuous  Through Jan 2011	Road closed  Pipe replacement	Route 762 (Townes Rd.) is closed between Wilkerson Rd. and Jeffress Rd. through Jan 2011 for pipe replacement.
Mecklenburg	<b>Rt. 58 west from Rt. 49 to Pooles Mill Rd.</b>	<b>7 a.m.- 7 p.m.</b>  <b>Nov. 1-5</b>	<b>Alternating lane closures</b>  <b>Paving</b>	<b>There will be alternating lane closures on Rt. 58 west from Rt. 49 to Pooles Mill Rd. from 7 a.m.- 7 p.m. Nov. 1-5 for paving.</b>
Mecklenburg	Wilkerson Rd (Rt. 677) between Daniels Rd and Skipwith Rd.	Continuous  Through Nov. 5, 2010	Road closed  Bridge work	Wilkerson Rd (Rt. 677) will be closed between Daniels Rd and Skipwith Rd. through Nov. 5, 2010 for bridge work. Use posted detour.
New Kent	Eltham Rd. (Rt. 30) W. from Farmers Dr to Barham Woods Dr.	9 a.m. – 4 p.m.  through fall 2010 (weekdays)	Right lane closed  Water main permit work	The right lane will be closed on Eltham Rd. (Rt. 30) W. from Farmers Dr to Barham Woods Dr. from 9 a.m. – 4 p.m. through fall 2010 for water main permit work.
Nottoway	W Patrick Henry Hwy. (Rt. 360) west from N Agnew St. to Burkes Tavern Rd.	8 a.m.-5 p.m. (daily)  Through Dec. 2010	Left shoulder and lane closed  Bridge work	The left shoulder and lane will be closed on W Patrick Henry Hwy. (Rt. 360) west from N Agnew St. to Burkes Tavern Rd. from 8 a.m.-5 p.m. (daily) through Dec. 2010 for bridge work.  <u>Westbound lane is restricted to <u>one lane</u> and width is 14'.</u>
Nottoway	W Colonial Trail Hwy (Rt. 460) at the ramp	8 a.m.-5 p.m. (daily)  Through Sept. 2011	Only one lane open east and west bound. Width restriction 12' and 6'  Bridge work	There will only be open east and west bound on W Colonial Trail Hwy (Rt. 460) at ramp with a width restriction 12' and 6' 8 a.m.-5 p.m. (daily) through Sept. 2011 for bridge work.
Nottoway	E. Patrick Henry Hwy (Route 460 east) at the Burkeville county line	Through Sept 2011	Alternating lane closures  Bridge repair	There will be alternating lane closures E. Patrick Henry Hwy (Route 460 east) at the Burkeville county line through Sept. 2011 for bridge repair.
Powhatan	Nine miles of Route 60 east/west to the Cumberland County line	Continuous  Through Nov. 2010	Alternating lane closures  Shoulder/trench widening	There will be alternating lane closures on nine miles of Route 60 east/west to the Cumberland County line through Nov. 2010 for shoulder and trench widening. This will be a daytime work zone. Completion expected in Nov. 2010. Expect delays.

Powhatan	Cartersville Road Bridge (Rt. 684) over Muddy Creek at the Powhatan/ Cumberland County line	Continuous  Starts late Nov. through May 2010	Bridge closed  Bridge rehabilitation project	<p>The Cartersville Road Bridge (Rt. 684) over Muddy Creek will be closed at the Powhatan/Cumberland County line continuous after the Thanksgiving holiday through May 2011 for repairs. Drivers will use the following detour:</p> <ul style="list-style-type: none"> <li>• Route 45 (Cartersville Road)</li> <li>• Route 60 (Anderson Highway)</li> <li>• Route 645 (Bell Road) that turns into Cartersville Road</li> </ul> <p>The bridge rehabilitation project involves replacing the superstructure, repairing the substructure and guardrail upgrades. The project is expected to be complete in May 2011.</p>
Prince George	E. Randolph Rd (Rt. 10) from Ruffin Rd. (Rt. 644). to the City of Hopewell city limits	8 a.m.-4 p.m.  Nov. 2, 2010	Alternating lane closures  Paving	<b>There will be alternating lane closures on E. Randolph Rd (Rt. 10) from Ruffin Rd. (Rt. 644). to the City of Hopewell city limits from 8 a.m.-4 p.m. Nov. 2, 2010 for paving.</b>
Prince George	Cedar Ln (Rt. 612) from Pole Run Rd. to Lebanon Rd	Continuous  Through Nov. 15	Road and shoulders closed  Construction activities	<b>Cedar Lane (Rt. 612) will be closed from Pole Run Rd. to Lebanon Rd. through Nov. 15 for construction activities. Detour is as follows: Route 611 (Lebanon Road) to Route 625(Hines Road) to Route 616 (Pole Run Road).</b>
Prince George	James River Dr. (Rt. 10) from Pole Run Rd. to Beaver Castle Rd.	7 a.m.-6 p.m. (daily)  Through Nov. 2010	Alternating lane closures  Paving	There will be alternating lane closures on James River Dr. (Rt. 10) from Pole Run Rd. to Beaver Castle Rd. from 7 a.m.-6 p.m. (daily) through Nov. 2010 for paving.

*Highway safety is everyone's responsibility. Virginia's highway safety partnership — the Virginia Department of Transportation, Virginia Department of Motor Vehicles and Virginia State Police — challenges you to help prevent highway fatalities. Buckle up. Avoid distractions. Share the road. Drive drug- and alcohol-free. Obey speed limits. For more information on the Highway Safety Challenge and things you can do to avoid becoming Virginia's next traffic fatality, visit [www.safeVAhighways.org](http://www.safeVAhighways.org).*