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The LANE team will provide the 
Department with the finest specialty 
talent, national experience, and local 
knowledge …all under the direction 
of experienced design-build project 
management leaders. 

The Task Force Approach is a 
proven mechanism to ensure quality, 
consistency, and integrated design 
and construction. 

 

3.3. OFFEROR’S TEAM STRUCTURE 
The Lane Construction Corporation (LANE) will lead the Design-Build (D-B) team and be ultimately responsible to 
VDOT for the completion of the Route 7 – Westbound Truck Climbing Lane Design-Build Project. LANE’s role will 
include managing all aspects of the project, supervising the construction and performing major work elements. LANE’s 
proven experience on more than 50 PPTA and D-B projects ranging in scope 
and value from $15 million to the $1.5 billion I-495 Express [HOT] Lanes D-
B project in Northern Virginia demonstrates LANE’s ability to tackle the 
region’s most challenging projects and the value obtained in having the right 
team. LANE’s careful and strategic selection of this particular team provides 
the Department tremendous value due to our past successful performance on 
similar projects. LANE has selected Vanasse Hangen Brustlin, Inc. (VHB) as 
the Lead Designer for their proven efforts in providing value-added solutions and innovations in their approach to D-B 
projects and will provide all engineering design services except for geotechnical design. VHB possesses the same integrity 
and standard of quality philosophy comparable to LANE’s core principles, understanding that the right choice may not 
always reside in the economics when dealing with context sensitivity and public safety. LANE has a strong history with 
VHB that includes the very successful Route 50 Traffic Calming D-B at Gilberts Corner (Gilberts Corner) – the 
construction of four roundabouts and connector road on the Route 50 Corridor in Loudoun County as well as other recent 
D-B pursuits, in which both firms gained valuable first-hand, local D-B experience. VHB exhibits overall strength in 
managing multi-discipline D-B projects with a thorough understanding of the Department’s design and D-B requirements.  
Together, LANE and VHB have selected specific subcontractor and subconsultant partners that share in our commitment 
to provide the best value solutions and whose fortes match the required practice areas identified in this procurement. The 
team that we have assembled is essentially the same as that which successfully delivered the Gilberts Corner project under-
budget and ahead of schedule. Listed below are the firms that make up the LANE team. Please note that VHB and Quinn 
Consulting will subcontract to LANE. The remaining firms will be design subconsultants to VHB.  
LANE has carefully chosen a group of technically diverse and skilled team members to create a team structure that 
capitalizes on our strongest, respective attributes. The LANE team will provide the Department with the finest specialty 
talent, national experience, and local knowledge … all under the direction of experienced design-build project 
management leaders.  
Using the "Task Force" Approach 
The LANE team's extensive D-B experience has shown that the Task Force 
approach during the design stage is key to realizing a successful project. This 
open forum of discussion, in the spirit of partnering, serves to clearly define 
project criteria, ensure the owner's intentions are being met, address corridor-
wide constructability issues, and provide consistency in design before 
becoming schedule-critical. 
Task forces serve as a conduit for disseminating project-critical information. The Task Force, with the D-B Project 
Manager at the head, is the central point of decision-making and communication among all involved in the project. As part 
of this process, the Task Force members - VDOT, the Lane D-B Project Manager, and the VHB Designer Manager - are 
charged with reaching a consensus on project issues. This approach of equal representation by the Owner, Contractor and 
Designer is integral to the partnering process. The Design Manager will meet with discipline leaders from every design 
segment, the Contractor and the Owner on a weekly basis. The focus of these meetings will be to coordinate technical 
design issues, emphasize the appropriate design criteria and develop standardization of the designs to meet VDOT criteria. 
This approach encourages real-time, over-the shoulder reviews and timely issue resolution. The Task Force will meet 
weekly at first, then as required as the project progresses. The Task Force meeting agenda will address project 
coordination, schedule review and implementation, and the overall project work plan. The Task Force meetings will be 
formal, with agenda and meeting minutes required. Additional project and/or Owner personnel will be included in these 
meetings to discuss their respective topics as necessary. 
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Each of these key personnel 
described below were 
LANE team members that 
designed and constructed 
the award-winning Gilberts 
Corner D-B project. 

To gain the innovation benefits of Design-Build delivery, it is imperative that the design team remain integrated with 
construction staff experienced in the development of design from concept through final RFC plans. To the LANE team, 
innovation means design concepts that consider schedule, means and methods, construction equipment, and available 
labor. Innovation is the development of plans and strategies that deliver a high-quality product in an expedited manner. 
The Task Force approach is a hallmark of LANE’s D-B process that results in schedule and budgetary success: 

• Contractor input on all phases of the design for optimizing materials, means, and methods 
• Analysis of feasible alternatives by the contractor organization 
• Ability to focus on and accelerate key elements of the design as needed by the construction 
• Phased construction by early development and approval of design packages 
• Ability to handle program changes identified throughout the contract 
• High-quality results, leading to owner satisfaction 

The LANE Team       

 
  LANE  

Offeror & Lead Contractor 
 

 
  VHB  

Design Manager 
Public Outreach Environmental Utilities 

   Quinn Consulting 
QA/QC 
QA Manager 
Inspectors 

   GeoConcepts 
Engineering, Inc.* 
Geotechnical Engineering 
Construction QC Testing 

   Athavale, Lystad & Associates, 
Inc.* 
Roadway and Trail Design 
Structure/Bridge 

 
  Cervantes and 

Associates*  
Stormwater Management 
Utilities 

   J.M. Morales & 
Associates, P.C.* 
Maintenance of Traffic 
Traffic Management Plan 

   Rinker Design Associates, P.C.** 
Right-of-Way Acquisition 
Survey 

   Traffic Signals Plus, 
PLLC.* 
Lighting 

   Specialized Engineering 
QA Testing 

 *DBE 
**SWaM 

 Each of our team member firms have VDOT D-B experience as do the personnel so designated with this unique D-B qualification logo. 

Construction Subcontractors  
LANE will self-perform the heavy civil activities for the Route 7 project. Among 
LANE’s primary subcontractors is Quinn Consulting Services Incorporated (QCS), 
a local Virginia certified DBE firm, who will provide the Quality Assurance Manager 
(QAM), Mr. John Vicinski, PE, DBIA, and his supporting staff of quality assurance 
inspectors. QCS has provided similar specialized consulting and quality assurance 
management on numerous D-B projects throughout northern Virginia such as the Dulles 
Metrorail Extension (Phase 1 and 2), Fairfax County Parkway (Phase III), Waxpool 
Road, Battlefield Parkway Design-Build, Gilberts Corner, and the I-495 Express [HOT] Lanes. Mr. Vicinski has had a 
direct working relationship with LANE, having worked on both the Gilberts Corner (as an Alpha Corporation employee) 
and the I-495 Express (HOT) Lanes projects. As the QAM, Mr. Vicinski, will report directly to the Design-Build Project 
Manager, Mr. Rich McDonough. Additionally, other construction subcontractors including DBE and SWaM firms will be 
selected utilizing LANE’s two step subcontracting plan. 

3.3.1 Qualifications and Functional Relationships of Key Personnel 
We consider VDOT management and staff true Project partners, working alongside the LANE team members. Our 
relationships are effective, functional, and benefit from a common accountability initiative — to safely and soundly 
complete the project expeditiously. The LANE team is led by experienced and capable professionals with local roots, 
strong D-B experience, and traffic management support for both design and construction with extensive experience 
regionally and nationally. All of the proposed Key Personnel have noteworthy experience on transportation projects 
similar to the roles they will serve on the Route 7 project.  



VDOT Route 7 – Westbound Truck Climbing Lane 3.3. Offeror’s Team Structure 

              5 

As QAM, Mr. Vicinski holds the authority to 
shut down the job if quality issues warrant. 

 Leading the LANE team is Design-Build Project Manager, Mr. Richard A. McDonough (LANE) who is responsible 
for the overall project, construction quality management, and contract administration. He is the primary contact for VDOT 
for this Project. He will facilitate communication among team partners and adjacent projects, monitor design efforts to 
proactively eliminate potential constructability issues prior to breaking ground, and delegate resources to deliver the 
project on time. It will be his responsibility to work with the designer to ensure that the design is on time and within the 
owner’s specifications. Mr. McDonough’s interaction from design through construction will include “task force” meetings, 
weekly design meetings and construction meetings to discuss how the LANE team will build the project. Should any 
issues arise, it is his responsibility to ensure and address project issues with the designer, construction team and the owner. 
He will interact with the Quality Assurance Manager (QAM) continuously to ensure that the project is compliant with the 
specifications. 

 Quality Assurance Manager, Mr. John Vicinski, PE, DBIA (QCS), [reports directly to the D-B Project Manager], is 
a registered licensed, Professional Engineer in the Commonwealth of Virginia. Mr. Vicinski has previously served as a 
Quality Assurance Manager, Inspector Coordinator and a Project Director on 10 D-B projects, 15 VDOT district-wide and 
regional contracts and 6 VDOT project specific jobs. His responsibilities have included construction management, 
inspection, scheduling, claims analysis, utility coordination, bidding, subcontractor coordination, hiring and managing 
inspectors, work order processing, shop drawing review and surveying. He is knowledgeable of the Department’s 
Construction Program, VDOT’s Road and Bridge Specification and Standards, Site Manager, and the Virginia Work Area 
Protection Manual.  Mr. Vicinski will ensure that the construction quality of the Route 7 project meets or exceeds the 
Minimum Quality Control and Quality Assurance Requirements for 
Design-Build and PPTA Projects, dated January 2012. Mr. Vicinski 
understands the importance of quality and the benefit of a strong 
QA/QC program, having served as the QAM on several Design-Build projects in northern Virginia. He understands the 
overriding imperative of the separation between quality assurance and construction and will maintain that independence 
throughout the duration of the project. Mr. Vicinski will coordinate with both the Design-Build Project Manager and the 
Construction Manager on all quality issues. Should issues arise, he and his inspection staff will immediately document and 
suggest remediation to construction personnel. Any item of work failing to meet minimum standards will be rejected 
outright.  

 Design Manager, Mr. Charles O’Connell, PE (VHB), [reports directly to the D-B Project Manager], is a registered, 
licensed Professional Engineer in the Commonwealth of Virginia. He has 26 years’ experience in the management and 
design of complex transportation projects involving roadway and structural design, geotechnical investigations and 
environmental permitting/mitigation. Mr. O’Connell has served as the president of the Potomac (Northern Virginia) ASHE 
section and is an instructor for the National Highway Institute where he conducts workshops in the design and operation of 
intersections for safety and roundabout design. Mr. O’Connell is intimately familiar with VDOT policies and procedures 
having served with VDOT for 11 years and subsequently having been on contract to VDOT for multiple projects. As the 
Design Manager on this project, Mr. O’Connell is responsible for coordinating the individual design disciplines, and 
ensuring the overall project design is in conformance with the Contract Documents. He is also responsible for establishing 
and overseeing the QA/QC program for all pertinent disciplines including review of design, working plans, specifications, 
and constructability. Mr. O’Connell is very familiar with the Route 7 corridor and the unique MOT challenges that will be 
presented in this project.  Mr. O’Connell will utilize his past experience as the Design Manager for the Gilberts Corner 
project where he played a significant role in developing the final design by implementing advanced concepts in 
roundabout design such as the offset left in the approaches and “fish hook” pavement markings which were later approved 
and incorporated into the Manual of Uniform Traffic Control Devices (MUTCD). In addition to design responsibilities, 
Mr. O’Connell was instrumental in developing public relations materials, working with adjacent land owners, coordinating 
with utilities, resolving design problems associated with drainage and flood plain, and monitoring construction to protect 
the historic properties. 
Mr. O’Connell has lectured on the benefits of roundabouts to the Prince William County Planning Commission, Herndon 
Town Council, members of the Fairfax County Board of Supervisors as well as various Home Owners Associations. He 
has also been a contributor to various Federal Highway Administration projects, developing manuals or programs 
associated with roundabouts and mini-roundabouts. Mr. O’Connell also contributed to the recent revisions to the VDOT 
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Mr. Vogt holds a current Virginia 
Department of Conservation and 
Recreation (DCR) Responsible Land 
Disturber (RLD) Certification and a 
VDOT Erosion and Sediment Control 
Contractor Certification (ESCCC). 

Work Area Protection Manual providing a keen understanding of construction and safety in construction or maintenance 
of roundabouts. 

 Construction Manager, Mr. Jim Vogt (LANE), [reports directly to the D-
B Project Manager], has 17 years’ experience in the construction industry as a 
Manager and a Superintendent. He has worked his way from Project Engineer 
to Project/Construction Manager, successfully accepting more responsibilities 
for field operations, safety, project staffing, means and methods of 
construction, project oversight and on-site engineering calculations and 
drawings. On the Route 7 project, Mr. Vogt will be in charge of the general 
day-to-day activities of this project at the construction site. His duties will include working with the owner, senior 
management, sub-contractors and the LANE work crews. He will be responsible for implementing and adhering to all 
safety and quality measures as well as maintaining schedule milestones, organizing manpower, managing the project 
budget and delivering the project on a timely basis and within budget. He will hold ultimate responsibility for managing 
the project schedule and coordinating daily with any adjacent projects underway. He will lead daily meetings with the 
Project Inspector and the Quality Assurance Manager (QAM) and will review all reports and lab results. Anything not 
meeting standards will be addressed immediately.  
Additional Gilberts Corner Team Veteran Personnel 

 Design QA/QC Manager - Mr. Tyson Rosser, PE (VHB), [reports directly to the Design Manager] is a registered 
licensed, Professional Engineer in the Commonwealth of Virginia. He will provide independent design QA review support 
for the design. Along with the Design Manager, he will also ensure that the Design QC reviews are being independently 
completed at the location of the work being performed. He has over 19 years of experience providing transportation design 
projects in the role of lead designer and project manager, including several D-B projects. He has significant experience on 
several important VDOT projects. For those projects, efficient design and management approaches were required to ensure 
the various design disciplines and teams met the common goals of the projects. Mr. Rosser was the Design Manager for 
VDOT’s first D-B project, APM Terminals Roadway Improvement project. He was also an integral part of the Gilberts 
Corner project as the Lead Designer and is functioning in a similar QA role for VHB's design responsibilities as part of 
their work on VDOT's Middle Ground Boulevard Extension D-B project. He brings to this role a unique blend of technical 
expertise, ongoing relationships with many of the staff from other firms on this team, and an understanding of VDOT 
requirements and expectations.  

 Utilities – Ms. Michelle Cavucci, PE (VHB), [reports directly to the Design Manager] is a registered licensed, 
Professional Engineer in the Commonwealth of Virginia. She has 17 years of experience in traffic control device design, 
traffic studies, safety, and utilities coordination. For the past 10 years, Ms. Cavucci has served as the VDOT 
Northern Virginia District’s   Traffic Design Consultant, coordinating regularly with VDOT NOVA District Location & 
Design, Utilities & ROW Personnel, Preliminary Engineering, and Land Development sections; and as the Project 
Manager for the Loudoun County On-Call Engineering Services contract. As the Lead Project Engineer for utility 
relocation and traffic on the Gilberts Corner project, Ms. Cavucci worked directly with utility companies to assist in the 
identification of conflicts, evaluation of proposed relocation design and adjustments, and coordination with VDOT 
Utilities Division. These are the same Department individuals that will be involved in the utilities relocation issues for the 
Route 7 project. These existing relationships with both utilities providers as well as VDOT staff allow Ms. Cavucci to 
work expeditiously to identify and mitigate issues involving utilities relocation. Ms. Cavucci will report directly to the 
Design Manager but will also coordinate regularly with both the Construction Manager and D-B Project Manager with 
regard to the utilities. 
Additional New Team Members 

 ROW Coordinator – Mr. James Moore, CGREA (RDA) [reports directly to the Design Manager] is a licensed 
Certified General Real Estate Appraiser with nearly 40 years of years of experience in real estate appraisal services.    Mr. 
Moore joined Rinker Design Associates in September 2010 after 35 years with VDOT when he retired as the Assistant 
District Right-of-Way Manager in the Northern Virginia District. Mr. Moore has managed all aspects of the appraisal 
process for land acquisitions and has served as an expert witness on Real Estate Appraisals. He has reviewed or prepared 
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appraisals in Loudoun County, Fairfax County, Prince William County, Albemarle County and the City of Charlottesville. 
Mr. Moore served as VDOT’s liaison for Right-of-Way on Local Administered Projects. He has procured Professional 
Appraisal Services and has also managed consultants preparing appraisals for VDOT. Mr. Moore will report directly to the 
Design Manager but will also coordinate regularly with both the Construction Manager and D-B Project Manager with 
regard to the utilities. 

 MOT Coordinator – Mr. Juan Morales, PE (JMA) [reports directly to the Design Manager] is a registered licensed, 
Professional Engineer in Virginia. He is also the principal of the JMA consulting firm specializing in transportation 
engineering and planning. His company specializes in the areas of traffic engineering, specifically traffic safety and 
operations, traffic management, application of advanced technologies, traffic simulation, traffic studies, including traffic 
control devices, temporary traffic control in work zones, Maintenance of Traffic (MOT) design, traffic modeling and 
research. Mr. Morales brings more than 30 years of experience to the position he will fill on the Route 7 project 
predominantly in the areas of traffic management, work zone safety, MOT, and traffic safety and operations.  As Chief 
Instructor for the American Traffic Safety Services Association (ATSSA), he is recognized as an expert in these fields; he 
develops and delivers work zone safety courses nationwide.  

 GeoConcepts Engineering, Inc. (GeoConcepts) will provide geotechnical services for the project [reports directly to 
the Design Manager]. In addition to geotechnical  services,  this  firm  will provide construction QC support through 
inspection and testing services [reports directly to the Construction QC Manager]. GeoConcepts is certified as a 
disadvantaged business enterprise (DBE) located in nearby Ashburn, Virginia that provides professional geotechnical 
engineering, hydrogeologic, and environmental consulting services. GeoConcepts has worked on several design/build 
projects,   including   two   roadway   projects   for VDOT (Pacific Boulevard and Battlefield Parkway Extension, 
respectively). They have performed in each of these capacities as part of these D-B efforts. 
Functional Relationships with VDOT and Third Parties 
The LANE team understands the critical importance of close, frequent communication, coordination, and collaboration 
with both VDOT and the myriad third parties involved in this Project. The LANE team is familiar with VDOT district 
policies and the local personnel who are likely to be involved in the project process on the owner’s behalf. That Lane team 
understanding and familiarity also covers the other third parties with whom the Design-Builder must coordinate. To foster 
open lines of communication, the LANE team will develop a Project work-plan and schedule that includes each third 
party’s availability and schedule requirements. Required Federal, Commonwealth, Loudoun County, Town of Leesburg, 
and any other regulatory agency permits will be appropriately acquired and liaisons will be identified to establish 
availability, scheduling, and jurisdictional coordination. Similarly, a liaison will be identified at the Northern Virginia 
Regional Park Authority to coordinate trail and parkland jurisdictional issues. Our public involvement plan will also ensure 
that commuters, homeowners and business owners are kept apprised of the Project progress, schedule, and potential 
impacts. 
We are prepared to address all the items necessary for environmental permitting including acquisition of water quality 
permits (Loudoun Water) in the name of The Lane Construction Corporation as well as comply with the Virginia State 
Noise Abatement Policy and the Highway Traffic Noise Impact Analysis Guidance Manual for any permanent noise 
mitigation (to be specified in the RFP Information Package). Likewise, the LANE team will fulfill all commitments 
included in the NEPA Categorical Exclusion for this Project (dated March 7, 2012).  
In order to effectively perform the relocations, adjustments, and coordination of utilities, the LANE team will align with 
each of the providers for timely planning of these activities. Our staff is already familiar with many of these providers’ 
policies and processes which should augment the expeditious accomplishment of these tasks. 
3.3.2 Organization Chart  
The LANE team is organized to provide VDOT with a single source point of contact, responsible for all design and 
construction activities. The LANE team organization has a straightforward chain of command, with individual tasks and 
responsibilities clearly identified. The following Organization Chart identifies key personnel and major functions to be 
performed for the design and construction of the Route 7 – Westbound Truck Climbing Lane Project. As demonstrated in 
the Organization Chart, the identified Key Personnel will report directly to the Design-Build Project Manager, leading their 
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respective groups. The chart shows the clear separation and independence that exists between QA and Construction QC 
Inspection and field/laboratory testing. 
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3.4. EXPERIENCE OF OFFEROR’S TEAM 
The Lane Construction Corporation (LANE), established in 1890 and incorporated in 
1902 in the State of Connecticut, is one of the largest and most well-respected 
transportation contractors in the nation. LANE is headquartered is in Cheshire, CT 
and maintains several regional offices, including the Mid-Atlantic Regional Office in 
Chantilly, Virginia, which supports the multiple project locations throughout the 
Commonwealth. LANE’s successful delivery methods consistently rank us among the top 10 transportation 
contractors in the nation. LANE has successfully participated in over 50 Design-Build (D-B) projects ranging in 
scope from $15M to $1.5B. LANE understands the importance of partnering to make the D-B process a success and 
has led D-B teams that have constructed more than $2.8B in projects over the last decade.   

3.4.1 Work History Forms 
Work History Forms (Attachments 3.4.1(a) and 3.4.1(b)) for both LANE (Lead Contractor) and VHB (Lead 
Designer) are included in the Appendix.  

Proven Cooperative Work History 
The benefits of the D-B delivery method are enhanced when team members have worked together and understand 
the value of each team member. This LANE team has worked on a number of projects together and is proud to have 
successfully delivered many using this contracting method. LANE and VHB were first introduced during the 
construction of the Dulles Airport North Area Roadway Improvements where LANE was responsible for 
construction and VHB represented the Airports Authority in matters of Maintenance of Traffic, work zones, and 
customer service. A partnering relationship evolved based on effective problem solving in the interest of advancing 
construction to completion in the safest manner with minimal impacts to Dulles Airport customers. LANE and VHB 
continued to successfully work together on the Route 50 Traffic Calming D-B Project at Gilberts Corner project 
(Gilberts Corner). Based on these previous working relationships, our two firms have joined to bring VDOT a highly 
skilled team with knowledge of the D-B process and a commitment to quality and value. Previous applicable 
experience, established relationships among partners, and reputations in the industry were key decision makers in 
establishing this project team. This LANE team is comprised of the same core firms that effectively delivered the 
Gilberts Corner project. A project/team participation matrix has been provided at the end of this section to 
demonstrate our team members’ past working relationships.   

LANE & VDOT 
LANE is fully committed to the Commonwealth of Virginia, maintaining a full-
time presence and employing a workforce in excess of 900 craftsmen in Northern 
Virginia alone. Two of our Virginia Paving plants are conveniently located in 
Loudoun County proximate to the project. As local residents, we understand 
the issues that drive the region and recognize the transportation investment that 
VDOT is making with this D-B project. Our experienced Virginia workforce is 
very familiar with the stakeholders that need to be represented and kept informed 
to ensure successful delivery of this project. 

LANE has been the active leader on numerous high profile projects for VDOT and other stakeholders over the last 
30 years. The relevant Gilberts Corner project included the design and construction of four roundabouts, a connector 
road and improvements to Route 50 and Route 15 in Loudoun County. This project, completed in 2009, received 
numerous awards, was completed on-budget, and was delivered ahead of schedule. 

Additional LANE projects in Virginia include: 

 I-495 Express [HOT] Lanes D-B, $1.5B (early delivery and on-budget) 
 I-95 Express Lanes D-B, $691M (on-going) 
 I-66 Spot Improvements, $10M (completed) 
 Springfield Interchange, $75M (completed 2007–early delivery) 
 Purcellville Southern Collector Road, $4M (on-going) 

The reputations established 
over the years for providing 
consistent quality service to 
VDOT speaks volumes for the 
capabilities of LANE and the 
members of the LANE team. 

Engineering News-Record 
currently ranks LANE as 
the nation’s 8th largest 
transportation contractor. 
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 Emergency Repair Projects for NOVA District 
 I-66 Arlington, $28.5M (completed) 
 I-66 Glebe Road, $41.4M (completed) 
 I-66 Rosslyn, $18M (completed) 
 Route 234 Prince William, $21.6M (completed) 
 Dulles Access Road, $19M (completed) 
 I-95 Woodbridge, $20M (completed) 
 Fairfax County Parkway, $12M (completed) 
 Route 28, $5.4M (completed) 
 Dulles Toll Road Ramps, $5.9M (completed) 
 Route 7, Sterling, $16M (completed) 

The LANE team has worked on numerous projects where our inventive construction staging and sequencing played 
the integral factor in maintaining public access during construction and for minimizing impacts to adjacent 
stakeholders including businesses, communities and other transportation users. The LANE team provided custom 
pavement markings and signage approaching each of the roundabouts; these provided driver instructions unique to 
the navigation of roundabouts. This team understands the complexities of constructing a roundabout under heavy 
traffic and the need to consider larger vehicles and their turning radius in design. 

We complete thorough constructability reviews early in the design process to identify and mitigate potential impacts 
to project stakeholders. LANE and VHB, as a team, have successfully delivered projects that included the same 
relevant construction elements as the Route 7 – Westbound Truck Climbing Lane D-B Project and performed this 
work under heavy traffic; we understand the significance of effective maintenance of traffic to both the local 
citizenry and thru freight traffic. 

LANE and VHB together were responsible for the successful delivery of the Gilberts Corner project. The 
accelerated schedule provided a challenge to the team and required the contractor and designer to develop a critical 
path with various important milestones in order to prevent delays. Our integrated design and construction process 
concentrated on effective management of critical activities including right-of-way acquisition, utility relocation, 
maintenance of traffic, the VDOT review process, and public inputs. 

More recently, LANE has been constructing a project with similar elements in nearby Purcellville. The Southern 
Collector Road project for the Town of Purcellville (partially funded by VDOT) involves interactive coordination 
with both VDOT and municipal staff in the construction of the new roadway, capacity, and safety improvements to 
business Route 7 that includes roundabout re-construction and widening, MSE retaining walls, a triple box culvert, 
drainage structures and storm drain piping. This project is on schedule and expected to be completed June 2013. 

We hold in high regard the reputation we have achieved through these and other projects. We take pride in 
maintaining this reputation on every project we construct. The LANE Lead Contractor History forms demonstrate 
the experience, capability, and commitment that LANE brings as a firm and instills in each of our team members. 
These same characteristics are also found in our Lead Designer, VHB, and lower tier team members which further 
enhance the strength and productivity of this unified team. 

VHB’s Proven Experience 
VHB has worked for VDOT throughout Virginia, supporting the Department 
through a variety of projects and contracts: roadway location and design, 
environmental permitting, traffic, topographic survey and structures. VHB has 
held several on-call contracts including Traffic Engineering Services with the 
Central Office and the Northern Virginia District; these are contracts for 
which VHB has been awarded multiple terms. VHB’s four Virginia offices 
have extensive experience working with VDOT. Design services for this 
proposed project will be managed from VHB’s Tysons Corner office located 
on Route 7, a short distance east of this project. 

VHB has been at the forefront of 
the Design-Build methodology. 

Testimony to this valued 
capability is evidenced in VHB’s 
additional contractual support to 
numerous other states (Vermont, 
Massachusetts, Florida, and New 
Hampshire.) in the development 
of their own alternative project 
delivery method procurement 

processes which are 
fundamentally based on VDOT’s 

successful program. 
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In addition to these on call contracts, project specific work has included the preliminary engineering for the I-81 
Truck Climbing Lanes in Staunton (which ultimately became a D-B project), and the environmental impact 
statement for I-77/I-81 Overlap in Wytheville. VHB’s VDOT portfolio also includes significant D-B projects. VHB 
was the Lead Designer for the Gilberts Corner project; this project’s importance cannot be overstated, not only 
because it is an award-winning project designed and built by the LANE/VHB team but because of the innovative 
solutions that provided both operational and safety enhancements. The Gilberts Corner project was designed and 
constructed relatively early in the establishment of roundabouts as an accepted intersection solution in Virginia. It is 
located on the high volume primary roads of Routes 15 and 50 in Loudoun County, approximately 10 miles from the 
Route 7 project. The innovative design and ultimate success of the project has helped other VDOT Districts as well 
as local municipalities to acknowledge the benefits of roundabouts, laying the framework for more to be built 
throughout the state. VHB also served as the Lead Designer on VDOT’s inaugural D-B project for the APM 
Terminals in Portsmouth, which encompasses the roadways and bridges that provide access to these terminals. 
Similarly, VHB is providing traffic signal design, permitting, and survey services on the Middle Ground Boulevard 
Extension D-B Project in Newport News. 

Additional Relevant Projects Matrix 
Project Name Relevance Description 
Duval Street and 7th Street 
Intersection Improvements 
Richmond, VA 

Roundabout design 

 

Developed alternatives for the interchange and adjacent 
intersection of 7th & Duval Streets. Intersection 
improvements address increased traffic volumes while 
improving vehicle and pedestrian safety. 

Belmont-Ferry Farm Trail 
Stafford County, VA 

Design of multi-use 
trail 

Developed conceptual planning and engineering design 
of a multi-use trail to link to these two important 
historical sites along the Rappahannock River. 

Loudoun County Transportation 
Services On-Call 
Loudoun County, VA 

Established 
relationships with 
County staff 

Conducting signal feasibility studies, developing signal 
timing plans for new installations, and developing traffic 
signal design plans to meet the standards and practices 
VDOT. 

Sarasota Rails to Trails: 
The Legacy Trail 
Sarasota County, FL 

Multi-use trail design 
with defined right-of-
way 

Prepared the preliminary and final construction plans, 
ensured that all necessary permits were approved, 
provided value engineering collaboration, and designed 
road crossings and signals. 

Downtown Cross Street/Court 
Street/Main Street Improvements 
Middlebury, VT 

D-B project 

New roadway and 
roundabout design 

Provided engineering, environmental, and construction 
services for an award winning bridge structure, new 
roadway, and a roundabout. 

FHWA Mini Roundabouts 
Nationwide  

 

Demonstrated 
expertise in roundabout 
design 

Researching, promoting, marketing, assisting agency 
deployment, and conducting before- and after-
implementation studies on mini-roundabouts. 

Northern Virginia Roundabout 
Feasibility Study 
Northern Virginia 

Demonstrated 
expertise in roundabout 
design 

Evaluated seven locations for installation of mini-
roundabouts. 

Maine Avenue & Texas/Vermont 
Avenues Roundabout Design 
Maine 

High volume traffic 

Bicycle and pedestrian 
access 

Developed a design involving the introduction of a 
roundabout that serves as the access for a highly 
travelled commercial truck and commuter route that 
serves the Bangor airport commercial district. 

North State Street 
Reconstruction Concord, NH 

Roundabout design Designed a series of traffic calming measures and 
roundabouts. 
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Major Subconsultants / Subcontractors 
Our team has been assembled based upon past successful working 
relationships with firms and/or individuals. We first identified project tasks 
that require specific expertise and then considered our working relationships 
with team members. Our subconsultants and subcontractors have all worked 
together on successful traditional and non-traditional pursuits in the past. 

Collaborative Team Experience 
The LANE team brings to the Department a highly-skilled team with insight into the applied D-B process with a 
commitment to quality and value. Previous working relationships and reputations in the industry were the key 
criteria used in assembling this team. As demonstrated below, LANE and VHB have successfully collaborated with 
our subconsultants ALA, Cervantes, GeoConcepts, Quinn, RDA, and TSP on numerous occasions, delivering 
projects throughout the region. 
 Route 50 Traffic 

Calming D-B at 
Gilberts Corner 

I-81 Corridor 
Truck Climbing 

Lane and EIS 

I-495 Express 
[HOT] Lanes 

Tysons Corner 
Pedestrian Bridges 

(Route 7 & 123) 

Dulles Airport 
North Area 
Roadway 

Improvements 

Various Loudoun 
County 

Transportation 
Projects 

LANE       
VHB       
ALA       

Cervantes       
GeoConcepts       

Quinn       
RDA       
TSP       

Lessons Learned 
Every member of our team possesses extensive D-B experience in their respective designated area of expertise. In 
addition, the LANE team continues to draw upon our experience with a “lessons learned” review in order to refine, 
stream-line, and continuously improve the process for future projects. We have a stockpile of valuable methods and 
practices that we have learned while working on projects for VDOT and other public clients. These lessons learned 
will enable us to mitigate the risks that we have elaborated in the following section. 

Our team members’ strong communication skills and relationships with VDOT staff, third parties and other 
stakeholders, along with our keen understanding of local concerns, helps to ensure that coordination with the local 
community, public officials, utilities, facilities owners, and other stakeholders will be organized, thorough, and 
successful. 

In summary, the LANE team offers: 

• A long history of successful VDOT work 
• Extensive experience on similar roadway projects 
• Solid reputation for quality and on-time delivery 
• Successful design-build experience together 
• Proximity of Lane’s Virginia Paving Company asphalt plants in Loudoun County 
• Developed longstanding relationships with VDOT, Loudoun County and Town of Leesburg 
• Established relationships with subconsultants, subcontractors, utilities, permitting agencies, and suppliers 

within the Northern Virginia area. 

We are very confident that we can demonstrate our ability to provide VDOT with the expertise required to meet 
your goals and objectives for an early project completion. 

Both LANE and VHB personnel 
have been active members of the 

VTCA/VDOT Design-Build 
Committee that provides vital 
advisory contributions to the 

Department toward the staying 
power of the D-B process. 
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The construction team is VDOT-
certified and experienced with 
proper maintenance of traffic 
procedures and techniques.

3.5. PROJECT RISKS 
Identifying, understanding and managing a project’s risks are crucial to the success of any project. The Route 7 – 
Westbound Truck Climbing Lane Design-Build Project presents a broad range of risks. The extensive experience of the 
LANE team positions it to recognize and effectively manage each of these risks to reduce impacts to the public and 
minimize the involvement of VDOT and other agencies. 

3.5.1 Project Risks 
The LANE team has identified the following three relevant and critical risks based on our knowledge of the Route 7 D-B 
project and our experience working in this region and corridor: 

1. Maintenance of Traffic 
2. Right-of-Way Acquisition 
3. Project Schedule 

These three risks have the greatest potential for significant negative impacts on construction to include time, cost, safety and 
quality. Identifying these risks allows the LANE team to thoroughly analyze the potential impacts each may cause, develop 
mitigation strategies, and manage the course of action to maintain control of the project. 

RISK 1 - Maintenance of Traffic (MOT) 
Risk Identification: Maintaining safe and unimpeded vehicular and bicycle/pedestrian access through the construction 
work zone.   

Why is the Risk Critical: The project requires the complete reconstruction of a portion of existing Route 7 and widening all 
of it throughout the project. The Contract requires that traffic be allowed to travel through the project unrestricted during 
peak periods, with minimal impedance at all other times. 

Risk Impact to the Project: Traffic flow through the work zone must be designed and maintained properly or the Project 
will not proceed on schedule and the safety of the public and the workforce will be in jeopardy.   

Risk Mitigation Strategies and Team Experience in a Similar Situation:  LANE has been building roadways for over a 
century. We understand how impacts to traffic can affect a project of this nature – a project in which significant interaction 
with high volumes of vehicles (commuter, freight, and local traffic) within tight constraints will occur.  

The LANE construction team will work hand in hand with our design team, VHB, 
to devise a functional TMP and MOT plan that fosters safe and efficient 
construction. We anticipate having the designer on site for all changes to the work 
zone MOT as well as on a regular basis to evaluate conditions and make 
modifications in the field as necessary. The plan will be designed in accordance 
with the Virginia Work Area Protection Manual, the MUTCD, and the Virginia Supplement to the MUTCD (a document 
developed by VHB in concert with VDOT). 

Experience: The LANE team has successfully executed the MOT on several of the most complex projects in the 
immediate region, each of which was delivered on time or ahead of schedule and under or on budget:  

• Dulles Rail Utilities on Route 7 in Tysons Corner  - LANE designed the MOT and installed the same;  
• I-495 Express [HOT] Lanes  - LANE worked with the design team to establish the MOT and then installed the 

same;  
• Gilberts Corner  - this same LANE team designed and constructed the project; additionally,  we developed 

instructional signage to introduce the use of roundabouts in the area both during the transitional phase as well as upon 
completion. 

• I-66 Third Lane Widening in Arlington - LANE installed the Department’s design in accordance with the Virginia 
Work Area Protection Manual.   

Role of VDOT and Other Agencies: VDOT’s role in the MOT process for this project will be simply one of owner 
oversight. We do not anticipate any additional role for VDOT unless unforeseen outside influences such as scope changes 
or work restrictions alter the Contract. 
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RISK 2 - Right-of-Way (ROW) Acquisition 
Risk Identification: RFQ concept plans suggest there are approximately nine (9) parcels in need of some form of ROW 
acquisition, fifteen (15) drainage easements and, while not identified, there appear to be five (5) parcels where some form 
of temporary construction easement or permission may be required to properly construct the project. 
Why this Risk is Critical: This project is limited to two construction seasons. Failure to have the ROW/necessary 
easements properly acquired in time will result in construction delays. Most utilities will not relocate under a right of entry 
and will require the utility easement to be in place; easement acquisition must take place early in the critical path. Similarly, 
in order to construct outside of the ROW, appropriate construction easements, drainage easements, land owner 
permission(s) or land acquisition(s) must occur. 
Risk Impact to the Project: Significant elements of the project are outside of existing ROW. The sequence of construction 
will be impacted if these ROW and easements are not acquired in sufficient time. Negotiations and/or condemnation must 
occur in a timely fashion; lack of timely acquisition will negatively impact the schedule. 
Risk Mitigation Strategies and Team Experience in a Similar Situation: ROW acquisition can be a timely activity 
depending upon the number of parcels being impacted and difficulties encountered when dealing with landowners. To 
ensure ROW is obtained in a timely and successful manner, our strategy will follow the VDOT process and also factor in 
the critical path and timeline. A typical rural project with strip acquisitions for ten parcels would follow this approximate 
schedule: 

1. Prepare plats/plans (6 weeks) 
2. Provide title exams for each parcel (3 weeks) 
3. Send certified contact letters to landowners (1 week) 
4. Notice-to-Proceed 
5. Begin the appraisal process (2 months - for approximately 10 parcels via simple acquisition) 
6. Review and approve appraisals (this process will overlap with the appraisal process, adding one more month)  
7. Begin negotiation process (this process will overlap with appraisal and review, adding two more months) 

To begin the ROW acquisition process, the LANE team needs to provide approved plans and plats for the appraisers and 
agents. The LANE team will establish the critical paths for construction, determining what will need to be done first and 
work with VDOT for partial plan approvals. For the Route 7 project, one such critical path would be the Fort Johnston 
Road improvements. By having this portion of the project identified as a critical path before the start of median work, we 
will be able to provide alternative access to the adjacent housing developments. Consequently, we would work with VDOT 
to finalize design and obtain approval for the critical roadway segments. With critical plan segments approved, plats could 
be prepared and Title Examination and appraisals completed. Once fair market values are established, and appraisals 
reviewed and approved, negotiations with land owners can begin. We anticipate that completing this ROW process, either 
through negotiation or the filing of a certificate, could take approximately six (6) months. All acquisition functions will 
conform with VDOT’s ROW Manual of Instructions, The Code of Virginia and all appropriate Federal agencies.    
Concurrent with the time required for acquisition of the initial critical parcels, the LANE team will move forward with 
other plan approvals and construction of elements of the project that are within the ROW and which do not require land or 
easement acquisition.   
The LANE team will also be looking for subtle changes to the RFQ plan to reduce the number of land owners involved by 
minimizing the number of impacted properties. During the Gilberts Corner project, we successfully modified the design to 
reduce the number of impacted parcels thereby substantially reducing the number of negotiations. 
The LANE team further acknowledges that not all negotiations revolve around final costs; some can focus on other factors 
important land owners. In the case of this project, we have noted that a horse paddock exists in the area where Fort 
Johnston Road crosses parcel 012, intersecting with Alysheba Drive. We anticipate that the land owner would probably like 
to maintain use of this land for his horses. This means the team needs to develop a balanced intersection design that 
provides the greatest intersection sight distance, reduces the skew of the intersecting road, all while trying to maintain the 
maximum acreage available for the paddock. Negotiations with this specific land owner could be made much easier by 
presenting a design that has minimal impact on his land and its use. 
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Construction personnel are the first line 
of review for designers. 

∽ 
Design personnel don’t disappear 
during the Construction Phase … they 
remain an integral project partner. 

Role of VDOT and Other Agencies: The LANE team’s role for VDOT is limited to their own established ROW 
requirements per Commonwealth statutes and Department practices and regulations. We foresee no additional VDOT 
involvement in the ROW process. 

RISK 3 - Project Schedule 
Risk Identification: Designing and constructing the project within the stipulated Contract period of time.   

Why is the Risk Critical: Route 7 is a critical primary transportation corridor for commuter, commerce, and local access. 
Trucks and heavy vehicles struggle to make the long climb up the westbound hill at speed. The slow moving vehicles are a 
hazard in any traffic condition but increased heavy commuter vehicle volume and local access vehicles makes a dangerous 
road condition extreme. 

Risk Impact to the Project: Finishing the project late continues to expose the traveling public to a construction work zone 
and other temporary traffic control devices, delaying delivery of the required safety enhancements. 

Risk Mitigation Strategies and Team Experience in a Similar Situation: The LANE team will implement a partnering 
approach to empower each stakeholder throughout design and construction. For the duration of the project, weekly team 
meetings will be held to identify status, schedule and future actions. These meetings will establish the basis for 
management and control of work as well as the mechanism used to alter the process in order to ensure schedule adherence.  

To facilitate issue resolution before it becomes a problem, construction 
personnel will be integrally involved in all design reviews to provide 
constructability assessments. Furthermore, they will assist in the 
development of the design by providing over-the-shoulder reviews, 
especially as it relates to TMP, drainage, E&S and any elements of design 
that affects utilities. Lead Designer VHB adheres to a very detailed Quality 
Management Plan (QMP). This QMP includes mechanisms for tracking, 
altering and implementing changes to the design process to ensure that the integrity of the design is maintained with the 
ultimate goal of maintaining scope, budget and schedule. 

During construction, design personnel will remain involved with the project through final acceptance. This hands-on 
involvement will allow quick resolution to construction issues as they arise before they become delays to the schedule. 
LANE has an excellent track record of meeting aggressive schedules and delivering a quality project to the Owner.  

LANE will proactively manage a project schedule using Primavera P-6 software as a key tool to complete the project on 
time and within budget. A project engineer will be assigned whose primary responsibility will be to maintain the schedule. 
As issues that could negatively affect the project are identified and defined, “fragnets” will be inserted into the Project 
Schedule for impact mitigation analysis to provide LANE Management with the information required to make sound 
decisions to regain the project schedule. LANE recognizes that on linear projects, such as this one, early resolution and 
mitigation of issues, with minor accelerations of critical areas where necessary, generally provide the most cost effective 
solution. Accordingly, the LANE team will invest the time and resource to work with VDOT, NVRPA, Loudoun County, 
the Town of Leesburg and other project stakeholders to ensure a timely and cost effective solution is implemented. 

The project team will communicate pertinent roadway improvement activities via our public outreach process. The LANE 
team will strive for timely review of final design drawings by applicable reviewing agencies. 

Experience: This LANE team successfully implemented this scheduling process on the Gilberts Corner project to 
overcome unanticipated subsurface soil condition issues and impacts related to changes requested by the local Route 50 
Task Force. LANE also used this schedule-control process successfully on the recently completed I-495 Express [HOT] 
Lanes project related to dynamic MOT issues and weather impacts.  

Role of VDOT and Other Agencies: The role of the Department and other regulatory agencies in the schedule process for 
this project will be one of oversight. The LANE team will hold regular schedule and progress meetings on the project to 
which we will invite VDOT and other relevant agencies/stakeholders to obtain their consensus and keep them informed of 
the progress. We do not anticipate a role for VDOT unless unforeseen outside influences, such as scope changes or work 
restrictions, change the Contract. 
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ATTACHMENT 3.1.2 

Project: 6007-053-133, R201, C501 
STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 

 

 

Offerors shall furnish a copy of this Statement of Qualifications (SOQ) Checklist, with the page references added, with the Statement 
of Qualifications. 
 

Statement of Qualifications Component Form  (if any) 
RFQ 

Cross reference 

Included 
within 15-

page limit? 

SOQ 
Page 

Reference 

Statement of Qualifications Checklist and Contents Attachment 3.1.2 Section 3.1.2 no A-1 − A-3 

     

Acknowledgement of RFQ, Revision and/or Addenda  
Attachment 2.10 

(Form C-78-RFQ) Section 2.10 no A4 

     

Letter of Submittal (on Offeror’s letterhead)    1 

 Authorized Representative’s signature NA Section 3.2.1 yes 2 

 Offeror’s point of contact information NA Section 3.2.2 yes 1 

 Principal officer information NA Section 3.2.3 yes 2 

 Offeror’s Corporate Structure NA Section 3.2.4 yes 2 

 Identity of Lead Contractor and Lead Designer NA Section 3.2.5 yes 2 

 Affiliated/subsidiary companies Attachment  3.2.6 Section 3.2.6 no A5 

Debarment forms Attachment  3.2.7(a)
Attachment 3.2.7(b) Section 3.2.7 no A-6 − A-15 

 Offeror’s VDOT prequalification evidence NA Section 3.2.8 no A16 

 Evidence of obtaining bonding NA Section 3.2.9 no A-17 − A-20 
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ATTACHMENT 3.1.2 

Project: 6007-053-133, R201, C501 
STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 

 

 

Statement of Qualifications Component Form  (if any) 
RFQ 

Cross reference 

Included 
within 15-

page limit? 

SOQ 
Page 

Reference 

Full size copies of SCC and DPOR registration 
documentation (appendix) NA Section 3.2.10 no A-23 – A-46 

SCC Registration 3.2.10 Section 3.2.10.1 no A-23 − A-28 

DPOR Registration (Offices) 3.2.10 Section 3.2.10.2 no A-29 − A-34 

DPOR Registration (Key Personnel) 3.2.10 Section 3.2.10.3 no A-35 − A-42 

DPOR Registration (Non-APELSCIDLA) 3.2.10 Section 3.2.10.4 no A-43 − A-46 

     

DBE statement within Letter of Submittal confirming 
Offeror is committed to achieving the required DBE goal  NA Section 3.2.11 yes 2 

     

Offeror’s Team Structure    3 

           Identity of and qualifications of Key Personnel NA Section 3.3.1 yes 5-6 

           Key Personnel Resume – DB Project Manager Attachment 3.3.1 Section 3.3.1.1 no A-75 − A-76 

           Key Personnel Resume – Quality Assurance Manager Attachment 3.3.1 Section 3.3.1.2 no A-77 − A-78 

           Key Personnel Resume – Design Manager Attachment 3.3.1 Section 3.3.1.3 no A-79 − A-80 

           Key Personnel Resume – Construction Manager Attachment 3.3.1 Section 3.3.1.4 no A-81 − A-82 

           Organizational chart NA Section 3.3.2 yes 8 

           Organizational chart narrative NA Section 3.3.2 yes 7-8 
     

Experience of Offeror’s Team    9 
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ATTACHMENT 3.1.2 

Project: 6007-053-133, R201, C501 
STATEMENT OF QUALIFICATIONS CHECKLIST AND CONTENTS 

 

 

Statement of Qualifications Component Form  (if any) 
RFQ 

Cross reference 

Included 
within 15-

page limit? 

SOQ 
Page 

Reference 

          Lead Contractor Work History Form Attachment 3.4.1(a) Section 3.4 no A-83 − A-85 

          Lead Designer Work History Form Attachment 3.4.1(b) Section 3.4 no A-86 − A-88 

     

Project Risk    13 

         Identify and discuss three critical risks for the Project NA Section 3.5.1 yes 13-15 
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ATTACHMENT 3.2.6 

State Project No. 0064-964-110, P101, C501, RW201 

Affiliated and Subsidiary Companies of the Offeror 

Offerors shall complete the table and include the addresses of affiliates or subsidiary companies as applicable. By completing this table, Offerors 
certify that all affiliated and subsidiary companies of the Offeror are listed.  
 

 The Offeror does not have any affiliated or subsidiary companies. 
 Affiliated and/ or subsidiary companies of the Offeror are listed below. 

 
Relationship with Offeror 
(Affiliate or Subsidiary) 

Full Legal Name Address 
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ATTACHMENT NO. 3.2.7(b)

CERTIFICATION REGARDING DEBARMENT
LOWER TIER COVERED TRANSACTIONS

Project No.: 6007-053-133, R201, C501

1) The prospective lower tier participant certifies, by submission of this proposal, that
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any Federal
department or agency.

2) Where the prospective lower tier participant is unable to certify to any of the statements
in this certification, such prospective participant shall attach an explanation to this form.

The undersigned makes the foregoing statements to be filed with the proposal submitted
on behalf of the Offeror for contracts to be let by the Commonwealth Transportation Board.

____________________________________ __________________
Signature Date Title

____________________________________________________________
Name of Firm

Ò±ª»³¾»® ïìô îðïî Ü·®»½¬±® ±º Ì®¿²°±®¬¿¬·±²ñÊÐ ±º Ñ°»®¿¬·±²

Î×ÒÕÛÎ ÜÛÍ×ÙÒ ßÍÍÑÝ×ßÌÛÍô ÐòÝò

A-13



A-14



A-15



 

A-16



A-17



A-18



A-19



A-20



ATTACHMENT 3.2.10 
State Project No. 0064-964-110, P101, C501, RW201 

SCC and DPOR Information 
Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that 
their team complies with the requirements set forth in Section 3.2.10 and that all businesses and individuals listed are active and in good standing.   
 

SCC & DPOR INFORMATION FOR BUSINESSES (RFQ Sections 3.2.10.1 and 3.2.10.2) 

Business Name 

SCC Information (3.2.10.1) DPOR Information (3.2.10.2) 

SCC 
Number 

SCC Type of 
Corporation 

SCC 
Status DPOR Registered Address 

DPOR  
Registration 

Type 

DPOR 
Registration 

Number 

DPOR Expiration 
Date 

The Lane Construction 
Corporation F0254476 Foreign 

Corporation Active 90 Fieldstone Court 
Cheshire, CT 06410 Class A Contractor 2701011871 1/31/14 

Vanasse Hangen 
Brustlin, Inc. F1170440 Foreign 

Corporation Active 
8300 Boone Boulevard, Suite 

700 
Vienna, VA 22182 

Business Entity 
Branch Office  0411000427 2/28/14 

Athavale, Lystad and 
Associates, Inc. F0605842 Foreign 

Corporation Active 8180 Greensboro Drive #550 
McLean, VA 22103 Business Entity  0407002804 12/31/13 

Cervantes and 
Associates, PC 02091239 Corporation Active 

4229 Lafayette Center Drive, 
Suite 1125  

Chantilly, VA 20151 

Professional 
Corporation  0405000317 12/31/13 

GeoConcepts 
Engineering, Inc. 05167671 Corporation Active 

19955 Highland Vista Drive 
Suite 170  

Ashburn, VA 20147 
Business Entity  0407004404 12/31/13 

J.M. Morales & 
Associates, PC 04400891 Corporation Active 1320 Pavilion Club Way 

Reston, VA 20194 
Professional 
Corporation  0405001845 12/31/13 

Quinn Consulting 
Services Inc. 04925517 Corporation Active 

14160 Newbrook Drive 
Suite 220 

Chantilly VA, 20151 
Business Entity  0407003733 12/31/13 

Rinker Design Associates, 
P.C. 02270627 Corporation Active 

9385 Discovery Boulevard 
Suite 200  

Manassas, VA 20109 

Professional 
Corporation  0405000502 12/31/13 

Rinker Design Associates, 
P.C. 02270627 Corporation Active 

9385 Discovery Boulevard 
Suite 200  

Manassas, VA 20109 
Appraisal Business 4008001684 2/28/2013 

Specialized Engineering 
Corp (DIW Group, Inc.) F1281908 Foreign 

Corporation Active 4845 International Blvd #104  
Frederick, Md 21703 

Business Entity 
Registration 0407004748 12/31/13 

Traffic Signals Plus, 
PLLC S2997577 Limited Liability 

Company Active 621 French's Store Rd  
Cumberland, VA 23040 

Professional Limited 
Liability Company 0413000317 12/31/13 

Appraisal Review 
Specialists, LLC T0490682 

Foreign Limited 
Liability 
Company 

Active 
3058 Mount Vernon Road, 
Suite 12, Hurricane, West 

Virginia 25526 
Appraisal Business 4008001735 4/30/14 
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ATTACHMENT 3.2.10 
State Project No. 0064-964-110, P101, C501, RW201 

SCC and DPOR Information 
DPOR INFORMATION FOR INDIVIDUALS (RFQ Sections 3.2.10.3 and 3.2.10.4) 

Business Name Individual’s 
Name 

Office Location Where 
Professional Services will be 

Provided (City/State) 

Individual’s DPOR 
Address 

DPOR  
Type 

DPOR 
Registration 

Number 

DPOR Expiration 
Date 

VHB Charles 
O’Connell*

8300 Boone Boulevard, Suite 
700 

Vienna, VA 22182 

12977 Hampton Forest CT 
Fairfax, VA 22030 

Professional 
Engineer License 0402024735 2/28/2014 

VHB Tyson Rosser 

Two Columbus Center 
4500 Main Street, Suite 400 

Virginia Beach, VA 
23462 

2428 Glenmore Hunt Trail 
Virginia Beach, VA 23456 

Professional 
Engineer License 0402041066 5/31/13 

VHB Doug DeBerry 

351 McLaws Circle, 
Suite 3 

Williamsburg, VA 
23185 

351 McLaws Circle, 
Suite 3 

Williamsburg, VA 
23185 

Professional 
Wetland 

Delineator 
Certification 

3402000022 8/31/13 

Athavale, Lystad 
and Associates, Inc. Tewolde Iyob 8180 Greensboro Drive #550 

McLean, VA 22103 
12720 Autumn Crest Drive 

Oak Hill, VA 20171 
Professional 

Engineer License 0402017408 6/30/13 

Cervantes and 
Associates, PC Rafael Cervantes  

4229 Lafayette Center Drive, 
Suite 1125 

Chantilly, VA 20151 

4229 Lafayette Center 
Drive, Suite 1125 

Chantilly, VA 20151 

Professional 
Engineer License 0402008444 12/31/14 

GeoConcepts 
Engineering, Inc. Paul Burkart 

19955 Highland Vista Drive, 
Suite 170 

Ashburn, VA 20147 

19955 Highland Vista 
Drive, Suite 170 

Ashburn, VA 20147 

Professional 
Engineer License 0402021556 3/31/14 

J.M. Morales & 
Associates, PC Juan Morales 1320 Pavilion Club Way 

Reston, VA 20194 
1320 Pavilion Club Way 

Reston, VA 20194 
Professional 

Engineer License 0402016676 1/31/14 

Quinn Consulting 
Services Inc. John Vicinski* 

14160 Newbrook Drive 
Suite 220 

Chantilly VA, 20151 

4609 Marble Rock Ct 
Chantilly, VA 20151 

Professional 
Engineer License 0402026380 8/31/13 

Rinker Design 
Associates, P.C. James Moore 

9385 Discovery Boulevard, 
Suite 200 

Manassas, VA 20109 

3514 Delashmutt Drive 
Haymarket, VA 20151 

Real Estate 
Appraiser 4001000502 2/28/14 

Rinker Design 
Associates, P.C. Chris Calamos 

9385 Discovery Boulevard, 
Suite 200 

Manassas, VA 20109 

PO Box 7907 
Fredericksburg, VA 22401 

Real Estate 
Appraiser 4001012863 11/30/13 

Rinker Design 
Associates, P.C. Stephen Seay 

9385 Discovery Boulevard, 
Suite 200 

Manassas, VA 20109 

9401 Oaklet Court 
Fredericksburg, VA 22407 

Land Surveyor 
License 0403001763 6/30/14 

Traffic Signals Plus, 
PLLC 

Mohamed Galal 
ElGazzar 

621 French’s Store Rd 
Cumberland, VA 23040 

15335 Edgehill Drive 
Dumfries, VA 22025 

Professional 
Engineer License 0402039013 1/31/14 

*Key Personnel 
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SCC eFile 
Business Entity Details Help

THE LANE CONSTRUCTION CORPORATION

SCC ID: F0254476 
Entity Type: Foreign Corporation 
Jurisdiction of Formation: CT
Date of Formation/Registration: 7/24/1972 
Status: Active 
Shares Authorized: 11700 

General

90 FIELDSTONE COURT
CHESHIRE CT06410 

Principal Office

CT CORPORATION SYSTEM
4701 COX RD STE 301
GLEN ALLEN VA 23060 
HENRICO COUNTY 143 
Status: Active 
Effective Date: 1/5/2004

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

SCC eFile 
Business Entity Details Help

Vanasse Hangen Brustlin, Inc.

SCC ID: F1170440 
Entity Type: Foreign Corporation 
Jurisdiction of Formation: MA
Date of Formation/Registration: 3/18/1994 
Status: Active 
Shares Authorized: 15000 

General

101 WALNUT ST.
WATERTOWN MA02471 

Principal Office

REGISTERED AGENT SOLUTIONS INC
7288 HANOVER GREEN DR
MECHANICSVILLE VA 23111
HANOVER COUNTY 142 
Status: Active 
Effective Date: 12/11/2008

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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SCC eFile 
Business Entity Details Help

ATHAVALE, LYSTAD & ASSOCIATES, INC.

SCC ID: F0605842 
Entity Type: Foreign Corporation 
Jurisdiction of Formation: MD
Date of Formation/Registration: 3/2/1989 
Status: Active 
Shares Authorized: 1000 

General

8180 GREENSBORO DR STE 550
MCLEAN VA22102 

Principal Office

REES BROOME, PC
1900 GALLOWS RD STE 700
TYSONS CORNER VA 22182 
FAIRFAX COUNTY 129 
Status: Active 
Effective Date: 9/1/2012

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

SCC eFile 
Business Entity Details Help

CERVANTES & ASSOCIATES, P.C.

SCC ID: 02091239 
Entity Type: Corporation 
Jurisdiction of Formation: VA
Date of Formation/Registration: 8/28/1980 
Status: Active 
Shares Authorized: 25000 

General

4229 LAFAYETTE CENTER DR
STE 1125
CHANTILLY VA20151 

Principal Office

W THOMAS PARROTT III
8065 LEESBURG PIKE STE 200
VIENNA VA 22182 
FAIRFAX COUNTY 129 
Status: Active 
Effective Date: 9/25/2012

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?) 
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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SCC eFile 
Business Entity Details Help

GeoConcepts Engineering, Inc.

SCC ID: 05167671 
Entity Type: Corporation 
Jurisdiction of Formation: VA
Date of Formation/Registration: 2/25/1999 
Status: Active 
Shares Authorized: 5000 

General

19955 HIGHLAND VISTA DRIVE
SUITE 170
ASHBURN VA20147

Principal Office

VIVIAN LEWIS
GEOCONCEPTS ENGINEERING INC
19955 HIGHLAND VISTA DR #170
ASHBURN VA 20147
LOUDOUN COUNTY 153 
Status: Active 
Effective Date: 11/24/2004

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?) 
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

SCC eFile 
Business Entity Details Help

J. M. MORALES & ASSOCIATES, P.C.

SCC ID: 04400891 
Entity Type: Corporation 
Jurisdiction of Formation: VA
Date of Formation/Registration: 1/18/1995 
Status: Active 
Shares Authorized: 5000 

General

1320 PAVILION CLUB WAY
RESTON VA20194 

Principal Office

RICHARD JOHN RUDDY JR
THE RUDDY LAW FIRM A PC
10427 NORTH ST STE 200
FAIRFAX VA 22030 
FAIRFAX CITY (FILED IN FAIRFAX COUNTY) 

303
Status: Active 
Effective Date: 11/10/2010 

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?) 
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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SCC eFile 
Business Entity Details Help

Rinker Design Associates, P.C.

SCC ID: 02270627 
Entity Type: Corporation 
Jurisdiction of Formation: VA
Date of Formation/Registration: 2/24/1982 
Status: Active 
Shares Authorized: 20000 

General

9385 DISCOVERY BOULEVARD
SUITE 200
MANASSAS VA20109

Principal Office

JOHN S WISIACKAS
ODIN FELDMAN & PITTLEMAN PC
1775 WIEHLE AVENUE STE 400
RESTON VA 20190
FAIRFAX COUNTY 129 
Status: Active 
Effective Date: 8/27/2012

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?) 
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

SCC eFile 
Business Entity Details Help

QUINN CONSULTING SERVICES INCORPORATED

SCC ID: 04925517 
Entity Type: Corporation 
Jurisdiction of Formation: VA
Date of Formation/Registration: 10/24/1997 
Status: Active 
Shares Authorized: 5000 

General

14160 NEWBROOK DRIVE
SUITE 220
CHANTILLY VA20151

Principal Office

JOHN H QUINN JR
2208 S KNOLL ST
ARLINGTON VA 22202
ARLINGTON COUNTY 106 
Status: Active 
Effective Date: 10/24/1997

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?) 
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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SCC eFile 
Business Entity Details Help

Traffic Signals Plus, PLLC

SCC ID: S2997577 
Entity Type: Limited Liability Company
Jurisdiction of Formation: VA 
Date of Formation/Registration: 8/3/2009 
Status: Active 

General

621 FRENCHS STORE RD
CUMBERLAND VA23040 

Principal Office

VIRGINIA PROFESSIONAL SERVICES LLC
3850 Gaskins Rd., Suite 120
Richmond VA 23233 
HENRICO COUNTY 143 
Status: Active 
Effective Date: 5/4/2011

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
Pay annual registration fee
Order a certificate of fact of existence
Submit a PDF for processing (What can I submit?) 
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services

SCC eFile 
Business Entity Details Help

DIW GROUP, INC.

SCC ID: F1281908 
Entity Type: Foreign Corporation 
Jurisdiction of Formation: MD
Date of Formation/Registration: 1/30/1997 
Status: Active 
Shares Authorized: 2000000 

General

4845 INTERNATIONAL BLVD.
#104
FREDERICK MD21703 

Principal Office

CHARLES MITCHELL
21601 AVENS CT
ASHBURN VA 20148
LOUDOUN COUNTY 153 
Status: Active 
Effective Date: 1/30/1997

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
View eFile transaction history
Manage email notifications

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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Details of license number 2701011871

Name: THE LANE CONSTRUCTION CORPORATION 
License Number: 2701011871
License Description: 
Class Definitions Contractor (Class A) 

Trading Name VIRGINIA PAVING COMPANY
Business Type: Corporation

Address: 90 FIELDSTONE COURT 
CHESHIRE, CT 06410

Specialties/Classifications: 
Classification Definitions
Specialty Definitions

• BUILDING
• HIGHWAY / HEAVY

Initial Certification Date: October 12, 1972
Expiration Date: January 31, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

Recovery Fund Claims include claims against a licensee where a judgment has been obtained for improper or dishonest conduct in a court of 
law. The Contractors Transaction Recovery Fund and the Real Estate Transaction Recovery Fund provide monetary relief to consumers who 
incur losses through the improper and dishonest conduct of a licensed contractor or licensed real estate professional. The funds are 
supported entirely by assessments paid by licensed contractors and licensed real estate professionals, not by any tax revenues.

print

Details of license number 0411000427

Name: VANASSE HANGEN BRUSTLIN INC 
License Number: 0411000427
License Description: Business Entity Branch Office Registration 
Trading Name VHB

Address: 8300 BOONE BLVD STE 700 
VIENNA, VA 22182

Initial Certification Date: January 11, 2006
Expiration Date: February 28, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0407002804

Name: ATHAVALE LYSTAD AND ASSOCIATES INC 
License Number: 0407002804
License Description: Business Entity Registration 

Address: 8180 GREENSBORO DRIVE #550 
MCLEAN, VA 22102

Initial Certification Date: April 20, 1987
Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

print

Details of license number 0405000317

Name: CERVANTES & ASSOCIATES P C 
License Number: 0405000317
License Description: Professional Corporation Registration 
Business Type: PC

Address: 4229 LAFAYETTE CENTER DRIVE SUITE 1125 
CHANTILLY, VA 20151

Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0407004404

Name: GEOCONCEPTS ENGINEERING INC 
License Number: 0407004404
License Description: Business Entity Registration 
Business Type: CORP

Address: 19955 HIGHLAND VISTA DRIVE SUITE 170 
ASHBURN, VA 20147

Initial Certification Date: March 28, 2003
Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

print

Details of license number 0405001845

Name: J.M. MORALES & ASSOCIATES P.C. 
License Number: 0405001845
License Description: Professional Corporation Registration 
Business Type: PC

Address: 1320 PAVILLION CLUB WAY 
RESTON, VA 20194

Initial Certification Date: June 24, 2011
Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0407003733

Name: QUINN CONSULTING SERVICES INC 
License Number: 0407003733
License Description: Business Entity Registration 

Address: 14160 NEWBROOK DR SUITE 220 
CHANTILLY, VA 20151

Initial Certification Date: March 5, 1998
Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

print

Details of license number 0405000502

Name: RINKER DESIGN ASSOCIATES PC 
License Number: 0405000502
License Description: Professional Corporation Registration 
Business Type: PC

Address: 9385 DISCOVERY BOULEVARD SUITE 200 
MANASSAS, VA 20109

Initial Certification Date: July 16, 1986
Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0407004748

Name: DIW GROUP INC 
License Number: 0407004748
License Description: Business Entity Registration 
Trading Name SPECIALIZED ENGINEERING
Business Type: CORP

Address: 4845 INTERNATIONAL BLVD #104 
FREDERICK, MD 21703

Initial Certification Date: November 1, 2005
Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

print

Details of license number 0413000317

Name: TRAFFIC SIGNALS PLUS PLLC 
License Number: 0413000317
License Description: Professional Limited Liability Company 
Business Type: PLLC

Address: 621 FRENCH'S STORE RD 
CUMBERLAND, VA 23040

Initial Certification Date: March 24, 2010
Expiration Date: December 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402024735

Name: O'CONNELL, CHARLES KENNETH 
License Number: 0402024735
License Description: Professional Engineer License 
Address: FAIRFAX VA, 22030
Initial Certification Date: February 7, 1994
Expiration Date: February 28, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402041066

Name: ROSSER, TYSON NEALE 
License Number: 0402041066
License Description: Professional Engineer License 
Address: VIRGINIA BEACH VA, 23456
Initial Certification Date: May 5, 2005
Expiration Date: May 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402034164

Name: CAVUCCI, MICHELLE SMITH 
License Number: 0402034164
License Description: Professional Engineer License 
Address: ROUND HILL VA, 20141
Initial Certification Date: January 31, 2000
Expiration Date: January 31, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 3402000022

Name: DEBERRY, DOUGLAS A 
License Number: 3402000022
License Description: Professional Wetland Delineator Certification 
Address: WILLIAMSBURG VA, 23185
Initial Certification Date: August 22, 2005
Expiration Date: August 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402017408

Name: IYOB, TEWOLDE A. 
License Number: 0402017408
License Description: Professional Engineer License 
Address: OAK HILL VA, 20171
Initial Certification Date: June 23, 1987
Expiration Date: June 30, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402008444

Name: CERVANTES, RAFAEL T 
License Number: 0402008444
License Description: Professional Engineer License 
Address: CHANTILLY VA, 20151
Initial Certification Date: November 7, 1975
Expiration Date: December 31, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402021556

Name: BURKART, PAUL EDWARD 
License Number: 0402021556
License Description: Professional Engineer License 
Address: ASHBURN VA, 20147
Initial Certification Date: August 30, 1990
Expiration Date: March 31, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402016676

Name: MORALES, JUAN MANUEL 
License Number: 0402016676
License Description: Professional Engineer License 
Address: RESTON VA, 20194
Initial Certification Date: July 21, 1986
Expiration Date: January 31, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 4001000502

Name: MOORE, JAMES M 
License Number: 4001000502
License Status: Active
License Description: Real Estate Appraiser 
Type Certified General
Address: HAYMARKET VA, 20169
Initial Certification Date: February 19, 1992
Expiration Date: February 28, 2014 
Continuing Education: Click here to view continuing education.

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402026380

Name: VICINSKI, JOHN KEVIN 
License Number: 0402026380
License Description: Professional Engineer License 
Address: CHANTILLY VA, 20151
Initial Certification Date: August 10, 1995
Expiration Date: August 31, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0403001763

Name: SEAY, STEPHEN MONROE 
License Number: 0403001763
License Description: Land Surveyor License 
Address: FREDERICKSBURG VA, 22407
Initial Certification Date: June 27, 1990
Expiration Date: June 30, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 4001012863

Name: CALAMOS, CHRISTOPHER STAVROS 
License Number: 4001012863
License Status: Active
License Description: Real Estate Appraiser 
Type Certified Residential
Address: FREDERICKSBURG VA, 22401
Initial Certification Date: November 30, 2007
Expiration Date: November 30, 2013 
Continuing Education: Click here to view continuing education.

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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Details of license number 0402039013

Name: ELGAZZAR, MOHAMED G 
License Number: 0402039013
License Description: Professional Engineer License 
Address: DUMFRIES VA, 22025
Initial Certification Date: January 7, 2004
Expiration Date: January 31, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.
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RFQ Section 2.2, Offeror’s Scope of Work states: 

“Right-of-way work includes all items necessary to acquire the right-of-way. The Offeror’s Right-of-Way 
team member shall be a VDOT prequalifi ed right-of-way contracting consultant, and must include a VDOT 
prequalifi ed Fee Appraiser and a VDOT prequalifi ed Review Appraiser. All Right of Way acquisitions and 
relocations shall be performed in accordance with the VDOT Right of Way Manual and all applicable state and 
federal laws and regulations.”

The LANE team has fulfi lled this requirement through Rinker Design Associates and Appraisal Review 
Specialists, LLC. Licensure information can be found on the following page.

Information for VDOT Prequalifi ed Fee and Review Appraisers/Appraisal Firms for this submission can be 
found on pages 26 and 29 of the attached document, titled “APPRAISERS/APPRAISAL FIRMS APPROVED 
BY VDOT TO PERFORM APPRAISAL SERVICES”.
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Details of license number 4008001735

Name: APPRAISAL REVIEW SPECIALISTS LLC 
License Number: 4008001735
License Description: Appraisal Business Registration 
Business Type: L

Address: 3058 MOUNT VERNON ROAD SUITE 12 
HURRICANE, WV 25523

Initial Certification Date: April 5, 2012
Expiration Date: April 30, 2014 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

SCC eFile 
Business Entity Details Help

Appraisal Review Specialists, LLC

SCC ID: T0490682 
Entity Type: Foreign Limited Liability Company
Jurisdiction of Formation: WV 
Date of Formation/Registration: 2/3/2012 
Status: Active 

General

3058 MOUNT VERNON RD
HURRICANE WV25526 

Principal Office

INCORP SERVICES INC
7288 HANOVER GREEN DR
MECHANICSVILLE VA 23111
HANOVER COUNTY 142 
Status: Active 
Effective Date: 2/3/2012

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
Pay annual registration fee
Order a certificate of fact of registration in Virginia
Submit a PDF for processing (What can I submit?) 
View eFile transaction history
Manage email notifications

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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Details of license number 4008001684

Name: RINKER DESIGN ASSOCIATES PC 
License Number: 4008001684
License Description: Appraisal Business Registration 
Business Type: Corporation

Address: 9385 DISCOVERY BOULEVARD SUITE 200 
MANASSAS, VA 20109

Initial Certification Date: February 10, 2011
Expiration Date: February 28, 2013 

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

SCC eFile 
Business Entity Details Help

Rinker Design Associates, P.C.

SCC ID: 02270627 
Entity Type: Corporation 
Jurisdiction of Formation: VA
Date of Formation/Registration: 2/24/1982 
Status: Active 
Shares Authorized: 20000 

General

9385 DISCOVERY BOULEVARD
SUITE 200
MANASSAS VA20109

Principal Office

JOHN S WISIACKAS
ODIN FELDMAN & PITTLEMAN PC
1775 WIEHLE AVENUE STE 400
RESTON VA 20190
FAIRFAX COUNTY 129 
Status: Active 
Effective Date: 8/27/2012

Registered Agent/Registered Office

File a registered agent change
File a registered office address change
Resign as registered agent
File an annual report
Pay annual registration fee
Order a certificate of good standing
Submit a PDF for processing (What can I submit?) 
View eFile transaction history

Select an action

New Search Home

SCC eFile

SCC eFile Home Page

Check Name 
Distinguishability

Business Entity Search

Certificate Verification

FAQs

Contact Us

Give Us Feedback

Business Entities

UCC or Tax Liens

Court Services

Additional Services
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Details of license number 4001000502

Name: MOORE, JAMES M 
License Number: 4001000502
License Status: Active
License Description: Real Estate Appraiser 
Type Certified General
Address: HAYMARKET VA, 20169
Initial Certification Date: February 19, 1992
Expiration Date: February 28, 2014 
Continuing Education: Click here to view continuing education.

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

print

Details of license number 4001012863

Name: CALAMOS, CHRISTOPHER STAVROS 
License Number: 4001012863
License Status: Active
License Description: Real Estate Appraiser 
Type Certified Residential
Address: FREDERICKSBURG VA, 22401
Initial Certification Date: November 30, 2007
Expiration Date: November 30, 2013 
Continuing Education: Click here to view continuing education.

Complaints

No Open Complaints

"Open Complaints" reflect only those complaints against regulants for which a departmental investigation has determined that sufficient 
evidence exists to establish probable cause of a violation of the law or regulations. Only those cases that have proceeded through an 
investigation to the adjudication stage are displayed. State law prohibits the disclosure of any information about open complaints[Code 
of Virginia Section 54.1-108]. Members of the public may review official records and obtain copies only after a complaint investigation is 
closed. 

No Closed Complaints

"Closed Complaints" reflect complaints against regulants closed since 1990. Cases closed without disciplinary action are purged after three 
years in accordance with DPOR's record retention policy.

To inquire about closed complaints, see the department's Public Records Access or contact the department's Information Management 
Section at (804) 367-8583 or publicrecords@dpor.virginia.gov.

A-46



NAME 

Castle, David N. 
Certified General 

Davis, Lorraine 

Forni, CarloS 
Certified General 

Hamuka, Elizabeth A. 
MAl 

Klutz, Warren 
MAl, SRA, CCIM 
Certified General 

APPRAISERS/APPRAISAL FIRMS 
APPROVED BY VDOT TO PERFORM 

APPRAISAL SERVICES 

SENIOR APPRAISER DESIGNATION 

ADDRESS & TELEPHONE# 

BRISTOL 

31 0 W. Main Street 
P. 0. Box 1296 
Lebanon, Virginia 24266 
(276) 889-4020 
(276) 889-2749- Fax 
Dcastle@naxs.com 

647 Beall Avenue 
Luray, VA 2283 5 
(540) 743-3610 
davisappraisals@embargmail.com 
douglad@embarqmail.com 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
cforni@appraiser.com 
(281) 493-4444 
(291) 493-6845 

SWAMI 
DBE 

SWAM 

John McCracken & Associates, Inc. SWAMIDBE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
elizabeth@imaappraisals.com 

Warren Klutz & Company 
1241 Volunteer Parkway, Suite 426 
Bristol, Tennessee 37620 
( 423) 968-4546 
( 423) 968-4544 - Fax 
warren@warrenklutz.org 
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White, Donald 
Certified General 

Davis, Lorraine 

Forni, Carlo S 
Certified General 

Hamuka, Elizabeth A. 
MAl 

Meers, Rodney Allen. 
MAl 

O'Grady Filer, Patricia A 
MAl 
Certified General 

Robinson, Walter A., Jr. 
GAA 
Certified General 

ValueTech, Inc. 
3959 Electric Road, Suite 460 
Roanoke, Virginia 24018 
Gratitude@netscape.com 
(540) 293-8095 
(866) 270-8173 - Fax 

CULPEPER 

647 Beall Avenue 
Luray, VA 22835 
(540) 743-3610 
davisappraisaJs@embarqmail.com 
douglad@embargmaiJ .com 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
cforni@appraiser .com 
(281) 493-4444 
(291) 493-6845 

SWAM 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440 - Fax 
elizabeth@jmaappraisals.com 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
rodney@jmaappraisals.com 

P. 0. Box 818 
124 W. Main Street 
Orange, Virginia 23 960 
(540) 672-0419 
(540) 672-1878- Fax 
pat@piedmontappraisalco.com 

7209 Candy Meadow Lane 
Warrenton, Virginia 20186-7662 
(540) 347-9008 
(540) 347-4840 
warjr7209@aol.com 
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REVISED: 7/28/2011 

NAME ADDRESS & TELEPHONE# SWAMI 
DBE 

Dew, Joel B. JBD & Associates ofNC, LLC 
MAI P. 0. Box 8508 

Asheville, North Carolina 28814 
(828) 255-4964 Ex 114 
(828) 255-0929- Fax 
jdew@jbdassociates.com 

Pape, Karen, MAI, SRA Pape & Company, Inc. SWAMIDBE 
President 1421 Sachem Place, Suite 1 
SENIOR Charlottesville, Virginia 2290 I 
APPRAISER (434) 975-6640 

(434) 975-6641 
karen@papeandco.com 

Deeds, Richard P. Deeds Realty Services, LLC 
Certified General 501 Church Street, #117 

Vienna, Virginia 22180 
(703) 255-6629 Ex. 102 
(703) 25 5-6873 
rd@deedsco.com 

Crider, Charles F. Crider Taylor & Bouye, LLC 
MAl 2 Ridgeway Avenue 

Greenville, SC 29607 
crider@criderappraisals.com 
(864) 232-1788 
(864) 232-1890- Fax 

FREDERICKSBURG 

Davis, Lorraine 647 Beall Avenue SWAM 
Luray, VA 22835 
(540) 743-3610 
davisapJ2raisals@embargmail.com 
douglad@embargmai1.com 

Forni, CarloS Allen, Williford & Seal 
Certified General 11999 Katy Freeway, Suite 400 

Houston, Texas 77079 
cforni@am~raiser.com 
(281) 493-4444 
(291) 493-6845 
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NAME ADDRESS & TELEPHONE# SWAMI 
DBE 

Hamuka, Elizabeth A. John McCracken & Associates, Inc. SWAMIDBE 
MAl 703 Green Valley Road, Suite 102 

Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440 - Fax 
elizabeth@jmaappraisals.com 

Heric, Martha The Riemann Companies, Inc. SWAMIDBE 
MAl P. 0. Box458 
Certified General 203 Prince George Street 

Urbanna, Virginia 23I75 
(804) 758-4975 
(804) 758-3293 - Fax 
mhtrc@aol.com 

Deeds, Richard P. Deeds Realty Services, LLC $850.00 
Certified General 50 I Church Street, #li7 Duplicate 

Vienna, Virginia 22180 
(703) 255-6629 Ex. 102 
(703) 255-6873 
rd@deedsco.com 

Dew, Joel B. JBD & Associates ofNC, LLC 
MAl P. 0. Box 8508 

Asheville, North Carolina 28814 
(828) 255-4964 Ex 114 
(828) 255-0929- Fax 
jdew@jbdassociates.com 

Meers, Rodney Allen. John McCracken & Associates, Inc. SWAMIDBE 
MAl 703 Green Valley Road, Suite 102 

Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
rodney@imaa~mraisals.com 

Crider, Charles F. Crider Taylor & Bouye, LLC 
MAl 2 Ridgeway Avenue 

Greenville, SC 29607 
crider@criderappraisals.com 
(864) 232-1788 
(864) 232-1890- Fax 
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NAME 

Agnew, W. Frank 
Certified General 

Dundon, Brian J. 
MAl 
Certified General 

Eckert, PeterS. 
MAI, SRA, CRE 
Certified General 

Davis, Lorraine 

Dew, Joel B. 
MAl 

Forni, CarloS 
Certified General 

ADDRESS & TELEPHONE# 

HAMPTON ROADS 

604 Queensgrove Court 
Virginia Beach, Virginia 23452 
(757) 484-7100 
(757) 484-7299- Fax 
jharry4540@aol.com 

Brian J. Dundon & Associates 
192 Ballard Court, Suite 1 04 
Virginia Beach, Virginia 23462 
(757) 456-1136 
(757) 456-5278 - Fax 
dundon@dundonappraisals.com 

SWAM/ 
DBE 

PeterS. Eckert & Co., Inc. SWAMIDBE 
P. 0. Box 12208 (23612 Zip) 
601 Thimble Shoals Boulevard - Suite 200 
Newport News, Virginia 23606 
(757) 873-1918 
(757) 873-0222 -Fax 
pse@eckertandco.com 

647 Beall Avenue SWAM 
Luray, VA 22835 
(540) 743-3610 
davisappraisals@embargmail.com 
douglad@embarqmail.com 

JBD & Associates ofNC, LLC · 
P. 0. Box 8508 
Asheville, North Carolina 28814 
(828) 255-4964 Ex 114 
(828) 255-0929 - Fax 
idew@jbdassociates.com 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
cfomi@appraiser.com 
(281) 493-4444 
(291) 493-6845 
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NAME 

Grice, A. P ., III 
MAl, F ASA, CRB 
Certified General 

Grice, A. P ., IV 
Certified General 

Gruelle, Dennis W. 
MAI,SRA 
Certified General 

Hamuka, Elizabeth A. 
MAl 

Harry, J. C., III 
MAl, SRA 
Certified General 

Dew, Joel B. 
MAl 

ADDRESS & TELEPHONE# 

A. P. Grice & Son, Inc. 
Bank of the Commonwealth Bldg. 
Suite 350 
403 Boush Street 
Norfolk, Virginia 23510 
(757) 622-7054 
(757) 622-7056- Fax 
apgrice@verizon.net 

A. P. Grice & Son, Inc. 
Bank of the Commonwealth Bldg. 
Suite 350 
403 Boush Street 
Norfolk, Virginia 23510 
(757) 622-7054 
(757) 622-7056- Fax 
apgrice@verizon.net 

Appraisal Consultation Group 
5511 Princess Anne Road, Suite 202 
Virginia Beach, Virginia 23462 
(757) 497-1229 
(757) 497-1438- Fax 
acgva@juno.com 

SWAMI 
DBE 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 

elizabeth@jmaappraisals.com 
John C. Harry, Inc. 
3800 Poplar Hill Road, Suite G 
Chesapeake, Virginia 23321 
(757) 484-7100 
(757) 484-7299- Fax 
JCHarrylnc@live.com 

JBD & Associates ofNC, LLC 
P. 0. Box 8508 
Asheville, North Carolina 28814 
(828) 255-4964 Ex I 14 
(828) 255-0929- Fax 
idew@ibdassociates.com 
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NAME 

Jones, Evelyn W. 
Certified General 

Meers, Rodney Allen. 
MAl 

Petrie, Allen 
Certified General 

Richards, David 
MAl 
Certified General 

Sanford, Bradley R. 
Principal, MAl 
Certified General 

Tye, Thomas M. 
MAl, SRA 
Certified General 

ADDRESS & TELEPHONE# 

Appraisal Management Group 
321 North brooke A venue 
Suffolk, Virginia 23434 
(757) 539-7264 
(757) 636-2077 
(757) 539-8607- Fax 
calvinandevelynjones@verizon.net 

SWAMI 
DBE 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite I 02 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
rodney@imaappraisals.com 

524 Rodney Lane 
Virginia Beach, Virginia 23464 
{757) 724-1027 
{757) 420-1287- Fax 
alpetrie@cox.net 

Dominion Realty Advisors, Inc. 
5360 Robin Hood Road, Suite 101 
Norfolk, Virginia 23513 
(757) 858-1818 
(757) 858-I619- Fax 
drichards@domreal.com 

Dominion Realty Advisors, Inc. 
5360 Robin Hood Road, Suite 101 
Norfolk, Virginia 23513 
(757) 858-1818 
(757) 858-1619- Fax 
bsanford@domreal.com 

Thomas Tye & Associates, Inc. 
6062 Indian River Road, Suite # 104 
Virginia Beach, Virginia 23464 
(757) 424-4125 
(757) 424-9740- Fax 
TomTye@ThomasTye.com 
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NAME ADDRESS & TELEPHONE# SWAM/ 
DBE 

Ward, William E., Jr. Dominion Realty Advisors, Inc. 
MAl 5360 Robin Hood Road, Suite 101 
Certified General Norfolk, Virginia 23513 

(757) 858-1818 
(757) 858-1619- Fax 
wward@domreal.com 

Crider, Charles F. Crider Taylor & Bouye, LLC 
MAl, 2 Ridgeway A venue 

Greenville, SC 29607 
crider@crideram~raisals.com 
(864) 232-1788 
(864) 232-1890- Fax 

Colorito, Lawrence J. Axial Advisory Group, LLC 
MAl, MRICS 656 Independence Pkwy. Suite 220 

Chesapeake, VA 23320 
lcolorito@axialadvisoa.com 
(757) 410-1222 
(757) 410-2956 

Kapusta, Carolyn T. Axial Advisory Group, LLC 
MAl 656 Independence Pkwy. Suite 220 

Chesapeake, VA 23320 
ckaQusta@axialadvisor.y.com 
(757) 410-1222 
(757) 410-2956 

LYNCHBURG 

Cole, W. Gordon John McCracken & Associates, Inc. SWAMJDBE 
MAl 703 Green Valley Road, Suite 102 
Certified General Greensboro, North Carolina 27408-7052 

(336) 274-5050 EX 128 
(336) 275-9440- Fax 
gordon@jmaapQraisals.com 

Davis, Lorraine 64 7 Beall Avenue SWAM 
Luray, VA 22835 
(540) 743-3610 
davisauuraisals@embargmail.com 
douglad@embargmail.com 

9 

A-54



REVISED: 7/28/2011 

NAME ADDRESS & TELEPHONE# SWAM/ 
DBE 

Forni, CarloS Allen, Williford & Seal 
Certified General 11999 Katy Freeway, Suite 400 

Houston, Texas 77079 
cforni@appraiser .com 
(28 I) 493.-4444 
(291) 493-6845 

Gentry, R. G. 28 Preston Place SWAM/DBE 
MAl Lynchburg, Virginia 24502 
Certified General ( 434) 455-2314 

( 434) 239-4058- Fax 
arghee@aol.com 

Gordon, Stephen H. John McCracken & Associates, Inc. SWAMIDBE 

MAl 703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440 - Fax 
stephen@jmaappraisals.com 

Hamuka, Elizabeth A. John McCracken & Associates, Inc. SWAM/DBE 
MAl 703 Green Valley Road, Suite 102 

Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
elizabeth@jmaappraisals.com 

Johnston, James R. Hallmark Properties, Inc. 
MAl, SRA 3 713 Old Forest Road 
Certified General Lynchburg, Virginia 24501 

(434) 385-9610 
(434) 385-8131- Fax 
Jim.Johnston@hallmarkprop.com 

King, Susan M. John McCracken & Associates, Inc. SWAM/DBE 
MAl 703 Green Valley ~oad, Suite 102 
Certified General Greensboro, North Carolina 27408-7052 

(336) 274-5050 
(336) 275-9440- Fax 
susan@jmaappraisa1s.com 
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NAME 

Meers, Rodney Allen. 
MAl 

May, Sharon H. 
MAl 
Certified General 

McCracken, John M. 
MAl, SREA, CRE 
Certified General 

Woods, Wesley D. 
Certified General 

Dew, Joel B. 
MAl 

Crider, Charles F. 
MAl 

ADDRESS & TELEPHONE# SWAMI 
DBE 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
rodney@jmaappraisals.com 

Milton-May Appraisal Company, Inc. SWAMIDBE 
P. 0. Box 4288 
Lynchburg, Virginia 24502 
( 434) 455-2301 
(434) 455-0304- Fax 

· shmay@miltonmay.com 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 
(336) 275-9440- Fax 
john@jmaappraisals.com 

Myers & Woods Appraisal Group, Inc. 
828 Main Street, 15th 
P. 0. Box 363 (24505 Zip) 
Lynchburg, Virginia 24 5 04 
(434) 316-9625 
(434) 316-9627- Fax 
oh2farm@yahoo.com 

JBD & Associates ofNC, LLC 
P. 0. Box 8508 
Asheville, North Carolina 28814 
(828) 255-4964 Ex 114 
(828) 255-0929- Fax 
jdew@jbdassociates.com 

Crider Taylor & Bouye, LLC 
2 Ridgeway Avenue 
Greenville, SC 29607 
crider@criderappraisals.com 
(864) 232-1788 
(864) 232-1890- Fax 
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NAME 

White, Rebecca 
Certified General 

White, Donald 
Certified General 

Austin, John F. 
ASA 
Certified General 

Brock, Howard 
MAl, SRA 
Certified General 

Davis, Lorraine 

Forni, CarloS 
Certified General 

ADDRESS & TELEPHONE# 

ValueTech} Inc. 
3959 Electric Road, Suite 460 
Roanoke, Virginia 240 18 
Gratitude@netscape.com 
(540) 293-8095 
(866) 270-8173 - Fax 

ValueTech, Inc. 
3959 Electric Road, Suite 460 
Roanoke, Virginia 24018 
Gratitude@netscape.com 
( 540) 293-8095 
(866) 270-8173 - Fax 

NOVA 

John Austin Appraisers 
9101 Ashmeade Drive 
Fairfax, Virginia 22032 
(703) 323-5626 
(703) 978-7565- Fax 
jaustin503@aol.com 

Terra Company, Inc 
6711 Lee Highway, Suite # 3 
Arlington, Virginia 22205 
(703) 538-3030 
(703) 538-5517- Fax 
howard.brock@Terracompany.com 

647 Beall Avenue 
Luray, VA 22835 
(540) 743-3610 
davisappraisals@embargmail.com 
douglad@embargmail.com 

Allen, Williford & Seal 
I 1999 Katy Freeway, Suite 400 
Houston, Texas 77079 
cforni@appraiser .com 
(281) 493-4444 
(291) 493-6845 

12 

SWAM/ 
DBE 

SWAM 

REVISED: 7/28/2011 

A-57



NAME 

Hamuka, Elizabeth A. 
MAl 

Jones, Robert Paul 
MAl 
Certified General 

Meers, Rodney Allen. 
MAl 

Parli, Richard L. 
MAl 

Reed, Thomas E., IV 
SRA 
Certified General 

Deeds, Richard P. 
Certified General 

ADDRESS & TELEPHONE# SWAMI 
DBE 

John McCracken & Associates~ Inc. SW AMID BE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
elizabeth@jmaappraisals.com 

The Robert Paul Jones Co., Ltd. 
11240 Waples Mill Road, Suite 203 
Fairfax, Virginia 22030 
(703) 385-8556 
(703) 385-1978- Fax 
robertjones@rpjco.com 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite I 02 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX I28 
(336) 275-9440- Fax 
rodney@jmaappraisals.com 

Parli Appraisal, Inc. 
3545 Chain Bridge Road, #207 
Fairfax, VA 22030 
(703) 273-6677- Office 
(703) 691-3251- Fax 
rparli@parliappraisal.com 

Thomas E. Reed & Associates, Inc. 
4031 Chain Bridge Road, Suite 301 
Fairfax, Virginia 22030 
(703) 246-9598 
(703) 591-1994- Fax 
valueTER@aol.com 

Deeds Realty Services, LLC 
501 Church Street, #I 17 
Vienna, Virginia 22180 
(703) 255-6629 Ex. 102 
(703) 255-6873 
rd@deedsco.com 
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NAME 

O'Neill, W. R. 
MAl 

Relph, Roy L. 
MAl, Appraiser 

Dew, Joel B. 
MAl 

Crider, Charles F. 
MAl 

Call, J. B., III 
MAl 
Certified General 

Chavis, Harrison M. 
MAl 
Certified General 

ADDRESS & TELEPHONE# 

O'Neill & Associates, L.C. 
8705 Fox Ridge Road 
Springfield, VA 22152 
(703) 451-7130 
(703) 451-1941 
wro 123123@aol.com 

JMSP, Inc. 
610 Herndon Parkway, Suite 700 
Herndon, Virginia 20170 
rrelph@JMSP .com 

JBD & Associates of NC, LLC 
P. 0. Box 8508 
Asheville, North Carolina 28814 
(828) 255-4964 Ex 114 
(828) 255-0929- Fax 
idew@jbdassociates.com 

Crider Taylor & Bouye, LLC 
2 Ridgeway A venue 
Greenville, SC 29607 
crider@criderappraisals.com 
(864) 232-1788 
(864) 232-1890 - Fax 

RICHMOND 

Jay B. Call, III Associates, Inc. 
P. 0. Box 509 (ZIP 23218) 
(Use POB for mailing) 
919 E. Main Street, Suite 610 
Richmond, Virginia 23219 
(804) 780-0683 
(804) 775-2672 
jbcall3@aol.com 

Harrison Chavis & Associates, Inc. 
6021 West Broad Street 
P. 0. Box 11536 
Richmond, Virginia 23230 
(804) 288-8005 
(804) 282-3014- Fax 
hcainc@erols.com 
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NAME 

Davis, Lorraine 

Forni, CarloS 
Certified General 

Dorin, Allen G., Jr. 
MAl, SRA 
Certified General 

Hamuka, Elizabeth A. 
MAl 

Herbert, Cheryl Frasher 
SRA 
Certified General 

Hoffmann, Harry F., Jr. 
SRA 
Certified General 

ADDRESS & TELEPHONE# 

64 7 Beall Avenue 
Luray, VA 22835 
(540) 743-3610 
davisappraisals@embargmail.com 
douglad@embargmail.com 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
cforni@appraiser.com 
(281) 493-4444 
(291) 493-6845 

SWAMI 
DBE 

SWAM 

KDR Real Estate Services SW AMID BE 
2500 Grenoble Road 
Richmond, Virginia 23294-3614 
(804) 672-1368 Ext. Ill 
(804) 672-1373- Fax 
adorin@KDRrealestate.com 

John McCracken & Associates, Inc. SWAMIDBE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
elizabeth@imaappraisals.com 

Renaissance Appraisal Resources, Ltd. 
14506 Riverside Drive 
Ashland, Virginia 23005 
(804) 798-4075 (Fax & Phone same, call before faxing) 
cfherbert@comcast.net 

Academy Appraisal, LLC 
1606 Hockett Road - Suite 2 
Manakin Sabot, Virginia 23103 
P. 0. Box 1188 
Glen Allen, Virginia 23060 
(804) 784-3132 
(804) 784-6096- Fax 
fhoffmann@comcast.net 
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NAME 

Knight, Edward G. 
MAl, SRA 
Certified General 

Meers, Rodney Allen. 
MAl 

Powell, Rebel A. 
MAl, SRA 
Certified General 

Taylor, Robert W. 
MAl, SRA 
Certified General 

Deeds, Richard P. 
Certified General 

Dew, Joel B. 
MAl 

ADDRESS & TELEPHONE# 

Knight, Dorin & Rountrey 
9097 Atlee Station Road - Suite I 03 
Mechanicsville, Virginia 23116 
(804) 427-6001 ext. 1 I 
(804) 427-6004- Fax 
EKnight@KDRrealestate.com 

SWAMI 
DBE 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite 1 02 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440 - Fax 
rodney@jmaappraisals.com 

I 1713 Sainsbury Court SWAMIDBE 
Midlothian, Virginia 23113 
(804) 379-6870 
(804) 379-5609- Fax 
RACPowell@aol.com 

Dominion Real Estate Services, LLC 
P. 0. Box 844 
Glen Allen, Virginia 23060 
(804) 368-1700 EX 1740 
(804) 368-1740 (Direct dial and Fax) 
Toll Free 888-631-7770, EX 1740 
rwtaylor@dominionrealestateservices.com 

Deeds Realty Services, LLC 
501 Church Street, # 117 
Vienna, Virginia 22180 
(703) 255-6629 Ex. 102 
(703) 255-6873 
rd@deedsco.com 

JBD & Associates ofNC, LLC 
P. 0. Box 8508 
Asheville, North Carolina 28814 
(828) 255-4964 Ex 114 
(828) 255-0929- Fax 
jdew@jbdassociates.com 
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REVISED: 7/28/201 I 

NAME ADDRESS & TELEPHONE# SWAMI 
DBE 

Crider, Charles F. Crider Taylor & Bouye, LLC 
MAl 2 Ridgeway' A venue 

Greenville, SC 29607 
crider@crideram~raisals.com 
(864) 232-1788 
(864) 232-1890- Fax 

White, Rebecca ValueTech, Inc. 
Certified General 3959 Electric Road, Suite 460 

Roanoke, Virginia 24018 
Gratitude@netscaQe.com 
(540) 293-8095 
(866) 270-8173 - Fax 

SALEM 

Cole, W. Gordon John McCracken & Associates, Inc. SWAMIDBE 
MAl 703 Green Valley Road, Suite 1 02 
Certified General Greensboro, North Carolina 27408-7052 

(336) 274-5050 ext. 128 
(336) 275-9440- Fax 
gordon@jmaappraisals.com 

Davis, Lorraine 64 7 Beall A venue SWAM 
Luray, VA 2283 5 
(540) 743-3610 
davisappraisals@embargmail.com 
douglad@embarqmail.com , 

Forni, CarloS Allen, Williford & Seal 
Certified General 11999 Katy Freeway, Suite 400 

Houston, Texas 77079 
cforni@appraiser.com 
(281) 493-4444 
(291) 493-6845 

Gordon, Stephen H. John McCracken & Associates, Inc. SWAMIDBE 
MAl 703 Green Valley Road, Suite 102 

Greensboro, North Carolina 27408-7052 
(336) 274-5050 ext. 128 
(336) 275-9440- Fax 
Steghen@jmaaugraisals.com 
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NAME ADDRESS & TELEPHONE# SWAMI 
DBE 

Hamuka, Elizabeth A. John McCracken & Associates, Inc. SWAMIDBE 
MAI 703 Green Valley Road, Suite 1 02 

Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
elizabeth@jmaappraisals.com 

King, Susan M. John McCracken & Associates SWAMIDBE 
MAl 703 Green Valley Road, Suite l 02 
Certified General Greensboro, North Carolina 27408-7052 

(336) 274-5050 
. (336) 275-9440 - Fax 

susan@jmaappraisals.com 

Lipscomb, John H. 3330 Hollins Road NE- Suite A SWAMIDBE 
MAl Roanoke, Virginia 24012 
Certified General (540) 563-9903 

(540) 563-9920 
(540) 563-9923- Fax 
Lmprop@bellatlantic.net 

Long, Samuel B. Miller, Long & Associates 
MAl, SRA I 917 Franklin Road S. W., Suite F 
Certified General Roanoke, Virginia 240 14 

(540) 345-3233 
(540) 344-3966- Fax 
slong@millerlong.com 

Meers, Rodney Allen. John McCracken & Associates, Inc. SWAMIDBE 
MAl 703 Green Valley Road, Suite 102 . 

Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX I28 
(336) 275-9440 - Fax 
rodney@jmaappraisals.com 

Minter, Martha M. Zirkle Appraisal Services SWAMIDBE 
Licensed Residential 4 I 8 Cambridge Court 

Vinton, Virginia 24179 
(540) 977-4049 
mmm-ZAS@iuno.com 

18 

A-63



NAME 

McCracken, John M. 
MAl, SREA, CRE 
Certified General 

McCray, David A. 
MAl, SRA 
Certified General 

Wingate, Joe D. 
SRA,ASA 
Certified General 

Wingate, Joseph G. 
ASA 
Certified General 

Dew, Joel B. 
MAl 

Crider, Charles F. 
MAl 

ADDRESS & TELEPHONE# SWAMI 
DBE 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite I 02 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 
(336) 275-9440- Fax 
john@jmaappraisals.com 

McCray Appraisal Service 
2113 Rosalind A venue Southwest 
Roanoke, Virginia 24014 
(540) 581-1385 
(540) 581-1388- Fax 
DMAPPR@aol.com 

Southwestern Appraisal Company 
51 I 1 Melrose Avenue, N. W. 
Roanoke, Virginia 24017 
( 540) 986-04 72 
(540) 986-0927- Fax 
wwingatee@aol.com 

Southwestern Appraisal Company 
5111 Melrose Avenue, N. W. 
Roanoke, Virginia 24017 
(540) 986-0472 
(540) 986-0927- Fax 
wwingatee@,aol.com 

JBD & Associates of NC, LLC 
P. 0. Box 8508 
Asheville, North c·arolina 288 I 4 
(828) 255-4964 Ex 114 
(828) 255-0929- Fax 
idew@jbdassociates.com 

Crider Taylor & Bouye, LLC 
2 Ridgeway Avenue 
Greenville, SC 29607 
crider@criderappraisals.com 
(864) 232-1788 
(864) 232-1890- Fax 
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NAME ADDRESS & TELEPHONE# SWAMI 
DBE 

White, Rebecca ValueTech, Inc. 
Certified General 3959 Electric Road, Suite 460 

Roanoke, Virginia 24018 
Gratitude@netscage.com 
(540) 293-8095 
(866) 270-8173 -Fax 

White, Donald ValueTech, Inc. 
Certified General 3959 Electric Road, Suite 460 

Roanoke, Virginia 240 18 
Gratitude@netscane.com 
(540) 293-8095 
(866) 270-8173- Fax 

STAUNTON 

Davis, Lorraine 647 Beall Avenue SWAM 
Luray, VA 22835 
(540) 743-3610 
davisaggraisals@embargmail.com 
doug1ad@embargmail.com 

Forni, CarloS Allen, Williford & Seal 
Certified General 11999 Katy Freeway, Suite 400 

Houston, Texas 77079 
cforni@aQgraiser .com 
(281) 493-4444 
(291) 493-6845 

McCormick, Jr., Milton R. The McCormick Company, Inc. 
ASA, IFA P. 0. Box 1316 
Certified General Stephens City, Virginia 22655 

(540) 858-2878 
(540) 858-2879- Fax 
MiltonMcCormickjr@msn.com 

Hamuka, Elizabeth A. John McCracken & Associates, Inc. SWAMIDBE 
MAl 703 Green Valley Road, Suite 102 

Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
elizabeth@jmaaggraisals.com 
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NAME 

Meers, Rodney Allen. 
MAl 

Dew, Joel B. 
MAl 

Crider, Charles F. 
MAl 

White, Rebecca 
Certified General 

White, Donald 
Certified General 

ADDRESS & TELEPHONE# SWAMI 
DBE 

John McCracken & Associates, Inc. SW AMID BE 
703 Green Valley Road, Suite 102 
Greensboro, North Carolina 27408-7052 
(336) 274-5050 EX 128 
(336) 275-9440- Fax 
rodney@jmaappraisals.com 

JBD & Associates ofNC, LLC 
P. 0. Box 8508 
Asheville, North Carolina 28814 
(828) 255-4964 Ex 114 
(828) 255-0929- Fax 
jdew@ibdassociates.com 

Crider Taylor & Bouye, LLC 
2 Ridgeway A venue 
Greenville, SC 29607 
crider@criderappraisals.com 
(864) 232-1788 
(864) 232- I 890- Fax 

ValueTech, Inc. 
3959 Electric Road, Suite 460 
Roanoke, Virginia 24018 
Gratitude@netscape.com 
(540) 293-8095 
(866) 270-8173- Fax 

ValueTech, Inc. 
3959 Electric Road, Suite 460 
Roanoke, Virginia 24018 
Gratitude@netscape.com 
(540) 293-8095 
(866) 270-8173 - Fax 
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NAME 

Hart, Robert N. 
Gas & Oil 

APPRAISERS/APPRAISAL FIRMS 
APPROVED BY VDOT TO PERFORM 

APPRAISAL SERVICES 

SPECIALITY APPRAISERS 

ADDRESS & TELEPHONE# 

HartPetro, LLC 
Oil & Gas Consultants & Appraisers 
P. 0. Box 3814 
Charleston, West Virginia 25338 
(304) 345-3244 
(304) 542-0036 (cell) 
hartpetro@gmail.com 
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NAME 

Bethel, David R. 
Certified General 

Bethel, David R. 
Certified General 

Kelsey, Valerie Lynn 
Certified General 
Real Estate Appraiser 

Hantzes, Brendan 
Certified General 

Camp, Michael 
Manager 

APPRAISERS/APPRAISAL FIRMS 
APPROVED BY VDOT TO PERFORM 

APPRAISAL SERVICES 

APPRAISER ONLY DESIGNATION 

ADDRESS & TELEPHONE# 

BRISTOL DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser .com 
(281) 493-4444 
(281) 493-6845 

CULPEPER DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser.com 
(281) 493-4444 
(281) 493-6845 

Lynn Kelsey* 
13511 Buglenote Way 
Spotsylvania, Virginia 22553-4136 
vlkelsey@gmail.com 
(540) 972-9858 (Fax & Phone#) 

Diversified Prop. Services 
20 E. Timonium Rd. # 100 
Timonium, MD 21093 
( 41 0) 252-5075 
bhantzes@cox.net 

Premier Appraisal Group 
106 East Cary Street 
Richmond, Virginia 23219 
(804) 377-0874 
MCamp@pagrichmond.com 
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NAME 

Calamos, Christopher S. 
Certified Residential 

Smith, Sr., Patrick M. 
MSA 

Stuchell, Richard 

Bethel, David R. 
Certified General 

Kelsey, Valerie Lynn 
Certified General 
Real Estate Appraiser 

Smith, Sr., Patrick M. 
MSA 

Stuchell, Richard 

ADDRESS & TELEPHONE# 

821 Bright Street 
Fredericksburg, VA 2240 1 
(540) 809-9245 
calamos@mris.com 

NoVaStar Appraisals, Inc. 
4121 Plank Road #134 
Fredericksburg, Virginia 22407 
(540) 786-8220 
(571) 243-7426 

Richard Stuchell 
Sole Proprietor 
Stuchell Valuations 
10012 Shadowridge Court 
Fredericksburg, Virginia 22407 

FREDERICKSBURG DISTRICT 

Allen, Williford & Seal 
I 1999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser .com 
(28 I) 493-4444 
(291) 493-6845 

Lynn Kelsey* 
I351 I Buglenote Way 
Spotsylvania, Virginia 22553-4136 
vlkelsey@gmail.com 
(540) 972-9858 (Fax & Phone#) 

No VaS tar Appraisals, Inc. 
412I Plank Road #134 
Fredericksburg, Virginia 22407 
(540) 786-8220 
(571) 243-7426 

Richard Stuchell 
Sole Proprietor 
Stuchell Valuations 
I 0012 Shadowridge Court 
Fredericksburg, Virginia 22407 
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NAME 

Bethel, David R. 
Certified General 

Fleear, Christopher C. 
Certified Residential 
APPRAISER 
DESIGNATION 

Lilly, Phyllis 
Certified General 

Stuchell, Richard 

Bethel, David R. 
Certified General 

ADDRESS & TELEPHONE# 

HAMPTON ROADS DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser.com 
(281) 493-4444 
(291) 493-6845 

Gretakis & Associates 
400 N. Center Drive 
Bldg. 3, Suite 108 
Norfolk, Virginia 23502 
(757) 46 I -9440 
(757) 461-9224- Fax 
cfleeara4@yahoo.com 

.11208 Lilly Lane 
Prince George, Virginia 23875 
(804) 721-1274 
Phyllis.Lillyl21 O@gmail.com 

Richard Stuchell 
Sole Proprietor 
Stuchell Valuations 
I 0012 Shadowridge Court 
Fredericksburg, Virginia 22407 

LYNCHBURG DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser.com 
(281) 493-4444 
(291) 493-6845 
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NAME 

Bethel, David R. 
Certi fled General 

Calamos, Christopher S. 
Certified Residential 

Kelsey, Valerie Lynn 
Certified General 
Real Estate Appraiser 

Hantzes, Brendan 
Certified General 

Smith, Sr., Patrick M. 
MSA 

Stuchell, Richard 

Bethel, David R. 
Certified General 

ADDRESS & TELEPHONE# SWAMI 
DBE 

NORTHERN VIRGINIA DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser.com 
(281) 493-4444 
(291) 493-6845 

821 Bright Street 
Fredericksburg, VA 2240 I 
(540) 809-9245 
calamos@mris.com 

Lynn Kelsey* 
13511 Buglenote Way 
Spotsylvania, Virginia 22553-4136 
(540) 972-9858 
v lkelsey@gmail.com 

Diversified Prop. Services 
20 E. Timonium Rd. # 100 
Timonium, MD 21093 
(410) 252-5075 
bhantzes@cox.net 

NoV aStar Appraisals, Inc. 
4121 Plank Road #134 
Fredericksburg, Virginia 22407 
(540) 786-8220 
(571) 243-7426 

Richard Stuchell 
Sole Proprietor 
Stuchell Valuations 
10012 Shadowridge Court 
Fredericksburg, Virginia 22407 

RICHMOND DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser.com 
(281) 493-4444 
(291) 493-6845 
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NAME 

Hantzes, Brendan 
Certified General 

Camp, Michael 
Manager 

Calamos, Christopher S. 
Certified Residential 

Sheffield, W. Scott 
APPRAISER 
DESIGNATION 

DeAstra, Lore F. 
MBA,SRA,CCRA 
SCV,CTM 
Director, RE Services 

Camp, Michael 
Manager 

Lilly, Phyllis 
Certified General 

Smith, Sr., Patrick M. 
MSA 

ADDRESS & TELEPHONE# 

Diversified Prop. Services 
20 E. Timonium Rd. # 100 
Timonium, MD 21093 
( 41 0) 252-5075 
bhantzes@cox.net 

Premier Appraisal Group 
I 06 East Cary Street 
Richmond, Virginia 23219 
(804) 377-0874 
MCamp@pagrichmond.com 
821 Bright Street 
Fredericksburg, VA 22401 
(540) 809-9245 
calamos@mris.com 

Sheffield Appraisal LLC 
P.O. Box 2839 
Petersburg, Virginia 23804 
(804) 732-3736 
Scott@sheffieldappraisal.net 

SWAMI 
DBE 

Continental Appraisal Consultants, LTD SWAM 
2711 Buford Road, Suite 101 
Richmond, Virginia 23235 
(804) 231-4676 
(804) 231-7632 
Lore.DeAstra@Continental-Appraisal.com 

Premier Appraisal Group 
106 East Cary Street 
Richmond, Virginia 23219 
(804) 377-0874 
MCamp@pagrichmond.com 

11208 Lilly Lane 
Prince George, Virginia 23875 
(804) 721-1274 
Phyllis.Lilly121 O@gmail.com 

No VaStar Appraisals, Inc. 
4121 Plank Road #134 
Fredericksburg, Virginia 22407 
( 540) 786-8220 
(571) 243-7426 
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NAME 

Stuchell, Richard 

Bethel, David R. 
Certified General 

Bethel, David R. 
Certified General 

ADDRESS & TELEPHONE# 

Richard Stuchell 
Sole Proprietor 
Stuchell Valuations 
I 00 12 Shadowridge Court 
Fredericksburg, Virginia 22407 

SALEM DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser .com 
(281) 493-4444 
(291) 493-6845 

STAUNTON DISTRICT 

Allen, Williford & Seal 
11999 Katy Freeway, Suite 400 
Houston, Texas 77079 
dbethel@appraiser.com 
(281) 493-4444 
(291) 493-6845 
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REVISED: 7/28/20 II 

FEE REVIEW APPRAISERS/FEE REVIEW APPRAISAL FIRMS 
APPROVED BY VDOT TO PERFORM 

APPRAISAL REVIEW SERVICES 

NAME ADDRESS & TELEPHONE# SWAMI 
DBE 

Pratt, Robert M. Appraisal Review Specialist, LLC 
Manager/Review Appraiser 3058 Mt. Vernon Road, Suite 12 

Hurricane, West Virginia 25526-9458 
Telephone: 304-760-2156 
Fax: 304-760-2158 
appraisalrev iew@frontier .com 

Barber, R. Scott Appraisal Review Specialist, LLC 
Manager/Review Appraiser 3058 Mt. Vernon Road, Suite 12 

Hurricane, West Virginia 25526-9458 
Telephone: 304-760-2156 
Fax: 304-760-2158 
appraisalreview@frontier.com 

Crawford, Steven M. CEO Riverridge Valuations, Inc. SWAM 
135 Brassy Court 
Johns Creek, Georgia 30022 
stevencrawford@bellsouth.net 
(404) 401-3838 (Cell) 
(770) 640-1922 (Fax) 

Davis, Lorraine 64 7 Beall A venue SWAM 
Luray, VA 22835 
(540) 743-3610 
davisappraisals@embargmail.com 
douglad@embargmail.com 
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Brief Resume of Key Personnel anticipated for the Project. 

a. Name & Title: RICHARD A. McDONOUGH / District Manager  
b. Project Assignment:  DESIGN-BUILD PROJECT MANAGER 

c. Name of Firm with which you are now associated:  THE LANE CONSTRUCTION CORPORATION 

d. YEARS EXPERIENCE: With this firm:  6 years   With other firms: 28 years 
Please list chronologically your employment history, position, and general experience or fields of practice for the last fifteen (15) years: 

The Lane Construction Corporation, 2012 – Present:  Design-Build and P3 Pursuits Manager – Mr. McDonough 
manages Lane’s Design-Build and Public-Private Partnership (P3) projects. Mr. McDonough’s first-hand experience in 
numerous VDOT Design-Build and P3 procurements including the recent Route 460 P3 project in southern Virginia has 
provided him with the insight into the nuances of Design-Build and P3 delivery methodologies and processes.  He has acquired 
proficiency in the financing aspects of the P3 projects as well as the risk management expertise required in managing large 
highway and bridge projects utilizing alternative project delivery. Mr. McDonough’s Design-Build and P3 expertise overlap in 
his role as District Manager for the construction of the P3 South Norfolk Jordan Bridge (D-B) project. 
The Lane Construction Corporation, 2009 – 2012:  District Manager – Responsible for the construction operations in 
Virginia as well as serving as the D-B Project Manager on numerous projects for both public and private owners. Responsible 
for overall administration of projects, addresses project issues, communicates design progress to owners, adheres to project 
schedules. Interacts with the Construction Manager, the Owner, and all other involved stakeholders regarding the progress of 
construction, schedule, budget, quality control, and safety. He has managed/led construction for more than 30 miles of 
highway and 36 bridges. 
The Lane Construction Corporation, 2006 – 2009: Rich joined The Lane Construction Corporation as a Project Manager 
through the Moore Brothers acquisition in October 2006. He was promoted to Assistant District Manager in December 2007. 
Assists with Lane Mid-Atlantic operations and Virginia Sign and Lighting company (division of Lane),  Project Manager for 
Linton Hall Road, and Design-Build Project Manager for Route 50 Traffic Calming D-B Project at Gilberts Corner, VA. He 
participated in the development of new projects for construction, negotiations with Owners, and plan development.  
Responsible for overall administration of projects, addressed project issues and took corrective actions as necessary, 
communicated design progress to owners, adhered to project schedules. Interacted with the Construction Manager, the 
Owner, and all other involved stakeholders regarding construction, schedule, budget, quality control, and safety. 
Moore Brothers Construction, 1998 – 2006: Vice President of Operations - Responsible for field operations: safety, project 
staffing, means and methods of construction, direct oversight of all bridge construction operations, estimating for bids and 
change orders, budget review, and project development.  
e. Education: Name & Location of Institution(s)/Degree(s)/Year Specialization      
Virginia Military Institute, Lexington, VA/BS/1979/Civil Engineering 
f. ACTIVE REGISTRATION: Year First Registered/Discipline/VA Registration #:  N/A 

Virginia Transportation Construction Alliance (VTCA) Board Member (1999–2010) 
• Served as VTCA President (2007–2008) 
• Serves on the VTCA/VDOT Design-Build Subcommittee  (2007–Present) 

g. Document the extent and depth of experience and qualifications relevant to the Project. 
1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a similar function.) 
Project:   South Norfolk Jordan Bridge P3 Project, Norfolk, VA                                    (DESIGN-BUILD PROJECT) 
Name of Firm:    Lane Construction                                                   Project Role:   District Manager 
Start Date:   2009                                                                         Finish Date:   Fall 2012 
Responsibilities:    Lane’s District  Manager for this $73M P3 project for the design-build of a new 5,375-foot-long bridge - two-
lane, fixed-span, high-rise toll bridge over the Elizabeth River. Lane was a JV partner in the United Bridge Partners group and 
responsible for all construction on the project. When the mile-long toll bridge opened to traffic in Fall 2012, it became one of 
the few privately-owned structures in the U.S.  Major project elements consist of a new bridge with two 12-foot-wide traffic 
lanes and two eight-foot-wide shoulders. An eight-foot-wide, ADA-compliant sidewalk is separated from traffic by a concrete 
barrier. The new bridge provides a much-needed route for emergency vehicles and an additional evacuation route for the area. A 
fully electronic tolling system with E-Z Pass offers maximum convenience for users. The work completely reconstructed the 
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former existing bridge.  It included structural and highway design/construction, geotechnical work, hydraulics, hydrology and 
erosion control, permitting, utility coordination, project management, construction and QA/QC. As the Lane P3 and D-B Senior 
Manager, Mr. McDonough was responsible for overall management of the construction aspects of the project which included 
regular and frequent coordination with the United Bridge Partners P3 associate firms and financing parties as well as key state 
and local stakeholders. The project has been completed and opened to traffic by the Virginia Secretary of Transportation in 
October 2012. 

Project:   Sudley Manor Drive Design-Build Project, Prince William County, VA            (DESIGN-BUILD PROJECT)
Name of Firm:    Lane Construction                                               Project Role:   Project Manager 
Start Date:   2006                                                    Finish Date:   2009 
Responsibilities:  Project Manager for this $26M contract for design-build of roadway improvements. Major project elements 
consisted of three bridges, replacement of substandard 2-lane roadway with a new 4-lane divided highway and new multi-use 
trails. The work completely reconstructed the 2-lane secondary road into a 4-lane divided highway with turn lanes.  It included 
bridges, highway, geotechnical work, hydraulics, hydrology and erosion control, permitting, utility coordination, project 
management, construction and QA/QC. As the Project Manager, he was responsible for the project(s) budget and schedule 
milestones; regular coordination with Prince William County staff; allocation of construction resources, both manpower and 
equipment; overseeing subcontractors; coordination and synchronization of work packages; and, most importantly, supervision 
and enforcement of quality control and safety measures. He worked with the project sponsor’s designers providing input to the 
design for constructability, MOT, value engineering concepts and cost. He was responsible for overall administration for 
construction of project and was accountable for addressing all project construction issues and taking proactive measures to 
ensure issues did not impede progress of the project schedule. He also interacted with the Construction Manager, the owner, and 
all other involved stakeholders regarding the progress of construction, schedule, budget, quality control, and safety. 

Project:        Route 50 Traffic Calming D-B Project at Gilberts Corner, Loudoun County, VA   (DESIGN-BUILD PROJECT)
Name of Firm:     Lane Construction                                                Project Role:   Design-Build Project Manager 
Start Date:    2007                                                                              Finish Date:   2009  
Responsibilities:  Design-Build Project Manager of this innovative $13 million dollar design-build traffic-calming project for  
VDOT. The scope for this project was to add four roundabouts within the existing roadway, under traffic, through this congested 
commuter corridor. As Design-Build Project Manager, his responsibilities included overall administration of the project to 
include design, public relations, construction, and quality management. He was also responsible for chairing weekly 
coordination meetings between Lane team members and VDOT to maintain a homogeneous work effort for design, 
construction, schedule and permitting. He was accountable for addressing all project issues and taking proactive measures to 
ensure unforeseen conflicts and problems did not impede progress of the project schedule. Mr. McDonough interacted with the 
all involved stakeholders regarding the progress of construction, schedule, budget, controls, and safety. 

Project:                 VDOT I-66 HOV Lane [Widening], Prince William County, VA   
Name of Firm:     Moore Brothers                                                    Project Role:   Executive Sponsor 
Start Date:            2004                                                                              Finish Date:   2006 
Responsibilities:  Executive Sponsor and off-site Construction Manager for all facets related to field management of this major 
$37M project. The scope challenge for this project was to reconstruct four miles of four lane interstate and four new lanes. 
Project included highway, geotechnical work, hydraulics, hydrology and erosion control, permitting, utility coordination, project 
management and construction As Executive Sponsor, he supervised project staffing, provided input to estimating costs and 
budget review and made recommendations for means and methods of construction. In addition, he facilitated, supported and 
participated in the formal Partnering process of the project to improve project communications, relations and problem solving on 
the project. Led the effort for several construction Value Engineering Proposals which resulted in financial savings and schedule 
construction Value Engineering Proposals which resulted in financial savings and schedule improvements. Supervised senior 
project staff, negotiations with the Owner, estimating, budget, and input for means and methods of construction  Direct 
supervision of superintendents and subcontractors for all structure construction to include bridges, retaining walls and shoring 
for support of excavation. 

 

 

A-76



Brief Resume of Key Personnel anticipated for the Project. 

a. Name & Title: JOHN VICINKSI, PE, DBIA / Quality Assurance Manager 
b. Project Assignment:  QUALITY ASSURANCE MANAGER 

c. Name of Firm with which you are now associated:  QUINN CONSULTING SERVICES 

d. YEARS EXPERIENCE: With this firm:  4 years   With other firms: 25 years 
Please list chronologically your employment history, position, and general experience or fields of practice for the last fifteen (15) years: 

Quinn Consulting Services, Inc., 2008 – Present: Quality Assurance Manager – As QAM, worked exclusively on design-
build projects in lead QA and QC roles. 
 Quality Assurance Manager (QAM) for the VDOT Design-Build Gilberts Corner Project which is includes (4) traffic 

circles near the intersection of Rt.15 and Rt. 50 in Loudoun County, VA.; FHWA Fairfax County Improvements (Phase III) 
Design-Build Project; VDOT Waxpool Road and Loudoun County Parkway Interchange Improvements Design-Build 
Project; VDOT Pacific Boulevard Design-Build Project; and VDOT Battlefield Parkway Design-Build Project. 

 Area Quality Control Engineer on the VDOT/FHWA PPTA Design-Build Project adding High Occupancy Toll (HOT) 
Lanes to 14 miles of the Virginia side of the Capital Beltway. 

Alpha Corporation, 1998 – 2008: Vice President – As vice president and director of transportation services in Virginia, 
managed up to 25 contracts simultaneously primarily providing CEI services on design-build, district-wide, and project specific 
projects for VDOT and other transportation clients. 
 Quality Assurance Manager (QAM) for the Route 50 Traffic Calming D-B Project at Gilberts Corner t in Loudoun County, 

VA and VDOT Battlefield Parkway Design-Build Project on the 56 million dollar, 5.6 mile rail and roadway design-build 
project in Portsmouth, VA. 

 Project Director in charge of providing CEI inspectors and support services on I-66 Gainesville Interchange project. 
 Project director on construction of 500 million dollar container terminal in Portsmouth, Va. 
 Inspector Coordinator on VDOT Northern Virginia District-wide CEI Contracts; on three consecutive VDOT Culpeper 

District-wide CEI contracts; and on three VDOT Hampton Roads District-wide CEI contracts. 
 Project Director and task manager on task order contract providing constructability review and CPM scheduling services. 
 Project Director in charge of providing CEI services on multiple transportation projects including Monroe Street Design-

Build project, transportation projects in Prince William County, I-81 Maury River Bridge Replacement Project near 
Lexington, VA. 

 Project Director in charge of providing transportation inspectors to the Town of Herndon and in charge of providing CEI 
services on environmental and building projects in Fairfax County and CEI Services on Rt. 17 spur Project in Warrenton, 
VA. 

 Inspector coordinator in charge of providing bridge and painting inspectors in Northern Virginia, Culpeper, and 
Fredericksburg.  

 Inspector coordinator in charge of providing inspectors throughout the VDOT Staunton District. 

e. Education: Name & Location of Institution(s)/Degree(s)/Year Specialization      
University of Pittsburgh at Johnstown, Johnstown, PA/BS/1982/Civil Engineering Technology 
f. ACTIVE REGISTRATION: Year First Registered/Discipline/VA Registration #:  N/A 
1992/Civil Engineer/#0402 026380 
g. Document the extent and depth of experience and qualifications relevant to the Project. 

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a similar function.) 
Project:               Fairfax County Parkway Design-Build, Fairfax, VA                                            (DESIGN-BUILD PROJECT)
Name of Firm:    Quinn Consulting Services, Inc.                      Project Role:    Quality Assurance Manager 
Start Date:   2010                                                                          Finish Date:   2012 
Responsibilities:    Quality Assurance Manager (QAM) on this 22 million dollar interchange and roadway FHWA/VDOT Design-
Build project.  Project elements included: the construction of a six-lane divided limited access highway; the Franconia-
Springfield Parkway interchange improvements; a shared use path alongside a portion of relocated Rolling Road; sound barriers 
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along relocated Rolling Road and Ramp D; and a new bridge (B692) over the Fairfax County Parkway. Responsibilities 
included overseeing QA and QC staff to make certain the project was completed in accordance with the contract documents and 
the VDOT Design-Build Minimum Standards. Other responsibilities included facilitating preparatory meetings before new 
activities were begun, documenting asphalt and aggregate testing within the FHWA QL Pay System, and coordinating QA 
laboratory testing services as required on the project. 

Project:              I-495 Express [HOT] Lanes Design-Build, Tysons Corner, VA                            (DESIGN-BUILD PROJECT)
Name of Firm:  Quinn Consulting Services, Inc.                      Project Role:   Area Quality Control Engineer 
Start Date:         2008                                               Finish Date:   Present 
Responsibilities:  Area Quality Control Engineer on the design-build widening of 14 miles of the Capital Beltway. The 1.5 billion 
dollar project adds two-lanes in each beltway direction, replaces more than 50 bridges and overpasses, upgrades 10 
interchanges, and improves bike and pedestrian access. Responsible for managing teams of inspectors to provide quality control 
inspection and testing services in accordance with the project specific quality assurance/quality control plan and VDOT’s 
Minimum Quality Control & Quality Assurance Requirements for Design Build & Public-Private Transportation Act Projects. 
Responsibilities also include interfacing with project design engineers on RFI’s, field design changes (FDC’s), and non-
compliance reports (NCR’s) and daily coordination with QA and general engineering consultant (GEC) personnel. 

Project:        Route 50 Traffic Calming D-B Project at Gilberts Corner, Loudoun County, VA   (DESIGN-BUILD PROJECT)
Name of Firm:    Quinn Consulting Services, Inc.                    Project Role:   Superintendent 
Start Date:    2008                                                                        Finish Date:   2008  
Responsibilities:  Quality Assurance Manager (QAM) on construction of (4) new traffic circles or roundabouts being installed as 
part of the Rt. 50 traffic calming initiative at and near the intersection of Rt. 15 and Rt. 50 in Loudoun County, Va. Responsible 
for overseeing all QA and QC activities and assuring that work was performed in accordance with the project specific QA/QC 
plan and VDOT’s Minimum Quality Control & Quality Assurance Requirements for Design Build & Public-Private 
Transportation Act Projects. In the initial stages of the project, helped write the QA/QC plan and assemble a team of QA 
inspectors and QC technicians that had the required experience and certifications to implement the plan and track all project 
documentation. Reviewed and signed monthly pay estimates after comparing pay requests with actual progress and compliance 
with minimum QA/QC technical standards. 

Project:               Waxpool Road Design-Build, Loudoun County, VA                                             (DESIGN-BUILD PROJECT) 
Name of Firm:    Quinn Consulting Services, Inc.                     Project Role:   Quality Assurance Manager 
Start Date:           2010                                                                          Finish Date:   2010 
Responsibilities:  Quality Assurance Manager for the demolition of existing medians and adding turn lanes in each direction. 
Project elements included maintenance of traffic, erosion and sediment control, demolition, removal and replacement of 
unsuitable materials, drainage pipe and associated structures, signalization, subbase, asphalt, permanent striping, incidental 
concrete, and signage.  Responsibilities included holding a series of preparatory meetings for each activity, monitoring QC 
inspection and documentation, attending progress meetings, and verifying and signing contractor monthly pay estimates. 
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Brief Resume of Key Personnel anticipated for the Project. 

a. Name & Title: CHARLES O’CONNELL, PE / Transportation Engineer 
b. Project Assignment:  DESIGN MANAGER 

c. Name of Firm with which you are now associated:  VANASSE  HANGEN BRUSTLIN, INC. 
d. YEARS EXPERIENCE: With this firm:  12 years   With other firms: 16 years 
Please list chronologically your employment history, position, and general experience or fields of practice for the last fifteen (15) years: 

Vanasse Hangen Brustlin, Inc., 2001− Present: Involved in a variety of projects including developing safety analysis, traffic 
engineering plans, and traffic signal design. His on-call work for the Virginia Department of Transportation has included 
noteworthy safety studies; Maintenance of Traffic Plans for major bridge rehabilitation projects on I-81 and I-77; providing 
technical assistance for the revision of the Work Area Protection Manual, VDOT Road and Bridge Standards, VDOT Road and 
Bridge Specifications and I&I Memorandum; assisting in the review of plans for wayfinding projects; and providing speed 
studies including those for the implementation of the 70MPH speed limits on many of the VA rural interstates. Additional 
projects have included teaching NHI courses in Designing and Operating Intersections for Safety, Traffic Signal Design and 
Safety workshops. He has provided MOT expertise on the I-495 Express Lanes and Dulles Rail projects as well as contributing 
to FHWA projects/manuals dealing with roundabouts, mini roundabouts and alternative intersection design and construction 

VDOT Traffic Field Operations, 1999−2001: Responsible for all construction of traffic signals within the NOVA District. 
Coordinated design, construction and inspection for VDOT road projects, developer projects and those under direct contract to 
VDOT. Supervised 30 person field crew/transportation engineers in the daily operation of 900 signals within Northern Virginia. 

VDOT Land Development Section, 1998−1999: Planned, developed, coordinated, and monitored the activities of staff 
engineers and planners for the review, analysis and approval of highway, subdivision, and site engineering plans for all 
development in Fairfax County. Responsibilities included team management of section which reviewed rezonings, subdivisions, 
site plans and coordination of activities from planning through Permit and construction. This position required knowledge in all 
VDOT organizational skills such as planning, traffic engineering, road design, storm water management, pavement design, right 
of way, environmental requirements, permitting and construction practices. 
e. Education: Name & Location of Institution(s)/Degree(s)/Year Specialization      
Virginia Polytechnic Institute and State University, Blacksburg, VA/BS/1985/Civil Engineering, Minor Biology 
Virginia Polytechnic Institute and State University, Blacksburg, VA /BS/1979/ Forestry and Wildlife 
f. ACTIVE REGISTRATION: Year First Registered/Discipline/VA Registration #:  N/A 
1992/Professional Engineer/#024735 
2008/VDOT Advanced Work Zone Traffic Control Training/#050809013 
2010/VDOT GRIT/#ISP-060210-16 
g. Document the extent and depth of experience and qualifications relevant to the Project. 

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a similar function.) 
Project:        Route 50 Traffic Calming D-B Project at Gilberts Corner, Loudoun County, VA   (DESIGN-BUILD PROJECT) 
Name of Firm:    Vanasse Hangen Brustlin, Inc.                       Project Role:   Design Manager 
Start Date:   2007                                                                          Finish Date:   2010 
Responsibilities:  Responsibilities for this contract include the coordination of the design of four new roundabouts and new 
connector road. Oversight of design, permitting and engineering services during construction including erosion and sediment 
control compliance, public awareness, maintenance of traffic, constructability and traffic operations. Responsibilities required 
close coordination of the multiple disciplines including wetlands delineation, VSDM, permitting, roadway design, rights-of-
way, utility relocation, drainage design, traffic analysis/design, structural design, and geotechnical investigation. An inventive 
construction staging plan was developed to meet the needs of this fast paced design-build project that effectively influenced the 
final design, introducing drivers to roundabouts, and providing the desired traffic calming and safety enhancements. 

Project:              Town of Herndon, VA On-Call Transportation Planning & Traffic Engineering Services
Name of Firm:  Vanasse Hangen Brustlin, Inc.                       Project Role:   Project Manager 
Start Date:         2005                                             Finish Date:   Present 
Responsibilities:  Project Manager for ongoing on-call services contract including transportation planning and traffic engineering 
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studies. One of VHB’s functions under this contract is to review Traffic Impact Studies submitted with development proposals. 
These reports are reviewed for technical accuracy and conformance with Herndon guidelines. Other assignments have included 
traffic signal timing optimization studies, intersection improvement studies, W&OD trail crossing studies, and a downtown 
trolley feasibility study. Responsible for design of roadway improvements for Monroe Street and Park Avenue as well as 
providing various alternatives for termination of the Park Avenue project being designed by others. These projects have 
included extensive public participation at public hearings, Town staff and Town Council. 

Project:        VDOT Statewide Traffic Engineering Services
Name of Firm:    Vanasse Hangen Brustlin, Inc.                           Project Role:   Task Manager 
Start Date:    2011                                                                             Finish Date:   Present  
Responsibilities:  Mr. O’Connell was tasked and responsible for assisting VDOT with the revisions to their road and bridge 
specifications for traffic control devices that include signs, pavement markings and traffic signal equipment. He has completed 
traffic signals and lighting designs under this contract. He has preformed speed limit determinations on rural interstate and 
secondary roads, conducted safety reviews, guardrail inventory and upgrade recommendations. Project Manager for various 
tasks that included design of work zone plans for major bridge construction projects on Interstate 81 and 64, responsible for 
MOT associated with bridge work on secondary road. Tasks also included regular inspection of work zone for both day and 
night time operation. Responsible for assisting the VDOT central office in the revising and updating of the Work Area 
Protection Manual. 

Project:               Fairfax County, VA Signal Design On-Call 
Name of Firm:    Vanasse Hangen Brustlin, Inc.                           Project Role:   Project Manager 
Start Date:           2012                                                                              Finish Date:   Present 
Responsibilities:  Project Manager for on-call contract for the design of new signals and modifications to existing signals. 
Responsible for developing the signal design plans and pavement marking plans for the installation of a traffic signal control at 
various intersections in Fairfax County. Projects involve the preparation of detailed plans, specifications, and quantity estimates 
for traffic signals and related equipment. Responsible for signal timing adjustment, pre-emptions, and support during 
construction. 

Project:               VDOT Northern Region Operations Construction and ITS Installation/Construction CEI Services 
Name of Firm:    Vanasse Hangen Brustlin, Inc.                           Project Role:   Project Manager 
Start Date:           2011                                                                              Finish Date:   Present 
Responsibilities:  VHB is on the ATCS, P.L.C. team providing Construction Engineering & Inspection (CEI) Services for the 
Northern Region Operations Construction and Intelligent Transportation System (ITS) Installation/Construction Contract. To 
date, VHB has served in the review of shop drawings for signal foundations and signal poles. VHB was brought on board for 
our technical knowledge relative to signal design and construction as well as our understanding of ITS technologies.VHB’s 
scope of work will consist of providing inspection personnel of various levels to supplement VDOT’s inspection staff in charge 
Operations Construction and a variety of ITS related projects throughout the Northern Region Operations Area, consisting of 
the counties of Arlington, Fairfax, Loudoun, Prince William, Caroline, Spotsylvania, and Stafford. Projects under this contract 
will include all activities with regard to Traffic Signals, loop detectors, Intelligent Transportation Systems (ITS) devices, such 
as Closed Circuit TV Cameras (CCTV), Dynamic Message Signs (DMS), Detectors, Fiber Optic Cable, Road Weather 
Information Systems (RWIS), Queue Warning Systems, Advance Warning Systems, Lane Control Systems, Concrete 
Foundations installation, construction, signal safety inspections, various types of testing, system integration, maintenance etc. 

Project:               Dulles Airport Landside Transportation Assistance Contract 
Name of Firm:    Vanasse Hangen Brustlin, Inc.                          Project Role:    Project Engineer 
Start Date:           2005                                                                             Finish Date:   2011 
Responsibilities:  Managed task orders related to traffic engineering as a subcontractor on the Airports Authority’s Capital 
Development Program. These included the preparation of program definition documents, signal warrant studies, traffic signal 
designs, traffic impact studies, traffic data collection efforts, traffic analyses related to the re-routing of taxis, traffic engineering 
analyses that supported the widening of the outbound Access Highway, ingress and egress studies related to the South and Mid-
North parking structures, and traffic analyses of the inbound traffic congestion problems at Dulles. For the widening of North 
Area roads, VHB reviewed all design plans and MOT plans. VHB also worked with contractor to implement optimal MOT 
practices, staying on-site for all traffic changes in order to make field adjustments as necessary. 
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Brief Resume of Key Personnel anticipated for the Project. 

a. Name & Title: JAMES VOGT / Superintendent and Construction 
b. Project Assignment:  CONSTRUCTION MANAGER 

c. Name of Firm with which you are now associated:  THE LANE CONSTRUCTION CORPORATION 

d. YEARS EXPERIENCE: With this firm:  15 years   With other firms: 2 years 
Please list chronologically your employment history, position, and general experience or fields of practice for the last fifteen (15) years: 

The Lane Construction Corporation, 2007 – Present:  Superintendent/Construction Manager – As a Superintendent and 
Construction Manager, Mr.Vogt is in charge of the general day-to-day activities of a project at the construction site. His duties 
include working with the owner, senior management, subcontractors and Lane work crews. He is responsible for implementing 
and adhering to all safety and quality measures as well as maintaining schedule milestones, organizing manpower, managing 
the project budget and delivering the project on time or ahead of schedule. He additionally functions as the Quality Control 
Manager on projects. 

The Lane Construction Corporation, 1998 – 2007:  Mr. Vogt worked his way from a Project Engineer to Superintendent 
where he was increasingly responsible for field operations, safety, project staffing, means and methods of construction, direct 
oversight of project site construction operations, and providing on-site engineering calculations and drawings.  
e. Education: Name & Location of Institution(s)/Degree(s)/Year Specialization      
Pennsylvania State University, University Park, PA/BS/1993/Civil Engineering 
f. ACTIVE REGISTRATION: Year First Registered/Discipline/VA Registration #:  N/A 
Certifications: SuperPave Level I, ACI Concrete Field Testing Technician– Grade I, PennDOT Concrete Field Testing 
Technician, WACEL Concrete Level I and Soils Level I, OCHS Safety Training, and U.S. Army Corps of Engineers 
Construction Quality Management for Contractors, DCR Responsible Land Disturber, VDOT ESCCC. 
g. Document the extent and depth of experience and qualifications relevant to the Project. 

1. Note your specific responsibilities and authorities for each assignment, not those of the firm. 
2. Note whether experience is with current firm or with other firm. 
3. Provide beginning and end dates for each assignment. 

(List at least three (3), but no more than five (5) relevant projects for which you have performed a similar function.) 
Project:               Southern Collector Road, Town of Purcellville, Loudoun County, VA 
Name of Firm:    Lane Construction                                         Project Role:   Project Manager 
Start Date:   2012                                                                        Finish Date:   Present 
Responsibilities:    Assistant Project Manager for the $4 million road reconstruction project.  This project includes 1400 linear feet 
of new two-lane roadway, a triple box culvert, MSE retaining wall and the reconstruction and widening of an existing 
roundabout and four approach roadways.  He is responsible for safety, quality, budget, project cost, staffing and scheduling and 
additionally responsible for preparing project status reports and ensuring work adheres to contract specifications.  He directs and 
supervises project administration, superintendents and engineers to establish operational priorities.  Mr. Vogt creates and 
executes project work plans and is responsible for the overall management including resources, scheduling and budgeting.  He 
also is responsible for managing costs and project documentation. 

Project:         Route 50 Traffic Calming D-B Project at Gilberts Corner, Loudoun County, VA  (DESIGN-BUILD PROJECT)
Name of Firm:  Lane Construction                                                    Project Role:     Construction Manager 
Start Date:         2007                                                  Finish Date: 2009 
Responsibilities:  Construction Manager for this $13 million design-build traffic calming project which consisted of design and 
construction of four roundabouts in line with existing roadways and a ½-mile new section of rural roadway. The project also 
involved new and upgraded drainage, under-drain, decorative concrete truck apron, concrete curb and gutter, guardrail, 
pavement milling and overlay, roundabout lighting, striping, signage, utility relocations and landscaping.  His responsibilities 
included: supervised all aspects of construction; implemented and enforced corporate safety policy; EEO officer who ensured a 
workplace free of discrimination, harassment, and intimidation; performed constructability review of design drawings; 
developed and maintained project schedule;  and scheduled and coordinated subcontractors’ activities. 

   

A-81



Project:                 VDOT I-66 Spot Improvements Project, Arlington County, VA
Name of Firm:     Lane Construction                                             Project Role:        Superintendent 
Start Date:    2010                                                                            Finish Date: 2011  
Responsibilities:  Superintendent for this $10 million, 2-mile roadway widening project constructed in multiple phases with full-
depth reconstruction and widening of the inside and outside shoulders. The work also included storm water management, pond 
improvements, new and upgraded drainage, under-drain, curb, barrier wall, guardrail, bridge widening, variable and static 
overhead message signs, traffic management systems, roadway lighting and landscaping.  His responsibilities included: 
supervised all aspects of construction; developed and maintained project schedule; and coordinated and scheduled 
subcontractors’ activities. 

Project:      VDOT Sudley Manor Drive Design-Build Project, Prince William County, VA        (DESIGN-BUILD PROJECT) 
Name of Firm:    Lane Construction                                              Project Role:        Project Engineer 
Start Date:           2005                                                                             Finish Date: 2006 
Responsibilities:  Project Engineer for this $11.5M project to construct 3 miles of new roadway. Construction included excavation 
and embankment, storm pipe culverts and inlets, sanitary sewer relocation, waterlines, under-drain and roadway sub-base. Mr. 
Vogt’s responsibilities included: supervised engineering and QC staff; developed and maintained project schedule; tracked and 
evaluated project costs; review submittals for compliance with project specifications; scheduled and coordinated subcontractors’ 
activities; procured daily material deliveries; and provided on-site engineering calculations and drawings. 

Project:      Taxi-Lane B Shoulder Rehabilitation, Washington Dulles International Airport, Dulles, VA  
Name of Firm:    Lane Construction                                              Project Role:        Project Engineer in Charge 
Start Date:           2007                                                                             Finish Date: 2007 
Responsibilities:  Project Engineer in Charge for this $1.2 million project to demolish and widen an existing taxi-lane shoulder in 
90 days.  The work involved demolition of existing asphalt shoulder and lighting system, excavation to widen shoulder by 10 
feet, paving for the new shoulder section, installing a new taxi-lane edge light system, and placement of sod and seed.  His 
responsibilities included: supervised all aspects of construction; Quality Control Manager; developed and maintained project 
schedule; scheduled subcontractors’ activities; reviewed submittals for compliance with project specifications; procured daily 
material deliveries; provided on-site engineering calculations and drawings. 
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ATTACHMENT 3.4.1 (a) 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 

(LIMIT 1 PAGE PER PROJECT)  
 

 
 

a. Project Name & Location   
 
 

b. Name of the prime design consulting 
firm responsible for the overall project 
design. 

c. Contact information of the Client or Owner and their Project 
Manager who can verify Firm’s responsibilities. 

d.  Contract 
Completion Date 
(Original) 

e.  Contract Completion 
Date (Actual or 
Estimated) 

f. Contract Value (in thousands) 
g. Dollar Value of Work Performed by the 
Firm identified as the Lead Contractor for this 
procurement.(in thousands) Original  Contract Value 

Final or Estimated 
Contract Value 

I-66 SPOT 
IMPROVEMENTS  
Arlington County, VA 
 
DESIGN-BID-BUILD 

HNTB 
2900 South Quincy St.  
Ste. 200  
Arlington, Virginia 22206 
Ph:  703-824-5100 

Virginia Department of Transportation 
Northern Virginia District 
4975 Alliance Drive 
Fairfax, VA  22030 
P: 703-383-8368 
 
Mr. Charles ‘Mel’ Harvey 
Area Construction Engineer 
P: 703-259-3234 
Email: Charles.harvey@vdot.virginia.gov  

December 2011 December 2011 $10,000,000 $10,000,000 $10,000,000 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the full legal name of the affiliate or subsidiary and the role they will have on this 
Project, so the relevancy of that work can be considered accordingly. 
 
PROJECT SCOPE 
Construct a third lane on I-66 from the Fairfax Drive on ramp to the Sycamore Street off-ramp. 
  
PROJECT DESCRIPTION 
LANE  performed as the Lead Contractor on this first of three spot improvements on I-66 to reduce congestion and increase safety along 
westbound I-66 inside the Capital Beltway. This project adds a third lane between the interchanges of the Fairfax Drive on-ramp (just west of 
George Mason Drive) to the existing deceleration lane at the Sycamore Street off-ramp (1.9 miles).  The westbound acceleration and deceleration 
lane between Fairfax Drive and Sycamore Street was lengthened to form a continuous auxiliary lane between the two ramps.  
 
A new 12-foot-wide shoulder was constructed with full-strength pavement capable of carrying traffic during emergencies.  The work also 
included: sight distance improvements, variable and static message signs, traffic management systems, roadway lighting and landscaping in 
selected areas.  All work was performed within the existing right-of-way. 
 
A multi-phased (three phases) construction approach was implemented to minimize the inconvenience to the traveling public through the area 
and get the completed road under traffic prior to inclement weather.  Although motorists were expected to experience periodic lane closures until 
the project was complete, all lane closures occured at night (no daytime, weekend or holiday closures) and the lack of disruption on this heavily-
traveled interstate was  notable. 
 
PROJECT BENEFITS 
This project has added much needed capacity to this heavily congested commuter thoroughfare.  This enhancement will also serve the local 
population well for their everyday access through the community. 
 

PROPOSED PERSONNEL FOR THIS PROJECT: 
JIM VOGT (LANE) 
RICH MCDONOUGH (LANE) 
 

RELEVANCE TO THE ROUTE 7 
TRUCKING CLIMBING LANES 
PROJECT: 
 Bridge and Ramp Construction 
 Utilities Coordination 
 Roadway Lighting 
 Multi-phased Traffic 

Management and Control 
 Right of Way 

 

 
  

Evidence of Performance 
The project was completed on time 
and the additional lane opened to 
traffic on December 5, 2011. 
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ATTACHMENT 3.4.1 (a) 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 

(LIMIT 1 PAGE PER PROJECT)  
 

 
 

a. Project Name & Location   
 

b. Name of the prime design consulting 
firm responsible for the overall project 
design. 

c. Contact information of the Client or Owner and their Project Manager who 
can verify Firm’s responsibilities. 

d.  Contract 
Completio
n Date 
(Original) 

e.  Contract Completion 
Date (Actual or 
Estimated) 

f. Contract Value (in thousands) 
g. Dollar Value of Work Performed by the 
Firm identified as the Lead Contractor for 
this procurement.(in thousands) 

Original  Contract 
Value 

Final or Estimated 
Contract Value 

I-495 EXPRESS (HOT) 
LANES  
Fairfax County, Virginia 
 
DESIGN-BUILD 

HNTB 
2900 South Quincy St.  
Ste. 200  
Arlington, Virginia 22206 
Ph:  703-824-5100 

Virginia Department of 
Transportation 
NoVa District 
4975 Alliance Drive 
Fairfax, VA 22030 
P: 703-383-8368 

Mr. John Lynch, 
Regional Pogram Manager, 
VDOT Megaprojects  
P: 703.383-2744 
Email: 
john.lynch@vdot.virginia.gov 

December 
2012

November 2012 $1,500,000 $1,500,000 $500,000

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the full legal name of the affiliate or subsidiary and the role they will have on this 
Project, so the relevancy of that work can be considered accordingly. 
PROJECT SCOPE 
Construction  of  four  new  general-purpose  traffic  lanes  (two  in  each  direction) outside  of  the  existing  lanes  on  the  Capitol  Beltway.   Work  included  the reconstruction of ramps, 
interchanges, frontage roads, overpasses and underpasses, bridges and other necessary crossings. 
PROJECT DESCRIPTION 
The $1.5B I-495 Express [HOT] Lanes project constructed two new lanes in each direction on a 14-mile stretch of I-495 from the Springfield Interchange to just north of the Dulles Toll Road. The 
project encompassed the replacement of more than $260 million of aging infrastructure, including more than 50 bridges and overpasses. Construction of Springfield Interchange Phase VIII created 
a seamless HOV network on I-95/395, the Capital Beltway, I-66, the Dulles Toll Road and future HOV lanes on Braddock Road (allowing for easier connection to I-66). Three  new  access  points  
to  the  Capital  Beltway were constructed at  Rte.  29/Lee  Highway, Westpark Bridge and Jones Branch Drive. Upgrades to 12 key interchanges were also constructed. LANE also built more than 
70,000 linear feet of sound walls to double the existing protection for local neighborhoods. 
Part of the project, Area 2, encompassed the I-495 interchange at I-66, new Express ramp access at Rte 29, W&OD Trail and overpasses south of Rte 7 interchange.  Construction of the new 
interchanges in Area 2 required close coordination with homeowners and both vehicular & pedestrian foot traffic through the work areas. Unique to Area 2, an active HOV ramp from I-66 to the 
Beltway was maintained throughout the majority of the project, requiring innovative traffic management and alternate means of construction to build the entire interchange.  As one of the more 
congested interchanges along the Beltway, construction was performed in a manner to minimize impacts to the traveling public. 
VHB provided an independent audit on the installation of work zones to evaluate if work zones were being installed consistent with plans. 

The I-495 Express Lanes opened to traffic on November 17, 2012 … on budget and ahead of schedule.. 
PROJECT BACKGROUND 
The Virginia Department of Transportation began studying short and  long-term solutions to growing traffic congestion on the Capital Beltway in the late 1980s. By 1994  it  had  concluded  High  
Occupancy Vehicle  (HOV)  lanes  were  needed.  A private developer submitted plans for High Occupancy Toll (HOT) lanes in 2002 to the Commonwealth, which resulted in selecting that 
alternative in 2005. The HOT Lanes project is the most significant package of improvements to the Capital Beltway in a generation. When completed, they will provide drivers with the option of 
paying a toll for a faster, more predictable trip. Drivers using the HOT lanes also have access to (HOV) lanes usually limited to vehicles with multiple occupants. 
PROJECT BENEFITS 
The  new  HOT  Lanes   offer  faster  travel  choices  and  congestion  relief  for motorists in the northern Virginia/ Washington, 
D.C. region. Benefits to drivers, carpoolers, public transportation users and the business community include:  

• Less stop-and-go traffic 
• Improved opportunities for reliable bus service for public transportation users 
• Reduced cut-through traffic on local neighborhood streets 
• Positive environmental impact because vehicles move through the area more quickly, reducing emissions` 

PROPOSED PERSONNEL FOR THIS PROJECT: 
RICH MCDONOUGH (LANE) QUINN CONSULTING 
CHARLIE O’CONNELL (VHB) RINKER DESIGN ASSOCIATES 
ATHAVALE, LYSTAD AND ASSOCIATES TRAFFIC SIGNALS PLUS 
GEOCONCEPTS ENGINEERING  

 

RELEVANCE TO THE ROUTE 7 
TRUCKING CLIMBING LANES 
PROJECT: 
 
 Design-Build 
 Extensive MOT and 

Transportation Management 
 Public Involvement 
 Roadway Widening 
 Excavation/Grading 
 Stormwater Management 
 Ramp construction 
 Trail Access 
 Structure And Bridges (>$15m) 

  

Significant Safety Milestone 
5,000,000 hours worked without a 
lost time accident is a significant 
achievement for a project of this 
magnitude. 

Evidence of Performance 
“A solid experienced company that 
has built to standard and worked 
well under difficult traffic and 
space constraints to minimize 
impact on travel.” 
~ Garrett Moore, VDOT NOVA 
District Administrator 
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ATTACHMENT 3.4.1 (a) 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 

(LIMIT 1 PAGE PER PROJECT)  
 

 
 

a. Project Name & Location   
 
 

b. Name of the prime design consulting 
firm responsible for the overall project 
design. 

c. Contact information of the Client or Owner and their 
Project Manager who can verify Firm’s responsibilities. 

d.  Contract 
Completion Date 
(Original) 

e.  Contract Completion 
Date (Actual or 
Estimated) 

f. Contract Value (in thousands) 
g. Dollar Value of Work Performed by the 
Firm identified as the Lead Contractor for this 
procurement.(in thousands) Original  Contract Value 

Final or Estimated 
Contract Value 

NORTH AREA 
ROADWAY 
IMPROVEMENT 
Dulles, VA 
 
DESIGN-BID-BUILD 

JMT 
13921 Park Center Road 
Suite 280  
Herndon, VA 20171 
P: (703) 464-7369 

Metropolitan Washington Area Airports 
Authority 
1 Aviation Circle, Suite 154 
Washington, DC  20001-6000 
P: 703-417-8600 
 
Mr. Ken Vogel, Project Construction Manager 
(retired) 
P:  703-417-8647 
Email: kenvogel@cox.net 

June 2008 June 2008 
 

$30,000,000 $30,000,000 $30,000,000 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the full legal name of the affiliate or subsidiary and the role they will have on this 
Project, so the relevancy of that work can be considered accordingly. 
PROJECT SCOPE 
Reconstruction and widening of 1.25 miles of the Dulles Area Access Highway including bituminous concrete roadways, a 57-foot span steel girder bridge and related facilities. 
PROJECT DESCRIPTION 
The North Area Roads Improvement project involved the demolition and reconstruction of the existing roadway entering and exiting the airport. Work included drainage improvements and 
storm water management facilities, overhead structures, bridge construction and the reconstruction and widening of a four-lane highway.  The bridge component required construction of a 60-
foot, two-lane span with an integrated back wall and mechanically stabilized earth wall. Due to the high number of entrance and exit ramps along the highway’s south section, the project added 
a collector distributor road to provide safer conditions for drivers exiting the airport. The high volume of traffic each day posed many challenges, with crews required to maintain access to 
airport facilities and businesses.  

VHB provided Maintenance of Traffic design and support, traffic engineering, and customer service to the Airport Authority. This was the first instance of the successful relationship that 
brought LANE and VHB personnel together in the performance of a project albeit under separate contracts. 

PROJECT BACKGROUND 
Washington Dulles International Airport served 20.1 million passengers during 2000, the most it has ever handled. During this time, vehicles using the road system serving the airport’s main 
terminal and airport parking facilities experienced congestion and delays during peak travel times. The North Roadway improvements helped relieve that congestion. 

PROJECT BENEFITS 
• Provided airport passengers with better access to rental car facilities and long term parking lots 
• Reduced traffic congestion and delays 
• Improved traffic flow and roadway connectivity 
• Improved passenger service 

PROPOSED PERSONNEL FOR THIS PROJECT: 
RICH MCDONOUGH (LANE) 
JIM VOGT (LANE) 
CHARLIE O’CONNELL (VHB) 
CERVANTES AND ASSOCIATES 
RINKER DESIGN ASSOCIATES 
 

RELEVANCE TO THE ROUTE 7 
TRUCKING CLIMBING LANES 
PROJECT: 
 Drainage 
 Structure And Bridge 
 Stormwater Management 
 Roadway Widening 
 Grading 
 Excavation 
 Ramp Access 
 Extensive MOT 
 Public Involvement 

 

Evidence of Performance 
 

Dulles Airport presented the 
project with the “Outstanding 
Safety Record Award” for the 
fourth quarter in 2006. 
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ATTACHMENT 3.4.1(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT)  

 
 

Evidence of Performance 
From VHB’s  preliminary design work, VDOT was 
able to issue a D-B contract and construction of these 
truck climbing lanes is on-going today. 

a. Project Name & Location   
 
 

b. Name of the prime/ general contractor 
responsible for overall construction of the 
project. 

c. Contact information of the Client and their Project Manager 
who can verify Firm’s responsibilities.   

d.  Construction 
Contract 
Completion Date 
(Original) 

e. Construction 
Contract 
Completion Date 
(Actual or 
Estimated) 

f. Contract Value (in thousands) 

g. Design Fee for the Work Performed by the 
Firm identified as the Lead Designer for this 
procurement.(in thousands) 

Construction  Contract 
Value (Original) 

Construction Contract 
Value (Actual or 
Estimated) 

I-81 CORRIDOR TRUCK 
CLIMBING LANE AND 
EIS  
Lexington, VA 
 
DESIGN-BID-BUILD 
 

W.C. ENGLISH 
615 CHURCH STREET, 
LYNCHBURG, VA 24504 

Virginia Department of Transportation  
Staunton District 
811 Commerce Road 
Staunton, VA 24401 
Phone: 540-332-9075 
 
Michael Branscome, Project Manager 
Ph: 540- 332-7746 
Email: Michael.Branscome@VDOT.Virginia.gov 

Summer 2013 Summer 2013 $74,213 $74,213 $1,640 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a subconsultant. 
PROJECT SCOPE 
Developed design plans for the addition of a northbound truck climbing lane. 
PROJECT DESCRIPTION 
In 2003, the Virginia Department of Transportation (VDOT) selected VHB/Vanasse Hangen Brustlin, Inc. to investigate potential capacity and safety improvements along the 325-mile I-81 
corridor. VHB prepared a Tier 1 Environmental Impact Statement (EIS), which explored a wide range of improvement concepts, including opportunities to physically separate trucks and 
passenger vehicles, the ability to move freight onto rail, and various tolling scenarios. As part of this project, VHB was tasked to develop a more detailed study (Tier 2) for high-priority sections 
along I-81, including the environmental document and preliminary roadway design plans for a 7-mile truck climbing lane between mileposts 195.1 and 202.5 north of Lexington, Virginia. VHB 
led the design team that prepared the 30% design plans for VDOT to use as the base plans in a design-build procurement process. 
 

VHB’s design responsibilities included the widening of I-81 to the outside, adjusting interchange ramps to accommodate the new 
lane, developing preliminary bridge widening plans for the mainline bridges, preliminary sizing and location of stormwater 
management facilities, and developing detailed maintenance of traffic plans. As part of the design process, VHB successfully 
modified the roadway design to avoid impacts to historic properties and coordinated a memorandum of agreement between VDOT 
and the Virginia Department of Historic Resources for impacts to a cemetery within existing VDOT right-of-way. 
 
VHB Design Offices: Virginia Beach, Williamsburg, Richmond 
VHB’s Role:  Lead Designer 
 

PROPOSED PERSONNEL FOR THIS PROJECT: 
TYSON ROSSER (VHB) 
CHAD LAHAIE (VHB) 
DOUG DEBERRY (VHB) 
 
 
 
 
 

 

 
RELEVANCE TO THE ROUTE 7 – WB 
TRUCKING CLIMBING LANE PROJECT: 
 
  The roadway design staff that 

developed the preliminary 
design for these I-81 truck 
climbing lanes will be the same 
personnel on the Route 7 
project" 

 
Prepared 30% design plans for 7-miles 
of truck climbing lanes on I-81 for 
VDOT to use as the base plans in a 
design-build procurement process. 
 
Completed Tier 2 EIS documentation 
for the 7-mile truck climbing lanes. 
 
Completed  a Tier 1 EIS to investigate 
potential capacity and safety 
improvement to a 325- mile corridor of 
I-81. 
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ATTACHMENT 3.4.1(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT)  

 
 

Evidence of Performance 
Project was delivered ahead of schedule and under budget. 
“The project received several awards and much acclaim from local 
and national media, citizens and elected officials. VDOT’s goals and 
objectives were all met or exceeded by the Lane Team.”  

~ Kenny Lee Robinson, VDOT Project Manager 

a. Project Name & Location   
 

b. Name of the prime/ general contractor 
responsible for overall construction of the 
project. 

c. Contact information of the Client and their Project 
Manager who can verify Firm’s responsibilities.   

d.  Construction 
Contract 
Completion Date 
(Original) 

e. Construction 
Contract 
Completion Date 
(Actual or 
Estimated) 

f. Contract Value (in thousands) 

g. Design Fee for the Work Performed by the 
Firm identified as the Lead Designer for this 
procurement.(in thousands) 

Construction  Contract 
Value (Original) 

Construction Contract 
Value (Actual or 

Estimated) 

ROUTE 50 ROADWAY 
IMPROVEMENTS 
PROJECT (GILBERTS 
CORNER) 
Loudoun County, VA 
 
DESIGN-BUILD 

THE LANE CONSTRUCTION 
CORPORATION 
14500 Avion Parkway, #200 
Chantilly, VA 20151 
 

Virginia Department of Transportation  
4975 Alliance Drive 
Fairfax, VA 22030 
Phone: 703-383-8368 

 

Mr. Brian Fry, Project Manager 
Ph:  703-259-2394 
Email: B rian.Fry@VDOT.Virginia.gov 

March 2010 Fall 2009 $13,400 $13,400 $1,900

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a subconsultant. 
PROJECT SCOPE 
Construct 4 roundabouts and a connector road from Route 15 to Route 50. 
PROJECT DESCRIPTION 
The LANE/VHB team was responsible for the 1.2 mile Gilberts Corner section of Route 50 in Loudoun County. This section of the project included 
construction of four roundabouts at or near the existing intersection of Route 50 and Route 15 and construction of a new roadway between Route 50 
and Route 15. The project focused on traffic and pedestrian safety, context sensitive design, rural traffic calming, scenic and historic preservation, and 
involved extensive public participation. The project also sought to both actively engage and inform the public to this creative traffic calming solution. 
There were many challenges including right-of-way (ROW) acquisition, utility relocations, and construction management challenges due to the 
accelerated project schedule.  

As the design lead, VHB designed the roadway based on a preliminary concept plan developed by VDOT. VHB made substantive alterations to the 
original concept plan that provided both operational and safety enhancements. In addition, VHB also developed an innovative construction staging 
plan that positively influenced the final design to be implemented, and introduced the drivers of Virginia to roundabouts. VHB was responsible for 
acquiring all related environmental permits and for providing right-of-way acquisition design services. This comprehensive design-build project also 
relied on VHB to perform utility relocation design services, construction phase design services, and structural services for permanent structures. 

As the contractor, LANE constructed four roundabouts and a connector road with minimal traffic disruption. Maintenance-of-Traffic (MOT) was also 
a constant challenge due to high volumes of commercial, commuter and tourist traffic on this 2-lane rural roadway, which is part of the Virginia Scenic 
Byway. Since the majority of the construction was performed along the existing roadway, the project was broken into a ten-phased sequence with 
multiple traffic switches. Drainage was a continual challenge and accommodated through roundabout design—the design drains to the center of the 
roundabouts. Historic and environmentally sensitive challenges posed serious and daily constraints, including the preservation of the Mount Zion 
Church (an important landmark through the Civil War), and President James Monroe’s home (Oak Hill plantation). 

VHB Design Offices: Tysons Corner, Virginia Beach, Williamsburg, Richmond. 
VHB’s Role:  Lead Designer 

PROPOSED PERSONNEL FOR THIS PROJECT: 
CHARLIE O’CONNELL (VHB) RICH MCDONOUGH (LANE) ATHAVALE, LYSTAD AND ASSOCIATES 
TYSON ROSSER (VHB) JIM VOGT (LANE) CERVANTES AND ASSOCIATES 
MICHELLE CAVUCCI (VHB) JOHN VICINSKI (QUINN)  

[with Alpha at that time] 
 

GILBERTS CORNER AWARDS: 
American Council of Engineering Companies National Finalist 2010 ACEC Engineering Excellence Awards 
American Council of Engineering Companies of Metropolitan Washington HONOR AWARD WINNER in the Design category for the 2009-2010 ACEC/MW Engineering Excellence Awards 
Northern Virginia Community Appearance Award 2010 
Virginia Transportation Construction Alliance (VTCA) 2010 Engineering Excellence Award 

RELEVANCE TO THE ROUTE 7 – WB 
TRUCKING CLIMBING LANE PROJECT: 
 VHB and LANE have proven 

Design Build experience  
together as the Lead Designer 
and Lead Contractor on 
successful D-B project delivery. 

 The LANE/VHB  team’s 
proposed Design-Build Project 
Manager was the proposed 
Design-Build Project Manager 
for Gilberts Corner from LANE  

 The LANE/VHB  team’s 
proposed Design Manager was 
the Design Manager for Gilberts 
Corner from VHB 

 LANE/VHB developed a 
creative and detailed TMP for 
this heavily traveled corridor that 
minimized disruption to public. 

 LANE/VHB contributed to an 
extensive Public Awareness 
Program and Outreach for 
VDOT that introduced the public 
to the changing traffic patterns 
and the use of roundabouts. 

 VHB applied state of the art 
practices in advance of 
publications such as the NCHRP 
672 on roundabouts, and the 
2010 Manual on Uniform Traffic 
Control Devices. 
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ATTACHMENT 3.4.1(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT)  

 
 

Evidence of Performance 
“VHB has been an invaluable partner on our design/build team for this 
challenging and tightly-scheduled project. As the Virginia Department of 
Transportation's first design/build transportation contract, this project has 
demanded unusual flexibility in design, which VHB has readily provided. 
VHB's timely and efficient response to field issues has also been of great 
assistance in project execution.” 

~ M. VV. Spence, P.E, Vice President

a. Project Name & Location   
 
 

b. Name of the prime/ general contractor 
responsible for overall construction of the 
project. 

c. Contact information of the Client and their Project 
Manager who can verify Firm’s responsibilities.   

d.  Construction 
Contract 
Completion Date 
(Original) 

e. Construction 
Contract 
Completion Date 
(Actual or 
Estimated) 

f. Contract Value (in thousands) 

g. Design Fee for the Work Performed by the 
Firm identified as the Lead Designer for this 
procurement.(in thousands) 

Construction  Contract 
Value (Original) 

Construction Contract 
Value (Actual or 

Estimated) 

ROADWAY 
IMPROVEMENTS TO 
SUPPORT APM 
TERMINAL 
Portsmouth, VA 
 
DESIGN-BUILD 
 

SKANSKA USA CIVIL 
SOUTHEAST (FORMERLY 
TIDEWATER-SKANSKA), 
NORFOLK, VA 

Virginia Department of Transportation  
Hampton Roads District 
1700 North Main St. 
Suffolk, VA 23434 
Phone: 757-925-2500 

 

Mr. Robert Morgan, Project Manager 
Ph:  757-494-5472 

Email: Robert.Morgan@VDOT.Virginia.Gov 

Design 
Completed 

September 2005 

December 2006 
 

$22,000 $22,000 $3,135 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a subconsultant. 

PROJECT SCOPE 
Design a new diamond interchange on Route 164 and design the supporting roadways.  
PROJECT DESCRIPTION 
When A.P. Moeller-Maersk sought to expand its facilities in Portsmouth and build the first privately developed U.S. 
container terminal, the roads and bridges leading to the site were found to be insufficient. The Virginia Department of 
Transportation quickly responded to this need by advertising for the Commonwealth’s first roadway design-build 
contract.  
Skanska was awarded the project with VHB as the team’s Lead Designer. Design services included the location and 
design of a new diamond interchange on Route 164 and the design of the supporting roadways. Importantly, a detailed 
maintenance of traffic plan was developed to maintain through-traffic on the existing Route 164 and to maintain access 
for local businesses, residential areas and to the Coast Guard Base in Hampton Roads.  Significant right of way and 
permitting challenges were managed in tandem with the project design and construction.   In addition to the highway 
improvements, the design included two new bridges; relocation of 2,800 feet of roadway, drainage, and utility segments; 
pavement design to accommodate significant truck loads; and wetland/waterway impact mitigation. 
Design of this $22 million interchange was initiated in December 2004, construction began in August 2005, all major 
design elements were completed in September 2005 and construction was completed in December 2006.  Working closely 
with VDOT and APM Terminals, VHB was able to develop a design that met the needs of the port while balancing the impacts to surrounding 
community and worked with Skanska throughout construction to help ensure this important project was completed on time and on budget. 
 
VHB Design Offices: Virginia Beach, Williamsburg, Richmond, Tysons Corner. 
VHB’s Role:  Lead Designer 
 

PROPOSED PERSONNEL:  
CHARLIE O’CONNELL (VHB) 
TYSON ROSSER (VHB) 
CHAD LAHIE (VHB) 

RELEVANCE TO THE ROUTE 7- WB 
TRUCKING CLIMBING LANE PROJECT: 
 VHB has proven Design Build 

experience as the Lead Designer 
on this inaugural VDOT D-B 
project. 

 VHB developed a TMP plan that 
maintained four lanes of traffic 
while constructing the new 
bridges. 

 Significant ROW challenges 
were mitigated. 

 Pavement design to 
accommodate significant truck 
loads. 

 The Design Manager for this 
project, Tyson Rosser, will be an 
integral part of the VHB design 
team. 

 Charlie O’Connell served as 
Traffic Engineering support for 
this project. This was the first 
time Mr. Rosser and Mr. 
O’Connell worked together. 
Their working relationship over 
the last 7 years has yielded many 
successful projects. 
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